

Minutes of the meeting held on 29/07/2025 at 4:30PM in the CS Committee Room, HP Sectt. Shimla (HP), under the Chairmanship of Sh. Prabodh Saxena, Chief Secretary to the Government of Himachal Pradesh to review the Action Plan formulated for Polluted River Stretches in compliance to directions issued by Hon'ble NGT in matter O.A. No. 673 /2018 & OA No 735/2023 and Central Monitoring Committee.

A meeting was held on 29/07/2025 at 4:30/PM in the CS Committee Room, HP Sectt. Shimla (HP), under the Chairmanship of Sh. Prabodh Saxena, Chief Secretary to the Government of Himachal Pradesh to review the Action Plan formulated for Polluted River Stretches in compliance to directions issued by Hon'ble NGT in matter O.A. No. 673 /2018 & OA No 735/2023. The List of Officials who attended the meeting is enclosed as **Annexure-I**.

At the outset, it was apprised to the house that "Polluted River Stretches for Restoration of Water Quality, August 2022" was published by CPCB. Following rivers have been identified as polluted river stretches in the State of Himachal Pradesh: -

S NO.	RIVER	POLLUTED RIVER STRETCH/ LOCATION	MAX BOD OBSERVED 2019 & 2021	PRIORITY CLASS
1	Ashwini Khad	Matholi To Bhog	80	I (Earlier Cat-V)
2	Balad	Along Baddi	40	I (New addition)
3	Sirsa	Along Nalagarh	40	I (Earlier Cat-III)
4	Sukhana	Along Parwanoo	72	I Category unchanged
5	Ratta	Along Nalagarh	8	IV (New addition)
6	Markanda	Salani To Rampur Jattan	4	V (Earlier Cat-II)
7	Pabbar	Along Swarakuddu	4.6	V Category unchanged
8	Giri	Along Yashwant Nagar And Along Dadahu	4.8	V Category unchanged
9	Shikari Khad	Along Rohru	4.6	V (New addition)
	Beas river	Kullu, Mandi, Hamirpur, Kangra	The river stretch has been now excluded from the PRS	

A meeting of the Central Monitoring Committee, constituted by the Hon'ble NGT vide order in OA No. 673 of 2018, was held on 12.05.2023 under the Chairmanship of the Secretary, Department of Water Resources, River Development & Ganga Rejuvenation, Ministry of Jal Shakti. During the meeting, State was directed to submit detailed action plans with specific timelines for addressing polluted river stretches, particularly those classified under Priority I. Subsequently, the finalised action plan was submitted in December 2023.

Further it was apprised that in last review meeting of CMC was held on 17.07.2025, following issues pertaining to State were highlighted: -

1. Increase in number of polluted river stretches from 7 to 9. Deterioration in water quality of two rivers – Ashwani (from V to I) & Sirsa (III to I). No improvement in three river stretches which remains in same Priority (Giri – V, Pabbar – V and Sukhana – I).
2. Utilization capacity of the existing STPs in State 59.4%.
3. Out of the 79 existing STPs, 12 STPs reported to be non-complying.
4. State to provide details with regard to solid waste management.
5. State to indicate the amount of treated water being reused.



6. No information w.r.t. to floodplain demarcation provided in the MPR.

However, the progress was not reviewed as the Secretary level officer from JSV was not present in the meeting.

Further it was apprised that Hon'ble NGT vide OA No 735 of 2023, *Order dt. 26.03.2025 issued following direction: -*

"...6. We also find that along with the report on page 1956, details of compliance of norms by STPs in the catchment area of Sukhana Khad and Ashwini Khad etc; have been disclosed and many of these STPs are not complying with the norms set up by NGT by order dated 30.04.2019 (OA 1069/2018). Hence, EC is required to be imposed upon those who have failed to comply with the norms.-The recovery status of already imposed ECs..."

In pursuance of the said order, the State Pollution Control Board has imposed Environmental Compensation amounting to ₹3,04,02,500/- on the STPs under consideration in the aforementioned Hon'ble NGT order, due to non-compliance with the norms prescribed in OA No. 1069 of 2018. As of date, a total Environmental Compensation of ₹8.28 crore has been imposed since 2022 for non-compliance by STPs, which remains undeposited till now.

Thereafter, Anil Joshi, IFS, Member Secretary, HPSPCB, delivered a detailed presentation on the status of the action plans. The status of the action points and the directions issued by the Chair are as follows:

River Ashwani Khad (Priority-I)

Action Plan	Latest Status	Direction Issued by Chief Secretary to GoHP
Connectivity of left out areas through conveyance pipeline to existing common sewage treatment plants (STPs) operational along the stretch of Ashwani Khad. (Concerned Dept.: - SJPNL)	Area under common STPs is continuously increasing and more no. of households are being provided the facility of connectivity through common STPs. The leftout areas have been connected.	Connection status w.r.t. number of households may be provided to be submitted by SJPNL on quarterly basis.
The up-gradation of existing 3 STPs by providing Sequencing Batch Reactor (SBR) technology at Lalpani, Malyana, Dhalli (Concerned Dept.: - SJPNL)	Up-gradation is completed of all 3 STPs and are operational.	SJPNL shall ensure that the STPs meet the compliance norms. HPSPCB to monitor the status of STPs.
Sewage Treatment Plants (STPs) proposed. (Concerned Dept.: - SJPNL)	The tender has been called.	SJPNL to expedite the work and submit quarterly progress report.
Channelization of Lift Nallah Timeline: -	Channelization and its landscaping from Indira Gandhi Sports Complex is under progress. Main RCC channel from congress Bhawan to Lalpani	SJPNL to expedite the work and submit the completion report.

Action Plan	Latest Status	Direction Issued by Chief Secretary to GoHP
(Concerned Dept.: - SJPNL)	Bridge has been constructed. All secondary drains have been connected to main channel.	
Installation of CEMS at outlet of STPs. (Concerned Dept.: - SJPNL)	Installed on all 3 STPs	SJPNL to ensure all CEMS are connected with server of HPSPCB/CPCB and ensure proper functioning and calibration.
Identification of Hotspots of water contamination. (Concerned Dept MC Shimla, & SJPNL)	Identified. Krishna Nagar area downstream Lift at Shimla City STPs has been upgraded.	The concerned departments were directed to ensure that no new hotspots—pertaining to solid waste or sewage waste—are created. Additionally, existing hotspots are to be addressed on a priority.
Installation of continuous Real Time Water Quality Monitoring Station at Ashwani Khad. (Concerned Dept.: - SJPNL)	Shall be installed by SJPNL	SJPNL to expedite the work and submit the progress report on quarterly basis.
Wet-waste Management: Facility (i.e.) for central Bio-methanation/Composting of wet waste. (Concerned Dept.: - UDD/ MC Shimla)	UDD apprised that the Bio-methanation shall be installed. The proposal of setting up of composting machine has been dropped.	UDD and MC Shimla to expedite the installation of the Bio-methanation plant on priority and submit the progress report on quarterly basis.
Proposal for improving the water quality of Ashwani Khad by installing by Phytoid Treatment at Ashwani Khad, Sanjauli-Malyana-Chamyana Khad, Shimla project. (Concerned Dept.: - SJPNL)	Proposal submitted by SJPNL to Finance Dept. Approval awaited. Further SJPNL apprised that since the 3 STPs have been upgraded, there is no need for Phytoid Treatment.	The action component is withdrawn on the condition that if the water quality of Ashwani Khad deteriorates, SJPNL will address the installation of a Phytoid Treatment Plant.
Plantation activity in the catchment of Ashwani Khad (Concerned Dept.: - UDD/ MC Shimla and Forest Dept.)	Forest Dept apprised following: - FY 24-25: 8ha/ 3500 plants APO for soil conservation work and plantation submitted by DFO Solan. (9.85 lakh) Further, MC Shimla apprised that they have a target to conduct 5,000 plantations.	The Forest Department and MC Shimla/UDD shall ensure that the plantation work is completed within the stipulated timeframe. Additionally, they must guarantee the survival of the plantations carried out. The next report shall disclose the survival rate of the

Action Plan	Latest Status	Direction Issued by Chief Secretary to GoHP
		plantations already completed.

River Sirsa (Priority-I)

Action Plan	Latest Status	Direction Issued by Chief Secretary to GoHP
Proper design, execution of Sewerage Lines to be incorporated in CETP at Baddi. <i>(Concerned Dept.: - JSV)</i>	JSV informed that they have secured funding for the construction of the sewerage scheme in Baddi Town, Tehsil Baddi, District Solan. Furthermore, materials have been procured and the tender has been floated.	JSV was directed to expedite the construction of the sewerage scheme in Baddi Town in mission mode. A quarterly progress report shall be submitted regularly.
Conducting Surprise inspections and Water Audit to reduce the Gap in Effluent generation and Treatment with CETP at Baddi. <i>(Concerned Dept.: - HPSPCB)</i>	rd 3 party water audit conducted of 29 no. of units. Action initiated under Water Act (Power disconnection) against 26 no. of units for not connecting with CETP.	HPSPCB to continue conducting of surprise inspection and necessary action under EP Act and Water Act shall be initiated against defaulting units.
Detection of leakages in conveyance pipelines of CETP, Baddi <i>(Concerned Dept.: - Baddi Infrastructure)</i>	Being attended by Baddi Infrastructure.	Baddi Infrastructure shall continue the identification and rectification of leakages in the conveyance pipelines of the CETP, Baddi.
Setting up & operation of a SWM facility at Kenduwal, Baddi <i>(Concerned Dept.: - BBNDA)</i>	The CEO of BBNDA apprised that approximately 34,000 tonnes of legacy waste have been cleared. Furthermore, the tender for the evaluation of legacy waste has been awarded to IIT Mandi.	BBNDA shall ensure that the evaluation of legacy waste is conducted in mission mode. Furthermore, the treatment of the evaluated quantity of legacy waste shall be awarded and completed in mission mode. The next report shall disclose the revised quantity and timeline for the treatment of the legacy waste.

Action Plan	Latest Status	Direction Issued by Chief Secretary to GoHP
Improvement in functioning of CETP Baddi. (Concerned Dept.: - Baddi Infrastructure and Industries Dept.)	The proposal of 3 MLD Effluent Refractory Management & TDS Reduction in the CETP has been cancelled by 19 th Empowered Committee meeting.	Baddi Infrastructure and Industries Dept to adopt measures for the reduction of API toxicity. Thereafter, the proposal of 3 MLD Effluent Refractory Management & TDS Reduction in the CETP shall be taken up with GoI.
Installation of continuous RTWQMS on River Sirsa (Concerned Dept.: - JSV)	JSV apprised that RTWMS was installed, however got damaged in 2023 during flash floods.	JSV to submit the fresh proposal for the installation of RTWQMS to GoHP.
Sewage/Septage management for Rural Areas with low cost treatment technologies along with Construction of drains and cleaning thereof (Concerned Dept.: - RDD, BDO Nalagarh)	RDD apprised that they will undertake septage management under the Swachh Bharat Mission (SBM) for which in-principal approval has been accorded.	RDD to expedite the work and submit the progress report on quarterly basis.
Identification of Un-authorized Jhuggis in the BBN area and management of Solid waste/sewage management and lifting of Jhuggis/Slum dwellers along the catchment of River Sirsa and its rivulets. Identification bulk sewage generator i.e. rental properties for migrated labor in the BBN area. (Concerned Dept.: - BBND, J.S.V., and MC Baddi and Nalagarh)	BBND: - Unauthorized jhuggies in the BBN Special Area are being identified in consultation with the private landowners who have rented out their land for these jhuggies. They are also being removed from the river, khud, and nallah to safer locations. The jhuggies are also being replaced as per Low Cost Housing (LCH) policy issued by the State Govt. vide letter dated 19-02-2016. Under this policy about 1100 dwelling units have been constructed by the private land owners by replacing jhuggies in to LCH with local materials.	Progress noted. BBND to continue the working on the action point and submit progress report on quarterly basis.

Action Plan	Latest Status	Direction Issued by Chief Secretary to GoHP
Implementation of phyto remediation project in the Sandholi Nallah and Housing Board Nallah w.r.t. Hotspot of Water Contamination : Sandholi Nallah, Housing Board Nallah and Un-authorized Jhuggis in the catchment <i>(Concerned Dept.: - District Administration/ HPSPCB)</i>	Preliminary study has been conducted with Chitkara University-HPSPCB. The Revenue Dept. to earmark land for the project.	Deputy Commissioner Solan to earmark the land for the phytoremediation projects in close coordination with HPSPCB.
Impact of water pollution on health of public by organizing Health camp <i>(Concerned Dept.: - State Health Dept.)</i>	Official State Health Dept. apprised that 6 number of health camps were conducted in district Solan since May, 2025 wherein 298 people participated.	The Health Department shall analyze and assess the impact of water pollution on public health and prepare a report concerning the polluted stretch of the Sirsa River.
Plantation in Flood Plain Zone, Setting up of Bio-diversity Parks in Baddi area. <i>(Concerned Dept.: - Forest Dept.)</i>	The Forest Department apprised that in FY 2024-25, 1,320 plants were planted, and in FY 2025-26, 5,500 plants were planted. A proposal for a Biodiversity Park at DPF Bir Plassi, with a budget of ₹91 lakhs, has been submitted.	The Forest Department shall ensure that the plantation work is completed within the stipulated timeframe. Additionally, they must guarantee the survival of the plantations carried out. The next report shall disclose the survival rate of the plantations already completed. Further, Forest Dept. shall prioritize the execution of the proposal for a Biodiversity Park at DPF Bir Plassi.
Checking Encroachment in FPZ of River Sirsa by Notifying the Flood plain Area. <i>(Concerned Dept.: - District Administration/ BBND/ JSV)</i>	BBND/ JSV apprised that as per direction issued by the State Govt. no construction is allowed in the Highest Flood Zone. However, encroachments along the major rivers of BBND area are being routinely checked and removed time to time.	Progress was noted. JSV to prioritize the demarcation of the Flood Plain Zone of River Sirsa. District Administration & BBND/ JSV to ensure the removal of encroachment found, if any.

Action Plan	Latest Status	Direction Issued by Chief Secretary to GoHP
Identification and regulation of unauthorized tankers engaged in illegal discharge of sewage in river/nallahs (Concerned Dept.: -RTO Nalagarh, Police, BBND, MC Baddi, MC Nalagarh HPSPCB, Dist. Admin)	It was decided in previous meeting that Local Administration shall register the tankers with condition that they shall only hand over effluent waste to CETP or concerned STP.	BBND shall conduct an extensive 15-day drive against the unauthorized tankers engaged in illegal discharge of sewage in river Sirsa and Balad alongwith stakeholder Departments. Thereafter such drive shall be conducted bi-yearly by BBND. Transport Department/RTO Nalagarh, to ensure that all the tankers operating in the Baddi area are registered.
Rain Water Harvesting/ Ground Water Recharge aspects (Concerned Dept.: - JSV)	It was apprised that earlier 10 sites were identified however, implementation was subject to the availability of funds from the Central Government.	JSV to submit the progress of the action point.

River Balad (Priority-I)

Action Plan	Latest Status	Direction Issued by Chief Secretary to GoHP
Sewage/Septage management for Rural Areas with low cost treatment technologies along with Construction of drains and cleaning thereof (Concerned Dept.: - RDD)	RDD apprised that they will undertake septage management under the Swachh Bharat Mission (SBM) for which in-principal approval has been accorded.	RDD to expedite the work and submit the progress report on quarterly basis.
Identification of Un-authorized Jhuggis in the Balad area and management of Solid waste/sewage management and lifting of Jhuggis/Slum dwellers along the catchment of Balad Khad and its rivulets. Identification bulk sewage generator i.e. rental properties for migrated labor in the BBN area. (Concerned Dept.: - BBND,	All illegal jhuggis along Balad river has been removed by BBND and plantation has been done along river in association with various industries under CSR.	Progress noted. BBND to continue the working on the action point and submit progress report on quarterly basis.



Action Plan	Latest Status	Direction Issued by Chief Secretary to GoHP
<i>J.S.V., and MC Baddi)</i> Hotspot of Water Contamination: Jharmajri, Kunjhal, Kotla Nallah and Unauthorized Jhuggis in the Balad catchment. <i>(Concerned Dept.: - BBNDA, J.S.V., and MC Baddi)</i>		
Plantation in Flood Plain Zone <i>(Concerned Dept.: - Forest Dept.)</i>	The Forest Department apprised that in FY 2025-26, plantation work is ongoing with a target of 2,000 plants.	The Forest Department shall ensure that the plantation work is completed within the stipulated timeframe. Additionally, they must guarantee the survival of the plantations carried out. The next report shall disclose the survival rate of the plantations already completed.
Checking Encroachment in FPZ of Balad Khad by Notifying the Flood plain Area. <i>(Concerned Dept.: - District Local Administration/ BBNDA/ JSV)</i>	As per direction issued by the State Govt. no construction is allowed in the Highest Flood Zone. However encroachments along the major rivers of BBN area are being routinely checked and removed time to time.	Progress was noted. JSV to prioritize the demarcation of the Flood Plain Zone of Balad Khad. District Administration & BBNDA to ensure the removal of encroachment found, if any.
Identification and regulation of unauthorized the tankers engaged in illegal discharge of sewage in river/nallahs <i>(Concerned Dept.: - RTO Nalagarh, Police, BBNDA, MC Baddi, MC Nalagarh, HPSPCB, Distt. Administration)</i>	It was decided in previous meeting that Local Administration shall register the tankers with condition that they shall only hand over effluent waste to CETP or concerned STP.	BBNDA shall conduct an extensive 15-day drive against the unauthorized tankers engaged in illegal discharge of sewage in river Sirsa and Balad alongwith stakeholder Departments. Thereafter such drive shall be conducted bi-yearly by BBNDA. Transport Department/RTO Nalagarh, to ensure that all the tankers operating in the Baddi area are registered.

Sukhna Nallah (Priority-I)

Action Plan	Latest Status	Direction Issued by Chief Secretary to GoHP
Laying of Sewerage Network Sewage Treatment Plant Proposal (2 No of 1 MLD capacity each) including laying of sewerage lines in Zone-I and Zone-II in Parwanoo Town. (Concerned Dept.: - JSV)	STP-Zone-II now established and shall be ready to operate within 2 months.	JSV to ensure that the STP Zone-II shall be commissioned by 30th Sept., 2025. Further next report shall disclose the target and accomplished household connected to the sewerage scheme.
For collection, Transportation, Processing and disposal of newly generated waste at Baddi Cluster (Concerned Dept.: - UDD)	MC Parwanoo has outsourced the work of waste processing to M/s Suntan Life w.e.f. 22.1.2025.	Quantifiable progress to be submitted on monthly basis.
Phyto-remediation proposal on Samtel nallah (Concerned Dept.: - UDD/ MC Parwanoo)	UDD apprised that a proposal seeking funds of ₹11 lakhs has been submitted to DC Solan.	DC Solan to look into the matter and Director UDD to ensure the completion of the work.
Setting up of Solid Waste Management Site. 100% Source Segregation of solid waste. Installation of weigh bridge at SWM site Sect-5. Installation of Fire Hydrant and firefighting equipment's at SWM site Sect-05. Extension of shed for RDF storage and loading and unloading shed. Setting up of own Material Recovery Facility and Composting facility. (Concerned Dept.: -UDD)	MC Parwanoo has outsourced the work of waste processing to M/s Suntan Life w.e.f. 22.1.2025.	Quantifiable progress to be submitted on monthly basis.
Prohibition of Burning of any kind of waste including agro residue. Complete ban on Open Burning and littering. Installation of CCTV cameras at SWM site Parwanoo and at	Retendering for the installation of the CCTV has been called.	UDD to conduct surprise inspections during odd hours to monitor the burning of agro-waste and garbage, and to take strict action against defaulters. Additionally, the installation of CCTV

Action Plan	Latest Status	Direction Issued by Chief Secretary to GoHP
05 No. of hotspot locations <i>(Concerned Dept.: -UDD/ MC Parwanoo)</i>		cameras must be completed within the stipulated timeframe.
Detection and removal of encroachment on forest lands <i>(Concerned Dept.: -Forest Dept.)</i>	Forest Dept. apprised that no dumping & encroachment has been observed.	The Forest Department to continue monitoring activities and take necessary actions for the removal of encroachments on forest land.
Impact of water pollution on health of public by organizing Health camp. <i>(Concerned Dept.: -Health Dept.)</i>	Official State Health Dept. apprised that 6 number of health camps were conducted in district Solan since May, 2025 wherein 298 people participated.	The Health Department shall analyze and assess the impact of water pollution on public health and prepare a report concerning the polluted stretch of the Sukhna.
Plantation and soil conservation work <i>(Concerned Dept.: -Forest Dept.)</i>	Forest apprised that APO for construction of check dams and plantation activity submitted by DFO Solan (7 lakhs)	Forest Dept. to prioritize the proposal of construction of check dams and plantation activity submitted by DFO Solan.
Involvement of Civil Society 01 Public Awareness Drive a month. Installation of LED/Digital display boards for public advisories. <i>(Concerned Dept.: -UDD Dept.)</i>	The work of installation of LED/Digital display boards for public advisories not initiated	UDD to ensure 1 Public Awareness Drive shall be conducted per month. UDD to select a suitable site and install LED/Digital display boards for public advisories in time bound manner.
Prevention of solid waste dumping in water bodies. Installation of solid waste catch-nets at 05 locations. <i>(Concerned Dept.: -UDD Dept.)</i>	UDD apprised that out of 5, 4 catch-nets have been installed and 1 catch-net is under installation.	UDD shall ensure the installation of catch-nets and their regular maintenance, including timely cleaning. The next progress report must include photographic evidence and quantifiable data to demonstrate the efficacy of the installed catch-nets.

River Markanda (Priority-V)

Action Plan	Latest Status	Direction Issued by Chief Secretary to GoHP
Trilokpur Area: Laying of Sewerage Network & Setting up of Sewage Treatment Plant. (Concerned Dept.:JSV)	JSV apprised that STP Trilokpur established but not working for want to connectivity issue. 415m sewerage network has been damaged.	JSV shall undertake repairs of the damaged sewerage network on priority. JSV shall also ensure that sewer connections are duly sanctioned and released to households. The next progress report must include the target and actual achievement with respect to the release of household sewer connections.
Kala Amb and Moginand Area: Laying of Sewerage Network and Pre-treatment of Sewage. (Concerned Dept.:JSV)	Pre-treatment facility of sewage before CETP Kala Amb of 1.7MLD has been established however not operational. It is proposed to re-route the pipeline alongside the National Highway.	JSV to pursue the matter of re-routing the pipeline alongside the National Highway in mission mode.
Proposal for setting up of CETP at Kala Amb (Concerned Dept.: Industries Dept.)	Industries Dept.: - • The CETP is now operational. • 69 Pharma and 4 other units registered in CETP Kala Amb • SPV has resumed lifting of effluent from member industries to CETP. • Till date it has received 45240 KLD effluent. • Aeration process is going 24x7 • KIDC need funds of 8.84 lakh per month from JSV for smooth functioning of CETP.	Progress noted. Industries dept. and KIDC to ensure that the CETP is compliant to the outlet norms. HPSPCB to monitor the compliance status of the CETP. DC Sirmaur to take up the matter regarding the fund required by KIDC for smooth functioning of CETP.
Phyto-remediation Proposal on Jattan Wala Nallah (Concerned Dept.: JSV)	The phytoremediation site has been damaged due to flash floods. However, plantation has been done at the site.	JSV to ensure reinstallation/ repair of the Phyto-remediation site and submit the pictorial progress report on quarterly basis.

Action Plan	Latest Status	Direction Issued by Chief Secretary to GoHP
Installation of RTWQMS at Markanda <i>(Concerned Dept.: JSV)</i>	It was apprised by JSV that the RTWQMS was installed, however it was damaged in flash floods in 2023.	JSV to ensure that the RTWQMS at Markanda is repaired and made operational in mission mode.

River Pabbar (Priority-V)

Action Plan	Latest Status	Direction Issued by Chief Secretary to GoHP
The proposal for setting up of common waste processing facility for MC Rohru, NP Jubbal and nearby area i.e. Chirgaon, Hatkoti and others adjoining rural areas with composting and RDF making facility. <i>(Concerned Dept.: UDD)</i>	UDD apprised that MRF facility has been constructed in NP Jubbal. Land has been identified for the processing site at MC Rohru.	UDD to expedite the completion of the processing sites at NP Jubbal and MC Rohru.

River Giri (Priority-V)

Action Plan	Latest Status	Direction Issued by Chief Secretary to GoHP
Installation three STPs in these areas i.e. one at Theog and two at Kotkhai. <i>(Concerned Dept.: JSV)</i>	Progress w.r.t. to connections is sluggish.	JSV to ensure that sewer connections are duly sanctioned and released to households. The next progress report must include the target and actual achievement with respect to the release of household sewer connections.

In conclusion, the Chairman directed all stakeholders to ensure the effective implementation of the action plans to facilitate the delisting of polluted river stretches in Himachal Pradesh..

The meeting ended with a vote of thanks to and from the Chair.

Approved by
(Prabodh Saxena, IAS)
Chief Secretary to the
Government of Himachal Pradesh

File number PA/AS (EST&CC) 2025/

Dated:

Copy forwarded to the following for information:

1. The Additional Chief Secretary (Forest) to the GoHP, HP Secretariat, Shimla.
2. The Additional Chief Secretary (Industries) to the GoHP, HP Secretariat, Shimla.
3. The Principal Secretary (UD) to the GoHP, HP Secretariat, Shimla.
4. The Principal Secretary (PWD) to the GoHP, HP Secretariat, Shimla.
5. The Secretary (RD) to the GoHP, HP Secretariat, Shimla.
6. The Pr. Chief Conservator of Forests, Himachal Pradesh, Shimla.
7. The Secretary (Jal Shakti Vibhag), to the GoHP, HP Secretariat, Shimla.
8. The Member Secretary, Central Pollution Control Board.
9. Deputy Commissioners, Shimla, Sirmaur, Solan.
10. The Director, Industries, HP Shimla.
11. The Director, Department of Health, Shimla
12. The Director, Transport, HP Shimla
13. The Director, Rural Development, HP Shimla.
14. The Director, Environment, Science & Technology, HP Shimla.
15. The Member Secretary, H.P. State Pollution Control Board, Shimla.
16. The Director, Urban Development, HP Shimla.
17. The Chief Executive Officer, Baddi Barotiwala Nalagarh Development Authority, Major District Road 7, Industrial Park Phase , Jharmajri, District Solan, Barotiwala, Himachal Pradesh 174103
18. Engineer-in Chief, Jal Shakti Vibhag, Shimla.
19. The CEO, HIMUDA, HP Shimla
20. The CEO-cum-Director, Baddi Infrastructure # 0 EPIP-PHASE-1, Jharmajri, Tehsil Baddi, Solan, HP 174103
21. Commissioner, Municipal Corporation, Shimla, Solan. Baddi.
22. The Managing Director, Shimla Jal Prabandhan Nigam Limited (SJPNL), Shimla.


(Satpal Dhiman) 18-08-2025
Additional Secretary
(Environment Science Technology and Climate Change)
Govt. of Himachal Pradesh
