

Format-3 for submission of monthly progress report by States / UTs in the matter of Hon'ble NGT in OA No.673/2018, dated: 06.12.2019

Progress report for the month of April & May 2020

S. No.	Activity to be monitored	Time line	Submission of progress by State / UT - Compliance status	
1	Ensure 100% treatment of sewage at least in-situ remediation	31.03.2020	Musi	<p>The gap of 1174 MLD of sewage flowing through 185 drains to water bodies was identified. HMWS&SB has issued work order to M/s.NEERI, Hyderabad to take-up in-situ remediation on River Musi. M/s.NEERI, Hyderabad gave proposal for Rs.528.30 Crores for taking up in-situ remediation of 1174 MLD sewage at Rs.45 Lakh per MLD. Waiting for financial approval. Further Proposals were also sought from IARI, Pusa, Delhi wherein it was informed that due to COVID pandemic they are not in a position for making a site visit in the next 3 to 4 months to gather the technical details for submitting a proposal.</p> <p>27 drains are identified on River Musi. NEERI submitted DPR for one drain i.e., Kokapet drain, for which phyto remediation work has already started. Work order for 6 more drains are under process. Rain guard / wet land construction on Kukatpally nala (treats approx. 150 MLD) which joins Hussain sagar lake pilot project is taken-up by HMDA. For a length of 300 RMT and the work is in progress.</p>
			Nakkavagu/ Manjeera	Out of the 185 drains at the water bodies proposed by HMWSSB to be taken up for In-situ remediation approximately 20 drains fall under Nakkavagu stretch.
			Maneru	A revised action plan was submitted duly addressing the observations of the Task team of CPCB and a presentation is made before the 12 th Task Team meeting of CPCB held on 11.06.2020 and the same was approved with conditions.
			Karaka vagu & Kinnerasani	Revised action plan submitted by Government and is yet to be approved by CPCB.
			Godavari	Revised action plan submitted by Government and is yet to be approved by CPCB
			Krishna	Revised action plan submitted by Government and is yet to be approved by CPCB
2	Commencement of setting up of STPs and	31.03.2020	Musi	<p>Mirayalguda (11.5 MLD- Commissioned and 5.45 MLD – Under Construction)</p> <p>HMWSSB / MAUD has submitted the pre-feasibility reports of sewerage master plan costing Rs.15,884 Crores to NMCG / NRCD, GOI. Further, 5 detailed project reports (DPRs) for priority segments at a cost of Rs.4237 crores were</p>

S. No.	Activity to be monitored	Time line	Submission of progress by State / UT - Compliance status	
	connecting all the drains and other sources of generation of sewage to the STPs must be ensured			also submitted to the NMCG / NRC, Ministry of Jal Shakti, GOI for financial assistance and technical appraisal was made. The NMCG / NRC, GOI during appraisal advised to take-up the 5 DPRs proposals under Hybrid Annuity Mode (HAM) contract for implementation with 60% investment by the agency and 40% by State Govt. / ULB. The cost of 5 DPRs is Rs.4237 Crores and the bidders investment at 60% will be Rs.2542.20 Crores and Government share at 40% will be Rs.1694.80 Crores. Administrative approval for 5 DPRs at a cost of 4237 Cr.
			Nakkavagu/ Manjeera	DPR-5- STPs Project for Nakkavagu catchment (River Manjera) (262 MLD) with conveying mains of Rs.987 Cr (8 STPs).
			Maneru	<ol style="list-style-type: none"> 1. Karimnagar (38 MLD – Commissioned) - Completed. 2. Huzurabad – Proposals for 2 Nos. of STPs of capacity 7.30 MLD 3. Jammikunta - Proposals for 2 Nos. of STPs of Capacity 6.30 MLD 4. Parkal - Proposals for 2 Nos. of STPs of Capacity 6.00 MLD. 5. Bhupalpally - Proposals for 3 Nos. of STPs of Capacity 11.15 MLD
			Karakavagu & Kinnerasani	Palvancha - Construction of 4 Nos of STPs of Capacity 15.20 MLD
			Godavari	<ol style="list-style-type: none"> 1. Mancherla (4 and 2.5 MLD STPs – not in operation) - Construction of 4 Nos of STPs of Capacity 16.50 MLD 2. Ramagundam (4 MLD and 14 MLD STPs – not in operation) - Construction of 3 Nos of STPs of Capacity 45.00 MLD
			Krishna	<ol style="list-style-type: none"> 1. Gadwal, 2. Alampur 3. Ileeja 4. Kollapur 5. Makhtal
3	Timeline for completing all steps of action plans including completion of setting up STPs and their	31.03.2020	Musi	<ol style="list-style-type: none"> 1. HMWSSB TIMELINE - 01- 03 - 2020 2. PHED - Tentative Action Plan for 10 years submitted to Government vide T/o Lr.No.101/T2/AE4 / GEN/PCB /2019/1613 dt. 29-08-2019: Depending on the provision of funds, works will be taken up.
			Nakkavagu/ Manjeera	--
			Maneru	2020 - For Karimnagar, 2023 for other 4 STPs

S. No.	Activity to be monitored	Time line	Submission of progress by State / UT - Compliance status	
	Commissioning		Karaka vagu & Kinnerasani	2023
			Godavari	2023
			Krishna	10 years
4	Chief Secretaries may set up appropriate monitoring mechanism at state level	22.01.2020		Environmental monitoring cell constituted at the office of Chief Secretary vide order dated: 16.03.2020 (Annex-1)
5	Specifying accountability of nodal authorities not below the Secretary level		Musi	1. HMWSSB - D.Sridhar Babu - Director Projectors - 9908639888 2. PHED - B.Mohan Kumar Deputy CE - 9100887792 3.Minor Irrigation - P.V.Nagender - Deputy CE - 7032715030 4. I & CAD Major Irrigation - G.D.Narahari - Deputy Chief Secretary – 9866558291 5. Ground water Dept - Pandit Madhumuri - 7032982001 6. TSIIC - J.Prabhavathi - Deputy General Manager - 9948916437. 7. TSPCB – JCES
			Nakkavagu/ Manjeera	
			Maneru	
			Karaka vagu & Kinnerasani	
			Godavari	
			Krishna	
6	Chief Secretaries may have an accountable person attached in	22.01.2020		Environmental monitoring cell constituted at the office of Chief Secretary vide order dated: 16.03.2020 (Annex-1)

S. No.	Activity to be monitored	Time line	Submission of progress by State / UT - Compliance status	
	their office for this purpose.			
7	Monitoring at State level must take place	Fortnightly Commencing 21.12.2019		The Chief Secretary, Govt. of Telangana has reviewed on 11.03.2020, all the stake holders and issued directions to all the departments to comply with the NGT directions vide order dated: 14.02.2020.
8	Progress report may be furnished by the State / UTs to Secretary, Ministry of Jal Shakti Member Secretary, CPCB	Monthly (preferably before 20 th of every month)		Monthly progress report for the month of March 2020 is furnished.
9	Progress Report may be comprised of details along with completion timelines on:			
9-i	Identification of		Musi	27 drains (Annex-2)

S. No.	Activity to be monitored	Time line	Submission of progress by State / UT - Compliance status	
	polluting sources including drains contributing to river pollution and action as per NGT order on insitu treatment.		Nakkavagu/ Manjeera	11 drains (Annex-2)
			Maneru	13 drains (Annex-2)
			Karaka vagu & Kinnerasani	5 drains (Annex-2)
			Godavari	54 drains (Annex-2)
			Krishna	26 drains (Annex-2)
9-ii	<u>Status of STPs, I&D and sewerage networks</u> Details of Existing Infrastructure, Gap Analysis, Proposed along with completion timeline		Musi	Construction of STPs in 141 ULBs excluding GHMC by PHMED and will be handed over to concerned ULB for further O & M. The details of existing infrastructure proposed along with completion time line for I&D and sewerage network is enclosed. (Annex-3).
		Nakkavagu/ Manjeera		
		Maneru		
		Karaka vagu & Kinnerasani		
		Godavari		
		Krishna		
9-iii	<u>Status of CETPs- Details of Existing CETP and ETP Infrastructure,</u>		Musi	4 CETPs with 7.4 MLD . 5.4 MLD discharged into River Musi after treatment through STP Amberpet Outlet. 2 MLD discharge into Nalla Cheruvu *
		Nakkavagu/ Manjeera		
		Maneru		
		Karaka vagu &		

S. No.	Activity to be monitored	Time line	Submission of progress by State / UT - Compliance status	
	<u>Gap Analysis, Proposed along with completion timeline, No. of industries and complying status.</u>		Kinnerasani	
			Godavari	
			Krishna	
9-iv	<u>Status of Solid Waste Management & Details of Processing Facilities</u>		Musi	
			Nakkavagu/ Manjeera	
			Maneru	
			Karaka vagu & Kinnerasani	
			Godavari	
			Krishna	
9-v	Latest water quality of polluted river, its tributaries, drains with flow details and ground water quality in the catchment of polluted river;			<ol style="list-style-type: none"> 1. Latest water quality of polluted rivers, its tributaries: Water quality for the year 2019 (Annex-4) 2. Drains with flow details (Annex-2) 3. Ground water quality in the catchment of polluted river stretch (Annex-5)
9-vi	Preventing dumping of		Musi	1. C&D waste: Removed 3900 Cum of C&D material from river bed at Muslimjung Bridge and 130Cum of garbage thrown into the river. Got 9200 Cum of C&D material removed by HMRL at MGBS. Erected chain link fencing

S. No.	Activity to be monitored	Time line	Submission of progress by State / UT - Compliance status	
	waste and scientific waste management including bio-medical waste, plastic waste and decentralizing waste processing, including waste generated from hotels, Ashrams, etc.			<p>between Muslimjung bridge to Chaderghat bridge to prevent dumping. Installed 15 CC cameras along Musi river to monitor illegal dumping into the river (Muslimjung bridge to Golnaka Bridge).</p> <p>2. Liquid waste from hospitals (decentralizing waste processes): Proposed to develop suitable modular treatment facility for small, medium and large health care facilities and comprehensive action plan with DPRs for construction of STPs in all government hospitals and veterinary institutions towards compliance of BMW rules. A committee constituted to review the progress of work.</p>
			Nakkavagu/ Manjeera	
			Maneru	
			Karakavagu & Kinnerasani	
			Godavari	
			Krishna	
9-vii	Ground water regulation			<ol style="list-style-type: none"> 1) The WALTA Act has been adopted by the State of Telangana through G.O.Ms.No.18, Panchayat Raj and Rural Development (RD-II) Department, Government of Telangana dated 31.01.2015. 2) As per Section 3(1) the State level WALTA Authority is Secretary to the Government and in-charge ex-officio Member Secretary and Commissioner Rural Development is state WALTA Administrator. As per WALTA rules 2004, Rule no 8,9,10 at district level, District Collector is the WALTA Authority. At divisional level RDO and at Mandal level Tahasildar is the WALTA Authority. 3) As per rule 13 every individual or institution has to take a permission to dig a new bore well from Mandal

S. No.	Activity to be monitored	Time line	Submission of progress by State / UT - Compliance status	
9-viii	Adopting good irrigation practices,			<p>WALTA Authority for Agriculture, Industries and Drinkingwater purposes</p> <p>4) Groundwater Department has been designated for giving feasibility report regarding availability of ground water for the proposed areas, ether for individuals or non-individuals for agriculture, domestic, drinking and industrial purpose.</p> <p>5) For industries under TS Ipass Groundwater Department will give the approvals for extraction of Groundwater by recommending new bore wells sites abiding WALTA rules.</p> <p>6) Groundwater Department should assess the ground water resources in the state, by adopting Ground Water Resources Estimation Committee Methodology. As per GEC methodology, the categorisation based on status of ground water quantity is defined by stage of Ground Water extraction as given below:</p> <p>7) Ground Water Department has identified (1358) Villages as Over exploited, considering Ground Water Estimation Resources assessment for the base year 2012-13. And the same number of villages are notified by Authority i.e. Telangana State WALTA authority through G.O.Ms.No.114. Panchayat Raj and Rural Development (RD-I) Department dated 25.10.2018</p> <p>8) As per TSWALTA ACT no extraction of Groundwater is permitted in Over Exploited villages for agriculture and Industrial except for drinking purpose.</p>
9-ix	Protection and management of food plain Zones (FPZ),		Musi	
			Nakkavagu/ Manjeera	
			Maneru	
			Karaka vagu & Kinnerasani	
			Godavari	
			Krishna	
9-x	Rain water harvesting		Musi	<p>1. Rain water harvesting theme park is developed at Road No.51, Jubilee Hills, Hyderabad by creating different types of interventions on rain water harvesting and conservation along with animated films and interactive video games for creating awareness on rain water harvesting and water conservation measures for citizens and school children.</p> <p>2. The technical specifications for the RWH systems and recharge purposes and indicative list of available service</p>

S. No.	Activity to be monitored	Time line	Submission of progress by State / UT - Compliance status	
				<p>provider information is placed in the website: "Hyderabadwater.gov.in"</p> <p>3. The ground water department while issuing approval to industries for withdrawal of ground water is recommending to construct a suitable rain water harvest structure as one of the terms and conditions which has to be complied by the industry mandatorily.</p>
			Nakkavagu/ Manjeera	
			Maneru	
			Karaka vagu & Kinnerasani	
			Godavari	
			Krishna	
9-xi	Maintaining minimum Environmental flow of river		Musi	
			Nakkavagu/ Manjeera	
			Maneru	
			Karaka vagu & Kinnerasani	
			Godavari	
			Krishna	
9-	Plantation on		Musi	Landscaping work at a stretch of 300 meters is completed near High Court rubber dam.

S. No.	Activity to be monitored	Time line	Submission of progress by State / UT - Compliance status	
xii	both sides of the river		Nakkavagu/ Manjeera	
			Maneru	
			Karaka vagu & Kinnerasani	
			Godavari	
			Krishna	
9- xiii	Setting up biodiversity parks on flood plains by removing encroachment		Musi	<ol style="list-style-type: none"> 1) Encroachments removed under (Muslimjung Bridge & Salarjung bridge) 2) Removed encroachments near Nayapool bridge and galvalume sheets erected to prevent further encroachments. 3) It is proposed to form a committee for notification of flood plain zone to collect data of past history of flooding and mitigating measures taken and for identification of new areas for flood mitigation.
			Nakkavagu/ Manjeera	
			Maneru	
			Karaka vagu & Kinnerasani	
			Godavari	
			Krishna	

* * * *