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Ganga’s purity is our responsibility
Save Ganga, Save Water, Save Life

Minutes of Meeting

Thirteenth Meeting of State Ganga Committee (SGC), Uttarakhand dated 21.06.2022
The Thirteenth meeting of Uttarakhand State Ganga Committee was held under the Chairmanship
of Chief Secretary, Govt. of Uttarakhand on 21.062022 at Chief Secretary Meeting Hall,
Uttarakhand Secretariat. The meeting was attended by Ex-officio members of SGC or their

representatives, along with officials from concerned departments and the executing agencies. The
list of participants is annexed.

At the outset, Program Director (PD), State Program Management Group (SPMG) welcomed the
Chairman, members of the committee, District Ganga Committees (DGCs) and apprised the
Committee of the constitution and mandate of State Ganga Committee along with decisions taken
in the 12" meeting of SGC.

Agenda wise discussion held and decisions taken are as follows:

Agenda 1: Compliance of Decisions taken in 12" meeting of Uttarakhand State Ganga
Committee (SGC):

The Committee was apprised of the progress made and the current status of House Service

Connections (HSCs) in Devprayag, Badrinath and Gangotri as below:

Devprayag: Out of 551 HHs at Devprayag, Households (HHs) connectivity provided in 425. For
the balance HHs, septage suction vehicles are operationalized for 111 HHs, for rest 10HHSs, by
shifting of toilets or any other feasible option to be done by Urban Development Department
(UDD) & Uttarakhand Pey Jal Nigam (UKPIN) and for the balance 05 HHs, connectivity through
other means to be provided either through JOKASU technology or through pumping/customized
suction machines.
Badrinath: Septage suction vehicle is operational, for consistent monitoring GPS is now installed
in Badrinath.
Gangotri: Demonstration for JOKASU technology has been done for 10 HHs by IIT Roorkee.
Technology is feasible as per the findings of the IIT-Roorkee. Accordingly an estimate has been
prepared and being submitted to NMCG for funds.
Chairman directed Urban Development Department to opt for pumping/customized suction
machines in co-ordination with Uttarakhand Jal Sansthan (UJS) for left over 05 HHs at Devprayag.
Also, it was directed to expedite the process of shifting of toilets by ULB or finalized alternate
options through pumping by UKPJIN.

(Action: Urban Development Department, ULBs, UJS; Timeline: within one month)
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At Gangotri for 10 HHs, it was directed to go for electro-coagulation treatment plant. Accordingly,
to prepare an estimate and submit it to the National Mission for Clean Ganga (NMCG) for funding
within 15 days.

(Action: UKPIN, U3S; Timeline: within 15 days)
1.2 Status of Septage Management in Ganga towns. -
Following update was given by UDD: -

Septage Collection & Transportation: Septage Management Cell (SMC) formed in all 15
Ganga Towns/ ULBs. Based upon model bylaws develop by UDD-GIZ, Septage Management Bye
Laws notified in 9 Ganga'towns/ Uban Loval Bodies (ULBs) and is in process in the remaining
towns. For emptying of septic tanks from individual HHs, 25 nos. of vehicles are available in 10
ULBs.

Co-treatment facilities: Projects for co-treatment of Haridwar, Rishikesh, Srinagar and
Devprayag prepared with GIZ support amounting to Rs. 8.62 crore has been approved by NMCG.
Septage co-treatment will also be provided in the 09 nos. of STPs to be constructed in the 06
polluted stretches in Udham Singh Nagar. Septage collection and treatment at 26 MLD; STP is
being done at Rishikesh.

Chairman directed to expedite the tendering process for the sanctioned co-treatment projects
within set timelines by the NMCG and prepare DPRs for co-treatment facilities in remaining Ganga
towns as per the requirements. Regular monitoring of septage suction vehicle’s, collection and

transportation to the designated site must be ensured.

(Action: UKPIN, SPMG, UDD, & UJS; Timeline: within 01 year as per AA&ES)

1.3 Flood Plain Zoning: - Detail of flood plain zoning in Uttarakhand:

Head of Department, Irrigation updated that the flood plain zoning of 560 kms has been
completed in Bhagirathi, Bhilangana, Alaknanda, Mandakini, Ganga and Saraswati and final
notification has been issued along the Ganga & its tributaries. However, the final notification from
the Pashulok barrage upto Chandighat, Haridwar-on the right side of the bank of Ganga is in

process.

Forest Department apprised that the works to be carried out in the identified flood plain zones in
river Ganga falling in the 09 forest division, the total cost of implementation is Rs. 16.10 cores.
Uttarakhand CAMPA had provided a financial assistance of Rs. 3.84 crores in F.Y. 2021-22 to carry
out advance soil work (ASW) for plantation and construction of check dams. As per available
information, 132 ha of Advance Soil Work (ASW) and construction of 1142 no. of check dams was
completed with utilization of the amount of Rs.3.60 cores. The ASW of 132 ha will be taken up for
plantation by this rainy season. Further, in FY 2022-23, a provision of Rs.3.88 crores has been
made in the APO of 2022-23. %



Chairman directed Irrigation Department to expedite the process of flood plain zoning and

notification in the remaining zone.

Forest Department to properly assess the requirements and feasibility for all plantation works and
complete the remaining sanctioned plantation works in the identified flood plain zones along the

river Ganga within one year.

(Action: Irrigation Department/Forest Department)

Agenda 2: Review of Namami Gange Projects:

The component wise status of projects was briefed by Program Director, SPMG.

2.2: I&D and STP projects:

Program Director, SPMG apprised to the committee that 43 nos. of STPs with a capacity of 177.70
mld has been sanctioned by NMCG along river Ganga and its tributaries out of which 33 nos. STPs
with a capacity of 137.67 mld has been completed. 01 no. of STP at Joshimath will be completed
by July, 2022 and 09 nos. of STPs for which tender has been awarded and work started at 02

towns. For the remaining 06 towns revalidation of land is in process through District Magistrate.

Committee directed District Magistrate, Udham Singh Nagar to resolve the issue of land
procurement/transfer within 15 days. Further Jal Nigam to expedite the works under construction
and also execution of the work for the 1&D and STP projects in the polluted stretches sanctioned
by the NMCG.

(Action: District Magistrate, UKPIN; Timeline; 30.06.2022).

Chief Secretary inquired the status of Operation & Maintenance of STPs which are functional and

the status of treated water quality being discharged in river Ganga.

UKPIN updated that for effective monitoring, 20 STPs (more than 1.00 MLD capacity) are
equipped with online monitoring system and are functional and all are connected with Ganga
Tarang Web portal, which was initially supported by GIZ. Further, Uttarakhand Pollution Control
Board (UKPCB) updated that monitoring of water quality of River Ganga at various locations is
being carried out on monthly basis which indicates the quality of river Ganga upto Rishikesh is of
Class ‘A" category (drinking water source without conventional treatment but after chlorination),

while quality of river Ganga at Haridwar is Class ‘B’ category (outdoor bathing).

Chairman “directed to form a social audit team by engaging third party agency” and local
representative residing along the STPs vicinity including UKPCB and develop an online feedback
mechanism. Accordingly the team to conduct social audit and submit the report to the State
Ganga Committee. Further, District Magistrates must also monitor the performance of STPs by

surprise visit within their jurisdiction.

(Action: SPMG, UKPCB, UKPJIN, UJS; Timeline; within one month).



It was updated that for the reuse of treated water from 68 MLD STP at Haridwar, Irrigation

Department has constructed 28 km. canal for irrigating the agriculture land in adjoining areas.

Chairman enquired about the damage portion of the canal and its repairing at Haridwar. Head of
the Department (HoD) Irrigation apprised that damaged portion of the canal has been repaired

and canal is now fully functional.

Chairman instructed HoD Irrigation to get a complete videography done for the constructed canal

as well as the ruse of treated water for irrigation and share the same with SGC.

(Action: Irrigation Department Timeline; Within 15 dayé).

Agenda 3: Status of Solid Waste Management (SWM) in 15 priority towns located

along Ganga and continuous cleaning of municipal drains/nalas in these towns by
Urban Development Department (UDD):
SWM DPR of all 15 ULBs approved. Door to Door collection in all 196 wards (100%) and source

segregation in 196 Wards (100%). Waste Processing 202.61 MTPD (71.16%) against total of
284.73 MTPD. Legacy Waste: Out of 15 ULBs, no legacy waste reported in 7 ULBs.

02 ULBs (Haridwar (2 sites), Rishikesh) in-principal Approval by Gol, In Nagar Nigam, Rishikesh
remediation work started by ULB with capacity of 600 TPD. Till date total 90,000 MT Legacy waste
has been remediated against 02.17 Lacs MT in Rishikesh. Bio-Remediation started in 3 ULBs
(Srinagar, Muni-ki-Reti, and Uttarkashi);

Committee directed to strictly monitor the solid waste collection, disposal and treatment activities

across all the ULBs. Also, regular monitoring to be done by respective DGCs and UKPCB.

(Action: Urban Development Department, DGCs, UKPCB).

Agenda 4: Integration of sustainable Economic Development “Arth Ganga” model
under Namami Gange Programme as envisioned by Hon'ble Prime Minister in the 1t
Meeting of the National Ganga Council (NGC) held on 14" December, 2019:

Program Director apprised that in the 1% meeting of the National Ganga Council (NGC) held on
14" December, 2019, it was advised that all State Governments and Central Ministries to adopt
‘Ganga Centric’ approach for wholesome rejuvenation of river Ganga by adopting “Arth Ganga”
Model. He further emphasized that the 2" meeting of the NGC will be conducted soon.

06 Key areas identified for Arth Ganga are: -

Zero Budget Natural Farming
 Livelihood Generation Opportunities
Culture Heritage & Tourism

»  Monetisation of Reuse of Sludge & Wastewater

Public Particjpation
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« Institutional Building

Chairman emphasized to all the concerned department and Chairman of the District Ganga
Committees to identify the activities being undertaken in each of the 06 intervention areas with
the focus to the 'Arth Ganga’ Model. Further report from respective departments/agencies

mentioning the ongoing and planned activities to be sent to SPMG.

The meeting ended with a vote of thanks to the chair.

(Uda%aj Singh)

Program Director, SPMG &
Member Convenor,
State Ganga Committee

Copy to: -

1. Additional Chief Secretary, Urban Development Department, Government of Uttarakhand.
2. Principal Secretary, Environment & Forest, Government of Uttarakhand.

3. Secretary, Drinking Water & Sanitation, Government of Uttaral'<hand.

4. Secretary, Urban Development, Government of Uttarakhand.

5. Secretary, Tourism, Government of Uttarakhand.

6. Secretary, Finance, Government of Uttarakhand.

7. Staff Officer to Chief Secretary, Government of Uttarakhand.

8. Secretary, Education, Government of Uttarakhand.

9. Secretary, Irrigation, Government of Uttarakhand.
10. Chairman, Uttarakhand Environment Protection and Pollution Control Board.

11. Principal Chief Conservator of the Forest, Government of Uttarakhand.

12. District Magistrate, Dehradun, Haridwar, Tehri Garhwal, Pauri Garhwal, Rudraprayag, Chamoli,

and Uttarkashi, Udham Singh Nagar, Nanital, Bageshwar, Champawat, Pithoragarh, Almora.
13. Dr. A.A. Kazmi, Professor, Indian Institute of Technology (IIT), Roorkee.
14. Dr. A.K. Lohani, Scientist ‘G’, National Institute of Hydrology (NIH), Roorkee.
15. Dr. Santosh Rai, Scientist ‘D, Wadia Institute of Himalayan Geology (WIHG), Dehradun.
16. Dr. Anil Gautam, People Science Institute (PSI), Dehradun.
17. Dr. Vishal Singh, Centre of Ecological Development & Research (CEDAR), Dehradun.
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Date: 21.06.2022
Time: 03.30 P.M

Attendance Sheet

Meeting of the State Ganga Committee (SGC) Under the
Chairmanship of Chief Secretary, Uttarakhand of Uttarakhand.

Venue -Chief Secretary building Meeting Hall, Secretariat, Dehradun.
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