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Ganga'’s purity is our responsibility
Save Ganga, Save Water, Save Life

Minutes of Fourth Meeting of State Ganga Committee (SGC), Uttarakhand held on 25-09-2018

The fourth meeting of Uttarakhand State Ganga Committee was held under the chairmanship of the
Chief Secretary, Govt. of Uttarakhand on 25-09-2018 at Chief Secretary Meeting Hall, Dehradun
Secretariat. The meeting was attended by Ex-officio members of SGC or their representatives, along
with officials from concerned departments and executing agencies. The list of participants is
annexed. The concerned District Magistrates along with the members of the District Ganga
Committee (DGC) were also connected through Video conferencing.
At the outset, Program Director apprised the Committee of the constitution and mandate of State
Ganga Committee along with decisions taken in the third meeting of SGC dated 29-05-2018.
Agenda wise discussion was held and the decisions taken are as follows:

1. Agenda 1: Compliance of Decisions taken in third meeting of Uttarakhand State Ganga

Committee held under the Chairmanship of Chief Secretary, Govt. of Uttarakhand

dated 29-05-2018:

The Committee was apprised of the decisions taken in the third meeting of SGC dated 29-05-

2018. Compliance report as per the decisions taken was presented and concerned departments

informed about the progress. The committee was apprised that continuous meetings with

concerned stakeholders are being undertaken. Chief Secretary instructed Program Director,

SPMG to collect the details of all such meetings from all respective DMs and Executing

agencies and prepare a compliance report for any issues raised in these meetings. It was also

instructed that all such details should be made available on public domain by uploading the
same on the SPMG Website. (Action: SPMG)

The committee was apprised that Feasible House Service Connections (HSC) in Badrinath

and Gangotri towns have increased substantially. Further, Chief General Manager,

Uttarakhand Jal Sansthan (UJS) informed that a proposal for leftover HSC is being prepared

for Badrinath town and same will be submitted to SPMG for funding. Chief Secretary

directed District Magistrate (DM), Uttarkashi and Chamoli to ensure that all feasible HSCs in

Badrinath and Gangotri towns are completed by December 2018. (Action: CGM, UJS/ DM,

Uttarkashi/ DM, Chamoli)

2. Agenda 2: Review of Namami Gange Projects:

The component wise status of projects was briefed by Program Director, SPMG.

a) 1&D and STP projects:_The Committee was apprised about the status of I&D and STP
works under Namami Gange. Managing Director (MD), UKPJN informed that all the
projects have made significant progress and out of total 18 projects, 14 projects will be
completed by December 2018, 02 will be completed by March 2019 and remaining 02
will be completed by May 2019 & November 2019 respectively. General Manager
(Ganga), UKPIN informed that Upgradation works of 27 MLD STP Jagjeetpur and 138
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MLD Sarai was delayed due to extended monsoons but will be completed as per targeted
date (December 2018).Chief Secretary directed MD, UKPJN to monitor the progress and
expedite the projects. Further Chief Secretary directed that all District Magistrates should
also review the progress of Namami Gange Projects against the milestone set according
to the PERT charts.(Action: MD, UKPJN and Respective District Magistrate)

b) River Front Development (construction of Ghat & Crematoria): The Committee was

apprised about the status of River Front Development (RFD) works under Namami
Gange. Project Manager, WAPCOS Ltd. informed that out of 11 ghats and 10 Crematoria,
10 ghats and 09 Crematoria have been completed and remaining 01 ghat and 01
Crematoria will be completed by October 2018. The project of Chandi Ghat
Development, Haridwar will completed by December 2018.
State Irrigation Department informed that the works of development of Ghats and
Crematoria in all 09 ghats and 11 Crematoria are ongoing and will be completed by
December 2018. The Chief Secretary enquired about the quality assessment of all the
projects. Program Director, SPMG informed that the procedure for selection of Third
Party Inspection (TPI) Agency is ongoing. Chief Secretary directed that Quality
Assessment and Quality Check should be undertaken by concerned departments as per
the procurement rules and the reports for the same should be submitted to SPMG on
monthly basis.(Action: All Executing Agencies and SPMG)

¢) Forestry Intervention: The Committee was apprised about the Forestry Interventions
along river Ganga undertaken by State Forest Department. Chief Conservator of Forest
(CCF), Namami Gange informed that the works have been completed as per Annual Plan
of Operation (APO) 2016-17 and works are ongoing as per APO 2017-18 & 2018-19.
The Chief Secretary directed the CCF, Namami Gange to saturate all the habitations
situated along the river Ganga with plantation so that the impact is quite visible along the
river in near future.

. Agenda 3: Status of Solid Waste Management in 15 priority towns located along Ganga
and continuous cleaning of municipal drains/malas in these towns by Urban
Development Department (UDD): The Committee was apprised that as per the directions
received from Principal Secretary to Prime Minister vide letter dated 08/09/2018, all ULBs
situated along the banks of river Ganga should ensure that screen for tapping solid waste are
installed in drains that discharge into the river. These screens should be installed at least
0lkm away from the outflow and thereafter, as required, at regular intervals in order to
ensure that no solid waste is carried into the river. Additional Secretary, Urban Development
Department (UDD) informed that screens have been installed in many drains and man power
have been deployed for continuous cleaning of all such drains is being done by respective
ULBs. Chief Secretary directed all the concerned Districts Magistrates to ensure that
screens/Jallies/Catch Pits etc. are installed within 15 days at the outfall points of all such
drains that are directly discharging into the river and ensure cleaning of solid waste on a
regular basis.(Action: Urban Development Department and respective DMs)



4.

Agenda 4: Bidding status of Ghat Cleaning Works in Haridwar being implemented by
Nagar Nigam, Haridwar: The committee was apprised that NMCG has sanctioned a project
for Ghat Cleaning Works for total 72 ghats is Haridwar amounting to Rs. 15.90 Cr. on 17-07-
2018. The Implementing Agency for the project is Nagar Nigam, Haridwar. The project is
under tendering. Chief Secretary directed Nagar Nigam, Haridwar to expedite the process
and award the work at the earliest.(Action: Nagar Nigam, Haridwar)

Agenda 5: Review of meetings held and issues undertaken by District Ganga
Committees: The Committee was apprised that District Ganga Committees (DGCs) have
been constituted vide Gazette notification dated 18/07/2017 and 08/08/2017 in 07 Districts of
Garhwal Region of Uttarakhand with concerned District Magistrate as Chairperson and
DFOs as the Member and Convenor. Meeting of each DGC should be convened every
quarter for continuous monitoring of Namami Gange program at District level. Program
Director, SPMG also informed that an amount of Rs. 3.0 Lakh each has been transferred to
cach DGC for undertaking various activities pertaining to rejuvenation and pollution
abatement works on river Ganga. Chief Secretary directed all District Magistrates to convene
regular meetings of DGC and submit the Minutes of Meeting to SPMG office. (Action:
Respective District Magistrates)

The meeting ended with a vote of thanks to the chair.

(Uddy Raj Singh)
Program Director, SPMG &
Member Convenor,
State Ganga Committee
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Staff Officer to Chief Secretary, Government of Uttarakhand.

Secretary, Finance, Government of Uttarakhand.

Secretary, Urban Development, Government of Uttarakhand.

Secretary, Environment & Forest, Government of Uttarakhand.

Secretary, Irrigation, Government of Uttarakhand.

Secretary, Drinking Water, Government of Uttarakhand.

Chairman, Uttarakhand Environment Protection and Pollution Control Board.

Principal Chief Conservator of Forest (PCCF), Government of Uttarakhand.

District Magistrate, Dehradun/ Haridwar/ Tehri Garhwal/ Pauri Garhwal/ Rudraprayag/
Chamoli/ Uttarkashi.

Dr. A.A. Kazmi, Professor, Indian Institute of Technology (IIT), Roorkee.

Dr. A.K.Lohani, Scientist ‘G’, National Institute of Hydrology (NTH), Roorkee.

Dr. Santosh Rai, Scientist ‘D’, Wadia Institute of Himalayan Geology (WIHG), Dehradun.
Dr. Anil Gautam, People Science Institute (PST), Dehradun.

Dr. Vishal Singh, Centre of Ecological Development & Research (CEDAR), Dehradun.

Progra%’i)irector, SPMG &
Member Convenor,
State Ganga Committee



