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                                 National Mission for Clean Ganga 

Format for submission of Monthly Progress Report in the NGT Matter OA No. 

673 of 2018 (in compliance to NGT order dated 24.09.2020) 

For the State/ UT of Rajasthan (as on 30.06.2026) 

 

I. Total Population: Urban & Rural Population:                                    :2.46 Cr  

II. Total no of ULBs                                                                                :309 Nos 

III. Estimated Sewage Generation for 309 ULBs :2280.77 MLD 

IV. Estimated Sewage Generation for 76 Sewerage towns :1861.66 MLD 

V. Estimated Sludge Generation for remaining 233 ULBs :2807.78 KLD 

          Details of Sewage Treatment Plant/ FSTP: 

• Operational STPs and Treatment Capacity (in MLD) :150 nos. STPs (1566.69 MLD) 

• Capacity Utilization of existing STPs :1259.32 MLD 

• MLD of sewage being treated in 75 Nos FSTP in 78 ULBs               :1479 KLD (through FSSM) 

• Gap in Treatment Capacity in Sewerage Towns :302.47 MLD 

(existing Capacity                                                                                                        

being utilized) 

• Reuse of Treated Waste Water                                                           :571.79 MLD 

Details of each Operational STPs in the State 

No. Location Existing STP 

Capacity 

Capacity Being 

Utilized 

Operational Status  

of STP 

Compliance 

Status of STP 

Annexure-1 

 

Details of under construction STPs in the State 

No. Location Capacity of 

the plant in 

MLD 

Physical 

Progress in 

% 

Status of I&D or 

House sewer 

connections 

Incremental 

progress 

Completion 

Timeline 

Annexure-2 

Details of non-complying STPs in the State 

No. Location Capacity of 

the STP in 

MLD 

Status of Project (at 

DPR Stage/ Under 

Tendering/ Work to be 

Awarded) 

Incremental 

progress 

Likely Date of 

Completion 

Attached as Annexure-3 & 4 

Details of each Operational FSTPs in the State 

No. Location Capacity of the FSTPs proposed in KLD 

Attached as Annexure-5  
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Details of FSTPs Under Construction in the State 

 

S.No. 

Location Capacity of the FSTPs proposed in KLD 

Attached as Annexure-6  

 

 

I. Details of Industrial Pollution: (Related to RSPCB) 

• No. of industries in the State: 

• No. of water polluting industries in the State: 

• Quantity of effluent generated from the industries in MLD: 

• Quantity of Hazardous Sludge generated from the Industries in TPD: 

• Number of industrial units having ETPs: 

• Number of industrial units connected to CETP: 

• Number and total capacity of ETPs (details of existing/ under construction / proposed)  

• Compliance status of the ETPs: 

• Number and total capacity of CETPs (details of existing/ under construction / proposed)  

• Status of compliance and operation of the CETPs 

Town No. of 

industries 

Industrial 

Discharge 

Status of ETPs Status of CETPs 

(existing, under 

construction & 

proposed) 

     

 

II. Solid Waste Management: 

 

Total number of Urban Local Bodies : 309 

Current Municipal Solid Waste Generation : 10108.43 TPD 

Waste Processing Capacity Operational  : 7000.88 TPD 

Waste Processing : 6050.15 TPD 

Waste Processing Facilities under Pipeline : 6143.19 TPD 

Total Waste Processing : 59.85% 
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➢ Number, installed capacity and utilization of existing MSW processing facilities in TPD 

(bifurcated by type of processing e.g.- Waste to Energy (Tonnage and Power Output), 

Compost Plants (Windrow, Vermi, decentralized pit composting), bio-methanation, MRF 

etc. 

a. Operational MSW processing facilities- 177 with capacity of 5469.32 TPD 

processing 4518.81 TPD. 

➢ Action plan to bridge gap between Installed Capacity and Current Utilization of processing 

facilities (if Gap > 20%) 

Installed capacities are running as full utilization.  

➢ No. and capacity of C&D waste processing plants in TPD (existing, proposed and under 

construction) 

a. 50 TPD Plant is operational in Udaipur Municipal Corporation. 

b. 300 TPD plant is operational in Jaipur (Greater & Heritage) Municipal Corporation. 

c. 100 TPD plant is operational in Jodhpur Municipal Corporation. 

d. 50 TPD plant is operational in Alwar Municipal Corporation. 

e. 3 towns work order issued and plant under construction at Kota (100 TPD), Bikaner 

(100 TPD) & Ajmer (50 TPD). 

f. LoA issued for setting up C&D processing plant Under CM Budget Announcement 

Bharatpur (50 TPD), Bhilwara (50 TPD), Chittorgarh (25 TPD).   

➢ Total no. of wards, no. of wards having door to door collection service, no. of wards 

practicing segregation at source 

a. Total wards are 7500 and door to door collection is 99%. 

➢ Details of MSW treatment facilities Operational, Proposed and Under Construction 

(no., capacity, and technology) 

➢ Installed capacity of MSW processing facilities: 

a. Operational MSW processing facilities -177 with capacity of 5469.32 TPD (54.11%) 

processing 4518.81 TPD (44.70%). 

b. Total 1531.56 TPD is being processed by BWGs/Pit Composting/ Garden composting/ 

Informal Recyclers (15.15%) 

 Total Waste Processing: 59.85%. 

➢ Under Construction and Under Pipeline MSW processing facilities: 

a. Under Construction MSW processing facilities -200 with capacity of 4672.68 TPD. 

b. Under Tender MSW Processing facilities- 94 with capacity of 970.51 TPD. 

Note: -  

a. Installed capacity are running as full utilized. 

b. City Solid Waste Action Plans (under Swachh Bharat Mission 2.0) have been prepared 

for remaining cities/towns of the state.  
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Status of ULB wise Management of Solid Waste 

ULB Total MSW 

generation in 

TPD 

Total MSW 

being processed  

in TPD 

Existing  

MSW 

facilities 

Utilization 

Capacity of the 

existing MSW 

facilities 

Proposed MSW 

Facilities & 

Completion 

Timeline 

Attached as Annexure-5 

 

III. Bio-medical Waste Management: 

• Total Bio-medical generation: 

• No. of Hospitals and Health Care Facilities: 

• Status of Treatment Facility/ CBMWTF:  

IV. Hazardous Waste Management: 

• Total Hazardous Waste generation: 

• No. of Industries generating Hazardous waste 

• Treatment Capacity of all TSDFs 

• Avg. Quantity of Hazardous waste reaching the TSDFs and Treated 

• Details of on-going or proposed TSDF 

V. Plastic Waste Management: 

• Total Plastic Waste generation: 

• Treatment/ Measures adopted for reduction or management of plastic waste: 

VI. Details of Alternate Treatment Technology being adopted by the State/UT  

VII. Identification of polluting sources including drains contributing to river pollution and 

action as per NGT order on in-situ treatment: 

VIII. Details of Nodal Officer appointed by Chief Secretary in the State/UT: 

IX. Details of meetings carried under the Chairmanship Chief of Secretary in the State/UT: 

X. Latest water quality of polluted river, its tributaries, drains with flow details and ground 

water quality in the catchment of polluted river;  

XI. Ground water regulation: 

XII. Good irrigation practices being adopted by the State: 

XIII. Rain Water Harvesting: 

XIV. Demarcation of Floodplain and removal of illegal encroachments:  

XV. Maintaining minimum e-flow of river: 

XVI. Plantation activities along the rivers: 

XVII. Development of biodiversity park: 

XVIII. Reuse of Treated Water: 
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XIX. Model River being adopted by the State & Action Proposed for achieving the bathing 

quality standards: 

XX. Status of Preparation of Action Plan by the 13 Coastal States: 

XXI. Regulation of Mining Activities in the State/UT: 

XXII. Action against identified polluters, law violators and officers responsible for failure for 

vigorous monitoring 

*Note: Incremental progress made by the State/UT in each activity to be provided. 

 

 

 

 



S. No. Name of Town Location

STP 

Capacity

(MLD)

Capacity 

being 

utilized

(MLD)

Reuse of 

Treated 

Waste 

Water

Treatment 

Process

1 Ajmer Khanpura 20.00 18.00 18.00 ASP

2 Ajmer Aanasagar 13.00 11.59 11.59 SBR

3 Alwar Bharatpur Road near Agyarah Dam 20.00 19.00 10.00 Pythorid

4 Badi Sadri Near Mangri road 1.50 1.10 0.20 SBR

5 Balotra Jerla 9.00 7.12 3.00 SBR

6 Banswara Ghamaniya 6.34 5.13 2.70 HSSCW

7 Barmer Village Kundla 10.00 6.73 1.30 WSP

8 Beawar Near Vijay Nagar Private Bus Stand 5.00 3.50 2.20 SBR

9 Beawar Near Narsingh pura 4.00 2.85 0.50 SBR

10 Beawar Near Bichral Tank 1.50 1.35 0.20 SBR

11 Beawar Kundan Nagar 1.00 0.75 0.20 SBR

12 Bhadra Mahipalo ka mohalla 1.00 0.90 0.90 SBR

13 Bhadra Nathwana johad 3.50 2.00 2.70 SBR

14 Bharatpur Gopal Nangla (Rundhikiran) 8.00 7.20 2.76 SBR

15 Bharatpur Near existing STP at Ikran Village 5.00 4.30 1.10 SBR

16 Bhilwara Kewada (J/sw) 10.00 9.15 1.86 SBR

17 Bhiwadi RHB 1.50 1.50 0.00 SBR

18 Bhiwadi Mundena Mev 2.00 1.50 0.00 SBR

19 Bhiwadi Santhalka 3.00 2.38 0.00 SBR

20 Bhiwadi Nr. Existing STP 3.00 2.50 0.00 SBR

21 Bhiwadi Vasundhra Nagar (Bhiwadi) 4.00 3.30 1.00 SBR

22 Bikaner Vallabgarden (Bikaner) 40.00 37.00 8.00 SBR

23 Bikaner Sareh Nathania 12.00 11.50 2.00 SBR

24 Bikaner Near Kali Mata Mandir Sujendarsar 20.00 16.66 3.30 SBR

25 Bundi Devpura (Bundi) 8.00 7.60 2.00 SBR

26 Chirawa Near Madela Road 3.00 2.30 1.80 SBR

27 Chirawa Pilani Road 2.00 1.70 1.50 SBR

28 Chittorgarh Pratappura (Bhoikhera) (Chitttorgarh) 5.00 4.50 3.80 UASB

29 Chittorgarh Near Abhimanyu Park (Chitttorgarh) 3.00 2.50 0.40 SBR

30 Chittorgarh Near Abhimanyu Park (Chitttorgarh) 2.00 1.86 0.96 SBR

31 Chittorgarh
Near Mukhyamantri Jan Awas Yojna 

(Chittorgarh)
1.00 0.70 0.00 SBR

32 Churu Village Gajsar 7.00 6.70 0.00 SBR

33 Churu B/W Cremation ground and Agarsen Nagar 1.00 0.80 0.50 SBR

34 Churu TajusaTakiya (Churu) 2.50 2.52 1.00 SBR

35 Deedwana Mela Maidan (Deedwana) 5.00 4.60 3.00 SBR

36 Dhoulpur Tagawali 10.00 9.10 0.00 UASB

37 Dhoulpur Shekhupur (Dholpur) 3.00 2.10 1.60 SBR

Detail of Operational STPs in  State as on 30.06.2026

Annexure -2



38 Fateh Nagar Sanwar Changedi village (Fatehnagar Sanwar) 1.00 0.90 0.50 SBR

39 Fatehpur Shekhawati Near Bari Road 7.50 7.10 4.30 SBR

40 Gangapur City Near Jaipur Highway 5.50 4.50 3.10 SBR

41 Gangapur City Near Jaipur Highway 2.50 2.10 0.95 SBR

42 Gangapur City Aliganj Tiraha 1.50 1.20 0.95 SBR

43 Hanumangarh Near Railway bridge over Ghaggar river 5.00 4.70 3.50 SBR

44 Hanumangarh Jodkiya Phatak (Hanumangarh) 7.50 6.20 2.30 WSP

45 Hindaun City Jaccha ki bawri 0.75 0.50 0.41 SBR

46 Hindaun City Raghav das Bagichi 5.00 4.10 2.80 SBR

47 Jaipur Brahmpuri STP (Jaipur) 8.00 7.80 7.55 SBR

48 Jaipur Paladi Meena (Jaipur) 3.00 2.40 1.35 SBR

49 Jaipur Central Park (Jaipur) 1.00 0.80 0.70 SBR

50 Jaipur Ralawta (Jaipur) 30.00 27.10 3.40 ASP

51 Jaipur Gajdharpura (Jaipur) 30.00 29.00 10.40 ASP

52 Jaipur Ram Niwas Bagh (Jaipur) 1.00 0.70 0.50 MBBR

53 Jaipur Jawahar Circle (Jaipur) 1.00 0.62 0.57 MBBR

54 Jaipur Swarnjayanti Park (Jaipur) 1.00 0.75 0.50 MBBR

55 Jaipur Jaisingpura Highway 1.00 0.80 0.30 SBR

56 Jaipur Kiro Ki Dhani (Jaipur) 1.00 0.70 0.53 SBR

57 Jaipur Dravyawati River- PaniPech (Jaipur) 20.00 16.00 15.00 SBR

58 Jaipur Dravyawati River- Mansarovar 15.00 13.10 12.00 SBR

59 Jaipur Dravyawati River- Taruchya Nagar (Jaipur) 100.00 77.00 70.00 SBR

60 Jaipur Dravyawati River- Pratap Nagar (Jaipur) 25.00 18.00 13.00 SBR

61 Jaipur Dravyawati River- GONER(Jaipur) 10.00 7.20 5.00 SBR

62 Jaipur Dehlawas unit II (Jaipur) 62.50 42.10 0.00 SBR

63 Jaipur Jaisinghpura Khore (Jaipur) 50.00 50.00 10.00 ASP

64 Jaipur Dehlawas unit I (Jaipur) 62.50 62.50 3.00 SBR

65 Jaisalmer Kisanghat 10.00 8.20 2.40 WSP

66 Jaitaran Near Karolia village (Jaitaran) 2.00 1.50 1.00 SBR

67 Jalore Jalore 10.00 5.20 2.10 WSP

68 Jhalawar Gagron Road (Jhalawar) 6.00 5.46 2.30 ASP

69 Jhalrapatan Girdharpura (Jhalrapatan) 3.00 2.63 2.00 SBR

70 Jhunjhunu Baggar Road Near Agrasen Circle 8.50 5.64 0.00 UASB

71 Jhunjhunu Near Agrasen Circle 7.00 5.90 0.00 SBR

72 Jodhpur Nandari (Jodhpur) 20.00 20.00 18.50 WSP

73 Jodhpur Salawas Unit I (Jodhpur) 50.00 43.30 35.00 MBBR

74 Jodhpur Salawas Unit II (Jodhpur) 50.00 42.70 34.20 MBBR

75 Karauli Karauli 5.00 3.50 0.56 UASB

76 Kishangarh Nasirabad Highway (Kishangarh) 10.00 8.26 0.00 WSP

77 Kota Dhakarkhedi 20.00 18.10 14.17 ASP

78 Kota Sajidhera 30.00 24.30 22.73 SBR

79 Kota Balita (Kota) (UIT) 30.00 28.94 22.00 SBR



80 Kota Kala Talab (Kota) 15.00 13.10 12.00 SBR

81 Kushalgarh Near Panchayat Samiti (Kushalgarh) 1.00 1.00 0.70 SBR

82 Laxmangarh Indira Awas colony 1.50 1.10 0.60 SBR

83 Laxmangarh Near Basin Road Banjara Basti 1.00 0.75 0.60 SBR

84 Laxmangarh TodhiKui (Laxmangarh) 3.00 2.10 1.50 SBR

85 Makrana Near Kidwai Stadium 6.00 5.25 4.00 SBR

86 Mt. Abu Hetam Ji Village (Mt. Abu) 6.00 3.00 0.00 Pythorid

87 Nagaur Balwa Road (Nagaur) 8.00 6.15 3.50 Pythorid

88 Nawalgarh Near Bus stand (Nawalgarh) 3.00 2.55 1.45 SBR

89 Nawalgarh Near Fire station (Nawalgarh) 1.00 0.65 0.45 SBR

90 Nimbahera Near Shamshan Ghat, Kartana 2.00 1.89 0.90 SBR

91 Nimbahera Kasod Basti Nalah (Nimbahera) 1.00 0.35 0.10 SBR

92 Nimbahera Nimbahera  Near Dashhera Maidan 4.50 2.39 1.10 SBR

93 Nokha Ward No. 07 (Nokha) 1.00 0.80 0.60 SBR

94 Pali Near ESI Hospital 7.50 7.50 2.00 ASP

95 Pali Mandiya Industrial Area 15.00 15.00 13.80 SBR

96 Rajsamand Rajsamand (Village Pratap pura) 5.00 4.20 3.00 UASB

97 Ramgarh Shekhawati Shamshan ghat 2.00 1.75 0.48 SBR

98 Sardar Shahar Sardar Shahar 5.00 3.50 2.00 SBR

99 Sardar Shahar Sardar Shahar 2.00 0.80 0.45 SBR

100 Sawai Madhopur Village Sorwal (Sawai Madhopur) 10.00 8.30 4.90 WSP

101 Sikar Goshala land (Sikar) 2.00 1.70 1.10 SBR

102 Sikar Near Shiv Colony (Sikar) 8.00 6.20 4.25 SBR

103 Sriganganagar Suratgarh road (Sriganganagar) 10.00 9.50 8.00 SBR

104 Sujangarh Gopal Gaushala on Thardaa Village 5.50 3.00 0.70 SBR

105 Sujangarh Near Kalkanda (Sujangarh) 2.00 1.00 0.15 SBR

106 Sumerpur Sumerpur 10.00 3.20 2.00 WSP

107 Suratgarh Near subjail (Suratgarh) 2.50 1.90 1.50 SBR

108 Suratgarh Adarsh Kalyan Bhumi near Anupgarh highway 2.50 2.10 1.60 SBR

109 Tonk Tonk Molai Pura (Tonk) 16.00 12.70 0.90 SBR

110 Tonk Tonk Dhaula Khera (Tonk) 4.00 3.10 1.10 SBR

111 Udaipur Eklingpura (Udaipur) 20.00 17.20 2.66 MBBR

112 Udaipur Eklingpura (Udaipur) 25.00 23.53 5.09 MBBR

113 Udaipur FCI godown (Udaipur) 10.00 7.50 2.14 SBR

114 Udaipur Kajrali house (Udaipur) 5.00 4.30 2.09 SBR

115 Kota I L Township 2.00 1.80 1.63 SBR

116 Jaipur Delhawas (khilari) 90.00 76.00 0.00 SBR

117 Kota Balita Ladpura 6.00 4.50 0.00 SBR

118 Pratapgarh Jain ghosal Kila Road 7.00 5.30 4.00 SBR

119 Bhilwara Near Existing Jindal STP Kuwada 30.00 27.95 20.00 SBR

120 Gangapur City Near Kushal Lake 1.50 1.20 0.31 SBR

121 Pushkar Pushkar (Ajmer) 3.50 3.39 2.05 SBR



122 Fatehpur Sekhawati Fatehpur 4.30 4.10 2.40 SBR

123 Nathwara Near Goverdhan Mountain 4.50 3.60 1.75 SBR

124 Sirohi Nehru Nagar 5.00 2.70 1.95 SBR

125 Kota Balita 15.00 8.15 4.65 SBR

126 Kota Dhakarkhedi 40.00 27.10 10.10 SBR

127 Sujangarh Gaushala on Salasar Road (Sujangarh) 1.5 1.11 0.70 SBR

128 Sujangarh Chaptia pond near F.C.I. Godown (Sujangarh) 1.5 0.97 0.60 SBR

129 Jaipur Chaugan Stadium (Jaipur) 1 0.8 0.80 SBR

130 Abu Road Santpur (Abu Road ) 6.9 3.37 2.05 SBR

131 Abu Road Manpur (Abu Road ) 2.3 1.4 0.85 SBR

132 Ajmer Khanpura (Ajmer) 40 27.21 10.10 ASP

133 Banswara Ghamaniya ,Udaipur Road 9.6 6.42 0.00 SBR

134 Ratangarh Near NH-11 Johad 3.8 2.2 0.00 SBR

135 Mandawa Mandawa 3.9 1.5 0.00 SBR

136 Sirohi Near Revdar Road (Sirohi) 1.7 0.5 0.00 SBR

137 Chittorgarh Chandanpura , Sedimention tank, Bundi Road 1 0.5 0.00 SBR

138 Sikar Devi pura Beed (Sikar) 5.00 2.1 0.00 SBR

139 Churu Existing Campus at Gajsar 3.50 2.00 0.00 SBR

140 Jodhpur Basni Bainda (Jodhpur-South) 40 14 0.00 SBR

141 Bundi Gandhi Gram Road 0.50 0.35 0.00 Pythorid

142 Bundi Bibanwa Road 0.50 0.35 0.00 Pythorid

143 Makrana Near Kidwai Stadium 7.70 3.25 0.00 SBR

144 Nagaur Dulai Pond 1.50 0.75 0.00 SBR

145 Jaipur IPD TOWER SMS Hospital 3.00 1.00 0.80 SBR

146 Hindaun City Karauli Road 3.00 1.50 0.00 SBR

147 Nokha Charkada Village 5 2.50 0.00 SBR

148 Sardar Shahar South STP (Sardar Shahar) 2.3 2.00 0.00 SBR

149 Baran Gopalpura (Baran) 7 2.00 0.00 SBR

150 Ratangarh Gaushala on Churu Road 6.1 1.20 0.00 SBR

1566.69 

MLD

1259.32 

MLD

571.79 

MLD



S. No.  Name of Town Location

Capacity 

of the 

plant in 

MLD

Physical 

Progress

(%) up to 

date

Incremental 

Progress per 

month

Completion Timeline*

1 Chittorgarh Near Gandhi nagar (Chittorgarh) 2 92.90% 0.10% Aug'2026

2 Sardar Shahar North STP (Sardar Shahar) 3.4 92.60% 0.10% Aug'2026

3 Sardar Shahar Gandhi Vidhya Mandir (Sardar Shahar) 1.6 90.60% 0.10% Aug'2026

4 Khetri Bisau Road ,Village Nanu Wali Bawdi 3.15 90.60% 0.10% Aug'2026

5 Kuchaman City Near Dashhera Maidan 7.6 99.00% 0.30% Aug'2026

6 Ladnu Vishvanathpura 2.4 96.30% 0.10% Aug'2026

7 Jodhpur Near Khokhariya 5 6.50% 0.00% Dec'2027,Land Issue

8 Nokha Near Mandia Village 7 28.20% 0.00% Dec'2027,Land Issue

9 Sagwara Near Banswara Highway 3.6 70.00% 3.80% March'2027

10 Bharatpur Gopal Nangla 9.4 59.00% 0.80% March'2027

11 Bundi Within Existing STP Campus 6.5 67.00% 3.70% Dec'2026  

12 Ajmer At Anasagar existing STP campus 7 90.50% 0.50% Dec'2026  

13 Baran Near Banganga River 4 80.80% 0.10% Dec'2026  

14 Beawar Sendra Road, Jalia River 5.6 96.50% 0.50% Aug'2026

15 Dholpur Near Kushal Lake 10 91.20% 0.20% Aug'2026

16

Hanumangarh Upgradation 

7.50MLD to 13 MLD Jodkiya Phatak 5.5 97.40% 0.20% Aug'2026

17 Hindaun City On Mahuwa Road 2.25 10.00% 3.70% March'2027

18 Nagaur Veterinary Hospital 3 32.00% 3.50% March'2027

19 Sikar Santosh Nagar 1 85.00% 2.50% Dec'2026  

20 Sujangarh Near Sardrshahar- Ajmer Byepass Road 1.5 97.30% 0.30% Aug'2026

21 Dungarpur Near Do River Udaipur Road 4 72.00% 1.80% Dec'2026  

22 Jaipur Jaisinghpora khore 30 95.00% 0.50% Aug'2026

23 Jodhpur Luni Uchiyarda Village 10 94.60% 0.10% Aug'2026

24 Bhilwara Near RUIDP 30 MLD plant 10 80.80% 0.30% Dec'2026  

25 Bikaner 2 54.00% 4.00% March'2027

26 Chittorgarh Chanderiya Village 2 47.10% 0.10% March'2027

27 Chittorgarh Near Kumbhe Nagar ward 10 2 5.50% 0.50% March'2027 

28 Gangapurcity Near College Road 4 30.10% 0.10% Sept'2027

29 Jhalawar Near Central Jail 1.5 50.00% 4.60% March'2027

30 Jhunjhunu Near Shri Ram Nagar 3.7 32.10% 0.10% March'2027

31 Kishangarh Naya Gavv 5 50.00% 10.50% March'2027

32 Sawai Madhopur Near Existing STP at  village soorwal 9 40.00% 6.50% March'2027

33 Sriganganagar Near Idgah 10 9.00% 0.10% Sept'2027

34 Sriganganagar Near Suratgarh Road 5 25.00% 5.00% Sept'2027

35 Bhiwadi 34 91.00% 1.00% Aug'2026

36 Jaipur Adarash Nagar 30 96.00% 2.10% Aug'2026

37 Tonk Near Rajput Hostel 1.5 79.00% 3.50% Dec,2026

38 Tonk Near Bikapura Village 1 74.00% 3.00% Dec,2026

39 Tonk Near Phooln Bagh 1 33.00% 2.00% March'2027

40 Tonk Wajirpur Village 0.8 0.00% 0.10% 0.00%

41 Keshoraipatan Jharniya Basti Ward No.6 1.5 11.20% 0.10%

Dec'2027 , Collector 

has permitted to start 

the construction work 

in ChambaL Ghadiyal 

Area  

Detail of STPs under construction in State as on 30.06.2026

Annexure-2



42 Keshoraipatan Ward No. 17, Ambdehkar Nagar Road 2.5 12.10% 0.10%

Dec'2027 , Collector 

has permitted to start 

the construction work 

in Chambal Ghadiyal 

Area 

43 Piparcity 4.25 0.00% 0.00%

Dec'2027, Boundary 

Wall Completed 

Drawing & design of 

STP is under approval 

with MNIT

44 Rawatbhata 4 0.00% 0.00%

Dec-27 ,To obtain 

construction  

permission in Chambal 

Ghadiyal, application 

submitted in NGT 

45 Sikar 6 86.00% 2.00% Dec'2026  

46 Sikar 6 91.00% 2.00% Dec'2026

47 Kotputli Charturbhuj 10 0.00% 0.00%

Dec'2027 ,Land Issue 

NGT-O.A. 

No.145/2025 

48 Jaipur (JDA) Nevta 30 74.50% 0.20% March'2027

49 Jaipur Muhana (JDA) 30 4.90% 0.10% Dec'2027

50 Jaipur Dravyawati River , Kishan Bagh RPA (JDA) 2 99.20% 0.20% Aug'2026

51 Srimadhopur Phase-1 2 42.50% 0.50%

52 Srimadhopur Phase-2 2.6 18.00% 0.50% March'2027

53 Sangod 1 21.50% 0.50% March'2027

54 Sri Dungargarh 3 0.00% 0.00% March'2027

55 Bhinmal 3 0.00% 0.00% March'2027

56 Pokaran 3 0.00% 0.00% March'2027

57 Pali (Ruidp Tech) Rai Ko Ki Dhani 0.75 36.50% 0.50% Dec,2026

58 Pali (Ruidp Tech) Rai Ko Ki Dhani 0.35 36.50% 0.50% Dec,2026

59 Pali (Ruidp Tech) Mandali 0.5 36.50% 0.50% Dec,2026

60 Pali (Ruidp Tech) Manupura 0.35 36.50% 0.50% Dec,2026

61 Pali (Ruidp Tech) Ashapura 0.8 36.50% 0.50% Dec,2026

62 Jodhpur Jhalamand 10 0.00% 0.00% Sept'27

63 Bharatpur Near Forest Department 3 0.00% 0.00% Dec'2027

64 Bharatpur Near Gaurav Beti Park 4 0.00% 0.00% Dec'2027

65 Bharatpur Near Stadium 5 0.00% 0.00% Dec'2027

66 Churu Near Existing STP at  Agrasen Nagar 5 0.00% 0.00% Dec'2027

67 Jodhpur Nandri  20mld to 30mld 10 0.00% 0.00% Dec'2027

       TOTAL UNDER CONSTRUCTION (A)

408.6

1 Chittorgarh Near Railway Station 1 100.00% 100.00%

2 Sriganganagar Sugarmill (Sriganganagar) 15 100.00% 100.00%

3 Jaipur Sanjhariya 43 100.00% 100.00%

4 Bhilwara  Near JS existing STP Kewada 10 100.00% 100.00%

Construction 

Completed, 

Commissioning will 

start early

5 Jodhpur Luni Vivek Vihar, Sangariya Village 15 100.00% 100.00%

6 Deedwana Deedwana 3 100.00% 100.00%

7 Ramgarh Shekhawati Gogamedi (Ramgarh Shekhawati) 1 100.00% 100.00% 100 KLD

8 Ladnu Asota Village 5.5 100.00% 100.00% 200 KLD

9 Sikar Jagmalpura 4.5 100.00% 100.00%

Total        TOTAL    COMMISSIONING(B) 98

Commissioning Under 

progress

STPs Under Commissioning

Commissioning Under 

progress



STP UNDER TENDERING ©

1 PALI 15

2 JODHPUR Nandri Existing Campus 30

3 JODHPUR Basni Benda Existing Campus 40

4 JODHPUR Existing Campus 50

135

           GRAND      TOTAL (A+B+C) 641.6



S. 

No.

Name of 

Town
Location

Existing 

STP 

Capacity

(MLD)

Operational 

Status of STP

 If not 

applied 

likely date 

of 

application

Process Compliance Status of STP

1 Balotra Jerla (Balotra) 9 Operational SBR  CTO is to be reapplied.

9

S. 

No.

Name of 

Town
Location

Existing 

STP 

Capacity

(MLD)

Operational 

Status of STP
Compliance Status of STP

1 Nagaur Balwa Road (Nagaur) 8 Operational Upgradation work has been completed under AMRUT. 

2 Jodhpur Nandari (Jodhpur) 20 Operational
 Work Order for Upgradation work has been issued under NRCP. Work 

is under progress.

3 Barmer Village Kundla (Barmer) 10 Operational
Upgradation Proposed in RUIDP Phase-IV tranche -2. Time of 

Completion has been extende up to  31.07.2026

4 Jhalrapatan Girdharpura (Jhalrapatan) 3 Operational Upgradation work has been completed under RUIDP Phase-III

5 Jodhpur Salawas Unit II (Jodhpur) 50 Operational Upgradation work has been Completed  in AMRUT-2.0. 

6 Churu Village Gajsar (Churu) 7 Operational Upgradation work has been Completed.

7 Pali
Mandia Road, Near ESI 

Hospital (Pali)
7.5 Operational

Work Order has been issued to prepare DPR for upgradation Work, also 

upgradation work announced in Budget provision 2026-27

8 Jaisalmer Kisanghat (Jaisalmer) 10 Operational
 

Upgradation work is in progress under SBM. 

9 Jalore Jalore 10 Operational Upgradation work is in progress under SBM.

10 Rajsamand Rajsamand 5 Operational Upgradation work is in progress under SBM. 

130.5

WSP

WSP

UASB

Total

3Details of non complying existing STPs in Rajasthan State as on dated 30.6.2026     (Annexure -3)

Total

Detail of non complying existing STPs in Rajasthan State under upgradation as on dated 30.06.2026   (Annexure -4)

SBR

MBBR

SBR

ASP

Process of treatment

Phytoride

WSP

WSP



S. 

NO.
TOWN Capacity of FSTP 

1 Khandela 10 KLD

2 Lalsot 20 KLD

3 Phulera

4 Sambhar

5 Bandikui 16 KLD

6 Bhawanimandi 12 KLD

7 Bhinder

8 Kanor

9 Dausa 31 KLD

10 Jobner 4 KLD

11 Neem ka Thana 12 KLD

12 Pilibanga 14 KLD

13 Tijara 12 KLD

14 Sahpura (Bhilwara) 12 KLD 

15 Bari 23 KLD

16 Deeg 15 KLD

17 Gangapur (Bhilwara) 5 KLD

18 Baggar 10 KLD

19 Bayana 35 KLD

20 Bhusawar 15 KLD

21 Bidasar 25 KLD

22 Bissau 20 KLD

23 Chaksu 25 KLD

24 Chhabra 25 KLD

25 Deoli 15 KLD

26 Deshnok 15 KLD

27 Gulabpura 20 KLD

28 Kekri 35 KLD

29 Kesarisinghpur 10 KLD

30 Khairthal 35 KLD

31 Khatu Shyam Ji 10 KLD

32 Kherli 15 KLD

33 Kishangarh- Renwal 20 KLD

34 Kishangarhbas 10 KLD

Detail of Operational FSTP in State (30.06.2026) Annexure-5

20 KLD

8 KLD



S. 

NO.
TOWN Capacity of FSTP 

Detail of Operational FSTP in State (30.06.2026) Annexure-5

35 Kotputli 35 KLD

36 Kuchera 20 KLD

37 Kumher 20 KLD

38 Lakheri 20 KLD

39 Losal 20 KLD

40 Mahwa 20 KLD

41 Malpura 20 KLD

42 Mukundgarh 15 KLD

43 Mundwa 10 KLD

44 Nadbai 20 KLD

45 Nagar 20 KLD

46 Nawa 15 KLD

47 Niwai 25 KLD

48 Nohar 35 KLD

49 Phalodi 35 KLD

50 Pilani

51 Vidhy Vihar

52 Pindwara 20 KLD

53 Rajakheda 25 KLD

54 Rajaldesar 20 KLD

55 Rajgarh - Churu 35 KLD

56 Rani 10 KLD

57 Rawatsar 25 KLD

58 Reengus 20 KLD

59 Roopbas 10 KLD

60 Sarwar 15 KLD

61 Shivganj 20 KLD

62 Sri Dungargarh 35 KLD

63 Sri Madhopur 25 KLD

64 Taranagar 25 KLD

65 Todaraisingh 20 KLD

66 Vijaynagar -Ajmer 20 KLD

67 Viratnagar 15 KLD

68 Weir 15 KLD

35 KLD



S. 

NO.
TOWN Capacity of FSTP 

Detail of Operational FSTP in State (30.06.2026) Annexure-5

69 Ramgarh 25 KLD

70 Raisinghnagar 20 KLD

71 Uniara 10 KLD

72 Sarmathpura 15 KLD

73 Laxmangarh 35 KLD

74 Bagru 25 KLD

75 Bansur 20 KLD

76 Nasirabad 35 KLD

77 Aasind 10 KLD

78 Pirawa 10 KLD

79 Sultanpur 20 KLD

80 Bassi 20 KLD

81 Atru 20 KLD

82 Bamanwas 10 KLD

1549  KLD (79 N0S FSTP)82NOS ULBs  (TOTAL )



S. 

NO.
TOWN

SEWAGE 

GENERATION

(MLD)

SLUDGE 

GENERATION

(KLD)

Capacity of FSTP

1 Aklera 11.82 83.33 20 KLD

2 Amet 1.14 8.73 15 KLD

3 Anoopgarh 3.06 15.57 25 KLD

4 Anta 3.56 16.32 35 KLD

5 Bali 2.19 10.02 15 KLD

6 Begun 1.59 10.43 15 KLD

7 Bhinmal 5.27 0.00 35 KLD

8 Bilara 3.61 19.96 25 KLD

9 Chhapar 1.22 9.95 15 KLD

10 Chhoti Sadri 1.31 9.26 15 KLD

11 Chomu 2.62 32.48 35 KLD

12 Degana 2.20 10.10 15 KLD

13 Deogarh 1.16 8.88 15 KLD

14 Falna 2.73 12.52 20 KLD

15 Itawa 1.65 13.79 20 KLD

16 Jahajpur 1.59 10.38 15 KLD

17 kaman 2.22 19.18 35 KLD

18 Kapasan 1.61 10.52 15 KLD

19 Kaprain 1.78 10.46 15 KLD

20 Karanpur 2.34 10.74 15 KLD

21 Keshoraipatan 2.03 0.00 20 KLD

22 lndragarh 0.57 3.75 5 KLD

23 Mandalgarh 1.07 6.98 10 KLD

24 Mangrol 2.76 12.64 20 KLD

25 Merta City 5.07 23.23 35 KLD

26 Nainwa 1.29 9.82 15 KLD

27 Padampur 2.03 9.29 15 KLD

28 Parbatsar 1.00 7.65 10 KLD

29 Partapur Garhi 0.88 8.04 10 KLD

30 Pipar city 3.36 0.00 25 KLD

31 Pokaran 3.50 0.00 20 KLD

Detail of FSTP under construction  up to 30.06.2026      (Annexure-6)



32 Rajgarh - Alwar 1.46 13.43 20 KLD

33 Ramganj-Mandi 4.55 20.84 35 KLD

34 Sadri 3.01 13.81 20 KLD

35 Salumber 1.21 8.28 10 KLD

36 Sanchore 3.98 16.57 25 KLD

37 Sangaria 3.83 18.46 25 KLD

38 Sagwara 2.59 0.00 10 KLD

39 Sangod 2.40 0.00 15 KLD

40 Sojat 3.31 21.69 35 KLD

41 Sri Vijainagar 1.26 9.29 25 KLD

42 Takhatgarh 1.66 8.43 15 KLD

43 Thanagaji 1.32 10.96 15 KLD

44 Todabhim 1.90 11.58 15 KLD

45 Udaipurwati 1.48 14.74 20 KLD

46 Uccain 1.36 11.32 15 KLD

47 Sikri 0.98 8.65 15 KLD

48 Ratannagar 1.69 6.47 10 KLD

49 Gajsinghpur 1.10 5.04 5 KLD

50 Sadulshahar 2.75 12.59 20 KLD

51 Pawata 2.00 16.65 25 KLD

52 Bhopalgarh 1.16 11.04 15 KLD

53 Mandawari (Dausa) 0.26 5.44 10 KLD

54 Baseri 1.08 11.53 15 KLD

55 Sapotra 0.68 5.65 10 KLD

56 Pisangan 0.94 7.80 15 KLD

57 Sawar 0.65 5.40 10 KLD

58 Raipur 0.80 8.13 15 KLD

59 Baneda 0.69 5.77 10 KLD

60 Bigod 1.42 9.30 20 KLD

61 Bijolia 1.09 7.13 15 KLD

62 Khatukhurd 0.39 5.65 10 KLD

63 Mertaroad 1.08 9.00 15 KLD

64 Riyanbandi 0.74 6.20 10 KLD



65 Diggi 1.22 5.58 10 KLD

66 Dooni 0.68 5.69 10 KLD

67 Maniya 0.83 6.93 15 KLD

68 Saipu 0.69 5.74 10 KLD

69 Suroth 0.83 6.95 15 KLD

70 Khandaar 1.18 7.73 15 KLD

71 Vajirpur 1.54 7.82 15 KLD

72 Sahwa 1.63 7.49 15 KLD

73 Ghadsana 1.48 12.34 25 KLD

74 Kathumar 0.57 5.26 10 KLD

75 Malakheda 0.89 5.81 10 KLD

76 Nogav 0.48 5.44 10 KLD

77 Masuda 0.47 5.37 10 KLD

78 Baswa 0.27 7.83 15 KLD

79 Bhandarej 0.34 9.61 20 KLD

80 Lawan 0.77 6.38 10 KLD

81 Sikrai 1.01 8.41 10 KLD

82 Jamwaragarh 1.44 12.03 25 KLD

83 Dudu 1.39 7.97 15 KLD

84 Kaladera 0.61 6.63 15 KLD

85 Kanota 0.50 5.67 10 KLD

86 Khejroli 0.85 9.70 20 KLD

87 Phagi 0.89 7.45 15 KLD

88 Vatika 0.64 5.34 10 KLD

89 Buhana 0.63 5.29 10 KLD

90 Malsisar 0.83 6.92 15 KLD

91 Mandrela 0.66 7.60 15 KLD

92 Singhana 0.76 5.73 10 KLD

93 Sultana 1.28 8.38 15 KLD

94 Mundawar 1.02 7.94 15 KLD

95 Narayanpur 0.14 13.02 25 KLD

96 Dhod 0.73 6.07 10 KLD

97 Jasol 0.80 6.69 15 KLD



98 Samdari 1.06 8.87 15 KLD

99 Chohtan 0.96 6.28 10 KLD

100 Ahor 4.90 18.70 15 KLD

101 Sayla 1.10 9.19 15 KLD

102 Mathania 0.96 8.02 15 KLD

103 Tiwanri 1.11 9.21 20 KLD

104 Sojatroad 1.04 9.55 20 KLD

105 Mandaar 0.77 7.02 15 KLD

106 Siswali 0.91 7.56 15 KLD

107 Dae 0.57 6.50 15 KLD

108 Hindoli 0.54 6.14 10 KLD

109 Dug 0.84 7.03 15 KLD

110 Khanpur 2.69 8.88 15 KLD

111 Manoharthana 1.70 5.69 10 KLD

112 Suket 2.46 11.26 25 KLD

113 Akola 23.17 227.43 10 KLD

114 Bhim 0.78 6.46 10 KLD

115 Mawali 0.70 5.86 10 KLD

116 Vallabhnagar 0.55 5.57 10 KLD

207.91 1348.89 1860 KLDTOTAL



Annexure-7 

 

Status of processing plants in Rajasthan State (as on 30.06.2026) 

Total MSW generation: Approx. 10108.43 TPD 

Waste Processing Operational: 6629.88 TPD 

Total Waste Processing: 5928.99 TPD 
                      

  Waste Processing Facilities under Pipeline:                           6547.03 TPD 
Operational Waste Processing facilities 

S. No. Particular No. of Plants Total capacity of Plants (TPD) Total Processing (TPD) 

1 Operational SWM Plants (Compost + RDF, MRF, Bio-
methanation, Waste to Energy, etc.) 

177 5469.32 4518.81 

2 Through BWGs/Pit Composting/ Garden 
composting/Decentralized composting/ Compost machines/ 
informal Recyclers 

- 1531.56 1531.56 

Total Processing of Municipal Solid Waste at present 7000.88 TPD (69.26%) 6050.15 TPD (59.85%) 

Under pipeline MSW processing Projects  
S. No. Particular No. of Plants Total capacity of Plants (TPD) 

1 SWM Plants (Compost + RDF, MRF, Bio-methanation, 
Waste to Energy, etc.) (Work in Progress) 

200 4672.68 

2 SWM Plants (Compost + RDF, MRF, Bio-methanation, 
Waste to Energy, etc.)  (Under Tendering progress) 

94 970.51 

3 Bio methanation (under CM Budget Announcement 2026-27) 2 500 

4 City Solid Waste Action Plans (under Swachh Bharat Mission 2.0) have been prepared for remaining cities/towns of the state. The plans shall be forwarded to 
Ministry of Housing and Urban Affairs after approval from the State High Power Committee & State Level Technical Committee. 

Total waste quantity covered 6143.19 TPD  

Note: (i) 1531.56 TPD is being processed by BWGs/ Informal Recyclers and pit composting, garden composting and remaining waste is being 
dumped unplanned at landfill sites. 



City wise Status of Processing & Disposal of waste: 
 

1. Details regarding Operational Plants 
S. No. City/Town Processing 

Technology 
Plant Capacity 

(TPD) 
Highest Royalty payable by 
Contractor to ULB 

Name of Firm 

1.  Abu Road MRF 5 By ULB Fund By ULB 

2.  Ajmer Compost + RDF 300 Tipping fee Rs 379/- per ton on 
incoming quantity 

M/s NACOF 

3.  Ajmer MRF 15 By ULB Fund By ULB 

4.  Alwar Compost + RDF 300 Royalty Rs 155/Ton on SLF input M/s Rollz Material Handling System Pvt. Ltd. 
New Delhi 

5.  Alwar MRF 5 By ULB Fund By ULB 
6.  Amet MRF 5 By ULB Fund By ULB 
7.  Antah MRF 7 By ULB Fund By ULB 
8.  Asind MRF 1 By ULB Fund By ULB 
9.  Baggar MRF 2 By ULB Fund By ULB 
10.  Bagru MRF 2 By ULB Fund By ULB 
11.  Bali MRF 5 By ULB Fund By ULB 
12.  Balotra MRF 20 By ULB Fund By ULB 
13.  Bandukui MRF 8 By ULB Fund By ULB 

14.  Banswara Compost + RDF 19 Basic rate of tipping fee per ton Rs. 
247/Ton 

M/S Shri MohanGarh Construction Company and 
RKB reuse Pvt. Ltd. (JV) 

15.  Banswara MRF 15 By ULB Fund By ULB 
16.  Baran MRF 10 By ULB Fund By ULB 
17.  Bari MRF 20 By ULB Fund By ULB 
18.  Barisadri MRF 4.5 By ULB Fund By ULB 
19.  Barmer Compost 5 By ULB Fund By ULB 
20.  Barmer MRF 5 By ULB Fund By ULB 
21.  Bayana MRF 1 By ULB Fund By ULB 
22.  Beawar MRF 10 By ULB Fund By ULB 
23.  Begun MRF 3 By ULB Fund By ULB 
24.  Bhadra MRF 15 By ULB Fund By ULB 
25.  Bharatpur MRF 5 By ULB Fund By ULB 

26.  Bhilwara Compost+RDF 225 Royalty Rs 401/Ton on SLF input 
M/s Rollz Material Handling System Pvt. Ltd. 
New Delhi 

27.  Bhinmal MRF 10 By ULB Fund By ULB 
28.  Bhiwadi MRF 10 By ULB Fund By ULB 
29.  Bhusawar MRF 1 By ULB Fund By ULB 
30.  Bidasar MRF 25 By ULB Fund By ULB 



1. Details regarding Operational Plants 
S. No. City/Town Processing 

Technology 
Plant Capacity 

(TPD) 
Highest Royalty payable by 
Contractor to ULB 

Name of Firm 

31.  Bijainagar MRF 25 By ULB Fund By ULB 
32.  Bikaner MRF 30 By ULB Fund By ULB 

33.  
Bikaner Compost+ RDF 320 Basic rate of tipping fee per ton Rs. 

247/Ton 
M/S Shri MohanGarh Construction Company 
and RKB reuse Pvt. Ltd. (JV) 

34.  Bilara MRF 6 By ULB Fund By ULB 
35.  Bissau MRF 2 By ULB Fund By ULB 
36.  Chaksu MRF 2 By ULB Fund By ULB 
37.  Chhabra MRF 1 By ULB Fund By ULB 
38.  Chhapar MRF 20 By ULB Fund By ULB 
39.  Chhotisadri MRF 4.5 By ULB Fund By ULB 
40.  Chirawa MRF 7 By ULB Fund By ULB 
41.  Chittorgarh MRF 15 By ULB Fund By ULB 

42.  Churu 
MRF +Dry waste 
processing center 

60 By ULB Fund M/s Rupesh Construction 

43.  Dausa MRF 1 By ULB Fund By ULB 

44.  Degana MRF 5 By ULB Fund By ULB 

45.  Deogarh MRF 4 By ULB Fund By ULB 

46.  Deoli MRF 2 By ULB Fund By ULB 

47.  Deshnoke MRF 2 By ULB Fund By ULB 

48.  Dholpur MRF 40 By ULB Fund By ULB 

49.  Didwana MRF 5 By ULB Fund By ULB 

50.  Dungarpur Compost + RDF 7 By ULB Fund By ULB 

51.  Dungarpur Biomethenation 7 By ULB Fund By ULB 
52.  Dungarpur MRF 15 By ULB Fund By ULB 
53.  Falna MRF 5 By ULB Fund By ULB 
54.  Fatehnagar MRF 10 By ULB Fund By ULB 
55.  Fatehpur MRF 35 By ULB Fund By ULB 
56.  Gajsinghpur MRF 2 By ULB Fund By ULB 



1. Details regarding Operational Plants 
S. No. City/Town Processing 

Technology 
Plant Capacity 

(TPD) 
Highest Royalty payable by 
Contractor to ULB 

Name of Firm 

57.  Gangapur MRF 4 By ULB Fund By ULB 
58.  Gangapurcity MRF 15 By ULB Fund By ULB 
59.  Gulabpura MRF 3 By ULB Fund By ULB 
60.  Hanumangarh Compost+RDF 60 Royalty Rs 153/Ton on SLF input M/s Allied Energy Systems Pvt. Ltd. New Delhi 
61.  Hanumangarh MRF 70 By ULB Fund By ULB 
62.  Hindaun MRF 15 By ULB Fund By ULB 
63.  Indergarh MRF 3 By ULB Fund By ULB 
64.  Itawa MRF 5 By ULB Fund By ULB 
65.  Jahazpur MRF 4 By ULB Fund By ULB 
66.  Jaipur WtE (RDF) 350 On PPP M/s Grasim India Ltd 
67.  Jaipur Compost 250 Royalty M/s Ever Enviro Resource Management Pvt. Ltd. 
68.  Jaipur MRF Facility 300   M/s Trashonomy Indai Pvt. Ltd. 

69.  Jaipur (Heritage) Waste to Energy 1000 
Royalty Rs 66/Ton on processing 
plant input 

M/s JITF Urban Infrastructure Ltd. New Delhi. 

70.  Jaipur MRF 5 By ULB Fund By ULB 
71.  Jaipur MRF 5 By ULB Fund By ULB 
72.  Jaisalmer MRF 16 By ULB Fund By ULB 

73.  Jaitaran MRF Facility 16 By ULB Fund By ULB 

74.  Jalore MRF 25 By ULB Fund By ULB 

75.  Jhalawar Compost 
+RDF 4 By ULB fund By ULB 

76.  Jhalrapatan MRF 10 By ULB fund By ULB 

77.  Jhunjhunun MRF 9 By ULB fund By ULB 

78.  Jobner MRF 4.7 By ULB fund By ULB 

79.  Jodhpur Compost + RDF 150 
Basic rate of tipping fee per ton Rs. 
247/Ton 

M/S RKB PVT LTD 

80.  Jodhpur MRF 5 By ULB fund By ULB 
81.  Kaman MRF 3 By ULB fund By ULB 
82.  Kanor MRF 5 By ULB fund By ULB 
83.  Kapasan MRF 10 By ULB fund By ULB 



1. Details regarding Operational Plants 
S. No. City/Town Processing 

Technology 
Plant Capacity 

(TPD) 
Highest Royalty payable by 
Contractor to ULB 

Name of Firm 

84.  Kaprain MRF 8 By ULB fund By ULB 
85.  Karanpur MRF 5 By ULB fund By ULB 
86.  Karauli MRF 35 By ULB fund By ULB 
87.  Kekri MRF 2 By ULB fund By ULB 
88.  Keshoraipatan MRF 6 By ULB fund By ULB 
89.  Kesrisinghpur MRF 5.76 By ULB fund By ULB 
90.  Khairthal MRF 25 By ULB fund By ULB 

91.  Khandela MRF Facility 12 By ULB Fund By ULB 

92.  Khatushyamji MRF 15 By ULB Fund By ULB 

93.  Kherli MRF 1 By ULB Fund By ULB 

94.  Khetri MRF 2 By ULB Fund By ULB 

95.  Kishangarh MRF 5 By ULB Fund By ULB 

96.  Kishangarhrenwal MRF 2 By ULB Fund By ULB 

97.  Kota MRF 75 By ULB Fund By ULB 

98.  Kota MRF 5 By ULB Fund By ULB 

99.  Kota MRF 20 By ULB Fund By ULB 

100.  Kuchamancity MRF 5 By ULB Fund By ULB 

101.  Kuchera MRF 2 By ULB Fund By ULB 

102.  Laxmangarh MRF Facility 60 By ULB fund M/s Lovit Manpower Service Pvt. Ltd. 
103.  Ladnun MRF 5 By ULB Fund By ULB 
104.  Lakheri MRF 5 By ULB Fund By ULB 
105.  Lalsot MRF 2.5 By ULB Fund By ULB 
106.  Losal MRF 9 By ULB Fund By ULB 
107.  Mahwa MRF 4 By ULB Fund By ULB 
108.  Makrana MRF 10 By ULB Fund By ULB 



1. Details regarding Operational Plants 
S. No. City/Town Processing 

Technology 
Plant Capacity 

(TPD) 
Highest Royalty payable by 
Contractor to ULB 

Name of Firm 

109.  Malpura MRF 8 By ULB Fund By ULB 
110.  Mandalgarh MRF Facility 2 By ULB Fund  By ULB 
111.  Mandawa MRF 2 By ULB Fund  By ULB 
112.  Mertacity MRF 40 By ULB Fund  By ULB 
113.  Mount Abu MRF 2 By ULB Fund  By ULB 
114.  Mukandgarh MRF 1 By ULB Fund  By ULB 
115.  Mundwa MRF 2 By ULB Fund  By ULB 
116.  Nagaur MRF 5 By ULB Fund  By ULB 

117.  
Nagaur Compost+RDF 51 Basic rate of tipping fee per ton Rs. 

247/Ton 
M/S Shri MohanGarh Construction Company 
and RKB reuse Pvt. Ltd. (JV) 

118.  Nainwa MRF 4 By ULB Fund  By ULB 
119.  Nasirabad MRF 2 By ULB Fund  By ULB 
120.  Nathdwara Compost +RDF 20 By ULB fund M/s Srijan Seva Santhan 
121.  Nawa MRF 2 By ULB Fund  By ULB 
122.  Neem ka thana MRF 2 By ULB Fund  By ULB 

123.  Nimbahera Compost + RDF 25.46 
Basic rate of tipping fee per ton Rs. 
399/Ton  M/s Rekart Innovations Pvt. Ltd. 

124.  Nimbahera MRF 14 By ULB Fund  By ULB 

125.  Niwai MRF 15 By ULB Fund  By ULB 

126.  Padampur MRF 5 By ULB Fund  By ULB 

127.  Pali Compost + RDF 100 Royalty Rs 301/Ton on SLF input 
M/s Rollz Material Handling System Pvt. Ltd. 
New Delhi 

128.  Parwatsar 
MRF 

2 By ULB Fund  By ULB 

129.  Phulera 
MRF 

2 By ULB Fund  By ULB 

130.  Pindwara 
MRF 

21 By ULB Fund  By ULB 



1. Details regarding Operational Plants 
S. No. City/Town Processing 

Technology 
Plant Capacity 

(TPD) 
Highest Royalty payable by 
Contractor to ULB 

Name of Firm 

131.  Piparcity 
MRF 

6 By ULB Fund  By ULB 

132.  Pirawa 
MRF 

2.5 By ULB Fund  By ULB 

133.  Pokran MRF 8 By ULB Fund  By ULB 

134.  Pratapgarh Compost 6 By ULB Fund By ULB 

135.  Pratapgarh MRF 10 By ULB fund By ULB 

136.  Pushkar 
MRF 

2 By ULB fund By ULB 

137.  Rajakhera 
MRF 

20 By ULB fund By ULB 

138.  Rajaldesar 
MRF 

10 By ULB fund By ULB 

139.  Rajgarh(Churu) 
MRF 

15 By ULB fund By ULB 

140.  Ramganjmandi 
MRF 

15 By ULB fund By ULB 

141.  Rani 
MRF 

3 By ULB fund By ULB 

142.  Ratangarh 
MRF 

10 By ULB fund By ULB 

143.  Rawatsar 
MRF 

20 By ULB fund By ULB 

144.  Reengus 
MRF 

4 By ULB fund By ULB 

145.  Rupbas 
MRF 

8 By ULB fund By ULB 

146.  Sadri 
MRF 

10 By ULB fund By ULB 

147.  Sagwara 
MRF 

10 By ULB fund By ULB 

148.  Salumbar 
MRF 

5 By ULB fund By ULB 

149.  Sambhar 
MRF 

6 By ULB fund By ULB 



1. Details regarding Operational Plants 
S. No. City/Town Processing 

Technology 
Plant Capacity 

(TPD) 
Highest Royalty payable by 
Contractor to ULB 

Name of Firm 

150.  Sanchore 
MRF 

25 By ULB fund By ULB 

151.  Sangod 
MRF 

5 By ULB fund By ULB 

152.  Sarwar 
MRF 

10 By ULB fund By ULB 

153.  Sawaimadhopur 
MRF 

15 By ULB fund By ULB 

154.  Shahpura 
MRF 

2 By ULB fund By ULB 

155.  Shahpura_Bh(M) 
MRF 

6 By ULB fund By ULB 

156.  
Sheoganj+Sumerpur+ 
Takhatgarh 

Compost + RDF 40 
Tipping fee on input for Processing 
is Rs 351/Ton 

M/s Durga Impex Udaipur 

157.  Sheoganj MRF 5 By ULB fund By ULB 

158.  Sumerpur MRF 8 By ULB fund By ULB 

159.  Takhatgarh MRF 3 By ULB fund By ULB 

160.  Sikar Compost 55 By ULB fund By ULB 

161.  Sikar MRF 150 By ULB fund By ULB 

162.  Sri Madhopur MRF 3 By ULB fund By ULB 

163.  Sujangarh MRF 16 By ULB fund By ULB 

164.  Suratgarh MRF 2 By ULB fund By ULB 

165.  Taranagar MRF 8 By ULB fund By ULB 

166.  Tijara MRF 40 By ULB fund By ULB 

167.  Todabhim MRF 3 By ULB fund By ULB 

168.  Todaraisingh MRF 15 By ULB fund By ULB 



1. Details regarding Operational Plants 
S. No. City/Town Processing 

Technology 
Plant Capacity 

(TPD) 
Highest Royalty payable by 
Contractor to ULB 

Name of Firm 

169.  Tonk MRF 2 By ULB fund By ULB 

170.  Udaipur MRF cum RDF 30 By ULB Fund By ULB 

171.  Udaipur Compost 60 By ULB Fund M/s Sandal Buildcon Pvt. Limited 

172.  Udaipur Bio-methanation plant 22 By ULB fund M/s Mahindra 

173.  Udaipur 
MRF Facility + Dry 
waste processing 
Centre 

60 By ULB Fund By ULB 

174.  Udaipurwati 
MRF 

2.4 By ULB Fund By ULB 

175.  Uniara 
MRF 

2 By ULB Fund By ULB 

176.  Viratnagar 
MRF 

3 By ULB Fund By ULB 

177.  Weir 
MRF 

15 By ULB Fund By ULB 

   5469.32 TPD   
 
 
 
 



 

2. Details regarding Under Construction (Work in Progress) Plants 

S. No. City/Town Processing 
Technology 

Plant 
Capacity 

(TPD) 

Highest Royalty 
payable by 

Contractor to ULB 

Name of Firm Current Status 

1.  Jhunjhunu+ 
Udaipurwati 

Compost + RDF 65 Royalty Rs 101/Ton 
on SLF input 

M/s Allied Energy 
Systems Pvt. Ltd. 

New Delhi 

 CTE granted on 27.01.2025. 
 Boundary wall, Guard room & store room work completed. 
 Refining shed work in progress 
 40% of construction work completed. 
 Expected Completion Timeline: December 2026. 

2.  Jodhpur Waste to Energy 600 Royalty Rs 126/Ton 
on processing plant 

input 

M/s JITF Urban 
Infrastructure Ltd. 

New Delhi. 

 EC granted on 08.04.2025. EC from SWAC granted on 10.06.2025.
 Structure work completed.
 Civil Construction work 66% completed.
 Expected Completion Timeline: -December 2026. 

3.  Bharatpur Compost + RDF 135.4 Tipping fee Rs 287/- 
per MT on incoming 

M/s Alwazo 
Solutions Pvt. Ltd., 

Janakpuri, New 
Delhi 

 CTE Regrated on 09.10.2024.
 Preprocessing shed work complete  
 GSB laying complete of RDF & COMPOST SHED 
 Excavation complete of MCW (Road) 
 Weighbridge platform excavation complete  
 Boundary wall works complete  
 Guard room & toilet block work complete  
 Leachate tank work complete  
 Rain water harvesting pound excavation complete  
 Machine installation work in progress (70% work completed)
 Expected Completion Timeline: August-2026.

4.  Jaisalmer Compost + RDF 50 Royalty Rs 255/Ton 
on SLF input 

M/s Shree Balaji 
Caretaker 

 LOA has been issued on 24.08.2022.
 ToR granted on 09.02.2024.
 The project is presently being implemented in two phases. In the first 

phase, the work shall be limited to the establishment of the Solid 
Waste Processing Plant. Accordingly, a fresh application for obtaining 
the Consent to Establish (CTE) has been submitted, and the 
construction activities related to the processing plant shall be 
commenced upon receipt of the necessary approval. 

 The construction of the Sanitary Landfill Facility has been planned 
under the second phase of the project and shall be undertaken only 
after completion of the activities envisaged under the first phase. 

 In this regard, the executing agency has resubmitted the application 
for obtaining the Consent to Establish (CTE) for the Solid Waste 
Processing Plant on 22.05.2026. The construction work of the 
processing plant will be initiated immediately upon grant of the 
Consent to Establish (CTE) by the competent authority.



2. Details regarding Under Construction (Work in Progress) Plants 

S. No. City/Town Processing 
Technology 

Plant 
Capacity 

(TPD) 

Highest Royalty 
payable by 

Contractor to ULB 

Name of Firm Current Status 

5.  Dausa Compost+RDF 53 Royalty Rs 160/Ton 
on SLF input 

Lakshya Total 
Solutions 

 Work order issued on 23.02.2023. 
 Lease deed agreement signs on 27.01.2024. 
 The Municipal Council of Dausa terminated the work order due to 

undue delays dated 10.06.2025. 
 Retendering is under process. 

6.  Beawer Compost+RDF 47 Basic rate of tipping 
fee per ton Rs. 

247/Ton 

M/S Shri 
MohanGarh 
Construction 

Company and 
RKB reuse Pvt. 

Ltd. (JV) 

 Contract agreement has been signed on 28.08.2023. 
 Work order has been issued on 28.08.2023. 
 Lease deed signed on 27.09.2023. 
 CTE has been granted on 24.04.2024. 
 60% Civil work done. 
 Civil work under progress. 
 Expected completion date: 31.12.2026. 

7.  Bhiwadi Compost+RDF 56 Basic rate of tipping 
fee per ton Rs. 

247/Ton 

M/S Shri 
MohanGarh 
Construction 

Company and 
RKB reuse Pvt. 

Ltd. (JV) 

 Contract agreement has been signed on 28.08.2023. 
 Work order has been issued on 28.08.2023. 
 Lease deed signed on 21.09.2023. 
 CTE has been applied on 24.06.2024. 
 Fencing & leveling work under progress. 
 Expected date of completion- 31.12.2026 

8.  Bundi Compost+RDF 57 Basic rate of tipping 
fee per ton Rs. 

247/Ton 

M/S Shri 
MohanGarh 
Construction 

Company and 
RKB reuse Pvt. 

Ltd. (JV) 

 Contract agreement has been signed on 28.08.2023. 
 Work order has been issued on 28.08.2023. 
 Lease deed signed on 03.10.2023. 
 CTE has been granted on 14.02.2024. 
 Boundary wall work completed. 
 60% of Civil work completed. 
 Expected completion date: 31.03.2026. 



2. Details regarding Under Construction (Work in Progress) Plants 

S. No. City/Town Processing 
Technology 

Plant 
Capacity 

(TPD) 

Highest Royalty 
payable by 

Contractor to ULB 

Name of Firm Current Status 

9.  Chittaurgarh Compost+RDF 46 Basic rate of tipping 
fee per ton Rs. 

247/Ton 

M/S Shri 
MohanGarh 
Construction 

Company and 
RKB reuse Pvt. 

Ltd. (JV) 

 Contract agreement has been signed on 28.08.2023. 
 Work order has been issued on 28.08.2023. 
 Lease deed signed on 27.09.2023. 
 CTE obtained on 07.05.2024. 
 Civil Construction work under progress. 
 60% Civil Work completed. 
 Expected completion date: 31.12.2026. 

10.  Dholpur Compost+RDF 69 Basic rate of tipping 
fee per ton Rs. 

247/Ton 

M/S Shri 
MohanGarh 
Construction 

Company and 
RKB reuse Pvt. 

Ltd. (JV) 

 Contract agreement has been signed on 28.08.2023. 
 Work order has been issued on 28.08.2023. 
 Lease deed signed on 06.02.2023. 
 CTE has been granted on 26.04.2024. 
 Construction work is under progress. 
 Expected completion date: 31.12.2026. 

11.  Gangapur City Compost+RDF 65 Basic rate of tipping 
fee per ton Rs. 

247/Ton 

M/S Shri 
MohanGarh 
Construction 

Company and 
RKB reuse Pvt. 

Ltd. (JV) 

 Contract agreement has been signed on 28.08.2023. 
 Work order has been issued on 28.08.2023. 
 Lease deed signed on 20.12.2023. 
 CTE has been granted on 06.04.2024. 
 22% of civil work completed. 
 Boundary Wall Completed,  
 In Progress- Guard Room, Electric Room, Weighbridge, 

Labour Quarter & Office. 
 -Roof slab casted 
 Expected completion date: 31.12.2026. 

12.  Hindaun Compost+RDF 37 Basic rate of tipping 
fee per ton Rs. 

247/Ton 

M/S Shri 
MohanGarh 
Construction 

Company and 
RKB reuse Pvt. 

Ltd. (JV) 

 Contract agreement has been signed on 28.08.2023. 
 Work order has been issued on 28.08.2023. 
 Lease deed signed on 18.12.2023. 
 CTE has been granted on 28.05.2024. 
 RCC-Precast Boundary wall is being erected. Construction of 

Boundary wall is under progress. 
 Expected completion date: 31.12.2026. 

13.  Jalore Compost+RDF 20 Basic rate of tipping 
fee per ton Rs. 

247/Ton 

M/S Shri 
MohanGarh 
Construction 

 Contract agreement has been signed on 28.08.2023. 
 Work order has been issued on 28.08.2023. 
 Lease deed signed on 03.10.2023. 



2. Details regarding Under Construction (Work in Progress) Plants 

S. No. City/Town Processing 
Technology 

Plant 
Capacity 

(TPD) 

Highest Royalty 
payable by 

Contractor to ULB 

Name of Firm Current Status 

Company and 
RKB reuse Pvt. 

Ltd. (JV) 

 CTE has been granted on 28.05.2024. 
 Construction work is under progress. Office building, compost 

pad, weighing bridge work under progress. 
 60% civil work done. 
 Under Progress 
  (Weighbridge, Electrical Room, Office Building) 
 Expected completion date: 31.12.2026. 

14.  Khatushyam Ji Compost+RDF 5 Basic rate of tipping 
fee per ton Rs. 

247/Ton 

M/S Shri 
MohanGarh 
Construction 

Company and 
RKB reuse Pvt. 

Ltd. (JV) 

 Contract agreement has been signed on 28.08.2023. 
 Work order has been issued on 28.08.2023. 
 Lease deed signed on 22.09.2023. 
 CTE has been granted on 23.04.2024. 
 Boundary wall, Weight bridge & room, Gate/guard house, Electric 

room, Labour quarter, Machine shed, Office building, Toilet block 
& Underground water tank work are complete 

 85% Civil work completed. 
 Expected completion date: 31.12.2026. 

 

15.  Kishangarh Compost+RDF 26 Basic rate of tipping 
fee per ton Rs. 

247/Ton 

M/S Shri 
MohanGarh 
Construction 

Company and 
RKB reuse Pvt. 

Ltd. (JV) 

 Contract agreement has been signed on 28.08.2023. 
 Work order has been issued on 28.08.2023. 
 CTE has been granted on 23.04.2024. 
 Boundary wall and levelling work completed. 
 Civil work under progress 
 Expected completion date: 31.12.2026. 

16.  Kota (South) Compost+RDF 400 Basic rate of tipping 
fee per ton Rs. 

247/Ton 

M/S Shri 
MohanGarh 
Construction 

Company and 
RKB reuse Pvt. 

Ltd. (JV) 

 Contract agreement has been signed on 28.08.2023. 
 Work order has been issued on 28.08.2023. 
 Lease deed done on 30.01.2025. 
 Site Levelling, Boundary wall, uncovered compost pad, Admin 

building & approach road work completed. 
 45% Civil work completed. 
 Expected completion date: 31.12.2026 



2. Details regarding Under Construction (Work in Progress) Plants 

S. No. City/Town Processing 
Technology 

Plant 
Capacity 

(TPD) 

Highest Royalty 
payable by 

Contractor to ULB 

Name of Firm Current Status 

17.  Kota (North) Compost+RDF 400 Basic rate of tipping  
fee per ton Rs. 

247/Ton 

M/S Shri  
MohanGarh  
Construction 

Company and  
RKB reuse Pvt. 

Ltd. (JV) 

 Contract agreement has been signed on 28.08.2023. 
 Work order has been issued on 28.08.2023. 
 Lease deed signed on 05.12.2023. 
 CTE granted on 17.05.2024. 
 Trommel machine installation work completed & trial run 

in progress. 
 90% civil Work Completed. 
 Expected completion date: 31.07.2026 

18.  Reengus Compost+RDF 10 Basic rate of tipping 
fee per ton Rs. 

247/Ton 

M/S Shri 
MohanGarh 
Construction 

Company and 
RKB reuse Pvt. 

Ltd. (JV) 

 Contract agreement has been signed on 28.08.2023. 
 Work order has been issued on 28.08.2023. 
 Lease deed signed on 10.01.2024. 
 CTE obtained on 09.05.2024. 
 Boundary wall, gate, guard room, weigh bridge, toilet, 

electric room, labour quarter, machine shed, office building 
& UG tank work completed. 

 80% civil work completed. 
 Expected completion date: 31.12.2026 

19.  Sawai Madhopur Compost+RDF 46 Basic rate of tipping 
fee per ton Rs. 

247/Ton 

M/S Shri 
MohanGarh 
Construction 

Company and 
RKB reuse Pvt. 

Ltd. (JV) 

 Contract agreement has been signed on 28.08.2023.
 Work order has been issued on 28.08.2023.
 Lease deed signed on 05.12.2023.
 CTE obtained on 06.03.2024.
 RCC-Precast Boundary wall completed. Civil Construction i.e. 

office building, weighing bridge, etc. work under progress.
 54% civil work completed. 
 Expected completion date: 31.12.2026 

20.  Sirohi Compost+RDF 13 Basic rate of tipping 
fee per ton Rs. 

247/Ton 

M/S Shri 
MohanGarh 
Construction 

Company and 
RKB reuse Pvt. 

Ltd. (JV) 

 Contract agreement has been signed on 28.08.2023. 
 Work order has been issued on 28.08.2023. 
 Lease deed signed on 31.10.2023. 
 CTE granted on 21.02.2025. 
 Boundary wall & compost pit work completed. 
 40% civil work completed. 
 Expected completion date: 31.12.2026. 



2. Details regarding Under Construction (Work in Progress) Plants 

S. No. City/Town Processing 
Technology 

Plant 
Capacity 

(TPD) 

Highest Royalty 
payable by 

Contractor to ULB 

Name of Firm Current Status 

21.  Sujangarh Compost+RDF 30 Basic rate of tipping 
fee per ton Rs. 

247/Ton 

M/S Shri 
MohanGarh 
Construction 

Company and 
RKB reuse Pvt. 

Ltd. (JV) 

 Contract agreement has been signed on 28.08.2023. 
 Work order has been issued on 28.08.2023. 
 Lease deed signed on 04.11.2023. 
 CTE obtained on 27.05.2024. 
 47% civil work completed. 
 Construction work Under Progress. 
 Expected completion date: 31.12.2026. 

22.  Khetri Compost+RDF 8 Basic rate of tipping 
fee per ton Rs. 

437/Ton 

M/S Shri 
MohanGarh 
Construction 

Company and 
RKB reuse Pvt. 

Ltd. (JV) 

 Contract agreement has been signed on 14.09.2023. 
 Work order has been issued on 20.09.2023. 
 Lease deed signed on 04.03.2024. 
 CTE granted on 13.05.2024. 
 Plant Construction work under progress. 
 Expected completion date: 31.12.2026. 

23.  Nawalgarh Compost+RDF 21 Basic rate of tipping 
fee per ton Rs. 

437/Ton 

M/S Shri 
MohanGarh 
Construction 

Company and 
RKB reuse 

Pvt. 
Ltd. (JV) 

 Contract agreement has been signed on 14.09.2023. 
 Work order has been issued on 20.09.2023. 
 Lease deed has been signed on 19.12.2023. 
 CTE granted on 20.03.2024. 
 RCC-Precast Boundary wall is being erected. Construction of 

Boundary wall and levelling work is under progress. 
 Expected completion date: 31.12.2026. 

24.  Bayana Compost+RDF 13.5 Basic rate of tipping 
fee per ton Rs. 

437/Ton 

M/S Shri 
MohanGarh 
Construction 

Company and 
RKB reuse Pvt. 

Ltd. (JV) 

 Contract agreement has been signed on 14.09.2023. 
 Work order has been issued on 20.09.2023. 
 CTE has been issued on 02.04.2025. 
 Construction Boundary Wall, Guard room, toilet, office building & 

levelling work Completed 
 Civil construction work under progress. 
 Expected completion date: 31.12.2026. 

25.  Bagru Compost+RDF 13 Basic rate of tipping 
fee per ton Rs. 

437/Ton 

M/S Shri 
MohanGarh 
Construction 

Company and 
RKB reuse Pvt. 

Ltd. (JV) 

 Contract agreement has been signed on 14.09.2023. 
 Work order has been issued on 20.09.2023. 
 Lease deed signed 12.03.2024. 
 CTE granted on 29.07.2024. 
 Construction of Boundary wall, levelling & tin shed work 

is completed. 
 Civil Work under progress. 
 Expected completion date: 31.12.2026. 



2. Details regarding Under Construction (Work in Progress) Plants 

S. No. City/Town Processing 
Technology 

Plant 
Capacity 

(TPD) 

Highest Royalty 
payable by 

Contractor to ULB 

Name of Firm Current Status 

26.  Khandela Compost+RDF 9.5 Basic rate of tipping 
fee per ton Rs. 

437/Ton 

M/S Shri 
MohanGarh 
Construction 

Company and 
RKB reuse Pvt. 

Ltd. (JV) 

 Contract agreement has been signed on 14.09.2023. 
 Work order has been issued on 20.09.2023. 
 Lease deed done on 12.03.2024. 
 Civil Work under progress. 
 Expected completion date: 31.12.2026. 

27.  Raisinghnagar Compost+RDF 11.64 Basic rate of tipping 
fee per ton Rs. 

378/Ton 

M/s Escostan 
Infra Pvt Ltd 

 Contract agreement has been signed on 22.09.2023.
 Work order has been issued on 06.10.2023.
 Lease deed signed 16.05.2024.
 Composting Shed: Foundation work in progress, Material 

Procured and Work in progress
 Phase 1 work in progress 
  (Boundary Wall, MRF Shed, Leachate Tank) 
 Expected completion date: 31.12.2026. 

28.  Kesrisinghpur Compost+RDF 5.76 Basic rate of tipping 
fee per ton Rs. 

378/Ton 

M/s Escostan 
Infra Pvt Ltd 

 Contract agreement has been signed on 22.09.2023. 
 Work order has been issued on 06.10.2023. 
 Lease deed signed on 31.01.2026. 
 CTE received on 15.06.2026. 
 Guard Room, Fencing work completed. 
 Expected completion date: 31.12.2026. 

29.  Anupgarh Compost+RDF 12.69 Basic rate of tipping 
fee per ton Rs. 

378/Ton 

M/s Escostan 
Infra Pvt Ltd 

 Contract agreement has been signed on 22.09.2023.
 Work order has been issued on 06.10.2023.
 Lease deed done on 06.03.2025.
 CTE granted on 29.01.2026. 
 Civil Work under progress. 
 Expected completion date: 31.12.2026. 

30.  Karanpur Compost+RDF 8.75 Basic rate of tipping 
fee per ton Rs. 

378/Ton 

M/s Escostan 
Infra Pvt Ltd 

 Contract agreement has been signed on 22.09.2023. 
 Work order has been issued on 06.10.2023. 
 Lease deed signed on 31.01.2026. 
 CTE granted. 
 Guard Room, Wire Fencing works in progress. 
 Expected completion date: 31.12.2026. 



2. Details regarding Under Construction (Work in Progress) Plants 

S. No. City/Town Processing 
Technology 

Plant 
Capacity 

(TPD) 

Highest Royalty 
payable by 

Contractor to ULB 

Name of Firm Current Status 

31.  Padampur Compost+RDF 7.57 Basic rate of tipping 
fee per ton Rs. 

378/Ton 

M/s Escostan 
Infra Pvt Ltd 

 Contract agreement has been signed on 22.09.2023.
 Work order has been issued on 06.10.2023.
 Lease deed signed 18.04.2024.
 CTE granted on 09.02.2026.
 17% civil work has been completed. 
 Under Progress 
  (Boundary Wall, Guard Room) 
 Expected completion date: 31.12.2026. 

32.  Vijaynagar Compost+RDF 7.57 Basic rate of tipping 
fee per ton Rs. 

378/Ton 

M/s Escostan 
Infra Pvt Ltd 

 Contract agreement has been signed on 22.09.2023.
 Work order has been issued on 06.10.2023.
 Lease deed done on 04.03.2025.
 CTE granted on 09.02.2026.
 Legacy Waste Removal: A large amount of legacy waste was 

present on site and has now been cleared.
 95% Site Clearance has been done. 
 Expected completion date: 31.12.2026. 

 

33.  Gajsinghpur Compost+RDF 4.11 Basic rate of tipping 
fee per ton Rs. 

378/Ton 

M/s Escostan 
Infra Pvt Ltd 

 Contract agreement has been signed on 22.09.2023. 
 Work order has been issued on 06.10.2023. 
 Lease deed signed 17.04.2024. 
 CTE granted. 
 Site Clearance work is in progress. 
 Expected completion date: 31.12.2026. 
 Pending at ULB level due to Approach Road issue. 

34.  Rawatsar Compost+RDF 14.43 Basic rate of tipping 
fee per ton Rs. 

378/Ton 

M/s Escostan 
Infra Pvt Ltd 

 Contract agreement has been signed on 22.09.2023.
 Work order has been issued on 06.10.2023.
 Lease deed done on 22.04.2024.
 CTE granted on 03.09.2024.
 Site leveling work completed.
 Construction work in progress.
 Expected completion date: 31.12.2026. 



2. Details regarding Under Construction (Work in Progress) Plants 

S. No. City/Town Processing 
Technology 

Plant 
Capacity 

(TPD) 

Highest Royalty 
payable by 

Contractor to ULB 

Name of Firm Current Status 

35.  Bhadra Compost+RDF 16.71 Basic rate of tipping 
fee per ton Rs. 

378/Ton 

M/s Escostan 
Infra Pvt Ltd 

 Contract agreement has been signed on 22.09.2023.
 Work order has been issued on 06.10.2023.
 Lease deed signed 24.04.2024.
 CTE has been Granted on 03.09.2024.
 Site Clearance has been done.
 Site work is under-progress. 
 Expected completion date: 31.12.2026. 

36.  Nohar Compost+RDF 20.48 Basic rate of tipping 
fee per ton Rs. 

378/Ton 

M/s Escostan 
Infra Pvt Ltd 

 Contract agreement has been signed on 22.09.2023.
 Work order has been issued on 06.10.2023.
 Lease deed signed 23.04.2024.
 CTE granted on 03.09.2024.
 Construction work in progress. 
 Phase 1 work is progress. 
  (Boundary Wall, MRF Shed) PCC & Footing Work Completed 
 Expected completion date: 31.12.2026. 

37.  Pilibanga Compost+RDF 15.33 Basic rate of tipping 
fee per ton Rs. 

378/Ton 

M/s Escostan 
Infra Pvt Ltd 

 Contract agreement has been signed on 22.09.2023.
 Work order has been issued on 06.10.2023.
 CTE Received on 24.09.2024. 
 Site Leveling is under-progress Foundation work is completed 
 Work on halt due to public agitation. 
 Under Progress 
  (Boundary Wall, Composting Shed, Leachate Tank, PCC & 

Footing Work)  
38.  Sangaria Compost+RDF 15.05 Basic rate of tipping 

fee per ton Rs. 
378/Ton 

M/s Escostan 
Infra Pvt Ltd 

 Contract agreement has been signed on 22.09.2023. 
 Work order has been issued on 06.10.2023. 
 Lease deed done on 22.03.2025. 
 CTE granted on 22.04.2026. 
 Site work is under-progress. 
 Expected completion date: 31.12.2026. 

 
39.  Neem-Ka-Thana Compost+RDF 14.89 Basic rate of tipping 

fee per ton Rs. 
367/Ton 

M/s Escostan 
Infra Pvt Ltd 

 Contract agreement has been signed on 22.09.2023. 
 Work order has been issued on 06.10.2023. 
 Lease deed signed 09.04.2024. 
 CTE granted on 08.04.2025. 
 Site Leveling is under-progress. 



2. Details regarding Under Construction (Work in Progress) Plants 

S. No. City/Town Processing 
Technology 

Plant 
Capacity 

(TPD) 

Highest Royalty 
payable by 

Contractor to ULB 

Name of Firm Current Status 

40.  Sri Madhopur Compost+RDF 12.89 Basic rate of tipping 
fee per ton Rs. 

367/Ton 

M/s Escostan 
Infra Pvt Ltd 

 Contract agreement has been signed on 22.09.2023. 
 Work order has been issued on 06.10.2023. 
 Lease deed signed 16.04.2024. 
 CTE granted on 08.04.2025. 
 Construction work is currently in progress. 
 Expected completion date: 31.12.2026. 

41.  Laxmangarh Compost+RDF 21.94 Basic rate of tipping 
fee per ton Rs. 

367/Ton 

M/s Escostan 
Infra Pvt Ltd 

 Contract agreement has been signed on 22.09.2023.
 Work order has been issued on 06.10.2023.
 Lease deed done on 18.04.2024.
 CTE granted on 08.04.2025.
 Site clearance is 40% completed.
 Guard room construction is 70% complete.
 Construction work is currently in progress. 
 Expected completion date: 31.12.2026. 

42.  Ramgarh Compost+RDF 13.57 Basic rate of tipping 
fee per ton Rs. 

367/Ton 

M/s Escostan 
Infra Pvt Ltd 

 Contract agreement has been signed on 22.09.2023. 
 Work order has been issued on 06.10.2023. 
 Lease deed signed 16.04.2024. 
 GAD Submitted on 09.09.2025. 
 CTE applied on 17.10.2025. 

43.  Losal Compost+RDF 11.72 Basic rate of tipping 
fee per ton Rs. 

367/Ton 

M/s Escostan 
Infra Pvt Ltd 

 Contract agreement has been signed on 22.09.2023.
 Work order has been issued on 06.10.2023.
 Lease deed signed 22.04.2024.
 CTE granted on 04.04.2025.
 Work of Guard room & tipping area is in progress.
 Expected completion date: 31.12.2026. 



2. Details regarding Under Construction (Work in Progress) Plants 

S. No. City/Town Processing 
Technology 

Plant 
Capacity 

(TPD) 

Highest Royalty 
payable by 

Contractor to ULB 

Name of Firm Current Status 

44.  Fatehpur Compost+RDF 57.08 Basic rate of tipping 
fee per ton Rs. 

367/Ton 

M/s Escostan 
Infra Pvt Ltd 

 Contract agreement has been signed on 22.09.2023. 
 Work order has been issued on 06.10.2023. 
 Lease deed signed 29.04.2024. 
 CTE granted on 07.04.2025. 
 Site clearance is under progress. 

45.  Pilani MRF 2 By ULB fund M/s Hemant 
Construction 

Company 

 Construction work 80% completed. 
 Expected completion date: 31.12.2026. 

46.  Pilani Compost+RDF 12.22 Basic rate of tipping 
fee per ton Rs. 

367/Ton 

M/s Escostan 
Infra Pvt Ltd 

 Contract agreement has been signed on 22.09.2023.
 Work order has been issued on 06.10.2023.
 Lease deed signed 18.04.2024.
 CTE received on 08.10.2024.
 30% work completed. 
 Expected completion date: 31.12.2026. 

47.  Vidyavihar Compost+RDF 6.43 Basic rate of tipping 
fee per ton Rs. 

367/Ton 

M/s Escostan 
Infra Pvt Ltd 

 Contract agreement has been signed on 22.09.2023.
 Work order has been issued on 06.10.2023.
 Lease deed done on 06.02.2025.
 30% work completed. 
 Expected completion date: 31.12.2026. 

48.  Baggar Compost+RDF 5.85 Basic rate of tipping 
fee per ton Rs. 

367/Ton 

M/s Escostan 
Infra Pvt Ltd 

 Contract agreement has been signed on 22.09.2023. 
 Work order has been issued on 06.10.2023. 
 Lease deed signed 15.04.2024. 
 CTE received on 08.10.2024. 
 Construction work in progress. 
 Fencing – completed 
 Guard Room- Completed 
 MRF Area:-100% Completed 
 Composting Area:- up to plinth level completed 
 Composting Pad:- Top PCC completed. Drains:- 90% Completed . 



2. Details regarding Under Construction (Work in Progress) Plants 

S. No. City/Town Processing 
Technology 

Plant 
Capacity 

(TPD) 

Highest Royalty 
payable by 

Contractor to ULB 

Name of Firm Current Status 

Road work:- 90% ,Sub base work in Progress. 
 Expected completion date: 31.12.2026. 

49.  Mukandgarh Compost+RDF 7.59 Basic rate of tipping 
fee per ton Rs. 

367/Ton 

M/s Escostan 
Infra Pvt Ltd 

 Contract agreement has been signed on 22.09.2023.
 Work order has been issued on 06.10.2023.
 Lease deed signed 15.04.2024.
 CTE received on 08.10.2024.
 Construction work in progress.
 50% civil work completed. 
 Expected completion date: 31.12.2026. 

50.  Chirawa Compost+RDF 18.06 Basic rate of tipping 
fee per ton Rs. 

367/Ton 

M/s Escostan 
Infra Pvt Ltd 

 Contract agreement has been signed on 22.09.2023.
 Work order has been issued on 06.10.2023.
 Lease deed signed 16.04.2024.
 CTE received on 08.10.2024.
 Boundary wall, compost pad & guard room work completed.
 Construction work in progress.
 Expected completion date: 31.12.2026. 

51.  Mandawa Compost+RDF 9.59 Basic rate of tipping 
fee per ton Rs. 

367/Ton 

M/s Escostan 
Infra Pvt Ltd 

 Contract agreement has been signed on 22.09.2023. 
 Work order has been issued on 06.10.2023. 
 Lease deed signed 18.04.2024. 
 CTE received on 08.10.2024. 
 Guard room & Machine Shed column work completed. 
 Construction work in progress. 
 Expected completion date: 31.12.2026. 

52.  Surajgarh Compost+RDF 8.9 Basic rate of tipping 
fee per ton Rs. 

367/Ton 

M/s Escostan 
Infra Pvt Ltd 

 Contract agreement has been signed on 22.09.2023. 
 Work order has been issued on 06.10.2023. 
 Lease deed signed 25.02.2026. 
 Soil filling work is in progress. 
 Expected completion date: 31.12.2026. 



2. Details regarding Under Construction (Work in Progress) Plants 

S. No. City/Town Processing 
Technology 

Plant 
Capacity 

(TPD) 

Highest Royalty 
payable by 

Contractor to ULB 

Name of Firm Current Status 

53.  Bissau Compost+RDF 9.55 Basic rate of tipping 
fee per ton Rs. 

367/Ton 

M/s Escostan 
Infra Pvt Ltd 

 Contract agreement has been signed on 22.09.2023.
 Work order has been issued on 06.10.2023.
 Lease deed signed 16.04.2024.
 CTE Granted on 04.04.2025.
 Fencing, boundary wall & guard room work completed.
 Civil work under process 
 Expected completion date: 31.12.2026. 

54.  Sarwar Compost+RDF 8.37 Basic rate of tipping 
fee per ton Rs. 

436/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed 12.03.2024. 
 CTE obtained on 06.06.2024. 
 15% Civil work completed. 
 Construction work under progress 
 Expected completion date: 31.12.2026. 

55.  Bijainagar (M) Compost+RDF 13.2 Basic rate of tipping 
fee per ton Rs. 

436/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 28.03.2024. 
 CTE obtained on 16.04.2024. 
 Construction work under progress. 
 Expected completion date: 31.12.2026. 

56.  Kekri Compost+RDF 17.22 Basic rate of tipping 
fee per ton Rs. 

436/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 11.03.2024. 
 CTE obtained on 16.05.2024. 
 Construction work under progress. 
 Expected completion date: 31.12.2026. 



2. Details regarding Under Construction (Work in Progress) Plants 

S. No. City/Town Processing 
Technology 

Plant 
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(TPD) 

Highest Royalty 
payable by 

Contractor to ULB 
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57.  Nasirabad Compost+RDF 20.88 Basic rate of tipping 
fee per ton Rs. 

436/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 09.04.2024. 
 CTE obtained on 16.05.2024. 
 Construction work under progress. 
 Expected completion date: 31.12.2026. 

58.  Pushkar Compost+RDF 9.78 Basic rate of tipping 
fee per ton Rs. 

436/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 15.04.2024. 
 CTE obtained on 27.06.2024. 
 Construction work under progress. 
 Expected completion date: 31.12.2026. 

59.  Gulabpura Compost+RDF 11.19 Basic rate of tipping 
fee per ton Rs. 

436/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 22.12.2023. 
 CTE obtained on 26.06.2024. 
 Construction work under progress. 
 Expected completion date: 31.12.2026. 

60.  Shahpura_BH (M) Compost+RDF 12.46 Basic rate of tipping 
fee per ton Rs. 
436/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 03.04.2024. 
 CTE obtained on 26.06.2024. 
 Construction work under progress. 
 Expected completion date: 31.12.2026. 

61.  Jahazpur Compost+RDF 8.46 Basic rate of tipping 
fee per ton Rs. 

436/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 14.03.2024. 
 CTE obtained on 26.06.2024. 
 Construction work under progress. 
 Expected completion date: 31.12.2026. 



2. Details regarding Under Construction (Work in Progress) Plants 

S. No. City/Town Processing 
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62.  Asind Compost+RDF 6.83 Basic rate of tipping 
fee per ton Rs. 

436/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 05.04.2024. 
 CTE obtained on 27.06.2024. 
 Construction work under progress. 
 Expected completion date: 31.12.2026. 

63.  Mandalgarh Compost+RDF 5.69 Basic rate of tipping 
fee per ton Rs. 

436/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 12.04.2024. 
 CTE obtained on 26.06.2024. 
 Construction work under progress. 
 Expected completion date: 31.12.2026. 

64.  Gangapur Compost+RDF 7.72 Basic rate of tipping 
fee per ton Rs. 

436/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 08.04.2024. 
 CTE obtained on 26.06.2024. 
 PCC work completed 
 Construction work under progress. 
 Expected completion date: 31.12.2026. 

65.  Uniara Compost+RDF 5.16 Basic rate of tipping 
fee per ton Rs. 

436/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 13.03.2024. 
 CTE obtained on 01.07.2024. 
 Construction work under progress. 
 Expected completion date: 31.12.2026. 

66.  Malpura Compost+RDF 14.81 Basic rate of tipping 
fee per ton Rs. 

436/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 16.04.2024. 
 CTE obtained on 27.06.2024. 
 Construction work under progress. 
 Expected completion date: 31.12.2026. 



2. Details regarding Under Construction (Work in Progress) Plants 
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67.  Todaraisingh Compost+RDF 9.68 Basic rate of tipping 
fee per ton Rs. 

436/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 19.04.2024. 
 CTE obtained on 27.06.2024. 
 Construction work under progress. 
 Expected completion date: 31.12.2026. 

68.  Todabhim Compost+RDF 9.44 Basic rate of tipping 
fee per ton Rs. 

436/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed done. 
 CTE received on 01.01.2026. 
 Survey work completed. 
 Expected completion date: 31.12.2026. 

69.  Karauli Compost+RDF 56.26 Basic rate of tipping 
fee per ton Rs. 

436/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed under progress. 

70.  Sambhar Compost+RDF 9.18 Basic rate of tipping 
fee per ton Rs. 

342/Ton 

M/S Center for 
Development 

Communication 
Trust 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed has been done on 26.04.2024. 
 CTE has been granted on 26.07.2024. 
 Construction work of phase-2 under progress. 
 Expected completion date: 31.12.2026. 

71.  Kishangarh 
Renwal 

Compost+RDF 12 Basic rate of tipping 
fee per ton Rs. 

342/Ton 

M/S Center for 
Development 

Communication 
Trust 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 13.03.2024. 
 CTE has been granted on 26.07.2024 
 Construction work under progress. 
 Expected completion date: 31.12.2026. 

72.  Jobner Compost+RDF 4.67 Basic rate of tipping 
fee per ton Rs. 

342/Ton 

M/S Center for 
Development 

Communication 
Trust 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 12.03.2024. 
 CTE has been granted on 26.07.2024. 
 95% civil work completed 
 Construction work is under progress. 
 Expected completion date: 31.12.2026. 



2. Details regarding Under Construction (Work in Progress) Plants 
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73.  Chaksu Compost+RDF 13.74 Basic rate of tipping 
fee per ton Rs. 

342/Ton 

M/S Center for 
Development 

Communication 
Trust 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed 21.05.2024. 
 Lease agreement of new land has been done 30.12.2025. 
 30% civil work completed 
 CTE applied on 09.01.2026 

74.  Shahpura_J (M) Compost+RDF 13.93 Basic rate of tipping 
fee per ton Rs. 

342/Ton 

M/S Center for 
Development 

Communication 
Trust 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 28.02.2024. 
 CTE has been granted on 26.07.2024. 
 Construction work under progress. 
 Expected completion date: 31.12.2026. 

75.  Kotputli Compost+RDF 20.22 Basic rate of tipping 
fee per ton Rs. 

342/Ton 

M/S Center for 
Development 

Communication 
Trust 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed 30.04.2024. 
 CTE has been granted on 21.08.2024. 
 40% civil work completed 
 Construction work is under progress. 
 Expected completion date: 31.12.2026. 

76.  Kotputli MRF 72    Construction work is currently in progress. 
 Expected completion date: 31.12.2026. 

77.  Viratnagar Compost + RDF 8.45 Basic rate of tipping 
fee per ton Rs. 

342/Ton 

M/S Center for 
Development 

Communication 
Trust 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 20.03.2024. 
 CTE has been granted on 21.08.2024. 
 45% civil work completed 
 Construction work under progress. 
 Expected completion date: 31.12.2026. 



2. Details regarding Under Construction (Work in Progress) Plants 
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78.  Lalsot Compost+RDF 14.12 Basic rate of tipping 
fee per ton Rs. 

342/Ton 

M/S Center for 
Development 

Communication 
Trust 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 26.02.2024. 
 CTE has been granted on 04.07.2024. 
 30% civil work completed 
 Construction work under progress. 
 Expected completion date: 31.12.2026. 

79.  Bandikui Compost+RDF 18.36 Basic rate of tipping 
fee per ton Rs. 

342/Ton 

M/S Center for 
Development 

Communication 
Trust 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed 02.05.2024.
 CTE has been granted on 04.07.2024.
 90% civil work completed 
 Construction work under progress. 
 Expected completion date: 31.12.2026. 

80.  Mahwa Compost+RDF 10.21 Basic rate of tipping 
fee per ton Rs. 

342/Ton 

M/S Center for 
Development 

Communication 
Trust 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 16.04.2024. 
 CTE has been granted on 04.07.2024. 
 Construction work under progress. 
 Expected completion date: 31.12.2026. 

81.  Bali Compost+RDF 8.17 Basic rate of tipping 
fee per ton Rs. 

436/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 23.02.2024. 
 CTE has been granted on 25.04.2024. 
 Construction is under progress. 
 Expected completion date: 31.12.2026. 

82.  Jaitaran Compost+RDF 9.3 Basic rate of tipping 
fee per ton Rs. 

436/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 14.03.2024. 
 CTE has been granted on 16.05.2024. 
 Construction is under progress. 
 Due to shortage of area new land has been identified 
 Land agreement of new land in progress. 
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83.  Falna Compost+RDF 10.21 Basic rate of tipping 
fee per ton Rs. 

436/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed sign on 12.04.2024. 
 CTE has been granted on 16.05.2024. 
 Construction is under progress. 
 Expected completion date: 31.12.2026. 

84.  Sadri Compost+RDF 11.26 Basic rate of tipping 
fee per ton Rs. 

436/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed under progress. 

85.  Rani Compost+RDF 5.7 Basic rate of tipping 
fee per ton Rs. 

436/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 14.04.2024. 
 CTE has been granted on 16.05.2024. 
 Construction is under progress. 
 Expected completion date: 31.12.2026. 

86.  Pindwara (M) Compost+RDF 10.06 Basic rate of tipping 
fee per ton Rs. 

436/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 19.04.2024. 
 CTE has been granted on 05.06.2024. 
 40% civil work completed. 
 Expected completion date: 31.12.2026. 

87.  Abu Road (M) + 
Mount Abu 

Compost+RDF 32.47 Basic rate of tipping 
fee per ton Rs. 

436/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023.
 Work order has been issued on 22.12.2023.
 Lease deed done on 25.11.2025 
 CTE received on 06.04.2026 
 Survey work in progress. 
 Soil levelling work is in progress by ULB. 

 



2. Details regarding Under Construction (Work in Progress) Plants 

S. No. City/Town Processing 
Technology 

Plant 
Capacity 

(TPD) 

Highest Royalty 
payable by 

Contractor to ULB 

Name of Firm Current Status 

88.  Sanchore Compost+RDF 13.51 Basic rate of tipping 
fee per ton Rs. 

436/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 12.04.2024. 
 CTE obtained on 28.05.2024. 
 CTE has been reissued on 04.04.2025 due to change in location. 
 Construction work under progress. 
 Expected completion date: 31.12.2026. 

89.  Bilara Compost+RDF 16.27 Basic rate of tipping 
fee per ton Rs. 

436/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 14.04.2024. 
 CTE obtained on 28.06.2024. 
 Construction work under progress. 

90.  Phalodi Compost+RDF 20.51 Basic rate of tipping 
fee per ton Rs. 

436/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 16.04.2024. 
 CTE obtained on 28.06.2024. 
 Construction work under progress. 
 Expected completion date: 31.12.2026. 

91.  Pipar City Compost+RDF 15.13 Basic rate of tipping 
fee per ton Rs. 

436/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed done on 22.02.2024. 
 CTE obtained on 13.06.2024. 
 Construction work under progress. 
 Expected completion date: 31.12.2026. 

92.  Balotra Compost+RDF 45.93 Basic rate of tipping 
fee per ton Rs. 

436/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed 07.03.2024. 
 CTE obtained on 12.07.2024. 
 Construction work under progress. 
 Expected completion date: 31.12.2026. 



2. Details regarding Under Construction (Work in Progress) Plants 

S. No. City/Town Processing 
Technology 

Plant 
Capacity 

(TPD) 

Highest Royalty 
payable by 

Contractor to ULB 

Name of Firm Current Status 

93.  Pokran Compost+RDF 9.68 Basic rate of tipping 
fee per ton Rs. 

436/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 05.04.2024. 
 CTE obtained on 10.07.2024. 
 Construction work under progress. 
 Expected completion date: 31.12.2026. 

94.  Chhoti Sadri Compost+RDF 7.55 Basic rate of tipping 
fee per ton Rs. 

399/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023.
 Work order has been issued on 22.12.2023.
 Lease deed signed on 09.02.2024.
 CTE has been received on 07.05.2024.
 Site Clearance is under-progress.
 Construction work is under progress. 
 Expected completion date: 31.12.2026. 

95.  Sagwara Compost+RDF 12.1 Basic rate of tipping 
fee per ton Rs. 

399/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 16.05.2024. 
 CTE has been granted on 13.06.2024. 
 Construction work is under progress. 
 Expected completion date: 31.12.2026. 

96.  Partapur Garhi Compost+RDF 6.55 Basic rate of tipping 
fee per ton Rs. 

399/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 12.03.2024. 
 CTE has been granted on 17.05.2024. 
 Construction work is under progress. 
 Expected completion date: 31.12.2026. 

97.  Kushalgarh Compost+RDF 4.38 Basic rate of tipping 
fee per ton Rs. 

399/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed under progress. 

98.  Nathdwara Compost+RDF 19 Basic rate of tipping 
fee per ton Rs. 

399/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 11.03.2024. 
 CTE has been granted on 26.06.2024. 
 27% civil work completed 
 Construction work is under progress. 
 Expected completion date: 31.12.2026. 



2. Details regarding Under Construction (Work in Progress) Plants 

S. No. City/Town Processing 
Technology 

Plant 
Capacity 

(TPD) 

Highest Royalty 
payable by 

Contractor to ULB 

Name of Firm Current Status 

99.  Deogarh Compost+RDF 7.24 Basic rate of tipping 
fee per ton Rs. 

399/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 15.03.2024. 
 CTE has been granted on 27.06.2024. 
 Levelling work under progress. 
 Construction work is under progress 
 Expected completion date: 31.12.2026. 

100. Amet Compost+RDF 7.12 Basic rate of tipping 
fee per ton Rs. 

399/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed done on 15.09.2025. 
 CTE granted on 20.01.2026. 
 Construction work is under progress 
 Expected completion date: 31.12.2026. 

101. Fatehnagar Compost+RDF 9.38 Basic rate of tipping 
fee per ton Rs. 

399/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed done on 10.07.2024. 
 CTE obtained on 01.10.2024. 
 Construction is under progress. 
 Expected completion date: 31.12.2026. 

102. Kanor Compost+RDF 5.44 Basic rate of tipping 
fee per ton Rs. 

399/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 16.03.2024. 
 CTE has been granted on 21.06.2024. 
 Construction work is under progress. 
 Expected completion date: 31.12.2026. 

103. Salumber Compost+RDF 6.75 Basic rate of tipping 
fee per ton Rs. 

399/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed under progress. 

104. Bhinder Compost+RDF 7.35 Basic rate of tipping 
fee per ton Rs. 

399/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed under progress. 



2. Details regarding Under Construction (Work in Progress) Plants 

S. No. City/Town Processing 
Technology 

Plant 
Capacity 

(TPD) 

Highest Royalty 
payable by 

Contractor to ULB 

Name of Firm Current Status 

105. Kapasan Compost+RDF 8.58 Basic rate of tipping 
fee per ton Rs. 

399/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 14.03.2024. 
 CTE has been granted on 20.05.2024. 
 85% civil work completed 
 Expected completion date: 31.03.2026. 

106. Begun Compost+RDF 8.51 Basic rate of tipping 
fee per ton Rs. 

399/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 13.04.2024. 
 CTE has been granted on 28.05.2024. 
 Construction is under progress. 
 Expected completion date: 31.12.2026. 

107. Rawatbhata Compost+RDF 15.49 Basic rate of tipping 
fee per ton Rs. 

399/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed under progress. 

108. Bari sadri Compost+RDF 6.46 Basic rate of tipping 
fee per ton Rs. 

399/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 12.03.2024. 
 CTE has been granted on 23.04.2024. 
 Construction work is under progress. 
 Expected completion date: 31.12.2026. 

109. Bhawani Mandi Compost+RDF 17.38 Basic rate of tipping 
fee per ton Rs. 

436/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 08.04.2024. 
 CTE has been received on 24.05.2024. 
 Construction is under progress. 
 Expected completion date: 31.12.2026. 



2. Details regarding Under Construction (Work in Progress) Plants 

S. No. City/Town Processing 
Technology 

Plant 
Capacity 

(TPD) 

Highest Royalty 
payable by 

Contractor to ULB 

Name of Firm Current Status 

110. Jhalarapatan Compost+RDF 15.41 Basic rate of tipping 
fee per ton Rs. 

436/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 12.03.2024. 
 CTE has been received on 24.05.2024. 
 Construction is under progress. 
 Expected completion date: 31.12.2026. 

111. Pirawa Compost+RDF 5.26 Basic rate of tipping 
fee per ton Rs. 

436/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 19.04.2024. 
 CTE has been received on 24.05.2024. 
 Construction is under progress. 
 Expected completion date: 31.12.2026. 

112. Mangrol Compost+RDF 10.31 Basic rate of tipping 
fee per ton Rs. 

436/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 19.04.2024. 
 CTE has been granted on 21.06.2024. 
 Construction work is under progress. 
 Expected completion date: 31.12.2026. 

113. Chhabra Compost+RDF 13.27 Basic rate of tipping 
fee per ton Rs. 

436/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 16.04.2024. 
 CTE has been granted on 24.05.2024. 
 Construction is under progress. 
 Expected completion date: 31.12.2026. 

114. Antah Compost+RDF 13.31 Basic rate of tipping 
fee per ton Rs. 

436/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 15.03.2024. 
 CTE has been granted on 24.05.2024. 
 Construction is under progress. 
 Expected completion date: 31.12.2026. 



2. Details regarding Under Construction (Work in Progress) Plants 

S. No. City/Town Processing 
Technology 

Plant 
Capacity 

(TPD) 

Highest Royalty 
payable by 

Contractor to ULB 

Name of Firm Current Status 

115. Baran Compost+RDF 80.02 Basic rate of tipping 
fee per ton Rs. 

436/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 18.03.2024. 
 CTE has been granted on 03.05.2024. 
 Construction is under progress. 
 Expected completion date: 31.12.2026. 

116. Nainwa Compost+RDF 8.01 Basic rate of tipping 
fee per ton Rs. 

436/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 11.03.2024. 
 CTE obtained on 01.07.2024. 
 Construction is under progress. 
 Expected completion date: 31.12.2026. 

117. Kaprain Compost+RDF 8.53 Basic rate of tipping 
fee per ton Rs. 

436/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 24.04.2024. 
 CTE has been granted on 27.06.2024. 
 Construction is under progress. 
 Expected completion date: 31.12.2026. 

118. Keshoraipatan Compost+RDF 10.12 Basic rate of tipping 
fee per ton Rs. 

436/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 17.05.2024. 
 CTE has been granted. 
 Construction is under progress. 
 Expected completion date: 31.12.2026. 

119. Lakheri Compost+RDF 12.15 Basic rate of tipping 
fee per ton Rs. 

436/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 30.03.2024. 
 CTE has been granted on 20.05.2024. 
 Construction is under progress. 
 Expected completion date: 31.12.2026. 



2. Details regarding Under Construction (Work in Progress) Plants 

S. No. City/Town Processing 
Technology 

Plant 
Capacity 

(TPD) 

Highest Royalty 
payable by 

Contractor to ULB 

Name of Firm Current Status 

120. Indergarh Compost+RDF 3.06 Basic rate of tipping 
fee per ton Rs. 

436/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 14.03.2024. 
 CTE has been granted on 27.06.2024. 
 Construction is under progress. 
 Expected completion date: 31.12.2026. 

121. Sangod Compost+RDF 8.98 Basic rate of tipping 
fee per ton Rs. 

436/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 14.03.2024. 
 CTE obtained on 31.07.2024. 
 35% civil work completed. 
 Construction is under progress. 
 Excavation work is in progress, Guard room, Toilet Block etc. 
 Expected completion date: 31.12.2026. 

122. Kaithoon (Kota) Compost+RDF 9.97 Basic rate of tipping  
fee per ton Rs. 

436/Ton 

M/s Rekart  
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 18.04.2024. 
 CTE has been applied on 01.05.2024. 
 Construction is under progress. 

123. Itawa Compost+RDF 11.24 Basic rate of tipping 
fee per ton Rs. 

436/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 16.04.2024. 
 CTE granted on 02.08.2024. 
 Construction is under progress. 
 Expected completion date: 31.12.2026. 

124. Ramganj Mandi Compost+RDF 16.99 Basic rate of tipping 
fee per ton Rs. 

436/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 12.03.2024. 
 CTE obtained on 31.07.2024. 
 Expected completion date: 31.12.2026. 



2. Details regarding Under Construction (Work in Progress) Plants 

S. No. City/Town Processing 
Technology 

Plant 
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(TPD) 

Highest Royalty 
payable by 

Contractor to ULB 

Name of Firm Current Status 

125. Kuchera Compost+RDF 9.65 Basic rate of tipping 
fee per ton Rs. 

374/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 16.03.2024. 
 Work order has been issued on 16.03.2024. 
 Lease deed signed on 16.04.2024. 
 CTE has been granted on 05.06.2024. 
 Construction work is under progress. 
 Expected completion date: 31.12.2026. 

126. Parbatsar Compost+RDF 6.24 Basic rate of tipping 
fee per ton Rs. 

374/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 16.03.2024. 
 Work order has been issued on 16.03.2024. 
 Lease deed signed on 16.04.2024. 
 CTE has been granted on 05.06.2024. 
 Construction work is under progress. 
 Expected completion date: 31.12.2026. 

127. Mundwa Compost+RDF 6.93 Basic rate of tipping 
fee per ton Rs. 

374/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 16.03.2024. 
 Work order has been issued on 16.03.2024. 
 Lease deed signed on 21.04.2025. 
 CTE has been granted on 13.08.2025. 
 Construction work is under progress. 
 Expected completion date: 31.12.2026. 

128. Merta City Compost+RDF 18.93 Basic rate of tipping 
fee per ton Rs. 

374/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 16.03.2024. 
 Work order has been issued on 16.03.2024. 
 Lease deed signed on 23.04.2024. 
 CTE has been granted on 05.06.2024. 
 Construction work is under progress. 
 Expected completion date: 31.12.2026. 

129. Didwana Compost+RDF 22.09 Basic rate of tipping 
fee per ton Rs. 

374/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 16.03.2024. 
 Work order has been issued on 16.03.2024. 
 Lease deed signed on 12.04.2024. 
 CTE has been granted on 05.06.2024. 
 Construction work is under progress. 
 Expected completion date: 31.12.2026. 



2. Details regarding Under Construction (Work in Progress) Plants 

S. No. City/Town Processing 
Technology 

Plant 
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(TPD) 
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130. Kuchaman City Compost+RDF 25.47 Basic rate of tipping 
fee per ton Rs. 

374/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 16.03.2024. 
 Work order has been issued on 16.03.2024. 
 Lease deed signed on 16.04.2024. 
 CTE has been granted on 05.06.2024. 
 Levelling work completed. 
 Construction work is under progress. 
 Expected completion date: 31.12.2026. 

131. Ladnu Compost+RDF 26.95 Basic rate of tipping 
fee per ton Rs. 

374/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 16.03.2024. 
 Work order has been issued on 16.03.2024. 
 Lease deed signed on 30.04.2024. 
 CTE has been granted on 05.06.2024. 
 Construction work is under progress. 
 Expected completion date: 31.12.2026. 

132. Degana Compost+RDF 8.23 Basic rate of tipping 
fee per ton Rs. 

374/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 16.03.2024. 
 Work order has been issued on 16.03.2024. 
 Lease deed signed on 16.04.2024. 
 CTE has been applied on 26.04.2024. 
 CTE has been granted on 05.06.2024. 
 Construction work is under progress. 
 Expected completion date: 31.12.2026. 

133. Makrana Compost+RDF 58.25 Basic rate of tipping 
fee per ton Rs. 

374/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 16.03.2024. 
 Work order has been issued on 16.03.2024. 
 Lease deed under progress. 

134. Rajakhera Compost+RDF 13.84 Basic rate of tipping 
fee per ton Rs. 

399/Ton 

M/S Center for 
Development 

Communication 
Trust 

 Contract agreement has been signed on 08.08.2024. 
 Work order has been issued on 27.08.2024. 
 Lease deed on 13.08.2025. 
 CTE granted on 29.10.2025. 
 Construction work is under progress. 
 Expected completion date: 31.12.2026. 



2. Details regarding Under Construction (Work in Progress) Plants 

S. No. City/Town Processing 
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135. Bari Compost+RDF 25.78 Basic rate of tipping 
fee per ton Rs. 

399/Ton 

M/S Center for 
Development 

Communication 
Trust 

 Contract agreement has been signed on 08.08.2024. 
 Work order has been issued on 27.08.2024. 
 Lease deed signed on 17.04.2025. 
 CTE applied date 30.08.2025 
 Leveling & fencing work completed 
 Construction work is under progress. 
 Expected completion date: 31.12.2026. 

136. Rupbas Compost+RDF 6.79 Basic rate of tipping 
fee per ton Rs. 

399/Ton 

M/S Center for 
Development 

Communication 
Trust 

 Contract agreement has been signed on 08.08.2024.
 Work order has been issued on 27.08.2024.
 Lease deed signed on 02.12.2024.
 Levelling, fencing & platform work completed.
 Foundation work is under progress. 
 Construction work is under progress. 
 Expected completion date: 31.12.2026. 

137. Deeg Compost+RDF 18.49 Basic rate of tipping 
fee per ton Rs. 

399/Ton 

M/S Center for 
Development 

Communication 
Trust 

 Contract agreement has been signed on 08.08.2024.
 Work order has been issued on 27.08.2024.
 Lease deed done on 05.11.2024.
 CTE has been granted on 11.06.2025.
 Machine shed work under construction. 
 Construction work is under progress. 
 Expected completion date: 31.12.2026. 

138. Deeg MRF 1 Basic rate of tipping 
fee per ton Rs. 

399/Ton 

M/S Center for 
Development 

Communication 
Trust 

 Construction work is currently in progress. 
 Expected completion date: 31.12.2026. 

139. Kaman Compost+RDF 15.63 Basic rate of tipping 
fee per ton Rs. 

399/Ton 

M/S Center for 
Development 

Communication 
Trust 

 Contract agreement has been signed on 08.08.2024. 
 Work order has been issued on 27.08.2024. 
 Lease deed signed on 24.06.2025. 
 CTE granted on 06.08.2025. 
 42% civil work completed. 
 Construction work is under progress. 
 Expected completion date: 31.12.2026. 



2. Details regarding Under Construction (Work in Progress) Plants 

S. No. City/Town Processing 
Technology 

Plant 
Capacity 

(TPD) 

Highest Royalty 
payable by 

Contractor to ULB 

Name of Firm Current Status 

140. Kumher Compost+RDF 9.68 Basic rate of tipping 
fee per ton Rs. 

399/Ton 

M/S Center for 
Development 

Communication 
Trust 

 Contract agreement has been signed on 08.08.2024.
 Work order has been issued on 27.08.2024.
 Lease deed signed on 26.06.2025.
 CTE approved on 22.07.2025.
 Phase-1 work initiated.
  Levelling work completed. 
 Construction work is under progress. 
 Expected completion date: 31.12.2026. 

141. Nagar Compost+RDF 10.51 Basic rate of tipping 
fee per ton Rs. 

399/Ton 

M/S Center for 
Development 

Communication 
Trust 

 Contract agreement has been signed on 08.08.2024. 
 Work order has been issued on 27.08.2024. 
 Lease deed to be done. 

142. Nadbai Compost+RDF 10.85 Basic rate of tipping 
fee per ton Rs. 

399/Ton 

M/S Center for 
Development 

Communication 
Trust 

 Contract agreement has been signed on 08.08.2024.
 Work order has been issued on 27.08.2024.
 Lease deed signed on 15.11.2024.
 CTE granted on 11.06.2025. 
 Construction work is under progress. 
 Phase-1 Completed, Phase-2 in progress 
 Expected completion date: 31.12.2026. 

143. Weir Compost+RDF 7.97 Basic rate of tipping 
fee per ton Rs. 

399/Ton 

M/S Center for 
Development 

Communication 
Trust 

 Contract agreement has been signed on 08.08.2024. 
 Work order has been issued on 27.08.2024. 
 Lease deed signed on 07.01.2025. 
 CTE granted on 11.06.2025 
 Construction work is under progress. 
 Expected completion date: 31.12.2026. 

144. Bhusawar Compost+RDF 8.2 Basic rate of tipping 
fee per ton Rs. 

399/Ton 

M/S Center for 
Development 

Communication 
Trust 

 Contract agreement has been signed on 08.08.2024. 
 Work order has been issued on 27.08.2024. 
 Lease deed sign on 23.05.2025. 
 CTE Applied on 24.05.2025. 
 Construction work is under progress. 
 Expected completion date: 31.12.2026. 



2. Details regarding Under Construction (Work in Progress) Plants 

S. No. City/Town Processing 
Technology 

Plant 
Capacity 

(TPD) 

Highest Royalty 
payable by 

Contractor to ULB 

Name of Firm Current Status 

145. Rajgarh_Al Compost+RDF 10.95 Basic rate of tipping 
fee per ton Rs. 

399/Ton 

M/S Center for 
Development 

Communication 
Trust 

 Contract agreement has been signed on 08.08.2024.
 Work order has been issued on 27.08.2024.
 Lease deed done on 03.09.2025. 
 CTE granted. 
 Site leveling work in progress. 
 Expected completion date: 31.12.2026. 

146. Khairthal Compost+RDF 15.74 Basic rate of tipping 
fee per ton Rs. 

399/Ton 

M/S Center for 
Development 

Communication 
Trust 

 Contract agreement has been signed on 08.08.2024.
 Work order has been issued on 27.08.2024.
 Lease deed signed on 12.06.2025.
 CTE Allotted on 29.10.2025
 30% civil work completed. 
 Construction work is under progress. 
 Expected completion date: 31.12.2026. 

147. Tijara Compost+RDF 10.17 Basic rate of tipping 
fee per ton Rs. 

399/Ton 

M/S Center for 
Development 

Communication 
Trust 

 Contract agreement has been signed on 08.08.2024.
 Work order has been issued on 27.08.2024.
 Lease deed signed on 13.11.2024.
 CTE Allotted on 11.09.2025. 
 Phase 1 completed. 
 Construction work is under progress. 
 Expected completion date: 31.12.2026. 

148. Kherli Compost+RDF 7.25 Basic rate of tipping 
fee per ton Rs. 

399/Ton 

M/S Center for 
Development 

Communication 
Trust 

 Contract agreement has been signed on 08.08.2024. 
 Work order has been issued on 27.08.2024. 
 Lease deed to be done. 
 Survey work completed. 

149. Kishangarhbas 
MB 

Compost+RDF 8.55 Basic rate of tipping 
fee per ton Rs. 

399/Ton 

M/S Center for 
Development 

Communication 
Trust 

 Contract agreement has been signed on 08.08.2024.
 Work order has been issued on 27.08.2024.
 Lease done on 31.10.2025.
 CTE granted on 13.02.2026 
 Construction work is under progress. 
 Expected completion date: 31.12.2026. 



2. Details regarding Under Construction (Work in Progress) Plants 

S. No. City/Town Processing 
Technology 

Plant 
Capacity 

(TPD) 

Highest Royalty 
payable by 

Contractor to ULB 

Name of Firm Current Status 

150. Behror Compost+RDF 12.14 Basic rate of tipping 
fee per ton Rs. 

399/Ton 

M/S Center for 
Development 

Communication 
Trust 

 Contract agreement has been signed on 08.08.2024. 
 Work order has been issued on 27.08.2024. 
 Lease deed signed on 25.04.2025. 
 CTE Allotted on 07.10.2025 
 Construction work is under progress. 
 Expected completion date: 31.12.2026. 

151. Baseri Compost+RDF 8.49 Basic rate of tipping 
fee per ton Rs. 

417/Ton 

M/S Alwazo 
Solution Pvt. Ltd 

 Contract agreement has been signed on 08.08.2024. 
 Work order has been issued on 05.05.2025. 
 Lease deed to be sign. 

152. Sarmathura MRF 25 By ULB M/s Jitendra 
Singh Contractor 

 Construction work is currently in progress. 
 Expected completion date: 31.12.2026. 

153. Ucchain Compost+RDF 8.33 Basic rate of tipping 
fee per ton Rs. 

417/Ton 

M/S 
Alwazo Solution 

Pvt. Ltd 

 Contract agreement has been signed on 08.08.2024. 
 Work order has been issued on 05.05.2025. 
 Lease done on 18.02.2026. 
 Boundary wall & excavation work in progress. 
 Expected completion date: 31.12.2026. 

154. Atru Compost+RDF 9.17 Basic rate of tipping 
fee per ton Rs. 

382/Ton 

M/S 
Alwazo Solution 

Pvt. Ltd 

 Contract agreement has been signed on 08.08.2024. 
 Work order has been issued on 05.05.2025. 
 Lease deed to be sign. 

155. Atru MRF 3 By ULB M/s Tridev 
Traders 

 Construction work is currently in progress. 
 Expected completion date: 31.12.2026. 

156. Jhalawar Compost+RDF 25.25 Basic rate of tipping 
fee per ton Rs. 

382/Ton 

M/S Alwazo 
Solution 
Pvt. Ltd 

 Contract agreement has been signed on 08.08.2024. 
 Work order has been issued on 05.05.2025. 
 Lease deed done on 28.07.2025 
 CTE Applied on 06.10.2025 
 Boundary wall work completed and guard room under progress. 
 Expected completion date: 31.12.2026. 

157. Sultanpur Compost+RDF 9.01 Basic rate of tipping 
fee per ton Rs. 

382/Ton 

M/S Alwazo 
Solution 
Pvt. Ltd 

 Contract agreement has been signed on 08.08.2024. 
 Work order has been issued on 05.05.2025. 
 Lease deed done on 16.12.2025 
 CTE applied on 06.05.2026. 



2. Details regarding Under Construction (Work in Progress) Plants 

S. No. City/Town Processing 
Technology 

Plant 
Capacity 

(TPD) 

Highest Royalty 
payable by 

Contractor to ULB 

Name of Firm Current Status 

158. Niwai Compost+RDF 14.02 Basic rate of tipping 
fee per ton Rs. 

382/Ton 

M/S Alwazo 
Solution 
Pvt. Ltd 

 Work order has been issued on 03.10.2025 
 Lease deed has been done 
 Drone survey has been done. 
 CTE yet to Apply. 

159. Tonk Compost+RDF 92.05 Basic rate of tipping 
fee per ton Rs. 

382/Ton 

M/S 
Alwazo Solution 

Pvt. Ltd 

 Work order has been issued on 03.10.2025
 Lease deed has been done 
 CTE received on 07.07.2026. 
 Construction work is currently in progress. 
 Expected completion date: 31.12.2026. 

160. Dungargarh Compost+RDF 21.9 Basic rate of tipping 
fee per ton Rs. 

382/Ton 

M/S 
Alwazo Solution 

Pvt. Ltd 

 Work order has been issued on 03.10.2025. 
 Lease deed has been done on 13.03.2026. 
 CTE granted on 07.07.2026. 
 Drone survey completed. 

 
161. Nokha Compost+RDF 25.77 Basic rate of tipping 

fee per ton Rs. 
382/Ton 

M/S 
Alwazo Solution 

Pvt. Ltd 

 Work order has been issued on 03.10.2025. 
 Lease deed has been done on 29.06.2026. 

162. Bidasar Compost+RDF 14.67 Basic rate of tipping 
fee per ton Rs. 

382/Ton 

M/S 
Alwazo Solution 

Pvt. Ltd 

 Work order has been issued on 03.10.2025. 
 Lease Deed done. 
 CTE applied on 06.05.206. 

163. Chhapar Compost+RDF 8.11 Basic rate of tipping 
fee per ton Rs. 

382/Ton 

M/S 
Alwazo Solution 

Pvt. Ltd 

 Work order has been issued on 03.10.2025
 Lease deed has been done on 16.01.2026. 
 CTE received on 19.06.2026. 
 Survey work under progress. 

 
164. Deshnoke Compost+RDF 7.59 Basic rate of tipping 

fee per ton Rs. 
382/Ton 

M/S 
Alwazo Solution 

Pvt. Ltd 

 Work order has been issued on 03.10.2025.
 Land Allocation is under progress.

165. Rajaldesar Compost+RDF 11.27 Basic rate of tipping 
fee per ton Rs. 

382/Ton 

M/S 
Alwazo Solution 

Pvt. Ltd 

 Work order has been issued on 03.10.2025
 Lease deed has been done. 
 CTE applied 07.05.2026. 
 Soil testing & Drone survey work completed. 



2. Details regarding Under Construction (Work in Progress) Plants 

S. No. City/Town Processing 
Technology 

Plant 
Capacity 

(TPD) 

Highest Royalty 
payable by 

Contractor to ULB 

Name of Firm Current Status 

166. Rajgarh_Ch Compost+RDF 24.33 Basic rate of tipping 
fee per ton Rs. 

382/Ton 

M/S 
Alwazo Solution 

Pvt. Ltd 

 Work order has been issued on 10.03.2025.
 Lease deed has been done on 19.02.2026. 
 Survey work under progress. 

 
167. Ratangarh Compost+RDF 29.33 Basic rate of tipping 

fee per ton Rs. 
382/Ton 

M/S 
Alwazo Solution 

Pvt. Ltd 

 Work order has been issued on 03.10.2025
 Lease deed has been done on 18.03.2026. 
 CTE received on 08.07.2026. 
 Survey work under progress. 

168. Sardarshahar Compost+RDF 59.13 Basic rate of tipping 
fee per ton Rs. 

382/Ton 

M/S 
Alwazo Solution 

Pvt. Ltd 

 Work order has been issued on 03.10.2025.
 Lease deed has been done. 
 CTE received on 08.07.2026. 
 Survey work under progress. 

169. Taranagar Compost+RDF 13.42 Basic rate of tipping 
fee per ton Rs. 

382/Ton 

M/S 
Alwazo Solution 

Pvt. Ltd 

 Work order has been issued on 03.10.2025.
 Lease deed has been done on 19.02.2026.
 CTE applied 09.05.2026.

170. Bamanwas Compost+RDF 4.97 Basic rate of tipping 
fee per ton Rs. 

382/Ton 

M/S 
Alwazo Solution 

Pvt. Ltd 

 Work order has been issued on 03.10.2025. 
 Lease deed has been done. 
 CTE applied on 07.05.2026. 

171. Bonli Compost+RDF 5.68 Basic rate of tipping 
fee per ton Rs. 

382/Ton 

M/S 
Alwazo Solution 

Pvt. Ltd 

 Work order has been issued on 03.10.2025. 
 Lease Deed has been done. 
 CTE applied on 07.05.2026. 

172. Ganganagar Compost + RDF 90 Royalty Rs 153/Ton 
on SLF input 

M/s 
Allied Energy 
Systems Pvt. 

Ltd. New Delhi 

 Construction work is under progress 
 CTE granted on 20.04.2026. 
 Expected completion date: 31.12.2026. 

173. Ahore Compost + MRF 5 Basic rate of tipping 
fee per ton Rs. 

392/Ton 

M/s Ding 
Manpower and 

Securities Services 
Pvt. Ltd. 

 Work order has been issued on 27.03.2026. 
 Lease Deed work under progress.  

174. Akola Compost + MRF 5 Basic rate of tipping 
fee per ton Rs. 

392/Ton 

M/s Ding 
Manpower and 

Securities Services 
Pvt. Ltd. 

 Work order has been issued on 27.03.2026. 
 Lease Deed work under progress.  



2. Details regarding Under Construction (Work in Progress) Plants 

S. No. City/Town Processing 
Technology 

Plant 
Capacity 

(TPD) 

Highest Royalty 
payable by 

Contractor to ULB 

Name of Firm Current Status 

175. Bap Compost + MRF 5 Basic rate of tipping 
fee per ton Rs. 

396/Ton 

M/s Ding 
Manpower and 

Securities Services 
Pvt. Ltd. 

 Work order has been issued on 27.03.2026. 
 Lease Deed work under progress.  

176. Baswa Compost + MRF 5 Basic rate of tipping 
fee per ton Rs. 

395/Ton 

M/s Ding 
Manpower and 

Securities Services 
Pvt. Ltd. 

 Work order has been issued on 27.03.2026. 
 Lease Deed work under progress.  

177. Bhandarej Compost + MRF 5 Basic rate of tipping 
fee per ton Rs. 

396/Ton 

M/s Ding 
Manpower and 

Securities Services 
Pvt. Ltd. 

 Work order has been issued on 27.03.2026. 
 Lease Deed work under progress.  

178. Bhim Compost + MRF 5 Basic rate of tipping 
fee per ton Rs. 

392/Ton 

M/s Ding 
Manpower and 

Securities Services 
Pvt. Ltd. 

 Work order has been issued on 27.03.2026. 
 Lease Deed work under progress.  

179. Dei Compost + MRF 5 Basic rate of tipping 
fee per ton Rs. 

391/Ton 

M/s Ding 
Manpower and 

Securities Services 
Pvt. Ltd. 

 Work order has been issued on 27.03.2026. 
 Lease Deed work under progress.  

180. Dooni Compost + MRF 5 Basic rate of tipping 
fee per ton Rs. 

396/Ton 

M/s Ding 
Manpower and 

Securities Services 
Pvt. Ltd. 

 Work order has been issued on 27.03.2026. 
 Lease Deed work under progress. 

181. Dudu Compost + MRF 5 Basic rate of tipping 
fee per ton Rs. 

396/Ton 

M/s Ding 
Manpower and 

Securities Services 
Pvt. Ltd. 

 Work order has been issued on 27.03.2026. 
 Lease Deed work under progress.  

182. Fhagi Compost + MRF 5 Basic rate of tipping 
fee per ton Rs. 

396/Ton 

M/s Ding 
Manpower and 

Securities Services 
Pvt. Ltd. 

 Work order has been issued on 27.03.2026. 
 Lease Deed work under progress.  

183. Goluwala Compost + MRF 5 Basic rate of tipping 
fee per ton Rs. 

396/Ton 

M/s Ding 
Manpower and 

Securities Services 
Pvt. Ltd. 

 Work order has been issued on 27.03.2026. 
 Lease Deed work under progress.  

 



2. Details regarding Under Construction (Work in Progress) Plants 

S. No. City/Town Processing 
Technology 

Plant 
Capacity 

(TPD) 

Highest Royalty 
payable by 

Contractor to ULB 

Name of Firm Current Status 

184. Hindoli Compost + MRF 5 Basic rate of tipping 
fee per ton Rs. 

391/Ton 

M/s Ding 
Manpower and 

Securities Services 
Pvt. Ltd. 

 Work order has been issued on 27.03.2026. 
 Lease Deed work under progress.  

185. Kathumar Compost + MRF 5 Basic rate of tipping 
fee per ton Rs. 

391/Ton 

M/s Ding 
Manpower and 

Securities Services 
Pvt. Ltd. 

 Work order has been issued on 27.03.2026. 
 Lease Deed work under progress.  

186. Lawan Compost + MRF 5 Basic rate of tipping 
fee per ton Rs. 

396/Ton 

M/s Ding 
Manpower and 

Securities Services 
Pvt. Ltd. 

 Work order has been issued on 27.03.2026. 
 Lease Deed work under progress. 

187. Malakheda Compost + MRF 5 Basic rate of tipping 
fee per ton Rs. 

391/Ton 

M/s Ding 
Manpower and 

Securities Services 
Pvt. Ltd. 

 Work order has been issued on 27.03.2026. 
 Lease Deed work under progress. 

188. Mandrayal Compost + MRF 5 Basic rate of tipping 
fee per ton Rs. 

391/Ton 

M/s Ding 
Manpower and 

Securities Services 
Pvt. Ltd. 

 Work order has been issued on 27.03.2026. 
 Lease Deed work under progress. 

189. Mawali Compost + MRF 5 Basic rate of tipping 
fee per ton Rs. 

392/Ton 

M/s Ding 
Manpower and 

Securities Services 
Pvt. Ltd. 

 Work order has been issued on 27.03.2026. 
 Lease Deed work under progress. 

190. Mundawar Compost + MRF 5 Basic rate of tipping 
fee per ton Rs. 

391/Ton 

M/s Ding 
Manpower and 

Securities Services 
Pvt. Ltd. 

 Work order has been issued on 27.03.2026. 
 Lease Deed work under progress. 

191. Nauganwa Compost + MRF 5 Basic rate of tipping 
fee per ton Rs. 

391/Ton 

M/s Ding 
Manpower and 

Securities Services 
Pvt. Ltd. 

 Work order has been issued on 27.03.2026. 
 Lease Deed work under progress. 

192. Raipur Compost + MRF 5 Basic rate of tipping 
fee per ton Rs. 

396/Ton 

M/s Ding 
Manpower and 

Securities Services 
Pvt. Ltd. 

 Work order has been issued on 27.03.2026. 
 Lease Deed work under progress. 



2. Details regarding Under Construction (Work in Progress) Plants 

S. No. City/Town Processing 
Technology 

Plant 
Capacity 

(TPD) 

Highest Royalty 
payable by 

Contractor to ULB 

Name of Firm Current Status 

193. Ramgarh 
Pachwara 

Compost + MRF 5 Basic rate of tipping 
fee per ton Rs. 

396/Ton 

M/s Ding 
Manpower and 

Securities Services 
Pvt. Ltd. 

 Work order has been issued on 27.03.2026. 
 Lease Deed work under progress. 

194. Sawar Compost + MRF 5 Basic rate of tipping 
fee per ton Rs. 

396/Ton 

M/s Ding 
Manpower and 

Securities Services 
Pvt. Ltd. 

 Work order has been issued on 27.03.2026. 
 Lease Deed work under progress. 

195. Sikaray Compost + MRF 5 Basic rate of tipping 
fee per ton Rs. 

396/Ton 

M/s Ding 
Manpower and 

Securities Services 
Pvt. Ltd. 

 Work order has been issued on 27.03.2026. 
 Lease Deed work under progress. 

196. Singhana Compost + MRF 5 Basic rate of tipping 
fee per ton Rs. 

396/Ton 

M/s Ding 
Manpower and 

Securities Services 
Pvt. Ltd. 

 Work order has been issued on 27.03.2026. 
 Lease Deed work under progress. 

197. Suket Compost + MRF 5 Basic rate of tipping 
fee per ton Rs. 

391/Ton 

M/s Ding 
Manpower and 

Securities Services 
Pvt. Ltd. 

 Work order has been issued on 27.03.2026. 
 Lease Deed work under progress. 

198. Vajirpur Compost + MRF 5 Basic rate of tipping 
fee per ton Rs. 

391/Ton 

M/s Ding 
Manpower and 

Securities Services 
Pvt. Ltd. 

 Work order has been issued on 27.03.2026. 
 Lease Deed work under progress. 

199. Vallabhanagr Compost + MRF 5 Basic rate of tipping 
fee per ton Rs. 

392/Ton 

M/s Ding 
Manpower and 

Securities Services 
Pvt. Ltd. 

 Work order has been issued on 27.03.2026. 
 Lease Deed work under progress. 

200. Vatika Compost + MRF 5 Basic rate of tipping 
fee per ton Rs. 

396/Ton 

M/s Ding 
Manpower and 

Securities Services 
Pvt. Ltd. 

 Work order has been issued on 27.03.2026. 
 Lease Deed work under progress. 

 Total  4672.68 TPD    

 

 

 

 

 

 

 

 

 

 

 
 



 

 

 

 

 

 

 

 

 

 

3. Details regarding Bio-Methanation Plant 

S. No. City/Town 
Processing 
Technology 

Plant Capacity 
(TPD) 

Remarks 

1 Jaipur 
(Heritage) 

Bio-methanation 
Plant 

400  In reference to the project proposals forwarded to Department of Economic Affairs, GoI, the in-principle 
approval was granted by Department of Economic Affairs, GoI on 10.05.2021. 

 The draft RFP and draft concession agreement have been prepared for Jaipur project and sent to Planning 
(PPP) Department, GoR for comments and suggestions. 

 The comments and suggestions from the planning department regarding the draft RFP and draft 
Concession Agreement for Jaipur project have been received vide letter dated 18.08.2021. 

 As per the observations, comments and suggestions made by Planning Department, the draft RFP and 
concession agreement for the projects have been prepared and have been approved by the Committee 
(formed for examination of the documents) on 28.12.2021 and sent to DEA, GoI on 09.02.2022. 

 As informed by DEA, GoI vide email dated 15.02.2022, the additional documents (Feasibility Report, 
Financial Model and Annexure-IV as per guidelines) were to be submitted. 

 The above-mentioned documents have been submitted to DEA, GoI vide letter dated 05.05.2022 & email 
dated 06.05.2022. 

 The meeting was held under the chairmanship of Joint Secretary (ISD), Department of Economic 
Affairs, GoI on 31.05.2022 to discuss the proposals submitted by GoR. 

 As per the directions, the establishment of Bio-Methanation plant is to be executed under CM Budget 
Announcement 2022-23. 

 Jaipur: DPR of bio-methanation plant prepared and submitted to DLB along with the proposal to issue 
Technical Sanction for the work. 

 Comments/Observations/Shortcomings have been asked regarding the proposal vide letter dated 
21.06.2023. 

 Letter issued to NNJH on 26.07.2023; for approval and signature of higher Authorities, and vetting of 
DPR from NIT/State Govt Engineering College. 

 BPCL, IOCL, HPCL, GAIL proposal has been received to DLB, preliminary meeting held and letter has 
been issued to submit detailed proposal about mutual interests and financial aspects at the 
earliest for optimum exploration. 

 Jodhpur: DPR of bio-methanation plant prepared and submitted to DLB along with the proposal to 
issue Technical Sanction for the work. 

 Comments/Observations/Shortcomings have been asked regarding the proposal vide letter dated 
28.07.2023. 

 Meeting held under the chairmanship of Chief Engineer (SBM), DLB on 14.09.2023 to discuss the 

2 Jodhpur 
(North) 

Bio-methanation 
Plant 

100 



 

    Technical Sanction of "Establishment of 100 TPD capacity MSW based bio-methanation plant at 
Jodhpur city". 

 Letter has been issued on 18.07.2024 to Municipal Corporation, Jaipur (Greater & Heritage) to submit 
their progress report regarding to "Establishment of 100 TPD capacity MSW based bio-methanation 
plant at Jaipur city". 
Progress: 

 Meeting held under the chairmanship of Chief Engineer (SBM), DLB on 18.12.2023 to discuss the 
proposal received from Oil & Gas Marketing Companies (OGMCs) for establishment of these plants. 

 Meeting were schedule under the chairmanship of Chief Engineer (SBM), DLB on 30.01.2024 to discuss 
the establishment of these plants through Oil & Gas Marketing Companies (OGMCs). It was discussed 
& decided that the Municipal Corporation, Jaipur & Municipal Corporation, Jodhpur shall schedule 
meeting with OGMCs at their own level to mutually decide the conditions for MoU. 

 Letter has been issued to Municipal Corporation Jaipur & Jodhpur on 20.02.2024 to schedule meeting 
with Oil & Gas Marketing Companies (OGMCs) at their own level to mutually decide the conditions for 
MoU. 

 Municipal Corporation, Jodhpur (North) has issue meeting notice on 29.02.2024 and scheduled a 
meeting to be held on 06.03.2024, with OGMCs to discuss their detailed proposals. 

 MoM Issued by Municipal Corporation, Jodhpur (North) on 30.04.2024; on the basis of GAIL’s 
Proposal Submitted in aforesaid meeting. 

 Letter has been issued on 18.07.2024 to Municipal Corporation, Jaipur (Heritage & Greater) and Jodhpur 
(North & South) to submit their progress report. 

 Meeting were schedule under the chairmanship of Principal Secretary, LSGD on 27&28.01.2025 to 
discuss the establishment of these plants through Oil & Gas Marketing Companies (OGMCs). It was 
discussed & decided that the MC, Jaipur & MC, Jodhpur shall schedule meeting with OGMCs at their 
own level to mutually decide the conditions for MoU. Minutes issued on 06.02.2025 to sign MoU with 
concerning OGMCs. 

 Letter issued to Municipal Corporation, Jaipur (Greater & Heritage), Jodhpur (south & North), Alwar 
and Udaipur regarding to sign MoU with OGMCs to establishment the CBG plants on 20.02.2025. 

 Letter issued to Municipal Corporation, Jaipur (Greater & Heritage), Jodhpur (south & North), Alwar 
and Udaipur regarding to sign MoU with OGMCs to establishment the CBG plants on 18.06.2025. 

 As per the directions, the establishment of Bio-Methanation plant is to be executed under CM Budget 
Announcement 2026-27. 

 Total  500 TPD  

 
 











S.N. R.O. 
Name of 

Town
Location

Operational 

Status of 

STP

Existing 

STP 

Capacity

(MLD)

Alterna

te 

Technol

ogies 

Proviod

ed (Yes/ 

No)

Details of Alternate 

Technologies (If 

provided)

Capacity being 

utilized

(MLD)

Consent Status  

Applied/ Not 

applied/ Pending

Compliance 

status based 

on designed 

parameters 

(Complying/

Non 

Complying

Compliance 

status based 

on Hon'ble 

NGT order 

(Complying/

Non 

Complying

1 Alwar Village - Agyara 27.512222 N, Operative 20 Yes Anaerobic tanks, 

facultative ponds, 

mechanical aerator and 

finally phytorid beds 

(phytoremediation)

12.5 Valid up to 28/02/2030 Complying

(As per final 

outlet analysis 

report, sample 

collected on 

11/06/2026)

Complying

2 Balotra Balotra 76.746388 E
Partly 

Operational
9 No - 4.35 Not Applied

Non-

Complying
Non-Complying

3 Balotra Barmer
Near Kurla Village, 

Barmer

Non-

Operational
10 No - - Revoked 

Non 

Complying
Non Complying

4
Balotra Barmer

MPT Block-RJ-ON-

90/1, Nagana Tehsil
Operational 0.045 No - 0.033 Valid Complying Complying

5 Balotra Barmer
Operation Base 

Vedanta
Operational 0.25 No - 0.178 Valid Complying Complying

Details of installed/operational STPs in the State- June-26



6 Balotra Barmer

RGT Living 

QuartersVillage 

Dhandhalawas and Ravli 

ki Nadi Tehsil:Gudha 

Malani

Operational 0.04 No - 0.025 Valid Complying Complying

7

Banswara Kushalgarh

Near Heera River, 

Kushalgarh (District-

Banswara)

Operational 1 No NA 0.75 Expired Complying Complying

8 Banswara Banswara

within existing STP 

campus on udaipur 

road, Janawari, 

Banswara

Operational 9.6 No NA 7.5 Valid Complying Complying

9 Bharatpur Bharatpur
Gopal Nagla , Achnera 

Road
Operational 5 Yes

Sequence Batch Reactor 

(SBR)
0.3 Valid - Complying

10
Bharatpur Bharatpur

Gopal Nagla , Achnera 

Road
Operational 8 Yes

Sequence Batch Reactor 

(SBR)
0.6 Valid

Non-

Complying
Complying

11 Bharatpur Dholpur Tagawali
Under 

Upgradation
10 Yes

Upflow Anaerobic 

Sludge Blanket Reactor 

(UASB)

- Valid -

Non-

Complying,                  

(under 

upgradation)

12 Bharatpur Dholpur Shekhupur Operational 3 Yes
Sequence Batch Reactor 

(SBR)
1.09 Valid

Non-

Complying
Complying

13

Bikaner Bikaner

Situated  Near MD 

Vyas Colony, Pugal 

Road, Nandni Goshala, 

Banjrang Dhora, Tehsil 

& District:Bikaner

Operational 12 No - 11
CTO valid till 

31.08.2027

Non 

Complying
Non Complying



14 Bikaner Bikaner

Near Kali Mata Temple, 

Sujandesar, Tehsil and 

District- Bikaner

Operational 20 No - 10
CTO Valid till 

30.09.2027

Non 

Complying
Non Complying

15 Bikaner Bikaner

Near Jorbeer, Jaipur 

Jodhpur bypass, Tehsil 

& District Bikaner

Operational 40 No - 18
CTO Valid till 

31.08.2030
Complying Complying

16

Bikaner Bikaner

Kharsa No.-1574,

Charkhra, The.

Nokha, Dist.

Bikaner

Operational 5 No
No Record available 

(No outlet flow meter)

CTO Valid till 

30.09.2030

Non 

Complying
Non Complying

17 Bhilwara Bhilwara

M/s Jindal saw limited, 

Sewage treatment 

plant,(10 MLD) Kuwara 

Bhilwara

Operational 10 - - 6 Valid Complying Complying

18 Bhilwara Bhilwara

Sewage treatment 

plant,(30 MLD), 

Kuwara Bhilwara

Operational 30 - - 20 Valid Complying  Complying

19

Bhilwara Bhilwara

M/s Jindal saw limited, 

Sewage treatment 

plant,(10 MLD) Kuwara 

Bhilwara

Under Trial 10 - - _ Valid __ __

20 Bhiwadi Bhiwadi

M/s Rajasthan Housing 

Board STP (1.5 

MLD),Aravali Vihar, In 

front of RTO Office, 

Bhiwadi

Operational 1.5 No N.A. 1.3 31.05.2029
Non-

Complying
Non-Complying



21 Bhiwadi Bhiwadi

M/s Muncipal Council 

Bhiwadi , Khasra No. 

253 ,Mundena Mev 

(Bhiwadi)

Operational 2 No N.A. 0.7 31.05.2029
Non-

Complying
Non-Complying

22

Bhiwadi Bhiwadi

M/s MCB, Plant-

Santhalka STP (3 MLD), 

Khasra No. 547, Near 

Shiv Mandir, Santhalka, 

City- Bhiwadi

Operational 3 No N.A. 2 31.05.2029 Complying Complying

23 Bhiwadi Bhiwadi

STP Near Existing STP 

(3 MLD), UIT Bhiwadi, 

Bus Stand, Bhiwadi

Operational 3 No N.A. 1.8 31.05.2029
Non-

Complying
Non-Complying

24 Bhiwadi Bhiwadi

M/s Sewage Treatment 

Plant, (4 MLD), New 

Bhiwadi Mode, Sector-

1, Bhiwadi,Bhiwadi 

Integrated 

Development Authority 

,(BIDA) STP

Operational 4 No N.A. 3 30.06.2026
Non-

Complying
Non-Complying

25

Bhiwadi Bhiwadi

M/s Municipal Council 

Bhiwadi (Septage STP 

Shahdod), Village- 

Shahdod, Khasra no. 

112

Operational 0.5 No N.A. 0.4

CTE Issued on dated 

18.10.2021, CTO Not 

Applied

Non-

Complying
Non-Complying



26 Bhiwadi Bhiwadi

M/s Udaipur 0.3 MLD 

Septage, Village- 

Udaipur, Khasra no. 

117, Bhiwadi

Operational 0.3 No N.A. 0.1

CTE Issued on dated 

18.10.2021, CTO Not 

Applied

Complying Complying

27 Bhiwadi Bhiwadi
Septage STP (0.4 MLD) 

at Godhan, Bhiwadi  
Operational 0.4 No N.A. 0

CTE Issued on dated 

18.10.2021, CTO Not 

Applied

Non-

Complying
Non-Complying

28
Bhiwadi Bhiwadi

34 MLD STP Near 

Vasundhara Nagar
Operational 34 No N.A. 4 - - -

29 Bundi Bundi Devpura (Bundi) Operational 8 - SBR 6 Valid
Non 

Complying
Non Complying

30 Bundi Tonk
Vill-Molaipura, District-

Tonk, Rajasthan 
Operational 16 - Phytoremediation 8 Valid

Non 

Complying
Non Complying

31
Bundi Tonk

Vill-Soran, District-

Tonk, Rajasthan 
Operational 4 - SBR 2.5 Valid

Non 

Complying
Non Complying

32 Bundi Bundi
 Vill- Bibnawa Road,              

District-Bundi 
Operational 0.5 - SBR 0.4 Valid

Non 

Complying
Non Complying

33 Bundi Bundi

 Vill- Gandhi Gram 

Saptege,              

District-Bundi 

Operational 0.5 - SBR 0.4 Valid
Non 

Complying
Non Complying

34
Chittorgarh Chittorgarh

Near Abhimanyu 

Park(Chitttorgarh)
Operational 3 No _ 1

CTO valid upto 

31.08.2026

Non 

Complying
Non Complying

35 Chittorgarh Chittorgarh
 Bhoikhera 

(Chitttorgarh)
Operational 5 No _ 3.5

CTO valid upto  

30.09.2026

Non 

Complying
Non Complying

36 Chittorgarh Chittorgarh
kali magri road,Badi 

sadri
Operational 1.5 No _ 1.2

CTO valid upto  

30.09.2025

Non 

Complying
Non Complying

37

Chittorgarh Chittorgarh

Near Kasod Basti, 

Nimbahera Tehsil:-

Nimbahera

Non-

Operational
1 No _ 0

CTO valid upto  

31.07.2025
_ _



38 Chittorgarh Chittorgarh
Ambamata, Vill- Sigari, 

Tehsil, Nimbahera
Operational 4.5 No _ 3.2

CTO valid upto  

31.10.2027

Non 

Complying
Non Complying

39 Chittorgarh Chittorgarh
Near Shamshan Ghat, 

Kartana (Nimbahera)
Operational 2 No _ 1.6

CTO valid upto  

31.07.2025

Non 

Complying
Non Complying

40
Chittorgarh Chittorgarh

Near Abhimanyu 

Park(Chitttorgarh)
Operational 2 No _ 0.92

CTO valid upto  

31.03.2029

Non 

Complying
Non Complying

41 Chittorgarh Chittorgarh

STP

  CM jan aawas, Gandhi 

Nagar, Chittorgarh

Operational 1 No _ 0.43
CTO valid upto  

31.03.2029

Non 

Complying
Non Complying

42 Chittorgarh Pratapgarh
Near Gupteshwar 

Mahadev Temple
Operational 7 No _ 4

CTO valid upto  

31.08.2028

Non 

Complying
Non Complying

43
Chittorgarh Chittorgarh Bundi Road Operational 1 NO _ 0.23

CTO valid upto  

30.04.2029

Non 

Complying
Non Complying

44 Hanumangarh Hanumangarh

Near Railway bridge 

over Ghaggar river 

(Hanumangarh)

 Operational 5 No - 5 pending Non-complying Non-complying

45 Hanumangarh Sriganganagar
Suratgarh Road 

(Sriganganagar)
Operational 10 No - 10 Valid upto 30/06/2025 Non-complying Non-complying

46
Hanumangarh Sriganganagar

Aadarsh Kalayan 

Bhoomi
operational 2.5 No - 2.5 Not applied Non-complying Non-complying

47 Hanumangarh Sriganganagar Behind Sub jail Operational 2.5 No - 1.5 Not applied Non-complying Non-complying

48 Hanumangarh Hanumangarh
Near Transport Nagar, 

Hanumangarh,Bhadra

Non-

Operational
1 No - 0.8 Valid upto 31/01/2027 Non-complying Non-complying

49

Hanumangarh Hanumangarh
Sadulpura Road,Bhadra 

, Hanumangarh

Non-

Operational
3.5 No - 2 Valid upto 31/01/2027 Non-complying Non-complying



50 jaipur (South) Jaipur

M.s Jaipur 

Development 

Authority, 3 MLD STP, 

Paladi Meena (Jaipur)

Operational 3 NA NA 0.7
Consent valid till 

31.05.2027

Non 

Complying

Non 

Complying

51 jaipur (South) Jaipur

M.s Jaipur 

Development 

Authority, 30 MLD 

STP, Ralawata (Jaipur)

Operational 30 NA NA 22
Consent valid till 

31.01.2028

Non 

Complying

Non 

Complying

52

jaipur (South) Jaipur

M/s. Jaipur 

Development 

Authority, 1 MLD STP, 

Jawahar Circle (Jaipur)

Operational 1 NA NA 0.35
Consent valid till 

31.05.2027

Non 

Complying

Non 

Complying

53 jaipur (South) Jaipur

M.s Jaipur 

Development 

Authority, 1 MLD STP, 

Kiro Ki Dhani (Jaipur)

Operational 1 NA NA 0.5
Consent valid till 

30.06.2027

Non 

Complying

Non 

Complying

54 jaipur (South) Jaipur

100 MLD STP, 

Dravyawati River, 

Taruchhaya Nagar 

Operational 100 NA NA 80
Consent valid till 

31.07.2028
Complying Complying

55

jaipur (South) Jaipur

25 MLD STP, 

Dravyawati River, 

Pratap Nagar (Bambala) 

(Jaipur)

Operational 25 NA NA 15
Consent valid till 

31.07.2028

Non 

Complying

Non 

Complying

56 jaipur (South) Jaipur

10 MLD STP, 

Dravyawati River, 

Goner (Jaipur)

Operational 10 NA NA 7
Consent valid till 

31.07.2028

Non 

Complying

  Non 

Complying



57 jaipur (South) Jaipur

M/s. Jaipur Municipal 

Corporation, 62.5 MLD 

STP, Dehlawas Unit-I 

(Jaipur)

Non 

Operational
62.5 NA NA 55

Consent valid till 

30.11.2027
NA NA

58

jaipur (South) Jaipur

Rajasthan Housing 

Board, 1 MLD, Dastkar 

nagar, Nayla, Jaipur

Operational 1 NA NA 0.1
Consent valid till 

31.07.2027

Non 

Complying

Non 

Complying

59 jaipur (South) Jaipur

Rajasthan Housing 

Board, 3 MLD, Indira 

Gandhi Nagar, Jaipur

Operational 3 NA NA 3
Consent valid till 

30.09.2027

Non 

Complying

Non 

Complying

60 jaipur (South) Jaipur

M/s. Jaipur Municipal 

Corporation, 62.5 MLD 

STP, Dehlawas Unit-II 

(Jaipur)

Operational 62.5 NA NA 45
Consent valid till 

30.11.2028

Non 

Complying

Non 

Complying

61
jaipur (South) Jaipur

M/s. Jaipur Municipal 

Corporation, 90 MLD 

STP, Dehlawas Unit-III 

Operational 90 NA NA 45
Consent valid till 

31.08.2028
Complying Complying

62 jaipur (South) Jaipur

Rajasthan Housing 

Board, 2 MLD, 

Mansarovar, Jaipur

Operational 2 NA NA 2
Consent Valid till 

31.08.2027

Non 

Complying

Non 

Complying

63 jaipur (South) Jaipur

15 MLD STP, 

Dravyawati River, 

Mansarovar (Devri), 

Jaipur

Operational 15 NA NA 9
Consent Valid till 

31.07.2028

Non 

Complying

Non 

Complying

64

jaipur (South) Jaipur

M/s Jaipur 

Development 

Authority, 850 KLD 

STP, Jaisingpura Vas, 

Jaipur

Non-

Operational
0.85 NA NA 0.5

Consent valid till 

31.07.2027
NA NA



65 Jaipur (North) Jaipur North

Sewage Treatment 

Plant of Jaipur 

Development 

Authority,Village 

Gajadharpura, Kalwar 

Road, Jaipur

Operational 30 No NA 22 Vaild up to 30.09.2025
Non-

Complying
Non-Complying

66 Jaipur City Jaipur

M/s. Jaipur 

Development 

Authority, 1 MLD STP, 

Central Park (Jaipur)

Operational 1 NA NA 0.7 31.05.2027
Non-

Complying 
Non-Complying 

67

Jaipur City Jaipur

M/s. Jaipur 

Development 

Authority, 1 MLD STP, 

Ram Niwas Bagh 

(Jaipur)

Operational 1 NA NA 0.6 30.11.2028
Non-

Complying 
Non-Complying 

68 Jaipur City Jaipur

M.s Jaipur 

Development 

Authority, 01 MLD  

STP,Jaisinghpura khor 

(Jaipur)

Operational 1 NA NA 0.85 31.07.2027
Non 

Complying
Non Complying

69 Jaipur City Jaipur

Jaipur Developmwnt 

Authority ,Swarn 

Jayanti Park Vidhyadhar 

Nagar ,Tehsil: Jaipur

Operational 1 NA NA NA 30.09.2026
Non 

Complying
Non Complying

70

Jaipur City Jaipur

Jaipur Muncipal 

Corporation ,8 MLD 

STP Plant Brahmapuri 

STP Campus Area 

Jaipur

Operational 8 NA NA 8 31.01.2028  Complying Complying 



71 Jaipur City Jaipur

Jaipur Muncipal 

Corporation ,50  MLD 

STP Jaisinghpura Khor 

Tehsil: Jaipur

Operational 50 NA NA 50 30.09.2027
Non 

Complying
Non Complying

72 Jaipur City Jaipur 
Chaugam Stadium 01 

MLD Jaipur  

Non-

operational 
1 NA NA NA 31.05.2029

Non 

Complying
Non Complying

73

Jaipur City Jaipur 

Jaipur Developmwnt 

Authority ,Amanishah 

Nallah Tehsil: Jaipur(20 

MLD STP Bassi -

Sitarampura )

Operational 20 NA NA 15 31.07.2028
Non 

Complying

Non- 

Complying

74 Jaipur City Jaipur

Jaipur Development 

Authority plant SMS 

IPD Tower

Operational 3 NA NA 2 30.04.2030
Non 

Complying
Complying

75 Jaisalmer Jaisalmer

M/s 10 MLD STP Near 

Kisanghat village, 

Jaisalmer , Jaisalmer 

Tehsil:Jaisalmer 

District:Jaisalmer

Operational 10 No - 5.6 Valid (upto 30.06.2027)
Non 

Complying
Non Complying

76

Jhalawar Jhalawar

Gagron Road Jhalawar,  

Faisalpura, Khasara no 

84, Tehsil- Jhalrapatan, 

Dist.-Jhalawar

Operational 6 No NA 5.5

Refused on date 

17.10.2023 due to STP 

was non-complying with 

the standards imposed 

by CPCB, Show Cause 

Notices were issued on 

Non-

Complying
Non-Complying



77 Jhalawar Jhalawar

Girdharpura, Tehsil-

Jhalrapatan,. Dist.-

Jhalawar

Operational 3 No NA 1.5

Refused on date 

18.03.2024 due to STP 

was non-complying with 

the standards imposed 

by CPCB, Show Cause 

Notices were issued on 

dated 12.07.2024, 

30.09.2024,  

20.03.2026, 07.04.2026, 

06.05.2026.

Non-

Complying
Non-Complying

78 Jhalawar Baran

7 MLD STP, Mangrol 

Road, Mathana 

Chauraha, Gopalpura, 

Tehsil-Jhalrapatan,. 

Dist.-Jhalawar

Operational 7 No NA 2.2

Consent to Operate 

has issued on dated 

26.09.2025, STP was 

not complying with the 

standards imposed by 

CPCB.Show Cause 

Notices were issued on 

dated 06.05.2026 & 

15.06.2026.

Non-

Complying
Non-Complying

79
Jhunjhunu Chirawa

Near Mandrela Road 

(Chirawa)
Operational 3 No NA 2.5 Valid

Non 

Complying
Non Complying

80 Jhunjhunu Chirawa
Bhageniya Johda, 

Chirawa, Jhunjhunu
Operational 2 No NA 1 Valid Complying Complying

81 Jhunjhunu Jhunjhunu
Bagar Road Near 

Agrasen Circle 
Operational 7 No NA 5.5 Valid

Non 

Complying
Non Complying



82

Jhunjhunu Nawalgarh

STP (Bus Depot. 

Nawalgarh), Khasara 

No. 174, Nawalgarh, 

Jhunjhunu

Operational 3 No NA 1.5 Valid
Non 

Complying
Non Complying

83 Jhunjhunu Nawalgarh

Khasra no.721,Bhagat 

Singh Joha ,Nawalgarh 

(Jhunjhunu)

Operational 1 No NA 0.6 Valid
Non 

Complying
Non Complying

84 Jhunjhunu Mandawa

Near Fatehpur Stand, 

Ward No. 06, 

Mandawa (Jhunjhunu)

Operational 3.9 No NA 3.9 Valid  Complying Complying

85

Jhunjhunu Churu

STP 7.0 MLD, Village 

Gajsar, Tehsil and 

District- Churu

Operational 7 No NA 7 Valid
Non 

Complying
Non Complying

86 Jhunjhunu Churu

STP 1.0 MLD, B/W 

Cremation ground and 

Agarsen Nagar, Tehsil 

and District- Churu

Operational 1 No NA 1 Valid
Non 

Complying
Non Complying

87 Jhunjhunu Churu

STP 2.50 MLD, Tajusa 

Takiya, Tehsil and 

District- Churu

Operational 2.5 No NA 0.75 Valid
Non 

Complying
Non Complying

88
Jhunjhunu Sardarshahar

Near Gaushalla, 

Bikaner Road,Tehsil-

Sardharsahar, Dist.-

Operational 5 No NA 3 Not applied
Non 

Complying
Non Complying

89 Jhunjhunu Sardarshahar

Near Gaushalla, 

Girgicha Road,Tehsil-

Sardharsahar, Dist.-

Operational 2 No NA 0.5 Not applied
Non 

Complying
Non Complying



90 Jhunjhunu Sujangarh

STP 5.5 MLD, Gas 

Agency Dumping Yard, 

Tehsil- Sujangarh 

District- Churu

Under 

maintenance
5.5 No NA 0.8 Valid  Complying Complying

91

Jhunjhunu Sujangarh

Near Gularia Hotel , 

Khasra no. 787, 246 

Sujangarh City , Tehsil- 

Sujangarh District- 

Churu

Operational 2 No NA 0.4 Valid
Non 

Complying
Non Complying

92 Jhunjhunu Sujangarh

STP -1, 1.5 MLD, K. 

No. 202, Gopal Gausala 

Land, Near Salasar 

Road, Tehsil-Sujangarh, 

Churu

Operational 1.5 No NA 1 Valid  Complying  Complying

93 Jhunjhunu Sujangarh

STP -2, 1.5 MLD, K. 

No. 202, Gopal Gausala 

Land, Near Salasar 

Road, Tehsil-Sujangarh, 

Churu

Operational 1.5 No NA 1 Valid  Complying  Complying

94

Jhunjhunu Ratangarh

Kh. No. 4, 28, NH 11, 

Derajsar, Ratangarh, 

Churu

Operational 3.8 No NA 2 Valid
Non 

Complying
Non Complying

95 Jhunjhunu Churu
Municipal Council, 

Churu-3.5 MLD
Operational 3.5 - - 1.5 Valid

Non 

Complying
Non Complying

96 Jhunjhunu Ratangarh
Kh. No. 639, Gaushala 

Land, Ratangarh, Churu
Operational 6.1 3 Na 3 Valid

Non 

Complying
Non Complying

97
Jodhpur Jodhpur

Salawas Unit I 

(Jodhpur)
Operational 50 No NA 50 Valid

Non 

Complying
Non Complying

98 Jodhpur Jodhpur
Salawas Unit II 

(Jodhpur)
Operational 50 No NA 50 pending

Non 

Complying
Non Complying



99 Jodhpur Jodhpur Nandari (Jodhpur) Operational 20 No NA 20 Refused
Non 

Complying
Non Complying

100
Jodhpur Jodhpur

Basni Benda (Jodhpur) Operational 40 No NA 40
Refused 

Non Complying Non Complying

101 Kishangarh Ajmer Anasagar (Ajmer) Operational 13 No - 11 Valid (upto  28.02.2029) Complying Complying

102 Kishangarh Ajmer Khanpura (Ajmer) Operational 20 No - 15 Valid (upto 31.07.2026) Complying Complying

103

Kishangarh Beawar

STP Vijay Nagar Bus 

stand, Beawar (5.0 

MLD)

Operational 5 No - 4 Valid(upto 31.01.2026) Complying Complying

104 Kishangarh Beawar
STP , Kundan Nagar, 

Beawar (1.0 MLD)
Operational 1 No - 1 Valid(upto 31.01.2026) Complying Complying

105 Kishangarh Beawar
STP Beawar , Bichrali 

Tank (1.50 MLD)
Operational 1.5 No - 1.25 Valid(upto 31.01.2026) Complying Complying

106
Kishangarh Beawar

STP Narsinghpura, 

Beawar (4.00 MLD)
Operational 4 No - 4 Valid(upto 31.01.2026) Complying Complying

107 Kishangarh Kishangarh
STP Kishangarh (10 

MLD)
Operational 10 No

Waste wetland 

technology
7 Valid(upto 31.05.2026)

Non 

Complying
Non Complying

108 Kishangarh Jaitaran

STP Jaitaran(02 MLD) 

Kh NO.432/222,Village- 

Karoliya Tehsil-Jaitaran

Operational 2 No - 1.5 Valid(upto 31.12.2028) Complying Complying

109

Kishangarh Pushkar

STP Pushkar(3.5 MLD) 

Village-Ganehera Tehsil-

Pushkar

Operational 3.5 No - 3 Valid(upto 31.05.2028) Complying Complying



110 Kishangarh Ajmer

STP Khanpura (40 

MLD), Village 

Khanpura, Tehsil Ajmer

Operational 40 No - 30 Valid(upto 31.12.2029) Complying Complying

111 Kota Kota Dhakarkhedi
Non-

Operational
20 No NA 0 Expired on 31/12/2023

Non-

Operational

Non-

operational

112
Kota Kota Kala Talab Operational 15 No NA 12 Valid

Non-

Complying
Non-Complying

113 Kota Kota Dhakar Kheri Operational 40 No NA 31.5 Valid Complying Complying

114 Kota Kota Balita Operational 6 No NA 3.7 Valid
Non-

Complying
Non-Complying

115 Kota Kota IL Township Operational 2 No NA 2 Valid Complying Complying

116 Kota Kota Balita Operational 15 No NA 6.2 Valid
Non-

Complying
Non-Complying

117 Kota Kota Balita Operational 30 No NA 30 Valid Complying Complying

118
Kota Kota Sajidhera (Kishorepura) Operational 30 No NA 23 Valid Complying Complying

119 Nagaur Nagaur Balwa Road (Nagaur)
Non 

Operaitonal
8 No NA 8 Valid Non-complying Non-complying

120 Nagaur Didwana Mela Maidan, Didwana Operational 5 No NA 5
Consent revoked on 

26.03.24
Non-complying Non-complying

121
Nagaur Makrana

Near Kidwai Stadium, 

Makrana
Operational 6 No NA 4 Valid Non-complying Non-complying

122 Nagaur Mundwa Marwar Mundwa Operational 0.3 No NA 0.1 Valid Complying Complying

123 Nagaur Nagaur
Khasra No. 405, STP 

station road, badi kuwa
Operational 1.5 No NA 0.59 Valid

Non-

Complying
Non-complying

124
Nagaur Makrana

Near Kidwai Stadium, 

Makrana
Operational 7.7 No NA 3.5 Valid

Non-

Complying
Non-complying



125 Pali Pali
Mandia Road Near ESI 

Hospital (Pali)
Operational 7.5 No NA 7

CTO expied on dated 

30.09.2025

Non-

Complying 
Non-Complying 

126 Pali Pali
M/s Nagar Parishad, Pali 

(STP15 MLD) 
Operational 15 No NA 15

Consent issued vide

this office letter dated

09.01.2026

Complying Complying 

127

Pali Sumerpur Pali

Kh No. 233, Purada 

Bharunda, Sumerpur, 

Pali 

Operational 10 No NA 2

Unit has applied for

CTE (W)fresh

application dated

20.04.2026

Non-

Complying 
Non-Complying 

128 Rajsamand Rajsamand Pratappura, Rajsamand Operational 5 No No. 2 Valid Complying Non-Complying

129 Sikar
Fatehpur 

Shekhawati

Nari Bari Road 

(Fatehpur Shekhawati)
Operational 7.5 No - 6 Expired Complying Complying

130
Sikar Laxmangarh

Near Indira Awas 

colony (Laxmangarh)
Operational 1.5 No - 0.9 Expired Complying Complying

131 Sikar Laxmangarh

khasara No 1548/78/2 

Banjara Basti,Basni 

Road,Sikar

Operational 1 No - 0.7 Expired Complying  Complying

132 Sikar Laxmangarh
Near Todikui (Jeevan 

Jheel), Sikar
Operational 3 No - 1.5 Valid Complying Complying



133

Sikar
Ramgarh 

Shekhawati

Khasara No. 421, 

Shamshan Ghat, 

Ramgarh Shekhawati, 

Sikar

Operational 2 No - 0.9 Valid Complying Complying

134 Sikar Sikar Goshala land (Sikar) Operational 2 No - 1.25 Valid
Non 

Complying
Non Complying

135 Sikar Sikar
Near Shiv Colony 

(Sikar)
Operational 8 No - 4.5 Valid

Non 

Complying
Non Complying

136

Sikar
Fatehpur 

Shekhawati

Kh.No. 

138,625,1129,Near 

Narci Bari 

Road,Fatehpura,Sekhaw

ati Distt.-sikar

Operational 4.3 No - 2 Valid  Complying  Complying

137 Sikar Sikar
Devipura, Near Bus 

Stand, Sikar
Operational 5 No - 5 Valid  Complying  Complying

138 Sirohi Jalore
Hospital circle , Railway 

station Road ,jalore
Operational 10 No NA not assessed Not Applied Non-complying Non-complying

139 Sirohi Mt.Abu
Hetam Ji Village (Mt. 

Abu), Sirohi
Operational 6 No NA not assessed refused Non-complying Non-complying

140

Sirohi Mt.Abu

Near Swaminarayan 

School Mt. Abu, Dist. 

Sirohi

Non  

Operational
0.17 No NA not assessed Applied Non-complying Non-complying



141 Sirohi Mt.Abu

Dhamani Village, 

Delwara Jain Temple 

Mt. Abu, Dist. Sirohi

Non  

Operational
0.315 No NA not assessed Applied Non-complying Non-complying

142 Sirohi Mt.Abu

In front of hotel miskil 

asan, naval nagar,behind 

BSNL. Mt. Abu, Dist. 

Sirohi

Non-

operational
0.06 No NA not assessed Applied Non-complying Non-complying

143

Sirohi Mt.Abu

Naval 

nagar,Aakashwani 

Road, Torna, Mt. Abu, 

Dist. Sirohi

Non 

Operational
0.07 No NA not assessed Applied Non-complying Non-complying

144 Sirohi Sirohi Nehru Nagar, Sirohi Operational 5 No NA not assessed Applied Non-complying Non-complying

145 Sirohi Abu road, Sirohi

Near Moksh Dhama 

Santpur Abu Road, 

Sirohi

Operational 6.9 No NA not assessed Applied Non-complying Non-complying

146 Sirohi Abu road, Sirohi
Manpur near Banas 

River, Abu Road, Sirohi
Operational 2.3 No NA not assessed Applied Complying Complying

147
Sirohi Sirohi

Near Revdar Road 

Sirohi
Operational 1.7 No NA not assessed Applied Non-complying Non-complying

148
Sawaimadhopu

r

Hindaun City, 

Karauli

Jachcha ki bawri, 

khareta road, Hindaun 

city, Karauli

Operational 0.75 Yes SBR 0.4
CTO is valid upto 

30.09.2026
 Complying Complying

149
Sawaimadhopu

r

Hindaun City, 

Karauli

Raghavdas baghichi, 

Bayana Road, Hindaun 

city, Karauli.

Operational 5 Yes SBR 4
CTO is valid upto 

30.09.2026
 Complying Complying

150

Sawaimadhopu

r

Gangapur 

City,Sawai 

Madhopur

Kh. No. 152-153, 

Village-Mirjapur , aliganj 

tiraha, Gangapur city

Operational 1.5 Yes SBR 0.7
CTO is valid upto 

31.01.2028
 Complying Complying



151
Sawaimadhopu

r

Gangapur 

City,Sawai 

Madhopur

Kh. No. 275, Near 

Truck union , Gangapur 

city

Operational 2.5 Yes SBR 1.5
CTO is valid upto 

31.01.2028
  Complying   Complying

152
Sawaimadhopu

r

Gangapur 

City,Sawai 

Madhopur

Kh. No. 167, Village-

Hingotiya, Gangapur 

city

Operational 5.5 Yes SBR 3
CTO is valid upto 

31.01.2028
 Complying Complying

153
Sawaimadhopu

r
Sawai Madhopur

Village Soorwal (Sawai 

Madhopur)

Non 

Operational
10 Yes SBR NA

CTO was valid upto 

31.05.2024

Non 

Complying
Non Complying

154 Sawaimadhopu

r
Karauli

behind govt. college 

Karauli

Non 

Operational
5 No NA NA

CTO was valid upto 

30.06.2024

Non 

Complying
Non Complying

155 Udaipur Udaipur

Near Alu Factory - 

Karjali House, Pula, 

Tehsil :Girwa, dist : 

Udaipur

Non 

Operational
5 No NA 1 Valid (30/06/2030) Complying Complying

156 Udaipur Udaipur Eklingpura (Udaipur) Operational 20 No NA 14 Valid  (31/12/2026 ) Complying Complying

157
Udaipur Udaipur Eklingpura (Udaipur) Operational 25 No NA 17 Valid (31/10/2028) Complying Complying

158 Udaipur Udaipur

Near FCI Godown, 

Udaisagar road, 

Udaipur - 313001

Operational 10 No NA 2.8 Valid (31/08/2029)
Non-

Complying
Non-Complying

159 Udaipur Udaipur Fatehnagar Sanwar Operational 1 No NA 0.8 Expired (28/02/2026) Non-complying Non-complying

1585.35 1058.146



Sr. 

No
RO Address District Location

Capacity of the 

Plant in MLD

Physical Process 

or Status of Civil 

Work (in %)

Tentative date of 

completion
Remark

1 Banswara within existing STP campus on udaipur 

road, Dhamaniya, Janawari, Banswara

Banswara 23.571162, 74.417405 6.34

100% 31.07.2026

CTE issued, STP 

construction 

completed. 

Commissioning is 

pending. Unit has 

applied for CTO & 

aplication is pending 

at pre-screening 

level.

2 Bikaner Sewage Treatment Plant 5 MLD, Charkara Bikaner Khasra No 1574, 

Charkara, Teh-Nokha, 

Dist-Bikaner

5

- -

-

3 Bikaner Sewage Treatment Plant 2 MLD, Public 

Park

Bikaner Public Park Bikaner 2
- -

-

4 Bhiwadi
34 MLD STP Near Vasundhara Nagar Khairthal Tijara

Near Vasundhara Nagar, 

Bhiwadi
34 85% May, 2026

5 Bundi

Devpura, Bundi Bundi Devpura 6.5 MLD
Civil Work Approx. 

50 % complete
-

-

6

RO 

Hanumangarh

Near Idgah Colony , Shri Ganganagar, 

Rajasthan Sri Ganganagar 29.55104 N, 73.5115 E 10 - - -

7

RO 

Hanumangarh

Near Sugar Mill Shri Ganganagar, 

Rajasthan Sri Ganganagar 29.5531 N, 73.537 E 15 - - -

Details of Under construction STPs in the State - June-2026



8

Jodhpur Vivek Vihar, Jodhpur Jodhpur

 Khasra

No191,192, Old Sangriya 

Road, Gram Panchayat 

Kudi Bhagtasni, Jodhpur 

Jodhpur

Tehsil:Jodhpur 

District:Jodhpur 

(26.189260,73.038155)

15 MLD

CTE has been issued 

vide HO letter dated 

20.12.2022 for 15 

MLD STP

9

Jodhpur Uchyarda, Jodhpur Jodhpur

Khasra No04, Near

Vidhyashram 

International School, 

Uchiyada Jodhpur 

Uchiyada Tehsil:Jodhpur

District:Jodhpur 

(26°16'3.12"N, 73° 

6'20.34"E)

10 MLD

CTE has been issued 

vide letter dated 

07.11.2022 for 10 

MLD STP

10

Jodhpur Near Basni Benda Jodhpur Jodhpur

Basni Benda Jodhpur

Tehsil:Jodhpur 

District:Jodhpur  

(26.24250000, 

73.08666667)

40

CTE has been issued 

vide letter dated 

27.08.2021 for 40 

MLD STP

11
Nagaur Chimpolai, Ladnun

Didwana - 

Kuchaman

27.668449 N, 74.401741 

E
2.4

100% Work is 

completed.
B131/Aug/26 STP is under trial run

12
Nagaur Near Stadium, Station Road Kuchaman

Didwana - 

Kuchaman

27°07'46.8"N 

74°51'18.7"E
7.6

100% civil work is 

completed.
B115/Mar/26 -

13

Nagaur Village- Asota, Ladnun
Didwana - 

Kuchaman

27.644136 N, 74.446224 

E
5.5

100% work is 

completed
B131/Jul/26

STP is on trial run. 

Sampling can be 

conducted from august 

onwards. CTO has been 

applied.

14

Nagaur Mela Maidan, Didwana
Didwana-

Kuchaman

27°23'06.8"N 

74°33'06.8"E
3

100% work is 

completed
Commissioned.

Commissioned, but non-

operational as told by 

the RUIDP, because of 

water reuse problem.



15
Nagaur Near Pashu Mela Maidan, Nagaur Nagaur

27.177307 N, 73.723926 

E
3

42% work is 

completed
31-Dec-26

16

Rajsamand
Opposite CM Jan Aawas Yojana ,Village - 

Dharcha, Tehsil- Nathdwara
Rajsamand 24.939288, 73.807718 4.5 Almost Complete Almost Complete CTE issued 

17
Rajsamand Nagar Palika STP, Sihad Talab, Nathdwara Rajsamand

24.93556

73.825586
1 Under Construction Apply for CTE & CTO

19
Sikar

Govt. Primary School Poorvani Johdi, 

Jagmalpura
Sikar - 4.5 90 30.09.2025 Under construction

20
Sikar Near Khicharo Ka Bas, Sikar Sikar - 1 57 30.09.2025 Under construction

21

Sawai 

Madhopur

Khasara No. 5430,Near Ganesh Hotel, 

Hindaun City
Karauli 26.72 N, 77.02 E 3 100%

 31.07.2025  (As 

informed)

Construction work 

has been completed, 

but the STP is not yet 

operational due to 

O&M agreement 

pendency, as 

informed.

22 Sawai 

Madhopur
Soorwal

Sawai 

Madhopur
26.0123 76.3560 9 60%

30.09.2026 (As 

informed)

23 Sawai 

Madhopur
Near college road, Gangapur City

Sawai 

Madhopur
Not Available 1.5 95%

31.07.2026 (As 

informed)

24 Sawai 

Madhopur
Near college road, Gangapur City

Sawai 

Madhopur
Not Available 4 35%

31.10.2026 (As 

informed)

25

Sirohi Near Revdar Road Sirohi Sirohi 24.866901, 72.839816 1.7

Cte Valid Upto 

31/01/2026

26

Chittorgarh STP 1 Chittorgarh Chanderiya 2
Under Construction 

50%
Oct.-26

27

Chittorgarh Gandi Nagar Gandi Nagar Chittorgarh 2
Under Construction

97%
Jul-26



28

Chittorgarh Railway Colony Gandi Nagar Chittorgarh 1
Under Construction

94%
Jul-26

29
Jhunjhunu

Kh. No. 639, Ghanshala Land, Ratangarh, 

Churu Churu Ratangarh
6.1

Under construction 

30
Jhunjhunu

Near Bikaner Road, Janhit Prayas Colony, 

City Sardarsahar Churu Sardarsahar
2.3

Under construction 

31
Jhunjhunu

Near Girgichiya Road Janhit Prayas Colony 

City - Sardarshahar, Churu Churu Sardarsahar
3.4

Under construction 

32

Jhunjhunu Gopal Goushala Land Near Salasar Road, 

Khasra No. 202, Sujangarh, Churu Churu, Sujangarh,

1.5

Under construction 



S.No RO Address District Location
Capacity of the STP 

proposed in MLD
Status of Project

1 Banswara

Near DO River, Udaipur Road, 

Tehsil & District- Dungarpur Dungarpur 23.571162, 74.417405 4

Proposed (CTE 

issued on dated 

22.08.2024)

2 Banswara

Near BSNL Exchange Office/Central 

Jail Sagwara Tehsil & District- 

Dungarpur Dungarpur 24.01442,   74.46018 3.6

Proposed (CTE 

issued on dated 

22.08.2024)

3 Bhilwara Kuwara Road, Kuwara, Bhilwara Bhilwara Kuwara Road, Kuwara, Bhilwara 10

4 Bundi

Khasrra no. 6609, Giriraj Vihar

Colony, Tonk Tonk Tonk 0.5 MLD

5 Bundi

Khasra No 1901 Village

Bikapura Tehsil:Tonk District:Tonk  Tonk Bikapura 0.5 MLD

6 Bundi

Khasra No 4961, Diet Road Tonk 

Tehsil:Tonk District:Tonk Tonk Tonk 1.5 MLD

7

Sewage treatment 

plant,(10 MLD), Kuwara 

Bhilwara Kuwara Road, Kuwara, Bhilwara Bhilwara Kuwara Road, Kuwara, Bhilwara 10

8

RO Hanumangarh Jadkiya Phatak (Hanumangarh) Hanumangarh

Earlier this STP is based 

on WSP Technology 

with capacity of 7.5 

MLD. Now, STP has 

been upgarded on SBR 

Technology with 

increased capcity of 13 

MLD.

9 RO Jaipur (South)

M.s Jaipur Development Authority, 

43 MLD STP, Sanjhariya, Near 

Sankalp Nagar, Jaipur Jaipur

Sanjhariya, Near Sankalp Nagar, 

Jaipur 43 Proposed

10 RO Jaipur (South)

M.s Jaipur Development Authority, 

20 MLD STP, Sushilpura, Ajmer 

Road,  Nagar, Jaipur Jaipur

Sushilpura, Ajmer Road,  Nagar, 

Jaipur 20 Proposed

 Details of Proposed STPs in the State -  June-2026



11 RO Jaipur (South) FSTP at, Chaksu Jaipur

Khasra No11878, Near Tonk Road, 

Chaksu 0.025 Proposed

12 Jaisalmer

M/s STP at Military Station 

Jaisalmer Jaisalmer Militry Area Jaisalmer 1.0 MLD Not-commissioning

13 Jhunjhunu

Gandhi Vidhya Mandir (Sardar 

Sahar) Sardarshahar Churu 1 KLD

14 Kishangarh

M/s Municipal Corporation , Khasra 

No. 276-290, 290/1424, Village 

Ajmer & Tehsil Ajmer Ajmer

Khasra No. 276-290, 290/1424, 

Village Ajmer & Tehsil Ajmer 07 MLD Proposed

15 Kishangarh STP, Nagar Parishad, Beawar Beawar

Khasra No. 30, Village Govindpura, 

Beawar 5.60 MLD Proposed

16 Kishangarh

Municipal Corporation Kishangarh 

(5 MLD STP at Nayagaon) Ajmer

Near 10 MLD STP ,NAyagaon 

,Kishangarh 5.00 MLD Proposed

17 Sikar

M/s FSTP, Kh. NO. 2404/1, 

Opposite to Police Station, Palsana 

Road, Khandela, Sikar Sikar Not Available 10 KLD

18 Sikar

M/s FSTP, Khasra No. 4983, 

Reengus, Tehsil - Srimadhopur Sikar Not Available 20 KLD

19 Sikar STP, Nagar Parishad, Beawar Sikar Not Available 10 KLD
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