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No. 4 6 PRS-Monitoring/rro/1uPPcBl2026 Bhopal, Dtz o3lq|zoze

Executive Director (Technical)
National Mission for Clean Ganga,
Ministry of Jal Shakti, GOI,
New Delhi- 110002

To,

Subject:- Submission of Monthly Progress Report of July, 2026 of
Polluted River Stretches in M.P. for the Compliance of Hon'ble
NGT order passed on dated 0611212019 in OA No. 67312018.

Ref. :- (1) Your O.M. no.L-34 12014 -15 llegal 12019 (Part)
(2) UADD's letter no 12165 dtd 2510812026 (received by e-mail on

3U082026)

Respected Sir,

With reference to the above subject, please find enclosed here with the
Monthly Progress Report regarding Polluted River Stretches in Madhya Pradesh
in the revised format for the month of July, 2026 in compliance of Hon'ble
NGT order dated 0611212019 in case of OA no.67312018.

Enclosed: - As above

Copy to :-
For information and necessary action please.
l. Additional Chief Secretary, Environment, GoMP, Mantralaya, Vallabh

Bhawan, Bhopal.
2. Additional Chief Secretary, Urban Development and Housing

Department, GoMP, Mantralaya, Vallabh Bhawan, Bhopal.
3. Commissioner, Directorate of Urban Administration and Development

Departrnent, Shivaj i nagar, Bhopal.
4. Engineer in Chief, WRD, Narmada Bhawan, Bhopal.
5. Principal Chief Conservator of Forest, Satpura Bhawan, Bhopal.
6. Regional Director, CGWD, Paryawas Bhawan, Bhopal.
7. Divisional Head,WQM-I Division. Central Pollution control Board,

Delhi for information in reference of letter no. ,.{14011/O.A.67312020
wQM- rr223s dt. 04t02t2020.

8. All Regional Officers MPPCB for verification of facts & reporting to
HO.
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National Mission for Clean Ganga 

Format for submission of Monthly Progress Report of July, 2026 

 in the NGT Case No. 673 of 2018  

(In compliance to NGT order dated 24.09.2020) 
 

For the State of Madhya Pradesh 

Overall Status of the State: 

I. Total Population: 7,26,26,809 (As per Census 2011) 

Urban Population:  2,00,66,787 

 Rural Population:  5,25,60,022  

 

II. Estimated Sewage Generation For Urban Population (MLD): 2183.65 MLD 
 

III. D        etails of Sewage Treatment Plant: 

 Existing no. of STPs and Treatment Capacity: 95 Nos & 1656.37 MLD 

 Capacity Utilization of existing STPs: 1105.25 MLD 

 Gap in Treatment Capacity in MLD: 551.11 MLD 

 No. of Operational STPs: 95 

 No. of Complying STPs: 95 

 No. of Non-complying STPs: 00 

 No. of Non- Operational STPs: 00 
 

Details of Operational STPs in the State  
 

No. Location Existing STP 

Capacity 

Capacity Being 

Utilized 

Operational Status 

of STP 

Compliance 

Status of STP 

 Enclosed as Annexure -I 

 

Details of Under Construction/Under Trial Run STPs in the State 
 

No. Location Capacity of the 

plant in MLD 

Physical 

Progress in 

% 

Status of I & D 

or House sewer 
connections 

Completion 

Timeline 

 Enclosed as Annexure -II 

 

Details of Proposed STPs in the State 
 

No. Location Capacity of the STP 

proposed in MLD 

Status of Project (at DPR 

Stage/ Under Tendering/ 

Work to be Awarded) 

Likely Date 

of 

Completion 

 Enclosed as Annexure -III 

 
 

 

Details of Household Service Connections in the State 

Enclosed as Annexure -IV 



 

IV. D     etails of Industrial Pollution 

 No. of industries in the State : 18339 nos. (Stone Crushers located in Mining Area are 

Merged) 

 No. of water polluting industries in the State:  2343 nos. 

 Quantity of effluent generated from the industries in MLD: 532.303 (Approx.) 

 Quantity of Hazardous Sludge generated from the Industries:- 2,42,014.39 MT/Y 

 Number of industrial units having ETPs: 2343 

 Number of industrial units connected to CETP: 276 

 Number and total capacity of ETPs : 2343 and approx.  - 759.8 MLD  

      (Details of existing / under construction / proposed)  

 Compliance status of the ETPs: Being complied : 2343 

 Number and total capacity of CETPs   : 06 & 14.3 MLD   

 Status of compliance and operation of the CETPs 

 

Town No. of   

Industries 

CETP’s Capacity Status of 

CETPs 

Status of CETPs 

 

1 Govindpura Industrial 

Area, Bhopal 

26 0.2 MLD approx. Operational Compliant 

2.Sanwer Road, Indore 168 4.0 MLD approx. Operational Compliant 

3. Burhanpur  51 4.5 MLD approx. Operational Compliant 

4. Meghnagar, Jhabua 10 0.4 MLD approx. Operational Compliant  * 

5.  Rangwasa Indore 14 0.2 MLD approx. Operational Compliant 

6. Narwar Ujjain 7 05 MLD approx. Operational Compliant** 

 

       *  No discharge outlets from CETP Meghnagar Jhabua due to Multiple Effect Evaporator         

(MEE) Technique. 

** New CETP at Plot no. 152 Vikram Udhyogpuri Narwar Ujjain CETP Installed &    

operational from July 2025. 

 

V. SSolid Waste Management : 

 Total number of Urban Local Bodies and their Population: 413 & 1,93,40,256 

respectively 

 (As per Census 2011 excluding five Cantonment Boards). 

 Current Municipal Solid Waste Generation : 6770.03 TPD 

 Number, installed capacity and utilization of existing MSW processing facilities 

in TPD (bifurcated by type of processing e.g.- Waste to Energy (Tonnage and 

Power Output), Compost Plants (Windrow, Vermi- composting, decentralized  

pit composting), Biomethanation, MRF etc.  



 

S. No. Name of the Facility SWM facilities (Number) Existing Capacity 

1 
MRFs Waste 

segregation facility 

360 MRFs 

(No. ULBs covered- 401) 
5964 TPD 

2 

Biodegradable waste  

(Bio-Methanation & 

Composting) 

Composting- No. ULBs 

covered - 401 

Biomethanation- 06 

Composting- 4988 TPD 

Bio-Methanation -547 TPD 

3 Non bio- degradable 
Recycling- 360 MRFs  

(No. ULBs covered- 401) 
Recycling- 5964 TPD 

4 Recycling,  RDF, WTE 

RDF- (As RDF is the 

Byproduct of  Dry waste. 

Hence it is already covered 

in MRF Capacity) 
 

Waste to Energy- 1 

(No. of ULB Covered- 16) 

WTE- 600 TPD (Jabalpur 

plant functional)         

Installed Capacity- 11.2 MW 

 

 Action plan to bridge gap between Installed Capacity and Current Utilization of 

processing facilities (if Gap > 20%)  :- Annexure - V-(A) 

 No. and capacity of C&D waste processing plants in TPD (existing, proposed and under 

construction) - Annexure - V-(A) 

 Total no. of wards, no. of wards having door to door collection service, no. of wards 

practicing segregation at source. - Annexure -V-(A) 

 Details of MSW treatment facilities proposed and under construction (no., capacity, and 

technology)- Annexure-V-(B) 

 There are 12 ULBs which are yet to setup MSW facilities -for further details are as 

Annexure -V-(B) 

 No. and area (in acres) of uncontrolled garbage dumpsites and Sanitary Landfills. Pl. refer Ann.-

V-(C) 

 No. and area (in acres) of legacy waste within 1 km buffer of both side of the rivers Pl. refer 

Ann.-V-(C) 

 No. of drains falling into rivers and no. of drains having floating racks/screens installed to prevent 

solid waste from falling into the rivers. Pl. refer Ann.-V-(C) 

 
 

 

 

 

 

 

 

 

 

 

 
 

 

 

 

 



 

Status of ULB wise Management of Solid Waste 

(As per UADD ULB’s Wise List) 
 

ULB Total MSW 

generation 

in TPD 

Total MSW 

being 

processed 

in TPD 

Existing MSW 

facilities 

Utilization 

Capacity of the 

existing MSW 
facilities 

Proposed MSW 

Facilities & 

Completion 

Timeline 

  413 6770.03 6746.74 Out of 413 ULBs, 

only 7 ULBs 

don’t have 

treatment facility. 

Need to setup. 

 Details are as  per 

Annexure-V-(B) 

Details are as per 

Annexure-V-(B) 

VI. Bio-medical Waste Management: 

 Total Bio-medical waste generation: 20.90 TPD (As per Annual Report – 2024) 

 No. of Hospitals and Health Care Facilities: 12261 nos. 

 Status of Treatment Facility/CBMWTF: 20 CBWTFs operating 
 

VII. H   \   azardous Waste Management: 

 Total Hazardous  Waste generation: 215494.66 MT/Y(As per Annual Report 2024-25) 

 No. of Industries generating Hazardous waste 4872 nos. 

 Treatment Capacity of all TSDFs :- 01 TSDF 

1-Incinerator Capacity: - 1.5-2.5 T/hr. 

2- Incinerator Capacity:-5.5 Mk. Cal.  

3 - Land fill site:-1,75,000 MT /A 

 Avg. Quantity of Hazardous waste reaching the TSDFs and Treated: as per above 

 Details of on-going or proposed TSDF: As per Annexure VI 

VIII. Plastic Waste Management: 

 Total Plastic Waste generation: 553.38 TPD (As per Annual Report 2024-25) 

 Treatment/ Measures adopted for reduction or management of plastic waste: Co-

processing in Cement plants and utilization in Road Construction.  Annexure-VII 

IX. Details of Alternate Treatment Technology being adopted by the State/UT: Annexure- VII 

X. Identification of polluting sources including drains contributing river pollution 

and action as per NGT order on in-situ treatment:  

XI. The In-Situ Bio remediation has been started in two cities Mandideep and Nagda 

on pilot basis. On successful implementation of in–situ bioremediation in these 

two towns; it will be replicated to other towns also.  

XII. Details of Nodal Officer appointed by Chief Secretary in the State/UT: PS ,UADD 

XIII. Details of meetings carried under the Chairmanship of Chief Secretary in the 

State/UT: Latest meeting on dated: 17.07.2020 In O.A. no. 606/2018. 



 

XIV. Latest water quality of polluted river, its tributaries, drains with flow details and 

ground water quality in the catchment of polluted river: Latest river water 

quality is enclosed as Annexure- VIII 

XV. Ground water regulation: Being done  Annexure-IX 

XVI. Good irrigation practices being adopted by the State: Yes 

XVII. Rain Water Harvesting: Annexure-IX 

XVIII. Demarcation of Floodplain and removal of illegal encroachments: Annexure-IX 

XIX. Maintaining minimum e-flow of river: Most of the rivers are non-perennial hence difficult 

to maintain minimum flow of rivers. 

XX. Plantation activities along the rivers: Annexure-IX 

XXI. Development of biodiversity park:  Annexure - IX 

XXII.  Reuse of Treated Water:  Being done: Annexure –IX 

XXIII. Model River being adopted by the State & Action Proposed for achieving the 

bathing quality standards : Annexure – IX 
  

XXIV. Status of Preparation of Action Plan by the 13 Coastal States: No coastal area so, not 

applicable 

XXV. Regulation of Mining Activities in the State/UT:  Being done 

XXVI. Action against identified polluters, law violators and officers responsible for failure for 

vigorous monitoring: Time to time appropriate action taken against violator 



Annexure -I 

Details of Operational STPs in the State 

S. 

No. 
Location 

Existing 

STP 

Capacity 

(MLD) 

Capacity Being 

Utilized (MLD) 

Reuse of Treated 

Water (MLD) 

Operational Status 

of STP 

Compliance 

Status 

1 
Bhopal (M Corp.) - Maholi Damkheda 35 17.5 5 

Amrut 1.0 Operational Compliant 

2 Bhopal (M Corp.) - Bawariya Kalan 13 13 11.7 PHE operational 
Compliant 

3 
Bhopal (M Corp.) - Mata Mandir 4.5 2 1.5 PHE operational 

Compliant 

4 
Bhopal (BHEL) 4.5 4.5 0.5 B.H.E.L 

Compliant 

5 
Bhopal (Maholi damkheda) 25 25 0 B.H.E.L 

Compliant 

6 Bhopal (BHEL) 2.5 1 0.55 B.H.E.L 
Compliant 

7 
Bhopal (M Corp.) - Badwai 16.67 16.5 4 ADB operational 

Compliant 

8 
Bhopal (M Corp.) - Gondarmau 2.36 2.3 1.7 ADB operational 

Compliant 

9 Bhopal (M Corp.) - Kotra 10 8 0.5 Bhoj Wetland 
Compliant 

10 Bhopal (M Corp.) - Ekant Park 8 8 1 Bhoj Wetland 
Compliant 

11 
Bhopal (M Corp.) - Shirin River 

(Kohefiza)  5 3.9 0.5 
Amrut 1.0 Operational 

Compliant 

12 
Bhopal (Char Imli ,Shahpura) 4.5 4.5 1 Amrut 1.0 Operational 

Compliant 

13 Bhopal (Neelbad, Shahpura) 6 4 1.5 Amrut 1.0 Operational 
Compliant 

14 
Bhopal (Sankhedi, Kolar) 32 21 15 Amrut 1.0 Operational 

Compliant 

15 Bhopal (Behind Bansal 
9.5 5 1 

Amrut 1.0 Operational 
Compliant 



Annexure -I 

Details of Operational STPs in the State 

S. 

No. 
Location 

Existing 

STP 

Capacity 

(MLD) 

Capacity Being 

Utilized (MLD) 

Reuse of Treated 

Water (MLD) 

Operational Status 

of STP 

Compliance 

Status 

Hospital,Shahpura) 

16 Bhopal (Professor's Colony) 
2 1.5 0.85 

Amrut 1.0 Operational Compliant 

17 
Bhopal (Jamoniyachhir Shahpura) 3.5 3 2 Amrut 1.0 Operational 

Compliant 

18 
Bhopal (Makshi, Kolar) 20.5 10 5.8 Amrut 1.0 Operational 

Compliant 

19 Indore (M Corp.) - Kabit Khedi 12 10.07 0 NRCP 2004 & 2006 
Compliant 

20 
Indore (M Corp.) - Kabit Khedi 245 206.86 75.17 

JNNURM 2016 

operational  

Compliant 

21 
Indore (M Corp.) - Kabit Khedi 78 67.94 0 NRCP 2004 & 2006 

Compliant 

22 
Indore (M Corp.) - Hukma Khedi 

(Indore-1) 
7 6.48 3.64 Amrut 1.0 Operational 

Compliant 

23 
Indore (M Corp.) - Prateek Setu   

(Indore-1) 
8 5.73 3.09 Amrut 1.0 Operational 

Compliant 

24 
Indore (M Corp.)-Radhaswami (Indore-

1) 6 4.58 2.4 
Amrut 1.0 Operational 

Compliant 

25 Indore (M Corp.)-Zoo  (Indore-1)  35 19.35 6.74 Amrut 1.0 Operational 
Compliant 

26 
Indore (M Corp.)-Naharbhandara 

(Indore-1) 11 9.59 6.11 
Amrut 1.0 Operational 

Compliant 

27 Indore (M Corp.)-C.P.Shekhar Nagar  
10 7.58 4.95 

Smart city operational 
Compliant 

28 Indore (Sirpur) 20 8.67 0 IMC 
Compliant 



Annexure -I 

Details of Operational STPs in the State 

S. 

No. 
Location 

Existing 

STP 

Capacity 

(MLD) 

Capacity Being 

Utilized (MLD) 

Reuse of Treated 

Water (MLD) 

Operational Status 

of STP 

Compliance 

Status 

29 
Indore (Pipliyana) 0.5 0.33 0.11 

IMC 
Compliant 

30 Burhanpur (M Corp.)-Boharda 21 9 5.5 Amrut 1.0 Operational 
Compliant 

31 
Burhanpur (M Corp.) 4.5 2.3 0.46 

European Union  

operational 

Compliant 

32 
Dewas (M Corp.) - Nanda Nagar, 

Mendki 14 2.3 0.8 
UIDSSMT operational  

Compliant 

33 Dewas (M Corp.) - Balawali 12 2.32 2 UIDSSMT operational  
Compliant 

34 
Dewas (Saroday Nagar) 22 5.1 1.78 

UIDSSMT operational  Compliant 

35 
Ujjain (M Corp.) 83 78 0 

Operational  Compliant 

36 
Ujjain  (Salsa Village) 92.5 32 1.5 

Amrut 1.0 Operational 
Compliant 

37 Neemuch (Bus Stand) 7 1.18 0.63 Amrut 1.0 Operational 
Compliant 

38 
Neemuch ( Ravanrundi) 9.5 

1.66 0.44 Amrut 1.0 Operational Compliant 

39 
Ratlam (Khetalpur) 16 13.1 3.89 

Amrut 1.0 Operational 
Compliant 

40 Ratlam (Trenching Ground) 21.5 9.21 1.25 Amrut 1.0 Operational 
Compliant 

41 Khargone (M)-Ward No.14 17.6 4.9 1.5 Amrut 1.0 Operational 
Compliant 

42 
Jabalpur (M Corp.) - Gwarighat 0.55 0.24 0.22 

JMC 
Compliant 



Annexure -I 

Details of Operational STPs in the State 

S. 

No. 
Location 

Existing 

STP 

Capacity 

(MLD) 

Capacity Being 

Utilized (MLD) 

Reuse of Treated 

Water (MLD) 

Operational Status 

of STP 

Compliance 

Status 

43 
Jabalpur (M Corp.) - Ranital 5 3.49 3.49 

Smart city operational 
Compliant 

44 Jabalpur (Zone II Khatonda) 32 26.18 5.24 Amrut 1.0 Operational 
Compliant 

45 Jabalpur Zone three and four at Lalpur 34 24.82 4.9 Amrut 1.0 Operational 
Compliant 

46 
Jabalpur Zone 5  Tewar 29 19.18 4.22 

Amrut 1.0 Operational Compliant 

47 
Jabalpur Kharighat  1 0.69 0 

JMC operation 
Compliant 

48 Jabalpur Bhabha  1 0.74 0 JMC operation 
Compliant 

49 
Jabalpur Gulauwa Taal 0.5 0.48 0 

JMC operation Compliant 

50 
Jabalpur Jain Gaushala 0.5 0.4 0 

JMC operation 
Compliant 

51 
Jabalpur Gaur pull 0.7 0.49 0 

JMC operation 
Compliant 

52 Jabalpur Old Tilwara Bridge 0.03 0.02 0 JMC operation 
Compliant 

53 
Jabalpur Kathoda 50 

0 0 Project Uday  Compliant 

54 
Jabalpur Sidhi Ghat 0.1 0.06 0 

JMC operation 
Compliant 

55 Gwalior (M Corp.) - Jalalpur (Lashkar) 145 130 78.2 Amrut 1.0 Operational 
Compliant 

56 
Gwalior (M Corp.)-Laltipara (Morar) 65 64 55.5 

Amrut 1.0 Operational Compliant 

57 
Gwalior (M Corp.)-Shatabdipuram 

(Morar) 8 7 6.31 
Amrut 1.0 Operational 

Compliant 



Annexure -I 

Details of Operational STPs in the State 

S. 

No. 
Location 

Existing 

STP 

Capacity 

(MLD) 

Capacity Being 

Utilized (MLD) 

Reuse of Treated 

Water (MLD) 

Operational Status 

of STP 

Compliance 

Status 

58 
Gwalior (Lashkar) 4 3.4 2.9 

Amrut 1.0 Operational 
Compliant 

59 Morena (M)-Ward No. 4 Atarsuma Area 25 8.1 5 Amrut 1.0 Operational 
Compliant 

60 Bhind 12 7 7 Amrut 1.0 Operational 
Compliant 

61 
Datia (Ward 14, Nr Sewda) 12 5.1 1.02 

Amrut 1.0 Operational Compliant 

62 
Guna (P H E Guest House) 7.6 3.8 1.8 

Amrut 1.0 Operational 
Compliant 

63 Guna (Saket pura) 14.65 9.1 4.1 Amrut 1.0 Operational 
Compliant 

64 
Sagar (Patharia Hat) 43 18 4.6 

Amrut 1.0 Operational Compliant 

65 
Satna (Zone I Dhawari ) 15 9 1.5 

Amrut 1.0 Operational 
Compliant 

66 
Satna (Zone III Kripalpur) 11 2.5 0.5 

Amrut 1.0 Operational 
Compliant 

67 Satna (Zone II) 16 2.5 0.5 Amrut 1.0 Operational 
Compliant 

68 
Vidisha (M)-Haripur Peria Nalla 22.25 11.2 4.48 

Amrut 1.0 Operational Compliant 

69 
Sehore (M) - Junia Wada 12 7.5 1.2 

Amrut 1.0 Operational 
Compliant 

70 Rewa (Baba Ghat) 0.2 0.1 0.02 Amrut 1.0 Operational 
Compliant 

71 
Rewa (Vivekanand Nagar Nallah) 6.5 3 1 

Amrut 1.0 Operational Compliant 

72 
Rewa (Bichiya Laxman Bagh Road) 6.5 3 1 

Amrut 1.0 Operational 
Compliant 



Annexure -I 

Details of Operational STPs in the State 

S. 

No. 
Location 

Existing 

STP 

Capacity 

(MLD) 

Capacity Being 

Utilized (MLD) 

Reuse of Treated 

Water (MLD) 

Operational Status 

of STP 

Compliance 

Status 

73 
Singrauli (NTPC) 18.73 15.4 3.08 

NTPC Operational  
Compliant 

74 Shivpuri (Ghasari) 20 
20 _ 

PHE 
Compliant 

75 
Dharampuri 2 2 1.4 

World Bank 

operational  

Compliant 

76 
Bhedaghat (panchwati) 0.43 0.38 0.37 

World Bank 

operational  

Compliant 

77 
Bhedaghat (lametaghat)  0.12 0.084 0.082 

World Bank 

operational  

Compliant 

78 
Bhedaghat(gopalpur) 0.22 0.151 0.14 

World Bank 

operational  

Compliant 

79 
Bhedaghat (bhadpura) 0.06 0.041 0.034 

World Bank 

operational  

Compliant 

80 
Bhedaghat (Lameta village) 0.06 0.043 0.04 

World Bank 

operational  

Compliant 

81 
Shajapur 11.2 7 1.4 

World Bank 

operational  

Compliant 

82 
Chhindwara 28 13.5 2.7 

World Bank 

operational  

Compliant 

83 
Omkareshwar (Near Vridhashram) 0.55 0.45 0.3 

Vishesh Nidhi 

Operational  

Compliant 

84 
Omkareshwar (Trenching Ground,) 0.45 0.45 0.3 

Vishesh Nidhi 

Operational  

Compliant 

85 
Amarkantak 1.2 0.6 0.12 

Vishesh Nidhi 

Operational  

Compliant 



Annexure -I 

Details of Operational STPs in the State 

S. 

No. 
Location 

Existing 

STP 

Capacity 

(MLD) 

Capacity Being 

Utilized (MLD) 

Reuse of Treated 

Water (MLD) 

Operational Status 

of STP 

Compliance 

Status 

86 Budhni (Near Dindayal convent school) 2.2 1.48 1.35 
Vishesh Nidhi 

Operational  

Compliant 

87 
Budhni (Vill-Mana) 1.08 0.685 0.05 

Vishesh Nidhi 

Operational  

Compliant 

88 
Saikheda 2.6 1.4 0.3 

ADB operational 
Compliant 

89 
Anjad(Gram Panchayat Palasia) 3.66 1.15 0.33 

ADB operational 
Compliant 

90 
Barwaha(Near Trenching Ground, Ward 

no. 2) 
3.75 1 0.3 ADB operational 

Compliant 

91 
Sendhwa  8.5 5 2 

KFW operational 
Compliant 

92 
Narsingpur (Dedwara Region, Near 

WTP) 
6.25 1 0 KFW operational 

Compliant 

93 
Narsingpur  (Naktua Region, Near Jail) 2.75 1 0 

KFW operational 
Compliant 

94 Nemawar (Village Nemawar) 1 0.3 0.035 
Vishesh Nidhi 

Operational  

Compliant 

95 Dindori (Sukharmaal) 3.85 2.1 1 
Vishesh Nidhi 

Operational  

Compliant 

Total 1656.37 

 

1105.25 386.091 

 

 

 



Annexure - II 
 

 

Details of Under Trial Run STPs in the State 
 

S. No. Name of ULBs Location Capacity in MLD Scheme 

1 Mandla Mandla 7.75 KFW 

2 Nasrullaganj Ward No.6 4.2 Word Bank 

3  (Katni) Madhav Nagar 7.5 Amrut 1.0 
 Total 19.45  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

 

 

 

 



Annexure - II 
 

 

 

Details of Under Construction STPs in the State 
 

S. 

No. 

Name of ULBs Location Capacity 

of the 

Plant in 

MLD 

No. of 

STP's 

 

Physical 

Progress in 

July % 

Status Completion 

Timeline 

Scheme 

1 Katni Katni 6 1 23.35 Work in progress Jul-27 Amrut 2.0 

2 Pithampur Pithampur 9 1 11 Work in progress Jul-27 Amrut 2.0 

3 Pithampur Pithampur 9 1 3 Work in progress Jul-27 Amrut 2.0 

4 Pithampur Pithampur 13 1 2 Work in progress Jul-27 Amrut 2.0 

5 Dewas Bijana Dewas 1 1 2.5 Work in progress Mar-28 Amrut 2.0 

6 Dewas Palnagar Dewas 0.5 1 2.5 Work in progress Mar-28 Amrut 2.0 

7 Indore Dhakhedi Indore 80 1 12 Work in progress Mar-27 Amrut 2.0 

8 Indore Tigariya badshah Indore 40 1 8 Work in progress Mar-27 Amrut 2.0 

9 Khandwa Khandwa 24 1 5 Work in progress Jul-27 Amrut 2.0 

10 Khandwa Trenching ground 

Khandwa 

12 1 3 Work in progress Jul-27 Amrut 2.0 

11 Mandsaur Mandsaur 24 1 20 Work in progress Jul-27 Amrut 2.0 

12 Neemuch Neemuch 1.85 1 5 Work in progress Jul-27 Amrut 2.0 

13 Nagda Juna Nagda 1.35 1 37 Work in progress Jul-27 Amrut 2.0 

14 Ujjain Ujjain 8 1 27 Work in progress Mar-27 Amrut 2.0 

15 Bhopal Bhopal 5 1 0 Work in progress Jul-27 Amrut 2.0 



Annexure - II 
 

S. 

No. 

Name of ULBs Location Capacity 

of the 

Plant in 

MLD 

No. of 

STP's 

 

Physical 

Progress in 

July % 

Status Completion 

Timeline 

Scheme 

16 Bhopal Bhopal 30 1 0 Work in progress Jul-27 Amrut 2.0 

17 Bhopal Bhopal 60 1 12 Work in progress Aug-27 Amrut 2.0 

18 Bhopal Bhopal 76 1 30 Work in progress Sep-27 Amrut 2.0 

19 Sehore Sehore 2 1 22.5 Work in progress Jul-27 Amrut 2.0 

20 Bhind Bhind 17.9 1 10 Work in progress Jul-27 Amrut 2.0 

21 Dabra Dabra 20 1 10 Work in progress Jul-27 Amrut 2.0 

22 Burhanpur Burhanpur 18 1 5 Work in progress Aug-27 Amrut 2.0 

23 Morar Cantt Morar Cantt 13 1 0 Work in progress Mar-28 Amrut 2.0 

24 Morena Morena 10 1 0 Work in progress May-29 Amrut 2.0 

25 Morena Morena 11 1 0 Work in progress May-29 Amrut 2.0 

26 Murwara (Katni) Katyaghat 6 1 88.12 Balance Work in progress Aug-26 Amrut 1.0 

27 Murwara (Katni) Kuthla Bus Stand 11 1 81.16 Balance Work in progress Sep-26 Amrut 1.0 

28 Rewa Vibhishan Nagar 3 1 0 Land issue _ Amrut 1.0 

29 Rewa Laxman Bagh Road 9 1 99 Balance Work in progress Aug-26 Amrut 1.0 

30 Rewa Nepaniya 0.4 1 99 Balance Work in progress Aug-26 Amrut 1.0 

31 Rewa Jayanti Kunj 12 1 80 STP completed under 

JNNURM; Network Under 

AMRUT remaining 

Sep-26 PHE Under 

NRCP 

32 Satna Sonaura 3 1 75 Balance Work in progress Sep-26 Smart City 
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33 Singrauli Ward 43 Near Nirvah 

Colony 

11 1 95 Balance Work in progress. Oct-26 Amrut 1.0 

34 Singrauli Ward 29 Near Devera 

Village 

10 1 85 Balance Work in progress. Nov-26 Amrut 1.0 

35 Singrauli Ward 32 Navjivan Vihar 

Colony 

10 1 98 Balance Work in progress. Dec-26 Amrut 1.0 

36 Jabalpur (Civil 

Lines) 

Civil Line 5 1 2 Land issue Jan-27 Amrut 1.0 

37 Maheshwar Maheshwar 4.19 1 49 Contract terminated on 

06.09.2024.Bidding in process 

for rest of work. 

Feb-27 Word Bank 

38 Shahdol Near Murna Nalla 17 1 85 Work in progress Mar-27 Word Bank 

39 Mandleshwar Mandleshwar 3 1 72 Work in progress Apr-27 VISHESH 

NIDHI 

40 Chitrakoot Village Manjhgawa 4.7 1 92 Work in progress May-27 VISHESH 

NIDHI 

41 Narmadapuram Kishanpur, Rashulia 21 1 42.94 Work in progress Jun-27 KFW 

42 Mandla Village Gaunjhi 1.75 1 94.54 Work in progress Jul-27 KFW 

43 Badwani Bheelkhera 9 1 95.62 Work in progress Aug-27 KFW 

44 Sanavad Sanavad 5.58 1 42 Contract foreclosed, Bidding 

for balance work is under 

process 

Sep-27 ADB 

45 Khajuraho Khajuraho 4.56 1 35.5 Work in progress Oct-27 ADB 

46 Rajnagar Rajnagar 2.82 1 36.8 Work in progress Nov-27 ADB 

47 Maihar Maihar 14.5 1 83 Work in progress Dec-27 ADB 

48 Sanchi Sanchi 2.1 1 5 Work in progress Jan-28 ADB 

49 Dhamnod Dhamnod 6.68 1 72 Work in progress Feb-28 ADB 
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50 Khurai Khurai 10 1 73 Work in progress Mar-28 ADB 

51 Indore Indore 40 1 38.21 Work in progress Apr-28 NMCG 

52 Indore Indore 35 1 34.25 Work in progress May-28 NMCG 

53 Indore Indore 120 1 40.4 Work in progress Jun-28 NMCG 

54 Nagda Nagda 16 1 8 Work in progress Jul-28 NMCG 

55 Nagda Nagda 2 1 12 Work in progress Aug-28 NMCG 

56 Ujjain Ujjain 24.38 2 0 Work in progress Sep-28 NMCG 

57 Unhel Unhel 1.6 1 65% Work Started Jun-27 SBM 2.0 

58 Maksi (NP) Maksi (NP) 1.6 1 50% Work Started Jun-27 SBM 2.0 

59 Meghnagar Meghnagar 0.45 1 80% Work Started Jun-27 SBM 2.0 

60 Meghnagar Meghnagar 0.55 1 10% Work Started  SBM 2.0 

61 Mangrauni Mangrauni 1 1 0% Work Order Issued Sep-27 SBM 2.0 

62 Alirajpur (M) Alirajpur (M) 3 1 22% Work Started Jun-27 SBM 2.0 

63 Nowgong Nowgong 5.5 1 50% Work Started Jun-27 SBM 2.0 

64 KHACHROD KHACHROD 3.5 1 14% Work Started Jun-27 SBM 2.0 

65 Badarwas (NP) Badarwas (NP) 1 1 0% Work Order Issued Sep-27 SBM 2.0 

66 Chaurai Khas (M) Chaurai Khas (M) 1.5 1 0% Work Started Jun-27 SBM 2.0 

67 Damua (M) Damua (M) 2.9 1 10% Work Started Jun-27 SBM 2.0 

68 Lodhikheda (NP) Lodhikheda (NP) 1.3 1 20% Work Started Jun-27 SBM 2.0 

69 Tarana (NP) Tarana (NP) 2.5 1 20% Work Started Sep-27 SBM 2.0 

70 GARHAKOTA GARHAKOTA 4 1 16% Work Started Jun-27 SBM 2.0 

71 Soyatkalan (NP) Soyatkalan (NP) 1 1 0% Work Started Sep-27 SBM 2.0 

72 MANAVAR MANAVAR 4.5 1 20% Work Started Jun-27 SBM 2.0 

73 JHABUA JHABUA 5 1 0% Work Order Issued Sep-27 SBM 2.0 
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74 Niwas (NP) Niwas (NP) 1 1 28% Work Started Jun-27 SBM 2.0 

75 Chandameta- Butaria 

(NP) 

Chandameta- Butaria 

(NP) 

1.5 1 20% Work Started Jun-27 SBM 2.0 

76 Bichua Bichua 0.7 1 0% Work Started Jun-27 SBM 2.0 

77 Barghat (NP) Barghat (NP) 1.3 1 0% Work Order Issued Sep-27 SBM 2.0 

78 Katangi (NP) Katangi (NP) 2.6 1 2% Work Started Sep-27 SBM 2.0 

79 Neuton Chikhli 

Kalan (NP) 

Neuton Chikhli Kalan 

(NP) 

1 1 5% Work Started Jun-27 SBM 2.0 

80 REHLI REHLI 3.4 1 20% Work Started Jun-27 SBM 2.0 

81 RADHOGARH RADHOGARH 1 1 0% Work Order Issued Sep-27 SBM 2.0 

82 RADHOGARH RADHOGARH 1.5 1 0% - Sep-27 SBM 2.0 

83 RADHOGARH RADHOGARH 2 1 0% - Sep-27 SBM 2.0 

84 RADHOGARH RADHOGARH 4 1 0% - Sep-27 SBM 2.0 

85 Akodia (NP) Akodia (NP) 0.85 1 15% Work Started Jun-27 SBM 2.0 

86 Kanad (NP) Kanad (NP) 0.7 1 0% Work Started Jun-27 SBM 2.0 

87 Pankhedi (Kalapipal) Pankhedi (Kalapipal) 1 1 0% Work Started Jun-27 SBM 2.0 

88 Sitamau (NP) Sitamau (NP) 1 1 68% Work Started Jun-27 SBM 2.0 

89 AGAR AGAR 3.35 1 0% Work Started Sep-27 SBM 2.0 

90 Tal (NP) Tal (NP) 1.2 1 0% Work Started Sep-27 SBM 2.0 

91 Kasrawad (NP) Kasrawad (NP) 2.5 1 30% Work Started Dec-27 SBM 2.0 

92 Kewlari Kewlari 1.5 1 20% Work Started Sep-27 SBM 2.0 

93 Badkuhi (NP) Badkuhi (NP) 1 1 0% Work Started Sep-27 SBM 2.0 

94 Thikari Thikari 2 1 10% Work Started Sep-27 SBM 2.0 

95 Niwali Burjurg Niwali Burjurg 1.5 1 0% Work Order Issued Sep-27 SBM 2.0 

96 Jamai (M) Jamai (M) 3 1 0% Work Started Jun-27 SBM 2.0 
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97 Chichli Chichli 1.65 1 0% Work Started Sep-27 SBM 2.0 

98 Harrai (NP) Harrai (NP) 1.3 1 0% Work Order Issued Sep-27 SBM 2.0 

99 NEPANAGAR NEPANAGAR 3 1 25% Work Started Sep-27 SBM 2.0 

100 NEPANAGAR NEPANAGAR 0.7 1 0% Work Started Sep-27 SBM 2.0 

101 SIDDHI SIDDHI 5 1 15% Work Started Sep-27 SBM 2.0 

102 SIDDHI SIDDHI 1 1 0% Work Started Sep-27 SBM 2.0 

103 Kurwai (NP) Kurwai (NP) 1.25 1 0% Work Order Issued Sep-27 SBM 2.0 

104 Obedullaganj (NP) Obedullaganj (NP) 2.7 1 10% Work Started Sep-27 SBM 2.0 

105 Palsud (NP) Palsud (NP) 0.8 1 0% Work Started Sep-27 SBM 2.0 

106 Runji-Gautampura 

(NP) 

Runji-Gautampura (NP) 1 1 20% Work Started Jun-27 SBM 2.0 

107 Barhi (NP) Barhi (NP) 1.5 1 32% Work Started Sep-27 SBM 2.0 

108 Baihar (NP) Baihar (NP) 1.5 1 0% Work Started Sep-27 SBM 2.0 

109 Bhaurasa (NP) Bhaurasa (NP) 1 1 9% Work Started Sep-27 SBM 2.0 

110 Bistaan Bistaan 0.8 1 0% Work Started Sep-27 SBM 2.0 

111 Petlawad (NP) Petlawad (NP) 1 1 0% Work Order Issued Sep-27 SBM 2.0 

112 MALAJKHAND MALAJKHAND 3 1 0% Work Started Sep-27 SBM 2.0 

113 Khetia (NP) Khetia (NP) 2 1 40% Work Started Sep-27 SBM 2.0 

114 DONGAR 

PARASIYA 

DONGAR PARASIYA 4 1 8% Work Started Sep-27 SBM 2.0 

115 Salichouka(Bawaikal

an) 

Salichouka(Bawaikalan) 0.8 1 10% Work Started Sep-27 SBM 2.0 

116 Betma (NP) Betma (NP) 0.8 1 5% Work Started Sep-27 SBM 2.0 

117 MHOWGAON MHOWGAON 3 1 0% Work Order Issued Sep-27 SBM 2.0 

118 Gotegaon (NP) Gotegaon (NP) 3.5 1 7% Work Started Sep-27 SBM 2.0 

119 BARELI BARELI 3.5 1 0% Work Order Issued Sep-27 SBM 2.0 
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120 Katangi (NP) Katangi (NP) 1.5 1 0% Work Started Sep-27 SBM 2.0 

121 Khujner (NP) Khujner (NP) 0.6 1 0% Work Started Sep-27 SBM 2.0 

122 Aantri Aantri 0.5 1 2% Work Started Sep-27 SBM 2.0 

123 Vankhedi Vankhedi 1 1 25% Work Started Sep-27 SBM 2.0 

124 Jobat (NP) Jobat (NP) 0.75 1 0% Work Order Issued Sep-27 SBM 2.0 

125 Bhainsdehi Bhainsdehi 0.6 1 0% Work Order Issued Sep-27 SBM 2.0 

126 Pali (NP) Pali (NP) 1.5 2 0% Work Order Issued Sep-27 SBM 2.0 

127 Nowrozabad 

(Khodargama) (NP) 

Nowrozabad 

(Khodargama) (NP) 

1.3 1 0% Work Order Issued Sep-27 SBM 2.0 

128 Sirali Sirali 0.7 1 0% Work Order Issued Sep-27 SBM 2.0 

129 BIJURI BIJURI 1.65 3 5% Work Started Sep-27 SBM 2.0 

130 Chand Chand 1.1 1 10% Work Started Sep-27 SBM 2.0 

131 Mohgaon (NP) Mohgaon (NP) 1 1 5% Work Started Sep-27 SBM 2.0 

132 Badagaon (NP) Badagaon (NP) 0.5 1 0% Work Order Issued Sep-27 SBM 2.0 

133 Badod (NP) Badod (NP) 1 1 33% Work Started Sep-27 SBM 2.0 

134 Bamhani (NP) Bamhani (NP) 1 1 13% Work Started Sep-27 SBM 2.0 

135 Panagar (M) Panagar (M) 3.8 1 5% Work Started Sep-27 SBM 2.0 

136 Namli (NP) Namli (NP) 0.7 1 0% Work Order Issued Dec-27 SBM 2.0 

137 Susner (NP) Susner (NP) 1 1 35% Work Started Sep-27 SBM 2.0 

138 Patan (NP) Patan (NP) 1 1 4% Work Started Sep-27 SBM 2.0 

139 BADNAGAR BADNAGAR 4 1 15% Work Started Sep-27 SBM 2.0 

140 Sailana Sailana 1 1 0% Work Started Sep-27 SBM 2.0 

141 Manasa (NP) Manasa (NP) 3.12 1 32% Work Started Dec-27 SBM 2.0 

142 Pansemal (NP) Pansemal (NP) 0.8 1 3% Work Started Dec-27 SBM 2.0 

143 Chapara Chapara 1.3 1 0% Work Started Sep-27 SBM 2.0 
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144 Seondha (NP) Seondha (NP) 1.6 2 0% Work Order Issued Sep-27 SBM 2.0 

145 Buxwaha (NP) Buxwaha (NP) 0.55 - 0% -  SBM 2.0 

146 Lakhnadon (NP) Lakhnadon(NP) 2.3 1 0% Work Started Sep-27 SBM 2.0 

147 Sausar (M) Sausar (M) 3 1 12% Work Started Jun-27 SBM 2.0 

148 Hatod (NP) Hatod (NP) 1 1 0% Work Order Issued Sep-27 SBM 2.0 

149 Shahpur (NP) Shahpur (NP) 1 1 65% Work Started Sep-27 SBM 2.0 

150 Ranapur (NP) Ranapur (NP) 0.6 1 15% Work Started Sep-27 SBM 2.0 

151 Piparai Piparai 1.5 2 0% Work Order Issued Sep-27 SBM 2.0 

152 Mungaoli (NP) Mungaoli (NP) 4 1 1% Work Started Sep-27 SBM 2.0 

153 Ichhawar (NP) Ichhawar (NP) 1 1 30% Work Started Sep-27 SBM 2.0 

154 Polaykalan (NP) Polaykalan (NP) 0.9 1 22% Work Started Dec-27 SBM 2.0 

155 Tendukheda (NP) Tendukheda (NP) 1.6 1 0% Work Order Issued Sep-27 SBM 2.0 

156 Bichhiya (NP) Bichhiya (NP) 1 1 0% Work Order Issued Sep-27 SBM 2.0 

157 Jhundpura (NP) Jhundpura (NP) 1 1 0% Work Order Issued Sep-27 SBM 2.0 

158 Bairad Bairad 1 2 0% Work Order Issued Sep-27 SBM 2.0 

159 Bhitarwar (NP) Bhitarwar (NP) 1 1 0% Work Started Sep-27 SBM 2.0 

160 Bhitarwar (NP) Bhitarwar (NP) 1 1 0% - Sep-27 SBM 2.0 

161 Badnawar (NP) Badnawar (NP) 3 1 5% Work Started Sep-27 SBM 2.0 

162 Aron (NP) Aron (NP) 1 1 0% Work Order Issued Sep-27 SBM 2.0 

163 Aron (NP) Aron (NP) 0.5 1 0% - Sep-27 SBM 2.0 

164 RAISEN RAISEN 5 1 0% Work Order Issued Sep-27 SBM 2.0 

165 Machalpur (NP) Machalpur (NP) 0.6 1 0% Work Order Issued Dec-27 SBM 2.0 

166 Kumbhraj (NP) Kumbhraj (NP) 0.5 1 0% Work Order Issued Dec-27 SBM 2.0 

167 Kumbhraj (NP) Kumbhraj (NP) 1.5 1 0% - Dec-27 SBM 2.0 
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168 Gormi (NP) Gormi (NP) 3 1 0% Work Order Issued Dec-27 SBM 2.0 

169 MAHIDPUR MAHIDPUR 4 1 0% Work Order Issued Dec-27 SBM 2.0 

170 Alot (NP) Alot (NP) 2.1 1 0% Work Started Dec-27 SBM 2.0 

171 Indergarh (NP) Indergarh (NP) 1 1 0% Work Order Issued Dec-27 SBM 2.0 

172 Piplanarayanwar 

(NP) 

Piplanarayanwar (NP) 1.1 1 0% Work Order Issued Dec-27 SBM 2.0 

173 Bagli (NP) Bagli (NP) 0.5 1 0% Work Started Dec-27 SBM 2.0 

174 Suwasara (NP) Suwasara (NP) 0.9 1 0% Work Order Issued Dec-27 SBM 2.0 

175 Vijayraghavgarh 

(NP) 

Vijayraghavgarh (NP) 1.2 1 0% Work Order Issued Sep-27 SBM 2.0 

176 Piplodha Piplodha 0.6 1 0% Work Order Issued Dec-27 SBM 2.0 

177 Rampur Baghelan 

(NP) 

Rampur Baghelan (NP) 0.7 1 0% Work Started Dec-27 SBM 2.0 

178 Khategaon (NP) Khategaon (NP) 3.5 1 0% Work Order Issued Dec-27 SBM 2.0 

179 Bhikangaon (NP) Bhikangaon (NP) 1.5 1 0% Work Order Issued Jun-27 SBM 2.0 

180 PANDHURNA PANDHURNA 4 1 5% Work Started Sep-27 SBM 2.0 

181 Badoda (NP) Badoda (NP) 1 1 0% Work Order Issued Sep-27 SBM 2.0 

182 CHANDERI CHANDERI 3 1 50% Work Started Dec-27 SBM 2.0 

183 CHANDERI CHANDERI 1 1 35% - Dec-27 SBM 2.0 

184 Shahpur (NP) Shahpur (NP) 1.5 1 0% Work Order Issued Sep-27 SBM 2.0 

185 Shahganj Shahganj 0.5 1 5% Work Started Dec-27 SBM 2.0 

186 Sardarpur (NP) Sardarpur (NP) 0.5 1 5% Work Started Dec-27 SBM 2.0 

187 Nainpur (M) Nainpur (M) 2 1 0% Work Order Issued Dec-27 SBM 2.0 

188 Waraseoni Waraseoni 2 1 10% Work Started Dec-27 SBM 2.0 

189 Jeerapur (NP) Jeerapur (NP) 1 1 0% Work Order Issued Dec-27 SBM 2.0 

190 Jeerapur (NP) Jeerapur (NP) 1.5 1 0% - Dec-27 SBM 2.0 
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191 SABALGARH SABALGARH 6 1 0% Work Order Issued Dec-27 SBM 2.0 

192 Unchahara Unchahara 0.8 1 0% Work Started Dec-27 SBM 2.0 

193 Bijaypur Bijaypur 0.75 1 0% Work Order Issued Dec-27 SBM 2.0 

194 Bijaypur Bijaypur 0.5 1 0% Work Order Issued Dec-27 SBM 2.0 

195 RAHATGARH RAHATGARH 3.75 1 0% Work Order Issued Sep-27 SBM 2.0 

196 Patharia (NP) Patharia (NP) 2.35 1 0% Work Order Issued Dec-27 SBM 2.0 

197 Harpalpur (NP) Harpalpur (NP) 0.9 1 0% Work Started Dec-27 SBM 2.0 

198 Pichhore (NP) Pichhore (NP) 1 1 0% Work Order Issued Dec-27 SBM 2.0 

199 Narwar (NP) Narwar (NP) 2 1 0% Work Order Issued Dec-27 SBM 2.0 

200 Malhargarh Malhargarh 1 1 28% Work Started Sep-27 SBM 2.0 

201 Rannod Rannod 0.8 1 0% Work Started Dec-27 SBM 2.0 

202 PIPARIYA_M PIPARIYA_M 3 1 15% Work Started Dec-27 SBM 2.0 

203 PIPARIYA_M PIPARIYA_M 1.9 1 7% -  SBM 2.0 

204 HATTA HATTA 3.6 1 0% Work Order Issued Dec-27 SBM 2.0 

205 Shamshabad (NP) Shamshabad (NP) 0.8 1 0% Work Order Issued Dec-27 SBM 2.0 

206 Pichhore (NP) Pichhore (NP) 0.7 1 0% Work Started Dec-27 SBM 2.0 

207 Rajpur (NP) Rajpur (NP) 1.5 1 45% Work Started Sep-27 SBM 2.0 

208 BEGUMGANJ BEGUMGANJ 3.5 1 28% Work Started Sep-27 SBM 2.0 

209 Lateri (NP) Lateri (NP) 2 1 5% Work Started Dec-27 SBM 2.0 

210 AMLA AMLA 2 1 0% Work Order Issued Dec-27 SBM 2.0 
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211 AMLA AMLA 0.2 1 0% Work Order Issued Dec-27 SBM 2.0 

212 DHANPURI DHANPURI 0.7 1 0% Work Order Issued Dec-27 SBM 2.0 

213 DHANPURI DHANPURI 0.5 1 0% Work Order Issued Dec-27 SBM 2.0 

214 DHANPURI DHANPURI 0.5 1 0% Work Order Issued Dec-27 SBM 2.0 

215 UMARIYA UMARIYA 0.6 1 0% Work Order Issued Dec-27 SBM 2.0 

216 UMARIYA UMARIYA 0.6 1 0% Work Order Issued Dec-27 SBM 2.0 

217 Chandia (NP) Chandia (NP) 0.8 1 0% Work Order Issued Dec-27 SBM 2.0 

218 Dabhoura Dabhoura 0.5 1 0% Work Order Issued Dec-27 SBM 2.0 

219 Jaisinghnagar (NP) Jaisinghnagar (NP) 0.6 1 0% Work Order Issued Dec-27 SBM 2.0 

220 Manpur Manpur 1 1 5% Work Started Dec-27 SBM 2.0 

221 Kailaras (NP) Kailaras (NP) 4.5 1 0% Work Order Issued Dec-27 SBM 2.0 

222 Baandri Baandri 4 1 1% Work Started Dec-27 SBM 2.0 

223 Ghodadogri Ghodadogri 0.6 1 0% Work Order Issued Mar-28 SBM 2.0 

224 Kolaras (NP) Kolaras (NP) 1 1 0% Work Started Dec-27 SBM 2.0 

225 ASHTA ASHTA 1.5 1 0% Work Order Issued Dec-27 SBM 2.0 

226 ASHTA ASHTA 5 1 0% Work Order Issued Dec-27 SBM 2.0 

227 Badi (NP) Badi (NP) 2.3 1 0% Work Order Issued Dec-27 SBM 2.0 
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228 BERASIA BERASIA 3 1 0% Work Order Issued Dec-27 SBM 2.0 

229 Athner (NP) Athner (NP) 0.65 1 0% Work Order Issued Dec-27 SBM 2.0 

230 HARDA HARDA 8 1 22% Work Started Dec-27 SBM 2.0 

231 MULTAI MULTAI 0.85 1 0% Work Order Issued Dec-27 SBM 2.0 

232 Timarni (NP) Timarni (NP) 2.4 1 0% Work Order Issued Dec-27 SBM 2.0 

233 Babai (NP) Babai (NP) 1.8 1 0% Work Order Issued Dec-27 SBM 2.0 

234 Shahpura (NP) Shahpura (NP) 1 1 0% Work Order Issued Dec-27 SBM 2.0 

235 BAMORE BAMORE 3.5 1 0% Work Order Issued Dec-27 SBM 2.0 

236 Lanji (NP) Lanji (NP) 1.5 1 0% Work Order Issued Dec-27 SBM 2.0 

237` Chicholi (NP) Chicholi (NP) 0.5 1 0% Work Order Issued Dec-27 SBM 2.0 

237` Chhapiheda (NP) Chhapiheda (NP) 0.65 1 0% Work Started Dec-27 SBM 2.0 

238 Kothri (NP) Kothri (NP) 0.6 1 0% Work Order Issued Dec-27 SBM 2.0 

239 Kukdeshwar Kukdeshwar 1 1 20% Work Started Dec-27 SBM 2.0 

240 Karera (NP) Karera (NP) 2 1 0% Work Started Dec-27 SBM 2.0 

241 Gohad Gohad 1.6 1 0% Work Order Issued Dec-27 SBM 2.0 

242 Gohad Gohad 0.3 1 0% Work Order Issued Dec-27 SBM 2.0 

243 Gohad Gohad 1.8 1 0% Work Order Issued Dec-27 SBM 2.0 

244 Gohad Gohad 5 1 0% Work Order Issued Dec-27 SBM 2.0 
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245 Gohad Gohad 0.3 1 0% Work Order Issued Dec-27 SBM 2.0 

246 Manpur (NP) Manpur (NP) 0.5 1 10% Work Started Aug-26 SBM 2.0 

247 Jiran Jiran 1.07 1 0% Work Order Issued Dec-26 SBM 2.0 

248 Dhamnod_R Dhamnod_R 0.55 1 0% Work Order Issued Feb-27 SBM 2.0 

249 Amarpatan (NP) Amarpatan (NP) 0.75 1 0% Work Order Issued Jul-27 SBM 2.0 

250 Jawad (NP) Jawad (NP) 1.8 1 0% Work Started Jul-27 SBM 2.0 

251 Shamgarh (NP) Shamgarh (NP) 3 1 20% Work Started Jul-27 SBM 2.0 

252 Khand(Bansagar) 

(NP) 

Khand(Bansagar) (NP) 0.7 1 0% Work Order Issued Jul-27 SBM 2.0 

253 Bilhara Bilhara 1 1 0% Work Order Issued Jul-27 SBM 2.0 

254 SIHORA SIHORA 4 1 0% Work Order Issued Jul-27 SBM 2.0 

255 JAWARA JAWARA 5 1 5% Work Started Jul-27 SBM 2.0 

256 Anuppur (M) Anuppur (M) 1.35 1 0% Work Order Issued Jul-27 SBM 2.0 

257 Anuppur (M) Anuppur (M) 0.6 1 0% Work Order Issued  SBM 2.0 

258 Khaniyadhana (NP) Khaniyadhana (NP) 1 1 0% Work Order Issued Jul-27 SBM 2.0 

259 Mohna Mohna 1 1 0% Work Order Issued Jul-27 SBM 2.0 

260 Mohna Mohna 0.7 1 0% Work Order Issued  SBM 2.0 

261 JAURA JAURA 5 1 2% Work Started Jul-27 SBM 2.0 
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262 Thandla (NP) Thandla (NP) 1 1 0% Work Order Issued Dec-27 SBM 2.0 

263 SHEOPUR SHEOPUR 2.5 1 0% Work Started Dec-27 SBM 2.0 

264 SHEOPUR SHEOPUR 2 1 0% Work Order Issued Dec-27 SBM 2.0 

265 SHEOPUR SHEOPUR 1.5 1 0% Work Order Issued Dec-27 SBM 2.0 

266 SIRONJ SIRONJ 5.5 1 0% Work Started Dec-27 SBM 2.0 

267 Pandhana (NP) Pandhana (NP) 0.4 1 0% Work Started Dec-27 SBM 2.0 

268 Pandhana (NP) Pandhana (NP) 0.6 1 0% - Dec-27 SBM 2.0 

269 Rampur Naikin (NP) Rampur Naikin (NP) 1 1 0% Work Order Issued Dec-27 SBM 2.0 

270 Warigarh Warigarh 0.5 - 0% - Dec-27 SBM 2.0 

271 Garhi - Malhera (NP) Garhi - Malhera (NP) 0.9 1 0% Work Order Issued Dec-27 SBM 2.0 

272 Amanganj (NP) Amanganj (NP) 1 - 0% - Dec-27 SBM 2.0 

273 Sultanpur (NP) Sultanpur (NP) 1.2 1 0% Work Order Issued Dec-27 SBM 2.0 

275 Jawar (NP) Jawar (NP) 0.5 1 0% Work Order Issued Dec-27 SBM 2.0 

276 Depalpur (NP) Depalpur (NP) 0.5 1 0% Work Order Issued Dec-27 SBM 2.0 

277 Depalpur (NP Depalpur (NP) 0.3 1 0% Work Order Issued Dec-27 SBM 2.0 

278 Depalpur (NP Depalpur (NP) 0.35 1 0% Work Order Issued Dec-27 SBM 2.0 

279 Kari (NP) Kari (NP) 1 1 0% - Dec-27 SBM 2.0 
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280 Betul-Bazar (NP) Betul-Bazar (NP) 0.5 1 0% Work Order Issued Dec-27 SBM 2.0 

281 Porsa Porsa 5 1 0% Work Order Issued Dec-27 SBM 2.0 

282 Mehgaon (NP) Mehgaon (NP) 3.5 1 0% Work Order Issued Dec-27 SBM 2.0 

283 Balaghat Balaghat 4 1 0% Work Started Dec-27 SBM 2.0 

284 Balaghat Balaghat 2 1 0% Work Started Dec-27 SBM 2.0 

285 Balaghat Balaghat 1 1 0% Work Started Dec-27 SBM 2.0 

286 Balaghat Balaghat 1 1 0% Work Started Dec-27 SBM 2.0 

287 New Ramnagar New Ramnagar 2 - 0% Work Order Issued Dec-27 SBM 2.0 

288 Gairatganj (NP) Gairatganj (NP) 0.9 1 0% Work Order Issued Dec-27 SBM 2.0 

289 Tarichar Kalan (NP) Tarichar Kalan (NP) 0.75 1 0% Work Order Issued Dec-27 SBM 2.0 

  Total 1317.85 291     
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Details of Proposed STPs in the State 

S. No. Name of ULBs 
No. of 

STPs 

Capacity  

(MLD) 

Cumulative Capacity 

(MLD) 
Status Scheme 

1 Jabalpur 11 124 124 Tender in progress Amrut 2.0 

2 Seoni M 3 14.7 14.7 Tender in progress Amrut 2.0 

3 Damoh 1 17.3 17.3 Tender in progress Amrut 2.0 

4 Chhatarpur 2 23.4 23.4 Tender in Progress Amrut 2.0 

5 Sagour Cantt 1 5 5 Tender in Progress Amrut 2.0 

6 Betul 1 16 16 DPR not approved Amrut 2.0 

7 Datia 2 5.5 5.5 Tender in Progress Amrut 2.0 

8 Guna 1 5 5 DPR not approved Amrut 2.0 

9 Sawer 2 12 12 Tender in progress Vishesh Nidhi 

10 Majholi (NP) 1 1 1 DPR Approved By SLTC SBM 2.0 

11 Gurh (NP) 1 1 1 Rate Approved by SLTC SBM 2.0 

12 Nalkheda (NP) 1 2 2 Rate Approved by SLTC SBM 2.0 

13 Mihona (NP) 1 2.7 2.7 Rate Approved by SLTC SBM 2.0 

14 Tonk Khurd 1 0.85 0.85 DPR Approved By SLTC SBM 2.0 

15 Badawada (NP) 1 0.6 0.6 Rate Approved by SLTC SBM 2.0 

16 Madhusudangarh 1 1.5 1.5 DPR Approved By SLTC SBM 2.0 

17 Pasan (M) 1 1.75 1.75 DPR Approved By SLTC SBM 2.0 

18 Shahpur 2 0.5,0.2 0.7 DPR Approved By SLTC SBM 2.0 

19 Jaitwara (NP) 1 0.5 0.5 DPR Approved By SLTC SBM 2.0 

20 SEONI MALWA 1 3 3 Rate Approved by SLTC SBM 2.0 

21 Khirkiya (NP) 1 1.3 1.3 Rate Approved by SLTC SBM 2.0 

22 Nayagaon 1 1 1 DPR Approved By SLTC SBM 2.0 

23 GANJBASODA 1 9.5 9.5 DPR Approved By SLTC SBM 2.0 

24 Sohagpur 2 2.15,0.35 2.5 DPR Approved By SLTC SBM 2.0 

25 Chakghat (NP) 1 1 1 DPR Approved By SLTC SBM 2.0 

26 Shadora 1 1 1 Rate Approved by SLTC SBM 2.0 

27 Udaipura (NP) 1 1.7 1.7 DPR Approved By SLTC SBM 2.0 

28 Pachore (NP) 1 3 3 DPR Approved By SLTC SBM 2.0 

29 Mangawan (NP) 1 1 1 Rate Approved by SLTC SBM 2.0 

30 Bhainsoda Mandi 1 1.6 1.6 DPR Approved By SLTC SBM 2.0 
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31 Phuphkalan (NP) 1 1 1 DPR Approved By SLTC SBM 2.0 

32 Ghuwara (NP) 1 0.7 0.7 DPR Approved By SLTC SBM 2.0 

33 GADARWARA 1 5.5 5.5 DPR Approved By SLTC SBM 2.0 

34 Bada Malhera (NP) 1 1.3 1.3 DPR Approved By SLTC SBM 2.0 

35 Rehti 1 1.35 1.35 Rate Approved by SLTC SBM 2.0 

36 Bijawar (NP) 1 1.5 1.5 DPR Approved By SLTC SBM 2.0 

37 Akoda (NP) 1 1.3 1.3 DPR Approved By SLTC SBM 2.0 

38 Rajgarh (NP) 1 2.3 2.3 DPR Approved By SLTC SBM 2.0 

39 Alampur (NP) 1 0.7 0.7 DPR Approved By SLTC SBM 2.0 

40 Daboh (NP) 1 2 2 Rate Approved by SLTC SBM 2.0 

41 LAHAR 2 1.5, 2.5 4 Rate Approved by SLTC SBM 2.0 

42 Kakarhati (NP) 1 1 1 DPR Approved By SLTC SBM 2.0 

43 Hindoria (NP) 1 1.65 1.65 DPR Approved By SLTC SBM 2.0 

44 Mundi (NP) 1 0.75 0.75 DPR Approved By SLTC SBM 2.0 

45 Jaithari (NP) 1 0.89 0.89 DPR Approved By SLTC SBM 2.0 

46 
Bangawan 

(Rajnagar) 
1 0.8 0.8 DPR Approved By SLTC SBM 2.0 

47 Itarsi 1 12 13 DPR Approved By SLTC SBM 2.0 

48 BIAORA 1 5 5 DPR Prepared SBM 2.0 

49 NARSINGHGARH 1 4.5 4.5 DPR Approved By SLTC SBM 2.0 

50 RAJGARH_R 1 4 4 DPR Prepared SBM 2.0 

51 SARANGPUR 1 4 4 DPR Prepared SBM 2.0 

52 Mandideep 5 
8,1.4,0.2,0

.1,0.3 
10 DPR Approved By SLTC SBM 2.0 

53 Khilchipur (NP) 1 2 2 DPR Prepared SBM 2.0 

54 Silwani (NP) 1 2 1 DPR Approved By SLTC SBM 2.0 

55 Deori 1 1 1 DPR Approved By SLTC SBM 2.0 

56 Boda (NP) 1 1 1 DPR Prepared SBM 2.0 

57 Talen (NP) 1 1.04 1.04 DPR Prepared SBM 2.0 

58 Suthaliya (NP) 1 0.8 0.8 DPR Approved By SLTC SBM 2.0 

59 Kurawar 1 1.67 1.67 DPR Prepared SBM 2.0 

60 ASHOKNAGAR 2 4,8 12 DPR Approved By SLTC SBM 2.0 
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61 AMBAH 1 5.5 5.5 DPR Under Preparation SBM 2.0 

62 Raun 1 2.5 2.5 DPR Under Preparation SBM 2.0 

63 Pohari 1 2 2 DPR Prepared SBM 2.0 

64 Isagarh (NP) 1 1.5 1.5 DPR Prepared SBM 2.0 

65 Badoni (NP) 1 1 1 DPR Prepared SBM 2.0 

66 Mau (NP) 1 1.9 2.1 DPR Approved By SLTC SBM 2.0 

67 Malanpur 2 0.75.0.3 1.05 DPR Approved By SLTC SBM 2.0 

68 
Chachaura-Binaganj 

(NP) 
2 0.5,0.5 1 DPR Approved By SLTC SBM 2.0 

69 Bilaua (NP) 2 0.35,0.35 0.7 DPR Approved By SLTC SBM 2.0 

70 Bhander (NP) 2 0.6,2 2.6 DPR Approved By SLTC SBM 2.0 

71 DHAR 1 12 12 DPR Approved By SLTC SBM 2.0 

72 RAU 1 5 5 DPR Under Preparation SBM 2.0 

73 Kukshi 1 3.5 3.5 DPR Approved By SLTC SBM 2.0 

74 Chhanera (NP) 1 2.5 2.5 DPR Approved By SLTC SBM 2.0 

75 Bhavra (NP) 1 1.5 1.5 DPR Under Preparation SBM 2.0 

76 Mandav (NP) 1 1.5 1.5 DPR Approved By SLTC SBM 2.0 

77 Punasa 1 1.5 1.5 DPR Prepared SBM 2.0 

78 
KARAHI PADLIYA 

KHURD 
1 1 1 DPR Under Preparation SBM 2.0 

79 Dahi (NP) 1 1 0.8 DPR Approved By SLTC SBM 2.0 

80 KARELI 1 3.25 2.5 DPR Approved By SLTC SBM 2.0 

81 Kymore (NP) 1 2.01 2.01 DPR Approved By SLTC SBM 2.0 

82 Barela (NP) 1 1 1 DPR Approved By SLTC SBM 2.0 

83 Amarwara (M) 1 1.5 1.5 DPR Approved By SLTC SBM 2.0 

84 Teonthar (NP) 1 0.8 0.8 DPR Approved By SLTC SBM 2.0 

85 Mauganj (NP) 1 2.2 2.2 DPR Approved By SLTC SBM 2.0 

86 Bargaon 1 3 3 DPR Under Preparation SBM 2.0 

87 Beohari (NP) 1 3.5 3.5 DPR Under Preparation SBM 2.0 

88 Majhauli (NP) 1 1.5 1.5 DPR Under Preparation SBM 2.0 

89 Bakho 1 2.5 2.5 DPR Under Preparation SBM 2.0 

90 Bargaon (Amlai) 1 2.2 2.2 DPR Approved By SLTC SBM 2.0 
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91 Sarai 1 2.5 2.5 DPR Under Preparation SBM 2.0 

92 Burhar (NP) 1 2.5 2.5 DPR Prepared SBM 2.0 

93 Semaria (NP) 1 0.5 0.5 DPR Approved By SLTC SBM 2.0 

94 Sirmour (NP) 1 1 1 DPR Approved By SLTC SBM 2.0 

95 Govindgarh (NP) 1 0.7 0.7 DPR Approved By SLTC SBM 2.0 

96 Naigarhi (NP) 1 0.25 0.25 DPR Approved By SLTC SBM 2.0 

97 Kotar (NP) 1 0.5 0.5 DPR Approved By SLTC SBM 2.0 

98 Dumarkachar 1 1 0.4 DPR Approved By SLTC SBM 2.0 

99 Dola 1 1 0.4 DPR Approved By SLTC SBM 2.0 

100 Kothi (NP) 1 1 1 DPR Under Preparation SBM 2.0 

101 Hanumana (NP) 1 1.25 1.25 DPR Approved By SLTC SBM 2.0 

102 Churhat (NP) 1 2 2 DPR Under Preparation SBM 2.0 

103 Birsinghpur (NP) 1 1 1 DPR Approved By SLTC SBM 2.0 

104 Baikunthpur (NP) 1 0.8 0.8 DPR Approved By SLTC SBM 2.0 

105 PANNA 1 9 9 DPR Approved By SLTC SBM 2.0 

106 BANDA 1 3.5 3.5 DPR Approved By SLTC SBM 2.0 

107 BINA ETAWA 1 8 8 DPR Prepared SBM 2.0 

108 MAKRONIA 1 8 8 DPR Under Preparation SBM 2.0 

109 TIKAMGARH 3 2,4.1,4.4 10.5 DPR Approved By SLTC SBM 2.0 

110 Satai (NP) 1 0.5 0.5 DPR Approved By SLTC SBM 2.0 

111 Pawai (NP) 1 0.65 0.65 DPR Approved By SLTC SBM 2.0 

112 Patera 1 0.6 0.6 DPR Approved By SLTC SBM 2.0 

113 Maharajpur (NP) 1 1.3 1.3 DPR Approved By SLTC SBM 2.0 

114 Lavkush Nagar (NP) 1 2.25 2.25 DPR Approved By SLTC SBM 2.0 

115 Prithvipur (NP) 1 3 3 DPR Approved By SLTC SBM 2.0 

116 Deori (M) 1 3 2.85 DPR Approved By SLTC SBM 2.0 

117 Niwari (NP) 1 2.45 2.2 DPR Approved By SLTC SBM 2.0 

118 Malthaun 1 1.5 2.15 DPR Approved By SLTC SBM 2.0 

119 
BARODIYA 

KALAN 
1 2 0.5 DPR Approved By SLTC SBM 2.0 

120 Karrapur 1 1.5 1.15 DPR Approved By SLTC SBM 2.0 

121 Surakhi 1 2 2 DPR Prepared SBM 2.0 
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122 Jatara (NP) 1 2 2 DPR Approved By SLTC SBM 2.0 

123 Palera (NP) 1 2 2 DPR Approved By SLTC SBM 2.0 

124 Ajaigarh (NP) 1 2 2 DPR Approved By SLTC SBM 2.0 

125 Shahgarh (NP) 1 2 2 DPR Under Preparation SBM 2.0 

126 Khargapur (NP) 1 1.54 2 DPR Approved By SLTC SBM 2.0 

127 Tendukheda (NP) 1 1.5 1.5 DPR Approved By SLTC SBM 2.0 

128 Lidhora Khas (NP) 1 1.5 1.5 DPR Approved By SLTC SBM 2.0 

129 Devendranagar (NP) 1 1.5 1.5 DPR Under Preparation SBM 2.0 

130 Gunnor 1 1.5 1.5 DPR Prepared SBM 2.0 

131 Orchha (NP) 1 1.5 1.5 DPR Prepared SBM 2.0 

132 Jeron Khalsa (NP) 1 1 1 DPR Approved By SLTC SBM 2.0 

133 Badgaon 1 0.96 1.5 DPR Approved By SLTC SBM 2.0 

134 Baldeogarh (NP) 1 1 0.9 DPR Approved By SLTC SBM 2.0 

135 Chandla (NP) 1 0.8 0.8 Rate Approved by SLTC SBM 2.0 

136 SHUJALPUR 1 6 6 DPR Approved By SLTC SBM 2.0 

137 Sonkatch 1 1.59 2 DPR Approved By SLTC SBM 2.0 

138 Singoli (NP) 1 0.82 0.82 DPR Approved By SLTC SBM 2.0 

139 Satwas (NP) 1 1.36 1 DPR Approved By SLTC SBM 2.0 

140 Sarwaniya Maharaj 2 0.33,0.22 0.55 DPR Approved By SLTC SBM 2.0 

141 Ratangarh 1 1 1 DPR Approved By SLTC SBM 2.0 

142 Rampura (NP) 1 2 2 DPR Prepared SBM 2.0 

143 Piplyamandi 1 1.46 1.46 DPR Prepared SBM 2.0 

144 Pipalrawan (NP) 1 1.1 1 DPR Approved By SLTC SBM 2.0 

145 Narayangarh (NP) 1 1.02 1.02 DPR Under Preparation SBM 2.0 

146 Nagri (NP) 1 1 0.85 DPR Approved By SLTC SBM 2.0 

147 Loharda (NP) 1 0.98 0.5 DPR Approved By SLTC SBM 2.0 

148 Karnawad (NP) 1 1.09 1 DPR Approved By SLTC SBM 2.0 

149 Kantaphod (NP) 1 1.12 0.5 DPR Approved By SLTC SBM 2.0 

150 Kannod (NP) 1 2 2.5 DPR Approved By SLTC SBM 2.0 

151 Hatpiplya (NP) 1 1.82 1.25 DPR Approved By SLTC SBM 2.0 

152 Garoth (NP) 1 1.43 1.15 DPR Approved By SLTC SBM 2.0 

153 Makdon (NP) 1 1.5 1.5 DPR Under Preparation SBM 2.0 
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154 Bhanpura (NP) 1 2 2 DPR Approved By SLTC SBM 2.0 

155 Athana 1 1 0.63 DPR Approved By SLTC SBM 2.0 

156 Diken 1 1 1 DPR Under Preparation SBM 2.0 

157 SARNI 1 2.7 8 DPR Approved By SLTC SBM 2.0 

158 KOTMA 1 3.4 3.4 DPR Approved By SLTC SBM 2.0 

159 Nagod (NP) 1 2 2 DPR Approved By SLTC SBM 2.0 

160 Shahpura (NP) 1 1 1 DPR Approved By SLTC SBM 2.0 

161 Sawer (NP) 1 2 2 

Sewerage Project is being 

Implemented under Special 

Assistance Scheme 

SBM 2.0 

Total 191 562.59 

 

   

 



Annexure - IV 

Details of  Household Service Connections in the State (Sewerage) 
S. No. Name of City Number of 

Households 

covered at the 

start of Mission 

(2015-2016) 

Number of 

Household 

Connection  

Proposed 

Under Amrut 

Mission 

Total 

Connections 

Done 

Through 

Amrut 

Balance 

Connections 

in AMRUT 

Total 

Connections 

Done 

Through 

Convergence 

Total no. of 

Connection 

Done 

Through 

AMRUT & 

Convergence 

Total 

Connections 

Done 

1 Jabalpur 0 103942 80432 23510 9500 89932 89932 

2 Gwalior 131458 38414 38977 0 0 38977 170435 

3 Morena 0 22231 22231 0 0 22231 22231 

4 Satna 50000 51500 27411 24089 0 27411 31271 

5 Sagar 0 60173 29000 31173 0 29000 29000 

6 Rewa 3000 42933 19064 23869 0 20196 25462 

7 Katni 9000 29000 3420 25580 0 3420 12420 

8 Singrauli 8404 16048 8510 7538 0 8510 8510 

9 Chhindwara 0 1000 0 0 22750 22750 22750 

10 Bhind 0 12585 13585 0 0 13585 13585 

11 Guna 0 26000 23695 2305 0 26000 26000 

12 Shivpuri 0 0 0 0 0 0 0 

13 Chhatarpur 0 0 0 0 0 0 0 

14 Damoh 0 0 0 0 0 0 0 

15 Seoni 0 0 0 0 0 0 0 

16 Datia 0 10000 9223 777 0 9223 9223 

17 Dabra 0 0 0 0 0 0 0 

18 Betul 0 0 0 0 0 0 0 

19 Bhopal 91717 151185 82953 0 31581 114534 124534 
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Connections 

Done 

20 Burhanpur 1593 23520 23520 0 1500 25020 25020 

21 Dewas 7500 0 0 0 22852 25500 25500 

22 
Narmadapura

m 
1100 0 0 0 3245 3245 3245 

23 Indore 263812 63379 63379 0 72513 558510 558510 

24 Khandwa 0 0 0 0 0 0 0 

25 Khargone 300 9349 9349 0 0 9349 9349 

26 Mandsaur 4840 0 0 0 0 0 0 

27 Nagda  0 0 0 0 0 0 0 

28 Neemuch 500 16222 16222 0 0 16222 16222 

29 Omkareshwar 0 0 0 0 2400 2400 2400 

30 Pithampur 6455 0 0 0 0 0 0 

31 Ratlam 1000 55873 50273 0 3000 53273 53273 

32 Sehore 500 14200 14200 0 0 14200 14800 

33 Ujjain 0 60320 19341 40979 0 22769 22769 

34 Vidisha 700 18406 18406 0 0 18406 18406 

35 Shajapur 0 0 0 0 13645 13645 13645 

36 Bhedaghat 0 0 0 0 1125 1125 1125 

37 
Nasrullaganj 

(Bheirunda) 
0 0 0 0 3973 3973 3973 
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38 Chitrakoot 0 0 0 0 1250 1250 1250 

39 Mandla 0 0 0 0 16094 16094 16094 

40 Narsinghpur 0 0 0 0 15500 15500 15500 

41 Barwani 0 0 0 0 5163 5163 5163 

42 Sendhwa 0 0 0 0 12346 12346 12346 

43 Barwaha 0 0 0 0 5429 5429 5429 

44 Anjad 0 0 0 0 5300 5300 5300 

45 Saikheda 0 0 0 0 2860 2860 2860 

46 Budhni 0 0 0 0 3419 3419 3419 

47 Dharampuri 0 0 0 0 2309 2309 2309 

48 Nemawar 0 0 0 0 1019 1019 1019 

49 Amarkantak 0 0 0 0 1520 1520 1520 

50 Mandleshwar 0 0 0 0 1159 1159 1159 

51 Dindori 0 0 0 0 2028 2028 2028 

52 Sanawad 0 0 0 0 1021 1021 1021 

53 Maheshwar 0 0 0 0 2007 2007 2007 

54 Dhamnod 0 0 0 0 2583 2583 2583 

55 Rajnagar 0 0 0 0 0 0 0 

56 Shahdol 0 0 0 0 2100 2100 2100 
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57 Sanchi  0 0 0 0 0 0 0 

58 Khajuraho 0 0 0 0 0 0 0 

59 Maihar 0 0 0 0 0 0 0 

60 Khurai 0 0 0 0 0 0 0 

Total 581879 826280 573191 179820 271191 1276513 1436697 
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 Action plan to bridge gap between installed capacity and Current 

Utilization of processing facilities (if Gap > 20%) 

 

Quantity of MSW generated (TPD) 6770.03 

Quantity of MSW processed (TPD) 6746.74 

Quantity of MSW disposed in secured land fill site 

(TPD) 

260 

 

We are processing more than 99% of the waste generated currently. 

 

 No. and capacity of C & D waste processing plants in TPD (existing, 

proposed and  under construction) 

 

Head 
No. of 

plants 

Name of 

ULB 

Plant capacity 

(In TPD) 

Existing 1 Indore 100 

1 Bhopal 100 

1 Ujjain 100 

1 Jabalpur 50 

1 Rewa 50 

1 Sagar 50 

1 Singrauli 30 

1 Gwalior  50 

Note: 07 newly formed ULBs don’t have any provisions for C&D waste 

management & remaining 398 ULBs have dedicated storage cum manual 

segregation units for C&D Waste.  

It is not financially viable for setting up C&D waste processing plant in ULBs 

with <100 TPD of C&D waste generation rate. 

 

 Total no. of wards, no. of wards having door to door collection service, no. 

of wards practicing segregation at source. 

 

Total no. of wards No. of wards having 

door  to door collection 

service 

No. of wards practicing 

segregation at source 

7591 7588 99% 
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Status of ULB Wise Management of Solid Waste 

 

S. No. ULB Name 
ULB 

ID 

SW_ 

Generation 

(TPD) 

SW_ 

Collection 

(TPD) 

SW_ 

Processed 

(TPD) 

Existing 

MSW 

Facilities 

Utilization 

Capacity of 

the Existing 

MSW 

Facilities 
1 AGAR 802237 8.39 8.39 8.39 Yes 100% 
2 BADAGAON_A 802235 1.06 1.06 1.06 Yes 100% 
3 BARODE 802236 3.87 3.87 3.87 Yes 100% 
4 KANAD 802238 3.87 3.87 3.87 Yes 100% 
5 NALKHEDA 802234 4.61 4.61 4.61 Yes 100% 
6 SOYATKALAN 802232 3.87 3.87 3.87 Yes 100% 
7 SUSNER 802233 3.11 3.11 3.11 Yes 100% 
8 ALIRAJPUR 802433 7.26 7.26 7.26 Yes 100% 
9 BHAVRA 802431 4.04 4.02 4.02 Yes 100% 
10 JOBAT 802432 3.56 3.56 3.56 Yes 100% 
11 AMARKANTAK 802421 1.61 1.61 1.61 Yes 100% 
12 ANUPPUR 802419 3.87 3.87 3.87 Yes 100% 
13 BANGAWAN 

(RAJNAGAR) 
900691 

1.81 1.81 1.81 Yes 100% 

14 BIJURI 802416 3.66 3.66 3.66 Yes 100% 
15 DOLA 900692 0.65 0.65 0.65 Yes 100% 
16 DUMARKACHAR 900693 1.29 1.29 1.29 Yes 100% 
17 JAITHARI 802420 1.94 1.94 1.94 Yes 100% 
18 

Bargawan (Amlai) 
New 

ULB  
8.59 5.35 5.35 

Yes 
100% 

19 KOTMA 802417 1.87 1.87 1.87 Yes 100% 
20 PASAN 802418 4.97 4.97 4.97 Yes 100% 
21 ASHOKNAGAR 802408 17.1 17.1 17.1 Yes 100% 
22 CHANDERI 802407 4.49 4.49 4.49 Yes 100% 
23 ESAGARH 802406 4.42 4.42 4.42 Yes 100% 
24 MUNGAOLI 802409 8.39 8.39 8.39 Yes 100% 
25 PIPARAI 900682 3.29 3.29 3.29 Yes 100% 

26 SHADORA 900156 4.32 4.32 4.32 Yes 100% 
27 BAIHAR 802398 2.76 2.76 2.76 Yes 100% 
28 BALAGHAT 802397 18.57 18.57 18.57 Yes 100% 
29 KATANGI_B 802395 1.87 1.87 1.87 Yes 100% 
30 LANGI 802400 1.68 1.68 1.68 Yes 100% 
31 MALAJKHAND 802399 11.45 11.45 11.45 Yes 100% 
32 WARASEONI 802396 4.78 4.78 4.78 Yes 100% 
33 ANJAD 802286 4.81 4.81 4.81 Yes 100% 
34 BADWANI 802285 21.08 21.08 21.08 Yes 100% 
35 KHETIA 802290 3.55 3.55 3.55 Yes 100% 
36 NIWALI BURJURG 900677 3.52 3.52 3.52 Yes 100% 
37 PALSOOD 802288 3.58 3.58 3.58 Yes 100% 
38 PANSEMAL 802289 3.45 3.45 3.45 Yes 100% 
39 RAJPUR_M 802287 6.87 6.87 6.87 Yes 100% 
40 SENDHWA 802291 19.45 19.45 19.45 Yes 100% 
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41 THIKARI 900678 3.56 3.56 3.56 Yes 100% 
42 AMLA 802340 10.06 10.06 10.06 Yes 100% 
43 ATHNER 802334 1.45 1.45 1.45 Yes 100% 
44 BETUL 802335 31.35 31.35 31.35 Yes 100% 
45 BETUL BAZAAR 802336 3.67 3.67 3.67 Yes 100% 
46 BHAINSDEHI 802333 2.29 2.29 2.29 Yes 100% 
47 CHICHOLI 802337 1.17 1.17 1.17 Yes 100% 
48 GHODADOGRI 900702 1.74 1.74 1.74 Yes 100% 
49 MULTAI 802339 6 6 6 Yes 100% 
50 SARNI 802338 30.39 30.39 30.39 Yes 100% 
51 SHAHPUR 900703 1.87 1.87 1.87 Yes 100% 
52 AKODA 802091 3.61 3.61 3.61 Yes 100% 
53 ALAMPUR 802098 5.48 5.48 5.48 Yes 100% 
54 BHIND 802090 71.28 71.28 71.28 Yes 100% 
55 DABOH 802099 5.48 5.48 5.48 Yes 100% 
56 GOHAD 802094 12.52 12.52 12.52 Yes 100% 
57 GORMI 802093 6.42 6.42 6.42 Yes 100% 
58 LAHAR 802097 8.29 8.29 8.29 Yes 100% 
59 MALANPUR 900680 3.37 3.37 3.37 Yes 100% 
60 MAU 802095 6.39 6.39 6.39 Yes 100% 
61 MEHGAON 802092 7.35 7.35 7.35 Yes 100% 
62 MIHONA 802096 5.55 5.55 5.55 Yes 100% 
63 PHUPHKALAN 802089 3.6 3.6 3.6 Yes 100% 
64 RAUN 900681 4.11 4.11 4.11 Yes 100% 
65 BERASIA 802311 3.11 3.11 3.11 Yes 100% 
66 BHOPAL 802312 821.6 821.6 821.6 Yes 100% 
67 BURHANPUR 802439 60.3 60.3 60.3 Yes 100% 
68 NEPANAGAR 802441 0.12 0.02 0.02 Yes 100% 
69 SHAHPUR_B 802440 5.21 5.21 5.21 Yes 100% 
70 BADALMALHERA 802142 3.1 3.1 3.1 Yes 100% 
71 BIJAWAR 802145 5.39 5.39 5.39 Yes 100% 
72 BUXWAHA 802146 3.66 3.66 3.66 Yes 100% 
73 CHANDALA 802134 2.94 2.94 2.94 Yes 100% 
74 CHHATARPUR 802139 43.1 43.1 43.1 Yes 100% 
75 GADIMALHARA 802137 3.61 3.61 3.61 Yes 100% 
76 GHUWARA 802143 3.16 3.16 3.16 Yes 100% 
77 HARPALPUR 802135 4.05 4.05 4.05 Yes 100% 
78 KHAJURAO 802141 4.27 4.27 4.27 Yes 100% 
79 LAVKUSH 

NAGAR 
802133 

3.96 3.96 3.96 
Yes 

100% 

80 MAHARAJPUR 802138 5.39 5.39 5.39 Yes 100% 
81 NOGAON 802136 4.38 4.38 4.38 Yes 100% 
82 RAJNAGAR 802140 4.25 4.25 4.25 Yes 100% 
83 SATAI 802144 3.04 3.04 3.04 Yes 100% 
84 WARIGARH 802132 2.77 2.77 2.77 Yes 100% 
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85 AMARWARA 802377 5.17 5.17 5.17 Yes 100% 
86 BADKUHI 802385 2.66 2.66 2.66 Yes 100% 
87 BICHHUUA 900160 1.83 1.83 1.83 Yes 100% 
88 CHAND 900161 2.73 2.73 2.73 Yes 100% 
89 CHANDAMETA 

BUTARIA 
802384 

4.15 4.15 4.15 
Yes 

100% 

90 CHHINDWARA 802386 59 59 59 Yes 100% 
91 CHORAI 802379 2.13 2.13 2.13 Yes 100% 
92 DAMUA 802381 8.35 8.35 8.35 Yes 100% 
93 DONGAR 

PARASIYA 
802383 

17.83 17.83 17.83 
Yes 

100% 

94 HARRAI 802378 3.55 3.55 3.55 Yes 100% 
95 JUNNARDEO 802380 10.06 10.06 10.06 Yes 100% 
96 LODHIKHEDA 802389 3.32 3.32 3.32 Yes 100% 
97 MOHGAON 802388 3.16 3.16 3.16 Yes 100% 
98 NEWTONCHIKHLI 802382 1.94 1.94 1.94 Yes 100% 
99 PANDHURNA 802391 13.55 13.55 13.55 Yes 100% 
100 PIPLANARAYAN

WAR 
802390 

2.39 2.39 2.39 
Yes 

100% 

101 SAUSAR 802387 5.42 5.42 5.42 Yes 100% 
102 DAMOH 802167 45.02 45.02 45.02 Yes 100% 
103 HATTA 802164 4.45 4.45 4.45 Yes 100% 
104 HINDORIYA 802166 3.72 3.72 3.72 Yes 100% 
105 PATERA 900165 3.93 3.93 3.93 Yes 100% 
106 PATHARIYA 802165 4.11 4.11 4.11 Yes 100% 
107 TENDUKHEDA_D 802168 3.93 3.93 3.93 Yes 100% 
108 BADONI 802110 3.81 3.81 3.81 Yes 100% 
109 BHANDER 802111 6.45 6.45 6.45 Yes 100% 
110 DATIA 802109 33.14 33.14 33.14 Yes 100% 
111 INDERGARH_MP 802108 7.71 7.71 7.71 Yes 100% 
112 SEONDHA 802107 5.97 5.97 5.97 Yes 100% 
113 BAGLI 802254 4.16 4.16 4.16 Yes 100% 
114 BHAURASA 802245 2.75 2.75 2.75 Yes 100% 
115 DEWAS 802248 113.16 113.16 113.16 Yes 100% 
116 HATPIPLIYA 802255 4.21 4.21 4.21 Yes 100% 
117 KANNOD 802249 3.71 3.71 3.71 Yes 100% 
118 KANTHAPHOD 802251 3 3 3 Yes 100% 
119 KARNAWAD 802253 2.85 2.85 2.85 Yes 100% 
120 KHATEGAON 802256 3.79 3.79 3.79 Yes 100% 
121 LOHARDA 802250 2.4 2.4 2.4 Yes 100% 
122 NEEMAWAR 900166 1.71 1.71 1.71 Yes 100% 
123 PIPALRAWAN 802247 2.75 2.75 2.75 Yes 100% 
124 SATWAS 802252 3.5 3.5 3.5 Yes 100% 
125 SONKATCH 802246 4.29 4.29 4.29 Yes 100% 
126 TONKHURD 802244 1.23 1.23 1.23 Yes 100% 
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127 BADNAWAR 802257 5.1 5.1 5.1 Yes 100% 
128 DAHI 802264 2.15 2.15 2.15 Yes 100% 
129 DHAMNOD_D 802266 7.61 7.61 7.61 Yes 100% 
130 DHAR 802260 40 40 40 Yes 100% 
131 DHARAMPURI 802267 4.58 4.58 4.58 Yes 100% 
132 KUKSHI 802263 7.94 7.94 7.94 Yes 100% 
133 MANAVAR 802265 9.46 9.46 9.46 Yes 100% 
134 MANDAV 802262 2.75 2.75 2.75 Yes 100% 
135 PITHAMPUR 802261 42.77 42.77 42.77 Yes 100% 
136 RAJGARH_D 802258 4.84 4.84 4.84 Yes 100% 
137 SARDARPUR 802259 2.58 2.58 2.58 Yes 100% 
138 DINDORI_D 802371 4.13 4.13 4.13 Yes 100% 
139 SHAHPURA_D 802370 2.5 2.5 2.5 Yes 100% 
140 ARON 802404 6.6 6.6 6.6 Yes 100% 
141 CHACHODABINA

GANJ 
802405 

5.23 5.23 5.23 
Yes 

100% 

142 GUNA 802401 52.9 52.9 52.9 Yes 100% 
143 KUMBHRAJ 802403 7.13 7.13 7.13 Yes 100% 
144 MADHUSUDANG

ARH 
900683 

2.75 2.75 2.75 
Yes 

100% 

145 RADHOGARH 802402 6.31 6.31 6.31 Yes 100% 
146 ANTRI 802106 3.71 3.71 3.71 Yes 100% 
147 BILAUA 802102 3.93 3.93 3.93 Yes 100% 
148 BITARWAR 802105 6.29 6.29 6.29 Yes 100% 
149 DABRA 802104 18.62 18.62 18.62 Yes 100% 
150 GWALIOR 802100 520.92 520.92 520.92 Yes 100% 
151 MOHNA 900684 3.65 3.65 3.65 Yes 100% 
152 PICHHORE 802103 4.68 4.68 4.68 Yes 100% 
153 HARDA 802342 22.71 22.71 22.71 Yes 100% 
154 KHIRKIYA 802341 3.9 3.9 3.9 Yes 100% 
155 SIRALI 900704 4 4 4 Yes 100% 
156 TIMARNI 802343 3.16 3.16 3.16 Yes 100% 
157 BABAI 802347 4.42 4.42 4.42 Yes 100% 
158 BANKHEDI 900171 5.68 5.68 5.68 Yes 100% 
159 HOSHANGABAD 802346 24.19 24.19 24.19 Yes 100% 
160 ITARSI 802345 20 20 20 Yes 100% 
161 PIPARIYA_M 802349 3.29 3.29 3.29 Yes 100% 
162 SEONI MALWA 802344 4.06 4.06 4.06 Yes 100% 
163 SOHAGPUR 802348 4.09 4.09 4.09 Yes 100% 
164 BETMA 802270 4.29 4.29 4.29 Yes 100% 
165 DEPALPUR 802269 7.07 7.07 7.07 Yes 100% 
166 GAUTAMPURA 802268 5.55 5.52 5.52 Yes 100% 
167 HATHOD 802271 2.94 2.94 2.94 Yes 100% 
168 INDORE 802273 1,006.5 1,006.5 1,006.5 Yes 100% 
169 MANPUR 802277 2.58 2.58 2.58 Yes 100% 
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170 MHOWGAON 802276 7.23 7.23 7.23 Yes 100% 
171 RAU 802274 13.85 13.85 13.85 Yes 100% 
172 SANWER 802272 3.1 3.1 3.1 Yes 100% 
173 BERALA_M 802363 4.27 4.27 4.27 Yes 100% 
174 BHEDAGHAT 802362 0.75 0.75 0.75 Yes 100% 
175 JABALPUR 802361 502.3 502.3 502.3 Yes 100% 
176 KATANGI_J 802357 5.39 5.39 5.39 Yes 100% 
177 MANJHOLI_J 802356 3.39 3.39 3.39 Yes 100% 
178 PANAGAR 802364 7.18 7.18 7.18 Yes 100% 
179 PATAN_MP 802358 2.97 2.97 2.97 Yes 100% 
180 

Punasa 
New 

ULB  
4.3 4. 4. 

Yes 
100% 

181 SHAHPUR 

BHITONI 
802359 

4.26 4.26 4.26 
Yes 

100% 

182 SIHORA 802355 15 15 15 Yes 100% 
183 JHABUA 802429 9.61 9.61 9.61 Yes 100% 
184 MEGHNAGAR 900157 4.19 4.19 4.19 Yes 100% 
185 PETLAWAD 802428 4.61 4.61 4.61 Yes 100% 
186 RANAPUR 802430 3.77 3.77 3.77 Yes 100% 
187 THANDLA 802427 3.87 3.87 3.87 Yes 100% 
188 CHHANERA 802434 4.23 4.23 4.23 Yes 100% 
189 KHANDWA 802435 43.61 43.61 43.61 Yes 100% 
190 MUNDI 802437 7.1 7.1 7.1 Yes 100% 
191 OMKARESHWAR 802436 3.29 3.29 3.29 No 100% 
192 PANDHANA 802438 4 4 4 Yes 100% 
193 BARWAHA 802278 7.96 7.96 7.96 Yes 100% 
194 BHIKANGAON 802283 3.39 3.39 3.39 Yes 100% 
195 BISTAAN 900679 0.77 0.77 0.77 Yes 4% 
196 KARHI PANDLYA 900158 2.74 2.74 2.74 Yes 100% 
197 KASRAWAD 802282 6.53 6.53 6.53 Yes 100% 
198 KHARGONE 802284 40.25 40.25 40.25 Yes 100% 
199 MAHESHWAR 802280 6.71 6.71 6.71 Yes 100% 
200 MANDLESHWAR 802281 3.42 3.42 3.42 Yes 100% 
201 SANAWAD 802279 10.32 4.13 4.13 Yes 40% 
202 BAMHANI 802374 3.53 3.53 3.53 Yes 100% 
203 BHUA BHICHHIA 802375 3.55 3.55 3.55 Yes 100% 
204 MANDLA 802373 18.55 18.55 18.55 Yes 100% 
205 NAINPUR 802376 8.48 8.48 8.48 Yes 100% 
206 NIWAS 802372 2.4 2.4 2.4 Yes 100% 
207 BHAINSODA 

MANDI 
900701 

3.4 3.39 3.39 
Yes 

100% 

208 BHANPURA 802205 5.65 5.65 5.65 Yes 100% 
209 GAROTH 802209 2.77 2.77 2.77 Yes 100% 
210 MALHARGARH 802206 0.94 0.94 0.94 Yes 100% 
211 MANDSAUR 802211 26.21 26.21 26.21 Yes 100% 
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212 NAGRI_M 802212 1.21 1.21 1.21 Yes 100% 
213 NARAYANGARH 802207 0.61 0.61 0.61 Yes 100% 
214 PIPALYA MANDI 802208 1.94 1.94 1.94 Yes 100% 
215 SHYAMGARH 802210 1.19 1.19 1.19 Yes 100% 
216 SITAMAU 802213 1.23 1.23 1.23 Yes 100% 
217 AMBAH 802081 10.29 10.29 10.29 Yes 100% 
218 BAMORE 802084 8.74 8.74 8.74 Yes 100% 
219 JAURA 802085 9.74 9.74 9.74 Yes 100% 
220 JHUNDPURA 802087 2.81 2.81 2.81 Yes 100% 
221 KAILARAS 802086 6.84 6.84 6.84 Yes 100% 
222 MORENA 802083 82.26 82.26 82.26 Yes 100% 
223 PORSA 802082 9.65 9.65 9.65 Yes 80% 
224 SABALGARH 802088 7.26 7.26 7.26 Yes 100% 
225 BARHI 802352 4.39 4.39 4.39 Yes 100% 
226 KATNI 802351 107.57 107.57 107.57 Yes 100% 
227 KYMORE 802353 5.18 5.18 5.18 Yes 100% 
228 VIJAY 

RADHOGARH 
802354 

3.32 3.32 3.32 
Yes 

100% 

229 CHICHLI 900163 3.03 3.03 3.03 Yes 100% 
230 GADARWARA 802366 9.44 9.44 9.44 Yes 100% 
231 GOTEGAON 802365 7.97 7.97 7.97 Yes 100% 
232 KARELI 802368 9.78 9.78 9.78 Yes 100% 
233 NARSINGHPUR 802367 18.95 18.95 18.95 Yes 100% 
234 SAINKHEDA 900159 3.13 3.13 3.13 Yes 100% 
235 SALICHOKA 900162 3.03 3.03 3.03 Yes 100% 
236 TENDUKHEDA_N 802369 3.39 3.26 3.26 Yes 100% 
237 ATHANA 900167 1.08 1.08 1.08 Yes 100% 
238 DIKEN 802196 1.53 1.53 1.53 Yes 100% 
239 JAWAD 802197 2 2 2 Yes 100% 
240 JEERAN 802201 3.87 3.87 3.87 Yes 100% 
241 KUKDESHWAR 802204 2.39 2.39 2.39 Yes 100% 
242 MANASA 802203 6.39 6.39 6.39 Yes 100% 
243 NAYAGAON 900168 1.82 1.82 1.82 Yes 100% 
244 NEEMUCH 802200 33.56 33.56 33.56 Yes 100% 
245 RAMPURA 802202 3.4 3.4 3.4 Yes 100% 
246 RATANGARH_N_

M 
802199 

1.16 1.16 1.16 
Yes 

100% 

247 SARWANIA 

MAHARAJ 
900169 

1.19 1.19 1.19 
Yes 

100% 

248 SINGOLI 802198 0.65 0.65 0.65 Yes 100% 
249 JERON KHALSA 802122 4.29 4.29 4.29 Yes 100% 
250 NIWARI 802120 3.42 3.42 3.42 Yes 100% 
251 ORCHHA 802121 4.02 4.02 4.02 Yes 100% 
252 PRITHVIPUR 802123 4.03 4.03 4.03 Yes 100% 
253 TARICHARKALA 802119 2.94 2.94 2.94 Yes 100% 
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254 AJAIGARH 802147 4.6 4.6 4.6 Yes 100% 
255 AMANGANJ 802151 4.13 4.13 4.13 Yes 100% 
256 DEVENDRA 

NAGAR 
802149 

4.6 4.6 4.6 
Yes 

100% 

257 GUNNOR 900696 3.84 3.84 3.84 Yes 100% 
258 KIKRATHI 802150 3.19 3.19 3.19 Yes 100% 
259 PANNA 802148 11.66 11.66 11.66 Yes 100% 
260 PAWAI 802152 4.36 4.36 4.36 Yes 100% 
261 BAADI 802330 4.6 4.6 4.6 Yes 100% 
262 BARELI 802329 4.14 4.14 4.14 Yes 100% 
263 BEGUMGANJ 802325 4.19 4.19 4.19 Yes 100% 
264 

karrapur 
New 

ULB  
7.46 6.3 6.3 

Yes 
100% 

265 DEORI_R 901162 3.39 3.39 3.39 Yes 100% 
266 GAIRATGANJ 802324 1.23 1.23 1.23 Yes 100% 
267 MANDIDEEP 802327 8.61 8.61 8.61 Yes 100% 
268 OBEDULLAGANJ 802328 5.8 5.8 5.8 Yes 100% 
269 RAISEN 802323 5.65 5.65 5.65 Yes 100% 
270 SANCHI 802322 3.35 3.35 3.35 Yes 100% 
271 SILWANI 802331 4.26 4.26 4.26 Yes 100% 
272 SULTANPUR_R 802326 3.1 3.1 3.1 No 100% 
273 UDAIPURA 802332 4.48 4.48 4.48 Yes 100% 
274 BIAORA 802299 6.62 6.62 6.62 Yes 100% 
275 BODA 802302 2.37 2.37 2.37 Yes 100% 
276 CHHAPIHEDA 802295 1.02 1.02 1.02 Yes 100% 
277 JEERAPUR 802293 2.39 2.39 2.39 Yes 100% 
278 KHILCHIPUR 802294 2.12 2.12 2.12 Yes 100% 
279 KHUJNER 802297 2.75 2.75 2.75 Yes 100% 
280 KURAWAR 900154 3.52 3.52 3.52 Yes 100% 
281 MACHALPUR 802292 0.99 0.99 0.99 Yes 100% 
282 NARSINGHGARH 802301 4.83 4.83 4.83 Yes 100% 
283 PACHORE 802303 6.72 6.72 6.69 Yes 100% 
284 RAJGARH_R 802296 6.15 6.15 6.15 Yes 100% 
285 SARANGPUR 802300 4.84 4.84 4.84 Yes 100% 
286 SUTHALIA 802298 2.48 2.48 2.48 Yes 100% 
287 TALEN 802304 1.01 1.01 1.01 Yes 100% 
288 ALOT 802218 4.87 4.87 4.87 Yes 100% 
289 BADAWADA 802217 3.06 3.06 3.06 Yes 100% 
290 DHAMNOD_R 802223 2.76 2.76 2.76 Yes 100% 
291 JAWARA 802216 18 18 18 Yes 100% 
292 NAMLI 802221 2.9 2.9 2.9 Yes 100% 
293 PIPLODHA 802215 2.76 2.76 2.76 Yes 100% 
294 RATLAM 802222 114.67 114.67 114.67 Yes 100% 
295 SAILANA 802220 2.91 2.91 2.91 Yes 100% 
296 TAL 802219 2.75 2.75 2.75 Yes 100% 
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297 BAIKUNTHPUR_M 802183 3.25 3.25 3.25 Yes 100% 
298 CHAKGHAT 802180 3.16 3.16 3.16 Yes 100% 
299 DABHOURA 900690 2.77 2.77 2.77 Yes 100% 
300 GOVINDGARH 802190 2.06 2.06 2.06 Yes 100% 
301 GURH 802191 3.85 3.81 3.81 Yes 100% 
302 HANUMANA 802186 3.32 3.29 3.29 Yes 100% 
303 MANGAVA 802184 2.81 2.81 2.81 Yes 100% 
304 MAUGANJ 802187 8.06 8.06 8.06 Yes 100% 
305 NAI GARHI 802188 2.61 2.61 2.61 Yes 100% 
306 REWA 802189 115.59 115.59 115.59 Yes 100% 
307 SEMARIA 802185 2.48 2.48 2.48 Yes 100% 
308 SIRMOUR 802182 2.58 2.58 2.58 Yes 100% 
309 THEOTHAR 802181 3 3 3 No 100% 
310 BAANDRI 900697 3.45 3.45 3.45 No 100% 
311 BANDA 802155 6.9 6.9 6.9 Yes 100% 
312 BILHARA 900698 4.16 4.16 4.16 Yes 100% 
313 

Badodiyakalan 
New 

ULB  
8.62 7.9 7.9 

Yes 
100% 

314 
Bargawan 

New 

ULB  
10.51 9.11 9.11 

Yes 
100% 

315 BINA ETAWA 802153 16.94 16.94 16.94 Yes 100% 
316 DEORI_S 802163 5.94 5.94 5.94 Yes 100% 
317 GARHAKOTA 802161 4.93 4.93 4.93 Yes 100% 
318 KHURAI 802154 21.35 21.35 21.35 Yes 100% 
319 MAKRONIA 900172 5 5 5 Yes 100% 
320 MALTHAUN 900699 4.42 4.42 4.42 Yes 100% 
321 RAHATGARH 802157 9.55 9.55 9.55 Yes 100% 
322 REHLI 802162 3.96 3.96 3.96 Yes 100% 
323 SAGAR 802159 138.4 138.4 138.4 Yes 100% 
324 SHAHGARH 802156 4.32 4.32 4.32 Yes 100% 
325 SHAHPUR_S 802158 3.88 3.88 3.88 Yes 100% 
326 SURAKHI 900700 4.58 4.58 4.58 No 100% 
327 AMARPATAN 802178 3.25 3.22 3.22 No 100% 
328 BIRSINGHPUR 802172 3.03 3.03 3.03 Yes 100% 
329 CHITRAKOOT 802171 3.13 3.13 3.13 Yes 100% 
330 JAITWARA 802173 1.94 1.94 1.94 Yes 100% 
331 KOTAR 802177 2.45 2.45 2.45 Yes 100% 
332 KOTHI 802169 2.9 2.9 2.9 Yes 100% 
333 MAIHAR 802179 5.4 5.4 5.4 Yes 100% 
334 NAGOD 802174 8.36 8.36 8.36 Yes 100% 
335 NEW RAMNAGAR 900164 2.94 2.94 2.94 Yes 100% 
336 RAMPUR 

BHAGHELAN 
802176 

4.1 4.06 4.06 
Yes 

100% 

337 SATNA 802170 127.58 127.57 127.57 Yes 100% 
338 UCHEHRA 802175 4.19 4.19 4.19 Yes 100% 
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339 ASHTA_MP 802315 14.7 14.7 14.7 Yes 100% 
340 BUDNI 802320 5.59 5.59 5.59 Yes 100% 
341 ICHHAWAR 802318 1.16 1.16 1.16 Yes 100% 
342 JAWAR 802317 2.89 2.89 2.89 Yes 100% 
343 KOTHRI 802316 3.26 3.26 3.26 Yes 100% 
344 NASRULLAGANJ 802319 4.06 4.06 4.06 Yes 100% 
345 REHTI 802321 3.61 3.61 3.61 Yes 100% 
346 SEHORE 802314 21.15 21.15 21.15 Yes 100% 
347 SHAHGANJ 900127 3.1 3.1 3.1 Yes 100% 
348 BARGHAT 802394 1.94 1.94 1.94 Yes 100% 
349 CHAPARA 900688 0.84 0.84 0.84 Yes 100% 
350 KEWLARI 900689 1.94 1.94 1.94 Yes 100% 
351 LAKHNADOAN 802392 3.78 3.78 3.78 Yes 100% 
352 SEONI_M 802393 18.71 18.71 18.71 Yes 98% 
353 BAKHO 900694 2.81 2.79 2.79 Yes 100% 
354 BEOHARI 802411 2.58 2.58 2.58 Yes 100% 
355 BURHAR 802414 2.92 2.92 2.92 Yes 100% 
356 DHANPURI 802415 9.61 9.61 9.61 Yes 100% 
357 JAYSINGH 

NAGAR 
802412 

1.83 1.83 1.83 
Yes 

100% 

358 KHAND 802410 2.09 2.09 2.09 Yes 100% 
359 SHAHDOL 802413 29 29 29 Yes 100% 
360 AKODIA 802242 3.24 3.24 3.21 Yes 100% 
361 MAKSHI 802240 5.32 5.32 5.32 Yes 100% 
362 PALAYKALA 802243 3.29 3.29 3.29 Yes 100% 
363 PANKHEDI 

KALAPIPAL 
900170 

3.77 3.77 3.77 
Yes 

100% 

364 SHAJAPUR 802239 19.69 19.69 19.69 Yes 100% 
365 SHUJALPUR 802241 13.97 13.97 13.97 Yes 100% 
366 BADODA 802080 6 6 6 Yes 100% 
367 BIJAYPUR 802078 5.48 5.48 5.48 Yes 100% 
368 SHEOPUR 802079 12.71 12.71 12.71 Yes 100% 
369 BADARWAS 802116 2.1 0.94 0.94 Yes 100% 
370 BAIRAD 900155 4.97 4.97 4.97 Yes 100% 
371 KARERA 802114 6.84 6.84 6.84 Yes 100% 
372 KHANIADHANA 802118 6.1 6.1 6.1 Yes 100% 
373 KOLARAS 802115 4.94 4.64 4.64 Yes 100% 
374 MANGRAUNI 900685 4.26 4.26 1.55 Yes 100% 
375 NARWAR 802113 6.45 6.45 6.45 Yes 36% 
376 PICHHOR 802117 4.61 4.61 4.61 Yes 100% 
377 

Sarai 
New 

ULB  
8.48 6.83 6.83 

Yes 
100% 

378 POHARI 900686 4.84 4.84 4.81 Yes 100% 
379 RANNOD 900687 3.87 3.87 0.03 Yes 100% 
380 SHIVPURI 802112 62.23 62.23 62.23 Yes 1% 



  

Annexure- VB 

 

S. No. ULB Name 
ULB 

ID 

SW_ 

Generation 

(TPD) 

SW_ 

Collection 

(TPD) 

SW_ 

Processed 

(TPD) 

Existing 

MSW 

Facilities 

Utilization 

Capacity of 

the Existing 

MSW 

Facilities 
381 CHURHAT 802423 4 4 4 Yes 100% 
382 MANJHOLI_S 802425 1.94 1.94 1.94 Yes 100% 
383 RAMPURNEKIN 802422 2.74 2.74 2.74 Yes 100% 
384 SIDDHI 802424 11.81 11.81 11.81 Yes 100% 
385 BARGAON 901164 0.03 0.03   Yes 100% 
386 SINGRAULI 802426 88.09 88.09 88.09 No 67% 
387 BADAGAON_T 802131 2.08 2.08 2.08 Yes 100% 
388 BALDEVGARH 802127 2.97 2.97 2.97 Yes 100% 
389 JATARA 802125 3.91 3.91 3.91 Yes 100% 
390 KARI 802129 3.87 3.87 3.87 Yes 100% 
391 KHARGAPUR 802128 3.72 3.72 3.72 Yes 100% 
392 LIDHORAKHAS 802124 3.89 3.89 3.89 Yes 100% 
393 PALERA 802126 3.75 3.75 3.75 Yes 100% 
394 TIKAMGARH 802130 8.67 8.67 8.67 Yes 100% 
395 BADNAGAR 802231 5.63 5.63 5.63 Yes 100% 
396 KHACHROD 802224 7.35 7.35 7.35 Yes 100% 
397 MAHIDPUR 802227 8.52 8.52 8.52 Yes 100% 
398 MAKDONE 802229 3.33 3.33 3.33 Yes 100% 
399 NAGDA 802225 35.19 35.19 35.19 Yes 100% 
400 TARANA 802228 4.6 4.6 4.6 Yes 100% 
401 UJJAIN 802230 248.41 248.41 248.41 Yes 100% 
402 UNHEL 802226 3.35 3.35 3.35 Yes 100% 
403 CHANDIA 802193 0.04 0.04 0.04 Yes 100% 
404 MANPUR-U 900695 4.74 4.74 4.74 Yes 100% 
405 NAWROZABAD 802195 3.2 3.17 3.17 Yes 100% 
406 PALI_M 802194 5.55 5.55 5.55 Yes 100% 
407 UMARIYA 802192 10 10 10 Yes 100% 
408 GANJBASODA 802308 8.48 8.48 8.48 Yes 100% 
409 KURWAI 802307 2.74 2.74 2.74 Yes 100% 
410 LATERI 802305 3.07 3.07 3.07 Yes 100% 
411 SHAMSHABAD 802309 3.16 3.16 3.16 Yes 100% 
412 SIRONJ 802306 4.38 4.38 4.38 Yes 100% 
413 VIDISHA 802310 56.42 56.42 56.42 Yes 100% 

 

 



Annexure- V-C 
 

 

 

1. No. & Area (In Acres) of uncontrolled garbage dumpsites and     sanitary landfills:- 

 

Currently, In the State 9 sanitary landfills are available either at individual ULB level or on 

a cluster basis, which covers around 65 ULBs. UADD has further proposed 44 common 

regional sanitary landfills to set up in different locations to meet the requirement. There 

are total 413 ULBs in the state, but presently open dumpsites are available in 109 ULBs 

only and the total area covered by all these dump sites of 109 ULBs is approx. 590 acres.   

 

2. No. and Area of legacy waste within 1 km buffer of both side of the rivers:- 
 

11 ULBs dumpsites are coming within 1 km buffer of river out of these 86 ULBs and they 

have prepared their proposals for 5.32 Lack tons Legacy Waste remediation, which have 

been submitted to MoHUA for their approval and fund transfer to State. Currently, all 86 

ULBs have floated tenders for the appointment of contractors to commence the dumpsite 

remediation work in the ULB.  

 

3. No. of drains falling into rivers and no. of drains having floating racks/screen installed to 

prevent solid waste from falling into the rivers:- 

There are total 1310 storm water drains identified in the state and 2089 wire mash have been 

installed on them to prevent floating solid from joining the stream. 
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  Annexure- VII  

(I) Plastic Waste Management in the state of Madhya Pradesh (as per Annual Report 

2023-24):- 

1. Municipal Solid Waste (MSW) generation from the State :- 6898.24 MT/day. 

2. Average Plastic waste generation as a part of the Municipal Solid Waste (7.23% of  MSW) :-495.70 

MT/day.                                                                                                                                                                 

3. Composition of Plastic waste generated from the state: 

 (a) Recyclable :- 371.77 MT/day. 

(Utensils, toys, domestic goods, pet bottles, storage items, mechanical parts, other containers etc) 

 (b)Non-Recyclable:-  123.92 MT/day. 

(Carry bags, packaging materials, cutlery items, decoration, thermocol items etc.) 
 

(II) The Plastic waste is being used in the Cement kilns for co-processing for energy 

utilization from 2008-09, around 84,194 MT plastic waste has been co processed 

during 2022-23. Around 257595.94 MT plastic waste co-processed during 2024-25. 

(III) There are 133 plastic waste recyclers in the state; they recycled 4,06,213.1 MT 

plastic waste during 2024-25. 

(IV) As per the overall status, total generation is 201984 MT and total    

utilization is 115524 MT during 2024-25. 

(V)  Action taken for implementation of the Rules in the state: 
 

(a) The state government has imposed complete ban on the production, storage, transportation, sale and 

use of plastic carry bags in the entire state of Madhya Pradesh from 24/05/2017 under the Madhya 

Pradesh Jaiv Anashya Apshishtha (Niyantran) Adhiniyam, 2004. 

(b) The Government of India has imposed ban on Single Use Plastic (SUP) vide notification dated 

12/08/2021. In compliance of which Madhya Pradesh Pollution Control Board has given direction to all 

29 Single Use Plastic manufacturing units established in the Madhya Pradesh state stop the production 

up to 15/08/2022. 

 (c) Regular awareness programs are being conducted by the Urban Local Bodies of the State to make 

aware all the stake holders to comply with the regulations. Raids & seizer actions are being taken and 

penalties have been imposed on the violators during 2023-24 as follows: 

1. No. of awareness program conducted by MPPCB/ULBs:- 44,241  
2. No. of raids conducted by MPPCB/ULBs:- 74,688 

3. Polythene seized (MT):- 183.98 

4. Penalty imposed (Rs.):- 1,27,74,788 /- 
 

(VI)The Madhya Pradesh Pollution Control Board identified 217 Producers/Brand 

owners/Importers working in the state and requiring registration from the State 

Pollution Control Board out of which 75 Producers/Brand owners obtained registration 

from the Board & 44 MSME exempted as per rules. 



Name of Monitoring Station Monito

ring 

Agency

Dissolved

Oygen

BOD Fecal

Coliform

Total

Coliform

>4.0

mg/l

<3.0

mg/l

<2500

MPN/100ml

<5000

MPN/100ml

1 Basli 1607 River Basli Gohad Dam, Gohad, Bhind MPPCB 6.5 1.3 4 24 SATISFACTORY

2119 River Betwa at Nayapura Down Stream Industrial. 

Area-1,Mandideep
MPPCB 6.8 1.8 27 350 SATISFACTORY

2121 River Betwa  near road bridge, Bhojpur, Distt. 

Raisen
MPPCB 4.9 1.8 14 210 SATISFACTORY

2124 River Betwa  Near Charantrithghat,Vidisha MPPCB 5.8 2.6 22 220 SATISFACTORY

2125 River Betwa D/S after mixing of Bais River  at 

Vidisha
MPPCB 5.2 2 26 250 SATISFACTORY

30080 River Betwa at Kanjia road bridge Ashoknagar CPCB

1366 River Chambal at 1 km D/s Nagda MPPCB Nil 28 1600 1600 NOT SATISFACTORY

3309 River Chambal at Tal Ratlam MPPCB 5.2 3.4 6.1 220 NOT SATISFACTORY

30060 River Chambal at Fish Farm gandhisagar (M.P.) CPCB

4 Gour 
2100 River Gour near Bhogdwar wss intake point 

Jabalpur
MPPCB

5 Hiran 
4613 River Hiran after mixing pariyat near road bridge at 

vill.Ganiyari
MPPCB 5.4 3.8 400 1600 NOT SATISFACTORY

6 Narmada 4596 River Narmada at Hanuwantia, Khandwa MPPCB 7.2 1.2 17 140 SATISFACTORY

7 Kaliasoat 2120 River Kaliasoat Near road Bridge, Mandideep MPPCB 5.7 1.1 21 280 SATISFACTORY

3316 River Kshipra at Mahidpur  Ujjain MPPCB 6.8 1.6 17 140 SATISFACTORY

1468 River Kshipra at Siddhwat,Ujjain MPPCB 6.2 5 930 28000 NOT SATISFACTORY

1369 River Kshipra at Ramghat,Ujjain MPPCB 6.1 3.8 610 22000 NOT SATISFACTORY

3315 River Kshipra at Gaughat,Ujjain MPPCB 6.3 4.2 780 35000 NOT SATISFACTORY

1370 River Kshipra  at 1k.m. d/s Trivenisangam ,Ujjain MPPCB 6.7 8 1600 1600 NOT SATISFACTORY

9 Kunda 2114 River Kunda  at Khargone MPPCB 6 2 220 920 SATISFACTORY

1367 River Khan at Kabit Khedi Indore MPPCB Nil 24 1600 4300 NOT SATISFACTORY

2110 River Khan at  Shakkarkhedi,  Indore MPPCB Nil 28 2100 5400 NOT SATISFACTORY

2111 River Khan at Sanwer  Indore MPPCB 4.2 8 540 1600 NOT SATISFACTORY

5539 River Khan at Ramwasa Stop Dam, Ujjain MPPCB 6.4 6.4 1600 1600 NOT SATISFACTORY

Khan 

2 Betwa 

*

3 Chambal 

*

**

8 Kshipra 

10
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Water Quality Status of 18 Polluted Rivers Stretches in M.P. -July - 2026                                   

S.

No.

River Code

Water Quality Status
Water Quality Criteria



11 Mahi 5916 River Mahi at vill.Bajna (M.P.) MPPCB 6.8 2.2 1.8 46 SATISFACTORY

12 Mandakini 1372 River Mandakini at Chitrakoot, Satna MPPCB 6.4 2.8 1.8 84 SATISFACTORY

1615 River Parwati near intake point Pillukhedi, Rajgarh 
MPPCB 6.5 1.2 1.8 140 SATISFACTORY

2126 River Parwati D/s after vindhyachal nalla, 

Pillukhedi, Rajgarh 
MPPCB 5.7 1.2 40 350 SATISFACTORY

14 Sindh 1608 River Sindh at Dabra, Gwalior MPPCB

15 Sone 
3834 River Sone, Chitwal near road bridge Chitrangi, 

Singrauli
MPPCB 9.6 1.7 1.8 49 SATISFACTORY

16  Tapti 1250 River Tapti at Hathnoor, Burhanpur MPPCB 6.9 1.2 70 430 SATISFACTORY

17  Wardha 30059 River Wardha at Bangon village near Pandhurna CPCB

1144 River Tons at Madhavgarh, Bardhiyaghat Satna MPPCB 6.8 2.1 1.8 110 SATISFACTORY

3328 River Tons at Madhavgarh Near PHED w/s intake 

point Satna MPPCB 7.4 2.8 1.8 48 SATISFACTORY

  *      Sampling of these locations are done by CPCB

** Not covered under MPPCB monitoring schedule in this month

*

18 Tons

**

13 Parwati



Annexure-IX 
 

A. Ground water Management and Rain Water Harvesting (RWH): 

 
Under the State Action Plan named “Akshay Jal Sanchay Yojna”, the current number of installed 

rainwater harvesting structures in the urban area of State is 47564. The work of further 

installation is also going on. 
 

 In the first phase of the mission 29 cities were chosen from 11 water scarce districts in Madhya 

Pradesh as pilot cities. Concentrated efforts were made not only for the selected district sunder the 

mission, but the purview of the project was also extended to all the other districts of the State. The 

National position of Madhya Pradesh was 3
rd

 in the first phase of the program. MP has also 

incorporated RWH in its Building By-laws and the mandatory provision is made in MP Bhumi Vikas 

Nigam- 2012 for installation of RWH on all building structures covered over140m
2 

land area. 

 

Jal Shakti Abhiyan was launched in July 2019 with following components: 

 Renovation of old Rain water Harvesting (RWH) Structures and creation of new RWH 

structures. 

 Tree plantation. 

 Clean water channels & use that for recharge of aquifers through wells. 

 Identification and rejuvenation of water bodies. 

 Reuse of treated waste water. 

 Creation of per me able green spaces. 

 Jal Shakti”park (Rain water Harvesting parks)in big / capital cities. 
 

Jal shakti Abhiyan 3 (Catch the Rain 3) was launched on March 4
th

 2023 by the Honorable Prime 

Minister. In the second phase the intervention was extended to all the cities and likewise in Madhya 

Pradesh all the 418 ULBs are the part of the mission. The Progress made under the mission under 

various tasks are as follows: 

 
 

S.No Component Progress 

1 No. of RWH structures renovated 17611 

2 No.of RWH structures constructed 125131 

3 Number of Establishments using Treated Wastewater 1850 

4 Total Treated Waste water Reused (in KLD) 179521 

5 Number of Water Bodies Rejuvenated 969 

6 Total Number of Saplings Planted 2566063 

 

B. Demarcation of Floodplain and removal of illegal encroachments:- 

 

Many Actions have been taken in this matter. Municipal corporations and councils have been 

instructed by UADD through letter no.4589 dated 14.05.2020 to take appropriate action for the 

removal of illegal encroachments. This is a continuous process. 

C. Plantation activities along the rivers:- 
 

Plantation is done every year by the ULBs. Around 11,40,000 nos., 13,20,000 and14,80,000 nos. of 

trees have been planted in year 2021, 2022 and 2023, respectively by different ULBs. No. of Saplings 

planted till date is 25,66,063. 
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D. Development of Biodiversity park:- 
 

This activity comes under Madhya Pradesh State Biodiversity Board, which is constituted under the 

Department of Forest, Govt.of MP. As per the information available on website of MPSBB 

biodiversity, the Biodiversity parks are being developed in Sagar, Rewa, Ujjain, Indore, Shahdol, 

Dewas, Burhanpur and Hoshangabad through Forest Department .Representative floral species of the 

area and rare, endangered and threatened species of the area are being conserved under Biodiversity 

Park. 

E. Reuse of Treated Water:- 

 
At present 386.091MLD of treated water is being used for irrigation/gardening purpose. Twenty 

percent of the total cumulative capacity of the STPs under construction under AMRUT is proposed to 

be reused for irrigation and other purposes. 

 

F. Model river being adopted by the State & Action proposed for achieving the   

bathing quality standards: 

For River Khan, total quantity of sewage affecting the river is 350MLD.For preventing pollution in the 

river, 9 STPs having cumulative capacity of 412 MLD are operational. These include 4 new STPs 

having cumulative capacity of 62 MLD which were commissioned in March 2021 (3 STPs under 

AMRUT and one under Smart City project). Therefore, total 412 MLD cumulative capacity of STPs 

are now operational for preventing River Khan from pollution and will satisfy the bathing quality 

standards of the river stream. 
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