National Mission for Clean Ganga
Monthly Progress Report for the Month of July,2026
(In compliance to NGT order dated 24.09.2020 in O.A No. 673 of 2018)

Sr. | Information Sought Reply by Punjab State
No.
Overall status of the State:
I. | Total Population: Urban Population & Rural 1) Total Population: 2.77 Cr. (2011 census)
Population separately 2) Rural-173.3 Lakh,
3) Urban-103.74 Lakh
Il. | Estimated Sewage Generation (MLD): 2268 MLD
Ill. |Details of Sewage Treatment Plant:
Existing no. of STPs and Treatment Capacity (in | 194 STPs (2425.45 MLD)
MLD)
Capacity Utilization of existing STPs: 87.44%
MLD of sewage being treated through River Towns- In-Situ remediation completed in 13 ULBs
Alternate technology: (Bhadson (3MLD), Talwara(4MLD), Mamdot (3 MLD),
Arniwala (2 MLD), Mallanwala (3 MLD), Sujanpur (5.5
MLD), Nihal Singh wala (3 MLD), Mudki (3 MLD), Bhai
Roopa (4 MLD), Mahilpur (2 MLD), Barriwala (2 MLD),
Bhagta Bhaike (3 MLD) & Kotha Guruka (2 MLD)).
Non- River Towns - In-Situ remediation completed in 9
ULBs (Badhni kalan (2 MLD), Fatehgarh panjtoor(1
MLD), Lohian (2 MLD), Mahitpur (3 MLD), Kot-ise khan
(3 MLD), Narot jaimal singh (2 MLD), Raja Sansi(2 MLD),
Bhikhiwind (4 MLD), Quadian (4 MLD)) & Majitha is
under progress in 1 ULBs.
Total Capacity of 62.5 MLD (river towns- 39.5 MLD &
non- river towns- 23 MLD) is being treated by utilizing
in-situ remediation.
Gap in Treatment Capacity in MLD 190.25 MLD
No. of Operational STPs: 194 STPs (2436.40 MLD)
No. of STPs monitored: 89 (River Towns—70, Non-River Towns—19)
No. of Complying STPs: 71 (River Towns—53, Non-River Towns—18)
No. of Non-complying STPs: 18 (River Towns—17, Non-River Towns—01)
Details of each existing STP in the State Information on existing 194 STPs, (141 STPs in River
Towns & 53 STPs in Non-River Towns) operational in the
State is provided in Annexure -I.
Details of under construction STPs in the State | Information on 35 STPs (15 STPs in River Towns & 20
STPs in Non-River Towns) under construction in the
State is provided in Annexure -II.
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Details of proposed STPs in the State

There are total 60 STPs (314.7 MLD) to be set up in
Punjab with details as below:

Under Construction- 35(186.5 MLD)

Tender Stage-15 (58.5 MLD)

DPR- Stage- 12 (69.7 MLD)

Information on 25 STPs (12 STPs in River Towns &
13 in Non-River Towns) proposed to be set up in
State is provided in Annexure -lll.

Out of 25 STPs, there is land issue in 3 STPs (in non-river
towns)

IV |Details of Industrial Pollution:
No. of industries in the State: 23577
No. of water polluting industries inthe 4409
State:
Quantity of effluent generated from the 443.479
industries in MLD:
Quantity of Hazardous Sludge generated 125.84
from the Industries in TPD:
Number of industrial units having ETPs 1765

Number of industrial units connected to
CETP/Re-Processors

2644 (CETP =2191, Re-processors- 453)

Number and total capacity of ETPs(details
of existing/ under construction
/proposed)

1765 Nos. & 382.56 MLD

Compliance status of the ETPs:

Total industries monitored= 31
e Compliant=17
e Non-Compliant=02
e Result awaited =12

Number and total capacity of CETPs(details
of existing/ under construction /proposed)

a) Existing CETPs-7 Nos. (111.135 MLD)
1) 1 CETP for Textile Dyeing Units, Ludhiana

=15 MLD

2) 1 CETP for Texttile Dyeing Units of Focal
Point, Ludhiana=40 MLD

3) 1 CETP, Textile Dyeing Units of Tajpur Road,
Ludhiana = 50 MLD

4) 1 CETP for electroplating industries, Ludhiana =
0.8 MLD.

5) 1 CETP for Leather Complex, Jalandhar =5 MLD.

6) 1 CETP for vegetable Tanning units, Phillaur,
(Jalandhar) = 0.035 MLD

7) 1 CETP for metal surface finishing and polishing
industries, Bantech Waters Ltd, Kurali, SAS
Nagar = 0.3 MLD

b) Existing Reprocessing Units (Pickling Spent Acid)- 6
Nos (276.69 KLD)
c) Setting up of 2 new CETP (0.15 MLD) (2 MLD)

with details as under-
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1) 1 CETP, Jalandhar =0.15 MLD (Work stopped,
matter pending before Hon’ble Court)

2) CETP of Pharmaceutical units at Saidpur (Derra
Bassi) (Under stabilization)

Status of compliance and operationof the
CETP

Out of 7 CETPs, 2 CETP found Non-Compliant with details
as as under: -

S.N | Name of CETP Cap Compliant / Non-
(MLD) | Compliant

1 J.B.R Tech Pvt | 0.8 Compliant
Ltd Phase VIl
Focal Point Ldh.
2 Leather 5 Non-Compliant
Complex
Jalandhar
3 Dr. Ambedkar | 0.035 Compliant
Leather
Association,
Nurmahal Road,
Phillaur,
Jalandhar

4 CETP of 40 MLD | 40 Result Awaited
for Focal Point
Dyeing
Industries,
Ludhiana

5 CETP of 50 MLD | 50 Non-Compliant
for Tajpur Road
Dyeing
industries,
Ludhiana

6 CETP of 15 MLD | 15 Result Awaited
for Bahadur Ke
Road Dyeing
Industries,
Ludhiana

7 CETP for metal | 0.3 Not-Monitored
surface finishing
and polishing
industries
Bantech Waters
Ltd, Kurali, SAS
Nagar

Total number of Urban Local Bodies and their Population: 166

Current Municipal SolidWaste Generation

Total Waste: 4008 TPD (2291 TPD Wet & 1717 TPD Dry)
Total Waste Processed: 3481 TPD (86.8%)

Number, installed capacity andutilization of
existing MSW processing facilities in TPD
(bifurcated by type of processing eg- Waste
to Energy (Tonnage and Power Output),
Compost Plants  (Windrow, Vermi,
decentralized pit composting),
biomethanation, MRFetc

Wet Waste Processing (2136 TPD)

e 1738 TPD by the way of composting through 8436
Aerobic Compost Pits & Windrow Composting

e 233 TPD edible wet waste is being sent to
gaushalas/ piggery farms /open feeding to cattle.

e 74 TPD through Home Composting by 99,103
households.

e 91 TPD by Bulk Waste Generators (BWGs)

Page 3 of 36



e Beside above, on-site composting of horticulture
waste is also being carried out in 3170 parks/
greenbelts / institutions including 2220 parks /
greenbelts maintained by ULBs.

e CBG plant that converts wet waste to power has
been made functional at Mandi Gobindgarh from
15th July 2024.

Dry Waste Channelization (1345 TPD)
e 1345 TPD waste handled by through waste
collectors, sold from 280 MRFs & BWGs.
e One RDF plant is functional in MC Bathinda.

Legacy Waste Management
e QOut of total 84.09 lakh MT, 43.47 lakh MT has
already been remediated till January,2026.

Action plan to bridge gap between Installed
Capacity and Current Utilization of
processing facilities (if Gap > 20%)

Out of total quantity of MSW generated/day i.e., 4008
Tons Per Day (TPD), total quantity of 3481 TPD (86.8%)
is processed. There is gap of 527 TPD.

Recent Initiatives taken to bridge the Gap.

1) Bigger ULBs have created or expanded processing
capacity of wet waste by way of windrow
composting, including MC Ludhiana (580 TPD), MC
Amritsar (200 TPD) & MC Patiala (100 TPD)

2) Tied up with 47 Plastic Processors through PPCB for
utilization of plastic / MLP waste. 110 ULBs have
started giving their plastic waste to these
processors.

3) From April 2022 to July 2026 a total of:

e 7120 MT of compost was sold.
e 50175 MT of compost was distributed free of
cost.

4) Effortsare being made for utilization of dry waste/
RDF by 96 Industries operating in the Punjab.

In MC Ludhiana, the work has been awarded to the
contractor for 1100 TPD.

No. and capacity of C&D waste processing
plants in TPD (existing,proposed and under
construction)

1. 147 Micro C&D Waste management Units have
been setup by 143 ULBs having total capacity of 367
TPD.

2. 3 Mini C&D Units in 3 ULBs having total capacity of
15 TPD.

Three C&D waste processing facility commissioned of
100 TPD each at MC Jalandhar, MC Amritsar and at MC
Ludhiana.

Total no. of wards, no. of wardshaving
door to door collection service, no. of
wards practicing segregation at source

1) Total no. of wards-3189
2) No. of wards having D2D waste collection facility -
3170 (covering around 99% of total households)

No. of wards practicing source segregation- 3128

(covering around 86% of total households)
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Details of MSW treatment facilities
proposed and under construction (no.,
capacity, and technology)

1) 8436 Aerobic composting pits have been
constructed.

2) In addition to 280 Material Recovery Facilities, 25
more facilities shall be set up.

3) 2 Waste to Energy Facilities are proposed to be set
up in Amritsar, and Ludhiana under SBM_U 2.0.

4) 16 Bio-CNG plants are proposed to be set up under
SBMU -2.0. One CBG plant of 15 TPD has been
functional at Mandi Gobindgarh from 15th July
2024.

Existing waste facilities are being upgraded and new
ones to be made all weather processing facilities.

No. and area (in acres) of uncontrolled
garbage dumpsites and Sanitary Landfills.

Out of total 84.09 lakh MT, 47.16 lakh MT has already
been remediated till 31st July 2026.

No. and area (in acres) of legacy waste
within 1km buffer of bothside of the rivers

* Thereis no legacy waste within 1 km buffer of both
sides of the rivers.

Out of total 84.09 lakh MT, 47.16 lakh MT has already

been remediated till 31st July 2026.

No. of drains falling into rivers and no. of
drains having floating racks/screens
installedto prevent solid waste from falling
into the rivers

148 wvulnerable points near water bodies were
identified, out of which arrangements have been made
at all 148 points to prevent entry of solid waste. ULBs
are making best efforts to cover 100% points.

VI. | Bio-medical Waste Management:
Total Bio-medical generation: 25.7 TPD
No. of Hospitals and Health Care Facilities: 16855 HCFs
Status of Treatment Facility/ CBMWTF: 6 common Bio-medical Waste treatment facilities are in
existing at Jalandhar (3.72 TPD), Pathankot (2.87 TPD),
Ludhiana (5.45 TPD), Muktsar (4.00 TPD) and Amritsar
(3.50 TPD) and Mohali (6.16 TPD). Out of which, 01
facility located at Mohali is allowed only collection and
transportation of bio-medical waste to other nearby 04
CBWTFs for treatment and disposal of the bio-medical
waste
VII. | Hazardous Waste Management:

Total Hazardous Waste generation:

1) Land fillable=5554.05 MT
2) Incinerable=116.019 MT

3) Recyclable=1833.645 MT
4) Utilizable=3082.4485 MT

No. of Industries generating Hazardous waste

3336

Treatment Capacity of all TSDFs

One treatment facility namely Re Sustainability Limited
(Formerly Known as Ramky Enviro Engineers Ltd) exists
at Vill.Nimbuan, DeraBassi.
The capacity of the unit to cater the HW generation is 5.4
Lac Metric Tonne.
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Avg. Quantity of Hazardous waste reaching
the TSDFs and treated

2426.86 MT /month

Details of on-going or proposed TSDF

The existing CTSDF at vill. Nimbuan, DeraBassihas
installed and commissioned the common incinerator for
the incineration of incinerable hazardous waste on
30.09.2022, which is operational.

VIII.

Plastic Waste Management:

Total Plastic Waste generation:

320 TPD

Treatment/ Measures adopted for reductionor
management of plastic waste:

1) Manufacturing, sale and usage of plastic carry
bags banned in the State w.e.f.1stApril 2016.

2) Usage of Single Use Plastic Items have been
banned in the ULBs vide notification dated 1stJuly,
2022.

3) 166 ULBs have passed resolution for banning of
single use plastics.

4) Cloth banners are being used and wall paintings
are being made preferably to the flex banners.

5) Usage of cloth bags, paper bags and metal utensils
and pattals/daune are being promoted.

6) 276 Material Recovery Facility (MRF) have already
been constructed and remaining 29 MRFs will be
constructed by December 2025.

7) Penal action is being taken against the violators.

8) Tied up with 47 Plastic Processors through PPCB for
utilization of plastic / MLP waste.

Actions as per NGT order on in-situtreatment of
drains:

As explained at S.No. IX.

Details of Alternate Treatment Technology
being adopted by the State/UT

1) River Towns- In-Situ remediation completed in 13
ULB (Bhadson (3MLD), Talwara(4MLD), Mamdot (3
MLD), Arniwala (2 MLD), Mallanwala (3 MLD),
Sujanpur (5.5 MLD), Nihal Singh wala (3 MLD),
Mudki (3 MLD), Bhai Roopa (4 MLD), Mahilpur (2
MLD), Barriwala (2 MLD), Bhagta Bhaike (3 MLD) &
Kotha Guruka (2 MLD)) by adopting Wet land
technology/ Seechewal Model

2) In-Situ remediation completed in 8 ULBs (Badhni
kalan (2 MLD), Fatehgarh panjtoor(1 MLD), Lohian
(2 MLD), Mahitpur (3 MLD), Kot-ise khan (3 MLD),
Narot jaimal singh (2 MLD), Raja Sansi (2 MLD),
Bhikhiwind (4 MLD), Quadian (4 MLD)) & under
progressin 1 ULBs.

Total Capacity of 62.5 MLD (river towns- 39.5 MLD &
non- river towns- 23 MLD) is being treated by utilizing
in-situ remediation.

Identification of polluting sources including
drains contributing to river pollution

Various polluted sources include:
1) Domestic sewage
2) Industrial wastewater Dairy Waste
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Xl

Details of Nodal Officer appointed byChief
Secretary in the State/UT:

Directorate of Environment and Climate Change (DECC),
Govt. of Punjab is the Nodal Department for rendering
technical services & acting as Environmental
Management Cell to O/o Chief Secretary in compliance
of NGT Orders

Xll.

Details of meetings carried under the
Chairmanship Chief of Secretary in the
State/UT:

1) Progress w.r.t implementation of various
Environmental Action Plans is being reviewed
regularly by State Apex Committee constituted
under the Chairpersonship of Chief Secretary,
Punjab.

25 meeting of State Level Apex Committee under the

chairpersonship of Chief Secretary, Punjab was held on

17.08.2026.

XIll.

Latest water quality of polluted river, its
tributaries, drains with flow details and ground
water quality in the catchment of polluted
river;

1) 2 polluted river stretches in the State of Punjab as
per the “Polluted River Stretches for Restoration of
Water Quality — 2025” — Report published by CPCB.

2) The range of water quality of polluted river
stretches monitored by PPCB in the month of July,
2026 is given below:

e Sutlej (Roopnagar to Harike Bridge): C to E
(Priority-I).

e Ghaggar (Sardulgarh to Mubarkpur): D to E
(Priority-I)

The polluted river stretch of river Beas along Mukerian has
achieved desired Class-B water Quality and has been
designated as Model River.

XIV.

Ground water regulation:

1) Groundwater Recharge Initiatives: 188 canal-based
Ground water recharge schemes were completed.
Till date, 3,77,363 Cum of water has been recharged
through these schemes.

2) Further, 56 No. new Canal Based artificial Ground
Water schemes are being implemented on the same
pattern out of which 41 no. schemes are completed
and remaining are expected to be completed within
the current financial year.

3) During the current FY 2025-26, 1156 no. Check
Dams and 3957 soak pits have been proposed on
various rivers/Nallahs of Punjab to recharge
groundwater. Out of which 472 check dams and
3019 soak pits has been completed.

4) The Department of Water Resources has conducted
site survey for installation of Khambati wells in
paleo channel of River Sutlej and has completed
works at all 72 identified sites along the canals of the
BML System and Bhawanigarh Distributary System
for instalation of Khambati wells. Till date, 571463
Cum of water has been recharged through these
schemes.

5) The Department has linked 81 existing village ponds
with canal water to enhance groundwater recharge.

Till date, 1,54,358 Cum of water has been recharged
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6)

7)

8)

through these initiatives.

The Department has identified Government land for
construction of new ponds, out of which 123 new
ponds have already been completed. Till date,
7,08,199 Cum of water has been recharged through

these schemes.

As a result of all groundwater recharge schemes
implemented by the Department under both
existing and new initiatives, approximately 3391
million litres of  water have been
recharged/conserved. This total recharge exceeds
the live storage capacity of Siswan Dam.

Section 38 of the Punjab Canal & Drainage Act 2023
empowers State Government that in case an injury
to any land or the public health or public
convenience has arisen or may arise from the
obstruction of any river, stream or drainage
channel, such State Government may, by
notification published in the Official Gazette
prohibit, within limits to be defined in such
notification, the formation of any obstruction or
may, within such limits, order the removal or other
modification of such obstruction. Under this Until
now, Department of Water Resources have notified
a total of 849 drains till the month of July,2026.

To mitigate flood risks in Punjab, extensive
strengthening and cleaning works are being carried
out in the state of Punjab. total of 1103 works have
been carried out during FY 2024-25. In FY 2025-26,
227 new works were initiated, and have been
completed. In addition, during the current flood
situation, 79 emergent works were undertaken for
protection and rehabilitation of damaged
structures, amounting to Rs. 107.10 Cr. Further,
based on post flood damage assessment, 42
additional works amounting to Rs. 163 crores are
proposed to be completed during the current
financial year. In view of the damages caused by the
floods of 2025, the department has proposed Works
for raising of embankments on major rivers/choes.
These works are targeted to be completed by March
2026. A total of 12 works has been proposed,
amounting to Rs. 39.62 crore.
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XV. | Good irrigation practices being adopted bythe

State: a) The Government is promoting and providing

financial assistance of 80% to general farmers and
90 % to small, marginal, SC and women farmers
adopting Micro Irrigation Systems. During 2023-24,
more than 2800-hectare area has been benefitted
by utilizing Rs 23.82 cr. and till date more than
50,000-hectare area has been befitted under Micro
Irrigation system in the state.

The Government is promoting and providing financial
assistance of 50% for individual and 90% for
community underground pipeline projects. During
2023-24, approximately 11,000-hectare area has been
benefitted by utilizing Rs 53.70 cr. and till date a total
of 9pprox.. 6 lakh hectare area has been befitted under
underground pipeline system in the state.

XVI. | Rain Water Harvesting: a) The department constructs rainwater harvesting and
recharge structures for storage, irrigation and
natural recharge in Kandi area of the state. Till date,
more than 750 rainwater harvesting-cum-
recharging structures have been constructed by the
department.

The department is also implementing scheme for
providing rooftop rain water harvesting system in Govt.
buildings/institutions.

XVII. | Demarcation of Floodplain and removal of | Efforts underway to demarcate flood plains, remove
illegal encroachments: illegal encroachments, and maintain minimum
ecological flow in rivers like Sutlej and Beas. In this
regard Notification of Rivers and Drains are already in
process. Satluj River in district Ferozepur and Tarn-
Taran is already notified vide letter No. WR-
IRWR04/22/2023-TW3/319 Dated 25-09-2023 and
Notified vide letter No. 04/01/2023- TW3/364 dated 16-
10-2023. In District Ferozepur and Tarn-Taran area as
per above notification have also been notified is Flood
Plain Zone vide Notification dated 04/03/2024.

XVIII. | Maintaining minimum E-flow of river: Measures taken to comply with environmental
regulations, such as maintaining minimum e-flow in
rivers as per NGT orders. Minimum 15% of average lean
season flow is being maintained in river Sutlej (640
cusecs) & Beas (370 cusces) by Department of Water
Resources in compliance of NGT order dated 09.08.2017
in OA No. 498 of 2015. However, there is no regulation
point for Ghaggar being a non-perennial river,

Chief Engineer/Canals, Govt. of Punjab has requested
Engineer-in- Chief /irrigation Govt. of Haryana for
release of water from Kaushalya Dam for maintaining
E-Flow in River Ghaggar.
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XIX. | Plantation activities along the rivers: Plantation is regularly being carried by Departmentof
Forest on the side slopes of embankments and berms
of rivers which help in checking erosion of
embankments and river berms/edges

XX. | Development of Biodiversity Park: Department of Forest & Wildlife Preservation is
creating various Biodiversity rich pockets to mitigate air
pollution in urban areas and semi urban areas. The
work completed for year 2025-26 are as follows:

Sr. Component Work Completed
No. for year 2025-26
1 | Pavittar Van 52 No.
2 | Nanak Bagichi 382 No.
3 | Plantation  on 331 Ha
Institutional
Land
XXI. | Reuse of Treated Water: 1) Till date, the department has commissioned 80

projects for utilization of 568 MLD of treated water
from sewerage treatment plants benefiting an area
of 38500 acres command area.

2) Work at 22 projects for utilizing approx. 197 MLD of
treated water is under execution stage.

XXII. | Model River being adopted by the State Beas River.
& Action Proposed for achieving the
bathing quality standards: The erstwhile polluted stretch of river Beas along

Mukerian is meeting the B Class Water Quality Criteria of
CPCB since Nov, 2019.

XXIIl. | Status of Preparation of Action Plan by Not Applicable
thel3 Coastal States:

XXIV.| Regulation of Mining Activities in the The Mining Activities are being strictly carried out in
State/UT accordance with the approved Mining Plan and after

complying with all the conditions stipulated in
Environmental & Other Statutory Clearance.

XXV. | Action against identified polluters, law Action against the non-compliant units is taken
violators and officers responsible for regularly from time to time by the PPCB by issuing
failurefor vigorous monitoring. advisories initially and in case of subsequent violations,

the Environment Compensation is imposed on the
defaulter units.
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List of Existing STP'S in the State of Punjab

Annexure - |

Sr. No. River District Name of STP/ Concerned Regional Concerned Deptt. Cap. Tech. Monitoring Results for
Town Office (MLD) July, 2026
River Towns
Compliant
1 Sutlej Moga Moga Barnala DLG 27 SBR
2 Sutlej Moga Dharamkot Barnala DLG 4 SBR Compliant
3 Sutlej Moga Baghapurana Barnala DWSS 4 MBBR Not Monitored*
. . Not Monitored*
4 Beas Gurdaspur Sri Hargobindpur Batala DLG 1 WSP
5 Beas Pathankot Pathankot Batala DLG 27 SBR Not Monitored*
6 Beas Pathankot FP, Pathankot Batala PSIEC 2 - Not Monitored*
Not Monitored*
GE, Air Force STP
7 Beas Pathankot 960 m3/day Batala MES 3 MBBR
Pathankot
Not Monitored*
GE, South
Mammon STP Lal
8 Beas Pathankot Tikku Khad Area Batala MES 2 -
(2.5 MLD)
Not Monitored*
9 Beas Pathankot GE, West Batala MES 8 MBBR
Pathankot
GE, South Not Monitored*
10 Beas Pathankot Mammon Batala MES 2 MBBR

Bhaskar Area
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GE, South Not Monitored*
11 Beas Pathankot Basanter Line Batala MES 2 MBBR
Area
12 Sutlej Bathinda Goniana Bathinda DLG 3 WSP Not Monitored*
13 Ghaggar Mansa Bareta Bathinda DLG 3 WSP Compliant
14 Ghaggar Mansa Bhikhi Bathinda DLG 3 WSP Compliant
15 Ghaggar Mansa Budhlada Bathinda DLG 7 MBBR Compliant
16 Ghaggar Mansa Sardulgarh Bathinda DLG 4 WSP Compliant
17 Ghaggar Mansa Boha Bathinda PWSSB 2 SBR Compliant
18 Sutlej Faridkot Jaito Faridkot DLG 6 SBR Compliant
19 Sutlej Faridkot Kotakapura Faridkot PSIEC 8 MBBR Compliant
20 Sutlej Faridkot Kotakapura Faridkot DLG 6 SBR Non-Compliant*
21 Sutlej Faridkot Faridkot Faridkot DLG 14 SBR Compliant
22 Ghaggar Fatehgarh Sahib Mandi Fatehgarh Sahib DLG 25 SBR Compliant
Gobindgarh
Compliant
Mandi
23 Ghaggar Fatehgarh Sahib | Gobindgarh (focal Fatehgarh Sahib PSIEC 3 MBBR
Point PSIEC)
24 Ghaggar | Fatehgarh Sahib Amloh Fatehgarh Sahib PWSSB 3 MBBR Not Monitored™
25 Ghaggar Fatehgarh Sahib Mandi Fatehgarh Sahib PWSSB 12 SBR Compliant
Gobindgarh
26 Ghaggar Fatehgarh Sahib Bassi Pathana Fatehgarh Sahib PWSSB 3 SBR Not Monitored”
27 Ghaggar | Fatehgarh Sahib Sirhind Fatehgarh Sahib PWSSB 5 SBR Non-Compliant™
28 Sutlej SBS Nagar Nawashahar Hoshiarpur DLG 6 SBR Not Monitored*
29 Sutlej SBS Nagar Banga Hoshiarpur DLG 3 SBR Not Monitored*
30 Sutlej SBS Nagar Rahon Hoshiarpur PWSSB 3 - Not Monitored*
31 Sutlej Hoshiarpur Hoshiarpur Hoshiarpur DLG 30 MBBR Not Monitored*
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32 Sutlej Hoshiarpur Garshankar Hoshiarpur PWSSB 3 SBR Not Monitored*
33 Beas Hoshiarpur Mukerian Hoshiarpur DLG 5 MBBR Not Monitored*
34 Beas Hoshiarpur Tanda Hoshiarpur DLG 4 MBBR Not Monitored*
35 Beas Hoshiarpur Dasuya Hoshiarpur DLG 4 WSP Not Monitored*
36 Beas Hoshiarpur Sham Chuarasi Hoshiarpur DLG 1 WSP Not Monitored*
37 Beas Hoshiarpur Talwara Hoshiarpur BBMB 8 SBR Not Monitored*
38 Beas Hoshiarpur Hariana Hoshiarpur DLG 2 MBBR Not Monitored*
39 Beas Hoshiarpur Talwara Hoshiarpur PWSSB 5 MBBR Not Monitored*
40 Sutlej Jalandhar Jaitewali Jalandhar-1 DLG 25 SBR Compliant
41 Beas Jalandhar Kartarpur Jalandhar-1 DLG 4 Ex;earl?:: Compliant
42 Sutlej Jalandhar Pholriwal-I Jalandhar-2 DLG 100 UASB Non-Compliant*
Compliant
43 Sutlej Jalandhar PhC(:;irVT\:aLIJ_rl]IiS)CO Jalandhar-2 DLG 25 SBR
holriwal Non-Compliant*
44 Sutlej Jalandhar P C‘;;‘:’En'l't'(lfﬁ Jalandhar-2 DLG 25 SBR
45 Sutlej Jalandhar Basti Peer Dad Jalandhar-2 DLG 50 SBR Compliant
46 Sutlej Jalandhar Bam(?;::\r;tWali Jalandhar-2 DLG 10 SBR Compliant
47 Sutlej Jalandhar Phillaur-I Jalandhar-2 DLG 3 WSP Not Monitored*
48 Sutlej Jalandhar Phillaur-II Jalandhar-2 DLG 3 MBBR Not Monitored*
49 Sutlej Jalandhar Nakodar Jalandhar-2 DLG 6 SBR Not Monitored*
Compliant
50 Sutlej Jalandhar Easé:ii:ﬁlhar Jalandhar-2 MES 3 MBBR
51 Sutlej Jalandhar Pholriwal Jalandhar-2 DLG 50 SBR Non-Compliant*
52 Sutlej Jalandhar Basti Peer Dad Jalandhar-2 DLG 15 SBR Not Monitored*
53 Sutlej Kapurthala Phagwara-| Jalandhar-2 DLG 20 UASB Not Monitored*
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- Not Monitored*
54 Sutlej Kapurthala P(Tagc\il\ils;)“ Jalandhar-2 DLG 8 MBBR
- Not Monitored*
55 Sutlej Kapurthala Phagwara-ll Jalandhar-2 DLG 8 MBBR
(Palahi Road)
. . Compliant
56 Sutlej Kapurthala Rawal & Colonies Jalandhar-2 DLG 2 MBBR
57 Beas Kapurthala Begowal Jalandhar-2 DLG 3 SBR Not Monitored*
58 Beas Kapurthala Bholath Jalandhar-2 DLG 4 WSP Not Monitored*
59 Beas Kapurthala Kapurthala Jalandhar-2 DLG 25 UASB Not Monitored*
. Non-Compliant*
60 Beas Kapurthala Sultanpur Lodhi Jalandhar-2 DLG 3 WSP
61 Beas Kapurthala Kapurthala Jalandhar-2 MES 1 MBBR Not Monitored*
) Not Monitored*
62 Beas Kapurthala Sultanpur Lodhi Jalandhar-2 DLG 4 MBBR
) Non-Compliant*
63 Beas Kapurthala Sultanpur Lodhi Jalandhar-2 PWSSB 1 MBBR
indh Non-Compliant*
64 Sutlej Jalandhar East Jalndhar Jalandhar-2 MES 3 MBBR
Cantt-l
East Jalndh Not Monitored*
65 sutlej Jalandhar ast Jaindhar Jalandhar-2 MES 0 MBBR
Cantt-lll
andh Non-Compliant*
66 Sutlej Jalandhar West Jalandhar Jalandhar-2 MES 2 MBBR
Cantt-l
West Jalandh Non-Compliant*
67 Sutlej Jalandhar est Jalandhar Jalandhar-2 MES 2 MBBR
Cantt-ll
68 Sutlej Ludhiana Machhiwara Ludhiana-1 DLG 4 SBR Not Monitored*
69 Sutlej Ludhiana Sahnewal Ludhiana-1 DLG 7 SBR Not Monitored*
70 Sutlej Ludhiana Balloke-I Ludhiana-2 DLG 152 UASB Non-Compliant*
71 Sutlej Ludhiana Balloke-lI Ludhiana-2 DLG 105 SBR Compliant
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72 Sutlej Ludhiana Balloke Ludhiana-2 DLG 60 SBR Compliant
73 Sutlej Ludhiana Jagraon-| Ludhiana-3 DLG 12 SBR Not Monitored*
74 Sutlej Ludhiana Jagraon-lI Ludhiana-3 DLG 16 SBR Not Monitored*
75 Sutlej Ludhiana Jamalpur Ludhiana-3 DLG 225 SBR Not Monitored*
76 Sutlej Ludhiana Bhattian-I Ludhiana-4 DLG 111 UASB Compliant
77 Sutlej Ludhiana Bhattian-II Ludhiana-4 DLG 50 SBR Compliant
78 Sutlej Ludhiana Raikot Ludhiana-4 PWSSB 7 - Not Monitored*
79 Sutlej Mobhali Kurali Mobhali GMADA 5 SBR Compliant
80 Ghaggar Mohali Banur Mohali DLG 4 MBBR Not Monitored*
81 Ghaggar Mohali Zirakpur Mohali DLG 17 SBR Compliant
82 Ghaggar Mobhali Mohali Mohali GMADA 45 UASB Not Monitored*
83 Ghaggar Mohali Lalru Mohali GMADA 2 SBR Not Monitored*
84 Ghaggar Mohali Dera Bassi mohali PSIEC 2 MBBR Non-Compliant*
85 Ghaggar Mohali Dera Bassi Mohali DLG 4 SBR Compliant

| Not Monitored*
86 Ghaggar Mohali BanurK:]Z?]s)a >5€ Mohali DLG 1 ASP
87 Ghaggar Mobhali Aertocity Mobhali GMADA 10 SBR Compliant

Absolute Not Monitored*
88 Ghaggar Mohali Lalru Mohali PWSSB 1 Vermi-
Filtration

89 Sutlej Fazilka Abohar Muktsar Sahib DLG 25 SBR Compliant
90 Sutlej Fazilka Jalalabad Muktsar Sahib DLG 8 MBBR Non-Compliant*
91 Sutlej Muktsar Malout-I Muktsar Sahib DLG 3 WSP Not Monitored*
92 Sutlej Muktsar Malout-II Muktsar Sahib DLG 10 MBBR Compliant
93 Sutlej Muktsar Muktsar Sahib-I Muktsar Sahib DLG 9 MBBR Not Monitored*
94 Sutlej Muktsar Muktsar Sahib-II Muktsar Sahib DLG 6 MBBR Not Monitored*
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Not Monitored*

95 Sutlej Muktsar Mubktsar Sahib-llI Mubktsar Sahib DLG 4 MBBR
96 Sutlej Muktsar Gidderbaha Muktsar Sahib DLG MBBR Not Monitored*
97 Ghaggar Patiala Patran Patiala DLG 4 SBR Not Monitored*
98 Ghaggar Patiala Samana Patiala DLG 10 SBR Not Monitored*
99 Ghaggar Patiala Rajpura-I Patiala DLG 7 SBR Compliant
100 Ghaggar Patiala Rajpura-lIl Patiala DLG 10 SBR Compliant
iala- Compliant
101 Ghaggar Patiala Patlala. ! Patiala DLG 46 SBR P
(Shermaijra)
. Patiala-II , Not Monitored*
102 Ghaggar Patiala (Ablowal) Patiala DLG 10 SBR
103 Ghaggar Patiala Patiala-lll Patiala PUDA 13 FAB Compliant
104 Ghaggar Patiala Nabha Patiala PSIEC 3 SBR Not Monitored*
Patiala-IV Not Monitored*
105 Ghaggar Patiala atiala . Patiala DLG 15 SBR
(Shermajra)
106 Ghaggar Patiala Patiala Patiala MES - Not Monitored*
107 Ghaggar Patiala Bahadurgarh Patiala DWSS 4 - Not Monitored*
108 Ghaggar Patiala Chaura Patiala DLG 4 Compliant
109 Ghaggar Patiala Nabha Patiala PWSSB 12 - Compliant
110 Ghaggar Patiala Ghanour Patiala PWSSB 2 - Compliant
111 Sutlej SBS Nagar Balachaur Ropar DLG 4 Compliant
. Naya Nangal Compliant
112 Sutlej Rupnagar (Mojowal) Ropar DLG 8 ASP
113 Sutlej Rupnagar Burari Nangal Ropar DLG 5 ASP Compliant
-1 (Badi Compliant
114 Sutlej Rupnagar Ropar-| (. adi Ropar DLG 10 SBR P
Haveli)
. Ropar-II Compliant
115 Sutlej Rupnagar (Rasoolpur) Ropar DLG 3 SBR
. Ropar-llI Compliant
116 Sutlej Rupnagar (Sadabarat) Ropar DLG 2 SBR
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Compliant

117 Sutlej Rupnagar Anandpur Sahib Ropar DWSS 8 MBBR

118 Sutlej Rupnagar Nangal Ropar BBMB 2 ASP Not Monitored*
119 Sutlej Rupnagar Morinda Ropar DLG 6 SBR Compliant
120 Sutlej Rupnagar Kiratpur Sahib Ropar PWSSB 2 - Compliant
121 Ghaggar Sangrur Khanauri Sangrur DLG 3 SBR Compliant
122 Ghaggar Sangrur Lehragaga Sangrur DLG 4 SBR Non-Compliant*
123 Ghaggar Sangrur Moonak Sangrur DLG 3 SBR Compliant
124 Ghaggar Sangrur Sunam Sangrur DLG 8 MBBR Not Monitored*
125 Ghaggar Sangrur Sangrur Sangrur PWSSB 4 SBR Compliant
126 Ghaggar Sangrur Longowal Sangrur PWSSB 5 SBR Compliant
127 Sutlej Ferozepur Makhu Tarn Taran DLG 4 SBR Not Monitored*
128 Sutlej Ferozepur Talwandi Bhai Tarn Taran DLG 4 SBR Compliant
129 Sutlej Ferozepur Zira Tarn Taran DLG 8 MBBR Non-Compliant*
130 Sutlej Ferozepur Ferozepur Tarn Taran DLG 18 SBR Compliant
131 Sutlej Tarn Taran Patti Tarn Taran PWSSB 8 - Not Monitored*
132 Beas Tarn Taran Goindwal Tarn Taran PSIEC 2 - Non-Compliant*
133 Sutlej Ferozpur Mamdot Taran Taran PWSSB 2 - Non-Compliant*
134 Ghaggar Fagz:‘?srh Sirhind Fagi:?srh PWSSB 5 SBR Not Monitored™
135 Sutlej Ferozepur Mudki Taan Taan PWSSB 2 Not Monitored*
136 Ghaggar Patiala Bhadson Patiala PWSSB 2 Compliant
137 Beas Kapurthala Dhilwan Jalandhar PWSSB 2 Not Monitored*
138 Beas Gurdaspur Sujannpur Gurdaspur PWSSB 5 - Not Monitored*
139 Sutlej Hoshiarpur Mahilpur Hoshiarpur PWSSB 3 Not Monitored*
140 Ghaggar Sangrur Dhuri Sangrur PWSSB 5 Not Monitored*
141 Ghaggar Patiala Sanour Patiala PWSSB 4 Not Monitored*
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Non-River

142 Non-River Amritsar Ajnala Amritsar DLG 4 SBR Not Monitored*
143 A H Not Monitored*
Non-River Amritsar mritsar (South) Amritsar DLG 95 ASP
Khappar Khero
144 A h Not Monitored*
Non-River Amritsar mritsar (North) Amritsar DLG 95 ASP
Gonsabad
145 i Not Monitored*
Non-River Amritsar Amrl.ts?r Amritsar DLG 28 SBR
Chattiwind
146 Non-River Amritsar Baba Bakala Amritsar DWSS 1 N.A Not Monitored*
147 Non-River Barnala Tappa Barnala DLG 5 SBR Compliant
148 Non-River Bathinda Bhadaur Barnala DLG 3 - Not Monitored*
149 Non-River Barnala Barnala Barnala DLG 20 SBR Compliant
150 Non-River Barnala Handiaya Barnala DLG 3 MBBR Compliant
151 Non-River Gurdaspur Dina Nagar Batala PWSSB 4 - Not Monitored*
152 . Not Monitored*
Non-River Gurdaspur Dera Baba Nanak Batala DLG 2 WSP
153 Non-River Gurdaspur Batala Batala DLG 30 - Not Monitored*
154 Non-River Gurdaspur Ghuman Batala PWSSB 1 - Not Monitored*
155 Not Monitored*
Non-River Pathankot GE South Batala MES 1 MBBR
Pathankot
156 Non-River Bathinda Raman Mandi Bathinda DLG 5 SBR Compliant
157 Non-River Bathinda Bathinda Bathinda DLG 52 SBR Not Monitored*
158 Non-River Bathinda Bhucho Bathinda DLG 3 WSP Not Monitored*
159 Non-River Bathinda Kotfatta Bathinda DLG 2 WSP Not Monitored*
160 Non-River Bathinda Maur Bathinda DLG 5 MBBR Not Monitored*
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161 Non-River Bathinda Rampura Phul Bathinda DLG 8 MBBR Not Monitored*
162 Non-River Bathinda Sangat Bathinda DLG 2 WSP Not Monitored*
163 Non-River Bathinda Talwandi Sabo Bathinda DLG 3 SBR Compliant
164 Non-River Bathinda Bathinda Bathinda DLG 5 ASP Not Monitored*
165 Non-River Bathinda Mehraj Bathinda DWSS 3 MBBR Not Monitored*
166 Non-River Mansa Mansa Bathinda DLG 14 MBBR Compliant
167 Non-River Ludhiana Khanna Fatehgarh Sahib DLG 29 SBR Compliant
168 Non-River Hoshiarpur Gardhiwala Hoshiarpur DLG 2 - Not Monitored*
169 Non-River Jalandhar Bilga Jalandhar DLG 2 - Not Monitored*
170 Non-Compliant*
Non-River Jalandhar Adampur Jalandhar-1 DLG 3 Extem‘:led P
aeration
171 Non-River Jalandhar Noormabhal Jalandhar-2 GLADA 3 MBBR Not Monitored*
172 Non-River Jalandhar Shahkot Jalandhar-2 DLG 3 SBR Compliant
173 Non-River Jalandhar Goraya Jalandhar-2 DLG 4 - Not Monitored*
174 Non-River Ludhiana-1 Maloud Ludhiana-1 DLG 2 MBBR Not Monitored*
175 Non-River Ludhiana-1 Payal Ludhiana-1 DLG 2 MBBR Not Monitored*
176 - Not Monitored*
Non-River Ludhiana-1 Doraha (Zone-3) Ludhiana-1 DLG 1 MBBR
(Begowal)
177 Non-River Ludhiana Samrala Ludhiana-2 DLG 4 - Not Monitored*
178 I 5 Not Monitored*
Non-River Ludhiana-2 ora ? (Zone-2) Ludhiana-2 DLG 1 MBBR
Rajgahrh
179 ] ) ) Not Monitored*
Non-River Ludhiana-2 Doraha (Zone-1) Ludhiana-2 DLG 3 MBBR
180 ) ) . Not Monitored*
Non-River Ludhiana-4 Mullanpur Dakha Ludhiana-4 DLG 3 MBBR
181 Non-River Mohali Chanalon Mohali PSIEC 2 MBBR Not Monitored*
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182

Compliant

Non-River Mohali Kharar Mohali DLG 11 SBR
183 Non-River Fazilka Fazilka Muktsar Sahib DLG 13 - Compliant
184 ) ) Compliant

Non-River Rupnagar Chamkaur Sahib Ropar DLG 2 WSP
185 Non-River Malerkotla Malerkotla Sangrur DLG 22 - Compliant
186 Non-River Sangrur Ahmedgarh Sangrur DLG 5 - Compliant
187 Non-River Sangrur Bhawanigarh Sangrur DLG 4 PWSSB Compliant
188 Non-River Sangrur Dirba Sangrur DLG 3 Compliant
183 Non-River Amritsar Tarn Taran Tarn Taran DLG 9 SBR Compliant
190 Non-River Amritsar Taran Taran Tarn Taran DLG 4 SBR Compliant
191 Compliant

STP FOCAL POINT
Non-River SAS Nagar CHANALON 2 SAS NAGAR 2
MLD

192 Non-River Jalandhar Bhogpur Jalandhar DLG 4 Not Monitored*
193 Non-River Moga Badhni Kalan Barnala DLG 3 Not Monitored*
194 Non-River SAS Nagar Naya Gaon Sangrur DLG 19 - Not Monitored*

PWSSB: Punjab Water Supply & Sewerage Board
GLADA: Greater Ludhiana Area Development Authority
MCL: Municipal Corporation, Ludhiana

MCJ: Municipal Corporation, Jalandhar
DWSS: Department of Water Supply & Sanitation

GMADA: Greater Mohali Area Development Authority
DLG: Department of Local Government

MES: Military Engineering Services
PSIEC: Punjab Small Industries & Export Corporation

Page 20 of 36




Details of Under Construction STPs in Punjab

Annexure-li

Sr. River District ULB Location of STP | Cap. |Status of | & D| Physical Physical | Completion | Incremental Remarks
No. (MLD)| orHouse |Progressin %|Progressin %| Timeline progress
sewer upto June’26| upto July’26
connections

1. | Sutlej Ferozepur | Guru Har Sahai Guru Har Sahai 1 90% 61% 61% 31.10.26 -

2. | Sutlej Ferozepur | Guru Har Sahai Guru Har Sahai 4 - 62% 62% 31.10.26 -

3. | Beas TarnTaran Goindwal Sahib 1.3 70% 84% 84% 31.12.26 - 75% of waste water
being treated and for
remaining estimate
being prepared

4. | Beas Pathankot Pathankot Adarsh nagar 2.4 41% 48% 31.12.26 7% -

5. | Ghaggar | Sangrur Sangrur Sangrur 11 - 85% 87% 30.09.26 2%

6. | Sutlej Bathinda Maluka Maluka 1 64% 65% 30.12.26 1%

7. | Sutlej Bathinda Bhai Roopa Bhai Roopa 2.5 - 22% 25% 31.12.26 3%

8. | Sutlej Bathinda Kotha Guru Kotha Guru 2 - 23% 27% 31.12.26 5%

9. | Ghaggar | Sangrur Cheema Cheema 2.5 25% 35% 31.12.26 10%

10| Sutlej Muktsar Muktsar Sahib Muktsar Sahib 5 55% 60% 31.12.26 5%

Sahib
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Sr. River District ULB Location of STP | Cap. |Status of | & D| Physical Physical Completion | Incremental Remarks
No. (MLD)| orHouse |Progressin %|Progressin %| Timeline progress
sewer upto June’26| upto July’26
connections
11| Sutlej Bathinda Bhagta Bhaike Bhagta Bhaike 3 - 32% 36% 31.12.26 4%
12| Sutlej Moga Moga Moga 30 - - 3% 30.06.2027 3%
13| Sutlej Muktsar Bariwala Bariwala 2 - - - 31.12.27 - Design work under
Sahib approval
14| Ghaggar | Mohali Lalru Lalru 3.5 - Recently 31.01.28 - Recently Allotted
Allotted
15| Ghaggar | Mohali Lalru Lalru 3 - Recently 31.01.28 - Recently Allotted
Allotted
Non-River towns
16| Non- Amritsar BudhaTheh BudhaTheh 2.8 - 98% 98% 31.12.26 - -
River
17| Non- Moga Kot Ise Khan Kot Ise Khan 3 - 90% 90% 31.05.26 STP
River Completed
18| Non- Patiala Devigarh Devigarh 2.5 - 98% 98% 30.10.26 - Electrical connection
River applied
19/ Non- Jalandhar Mahitpur Mahitpur 2 - 65% 67% 30.09.26 2%
River
20| Non- Ropar Narot Jaimal Narot Jaimal 2 - 68% 72% 31.12.26 4%
River Singh Singh
21| Non- Tarn Taran | Khem Karn Khem Karn 2 - 62% 65% 31.10.26 3%
River
22| Non- Kapurthala | Nadala Nadala 1 - 80% 82% 31.10.26 2%
River
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Sr. River District ULB Location of STP | Cap. |Status of | & D| Physical Physical Completion | Incremental Remarks
No. (MLD)| orHouse |Progressin %|Progressin %| Timeline progress
sewer upto June’26| upto July’26
connections
23| Non- Jalandhar Alawalpur Alawalpur 2 - 50% 52% 31.12.26 2%
River
24| Non- Amritsar Rayya Rayya 4 - 90% 92% 31.12.26 2%
River
25| Non- Amritsar Jandiala Guru Jandiala Guru 6 70% 75% 30.12.26 5%
River
26| Non- Sangrur Amargarh Amargarh 2 68% 68% 31.12.26 -
River
27| Non- Bathinda Kotshamir Kotshamir 2 95% 95% 31.12.26 -
River
28| Non- Bathinda Nathana Nathana 1 73% 75% 31.12.26 2%
River
29| Non- SAS Nagar | Kharar Kharar 15 80% 85% 31.12.26 5%
River
30| Non- Barnala Dhanaula Dhanaula 3 78% 79% 31.12.26 1%
River
31| Non- Amritsar Amritsar Amritsar 50 - 65% 70% 31.05.27 5%
River
32| Non- Jalandhar Lohian Lohian 3 - 31.12.27 Design work under
River progress
33| Non- Gurdaspur | Dhariwal Dhariwal 5 57% 2% 31.12.27 2% Design work under
River progress
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Sr. River District ULB Location of STP | Cap. |Status of | & D| Physical Physical Completion | Incremental Remarks
No. (MLD)| orHouse |Progressin %|Progressin %| Timeline progress
sewer upto June’26| upto July’26
connections
34| Non- Amritsar Majitha Majitha 2.5 - 31.12.27 Design work under
River progress
35| Non- Amritsar Ramdaas Ramdaas 1.5 - 31.12.27 Recently allotted
River
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Details of Proposed STPs in Punjab

Annexure-lil

Sr. No. River District ULB Location Deptt. Cap. Status of | Date of Date of | Date of | Likely Date Progress/Remarks
(MLD) Project | approval of | award of | start of of
DPR Tender work | Completion
River Towns
1. Sutlej Fazilka Arniwala Arniwala PWSSB 2 Tender approved Tender opened and under
Stage check
2. Sutlej Ferozepur | Mallanwala | Mallanwala | PWSSB 4 Tender approved - - - Tender opened bids received
Stage
3. Sutlej Moga Nihal Singh | Nihal Singh | PWSSB 2 DNIT approved - - - Revised DNIT under approval.
Wala Wala Stage funds are arranged under SBM
2.0
4. | Ghaggar Mohali DeraBassi Derabassi | PWSSB 3 Tender | approved Tender opened and under
Stage check
5. | Ghaggar Mohali DeraBassi Derabassi | PWSSB 3.5 Tender | approved Tender opened and under
Stage check
6. | Ghaggar Mohali DeraBassi Derabassi | PWSSB 7.5 Tender | approved Tender opened and under
Stage check
7. | Ghaggar Mohali Lalru Lalru PWSSB 1 DNIT approved Tender to be record
Stage
8. | Ghaggar Sangrur Dhuri Dhuri PWSSB 6.5 Tender approved Tender called and to be opened
Stage on 08.09.26. funds are arranged
under SBM 2.0
9. | Ghaggar Mohali Zirakpur Zirakpur PWSSB 22.5 |DPR Stage - Land identified and yet to be
handed over by MC Zirakpur.
Funds arranged under by MC.
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Sr. No. River District ULB Location Deptt. Cap. Status of Date of Date of | Date of | Likely Date Progress/Remarks
(MLD) Project | approval of | award of | start of of
DPR Tender work |Completion
10.| Ghaggar | Fatehgarh Sirhind Sirhind PWSSB 4 DPR Stage - - DPR being prepared under SBM
Sahib 2.0.
11.| Ghaggar | Fatehgarh Bassi Bassi Pathana| PWSSB 0.2 DPR Stage - - - - DPR being prepared under SBM
Sahib Pathana 2.0.
12.| Ghaggar Patiala Samana Samana PWSSB 8 DPR Stage Funds being arranged
Non-River
13.| Non-River | Fatehgarh | Khamano Khamano | PWSSB 3 DPR Stage| Approved DNIT under check
Sahib
14.| Non-River | Gurdaspur | Gurdaspur | Gurdaspur | PWSSB 20 DNIT Approved Revised DNIT under approval
Stage
15.| Non-River | Gurdaspur Quadian Quadian PWSSB 4 DNIT Approved land issue and DNIT under
Stage approval. funds are arranged
under SBM 2.0
16.| Non-River Mansa Joga Joga PWSSB 2 DNIT Approved Land issue and DNIT under
Stage preparation. Funds are
arranged under SBM 2.0
17.| Non-River Moga Fatehgarh Fatehgarh | PWSSB 1 Tender | Approved DNIT under check
Panjtaur Panjtaur Stage
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Sr. No. River District ULB Location Deptt. Cap. Status of Date of Date of | Date of | Likely Date Progress/Remarks
(MLD) Project | approval of | award of | start of of
DPR Tender work |Completion
18.| Non-River Patiala Ghagga Ghagga PWSSB 2 DNIT Approved Tender called and to be opened
Stage on 08.09.26.
19.| Non-River | Tarn Taran | Bhikhiwind | Bhikhiwind | PWSSB 4 DPR Stage| Approved Tender called and to be opened
on 04.09.26.
20.| Non-River Ropar Gharuan Gharuan PWSSB 6 DPR Stage| Approved Revised DPR under approval.
funds are arranged under SBM
2.0
21.| Non-River | Bathinda Lehra Lehra PWSSB 2 DPR Stage| 30.09.2025 DPR under preparation. Funds
Mohabat Mohabat arranged under SBM 2.0.
22.| Non-River | Bathinda Maur Maur PWSSB 4.5 DPR Stage Funds being arranged
23.| Non-River | Amritsar Raja Sansi Raja Sansi | PWSSB 2 DPR Stage DPR under preparation
24.| Non-River | SAS Nagar Kharar Kharar PWSSB 10 DPR Stage DPR under preparation
25.| Non-River | Gurdaspur | Fatehgarh Fatehgarh PWSSB 3.5 DPR Stage - - DPR under preparation
Churrian Churrian

Page 27 of 36




Status of ULB wise Management of Solid Waste

ANNEXURE IV

Detail of ULB Compost Pits MRFs
Total no. of Timeline Total no. Timeline to
Sr Target f?r Nos. of proposed to Target for No. of of complete
No uLB District construction compost pit compost complete construction MRFs proposed the
of compost . the . MREFs to
. Constructed pits to be of MRF installed proposed
pit constructed pro;zosed . be MRFs
pits installed

1 | Abohar Municipal Corporation 142 122 20 Dec-26 6 6 NA NA

2 | Adampur Jalandhar 24 24 NA NA 1 1 NA NA

3 | Adda Devigarh Patiala 20 20 NA NA 1 1 NA NA
4 | Ahmedgarh Malerkotla 32 32 NA NA 2 2 NA NA

5 | Ajnala Amritsar 32 32 NA NA 1 1 NA NA

6 | Alawalpur Jalandhar 12 12 NA NA 1 1 NA NA

7 | Amargarh Malerkotla 21 21 NA NA 1 1 NA NA
8 | Amloh Fatehgarh Sahib 22 22 NA NA 1 1 NA NA
9 | Amritsar Municipal Corporation 58 58 NA NA 5 5 NA NA
10 | Anandpur Sahib Roopnagar 25 25 NA NA 1 1 NA NA
11 | Arniwala Fazilka 18 15 3 Dec-26 1 1 NA NA
1o | BabaBakala Amritsar 14 14 NA NA 1 1 NA NA

Sahib

13 | BadhniKalan Moga 12 12 NA NA 1 1 NA NA
14 | Baghapurana Moga 52 52 NA NA 1 1 NA NA
15 | Balachaur Nawanshar 30 30 NA NA 1 1 NA NA
16 | Banga Nawanshar 50 50 NA NA 1 1 NA NA
17 | Banur Mohali 22 22 NA NA 1 1 NA NA
18 | Bareta Mansa 26 26 NA NA 2 2 NA NA
19 | Bariwala Muktsar 13 13 NA NA 1 1 NA NA
20 | Barnala Barnala 116 116 NA NA 1 1 NA NA
21 | BassiPathana Fatehgarh Sahib 31 31 NA NA 1 1 NA NA
22 | Batala Municipal Corporation 190 159 31 Dec-26 7 4 3 Dec-26
23 | Bathinda Municipal Corporation 50 50 NA NA 1 1 NA NA

Page 28 of 36



24 | Begowal kapurthala 12 12 NA NA 1 1 NA NA
25 | Bhadaur Barnala 25 10 15 Dec-26 1 1 NA NA
26 | Bhadson Patiala 24 24 NA NA 1 1 NA NA
27 | Bhagta Bhai Bathinda 24 23 1 Dec-26 1 1 NA NA
28 | Bhai Roopa Bathinda 13 13 NA NA 1 1 NA NA
29 | Bhawanigarh Sangrur 27 27 NA NA 1 1 NA NA
30 | Bhikhi Mansa 20 20 NA NA 1 1 NA NA
31 | Bhikhi Wind Tarn Taran 31 31 NA NA 1 1 NA NA
32 | Bhogpur Jalandhar 29 29 NA NA 2 2 NA NA
33 | BhuchoMandi Bathinda 23 23 NA NA 1 1 NA NA
34 | Bhulath Kapurthala 15 15 NA NA 1 1 NA NA
35 | Bilga Jalandhar 16 16 NA NA 1 1 NA NA
36 | Boha Mansa 19 1 18 Dec-26 1 1 NA NA
37 | Budhlada Mansa 30 30 NA NA 1 1 NA NA
38 | Chamkaur Sahib Roopnagar 23 23 NA NA 1 1 NA NA
39 | Cheema Sangrur 12 8 4 Dec-26 1 1 NA NA
40 | Dasuya Hoshiarpur 25 25 NA NA 1 1 NA NA
41 | Dera Baba Nanak | Gurdaspur 33 33 NA NA 1 1 NA NA
42 | DeraBassi Mohali 91 1 90 Dec-26 2 2 NA NA
43 | Dhanaula Barnala 35 35 NA NA 1 1 NA NA
44 | Dharamkot Moga 29 29 NA NA 1 1 NA NA
45 | Dhariwal Gurdaspur 25 25 NA NA 1 1 NA NA
46 | Dhilwan Kapurthala 16 16 NA NA 1 1 NA NA
47 | Dhuri Sangrur 50 46 4 Dec-26 2 2 NA NA
48 | Dina Nagar Gurdaspur 43 43 NA NA 1 1 NA NA
49 | Dirba Sangrur 26 26 NA NA 1 1 NA NA
50 | Doraha Ludhiana 39 33 6 Dec-26 1 1 NA NA
51 | Faridkot Faridkot 142 134 8 Dec-26 1 1 NA NA
52 | Fatehearh Moga 8 8 NA NA 1 1 NA NA
Panjtoor
53 | FatehgarhChurian | Gurdaspur 69 69 NA NA 2 2 NA NA
54 | Fazilka Fazilka 92 92 NA NA 4 4 NA NA
55 | Ferozepur Ferozepur 130 130 NA NA 2 2 NA NA
56 | Garhdiwala Hoshiarpur 12 12 NA NA 2 1 1 Dec-26
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57 | Garhshankar Hoshiarpur 24 24 NA NA 1 1 NA NA
58 | Ghagga Patiala 15 15 NA NA 2 2 NA NA
59 | Ghanaur Patiala 12 12 NA NA 1 1 NA NA
60 | Gharuan Mohali 0 0 NA NA 1 1 NA NA
61 | Gidderbaha Muktsar 50 38 12 Dec-26 2 1 1 Dec-26
62 | Goniana Bathinda 27 27 NA NA 1 1 NA NA
63 | Goraya Jalandhar 24 24 NA NA 1 1 NA NA
64 | Gurdaspur Gurdaspur 140 108 32 Dec-26 4 2 2 Dec-26
65 | Guru Harsahai Ferozepur 24 13 11 Dec-26 1 1 NA NA
66 | Handiaya Barnala 16 16 NA NA 1 1 NA NA
67 | Hariana Hoshiarpur 12 12 NA NA 1 1 NA NA
68 | Hoshiarpur Municipal Corporation 204 204 NA NA 3 3 NA NA
69 | Jagraon Ludhiana 78 78 NA NA 2 2 NA NA
70 | Jaitu Faridkot 45 35 10 Dec-26 1 1 NA NA
71 | Jalalabad Fazilka 60 60 NA NA 2 2 NA NA
72 | Jalandhar Municipal Corporation 524 524 NA NA 12 6 2 Dec-26
73 | Jandiala Guru Amritsar 34 28 6 Dec-26 1 1 NA NA
74 | Joga Mansa 24 24 NA NA 1 1 NA NA
75 | Kapurthala Municipal Corporation 100 100 NA NA 1 1 NA NA
76 | Kartarpur Jalandhar 34 34 NA NA 1 1 NA NA
77 | Khamano Fatehgarh Sahib 26 26 NA NA 1 1 NA NA
78 | Khanauri Sangrur 18 18 NA NA 1 1 NA NA
79 | Khanna Ludhiana 121 118 3 Dec-26 1 1 NA NA
80 | Kharar Mohali 89 86 3 Dec-26 7 7 NA NA
81 | Khemkaran Tarn Taran 20 20 NA NA 1 1 NA NA
82 | Kiratpur Roopnagar 13 13 NA NA 2 2 NA NA
83 | Kot isse Khan Moga 19 19 NA NA 1 1 NA NA
84 | Kotfatta Bathinda 20 20 NA NA 1 1 NA NA
85 | Kotha Guru Bathinda 15 15 NA NA 1 1 NA NA
86 | Kotkapura Faridkot 110 13 97 Dec-26 1 1 NA NA
87 | KotShamir Bathinda 17 17 NA NA 1 1 NA NA
88 | Kurali Mohali 47 47 NA NA 2 2 NA NA
89 | Lalru Mohali 60 60 NA NA 5 3 2 Dec-26
90 | Lehra Mohabbat | Bathinda 15 15 NA NA 1 1 NA NA
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91 | Lehragaga Sangrur 34 34 NA NA 2 2 NA NA
92 | LohianKhas Jalandhar 16 16 NA NA 1 1 NA NA
93 | Longowal Sangrur 25 25 NA NA 1 1 NA NA
94 | Ludhiana Municipal Corporation 1 1 NA NA 12 12 NA NA
95 | Machiwara Ludhiana 38 38 NA NA 1 1 NA NA
96 | Mabhilpur Hoshiarpur 19 19 NA NA 1 1 NA NA
97 | Majitha Amritsar 18 9 9 Dec-26 1 1 NA NA
98 | Makhu Ferozepur 22 22 NA NA 1 1 NA NA
99 | Malerkotla Malerkotla 120 120 NA NA 4 3 1 Dec-26
100 | Mallanwala Ferozepur 26 26 NA NA 1 1 NA NA
101 | Maloud Ludhiana 11 11 NA NA 1 1 NA NA
102 | Malout Muktsar 75 75 NA NA 2 1 1 Dec-26
103 | Maluka Bathinda 10 10 NA NA 1 1 NA NA
104 | Mamdot Ferozepur 20 20 NA NA 2 2 NA NA
105 | Mandi Fatehgarh Sahib 80 80 NA NA 2 2 NA NA
Gobindgarh
106 | Mansa Mansa 102 102 NA NA 5 5 NA NA
107 | Maur Bathinda 48 48 NA NA 2 1 1 Dec-26
108 | Mehatpur Jalandhar 22 22 NA NA 1 1 NA NA
109 | Mehraj Bathinda 20 10 10 Dec-26 1 1 NA NA
110 | Moga Municipal Corporation 200 117 83 Dec-26 3 2 1 Dec-26
111 | Mohali Municipal Corporation 200 200 NA NA 14 14 NA NA
112 | Moonak Sangrur 18 18 NA NA 1 1 NA NA
113 | Morinda Roopnagar 29 29 NA NA 2 2 NA NA
114 | Mudki Ferozepur 22 22 NA NA 1 1 NA NA
115 | Mukerian Hoshiarpur 45 45 NA NA 1 1 NA NA
116 | Muktsar Muktsar 120 72 48 Dec-26 3 3 NA NA
117 | MullanpurDakha | Ludhiana 20 20 NA NA 1 1 NA NA
118 | Nabha Patiala 80 53 27 Dec-26 5 2 3 Dec-26
119 | Nadala Kapurthala 14 14 NA NA 1 1 NA NA
120 | Nakodar Jalandhar 44 a4 NA NA 1 1 NA NA
121 | Nangal Roopnagar 103 103 NA NA 2 2 NA NA
122 gi;c;lt Jaimal Pathankot 3 8 NA NA 1 1 NA NA
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123 | Nathana Bathinda 27 27 NA NA 1 1 NA NA
124 | Nawanshahr Nawanshar 75 75 NA NA 1 1 NA NA
125 | NayaGaon Mohali 20 0 20 Dec-26 1 0 1 Dec-26
126 | Nihal Singh Wala | Moga 29 29 NA NA 1 1 NA NA
127 | Nurmahal Jalandhar 22 22 NA NA 1 1 NA NA
128 | Pathankot Municipal Corporation 175 175 NA NA 5 5 NA NA
129 | Patiala Municipal Corporation 403 403 NA NA 5 5 NA NA
130 | Patran Patiala 30 25 5 Dec-26 2 2 NA NA
131 | Patti Tarn Taran 43 43 NA NA 2 2 NA NA
132 | Payal Ludhiana 12 12 NA NA 1 1 NA NA
133 | Phagwara Municipal Corporation 100 59 41 Dec-26 3 2 1 Dec-26
134 | Phillaur Jalandhar 37 37 NA NA 1 1 NA NA
135 | Quadian Gurdaspur 28 28 NA NA 1 1 NA NA
136 | Rahon Nawanshar 30 30 NA NA 1 1 NA NA
137 | Raikot Ludhiana 44 44 NA NA 2 2 NA NA
138 | Raja Sansi Amritsar 34 34 NA NA 1 1 NA NA
139 | Rajpura Patiala 0 0 NA NA 8 7 1 Dec-26
140 | Raman Bathinda 38 38 NA NA 1 1 NA NA
141 | Ramdass Amritsar 12 12 NA NA 1 1 NA NA
142 | Rampura Phul Bathinda 51 51 NA NA 2 1 1 Dec-26
143 | Rayya Amritsar 22 22 NA NA 1 1 NA NA
144 | Ropar Roopnagar 110 110 NA NA 1 1 NA NA
145 | Sahnewal Ludhiana 34 34 NA NA 1 1 NA NA
146 | Samana Patiala 65 65 NA NA 4 4 NA NA
147 | Samrala Ludhiana 30 30 NA NA 1 1 NA NA
148 | Sanaur Patiala 25 25 NA NA 2 2 NA NA
149 | Sangatmandi Bathinda 8 8 NA NA 1 1 NA NA
150 | Sangrur Sangrur 100 73 27 Dec-26 4 4 NA NA
151 | Sardulgarh Mansa 29 29 NA NA 1 1 NA NA
152 | Shahkot Jalandhar 22 22 NA NA 1 1 NA NA
153 | Shamchurasi Hoshiarpur 10 10 NA NA 1 1 NA NA
154 | Sirhind Fatehgarh Sahib 70 50 20 Dec-26 4 1 3 Dec-26
155 | Sri Hargobindpur | Gurdaspur 13 13 NA NA 1 1 NA NA
156 | Sujanpur Pathankot 43 0 43 Dec-26 1 1 NA NA
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157 | Sultanpur Lodhi Kapurthala 26 18 8 Dec-26 1 1 NA NA
158 | Sunam Sangrur 70 28 42 Dec-26 2 2 NA NA
159 | TalwandiBhai Ferozepur 26 26 NA NA 1 1 NA NA
160 | Talwandisabo Bathinda 38 38 NA NA 1 1 NA NA
161 | Talwara Hoshiarpur 20 10 10 Dec-26 1 1 NA NA
162 | Tapa Barnala 28 28 NA NA 1 1 NA NA
163 | Tarntaran Tarn Taran 80 80 NA NA 2 2 NA NA
164 | UrmarTanda Hoshiarpur 36 36 NA NA 1 1 NA NA
165 | Zira Ferozepur 47 47 NA NA 1 1 NA NA
166 | Zirakpur Mohali 199 199 NA NA 3 3 NA NA
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Water Quality of Polluted River Stretches

Annexure-V

Sr. No. River Point of sample Polluted Stretch as Classification Ground Water Flow in River on date Water Quality
collection per NGT stretches as per Quality of sampling (cusec)
criteria given by
NGT (Priority-I to
Priority-V)
1 Sutlej Rupnagar to Harike Priority-I
Bridge
i Sutlej Ropar Head-Works --do-- Priority-I Not monitored 15661 C
along the stretches
ii Sutlej D/S of Rishab- Paper --do-- Priority-I Not monitored 2355 C
Mills along the stretches
iii Sutlej U/S Buddha Nallah --do-- Priority-I Not monitored 657 C
along the stretches
iv Sutlej 100 m D/S Budha Nallah --do-- Priority-I Not monitored 1657 E
confluence along the stretches
v Sutlej Boat Bridge, Dharam kot --do-- Priority-I Not monitored 2222 D
Nakodar Road along the stretches
vi Sutlej D/S East Bein --do-- Priority-I Not monitored 2522 E
along the stretches
vii Sutlej Satluj at Harike before --do-- Priority-I Not monitored 24,471 C
confiuence along the stretches
2 Beas Beas along Mukerian
i Beas 1 km D/S effluent --do-- Priority-V Not monitored
. . 8852
discharge point at along the stretches B

Mukerian
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Sr. No. River Point of sample Polluted Stretch as Classification Ground Water Flow in River on date Water Quality
collection per NGT stretches as per Quality of sampling (cusec)
criteria given by
NGT (Priority-I to
Priority-V)
ii Beas Beas at Harike before --do-- Priority-IV Not monitored 19191
confluence of River Sutlej along the stretches B
iii. Beas G.T. Road, under Bridge, --do-- Priority-IV Not monitored 20352
Beas along the stretches B
Beas Holi bein from
Sultanpur Lodhi to
confluencepoint at
Harike
i. Beas Gurudwara Sant Ghat --do-- Priority-IV Not monitored i C
along the stretches
ii. Beas Ber Shaib Gurudwara --do-- Priority-IV Not monitored
Sultanpur Lodhi (Guru. along the stretches - C
side)
iiii. Beas Sultanpur Lodhi to --do-- Priority-IV Not monitored
Confluence point to Beas along the stretches - C
3 Ghaggar Mubarakpur to Priority-I
Sardulgarh
i Ghaggar Mubarikpur rest house --do-- Priority-I Not monitored . D
along the stretches
ii. Ghaggar Bhankarpur Bridge --do-- Priority-I Not monitored " D
along the stretches
iii. Ghaggar Chattbir --do-- Priority-I Not monitored * D
along the stretches
iv Ghaggar U/S Jharmal Nadi --do-- Priority-I Not monitored * D

along the stretches
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Sr. No. River Point of sample Polluted Stretch as Classification Ground Water Flow in River on date Water Quality
collection per NGT stretches as per Quality of sampling (cusec)
criteria given by
NGT (Priority-I to
Priority-V)

v Ghaggar D/S Jharmal Nadi --do-- Priority-I Not monitored * D
along the stretches

vi Ghaggar U/S Dhakanshu Nallah --do-- Priority-I Not monitored * D
along the stretches

vii Ghaggar D/S Dhakanshu Nallah --do-- Priority-I Not monitored * D
along the stretches

viii Ghaggar Rattanheri --do-- Priority-I Not monitored * D
along the stretches

ix Ghaggar U/S SagarparaDrain --do-- Priority-I Not monitored * D
along the stretches

X Ghaggar D/S SagarparaDrain --do-- Priority-I Not monitored * D
along the stretches

Xi Ghaggar Khanauri --do-- Priority-I Not monitored * D
along the stretches

Xii Ghaggar Moonak --do-- Priority-I Not monitored * E
along the stretches

Xiii Ghaggar U/S Sardulgarh --do-- Priority-I Not monitored * D
along the stretches

Xiv Ghaggar D/S Sardulgarh --do-- Priority-I Not monitored * D
along the stretches

4 Sirsa Ghanauli Siras along Baddi Priority-I Not monitored 19191 B
along the stretches

5 Swan Bharatpur Swan along Priority-V Not monitored 20352
Santoshgarh along the stretches B

*Very less flow, not measurable
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