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                                 National Mission for Clean Ganga 

Format for submission of Monthly Progress Report in the NGT Matter OA No. 

673 of 2018 (in compliance to NGT order dated 24.09.2020) 

For the State/ UT of Rajasthan (as on 31.03.2026) 

 

I. Total Population: Urban & Rural Population:                                    :2.46 Cr  

II. Total no of ULBs                                                                                :309 Nos 

III. Estimated Sewage Generation for 309 ULBs :2280.77 MLD 

IV. Estimated Sewage Generation for 76 Sewerage towns :1861.66 MLD 

V. Estimated Sludge Generation for remaining 233 ULBs :2807.78 KLD 

          Details of Sewage Treatment Plant/ FSTP: 

• Operational STPs and Treatment Capacity (in MLD) :149 nos. STPs (1560.59 MLD) 

• Capacity Utilization of existing STPs :1258.12 MLD 

• MLD of sewage being treated in 75 Nos FSTP in 78 ULBs               :1479 KLD (through FSSM) 

• Gap in Treatment Capacity in Sewerage Towns :302.47 MLD 

(existing Capacity                                                                                                        

being utilized) 

• Reuse of Treated Waste Water                                                           :571.79 MLD 

Details of each Oprational STPs in the State 

No. Location Existing STP 

Capacity 

Capacity Being 

Utilized 

Operational Status  

of STP 

Compliance 

Status of STP 

Annexure-1 

 

Details of under construction STPs in the State 

No. Location Capacity of 

the plant in 

MLD 

Physical 

Progress in 

% 

Status of I&D or 

House sewer 

connections 

Incremental 

progress 

Completion 

Timeline 

Annexure-2 

Details of Non Complying STPs in the State 

No. Location Capacity of 

the STP in 

MLD 

Status of Project (at 

DPR Stage/ Under 

Tendering/ Work to be 

Awarded) 

Incremental 

progress 

Likely Date of 

Completion 

Attached as Annexure-3 & 4 

Details of each Operational FSTPs in the State 

No. Location Capacity of the FSTPs proposed in KLD 

Attached as Annexure-5  
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Details of FSTPs Under Construction in the State 

 

S.No. 

Location Capacity of the FSTPs proposed in KLD 

Attached as Annexure-6  

 

 

I. Details of Industrial Pollution: (Related to RSPCB) 

• No. of industries in the State: 

• No. of water polluting industries in the State: 

• Quantity of effluent generated from the industries in MLD: 

• Quantity of Hazardous Sludge generated from the Industries in TPD: 

• Number of industrial units having ETPs: 

• Number of industrial units connected to CETP: 

• Number and total capacity of ETPs (details of existing/ under construction / proposed)  

• Compliance status of the ETPs: 

• Number and total capacity of CETPs (details of existing/ under construction / proposed)  

• Status of compliance and operation of the CETPs 

Town No. of 

industries 

Industrial 

Discharge 

Status of ETPs Status of CETPs 

(existing, under 

construction & 

proposed) 

     

 

II. Solid Waste Management: 

 

Total number of Urban Local Bodies : 309 

Current Municipal Solid Waste Generation : 10108.43 TPD 

Waste Processing Capacity Operational  : 6629.88 TPD 

Waste Processing : 5928.99 TPD 

Waste Processing Facilities under Pipeline : 6514.19 TPD 

Total Waste Processing : 58.65% 
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➢ Number, installed capacity and utilization of existing MSW processing facilities in TPD 

(bifurcated by type of processing e.g.- Waste to Energy (Tonnage and Power Output), 

Compost Plants (Windrow, Vermi, decentralized pit composting), bio-methanation, MRF 

etc. 

a. Operational MSW processing facilities- 175 with capacity of 5098.32 TPD 

processing 4397.43 TPD. 

➢ Action plan to bridge gap between Installed Capacity and Current Utilization of processing 

facilities (if Gap > 20%) 

Installed capacities are running as full utilization.  

➢ No. and capacity of C&D waste processing plants in TPD (existing, proposed and under 

construction) 

a. 50 TPD Plant is operational in Udaipur Municipal Corporation. 

b. 300 TPD plant is operational in Jaipur (Greater & Heritage) Municipal Corporation. 

c. 5 towns work order issued and plant under construction at Kota (100 TPD), 

Jodhpur (100 TPD), Bikaner (100 TPD), Ajmer (50 TPD) & Alwar (50 TPD). 

d. LoA issued for setting up C&D processing plant Under CM Budget Announcement 

Bharatpur (50 TPD), Bhilwara (50 TPD), Chittorgarh (25 TPD).   

➢ Total no. of wards, no. of wards having door to door collection service, no. of wards 

practicing segregation at source 

a. Total wards are 7500 and door to door collection is 99%. 

➢ Details of MSW treatment facilities Operational, Proposed and Under Construction 

(no., capacity, and technology) 

➢ Installed capacity of MSW processing facilities: 

a. Operational MSW processing facilities -175 with capacity of 5098.32 TPD (50.44%) 

processing 4397.43 TPD (43.50%). 

b. Total 1531.56 TPD is being processed by BWGs/Pit Composting/ Garden composting/ 

Informal Recyclers (15.15%) 

 Total Waste Processing: 58.65%. 

➢ Under Construction and Under Pipeline MSW processing facilities: 

a. Under Construction MSW processing facilities -202 with capacity of 5043.68 TPD. 

b. Under Tender MSW Processing facilities- 94 with capacity of 970.51 TPD. 

Note: -  

a. Installed capacity are running as full utilized. 

b. City Solid Waste Action Plans (under Swachh Bharat Mission 2.0) have been prepared 

for remaining cities/towns of the state.  
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Status of ULB wise Management of Solid Waste 

ULB Total MSW 

generation in 

TPD 

Total MSW 

being processed  

in TPD 

Existing  

MSW 

facilities 

Utilization 

Capacity of the 

existing MSW 

facilities 

Proposed MSW 

Facilities & 

Completion 

Timeline 

Attached as Annexure-5 

 

III. Bio-medical Waste Management: 

• Total Bio-medical generation: 

• No. of Hospitals and Health Care Facilities: 

• Status of Treatment Facility/ CBMWTF:  

IV. Hazardous Waste Management: 

• Total Hazardous Waste generation: 

• No. of Industries generating Hazardous waste 

• Treatment Capacity of all TSDFs 

• Avg. Quantity of Hazardous waste reaching the TSDFs and Treated 

• Details of on-going or proposed TSDF 

V. Plastic Waste Management: 

• Total Plastic Waste generation: 

• Treatment/ Measures adopted for reduction or management of plastic waste: 

VI. Details of Alternate Treatment Technology being adopted by the State/UT  

VII. Identification of polluting sources including drains contributing to river pollution and 

action as per NGT order on in-situ treatment: 

VIII. Details of Nodal Officer appointed by Chief Secretary in the State/UT: 

IX. Details of meetings carried under the Chairmanship Chief of Secretary in the State/UT: 

X. Latest water quality of polluted river, its tributaries, drains with flow details and ground 

water quality in the catchment of polluted river;  

XI. Ground water regulation: 

XII. Good irrigation practices being adopted by the State: 

XIII. Rain Water Harvesting: 

XIV. Demarcation of Floodplain and removal of illegal encroachments:  

XV. Maintaining minimum e-flow of river: 

XVI. Plantation activities along the rivers: 

XVII. Development of biodiversity park: 

XVIII. Reuse of Treated Water: 
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XIX. Model River being adopted by the State & Action Proposed for achieving the bathing 

quality standards: 

XX. Status of Preparation of Action Plan by the 13 Coastal States: 

XXI. Regulation of Mining Activities in the State/UT: 

XXII. Action against identified polluters, law violators and officers responsible for failure for 

vigorous monitoring 

*Note: Incremental progress made by the State/UT in each activity to be provided. 

 

 

 

 



S. No. Name of Town Location

STP 

Capacity

(MLD)

Capacity 

being 

utilized

(MLD)

Reuse of 

Treated 

Waste 

Water

Treatment 

Process

1 Ajmer Khanpura 20.00 18.00 18.00 ASP

2 Ajmer Aanasagar 13.00 11.59 11.59 SBR

3 Alwar Bharatpur Road near Agyarah Dam 20.00 19.00 10.00 Pythorid

4 Badi Sadri Near Mangri road 1.50 1.10 0.20 SBR

5 Balotra Jerla 9.00 7.12 3.00 SBR

6 Banswara Ghamaniya 6.34 5.13 2.70 HSSCW

7 Barmer Village Kundla 10.00 6.73 1.30 WSP

8 Beawar Near Vijay Nagar Private Bus Stand 5.00 3.50 2.20 SBR

9 Beawar Near Narsingh pura 4.00 2.85 0.50 SBR

10 Beawar Near Bichral Tank 1.50 1.35 0.20 SBR

11 Beawar Kundan Nagar 1.00 0.75 0.20 SBR

12 Bhadra Mahipalo ka mohalla 1.00 0.90 0.90 SBR

13 Bhadra Nathwana johad 3.50 2.00 2.70 SBR

14 Bharatpur Gopal Nangla (Rundhikiran) 8.00 7.20 2.76 SBR

15 Bharatpur Near existing STP at Ikran Village 5.00 4.30 1.10 SBR

16 Bhilwara Kewada (J/sw) 10.00 9.15 1.86 SBR

17 Bhiwadi RHB 1.50 1.50 0.00 SBR

18 Bhiwadi Mundena Mev 2.00 1.50 0.00 SBR

19 Bhiwadi Santhalka 3.00 2.38 0.00 SBR

20 Bhiwadi Nr. Existing STP 3.00 2.50 0.00 SBR

21 Bhiwadi Vasundhra Nagar (Bhiwadi) 4.00 3.30 1.00 SBR

22 Bikaner Vallabgarden (Bikaner) 40.00 37.00 8.00 SBR

23 Bikaner Sareh Nathania 12.00 11.50 2.00 SBR

24 Bikaner Near Kali Mata Mandir Sujendarsar 20.00 16.66 3.30 SBR

25 Bundi Devpura (Bundi) 8.00 7.60 2.00 SBR

26 Chirawa Near Madela Road 3.00 2.30 1.80 SBR

27 Chirawa Pilani Road 2.00 1.70 1.50 SBR

28 Chittorgarh Pratappura (Bhoikhera) (Chitttorgarh) 5.00 4.50 3.80 UASB

29 Chittorgarh Near Abhimanyu Park (Chitttorgarh) 3.00 2.50 0.40 SBR

30 Chittorgarh Near Abhimanyu Park (Chitttorgarh) 2.00 1.86 0.96 SBR

31 Chittorgarh
Near Mukhyamantri Jan Awas Yojna 

(Chittorgarh)
1.00 0.70 0.00 SBR

32 Churu Village Gajsar 7.00 6.70 0.00 WSP

33 Churu B/W Cremation ground and Agarsen Nagar 1.00 0.80 0.50 SBR

34 Churu TajusaTakiya (Churu) 2.50 2.52 1.00 SBR

35 Deedwana Mela Maidan (Deedwana) 5.00 4.60 3.00 SBR

36 Dhoulpur Tagawali 10.00 9.10 0.00 UASB

37 Dhoulpur Shekhupur (Dholpur) 3.00 2.10 1.60 SBR

38 Fateh Nagar Sanwar Changedi village (Fatehnagar Sanwar) 1.00 0.90 0.50 SBR

39 Fatehpur Shekhawati Near Bari Road 7.50 7.10 4.30 SBR

40 Gangapur City Near Jaipur Highway 5.50 4.50 3.10 SBR

41 Gangapur City Near Jaipur Highway 2.50 2.10 0.95 SBR

Detail of each existing STPs in Rajasthan State as on 31.03.2026

Annexure -1



42 Gangapur City Aliganj Tiraha 1.50 1.20 0.95 SBR

43 Hanumangarh Near Railway bridge over Ghaggar river 5.00 4.70 3.50 SBR

44 Hanumangarh Jodkiya Phatak (Hanumangarh) 7.50 6.20 2.30 WSP

45 Hindaun City Jaccha ki bawri 0.75 0.50 0.41 SBR

46 Hindaun City Raghav das Bagichi 5.00 4.10 2.80 SBR

47 Jaipur Brahmpuri STP (Jaipur) 8.00 7.80 7.55 SBR

48 Jaipur Paladi Meena (Jaipur) 3.00 2.40 1.35 SBR

49 Jaipur Central Park (Jaipur) 1.00 0.80 0.70 MBBR

50 Jaipur Ralawta (Jaipur) 30.00 27.10 3.40 ASP

51 Jaipur Gajdharpura (Jaipur) 30.00 29.00 10.40 ASP

52 Jaipur Ram Niwas Bagh (Jaipur) 1.00 0.70 0.50 MBBR

53 Jaipur Jawahar Circle (Jaipur) 1.00 0.62 0.57 MBBR

54 Jaipur Swarnjayanti Park (Jaipur) 1.00 0.75 0.50 MBBR

55 Jaipur Jaisingpura Highway 1.00 0.80 0.30 SBR

56 Jaipur Kiro Ki Dhani (Jaipur) 1.00 0.70 0.53 SBR

57 Jaipur Dravyawati River- PaniPech (Jaipur) 20.00 16.00 15.00 SBR

58 Jaipur Dravyawati River- Mansarovar 15.00 13.10 12.00 SBR

59 Jaipur Dravyawati River- Taruchya Nagar (Jaipur) 100.00 77.00 70.00 SBR

60 Jaipur Dravyawati River- Pratap Nagar (Jaipur) 25.00 18.00 13.00 SBR

61 Jaipur Dravyawati River- GONER(Jaipur) 10.00 7.20 5.00 SBR

62 Jaipur Dehlawas unit II (Jaipur) 62.50 42.10 0.00 SBR

63 Jaipur Jaisinghpura Khore (Jaipur) 50.00 50.00 10.00 ASP

64 Jaipur Dehlawas unit I (Jaipur) 62.50 62.50 3.00 SBR

65 Jaisalmer Kisanghat 10.00 8.20 2.40 WSP

66 Jaitaran Near Karolia village (Jaitaran) 2.00 1.50 1.00 SBR

67 Jalore Jalore 10.00 5.20 2.10 WSP

68 Jhalawar Gagron Road (Jhalawar) 6.00 5.46 2.30 ASP

69 Jhalrapatan Girdharpura (Jhalrapatan) 3.00 2.63 2.00 ASP

70 Jhunjhunu Baggar Road Near Agrasen Circle 8.50 5.64 0.00 UASB

71 Jhunjhunu Near Agrasen Circle 7.00 5.90 0.00 SBR

72 Jodhpur Nandari (Jodhpur) 20.00 20.00 18.50 WSP

73 Jodhpur Salawas Unit I (Jodhpur) 50.00 43.30 35.00 ASP

74 Jodhpur Salawas Unit II (Jodhpur) 50.00 42.70 34.20 ASP

75 Karauli Karauli 5.00 3.50 0.56 UASB

76 Kishangarh Nasirabad Highway (Kishangarh) 10.00 8.26 0.00 WSP

77 Kota Dhakarkhedi 20.00 18.10 14.17 ASP

78 Kota Sajidhera 30.00 24.30 22.73 SBR

79 Kota Balita (Kota) (UIT) 30.00 28.94 22.00 SBR

80 Kota Kala Talab (Kota) 15.00 13.10 12.00 SBR

81 Kushalgarh Near Panchayat Samiti (Kushalgarh) 1.00 1.00 0.70 SBR

82 Laxmangarh Indira Awas colony 1.50 1.10 0.60 SBR

83 Laxmangarh Near Basin Road Banjara Basti 1.00 0.75 0.60 SBR

84 Laxmangarh TodhiKui (Laxmangarh) 3.00 2.10 1.50 SBR

85 Makrana Near Kidwai Stadium 6.00 5.25 4.00 SBR

86 Mt. Abu Hetam Ji Village (Mt. Abu) 6.00 3.00 0.00 Pythorid

87 Nagaur Balwa Road (Nagaur) 8.00 6.15 3.50 WSP

88 Nawalgarh Near Bus stand (Nawalgarh) 3.00 2.55 1.45 SBR



89 Nawalgarh Near Fire station (Nawalgarh) 1.00 0.65 0.45 SBR

90 Nimbahera Near Shamshan Ghat, Kartana 2.00 1.89 0.90 SBR

91 Nimbahera Kasod Basti Nalah (Nimbahera) 1.00 0.35 0.10 SBR

92 Nimbahera Nimbahera  Near Dashhera Maidan 4.50 2.39 1.10 SBR

93 Nokha Ward No. 07 (Nokha) 1.00 0.80 0.60 SBR

94 Pali Near ESI Hospital 7.50 7.50 2.00 ASP

95 Pali Mandiya Industrial Area 15.00 15.00 13.80 SBR

96 Rajsamand Rajsamand (Village Pratap pura) 5.00 4.20 3.00 UASB

97 Ramgarh Shekhawati Shamshan ghat 2.00 1.75 0.48 SBR

98 Sardar Shahar Sardar Shahar 5.00 3.50 2.00 WSP

99 Sardar Shahar Sardar Shahar 2.00 0.80 0.45 WSP

100 Sawai Madhopur Village Sorwal (Sawai Madhopur) 10.00 8.30 4.90 WSP

101 Sikar Goshala land (Sikar) 2.00 1.70 1.10 SBR

102 Sikar Near Shiv Colony (Sikar) 8.00 6.20 4.25 SBR

103 Sriganganagar Suratgarh road (Sriganganagar) 10.00 9.50 8.00 SBR

104 Sujangarh Gopal Gaushala on Thardaa Village 5.50 3.00 0.70 SBR

105 Sujangarh Near Kalkanda (Sujangarh) 2.00 1.00 0.15 SBR

106 Sumerpur Sumerpur 10.00 3.20 2.00 WSP

107 Suratgarh Near subjail (Suratgarh) 2.50 1.90 1.50 SBR

108 Suratgarh Adarsh Kalyan Bhumi near Anupgarh highway 2.50 2.10 1.60 SBR

109 Tonk Tonk Molai Pura (Tonk) 16.00 12.70 0.90 SBR

110 Tonk Tonk Dhaula Khera (Tonk) 4.00 3.10 1.10 SBR

111 Udaipur Eklingpura (Udaipur) 20.00 17.20 2.66 MBBR

112 Udaipur Eklingpura (Udaipur) 25.00 23.53 5.09 SBR

113 Udaipur FCI godown (Udaipur) 10.00 7.50 2.14 SBR

114 Udaipur Kajrali house (Udaipur) 5.00 4.30 2.09 SBR

115 Kota I L Township 2.00 1.80 1.63 SBR

116 Jaipur Delhawas (khilari) 90.00 76.00 0.00 SBR

117 Kota Balita Ladpura 6.00 4.50 0.00 SBR

118 Pratapgarh Jain ghosal Kila Road 7.00 5.30 4.00 SBR

119 Bhilwara Near Existing Jindal STP Kuwada 30.00 27.95 20.00 SBR

120 Gangapur City Near Kushal Lake 1.50 1.20 0.31 SBR

121 Pushkar Pushkar (Ajmer) 3.50 3.39 2.05 SBR

122 Fatehpur Sekhawati Fatehpur 4.30 4.10 2.40 SBR

123 Nathwara Near Goverdhan Mountain 4.50 3.60 1.75 SBR

124 Sirohi Nehru Nagar 5.00 2.70 1.95 SBR

125 Kota Balita 15.00 8.15 4.65 SBR

126 Kota Dhakarkhedi 40.00 27.10 10.10 SBR

127 Sujangarh Gaushala on Salasar Road (Sujangarh) 1.5 1.11 0.7 SBR

128 Sujangarh Chaptia pond near F.C.I. Godown (Sujangarh) 1.5 0.97 0.6 SBR

129 Jaipur Chaugan Stadium (Jaipur) 1 0.8 0.8 SBR

130 Abu Road Santpur (Abu Road ) 6.9 3.37 2.05 SBR

131 Abu Road Manpur (Abu Road ) 2.3 1.4 0.85 SBR

132 Ajmer Khanpura (Ajmer) 40 27.21 10.1 ASP

133 Banswara Ghamaniya ,Udaipur Road 9.6 6.42 0 SBR

134 Ratangarh Near NH-11 Johad 3.8 2.2 0 SBR



135 Mandawa Mandawa 3.9 1.5 0 SBR

136 Sirohi Near Revdar Road (Sirohi) 1.7 0.5 0 SBR

137 Chittorgarh Chandanpura , Sedimention tank, Bundi Road 1 0.5 0 SBR

138 Sikar Devi pura Beed (Sikar) 5.00 2.1 0 SBR

139 Churu Existing Campus at Gajsar 3.50 2.00 0 SBR

140 Jodhpur Basni Bainda (Jodhpur-South) 40 14 0 SBR

141 Bundi Gandhi Gram Road 0.50 0.35 0 Pythorid

142 Bundi Bibanwa Road 0.50 0.35 0 Pythorid

143 Makrana Near Kidwai Stadium 7.70 3.25 0 SBR

144 Nagaur Dulai Pond 1.50 0.75 0 SBR

145 Jaipur IPD TOWER SMS Hospital 3.00 1.00 0.8 SBR

146 Hindaun City Karauli Road 3.00 1.50 0 SBR

147 Nokha Charkada Village 5 2.50 0 SBR

148 Sardar Shahar South STP (Sardar Shahar) 2.3 2.00 0 SBR

149 Baran Gopalpura (Baran) 7 2.00 SBR

1560.59 

MLD

1258.12 

MLD

571.79 

MLD



S. No.  Name of Town Location

Capacity 

of the 

plant in 

MLD

Physical 

Progress

(%) up to 

date

Incremental 

Progress per 

month

Completion Timeline*

1 Chittorgarh Near Gandhi nagar (Chittorgarh) 2 92.60% 0.10% April'2026

2 Sardar Shahar North STP (Sardar Shahar) 3.4 92.20% 0.20% June'2026

3 Sardar Shahar Gandhi Vidhya Mandir (Sardar Shahar) 1.6 90.20% 0.20% June'2026

4 Ratangarh Ratangarh (Gaushala on Churu Road) 6.1 97.20% 0.20% June'2026

5 Khetri Bisau Road ,Village Nanu Wali Bawdi 3.15 90.20% 0.20% June'2026

6 Kuchaman City Near Dashhera Maidan 7.6 98.20% 0.20% June'2026

7 Ladnu Vishvanathpura 2.4 82.00% 1.00% June'2026

8 Jodhpur Near Khokhariya 5 6.50% 0.00% Dec'2026,Land Issue

9 Nokha Near Mandia Village 7 28.20% 0.00% Dec'2026 ,Land Issue

10 Sagwara Near Banswara Highway 3.6 54.00% 2.00% Dec'2026

11 Bharatpur Gopal Nangla 9.4 56.00% 0.50% Dec'2026

12 Bundi Within Existing STP Campus 6.5 63.00% 0.00% June'2026

13 Ajmer At Anasagar existing STP campus 7 85.00% 15.00% June'2026

14 Baran Near Banganga River 4 80.00% 0.00% June'2026

15 Beawar Sendra Road, Jalia River 5.6 95.00% 0.00% June'2026

16 Dholpur Near Kushal Lake 10 90.50% 0.00% June'2026

17

Hanumangarh Upgradation 

7.50MLD to 13 MLD Jodkiya Phatak 5.5 96.00% 0.50% June'2026

18 Hindaun City On Mahuwa Road 2.25 6.00% 0.00% Dec'2026  

19 Nagaur Veterinary Hospital 3 27.00% 1.50% Oct'2026

20 Sikar Santosh Nagar 1 81.50% 0.50% June'2026

21 Sujangarh Near Sardrshahar- Ajmer Byepass Road 1.5 96.50% 0.00% June'2026

22 Dungarpur Near Do River Udaipur Road 4 67.00% 1.00% Jun'2026 

23 Jaipur Jaisinghpora khore 30 94.00% 1.50% Jun'2026 

24 Jodhpur Luni Uchiyarda Village 10 93.00% 1.00% June'2026 

25 Bhilwara Near RUIDP 30 MLD plant 10 79.00% 0.50% June'2026 

26 Bikaner 2 44.50% 2.00% June'2026

27 Chittorgarh Chanderiya Village 2 45.50% 0.00% June'2026

28 Chittorgarh Near Kumbhe Nagar ward 10 2 0.00% 0.00%

Jan'2027 Boundary 

Wall work Started, 

Drawing design is 

under Approval

29 Gangapurcity Near College Road 4 17.00% 0.00% Sept'2026

30 Jhalawar Near Central Jail 1.5 45.00% 0.00% June'2026

31 Jhunjhunu Near Shri Ram Nagar 3.7 30.00% 2.50% Oct'2026

32 Kishangarh Naya Gavv 5 38.50% 0.00% June'2026

33 Sawai Madhopur Near Existing STP at  village soorwal 9 30.50% 10.00% Oct'2026

34 Sriganganagar Near Idgah 10 8.50% 0.00% Oct'2026

35 Sriganganagar Near Suratgarh Road 5 18.00% 0.50% Oct'2026

36 Bhiwadi 34 83.00% 4.00% June'2026

37 Jaipur Adarash Nagar 30 93.50% 0.00% June'2026

38 Tonk Near Rajput Hostel 1.5 74.50% 2.00% June'2026

39 Tonk Near Bikapura Village 1 69.00% 3.00% June'2026

40 Tonk Near Phooln Bagh 1 29.00% 1.50% Oct'2026

41 Tonk Wajirpur Village 0.8 0.00% 0.00% June'2026  ,Land Issue

42 Keshoraipatan Jharniya Basti Ward No.6 1.5 11.10% 0.00%

June'2026 , Collector 

has permitted to start 

the construction work 

in ChambaL Ghadiyal 

Area  

43 Keshoraipatan Ward No. 17, Ambdehkar Nagar Road 2.5 12.00% 0.00%

June'2026 , Collector 

has permitted to start 

the construction work 

in Chambal Ghadiyal 

Area 

Detail of under construction STPs in Rajasthan State as on 31.03.2026

Annexure-2



44 Piparcity 4.25 0.00% 0.00%

June'2026, Boundary 

Wall Completed 

Drawing & design of 

STP is under approval

45 Rawatbhata 4 0.00% 0.00%

June-26 ,To obtain 

construction  

permission in 

Chambal Ghadiyal, 

application submitted 

in NGT 

46 Sikar 6 82.00% 1.00% June'2026

47 Sikar 6 87.00% 1.00% June'2026

48 Kotputli Charturbhuj 10 0.00% 0.00% June'2026 ,Land Issue

49 Jaipur (JDA) Nevta 30 74.00% 0.00% June'2026

50 Jaipur Muhana (JDA) 30 4.50% 0.00% Feb'2027

51 Jaipur Dravyawati River , Kishan Bagh RPA (JDA) 2 94.00% 2.00% June'2026

52 Srimadhopur Phase-1 2 41.00% 0.00% March'2027

53 Srimadhopur Phase-2 2.6 8.50% 0.00% March'2027

54 Sangod 1 20.00% 13.50% March'2027

55 Sri Dungargarh 3 0.00% 0.00% March'2027

56 Bhinmal 3 0.00% 0.00% March'2027

57 Pokaran 3 0.00% 0.00% March'2027

58 Pali (Ruidp Tech) Rai Ko Ki Dhani 0.75 32.00% 0.00% June'2026

59 Pali (Ruidp Tech) Rai Ko Ki Dhani 0.35 32.00% 0.00% June'2026

60 Pali (Ruidp Tech) Mandali 0.5 32.00% 0.00% June'2026

61 Pali (Ruidp Tech) Manupura 0.35 32.00% 0.00% June'2026

62 Pali (Ruidp Tech) Ashapura 0.8 32.00% 0.00% June'2026

63 Jodhpur Jhalamand 10 0.00% 0.00% June'27

64 Bharatpur Near Forest Department 3 0.00% 0.00%

65 Bharatpur Near Gaurav Beti Park 4 0.00% 0.00%

66 Bharatpur Near Stadium 5 0.00% 0.00%

67 Churu Near Existing STP at  Agrasen Nagar 5 0.00% 0.00%

       TOTAL UNDER CONSTRUCTION (A) 404.70 

MLD

1 Chittorgarh Near Railway Station 1 100.00% 100.00%

2 Sriganganagar Sugarmill (Sriganganagar) 15 100.00% 100.00%

3 Jaipur Sanjhariya 43 100.00% 100.00%

4 Bhilwara  Near JS existing STP Kewada 10 100.00% 100.00%

Construction 

Completed, 

Commissioning will 

start early

5 Jodhpur Luni Vivek Vihar, Sangariya Village 15 100.00% 100.00%

6 Deedwana Deedwana 3 100.00% 100.00%

7 Ramgarh Shekhawati Gogamedi (Ramgarh Shekhawati) 1 100.00% 100.00% 100 KLD

8 Ladnu Asota Village 5.5 100.00% 100.00% 200 KLD

9 Sikar Jagmalpura 4.5 100.00% 100.00%

Total        TOTAL    COMMISSIONING(B) 98

           GRAND      TOTAL (A+B) 502.70 

MLD

Commissioning Under 

progress

STPs Under Commissioning

Commissioning Under 

progress



S. 

No.

Name of 

Town
Location

Existing 

STP 

Capacity

(MLD)

Operational 

Status of STP

 If not 

applied 

likely date 

of 

application

Process Compliance Status of STP

1 Balotra Jerla (Balotra) 9 Operational SBR  CTO is to be reapplied.

9

S. 

No.

Name of 

Town
Location

Existing 

STP 

Capacity

(MLD)

Operational 

Status of STP
Compliance Status of STP

1 Nagaur Balwa Road (Nagaur) 8 Operational STP is being upgraded under AMRUT. 

2 Jodhpur Nandari (Jodhpur) 20 Operational  Work Order for Upgradation work has been issued under NRCP. 

3 Barmer Village Kundla (Barmer) 10 Operational
Upgradation Proposed in RUIDP Phase-IV tranche -2. Time of 

Completion has been extende up to  31.07.2026

4 Jhalrapatan Girdharpura (Jhalrapatan) 3 Operational
Upgradation 99.0% work completed under RUIDP Phase-III, Plant is 

ready for Commissioning.

5 Jodhpur Salawas Unit II (Jodhpur) 50 Operational Upgradation work has been Completed  in AMRUT-2.0. 

6 Churu Village Gajsar (Churu) 7 Operational Upgradation work has been Completed, Plant is under trial Run.

7 Pali
Mandia Road, Near ESI 

Hospital (Pali)
7.5 Operational

Work Order has been issued to prepare DPR for upgradation Work, also 

upgradation work announced in Budget provision 2026-27

8 Jaisalmer Kisanghat (Jaisalmer) 10 Operational
 

Upgradation work is in progress under SBM. 

9 Jalore Jalore 10 Operational Upgradation work is in progress under SBM.

10 Rajsamand Rajsamand 5 Operational Upgradation work is in progress under SBM.

130.5

WSP

WSP

UASB

Total

Details of non complying existing STPs in Rajasthan State as on dated 31.03.2026     (Annexure -3)

Total

Detail of non complying existing STPs in Rajasthan State under upgradation as on dated 31.03.2026   (Annexure -4)

ASP

ASP

WSP

ASP

Process of treatment

WSP

WSP

WSP



Annexure-5 

 

Status of processing plants in Rajasthan State (as on 31.03.2026) 

Total MSW generation: Approx. 10108.43 TPD 

Waste Processing Operational: 6629.88 TPD 

Total Waste Processing: 5928.99 TPD 
                      

  Waste Processing Facilities under Pipeline:                           6547.03 TPD 
Operational Waste Processing facilities 

S. No. Particular No. of Plants Total capacity of Plants (TPD) Total Processing (TPD) 

1 Operational SWM Plants (Compost + RDF, MRF, Bio-
methanation, Waste to Energy, etc.) 

175 5098.32 4397.43 

2 Through BWGs/Pit Composting/ Garden 
composting/Decentralized composting/ Compost machines/ 
informal Recyclers 

- 1531.56 1531.56 

Total Processing of Municipal Solid Waste at present 6629.88 TPD (65.59%) 5928.99 TPD (58.65%) 

Under pipeline MSW processing Projects  
S. No. Particular No. of Plants Total capacity of Plants (TPD) 

1 SWM Plants (Compost + RDF, MRF, Bio-methanation, 
Waste to Energy, etc.) (Work in Progress) 

202 5043.68 

2 SWM Plants (Compost + RDF, MRF, Bio-methanation, 
Waste to Energy, etc.)  (Under Tendering progress) 

94 970.51 

5 Bio methanation (under CM Budget Announcement 2026-27) 2 500 

6 City Solid Waste Action Plans (under Swachh Bharat Mission 2.0) have been prepared for remaining cities/towns of the state. The plans shall be forwarded to 
Ministry of Housing and Urban Affairs after approval from the State High Power Committee & State Level Technical Committee. 

Total waste quantity covered 6514.19 TPD  

Note: (i) 1531.56 TPD is being processed by BWGs/ Informal Recyclers and pit composting, garden composting and remaining waste is being 
dumped unplanned at landfill sites. 



City wise Status of Processing & Disposal of waste: 
 

1. Details regarding Operational Plants 
S. No. City/Town Processing 

Technology 
Plant Capacity 

(TPD) 
Highest Royalty payable by 
Contractor to ULB 

Name of Firm 

1.  Abu Road MRF 5 By ULB Fund By ULB 

2.  Ajmer Compost+RDF 300 Tipping fee Rs 379/- per ton on 
incoming quantity 

M/s NACOF 

3.  Ajmer MRF 15 By ULB Fund By ULB 

4.  Alwar Compost + RDF 300 Royalty Rs 155/Ton on SLF input M/s Rollz Material Handling System Pvt. Ltd. 
New Delhi 

5.  Alwar MRF 5 By ULB Fund By ULB 
6.  Amet MRF 5 By ULB Fund By ULB 
7.  Antah MRF 7 By ULB Fund By ULB 
8.  Asind MRF 1 By ULB Fund By ULB 
9.  Baggar MRF 2 By ULB Fund By ULB 
10.  Bagru MRF 2 By ULB Fund By ULB 
11.  Bali MRF 5 By ULB Fund By ULB 
12.  Balotra MRF 20 By ULB Fund By ULB 
13.  Bandukui MRF 8 By ULB Fund By ULB 

14.  Banswara Compost + RDF 19 Basic rate of tipping fee per ton Rs. 
247/Ton 

M/S Shri MohanGarh Construction Company and 
RKB reuse Pvt. Ltd. (JV) 

15.  Banswara MRF 15 By ULB Fund By ULB 
16.  Baran MRF 10 By ULB Fund By ULB 
17.  Bari MRF 20 By ULB Fund By ULB 
18.  Barisadri MRF 4.5 By ULB Fund By ULB 
19.  Barmer Compost 5 By ULB Fund By ULB 
20.  Barmer MRF 5 By ULB Fund By ULB 
21.  Bayana MRF 1 By ULB Fund By ULB 
22.  Beawar MRF 10 By ULB Fund By ULB 
23.  Begun MRF 3 By ULB Fund By ULB 
24.  Bhadra MRF 15 By ULB Fund By ULB 
25.  Bharatpur MRF 5 By ULB Fund By ULB 

26.  Bhilwara Compost+RDF 225 Royalty Rs 401/Ton on SLF input 
M/s Rollz Material Handling System Pvt. Ltd. 
New Delhi 

27.  Bhinmal MRF 10 By ULB Fund By ULB 
28.  Bhiwadi MRF 10 By ULB Fund By ULB 
29.  Bhusawar MRF 1 By ULB Fund By ULB 
30.  Bidasar MRF 25 By ULB Fund By ULB 



1. Details regarding Operational Plants 
S. No. City/Town Processing 

Technology 
Plant Capacity 

(TPD) 
Highest Royalty payable by 
Contractor to ULB 

Name of Firm 

31.  Bijainagar MRF 25 By ULB Fund By ULB 
32.  Bikaner MRF 30 By ULB Fund By ULB 
33.  Bilara MRF 6 By ULB Fund By ULB 
34.  Bissau MRF 2 By ULB Fund By ULB 
35.  Chaksu MRF 2 By ULB Fund By ULB 
36.  Chhabra MRF 1 By ULB Fund By ULB 
37.  Chhapar MRF 20 By ULB Fund By ULB 
38.  Chhotisadri MRF 4.5 By ULB Fund By ULB 
39.  Chirawa MRF 7 By ULB Fund By ULB 
40.  Chittorgarh MRF 15 By ULB Fund By ULB 

41.  Churu 
MRF +Dry waste 
processing center 

60 By ULB Fund M/s Rupesh Construction 

42.  Dausa MRF 1 By ULB Fund By ULB 

43.  Degana MRF 5 By ULB Fund By ULB 

44.  Deogarh MRF 4 By ULB Fund By ULB 

45.  Deoli MRF 2 By ULB Fund By ULB 

46.  Deshnoke MRF 2 By ULB Fund By ULB 

47.  Dholpur MRF 40 By ULB Fund By ULB 

48.  Didwana MRF 5 By ULB Fund By ULB 

49.  Dungarpur Compost + RDF 7 By ULB Fund By ULB 

50.  Dungarpur Biomethenation 7 By ULB Fund By ULB 
51.  Dungarpur MRF 15 By ULB Fund By ULB 
52.  Falna MRF 5 By ULB Fund By ULB 
53.  Fatehnagar MRF 10 By ULB Fund By ULB 
54.  Fatehpur MRF 35 By ULB Fund By ULB 
55.  Gajsinghpur MRF 2 By ULB Fund By ULB 
56.  Gangapur MRF 4 By ULB Fund By ULB 
57.  Gangapurcity MRF 15 By ULB Fund By ULB 



1. Details regarding Operational Plants 
S. No. City/Town Processing 

Technology 
Plant Capacity 

(TPD) 
Highest Royalty payable by 
Contractor to ULB 

Name of Firm 

58.  Gulabpura MRF 3 By ULB Fund By ULB 
59.  Hanumangarh Compost+RDF 60 Royalty Rs 153/Ton on SLF  input M/s Allied Energy Systems Pvt. Ltd. New Delhi 
60.  Hanumangarh MRF 70 By ULB Fund By ULB 
61.  Hindaun MRF 15 By ULB Fund By ULB 
62.  Indergarh MRF 3 By ULB Fund By ULB 
63.  Itawa MRF 5 By ULB Fund By ULB 
64.  Jahazpur MRF 4 By ULB Fund By ULB 
65.  Jaipur WtE (RDF) 350 On PPP M/s Grasim India Ltd 
66.  Jaipur Compost 250 Royalty M/s Ever Enviro Resource Management Pvt. Ltd. 
67.  Jaipur MRF Facility 300   M/s Trashonomy Indai Pvt. Ltd. 

68.  Jaipur (Heritage) Waste to Energy 1000 
Royalty Rs 66/Ton on processing 
plant input 

M/s JITF Urban Infrastructure Ltd. New Delhi. 

69.  Jaipur MRF 5 By ULB Fund By ULB 
70.  Jaipur MRF 5 By ULB Fund By ULB 
71.  Jaisalmer MRF 16 By ULB Fund By ULB 

72.  Jaitaran MRF Facility 16 By ULB Fund By ULB 

73.  Jalore MRF 25 By ULB Fund By ULB 

74.  Jhalawar Compost 
+RDF 4 By ULB fund By ULB 

75.  Jhalrapatan MRF 
10 By ULB fund By ULB 

76.  Jhunjhunun MRF 9 By ULB fund By ULB 

77.  Jobner MRF 4.7 By ULB fund By ULB 

78.  Jodhpur Compost + RDF 150 
Basic rate of tipping fee per ton Rs. 
247/Ton 

M/S RKB PVT LTD 

79.  Jodhpur MRF 5 By ULB fund By ULB 
80.  Kaman MRF 3 By ULB fund By ULB 
81.  Kanor MRF 5 By ULB fund By ULB 
82.  Kapasan MRF 10 By ULB fund By ULB 
83.  Kaprain MRF 8 By ULB fund By ULB 
84.  Karanpur MRF 5 By ULB fund By ULB 



1. Details regarding Operational Plants 
S. No. City/Town Processing 

Technology 
Plant Capacity 

(TPD) 
Highest Royalty payable by 
Contractor to ULB 

Name of Firm 

85.  Karauli MRF 35 By ULB fund By ULB 
86.  Kekri MRF 2 By ULB fund By ULB 
87.  Keshoraipatan MRF 6 By ULB fund By ULB 
88.  Kesrisinghpur MRF 5.76 By ULB fund By ULB 
89.  Khairthal MRF 25 By ULB fund By ULB 

90.  Khandela MRF Facility 12 By ULB Fund By ULB 

91.  Khatushyamji MRF 15 By ULB Fund By ULB 

92.  Kherli MRF 1 By ULB Fund By ULB 

93.  Khetri MRF 2 By ULB Fund By ULB 

94.  Kishangarh MRF 5 By ULB Fund By ULB 

95.  Kishangarhrenwal MRF 2 By ULB Fund By ULB 

96.  Kota MRF 75 By ULB Fund By ULB 

97.  Kota MRF 5 By ULB Fund By ULB 

98.  Kota MRF 20 By ULB Fund By ULB 

99.  Kuchamancity MRF 5 By ULB Fund By ULB 

100.  Kuchera MRF 2 By ULB Fund By ULB 

101.  Laxmangarh MRF Facility 60 By ULB fund M/s Lovit Manpower Service Pvt. Ltd. 
102.  Ladnun MRF 5 By ULB Fund By ULB 
103.  Lakheri MRF 5 By ULB Fund By ULB 
104.  Lalsot MRF 2.5 By ULB Fund By ULB 
105.  Losal MRF 9 By ULB Fund By ULB 
106.  Mahwa MRF 4 By ULB Fund By ULB 
107.  Makrana MRF 10 By ULB Fund By ULB 
108.  Malpura MRF 8 By ULB Fund By ULB 
109.  Mandalgarh MRF Facility 2 By ULB Fund  By ULB 



1. Details regarding Operational Plants 
S. No. City/Town Processing 

Technology 
Plant Capacity 

(TPD) 
Highest Royalty payable by 
Contractor to ULB 

Name of Firm 

110.  Mandawa MRF 2 By ULB Fund  By ULB 
111.  Mertacity MRF 40 By ULB Fund  By ULB 
112.  Mount Abu MRF 2 By ULB Fund  By ULB 
113.  Mukandgarh MRF 1 By ULB Fund  By ULB 
114.  Mundwa MRF 2 By ULB Fund  By ULB 
115.  Nagaur MRF 5 By ULB Fund  By ULB 
116.  Nainwa MRF 4 By ULB Fund  By ULB 
117.  Nasirabad MRF 2 By ULB Fund  By ULB 
118.  Nathdwara Compost +RDF 20 By ULB fund M/s Srijan Seva Santhan 
119.  Nawa MRF 2 By ULB Fund  By ULB 
120.  Neem ka thana MRF 2 By ULB Fund  By ULB 

121.  Nimbahera Compost+RDF 25.46 
Basic rate of tipping fee per ton Rs. 
399/Ton  M/s Rekart Inovations Pvt. Ltd. 

122.  Nimbahera MRF 14 By ULB Fund  By ULB 

123.  Niwai MRF 15 By ULB Fund  By ULB 

124.  Padampur MRF 5 By ULB Fund  By ULB 

125.  Pali Compost+RDF 100 Royalty Rs 301/Ton on SLF input 
M/s Rollz Material Handling System Pvt. Ltd. 
New Delhi 

126.  Parwatsar 
MRF 

2 By ULB Fund  By ULB 

127.  Phulera 
MRF 

2 By ULB Fund  By ULB 

128.  Pindwara 
MRF 

21 By ULB Fund  By ULB 

129.  Piparcity 
MRF 

6 By ULB Fund  By ULB 

130.  Pirawa 
MRF 

2.5 By ULB Fund  By ULB 



1. Details regarding Operational Plants 
S. No. City/Town Processing 

Technology 
Plant Capacity 

(TPD) 
Highest Royalty payable by 
Contractor to ULB 

Name of Firm 

131.  Pokran 
MRF 

8 By ULB Fund  By ULB 

132.  Pratapgarh Compost 6 By ULB Fund By ULB 

133.  Pratapgarh MRF 10 By ULB fund By ULB 

134.  Pushkar 
MRF 

2 By ULB fund By ULB 

135.  Rajakhera 
MRF 

20 By ULB fund By ULB 

136.  Rajaldesar 
MRF 

10 By ULB fund By ULB 

137.  Rajgarh(Churu) 
MRF 

15 By ULB fund By ULB 

138.  Ramganjmandi 
MRF 

15 By ULB fund By ULB 

139.  Rani 
MRF 

3 By ULB fund By ULB 

140.  Ratangarh 
MRF 

10 By ULB fund By ULB 

141.  Rawatsar 
MRF 

20 By ULB fund By ULB 

142.  Reengus 
MRF 

4 By ULB fund By ULB 

143.  Rupbas 
MRF 

8 By ULB fund By ULB 

144.  Sadri 
MRF 

10 By ULB fund By ULB 

145.  Sagwara 
MRF 

10 By ULB fund By ULB 

146.  Salumbar 
MRF 

5 By ULB fund By ULB 

147.  Sambhar 
MRF 

6 By ULB fund By ULB 

148.  Sanchore 
MRF 

25 By ULB fund By ULB 

149.  Sangod 
MRF 

5 By ULB fund By ULB 



1. Details regarding Operational Plants 
S. No. City/Town Processing 

Technology 
Plant Capacity 

(TPD) 
Highest Royalty payable by 
Contractor to ULB 

Name of Firm 

150.  Sarwar 
MRF 

10 By ULB fund By ULB 

151.  Sawaimadhopur 
MRF 

15 By ULB fund By ULB 

152.  Shahpura 
MRF 

2 By ULB fund By ULB 

153.  Shahpura_Bh(M) 
MRF 

6 By ULB fund By ULB 

154.  
Sheoganj+Sumerpur+ 
Takhatgarh 

Compost +RDF 40 
Tipping fee on input for Processing 
is Rs 351/Ton 

M/s Durga Impex Udaipur 

155.  Sheoganj MRF 5 By ULB fund By ULB 

156.  Sumerpur MRF 8 By ULB fund By ULB 

157.  Takhatgarh MRF 3 By ULB fund By ULB 

158.  Sikar Compost 55 By ULB fund By ULB 

159.  Sikar MRF 150 By ULB fund By ULB 

160.  Sri Madhopur MRF 3 By ULB fund By ULB 

161.  Sujangarh MRF 16 By ULB fund By ULB 

162.  Suratgarh MRF 2 By ULB fund By ULB 

163.  Taranagar MRF 8 By ULB fund By ULB 

164.  Tijara MRF 40 By ULB fund By ULB 

165.  Todabhim MRF 3 By ULB fund By ULB 

166.  Todaraisingh MRF 15 By ULB fund By ULB 

167.  Tonk MRF 2 By ULB fund By ULB 

168.  Udaipur MRF cum RDF 30 By ULB Fund By ULB 



1. Details regarding Operational Plants 
S. No. City/Town Processing 

Technology 
Plant Capacity 

(TPD) 
Highest Royalty payable by 
Contractor to ULB 

Name of Firm 

169.  Udaipur Compost 60 By ULB Fund M/s Sandal Buildcon Pvt. Limited 

170.  Udaipur Bio-methanation plant 22 By ULB fund M/s Mahindra 

171.  Udaipur 
MRF Facility + Dry 
waste processing 
Centre 

60 By ULB Fund By ULB 

172.  Udaipurwati 
MRF 

2.4 By ULB Fund By ULB 

173.  Uniara 
MRF 

2 By ULB Fund By ULB 

174.  Viratnagar 
MRF 

3 By ULB Fund By ULB 

175.  Weir 
MRF 

15 By ULB Fund By ULB 

   5098.32 TPD   
 
 
 
  



 

2. Details regarding Under Construction (Work in Progress) Plants 

S. No. City/Town Processing 
Technology 

Plant 
Capacity 

(TPD) 

Highest Royalty 
payable by 

Contractor to ULB 

Name of Firm Current Status 

1.  Jhunjhunu+ 
Udaipurwati 

Compost+RDF 65 Royalty Rs 101/Ton 
on SLF input 

M/s Allied Energy 
Systems Pvt. Ltd. 

New Delhi 

 CTE granted on 27.01.2025. 
 Foundation for shed, flooring of shed, approach road, drains leachate 

pit are under construction. 
 35% of construction work completed under Phase 1. 
 Expected Completion Timeline: 31.08.2026 

2.  Jodhpur Waste to Energy 600 Royalty Rs 126/Ton 
on processing plant 

input 

M/s JITF Urban 
Infrastructure Ltd. 

New Delhi. 

 EC granted on 08.04.2025. EC from SWAC granted on 10.06.2025.
 Structure work completed.
 Civil Construction work 50% completed.
 Expected Completion Timeline: -December 2026. 

3.  Bharatpur Compost+RDF 135.4 Tipping fee Rs 287/- 
per MT on incoming 

M/s Alwazo 
Solutions Pvt. Ltd., 

Janakpuri, New 
Delhi 

 LoA issued on 10.06.2024 to the firm M/s Alwazo Solutions Pvt. 
Ltd.

 Work order issued on 19.06.2024.
 Lease deed sign on 13.08.2024.
 CTE Rgranted on 09.10.2024.
 Site leveling and boundary wall work in progress. Construction of 

Administrative block, Guard rooms completed. Foundation work for 
civil structures underway. Compost shed completed up to lintel 
level.

 45% Work completed.
 Pre-Processing Shed Work Is Under Process.
 Expected Completion Timeline: August-2026.

4.  Jaisalmer Compost + RDF 50 Royalty Rs 255/Ton 
on SLF input 

M/s Shree Balaji 
Caretaker 

 LOA has been issued on 24.08.2022.
 ToR granted on 09.02.2024.
 Site clearance and leveling work is under progress.
 A Conditional CTE was granted on 30.07.2024, with the stipulation 

that Environmental Clearance (EC) must be obtained before 
commencing construction work.

 Draft EIA report has been submitted, public hearing Conducted on 
03.03.2025. SEAC Meeting for EC has been conducted on 
05/08/2025.

 Letter of EC is still pending.



2. Details regarding Under Construction (Work in Progress) Plants 

S. No. City/Town Processing 
Technology 

Plant 
Capacity 

(TPD) 

Highest Royalty 
payable by 

Contractor to ULB 

Name of Firm Current Status 

5.  Dausa Compost+RDF 53 Royalty Rs 160/Ton 
on SLF input 

Lakshya Total 
Solutions 

 Work order issued on 23.02.2023. 
 Lease deed agreement signs on 27.01.2024. 
 The Municipal Council of Dausa terminated the work order due to 

undue delays dated 10.06.2025. 
 Retendering is under process. 

6.  Beawer Compost+RDF 47 Basic rate of tipping 
fee per ton Rs. 

247/Ton 

M/S Shri 
MohanGarh 
Construction 

Company and 
RKB reuse Pvt. 

Ltd. (JV) 

 Contract agreement has been signed on 28.08.2023. 
 Work order has been issued on 28.08.2023. 
 Lease deed signed on 27.09.2023. 
 CTE has been granted on 24.04.2024. 
 60% Civil work done. 
 Civil Construction of weighing bridge, Compost pit, etc. work 

under progress. 
 Expected completion date: 31.12.2026. 

7.  Bhiwadi Compost+RDF 56 Basic rate of tipping 
fee per ton Rs. 

247/Ton 

M/S Shri 
MohanGarh 
Construction 

Company and 
RKB reuse Pvt. 

Ltd. (JV) 

 Contract agreement has been signed on 28.08.2023. 
 Work order has been issued on 28.08.2023. 
 Lease deed signed on 21.09.2023. 
 CTE has been granted on 24.06.2024. 
 Construction work under progress. 
 Expected date of completion- 31.12.2026 

8.  Bikaner Compost+ RDF 320 Basic rate of tipping 
fee per ton Rs. 

247/Ton 

M/S Shri 
MohanGarh 
Construction 

Company and 
RKB reuse Pvt. 

Ltd. (JV) 

 Contract agreement has been signed on 28.08.2023. 
 Work order has been issued on 28.08.2023. 
 Lease deed signed on 26.09.2023. 
 CTE has been granted on 12.01.2024. 
 RCC-Precast Boundary wall completed. 
 Civil Construction i.e. office building, weighing bridge, 

compost pad etc. work under progress. 
 75% Work Completed 
 Machine Installation work is in progress 
 Expected date of completion- 31.06.2026 



2. Details regarding Under Construction (Work in Progress) Plants 

S. No. City/Town Processing 
Technology 

Plant 
Capacity 

(TPD) 

Highest Royalty 
payable by 

Contractor to ULB 

Name of Firm Current Status 

9.  Bundi Compost+RDF 57 Basic rate of tipping 
fee per ton Rs. 

247/Ton 

M/S Shri 
MohanGarh 
Construction 

Company and 
RKB reuse Pvt. 

Ltd. (JV) 

 Contract agreement has been signed on 28.08.2023. 
 Work order has been issued on 28.08.2023. 
 Lease deed signed on 03.10.2023. 
 CTE has been granted on 14.02.2024. 
 RCC-Precast Boundary wall is being erected. Construction of 

boundary wall and leveling work under progress. 
 45% of Civil work completed. 
 Expected completion date: 31.03.2026. 

10.  Chittaurgarh Compost+RDF 46 Basic rate of tipping 
fee per ton Rs. 

247/Ton 

M/S Shri 
MohanGarh 
Construction 

Company and 
RKB reuse Pvt. 

Ltd. (JV) 

 Contract agreement has been signed on 28.08.2023. 
 Work order has been issued on 28.08.2023. 
 Lease deed signed on 27.09.2023. 
 CTE obtained on 07.05.2024. 
 RCC-Precast Boundary wall completed. Civil Construction work 

under progress. 
 40% Civil Work completed. 
 Expected completion date: 31.12.2026. 

11.  Dholpur Compost+RDF 69 Basic rate of tipping 
fee per ton Rs. 

247/Ton 

M/S Shri 
MohanGarh 
Construction 

Company and 
RKB reuse Pvt. 

Ltd. (JV) 

 Contract agreement has been signed on 28.08.2023. 
 Work order has been issued on 28.08.2023. 
 Lease deed signed on 06.02.2023. 
 CTE has been granted on 26.04.2024. 
 Construction work is under progress. 
 Expected completion date: 31.12.2026. 

12.  Gangapur City Compost+RDF 65 Basic rate of tipping 
fee per ton Rs. 

247/Ton 

M/S Shri 
MohanGarh 
Construction 

Company and 
RKB reuse Pvt. 

Ltd. (JV) 

 Contract agreement has been signed on 28.08.2023. 
 Work order has been issued on 28.08.2023. 
 Lease deed signed on 20.12.2023. 
 CTE has been granted on 06.04.2024. 
 RCC-Precast Boundary wall completed. Civil Construction i.e. 

office building, weighing bridge, etc. work under progress. 
 15% of civil work completed. 
 Expected completion date: 31.12.2026. 



2. Details regarding Under Construction (Work in Progress) Plants 

S. No. City/Town Processing 
Technology 

Plant 
Capacity 

(TPD) 

Highest Royalty 
payable by 

Contractor to ULB 

Name of Firm Current Status 

13.  Hindaun Compost+RDF 37 Basic rate of tipping 
fee per ton Rs. 

247/Ton 

M/S Shri 
MohanGarh 
Construction 

Company and 
RKB reuse Pvt. 

Ltd. (JV) 

 Contract agreement has been signed on 28.08.2023. 
 Work order has been issued on 28.08.2023. 
 Lease deed signed on 18.12.2023. 
 CTE has been granted on 28.05.2024. 
 RCC-Precast Boundary wall is being erected. Construction of 

Boundary wall is under progress. 
 Expected completion date: 31.12.2026. 

14.  Jalore Compost+RDF 20 Basic rate of tipping 
fee per ton Rs. 

247/Ton 

M/S Shri 
MohanGarh 
Construction 

Company and 
RKB reuse Pvt. 

Ltd. (JV) 

 Contract agreement has been signed on 28.08.2023. 
 Work order has been issued on 28.08.2023. 
 Lease deed signed on 03.10.2023. 
 CTE has been granted on 28.05.2024. 
 Construction work is under progress. Office building, compost 

pad, weighing bridge work under progress. 
 55% civil work done. 
 Expected completion date: 31.12.2026. 

15.  Khatushyam Ji Compost+RDF 5 Basic rate of tipping 
fee per ton Rs. 

247/Ton 

M/S Shri 
MohanGarh 
Construction 

Company and 
RKB reuse Pvt. 

Ltd. (JV) 

 Contract agreement has been signed on 28.08.2023. 
 Work order has been issued on 28.08.2023. 
 Lease deed signed on 22.09.2023. 
 CTE has been granted on 23.04.2024. 
 RCC-Precast Boundary wall completed. Civil Construction i.e. 

office building, weighing bridge, compost pad, tipping pad etc. 
work under progress. 

 75% Civil work completed. 
 Expected completion date: 31.12.2026. 

16.  Kishangarh Compost+RDF 26 Basic rate of tipping 
fee per ton Rs. 

247/Ton 

M/S Shri 
MohanGarh 
Construction 

Company and 
RKB reuse Pvt. 

Ltd. (JV) 

 Contract agreement has been signed on 28.08.2023. 
 Work order has been issued on 28.08.2023. 
 CTE has been granted on 23.04.2024. 
 RCC-Precast Boundary wall is under progress. Construction 

of Boundary wall and levelling work completed. 
 Civil work under progress 
 Expected completion date: 31.12.2026. 



2. Details regarding Under Construction (Work in Progress) Plants 

S. No. City/Town Processing 
Technology 

Plant 
Capacity 

(TPD) 

Highest Royalty 
payable by 

Contractor to ULB 

Name of Firm Current Status 

17.  Kota (South) Compost+RDF 400 Basic rate of tipping  
fee per ton Rs. 

247/Ton 

M/S Shri  
MohanGarh  
Construction  
Company and  
RKB reuse Pvt. 

Ltd. (JV) 

 Contract agreement has been signed on 28.08.2023. 
 Work order has been issued on 28.08.2023. 
 Lease deed done on 30.01.2025. 
 Site Levelling & approach road work completed. 
 Boundary wall construction under progress 
 Expected completion date: 31.12.2026 

18.  Kota (North) Compost+RDF 400 Basic rate of tipping  
fee per ton Rs. 

247/Ton 

M/S Shri  
MohanGarh  
Construction 

Company and  
RKB reuse Pvt. 

Ltd. (JV) 

 Contract agreement has been signed on 28.08.2023. 
 Work order has been issued on 28.08.2023. 
 Lease deed signed on 05.12.2023. 
 CTE granted on 17.05.2024. 
 Boundary wall under progress, office building, labour room, 

weighbridge room, etc under progress. 
 20% civil Work Completed. 
 Expected completion date: 31.12.2026 

19.  Nagaur Compost+RDF 51 Basic rate of tipping 
fee per ton Rs. 

247/Ton 

M/S Shri 
MohanGarh 
Construction 

Company and 
RKB reuse Pvt. 

Ltd. (JV) 

 Contract agreement has been signed on 28.08.2023. 
 Work order has been issued on 28.08.2023. 
 Lease deed signed on 22.12.2023. 
 CTE obtained on 03.05.2024. 
 Guard room, office building, weighbridge room, common toilet, 

labour quarter, WBM road, precast boundary wall structure work 
completed. 

 35% civil work completed and Finishing work is in progress. 
 Expected completion date: 31.12.2026 

20.  Reengus Compost+RDF 10 Basic rate of tipping 
fee per ton Rs. 

247/Ton 

M/S Shri 
MohanGarh 
Construction 

Company and 
RKB reuse Pvt. 

Ltd. (JV) 

 Contract agreement has been signed on 28.08.2023. 
 Work order has been issued on 28.08.2023. 
 Lease deed signed on 10.01.2024. 
 CTE obtained on 09.05.2024. 
 RCC-Precast Boundary wall is being erected. Construction of 

Boundary wall and levelling work completed. 
 55% civil work completed. 
 Expected completion date: 31.12.2026 



2. Details regarding Under Construction (Work in Progress) Plants 

S. No. City/Town Processing 
Technology 

Plant 
Capacity 

(TPD) 

Highest Royalty 
payable by 

Contractor to ULB 

Name of Firm Current Status 

21.  Sawai Madhopur Compost+RDF 46 Basic rate of tipping 
fee per ton Rs. 

247/Ton 

M/S Shri 
MohanGarh 
Construction 

Company and 
RKB reuse Pvt. 

Ltd. (JV) 

 Contract agreement has been signed on 28.08.2023.
 Work order has been issued on 28.08.2023.
 Lease deed signed on 05.12.2023.
 CTE obtained on 06.03.2024.
 RCC-Precast Boundary wall completed. Civil Construction i.e. 

office building, weighing bridge, etc. work under progress.
 45% civil work completed. 
 Expected completion date: 31.12.2026 

22.  Sirohi Compost+RDF 13 Basic rate of tipping 
fee per ton Rs. 

247/Ton 

M/S Shri 
MohanGarh 
Construction 

Company and 
RKB reuse Pvt. 

Ltd. (JV) 

 Contract agreement has been signed on 28.08.2023. 
 Work order has been issued on 28.08.2023. 
 Lease deed signed on 31.10.2023. 
 CTE granted on 21.02.2025. 
 Construction work under progress. 
 25% civil work completed. 
 Expected completion date: 31.12.2026. 

23.  Sujangarh Compost+RDF 30 Basic rate of tipping 
fee per ton Rs. 

247/Ton 

M/S Shri 
MohanGarh 
Construction 

Company and 
RKB reuse Pvt. 

Ltd. (JV) 

 Contract agreement has been signed on 28.08.2023. 
 Work order has been issued on 28.08.2023. 
 Lease deed signed on 04.11.2023. 
 CTE obtained on 27.05.2024. 
 RCC-Precast Boundary wall erection completed. Construction of 

Boundary wall and levelling work completed. 
 Guard room, office building finishing work is in progress. 
 40% civil work completed. 
 Expected completion date: 31.12.2026. 

24.  Khetri Compost+RDF 8 Basic rate of tipping 
fee per ton Rs. 

437/Ton 

M/S Shri 
MohanGarh 
Construction 

Company and 
RKB reuse Pvt. 

Ltd. (JV) 

 Contract agreement has been signed on 14.09.2023. 
 Work order has been issued on 20.09.2023. 
 Lease deed signed on 04.03.2024. 
 CTE granted on 13.05.2024. 
 Plant Construction work under progress. 
 Expected completion date: 31.12.2026. 



2. Details regarding Under Construction (Work in Progress) Plants 

S. No. City/Town Processing 
Technology 

Plant 
Capacity 

(TPD) 

Highest Royalty 
payable by 

Contractor to ULB 

Name of Firm Current Status 

25.  Nawalgarh Compost+RDF 21 Basic rate of tipping 
fee per ton Rs. 

437/Ton 

M/S Shri 
MohanGarh 
Construction 

Company and 
RKB reuse 

Pvt. 
Ltd. (JV) 

 Contract agreement has been signed on 14.09.2023. 
 Work order has been issued on 20.09.2023. 
 Lease deed has been signed on 19.12.2023. 
 CTE granted on 20.03.2024. 
 RCC-Precast Boundary wall is being erected. Construction of 

Boundary wall and levelling work is under progress. 
 Expected completion date: 31.12.2026. 

26.  Bayana Compost+RDF 13.5 Basic rate of tipping 
fee per ton Rs. 

437/Ton 

M/S Shri 
MohanGarh 
Construction 

Company and 
RKB reuse Pvt. 

Ltd. (JV) 

 Contract agreement has been signed on 14.09.2023. 
 Work order has been issued on 20.09.2023. 
 CTE has been issued on 02.04.2025. 
 Construction Boundary Wall & levelling work Completed 
 Civil construction work under progress. 
 Expected completion date: 31.12.2026. 

27.  Bagru Compost+RDF 13 Basic rate of tipping 
fee per ton Rs. 

437/Ton 

M/S Shri 
MohanGarh 
Construction 

Company and 
RKB reuse Pvt. 

Ltd. (JV) 

 Contract agreement has been signed on 14.09.2023. 
 Work order has been issued on 20.09.2023. 
 Lease deed signed 12.03.2024. 
 CTE granted on 29.07.2024. 
 Construction of Boundary wall and levelling work is 

completed. 
 Civil Work under progress. 
 Expected completion date: 31.12.2026. 

28.  Khandela Compost+RDF 9.5 Basic rate of tipping 
fee per ton Rs. 

437/Ton 

M/S Shri 
MohanGarh 
Construction 

Company and 
RKB reuse Pvt. 

Ltd. (JV) 

 Contract agreement has been signed on 14.09.2023. 
 Work order has been issued on 20.09.2023. 
 Lease deed done on 12.03.2024. 
 Civil Work under progress. 
 Expected completion date: 31.12.2026. 

29.  Raisinghnagar Compost+RDF 11.64 Basic rate of tipping 
fee per ton Rs. 

378/Ton 

M/s Escostan 
Infra Pvt Ltd 

 Contract agreement has been signed on 22.09.2023.
 Work order has been issued on 06.10.2023.
 Lease deed signed 16.05.2024.
 Composting Shed: Foundation work in progress, Material 

Procured and Work in progress
 Expected completion date: 31.12.2026. 



2. Details regarding Under Construction (Work in Progress) Plants 

S. No. City/Town Processing 
Technology 

Plant 
Capacity 

(TPD) 

Highest Royalty 
payable by 

Contractor to ULB 

Name of Firm Current Status 

30.  Kesrisinghpur Compost+RDF 5.76 Basic rate of tipping 
fee per ton Rs. 

378/Ton 

M/s Escostan 
Infra Pvt Ltd 

 Contract agreement has been signed on 22.09.2023. 
 Work order has been issued on 06.10.2023. 
 Lease deed signed on 31.01.2026. 
 CTE applied on 05.02.2026. 

31.  Anupgarh Compost+RDF 12.69 Basic rate of tipping 
fee per ton Rs. 

378/Ton 

M/s Escostan 
Infra Pvt Ltd 

 Contract agreement has been signed on 22.09.2023.
 Work order has been issued on 06.10.2023.
 Lease deed done on 06.03.2025.
 CTE granted on 29.01.2026. 

32.  Karanpur Compost+RDF 8.75 Basic rate of tipping 
fee per ton Rs. 

378/Ton 

M/s Escostan 
Infra Pvt Ltd 

 Contract agreement has been signed on 22.09.2023. 
 Work order has been issued on 06.10.2023. 
 Lease deed signed on 31.01.2026. 
 CTE applied on 05.02.2026. 

33.  Padampur Compost+RDF 7.57 Basic rate of tipping 
fee per ton Rs. 

378/Ton 

M/s Escostan 
Infra Pvt Ltd 

 Contract agreement has been signed on 22.09.2023.
 Work order has been issued on 06.10.2023.
 Lease deed signed 18.04.2024.
 CTE granted on 09.02.2026.
 15% civil work has been completed. 
 Expected completion date: 31.12.2026. 

34.  Vijaynagar Compost+RDF 7.57 Basic rate of tipping 
fee per ton Rs. 

378/Ton 

M/s Escostan 
Infra Pvt Ltd 

 Contract agreement has been signed on 22.09.2023.
 Work order has been issued on 06.10.2023.
 Lease deed done on 04.03.2025.
 CTE granted on 09.02.2026.
 Legacy Waste Removal: A large amount of legacy waste was 

present on site and has now been cleared.
 95% Site Clearance has been done. 
 Expected completion date: 31.12.2026. 



2. Details regarding Under Construction (Work in Progress) Plants 

S. No. City/Town Processing 
Technology 

Plant 
Capacity 

(TPD) 

Highest Royalty 
payable by 

Contractor to ULB 

Name of Firm Current Status 

35.  Gajsinghpur Compost+RDF 4.11 Basic rate of tipping 
fee per ton Rs. 

378/Ton 

M/s Escostan 
Infra Pvt Ltd 

 Contract agreement has been signed on 22.09.2023. 
 Work order has been issued on 06.10.2023. 
 Lease deed signed 17.04.2024. 
 CTE granted. 
 Site Clearance work is in progress. 
 Expected completion date: 31.12.2026. 

36.  Rawatsar Compost+RDF 14.43 Basic rate of tipping 
fee per ton Rs. 

378/Ton 

M/s Escostan 
Infra Pvt Ltd 

 Contract agreement has been signed on 22.09.2023.
 Work order has been issued on 06.10.2023.
 Lease deed done on 22.04.2024.
 CTE granted on 03.09.2024.
 Construction work in progress.
 Site leveling under-progress. 
 Expected completion date: 31.12.2026. 

37.  Bhadra Compost+RDF 16.71 Basic rate of tipping 
fee per ton Rs. 

378/Ton 

M/s Escostan 
Infra Pvt Ltd 

 Contract agreement has been signed on 22.09.2023.
 Work order has been issued on 06.10.2023.
 Lease deed signed 24.04.2024.
 CTE has been Granted on 03.09.2024.
 Site Clearance has been done.
 Site work is under-progress. 
 Expected completion date: 31.12.2026. 

38.  Nohar Compost+RDF 20.48 Basic rate of tipping 
fee per ton Rs. 

378/Ton 

M/s Escostan 
Infra Pvt Ltd 

 Contract agreement has been signed on 22.09.2023.
 Work order has been issued on 06.10.2023.
 Lease deed signed 23.04.2024.
 CTE granted on 03.09.2024.
 Construction work in progress. 
 Expected completion date: 31.12.2026. 

39.  Pilibanga Compost+RDF 15.33 Basic rate of tipping 
fee per ton Rs. 

378/Ton 

M/s Escostan 
Infra Pvt Ltd 

 Contract agreement has been signed on 22.09.2023.
 Work order has been issued on 06.10.2023.
 CTE Received on 24.09.2024. 
 Site Leveling is under-progress Foundation work is completed 
 Work on halt due to public agitation. 



2. Details regarding Under Construction (Work in Progress) Plants 

S. No. City/Town Processing 
Technology 

Plant 
Capacity 

(TPD) 

Highest Royalty 
payable by 

Contractor to ULB 

Name of Firm Current Status 

40.  Sangaria Compost+RDF 15.05 Basic rate of tipping 
fee per ton Rs. 

378/Ton 

M/s Escostan 
Infra Pvt Ltd 

 Contract agreement has been signed on 22.09.2023. 
 Work order has been issued on 06.10.2023. 
 Lease deed done on 22.03.2025. 
 CTE applied on 05.02.2026. 

41.  Neem-Ka-Thana Compost+RDF 14.89 Basic rate of tipping 
fee per ton Rs. 

367/Ton 

M/s Escostan 
Infra Pvt Ltd 

 Contract agreement has been signed on 22.09.2023. 
 Work order has been issued on 06.10.2023. 
 Lease deed signed 09.04.2024. 
 CTE granted on 08.04.2025. 
 Site Leveling is under-progress. 

42.  Sri Madhopur Compost+RDF 12.89 Basic rate of tipping 
fee per ton Rs. 

367/Ton 

M/s Escostan 
Infra Pvt Ltd 

 Contract agreement has been signed on 22.09.2023. 
 Work order has been issued on 06.10.2023. 
 Lease deed signed 16.04.2024. 
 CTE granted on 08.04.2025. 
 Construction work is currently in progress. 
 Expected completion date: 31.12.2026. 

43.  Laxmangarh Compost+RDF 21.94 Basic rate of tipping 
fee per ton Rs. 

367/Ton 

M/s Escostan 
Infra Pvt Ltd 

 Contract agreement has been signed on 22.09.2023.
 Work order has been issued on 06.10.2023.
 Lease deed done on 18.04.2024.
 CTE granted on 08.04.2025.
 Site clearance is 35% completed.
 Guard room construction is 70% complete.
 Construction work is currently in progress. 
 Expected completion date: 31.12.2026. 

44.  Ramgarh Compost+RDF 13.57 Basic rate of tipping 
fee per ton Rs. 

367/Ton 

M/s Escostan 
Infra Pvt Ltd 

 Contract agreement has been signed on 22.09.2023. 
 Work order has been issued on 06.10.2023. 
 Lease deed signed 16.04.2024. 
 CTE applied on 15.07.2024. 
 GAD Submitted on 09.09.2025. 



2. Details regarding Under Construction (Work in Progress) Plants 

S. No. City/Town Processing 
Technology 

Plant 
Capacity 

(TPD) 

Highest Royalty 
payable by 

Contractor to ULB 

Name of Firm Current Status 

45.  Losal Compost+RDF 11.72 Basic rate of tipping 
fee per ton Rs. 

367/Ton 

M/s Escostan 
Infra Pvt Ltd 

 Contract agreement has been signed on 22.09.2023.
 Work order has been issued on 06.10.2023.
 Lease deed signed 22.04.2024.
 CTE granted on 04.04.2025.
 Site Clearance: 20% completed
 Composting Pad: 80% completed
 MRF Shed: 100% completed
 Guard Room: 35% completed
 Expected completion date: 31.12.2026. 

46.  Fatehpur Compost+RDF 57.08 Basic rate of tipping 
fee per ton Rs. 

367/Ton 

M/s Escostan 
Infra Pvt Ltd 

 Contract agreement has been signed on 22.09.2023. 
 Work order has been issued on 06.10.2023. 
 Lease deed signed 29.04.2024. 
 CTE granted on 07.04.2025. 
 Site clearance is under progress. 

47.  Pilani MRF 2 By ULB fund M/s Hemant 
Construction 

Company 

 Construction work is currently in progress. 
 Expected completion date: 31.12.2026. 

48.  Pilani Compost+RDF 12.22 Basic rate of tipping 
fee per ton Rs. 

367/Ton 

M/s Escostan 
Infra Pvt Ltd 

 Contract agreement has been signed on 22.09.2023.
 Work order has been issued on 06.10.2023.
 Lease deed signed 18.04.2024.
 CTE received on 08.10.2024.
 Composting Pad: 80% completed
 MRF foundation: work in progress
 Fencing Work: 55% completed.
 Site Leveling: 65% completed.
 Guard Room: 65% completed. 
 Expected completion date: 31.12.2026. 



2. Details regarding Under Construction (Work in Progress) Plants 

S. No. City/Town Processing 
Technology 

Plant 
Capacity 

(TPD) 

Highest Royalty 
payable by 

Contractor to ULB 

Name of Firm Current Status 

49.  Vidyavihar Compost+RDF 6.43 Basic rate of tipping 
fee per ton Rs. 

367/Ton 

M/s Escostan 
Infra Pvt Ltd 

 Contract agreement has been signed on 22.09.2023.
 Work order has been issued on 06.10.2023.
 Lease deed done on 06.02.2025.
 Composting Pad: 70% completed
 MRF foundation: work in progress
 Fencing Work: 50% completed.
 Site Leveling: 60% completed.
 Guard Room: 75% completed 
 Expected completion date: 31.12.2026. 

50.  Baggar Compost+RDF 5.85 Basic rate of tipping 
fee per ton Rs. 

367/Ton 

M/s Escostan 
Infra Pvt Ltd 

 Contract agreement has been signed on 22.09.2023. 
 Work order has been issued on 06.10.2023. 
 Lease deed signed 15.04.2024. 
 CTE received on 08.10.2024. 
 Construction work in progress. 
 Fencing – completed 
 ➢ Guard Room- Completed 
 ➢ MRF Area:-100% Completed 
 ➢ Composting Area:- up to plinth level completed 
 ➢Composting Pad:- Top PCC completed. ➢ Drains:- 90% 

Completed . ➢ Road work:- 90% ➢ Sub base work in Progress. 
 Expected completion date: 31.12.2026. 

51.  Mukandgarh Compost+RDF 7.59 Basic rate of tipping 
fee per ton Rs. 

367/Ton 

M/s Escostan 
Infra Pvt Ltd 

 Contract agreement has been signed on 22.09.2023.
 Work order has been issued on 06.10.2023.
 Lease deed signed 15.04.2024.
 CTE received on 08.10.2024.
 Construction work in progress.
 Footing Work: Excavation, casting of footings, and column 

casting completed.
 Material Recovery Facility (MRF): 75% construction 

completed.
 Composting Infrastructure: composting pad installed.
 Refining Area: 100% completed.
 Tipping Area: Fully completed.
 Wire Fencing: 90% completed.
 Guard Room: completed.



2. Details regarding Under Construction (Work in Progress) Plants 

S. No. City/Town Processing 
Technology 

Plant 
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(TPD) 

Highest Royalty 
payable by 

Contractor to ULB 

Name of Firm Current Status 

 Gate Pillars: Finished.
 Septic Tank: Excavation and PCC (Plain Cement Concrete) 

work completed.
 Expected completion date: 31.12.2026. 

52.  Chirawa Compost+RDF 18.06 Basic rate of tipping 
fee per ton Rs. 

367/Ton 

M/s Escostan 
Infra Pvt Ltd 

 Contract agreement has been signed on 22.09.2023.
 Work order has been issued on 06.10.2023.
 Lease deed signed 16.04.2024.
 CTE received on 08.10.2024.
 Construction work in progress.
 Site clearance work: Ground leveling Completed
 Wire Fencing: 100% Completed
 Composting Pad: 70% completed; remaining work is in 

progress
 MRF Shed : foundation work completed
 Expected completion date: 31.12.2026. 

53.  Mandawa Compost+RDF 9.59 Basic rate of tipping 
fee per ton Rs. 

367/Ton 

M/s Escostan 
Infra Pvt Ltd 

 Contract agreement has been signed on 22.09.2023. 
 Work order has been issued on 06.10.2023. 
 Lease deed signed 18.04.2024. 
 CTE received on 08.10.2024. 
 Construction work in progress. 
 Expected completion date: 31.12.2026. 

54.  Surajgarh Compost+RDF 8.9 Basic rate of tipping 
fee per ton Rs. 

367/Ton 

M/s Escostan 
Infra Pvt Ltd 

 Contract agreement has been signed on 22.09.2023. 
 Work order has been issued on 06.10.2023.Lease deed signed 

25.02.2026. 
 Soil filling work is in progress. 
 Expected completion date: 31.12.2026. 

55.  Bissau Compost+RDF 9.55 Basic rate of tipping 
fee per ton Rs. 

367/Ton 

M/s Escostan 
Infra Pvt Ltd 

 Contract agreement has been signed on 22.09.2023.
 Work order has been issued on 06.10.2023.
 Lease deed signed 16.04.2024.
 CTE Granted on 04.04.2025.
 Site clearance work: 100% completed ➢ Wire fencing: Fully 

completed ➢ Composting Pad: 70% completed; foundation work 
completed, remaining work is in progress about plinth level, brick

 Civil work under process 
 Expected completion date: 31.12.2026. 



2. Details regarding Under Construction (Work in Progress) Plants 

S. No. City/Town Processing 
Technology 

Plant 
Capacity 

(TPD) 

Highest Royalty 
payable by 

Contractor to ULB 

Name of Firm Current Status 

56.  Sarwar Compost+RDF 8.37 Basic rate of tipping 
fee per ton Rs. 

436/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed 12.03.2024. 
 CTE obtained on 06.06.2024. 
 Footing work of admin block and shed at plant has been completed 

and the work of column is also completed 
 Construction work under progress 
 Expected completion date: 31.12.2026. 

57.  Bijainagar (M) Compost+RDF 13.2 Basic rate of tipping 
fee per ton Rs. 

436/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 28.03.2024. 
 CTE obtained on 16.04.2024.Construction work under progress. 

Site survey done as on 16.05.2024 & sample collected on 
16.05.2024 for soil testing. 

 Expected completion date: 31.12.2026. 

58.  Kekri Compost+RDF 17.22 Basic rate of tipping 
fee per ton Rs. 

436/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 11.03.2024. 
 CTE obtained on 16.05.2024. 
 GAD has been submitted. 
 Construction work under progress. 
 Expected completion date: 31.12.2026. 

59.  Nasirabad Compost+RDF 20.88 Basic rate of tipping 
fee per ton Rs. 

436/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 09.04.2024. 
 CTE obtained on 16.05.2024. 
 Construction work under progress. 
 Expected completion date: 31.12.2026. 

60.  Pushkar Compost+RDF 9.78 Basic rate of tipping 
fee per ton Rs. 

436/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 15.04.2024. 
 CTE obtained on 27.06.2024. 
 Construction work under progress. 
 Expected completion date: 31.12.2026. 



2. Details regarding Under Construction (Work in Progress) Plants 

S. No. City/Town Processing 
Technology 

Plant 
Capacity 

(TPD) 

Highest Royalty 
payable by 

Contractor to ULB 

Name of Firm Current Status 

61.  Gulabpura Compost+RDF 11.19 Basic rate of tipping 
fee per ton Rs. 

436/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 22.12.2023. 
 CTE obtained on 26.06.2024. 
 Construction work under progress. 
 Expected completion date: 31.12.2026. 

62.  Shahpura_BH (M) Compost+RDF 12.46 Basic rate of tipping 
fee per ton Rs. 
436/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 03.04.2024. 
 CTE obtained on 26.06.2024. 
 Construction work under progress. 
 Expected completion date: 31.12.2026. 

63.  Jahazpur Compost+RDF 8.46 Basic rate of tipping 
fee per ton Rs. 

436/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 14.03.2024. 
 CTE obtained on 26.06.2024. 
 Construction work under progress. 
 Expected completion date: 31.12.2026. 

64.  Asind Compost+RDF 6.83 Basic rate of tipping 
fee per ton Rs. 

436/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 05.04.2024. 
 CTE obtained on 27.06.2024. 
 Construction work under progress. 
 Expected completion date: 31.12.2026. 

65.  Mandalgarh Compost+RDF 5.69 Basic rate of tipping 
fee per ton Rs. 

436/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 12.04.2024. 
 CTE obtained on 26.06.2024. 
 Construction work under progress. 
 Expected completion date: 31.12.2026. 



2. Details regarding Under Construction (Work in Progress) Plants 

S. No. City/Town Processing 
Technology 

Plant 
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(TPD) 

Highest Royalty 
payable by 

Contractor to ULB 

Name of Firm Current Status 

66.  Gangapur Compost+RDF 7.72 Basic rate of tipping 
fee per ton Rs. 

436/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 08.04.2024. 
 CTE obtained on 26.06.2024. 
 PCC work completed 
 Construction work under progress. 
 Expected completion date: 31.12.2026. 

67.  Uniara Compost+RDF 5.16 Basic rate of tipping 
fee per ton Rs. 

436/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 13.03.2024. 
 CTE obtained on 01.07.2024. 
 Construction work under progress. 
 Expected completion date: 31.12.2026. 

68.  Malpura Compost+RDF 14.81 Basic rate of tipping 
fee per ton Rs. 

436/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 16.04.2024. 
 CTE obtained on 27.06.2024. 
 Construction work under progress. 
 Expected completion date: 31.12.2026. 

69.  Todaraisingh Compost+RDF 9.68 Basic rate of tipping 
fee per ton Rs. 

436/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 19.04.2024. 
 CTE obtained on 27.06.2024.Construction work under progress. 
 Expected completion date: 31.12.2026. 

70.  Todabhim Compost+RDF 9.44 Basic rate of tipping 
fee per ton Rs. 

436/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023.Lease deed done. 
 CTE received on 01.01.2026. 
 Survey work under progress. 
 Expected completion date: 31.12.2026. 

71.  Karauli Compost+RDF 56.26 Basic rate of tipping 
fee per ton Rs. 

436/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed under progress. 



2. Details regarding Under Construction (Work in Progress) Plants 

S. No. City/Town Processing 
Technology 

Plant 
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(TPD) 

Highest Royalty 
payable by 

Contractor to ULB 

Name of Firm Current Status 

72.  Sambhar Compost+RDF 9.18 Basic rate of tipping 
fee per ton Rs. 

342/Ton 

M/S Center for 
Development 

Communication 
Trust 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed has been done on 26.04.2024. 
 CTE has been granted on 26.07.2024. 
 Construction work of phase-2 under progress. 
 Expected completion date: 31.12.2026. 

73.  Kishangarh 
Renwal 

Compost+RDF 12 Basic rate of tipping 
fee per ton Rs. 

342/Ton 

M/S Center for 
Development 

Communication 
Trust 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 13.03.2024. 
 CTE has been granted on 26.07.2024 
 Construction work under progress. 
 Expected completion date: 31.12.2026. 

74.  Jobner Compost+RDF 4.67 Basic rate of tipping 
fee per ton Rs. 

342/Ton 

M/S Center for 
Development 

Communication 
Trust 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 12.03.2024. 
 CTE has been granted on 26.07.2024. 
 70% civil work completed 
 Construction work is under progress. 
 Expected completion date: 31.12.2026. 

75.  Chaksu Compost+RDF 13.74 Basic rate of tipping 
fee per ton Rs. 

342/Ton 

M/S Center for 
Development 

Communication 
Trust 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed 21.05.2024. 
 CTE has been granted on 04.07.2024. 
 GAD submitted and approved. 
 1st Phase Work completed. 
 New land has been identified. 
 Lease agreement of new land has been done 30.12.2025. 
 Boundary wall and site leveling work completed. 
 CTE applied on 09.01.2026 



2. Details regarding Under Construction (Work in Progress) Plants 

S. No. City/Town Processing 
Technology 

Plant 
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(TPD) 

Highest Royalty 
payable by 

Contractor to ULB 

Name of Firm Current Status 

76.  Shahpura_J (M) Compost+RDF 13.93 Basic rate of tipping 
fee per ton Rs. 

342/Ton 

M/S Center for 
Development 

Communication 
Trust 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 28.02.2024. 
 CTE has been granted on 26.07.2024. 
 Construction work under progress. 
 Expected completion date: 31.12.2026. 

77.  Kotputli Compost+RDF 20.22 Basic rate of tipping 
fee per ton Rs. 

342/Ton 

M/S Center for 
Development 

Communication 
Trust 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed 30.04.2024. 
 CTE has been granted on 21.08.2024. 
 40% civil work completed 
 Construction work is under progress. 
 Expected completion date: 31.12.2026. 

78.  Kotputli MRF 72    Construction work is currently in progress. 
 Expected completion date: 31.12.2026. 

79.  Viratnagar Compost + RDF 8.45 Basic rate of tipping 
fee per ton Rs. 

342/Ton 

M/S Center for 
Development 

Communication 
Trust 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 20.03.2024. 
 CTE has been granted on 21.08.2024. 
 40% civil work completed 
 Construction work under progress. 
 Expected completion date: 31.12.2026. 

80.  Lalsot Compost+RDF 14.12 Basic rate of tipping 
fee per ton Rs. 

342/Ton 

M/S Center for 
Development 

Communication 
Trust 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 26.02.2024. 
 CTE has been granted on 04.07.2024. 
 Construction work under progress. 
 Expected completion date: 31.12.2026. 



2. Details regarding Under Construction (Work in Progress) Plants 

S. No. City/Town Processing 
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81.  Bandikui Compost+RDF 18.36 Basic rate of tipping 
fee per ton Rs. 

342/Ton 

M/S Center for 
Development 

Communication 
Trust 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed 02.05.2024.
 CTE has been granted on 04.07.2024.
 70% civil work completed 
 Construction work under progress. 
 Expected completion date: 31.12.2026. 

82.  Mahwa Compost+RDF 10.21 Basic rate of tipping 
fee per ton Rs. 

342/Ton 

M/S Center for 
Development 

Communication 
Trust 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 16.04.2024. 
 CTE has been granted on 04.07.2024. 
 55% civil work completed 
 Construction work under progress. 
 Expected completion date: 31.12.2026. 

83.  Bali Compost+RDF 8.17 Basic rate of tipping 
fee per ton Rs. 

436/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 23.02.2024. 
 CTE has been granted on 25.04.2024. 
 Construction is under progress. 
 Expected completion date: 31.12.2026. 

84.  Jaitaran Compost+RDF 9.3 Basic rate of tipping 
fee per ton Rs. 

436/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 14.03.2024. 
 CTE has been granted on 16.05.2024. 
 Construction is under progress. 
 Due to shortage of area new land has been identified 
 Land agreement of new land in progress. 



2. Details regarding Under Construction (Work in Progress) Plants 
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85.  Falna Compost+RDF 10.21 Basic rate of tipping 
fee per ton Rs. 

436/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed sign on 12.04.2024. 
 CTE has been granted on 16.05.2024. 
 Construction is under progress. 
 Expected completion date: 31.12.2026. 

86.  Sadri Compost+RDF 11.26 Basic rate of tipping 
fee per ton Rs. 

436/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed under progress. 

87.  Rani Compost+RDF 5.7 Basic rate of tipping 
fee per ton Rs. 

436/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 14.04.2024. 
 CTE has been granted on 16.05.2024. 
 Construction is under progress. 
 Expected completion date: 31.12.2026. 

88.  Pindwara (M) Compost+RDF 10.06 Basic rate of tipping 
fee per ton Rs. 

436/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 19.04.2024. 
 CTE has been granted on 05.06.2024. 
 Site leveling work in progress. 
 Expected completion date: 31.12.2026. 

89.  Abu Road (M) + 
Mount Abu 

Compost+RDF 32.47 Basic rate of tipping 
fee per ton Rs. 

436/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023.
 Work order has been issued on 22.12.2023.
 Lease deed done on 25.11.2025 
 CTE received on 06.04.2026 
 Survey work in progress. 



2. Details regarding Under Construction (Work in Progress) Plants 
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90.  Sanchore Compost+RDF 13.51 Basic rate of tipping 
fee per ton Rs. 

436/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 12.04.2024. 
 CTE obtained on 28.05.2024. 
 CTE has been reissued on 04.04.2025 due to change in location. 
 Construction work under progress. 
 Expected completion date: 31.12.2026. 

91.  Bilara Compost+RDF 16.27 Basic rate of tipping 
fee per ton Rs. 

436/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 14.04.2024. 
 CTE obtained on 28.06.2024. 
 Construction work under progress. 

92.  Phalodi Compost+RDF 20.51 Basic rate of tipping 
fee per ton Rs. 

436/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 16.04.2024. 
 CTE obtained on 28.06.2024. 
 Construction work under progress. 
 Expected completion date: 31.12.2026. 

93.  Pipar City Compost+RDF 15.13 Basic rate of tipping 
fee per ton Rs. 

436/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed done on 22.02.2024. 
 CTE obtained on 13.06.2024. 
 Construction work under progress. 
 Expected completion date: 31.12.2026. 

94.  Balotra Compost+RDF 45.93 Basic rate of tipping 
fee per ton Rs. 

436/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed 07.03.2024. 
 CTE obtained on 12.07.2024. 
 Construction work under progress. 
 Expected completion date: 31.12.2026. 
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95.  Pokran Compost+RDF 9.68 Basic rate of tipping 
fee per ton Rs. 

436/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 05.04.2024. 
 CTE obtained on 10.07.2024. 
 Construction work under progress. 
 Expected completion date: 31.12.2026. 

96.  Chhoti Sadri Compost+RDF 7.55 Basic rate of tipping 
fee per ton Rs. 

399/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023.
 Work order has been issued on 22.12.2023.
 Lease deed signed on 09.02.2024.
 CTE has been received on 07.05.2024.
 Site Clearance is under-progress.
 Construction work is under progress. 
 Expected completion date: 31.12.2026. 

97.  Sagwara Compost+RDF 12.1 Basic rate of tipping 
fee per ton Rs. 

399/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 16.05.2024. 
 CTE has been granted on 13.06.2024. 
 Construction work is under progress. 
 Expected completion date: 31.12.2026. 

98.  Partapur Garhi Compost+RDF 6.55 Basic rate of tipping 
fee per ton Rs. 

399/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 12.03.2024. 
 CTE has been granted on 17.05.2024. 
 Construction work is under progress. 
 Expected completion date: 31.12.2026. 

99.  Kushalgarh Compost+RDF 4.38 Basic rate of tipping 
fee per ton Rs. 

399/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed under progress. 

100. Nathdwara Compost+RDF 19 Basic rate of tipping 
fee per ton Rs. 

399/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 11.03.2024. 
 CTE has been granted on 26.06.2024. 
 20% civil work completed 
 Construction work is under progress. 
 Expected completion date: 31.12.2026. 
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101. Deogarh Compost+RDF 7.24 Basic rate of tipping 
fee per ton Rs. 

399/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 15.03.2024. 
 CTE has been granted on 27.06.2024. 
 Levelling work under progress. 
 Construction work is under progress 
 Expected completion date: 31.12.2026. 

102. Amet Compost+RDF 7.12 Basic rate of tipping 
fee per ton Rs. 

399/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed done on 15.09.2025. 
 CTE granted on 20.01.2026. 
 Construction work is under progress 
 Expected completion date: 31.12.2026. 

103. Fatehnagar Compost+RDF 9.38 Basic rate of tipping 
fee per ton Rs. 

399/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed done on 10.07.2024. 
 CTE obtained on 01.10.2024. 
 Construction is under progress. 
 Expected completion date: 31.12.2026. 

104. Kanor Compost+RDF 5.44 Basic rate of tipping 
fee per ton Rs. 

399/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 16.03.2024. 
 CTE has been granted on 21.06.2024. 
 Construction work is under progress. 
 Expected completion date: 31.12.2026. 

105. Salumber Compost+RDF 6.75 Basic rate of tipping 
fee per ton Rs. 

399/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed under progress. 

106. Bhinder Compost+RDF 7.35 Basic rate of tipping 
fee per ton Rs. 

399/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed under progress. 



2. Details regarding Under Construction (Work in Progress) Plants 

S. No. City/Town Processing 
Technology 

Plant 
Capacity 

(TPD) 

Highest Royalty 
payable by 

Contractor to ULB 

Name of Firm Current Status 

107. Kapasan Compost+RDF 8.58 Basic rate of tipping 
fee per ton Rs. 

399/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 14.03.2024. 
 CTE has been granted on 20.05.2024. 
 80% civil work completed 
 Expected completion date: 31.03.2026. 

108. Begun Compost+RDF 8.51 Basic rate of tipping 
fee per ton Rs. 

399/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 13.04.2024. 
 CTE has been granted on 28.05.2024. 
 Construction is under progress. 
 Expected completion date: 31.12.2026. 

109. Rawatbhata Compost+RDF 15.49 Basic rate of tipping 
fee per ton Rs. 

399/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed under progress. 

110. Bari sadri Compost+RDF 6.46 Basic rate of tipping 
fee per ton Rs. 

399/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 12.03.2024. 
 CTE has been granted on 23.04.2024. 
 Construction work is under progress. 
 Expected completion date: 31.12.2026. 

111. Bhawani Mandi Compost+RDF 17.38 Basic rate of tipping 
fee per ton Rs. 

436/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 08.04.2024. 
 CTE has been received on 24.05.2024. 
 30% civil work completed 
 Construction is under progress. 
 Expected completion date: 31.12.2026. 



2. Details regarding Under Construction (Work in Progress) Plants 

S. No. City/Town Processing 
Technology 

Plant 
Capacity 

(TPD) 

Highest Royalty 
payable by 

Contractor to ULB 

Name of Firm Current Status 

112. Jhalarapatan Compost+RDF 15.41 Basic rate of tipping 
fee per ton Rs. 

436/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 12.03.2024. 
 CTE has been received on 24.05.2024. 
 20% civil work completed 
 Construction is under progress. 
 Expected completion date: 31.12.2026. 

113. Pirawa Compost+RDF 5.26 Basic rate of tipping 
fee per ton Rs. 

436/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 19.04.2024. 
 CTE has been received on 24.05.2024. 
 Construction is under progress. 
 Expected completion date: 31.12.2026. 

114. Mangrol Compost+RDF 10.31 Basic rate of tipping 
fee per ton Rs. 

436/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 19.04.2024. 
 CTE has been granted on 21.06.2024. 
 Construction work is under progress. 
 Expected completion date: 31.12.2026. 

115. Chhabra Compost+RDF 13.27 Basic rate of tipping 
fee per ton Rs. 

436/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 16.04.2024. 
 CTE has been granted on 24.05.2024. 
 Construction is under progress. 
 Expected completion date: 31.12.2026. 



2. Details regarding Under Construction (Work in Progress) Plants 

S. No. City/Town Processing 
Technology 

Plant 
Capacity 

(TPD) 

Highest Royalty 
payable by 

Contractor to ULB 

Name of Firm Current Status 

116. Antah Compost+RDF 13.31 Basic rate of tipping 
fee per ton Rs. 

436/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 15.03.2024. 
 CTE has been granted on 24.05.2024. 
 Construction is under progress. 
 Expected completion date: 31.12.2026. 

117. Baran Compost+RDF 80.02 Basic rate of tipping 
fee per ton Rs. 

436/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 18.03.2024. 
 CTE has been granted on 03.05.2024. 
 40% civil work completed 
 Construction is under progress. 
 Expected completion date: 31.12.2026. 

118. Nainwa Compost+RDF 8.01 Basic rate of tipping 
fee per ton Rs. 

436/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 11.03.2024. 
 CTE obtained on 01.07.2024. 
 Construction is under progress. 
 Expected completion date: 31.12.2026. 

119. Kaprain Compost+RDF 8.53 Basic rate of tipping 
fee per ton Rs. 

436/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 24.04.2024. 
 CTE has been granted on 27.06.2024. 
 Construction is under progress. 
 Expected completion date: 31.12.2026. 



2. Details regarding Under Construction (Work in Progress) Plants 

S. No. City/Town Processing 
Technology 

Plant 
Capacity 

(TPD) 

Highest Royalty 
payable by 

Contractor to ULB 

Name of Firm Current Status 

120. Keshoraipatan Compost+RDF 10.12 Basic rate of tipping 
fee per ton Rs. 

436/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 17.05.2024. 
 CTE has been granted on 27.06.2024. 
 Construction work halted. 
 Due to rise in public agitation and encroachment on land, new land 

has to be identified. 

121. Lakheri Compost+RDF 12.15 Basic rate of tipping 
fee per ton Rs. 

436/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 30.03.2024. 
 CTE has been granted on 20.05.2024. 
 Construction is under progress. 
 Expected completion date: 31.12.2026. 

122. Indergarh Compost+RDF 3.06 Basic rate of tipping 
fee per ton Rs. 

436/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 14.03.2024. 
 CTE has been granted on 27.06.2024. 
 Construction is under progress. 
 Expected completion date: 31.12.2026. 

123. Sangod Compost+RDF 8.98 Basic rate of tipping 
fee per ton Rs. 

436/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 14.03.2024. 
 CTE obtained on 31.07.2024. 
 Construction is under progress. 
 Expected completion date: 31.12.2026. 

124. Kaithoon (Kota) Compost+RDF 9.97 Basic rate of tipping  
fee per ton Rs. 

436/Ton 

M/s Rekart  
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 18.04.2024. 
 CTE has been applied on 01.05.2024. 
 Construction is under progress. 



2. Details regarding Under Construction (Work in Progress) Plants 

S. No. City/Town Processing 
Technology 

Plant 
Capacity 

(TPD) 

Highest Royalty 
payable by 

Contractor to ULB 

Name of Firm Current Status 

125. Itawa Compost+RDF 11.24 Basic rate of tipping 
fee per ton Rs. 

436/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 16.04.2024. 
 CTE granted on 02.08.2024. 
 Construction is under progress. 
 Expected completion date: 31.12.2026. 

126. Ramganj Mandi Compost+RDF 16.99 Basic rate of tipping 
fee per ton Rs. 

436/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 22.12.2023. 
 Work order has been issued on 22.12.2023. 
 Lease deed signed on 12.03.2024. 
 CTE obtained on 31.07.2024. 
 Construction is under progress. 
 Expected completion date: 31.12.2026. 

127. Kuchera Compost+RDF 9.65 Basic rate of tipping 
fee per ton Rs. 

374/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 16.03.2024. 
 Work order has been issued on 16.03.2024. 
 Lease deed signed on 16.04.2024. 
 CTE has been granted on 05.06.2024. 
 Construction work is under progress. 
 Expected completion date: 31.12.2026. 

128. Parbatsar Compost+RDF 6.24 Basic rate of tipping 
fee per ton Rs. 

374/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 16.03.2024. 
 Work order has been issued on 16.03.2024. 
 Lease deed signed on 16.04.2024. 
 CTE has been granted on 05.06.2024. 
 Construction work is under progress. 
 Expected completion date: 31.12.2026. 



2. Details regarding Under Construction (Work in Progress) Plants 

S. No. City/Town Processing 
Technology 

Plant 
Capacity 

(TPD) 

Highest Royalty 
payable by 

Contractor to ULB 

Name of Firm Current Status 

129. Mundwa Compost+RDF 6.93 Basic rate of tipping 
fee per ton Rs. 

374/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 16.03.2024. 
 Work order has been issued on 16.03.2024. 
 Lease deed signed on 21.04.2025. 
 CTE has been granted on 13.08.2025. 
 Construction work is under progress. 
 Expected completion date: 31.12.2026. 

130. Merta City Compost+RDF 18.93 Basic rate of tipping 
fee per ton Rs. 

374/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 16.03.2024. 
 Work order has been issued on 16.03.2024. 
 Lease deed signed on 23.04.2024. 
 CTE has been granted on 05.06.2024. 
 Construction work is under progress. 
 Expected completion date: 31.12.2026. 

131. Didwana Compost+RDF 22.09 Basic rate of tipping 
fee per ton Rs. 

374/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 16.03.2024. 
 Work order has been issued on 16.03.2024. 
 Lease deed signed on 12.04.2024. 
 CTE has been granted on 05.06.2024. 
 Construction work is under progress. 
 Expected completion date: 31.12.2026. 

132. Kuchaman City Compost+RDF 25.47 Basic rate of tipping 
fee per ton Rs. 

374/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 16.03.2024. 
 Work order has been issued on 16.03.2024. 
 Lease deed signed on 16.04.2024. 
 CTE has been granted on 05.06.2024. 
 Levelling work completed. 
 Construction work is under progress. 
 Expected completion date: 31.12.2026. 



2. Details regarding Under Construction (Work in Progress) Plants 

S. No. City/Town Processing 
Technology 

Plant 
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(TPD) 

Highest Royalty 
payable by 

Contractor to ULB 

Name of Firm Current Status 

133. Ladnu Compost+RDF 26.95 Basic rate of tipping 
fee per ton Rs. 

374/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 16.03.2024. 
 Work order has been issued on 16.03.2024. 
 Lease deed signed on 30.04.2024. 
 CTE has been granted on 05.06.2024. 
 Construction work is under progress. 
 Expected completion date: 31.12.2026. 

134. Degana Compost+RDF 8.23 Basic rate of tipping 
fee per ton Rs. 

374/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 16.03.2024. 
 Work order has been issued on 16.03.2024. 
 Lease deed signed on 16.04.2024. 
 CTE has been applied on 26.04.2024. 
 CTE has been granted on 05.06.2024. 
 GAD submitted and approved. 
 Construction work is under progress. 
 Expected completion date: 31.12.2026. 

135. Makrana Compost+RDF 58.25 Basic rate of tipping 
fee per ton Rs. 

374/Ton 

M/s Rekart 
Inovations Pvt. 

Ltd. 

 Contract agreement has been signed on 16.03.2024. 
 Work order has been issued on 16.03.2024. 
 Lease deed under progress. 

136. Rajakhera Compost+RDF 13.84 Basic rate of tipping 
fee per ton Rs. 

399/Ton 

M/S Center for 
Development 

Communication 
Trust 

 Contract agreement has been signed on 08.08.2024. 
 Work order has been issued on 27.08.2024. 
 Lease deed on  13.08.2025. 
 CTE granted on  29.10.2025. 
 Construction work is under progress. 
 Expected completion date: 31.12.2026. 



2. Details regarding Under Construction (Work in Progress) Plants 

S. No. City/Town Processing 
Technology 

Plant 
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(TPD) 

Highest Royalty 
payable by 

Contractor to ULB 

Name of Firm Current Status 

137. Bari Compost+RDF 25.78 Basic rate of tipping 
fee per ton Rs. 

399/Ton 

M/S Center for 
Development 

Communication 
Trust 

 Contract agreement has been signed on 08.08.2024. 
 Work order has been issued on 27.08.2024. 
 Lease deed signed on 17.04.2025. 
 CTE applied date 30.08.2025 
 Leveling work completed 
 Construction work is under progress. 
 Expected completion date: 31.12.2026. 

138. Rupbas Compost+RDF 6.79 Basic rate of tipping 
fee per ton Rs. 

399/Ton 

M/S Center for 
Development 

Communication 
Trust 

 Contract agreement has been signed on 08.08.2024.
 Work order has been issued on 27.08.2024.
 Lease deed signed on 02.12.2024.
 Levelling and fencing work completed.
 Foundation work is under progress. 
 Expected completion date: 31.12.2026. 

139. Deeg Compost+RDF 18.49 Basic rate of tipping 
fee per ton Rs. 

399/Ton 

M/S Center for 
Development 

Communication 
Trust 

 Contract agreement has been signed on 08.08.2024.
 Work order has been issued on 27.08.2024.
 Lease deed done on 05.11.2024.
 CTE has been granted on 11.06.2025.
 Phase-1 work complete.
 Phase 2 is under-progress. 
 Expected completion date: 31.12.2026. 

140. Deeg MRF 1 Basic rate of tipping 
fee per ton Rs. 

399/Ton 

M/S Center for 
Development 

Communication 
Trust 

 Construction work is currently in progress. 
 Expected completion date: 31.12.2026. 

141. Kaman Compost+RDF 15.63 Basic rate of tipping 
fee per ton Rs. 

399/Ton 

M/S Center for 
Development 

Communication 
Trust 

 Contract agreement has been signed on 08.08.2024. 
 Work order has been issued on 27.08.2024. 
 Lease deed signed on 24.06.2025. 
 CTE granted on 06.08.2025.
 Phase-1 work completed. 
 Construction work is under progress. 
 Expected completion date: 31.12.2026. 



2. Details regarding Under Construction (Work in Progress) Plants 

S. No. City/Town Processing 
Technology 

Plant 
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(TPD) 

Highest Royalty 
payable by 

Contractor to ULB 

Name of Firm Current Status 

142. Kumher Compost+RDF 9.68 Basic rate of tipping 
fee per ton Rs. 

399/Ton 

M/S Center for 
Development 

Communication 
Trust 

 Contract agreement has been signed on 08.08.2024.
 Work order has been issued on 27.08.2024.
 Lease deed signed on 26.06.2025.
 CTE approved on 22.07.2025.
 Phase-1 work initiated.
 Work stopped due to Court Order. 

143. Nagar Compost+RDF 10.51 Basic rate of tipping 
fee per ton Rs. 

399/Ton 

M/S Center for 
Development 

Communication 
Trust 

 Contract agreement has been signed on 08.08.2024. 
 Work order has been issued on 27.08.2024. 
 Lease deed to be done. 

144. Nadbai Compost+RDF 10.85 Basic rate of tipping 
fee per ton Rs. 

399/Ton 

M/S Center for 
Development 

Communication 
Trust 

 Contract agreement has been signed on 08.08.2024.
 Work order has been issued on 27.08.2024.
 Lease deed signed on 15.11.2024.
 CTE granted on 11.06.2025.
 Phase 1 completed.
 Construction work is under progress. 
 Expected completion date: 31.12.2026. 

145. Weir Compost+RDF 7.97 Basic rate of tipping 
fee per ton Rs. 

399/Ton 

M/S Center for 
Development 

Communication 
Trust 

 Contract agreement has been signed on 08.08.2024. 
 Work order has been issued on 27.08.2024. 
 Lease deed signed on 07.01.2025. 
 CTE granted on 11.06.2025 
 Boundary wall  and construction work is completed. 
 Construction work is under progress. 
 Expected completion date: 31.12.2026. 

146. Bhusawar Compost+RDF 8.2 Basic rate of tipping 
fee per ton Rs. 

399/Ton 

M/S Center for 
Development 

Communication 
Trust 

 Contract agreement has been signed on 08.08.2024. 
 Work order has been issued on 27.08.2024. 
 Lease deed sign on 23.05.2025. 
 CTE Applied on 24.05.2025. 
 Phase 1 completed.
 Construction work is under progress. 
 Expected completion date: 31.12.2026. 



2. Details regarding Under Construction (Work in Progress) Plants 

S. No. City/Town Processing 
Technology 

Plant 
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(TPD) 

Highest Royalty 
payable by 

Contractor to ULB 

Name of Firm Current Status 

147. Rajgarh_Al Compost+RDF 10.95 Basic rate of tipping 
fee per ton Rs. 

399/Ton 

M/S Center for 
Development 

Communication 
Trust 

 Contract agreement has been signed on 08.08.2024.
 Work order has been issued on 27.08.2024.
 Lease deed done on 03.09.2025. 
 CTE granted. 
 Site leveling work in progress. 
 Expected completion date: 31.12.2026. 

148. Khairthal Compost+RDF 15.74 Basic rate of tipping 
fee per ton Rs. 

399/Ton 

M/S Center for 
Development 

Communication 
Trust 

 Contract agreement has been signed on 08.08.2024.
 Work order has been issued on 27.08.2024.
 Lease deed signed on 12.06.2025.
 CTE Allotted on 29.10.2025
 Phase 1 completed.
 Phase 2 Construction work is under progress. 
 Expected completion date: 31.12.2026. 

149. Tijara Compost+RDF 10.17 Basic rate of tipping 
fee per ton Rs. 

399/Ton 

M/S Center for 
Development 

Communication 
Trust 

 Contract agreement has been signed on 08.08.2024.
 Work order has been issued on 27.08.2024.
 Lease deed signed on 13.11.2024.
 CTE  Allotted on 11.09.2025
 Phase 1 completed.
 Construction work is under progress. 
 Expected completion date: 31.12.2026. 

150. Kherli Compost+RDF 7.25 Basic rate of tipping 
fee per ton Rs. 

399/Ton 

M/S Center for 
Development 

Communication 
Trust 

 Contract agreement has been signed on 08.08.2024. 
 Work order has been issued on 27.08.2024. 
 Lease deed to be done. 

151. Kishangarhbas 
MB 

Compost+RDF 8.55 Basic rate of tipping 
fee per ton Rs. 

399/Ton 

M/S Center for 
Development 

Communication 
Trust 

 Contract agreement has been signed on 08.08.2024.
 Work order has been issued on 27.08.2024.
 Lease done on 31.10.2025.
 CTE  applied. on 03.12.2025 

152. Behror Compost+RDF 12.14 Basic rate of tipping 
fee per ton Rs. 

399/Ton 

M/S Center for 
Development 

Communication 
Trust 

 Contract agreement has been signed on 08.08.2024. 
 Work order has been issued on 27.08.2024. 
 Lease deed signed on 25.04.2025. 
 CTE Allotted on 07.10.2025 
 Construction work is under progress. 
 Expected completion date: 31.12.2026. 



2. Details regarding Under Construction (Work in Progress) Plants 

S. No. City/Town Processing 
Technology 

Plant 
Capacity 

(TPD) 

Highest Royalty 
payable by 

Contractor to ULB 

Name of Firm Current Status 

153. Baseri Compost+RDF 8.49 Basic rate of tipping 
fee per ton Rs. 

417/Ton 

M/S Alwazo 
Solution Pvt. Ltd 

 Contract agreement has been signed on 08.08.2024. 
 Work order has been issued on 05.05.2025. 
 Lease deed to be sign. 

154. Sarmathura MRF 25 By ULB M/s Jitendra 
Singh Contractor 

 Construction work is currently in progress. 
 Expected completion date: 31.12.2026. 

155. Ucchain Compost+RDF 8.33 Basic rate of tipping 
fee per ton Rs. 

417/Ton 

M/S 
Alwazo Solution 

Pvt. Ltd 

 Contract agreement has been signed on 08.08.2024. 
 Work order has been issued on 05.05.2025. 
 Lease deed to be sign. 

156. Atru Compost+RDF 9.17 Basic rate of tipping 
fee per ton Rs. 

382/Ton 

M/S 
Alwazo Solution 

Pvt. Ltd 

 Contract agreement has been signed on 08.08.2024. 
 Work order has been issued on 05.05.2025. 
 Lease deed to be sign. 

157. Atru MRF 3 By ULB M/s Tridev 
Traders 

 Construction work is currently in progress. 
 Expected completion date: 31.12.2026. 

158. Jhalawar Compost+RDF 25.25 Basic rate of tipping 
fee per ton Rs. 

382/Ton 

M/S Alwazo 
Solution 
Pvt. Ltd 

 Contract agreement has been signed on 08.08.2024. 
 Work order has been issued on 05.05.2025. 
 Lease deed done on 28.07.2025 
 CTE Applied on 06.10.2025 
 Boundary wall work completed and guard room under progress. 
 Expected completion date: 31.12.2026. 

159. Sultanpur Compost+RDF 9.01 Basic rate of tipping 
fee per ton Rs. 

382/Ton 

M/S Alwazo 
Solution 
Pvt. Ltd 

 Contract agreement has been signed on 08.08.2024. 
 Work order has been issued on 05.05.2025. 
 Lease deed done on 16.12.2025 
 CTE yet to Apply. 

160. Niwai Compost+RDF 14.02 Basic rate of tipping 
fee per ton Rs. 

382/Ton 

M/S Alwazo 
Solution 
Pvt. Ltd 

 Work order has been issued on 03.10.2025 
 Lease deed has been done 
 Drone survey has been done. 
 CTE yet to Apply. 

161. Tonk Compost+RDF 92.05 Basic rate of tipping 
fee per ton Rs. 

382/Ton 

M/S 
Alwazo Solution 

Pvt. Ltd 

 Work order has been issued on 03.10.2025
 Lease deed has been done 
 CTE application under process. 



2. Details regarding Under Construction (Work in Progress) Plants 

S. No. City/Town Processing 
Technology 

Plant 
Capacity 

(TPD) 

Highest Royalty 
payable by 

Contractor to ULB 

Name of Firm Current Status 

162. Dungargarh Compost+RDF 21.9 Basic rate of tipping 
fee per ton Rs. 

382/Ton 

M/S 
Alwazo Solution 

Pvt. Ltd 

 Work order has been issued on 03.10.2025. 
 Lease deed has been done on 13.03.2026. 
 CTE application under process. 

163. Nokha Compost+RDF 25.77 Basic rate of tipping 
fee per ton Rs. 

382/Ton 

M/S 
Alwazo Solution 

Pvt. Ltd 

 Work order has been issued on 03.10.2025. 

164. Bidasar Compost+RDF 14.67 Basic rate of tipping 
fee per ton Rs. 

382/Ton 

M/S 
Alwazo Solution 

Pvt. Ltd 

 Work order has been issued on 03.10.2025. 

165. Chhapar Compost+RDF 8.11 Basic rate of tipping 
fee per ton Rs. 

382/Ton 

M/S 
Alwazo Solution 

Pvt. Ltd 

 Work order has been issued on 03.10.2025
 Lease deed has been done on 16.01.2026. 

 

166. Deshnoke Compost+RDF 7.59 Basic rate of tipping 
fee per ton Rs. 

382/Ton 

M/S 
Alwazo Solution 

Pvt. Ltd 

 Work order has been issued on 03.10.2025.

167. Rajaldesar Compost+RDF 11.27 Basic rate of tipping 
fee per ton Rs. 

382/Ton 

M/S 
Alwazo Solution 

Pvt. Ltd 

 Work order has been issued on 03.10.2025
 Lease deed has been done 

168. Rajgarh_Ch Compost+RDF 24.33 Basic rate of tipping 
fee per ton Rs. 

382/Ton 

M/S 
Alwazo Solution 

Pvt. Ltd 

 Work order has been issued on 10.03.2025.
 Lease deed has been done 

169. Ratangarh Compost+RDF 29.33 Basic rate of tipping 
fee per ton Rs. 

382/Ton 

M/S 
Alwazo Solution 

Pvt. Ltd 

 Work order has been issued on 03.10.2025
 Lease deed has been done on 18.03.2026. 

170. Sardarshahar Compost+RDF 59.13 Basic rate of tipping 
fee per ton Rs. 

382/Ton 

M/S 
Alwazo Solution 

Pvt. Ltd 

 Work order has been issued on 03.10.2025.
 Lease deed has been done 

171. Taranagar Compost+RDF 13.42 Basic rate of tipping 
fee per ton Rs. 

382/Ton 

M/S 
Alwazo Solution 

Pvt. Ltd 

 Work order has been issued on 03.10.2025



2. Details regarding Under Construction (Work in Progress) Plants 

S. No. City/Town Processing 
Technology 

Plant 
Capacity 

(TPD) 

Highest Royalty 
payable by 

Contractor to ULB 

Name of Firm Current Status 

172. Bamanwas Compost+RDF 4.97 Basic rate of tipping 
fee per ton Rs. 

382/Ton 

M/S 
Alwazo Solution 

Pvt. Ltd 

 Work order has been issued on 03.10.2025 

173. Bonli Compost+RDF 5.68 Basic rate of tipping 
fee per ton Rs. 

382/Ton 

M/S 
Alwazo Solution 

Pvt. Ltd 

 Work order has been issued on 03.10.2025 

174. Ganganagar Compost + RDF 90 Royalty Rs 153/Ton 
on SLF input 

M/s 
Allied Energy 
Systems Pvt. 

Ltd. New Delhi 

 Construction work is under progress 
 Expected completion date: 31.12.2026. 

175. Ahore Compost + MRF 5 Basic rate of tipping 
fee per ton Rs. 

392/Ton 

M/s Ding 
Manpower and 

Securities Services 
Pvt. Ltd. 

 Work order has been issued on 27.03.2026 

176. Akola Compost + MRF 5 Basic rate of tipping 
fee per ton Rs. 

392/Ton 

M/s Ding 
Manpower and 

Securities Services 
Pvt. Ltd. 

 Work order has been issued on 27.03.2026 

177. Bap Compost + MRF 5 Basic rate of tipping 
fee per ton Rs. 

396/Ton 

M/s Ding 
Manpower and 

Securities Services 
Pvt. Ltd. 

 Work order has been issued on 27.03.2026 

178. Baswa Compost + MRF 5 Basic rate of tipping 
fee per ton Rs. 

395/Ton 

M/s Ding 
Manpower and 

Securities Services 
Pvt. Ltd. 

 Work order has been issued on 27.03.2026 

179. Bhandarej Compost + MRF 5 Basic rate of tipping 
fee per ton Rs. 

396/Ton 

M/s Ding 
Manpower and 

Securities Services 
Pvt. Ltd. 

 Work order has been issued on 27.03.2026 

180. Bhim Compost + MRF 5 Basic rate of tipping 
fee per ton Rs. 

392/Ton 

M/s Ding 
Manpower and 

Securities Services 
Pvt. Ltd. 

 Work order has been issued on 27.03.2026 



2. Details regarding Under Construction (Work in Progress) Plants 

S. No. City/Town Processing 
Technology 

Plant 
Capacity 

(TPD) 

Highest Royalty 
payable by 

Contractor to ULB 

Name of Firm Current Status 

181. Dei Compost + MRF 5 Basic rate of tipping 
fee per ton Rs. 

391/Ton 

M/s Ding 
Manpower and 

Securities Services 
Pvt. Ltd. 

 Work order has been issued on 27.03.2026 

182. Dooni Compost + MRF 5 Basic rate of tipping 
fee per ton Rs. 

396/Ton 

M/s Ding 
Manpower and 

Securities Services 
Pvt. Ltd. 

 Work order has been issued on 27.03.2026 

183. Dudu Compost + MRF 5 Basic rate of tipping 
fee per ton Rs. 

396/Ton 

M/s Ding 
Manpower and 

Securities Services 
Pvt. Ltd. 

 Work order has been issued on 27.03.2026 

184. Fhagi Compost + MRF 5 Basic rate of tipping 
fee per ton Rs. 

396/Ton 

M/s Ding 
Manpower and 

Securities Services 
Pvt. Ltd. 

 Work order has been issued on 27.03.2026 

185. Goluwala Compost + MRF 5 Basic rate of tipping 
fee per ton Rs. 

396/Ton 

M/s Ding 
Manpower and 

Securities Services 
Pvt. Ltd. 

 Work order has been issued on 27.03.2026 

186. Hindoli Compost + MRF 5 Basic rate of tipping 
fee per ton Rs. 

391/Ton 

M/s Ding 
Manpower and 

Securities Services 
Pvt. Ltd. 

 Work order has been issued on 27.03.2026 

187. Kathumar Compost + MRF 5 Basic rate of tipping 
fee per ton Rs. 

391/Ton 

M/s Ding 
Manpower and 

Securities Services 
Pvt. Ltd. 

 Work order has been issued on 27.03.2026 

188. Lawan Compost + MRF 5 Basic rate of tipping 
fee per ton Rs. 

396/Ton 

M/s Ding 
Manpower and 

Securities Services 
Pvt. Ltd. 

 Work order has been issued on 27.03.2026 

189. Malakheda Compost + MRF 5 Basic rate of tipping 
fee per ton Rs. 

391/Ton 

M/s Ding 
Manpower and 

Securities Services 
Pvt. Ltd. 

 Work order has been issued on 27.03.2026 



2. Details regarding Under Construction (Work in Progress) Plants 

S. No. City/Town Processing 
Technology 

Plant 
Capacity 

(TPD) 

Highest Royalty 
payable by 

Contractor to ULB 

Name of Firm Current Status 

190. Mandrayal Compost + MRF 5 Basic rate of tipping 
fee per ton Rs. 

391/Ton 

M/s Ding 
Manpower and 

Securities Services 
Pvt. Ltd. 

 Work order has been issued on 27.03.2026 

191. Mawali Compost + MRF 5 Basic rate of tipping 
fee per ton Rs. 

392/Ton 

M/s Ding 
Manpower and 

Securities Services 
Pvt. Ltd. 

 Work order has been issued on 27.03.2026 

192. Mundawar Compost + MRF 5 Basic rate of tipping 
fee per ton Rs. 

391/Ton 

M/s Ding 
Manpower and 

Securities Services 
Pvt. Ltd. 

 Work order has been issued on 27.03.2026 

193. Nauganwa Compost + MRF 5 Basic rate of tipping 
fee per ton Rs. 

391/Ton 

M/s Ding 
Manpower and 

Securities Services 
Pvt. Ltd. 

 Work order has been issued on 27.03.2026 

194. Raipur Compost + MRF 5 Basic rate of tipping 
fee per ton Rs. 

396/Ton 

M/s Ding 
Manpower and 

Securities Services 
Pvt. Ltd. 

 Work order has been issued on 27.03.2026 

195. Ramgarh 
Pachwara 

Compost + MRF 5 Basic rate of tipping 
fee per ton Rs. 

396/Ton 

M/s Ding 
Manpower and 

Securities Services 
Pvt. Ltd. 

 Work order has been issued on 27.03.2026 

196. Sawar Compost + MRF 5 Basic rate of tipping 
fee per ton Rs. 

396/Ton 

M/s Ding 
Manpower and 

Securities Services 
Pvt. Ltd. 

 Work order has been issued on 27.03.2026 

197. Sikaray Compost + MRF 5 Basic rate of tipping 
fee per ton Rs. 

396/Ton 

M/s Ding 
Manpower and 

Securities Services 
Pvt. Ltd. 

 Work order has been issued on 27.03.2026 

198. Singhana Compost + MRF 5 Basic rate of tipping 
fee per ton Rs. 

396/Ton 

M/s Ding 
Manpower and 

Securities Services 
Pvt. Ltd. 

 Work order has been issued on 27.03.2026 



2. Details regarding Under Construction (Work in Progress) Plants 

S. No. City/Town Processing 
Technology 

Plant 
Capacity 

(TPD) 

Highest Royalty 
payable by 

Contractor to ULB 

Name of Firm Current Status 

199. Suket Compost + MRF 5 Basic rate of tipping 
fee per ton Rs. 

391/Ton 

M/s Ding 
Manpower and 

Securities Services 
Pvt. Ltd. 

 Work order has been issued on 27.03.2026 

200. Vajirpur Compost + MRF 5 Basic rate of tipping 
fee per ton Rs. 

391/Ton 

M/s Ding 
Manpower and 

Securities Services 
Pvt. Ltd. 

 Work order has been issued on 27.03.2026 

201. Vallabhanagr Compost + MRF 5 Basic rate of tipping 
fee per ton Rs. 

392/Ton 

M/s Ding 
Manpower and 

Securities Services 
Pvt. Ltd. 

 Work order has been issued on 27.03.2026 

202. Vatika Compost + MRF 5 Basic rate of tipping 
fee per ton Rs. 

396/Ton 

M/s Ding 
Manpower and 

Securities Services 
Pvt. Ltd. 

 Work order has been issued on 27.03.2026 

 Total  5043.68 TPD    

 

 

 

 

 

 

 

 

 

 

 
  



 

 

 

 

 

 

 

 

 

 

3. Details regarding Bio-Methanation Plant 

S. No. City/Town 
Processing 
Technology 

Plant Capacity 
(TPD) 

Remarks 

1 Jaipur 
(Heritage) 

Bio-methanation 
Plant 

400  In reference to the project proposals forwarded to Department of Economic Affairs, GoI, the in-principle 
approval was granted by Department of Economic Affairs, GoI on 10.05.2021. 

 The draft RFP and draft concession agreement have been prepared for Jaipur project and sent to Planning 
(PPP) Department, GoR for comments and suggestions. 

 The comments and suggestions from the planning department regarding the draft RFP and draft 
Concession Agreement for Jaipur project have been received vide letter dated 18.08.2021. 

 As per the observations, comments and suggestions made by Planning Department, the draft RFP and 
concession agreement for the projects have been prepared and have been approved by the Committee 
(formed for examination of the documents) on 28.12.2021 and sent to DEA, GoI on 09.02.2022. 

 As informed by DEA, GoI vide email dated 15.02.2022, the additional documents (Feasibility Report, 
Financial Model and Annexure-IV as per guidelines) were to be submitted. 

 The above-mentioned documents have been submitted to DEA, GoI vide letter dated 05.05.2022 & email 
dated 06.05.2022. 

 The meeting was held under the chairmanship of Joint Secretary (ISD), Department of Economic Affairs, 
GoI on 31.05.2022 to discuss the proposals submitted by GoR. 

 As per the directions, the establishment of Bio-Methanation plant is to be executed under CM Budget 
Announcement 2022-23. 

 Jaipur: DPR of bio-methanation plant prepared and submitted to DLB along with the proposal to issue 
Technical Sanction for the work. 

 Comments/Observations/Shortcomings have been asked regarding the proposal vide letter dated 
21.06.2023. 

 Letter issued to NNJH on 26.07.2023; for approval and signature of higher Authorities, and vetting of 
DPR from NIT/State Govt Engineering College. 

 BPCL, IOCL, HPCL, GAIL proposal has been received to DLB, preliminary meeting held and letter has 
been issued to submit detailed proposal about mutual interests and financial aspects at the earliest 
for optimum exploration. 

 Jodhpur: DPR of bio-methanation plant prepared and submitted to DLB along with the proposal to 
issue Technical Sanction for the work. 

 Comments/Observations/Shortcomings have been asked regarding the proposal vide letter dated 
28.07.2023. 

 Meeting held under the chairmanship of Chief Engineer (SBM), DLB on 14.09.2023 to discuss the 

2 Jodhpur 
(North) 

Bio-methanation 
Plant 

100 



 

    Technical Sanction of "Establishment of 100 TPD capacity MSW based bio-methanation plant at 
Jodhpur city". 

 Letter has been issued on 18.07.2024 to Municipal Corporation, Jaipur (Greater & Heritage) to submit 
their progress report regarding to "Establishment of 100 TPD capacity MSW based bio-methanation 
plant at Jaipur city". 
Progress: 

 Meeting held under the chairmanship of Chief Engineer (SBM), DLB on 18.12.2023 to discuss the 
proposal received from Oil & Gas Marketing Companies (OGMCs) for establishment of these plants. 

 Meeting were schedule under the chairmanship of Chief Engineer (SBM), DLB on 30.01.2024 to discuss 
the establishment of these plants through Oil & Gas Marketing Companies (OGMCs). It was discussed & 
decided that the Municipal Corporation, Jaipur & Municipal Corporation, Jodhpur shall schedule meeting 
with OGMCs at their own level to mutually decide the conditions for MoU. 

 Letter has been issued to Municipal Corporation Jaipur & Jodhpur on 20.02.2024 to schedule meeting with 
Oil & Gas Marketing Companies (OGMCs) at their own level to mutually decide the conditions for MoU. 

 Municipal Corporation, Jodhpur (North) has issue meeting notice on 29.02.2024 and scheduled a meeting 
to be held on 06.03.2024, with OGMCs to discuss their detailed proposals. 

 MoM Issued by Municipal Corporation, Jodhpur (North) on 30.04.2024; on the basis of GAIL’s Proposal 
Submitted in aforesaid meeting. 

 Letter has been issued on 18.07.2024 to Municipal Corporation, Jaipur (Heritage & Greater) and Jodhpur 
(North & South) to submit their progress report. 

 Meeting were schedule under the chairmanship of Principal Secretary, LSGD on 27&28.01.2025 to discuss 
the establishment of these plants through Oil & Gas Marketing Companies (OGMCs). It was discussed & 
decided that the MC, Jaipur & MC, Jodhpur shall schedule meeting with OGMCs at their own level to 
mutually decide the conditions for MoU. Minutes issued on 06.02.2025 to sign MoU with concerning 
OGMCs. 

 Letter issued to Municipal Corporation, Jaipur (Greater & Heritage), Jodhpur (south & North), Alwar and 
Udaipur regarding to sign MoU with OGMCs to establishment the CBG plants on 20.02.2025. 

 Letter issued to Municipal Corporation, Jaipur (Greater & Heritage), Jodhpur (south & North), Alwar and 
Udaipur regarding to sign MoU with OGMCs to establishment the CBG plants on 18.06.2025. 

 As per the directions, the establishment of Bio-Methanation plant is to be executed under CM Budget 
Announcement 2026-27. 

 Total  500 TPD  

 
 



S. 

NO.
TOWN

SEWAGE 

GENERATION

(MLD)

SLUDGE 

GENERATION

(KLD)

Capacity of FSTP

1 Aklera 1.77 12.29 20 KLD

2 Amet 1.05 6.97 15 KLD

3 Anoopgarh 2.02 13.21 25 KLD

4 Anta 2.37 15.10 35 KLD

5 Bali 0.97 8.06 15 KLD

6 Begun 1.13 8.65 15 KLD

7 Bhinmal 4.61 21.14 35 KLD

8 Bilara 2.62 16.00 25 KLD

9 Chhapar 1.79 8.20 15 KLD

10 Chhoti Sadri 1.31 7.52 15 KLD

11 Chomu 3.19 29.21 35 KLD

12 Degana 0.99 8.25 15 KLD

13 Deogarh 1.08 7.07 15 KLD

14 Falna 1.57 11.05 20 KLD

15 Itawa 1.15 11.76 20 KLD

16 Jahajpur 1.33 8.60 15 KLD

17 kaman 2.02 16.80 35 KLD

18 Kapasan 1.13 8.60 15 KLD

19 Kaprain 1.25 9.11 15 KLD

20 Karanpur 1.83 8.40 15 KLD

21 Keshoraipatan 1.66 10.90 20 KLD

22 lndragarh 0.50 3.28 5 KLD

23 Mandalgarh 0.75 4.91 10 KLD

24 Mangrol 1.78 10.88 20 KLD

25 Merta City 2.63 20.08 35 KLD

26 Nainwa 0.75 8.65 15 KLD

27 Padampur 1.68 7.72 15 KLD

28 Parbatsar 0.92 6.56 10 KLD

29 Partapur Garhi 1.13 4.30 10 KLD

30 Pipar city 2.87 15.50 25 KLD

31 Pokaran 2.30 10.56 20 KLD

Detail of FSTP under construction  up to 31.03.2026      (Annexure-6)



32 Rajgarh - Alwar 0.96 11.63 20 KLD

33 Ramganj-Mandi 4.26 19.51 35 KLD

34 Sadri 1.84 11.27 20 KLD

35 Salumber 0.99 6.50 10 KLD

36 Sanchore 3.29 15.09 25 KLD

37 Sangaria 3.14 15.49 25 KLD

38 Sagwara 1.85 12.11 10 KLD

39 Sangod 1.70 9.37 15 KLD

40 Sojat 2.79 18.24 35 KLD

41 Sri Vijainagar 1.55 14.17 25 KLD

42 Takhatgarh 0.74 6.83 15 KLD

43 Thanagaji 1.31 5.88 15 KLD

44 Todabhim 1.58 9.67 15 KLD

45 Udaipurwati 1.95 12.08 20 KLD

46 Sultanpur 20 KLD

47 Uccain 15 KLD

48 Sikri 15 KLD

49 Atru 20 KLD

50 Ratannagar 10 KLD

51 Gajsinghpur 5 KLD

52 Sadulshahar 20 KLD

53 Bassi 20 KLD

54 Pawata 25 KLD

55 Bhopalgarh 15 KLD

56 Mandawari (Dausa) 10 KLD

57 Baseri 15 KLD

58 Sapotra 10 KLD

59 Bamanwas 10 KLD

60 Pisangan 15 KLD

61 Sawar 10 KLD

62 Raipur 15 KLD

63 Baneda 10 KLD



64 Bigod 20 KLD

65 Bijolia 15 KLD

66 Khatukhurd 10 KLD

67 Mertaroad 15 KLD

68 Riyanbandi 10 KLD

69 Diggi 10 KLD

70 Dooni 10 KLD

71 Maniya 15 KLD

72 Saipu 10 KLD

73 Suroth 15 KLD

74 Khandaar 15 KLD

75 Vajirpur 15 KLD

76 Sahwa 15 KLD

77 Ghadsana 25 KLD

78 Kathumar 10 KLD

79 Malakheda 10 KLD

80 Nogav 10 KLD

81 Masuda 10 KLD

82 Baswa 15 KLD

83 Bhandarej 20 KLD

84 Lawan 10 KLD

85 Sikrai 10 KLD

86 Jamwaragarh 25 KLD

87 Dudu 15 KLD

88 Kaladera 15 KLD

89 Kanota 10 KLD

90 Khejroli 20 KLD

91 Phagi 15 KLD

92 Vatika 10 KLD

93 Buhana 10 KLD

94 Malsisar 15 KLD

95 Mandrela 15 KLD

96 Singhana 10 KLD

97 Sultana 15 KLD



98 Mundawar 15 KLD

99 Narayanpur 25 KLD

100 Dhod 10 KLD

101 Jasol 15 KLD

102 Samdari 15 KLD

103 Chohtan 10 KLD

104 Ahor 15 KLD

105 Sayla 15 KLD

106 Mathania 15 KLD

107 Tiwanri 20 KLD

108 Sojatroad 20 KLD

109 Mandaar 15 KLD

110 Siswali 15 KLD

111 Dae 15 KLD

112 Hindoli 10 KLD

113 Dug 15 KLD

114 Khanpur 15 KLD

115 Manoharthana 10 KLD

116 Suket 25 KLD

117 Akola 10 KLD

118 Bhim 10 KLD

119 Mawali 10 KLD

120 Vallabhnagar 10 KLD

1930 KLDTOTAL











S.N. R.O. Name of Town Location
Operational 

Status of STP

Existing 

STP 

Capacity

(MLD)

Alternate 

Technologie

s Provioded 

(Yes/ No)

Details of 

Alternate 

Technologies (If 

provided)

Capacity 

being utilized

(MLD)

Consent Status( 

Applied/Not 

applied/ Pending

Compliance status 

based on designed 

parameters 

(Complying/Non 

Complying

Compliance 

status based on 

Hon'ble NGT 

order 

(Complying/Non 

Complying

1 Alwar Village - Agyara 27.512222 N, 76.746388 E Operational 20 Yes

Anaerobic tanks, 

facultative ponds, 

mechanical aerator 

and finally phytorid 

beds 

(phytoremediation)

12.5
Valid up to 

28/02/2030
Complying Complying

2 Balotra Balotra Jerla (Balotra) Non-Operational 9 No - 4 Not Applied Non-Complying Non-Complying

3 Balotra Barmer
Near Kurla Village, 

Barmer
Non-Operational 10 No - - Revoked Non Complying Non Complying

4 Balotra Barmer
MPT Block-RJ-ON-90/1, 

Nagana Tehsil
Operational 0.045 No - 0.032 Valid Complying Complying

5 Balotra Barmer Operation Base Vedanta Operational 0.25 No - 0.16 Valid Complying Complying

6 Balotra Barmer

RGT Living 

QuartersVillage 

Dhandhalawas and Ravli ki 

Nadi Tehsil:Gudha Malani

Operational 0.04 No - 0.027 Valid Complying Complying

7 Banswara Kushalgarh

Near Heera River, 

Kushalgarh (District-

Banswara)

Operational 1 No NA 0.75 Expired Complying Complying

8 Banswara Banswara

within existing STP 

campus on udaipur road, 

Janawari, Banswara

Operational 9.6 No NA 7.5 Valid Complying Complying

9 Bharatpur Bharatpur
Gopal Nagla , Achnera 

Road
Operational 5 Yes

Sequence Batch 

Reactor (SBR)
- Valid Complying Complying

Details of installed/operational STPs in the State- March-26



10 Bharatpur Bharatpur
Gopal Nagla , Achnera 

Road
Operational 8 Yes

Sequence Batch 

Reactor (SBR)
0.8 Valid Complying Complying

11 Bharatpur Dholpur Tagawali
Under 

Upgradation
10 Yes

Upflow Anaerobic 

Sludge Blanket 

Reactor (UASB)

- Valid -
             (under 

upgradation)

12 Bharatpur Dholpur Shekhupur Operational 3 Yes
Sequence Batch 

Reactor (SBR)
1.7 Valid Complying Complying

13 Bikaner Bikaner

Situated  Near MD Vyas 

Colony, Pugal Road, 

Nandni Goshala, Banjrang 

Dhora, Tehsil & 

District:Bikaner

Operational 12 No - 11
CTO valid till 

31.08.2027
Non Complying Non Complying

14 Bikaner Bikaner

Near Kali Mata Temple, 

Sujandesar, Tehsil and 

District- Bikaner

Operational 20 No - 10
CTO Valid till 

30.09.2027
Non Complying Non Complying

15 Bikaner Bikaner

Near Jorbeer, Jaipur 

Jodhpur bypass, Tehsil & 

District Bikaner

Operational 40 No - 21
CTO Valid till 

31.08.2030
Non Complying Non Complying

16 Bhilwara Bhilwara

M/s Jindal saw limited, 

Sewage treatment 

plant,(10 MLD) Kuwara 

Bhilwara

Operational 10 - - 7 Valid Complying Complying

17 Bhilwara Bhilwara

Sewage treatment 

plant,(30 MLD), Kuwara 

Bhilwara

Operational 30 - - 20 Valid Complying  Complying

18 Bhilwara Bhilwara

M/s Jindal saw limited, 

Sewage treatment 

plant,(10 MLD) Kuwara 

Bhilwara

Under Trial 10 - - _ Valid __ __

19 Bhiwadi Bhiwadi

M/s Rajasthan Housing 

Board STP (1.5 

MLD),Aravali Vihar, In 

front of RTO Office, 

Bhiwadi

Operational 1.5 No N.A. 1.3 31.05.2029 Non-Complying Non-Complying

20 Bhiwadi Bhiwadi

M/s Muncipal Council 

Bhiwadi , Khasra No. 253 

,Mundena Mev (Bhiwadi)

Operational 2 No N.A. 0.7 31.05.2029 Non-Complying Non-Complying



21 Bhiwadi Bhiwadi

M/s MCB, Plant-Santhalka 

STP (3 MLD), Khasra No. 

547, Near Shiv Mandir, 

Santhalka, City- Bhiwadi

Operational 3 No N.A. 2 31.05.2029 Complying Complying

22 Bhiwadi Bhiwadi

STP Near Existing STP (3 

MLD), UIT Bhiwadi, Bus 

Stand, Bhiwadi

Operational 3 No N.A. 1.8 31.05.2029 Non-Complying Non-Complying

23 Bhiwadi Bhiwadi

M/s Sewage Treatment 

Plant, (4 MLD), New 

Bhiwadi Mode, Sector-1, 

Bhiwadi,Bhiwadi 

Integrated Development 

Authority ,(BIDA) STP

Operational 4 No N.A. 3 30.06.2026 Non-Complying Non-Complying

24 Bhiwadi Bhiwadi

M/s Municipal Council 

Bhiwadi (Septage STP 

Shahdod), Village- 

Shahdod, Khasra no. 112

Operational 0.5 No N.A. 0.4

CTE Issued on dated 

18.10.2021, CTO 

Not Applied

Non-Complying Non-Complying

25 Bhiwadi Bhiwadi

M/s Udaipur 0.3 MLD 

Septage, Village- Udaipur, 

Khasra no. 117, Bhiwadi

Operational 0.3 No N.A. 0.1

CTE Issued on dated 

18.10.2021, CTO 

Not Applied

Non-Complying Non-Complying

26 Bhiwadi Bhiwadi
Septage STP (0.4 MLD) at 

Godhan, Bhiwadi  
Operational 0.4 No N.A. 0

CTE Issued on dated 

18.10.2021, CTO 

Not Applied

Complying Complying

27 Bundi Bundi Devpura (Bundi) Operational 8 - SBR 6 Valid Not Complying Not Complying

28 Bundi Tonk
Vill-Molaipura, District-

Tonk, Rajasthan 
Operational 16 - Phytoremediation 8 Valid Not Complying Not Complying

29 Bundi Tonk
Vill-Soran, District-Tonk, 

Rajasthan 
Operational 4 - SBR 2.5 Valid Not Complying Not Complying

30 Bundi Bundi
 Vill- Bibnawa Road,              

District-Bundi 
Operational 0.5 - SBR 0.4 Valid Not Complying Not Complying

31 Bundi Bundi

 Vill- Gandhi Gram 

Saptege,              District-

Bundi 

Operational 0.5 - SBR 0.4 Valid Not Complying Not Complying



32 Chittorgarh Chittorgarh
Near Abhimanyu 

Park(Chitttorgarh)
Operational 3 No _ 1

CTO valid upto 

31.08.2026
Non Complying Non Complying

33 Chittorgarh Chittorgarh  Bhoikhera (Chitttorgarh) Operational 5 No _ 3.5
CTO valid upto  

30.09.2026
Non Complying Non Complying

34 Chittorgarh Chittorgarh kali magri road,Badi sadri Operational 1.5 No _ 1.2
CTO valid upto  

30.09.2025
_ _

35 Chittorgarh Chittorgarh

Near Kasod Basti, 

Nimbahera Tehsil:-

Nimbahera

Non-Operational 1 No _ 0
CTO valid upto  

31.07.02025
_ _

36 Chittorgarh Chittorgarh
Ambamata, Vill- Sigari, 

Tehsil, Nimbahera
Operational 4.5 No _ 3.2

CTO valid upto  

31.10.2027
Non Complying Non Complying

37 Chittorgarh Chittorgarh
Near Shamshan Ghat, 

Kartana (Nimbahera)
Operational 2 No _ 1.6

CTO valid upto  

31.07.2025
Non Complying Non Complying

38 Chittorgarh Chittorgarh
Near Abhimanyu 

Park(Chitttorgarh)
Operational 2 No _ 0.7

CTO valid upto  

31.03.2029
 Complying  Complying

39 Chittorgarh Chittorgarh

STP

  CM jan aawas, Gandhi 

Nagar, Chittorgarh

Operational 1 No _ 0.5
CTO valid upto  

31.03.2029
 Complying  Complying

40 Chittorgarh Pratapgarh
Near Gupteshwar 

Mahadev Temple
Operational 7 No _ 4

CTO valid upto  

31.08.2028
 Complying  Complying

41 Chittorgarh Chittorgarh Bundi Road Operational 1 NO _ 1
CTO valid upto  

30.04.2029
Non Complying Non Complying

42 Hanumangarh Hanumangarh

Near Railway bridge over 

Ghaggar river 

(Hanumangarh)

 Operational 5 No - 5 pending Non-complying Non-complying

43 Hanumangarh Sriganganagar
Suratgarh Road 

(Sriganganagar)
Operational 10 No - 10

Valid upto 

30/06/2025
Non-complying Non-complying

44 Hanumangarh Sriganganagar Aadarsh Kalayan Bhoomi operational 2.5 No - 2.5 Not applied Non-complying Non-complying

45 Hanumangarh Sriganganagar Behind Sub jail Operational 2.5 No - 1.5 Not applied Non-complying Non-complying

46 Hanumangarh Hanumangarh
Near Transport Nagar, 

Hanumangarh,Bhadra
Non-Operational 1 No - 0.8

Valid upto 

31/01/2027
Non-complying Non-complying

47 Hanumangarh Hanumangarh
Sadulpura Road,Bhadra , 

Hanumangarh
Non-Operational 3.5 No - 2

Valid upto 

31/01/2027
Non-complying Non-complying

48 jaipur (South) Jaipur

M.s Jaipur Development 

Authority, 3 MLD STP, 

Paladi Meena (Jaipur)

Operational 3 NA NA 0.7
Consent valid till 

31.05.2027
Non Complying Non Complying



49 jaipur (South) Jaipur

M.s Jaipur Development 

Authority, 30 MLD STP, 

Ralawata (Jaipur)

Operational 30 NA NA 22
Consent valid till 

31.01.2028
Non Complying Non Complying

50 jaipur (South) Jaipur

M/s. Jaipur Development 

Authority, 1 MLD STP, 

Jawahar Circle (Jaipur)

Operational 1 NA NA 0.35
Consent valid till 

31.05.2027
Non Complying Non Complying

51 jaipur (South) Jaipur

M.s Jaipur Development 

Authority, 1 MLD STP, 

Kiro Ki Dhani (Jaipur)

Operational 1 NA NA 0.5
Consent valid till 

30.06.2027
Non Complying Non Complying

52 jaipur (South) Jaipur

100 MLD STP, Dravyawati 

River, Taruchhaya Nagar 

(Jaipur)

Operational 100 NA NA 80
Consent valid till 

31.07.2028
Complying Complying

53 jaipur (South) Jaipur

25 MLD STP, Dravyawati 

River, Pratap Nagar 

(Bambala) (Jaipur)

Operational 25 NA NA 15
Consent valid till 

31.07.2028
Non Complying Non Complying

54 jaipur (South) Jaipur
10 MLD STP, Dravyawati 

River, Goner (Jaipur)
Operational 10 NA NA 7

Consent valid till 

31.07.2028
Non Complying   Non Complying

55 jaipur (South) Jaipur

M/s. Jaipur Municipal 

Corporation, 62.5 MLD 

STP, Dehlawas Unit-I 

(Jaipur)

Non Operational 62.5 NA NA 55
Consent valid till 

30.11.2027
NA NA

56 jaipur (South) Jaipur

Rajasthan Housing Board, 

1 MLD, Dastkar nagar, 

Nayla, Jaipur

Operational 1 NA NA 0.1
Consent valid till 

31.07.2027
Non Complying Non Complying

57 jaipur (South) Jaipur

Rajasthan Housing Board, 

3 MLD, Indira Gandhi 

Nagar, Jaipur

Operational 3 NA NA 3
Consent valid till 

30.09.2027
Non Complying Non Complying

58 jaipur (South) Jaipur

M/s. Jaipur Municipal 

Corporation, 62.5 MLD 

STP, Dehlawas Unit-II 

(Jaipur)

Operational 62.5 NA NA 45
Consent valid till 

30.11.2028
Non Complying Non Complying

59 jaipur (South) Jaipur

M/s. Jaipur Municipal 

Corporation, 90 MLD 

STP, Dehlawas Unit-III 

Operational 90 NA NA 45
Consent valid till 

31.08.2028
Complying Complying



60 jaipur (South) Jaipur
Rajasthan Housing Board, 

2 MLD, Mansarovar, Jaipur
Operational 2 NA NA 2

Consent Valid till 

31.08.2027
Non Complying Non Complying

61 jaipur (South) Jaipur

15 MLD STP, Dravyawati 

River, Mansarovar (Devri), 

Jaipur

Operational 15 NA NA 9
Consent Valid till 

31.07.2028
Non Complying Non Complying

62 jaipur (South) Jaipur

M/s Jaipur Development 

Authority, 850 KLD STP, 

Jaisingpura Vas, Jaipur

Non-Operational 0.85 NA NA 0.5
Consent valid till 

31.07.2027
NA NA

63 Jaipur (North) Jaipur North

Sewage Treatment Plant 

of Jaipur Development 

Authority,Village 

Gajadharpura, Kalwar 

Road, Jaipur

Operational 30 No NA 22
Vaild up to 

30.09.2025
Non-Complying Non-Complying

64 Jaipur City Jaipur

M/s. Jaipur Development 

Authority, 1 MLD STP, 

Central Park (Jaipur)

Operational 1 NA NA 0.7 31.05.2027 Non Complying Non Complying

65 Jaipur City Jaipur

M/s. Jaipur Development 

Authority, 1 MLD STP, 

Ram Niwas Bagh (Jaipur)

Operational 1 NA NA 0.6 30.11.2028 Non Complying Non Complying

66 Jaipur City Jaipur

M.s Jaipur Development 

Authority, 01 MLD  

STP,Jaisinghpura khor 

(Jaipur)

Operational 1 NA NA 0.85 31.07.2027 Non Complying Non Complying

67 Jaipur City Jaipur

Jaipur Developmwnt 

Authority ,Swarn Jayanti 

Park Vidhyadhar Nagar 

,Tehsil: Jaipur

Non-Operational 1 NA NA NA 30.09.2026 NA NA



68 Jaipur City Jaipur

Jaipur Muncipal 

Corporation ,8 MLD STP 

Plant Brahmapuri STP 

Campus Area Jaipur

Operational 8 NA NA 8 31.01.2028 Complying Non Complying

69 Jaipur City Jaipur

Jaipur Muncipal 

Corporation ,50  MLD 

STP Jaisinghpura Khor 

Tehsil: Jaipur

Operational 50 NA NA 50 30.09.2027 Non Complying Non Complying

70 Jaipur City Jaipur 
Chaugam Stadium 01 MLD 

Jaipur  
Non-operational 1 NA NA NA 31.05.2029 NA NA

71 Jaipur City Jaipur 

Jaipur Developmwnt 

Authority ,Amanishah 

Nallah Tehsil: Jaipur(20 

MLD STP Bassi -

Sitarampura )

Operational 20 NA NA 15 31.07.2028 Non Complying Non- Complying

72 Jaipur City Jaipur

Jaipur Development 

Authority plant SMS IPD 

Tower

Operational 3 NA NA 2 30.04.2030 Complying Non- Complying

73 Jaisalmer Jaisalmer

M/s 10 MLD STP Near 

Kisanghat village, Jaisalmer 

, Jaisalmer Tehsil:Jaisalmer 

District:Jaisalmer

Operational 10 No - 5.6
Valid (upto 

30.06.2027)
Non Complying Non Complying

74 Jhalawar Jhalawar

Gagron Road Jhalawar,  

Faisalpura, Khasara no 84, 

Tehsil- Jhalrapatan, Dist.-

Jhalawar

Operational 6 No NA 5.89

Refused on date 

17.10.2023 due to 

STP was non-

complying with the 

standards imposed by 

CPCB, Show Cause 

Notices were issued 

on dated 01.01.2024, 

12.07.2024, 

30.09.2024, 

08.11.2024  & 

07.04.2026.

Non-Complying Non-Complying



75 Jhalawar Jhalawar
Girdharpura, Tehsil-

Jhalrapatan,. Dist.-Jhalawar
Operational 3 No NA 1.5

Refused on date 

18.03.2024 due to 

STP was non-

complying with the 

standards imposed by 

CPCB, Show Cause 

Notices were issued 

on dated 12.07.2024, 

30.09.2024,  

20.03.2026 & 

07.04.2026 .

Non-Complying Non-Complying

76 Jhalawar Baran

7 MLD STP, Mangrol 

Road, Mathana Chauraha, 

Gopalpura, Tehsil-

Jhalrapatan,. Dist.-Jhalawar

Operational 7 No NA 2

Consent to Operate 

has issued on dated 

26.09.2025, STP was 

complying with the 

standards imposed by 

CPCB.

Non-Complying Non-Complying

77 Jhunjhunu Chirawa
Near Mandrela Road 

(Chirawa)
Operational 3 No NA 2.5 Valid Non Complying Non Complying

78 Jhunjhunu Chirawa
Bhageniya Johda, Chirawa, 

Jhunjhunu
Operational 2 No NA 1 Valid Non Complying Non Complying

79 Jhunjhunu Jhunjhunu
Bagar Road Near Agrasen 

Circle (Jhunjhunu)
Operational 7 No NA 5.5 Valid Complying Complying

80 Jhunjhunu Nawalgarh

STP (Bus Depot. 

Nawalgarh), Khasara No. 

174, Nawalgarh, Jhunjhunu

Operational 3 No NA 1.5 Valid Non Complying Non Complying

81 Jhunjhunu Nawalgarh

Khasra no.721,Bhagat 

Singh Joha ,Nawalgarh 

(Jhunjhunu)

Operational 1 No NA 0.6 Valid Non Complying Non Complying

82 Jhunjhunu Mandawa

Near Fatehpur Stand, 

Ward No. 06, Mandawa 

(Jhunjhunu)

Operational 3.9 No NA 3.9 Valid Complying Complying

83 Jhunjhunu Churu

STP 7.0 MLD, Village 

Gajsar, Tehsil and District- 

Churu

Operational 7 No NA 7 Valid Non Complying Non Complying



84 Jhunjhunu Churu

STP 1.0 MLD, B/W 

Cremation ground and 

Agarsen Nagar, Tehsil and 

District- Churu

Operational 1 No NA 1 Valid Non Complying Non Complying

85 Jhunjhunu Churu

STP 2.50 MLD, Tajusa 

Takiya, Tehsil and District- 

Churu

Operational 2.5 No NA 0.75 Valid Non Complying Non Complying

86 Jhunjhunu Sardarshahar

Near Gaushalla, Bikaner 

Road,Tehsil-Sardharsahar, 

Dist.-Churu

Operational 5 No NA 3 Not applied Non Complying Non Complying

87 Jhunjhunu Sardarshahar

Near Gaushalla, Girgicha 

Road,Tehsil-Sardharsahar, 

Dist.-Churu

Operational 2 No NA 0.5 Not applied Non Complying Non Complying

88 Jhunjhunu Sujangarh

STP 5.5 MLD, Gas Agency 

Dumping Yard, Tehsil- 

Sujangarh District- Churu

Under 

maintenance
5.5 No NA 0.8 Valid Sample- not collected Sample- not collected 

89 Jhunjhunu Sujangarh

Near Gularia Hotel , 

Khasra no. 787, 246 

Sujangarh City , Tehsil- 

Sujangarh District- Churu

Operational 2 No NA 0.4 Valid Non Complying Non Complying

90 Jhunjhunu Sujangarh

STP -1, 1.5 MLD, K. No. 

202, Gopal Gausala Land, 

Near Salasar Road, Tehsil-

Sujangarh, Churu

Operational 1.5 No NA 1 Valid Non Complying Non Complying

91 Jhunjhunu Sujangarh

STP -2, 1.5 MLD, K. No. 

202, Gopal Gausala Land, 

Near Salasar Road, Tehsil-

Sujangarh, Churu

Operational 1.5 No NA 1 Valid Non Complying Non Complying

92 Jhunjhunu Ratangarh

Kh. No. 4, 28, NH 11, 

Derajsar, Ratangarh, 

Churu

Operational 3.8 No NA 2 Valid Non Complying Non Complying

93 Jodhpur Jodhpur Salawas Unit I (Jodhpur) Operational 50 No NA 50 Valid Non Complying Non Complying

94 Jodhpur Jodhpur Salawas Unit II (Jodhpur) Operational 50 No NA 50 Valid Non Complying Non Complying



95 Jodhpur Jodhpur Nandari (Jodhpur) Operational 20 No NA 20 Refused Non Complying Non Complying

96 Jodhpur Jodhpur Basni Benda (Jodhpur) Operational 40 No NA 40 pending Non Complying Non Complying

97 Kishangarh Ajmer Anasagar (Ajmer) Operational 13 No - 11
Valid (upto 

28.02.2029)
Non Complying Non Complying

98 Kishangarh Ajmer Khanpura (Ajmer) Operational 20 No - 15
Valid (upto 

31.07.2026)
Non Complying Non Complying

99 Kishangarh Beawar
STP Vijay Nagar Bus stand, 

Beawar (5.0 MLD)
Operational 5 No - 4

Valid(upto 

31.01.2026)
Complying Complying

100 Kishangarh Beawar
STP , Kundan Nagar, 

Beawar (1.0 MLD)
Operational 1 No - 1

Valid(upto 

31.01.2026)
Complying Complying

101 Kishangarh Beawar
STP Beawar , Bichrali 

Tank (1.50 MLD)
Operational 1.5 No - 1.25

Valid(upto 

31.01.2026)
Complying Complying

102 Kishangarh Beawar
STP Narsinghpura, Beawar 

(4.00 MLD)
Operational 4 No - 4

Valid(upto 

31.01.2026)
Complying Complying

103 Kishangarh Kishangarh STP Kishangarh (10 MLD) Operational 10 No
Waste wetland 

technology
7

Valid(upto 

31.05.2026)
Non Complying Non Complying

104 Kishangarh Jaitaran

STP Jaitaran(02 MLD) Kh 

NO.432/222,Village- 

Karoliya Tehsil-Jaitaran

Operational 2 No - 1.5
Valid(upto 

31.12.2028)
Non Complying Non Complying

105 Kishangarh Pushkar

STP Pushkar(3.5 MLD) 

Village-Ganehera Tehsil-

Pushkar

Operational 3.5 No - 3
Valid(upto 

31.05.2028)
Non Complying Non Complying

106 Kishangarh Ajmer

STP Khanpura (40 MLD), 

Village Khanpura, Tehsil 

Ajmer

Operational 40 No - 30
Valid(upto 

31.12.2029)
Non Complying Non Complying

107 Kota Kota Dhakarkhedi Non-Operational 20 No NA  0*
Expired on 

31/12/2023
Non-Operational Non-operational

108 Kota Kota Kala Talab Operational 15 No NA 12 Valid Non- Complying Non- Complying

109 Kota Kota Dhakar Kheri Operational 40 No NA 31.5 Valid Complying Complying

110 Kota Kota Balita Operational 6 No NA 3.7 Valid Complying Complying

111 Kota Kota IL Township Operational 2 No NA 2 Valid Complying Complying

112 Kota Kota Balita Operational 15 No NA 6.2 Valid Complying Complying

113 Kota Kota Balita Operational 30 No NA 30 Valid Complying Complying

114 Kota Kota Sajidhera (Kishorepura) Operational 30 No NA 23 Valid Non- Complying Non- Complying

115 Nagaur Nagaur Balwa Road (Nagaur) Non Operaitonal 8 No NA 8 Valid  -   -  



116 Nagaur Didwana Mela Maidan, Didwana Operational 5 No NA 5
Consent revoked on 

26.03.24
Non-complying Non-complying

117 Nagaur Makrana
Near Kidwai Stadium, 

Makrana
Operational 6 No NA 6 Valid Non-complying Non-complying

118 Nagaur Mundwa Marwar Mundwa Operational 0.3 No NA 0.13 Valid Non-complying Non-complying

119 Nagaur Nagaur
Khasra No. 405, STP 

station road, badi kuwa
Operational 1.5 No NA 0.5 Valid Non-Complying Non Complying

120 Nagaur Makrana
Near Kidwai Stadium, 

Makrana
Operational 7.7 No NA 3.5 Valid Non-Complying Non-complying

121 Pali Pali
Mandia Road Near ESI 

Hospital (Pali)
Operational 7.5 No NA 7

CTO expied on 

dated 30.09.2025
Non-Complying Non-Complying 

122 Pali Pali
M/s Nagar Parishad, Pali 

(STP15 MLD) 
Operational 15 No NA 15 Valid Non-Complying Non-Complying 

123 Pali Sumerpur Pali
Kh No. 233, Purada 

Bharunda, Sumerpur, Pali 
Operational 10 No NA 2

CTE refused vide RO 

Pali letter dated 

27.07.2023

Non-Complying Non-Complying 

124 Rajsamand Rajsamand Pratappura, Rajsamand Operational 5 No No. 2 Valid Complying Non-Complying

125 Sikar Fatehpur Shekhawati
Nari Bari Road (Fatehpur 

Shekhawati)
Operational 7.5 No - 6 Valid  Complying Non Complying

126 Sikar Laxmangarh
Near Indira Awas colony 

(Laxmangarh)
Operational 1.5 No - 0.9 Valid  Complying Complying

127 Sikar Laxmangarh

khasara No 1548/78/2 

Banjara Basti,Basni 

Road,Sikar

Operational 1 No - 0.7 Valid  Complying Non Complying

128 Sikar Laxmangarh
Near Todikui (Jeevan 

Jheel), Sikar
Operational 3 No - 1.5 Valid  Complying Non Complying

129 Sikar Ramgarh Shekhawati

Khasara No. 421, 

Shamshan Ghat, Ramgarh 

Shekhawati, Sikar

Operational 2 No - 0.9 Valid  Complying Complying

130 Sikar Sikar Goshala land (Sikar) Operational 2 No - 1.25 Valid  Complying Non Complying

131 Sikar Sikar Near Shiv Colony (Sikar) Operational 8 No - 4.5 Valid  Complying NonComplying

132 Sikar Fatehpur Shekhawati

Kh.No. 

138,625,1129,Near Narci 

Bari 

Road,Fatehpura,Sekhawati 

Distt.-sikar

Operational 4.3 No - 2 Valid Non Complying Non Complying

133 Sirohi Jalore
Hospital circle , Railway 

station Road ,jalore
Operational 10 No NA not assessed

Not Applied for 

CTO
Non-complying Non-complying



134 Sirohi Mt.Abu
Hetam Ji Village (Mt. Abu), 

Sirohi
Operational 6 No NA not assessed CTO refused Non-complying Non-complying

135 Sirohi Mt.Abu

Near Swaminarayan 

School Mt. Abu, Dist. 

Sirohi

Non  Operational 0.17 No NA not assessed CTO valid Complying Complying

136 Sirohi Mt.Abu

Dhamani Village, Delwara 

Jain Temple Mt. Abu, Dist. 

Sirohi

Non  Operational 0.315 No NA not assessed CTO valid Non-complying Non-complying

137 Sirohi Mt.Abu

In front of hotel miskil 

asan, naval nagar,behind 

BSNL. Mt. Abu, Dist. 

Sirohi

Non-operational 0.06 No NA not assessed CTO valid Complying Complying

138 Sirohi Mt.Abu

Naval nagar,Aakashwani 

Road, Torna, Mt. Abu, 

Dist. Sirohi

Non Operational 0.07 No NA not assessed CTO valid Non-complying Non-complying

139 Sirohi Sirohi Nehru Nagar, Sirohi Operational 5 No NA not assessed CTO valid Non-complying Non-complying

140 Sirohi Abu road, Sirohi
Near Moksh Dhama 

Santpur Abu Road, Sirohi
Operational 6.9 No NA not assessed CTO valid Non-complying Non-complying

141 Sirohi Abu road, Sirohi
Manpur near Banas River, 

Abu Road, Sirohi
Operational 2.3 No NA not assessed CTO valid Non-complying Non-complying

142 Sirohi Sirohi Near Revdar Road Sirohi Operational 1.7 No NA not assessed CTO valid Complying Complying

143 Sawaimadhopur
Hindaun City, 

Karauli

Jachcha ki bawri, khareta 

road, Hindaun city, Karauli
Operational 0.75 Yes SBR 0.4

CTO is valid upto 

30.09.2026
Complying Complying

144 Sawaimadhopur
Hindaun City, 

Karauli

Raghavdas baghichi, 

Bayana Road, Hindaun 

city, Karauli.

Operational 5 Yes SBR 4
CTO is valid upto 

30.09.2026
Non Complying Non Complying

145 Sawaimadhopur
Gangapur City,Sawai 

Madhopur

Kh. No. 152-153, Village-

Mirjapur , aliganj tiraha, 

Gangapur city

Operational 1.5 Yes SBR 0.7
CTO is valid upto 

31.01.2028
Complying Complying

146 Sawaimadhopur
Gangapur City,Sawai 

Madhopur

Kh. No. 275, Near Truck 

union , Gangapur city
Operational 2.5 Yes SBR 1.5

CTO is valid upto 

31.01.2028
Complying Complying

147 Sawaimadhopur
Gangapur City,Sawai 

Madhopur

Kh. No. 167, Village-

Hingotiya, Gangapur city
Operational 5.5 Yes SBR 3

CTO is valid upto 

31.01.2028
Complying Complying



148 Sawaimadhopur Sawai Madhopur
Village Soorwal (Sawai 

Madhopur)
Non Operational 10 Yes SBR NA

CTO was valid upto 

31.05.2024
Non Complying Non Complying

149 Sawaimadhopur Karauli
behind govt. college 

Karauli
Non Operational 5 No NA NA

CTO was valid upto 

30.06.2024
Non Complying Non Complying

150 Udaipur Udaipur

Near Alu Factory - Karjali 

House, Pula, Tehsil 

:Girwa, dist : Udaipur

Non Operational 5 No NA 0 Valid (30/06/2030) ___ ___

151 Udaipur Udaipur Eklingpura (Udaipur) Operational 20 No NA 12 Valid (31/12/2026 ) Non-complying Non-complying

152 Udaipur Udaipur Eklingpura (Udaipur) Operational 25 No NA 18 Valid (31/10/2028) complying complying

153 Udaipur Udaipur

Near FCI Godown, 

Udaisagar road, Udaipur - 

313001

Operational 10 No NA 2.5 Valid (31/08/2029) complying complying

154 Udaipur Udaipur Fatehnagar Sanwar Operational 1 No NA 0.7 Valid (28/02/2026) Non-complying Non-complying

1531.75 1049.139



Sr. 

No
RO Address District Location

Capacity of the 

Plant in MLD

Physical Process 

or Status of Civil 

Work (in %)

Tentative date of 

completion
Remark

1 Banswara within existing STP campus on udaipur road, 

Dhamaniya, Janawari, Banswara

Banswara 23.571162, 74.417405 6.34

100% 30.09.2025

CTE issued, STP 

construction 

completed. 

Commissioning is 

pending. Unit has 

applied for CTO & 

aplication is pending 

at pre-screening 

level.

2 Bikaner Sewage Treatment Plant 5 MLD, Charkara Bikaner Khasra No 1574, 

Charkara, Teh-Nokha, 

Dist-Bikaner

5

- -

-

3 Bikaner Sewage Treatment Plant 2 MLD, Public Park Bikaner Public Park Bikaner 2 - - -

4 Bhiwadi
34 MLD STP Near Vasundhara Nagar Khairthal Tijara

Near Vasundhara Nagar, 

Bhiwadi
34 35% Dec'2025

5 Bundi

Devpura, Bundi Bundi Devpura 6.5 MLD
Civil Work Approx. 

50 % complete
-

-

6

RO 

Hanumangarh Near Idgah Colony , Shri Ganganagar, Rajasthan Sri Ganganagar 29.55104 N, 73.5115 E 10 - - -

7

RO 

Hanumangarh Near Sugar Mill Shri Ganganagar, Rajasthan Sri Ganganagar 29.5531 N, 73.537 E 15 - - -

Details of Under construction STPs in the State - January-2026



8

Jodhpur Vivek Vihar, Jodhpur Jodhpur

 Khasra

No191,192, Old Sangriya 

Road, Gram Panchayat 

Kudi Bhagtasni, Jodhpur 

Jodhpur

Tehsil:Jodhpur 

District:Jodhpur 

(26.189260,73.038155)

15 MLD

CTE has been issued 

vide HO letter dated 

20.12.2022 for 15 

MLD STP

9

Jodhpur Uchyarda, Jodhpur Jodhpur

Khasra No04, Near

Vidhyashram 

International School, 

Uchiyada Jodhpur 

Uchiyada Tehsil:Jodhpur

District:Jodhpur 

(26°16'3.12"N, 73° 

6'20.34"E)

10 MLD

CTE has been issued 

vide letter dated 

07.11.2022 for 10 

MLD STP

10

Jodhpur Near Basni Benda Jodhpur Jodhpur

Basni Benda Jodhpur

Tehsil:Jodhpur 

District:Jodhpur  

(26.24250000, 

73.08666667)

40

CTE has been issued 

vide letter dated 

27.08.2021 for 40 

MLD STP

11 Kishangarh Regional College, Pushkar Road, Ajmer Ajmer 26.414537, 74.643219 60 - - -

12

Nagaur Chimpolai, Ladnun
Didwana - 

Kuchaman

27.668449 N, 74.401741 

E
2.4

85% Work is 

completed.
B131/Mar/26

Due to issues in 

labour deployment, 

scheduled 

completion date is 

postponed.

13
Nagaur Near Stadium, Station Road Kuchaman

Didwana - 

Kuchaman

27°07'46.8"N 

74°51'18.7"E
7.6

87% work is 

completed.
B131/Dec/25

14
Nagaur Village- Asota, Ladnun

Didwana - 

Kuchaman

27.644136 N, 74.446224 

E
5.5

100% work is 

completed
B128/Feb/26



15

Nagaur Mela Maidan, Didwana
Didwana-

Kuchaman

27°23'06.8"N 

74°33'06.8"E
3

100% work is 

completed
Commissioned.

Commissioned, but 

non-operational as 

told by the RUIDP, 

because of water 

reuse problem.

16
Nagaur Near Pashu Mela Maidan, Nagaur Nagaur

27.177307 N, 73.723926 

E
3

6% work is 

completed
31-Jul-26

17
Rajsamand

Opposite CM Jan Aawas Yojana ,Village - Dharcha, 

Tehsil- Nathdwara
Rajsamand 24.939288, 73.807718 4.5 Almost Complete Almost Complete CTE issued 

18
Rajsamand Nagar Palika STP, Sihad Talab, Nathdwara Rajsamand

24.93556

73.825586
1 Under Construction Apply for CTE & CTO

19
Sikar Devipura, Near Bus Stand, Sikar Sikar 273555.7 N 750901.9E 5 98 30.09.2025 Under construction

20
Sikar Govt. Primary School Poorvani Johdi, Jagmalpura Sikar - 4.5 90 30.09.2025 Under construction

21
Sikar Near Khicharo Ka Bas, Sikar Sikar - 1 57 30.09.2025 Under construction

22
Sikar Shiv Colony, Sikar Sikar 6 68 30.10.2025 Under construction

23
Sikar Behind Excellence Girls College, Sikar Sikar 6 55 30.10.2025 Under construction

24 Sawai 

Madhopur

Khasara No. 5430,Near Ganesh Hotel, Hindaun 

City
Karauli 26.72 N, 77.02 E 3 95%

 31.07.2025 (As 

informed)

25 Sawai 

Madhopur
Soorwal

Sawai 

Madhopur
26.0123 76.3560 9 20%

31.12.2025 (As 

informed)

26 Sawai 

Madhopur
Near college road, Gangapur City

Sawai 

Madhopur
Not Available 1.5 90%

30.09.2025 (As 

informed)

27 Sawai 

Madhopur
Near college road, Gangapur City

Sawai 

Madhopur
Not Available 4 3%

31.10.2026 (As 

informed)

28

Sirohi Near Revdar Road Sirohi Sirohi 24.866901, 72.839816 1.7

Cte Valid Upto 

31/01/2026

29 Chittorgarh STP 1 Chittorgarh Chanderiya 2 38% 5/10/2025

30 Chittorgarh Gandi Nagar Gandi Nagar Chittorgarh 2 80% Aug-25

31 Chittorgarh Railway Colony Gandi Nagar Chittorgarh 1 88% Aug-25



S.No RO Address District Location
Capacity of the STP 

proposed in MLD
Status of Project

1 Banswara

Near DO River, Udaipur Road, 

Tehsil & District- Dungarpur Dungarpur 23.571162, 74.417405 4

Proposed (CTE 

issued on dated 

22.08.2024)

2 Banswara

Near BSNL Exchange Office/Central 

Jail Sagwara Tehsil & District- 

Dungarpur Dungarpur 24.01442,   74.46018 3.6

Proposed (CTE 

issued on dated 

22.08.2024)

3

Sewage treatment 

plant,(10 MLD), Kuwara 

Bhilwara Kuwara Road, Kuwara, Bhilwara Bhilwara Kuwara Road, Kuwara, Bhilwara 10

4

RO Hanumangarh Jadkiya Phatak (Hanumangarh) Hanumangarh

Earlier this STP is based 

on WSP Technology 

with capacity of 7.5 

MLD. Now, STP has 

been upgarded on SBR 

Technology with 

increased capcity of 13 

MLD.

5 RO Jaipur (South)

M.s Jaipur Development Authority, 

43 MLD STP, Sanjhariya, Near 

Sankalp Nagar, Jaipur Jaipur

Sanjhariya, Near Sankalp Nagar, 

Jaipur 43 Proposed

6 RO Jaipur (South)

M.s Jaipur Development Authority, 

20 MLD STP, Sushilpura, Ajmer 

Road,  Nagar, Jaipur Jaipur

Sushilpura, Ajmer Road,  Nagar, 

Jaipur 20 Proposed

7 RO Jaipur (South) FSTP at, Chaksu Jaipur

Khasra No11878, Near Tonk Road, 

Chaksu 0.025 Proposed

8 Jaisalmer

M/s STP at Military Station 

Jaisalmer Jaisalmer Militry Area Jaisalmer 1.0 MLD Not-commissioning

9 Jhunjhunu

Gandhi Vidhya Mandir (Sardar 

Sahar) Sardarshahar Churu 1 KLD

10 Kishangarh

M/s Municipal Corporation , Khasra 

No. 276-290, 290/1424, Village 

Ajmer & Tehsil Ajmer Ajmer

Khasra No. 276-290, 290/1424, 

Village Ajmer & Tehsil Ajmer 07 MLD Proposed

 Details of Proposed STPs in the State -  January-2026



11 Kishangarh STP, Nagar Parishad, Beawar Beawar

Khasra No. 30, Village Govindpura, 

Beawar 5.60 MLD Proposed

12 Kishangarh

Municipal Corporation Kishangarh 

(5 MLD STP at Nayagaon) Ajmer

Near 10 MLD STP ,NAyagaon 

,Kishangarh 5.00 MLD Proposed

13 Sikar

M/s FSTP, Kh. NO. 2404/1, 

Opposite to Police Station, Palsana 

Road, Khandela, Sikar Sikar Not Available 10 KLD

14 Sikar

M/s FSTP, Khasra No. 4983, 

Reengus, Tehsil - Srimadhopur Sikar Not Available 20 KLD

15 Sikar STP, Nagar Parishad, Beawar Sikar Not Available 20 KLD

16 Bundi Khasrra no.n 6609 Tonk Tonk 0.5 MLD

17 Bundi ___  Tonk Bikapura 0.5 MLD
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