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Sir,

Please find enclosed herewith Monthly Progress Report of Govt. of NCT of Delhi, on the
basis of inputs received from the agencies concerned, in the format of NMCG for August, 2026 w.r.t
Orders Dated 06.12.2019, 29.06.2020 21.09.2020 & 22.02.2021 in OA No. 673 / 2018 in the matter of
News item published in ‘The Hindu’ authored by Shri Jacob Khoshy titled “More river stretches are
now critically polluted: CPCB”.

1 Monthly Progress Report was submitted vide letter dated 14.02.2020 & last Monthly Progress
Report for the month of July, 2026 was submitted vide letter dated 22.09.2026.

Yours Sincerely,

SSebe

Enclosure: As Above

(Sandeep Mishra)
Member Secretary, DPCC.
Copy to:
1. Secretary to Hon’ble Chief Minister, GNCTD
2. Secretary to Hon’ble Environment Minister, GNCTD
3. Chairman, DPCC.
4. Secretary (Environment & Forest), 6" Floor, Delhi Secretariat, I.P. Estate, Delhi-110002.
5. Member Secretary, Central Pollution Control Board, Parivesh Bhawan, East Arjun Nagar, Delhi-

110032.
6. Staff Officer to Chief Secretary, 5" Floor, Delhi Secretariat, I.P. Estate, Delhi-110002.

(Sandeep Mishra)
Member Secretary, DPCC.




National Mission for Clean Ganga
Format for Submission of Monthly Progress Report in the NGT Matter OA No. 673
of 2018 (in compliance to NGT order dated 24.09.2020)

For the State of NCT of Delhi

Monthly Progress Report of Govt. of NCT of Delhi for the Month August, 2026
Overall Status of the State:

I. Total Population: Urban Population & Rural Population separately

Population as per Census in 2011 Population in August, 2026
(in Lakh) (Approx. Estimated) (in Lakh)
Urban Population 163.69 225
Rural Population 4.19
Total 167.88 225

1. Estimated Sewage Generation (MLD) : 3637 MLD (800 MGD) (80 % of 1000 MGD Water Supply)

I11. Details of Sewage Treatment Plant:

e EXisting No. of STPs of DJB : 37 STPs (at 21 Locations)
¢ Installed Treatment Capacity of 37 Operational STPs : 3700 MLD (814 MGD)

(101.8 % of estimated sewage generation)
e Capacity Utilization of existing STPs : 3374.59 MLD (742.32 MGD)

(91.2 % of Treatment Capacity)
e MLD of sewage being treated through Alternate technology: Nil

e Gap in Treatment Capacity | : Nil
e Gap in Treatment : 262.21 MLD (57.68 MGD) [800 — 742.32 MGD] (7.21 %)
o No. of Operational STPs : 36 (Refer Annexure -1, Molarband STP is under rehabilitation )

e No. of Complying STPs : 25 w.r.t. Standards prescribed by DPCC (BOD/TSS: 10/10 mg/l)
32 w.r.t. Design Parameter

e No. of Non-Complying - 10 (Letters are issued regularly to DJB for taking rectification

STPs measures to meet the prescribed standards).
: 01 (Treated effluent’s sample could not be collected.)
: 01 (Sample couldn’t be collected from Kapashera STP due to rainwater

accumulation at entry gate)

Standards prescribed by DPCC for STPs of DJB in Delhi as per the directions
of CPCB (More Stringent than prescribed by MoEF&CC) :
(i) pH- 6.5-9.0 (i) TSS< 10mg/l  (iii) BOD < 10 mg/l (iv) COD < 50
mg/l  (v) Ammonical Nitrogen < 5mg/l (vi)Total Nitrogen (N-Total ) < 10
mg/1 (vii) Phosphate (PO, - P)< 2 mg/l(viii) Fecal Coliform(FC) (MPN/100ml)
< 230

Sewage Treatment Capacity Augmentation Plan of Delhi to accommodate future Increase in Sewage
Generation (From 814 MGD to 1506 MGD) :

(1) New works of capacity enhancement of 9 STPs (62 MGD) : By December, 2027
(2) Construction of 29 New DSTPs (170 MGD) : By January, 2028
(3) New STPs at mouth of 8 drains out falling into Yamuna & in

catchment areas of Najafgarh& Shahdara drains (460 MGD) . By January, 2028



Total Capacity of STPs by December, 2027 876 MGD
Total Capacity of STPs by January, 2028 1506 MGD

All the STPs (existing as well as new) with total capacity of 1506 MGD are targeted to achieve standards
prescribed by DPCC i.e. BOD / TSS: 10/10 mg/I by January, 2028.
Details of Each Existing STP of Delhi Jal Board in Delhi

S. No.| Location Existing STP Capacity Being Operational Status Compliance Status of
Capacity Utilized of STP STP

Details of Each Existing STP of Delhi Jal Board in Delhi and Compliance status for the month
of August, 2026 is at Annexure-1

Details of 9 existing STPs to be Upgraded /Augmented are at Annexure-2

Add a description of EC imposed of STPs/Direction issued for non-compliance
Status of Interceptor Sewer Project (ISP) of Delhi Jal Board

Total flow to bel Cumulative Status as on Time line for Remarks
trapped August, 2026 Provision | completion of work
of trapping made
1190.68 MLD 1353.12 MLD Completed DPCC is also conducting inspections of
ISP since January, 2026 and submitting
(261.92 MGD) (297.65 MGD) its report to NMCG & Ministry of Jal
Shakti.

Directions under Section 5 of Environment (Protection) Act, 1986 of NMCG regarding Interceptor
Sewer Project of DJB:

National Mission for Clean Ganga has given Directions under Section 5 of Environment (Protection) Act,
1986 to DPCC vide letter dated 11.08.2025 w.r.t Interceptor Sewerage Project (ISP) of Delhi Jal Board. In
compliance with the aforesaid directions, DPCC after receiving the required information from DJB has
constituted 12 teams vide order dated 31.12.2025 for conducting monthly monitoring of the ISP of DJB.
Inspections of ISP started from 01.01.2026 and Reports of January (1st Report), February (2nd Report),
March, 2026 (3rd Report), April, 2026 (4th Report), May, 2026 (5th Report), June, 2026 (6th Report) &
July, 2026 (7th Report), have already been sent by DPCC to NMCG.

Brief of Inspection of Interceptor Points of ISP by DPCC for month of August, 2026 is at Annexure - 3.

Status of Sewerage Network in Unauthorized Colonies (As provided by DJB)

Sl Status Commutative Status
No (August, 2026) (No.)

1. Completed 1317

2. Work in Progress 273

3. Tender Stage 39

4. Estimate Stage

5. NOC Awaited 170

6. O-Zone

Total 1799




Sewage and Faecal Sludge Management (Septage Management)

Delhi Water Board Septage Management Regulation 2018” were notified by the Urban Development
Department, GNCTD on 12.11.2018 (published in Gazette on 21.11.2018) and necessary action is to be
taken by Delhi Jal Board, District Magistrates and Local Bodies / Municipal Corporations as per the
provisions of the said Notification.

Urban Development Department, GNCTD has issued “Delhi Water Board Septage Management
(Amendment) Regulation, 2024” on 13.03.2024 including following amendments in the existing
Regulations:

1. (a) Penalty for deposit of septage by unauthorized (unlicensed) entities shall be Rs. 50,000/- plus
confiscation of vehicle.

(b) Penalty for disposal of Septage at places other than the designated places by authorized licensee shall be
Rs. 50,000/- per violation.

(c) Penalty on a person who uses the services of unlicensed vendors/vehicles for discharging the septage
shall be Rs. 10,000/- per violation.

2. An officer not lower than the rank of Naib Tehsildar in DM offices, JE in DJB/I&FC, Sub Inspector in
Delhi Police and Sanitary Inspector in CD shall be competent to impose penalty.

Installation of GPS System - Each Vehicle used for transportation of septage shall be fitted with GPS
device and access rights of the movement data shall be given to the Delhi Jal Board for tracking of such
vehicles.

Brief of septage (Septic Tank Effluent) collected & treated in August, 2026 is given in following Table:

No of Vehicles
Authorised by DJB

No. of Functional SPSs
for collection of septage
from vendors

Septage collected
& Treated in
August, 2026

Cumulative Septage
Treated by DJB
(As on 30.08.2026)

136

86

2.71 Crore Litres

283.3 Crore Litres

On an average about 8.74 Lakh liters septage per day was collected and treated at STPs of DJB in August,
2026.
Tapping of Drains:

There are 22 drains out falling into river Yamuna in Delhi out of which 11 Drains were tapped as informed
by DJB and One drain (Abul Fazal Drain) is not to be tapped. Action plan of DJB for tapping of rest of the
10 drains is as follows:

No. of Proposed Action Plan for Tapping of Drains

Drains
02 Delhi Gate Drain & Sen Nursing Home Drain are Partially Tapped and DJB has action plan

for tapping of all the waste water and treatment into STP.

02 Najafgarh & Shahdara are large drains and technically not feasible to tap whole drain

however for tapping of 108 sub drains of total 180 drains of both the drains there is

Interceptor Sewer Project (ISP). Besides ISP DJB has also proposed the treatment of waste

water through STPs in the catchment areas of both the drains.

06 STPs proposed at the mouth of following 4 drains:

ISBT Drain (Qudsia Bagh / Mori Gate), Drain No. 12A, RME RD-180 Drain (Madan Pur

Khadar Extension) and Jaitpur Drain.

DSTPs proposed at the mouth of following 2 drains:

Shastri Park Drain, Kailash Nagar Drain

Information about 22 Drains out falling into River Yamuna in Delhi, their Water Quality in August, 2026
and proposed action for tapping of flow is at Annexure - 4.
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As per the directions of NMCG, CPCB & DPCC are jointly monitoring various drains (Najafgarh Drain,
Shahdara Drain, Supplementary Drain and sub drains of these drains including drains coming from
Haryana & Uttar Pradesh) at 52 locations on monthly basis since May, 2025 and Joint Monitoring Reports
are being sent to DJB & NMCG regularly including Joint Monitoring Report of the period May, 2025 to
April, 2026.

DPCC has issued directions dated 05.02.2026 to MCD, 1&FCD, CPWD, PWD GNCTD, DDA, NDMC,
UDD GNCTD, DSIIDC and DCB, for removal of solid waste from the locations mentioned in the Joint
Report of CPCB of May to October, 2025. Reminders issued on 15.05.2026 & 08.07.2026 seeking Action
Taken Report which is still awaited.

Based on the Joint Reports received from CPCB, DPCC carried out detailed physical inspections for
mapping of sources of water pollution in 17 drains highlighted in the reports for taking remedial action to
curtail pollution.

DPCC Report “Mapping of Pollution Sources in Drains in Delhi” prepared in April, 2026 was sent to
concerned Deptts. & Authorities along with Drain wise Action Points vide letter dated 20.04.2026 for
taking necessary action. Reminder issued on 08.07.2026 seeking Action Taken Report which is still
awaited.

1VV. Details of Industrial Pollution [ Industries/Units in 28 Approved Industrial Areas (Planned
Industrial Areas) in Delhi] (As per the Consent Records of DPCC) (As on 13.02.2026):

e No. of Industries / Units in 28 Approved Industrial Areas . 27707

e No. of Industries / Units in 17 Approved Industrial Areas (out of 28 : 23997
Approved Industrial Areas) connected with 13 CETPs

e No. of Industries / Units in 11 Approved Industrial Areas (out of 28 : 3709

Approved Industrial Areas) not having CETPs (Having Individual ETPS).
e No. of Water Polluting Industries / Units and ETPs in 28 Approved Indl. Areas  : 707

e No. of Water Polluting Industries/ Units and ETPs in 17 Approved Indl. Areas . 583
(Out of 28 Approved Indl. Areas) connected with 13 CETPs
e No. of Water Polluting Industries/ Units and ETPs in 11 Approved Indl. Areas » 124
(Out of 28 Approved Indl. Areas) not having CETPs (Having Individual ETPS)
e Quantity of Hazardous Waste generated from the Industries in TPD :11.67 TPD

(including CETPs)

e Number and Total Capacity of CETPs (Details of Existing) : Existing CETPs—13 (List at Annexure-5)
Under Construction / Proposed) Capacity — 212.3 MLD
(Utilization — 78.050 MLD (36.76 %)
Under Construction/Proposed — Nil

Redevelopment Areas

Besides 28 Approved Industrial Areas, there are 27 Areas Notified for Re-development (non-conforming
clusters of industries for redevelopment) by the Industries Department, Govt. of NCT of Delhi. Details
regarding no. of industries/units in these 27 Redevelopment Areas are available and elaborated below.
Most of the industries/ units in these areas are dry and there is not much water polluting industries / units in
these Redevelopment Areas.

These Redevelopment Areas are lacking infrastructural facilities which are to be developed as per the
norms for redevelopment of clusters of Industrial Concentration in Non-Conforming Areas. The
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redevelopment scheme of these unplanned Industrial Areas will have to be prepared by the concerned local
body / land owning agency in consultation with the Society (to be formed by the land owners).
Accordingly, the redevelopment of these 27 Redevelopment Areas is to be done by concerned local
body/landowning agency.

The work for survey and feasibility study for requirement of CETPs in Re-development has been assigned
by the Industries Department / DSIIDC to NEERI. Timeline for completion of tendering process for CETPs
and sewer network is August, 2026.Timeline for installation of CETPs & completion of sewer network is
December, 2027.

Details regarding no. of industries/units in these 27 redevelopment areas are-

There are 11058 units/industries in 27 redevelopment areas.

There are 55 WPIs. ETP is installed at all WPI

Work for survey and feasibility study is assigned by DSIIDC to NEERI.

Installation of CETPs and completion of Sewer Network is to be done by Dec, 2027.

Status of Compliance and Operation of the CETPs

Town No. of Status of CETPs
Industries/ Units (Existing, Under Construction &Proposed)
(in 28 Approved
Industrial Areas)
Delhi 27707 Existing — 13 CETPs List along with Compliance Status of August, 2026 is at
. Annexure - 5
(23997 in 17 Under Construction / Proposed - Nil
Approved .
i Complying - 08
Industrial Areas Not Complying - 04 (GTK CETP, Lawrence road CETP, Okhla CETP, Narela

connected with
13 CETPs)

CETP)
Sample could not be taken- 01 (Badli CETP)

Brief of Action Taken by DPCC against CETPs in the past is as follows:

e Environmental Compensation (Total EC Amount of Rupees 24.34 Crores) has
been imposed by DPCC on the 11 CETP Societies and 2 Operators of CETPs at
Narela & Bawana from time to time for violations / not meeting the prescribed
standards in the past.

e | etters issued to concerned District Magistrates for recovery of the said amount
of Environmental Compensation from time to time.

e CETP Societies of Okhla, SMA, Mayapuri, Mangolpuri, GTK Road, Naraina,
Jhilmil & Lawrence Road (Total 8 Cases) filed Writ Petitions before the
Hon’ble High Court of Delhi against the Directions issued by DPCC regarding
imposition of Environmental Compensation and cases were disposed of by the
Hon’ble High Court. Further action taken as per the directions of the Hon’ble
High Court including and hearing the CETP Societies and passing orders for
imposition of Environmental Compensation.

e Joint inspections of CETPs were carried out by two teams of DPCC, DSIIDC,
Industries Deptt. in the months of March- April, 2026 and Report
“Performance Assessment of CETPs in Delhi” sent to all CETPs &
concerned Deptts. for taking necessary action.

e Based on the Joint inspections of CETPs and Analysis Reports of DPCC
Directions have been given to the CETP Societies / Operator of CETPs w.r.t
deficiencies observed during inspections including not meeting the prescribed
standards and Environmental Compensation has also been imposed on the
CETP Societies / Operator based on Joint inspections of CETPs and Analysis
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Reports of DPCC.

e Industries Deptt. has taken over the Operation & Maintenance of Okhla,
Lawrence Road, Badli and GTK CETP from CETP Societies of rfespective
CETPs.

Common Effluent Treatment Plants (CETPS)

All the existing 13 CETPs are being monitored by DPCC Laboratory on monthly basis and Analysis Reports
are placed on the website of DPCC and also conveyed to the CETP Societies / Operator of CETPs for
rectification of the deficiencies, if any, to meet the prescribed standards. Sufficient treatment capacity (212.3
MLD) is available with existing 13 CETPs for management of industrial effluent generated from 17
approved industrial areas. The units which are operational in Non-CETP Industrial Areas have individual
waste water treatment facilities (ETP etc.). All the CETPsare having Online Continuous Effluent
Monitoring System (OCEMS) for measuring the pH, TSS, BOD & COD at the outlet of the CETPs.
OCEMS are connected to the servers of DPCC and CPCB. OCEMS of CETP at GT Karnal Road Indl. Area
found non-functional and therefore directions issued to concerned CETP Society to ensure its proper
functioning. As informed by DSIIDC Narela and Bawana CETP have been upgraded.

DSIIDC had engaged CSIR-NEERI vide letter dated 05.11.2019 for providing consultancy w.r.t
various issues related to CETPs including up gradation of CETPs.

NEERI carried out Overall Performance Evaluation of all the 13 CETPs in Delhi and Draft Integrated
Report titled "Status, Gap Analysis and Suggestions for Improvement and Upgradation in existing 13 CETPs
of Delhi" submitted to DSIIDC on 16.03.2022.

In view of the Order dated 27.01.2023 of Chief Secretary, GNCTD issued w.rt NGT Order dated
09.01.2023 in OA No. 21/ 2023, Out of 13 CETPs, 02 CETPs at Narela and Bawana were to be upgraded
by DSIIDC and Rest 11 by DJB after taking over of these 11 CETPs from the concerned CETP Societies.

Govt. of NCT of Delhi vide Notification dated 01.01.2024 had given powers in respect of 11 CETPs
presently being operated and maintained by CETPs Societies to DJB however the said Notification regarding
taking over of these CETPs by DJB from the concerned CETPs Societies has been quashed by Hon’ble High
Court of Delhi. CETPs at Narela & Bawana have already been upgraded in May, 2024. For upgradation of
remaining 11 CETPs in Delhi, Appropriate Authority (Executive Director), DSIIDC has issued an order
dated 19.12.2025 granting one year period to the CETP Societies for Planning, Designing & Up-gradation &
Commissioning of their CETPs in NCT of Delhi.

Copy of the said order has already been submitted vide Monthly Progress Report of November, 2025.
V. Solid Waste Management:

e Total Number of Urban Local Bodies (ULBs) : 3[MCD, NDMC & DCB]
and their Population Total Population — About 2.26 Crores
e Current Municipal Solid Waste Generation : 13862 TPD
(Status of Solid Waste Management including Legacy Waste in Delhi is given at Annexure- 6)
S. No. Particulars Information
1. | Number, Installed Capacity and e Total Capacity of Existing MSW Processing - 7741 TPD
Utilization of Existing MSW Facilities (Including MRFs) (55.84 %)
Processing Facilities in TPD e Total MSW Processing - 7802.72 TPD
(Bifurcated by type of processing | (Fresh MSW + MRFs) (56.3 %)
e.g. Waste to Energy (Tonnage and | e Disposal through Compost Pits (257 No) - 35TPD
Power Output), Compost Plants e Recycling through 176 MRFs (Capacity) - 314 TPD
(Windrow, Vermi, Decentralized, | ¢ Gap in MSW Processing Capacity - 6121 TPD
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Pit Composting), Biomethanation,
MREF etc.

(44.16%)
e Gap in MSW Processing - 6059.28 TPD
(43.7%
e Capacity of 4 Existing WTE Plants - 6550 TPD
(Power generation capacity — 84 MW)
e One Operational Centralised Compost Plant - 700 TPD

e 20 Decentralized Composter Plants of 1 TPD each - 20 TPD

.| Action Plan to bridge gap between
Installed Capacity and Current
Utilization of Processing Facilities
(if Gap > 20%)

Not Applicable since installed capacity of Existing MSW
Processing Facilities in Delhi is being utilized
(More than 80 % Capacity utilization)

.| No. and capacity of C&D Waste
Processing Plants in TPD
(Existing, Proposed and under
construction)

e Existing operational C&D Waste -4
Processing Facilities Capacity - 5000 TPD

e Proposed New C&D Waste -1
Processing Facilities Capacity - 1000 TPD

Existing operational C&D Waste Processing Facilities
are located at

(1) Jahangirpuri (Burari) (2000 TPD)
(i) Rani Khera (1000TPD)
(iii) Shastri Park (1000 TPD)
(iv) Bakkarwala (1000 TPD)

Proposed C&D Waste Processing Facility (One No):
One C&D Processing Facility of 1000 TPD capacity in 7
acres of reclaimed land at Okhla Dumpsite for 2 zones i.e.
Central and South are proposed. DPCC has issued Consent
to Establish and likely date of commissioning is December
2026.

.| Total No. of Wards, No. of Wards
having Door to Door Collection
Service, No. of Wards practicing
segregation at source

No. of Wards - 272
[MCD-250, DCB-08 & NDMC-14 Circles]
Door to Door collection in all wards and circles of MCD,
NDMC & DCB.
Segregation of Waste :
¢ NDMC- > 92 % (in all 14 Circles) (95% by Oct., 2026)
. DCB - 90 % in Civil Areas & 70 % in Army Areas
(100% by March., 2027)
¢ MCD - 59 % (Average)
Timelines for segregation:

Dec., 2026: 65%, June, 2027: 70%, Dec., 2027: 75%
June, 2028: 80%, Dec., 2028: 90%

e No. of Zero Waste Colonies / Institutes — 827

.| Details of MSW Treatment Facilities

proposed and under construction
(No., Capacity and technology)

Proposed Waste Processing & Disposal Facilities in Delhi
is given at Annexure -6

No.and Area (in Acres) of
uncontrolled garbage dumpsites
and Sanitary Landfills.

Name of Dumpsite Dumpsite Area in Acres

(As per Drone Survey in June, 2022)

Ghazipur Dump Site 85
Bhalaswa Dump Site 73
Okhla Dump Site 45




7.| No. and Area (in Acres) of Legacy Nil
Waste within 1 km buffer of both
side of the rivers

8.| No. of Drains falling into rivers | 22 Drains out falling into river Yamuna. I&FC
and no. of drains having floating | Department has provided Floating Rafters in its 2 major
racks/screens installed to prevent | prajng (Najafgarh & Shahdara Outfall Drains) to prevent

?ﬁ/lécrls_waSte from falling into the solid waste falling into the river.

Status of ULB wise Management of Solid Waste.

Please Refer Annexure — 6 (Existing & Proposed Municipal Solid Waste Processing Facilities in Delhi)

V1. Bio-medical Waste Management:

e Total Bio-medical Waste Generation : 33.620 TPD

e No. of Hospitals and Health Care Facilities : 11133

e No. of Beds with HCEs : 63450

e Status of Treatment Facility/ CBWTF : Treatment & Disposal through existing 2 CBWTFs

There are following 2 CBWTFs having Capacity of 62.8 TPD for collection and Treatment of the Bio-
medical waste generated from the Health Care Establishments in Delhi:

1. M/s Biotic Waste Solutions Pvt. Ltd., 46-47, SSI Industrial Area, G.T. Karnal Road, Delhi -33
2. M/s SMS Water Grace BMW Pvt. Ltd., Nilothi STP Complex of DJB, Nilothi, Delhi -41.

Both the CBWTFs are having Incinerators, Autoclaves & Shredders for the treatment of Bio Medical Waste
collected from the Health Care Establishments in Delhi and have installed Air Pollution Control System and
Online Monitoring System. Bio-medical Waste is being dealt as per the provisions of the Bio Medical Waste
Management Rules, 2016 and Guidelines issued by CPCB from time to time.

VI1Il.Hazardous Waste Management:

e Total Hazardous Waste Generation (2024 - 2025) : 4410.352 MT/year (12.083 TPD)
+8075.9 (Legacy Waste at CETPs)

e No. of Industries generating Hazardous Waste ~ : 1301
e Treatment Capacity of all TSDF :1,13,000 MT
(There is only one TSDF in Delhi at Bawana) : 55,000 MT (Initially Cell 2 was put in operation and
Has filled-up)
: 58,000 MT
Particular 2024-2025 | Hazardous Waste Received at
(in MT) TSDF (August, 2026)
Landfillable Hazardous Waste Disposed in SLF 12124.152 2556.720 MT
Incinerable Hazardous Waste Disposed through 355.730
Incinerator (Average — 82.474 MT/Day)

TSDF for Hazardous Waste at Bawana:

Common Hazardous Waste, Treatment, Storage & Disposal Facility (TSDF) has been developed at
Bawana in Delhi. Consent to operate under the Air & Water Acts and Authorisation under the Hazardous
and Other Wastes (Management and Transboundary Movement) Rules, 2016 have been issued by DPCC



to the Project Proponent on 04.03.2022 for Secured Land Fill (SLF), Incinerator and Associated Activities.
TSDF is in operation.

VI11.Plastic Waste Management:
Total Plastic Waste generation : 1155.7 TPD (About 9 % of Total MSW)

[

e Processing of Plastic Waste  : 939 TPD (81.3 %)

e Gap in Processing :216.7 TPD (18.75 %)

e Registration under the Plastic Waste Management Rules, 2016 (as amended) issued to 2750 units as
briefed below:

e Producers : 337

e |Importers : 1988

e Brand Owner 22

e Plastic Waste Processor: 403

IX. Details of Alternate Treatment Technology being adopted by the State/UT:

In-situ Bioremediation / Phytoremediation of Sewage in Drains:

e Integrated Drain Management Cell (IDMC) headed by Chief Secy, GNCTD has been constituted vide
order dated 17.03.2020 issued by Urban Development Department, Govt. of NCT of Delhi pursuant to the
order dated 05.03.2020 of Hon’ble National Green Tribunal in OA No. 06/ 2012 in the matter of Manoj
Mishra Vs. Union of India & Ors, for remediation and management of all drains of Delhi.

e IDMC is having members from all the Drain Owning Agencies (DOAS).

e Meetings of IDMC are held regularly.
e IDMC is also taking action w.r.t directions of the Hon’ble High Court of Delhi in the order dated
08.04.2024 & subsequent orders passed in WP(C) No. 9617/2022 in the matter Court on its own Motion

Vs Govt. of NCT of Delhi & Ors regarding Flooding in Delhi.

X. Identification of Polluting Sources including Drains contributing to river pollution and action as per
NGT order on in-situ treatment:

Refer Information provided at 1X regarding In-situ Bioremediation / Phytoremediation of Sewage in Drains.

Prevention of Dumping of Solid Waste in Drains:

Directions issued by Chief Secretary vide order dated 09.01.2019 and Urban Development Department,
GNCTD vide order dated 15.01.2019 for prevention of the dumping of solid waste in the drains are to be
complied by all the Drain Owning Agencies in Delhi. The matter is being coordinated by the Urban
Development Department, GNCTD.

XI1. Details of Nodal Officer appointed by Chief Secretary in the State / UT:

Rejuvenation of River Yamuna and related issues in Delhi are being monitored by Hon’ble Supreme Court,
Hon’ble High Court and Hon’ble National Green Tribunal through various orders. Various Committees
including Committee constituted by Hon’ble Supreme Court in Civil Appeal No.(s). 8547-8548/2022, New
Okhla Industrial Development Authority Vs. State of Uttar Pradesh & Ors headed by the Union Home
Secretary, High Level Committee headed by Hon’ble Chief Minister, Delhi and Executive Committee headed
by Chief Secretary, GNCTD have been constituted for Rejuvenation of River Yamuna in Delhi.

Chief Secretary, GNCTD is taking meetings regularly with the concerned departments to review the progress
w.r.t. various projects and matters related to control of pollution in river Yamuna in Delhi and Chief
Executive Officer of Delhi Jal Board is the Nodal Officer of Delhi for the above mentioned Committees.

XI1. Details of Meetings carried under the Chairmanship of Chief Secretary in the State / UT:




The matter related to control of pollution in river Yamuna is being monitored by Chief Secretary through
various meetings including meetings of Executive Committee headed by Chief Secretary, GNCTD, meetings
of Integrated Drain Management Cell (IDMC), meetings on the Interceptor Sewer Project (ISP).

Vide DO Letter Dated 15.05.2025 of Secretary, Ministry of Jal Shakti, Govt. of India, it has been requested
to notify Urban Development Department, Govt. of NCT of Delhi as the anchor organization responsible for
the preparation of “Delhi Urban River Management Plan”.

Vide said DO Letter MoJS also requested that a Multi Stakeholder Working Group (MSMG) headed by
Chief Secretary, GNCTD may formally notified by the Delhi Govt.

Urban Development Department, Govt. of NCT of Delhi vide order dated 22.05.2025 has constituted a
committee headed by Chief Secretary, GNCTD to work upon Yamuna River under the project called “Urban
River Management Plan (URMP) (Copy of the order has already been submitted vide Monthly progress
reports of July, 2025).

Vide order dated 02.07.2025, Urban Development Department, Govt. of NCT of Delhi has constituted High
Level Committee (HLC) for Rejuvenation of River Yamuna under the Chairpersonship of Hon’ble Chief
Minister, Delhi. Hon’ble Minister (Water), Delhi is Co- Chairperson and Chief Secretary, Govt. of NCT of
Delhi is Convener of HLC. Secretary Ministry of Jal Shakti and Secretary Ministry of Housing & Urban
Affairs (MoHUA) and HODs of various Departments / Organisations are members in the HLC. Chief
Executive Officer, Delhi Jal Board is Member Secretary / Nodal Officer of HLC (Copy of the order has
already been submitted vide Monthly Progress Report of July, 2025). As per the said order dated 02.07.2025
the HLC will oversee and guide the rejuvenation of Yamuna River in Delhi ensuring a comprehensive and
sustainable approach to restore its ecological health and aesthetic value.

1% Meeting of HLC was held on 21.01.2026 & 2" meeting was held on 31.07.2026 and status / progress of
various projects related to Rejuvenation of River Yamuna in Delhi was reviewed by the HLC

Vide another order dated 02.07.2025, issued by the Urban Development Department, Govt. of NCT of
Delhi, (Copy of the order has already been submitted vide Monthly Progress Report of July, 2025), an
Executive Committee for Rejuvenation of River Yamuna under the chairmanship of Chief Secretary,
GNCTD has been constituted for execution of the directions of above mentioned of HLC Chaired by
Hon’ble Chief Minister, Delhi. Meetings of Executive Committee are held regularly and six meetings of
Executive Committee have been held till 15.07.2026. Status / progress of various projects and Action Points
are monitored by the Executive Committee in its meetings.

Vide order dated 08.04.2026 issued by the Urban Development Department, Govt. of NCT of Delhi, above
mentioned Executive Committee for Rejuvenation of River Yamuna in Delhi has been assigned to undertake
all the functions, responsibilities, and matters assigned earlier to the River Rejuvenation Committee (RRC)
constituted by the Environment Department, GNCTD vide office order dated 22.10.2018 in respect of Delhi
in compliance to the directions of Hon'ble National Green Tribunal in the order dated 20.09.2018 in OA No.
673/2018 in the matter of: News item published in "'The Hindu" Authored by Shri Jacob Khoshy Titled "More
river stretches are now critically polluted: CPCB™ in respect of monitoring, coordination, and
implementation of river rejuvenation activities in Delhi. (Copy of the order has already been submitted vide
Monthly Progress Report of April, 2026).

Hon’ble Supreme Court vide order dated 21.05.2026 in Civil Appeal No (s). 8547 - 8548 / 2022 in the
matter of “New Okhla Industrial Development Authority Vs State of Uttar Pradesh & Ors.” has constituted a
Committee headed by Union Home Secretary and comprising Chief Secretaries of all States and Union
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Territories through which Yamuna flows including Secretaries / Heads of SPCBs and Amicus Curiae in this
matter. As per the said order the Committee shall prepare a comprehensive Yamuna Action Plan within eight
weeks and Yamuna Action Plan is being prepared. (Copy of the order has already been submitted vide
Monthly Progress Report of June, 2026).

In compliance to the aforesaid order dated 21.05.2026 of Hon’ble Supreme Court, Ministry of Home Affairs,
Government of India vide office memorandum dated 04.06.2026 has constituted a committee headed by
Secretary, Home Ministry. (Copy of the order has already been submitted vide Monthly Progress Report of
June, 2026).

X111, Latest Water Quality of polluted river, its tributaries, drains with flow details and ground water
quality in the catchment of polluted river:

Water Quality of River Yamuna at 7 Locations for the samples collected by DPCC Water Laboratory in the
Month of August, 2026 is at Annexure- 7.

Water Quality of major Drains for the samples collected by DPCC Water Laboratory in the Month of
August, 2026 is at Annexure-8.

Ground Water Quality nearby Ghazipur Dumpsite, Bhalswa Dumpsite, Okhla Dumpsite & Bawana
Engineered Landfill was monitored by DPCC Laboratory in December, 2024 and June, 2025 and Copy of
the Analysis Reports have already been submitted vide Monthly Progress Report of July, 2025.

XI1V. Ground Water Requlation:

Ground water extraction and management in NCT of Delhi is regulated as per the provisions of the
Notification Dated 12.07.2010 issued by Environment Department, Govt. of NCT of Delhi.

The issue of illegal extraction of ground water is being overseen by Hon'ble NGT in OA No 25/2019 (Abdul
Farukh Vs GNCTD and Ors). The said matter deals with closure of 19661 illegal bore wells as per the list
submitted by DJB to Hon'ble NGT. As per the decision taken by the Chief Secretary, GNCTD, Revenue
Department is sealing the illegal bore wells based on the lists provided by DJB. DPCC has already imposed
Environmental Compensation (EC) based on the formula devised by CPCB for illegal extraction of ground
water for different purposes.

Out of list of 19661 illegal Borewells provided by DJB, 15962 illegal Borewells had sealed by Revenue Dep
tt. Environmental Compensation of Rs. 70.662 Crore has been imposed by DPCC. Environmental
Compensation received by DPCC is Rs. 131.1 Lakh till 27.06.2025. Analysis report of Ground water nearby
Bhalswa Landfill site, Ghazipur Landfill site, Okhla Landfill site and Bawana Landfill site for month of
December, 2024 and June, 2025 has already been submitted vide Monthly progress reports of July, 2025.

XV. Good Irrigation Practices being adopted by the State:

Not applicable in case of NCT of Delhi since there is very less Agricultural Land available however Farmers
are being made aware of the following good irrigation practices for water conservation by Development
Department, Govt. of NCT of Delhi: -
1. Farmers are being advised to adopt inter-cropping and multiple-cropping to get maximum returns per
unit of area and per unit of time with optimum use of water.
2. Farmers are being advised to grow crop which requires less water.
3. Farmers are being advised to adopt Sprinkler and drip irrigation system to irrigate their crops for
conservation of water.
4. Farmers are being advised to use water, as per crop-wise prevailing package of practices to conserve
water.
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5. Farmers are being advised to conserve rain water, by adopting deep ploughing and bunding etc. of their
fields for conservation of water.

XVI. Rain Water Harvesting:
Progress of Rain Water Harvesting System installed / monitored by DJB (As on 09.09.2026)

S. Departments Total Installed Target to be | Not Feasible
No installed up to
09.09.2026

1. | DJB Installations 600 600 0 0

2. | By DJB for other 89 89 0 0
Departments

3. | Monitored by DJB for 3598 2564 648 386
other Govt. Depts.

4. | Schools 4861 4343 181 337

Total 9148 7596 829 723

They need to be kept in operational state by the agency concerned.

XVII. Demarcation of Floodplain and Removal of lllegal Encroachments:

(i) Demarcation of 1 in 25 years Flood Plains & Fixing up of Bollards and Fencing:
The demarcation of 1 in 25 years flood plain of River Yamuna pertains from Wazirabad to Jaitpur on
both banks. 100% work for demarcation of flood plains completed. 591 Bollards (marked with GPS
Coordinates), 375 Flag Posts & 27 sign boards for the entire stretch from Wazirabad barrage to Jaitpur
have been installed.

(i) Engagement of Private Security to stop illegal Dumping:

369 Security Guards have been deployed by DDA round the clock in three shifts at vulnerable points,
with 3 patrolling vehicles in the Yamuna Flood Plain area from Wazirabad Barrage to Okhla Barrage.
About 35.60 Acres land has been reclaimed in FY 25-26 and 8.15 Acre of land is reclaimed as well as
encroachment from reclaimed land is also removed from April 2026 till date.. Details of removal of
encroachment by DDA are given at Annexure - 9.

(ili)) Removal of C&D Waste:
1,26,245 Metric tons of C&D waste & 4998 Metric tonnes of garbage lying in floodplain has been lifted
to IL&FS site or utilized for development of Yamuna Project by DDA. Details of Challans issued by
DDA as on 31.08.2026 are given at Annexure- 10.

(iv) Restoration and Rejuvenation of the Floodplains of River Yamuna
DDA is going ahead with the Restoration and rejuvenation of floodplains of River Yamuna. The
complete stretch of Zone- ‘O’ falling under the jurisdiction of DDA has been subdivided into 10 projects
including the development of Bio-diversity Park near Kalindi Kunj Colony. Brief status of 10 projects
taken up / to be taken up by DDA for development of Yamuna River Front (Restoration and
Rejuvenation of River Yamuna Flood Plains Status as on 31.08.2026) is at Annexure — 11

XVIIl.  Maintaining Minimum e-flow of River:

Minimum Environmental Flow for the dilution of the polluted water in river Yamuna in Delhi is required
to meet the desired water quality levels in river Yamuna for bathing purpose i.e. BOD < 3 mg/l & DO >5
mg/l. To assess the minimum required environmental flow of river Yamuna for stretch between Hathini
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Kund

to Okhla, a comprehensive study was assigned by NMCG to National Institute of Hydrology

(NIH), Roorkee on 24.12.2018.

Final
been

Draft Report has been submitted by NIH to NMCG. E-flow of 23 Cumecs in the lean season has
recommended in the NIH study. Ministry of Jal Shakti (MoJS) is to take necessary action for

maintaining the E-flow as recommended in the said Report of NIH. MoJS / NMCG has observed that the

water

sharing agreement of 1994 among the riparian states of Uttarakhand, HP, UP, Haryana, Rajasthan

and NCT Delhi was due for revision in 2025.

For E-flow in Yamuna in Delhi following measures are proposed:

VVVY?®

\4

500 cusec from Muradnagar :

1,300 cusecs of water will be released to the Hindon River instead of 1,800 cusecs

500 cusecs of water will be released into the Yamuna River through a new Pipeline

A total of 1,800 cusecs of water will be available at Okhla barrage

DJB issued a Lol to WAPCOS in May 2026 for DPR preparation, with completion expected by
October 2026.

Joint survey by DJB and UP Jal Nigam carried out on 29.06.2026

Reduce Transmission losses in DSB:

» Three meetings held between DJB and Haryana Irrigation Department for DSB repair
» Consultant for preparing DPR afresh is to be appointed.
> Delhi has already conveyed its consent through a formal letter to bear its share of the cost for the
lining of the DSB.
e Dam Projects under Construction on Yamuna/Tributaries:
S. Project | River State Potential Increase in Completion Timeline
No. the E-Flow of the
Yamuna
Lakhwar | Yamuna Uttarakhand 20% of the Total December 2034
1. (Dehradun / Tehri Available Water (522
Garhwal) cusecs) = 104 cusecs
2. Renukaji Giri Himachal Pradesh 20% of the Total September 2033
(Sirmaur District) Available Water (786
cusecs) = 157 cusecs
3. Kishau Tons Uttarakhand 20% of the Total December 2035
(Dehradun) and Available Water (2,466
Himachal Pradesh cusecs) = 493 cusecs
(Sirmaur & Shimla)
Total 754 Cusec
XIX. Plantation activities along the river (Status upto Dec., 2024) :
(1) Details of Old Plantation at Garhi Mandu and Sonia Vihar:
e Total 384.60 ha of land has been handed over by DDA to Forest Department, Delhi in phases
during the period w.e.f. 1975 to 2022 for plantation purpose.
e In 384.60 ha of land 2,41,184 saplings have been planted by Forest Department, Delhi.
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(i) Details of plantations under DPTA, 1994 against tree felling permissions issued in
various projects:

Total 139.5 ha of land has been handed over by DDA to Forest Department, Delhi for the
purpose in phases during the period w.e.f. 2014 to 2020 for plantation purpose.

e In 139.5 ha of land 1,70,876 saplings have been planted by Forest Department, Delhi.

(iii)

Details of plantations carried out as Compensatory Afforestation against the Forest

land diverted under Compensatory Afforestation Act (FCA), 1980:

e Total 105.368 ha of land has been handed over by DDA to Forest Department, Delhi for the
plantation purpose in phases during the period w.e.f. 2014 to 2021.

e Out of 105.368 ha land, 102.418 ha of land has been afforested with 1,29,002 plant saplings by
Forest Department, Delhi.

(iv)

Plantation during World Forestry Day, 2023:

e 83,593 plants and 4,50,000 grasses have been planted in 5 km stretch of DDA Land from Garhi
Mandu to Shastri Park near Yudhister setu along Yamuna Flood Plains (Not handed over to Forest
Department).

Plantation of 1,805 saplings on island 1, 2, and 3.

Plantation of 1,400 saplings at Shastri Park Metro Station.

Plantation of 2,500 saplings at Garhi Mandu track.

Plantation of 3,333 saplings at Garhi Mandu walkway.

Plantation of 450 saplings around pond near Wazirabad near Signature Bridge.
Plantation of 7000 saplings along Yamuna path.

(v) Details of Plantation carried out under State during 2024-25:

Plantation of 17100 Bamboo has been carried out at NH-24 Plantation sites (5 ha, 2.41 ha,
6.13 ha, 12.00 ha 1.81 ha).

Plantation of 55000 Bamboo and 7000 shrubs at Garhi Mandu and Shastri Park Metro Station
Plantation area has been carried out.
Plantation of 2000 trees and 15000 shrubs are carried out at ITO Chungi Loops & Parts.

(vi)  Details of Plantation carried out under DPTA during 2024-25:

Plantation of 25550 trees are carried out at Old Garhi Mandu Safeda Patch.
Plantation of 14000 trees at Garhi Mandu Pocket B& D and 4000 at Pocket A & E.

e Total land handed over till date = 629.468 ha

e The area that has been afforested till date = 626ha
e Total no. of saplings planted= 7,80,793

e Total no. of grass planted= 4,50,000

XX. Development of Biodiversity Park (on Yamuna Flood Plain):

Yamuna Biodiversity Park is already existing and located in Jagatpur Khadar Yamuna Flood Plains
in 9770 Hectares (upstream of Wazirabad).

Kalindi Biodiversity Park (Between DND to proposed Kalindi Bypass on Western Bank) is being
developed by Delhi Development Authority in the 115 Hectares area in Yamuna Flood Plains. The
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XI.

XXII.

XXII.

XXIV.

XXV.

project has been awarded to CEMDE on 13.12.2019. Three out of 11 Wet Lands are completed in
available space. Further work is held up due to NHAI work. DJB is initiating a project to tap the drains.

Details of Reuse of Treated Waste Water and the details of tanker deployment by various stakeholders
Departments for the month of August, 2026 are at Annexure - 12.

Model River being adopted by the State & Action Proposed for achieving the bathing quality
standards:

In case of Delhi there is only one river i.e. Yamuna River and efforts are being made to comply with the
directions of Hon’ble NGT in OA No. 673/2018, OA No. 06/2012 in the matter of Manoj Mishra Vs.
Union of India & others and OA 21/2023 in the matter of Ashwani Yadav Vs. Govt. of NCT of Delhi
[Now OA No. 06/2012 (Nizamuddin West Association Vs Union of India & Ors)].

In absence of minimum Environmental Flow of river Yamuna in Delhi, it is very difficult to achieve the
bathing quality standards.

Status of Preparation of Action Plan by the Coastal States: Not applicable in case of Delhi

Reqgulation of Mining Activities in the State/UT: Not applicable in case of Delhi

Action against identified polluters, law violators and officers responsible for failure for vigorous
monitoring:

DPCC takes action against the violating Industries/ Units including Water Polluting Industries /Units
and imposes Environmental Compensation (EC) on the Polluter Pays Principle regularly.

DPCC has also issued directions on 22.06.2023 to Local Bodies, DDA, DJB & Discoms (BSES/
NDPL) for closure / sealing & disconnection of Electricity and Water Supply of all Dyeing units and
Jeans/ Denim washing units operating outside the Approved Industrial Areas/ Industrial Estates/
Redevelopment Areas or operating without mandatory consent of DPCC.

A Joint Team consisting of MCD, DPCC, Revenue Dept., Power Companies, DJB has been constituted
for taking action taken against Dyeing units in non-conforming areas of Delhi. Inspections are carried
out by the said Joint Team and action taken since 01.05.2023 till 22.09.2026 is briefed below:

No. of Dyeing Industries/ Units Closed down / Sealed / Electricity Disconnected: 255

MCD conducted a survey between 01.12.2025 to 23.09.2026, during which a total of 11271 units were
inspected. Out of these, 618 water-polluting units were closed. DPCC cross-verified & identified 288
water polluting industries / units, and shared information with MCD.
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Compliance Status of STPs of Delhi Jal Board in August, 2026

Annexure-01

S. No. Name of STP Capacity| Capacity | Capacity Design Date of Compliance status
being being | Parameters | Sampling [ With respect to the Prescribed | With respect to the design
(in MGD)| Utilized | Utilized | gop/Tss standards by DPCC: parameters w.r.t. BOD & TSS
(in MLD) | (in MGD) (in mg/l) [(oH 6.5-
9.0), TSS < 10 mg/1), (BOD < 10 mg/l) (COD <
50mg/1), (Ammonical Nitrogen <
5mg/l), (Total Nitrogen < 10 mg/l), (Phosphate
(PO4- P <2 mg/l), (Fecal Coliform (FC))
{MPN /100ml} <230]
Akshardham / Common 1 0.83 0.18 02/01 06.08.2026 | Meeting the prescribed standards. Meeting the design parameters
L Wealth Games Village
Chilla 9 41.7 9.17 10/10 06.08.2026 | Not meeting the prescribed standards in | Not Meeting the design
2. respect of TSS (21 mg/l), BOD (16 mg/l), | parameters in respect of TSS
and dissolved phosphate (2.5 mg/l). (21 mg/l) & BOD (16 mg/l)
Coronation Pillar Phase- 20 89.61 19.71 10/10 12.08.2026 | Meeting the prescribed standards. Meeting the design parameters
3 1&ll
4 Coronation Pillar Phase- 10 43.13 9.49 10/10 12.08.2026 | Meeting the prescribed standards Meeting the design parameters
' Il
Delhi Gate Nallah 15 65.2 14.34 10/10 06.08.2026 | Meeting the prescribed standards Meeting the design parameters
S, (New) Phase-I1I
Delhi Gate Nallah (Old) 2.2 11.6 2.55 10/15 06.08.2026 | Not meeting the prescribed standards in | Not Meeting the design
Phase-1 respect of TSS (27 mg/l), BOD (18 mg/l), | parameters in respect of TSS
6. COD (64 mg/l), and Fecal Coliform (240 | (27 mg/l) & BOD (18 mg/l)
MPN/100ml).
Ghitorni 5 11.9 2.62 30/50 19.08.2026 | Not meeting the prescribed standards in | Not Meeting the design
respect of TSS (43 mg/l), BOD (22 mg/l), | parameters in respect of TSS
7 COD (80 mg/l, Dissolved Phosphate- (2.3 | (54 mg/l)
mg/l) and Fecal Coliform (18000
MPN/100ml).
Kapashera 5 7.64 1.68 10/10 10.08.2026 | Sampling was unfeasible as the STP entry gate was obstructed by rainwater
8 accumulation & municipal waste




Annexure-01

S. No. Name of STP Capacity| Capacity | Capacity Design Date of Compliance status
being being | Parameters| Sampling | with respect to the Prescribed | With respect to the design
(inmcDp)| Utilized | Utilized | gop/Tss standards by DPCC: parameters w.r.t. BOD & TSS
(in MLD) | (in MGD) (in mg/l) [(oH 6.5-
9.0), TSS < 10 mg/1), (BOD < 10 mg/l) (COD <
50mg/1), (Ammonical Nitrogen <
5mg/l), (Total Nitrogen < 10 mg/l), (Phosphate
(PO4- P <2 mg/l), (Fecal Coliform (FC))
{MPN / 100ml} <230]
Keshopur Phase - | 12 57.96 12.75 20/30 19.08.2026 | Not meeting the prescribed standards in | Meeting the design parameters
(New) respect of TSS (26 mg/l), BOD (15 mg/l),
S COD (64 mg/l) and Fecal Coliform (280
MPN/100ml).
10. | Keshopur Phase - 11l 60 250 54.99 10/10 19.08.2026 | Meeting the prescribed standards. Meeting the design parameters
11. | Keshopur Phase-1l 20 85.93 18.90 10/10 19.08.2026 | Meeting the prescribed standards. Meeting the design parameters
12. | Kondli Phase - | 10 46.69 10.27 10/10 06.08.2026 | Meeting the prescribed standards Meeting the design parameters
13 Kondli Phase - Il 25 114 25.08 10/10 06.08.2026 | Meeting the prescribed standards Meeting the design parameters
14. | Kondli Phase — Il 10 46.26 10.18 10/10 06.08.2026 | Meeting the prescribed standards Meeting the design parameters
15. | Kondli Phase — IV 45 214.6 47.21 10/10 06.08.2026 | Meeting the prescribed standards Meeting the design parameters
Mehrauli 5 23.46 5.16 20/30 10.08.2026 | Not meeting the prescribed standards in | Meeting the design parameters
respect of TSS (21 mg/l), BOD (14 mg/l),
16. COD (52 mg/l), Dissolved phosphate (2.3
mg/l), and Fecal Coliform (15000
MPN/100ml).
17 Molar Band 0.66 0 0.00 30/50 11.08.2026 | Sample was not taken due to under rehabilitation of STP
18. | Najafgarh 5 26.4 5.81 10/10 05.08.2026 | Meeting the prescribed standards Meeting the design parameters
19 Narela 15 65 14.30 10/10 18.08.2026 | Meeting the prescribed standards Meeting the design parameters
20. | New Coronation Pillar 70 273.9 60.25 10/10 12.08.2026 | Meeting the prescribed standards Meeting the design parameters
21. | New Okhla STP 124 493 108.45 10/10 11.08.2026 | Meeting the prescribed standards Meeting the design parameters
22 Nilothi Phase-I 60 217.1 47.76 10/10 19.08.2026 | Meeting the prescribed standards Meeting the design parameters




Annexure-01

S. No. Name of STP Capacity| Capacity | Capacity Design Date of Compliance status
being being | Parameters| Sampling | with respect to the Prescribed | With respect to the design
(in MGD)| Utilized | Utilized | gop/Tss standards by DPCC: parameters w.r.t. BOD & TSS
(in MLD) | (in MGD) (in mg/l) [(oH 6.5-
9.0), TSS < 10 mg/1), (BOD < 10 mg/l) (COD <
50mg/1), (Ammonical Nitrogen <
5mg/l), (Total Nitrogen < 10 mg/l), (Phosphate
(PO4- P <2 mg/l), (Fecal Coliform (FC))
{MPN / 100ml} <230]

23. | Nilothi Phase-11 20 88.05 19.37 10/10 19.08.2026 | Meeting the prescribed standards Meeting the design parameters

24. | Okhla Phase -V 16 32.43 7.13 30/50 11.08.2026 | Meeting the prescribed standards Meeting the design parameters

o5. | OkhlaPhase —VI 30 71.69 15.77 10/10 11.08.2026 | Meeting the prescribed standards Meeting the design parameters

26. | Pappankalan Phase — I 30 137.5 30.25 10/10 05.08.2026 | Meeting the prescribed standards Meeting the design parameters

27. | Pappankalan Phase - Il 20 97.97 21.55 10/10 05.08.2026 | Meeting the prescribed standards Meeting the design parameters

28. | Rithala Phase -l 40 180.7 39.75 10/10 12.08.2026 | Meeting the prescribed standards. Meeting the design parameters

29 Rithala Phase-I 40 186 40.92 10/10 12.08.2026 | Meeting the prescribed standards. Meeting the design parameters

30. Rohini 25 116.6 25.65 10/10 12.08.2026 | Meeting the prescribed standards Meeting the design parameters
Sen Nursing Home 2.2 115 2.53 10/15 06.08.2026 | Not meeting the prescribed standards in | Meeting the design parameters
Nallah respect of TSS (33 mg/l), BOD (20 mg/l),

31. COD (60 mg/l) and Fecal Coliform (250

MPN/100ml).

39 Sonia Vihar 7 0.13 0.03 10/10 04.08.2026 | Meeting the prescribed standards Meeting the design parameters
Vasant Kunj (New) 3 9.5 2.09 30/50 10.08.2026 | Not meeting the prescribed standards in | Meeting the design parameters
Phase-II respect of TSS (29 mg/l), BOD (18 mg/l),

33. Dissolved phosphate (2.5 mg/l), and Fecal

Coliform (9500 MPN/100ml).
Vasant Kunj (OId) 2.2 7.7 1.69 30/50 10.08.2026 | Not meeting the prescribed standards in| Meeting the design parameters

4 Phase-I respect of TSS (31 mg/l), BOD (19 mg/l),

COD (76 mg/l) and Fecal Coliform (17000
MPN/100ml).
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S. No. Name of STP Capacity| Capacity | Capacity Design Date of Compliance status
being being | Parameters| Sampling | with respect to the Prescribed | With respect to the design
(in MGD)| Utilized | Utilized | gop/Tss standards by DPCC: parameters w.r.t. BOD & TSS
(in MLD) | (in MGD) (in mg/l) [(oH 6.5-
9.0), TSS < 10 mg/1), (BOD < 10 mg/l) (COD <
50mg/1), (Ammonical Nitrogen <
5mg/l), (Total Nitrogen < 10 mg/l), (Phosphate
(PO4- P <2 mg/l), (Fecal Coliform (FC))
{MPN / 100ml} <230]
Yamuna Vihar Phase-1 10 45.3 9.96 30/50 04.08.2026 | Not meeting the prescribed standards in | Meeting the design parameters
respect of TSS (20 mg/l), BOD (13 mg/l),
35. .
COD (52 mg/l) and Fecal Coliform (1400
MPN/100ml).
36. | Yamuna Vihar Phase-II 15 71.6 15.75 10/10 04.08.2026 | Meeting the prescribed standards Meeting the design parameters
Yamuna Vihar Ph-1l1 25 132 29.04 20/30 04.08.2026 | Not meeting the prescribed standards in Meeting the design parameters
respect of TSS (27 mg/l), BOD (18 mg/l),
37 COD (66 mg/l) and Fecal Coliform
(6900MPN/100ml).
Total 814.26 | 3374.59 742.32
MGD MLD MGD
Note: -
1. DPCC Water Laboratory collected the samples from the inlet & outlet of 35 out of 36 Operational STPs (Molarband STP under Upgradation & samples from Kapashera not

taken as the STP entry gate was obstructed by rainwater accumulation & municipal waste).
As per the Analysis Reports of DPCC Water Laboratory for July, 2026, 25 STPs were found meeting the standards prescribed by DPCC and 10 STPs were found not

meeting the standards prescribed by DPCC.

Out of 35 STPs where samples taken, 32 STPs were found meeting their respective Design parameters (w.r.t. BOD & TSS).



[Integrated Fixed Film Activated Sludge, Increased Aeration, Disc Filter, UV Disinfection & Odour Control]

Annexure- 02

Upgradation/ Augmentation of Existing STPs of DJB
(Interventions —for Existing STPs to achieve BOD: TSS 10/10)

S. Name of STP Existing Enhanced Status Timelines
No. Capacity Capacity
(In MGD) (In MGD)
1 |Okhla Phase- V 16 8 Bidding Process for Mar-28
Upgradation is underway,
2 |Mehrauli 5 2.5 work order by Sept, 2026
3 |Ghitorni 5 2.5
4 Vasant Kunj Ph-I1 3 1.5
5 [Vasant Kunj Ph-I 2.2 1.1
6 [Yamuna Vihar Phase— | 10 10
7 |Keshopur Phase- | 12 6
8 |Yamuna Vihar Phase- 25 15
i
9 |Molar Band 0.66 0.34
Total 78.86 61.84  |Addition of 61.84 MGD by
March-2028.




Annexure - 3

Brief of Inspection of Interceptor Chambers (IC) of ISP by DPCC (August, 2026)

S. | Particulars No. of Capacity
No. Interceptor (MGD)
Points
1. | Interceptor Chambers (IC) inspected 108
2. | Interceptor Chambers (IC) / ISP structures found 106
existing
(1) No. of Interceptor Chambers where Flow 24
found intercepted / diverted
(i1) Flow tapped (Intercepted / Diverted) - 35.73
(111) Flow tapped (partially) -
(iv) No. of Interceptor Chambers where 82
Overflow observed
(v) Flow Untapped / Overflow (in MGD) - 261.92
3. | Interceptor Chambers (IC) / ISP Structure found not 02
existing
(1) for Drain No. 33(Vandana Vihar) & 34 02
(Vandana Vihar-1)
4. | Total Capacity of Sewage Pumping Station (SPS) - 310.26
(Tapped / Intercepted flow from IC is diverted to
SPS and then pumped into STP for treatment)
5. | Total Capacity of Interceptor Chambers (IC) as per - 260.75
DPCC inspection reports (for 106 Interceptor
Chambers)
6. | No. of Interceptor Chambers (IC) where flow meters 17
are installed
(1) Flow meters found functional 10
(i1) Flow meters found non-functional 07
7. | No. of Interceptor Chambers (IC) where CCTV 25
cameras are installed
(1) CCTV cameras found functional 14
(i1) CCTV cameras found non-functional 11




Annexure-4

Information about 22 Drains out falling into River Yamuna in Delhi, their Water Quality in Aug, 2026 and Proposed Action for Tapping of Flow

S.N| Drain Name of Drain | Flow in MLD| Water Quality of Drain Point of Status of | STP in which tapped waste water | Proposed Action / Timeline for Tapping of
0. |Owning (As per DJB) | (As per DPCC Lab Report | Sampling Drain is treated / proposed to be treated Drain
Agency for Sample Taken on (Before (Tapped/
06.07.2026) Outfall Partially
into river) | Tapped/
(Latitude, |Untapped)
pH | TSS | COD | BOD | Longitude*) Name of STP End Point of
(5.5 -{(mg/)| (mg/1) | (mg/l) Disposal of
9) [(100)| (250) | (30) Treated waste
water from STP
1 MCD | Sonia Vihar 4.04 7.3 | 112 | 164 70 28.70823, Tapped Sonia Vihar Yamuna River | This drain has been tapped and its waste
Drain (0.89 MGD) 77.23595 STP water is being treated at 7 MGD Sonia
(On Eastern Bank Vihar STP which is under stabilization.
of Yamuna)
2 Magazine Road 7.27 28.69782, Tapped | Tapped waste Agra canal Drain already tapped
Drain (1.60 MGD) 77.22748 is treated in
3 Sweeper Colony 7.09 28.69582, | Tapped | Okhla STPs Drain already tapped
Drain (1.56 MGD) 77.22814
4 Khyber Pass 5.51 28.68907, Tapped Drain already tapped
Drain (1.21 MGD) 77.22812
5 Metcalf 18.44 28.680401, | Tapped Drain already tapped
House Drain (4.06 MGD) No flow 77.2291228
6 Tonga Stand 1.32 28.66297, Tapped Drain already tapped
Drain (0.29 MGD) 77.2405651
7 Moat Drain Dry Tapped Dry Drain
(Vijay Ghat) 28.657297, (Already Tapped)
77.24725
8 Civil Mill Drain 32.58 28.650951, | Tapped Drain already tapped
(7.18 MGD) 77.2521217
9 Drain No.14 5.46 28.61199, Tapped Drain already tapped
(1.20 MGD) 77.25205
71| 60 96 34




S. | Drain Name of Drain Flow in MLD| Water Quality of Drain Point of Status of | STP in which tapped waste water | Proposed Action/ Timeline for Tapping
No.|Ownin (As per DJB)| (As per DPCC Lab Report| Sampling Drain is treated / proposed to be treated | of Drain
g for Sample Taken on (Before (Tapped/
Agency 06.07.2026) Outfall Partially
pH | TSS | COD | BOD | intoriver) | Tapped/ Name of STP End Point of
(5.5 -{(mg/D)| (mg/l) | (mg/l) | (Latitude, |Untapped) Disposal of
9) [(100)| (250) | (30) | Longitude* Treated waste
) water from
STP
10 | MCD | Barapulla Drain 688.62 7.3 | 218 | 256 120 28.58387, Tapped Okhla STP. Agracanal | The interception structure for the
(151.68 MGD) 77.26354 Barapullah Drain has been completed.
However, diversion of the entire flow to the
Okhla STP is not feasible at present, as the
Abul Fazal Drain has not yet been
remodeled by the UP Irrigation
Department. The existing carrying capacity
of the drain is insufficient to accommodate
the discharge from the Okhla STP.
11 ISBT Drain 28.51 7.2 | 136 | 212 100 | 28.669478, | Untappe | Proposed STP near Najafgarh | The discharge shall be transferred to
(Qudsia Bagh/ (6.28 MGD) 77.233606 d Rajghat depot Drain proposed 100 MGD STP near Rajghat
Mori Gate Drain) depot.
12 Shastri Park 6.33 7.3 | 160 | 204 90 28.66422, Untappe Proposed to be | Yamuna River | Shastri park drain have a discharge of
Drain (1.39 MGD) 77.25633 d treated in DSTP. about 1.39MGD & to trap it its mouth
(On Eastern Bank before it discharges into River
of Yamuna) Yamuna, a common DSTP of 3.5 MGD
capacity (including discharge of Kailash
Nagar Drain) has been proposed by the
consultant M/s TCE.
The DPR prepared by M/s TCE Ltd. has
been sent to NMCG for approval and
allocation of funds.
13 Kailash Nagar 3.96 7.1 | 130 | 200 80 | 28.6621984, | Untappe Proposed to be  |Yamuna River | Kailash nagar drain have a discharge of
Drain (0.87 MGD) 77.2540915 d treated in DSTP. about 0.87MGD. To trap & treat the
(On Eastern Bank discharge, a common DSTP of 3.5 MGD
of Yamuna) capacity has been proposed near Shastri
Park drain SPS by M/s TCE Ltd. The
DPR prepared by M/s TCE Ltd. has been
sent to NMCG for approval and
allocation of funds.
14 Delhi Gate Drain / 393.52 7.2 | 168 | 208 86 28.63532, Partially Partially tapped |Yamuna River | There are 2 operational STPs of 68.2 MLD
Power House (86.68 MGD) 77.25527 tapped | waste water is treated (15 MGD) capacity and 10 MLD (2.2
Drain in Delhi Gate STPs MGD) capacity for treatment of tapped
remaining to be wastewater of this drain. Appointed




treated in proposed
New STP at Delhi
Gate

Consultant Measured flow (WAPCOS): 86
MGD, NMCG Proposed a new STP to be
constructed for future requirements after
reassessment of flow measurement at
mouth of the drain before outfall into river
Yamuna. A 100 MGD STP planned to tap
the drain with curtailment of hydraulic
boundary of Okhla STP. Pr. Committee
agreed to allocate the land.

Sen Nursing 119.65 7.4 | 216 | 240 100 28.6215, Partially Partially tapped | Yamuna River
15 Home Drain (26.35 MGD) 77.24859 tapped | waste water is treated  (From Sen
in Sen Nursing Home | As per NMCG, DSTP has been proposed at
Nursing Home STP) the mouth of Drain and DPR already sent to
STP, remaining is to NMCG for their consideration.
be Tapped & treated.
16 Drain No. 12A - No flow 28.620012, - Yamuna
77.253349 River
RME RD 6.9 | 180 196 80 28.531624, | Untapped Yamuna River | Drain tapping to be done and tapped waste
17 180 (Madanpur - 77.320050 water will be treated in Okhla STP by
Khadar Extn) December, 2027.
18 Jaitpur Drain 8.45 73| 128 152 70 28.50823, | Untapped Proposed to be Agra canal | This drain is catering the discharge of
(1.86 MGD) 77.34024 treated in NTPC, Ali Gaon, Madanpur Kadar and
Okhla STP. Jaitpur unsewered area and falls under
Madanpur Khadar GOC Tajpur Pahari/
Badarpur GOC. In Madanpur Khadar
GOC 03 colonies (out of 07 colonies) and
in Tajpur Pahari/ Badarpur GOC 56
Colonies (out of 83 colonies) falls under O-
Zone. After laying the sewerage network
the flow sewage of these colonies shall be
treated at Okhla STP. 18.5 MGD DSTP
proposed at Tajpur Pahari. M/s TCE is
appointed for a suitable proposal
19 | MCD | Maharani Bagh 8.81 75| 164 212 86 | 28.57134, Tapped Proposed to be Agra canal | 1&D work of drain has been completed
Drain/ Tamoor (1.94MGD) 77.26664 treated in and DJB reports tapping of drain
Nagar Okhla STP. whereas DPCC observed flow in drain.




S.No,| Drain Name of Flow in Water Quality of Drain Point of Status of | Proposed Action / Remarks
Owning Drain MLD | (As per DPCC Lab Report for | Sampling Drain
Agency (As per| Sample Taken on 06.07.2026) (Before (Tapped /
DJB) | pH | TSS | COD | BOD |Ouitfallinto| Partially
(5.5-9) | (mg/l) | (mg/l) | (mg/l) river) Tapped /
(100) | (250) | (30) (Lat& Untapped)
Long*)
20 [MCD Abul 30.03 6.9 92 112 46 28.545651, | To be | Abul Fazal drain will cater treated effluent from Okhla STP to increase
Fazal (6.61 77.297688 | Tapped environmental flow in the river Yamuna and downstream of Okhla Barrage.
Drain MGD)
There are two drains, both side of Abul Fazal Enclave. One drain (Agra Canal side)
is catering the discharge of Canal Colony of UP Irrigation and un-tapped sewer
connections of Abul Fazal Enclave. The un-tapped sewer connections mostly
connected. After transferring of effluent of Okhla plant, the flow in the drain shall be
reviewed. If the sewage flow exist in the drain than a trapping shall be constructed
and flow will be diverted to peripheral sewer line to Okhla STP.
M/s TCE is appointed for a suitable proposal. .

21 |Irrigation | Najafgarh | 3913.48| 7.2 116 160 66 | 28.708614, | Being large | There is about 862 MGD flow in the Najafgarh drain. Out of this at present 452
& Flood | Drain (862 77.2291338 | drain  not | MGD comprises treated effluent from STPs. From Haryana, untreated discharge of 220
Control MGD) feasible to| MGD is being discharged through Dhansa regulator, Badshahpur drain (L-
Deptt be tapped | 3), Dharampur drain (L-2) and Palamvihar drain (L-1). There are 156 sub-drains

However out falling in Najafgarh Drain including Supplementary drain. Out of 156 sub-drains,
covered 52 sub-drains are un-tapped including Jahangirpuri and Supplementary drain (02). 05
under ISP | sub-drains are coming from Haryana State, 07 are having treated water, 21 sub-drains
for tapping | will be tapped by September-2027 and 17 will be tapped by December-2027 after
the flow of | construction of DSTPs.

its Sub | There are 110 sub-drains out falling in Supplementary drain. Out of 110 sub-drains,
Drains about 15 sub-drains are un-tapped/ Partially tapped. 06 sub-drains are carrying

treated water, 05 sub-drains will be tapped by 31.12.2026. Estimate has been prepared
for 02 sub-drains. At 01 sub-drain PWD has to construct DSTP and 01 sub-drain is
carrying cow dung from Bhalswa area.

Note: NMCG has carried out aerial photogrammetry of the Sahibi River,
Yamuna River and Shahdara Drain and hasidentifieda total of221 drains.
Reconciliation and validation of the data received from NMCG with the corresponding
data available with DJB is currently under progress




22 Shahdara | 730.12 7.4 240 272 120 | 28.55891, | Being large | Out of 160.82 MGD, 74.24 MGD (As per WAPCOS) untreated sewage is being
Drain (160.82 77.32108 | drain not discharged by UP through Sahibabad, Indirapuri, Karawal Nagar and Banthala drain.
MGD) feasible to | 204 sub-drains have been identified in the catchment area of Shahdara drain.
be tapped Out of 204 sub-drains, 76 sub-drains are either untapped or partially tapped, and
However these will be Tentatively tapped by March, 2027.
covered
under ISP
for tapping
the flow of
its Sub
Drains
Total Flow 6013.19
(1322.74
MGD)




Brief Status of Common Effluent Treatment Plants (CETPs) in Delhi
(Based on the Analysis Reports of DPCC Laboratory for the Month of August, 2026)

Annexure - 05

S. Name of Industrial |Capacity | Monthly Date of Influent Quality at Inlet (in | Effluent Quality at Outlet (in Compliance Status
No. CETP Areas (in MLD) | Average| Sampling mg/l) mg/l) w.r.t Prescribed
Connected Flow Standards.
with (in MLD)
CETP
1 Badli Badli 12 1.657 12.08.2026 | pH - pH — Sample could not be
CETP Industrial TSS - TSS - taken due to REPH
Estate BOD - BOD - breakdown.
COD - COD -
Oil & Grease — Oil & Grease —
Ammonical Nitrogen (N) — Ammonical Nitrogen (N) —
Sulphide — Sulphide -
Phosphate- Phosphate-
2 Bawana Bawana 35 34.926 18.08.2026 |pH-7.6 pH-7.1 Meeting the Prescribed
CETP Indl. Area TSS - 230 TSS-10 Standards.
BOD - 170 BOD -8
COD - 440 COD - 28
Oil & Grease — 13.2 Oil & Grease — 1.2
Ammonical Nitrogen (N) — Ammonical Nitrogen (N) — 1.4
17.7 Sulphide - 1
Sulphide - 3.2 Phosphate- 1
Phosphate- 4.2
3 GTK GTK Road 6 1.87 04.08.2026 | pH-7.8 pH-7.3 Not Meeting the
CETP Indl. Area TSS - 650 TSS - 130 Prescribed Standards in
BOD - 450 BOD - 42 respect of TSS (130 mg/I
COD - 760 COD - 168 against prescribed
Oil & Grease —12.4 Oil & Grease — 4.4 standards of 100 mg/l),
Ammonical Nitrogen (N)- 23.7 | Ammonical Nitrogen (N) - 6.7 | BOD (42 mg/l against
Sulphide - 5.4 Sulphide — 2.2 prescribed standards of
Phosphate- 4.3 Phosphate- 1.6 30 mg/l) and Sulphide
(2.2 mg/I against
prescribed standards of
2.0 mg/l).
4 Jhilmil Jhilmil and 16.8 2.274 04.08.2026 | pH -7.6 pH -7.2 Meeting the Prescribed
CETP Friends TSS —520 TSS - 68 Standards.
Colony Indl. BOD - 290 BOD - 28
Area COD -648 COD -96

Oil & Grease — 12.8

Oil & Grease — 3.2

1




Brief Status of Common Effluent Treatment Plants (CETPs) in Delhi
(Based on the Analysis Reports of DPCC Laboratory for the Month of August, 2026)

Annexure - 05

Ammonical Nitrogen (N) —
19.5

Sulphide — 3

Phosphate — 3.1

Ammonical Nitrogen (N) — 7.7
Sulphide — 1.6
Phosphate- 0.6

Lawrence | Lawrence 12 2.09 | 12.08.2026 pH - 7.7 pH-7.4 Not Meeting the
Road CETP| Road Indl. TSS - 780 TSS - 130 Prescribed Standards in
Area BOD - 330 BOD - 45 respect of TSS (130 mg/I
COD -792 COD - 188 against prescribed
Oil & Grease — 10.8 Oil & Grease — 3.6 standards of 100 mg/l)
Ammonical Nitrogen (N)- Ammonical Nitrogen (N)-8.2 |and BOD (45 mg/l
22 .4 Sulphide - 1.6 against prescribed
Sulphide - 5 Phosphate- 1.7 standards of 30 mg/l).
Phosphate — 8.3
Mangolpuri | Mangolpuri 2.4 1.74 | 17.08.2026 pH - 7.8 pH-7.1 Meeting the Prescribed
CETP Indl. Area TSS -490 TSS - 48 Standards.
BOD - 200 BOD - 23
COD - 616 COD - 76
Oil & Grease — 10.4 Oil & Grease — 2.8
Ammonical Nitrogen (N) — Ammonical Nitrogen (N) — 2.1
175 Sulphide - 1.2
Sulphide - 3.2 Phosphate- 1.3
Phosphate- 2.1
Mayapuri | Mayapuri 12 4.86 | 17.08.2026 pH -6.7 pH -7.3 Meeting the Prescribed
CETP Indl. Area TSS - 460 TSS-40 Standards.
BOD - 250 BOD -24
COD -680 COD -88
Oil & Grease — 13.2 Oil & Grease — 2.4
Ammonical Nitrogen (N) — Ammonical Nitrogen (N) — 3.3
16.6 Sulphide -1.4
Sulphide - 4 Phosphate — 1.6
Phosphate- 2.6
Nangloi Nangloi& 12 3.581 | 17.08.2026 pH - 7.8 pH -7.5 Meeting the Prescribed
CETP Udyog TSS —520 TSS-52 Standards.
Nagar Indl BOD - 270 BOD - 22
Areas COD - 536 COD - 68

Oil & Grease — 15.6

Oil & Grease — 3.6
Ammonical Nitrogen (N) — 2.3




Brief Status of Common Effluent Treatment Plants (CETPs) in Delhi
(Based on the Analysis Reports of DPCC Laboratory for the Month of August, 2026)

Annexure - 05

Ammonical Nitrogen (N) —
15.9

Sulphide — 1.4
Phosphate- 1.3

Sulphide — 4.2
Phosphate- 2.2
9 | Naraina Naraina Indl. 21.6 5.30 | 17.08.2026 pH- 6.5 pH - 7.4 Meeting the Prescribed
CETP Area TSS - 470 TSS - 50 Standards.
BOD - 240 BOD - 26
COD -536 COD - 76
Oil & Grease — 17.2 Oil & Grease — 2.8
Ammonical Nitrogen (N)- 24.1 | Ammonical Nitrogen (N) — 3.8
Sulphide - 3.4 Sulphide - 1.6
Phosphate- 3.7 Phosphate — 1.8
10 | Narela Narela Indl. 24 9.82 | 18.08.2026 pH 7.4 pH-7.1 As informed by DSIIDC
CETP Area TSS — 680 TSS-16 CETP has been
BOD - 310 BOD - 14 upgraded. Meeting the
COD - 768 COD - 20 Prescribed Standards of
Oil & Grease — 14 Oil & Grease — 1.6 MOoEF&CC however not
Ammonical Nitrogen (N) — 15 | Ammonical Nitrogen (N) — 1.7 | meeting the standards
Sulphide — 4.2 Sulphide - 1.4 prescribed by DPCC for
Phosphate- 2.2 Phosphate- 1.5 Upgradation of CETP in
respect of TSS (16 mg/I
against prescribed
standards of 10 mg/l)
and BOD (14 mg/l
against prescribed
standards of 10 mg/l).
Okhla Okhla Indl. 24 1.3 11.08.2026 pH - 6.8 pH-7.0 Not Meeting the
11 | CETP Area TSS-780 TSS - 128 Prescribed Standards in
BOD - 450 BOD - 40 respect of TSS (128 mg/I
COD -824 COD-144 against prescribed
Oil & Grease — 17.6 Oil & Grease — 4 standards of 100 mg/l)
Ammonical Nitrogen (N) — Ammonical Nitrogen (N)- 2.4 | of BOD (40 mg/l against
14.3 Sulphide - 1.8 prescribed standards of
Sulphide - 4.8 Phosphate- 2.3 30 mg/l).
Phosphate- 7.8
12 | SMA CETP| SMA, 12 1.776 | 04.08.2026 pH-7 pH-7.2 Meeting the Prescribed
Rajasthani TSS - 370 TSS - 48 Standards.
Udyog BOD - 190 BOD - 20

3




Brief Status of Common Effluent Treatment Plants (CETPs) in Delhi
(Based on the Analysis Reports of DPCC Laboratory for the Month of August, 2026)

Annexure - 05

Nagar and COD - 480 COD - 64

SSI Oil & Grease — 11.6 Oil & Grease — 2

Industrial Ammonical Nitrogen (N) — 13 | Ammonical Nitrogen (N) — 4.7

Areas Sulphide — 4.2 Sulphide — 1.2
Phosphate — 5.4 Phosphate- 1.2

13 | Wazirpur | Wazirpur 24 6.856 | 04.08.2026 pH - 6.5 pH-7.1 Meeting the Prescribed
CETP Indl. Area TSS - 460 TSS - 60 Standards.

BOD - 250 BOD - 23
COD - 504 COD-172
Oil & Grease — 13.6 Oil & Grease — 2.4
Ammonical Nitrogen (N) — 8.6 | Ammonical Nitrogen (N) — 2.7
Sulphide - 3.6 Sulphide - 1.8
Phosphate — 5.3 Phosphate- 2.1

Total 212.3




Annexure-06

Existing & Proposed Municipal Solid Waste Processing Facilities in Delhi (As on 31.08.2026)

Total Municipal Solid Waste (MSW) Generation— 13862 TPD

[MCD- 13500 TPD, NDMC- 300 TPD, DCB- 62 TPD]

S.No. MSW Processing Facility Capacity (in TPD) Processing of fresh MSW (in TPD)
1. Waste to Energy Plant at Okhla 1950 1655.16*
[MCD - 1550 +
400 (NDMC & DCB)]
2. Waste to Energy Plant at Ghazipur 1300 787.26*
(MCD)
3. Integrated MSW Facility at Bawana 2000 2560.9*
(1300 TPD Waste to Energy Plant & 700 (MCD)
TPD Compost Plant) (As per Consent of DPCC)
4. Waste to Energy Plant at Tehkhand 2000 2334.9*
(MCD)
5. 20 Composters of 1 TPD each 20 20
(MCD)
6. 05 Bio-Methanation / Bio- Gas Plants 7.0 15
in NDMC Area (NDMC)
7. 27 Organic Waste Convertors (OWCs) in 10
NDMC Area [NDMC] 5.0
8. 05 Community Composting in 5.0 5.0
NDMC Area [NDMC]
9. 257 Compost Pits 35 35
[MCD - 20 + NDMC- 15 + [MCD - 20 + NDMC- 15 +DCB-0]
[MCD-211+ NDMC- 46 + DCB - 0] DCB-0]
10. | Compressed Bio Gas (CBG) Plant (IGL) 100 100
at Ghogha Dairy (MCD)
Total 7427 7504.72
11. |Recycling through 176 MRFs 314 TPD Recycling - 298 TPD
[MCD- 155 + NDMC- 08 +DCB-11] [MCD- 252) [MCD - 252+ NDMC - 12+ DCB — 34]
+ NDMC-12+ DCB - 50]
Grand Total (in TPD) 7741 TPD 7802.72 TPD
[Processing Fresh MSW+Recycling] (55.84%) (56.3 %)
12. | Disposal of Fresh MSW at the Dumpsites 6059.28 TPD (43.7%)
[13862 TPD —7504.72 TPD (Fresh MSW Processed)
- 298 TPD (Recycled through MRFs)]

*Based on the information provided by the 4 operators of the Waste to Energy Plants in Delhi.
¢ Bio gas plant for dairy waste management at Nangli Dairy (200 TPD).

Generation| Total Capacity of | Processing Gapin Gap in Additional Proposed Total Capacity of MSW
(in TPD) Existing of Fresh Processing | Processing Capacity Processing Facilities + MRFs
MSW Processing | MSW+MRF| Capacity (in TPD) of Facilities (in TPD) (in TPD)
Facil.ities +MRF | (in TPD) (in TPD) By By By By
@ (in TPD) (©)) 2027 2028 2027 2028
¢J) (4)=1)-@2 | G)=0)-B)
13862 7741 7802.72 6121 6059.28 2350 8150 10091 15891**
(55.8 %) TPD (44.16 %) | (43.7 %)
(56.3 %) (72.80 %) (114.64 %)

** will take care possible increase of MSW till year 2031.

1



Proposed MSW Processing Facilities of MCD in Delhi

S. MSW Facility No| Location Capacity Addition Timeline for Completion
No. (in TPD)
1. | New Waste to Energy | 1 Narela- 3000 December, 2028
Plant at Narela — Bawana e Project was awarded to M/s Jindal on 06.01.2025.
Bawana e EC accorded by MoEF&CC on 18.06.2025.
e Payment of Rs 23.72 Crore made to power grid on 19.06.2025 for shifting of
(For 3 Zones City SP, transmission lines & targeted completion date is 30.06.2026
Karol Bagh & Narela e PPA executed between Concessionaire and DISCOMS on 01.04.2026.
Zone) e The Concessionaire has filed petition in DERC for approval of PPA and hearing

held in DERC on 14.07.2026.

Matter now reserved for orders.

Work of shifting of transmission lines is in progress by PGCIL.

Parallel activities are being carried out by the Concessionaire.

In-principle approval of revised cost on revised route communicated to PGCIL.
NOC sought from DSIIDC for installation of tower on DSIIDC lands per revised
route.

2. | New Waste to Energy | 1 Ghazipur 2000 December, 2028

Plant at Ghazipur Tender was floated on 09.07.2025 & technical bids were received on 13.11.2025.

A piece of land measuring 20 acres shall be reclaimed through bio-mining of legacy

waste at Ghazipur Dumpsite.

Financial bid opened on 19.02.2026 and L1 rates are Rs. 7.39 per Kwh.

o Petition filed before DERC on 27.04.2026 for Tariff determination and hearing held
in DERC on 14.07.2026.

o Matter now reserved for orders.

o Work order will be issued after DERC orders and approval of rate and agency from
the Standing Committee leading to signing of Concession Agreement.

3. | Expansion of Existing | 1 Okhla 1000 March, 2027
Waste to Energy Plant (From 1950 TPD to 2950 | e Environmental Clearance (EC) for expansion was accorded on 09.03.2023.
at Okhla TPD) e DERC has accorded the approval of revised tariff on 09.07.2024 and directed the

agency to approach for VGF funding.
e MoHUA has conveyed that INR 50 Crore VGF will be met out of total SWM
allocation.
Supplementary agreement signed on 08.12.2025 between JITF and MCD.
Consent to Establish has been issued by DPCC on 19.12.2025.
PPA executed between Concessionaire and DISCOMS on 10.06.2026.
Civil works is in progress at the site.

4. | Expansion of Existing | 1 Tehkhand 1000 December, 2027

Waste to Energy Plant (From 2000 TPD t0 3000 | e Environment Clearance (EC) issued by Ministry of Environment, Forest & Climate
at Tehkhand TPD) Change (MoEF&CC) on 04.06.2026.

e The Concessionaire has filed petition in DERC for tariff determination and hearing
held in DERC on 11.06.2026.

Next date of hearing to be notified by DERC.

5. | Bio CNG Plant 1 Okhla 300 June, 2028
(In place of existing Closed | e Municipal Corporation of Delhi (MCD) and Oil India Limited (OIL) signed a
Compost plant of 200 TPD to Memorandum of Understanding (MoU) on 30th July 2026, for the establishment of:

300 TPD) 300 TPD Organic Wet Waste Processing Plant at Okhla on approximately 7 acres of
6. | Bio CNG Plant 1 Tehkhand 500 land & 500 TPD Organic Wet Waste Processing Plant at Tehkhand on
approximately 10 acres of land.
7. Compressed Bio Gas 1 Ghazipur 350 December, 2027
(CBG) Plant (IGL) e MOU signed with IGL on 26.11.2024.
e The Change of Land Use (CLU) has been notified by MOHUA on 30th June, 2025.
o DDA handed over physical possession of land to MCD on 12.12.2025.
e The land has been handed over to IGL on 28.01.2026.
o Work of construction of boundary wall will be started at site within 10-12 days.
o DFR prepared by the consultant to be finalized.
o Engagement of Agency for Execution of Project by 15" September, 2026
Total 7 8150 TPD
8. | Bio Gas Plants for 1 | Nangli Dairy 200 Inaugurated on 20th September 2025
Dairies Waste* 1 | Goyla Dairy 200 September, 2026
Management 1 | Ghogha Dairy 200 September, 2026
1 |Ghazipur Dairy 300 December, 2027
9. Engineered Sanitary 1 Tehkhand Commissioned on 12.03.2024

Landfill (SLF)

*These Plants are mainly for waste generated from Dairies & not included in total MSW Generation of 13500 TPD of MCD.

Fresh Waste Processing Facilities at Reclaimed Lands:
Initiated the bids for “Development of Integrated Fresh Waste Processing Facility of minimum Capacity 5900 TPD in reclaimed area after biomining of legacy waste. The
objective of this initiative is to process the remaining gap which is being disposed off at dumpsites as well as to enhance the biomining progress for achieving desired timeline.

S. No. Location Capacity in TPD Area Present Status
(In Acres)

1 Bhalswa Landfill 1800 12

2 Shinghola Landfill 700 6.61 . Work order issued in 1st Week of July 2026

3 Okhla Landfill 1400 10 . Likely date of operation of the facilities: Oct-2026
4 Bawana 1200 10

5 Ghazipur 800 5

TOTAL 5900 43.61




Status of Bio-Mining of Legacy Waste at 3 Dumpsites (As on 01.09.2026)

S. |Name of | Total Waste | Quantity of | Bio-mined Balance Total Bio- | Bio-mined | Remaining | Timeline Quantity of | Total Quantity of
No.|[Dumpsit| (Legacy + Fresh from Jul Quantity of mining from Legacy Waste for Fresh Waste at Dumpsite
e Fresh) based [MSW/Silt/Malbf 2022to | Legacy Waste | from 2019 [01.04.2026 to | at Dumpsite [Remediatio|nisww/silt/Malbl as on 01.09.2026
on VVolumetricja Dumped from| 31.03.2026 | at Dumpsite to 01.09.2026 (F) ason n (H) _
Assessment | Jul 2022 to ©) 31.03.2026 |31.03.2026 01.09.2026 a Dumped from I=GH)
through | 31.03.2026 (B) D=(A+B—C) (E) G=(D-F) 01.04.2026 to
Drone in June (Lac MT) 01.09.2026 (1)
2022 (A)
(Lac MT) (Lac MT) (Lac MT) (Lac MT) (Lac MT) | (Lac MT) (Lac MT) (Lac MT) (Lac MT)
1| Okhla 45 34.80 62.17 17.63 80.25 9.12 8.51 Oct-26 7.08 15.59
2 | Bhalswa 73 42.17 87.78 27.39 113.13 14.81 12.58 Dec-26 7.06 19.64
3 |Ghazipur 85 24.23 36.55 72.68 48.12 8.08 64.6 Dec-27 2.53 67.13
Total 203 101.20 186.50 117.70 241.50 32.01 85.69 16.67 102.36

* Out of total 280 Lakh MT in 2019, the total Biomined quantity till 01.09.2026 is 273.51 Lakh MT.
100 acres of land has been reclaimed (Bhalswa — 45 acres, Okhla — 35 acres, Ghazipur — 20 acres)

o Capacity of one trommel is 400 TPD.

Segregation of Waste at Source

NDMC — About 92% (in all 14 Circles) (95% by Oct, 2026), DCB — 70% in Defence area and 90 % in Civil area (100 % by March, 2027).

MCD -- 59 % (Average) (Timelines, Dec., 2026 - 65%, June, 2027 -70%, Dec., 2027 - 75%, June, 2028 - 80% & Dec., 2028 - 90%

No. of Zero Waste Colonies / Institutes — 827.
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WATER QUALITY STATUS OF RIVER YAMUNA

+id 09[09]2.026
Report No: DPCC/W/Y/2026/56-62/3 | 2 0 -b 9N l
Date of Sampling: 05.08.2026

S. | Locations Latitude pH |BOD [COD| DO Fecal Phosphate| Ammonical
No. Longitude Coliform Nitrogen
(mg/l) | (mg/l)[(mg/l)| (MPN/100ml) | (mg/1) (mg/1)

Water Quality Criteria 6.5-8.5[3mg/l| - |5mg/l|500 (desirable) - E
or
('C' Class) or less more | 2500 (max
permissible)
I |Palla 28.8138023,
772100181 | 72 | 30 | 16 | 638 1400 0.08 0.62
2 |Wazirabad |28.7131310,
772319304 71 | 50 | 24 | 57 1100 0.10 0.87
3 |ISBT Bridge [28.6713533,
77.2338207| 75 | 28.0 | 84 3.0 35000 0.87 1.74
4 |ITO Bridge |28.6284288,
772534977 7.2 | 18.0 | 64 5.0 17000 0.68 1.54
5 [Nizamudin |28.5915608,
Bridge 770715342 | 6.9 | 120 | 52 | 46 13000 0.74 1.26
6 |Okhla 28.545636,
Barrage 77311072 | 73 | 10.0 | 44 4.0 23000 0.40 0.74
7 |River 28.4665895,
Yamunaat |77.3928257| 74 | 16.0 | 72 2.6 36000 1.02 2.03
Asgarpur
(Kidwali
Haryana)

e

/

lIC Water Laboratory

Dr. NANDITA MOITRA
- Scientist-D
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DELHI POLLUTION CONTROL COMMITTEE

[ ]
DPCC Department of Environment, Government of N.C.T. of Delhi N\"I I_IFE
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P Visit us at: https://dpcc.delhi.gov.in Environment

WASTE WATER QUALITY STATUS OF DRAIN (Drain out falling into River Yamuna)

Report No. : DPCC/W/D/2026/245-266 | 2.\ 2, Da td [ 0‘”0" 2024
Date of Sampling: 05.08.2026 / 12 '
5. i 2 pH TSS COD BOD
No. Location Coordinates (mg/) (mg/l) (mg/1
Standards 5.5-9.0 100 250 30
v e . 28.70823
1 Sonia Vihar Drain 77.23595 7.3 112 164 70
: . 28.708614
2 | Najaigath. Disin 77.2291338 7.2 116 160 66
3 Magazine Road 28.69782
Drain 77.22748
4 Sweeper Colony 28.69582
Drain 77.22814 NO FLOW
S Khyber Pass Drain 28,5807
77.22812
. |28.6804017
6 Metcalf House Drain 779291228
; 28.669478
7 ISBT Drain 77233606 7.2 136 212 100
8 Tonga Stand Drain AER0AII 10
77.2405651 NO FLOW
9 Moat (Vijay Ghat) 28.657297
Drain 77.24725
: ’ 28.66422
10 Shastri Park Drain 77.25633 73 160 204 90
: < 28.6621984
11 Kailash Nagar Drain 77.2540915 7 130 200 80
P . 28.6509517
12 Civil Mill Drain 772521217 NO FLOW
Power House/Delhi 28.63532
13| Gate Drain 77.25527 2= e a8 L
SEN Nursing Home  |28.6215
14 Digin 7724859 7.4 216 240 100
. 28.620012
15 Drain No. 12A 77253349 NO FLOW
. 28.61199
16 Drain No. 14 7725205 74, 60.0 96.0 34.0
i 28.58387
17 | Barapulla Drain 7726354 7.3 218 256 120
5 . |28.57134
18 | Maharani Bagh Drain 7726664 75 164 212 86
. 28.5456518
19 Abul Fazal Drain 772976881 6.9 92 112 46
. 28.55891
20 Shahdara Drain 7732108 7.4 240 272 120
28.531624
21 RME/RD - 180 77.320050 6.9 180 196 80
= 5 28.50823
22 Jaitpur Drain 7734024 73 128 152 70

-

I/C Water Laboratory

Dr. NANDITA MOITRA
- Scientist-D
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WASTE WATER QUALITY STATUS OF DRAIN
_(Najafgarh Subdrains and UP outfall Drains)
Datad. 09[eq[(2026

Report No.: DPCC/W/D/2026/267-278/ 2] 2 2.
Date of Sampling: 05.08.2026

. . TSS COD BOD
S. No Location Coordinates H
’ (mg/) | (mg/) (mg/l)
Standard 5.5-9.0 100 250 30
A. | Najafgarh Drains
1 Supplementary 28.711166
" | Drain 77.227446 7.1 230 268 120
3 28.857277
2. | DD 6 Drain 77123535 7.4 220 260 105
g, | Mutgeshpur 28.626779
" | Drain 77.018498 73 342 240 90
. : 28.661968
Bupania Drain 76.953698 7.1 368 256 85
B. | Najafgarh Jheel
5 Najafgarh Jheel 28.534485
’ Upstream 76.870354 7.6 97 68 28
y 28.485328
G |12 Doin 76.952897 72 316 208 95
28.508964
5 :
L |nTEag 76.981472 7.1 300 184 80
: 28.530828
S e 77.002427 7.3 292 152 65
9 Najafgarh Jheel 28.544957
X Downstream 77.010651 7.2 264 128 55
L 67 UP Drains out falling into Shahdara Drain
R 28.709745
10. | Banthala Drain 77287447 71 230 268 110
11. | Indrapuri Drain 25,7096
. P 77.286677 7.3 168 240 105
2
12. | Sahibabad Drain | 2552000
2 1.5 240 284 115

W

I/C Water Laboratory

Dr. NANDITA MOITRA
- Scientist-D
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DELHI POLLUTION CONTROL COMMITTEE

L]
_P—L___E_ Department of Environment, Government of N.C.T. of Delhi \“'4 I_lFE
M“‘ -"‘-.“ 4™ & 5™ Floor, ISBT Building, Kashmere Gate, Delhi 110006 \\\ﬂ Lifestyle for
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WASTE WATER QUALITY STATUS OF DRAIN
(Drains falling into Agra Canal & Hindon Cut) I
'3
0911202
Report No.: DPCC/W/D/2026/279-284/3) 33 Dalid’ l
Date of sampling: 05.08.2026
3 N TSS COD BOD
S. No Location Coordinates pH (mg/l) (mg/) (mg/l)
Standard 5.5-9.0 100 250 30
Drains Out falling into Agra Canal
2 28.56246
Drain Near LPG 28.53779
4. Bottling Plant 77.30593 HOELLS
, . 28.5424277
15. | Sarita Vihar Pool 773090855 73 124 148 52
Drain Near Sarita
16. | Vihar Bridge —— NO FLOW
(Mathura Road) :
: 28.5114
17. | Tuglakabad Drain 7731199 73 240 260 110
28.5859416
i ; 25
18. Hindon Cut 772999934 73 48 70

N

I/C Water Laboratory

Dr. NANDITA MOITRA
- Scientist-D
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Status of ‘Restoration and Rejuvenation of River Yamuna floodplains’ as on 31% August 2026

ACTION TAKEN FOR PROTECTION OF LAND

591 Bollards erected at site; 375 Flag Posts have already been installed.
Demarcation of 1 in 25 year floodplains

Signages 27. nos. of sign boards have been installed

369 Security Guards have been deployed by DDA round the clock in three
shifts at vulnerable points, with 3 patrolling vehicles in the Yamuna Flood Plain
area from Wazirabad Barrage to Okhla Barrage to check illegal dumping of
malba and to prevent encroachment. GPS monitoring of security guards &
patrolling vehicles is being done.

Manual security

2 o DDA has been carrying out demolitions to reclaimed land from encroachers.
Demalition programes 35.60 Acte of land is reclaimed in FY 25-26 and 8.15 Acre of land is
reclaimed as well as encroachment from re-claimed land is also removed
from April 2026 till date. Continuous demolition drive is also planned to
remove the re-encroachment of reclaimed land as well.

90 No. CCTV cameras have been installed at 27 locations from Wazirabad
Barrage to Okhla Barrage to check the illegal dumping of Malba in the Yamuna
Flood Plain area.

Electronic surveillance system

Removal of C&D Waste 1,26,245 metric tonnes of C&D waste & 4998 metric tonnes of garbage lying in
floodplain has been lifted to IL&FS site or utilized for development of Yamuna
Project by DDA.
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Status of ‘Restoration and Rejuvenation of River Yamuna floodplains’ as on 31% August 2026

DETAILS OF CHALLANS FROM THE YEAR 2018-26

Sl. | Year | Offence No.of  |Compensation  |Recovery amount
No. challans | amount
2018 | Dumping of malba 1 Rs. 50,000/- Nil
2019 | Dumping of malba, unauthorized | 186 Rs.90,40,000/- | Rs.25,47,500/-

parking and garbage dumping in
Yamuna River flood plain.

3. 12020 | Dumping of malba and unauthorized | 54 Rs.21,30,000/-  |Rs.6,45,000/-
parking in Yamuna River flood plain.

4, | 2021 [ Dumping of malba and illegal parking | 776 Rs.1,22,95,000/-  |Rs.23,90,000/-
in Yamuna River Flood Plain

5. | 2022 [ Dumping of malba and illegal parking | 1167 Rs.2,75,25,000/-  |Rs.38,37,000/-
in Yamuna River Flood Plain

6. | 2023 | Dumping of malba and illegal parking| 1255 |Rs.1,29,80,000/- | Rs.35,25,000/-
in Yamuna River Flood Plain

7. | 2024 | Dumping of malba and illegal parking | 582 Rs.1,66,75,000/- | Rs.28,90,000/-
in Yamuna River Flood Plain

8. | 2025 | Dumping of malba and illegal parking | 220 Rs.44,75,000/-  |Rs.2,65,000/-
in Yamuna River Flood Plain

9. | 2026 | Dumping of malba and illegal parking | 22 Rs. 2,45,000/- Rs. 0.00/-
in Yamuna River Flood Plain

TOTAL=4263  |Rs.8,54,15,000/- |Rs.1,60,99,500/-
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Status of ‘Restoration and Rejuvenation of River Yamuna floodplains’ as on 31* August 2026

Asita East- (Old Railway i Phase I proal of dev pen ork
Bridge to [TO Barrage - Completed
Eastern Bank) PARTA:90Ha | Part A: 1 —— :
PART A: Under the Phasell: | Initial proposal of development work is completely excuted
Jurisdiction of DDA,
PART B: Under the Phase I |Initial proposal of development work is completely exceuted
Jurisdiction of UP Irrigation Completed
Deptt. PARTB:107Ha | PartB:3 oy 11 [ i proposal of development work is completely executed
(Deposit work)
2. | Kalindi Aviral- NH24 to | Total Area:100 | 3 Part A: | Iniial development work was completed but damaged by ongoing work of
DND Flyway- Western Bank) | Ha Completed | NCRTC.
Kalindi Aviral Extension- | Total Area : 163 CLDP for entire 163 Ha has been issued. Detaled estimate of electrical,
(NH24 to DND Flyway- | Ha(i/c 12 Ha PartB: | civil & horticulture has been complied and work has been awarded to the
Western Bank) Baansera) 3111212027 | agency.
3. | Kalindi Biodiversity Park- | 115 Ha Restoration | Project is being executed by CEDME, (Prof. C R Babu)
(DND to proposed Kalindi will - be | 3 nos. Wetlands are completed in available space.
By-Pass- Western Bank) taken up | Phase-IL: Drawings o be issued subject o providing demarcation of DDA land.
Entrusted to CEMDE after NHAI
vacates the
site.
4. | Yamuna Vatika PartA:93Ha | PartA:2 | PartA | Restoration work completed. Work of a New Entrance and parking is
(Asita West)- (Old Railway Completed | completed.
Bridge to ITO Barrage- Phase: | nitial proposal of development work is completely exeeuted
Western Ba?{k) PartB: 5 | Completed
PartA: 93 Ha PartB: 107 Ha Wy .
(Alredy developed) Phase I Drawing for Phase-I1 are being prepared.
Part B 107 Ha
(under development)
5. | Amrut Bio Diversity Park- | Part A : 90 Ha PARTA: | Iniial proposal of development work is completely executed. Inaugurated
[TOtoNH-24 (Eastern& | (Eastern bank) Completed | by Hon'ble L.G. on 7" March 2025.
Western Bank)- Area South 0
3 Part B: 18 Ha PartB: | Part B : Work can't be taken up due to stay by Delhi High Court
of CWG Village Area
Part A 90 Ha (Western bank)




Status of ‘Restoration and Rejuvenation of River Yamuna floodplains” as on 31* August 2026

Annexure- 11

Part B: 18 Ha Part C:8.25 Ha Part C: Part C : Area handed over to CPWD (Nav Bharat Udyan)
Part C : 8.25 Ha (Western
bank) - CPWD
Ghat Area : Wazirabad to | Total Site Area- | | o Initial proposal of development work is completely executed
0ld Railway Bridge- Western | 66 Ha PartA:
Bank Completed | Case no: HC/LM (32198)2018 W.P.(C)9342/2018, NDOH:07.09.2026.
Part A : Entrusted to
INTACH (Qudsia Ghat) Qudsia Ghat- 16
Ha
Part B : Sur ghat, Eco-trail, | Sur Ghat-13.6 Part B: The work for the parking in eco-trail area is completed. The
Yamuna Bazaar Ha, Eco-trail- 33 Dec-2027 pedestrian track in eco trail area is completed.
Ha, Yamuna Sur Ghat & Eco-rail: Work stopped due to unavailability of clear
Bazaar Area-
34 Ha) MOU for Yamuna Bazar is being finalized.
Yamuna Vanasthali- | 236.5 Ha f Completed Phase-I works Completed
(Wazirabad Barrage to ISBT Drawing for Phase-I1 are being prepared.
Bridge- Eastern Bank, around
Garhi Mandu Village &
Usmanpur Village)
Mayur Nature Park- (NH- | Total Area- Drawing has been passed in SCM committee.
é“ tl(:) DND Flyway- Eastern | 39775 Ha Estimate has been prepared as per drawing issued and is under scrutiny.
an ol kel y
e DR | O o f 16275 o b e p
jurisdiction of DDA. Ha Sl RGP i el il iR
PART B: Under the Case no: W.P.(C)3600/25 and CM appl. No. 16849/2025 and 16850/2025
jurisdiction of UP Irrigation | PART B: , Next DOH:- 02.09.2026
Deptt. 162.75 Ha
Eco-Tourism Area- (Geeta | 30 Ha Under
Colony Bridge to 1TO planning | Project to be initiated.
Barrage- Western Bank) stage




Status of ‘Restoration and Rejuvenation of River Yamuna floodplains’ as on 313 August 2026
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Hindan Sarovar- (NH-24 to
DND Flyway- Eastern Bank)
Part Area-lI-Hindon Cut
Wetlands I&I1

PART A: Under the
Jjurisdiction of DDA.

PART B:Under the
jurisdiction of UP Irrigation
Deptt.

(Deposit work)

Total Site Area-
53.6 Ha

PART A: 15 Ha

PART B:30 Ha

Under
planning
stage

Detailed survey completed.
Proposal under progress.




Annexure-12

Reuse of Treated STP Water

S.No. Particular Quantum in MGD
1 Quantum of Available Treated 744 (Aug, 2026)
STP Water
2 | Mandatory Return Flow in 267
River Yamuna
(As per MOU of 1994)
3 Present Use of Treated STP About 117 MGD
Water
For Horticulture in various parks in Delhi including Millennium Park
in L.P Estate, Japanese Garden in Rohini, various parks in NDMC
area, DTC Depots, PPCL, in Artificial Lakes / Water Bodies
(Pappankalan, Nilothi & Najafgarh, Sanjay Van, Smriti Van Kondli &
Sanjay Lake, Kondli, Dwarka)] developed by DJB.
4 Balance Available 360 MGD
Treated STP Water
5 Proposed Use of Treated STP | Ground water recharge through lakes. NTPC Eco Park, Water bodies,
Water supply to Farmhouses for Horticulture purpose etc
Number of Tankers Deploved
S.No Agency No. of tankers engaged
1 :
Construction 5
2
CPWD 2
3
DDA 3
4 - -
DJB internal Horticulture use 6
5
DTC 2
6
EDMC 31
7
IL&FS 1
8
L&T 23
9
MCD 17
10
NBCC 5
11
NKG 3
12 ] )
Private Agencies 200
13
PWD 82
14
SDMC 17
15 o
Sprinkling 6
Total 403




