National Mission for Clean Ganga

Format for submission of Monthly Progress Report in the NGT Matter OA No.
673 of 2018 (in compliance to NGT order dated 24.09.2020)
For the State/ UT of Rajasthan (as on 30.04.2026)

I. Total Population: Urban & Rural Population:
II. Total no of ULBs

II. Estimated Sewage Generation for 309 ULBs

IV. Estimated Sewage Generation for 76 Sewerage towns

V. Estimated Sludge Generation for remaining 233 ULBs

Details of Sewage Treatment Plant/ FSTP:

e Operational STPs and Treatment Capacity (in MLD)

e Capacity Utilization of existing STPs

e MLD of sewage being treated in 75 Nos FSTP in 78 ULBs

e Gap in Treatment Capacity in Sewerage Towns

e Reuse of Treated

Waste Water

:2.46 Cr

:309 Nos
:2280.77 MLD
:1861.66 MLD
:2807.78 KLD

:150 nos. STPs (1566.69 MLD)
:1259.32 MLD
:1479 KLD (through FSSM)

:302.47 MLD
(existing Capacity
being utilized)
:571.79 MLD

Details of each Oprational STPs in the State

No. | Location| Existing STP | Capacity Being | Operational Status| Compliance
Capacity Utilized of STP Status of STP
Annexure-1
Details of under construction STPs in the State
No. | Location| Capacity of | Physical | Status of [&D or| Incremental | Completion
the plant in | Progress inf  House sewer progress Timeline
MLD % connections
Annexure-2
Details of Non Complying STPs in the State
No. Location | Capacity of | Status of Project (at | Incremental| Likely Date of
the STP in DPR Stage/ Under progress Completion
MLD Tendering/ Work to be
Awarded)
Attached as Annexure-3 & 4
Details of each Operational FSTPs in the State
No. \ Location \ Capacity of the FSTPs proposed in KLD

Attached as Annexure-5




Details of FSTPs Under Construction in the State

Location Capacity of the FSTPs proposed in KLD
S.No|
Attached as Annexure-6
1. Details of Industrial Pollution: (Related to RSPCB)

e No. of industries in the State:

e No. of water polluting industries in the State:

¢ Quantity of effluent generated from the industries in MLD:

e Quantity of Hazardous Sludge generated from the Industries in TPD:

e Number of industrial units having ETPs:

e Number of industrial units connected to CETP:

e Number and total capacity of ETPs (details of existing/ under construction / proposed)

e Compliance status of the ETPs:

e Number and total capacity of CETPs (details of existing/ under construction / proposed)

e Status of compliance and operation of the CETPs

Town No. of Industrial Status of ETPs Status of CETPs
industries Discharge (existing, under
construction &
proposed)
II. Solid Waste Management:
Total number of Urban Local Bodies 309

Current Municipal Solid Waste Generation

10108.43 TPD

Waste Processing Capacity Operational 6629.88 TPD
Waste Processing 5928.99 TPD
Waste Processing Facilities under Pipeline 6514.19 TPD
Total Waste Processing 58.65%




» Number, installed capacity and utilization of existing MSW processing facilities in TPD
(bifurcated by type of processing e.g.- Waste to Energy (Tonnage and Power Output),
Compost Plants (Windrow, Vermi, decentralized pit composting), bio-methanation, MRF
etc.

a. Operational MSW processing facilities- 175 with capacity of 5098.32 TPD
processing 4397.43 TPD.

» Action plan to bridge gap between Installed Capacity and Current Utilization of processing
facilities (if Gap > 20%)
Installed capacities are running as full utilization.
» No. and capacity of C&D waste processing plants in TPD (existing, proposed and under
construction)
a. 50 TPD Plant is operational in Udaipur Municipal Corporation.
b. 300 TPD plant is operational in Jaipur (Greater & Heritage) Municipal Corporation.
c. 5 towns work order issued and plant under construction at Kota (100 TPD),
Jodhpur (100 TPD), Bikaner (100 TPD), Ajmer (50 TPD) & Alwar (50 TPD).

d. LoA issued for setting up C&D processing plant Under CM Budget Announcement
Bharatpur (50 TPD), Bhilwara (50 TPD), Chittorgarh (25 TPD).
» Total no. of wards, no. of wards having door to door collection service, no. of wards

practicing segregation at source
a. Total wards are 7500 and door to door collection is 99%.
» Details of MSW treatment facilities Operational, Proposed and Under Construction
(no., capacity, and technology)
> Installed capacity of MSW processing facilities:

a. Operational MSW processing facilities -175 with capacity of 5098.32 TPD (50.44%)
processing 4397.43 TPD (43.50%).

b. Total 1531.56 TPD is being processed by BWGs/Pit Composting/ Garden composting/
Informal Recyclers (15.15%)

Total Waste Processing: 58.65%.
» Under Construction and Under Pipeline MSW processing facilities:
a. Under Construction MSW processing facilities -202 with capacity of 5043.68 TPD.
b. Under Tender MSW Processing facilities- 94 with capacity of 970.51 TPD.

Note: -

a. Installed capacity are running as full utilized.
b. City Solid Waste Action Plans (under Swachh Bharat Mission 2.0) have been prepared
for remaining cities/towns of the state.



Status of ULB wise Management of Solid Waste

ULB Total MSW Total MSW Existing Utilization | Proposed MSW,|
generation in | being processed MSW | Capacity of the| Facilities &
TPD in TPD facilities | existing MSW | Completion
facilities Timeline
Attached as Annexure-7
III.  Bio-medical Waste Management:

e Total Bio-medical generation:

e No. of Hospitals and Health Care Facilities:
e Status of Treatment Facility/ CBMWTF:

Iv.

Hazardous Waste Management:

e Total Hazardous Waste generation:

e No. of Industries generating Hazardous waste

e Treatment Capacity of all TSDFs

e Avg. Quantity of Hazardous waste reaching the TSDFs and Treated

e Details of on-going or proposed TSDF

Plastic Waste Management:

e Total Plastic Waste generation:

e Treatment/ Measures adopted for reduction or management of plastic waste:

VL

VIL

VIIL
IX.

XL
XII.
XIII.
XIV.
XV.
XVL
XVIL

Details of Alternate Treatment Technology being adopted by the State/UT

Identification of polluting sources including drains contributing to river pollution and

action as per NGT order on in-situ treatment:

Details of Nodal Officer appointed by Chief Secretary in the State/UT:
Details of meetings carried under the Chairmanship Chief of Secretary in the State/UT:
Latest water quality of polluted river, its tributaries, drains with flow details and ground

water quality in the catchment of polluted river;

Ground water regulation:

Good irrigation practices being adopted by the State:

Rain Water Harvesting:

Demarcation of Floodplain and removal of illegal encroachments:
Maintaining minimum e-flow of river:

Plantation activities along the rivers:

Development of biodiversity park:

XVIII. Reuse of Treated Water:



XIX. Model River being adopted by the State & Action Proposed for achieving the bathing
quality standards:

XX.  Status of Preparation of Action Plan by the 13 Coastal States:

XXI. Regulation of Mining Activities in the State/UT:

XXII. Action against identified polluters, law violators and officers responsible for failure for
vigorous monitoring

*Note: Incremental progress made by the State/UT in each activity to be provided.



Detail of Operational STPs in State as on 30.04.2026

Annexure -1

S. No Name of Town Location CaSpTafity Cla)l;ianc;ty l;i::ie(;f Treatment
T (MLD) utilized Waste Process
(MLD) Water
1 Ajmer Khanpura 20.00 18.00 18.00 ASP
2 Ajmer Aanasagar 13.00 11.59 11.59 SBR
3 Alwar Bharatpur Road near Agyarah Dam 20.00 19.00 10.00 Pythorid
4 Badi Sadri Near Mangri road 1.50 1.10 0.20 SBR
5 Balotra Jerla 9.00 7.12 3.00 SBR
6 Banswara Ghamaniya 6.34 5.13 2.70 HSSCW
7 Barmer Village Kundla 10.00 6.73 1.30 WSP
8 Beawar Near Vijay Nagar Private Bus Stand 5.00 3.50 2.20 SBR
9 Beawar Near Narsingh pura 4.00 2.85 0.50 SBR
10  |Beawar Near Bichral Tank 1.50 1.35 0.20 SBR
11 Beawar Kundan Nagar 1.00 0.75 0.20 SBR
12 |Bhadra Mahipalo ka mohalla 1.00 0.90 0.90 SBR
13 |Bhadra Nathwana johad 3.50 2.00 2.70 SBR
14 |Bharatpur Gopal Nangla (Rundhikiran) 8.00 7.20 2.76 SBR
15  |Bharatpur Near existing STP at Ikran Village 5.00 4.30 1.10 SBR
16  |Bhilwara Kewada (J/sw) 10.00 9.15 1.86 SBR
17 |Bhiwadi RHB 1.50 1.50 0.00 SBR
18  |Bhiwadi Mundena Mev 2.00 1.50 0.00 SBR
19  |Bhiwadi Santhalka 3.00 2.38 0.00 SBR
20  |Bhiwadi Nr. Existing STP 3.00 2.50 0.00 SBR
21 Bhiwadi Vasundhra Nagar (Bhiwadi) 4.00 3.30 1.00 SBR
22 |Bikaner Vallabgarden (Bikaner) 40.00 37.00 8.00 SBR
23 |Bikaner Sareh Nathania 12.00 11.50 2.00 SBR
24 |Bikaner Near Kali Mata Mandir Sujendarsar 20.00 16.66 3.30 SBR
25 |Bundi Devpura (Bundi) 8.00 7.60 2.00 SBR
26  |Chirawa Near Madela Road 3.00 2.30 1.80 SBR
27  |Chirawa Pilani Road 2.00 1.70 1.50 SBR
28  |Chittorgarh Pratappura (Bhoikhera) (Chitttorgarh) 5.00 4.50 3.80 UASB
29  |Chittorgarh Near Abhimanyu Park (Chitttorgarh) 3.00 2.50 0.40 SBR
30  [Chittorgarh Near Abhimanyu Park (Chitttorgarh) 2.00 1.86 0.96 SBR
31  |Chittorgarh z\g‘;‘; t](\:i‘;;%ama“m Jan Awas Yojna 1.00 0.70 0.00 SBR
32 [Churu Village Gajsar 7.00 6.70 0.00 WSP
33 [Churu B/W Cremation ground and Agarsen Nagar 1.00 0.80 0.50 SBR
34  |Churu TajusaTakiya (Churu) 2.50 2.52 1.00 SBR
35 |Deedwana Mela Maidan (Deedwana) 5.00 4.60 3.00 SBR
36  (Dhoulpur Tagawali 10.00 9.10 0.00 UASB
37  |Dhoulpur Shekhupur (Dholpur) 3.00 2.10 1.60 SBR




38  |Fateh Nagar Sanwar |Changedi village (Fatehnagar Sanwar) 1.00 0.90 0.50 SBR
39  |Fatehpur Shekhawati |Near Bari Road 7.50 7.10 4.30 SBR
40  |Gangapur City Near Jaipur Highway 5.50 4.50 3.10 SBR
41 Gangapur City Near Jaipur Highway 2.50 2.10 0.95 SBR
42 |Gangapur City Aliganj Tiraha 1.50 1.20 0.95 SBR
43 |Hanumangarh Near Railway bridge over Ghaggar river 5.00 4.70 3.50 SBR
44  |Hanumangarh Jodkiya Phatak (Hanumangarh) 7.50 6.20 2.30 WSP
45  |Hindaun City Jaccha ki bawri 0.75 0.50 0.41 SBR
46  |Hindaun City Raghav das Bagichi 5.00 4.10 2.80 SBR
47  |Jaipur Brahmpuri STP (Jaipur) 8.00 7.80 7.55 SBR
48  |Jaipur Paladi Meena (Jaipur) 3.00 2.40 1.35 SBR
49  |Jaipur Central Park (Jaipur) 1.00 0.80 0.70 MBBR
50  |Jaipur Ralawta (Jaipur) 30.00 27.10 3.40 ASP
51 Jaipur Gajdharpura (Jaipur) 30.00 29.00 10.40 ASP
52 |Jaipur Ram Niwas Bagh (Jaipur) 1.00 0.70 0.50 MBBR
53 |Jaipur Jawahar Circle (Jaipur) 1.00 0.62 0.57 MBBR
54 |Jaipur Swarnjayanti Park (Jaipur) 1.00 0.75 0.50 MBBR
55 |Jaipur Jaisingpura Highway 1.00 0.80 0.30 SBR
56  |Jaipur Kiro Ki Dhani (Jaipur) 1.00 0.70 0.53 SBR
57  |Jaipur Dravyawati River- PaniPech (Jaipur) 20.00 16.00 15.00 SBR
58  |Jaipur Dravyawati River- Mansarovar 15.00 13.10 12.00 SBR
59 |Jaipur Dravyawati River- Taruchya Nagar (Jaipur) 100.00 77.00 70.00 SBR
60  |Jaipur Dravyawati River- Pratap Nagar (Jaipur) 25.00 18.00 13.00 SBR
61 Jaipur Dravyawati River- GONER(Jaipur) 10.00 7.20 5.00 SBR
62  |Jaipur Dehlawas unit IT (Jaipur) 62.50 42.10 0.00 SBR
63  |Jaipur Jaisinghpura Khore (Jaipur) 50.00 50.00 10.00 ASP
64  |Jaipur Dehlawas unit I (Jaipur) 62.50 62.50 3.00 SBR
65  |Jaisalmer Kisanghat 10.00 8.20 2.40 WSpP
66  |Jaitaran Near Karolia village (Jaitaran) 2.00 1.50 1.00 SBR
67 |Jalore Jalore 10.00 5.20 2.10 WSpP
68  |Jhalawar Gagron Road (Jhalawar) 6.00 5.46 2.30 ASP
69  [Jhalrapatan Girdharpura (Jhalrapatan) 3.00 2.63 2.00 ASP
70 [Jhunjhunu Baggar Road Near Agrasen Circle 8.50 5.64 0.00 UASB
71 |Jhunjhunu Near Agrasen Circle 7.00 5.90 0.00 SBR
72 |Jodhpur Nandari (Jodhpur) 20.00 20.00 18.50 WSP
73 |Jodhpur Salawas Unit I (Jodhpur) 50.00 43.30 35.00 ASP
74 |Jodhpur Salawas Unit II (Jodhpur) 50.00 42.70 34.20 ASP
75  |Karauli Karauli 5.00 3.50 0.56 UASB
76  |Kishangarh Nasirabad Highway (Kishangarh) 10.00 8.26 0.00 WSP
77  |Kota Dhakarkhedi 20.00 18.10 14.17 ASP
78  |Kota Sajidhera 30.00 24.30 22.73 SBR
79  |Kota Balita (Kota) (UIT) 30.00 28.94 22.00 SBR




80 |Kota Kala Talab (Kota) 15.00 13.10 12.00 SBR
81 Kushalgarh Near Panchayat Samiti (Kushalgarh) 1.00 1.00 0.70 SBR
82  |Laxmangarh Indira Awas colony 1.50 1.10 0.60 SBR
83  |Laxmangarh Near Basin Road Banjara Basti 1.00 0.75 0.60 SBR
84  |Laxmangarh TodhiKui (Laxmangarh) 3.00 2.10 1.50 SBR
85  |Makrana Near Kidwai Stadium 6.00 5.25 4.00 SBR
86  (Mt. Abu Hetam Ji Village (Mt. Abu) 6.00 3.00 0.00 Pythorid
87  |Nagaur Balwa Road (Nagaur) 8.00 6.15 3.50 WSP
88  |Nawalgarh Near Bus stand (Nawalgarh) 3.00 2.55 1.45 SBR
89  |Nawalgarh Near Fire station (Nawalgarh) 1.00 0.65 0.45 SBR
90  |Nimbahera Near Shamshan Ghat, Kartana 2.00 1.89 0.90 SBR
91 |Nimbahera Kasod Basti Nalah (Nimbahera) 1.00 0.35 0.10 SBR
92  |Nimbahera Nimbahera Near Dashhera Maidan 4.50 2.39 1.10 SBR
93  |Nokha Ward No. 07 (Nokha) 1.00 0.80 0.60 SBR
94  |Pali Near ESI Hospital 7.50 7.50 2.00 ASP
95 |Pali Mandiya Industrial Area 15.00 15.00 13.80 SBR
96 |Rajsamand Rajsamand (Village Pratap pura) 5.00 4.20 3.00 UASB
97  |Ramgarh Shekhawati [Shamshan ghat 2.00 1.75 0.48 SBR
98 |Sardar Shahar Sardar Shahar 5.00 3.50 2.00 WSpP
99  |Sardar Shahar Sardar Shahar 2.00 0.80 0.45 WSpP
100  |Sawai Madhopur Village Sorwal (Sawai Madhopur) 10.00 8.30 4.90 WSP
101  |Sikar Goshala land (Sikar) 2.00 1.70 1.10 SBR
102 |Sikar Near Shiv Colony (Sikar) 8.00 6.20 4.25 SBR
103 |Sriganganagar Suratgarh road (Sriganganagar) 10.00 9.50 8.00 SBR
104  |Sujangarh Gopal Gaushala on Thardaa Village 5.50 3.00 0.70 SBR
105 |Sujangarh Near Kalkanda (Sujangarh) 2.00 1.00 0.15 SBR
106  |Sumerpur Sumerpur 10.00 3.20 2.00 WSP
107  [Suratgarh Near subjail (Suratgarh) 2.50 1.90 1.50 SBR
108  |Suratgarh Adarsh Kalyan Bhumi near Anupgarh highway 2.50 2.10 1.60 SBR
109  |Tonk Tonk Molai Pura (Tonk) 16.00 12.70 0.90 SBR
110 |Tonk Tonk Dhaula Khera (Tonk) 4.00 3.10 1.10 SBR
111 |Udaipur Eklingpura (Udaipur) 20.00 17.20 2.66 MBBR
112 |Udaipur Eklingpura (Udaipur) 25.00 23.53 5.09 SBR
113 [Udaipur FCI godown (Udaipur) 10.00 7.50 2.14 SBR
114 [Udaipur Kajrali house (Udaipur) 5.00 4.30 2.09 SBR
115 |Kota I L Township 2.00 1.80 1.63 SBR
116  |Jaipur Delhawas (khilari) 90.00 76.00 0.00 SBR
117 |Kota Balita Ladpura 6.00 4.50 0.00 SBR
118 |Pratapgarh Jain ghosal Kila Road 7.00 5.30 4.00 SBR
119  |Bhilwara Near Existing Jindal STP Kuwada 30.00 27.95 20.00 SBR
120  |Gangapur City Near Kushal Lake 1.50 1.20 0.31 SBR
121  |Pushkar Pushkar (Ajmer) 3.50 3.39 2.05 SBR




122 |Fatehpur Sekhawati |Fatehpur 4.30 4.10 2.40 SBR
123 |Nathwara Near Goverdhan Mountain 4.50 3.60 1.75 SBR
124 |Sirohi Nehru Nagar 5.00 2.70 1.95 SBR
125 |Kota Balita 15.00 8.15 4.65 SBR
126  |Kota Dhakarkhedi 40.00 27.10 10.10 SBR
127  |Sujangarh Gaushala on Salasar Road (Sujangarh) 1.5 1.11 0.7 SBR
128  |Sujangarh Chaptia pond near F.C.I. Godown (Sujangarh) 1.5 0.97 0.6 SBR
129  |Jaipur Chaugan Stadium (Jaipur) 1 0.8 0.8 SBR
130  |Abu Road Santpur (Abu Road ) 6.9 3.37 2.05 SBR
131 |Abu Road Manpur (Abu Road ) 2.3 1.4 0.85 SBR
132 |Ajmer Khanpura (Ajmer) 40 27.21 10.1 ASP
133 |Banswara Ghamaniya ,Udaipur Road 9.6 6.42 0 SBR
134 |Ratangarh Near NH-11 Johad 3.8 2.2 0 SBR
135 |Mandawa Mandawa 3.9 1.5 0 SBR
136  |Sirohi Near Revdar Road (Sirohi) 1.7 0.5 0 SBR
137  |Chittorgarh Chandanpura , Sedimention tank, Bundi Road 1 0.5 0 SBR
138  |[Sikar Devi pura Beed (Sikar) 5.00 2.1 0 SBR
139  [Churu Existing Campus at Gajsar 3.50 2.00 0 SBR
140  |Jodhpur Basni Bainda (Jodhpur-South) 40 14 0 SBR
141 |Bundi Gandhi Gram Road 0.50 0.35 0 Pythorid
142 |Bundi Bibanwa Road 0.50 0.35 0 Pythorid
143 |Makrana Near Kidwai Stadium 7.70 3.25 0 SBR
144  |Nagaur Dulai Pond 1.50 0.75 0 SBR
145  |Jaipur IPD TOWER SMS Hospital 3.00 1.00 0.8 SBR
146 |Hindaun City Karauli Road 3.00 1.50 0 SBR
147 INokha Charkada Village 5 2.50 0 SBR
148 |sardar Shahar South STP (Sardar Shahar) 2.3 2.00 0 SBR
149 |Baran Gopalpura (Baran) 7 2.00 0.00 SBR
150 |Ratangarh Gaushala on Churu Road 6.1 1.20 0.00 SBR
1566.69 | 1259.32 | 571.79
MLD MLD MLD




Detail of STPs under construction in State as on 30.04.2026

Annexure-3
Capacity |Physical Incremental |Completion Timeline*
of the Progress Progress per
plantin (%) up to month
S. No| Name of Town Location MLD date
1|Chittorgarh Near Gandhi nagar (Chittorgarh) 2 92.70% 0.10%|Aug'2026
2|Sardar Shahar North STP (Sardar Shahar) 3.4 92.40% 0.20%|Aug'2026
3|Sardar Shahar Gandhi Vidhya Mandir (Sardar Shahar) 1.6 90.40% 0.20%|Aug'2026
4]Khetri Bisau Road ,Village Nanu Wali Bawdi 3.15 90.40% 0.20%|Aug'2026
5[Kuchaman City Near Dashhera Maidan 7.6 98.30% 0.10%|Aug'2026
6{Ladnu Vishvanathpura 2.4 82.20% 0.20%|Aug'2026
7|Jodhpur Near Khokhariya 5 6.50% 0.00%|Dec'2027,Land Issue
8|Nokha Near Mandia Village 28.20% 0.00%|Dec'2027,Land Issue
9(Sagwara Near Banswara Highway 3.6 54.20% 0.20%|March'2027
10(Bharatpur Gopal Nangla 9.4 56.20% 0.20%|March'2027
11|Bundi Within Existing STP Campus 6.5 63.20% 0.20%|Dec'2026
12|Ajmer At Anasagar existing STP campus 7 88.00% 3.00%|Dec'2026
13|Baran Near Banganga River 4 80.50% 0.50% [Dec'2026
14|Beawar Sendra Road, Jalia River 5.6 95.50% 0.50%|Aug'2026
15(Dholpur Near Kushal Lake 10 90.70% 0.20%|Aug'2026
Hanumangarh Upgradation
16|7.50MLD to 13 MLD Jodkiya Phatak 5.5 97.00% 1.00%|Aug'2026
17|Hindaun City On Mahuwa Road 2.25 6.20% 0.20%|March'2027
18|Nagaur Veterinary Hospital 3 28.00% 1.00%|March'2027
19|Sikar Santosh Nagar 1 82.00% 0.50%(Dec'2026
20]|Sujangarh Near Sardrshahar- Ajmer Byepass Road 15 96.70% 0.20%|Aug'2026
21|Dungarpur Near Do River Udaipur Road 4 67.20% 0.20%(Dec'2026
22 |(Jaipur Jaisinghpora khore 30 95.00% 1.00%|Aug'2026
23|Jodhpur Luni Uchiyarda Village 10 94.00% 1.00%|Aug'2026
24(Bhilwara Near RUIDP 30 MLD plant 10 80.00% 1.00%|Dec'2026
25|Bikaner 2 45.00% 0.50%|March'2027
26|Chittorgarh Chanderiya Village 2 45.70% 0.20%|March'2027
March'2027 Boundary
Wall work Started,
Drawing design is
27|Chittorgarh Near Kumbhe Nagar ward 10 2 0.00% 0.00%|under Approval
28|Gangapurcity Near College Road 4 17.20% 0.20%|Sept'2027
29|Jhalawar Near Central Jail 1.5 45.20% 0.20%|March'2027
30{Jhunjhunu Near Shri Ram Nagar 3.7 31.00% 1.00%|March'2027
31|Kishangarh Naya Gavv 5 39.00% 0.50%|March'2027
32|Sawai Madhopur Near Existing STP at village soorwal 9 33.00% 2.50%|March'2027
33|Sriganganagar Near Idgah 10 8.70% 0.20%|Sept'2027
34|Sriganganagar Near Suratgarh Road 5 19.00% 1.00%(Sept'2027
35|Bhiwadi 34 85.00% 2.00%|Aug'2026
36|Jaipur Adarash Nagar 30 93.70% 0.20%|Aug'2026
37{Tonk Near Rajput Hostel 1.5 75.00% 0.50%|Dec,2026
38(Tonk Near Bikapura Village 1 70.00% 1.00%[Dec,2026
39|Tonk Near Phooln Bagh 1 30.00% 1.00%|March'2027
40(Tonk Wajirpur Village 0.8 0.00% 0.00%|Dec'2027,Land Issue
Dec'2027 , Collector
has permitted to start
the construction work
in Chambal Ghadiyal
41|Keshoraipatan Jharniya Basti Ward No.6 1.5 11.10% 0.00% |Area

00



Dec'2027 , Collector
has permitted to start
the construction work
in Chambal Ghadiyal

42|Keshoraipatan Ward No. 17, Ambdehkar Nagar Road 2.5 12.00% 0.00% |Area
Dec'2027, Boundary
Wall Completed
Drawing & design of
43|Piparcity 4.25 0.00% 0.00%|STP is under approval
Dec-27 ,To obtain
construction
permission in Chambal
Ghadiyal, application
44|Rawatbhata 4 0.00% 0.00%|submitted in NGT
45|Sikar 6 83.00% 1.00%|Dec'2026
46|Sikar 6 88.00% 1.00%|Dec'2026
Dec'2027 ,Land Issue
NGT-O.A.
47|Kotputli Charturbhuj 10 0.00% 0.00%|No.145/2025
48|Jaipur (JDA) Nevta 30 74.20% 0.20%|March'2027
49|Jaipur Muhana (JDA) 30 4.70% 0.20%|Dec'2027
50(Jaipur Dravyawati River , Kishan Bagh RPA (JDA) 2 98.00% 4.00%(Aug'2026
51|Srimadhopur Phase-1 2 41.50% 0.50%|March'2027
52|Srimadhopur Phase-2 2.6 17.00% 8.50%|March'2027
53|Sangod 1 20.50% 0.50%|March'2027
54|Sri Dungargarh 3 0.00% 0.00%|March'2027
55|Bhinmal 3 0.00% 0.00%|March'2027
56 |Pokaran 3 0.00% 0.00%March'2027
57|Pali (Ruidp Tech) Rai Ko Ki Dhani 0.75 35.00% 3.00%|Dec,2026
58|Pali (Ruidp Tech) Rai Ko Ki Dhani 0.35 35.00% 3.00%|Dec,2026
59|Pali (Ruidp Tech) Mandali 0.5 35.00% 3.00%|Dec,2026
60]Pali (Ruidp Tech) Manupura 0.35 35.00% 3.00%|Dec,2026
61|Pali (Ruidp Tech) Ashapura 0.8 35.00% 3.00%|Dec,2026
62[Jodhpur Jhalamand 10 0.00% 0.00% [Sept'27
63|Bharatpur Near Forest Department 3 0.00% 0.00%|Dec'2027
64|Bharatpur Near Gaurav Beti Park 4 0.00% 0.00%|Dec'2027
65|Bharatpur Near Stadium 5 0.00% 0.00%|Dec'2027
66|Churu Near Existing STP at Agrasen Nagar 5 0.00% 0.00%|Dec'2027
67|Jodhpur Nandri 20mld to 30mid 10 0.00% 0.00%|Dec'2027
TOTAL UNDER CONSTRUCTION (A)
408.6
STPs Under Commissioning
1|Chittorgarh Near Railway Station 1 100.00% 100.00% Commissioning Under
2|Sriganganagar Sugarmill (Sriganganagar) 15 100.00% 100.00% progress
3|Jaipur Sanjhariya 43 100.00% 100.00%
Construction
Completed,
Commissioning will
4|Bhilwara Near JS existing STP Kewada 10 100.00% 100.00% [start early
5{Jodhpur Luni Vivek Vihar, Sangariya Village 15 100.00% 100.00%
6[Deedwana Deedwana 3 100.00% 100.00% [ Commissioning Under
7|Ramgarh Shekhawati Gogamedi (Ramgarh Shekhawati) 1 100.00% 100.00% progress
8|Ladnu Asota Village 5.5 100.00% 100.00%
9(Sikar Jagmalpura 4.5 100.00% 100.00%
Total TOTAL COMMISSIONING(B) 98

100 KLD
200 KLD



STP UNDER TENDERING ©

1|PALI 15
2|JODHPUR Nandri Existing Campus 30
3|JODHPUR Basni Benda Existing Campus 40
4|1JODHPUR Existing Campus 50
135

GRAND TOTAL (A+B+C) 641.6




Details of non complying existing STPs in Rajasthan State as on dated 30.04.2026

(Annexure -3)

. If not

Existing .

S Name of STP Operational applied
N(;. Town Location Capacity | Status of STP likelzfdate Process |Compliance Status of STP
(MLD) c L.
application
1 Balotra Jerla (Balotra) 9 Operational SBR CTO is to be reapplied.
Total 9
Detail of non complying existing STPs in Rajasthan State under upgradation as on dated 30.04.2026 (Annexure -4)

Existing

S. Name of STP Operational
Locati Process of treatment C li Status of STP
No. Town ocation Capacity | Status of STP ompliance Status o
(MLD)
1 Nagaur Balwa Road (Nagaur) 8 Operational WSP STP is being upgraded under AMRUT.
) Jodhpur Nandari (Jodhpur) 20 Operational WSP .Work Order for Upgradation work has been issued under NRCP. Work
is under progress.
. . Upgradation Proposed in RUIDP Phase-IV tranche -2. Time of
WSP
3 Barmer Village Kundla (Barmer) 10 Operational Completion has been extende up to 31.07.2026
4 Jhalrapatan |Girdharpura (Jhalrapatan) 3 Operational SBR Upgradation work has been completed under RUIDP Phase-IIT
5 Jodhpur Salawas Unit II (Jodhpur) 50 Operational ASP Upgradation work has been Completed in AMRUT-2.0.
6 Churu Village Gajsar (Churu) 7 Operational SBR Upgradation work has been Completed.
. Mandia Road, Near ESI . Work Order has been issued to prepare DPR for upgradation Work, also
. . . ASP . . .

7 Pali Hospital (Pali) 73 Operational upgradation work announced in Budget provision 2026-27
8 Jaisalmer  |Kisanghat (Jaisalmer) 10 Operational WSP Upgradation work is in progress under SBM.
9 Jalore Jalore 10 Operational WSP Upgradation work is in progress under SBM.
10 Rajsamand |Rajsamand 5 Operational UASB Upgradation work is in progress under SBM.

Total

130.5




Detail of Operational FSTP in State (31.03 2026) Annexure-5

1\? O TOWN Capacity of FSTP
1 Khandela 10 KLD
2 Lalsot 20 KLD
3 Phulera 20 KLD
4 Sambhar
5 Bandikui 16 KLD
6 Bhawanimandi 12 KLD
7 Bhinder

8 KLD
8 Kanor
9 Dausa 31 KLD
10 Jobner 4 KLD
11 Neem ka Thana 12 KLD
12 Pilibanga 14 KLD
13 Tijara 12 KLD
14 Sahpura (Bhilwara) 12 KLD
15 Bari 23 KLD
16 Deeg 15 KLD
17 Gangapur (Bhilwara) 5KLD
18 Baggar 10 KLD
19 Bayana 35KLD
20 Bhusawar 15 KLD
21 Bidasar 25 KLD
22 Bissau 20 KLD
23 Chaksu 25 KLD
24 Chhabra 25 KLD
25 Deoli 15 KLD
26 Deshnok 15 KLD
27 Gulabpura 20 KLD
28 Kekri 35KLD
29 Kesarisinghpur 10 KLD
30 Khairthal 35KLD
31 Khatu Shyam Ji 10 KLD
32 Kherli 15 KLD
33 Kishangarh- Renwal 20 KLD




Detail of Operational FSTP in State (31.03 2026) Annexure-5

1\? O TOWN Capacity of FSTP
34 Kishangarhbas 10 KLD
35 Kotputli 35 KLD
36 Kuchera 20 KLD
37 Kumher 20 KLD
38 Lakheri 20 KLD
39 Losal 20 KLD
40 Mahwa 20 KLD
41 Malpura 20 KLD
42 Mukundgarh 15 KLD
43 Mundwa 10 KLD
44 Nadbai 20 KLD
45 Nagar 20 KLD
46 Nawa 15 KLD
47 Niwai 25 KLD
48 Nohar 35 KLD
49 Phalodi 35KLD
50 Pilani

: : 35 KLD
51 Vidhy Vihar
52 Pindwara 20 KLD
53 Rajakheda 25KLD
54 Rajaldesar 20 KLD
55 Rajgarh - Churu 35 KLD
56 Rani 10 KLD
57 Rawatsar 25 KLD
58 Reengus 20 KLD
59 Roopbas 10 KLD
60 Sarwar 15 KLD
61 Shivganj 20 KLD
62 Sri Dungargarh 35KLD
63 Sri Madhopur 25KLD
64 Taranagar 25 KLD
65 Todaraisingh 20 KLD
66 Vijaynagar -Ajmer 20 KLD




Detail of Operational FSTP in State (31.03 2026) Annexure-5

1\? O TOWN Capacity of FSTP
67 Viratnagar 15 KLD
68 Weir 15 KLD
69 Ramgarh 25 KLD
70 Raisinghnagar 20 KLD
71 Uniara 10 KLD
72 Sarmathpura 15 KLD
73 Laxmangarh 35 KLD
74 Bagru 25 KLD
75 Bansur 20 KLD
76 Nasirabad 35 KLD
77 Aasind 10 KLD
78 Pirawa 10 KLD

78 NOS ULBs (TOTAL )

1479 KLD (75 NOS FSTP)




Detail of FSTP under construction up to 30.04.2026

(Annexure-6)

S, SEWAGE SLUDGE
NO. TOWN GENERATION | GENERATION Capacity of FSTP
(MLD) (KLD)
1 Aklera 1.77 12.29 20 KLD
2 Amet 1.05 6.97 15 KLD
3 Anoopgarh 2.02 13.21 25 KLD
4 Anta 2.37 15.10 35 KLD
5 Bali 0.97 8.06 15 KLD
6 Begun 1.13 8.65 15 KLD
7 Bhinmal 4.61 21.14 35 KLD
8 Bilara 2.62 16.00 25 KLD
9 Chhapar 1.79 8.20 15 KLD
10 Chhoti Sadri 1.31 7.52 15 KLD
11 Chomu 3.19 29.21 35 KLD
12 Degana 0.99 8.25 15 KLD
13 Deogarh 1.08 7.07 15 KLD
14 Falna 1.57 11.05 20 KLD
15 Itawa 1.15 11.76 20 KLD
16 Jahajpur 1.33 8.60 15 KLD
17 kaman 2.02 16.80 35 KLD
18 Kapasan 1.13 8.60 15 KLD
19 Kaprain 1.25 9.11 15 KLD
20 Karanpur 1.83 8.40 15 KLD
21 Keshoraipatan 1.66 10.90 20 KLD
22 Indragarh 0.50 3.28 5 KLD
23 Mandalgarh 0.75 491 10 KLD
24 Mangrol 1.78 10.88 20 KLD
25 Merta City 2.63 20.08 35 KLD
26 Nainwa 0.75 8.65 15 KLD
27 Padampur 1.68 7.72 15 KLD
28 Parbatsar 0.92 6.56 10 KLD
29 Partapur Garhi 1.13 4.30 10 KLD
30 Pipar city 2.87 15.50 25 KLD
31 Pokaran 2.30 10.56 20 KLD




32 Rajgarh - Alwar 0.96 11.63 20 KLD
33 Ramganj-Mandi 4.26 19.51 35KLD
34 Sadri 1.84 11.27 20 KLD
35 Salumber 0.99 6.50 10 KLD
36 Sanchore 3.29 15.09 25 KLD
37 Sangaria 3.14 15.49 25 KLD
38 Sagwara 1.85 12.11 10 KLD
39 Sangod 1.70 9.37 15 KLD
40 Sojat 2.79 18.24 35 KLD
41 Sri Vijainagar 1.55 14.17 25 KLD
42 Takhatgarh 0.74 6.83 15 KLD
43 Thanagaji 1.31 5.88 15 KLD
44 Todabhim 1.58 9.67 15 KLD
45 Udaipurwati 1.95 12.08 20 KLD
46 Sultanpur 20 KLD
47 Uccain 15 KLD
48 Sikri 15 KLD
49 Atru 20 KLD
50 Ratannagar 10 KLD
51 Gajsinghpur S KLD
52 Sadulshahar 20 KLD
53 Bassi 20 KLD
54 Pawata 25 KLD
55 Bhopalgarh 15 KLD
56 | Mandawari (Dausa) 10 KLD
57 Baseri 15 KLD
58 Sapotra 10 KLD
59 Bamanwas 10 KLD
60 Pisangan 15 KLD
61 Sawar 10 KLD
62 Raipur 15 KLD
63 Baneda 10 KLD




64 Bigod 20 KLD
65 Bijolia 15 KLD
66 Khatukhurd 10 KLD
67 Mertaroad 15 KLD
68 Riyanbandi 10 KLD
69 Diggi 10 KLD
70 Dooni 10 KLD
71 Maniya 15 KLD
72 Saipu 10 KLD
73 Suroth 15 KLD
74 Khandaar 15 KLD
75 Vajirpur 15 KLD
76 Sahwa 15 KLD
77 Ghadsana 25 KLD
78 Kathumar 10 KLD
79 Malakheda 10 KLD
80 Nogav 10 KLD
81 Masuda 10 KLD
82 Baswa 15 KLD
83 Bhandare;j 20 KLD
84 Lawan 10 KLD
85 Sikrai 10 KLD
86 Jamwaragarh 25 KLD
87 Dudu 15 KLD
88 Kaladera 15 KLD
89 Kanota 10 KLD
90 Khejroli 20 KLD
91 Phagi 15 KLD
92 Vatika 10 KLD
93 Buhana 10 KLD
94 Malsisar 15 KLD
95 Mandrela 15 KLD
96 Singhana 10 KLD
97 Sultana 15 KLD




98 Mundawar 15 KLD
99 Narayanpur 25 KLD
100 Dhod 10 KLD
101 Jasol 15 KLD
102 Samdari 15 KLD
103 Chohtan 10 KLD
104 Ahor 15 KLD
105 Sayla 15 KLD
106 Mathania 15 KLD
107 Tiwanri 20 KLD
108 Sojatroad 20 KLD
109 Mandaar 15 KLD
110 Siswali 15 KLD
111 Dae 15 KLD
112 Hindoli 10 KLD
113 Dug 15 KLD
114 Khanpur 15 KLD
115 Manoharthana 10 KLD
116 Suket 25 KLD
117 Akola 10 KLD
118 Bhim 10 KLD
119 Mawali 10 KLD
120 Vallabhnagar 10 KLD
TOTAL 1930 KLLD




Annexure-7

Status of processing plants in Rajasthan State (as on 30.04.2026)

Total MSW generation:
Waste Processing Operational:

Total Waste Processing:

Waste Processing Facilities under Pipeline:

Approx. 10108.43 TPD

6629.88 TPD
5928.99 TPD

6547.03 TPD

Operational Waste Processing facilities

S. No. Particular No. of Plants Total capacity of Plants (TPD) Total Processing (TPD)
1 Operational SWM Plants (Compost + RDF, MRF, Bio- 175 5098.32 4397.43
methanation, Waste to Energy, etc.)
2 Through BWGs/Pit Composting/ Garden - 1531.56 1531.56
composting/Decentralized composting/ Compost machines/
informal Recyclers
Total Processing of Municipal Solid Waste at present 6629.88 TPD (65.59%) 5928.99 TPD (58.65%)
Under pipeline MSW processing Projects
S. No. Particular No. of Plants Total capacity of Plants (TPD)
1 SWM Plants (Compost + RDF, MRF, Bio-methanation, 202 5043.68
Waste to Energy, etc.) (Work in Progress)
2 SWM Plants (Compost + RDF, MRF, Bio-methanation, 94 970.51
Waste to Energy, etc.) (Under Tendering progress)
5 Bio methanation (under CM Budget Announcement 2026-27) 2 500
6 City Solid Waste Action Plans (under Swachh Bharat Mission 2.0) have been prepared for remaining cities/towns of the state. The plans shall be forwarded to

Ministry of Housing and Urban Affairs after approval from the State High Power Committee & State Level Technical Committee.

Total waste quantity covered

6514.19 TPD

Note: (i) 1531.56 TPD is being processed by BWGs/ Informal Recyclers and pit composting, garden composting and remaining waste is being

dumped unplanned at landfill sites.




City wise Status of Processing & Disposal of waste:

1. Details regarding Operational Plants

S. No. | City/Town Processing Plant Capacity | Highest Royalty payable by Name of Firm
Technology (TPD) Contractor to ULB
1. Abu Road MRF 5 By ULB Fund By ULB
b Ajmer Compost+RDF 300 Tipping fee Rs 379/- per ton on M/s NACOF
) incoming quantity
3. Ajmer MRF 15 By ULB Fund By ULB
4. Alwar Compost + RDF 300 Royalty Rs 155/Ton on SLF input %I éivlg)fl:llﬁiMatenal Handling System Pvt. Ltd.
5. Alwar MRF 5 By ULB Fund By ULB
6. Amet MRF 5 By ULB Fund By ULB
7. Antah MRF 7 By ULB Fund By ULB
8. Asind MRF 1 By ULB Fund By ULB
9. Baggar MRF 2 By ULB Fund By ULB
10. Bagru MRF 2 By ULB Fund By ULB
11. Bali MRF 5 By ULB Fund By ULB
12. Balotra MRF 20 By ULB Fund By ULB
13. Bandukui MRF 8 By ULB Fund By ULB
Basic rate of tipping fee per ton Rs. M/S Shri MohanGarh Construction Company and
14. | Banswara Compost + RDF 19 247Ton . Dre P RKB reuse Pvt. Ltd. (V) Y
15. Banswara MRF 15 By ULB Fund By ULB
16. Baran MRF 10 By ULB Fund By ULB
17. Bari MRF 20 By ULB Fund By ULB
18. Barisadri MRF 4.5 By ULB Fund By ULB
19. Barmer Compost 5 By ULB Fund By ULB
20. Barmer MRF 5 By ULB Fund By ULB
21. Bayana MRF 1 By ULB Fund By ULB
22. Beawar MRF 10 By ULB Fund By ULB
23. Begun MRF 3 By ULB Fund By ULB
24. Bhadra MRF 15 By ULB Fund By ULB
25, Bharatpur MRF 5 By ULB Fund By ULB
26. | Bhilwara Compost-RDF 225 Royalty Rs 401/Ton on SLF input ?\I/Ie/ ;I};’éllfﬁlvlate“al Handling System Pvt. Ltd.
27. Bhinmal MRF 10 By ULB Fund By ULB
28. Bhiwadi MRF 10 By ULB Fund By ULB
29. Bhusawar MRF 1 By ULB Fund By ULB
30. Bidasar MRF 25 By ULB Fund By ULB




1. Details regarding Operational Plants

S. No. | City/Town Processing Plant Capacity | Highest Royalty payable by Name of Firm
Technology (TPD) Contractor to ULB
31. Bijainagar MRF 25 By ULB Fund By ULB
32. Bikaner MRF 30 By ULB Fund By ULB
33 Bilara MRF 6 By ULB Fund By ULB
34. | Bissau MRF 2 By ULB Fund By ULB
35. Chaksu MRF 2 By ULB Fund By ULB
36. Chhabra MRF 1 By ULB Fund By ULB
37. Chhapar MRF 20 By ULB Fund By ULB
38. Chhotisadri MRF 4.5 By ULB Fund By ULB
39. Chirawa MRF 7 By ULB Fund By ULB
40. Chittorgarh MRF 15 By ULB Fund By ULB
+ .
41. Churu MRF Dry waste 60 By ULB Fund M/s Rupesh Construction
processing center
42. | Dausa MRF 1 By ULB Fund By ULB
43. | Degana MRF 5 By ULB Fund By ULB
44. | Deogarh MRF 4 By ULB Fund By ULB
45. | Deoli MRF 2 By ULB Fund By ULB
46. | Deshnoke MRF 2 By ULB Fund By ULB
47. | Dholpur MRF 40 By ULB Fund By ULB
48. | Didwana MRF 5 By ULB Fund By ULB
49. Dungarpur Compost + RDF 7 By ULB Fund By ULB
50. Dungarpur Biomethenation 7 By ULB Fund By ULB
51. Dungarpur MRF 15 By ULB Fund By ULB
52. Falna MRF 5 By ULB Fund By ULB
53. Fatehnagar MRF 10 By ULB Fund By ULB
54. Fatehpur MRF 35 By ULB Fund By ULB
55. Gajsinghpur MRF 2 By ULB Fund By ULB
56. Gangapur MRF 4 By ULB Fund By ULB
57. Gangapurcity MRF 15 By ULB Fund By ULB




1. Details regarding Operational Plants

S. No. | City/Town Processing Plant Capacity | Highest Royalty payable by Name of Firm
Technology (TPD) Contractor to ULB
58. Gulabpura MRF 3 By ULB Fund By ULB
59. Hanumangarh Compost+RDF 60 Royalty Rs 153/Ton on SLF input M/s Allied Energy Systems Pvt. Ltd. New Delhi
60. Hanumangarh MRF 70 By ULB Fund By ULB
61. Hindaun MRF 15 By ULB Fund By ULB
62. Indergarh MRF 3 By ULB Fund By ULB
63. Itawa MRF 5 By ULB Fund By ULB
64. Jahazpur MRF 4 By ULB Fund By ULB
65. Jaipur WtE (RDF) 350 On PPP M/s Grasim India Ltd
66. Jaipur Compost 250 Royalty M/s Ever Enviro Resource Management Pvt. Ltd.
67. Jaipur MREF Facility 300 M/s Trashonomy Indai Pvt. Ltd.
68. Jaipur (Heritage) Waste to Energy 1000 ;l)il(glilitr}l,pﬁts 66/Ton on processing M/s JITF Urban Infrastructure Ltd. New Delhi.
69. Jaipur MRF 5 By ULB Fund By ULB
70. Jaipur MRF 5 By ULB Fund By ULB
71. Jaisalmer MRF 16 By ULB Fund By ULB
72. Jaitaran MREF Facility 16 By ULB Fund By ULB
73. Jalore MRF 25 By ULB Fund By ULB
Compost
74. | Jhalawar TRDF 4 By ULB fund By ULB
75. Jhalrapatan MRF 10 By ULB fund By ULB
76. | Jhunjhunun MRF 9 By ULB fund By ULB
77. | Jobner MRF 47 By ULB fund By ULB
78. | Jodhpur Compost + RDF 150 ?j;}%é?fe of tipping fee per ton Rs. |y 1)g g pyT LTD
79. Jodhpur MRF 5 By ULB fund By ULB
80. Kaman MRF 3 By ULB fund By ULB
81. Kanor MRF 5 By ULB fund By ULB
82. Kapasan MRF 10 By ULB fund By ULB
83. Kaprain MRF 8 By ULB fund By ULB
84. Karanpur MRF 5 By ULB fund By ULB




1. Details regarding Operational Plants

S. No. | City/Town Processing Plant Capacity | Highest Royalty payable by Name of Firm
Technology (TPD) Contractor to ULB
85. | Karauli MRF 35 By ULB fund By ULB
86. Kekri MRF 2 By ULB fund By ULB
87. Keshoraipatan MRF 6 By ULB fund By ULB
88. Kesrisinghpur MRF 5.76 By ULB fund By ULB
89. Khairthal MRF 25 By ULB fund By ULB
90. Khandela MREF Facility 12 By ULB Fund By ULB
91. | Khatushyamii MRF 15 By ULB Fund By ULB
92. | Kherli MRF 1 By ULB Fund By ULB
93. | Khetri MRF 2 By ULB Fund By ULB
94. | Kishangarh MRF 5 By ULB Fund By ULB
. MRF
95. Kishangarhrenwal 2 By ULB Fund By ULB
9. | Kota MRF 75 By ULB Fund By ULB
97. | Kota MRF 5 By ULB Fund By ULB
98. | Kota MRF 20 By ULB Fund By ULB
99. | Kuchamancity MRF 5 By ULB Fund By ULB
100. | Kuchera MRF 2 By ULB Fund By ULB
101. | Laxmangarh MREF Facility 60 By ULB fund M/s Lovit Manpower Service Pvt. Ltd.
102. | Ladnun MRF 5 By ULB Fund By ULB
103. | Lakheri MRF 5 By ULB Fund By ULB
104. | Lalsot MRF 2.5 By ULB Fund By ULB
105. | Losal MRF 9 By ULB Fund By ULB
106. | Mahwa MRF 4 By ULB Fund By ULB
107. | Makrana MRF 10 By ULB Fund By ULB
108. | Malpura MRF 8 By ULB Fund By ULB
109. | Mandalgarh MREF Facility 2 By ULB Fund By ULB




1. Details regarding Operational Plants

S. No. | City/Town Processing Plant Capacity | Highest Royalty payable by Name of Firm
Technology (TPD) Contractor to ULB
110. | Mandawa MRF 2 By ULB Fund By ULB
111. | Mertacity MRF 40 By ULB Fund By ULB
112. | Mount Abu MRF 2 By ULB Fund By ULB
113. | Mukandgarh MRF 1 By ULB Fund By ULB
114. | Mundwa MRF 2 By ULB Fund By ULB
115. | Nagaur MRF 5 By ULB Fund By ULB
116. | Nainwa MRF 4 By ULB Fund By ULB
117. | Nasirabad MRF 2 By ULB Fund By ULB
118. | Nathdwara Compost +RDF 20 By ULB fund M/s Srijan Seva Santhan
119. | Nawa MRF 2 By ULB Fund By ULB
120. | Neem ka thana MRF 2 By ULB Fund By ULB
. Basic rate of tipping fee per ton Rs. .
121. | Nimbahera Compost+RDF 25.46 M/s Rekart Inovations Pvt. Ltd.
399/Ton
122. | Nimbahera MRF 14 By ULB Fund By ULB
123. | Niwai MRF 15 By ULB Fund By ULB
124. | Padampur MRF 5 By ULB Fund By ULB
125. | pali Compost+RDF 100 Royalty Rs 301/Ton on SLF input M/s Rollz .Materlal Handling System Pvt. Ltd.
New Delhi
MRF
126. | Parwatsar 2 By ULB Fund By ULB
MRF
127. | Phulera 2 By ULB Fund By ULB
. MRF
128. | Pindwara 21 By ULB Fund By ULB
L MRF
129. | Piparcity 6 By ULB Fund By ULB
. MRF
130. | Pirawa 2.5 By ULB Fund By ULB




1. Details regarding Operational Plants

S. No. | City/Town Processing Plant Capacity | Highest Royalty payable by Name of Firm
Technology (TPD) Contractor to ULB
131. | Pokran MRE 8 By ULB Fund By ULB
132. | Pratapgarh Compost 6 By ULB Fund By ULB
133. | Pratapgarh MRF 10 By ULB fund By ULB
134. | Pushkar MRF 2 By ULB fund By ULB
135. | Rajakhera MRF 20 By ULB fund By ULB
136. | Rajaldesar MRF 10 By ULB fund By ULB
137. | Rajgarh(Churu) MREF 15 By ULB fund By ULB
138. | Ramganjmandi MRF 15 By ULB fund By ULB
139. Rani MREF 3 By ULB fund By ULB
140. | Ratangarh MRF 10 By ULB fund By ULB
141. | Rawatsar MRF 20 By ULB fund By ULB
142. | Reengus MRF 4 By ULB fund By ULB
143. | Rupbas MRF 8 By ULB fund By ULB
144. | Sadri MRF 10 By ULB fund By ULB
145. | Sagwara MRF 10 By ULB fund By ULB
146. | Salumbar MRF 5 By ULB fund By ULB
147. | Sambhar MRF 6 By ULB fund By ULB
148. | Sanchore MRF 25 By ULB fund By ULB
149. | Sangod MRF 5 By ULB fund By ULB




1. Details regarding Operational Plants

S. No. | City/Town Processing Plant Capacity | Highest Royalty payable by Name of Firm
Technology (TPD) Contractor to ULB

150. | Sarwar MRF 10 By ULB fund By ULB
151. | Sawaimadhopur MRF 15 By ULB fund By ULB
152. | Shahpura MRF 2 By ULB fund By ULB
153. Shahpura Bh(M) MRF 6 By ULB fund By ULB
154. izle(;)li?gi;hSumerpuH Compost +RDF 40 ;l;u};;:r;i ff—;o(;n input for Processing M/s Durga Impex Udaipur
155. | Sheoganj MRF 5 By ULB fund By ULB
156. | Sumerpur MRF 8 By ULB fund By ULB
157. | Takhatgarh MRF 3 By ULB fund By ULB
158. Sikar Compost 55 By ULB fund By ULB
159. | Sikar MRF 150 By ULB fund By ULB
160. | Sri Madhopur MRF 3 By ULB fund By ULB
161. Sujangarh MRF 16 By ULB fund By ULB
162. | Suratgarh MRF 2 By ULB fund By ULB
163. | Taranagar MRF 8 By ULB fund By ULB
164. Tijara MRF 40 By ULB fund By ULB
165. | Todabhim MRF 3 By ULB fund By ULB
166. | Todaraisingh MRF 15 By ULB fund By ULB
167. Tonk MRF 2 By ULB fund By ULB
168. | Udaipur MRF cum RDF 30 By ULB Fund By ULB




1. Details regarding Operational Plants

S. No. | City/Town Processing Plant Capacity | Highest Royalty payable by Name of Firm

Technology (TPD) Contractor to ULB

169. | Udaipur Compost 60 By ULB Fund M/s Sandal Buildcon Pvt. Limited

170. | Udaipur Bio-methanation plant 22 By ULB fund M/s Mahindra
MREF Facility + Dry

171. | Udaipur waste processing 60 By ULB Fund By ULB
Centre

. . MRF

172. | Udaipurwati 2.4 By ULB Fund By ULB

173. | Uniara MRF 2 By ULB Fund By ULB

174. | Viratnagar MRF 3 By ULB Fund By ULB

175. | Weir MRF 15 By ULB Fund By ULB

5098.32 TPD




2. Details regarding Under Construction (Work in Progress) Plants

S. No. City/Town Processing Plant Highest Royalty Name of Firm Current Status
Technology Capacity payable by
(TPD) Contractor to ULB
1. Jhunjhunu+ Compost+RDF 65 Royalty Rs 101/Ton | M/s Allied Energy | e CTE granted on 27.01.2025.
Udaipurwati on SLF input Systems Pvt. Ltd. | e Foundation for shed, flooring of shed, approach road, drains leachate
New Delhi pit are under construction.
o 35% of construction work completed under Phase 1.
o Expected Completion Timeline: 31.08.2026
2. Jodhpur Waste to Energy 600 Royalty Rs 126/Ton | M/s JITF Urban ¢ EC granted on 08.04.2025. EC from SWAC granted on 10.06.2025.
on processing plant | Infrastructure Ltd. | e Structure work completed.
input New Delhi. o Civil Construction work 50% completed.
e Expected Completion Timeline: -December 2026.
3. Bharatpur Compost+RDF 1354 Tipping fee Rs 287/- M/s Alwazo o LoA issued on 10.06.2024 to the firm M/s Alwazo Solutions Pvt.
per MT on incoming | Solutions Pvt. Ltd., Ltd.
Janakpuri, New | e Work order issued on 19.06.2024.
Delhi o Lease deed sign on 13.08.2024.
o CTE Rgranted on 09.10.2024.
o Site leveling and boundary wall work in progress. Construction of
Administrative block, Guard rooms completed. Foundation work for
civil structures underway. Compost shed completed up to lintel
level.
® 45% Work completed.
o Pre-Processing Shed Work Is Under Process.
o Expected Completion Timeline: August-2026.
4. Jaisalmer Compost + RDF 50 Royalty Rs 255/Ton M/s Shree Balaji | ® LOA has been issued on 24.08.2022.
on SLF input Caretaker | e ToR granted on 09.02.2024.

o Site clearance and leveling work is under progress.

o A Conditional CTE was granted on 30.07.2024, with the stipulation
that Environmental Clearance (EC) must be obtained before
commencing construction work.

o Draft EIA report has been submitted, public hearing Conducted on
03.03.2025. SEAC Meeting for EC has been conducted on
05/08/2025.

o Letter of EC is still pending.




2. Details regarding Under Construction (Work in Progress) Plants

S. No. City/Town Processing Plant Highest Royalty Name of Firm Current Status
Technology Capacity payable by
(TPD) Contractor to ULB
5. Dausa Compost+RDF 53 Royalty Rs 160/Ton LakshyaTotal | ¢ Work order issued on 23.02.2023.
on SLF input Solutions o Lease deed agreement signs on 27.01.2024.
e The Municipal Council of Dausa terminated the work order due to
undue delays dated 10.06.2025.
o Retendering is under process.
6. Beawer Compost+RDF 47 Basic rate of tipping M/S Shri ¢ Contract agreement has been signed on 28.08.2023.
fee per ton Rs. MohanGarh o Work order has been issued on 28.08.2023.
247/Ton Construction e Lease deed signed on 27.09.2023.
Company and e CTE has been granted on 24.04.2024.
RKBreusePvt. | o 609 Civil work done.
Ltd. GV) e Civil Construction of weighing bridge, Compost pit, etc. work
under progress.
o Expected completion date: 31.12.2026.
7. Bhiwadi Compost+RDF 56 Basic rate of tipping M/S Shri ¢ Contract agreement has been signed on 28.08.2023.
fee per ton Rs. MohanGarh e Work order has been issued on 28.08.2023.
247/Ton Construction e Lease deed signed on 21.09.2023.
Company and o CTE has been granted on 24.06.2024.
RKB reuse Pvt. e Construction work under progress.
Ltd. (V) e Expected date of completion- 31.12.2026
8. Bikaner Compost+ RDF 320 Basic rate of tipping M/S Shri ¢ Contract agreement has been signed on 28.08.2023.
fee per ton Rs. MohanGarh e Work order has been issued on 28.08.2023.
247/Ton Construction e Lease deed signed on 26.09.2023.
Company and e CTE has been granted on 12.01.2024.
RKBreusePvt. | o RCC-Precast Boundary wall completed.
Ltd. JV) o

Civil Construction i.e. office building, weighing bridge,
compost pad etc. work under progress.

75% Work Completed
Machine Installation work is in progress
Under Progress

(Labour Quarter, Compost Pad, Electrical Connections)
Expected date of completion- 31.12..2026.




2. Details regarding Under Construction (Work in Progress) Plants

S. No. City/Town Processing Plant Highest Royalty Name of Firm Current Status
Technology Capacity payable by
(TPD) Contractor to ULB
9. Bundi Compost+RDF 57 Basic rate of tipping M/S Shri o Contract agreement has been signed on 28.08.2023.
fee per ton Rs. MohanGarh e Work order has been issued on 28.08.2023.
247/Ton Construction e Lease deed signed on 03.10.2023.
Company and o CTE has been granted on 14.02.2024.
RKBreusePvt. | ¢ RCC-Precast Boundary wall is being erected. Construction of
Ltd. (V) boundary wall and leveling work under progress.
e 45% of Civil work completed.
e Expected completion date: 31.03.2026.
10. Chittaurgarh Compost+RDF 46 Basic rate of tipping M/S Shri ¢ Contract agreement has been signed on 28.08.2023.
fee per ton Rs. MohanGarh e Work order has been issued on 28.08.2023.
247/Ton Construction e Lease deed signed on 27.09.2023.
Company and | ¢ CTE obtained on 07.05.2024.
RKBreuse Pvt. | ¢ RCC-Precast Boundary wall completed. Civil Construction work
Ltd. JV) under progress.
e 40% Civil Work completed.
e Expected completion date: 31.12.2026.
11. Dholpur Compost+RDF 69 Basic rate of tipping M/S Shri ¢ Contract agreement has been signed on 28.08.2023.
fee per ton Rs. MohanGarh e Work order has been issued on 28.08.2023.
247/Ton Construction e Lease deed signed on 06.02.2023.
Company and o CTE has been granted on 26.04.2024.
RKB reuse Pvt. e Construction work is under progress.
Ltd. (V) e Expected completion date: 31.12.2026.
12. Gangapur City Compost+RDF 65 Basic rate of tipping M/S Shri ¢ Contract agreement has been signed on 28.08.2023.
fee per ton Rs. MohanGarh e Work order has been issued on 28.08.2023.
247/Ton Construction e Lease deed signed on 20.12.2023.
Company and o CTE has been granted on 06.04.2024.
RKB reuse Pvt. e RCC-Precast Boundary wall completed. Civil Construction i.e.
Ltd. IV) office building, weighing bridge, etc. work under progress.

15% of civil work completed.

Boundary Wall Completed,

In Progress- Guard Room, Electric Room, Weighbridge,
Labour Quarter & Office.

-Roof slab casted

Expected completion date: 31.12.2026.




2. Details regarding Under Construction (Work in Progress) Plants

S. No. City/Town Processing Plant Highest Royalty Name of Firm Current Status
Technology Capacity payable by
(TPD) Contractor to ULB
13. Hindaun Compost+RDF 37 Basic rate of tipping M/S Shri o Contract agreement has been signed on 28.08.2023.
fee per ton Rs. MohanGarh e Work order has been issued on 28.08.2023.
247/Ton Construction e Lease deed signed on 18.12.2023.
Company and e CTE has been granted on 28.05.2024.
RKB reuse Pvt. e RCC-Precast Boundary wall is being erected. Construction of
Ltd. JV) Boundary wall is under progress.
e Expected completion date: 31.12.2026.
14. Jalore Compost+RDF 20 Basic rate of tipping M/S Shri ¢ Contract agreement has been signed on 28.08.2023.
fee per ton Rs. MohanGarh e Work order has been issued on 28.08.2023.
247/Ton Construction e Lease deed signed on 03.10.2023.
Company and ¢ CTE has been granted on 28.05.2024.
RKB reuse Pvt. ¢ Construction work is under progress. Office building, compost
Ltd. JV) pad, weighing bridge work under progress.
e 55% civil work done.
e Under Progress
e (Weighbridge, Electrical Room, Office Building)
e Expected completion date: 31.12.2026.
15. Khatushyam Ji Compost+RDF 5 Basic rate of tipping M/S Shri o Contract agreement has been signed on 28.08.2023.
fee per ton Rs. MohanGarh e Work order has been issued on 28.08.2023.
247/Ton Construction e Lease deed signed on 22.09.2023.
Company and e CTE has been granted on 23.04.2024.
RKBreusePvt. | o RCC-Precast Boundary wall completed. Civil Construction i.e.
Ltd. (V) office building, weighing bridge, compost pad, tipping pad etc.
work under progress.
e 75% Civil work completed.
e Expected completion date: 31.12.2026.
16. Kishangarh Compost+RDF 26 Basic rate of tipping M/S Shri ¢ Contract agreement has been signed on 28.08.2023.
fee per ton Rs. MohanGarh e Work order has been issued on 28.08.2023.
247/Ton Construction o CTE has been granted on 23.04.2024.
Company and e RCC-Precast Boundary wall is under progress. Construction
RKB reuse Pvt. of Boundary wall and levelling work completed.
Ltd. (V) e Civil work under progress

Expected completion date: 31.12.2026.




2. Details regarding Under Construction (Work in Progress) Plants

S. No. City/Town Processing Plant Highest Royalty Name of Firm Current Status
Technology Capacity payable by
(TPD) Contractor to ULB
17. Kota (South) Compost+RDF 400 Basic rate of tipping M/S Shri o Contract agreement has been signed on 28.08.2023.
fee per ton Rs. MohanGarh e Work order has been issued on 28.08.2023.
247/Ton Construction e Lease deed done on 30.01.2025.
Company and e Site Levelling & approach road work completed.
RKB reuse Pvt. e Boundary wall construction under progress
Ltd. JV) e Expected completion date: 31.12.2026
18. Kota (North) Compost+RDF 400 Basic rate of tipping M/S Shri ¢ Contract agreement has been signed on 28.08.2023.
fee per ton Rs. MohanGarh e Work order has been issued on 28.08.2023.
247/Ton Construction e Lease deed signed on 05.12.2023.
Company and e CTE granted on 17.05.2024.
RKB reuse Pvt. e Boundary wall under progress, office building, labour room,
Ltd. (JV) weighbridge room, etc under progress.
e 20% civil Work Completed.
e Expected completion date: 31.12.2026
19. Nagaur Compost+RDF 51 Basic rate of tipping M/S Shri o Contract agreement has been signed on 28.08.2023.
fee per ton Rs. MohanGarh o Work order has been issued on 28.08.2023.
247/Ton Construction e Lease deed signed on 22.12.2023.
Company and | e CTE obtained on 03.05.2024.
RKBreusePvt. | o Guard room, office building, weighbridge room, common toilet,
Ltd. JV) labour quarter, WBM road, precast boundary wall structure work
completed.
e 35% civil work completed and Finishing work is in progress.
e Expected completion date: 31.12.2026
20. Reengus Compost+RDF 10 Basic rate of tipping M/S Shri ¢ Contract agreement has been signed on 28.08.2023.
fee per ton Rs. MohanGarh e Work order has been issued on 28.08.2023.
247/Ton Construction e Lease deed signed on 10.01.2024.
Company and | e CTE obtained on 09.05.2024.
RKB reuse Pvt. e RCC-Precast Boundary wall is being erected. Construction of
Ltd. JV) Boundary wall and levelling work completed.

55% civil work completed.
Expected completion date: 31.12.2026




2. Details regarding Under Construction (Work in Progress) Plants

S. No. City/Town Processing Plant Highest Royalty Name of Firm Current Status
Technology Capacity payable by
(TPD) Contractor to ULB
21. | Sawai Madhopur| Compost+RDF 46 Basic rate of tipping M/S Shri ¢ Contract agreement has been signed on 28.08.2023.
fee per ton Rs. MohanGarh e Work order has been issued on 28.08.2023.
247/Ton Construction o Lease deed signed on 05.12.2023.
Company and o CTE obtained on 06.03.2024.
RKB reuse Pvt. e RCC-Precast Boundary wall completed. Civil Construction i.e.
Ltd. JV) office building, weighing bridge, etc. work under progress.
® 52% civil work completed.
e Expected completion date: 31.12.2026
22. Sirohi Compost+RDF 13 Basic rate of tipping M/S Shri ¢ Contract agreement has been signed on 28.08.2023.
fee per ton Rs. MohanGarh e Work order has been issued on 28.08.2023.
247/Ton Construction e Lease deed signed on 31.10.2023.
Company and e CTE granted on 21.02.2025.
RKB reuse Pvt. ¢ Construction work under progress.
Ltd. (V) e 25% civil work completed.
e Under Progress
e (Guard Room, Weighbridge, Internal Road, Office Building)
o Expected completion date: 31.12.2026.
23. Sujangarh Compost+RDF 30 Basic rate of tipping M/S Shri ¢ Contract agreement has been signed on 28.08.2023.
fee per ton Rs. MohanGarh o Work order has been issued on 28.08.2023.
247/Ton Construction o Lease deed signed on 04.11.2023.
Company and | o CTE obtained on 27.05.2024.
RKB reuse Pvt. e RCC-Precast Boundary wall erection completed. Construction of
Ltd. JV) Boundary wall and levelling work completed.

¢ Guard room, office building finishing work is in progress.

¢ 40% civil work completed.

e Under Progress

e (Weighbridge & Room, Toilet Blocks, Office Building,
Labour Quarter etc)

e Expected completion date: 31.12.2026.




2. Details regarding Under Construction (Work in Progress) Plants

S. No. City/Town Processing Plant Highest Royalty Name of Firm Current Status
Technology Capacity payable by
(TPD) Contractor to ULB
24, Khetri Compost+RDF 8 Basic rate of tipping M/S Shri o Contract agreement has been signed on 14.09.2023.
fee per ton Rs. MohanGarh ¢ Work order has been issued on 20.09.2023.
437/Ton Construction e Lease deed signed on 04.03.2024.
Company and e CTE granted on 13.05.2024.
RKB reuse Pvt. e Plant Construction work under progress.
Ltd. V) e Expected completion date: 31.12.2026.
25. Nawalgarh Compost+RDF 21 Basic rate of tipping M/S Shri ¢ Contract agreement has been signed on 14.09.2023.
fee per ton Rs. MohanGarh e Work order has been issued on 20.09.2023.
437/Ton Construction e Lease deed has been signed on 19.12.2023.
Company and | e CTE granted on 20.03.2024.
RKB reuse e RCC-Precast Boundary wall is being erected. Construction of
Pvt. Boundary wall and levelling work is under progress.
Ltd. (V) o Expected completion date: 31.12.2026.
26. Bayana Compost+RDF 13.5 Basic rate of tipping M/S Shri e Contract agreement has been signed on 14.09.2023.
fee per ton Rs. MohanGarh e Work order has been issued on 20.09.2023.
437/Ton Construction o CTE has been issued on 02.04.2025.
Company and e Construction Boundary Wall & levelling work Completed
RKBreusePvt. | o Civil construction work under progress.
Ltd. JV) e Expected completion date: 31.12.2026.
27. Bagru Compost+RDF 13 Basic rate of tipping M/S Shri e Contract agreement has been signed on 14.09.2023.
fee per ton Rs. MohanGarh e Work order has been issued on 20.09.2023.
437/Ton Construction e Lease deed signed 12.03.2024.
Company and | e CTE granted on 29.07.2024.
RKB reuse Pvt. e Construction of Boundary wall and levelling work is
Ltd. JV) completed.

o Civil Work under progress.
e Expected completion date: 31.12.2026.




2. Details regarding Under Construction (Work in Progress) Plants

S. No. City/Town Processing Plant Highest Royalty Name of Firm Current Status
Technology Capacity payable by
(TPD) Contractor to ULB
28. Khandela Compost+RDF 9.5 Basic rate of tipping M/S Shri o Contract agreement has been signed on 14.09.2023.
fee per ton Rs. MohanGarh o Work order has been issued on 20.09.2023.
437/Ton Construction e Lease deed done on 12.03.2024.
Company and o Civil Work under progress.
RKBreuse Pvt. | o Expected completion date: 31.12.2026.
Ltd. JV)
29. Raisinghnagar Compost+RDF 11.64 Basic rate of tipping M/s Escostan ¢ Contract agreement has been signed on 22.09.2023.
fee per ton Rs. Infra Pvt Ltd e Work order has been issued on 06.10.2023.
378/Ton o Lease deed signed 16.05.2024.
e Composting Shed: Foundation work in progress, Material
Procured and Work in progress
e Phase 1 work in progress
¢ (Boundary Wall, MRF Shed, Leachate Tank)
e Expected completion date: 31.12.2026.
30. Kesrisinghpur Compost+RDF 5.76 Basic rate of tipping M/s Escostan ¢ Contract agreement has been signed on 22.09.2023.
fee per ton Rs. Infra Pvt Ltd e Work order has been issued on 06.10.2023.
378/Ton e Lease deed signed on 31.01.2026.
o CTE applied on 05.02.2026.
e Guard Room, Fencing work is in Progress.
31. Anupgarh Compost+RDF 12.69 Basic rate of tipping M/s Escostan e Contract agreement has been signed on 22.09.2023.
fee per ton Rs. Infra Pvt Ltd e Work order has been issued on 06.10.2023.
378/Ton e Lease deed done on 06.03.2025.
e CTE granted on 29.01.2026.
32. Karanpur Compost+RDF 8.75 Basic rate of tipping M/s Escostan ¢ Contract agreement has been signed on 22.09.2023.
fee per ton Rs. Infra Pvt Ltd e Work order has been issued on 06.10.2023.
378/Ton o Lease deed signed on 31.01.2026.
e CTE applied on 05.02.2026.
e Guard Room, Wire Fencing works in progress
33. Padampur Compost+RDF 7.57 Basic rate of tipping M/s Escostan Contract agreement has been signed on 22.09.2023.
fee per ton Rs. Infra Pvt Ltd Work order has been issued on 06.10.2023.
378/Ton Lease deed signed 18.04.2024.

CTE granted on 09.02.2026.

15% civil work has been completed.
Under Progress

(Boundary Wall, Guard Room)




2. Details regarding Under Construction (Work in Progress) Plants

S. No. City/Town Processing Plant Highest Royalty Name of Firm Current Status
Technology Capacity payable by
(TPD) Contractor to ULB
e Expected completion date: 31.12.2026.
34. Vijaynagar Compost+RDF 7.57 Basic rate of tipping M/s Escostan e Contract agreement has been signed on 22.09.2023.
fee per ton Rs. Infra Pvt Ltd o Work order has been issued on 06.10.2023.
378/Ton e Lease deed done on 04.03.2025.
e CTE granted on 09.02.2026.
e Legacy Waste Removal: A large amount of legacy waste was
present on site and has now been cleared.
® 95% Site Clearance has been done.
¢ Expected completion date: 31.12.2026.
35. Gajsinghpur Compost+RDF 4.11 Basic rate of tipping M/s Escostan o Contract agreement has been signed on 22.09.2023.
fee per ton Rs. Infra Pvt Ltd o Work order has been issued on 06.10.2023.
378/Ton o Lease deed signed 17.04.2024.
o CTE granted.
o Site Clearance work is in progress.
¢ Expected completion date: 31.12.2026.
e Pending at ULB level due to Approach Road issue.
36. Rawatsar Compost+RDF 14.43 Basic rate of tipping M/s Escostan Contract agreement has been signed on 22.09.2023.
fee per ton Rs. Infra Pvt Ltd Work order has been issued on 06.10.2023.
378/Ton Lease deed done on 22.04.2024.

CTE granted on 03.09.2024.
Construction work in progress.

Site leveling under-progress.

Expected completion date: 31.12.2026.




2. Details regarding Under Construction (Work in Progress) Plants

S. No. City/Town Processing Plant Highest Royalty Name of Firm Current Status
Technology Capacity payable by
(TPD) Contractor to ULB
37. Bhadra Compost+RDF 16.71 Basic rate of tipping M/s Escostan ¢ Contract agreement has been signed on 22.09.2023.
fee per ton Rs. Infra Pvt Ltd e Work order has been issued on 06.10.2023.
378/Ton o Lease deed signed 24.04.2024.
e CTE has been Granted on 03.09.2024.
¢ Site Clearance has been done.
e Site work is under-progress.
e Expected completion date: 31.12.2026.
38. Nohar Compost+RDF 20.48 Basic rate of tipping M/s Escostan ¢ Contract agreement has been signed on 22.09.2023.
fee per ton Rs. Infra Pvt Ltd o Work order has been issued on 06.10.2023.
378/Ton e Lease deed signed 23.04.2024.
e CTE granted on 03.09.2024.
e Construction work in progress.
e Phase 1 work is progress
¢ (Boundary Wall, MRF Shed) PCC & Footing Work Completed
e Expected completion date: 31.12.2026.
39. Pilibanga Compost+RDF 15.33 Basic rate of tipping M/s Escostan ¢ Contract agreement has been signed on 22.09.2023.
fee per ton Rs. Infra Pvt Ltd o Work order has been issued on 06.10.2023.
378/Ton e CTE Received on 24.09.2024.
e Site Leveling is under-progress Foundation work is completed.
e Work on halt due to public agitation.
e Under Progress
¢ (Boundary Wall, Composting Shed, Leachate Tank, PCC &
Footing Work)
40. Sangaria Compost+RDF 15.05 Basic rate of tipping M/s Escostan o Contract agreement has been signed on 22.09.2023.
fee per ton Rs. Infra Pvt Ltd o Work order has been issued on 06.10.2023.
378/Ton ¢ Lease deed done on 22.03.2025.
e CTE applied on 05.02.2026.
41. | Neem-Ka-Thana | Compost+RDF 14.89 Basic rate of tipping M/s Escostan o Contract agreement has been signed on 22.09.2023.
fee per ton Rs. Infra Pvt Ltd e Work order has been issued on 06.10.2023.
367/Ton e Lease deed signed 09.04.2024.
e CTE granted on 08.04.2025.
o Site Leveling is under-progress.




2. Details regarding Under Construction (Work in Progress) Plants

S. No. City/Town Processing Plant Highest Royalty Name of Firm Current Status
Technology Capacity payable by
(TPD) Contractor to ULB
42. Sri Madhopur Compost+RDF 12.89 Basic rate of tipping M/s Escostan ¢ Contract agreement has been signed on 22.09.2023.
fee per ton Rs. Infra Pvt Ltd e Work order has been issued on 06.10.2023.
367/Ton e Lease deed signed 16.04.2024.
e CTE granted on 08.04.2025.
¢ Construction work is currently in progress.
e Expected completion date: 31.12.2026.
43. Laxmangarh Compost+RDF 21.94 Basic rate of tipping M/s Escostan e Contract agreement has been signed on 22.09.2023.
fee per ton Rs. Infra Pvt Ltd e Work order has been issued on 06.10.2023.
367/Ton o Lease deed done on 18.04.2024.
e CTE granted on 08.04.2025.
e Site clearance is 35% completed.
e Guard room construction is 70% complete.
o Construction work is currently in progress.
e Expected completion date: 31.12.2026.
44, Ramgarh Compost+RDF 13.57 Basic rate of tipping M/s Escostan o Contract agreement has been signed on 22.09.2023.
fee per ton Rs. Infra Pvt Ltd e Work order has been issued on 06.10.2023.
367/Ton e Lease deed signed 16.04.2024.
e CTE applied on 15.07.2024.
e GAD Submitted on 09.09.2025.
45. Losal Compost+RDF 11.72 Basic rate of tipping M/s Escostan ¢ Contract agreement has been signed on 22.09.2023.
fee per ton Rs. Infra Pvt Ltd e Work order has been issued on 06.10.2023.
367/Ton o Lease deed signed 22.04.2024.

CTE granted on 04.04.2025.

Site Clearance: 20% completed
Composting Pad: 80% completed
MRF Shed: 100% completed

Guard Room: 35% completed
Expected completion date: 31.12.2026.




2. Details regarding Under Construction (Work in Progress) Plants

S. No. City/Town Processing Plant Highest Royalty Name of Firm Current Status
Technology Capacity payable by
(TPD) Contractor to ULB
46. Fatehpur Compost+RDF 57.08 Basic rate of tipping M/s Escostan ¢ Contract agreement has been signed on 22.09.2023.
fee per ton Rs. Infra Pvt Ltd e Work order has been issued on 06.10.2023.
367/Ton o Lease deed signed 29.04.2024.
e CTE granted on 07.04.2025.
e Site clearance is under progress.
47. Pilani MRF 2 By ULB fund M/s Hemant e Construction work is currently in progress.
Construction e Expected completion date: 31.12.2026.
Company
48. Pilani Compost+RDF 12.22 Basic rate of tipping M/s Escostan ¢ Contract agreement has been signed on 22.09.2023.
fee per ton Rs. Infra Pvt Ltd e Work order has been issued on 06.10.2023.
367/Ton o Lease deed signed 18.04.2024.
e CTE received on 08.10.2024.
e Composting Pad: 80% completed
e MRF foundation: work in progress
e Fencing Work: 55% completed.
¢ Site Leveling: 65% completed.
e Guard Room: 65% completed.
e Expected completion date: 31.12.2026.
49. Vidyavihar Compost+RDF 6.43 Basic rate of tipping M/s Escostan e Contract agreement has been signed on 22.09.2023.
fee per ton Rs. Infra Pvt Ltd e Work order has been issued on 06.10.2023.
367/Ton e Lease deed done on 06.02.2025.
e Composting Pad: 70% completed
¢ MRF foundation: work in progress
e Fencing Work: 50% completed.
o Site Leveling: 60% completed.
e Guard Room: 75% completed
e Expected completion date: 31.12.2026.
50. Baggar Compost+RDF 5.85 Basic rate of tipping M/s Escostan Contract agreement has been signed on 22.09.2023.
fee per ton Rs. Infra Pvt Ltd Work order has been issued on 06.10.2023.
367/Ton Lease deed signed 15.04.2024.

CTE received on 08.10.2024.
Construction work in progress.
Fencing — completed




2. Details regarding Under Construction (Work in Progress) Plants

S. No.

City/Town

Processing
Technology

Plant
Capacity
(TPD)

Highest Royalty
payable by
Contractor to ULB

Name of Firm

Current Status

> Guard Room- Completed

> MREF Area:-100% Completed

> Composting Area:- up to plinth level completed

> Composting Pad:- Top PCC completed. > Drains:- 90%
Completed . > Road work:- 90% > Sub base work in Progress.
Expected completion date: 31.12.2026.

51.

Mukandgarh

Compost+RDF

7.59

Basic rate of tipping
fee per ton Rs.
367/Ton

M/s Escostan
Infra Pvt Ltd

Contract agreement has been signed on 22.09.2023.

Work order has been issued on 06.10.2023.

Lease deed signed 15.04.2024.

CTE received on 08.10.2024.

Construction work in progress.

Footing Work: Excavation, casting of footings, and column
casting completed.

Material Recovery Facility (MRF): 75% construction
completed.

Composting Infrastructure: composting pad installed.
Refining Area: 100% completed.

Tipping Area: Fully completed.

Wire Fencing: 90% completed.

Guard Room: completed.

Gate Pillars: Finished.

Septic Tank: Excavation and PCC (Plain Cement Concrete)
work completed.

Expected completion date: 31.12.2026.

52.

Chirawa

Compost+RDF

18.06

Basic rate of tipping
fee per ton Rs.
367/Ton

M/s Escostan
Infra Pvt Ltd

Contract agreement has been signed on 22.09.2023.
Work order has been issued on 06.10.2023.

Lease deed signed 16.04.2024.

CTE received on 08.10.2024.

Construction work in progress.

Site clearance work: Ground leveling Completed
Wire Fencing: 100% Completed

Composting Pad: 70% completed; remaining work is in
progress

e MRF Shed : foundation work completed

e Expected completion date: 31.12.2026.




2. Details regarding Under Construction (Work in Progress) Plants

S. No. City/Town Processing Plant Highest Royalty Name of Firm Current Status
Technology Capacity payable by
(TPD) Contractor to ULB
53. Mandawa Compost+RDF 9.59 Basic rate of tipping M/s Escostan ¢ Contract agreement has been signed on 22.09.2023.
fee per ton Rs. Infra Pvt Ltd e Work order has been issued on 06.10.2023.
367/Ton o Lease deed signed 18.04.2024.

o CTE received on 08.10.2024.

o Construction work in progress.

¢ Expected completion date: 31.12.2026.

54. Surajgarh Compost+RDF 8.9 Basic rate of tipping M/s Escostan ¢ Contract agreement has been signed on 22.09.2023.
fee per ton Rs. Infra Pvt Ltd e Work order has been issued on 06.10.2023.Lease deed signed
367/Ton 25.02.2026.
e Soil filling work is in progress.
e Expected completion date: 31.12.2026.
55. Bissau Compost+RDF 9.55 Basic rate of tipping M/s Escostan e Contract agreement has been signed on 22.09.2023.
fee per ton Rs. Infra Pvt Ltd e Work order has been issued on 06.10.2023.
367/Ton e Lease deed signed 16.04.2024.

e CTE Granted on 04.04.2025.

e Site clearance work: 100% completed > Wire fencing: Fully
completed > Composting Pad: 70% completed; foundation work
completed, remaining work is in progress about plinth level, brick

o Civil work under process

e Expected completion date: 31.12.2026.

56. Sarwar Compost+RDF 8.37 Basic rate of tipping M/s Rekart ¢ Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. e Work order has been issued on 22.12.2023.
436/Ton Ltd. e Lease deed signed 12.03.2024.

¢ CTE obtained on 06.06.2024.

¢ Footing work of admin block and shed at plant has been completed
and the work of column is also completed

o Construction work under progress

e Expected completion date: 31.12.2026.

57. Bijainagar (M) Compost+RDF 13.2 Basic rate of tipping M/s Rekart ¢ Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. e Work order has been issued on 22.12.2023.
436/Ton Ltd. o [case deed signed on 28.03.2024.
[ ]

CTE obtained on 16.04.2024.Construction work under progress.
Site survey done as on 16.05.2024 & sample collected on
16.05.2024 for soil testing.

Expected completion date: 31.12.2026.




2. Details regarding Under Construction (Work in Progress) Plants

S. No. City/Town Processing Plant Highest Royalty Name of Firm Current Status
Technology Capacity payable by
(TPD) Contractor to ULB
58. Kekri Compost+RDF 17.22 Basic rate of tipping M/s Rekart o Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. o Work order has been issued on 22.12.2023.
436/Ton Ltd. e Lease deed signed on 11.03.2024.
o CTE obtained on 16.05.2024.
e GAD has been submitted.
¢ Construction work under progress.
e Expected completion date: 31.12.2026.
59. Nasirabad Compost+RDF 20.88 Basic rate of tipping M/s Rekart ¢ Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. e Work order has been issued on 22.12.2023.
436/Ton Ltd. e Lease deed signed on 09.04.2024.
¢ CTE obtained on 16.05.2024.
e Construction work under progress.
¢ Expected completion date: 31.12.2026.
60. Pushkar Compost+RDF 9.78 Basic rate of tipping M/s Rekart o Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. e Work order has been issued on 22.12.2023.
436/Ton Ltd. o Lease deed signed on 15.04.2024.
e CTE obtained on 27.06.2024.
¢ Construction work under progress.
e Expected completion date: 31.12.2026.
61. Gulabpura Compost+RDF 11.19 Basic rate of tipping M/s Rekart ¢ Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. e Work order has been issued on 22.12.2023.
436/Ton Ltd. e [case deed signed on 22.12.2023.
¢ CTE obtained on 26.06.2024.
e Construction work under progress.
e Expected completion date: 31.12.2026.
62. | Shahpura BH(M)| ComposttRDF 12.46 Basic rate of tipping M/s Rekart ¢ Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. e Work order has been issued on 22.12.2023.
436/Ton Ltd. e Lease deed signed on 03.04.2024.

CTE obtained on 26.06.2024.
Construction work under progress.
Expected completion date: 31.12.2026.




2. Details regarding Under Construction (Work in Progress) Plants

S. No. City/Town Processing Plant Highest Royalty Name of Firm Current Status
Technology Capacity payable by
(TPD) Contractor to ULB
63. Jahazpur Compost+RDF 8.46 Basic rate of tipping M/s Rekart ¢ Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. e Work order has been issued on 22.12.2023.
436/Ton Ltd. e Lease deed signed on 14.03.2024.
¢ CTE obtained on 26.06.2024.
¢ Construction work under progress.
¢ Expected completion date: 31.12.2026.
64. Asind Compost+RDF 6.83 Basic rate of tipping M/s Rekart ¢ Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. o Work order has been issued on 22.12.2023.
436/Ton Ltd. o Lease deed signed on 05.04.2024.
¢ CTE obtained on 27.06.2024.
o Construction work under progress.
e Expected completion date: 31.12.2026.
65. Mandalgarh Compost+RDF 5.69 Basic rate of tipping M/s Rekart ¢ Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. e Work order has been issued on 22.12.2023.
436/Ton Ltd. o [ecase deed signed on 12.04.2024.
o CTE obtained on 26.06.2024.
¢ Construction work under progress.
o Expected completion date: 31.12.2026.
66. Gangapur Compost+RDF 7.72 Basic rate of tipping M/s Rekart o Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. e Work order has been issued on 22.12.2023.
436/Ton Ltd. o Lease deed signed on 08.04.2024.
o CTE obtained on 26.06.2024.
e PCC work completed
¢ Construction work under progress.
e Expected completion date: 31.12.2026.
67. Uniara Compost+RDF 5.16 Basic rate of tipping M/s Rekart Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. Work order has been issued on 22.12.2023.
436/Ton Ltd. Lease deed signed on 13.03.2024.

CTE obtained on 01.07.2024.
Construction work under progress.
Expected completion date: 31.12.2026.




2. Details regarding Under Construction (Work in Progress) Plants

S. No. City/Town Processing Plant Highest Royalty Name of Firm Current Status
Technology Capacity payable by
(TPD) Contractor to ULB
68. Malpura Compost+RDF 14.81 Basic rate of tipping M/s Rekart ¢ Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. e Work order has been issued on 22.12.2023.
436/Ton Ltd. o Lease deed signed on 16.04.2024.
e CTE obtained on 27.06.2024.
e Construction work under progress.
¢ Expected completion date: 31.12.2026.
69. Todaraisingh Compost+RDF 9.68 Basic rate of tipping M/s Rekart ¢ Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. e Work order has been issued on 22.12.2023.
436/Ton Ltd. o Lease deed signed on 19.04.2024.
e CTE obtained on 27.06.2024.Construction work under progress.
¢ Expected completion date: 31.12.2026.
70. Todabhim Compost+RDF 9.44 Basic rate of tipping M/s Rekart ¢ Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. e Work order has been issued on 22.12.2023.Lease deed done.
436/Ton Ltd. e CTE received on 01.01.2026.
¢ Survey work under progress.
e Expected completion date: 31.12.2026.
71. Karauli Compost+RDF 56.26 Basic rate of tipping M/s Rekart ¢ Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. e Work order has been issued on 22.12.2023.
436/Ton Ltd. e Lease deed under progress.
72. Sambhar Compost+RDF 9.18 Basic rate of tipping M/S Center for ¢ Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Development e Work order has been issued on 22.12.2023.
342/Ton Communication e Lecase deed has been done on 26.04.2024.
Trust o CTE has been granted on 26.07.2024.
¢ Construction work of phase-2 under progress.
e Expected completion date: 31.12.2026.
73. Kishangarh Compost+RDF 12 Basic rate of tipping M/S Center for Contract agreement has been signed on 22.12.2023.
Renwal fee per ton Rs. Development Work order has been issued on 22.12.2023.
342/Ton Comf??un;fauon Lease deed signed on 13.03.2024.

CTE has been granted on 26.07.2024
Construction work under progress.
Expected completion date: 31.12.2026.




2. Details regarding Under Construction (Work in Progress) Plants

S. No. City/Town Processing Plant Highest Royalty Name of Firm Current Status
Technology Capacity payable by
(TPD) Contractor to ULB
74. Jobner Compost+RDF 4.67 Basic rate of tipping M/S Center for o Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Development e Work order has been issued on 22.12.2023.
342/Ton Communication e Lease deed signed on 12.03.2024.
Trust ¢ CTE has been granted on 26.07.2024.
e 70% civil work completed
¢ Construction work is under progress.
e Expected completion date: 31.12.2026.
75. Chaksu Compost+RDF 13.74 Basic rate of tipping M/S Center for ¢ Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Development e Work order has been issued on 22.12.2023.
342/Ton Communication | o [ ease deed signed 21.05.2024.
Trust e CTE has been granted on 04.07.2024.
e GAD submitted and approved.
e 15t Phase Work completed.
e New land has been identified.
e Lease agreement of new land has been done 30.12.2025.
e Boundary wall and site leveling work completed.
e CTE applied on 09.01.2026
76. Shahpura_J (M) Compost+RDF 13.93 Basic rate of tipping M/S Center for e Contract agreement has been signed on 22.12.2023.
fee per ton Rs. DeV@lOp_mePt e Work order has been issued on 22.12.2023.
342/Ton Communication e Lease deed signed on 28.02.2024.
Trust e CTE has been granted on 26.07.2024.
e Construction work under progress.
e Expected completion date: 31.12.2026.
77. Kotputli Compost+RDF 20.22 Basic rate of tipping M/S Center for o Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Development e Work order has been issued on 22.12.2023.
342/Ton Communication o Lease deed signed 30.04.2024.
Trust o CTE has been granted on 21.08.2024.
® 40% civil work completed
o Construction work is under progress.
e Expected completion date: 31.12.2026.
78. Kotputli MRF 72 o Construction work is currently in progress.

Expected completion date: 31.12.2026.




2. Details regarding Under Construction (Work in Progress) Plants

S. No. City/Town Processing Plant Highest Royalty Name of Firm Current Status
Technology Capacity payable by
(TPD) Contractor to ULB
79. Viratnagar Compost + RDF 8.45 Basic rate of tipping M/S Center for o Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Development e Work order has been issued on 22.12.2023.
342/Ton Communication o Lease deed signed on 20.03.2024.
Trust o CTE has been granted on 21.08.2024.
® 40% civil work completed
o Construction work under progress.
e Expected completion date: 31.12.2026.
80. Lalsot Compost+RDF 14.12 Basic rate of tipping M/S Center for ¢ Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Development e Work order has been issued on 22.12.2023.
342/Ton Communication e Lease deed signed on 26.02.2024.
Trust e CTE has been granted on 04.07.2024.
e Construction work under progress.
¢ Expected completion date: 31.12.2026.
81. Bandikui Compost+RDF 18.36 Basic rate of tipping M/S Center for e Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Development e Work order has been issued on 22.12.2023.
342/Ton Communication | o [ ease deed signed 02.05.2024.
Trust e CTE has been granted on 04.07.2024.
e 70% civil work completed
¢ Construction work under progress.
e Expected completion date: 31.12.2026.
82. Mahwa Compost+RDF 10.21 Basic rate of tipping M/S Center for ¢ Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Development e Work order has been issued on 22.12.2023.
342/Ton Comrrrllﬂumfatmn e Lease deed signed on 16.04.2024.
Tus o

CTE has been granted on 04.07.2024.
55% civil work completed
Construction work under progress.
Expected completion date: 31.12.2026.




2. Details regarding Under Construction (Work in Progress) Plants

S. No. City/Town Processing Plant Highest Royalty Name of Firm Current Status
Technology Capacity payable by
(TPD) Contractor to ULB
83. Bali Compost+RDF 8.17 Basic rate of tipping M/s Rekart o Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. | e Work order has been issued on 22.12.2023.
436/Ton Ltd. o Lease deed signed on 23.02.2024.
e CTE has been granted on 25.04.2024.
o Construction is under progress.
e Expected completion date: 31.12.2026.
84. Jaitaran Compost+RDF 93 Basic rate of tipping M/s Rekart o Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. | e Work order has been issued on 22.12.2023.
436/Ton Ltd. e Lease deed signed on 14.03.2024.
e CTE has been granted on 16.05.2024.
o Construction is under progress.
¢ Due to shortage of area new land has been identified
e Land agreement of new land in progress.
85. Falna Compost+RDF 10.21 Basic rate of tipping M/s Rekart ¢ Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. e Work order has been issued on 22.12.2023.
436/Ton Ltd. e Lease deed sign on 12.04.2024.
e CTE has been granted on 16.05.2024.
o Construction is under progress.
e Expected completion date: 31.12.2026.
86. Sadri Compost+RDF 11.26 Basic rate of tipping M/s Rekart ¢ Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. | e Work order has been issued on 22.12.2023.
436/Ton Ltd. o Lease deed under progress.
87. Rani Compost+RDF 5.7 Basic rate of tipping M/s Rekart Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. Work order has been issued on 22.12.2023.
436/Ton Ltd. Lease deed signed on 14.04.2024.

CTE has been granted on 16.05.2024.
Construction is under progress.
Expected completion date: 31.12.2026.




2. Details regarding Under Construction (Work in Progress) Plants

S. No. City/Town Processing Plant Highest Royalty Name of Firm Current Status
Technology Capacity payable by
(TPD) Contractor to ULB
88. Pindwara (M) Compost+RDF 10.06 Basic rate of tipping M/s Rekart o Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. e Work order has been issued on 22.12.2023.
436/Ton Ltd. o Lease deed signed on 19.04.2024.
e CTE has been granted on 05.06.2024.
o Site leveling work in progress.
e Expected completion date: 31.12.2026.
89. | AbuRoad M)+ | ComposttRDF 3247 Basic rate of tipping M/s Rekart o Contract agreement has been signed on 22.12.2023.
Mount Abu fee per ton Rs. Inovations Pvt. e Work order has been issued on 22.12.2023.
436/Ton Ltd. e Lease deed done on 25.11.2025
o CTE received on 06.04.2026
e Survey work in progress.
o Soil levelling work is in progress by ULB.
90. Sanchore Compost+RDF 13.51 Basic rate of tipping M/s Rekart o Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. e Work order has been issued on 22.12.2023.
436/Ton Ltd. o Lease deed signed on 12.04.2024.
e CTE obtained on 28.05.2024.
e CTE has been reissued on 04.04.2025 due to change in location.
¢ Construction work under progress.
e Expected completion date: 31.12.2026.
91. Bilara Compost+RDF 16.27 Basic rate of tipping M/s Rekart o Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. e Work order has been issued on 22.12.2023.
436/Ton Ltd. o Lease deed signed on 14.04.2024.
e CTE obtained on 28.06.2024.
¢ Construction work under progress.
92. Phalodi Compost+RDF 20.51 Basic rate of tipping M/s Rekart Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. Work order has been issued on 22.12.2023.
436/Ton Ltd. Lease deed signed on 16.04.2024.

CTE obtained on 28.06.2024.
Construction work under progress.
Expected completion date: 31.12.2026.




2. Details regarding Under Construction (Work in Progress) Plants

S. No. City/Town Processing Plant Highest Royalty Name of Firm Current Status
Technology Capacity payable by
(TPD) Contractor to ULB
93. Pipar City Compost+RDF 15.13 Basic rate of tipping M/s Rekart o Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. | e Work order has been issued on 22.12.2023.
436/Ton Ltd. e Lease deed done on 22.02.2024.
o CTE obtained on 13.06.2024.
e Construction work under progress.
e Expected completion date: 31.12.2026.
94, Balotra Compost+RDF 45.93 Basic rate of tipping M/s Rekart o Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. e Work order has been issued on 22.12.2023.
436/Ton Ltd. e Lease deed signed 07.03.2024.
e CTE obtained on 12.07.2024.
e Construction work under progress.
e Expected completion date: 31.12.2026.
95. Pokran Compost+RDF 9.68 Basic rate of tipping M/s Rekart o Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. e Work order has been issued on 22.12.2023.
436/Ton Ltd. o Lease deed signed on 05.04.2024.
¢ CTE obtained on 10.07.2024.
¢ Construction work under progress.
e Expected completion date: 31.12.2026.
96. Chhoti Sadri Compost+RDF 7.55 Basic rate of tipping M/s Rekart o Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. e Work order has been issued on 22.12.2023.
399/Ton Ltd. e Lease deed signed on 09.02.2024.
¢ CTE has been received on 07.05.2024.
o Site Clearance is under-progress.
e Construction work is under progress.
e Expected completion date: 31.12.2026.
97. Sagwara Compost+RDF 12.1 Basic rate of tipping M/s Rekart Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. Work order has been issued on 22.12.2023.
399/Ton Ltd. Lease deed signed on 16.05.2024.

CTE has been granted on 13.06.2024.
Construction work is under progress.
Expected completion date: 31.12.2026.




2. Details regarding Under Construction (Work in Progress) Plants

S. No. City/Town Processing Plant Highest Royalty Name of Firm Current Status
Technology Capacity payable by
(TPD) Contractor to ULB
98. Partapur Garhi Compost+RDF 6.55 Basic rate of tipping M/s Rekart o Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. o Work order has been issued on 22.12.2023.
399/Ton Ltd. o Lease deed signed on 12.03.2024.
o CTE has been granted on 17.05.2024.
o Construction work is under progress.
e Expected completion date: 31.12.2026.
99. Kushalgarh Compost+RDF 438 Basic rate of tipping M/s Rekart ¢ Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. e Work order has been issued on 22.12.2023.
399/Ton Ltd. e Lease deed under progress.
100. Nathdwara Compost+RDF 19 Basic rate of tipping M/s Rekart o Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. e Work order has been issued on 22.12.2023.
399/Ton Ltd. o Lease deed signed on 11.03.2024.
o CTE has been granted on 26.06.2024.
® 20% civil work completed
e Construction work is under progress.
e Expected completion date: 31.12.2026.
101. Deogarh Compost+RDF 7.24 Basic rate of tipping M/s Rekart ¢ Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. e Work order has been issued on 22.12.2023.
399/Ton Ltd. o [case deed signed on 15.03.2024.
e CTE has been granted on 27.06.2024.
o Levelling work under progress.
o Construction work is under progress
¢ Expected completion date: 31.12.2026.
102. Amet Compost+RDF 7.12 Basic rate of tipping M/s Rekart o Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. e Work order has been issued on 22.12.2023.
399/Ton Ltd. e Lease deed done on 15.09.2025.

e CTE granted on 20.01.2026.
o Construction work is under progress
e Expected completion date: 31.12.2026.




2. Details regarding Under Construction (Work in Progress) Plants

S. No. City/Town Processing Plant Highest Royalty Name of Firm Current Status
Technology Capacity payable by
(TPD) Contractor to ULB
103. Fatehnagar Compost+RDF 9.38 Basic rate of tipping M/s Rekart o Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. e Work order has been issued on 22.12.2023.
399/Ton Ltd. e Lease deed done on 10.07.2024.
o CTE obtained on 01.10.2024.
¢ Construction is under progress.
e Expected completion date: 31.12.2026.
104. Kanor Compost+RDF 5.44 Basic rate of tipping M/s Rekart | o Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. | e Work order has been issued on 22.12.2023.
399/Ton Ltd. e Lease deed signed on 16.03.2024.
e CTE has been granted on 21.06.2024.
¢ Construction work is under progress.
e Expected completion date: 31.12.2026.
105. Salumber Compost+RDF 6.75 Basic rate of tipping M/s Rekart o Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. e Work order has been issued on 22.12.2023.
399/Ton Ltd. o Lease deed under progress.
106. Bhinder Compost+RDF 7.35 Basic rate of tipping M/s Rekart o Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. | e Work order has been issued on 22.12.2023.
399/Ton Ltd. e Lease deed under progress.
107. Kapasan Compost+RDF 8.58 Basic rate of tipping M/s Rekart o Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. e Work order has been issued on 22.12.2023.
399/Ton Ltd. o Lease deed signed on 14.03.2024.
o CTE has been granted on 20.05.2024.
e 80% civil work completed
e Expected completion date: 31.03.2026.
108. Begun Compost+RDF 8.51 Basic rate of tipping M/s Rekart Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. Work order has been issued on 22.12.2023.
399/Ton Ltd. Lease deed signed on 13.04.2024.

CTE has been granted on 28.05.2024.
Construction is under progress.
Expected completion date: 31.12.2026.




2. Details regarding Under Construction (Work in Progress) Plants

S. No. City/Town Processing Plant Highest Royalty Name of Firm Current Status
Technology Capacity payable by
(TPD) Contractor to ULB
109. Rawatbhata Compost+RDF 15.49 Basic rate of tipping M/s Rekart ¢ Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. | e Work order has been issued on 22.12.2023.
399/Ton Ltd. o Lease deed under progress.
110. Bari sadri Compost+RDF 6.46 Basic rate of tipping M/s Rekart o Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. e Work order has been issued on 22.12.2023.
399/Ton Ltd. o Lease deed signed on 12.03.2024.
e CTE has been granted on 23.04.2024.
¢ Construction work is under progress.
e Expected completion date: 31.12.2026.
111.| Bhawani Mandi | Compost+RDF 17.38 Basic rate of tipping M/s Rekart o Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. e Work order has been issued on 22.12.2023.
436/Ton Ltd. o Lease deed signed on 08.04.2024.
o CTE has been received on 24.05.2024.
® 30% civil work completed
¢ Construction is under progress.
e Expected completion date: 31.12.2026.
112. Jhalarapatan Compost+RDF 15.41 Basic rate of tipping M/s Rekart ¢ Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. e Work order has been issued on 22.12.2023.
436/Ton Ltd. o Lease deed signed on 12.03.2024.
e CTE has been received on 24.05.2024.
e 20% civil work completed
o Construction is under progress.
¢ Expected completion date: 31.12.2026.
113. Pirawa Compost+RDF 5.26 Basic rate of tipping M/s Rekart Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. Work order has been issued on 22.12.2023.
436/Ton Ltd. Lease deed signed on 19.04.2024.

CTE has been received on 24.05.2024.
Construction is under progress.
Expected completion date: 31.12.2026.




2. Details regarding Under Construction (Work in Progress) Plants

S. No. City/Town Processing Plant Highest Royalty Name of Firm Current Status
Technology Capacity payable by
(TPD) Contractor to ULB
114. Mangrol Compost+RDF 10.31 Basic rate of tipping M/s Rekart o Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. e Work order has been issued on 22.12.2023.
436/Ton Ltd. o [case deed signed on 19.04.2024.
e CTE has been granted on 21.06.2024.
¢ Construction work is under progress.
e Expected completion date: 31.12.2026.
115. Chhabra Compost+RDF 13.27 Basic rate of tipping M/s Rekart o Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. e Work order has been issued on 22.12.2023.
436/Ton Ltd. o Lease deed signed on 16.04.2024.
e CTE has been granted on 24.05.2024.
o Construction is under progress.
e Expected completion date: 31.12.2026.
116. Antah Compost+RDF 13.31 Basic rate of tipping M/s Rekart o Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. e Work order has been issued on 22.12.2023.
436/Ton Ltd. o [case deed signed on 15.03.2024.
e CTE has been granted on 24.05.2024.
o Construction is under progress.
e Expected completion date: 31.12.2026.
117. Baran Compost+RDF 80.02 Basic rate of tipping M/s Rekart ¢ Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. e Work order has been issued on 22.12.2023.
436/Ton Ltd. e Lease deed signed on 18.03.2024.
e CTE has been granted on 03.05.2024.
e 40% civil work completed
¢ Construction is under progress.
e Expected completion date: 31.12.2026.
118. Nainwa Compost+RDF 8.01 Basic rate of tipping M/s Rekart Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. Work order has been issued on 22.12.2023.
436/Ton Ltd. Lease deed signed on 11.03.2024.

CTE obtained on 01.07.2024.
Construction is under progress.
Expected completion date: 31.12.2026.




2. Details regarding Under Construction (Work in Progress) Plants

S. No. City/Town Processing Plant Highest Royalty Name of Firm Current Status
Technology Capacity payable by
(TPD) Contractor to ULB
119. Kaprain Compost+RDF 8.53 Basic rate of tipping M/s Rekart o Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. | e Work order has been issued on 22.12.2023.
436/Ton Ltd. o Lease deed signed on 24.04.2024.
o CTE has been granted on 27.06.2024.
o Construction is under progress.
o Expected completion date: 31.12.2026.
120. Keshoraipatan Compost+RDF 10.12 Basic rate of tipping M/s Rekart ¢ Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. e Work order has been issued on 22.12.2023.
436/Ton Ltd. o [case deed signed on 17.05.2024.
e CTE has been granted on 27.06.2024.
¢ Construction work halted.
¢ Due to rise in public agitation and encroachment on land, new land
has to be identified.
121. Lakheri Compost+RDF 12.15 Basic rate of tipping M/s Rekart ¢ Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. e Work order has been issued on 22.12.2023.
436/Ton Ltd. o [ease deed signed on 30.03.2024.
e CTE has been granted on 20.05.2024.
¢ Construction is under progress.
e Expected completion date: 31.12.2026.
122. Indergarh Compost+RDF 3.06 Basic rate of tipping M/s Rekart o Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. e Work order has been issued on 22.12.2023.
436/Ton Ltd. o Lease deed signed on 14.03.2024.
e CTE has been granted on 27.06.2024.
¢ Construction is under progress.
e Expected completion date: 31.12.2026.
123. Sangod Compost+RDF 8.98 Basic rate of tipping M/s Rekart Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. Work order has been issued on 22.12.2023.
436/Ton Ltd. Lease deed signed on 14.03.2024.

CTE obtained on 31.07.2024.

Construction is under progress.

Excavation work is in progress, Guard room, Toilet Block etc.
Expected completion date: 31.12.2026.




2. Details regarding Under Construction (Work in Progress) Plants

S. No. City/Town Processing Plant Highest Royalty Name of Firm Current Status
Technology Capacity payable by
(TPD) Contractor to ULB
124.| Kaithoon (Kota) | Compost+RDF 9.97 Basic rate of tipping M/s Rekart ¢ Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. e Work order has been issued on 22.12.2023.
436/Ton Ltd. e [case deed signed on 18.04.2024.
e CTE has been applied on 01.05.2024.
¢ Construction is under progress.
125. Itawa Compost+RDF 11.24 Basic rate of tipping M/s Rekart ¢ Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. | e Work order has been issued on 22.12.2023.
436/Ton Ltd. o Lease deed signed on 16.04.2024.
e CTE granted on 02.08.2024.
¢ Construction is under progress.
e Expected completion date: 31.12.2026.
126.| Ramganj Mandi Compost+RDF 16.99 Basic rate of tipping M/s Rekart ¢ Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. | e Work order has been issued on 22.12.2023.
436/Ton Ltd. o [ease deed signed on 12.03.2024.
e CTE obtained on 31.07.2024.
e Expected completion date: 31.12.2026.
127. Kuchera Compost+RDF 9.65 Basic rate of tipping M/s Rekart o Contract agreement has been signed on 16.03.2024.
fee per ton Rs. Inovations Pvt. | e Work order has been issued on 16.03.2024.
374/Ton Ltd. o Lease deed signed on 16.04.2024.
e CTE has been granted on 05.06.2024.
e Construction work is under progress.
e Expected completion date: 31.12.2026.
128. Parbatsar Compost+RDF 6.24 Basic rate of tipping M/s Rekart o Contract agreement has been signed on 16.03.2024.
fee per ton Rs. Inovations Pvt. Work order has been issued on 16.03.2024.
374/Ton Ltd. Lease deed signed on 16.04.2024.

CTE has been granted on 05.06.2024.
Construction work is under progress.
Expected completion date: 31.12.2026.




2. Details regarding Under Construction (Work in Progress) Plants

S. No. City/Town Processing Plant Highest Royalty Name of Firm Current Status
Technology Capacity payable by
(TPD) Contractor to ULB
129. Mundwa Compost+RDF 6.93 Basic rate of tipping M/s Rekart o Contract agreement has been signed on 16.03.2024.
fee per ton Rs. Inovations Pvt. o Work order has been issued on 16.03.2024.
374/Ton Ltd. o Lease deed signed on 21.04.2025.
o CTE has been granted on 13.08.2025.
o Construction work is under progress.
o Expected completion date: 31.12.2026.
130. Merta City Compost+RDF 18.93 Basic rate of tipping M/s Rekart o Contract agreement has been signed on 16.03.2024.
fee per ton Rs. Inovations Pvt. e Work order has been issued on 16.03.2024.
374/Ton Ltd. e Lease deed signed on 23.04.2024.
e CTE has been granted on 05.06.2024.
¢ Construction work is under progress.
e Expected completion date: 31.12.2026.
131. Didwana Compost+RDF 22.09 Basic rate of tipping M/s Rekart ¢ Contract agreement has been signed on 16.03.2024.
fee per ton Rs. Inovations Pvt. e Work order has been issued on 16.03.2024.
374/Ton Ltd. o [case deed signed on 12.04.2024.
e CTE has been granted on 05.06.2024.
e Construction work is under progress.
e Expected completion date: 31.12.2026.
132.| Kuchaman City Compost+RDF 25.47 Basic rate of tipping M/s Rekart Contract agreement has been signed on 16.03.2024.
fee per ton Rs. Inovations Pvt. Work order has been issued on 16.03.2024.
374/Ton Ltd. Lease deed signed on 16.04.2024.

CTE has been granted on 05.06.2024.
Levelling work completed.
Construction work is under progress.
Expected completion date: 31.12.2026.




2. Details regarding Under Construction (Work in Progress) Plants

S. No. City/Town Processing Plant Highest Royalty Name of Firm Current Status
Technology Capacity payable by
(TPD) Contractor to ULB
133. Ladnu Compost+RDF 26.95 Basic rate of tipping M/s Rekart o Contract agreement has been signed on 16.03.2024.
fee per ton Rs. Inovations Pvt. | e Work order has been issued on 16.03.2024.
374/Ton Ltd. o Lease deed signed on 30.04.2024.
e CTE has been granted on 05.06.2024.
e Construction work is under progress.
e Expected completion date: 31.12.2026.
134. Degana Compost+RDF 8.23 Basic rate of tipping M/s Rekart ¢ Contract agreement has been signed on 16.03.2024.
fee per ton Rs. Inovations Pvt. e Work order has been issued on 16.03.2024.
374/Ton Ltd. o [case deed signed on 16.04.2024.
e CTE has been applied on 26.04.2024.
e CTE has been granted on 05.06.2024.
e GAD submitted and approved.
¢ Construction work is under progress.
e Expected completion date: 31.12.2026.
135. Makrana Compost+RDF 58.25 Basic rate of tipping M/s Rekart ¢ Contract agreement has been signed on 16.03.2024.
fee per ton Rs. Inovations Pvt. | e Work order has been issued on 16.03.2024.
374/Ton Ltd. o Lease deed under progress.
136. Rajakhera Compost+RDF 13.84 Basic rate of tipping M/S Center for ¢ Contract agreement has been signed on 08.08.2024.
fee per ton Rs. Development e Work order has been issued on 27.08.2024.
399/Ton Communication e Lease deed on 13.08.2025.
Trust e CTE granted on 29.10.2025.
¢ Construction work is under progress.
e Expected completion date: 31.12.2026.
137. Bari Compost+RDF 25.78 Basic rate of tipping M/S Center for Contract agreement has been signed on 08.08.2024.
fee per ton Rs. DeVelOP.mem Work order has been issued on 27.08.2024.
399/Ton Comn%umtcatmn Lease deed signed on 17.04.2025.
Tus

CTE applied date 30.08.2025
Leveling work completed
Construction work is under progress.
Expected completion date: 31.12.2026.




2. Details regarding Under Construction (Work in Progress) Plants

CTE approved on 22.07.2025.
Phase-1 work initiated.

S. No. City/Town Processing Plant Highest Royalty Name of Firm Current Status
Technology Capacity payable by
(TPD) Contractor to ULB
138. Rupbas Compost+RDF 6.79 Basic rate of tipping M/S Center for o Contract agreement has been signed on 08.08.2024.
fee per ton Rs. Development e Work order has been issued on 27.08.2024.
399/Ton Communication e Lease deed signed on 02.12.2024.
Trust e Levelling and fencing work completed.
¢ Foundation work is under progress.
e Phase-1 Completed, Phase-2 in progress
e Expected completion date: 31.12.2026.
139. Deeg Compost+RDF 18.49 Basic rate of tipping M/S Center for e Contract agreement has been signed on 08.08.2024.
fee per ton Rs. Development e Work order has been issued on 27.08.2024.
399/Ton Communication | o Lease deed done on 05.11.2024.
Trust o CTE has been granted on 11.06.2025.
e Phase-1 work complete.
e Phase 2 is under-progress.
e Expected completion date: 31.12.2026.
140. Deeg MRF 1 Basic rate of tipping M/S Center for e Construction work is currently in progress.
fee per ton Rs. Development ¢ Expected completion date: 31.12.2026.
399/Ton Communication
Trust
141. Kaman Compost+RDF 15.63 Basic rate of tipping M/S Center for o Contract agreement has been signed on 08.08.2024.
fee per ton Rs. Development e Work order has been issued on 27.08.2024.
399/Ton Communication | o Lease deed signed on 24.06.2025.
Trust e CTE granted on 06.08.2025.
e Phase-1 work completed.
o Construction work is under progress.
e Work in Progress (Boundary Wall, Compost Pad in Progress)
e Expected completion date: 31.12.2026.
142. Kumbher Compost+RDF 9.68 Basic rate of tipping M/S Center for e Contract agreement has been signed on 08.08.2024.
fee per ton Rs. Development e Work order has been issued on 27.08.2024.
399/Ton Communication e Lease deed signed on 26.06.2025.
Trust °
[ ]
[ ]

(Levelling Work is in progress)




2. Details regarding Under Construction (Work in Progress) Plants

S. No. City/Town Processing Plant Highest Royalty Name of Firm Current Status
Technology Capacity payable by
(TPD) Contractor to ULB
143. Nagar Compost+RDF 10.51 Basic rate of tipping M/S Center for e Contract agreement has been signed on 08.08.2024.
fee per ton Rs. Development e Work order has been issued on 27.08.2024.
399/Ton Communication | ¢ [ ease deed to be done.
Trust
144, Nadbai Compost+RDF 10.85 Basic rate of tipping M/S Center for ¢ Contract agreement has been signed on 08.08.2024.
fee per ton Rs. Development e Work order has been issued on 27.08.2024.
399/Ton Communication o [case deed signed on 15.11.2024.
Trust ¢ CTE granted on 11.06.2025.
e Phase 1 completed.
¢ Construction work is under progress.
e Phase-1 Completed, Phase-2 in progress
e Expected completion date: 31.12.2026.
145. Weir Compost+RDF 797 Basic rate of tipping M/S Center for o Contract agreement has been signed on 08.08.2024.
fee per ton Rs. Development e Work order has been issued on 27.08.2024.
399/Ton Communication e Lease deed signed on 07.01.2025.
Trust e CTE granted on 11.06.2025
e Boundary wall and construction work is completed.
o Construction work is under progress.
e Expected completion date: 31.12.2026.
146. Bhusawar Compost+RDF 8.2 Basic rate of tipping M/S Center for o Contract agreement has been signed on 08.08.2024.
fee per ton Rs. Development e Work order has been issued on 27.08.2024.
399/Ton Communication | o Lease deed sign on 23.05.2025.
Trust ¢ CTE Applied on 24.05.2025.
e Phase 1 completed.
e Construction work is under progress.
e Expected completion date: 31.12.2026.
147. Rajgarh Al Compost+RDF 10.95 Basic rate of tipping M/S Center for ¢ Contract agreement has been signed on 08.08.2024.
fee per ton Rs. Development e Work order has been issued on 27.08.2024.
399/Ton Communication | e Lease deed done on 03.09.2025.
Trust .
[ ]

CTE granted.
Site leveling work in progress.
Expected completion date: 31.12.2026.




2. Details regarding Under Construction (Work in Progress) Plants

S. No. City/Town Processing Plant Highest Royalty Name of Firm Current Status
Technology Capacity payable by
(TPD) Contractor to ULB
148. Khairthal Compost+RDF 15.74 Basic rate of tipping M/S Center for ¢ Contract agreement has been signed on 08.08.2024.
fee per ton Rs. Development e Work order has been issued on 27.08.2024.
399/Ton Communication e Lease deed signed on 12.06.2025.
Trust ¢ CTE Allotted on 29.10.2025
e Phase 1 completed.
e Phase 2 Construction work is under progress.
e Expected completion date: 31.12.2026.
149. Tijara Compost+RDF 10.17 Basic rate of tipping M/S Center for e Contract agreement has been signed on 08.08.2024.
fee per ton Rs. Development e Work order has been issued on 27.08.2024.
399/Ton Communication e Lease deed signed on 13.11.2024.
Trust e CTE Allotted on 11.09.2025
e Phase 1 completed.
¢ Construction work is under progress.
e Expected completion date: 31.12.2026.
150. Kherli Compost+RDF 7.25 Basic rate of tipping M/S Center for ¢ Contract agreement has been signed on 08.08.2024.
fee per ton Rs. Development e Work order has been issued on 27.08.2024.
399/Ton Communication e Lease deed to be done.
Trust
151. Kishangarhbas Compost+RDF 8.55 Basic rate of tipping M/S Center for ¢ Contract agreement has been signed on 08.08.2024.
MB fee per ton Rs. Development e Work order has been issued on 27.08.2024.
399/Ton Communication | e Lease done on 31.10.2025.
Trust e CTE applied. on 03.12.2025
152. Behror Compost+RDF 12.14 Basic rate of tipping M/S Center for o Contract agreement has been signed on 08.08.2024.
fee per ton Rs. Development e Work order has been issued on 27.08.2024.
399/Ton Communication | o [ease deed signed on 25.04.2025.
Trust e CTE Allotted on 07.10.2025
o Construction work is under progress.
¢ Expected completion date: 31.12.2026.
153. Baseri Compost+RDF 8.49 Basic rate of tipping M/S Alwazo e Contract agreement has been signed on 08.08.2024.
fee per ton Rs. Solution Pvt. Ltd | e« Work order has been issued on 05.05.2025.
417/Ton o Lease deed to be sign.
154. Sarmathura MRF 25 By ULB M/s Jitendra o Construction work is currently in progress.
Singh Contractor | e Expected completion date: 31.12.2026.




2. Details regarding Under Construction (Work in Progress) Plants

S. No. City/Town Processing Plant Highest Royalty Name of Firm Current Status
Technology Capacity payable by
(TPD) Contractor to ULB
155. Ucchain Compost+RDF 8.33 Basic rate of tipping M/S ¢ Contract agreement has been signed on 08.08.2024.
fee per ton Rs. Alwazo Solution | e Work order has been issued on 05.05.2025.
417/Ton Pvt. Ltd o Lease deed to be sign.
156. Atru Compost+RDF 9.17 Basic rate of tipping M/S ¢ Contract agreement has been signed on 08.08.2024.
fee per ton Rs. Alwazo Solution | e Work order has been issued on 05.05.2025.
382/Ton Pvt. Ltd e Lease deed to be sign.
157. Atru MRF 3 By ULB M/s Tridev o Construction work is currently in progress.
Traders e Expected completion date: 31.12.2026.
158. Jhalawar Compost+RDF 25.25 Basic rate of tipping M/S Alwazo ¢ Contract agreement has been signed on 08.08.2024.
fee per ton Rs. Solution e Work order has been issued on 05.05.2025.
382/Ton Pvt. Ltd e Lease deed done on 28.07.2025
e CTE Applied on 06.10.2025
e Boundary wall work completed and guard room under progress.
e Expected completion date: 31.12.2026.
159. Sultanpur Compost+RDF 9.01 Basic rate of tipping M/S Alwazo ¢ Contract agreement has been signed on 08.08.2024.
fee per ton Rs. Solution e Work order has been issued on 05.05.2025.
382/Ton Pvt. Ltd o Lease deed done on 16.12.2025
e CTE yet to Apply.
160. Niwai Compost+RDF 14.02 Basic rate of tipping M/S Alwazo e Work order has been issued on 03.10.2025
fee per ton Rs. Solution e Lease deed has been done
382/Ton Pvt. Ltd e Drone survey has been done.
e CTE yet to Apply.
161. Tonk Compost+RDF 92.05 Basic rate of tipping M/S e Work order has been issued on 03.10.2025
fee per ton Rs. Alwazo Solution | e Lease deed has been done
382/Ton Pvt.Ltd | o CTE application under process.
162. Dungargarh Compost+RDF 21.9 Basic rate of tipping M/S e Work order has been issued on 03.10.2025.
fee per ton Rs. Alwazo Solution | e Lease deed has been done on 13.03.2026.
Pvt. Ltd °

382/Ton

CTE application under process.




2. Details regarding Under Construction (Work in Progress) Plants

S. No. City/Town Processing Plant Highest Royalty Name of Firm Current Status
Technology Capacity payable by
(TPD) Contractor to ULB
163. Nokha Compost+RDF 25.77 Basic rate of tipping M/S Work order has been issued on 03.10.2025.
fee per ton Rs. Alwazo Solution Lease Agreement work is under progress.
382/Ton Pvt. Ltd
164. Bidasar Compost+RDF 14.67 Basic rate of tipping M/S Work order has been issued on 03.10.2025.
fee per ton Rs. Alwazo Solution
382/Ton Pvt. Ltd
165. Chhapar Compost+RDF 8.11 Basic rate of tipping M/S Work order has been issued on 03.10.2025
fee per ton Rs. Alwazo Solution Lease deed has been done on 16.01.2026.
382/Ton Pvt. Ltd
166. Deshnoke Compost+RDF 7.59 Basic rate of tipping M/S Work order has been issued on 03.10.2025.
fee per ton Rs. Alwazo Solution Land Allocation is under progress.
382/Ton Pvt. Ltd
167. Rajaldesar Compost+RDF 11.27 Basic rate of tipping M/S Work order has been issued on 03.10.2025
fee per ton Rs. Alwazo Solution Lease deed has been done
382/Ton Pvt. Ltd
168. Rajgarh Ch Compost+RDF 24.33 Basic rate of tipping M/S Work order has been issued on 10.03.2025.
fee per ton Rs. Alwazo Solution Lease deed has been done.
382/Ton Pvt. Ltd
169. Ratangarh Compost+RDF 29.33 Basic rate of tipping M/S Work order has been issued on 03.10.2025
fee per ton Rs. Alwazo Solution Lease deed has been done on 18.03.2026.
382/Ton Pvt. Ltd
170. Sardarshahar Compost+RDF 59.13 Basic rate of tipping M/S Work order has been issued on 03.10.2025.
fee per ton Rs. Alwazo Solution Lease deed has been done
382/Ton Pvt. Ltd
171. Taranagar Compost+RDF 13.42 Basic rate of tipping M/S Work order has been issued on 03.10.2025
fee per ton Rs. Alwazo Solution
382/Ton Pvt. Ltd
172. Bamanwas Compost+RDF 4.97 Basic rate of tipping M/S Work order has been issued on 03.10.2025
fee per ton Rs. Alwazo Solution
Pvt. Ltd

382/Ton




2. Details regarding Under Construction (Work in Progress) Plants

S. No. City/Town Processing Plant Highest Royalty Name of Firm Current Status
Technology Capacity payable by
(TPD) Contractor to ULB
173. Bonli Compost+RDF 5.68 Basic rate of tipping M/S e Work order has been issued on 03.10.2025
fee per ton Rs. Alwazo Solution
174. Ganganagar Compost + RDF 90 Royalty Rs 153/Ton M/s e Construction work is under progress
on SLF input Allied Energy | ¢ Expected completion date: 31.12.2026.
Systems Pvt.
Ltd. New Delhi
175. Ahore Compost + MRF 5 Basic rate of tipping M/s Ding e Work order has been issued on 27.03.2026
fee per ton Rs. S Mar}?‘)wgr and
392/T ecurities Services
on Pvt. Ltd.
176. Akola Compost + MRF 5 Basic rate of tipping M/s Ding e Work order has been issued on 27.03.2026
fee per ton Rs. Manpower and
Securities Services
392/T
on Pvt. Ltd.
177. Bap Compost + MRF 5 Basic rate of tipping M/s Ding e Work order has been issued on 27.03.2026
fee per ton Rs. Manpower and
Securities Services
396/T
on Pvt. Ltd.
178. Baswa Compost + MRF 5 Basic rate of tipping M/s Ding e Work order has been issued on 27.03.2026
fee per ton Rs. S Mar}?‘)wgr and
395/T ecurities Services
on Pvt. Ltd.
179. Bhandarej Compost + MRF 5 Basic rate of tipping M/s Ding e Work order has been issued on 27.03.2026
fee per ton Rs. Manpower and
Securities Services
396/T
on Pvt. Ltd.
180. Bhim Compost + MRF 5 Basic rate of tipping M/s Ding e Work order has been issued on 27.03.2026
fee per ton Rs. Manpower and
Securities Services
392/T
on Pvt. Ltd.
181. Dei Compost + MRF 5 Basic rate of tipping M/s Ding e Work order has been issued on 27.03.2026
fee per ton Rs. Manpower and
391/Ton Securities Services

Pvt. Ltd.




2. Details regarding Under Construction (Work in Progress) Plants

S. No. City/Town Processing Plant Highest Royalty Name of Firm Current Status
Technology Capacity payable by
(TPD) Contractor to ULB
182. Dooni Compost + MRF 5 Basic rate of tipping M/s Ding Work order has been issued on 27.03.2026
fee per ton Rs. Manpower and
396/Ton Securities Services
Pvt. Ltd.
183. Dudu Compost + MRF 5 Basic rate of tipping M/s Ding Work order has been issued on 27.03.2026
fee per ton Rs. Manpower and
Securities Services
396/Ton
Pvt. Ltd.
184. Fhagi Compost + MRF 5 Basic rate of tipping M/s Ding Work order has been issued on 27.03.2026
fee per ton Rs. S Mappowgr and
396/Ton ecurities Services
Pvt. Ltd.
185. Goluwala Compost + MRF 5 Basic rate of tipping M/s Ding Work order has been issued on 27.03.2026.
fee per ton Rs. Manpower and Lease Deed work under progress.
Securities Services
396/Ton
Pvt. Ltd.
186. Hindoli Compost + MRF 5 Basic rate of tipping M/s Ding Work order has been issued on 27.03.2026
fee per ton Rs. < Mappow;r and
391/Ton ecurities Services
Pvt. Ltd.
187. Kathumar Compost + MRF 5 Basic rate of tipping M/s Ding Work order has been issued on 27.03.2026
fee per ton Rs. Manpower and
Securities Services
391/Ton
Pvt. Ltd.
188. Lawan Compost + MRF 5 Basic rate of tipping M/s Ding Work order has been issued on 27.03.2026
fee per ton Rs. < Mappow;r and
396/Ton ecurities dServices
Pvt. Ltd.
189. Malakheda Compost + MRF 5 Basic rate of tipping M/s Ding Work order has been issued on 27.03.2026
fee per ton Rs. < Mappow;r and
391/Ton ecurities Services
Pvt. Ltd.
190. Mandrayal Compost + MRF 5 Basic rate of tipping M/s Ding Work order has been issued on 27.03.2026
fee per ton Rs. Manpower and
391/Ton Securities Services

Pvt. Ltd.




2. Details regarding Under Construction (Work in Progress) Plants

S. No. City/Town Processing Plant Highest Royalty Name of Firm Current Status
Technology Capacity payable by
(TPD) Contractor to ULB
191. Mawali Compost + MRF 5 Basic rate of tipping M/s Ding e Work order has been issued on 27.03.2026
fee per ton Rs. Manpower and
392/Ton Securities Services
Pvt. Ltd.
192. Mundawar Compost + MRF 5 Basic rate of tipping M/s Ding e Work order has been issued on 27.03.2026
fee per ton Rs. g Mappow;r and
391/T. ecurities Services
o Pvt. Ltd.
193. Nauganwa Compost + MRF 5 Basic rate of tipping M/s Ding e Work order has been issued on 27.03.2026
fee per ton Rs. Manpower and
391/Ton Securities Services
Pvt. Ltd.
194. Raipur Compost + MRF 5 Basic rate of tipping M/s Ding e Work order has been issued on 27.03.2026
fee per ton Rs. Manpower and
Securities Services
396/T
o Pvt. Ltd.
195. Ramgarh Compost + MRF 5 Basic rate of tipping M/s Ding e Work order has been issued on 27.03.2026
Pachwara fee per ton RS. Manpower a.nd
396/Ton Securities Services
Pvt. Ltd.
196. Sawar Compost + MRF 5 Basic rate of tipping M/s Ding e Work order has been issued on 27.03.2026
fee per ton Rs. Manpower and
Securities Services
396/Ton
Pvt. Ltd.
197. Sikaray Compost + MRF 5 Basic rate of tipping M/s Ding e Work order has been issued on 27.03.2026
fee per ton Rs. Manpower and
396/Ton Securities Services
Pvt. Ltd.
198. Singhana Compost + MRF 5 Basic rate of tipping M/s Ding e Work order has been issued on 27.03.2026
fee per ton Rs. Manpower and
Securities Services
396/Ton
Pvt. Ltd.
199. Suket Compost + MRF 5 Basic rate of tipping M/s Ding e Work order has been issued on 27.03.2026
fee per ton Rs. g Mappow;r and
391/Ton ecurities Services
Pvt. Ltd.




2. Details regarding Under Construction (Work in Progress) Plants

S. No. City/Town Processing Plant Highest Royalty Name of Firm Current Status
Technology Capacity payable by
(TPD) Contractor to ULB
200. Vajirpur Compost + MRF 5 Basic rate of tipping M/s Ding e Work order has been issued on 27.03.2026
fee per ton Rs. Manpower and
391/Ton Securities Services
Pvt. Ltd.
201. Vallabhanagr Compost + MRF 5 Basic rate of tipping M/s Ding e Work order has been issued on 27.03.2026
fee per ton Rs. S Mar}gowser and
ecurities Services
392/Ton Pvt. Ltd.
202. Vatika Compost + MRF 5 Basic rate of tipping M/s Ding e Work order has been issued on 27.03.2026
fee per ton Rs. S Mar}gowgr and
ecurities Services
396/Ton Pvt. Ltd.
Total 5043.68 TPD




3. Details regarding Bio-Methanation Plant

S.No. | City/Town g;fﬁi:g Pla“:Tle‘]I)’)ac‘ty Remarks
1 Jaipur Bio-methanation 400 In reference to the project proposals forwarded to Department of Economic Affairs, Gol, the in-principle
(Heritage) | Plant approval was granted by Department of Economic Affairs, Gol on 10.05.2021.
The draft RFP and draft concession agreement have been prepared for Jaipur project and sent to Planning
(PPP) Department, GoR for comments and suggestions.
The comments and suggestions from the planning department regarding the draft RFP and draft
Concession Agreement for Jaipur project have been received vide letter dated 18.08.2021.
As per the observations, comments and suggestions made by Planning Department, the draft RFP and
D) Jodhpur Bio-methanation 100 concession agreement for the projects have been prepared and have been approved by the Committee
(North) Plant (formed for examination of the documents) on 28.12.2021 and sent to DEA, Gol on 09.02.2022.

As informed by DEA, Gol vide email dated 15.02.2022, the additional documents (Feasibility Report,
Financial Model and Annexure-IV as per guidelines) were to be submitted.

The above-mentioned documents have been submitted to DEA, Gol vide letter dated 05.05.2022 & email
dated 06.05.2022.

The meeting was held under the chairmanship of Joint Secretary (ISD), Department of Economic
Affairs, Gol on 31.05.2022 to discuss the proposals submitted by GoR.

As per the directions, the establishment of Bio-Methanation plant is to be executed under CM Budget
Announcement 2022-23.

Jaipur: DPR of bio-methanation plant prepared and submitted to DLB along with the proposal to issue
Technical Sanction for the work.

Comments/Observations/Shortcomings have been asked regarding the proposal vide letter dated
21.06.2023.

Letter issued to NNJH on 26.07.2023; for approval and signature of higher Authorities, and vetting of
DPR from NIT/State Govt Engineering College.

BPCL, IOCL, HPCL, GAIL proposal has been received to DLB, preliminary meeting held and letter has
been issued to submit detailed proposal about mutual interests and financial aspects at the
earliest for optimum exploration.

Jodhpur: DPR of bio-methanation plant prepared and submitted to DLB along with the proposal to

issue Technical Sanction for the work.

Comments/Observations/Shortcomings have been asked regarding the proposal vide letter dated
28.07.2023.

Meeting held under the chairmanship of Chief Engineer (SBM), DLB on 14.09.2023 to discuss the




Technical Sanction of "Establishment of 100 TPD capacity MSW based bio-methanation plant at

Jodhpur city".

Letter has been issued on 18.07.2024 to Municipal Corporation, Jaipur (Greater & Heritage) to submit
their progress report regarding to "Establishment of 100 TPD capacity MSW based bio-methanation
plant at Jaipur city".

Progress:

Meeting held under the chairmanship of Chief Engineer (SBM), DLB on 18.12.2023 to discuss the
proposal received from Oil & Gas Marketing Companies (OGMC:s) for establishment of these plants.
Meeting were schedule under the chairmanship of Chief Engineer (SBM), DLB on 30.01.2024 to discuss
the establishment of these plants through Oil & Gas Marketing Companies (OGMCs). It was discussed
& decided that the Municipal Corporation, Jaipur & Municipal Corporation, Jodhpur shall schedule
meeting with OGMCs at their own level to mutually decide the conditions for MoU.

Letter has been issued to Municipal Corporation Jaipur & Jodhpur on 20.02.2024 to schedule meeting
with Oil & Gas Marketing Companies (OGMCs) at their own level to mutually decide the conditions for
MoU.

Municipal Corporation, Jodhpur (North) has issue meeting notice on 29.02.2024 and scheduled a
meeting to be held on 06.03.2024, with OGMC:s to discuss their detailed proposals.

MoM Issued by Municipal Corporation, Jodhpur (North) on 30.04.2024; on the basis of GAIL’s
Proposal Submitted in aforesaid meeting.

Letter has been issued on 18.07.2024 to Municipal Corporation, Jaipur (Heritage & Greater) and Jodhpur
(North & South) to submit their progress report.

Meeting were schedule under the chairmanship of Principal Secretary, LSGD on 27&28.01.2025 to
discuss the establishment of these plants through Oil & Gas Marketing Companies (OGMCs). It was
discussed & decided that the MC, Jaipur & MC, Jodhpur shall schedule meeting with OGMCs at their
own level to mutually decide the conditions for MoU. Minutes issued on 06.02.2025 to sign MoU with
concerning OGMCs.

Letter issued to Municipal Corporation, Jaipur (Greater & Heritage), Jodhpur (south & North), Alwar
and Udaipur regarding to sign MoU with OGMC:s to establishment the CBG plants on 20.02.2025.

Letter issued to Municipal Corporation, Jaipur (Greater & Heritage), Jodhpur (south & North), Alwar
and Udaipur regarding to sign MoU with OGMC:s to establishment the CBG plants on 18.06.2025.

As per the directions, the establishment of Bio-Methanation plant is to be executed under CM Budget
Announcement 2026-27.

Total

500 TPD




Format for

National Mission for Clean Gang:

submission of Monthly Progress Report in the NGT Matter OA No.

673 of 2018 (in compliance to NGT order dated 24.09.2020)
For the State/ UT of Rajasthan (as on April- 2026)

Overall status of the State:

I. Total Population: Urban Population & Rural Population separately: To be submitted by LSG

11. Estimated Sewage Generation (MLD)

I11. Details of Sewage Treatment Plant:

: To be submitted by LSG

« Existing no. of STPs and Treatment Capacity (in MLD): 155 having capacity 1535.25 MLD
: 1043.806 MLD

Capacity Utilization of existing STPs

MLD of sewage being treated through Alternate technology

Gap in Treatment Capacity in MLD
No. of Operational STPs
No of Complying STPs

No. of Non-complying STPs (operational)

* Samples not collected:-02

- To be submitted by LSG

:491.444 MLD

2135
: 36
: 97

Details of each existing STP in the State

No. | Location| Existing STP | Capacity Being Operational Status " Compliance
Capacity Utilized of STP Status of STP
Annexure |
Details of under construction STPs in the Statc
No. | Location| Capacity of | Physical | Status of [&D or Incremental | Completion
the plant in | Progress inl ~ House sewer progress ‘Timeline
MLD % connections
Annexure 2
Details of proposed STPs in the State
No. Location | Capacity of| Status of Project (at | Incremental Likely Date of
the STP DPR Stage/ Under progress Completion
proposed in| Tendering/ Work to be
MLD Awarded)
Annexure 3 J
1 /\\CA
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1V,

Details of Industrial Pollution:

No. of industries in the State: 39317
No. of water polluting industries in the State: 5225
Quantity of effluent generated from the industries in MLD: 397
Quantity of Hazardous Sludge generated from the Industries in TPD:
Number of industrial units having ETPs: 1463
Number of industrial units connected to CETP: 3764
Number and total capacity of ETPs (details of existing/ under construction / proposed): 1463
Compliance status of the ETPs: 1335
Number and total capacity of CETPs (details of existing/ under construction / proposed): 14
existing
Status of compliance and operation of the CETPs: 13 operational out of which 08 are
complying/ 1 CETP Re Commissionring on 05/06/2025
Solid Waste Management: To be Submitted by LSG

Total number of Urban Local Bodies and their Population:

Current Municipal Solid Waste Generation:

Number, installed capacity and utilization of existing MSW processing facilities in TPD
(bifurcated by type of processing eg- Waste to Energy (Tonnage and Power Output),
Compost Plants (Windrow, Vermi, decentralized pit composting), biomethanation, MRFetc
Action plan to bridge gap between Installed Capacity and Current Utilization of processing
facilities (if Gap > 20%)-

No. and capacity of C&D waste processing plants in TPD (existing, proposed and under
construction)- :

Total no. of wards, no. of wards having door to door collection service, no. of wards
practicing segregation at source

Details of MSW treatment facilities proposed and under construction.(uo., capacity,
and technology)

Installed capacity of MSW processing facilities in TPD

Status of ULB wise Management of Solid Waste

ULB Total MSW Total MSW Existing Utilization | Proposed MSYV

generation in | being processed | MSW Capacity of the |  Facilities &
TPD in TPD facilities | existing MSW | Completion
# facilities Timeline

Annual Report enclosed at Annexure 4

2 l\/\\d\
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VI. Bio-medical Waste Management:

e Total Bio-medical generation: 19907.644 Kg/day

* No. of Hospitals and Health Care Facilities: 11,540
* Status of Treatment Facility/ CBMWTF: 11 CBMWTFs are operational in the state

VII. Hazardous Waste Management:

* Total Hazardous Waste generation: 8,83,734.30 MT
* No. of Industries generating Hazardous waste: 2504
e Treatment Capacity of all Captive TSDFs:
» Landfill capacity of all common TSDFs:- 9,88,698 MT

» Incineration capacity of all common TSDFs:- 40 Ton Per Day

¢ Avg. Quantity of Hazardous waste reaching thé TSDFs and Treated:
> For Landfill (Common TSDFs) :- 1,27,988.70 MT

> For Incineration (Common TSDFs):- 5094.86 MT

¢ Details of on-going or proposed TSDF:
> Existing common TSDFs:- 04

I. Rajasthan Waste Management Project, Udaipur
2. Balotra Waste Management Project, Balotra
3. Continental Petroleum Limited, Behror
4. Shiv Shakti Oil & Lubricants, Nagaur
> Proposed common TSDFs:- NIL |

VIII. Plastic Waste Management:

e Total Plastic Waste generation: 89842.651 TPA
e Treatment/ Measures adopted for reduction or management of plastic waste: Co
processing/Road construction/processed/landfill

IX.  Details of Alternate Treatment Technology being adopted by the State/UT: Not related
to RSPCB

X. Identification of polluting sources including drains contributing to river pollution and
action as per NGT order on in situ treatment: Not related to RSPCB
XI. Details of Nodal Officer appointed by Chief Secretary in the State/UT: Not related to
RSPCB " 7
AN
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XIL. Details of Nodal Officer appointed by Chief Secretary in the State/UT: Not related to

RSPCB

XL Details of meetings carried under the Chairmanship Chief of Secretary in the State/UT:
Not related to RSPCB

XIV. '

Latest water quality of polluted river, its tributaries, drains with flow details and ground
water quality in the catchment of polluted river: Enclosed at Annexure 5 '

XV.  Ground water regulation: Not related to RSPCB

XVI. Good irrigation practices being adopted by the State: Not related to RSPCB
XVII. Rain Water Harvesting: Not related to RSPCB

XVIII. Demarcation of Floodplain and removal of illegal encroachments: Not related to RSPCB

XIX. Maintaining minimum e-flow of river: Not related to RSPCB

XX.  Plantation activities along the rivers: Not related to RSPCB

XXI.  Development of biodiversity park: Not related to RSPCB

XXII. Reuse of Treated Water: .

XXIII. Model River being adopted by the State & Action Proposed for achieving the bathing
quality stan&ards:

XXIV. Status of Preparation of Action Plan by the 13 Coastal States: Not Applicable .

XXV. Regulation of Mining Activities in the State/UT: Not related to RSPCB

XXVI. Action against identified polluters, law violators and officers responsible for failure for

vigorous monitoring

*Note: Incremental progress made by the State/UT in each activity to be provided.
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Details of installed/operational STPs in the State- April-26

Alterna Compliance | Compliance
Existi te Consent | status based | status based
xistin
N f Operational STP g Technol [Details of Alternate| Capacity being Status on designed | on Hon'ble
ame o
S.N. R.O. Location Status of . ogies Technologies (If utilized Applied/ parameters | NGT order
Town Capacity . . . . .
STP (MLD) Proviod provided) (MLD) Not applied/| (Complying/ | (Complying/
ed (Yes/ Pending Non Non
No) Complying | Complying
Alwar [ Village - Agyara 27.512222 N, Operative 20 Yes Anaerobic tanks, 12.5 Valid up to [Complying Complying
facultative ponds, 28/02/2030 |[(As per final
mechanical aerator outlet analysis
and finally phytorid report, sample
collected on
beds 27/04/2026
(phytoremediation) )
Partly . . )
2 Balotra Balotra 76.746388 E . 9 No - 44 Not Applied | Non-Complying [ Non-Complying
Operational
Near Kurla Village, Non-
3 Balotra Barmer i 10 No - - Revoked Non Complying | Non Complying
Barmer Operational
MPT Block-R}-ON- . .
4 Balotra Barmer ) Operational 0.045 No - 0.031 Valid Complying Complying
90/1, Nagana Tehsil
Operation Base ) ) ) )
5 Balotra Barmer Operational 0.25 No - 0.17 Valid Complying Complying

Vedanta




RGT Living
QuartersVillage

6 Balotra Barmer Dhandhalawas and Ravli| Operational 0.04 No - 0.025 Valid Complying Complying
ki Nadi Tehsil:Gudha
Malani
Near Heera River,
7 Banswara Kushalgarh Kushalgarh (District- Operational | No NA 0.75 Expired Complying Complying
Banswara)
within existing STP
campus on udaipur . . ) .
8 Banswara Banswara ] Operational 9.6 No NA 7.5 Valid Non Complying | Non Complying
road, Janawari,
Banswara
Gopal Nagla, Achnera . Sequence Batch Reactor ) ) .
9 Bharatpur Bharatpur Operational 5 Yes 0.31 Valid Complying Complying
Road (SBR)
Gopal Nagla, Achnera . Sequence Batch Reactor ) ) .
10 Bharatpur Bharatpur Operational 8 Yes 0.74 Valid Complying Complying
Road (SBR)
Non-
Upflow Anaerobic .
Under Complying,
I Bharatpur Dholpur Tagawali ) 10 Yes Sludge Blanket Reactor - Valid -
Upgradation (under
(UASB) .
upgradation)
) Sequence Batch Reactor ) ) )
12 Bharatpur Dholpur Shekhupur Operational 3 Yes (SBR) 1.76 Valid Complying Complying
Situated Near MD
Vyas Colony, Pugal
yas -olony, THea CTO valid ill
13 Bikaner Bikaner Road, Nandni Goshala, | Operational 12 No - I 31082027 Non Complying | Non Complying

Banjrang Dhora, Tehsil
& District:Bikaner




Bikaner

Bikaner

Near Kali Mata Temple,
Sujandesar, Tehsil and

District- Bikaner

Operational

20

CTO Valid till
30.09.2027

Non Complying

Non Complying

Bikaner

Bikaner

Near Jorbeer, Jaipur
Jodhpur bypass, Tehsil
& District Bikaner

Operational

40

CTO Valid il
31.08.2030

Non Complying

Non Complying

Bhilwara

Bhilwara

M/s Jindal saw limited,
Sewage treatment
plant,(10 MLD) Kuwara

Bhilwara

Operational

Valid

Complying

Complying

Bhilwara

Bhilwara

Sewage treatment
plant,(30 MLD),

Kuwara Bhilwara

Operational

30

Valid

Complying

Complying

Bhilwara

Bhilwara

M/s Jindal saw limited,
Sewage treatment
plant,(10 MLD) Kuwara

Bhilwara

Under Trial

Valid

Bhiwadi

Bhiwadi

M/s Rajasthan Housing
Board STP (1.5
MLD),Aravali Vihar, In
front of RTO Office,
Bhiwadi

Operational

N.A.

31.05.2029

Non-Complying

Non-Complying




20

Bhiwadi

Bhiwadi

M/s Muncipal Council
Bhiwadi , Khasra No.
253 ,Mundena Mev
(Bhiwadi)

Operational

N.A.

0.7

31.05.2029

Non-Complying

Non-Complying

21

Bhiwadi

Bhiwadi

M/s MCB, Plant-
Santhalka STP (3 MLD),
Khasra No. 547, Near
Shiv Mandir, Santhalka,
City- Bhiwadi

Operational

N.A.

31.05.2029

Complying

Complying

22

Bhiwadi

Bhiwadi

STP Near Existing STP
(3 MLD), UIT Bhiwadi,
Bus Stand, Bhiwadi

Operational

N.A.

31.05.2029

Non-Complying

Non-Complying

23

Bhiwadi

Bhiwadi

M/s Sewage Treatment
Plant, (4 MLD), New
Bhiwadi Mode, Sector-
|, Bhiwadi,Bhiwadi
Integrated
Development Authority
,(BIDA) STP

Operational

N.A.

30.06.2026

Non-Complying

Non-Complying

24

Bhiwadi

Bhiwadi

M/s Municipal Council
Bhiwadi (Septage STP
Shahdod), Village-
Shahdod, Khasra no.
112

Operational

0.5

N.A.

0.4

CTE Issued on
dated
18.10.2021,
CTO Not
Applied

Non-Complying

Non-Complying




M/s Udaipur 0.3 MLD

CTE Issued on

dated
Septage, Village-
25 Bhiwadi Bhiwadi X Operational 0.3 No NL.A. 0.1 18.10.2021, | Non-Complying | Non-Complying
Udaipur, Khasra no.
CTO Not
117, Bhiwadi
Applied
CTE Issued on
dated
o o Septage STP (0.4 MLD) ) . .
26 Bhiwadi Bhiwadi Operational 0.4 No N.A. 0 18.10.2021, Complying Complying
at Godhan, Bhiwadi
CTO Not
Applied
27 Bundi Bundi Devpura (Bundi) Operational 8 - SBR 6 Valid Not Complying | Not Complying
Vill-Molaipura, District-
28 Bundi Tonk . Operational 16 - Phytoremediation 8 Valid Not Complying | Not Complying
Tonk, Rajasthan
Vill-Soran, District-
29 Bundi Tonk Operational 4 - SBR 25 Valid Not Complying | Not Complying
Tonk, Rajasthan
Vill- Bibnawa Road,
30 Bundi Bundi Operational 0.5 - SBR 0.4 Valid Not Complying | Not Complying
District-Bundi
Vill- Gandhi Gram
31 Bundi Bundi Saptege, Operational 0.5 - SBR 0.4 Valid Not Complying | Not Complying
District-Bundi
Near Abhimanyu CTO valid upto
32 | Chittorgarh Chittorgarh ) Operational 3 No _ | Non Complying | Non Complying
Park(Chitttorgarh) 31.08.2026
) ) Bhoikhera ) CTO valid upto ) )
33 | Chittorgarh [ Chittorgarh Operational 5 No _ 3.5 Non Complying | Non Complying

(Chitttorgarh)

30.09.2026




kali magri road,Badi

CTO valid upto

34 | Chittorgarh | Chittorgarh Operational 1.5 No 1.2
sadri 30.09.2025 - -
Near Kasod Basti,
Non- CTO valid upto
35 | Chittorgarh Chittorgarh Nimbahera Tehsil:- | No 0
] Operational 31.07.02025 - -
Nimbahera
Ambamata, Vill- Sigari, CTO valid upto
36 | Chittorgarh Chittorgarh o Operational 4.5 No 32 Non Complying | Non Complying
Tehsil, Nimbahera 31.10.2027
37 | chite h Chi h Near Shamshan Ghat, Overational 5 N L6 CTO valid upto Non C i Non C i
ittorgar! ittorgar Kartana (Nimbahera) perationa o . 31.07.2025 on Complying [ Non Complying
Near Abhimanyu CTO valid upto
38 | Chittorgarh Chittorgarh ) Operational 2 No 0.92 Non Complying | Non Complying
Park(Chitttorgarh) 31.03.2029
STP CTO valid upto Non
39 | Chittorgarh [ Chittorgarh CM jan aawas, Gandhi | Operational I No 0.43 Non Complying
: 31.03.2029 Complying
Nagar, Chittorgarh
) Near Gupteshwar ) CTO valid upto ) )
40 | Chittorgarh Pratapgarh Operational 7 No 4 Complying Complying
Mahadev Temple 31.08.2028
CTO valid upto
41 Chittorgarh Chittorgarh Bundi Road Operational | NO 0.23 Non Complying | Non Complying
30.04.2029
Near Railway bridge
Hanumangar ) ) ) ) )
42 h Hanumangarh over Ghaggar river Operational 5 No 5 pending Non-complying | Non-complying
(Hanumangarh)
Hanumangar ) Suratgarh Road ) Valid upto ) )
43 Sriganganagar ) Operational 10 No 10 Non-complying | Non-complying
h (Sriganganagar) 30/06/2025




Hanumangar

Aadarsh Kalayan

44 Sriganganagar operational 25 No - 25 Not applied | Non-complying | Non-complying
h Bhoomi
Hanumangar | __ . N . . . .
45 h Sriganganagar Behind Sub jail Operational 25 No - 1.5 Not applied | Non-complying | Non-complying
Hanumangar Near Transport Nagar, Non- Valid upto
46 Hanumangarh ) I No - 0.8 Non-complying | Non-complying
h Hanumangarh,Bhadra | Operational 31/01/2027
Hanumangar Sadulpura Road,Bhadra Non- Valid upto . .
47 Hanumangarh 3.5 No - 2 Non-complying | Non-complying
h , Hanumangarh Operational 31/01/2027
o M.s Jaipur Development :
jaipur ) ) . Consent valid . )
48 Jaipur Authority, 3 MLD STP, | Operational 3 NA NA 0.7 . Non Complying | Non Complying
(South) _ . till 31.05.2027
Paladi Meena (Jaipur)
. M.s Jaipur Development )
Jalpur . . . Consent valid . ]
49 Jaipur Authority, 30 MLD Operational 30 NA NA 22 Non Complying | Non Complying
(South) till 31.01.2028
STP, Ralawata (Jaipur)
M/s. Jaipur
jaipur Development Consent valid
50 Jaipur ) Operational | NA NA 0.35 . Non Complying | Non Complying
(South) Authority, | MLD STP, till 31.05.2027

Jawahar Circle (Jaipur)




M.s Jaipur Development

jaipur ) ] ) Consent valid ) )
51 Jaipur Authority, | MLD STP, | Operational I NA NA 0.5 . Non Complying | Non Complying
(South) till 30.06.2027
Kiro Ki Dhani (Jaipur)
. 100 MLD STP, ,
52 Jalpr Jaipur Dravyawati River, | Operational 100 NA NA 80 Consentvalid | 1in Complyin
(South) P v ’ P £ill 31.07.2028 Pying Pying
Taruchhaya Nagar
25 MLD STP,
jaipur . Dravyawati River, ) Consent valid ) )
53 Jaipur Operational 25 NA NA 15 . Non Complying | Non Complying
(South) Pratap Nagar (Bambala) till 31.07.2028
(Jaipur)
10 MLD STP,
jaipur ) o . Consent valid . Non
54 Jaipur Dravyawati River, Operational 10 NA NA 7 . Non Complying .
(South) _ till 31.07.2028 Complying
Goner (Jaipur)
M/s. Jaipur Municipal
jaipur ) Corporation, 62.5 MLD Non Consent valid
55 Jaipur 62.5 NA NA 55 NA NA
(South) STP, Dehlawas Unit-l | Operational till 30.11.2027
(Jaipur)
o Rajasthan Housing .
jaipur ) . Consent valid . )
56 Jaipur Board, | MLD, Dastkar | Operational | NA NA 0.1 . Non Complying | Non Complying
(South) . till 31.07.2027
nagar, Nayla, Jaipur
o Rajasthan Housing ]
jaipur ] ) ) Consent valid ) )
57 Jaipur Board, 3 MLD, Indira | Operational 3 NA NA 3 Non Complying | Non Complying
(South) till 30.09.2027
Gandhi Nagar, Jaipur
M/s. Jaipur Municipal
jaipur Corporation, 62.5 MLD Consent valid
58 Jaipur . Operational 62.5 NA NA 45 . Non Complying | Non Complying
(South) STP, Dehlawas Unit-II till 30.11.2028

(Jaipur)




M/s. Jaipur Municipal

jaipur ) ] . Consent valid ) .
59 Jaipur Corporation, 90 MLD | Operational 90 NA NA 45 Complying Complying
(South) till 31.08.2028
STP. Dehlawas Unit-lll
Rajasthan Housing
jaipur ) ) Consent Valid ) )
60 Jaipur Board, 2 MLD, Operational 2 NA NA 2 ] Non Complying | Non Complying
(South) ] till 31.08.2027
Mansarovar, Jaipur
I5 MLD STP,
jaipur ) Dravyawati River, ) Consent Valid ) )
6l Jaipur Operational 15 NA NA 9 Non Complying | Non Complying
(South) Mansarovar (Devri), till 31.07.2028
Jaipur
M/s Jaipur
o Development .
jaipur ) . Non- Consent valid
62 Jaipur Authority, 850 KLD . 0.85 NA NA 0.5 . NA NA
(South) . Operational till 31.07.2027
STP, Jaisingpura Vas,
Jaipur
Sewage Treatment
Plant of Jaipur
Jaipur ) Development . Vaild up to . )
63 Jaipur North o Operational 30 No NA 22 Non-Complying [ Non-Complying
(North) Authority,Village 30.09.2025
Gajadharpura, Kalwar
Road, Jaipur
M/s. Jaipur
64 | Jaipur Ci Jai Development Operational | NA NA 0.7 31.05.2027 Complyi Complyi
aipur Cit aipur erationa . .05. omplyin omplyin
pur- =1ty P Authority, | MLD STP,| " Pying Plying
Central Park (Jaipur)
M/s. Jaipur
Development
65 Jaipur City Jaipur Authority, | MLD STP, | Operational | NA NA 0.6 30.11.2028 Complying Complying

Ram Niwas Bagh
(Jaipur)




66

Jaipur City

Jaipur

M.s Jaipur Development
Authority, 01 MLD
STP,Jaisinghpura khor

(Jaipur)

Operational

NA

NA

0.85

31.07.2027

Non Complying

Non Complying

67

Jaipur City

Jaipur

Jaipur Developmwnt
Authority ,Swarn
Jayanti Park Vidhyadhar
Nagar ,Tehsil: Jaipur

Non-

Operational

NA

NA

NA

30.09.2026

Non Complying

Non Complying

68

Jaipur City

Jaipur

Jaipur Muncipal
Corporation ,8 MLD
STP Plant Brahmapuri

STP Campus Area

Jaipur

Operational

NA

NA

31.01.2028

Complying

Complying

69

Jaipur City

Jaipur

Jaipur Muncipal
Corporation ,50 MLD
STP Jaisinghpura Khor

Tehsil: Jaipur

Operational

50

NA

NA

50

30.09.2027

Complying

Non Complying

70

Jaipur City

Jaipur

Chaugam Stadium 01
MLD Jaipur

Non-

operational

NA

NA

NA

31.05.2029

Non Complying

Non Complying

71

Jaipur City

Jaipur

Jaipur Developmwnt
Authority ,Amanishah
Nallah Tehsil: Jaipur(20

MLD STP Bassi -

Sitarampura )

Operational

20

NA

NA

31.07.2028

Non Complying

Non-
Complying




Jaipur Development

72 Jaipur City Jaipur Authority plant SMS Operational 3 NA NA 2 30.04.2030 Complying Complying
IPD Tower
M/s 10 MLD STP Near
Kisanghat village,
, . . , . Valid (upto , .
73 Jaisalmer Jaisalmer Jaisalmer , Jaisalmer Operational 10 No - 5.6 30.06.2027) Non Complying | Non Complying
Tehsil:Jaisalmer A
District:Jaisalmer
Refused on
date 17.10.2023
due to STP was
non-complying
with the
standards
imposed by
Gagron Road Jhalawar,
CPCB, Show
Faisalpura, Khasara no
74 Jhalawar Jhalawar Operational 6 No NA 5.5 Cause Notices

84, Tehsil- Jhalrapatan,

Dist.-Jhalawar

were issued on
dated

01.01.2024,
12.07.2024,
30.09.2024,
08.11.2024,

07.04.2026 &
06.05.2026.

Non-Complying

Non-Complying




75

Jhalawar

Jhalawar

Girdharpura, Tehsil-
Jhalrapatan,. Dist.-

Jhalawar

Operational

NA

Refused on
date 18.03.2024
due to STP was
non-complying
with the
standards
imposed by
CPCB, Show
Cause Notices
were issued on
dated
12.07.2024,
30.09.2024,
20.03.2026,
07.04.2026 &
06.05.202 ..

Non-Complying [ Non-Complying




7 MLD STP, Mangrol
Road, Mathana

Consent to
Operate has
issued on dated
26.09.2025,
STP was not
complying with

76 Jhalawar Baran Chauraha, Gopalpura, | Operational No NA 22 the standards | Non-Complying [ Non-Complying
Tehsil-Jhalrapatan,. imposed by
Dist.-Jhalawar CPCB.Show
Cause Notices
were issued on
dated
06.05.2026.
Near Mandrela Road
77 Jhunjhunu Chirawa Operational No NA 25 Valid Non Complying | Non Complying
(Chirawa)
i ) Bhageniya Johda, i . Sample- not Sample- not
78 Jhunjhunu Chirawa Operational No NA | Valid
Chirawa, Jhunjhunu collected collected
] ) Bagar Road Near ) ) ) )
79 Jhunjhunu Jhunjhunu _ Operational No NA 5.5 Valid Non Complying | Non Complying
Agrasen Circle
STP (Bus Depot.
_ Nawalgarh), Khasara ) . . .
80 Jhunjhunu Nawalgarh Operational No NA 1.5 Valid Non Complying | Non Complying
No. 174, Nawalgarh,
Jhunjhunu
Khasra no.721,Bhagat
8l Jhunjhunu Nawalgarh Singh Joha ,Nawalgarh | Operational No NA 0.6 Valid Non Complying | Non Complying

(Jhunjhunu)




82

Jhunjhunu

Mandawa

Near Fatehpur Stand,
Ward No. 06,
Mandawa (Jhunjhunu)

Operational

3.9

NA

3.9

Valid

Non Complying

Non Complying

83

Jhunjhunu

Churu

STP 7.0 MLD, Village
Gajsar, Tehsil and
District- Churu

Operational

No

NA

Valid

Non Complying

Non Complying

84

Jhunjhunu

Churu

STP 1.0 MLD, B/W
Cremation ground and
Agarsen Nagar, Tehsil

and District- Churu

Operational

NA

Valid

Non Complying

Non Complying

85

Jhunjhunu

Churu

STP 2.50 MLD, Tajusa
Takiya, Tehsil and
District- Churu

Operational

25

NA

0.75

Valid

Non Complying

Non Complying

86

Jhunjhunu

Sardarshahar

Near Gaushalla,
Bikaner Road,Tehsil-
Sardharsahar, Dist.-

Operational

NA

Not applied

Non Complying

Non Complying

87

Jhunjhunu

Sardarshahar

Near Gaushalla,
Girgicha Road, Tehsil-
Sardharsahar. Dist.-

Operational

NA

0.5

Not applied

Non Complying

Non Complying

88

Jhunjhunu

Sujangarh

STP 5.5 MLD, Gas
Agency Dumping Yard,
Tehsil- Sujangarh
District- Churu

Under

maintenance

55

NA

0.8

Valid

Sample- not

collected

Sample- not

collected

89

Jhunjhunu

Sujangarh

Near Gularia Hotel ,
Khasra no. 787, 246
Sujangarh City , Tehsil-
Sujangarh District-
Churu

Operational

NA

0.4

Valid

Non Complying

Non Complying




STP -1, 1.5 MLD, K.
No. 202, Gopal Gausala

90 Jhunjhunu Sujangarh Land, Near Salasar Operational 1.5 No NA I Valid Non Complying | Non Complying
Road, Tehsil-Sujangarh,
Churu
STP -2, 1.5 MLD, K.
No. 202, Gopal Gausala
91 Jhunjhunu Sujangarh Land, Near Salasar Operational 1.5 No NA I Valid Non Complying | Non Complying
Road, Tehsil-Sujangarh,
Churu
Kh. No. 4, 28, NH 11,
92 Jhunjhunu Ratangarh Derajsar, Ratangarh, Operational 3.8 No NA 2 Valid Non Complying | Non Complying
Churu
Municipal Council,
93 Jhunjhunu Churu Operational 3.5 - - 1.5 Valid Non Complying | Non Complying
Churu-3.5 MLD
Salawas Unit |
94 Jodhpur Jodhpur Operational 50 No NA 50 Valid Non Complying | Non Complying
(Jodhpur)
Salawas Unit Il
95 Jodhpur Jodhpur Operational 50 No NA 50 pending Non Complying | Non Complying
(Jodhpur)
96 Jodhpur Jodhpur Nandari (Jodhpur) Operational 20 No NA 20 Refused Non Complying | Non Complying
97 dh dh R
Jodhpur Jodhpur Basni Benda (Jodhpur) [Operational 40 No NA 40 efused Non Complying | Non Complying
98 | Kishangarh Aj A (Ajmer) | Operational 13 N I Valid (upto | | Complying | Non Complyi
ishangar| mer nasagar (Ajmer erationa o - on Complyin on Complyin
I3 ) & ) P 28.02.2029) plying plying
. . . . Valid (upto ) )
99 Kishangarh Ajmer Khanpura (Ajmer) Operational 20 No - 15 31.07.2026) Non Complying | Non Complying
STP Vijay Nagar Bus .
) ) Valid(upto ) )
100 | Kishangarh Beawar stand, Beawar (5.0 Operational 5 No - 4 31.01.2026) Complying Complying

MLD)




. STP, Kundan Nagar, . Valid(upto ) .
101 Kishangarh Beawar Operational | No - | Complying Complying
Beawar (1.0 MLD) 31.01.2026)
) STP Beawar , Bichrali . Valid(upto ) .
102 | Kishangarh Beawar Operational 1.5 No - 1.25 Complying Complying
Tank (1.50 MLD) 31.01.2026)
) STP Narsinghpura, ) Valid(upto . .
103 | Kishangarh Beawar Operational 4 No - 4 Complying Complying
Beawar (4.00 MLD) 31.01.2026)
) ) STP Kishangarh (10 . Waste wetland Valid(upto . )
104 | Kishangarh Kishangarh Operational 10 No 7 Non Complying | Non Complying
MLD) technology 31.05.2026)
STP Jaitaran(02 MLD)
Valid(upto
105 | Kishangarh Jaitaran Kh NO.432/222,Village-| Operational 2 No - 1.5 31.12.2028) Non Complying | Non Complying
Karoliya Tehsil-Jaitaran T
STP Pushkar(3.5 MLD) .
. . . . Valid(upto . .
106 | Kishangarh Pushkar Village-Ganehera Tehsil{ Operational 3.5 No - 3 31.052028) Non Complying | Non Complying
Pushkar .
STP Khanpura (40
Valid(upto
107 | Kishangarh Ajmer MLD), Village Operational 40 No - 30 31.12.2029) Non Complying | Non Complying
Khanpura, Tehsil Ajmer o
Non- Expired on Non-
108 Kota Kota Dhakarkhedi 20 No NA 0 Non-Operational
Operational 31/12/2023 operational
Non-
109 Kota Kota Kala Talab Operational I5 No NA 12 Valid Non- Complying o
Complying
110 Kota Kota Dhakar Kheri Operational 40 No NA 31.5 Valid Complying Complying
11 Kota Kota Balita Operational 6 No NA 3.7 Valid Complying Complying
112 Kota Kota IL Township Operational 2 No NA 2 Valid Complying Complying
113 Kota Kota Balita Operational 15 No NA 6.2 Valid Non-Complying [ Non-Complying




114 Kota Kota Balita Operational 30 No NA 30 Valid Complying Complying
Non-
115 Kota Kota Sajidhera (Kishorepura)| Operational 30 No NA 23 Valid Non- Complying .
Complying
Non
16 Nagaur Nagaur Balwa Road (Nagaur) ) 8 No NA 8 Valid - -
Operaitonal
Consent
17 Nagaur Didwana Mela Maidan, Didwana | Operational 5 No NA 5 revoked on Non-complying | Non-complying
26.03.24
Near Kidwai Stadium,
118 Nagaur Makrana Operational 6 No NA 5.7 Valid Non-complying | Non-complying
Makrana
119 Nagaur Mundwa Marwar Mundwa Operational 0.3 No NA under maintenance Valid Non-complying | Non-complying
Khasra No. 405, STP
120 Nagaur Nagaur . . Operational 1.5 No NA 0.59 Valid Non-Complying [ Non Complying
station road, badi kuwa
Near Kidwai Stadium,
121 Nagaur Makrana Operational 77 No NA 3.6 Valid Non-Complying [ Non-complying
Makrana
CTO expied on
Mandia Road Near ESI
122 Pali Pali Operational 7.5 No NA 7 dated Non-Complying [ Non-Complying
Hospital (Pali)
30.09.2025
Consent issued
vide
M/s Nagar Parishad, Pali
123 Pali Pali Operational 15 No NA 15 this office letter| Non-Complying | Non-Complying
(STP15 MLD)
dated
09.01.2026
CTE refused
Kh No. 233, Purada
vide RO Pali
124 Pali Sumerpur Pali | Bharunda, Sumerpur, | Operational 10 No NA 2 Non-Complying | Non-Complying

Pali

letter dated
27.07.2023




125 | Rajsamand Rajsamand Pratappura, Rajsamand | Operational 5 No No. 2 Valid Complying Non-Complying
Fatehpur Nari Bari Road
126 Sikar Operational 7.5 No - 6 Valid Complying | Non Complying
Shekhawati (Fatehpur Shekhawati)
Near Indira Awas
127 Sikar Laxmangarh Operational 1.5 No - 0.9 Valid Complying Non Complying
colony (Laxmangarh)
khasara No 1548/78/2
128 Sikar Laxmangarh Banjara Basti,Basni Operational | No - 0.7 Valid Complying Non Complying
Road,Sikar
Near Todikui (Jeevan
129 Sikar Laxmangarh Operational 3 No - 1.5 Valid Complying Non Complying
Jheel), Sikar
Khasara No. 421,
. Ramgarh . . . .
130 Sikar . Shamshan Ghat, Operational 2 No - 0.9 Valid Complying | Non Complying
Shekhawati
Ramearh Shekhawati.
131 Sikar Sikar Goshala land (Sikar) Operational 2 No - 1.25 Valid Complying Non Complying
. . Near Shiv Colony ) . . .
132 Sikar Sikar (Sikar) Operational 8 No - 4.5 Valid Non Complying | NonComplying
ikar
NN.INO.
138,625,1129,Near
. Fatehpur — : . . .
133 Sikar Narci Bari Operational 43 No - 2 Valid Complying Non Complying
Shekhawati
Road,Fatehpura,Sekhaw
ati Dictt cilrnee
o Hospital circle , Railway ) Not Applied ) )
134 Sirohi Jalore , . Operational 10 No NA not assessed Non-complying | Non-complying
station Road ,jalore for CTO
o Hetam Ji Village (Mt. ) ) ) )
135 Sirohi Mt.Abu L Operational 6 No NA not assessed Pending Non-complying | Non-complying
Abu), Sirohi
Near Swaminarayan N
on
136 Sirohi Mt.Abu School Mt. Abu, Dist. . 0.17 No NA not assessed Applied Non-complying | Non-complying
Operational

Sirohi




Dhamani Village,

Non
137 Sirohi Mt.Abu Delwara Jain Temple Operational 0315 No NA not assessed Applied Non-complying | Non-complying
erationa
Mt. Abu, Dist. Sirohi | T
In front of hotel miskil
asan, naval nagar,behind Non-
138 Sirohi Mt.Abu 0.06 No NA not assessed Applied Non-complying | Non-complying
BSNL. Mt. Abu, Dist. operational
Sirohi
Naval nagar,Aakashwani N
on
139 Sirohi Mt.Abu Road, Torna, Mt. Abu, . 0.07 No NA not assessed Applied Non-complying | Non-complying
o Operational
Dist. Sirohi
140 Sirohi Sirohi Nehru Nagar, Sirohi Operational 5 No NA not assessed Applied Non-complying | Non-complying
Near Moksh Dhama
141 Sirohi Abu road, Sirohi| Santpur Abu Road, Operational 6.9 No NA not assessed Applied Non-complying | Non-complying
Sirohi
Manpur near Banas
142 Sirohi Abu road, Sirohi | | Operational 2.3 No NA not assessed Applied complying complying
River, Abu Road, Sirohi
Near Revdar Road
143 Sirohi Sirohi Sirohi Operational 1.7 No NA not assessed Applied Complying Complying
irohi
) ) ) Jachcha ki bawri, CTO is valid
Sawaimadho [ Hindaun City, ) ) ) )
144 Karauli khareta road, Hindaun | Operational 0.75 Yes SBR 0.4 upto Complying Complying
ur arauli
P city, Karauli 30.09.2026
. . . Raghavdas baghichi, CTO is valid
Sawaimadho | Hindaun City,
145 Karaul Bayana Road, Hindaun | Operational 5 Yes SBR 4 upto Complying Complying
ur arauli
P city, Karauli. 30.09.2026




Gangapur Kh. No. 152-153, CTO is valid
Sawaimadho
146 City,Sawai Village-Mirjapur , aliganj| Operational 1.5 Yes SBR 0.7 upto Complying Complying
ur
P Madhopur tiraha, Gangapur city 31.01.2028
. Gangapur Kh. No. 275, Near CTO is valid
Sawaimadho
147 City,Sawai Truck union , Gangapur| Operational 25 Yes SBR 1.5 upto Complying Complying
ur
P Madhopur city 31.01.2028
Gangapur Kh. No. 167, Village- CTO is valid
Sawaimadho
148 City,Sawai Hingotiya, Gangapur Operational 55 Yes SBR 3 upto Complying Complying
ur
P Madhopur city 31.01.2028
CTO was valid
Sawaimadho _ Village Soorwal (Sawai Non ] )
149 Sawai Madhopur . 10 Yes SBR NA upto Non Complying | Non Complying
pur Madhopur) Operational
31.05.2024
. ) CTO was valid
Sawaimadho behind govt. college Non
150 Karauli . . 5 No NA NA upto Non Complying | Non Complying
pur Karauli Operational
30.06.2024
Near Alu Factory - c i c i
omplying as per| Complying as
Karjali House, Pula, Non Valid Pying as p Pying
151 Udaipur Udaipur o ) ) 5 No NA 0 last analysis per last analysis
Tehsil :Girwa, dist : Operational (30/06/2030)
_ report repor
Udaipur
152 Udai Udai Ekli (Udaipur) @) ional 20 N NA 13 Valid lyi lyi
aipur aipur ingpura (Udaipur erationa o complyin complyin
P P gp P P (31/12/2026 ) plying plying
153 Udai Udai Ekli (Udaipur) @) ional 25 N NA 17 Valid lyi lyi
aipur aipur ingpura (Udaipur erationa o complyin complyin
P P gp P P (31/10/2028) plying plying
Near FCI Godown, Valid
ali
154 Udaipur Udaipur Udaisagar road, Operational 10 No NA 3 (31/08/2029) Non-complying | Non-complying
Udaipur - 313001
Valid
155 Udaipur Udaipur Fatehnagar Sanwar Operational | No NA 0.7 Non-complying | Non-complying

(28/02/2026)




Details of Under construction STPs in the State -April-2026

Physical Process

Sr. RO Address District Location Capacl.ty of the or Status of Civil Tentative d.ate of Remark
No Plant in MLD . completion
Work (in %)
1 Banswara within existing STP campus on udaipur road, Banswara 23.571162, 74.417405 6.34
Dhamaniya, Janawari, Banswara CTE issued, STP
construction
completed.
Commissioning is
100% 31.07.2026 pending. Unit has
applied for CTO &
aplication is pending
at pre-screening
level.
2 Bikaner Sewage Treatment Plant 5 MLD, Charkara Bikaner Khasra No 1574, 5
Charkara, Teh-Nokha, - -
Dist-Bikaner -
3 Bikaner Sewage Treatment Plant 2 MLD, Public Park Bikaner Public Park Bikaner 2 - - -
4 Bhiwadi ) . Near Vasundhara Nagar,
34 MLD STP Near Vasundhara Nagar Khairthal Tijara Bhiwadi 34 85% May, 2026
> Bundi . . Civil Work Approx.
Devpura, Bundi Bundi Devpura 6.5 MLD -
50 % complete
6
RO
Hanumangarh | Near Idgah Colony, Shri Ganganagar, Rajasthan | Sri Ganganagar | 29.55104 N, 73.5115E 10 - - -
7
RO
Hanumangarh Near Sugar Mill Shri Ganganagar, Rajasthan Sri Ganganagar 29.5531 N, 73.537E 15 - - -




Khasra
No0191,192, Old Sangriya
Road, Gram Panchayat
Kudi Bhagtasni, Jodhpur

CTE has been issued
vide HO letter dated

h Vivek Vih h h 15 MLD
Jodhpur ivek Vihar, Jodhpur Jodhpur Jodhpur 5 20.12.2022 for 15
Tehsil:Jodhpur MLD STP
District:Jodhpur
(26.189260,73.038155)
9
Khasra No0O4, Near
Vidhyashram
International School, CTE has been issued
Uchiyada Jodhpur vide letter dated
Jodh Uchyarda, Jodh Jodh i . 10 MLD
oanpur chyarda, Jodhpur oanpur Uchiyada Tehsil:Jodhpur 07.11.2022 for 10
District:Jodhpur MLD STP
(26°16'3.12"N, 73°
6'20.34"E)
10 Basni B h
asn! ejnda Jodhpur CTE has been issued
Tehsil:Jodhpur ]
. . vide letter dated
Jodhpur Near Basni Benda Jodhpur Jodhpur District:Jodhpur 40
27.08.2021 for 40
(26.24250000,
MLD STP
73.08666667)
11 Did - 27.668449 N, 74.401741 95% Work i
Nagaur Chimpolai, Ladnun 1awana 2.4 o YYOTK1S B130/Jun/26
Kuchaman E completed.
12 Did - 27°07'46.8"N 100% civil ki
Nagaur Near Stadium, Station Road Kuchaman ‘awana ot N 7.6 o CVIEWOrkis B115/Mar/26
Kuchaman 74°51'18.7"E completed.
13 STP is on trial run.
Did - 27.644136 N, 74.446224 100% ki S li b
Nagaur Village- Asota, Ladnun 1awana 5.5 o workis B130/Jun/26 ampling can be
Kuchaman E completed conducted from July
onwards.
14
Commissioned, but
- tional
_ _ Didwana- 27°23'06.8"N 100% work is . non-operationa as
Nagaur Mela Maidan, Didwana ot \ 3 Commissioned. told by the RUIDP,
Kuchaman 74°33'06.8"E completed

because of water
reuse problem.




15 . 27.177307 N, 73.723926 30% work is
Nagaur Near Pashu Mela Maidan, Nagaur Nagaur 3 31-Dec-26
E completed
16 . Opposite CM Jan Aawas Yojana,Village - Dharcha, . .
Rajsamand ) Rajsamand 24.939288, 73.807718 4.5 Almost Complete Almost Complete CTE issued
Tehsil- Nathdwara
17 . . . . 24.93556 .
Rajsamand Nagar Palika STP, Sihad Talab, Nathdwara Rajsamand 23.875586 1 Under Construction Apply for CTE & CTO
18
Sikar Devipura, Near Bus Stand, Sikar Sikar 273555.7 N 750901.9E 5 98 30.09.2025 Under construction
19 . . . . . ;
Sikar Govt. Primary School Poorvani Johdi, Jagmalpura Sikar - 4.5 90 30.09.2025 Under construction
20 . . . . .
Sikar Near Khicharo Ka Bas, Sikar Sikar - 1 57 30.09.2025 Under construction
21
Construction work
has been completed,
but the STP is not yet
Sawai Khasara No. 5430,Near Ganesh Hotel, Hindaun . 31.07.2025 (As ! . I y
. Karauli 26.72 N, 77.02 E 3 100% ) operational due to
Madhopur City informed)
O&M agreement
pendency, as
informed.
22 Sawai Sawai 31.06.2026 (As
wel Soorwal wal 26.0123 76.3560 9 56% ) (
Madhopur Madhopur informed)
23 Sawai Sawai 31.06.2026 (As
N Il d,G Cit Not Availabl 1.5 95%
Madhopur ear college road, Gangapur City Madhopur ot Available 6 informed)
24 Sawai Sawai 31.10.2026 (As
N Il d,G Cit Not Availabl 4 24%
Madhopur ear college road, Gangapur City Madhopur ot Available 6 informed)
25 Cte Valid Upto
Sirohi Near Revdar Road Sirohi Sirohi 24.866901, 72.839816 1.7 31/01/2026
26
Under Constructi
Chittorgarh STP 1 Chittorgarh Chanderiya 2 naer-onstruction Oct.2026

48%




27

Under Construction

Chittorgarh Gandi Nagar Gandi Nagar Chittorgarh 93% June.2026
0
28
Under Construction
Chittorgarh Railway Colony Gandi Nagar Chittorgarh 929% uet June.2026
0
29 Jhunjhunu
J Kh. No. 639, Ghanshala Land, Ratangarh, Churu  [Churu Ratangarh
Jhunihunu Near Bikaner Road, Janhit Prayas Colony, City
J Sardarsahar Churu Sardarsahar
Jhunihunu Near Girgichiya Road Janhit Prayas Colony City -
J Sardarshahar, Churu Churu Sardarsahar
. Gopal Goushala Land Near Salasar Road, Khasra
Jhunjhunu ) .
No. 202, Sujangarh, Churu Churu, Sujangarh,




Details of Proposed STPs in the State - April-2026

Capacity of the STP

S.No RO Address District Location proposed in MLD Status of Project
Proposed (CTE
Near DO River, Udaipur Road, issued on dated
1 Banswara Tehsil & District- Dungarpur Dungarpur 23.571162, 74.417405 4 22.08.2024)
Near BSNL Exchange Office/Central Proposed (CTE
Jail Sagwara Tehsil & District- issued on dated
2 Banswara Dungarpur Dungarpur 24.01442, 74.46018 3.6 22.08.2024)
Sewage treatment
plant,(10 MLD), Kuwara
3 Bhilwara Kuwara Road, Kuwara, Bhilwara Bhilwara Kuwara Road, Kuwara, Bhilwara 10
Earlier this STP is based
on WSP Technology
with capacity of 7.5
. MLD. Now, STP has
RO Hanumangarh Jadkiya Phatak (Hanumangarh) Hanumangarh been upgarded on SBR
Technology with
increased capcity of 13
4 MLD.
M.s Jaipur Development Authority,
43 MLD STP, Sanjhariya, Near Sanjhariya, Near Sankalp Nagar,
5 RO Jaipur (South) Sankalp Nagar, Jaipur Jaipur Jaipur 43 Proposed
M.s Jaipur Development Authority,
20 MLD STP, Sushilpura, Ajmer Sushilpura, Ajmer Road, Nagar,
6 RO Jaipur (South) Road, Nagar, Jaipur Jaipur Jaipur 20 Proposed
Khasra No11878, Near Tonk Road,
7 RO Jaipur (South) FSTP at, Chaksu Jaipur Chaksu 0.025 Proposed
M/s STP at Military Station
8 Jaisalmer Jaisalmer Jaisalmer Militry Area Jaisalmer 1.0 MLD Not-commissioning
Gandhi Vidhya Mandir (Sardar
9 Jhunjhunu Sahar) Sardarshahar Churu 1 KLD
M/s Municipal Corporation , Khasra
No. 276-290, 290/1424, Village Khasra No. 276-290, 290/1424,
10 Kishangarh Ajmer & Tehsil Ajmer Ajmer Village Ajmer & Tehsil Ajmer 07 MLD Proposed




Khasra No. 30, Village Govindpura,

11 Kishangarh STP, Nagar Parishad, Beawar Beawar Beawar 5.60 MLD Proposed
Municipal Corporation Kishangarh Near 10 MLD STP ,NAyagaon
12 Kishangarh (5 MLD STP at Nayagaon) Ajmer ,Kishangarh 5.00 MLD Proposed
M/s FSTP, Kh. NO. 2404/1,
Opposite to Police Station, Palsana
13 Sikar Road, Khandela, Sikar Sikar Not Available 10 KLD
M/s FSTP, Khasra No. 4983,
14 Sikar Reengus, Tehsil - Srimadhopur Sikar Not Available 20 KLD
15 Sikar STP, Nagar Parishad, Beawar Sikar Not Available 20 KLD
16 Bundi Khasrra no.n 6609 Tonk Tonk 0.5 MLD
17 Bundi Tonk Bikapura 0.5 MLD
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