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The Chairperson, The Additional Chigf/ Secretary to Gowt.,
Tamil Nadu Pollution Control Board, Environment, Cliyiate Change and
76, Mount Salai, _ Forest Department,
Guindy, Government of Tamil Nadu,
Chennai - 600 032. Secretariat,”
Chennai 600 009.

Lr.No.TNPCB/DDL/F.No.1336/PRS-MPR/2018/dated: 08.10.2026
Sir,
Sub: TNPCB - Submission of Monthly Progress Report for the Polluted

River Stretches for the month of August 2026 -Reg.

Ref: 1) CPCB Lr.No.F.No.A-14011/0OA 673/2020- WQMI/12178/, dated:
04.02.2020.
2) T.0.Lr.No.TNPCB/DDL/F.6849/PRS/2019, dated:09.09.2026.
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With reference to the Government of India’s letter 1%t cited, | submit herewith
Monthly Progress Report on action plans for the Polluted River Stretches in Tamil Nadu
for the month of August 2026 for kind perusal.

| request that the above report may kindly be forwarded to the Executive
Director-Technical, National Mission for Clean Ganga, Ministry of Jal Shakthi,
Government of India with a copy marked to Central Pollution Control Board, New Delhi.

This is submitted for favour of kind information and necessary action please.

Encl: As above

Sd./- Anurag Mishra
Chairperson

N STab

Deputy Directo%(Labs)ilc

//[Forwarded by Order//
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Advance Copy to:
The Executive Director-Technical, NMCG, (Ministry of Jal Shakthi, Department of Water
Resources, River Development & Ganga Rejuvenation, Government of India), First
floor, Major Dhyan Chand National Stadium, India Gate, New Delhi -110 002 (we)
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No. 76, MOUNT SALAI, GUINDY, CHENNAI - 600 032.
Tel : 044-22353134 - 139 Fax : 044-22353068
Email : tnpcb-chn@gov.in  Web : tnpcb.gov.in



**Gist of Report on the progress made on the Polluted River Stretches**

Tamil Nadu State
Month - August 2026

Sl. Details of Action taken

No. works

1 Polluted Priority-l River Vasista, Thirumanimutharu, Sarabanga, Adyar & Cooum
River Priority-ll - River Cauvery
Stretches Priority-III - Nil
. L Priority - IV River Thamirabarani
identified Priority -V River Bhavani, Vaigai

2 | Sewage 5500.538 MLD in Tamil Nadu.

Generation

3.a | Existing There are 125 STPs existing with treatment capacity of 2409.63 MLD and 50
STPs FSTPs of 1.259 MLD capacity. In addition, 1094.75 MLD of sewage is treated

using alternate technologies.

b. | Under 178 STPs (703.22 MLD capacity) and 38 FSTPs (0.47 MLD capacity) are
construction under construction and they are at various stages of implementation.
STPs Incremental increase of 0.64 - 30 % has been achieved during August 2026 as

furnished in Annexure-1.

c. | Proposed 20 STPs (198.2 MLD capacity) are proposed to fill the gap of treatment of
STPs: sewage.

4 Existing a) Generation -16721.02 TPD.

a. | MSW b) Treatment capacity - 11378 TPD
treatment: (Incremental Progress is furnished in Annexure-2)

b | Under
construction 113 MSW facilities are being constructed to a capacity of 2530 TPD.

MSW
Facilities:

c. | Proposed
MSW 310 Nos. of facilities are proposed to a capacity of 2127 TPD.

Facilities

d |Bio -mining |a)Generated - 2,41,96,778 Cum.

b) Treated - 2,04,88,924 Cum.

5a.| Existing There are 36 CETPs existing in the State with a capacity of 110922.9 KLD.

CETPs 32 CETPs are in operation; two CETPs have been closed and are not in

operation and two CETPs are temporarily closed.




Proposed There are 7 Common Effluent Treatment Plants with Zero Liquid Discharge

CETPs: System (CETPs with ZLD) and 3 proposed Common Reject Management
System (CRMS) proposed for textile dyeing and bleaching units at a total
capacity of 41 MLD in Erode and Namakkal Districts, with a total project cost of
Rs.1647.48 Crores, along the River Cauvery and tributaries.
The above DPRs for the 10 schemes were sent to Government of India during
2022 for funding under Integrated Processing Development Scheme (IPDS)
through Handlooms, Handicrafts, Textiles and Khadi (HHTK) Department and
under "Nadanthai Vaazhi Cauvery" scheme, through Water Resources
Department, PWD, Trichy during 2023-24. The funding for the 10 schemes is
awaited.

Biomedical a) No of units - 34,701

waste b) Authorized quantity of BMW - 120.46 T/day.

management
c)Average generation - 61.391 T/day

Hazardous Total hazardous Waste generation is 11.20 lakhs ton per annum.

Waste Recyclable 6.19 lakh T/A

Management Utilizable 3.39 lakh T/A
Land fillable 1.24 lakh T/A
Incinerable 0.36 lakh T/A

Coastal The Government of Tamil Nadu vide G.O.(D) No.193 dated: 04.10.2023 has

Management issued orders to allot the work of preparation of comprehensive Action Plans to

Plan: National Centre for Coastal Research (NCCR), Chennai. The work order of

Tamil Nadu Pollution Control Board has been issued to NCCR, Chennai.

The Coastal Action Plan furnished by the National Centre for Coastal
Research (NCCR), has been approved by the River Rejuvenation
Committee (RRC) during the RRC meeting held on 10.08.2026 and is under
the printing process for onward submission to the Central Pollution
Control Board & Ministry of Jal Shakti, New Delhi.




9 | Water Quality in Polluted River Stretches August 2026.
SI. | Name of the No of
No. | River Monitoring BOD(mg/L) Bathing Standard
Locations
1. Sarabanga 1 No Flow
2. | Thirumanimutharu 1 70
3. | Vasista 1 62
4. | Cauvery 19 20-4.7
5. | Bhavani 7 <2-3.36
6. | Thamirabarani 12 <2-27 BOD <3 mg/L
7. | Cooum 7 9-30
8. | Adyar 5 6-10
9. | Vaigai 2 No Flow
10. | Reuse of treated wastewater: 80.5 MLD of treated sewage is reused for agricultural and
industrial purposes.
11. | Maintenance of ground and surface water quality —- WRD
¢ Ground water regulation It is informed that, Honorable Madras High Court passed an order
dated 30.10.2018 in the WP Nos. 28535 to 28539 of 2014 & etc; batch has directed to form
District Level Monitoring Committee to monitor the illegal extraction of Ground Water for
commercial purpose. The District Level monitoring committee consist of the following
members:
1. District Collector - Chairman
2. District Environmental Engineer, TNPCB - Member
3. Executive Engineer, WRD, Ground Water Division - Member
4. Assistant Director (Geology), WRD, Ground Water Division - Member
5. The Revenue divisional Officer - Member
6. Officer from Central Groundwater Board, Government of India - Member
e For effective Regulation and management of Ground Water, action is being initiated against
illegally operating companies as per Honorable Madras High Court order dated 06.02.2020
passed under WP No0.16299/2018. Totally, 683 packaged drinking water firms who were
illegally operating have been Sealed and closed.
e The Tamil Nadu Water Resources (*Regulation, Management and Augmentation) Bill, 2026
has been prepared and submitted to the Government. The Bill was passed by the Tamil
Nadu Legislative Assembly on 24.01.2026.
¢ In Thamirabarani basin area 9 illegally operating firms have been sealed and closed.
12. | Good irrigation practices being adopted by the State: Village level awareness campaigns

being conducted periodically by PWD officials to adopt the crop rotation to have a good irrigation

practices.




Rehabilitation and modernization of Tanks, Anicuts and Supply channels are being carried out in
Tamil Nadu Irrigated Agriculture Modernization Project (TNIAMP) projects per GO Ms No: 140 PW
(WR 1) Dept Dt: 21.06.2017 for an amount of Rs.107.09 crores. Kudimaramath woks as per G.O
(Ms). No. 98PW (W1) Dept/Dt: 22.04.2020 for an amount of Rs. 16.365 Crores is carried out in
Tirunelveli and Thoothukudi Districts.

Rain Water Harvesting: 112 existing RWH structures along the PRS are provided;

18 Nos. are under progress and 56 Nos. of recharging wells and check dams are proposed
Demarcation of flood plain zones and removal of encroachments:

The identification of flood plain zones is in progress for the Polluted River Stretches: River
Thirumanimutharu, Sarabanga, Bhavani & Cauvery. Bio Diversity and afforestation will be carried
out by Nadanthai Vaazhi Cauvery Project. The DPR - Phase — | completed by Water and Power
Consultancy Services (India)Limited (WAPCOS) and submitted to National Rivers Conservation
Directorate (NRCD) through Environment Protection Training Research Institute (EPTRI). The
NRCD has accorded approval and given recommendations. There replies to NRCD observations
and also funding pattern are submitted to the Govt. of TN for getting financial concurrence.
Encroachment if any identified during the survey will be evicted and other management works will

be completed after rehabilitation and resettlement.

e River Bhavani: The Flood Plain Zone has been identified in the following locations
Mudukkandurai, Doddampalayam, Sathyamangalam, Kodiveri, Athani, Bhavani,
Jambai and P.Mettupalayam.

e In river Banks of the Bhavani, the following encroachments were identified and
demarcated by the water resources department/Public works department. Form VII
was issued to the encroachers on 03.04.2024 by the Assistant Engineer, WRD, Water
Spread Section, Bhavanisagar. A new Form VIl will be issued again for the removal

of the encroachments.

Encroachment (Nos.) | Evicted Balance to be
District (Nos.) evicted (Nos.)
Erode 55 - 55
Total 55 - 55

e River Cauvery: So far 260 nos. of encroachments have been identified in this stretch.

Notice issued to encroachers by Assistant Engineer, PWD for removal of illegal
encroachments.
River Thamirabarani: As per G.0.(2D) No.46 Water Resources Department (S2),
Dated 30.09.2024, has approval the work of fixing boundary stones at the banks of
Thamirabarani river using the DGPS, system in Tirunelveli District and the work was
completed on the river banks from Pabanasam in Tirunelveli District to Marudur Anicut
in Thoothukudi Districts.

Encroachments along the river Bank:

In river Banks of the Thamirabarani the following encroachments were identified and demarcated

by the water resources departments / Public works department.




Sl. | District Encroachment | Evicted Balance to be
No. (Nos.) (Nos.) evicted (Nos.)
1. | Tirunelveli 26 21 5
2. Thoothukudi - - -
Total 26 21 5

E-flow: It will be maintained in the rivers of Sarabanga, Thirumanimutharu, Vasista after
completion of STPs. In the rivers of Cauvery, Bhavani and Thamirabarani E- flow is being

maintained.

Preparation of Action Plans

Action Plans for eight Polluted River Stretches viz., Sarabanga, Thirumanimutharu, Vasista,
Cauvery, Bhavani, Thamirabarani, Adyar & Cooum have been prepared and are being
implemented. The Action Plan for River Cooum and Adyar were submitted for approval in the
River Rejuvenation Committee meeting held under the Chairmanship of the Additional Chief
Secretary, Environment Climate Change and Forest Department, Govt. of Tamil Nadu on
16.04.2025 and River Rejuvenation Committee has approved the Action Plan for River Cooum
and Adyar for onward submission to Central Pollution Control Board and to the Ministry of Jal
Sakti, Government of India vide letter dated: 30.06.2025. The Additional Chief Secretary,
Environment Climate Change and Forest Department, Govt. of Tamil Nadu also reviewed the
execution and current implementation status of all other 8 Polluted River Stretches in Tamil
Nadu.

The River Rejuvenation Committee (RRC) members, under the Chairmanship of the
Additional Chief Secretary, Environment Climate Change and Forest Department, Govt. of
Tamil Nadu on 05.08.2025 reviewed the execution and implementation of Action Plans of all

Polluted River Stretches in Tamil Nadu including River Vaigai.

Further, during September 2025, the Central Pollution Control Board based on the
Water Quality report during the year 2022 and 2023 has identified River Vaigai (Priority -V)
as a new Polluted River Stretch and hence the preparation of Action Plan including timelines
to rejuvenate River Vaigai is entrusted to the Water Resources Department as per the
instructions of Additional Chief Secretary, Environment Climate Change and Forest Department,

Govt. of Tamil Nadu during the RRC meeting.

Accordingly, the Chief Engineer, WRD, Chennai has forwarded the Preliminary Project
Report on River Vaigai rejuvenation on 25.02.2026 at an estimated cost of Rs.917.00 crores.
Subsequently, a time bound action plan shall be prepared by the WRD and on approval by the
RRC, the same shall be implemented by the line Departments concerned to rejuvenate River
Vaigai.

The River Rejuvenation Committee meeting was held on 10.08.2026 to review the
progress and implementation of all the PRS in Tamil Nadu.




Based on the water quality data for the year 2022-2023, CPCB has delisted Amaravathi
and Palar River from the list of PRS.

Also, the Central Pollution Control Board based on the Water Quality report has
revised the Polluted River Stretches for Tamil Nadu for the year 2025 as 9 rivers and they

are as follows:

S. Name of the Polluted River Stretches Priority
No. River Year 2025
1. Thathayampatti to T. Konagapadi
Sarabanga I
(15 Kms)
2. Salem to Papparapatti
Thirumanimutharu I
(15 Kms)
3. Manivizhunthan to Thiyaganur
Vasista I
(10 Kms)
4. Avadi to Sathya Nagar
Cooum I
(31.70 Kms)
5. Tambaram to Nandanam bridge
Adyar I
(30.10Kms)
6. Mettur to Mayiladuthurai
Cauvery I
(200 Kms)
7. Pappankulam to Arumuganeri
Thamirabarani A\
(80 Kms)
8. Sirumugai to Kalingarayan
Bhavani \%
(60 Kms)
9. Solavandan to Chakkudi
Vaigai V
(42 Km)




Annexure -1
INCREMENTAL PROGRESS OF STPs UNDER CONSTRUCTION

% of
Completion Incremental Progress %
. Interception
ﬁl' Location Ca“ﬁigty STP & Diversion Completion Timeline
o (MLD) | yuly | Aug | Physical | orHouse
2026 | 2026 | Progress sewer
in % connections
%
DMA
1. | Trichy (PRS) 100 70 70 - 59 May - 2027
p. | Vlupuram Added |4 55 | o5 | g5 - 95 | Workin progress,
Area Nov - 2026
3 Coimbatore 9.95 Work order issued on
" | (3 added area) ' ) ) ) 82 22.11.2024, works yet to
be started
Work order issued on
4. | Hosur 32.65 45 |45 ) - 22 11.2024
Under Construction,
UGSS-30.03.2027
6. | Arupukottai 1324 | 90 | 90 ) 55 STP-30.08.2026
UGSS-30.03.2027
Work order issued on
19.11.2024.SBR Side
7. | Palani 12.88 22 22 ) 16 wall basin concrete work
in progress. PDC
18.11.2026
Work order issued on
8. | Cuddalore 12.89 19 19 - 90 09.10.2024.
- STP-16.12.2027
9. | Dindigul 14.60 32 32 - 70 UGSS -16.12 2026
Work order issued on
10. | Kancheepuram 30.00 30 30 - 100 26.09.2024.
: . STP- 26.09.2026
11. | Thiruvannamalai 13.40 15 15 - 100 UGSS -26.08.2027
, Work order issued on
12. | Pudukottai 10.80 2 2 - 29 30.08.24 work started
Work order issued on
13. | Namakkal 11.23 62 62 - 35 05.09.2024.
14. | Dharmapuri 5.2 10 10 - 60 31.12.2026
15. | Chengam 1.00 70 70 ) 50 30.12.2026
16. | Polur 2.01 20 20 - 5 20.02.2027




% of Incremental Progress
Completion %
. Interception
Si, Location Capacity ST'_D & Diversion | Completion Timeline
No (MLD) July | Aug | Physical or House
2026 | 2026 | Progress sewer
in % connections
%
STP-The District
Collector, Chengalpattu
has  Addressed the
17. | Chengalpattu 12.04 - - - 78 Government for Land
Transfer Vide
Lr.n0.9903/2023/A5/
Dated 20.06.2025
18. | Edaganasalai 3.2 90 90 - 60 Mar - 2027
19. | Musiri (PRS) 3.2 70 70 - 70 Jan - 2027
20. | Kalakad 3.01 95 95 - 36 Jan - 2027
21. | Tittakudi 2.01 - - - - Tender date 22.06.2026.
Gobichettipalayam Jan - 2027
22. (PRS) 4.1 96 96 - 92
23. | Valparai 3.1 95 | 95 - 90 Jan - 2027
Komarapalayam
24. (PRS) 6.02 80 80 - 100 Mar - 2027
25. | Vellakoil 4.01 78 78 - 92 Jan - 2027
26. | Kulithalai (PRS) 3 43 43 - 25 Mar - 2027
Revised DPR submitted
27. | Thuraiyur 3 25 25 - 10 to be submitted for 2
MLD STP
28. | Pallapatti 3.01 27 27 - 25 Jan - 2027
Under Construction,
29. | Thuvakudi 2.01 40 40 - 70 STP cum FSTP-
31.12.2026
30. | Pattukottai 10 12 | 12 ; 90 Revised AS yet to be
received
31. | Dharapuram 10 55 55 - - Feb - 2027
32. | Devakottai 7 60 60 - 90 Feb - 2027
33. Jeyamkondam 3 54 54 ) 20 Mar - 2027
34. | Aranthangi 3 49 | 49 i 30 Under Construction,
STP-31.12.2026
35. | Tharamangalam 3.01 90 90 ) 100 Mar - 2027
. . Under Construction,
36. | Sirkazhi 4.5 5 5 _ 90 1&D-31.12.2026
37. | Bhavani (PRS) 4.01 49 49 - 77 Dec - 2026
38. | Attur (PRS) 44
39 Narasinghapuram 12.5 43 43 - - Dec - 2026
" | (PRS)




% of Incremental Progress
Completion %
S ) Interception
. Location Capacity STP & Diversion | completion Timeline
No (MLD) | July | Aug | Physical or House
2026 | 2026 | Progress sewer
in % connections
%
40. | Adiramapattinam 301 | 12 | 12 ] i Work stopped due to
public agitation
41. | Thirumuruganpoondi 4.01 65 65 - 85 Mar - 2027
42. | |dappadi (PRS) 3 45 | 45 - 48 Jan - 2027
Mayiladuthrai
43. (PRS) 9.37 30 30 - 90 Dec - 2026
44. | Kayalpattinam 1.01 30 30 - 15 Jan - 2027
45 | Paramakudi PRS 12.5 40 40 ) 60 Jan - 2027
46. | Kodaikanal 0.01 75 75 ) - Dec - 2026
47. | Sengottai 2 50 50 ) 8 Jan - 2027
48. | Sankarankoil 3 63 63 i 9 Jan - 2027
49. | Pallipalayam 5 46 | 46 - 6 Dec - 2026
" | (PRS)
50. | Thiruchengode 12.5 48 48 _ 30 Jan - 2027
STP - 30.12.2027

51. | Kadayanallur 10 30 30 _ 65 | & D — 30.12.2026
52. | Thirumangalam 7 12 12 - 90 Dec - 2026
53 Maduranthakam 3.01 68 68 ) 55 Dec - 2027
54. | Tirukovilur 3.01 5 5 ) 8 Dec - 2026
55. | Thiruvathipuram 3.01 50 50 ) 47 Dec - 2026
56. | Pernambut 5 15 15 ) 55 Jan - 2027
57. | Maraimalai Nagar 15.92 15 15 - 38 Dec - 2027
58. | Palladam 4 14 14 - 65 Dec - 2027
59. | Kangeyam 4 40 | 40 - 85 Dec - 2026
60. | Panruti 5 39 | 39 - 28 Dec — 2027
61. | Melur 4 30 | 30 - 65 Dec - 2026
62. | Walajapet 3.01 10 | 10 - 2 June - 2027
63. | Gudalur (T) 4 0 0 ) 3 Mar-27
64. | Usilampatti 5 0 0 . 0 May-27




% of Incremental Progress
Completion % . L
Interception Completion Timeline
Sl. ) Capacity STP & Diversion
L
No ocation (MLD) | July | Aug | Physical | orHouse
2026 | 2026 | Progress sewer
in % connections
%
65 Gudiyatham(PRS) 9 6 6 ) 15 May-27
66. Vaniyambadi(PRS) 12.5 5 5 _ 5 Feb-28
67. | Arani 4.5 16 16 - 5 Jan-27
68 Vickramasingapuram 4 5 5 ) 0 Sep-27
" | (PRS)
69. | Srivilliputhur 5 - 0 Sep-27
70. | Puliangudi 3 10 10 ) 0 Sep-27
71, Kovilpatti 7 5 5 } 0 Sep-27
72 | Sholingur 2.01 2 2 ) 2 Feb-27
Ambasamudram 5 - Aug-27
73. (PRS) 1 1 -
74 | Ponnamaravathi 1.01 2 2 ) - Aug-27
75 Vadalur 2 0 1 1 0 Sep - 27
DMA Total - 75 Nos. 579.58
DTP
Physical
Capacit progress STP Treatment
S. Location STP z?fﬁ;y in % Physical | Completion | technology along
No FSTPs plant Progress Timeline with completion
MLD) | July | Aug in% timelines
2026 | 2026
76. | Mukkudal (PRS) | DEWATS 1.24 25 25 - -
Gopalasamudram i _ Public Objection.
7. (PRE)S) DEWATS 0.56 35 35 Alternate Proposal for
STP to be taken up as
Vv Il -
78. (Pesrsa)vana ur DEWATS 2.00 35 | 35 - per the Madurai Bench
of Madras High court
79 Naranammalpuram | pewaTs 0.05 30 30 - -
" | (PRS)
81. | Alangayam STP 1.00 83 83 - 31.10.2026 | Office Room work
82. | Karimangalam STP 1.00 85 85 - 31.10.2026 | & D Work
84. | Udayarpalayam STP 100 | 91 | 91 . |31.10.2026 | Interlinking and
Motor Erecting Work
86. | Mudukulathur STP 1.00 80 82 2 31.10.2026 Reuse work
87. | Pennadam STP 2.00 50 50 _ 31.12.2026 | Screen & Grit work
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Physical

. Treatment
C t STP
S. Locati STP/ 2??&;)’ pr?gzess Physical | Completion | technology along
No | -ocation FSTPs (I:I'Ial_fg) Jul;ln /oAug Pf?gf}ess Timeline | with completion
in % - .
2026 | 2026 timelines
88. | Thirukalukundram SlT:FéTC;m 202 | 73 | 73 - 31.10.2026 | & D Works
go. | Pudhuvayal STPcum | 1.01 | 42 | 42 - [31.12.2026 | & D Works
' FSTP
90. | lluppur gg?;”m 1.01 | 68 | 68 . 31.12.2026 HPGF Work
: STP cum 31.10.2026
91. | T. Kallupatti FSTP 1.01 93 93 - | & D Work
92. | Peraiyur STPcum | 101 | 98 | o8 .| 31.10.2026
FSTP | & D Work
93. Kannamanagalam S-:;Z.?gm 1.01 70 70 } 31.12.2026 ABR Work
STP cum 31.12.2026 | EB and Motor Fixing
94. | Yethapur (PRS) Fstp | 101 | 95 | 95 - work
95. | Veeraganur Eg?;um 1.01 5 5 - - Site Dispute
Modakurichi STP cum 31.10.2026
96. FSTP 1.01 98 98 - Physically Completed
STP cum
97. | Muthur FSTP 1.01 - - - - Site Dispute
98. | Veerapandi STFZTC;m 201 | 55 | 60 5 |31.12.2026 ABR Work
99. | Srimushnam SlT:FS’{’;m 101 | 55 | 60 5 | 31.12.2026 S'“dgevsc?r’l'(”g Bed
100 | Marakkanam SlT:Fs’ﬁgm 101 | 55 | 55 - 31.12.2026 | & D Work
STP cum
101 Thiruvennainallur FSTP | 1.01 | 50 | 50 - |31.12.2026 Scree\r/‘vg‘kamber
STP cum
ankKarapuram . . .
102 | Sank - 201 | 65 | 72 7 131.12.2026 ABR Work
103 | Kattupudur E;.FF’F?“”‘ 1.01 | 84 | 87 3 131.10.2026 S'“dgevegi'(”g Bed
104 | Thathaiyangarpet Eg?;“m 101 | 98 | 99 1 |31.10.2026 | Physically Completed
105 | Ponnampatti Eg?;“m 101 | 25 | 27 2 |30.06.2027 S'“dgevegl'(”g Bed
) STP cum 2 )
106 | Kallakudi FSTP 101 | 96 | 98 31.10.2026 | HDPE Laying Work
107 | Mettupalayam E;.Fr’;“m 101 | 65 | 67 2 131.12.2026 | Lifting Tank work
108 | P.J.Cholapuram Eg?;“m 101 | 10 | 10 - ] Site Dispute
STP cum .
109 | Alanaganallur FSTP 101 | 89 | 89 - |31.10.2026 S'“dgevfl)(;}’i'(”g Bed
STP cum
110 | Elumalai FSTP 201 | 52 | 60 | 8 31.12.2026 HPGE Work
111 | 1 di STPCUM | o1 | o2 | @2 31102026 | - d9e Drying Bed
ayangudi . - .10,
yans FSTP Work
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_ Physical Treatment
Capacity | progress STP
S. i STP/ of the in % Physical | Completion | technology along
Location FSTPs ° Progress e . .
No plant |10 Aug | in% Timeline with completion
(MLD) 2026 | 2026 timelines
STP cum
112 | Kanadukathan FSTP 1.01 40 47 7 31.08.2027 ABR Work
STP cum
113 | Labbaikudikadu FSTP 1.01 49 49 - 31.12.2026 AF Tank Work
STP cum
114 | Panapakkam FSTP 1.01 83 85 2 31.10.2026 ABR Work
STP cum e
115 | Bargur 201 | 20 | 20 - | 30.06.2027 | Stabilization Tank
FSTP work
STP cum
18 | benkanikottai ESTP 2.01 40 | 45 5 30.06.2027 |  Lifting Tank Work
117 STP cum 35 )
Namagiripettai
118 (HOSt) STP cum 201
: 3
120 | Seerapalli
Kalappanaickenpatti
1211 (Host) STP cum 3.01 i i i - Site Dispute
FSTP :
122 | Senthamanagalam
123 | Athanur (Host) STP cum 5
124 | Vennanthur FSTP 2.01 50 56 31.08.2027 ABR Work
125 Odaiyakulam STP cum
(Host) FSTP 2.01 52 54 2 31.08.2027 HPGF Work
126 | Anaimalai
STP
127 Sarkarsamakulam | pgrp | 101 | 50 | 70 | 20 | 31.03.2027 HPGE Work
128 Chettipalayam Eg?;um 1.01 86 89 3 31.12.2026 SIUdgeVE/)£¥Lng Bed
129 | Suleeswaranpatti Eg?;um 2.01 42 43 1 31.03.2027 ABR Work
130 | Zamin Uthukul E;_FFPC“"‘ 201 | 36 | 38 2 | 31.03.2027 HPGF Work
131 | Ananthapuram Eg?;“m 101 | 41 | 41 - | 31.08.2027 S'Udgevem(ng Bed
132 | Poolambadi SIPSUM 101 | 70 | 70 . [31.082027 ABR Work
133 Varatharajanpettai Eg?;um 1.01 10 10 - ) Site Dispute
134 Awaiting for Design
Walajabad gg_lipcum 1.01 2 2 - 31.08.2027 (AU)
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S. Capacity Physical Treatment
No. o:‘ thte progress STP _ technology along
Locati STP/ P (aNrI1LD) in % Physical | COompletion | with completion
ocation FSTPs Progress Timeline | timelines
July | Aug in %
2026 | 2026
Awaiting for Design
135 | Edakalinadu STPoum | o01 | 2 | 2 .| 81.08.2027 |\
FSTP
136 Awaiting for Design
Minjur STP 200 | 5 | 5 .| 31.08.2027 1 py)
137 Odugathur STP cum 1.01 11 11 _ 31.08.2027 | Collection Well Work
FSTP '
138 | Pennathur STPeum | o1 | 11 | 11 - - Site dispute
FSTP '
. STP cum - Site dispute
139 Kalavai ESTP 1.01 5 5 -
Udhayendiram STP cum - Site dispute
140 (PRS) FSTP 2.01 5 5 -
Sludge Holding Tank
141 | B.Mallapuram E;.FF’PC””" 101 | 50 | 55 5 | 31.08.2027 Work
142 | Marandahall STPcum |, 4, 40 | 45 5 31.08.2027 | Collection Well Work
FSTP '
STP cum i - Site dispute
143 | Mohanur(PRS) FSTP 1.01 5 5
144 Ammapettai STP cum Collection Well Work
(Host) FSTP 201 13 13 i 31.08.2027
145 | Nerunjipettai STP cum
FSTP
146 Vadugapatti STP cum Collection Well Work
(Host) FSTP 1.01 10 10 ) 31.08.2027
147 Arachalur* STP cum
FSTP
148 | Mangalampet STaca™ | 101 | 25 | 30 ] 31.08.2027 | Collection Well Work
149 . STP cum - - Site dispute
Pullampadi FSTP 1.01 2 2
150 | Balakrishnampatti STFFS’;';”‘ 1.01 2 2 - - Site dispute
151 Arimalam S-II;FS)'(F;m 1.01 2 > - 31.08.2027 | Awaiting for Design (AU)
152 Karambakkudi STP cum 201 5 5 - 31.08.2027 | Awaiting for Design (AU)
FSTP '
153 STP cum 1.01 - 31.08.2027 | Awaiting for Design (AU)
Annavasal FSTP 2 2
154 Keeranur STP cum 1.01 2 > - 31.08.2027 | Awaiting for Design (AU)
FSTP
155 31.08.2027 Awaiting CTE from
Vadipatti SIT:';%‘;m 2.01 5 5 - TNPCB
156 Sundarapandiam STP cum
(HOST) FSTP
31.08.2027 | Collection well
157 1\ Pudupatti* SIT:';TCgm 3.01 5 5 - Earth work
158 . . STP cum
S.Kodikulam FSTP
159 | seithur(HOST) STP cum Site dispute
3.01 5 5 - )
160 Chettiarpatti* FSTP
161 . STP cum - Site dispute
Mallankinaru ESTP 1.01 7 7 -
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S. Capacity Physical Treatment
f the
No. ° progress STP . technology
. STP/ plant in % Physical Completion along with
Location (MLD) o Timeline .
FSTPs Progress completion
July | Aug in % - .
2026 | 2026 timelines
Jakkampatti FSTP
163 _ STP cum - Site dispute
Kamuthi FSTP 2.01 2 2 -
164 . - STP cum - Site dispute
Thisayanvilai FSTP 2.01 2 2 -
165 . STP cum 31.08.2027 | Footing Work
Ayagudi FSTP 2.01 2 10 8
166 . STP cum 31.08.2027 | Collection well work
Rayagiri FSTP 1.01 2 10 8
167 Thenthil’uperai STP cum 1.01 5 5 - 31.08.2027 Collection well work
(PRS) FSTP
168 STP cum - -
Thakkolam FSTP 1.01 - -
169 | . STP cum - -
Kilpennathur FSTP 1.01 - -
170 ) STP cum - -
Uthangarai FSTP 2.01 - -
171 | Vanavasi STP cum 101 - - i i
FSTP . .
Sanctioned in 14th
172 | Periyanegamam STP cum 101 - - i i
yaneg FSTP SLTC under SBM(U)
STP cum 1.01 - -
173 | Needamangalam FSTP - - 20.
174 Puliyur S";I;;;m 1.01 - - B - Awaiting for SHPC
. STP cum 1.01 - -
175 | Odaipatti FSTP - -
STP cum
176 | Eral(PRS)(Host) FSTP
Alwarthirunagari STP cum
177 (PRS)* FSTP 3.01 - - ) ]
. STP cum
178 | Arumuganeri(PRS) FSTP
Total (103 Nos.) 123.64
Grand Total (178Nos.) 703.22

INCREMENTAL PROGRESS OF FSTPs UNDER CONSTRUCTION

DMA
SI. Location Capacity (MLD) % of Incremental Progress %
No Completion
July Aug
2026 | 2026
Padmanabhapuram 0.02 96 96 -
2. Walajapet Dropped (Newly STP cum
0.03 - - | FSTP with | & D work order
2027)
Sivakasi 0.04 85 85 -
4. Vaniyambadi PRS 0.03 72 75 3
Total — 4 Nos. 0.12
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DTP

. 0 H
Name of the Capacity| " of Completion Timeline
SI. Local Bod of the Incremental Completion | Remarks
No. y plant July Aug Progress % P
(MLD) 2026 2026
Thiruvalam 0.01 10 10 - - Site dispute
6 | Timiri 0.01 2 2 - - Site Dispute
Retender
7 | Pallipattu 0.01 10 10 - -
16.9.26
8 | Pothatturpettai 0.01 - - - - Court Case
) Screen Chamber
9 |Padaiveedu 0.01 40 55 15 31.03.2027
Work
10 | Anthiyur 0.01 13 13 - - Site Dispute
11 | Elathur 0.01 13 13 - 31.03.2027 | SDB Work
, Public
12 | Pooluvapatti 0.01 - - - - Objection
13 | Naduvattam 0.01 35 35 - 31.03.2027 | SDB Work
14 | Ayyampettai 0.01 10 40 30 31.03.2027 | niegrated settler
. Retender on
15 | Thiruppanandal 0.01 - - - - 16.09.26
16 |Peravurani 0.01 - - - - Court Case
Krishnarayapur Public
17 0.01 - - - -
am Objection
18 | Perungulam 0.01 10 20 10 31.03.2027 | SDB Work
19 |Sayarpuram 0.01 10 20 10 31.03.2027 | SDB Work
Awaiting Forest
20 |[Mamsapuram 0.01 5 5 - 31.03.2027
PCB NOC
Public
21 | Thirupuvanam 0.01 - - - -
Objection
Aerobic Filter
22 | Thondi 0.01 5 20 15 31.03.2027
Work
Public
23 | R.S.Mangalam 0.01 - - - -
Objection
24 | Mandapam 0.01 5 5 - - Site dispute
25 | Kambainallur 0.01 - - - - Sanctioned in
26 | Keeripatti 0.01 - - - - 140 SLTC
27 | Rudravathi 0.01 - ] i - under SBM (U)
0.01 2.0.Awaiting for
28 | Thondamuthur - - - - SHPC
Total DTP (24 Nos) 0.24
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RD & PR

S.No Location Capacity of the Time line
plant (MLD)
29 Tiruvallur — Vallur 0.02 31.10.2026
30 Krishnagiri - Thally 0.01 31.12.2026
31 Cuddalore - Nallur 0.01 31.12.2026
32 Kallakuruchi- 0.01 31.12.2026
Sankarapuram
33 Kallakuruchi- Kallakuruchi 0.01 31.12.2026
34 Thoothukudi- Keelvallanadu 0.01 31.12.2026
35 Salem- vellalapatti 0.01 31.12.2026
36 Chengalpattu — lathur 0.01 31.12.2026
37 Dindigul- Vedasandur 0.01 31.12.2026
38 karur-varavanai 0.01 31.12.2026
Total RD & PR - 10 Nos. 0.11
Grand Total (38 Nos.) 0.44
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Annexure Il
INCREMENTAL PROGRESS OF MUNICIPAL SOLID WASTE MANAGEMENT-STATE

(ULBs)
Incremental
increase
S| petaiis Mar Apr May June July Aug u n(:f)z 026
No 2026 2026 2026 2026 2026 2026
to July
2026)
1 | MSW
generation | 16529.06 | 16380.3 | 16801.12 | 17079.49 | 17006.09 | 16721.02 -
(TPD)
2 | MSW
treatment
capacity 10431.5 | 10443.5 | 10443.5 11378 11378 11378 )
(TPD)
3 | MSW
utilization 9365.5 9334.5 9358.5 10210 10307 10373 0.64
(TPD)

*hkkkkkkk
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**Monthly Progress Report in the NGT Matter**

Month: August 2026
Overall status of the State:

I. Total Population: 91.00 million

Urban Population: 39.65 million

Rural Population: 51.35 million

II. a. Estimated Sewage Generation (MLD): 5500.538 MLD (State)

IIL.b. Estimated Sewage Generation (MLD): 695.71 MLD (PRS)

IV. Details of Sewage Treatment Plant:

OA No. 673 of 2018 (in compliance to NGT order dated 24.09.2020)

S.No. Details of Sewage Treatment Plant State PRS
1. | Existing No. of STPs and 125 79
Treatment Capacity (in MLD) 2409.63 504.42
2. | Existing No. of FSTP and Capacity (in MLD) 50 6
1.259 0.19
3. | Sewage being treated through Alternate technology (MLD) 1094.750 1.56
4. | Sub-total 3505.639 506.17
5. | Under Construction STPs & FSTPs 703.69 205.13
6. | Total 4209.329 711.30
7. | Gap in Treatment Capacity in MLD 1291.209 Nil
8. | Capacity Utilization of existing STPs & FSTPs & Alternate 2488.009 239.3
Technology
9. | No. of Operational STPs 125 29
10. | No. of Complying STPs 125 29
11. | No. of Non-operational STPs Nil Nil

Note: The utilization capacity of 125 STPs, 50 FSTPs and alternate technology which

are being adopted in Rural Panchayats in the State is 70.97 % ie. (2488.009 x 100)

3505.639
Details of each existing STPs in Tamil Nadu & PRS
Existing | Capacity
STP being Operational Compliance
S. No. Location
Capacity utilized Status of STP | Status of STP
(MLD) (MLD)
CMWSSB
I | Cooum River 192.20 182.50
1 | Koyambedu STP Zone — III 60 52.83 Operation Complied
2 | Koyambedu STP Zone — III 120 118.91 Operation Complied
3 | CRRT - Chetpet MSTP 1.0 0.87 Operation Complied
CRRT- Nungambakkam
4 1.2 0.99 Operation Complied
MSTP
5 | CRRT - Langs Garden TTUF 10 8.90 Operation Complied




Capacity

Existing STP being Operational Compliance
S. No. | Location Copacity | utilized | Status of STP | Status of STP
(MLD) (MLD)
II | Adyar River 158.60 151.78
6 Nesapakkam STP Zone -1V 40 39.55 Operation Complied
7 | Nesapakkam STP Zone IV 54 50.17 Operation Complied
8 Nesapakkam STP Zone -1V 50 48.9 Operation Complied
9 Nesapakkam TTUF 10 8.99 Operation Complied
CRRT - Todd Hunter Nagar 9) ti
10 MSTP 4 3.8 peration Complied
11 | CRRT -Kotturpuram MSTP 0.6 0.59 Operation Complied
111 Buckingham Canal 642 399.48
1o | Kodungaiyur STP Zone- I 120 76.65 Operation Complied
New
13 Kodungaiyur STP Zone II 120 90.46 Operation Complied
New
14 | Perungudi STP Zone- V New 60 54.41 Operation Complied
15 | Perungudi STP Zone-V 54 44.68 Operation Complied
16 | Perungudi STP Zone-V 60 58.92 Operation Complied
17 | Sholinganallur STP 36 6.88 Operation Complied
(Modulal((18+18)
18 | Sholinganallur STP 36 16.05 Operation Complied
(phase 1I)
19 | Thiruvottriyur STP 31 16.28 Operation Complied
Rehabilitation
: works completed;
20 ﬁOdungalyur STP Zone I & 110 24.65 Trial commissioning Complied
works are under
progress
Operational.
(Treated Effluent
discharged into
45 Villivakkam lake,
21 Villivakkam STP 5 : further excess Complied
treated effluent is
letting out into the
B.Canal through
Otteri-Nallah)
22 | Perungudi TTUF 10 6.00 Operational
Total — 22 Nos 992.80 733.76
DMA
23 | Coimbatore- Ukkadam 70.0 33.32 Operation Complied
24 | Coimbatore- Ondiputhur 60.0 27.50 Operation Complied
25 | Coimbatore- Nanjudapuram 40.0 23.00 Operation Complied
26 | Coimbatore- Kuruchi & 30.53 1100 | Operation | Complied
Kuniyamuthur
27 | Vellore 10.28 7.20 Operation Complied
28 | Vellore 50 1.00 Under trial run Complied
29 | Dindigul 13.65 1.50 Operation Complied
30 | Avadi 36.0 18.00 Operation Complied
31 | Avadi 4.0 2.20 Operation Complied
32 | Madurai (PRS) 125.0 55.00 Operation Complied




Existing Capacity
S.No. | Location Capacity | utilied | Status of STP | Status of STP
(MLD) (MLD)
33 | Madurai (PRS) 45.70 21.25 Operation Complied
34 | Thanjavur 28.05 19.50 | Operation | complied
35 | Tiruppur 15.0 8.20 Operation Complied
36 |Tiruppur(Expansion of existing) 15.0 5.60 Operation Complied
37 | Tiruppur 36.00 17.50 Operation Complied
(Sarkarperiyapalayam)
38 | Tiruppur 20.0 6.50 Operation Complied
(Chinnandipalayam)
39 | Cuddalore 12.25 1.00 Operation Complied
40 | Kanchipuram 14.70 9.23 Operation Complied
41 | Maraimalai Nagar 2.20 1.05 Operation Complied
42 | Tiruvallur 6.20 3.20 Operation Complied
3 Chidambaram 9.44 5.25 Operation Complied
4 Thiruvannamalai 8.70 5.80 Operation Complied
45 Viluppuram — Kakuppam 9.0 6.22 Operation Complied
46 Viluppuram - Erumanthangal 3.50 2.32 Operation Complied
47 Arakkonam 11.04 5.52 Operation Complied
48 Thirupathur 11.43 7.75 Operation Complied
4 Bodinayakkanur 12.08 7.20 Operation Complied
50 Chinnamanur 3.99 3.20 Operation Complied
51 Periyakulam 5.47 3.50 Operation Complied
5 Ramanathpuram PRS 7.00 5.00 Operation Complied
53 Rasipuram 6.96 4.60 Operation Complied
54 Theni - Allinagaram 12.05 8.50 Operation Complied
s Sivagangai 4.92 3.00 Operation Complied
56 Dharmapuri 4.86 3.40 Operation Complied
57 | Karur 15.0 7.50 Operation Complied
5g | Krishnagiri 12.34 6.50 Operation Complied
59 | Namakkal 7.00 5.70 Operation Complied
60 | Nagapattinam STP - 1 9.63 6.00 Operation Complied
61 | Nagapattinam STP - 2 2.69 0.50 Under Trial run Complied
62 | Tiruvarur 6.92 4.20 Operation Complied
63 | Ariyalur 4.16 2.30 Operation Complied
64 | Pudukkottai 10.62 7.50 Operation Complied
65 | Perambalur 4.20 2.75 Operation Complied




Existing Cap.acity Overational -
5-No. | Location CaSp]z;lc)ity tilized Status of STP S(tjz?tl:llsp (l:? STP
(MLD) (MLD)
66 | Udhagamandalam 5.0 3.50 Operation Complied
67 Udumalaipet 7.81 4.25 Operation Complied
68 | Virudhunagar 7.65 1.90 Operation Complied
69 | Tambaram 30.0 30.00 Operation Compiled
70 | Pammal & Anagaputhur 27 2.50 under Trial run Complied
71 | Tuticorin 28.0 9.00 Operation Compiled
72 | Thiruchendur 3.90 2.10 Operation Complied
73 | Ulundurpet 3.15 1.50 Operation Compiled
74 | Pollachi 11.25 2.10 Operation Compiled
75 | Sattur 4.65 2.30 Operation Compiled
76 | Karaikudi 16.00 5.30 Operation Complied
77 | Nagercoil 17.66 2.00 Under trial run Complied
78 | Rajapalayam 21.85 7.30 Operation Compiled
79 | Tiruchirappalli (PRS) 58.0 58.00 Operation Complied
80 | Tiruchirappalli — STP2(PRS) 37.0 3.50 | Undertrialrun |  Complied
81 | Salem -Vellakuttai STP(PRS) 13.0 4.00 Operation Complied
82 | Salem - Anaimedu STP(PRS) 6.0 2.00 Operation Complied
83 | Salem - Mankuttai STP(PRS) 35.0 4.00 Operation Complied
’4 Salem —Vandipettai 44.0 1.50 Operation Complied
STP(PRS)

85 | Tirunelveli (PRS) 24.20 14.00 Operation Complied
86 | Erode (PRS) 50.55 30.00 Operation Complied
87 | Mettur STP-1(PRS) 0.82 0.42 Operation Complied
88 | Mettur STP-2(PRS) 1.92 0.90 Operation Complied
89 | Mettur STP-3(PRS) 5.45 3.00 Operation | complied
90 | Kumbakonam (PRS) 17.0 13.00 | Operation | complied
91 | Mayiladuthurai (PRS) 5.85 4.00 Operation Complied
92 | Sathiyamanagalam (PRS) 4.08 2.00 Operation Complied
93 | Mettupalayam (PRS) 8.65 4.20 Operation Complied
94 | Ambur 16.71 10.00 Operation Complied
95 | Rameshwaram 4.08 1.00 Under Trial run Complied
96 | Mamallapuram 2.34 1.50 Operation Complied
97 | Sriperumpudur 8.5 3.75 Operation Complied
98 | Perundurai 3.14 1.50 Operation Complied




Existing | Capacity )
. Operational .
. STP being Compliance
S.No. | Location Capacity | utilized Status of STP | ga¢us of STP
(MLD) (MLD)
99 | Tindivanam 11.44 3.50 Operation Complied
100 | Ponneri 6.52 2.22 Operation Complied
101 | Punjai Puliampatti 1.5 0.10 | Undertrialrun | Complied
102 | Manamadurai ) 0.15 Under trial run Complied
103 | Surandai 301 0.30 Under trial run Complied
104 | Oddanchatram 1.01 0.0 | Undertrialrun | Complied
105 | Thiruthuraipoondi 3.00 020 | Undertrialrun | Complied
106 | Koothanallur 3.00 0.25 | Undertrialrun | Complied
107 | Thiruvaiyaru(PRS) 1.01 0.10 | Undertrialrun | Complied
Total — 85 Nos. 1380.26 630.00
DTP
Existing | Capacity
. STP being Operational | Compliance
5.No.| Location Capacity | utilized | Status of STP | Status of STP
(MLD) (MLD)
108 | Orathanadu TP 2.30 1.95 Operation Complied
109 | Palanichettypatti TP 2.80 2.80 Operation Complied
110 | Thirumazisai TP(PRS) 3.0 3.0 Operation Complied
111 | Velankanni TP 2.33 2.10 Operation Complied
112 | Manachanallur TP 641 308 Operation Complied
113 | S. Kannanur TP ' '
114 | Vallam TP 2.35 2.35 Operation Complied
115 | Melachokanathapuram TP 2.0 1.90 Operation Compiled
116 | Thiruporur 4.02 1.05 Operation Complied
117 | Sulur 2.17 0.80 Operation Complied
118 | Cheranmahadevi (PRS) 1.97 1.97 Operation Compiled
119 | patthamadai (PRS) 1.61 1.61 Operation Complied
120 | Melaseval (PRS) 0.53 0.53 Operation Complied
121 | Kallidaikurichi (PRS) 3.09 2.47 Operation Complied
122 | Mukkudal (PRS) 0.26 0.26 Operation Complied
123 | Gopalasamudram (PRS) 0.84 0.84 Operation Complied
124 | Veeravanallur (PRS) 0.79 0.79 Operation Complied
125 | Naranammalpuram (PRS) 0.10 0.10 Operation Complied
Total (18 Nos) 36.57 28.50
GRAND TOTAL (125 Nos.) 2409.63 1392.26




Details of existing FSTPs in Tamil Nadu

EIITHSS';];g C;l)[e)ianaty Operational Compliance
S. No Name of the ULB . emng status of status of
Capacity Utilized FSTP FSTP
MLD MLD
DMA
1 Kangeyam 0.02 0.017 Operation Complied
2 Dharapuram 0.03 0.023 Operation Complied
3 Coonoor 0.01 0.007 Operation Complied
4 Tirumangalam 0.04 0.033 Operation Complied
5 Melur 0.02 0.016 Operation Complied
6 Paramakudi(PRS) 0.04 0.032 Operation Complied
7 | Cumbum 0.04 0.030 Operation Complied
8 Keelakarai 0.02 0.015 Operation Complied
9 Sengottai 0.02 0.014 Operation Complied
Vickramasingapuram
10 (PRYS) 0.03 0.022 Operation Complied
11 | Kadayanallur 0.04 0.030 Operation Complied
12 Sankarankoil 0.03 0.022 Operation Complied
13 | Tenkasi 0.04 0.028 Operation Complied
14 | Puliangudi 0.03 0.021 Operation Complied
15 Ambasamudiram (PRS) 0.03 0.023 Operation Complied
16 | Aruppukottai 0.04 0.032 Operation Complied
17 | Srivilliputhur 0.03 0.021 Operation Complied
18 | Kovilpatti 0.04 0.027 Operation Complied
19 | Thuraiyur 0.02 0.015 Operation Complied
20 | Pattukottai 0.03 0.028 Operation Complied
21 | Mannargudi 0.03 0.027 Operation Complied
22 Thiruthuraipoondi 0.01 0.010 Operation Complied
23 | Sirkazhi 0.02 0.018 Operation Complied
24 | Vedaranyam 0.02 0.020 Operation Complied
25 | Aranthangi 0.02 0.018 Operation Complied
26 | Jayamkondan 0.02 0.018 Operation Complied
27 Edappadi (PRS) 0.03 0.020 Operation Complied
28 | Kulithalai (PRS) 0.02 0.018 Operation Complied
29 | Attur (PRS) 0.04 0.035 Operation Complied
30 | Tiruchengode 0.04 0.030 Operation Complied
31 | Gudiyattam 0.03 0.030 Operation Complied
32 Vandavasi 0.02 0.020 Operation Complied




S. No Name of the ULB Existing Capacity Operational Compliance
FSTP being status of status of
Capacity Utilized FSTP FSTP
MLD MLD
33 Chengalpattu 0.03 0.030 Operation Complied
34 | Virudhachalam 0.04 0.026 Operation Complied
35 Koothanallur 0.02 0.011 Operation Complied
36 | Kuzhithurai 0.02 0.011 Operation Complied
37 Gudalur (T) 0.02 0.010 Operation Complied
38 Chengam 0.02 0.010 Operation Complied
Total - 38 nos. 1.05 0.818
DTP
Capacity Operational .
. . Compliance
SL No | Name of the ULB Ex1st11.1g FSTP b?l.ng status of status of
Capacity MLD  Utilized FSTP FSTP
MLD
39 | Karunguzhi 0.024 0.024 Operation Complied
40 Periyanaikanpalayam 0.050 0.050 Operation Complied
41 Alangayam TP 0.015 0.015 Operation Complied
42 Mudukulathur 0.015 0.015 Operation Complied
43 Jalakandapuram 0.015 0.013 Operation Complied
44 Kurumbalur TP 0.010 0.009 Operation Complied
45 | Pennadam TP 0.010 0.005 Operation Complied
46 Pennagaram 0.015 0.005 Operation Complied
47 Kaveripattinam TP 0.015 0.005 Operation Complied
Total (9 Nos) 0.169 0.141
RD & PR
48 Chengalpattu (Appur) 0.02 0.02 Operation Complied
Tiruchirappalli . .
4 .01 .01 t 1
9 (Navalpattu) 0.0 0.0 Operation Complied
50 Krishnagiri(Shoolagiri) 0.01 0.01 Operation Complied
Total 0.04 0.04
Grand Total (50 Nos)
1.259 0.999

Details of under construction STPs in Tamil Nadu




DMA

S.No. Location Capacity of | Physical | Statusof I& D | . Completion Timeline
the plant Progress | or House Sewer
(MLD) in % Connections in
%
1 Trichy (PRS) 100 70 59 May-2027
2 Villupuram Added Area 4.56 95 95 Work in progress.
Nov 2026
3 Coimbatore 9.95 0 82 Work order issued on
(3 added area) 22.11.2024, works yet to be
started
4 Hosur 32.65 45 - Work order issued on
22.11.2024
5 Mannargudi 10.05 93 50 Under Construction
STP-30.10.2026
UGSS-30.03.2027
6 Arupukottai 13.24 90 55 STP-30.08.2026
UGSS-30.03.2027
7 Palani 12.88 22 16 Work order issued on
19.11.2024.SBR Side wall
basin concrete work in
progress. PDC 18.11.2026
8 Cuddalore 12.89 19 90 Work order issued on
09.10.2024.
9 Dindigul 14.60 32 70 STP-16.12.2027
UGSS-16.12.2026
10 Kancheepuram 30 30 100 Work order issued on
26.09.2024.
11 Thiruvannamalai 13.40 15 100 STP-26.09.2026
UGSS-26.08.2027
12 Pudukottai 10.80 2 29 Work order issued on
30.08.2024. Work started
13 Namakkal 11.23 62 35 Work order issued on
05.09.2024.
14 | Dharmapuri 5.2 10 60 31.12.2026
15 Chengam 1 70 50 30.12.2026
16 Polur 2.01 20 5 20.02.2027
STP — The District
Collector, Chengalpattu
has addressed the
17 | Chengalpattu 12.04 - 78 Government for Land
Transfer Vide
Lr.no.9903/2023/A5/dated
20.06.2025
18 | Edaganasalai 3.2 90 60 March -27
19 Musiri (PRS) 32 70 70 Jan - 27
20 Kalakad 3.01 95 36 Jan - 27
S.No. Location Capacity of | Physical | Status of I & . Completion Timeline
the plant Progress | D or House
(MLD) in % Sewer
Connections

in %




21 | Tittakudi 2.01 - - Tender date 22.06.2026.

22 |Gobichettipalayam (PRS) 4.1 96 92 Jan - 27

23 |Valparai 3.1 95 90 Jan - 27

24 | Komarapalayam (PRS) 6.02 80 100 Mar - 27

25 | Vellakoil 4.01 78 92 Jan - 27

26 | Kulithalai(PRS) 3 43 25 Mar - 27

27 | Thuraiyur 3 25 10 Revised DPR submitted
for 2 MLD STP

28 | Pallapatti 3.01 27 25 Jan - 27

29 | Thuvakudi 2.01 40 70 Under Construction STP

cum FSTP-31.12.2026
39| Pattukottai 10 12 90 Revised AS yet to be
received

31 | Dharapuram 10 55 - Feb - 2027

32 | Devakottai 7 60 90 Feb - 2027

33 | Jeyamkondam 3 54 20 Mar - 2027

34 | Aranthangi 3 49 30 Under Construction
STP-31.12.2026

35 | Tharamangalam 3.01 90 100 Mar - 2027

36 | Sirkazhi 4.5 5 90 Under Construction

[1&D-31.12.2026

37 | Bhavani (PRS) 4.01 49 77 Dec - 26

38 | Attur (PRS) 12.5 43 44 Dec - 2026

39 | Narasinghapuram(PRs)

40 | Adiramapattinam 3.01 12 - Work s'topp§d Que to
public agitation

41 | Thirumuruganpondi 4.01 65 85 Mar - 27

42 | Idappadi (PRS) 3 45 48 Jan - 27

43 | Mayiladuthrai(PRS) 9.37 30 90 Dec - 2026

44 | Kayalpattinam 1.01 30 15 Jan -27

45 | Paramakudi (PRS) 12.5 40 60 Jan - 27

46 | Kodaikanal 0.01 75 - Dec - 2026

47 | Sengottai 2 50 8 Jan - 27

48 | Sankarankoil 3 63 9 Jan - 27

49 | Pallipalayam (PRS) 5 46 6 Dec - 2026

50 | Thiruchengode 12.5 48 30 Jan - 27

S.No. Location Capacity of Physical | Status of ] & D Completion Timeline
the plant Progress | or House Sewer
(MLD) in % Connections in
%
51 | Kadayanallur 10 30 65 STP-30.12.2027




1&D-30.12.2026
52 | Thirumangalam 7 12 90 Dec - 2026
53 | Maduranthakam 3.01 68 55 Dec - 2027
54 | Tirukovilur 3.01 5 8 Dec - 2026
55 | Thiruvathipuram 3.01 50 47 Dec - 2026
56 | Pernambut 5 15 55 Jan - 2027
57 | Maraimalai Nagar 15.92 15 38 Dec - 2027
58 | Palladam 4 14 65 Dec - 2027
59 | Kangeyam 4 40 85 Dec - 2026
60 | Panruti 5 39 28 Dec - 2027
61 | Melur 4 30 65 Dec - 2026
62 | Walajapet 3.01 10 2 June - 2027
63 | Gudalur (T) 4 0 3 Mar - 27
64 | Usilampatti 5 0 0 May - 27
65 | Gudiyatham(PRS) 9 6 15 May - 27
66 | Vaniyambadi(PRS) 12.5 5 5 Feb - 28
67 | Arani 4.5 16 5 Jan - 27
68 X)llc{ksr)amasmgapuram 4 5 0 Sep - 27
69 | Srivilliputhur 5 5 0 Sep - 27
70 | Puliangudi 3 10 0 Sep - 27
71 | Kovilpatti 7 5 0 Sep - 27
72 | Sholingur 2.01 2 2 Feb - 27
73 | Ambasamudram(PRS) 5 1 0 Aug - 27
74 | Ponnamaravathi 1.01 2 0 Aug - 27
75 | Vadalur 2 1 0 Sep - 27
TOTAL (75 Nos.) 579.58
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DTP

S . Capacity of | Physical | Completion | Treatment technology
N.o Location STP / FSTPs the plant | progress | Timeline along with completion
’ (MLD) in % timelines
76 | Mukkudal (PRS) DEWATS 1.24 25 -
Gonal 3 Public Objection.
77 opa asatudram DEWATS 0.56 35 ) Alternate Proposal for
(PRS) STP to be tak
) o be taken up as per
78 | Veeravanallur (PRS) DEWATS 2.00 35 the Madurai Bench of
79 Naranammalpuram DEWATS 0.05 30 - Madras High Court
(PRS)
80 | Karunkuzhi STP 1.00 67 31.10.2026 | Grit Chamber work
81 | Alangayam STP 1.00 83 31.10.2026 | Office Room Work
g2 | Karimangalam STP 1.00 85 31.10.2026 | I & D work
83 | Pennagaram STP 1.00 70 31.12.2026 | HPGF Work
84 | Udayarpalayam STP 1.00 91 31.10.202¢ | Interlinking and Motor
Erecting Work
86 | Mudukulathur STP 1.00 82 31.10.2026 | Reuse Work
87 | Pennadam STP 2.00 50 31.12.2026 | Screen & Grit work
88 | Thirukalukundram STP cum FSTP 2.02 73 31.10.2026 | I& D work
89 | pudhuvayal STP cum FSTP 1.01 42 31.12.2026 | 1& D work
90 | Iluppur STP cum FSTP 1.01 68 31.12.2026 | HPGF work
91 | T. Kallupatti STP cum FSTP 1.01 93 31.10.2026 | I & D work
92 | Peraiyur STP cum FSTP 1.01 98 31.10.2026 | 1 & D work
93 |Kannamanagalam | STP cum FSTP 1.01 70 31.12.2026 | ABR work
94 | Yethapur (PRS) STP cum FSTP 1.01 95 | 31.12.2026 l\ii ral?d Motor Fixing
95 | Veeraganur STP cum FSTP 1.01 5 - Site Dispute
96 | Modakurichi STP cum FSTP 1.01 98 31.10.2026 | Physically Completed
97 | Muthur STP cum FSTP 1.01 - - Site dispute
98 | Veerapandi STP cum FSTP 2.01 60 31.12.2026 | ABR Work
99 | Srimushnam STP cum FSTP 1.01 60 31.12.2026 | Sludge Drying Bed work
100 Marakkanam STP cum FSTP 1.01 55 31.12.2026 | 1& D work
101 | Thiruvennainallur STP cum FSTP 1.01 50 31.12.2026 | Screen Chamber Work
102 | Sankarapuram STP cum FSTP 2.01 72 31.12.2026 | ABR Work
103 | Kattupudur STP cum FSTP 1.01 87 31.10.2026 | Sludge Drying Bed work
104 | Thathaiyangarpet STP cum FSTP 1.01 99 31.10.2026 | Physically Completed
105 | Ponnampatti STP cum FSTP 1.01 27 30.06.2027 | Sludge Drying Bed work
106 | Kallakudi STP cum FSTP 1.01 98 31.10.2026 | HDPE Laying Work
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Capacity of

Treatment technology

S. Physical | Completion
N Location STP / FSTPs the plant | progress | Timeline along with completion
0 th O
(MLD) in % timelines
107 | Mettupalayam STP cum FSTP 1.01 67 31.12.2026 | Lifting Tank Work
108 | P.J.Cholapuram STP cum FSTP 1.01 10 - Site Dispute
109 | Alanaganallur STP cum FSTP 1.01 89 31.10.2026 | Sludge Drying Bed Work
110 | Elumalai STP cum FSTP 2.01 60 31.12.2026 | HPGF work
111 | Ilayangudi STP cum FSTP 1.01 92 31.10.2026 | Sludge Drying Bed Work
112 | Kanadukathan STP cum FSTP 1.01 47 31.08.2027 | ABR work
113 | Labbaikudikadu STP cum FSTP 1.01 49 | 31.12.2026 | AF Tank Work
114 | Panapakkam STP cum FSTP 1.01 85 31.10.2026 | ABR Work
115 | Bargur STP cum FSTP 2.01 20 30.06.2027 | Stabilization Tank Work
116 | Denkanikottai STP cum FSTP 2.01 45 30.06.2027 | Lifting Tank Work
N7 B rumaipatti STP cum FSTP 1.01 35 30.06.2027 | ABR Work
118 | Namagiripettai (Host)
. STP cum FSTP 2.01 88 31.12.2026 | HPGF Work
119 | R. Pudupatti
120 | Seerapalli
11 Kalappanaickenpatti
(Host) 301 ; - Site Dispute
127 Senthamanagalam STP cum FSTP
123 Ath (Host)
anur (Hos
STPeum ESTP |5 o) s6 | 31.08.2027 | ABR Work
124 | Vennanthur
125 | Odaiyakulam(Host)
STP cum FSTP 2.01 54 31.08.2027 | HPGF Work
126 | Anaimalai
127 Sarkarsamakulam STP cum FSTP 1.01 70 | 31.03.2027 | HPGF Work
128 | Chettipalayam STP cum FSTP 1.01 89 31.12.2026 | Sludge Drying Bed Work
129 Suleeswaranpatti STP cum FSTP 2.01 43 31.03.2027 | ABR Work
130 Zamin Uthukuli STP cum FSTP 2.01 38 31.03.2027 | HPGF Work
131 | Ananthapuram STP cum FSTP 1.01 41 31.08.2027 | Sludge Drying Bed Work
132 o olambadi STP cum FSTP 101 70 31.08.2027 | ABR Work
133 | Varatharajanpettai STP cum FSTP 1.01 10 ) Site Dispute
134 | Walajabad STP cum FSTP 1.01 P 31.08.2027 | Awaiting For Design (AU)
135 | Edakalinadu STP cum FSTP | 2.01 2 31.08.2027 | Awaiting For Design (AU)
136 | Minjur STP 2.00 5 31.08.2027 | Awaiting For Design (AU)
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Completion

Treatment technology

S Capacity of | Physical L B . .
" | Location STP / FSTPs the plant | progress Timeline along W.lth c.ompletlon
No (MLD) in % timelines
137 Odugathur STP cum FSTP 1.01 11 31.08.2027 Collection Well Work
138 | pennathur STP cum FSTP 1.01 11 . Site Dispute
139 | Kalavai STP cum FSTP 1.01 5 - Site Dispute
140'| Udhayendiram(PRS) | STP cum FSTP 2.01 5 - Site Dispute
141 Sludge Holding Tank
B.Mallapuram STP cum FSTP 1.01 55 31.08.2027 Work
142 | Marandahalli STP cum FSTP 1.01 45 | 31.08.2027 | Collection Well Work
143 | Mohanur (PRS) STP cum FSTP 1.01 5 - Site Dispute
144 | Ammapettai (Host) STP cum FSTP .
201 13 31.08.2027 | Collection Well Work
145 | Nerunjipettai* STP cum FSTP '
146 | Vadugapatti (Host) STP cum FSTP .
1.01 10 31.08.2027 | Collection Well Work
147 | Arachalur* STP cum FSTP '
148 | Mangalampet STP cum FSTP 1.01 30 31.08.2027 | Collection Well Work
149 | Pullampadi STP cum FSTP 1.01 2 - Site Dispute
150 | Balakrishnampatti STP cum FSTP 1.01 2 } Site Dispute
151 | Arimalam STP cum FSTP 101 ) 31.08.2027 | Awaiting For Design (AU)
152 | Karambakkudi STP cum FSTP 2.01 2 31.08.2027 | Awaiting For Design (AU)
153 | Annavasal STP cum FSTP 1.01 2 31.08.2027 Awaltlng For Design (AU)
154 | Keeranur STP cum FSTP 1.01 D) 31.08.2027 | Awaiting For Design (AU)
155 Vadlpattl STP cum FSTP 2.01 5 31.08.2027 | Awaiting CTE from TNPCB
Sundarapandiam
156 (Host) STP cum FSTP Collection Well
. 31.08.2027
157 | W.Pudupatti STP cum FSTP 3.01 5 Farth Work
158 | S.Kodikulam* STP cum FSTP
159 | Seithur (Host) STP cum FSTP 5 Site Dispute
3.01 -
160 | Chettiarpatti* STP cum FSTP
7 ite Disput
161 | Mallankinaru STP cum FSTP 1.01 } Site Dispute
162 | Andipatti STP cum FSTP 301 14 31.08.2027 | Collection Well Work
Jakkampatti '
163 | Kamuthi STP cum FSTP | 2.01 2 - Site Dispute
164 | Thisayanvilai STP cum FSTP 2.01 2 - Site Dispute
165 | Aygudi STP cum FSTP 2.01 10 31.08.2027 Footing Work
166 | Rayagiri STP cum FSTP 1.01 10 31.082027 | Collection Well Work
167 | Thenthiruperai(PRS) | STP cum FSTP 1.01 15 31.08.2027 (Collection well work
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Capacity of . Completion | Treatment technology
S The plant | Foysical | o eline | Along with th leti
" | Location STP / FSTPs cpan progress Timeline ong With the compietion
No (MLD) . o timeline
in %
168 | Thakkolam STP cum FSTP 1.01 i
169 | Kilpennathur STP cum FSTP 1.01 )
170 | Uthangarai STP cum FSTP 2.01 -
171 | Vanavasi STP cum FSTP 1.01 -
. STP cum FSTP 1.01 -
172 | Periyanegamam Sanctioned in 14th
173 | Needamangalam STP cum FSTP 1.01 ) SLTC under SBM(U)
174 . STP cum FSTP 1.01 - 2.0.
Puliyur
Awaiting for SHPC
175 | Odaipatti STP cum FSTP 1.01 -
176 | Eral(PRS)(Host) STP cum FSTP
Alwarthirunagari STP cum FSTP -
177 (PRS)* 3.01
178 | Arumuganeri(PRS)* STP cum FSTP
Total (103 Nos.) 123.64
Grand Total (178 Nos.) 703.22
Details of under construction FSTPs in Tamil Nadu
SL.No. Location Capacity of the plant (MLD) Physical Progress in %
DMA
1 Padmanabhapuram 0.02 96 % Work progress carried out by
the contractor.
2 Sivakasi 0.04 Under Construction.
85% work completed
3 Walajapet 0.03 Dropped (Newly STP cum FSTP with
I&D work order 2027
4 | Vaniyambadi PRS 0.03 Under Construction.
Stage -1, 10 KLD Work completed,
Stage-2, 75% of work in progress.
Total 4 0.012
RD & PR
5 Tiruvallur — Vallur 0.02 31.10.2026
6 Krishnagiri — Thally 0.01 31.12.2026
7| Cuddalore - Nallur 0.01 31.12.2026
8 Kallakuruchi-Sankarapuram 0.01 31.12.2026
9 Kallakuruchi- Kallakuruchi 0.01 31.12.2026
10" | Thoothukudi-Keelvallanadu 0.01 31.12.2026
IT | Salem-Vellalapatti 0.01 31.12.2026
12| Chengalpattu-Lathur 0.01 31.12.2026
13| Dindigul-Vedasandur 0.01 31.12.2026
14| Karur-Varavanai 0.01 31.12.2026
Total 10 0.11
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DTP
Capacity of Physical .
I\SI(I)' Name (];fot‘;le Local FSTP the plant Progress in C;;Ilg):ﬁﬂgn Remarks
: y (MLD) %
15 | Thiruvalam FSTP 0.01 10 - Site Dispute
16 | Timiri FSTP 0.01 2 - Site Dispute
17 | Pallipattu FSTP 0.01 10 - Retender 16.09.2026
18 | Pothatturpettai FSTP 0.01 - - Court Case
19 | Padaiveedu FSTP 0.01 55 31.03.2027 | Screen Chamber
Work
20 | Anthiyur FSTP 0.01 13 - Site Dispute
21 | Elathur FSTP 0.01 13 31.03.2027 | SDB Work
22 | Pooluvapatti FSTP 0.01 - - Public Objection
23 | Naduvattam FSTP 0.01 35 31.03.2027 | SDB Work
24 | Ayyampettai FSTP 0.01 40 31.03.2027 | [ntegrated Settler
Work
. Retender on
25 | Thiruppanandal FSTP 0.01 - - 16.09 2026
26 | Peravurani FSTP 0.01 - - Court Case
27 | Krishnarayapuram FSTP 0.01 - - Public Objection
28 | Perungulam FSTP 0.01 20 31.03.2027 | SDB Work
29 | Sayarpuram FSTP 0.01 20 31.03.2027 | SDB Work
30 | Mamsapuram FSTP 0.01 5 31.03.2027 | Lwvatting Forest & PCB
31 | Thirupuvanam FSTP 0.01 - - Public Objection
32 | Thondi FSTP 0.01 20 31.03.2027 | Aerobic Filter Work
33 | R.S.Mangalam FSTP 0.01 - - Public Objection
34 | Mandapam FSTP 0.01 5 - Site Dispute
35 | Kambainallur FSTP 0.01 - - . .
- - Sanctioned in
36 | Keeripatti FSTP 0.01 - - 14"SLTC under SBM
37 | Rudravathi FSTP 0.01 - - (U) 2.0.
38 | Thondamuthur FSTP 0.01 - - Awaiting for SHPC
Total (24 Nos) 0.24
Grand Total (38 Nos) 0.47
Details of Proposed STPs in the State & PRS
DMA
STP
;’0 Name of the Project 1;”(1)"1‘)): Capacity DPR status
(in MLD)
. . Price bid received, evaluation approval awaiting from
1 | Tirunelveli (PRS) 1 58 TNUIFSL
2 | Karur 1 35.25 Retender on 24.08.2026
UGSS - Site clearance under progress for Pumping
p lle. Thi rad Station and Lifting Station.
3 oonama de, lruverkadu 1 80.91 STP - Work order issued on 06.07.2026.CTE applied to
& Mangadu TNPCB Thiruvallur, Application No0:75921230 &
Date:05.05.2026.
Court case pending; alternative land identification
4 | Nellikuppam 1 4.01 requested to District collectorate — letters dated
19.01.2026 and 03.03.2026.




S No of STP
N. Name of the Project STP Capacity DPR status
° S | (in MLD)
5 | Gudalur(C) 1 3.01 Qut of 2 sites one site encroachmegt removed another
site dispute due to farmers association protest.
Manamadurai (Additional STP — Awaiting for Technical committee review
6 . 1 1
Capacity) (PRS)
‘ ‘ STP: Work Order yet to be received.
7 | Tittakudi 1 2 1&D: Work order to be issued.
_ STP: LoA issued on 28.08.2026
8 | Melvisharam 1 4 1&D:Work order issued on 27.07.2026
Total 8 | 188.18
DTP
S. Location STP/ | STP/FSTPs Status of Treatment Remarks
No FSTPs| Capacity DPR Designated | Technology
MLD preparation nodal along with
agency completion
Timeline
Sirugamani
9 TP(PRS) STP 0.84 DPR Stage PWD - DPR is under
preparation by
10 | Velur TP (PRS) STP 1.19 DPR Stage PWD ) WAPCOS /
PWD.
Bhavanisagar PWD -
11 TP(PRS) STP 0.90 DPR Stage
12 Madathukulam 0.50 DPR Stage PWD -
TP(PRS) STP
13 PWD - DPR is under
Omalur TP(PRS) STP 1.16 DPR Stage preparation by
Poolampatty WAPCOS /
141 1p(pRS) STP 0.16 DPR Stage | pyp - PWD.
Kuthalam
15 TP(PRS) STP 0.10 DPR Stage PWD -
Thirukattupalli
16 TP (PRS) STP 0.01 DPR Stage PWD -
Pethanaickenpalayam Awaiting for
17 | 1p (PRS) STP 2.10 Completed DTP - Enter Upon
STP From  District
18 | Belur TP(PRS) 1.71 Completed DTP - Administration
19 Srivaikundam STP 1 15 C leted Field Visit for
20 Authoor TP STP 0.20 C leted Preparation
(PRS) . omplete DTP -
Total 12 Nos. 10.02
Grand Total
20 Nos 198.2
Sewage Treatment through Alternate Technology—Directorate of Town Panchayat
DTP - Filter Beds in Drains
SL.No Name of the District Name of the Town Capacity (MLD)
Panchayat
1 Ranipet Panapakkam 0.25
2 Salem Jalakandapuram 0.25
Salem [lampillai 0.25
4 Dindigul Nilakkottai 0.25
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SI.No Name of the District Name of the Town Capacity (MLD)
Panchayat

5 Dindigul Vedasandur 0.25

6 Theni AndipattiJakkampatti 0.25

7 Theni Hanumanthampatti 0.25

8 Theni Pudupatti 0.25

9 Theni Uthamapalayam 0.25

10 Theni Thenkarai 0.25

11 Theni Vadugapatti 0.25

12 Theni Kamayagoundanpatti 0.25

Sub Total 3.00

INDIVIDUAL SOAK PITS
No. of
N fthe T
SI. No. Name of the District ame of the ~owll Individual Capacity (MLD)
Panchayat .
Soak Pits

1 Kanyakumari Agastheeswaram 1258 0.38
2 Kanyakumari Alagappapuram 681 0.21
3 Kanyakumari Anjugrammam 1321 0.40
4 Kanyakumari Aralvaimozhi 364 0.11
5 Kanyakumari Arumanai 1532 0.46
6 Kanyakumari Athur 1895 0.57
7 Kanyakumari Azhagiapandipuram 882 0.27
8 Kanyakumari Boothapandi 192 0.06
9 Kanyakumari Edaicode 1736 0.52
10 Kanyakumari Eraniel 2066 0.62
11 Kanyakumari Ganapathipuram 1421 0.43
12 Kanyakumari Kadayal 1923 0.58
13 Kanyakumari Kaliyakkavilai 1558 0.47
14 Kanyakumari Kallukuttam 4376 1.32
15 Kanyakumari Kappiyarai 82 0.02
16 Kanyakumari Karungal 3794 1.15
17 Kanyakumari Keezhkulam 2999 0.91
18 Kanyakumari Killiyoor 4706 1.42
19 Kanyakumari Kothanallur 4546 1.37
20 Kanyakumari Kottaram 985 0.30
21 Kanyakumari Kulasekaram 2518 0.76
22 Kanyakumari Kumarapuram 4338 1.31
23 Kanyakumari Manavalakurichi 2667 0.81
24 Kanyakumari Mandaikadu 2345 0.71
25 Kanyakumari Marungur 705 0.63
26 Kanyakumari Mulagumudu 3666 1.11
27 Kanyakumari Mylaudy 524 0.50
28 Kanyakumari Nalloor 3220 0.97
29 Kanyakumari Neyyoor 1488 0.45
30 Kanyakumari Pacode 3458 1.05
31 Kanyakumari Palappallam 3312 1.00
32 Kanyakumari Palugal 1182 0.36
33 Kanyakumari Ponmanai 834 0.25
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Name of the Town No. of
SI. No. Name of the District Individual Capacity (MLD)
Panchayat Soak Pits
34 Kanyakumari Puthalam 149 0.50
35 Kanyakumari Puthukkadai 1640 0.50
36 Kanyakumari Reethapuram 5272 1.59
37 Kanyakumari Suchindrum 1078 0.33
38 Kanyakumari Thazhakudy 158 0.05
39 Kanyakumari Thenthamaraikulam 1189 0.36
40 Kanyakumari Therur 125 0.04
41 Kanyakumari Thingalnagar 4230 1.28
42 Kanyakumari Thirparappu 4236 1.28
43 Kanyakumari Thiruvattar 1528 0.46
44 Kanyakumari Thiruvithancode 2979 0.90
45 Kanyakumari Unnamalaikadai 3492 1.06
46 Kanyakumari Valvaithankoshtam 5180 1.57
47 Kanyakumari Vellimalai 3225 0.98
48 Kanyakumari Verkilambi 920 0.28
49 Kanyakumari Vilavur 3157 0.95
50 Kanyakumari Villukuri 3676 1.11
Sub Total 34.72
Community Soak Pits
SI. No.| Name of the District Nalri)ea(l)li;ltll;;;own COIl:Il(I)I.ll(l)Iflity (;;/I[)Egt)y
Soak Pits
1. | Dharmapuri Kadathur 2 0.14
2. | Dharmapuri Kambainallur 6 0.12
3. | Dharmapuri Kariamangalam 3 0.15
4. | Dharmapuri Marandahalli 4 0.08
5. | Dharmapuri Papparapatti 2 0.2
6. | Dharmapuri Pappireddipatti 3 0.06
7. | Dharmapuri Pennagaram 1 0.02
Sub Total 21 0.77
Grand Total 38.49

1. Available Infrastructures in Village Panchayats of Tamil Nadu

Kitchen Garden (KG)
S.No Location Kitchen Garden (nos) Capacity in (MLD)
1 Ariyalur 22280 422
2 Chengalpet 157869 6.62
3 Coimbatore 88352 10.12
4 Cuddalore 231466 35.73
5 Dharmapuri 135178 2.69
6 Dindigul 96384 30.22
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S.No | Location Kitchen Garden (nos) Capacity in (MLD)
7 Erode 90483 10.01
8 Kallakurichi 62912 10.59
9 Kancheepuram 46207 8.43

10 Kannyakumari 117604 24.53
11 Karur 106976 12.38
12 Krishnagiri 144214 10.84
13 Madurai 56121 9.03
14 Mayiladuthurai 139075 13.94
15 Nagapattinam 162943 20.98
16 Namakkal 229212 30.24
17 Perambalur 26523 6.43
18 Pudukottai 182427 15.41
19 Ramnad 144592 3.49
20 Ranipet 55571 7.98
21 Salem 340526 45.30
22 Sivagangai 372116 33.86
23 Tenkasi 53981 436
24 Thanjavur 129870 62.19
25 TheNilgiris 3793 0.01
26 Theni 12760 1.20
27 Thoothukudi 113444 22.71
28 Tiruchirappalli 321992 25.34
29 Tirunelveli 159220 14.92
30 Tirupattur 109544 2.51
31 Tiruppur 150888 27.61
32 Tiruvallur 156972 26.19
33 Tiruvannamalai 272499 42.37
34 Tiruvarur 266510 11.06
35 Vellore 100692 6.50
36 Villupuram 315208 12.49
37 Virudhunagar 27962 3.55
TOTAL 5204366 616.05
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2. Individual Soak Pits (ISP)

S.No Location ISP (nos) Capacity in (MLD)
1 Ariyalur 7905 2.08
2 Chengalpet 25018 3.49
3 Coimbatore 29164 7.79
4 Cuddalore 38297 9.24
5 Dharmapuri 67549 1.94
6 Dindigul 24801 2.60
7 Erode 56820 6.14
8 Kallakurichi 14940 3.35
9 Kancheepuram 16295 3.32
10 Kannyakumari 85717 6.16
11 Karur 18826 5.79
12 Krishnagiri 23933 5.91
13 Madurai 23784 5.76
14 Mayiladuthurai 10805 2.14
15 Nagapattinam 8977 5.06
16 Namakkal 34686 7.06
17 Perambalur 10926 1.35
18 Pudukottai 20018 6.18
19 Ramnad 32169 7.96

20 Ranipet 12357 2.85
21 Salem 89669 10.89
22 Sivagangai 27254 5.86
23 Tenkasi 15605 2.77
24 Thanjavur 12472 6.33
25 TheNilgiris 3871 0.74
26 Theni 10587 1.45
27 Thoothukudi 29932 3.63
28 Tiruchirappalli 35544 7.71
29 Tirunelveli 17689 2.92
30 Tirupattur 29936 1.77
31 Tiruppur 61139 8.49
32 Tiruvallur 22981 7.55
33 Tiruvannamalai 47249 10.16
34 Tiruvarur 14778 29.74
35 Vellore 77163 3.77
36 Villupuram 19739 3.62
37 Virudhunagar 26232 4.22
TOTAL 1104827 207.80
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3. Community Soak Pits (CSP)

S.No Location CSP (nos) Capacity in (MLD)
1 Ariyalur 241 0.16
2 Chengalpet 1495 0.16
3 Coimbatore 3293 0.17
4 Cuddalore 1313 0.78
5 Dharmapuri 2344 0.77
6 Dindigul 3178 0.50
7 Erode 2469 0.11
8 Kallakurichi 1103 0.57
9 Kancheepuram 1820 0.37
10 Kannyakumari 615 0.01
11 Karur 3284 2.10
12 Krishnagiri 3313 1.09
13 Madurai 1696 1.10
14 Mayiladuthurai 2946 0.69
15 Nagapattinam 1790 1.29
16 Namakkal 3233 1.23
17 Perambalur 488 0.11
18 Pudukottai 1499 0.27
19 Ramnad 9107 2.48

20 Ranipet 577 0.18
21 Salem 2612 1.68
22 Sivagangai 2885 2.23
23 Tenkasi 1587 0.43
24 Thanjavur 2188 2.41
25 TheNilgiris 165 0.14
26 Theni 1013 0.17
27 Thoothukudi 1374 0.50
28 Tiruchirappalli 3741 0.72
29 Tirunelveli 1029 0.28
30 Tirupattur 19274 0.30
31 Tiruppur 2620 0.54
32 Tiruvallur 1246 0.40
33 Tiruvannamalai 3274 2.22
34 Tiruvarur 4518 1.29
35 Vellore 769 0.53
36 Villupuram 2191 1.05
37 Virudhunagar 1326 0.76
TOTAL 97616 29.78
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4. Vertical Filter Type (VE)

S.No Location VF (nos) Capacity in (MLD)
1 Ariyalur 42 0.43
2 Chengalpet 61 0.19
3 Coimbatore 403 2.68
4 Cuddalore 20 0.30
5 Dharmapuri 229 0.62
6 Dindigul 593 2.67
7 Erode 79 0.59
8 Kallakurichi 232 2.11
9 Kancheepuram 91 0.32
10 Kannyakumari 22 0.27
11 Karur 97 0.72
12 Krishnagiri 602 2.15
13 Madurai 506 3.31
14 Mayiladuthurai 0 0.00
15 Nagapattinam 0 0.02
16 Namakkal 348 1.86
17 Perambalur 3 0.03
18 Pudukottai 264 4.69
19 Ramnad 381 2.54

20 Ranipet 20 0.06
21 Salem 549 3.50
22 Sivagangai 152 0.71
23 Tenkasi 210 1.01
24 Thanjavur 79 0.44
25 TheNilgiris 49 0.94
26 Theni 22 0.40
27 Thoothukudi 268 0.50
28 Tiruchirappalli 65 0.33
29 Tirunelveli 47 0.83
30 Tirupattur 69 0.25
31 Tiruppur 517 0.93
32 Tiruvallur 123 0.40
33 Tiruvannamalai 555 342
34 Tiruvarur 250 0.30
35 Vellore 115 0.44
36 Villupuram 826 2.15
37 Virudhunagar 659 2.87
TOTAL 8548 44.88
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5. Horizontal Filter Type

S. No Location HF (nos) Capacity in (MLD)
1 Ariyalur 141 0.10
2 Chengalpet 231 0.11
3 Coimbatore 297 3.07
4 Cuddalore 87 1.70
5 Dharmapuri 21 0.49
6 Dindigul 212 0.77
7 Erode 282 1.97
8 Kallakurichi 238 0.74
9 Kancheepuram 406 0.80
10 Kanniyakumari 276 0.46
11 Karur 78 0.48
12 Krishnagiri 320 0.53
13 Madurai 162 0.45
14 Mayiladuthurai 53 0.38
15 Nagapattinam 26 0.11
16 Namakkal 60 0.68
17 Perambalur 236 0.34
18 Pudukottai 219 0.71
19 Ramnad 79 0.26

20 Ranipet 125 0.26
21 Salem 283 1.73
22 Sivagangai 33 0.13
23 Tenkasi 366 1.31
24 Thanjavur 59 0.13
25 The Nilgiris 111 0.84
26 Theni 221 0.65
27 Thoothukudi 200 0.32
28 Tiruchirappalli 338 2.35
29 Tirunelveli 289 1.15
30 Tirupattur 55 0.11
31 Tiruppur 77 0.19
32 Tiruvallur 32 0.37
33 Tiruvannamalai 350 1.73
34 | Tiruvaarur 56 0.08
35 | Vellore 110 0.64
36 | Villupuram 105 0.57
37 Virudhunagar 424 1.54
Total 6658 28.24
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6. Other GWM systems (Phytorid, Waste Stabilization Pond, Root Zone Treatment System,

Soil Bio Technology etc.,)

S.No | Location Other G(anx systems Capacity in (MLD)
1 Ariyalur 0 0
2 Chengalpet 0 0
3 Coimbatore 0 0
4 Cuddalore 1 0.1
5 Dharmapuri 0 0
0 Dindigul 66 6.6
7 Erode 31 3.1
8 Kallakurichi 11 1.1
9 Kancheepuram 0 0
10 Kanniyakumari 0 0
11 Karur 0 0
12 Krishnagiri 1 0.1
13 Madurai 2 0.2
14 Mayiladuthurai 1 0.1
15 Nagapattinam 4 0.4
16 Namakkal 0 0
17 Perambalur 0 0
18 Pudukottai 0 0
19 Ramnad 461 46.1

20 Ranipet 0 0
21 Salem 0 0
22 Sivagangai 2 0.2
23 Tenkasi 0 0
24 Thanjavur 0 0
25 The Nilgiris 0 0
26 Theni 14 1.4
27 Thoothukudi 0 0
28 Tiruchirappalli 0 0
29 Tirunelveli 1 0.1
30 Tirupattur 1 0.1
31 Tiruppur 0 0
32 Tiruvallur 1 0.1
33 Tiruvannamalai 147 14.7
34 Tiruvarur 0 0
35 Vellore 0 0
36 Villupuram 1 0.1
37 Virudhunagar 550 55

TOTAL 1,295 129.50
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Proposed Infrastructures in Village Panchayats of Tamil Nadu

Individual Soak Pits (ISP)

S. Estimate Cost in
No Location ISP (nos) Capacity in (MLD) Lakhs
1 | Ariyalur 7495 1.12 1009.80
2 | Chengalpet 14015 2.10 1880.16
3 Coimbatore 6965 1.04 963.76
4 | Cuddalore 19298 2.89 2695.16
5 | Dharmapuri 8341 1.25 1139.32
6 | Dindigul 9934 1.49 1360.52
7 | Erode 11665 1.75 1522.96
8 | Kallakurichi 12036 1.81 1672.64
9 | Kancheepuram 9748 1.46 1320.20
10 | Kanniyakumari 3004 0.45 410.84
11 | Karur 5283 0.79 719.36
12 | Krishnagiri 13163 1.97 1762.92
13 | Madurai 12205 1.83 1697.40
14 | Mayiladuthurai 6938 1.04 938.00
15 | Nagapattinam 8258 1.24 1123.36
16 | Namakkal 13284 1.99 1772.56
17 | Perambalur 3333 0.50 465.96
18 | Pudukottai 17462 2.62 2370.92
19 | Ramnad 14104 2.12 1929.88
20 | Ranipet 8669 1.30 1198.64
21 | Salem 17179 2.58 2274.68
22 | Sivagangai 18810 2.82 2580.60
23 | Tenkasi 6233 0.93 863.98
24 | Thanjavur 18512 2.73 2548.84
25 | The Nilgiris 870 0.13 121.80
26 | Theni 3699 0.55 514.24
27 | Thoothukudi 9836 1.48 1294.76
28 | Tiruchirappalli 11174 1.68 1534.54
29 | Tirunelveli 11351 1.70 1585.60
30 | Tirupattur 20024 3.00 2515.36
31 | Tiruppur 8214 1.23 1132.08
32 | Tiruvallur 22866 343 3036.24
33 | Tiruvannamalai 24171 3.63 3378.92
34 | Tiruvaarur 13511 2.03 1859.68
35 | Vellore 7010 1.05 977.60
36 | Villupuram 20636 3.10 2858.64
37 | Virudhunagar 14123 2.12 1943.08
TOTAL 4,33,419 65.01 58,975.00
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Community Soak Pits (CSP)

Estimate Cost in

S.No Location CSP (nos)
Capacity in (MLD) Lakhs

1 | Ariyalur 1205 0.48 193.38
2 | Chengalpet 1830 0.73 301.27
3 | Coimbatore 943 0.38 160.88
4 | Cuddalore 3471 1.39 563.98
5 | Dharmapuri 2633 1.05 411.32
6 | Dindigul 1452 0.58 241.05
7 | Erode 1075 0.43 178.08
8 | Kallakurichi 2401 0.96 397.84
9 Kancheepuram 1545 0.62 248.01
10 | Kanniyakumari 368 0.15 62.56

11 | Karur 1018 0.41 162.49
12 | Krishnagiri 2339 0.94 392.93
13 | Madurai 2719 1.09 442.23
14 | Mayiladuthurai 1995 0.80 314.01
15 | Nagapattinam 1482 0.59 241.76
16 | Namakkal 2024 0.81 296.54
17 | Perambalur 640 0.26 107.35
18 | Pudukottai 3267 1.31 521.00
19 | Ramnad 2949 1.18 485.00
20 | Ranipet 2176 0.87 342.78
21 | Salem 2483 0.99 399.35
22 | Sivagangai 2717 1.09 452.97
23 | Tenkasi 1177 0.47 186.81
24 | Thanjavur 3077 1.23 521.78
25 | The Nilgiris 324 0.13 172.82
26 | Theni 680 0.27 115.18
27 | Thoothukudi 1924 0.77 299.57
28 | Tiruchirappalli 1616 0.65 251.05
29 | Tirunelveli 2070 0.83 340.89
30 | Tirupattur 937 0.37 166.52
31 | Tiruppur 1087 0.43 185.14
32 | Tiruvallur 2890 1.16 492.66
33 | Tiruvannamalai 4037 1.61 670.92
34 | Tiruvarur 2428 0.97 406.48
35 | Vellore 1172 0.47 194.94
36 | Villupuram 3952 1.58 661.91
37 | Virudhunagar 2612 1.04 428.08

TOTAL 72,715 29.09 12,011.52
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Vertical Filter Type (VF)

S.No Location VF (nos) Capacity in (MLD) | Estimate Cost
in Lakhs
1 Ariyalur 47 0.24 63.12
2 Chengalpett 116 0.58 156.74
3 Coimbatore 130 0.65 206.48
4 Cuddalore 35 0.18 52.10
5 Dharmapuri 307 1.54 437.75
6 Dindigul 276 1.38 405.89
7 Erode 28 0.14 40.60
8 Kallakurichi 291 1.46 454.51
9 Kancheepuram 94 0.47 128.96
10 Kanniyakumari 14 0.07 28.13
11 Karur 46 0.23 70.86
12 Krishnagiri 348 1.74 506.77
13 Madurai 77 0.39 123.20
14 Mayiladuthurai 16 0.08 23.52
15 Nagapattinam 16 0.08 23.52
16 Namakkal 368 1.84 574.39
17 Perambalur 8 0.04 11.76
18 Pudukottai 129 0.65 176.24
19 Ramnad 108 0.54 178.39
20 Ranipet 61 0.31 85.66
21 Salem 219 1.10 319.91
22 Sivagangai 45 0.23 67.95
23 Tenkasi 109 0.55 186.89
24 Thanjavur 98 0.49 150.55
25 The Nilgiris 81 0.41 216.84
26 Theni 28 0.14 43.50
27 Thoothukudi 97 0.49 132.69
28 Tiruchirappalli 53 0.27 74.75
29 Tirunelveli 43 0.22 61.12
30 Tirupattur 22 0.11 31.76
31 Tiruppur 126 0.63 177.50
32 Tiruvallur 46 0.23 66.31
33 Tiruvannamalai 70 0.35 102.55
34 Tiruvaarur 88 0.44 124.37
35 Vellore 38 0.19 104.30
36 Villupuram 462 231 679.26
37 Virudhunagar 241 1.21 362.30
TOTAL 4,381 2191 6651.14
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4. Horizontal Filter Type

S.No Location HF (nos) Capacity in (MLD) | Estimate Cost
in Lakhs
1 Ariyalur 47 0.24 63.12
2 Chengalpet 116 0.58 156.74
3 Coimbatore 130 0.65 206.48
4 Cuddalore 35 0.18 52.10
5 Dharmapuri 307 1.54 437.75
6 Dindigul 276 1.38 405.89
7 Erode 28 0.14 40.60
8 Kallakurichi 291 1.46 454.51
9 Kancheepuram 94 0.47 128.96
10 Kanniyakumari 14 0.07 28.13
11 Karur 46 0.23 70.86
12 Krishnagiri 348 1.74 506.77
13 Madurai 77 0.39 123.20
14 Mayiladuthurai 16 0.08 23.52
15 Nagapattinam 16 0.08 23.52
16 Namakkal 368 1.84 574.39
17 Perambalur 8 0.04 11.76
18 Pudukottai 129 0.65 176.24
19 Ramnad 108 0.54 178.39
20 Ranipet 61 0.31 85.66
21 Salem 219 1.10 319.91
22 Sivagangai 45 0.23 67.95
23 Tenkasi 109 0.55 186.89
24 Thanjavur 98 0.49 150.55
25 The Nilgiris 81 0.41 216.84
26 Theni 28 0.14 43.50
27 Thoothukudi 97 0.49 132.69
28 Tiruchirappalli 53 0.27 74.75
29 Tirunelveli 43 0.22 61.12
30 Tirupattur 22 0.11 31.76
31 Tiruppur 126 0.63 177.50
32 Tiruvallur 46 0.23 66.31
33 Tiruvannamalai 70 0.35 102.55
34 Tiruvarur 88 0.44 124.37
35 Vellore 38 0.19 104.30
36 Villupuram 462 2.31 679.26
37 Virudhunagar 241 1.21 362.30
TOTAL 4381 21.98 6651.14
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Other GWM systems (Phytorid, Waste Stabilization Pond, Root Zone Treatment System,
Soil Bio Technology etc.,)

S. No Location g}tsl:::n?(‘z(l:;[) (Cl\?[izg;ty in E;tliﬁlsate Costin
1 | Ariyalur 0 0.00 0.00
2 | Chengalpet 2 0.20 32.44
3 | Coimbatore 1 0.10 2.50
4 | Cuddalore 0 0.00 1.36
5 | Dharmapuri 1 0.10 0.15
6 | Dindigul 36 3.60 356.81
7 | Erode 60 6.00 89.58
8 Kallakurichi 0 0.00 0.00
9 Kancheepuram 0 0.00 0.00
10 Kanniyakumari 0 0.00 0.00
1T | Karur 0 0.00 0.00
12 Krishnagiri 2 0.20 0.34
13 Madurai 0 0.00 0.00
14 Mayiladuthurai 0 0.00 0.00
15 Nagapattinam 2 0.20 304
16 Namakkal 0 0.00 0.00
17 Perambalur 0 0.00 0.00
18 Pudukottai 0 0.00 0.00
19| Ramnad 0 0.00 0.04
20| Ranipet 0 0.00 0.00
21| Salem 0 0.00 0.00
22 Sivagangai 0 0.00 0.00
23 Tenkasi 0 0.00 0.00
24 Thanjavur 3 0.30 0.50
25 | The Nilgiris 2 0.20 6.90
26 | Theni 8 0.80 54.36
27 | Thoothukudi 0 0.00 0.00
28 | Tiruchirappalli 0 0.00 0.00
29 | Tirunelveli 0 0.00 0.00
30 | Tirupattur 0 0.00 0.00
31 Tiruppur 1 0.10 3.00
32 | Tiruvallur 1 0.10 1.32
33 | Tiruvannamalai 3 0.30 3.90
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S.No | Location Other GWM Capacity in Estimate Cost in
systems (nos) (MLD) Lakhs
34 Tiruvaarur 0 0.00 0.00
35 Vellore 0 0.00 0.00
36 Villupuram 2 0.20 0.29
37 Virudhunagar 0 0.00 0.00
TOTAL 124 12.40 556.52
GWM Capacity addition in Village Panchayats of Tamil Nadu
Individual Soak Pits (ISP)
S.No Location ISP (nos) Capacity in (MLD)
1 Ariyalur 2528 0.38
2 Chengalpet 4033 0.60
3 Coimbatore 4328 0.65
4 Cuddalore 19157 2.87
5 Dharmapuri 7796 1.17
6 Dindigul 3062 0.46
7 Erode 4802 0.72
8 Kallakurichi 7768 1.17
9 Kancheepuram 5828 0.87
10 Kannyakumari 1406 0.21
11 Karur 9598 1.44
12 Krishnagiri 6349 0.95
13 Madurai 7745 1.16
14 Mayiladuthurai 3871 0.58
15 Nagapattinam 4322 0.65
16 Namakkal 10302 1.55
17 Perambalur 1832 0.27
18 Pudukottai 7602 1.14
19 Ramnad 8458 1.27
20 Ranipet 2049 0.31
21 Salem 13211 1.98
22 Sivagangai 16965 2.54
23 Tenkasi 3974 0.60
24 Thanjavur 9838 1.48
25 The Nilgiris 295 0.04
26 Theni 2514 0.38
27 Thoothukudi 3153 0.47
28 Tiruchirappalli 9074 1.36
29 Tirunelveli 4542 0.68
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S.No Location ISP (nos) Capacity in (MLD)
30 Tirupattur 2861 0.43
31 Tiruppur 5086 0.76
32 Tiruvallur 5835 0.88
33 Tiruvannamalai 21054 3.16
34 Tiruvarur 7451 1.12
35 Vellore 4420 0.66
36 Villupuram 8259 1.24
37 Virudhunagar 4874 0.73

TOTAL 2,46,242 36.94
Community Soak Pits (CSP)

S.No Location CSP (nos) Capacity in (MLD)
1 Ariyalur 199 0.08
2 Chengalpet 378 0.15
3 Coimbatore 200 0.08
4 Cuddalore 1154 0.46
5 Dharmapuri 1479 0.59
6 Dindigul 1217 0.49
7 Erode 94 0.04
8 Kallakurichi 867 0.35
9 Kancheepuram 602 0.24
10 Kannyakumari 0 0.00
11 Karur 3359 1.34
12 Krishnagiri 1192 0.48
13 Madurai 2169 0.87
14 Mayiladuthurai 1582 0.63
15 Nagapattinam 1113 0.45
16 Namakkal 981 0.39
17 Perambalur 224 0.09
18 Pudukottai 421 0.17
19 Ramnad 3014 1.21
20 Ranipet 440 0.18
21 Salem 3358 1.34
22 Sivagangai 3259 1.30
23 Tenkasi 558 0.22
24 Thanjavur 1417 0.57
25 TheNilgiris 21 0.01
26 Theni 181 0.07
27 Thoothukudi 766 0.31
28 Tiruchirappalli 847 0.34
29 Tirunelveli 204 0.08
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S.No Location CSP (nos) Capacity in (MLD)
30 Tirupattur 603 0.24
31 Tiruppur 843 0.34
32 Tiruvallur 682 0.27
33 Tiruvannamalai 4337 1.73
34 Tiruvarur 1570 0.63
35 Vellore 1127 0.45
36 Villupuram 1519 0.61
37 Virudhunagar 1321 0.53

TOTAL 43,298 17.33
Vertical Filter Type (VF)

S.No Location VF (nos) Capacity in (MLD)
1 Ariyalur 13 0.07
2 Chengalpet 28 0.14
3 Coimbatore 100 0.50
4 Cuddalore 13 0.07
5 Dharmapuri 64 0.32
6 Dindigul 422 2.11
7 Erode 63 0.32
8 Kallakurichi 133 0.67
9 Kancheepuram 23 0.12

10 Kanniyakumari 23 0.12
11 Karur 75 0.38
12 Krishnagiri 330 1.65
13 Madurai 456 2.28
14 Mayiladuthurai 0 0.00
15 Nagapattinam 0 0.00
16 Namakkal 259 1.30
17 Perambalur 1 0.01
18 Pudukottai 101 0.51
19 Ramnad 173 0.87
20 Ranipet 11 0.06
21 Salem 404 2.02
22 Sivagangai 102 0.51
23 Tenkasi 46 0.23
24 Thanjavur 49 0.25
25 The Nilgiris 15 0.08
26 Theni 31 0.16
27 Thoothukudi 46 0.23
28 Tiruchirappalli 50 0.25
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S.No Location VF (nos) Capacity in (MLD)
29 Tirunelveli 20 0.10
30 Tirupattur 15 0.08
31 Tiruppur 136 0.68
32 Tiruvallur 33 0.17
33 Tiruvannamalai 506 2.53
34 Tiruvarur 52 0.26
35 Vellore 45 0.23
36 Villupuram 186 0.93
37 Virudhunagar 413 2.07

TOTAL 4437 22.28

Horizontal Filter Type
S. No Location HF (nos) Capacity in (MLD)

1 Ariyalur 16 0.10
2 Chengalpet 9 0.05
3 Coimbatore 98 0.59
4 Cuddalore 160 0.96
5 Dharmapuri 2 0.01
6 Dindigul 112 0.67
7 Erode 157 0.94
8 Kallakurichi 3 0.02
9 Kancheepuram 13 0.08
10 Kanniyakumari 67 0.40
11 Karur 47 0.28
12 Krishnagiri 71 0.43
13 Madurai 62 0.37
14 Mayiladuthurai 45 0.27
15 Nagapattinam 19 0.11
16 Namakkal 35 0.21
17 Perambalur 24 0.14
18 Pudukottai 50 0.30
19 Ramnad 19 0.11
20 Ranipet 43 0.26
21 Salem 135 0.81
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Location

S. No HF (nos) Capacity in (MLD)
22 Sivagangai 12 0.07
23 Tenkasi 116 0.70
24 Tanjavur 7 0.04
25 The Nilgiris 0 0.00
26 Theni 35 0.21
27 Thoothukudi 42 0.25
28 Tiruchirappalli 141 0.85
29 Tirunelveli 74 0.44
30 Tirupattur 17 0.10
31 Tiruppur 32 0.19
32 Tiruvallur 9 0.05
33 Tiruvannamalai 259 1.55
34 Tiruvaarur 4 0.02
35 Vellore 64 0.38
36 Villupuram 24 0.14
37 Virudhunagar 183 1.10

Total 2206 13.24
Other GWM systems
S.No | Location Other GWM systems (nos) | Capacity in (MLD)
1 Ariyalur 0 0.00
2 Chengalpett 0 0.00
3 Coimbatore 0 0.00
4 Cuddalore 1 0.10
5 Dharmapuri 0 0.00
6 Dindigul 58 5.80
7 Erode 31 3.10
8 Kallakurichi 0 0.00
9 Kancheepuram 0 0.00
10 Kanniyakumari 0 0.00
11 Karur 0 0.00
12 Krishnagiri 1 0.10
13 Madurai 2 0.20
14 Mayiladuthurai 1 0.10
15 Nagapattinam 0 0.00
16 Namakkal 0 0.00
17 Perambalur 0 0.00
18 Pudukottai 0 0.00
19 Ramnad 3 0.30
20 Ranipet 0 0.00
21 Salem 0 0.00
22 Sivagangai 2 0.20
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S. No | Location Other GWM systems (nos) | Capacity in (MLD)
23 Tenkasi 0 0.00
24 Tanjavur 0 0.00
25 The Nilgiris 0 0.00
26 Theni 14 1.40
27 Thoothukudi 0 0.00
28 Tiruchirappalli 0 0.00
29 Tirunelveli 1 0.10
30 Tirupattur 1 0.10
31 Tiruppur 0 0.00
32 Tiruvallur 1 0.10
33 | Tiruvannamalai 0 0.00
34 Tiruvaarur 0 0.00
35 Vellore 0 0.00
36 Villupuram 1 0.10
37 Virudhunagar 0 0.00
TOTAL 117 11.70
V.  Details of Industrial Pollution-TNPCB
S.No Details of Industries State
1. | No. of industries in the State: 60,506
2. | No. of water polluting industries in the State: 32,474
3. | Quantity of effluent generated from the industries in MLD: 56,914.25
4. | Quantity of chemical sludge generated from the industries. 1.26 Million Tonne/year
5. | No. of industrial units having ETPs: 29,817
6. | Compliance status of the ETPs: 29,817 industrial units are provided

with Zero liquid discharge system and
there 1s no discharge into the water

bodies.

Number and total capacity of CETPs (details of existing/
under construction / proposed)

Existing - 36 | Proposed - 10
Nos. (110922.9 | Nos.

KLD)
CETPs in | Capacity 41 MLD.
Operation: 32
Nos.

Not in operation
— 2 Nos.

Not in operation
(Temporary) - 2
Nos.

Under Construction
1 CETP at Kanchipuram (Member
Units 36 Nos.)- 3680 KLD capacity. It

will be commissioned early.

10.

Status of compliance and operation of the CETPs

Details furnished below
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STATUS OF COMPLIANCE AND OPERATION OF

COMMON EFFLUENT TREATMENT PLANTS

SL Location No. of No. of | Restricted | Status of Status of Renewal | Compliance
No. CETPs |industrial | Quantity CETPs OCEMS Status Status
units for CETPs | (operation | installation TNPCB
connected (KLD) / not in &Connectivity Norms
to CETP. operation) | with TNPCB
Textile (Bleaching &Dyeing)
Eastern CETP ) )
1 . 1 20 5400 Operation | Connected | 31.03.2028 | Complied
- Tiruppur
Angaripalayam ) )
2 . 1 46 9000 Operation | Connected | 31.03.2027 | Complied
CETP-Tiruppur
Kunnagalpalayam ) )
3 . 1 13 4653 Operation | Connected | 31.03.2028 | Complied
CETP- Tiruppur
Andi palayam ) )
4 . 1 9 1911 Operation | Connected | 31.03.2027 | Complied
CETP- Tiruppur
5 Kasi palayam . )
. 1 12 3960 Operation | Connected | 31.03.2028 | Complied
CETP- Tiruppur
Mannarai ) )
6 1 20 5400 Operation | Connected | 31.03.2027 | Complied
CETP- Tiruppur
Veerapandi ) )
7 1 62 10800 Operation | Connected | 31.03.2028 | Complied
CETP- Tiruppur
Park CETP — ‘ Complied
8 1 4 2250 Operation | Connected | 31.03.2028
Tiruppur
Arulpuram
9 1 11 4950 Operation | Connected | 31.03.2029 | Complied
CETP- Tiruppur
Sripulavapatti
10 1 19 4500 Operation | Connected | 31.03.2028 | Complied
CETP- Tiruppur
11 | Kalli kadu 1 11 2700 Operation | Connected | 31.03.2028 | Complied
CETP-Tiruppur
Vettuvapalayam
12 | CETP- Tiruppur 1 8 920 Operation | Connected 31.03.2027 Complied
Mangalam
13 1 13 3492 Operation | Connected | 31.03.2028 | Complied

CETP- Tiruppur
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S. Location No. of No. of | Restricted | Status of Status of Renewal Complianc
No. CETPs | industrial | Quantity CETPs OCEMS Status e Status
units for CETPs | (operation | installation TNPCB
connected | (KLD) / not in &Connectivity Norms
to CETP. operation) | with TNPCB
Rayapuram . .
14 CETP- Tiruppur 1 13 4743 Operation | Connected | 31.03.2028 | Complied
Chinnakarai ) )
15 | CETP- Tiruppur 1 24 6902.1 Operation | Connected | 31.03.2027 | Complied
Murugampalayam
16 | CETP-Tiruppur 1 50 7507.5 | Operation | Connected | 31.03.2027 | Complied
Karaipudur ' '
17 | CETP- Tiruppur 1 19 3602.25 | Operation | Connected | 31.03.2028 | Complied
S.Periyapalayam ) )
18 | CETP-Tiruppur 1 5 840 Operation | Connected | 31.03.2027 | Complied
Perundurai . .
19 CETP- Tiruppur 1 9 3406 Operation | Connected | 31.03.2027 | Complied
Tannery CETPs in the State
M/s. Talco
20 Trichy Tannery
Effluent 5 201.4 Not in NA NA NA
Treatment 1 Operation
Company,
Trichy
M/s. Perundurai
Leathers
21 Industries Eco — Not in
Security Private 1 14 1000 Operation NA NA NA
Limited,
Perundurai,
Erode District
M/s. Ambur
Tannery Effluent
Treatment Consent to
22 Company Operate
Limited, 1 44 2219 Operation | Connected (CTO) Complied
Thuthipet Sector, (Direct)
Ambur, valid up to
Tirupattoor 31/3/2028
District
M/s. Ambur
Tannery Effluent
Treatment Renewal
23 Company Consent
Limted, | 12 1100 Operation | Connected Order Complied
Maligaithope (RCO)
Sector, Ambur, valid up to
Tirupattoor 31/3/2028
District
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SIL Location No. of No. of Restricted | Status of Status of Renewal Complianc
No CETPs | industrial | Quantity CETPs OCEMS Status e Status
units for CETPs | (operation | installation TNPCB
connected (KLD) / not in & Connectivity Norms
to operation) | with TNPCB
CETP.
M/s. Talco
Pernambut
24 Tannery Effluent RCO valid
Treatment 1 35 891 Operation | Connected up to Complied
Company Ltd., 31/3/2028
Pernambut,
Vellore District
M/s. Vanitec
Limited
25 | Valayampet, CTO Direct | Complied
Vaniyambadi, 1 132 3342 Operation | Connected | Yalidupto
Tirupattoor 31/3/2028
District
M/s. Ranipet
Tannery Effluent
Treatment RCO valid
26 Company 1 92 4500 Operation | Connected up to Complied
Limited 31/3/2028
(RANITEC),
Ranipet District
M/s. Ranipet
SIDCO  Leather )
Effluent Treatment 1 RCO valid
27 Company Limited, 82 2500 Operation | Connected up to Complied
Ranipet District 31/3/2028
M/s. SIPCOT -
SIDCO Phase 11
28 Entrepreneur Not in RCO valid
Finished Leather 1 20 400 Operation | Connected up to NA
](E:fﬂuent Treatment (Temporary) 31/3/2027
0.
Ltd.,Ranipet,Dist
M/s. Visharam
Tanners  Enviro Not in RCO valid
29 Ek;ntrol SystLetrgs 1 36 600 Operation | Connected up to NA
l\r/}elvisharam, , (Temporary) 31/3/2027
Ranipet District
M/s. Madhavaram RCO valid
Leather up to
30 | Manufactures , 31/3/2031. | Complied
Facility (P) Ltd., 1 14 400 Operation | Connected | Ronewal
Madhavaram application
under
process.
M/s.  Pallavaram
Tanners Industrial CTO direct
31 Effluent Tregtrpent 1 valid up to | Complied
Company Limited, 130 3000 Operation | Connected | 31/3/2027
Chrompet,
Chennai
M/s. Talco
32 Dindigul Tanners RCO valid
Enviro  Control 1 49 2533 Operation | Connected up to Complied
System Pvt. Ltd., 31/3/2029

Dindigul
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ELECTROPLATING CETPs IN THE STATE

S.No | Location No. of No. of | Restricted | Status of Status of Renewal [Compliance
CETPs | industrial | Quantity CETPs OCEMS Status  Status
units for CETPs | (operation | installation TNPCB
connected (KLD) / not in &Connectivity Norms
to operation) | with TNPCB
CETP.
M/s JBR OCEMS Consent to | Complied
33 TECHNOLOGI |1 234 200 operation | installedin  Operate  —
" | ESPVTLTD CETP & is  |Direction
located at connected was issued
S.F.No.927/A with TNPCB (o the unit
Part & 928 Part, vide
Korattur village, Proceedings
Ambattur Taluk, No.F.1257AM
Chennai District. B/RS/DEE/TN
PCB/AMB/A
&W/2025
dated
20/11/2025,
valid up to
28.10.2026.
34 M/s.
Thirumudivakkam
Industrial Private
Limited.
S.F.No.131pt,
132 T li
3_pt, . OCMES vet CTO wvalid ‘
Thirumudivakkam . up to | Complied
. 1 4 200 Operation | to be
Village, - stalled 31/03/2027
Kundrathur Installe
Taluk and
Kanchipuram
District
M/s Madurai
Electroplaters RCO valid Not
35 Industrial Park, Under Not Complied
up to
) 1 28 49.6 '
D .Karisalkulam operation Connected 31/03/2029 -
Village, SCN
Thiruppuvanam issued
Taluk, vide
Sivagangai proceedin
District. g dated:
31.12.2025
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HOTEL SECTOR- CETP

S.No

Location

No. of
CETPs

No. of
industrial
units
connected
to
CETP.

Restricted
Quantity
for CETPs
(KLD)

Status of
CETPs
(operation
/ not in
operation)

Status of
OCEMS
installation
&Connecti
vity with
TNPCB

Renewal
Status

Compliance
Status TNPCB
Norms

36.

M/s.Kodaikanal
Hotel Effluent
Treatment
Company
Limited, S.F No
Ward D Block
No 19, TS
No 2/2,
Kodaikanal
Taluk, Dindigul
District

35

850

Operation

RCO valid till
31/3/2025
(till date, the
unit has not
implemented
the OCEMS
connectivity,
Renewal
application is
returned for
want of
additional
Particulars).

A Meeting was
conducted  with
CETP member
units on
04.09.2025,
during which
instructions were
issued to ensure
efficient operation
of the CETP.
Accordingly,
renewal
application  was
returned for want
of additional
particulars.  The
CETP was again
inspected on
09.01.2026  and
show cause notice
were issued to the
unit vide DEE
office proceedings
dated: 20.01.2026
for unsatisfactory
performance of the
CETP. A personal
hearing was also
conducted on
21.01.2026 during
which the unit
assured that it
would revamp the
CETP &
implement
OCEMS
connectivity. The
unit in its reply
letter
dated:02.02.2026
received in this
office on
09.02.2026 stated
that the unit has
sourced quotations
from reputed
vendors for the
installation of
OCEMS &
required camera
surveillance.

the

Total

1334

110922.9
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Details of CETPs Proposed in the State

SI. | Area Name of CETPs/CRMS CETP Status of Consent
Capacity
No. (MLD)
1. | Perundurai M/s. Sree Bhavani Dyeing Cluster 4 CTE issued  on
Development Limited, Perundurai 23.12.2019 valid upto
Taluk, Erode District. 31.03.2024
2. | Perundurai M/s. Kadayampatti Common Effluent CTE issued  on
Treatment Plant Bhavani Private 6.25 | 10.03.2020 valid upto
Limited, 31.03.2024
PerunduraiTaluk,ErodeDistrict.
3. | Perundurai M/s. Kadayampatti Common Reject 1.75 | CTE issued  on
Management Systems Private Limited 10.03.2020 valid upto
(CRMS), PerunduraiTaluk, 31.03.2024
Erode District
4. | Erode M/s. Gangapuram Common Effluent 4.5 CTE  issued on
Treatment Plant Private Limited, 13.02.2020 valid upto
Erode Taluk, Erode District 31.03.2024
5. | Erode M/s. Villarasampatti Common Effluent 4.5 CTE issued  on
Treatment Plant Private Limited, Erode 13.02.2020 valid upto
Taluk &ErodeDistrict 31.03.2024
6. |Erode M/s. SuriyampalayamCommon 4.2 CTE  issued on
Effluent Treatment Plant Private 13.02.2020 valid upto
Limited, Erode 31.03.2024
7. | Erode M/s. Green Kalingarayan Common 5.8 |CTE issued on
Effluent Treatment Plant Private 13.02.2020 valid upto
Limited, Erode 31.03.2024
M/s. Erode Common Effluent 20 |CTE issued on
8. | Erode Treatment Plant Private Limited 10.03.2020 valid upto
(CRMS), Erode. 31.03.2024
9. |Kumarapalayam | M/s. Kumarapalayam Green Cauvery 50 |CTE issued on
Dyeing Cluster, Kumarapalayam 06.10.2021 valid upto
31.03.2026
M/s. Green Environmental 3.0 |CTE issued on
10. | Kumarapalayam | Association, Pallipalayam & 06.10.2021 valid upto
Kumarapalayam (CRMS) 31.03.2026
TOTAL - 10 CETPs 41

Note: There are 7 Common Effluent Treatment Plants with Zero Liquid Discharge System (CETPs

with ZLD) and 3 proposed Common Reject Management System (CRMS) proposed for textile

dyeing and bleaching units at a total capacity of 41 MLD in Erode and Namakkal Districts,

with a total project cost of Rs.1647.48 Crores, along the River Cauvery and tributaries.

The above DPRs for the 10 schemes were sent to Government of India during 2022 for

funding under Integrated Processing Development Scheme (IPDS) through Handlooms,
Handicrafts, Textiles and Khadi (HHTK) Department and under "Nadanthai Vaazhi
Cauvery" scheme, through Water Resources Department, PWD, Trichy during 2023-24.

The funding for the 10 schemes is awaited.
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VI. Solid Waste Management:
No | Solid Waste Management State PRS
1. | Total number of Urban Local Bodies 13130 105
2. | Current Municipal Solid Waste Generation | ULB- 16721.02 TPD. ULB-
Note: The MSW of RLB is
(TPD) furnished separately in the 2574.94
dossier below.
3. | a. Number of facilities 3627 (DMA- 2332+DTP-1179+ 648
GCC-116)
b. Installed capacity ~TPD 11378 (DMA-7583.5 + DTP- 2292.79
2989.5 + GCC - 805)
c. Utilization of existing MSW processing facilities
in TPD (bifurcated by type of processing eg- Waste | 10373 (DMA- 6734.5 + DTP- 2078.79
to Energy (Tonnage and Power Output), Compost | 2989.5 + GCC + 649)
Plants(Windrow, ~ Vermi, decentralized  pit | The utilization capacity is 91.17 %
composting), bio-methanation, MRF, etc,.
4. | Action plan to bridge gap between Installed | 1.1t is proposed to increase the segregation,
Capacity and Current Utilization of processing collection and treatment of MSWs.
e 2. The non-bio-gradable waste such as plastic
> 0,
facilities (if Gap > 20%) wastes, etc. will be segregated and disposed
scientifically.
3.Continuous awareness being created for source
segregation and fixing target to achieve goal and
periodically reviewed.
5. | No. and capacity of C&D waste processing plants in | Proposed— 8 Nos. of 775 TPD. 2 No. of
TPD (existing, proposed and under construction) 100 TPD.
6. | Total No. of wards (ULBs) 12,978 1590
No. of wards having door to door collection service, | 12,572 1553
No. of wards practicing segregation at source 11,394 1359
7. | Details of MSW treatment facilities proposed and | Proposed— 310 Nos. (DMA-17, 5 No.
under construction (No., capacity, and technology) GCC B 6,RD & PR - 287 ). 700 TPD
Capacity :2127 TPD (DMA-2127
TPD)
Under Construction- 113
Nos. (DMA-101+DTP -3 4 Nos,
+GCC-9) 610 TPD
Capacity 2530 TPD
(DMA-1817+DTP -3 + GCC -
710)
6 incinerator plants of 30 TPD
& 9 pyrolysis plants of 0.9 TPD
are completed and are in trial
run.
(Technology: Windrow composting,
Vermicomposting, Bio-gas production,
Incineration, Pyrolysis, Micro compositing,

Organic Compositing, Resource Recovery)
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Uncontrolled garbage dumpsite - Nil.
Sanitary land fill — Nil

Bio-mining:

Total quantity of Legacy waste generated
2,41,96,778 Cu.m

Total quantity of Legacy Waste Bio mined up
to the month of August 2026 is 2,04,88,924
Cu.m

Note: 258 ULBs, have achieved 100%
biomining.

8. | No. and area (in acres) of uncontrolled garbage
dumpsites and Sanitary Landfills.

No. and area (in acres) of legacy waste within

1km buffer of both side of the rivers Nil

No. of drains falling into rivers and No. of | 250 MSW drains fall into water bodies.
10. | drains having floating racks/screens installed to | Actions are being taken by Local bodies
prevent solid waste from falling into the rivers | concerned to plug the drains.

Rural Development and Panchayat Raj (RD & PR)

No. Solid Waste Management State PRS
1. | Current Municipal Solid Waste Generation MT 1138.02 5.94
2. | Number of Village Panchayats 12480 41
3. | Details of MSW treatment facilities proposed (Nos) 287 -

Status of ULB wise Management of Solid Waste-DMA, CTP&
Greater Chennai Corporation (GCC)

Total MSW| Total MSW . L. Utilization .
ULBs | generation | processed Existing Capacity of MSW Under Construction
(TPD) (TPD) MSW Facilities facilities (TPD) /proposed MSW Facilities
IXL‘;‘:;‘)X XEY 101 Nos. of MSW
D ntrl)raliz §’ treatment facilities are
DMA 7938 7583.5 eeentra’ize 6734.5 under construction & 17
composting, e
Bio- Nos. of facilities are
methanation proposed.
Windrow/Ver
H]gecc(()e?tli ;)lsitzlgg’ 3 Nos. of MSW treatment
DTP 1752 2989.5 ) 2989.5 facilities are under
composting, .
) construction.
Bio-
methanation
Windrow/Ver
mi composting, 9 Nos. of MSW treatment
Bio- facilities are under
GCC >839 805 methanation, 649 construction & 6 Nos. of
Bio-gas, Bio- facilities are proposed.
CNG
Total 15529 11378 10373
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VII. Bio-Medical Waste Management (BWM):

S.No

BWM

State PRS

Total Bio-medical

generation (TPD)

a) Authorized quantity :120.46 T/Day. | Authorized quantity: 14.226
b) Average generation: 61.391 T/day. T/Day

No. of Hospitals

2. and Health Care 34,701 7494
Facilities:
3. Status of Treatment | Total -14 Nos.
Facility/ 11- Facilities under operation.
CBMWTF: 2-Facilities - Issued Closure order by TNPCB for non- compliance
(Ramanathapuram & Ooty)
1 — Facility — Temporarily closed(Virudhunagar)
VIII. Hazardous Waste Management (HWM - as on 2024 -2025)
S.No | Hazardous Waste Management Tamil Nadu State
Total : 11.20 lakh T/A
Recyclable :6.19 lakh T/A
Total Hazardous Waste
1. _ Utilizable : 3.39 lakh T/A
generation
Land fillable : 1.24 lakh T/A
Incinerable : 0.36 lakh T/A
2. No. of Industries generating HW | 5259 ynits
3Nos. of M/s.RE Sustainability IWM Solution
Limited Facilities at:
1.TSDF Gummidipoondi :
a) Permitted hazardous waste SLF : 3 lakh T/A
b) Permitted for Incineration :0.11 lakh T/A
c¢) Preprocessing : 0.50 lakh T/A
3. Treatment Capacity of all TSDFs | 2.TSDF Viruthunagar :
a) Permitted hazardous waste SLF : 2.4 lakh T/A
b) Preprocessing 0.1 lakh T/A
3.ISDF Hosur:
a) Permitted hazardous waste SLF : 0.91 lakh T/A
b) Preprocessing :0.30 lakh T/A
4. Quantity of Hazardous waste Land fillable hazardous waste : 1.37 lakh T/A
treated in TSDFs Incinerable hazardous waste : 0.08 lakh T/A
5 Details of on-going or proposed 3 Nos. of TSDF are in operation in Tamil Nadu and
' TSDF there are no new proposals, as of now.
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IX. Plastic Waste Management

Plastic Waste Management

STATE PRS

Total Plastic Waste generation (TPD)

4962.12 302.7

Treatment/ Measures adopted for

reduction or management of plastic waste

Recyclable/ Saleable plastics are sold to authorized
vendors. Non-saleable plastics are sent to cement
factories for co-incineration and also used as a
component for laying roads. Incinerators & pyrolysis
plants are under progress for processing non-recyclable
dry waste in cluster basis.

A plastic Shredding unit is available at each district
under Solid Waste Management Scheme.

All the ULBs are enforcing source segregation of wastes
and the saleable fraction of plastic wastes is sold to
recyclers and remuneration is paid back to sanitary
workers. Apart from that, a total quantity of 1110 MT of
single use plastics had been seized and a penalty of
Rs.5.48 crore has been levied by local bodies. The seized
plastics are stored at Resource Recovery Centers (RRC)
and disposed to Cement industries. The Government of
Tamil Nadu has banned the single use plastics. The
Government of Tamil Nadu has issued orders vide
G.O(MS)No:116 Environment Climate Change and

Forests Department, to use cloth bags instead of plastic

carry bags.

IX. Details of Alternate Treatment Technology being adopted by the State/UT: Enclosed.

X. Identification of polluting sources including drains contributing to river pollution and action as

per NGT order on in-situ treatment:

Total sewage outfalls in Ten Polluted River Stretches
Total No of Out
S1.No. Name of the river Remarks
falls.
1 Sarabanga 9 e 178 Nos. of STPs & 38 No. of FSTPs
5 Vasista 20 are under construction.
3 Cauvery 40 e To bridge the gap 20 Nos. of STPs/
1 Thirumanimuthara 6 FS’IjPS proposals are evolved by local
bodies.
5 Bhavani 9
6 Thamirabarani 25
7. Cooum 325
8. Adyar 369
9. Vaigai 36
Grand Total 839
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XI. Latest water quality of polluted river, its tributaries, drains with flow details and ground water
Details of Nodal Officer appointed by Chief Secretary in the State/UT: Nodal officers have been
nominated vide G.O. Ms No.64 Environment and Forests (EC.2) Department dated 03.10.2020 by

the Government of Tamil Nadu.

Details of meetings carried under the Chairmanship of the Chief Secretary in the State:
Environment Monitoring Cell meeting has been conducted by the Additional Chief Secretary to
Government of Tamil Nadu, Environment and Forest Department, on 23.12.2020. The Additional
Chief Secretary, Environment, Climate Change and Forests Department, Government of Tamil Nadu
has reviewed the progress of Action Plans on 18.11.2021. The Additional Chief Secretary, Municipal
Administration & Water Supply Department, Government of Tamil Nadu has reviewed the progress
of Action Plans on 22.06.2023. The Chief Secretary to Government of Tamil Nadu has reviewed the
progress of implementation of action plans for Polluted River Stretches on 13.05.2024. The Principal
Secretary, Environment Climate Change and Forests department has reviewed the status of
implementation of works in Polluted River Stretches on 19.07.2024, 30.09.2024 and 23.10.2024.

The Action Plan for River Cooum and Adyar were submitted before the River
Rejuvenation Committee (RRC) members, under the Chairmanship of the Additional Chief
Secretary, Environment Climate Change and Forest Department, Govt. of Tamil Nadu on
16.04.2025 and RRC has approved the same for onward submission to Central Pollution
Control Board. The Additional Chief Secretary, Environment Climate Change and Forest
Department, Govt. of Tamil Nadu also reviewed the execution of all other Polluted River Stretches
in Tamil Nadu.

The River Rejuvenation Committee (RRC) members, under the Chairmanship of the
Additional Chief Secretary, Environment Climate Change and Forest Department, Govt. of
Tamil Nadu on 05.08.2025 reviewed the execution and implementation of Action Plans of all
Polluted River Stretches in Tamil Nadu including River Vaigai.

The implementation of River Rejuvenation works at Greater Chennai Corporation to rejuvenate
Cooum, Adyar and Buckingham Canal are being reviewed by the Chief Secretary, Government of
Tamil Nadu every month.

XI. Latest water quality of polluted river, its tributaries, drains with flow details and ground water
Quality in the catchment of polluted river.

Water quality of the Polluted River Stretches for the month of August 2026

SL.No. Name of the River Noof Monitoring | gy (10 )
Locations

1. Sarabanga 1 No Flow
2. Thirumanimutharu 1 70

3. Vasista 1 62

4. Cauvery 19 20-4.7
5. Bhavani 7 <2-3.36
6. Thamirabarani 12 <2-2.7
7. Cooum 7 9-30
8. Adyar 5 6-10
9. Vaigai 2 No Flow
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Ground water quality in the catchment of polluted Rivers-WRD

Name of the
River

Ground water quality

Bhavani

The State Ground and Surface Water Resources Data Centre (SG & SWRDC)
under the Water Resources Department (WRD) of Tamil Nadu monitors
groundwater quality during both the pre — monsoon and post monsoon periods.
Groundwater samples are collected twice a year, once in January (Post—
Monsoon) and again in July (Pre-monsoon), from observation wells and
piezometers. Moreover, this department primarily focuses on the analysis of
inorganic parameters, with Total Dissolved Solids (TDS) being used as a vital tool
in determining the quality of water, classifying it as good, moderate, or poor.
Based on the available water Quality data, it can be inferred whether the
groundwater in a particular area is suitable for drinking.

The groundwater quality in the catchment of Sirumugai to Kalingarayan stretch in
Bhavani River, found that Total Dissolved Solids (TDS) levels ranged from 24 to
1302 mg/L. According to the Bureau of Indian Standards (BIS), the acceptable
limit for TDS in drinking water is 500 mg/L, and the permissible limit is 2000 mg/L.

In general, groundwater quality is good to moderate in condition.

Sarabanga

The groundwater quality in the catchment of Sarabanga River, found that Total
Dissolved Solids (TDS) levels ranged from 134 to 1200 mg/L. According to the
Bureau of Indian Standards (BIS), the acceptable limit for TDS in drinking water
is 500 mg/L, and the permissible limit is 2000 mg/L. In general, groundwater

quality is good to moderate in condition.

Thirumanimutharu

For the stretch the SG&SWRDC having monitoring wells for observation ground
water quality in Vennandur, Ariyanur, Nalikkalpatty, Kannankurichi, Ammapet,
Attayampatty, Suramangalam, Pulaveri Agraharam, Jarikondalampatti, North

Alagapuram, Kandampatti and Kondalampatti villages.

The groundwater quality in the catchment this stretch, found that Total Dissolved
Solids (TDS) levels ranged from 304 to 2933 mg/L. According to the Bureau of
Indian Standards (BIS), the acceptable limit for TDS in drinking water is 500 mg/L,
and the permissible limit is 2000 mg/L. In general, groundwater quality is moderate
in condition. However, Ariyanur village in Salem district have TDS levels more than

the permissible limit.

Vasista

'The groundwater quality in the catchment of Vasista River, found that Total Dissolved
Solids (TDS) levels ranged from 265 to 1176 mg/L. According to the Bureau of
Indian Standards (BIS), the acceptable limit for TDS in drinking water is 500 mg/L,
and the permissible limit is 2000 mg/L. In general, groundwater quality is moderate

in condition.
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Name of the River

Ground water quality

Cauvery

The groundwater quality in the catchment of this stretch, found that Total
Dissolved Solids (TDS) levels ranged from 28 to 3751 mg/L. According to the
Bureau of Indian Standards (BIS), the acceptable limit for TDS in drinking water
is 500 mg/L, and the permissible limit is 2000 mg/L. The collected data shows the
ground water quality of this stretch is having all three types of good, moderate
and poor quality based on TDS. Villages such as Sullangudi in Ariyalur District,
Thottipalayam (Somanur), TownHall and Kamatchipuram in Coimbatore district,
Thamaraipalayam and Chithode in Erode district. Sakkaraipalaiyam and
Kaliyappagoundanur in Karur District, Elur, Kuppandampalayam and Avinasipatti
in Namakkal district, Ariyanur in Salem district, Peruvallapur in Tiruchirapalli
district, Chinnakarai and Veerapandi in Tiruppur district had TDS levels more than

permissible limit.

Thamirabarani

The groundwater quality in the catchment of Thamirabarani River, found that Total
Dissolved Solids (TDS) Levels ranged from 69 to 1784 mg/L. According to the
Bureau of Indian Standards (BIS), the acceptable limit for TDS in drinking water
is 500 mg/L, and the permissible limit is 2000 mg/L. In general, groundwater

quality is good to moderate in condition.

Adyar

The groundwater quality in the catchment of Adyar River, found that Total
Dissolved Solids (TDS) levels ranged from 297 to 1015 mg/L. According to the
Bureau of Indian Standards (BIS), the acceptable limit for TDS in drinking water
is 500 mg/L, and the permissible is 2000 mg/L. In general, groundwater quality is

moderate in condition.

Cooum

The groundwater quality in the catchment of Cooum River, found that Total
Dissolved Solids (TDS) levels ranged from 601 to 944 mg/L. According to the
Bureau of Indian Standards (BIS), the acceptable limit for TDS in drinking water
is 500 mg/L, and the permissible limit is 2000 mg/L. in general, groundwater

quality is moderate in condition

XIlll. Groundwater regulation-WRD

Control of illegal
Ground water

Extraction

Ground water regulation

It is informed that, Honorable Madras High Court passed an order dated
30.10.2018 in the WP Nos. 28535 to 28539 of 2014 & etc, batch has directed
to form District Level Monitoring Committee to monitor the illegal extraction of
Ground Water for commercial purpose. The District Level monitoring
committee consist of the following members:

1. District Collector - Chairman

2. District Environmental Engineer, TNPCB - Member

3. Executive Engineer, WRD, Ground Water Division - Member

4. Assistant Director (Geology), WRD, Ground Water Division - Member

5. The Revenue divisional Officer - Member

6. Officer from Central Groundwater Board, Government of India - Member
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For effective Regulation and management of Ground Water, action is being
initiated against illegally operating companies as per Honorable Madras High
Court order dated 06.02.2020 passed under WP No0.16299/2018. Totally, 683
packaged drinking water firms who were illegally operating have been Sealed
and closed.

The Tamil Nadu Water Resources (*Regulation, Management and
Augmentation) Bill, 2026 has been prepared and submitted to the
Government. The Bill was passed by the Tamil Nadu Legislative Assembly on
24.01.2026.

In Thamirabarani basin area 9 illegally operating firms have been sealed and

closed.

XIV. Good irrigation practices being adopted by the State-WRD:

Name of the River

Good irrigation practices being adopted by the State

Sarabanga
Thirumanimutharu
IAwareness meetings are conducted under TNIAMP, ADB & State Funds.
Vasista In some parts of the reach DRIP irrigation is practiced.
Cauvery
Bhavani
Village level awareness campaigns being conducted periodically by PWD
officials to adopt the crop rotation to have a good irrigation practices.
Rehabilitation and modernization of Tanks, Anicuts and Supply channels are
) ) being carried out in TNIAMP projects vide GO Ms No: 140 PW (WR1) Dept
Thamirabarani

Dt: 21.06.2017 for an amount of Rs.107.09 crores.
Kudimaramath works vide G.O (Ms). No. 98PW (W1) Dept/Dt: 22.04.2020
for an amount of Rs. 16.365 Crores is carried out in Tirunelveli and

Thoothukudi Districts

Rain Water Harvesting Structures: WRD

The following works have been carried out by State Ground and Surface Water Resources Data

Centre (SG&SWRDC), WRD (since 2018).

S.No. Type of structures Existing structure Ongoing works
1. | Artificial Recharge Well 211 -
2. | Artificial Recharge Shaft 1216 120
Total 1427 120
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XV. Rain Water Harvesting Structures

Number of RWH
S.No. Name of the organization structures
1.
Directorate of Municipal Administration 43,38,000
2. Directorate of Town Panchayats 21,18,858
3. Chennai Metropolitan Water Supply & Sewerage Board 8,95,670
4. Rural Development & Panchayat Raj 2,56,603
5. Water Resources Department 1427
76,10,558
Total
Rain Water Harvesting (RWH) structures - Details for Tamil Nadu
Name of the River Existing Ongoing Proposed Works
Structures Works (Nos) (Nos)
(Nos)
Sarabanga 5 2 10 Recharge wells
Thirumanimutharu - 6 14 - Recharge well structures
Vasista 16 -- -
Cauvery 44 10 29
Bhavani 36 - -
Thamirabarani 11 - Barrages 3 Nos. at cost of Rs. 423.55 Crores.
Total 112 18 56
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XVI. Demarcation of Flood plain and removal of illegal encroachments - WRD

Name of the River

Demarcation of Flood plain and removal of illegal encroachments

Sarabanga

The identification of flood plain zones is in process. Bio Diversity and
afforestation will be carried out by Nadanthai Vaazhi Cauvery Project. The
DPR - Phase — I Nadanthai Vaazhi Cauvery Project completed by WAPCOS
and submitted to National River Conservation Directorate (NRCD) through
Environment Protection Training Research Institute (EPTRI). The NRCD has
accorded approval and given recommendations. The replies to NRCD
observations and also funding pattern are submitted to the Govt. of Tamil
Nadu for getting financial concurrence. Encroachment if any identified during
the survey will be evicted and other management works will be completed

after rehabilitation and resettlement.

Vasista

No Flood plains zones have been identified. No Encroachment has also been
identified in the stretch. In case of any encroachment reported in the future by

Revenue department, action will be taken for immediate eviction

Thirumanimutharu &

Cauvery

The identification of flood plain zones is in progress. Bio Diversity and
afforestation will be carried out by Nadanthai Vaazhi Cauvery Project. The
DPR - Phase — I completed by WAPCOS and submitted to National River
Conservation Directorate (NRCD) through Environment Protection Training
Research Institute (EPTRI). The NRCD has accorded approval and given
recommendations. The replies to NRCD observations and also funding pattern
are submitted to the Govt. of TN for getting financial concurrence.
Encroachment if any identified during the survey will be evicted and other

management works will be completed after rehabilitation and resettlement.

In river Cauvery so far 260 nos. of encroachments have been identified in this
stretch. Notice issued to encroachers by the Assistant Engineer, PWD for

removal of illegal encroachments.
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Bhavani

The identification of flood plain zones is in progress. Bio Diversity and
afforestation will be carried out by Nadanthai Vaazhi Cauvery Project. The
DPR - Phase — I completed by WAPCOS and submitted to NRCD through
EPTRI. The NRCD has accorded approval and given recommendations. The
replies to NRCD observations and also funding pattern are submitted to the
Govt. of TN for getting financial concurrence. The Flood Plain Zone has been
identified in the following locations Mudukkandurai, Doddampalayam,

Sathyamangalam, Kodiveri, Athani, Bhavani, Jambai and P.Mettupalayam.

In River Banks of the Bhavani, the following encroachments were identified
and demarcated by the water resources departments / Public works department.
Form VII was issued to the encroachers on 03.04.2024 by the Assistant
Engineer, WRD, Water Spread Section, Bhavanisagar. A new Form VII will

be issued again for the removal of the encroachments.

District Encroachments Evicted Nos Balance to be

Nos

evicted Nos

Erode

55

55

Total

55

55

Thamirabarani

The Government in G.O.(2D) No.46 Water Resources Department (S2), Dated
30.09.2024, has approved the work of fixing boundary stone at the banks of
Thamirabarani river using the DGPS, system in Tirunelveli District and the
work was completed on the river banks from Pabanasam in Tirunelveli District

to Marudur Anicut in Thoothukudi Districts.

Encroachments along the river Bank:
In river Banks of the Thamirabarani the following encroachments were

identified and demarcated by the water resources departments / Public works

department.
S1. District Encroachment | Evicted Balance to be
No. (Nos.) (Nos.) evicted (Nos.)
1. | Tirunelveli 26 21 5
2. | Thoothukudi - - -
Total 26 21 5
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XVII. Maintaining minimum e-flow of river-WRD:

Name of the
River

Maintaining minimum e-flow of river

Sarabanga

This river is only a flood carrier. The sewage water enters in to the river in
Edapaddi Municipality, Omalur Town Panchayat and Poolampatti Town
Panchayat. The above treatment plants are proposed under Nadanthai Vaazhi
Cauvery Project. E flow will be maintained in this river after completion sewage

treatment plants. The treated water will flow as environmental flow.

Thirumanimutharu

This river is only a flood carrier. The sewage water enters in to the river in Salem
Corporation. Treatment plants have been proposed under Nadanthai Vaazhi
Cauvery Project. E flow will be maintained in this river after completion of sewage

treatment plants, as the treated water will flow as environmental flow.

Vasista

This river is only a flood carrier. But the sewage water enters in to the river in
Attur and Narasingapuram Municipality. After completion of sewage treatment

plants in the above locations, the treated water will flow as environment flow.

Cauvery

Mettur dam is opened for irrigation from June 12 to January 28™ based on
availability of water every year. It is opened for drinking purpose in the remaining
days, during the monsoon period at flood time the maximum flood discharge in
the river has been 284606 cusecs on 08.07.1961. Usually, a monthly minimum
average E flow of 0.10 TMC is maintained. The E flow is maintained for more
than 8 months. During the month of August 2026 an E Flow 1724.54 cusecs was

maintained.

Bhavani

AnE - flow of 20,011 cusecs (including Irrigation purpose) was maintained in the
river Bhavani during the month of August 2026.

Thamirabarani

An average of 1014.40 Cusecs of water is released into the river for the month of
August 2026 to ensure minimum environmental flow.

XVIII. Plantation activities along the rivers-WRD

Name of the River

Plantation activities along the Rivers

Sarabanga, Nadanthai Vaazhi Cauvery Project DPR - Phase - I was completed by WAPCOS
Thirumanimutharu, | and submitted to NRCD through EPTRI. The NRCD has accorded approval and
Cauvery and given recommendations. The replies to NRCD observations and also funding
Bhavani. pattern are submitted to the Govt. of TN for getting financial concurrence.
Vasista There is no proposal at present.

53




Thamirabarani

The water resources officials are carrying out tree planting work along the banks
of the Thamirabarani River at various locations such as Cheranmadevi, Kalakad,

Palamadi and Narayanamalpuram.

Adyar

CRRT has under taken one time plantation activities through Greater Chennai
Corporation along the Cooum and Adyar Rivers under Integrated Cooum River
Restoration Project and Adyar River Restoration Project, as per G.0.Ms.No.9,
MA&WS Department, dated 13.01.2025 and G.O0.Ms.No.72, MA&WS
Department, dated 13.07.2017 respectively.

A total of 49,800 Nos. of trees have been planted in the Adyar River stretch.

Cooum

CRRT has under taken one time plantation activities through Greater Chennai
Corporation along the Cooum and Adyar Rivers under Integrated Cooum River
Restoration Project and Adyar River Restoration Project, as per G.0O.Ms.No.9,
MA&WS Department, dated 13.01.2025 and G.O0.Ms.No.72, MA&WS
Department, dated 13.07.2017 respectively.

A total of 72,600 Nos. of trees have been planted in the Cooum River stretch

XIX. Development of biodiversity park — WRD

Name of the River | Development of Biodiversity Park
Sarabanga, Nadanthai Vaazhi Cauvery Project DPR - Phase - I was completed by
. . WAPCOS and submitted to NRCD through EPTRI. The NRCD has accorded
Thirumanimutharu,
approval and given recommendations. The replies to NRCD observations and
Cauvery and ) ) . .
also funding pattern are submitted to the Govt. of TN for getting financial
Bhavani. concurrence.
Vasista There is no proposal at present.
At present there is no proposal on biodiversity parks on the encroached River
Thamirabarani stretches and investigation works are being taken to implement it.

Rejuvenation of River Thamirabarani:

A DPR has been prepared for rejuvenation of River Thamirabarani and its tributaries amount

Rs.1024 Crores by the Environmental cell division, under the control of Plan Formulation Wing

Chennai, Water Resources Department and has been submitted to the Engineer -in-Chief and Chief

Engineer (General), WRD, Chennai. It is under perusal for onward submission to the Government

of Tamil Nadu.

XX. Reuse of Treated Water - DMA

The policy for promotion of use of Treated Waste Water is prepared with a vision to maximize

the collection & treatment of sewage generated and reuse treated waste water on a sustainable basis,
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thereby reducing dependency on fresh water resources. Further, the policy promotes use of treated

waste water as an economic resource.

In this regard, Tamil Nadu Government has launched waste water reuse policy during

December 2019.
Urban Local Bodies wise details are furnished as below:
S. No | Name of the ULB ((i)n“;illt_‘i]t)y) Usage/ Purpose
1 Chidambaram 1 Agriculture
2 | Ponneri 5 Gardening
3 | Sriperumbuthur 1 Landscaping
4 | Mamallapuram 0.4 Agriculture
5 | Pollachi 0.6 Agriculture
6 | Udhagamandalam 1 Landscaping
7  |Theni Allinagaram 3 Tree Plantation at MCC
8 |Ramanathapuram 0.5 Landscaping
90,000 litres sold to Fenner Company; remaining used for
9 | Madurai 14 o
irrigation
Treated water sold to Golf Club, Sharatha Terry Food
10 | Coimbatore 12.5  |Products and plantation at Vellalore Compost Yard (2
MLD/day);balance used for irrigation
11 | Salem 2 Supplied to textile industry for dyeing purpose
12 | Tiruchirappalli 8.5 Agriculture
13 | Tirunelveli 4 [Nanguneri SEZ for Industries
14 | Tiruppur 8 Irrigation purpose
15 | Erode 7 [rrigation
16 | Thoothukudi 2.5 [rrigation
17 | Thanjavur 4 [rrigation
18 | Nagercoil 0.8 [rrigation
19 | Karur 2 [rrigation
20 | Arakkonam 1 MRF Tyres & Manufacturing Company
21 | Nagapattinam 1.2 [Nagai Power plant for cooling purpose
22 | Dindugul 0.5 Supplied to social forest at near STP plant
80.5

XXI. Model River being adopted by the State & Action Proposed for achieving the bathing

Quality Standards:
Model River Bhavani:

River Bhavani has been classified as a polluted river stretch based on the monitoring done during
year 2022 — 2025 and classified under priority - V.

The monitoring continued until date under the NWMP programme and shows that during the
last 5 years the level of BOD value is less than 3 mg/I.
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Dumping of Municipal Solid Waste along the stretches of Bhavani has been stopped and the
guidelines for solid waste management (segregation, recycling, composting, etc.) are followed
scrupulously.

A major polluting industry by name M/s. South India Viscose at Sirumugai- at the bank of the
river has been closed permanently by Tamil Nadu Pollution Control Board.

Industries involved in textile dyeing, tannery activities, etc., have provided ETPs with zero liquid
discharge systems. The industries shall not discharge treated / raw effluents outside the premises
of the units.

All paper mills located in Sathyamangalam having access to River Bhavani have been made to
adopt best practices by way of pulp recovery and reuse of water in their process thereby
preventing any discharges leading to the river.

M/s.Sakthi Sugars Ltd., at Aapakudal in Erode District once permitted for ferti- irrigation has
been stopped and made to use effluent for composting.

Under the Swatch Bharat Scheme, the houses in Bhavani Sagar Town Panchayat, Sirumugai
Town Panchayat, Uratchikottai Villages are provided with septic tanks and soak pit facilities to
prevent the discharge of fecal sludge into the river.

TNPCB had conducted the River Bhavani festival/awareness campaign on 27.09.2025. The
following activities were conducted during the River Bhavani Festival 2025:

e Public Events: An awareness rally, a human chain, and a street play at the
Mettupalayam bus stand.
¢ Green Initiatives: Stalls selling eco-friendly products and the giveaway of free
tree saplings.

e Technology: Mobile vans with LED screens to display educational messages.

XXII. Status of Preparation of Action Plans by the 14 Coastal States:

The Government of Tamil Nadu vide G.O.(D) No.193 dated:04.10.2023 has issued orders
to allot the work of preparation of comprehensive Action Plans to National Centre for Coastal
Research (NCCR), Chennai. The work order of the Tamil Nadu Pollution Control Board has been
issued to NCCR vide this office work order dated:27.10.2023.

The Coastal Action Plan furnished by the National Centre for Coastal Research
(NCCR), has been approved by the River Rejuvenation Committee meeting held on
10.08.2026 and is under the printing process for onward submission to the Central Pollution
Control Board & Ministry of Jal Shakti, New Delhi.

XXIII. Regulation of Mining Activities in the State/UT: --
XXIV. Action against identified polluters, law violators and officers responsible for failure for

Vigorous monitoring:

In District level the following teams/offices are monitoring the water polluting industries:

a) District Environmental Committee headed by District Collector concerned.

b) Joint Chief Environmental Engineer’s offices (Monitoring) headed by the Joint Chief
Environmental Engineers.

c) District Environmental Engineer’s offices headed by District Environmental Engineers.

d) Environmental Engineer’s (Flying Squad) offices headed by Environmental Engineers.
Illegal industries and law violating industries are closed by the TNPCB or by the District
Environmental Committees. The Power supply has also been disconnected to the

industries.
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e) In case of violation of TNPCB norms by the CETPs:
a) All the member units of the CETPs are closed.

b) Power supply to CETPs and member units are disconnected.

XXV. IDOL IMMERSION:

The Government of Tamil Nadu in view to maintain public peace, tranquility, public safety,
regulation of traffic and control of pollution due to immersion of idols in Rivers notified guidelines
in Government gazette and was published on 09.08.2018. Awareness programmes were conducted
through District Collectors in all the District headquarters and towns requesting the public to:

I.  Avoid usage of plaster of paris and paints to make the Vinayagar idols.
II.  Encourage the use of clay for making idols as a tradition.
III. Remove the worship materials like flowers, clothes, decorating materials etc.,before
immersion of idols.
IV. Collect bio-degradable materials and to segregate materials separately for recycling
or composting and for disposal in sanitary landfills respectively.
V. Immerse the idols in designated water bodies identified by the District Administration

and to follow the Government guidelines scrupulously.

Also, the following actions have been taken by the Government of Tamil Nadu and by Tamil
Nadu Pollution Control Board:

a) The Government of Tamil Nadu have issued orders vide G.O. MS No.765 public (law and
order) Department date 30.08.2021 to obey the Hon’ble Supreme Court orders in case
No.11366/2020, 11467/2020, etc., regarding idols immersions and celebrations of festivals.

b) To implement the Hon’ble NGT orders in OA no. 135/2023 dated:24.01.2024 a committee
has been constituted by the Government of Tamil Nadu and the committee have issued
certain guidelines for celebrating the Vinayagar Chaturthi festival peacefully and the same
guidelines have been followed in the State.

¢) The Tamil Nadu Pollution Control Board published idols immersion locations district wise.
Guidelines of Central Pollution Control Board, Ministry of Environment and Forests,
Department May 12 2020 notification have been published in local newspapers for creating
public awareness during August 2024.

d) The Board monitors water quality of the said water bodies before, during & after immersion
of'idols. During the years 2022, 2023, 2024, 2025 & 2026 water samples have been collected
and analysed.

XXVI. SEDIMENTATION POLICY - STATUS AND INITIATIVES TAKEN UP AT STATE
LEVEL
For reservoirs and dams in Tamil Nadu, quantity of silt deposited has been quantified and
the desilted quantity is arrived. In general, the top layer is allowed to farmers for taking sediments
containing silt at free of cost as per G.O Ms. No.50 (Industries Dept.,) Government of Tamil Nadu.
The balance quantity of the sediment is desilted and the sediment is used for bund formation
as and when required. In the case of forest areas, the State Forest Department permission is obtained

for desilting.
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In the State in ten reservoirs/dams viz., Mettur, Amaravathi, Pechiparai, Vaigai,
Srivaikundam, Vidur, Parapalar, Gundar, Ramanadhi and Willington have been proposed for
desilting. Some of the works are under progress.

XXVII. Additional Polluted River Stretches: 2022 -2023

The CPCB has identified Cooum (Priority — I), Adyar (Priority- I), Amaravathi (Priority —
V) and Palar (Priority-V) Rivers as additional Polluted River Stretches during 2022. The Action
Plans for Palar and Amaravathi have been approved by River Rejuvenation Committee and are under
implementation. Copies of Action Plans for Palar and Amaravathi Polluted River Stretches have

been furnished to CPCB and MoJS, Gol during October 2024 for reference.

The Action Plan for River Cooum and Adyar were submitted for approval in the River
Rejuvenation Committee meeting held under the Chairmanship of the Additional Chief
Secretary, Environment Climate Change and Forest Department, Govt. of Tamil Nadu on
16.04.2025 and River Rejuvenation Committee has approved the Action Plan for River Cooum and
Adyar for onward submission to Central Pollution Control Board and to the Ministry of Jal Sakti,
Government of India vide letter dated: 30.06.2025. The Additional Chief Secretary, Environment
Climate Change and Forest Department, Govt. of Tamil Nadu also reviewed the execution and

current implementation status of all other 10 Polluted River Stretches in Tamil Nadu.

The River Rejuvenation Committee (RRC) members, under the Chairmanship of the
Additional Chief Secretary, Environment Climate Change and Forest Department, Govt. of
Tamil Nadu on 05.08.2025 reviewed the execution and implementation of Action Plans of all 10

Polluted River Stretches in Tamil Nadu including River Vaigai.

For rejuvenating Cooum, Adyar and Buckingham Canal the Government of Tamil Nadu has
issued principal approval for Rs. 2371 crore. Accordingly, the Government of Tamil Nadu has
sanctioned Rs.1001 crore in phase - 1 to carry-out improvement works in Cooum and Adyar Rivers

and the works have been completed except for a few.

Also, the Government of Tamil Nadu vide G.O.(Ms) No.50, Municipal Administration and
Water Supply (MW) dated 14.03.2024 has issued Administrative and Financial Sanction for the
restoration of Adyar River in “Hybrid Annuity Model” by carrying-out pollution abatement works.
For implementation of the above Government order preliminary works have been initiated.
Municipal Solid Waste/ Sewage outfalls have been intercepted diverted and treated in MSW
facilities/STPs.

Further, during September 2025, the Central Pollution Control Board based on the
Water Quality report during the year 2022 and 2023 has identified River Vaigai (Priority -V)
as a new Polluted River Stretch and hence the preparation of Action Plan including timelines to
rejuvenate River Vaigai is entrusted to the Water Resources Department.

Accordingly, the Chief Engineer, WRD, Chennai has forwarded the Preliminary Project
Report on River Vaigai rejuvenation on 25.02.2026 at an estimated cost of Rs.917.00 crores.
Subsequently, a time bound action plan shall be prepared by the WRD and on approval by the
RRC, the same shall be implemented by the line Departments concerned to rejuvenate River

Vaigai.
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The River Rejuvenation Committee meeting was held on 10.08.2026 to review the

progress and implementation of the PRS in Tamil Nadu.

Also, the Central Pollution Control Board based on the Water Quality report during

the year 2022 and 2023 has revised the Polluted River Stretches for Tamil Nadu as 9 rivers

and they are as follows:

The Status of Polluted River Stretches in Tamil Nadu:

S.No. | Name of the River Polluted River Stretches Priority
Year
2025

1. Sarabanga Thathayampatti to T. Konagapadi(15 Kms) I

2. Thirumanimutharu Salem to Papparapatti(15 Kms) I

3. Vasista Manivizhunthan to Thiyaganur(10 Kms) I

4. Cooum Avadi to Sathya Nagar(31.70 Kms) I

5. Adyar Tambaram to Nandanam bridge (30.10 Kms) I

6. Cauvery Mettur to Mayiladuthurai (200 Kms) II

7. Thamirabarani Pappankulam to Arumuganeri(80 Kms) v

8. Bhavani Sirumugai to Kalingarayan (60 Kms) A%

9. Vaigai Solavandan to Chakkudi(42 km) A%

Palar River from the list of PRS.

Based on the water quality data for the year 2022-2023, CPCB has delisted Amaravathi and

So, apart from the preparation and implementation of Action Plans for Polluted River

Stretches in the State many improvement works so as to improve the water quality of the Polluted

River Stretches is carried out.

XXVIII. Sewage Reconciliation details for Tamil Nadu State

The water supply, sewage generation, etc., are reconciled by all the line departments of the

State and furnished in the following table:

Quantity of Quantity of
Name of the Local | Population Litres per y Sewage
S.No ) ) water supply A
Bodies 2024 capita per day (MLD) generation
(MLD)
Directorate of
1. Municipal
Administration 2,33,97,383 104.14 2436.60 1925
Directorate of Town
Panchayats
2. 73,42,737 | 31.947-100.739 536.615 410.348
Chennai Metropolitan
Water Supply & 89,34,000 97- 118 1132 906
3.
Sewerage Board
Rural Development &
4. . 5,13,45,324 55 2823.99 2259.19
Panchayat Raj
TOTAL 9,10,19,444 - 6,873.555 5500.538
kb k
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