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National Mission for Clean Ganga 

Format for submission of Monthly Progress Report in the NGT Matter OA No. 673 of 2018 

(in compliance to NGT order dated 24.09.2020) 

 

For the State of Gujarat 

July – 2025 

Overall status of the State: 

I. Total Population: Urban Population – 2,57,45,083, Rural Population – 3,46,94,609 (Census 

- 2011) 

II. Estimated Sewage Generation (MLD): 4414 MLD 

 

III. Details of Sewage Treatment Plant: 

• Existing no. of STPs and Treatment Capacity (in MLD): 73 nos, 3485 MLD  

[138 under construction STPs are complete and are now under trial /operational i.e 

additional 2611.17 MLD]  (Total: 211 Nos., 6096.17 MLD) 

• Capacity Utilization of existing STPs: 2739 MLD 

[Additional utilization capacity as on July 2025 – 1579.89 MLD from existing STPs] 

(Total: 4318.89 MLD) 

• MLD of sewage being  treated through Alternate technology: - 

• Gap in Treatment Capacity in MLD: 518 MLD  

[0.0 MLD - Gap considering 6096.17 MLD treatment capacity as per Annexure 1A i.e 

total capacity of existing.] 

• No. of Operational STPs: 73 [203 as on July 2025] 

• No of Non Operational STPs : 04 

• No. of Complying STPs: 127 

• No. of  Non-complying STPs: 68 

• STPs newly commissioned / under trial run: 12 

• Details of each existing STP in the State: Details are as per Annexure-I(A) 

• Details of under construction STPs in the State: Details are as per Annexure-I(B) 

• Details of proposed STPs in the State: Details are as per Annexure-I(C) 
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IV. Details of Industrial Pollution: 

No. of industries in the State 53630 (as per xgn data of date-August-

2024) 

No. of water Polluting industries in the state:  14522 

(Source: India E-Track Portal May-24 data) 

Quantity of effluent generated from the industries 

in MLD:  

- 

Quantity of hazardous sludge generated from the 

industries in TPD:  

Average Quantity of Hazardous waste 

reaching the TSDFs and Treated (related to 

State) as per Annual inventory 2022 – 2023:    

• TSDFs : 1.51 MMT  

• Incineration : 0.11 MMT 

• Recycling: 1.73 MMT,  

• Co-processing : 1.22 MMT and  

• Preprocessing: 0.38 MMT.  

Number of industries having ETPs:  14068 

(Source: India E-Track Portal May-24  data) 

Number of industrial units connected to CETPS:   6616 (Source: Annual report:2023-2024) 

Number and total capacity of ETPs (details of 

existing/ under construction / proposed)  

Existing ETPs-14068 

(Source: India E-Track Portal May-24 data) 

Capacity not available 

Compliance status of the ETPs: ➢ No of ETP complying with Norms-

13886 

Number and total capacity of CETPs (details of 

existing/under construction/proposed): 

 

➢ Existing CETPs :   43, Total Capacity: 

888.715 MLD 

➢ Propose/Under construction: 16 , total 

capacity: 344.95 

➢ Under expansion: 16, Capacity: 273.82  

*(as per annual report : 2023-24) 

Status of compliance and operation of CETPs: ➢ Complying CETPs: 35 

➢ Non-complying CETP: 08 

• Action taken: Annexure-I(D) 

 

 

 

Town No. of 

industries 

Industrial 

discharge 

Status of ETPs Status of CETPs 

(existing, under 

construction & 

proposed) 

Gujarat 53630 - Out of 14522 water 

polluting industries 

14068 industries having 

ETPs. 

13886 ETPs are 

complying with norms. 

Existing CETPs :   43 

Propose/Under 

construction/under 

expansion: 32 
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V. Solid Waste Management: (As per ATR submitted on 15/02/2024) 

Particulars Data 

Total number of Urban Local Bodies and their 

population 

164 

Current municipal solid waste generation 12000 MT/Day 

Number, installed capacity and utilization of 

existing MSW processing facilities in TPD 

(bifurcated by type of processing eg- Waste to 

Energy (Tonnage and Power Output), Compost 

Plants (Windrow, Vermi, decentralized pit 

composting), biomethanation, MRF 

• There are total 597 No. of Composting Plants 

(Vermi / Aerobic/ anaerobic Composting) of 

installed processing capacity 6157 TPD. 

• There are 204 No. of plants Material 

Recovery Facilities (MRF) with a processing 

capacity of 4262.3 TPD installed capacity.  

• There are 05 No. of plants of RDF with 

processing of 1055 TPD. 

• Biogas 35 No. of plants with a capacity of 

163.3 TPD. 

Action plan to bridge gap between installed 

capacity and current utilization of processing 

facilities (if gap > 20%) 

Under SBMU 2.0 Composting Plant Capacity – 

5210 MT and Dry Waste Plant Capacity – 5477 

MT are approved. DPR prepared and Tendering 

work are ongoing of all projects. 

No. and capacity of C&D waste processing 

plants in TPD (existing, proposed and under 

construction) 

There are 05 Processing plants with C & D 

Waste with processing capacity of 1300 TPD. 

Total no. of wards:  

no. of wards having door to door collection 

service:  

no. of wards practicing segregation at source 

falling into PRS: 

1387 

1387 

 

910 

Details of MSW treatment facilities proposed 

and under construction (no., capacity, and 

technology) 

02 No. of Waste to Energy plants having total 

capacity 1450 TPD (Working),  

other 03 No. of Waste to Energy plants is under 

construction.  

No. and area (in acres) of uncontrolled garbage 

dumpsites and sanitary landfills. 

The are 165 legacy waste dumpsites amounting 

to 255 Lakh MT of legacy waste. 253.62 Lakh 

MT (99%) waste has been remediated as on 

date work is in progress for 8 sites.  

No. and area (in acres) of legacy waste within 

1km. buffer on both side of the PRS 

- 

No. of drains falling into PRS and no. of drains 

having floating racks/screens installed to prevent 

solid waste from falling into PRS 

- 
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Status of ULB wise Management of Solid Waste 

ULB Total MSW 

generation in 

TPD 

Total MSW  

being processed  

in TPD 

Existing  

MSW  

facilities 

Utilization 

Capacity of the 

existing MSW 

facilities 

Proposed MSW 

Facilities & 

Completion 

Timeline 

165     12000 8112 12,254.7 8112 July - 2024 

Ministry of Housing and Urban Affairs has approved City Solid Waste Action Plan (CSWAP) 

prepared by the state and phase wise grant will be issued by the Government of India. Work 

related to small gap in solid waste processing facility will be completed on priority under the 

CSWAP. 

VI. Bio-medical Waste Management: 

• Total Bio-medical waste generation(Related to entire State): 51.82 MT/day 

            Total Bio-medical waste generation (Related to PRS): 30.92 MT/day 

• No. of Hospitals and Health Care Facilities(Related to entire State): 37396 

• No. of Hospitals and Health Care Facilities (Related to PRS): 28399 

• Status of Treatment Facility/ CBMWTF(Related to entire State) 

                                                                                                        : Existing – 22 

                                                                                                          Capacity – 128 MT/day 

             Status of Treatment Facility/ CBMWTF (Related to PRS): Existing – 10 

                                                                                                          Capacity – 70.280 MT/day                                  

VII. Hazardous Waste Management: 

• Total Hazardous Waste generation: 6.32 MMT of landfillable, incinerable, recyclable, co-

processable and pre-processable hazardous waste has been generated as per annual inventory 

2022-23. 

• No. of Industries generating Hazardous waste: About 23,057 hazardous wasteGenerating 

units in the Gujarat state as per annual inventory 2022-23. 

• Remaining Capacity of all TSDFs: Total remaining capacity about 24.339 MMT (considering 

quantity granted in EC) as per annual inventory 2022-23. 

• Average Quantity of Hazardous waste reaching the TSDFs and Treated (related to State) 

as per Annual inventory 2022 – 2023:    

o TSDFs : 1.51 MMT  

o Incineration : 0.11 MMT 

o Recycling: 1.73 MMT,  

o Co-processing : 1.22 MMT and  

o Preprocessing: 0.38 MMT.  
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• Details of on-going or proposed TSDF: 9 nos. of proposed TSDF with 17.11 MMT Capacity as 

per annual report 2023-24. 

• Note: As the hazardous waste is being treated in the treatment facilities of the state 

and/or utilized irrespective of the districts where the hazardous waste is being 

generated and hence providing details of hazardous waste management separately for 

the are along the polluted river stretches is not possible. 

(*MMT= Million Metric Tonne) 

 

VIII. `Plastic Waste Management: 

• Total Plastic Waste generation:   319992.34TPA (April 2022-March 2023) 

• Treatment/ Measures adopted for reduction or management of plastic waste: 

Disposal of 

Plastic Waste 

through  

Co-processing  

 84267.53MT (from April 2022 to March 2023) 

 Recycler Total no. recycling units: 633 

Capacity of recycling plastic waste: @13,00,000 

MT/A 

 Refuse Derived 

Fuel 

 

MSW units :  2 

Quantity of final product sold is 129,575 MT/Annum 

containing 7 % of plastic waste i.e. 9071 MT/Annum 

 Pyrolysis Total no. of operational units: 2 

Cap. to convert plastic waste into oil: 5075 TPA 

Plastic used as raw material: 600 MT/M 

 

IX.  Details of Alternate Treatment Technology being adopted by the State/UT: 

-Ahmedabad & Vadodara Municipal Corporations have set up dry sewage sludge 

hygienisation Cobalt – 60 gamma irradiation plant. (Ahmedabad Municipal Corporation - 100 

tonnes per day)   

- Legacy waste treatment at Pirana dumping site, Ahmedabad. 

X.  Identification of polluting sources including drains contributing to river pollution 

and action as per NGT order on in-situ treatment: 

Identification of polluting sources including drains contributing to river pollution is already 

completed and submitted in the PRS action plan.  

Out of total 10 Nagarpalikas requiring in-situ remediation, STPs in 5 Nagarpalikas are 

already operational. STPs in remaining 5 Nagarpalikas will be commissioned before 

September – 2022 and are directed to start in-situ remediation of drains till the STPs are 

being commissioned. 
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XI.  Details of Nodal Officer appointed by Chief Secretary in the State/UT: 

In compliance to the direction of Hon’ble NGT with reference to set up of Monitoring 

Mechanism, Environmental Engineer (ShriT.C.Patel) has been deputed vide letter dated 

10.06.2020 at Chief Secretary office to look after the Hon’ble NGT matters. 

XII.  Details of meetings carried under the Chairmanship of Chief Secretary in the 

State/UT: 

All NGT matters are being reviewed regularly under chairmanship of Hon’ble CS.Total 2 

review meetings are conducted so far under the chairmanship of Hon’ble CS to monitor the 

progress with reference to the action plans submitted w.r.t the Hon’ble NGT order in the 

matter of O.A.  No.:- 673/2018and to resolve various issues/non -compliances. Last meeting 

was convened on 10/09/2020 under the chairmanship of Hon’ble Chief Secretary Gujarat 

State. Three review meetings have been convened so far w.r.t the Hon’ble NGT order in the 

matter of O.A.  No.:- 606/2018 which also includes the review of matters related to O.A.  

No.:-673/2018. 

XIII.  Latest water quality of polluted river, its tributaries, drains with flow details and 

ground water quality in the catchment of polluted river; 

Details are attached as Annexure – II 

XIV.  Ground water regulation: 

Draft Bill as approved by the committee in March 2021 constituted by Government of 

Gujarat was presented to the committee chaired by the Chief Secretary, Gov. of Gujarat on 

dated 29/12/2022. As per deliberation in meeting, it was suggested to reframe the bill as per 

the Ground Water Modell Bill, 2016 circulated by Ministry of jal Shakti, (Department of 

Water Resources, River Development and Ganga Rejuvenation) Gov. of India. Accordingly. 

Gujarat Ground Water Bill, 2023 was drafted presented before the committee on dated 

24/04/2023. Now it is under consideration for finalized of draft act. 

XV.  Good irrigation practices being adopted by the State: 

XVI.  Rain Water Harvesting: 

XVII.  Demarcation of Floodplain and removal of illegal encroachments: 

XVIII.  Maintaining minimum e-flow of river: 

Details w.r.t point no. XV, XVI, XVII & XVIII is given by Irrigation Dept./ Water Resource 

Dept., NWR WS & KD as on date is attached as Annexure – III. 

XIX.  Plantation activities along the rivers: 

Details w.r.t point no. XIX given by Forest Dept. /PCCF/ACCF/Concerned as on date is 
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attached as Annexure – IV 

XX.  Development of biodiversity park: 

As per the information received from GBB, vide letter dated 24.04.2020, Forest Dept. has 

established a very rich Botanical Garden at Waghai, Dangs. It also has a chain of Research 

Stations, Germ Plasms Banks, Provenance Banks, Sample Plots, Preservation Plots spread all 

over the State. Many working plans have Conservation or Preservation Working Circles for 

the express purpose of Biodiversity Conservation. The National Working Pan Code 2014 also 

mandates a Biodiversity Conservation Working Circle. All plans coming up for revision now 

shall have a Biodiversity Conservation Working Circle. Besides a host of Biodiversity based 

activities like Cactus Park, Ekta Van, Ekta Nursery, and Nutritional Park etc., have come up 

at Statue of Unity. Moreover, Shakkarbaug Zoo is an "A" Category zoological park along 

with many other zoological parks at Rajkot, Ahmedabad, Gandhinagar, Vadodara, Surat, 

Kevadiya etc. All these are repositories of biodiversity. Therefore, these may be treated as a 

Biodiversity park is totality. 

GBB informed during the meeting held on 04/02/2020 at GPCB with PRS Assessment Team 

nominated by Ministry of Jal Shakti about proposal sent by them to CAMPA for funding of 

around Rs. 5 Crore for the development of Biodiversity Park. Team suggested tying up with 

AMC as they already have some plan to develop Biodiversity park at Khari under NRCP. 

XXI.  Reuse of Treated Water: 

Details are attached as Annexure – V.  

XXII.  Model River being adopted by the State & Action Proposed for achieving the 

bathing quality standards: 

River Sabarmati has been selected as model river stretch during the 9th RRC meeting held on 

27.11.2020. 

Details of actions taken are attached as Annxeure – VI 

XXIII.  Status of Preparation of Action Plan by the 13 Coastal States: 

Direct sea discharge of industrial effluent is not permitted in the State. Study in this regard is 

being carried out by NIO and sea discharge of industrial effluent is allowed at the designated 

point into the sea as mentioned by NIO in case the effluent is meeting with the discharge 

norms.  

As on February 2022, STPs having 4340.56 MLD capacity are operational in the state against 

the total sewage generation of 4003 MLD i.e additional treatment capacity of 337.56 MLD. 

In order to stop untreated sewage discharge into the Sea and the river stretches, STPs of about 

2624.78 MLD (under construction and proposed) were planned against the gap of 518 MLD 
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in the state and as on February – 2022 work of STPs with 855.56 MLD is completed. 

The matter was discussed in detail during the 11th RRC meeting held on 15/09/2022. Work 

order for preparation of Action plan for the coastal & marine pollution is given to GEMI on 

24/05/2022. Further the details sought by GEMI were furnished on 01/08/2022. The first 

 draft report of “Action plan for management of the costal and marine pollution” is received 

from GEMI (Gujarat Environment Management Institute) shortly and based on that the final 

action plan for management of the costal and marine pollution may be completed. 

 

XXIV.  Regulation of Mining Activities in the State/UT: 

Mining activities are regulated through Gujarat Minor Mineral Concession Rules and model 

guidelines framed by the Ministry of Mines. Mining leases obtain Environmental Clearance 

from SEIAA Gujarat or MoEF&CC as the case may be as per the provisions of EIA 

Notification – 2006 as well as Consent to Establishment and Consent to Operate from Gujarat 

Pollution Control Board.  

XXV.  Action against identified polluters, law violators and officers responsible for failure 

for vigorous monitoring 

• Total number of notice of directions to defaulting units under section 31 A of Air Act – 

1981 (up to 31/03/2024): 19210. 

• Total number of closure directions to defaulting units under section 31 A of Air Act – 

1981 (up to 31/03/2024): 6776.  

• Total number of notice of directions to defaulting units under section 33 A of Water Act – 

1974 (up to 31/03/2024):  21722. 

• Total number of closure directions to defaulting units under section 33 A of Water Act – 

1974 (up to 31/03/2024): 13909. 

• Total number of notice of directions under rule 4(2) of the EPAct – 1986 read with 

Hazardous Waste (Management, Handling & Transboundary) Rules – 2016 (up to 

31/03/2024): 4584 

• Total number of closure directions under section 5 of the EPAct – 1986 read with 

Hazardous Waste (Management, Handling & Transboundary) Rules – 2016 (up to 

31/03/2024): 2076 

(As per Annual report – 2023-2024) 

*Note: Incremental progress made by the State/UT in each activity to be provided. 
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RRC meetings: 

RRC meetings are held at GPCB, Gandhinagar to review the progress and the minutes of the 

meeting having progress status, is regularly submitted to CPCB. Last RRC (11th RRC) meeting 

was conducted on 15/09/2022. Following are the major concluding remarks during the meeting 

addressing the concerned departments & agencies: 

• Urban Development & Urban Housing Department through Gujarat Urban Development 

Mission & Swachh Bharat Mission to ensure treatment of 100% sewage generated in the 

State, adequate drainage network for receiving sewage at STPs and remediation / process 

of legacy waste in the State 

• Urban Development & Urban Housing Department through Gujarat Urban Development 

Mission to take up the matter with concerned local bodies for obtaining CTE & CCA of 

GPCB for existing operational STPs & for installation of OCEMS in the existing 

operational STPs.  

• Urban Development & Urban Housing Department through Gujarat Urban Development 

Mission to identify the issues, whether the STPs are non-complying due to technical 

faults or due to improper O&M. 

• Urban Development & Urban Housing Department and Panchayat Rural Housing & 

Rural Development Department to avail the necessary funds for the schemes under Tapi 

Shudhdhikaran project.  

• Gujarat Pollution Control Board thorugh Gujarat Environment Management Institute to 

prepare & submit action plan for management of coastal/ marine pollution.   

• GPCB through all the Regional Offices to take follow up with the concerned local bodies 

for obtaining CTE & CCA of GPCB for existing operational STPs & to ensure the 

installation of OCEMS in the existing operational STPs. 

• GPCB to take necessary actions against the non complying CETPs, ETPs & STPs. 

• Gandhinagar Municipal Corporation & Ahmedabad Municipal Corporation to submit 

action taken report with regard to rejuvenation of model river Sabarmati. 

• Industries Commissioner Office to expedite the deep sea disposal project.
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Current status of the projects proposed under action plans of Polluted River Stretches: (From total proposed 99 STPs related to PRS, 

work of 18 STPs (including existing STP of Gavie) is completed so far.) 

STPs: 

Sr. 

No. 

PRS Proposed STP 

details 

Status Timeline details 

1. Given in RAP  

2. Revised 

Amount of Bank 

Guarantee 

submitted (Rs. In 

crores) & 

Organization 

details 

Remarks 

1.  Amravati 

(Priority - IV) 

• A meeting was held on 13/01/2021 under the 

chairmanship of ACS PRH&RDD for 

management of sewage, from villages being 

discharged in to the 6 PRS. During the meeting, 

looking to the magnitude & importance of the 

work, it was decided to seek the extension of 

time limit for further 3 years. 

• Work for management of sewage from villages 

related to PRS has been assigned to Gujarat 

Water Supply and Sewerage Board (GWSSB) as 

per the decision taken during the meeting held 

on 01/02/2021 under the chairmanship of Chief 

Secretary, Gujarat.  

• At present DPR under preparation. Work for 

STPs will be started by GWSSB after receiving 

land possession.  

• Details of STPs proposed are mentioned in 

Table – 2 below: 

1. Not mentioned 

in RAP  

 

2.02 Cr. & 

Panchayat Rural 

Housing & Rural 

Development 

Department 

(Development 

Commissioner-

Smart Village 

Society 

Gandhinagar of 

Gujarat State.) 
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2. Amalakhadi 

(Priority - I) 

14 MLD STP 

(Ankleshwar 

Nagar Palika) 

• Land is available. 78% work 

completed.  

1. March 2021 

2. 31/07/2024 

8.9 Cr. 

Gujarat Urban 

Development 

Mission 

 

 • For management of sewage 

from villages along the PRS, 

details are same as 

mentioned in PRS 

Amravati hereinabove. 

• Details of STPs proposed 

are mentioned in Table – 2 

below: 

1. Not mentioned 

in RAP  

 

*2.02 &  

Panchayat Rural 

Housing & Rural 

Development 

Department 

(Development 

Commissioner-

Smart Village 

Society 

Gandhinagar of 

Gujarat State.) 

 

3. Anas 

(Priority - V) 

13.70 MLD of 

STP (Dahod 

Nagarpalika):  

Operational. 1. March 2021  

2. -- 
* 8.9 &  

Gujarat Urban 

Development 

Mission 

 

4.60 MLD of STP 

(Zalod 

Nagarpalika) 

Operational. 1. March 2021  

2. -- 

4. Baleshwar Khadi 

 (Priority - V) 

For management of sewage from villages along 

the PRS, details are same as mentioned in PRS 

Amravati hereinabove. 

 

Details of STPs proposed are mentioned in Table 

– 2 below: 

 

 

 

 

 

1. Not mentioned 

in RAP  

 

*2.02 &  

Panchayat Rural 

Housing & Rural 

Development 

Department 

(Development 

Commissioner-

Smart Village 

Society 

Gandhinagar of 

Gujarat State.) 

 

5. Bhadar STP Jetpur– Operational. 1. March 2021  * 8.9 &   
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(Priority - I) Navagadh 

Nagarpalika (23.5 

MLD): 

2. -- Gujarat Urban 

Development 

Mission 

6. Bhogavo 

(Priority - I) 

Surendranagar 

(32.3 MLD STP) 

Operational 1. October 2019 

2. -- 
 

* 8.9 &  

Gujarat Urban 

Development 

Mission 

 

Wadhwan 12.1 

MLD STP 

Estimates are under 

preparation for rising main 

work for conveying sewage of 

Wadhwan area to 

Surendranagar STP: DPR 

under preparation 

1. March 2021 

2. 31/3/2022 

 

7. Damanganga 

(Priority - IV) 

Vapi Namdha (14 

MLD)  

Operational  1. February 2020 

2. 30/09/2022 

* 8.9 &  

Gujarat Urban 

Development 

Mission 

 

Vapi Chandor (22 

MLD) – Vapi 2 

 

78% Completed. 1. March 2021 

2. 30/10/2024 

Vapi Notified 

Area Authority 10 

(5+5) MLD 

 

DPR is approved by Head 

Office and submitted to I.C 

office for approval under 

A.I.I. scheme. 

1. 2020 

2. December 2022 

 

0.23 &  

Vapi  Notified Area 

Authority 

 

8. Dhadhar 

(Priority - III) 

Kapurai (new) (60 

MLD) (STP + 

Network) 

Operational  1. December 2020 

2. -- 
* 8.9 &  

Gujarat Urban 

Development 

Mission 

 

Sayaji garden (16 

MLD) 

Operational. 1. March 2021  

2. 28/02/2022 

Channi (new) (50 

MLD) (STP + 

Network) 

Operational. 1. December 2021 

2. 30/06/2022 

 

Atladara (new) 85% completed.  1. December 2022  
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(84 MLD)* 2. 31/05/2024 

Tarsali/GIDC 

(new) (100 MLD) 

(STP + 

Network)* 

91% completed. 1. December 2023  

2. 31/09/2024 

Karjan 

Nagarpalika 5.2 

MLD 

Operational. 1. December 2023  

2. 15/06/2022 

For management of sewage from villages along the 

PRS, details are same as mentioned in PRS 

Amravati hereinabove. 

 

Details of STPs proposed are mentioned in Table 

– 2 below: 

1. Not mentioned 

in RAP  

 

*2.02 &  

Panchayat Rural 

Housing & Rural 

Development 

Department 

(Development 

Commissioner-

Smart Village 

Society 

Gandhinagar of 

Gujarat State.) 

 

9. Khari 

(Priority - I) 

Vinzol (35 mld) 

AMC 

Operational. 1.  July 2019 

2. -- 

* 8.9 &  

Gujarat Urban 

Development 

Mission 

 

Vinzol (100 mld) 

AMC 

Operational. 1. December 2019 

2. --- 

10. Kim 

(Priority - V) 

For management of sewage from villages along 

the PRS, details are same as mentioned in PRS 

Amravati hereinabove. 

 

 

Details of STPs proposed are mentioned in 

Table – 2 below: 

1. Not mentioned 

in RAP  

 

*2.02 &  

Panchayat Rural 

Housing & Rural 

Development 

Department 

(Development 

Commissioner-

Smart Village 

Society 
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Gandhinagar of 

Gujarat State.) 

11. Kolak 

(Priority - IV) 

10 MLD STP 

by Vapi Notified 

Area Authority 

(For PRS Kolak)  

DPR is approved by Head 

Office and submitted to I.C 

office for approval under 

A.I.I. scheme. 

1. May 2020  

2. March 2022 

*0.23 &  

Vapi  Notified Area 

Authority 

 

 

For management of sewage from villages along 

the PRS, details are same as mentioned in PRS 

Amravati hereinabove. 

 

Details of STPs proposed are mentioned in Table 

– 2 below: 

1. Not mentioned 

in RAP  

 

*2.02 &  

Panchayat Rural 

Housing & Rural 

Development 

Department 

(Development 

Commissioner-

Smart Village 

Society 

Gandhinagar of 

Gujarat State.) 

 

12. Mahi 

(Priority - IV) 

--- ---    

13. Meshwo 

(Priority - V) 

--- ---    

14. Mindhola 

(Priority - V) 

STP of 4 MLD 

(2+2 MLD) 

proposed by 

Sachin Notified 

Area Authority 

Proposal is submitted and 

presented before Industries 

Commissioner (IC) for 

providing finance. IC office 

vides email dated 11/08/2021 

informed to take this project 

in Common Environmental 

Infrastructure Facility 

Scheme (CEIF)   of GoG  

 for availing financial 

1. May 2020 

2. December 

2022 

0.75 &  

Sachin Notified 

Area Authority 

Delayed due to 

COVID-19 

pandemic, 

technical 

feasibility of the 

project, 

availability of land 

& finance, 

technical 

assessment of 

underground 

pipeline network.  
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assistance.  

15. Narmada 

(Priority - V) 

--- ---    

16. Sabarmati 

(Priority - I) 

Pirana 155 MLD 

STP 

Operational. 1. March 2020 

2. ---  
* 8.9 &  

Gujarat Urban 

Development 

Mission 

 

STP of Shankar 

Bhuvan 25 MLD 

Operational. 1. March 2020 

2. --- 

STP at Dafnala  

25 MLD 

90% completed.  1. March 2021 

2. 30/04/2024 

STP at Kotarpur 

60 MLD 

Operational. 1. March 

2021 

2. - 

STP at Koteshwar 

60 MLD 

Tender to be invited ; Land 

possession issue 

1.  --- 

2. 31/12/2022 

3. 31/12/2023 

--- Newly proposed 

STP which was not 

included in the 

River Action Plan 

Pethapur STP (15 

MLD – tentative) 

 

DTP under approval.  1. ---  

2. 31/12/2022 

3. 31/12/2023 

--- Newly proposed 

STP which was not 

included in the 

River Action Plan 

17. Shedhi 

(Priority - IV) 

Kheda STP (5.2 

MLD) 

Completed & Operational. 1. March 

2021 

2. 15/06/202

2 

* 8.9 &  

Gujarat Urban 

Development 

Mission 

 

To Channel 

untreated sewage 

into STP (Nadiad-

51.26 MLD)  

Operational  1. July 2020 

2. December 2021 

18. Tapi 

(Priority - IV) 

 Land issues in 30 STPs have 

been sorted out from the total 

52 STPs of Tapi 

Shuddhikaran. Details of 

As per Table - 1 * 8.9 &  

Gujarat Urban 

Development 

Mission 
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STPs under Tapi 

Shuddhikaran is as per Table-

1 

19. Triveni 

(Priority-III) 

--- ---  0.75 & Somnath 

Trust.  (Details as 

per Table – 2) 

 

20. Vishwamitri 

(Priority - II) 

Kapurai (new) (60 

MLD) (STP + 

Network) 

Operational  1. December 2020 

2. -- 
* 8.9 &  

Gujarat Urban 

Development 

Mission 

 

Sayaji garden (16 

MLD) 

Operational.   1. March 2021  

2. 28/02/2022 

Channi (new) (50 

MLD) (STP + 

Network) 

Operational. 1. December 2021 

2. 30/06/2022 

Atladara (new) 

(84 MLD)* 

Operational. 1. Dec 2022 

Tarsali/GIDC 

(new) (100 MLD) 

(STP +Network)* 

91% completed. 1. 31/12/2023 

2. 31/09/2024 
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Table-1 (For PRS Tapi) 

Sr. 

No. 

STP name & capacity Current Status Timeline details 

1. Given in RAP  

2. Revised 

Remarks (land availability / status of 

land/other issue) 

1.  Bhesan STP Augmentation 

(100 mld) SMC (Total 

capacity 200MLD) 

Operational -- -- 

2.  Singanpore STP Upgradation 

& expansion(100 mld) 

SMC(Total capacity 

255MLD) 

Operational -- -- 

3.  Bhatar STP Augmentation  

(115 mld) SMC(Total 

capacity 277MLD) 

Operational -- -- 

4.  Gavier (53 MLD) – 

Expansion completed 

Operational 

5.  Kamrej- Valak creek  

(43.24 mld) SUDA 

Operational -- -- 

6.  Kamrej- Varachha Creek  

(51.72 mld) SUDA  

Work  100% Completed 1. February 2022 

2. January-2024 

Private land issue for FP allotment in TP 

scheme by SUDA. Only Work For Raw 

Sewage Intake line @ app. 50 mt. 

pending due to land possession issue  

7.  Bharthana SPS 1 at TPS-83  

(22.7 mld) SUDA  

Operational 1. February – 2022 

2. January-2024 

 

8.  Kamrej-50.09 MLD, SUDA 

(Kamrej 1 18.5MLD+ 

Kolvad (Vav- 1) 16.09 mld+ 

15.5 mld for future) 

Operational 1. February – 2022 

2. January-2024 

 

9.  Kamrej- Dungra  

(0.52 mld) SUDA  

Operational 1. February – 2022 

2. January-2024 
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10.  Kamrej-Dhoran Pardi – 

13.18MLD, SUDA 

(Dhoran Pardi-2  

12.5 mld +Dhoran Creek  

1.18 mld)  

Under Trial Run 1. February – 2022 

2. March-2024 

  

11.  Kamrej – Kolibharthana  

(4.3 mld) SUDA  

Operational 1. February – 2022 

2. January-2024 

 

12.  Kamrej- Pasodara – 10. 

02mld(SUDA) 

(Pasodara 4.45 mld + 

Laskana 5.57 mld 

Operational 1. February – 2022 

2. January-2024  

 

13.  Kamrej- Karjan  

(0.76 mld) SUDA 

Operational 1. February – 2022  

2. January-2024 

 

14.  Kamrej- Kholeshwar  

(0.33 mld) SUDA 

Under Trail Run 1. February – 2022  

2. February-2024 

 

15.  Kamrej- Kathor  

(16 mld) SUDA 

Operational 1. February – 2022 

2. January-2024   

 

 

  
 Cluster-1 Operational 

16.  Kamrej- Timba (0.75 MLD)   

Operational  

 

17.  Kamrej- Sevni (5.18 MLD)   

18.  Kamrej- JatBharthana  (0.17 

MLD)  

19.  Kamrej- Maachi (0.16 MLD)    

20.  Kamrej- Dhatva (0.34 MLD)  

 Cluster-2 

21.  Kamrej- Ghala (1.39 MLD)   
Operational  
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22.  Mandvi- Bodhan Village (1.3 

MLD)   

23.  Mandvi- Khanjroli  (0.29 

MLD)  

 Cluster-3  

24.  Bardoli- Vaghecha  (0.28 

MLD)  

Operational  

 

25.  Bardoli- Bhamaiya  (0.17 

MLD)  

26.  Bardoli- Mori  (0.15 

 MLD)  

27.  Mandvi- Tarsada(0.82 

 MLD)    

 Cluster-4 

28.  Mandvi- Punagam + Unn 

Kosadi  (0.65  

 MLD)  

Operational  

 

29.  Mandvi- Gamtalav Bujrang + 

Uskhed Khurd  (0.45 

 MLD)  

30.  Mandvi STP(3.5  

MLD)  

 Creek regions 

 Cluster-5 

31.  Mandvi-Koliwad  (0.23  

 MLD) 

Technical Sanction given in 165th 

TSC Committee of GWSSB.  

Tender to be invited  after obtaining 

Revised Administrative Approval 

0% Completed 

* As GWSSB is implementing 

1. February – 2022  

2. *  

Land allotment proposal is with 

Collector, Surat. DLR for land survey 

completed.  
32.  Mandvi- Ratania (0.18 

 MLD)  

 Land allotment proposal is with Revenue 

Department. 
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deposit work of Panchayat 

Department, Tender can be invited 

only after receiving necessary 

Administrative approval/Grant. 

 Cluster-6  

33.  Mandvi-Vadod (0.14  

 MLD)  

Technical Sanction given in 165th TSC 

Committee of GWSSB. 

Tender to be invited after obtaining 

Revised Administrative Approval  

0% Completed 

* As GWSSB is implementing deposit 

work of Panchayat Department, 

Tender can be invited only after 

receiving necessary Administrative 

approval/Grant. 

1. February – 2022  

2. *  

Land allotment proposal is with 

Collector, Surat. DLR for land survey 

completed.  

34.  Mandvi- Munjalav (0.44 MLD)  

35.  Mandvi- Dharmapur (0.52 

MLD)  

36.  Mandvi-Nogama (0.32 MLD)  

37.  Mandvi-Kolakui  (0.15 MLD)  

38.  Mandvi-Ushker & Togapur 

(0.15 MLD)  

 Cluster-7 

39.  Mandvi-Kharoli (0.54  

 MLD)  Technical Sanction given in 165th TSC 

Committee of GWSSB. 

Tender to be invited after obtaining 

Revised Administrative Approval  

0% Completed 

* As GWSSB is implementing deposit 

work of Panchayat Department, 

Tender can be invited only after 

receiving necessary Administrative 

approval/Grant. 

1. February – 2022  

2. *  

Land allotment proposal is with 

Collector, Surat. DLR for land survey 

completed  

40.  Mandvi-Gavachhi  (0.45 

 MLD)  

41.  Mandvi-Kudashi (0.08 

MLD)  

42.  Mandvi-Naren (0.46 

 MLD)  

43.  Mandvi-Pipariya (0.25 

 MLD)  

44.  Mandvi-Kevadia (0.21 

 MLD)  

 Creek Regions  

 Cluster-8  
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45.  Mandvi-Godavadi (0.82 MLD)  Technical Sanction given in 165th TSC 

Committee of GWSSB. 

Tender to be invited after obtaining 

Revised Administrative Approval 

0% Completed 

* As GWSSB is implementing deposit 

work of Panchayat Department, 

Tender can be invited only after 

receiving necessary Administrative 

approval/Grant. 

1. February – 2022  

2. *  

Land allotment proposal is with 

Collector, Surat. DLR for land survey 

completed 

46.  Mandvi-Kamlapor (0.33 MLD)  Land  is available  

47.  Mandvi-Nanadpor (0.34 MLD)  Land allotment proposal is with 

Collector, Surat. DLR for land survey 

completed 

48.  Mandvi-Umarsadi (0.4 

 MLD)  

Land allotment proposal is with 

Collector, Surat. DLR for land survey 

completed 

 Cluster-9 

49.  Bardoli-Kadod-Haripura (2.64  

 MLD)  

Technical Sanction given in 165th TSC 

Committee of GWSSB.  

Tender to be invited after obtaining 

Revised Administrative Approval 

0% Completed 

* As GWSSB is implementing deposit 

work of Panchayat Department, 

Tender can be invited only after 

receiving necessary Administrative 

approval/Grant. 

1. February – 2022  

2. *  

Land allotment proposal is with 

Collector, Surat. DLR for land survey 

completed 

50.  Bardoli-Jakhala (0.18 

 MLD)  

51.  Bardoli-Miyawadi (0.08 MLD)  

52.  Bardoli-Masad (0.46 

 MLD)  
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Table – 2 

                   Status of Drainage work & STPs in Villages related to PRS. 

Sr.No Name of PRS Village name STP (MLD) Current status Land status 

1.  Dhadhar 

Dist: Vadodara 

Por 1.88 DPR under approval Land is available 

2.  Kolak 

 Dist: Valsad 

Chiri 2.59 DPR under approval Land is available 

3.  Salvav 0.78 DPR under preparation. Land not available 

4.  Charvada 1.65 DPR under preparation. Land not available 

5.  Balitha 2.49 DPR under preparation. Land not available 

6.  Kim 

Dist: Surat 

Kim 3.39 As GWSSB is implementing 

deposit work of Panchayat 

Department, Proposal for 

Administrative approval is sent 

to Development 

Commissioner,Gandhinagar 

dated.05/10/2021  which is 

awaited. Work can be started 

after receiving necessary 

Administrative approval/Grant. 

Land not available 

 

Implementation to be done 

by Panchayat Department. 

7.  Kim 

Dist: Bharuch 

Sahol 0.16 As GWSSB is implementing 

deposit work of Panchayat 

Department, Proposal for 

Administrative approval is sent 

to Development 

Commissioner, Gandhinagar 

dated.05/10/2021  which is 

awaited. Work can be started 

after receiving necessary 

Administrative approval/Grant. 

Land is available 

 

Implementation to be done 

by Panchayat Department. 

8.  Baleshwar Khadi 

Dist: Surat 

Baleswar 0.90 As GWSSB is implementing 

deposit work of Panchayat 

Land is available 

9.  Kareli 0.13 Land is available 
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10.  Dastan 0.24 Department, Proposal for 

Administrative approval is sent 

to Development 

Commissioner, Gandhinagar 

dated.05/10/2021  which is 

awaited. Work can be started 

after receiving necessary 

Administrative approval/Grant. 

Land is available 

11.  Bagumara 0.56 Land is available 

 

Implementation to be done 

by Panchayat Department. 

12.  Amlakhadi 

Dist: Bharuch 

Bhadkodara 2.79 DPR under preparation. Land not available 

13.  Piraman 0.32 DPR under preparation. Land not available 

14.  Kapodara 0.90 DPR under preparation. Land not available 

15.  Kosamandi 2.60 DPR under preparation. Land not available 

16.  Amravati 

Dist: Bharuch 

Sengpur 0.35 As GWSSB is implementing 

deposit work of Panchayat 

Department, Proposal for 

Administrative approval is sent 

to Development 

Commissioner, Gandhinagar 

dated.05/10/2021  which is 

awaited. Work can be started 

after receiving necessary 

Administrative approval/Grant. 

Land is available 

17.  Avadar 0.16 Land is available 

 

Implementation to be done 

by Panchayat Department. 

18.  Dadhala 0.64 DPR under preparation. Land not available 

19.  Pardi 0.08 DPR under preparation. Land not available 

20.  Hirapor 0.28 As GWSSB is implementing 

deposit work of Panchayat 

Department, Proposal for 

Administrative approval is sent 

to Development 

Commissioner,Gandhinagar 

dated.05/10/2021  which is 

awaited. Work can be started 

after receiving necessary 

Land is available 
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Administrative approval/Grant. 

21.  Limet 0.15 DPR under approval Land is available 

22.  Piprod 0.10 As GWSSB is implementing 

deposit work of Panchayat 

Department, Proposal for 

Administrative approval is sent 

to Development 

Commissioner, Gandhinagar 

dated.05/10/2021  which is 

awaited. Work can be started 

after receiving necessary 

Administrative approval/Grant. 

Land not available 

 

Implementation to be done 

by Panchayat Department. 

                                          Total 23.14 
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CETPs: 

Sr. 

No. 

PRS CETP details Status Amount of Bank 

Guarantee submitted 

(Rs. In crores) 

Organization 

1. Amravati 

(Priority - IV) 

There is no Industry in the vicinity of River Amravati and there is no 

discharge of industrial effluent in to Amravati river. 

--- --- 

2. Amalakhadi 

(Priority - I) 

There is no any direct wastewater discharge from any CETP in to 

Amlakhadi 

--- --- 

3. Anas 

(Priority - V) 

No any industrial effluent is being discharged into the stretch of 

River Anas. 

--- --- 

4. Baleshwar Khadi 

(Priority - V) 

Proposed Up gradation 

of CETP GETPL to 

achieve ZLD  

Obtained CTE Amendment for zero 

liquid discharge.  Site office erection & 

area leveling is complete. Pre-treatment 

units 39% complete, tertiary treatment 

units 70% complete, MBBR tank 60% 

complete, gabion wall 90% complete and 

piping work 33% complete.  

The proposal is for Zero Liquid 

Discharge. However, the CETP is 

meeting with the norms. 

0.45 Gujarat Eco 

Textile Park 

Limited. 

5. Bhadar 

(Priority - I) 

New CETP for washing 

ghat at Derdi & Monpar 

(20 MLD) 

Obtained CTE amendment from GPCB. 

RCC work of floor of Aeration tank is 

completed. Excavation work of primary 

settling tank is completed. Collection 

sump is in operation since 05/09/2020. 

Application is being filed with Ministry 

of Textile under IPDS scheme. The 

technical appraisal of the project is taken 

up with IIT Delhi which is under 

progress. Further construction work will 

  



26 

 

be started after getting approval from 

Ministry of Textile. This is a proposed 

CETP and no new industry will be 

permitted until and unless the CETP is 

commissioned. 

Expansion/Modification 

is mentioned as below:- 

CETP Dhareshwar 

(Modification): -  

Work completed 0.01 Shree Dhareshwar 

GIDC Vistar 

Association  

Up gradation of CETP 

JDPA wrt collection 

sump  

All three newly constructed collection 

sumps are in operation since September – 

2020. No waste water flow in river 

Bhadar. 

Additional new activity (was not 

included in the River Action Plan): Work 

for separate Common Effluent Treatment 

Plant for treatment of waste water 

generated from Textile Mercerizing units 

is completed and started.  

0.4 Jetpur Dyeing & 

Printing 

Association. 

6. Bhogavo 

(Priority - I) 

No any CETP in the region of Surendranagar and there is no 

industrial effluent discharge in the Bhogavo river. 

  

7. Damanganga 

(Priority - IV) 

Expansion of the existing 

CETP of VGEL from 55 

to 70 MLD. 

EC for the proposed expansion is 

awaited. The project will be completed 

within 6 months from obtaining EC.   

However, the inlet quantity does not 

cross the threshold of 55 MLD and the 

CETP is almost meeting with the norms. 

However, up-gradation work with 

installation of 8000 kg/hr capacity spray 

0.69 Vapi Green 

Enviro Limited 
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dryer system, aspirator type jet aerators 

in aeration tank and UASB reactor-1, 20 

nos. of Jet mixers in equalization tank 

etc. has been carried out. 

8. Dhadhar 

(Priority - III) 

There is no any industrial effluent discharge/outlet into Dhadhar river 

stretch. 

--- --- 

9. Khari 

(Priority - I) 

GIDCs of Naroda, Odhav, Vatva and GVMM are discharging their 

treated waste water from CETPs in to the MEGA Pipeline which is 

specifically dedicated for conveyance of Effluent generated from the 

estates which is ultimately being discharged in River Sabarmati. 

Hence there is no industrial waste water discharge in to River Khari 

from these industrial estates. 

--- --- 

10. Kim 

(Priority - V) 

There is no industrial wastewater discharge into this river stretch. --- --- 

11. Kolak 

(Priority - IV) 

No any industrial effluent is being discharged into the stretch of 

River Kolak. 

--- --- 

12. Mahi 

(Priority - IV) 

No any industrial effluent is being discharged into the stretch of 

River Mahi. 

--- --- 

13. Meshwo 

(Priority - V) 

There is no Industrial wastewater discharge into this river stretch. --- --- 

14. Mindhola 

(Priority - V) 

No Industrial wastewater discharge into this River stretch. --- --- 

15. Narmada 

(Priority - V) 

No Industrial wastewater discharge into this river stretch. --- --- 

16. Sabarmati 

(Priority - I) 

Green Environment Co-

Operative So. Ltd., 

(GECSL) 

Expn: 16 to 35 MLD 

100% installation work for 3 Fanton 

catalytic reactor is complete and 100% 

civil work for various treatment units is 

complete. Operation of FCR plant is 

started. 

0.03 Green 

Environment 

Services Co-Op. 

So. Ltd. 
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Naroda Enviro Projects 

Ltd. (NEPL) 

Expn-: 3 to 14 MLD 

Expansion of CETP upto 14 MLD is 

completed after obtaining EC & CCA. 

Further up-gradation of CETP through 

installation of hydro dynamic cavitation, 

for obtaining GPCB norms at final outlet, 

is under progress. 

0.01 Naroda Enviro 

Projects Ltd. 

Odhav Enviro Projects 

Ltd. (OEPL)  

modification:- Proposed 

Spray Dryer 

Completed the installation of common 

effluent spray dryer project. Operation of 

common spray dryer has been started 

after obtaining CCA of the Board. 

--- --- 

Narol Dyestuff Enviro 

Society (NDES) 

Expn. up to 0.45 MLD 

At present no plan for further expansion 

of CETP due to current situation. 

However, Up-gradation of CETP units is 

in progress. CETP has installed OCEMS 

at final outlet and operation of press filter 

is started. 

--- --- 

Narol Textile Integrated 

Enviro 

Management 

(NTIEM)Expn:- 100 to 

130 MLD 

Recently completed up-gradation in their 

CETP to meet with the norms. Existing 

CETP is meeting with the norms. 

Presently no plan for Expansion. 

0.22 Narol Textile 

Integrated Enviro 

Management 

Ahmedabad Hand Screen 

Printing Association 

(AHSPA)- New 

CETP(30 MLD) 

Operational (Currently under closure 

direction) 

0.08 Ahmedabad Hand 

Screen Printing 

Association 

17. Shedhi 

(Priority - IV) 

ETP-Mafatlal Industries 

Limited 

Upgradation 

ETP up-gradation and commissioning is 

completed. Stabilization is completed. 

Treated effluent, meeting with the norms, 

from the ETP is being discharged into 

0.08 Mafatlal 

Industries Limited 
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inlet of the STP of Nadiad Nagarpalika 

and finally discharged into river Shedhi 

along with the treated sewage from STP 

of Nadiad Nagarpalika. 

CETP Nadiad (0.5 MLD) Nadiad GIDC association has put up 

proposal for land allotment to GIDC.  

Nadiad GIDC Industries Association 

vide letter dated 03/02/2021 submitted 

that the CETP will be made functional 

within 2 years from allotment of land by 

GIDC. 

Current status: Nadiad GIDC Association 

has submitted a letter that they are not 

able to set up CETP. 

0.05 Nadiad GIDC 

Association. 

18. Tapi 

(Priority - IV) 

No Industrial wastewater discharge into this river stretch --- --- 

19. Triveni 

(Priority - III) 

There is no Industrial effluent discharge into this River stretch. --- --- 

20. Vishwamitri 

(Priority - II) 

There is no industrial effluent discharge into the river stretch of 

Vishwamitri. 

--- --- 
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Deep Sea Disposal Pipeline for PRS Sabarmati & Bhadar: 

• An unprecedented initiative, deep sea disposal pipeline projects to eliminate Industrial Footprint from River Sabarmati and Bhadar worth 

Rs. 2147 Crore as stated below have been given approval by State Government vide GR dated 26/11/2019.: 

1. Ahmedabad (Priority I) (300 MLD) (Rs. 1478 Cr.) 

2. Jetpur (Priority I) (80 MLD) (Rs. 669 Cr.) 

• For Ahmedabad, 70% contribution of Capex will be from State Government and 30% from industries. For Jetpur, 80% contribution of 

Capex will be from State Government and 20% from industries. Opex will be entirely borne by the industries.  

• State Government has allotted budget of Rs. 500 Cr. for the financial year 2019-2020 for the entire pipeline project.   

• Industrial Associations have also deposited their first installment of 10 % of project cost towards capital cost contribution.  

• State Government has allotted pipeline projects to Industries & Mines Department and execution of the project will be done by Gujarat 

Water Infrastructure Ltd (GWIL) as depository work.  

• GWIL has floated the tender for Ahmedabad region pipeline on 14/10/2020 which is on hold and Jetpur region pipeline on 02/10/2020. 

• In case of Jetpur region, tender is finalized and agency is fixed. Other administrative procedure is going on. 

• Originally the project was planned for disposal of effluent in the Gulf of Cambay. As the disposal point falls on the upstream of the 

proposed Kalpsar Reservoir, an ambitious project of the State - a huge fresh water coastal reservoir for irrigation, now it is required to 

find an alternative for disposal of effluent. Meetings dated 06/01/2021 and 31/03/2021 were convened under the chairmanship of Hon’ble 

C.S. to discuss the issues in implementation of deep sea effluent disposal pipeline project for industrial areas of Ahmedabad region. 

Various alternatives were discussed during the meetings and it was decided that the facts will be brought to the notice of the Government 

by the Industries Department and a decision by the Government will be taken on way forward. 

https://en.wikipedia.org/wiki/Coastal_reservoir
https://en.wikipedia.org/wiki/Irrigation
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Annesxure – 1(A) 

Details of each existing STP in the State 

 

No. Location 

Existing 

STP 

Capacity 

Capacity 

Being 

Utilized 

Operational 

Status 

of STP 

Compliance 

Status of 

STP as on 

July-2025 

Reason for 

Non 

Compliance 

Action 

Taken 

1 Ahmedabad Pirana 2009 60 60.000 Operational Compliance   

2 
Ahmedabad Old Pirana 

2004 
106 100.000 Operational 

Non-

Compliance 

AR not 

within 

norms 

NOD 

3 Ahmedabad Pirana 2009 180 180.000 Operational Compliance   

4 Ahmedabad Vasna 2004 126 105.000 Operational 
Non-

Compliance 

AR not 

within 

norms 

NOD 

5 Ahmedabad Vasna 2009 35 35.000 Operational 
Non-

Compliance 

AR not 

within 

norms 

SCN 

6 Ahmedabad Vasna 2011 240 240.000 Operational 
Non-

Compliance 

AR not 

within 

norms 

NOD 

7 Ahmedabad Vasna 2018 48 48.000 Operational Compliance   

8 
Ahmedabad JalViharVadaj 

2019 
60 60.000 Operational Compliance   

9 Ahmedabad Rasala 1 0.000 
Non- 

Operational 
   

10 Ahmedabad Vastrapur Lake 0.5 0.500 Operational 
Non-

Compliance 

STP was 

not in 

operation 

during visit 

KFR 

11 Ahmedabad V S Hospital 1 1.000 Operational 
Non-

Compliance 

STP was 

not in 

operation 

during visit 

KFR 

12 
Ahmedabad Shahpur 

Shankar Bhuvan 2020 
25 25.000 Operational Compliance   

13 Ahmedabad Pirana 2021 155 155.000 Operational Compliance   

14 Ahmedabad Maleksaban 30 30.000 Operational Compliance   

15 Ahmedabad Nikol 0.5 0.000 Operational Compliance   
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No. Location 

Existing 

STP 

Capacity 

Capacity 

Being 

Utilized 

Operational 

Status 

of STP 

Compliance 

Status of 

STP as on 

July-2025 

Reason for 

Non 

Compliance 

Action 

Taken 

16 Ahmedabad Kotarpur 60 40.000 Operational Compliance   

17 Ahmedabad Saijpur lake 7 7.000 Operational 
Non-

Compliance 

AR not 

within 

norms 

Under 

Process 

18 Ahmedabad Dafnala 25 25.000 Operational Compliance   

19 Ahmedabad Vinzol 2011 70 70.000 Operational 
Non-

Compliance 

AR not 

within 

norms 

SCN 

20 Ahmedabad Vinzol 2020 35 35.000 Operational Compliance   

21 Ahmedabad Lambha 5 5.000 Operational 
Non-

Compliance 

AR not 

within 

norms 

SCN 

22 Ahmedabad Vinzol 2021 100 100.000 Operational Compliance   

23 Bareja 3.1 1.500 Operational 
Non-

Compliance 

AR not 

within 

norms 

NOD 

24 Sanand 20.5 8.900 Operational 
Non-

Compliance 

AR not 

within 

norms 

SCN 

25 Dholka 13.6 10.600 Operational 
Non-

Compliance 

AR not 

within 

norms 

NOD 

26 Dhandhuka 7.5 3.800 Operational 
Non-

Compliance 

AR not 

within 

norms 

SCN 

27 Botad 32 14.800 Operational Compliance   

28 Bavla 5.8 3.500 Operational 
Non-

Compliance 

AR not 

within 

norms 

SCN 

29 Viramgam 4.5 3.200 Operational Compliance   

30 Barvala 2.91 1.600 Operational 
Non-

Compliance 

AR not 

within 

norms 

SCN 

31 Petlad 10.37 6.200 Operational Compliance   

32 Anand-1 33 10.000 Operational Compliance   

33 Anand-2 13.5 7.000 Operational Compliance   
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No. Location 

Existing 

STP 

Capacity 

Capacity 

Being 

Utilized 

Operational 

Status 

of STP 

Compliance 

Status of 

STP as on 

July-2025 

Reason for 

Non 

Compliance 

Action 

Taken 

34 Borsad 9.8 9.800 Operational Compliance   

35 Ode 2.5 2.500 Operational 
Non-

Compliance 

O & M 

issue 
SCN 

36 Anklav 3.6 3.400 Operational Compliance   

37 Boriyavi 3.3 2.400 Operational Compliance   

38 Karamsad 7 4.700 Operational Compliance   

39 Khambhat-1 6.8 6.000 Operational 
Non-

Compliance 
By-Pass SCN 

40 Khambhat-2 4.5 3.350 Operational 
Non-

Compliance 

O & M 

issue 

Under 

Process 

41 Anand-3 6.5 - 
Under Trial 

Run 
   

42 Rajpipla 5.5 3.900 Operational Compliance   

43 Ankleshwar 22.5 7.000 Operational Compliance   

44 Jambusar 5.9 4.360 Operational 
Non-

Compliance 

O & M 

issue 
KFR 

45 Amod 3.1 1.800 Operational 
Non-

Compliance 

AR not 

within 

norms 

KFR 

46 Bharuch 29.32 16.000 Operational 
Non-

Compliance 

AR not 

within 

norms 

KFR 

47 
Bhavnagar Nari road, 

Kumbharwada 
30 29.230 Operational 

Non-

Compliance 

O & M 

issue 
NOD 

48 
Bhavnagar Behind Excel 

industries 
45 34.960 Operational Compliance   

49 Bhavnagar Axcel Industries 50 32.270 Operational Compliance   

50 Bhavnagar Akwada 19.2 4.130 Operational Compliance   

51 Mahuva 16.3 8.500 Operational Compliance   

52 Amreli 18.2 11.000 Operational Compliance   

53 Chalala 2.8 2.000 Operational Compliance   

54 Bagasra 5.9 3.600 Operational Compliance   

55 Rajula 5.7 3.900 Operational Non- O & M SCN 
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No. Location 

Existing 

STP 

Capacity 

Capacity 

Being 

Utilized 

Operational 

Status 

of STP 

Compliance 

Status of 

STP as on 

July-2025 

Reason for 

Non 

Compliance 

Action 

Taken 

Compliance issue 

56 Babra 4 2.600 Operational Compliance   

57 Talaja 5.8 3.000 Operational Compliance   

58 Sihor 8.9 4.900 Operational 
Non-

Compliance 

AR not 

within 

norms 

NOD 

59 Gariyadhar 7.1 2.500 Operational Compliance   

60 Palitana 12 5.800 Operational Compliance   

61 Vallabhipur 2.3 1.000 

Newly 

commissioned/ 

Operational 

   

62 Gandhinagar Jaspur 2007 76 42.000 Operational 
Non-

Compliance 

AR not 

within 

norms 

NOD 

63 
Gandhinagar Sargasan 

2012-13 
10 10.000 Operational 

Non-

Compliance 

O & M 

issue 
NOD 

64 Gandhinagar Basan 2011-12 2 2.000 Operational 
Non-

Compliance 

AR not 

within 

norms 

NOD 

65 Gandhinagar Jaspur 65 36.000 Operational Compliance   

66 Dahegam 7.6 7 Operational Compliance   

67 Mansa_G 5 5.000 Operational 
Non-

Compliance 

AR not 

within 

norms 

SCN 

68 Gandhinagar Bhat 25 8.000 

Newly 

commissioned/ 

Operational 

   

69 Godhra 27.6 7.000 Operational Compliance   

70 Dahod 13.7 9.000 Operational Compliance   

71 Jhalod 4.6 4.600 Operational Compliance   

72 Devgadhbariya 3.8 3.800 Operational Compliance   

73 Santrampur 2.91 2.600 Operational Compliance   

74 Kaalol 4.77 1.800 Operational 
Non-

Compliance 

AR not 

within 

norms 

SCN 
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No. Location 

Existing 

STP 

Capacity 

Capacity 

Being 

Utilized 

Operational 

Status 

of STP 

Compliance 

Status of 

STP as on 

July-2025 

Reason for 

Non 

Compliance 

Action 

Taken 

75 Shahera 2.8 1.800 Operational Compliance   

76 Lunavada 5.6 4.000 Operational Compliance   

77 Balasinor 6.5 4.620 Operational Compliance   

78 Halol 12.35 8.000 Operational Compliance   

79 Himmatnagar 17.51 8.000 Operational Compliance   

80 Idar 7.4 4.000 Operational Compliance   

81 Prantij 3.7 3.400 Operational 
Non-

Compliance 

O & M 

issue 
SCN 

82 Khedbrahma 5.8 2.800 Operational Compliance   

83 Vadali 3.8 1.900 Operational Compliance   

84 Talod 3.6 1.800 Operational Compliance   

85 Jamnagar NavagamGhed 70 70.000 Operational 
Non-

Compliance 

O & M 

issue 
NOD 

86 Dwarka 7.4 2.8 Operational Compliance   

87 Sikka 2.9 1.500 Operational Compliance   

88 Jamjodhpur 3.6 2.000 Operational Compliance   

89 Kalavad 4.5 2.200 

Newly 

commissioned/ 

Operational 

   

90 Dhrol 5.3 3.000 Operational Compliance   

91 Salaya 6.2 - 
Non-

Operational 
   

92 Okha 10.1 3.000 

Newly 

commissioned/ 

Operational 

   

93 Khambhaliya 5.5 - 
Under Trial 

Run 
   

94 Bhanvad 3 - 
Under Trial 

Run 
   

95 JetpurNavagadh 23.5 8.300 Operational 
Non-

Compliance 

O & M 

issue 
SCN 

96 Dhoraji 12.9 6.800 Operational Compliance   

97 Bhayavadar 3.1 2.200 Operational Compliance   
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No. Location 

Existing 

STP 

Capacity 

Capacity 

Being 

Utilized 

Operational 

Status 

of STP 

Compliance 

Status of 

STP as on 

July-2025 

Reason for 

Non 

Compliance 

Action 

Taken 

98 
JunagadhBilkha Road, near 

CBSE School 
8.2 4.500 Operational Compliance   

99 Junagadh Kalva 15.5 11.000 Operational Compliance   

100 Junagadh Zanzarda 11 9.000 Operational Compliance   

101 Una_G 11.7 8.300 Operational 
Non-

Compliance 

AR not 

within 

norms 

SCN 

102 Bantva 2.6 1.800 Operational 
Non-

Compliance 

O & M 

issue 
NOD 

103 Visavadar 3.4 1.600 Operational Compliance   

104 Chorvad 3.7 1.700 Operational 
Non-

Compliance 

O & M 

issue 
NOD 

105 Keshod 13.3 7.800 Operational 
Non-

Compliance 

AR not 

within 

norms 

SCN 

106 Manavadar 4.9 2.300 Operational 
Non-

Compliance 

AR not 

within 

norms 

NOD 

107 Talala 3.8 2.700 Operational 
Non-

Compliance 

O & M 

issue 

Under 

Process 

108 Sutrapada 4 0.600 Operational 
Non-

Compliance 

O & M 

issue 
NOD 

109 Kodinar 5.6 2.000 Operational 
Non-

Compliance 

O & M 

issue 
SCN 

110 JunagadhSonrakh 29.5 7.400 Operational Compliance   

111 
In Situ Bioremediation 

Plant 
2.5 2.000 

Newly 

commissioned/ 

Operational 

   

112 GandhidhamAnjar 25 25.000 Operational Compliance   

113 Bhachau-Rapar 5.5 5.400 Operational 
Non-

Compliance 

AR not 

within 

norms 

Under 

Process 

114 Rapar 5.2 3.500 

Newly 

commissioned/ 

Operational 

   

115 Bhuj 23.7 6.000 Operational Non- O & M Under 
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No. Location 

Existing 

STP 

Capacity 

Capacity 

Being 

Utilized 

Operational 

Status 

of STP 

Compliance 

Status of 

STP as on 

July-2025 

Reason for 

Non 

Compliance 

Action 

Taken 

Compliance issue Process 

116 Anjar 5 5.000 

Newly 

commissioned/ 

Operational 

   

117 Visnagar-1 12 5.000 Operational Compliance   

118 Kheralu 2.9 2.600 Operational 
Non-

Compliance 

AR not 

within 

norms 

SCN 

119 Visnagar-2 5.3 1.500 Operational Compliance   

120 Vijapur 4.1 2.500 Operational Compliance   

121 Kadi 12.8 12.800 Operational Compliance   

122 Unjha 11.6 6.800 Operational Compliance   

123 Vadnagar 5.94 3.400 Operational 
Non-

Compliance 

AR not 

within 

norms 

NOD 

124 Mahesana-1 23.18 12.000 Operational 
Non-

Compliance 

O & M 

issue 
NOD 

125 Mahesana-2 18.46 11.700 Operational 
Non-

Compliance 

AR not 

within 

norms 

SCN 

126 Morbi-1 28.8 10.000 Operational 
Non-

Compliance 
By-Pass 

Legal 

notice 

127 Morbi-2 9.3 6.000 Operational 
Non-

Compliance 
By-Pass 

Legal 

notice 

128 Halvad 6.7 4.700 Operational Compliance   

129 MaliyaMiyana 2.5 1.400 Operational 
Non-

Compliance 
By-Pass SCN 

130 Wankaner 5.8 1.300 Operational 
Non-

Compliance 
By-Pass SCN 

131 Nadiad 51.26 22.000 Operational Compliance   

132 Umreth 6.1 6.100 Operational 
Non-

Compliance 

AR not 

within 

norms 

SCN 

133 Mehemdabad 5.6 5.400 Operational 
Non-

Compliance 
AR not 

within 
SCN 
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No. Location 

Existing 

STP 

Capacity 

Capacity 

Being 

Utilized 

Operational 

Status 

of STP 

Compliance 

Status of 

STP as on 

July-2025 

Reason for 

Non 

Compliance 

Action 

Taken 

norms 

134 Kheda 5.2 5.200 Operational Compliance   

135 Kanjari 3.3 3.300 Operational 
Non-

Compliance 

AR not 

within 

norms 

SCN 

136 Kapadwanj 6.2 3.500 Operational 
Non-

Compliance 

AR not 

within 

norms 

SCN 

137 Vyara 6.5 3.500 Operational Compliance   

138 Bilimora 8.3 4.680 Operational Compliance   

139 Gandevi 2.6 1.900 Operational Compliance   

140 Songadh 4.5 1.800 Operational Compliance   

141 Vijalpor - Navsari 47.4 12.900 Operational Compliance   

142 Patan_Gu 25 20.500 Operational 
Non-

Compliance 

AR not 

within 

norms 

SCN 

143 Tharad 4.8 3.400 Operational Compliance   

144 Deesa 18.4 18.4 Operational 
Non-

Compliance 

AR not 

within 

norms 

SCN 

145 Dhanera 4 3.100 Operational 
Non-

Compliance 

O & M 

issue 

Under 

Process 

146 Bhabhar 3.5 2.100 Operational Compliance   

147 Thara 3.3 3.100 Operational Compliance   

148 Harij 3 2.2 Operational Compliance   

149 Chanasma 2.5 2.500 Operational 
Non-

Compliance 

AR not 

within 

norms 

SCN 

150 Radhanpur 6 - 
Non- 

Operational 
   

151 Porbandar-2 19.1 10.000 Operational 
Non-

Compliance 

O & M 

issue 
NOD 

152 Porbandar-1 12.8 7.000 Operational 
Non-

Compliance 

O & M 

issue 
SCN 
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No. Location 

Existing 

STP 

Capacity 

Capacity 

Being 

Utilized 

Operational 

Status 

of STP 

Compliance 

Status of 

STP as on 

July-2025 

Reason for 

Non 

Compliance 

Action 

Taken 

153 Kutiyana 2.9 - 
Non-

Operational 
   

154 
Rajkot NrRaiya village 

2010 
51 50.000 Operational 

Non-

Compliance 

AR not 

within 

norms 

SCN 

155 Rajkot Raiyadhar 2017 56 19.400 Operational Compliance   

156 Rajkot NrMadhapar 2018 44.5 40.000 Operational Compliance   

157 
Rajkot NrKothariya Village 

2017 
15 13.000 Operational Compliance   

158 Rajkot Gavaridad 2018 70 40.000 Operational Compliance   

159 Rajkot Madhapar 2019 80 65.000 Operational Compliance   

160 
Kothariya (New NH-8 

Bypass) 
15 10.000 Operational Compliance   

161 Jasdan 8.8 4.200 Operational Compliance   

162 Gondal 16.5 12.000 Operational Compliance   

163 
Surat Singanpore 

2003/2014/2021 
255 174.860 Operational Compliance   

164 Surat Karanj 1999/2015 211 175.790 Operational Compliance   

165 
Surat Bhatar 

1999/2014/2017/2022 
277 182.010 Operational Compliance   

166 
Surat Anjana 

1995/2007/2019 
122 104.600 Operational Compliance   

167 
Surat Bamroli 

2008/2019/2022 
215 94.940 Operational Compliance   

168 
Surat Bhesan 

1995/2009/2020 
200 141.550 Operational Compliance   

169 Surat Khajod 2011/2022 55 20.280 Operational Compliance   

170 Surat Asarama 2011/2022 37.5 26.210 Operational Compliance   

171 Surat Dindoli 2012/2019 167 86.530 Operational Compliance   

172 
Surat Variav-Kosad 

2012/2017 
220 166.250 Operational Compliance   

173 Surat Gavier 2016 53 28.450 Operational Compliance   

174 Surat Valak 43.24 14.460 Operational Compliance   
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No. Location 

Existing 

STP 

Capacity 

Capacity 

Being 

Utilized 

Operational 

Status 

of STP 

Compliance 

Status of 

STP as on 

July-2025 

Reason for 

Non 

Compliance 

Action 

Taken 

175 Bardoli 11.3 8.800 Operational Compliance   

176 Mandvi_S 3.5 2.200 Operational Compliance   

177 Dungra 0.52 0.520 Operational Compliance   

178 Kolibharthana 0.36 0.290 Operational Compliance   

179 Kamrej 50.09 34.190 Operational Compliance   

180 Pasodra 10.02 9.430 Operational Compliance   

181 Kathor 16 10.990 Operational Compliance   

182 Bhartana 22.7 19.420 Operational Compliance   

183 Kholeshvar 0.38 0.130 Operational Compliance   

184 Varasa 51.78 - 
Under Trial 

Run 
   

185 Dhoran Pardi 13.18 9.030 

Newly 

commissioned/ 

Operational 

   

186 SurendranagarWadhwan 32.3 19.000 Operational Compliance   

187 Dhrangadhra 11.6 8.900 Operational Compliance   

188 Thangadh 9 4.100 Operational Compliance   

189 Chotila-1 2.3 1.030 Operational Compliance   

190 Chotila-2 1.7 0.500 Operational Compliance   

191 Vadodara Gajarawadi 66 66.000 Operational 
Non-

Compliance 

AR not 

within 

norms 

SCN 

192 Vadodara Kapurai 43 38.000 Operational Compliance   

193 Vadodara Rajivnagar 78 50.000 Operational Compliance   

194 Vadodara Sayaji garden 16 8.000 Operational Compliance   

195 Vadodara Channi 21 21.000 Operational Compliance   

196 Vadodara Atladara (old) 43 40.000 Operational 
Non-

Compliance 

AR not 

within 

norms 

SCN 

197 Vadodara Atladara (new) 43 40.000 Operational 
Non-

Compliance 

AR not 

within 

norms 

SCN 
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No. Location 

Existing 

STP 

Capacity 

Capacity 

Being 

Utilized 

Operational 

Status 

of STP 

Compliance 

Status of 

STP as on 

July-2025 

Reason for 

Non 

Compliance 

Action 

Taken 

198 Vadodara Kapurai (New) 60 35.000 Operational Compliance   

199 Vadodara Bhayli 45 30.000 Operational Compliance   

200 Vadodara Chhani 50 30.000 Operational Compliance   

201 Vadodara Vemali new 13 2.000 Operational Compliance   

202 ChhotaUdepur 5 1.500 Operational 
Non-

Compliance 

O & M 

issue 
SCN 

203 Padra 5.6 5.600 Operational 
Non-

Compliance 
By-Pass NOD 

204 Karjan 5.2 5.200 Operational Compliance   

205 Dabhoi 8.96 5.900 Operational 
Non-

Compliance 

AR not 

within 

norms 

Under 

Process 

206 Karjan-2 0.76 0.330 Operational 
Non-

Compliance 

STP was 

not in 

operation 

during visit 

KFR 

207 Vadodara Atladra new 84 56 Operational Compliance   

208 Vadodara Tarsali new 100 45 Operational Compliance   

209 Valsad-1 20.2 10 Operational Compliance   

210 Vapi-1 14 9.5 Operational Compliance   

211 Dharampur 4.1 1.8 Operational Compliance   

TOTAL 6096.17 4318.89     

SCN : Show Cause Notice    NOD : Notice of Direction  
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Annexure – 1(B) 

Details of under construction STPs in the State 

No. 
Mun.Corp./ 

RCM Zone 
District Location 

Capacit

y of the 

plant in 

MLD 

Physical 

Progress 

in % 

Status of 

House 

sewer 

connections 

Completion 

Timeline 

1 AUDA Ahmedabad Visalpur 107 45% - 31/12/2025 

2 MC Ahmedabad 
Ahmedabad 

Vinzol 
75 

32% - 
30/04/2026 

3 MC Ahmedabad 
Ahmedabad 

Sola 
30 

60% - 
31/12/2025 

4 MC Ahmedabad 
Ahmedabad 

Jagatpur 
15 

68% - 
31/12/2025 

5 MC Ahmedabad 
Ahmedabad 

Vasna 
375 32% 

- 
31/12/2027 

6 MC Ahmedabad Pirana 424 5% - 31/12/2027 

7 MC Gandhinagar 
Gandhinagar 

Pethapur 
15 70% Completed 31/12/2025 

8 MC Gandhinagar Raysan TP 19 3 5%  -  31/03/2026 

9 MC Gandhinagar Kolavda STP 3 5% -  31/03/2026 

10 MC Jamnagar 

Jamnagar, RS 

No. 972, Nr. 

Rajnagar 

20 76% 
work 

ongoing 
31/01/2026 

11 MC Jamnagar 

Jamnagar, RS 

No. 48, 

Dhinchda 

30 58% 
work 

ongoing 
28/02/2026 

12 MC Jamnagar 

R.S. No. 287 

Naghedi 

Jamnagar 

10 3% 
Work in 

Progress 
24/06/2026 

13 MC Rajkot Rajkot Raiya 23 45% 
Work 

ongoing 
14/02/2026 

14 MC Rajkot 
Rajkot 

Ghanteshwar 
15 44% - 03/03/2026 

15 MC Vadodara 
Vadodara 

Undera 
21 86% 

Work 

ongoing 
31/12/2025 

16 MC Vadodara 
Vadodara 

Sherkhi 
100 42% 

Work 

ongoing 
31/12/2026 
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17 MC Vadodara 
Vadodara- 

Khalipur 
60 7% - 12/03/2027 

18 MC Vadodara 
Vadodara 

Tarsali 
50 50% 

Work 

ongoing 
28/02/2026 

19 MC Vadodara 
Vadodara 

Gajarawadi 
130 2% 

Work 

ongoing 
31/12/2027 

20 
RCM 

Ahmedabad 
Ahmedabad Bavla -2 14 20% - 31/03/2026 

21 
RCM 

Ahmedabad 
Ahmedabad Viramgam-2 9 17% In Progress 31/03/2026 

22 
RCM 

Ahmedabad 
Botad Gadhada 6.3 80% - 31/12/2025 

23 
RCM 

Ahmedabad 
Kheda Chakalasi 4.90 90% - 31/10/2025 

24 
RCM 

Ahmedabad 
Kheda Kathlal 4.5 32% - 31/12/2025 

25 
RCM 

Ahmedabad 
Kheda Thasra 7 0% In Progress 31/03/2026 

26 
RCM 

Ahmedabad 
Surendranagar Patdi 3.4 70% - 31/12/2025 

27 
RCM 

Ahmedabad 
Surendranagar Surendranagar 15 14% In Progress 30/08/2026 

28 
RCM 

Bhavnagar 
Amreli Lathi 3.80 96% Completed 31/10/2025 

29 
RCM 

Bhavnagar 
Amreli Damnagar 2.80 95% Completed 31/10/2025 

30 
RCM 

Bhavnagar 
Amreli Savarkundla 13.4 90% - 31/07/2025 

31 
RCM 

Bhavnagar 
Amreli Jafarabad 5.4 8% In Progress 31/12/2026 

32 
RCM 

Bhavnagar 
Gir Somnath Veraval- Patan 45 8%  - 31/10/2026 

33 
RCM 

Bhavnagar 
Junagadh Vanthali 2.5 0% In Progress 31/12/2026 

34 
RCM 

Gandhinagar 
Aravalli Modasa 28 25% In Progress 05/09/2026 

35 
RCM 

Gandhinagar 
Arvalli Bayad 5.07 65% - 30/09/2025 
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36 
RCM 

Gandhinagar 
Banaskantha Palanpur 36.00 62% 95% 31/12/2025 

37 
RCM 

Gandhinagar 
Gandhinagar Kalol 33.10 95% Completed 30/09/2025 

38 
RCM 

Gandhinagar 

Patan 

 
Siddhpur 13.5 86% - 31/12/2025 

39 
RCM 

Gandhinagar 
Patan Patan 8 27% - 30/09/2026 

40 RCM Rajkot 
Devbhumi 

Dwarka 

Beyt (near 

Okha) 
1.00 71% In Progress 30/09/2025 

41 RCM Rajkot Kutch 
Mandvi-1 (JT 

Grounds) 
5.30 96% Completed 30/09/2025 

42 RCM Rajkot Kutch 
Mandvi-2 

(Salaya) 
3.20 96% Completed 30/09/2025 

43 RCM Rajkot Kutch Mundra 10.00 30% 
Work in 

progress 
31/01/2027 

44 RCM Rajkot Porbandar 
Porbandar-

Chhaya 
13.10 0% Completed 31/08/2026 

45 RCM Rajkot Rajkot Upleta 8.0 10% - 31/12/2026 

46 RCM Surat Bharuch Ankleshwer 14.00 90% Completed 31/12/2025 

47 RCM Surat Navsari 
Navsari-

Vijalpor 
24 11% In Progress 31/03/2026 

48 RCM Surat Surat Tarsadi 9 6% In Progress 31/10/2026 

49 RCM Surat Valsad Vapi-2 22.00 95% Completed 31/07/2025 

50 RCM Surat Valsad Umargam 6.48 77% Completed 31/12/2025 

51 RCM Surat Valsad Valsad-2 15.00 15% Completed 31/12/2025 

52 
RCM 

Vadodara 

Anand 

 

VallabhVidhy

anagar 
21 58% In Progress 31/12/2026 

53 
RCM 

Vadodara 
Anand Sojitra 2.5 42% In Progress 02/03/2026 

54 
RCM 

Vadodara 
Anand Anand-4 10 0% In Progress 31/03/2026 

55 
RCM 

Vadodara 
Vadodara Savli 2.5 5% - 19/05/2027 
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56 
RCM 

Bhavnagar 
Junagadh Mangrol_J 10.91 0% - 30/06/2027 

57 RCM Surat Valsad Pardi 4.60 0% - 31/12/2026 

 

Total Capacity of STPs under construction = 1949.26 MLD 

 

 

Annexure – 1 (C) 

Details of proposed STPs in the State 

 

No. 

Mun.Corp./ 

RCM Zone 
District Location 

Capacity 

of the 

STP 

proposed 

in MLD 

Status of 

Project (at 

DPR Stage/ 

Under 

Tendering/ 

Work to be 

Awarded) 

Likely Date 

of 

Completion 

1 MC Ahmedabad Pirana 240 

Tender will be 

reinvited with 

change in 

capacity. 

tender under 

preparation 

- 

2 MC Ahmedabad Fatehwadi 150 
Tender under 

Evaluation 
June.2027 

3 MC Bhavnagar 
Upgradation of 

30MLD STP 
15 

Tender Under 

Evaluation 

Jan.2027 

(Land 

allocation in 

process) 

4 MC Bhavnagar Kumbhadwada 50 
DPR 

preparation 

Apr.2028 

(Land 

allocation in 

process) 

5 MC Bhavnagar Akvada 50 In Planning - 

6 MC Gandhinagar Nabhoi 0.3 LoI Stage - 

7 MC Gandhinagar Jaspur GMC 100 Tender Stage Dec.2026 

8 MC Gandhinagar Sargasan 72 Tender Stage Dec.2026 

9 MC Gandhinagar Palaj 100 Estimate Stage Dec.2026 

10 MC Jamnagar 

Jamnagar                   

Nr Rangmati 

River 

20 In Planning - 

11 MC Surat Surat Khadsad 60 
DPR Under 

Sanctioned 
Dec.2026 

12 MC Surat Surat Kosad 75 
DPR Under 

Preparation 
- 

13 MC Surat Surat Gothan 30 

Revised DPR 

Under 

Preparation 

Land Not 

Available 
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No. 

Mun.Corp./ 

RCM Zone 
District Location 

Capacity 

of the 

STP 

proposed 

in MLD 

Status of 

Project (at 

DPR Stage/ 

Under 

Tendering/ 

Work to be 

Awarded) 

Likely Date 

of 

Completion 

14 MC Surat Surat Velanja 10 Tender issued 
Land Not 

Available 

15 MC Surat Surat Kanak – 

Kansad 
53 

Revised DPR 

Under 

Sanctioned 

Land Not 

Available 

16 MC Surat Surat Bhada 9 
DPR 

Sanctioned 
Land Not 

Available 

17 MC Surat Surat Saroli 15 
DPR 

Sanctioned - 

18 
RCM 

Ahmedabad 
Kheda Mahudha 4 

DTP under 

Preparation, 

Land issue 
Dec.2026 

19 
RCM 

Ahmedabad 
Kheda Dakor 4.9 

DPR under 

preparation Dec.2026 

20 
RCM 

Ahmedabad 

Surendranagar Limbdi 7.4 DPR stage Dec.2027 

21 RCM Rajkot 
Devbhumi 

Dwarka 
Jamraval 2.60 

Tender 

approved. 

MOM under 

process 

Land 

allocation 

process under 

progress 

22 RCM Rajkot Kutch Nakhatrana 4.50 DPR Stage Dec.2027 

23 RCM Rajkot Morbi Tankara 8 
DPR Under 

Preparation 
Dec.2028 

24 RCM Rajkot Porbandar Ranavav – 1 3 
Tender under 

approval 
June.2027 

25 RCM Rajkot Porbandar Ranavav – 2 4.50 
Tender under 

approval 
June.2027 

26 RCM Surat Surat Kadodara 8 DPR Stage Dec.2027 

27 RCM Vadodara Vadodara Waghodiya 10 
DPR Under 

Preparation 
Mar.2028 

 

Total Capacity of Proposed STPs = 1106.2  MLD. 
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Annexure-I(D) 

Details of Action taken done for non-complying CETP 

Sr. 

No. 
Name of CETP Action Taken 

1.  
M/s. The Green Environment Services Co. Op. Society Ltd, Vatva, 

Ahmedabad (GPCB ID: 14438) 
SCN 

2.  
M/s. Odhav Enviro Project Ltd., Odhav, Ahmedabad  (GPCB ID: 

12890) 

SCN 

3.  
M/s. Gujarat Vepari Maha Mandal Sahkari Udhyogik Vasahat Ltd, 

Ahmedabad (GPCB ID: 11536) 

SCN 

4.  
M/s. Naroda Enviro Project Ltd., Naroda, Ahmedabad (GPCB ID: 

12718) 

SCN 

5.  
M/s. Narol Dyestuff Enviro Society. Narol, Ahmedabad (GPCB ID: 

12720) 
Closure 

6.  
M/s. Narol Textile Infrastructure & Enviro Management (ATPA 

Swarnim Gujarat Enviro P. Ltd) Ahmedabad (GPCB ID:34244) 

SCN 

7.  
M/s. Enviro Infrastructure Co. Ltd., Umraya (Padra), Vadodara  (GPCB 

ID: 21878) 

SCN 

8.  
M/s. Jetpur Dyeing & Printing Association, Jetpur, Rajkot (GPCB ID: 

19722) 

SCN 



48 

 

Annexure-II 

XIII. Latest water quality of polluted river, its tributaries, drains with flow details and ground water quality in the catchment of 

polluted river 

1. Amlakhadi 

(A) 

Progress/Status Report of the River/PRS water quality monitoring for the Month July– 2025: 

Sr. 

No. 

Month/ Date Location 

ID 

Name of Location Parameter 

pH 

 

DO (mg/l) BOD 

(mg/l) 

COD 

(mg/l) 

Fecal 

coliform 

(MPN/ 

100ml) 

Total coliform 

(MPN/100 ml) 

1 June-2021 33440 Low Level Bridge 7.35 0.77 6 28 1600 1600 

32618 Pungam 7.53 1.34 6 32 70 280 

2 July-2021 33440 Low Level Bridge 7.3 BDL 20 53 1600 1600 

32618 Pungam 7.28 0.12 16 90 94 350 

3 August-2021 33440 Low Level Bridge 7.84 BDL 6 29 1600 1600 

32618 Pungam 7.44 1.26 5 28 1600 1600 

4 September-2021 32522 Low Level Bridge 7.27 BDL 12 57 1600 1600 

32518 Pungam 7.18 0.74 23 126 1600 1600 

5 October-2021 32522 Low Level Bridge 7.81 3.42 5 28 1600 1600 

32518 Pungam 7.69 5.2 4.38 29 920 1600 

6 November-2021 32522 Low Level Bridge 7.47 3.56 3.15 35 1600 1600 

32518 Pungam 7.44 3.89 5 11 540 1600 

7 December-2021 32522 Low Level Bridge 7.31 3.77 2.25 20 1600 1600 

32518 Pungam 7.81 4.19 2.70 7 1600 1600 

8 January-2022 32522 Low Level Bridge 7.87 BDL 22 88 1600 1600 

32518 Pungam 7.97 5.01 2.08 10 920 1600 

9 February-2022 32522 Low Level Bridge 7.51 BDL 27 118 920 1600 

32518 Pungam 7.67 BDL 24 109 920 1600 

10 March-2022 32522 Low Level Bridge 8.06 BDL 6 25 1600 1600 
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32518 Pungam 7.6 BDL 12 61 1600 1600 

11 April-2022 32522 Low Level Bridge 7.77 BDL 11 53 210 940 

32518 Pungam 7.62 BDL 11 40 110 220 

12 May-2022 32522 Low Level Bridge 7.56 BDL 19 85 540 920 

32518 Pungam 7.65 BDL 17 70 920 1600 

13 June-2022 32522 Low Level Bridge 7.04 1.62 06 40 1600 1600 

32518 Pungam 7.51 3.03 06 37 280 540 

14 July-2022 32522 Low Level Bridge 7.46 BDL 28 121 1600 1600 

32518 Pungam 7.57 BDL 12 54 1600 1600 

15 August-2022 32522 Low Level Bridge 7.28 BDL 11 48 350 940 

32518 Pungam 7.51 BDL 10 48 540 1600 

16 September-2022 32522 Low Level Bridge 7.36 1.02 6 30 1600 1600 

32518 Pungam 7.33 5.80 2.08 17 1600 1600 

17 October-2022 32522 Low Level Bridge 7.52 BDL 50 211 1600 1600 

32518 Pungam 7.60 BDL 8 34 540 920 

18 November-2022 32522 Low Level Bridge 7.54 3.08 <5 32 1600 1600 

32518 Pungam 7.75 BDL 8 32 1600 1600 

19 December-2022 32522 Low Level Bridge 7.47 BDL 14 62 > 1600 >1600 

32518 Pungam 7.64 0.66 7 42 540 >1600 

20 January-2023 32522 Low Level Bridge 7.37 BDL 15 68 > 1600 >1600 

32518 Pungam 7.55 BDL 19 80 240 920 

21 February-2023 32522 Low Level Bridge 7.50 BDL 11 50 > 1600 > 1600 

32518 Pungam 7.36 0.32 8 43 > 1600 > 1600 

22 March-2023 32522 Low Level Bridge 7.83 BDL 13 60 > 1600 > 1600 

32518 Pungam 7.39 4.50 3.15 16 110 220 

23 April-2023 32522 Low Level Bridge 7.58 BDL 12 48 > 1600 > 1600 

32518 Pungam 7.49 BDL 6 32 79 280 

24 May-2023 32522 Low Level Bridge 7.31 0.63 7 36 > 1600 > 1600 

32518 Pungam 8.11 5.05 2.90 16 > 1600 > 1600 
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25 June-2023 32522 Low Level Bridge 7.30 3.18 7 32 > 1600 > 1600 

32518 Pungam 7.33 1.84 5 20 110 540 

26 July-2023 32522 Low Level Bridge 7.36 BDL 8 35 540 >1600 

32518 Pungam 7.69 5.71 2.65 16 70 280 

27 August-2023 32522 Low Level Bridge 8.02 0.26 7 36 350 920 

32518 Pungam 7.50 1.13 8 36 540 >1600 

28 September-2023 32522 Low Level Bridge 7.38 0.44 6 32 240 540 

32518 Pungam 7.42 0.44 7 31 920 >1600 

29 October-2023 32522 Low Level Bridge 7.32 1.58 6 27 350 920 

32518 Pungam 7.30 0.36 7 36 920 >1600 

30 November-2023 32522 Low Level Bridge 8.07 4.38 4 24 280 1600 

32518 Pungam 7.37 0.53 9 40 >1600 >1600 

31 December-2023 32522 Low Level Bridge 8.02 BDL 11 52 >1600 >1600 

32518 Pungam 8.15 2.26 5 28 1100 700 

32 January-2024 32522 Low level Bridge 7.38 BDL 22 88 >1600 >1600 

32518 Pungam 7.50 BDL 14 64 790 1100 

33 February-2024 32522 Low level Bridge 7.40 BDL  13 55 >1600 >1600 

32518 Pungam 7.39 1.21 6.01 32 330 700 

34 March-2024 32522 Low Level Bridge 7.41 0.73 8 38 >1600 >1600 

32518 Pungam 7.37 1.09 7 32 120 330 

35 April - 2024 32522 Low Level Bridge 7.40 BDL 6 23 >1600 >1600 

32518 Pungam 7.32 BDL 16 69 >1600 >1600 

36 May - 2024 32522 Low Level Bridge 7.37 BDL 8 28 210 490 

32518 Pungam 8.00 BDL 11 41 110 220 

37 June - 2024 32522 Low Level Bridge 7.77 BDL 9 34 >1600 >1600 

32518 Pungam 7.45 BDL <5 8 >1600 >1600 

38 July-2024 32522 Low Level Bridge 7.26 BDL 10 37 >1600 >1600 

32518 Pungam 7.24 BDL 21 80 >1600 >1600 

39 August-2024 32522 Low level Bridge 7.21 2.2 5 24 700 1100 
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32518 Pungam 6.99 2.2 6 26 700 1300 

40 September-2024 32522 Low level Bridge 7.23 2.1 5 24 270 190 

32518 Pungam 7.22 4.5 3.1 17 >1600 >1600 

41 

 

October-2024 

 

32522 Low Level Bridge 7.39 BDL 6 24 >1600 >1600 

32518 Pungam 8.18 5.8 2.3 12 110 700 

42 November-2024 32522 Low Level Bridge 7.39 4.8 2.3 14 >1600 >1600 

32518 Pungam 7.36 4.9 2.6 15 400 940 

43 December-2024 32522 Low Level Bridge 7.38 6.2 2.3 12 270 490 

32518 Pungam 8.25 2.6 <5 21 93 220 

44 January-2025 32522 Low level Bridge 7.54 2.11 1.63 37 >1600 >1600 

32518 Pungam 7.67 BDL 22 107 >1600 >1600 

45 February-2025 32522 Low level Bridge 7.55 2.18 1.59 65 >1600 >1600 

32518 Pungam 7.5 BDL 13 72 >1600 >1600 

46 March-2025 32522 Low level Bridge 7.62 BDL 13 74 >1600 >1600 

32518 Pungam 7.70 BDL 15 83 39 170 

47 April-2025 32522 Low level Bridge 7.68 Fail 10 64 >1600 >1600 

32518 Pungam 7.8 Fail 15 73 23 220 

48 May-2025 32522 Low level Bridge 8.91 BDL 13 75 540 >1600 

32518 Pungam 7.65 BDL 12 56 33 220 

49 June-2025 32522 Low level Bridge 8.16 BDL 14 64 920 >1600 

32518 Pungam 8.42 BDL 14 78 17 110 

50 July-2025 32522 Low level Bridge 8.36 BDL 9 56 540 >1600 

32518 Pungam 8.45 BDL 7 41 11 110 

                                                                                            

 

 

 

 

 

 



52 

 

(B) 

Progress /Status Report for Ground water quality monitoring pertaining to PRS River for July - 2025: 

Location 

ID  

Name of Location Parameter * HM- NA-Not Analyzed till date 

pH BOD 

(mg/l

) 

COD 

(mg/l) 

Cu 

mg/l 

T.Cr. 

mg/l 

H.Cr. 

mg/l 

Fe 

mg/l 

Pb 

 mg/l 

Mn  

mg/l 

Ni 

mg/l 

Zn 

 mg/l 

50634 Gujarat Gas Office, 

Umervada 

8.21 1.12 5 BDL BDL BDL 0.102 BDL NA BDL BDL 

50635 Vill. Juna Pungam 8.84 1.04 10 BDL BDL BDL 0.026 BDL NA BDL BDL 

 Vill. Bhadkodra  --  --  -- -- -- -- -- -- -- -- -- 

 Vill. Kosmadi  -- --  -- -- -- -- -- -- -- -- -- 

 Piraman Gram Panchayat  -- --  -- -- -- -- -- -- -- -- -- 

 Vill. Sakarporbhatha  -- --  -- -- -- -- -- -- -- -- -- 

*NA-Not analyze 

(C) 

Drains Details with Flow: 

Sr. 

No. 

Location Name of Inletting River/Drain Discharge MLD 

Max Min 

1 GIDC AnkleshwarValiaChokdi Ankleshwar  

GIDC STP w/wstream/Ankleshwar GIDC drain* 

7.5 3 

2 Ankleshwar Station side drain Ankleshwar Station side drain nr Low level bridge 0.5 0.2 

3 Piraman village Domestic w/w stream of Piraman village 0.25 0.1 

4 Ankleshwar Nagar Palika Oxidation pond 

overflow 

Ankleshwar Town drain 6.45 2.01 

5 Ankleshwar Nagar Palika Juna Diva Juna Diva Drain 0.5 0 

6 Ankleshwar Nagar Palika SurtiBhagor drain SurtiBhagor drain 0.05 0 
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(D) 

STP & CETP results: 

STP Results: Not Applicable 

CETP Results: There is no industrial wastewater discharge into Amalakhadi. 

2. Amravati 

 (A) 

Progress/Status Report of the River/PRS water quality monitoring for the Month July -2025: 

Sr. 

No. 

Month/ Date Location 

ID 

Name of 

Location 

Parameter 

pH 

 

DO (mg/l) BOD 

(mg/l) 

COD 

(mg/l) 

Fecal 

coliform 

(MPN/ 100ml) 

Total coliform 

(MPN/100 ml) 

1 June-2021 43527 At village Dadhal 8.01 7.24 1.13 5 33 130 

2 July-2021 43527 At village Dadhal 8.09 7.78 0.98 5 46 170 

3 August-2021 43527 At village Dadhal 7.82 6.81 1.22 6 49 130 

4 September-2021 83880 At village Dadhal 7.62 6.47 1.42 10 94 170 

5 October-2021 83880 At village Dadhal 8.26 7.04 1.14 6 13 79 

6 November-2021 83880 At village Dadhal 8.14 7.63 1.26 6 94 170 

7 December-2021 83880 At village Dadhal 8.03 8.02 1.42 6 70 110 

8 January-2022 83880 At village Dadhal 8.15 6.98 1.74 6 94 170 

9 February-2022 83880 At village Dadhal 8.14 7.06 1.70 6 33 140 

10 March-2022 83880 At village Dadhal 7.76 6.96 1.78 7 33 140 

11 April-2022 83880 At village Dadhal 7.59 7.02 1.24 6 27 140 

12 May-2022 83880 At village Dadhal 8.04 7.08 1.27 6 30 110 

13 June-2022 83880 At village Dadhal 7.91 4.83 2.27 25 33 140 

14 July-2022 83880 At village Dadhal 7.75 4.91 2.08 18 12 170 

15 August-2022 83880 At village Dadhal 8.2 7.06 0.96 6 46 170 

16 September-2022 83880 At village Dadhal 7.99 7.26 1.62 6 14 130 

17 October-2022 83880 At village Dadhal 8.27 7.32 1.54 5 47 140 

18 November-2022 83880 At village Dadhal 7.97 7.42 1.56 6 79 130 

19 December-2022 83880 At village Dadhal 8.21 3.98 <5 31 70 110 
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20 January-2023 83880 At village Dadhal 8.16 7.22 1.58 8 33 140 

21 February-2023 83880 At village Dadhal 7.96 6.92 1.18 5 33 140 

22 March-2023 83880 At village Dadhal 8.30 6.18 2.21 12 33 140 

23 April-2023 83880 At village Dadhal 7.93 6.14 1.74 12 27 140 

24 May-2023 83880 At village Dadhal 7.57 5.68 2.45 20 40 170 

25 June-2023 83880 At village Dadhal 8.04 4.69 2.94 20 79 280 

26 July-2023 83880 At village Dadhal 6.82 6.18 1.72 12 40 170 

27 August-2023 83880 At village Dadhal 8.07 6.97 1.38 12 49 140 

28 September- 2023 83880 At village Dadhal 8.09 5.56 1.58 11 70 170 

29 October-2023 83880 At village Dadhal 8.01 7.20 1.84 10 49 140 

30 November-2023 83880 At village Dadhal 7.77 6.42 2.68 18 33 110 

31 December-2023 83880 At village Dadhal 7.94 7.38 1.88 14 68 110 

32 January-2024 83880 At village Dadhal 7.86 8.14 1.13 10 93 220 

33 February-2024 83880 At village Dadhal 7.67 5.24 2.81 15 110 230 

34 March-2024 83880 At village Dadhal 8.30 8.17 0.87 6 40 200 

35 April- 2024 83880 At village Dadhal 8.10 8.34 0.73 8 40 170 

36 May- 2024 83880 At village Dadhal During visit, no flow is observed in river Amravti & stagnant water observed in river 

hence sample is not collected. 

37 June-2024 83880 At village Dadhal During visit, no flow is observed in river Amravti & stagnant water observed in river 

hence sample is not collected. 

38 July-2024 83880 At village Dadhal 7.61 6.49 1.28 6 40 140 

39 August-2024 83880 At village Dadhal 8.10 7.4 1 7 40 140 

40 September-2024 83880 At village Dadhal 7.86 7.40 1.10 7 45 120 

41 October-2024 83880 At village Dadhal 8.14 7.4 0.9 5 40 120 

42 November-2024 83880 At village Dadhal 8.12 8.4 0.9 5 92 170 

43 December-2024 83880 At village Dadhal 8.45 8.0 0.8 5 68 130 

44 January-2025 83880 At village Dadhal 8.1 7.33 <1 6 33 140 

45 February-2025 83880 At village Dadhal 7.78 7.4 <1 5 40 220 

46 March-2025 83880 At village Dadhal 7.93 7.4 <1 6 27 140 

47 April-2025 83880 At village Dadhal 7.57 7.48 <1 5 27 110 

48 May-2025 83880 At village Dadhal 8.47 7.39 <1 5 27 140 
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49 June-2025 83880 At village Dadhal 8.5 6.96 <1 15 21 140 

50 July-2025 83880 At village Dadhal 8.53 7.59 0.85 10 11 79 

                                                                                                               

(B) 

Progress /Status Report for Ground water quality monitoring pertaining to PRS River for July – 2025: 

Location 

ID  

Name of 

Location 

Parameter 

pH BOD 

(mg/l) 

COD 

(mg/l) 

Cu  

mg/l 

T.Cr. 

mg/l 

H.Cr. 

mg/l 

Fe mg/l Pb 

 mg/l 

Mn  

mg/l 

Ni 

mg/l 

Zn 

 mg/l 

50637 Jitali Water 

works 

8.11 1.02 9 BDL BDL BDL 0.196 BDL NA BDL BDL 

   *NA-Not analyzed 

 

(C) 

Drains Details with Flow: 

Sr. 

No 

Location Name of Inletting River/Drain Discharge *(Cusec) 

Max Min 

1 Limbet Gram Panchayat- Ta. Jhagadia Domestic w/w drain pipe line outlet  in to River Amravati 0.1878 0.1 

2 HiraporGramPanchayat- Ta. Valia Domestic w/w drain pipe line outlet in to River Amravati 0.2120 0.1 

3 Sangpur Gram Panchayat- Ta. 

Ankleshwar 

Domestic w/w drain pipe line outlet  in to River Amravati 0.2884 0.2 

4 Pardi (Pardi-Piplod Group Gram 

Panchayat)- Ta. Ankleshwar 

Domestic w/w drain pipe line outlet  of Pardi  in to River 

Amravati 

0.0633 0.03 

5 Piprod (Pardi-Piplod Group Gram 

Panchayat)- Ta. Ankleshwar 

Domestic w/w drain pipe line outlet  of Piprod  in to River 

Amravati 

0.0656 0.03 

6 Avadar Gram Panchayat- Ta. 

Ankleshwar 

Domestic w/w drain pipe line outlet  in to River Amravati 0.1440 0.1 

7. Dadhal Gram Panchayat- Ta. 

Ankleshwar 

Domestic w/w drain pipe line outlet in to River Amravati 0.3991 0.4 
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(D) 

                                                                                                   STP & CETP results 

Not Applicable 

3. Anas 

(A) 

Progress/Status Report of the River/PRS water quality Monitoring July – 2025: 

Sr. 

No. 

Month/ Date Locatio

n ID 

Name of Location Parameter 

pH 

 

DO 

(mg/l) 

BOD 

(mg/l) 

COD 

(mg/l) 

Fecal 

coliform 

(MPN/ 

100ml) 

Total 

coliform 

(MPN/100 

ml) 

TDS 

(mg/l) 

1 June-2021  River Anas at Limdi 

(Zalod)-Kushalgadh 

road, Vill.Chakaliya, 

Dist.Dahod. 

8.17 8.7 0.8 7.0 7.8 70  

2 July-2021  As above 7.83 7.4 0.5 6.0 6.0 63  

3 August-2021  As above 7.78 7.2 0.7 5.0 2.0 39 278 

4 Sept-2021  As above 7.70 8.4 0.7 5.0 1.8 34 288 

5 October-2021  As above 8.45 8.3 0.7 6.0 1.8 40 296 

6 Nov-2021  As above 8.33 8.1 0.5 6.0 1.8 40 240 

7 Dec-2021  As above 8.45 8.5 0.5 7.0 4.0 64 274 

8 January-2022  As above 8.41 8.5 0.6 6.0 2.0 33 308 

9 February-2022  As above 8.49 8.4 0.6 7.0 2 27 350 

10 March-2022  As above 8.29 8.5 0.6 9.0 4 33 446 

11 April-2022  As above 8.49 6.6 0.7 9.0 6.8 47 428 

12 May-2022  As above 8.48 8.0 0.7 7.0 2.0 33 422 

13 June-2022  As above 8.12 7.8 0.8 8.0 2.0 21 466 
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14 July-2022  As above 8.49 7.0 0.7 8.0 2.0 27 350 

15 August-2022  As above 8.26 7.9 0.8 5.0 4.0 12 402 

16 Sept-2022  As above 8.49 7.3 0.6 7.0 4.0 27 208 

17 October-2022  As above 8.49 7.5 0.7 5.0 2.0 27 226 

18 Nov-2022  As above 8.28 7.7 0.7 6.0 4.0 21 206 

19 Dec-2022  As above 8.49 7.6 0.7 5.0 4.0 27 218 

20 January-2023  As above 8.49 7.8 0.6 6.0 4.0 21 296 

21 February-2023  As above 8.46 7.8 0.5 6.0 <2.0 11 220 

22 March-2023  As above 8.41 7.6 0.6 7.0 4.0 21 244 

23 April-2023  As above 8.46 7.8 0.5 7.0 11 30 300 

24 May-2023  As above 8.46 7.8 0.5 07 9 50 330 

25 June-2023  As above 8.46 7.5 0.5 06 14 70 322 

26 July-2023  As above 8.49 7.6 0.5 07 09 50 182 

27 August-2023  As above 8.39 7.7 0.5 06 06 21 250 

28 Sept-2023  As above 8.49 7.6 0.5 08 14 50 248 

29 October-2023  As above 8.06 7.4 0.6 07 11 30 324 

30 Nov-2023  As above 8.40 7.4 0.6 08 11 50 244 

31 Dec-2023  As above 8.30 8.2 0.5 08 14 70 238 

32 January-2024  As above 8.41 7.39 0.8 07 09 50 332 

33 February-2024  As above 8.08 7.27 0.82 08 11 70 362 

34 March-2024  As above 8.46 7.22 0.78 08 07 30 302 

35 April -2024  As above 8.49 7.48 0.74 07 07 33 284 

36 May -2024  As above 8.47 7.17 0.83 08 04 30 300 

37 June – 2024  As above 8.41 7.16 0.73 07 13 70 312 

38 July – 2024  As above 8.46 7.22 0.93 08 07 50 332 

39 Aug – 2024  As above 8.26 6.99 0.95 07 07 30 242 
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40 Sep-2024   As above 7.85 6.93 0.75 08 07 33 202 

41 Oct-2024   As above 7.89 7.06 0.61 08 11 27 288 

42 Nov-2024  As above 8.38 7.18 0.72 08 09 50 310 

43 Dec-2024  As above 8.10 7.46 <1.0 08 07 33 328 

44 January-2025  River Anas at Limdi 

(Zalod)-Kushalgadh 

road, Vill.Chakaliya, 

Dist.Dahod. 

8.29 8.36 <1.0 08 06 25 248 

45 February-2025  As above 8.75 6.62 <1.0 08 5.6 32 216 

46 March-2025  As above 8.47 6.65 <1.0 10 6.1 32 236 

47 April-2025  As above 8.24 7.16 <1.0 8 6.0 21 278 

48 May-2025  As above 8.33 6.54 <1.0 7 6.0 33 338 

49 June-2025  As above 8.178 7.42 <1.0 8 6.1 38 282 

50 July-2025  As above 7.47 7.32 <1.0 7 9.3 31 236 

 

 

(B) 

STPs Results 

 

 Dahod STP (12/07/2024) Jhalod STP (28/04/2024) 

Temp 26 28 

pH 7.64 8.49 

SS (mg/L) 24 20 

TCO 

(MPN/100 ml) 

>1600 >1600 

FCO 

(MPN/100 ml) 

540 1600 

BOD (mg/L) 7.0 <5 
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(C)  

Drain details with flow: 

Sr.No. Location Name of Inletting 

River/Drain 

Discharge (MLD) 

Max. Min. 

1 Mandavav Bridge, Mandavav - Dhamarada Road, Dahod. River Khan -- -- 

2 Kharasana Bridge, Zalod – Thunthikankachiya Road, Dist. Dahod. (Zalod) River Machhananala -- -- 

 

(D)  

CETPs Results 

Not Applicable. As there is no discharge of industrial effluent in identified stretch of River Anas, there is no existing/ proposed CETP. 

 

(E) 

Progress /Status Report for Ground water quality monitoring pertaining to PRS River July – 2025: 

Sampling Point BOD 

(mg/L) 

COD 

(mg/L) 

DO 

(mg/L) 

FCO 
(MPN/100 ml) 

pH TCO 
(MPN/100 ml) 

TDS 

(mg/L) 

Hand Pump Opp. M/S Star Rediator, Chakaliya Road, 

Gidc, Dahod, Dist. Dahod 

<1.0 10 5.82 <2.0 6.99 <2.0 976 

Well At Hindu Dharamashala, Station Road, Dahod <1.0 8 7.21 <2.0 7.32 <2.0 660 

 

4. Baleshwar Khadi   

(A) 

  Progress/Status Report of the River/PRS water quality monitoring July- 2025 

Sr. No. Month/ Date Location 

ID 

Name of 

Location 

Parameter 

pH 

 

DO 

(mg/l) 

BOD 

(mg/l) 

COD 

(mg/l) 

Fecal 

coliform (MPN/ 

100ml) 

Total coliform 

(MPN/100 ml) 

1 June-2021  Baleshwar Khadi 8.41 5.1 2.5 20 540 1600 

2 July-2021  Baleshwar Khadi 7.68 5.0 2.7 13 1600 1600 

3 August-2021  Baleshwar Khadi 7.69 5.1 2.3 12 920 1600 
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4 Sept-2021  Baleshwar Khadi 7.69 5.3 2.2 14 920 1600 

5 October-2021  Baleshwar Khadi 7.65 5.7 1.6 7 170 540 

6 Nov-2021  Baleshwar Khadi 7.82 5.2 2.7 8 220 920 

7 Dec-2021  Baleshwar Khadi 7.85 6.7 1.4 12 210 920 

8 January-2022  Baleshwar Khadi 8.05 4 2.8 15 540 >1600 

9 February-2022  Baleshwar Khadi 8.11 4.4 2.7 16 540 >1600 

10 March-2022  Baleshwar Khadi                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                  8.22 6 2.1 14 110 >1600 

11 April-2022  Baleshwar Khadi                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                  7.82 5.7 1.8 14 130 >1600 

12 May-2022  Baleshwar Khadi 7.84 5.2 2.4 12 150 920 

13 June-2022  Baleshwar Khadi 7.74 5.5 2.5 12 920 >1600 

14 July-2022  Baleshwar Khadi 7.8 5.3 2.5 24 54 >1600 

15 August-2022  Baleshwar Khadi 8.42 5.4 2.3 20 920 >1600 

16 Sept-2022  Baleshwar Khadi 8.22 6.8 2.2 14 1600 >1600 

17 October-2022  Baleshwar Khadi 8.02 6.2 2.3 18 920 >1600 

18 Nov-2022  Baleshwar Khadi 8.33 5.6 1.6 10 1600 >1600 

19 Dec-2022  Baleshwar Khadi 8.22 6.0 1.8 12 1600 >1600 

20 January-2023  Baleshwar Khadi 8.05 8.0 2.3 12 920 >1600 

21 February-2023  Baleshwar Khadi 8.4 6.9 1.3 14 40 350 

22 March-2023  Baleshwar Khadi 7.7 6 2 17 63 540 

23 April-2023  Baleshwar Khadi 8.45 7.0 2.4 12 920 >1600 

24 May-2023  Baleshwar Khadi 8.10 6.0 2.4 14 32 170 

25 June-2023  Baleshwar Khadi 8.06 7.1 1.8 10 540 1600 

26 July-2023  Baleshwar Khadi 7.7 7 2.8 10 920 >1600 

27 August-2023  Baleshwar Khadi 7.75 5.0 2.8 10 11 31 

28 Sept-2023  Baleshwar Khadi 6.92 5.8 2.9 18 17 70 

29 October-2023  Baleshwar Khadi 7.84 5.2 2.6 16 70 920 

30 Nov-2023  Baleshwar Khadi 7.65 5.8 1.8 12 120 90 

31 Dec-2023  Baleshwar Khadi 7.67 5.5 2.6 10 350 920 
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32 January-2024  Baleshwar Khadi 6.75 6.9 1.4 14 1600 >1600 

33 February-2024  Baleshwar Khadi 7.65 5.8 2.5 10 47 150 

34 March – 2024  Baleshwar Khadi 8.46 5.6 2.7 12 540 1600 

35 April -2024  Baleshwar Khadi 7.36 5.3 2.2 14 120 920 

36 May – 2024  Baleshwar Khadi 8.45 6.1 2.4 14 17 130 

37 June-2024  Baleshwar Khadi 8.46 6.1 2 14 120 920 

38 July-2024  Baleshwar Khadi  8.45 6.2 2 8 48 110 

39 August-2024  Baleshwar Khadi 7.92 6.4 2.1 10 920 >1600 

40 Sept-2024  Baleshwar Khadi 7.79 6.4 1.5 8 920 >1600 

41  October-2024   Baleshwar Khadi 7.32 6 2.1 8 210 920 

42 Nov-2024  Baleshwar Khadi 8.13 6.5 1.9 12 15 43 

43 Dec-2024  Baleshwar Khadi 8.24 6.4 2.1 9 17 58 

44 January-2025  Baleshwar Khadi 7.52 5.5 1.9 10 43 130 

45 February-2025  Baleshwar Khadi 7.58 6.1 1.3 11 <1.8 12 

46 March-2025  Baleshwar Khadi 7.58 6.0 2.0 11.0 920 1600 

47 April-2025  Baleshwar Khadi 7.76 5.3 2.0 12.0 120 920 

48 May-2025  Baleshwar Khadi 7.56 6.0 2.1 12 920 >1600 

49 June-2025  Baleshwar Khadi 7.85 6.95 2.4 12 17 130 

50 July-2025  Baleshwar Khadi 7.19 6.4 1.69 10 48 110 

(B)  

STP results 

No existing STPs into this River stretch 

 

(C)  

Drain details 

Sr.No.  Name of Drain/Location Discharged 

Max Min 

1 Bagumara-Gangadhara 0.3 MLD 0.1 MLD 

2 Baleshwar-Samrod 114 MLD 50 MLD 
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(D) 

Details of existing CETPs result 

 

* All the industries are CETP members having primary ETP facility. 

Date Name of CETP pH BOD 

(mg/l) 

COD 

(mg/l) 

O&G 

(mg/l) 

SS 

(mg/l) 

NH3N 

(mg/l) 

Phenolic 

Compounds 

(mg/l) 

01/07/2025 
CETP Of Gujarat Eco Textile 

Park Ltd. (31233) 
7.13 27 246 8.0 92 42 0.72 

Standard  6.5 to 8.5 30 250 - <60 50 1 

01/07/2025 

CETP Of New 

PalsanaIndustrial Co-Op. 

Society Ltd. (10462) 

7.3 26 216 6.0 54 22.96 0.31 

Standard  6.5 to 8.5 30 250 - <60 50 1 

 

(E) 

Progress/Status Report of the River/PRS ground water quality Monitoring: 

Location:-Borewell At Lucky Filling Station Palasana 

Date 

AL

K 

BO

D 

BO

R 

C

HL 

CN

D 

CO

D 

CO

L 

DO

X 

FC

O 

MA

G 

NH

3 

NI

T 

NT

R 

p

H 

PH

O 

PO

T 

SO

D 

S

S 

SU

P 

T.

H 

TC

O 

T

DS 

TK

N 

T

M

P 

01/04/2

021 

42

0 0.8 

0.0

9 92 

14

05 11 -- -- <2 

43.

8 

0.8

4 -- 0.8 

8.

5 

0.1

3 

0.

85 

25.

7 

1

2 27 

27

0 <2 

85

6 2.8 30 

04/10/2

021 

32

0 2.1 

0.0

58 

17

5 

12

56 8 -- 4.6 <2 

46.

21 

0.2

8 -- 

0.0

54 

8.

35 

0.1

31 

1.

45 

26.

73 2 82 

29

0 <2 

76

2 

0.5

58 30 

01/04/2

022 

32

0 1.4 

0.0

92 

27

0 

12

66 11 -- -- <2 

46.

64 

0.2

8 -- 

0.0

46 

8.

02 

0.0

46 

1.

3 

23.

7 4 78 

30

0 <2 

78

4 

0.5

6 31 

02/10/2

022 

28

0 1.4 

0.1

87 

26

5 

12

76 8 -- -- <2 

38.

91 

0.2

9 -- 

0.0

4 

8.

46 

0.1

08 

0.

8 19 8 78 

24

0 <2 

76

6 

0.5

7 29 

01/02/2

023 

10

0 1.8  

27

4  10  3.1 <2 

55.

94 

B

DL 

0.0

27 

0.0

45 

8.

44    8 91 

35

0 <2 

76

2 

0.5

6 22 

01/04/2 28 2 0.0 21 13 8 60. 4.4 <2 72. B 0.0 0.0 8. 0.0 0. 26. 6 85 45 <2 77 0.5 29 
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024 5 81 6 31 12 96 DL 22 47 11 38 15 6 0 2 6 

01/10/2

024 

41

0 2.3 

0.0

84 

17

6 

11

85 10 

48.

10 4.3 <2 

53.

50 - 

0.0

49 

0.0

95 

7.

84 

0.0

92 

0.

10 84 8 65 

34

0 <2 

70

0 

1.6

8 30 

 

Location:-Borewell At Primary Health Center (PHC) 

Date 
AL

K 

BO

D 

BO

R 

CH

L 

CN

D 

CO

D 

CO

L 

DO

X 

FC

O 

FL

U 

MA

G 

NH

3 

NI

T 

NT

R 

p

H 

PH

O 

PO

T 

SO

D 

S

S 

SU

P 

T.

H 

TC

O 

TD

S 

TK

N 

01/04/2

021 
400 0.8 

0.0

8 
238 

209

6 
10 -- -- <2 

0.2

2 

63.

2 

0.5

6 
-- 0.4 

8.

0 
0.17 

1.

27 

38.

4 

2

0 
31 

39

0 
<2 

12

78 

1.1

2 

04/10/2

021 
280 2 

0.0

93 
260 

188

6 
6 -- 4.8 <2 

0.5

4 

70.

53 

0.2

8 
-- 

0.0

7 

8.

34 

0.09

7 

2.

18 

40.

13 
2 

12

2 

43

0 
<2 

11

46 

0.5

58 

01/04/2

022 
430 1.6 

0.0

99 
390 

215

5 
8 -- -- <2 

0.2

7 

80.

26 

0.2

8 
-- 

0.0

5 

7.

73 

0.04

9 

2.

2 

40.

3 
4 

11

3 

51

0 
<2 

11

46 

0.5

6 

02/10/2

022 
400 1.5 

0.1

45 
425 

204

0 
6 -- -- <2 

0.2

5 

58.

37 

0.2

9 
-- 

0.0

50 

8.

33 

0.09

0 

1.

2 
31 

1

2 

12

2 

37

0 
<2 

12

24 

0.5

7 

01/04/2

024 
400 2.3 

0.1

38 
315 

194

0 
12 

80.

16 
4.3 <2 

0.0

46 

97.

28 

BD

L 

0.0

96 

0.1

54 

7.

80 

0.05

2 

0.

23 

40.

9 
4 

12

4 

60

0 
<2 

11

26 

2.2

4 

01/10/2

024 
615 2.1 

0.1

22 
273 

184

3 
8 

72.

14 
4.6 <2 

0.2

54 

85.

12 
- 

0.0

97 

0.1

76 

7.

48 

0.08

60 

0.

20 
130 6 

10

1 

53

0 
<2 

10

86 

1.6

8 

 

5. Bhadar 

 (A) 

Progress/Status Report of the River/PRS water quality monitoring for the Month July -2025: 

Sr. 

No. 

Month/ Date Location 

ID 

Name of 

Location 

Parameter 

pH 

 

DO (mg/l) BOD 

(mg/l) 

COD 

(mg/l) 

Fecal 

coliform 

(MPN/ 

100ml) 

Total coliform 

(MPN/100 ml) 

1 June-2021 31211 Dublipat 8.26 BDL 18 54.37 150 540 

2 July-2021 31211 Dublipat 8.23 BDL 22 72 220 540 
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3 August-2021 31211 Dublipat 7.87 BDL 6 29.6 210 540 

4 Sept-2021 31211 Dublipat 7.45 6 2.6 18.38 170 540 

5 October-2021 31211 Dublipat 7.59 6.2 2.3 8 110 350 

6 Nov-2021 31211 Dublipat 7.86 5.9 2.4 10.4 140 350 

7 Dec-2021 31211 Dublipat 8.38 BDL 14 55 150 350 

8 January-2022 31211 Dublipat 8.02 BDL 9 34 140 350 

9 February-2022 31211 Dublipat 8.50 BDL 21 62 170 350 

10 March-2022 31211 Dublipat 8.18 BDL 69 202 350 920 

11 April-2022 31211 Dublipat 8.26 BDL 39 128 350 920 

12 May-2022 31211 Dublipat 7.91 4.1 25.45 147 540 920 

13 June-2022 31211 Dublipat 7.67 3.1 7.75 42.14 350 920 

14 July-2022 31211 Dublipat 7.98 5.8 2.4 14.15 280 920 

15 August-2022 31211 Dublipat 7.61 2.0 13 39.60 220 920 

16 Sept-2022 31211 Dublipat 6.79 6.1 2.2 10.67 240 920 

17 October-2022 31211 Dublipat 8.10 4.8 4.0 21.20 170 540 

18 Nov-2022 31211 Dublipat 8.42 5.5 2.5 15.05 140 540 

19 Dec-2022 31211 Dublipat 8.05 BDL 32 92 110 350 

20 January-2023 31211 Dublipat 8.37 BDL 25 77 94 280 

21 February-2023 31211 Dublipat 8.42 BDL 20 74 79 240 

22 March-2023 31211 Dublipat 8.06 BDL 29 85 70 220 

23 April-2023 31211 Dublipat 8.40 BDL 45 129 79 280 

24 May-2023 31211 Dublipat 8.22 BDL 22.7 149 70 220 

25 June-2023 31211 Dublipat There was no flow observed in Bhadar river at the upstream of the said location 

26 July-2023 31211 Dublipat 7.18 6.2 2.2 14.01 13 49 
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27 August-2023 31211 Dublipat 7.54 6.5 2.1 8.91 6.8 21 

28 Sept-2023 31211 Dublipat 5.5 7.17 5.8 26.71 22 4.5 

29 October-2023 31211 Dublipat 7.59 2.5 14 47.39 14 47 

30 Nov-2023 31211 Dublipat 8.14 5.5 7 27.52 33 140 

31 Dec-2023 31211 Dublipat 7.54 2.7 12 41 34 170 

32 January-2024 31211 Dublipat 8.09 BDL 28 115 70 170 

33 February-2024 31211 Dublipat 7.94 BDL 25 78 49 140 

34 March – 2024 31211 Dublipat 8.24 BDL 28 86 46 110 

35 April – 2024 31211 Dublipat 8.18 BDL 27 83 140 39 

36 May – 2024 31211 Dublipat During inspection on dated 01/05/2024, at this sampling location there is no live flow 

observed in river Bhadar, only stagnant ponding is observed; hence, water sample from this 

location could not be collected. 

37 June – 2024 31211 Dublipat During inspection on dated 01/06/2024, at this sampling location there is no live flow 

observed in river Bhadar, only stagnant ponding is observed; hence, water sample from this 

location could not be collected. 

38 July – 2024 31211 Dublipat 8.10 6.5 1.9 17 <1.8 <1.8 

39 August – 2024 31211 Dublipat 8.22 6.4 2.1 18.36 14 47 

40 Sept – 2024 31211 Dublipat 7.48 6.5 2.0 17.0 < 1.8 2 

41 Oct – 2024 31211 Dublipat 7.52 6.4 2.3 19.55 17 474 

42 Nov- 2024 31211 Dublipat 7.33 6.7 1.9 29.40 11 34 

43 Dec-2024 31211 Dublipat 7.88 6.5 1.9 12.38 13 33 

44 January-2025 31211 Dublipat 8.07 0.8 11 42.63 17 47 

45 February-2025 31211 Dublipat 7.40 BDL 18 68 20 49 

46 March-2025 31211 Dublipat 7.65 BDL 13 53 <1.8 <1.8 

47 April-2025 31211 Dublipat 8.05 5.5 2.3 22.73 <1.8 2.0 

48 May – 2025 31211 Dublipat 7.91 4.0 <5 14.36 14 24 
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49 June – 2025 31211 Dublipat 7.85 5.4 4.4 13.1 17 26 

50 July – 2025 31211 Dublipat 7.62 4.8 2.2 15.13 20 26 

 

(B) 

 Progress /Status Report for Ground water quality monitoring pertaining to PRS River: 

Location Sampling date BOD COD TDS pH 

Bore well of P. K. Patel 03/07/2025 2.0 9.96 1000 7.44 

(C) 

Drains Details with Flow: 

Sr. 

No. 

Location 

(Latitude and longitude) 

Discharge (MLD) 

Max Min 

1 Opp. Bhadar Stone Crusher 1.5 0.2 

2 Sarang Nallah 00 00 

3 Behind Gondra area 02 01 

4 Behind Kabrastan 1.5 0.5 

5 Near railway bridge 00 00 

6 Maghedi Vokda 00 00 

 

(D) 

STP & CETP results. 

Sr. No.  Name of STP/CETP Discharge Norms  July-2025 Results 

1 CETP of Jetpur Dyeing & 

Printing Association (PCB ID-

19722) 

DO (mg/l) -- 

pH 6.5 to 9 

BOD (mg/l) 100 

COD (mg/l) 250 

Total coliform (MPN/ 

100ml) 

- 

Fecal coliform (MPN/100 

ml) 

- 

 

DO (mg/l) -- 

pH 7.07 

BOD (mg/l) 80 

COD (mg/l) 353 

Total coliform (MPN/ 

100ml) 

-- 

Fecal coliform 

(MPN/100 ml) 

-- 
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2 CETP of Shri Dhareshwar 

GIDC Vistar Assocation (PCB 

ID-20111) 

DO (mg/l) -- 

pH 6.5 to 9 

BOD (mg/l) 30 

COD (mg/l) 100 

Total coliform (MPN/ 

100ml) 

- 

Fecal coliform (MPN/100 

ml) 

- 

 

CETP Dhareshwar has obtained permission 

regarding industrial units associated with CETP 

of Dhareshwar allowed for change in mode of 

disposal of wastewater from member industrial 

units located in GIDC Dhareshwar area in to 

CETP of JDPA vide letter dated 04/12/2023.  

3 STP of Jetpur Dyeing and 

Printing Association (PCB ID-

39298).  

DO (mg/l) -- 

pH 6.5 to 9 

BOD (mg/l) 100 

COD (mg/l) 250 

Total coliform (MPN/ 

100ml) 

-- 

Fecal coliform (MPN/100 

ml) 

-- 

 

DO (mg/l) -- 

pH 8.36 

BOD (mg/l) 28.6 

COD (mg/l) 115 

Total coliform (MPN/ 

100ml) 

-- 

Fecal coliform 

(MPN/100 ml) 

-- 

 

 

6. Bhogavo 

(A) 

Progress/Status Report of the River/PRS water quality monitoring for the Month July-2025: 

Sr. 

No. 

Month/ Date Location 

ID 

Name of Location Parameter 

pH 

 

DO 

(mg/l) 

BOD 

(mg/l) 

COD 

(mg/l) 

Fecal 

coliform 

(MPN/ 

100ml) 

Total coliform 

(MPN/100 ml) 

1 June-2021 29538 D/S of 

Surendranagar City, 

Near Wadhvan 

Bridge 

8.38 1.5 6 26.04 43 94 

2 July-2021 29538 As above 7.86 2.5 3.8 18.28 43 120 
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3 August-2021 29538 As above 8.21 4.0 2.6 13.2 43 140 

4 Sept-2021 29538 As above 7.73 3.5 1.4 14.4 38 110 

5 October-2021 29538 As above 7.56 5.8 2.1 10 20 63 

6 Nov-2021 29538 As above 7.87 5.6 2.2 11.44 26 70 

7 Dec-2021 29538 As above 7.81 5.9 1.75 11.6 23 79 

8 January-2022 29538 As above 7.89 4.5 2.4 14.4 46 94 

9 February-2022 29538 As above 7.88 6.4 2.2 9.94 49 110 

10 March-2022 29538 As above 7.81 6.1 2.4 13.95 33 79 

11 April-2022 29538 As above 8.11 4.0 1.3 17.40 46 NA 

12 May-2022 29538 As above 8.13 3.8 1.71 25.2 46 120 

13 June-2022 29538 As above 7.83 2.1 4.16 27.2 70 170 

14 July-2022 29538 As above 7.83 5..2 2.7 17.40 110 280 

15 August-2022 29538 As above 7.57 3.5 06 22 94 220 

16 Sept-2022 29538 As above 8.48 6.1 2.3 13.84 79 170 

17 October-2022 29538 As above 8.24 5.5 2.2 11.91 63 170 

18 Nov-2022 29538 As above 8.08 5.9 2.3 10.73 49 140 

19 Dec-2022 29538 As above 8.04 6.2 2.1 12.40 46 140 

20 January-2023 29538 As above 8.02 5.6 4 18 49 130 

21 February-2023 29538 As above 8.03 6.2 2.4 14.3 26 140 

22 March-2023 29538 As above 7.60 6.0 2.3 17.96 32 140 

23 April-2023 29538 As above 7.51 6.1 2.6 12.38 33 140 

24 May-2023 29538 As above 7.42 5.6 2.85 23 46 170 

25 June-2023 29538 As above 7.48 1.5 5 35 47 220 

26 July-2023 29538 As above 7.54 5.8 2.8 19.59 26 110 

27 August-2023 29538 As above 7.56 6.4 2.3 12.44 17 70 

28 Sept-2023 29538 As above 7.37 6.4 2.0 14 13 79 

29 October-2023 29538 As above 7.22 6.4 2.4 13.97 17 79 

30 Nov-2023 29538 As above 7.11 6.2 2.3 13.99 17 79 

31 Dec-2023 29538 As above 7.15 5.8 2.5 19.96 14 70 
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32 January-2024 29538 As above 7.41 6.5 2.2 10.81 22 70 

33 February-2024 29538 As above 7.32 6.2 2.3 18.33 27 110 

34 March – 2024 29538 As above 7.43 6.1 2.6 21.16 33 140 

35 April-2024 29538 As above 7.53 5.4 4.0 18.35 27 110 

36 May-2024 29538 As above 7.55 6.1 2.6 18.39 33 140 

37 June- 2024 29538 As above 7.48 4.6 5.0 23 46 140 

38 July- 2024 29538 As above 7.36 6.3 2.3 21.56 39 140 

39 August- 2024 29538 As above 7.22 6.6 1.8 12.81 13 47 

40 Sept- 2024 29538 As above 7.28 6.6 1.9 12.01 11 49 

41 Oct- 2024 29538 As above 7.33 NA 1.8 11.96 14 47 

42 Nov-2024 29538 As above 7.97 6.6 1.8 13.66 17 47 

43 Dec-2024 29538 As above 7.28 6.5 1.8 14.34 21 70 

44 January-2025 29538 D/S of 

Surendranagar City, 

Near Wadhvan 

Bridge 

7.64 6.5 1.9 15.96 22 70 

45 February-2025 29538 As above 7.52 6.2 2.2 15.97 20 70 

46 March-2025 29538 As above 7.52 6.4 2.5 13.56 21 79 

47 April-2025 29538 As above 7.86 6.2 2.4 17.52 39 70 

48 May-2025 29538 As above 7.64 6.1 2.3 11.97 46 79 

49 June-2025 29538 As above 7.72 6.8 4.2 12.88 40 70 

50 July-2025 29538 As above 7.90 2.8 2.8 11.17 39 79 
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(B) 

Progress /Status Report for Ground water quality monitoring pertaining to PRS River (July -2025): 

Location of sample collected WATER PROJECT EMP PROGRAM BORE WELL WATER SAMPLE OF M/s BHAVANI 

PLASTIC GIDC WADHWAN – MONTHLY (29544) 

Sample ID 29544 

Date of sample collection 01/07/2025 

Parameter Unit Result 

Arsenic mg/l NA 

BOD mg/l 3.10 

COD mg/l 8.38 

Copper mg/l NA 

pH pH units 7.66 

TDS mg/l 1120 

Iron mg/l NA 

Lead mg/l NA 

Mercury Ppb NA 

Nickel mg/l NA 

Zinc mg/l NA 

 

(C) 

Drains Details with Flow: 

Total no. of drains = 05 

Sr. No. Location Discharge (MLD) 

Max. Min. 

1 Kumbharpara 0.80 0.10 

2 Naklangpara 1.00 0.15 

3 Near Shradhdha Hotel 0.50 0.10 

4 Nr. Bari Darwaja 0.90 0.15 

5 Vadhwan Bridge 0.40 0.05 
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(D) 

STP & CETP results 

Not Applicable 

7. Damanganga 

(A) 

Progress/Status Report of the River/PRS water quality monitoring for the Month July -2025: 

Sr. 

No. 

Month/ Date Location ID Name of 

Location 

Parameter 

pH 

 

DO (mg/l) BOD 

(mg/l) 

COD 

(mg/l) 

Fecal 

coliform 

(MPN/ 

100ml) 

Total coliform 

(MPN/100 ml) 

1 June-2021  GIDC Vapi 

Weir 

7.88 6.80 0.7 9 12 47 

 Zari Causeway 

Kachigam 

7.74 5.10 2.2 22 1600 1600 

 Village 

Namdha 

7.79 5.20 1.9 23 49 150 

2 July-2021  GIDC Vapi 

Weir 

7.93 7.0 0.7 9 11 46 

 Zari Causeway 

Kachigam 

7.96 5.30 1.9 20 920 1600 

 Village 

Namdha 

7.97 5.40 1.7 20 45 140 

3 August-2021 

 

 GIDC Vapi 

Weir 

7.81 7.10 0.7 8.0 8.1 31.0 

 Zari Causeway 

Kachigam 

7.95 6.50 0.8 11.0 79.0 240.0 

 Village 

Namdha 

7.92 6.60 0.9 14.0 27.0 94.0 

4 September-

2021 

 GIDC Vapi 

Weir 

7.80 7.20 0.6 7.0 9.3 27.0 
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 Zari Causeway 

Kachigam 

7.74 6.80 0.7 8.0 38.0 94.0 

 Village 

Namdha 

7.77 6.80 0.6 7.0 14.0 49.0 

5 October-2021  GIDC Vapi 

Weir 

7.60 6.80 0.7 8.0 10.0 26.0 

 Zari Causeway 

Kachigam 

7.25 6.10 0.9 10.0 39.0 110.0 

 Village 

Namdha 

7.53 6.30 0.8 9.0 13.0 47.0 

6 November-

2021 

 GIDC Vapi 

Weir 

7.89 6.70 0.7 8.0 12.0 38.0 

 Zari Causeway 

Kachigam 

7.93 5.90 1.1 12 540.0 1600.0 

 Village 

Namdha 

7.94 6.20 0.9 11.0 31.0 94.0 

7 December-

2021 

 GIDC Vapi 

Weir 

7.99 6.80 0.7 8.0 13.0 39.0 

 Zari Causeway 

Kachigam 

7.38 5.70 1.2 13.0 540.0 1600.0 

 Village 

Namdha 

7.40 5.90 1.0 12.0 41.0 120.0 

8 January-2022  GIDC Vapi 

Weir 

7.73 6.70 0.7 8.0 13 40 

 Zari Causeway 

Kachigam 

7.48 5.20 1.6 21.0 920 1600 

 Village 

Namdha 

7.55 5.40 1.4 20.0 49 150 

9 February-2022  GIDC Vapi 

Weir 

7.95 6.80 0.7 8 12 41 

 Zari Causeway 

Kachigam 

7.73 5.40 1.5 20 920 1600 
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 Village 

Namdha 

7.88 5.40 1.5 21 46 140 

10 March-2022  GIDC Vapi 

Weir 

7.91 6.90 0.7 8.0 13 43 

 Zari Causeway 

Kachigam 

7.93 5.20 1.7 21.0 1600 1600 

 Village 

Namdha 

7.60 5.30 1.5 18.0 49 170 

11 April-2022  GIDC Vapi 

Weir 

7.91 6.90 0.7 8.0 13.0 43.0 

 Zari Causeway 

Kachigam 

7.93 5.20 1.7 21.0 1600.0 >1600.0 

 Village 

Namdha 

7.60 5.30 1.5 18.0 49.0 170.0 

12 May-2022  GIDC Vapi 

Weir 

8.18 6.90 0.8 10.0 13 43 

 Zari Causeway 

Kachigam 

7.81 4.70 2.6 26.0 1600 >1600 

 Village 

Namdha 

7.86 4.90 2.0 24.0 84 280 

13 June-2022  GIDC Vapi 

Weir 

8.01 6.80 0.8 9.0 14 46 

 Zari Causeway 

Kachigam 

7.55 4.40 2.2 24.0 920 1600 

 Village 

Namdha 

7.93 4.80 2.0 22.0 94 350 

14 July-2022  GIDC Vapi 

Weir 

7.60 7.10 0.6 7.0 12 41 

 Zari Causeway 

Kachigam 

7.62 5.60 1.4 15.0 79 220 

 Village 

Namdha 

7.49 5.70 1.3 17.0 49 140 
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15 August-2022  GIDC Vapi 

Weir 

7.63 7.0 0.6 7.0 11 32 

 Zari Causeway 

Kachigam 

7.64 5.60 1.3 14.0 94 350 

 Village 

Namdha 

7.59 5.70 1.2 15.0 39 120 

16 September-

2022 

 GIDC Vapi 

Weir 

7.74 6.0 0.6 7.0 10 26 

 Zari Causeway 

Kachigam 

7.80 6.8 1.4 16 94 220 

 Village 

Namdha 

7.63 6.8 1.5 15 40 150 

17 October-2022  GIDC Vapi 

Weir 

7.97 7.2 0.8 8 24 84 

 Zari Causeway 

Kachigam 

7.92 6.4 1.5 15 <1.8 350 

 Village 

Namdha 

8 6.2 1.8 14 12 1600 

18 November-

2022 

 GIDC Vapi 

Weir 

7.97 6.0 0.9 8 11 210 

 Zari Causeway 

Kachigam 

7.72 5.3 1.3 11 6 430 

 Village 

Namdha 

7.75 6.1 1.1 10 9 >1600 

19 December-

2022 

 GIDC Vapi 

Weir 

7.51 6.9 0.8 7 6.8 350 

 Zari Causeway 

Kachigam 

7.44 6.0 0.9 14 4.5 >1600 

 Village 

Namdha 

7.41 6.0 1.2 12 12 >1600 

20 January-2023  GIDC Vapi 

Weir 

7.99 7.1 0.7 8 17 63 
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 Zari Causeway 

Kachigam 

7.8 5.6 0.8 15 540 1600 

 Village 

Namdha 

7.84 6.3 1.1 13 47 170 

21 February-2023  GIDC Vapi 

Weir 

7.76 6.9 0.8 7 7.8 540 

 Zari Causeway 

Kachigam 

7.43 5.8 2.0 16 7.8 540 

 Village 

Namdha 

7.62 5.7 1.5 14 49 220 

22 March-2023  GIDC Vapi 

Weir 

8.18 6.7 0.8 7 9.3 350 

 Zari Causeway 

Kachigam 

7.59 4.0 1.8 18 15 1600 

 Village 

Namdha 

7.76 4.0 1.4 14 7.8 280 

23 April-2023  GIDC Vapi 

Weir 

7.81 6.3 0.7 9 <1.8 540 

 Zari Causeway 

Kachigam 

7.89 4.5 2.0 19 4.5 1600 

 Village 

Namdha 

7.80 4.6 1.9 17 2 1600 

24 May-2023  GIDC Vapi 

Weir 

8.01 7.2 0.8 9 2 920 

 Zari Causeway 

Kachigam 

8.07 5 1.8 18 120 1600 

 Village 

Namdha 

8.16 4.9 1.6 16 1.8 1600 

25 June-2023  GIDC Vapi 

Weir 

7.99 6 0.8 8 1.8 540 

 Zari Causeway 

Kachigam 

7.59 4.8 2.2 19 3.6 1600 
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 Village 

Namdha 

7.69 5.5 1.8 17 2.0 1600 

26 July-2023  GIDC Vapi 

Weir 

7.75 7.3 0.7 7 21 920 

 Zari Causeway 

Kachigam 

7.66 7.1 0.9 14 13 350 

 Village 

Namdha 

7.22 7.1 0.9 12 11 280 

27 August-2023  GIDC Vapi 

Weir 

7.81 6.7 0.8 7.0 7.8 430 

 Zari Causeway 

Kachigam 

7.71 6.0 1.3 9.0 15 1600 

 Village 

Namdha 

7.7 5.7 1.4 9 6.1 920 

28 September-

2023 

 GIDC Vapi 

Weir 

7.81 6.8 0.7 7.0 11 350 

 Zari Causeway 

Kachigam 

7.59 5.2 1.6 17.0 13 1600 

 Village 

Namdha 

7.77 6.0 1.2 16 12 430 

29 October-2023  GIDC Vapi 

Weir 

7.82 6.8 0.7 8 15 430 

 Zari Causeway 

Kachigam 

7.62 6.4 0.9 12 21 920 

 Village 

Namdha 

7.45 6.4 0.8 12 17 430 

30 November-

2023 

 GIDC Vapi 

Weir 

7.98 6.9 0.7 10 11 280 

 Zari Causeway 

Kachigam 

7.49 6.4 1.0 20 38 920 

 Village 

Namdha 

7.46 5.8 3.0 27 32 540 
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31 December-

2023 

 GIDC Vapi 

Weir 

7.87 6.7 0.7 10 12 240 

 Zari Causeway 

Kachigam 

7.35 5.8 1.1 17 46 1600 

 Village 

Namdha 

7.28 5.6 1.3 16 34 920 

32 January-2024  GIDC Vapi 

Weir 

7.89 6.8 0.6 11 22 240 

 Zari Causeway 

Kachigam 

7.67 5.4 1.2 18 63 1600 

 Village 

Namdha 

7.63 6.0 1.2 19 48 920 

33 February - 

2024 

 GIDC Vapi 

Weir 

7.85 6.9 0.7 10 21 220 

 Zari Causeway 

Kachigam 

7.35 5.7 1.1 19 79 1840 

 Village 

Namdha 

7.47 5.0 1.7 22 38 540 

34 March - 2024  GIDC Vapi 

Weir 

7.94 7.0 0.8 11 24 240 

 Zari Causeway 

Kachigam 

7.77 6.0 1.0 17 94 1840 

 Village 

Namdha 

7.80 5.7 1.4 26 58 920 

35 April - 2024  GIDC Vapi 

Weir 

7.78 6.9 0.9 9 17 210 

 Zari Causeway 

Kachigam 

7.21 5.9 1.4 24 43 920 

 Village 

Namdha 

7.25 5.7 1.6 28 33 540 
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36 May - 2024  GIDC Vapi 

Weir 

7.92 6.8 0.8 9 34 350 

 Zari Causeway 

Kachigam 

7.54 6.3 1.2 19 84 1600 

 Village 

Namdha 

7.28 6.2 1.2 20 63 920 

37 June - 2024  GIDC Vapi 

Weir 

7.96 6.9 1.0 10 32 280 

 Zari Causeway 

Kachigam 

7.59 6.2 1.5 35 94 1840 

 Village 

Namdha 

7.54 6.1 1.6 39 84 1600 

38 July - 2024  GIDC Vapi 

Weir 

7.45 7.1 0.8 8 21 240 

 Zari Causeway 

Kachigam 

7.89 7.0 1.0 10 34 540 

 Village 

Namdha 

7.80 7.0 1.1 13 31 430 

39 Aug - 2024  GIDC Vapi 

Weir 

7.89 7.0 0.9 10 17 210 

 Zari Causeway 

Kachigam 

7.99 6.9 1.2 16 21 350 

 Village 

Namdha 

7.88 6.9 1.3 20 17 280 

40 Sep-2024  GIDC Vapi 

Weir 

7.81 7.0 0.8 9 17 220 

 Zari Causeway 

Kachigam 

8.03 6.8 1.2 14 20 280 
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 Village 

Namdha 

7.98 6.9 1.3 16 17 240 

41 Oct-2024  GIDC Vapi 

Weir 

7.92 7.1 0.7 10 14 170 

 Zari Causeway 

Kachigam 

7.98 6.9 1.3 19 17 240 

 Village 

Namdha 

8.01 6.8 1.3 27 15 220 

42 Nov-2024  GIDC Vapi 

Weir 

7.46 7.2 0.6 11 12 150 

 Zari Causeway 

Kachigam 

7.71 6.8 1.4 20 24 350 

 Village 

Namdha 

7.25 6.8 1.4 22 22 280 

43 Dec-2024  GIDC Vapi 

Weir 

8.06  7.1 0.8 10 14 210 

 Zari Causeway 

Kachigam 

7.78 6.3 1.6 27 20 280 

 Village 

Namdha 

7.86 6.4 1.5 25 17 240 

44 January-2025  GIDC Vapi 

Weir 7.77 

 

7 0.8 10 14 40 

 Zari Causeway 

Kachigam 7.57 6.4 1.5 20 15 170 

 Village 

Namdha 7.54 6 1.5 16 17 58 

45 February-2025  GIDC Vapi 

Weir 8.14 7.2 0.7 8 10 40 
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 Zari Causeway 

Kachigam 8.17 6.5 1.4 42 26 94 

 Village 

Namdha 8.06 6.2 1.5 47 17 47 

46 March-2025  GIDC Vapi 

Weir 8.16 7.1 0.8 8 <1.8 17 

 Zari Causeway 

Kachigam 7.88 6.4 1.5 44 24 84 

 Village 

Namdha 8.11 6.3 1.6 44 27 94 

47 April-2025  GIDC Vapi 

Weir 8.08 7.2 0.9 8 25 94 

 Zari Causeway 

Kachigam 7.73 6.5 1.5 46 27 140 

 Village 

Namdha 7.52 2.5 0.4 9 <2 <2 

48 May-2025  GIDC Vapi 

Weir 7.87 7.1 0.8 10 22 38 

 Zari Causeway 

Kachigam 7.16 6.1 1.5 22 120 350 

 Village 

Namdha 7.33 6.3 1.9 46 63 220 

49 June-2025  GIDC Vapi 

Weir 8.28 7.2 0.9 8 27 47 

 Zari Causeway 

Kachigam 8.25 6.7 1.6 44 140 280 

 Village 

Namdha 7.65 6.4 1.6 46 49 210 
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50 July-2025  GIDC Vapi 

Weir 7.72 

 

7.2 0.8 8 14 26 

 Zari Causeway 

Kachigam 7.73 6.9 1.3 12 84 110 

 Village 

Namdha 7.70 7 1.5 16 43 150 

 

(B) 

STP Results 

Date Location SS (mg/l) pH BOD (mg/l) 

- 
From Final outlet of STP - 1 Of Vapi 

Municipality (14 MLD) 
- - - 

There is no any Existing STP at present 

 

(C) 

 Drain details with flow 

Sr.No. Location/Name of Drain Name of Inletting River/Drain Discharge (MLD) 

Max. Min. 

1 Zari Causeway Kachigaon Bridge, Daman (UT) KalkadaKhadi (Domestic outfall from 

VapiNagarpalika Area) 

20 MLD 18 MLD 

2 Near GIDC Weir, Vapi Domestic outfall from Village Chanod Area 0.5 MLD 0.3 MLD 

 

(D) 

 CETPs Results 

CETP, Vapi (VGEL Vapi):  

Samp.Dt. Type 
BOD(mg/l) COD(mg/l) NH3(mg/l) pH SS(mg/l) 

Inlet Outlet Inlet Outlet Inlet Outlet Inlet Outlet Inlet Outlet 

25/07/2025 ROU 294 27 980 244 26.88 16.8 7.25 7.22 154 86 

Standards   30  250  50  6.5-8.5  100 
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(E) 

Progress/Status Report of the River/PRS ground water quality monitoring July– 2025 

Date Location DO (mg/l) pH BOD 

(mg/l) 

COD 

(mg/l) 

Fecal 

Coliform 

(MPN/100 

ml) 

Total 

coliform 

(MPN/100 

ml) 

SS 

(mg/l) 

Iron 

(mg/l) 

Lead 

(mg/l) 

Nickel 

(mg/l) 

04/07/2025 Borewell at 

JillaPanchayat School, 

KantaFaliya, Village 

Namdha 
2.4 7.43 0.3 7 <2  <2 4 BDL  BDL  BDL 

Zinc 

(mg/l) 

Manganese 

(mg/l) 

Nitrite 

(mg/l) 

Nitrate 

(mg/l) 

Hexavalent 

Chromium 

(mg/l) 

Total 

Chromium 

(mg/l) 

Percent 

Sodium 

NH3 

(mg/l) 

Total 

KejeldahlNirtogen 

(mg/l) 

TDS 

(mg/l) 

Conductivity 

(micromho/cm) 

 BDL BDL  0.008 0.264  BDL BDL   - 0.28 0.84 390 673 

 

8. Dhadhar 

 

(A) 

Progress/Status Report of the River/PRS water quality monitoring for the Month July -2025:  

Sr. 

No. 

Month/ Date Location ID Name of 

Location 

Parameter 

pH 

 

DO 

(mg/l) 

BOD 

(mg/l) 

COD 

(mg/l) 

Fecal 

coliform 

(MPN/ 

100ml) 

Total 

coliform 

(MPN/100 

ml) 

Faecal 

Streptococci 

100 MPN/ 

100 ml 

1 June-2021 1865 Kothwada 7.67 0.9 16 69 1600 1600  

 Pingalwada 7.71 6.5 4.1 54 17 280  

2 July-2021 1865 Kothwada 7.75 0.9 9 44 1600 1600 >1600 

 Pingalwada 7.85 5.1 3.7 13 14 94 10 

3 August-2021 1865 Kothwada 7.73 0.9 6 31 350 >1600 350 
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 Pingalwada 7.8 5.6 2.7 8 130 1600 130 

4 September-

2021 

1865 Kothwada 7.87 2.2 7 36 >1600 >1600 240 

 Pingalwada 8.33 5.9 3.4 13 540 920 70 

5 October-2021 1865 Kothwada 8.17 2.5 1.9 19 >1600 >1600 170 

 Pingalwada 8.43 6.0 2.1 23 920 1600 49 

6 November-

2021 

1865 Kothwada 7.61 0 9 54 >1600 >1600 110 

 Pingalwada 8.03 7.7 1.7 5 920 1600 21 

7 December-2021 1865 Kothwada 7.85 1.5 09 10 >1600 >1600 33 

 Pingalwada 7.77 3.2 1.4 15 540 920 6.8 

8 January-2022 1865 Kothwada 8.01 0.6 10 47 >1600 >1600 27 

 Pingalwada 8.29 7.5 1.2 16 350 540 6.8 

9 February-2022 1865 Kothwada 7.55 0.5 11 49 >1600 >1600 21 

 Pingalwada 7.93 7.8 0.8 9 240 350 <1.8 

10 March-2022 1865 Kothwada 8.05 1.9 12 51 >1600 >1600 17 

 Pingalwada 8.01 7.1 0.8 10 270 350 <1.8 

11 April-2022 1865 Kothwada 8.04 0.8 8 39 >1600 >1600 11 

 Pingalwada 8.25 7.5 0.9 17 540 920 <1.8 

12 May-2022 1865 Kothwada 8.26 0 13 64 >1600 >1600 11 

 Pingalwada 8.52 6.08 0.9 30 >1600 >1600 <2 

13 June-2022 1865 Kothwada 8.40 0.0 21 90 >1600 >1600 6.8 

 Pingalwada 8.64 BDL  21 81 110 220 <1.8 

14 July-2022 1865 Kothwada 7.56 3.2 20 79 540 9.74 <1.8 

 Pingalwada 7.91 5.0 2.9 24 110 240 <1.8 

15 August-2022 1865 Kothwada 7.7 1.8 7 48 210 920 <1.8 

 Pingalwada 7.86 7.20 0.80 24 120 540 <1.8 

16 September-

2022 

1865 Kothwada 8.01 3.5 3 34 920 1600 <1.8 

 Pingalwada 8.38 6.9 1.2 19 240 350 <1.8 
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17 

 

October -2022 1865 Kothwada 8.02 6.0 0.9 22 >1600 >1600 <1.8 

 Pingalwada 8.46 6.7 0.9 18 240 350 <1.8 

18 November-

2022 

1865 Kothwada 8.18 5.9 3.7 20 >1600 >1600 11 

 Pingalwada 8.28 6.3 0.9 16 >1600 >1600 6.8 

19 December-2022 1865 Kothwada 8.4 3.5 2.7 17 1600 >1600 6.8 

 Pingalwada 8.49 6.8 0.8 10 240 300 4 

20 January-2023 1865 Kothwada 8.48 4.3 1.8 16 500 900 4 

 Pingalwada 8.48 7.3 0.8 9 140 350 <1.8 

21 February-2023 1865 Kothwada 8.19 1.2 3.8 24 >1600 >1600 350 

 Pingalwada 8.40 5.1 1.1 8 >1600 >1600 350 

22 March-2023 1865 Kothwada 7.56 1 7.0 40 >1600 >1600 540 

 Pingalwada 8.15 7.4 1.2 11 900 >1600 540 

23 April-2023 1865 Kothwada 7.79 1 5 39 >1600 >1600 540 

 Pingalwada 7.99 6.2 1.16 15 900 >1600 350 

24 

 

May-2023 

 

1865 Kothwada 7.86 1.4 3.4 25 >1600 >1600 920 

 Pingalwada 8.05 6.2 1.12 9 1600 >1600 540 

25 June-2023 1865 Kothwada 7.76 0.7 6 35 >1600 >1600 540 

 Pingalwada 8.34 5.7 0.56 12 1600 >1600 350 

26 July-2023 1865 Kothwada 8.93 1.9 6 35 >1600 >1600 >1600 

 Pingalwada 7.94 6.4 1.1 13 900 >1600 920 

27 

 

August-2023 1865 Kothwada 7.86 2.8 5.0 42 >1600 >1600 >1600 

 Pingalwada 7.77 6.8 1.3 10 >1600 >1600 540 

28 September-

2023 

1865 Kothwada 7.91 1.4 9 45 >1600 >1600 920 

 Pingalwada 8.34 5.8 1.3 9 900 1600 540 

29 October-2023 1865 Kothwada 7.98 1.5 8.0 46 >1600 >1600 920 

 Pingalwada 8.09 6.6 1.4 8 900 >1600 350 

30 November- 1865 Kothwada 8.11 1.4 6 35 >1600 >1600 >1600 
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2023  Pingalwada 8.09 6.6 1.4 8 900 >1600 920 

31 December-2023 1865 Kothwada 7.61 1.5 < 5 20 >1600 >1600 >1600 

 Pingalwada 7.98 6.7 1.5 10 1600 >1600 >1600 

32 January-2024 1865 Kothwada 8.26 0.23 8.0 43 >1600 >1600 >1600 

 Pingalwada 8.39 5.96 1.74 10 >1600 >1600 >1600 

33 February-2024 1865 Kothwada 7.91 0.12 6.0 30 >1600 >1600 >1600 

 Pingalwada 8.19 5.17 1.79 8 >1600 >1600 >1600 

34 Mar-2024 1865 Kothwada 7.81 1.24 5.0 27 >1600 >1600 >1600 

 Pingalwada 8.16 5.24 1.22 9 >1600 >1600 >1600 

35 April -2024 1865 Kothwada 7.91 0.49 7.0 32 >1600 >1600 >1600 

 Pingalwada 8.26 6.11 1.45 8 >1600 >1600 >1600 

36 May – 2024 1865 Kothwada 8.36 1.06 6.0 35 >1600 >1600 >1600 

 Pingalwada 8.39 6.92 1.53 9 >1600 >1600 >1600 

37 June-2024 1865 Kothwada 8.48 1.2 6 35 >1600 >1600 >1600 

 Pingalwada 8.44 7 1.34 9 >1600 >1600 >1600 

38 July-2024  

 

1865 Kothwada 7.31 0.93 6 28 >1600 >1600 >1600 

 Pingalwada 7.69 5.18 1.34 8 >1600 >1600 >1600 

39 Aug-2024 1865 Kothwada 8.11 6.72 1.39 40 >1600 >1600 >1600 

 Pingalwada 8.07 6.38 1.34 10 300 >1600 >1600 

40 Sept-2024 

 

1865 Kothwada 7.84 6.54 0.91 32 >1600 >1600 >1600 

 Pingalwada 7.87 6.40 0.91 11 240 >1600 >1600 

41 Oct-2024 

 

1865 Kothwada 8.09 2.97 6.0 36 >1600 >1600 >1600 

 Pingalwada 8.15 5.71 1.22 10 >1600 >1600 >1600 

42 Nov-2024 1865 Kothwada  7.66 2.69 6.0 45 >1600 >1600 >1600 

 Pingalwada  7.98 7.07 1.30 10 500 >1600 1600 

43 Dec-2024 1865 Kothwada  7.34 3.33 <0.5 28 >1600 >1600 >1600 

 Pingalwada  7.7 6.22 1.89 10 >1600 >1600 >1600 
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44 January-2025 1865 Kothwada 7.47 2.39 5 39 >1600 >1600 >1600 

 Pingalwada 7.84 6.83 1.93 9 >1600 >1600 >1600 

45 February-2025 1865 Kothwada 7.52 3.65 2.47 34 >1600 >1600 >1600 

 Pingalwada 7.95 6.56 <1 9 540 >1600 >1600 

46 March-2025 1865 Kothwada 7.50 3.43 5 36 >1600 >1600 >1600 

 Pingalwada 7.80 5.43 1.32 10 350 950 33 

47 April-2025 1865 Kothwada 7.65 2.35 5 29 540 1600 58 

 Pingalwada 8.08 6.08 1.02 9 540 1600 210 

48 May-2025 1865 Kothwada 7.87 1.11 5 30 430 920 79 

 Pingalwada 8.47 7.23 <1 8 540 920 94 

49 June-2025 1865 Kothwada 7.76 3.86 5 28 350 920 120 

 Pingalwada 8.29 6.44 <1 9 350 540 110 

50 July-2025 1865 Kothwada 7.23 5.90 1.12 20 46 170 17 

 Pingalwada 7.37 5.83 <1 10 58 280 17 

 

(B) 

STPs Results 

July-2025 

Name of STP  

pH COD BOD TC FC 

mg/L mg/L (MPN/100 ml) (MPN/100 ml) 

VADODARA MUNICIPAL CORPORATION(100 MLD )STP 

TARSALI(NEW) - 90701  

7.40 16 <5 540 120 

STP at Gajarawadi – Capacity : 66 MLD (22903) 7.35 85 13 240 94 

STP at Sayaji Garden – Capacity : 16 MLD (17990) 7.06 67 9 280 120 

STP at Kapurai – Capacity : 43 MLD (14425) 7.48 60 10 540 110 
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STP at Rajivnagar – Capacity : 78 MLD (46800) 7.53 26 5 240 130 

STP at Chhani – Capacity : 21 MLD (26341) 7.18 65 9 280 120 

STP at Atladara – I (Old STP at Atladra) – Capacity : 43 MLD (16488) 7.34 83 13 140 84 

STPat Ataladara – II (New STP at Atladra) – Capacity : 43 MLD (22938) 7.29 170 28 210 70 

Kapurai –New – Capacity : 60 MLD (63792) 7.22 57 9 350 94 

STP at Chhani New- Capacity : 60 MLD (77826) 7.29 18 <5 350 94 

STP at Bhayli – Capacity : 45 MLS (77230) 7.45 17 <5 220 120 

Vadodara Municipal Corporation ( 13 MLD Vemali STP) (87708) 7.40 18 <5 540 170 

Vadodara Municipal Corporation (84 MLD NEW STP ATLADARA) 

(92146) 
7.58 23 <5 94 33 

 

 (C) 

 Drain details with flow  

Sr. No. Location Name of Inletting Drain Flow in MLD 

1 Downstream of Pingalwada Vishwamitri @ 409 

2 Upstream of Pingalwada Rangai @ 1.3 

3 Upstream of Pingalwada Natural Kaans @ 0.36 

(D) 

 CETPs Details  

Not Applicable 

 

(E) 

 Progress /Status Report for Ground water quality monitoring pertaining to PRS River:  

Sample ID and Date Sampling Point pH COD 

mg/l 

BOD 

mg/l 

TDS 

mg/l 

487332-02/07/2025 Borewell At Por GIDC Office (70869) 7.62 8 <1 1046 
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9. Khari 

(A) 

Progress/Status Report of the River/PRS water quality monitoring for the Month July – 2025: 

Sr. 

No. 

Month/ Date Location 

ID 

Name of 

Location 

Parameter 

pH 

 

DO (mg/l) BOD 

(mg/l) 

COD 

(mg/l) 

Fecal 

coliform 

(MPN/ 

100ml) 

Total coliform 

(MPN/100 ml) 

1 June-2021 13401 Lali village 7.81 BDL 37 254 1600 1600 

2 July-2021 13401 Lali village 7.15 BDL 91 388 1600 1600 

3 August-2021 13401 Lali village Sample results yet not freezed 

4 September-2021 13401 Lali village 7.39 1.91 17 69 540 920 

5 October-2021 13401 Lali village 8.11 BDL 72 296 1600 1600 

6 November-2021 13401 Lali village 7.19 BDL 26 132 1600 1600 

7 December-2021 13401 Lali village 7.96 BDL 33 131 1600 1600 

8 January-2022 13401 Lali village 7.11 BDL 55 183 1600 1600 

9 February-2022 13401 Lali village 7.30 BDL 56 200 1600 1600 

10 March-2022 13401 Lali village 7.95 BDL 13 50 920 1600 

11 April-2022 13401 Lali village 7.15 BDL 38 133 >1600 >1600 

12 May-2022 13401 Lali village 7.78 BDL 28 118 >1600 >1600 

13 June-2022 13401 Lali village 7.35 BDL 40 162 >1600 >1600 

14 July-2022 13401 Lali village 7.25 BDL 54 178 >1600 >1600 

15 August-2022 13401 Lali village 7.36 0.34 24 96 >1600 >1600 

16 September-2022 13401 Lali village 7.22 BDL 21 46 >1600 >1600 

17 October-2022 13401 Lali village 7.23 2.91 9 34 >1600 >1600 

18 November-2022 13401 Lali village 7.33 0.62 29 110 >1600 >1600 
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19 December-2022 13401 Lali village 7.21 BDL 52 195 >1600 >1600 

20 January-2023 13401 Lali village 7.18 BDL 21 85 >1600 >1600 

21 February-2023 13401 Lali village 7.37 0.87 26 95 >1600 >1600 

22 March-2023 13401 Lali village 7.41 BDL 26 87 >1600 >1600 

23 April-2023 13401 Lali village 7.40 BDL 29 89 >1600 >1600 

24 May-2023 13401 Lali village 7.47 BDL 37 181 >1600 >1600 

25 June-2023 13401 Lali village 7.48 1.56 11 46 >1600 >1600 

26 July-2023 13401 Lali village 7.39 BDL 27 94 >1600 >1600 

27 August-2023 13401 Lali village 7.35 BDL 19 77 >1600 >1600 

28 September-2023 13401 Lali village 7.31 BDL 19 74 >1600 >1600 

29 October-2023 13401 Lali village 7.58 BDL 68 243 >1600 >1600 

30 November-2023 13401 Lali village 7.44 BDL 42 164 >1600 >1600 

31 December-2023 13401 Lali village  7.44 0.72 41 221 >1600 >1600 

32 January-2024 13401 Lali village 7.55 2.00 19 89 >1600 >1600 

33 February-2024 13401 Lali village 7.30 0.80 13 64 >1600 >1600 

34 March-2024 13401 Lali village 7.35 0.24 46 226 >1600 >1600  

35 April – 2024 13401 Lali village 7.53 BDL 32 101 >1600 >1600 

36 May – 2024 13401 Lali village 7.30 BDL 19 68 >1600 >1600 

37 June-2024 13401 Lali village 7.43 0.23 24 84 >1600 >1600 

38 July -2024 13401 Lali village 7.00 1.00 17 73 >1600 >1600 

39 August-2024 13401 Lali village 6.80 1.00 22 64 >1600 >1600 

40 September-2024 13401 Lali village 7.04 1.95 7 27 >1600 >1600 

41 October-2024 13401 Lali village 7.58 BDL 32 104 >1600 >1600 

42 November-2024 13401 Lali village 7.27 BDL 39 173 >1600 >1600 

43 December-2024 13401 Lali village 7.28 BDL 78 212 >1600 >1600 

44 January-2025 13401 Lali village 6.94 0.52 17 146 >1600 >1600 

45 February-2025 13401 Lali village 7.17 0.73 28 148 >1600 >1600 



90 

 

46 March-2025 13401 Lali village 7.26 0.7 80 204 >1600 >1600 

47 April-2025 13401 Lali village 7.10 1.38 88 215 >1600 >1600 

48 May-2025 13401 Lali village 7.29 BDL 95 191 >1600 >1600 

49 June-2025 13401 Lali village 6.65 BDL 85 206 >1600 >1600 

50 July-2025 13401 Lali village 6.52 NA 35 108 >1600 >1600 

 

 

(B) 

Progress /Status Report for Ground water quality monitoring pertaining to PRS River for July - 2025: 

 

 

 (C) 

                                                                                           Drains Details with Flow: 21913 

Sr.No. Location Name of Inletting River/Drain Discharge (MLD) 

Max. Min. 

1 Vinzol STP STP discharge of AMC at Vinzol in to river 

Khari through Pipeline 

185 165 

2 Kharicut Canal at Railway Bridge Railway Bridge near Vinzol 0.5 0.2 

  

 

 

 

Location 

ID 

Name of Location Parameter 

pH BOD 

(mg/l) 

COD 

(mg/l) 

Cu mg/l Fe 

mg/l 

Pb 

mg/l 

Cd 

mg/l 

Ni 

mg/l 

Zn 

mg/l 

T. Cr. 

10836 Bore well of 

village Lali gram 

panchayat 

7.95 0.8 8 - - BDL BDL BDL BDL BDL 
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(D) 

                                                                                                     STP & CETP results: 

 

Vinzol STP (70MLD) (21913) 70MLD July -2025 

Location of sample collection Discharge norms Analysis Results   

Final out let of STP 

Dtd.  

Ph-6.5 to 8.5 7.28 

BOD- Less than 20mg/L 53 

SS- Less than 30mg/L 6 

Total coliform( TC)- < 1000 MPN/100 ml >1600 

Fecal coliform(FC)- < 1000 MPN/100 ml >1600 

 Residual Chlorine-0.5mh/L - 

 

 

Vinzol STP (35MLD) (55839) July -2025 

Location of sample collection Discharge norms Analysis Results   

Final out let of STP 

Dtd.  

Ph-6.5 to 8.5 7.53 

BOD- Less than 20mg/L 9.5 

SS- Less than 30mg/L 12 

Total coliform( TC)- < 1000 MPN/100 ml 540 

Fecal coliform(FC)- < 1000 MPN/100 ml 240 

 Residual Chlorine-0.5mh/L - 
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Vinzol STP (100MLD) (35932) July-2025 

Location of sample 

collection 

Discharge norms Analysis Results   

Final out let of STP 

Dtd.  

Ph-6.5 to 8.5 7.18 

BOD- Less than 20mg/L 30 

SS- Less than 30mg/L 64 

Total coliform( TC)- < 1000 MPN/100 ml >1600 

Fecal coliform(FC)- < 1000 MPN/100 ml >1600 

 Residual Chlorine-0.5mh/L - 

 

CETP Results: There is no industrial wastewater discharge into River Khari. 

10. Kim 

 (A) 

Progress/Status Report of the River/PRS water quality monitoring for the Month July– 2025: 

Sr. 

No. 

Month/ Date Location 

ID 

Name of 

Location 

Parameter 

pH 

 

DO (mg/l) BOD 

(mg/l) 

COD 

(mg/l) 

Fecal 

coliform(MPN/ 

100ml) 

Total coliform 

(MPN/100 ml) 

1 June-2021  Sahol Bridge 8.38 6.3 2.3 17 27 84 

2 July-2021  Sahol Bridge 7.78 5.2 1.8 15 22 94 

3 August-2021  Sahol Bridge 7.5 5.4 2.1 16 17 84 

4 Sept-2021  Sahol Bridge 7.68 5.7 2.6 18 31 70 

5 October-2021  Sahol Bridge 7.78 5.8 2 12 24 94 
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6 Nov-2021  Sahol Bridge 8.04 5.3 2.3 14 25 84  

7 Dec-2021  Sahol Bridge 7.5 5.6 2.7 15 17 63 

8 January-2022  Sahol Bridge 8.06 6 2.1 15 14 34 

9 February-2022  Sahol Bridge 7.86 5.9 2.9 20 17 58 

10 March-2022  Sahol Bridge 8.04 6 2.8 17 21 48 

11 April-2022  Sahol Bridge 7.78 6.9 2.4 16 10 31 

12 May-2022  Sahol Bridge 7.8 6 2.3 12 10 32 

13 June-2022  Sahol Bridge 8.09 6.4 2.5 14 12 33 

14 July-2022  Sahol Bridge 7.9 6.5 2.2 10 6 27 

15 August-2022  Sahol Bridge 8.63 6.9 1.9 12 10 33 

16 Sept-2022  Sahol Bridge 7.8 6.9 1.8 16 17 38 

17 October-2022  Sahol Bridge 7.73 6.6 2 7 14 27 

18 Nov-2022  Sahol Bridge 8.37 6.2 1.9 14 4 26 

19 Dec-2022  Sahol Bridge 7.93 5.4 1.9 16 4 21 

20 January-2023  Sahol Bridge 7.83 5.0 2.6 13 13 48 

21 February-2023  Sahol Bridge 8.48 6.8 1.9 14 11 39 

22 March-2023  Sahol Bridge 7.75 6.4 2 14 10 34 

23 April-2023  Sahol Bridge 8.3 7.1 1.5 14 34 140 

24 May-2023  Sahol Bridge 8.25 6.2 2.8 14 10 43 

25 June-2023  Sahol Bridge 8.40 6.9 2.0 18 10 31 

26 July-2023  Sahol Bridge 8.16 7 2 12 12 48 

27 August-2023  Sahol Bridge 7.22 7.0 1.9 10 6 32 

28 September  Sahol Bridge 6.99 7.0 2.4 14 6 17 

29 October-2023  Sahol Bridge 8.3 6.8 2.6 9 13 43 

30 Nov-2023  Sahol Bridge 6.82 5.8 2.1 15 23 47 
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31 Dec-2023  Sahol Bridge 7.62 5.6 2.1 13 12 48 

32 January-2024  Sahol Bridge 7.20 5.3 1.6 16 10 33 

33 Fabruary-2024  Sahol Bridge 7.26 6.0 2.3 15 6 32 

34 March-2024  Sahol Bridge 8.31 5.3 2.6 15 10 31 

35 April - 2024  Sahol Bridge 8.33 6.3 2.4 17 14 48 

36 May - 2024  Sahol Bridge 8.33 6.5 2.2 16 <1.8 20 

37 June-2024  Sahol Bridge 8.47 6 2.9 18 14 48 

38 July-2024  Sahol Bridge 7.72 6.6 1.9 16 6 37 

39 August-2024  Sahol Bridge 7.81 6.1 2.2 12 13 21 

40 Sept-2024  Sahol Bridge 7.91 7.3 1.2 10 17 43 

41 October-2024   Sahol Bridge 7.79 6.9 1.7 11 14 48 

42 Nov-2024  Sahol Bridge 7.67 6.5 2.6 12 17 63 

43 Dec-2024  Sahol Bridge 8.26 6.8 2.2 12 12 31 

44 January-2025  Sahol Bridge 7.64 5.5 2.2 14 14 33 

45 February-2025  Sahol Bridge 7.88 6.0 2.0 18 350 1600 

46 March-2025  Sahol Bridge 7.88 6.0 2.0 18.0 17.0 43.0 

47 April-2025  Sahol Bridge 7.87 5.4 2.4 16.0 14 48.0 

48 May-2025  Sahol Bridge 7.31 6.4 2.3 15 12 48 

49 June-2025  Sahol Bridge 7.74 6.84 2.1 14 <1.8 20 

50 July-2025  Sahol Bridge 7.21 7.0 2.11 12 14 47 
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(B) 

Progress /Status Report for Ground water quality monitoring pertaining to PRS River for October - 2024: 

Location:- BOREWELL AT GARG TEX-O FEB PVT.LTD OLPAD 

Date 
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(C) 

Drains Details with Flow: 

Sr.No.  Location/ Name of Drain  Name of Inletting River/Drain Discharge 

Max Min 

1 Kim to Sahol Village Kim drain 10 MLD 2 MLD 

 

(D)  

STP Results: 

No Sewage treatment in this River stretch – Existing STP details – NA 

 

 

(E) 

CETP Details 

No Industrial waste water discharge into this River stretch – Existing CETPs details – N 

 

 

 

 



98 

 

11. Kolak 

(A) 

Progress/Status Report of the River/PRS water quality monitoring for the Month July -2025: 

Sr. 

No. 

Month/ Date Location 

ID 

Name of 

Location 

Parameter 

pH 

 

DO 

(mg/l) 

BOD 

(mg/l) 

COD 

(mg/l) 

Fecal 

coliform 

(MPN/ 

100ml) 

Total coliform 

(MPN/100 ml) 

1 June-2021  River Kolak at 

N.H. No.8, Morai 

7.91 6.90 0.80 10 20 58 

 River Kolak at 

Pataliya Bridge 

7.86 5.70 1.50 17 920 1600 

2 July-2021  River Kolak at 

N.H. No.8, Morai 

7.58 6.70 0.60 9.0 20 49 

 River Kolak at 

Pataliya Bridge 

8.02 6.50 1.10 12 350 920 

3 August-2021 

 

 River Kolak at 

N.H. No.8, Morai 

7.96 7.10 0.7 8.0 13 34 

 River Kolak at 

Pataliya Bridge 

7.92 6.50 0.8 9.0 130 350 

4 September-

2021 

 River Kolak at 

N.H. No.8, Morai 

7.87 7.20 0.6 7.0 11 33 

 River Kolak at 

Pataliya Bridge 

7.97 6.70 0.7 8.0 34 94 

5 October-2021  River Kolak at 

N.H. No.8, Morai 

7.95 7.20 0.6 7.0 10 32 

 River Kolak at 

Pataliya Bridge 

7.94 6.40 0.9 10.0 33 84 

6 November-  River Kolak at  8.01 6.90 0.7 8.0 11 38 
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2021 N.H. No.8, Morai  

 River Kolak at 

Pataliya Bridge 

7.99 6.20 1.0 11.0 430 920 

7 December-

2021 

 River Kolak at 

N.H. No.8, Morai 

7.86 6.80 0.6 8.0 12 39 

 River Kolak at 

Pataliya Bridge 

8.01 6.10 1.1 12.0 350 920 

8 January - 2022  River Kolak at 

N.H. No.8, Morai 

7.96 6.70 0.7 8.0 13 43 

 River Kolak at 

Pataliya Bridge 

7.82 6.00 1.2 13.0 430 920 

9 February-2022  River Kolak at 

N.H. No.8, Morai 

7.87 6.80 0.7 9 12 40 

 River Kolak at 

Pataliya Bridge 

7.84 5.70 1.3 14 540 1600 

10 March-2022  River Kolak at 

N.H. No.8, Morai 

7.92 6.90 0.6 8 11 38 

 River Kolak at 

Pataliya Bridge 

7.88 5.80 1.2 13 920 1600 

11 April-2022  River Kolak at 

N.H. No.8, Morai 

7.98 6.80 0.7 10.0 12 39 

 River Kolak at 

Pataliya Bridge 

7.94 5.70 1.3 14.0 920 1600 

12 May-2022  River Kolak at 

N.H. No.8, Morai 

8.19 6.70 0.8 12 13 38 

 River Kolak at 

Pataliya Bridge 

8.20 5.50 1.4 16 920 1600 

13 June-2022  River Kolak at 

N.H. No.8, Morai 

7.98 6.60 0.9 11 14 39 

 River Kolak at 7.39 5.50 1.3 15 920 1600 
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Pataliya Bridge 

14 July-2022  River Kolak at 

N.H. No.8, Morai 

7.93 7.0 0.6 7.0 13 33 

 River Kolak at 

Pataliya Bridge 

7.97 5.50 1.4 11.0 94 280 

15 August-2022  River Kolak at 

N.H. No.8, Morai 

8.01 6.8 0.6 7.0 14 38 

 River Kolak at 

Pataliya Bridge 

7.7 6.2 1.1 12.0 84 280 

16 September-

2022 

 River Kolak at 

N.H. No.8, Morai 

7.79 6.5 0.7 7.0 9.2 33 

 River Kolak at 

Pataliya Bridge 

7.78 5.5 0.7 10.0 63 240 

17 October-2022  River Kolak at 

N.H. No.8, Morai 

7.87 6.9 0.9 8 14 40 

 River Kolak at 

Pataliya Bridge 

7.83 6.4 0.8 11 63 280 

18 November-

2022 

 River Kolak at 

N.H. No.8, Morai 

7.97 6.8 0.8 8 17 84 

 River Kolak at 

Pataliya Bridge 

8.01 6.6 0.9 12 63 540 

19 December-

2022 

 River Kolak at 

N.H. No.8, Morai 

8.03 6.9 0.9 7 20 110 

 River Kolak at 

Pataliya Bridge 

7.7 6.7 0.8 10 13 350 

20 January-2023  River Kolak at 

N.H. No.8, Morai 

8.13 7.3 0.8 8 12 40 

 River Kolak at 

Pataliya Bridge 

8.16 6.2 0.9 11 920 1720 

21 February-2023  River Kolak at 8.02 7.1 0.8 7 17 120 
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N.H. No.8, Morai 

 River Kolak at 

Pataliya Bridge 

7.81 5.6 1.2 10 17 280 

22 March-2023  River Kolak at 

N.H. No.8, Morai 

8.07 6.1 0.9 8 11 150 

 River Kolak at 

Pataliya Bridge 

7.94 6.0 1.0 12 15 140 

23 April-2023  River Kolak at 

N.H. No.8, Morai 

7.96 6.5 
0.8 9 20 140 

 River Kolak at 

Pataliya Bridge 

7.88 5.2 
1.7 10 9.1 120 

24 May-2023  River Kolak at 

N.H. No.8, Morai 

8.02 7.2 
0.7 9 3.6 170 

 River Kolak at 

Pataliya Bridge 

7.96 6.9 
1 22 2 540 

25 June-2023  River Kolak at 

N.H. No.8, Morai 

8.02 7.2 
0.7 9 3.6 170 

 River Kolak at 

Pataliya Bridge 

8.18 4.6 
2.8 28 8.3 920 

26 July-2023  River Kolak at 

N.H. No.8, Morai 
7.87 7.2 0.7 7 26 920 

 River Kolak at 

Pataliya Bridge 
8.06 7.2 0.8 9 13 350 

27 August-2023  River Kolak at 

N.H. No.8, Morai 
7.56 6.9 0.8 7 1.8 94 

 River Kolak at 

Pataliya Bridge 
7.90 6.5 0.9 9 9.3 140 

28 September-

2023 

 River Kolak at 

N.H. No.8, Morai 
7.93 7.0 0.7 7 12 84 

 River Kolak at 7.80 6.8 0.8 10 15 150 



102 

 

Pataliya Bridge 

29 October-2023  River Kolak at 

N.H. No.8, Morai 
7.93 7.1 0.6 8 14 94 

 River Kolak at 

Pataliya Bridge 
7.45 6.5 0.9 10 17 170 

30 November-

2023 

 River Kolak at 

N.H. No.8, Morai 
7.96 7.2 0.7 8 10 58 

 River Kolak at 

Pataliya Bridge 
7.90 6.4 1.0 15 26 430 

31 December-

2023 

 River Kolak at 

N.H. No.8, Morai 
7.96 7.0 0.7 8 11 63 

 River Kolak at 

Pataliya Bridge 
7.84 5.9 1.1 13 32 540 

32 January-2024  River Kolak at 

N.H. No.8, Morai 
8.19 7.1 0.7 8 12 48 

 River Kolak at 

Pataliya Bridge 
7.84 5.8 1.1 13 32 540 

33 February-2024  River Kolak at N 

H No. 8, Morai 
7.0 7.83 0.6 9 10 47 

 River Kolak at 

Pataliya Bridge 
6.4 7.25 0.8 15 39 540 

34 March - 2024  River Kolak at N 

H No. 8, Morai 
8.08 6.9 0.7 10 11 58 

 River Kolak at 

Pataliya Bridge 
7.60 6.3 1.0 14 58 920 

35 April - 2024  River Kolak at N 

H No. 8, Morai 
8.07 7.0 0.8 9 12 49 

 River Kolak at 

Pataliya Bridge 
7.63 6.2 1.0 10 31 430 
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36 May – 2024 

 

 

 

 

 River Kolak at N 

H No. 8, Morai 
8.05 6.9 0.9 8 12 58 

 River Kolak at 

Pataliya Bridge 
7.81 6.8 1.1 11 34 540 

37 June – 2024  River Kolak at N 

H No. 8, Morai 
8.04 6.8 0.8 8 11 48 

 River Kolak at 

Pataliya Bridge 
7.74 6.6 1.0 16 32 430 

38 July – 2024  River Kolak at N 

H No. 8, Morai 
8.07 7.1 0.7 8 10 46 

 River Kolak at 

Pataliya Bridge 
7.67 7.0 1.4 25 21 350 

39 Aug – 2024  River Kolak at N 

H No. 8, Morai 
7.97 7.0 0.8 9.0 9.3 43 

 River Kolak at 

Pataliya Bridge 
8.09 7.0 1.0 12 17 280 

40 Sep-2024  River Kolak at N 

H No. 8, Morai 
7.92 6.9 0.9 8.0 9.1 48 

 River Kolak at 

Pataliya Bridge 
7.88 6.9 0.9 11.0 15 240 

41 Oct-2024  River Kolak at N 

H No. 8, Morai 
8.09 7 0.8 9 9.2 46 

 River Kolak at 

Pataliya Bridge 
8.02 7 1 11 13 220 

42 Nov-2024  River Kolak at N 

H No. 8, Morai 
7.9 7.1 0.7 8 9.1 43 

 River Kolak at 8.02 6.9 1.1 12 17 280 
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Pataliya Bridge 

43 Dec-2024  River Kolak at N 

H No. 8, Morai 
8.12 7.2 0.8 10 12 58 

 River Kolak at 

Pataliya Bridge 
8.05 7 1.1 14 21 240 

44 January-2025  River Kolak at N 

H No. 8, Morai 
7.8 7.1 0.7 8 14 47 

 River Kolak at 

Pataliya Bridge 
7.84 6.9 1 14 39 150 

45 February-2025  River Kolak at N 

H No. 8, Morai 
8.05 7 0.8 8 10 48 

 River Kolak at 

Pataliya Bridge 
7.45 6.8 1.1 12 38 110 

46 March-2025  River Kolak at N 

H No. 8, Morai 
8.07 7.1 0.9 10 13 58 

 River Kolak at 

Pataliya Bridge 
7.95 6.9 1.1 18 39 170 

47 April-2025  River Kolak at N 

H No. 8, Morai 
7.94 7 0.9 10 27 120 

 River Kolak at 

Pataliya Bridge 
7.54 6 1.6 12 94 280 

48 May-2025  River Kolak at N 

H No. 8, Morai 
7.84 7 0.9 9 23 94 

 River Kolak at 

Pataliya Bridge 
7.33 6.5 1.4 10 120 350 

49 June-2025  River Kolak at N 

H No. 8, Morai 
7.75 7.2 0.9 12 27 120 

 River Kolak at 7.63 6.6 1.5 18 150 280 
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Pataliya Bridge 

50 July-2025  River Kolak at N 

H No. 8, Morai 
7.79 7.3 0.9 10 17 58 

 River Kolak at 

Pataliya Bridge 
7.58 6.9  1.0 14 84 140 

 

(B) 

 STPs Results 

There is no Existing STP at present 

(C)  

Drain details with flow 

Sr. No. Location/Name of Drain Name of Inletting River/Drain Discharge (MLD) 

Max. Min. 

1 Morai, Vapi Bill Khadi 26 MLD 10 MLD 

(D) 

CETPs Results 

Not Applicable 

 

(E) 

Progress/Status Report of the River/PRS ground water quality Monitoring (July – 2025): 

Date Location DO 

(mg/l) 

pH BOD 

(mg/l) 

COD 

(mg/l) 

Fecal 

Coliform 

(MPN/100 

ml) 

Total 

coliform 

(MPN/100 

ml) 

SS 

(mg/l) 

Iron 

(mg/l) 

Lead 

(mg/l) 

Nickel 

(mg/l) 

01/07/2025 

Borewell at 

KoteshwarMahadev 

Temple, Vatar 

2.2 7.44 0.3 7 <2 <2 4 0.054 BDL BDL 
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12. Mahi 

(A) 

Progress/Status Report of the River/PRS water quality monitoring for the Month July– 2025: 

Sr. 

No. 

Month/ Date Location 

ID 

Name of Location Parameter 

pH 

 

DO 

(mg/l) 

BOD 

(mg/l) 

COD 

(mg/l) 

Fecal 

coliform 

(MPN/ 

100ml) 

Total coliform 

(MPN/100 ml) 

1 June-2021  River Mahi at Sevalia 7.45 8.2 0.7 6 11 70 

2 July-2021  River Mahi at Sevalia 7.67 8.5 0.6 5 2 48 

3 August-2021  River Mahi at Sevalia 8.06 8.4 0.6 5.0 2 39 

4 September-

2021 

 River Mahi at Sevalia 7.96 7.9 0.6 5.0 2 48 

5 October-2021  River Mahi at Sevalia 8.48 7.7 0.7 5.0 2 40 

6 Nov-2021  River Mahi at Sevalia 8.3 8.5 0.5 5.0 2 40 

7 Dec-2021  River Mahi at Sevalia 7.95 8.5 0.5 6.0 6.8 63 

8 January – 2022  River Mahi at Sevalia 8.5 8.5 0.5 6.0 4 47 

9 February-2022  River Mahi at Sevalia 8.05 8.2 0.7 6.0 4 49 

Zinc 

(mg/l) 

Manganese 

(mg/l) 

Nitrite 

(mg/l) 

Nitrate 

(mg/l) 

Hexavalent 

Chromium 

(mg/l) 

Total 

Chromium 

(mg/l) 

Percent 

Sodium 

Ammonical 

Nitrogen 

(mg/l) 

Total 

Kejeldahl 

Nirtogen 

(mg/l) 

TDS 

(mg/l) 

Conductivity 

(micro.s/cm) 

  BDL   BDL 0.003 0.206   BDL   BDL  - 0.28 0.56 431 743 
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10 March-2022  River Mahi at Sevalia 8.1 3.8 0.8 7 4 33 

11 April-2022  River Mahi at Sevalia 8.58 8.3 0.8 8 4 49 

12 May-2022  River Mahi at Sevalia 8.31 8.8 0.8 6 4 63 

13 June-2022  River Mahi at Sevalia 8.51 8.5 0.8 8 1.8 11 

14 July-2022  River Mahi at Sevalia 8.46 8.4 0.7 6 6.8 33 

15 August-2022  River Mahi at Sevalia 8.26 7.8 0.7 5 2 33 

16 Sept-2022  River Mahi at Sevalia 8.49 8.0 0.8 6 4 49 

17 October-2022  River Mahi at Sevalia 8.49 8.0 0.7 6 6.8 33 

18 Nov-2022  River Mahi at Sevalia 8.49 7.9 0.8 6 6.8 43 

19 Dec-2022  River Mahi at Sevalia 8.41 8 0.8 5 4 21 

20 January-2023  River Mahi at Sevalia 8.46 8.2 0.6 5 7 33 

21 February-2023  River Mahi at Sevalia 8.5 8 0.5 7 14 22 

22 March-2023  River Mahi at Sevalia 8.5 8 0.5 7 240 500 

23 April-2023  River Mahi at Sevalia 8.3 7.8 0.5 6 170 350 

24 May-2023  River Mahi at Sevalia 8.4 7.8 0.5 7 70 280 

25 June-2023  River Mahi at Sevalia 7.9 7.5 0.5 5 140 350 

26 July-2023  River Mahi at Sevalia 8.0 7.5 0.5 7 50 170 

27 August-2023  River Mahi at Sevalia 8.4 7.5 0.5 6 26 110 

28 Sep-2023  River Mahi at Sevalia 8.4 7.6 0.5 6 33 140 

29 October-2023  River Mahi at Sevalia 8.3 7.6 0.5 7 14 110 

30 Nov-2023  River Mahi at Sevalia 8.2 7.6 0.6 8 14 90 

31 Dec-2023  River Mahi at Sevalia 8.4 8.2 0.5 6 30 220 

32 January-2024  River Mahi at Sevalia 8.3 7.5 0.72 8 14 90 

33 February-2024  River Mahi at Sevalia 7.5 8.06 0.57 7 11 70 

34 March – 2024  River Mahi at Sevalia 8.4 7.5 0.7 8 17 70 
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35 April -2024  River Mahi at Sevalia 8.4 7.3 0.6 8 8 70 

36 May – 2024  River Mahi at Sevalia 8.4 7.5 0.7 7 8 30 

37 June – 2024  River Mahi at Sevalia 8.28 7.6 0.8 10 11 90 

38 July – 2024  River Mahi at Sevalia 7.9 8.3 0.7 8 7 70 

39 Aug – 2024  River Mahi at Sevalia 8.3 7.2 0.7 8 8 70 

40 Sep-2024  River Mahi at Sevalia 7.8 7.2 0.5 8 8 90 

41 Oct-2024  River Mahi at Sevalia 8.2 7.4 0.5 9 7 70 

42 Nov-2024  River Mahi at Sevalia 8.2 7.6 0.6 8 11 90 

43 Dec-2024  River Mahi at Sevalia 7.9 7.6 <1 8 8 70 

44 January-2025  River Mahi at Sevalia 8.04 9.26 <1.0 8 8 70 

45 February-2025  River Mahi at Sevalia 8.32 7.35 <1 8 7 70 

46 March-2025  River Mahi at Sevalia 8.21 8.38 <1 7 8 79 

47 April-2025  River Mahi at Sevalia 7.12 8.12 <1 7 10 84 

48 May – 2025  River Mahi at Sevalia 8.09 8.2 <1 7 14 94 

49 June – 2025  River Mahi at Sevalia 7.11 7.56 <1 7 13 94 

50 July – 2025  River Mahi at Sevalia 8.02 7.13 <1 8 14 79 
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13. Meshwo 

(A) 

Progress/Status Report of the River/PRS water quality monitoring for the Month July - 2025: 

Sr. 

No. 

Month/ Date Location 

ID 

Name of 

Location 

Parameter 

pH 

 

DO (mg/l) BOD 

(mg/l) 

COD 

(mg/l) 

Fecal 

coliform 

(MPN/ 

100ml) 

Total coliform 

(MPN/100 ml) 

1 June-2021  River Meshwo 

D/s at Shamlaji 

7.60 7.12 0.93 8 4 21 

2 July-2021  Same as above 7.36 5.98 0.88 9  1.8  1.8 

3 August-2021  Same as above 7.47 5.91 0.73 14  1.8 11 

4 Sept-2021  Same as above 7.31 4.89 1.46 11  1.8 46 

5 October-2021  Same as above 7.61 6.02 0.80 12  1.8 12 

6 Nov-2021  Same as above 7.68 6.92 0.71 13 4 21 

7 Dec-2021  Same as above 7.20 6.75 0.79 12  1.8 14 

8 January – 2022  Same as above 7.69 5.74 0.57 15  1.8 21 

9 Feb-2022  Same as above  7.76 6.79 0.71 10  1.8 12 

10 March-2022  Same as above 7.61 7.55 0.78 11  1.8 14 

11 April-2022  Same as above 8.20 5.77 0.81 18  1.8 12 

12 May-2022  Same as above 7.84 5.98 0.73 18  1.8 12 

13 June-2022  Same as above 7.85 5.26 0.65 20 4 17 

14 July-2022  Same as above 7.20 6.51 0.85 17  1.8 11 

15 August-2022  Same as above 7.94 6.30 0.67 10  1.8 4 

16 Sept-2022  Same as above 8.35 6.75 1.13 11  1.8 12 

17 October-2022  Same as above 7.55 6.14 1.43 12  1.8 14 
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18 Nov-2022  Same as above 7.75 7.14 0.78 8  2  2 

19 Dec-2022  Same as above 6.83 7.74 1.77 10  1.8 14 

20 January-2023  Same as above 7.38 7.34 1.00 11  1.8 6 

21 February-2023  Same as above 7.68 5.09 1.00 12  1.8 6 

22 March-2023  Same as above 8.16 6.21 0.95 10 4 21 

23 April-2023  Same as above 7.93 6.59 1.28 7 <1.8 8 

24 May-2023  Same as above 7.94 6.42 0.87 8 4 21 

25 June 2023  Same as above 8.02 5.01 1.06 9  1.8 12 

26 July 2023  Same as above 7.60 6.50 0.84 13 11 70 

27 August-2023  Same as above 7.89 7.76 0.89 8 < 1.8 12 

28 Sept-2023  Same as above 7.46 6.1 1.0 7  1.8 12 

29 October-2023  Same as above 7.39 7.3 0.76 7 2 26 

30 Nov-2023  Same as above  7.37 7.74 0.98 11  1.8 21 

31 Dec-2023  Same as above 7.66 5.22 0.92 10 2 17 

32 January-2024  River Meshwo 

D/s at Shamlaji 

8.14 7.63 0.76 9  1.8 20 

33 February-2024  Same as above 7.76 8.03 0.77 10  1.8 6 

34 March 2024  Same as above 7.19 7.96 0.79 11  1.8 21 

35 April – 2024  Same as above 7.01 6.12 0.74 9  1.8 21 

36 May – 2024  Same as above 7.71 5.14 0.76 8  1.8 11 

37 June – 2024  Same as above 7.49 5.51 0.68 9  1.8 8 

38 July-2024  Same as above 7.20 6.45 0.72 10  1.8 4 

39 August -2024  Same as above 7.19 5.87 0.68 9  1.8 4 

40 Sept- 2024  Same as above 7.03 7.06 0.65 8  1.8 12 

41 Oct-2024  Same as above 7.45 7.21 0.68 8  1.8 6 

42 Nov-2024  Same as above 7.15 6.85 0.68 9  1.8 11 
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43 Dec-2024  Same as above 7.39 7.9 0.68 11  1.8 21 

44 January-2025  River Meshwo 

D/s at Shamlaji 

7.24 7.12 0.9 10  1.8 6 

45 February-2025  Same as above 7.53 7.97 0.5 8  1.8 6 

46 March-2025  Same as above 8.10 7.33 0.7 7  1.8 6.1 

47 April-2025  Same as above 7.28 5.60 0.8 9  1.8 6.1 

48 May – 2025  Same as above 7.98 4.98 0.8 10  1.8 6.1 

49 June – 2025  Same as above 8.07 6.03 0.6 8  1.8 6.1 

50 July – 2025  Same as above 7.77 6.29 0.7 6  1.8 6.1 

 

 

 (B) 

 STP Results 

Not Applicable  

 

(C) 

 Drain Details 

Not Applicable 

  

(D) 

 CETP Results 

Not Applicable  

 

(E) 

 Progress/Status Report of the ground water quality Monitoring: 

Date Location pH BOD (mg/l) COD (mg/l) TDS (mg/l) 

July-2025 Borewell from Shamlaji Dharamshala 7.23 0.7 6 554 
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14. Mindhola 

 (A) 

Progress/Status Report of the River/PRS water quality monitoring for the Month July – 2025: 

Sr. 

No. 

Month/ Date Location 

ID 

Name of 

Location 

Parameter 

pH 

 

DO (mg/l) BOD 

(mg/l) 

COD 

(mg/l) 

Fecal 

coliform 

(MPN/ 100ml) 

Total coliform 

(MPN/100 ml) 

1 June-2021  River Mindhola 8.38 6.3 2.3 17 27 84 

2 July-2021  As above 7.74 5.1 2.7 22 350 1600 

3 August-2021  As above 7.50 6.0 1.8 20 540 1600 

4 Sept-2021  As above 7.58 6.0 1.7 14 920 1600 

5 October- 2021  River Mindhola 8.04 6 1.6 10 350 1600 

6 Nov-2021  River Mindhola 7.88 5.4 2.6 11 920 1600 

7 December-2021  As above 7.94 5 2.9 30 220 >1600 

8 January – 2022  River Mindhola 7.62 3.2 7 35 540 >1600 

9 February-2022  River Mindhola 7.95 5.2 2.9 26 >1600 >1600 

10 March-2022  River Mindhola 8.07 4.7 2.2 14 240 >1600 

11 April-2022  As above 7.63 5.6 2.9 24 70 430 

12 May-2022  As above 7.66 5.8 2.9 18 220 540 

13 June-2022  As above 7.53 5.8 3 20 280 350 

14 July-2022  As above 8 5.9 2.6 12 17 280 

15 August-2022  As above 8.7 6.2 2.3 10 79 430 

16 Sept-2022  As above 7.94 5.1 2.8 18 94 220 
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17 October-2022  River Mindhola 8.26 5 2.8 18 110 350 

18 Nov-2022  River Mindhola 8.07 5.1 2.7 18 110 540 

19 December-2022  River Mindhola 7.97 5.1 2.8 22 110 920 

20 January-2023  River Mindhola 7.72 5.0 2.9 26 1600 >1600 

21 February-2023  River Mindhola 8.40 5.2 2.9 22 140 1600 

22 March-2023  River Mindhola 7.5 5.1 2 19 170 >1600 

23 April-2023  River Mindhola 8.25 5.1 2.9 26 920 >1600 

24 May-2023  River Mindhola 7.9 5.2 2.8 13 31 150 

25 June-2023  River Mindhola 7.88 5.1 2.9 22 350 1600 

26 July-2023  River Mindhola 7.95 6.9 2.4 12 540 1600 

27 August-2023  River Mindhola 7.92 7.0 2.3 8 110 920 

28 Sept-2023  River Mindhola 7.92 7.0 2.3 8 110 920 

 29 October-2023   River Mindhola 7.87 5.2 3 22 70 540 

30 Nov-2023  River Mindhola 7.33 5.3 1.9 20 70 350 

31 December-2023  River Mindhola 7.52 6.2 1.7 10 11 47 

32 January-2024  River Mindhola 7.51 5.6 2.8 28 920 >1600 

33 Fabruary-2024  River Mindhola 7.11 5.5 2.8 22 110 540 

34 March-2024   River Mindhola 8.42 6.9 1.8 10 6 31 

35 April-2024  River Mindhola  7.64 5.1 2.7 28 84 350 

36 May - 2024  River Mindhola  8.42 5.3 2.5 18 27 170 

37 June-2024  River Mindhola 8.42 7 1.3 10 63 120 

38 July-2024  River Mindhola 7.80 5.9 2.3 16 70 350 
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39 August-2024  River Mindhola  7.90 6.4 2.5 12 540 920 

40 Sept-2024  River Mindhola  8.03 5.9 1.9 15 240 920 

41 October-2024  River Mindhola 7.38 5.3 2.8 18 120 510 

42 Nov-2024  River Mindhola 7.62 6.9 1 44 63 210 

43 Dec-2024  River Mindhola 8.17 5.5 2.7 17 40 170 

44 January-2025  River Mindhola 7.49 5.3 2.8 18 84 210 

45 February-2025  River Mindhola 7.77 6.6 1.6 14 25 84 

46 March-2025  River Mindhola 7.73 5.1 2.9 16.0 39.0 110 

47 April-2025  River Mindhola 7.66 5.1 2.8 29.0 84 350 

48 May-2025  River Mindhola 7.67 6.8 2.0 16 6.0 27 

49 June-2025  River Mindhola 7.41 5 2.9 19 27 170 

50 July-2025  River Mindhola 7.15 6.0 1.81 12 70 350 

 

 (B) 

Progress /Status Report for Ground water quality monitoring pertaining to PRS River: 

Location: - BOREWELL AT SACHIN GIDC (SIEL) 

Date 

%

N

A 

A
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Location: - BOREWELL AT NR COMMON HAZ WASTE DSPO.SITE(GEPIL) 
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Location : - OPEN WELL AT GABHENI OPP: PANCHYAT OFFICE 
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 (C) 

 Drains Details with Flow: 

Sr.No. Location Name of Inletting River/Drain 
Discharged 

Max Min 

1 Sachin Notified area Kapletha village drain meeting River Mindhola 1.6 MLD 0.5 MLD 

Note: Entire Baleshwar Khadi is meeting to River Mindhola at village Samrod as major drain. Polluted River action plan of Baleshwar Khadi is 

prepared and submitted separately. 

(D) 

 STP & CETP results: 

No Sewage treatment in this River stretch – Existing STP details – NA 

No Industrial waste water discharge into this River stretch – Existing CETPs details – NA 

 

 

 

javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl08','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl08','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl08','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl10','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl10','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl10','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl13','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl13','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl13','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl16','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl16','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl16','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl17','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl17','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl17','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl20','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl20','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl20','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl23','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl23','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl23','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl28','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl28','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl30','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl30','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl30','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl33','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl33','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl33','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl34','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl34','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl35','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl35','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl35','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl36','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl36','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl36','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl37','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl37','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl37','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl38','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl38','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl39','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl39','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl39','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl40','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl40','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl42','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl42','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl42','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl43','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl43','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl43','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl44','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl44','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl44','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl45','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl45','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl45','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl46','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl46','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl46','')


117 

 

15. Narmada 

 (A) 

Progress/Status Report of the River/PRS water quality monitoring for the Month July – 2025: 

Sr. 

No. 

Month/ Date Location 

ID 

Name of Location Parameter 

pH 

 

DO (mg/l) BOD 

(mg/l) 

COD 

(mg/l) 

Fecal 

coliform 

(MPN/ 100ml) 

Total coliform 

(MPN/100 ml) 

1 June-2021  NTPC Zanor 7.91 8.13 1.06 5 21 46 

 Zadeshwar 7.95 8.28 1.11 6 94 220 

 Garudeshwar 8.02 8.32 0.72 6 13 47 

2 July-2021  NTPC Zanor 8.24 7.68 1.22 10 22 70 

 Zadeshwar 8.07 7.57 1.28 10 46 110 

 Garudeshwar 7.97 7.43 0.7 5 17 70 

3 August-2021  NTPC Zanor 7.87 7.28 1.02 11 23 94 

 Zadeshwar 7.95 7.04 1.09 11 79 280 

 Garudeshwar 8.28 8.13 0.68 5 21 70 

4 September- 

2021 

 NTPC Zanor 8.19 6.89 1.18 12 22 70 

 Zadeshwar 8.21 6.62 1.26 12 46 110 

 Garudeshwar 7.51 6.41 1.28 5 26 70 

5 October-2021  NTPC Zanor 7.88 6.72 1.21 10 46 110 

 Zadeshwar 7.74 6.58 1.34 10 49 140 

 Garudeshwar 8.26 7.43 0.8 05 17 49 

6 November-

2021 

 NTPC Zanor 8.18 8.05 0.81 10 22 70 

 Zadeshwar 8.21 7.40 0.89 10 46 110 

 Garudeshwar 8.25 8.16 0.7 05 24 70 

7 December-  NTPC Zanor 8.21 8.02 0.8 9 34 79 
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2021  Zadeshwar 8.24 7.91 0.82 10 47 110 

 Garudeshwar 8.02 8.11 0.72 5 21 27 

8 January – 2022  NTPC Zanor 8.31 8.05 0.82 11 33  94 

 Zadeshwar 8.32 7.63 0.84 14 49 140 

 Garudeshwar 8.31 8.15 0.75 5 26 70 

9 February-2022  NTPC Zanor 8.46 8.29 0.85 9 49 110 

 Zadeshwar 8.29 7.04 1.05 10 79 170 

 Garudeshwar 8.18 8.58 0.77 5 17 46 

10 March-2022  NTPC Zanor 8.31 7.73 0.88 10 33 110 

 Zadeshwar 8.12 7.64 0.95 10 49 170 

 Garudeshwar 8.2 8.15 0.8 5 17 33 

11 April-2022  NTPC Zanor 8.34 7.08 0.91 12 22 70 

 Zadeshwar 8.29 6.88 0.94 14 110 260 

 Garudeshwar 8.45 8.51 0.84 5 23 49 

12 May-2022  NTPC Zanor 8.34 7.30 0.9 12 22 49 

 Zadeshwar 8.39 6.7 0.92 12 94 170 

 Garudeshwar 8.57 8.46 0.84 5 13 47 

13 June-2022  NTPC Zanor 7.96 6.98 0.87 8 26 46 

 Zadeshwar 7.71 6.89 0.92 9 94 220 

 Garudeshwar 8.14 8.15 0.86 5 22 47 

14 July-2022  NTPC Zanor 8.38 7.1 0.84 11 21 46 

 Zadeshwar 8.39 6.73 0.87 13 94 170 

 Garudeshwar 8.11 7.64 0.84 5 21 70 

15 August-2022  NTPC Zanor 7.48 7.06 0.82 5 21 46 
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 Zadeshwar 7.79 6.86 0.83 5 94 170 

 Garudeshwar 7.98 7.47 0.85 5 17 70 

16 September-

2022 

 NTPC Zanor 7.81 7.22 0.88 8 22 70 

 Zadeshwar 7.97 6.92 0.91 9 46 110 

 Garudeshwar 7.88 7.42 0.80 5 26 70 

17 October-2022  NTPC Zanor 8.2 7.48 0.84 6 17 70 

 Zadeshwar 8.26 7.24 0.86 6 46 130 

 Garudeshwar 8.17 7.48 0.84 5 33 79 

18 November-

2022 

 NTPC Zanor 8.28 7.42 0.83 7 22 70 

 Zadeshwar 8.30 7.25 0.85 8 49 130 

 Garudeshwar 8.33 7.40 0.85 5 21 40 

19 December -

2022 

 

 NTPC Zanor 8.15 7.72 0.82 6 34 79 

 Zadeshwar 8.23 7.68 0.84 6 47 110 

 Garudeshwar 8.23 7.60 0.80 5 12 27 

20 January-2023  NTPC Zanor 8.04 7.85 0.84 5 21 70 

 Zadeshwar 8.06 7.40 0.87 6 94 240 

 Garudeshwar 8.27 7.65 0.85 5 17 33 

21 February-2023  NTPC Zanor 8.05 7.56 0.89 8 46 110 

 Zadeshwar 8.10 7.38 0.91 9 70 170 

 Garudeshwar 8.29 8.16 0.82 5 17 46 

22 March-2023  NTPC Zanor 8.18 7.71 0.85 6 46 140 

 Zadeshwar 8.23 7.54 0.86 6 49 170 

 Garudeshwar 8.29 7.69 0.81 5 17 33 

23 April-2023  NTPC Zanor 8.25 8.19 0.82 7 49 110 
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 Zadeshwar 8.29 8.12 0.85 8 70 170 

 Garudeshwar 8.42 8.18 0.72 5 23 49 

24 May-2023  NTPC Zanor 7.72 7 0.83 6 78 140 

 Zadeshwar 7.94 6.52 0.96 7 170 340 

 Garudeshwar 8.13 7.80 0.77 5 20 45 

25 June-2023  NTPC Zanor 8.13 7.08 0.80 5 45 110 

 Zadeshwar 8.19 6.99 0.96 8 40 140 

 Garudeshwar 8.38 7.81 0.71 5 <2 20 

26 July-2023  NTPC Zanor 8.11 7.65 0.68 5 33 110 

 Zadeshwar 8.10 6.94 0.75 6 39 170 

 Garudeshwar 7.99 7.89 0.76 5 14 33 

27 August-2023  NTPC Zanor 7.89 7.76 0.81 5 21 46 

 Zadeshwar 8.01 6.30 0.94 7 70 140 

 Garudeshwar 8.13 7.61 0.68 5 17 70 

28 September-

2023 

 NTPC Zanor 8.31 7.32 0.74 5 17 70 

 Zadeshwar 8.30 7.07 0.86 8 94 280 

 Garudeshwar 8.35 8.49 0.68 5 21 70 

29 October-2023  NTPC Zanor 8.10 7.57 0.78 6 13 79 

 Zadeshwar 8.04 7.79 0.85 7 70 220 

 Garudeshwar 7.99 7.31 0.79 5 17 94 

30 November-

2023 

 NTPC Zanor 8.30 8.22 0.84 6 17 110 

 Zadeshwar 8.32 8.31 0.80 6 49 170 

 Garudeshwar 8.14 7.92 0.71 5 13 21 

31 December-

2023 

 NTPC Zanor 8.47 8.48 0.83 6 20 68 

 Zadeshwar 8.45 8.34 0.90 6 40 140 
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 Garudeshwar 8.41 8.35 0.70 5 <2 45 

32 January – 2024 

 

 NTPC Zanor 8.34 8.54 0.78 5 40 90 

 Zadeshwar 8.46 8.65 0.82 5 45 170 

 Garudeshwar 8.11 8.46 0.70 5 61 120 

33 February-2024  NTPC Zanor 8.40 8.44 0.72 7 45 110 

 Zadeshwar 8.47 8.35 0.78 8 68 200 

 Garudeshwar 8.41 8.28 0.75 4 45 130 

34 March-2024  NTPC Zanor 7.63 8.19 0.83 5 20 78 

 Zadeshwar 8.04 7.09 0.91 6 120 260 

 Garudeshwar 8.25 7.78 0.76 5 20 45 

35 April – 2024  NTPC Zanor 8.19 8.18 0.77 5 40 92 

 Zadeshwar 8.15 7.22 0.83 6 110 210 

 Garudeshwar 8.39 8.15 0.77 5 20 40 

36 May – 2024  NTPC Zanor 8.20 7.37 0.86 6 40 78 

 Zadeshwar 8.24 7.64 0.91 6 120 220 

 Garudeshwar 8.3 8.01 0.83 5 21 70 

37 June – 2024 

 

 NTPC Zanor 7.89 7.14 0.89 5 20 92 

 Zadeshwar 7.83 7.39 0.94 6 93 260 

 Garudeshwar 8.21 8.00 0.76 5 20 68 

38 July – 2024 

 

 NTPC Zanor 8.19 6.92 1.03 5 40 93 

 Zadeshwar 8.24 7.10 1.14 7 61 140 

 Garudeshwar 7.82 6.70 0.74 5 40 92 

39 August – 2024 

 

 NTPC Zanor 7.55 7.4 0.80 6 20 68 

 Zadeshwar 8.02 6.90 1.10 6 45 170 

 Garudeshwar 8.38 8.40 0.65 5 20 68 
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40 September - 

2024 

 

 NTPC Zanor 7.83 7.0 0.81 6 20 61 

 Zadeshwar 7.80 6.70 0.92 6 40 93 

 Garudeshwar 7.93 7.60 0.70 5 20 78 

41 October - 2024 

 

 NTPC Zanor 7.82 6.9 0.8 5 20 61 

 Zadeshwar 7.98 7.3 0.9 6 45 120 

 Garudeshwar 8.18 6.8 0.7 5 20 68 

42 November-

2024 

 NTPC Zanor 8.26 7.3 0.8 6 20 61 

 Zadeshwar 8.32 7.0 0.9 7 40 120 

 Garudeshwar 8.48 8.2 0.8 5 <2 20 

43 December - 

2024 

 

 NTPC Zanor 8.21 8.5 0.8 6 20 78 

 Zadeshwar 8.48 8.5 1.0 6 45 140 

 Garudeshwar 8.47 8.6 0.7 5 20 68 

44 January- 2025 

 

 NTPC Zanor 8.17 8.3 0.8 6 11 46 

 Zadeshwar 8.11 8.5 0.9 6 13 47 

 Garudeshwar 8.24 7.29 <1 5 4 33 

45 February-2025  NTPC Zanor 8.42 7.61 <1 5 13 79 

 Zadeshwar 8.50 7.54 <1 5 33 130 

 Garudeshwar 8.39 7.21 <1 5 2 17 

46 March-2025  NTPC Zanor 8.20 7.55 <1 5 17 110 

 Zadeshwar 8.30 7.62 <1 5 11 79 

 Garudeshwar 8.3 7.32 < 1 5 11 70 

47 April-2025  NTPC Zanor 8.45 7.63 <1 5 21 140 

 Zadeshwar 8.35 7.33 <1 5 12 110 

 Garudeshwar 8.22 7.55 <1 5 34 130 
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48 May-2025  NTPC Zanor 8.46 7.55 <1 5 11 79 

 Zadeshwar 8.43 7.41 <1 5 12 110 

 Garudeshwar 8.48 7.34 <1 5 11 79 

49 June-2025  NTPC Zanor 8.38 7.61 <1 5 22 130 

 Zadeshwar 8.39 7.56 <1 6 13 110 

 Garudeshwar 8.50 7.61 <1 5 11 70 

50 July-2025  NTPC Zanor 8.49 7.82 0.77 5 17 110 

 Zadeshwar 8.12 7.77 0.83 5 11 110 

 Garudeshwar 8.41 7.7 0.86 5 4 70 

 

 

16. Sabarmati 

(A)  

Progress/Status Report of the River/PRS water quality monitoring for the Month July – 2025: 

Sr

. 

N

o. 

Month/ Date Location 

ID 

Name of 

Location 

Parameter 

pH 

 

DO (mg/l) BOD 

(mg/l) 

COD 

(mg/l) 

Fecal 

coliform 

(MPN/ 

100ml) 

Total coliform 

(MPN/100 ml) 

1 June-2021  Kheroj Sample was not collected as river is dry 

 Mahudi Sample was not collected as river is dry 

 Chiloda Sample was not collected as river is dry 

 Hansol  Bridge 7.63 7.13 0.88 15 17 70 

 Railway Bridge 7.83 6.42 1.43 30 79 210 

 V N Bridge 7.50 BDL 14 74 540 920 

 Miroli 8.00 BDL 39 145 >1600 >1600 

 Vautha  7.70 3.89 32 148 920 1600  

2   Kheroj Sample was not collected as river is dry 
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July -2021  Mahudi Sample was not collected as river is dry 

 Chiloda Sample was not collected as river is dry 

 Hansol  Bridge 8.08 6.29 0.59 15 06 63 

 Railway Bridge 7.96 6.51 1.5 27 63 350 

 V N Bridge 7.96 0.1 71 244 >1600 >1600 

 Miroli 7.28 4.08 31 117 >1600 >1600 

 Vautha 7.48 0.09 28 103 >1600 >1600 

3 August-2021  Kheroj 8.10 6.80 0.60 11 04 63 

 Mahudi Sample was not collected as river is dry 

 Chiloda Sample was not collected as river is dry 

 Hansol  Bridge 7.72 4.98 1.47 14 09 70 

 Railway Bridge 7.40 6.40 1.42 18 47 240 

 V N Bridge 8.19 Nil 60 518 >1600 >1600 

 Miroli Result yet not freeze 

 Vautha 8.05 Nil 42 98 540 920 

4 September-2021  Kheroj 8.20 5.70 1.68 12 14 94 

 Mahudi Sample was not collected due to river found stagnant 

 Chiloda Sample was not collected as river is dry 

 Hansol  Bridge 7.75 5.57 1.40 15 12 110 

 Railway Bridge 7.70 4.61 1.57 25 70 350 

 V N Bridge 8.55 BDL 146 384 >1600 >1600 

 Miroli 7.38 BDL 47 199 >1600 >1600 

 Vautha 7.52 BDL 31 122 >1600 >1600 

5 October-2021  Kheroj 8.14 6.53 0.74 12 21 46 

 Mahudi Sample was not collected during October month due to river found stagnant. 

 Chiloda Sample was not collected during October month due to river found dry. 

 Hansol  Bridge Sample was not collected during October month due to river found dry. 

 Railway Bridge 7.65 6.03 14 84 350 540 

 V N Bridge 7.26 BDL 143 611 >1600 >1600 

 Miroli 7.81 BDL 31 112 >1600 >1600 
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 Vautha 8.81 BDL 41 156 540 920 

6 November-2021  Kheroj 7.50 7.69 0.73 15 4 46 

 Mahudi Sample was not collected during October month due to river found stagnant. 

 Chiloda Sample was not collected during October month due to river found dry. 

 Hansol  Bridge 8.25 7.66 0.72 09 12 63 

 Railway Bridge 7.27 3.06 12 69 540 920 

 V N Bridge 8.36 BDL 147 537 >1600 >1600 

 Miroli 7.18 BDL 29 105 >1600 >1600 

 Vautha 7.79 BDL 27 101 >1600 >1600 

7 December - 

2021 

 Kheroj 7.77 7.56 0.82 12 12 47 

 Mahudi Sample was not collected during October month due to river found stagnant. 

 Chiloda Sample was not collected during October month due to river found dry. 

 Hansol  Bridge 7.58 5.55 0.89 14 12 70 

 Railway Bridge 7.52 5.82 0.79 17 170 350 

 V N Bridge 7.38 BDL 60 273 >1600 >1600 

 Miroli 7.20 BDL 33 109 >1600 >1600 

 Vautha 7.57 BDL 33 139 >1600 >1600 

8 January - 2022  Kheroj 8.20 7.69 0.68 14 4 47 

 Mahudi Sample was not collected due to river found stagnant. 

 Chiloda Sample was not collected due to river found dry. 

 Hansol  Bridge 8.20 7.76 0.73 13 06 47 

 Railway Bridge 7.94 6.53 1.53 15 70 280 

 V N Bridge 7.26 BDL - - >1600 >1600 

 Miroli 7.84 BDL 51 205 >1600 >1600 

 Vautha 7.5 BDL 32 87 >1600 >1600 

9 February-2022  Kheroj 7.77 6.61 0.75 17 12 47 

 Mahudi Sample was not collected due to river found stagnant. 

 Chiloda Sample was not collected due to river found dry. 

 Hansol  Bridge 7.75 8.25 0.72 11 12 94 

 Railway Bridge 7.00 4.34 1.69 36 120 350 

 V N Bridge 7.19 BDL 86 264 >1600 >1600 

 Miroli 7.35 BDL 66 288 >1600 >1600 
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 Vautha 7.64 BDL 35 137 >1600 >1600 

10 March-2022  Kheroj 7.77 7.33 0.87 11 <1.8 33 

 Mahudi Sample was not collected due to river found stagnant. 

 Chiloda Sample was not collected due to river found dry. 

 Hansol  Bridge 7.71 6.67 0.98 18 21 94 

 Railway Bridge 7.54 6.09 0.82 18 33 240 

 V N Bridge 7.71 BDL 96 506 >1600 >1600 

 Miroli 7.76 0.34 37 127 >1600 >1600 

 Vautha 7.6 1.63 25 104 >1600 >1600 

11 April-2022  Kheroj Sample was not collected due to river found dry 

 Mahudi Sample was not collected due to river found stagnant. 

 Chiloda Sample was not collected due to river found dry. 

 Hansol  Bridge Sample was not collected due to river found stagnant 

 Railway Bridge 8.15 5.17 1.19 23 47 280 

 V N Bridge 7.50 BDL 56 302   

 Miroli 7.39 1.19 26 95 >1600 >1600 

 Vautha 7.68 BDL 77 256 >1600 >1600 

12 May-2022  Kheroj Sample was not collected due to river found dry 

 Mahudi Sample was not collected due to river found stagnant. 

 Chiloda Sample was not collected due to river found dry. 

 Hansol  Bridge Sample was not collected due to river found stagnant 

 Railway Bridge 7.70 3.94 2.04 49 39 140 

 V N Bridge 7.14 0.33 46 196 >1600 >1600 

 Miroli 7.96 BDL 24 84 >1600 >1600 

 Vautha 8.00 BDL 41 164 >1600 >1600 

13 June-2022  Kheroj Sample is not collected as no flow observed 

 Mahudi Sample was not collected due to river found stagnant. 

 Chiloda Sample was not collected due to river found dry. 

 Hansol  Bridge Sample was not collected due to river found stagnant 

 Railway Bridge 8.36 2.45 28 155 120 430 

 V N Bridge 7.33 BDL 92 329 >1600 >1600 
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 Miroli 7.29 BDL 29 124 >1600 >1600 

 Vautha 7.71 BDL 39 202 >1600 >1600 

14 July-2022  Kheroj 7.43 5.45 1.32 34 7.8 23 

 Mahudi Sample was not collected due to river found stagnant. 

 Chiloda Sample was not collected due to river found dry. 

 Hansol  Bridge Sample was not collected due to river found stagnant 

 Railway Bridge 7.71 1.75 9 54 220 920 

 V N Bridge 6.56 BDL 22 86 >1600 >1600 

 Miroli 7.20 BDL 24 84 >1600 >1600 

 Vautha 8.17 BDL 23 83 >1600 >1600 

15 August-2022  Kheroj 7.84 5.34 0.78 11 <1.8 21 

 Mahudi 7.29 5.45 1.49 08 <2 <2 

 Chiloda 8.25 5.99 0.87 16 70 350 

 Hansol  Bridge 7.62 5.56 1.04 10 4 47 

 Railway Bridge 7.33 4.52 1.92 21 170 540 

 V N Bridge 7.0 BDL 22 86 >1600 >1600 

 Miroli 7.54 5.24 7 34 >1600 >1600 

 Vautha 7.31 BDL 20 48 >1600 >1600 

16 September-2022  Kheroj 8.33 6.9 1.58 12 33 170 

 Mahudi 7.62 6.68 1.55 14 170 350 

 Chiloda 7.8 6.47 0.91 18 12 70 

 Hansol  Bridge 7.18 6.29 1.03 16 12 60 

 Railway Bridge 7.35 5.08 2.28 15 12 70 

 V N Bridge 7.45 5.48 1.12 38 170 540 

 Miroli 7.45 4.67 6 25 920 1600 

 Vautha 7.7 5.24 12 30 >1600 >1600 

17 October-2022  Kheroj 7.65 6.45 1.13 17 <1.8 33 

 Mahudi 7.92 4.94 2.23 11 04 33 

 Chiloda 7.64 6.53 2.3 11 12 70 

 Hansol  Bridge 7.36 5.66 1.17 14 06 47 

 Railway Bridge 7.74 5.97 1.24 15 12 110 
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 V N Bridge 7.22 2.21 14 58 >1600 >1600 

 Miroli 7.31 4.60 8 31 >1600 >1600 

 Vautha 7.30 3.48 12 36 >1600 >1600 

18 November-2022  Kheroj 7.71 6.75 1.42 9 04 33 

 Mahudi 8.01 6.06 1.01 9 04 70 

 Chiloda Sample was not collected due to river found Dry 

 Hansol  Bridge 7.80 6.05 1.54 09 12 70 

 Railway Bridge 7.45 5.17 2.22 24 70 350 

 V N Bridge 7.49 BDL 43 201 >1600 >1600 

 Miroli 7.73 6.54 2.72 27 >1600 >1600 

 Vautha 7.78 3.41 5.98 33 >1600 >1600 

19 December-2022  Kheroj 7.06 7.66 1.84 11 06 33 

 Mahudi 7.89 7.00 1.72 12 06 33 

 Chiloda Sample was not collected due to river found Dry 

 Hansol  Bridge 7.15 7.23 1.43 12 04 33 

 Railway Bridge 7.18 3.71 4.91 18 47 350 

 V N Bridge 7.24 0.29 32 87 >1600 >1600 

 Miroli 7.40 0.95 27 89 >1600 >1600 

 Vautha 7.71 1.52 23 76 >1600 >1600 

20 January-2023  Kheroj 7.89 6.91 1.39 09 06 47 

 Mahudi 7.81 6.11 1.08 09 06 63 

 Chiloda Sample was not collected due to river found Dry 

 Hansol  Bridge 7.70 7.35 1.47 10 06 63 

 Railway Bridge 7.42 4.72 2.47 24 110 350 

 V N Bridge 8.01 0.35 25 103 >1600 >1600 

 Miroli 7.30 BDL 20 85 >1600 >1600 

 Vautha 7.5 0.51 21 55 >1600 >1600 

21 February-2023  Kheroj 7.54 5.09 1.38 11 <1.8 21 

 Mahudi 8.29 5.77 0.98 12 12 70 
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 Chiloda Sample was not collected due to river found Dry 

 Hansol  Bridge 7.70 5.21 1.81 19 04 49 

 Railway Bridge 8.08 5.13 1.66 17 70 350 

 V N Bridge 7.30 BDL 104 328 >1600 >1600 

 Miroli 7.42 1.70 24 73 >1600 >1600 

 Vautha 7.85 BDL 25 84 >1600 >1600 

22 March-2023  Kheroj Sample was not collected as no flow observed 

 Mahudi Sample was not collected due to river found stagnant condition 

 Chiloda Sample was not collected due to river found Dry 

 Hansol  Bridge 7.60 6.77 1.36 11 12 70 

 Railway Bridge 7.82 6.86 1.46 14 70 280 

 V N Bridge 7.10 BDL 54 175 >1600 >1600 

 Miroli 7.42 1.06 19 45 >1600 >1600 

 Vautha 7.38 3.37 17 46 >1600 >1600 

23 April-2023  Kheroj Sample was not collected as no flow observed 

 Mahudi Sample was not collected due to river found stagnant condition 

 Chiloda Sample was not collected due to river found Dry 

 Hansol  Bridge 7.52 6.94 1.14 08 12 110 

 Railway Bridge 7.00 2.79 4.15 18 170 540 

 V N Bridge 7.10 0.85 33 143 >1600 >1600 

 Miroli 7.57 0.53 28 100 >1600 >1600 

 Vautha 7.97 5.18 07 44 >1600 >1600 

24 May-2023  Kheroj Sample was not collected as no flow observed 

 Mahudi Sample was not collected due to river found stagnant condition 

 Chiloda Sample was not collected due to river found Dry 

 Hansol  Bridge 8.14 5.97 1.85 36 12 96 

 Railway Bridge 8.08 4.57 1.84 42 110 350 

 V N Bridge 7.24 BDL 105 434 >1600 >1600 

 Miroli(13423) 7.76 BDL 20 92 >1600 >1600 
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 Vautha 7.45 1.54 21 82 >1600 >1600 

25 June-2023  Kheroj Sample was not collected as no flow observed 

 Mahudi Sample was not collected due to river found stagnant condition 

 Chiloda Sample was not collected due to river found Dry 

 Hansol  Bridge 7.35 2.62 1.70 46 33 120 

 Railway Bridge 7.30 0.69 46 163 >1600 >1600 

 V N Bridge 7.28 BDL 56 268 >1600 >1600 

 Miroli (13423) 7.95 1.49 31 110 >1600 >1600 

 Vautha 8.02 1.30 8 54 >1600 >1600 

26 July-2023  Kheroj 8.07 6.9 1.02 14 12 50 

 Mahudi Sample was not collected due to river found stagnant condition 

 Chiloda Sample was not collected due to river found Dry 

 Hansol  Bridge Sample was not collected due to river found stagnant condition 

 Railway Bridge 8.01 5.8 2.46 36 170 540 

 V N Bridge 7.20 BDL 50 237 >1600 >1600 

 Miroli (13423) 7.71 0.90 15 63 >1600 >1600 

 Vautha 7.85 1.29 12 49 >1600 >1600 

27 August-2023  Kheroj 7.97 7.36 1.02 14 12 50 

 Mahudi 8.04 5.79 1.03 10 - - 

 Chiloda 7.40 BDL 36 138 - - 

 Hansol  Bridge 8.24 6.84 1.19 16 33 170 

 Railway Bridge 7.89 5.06 1.14 13 33 240 

 V N Bridge 7.50 BDL 48 218 >1600 >1600 

 Miroli (13423) 7.26 2.52 11 66 >1600 >1600 

 Vautha 7.93 3.57 23 86 >1600 >1600 

28 September-2023  Kheroj 8.06 6.2 1.02 14 12 50 

 Mahudi 8.26 4.1 2 13 - - 

 Chiloda 8.35 5.1 1 7 - - 
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 Hansol  Bridge 7.73 4.2 1.0 06 12 70 

 Railway Bridge 8.25 6.5 1.0 08 21 110 

 V N Bridge 7.37 BDL 82 156 >1600 >1600 

 Miroli (13423) 7.21 BDL 20 75 >1600 >1600 

 Vautha 8.36 3.5 27 58 >1600 >1600 

29 October-2023  Kheroj 7.37 7.34 0.69 05 <1.8 18 

 Mahudi 7.48 6.85 0.85 16 - - 

 Chiloda 8.14 5.6 0.83 10 - - 

 Hansol  Bridge 7.42 5.89 1.56 10 04 47 

 Railway Bridge 7.53 5.47 2.04 22 70 210 

 V N Bridge 7.21 1.2 12 48 >1600 >1600 

 Miroli (13423) 7.67 3.9 08 34 >1600 >1600 

 Vautha 7.63 4.1 08 36 >1600 >1600 

30 Nov-2023  Kheroj 7.23 7.64 0.76 11 <1.8 12 

 Mahudi 7.96 7.16 0.85 08 <1.8 17 

 Chiloda 7.92 7.0 1.03 16 04 33 

 Hansol  Bridge 7.94 6.93 0.96 17 12 70 

 Railway Bridge 7.69 6.62 1.06 15 120 350 

 V N Bridge 7.10 BDL 43 208 >1600 >1600 

 Miroli (13423) 7.39 4.86 23 112 >1600 >1600 

 Vautha 7.65 1.54 12 38 >1600 >1600 

31 Dec-2023  Kheroj 7.75 6.14 0.88 10 <1.8 06 

 Mahudi 8.38 7.09 0.85 11 <1.8 13 

 Chiloda 8.45 6.73 0.96 12 <1.8 21 

 Hansol  Bridge 8.11 7.65 0.82 18 <1.8 17 

 Railway Bridge 7.94 6.84 1.12 17 70 350 

 V N Bridge 7.17 BDL 72 364 >1600 >1600 

 Miroli (13423) 7.59 BDL 26 72 >1600 >1600 

 Vautha 8.04 3.53 06 21 >1600 >1600 

32 Jan-2024  Kheroj 7.64 7.59 0.63 07 <1.8 04 

 Mahudi 8.75 8.05 0.71 09 <1.8 11 

 Chiloda Sample was not collected due to river found Dry 



132 

 

 Hansol  Bridge 8.46 7.57 0.82 11 04 26 

 Railway Bridge 8.25 8.04 0.82 12 20 240 

 V N Bridge Represantive Sample could not be collected from this location due to renovation of  V 

N bridge was going on (Coffer Structure). 

 Miroli (13423) 7.52 1.84 19 83 >1600 >1600 

 Vautha 8.07 1.83 20 61 >1600 >1600 

33 Feb-24  Kheroj 7.71 7.86 0.66 11 <1.8 15 

 Mahudi 8.23 7.44 0.76 10 <1.8 21 

 Chiloda Sample was not collected due to river found Dry 

 Hansol  Bridge 7.94 6.94 1.22 10 12 70 

 Railway Bridge 8.20 7.03 1.22 11 70 350 

 V N Bridge 7.30 0.38 56 223 >1600 >1600 

 Miroli (13423) 7.46 1.00 23 115 >1600 >1600 

 Vautha 7.48 BDL 17 72 >1600 >1600 

34 March-24  Kheroj 7.35 7.84 0.85 11 7 46 

 Mahudi Sample was not collected as  river found stagnant 

 Chiloda Sample was not collected as river found Dry 

 Hansol  Bridge 8.40 8.09 0.75 7 4 21 

 Railway Bridge 8.46 7.77 0.86 9 4 70 

 V N Bridge 7.11 BDL 39 210 >1600 >1600 

 Miroli (13423) 7.3 0.4 22 105 >1600 >1600 

 Vautha 7.59 0.8 22 82 >1600 >1600 

35 April - 2024  Kheroj Sample was not collected as  no flow observed 

 Mahudi Sample was not collected as  river found stagnant 

 Chiloda Sample was not collected as river found Dry 

 Hansol  Bridge 8.16 6.63 1.02 13 12 70 

 Railway Bridge 8.27 4.32 0.89 14 70 350 

 V N Bridge 7.34 BDL 42 394 >1600 >1600 

 Miroli (13423) 7.67 BDL 28 71 >1600 >1600 

 Vautha 7.93 BDL 22 85 >1600 >1600 

36 May - 2024  Kheroj Sample was not collected as  no flow observed 

 Mahudi Sample was not collected as  river found stagnant 
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 Chiloda Sample was not collected as river found Dry 

 Hansol  Bridge Sample was not collected as  river found stagnant 

 Railway Bridge Sample was not collected as  river found stagnant 

 V N Bridge 7.40 BDL 82 320 >1600 >1600 

 Miroli (13423) 7.62 BDL 26 70 >1600 >1600 

 Vautha 7.67 0.77 14 73 >1600 >1600 

37 June-24  Kheroj Sample was not collected as  no flow observed 

 Mahudi Sample was not collected as  river found stagnant 

 Chiloda Sample was not collected as river found Dry 

 Hansol  Bridge Sample was not collected as  river found stagnant 

 Railway Bridge Sample was not collected as  river found stagnant 

 V N Bridge 7.17 BDL 65 319 >1600 >1600 

 Miroli (13423) 7.42 1.8 29 137 >1600 >1600 

 Vautha 7.76 BDL 18 69 >1600 >1600 

38 July-24  Kheroj 7.28 6.47 0.69 09 <1.8 12 

 Mahudi Sample was not collected as  river found stagnant 

 Chiloda Sample was not collected as river found Dry 

 Hansol  Bridge 7.29 5.44 0.89 15 12 110 

 Railway Bridge 7.18 3.44 1.87 27 120 350 

 V N Bridge 6.78 0.3 66 362 >1600 >1600 

 Miroli (13423) 7.00 1.21 16 60 >1600 >1600 

   Vautha 7.24 1.0 10 42 >1600 >1600 

39 Aug-24  Kheroj 7.18 6.69 0.71 09 04 33 

 Mahudi 7.29 5.78 0.82 09 <1.8 21 

 Chiloda 7.01 4.97 0.89 10 06 47 

 Hansol  Bridge Sample not collected due to stagnant water 

 Railway Bridge Sample not collected due to stagnant water 

 V N Bridge 6.54 0.34 64 276 >1600 >1600 

 Miroli (13423) 7.01 0.23 24 74 >1600 >1600 

 Vautha 7.29 1.03 12 64 >1600 >1600 

40 Sept-2024  Kheroj 7.18 6.89 0.85 9 <1.8 17 
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 Mahudi                   Reslult not submited 

 Chiloda 7.55 6.9 1.02 9 6 63 

 Hansol  Bridge 7.38 7.45 0.68 9 6 47 

 Railway Bridge 7.27 7.36 0.79 7 8 110 

 V N Bridge 7.17 7.00 0.85* 12* 920 1600 

 Miroli (13423) 7.1 5.33 3.62* 16* >1600 >1600 

 Vautha 7.25 6.12 1.25* 26* 350 920 

41 Oct-2024 

 

 Kheroj 7.45 7.19 0.76 8 <1.8 7 

 Mahudi 7.84 5.98 0.64 7 4 21 

 Chiloda 8.15 7.02 0.71 10 4 26 

 Hansol  Bridge 7.55 6.93 0.74 8 14 49 

 Railway Bridge 7.67 6.62 0.68 9 17 110 

 V N Bridge 7.36 4.27 6 18 >1600 >1600 

 Miroli (13423) 7.57 3.42 6 20 >1600 >1600 

 Vautha 7.31 3.5 1.87 17 >1600 >1600 

42 Nov-2024  Kheroj 7.29 6.75 0.72 9 6 33 

 Mahudi Sample not collected due to stagnant water 

 Chiloda Sample not collected due to stagnant water 

 Hansol  Bridge 7.92 5.44 0.77 18 12 50 

 Railway Bridge 8.20 5.43 0.86 16 110 350 

 V N Bridge 7.19 BDL 22 72 >1600 >1600 

 Miroli (13423) 7.4 1.16 29 150 >1600 >1600 

 Vautha 7.59 1.42 10 32 >1600 >1600 

43 Dec-2024  Kheroj 7.27 7.32 0.77 11 <1.8 22 

 Mahudi Sample not collected due to stagnant water 

 Chiloda Sample not collected due to stagnant water 

 Hansol  Bridge 8.01 6.96 0.72 15 08 70 

 Railway Bridge 8.09 4.90 0.78 19 12 110 

 V N Bridge 7.40 BDL 53 202 >1600 >1600 

 Miroli (13423) 7.59 BDL 34 96 >1600 >1600 

 Vautha 7.69 1.12 23 70 >1600 >1600 

44 January-2025  Kheroj 7.20 7.85 0.8 08 12 70 
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 Mahudi Sample not collected  

 Chiloda Sample not collected  

 Hansol  Bridge 7.83 7.92 0.72 16 04 47 

 Railway Bridge 7.87 7.20 0.75 15 04 49 

 V N Bridge 7.34 0.31 35 135 >1600 >1600 

 Miroli (13423) 7.26 4.78 18 79 >1600 >1600 

 Vautha 7.76 1.89 15.2 74 >1600 >1600 

45 February-2025  Kheroj 7.81 7.58 0.82 10 < 1.8 11 

 Mahudi No flow observed hence, Sample not collected 

 Chiloda No flow observed hence, Sample not collected 

 Hansol  Bridge 7.78 7.61 0.87 22 12 49 

 Railway Bridge 8.03 7.35 0.79 18 15 120 

 V N Bridge 7.15 0.73 38 144 >1600 >1600 

 Miroli (13423) 7.41 1.61 15 62 >1600 >1600 

 Vautha 7.57 2.9 22 80 >1600 >1600 

46 March-2025  Kheroj 8.0 6.89 0.6 08 <1.8 8.1 

 Mahudi No flow observed hence, Sample not collected 

 Chiloda No flow observed hence, Sample not collected 

 Hansol  Bridge 7.93 6.66 0.8 13 12 49 

 Railway Bridge 7.81 6.34 0.7 15 14 120 

 V N Bridge 7.49 0.28 48 211 >1600 >1600 

 Miroli (13423) 7.20 1.2 31 110 >1600 >1600 

 Vautha 8.2 2.16 7.2 28 350 920 

47 April-2025  Kheroj Sample is not collected as no flow observed 

 Mahudi No flow observed hence, Sample not collected 

 Chiloda No flow observed hence, Sample not collected 

 Hansol  Bridge 7.82 6.84 1.3 14 13 49 

 Railway Bridge 7.79 6.93 1.7 16 12 110 

 V N Bridge 7.19 BDL 109 198 >1600 >1600 

 Miroli (13423) 7.30 0.97 32 85 >1600 >1600 

 Vautha 8.2 2.16 7.2 28 350 920 

48 May-2025  Kheroj Sample is not collected as no flow observed 
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 Mahudi No flow observed, hence Sample not collected 

 Chiloda No flow observed, hence Sample not collected 

 Hansol  Bridge 7.75 4.98 0.9 11 11 46 

 Railway Bridge 8.34 5.14 01 12 12 120 

 V N Bridge 6.89 BDL 86 172 >1600 >1600 

 Miroli (13423) 7.25 1.26 24 78 >1600 >1600 

 Vautha 7.89 1.34 

 

14 

 

59 

 

>1600 >1600 

49 June-2025  Kheroj Sample is not collected as no flow observed 

 Mahudi No flow observed, hence Sample not collected 

 Chiloda No flow observed, hence Sample not collected 

 Hansol  Bridge During visit shallow and stagnant water observed in river, hence sample could not be 

collected. 

 Railway Bridge During visit shallow and stagnant water observed in river, hence sample could not be 

collected. 

 V N Bridge 7.45 BDL 106 286 >1600 >1600 

 Miroli (13423) 7.61 1.65 25 67 >1600 >1600 

 Vautha 7.89 1.34 14 59 >1600 >1600 

50 July-2025  Kheroj 7.57 7.06 0.6 07 <1.8 10 

 Mahudi 8.22 7.21 0.8 07 130 280 

 Chiloda No flow observed, hence Sample not collected 

 Hansol  Bridge 7.78 5.45 0.8 10 7.8 46 

 Railway Bridge 8.02 5.14 0.9 10 12 110 

 V N Bridge 7.02 BDL 45 125 >1600 >1600 

 Miroli (13423) 7.20 0.26 12 32 >1600 >1600 

 Vautha 7.74 - 4.3 24 920 1600 

 
(Note:  *Sample collected from River Sabarmati at V.N. Bridge in Sept -24  found clear in appearance during sampling because of ongoing rainy season & fresh water inflow 

due to opening of gates of Vasana barriage. Hence, the analysis results of water sample collected during sept-24 shows drastic reduction.)  
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(B) 

Progress /Status Report for Ground water quality monitoring pertaining to PRS River for July - 2025: 

 

Sr No Bore wells pH BOD(mg/I) COD(mg/I) TDS(mg/I) 

1.  Gandhi Ashram, Ahmedabad 8.22 0.7 07 1002 

2.  Jain Temple, Ahmedabad (Half yearly) Half Yearly 

3.  P T College, Ahmedabad 8.0 0.5 07 362 

4.  Pirana Pumping Station, Ahmedabad (Half 

Yearly) 
Half Yearly 

5.  GyaspurNr.MSW Site, Ahmedabad borewell was found demolished 

6.  Ajmeri Farm, Ahmedabad 7.08 0.5 08 1896 

7.  Excel Industries, Ahmedabad Borewell  found closed 

8.  UPL Djl, Ahmedabad 7.58 0.6 09 2610 

9.  Miroli Pumping Station, Ahmedabad(10837) 7.68 0.7 11 1292 

10.  NaklangMahadev, Ahmedabad(10823) 7.83 0.7 9 1414 

11.  Paldi-Kankaj, Ahmedabad(10824) 7.77 0.5 9 1896 

12.  GIDC Naroda, Ahmedabad(10817) 7.40 0.8 8 1060 

13.  GIDC-Vatva, Ahmedabad(10820) 7.76 0.8 9 1408 

14.  GIDC-GVMM, Ahmedabad(10821) 8.22 0.5 8 930 

15.  GIDC-Odhav, Ahmedabad(10804) 7.78 0.8 8 1420 

16.  Narol, Ahmedabad  (closed) -- -- -- -- 

 

(C) 

Drains Details with Flow: 

Drains Details with Flow: 

    Total No of drains:-11 

    Major Drains:  

• Outfall of old city area, danilimda (D/S of Vasna Barrage) 

• AMC storm water drain (Danilimda)-30 MLD 
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• Pumping Station 76 MLD (Old Vasna area) 

• Pumping Station 182 MLD (Old Pirana area) 

• Outfall of new city area, Vasna ((D/S of Vasna Barrage) 

• Domestic waste water discharged at WaghaKotar, Sukhadeshwar Pumping station, PethapurNagarpalika, flow-55.3 MLD 

• Domestic waste water discharged through natural drain nala, Village – Koteshwar, flow- 0.73 MLD 

• Domestic waste water discharged through underground pipeline at Bank of River Sabarmati near Indira Bridge, Vill – Bhat, flow- 0.06 

MLD 

• Domestic waste water discharged through underground pipeline at Bank of River Sabarmati near Indira Bridge, Village – Bhat, flow-2.16 

MLD 

• Domestic waste water discharged from outfall of AUDA line, Village Nana Chiloda, flow-0.43 MLD 

• Domestic waste water discharged from outfall of Village Nana Chiloda, Flow-6.48 MLD 

 

Directions u/s 33/A of Water Act have been issued by GPCB to Ahmedabad Urban Development Authority, Gandhinagar Municipal 

Corporation (Pethapur), Gram Panchayats of village Koteshwar, Bhat & Nana Chiloda asking them to take following measures: 

1. To get detailed survey of untreated sewage discharge into River Sabarmati in terms of latitude longitude, flow, population, sewage 

characteristics etc under your jurisdiction. 

2. To take immediate steps to stop discharge of untreated sewage directly into the river under your jurisdiction or inform to concerned 

authority if not covered under your jurisdiction. 

3. To submit a Short term & long term action plan with Gantt Chart for each discharge point within 15 days.  

4. Provide an interim treatment system as mentioned in Hon. NGT orders dt.22/02/2021. 

5. Ensure that no any untreated & unauthorized sewage shall be discharge into the River from existing as well as new residential 

projects/society under your jurisdiction. Necessary directions for adequate treatment & disposal of sewage shall be issued by you. 
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(D) 

 STP & CETP results  

STP Results (July - 2025) 

Sr 

No 

Parameters pH BOD 

(mg/I) 

TSS 

(mg/I) 

FCO MPN/100 

ml 

Residual chlorine 

(mg/l) 

Discharging Norms  6.5  to  

9.0 

20 <50 <1000 MPN/100 

ml 

0.5 

1 AMC  PIRANA STP 60 MLD (ASP TYPE) 7.38 7.8 12 350 - 

2 AMC  PIRANA STP 106 MLD (UASB TYPE) 7.36 13 20 920 - 

3 AMC  PIRANA STP 180 MLD (ASP TYPE) 7.35 6.7 08 540 - 

4 AMC  VASNA OLD  STP 126 MLD (UASB TYPE) 7.09 12 02 1600 - 

5 AMC  VASNA   STP 35 MLD (ASP TYPE) 7.39 31 18 >1600 - 

6 AMC  VASNA   STP 240 MLD (ASP TYPE) 7.25       23 30 >1600 - 

7 AMC  VASNA   STP 48 MLD (SBR TYPE) 7.35 8.9 04 350 - 

8 AMC  STP 60 MLD, VADAJ (SBR TYPE) 7.37 07 12 130 - 

9 AMC  STP 25 MLD,  (SBR TYPE) 7.34 3.7 14 130 - 

CETP Results (July- 2025) 

Sr. No Parameters pH COD(mg/I) BOD(mg/I) 

Discharging norms of CETPs 6.5 – 8.5 250 30 

1.  CETP GREEN VATVA(14438) 7.54 166 24 

2.  CETP NEPL(12718) 6.90 154 32 

3.  CETP OEPL(12890) 7.18 116 25 

4.  CETP OGEPL(12891) 7.89 133 28 

5.  CETP GVMM(11536) 7 32 11 

6.  NAROL DYE STUFF CETP(12720) 8 167 35 

7.  

 

 

Narol Textile Infrastructure &Enviro Management 

(Narol Textile CETP)(34244) 8.16 209 40 
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Note: GPCB has given work to NEERI for carrying out study for 07 CETPs relating to the treatability of the CETPs of Ahmedabad area and to 

suggest the necessary repairs, overhauling, upgradation, retrofication and modernization. NEERI has carried out rigorous study and final reports 

have been received. Based on final reports directions to all 07 CETPs issued by GPCB to implement the observations, suggestions and 

recommendations of NEERI in time bound manner.  

GPCB has assign a work to GEMI for carring out study related to groundwater quality along the Sabarmati river stretches from Gandhinagar to 

the location where the river meets the Gulf of Khambhat. GEMI has submitted final report on 07.10.2022. Reviewing of the Final report is under 

progress.  

GPCB has given work to carry out Drone Survey for “Identifying all the types of treated and untreated sewage and or industrial effluent outfalls 

into Sabarmati River through Drone based technology. Total 123 nos. of outfalls identified during drone survey; quantification and 

characterization of these outfalls are under process. 

 

17. Shedhi 

(A) 

Progress/Status Report of the River/PRS water quality monitoring for the Month July– 2025:  

Sr. 

No. 

Month/ Date Location 

ID 

Name of Location Parameter 

pH 

 

DO 

(mg/l) 

BOD 

(mg/l) 

COD 

(mg/l) 

Fecal 

coliform 

(MPN/ 100ml) 

Total coliform 

(MPN/100 ml) 

1 June-2021  River Shedhi at 

Kheda Matar 

Bridge 

7.65 6.6 0.6 17 350 540 

2 July-2021  As above 7.72 3.8 2.3 23 110 210 

3 August-2021  As above 7.19 7.0 0.9 8.0 350 540 

4 Sept-2021  As above 7.15 3.6 2.3 10 350 540 

5 October-2021  As above 8.43 3.2 1.5 13 350 540 

6 Nov-2021  As above 7.74 2.3 1.7 13 350 540 

7 Dec – 2021  As above 7.84 3.4 1.7 20 350 540 

8 January-2022  As above 8.41 6.8 0.8 12 540 920 

9 February-2022  As above 8.15 6.1 0.8 11 540 920 
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10 March-2022  As above 7.9 3.7 2.2 20 1600 1600 

11 April-2022  As above 8.81 7.3 3.8 72 1600 1600 

12 May-2022  As above 8.01 6.4 2.9 38 1600 1600 

13 June-2022  AS above 7.49 5.6 2.4 30 120 240 

14 July-2022  As above 7.69 3.1 2.6 35 210 350 

15 August-2022  As above 8.16 5.6 2.4 11 110 350 

16 Sept-2022  As above 7.71 3.7 2.8 14 170 540 

17 October-2022  As above 8.19 5.5 3.5 15 540 920 

18 Nov-2022  As above 8.26 5.7 3.8 16 540 920 

19 Dec-2022  As above 8.39 4.3 3.7 15 >1600 >1600 

20 January-2023  As above 8.48 4.5 2.7 12 240 300 

21 February-2023  As above 8.44 6.7 1.3 170 170 500 

22 March-2023  As above 7.7 4.6 1.5 34 300 500 

23 April-2023  As above 7.8 6.2 1.1 12 500 1600 

24 May-2023  As above 8.3 4.9 1.5 31 900 >1600 

25 June-2023  As above 7.99 6.2 1.2 11 >1600 >1600 

26 July-2023  As above 7.68 7 0.8 10 900 >1600 

27 August-2023  As above 7.68 7.2 0.6 8 900 >1600 

28 Sept-2023  As above 8.4 6.2 1.4 17 500 >1600 

29 October-2023  As above 7.7 7.0 1.0 16 500 900 

30 Nov-2023  As above 7.7 4.1 2.4 35 >1600 >1600 

31 Dec-2023  As above 8.0 2.4 1.8 57 >1600 >1600 

32 January-2024  As above 8.3 5.3 1.6 25 >1600 >1600 

33 February-2024  As above 7.69 5.2 1.8 12 >1600 >1600 

34 March – 2024  As above 8 5.2 2.3 41 920 >1600 

35 April – 2024  As above 8.06 5.4 2.5 41 >1600 >1600 

36 May – 2024  As above 8.06 5.7 2.1 56 >1600 >1600 

37 June -2024  As above 8.4 5.1 2.6 32 >1600 >1600 
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38 July -2024  As above 7.7 5.9 2.1 20 >1600 >1600 

39 Aug -2024  As above 8.2 5.9 1.9 23 >1600 >1600 

40 Sep-2024  As above 7.8 5.7 1.4 15 >1600 >1600 

41  Oct-2024  As above 7.8 5.0 1.4 56 >1600 >1600 

42 Nov-2024  As above 7.5 5.4 1.4 25 >1600 >1600 

43 Dec-2024  As above 8.13 3.48 1.2 58 >1600 >1600 

44 January-2025  River Shedhi at 

Kheda Matar 

Bridge 

8.09 5.88 

 

1.2 

    

 11 

 

>1600 

 

>1600 

45 February-2025  As above 8.05 5.9 <1 10 240 920 

46 March-2025  As above 7.65 6.05 1.2 12 >1600 >1600 

47 April-2025  As above 8.33 6.02 1.54 23 >1600 >1600 

48 May-2025  As above 8.34 8.33 <1 12 540 920 

49 June-2025  As above 7.20 7.12 <1 9 430 1600 

50 July-2025  As above 7.71 7.16 <1 9 58 150 

 

(B) 

Progress /Status Report for Ground water quality monitoring pertaining to PRS River for July- 2025: 

Month Location pH BOD (mg/l) COD (mg/l) 

July-2025 Borewell Nadiad GIDC Water Works 7.18 <1 7 

 

(C) 

Drains Details with Flow 

Sr.No. Location Name of Inletting River/Drain Discharge (MLD) 

Max. Min. 

1 Nadiad Natural Drain 24 15 

2 Kheda Natural drain 0.020 0.010 
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(D) 

STP & CETP Results 

               Nadiad STP Results (July– 2025) 

Sample Date sampling point BOD 

(mg/l) 

COD 

(mg/l) 

FC 

(MPN/100 

ml) 

pH SS 

(mg/l) 

 TDS 

(mg/l) 

NH3-N 

09/07/2025 From the final 

outlet of STP 

 7 45 24  6.96 30 1204 15.0 

Standard <10 
   

<10 
 

 

 

CETP Results: 

Not Applicable, No CETP in the PRS 

 

18. Tapi 

 (A) 

 

Progress/Status Report of the River/PRS water quality monitoring for the Month July -2025: 

Sr. 

No. 

Month/ Date Location 

ID 

Name of Location Parameter 

pH 

 

DO 

(mg/l) 

BOD 

(mg/l) 

COD 

(mg/l) 

Fecal 

coliform 

(MPN/ 

100ml) 

Total coliform 

(MPN/100 ml) 

1 June-2021  Kathor, N.H. 8 8.33 7.1 1.0 8 11 40 

 Varachha Bridge 8.42 7.0 1.1 9 14 58 

 ONGC Bridge 7.35 6.1 1.9 23 17 46 

 Rander 8.4 7.2 0.9 6 12 40 

 Swamivivekanand Bridge 7.45 5.5 2.8 25 43 120 

 Sardar Bridge 7.45 5.6 2.6 21 23 70 

 Umara Temple 7.47 6.0 2.0 - 24 94 
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2 July-2021  Kathor, N.H. 8 7.93 6.8 1.4 7 14 48 

 Varachha Bridge 7.95 7.0 1.2 8 17 63 

 ONGC Bridge 7.69 5.4 1.8 22 21 58 

 Rander 7.81 7.2 1.0 6 17 70 

 Swamivivekanand Bridge 7.53 4.8 2.4 13 47 140 

 Sardar Bridge 7.62 5.2 2.0 12 38 120 

 Umara Temple 7.51 5.0 2.2 - 20 63 

3 August-2021  Kathor, N.H. 8 7.40 7.2 0.9 7 17 58 

 Varachha Bridge 7.58 7.0 1.0 8 20 70 

 ONGC Bridge 7.52 6.1 1.8 24 22 63 

 Rander 7.81 7.2 0.9 5 33 120 

 Swamivivekanand Bridge 7.73 5.9 2.2 18 49 150 

 Sardar Bridge 7.78 5.7 2.3 19 43 140 

 Umara Temple 7.76 6.2 1.9 - 17 58 

4 September-

2021 

 Kathor, N.H. 8 7.95 7.1 1.1 9 10 41 

 Varachha Bridge 7.65 7.0 1.2 9 17 58 

 ONGC Bridge 7.55 6.4 2 22 17 58 

 Rander 7.69 7.0 1.1 9 26 94 

 Swamivivekanand Bridge 7.21 6.6 1.9 12 47 140 

 Sardar Bridge 7.3 6.7 1.9 13 41 120 

 Umara Temple 7.26 6.4 1.9 - 14 46 

5 October-2021   Kathor, N.H. 8 7.95 7.3 0.9 5 25 84 

 Varachha Bridge 7.81 7.2 1 6 31 120 

 ONGC Bridge 7.98 6.6 1.4 12 23 84 

 Rander 8.29 7.1 0.9 7 25 84 

 Swamivivekanand Bridge 7.81 6.9 1 8 58 150 

 Sardar Bridge 7.7 6.8 1.1 9 48 120 

 Umara Temple 7.76 6.7 1.3 - 40 94 
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6 November-

2021 

 Kathor, N.H. 8 8.18 7.2 0.8 7 12 43 

 Varachha Bridge 8.27 7 1 7 17 63 

 ONGC Bridge 7.67 6.2 1.9 22 12 47 

 Rander 8.09 7.1 1 8 32 110 

 Swamivivekanand Bridge 7.57 6.8 1.3 10 43 150 

 Sardar Bridge 7.46 6.5 1.5 11 41 110 

 Umara Temple 7.4 6.4 1.6 - 14 48 

7 December-

2021 

 Kathor, N.H. 8 8.14 7.2 0.9 6 6 33 

 Varachha Bridge 8.32 7.2 1 6 17 63 

 ONGC Bridge 7.37 6.2 2.4 21 17 46 

 Rander 8.22 7.1 1.1 7 22 110 

 Swamivivekanand Bridge 7.91 6.2 2 19 33 130 

 Sardar Bridge 7.94 6.1 2.1 19 11 46 

 Umara Temple 7.7 6 2.2 20 17 58 

8 January - 

2022 

 Kathor, N.H. 8 8.15 7.2 1 7 10 31 

 Varachha Bridge 7.74 6.9 1.1 9 17 46 

 ONGC Bridge 7.49 6.3 2 24 12 46 

 Rander 8.18 7.4 1.2 7 14 43 

 Swamivivekanand Bridge 7.36 6.1 1.9 21 12 43 

 Sardar Bridge 7.58 6.2 2 22 12 43 

 Umara Temple 7.61 6.4 1.8 24 17 63 

9 February-

2022 

 Kathor, N.H. 8 8.13 7.2 1.1 8 6 26 

 Varachha Bridge 8.45 7.1 1.1 9 10 47 

 ONGC Bridge 7.82 6.37 2.4 24 12 31 

 Rander 8.22 7 1.1 8 17 43 

 Swamivivekanand Bridge 7.82 6.4 2.4 22 12 34 

 Sardar Bridge 7.87 6.6 2.2 23 10 27 

 Umara Temple 7.81 6.2 2.3 24 14 43 
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10 March-2022  Kathor, N.H. 8 8.49 7.3 1 7 6 27 

 Varachha Bridge 8.46 7.2 1 8 11 43 

 ONGC Bridge 8.25 6.5 2.5 25 11 47 

 Rander 8.45 7.1 1.2 9 6 33 

 Swamivivekanand Bridge 8.5 6.5 2.5 20 10 43 

 Sardar Bridge 8.47 6.3 2.2 22 17 58 

 Umara Temple 8.45 6.5 2.3 23 15 40 

11 April-2022  Kathor, N.H. 8 7.84 7.1 1.1 8 6 22 

 Varachha Bridge 7.87 7.1 1.0 7 10 46 

 ONGC Bridge 7.41 7.1 2.0 24 12 48 

 Rander 8.46 7 1.2 9 10 43 

 Swamivivekanand Bridge 7.41 5.9 2 24 12 48 

 Sardar Bridge 7.63 6.3 2.1 20 12 43 

 Umara Temple 7.64 6.2 2.3 21 14 39 

12 May-2022  Kathor, N.H. 8 7.86 7 0.9 8 12 27 

 Varachha Bridge 7.9 6.9 1.1 9 14 32 

 ONGC Bridge 7.44 6.8 1.6 21 14 46 

 Rander 8.49 7 1 9 12 33 

 Swamivivekanand Bridge 7.44 6.8 1.6 21 14 46 

 Sardar Bridge 7.69 6.7 1.6 22 22 48 

 Umara Temple 7.68 6.6 1.9 -- 17 40 

13 June-2022  Kathor, N.H. 8 8.43 7 0.9 8 14 34 

 Varachha Bridge 8.17 7.1 1.1 10 17 43 

 ONGC Bridge 8.11 6.5 2.4 24 10 41 

 Rander 8.38 6.8 1.2 10 10 27 

 Swamivivekanand Bridge 7.9 6.4 2 28 12 43 

 Sardar Bridge 7.67 6.4 2.3 25 14 46 

 Umara Temple 7.98 6.3 2.2 -- 13 43 
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14 July-2022  Kathor, N.H. 8 8.1 6.8 0.9 8 6, 27 

 Varachha Bridge 7.8 6.7 1.1 8 17 48 

 ONGC Bridge 7.9 6.4 1.6 14 10 43 

 Rander 7.9 6.9 1 8 17 48 

 Swamivivekanand Bridge 7.66 6.6 1.8 16 12 34 

 Sardar Bridge 7.61 6.6 1.7 18 10 40 

 Umara Temple 7.72 6.5 1.9 - 14 58 

15 August-2022  Kathor, N.H. 8 8.5 6.9 0.8 6 6 22 

 Varachha Bridge 8.45 6.8 1 10 14 46 

 ONGC Bridge 8.54 6.6 1.4 26 12 40 

 Rander 8.5 6.9 1 8 6 31 

 Swamivivekanand Bridge 8.47 6.6 1.6 28 17 63 

 Sardar Bridge 8.55 6.7 1.5 26 17 58 

 Umara Temple 8.53 6.2 1.7 28 12 38 

16 September-

2022 

 Kathor, N.H. 8 8.43 7 1.1 7 6 27 

 Varachha Bridge 8.25 6.9 0.9 8 12 40 

 ONGC Bridge 8.28 6.5 1.9 28 14 41 

 Rander 8.35 7 1.0 10 14 46 

 Swamivivekanand Bridge 8.26 7 1.2 26 17 58 

 Sardar Bridge 8.06 6.7 1.4 28 21 63 

 Umara Temple 8.35 6.4 1.6 30 17 48 

17 October-2022  Kathor, N.H. 8 8.08 7.1 1 8 12 34 

 Varachha Bridge 8.1 7.2 0.9 7 14 47 

 ONGC Bridge 8.01 6.4 1.9 26 14 43 

 Rander 7.95 6.9 1 8 17 48 

 Swamivivekanand Bridge 7.85 6.8 1.2 24 12 46 

 Sardar Bridge 7.87 6.5 1.5 28 17 58 

 Umara Temple 7.8 6.5 1.7 - 10 39 
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18 November-

2022 

 Kathor, N.H. 8 8.47 7.3 0.8 8 6 26 

 Varachha Bridge 8.48 7.1 1 8 10 39 

 ONGC Bridge 7.22 6 1.4 20 6 48 

 Rander 8.44 7.2 0.9 10 6 26 

 Swamivivekanand Bridge 8.32 6 1.1 13 10 47 

 Sardar Bridge 8.46 6 1.3 12 10 48 

 Umara Temple 8.3 5.2 1.5 - 6 27 

19 December-

2022 

 Kathor, N.H. 8 8.22 7.2 1.0 6 6 27 

 Varachha Bridge 8.16 7.0 1.2 8 6 27 

 ONGC Bridge 8.30 5.8 1.9 20 14 41 

 Rander 8.48 6.9 1.0 10 6 31 

 Swamivivekanand Bridge 7.74 5.7 1.9 16 12 40 

 Sardar Bridge 7.78 5.6 2.1 16 14 46 

 Umara Temple 8.25 5.7 2.0  13 48 

20 January-2023  Kathor, N.H. 8 8.16 8.0 0.8 10 21 49 

 Varachha Bridge 8.17 8.0 1.0 12 10 47 

 ONGC Bridge 7.60 6.0 2.3 28 10 39 

 Rander 8.11 7.4 1.0 20 17 58 

 Swamivivekanand Bridge 7.70 7.0 2.6 19 12 46 

 Sardar Bridge 7.68 7.0 2.4 20 14 58 

 Umara Temple 7.54 5.1 2.8 25 13 49 

21 February-

2023 

 Kathor, N.H. 8 8.48 7.1 0.9 8 11 43 

 Varachha Bridge 8.44 7 1.9 12 10 48 

 ONGC Bridge 8.08 5.5 1.6 24 11 38 

 Rander 8.48 7 2 18 12 46 

 Swamivivekanand Bridge 8.13 5.3 1.9 21 11 41 

 Sardar Bridge 8.17 6 1.8 22 17 49 

 Umara Temple 8.11 5.8 1.9 -- 11 48 
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22 March-2023  Kathor, N.H. 8 8.16 7.2 1.1 8 10 48 

 Varachha Bridge 8.32 7.0 1.0 10 14 58 

 ONGC Bridge 7.70 6.3 2.0 27 6 32 

 Rander 8.41 7.1 1.0 12 11 43 

 Swamivivekanand Bridge 7.86 6.5 1.9 18 6 41 

 Sardar Bridge 7.89 6.5 2.0 21 10 47 

 Umara Temple 7.73 6.4 2.0 - 6 40 

23 April-2023  Kathor, N.H. 8 8.46 7.2 1.5 8 6 48 

 Varachha Bridge 8.42 7.0 2.4 13 10 43 

 ONGC Bridge 7.92 6.0 2.4 26 13 41 

 Rander 8.48 7.1 2.6 15 13 47 

 Swamivivekanand Bridge 7.98 6.0 2.3 22 13 48 

 Sardar Bridge 7.92 6.0 2.3 23 14 47 

 Umara Temple 7.75 6.0 2.5 -- 10 47 

24 May-2023  Kathor, N.H. 8 8.40 7.2 1.5 8 10 31 

 Varachha Bridge 8.49 7.2 1.7 10 13 48 

 ONGC Bridge 7.70 6.1 2.4 20 10 40 

 Rander 8.49 7.2 1.8 10 17 46 

 Swamivivekanand Bridge 7.77 6.1 2.4 23 17 48 

 Sardar Bridge 7.85 6.0 2.7 25 17 63 

 Umara Temple 7.80 6.0 2.6 -- 12 70 

25 June-2023  Kathor, N.H. 8 8.47 7.2 1.3 9 10 32 

 Varachha Bridge 7.46 7.0 1.6 11 12 41 

 ONGC Bridge 8.25 6.2 1.6 22 12 32 

 Rander 8.48 7.1 1.4 11 10 17 

 Swamivivekanand Bridge 8.48 6.6 1.5 26 12 40 

 Sardar Bridge 8.42 6.5 1.6 26 12 32 

 Umara Temple 8.47 6.5 1.6 ---- 10 33 
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26 July-2023  Kathor, N.H. 8 8.3 7.4 1.8 6 6 24 

 Varachha Bridge 8.38 7.3 1.6 6 10 31 

 ONGC Bridge 7.8 6.9 2.4 16 10 47 

 Rander 8.18 7.3 1.6 6 11 47 

 Swamivivekanand Bridge 8.06 7 2 10 14 47 

 Sardar Bridge 8.25 7 2.1 9 10 33 

 Umara Temple 7.5 6.2 2.3 -- 12 46 

27 August-2023  Kathor, N.H. 8 7.40 7.2 1.9 6 10 26 

 Varachha Bridge 7.37 7.1 1.8 8 10 25 

 ONGC Bridge 6.98 6.6 2.3 24 6 27 

 Rander 7.56 7.0 1.8 6 6 21 

 Swamivivekanand Bridge 7.50 7.0 1.8 12 6 22 

 Sardar Bridge 7.50 7.1 2.0 14 6 17 

 Umara Temple 7.48 6.8 2.2 - 4 26 

28 September-

2023 

 Kathor, N.H. 8 6.96 7.1 1.7 6 6 26 

 Varachha Bridge 6.98 7.0 1.8 7 10 31 

 ONGC Bridge 6.66 7.0 2.5 26 12 40 

 Rander 7.12 7.2 1.9 9 14 39 

 Swamivivekanand Bridge 6.84 7.1 2.0 22 6 32 

 Sardar Bridge 6.77 7.0 1.9 24 10 34 

 Umara Temple 6.74 6.9 2.4 - 10 39 

29 October-2023  Kathor, N.H. 8 8.18 7.2 1.1 10 17  58 

 Varachha Bridge 8.22 7.1 1.2 12 14 39 

 ONGC Bridge 8.17 6.4 1.6 18 11 47 

 Rander 7.77 7 1.4 10 17 58 

 Swamivivekanand Bridge 7.16 6.4 1.4 22 11 39 
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 Sardar Bridge 7.68 6.4 1.8 26 10 34 

 Umara Temple 8.05 6.2 1.8 - 12 40 

30 November-

2023 

 Kathor, N.H. 8 6.84 7.2 1.2 7 17 40 

 Varachha Bridge 6.74 7.2 1.5 8 14 33 

 ONGC Bridge 6.75 6.6 2.4 24 12 33 

 Rander 7.82 7.1 1.6 8 14 34 

 Swamivivekanand Bridge 7.10 6.5 2.3 13 15 41 

 Sardar Bridge 7.07 6.7 2.3 14 15 40 

 Umara Temple 7.10 6.8 2.2 - 14 39 

31 December-

2023 

 Kathor, N.H. 8 7.5 7.3 1.2 7 11 39 

 Varachha Bridge 7.52 7 1.5 8 12 47 

 ONGC Bridge 6.92 6 2.4 22 11 48 

 Rander 7.48 6.9 2 10 17 58 

 Swamivivekanand Bridge 7.48 6 2.1 20 10 58 

 Sardar Bridge 7.29 6.1 2.3 1.8 10 39 

 Umara Temple 7.24 6 2.7 - 12 47 

32 January-2024  Kathor, N.H. 8 7.07 7.2 0.8 8 <1.8 15 

 Varachha Bridge 7.22 7.4 1 10 12 49 

 ONGC Bridge 6.72 6.4 2.3 26 10 33 

 Rander 7.26 7.4 1.4 14 10 39 

 Swamivivekanand Bridge 7.61 6.3 1.9 18 12 46 

 Sardar Bridge 7.32 6.2 2 22 12 43 

 Umara Temple 7.17 6.3 2.4 -- 17 48 

33 Fabruary-

2024 

 Kathor, N.H. 8 7.40 7.3 1 8 10 40 

 Varachha Bridge 7.33 7.2 1.2 10 6 33 

 ONGC Bridge 7.13 6.7 2.4 24 10 41 
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 Rander 7.81 7.1 1.1 10 13 48 

 SwamiVivekanand 

Bridge 
7.16 6.8 1.8 20 12 38 

 Sardar Bridge 7.19 6.9 2.0 21 13 39 

 Umara Temple 7.28 6.6 2.2 -- 17 48 

34 March-2024  Kathor, N.H. 8 8.42 7.1 1.6 9 6 24 

 Varachha Bridge 8.46 7.0 2 10 4 17 

 ONGC Bridge 6.86 6.2 2.8 24 12 46 

 Rander 8.48 6.9 1.9 10 14 63 

 SwamiVivekanand 

Bridge 
8.22 6.5 2.8 22 14 48 

 Sardar Bridge 7.97 6.6 2.6 24 10 32 

 Umara Temple 6.94 6.7 2.4 -- 10 34 

35 April-2024  Kathor, N.H. 8 8.10 7.0 1.3 10 39 56 

 Varachha Bridge 8.23 6.9 1.5 12 33 63 

 ONGC Bridge 7.72 6.5 1.6 28 12 40 

 Rander 8.18 6.9 1.4 12 17 40 

 SwamiVivekanand 

Bridge 
7.63 6.5 1.8 22 15 48 

 Sardar Bridge 7.66 6.4 1.7 22 14 32 

 Umara Temple 7.69 6.7 1.5 -- 14 47 

36 May - 2024  Kathor, N.H. 8 8.32 6.8 1.5 8 <1.8 17 

 Varachha Bridge 8.38 7.1 1.4 10 <1.8 14 

 ONGC Bridge 7.97 6.7 1.4 26 10 40 

 Rander 8.16 7.1 1.6 10 11 27 

 SwamiVivekanand 

Bridge 
8.46 6.6 1.9 20 10 33 
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 Sardar Bridge 7.88 6.2 1.9 22 10 29 

 Umara Temple 7.93 6.8 1.8 -- 10 46 

37 June-2024   Kathor, N.H. 8 8.47 7 1.4 6 39 56 

 Varachha Bridge 8.48 6.8 1.8 8 33 63 

 ONGC Bridge 8.34 6.4 2.6 22 12 40 

 Rander 8.45 6.7 1.9 10 17 40 

 SwamiVivekanand 

Bridge 

8.46 6.8 1.7 22 14 41 

 Sardar Bridge 8.47 7 1.3 23 15 48 

 Umara Temple 8.36 6.8 1.5 -- 14 47 

38 July-2024  Kathor, N.H. 8 8.08 7.2 1.0 4 <1.8 1 

 Varachha Bridge 7.97 7.4 1.2 6 <1.8 40 

 ONGC Bridge 8.46 6.5 1.5 18 6 43 

 Rander 8.16 7.1 1.4 6 <1.8 47 

 SwamiVivekanand 

Bridge 
7.82 6.6 1.6 14 14 58 

 Sardar Bridge 7.92 6.7 1.5 12 13 38 

 Umara Temple 7.22 6.7 1.4 -- 13 33 

39 August-2024  Kathor, N.H. 8 7.84 7.1 1.0 6 11 24 

 Varachha Bridge 7.85 7.2 1.2 6 10 26 

 ONGC Bridge 7.97 6.8 1.7 18 17 47 

 Rander 8.22 7.1 1.4 6 14 43 

 SwamiVivekanand 

Bridge 
8.41 6.3 2.0 10 14 31 

 Sardar Bridge 8.39 6.7 2.1 10 12 33 

 Umara Temple 8.46 6.8 1.8 -- 14 48 
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40 September-

2024 

 Kathor, N.H. 8 7.98 7.3 0.8 8 11 26 

 Varachha Bridge 7.95 7.1 1.1 7 13 31 

 ONGC Bridge 8.05 7.3 1.3 7 14 33 

 Rander 7.92 7.2 1.2 6 14 38 

 SwamiVivekanand 

Bridge 
8.11 7.1 1.1 7 17 48 

 Sardar Bridge 8.06 7.2 1.2 7 15 41 

 Umara Temple 8.08 7 1 -- 10 24 

41 October-2024  Kathor, N.H. 8 7.42 7.2 1.4 7 14 43 

 Varachha Bridge 7.18 7.2 1.5 7 17 48 

 ONGC Bridge 7.73 6.5 1.9 12 17 40 

 Rander 7.12 7.1 1.7 10 14 34 

 SwamiVivekanand 

Bridge 
8.28 6.2 2.0 10 17 47 

 Sardar Bridge 8.18 6.1 2.1 9 14 48 

 Umara Temple 7.73 6.5 2.0 -- 12 33 

42 November-

2024  

 Kathor, N.H. 8 7.38 7.2 1.7 9 6 40 

 Varachha Bridge 7.44 7.3 1.1 7 10 33 

 ONGC Bridge 7.56 6.8 2.4 22 12 40 

 Rander 7.54 6.9 2 10 17 58 

 SwamiVivekanand 

Bridge 
8.14 6.9 2.3 10 17 48 

 Sardar Bridge 8.31 6.8 2.4 11 10 47 

 Umara Temple 7.59 6.9 2.3 -- 10 43 

43 December-

2024 

 
Kathor, N.H. 8 7.95 7.3 0.8 6 14 

40 

 

 Varachha Bridge 8.11 7 1.2 8 13 26 
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 ONGC Bridge 7.80 6.6 2.1 20 12 31 

 Rander 8.15 6.5 2 11 12 39 

 SwamiVivekanand 

Bridge 
8.01 6.8 1.9 15 14 40 

 Sardar Bridge 7.97 7 1.8 14 14 39 

 Umara Temple 7.70 6.6 0.3 -- 10 26 

44 January-2025  Kathor, N.H. 8 7.53 7.3 1.0 7 17 32 

 Varachha Bridge 7.46 7.2 1.2 8 14 22 

 ONGC Bridge 7.92 6.4 1.6 20 13 40 

 Rander 7.66 6.9 1.5 11 14 31 

 SwamiVivekanand 

Bridge 
7.86 6.4 2.2 13 10 43 

 Sardar Bridge 7.95 6.4 2 14 10 33 

 Umara Temple 7.83 6.4 0.2 -- 14 48 

45 February-

2025 

 Kathor, N.H. 8 8.21 7.0 1.2 10 17 63 

 Varachha Bridge 8.18 7.2 1.2 12 25 84 

 ONGC Bridge 7.24 6.6 1.2 6 33 350 

 Rander 8.44 6.1 1.7 14 21 94 

 SwamiVivekanand 

Bridge 
7.72 6.4 1.7 8 170 920 

 Sardar Bridge 7.63 6.4 1.9 8 170 920 

 Umara Temple 7.54 6.5 2.3 -- 170 920 

46 March-2025  Kathor, N.H. 8 8.13 7.0 1.0 10.0 13.0 31.0 

 Varachha Bridge 7.57 6.9 1.1 13.0 11.0 26.0 

 ONGC Bridge 7.86 6.5 2.0 24.0 14.0 33.0 

 Rander 7.89 6.5 1.5 14.0 14.0 38.0 

 SwamiVivekanand 

Bridge 
7.95 6.4 2.1 20.0 17.0 48.0 
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 Sardar Bridge 7.84 6.4 2.0 19.0 15.0 41.0 

 Umara Temple 7.89 6.4 2.0 -- 10.0 24.0 

47 April-2025  Kathor, N.H. 8 8.1 7.0 0.9 10.0 39 56.0 

 Varachha Bridge 8.35 6.4 2.6 18.0 800 >1600 

 ONGC Bridge 7.42 6.2 2.0 24.0 12.0 40.0 

 Rander 8.30 6.5 2.5 15.0 350 1600 

 SwamiVivekanand 

Bridge 
7.7 6.6 1.9 19.0 15.0 48.0 

 Sardar Bridge 7.57 6.6 1.9 19.0 14.0 41.0 

 Umara Temple 7.45 6.4 2.0 - 14.0 47.0 

48 May-2025  Kathor, N.H. 8 7.38 6.5 1.3 12 6 24 

 Varachha Bridge 7.36 6.5 1.4 13 10 31 

 ONGC Bridge 7.22 6.7 1.4 26 10 47 

 Rander 7.6 6.0 2.0 16 11 47 

 SwamiVivekanand 

Bridge 
7.61 6.7 2.3 16 14 47 

 Sardar Bridge 7.62 6.7 2.1 14 10 33 

 Umara Temple 7.61 6.7 2.2 -- 12 46 

49 June-2025  Kathor, N.H. 8 8.06 7.16 1.5 12 <1.8 17 

 Varachha Bridge 8.02 6.2 2.3 15 <1.8 14 

 ONGC Bridge 7.63 7.2 1.3 993 10 40 

 Rander 8.0 6.0 2.4 16 11 27 

 SwamiVivekanand 

Bridge 
7.64 7.0 1.4 21 10 33 

 Sardar Bridge 7.72 6.9 1.8 20 10 39 

 Umara Temple 7.43 7.0 1.9 0 10 46 

50 July-2025  Kathor, N.H. 8 7.28 7.0 2.05 9.0 <1.8 14 

 Varachha Bridge 7.2 7.0 1.99 10 6.0 40 
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 ONGC Bridge 7.65 7.0 2.0 20 14 43 

 Rander 6.9 7.0 1.93 10 17 40 

 SwamiVivekanand 

Bridge 
7.89 7.0 2.1 16 14 58 

 Sardar Bridge 7.42 7.1 2.2 18 13 48 

 Umara Temple 7.59 7.1 2.2 0 14 47 

(B) 

Progress /Status Report for Ground water quality monitoring pertaining to PRS River: 

Name of Location Date  BOD  DOX FCO FLU MAG NH3 pH SS SUP T.H TCO  TDS TKN TMP 

 BORE WELL OF 

KADOD, 

TA.MANDVI 

04/10/2021 2 4.8 <2 0.72 46.21 0.28 7.71 2 79 280 <2 732 0.558 30 

01/04/2022 1.6 3.5 <2 0.70 36.48 0.28 7.77 4 71 230 <2 714 0.84 29 

02/10/2022 1.5 3.5 <2 0.65 43.78 0.29 7.97 10 87 270 <2 892 0.86 28 

01/04/2023 0.8 -- <2 0.10 60.8 BDL 8.4 8 97 370 <2 806 0.56 29 

01/04/2024 1.9 4.5 <2 0.097 65.66 0.56 7.68 14 76 400 <2 692 0.28 28 

01/10/2024 2 4.5 <2 0.290 77.82 1.12 6.92 8 91 480 <2 984 2.24 29 

BORE WELL OF 

SHREE SAI ASHA 

PETROL 

PUMP(IOC),BHATHA 

06/10/2021 2.6 4.7 <2 0.59 92.42 0.28 8.35 2 206 570 <2 1920 0.558 30 

02/04/2022 1.7 3.1 <2 0.60 82.69 0.28 8.24 6 161 530 <2 1630 1.12 29 

01/10/2022 1.6 3.3 <2 0.58 70.53 0.29 8.36 20 195 440 <2 1954 1.14 30 

02/04/2023 1 8 <2 0.05 51.07 0.28 8.46 6 41 260 <2 580 0.56 32 

04/04/2024 2.1 4.5 <2 0.046 141.06 0.28 7.48 6 214 870 <2 1942 0.56 28 

03/10/2024 2 4.3 <2 0.218 160.51 0.28 8.32 6 190 590 <2 2042 2.24 31 

 

(C) 

Drains Details with Flow: 

Sr.No. Location/Name of Drain Discharge (MLD) 

Average 

 Outside SUDA – L 

1 Koliwad 0.12 

2 Rataniya 0.09 

3 Tarsada 0.47 
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4 Village near Tarsada 2.44 

5 Mori 0.07 

6 Bhamaiya 0.08 

7 Vaghechha 0.16 

8 Timba 0.40 

9 Machhi 0.10 

10 Dhatva 0.20 

11 Dungra 0.45 

12 Kholeshwar 0.21 

 SUDA-L 

13 Kamrej 6.58 

14 Kholwad 4.58 

15 Vav 14.37 

16 Laskana 4.75 

17 KoliBharthana 3.84 

18 Valak Creek 43.24 

19 Varachha Creek 51.72 

20 JatBharthana 5.19 

21 Pasodara 4.09 

22 Sevni 4.98 

 SMC-L 

23 Kotar-7 75 

24 Kotar-9 5 

25 Makkai Bridge  9 

26 Sardar Bridge  11 

27 Umra Drain 7 

28 Dimple Row House  5 

29 RundhJakatnaka 2 

 Outside SUDA – R 

30 Mandvi 22.28 

31 GamtalavBujrang 0.23 

32 Ushkhedkhurd 0.07 
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33 Puna gam  0.26 

34 Unn -kosadi 0.21 

35 Nandpore 1.23 

36 Kharoli 1.07 

37 Kevadiya–Vadod 0.20 

38 Bodhan 0.88 

39 Nogama 1.30 

40 Karjan 0.46 

41 Virpore 0.20 

42 Limodara 0.67 

43 DhoranPardi 12.31 

44 Khanjroli 0.14 

45 Ghala 0.66 

 SUDA – R 

46 Kathor 13.56 

47 Bharthana 17.29 

 SMC – R 

48 Swaminarayan Temple  7.5 

49 Pal Jakatnaka 12.5 

50 Pal-Halpativas 15 

(D) 

STP & CETP Results 

STP Results 

Sr.No Location of STP Date of Sample pH 
SS 

(mg/l) 
BOD (mg/l) FC(MPN/100 ml) 

1 
Sewage Treatment Plant- 

Signapore, Surat (21377) 
04/06/2025 6.93 12 8 40 

2 
Sewage Treatment Plant-Gavier, 

Surat (47019) 
04/06/2025 6.86 14 9 12 

 

CETP Results 

No Industrial waste water discharge into this River stretch 
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19. Triveni 

(A) 

     Progress/Status Report of the River/PRS water quality Monitoring July – 2025: 

Sr. 

No. 

Month/ Date Location 

ID 

Name of 

Location 

Parameter 

pH 

 

DO 

(mg/l) 

BOD 

(mg/l) 

COD 

(mg/l) 

Fecal 

coliform (MPN/ 

100ml) 

Total coliform 

(MPN/100 ml) 

1 June-2021  Triveni 

sangam 

The sample could not be collected since sufficient water was not available for sampling. 

The river isn’t perennial in nature. 

2 July-2021  As above 7.53 6.0 2.3 11.2  1.8  1.8 

3 August-2021  As above 7.85 6 2.1 10  1.8 9.2 

Note: There was considerably higher pilgrimage rush due to auspicious shravan month 

4 Sept-2021  As above - 5.9 2.3 10.40  1.8  1.8 

5 October-2021  As above 7.39 6.2 2.1 14.4  1.8  1.8 

6 Nov-2021  As above 8.16 6.4 2.2 8.32  1.8  1.8 

7 Dec-2021  As above 7.59 6.3 2.2 9.1  1.8  1.8 

8 January – 2022  As above 7.57 6.6 2.1 9.1  1.8  1.8 

9 February-2022  As above 7.35 6.8 2.1 7.95  1.8 2 

10 March-2022  As above 7.44 6.8 2.1 7.97  1.8  1.8 

11 April-2022  As above 7.37 6.6 2.1 8.40  1.8  1.8 

12 May-2022  As above 7.33 7.6 1.83 8  1.8 2 

13 June-2022  As above 7.25 6.8 2.1 8.70  1.8  1.8 

14 July-2022  As above 7.57 6.5 2.1 8.70  1.8  1.8 

15 August-2022  As above 7.45 6.6 2.3 7.60  1.8  1.8 

16 Sept-2022  As above 7.52 6.6 2.1 08 <1.8 <1.8 

17 October-2022  As above 8.46 6.5 2.2 8.31 <1.8 2 
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18 Nov-2022  As above 7.69 6.7 2.3 7.53 <1.8 <1.8 

19 Dec-2022  As above 7.45 6.7 2.1 7.98 <1.8 <1.8 

20 January-2023  As above 7.53 6.7 2.2 08 <1.8 <1.8 

21 February-2023  As above 7.56 6.7 2.1 8.40 <1.8 <1.8 

22 March-2023  As above 7.50 6.6 2.1 11.57 <1.8 <1.8 

23 April-2023  As above 7.24 6.2 2.1 9.19 <1.8 <1.8 

24 May-2023  As above 7.18 6.7 1.57 11.18 <1.8 <1.8 

25 June-2023  As above 7.63 6.5 2.1 11.59 <1.8 02 

26 July-2023  As above 7.52 6.6 2.1 11.59 <1.8 <1.8 

27 August-2023  As above 7.45 6.7 2.0 10.15 <1.8 <1.8 

28 Sept-2023  As above 7.19 6.6 2.0 8.38 <1.8 <1.8 

29 October-2023  As above 7.19 6.6 2.0 8.38 <1.8 <1.8 

30 Nov-2023  As above 7.28 6.7 2.0 10.37 <1.8 <1.8 

31 Dec-2023  As above 7.30 6.6 2.2 10.78 <1.8 <1.8 

32 January-2024  As above 7.46 6.6 2.0 9.60 <1.8 <1.8 

33 February-2024  As above 7.44 6.7 2.2 9.57 <1.8 <1.8 

34 March-2024  As above 7.38 6.6 2.1 11.18 <1.8 <1.8 

35 April – 2024  As above 7.24 6.5 2.1 9.99 <1.8 <1.8 

36 May – 2024  As above 7.42 6.5 2.3 11.59 <1.8 <1.8 

37 June – 2024  As above 7.39 6.2 2.1 14.37 <1.8 <1.8 

38 July – 2024  As above 7.39 6.5 2.0 11.58 <1.8 <1.8 

39 Aug – 2024  As above 7.44 6.6 2.0 10.38 <1.8 <1.8 

40 Sep – 2024  As above 7.33 6.7 1.8 8.81 <1.8 <1.8 

41 Oct– 2024  As above 7.38 6.6 2.1 10.36 <1.8 <1.8 

42 Nov-2024  As above 7.41 6.7 1.8 14.10 <1.8 <1.8 

43 Dec-2024  As above 7.40 6.6 2.0 10.75 <1.8 <1.8 

44 January-2025  Triveni 

sangam 

7.48 6.6 2.0 11.97 <1.8 <1.8 

45 February-2025  As above 7.93 6.9 1.2 11.21 <1.8 <1.8 
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46 March-2025  As above 8.16 7.1 1.9 10.78 <1.8 <1.8 

47 April-2025  As above 7.85 6.9 2.0 10.78 <1.8 2.0 

48 May-2025  As above 7.67 5.2 <2 8.38 <1.8 <1.8 

49 June-2025  As above 7.71 6.6 3.9 10.92 <1.8 <1.8 

50 July-2025  As above 8.0 4.1 1.5 10.36 <1.8 2.0 

 

 (B)  

 STP & CETP results 

STP Results: There is no discharge of domestic wastewater into this River stretch  

CETP Results: There is no Industrial effluent discharge into this River stretch 

 

20. Vishwamitri 

 

(A) 

Progress/Status Report of the River/PRS water quality monitoring for the Month July -2025: 

Sr. 

No. 

Month/ Date Locatio

n ID 

Name of 

Location 

Parameter 

pH 

 

DO 

(mg/l) 

BOD 

(mg/l) 

COD 

(mg/l) 

Fecal 

Coliform 

(MPN/100

ml) 

Total 

coliform 

(MPN/100ml) 

Faecal 

Streptococci 

(MPN/100ml) 

1 June-2021 3204 At  Asod 8.05 7.4 0.7 7 11 90  

3205 At Khalipur 7.24 0 21 88 1600 1600  

2 July-2021 3204 At  Asod 7.81 8.5 0.7 6.0 11 70  

3205 At Khalipur 7.22 0 15 68 1600 1600  

3 August-2021 3204 At  Asod 7.67 8.2 0.7 5.0 17 70 <1.8 

3205 At Khalipur 7.15 0 12 54 >1600 >1600 47  
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4 September-

2021 

3204 At  Asod 7.89 8.2 0.8 5.0 6 63 < 1.8 

3205 At Khalipur 7.73 0 6 33 >1600 >1600 33 

5 October-2021 3204 At  Asod 8.44 8 0.8 6.0 6.8 70 < 1.8 

3205 At Khalipur 8.2 0 8 35 >1600 >1600 17 

6 November-

2021 

3204 At  Asod 7.76 8 0.7 6.0 6.8 70 < 1.8 

3205 At Khalipur 7.28 0 18 65 >1600 >1600 33 

7 December-

2021 

3204 At  Asod 7.78 8 0.5 6.0 6.8 70 <1.8 

3205 At Khalipur 7.76 0 23 105 >1600 >1600 27 

8 January-2022 3204 At  Asod 8.13 8.5 0.6 6 2 63 <1.8 

3205 At Khalipur 7.55 0.0 25 90 >1600 >1600 21 

9 February-2022 3204 At  Asod 8.29 7.9 0.7  8 <1.8 47 <1.8 

3205 At Khalipur 7.62 0 27  92 >1600 >1600 17 

10 March-2022 3204 At  Asod 7.89 7.8 0.7 8 4 63 <1.8 

3205 At Khalipur 7.49 0 14 68 >1600 >1600 11 

11 April-2022 3204 At  Asod 8.49 4.8 0.9 10 4 63 <1.8 

3205 At Khalipur 7.79 0 17 83 >1600 >1600 11 

12 May-2022 3204 At  Asod Sample not collected since no water in river it was found dry during visit. 

3205  At Khalipur 7.74 0 15 73 >1600 >1600 63 

13 June-2022 3204 At  Asod Sample not collected since no water in river it was found dry during visit. 

3205  At Khalipur 7.73 0 30 63 >1600 >1600 11 

14 July-2022 3204 At  Asod Sample not collected since no water in river it was found dry during visit 

3205  At Khalipur 7.73 1.0 14 213 540 14. <1.8 

15 August-2022 3204 At  Asod 8.08 6.60 0.80 6 2 47 <1.8 

3205  At Khalipur 7.39 2.1 5 24 920 1600 <1.8 
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16 September-

2022 

3204 At  Asod 7.99 6.5 0.7 7 2 27 <1.8 

3205 At Khalipur 7.76 0 16 63 920 1600 <1.8 

17 October-2022 3204 At  Asod 8.13 7.2 0.8 13 4 33 <1.8 

3205 At Khalipur 7.88 0 12 51 >1600 >1600 <1.8 

18 November-

2022 

3204 At  Asod 8.34 7 0.8 6 4 26 <1.8 

3205 At Khalipur 8.25 0 8 40 >1600 >1600 33 

19 December-

2022 

3204 At  Asod 8.45 7.5 0.7 6 9 70 <1.8 

3205 At Khalipur 8.37 1.4 8 34 >1600 >1600 11 

20 January-2023 3204 At  Asod 9.25 8.2 0.6 6 2 70 <1.8 

3205 At Khalipur 8.49 0.0 8 30 >1600 >1600 21 

21 February-2023 3204 At  Asod 8.24 8.2 0.6 6 2 17 <1.8 

3205 At Khalipur 8.36 1.0 6 39 >1600 >1600 240 

22 March-2023 3204 At  Asod Sample is not collected due to river observed dry. 

3205 At Khalipur 7.62 0.0 6 38 1600 >1600 350 

23 April-2023 3204 At  Asod  Sample is not collected due to river observed dry. 

3205 At Khalipur  7.60 0.6 8.0 49 >1600 >1600 540 

24 May-2023 

 

3204 At  Asod  Sample is not collected due to river observed dry. 

3205 At Khalipur  7.58 0.0 9.0 67 >1600 >1600 920 

25 June-2023 3204 At  Asod  Sample is not collected due to river observed dry. 

3205 At Khalipur  7.73 0.2 8 44 >1600 >1600 920 

26 July-2023 3204 At  Asod  8.135 7.5 0.5 10 14 300 < 1.8 

3205 At Khalipur  7.85 1.1 8 44 >1600 >1600 >1600 

27 August-2023 3204 At  Asod  8.34 7.4 0.5 10 11 130 < 1.8 

3205 At Khalipur  7.61 2.9 5 48 >1600 >1600 >1600 
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28 September-

2023 

3204 At  Asod  8.22 7.6 0.5 10 6 110 <1.8 

3205 At Khalipur  7.31 1.3 11 52 >1600 >1600 920 

29 OCtober-2023 3204 At  Asod  8.10 7.4 0.7 10 23 70 <1.8 

3205 At Khalipur  7.72 1.1 9 49 >1600 >1600 540 

30 November-

2023 

3204 At  Asod  8.13 7.5 0.7 12 11 50 < 1.8 

3205 At Khalipur  7.53 0.7 8 45 >1600 >1600 >1600 

31 December-

2023 

3204 At  Asod  7.98 7.9 0.5 26 30 350 < 1.8 

3205 At Khalipur  7.52 0.9 5.0 30 >1600 >1600 >1600 

32 January-2024 3204 At  Asod  8.25 6.78 1.04 18 11 90 <1.8 

3205 At Khalipur  8.10 0.24 8.0 45 >1600 >1600 >1600 

33 February-2024 3204 At  Asod  7.85 7.27 0.78 15 7 50 <1.8 

3205 At Khalipur  7.78 Fail 8 39 >1600 >1600 >1600 
34 Mar-2024 3204 At  Asod  * sample is not collected due to river observed dry. 

3205 At Khalipur  7.74 0.67 7 37 >1600 >1600 >1600 

35 Apr-2021 3204 At  Asod  * sample is not collected due to river observed dry. 

3205 At Khalipur  7.78 0.32 6.0 40 >1600 >1600 >1600 

36 May - 2024 3204 At  Asod  * sample is not collected due to river observed dry. 
3205 At Khalipur  8.40 Fail 8 42 >1600 >1600 >1600 

37 

 

 

June-2024 3204 At  Asod  * sample is not collected due to river observed dry. 

3205 At Khalipur  8.48 Fail 8 45 >1600 >1600 >1600 

38 July-2024 3204 At  Asod  7.84 6.87 0.91 15 17 130 <1.8 

3205 At Khalipur  7.39 0.47 7 32 >1600 >1600 >1600 

39 Aug-2024 3204 At  Asod  7.90 7.21 0.89 15 13 110 <1.8 

3205 At Khalipur  8.14 6.84 1.60 42 >1600 >1600 >1600 

40 Sept-2024 

 

3204 At  Asod  8.02 6.63 0.63 10 7 30 <1.8 

3205 At Khalipur  7.86 6.43 0.94 26 >1600 >1600 >1600 

41 Oct-2024 

 

3204 At  Asod  7.94 7.21 0.64 13 4 26 <1.8 

3205 At Khalipur  8.16 2.61 6.0 35 >1600 >1600 >1600 
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42 Nov-2024 3204 At  Asod  8.29 7.22 0.76 8 7 33 <1.8 

3205 At Khalipur  7.47 1.29 8 42 >1600 >1600 >1600 

43 Dec-2024 3204 At  Asod  8.25 7.37 <1 11 7 50 <1.8 

3205 At Khalipur  7.25 2.46 6 36 >1600 >1600 >1600 

44 January-2025 3204 At  Asod  8.27 6.72 <1 8 7 32 <1.8 

3205 At Khalipur  7.4 1.16 6 38 >1600 >1600 >1600 

45 February-2025 3204 At  Asod  8.11 7.43 <1 10 6.8 33 2 

3205 At Khalipur  7.44 1.24 5 37 >1600 >1600 >1600 

46 March-2025 3204 At  Asod  8.11 6.58 <1 12 8.2 32 <1.8 

3205 At Khalipur  7.49 0.65 8 40 >1600 >1600 >1600 

47 April-2025 3204 At  Asod  8.30 7.61 <1 11 9.3 49 <1.8 

3205 At Khalipur  7.50 1.65 6 32 540 920 26 

48 May-2025 3204 At  Asod  7.98 7.08 <1 10 10 47 <1.8 

3205 At Khalipur  7.10 2.89 7 39 430 1600 84 

49 June-2025 3204 At  Asod  6.95 8.21 <1 12 14 31 <1.8 

3205 At Khalipur  7.78 3.58 5 32 540 920 140 

50 July-2025 3204 At  Asod  7.29 7.6 <1 11 12 32 <1.8 

3205 At Khalipur  7.24 5.32 1.32 24 31 140 8.1 

(B) 

Progress /Status Report for Ground water quality monitoring pertaining to PRS River for July-2025: 

Sample ID and Date Sampling Point pH COD BOD TDS 

487291-08/07/2025 (70870) 
WATER PROJECT RAP BOREWELL AT 

HANUMAN TEMPLE ATLADRA 
8.38 8 <1.0 182 

487627-03/07/2025 (70868) 
WATER PROJECT RAP BOREWELL AT 

KAMATIBAUG 
7.17 7 <1.0 1230 

(C) 

Drains Details with Flow 

Sr. No. Location Name of Inletting Drain Flow in MLD 

1 Nr. New Sama Bridge Cygnus School – Krishna Party Plot Drain 0.972 

2 Parth School Bharwadwas 1.440 

3 Behind VUDA Bldg. - 1.500 
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4 Behind Sayaji Soc. SayajiSoc.Drain 1.944 

5 Bahucharaji Kirti Tower Various Tributaries at different Locations 11.127 

6 Bhimnath Bridge ParshuramBhatta 1.35 

7 B/H Jail Court Jail & Court Compund Drain 0.305 

8 Nr. AkotaDandiaBarzar Bridge - 0.00 

9 Nr. Urmi School Overflow of Sama Lake 2.333 

10 BharwadwasSama GIPCL Circle Drain 3.840 

11 Nr. Narhari Bridge - 2.092 

12 Planatorium Various Tributaries at different Locations in  BhukhiKaans 14.959 

13 Nr.Darshanam (Parshuramnagar 

Soc.) 

ParshuramBhatta 2.218 

14 Nr. AkotaDandiaBarzar Bridge - 1.037 

15 B/h. Akota Village Akota Village 0.47 

16 Nr. Ratri Bazar VIP road drain 2.312 

17 Urmi Bridge Sama Lake Char Rasta 2.197 

18 Bharwadwas Kamatipura Area 2.00 

19 Opp. Agora Mall Navrachana School – GIPCL Circle 1.128 

20 Opp. Ratri Bazar EME Campus 0.00 

21 Munjmahuda Bridge Western part of Munjmahuda 8.156 

22 Kalali B/H BSUP Kalali Village 1.620 

23 B/H Dental College - 1.00 

TOTAL 64 

 

(D) 

 STP & CETP results 

STP Results – July– 2025 

July -2025 

Name of STP pH COD BOD TC FC 

mg/L mg/L (MPN/100 ml) (MPN/100 ml) 

VADODARA MUNICIPAL CORPORATION(100 

MLD)STP TARSALI(NEW)-90701  
7.40 16 <5 

540 120 
STP at Gajarawadi – Capacity : 66 MLD (22903) 7.35 85 13 240 94 
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STP at Sayaji Garden – Capacity : 16 MLD (17990) 7.06 67 9 280 120 
STP at Kapurai – Capacity : 43 MLD (14425) 7.48 60 10 540 110 
STP at Rajivnagar – Capacity : 78 MLD (46800) 7.53 26 5 240 130 
STP at Chhani – Capacity : 21 MLD (26341) 7.18 65 9 280 120 
STP at Atladara – I (Old STP at Atladra) – Capacity : 43 MLD 

(16488) 
7.34 83 13 

140 84 
STPat Ataladara – II (New STP at Atladra) – Capacity : 43 MLD 

(22938) 
7.29 170 28 

210 70 
Kapurai –New – Capacity : 60 MLD (63792) 7.22 57 9 350 94 
STP at Chhani New- Capacity : 60 MLD (77826) 7.29 18 <5 350 94 

STP at Bhayli – Capacity : 45 MLS (77230) 7.45 17 <5 220 120 

Vadodara Municipal Corporation ( 13 MLD Vemali STP) 

(87708) 
7.40 18 <5 540 170 

Vadodara Municipal Corporation (84 MLD NEW STP 

ATLADARA) (92146) 
7.58 23 <5 94 33 

CETP Results: Not Applicable
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Annexure-III 

Details w.r.t point no. XV, XVI, XVII & XVIII is given by Irrigation Dept./ Water 

Resource Dept., NWR WS & KD as on date 

Sr 

No 

River Name Stretch Priority Details / Status 

1 Sabarmati Kheroj to 

Vautha 

I 1. Environmental flow: 

• 50 to 100 Cusecs of water is released 

from Dharoi Dam in to Sabarmati 

river as per the requirement in the 

Down Stream of Dharoi Dam, 

Sabarmati is not a perennial river 

• Proposed plan to achieve min e-flow: 

Sufficient water is released in D/S of 

Dharoi dam in Sabarmati River hence 

question does not arise. 

2. Detail of Good Irrigation Practices: 

• General government practice of 

irrigation is maintained in command 

area of Vasana Barrage. 

• Farmers are made aware to use water 

efficiently. 

• Canal System of Fatehwadi canal 

system is 80% lined so as to minimize 

seepage losses. As such no water 

logging issues noticed so far in the 

command area of Vasana Barrage. 

3. Detail on Flood Plain Management Zone: 

• As far as Vasana Barrage is 

concerned 7 villages of Ahmadabad 

District, 8 villages of Kheda and 1 

Village of Anand are identified which 

and may be affected due to floods in 

D/s of Vasana Barrage, for more than 

2,00,000 lakh cusecs discharge from 

dam. In such condition people of 

these villages are warned through 

early warning arrangement in 

consultation with revenue department. 

2 Bhadar Jetpur to 

Saran vill 

I 1. Environmental flow: 

• Bhadar is not a perennial river. 

• Sometimes releasing surplus flood 

water during monsoon period, June to 

October in Bhadar River through 

spillway gates at Bhadar Dam site to 

Saran around 25 Km hence there is no 

question of releasing water during 

month from November to May period. 

• During the monsoon and on 
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availability of excess flood water from 

Bhadar Dam to Saran. (June to 

October) 

2. Detail of Good Irrigation Practices: 

• General government practice of 

irrigation is maintained in command 

area of Bhadar-1 irrigation project 

and Bhadar-2 irrigation project. 

• Farmers are made aware to use water 

efficiently. 

• Main Canal System and distributary 

of Bhadar 1 and Bhadar 2 is lined so 

as to minimize seepage losses. As 

such no water logging issues noticed 

so far in the command area of Bhadar 

1 and Bhadar 2 Canal System. 

3. Detail on Flood Plain Management Zone: 

• As far as Bhadar 1 project, Lilakha & 

Bhadar-2 reservoir project, Bhukhi is 

concerned 37 villages of Rajkot 

District, 3 villages of Junagadh and 15 

Village of Porbandar are identified 

which and may be affected due to 

floods in D/s of Bhadar 1 project, 

Lilakha & Bhadar-2 reservoir project, 

Bhukhi, for more than 2,50,000 lakh 

cusecs discharge from above two 

dams. In such condition people of 

these villages are warned through 

early warning arrangement in 

consultation with revenue department. 

3 Amlakhadi Pangam to 

Bharuch 

I 1. Environmental flow: 

• NA, Amla Khadi is not a perennial 

river, it is a drain/ Khadi meeting to 

Narmada ricer. There is no existing 

storage Dam/Weir on this drain. Water 

gets polluted due to effluents released 

from the industrial units located in up 

stream of this khadi. 

2. Detail of Good Irrigation Practices: 

• There is no Irrigation project existing 

on Amla Khadi hence NA. 

3. Detail on Flood Plain Management Zone: 

No such heavy flood is noticed in this 

drain, hence NA 

4 Bhogavo Surendranagar 

to Nana 

Kerala 

I 1. Environmental flow: 

• Bhogavo is not a perennial river. 

• Sometimes releasing surplus flood 
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water during monsoon period, June to 

October in Bhogawo River through 

spillway gates at Bhogawo Dam site 

to Nana Kerala around 17 Km hence 

there is no question of releasing water 

during month from November to May 

period. 

• During the monsoon and on 

availability of excess flood water from 

Bhogavo to Kerala. (June to October) 

2. Detail of Good Irrigation Practices: 

• General government practice of 

irrigation is maintained in command 

area of Wadhwan Bhogavo -1 

irrigation project and Wadhwan 

Bhogawo -2 irrigation project is 

reserved for Drinking Water Purpose. 

• Farmers are made aware to use water 

efficiently. 

3. Detail of Good Irrigation Practices: 

• As far as Wadhwan Bhogavo 1 

reservoir project and Wadhwan 

Bhogavo-2 reservoir project, is 

concerned 12 villages of 

Surendranagar District are identified 

which and may be affected due to 

floods in D/s of Wadhwan Bhogavo 1 

project, & Wadhwan Bhogavo -2 

reservoir project, Wadhwan Bhogavo-

1 & Wadhwan Bhogavo-2, for more 

than 1,36,861 cusecs discharge from 

above two dams. In such condition 

people of these villages are warned 

through early warning arrangement in 

consultation with revenue department. 

5 Khari Lali Village to 

Kashipura 

I 1. Environmental flow: 

• Khari River is a small tributary of the 

Sabarmati River & not a perennial 

river. There is no any structure built 

on Khari River. In the monsoon 

season the natural water is flown in to 

the river which flows in to the river up 

to month of February-March. In the 

summer season Water is released after 

treated as per the government norms 

by Municipal Corporation from the 

STP plants situated on the banks of the 

river. 

• Sufficient water is flown during 
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almost all of the year hence the 

question does not arise. 

2. Detail of Good Irrigation Practices: 

• This river does not contain command 

area. Farmers are made aware to use 

water efficiently 

• Canal System of Kharicut canal 

system is 80% lined so as to minimize 

seepage losses. Also, Kharicut canal 

receives water from Narmada Canal. 

3. Detail on Flood Plain Management Zone: 

• As far as Khari river is concerned it is 

tributary of Sabarmati river, the 

village is situated in the bank of the 

river are warned as per the flood 

memorandum through early warning 

arrangement in consultation with 

revenue department. 

6. Vishwamiti Vadodara to 

Asod 

II 1. Environmental flow: 

• NA, when flood water of Ajwa and 

Pratapura sarovar (which are under 

Vadodara, Mahanagar seva sadan) is 

excess, the flood water is flowing in 

Vishwamitry River. Moreover there is 

disposal of domestic waste water and 

recycled sewage water from Vadodara 

Mahanagar seva sadan in Vishwamitry 

River which passes thorugh the 

Vadodara City. So the concerned 

authorities are requested to stop the 

disposal of water in Vishwamitry 

River. 

• Proposed plan to achieve min e-flow: 

As Vishwamitri is Non-perennial 

River hence existing e-flow does not 

arise. 

2. Detail of Good Irrigation Practices: 

• As there is no irrigation project on 

Vishwamitry River and in Vadodara 

to asod no irrigation is prevailing. 

Hence no question arises about good 

irrigation practices. 

3. Detail on Flood Plain Management Zone: 

• As far as Vishwamaitry flood 

protection work is concerned about 

different 10 wireless stations are 

located during the flood season for 

rainfall and gauge discharge 
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measurement out of which Ajwa, 

Pratappura and city Bridge Stations 

are under Vadodara Mahangar Seva 

Sadan According to Danger level of 

City Bridge the different low lying 

areas identified and people are warned 

through early warning arrangement in 

conclusion with local administration. 

7 Dhadhar Khotada to 

Chandpura 

III 1. Environmental flow: 

• NA, Dhadhar is not a perennial River. 

When the access of flood water 

released from Deo Dam, ultimately 

the water of Deo River meets to 

Dhadhar River at village Banaiya, Ta. 

Dabhoi. 

• Proposed plan to achieve min e-flow: 

As Dhadhar is Non-perennial River 

hence existing e-flow does not arise. 

2. Detail of Good Irrigation Practices: 

• General Government Practice of 

irrigation is maintained in command 

area of Deo irrigation project and 

jojwa-wadhwana irrigation project. 

• Deo irrigation project – CCA 5887 Ha. 

• Jojwa – Wadhwana irrigatin project- 

6750Ha. 

• 15 No. of small check dam – 70 Ha. 

Indirect irrigation 

• 27 Lift Irrigation Schemes-135 Ha. 

Indirect irrigation 

• Farmer are frequently made aware to 

use water optimally. 

3. Detail on Flood Plain Management Zone: 

• According to rule level which decided 

by the Govt. of Gujarat the access 

water from Deo Dam is released and 

there are about 33 villages of Halol, 

Waghodia & Dabhoi Taluka are 

identified which might go under 

submergence zone. Hence according to 

that different low lying villages are 

identified and people are warned 

through early warning arrangement in 

consultation with local administration. 

8 Triveni Sangam to 

Badlapura 

III 1. Environmental flow: 

• Triveni stretch from Triveni Sangam 

to Badlapura is of Saraswati River 

from Badalpura to Triveni. Saraswati 
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River is not a perennial river hence, 

there is no E-flow in lean season. The 

water is polluted at Triveni by 

pilgrims as they performs rituals in 

this reservoir. Hence, it is proposed to 

construct separate enclose for 

performing ritual by pilgrims and this 

will help in keeping the water of 

Triveni free from pollution. 

• There is no inflow from November to 

May in Sarasvati River, Sarasvati 

River is a local river, Tributary of 

Hiran River and there is no storage 

scheme on upstream of Badalpura on 

this stream hence it is not possible to 

maintain e-flow in this streach. 

2. Detail of Good Irrigation Practices: 

• Saraswati is not a perennial river and 

there is no scheme for irrigation in this 

river. However, 26 Nos of Check 

dams are constructed on upstream side 

of Badalpura village which help in in 

filtering of rain water into the ground 

the water table of surrounding area is 

replenished and the farmers are 

getting indirect benefits. 

3. Detail on Flood Plain Management Zone: 

• The stretch of river Saraswati from 

Badalpura to Triveni is very near to 

Sea shore. The river Saraswati meets 

river Hiran near Triveni Sangam and 

the flood water is directly discharged 

to the Sea through Somanath Tidal 

Regulator downstream of Triveni. 

9 Amravati 
(Tributary 
Of 
Narmada) 

Dadahi Ta. 
Ankleshwa 
r Amravati 
River 

IV 1. Environmental flow: 

• 1360 cusecs in lean period. 

• There is no inflow from March to May 

in Amravari River. Hence there is no 

question of releasing water during 

above period. However during March 

to May average flow in river is 1360 

cusecs. Hence the question for 

proposed new plan to achieve min e-

flow does not arise. 

2. Detail of Good Irrigation Practices: 

• General government of irrigation is 

maintained in command area of 

Karjan Project. 

• Farmers are made aware to use water 
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optimally. Excess water flow from B-

3 branch canal of Karjan reservoir 

project escape at ch 2525 vill. Dharoli 

irrigation rotation period. 

• As such no water logging issues are 

notice due to irrigation command area. 

3. Detail on Flood Plain Management Zone: 

• NIL 

10 Damanganga Vapi to Zari IV 1. Environmental flow: 

• 805 MCM (For monsoon period) (As 

per MoEF & CC Norms) 

• Proposed plan to achieve min e-flow: 

More than enough flow is available 

hence question does not arise. 

2. Detail of Good Irrigation Practices: 

• General Government Practice of 

irrigation is maintained in command 

area of Damanganga reservoir project. 

• Farmers are made aware to use water 

optimally. 

• Canal System of Damanganga project 

are fully lined so as to minimize 

seepage losses. 

• As such no water logging issue 

noticed so far in the command area of 

Damanganga reservoir project. 

3. Detail on Flood Plain Management Zone: 

• As far as Damanganga reservoir 

project is concerned 13 villages of 

Valsad District, 14 villages of UT of 

Dadra & Nagarhaveli and 10 Village 

of UT of Daman are identified which 

and may be affected due to floods in 

D/s of Damanganga Dam, for more 

than 2,50,000 lakh cusecs discharge 

from dam. In such condition people of 

these villages are warned through 

early warning arrangement in 

consultation with revenue department. 

11 Kolak Salav to 

Kikaria 

 1. Environmental flow: 

• Non Perennial River 

• There is no storage Dam on u/s of the 

stretch shown. 

2. Detail of Good Irrigation Practices: 

• General Government Practice of 

irrigation is maintained in command 

area of Damnaganga reservoir project 

• Farmers are made aware to use water 
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optimally. 

• As such no water logging issue 

noticed so far in the command area of 

Damanganga reservoir project. 

 

3. Detail on Flood Plain Management Zone: 

• No flood hazard situation has been 

noticed in the vicinity of Kolak River 

and there is no dam on Kolak River 

hence need to prepare flood 

management plan, is not arise till 

today. 

12 Mahi Sevaliya to 

Bahadarpu 

ra 

IV 1. Environmental flow: 

• Minimum 300 cusecs water is released 

on d/s of Wanakbori weir or escapes 

constructed on Mahi right bank canal. 

Excess flood water will be realised in 

Monsoon as per availability. 

2. Detail of Good Irrigation Practices: 

• General Government practice of 

irrigation is maintained in command 

area of Mahi stage-1 project. The 

MRBC-1 caters 2,72,515 Ha. Area 

covering Anand and Kheda District. In 

case of acute shortage of water, the 

canals are run on rotational basis as to 

use water effectively. Farmers are 

made aware to use water optimally. 

Our majority of canal is Lined canal 

as to minimize seepage loss of water 

logging problem. 

3. Detail on Flood Plain Management Zone: 

• As far as Mahi Stage-1 project is 

concerned, 267 villages of Anand, 

Kheda, Panchmahaal, Mahisagar and 

Vadodara District are identified which 

may have affected due to floods in 

downstream of Wanakbori weir for 

more than 12,65,000 cusecs discharge 

from Wanakbori weir, in different 

inflow conditions, gradually white, 

blue and red signals are being issued 

well in time depending upon inflow 

inflow into wanakbori weir. In such 

condition people of those villages are 

warned through early warning 

arrangement in consultation with 
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Revenue Dept. the flood cells are 

made operational 24 hours ago 

throughout the monsoon. 

13 Shedi Dakor to 

Kheda 

IV 1. Environmental flow: 

• River is not a Perennial river hence 

NA. By releasing surplus flood water 

through Mohr escape at Ch. 181.80 Km 

of Narmada Main Canal under SSNNL 

and through different escapes of Mahi 

Right Bank Canal off-taking from 

Vanakbori Weir. There is disposal of 

domestic waste water near Dakor and 

Nadiad. So the concerned authorities 

are requested to stop the disposal of 

waste water in Shedhi River. 

2. Detail of Good Irrigation Practices: 

• NA 

3. Detail on Flood Plain Management Zone: 

• NA 

14 Tapi Kadod 

(Bardoli) to 

Surat 

IV 1. Environmental flow: 

• Existing E-Flow is 2039 Cusec in lean 

period. 

• Proposed plan to achieve min e-flow: 

There is no inflow from December to 

May in Tapi River hence there is no 

question of releasing water during the 
above period, however during 
December to May average flow in river 
Tapi is 2039 Cusecs hence the question 
for proposed new plan to achieve 
minimum e-flow does not arise. 

2. Detail of Good Irrigation Practices: 

• General Government practice of 

irrigation is maintained in command 

area of Ukai - Kakrapar Project. 

• Farmers are made aware to use water 

optimally. 

• During last three years’ majority of 

canal lined at cost Rs. 540 crores. 

Canal system of Kakrapar Project are 

most of lined so as to minimize 

seepage losses. 

• As such no water logging issues are 

noticed due to irrigation in command 

area. 

3. Detail on Flood Plain Management Zone: 

• As far as Tapi Reservoir Project is 

concerned. 252 villages of Surat 
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District are identified which & may 

affected due to Floods in downstream 

of Kakrapar Weir for more than 

3,91,100 cusecs discharge from 

Kakrapar, ln such condition people of 

these villages ae warned through early 

waning arrangement in consultation 

with Revenue Dept. 

• The work of Operational Flood Early 

Warning Model 

development for tapi basin has been 

taken up by National Remote Sensing 

Centre. ISRO, Hydrabad. 

15 Anas Dahod to 

Fatehpura 
V 1. Environmental flow: 

• 735 MCM (As per MoEF & CC 

Norms) 

• Proposed plan to achieve minimum e-

flow: There is less inflow from 

December to May in Anas River hence 

there is no question of releasing water 

during above period, however 

December to May, Average flow in 

river Anas is 600 Cusecs hence 

question does not arise. 

2. Detail of Good irrigation Practices: 

• NA 

3. Detail on Flood Plain Management Zone: 

• NA 

16 Baleshwar 

Khadi 

Pandesara to 

Kepletha 

V 1. Environmental flow: 

• NA, Baleshwar Khadi is not a 

perennial river. 

2. Detail of Good irrigation Practices: 

• There is no Irrigation project existing 

Baleshwar Khadi. So the question of 

Irrigation Practice does not arise. 

3. Detail on Flood Plain Management Zone: 

• No such heavy flood is noticed in this 

drain, so question does not arise. 

17 Kim Sahol 

Bridge to 

Hansol 

V 1. Environmental flow: 

• NA 

2. Detail of Good Irrigation Practices: 

• There is no Irrigation Project existing 

on Kim River. So question does not 

arise. 

3. Detail on Flood Plain Management Zone: 

• As far as Kim river is concerned 13 

villages of Bharuch District are 
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identified which & may affected due 

to heavy floods in downstream. ln 

such condition people of these villages 

are warned through early warning 
arrangement in consultation with 
Revenue Dept. 

18 Meshwo Along 

Samlaji 

V 1. Environmental flow: 

• Nil 

• Meshwo River is not a perennial river. 

During monsoon period when water 

level crosses 214.59 mt. level, then 

only water of reservoir can pass 

through river. 

2. Detail of Good Irrigation Practices: 

• General Government practice of 

irrigation is maintained in command 

area of Meshwo Project. 

• Farmers are made aware to use water 

optimally. 

• Every year routine maintenance work 

of Meshwo Canal is carried out for 

optimum water usage and to minimise 

seepage losses. 

• As such no water logging issues are 

noticed due to irrigation in command 

area. 

3. Detail on Flood Plain Management Zone: 

• The maximum flood recorded in 

meshwo project is 73000 cusecs. As 

far as meshwo project is concerned 19 

villages of Modasa and Bhiloda Taluka 

are identified which may get affected 

due to flood in down-stream of 

Meshwo Dam upto 7300 cusecs 

discharge from waste weir in such 

condition people of this villages are 

warned through early warning 

arrangement in consultation with 

revenuedepartment. 

19 Mindhola Mindhola 

River 

Stretch near 

Sachin 

V 1. Environmental flow: 

• NA 

2. Detail of Good Irrigation Practices: 

• General Government practice of 

irrigation is maintained in command 

area of Ukai - kakrapar Project. 

• Farmers are made aware to use water 

optimally. 

• Canal system of Kakrapar Project are 
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most of lined so as  to  minimize  

seepage  losses.  As  such  not water 

logging issued noticed so far ln the 

command area of Ukai-Kakrapar 

project. 

3. Detail on Flood Plain Management Zone: 

• NA 

20 Narmada Garudeshw 

ar to 

Bharuch 

V 1. Environmental flow: 

• 600 cusecs 

• Garudeshwar weir (Ungated) is 

lacated at village Garudeshwar 12.10 

Km D/S of SSP Canal at completion 

stage. 

2.   Detail of Good irrigation Practices: 

• General Government practice of 

irrigation is maintained in command 

area of Sardar Sarovar Narmada 

Project 

• Farmers are made aware to use water 

optimally 

• Canal system of Sardar Sarovar 

Naramada Project are fully lined so as 

to minimize seepage losses. 

• As such no water logging issue 

noticed so far in the command area of 

canals of Sardar Sarovar Narmada 

Project. 

3. Detail on Flood Plain Management 

Zone: 

• NA 
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Annexure-IV 

Details w.r.t point no.XIX given by Forest Dept. /PCCF/ACCF/Concerned as on date 

Existing plantation / vegetation cover 

details 

Proposed plan  Time 

limit 

Remarks 

25,000 Plants were planted along the 

Sabarmati and Meshwo river in the areas 

available under the Vanmahotsav and 

other Schemes of the forest Department 

with the co-operation of local People. 

1.54 Lacs 

plantation to be 

done in 2020-

2021 

2020-

2021 

As per AAP (Annexure 

A ) for both side 

plantation on PRS 

during 2020-21. 

Annexure – A 

List of Polluted River Stretches of Gujarat  

(River Both side Plantation AAP in 2020-21) 

Sr. No. River Plants (In lakhs) 

1.  Sabarmati 1.54 

2.  Bhadar 0.20 

3.  Amlakhadi 0.10 

4.  Bhogavo 0.60 

5.  Khari 0.02 

6.  Vishwamitri 0.15 

7.  Dhadhar 1.10 

8.  Triveni 0.10 

9.  Amravati 0.10 

10.  Damanganga 0.25 

11.  Kolak 0.25 

12.  Mahi 0.20 

13.  Shedhi 0.15 

14.  Tapi 0.35 

15.  Anas 0.05 

16.  Baleshwar Khadi 0.02 

17.  Kim 0.02 

18.  Meshwo 0.40 

19.  Mindhola 0.05 

20.  Narmada 0.45 

                   Total 6.10 

Plantation of 6.91 lakh trees have been carried out on both the sides of polluted river stretches 

against the action plan for planting 6.10 lakh trees 
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Annexure-V 

Details received from concerned department regarding reuse of treated wastewater 

 

Treated waste water utilization policy: 

• Gujarat Government has framed Policy for Reuse of “Treated Waste Water 

(TWW)” by maximising the collection and treatment of sewage generated and 

reusing the treated wastewater on a sustainable basis. In this regards, revised 

action plan has been submitted by Gujarat Water Supply and Sewerage Board 

(GWSSB) to Chairman, CPCB where one of the objectives of the revised action 

plan is to reuse 70% of treated wastewater by 2025 and 100% of treated 

wastewater by 2030. 

• As per the details received from Gujarat Water Supply & Sewerage Board, Latest 

status of Treated waste water reuse in the State is as under:  
 

TWW reuse 

started (MLD)  

Project in 

tender/execution 

stage (MLD)  

Projects under 

planning (MLD)  

Total 

Municipal Corporation  800 522 150 1472 

Municipality  29.50 - - 29.50 

Total  829.50 522 150 1501.50 

 

In compliance of Hon’ble NGT direction in the O.A. no. 606/2018, the State Level Monitoring 

Committee has been constituted under the Chairmanship of Hon’ble Chief Secretary of the state. 

In one of the SLMC meeting the state directed for following w.r.to Treated Waste Water reuse: 

• To initiate necessary amendments in the treated waste water policy w.r.to having fair 

price of treated waste water(TWW) for better reuse of TWW. 

• To prepare infrastructure for reuse of TWW for industrial purpose or other purpose. 

• To prepare DPR on priority basis for the Urban Local Bodies where projects are already 

identified for the reuse of TWW. 

• State has written a letter to Central Ground Water Authority (CGWA) for formulation of 

policy to restrict the use of ground water in Industry in order to promote reuse of treated 

sewage. 
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Annexure-VI 

Action taken Points w.r.to Model River (i.e .Sabarmati River) 

[A] Treated industrial waste water from 06 CETPs through MEGA pipeline and from 01 CETP 

through separate pipeline is discharged into the river Sabarmati.  

 

Following steps are taken for improvement of water quality into the river Sabarmati w.r.to 

discharge from 07 CETPs: 

➢ Study on Adequacy Assessment, Upgradation and Retrofitting of all the 7 CETPs by 

NEERI. 

• Hon’ble Gujarat High court has passed an order to carry out study of all the 7 CETPs 

by institutes of National repute like NEERI, Nagpur. GPCB had given a work to NEERI 

for carrying out study on Adequacy Assessment, Upgradation and Retrofitting of all the 7 

CETPs. 

• NEERI had visited all the CETPs and carried out study related to Adequacy 

Assessment, Upgradation and Retrofitting of 7 CETPs based on primary data collection 

& secondary data available. 

• NEERI has submitted final reports of all the 7 CETPs incorporating the 

recommendations/suggestions for overall performance improvement of the CETPs. 

• GPCB had issued Direction to all the Seven CETPs for implementation of the 

recommendations/ suggestions given by NEERI in the final report. CETPs have 

submitted their time bound action plan regarding implementation of NEERI 

recommendation.  

• GPCB regularly carry out the monitoring of all the 7 CETPs for reviewing the 

compliance status regarding implementation of the recommendation & suggestion of 

NEERI by the CETPs. Majority of the CETPs have completed their work of Upgradation 

and Retrofitting w.r.t. recommendations/suggestions by NEERI.    

• After implementation of the measures suggested by the NEERI, the improvement in the 

performance of the CETPs have been noticed through the water quality at final outlets of 

the CETPs which are tabulated below:  

CETP Year BOD COD 

Permissible limit (mg/Lit) 30 250 

GESCSL 

2021 36.76 483.06 

2022 19.0 190.5 

2023 20.8 208.0 

2024 18.1 216.1 

NEPL 

2021 43.6 400.8 

2022 35.38 340.38 

2023 35.8 331.4 

2024 31.3 263.7 

Narol Dye Stuff 

2021 40.3 277.8 

2022 27.67 153.08 

2023 29.4 174.5 
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2024 23.7 124.5 

OEPL 

2021 60.9 417.6 

2022 39.33 244.00 

2023 46.5 297.0 

2024 39.7 261.0 

OGEPL 

2021 62.0 388.0 

2022 42.96 209.58 

2023 26.4 166.0 

2024 18.1 111.0 

GVMM 

2021 37.7 203.10 

2022 25.63 122.67 

2023 24.0 127.3 

2024 23.2 118.2 

NTIEM 

2021 18.68 108.20 

2022 21.83 114.83 

2023 42.8 229.4 

2024 29.4 204.3 

 

[B] Additionally, treated domestic waste water through STPs is also discharged into the river. 

Following step is taken for improvement of water quality into the river Sabarmati w.r.to 

discharge from STPs: 

➢ The AMC is working with World Bank for Resilient City project under which up-gradation 

of non-performing STPs is underway. 

 

[C] Additionally, Industrial waste water from the industrial units/clusters in the city area of 

Ahmedabad was used discharg into river Sabarmati through Ahmedabad Municipal Corporation 

drainage network. 

➢ Ahmedabad Municipal Corporation - AMC has taken actions including disconnection of 

drainage in industrial clusters of Ahmedabad city areas where industries were dischargeing 

industrial waste water into river Sabarmati through AMC drainage network and withdrawal 

of permission. GPCB has issued Directions to all such industries and initiated issuing zero 

liquid discharge (ZLD) permissions to such industirs. 

 

In addition, regular monitoring and inspection of CETPs, STPs and Sabarmati River is being 

carried out by the GPCB and actions are being taken against the non-compliances observed. 

 

The following improvemts observed into the water quality of the river Sabarmati: 

➢ As per the CPCB report – 2022 for the PRS maximum value of BOD observed into the river 

Sabarmati was 292 mg/l. As a result of various actions taken by the State, maximum BOD 

value observed for the year 2022 was 96 mg/l and for the year 2023 is 105 mg/l. Thus, the 

river quality is improved as comared to the previous years. 


