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Sl No Projects Undertaken
No of 

Projects

Sanction Cost                  

(Rs in Cr)

No of 

Projects 

Completed

No of 

Projects 

Under 

Progress

No of 

Projects 

Under 

Tendering

AA&ES 

Issued

Total 

Expenditure 

(Rs in Cr)

1 Sewage Infrastructure 198 31229.01 111 47 32 8 14500.40

2
Modular STPs Decentralized 

Treatment
1 410.00 0 0 1 0 0.00

Old Ghats & Crematoria (Projects 

under NRCP/NGRBA-in State of West 

Bengal)

24 204.39 24 0 0 0 180.16

Ghats & Crematoria (New Projects 

under Namami Gange Programme)
75 1077.41 57 13 2 3 722.32

4 River Front Development 7 461.19 1 4 2 0 321.01

Sub Total 106 1742.99 82 17 4 3 1223.49

5 Ghats Cleaning 5 59.84 3 2 0 0 52.23

6 River Surface Cleaning 1 33.53 1 0 0 0 19.49

7 Solid Waste/Sanitation 6 201.89 5 0 0 1 120.93

Sub Total 12 295.26 9 2 0 1 192.65

8 Ganga Knowledge Centre 7 153.27 3 4 0 0 44.20

9

Industrial Pollution Abatement 

(1.Pollution Inventorization, 

Assessment and Surveillance on 

Ganga river,2.Strengthening of 

Environmental Regulator,3.Water 

Quality Monitoring system for River 

Ganga, 4. Strengthening of 

laboratories, 5.)Inspectuion & 

Monitoring of Industries,STPs & 

CETPs, 6.Upgradation of 

Infrastructure of Existing CETP

21 1608.73 8 11 2 0 475.98

10 District Ganga Committee 1 2.30 0 1 0 0 0.00

Sub Total 29 1764.30 11 16 2 0 520.18

 Projects Status as on 31st January 2024

3

Entry Level Activites

Sewage Infrastructure

Institutional Development (Non -Infrastructure)

Solid-Waste Management
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Sl No Projects Undertaken
No of 

Projects

Sanction Cost                  

(Rs in Cr)

No of 

Projects 

Completed

No of 

Projects 

Under 

Progress

No of 

Projects 

Under 

Tendering

AA&ES 

Issued

Total 

Expenditure 

(Rs in Cr)

 Projects Status as on 31st January 2024

Sewage Infrastructure

11

Project Implementation 

Support/Research & Study 

Projects/Public Relations and Public 

Outreach

37 260.29 13 23 0 1 48.80

12

Educating Schools & Communities for 

conserving habitat of Ganga River 

Dolphin 

1 1.28 1 0 0 0 1.28

13

Assessment of fish & fisheries of the 

Ganga river system for developing 

suitable conservation & restoration 

plan

5 52.21 4 1 0 0 18.65

14 Biodiversity Conservation 8 185.44 3 5 0 0 72.12

Sub Total 14 238.93 8 6 0 0 92.05

15 Afforestation 37 525.18 32 5 0 0 370.95

16
Composite Ecological Task Force and 

Ganga Mitra
7 335.04 6 1 0 0 177.22

17 Bioremediation 16 278.96 7 9 0 0 38.08

18

Construction of toilets across Gram 

Panchayats near Ganga River ( States-

UK, UP,BH,JH,WB)

1 1421.26 1 0 0 0 1020.44

458 38501.22 280 126 39 13 18184.26Grand Total

Project Implementation Support/Research & Study Projects/Public Relations and Public Outreach

Biodiversity

Afforestation

Composite Ecological Task Force & Ganga Mitra

Bioremediation

Construction of IHHL across Gram Panchayats near Ganga River 
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Sl 

No 
States

No of 

Projects

sanction 

Cost            

(Rs in Cr)

STP 

Capacity to 

be created 

(In MLD )

Ceation of STP 

capacity through 

rehabilaition of Old 

STP in MLD

STP Capacity 

Created

 STP capacity 

created through 

rehabilaition of 

Old STP in MLD

Sewer Network 

to be laid               

(in km)

Sewer 

Network 

laid   (in 

km)

Total Fund 

Released              

(Rs in Cr)

Total 

Rxpenditure          

(Rs in Cr)

No of 

Projects 

Completed

42 1716.86 244.14 164.50 207.98 174.91 772.47 772.47 36

69 14097.18 2068.61 277.95 669.51 275.25 1894.62 1800.21 5579.21 5579.21 39

38 6223.32 756.60 0.00 273.50 0.00 1792.59 1329.79 3933.54 3933.54 13

5 1310.30 261.50 15.50 151.36 87.90 231.18 190.52 2

29 4838.46 712.20 187.04 242.03 137.04 982.18 864.84 1767.05 1767.05 11

2 217.87 70 75 70 75 41 51.62 218 217.94 2

9 1951.03 882.00 386 318.00 386 37.32 36 1906.59 1858.26 7

8 Himachal Pradesh 1 11.57 1.72 0 1.72 3.75 3.75 1

9 Rajasthan 1 258.48 36.00 36.00 146.00 138.92 187.04 177.66 0

10 Madhya Pradesh 2 603.94 219.38 0.00 20.17 0.00 0.00 0.00 0

198 31229.01 5252.15 925.99 1790.76 873.29 5273.19 4484.04 14598.77 14500.40 111

Sewage Infrastructure

 Projects Status as on 31st January 2024

Uttarakhand1

Uttar Pradesh2

Bihar3

Jharkhand

Grand Total (UK,UP,BH,JH, 

WB,HR,DL)

Delhi7

4

West Bengal5

Haryana6
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Name of State
No of works 

Taken up

Total Cost of 

Project            

(Rs in Cr )
Completed

Under 

Progress

Under 

Tendering

AA&ES 

Issued

42 1716.86 36 3 2 1

69 14097.18 39 15 12 3

38 6223.32 13 15 8 2

5 1310.30 2 2 1 0

29 4838.46 11 9 7 2

2 217.87 2 0 0 0

9 1951.03 7 2 0 0

Himachal Pradesh 1 11.57 1 0 0 0

Rajasthan 1 258.48 0 1 0 0

Madhya Pradesh 2 603.94 0 0 2 0

198 31229.01 111 47 32 8GrantTotal  

UK

UP

BH

JH

WB

Sewage Infrastructure

Haryana

Delhi

 Projects Status as on 31st January 2024
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Total Total Total Total

1 Badrinath Non-EAP 7.26 7.26 16.10.08 Interception and Diversion (I&D) 7.53 7.53 7.25 7.25 100

Completed.(C) Work 

completed in Aug 2017

2 Badrinath NGP 18.23 11.95

Original AA&ES 

22.08.08              

Revised AA&ES 

Date: 29.03.17

Pollution Abatement works 

(Interception and Diversion with 

STP)

1.01 1.01 9.47 9.47 100

Completed.(C) 

Completed on July 2020

3 Devprayag Non-EAP 3.66 3.49 22.07.09 Sewage Treatment Plant (STP) 1.40 1.40 3.50 3.50 100

Completed.(C) 

Completed on July 2016

4 Devprayag Non-EAP 7.27 6.71 08.07.09 Interception and Diversion (I&D) 0.22 0.22 7.60 7.60 7.18 7.18 100

Completed.(C) 

Completed on October 

2017

5 Devprayag Non-EAP 4.50 4.10 25.06.15
Restoration and Reconstruction of 

Sewerage Scheme due to disaster 

in Devprayag 

4.10 4.10 100

Completed(C) 

.Completed on Aug 2016

6 Joshimath Non-EAP 9.61 9.93 17.03.10 Interception and Diversion (I&D) 27.66 27.66 9.46 9.46 100

Completed. Completed 

on March 2016

7 Joshimath NGP 62.40 35.33

Original AA&ES 

16.03.17 Revised 

AA&ES Date: 

31.08.21

Interception and Diversion 

(I&D)with STP
3.78 3.78 2.50 2.50 40.25 40.25 100

Completed. 

Completed on 

February 2023

8 Gopeshwar Non-EAP 10.18 9.73 18.03.10 Interception and Diversion (I&D) 35.63 35.63 9.73 9.73 100

Completed.  Completed 

on March 2017

9
Chamoli- 

Gopeshwar
NGP 64.34 45.49

Original AA&ES 

29.03.17 Revised 

AA&ES Date: 

25.10.22

Interception & Diversion and STP, 

at Chamoli
4.38 4.38 1.04 1.04 33.16 33.16 100

Completed. Completed 

on February 2021

Rs. in crores

Approved 

Project 

Cost

Funds 

released 

by GoI & 

State  

Share

Name/Nature  of works

STP 

Capacity to 

be created 

(in MLD)

Total 

expendit

ure 

incurred 

(includin

g State 

share)    

Non 

EAP/EAP/ 

NGP

Sl. 

No.
Towns

Awarded 

Cost

Sewage Infrastructure

Brief Physical Status -                                     

T-Tendering                                           

N: Work yet to start                                    

P: Under Progress                                  

C: Completed                                                   

O: O & M Stage

 Projects Status as on 31st January 2024

State-Uttarakhand

Actual / 

Tentative year 

of completion

STP 

Capacity  

created (in 

MLD)

Sewer 

Network  

to be laid 

(km)

Sewer 

network 

laid                     

(Km)

Overall 

Physical 

progress 

(%)

Date of Sanction
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Total Total Total Total

Rs. in crores

Approved 

Project 

Cost

Funds 

released 

by GoI & 

State  

Share

Name/Nature  of works

STP 

Capacity to 

be created 

(in MLD)

Total 

expendit

ure 

incurred 

(includin

g State 

share)    

Non 

EAP/EAP/ 

NGP

Sl. 

No.
Towns

Awarded 

Cost

Brief Physical Status -                                     

T-Tendering                                           

N: Work yet to start                                    

P: Under Progress                                  

C: Completed                                                   

O: O & M Stage

 Projects Status as on 31st January 2024

State-Uttarakhand

Actual / 

Tentative year 

of completion

STP 

Capacity  

created (in 

MLD)

Sewer 

Network  

to be laid 

(km)

Sewer 

network 

laid                     

(Km)

Overall 

Physical 

progress 

(%)

Date of Sanction

10 Rishikesh Non-EAP 7.23 7.23 23.03.11 Sewerage Scheme at Triveni Ghat 1.02 1.02 4.36 4.36 100

Completed (C)  and O 

& M Stage(O) O & M 

start from 01.06.2015.                                         

11 Rishikesh
EAP-World 

Bank
158.00 126.37 16.03.17

Interception and Diversion 

(I&D)with STP
26.00 26.00 2.50 2.15 103.61 103.61 100

Completed (C). 

Completed on Feb 

2022

12 Tapovan (Tehri) Non-EAP 24.12 24.12 23.03.11
Sewerage system and STP for 

Tapovan area
3.50 3.50 11.04 11.04 15.55 15.55 100

Completed (C)and O 

& M Stage(O). 

Completed on May 2016

13 Tapovan (Tehri) NGP 2.19 1.02 16.03.17 upgradation of 3.50 MLD STP 0.73 0.73 100

Completed 

(C).Completed on April 

2018

14 Haridwar Non-EAP 24.84 13.69 23.03.11
Sewerage Scheme at Ahbab Nagar 

Jwalapur Zone E-2 at Haridwar
13.49 13.49 16.98 16.98 100

Completed (C) and O 

& M Stage(O) from 

28.12.2014

15 Haridwar Non-EAP 24.91 20.81 23.03.11
Construction of 18 mld STP at 

Sarai, Haridwar
18.00 18.00 20.69 20.69 100

Completed (C)  and O 

& M Stage(O) from 

01.04.2014.

16 Haridwar NGP 273.37 171.53 16.03.17
Sewage Treatment Plant (STP) at 

Jagjeetpur(68MLD) & 

Sarai(14MLD)

82.00 82.00 117.51 117.51 100

Completed.Completed 

on February 2020

17 Haridwar NGP 32.65 21.28
16.03.2017 

Revised AA&ES 

date:  16.01.2018

Tetiary treatment of existing 27 

MLD STP at Jagjeetpur & 

Upgradation of existing 18 MLD 

STP at Sarai 14.87 14.87 100

Completed.Completed 

on September 2019

18 Haridwar NGP 116.28 75.05 16.03.17

Interception and Diversion works 

at Sarai & Jagjeetpur
17.10 17.10 95.77 95.77 100

Completed.  Completed 

on April 2019

19 Haridwar NGP 4.68 2.21 16.01.2018

Laying of Sewer Lines in Arihant 

Vihar & New Vishnu Garden, 

Kankhal in Haridwar

3.65 3.65 3.35 3.35 100

Completed 

(C).Completed on 

December 2018

20 Gangotri      Non-EAP 10.48 6.54 23.03.11
Sewerage System and STP for 

Gangotri Dham
1 1 2.75 2.75 7.83 7.83 100

Completed (C)  and O 

& M Stage(O). 

Completed on October 

2017
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Total Total Total Total

Rs. in crores

Approved 

Project 

Cost

Funds 

released 

by GoI & 

State  

Share

Name/Nature  of works

STP 

Capacity to 
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(in MLD)

Total 

expendit

ure 

incurred 

(includin

g State 

share)    

Non 

EAP/EAP/ 

NGP

Sl. 

No.
Towns

Awarded 

Cost

Brief Physical Status -                                     

T-Tendering                                           

N: Work yet to start                                    

P: Under Progress                                  

C: Completed                                                   

O: O & M Stage

 Projects Status as on 31st January 2024

State-Uttarakhand

Actual / 

Tentative year 

of completion

STP 

Capacity  

created (in 

MLD)

Sewer 

Network  

to be laid 

(km)

Sewer 

network 

laid                     

(Km)

Overall 

Physical 

progress 

(%)

Date of Sanction

21 Gangotri      Non-EAP 0.45 0.45 25.06.15
Restoration and Reconstruction of 

Sewerage Scheme due to disaster 

in Gangotri 

0.45 0.45 100

Completed.(C). 

Completed on October 

2016

22 Uttarkashi Non-EAP 4.84 4.84 23.07.15
Restoration and Reconstruction of 

Sewerage Scheme due to disaster 

in Uttarkashi 

3.48 3.48 100

Completed (C) . Work 

completed on 

September 2017

23 Uttarkashi NGP 10.03 7.59 16.03.17 Upgradation of 2MLD STP(Gyansu) 3.94 3.94 100

Completed (C) . 

Completed on December 

2018

Interception and Diversion (I&D) 0.94 0.94 12

Scheme of I&D for 

Karanprayag was 

sanctioned on 

20.07.2009 for 3.5 KM of 

I&D works with an 

Sewage Treatment Plant (STP) 7.62 7.62 100

Completed.(C). 

Completed on February 

2020

Interception and Diversion (I&D) 6.69 1.62 0.67 0.67 12

Scheme of I&D for 

Rudraprayag  was 

sanctioned on 

22.09.2009 for 6.69 KM 

Sewage Treatment Plant (STP) 0.52 0.52 0.52 0.52 8.20 8.20 100

Completed.(C). 

Completed on 

November, 2020

26 Rudraprayag NGP-II 23.37 18.67 04.08.22

I & D and STP for Gauri Kund and 

Tilwada, District Rudraprayag, 

Uttarakhand' under Namami 

Gange Programme

0.31 0.07 0.07 5

Under Progress (P)

Date of start- 

03/04/2023
Mar/2025

27 Kirtinagar NGP 4.23 3.77 16.03.17
Pollution Abatement works for 

River Alaknanda (STP creation of 

10KLD & 50KLD)

0.06 0.06 2.32 2.32 100

Completed.(C). 

Completed on July 2018

28 NGP 22.51 20.73 29.03.17 Interception & Diversion and STP 1.00 1.00 2.30 2.30 16.50 16.50 100

Completed.  Completed 

on April 2019

29 NGP 15.40 6.05 29.03.17
Upgradation of Existing STP (3.5 

MLD )
4.48 4.48 100

Completed.(C). 

Completed on February 

2019

Original AA&ES: 

22.09.09   Revised 

AA&ES issued on 

16.03.17

12.09

Original AA&ES: 

24.12.08             

Revised AA&ES 

issued on 16.03.17

4.730.35 0.35

25 Rudraprayag 13.14

Srinagar

24 Karanprayag NGP

NGP

4.738.83

10.36
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Total Total Total Total

Rs. in crores

Approved 

Project 

Cost

Funds 

released 

by GoI & 

State  

Share

Name/Nature  of works

STP 

Capacity to 
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(in MLD)

Total 

expendit

ure 

incurred 

(includin

g State 

share)    

Non 

EAP/EAP/ 

NGP

Sl. 

No.
Towns

Awarded 

Cost

Brief Physical Status -                                     

T-Tendering                                           

N: Work yet to start                                    

P: Under Progress                                  

C: Completed                                                   

O: O & M Stage

 Projects Status as on 31st January 2024

State-Uttarakhand

Actual / 

Tentative year 

of completion

STP 

Capacity  

created (in 

MLD)

Sewer 

Network  

to be laid 

(km)

Sewer 

network 

laid                     

(Km)

Overall 

Physical 

progress 

(%)

Date of Sanction

30 Nandprayag NGP 6.46 4.36 29.03.17 Interception & Diversion and STP 0.15 0.15 0.38 0.38 4.52 4.52 100

Completed (C). 

Completed on April 2019

31 Muni Ki Reti
EAP-World 

Bank
80.45 67.02 29.03.17

Rising main (500m) and STP of 

12.5MLD
12.50 12.50 3.50 3.50 48.23 48.23 100

Completed (C). 

Completed on 

September 2020

32 Muni Ki Reti NGP 8.67 08.10.2020

Sludge Management

Plant at Chorepani, Muni Ki Reti 

Uttarakhand State, under Namami 

Gange Programme

4.61 4.61 100

Completed.(C). 

Completed on January 

2022

33 Muni Ki Reti NGP-II 94.06 06.09.2022
I & D and STP works at Muni ki 

reti, Neelkanth, Swarg aashram
12.80 4.50

Under Pogress

Dec/2025

34
Swargashram 

(Paudi Garhwal)
NGP 5.20 4.13

29.03.17 Revised 

AA&ES issued on 

12.01.2018

Upgradation of Existing STP (3.0 

MLD )
2.40 2.40 100

Completed.(C). 

Completed on December 

2018

35

Dehradun 

(Rispana & 

Bindal River)

NGP 63.75 57.81
13.09.2018 

Revised AA&ES 

20.12.2019

Interception & Diversion Works for 

Rispana & Bindal River in 

Dehradun (under Namami Gange 

Programme)

31.00 27.00 44.08 44.08 100

Completed.(C). 

Completed on Feb 

2023

36
Ramnagar (Kosi 

River)
NGP 55.06 50.09

15.02.2019 

Revised AA&ES 

date 03.12.2019

Interception & Diversion of Nallas 

Discharging in Kosi River at 

Ramnagar

8.50 8.50 1.70 1.70 31.62 31.62 100

Completed.(C). 

Completed on July 2021

37

Srikot-Gangnali      

(River 

Alaknanda)

NGP 7.86 6.70 08.03.2019

Pollution Abatement of River 

Alaknanda at Srikot-Gangnali Part 

A

0.13 0.13 4.35 4.35 100

Completed.(C). 

Completed on Feb 2021

38
Udham Singh 

Nagar     (Dhela)
NGP-II 199.36 167.04 17.09.2021

 (I&D) and STP work of 06 nos. 

Polluted River Stretches to 

Rejuvenate River Bhela, Dhela, 

Kichha, Kosi, Nandhore, Pilakhar 

and Kashipur Sewerage (I&D) 

Scheme (Dhela River)

30.30 3.70 58.31 58.31 47

Under Progress (P)

Jan/2024

39 Haridwar NGP-II 8.60 11.06.2022

Co-Treatment of Septage at 

existing STPs of Haridwar-150 KLD 

(100 KLD Jagjeetpur + 50 KLD 

Sarai), Rishikesh-50 KLD, Srinagar 

30 KLD and Devprayag-5.0 KLD in 

Uttarakhand under Namami Gange 

Programme

0.23 0.00 0.00

Under Tendering

Jun/2024
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Total Total Total Total

Rs. in crores

Approved 

Project 

Cost

Funds 

released 

by GoI & 

State  

Share

Name/Nature  of works

STP 

Capacity to 
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(in MLD)
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ure 

incurred 

(includin

g State 

share)    
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EAP/EAP/ 

NGP

Sl. 
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Brief Physical Status -                                     

T-Tendering                                           

N: Work yet to start                                    

P: Under Progress                                  

C: Completed                                                   

O: O & M Stage
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State-Uttarakhand

Actual / 
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of completion

STP 

Capacity  
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to be laid 

(km)

Sewer 

network 

laid                     

(Km)

Overall 

Physical 

progress 

(%)

Date of Sanction

40 Devprayag NGP-II 0.87 04.08.2022

Repair and Restoration (Protection 

works) in existing STPs/Sewerage 

network and its appurtenant works 

damaged during natural calamity 

(Cloud Burst & Glacial Breakdown) 

2021 in Uttarakhand at 

Devprayag, Karanprayag and 

Chamoli-Gopeshwar’ under 

Namami Gange Programme

0.33 0.33 100

Completed.(C). 

Completed on 

February 2023

41
Dehradun

(Suswa River)
NGP-II 78.99 25.10.2022

I&D with STP works at Sapera 

Basti, Dehradun
15.00 3.70

Under Tendering

Apr/2025

42 Kotdwar NGP-II 135.27 05.12.2023

Pollution Abatement Works (I&D 

with STP) for Khoh River at 

Kotdwar

21.00 11.75

AA&ES Issued 

Dec/2025

1716.86 1042.28 244.14 164.50 207.98 174.91 772.47 772.47Grand Total 
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Overall 

Physical 

Progress         

(%)

Brief Physical Status -                                                                                                                                                              

T-Tendering                              

N: Work yet to start                            

P: Under Progress                                  

C: Completed                                      

O: O & M Stage

Actual / 

Tentative year 

of completion

Total Total Total Total  

1 Prayagraj Non-EAP 199.26 118.02 6.05.10

Sewerage & Non-Sewerage schemes for 

Pollution abatement of River Ganga at 

District-'B' & 'E' of Allahabad

85.00 85.00 10.88 10.88 174.70 174.70 100

Completed (C).Completed on 

March 2016                                                                                                                                                                            

2 Prayagraj
EAP-World 

Bank
106.08 97.95 6.05.10

Sewerage & Non-Sewerage schemes for 

Pollution abatement of River Ganga at 

District-'A' of Allahabad

20.00 20.00 9.24 9.24 89.85 89.85 100

Completed (C) Completed on 

March 2016                                                                                                                                                                            

EAP-World 

Bank
132.86

Non-EAP 9.14

4 Prayagraj
EAP-World 

Bank
42.40 53.39 27.11.13 14 mld STP at Salori, Allahabad 14.00 14.00 34.93 34.93 100

Completed(C) O & M Stage 

(O).Completed on September 

2016 

5 Prayagraj
EAP-World 

Bank
170.95 120.82

27.11.13, 

Revised AA&ES 

13.09.2019

Sewerage System in Sewerage District-

C & Allahpur, Allahabad (Prayagraj)
134.19 134.19 167.76 167.76 100

Completed.Completed on 

January 2019

6 Prayagraj
EAP-World 

Bank
299.40 288.94

20.02.14 Revised 

AA&ES 

11.11.2019

Sewerage Works in Sewerage District-A 

of Allahabad 
241.63 241.63 289.90 289.90 100

Completed.Completed on 

October 2019

7 Prayagraj
EAP-World 

Bank
300.84 265.86

30.12.14 Revised 

Date 11.11.2019

Sewerage system with Sewer network-

(District B)   
214.88 214.88 293.02 293.02 100

Completed.Completed on 

April 2019

8 Prayagraj
EAP-World 

Bank
52.78 43.56 28.09.2016

Sewer Network in District E of Allahabad 

-Part 2 (Additional Work) under 

Component "A"

42.66 42.66 50.43 50.43 100

Completed.Completed on 

May 2018 

9 Prayagraj NGP 767.59 335.26 19.05.2017

Interception, Diversion and Treatment 

Works for Naini (District G) Phaphamau 

(District F) and Jhunsi Area District : 

Allahabad (under Hybrid annuity 

based PPP model-Namami Gange 

Programme) STP-42 MLD Naini, 16 

MLD Jhusi and 14 MLD Phahphamau

72 72 13.21 13.21 276.97 276.97 100

Completed.Completed on 

June 2023 

10 Prayagraj NGP 904.00 558.10 09.03.2018

Rehabilitation and Operation  & 

Maintenance of existing Sewage 

Treatment Infrastrcture at Allahabad 

(under Hybrid annuity based PPP 

model-Namami Gange Programme)- 

Rehabilitation of Naini SPT (80 MLD)

80.00 80 281.04 281.04 100

Completed. Completed on 

June 2021 

11 246.44

JICA assisted Ganga Action Plan Phase-

II Project at Varanasi (EAP - JICA)       

Construction of 140 MLD STP at 

Dinapur

140.00 140.00 100

Completed (C).Completed on 

Nov 2018                                                                                                                                                                   

12 165.76
Construction of interceptor sewers, 

relieving trunk sewer & rising mains
28.00 28.00 100

Completed (C).Completed on 

Nov 2018  

13 39.57
Construction of 3 pumping stations 

(Chaukaghat, Phulwariya & Sariya)
100

Completed (C).Completed on 

Nov 2018  

14 89.95 Rehabilitation of old trunk sewer 100

Completed (C).Completed on 

June 2022 

15 20.52

Rehabilitation of 5  Ghat pumping 

stations and STPs at Dinapur & 

Bhagwanpur

100

Completed (C).Completed on 

July 2020 

16 126.20
Non Sewerage, Institutional 

Development & Other works
100

Completed (C).Completed on 

September 2021

17 Garmukteshwar Non EAP 46.51 34.46 24.02.11 Sewerage system & STP works 9.00 9.00 69.00 69.00 44.58 44.58 100

Completed.Completed on 

April 2018      

EAP-JICA 688.44 597.67

 Projects Status as on 31st January 2024

Sewer 

network 

laid                     

(Km)

Rs. in crores
Total 

expenditur

e incurred 

(including 

State 

share)         

Sl. 

No.

State - Uttar Pradesh  

Towns

NON-

EAP/EAP/N

GP

Date of 

Sanction
Name/Nature  of works

STP capacity 

to be created 

(in MLD)

Awarded 

Cost

Total 

Funds 

released 

by GoI & 

State  

share

Sewage Infrastructure

Completed(C) O & M Stage 

(O).Completed on June 2016     

109.20 138.25 100138.25Sewerage work in Swerage District-E 3 128.64 22.02.11

Creation of 

capacity 

through  

rehabilitatio

n of old STP                 

(in mld)

109.20

Sewer 

Network  to be 

laid  (km)

STP 

capacity 

created 

through  

rehabilitat

ion (in 

mld)

Approve 

Project cost

STP capacity  

created (in 

MLD)

Prayagraj

597.67

14.07.10                        

Revised AA&ES 

issued on 

17.11.2017

Varanasi 
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N: Work yet to start                            

P: Under Progress                                  

C: Completed                                      

O: O & M Stage

Actual / 

Tentative year 
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Total Total Total Total  

 Projects Status as on 31st January 2024

Sewer 

network 

laid                     

(Km)

Rs. in crores
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expenditur

e incurred 

(including 

State 

share)         

Sl. 

No.

State - Uttar Pradesh  

Towns

NON-

EAP/EAP/N

GP

Date of 

Sanction
Name/Nature  of works

STP capacity 

to be created 

(in MLD)

Awarded 

Cost

Total 

Funds 

released 

by GoI & 

State  

share

Creation of 

capacity 

through  

rehabilitatio

n of old STP                 

(in mld)

Sewer 

Network  to be 

laid  (km)

STP 

capacity 

created 

through  

rehabilitat

ion (in 

mld)

Approve 

Project cost

STP capacity  

created (in 

MLD)

18
Moradabad 

(Ramganga)
Non EAP 330.05 330.05

24.02.11 Revised 

AA&ES issued on             

31 .07.2020

Sewerage system & STP works (Phase I 

)
58.00 58.00 264.25 264.25 282.58 282.58 100

Completed.Completed on 

November 2021   

19
Moradabad 

(Ramganga)
NGP 118.69 99.68 23.07.2018

Pollution Abatement Works for River 

Ram Ganga at Moradabad (Sewerage 

Zone-2)under Hybrid annuity based 

PPP model-Namami Gange 

Programme)

25.00 35.56 35.56 37

Under Progress (P)

Jan/2025

20 Kannuaj  (Kali) Non EAP 43.66 39.65 24.02.11
Sewerage system & STP works (Phase 

II)
1.00 1.00 62.50 62.50 40.67 40.67 100

Completed.Completed on 

April 2018   

21 Bulandsahar
EAP-World 

Bank
48.45 34.87

04.04.14   

Revised AA&ES 

issued on 

09.05.2018

Sewerage scheme at Narora, 

Bulandshar
4.00 4.00 21.03 21.03 47.69 47.69 100

Completed. Completed on 

April 2018.    

22 Anup Shahar
EAP-World 

Bank
75.79 78.89 19.05.14

Sewerage Works in Anup Shahar, 

Buland Shahar
2.50 2.50 58.88 58.88 70.82 70.82 100

Completed. Completed on 

February 2019.    

23
Bithoor, 

Kanpurnagar 
NGP 13.40 9.99

26.12.13 , 

Revised AA&ES 

issued on 

10.10.2017 

Sewerage scheme and STP at Bithoor 

Kanpurnagar, (UP)
10.73 10.73 100

Completed. Completed on 

February 2020.

24
Ramana 

(Varanasi)
NGP 161.31 153.11 02.03.2017

Sewerage Treatment Plant (STP) for 

Assi-BHU Sewerage District at Ramana 

(under Hybrid annuity based PPP 

model-Namami Gange Programme)

50.00 50.00 133.08 133.08 100

Completed. Completed on 

June 2021 

25
Ramnagar 

(Varanasi)
NGP 72.91 69.41 28.07.2017

Interception,diversion of Drains & 

Sewage Treatment works at Ramnagar 
10.00 10.00 0.44 0.44 27.57 27.57 100

Completed. Completed on 

June 2021 

26 Kanpur City NGP 63.80 57.12 03.10.2016

Interception/Diversion of Sisamau Nala 

of Kanpur City   under Component "B" 

of Namami Gange Programme

1.63 1.63 60.36 60.36 100

Completed. Completed on 

April 2019

27
Kanpur                              

( District 1 )

 EAP-World 

Bank
430.49 309.11

18.10.2016 

Revised AA&ES 

10.12.2019

Sewerage Works in Sewerage District 1 

of Kanpur
401.50 397.48 463.08 463.08 100

Completed. Completed on 

September 2021 ( 

Expenditure includuing  

Price Escalation of Rs.43.53 

cr.)

28 Pankha-Kanpur                              NGP 967.23 708.70 12.03.2018

Rehabilitation of existing Sewage 

Treatment Infrastructure , Development 

of sewage Treatment Plant at Pankha 

(30 MLD) along with appurtenant 

works, and 15 years O & M at Kanpur in 

the State of Uttar Pradesh under 

Hybrid Annuity based PPP mode 

under Namami Gange Program. 

Rehabilitation, Operation & Maintenance 

of 130 MLD STP in Jajmau Zone  

30.00 130.00 30.00 130.00 16.50 13.20 254.98 254.98 100

Completed. Completed on 

July 2023

29 Vrindavan NGP 42.82 33.50

29.03.2017 

Revised AA&ES 

11.12.2019

Rehabilaition of  Sewerage 

Infrastructure & 

Augmenation/Upgradation  of STP (4 

MLD)

4 4 22.19 22.19 100

Completed. Completed on 

February 2020.

30 Unnao NGP 102.20 68.67 28.07.2017

Interception,diversion of Drains & 

Sewage Treatment works at Unnao 

(under Hybrid annuity based PPP 

model-Namami Gange Programme)

15 15 3.3 3.30 52.01 52.01 100

Completed. Completed on 

January 2024

31
Shuklaganj,        

Distt-Unnao
NGP 65.18 38.87 28.07.2017

Interception,diversion of Drains & 

Sewage Treatment works at 

Shuklaganj (under Hybrid annuity 

based PPP model-Namami Gange 

Programme)

5 0.15 0.08 23.47 23.47 79

Under Progress (P). 

Mar/2024

32 Mirzapur NGP 129.08 151.58 28.05.2020

Interception, Diversion and Treatment 

Works for abatement of Pollution of 

River Ganga at Mirzapur Town (under 

Hybrid annuity based PPP model-

Namami Gange Programme)

18 2.07 1.4 53.66 53.66 96

Under Progress (P). 

Mar/2024
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33 Chunar NGP 2.70 2.04 07.03.2019
Faecal Sludge Management for pollution 

abatement at Chunar
0.01 0.01 1.98 1.98 100

Completed. Completed on 

June 2021 

34 Farrukhabad NGP 261.12 252.41

16.10.2017 

Revised AA&ES 

date 09.02.2021

Interception , Diversion & Sewage 

Treatment Works in Farrukhabad-

Fategarh (under Hybrid annuity 

based PPP model-Namami Gange 

Programme)

45 2.70 5.76 0.00 177.62 177.62 81

Under Progress

Apr/2024

35 Mathura NGP 460.45 437.95

13.12.2017 

Revised AA&ES 

date 11.06.2018

Rehabilaition/Renovation of Mathura 

sewerage scheme : Construction of 30 

MLD STP at Masani (under Hybrid 

annuity based PPP model-Namami 

Gange Programme) 

30.00 37.30 30.00 37.30 315.30 315.30 100

Completed. Completed on 

June 2022.

36 Mathura NGP-II 292.56 240.01 07.09.2022

Sewerage Scheme (I&D and STP Works 

for balance drains)  under Hybrid 

Annuity based PPP mode

60.00 11.26

LOA Issued

JV M/s Enviro Infra 

engineer Limited, Dehli and 

M/s Micro Transmission 

System , Greater Noida. on 

27.09.23

Apr/2025

37

Ayodhya-

Faizabad   (Saryu-

River)

NGP 37.67 29.02 11.06.2018
Interception & Diversion (I&D) of drains  

at Ayodhya, District-Faizabad 
5.00 5.00 19.56 19.56 100

Completed. Completed on 

February 2020.

38

Faizabad

(Saryu/Ghaghara 

River)

NGP-II 221.66 149.47 06.05.2021 

Pollution Abatement Works for River 

Saryu/Ghaghara at Faizabad town, 

District Ayodhya (Interception & 

Diversion with STP) 

33.00 58.42 58.42 69

Under Progress (P)

Dec/2024

39
Sultanpur              

(Gomti River)
NGP 70.18 60.41

24.12.2018 

Revised AA&ES 

04.12.2019

Interception & Diversion with STP at 

Sultanpur (Construction of New 7 mld & 

Upgradation of existing 5 mld to10 mld)

17.00 17.00 8.00 7.84 43.89 43.89 99

Under Progress (P)

Mar/2024

40
Kasganj                 

(Kali river)
NGP 76.73 67.56 24.12.2018

Interception & Diversion with STP at 

Kasganj 
15.00 15.00 2.80 2.80 40.52 40.52 100

Completed :Completed on 

January 2022.

41
Agra                    

(Yaumna-River)

 EAP-World 

Bank
842.25 582.85 06.05.2020

Interception & Diversion with 

Rehabilitation of sewerage scheme at 

Agra(under Hybrid annuity based 

PPP model-Namami Gange 

Programme) 

177.60 17.61 124.45 124.45 30

Under Progress (P)

LOA issued to M/s   

Vishvraj Environment 

Private  Limited, Mumbai  

Mar/2025

42
Muzaffarnagar 

(Hindon-River)
NGP 234.03 205.10

02.01.2019 

Revised AA&ES 

13.01.2020

Interception & Diversion works and STP 

at Muzaffarnagar(under Hybrid annuity 

based PPP model-Namami Gange 

Programme) 

54.50 22.00 5.91 5.91 141.79 141.79 92

Under Progress (P)

Mar/2024

43 Budhana NGP 48.76 41.29 18.02.2019

Interception & Diversion works and STP 

at Budhana(under Hybrid annuity based 

PPP model-Namami Gange Programme) 

10.00 10.00 1.00 1.00 29.15 29.15 100

Completed on December 

2023
Mar/2024

44

Bareilly                  

(Ram Ganga-

River)

NGP 271.39 233.72 03.01.2019
Interception & Diversion works and STP 

at Bareilly
63.00 181.03 181.03 95

Under Progress (P)

Mar/2024

45
Jaunpur            

(River Gomti)
NGP 206.05 164.00 12.02.2019

Interception & Diversion works and STP 

at Jaunpur
30.00 30.00 137.58 137.58 100

Completed :Completed on 

July 2023.

STP - 100(%) STP 

Commissioned on Aug-

2022

46
Meerut                     

(River Kali)

 EAP-World 

Bank
690.71 369.74 06.05.2020

Pollution Abatement Works for River 

Kali Meerut under Meerut Municipality 

(Interception & Diversion with  STP 

)(under Hybrid annuity based PPP 

model-Namami Gange Programme) 

220.00 13.34 13.34

 LOA issued to  (JV) M/s   

GA Infra  Private Ltd, 

Rajasthan and, M/s SSG 

Infratech Pvt. Ltd. New 

Delhi  on 27.05.2023.

Apr/2024

47
Baghpat                    

(River Yamuna)
NGP 77.36 63.57 19.02.2019

Interception & Diversion and STP works 

of Baghpat Town
14.00 14.00 2.35 2.35 32.42 32.42 100

Completed :Completed on 

December 2022.

48
Firozabad              

(River Yamuna)
NGP 51.08 42.42 01.03.2019

Firozabad Sewerage Scheme 

(Interception & Diversion) works
2.50 2.50 27.48 27.48 100

Completed :Completed on 

July  2021.
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49 Etawah NGP 140.60 119.94 28.02.2019
Sewerage Scheme (Interception & 

Diversion) works
21.00 23.95 21.00 23.95 75.28 75.28 53.91 53.91 100

Completed :Completed on 

Feb  2022.

50
Lucknow               

(River Gomti)
NGP 213.91 157.67

02.03.2019 

Revised AA&ES 

06.05.2020

Interception & Diversion and STP works 

at Lucknow
40.00 67.74 67.74 68

Under Progress (P)

Apr/2024

51 Ghazipur NGP 152.83 140.94 06.05.2020

Sewerage,Sewage Treatment works at 

Ghazipur city(under Hybrid annuity 

based PPP model-Namami Gange 

Programme) 

21.00 1.30 0.45 69.27 69.27 95

Under Progress (P)

Feb/2024

52 Kairana NGP 78.42 59.20 07.12.2020

Interception & Diversion works for 

Kairana Town, Distt- Shamli, Uttar 

Pradesh State under Namami Gange 

Programme 

15.00 26.08 26.08 86

Under Progress (P) 

(24/08/2021)

Apr/2024

53 Bijnor NGP 0.39 14.12.2020

Faecal Sludge Management               

(Co-treatment) for abatement of 

pollution in River Ganga at Bijnor 0.13 0.13 100

Completed :Completed on 

June  2022.

54 Saharanpur

NGP-II 

(World 

Bank)

577.23 11.06.2022

Interception & Diversion (I&D) and 

Sewage Treatment Plant works at 

Saharanpur, Uttar Pradesh (under 

Hybrid annuity based PPP model-

Namami Gange Programme) 

135.00 16.00 0.00 0.00

Under Tendering 

Apr/2025

55 Varanasi NGP-II 308.09 19.10.2022

I&D and STP Works for Assi-BHU Area 

(Phase II), Varanasi, Uttar Pradesh’ 

under Namami Gange Programme 

55.00 3.45 0.00 0.00

LOA issued to M/s Enviro 

Infra Engineers Ltd. and 

Micro Transmission System 

(JV) on 06.11.23.

Apr/2025

56 Chhata NGP-II 56.15 25.10.2022 I&D and STP Works 6.00 2.17 0.00 0.00

Under Tendering 

Apr/2025

57 Kosi NGP-II 66.59 25.10.2022 I&D and STP Works 12.00 0.03 0.00 0.00 Under Tendering Apr/2025

58 Vrindavan NGP-II 77.70 25.10.2022 I&D and STP Works 13.00 0.60 0.00 0.00 Under Tendering Apr/2025

59 Hathras NGP-II 128.91 30.01.2023

I&D and STP works at Hathras Town in 

Uttar Pradesh State under Namami 

Gange Programme

24.00 5.67 0.00 0.00

Under Tendering 

Aug/2025

60 Lucknow NGP-II 264.67 30.01.2023
Interception & Diversion and STP works 

at Lucknow, Phase-II Part-I
50.00 3.50 0.00 0.00

Under Tendering 

Aug/2025

61 Prayagraj NGP-II 475.98 27.01.2023

Interception & Diversion of Balance 7 

drains and Augmentation of Rajapur 

STP Capacity by 90 MLD (Sewerage 

District D) at Prayagraj Under Namami 

Gange Programme 

90.00 8.00 0.00 0.00

Under Tendering 

Aug/2025

62 Prayagraj NGP-II 331.75 14.03.2023

Interception and diversion of balance 

discharge of 13 drains and 

augmentation of Salori STP (sewerage 

district C)

43.00

Under Tendering 

Apr/2025

63 Shamli NGP-II 48.71 25.05.2023

I&D and STP works at Banat Town, 

Dist. Shamli in Uttar Pradesh State 

under Namami Gange Mission-II

5.00 0.64

Under Tendering 

Jun/2025

64 Shamli NGP-II 55.47 25.05.2023

I&D and STP works at Babri & 

Bantikhera Villages, Dist. Shamli in 

Uttar Pradesh State under Namami 

Gange Mission-II

5.00 2.84

Under Tendering 

Jun/2025

65 Shamli NGP-II 97.19 25.05.2023

I&D and STP works at Thanabhawan 

Town, Dist. Shamli in Uttar Pradesh 

State under Namami Gange Mission-II

10.00 7.54

Under Tendering 

Jun/2025

66 Shamli NGP-II 206.02 25.05.2023

I&D and STP works at Shamli Town, 

Dist. Shamli in Uttar Pradesh State 

under Namami Gange Mission-II

40.00 0.20

Under Tendering 

Jun/2025

67 Hapur NGP-II 49.06 05.09.2023

I&D and STP works at Hapur in Uttar 

Pradesh State under Namami Gange 

Mission-II

6.00 0.06

AA&ES issued 

Sep/2025
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68 Prayagraj NGP-II 186.47 05.09.2023

Interception and Diversion of Balance 

Discharge of 02 Drains and 50 MLD STP 

to Augment existing Treatment Capacity 

Dist-A Prayagraj UP, under Namami 

Gange Mission-II

50.00 0.006

AA&ES issued 

Mar/2025

69 Lucknow NGP-II 351.03 19.09.2023
Interception & Diversion and STP works 

at Lucknow, Phase-II Part-II
100.00

AA&ES issued 
Sep/2025

14097.18 8335.95 2068.61 277.95 669.51 275.25 1894.62 1800.21 5579.21 5579.21Grand Total 
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Total Total Total Total

16.00 10.94 10.94 14

16 km sewer network 

already laid in the previous 

contract. In the new 

contract 98km sewer 

network and 17 mld STP to 

90.50 197.22 197.22 92

Under Progress

39.00 17.29 17.29 39

39 km sewer network 

already laid in the previous 

contract. In the new 

contract 66.62km sewer 

network and 16 mld STP to 

be created.
Tendering (T). Under 

Tendering Procees

50.40 33.92 33.92 27

50.40 km sewer network 

already laid in the previous 

contract.In the new 

contract 138.90km sewer 

network and 22mld STP to 

131.05 266.59 266.59 82
Under Progress

9.02 3.24 3.24 21

9.02 km sewer network 

already laid in the previous 

contract.In the new 

contract 165.73km sewer 

network and 30mld STP to 

158.46 290.50 290.50 94

Under Progress

5 Patna-Beur
EAP-World 

Bank 
93.94 88.80

Original AA&ES Date: 

15.07.14 Revised AA&ES 

Date: 04.08.2022

Sewage Treatment Plant - Beur for 

Patna, Bihar 
43 43 63.47 63.47 100

Completed. Completed on 

July 2020

6 Patna Beur
EAP-World 

Bank 
225.77 398.40 30.12.14

Sewerage system with Sewer 

network,Patna Beur
179.74 158.00 362.52 362.52 100

Completed. Completed on 

June 2022

7 Patna-Karmalichak
EAP-World 

Bank 
90.94 85.38

Original AA&ES Date: 

15.07.14 Revised AA&ES 

Date: 04.08.2022

Sewage Treatment Plant - 

Karmalichak for Patna, Bihar
37 37 62.49 62.49 100

Completed. Completed on 

October 2019

8 Patna-Saidpur 
EAP-World 

Bank 
184.93 188.18 01.04.15

Saidpur STP and adjoining Network 

for Patna, Bihar
60.00 60 55.1 55.1 177.41 177.41 100

Completed. Completed on 

February 2021

9 Patna-Saidpur 
EAP-World 

Bank 
268.63 431.21 01.04.15

Saidpur Sewer Network, Patna, 

Bihar 
172.5 117.40 479.26 479.26 100

Completed. Completed on 

June 2022 (Escal- 61.87)

Mar/2024114.00

Mar/2024174.75

Mar/202422 189.30

294.02
Original AA&ES 08.03.10 

Revised  AA&ES Date: 

05.03.2018

Sewer Networks,  SPS and STP 

106.06 Dec/2025

EAP-World 

Bank

3

4 Munger
EAP- World 

Bank

Original AA&ES 08.03.10 

Revised  AA&ES Date: 

05.03.2018

Sewer Networks,  SPS and STP

30350.79

Hajipur (Gandak) NGP

230.06

305.19 316.18

Actual / 

Tentative 

year of 

completion

Status of Sewage Infrastructure 

Rs. in crores

Funds 

released 

by GoI & 

State 

share 

Total 

expenditu

re 

incurred 

(including 

State 

Approved 

Project 

cost
Sl 

No.
Towns

Non 

EAP/EAP/ 

NGP

Date of Sanction Name/Nature  of works

State -  Bihar

 Projects Status as on 31st January 2024

Awarded 

Cost
STP Capacity to 

be created         

(in MLD)

STP Capacity 

created             

(in MLD)

Sewer 

network 

to be laid        

(in Km)

Sewer 

network 

laid                     

(Km)

Overall 

Physical 

Progress  

(%)

Brief Physical Status -                                                       

T-Tendering                                                          

N: Work yet to start                                                 

P: Under Progress                                                      

C: Completed                                                     

O: O & M Stage

Original AA&ES 08.03.10 

Revised  AA&ES Date: 

05.03.2018

Sewer Network,  SPS and STP 17.00

2 Buxar NGP

1 Begusarai 236.85

08.03.10 Revised AA&ES 

31.12.2019
Sewer Networks,  SPS and STP 164.23 16.00
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Total Total Total Total

Mar/2024114.00
EAP-World 

Bank
230.06

Actual / 

Tentative 

year of 

completion

Status of Sewage Infrastructure 

Rs. in crores

Funds 

released 

by GoI & 

State 

share 

Total 

expenditu

re 

incurred 

(including 

State 

Approved 

Project 

cost
Sl 

No.
Towns

Non 

EAP/EAP/ 

NGP

Date of Sanction Name/Nature  of works

State -  Bihar

 Projects Status as on 31st January 2024

Awarded 

Cost
STP Capacity to 

be created         

(in MLD)

STP Capacity 

created             

(in MLD)

Sewer 

network 

to be laid        

(in Km)

Sewer 

network 

laid                     

(Km)

Overall 

Physical 

Progress  

(%)

Brief Physical Status -                                                       

T-Tendering                                                          

N: Work yet to start                                                 

P: Under Progress                                                      

C: Completed                                                     

O: O & M Stage

Original AA&ES 08.03.10 

Revised  AA&ES Date: 

05.03.2018

Sewer Network,  SPS and STP 17.001 Begusarai 236.8510 Patna-Karmalichak
EAP-World 

Bank 
277.42 253.98

Original AA&ES Date: 

30.12.14 Revised AA&ES 

Date:16.03.17

Sewerage system with Sewer 

network ,Patna Karmalichak
96.54 96.54 345.95 345.95 100

Completed. Completed 

on Feb 2023
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Total Total Total Total

Mar/2024114.00
EAP-World 

Bank
230.06

Actual / 

Tentative 

year of 

completion

Status of Sewage Infrastructure 

Rs. in crores

Funds 

released 

by GoI & 

State 

share 

Total 

expenditu

re 

incurred 

(including 

State 

Approved 

Project 

cost
Sl 

No.
Towns

Non 

EAP/EAP/ 

NGP

Date of Sanction Name/Nature  of works

State -  Bihar

 Projects Status as on 31st January 2024

Awarded 

Cost
STP Capacity to 

be created         

(in MLD)

STP Capacity 

created             

(in MLD)

Sewer 

network 

to be laid        

(in Km)

Sewer 

network 

laid                     

(Km)

Overall 

Physical 

Progress  

(%)

Brief Physical Status -                                                       

T-Tendering                                                          

N: Work yet to start                                                 

P: Under Progress                                                      

C: Completed                                                     

O: O & M Stage

Original AA&ES 08.03.10 

Revised  AA&ES Date: 

05.03.2018

Sewer Network,  SPS and STP 17.001 Begusarai 236.8511 Patna-Pahari
EAP-World 

Bank 
191.62 147.65

Original AA&ES 

Date:26.12.13 Revised 

AA&ES Date: 

19.05.2017

Sewage Treatment Plant at Pahari - 

Patna, Bihar 
60.00 60.00 117.13 117.13 100

Completed. Completed on 

May 2022

12 Patna-Pahari
EAP-World 

Bank 
230.48 230.48

Original AA&ES 

Date:26.12.13 Revised 

AA&ES Date:   

22.05.2017 (Revised: 

22.02.2023)

Sewerage scheme at Pahari (Zone 

IVA (S)), Patna, Bihar
93.02 93.02 207.41 207.41 100

Completed. Completed on 

July 2021

13 Patna-Pahari
EAP-World 

Bank 
356.37 364.90

Original AA&ES 

Date:20.02.14 Revised 

AA&ES Date:  

22.05.2017

Sewerage scheme at Pahari Zone 

V, Patna, Bihar
115.93 115.93 301.67 301.67 100

Completed. Completed 

on Feb 2023

14 Patna-Mokama NGP 73.40 73.40

28.07.2017 Revised 

Date 06.03.2019, 

Revised Date 

22.02.2023

Interception, Diversion & Sewage 

Treatment Plant works under 

Namami Gange Programme

8.00 8.00 50.89 50.89 99

Under Progress (P)

Mar/2024

15 Patna-Barh NGP 58.26 53.9 10.08.2017
 I&D and STP Project under 

Namami Gange Programme
11 11 38.76 38.76 100

Completed. Completed on 

June 2022

16 Patna-Kankarbagh
EAP-World 

Bank
578.89 453.82 11.08.2017

Sewage Treatment Plant (50MLD) 

and Sewerage Network(150 km)in 

Kankarbagh-Patna(under Hybrid 

annuity based PPP mode-

Namami Gange Programme)

50.00 150 52.97 108.47 108.47 36

Under Progress (P)

Mar/2024

17 Patna -Digha
EAP-World 

Bank
824.00 734.09 11.08.2017

Sewage Treatment Plant (100MLD) 

and Sewerage Network(288 km)in 

Digha-Patna(under Hybrid 

annuity based PPP mode-

Namami Gange Programme)

100.00 288 121.89 322.50 322.50 41

Under Progress (P)

Mar/2024

18 Maner-Patna NGP 41.36 40.83 02.01.2019
Interception & Diversion & Sewage 

Treatment Plant for Maner Town
6.50 3.00 1.20 38.28 38.28 96

Under Progress (P)

Mar/2024
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Total Total Total Total

Mar/2024114.00
EAP-World 

Bank
230.06

Actual / 

Tentative 

year of 

completion

Status of Sewage Infrastructure 

Rs. in crores

Funds 

released 

by GoI & 

State 

share 

Total 

expenditu

re 

incurred 

(including 

State 

Approved 

Project 

cost
Sl 

No.
Towns

Non 

EAP/EAP/ 

NGP

Date of Sanction Name/Nature  of works

State -  Bihar

 Projects Status as on 31st January 2024

Awarded 

Cost
STP Capacity to 

be created         

(in MLD)

STP Capacity 

created             

(in MLD)

Sewer 

network 

to be laid        

(in Km)

Sewer 

network 

laid                     

(Km)

Overall 

Physical 

Progress  

(%)

Brief Physical Status -                                                       

T-Tendering                                                          

N: Work yet to start                                                 

P: Under Progress                                                      

C: Completed                                                     

O: O & M Stage

Original AA&ES 08.03.10 

Revised  AA&ES Date: 

05.03.2018

Sewer Network,  SPS and STP 17.001 Begusarai 236.85
19 Danapur-Patna NGP 103.27 108.41 08.02.2019

Interception & Diversion & Sewage 

Treatment Plant for Danapur Town
25.00 45.70 45.70 94

Under Progress (P)

Mar/2024

20
Phulwari shariff-

Patna
NGP 46.25 48.66 08.02.2019

Interception & Diversion & Sewage 

Treatment Plant for Phulwarishariff 

Town

13.00 10.55 10.55 96

Under Progress (P)

Mar/2024

21 Fatuha NGP 35.49 37.43 24.12.2018

Interception and Diversion and STP 

works in Fatuha (under Namami 

Gange Programme)

7.00 9.27 9.27 79

Under Progress (P)

Mar/2024

22 Sultanganj NGP 60.22 63.50 01.08.2017
Interception, Diversion & Sewage 

Treatment Plant works under 

Namami Gange Programme

10.00 10.00 34.01 34.01 100

Completed. Completed on 

January 2022

23 Naugachia NGP 60.79 61.39 01.08.2017

Interception, Diversion & Sewage 

Treatment Plant works under 

Namami Gange Programme

9.00 9.00 47.60 47.60 100

Completed. Completed 

on Feb 2023

24 Bhagalpur NGP 413.29 385.09
12.10.2017 Revised 

AA&ES Date 10.11.2020

Interception and Diversion and STP 

works in Bhagalpur (under Hybrid 

annuity based PPP mode-

Namami Gange Programme)

45.00 90.91 90.91 65

Under Progress (P) 

Mar/2024

25 Kahalgaon NGP 25.77 45.98 30.12.2019

Interception and Diversion and STP 

scheme in Kahalgaon (under 

Namami Gange Programme)

6.00

LOA Issued

Dec/2024

26 Sonepur NGP 38.26 38.26
14.09.2018 Revised 

AA&ES issued on 

30.01.2023 

Interception and Diversion and STP 

works in Sonepur Town (under 

Namami Gange Programme)

3.50 3.50 5.60 5.60 24.78 24.78 100

Completed. Completed 

on August 2022
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Total Total Total Total

Mar/2024114.00
EAP-World 

Bank
230.06

Actual / 

Tentative 

year of 

completion

Status of Sewage Infrastructure 

Rs. in crores

Funds 

released 

by GoI & 

State 

share 

Total 

expenditu

re 

incurred 

(including 

State 

Approved 

Project 

cost
Sl 

No.
Towns

Non 

EAP/EAP/ 

NGP

Date of Sanction Name/Nature  of works

State -  Bihar

 Projects Status as on 31st January 2024

Awarded 

Cost
STP Capacity to 

be created         

(in MLD)

STP Capacity 

created             

(in MLD)

Sewer 

network 

to be laid        

(in Km)

Sewer 

network 

laid                     

(Km)

Overall 

Physical 

Progress  

(%)

Brief Physical Status -                                                       

T-Tendering                                                          

N: Work yet to start                                                 

P: Under Progress                                                      

C: Completed                                                     

O: O & M Stage

Original AA&ES 08.03.10 

Revised  AA&ES Date: 

05.03.2018

Sewer Network,  SPS and STP 17.001 Begusarai 236.85
27 Chhapra NGP 236.15 244.39 30.11.2018

Interception and Diversion and STP 

works in Chhapra (under Namami 

Gange Programme)

32.00 32.00 18.95 17.71 129.26 129.26 99

Under Progress (P). 

Mar/2024

28 Bakhtiyarpur NGP 35.88 36.05 24.12.2018

Interception and Diversion and STP 

works in Bakhtiyarpur (under 

Namami Gange Programme)

10.00 42.81 42.81 97

Under Progress (P)

Mar/2024

29 Barahiya NGP 27.00 30.12.2019

Interception and Diversion and STP 

works in Barahiya (under Namami 

Gange Programme)

6.00

Tendering (T) NIT 

published

Dec/2024

30 Dehri (Sone) NGP-II 63.89 86.26 01.12.2021
Interception and Diversion and STP 

works at Dehri (under Namami 

Gange Programme)

21.00 2.86 2.74 2.74

Under Progress

Oct/2024

31 Ramnagar NGP-II 56.97 12.09.2022 I&D and STP Works, NGM-II 9.00 4.05
Under Tendering

Apr/2025

32 Sapaul NGP-II 57.09 7.09.2022 I&D and STP Works, NGM-II 12.10 5.74
Under Tendering

Apr/2025

33 Narkatiyaganj NGP-II 47.39 17.10.2022
Interception and Diversion and STP 

works
7.00 6.00

Under Tendering
Feb/2025

34 Motihari NGP-II 149.16 24.01.2023

Interception & Diversion and STP 

scheme for Motihari town, Bihar 

under Namami Gange Mission-II

23.00 6.50

Under Tendering

Nov/2025

35 Daudnagar NGP-II 42.25 24.01.2023

Interception & Diversion of drains 

and STP works at Daudnagar town, 

Bihar under Namami Gange Mission-

II

10.50 0.35

Under Tendering

Aug/2025

36 Lakhisarai NGP-II 94.13 10.03.2023
Interception & Diversion and STP 

scheme for Lakhisarai town
22.00 2.10

Under Tendering

Apr/2025

37 Jamui NGP-II 77.39 11.07.2023

Interception & Diversion and STP 

scheme for Jamui town, Bihar" 

under Namami Gange Mission-II

13.00 1.50

AA&ES Issued

Jun/2025

38 Raxual NGP-II 63.17 23.01.2024

Interception & Diversion of drains 

and STP scheme for Raxaul town, 

Bihar" under Namami Gange 

Mission - II

12.00 1.00

AA&ES Issued

Jan/2026

6223.32 5604.26 756.60 273.50 1792.59 1329.79 3933.54 3933.54Grand Total 
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Total Total Total Total

1 Sahibganj 

EAP-

World 

Bank

99.36 132.62 26.12.13 Sewerage scheme and STP 12.00 12.00 55.00 55.00 153.45 131.95 100

Completed (C).

2 Rajmahal

EAP-

World 

Bank

56.76 52.97
30.03.17 Revised 

AA&ES 06.06.2018
Sewerage scheme and STP  3.50 3.5 34.21 32.90 54.85 53.59 100

Completed. On June 2022

3 Phusro NGP 61.05 52.81 15.12.2020 I & D and STP Project 14.00 0.65 6.00 3.51

Under Progress

Mar/2025

4 Ramgarh NGP-II 284.80 17.10.2022 I&D and STP Works 40.00 34 16.88 1.47

LOA Issued on 22.11.2023

Mis Enviro Infra Engiaeen Ltd. - 

Mis Blaapa lnfncon Pvt. Ltd. (JV)

Mar/2025

5 Dhanbad NGP-II 808.33 30.01.2023 I&D and STP Works 192.00 27.5
Under Tendering

Jan/2026

1310.30 238.40 261.50 15.50 151.36 87.90 231.18 190.52Grand Total 

 Projects Status as on 31st January 2024

Rs. in crores
State -  Jharkhand 

Total 

expenditur

e incurred 

(including 

State 

share) 

Approved 

Project 

cost 

Sl. 

No

.

 Towns

Non 

EAP/EAP/ 

NGP

Date of Sanction Name/Nature  of works

STP 

Capacity 

to be 

created 

(mld)

Actual / 

Tentative 

year of 

completion

STP 

Capacity  

created 

(mld)

Sewer 

Network  to 

be laid            

(km)

Sewer 

network 

laid                     

(Km)

Sewage Infrastructure

Overall 

Physical 

Progress  

(%)

Brief Physical Status -                                                       

T-Tendering                                                          

N: Work yet to start                                                 

P: Under Progress                                                      

C: Completed                                                     

O: O & M Stage

Funds 

released 

by GoI & 

State  

Awarded 

Cost
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Total Total Total Total

1 Gayeshpur Non-EAP 168.67 150.30 22.02.2011 Sewerage system & STP 8.23 8.23 61.00 61.00 157.06 157.06 100

Completed (C). Completed on 

January 2017.

2 Kalyani Non-EAP 57.87 121.10 01.03.2011 Sewerage system & STP 11 10 11 10 46.33 46.33 117.46 117.46 100

Completed (C).Completed on 

December 2017

3 Bhatpara Non-EAP 228.52 332.05 01.03.2011 Sewerage system & STP 41 41 125 125 320.96 320.96 100

Completed (C).Completed on 

November 2018

4 Halisahar
EAP-World 

Bank
332.56 332.56

28.02.2014 

Revised 

AA&ES on 

30.01.2023

Sewerage scheme & STP 

Halishar
16 16 226.99 226.87 273.17 273.17 100

Completed (C).Completed on 

June 2022 

NMCG Liability- 219.36 Cr

State Liability- 113.20 Cr

Total Revised Project Cost- 

332.56

5 Budge-Budge
EAP-World 

Bank
225.45 225.45

11.07.2014 

Revised 

AA&ES on 

30.01.2023

Sewerage System and STP 

at Budge-Budge 
9.30 9.3 131.59 131.59 166.26 166.26 100

Completed (C).Completed on 

March 2022

NMCG Liability- 119.61 Cr

State Liability- 105.84 Cr

Total Revised Project Cost- 

225.45 Cr

6 Barrackpore 
EAP-World 

Bank
341.68 341.68

30.12.2014 

Revised 

AA&ES on 

30.01.2023

Sewerage system with 

Sewer network and STP -
24 24 247.14 239.72 302.31 302.31 100

Completed (C).Completed on 

June 2022

NMCG Liability- 229.68 Cr

State Liability- 112 Cr

Total Revised Project Cost- 

341.68 Cr

7
Kancharapara 

(Barrackpore)
NGP 48.77 49.63 28.11.2018

Interception & Diversion 

with STP(Upgradation of 

existing 13 MLD STP to 18 

MLD capacity)

18 18 2.50 2.50 26.57 26.57 100

Completed (C).Completed on 

July 2022

8 Barrackpore NGP 0.93 08.10.2020

Design and Build of I & D 

structure. including Lock 

Gate and it's all appurtenant 

structures as well as allied 

works at Barrackpore 

Municipality, North 24 

Parganas, West Bengal 

State

100

Completed (C).Completed on 

July 2022

9
Tolly's Nullah    

(Adi  Ganga)

EAP-World 

Bank
653.67 12.01.2023

Pollution Abatement work 

for Rejuvenation of River Adi 

Ganga, Kolkata

25.10 49.50

Under Tendering

Feb/2026

10 Howrah
EAP-World 

Bank
209.13

23.08.2017 

Revised 

AA&ES Date 

10.02.2021

Pollution Abatement Works 

for River Ganga at 

Howrah(Interception & 

Diversion with STP) (under 

Hybrid annuity based 

PPP mode-Namami 

Gange Programme)

65 65.00 49.99 49.99 96

Under Progress. (P) 

Mar/2024

595.72

Funds 

released 

by GoI & 

State  

Total 

expendit

ure 

incurred 

(includin

Name/Nature  of works

STP 

Capacity 

to be 

created 

(mld)

Creation of 

capacity through  

rehabilitation of 

old STP                            

(in mld)

STP 

Capacity  

created 

(mld)

STP Capacity 

created 

through  

rehabilitation 

of old STP                            

(in mld)

Awarded 

Cost

Rs. in crores

Date of 

Sanction

Sewage Infrastructure

Actual / 

Tentative year 

of completion

Sewer 

network 

to be laid        

(in Km)

Sewer 

network 

laid                     

(Km)

Overall 

Physical 

Progress 

(%)

Brief Physical Status -                                                       

T-Tendering                                                          

N: Work yet to start                                                 

P: Under Progress                                                      

C: Completed                                                     

O: O & M Stage

 Projects Status as on 31st January 2024

Approved 

Project 

cost 

State -  West Bengal 

Sl. 

No.
 Towns

Non 

EAP/EAP/ 

NGP
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Total Total Total Total

Funds 

released 

by GoI & 

State  

Total 

expendit

ure 

incurred 

(includin

Name/Nature  of works

STP 

Capacity 

to be 

created 

(mld)

Creation of 

capacity through  

rehabilitation of 

old STP                            

(in mld)

STP 

Capacity  

created 

(mld)

STP Capacity 

created 

through  

rehabilitation 

of old STP                            

(in mld)

Awarded 

Cost

Rs. in crores

Date of 

Sanction

Actual / 

Tentative year 

of completion

Sewer 

network 

to be laid        

(in Km)

Sewer 

network 

laid                     

(Km)

Overall 

Physical 

Progress 

(%)

Brief Physical Status -                                                       

T-Tendering                                                          

N: Work yet to start                                                 

P: Under Progress                                                      

C: Completed                                                     

O: O & M Stage

 Projects Status as on 31st January 2024

Approved 

Project 

cost 

State -  West Bengal 

Sl. 

No.
 Towns

Non 

EAP/EAP/ 

NGP

11 Bally
EAP-World 

Bank
191.51

10.10.2017 

Revised 

AA&ES Date 

10.02.2021

Pollution Abatement Works 

for River Ganga at Bally 

under Howrah Municipal 

Corporation (Interception & 

Diversion with STP (under 

Hybrid annuity based 

PPP mode-Namami 

Gange Programme)

40 40.00 45.45 45.45 97

Under Progress. (P)

Mar/2024

12

Kamarhati and 

Baranagar 

Municipalities 

EAP-World 

Bank
174.15

17.01.2018 

Revised 

AA&ES Date 

10.02.2021

STP & Sewer network - 

(under Hybrid annuity 

based PPP mode-Namami 

Gange Programme)

60.00 9.00 9.00 47.20 47.20 95

Under Progress. (P) 

Mar/2024

13 Nabadwip NGP 61.23 58.32

18.01.2018 

Revised 

AA&ES 

10.02.2019

DPR of Interception & 

Diversion Network for 

existing drains falling in river 

Ganges including STP at 

Nabadwip Muncipality

9.50 10.50 9.50 10.50 4.00 4.00 35.92 35.92 100

Completed (C).Completed on 

April 2022

595.72
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Total Total Total Total

Funds 

released 

by GoI & 

State  

Total 

expendit

ure 

incurred 

(includin

Name/Nature  of works

STP 

Capacity 

to be 

created 

(mld)

Creation of 

capacity through  

rehabilitation of 

old STP                            

(in mld)

STP 

Capacity  

created 

(mld)

STP Capacity 

created 

through  

rehabilitation 

of old STP                            

(in mld)

Awarded 

Cost

Rs. in crores

Date of 

Sanction

Actual / 

Tentative year 

of completion

Sewer 

network 

to be laid        

(in Km)

Sewer 

network 

laid                     

(Km)

Overall 

Physical 

Progress 

(%)

Brief Physical Status -                                                       

T-Tendering                                                          

N: Work yet to start                                                 

P: Under Progress                                                      

C: Completed                                                     

O: O & M Stage

 Projects Status as on 31st January 2024

Approved 

Project 

cost 

State -  West Bengal 

Sl. 

No.
 Towns

Non 

EAP/EAP/ 

NGP

14 Berhampore NGP 51.21 17.01.2018

Pollution Abatement works 

for River Ganga at 

Behrampore- Municipal 

Town (Interception & 

Diversion)

3.50 5.25 4.30 0.00 0.00 51

Under Progress. (P)

Mar/2024

15
Jangipur 

Municipality
NGP 68.47 11.06.2018

Pollution Abatement Works 

for River Ganga at Jangipur 

(Interception & Diversion 

with STP)

13.00 11.38 6.03 32.16 32.16 57

Under Progress. (P)

Berhampur Expenditure 

included.

Mar/2024

16 Kolkata NGP-II 4.23 08.09.2022

Pollution Abatement Works 

for River Ganga at Kolkata 

municipality (Installation of 

New Penstock/construction 

of I & D structures Gates 

and Refurbishment of 

Existing Gates/I & D 

structures along the Bank 

(Eastern & Western) of 

Beliaghata Circular Canal)

Under Tendering

Jan/2024

17 Kolkata NGP-II 289.02 07.09.2022

Pollution Abatement Works 

for River Ganga at Kolkata 

(Garden Reach) municipality 

(Interception & Diversion 

with STP) under Hybrid 

Annuity based PPP mode

65.00

LOA issued

Apr/2025

18 Maheshtala Town NGP 224.69 273.53 28.05.2020

Pollution Abatement works 

for River Ganga at 

Maheshtala- Municipal Town 

(Interception & Diversion 

with STP)under Hybrid 

Annuity based PPP mode

35.00 39.71 39.71 45

Under Progress. (P)

June/2024

19
Hooghly-

Chinsurah
NGP 154.73 144.00

10.05.2018 

Revised 

AA&ES 

23.09.2020

Pollution Abatement works 

for River Ganga at Hooghly 

Chinsurah- Municipal Town 

(Interception & Diversion 

with STP)

26.50 20.00 8.50 71.26 71.26 81

Under Progress (P)

June/2024

Chandanagar 22.70 22.70

Bansberia 1.00 1.00

Uttarpara-

Kortung-

Konnagar

22.00 22.00 19.10 19.10 10086.61

9.35

119.45

08.03.2019

1009.35

NGP20 50.86

Rejuvenation of existing 

STPs alongwith lifting 

stations & pumping station

Completed (C).Completed on 

July 2022
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Total Total Total Total

Funds 

released 

by GoI & 

State  

Total 

expendit

ure 

incurred 

(includin

Name/Nature  of works

STP 

Capacity 

to be 

created 

(mld)

Creation of 

capacity through  

rehabilitation of 

old STP                            

(in mld)

STP 

Capacity  

created 

(mld)

STP Capacity 

created 

through  

rehabilitation 

of old STP                            

(in mld)

Awarded 

Cost

Rs. in crores

Date of 

Sanction

Actual / 

Tentative year 

of completion

Sewer 

network 

to be laid        

(in Km)

Sewer 

network 

laid                     

(Km)

Overall 

Physical 

Progress 

(%)

Brief Physical Status -                                                       

T-Tendering                                                          

N: Work yet to start                                                 

P: Under Progress                                                      

C: Completed                                                     

O: O & M Stage

 Projects Status as on 31st January 2024

Approved 

Project 

cost 

State -  West Bengal 

Sl. 

No.
 Towns

Non 

EAP/EAP/ 

NGP

Baidyabati 6.00 6.00

Bhadreswar 7.60 7.60

21 Burdwan NGP-II 6.46 20.06.2022

Faecal Sludge Management 

for abatement of pollution in 

River Ganga

0.05

Under Tendering

Mar/2024

22 Durgapur NGP 287.53 03.01.2019

Interception and Diversion 

Network for Drains including 

Pumping Stations and STP 

under Durgapur Municipality

80.00 11.39

Tendering (T) (Revised DPR 

under Progress)

Dec/2024

23

Asansol & Kulti  

(River Damodar 

& Barakar)

NGP 384.96 12.02.2019

Interception and Diversion 

Sewerage System & STP for 

Asansol & Kulti towns

95.00 4.50

Tendering (T) (Revised DPR 

under Progress)

Dec/2024

Naihati 18.06 18.06

Garulia 4.10 4.10

Titagarh 9.08 9.08

Panihati 12.00 12.00

Titagarh-

Bandipur
14.00 14.00

25
North 

Barrackpore
NGP-II 214.78 134.32 02.12.2021

Pollution Abatement Works 

for River Ganga at North 

Barrackpore 

municipality(Interception 

and Diversion with STP)

38.00 10.36 11

Under Progress (Date of 

Start 5/10/2023)

Oct/2025

26  keorapukur NGP-II 67.06 25.10.2022

Pollution Abatement Works 

for River Ganga at Kolkata 

Municipal Corporation 

(Rehabilitation of existing 50 

MLD STP at Keorapukar and 

other allied works at 

Kolkata)

50.00

Under Tendering

Jul/2024

27 Chakdah NGP-II 121.66 15.03.2023

Pollution Abatement 

Sewerage Project 

(Interception and Diversion 

with STP) at Chakdah 

Municipal Town

15.00 9.45

Under Tendering

Apr/2025

28 Krishnanagar NGP-II 91.88 21.11.2023

Pollution Abatement 

Sewerage Project 

(Interception and Diversion 

with STP) at Krishnanagar 

Municipal Town

14.00 6.80

AA&ES Issued

Dec/2025

29 Bansberia NGP-II 4.56 26.12.2023

Pollution Abatement 

Sewerage Infrastructure 

(Integrated Septage 

Treatment Plant) at 

Bansberia Municipal Town

0.02

AA&ES Issued

Jun/2025

4838.46 2961.03 712.20 187.04 242.03 137.04 982.18 864.84 1767.05 1767.05

86.61

44.2952.99 08.03.2019

Rejuvenation of existing 

STPs alongwith lifting 

stations & pumping stations

44.29NGP24 65.54

08.03.2019

100

NGP20

Completed (C).Completed on 

July 2022

50.86

8.83 100

Rejuvenation of existing 

STPs alongwith lifting 

stations & pumping station

Completed (C).Completed on 

July 2022

Grand Total

8.83
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Total Total Total

1 Panipat Non EAP 129.51 129.51 17.07.2012

Sewerage and 

Sewage 

Treatment 

Plant (STP) 

45            

(20+25)

45                  

(35+10)

45                   

(20+25)

45                   

(35+10)
24.19 36.48 128.45 128.45 100

Completed (C). Work 

completed  on January 

2018.

2 Sonepat Non EAP 88.36 88.36 17.07.2012

Sewerage and 

Sewage 

Treatment 

Plant (STP) 

25 30 25 30 16.78 15.14 89.49 89.49 100

Completed (C).  

Work completed on 

June 2018.

Total 217.87 217.87 70 75 70 75 40.97 51.62 217.94 217.94

STP created 

through 

rehabilitatio

n of old STP 

(in MLD)

Sewer 

network 

to be 

laid (in 

Km)

Sewer 

network 

laid                     

(Km)

Overall 

Physical 

Progress  

(%)

Total 

Expenditure 

incurrred 

(GOI +State 

share)

Funds 

released 

by GoI & 

State

Awarded 

Cost

Sewage Infrastructure

Brief Physical Status 

-                                                       

T-Tendering                                                          

N: Work yet to start                                                 

P: Under Progress                                                      

C: Completed                                                     

O: O & M Stage

 Projects Status as on 31st January 2024

Rs. in crores

Approve

d Project 

cost

State - Haryana  

Sl. 

No
Towns

Non 

EAP/EAP

/ NGP

Date of 

Sanction

Name/ 

Nature of 

Works

STP 

Capacity 

to be 

created 

(in MLD)

Creation of 

capacity 

through 

rehabilitation 

of old STP (in 

MLD)

STP Capacity 

created 

in(MLD)
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Total Total Total

1

Delhi -YAP-

III - Kondli 

zone (K1)

87.43 55.42 05.05.2016

Rehabilitation of Trunk Sewer No.4 

8.60 8.60 53.60 49.40 100.00

Completed 

(C).Completed 

on March 2022

2

Delhi -YAP-

III - Kondli 

zone (K2)

83.40 74.35 06.05.2016

Rehabilitation of Trunk Sewer No.5

7.61 7.61 85.78 75.42 100

Completed 

(C).Completed 

on February 

2021

3

Delhi -YAP-

III - Kondli 

zone (K3)

239.11 314.7 05.05.2016

Rehabilitation and upgradation of Kondli Phase-I 

STP (45 MLD), Phase-II STP (114 MLD) & Phase-III 

STP (45 MLD) 204 204 281.39 268.13 100.00

Completed 

(C).Completed 

on July 2023

4

Delhi -YAP-

III - Kondli 

zone (K4)

59.13 42.9 16.03.2017

Rehabilitation of Rising Mains

9.60 9.60 58.29 56.43 100.00

Completed 

(C).Completed 

on December 

2021

5

Delhi -YAP-

III -Rithala 

zone (R1a)

43.92 30.71 05.05.2016

Rehabilitation of Trunk Sewers

5.09 3.62 24.66 21.39 100.00

Completed 

(C).Completed 

on August 2022

6

Delhi -YAP-

III -Rithala 

zone (R1b)

45.40 44.65 16.03.2017

Rehabilitation of Rising Main    

6.42 6.42 52.00 48.54 100

Completed 

(C).Completed 

on February 

2021

7

Delhi -YAP-

III -Rithala 

zone (R2)

211.79 223.7 05.05.2016

Rehabilitation and up-gradation of Phase-I STP 

(182 MLD)    
182 182 208.99 203.03 96.00

Under 

Progress (P)
31.03.2024

8

Delhi -YAP-

III - Okhla 

zone (O)

665.78 942.18 16.03.2017

Construction of 564 MLD (124 MGD) Waste Water 

Treatment Plant (WWTP) with Effluent Standards of 

BOD – 10mg/l, TSS – 10 mg/l or better and Power 

Generation on DBO basis at Okhla on Turnkey Basis 

and Demolition of Existing 136 MLD (Phase-I), 55 

MLD (Phase-II), 204 MLD (Phase-III) and 168 MLD 

(Phase-IV) WWTPs

564.00 747.84 747.84 94.00

Under 

Progress (P)

31.03.2024

9
 Coronation 

Pillar, Delhi
NGP 515.07 515.07 03.12.2018

Construction of 318 MLD (70 MGD) WWTP with 10 

years O & M on DBO basis at Coronation Pillar, 

Delhi

318.00 318 394.04 388.08 100.00

Completed 

(C).Completed 

on March 2022

1951.03 2243.68 882.00 386.00 318.00 386.00 37.32 35.85 1906.59 1858.26Grand Total 

State - Delhi (Central Share : 85% and State Share: 15%)

Sewer network to 

be created                  

(Rehabilitation)              

(in Km)

Funds 

released by 

GoI  & 

State

Total 

expendit

ure 

incurred 

(includin

g State 

share)

EAP

Awarded 

Cost

STP 

created 

through 

rehabilita

tion of old 

STP (in 

MLD)

Sewage Infrastructure
 Projects Status as on 31st January 2024

Rs. in crores

Sl 

No.
 Towns

Non 

EAP/EAP/ 

NGP

Approved 

Project 

cost Date of 

Sanction
Name/ Nature of Works

Overall 

Physical 

Progress  

(%)

Brief Physical 

Status -                                                       

T-Tendering                                                          

N: Work yet to 

start                                                 

P: Under 

Progress                                                      

C: Completed                                                     

O: O & M Stage

Actual / 

Tentative year 

of completion

Sewer 

Network 

created 

(km)

STP 

Capacity 

to be 

created 

(in MLD)

Creation of 

capacity 

through 

rehabilitati

on of old 

STP (in 

MLD)

STP 

Capacity  

created 

(in MLD)



Total Total Total

1 Kota NGP 258.48 207.1

Revised 

AA&ES Date 

25.02.2021

Environmental 

Improvement Plan for 

River Chambal at 

Kota

36.00 36.00 146.00 138.92 187.04 177.66 95.00

Under 

Progress (P)

Mar/2024

258.48 207.1 36.00 36.00 146.00 138.92 187.04 177.66Total

Name/Nature  of 

works

STP 

Capacity 

to be 

created 

(mld)

STP 

Capacity  

created 

(mld)

Sewer 

network 

to be laid        

(in Km)

Sewage Infrastructure
 Projects Status as on 31st January 2024

State -  Rajasthan

Rs. in crores

Sl. 

No.
 Towns

Non 

EAP/EAP/ 

NGP

Approved 

Project cost 
Awarded 

Cost 

Date of 

Sanction

Total 

expenditure 

incurred 

(including 

State share) 

Overall 

Physical 

Progress 

(%)

Brief Physical 

Status -                                                       

T-Tendering                                                          

N: Work yet to 

start                                                 

P: Under 

Progress                                                      

C: Completed                                                     

O: O & M Stage

Actual / 

Tentative 

year of 

completion

Sewer 

network 

laid                     

(Km)

Funds 

released 

by GoI & 

State  
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Total Total Total

1

Paonta Sahib   

(District -

Sirmour)  

(Yaumna-

River)

NGP 11.57 9.64 31.12.2018

Sewerage scheme for 

Zone II & III of Paonta 

Town in Tehsil Poanta 

Sahib,District Sirmour, 

Himachal Pradesh

1.72 1.72 3.75 3.75 100

Completed: Completed 

on December 2021 

However Transformer has 

been installed.SOP 

connection  released Trial 

run of SBR unit has been 

done with DG set .

11.57 9.64 1.72 1.72 3.75 3.75Total

Funds 

released 

by GoI & 

State  

Total 

expenditu

re 

incurred 

(including 

State 

share) 

Overall 

Physical 

Progress 

(%)

Brief Physical Status -                                                       

T-Tendering                                                          

N: Work yet to start                                                 

P: Under Progress                                                      

C: Completed                                                     

O: O & M Stage

Sewage Infrastructure
 Projects Status as on 31st January 2024

State -  Himachal Pradesh

Rs. in crores

Sl. 

No.
 Towns

Non 

EAP/EAP/ 

NGP

Approved 

Project cost 

Date of 

Sanction

Name/Nature  of 

works

Actual / 

Tentative 

year of 

completion

STP Capacity to 

be created 

(mld)

STP 

Capacity  

created 

(mld)

Sewer 

network 

to be laid        

(in Km)

Sewer 

network 

laid                     

(Km)

Awarded 

Cost 



Total
Total Total

1 Indore  NGP-II 511.15 28.03.2023

Additional Decentralized 

STP to cater Abatement of 

river pollution of Kanh & 

Saraswati River, Indore 

Madhya Pradesh under 

Namami Gange Mission-II

195.00 15.27 0.00 0.00

Under Tendering

Apr/2025

2 Ujjain NGP-II 92.79 24.05.2023

Interception & Diversion (I 

& D) with STP works at 

Ujjain town, Madhya 

Pradesh State under 

Namami Gange Mission-II

24.38 4.90 0.00 0.00

Under Tendering

Jun/2025

603.94 219.38 0.00 20.17 0.00 0.00 0.00Sub Total

Name/Nature  of works

STP Capacity to 

be created 

(mld)

STP Capacity  

created 

(mld)

Sewer 

Network  to be 

laid            

(km)

Sewage Infrastructure

 Projects Status as on 31st January 2024

State -  Madhya Pradesh

Rs. in crores

Sl. 

No.
 Towns Non EAP/EAP/ NGP

Approved 

Project 

cost Date of Sanction

Total 

expendi

ture 

incurred 

(includi

Overall 

Physical 

Progress  

(%)

Brief Physical Status -                                                       

T-Tendering                                                          

N: Work yet to start                                                 

P: Under Progress                                                      

C: Completed                                                     

O: O & M Stage

Actual / 

Tentative 

year of 

completion

Sewer 

network laid                     

(Km)

Funds 

release

d by 

GoI & 

State  
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Sl No States
No of 

Projects

Sanction 

Cost            

(Rs in Cr)

Completed
Under 

Progress

Under 

Tendering

AA&ES 

issued

Total 

Expenditure 

(Rs in Cr)

1
Budget Allocation 

Projects 
10 238.52 8 1 0 1 176.79

2 Uttarakhand 10 127.75 7 2 0 1 111.02

3 Uttar Pradesh 15 275.79 12 1 1 1 150.15

4 Bihar 13 125.41 11 2 0 0 86.29

5 Jharkhand 4 62.07 4 0 0 0 47.20

24 204.39 24 0 0 0 180.16

5 18.22 4 0 1 0 15.06

7
Clean Ganga Fund 

Projects
16 199.80 10 6 0 0 118.31

8 CSR Projects 2 29.85 1 1 0 0 17.50

99 1281.80 81 13 2 3 902.48

 Entry Level Activites (Ghats/Crematoria) 

Grand Total (Budget 

Allocation,UK,UP,BH,JH,WB

,CGF,CSR)

 Projects Status as on 31st January 2024

6 WestBengal
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Ghats (G) Crematoria © Ghats Crematoria Kunds Ghats Crematoria Kunds Ghats Crematoria Kunds

1 Budget Allocation Projects 10 61 10 1 72 238.52 60 7 1 1 1 0 0 2 0

2 Uttarakhand 10 23 22 0 45 127.75 20 21 0 2 1 0 0 0 0

3 Uttar Pradesh 15 45 7 0 52 275.79 36 7 0 7 0 0 1 0 0

4 Bihar 13 31 4 0 35 125.41 28 3 0 3 1 0 0 0 0

5 Jharkhand 4 13 3 0 16 62.07 13 3 0 0 0 0 0 0 0

6 West Bengal 5 9 4 0 13 18.22 9 3 0 0 0 0 0 1 0

7 Clean Ganga Fund Projects 16 29 10 8 47 199.80 24 7 8 5 3 0 0 0 0

8 CSR Projects 2 3 1 0 4 29.85 2 1 0 1 0 0 0 0 0

75 214 61 9 284 1077.41 192 52 9 19 6 0 1 3 0

Entry Level Activities (Ghats/ Crematoria)

 Projects Status as on 31st January 2024

Kunds/

Ponds

Completed Under Progress

Status

Under TenderingTotal (G+C+K)
Sanction Cost 

(Rs in Cr)

Grand Total 

Sl No States
No of 

Projects

No of Ghats
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Sl No States
No of 

Projects

sanction 

Cost            

(Rs in Cr)

Total Fund 

Released             

(Rs in Cr)

Total 

Expenditure                 

(Rs in Cr)

No of 

Projects 

Completed

1 Bihar 1 330.86 316.45 316.45 1

2
Madhya 

Pradesh
2 71.12 3.25 3.14 0

3 Uttarakhand 4 59.21 6.88 1.42 0

7 461.19 326.58 321.01 1

 River Front Development Projects 

Status of River Front Development  Projects Status as on 31st January 2024

Total
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Sl. 

No.
Town State

Non-

EAP/EAP

Date of 

Sanction

Name/Nature  of 

works

Total Fund 

Released      

(GOI+State)

Overall 

Physical 

Progress  

(%)

Brief Physical Status - Not 

yet started (A), On-going 

(B), Completed (C), O&M 

stage (D)         & Bidding 

Stage (X)

Total Total Total

1 Patna Bihar

(EAP - 

World 

Bank) 

330.86

19.06.13 Revised 

AA&ES date 

26.02.2019 

Revised on 

19.01.2023

Ganga River Front 

Development
316.45 316.45 100

Completed    

Ghats- 16

Crematoria- 1                                                                                                                                                              

2 Gwalior
Madhya 

Pradesh
CGF 39.24 23.12.2021

Rejuvenation and 

Development of Morar 

River

3.25 3.14 26

Under Progress

3 Satna
Madhya 

Pradesh
NGP 31.88 03.08.2022

Ghat Construction 

work at Mandakini 

River Bank Chitrakoot 

Dham District Satna, 

Madhya Pradesh under 

Namami Gange 

Programme

0.00 0.00

Under Progress

Ghats-1

4 Badrinath Uttarakhand CGF 28.22 03.06.2022
River Front 

Development Part A
6.05 1.42 6

Under Progress

Ghats-1

Approved 

Project 

cost 

Total 

expenditure 

incurred 

(including 

State share) 

 River Front Development

 Projects Status as on 31st January 2024
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5 Badrinath Uttarakhand CGF 3.89 03.06.2022
River Front 

Development Part C
0.83 0.00 5

Under Progress

Ghats-1

6 Badrinath Uttarakhand CGF 13.17 31.08.2022
River Front 

Development Part F1
0.00 0.00

Under Tendering

Ghats-1

7 Badrinath Uttarakhand CGF 13.93 31.08.2022
River Front 

Development Part G1
0.00 0.00

Under Tendering

Ghats-1

Total 461.19 326.58 321.01
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Sl No Project Name
No of 

Projects

Sanction 

Cost            

(Rs in Cr)

Total Fund 

Released           

(Rs in Cr)

Total 

Expenditure (Rs 

in Cr)

1 Ghats Cleaning 5 59.84 52.23 52.23

2
River Surface 

Cleaning 
1 33.53 19.49 19.49

3
Solid-

Waste/Sanitation
6 201.89 120.93 120.93

12 295.26 192.65 192.65

 Projects Status as on 31st January 2024

Solid-Waste Management

Grand Total



Page 36 of 68

Sl No Name of Project

Sanction 

Cost             

(Rs in Cr)

Date of 

Sanction

Duration 

of project
Nature  of works

Funds released by 

GoI                  (Rs in 

Cr) 

Total 

expenditure 

incurred           

(Rs in Cr)

Brief Status on 

Physical Progress 

Tentative 

year of 

completion

1

Cleaning of the 84 Ghats  at 

Varanasi-Executing Agency 

Varanasi Nagar Nigam 

20.41

17.10.2016 

Revised Date 

16.01.2020

1 yrs                    

(To  be 

Renewed 

annualy for 

maxium 3 

yrs)

Cleaning of the 84 Ghats along 

with the adjoining area up to 

100m from the River Ganga at 

Varanasi -By Varanasi Nagar 

Nigam, Excuting Agency- 

IL&FS Environmental and 

Services Ltd

20.04 20.04

Completed

2

Ghat cleaning Project at 4 towns 

of Bithoor,Kanpur,Allahabad, 

Mathura-Vrindavan-Executing 

Agency:  Nagar Panchayat-

Bithoor, Nagar Nigam-

Kanpur,Allahabad,Mathura-

Vrindavan

12.97 20.07.2018 3yrs

Cleaning of the 87 Ghats (                   

Bithoor-19 Ghats,                 

Kanpur-20 Ghats ,                

Allahabad-21 Ghats ,                 

Mathura-Vrindavan-27 Ghats) 

12.82 12.82

Completed

3

Cleaning of the 72 Ghats  at 

Haridwar -Executing Agency 

Hardiwar Nagar Nigam

15.90 17.07.2018 3yrs

Cleaning of the 72 Ghats  at 

Haridwar-By Nagar Nigam 

Hardiwar

15.46 15.46

Completed

4
Ghat cleaning Project at 

Rishikesh
2.35 23.12.2021 2yrs

Ghat cleaning Project at 

Rishikesh (8 Ghats)
0.41 0.41

Under Progress

2023-2024

5
Varansi Ghats Cleaning (88 

Ghats)
8.21 11.02.2021 2yrs Varansi Ghats Cleaning 3.50 3.50

Under Progress

2023-2024

Total 59.84 52.23 52.23

 Projects Status as on 31st January 2024

Rs. in crores

Solid-Waste Management

River Surface Cleaning 

Ghats Cleaning 
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1

River Surface Cleaning (In -

Uttarakhand,U.P, Bihar, 

Jharkhand and West 

Bengal,Delhi)

33.53 09.12.2016 3 years

Trash skimmers are being 

deployed to collect all kinds of 

floating waste materials in the 

river such as flowers, coconuts, 

plastic bottles/bags, food 

packets, dead bodies (human 

& animal), algae, logs, 

bamboos and any other wood 

material, water hyacinth, other 

aquatic flora (plants) and any 

other floating waste. 

19.49 19.49 Completed

Total 33.53 19.49 19.49

1

Community Toilets for cleanliness 

and Sanitation in Kumbh Mela 

2019 Allahahbad-(NGP)-Health 

Deptt. Allahabad

113.00 20.07.2018

Community Toilets for 

cleanliness and Sanitation

79.10 79.10

Completed.

2

Procurement of Dustbins and 

Lining Bags for Solid Waste 

Collection in Kumbh Mela 2019 

Allahabad (NGP)-Health Deptt. 

Allahabad

3.60 25.07.2018

Procurement of Dustbins and 

Lining Bags for Solid Waste 

Collection 2.52 2.52

Completed.

3

Procurement and Installation of 

Green Organic Waste composter 

Machine at Uttarakhand 

Secretariat, Dehradun (NGP) 0.03 24.12.2018

Procurement and Installation of 

Green Organic Waste 

composter Machine at 

Uttarakhand Secretariat, 

Dehradun

0.03 0.03

Completed.

4

Community Toilets for cleanliness 

and Sanitation in Magh Mela 

2020 Prayagraj-(NGP)-Health 

Deptt. Allahabad

5.84 27.12.2019 45 days

Community Toilets for 

cleanliness and Sanitation

0.00 0.00

Completed.

5

Community Toilets for Toilets, 

Sanitation &  in Haridwar Kumbh 

Mela 2021 Uttarakhand-(NGP)

79.12 14.12.2020 48 days

Community Toilets 

,Urinals,Dustbins & IEC 

activities for Cleanliness and 

Sanitation in Haridwar Kumbh 

2021 

39.28 39.28

Completed.

6

Pilot Solid Waste Management 

project in Uttarkashi (Bhagirathi 

Ecc-Sensitive Zone), Uttarakhand 

Under Namami Gange Mission-II

0.30 06.06.2023 1 yrs                    

Pilot Solid Waste Management 

project in Uttarkashi 

(Bhagirathi Ecc-Sensitive 

Zone), Uttarakhand Under 

Namami Gange Mission-II

0.00 0.00

AA&ES Issued

2023-2024

Total 201.89 120.93 120.93

295.26 192.65 192.65Grand Total

Solid-Waste/Sanitation 
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Sl No Project Name
No of 

Projects

Sanction Cost            

(Rs in Cr)

Total Fund 

Released                       

(Rs in Cr)

Total 

Expenditure 

(Rs in Cr)

7 153.27 101.74 44.20

21 1608.73 553.95 475.98

3
DGC(Disctrict 

Ganga Committee)
1 2.30 0 0

29 1764.30 655.69 520.18

Institutional Development (Non -Infrastructure)

Grand Total

 Projects Status as on 31st January 2024

GKC1

Industrial Pollution 

Abatement
2
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Sl. 

No.
Name of Project

Approved 

project 

cost                

(Rs in Cr)

Date of 

Sanction

Duration 

of project
Nature  of works

Funds 

released 

by GoI  

(Rs in Cr)

Total 

expendit

ure 

incurred             

(Rs in Cr)

Brief Status on Physical Progress 

Tentative 

year of 

completion

1
Setting up 'Ganga Knowledge 

Centre' (EAP-World Bank)
24.84 19.09.2013 8 years 1.28 1.28

2

Collection and Computerization 

of legacy data at 'Ganga 

Knowledge Centre'

23.70 24.04.2014 4 years

Collection  of legacy data on river 

Ganga pertaining to Environmental, 

Scientific, Administrative Technical, 

Developmental, agricultural, industrial, 

social, cultural and systemic issues.

0.87 0.87

Project Completed

3

Reconstructing the Ganga of 

the Past from Corona archival 

imagery-(By IIT Kanpur)

0.40 11.05.2018 2 years

1. A web-­based archive of corrected 

historic images of the Ganga River              

2. Atlas of the Ganga showing 

comparative images and description for 

important locations

0.40 0.40

Project Completed

4

Generation of High Resolution 

DEM and GIS Ready Database 

for part of River Ganga for 

NMCG-(By Survey of India)

86.84 14.05.2018 5.3 yrs

GIS Ready datasets including high 

resolution DEM would facilitate major 

support to Ganga River basin 

Management by embedding GIS in 

different aspects of - planning and 

implementation at national/state/local 

levels; bringing GIS support in decision-

making; enable a sound process of 

monitoring development and identifying 

critical hotspots. 

86.84 35.57

Aerial data acquisition has been done

2023-24

5

GIS -based Mapping of 

Microbial Diversity across the 

Ganges for Ecosystem 

Services -(By 

NEERI,Nagpur) , Funding 

under NGP

9.33 06.09.2019 2yrs

GIS -based Mapping of Microbial 

Diversity across the Ganges for 

Ecosystem Services 
4.55 2.41

Under Progress

2023-24

6

Data generation for aquifer 

mapping with focus on paleo-

channels in parts of Ganga 

Yamuna Doab in Kaushambi-

Kanpur stretch , Uttar 

Pradesh, Funding under NGP 

6.34 03.12.2019 1.6 yrs

1. Tracking the inferred paleo-channel 

further northywest ward. 2. 3D 

mapping of Principal Aquifers system, 

3. Establishing linkages between 

aquifer system including paleo-channel 

with river system4. Estimating age 

profile of paleo river and climate 

conditions. 5. Development of a plan 

for Managed Aquifer Recharge.

6.34 2.96

Completed

7

Geomorphic and Ecological 

Impacts of Sand Mining in 

Large Rivers as revealed from 

high resolution historical 

remote sensing data and 

drone surveys: Assessment, 

Analysis and Mitigation under 

Namami Gange Program

1.82 27.03.2021 36 months

Remote Sensing/Drone Technology 

related R & D project- ‘Geomorphic and 

Ecological Impacts of Sand Mining in 

Large Rivers as revealed from high 

resolution historical remote sensing 

data and drone surveys: Assessment, 

Analysis and Mitigation under Namami 

Gange Program

1.46 0.71

Under Progress

2023-24

153.27 101.74 44.20

Status of the Institutional Development   Projects Status as on 31st January 2024

GKC

Industrial Pollution Abatement (CPCB)

1

SubTotal 

Institutional Development Projects
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Status of the Institutional Development   Projects Status as on 31st January 2024

GKC

Institutional Development Projects

Pollution Inventorization, 

Assessment and Surveillance 

on Ganga river-Non EAP

38.57

29.03.2011 

Revised on 

29.06.2016

6 Years

Pollution Inventorization, Assessment 

and Surveillance.-

Similar activities with few additions 

such as increased no. and frequency in 

sampling.

15.60 15.60

Project completed and activities continued in new PIAS project. Project 

completed on 

28th Sep 

2017

Pollution Inventorization, 

Assessment and Surveillance 

on Ganga river- Funding 

Head- NGP

82.17 02.11.2017

3 years 

and further 

extended 

till 31st 

March, 

2023

Pollution Inventorization, Assessment 

and Surveillance.-
81.66 81.66

Project completed and activities continued in new PIAS project. 

2

Strengthening of 

Environmental Regulator – 

CPCB (EAP - World Bank) 69.26 19.06.2013 8 Years

Capacity building of CPCB including 

manual monitoring of Ganga water 

quality thrgough 134 manual 

monitoring stations.
20.12 20.05

Project completed on 17th February, 2022

3

Strengthening of 

Environmental Regulator — 

CPCB (under the Institutional

Development component of 

the World Bank) 66.21 18.02.2022 36 months

‘Strengthening of Environmental 

Regulator” to

the CPCB under the Institutional 

Development component of the World 

Bank 9.17 9.17

1.Restructuring of post to be done.

2.Manual water quality monitoring at 97 locations on main stem of 

river Ganga is being continued.

3.Online training sessions organised by ICT Mumbai were 

organised during 08.08.2022 to 13.08.2022. Physical training at 

ICT Mumbai organised during 19th to 21st December, 2022. A 3-

day training programme at VSI, Pune on distillery sector was 

organised during April 19-21, 2023 for 6 officials from RD-Kolkata 

& Lucknow (1st phase) and during June 26-28, 2023 for 9 officials 

of HO Delhi (2nd Phase).

2024-25

4

Water Quality Monitoring 

system for River Ganga -Phase-

I (EAP - World Bank)

94.45 19.06.2013 7 Years

Real time water quality monitoring 

through 113 monitoring stations, Bio-

monitoring, Community monitoring of 

Ganga water quality.

22.19 22.19

Project completed on June, 2020

5

Water Quality Monitoring for 

River Ganga-CPCB Phase II for 

the period 2020-2026' 

Funding under World Bank

126.17 27.08.2020 6 years
Water Quality Monitoring for River 

Ganga-CPCB Phase II 
23.50 23.50

1. No further extension in respect of 36 Real Time Water Quality 

Monitoring Stations (RTWQMS) beyond 11.09.2023.  40 new 

RTWQMS have been installed and are operational and validated 

data of same is received by the servers installed at CPCB.                                                                                                                                                                                                                        

2.Biomonitoring of river Ganga has been carried in the stretch 

from Haridwar (Uttarakhand) to Damond Harbour (West Bengal) 

at 34 locations to assess the biological water quality using benthic 

macro-invertebrates. 

Besides main stem of river Ganga, biomonitoring has also been 

carried out at 08 locations of 07 tributaries excluding Yamuna 

river. For river Yamuna, this study has been carried out at 12 

locations in the stretch from Panipat (Haryana) to Prayagraj (Uttar 

Pradesh). 16th round of Biomonitoring study is being carried out 

for river Ganga and its tributaries (Post-monsoon phase of 2023-

24) and total 536 sampling events have been undertaken till 

December 2023. For river Yamuna, total 103 sampling events 

have been undertaken till December 2023. 

2026-27

1

2023-24Under Progress.                                            6.249.00

Develop & stregthen the laboratory 

capacity to  monitoring  water quality 

characteristics (organoleptic, physico-

chemical, microbiological & biological 

parameters; heavy metals, trace 

elements & pesticides)   for rejuvination 

of  River Ganga

5 Years06.06.201816.21

Strengthening of laboratories 

of Uttarakhand Environment 

Protection and Pollution 

Control Board(UEPPCB)-

Funding under NGP

6
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11

20 MLD CETP for  Tannery 

cluster at Jajmau, Kanpur-

Funding under NGP

617.02

24.07.2018 

Revised AA&ES 

date 

11.02.2019

2 years

20 MLD CETP for Jajmau Tannery 

cluster

304.00 251.00

Completed

12

Inspection and Monitoring of 

Industries, STPs and CETPs by 

Third Party Institutions-

Funding under NGP 2.31

28.11.2018 

Revised AA&ES 

Date 

21.01.2019

5 months

Inspection and Monitoring of 

Industries, STPs and CETPs by Third 

Party Institutions

0.80 0.80

Completed

13

Upgradation of Infrastructure 

of Existing CETP for Textile 

Printing Units at Mathura 

Industrial Area,Muthura- 

13.87 28.11.2018 8 months

Component-A > Upgradation of 

Collection & Conveyance and 

Installation of Distribution System                                            

Component -B> Civil, Electrical and 

Mechnanical System of 

Upgradation/Installation of CETP 

treatment units,                                                  

Component-C > Project monitoring and 

other administrative , IEC activites.

9.51 7.00

Completed

The Project has been commissioned and compliance as per 

stipulated discharge norms of CPCB/UPPCB

The CETP is on Operational Stage

The O&M Agreement between MACP & EPC contractor will be 

singed on 13/07/2023

9.83

Under Progress

5.976.43

Develop & stregthen the laboratory 

capacity to  monitoring  water quality 

characteristics (organoleptic, physico-

chemical, microbiological & biological 

parameters; heavy metals, trace 

elements & pesticides)   for rejuvination 

of  River Ganga

4.44

Develop & stregthen the laboratory 

capacity to  monitoring  water quality 

characteristics (organoleptic, physico-

chemical, microbiological & biological 

parameters; heavy metals, trace 

elements & pesticides)   for rejuvination 

of  River Ganga

5 Years

3.612.31

Develop & stregthen the laboratory 

capacity to  monitoring  water quality 

characteristics (organoleptic, physico-

chemical, microbiological & biological 

parameters; heavy metals, trace 

elements & pesticides)   for rejuvination 

of  River Ganga

5 Years06.06.2018 2023-24Under Progress

2023-2406.06.2018

5 Years7 2023-24Under Progress20.80

0.65

06.06.201836.08

Strengthening of laboratories 

of Uttar Pradesh Pollution 

Pollution Control 

Board(UPPCB)-Funding 

under NGP

10.92

Strengthening of laboratories 

of Bihar State Pollution 

Pollution Control 

Board(BSPCB)-Funding 

under NGP

32.06

Develop & stregthen the laboratory 

capacity to  monitoring  water quality 

characteristics (organoleptic, physico-

chemical, microbiological & biological 

parameters; heavy metals, trace 

elements & pesticides)   for rejuvination 

of  River Ganga

8

Strengthening of laboratories 

of Jharkhand State Pollution 

Pollution Control 

Board(BSPCB)-Funding 

under NGP

9

10 5 Years06.06.201812.93

Strengthening of laboratories 

of West Bengal Pollution 

Pollution Control 

Board(WBPCB)-Funding 

under NGP

2023-24

Under Progress (3.5 Cr. Returned)
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14

Construction of Industrial 

Effluent /Sewer Piped Network 

& Setting up Common Effluent 

Treatment Plant (CETP) of 7.5 

MLD Capacity in Gorakhpur 

Industrial Development 

Authority (GIDA)

at Gorakhpur"- Uttar-Pradesh

93.52 11.01.2022 30 months

Construction of Industrial Effluent 

/Sewer Piped Network & Setting up 

Common Effluent Treatment Plant 

(CETP) of 7.5 MLD Capacity in 

Gorakhpur Industrial Development 

Authority (GIDA)

at Gorakhpur"- Uttar-Pradesh

0.00 0.00

Under Tendering Process.

NMCG issued a NOC to publish the NIT and tender 

document subject to incorporation of NMCG observations. 

Jan-24

15

Short term study on "Water 

Quality data analysis, trend 

visualisation using Statistical 

tools"-Funding under NGP
0.24 30.11.2018 6 months

Water Quality Data Analysis, trend 

visuaqlization using Statistical Tools

0.18 0.18

Completed

16

Upgradation of 4.5 MLD CETP 

for Banthar Leather 

Technology Park at 

Banthar,U.P -Funding under 

NGP
115.90

21.02.2020 and 

16.08.2023
30 months

Up-gradation of 4.5 MLD CETP for 

Banthar Leather Technology Park at 

Banthar, U.P (Sanction Cost Rs 108.93 

Crores) 81.7 Crores GOI share and 

27.23 Crores BIPCC share
10.00 7.16

Under Progress    

The proposal for revised cost and validity extension of the 

project of Rs 108.93 was presented to 49th EC and the 

same was approved by EC members with an increment in 

the project cost of Rs. 115.901. The validity of the project 

has also been extended in 49th EC for February 2025. 

Feb-25

17

Upgradation of 2.15 MLD CETP 

to 2.6 MLD located at Unnao 

Industrial Area, Unnao, Unnao 

District - Uttar Pradesh--

Funding under NGP

67.68 22.06.2020 24 months

Upgradation of 2.15 MLD CETP to 2.6 

MLD located at Unnao Industrial Area, 

Unnao, Unnao District - Uttar Pradesh--
0.00 0.00

Under Tendering Process.

Aug-24

18

Demonstration of end-to-end 

treatment of Textile 

Wastewater using TADOX 

Technology with an onsite 20 

KLD Pilot Plant at CETP, 

Rooma, Utter Pradesh

0.90 03.12.2021 9 months 

Demonstration of end-to-end treatment 

of Textile Wastewater using TADOX 

Technology with an onsite 20 KLD Pilot 

Plant at CETP, Rooma, Utter Pradesh 0.71 0.40

Completed 

19

Pollution Inventorization, 

Assessment and Surveillance 

on River Ganga Basin (PIAS) 

under Namami Gange Mission-

II
113.85 24.05.2023 36 months

Pollution Inventorization, Assessment 

and Surveillance on River Ganga Basin 

(PIAS) under Namami Gange Mission-II

0.00 0.00

1      During 2022-23, inventorization (6th round) of Grossly 

Polluting Industries (GPIs) of river Ganga and Yamuna and their 

major tributaries has been updated in consultation with concerned 

State Pollution Control Boards (SPCBs)/Pollution Control 

Committee (PCC). A total of 3194 GPIs including 42 Common 

Effluent Treatment Plants are inventorized i.e. 1231 GPIs 

operating in river Ganga and its major tributaries along with 1963 

GPIs in river Yamuna and its major tributaries.6th round of GPIs 

inspection has commenced from 9th Feb 2023 and as on 9th April, 

2023, inspection of 1146 GPIs completed.                                                                                                                                     

2.         Fifth round of annual inspections has been completed 

Jun-26
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20

“Proof-ofconcept (POC) for 

Installation and 

Commissioning of an Electro-

Oxidation- based

Modular Effluent Treatment 

Plant (with capacity of 100 

KLD) for the treatment of

discharged water from Textile 

Industries at Mathura

Nodal-Vivek Raj

0.79 30.07.2022 6 months

“Proof-ofconcept (POC) for Installation 

and Commissioning of an Electro-

Oxidation- based

Modular Effluent Treatment Plant (with 

capacity of 100 KLD) for the treatment 

of

discharged water from Textile 

Industries at Mathura

0.00 0.00 Under Progress

21

Proposal for Pollution 

Prevention and Effective Waste 

Management of Panipat Textile 

Cluster to optimize the trade 

potential of the cluster, 

Panipat Haryana

Nodal-Vivek Raj

19.85 07.12.2022 3 Years

Proposal for Pollution Prevention and 

Effective Waste Management of Panipat 

Textile Cluster to optimize the trade 

potential of the cluster, Panipat 

Haryana

2.27 0.00 Under Progress (The trail run of few industries has been initiated) Dec/2025

1608.73 553.95 475.98

1

Devolution of roles, 

responsibilities and financial 

authority to District Ganga 

Committee (DGC) -Funding 

under NGP

2.30 31.07.2018

1. Devolution of roles & responsibilties 

as per authority order dated 

07.10.2016.                2. Provision for 

budgetary allocation to DGC.3. Grant to 

DGC. 

0.00 0.00

Under Progress      

2.30 0.00 0.00

1764.30 655.69 520.18

Total

GrandTotal(GKC+ CPCB+DGC)

DGC (District Ganga Committee) 

SubTotal
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14 238.93 116.70 100.92

37 525.18 436.54 370.95

37 260.29 62.68 48.80

88 1024.40 615.92 520.67Total

Project Implementation Support/Research & Study Projects/Public Relations and Public Outreach

 Projects Status as on 31st January 2024

Biodiversity1

Afforestation2

Project 

Implementation 

Support/Research & 

Study Projects/Public 

Relations and Public 

Outreach

3
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1

Educating Schools and Communities 

for conserving habitat of Ganga River 

Dolphin (EAP)-Centre for 

Environment Education
1.28 04.03.2014 3 years

Educating Schools and Communities for 

conserving habitat of Ganga River Dolphin

1.28 1.28

Completed.

2

Assessment of fish & fisheries of the 

Ganga river system for developing 

suitable conservation & restoration 

plan-Central Inland Fisheries 

Research Institute

5.80 13.07.2015 60 months

Explorating survey of river Ganga for 

identification of suitable sampling sites 

through experimental cruise( wherevere 

possible)
5.80 5.67

Completed. 

3

Exploratory survey on Hilsa (Tenuolosa 

ilisha) catch and life stages availability 

along up/down stream of Farakka 

barrage-Central Inland Fisheries 

Research Institute

0.24 23.01.2017 4 months

Exploratory survey on Hilsa (Tenuolosa ilisha) 

catch and life stages availability along 

up/down stream of Farakka barrage
0.24 0.24

Completed. 

4

Hilsa fisheries improvement in river 

Ganga at Farakka-Central Inland 

Fisheries Research Institute
1.28 02.11.2018 1 years

1. Ranching of wild collected Hilsa seed/ 

juveniles upstream of Farakka barrage.                       

2. Study and monitor Hilsa migration in river 

Ganga
1.27 1.25

Completed. 

5

Biodiversity Conservation and Ganga 

Rejuvenation, Part-1 under the 

Namami GangeProgramme -(Wildlife 

Instutute of India) 

7.69 27.6.2016 3Yrs

COMPONENT 1:  ESTABLISHMENT OF GANGA 

AQUALIFE CONSERVATION MONITORING 

CENTRE 

COMPONENT 2:  CAPACITY BUILDING OF 

FOREST DEPARTMENT AND OTHER 

STAKEHOLDERS

COMPONENT 3: ESTABLISHMENT OF AQUATIC 

WILDLIFE RESCUE AND REHABILITATION 

CENTRES

7.70 7.70

Completed.

6

Biodiversity Conservation and Ganga 

Rejuvenation, Part-2 under the 

Namami GangeProgramme -(Wildlife 

Instutute of India) 
17.14 27.09.16 3 yrs

1.Planning aquatic species restoration for 

Ganga River 2. Community based conservation 

programmes for species restoration in Ganga 

River.3. Nature interpretation and education 

for biodiversity conservation of Ganga River

17.14 17.14

Completed.

7

Planning and Management for aquatic 

species conservation and maintenance 

of ecosystem services in the Ganga 

River Basin for a clean Ganga-Under 

the Namami GangeProgramme -(By 

Wildlife Instutute of India) 

113.99 08.03.2019 5 yrs

1. To strengthen the aquatic biodiversity 

conservation measures at six identified 

biodiversity hotspots along the Ganga river 2. 

To explore the natural and assisted 

colonization of species of conservation 

significance to other stretches of main stem 

Ganga River. 3. To determine the current state 

of aquatic environment and biodiversity of the 

major tributaries and wetlands in Ganga basin.

51.93 51.53

Under Progress

Mar/2024

Project Implementation Support/Research & Study Projects

 Projects Status as on 31st January 2024

Biodiversity 
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Biodiversity 

8

Expanding conservation breeding 

program of freshwater turtles and 

Gharial Rehabilitation Centre-Under 

the Namami GangeProgramme -(By 

Uttar Pradesh Forest Department ) 

3.13 08.03.2019 3 yrs

1. Procurement of breeding individuals 2. 

Development of captive breeding 

infrastructure at KGRC 3. Head -start 500 

Gharial and 1000 turtles each year 4. Conduct 

post release monitoring to investigate survival 

rate of Gharials and turtles. 5. Education, 

Awareness and Training programmes.6. 

Develop and follow relevant husbandry 

protocols of national and international 

standards.  

2.86 2.58

Completed

9

Fish stock enhancement including Hilsa 

and livelihood improvement for 

sustainable fisheries and conservation 

in river Ganga -Under the Namami -

GangeProgramme (By Central 

Inland Fisheries Research 

Institute)

13.51 01.09.2020 3 yrs

1. To restore selected fish species (IMC & 

Masheer) of river Ganga Through ranching.

2. To assess the stock of selected fishes (IMC 

& Masheer) of river Ganga 

3. create awarness among stakeholders 

regarding sustainable fisheries

13.46 11.49

Completed

10

Uttar Pradesh Forest Department for 

Establishment of Four Ganga 

Biodiversity Parks in Four Districts of 

Uttar Pradesh viz. Mirzapur, 

Bulandshahar, Hapur and Budaun (one 

park for each District) under Namami 

Gange Mission-II

24.97 19.10.2022 4 yrs

Uttar Pradesh Forest Department for 

Establishment of Four Ganga Biodiversity Parks 

in Four Districts of Uttar Pradesh viz. Mirzapur, 

Bulandshahar, Hapur and Budaun (one park 

for each District) under Namami Gange 

Mission-II

7.03 2.04

Under Progress

Mar/2026

11

“Setting-up of Biodiversity Parks in the 

two districts of Uttar Pradesh, namely 

Bijnor and Ayodhya ” under Namami 

Gange Mission – II.

Nodal- Sunil Kumar

11.78 16.08.2023 2.5 Years

“Setting-up of Biodiversity Parks in the two 

districts of Uttar Pradesh, namely Bijnor and 

Ayodhya ” under Namami Gange Mission – II.

1.18 0.00

project Initiated

Mar/2026

12

"Initiation of M.Sc. Course in 

Freshwater Ecology and Conservation 

at Ganga Aqua-life Conservation 

Monitoring Centre/ National Center for 

River Research, Wildlife Institute of 

India (WII), Dehradun, Uttarakhand" 

under NGP- Non EAP head of Namami 

Gange Mission-II

Nodal- Sunil Kumar

1.37 31.08.2023 2.5 Years

"Initiation of M.Sc. Course in Freshwater 

Ecology and Conservation at Ganga Aqua-life 

Conservation Monitoring Centre/ National 

Center for River Research, Wildlife Institute of 

India (WII), Dehradun, Uttarakhand" under 

NGP- Non EAP head of Namami Gange Mission-

II

0.00 0.00

project Initiated

Mar/2026

13

"Conserving and sustainably managing 

three priority wetlands in Kalewala 

Jheel (Muzaffarnagar District), 

Numaiya Dahi Jheel Kheduva Taal 

(Prayagraj District) and Dahtal Reoti 

wetland (Ballia District) of Uttar 

Pradesh" under Namami Gange 

Mission II

5.37 06.11.2023 2.5 Years

"Conserving and sustainably managing three 

priority wetlands in Kalewala Jheel 

(Muzaffarnagar District), Numaiya Dahi Jheel 

Kheduva Taal (Prayagraj District) and Dahtal 

Reoti wetland (Ballia District) of Uttar Pradesh" 

under Namami Gange Mission II 0.53 0.00

Under Progress

Mar/2026
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14

"Fish Conservation and Stock 

Enhancement of Fishery of Ganga river 

basin (Phase-III)" under Namami 

Gange Mission-II

Nodal- Sunil Kumar

31.38 03.11.2023 2.5 Years

Central Inland Fisheries Research Institute 

(CIFRI) project "Fish Conservation and Stock 

Enhancement of Fishery of Ganga river basin 

(Phase-III)" under Namami Gange Mission-II

6.28 0.00

Under Progress

Mar/2026

238.93 116.7 100.92

Preparation of DPR of Forestry 

Interventaion for Ganga 
1.18 22.09.2015 1 Yrs Preparation of DPR 1.18 1.18

Afforestration programme in 

Uttarakhand-under the Namami 

GangeProgramme Uttarakhand 

Forest Department)

15.92 14.7.2016 1 Yrs Plantation of indigenous species of trees 15.92 15.81

2

Afforestration programme in Uttar 

Pradesh-under the Namami 

GangeProgramme (Uttar Pradesh 

Forest Department)

9.52 14.7.2016 1 Yrs Plantation of indigenous species of trees 9.52 9.13

Completed.

3

Afforestration programme in Bihar-

under the Namami GangeProgramme 

(Bihar Forest Department)

6.03 14.7.2016 1 Yrs Plantation of indigenous species of trees 6.03 5.28

Completed.

4

Afforestration programme in Jharkhand-

under the Namami GangeProgramme 

(Jharkhand Forest Department)

7.99 14.7.2016 1 Yrs Plantation of indigenous species of trees 7.99 7.93

Completed.

5

Afforestration programme in West 

Bengal-under the Namami 

GangeProgramme (West Bengal 

Forest Department)

11.16 27.06.2016 1 yrs Plantation of indigenous species of trees 4.66 4.66

Completed.

6

Afforestration programme in 

Uttarakhand-under the Namami 

GangeProgramme (Uttrakhand 

Forest Department)

19.56 21.6.2017 1Yrs
Nursery development and Plantation of 

indigenous species of trees
19.56 19.56

Completed.

7

Afforestration programme in Uttar 

Pradesh-under the Namami 

GangeProgramme (Uttar Pradesh 

Forest Department)

9.13 21.6.2017 1 Yrs Plantation of indigenous species of trees 8.13 8.13

Completed.

8

Afforestration programme in Bihar-

under the Namami GangeProgramme 

(Bihar Forest Department)

18.88 21.6.2017 1 Yrs Plantation of indigenous species of trees 17.36 17.36

Completed.

9

Afforestration programme in Jharkhand-

under the Namami GangeProgramme 

(Jharkhand Forest Department)

5.43 21.6.2017 1 Yrs Plantation of indigenous species of trees 4.94 4.94

Completed.

Completed.

Afforestation 

1

SubTotal 
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10

Afforestration programme in West 

Bengal-under the Namami 

GangeProgramme (West Bengal 

Forest Department)

8.48 21.6.2017 1 yrs Plantation of indigenous species of trees 7.48 7.48

Completed.

11

Afforestration programme in 

Uttarakhand-under the Namami 

GangeProgramme (Uttrakhand 

Forest Department)-Funding 

under Clean Ganga Fund

28.49 01.06.2018 1 yrs
Nursery development and Plantation of 

indigenous species of trees
25.50 24.57

Completed.

12

Afforestration programme in Uttar 

Pradesh-under the Namami 

GangeProgramme (Uttar Pradesh 

Forest Department)-Funding 

under Clean Ganga Fund

21.86 01.06.2018 1 yrs Plantation of indigenous species of trees 16.28 15.12

Completed.

13

Afforestration programme in Bihar-

under the Namami GangeProgramme 

(Bihar Forest Department)-

Funding under Clean Ganga Fund

20.69 06.06.2018 1 yrs Plantation of indigenous species of trees 19.16 17.42

Completed.

14

Afforestration programme in Jharkhand-

under the Namami GangeProgramme 

(Jharkhand Forest Department)-

Funding under Clean Ganga Fund

6.69 06.06.2018 1 yrs Plantation of indigenous species of trees 4.68 3.92

Completed.

15

Afforestration programme in West 

Bengal-under the Namami 

GangeProgramme (West Bengal 

Forest Department)Funding under 

Clean Ganga Fund

10.09 06.06.2018 1 yrs Plantation of indigenous species of trees 6.86 6.61

Completed.

16

Promotion of Cultivation of Medicinal 

Plant on Ganga Basin in Uttar Pradesh 

under Namami Gange Programme 

(Uttar Pradesh Forest 

Department)-Funding under NGP

35.46 29.08.2018 2 yrs
Plantation of Medicinal Plants along Ganga 

Basin in Uttar Pradesh
4.43 4.43

Completed.

17

Forestry Interventions for Ganga in 

Uttarakhand-under the Namami Gange 

Programme Uttarakhand Forest 

Department)-Funding under NGP

19.19 24.09.2019 1 yrs Plantation of indigenous species of trees 19.19 16.28

Completed.

18

Forestry Interventions for Ganga  in 

Uttar Pradesh-under the Namami 

Gange Programme (Uttar Pradesh 

Forest Department)- Funding under 

NGP

22.33 24.09.2019 1 yrs Plantation of indigenous species of trees 19.23 6.16

Completed.

19

Forestry Interventions for Ganga  in 

Bihar-under the Namami Gange 

Programme (Bihar Forest Department)- 

Funding under NGP

18.23 24.09.2019 1 yrs Plantation of indigenous species of trees 18.23 16.22

Completed.
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20

Forestry Interventions for Ganga  in 

Jharkhand-under the Namami Gange 

Programme (Jharkhand Forest 

Department)- Funding under NGP

4.28 24.09.2019 1 yrs Plantation of indigenous species of trees 4.28 4.20

Completed.

21

Forestry Interventions for Ganga  in 

West Bengal-under the Namami Gange 

Programme (West Bengal Forest 

Department)- Funding under NGP

5.72 24.09.2019 1 yrs Plantation of indigenous species of trees 4.29 3.10

Completed.

22

Forestry Interventions for Ganga in 

Uttarakhand-under the Namami Gange 

Programme Uttarakhand Forest 

Department)-Funding under NGP

39.95 24.09.2020 1 yrs Plantation of indigenous species of trees 37.70 36.65

Completed.

23

Forestry Interventions for Ganga  in 

Uttar Pradesh-under the Namami 

Gange Programme (Uttar Pradesh 

Forest Department)- Funding under 

NGP

12.46 24.09.2020 1 yrs Plantation of indigenous species of trees 6.97 5.78

Completed.

24

Forestry Interventions for Ganga  in 

Bihar-under the Namami Gange 

Programme (Bihar Forest Department)- 

Funding under NGP

28.5 24.09.2020 1 yrs Plantation of indigenous species of trees 28.51 24.30

Completed.

25

Forestry Interventions for Ganga  in 

Jharkhand-under the Namami Gange 

Programme (Jharkhand Forest 

Department)- Funding under NGP

2.46 24.09.2020 1 yrs Plantation of indigenous species of trees 2.23 1.38

Completed.

26

Forestry Interventions for Ganga  in 

West Bengal-under the Namami Gange 

Programme (West Bengal Forest 

Department)- Funding under NGP

2.61 24.09.2020 1 yrs Plantation of indigenous species of trees 2.61 2.55

Completed.

27

Mid-Term evaluation of Forestry 

Plantaion funded by NMCG-Funding 

under NGP

1.11 17.02.2021 10 months Mid-Term evaluation of Forestry Plantaion 1.11 1.11

Completed.

28

Forestry Interventions for Ganga in 

Uttarakhand-under the Namami Gange 

Programme Uttarakhand Forest 

Department)-Funding under NGP

26.39 26.10.2021 1 yrs Plantation of indigenous species of trees 26.39 18.38

Completed

29

Forestry Interventions for Ganga  in 

Uttar Pradesh-under the Namami 

Gange Programme (Uttar Pradesh 

Forest Department)- Funding under 

NGP

13.25 26.10.2021 1 yrs Plantation of indigenous species of trees 13.24 7.63

Completed
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30

Forestry Interventions for Ganga  in 

Bihar-under the Namami Gange 

Programme (Bihar Forest Department)- 

Funding under NGP

27.20 26.10.2021 1 yrs Plantation of indigenous species of trees 27.19 19.99

Completed

31

Forestry Interventions for Ganga  in 

Jharkhand-under the Namami Gange 

Programme (Jharkhand Forest 

Department)- Funding under NGP

1.01 26.10.2021 1 yrs Plantation of indigenous species of trees 1.01 0.89

Completed

32

Forestry Interventions for Ganga  in 

West Bengal-under the Namami Gange 

Programme (West Bengal Forest 

Department)- Funding under NGP

9.24 26.10.2021 1 yrs Plantation of indigenous species of trees 8.09 7.03

Completed

33

Forestry Interventions for Ganga in 

Uttar Pradesh' approved under the 

Namami Gange Programme

9.86 03.08.2022 1 yrs Plantation of indigenous species of trees 6.19 3.04

Under Progress

2023-24

34

Afforestation programme in West 

Bengal' approved under the Namami 

Gange Programme

0.45 03.08.2022 1 yrs Plantation of indigenous species of trees 0.45 0.00

Under Progress

2023-24

35

Afforestation programme for the year 

2022-23 in Jharkhand approved under 

Namami Gange Mission-II programme

1.57 19.10.2022 1 yrs

Afforestation programme for the year 2022-23 

in Jharkhand approved under Namami Gange 

Mission-II programme

1.57 0.79

Under Progress

2023-24

36

Afforestation programme for the Year 

2022-23 in Uttarakhand approved 

under Namami Gange Mission-II 

programme

16.92 07.02.2023 1 yrs

Afforestation programme for the Year 2022-23 

in Uttarakhand approved under Namami 

Gange Mission-II programme

9.33 7.56

Under Progress

2023-24

37

Afforestation programme for the Year 

2022-23 in Bihar approved under 

Namami Gange Mission-II programme

25.89 07.02.2023 1 yrs

Afforestation programme for the Year 2022-23 

in Bihar approved under Namami Gange 

Mission-II programme

19.05 14.38

Under Progress

2023-24

525.18 436.54 370.95

1

Assessment of Water Quality and 

Sediment Analysis to understand the 

special property of river Ganga (Non-

EAP)-NEERI
5.00 10.03.2015 15 months

Water & Sediment Water Quality Monitoring

5.00 5.00

Project Completed.

SubTotal

Project Implementation Support/Research & Study Projects/Public Realtions and Public Outreach
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2

A Detail Study to Understand the Non-

Putrefying Property of River Ganga in 

both Water and Sediment and ''-

(NGP)-NEERI  

Addition of component 'Study on 

impact of pollution caused by Tannery 

cluster at Jajmau on health of people 

in the vicinity' (NGP)-NEERI  

Nodal- Ashwani Dubey

5.09

21.08.2017 

revised on 

02.01.2019

24 months

COMPONENT  1. Water qulaity monitoring 2. 

Dissolved Oxygen Studies 3. Sediment 

Characterization 4.Geochemical partitioning of 

trace metals and their influence on non-

putrefying propertise of river Ganga ecosystem 

5.Investigation of chemo-bilogical interactions 

of plant-originated organics for self -

purification properties of River Ganga 6. 

Quantitative Risk Assessment in River Ganga 

to assess hot spots in the river and associated 

health risk. 

3.59 3.57

Under Progress- Final Report Submitted and 

processed for approval.

2023-24

3

High-resolution climate scenarios for 

basin scale water resource 

management applications - (NGP)-IIT 

Delhi

Nodal- Peeyush Gupta

1.31 07.03.2019 3 years

High-resolution climate scenarios for basin 

scale water resource management applications

1.05 0.99

Project Completed.

4

Rejuvenation of dying springs in Tokoli 

Gad catchment of Tehri Garhwal 

District using Geo-chemical & Geo-

physical techniques, By IIT Roorkee 

(Funding under -NGP)

Nodal- Peeyush Gupta

1.35 20.12.2019 48 months

Rejuvenation of dying springs in Tokoli Gad 

catchment of Tehri Garhwal District using Geo-

chemical & Geo-physical techniques

1.15 1.13

Implementation on ground is under process

Jun-24

5

Aerial acquisition of River Ramganga 

Basin for assessment of environmental 

flow by UAV technology”

Nodal- Peeyush Gupta

0.35 12.05.2022 6 months

Aerial acquisition of River Ramganga Basin for 

assessment of environmental flow by UAV 

technology”

0.35 0.35

Completed

6

Fluvial geomorphology mapping of 

Hindon River basin” under Namami 

Gange Program"

Nodal- Peeyush Gupta

0.15 30.11.2022 12 months
Fluvial geomorphology mapping of Hindon 

River basin” under Namami Gange Program"
0.12 0.06

Completed

2023-24

7

Geo-Ganga: Space Based Mapping & 

Monitoring of Ganga River under NGP

Nodal- Peeyush Gupta

4.84 17.02.2023 36 months
Geo-Ganga: Space Based Mapping & 

Monitoring of Ganga River under NGP
1.93 0.00

Under Progress

Feb/2026

8

Identification of Critical Soil Erosion 

Prone Areas and Preparation of CAT 

Plan under Namami Gange Programme

Nodal- Peeyush Gupta

0.40 23.12.2021 24 months

Identification of Critical Soil Erosion Prone 

Areas and Preparation of CAT Plan under 

Namami Gange Programme
0.32 0.12

Data Validation Under process

9

Interstate Cooperation for Namami 

Gange: Policy and Institutional 

Challenges and Opportunities"; 

"Master Plan for River-centric Urban 

Planning: Limits, Potential and 

Opportunities" & "How Relevant are 

the European River Rejuvenation 

Experiences for NGP and Indian 

Rivers?" Under NGP

Nodal- Peeyush Gupta

3.20 01.09.2022 18 months

Interstate Cooperation for Namami Gange: 

Policy and Institutional Challenges and 

Opportunities"; "Master Plan for River-centric 

Urban Planning: Limits, Potential and 

Opportunities" & "How Relevant are the 

European River Rejuvenation Experiences for 

NGP and Indian Rivers?"

0.22 0.22

Under Progress

Mar/2024
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10

Upgradation/integration of existing 

UASB system with micro-aerobic 

processes under Namami Gange 

Program

Nodal- Peeyush Gupta

3.03 11.08.2022 36 months
Upgradation/integration of existing UASB 

system with micro-aerobic processes
1.21 0.00

Under Progress

Aug/2025

11

Proposal to document Cultural Heritage 

along river Ganga from Gaumukh to 

Ganga Sagar (Bay of Bengal) By 

INTACH 

Nodal- Ashwani Dubey

3.91 15.10.2018 25 months

Proposal to document Cultural Heritage along 

river Ganga from Gaumukh to Ganga Sagar 

(Bay of Bengal) 
3.91 3.91

Completed.

12

Involvement of Youth in Namami 

Gange programme 29 Districts -by 

NYKS (Funding under NGP)

Nodal- Priyanka Jha

9.90 15.05.2017 3 years

Involvement of Youth in Namami Gange 

programme

8.39 7.16

Completed

13

Involvement of Youth in Namami 

Gange programme  26 Districts -by 

NYKS (Funding under NGP)

Nodal- Priyanka Jha

7.03 01.01.2021 12 months

Involvement of Youth in Namami Gange 

programme

4.42 3.62

Completed

14

Census Survey of Water Bodies in 

Ganga Bain by Quality Council of India 

(Funding under NGP)

Nodal- Priyanka Jha

2.77 22.01.2020 4.5 months

Census Survey of Water Bodies in Ganga Bain 

by Quality Council of India

0.51 0.51

Under Progress

15

Addressing the Urban Drivers of River 

Health in the Ganga River Basin- By 

National Institute of Urban Affairs, 

New Delhi (Funding under NGP)

Nodal- Ashwani Dubey

4.04 06.03.2019 3 years

1. Develop stategic guidelines to mainstream 

urban river management into city's Master 

Plan 2. Support one selected Class-I town for 

the systematic prepartion of an urban river 

management plan 3. Roll out three different 

capacity-building modules for selected Urban 

Local Bodies and other stakeholders in the 

knowledge and application of matters related 

4.04 4.04

Completed

16

Urban Wetland Management 

Guidelines-A Toolkit for Local 

Stakeholders-By School of Planning 

and Architecture, New Delhi 

(Funding under NGP)

Nodal- Ashwani Dubey

0.48 07.03.2019 6 months

1.Draft Urban Wetland Management Toolkit 

within 3 months of signing of Agreement 2. 

Final Urban Wetland Management Toolkit 

within next 3 months after receiving feedback 

from stakeholders and experts
0.48 0.48

Completed.

17

Conserving and Sustainably Managing 

Gangetic Floodpain Wetlands of Uttar 

Pradesh (Funding under NGP)

4.15 16.10.2019 1 years

Conserving and Sustainably Managing 

Gangetic Floodpain Wetlands of Uttar Pradesh 

2.65 2.55

Completed.

18

Public Relations and Public Outreach of 

Yamuna Action Plan III-under JICA 

assisted Yamuna Action Plan Phase-III 

(Funding under EAP-JICA)

Nodal- Najeeb ahsan

20.46 08.03.2019 42 months

1.Mass media 2.YAP Information Management 

Centre 3. Outreach Program 

0.00 0.54

Under Progress

Mar/2025

19

Environmental Flow Assessment for 

Yamuna River from Hathanikund 

Barrage to Okhla Barrage- By National 

Institue of Hydrology,Rorkee 

(Funding under-NGP)
1.04 09.03.2019 12 months

1.Assessment of Environmental Flow for 

Yamuna River from Hathanikund Barrage to 

Okhla Barrage. 2. To suggest the manageme 

nt options for maintaining the recommended e-

Flows.
0.52 0.52

Completed.
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20

Continuous Learning and Activity Portal 

(CLAP) and Ganga Quest-EAP funded

Nodal- Najeeb ahsan

2.95 19.01.2021 29 Months

Continuous Learning and Activity Portal (CLAP) 

and Ganga Ques

1.77 1.77

Under Progress

21

Ganga ki Baat- Chacha Chaudhary keh 

saath

Nodal- Najeeb ahsan

2.26 27.10.2021 12 months

Ganga ki Baat- Chacha Chaudhary keh saath

2.26 2.26

Completed

2023-24

22

To develop a framework model for 

Implemenation of Arth Ganga concept

Nodal- Priyanka Jha

1.70 15.01.2021 9 Months

To develop a framework model for 

Implemenation of Arth Ganga concept-

Sustainable Economic Development of Ganga 

Districts linked to river conservation in 5 

states(UK,UP,BH,JH,WB)

0.50 0.50

Under Progress

23

Rejuvenation of 05 Waterbodies, 

Façade Improvement and Art Project in 

Ayodhya, Uttar Pradesh under Namami 

Gange Programme.

Nodal- Mahendra

9.25 07.05.2021 18 months

Rejuvenation of 05 Waterbodies, Façade 

Improvement and Art Project in Ayodhya, 

Uttar Pradesh under Namami Gange 

Programme. 5.71 4.26

Under Progress (95%)

24

Selection guidelines for constructed 

wetland systems for treatment of 

sewage in India under Namami Gange 

Programme

Nodal- Ashwani Dubey

0.47 23.12.2021

12 months+ 

6 months 

(extension)

Selection guidelines for constructed wetland 

systems for treatment of sewage in India 

under Namami Gange Programme

0.38 0.38

Completed (Payment in progress)

25

Evaluation of Natural Farming Practices 

on Water and Energy Savings,and 

Enhancement of Soil fertility and Crop 

Productivity under Andhra Pradesh 

Community Managed Natural Farming 

Project

Nodal- Priyanka Jha

1.91 20.06.2022

Evaluation of Natural Farming Practices on 

Water and Energy Savings,and Enhancement 

of Soil fertility and Crop Productivity under 

Andhra Pradesh Community Managed Natural 

Farming Project

0.67 0.00

Under Progress

26

Development Of Ganga Districts linked 

to river conservation in 5 States Viz. 

Uttarakhand,Uttar Pradesh,West 

Bengal,Bihar & Jharkhand.

1.71 15.01.2021

Development Of Ganga Districts linked to river 

conservation in 5 States Viz. 

Uttarakhand,Uttar Pradesh,West Bengal,Bihar 

& Jharkhand.

1.08 0.00

Under Progress

27

conserving and Sustainably managing 

Udhwa Lake Bird Sanctuary,Sahibganj 

district,Jharkhand" under The Namami 

Gange Programme

Nodal- Sunil Kumar

0.50 05.09.2022 12 months

conserving and Sustainably managing Udhwa 

Lake Bird Sanctuary,Sahibganj 

district,Jharkhand" under The Namami Gange 

Programme

0.50 0.50

Under Progress

28

conserving and Sustainably managing 

Gangetic floodplain Wetland of 

Bihar"Under The Namami Gange 

Programme.

Nodal- Sunil Kumar

2.51 27.12.2021 18 months

conserving and Sustainably managing 

Gangetic floodplain Wetland of Bihar"Under 

The Namami Gange Programme.

1.36 0.39

Under Progress

29

Centre for River Sensitive Cities Under 

Namami Gange Programme

Nodal- Ashwani Dubey

5.50 23.12.2021 3 years

National Institute of Urban Affairs, New Delhi 

on Centre for River Sensitive Cities Under 

Namami Gange Programme

3.22 2.70

Under Progress

Dec/2024
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30

Jalaj: Connecting River and people to 

Realize Arth Ganga to Wildlife Institute 

of India (WII), Dehradun 

Nodal- Priyanka Jha

18.89 08.09.2022 2 years

Jalaj: Connecting River and people to Realize 

Arth Ganga to Wildlife Institute of India (WII), 

Dehradun 

1.00 0.00

Under Progress

31

Capacity building programme for 

leveraging of community Resource and 

Appropriate local resource Based on 

Technology to Adopt Arth Ganga Modal 

Nodal- Priyanka Jha 

5.20 26.09.2022 3 years

Capacity building programme for leveraging of 

community Resource and Appropriate local 

resource Based on Technology to Adopt Arth 

Ganga Modal  

1.00 0.00

Under Progress

32

Belended capacity bulding programe 

for stakeholders of river ganga by 

indian institute of public 

administration, New Delhi under 

Namami Gange mission -II

Nodal- Priyanka Jha 

5.00 08.08.2023 3 years

Belended capacity bulding programe for 

stakeholders of river ganga by indian institute 

of public administration, New Delhi under 

Namami Gange mission -II

0.00 0.00

Under Progress

Mar/2026

33

NMCG-TERI Centre of Excellence on 

Water Reuse to The Energy and 

Resources Institute (TERI)

Nodal- Ruchi Tomar

3.13 30.11.2021 5 Years

NMCG-TERI Centre of Excellence on Water 

Reuse to The Energy and Resources Institute 

(TERI)

0.44 0.44

Under Progress

Nov/2025

34

Exploring Policy Pathways for aligning 

Livehoods Restoration of Riverine 

Communities with Conserving Ganga

Nodal- Ruchi Tomar

1.68

30.12.2021 

Revised on 

29.04.2022

2.5 Years

Exploring Policy Pathways for aligning 

Livehoods Restoration of Riverine Communities 

with Conserving Ganga

0.11 0.00

Under Progress

35

Patanjali Organic Institute(PORI), 

Haridwar, Uttarakhand, under the 

Namami Gange Mission-II programme

NMCG Share- 2.42 Cr.

Nodal- Sunil Kumar

4.32 07.02.2023 1.5 Years

Patanjali Organic Institute(PORI), Haridwar, 

Uttarakhand on Scientific exploration of floral 

diversity near the Ganga river banks for 

ethnobotanical purposes along with their 

conservation and economic development of 

the region via skill development programs 

region

1.82 0.83

Under Progress

Jul/2024

36

Rejuvenation of River Kali East by 

devlopment of in-situ Constructed 

Wetland System at eight  location in 

District Muzaffaranagar, Meerut, 

Hapur, and Bulandshahr (UP) Under 

Namami Gange Programme  

95.47 06.07.2023 1 years

Rejuvenation of River Kali East by devlopment 

of in-situ Constructed Wetland System at eight  

location in District Muzaffaranagar, Meerut, 

Hapur, and Bulandshahr (UP) Under Namami 

Gange Programme  

0.00 0.00

AA&ES Issued

37

"Preparation of Urban River 

Management Plans (URMPs) and its 

implementation in the member cities 

of the RCA" (Under- World Bank)

Nodal- Ashwani Dubey

19.34 04.09.2023 2 Years

"Preparation of Urban River Management Plans 

(URMPs) and its implementation in the 

member cities of the RCA"

1.00 0.00

Under Progress 

Sep/2025

260.29 62.68 48.80SubTotal 
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1

Rising of one composite 

ecological task force (CETF) 

Battalion Territorial Army for 

National Mission for Clean 

Ganga under the Namami 

Gange programme 

3 332.20 175.25 175.25

2

Eco-skills and Capacity Building 

Training for Ganga Mitra
4 2.84 1.97 1.97

7 335.04 177.22 177.22

Composite Ecological Task Force (CETF) & Ganga Mitra 

 Projects Status as on 31st January 2024

Total
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Approved 

project cost                

(Rs in Cr)

Date of 

Sanction

Duration 

of project
Nature  of works

Funds 

released by 

GoI  

Total 

expenditure 

incurred

Brief Status on Physical 

Progress

Tentative 

year of 

completion

1

Rising of one composite ecological 

task force (CETF) Battalion 

Territorial Army for National 

Mission for Clean Ganga under 

the Namami Gange programme-

Part I

30.34 01.07.2016 1yrs

1. Plantation of trees to check soil erosion 2. 

Management of public awareness/ 

participation campaigns. 3. Patrolling of 

sensitive river areas for biodiversity 

protection 4. Monitoring of River Pollution. 
30.34 30.34

Completed

2

Rising of one composite ecological 

task force (CETF) Battalion 

Territorial Army for National 

Mission for Clean Ganga under 

the Namami Gange programme 

-Part-II

167.00 10.08.2017

4 years(+ 

3year 

extention)

1. Plantation of trees to check soil erosion 2. 

Management of public awareness/ 

participation campaigns. 3. Patrolling of 

sensitive river areas for biodiversity 

protection 4. Monitoring of River Pollution. 5. 

Assist local Civil Administration/Police in 

Management of Ghats. 6. Assist during 

floods/natural calamity in the region

144.91 144.91

Completed

3

Eco-skills and Capacity Building 

Training for Ganga Mitra-under 

the Namami Gange 

Programme

0.63 20.07.2018 6 months

Eco-skills and Capacity Building Training for 

Ganga Mitra (Task force at grass root level) 

to help in Rejuvenating the Ganga and its 

Accociated water Bodies

0.63 0.63

Completed

4

Eco-skills and Capacity Building 

Training for Ganga Mitra-under 

the Namami Gange 

Programme

0.53 23.09.2019 6 months

Eco-skills and Capacity Building Training for 

Ganga Mitra (Task force at grass root level) 

to help in Rejuvenating the Ganga and its 

Accociated water Bodies

0.37 0.37

Completed

5

Eco-skills and Capacity Building 

Training for Ganga Mitra(Task 

force at grass root level)-under 

the Namami Gange 

Programme

0.79 25.09.2020 9 months
Eco-skills and Capacity Building Training for 

Ganga Mitra (Task force at grass root level) 
0.08 0.08

Completed

6

Engagement of trained eco-skilled 

ganga mitra in public outreach 

awareness under the Namami 

Gange Programme

0.89 03.12.2021 12 Months
Engagement of trained eco-skilled ganga 

mitra in public outreach awareness
0.89 0.89

Completed

7

Extension of Functional 

Establishment in respect of 137 

Composite Ecological Task Force-

CETF, BN (Territorial Army), 39 

Gorkha Rifles (Ganga Task Force-

GTF) for carrying out rejuvenation 

of river Ganga and raising & 

deployment of one additional 

Company under existing 137 

CETF BN (TA) for rejuvenation of 

134.86 13.11.2023 24 Months

Extension of Functional Establishment in 

respect of 137 Composite Ecological Task 

Force-CETF, BN (Territorial Army), 39 Gorkha 

Rifles (Ganga Task Force-GTF) for carrying 

out rejuvenation of river Ganga and raising & 

deployment of one additional Company under 

existing 137 CETF BN (TA) for rejuvenation of 

river Gomti

0.00 0.00

Under Progress 

Mar/2026

Total 335.04 177.22 177.22

Composite Ecological Task Force (CETF) 

 Projects Status as on 31st January 2024

Rs. in crores
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Sl No Project Name
No of 

Projects

Sanction Cost            

(Rs in Cr)

Total Fund 

Released                       

(Rs in Cr)

Total Expenditure 

(Rs in Cr)

1 Bioremediation 16 278.96 41.48 38.08

16 278.96 41.48 38.08

Bioremediation

 Projects Status as on 31st January 2024

Total
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Sl No Name of Project

Approved 

project 

cost                

(Rs in Cr)

Date of 

Sanction

Duration 

of project
Nature  of works

Funds 

released 

by GoI  

Total 

expenditure 

incurred

Brief Status on 

Physical Progress

Tentative 

year of 

completion

1

Treatment of Danapur Cantt. Drain 

at Patna using Bioremediation - (M/s 

Enviroway Bio sciences Pvt Ltd) 

Under CGF

0.73 25.09.2017 1 years

Treatment of Danapur Cantt. 

Drain at Patna using 

Bioremediation

0.13 0.13 Completed

2

Treatment of Nehru Drain , 

Allahabad using Bioremediation - 

(M/s Greenway Technologies Pvt 

Ltd) Under CGF

0.90 25.09.2017 1 years
Treatment of Nehru Drain , 

Allahabad using Bioremediation
0.07 0.07 Completed

3

Treatment of Rajapura  Drain at 

Patna using Bioremediation - (M/s J 

M Enviro Technologies Pvt Ltd) 

Under CGF

5.67

17.04.2018 

Revised AA&ES 

Date 09.04.2021

1 years
Treatment of Rajapura  Drain at 

Patna using Bioremediation
2.68 2.68 Completed

4

Treatment of Ramnagar  Drain at 

Varanasi using Bioremediation - (M/s 

Bint Biotech Pvt. Ltd)

4.32 26.04.2018 1 years
Treatment of Ramnagar  Drain at 

Varanasi using Bioremediation
2.50 1.79

Project Suspended by 

SMCG-UP

25.09.2018 8 months

Treatment of 23 Drains in 

Allahabad and its upstream 

reaches 

09.11.2018 6 months

Third Party Monitoring and 

Analysis of BOD,TSS and Fecal 

Coliform in outlets and Inlets of 

123 drains 

6

Treatment of Rampur Drain, Rampur 

using bio-remediation -By M/s 

TechAirMart.Com 

14.16 09.11.2018 12 months
Treatment of Rampur Drain using 

Bio-remediation
4.15 4.15 Completed

7

In-situ/ex-situ treatment of drains 

going into river Ganga & its 

tributaries-under Namami Gange 

Scheme

60.13 09.11.2018 5 years

Treatment of drains going into 

river Ganga & its  tributaries-                              

1. Moksha dham drain-Moradabad 

by M/s. DNP infrastructures Pvt 

Ltd. 2.Hapur drain-I (city drain)-

Hapur  by  M/s. DNP 

infrastructures Pvt Ltd. 3.Kasganj 

Drain -Kasganj by M/s. DNP 

infrastructures Pvt Ltd.                                  

4.Chauri drain,Bhadohi & 

Barbaspur drain- Bhadohi by M/s 

Primove Infra.                   

0.00 0.00 Work Awarded 2023-24

8

In-situ/ex-situ treatment of two 

drains (Dhobi basti and Shamshan 

ghat drain) of Budhana district-

under Namami Gange Scheme

9.10

06.12.2018 

Revised AA&ES 

Date 28.02.2019

1 years

Treatment of Two drains - 1. 

Shamshan Ghat Drain -by M/s FIL-

Ingeo-SS JV, 2. Dhobi Basti Area 

Drain - by M/s FIL-Ingeo-SS JV

0.00 0.00 Work Awarded 

Bioremediation

 Projects Status as on 31st January 2024
Rs. in crores

5 109.71

Treatment of (30 +23)  Drains in 

Uttar Pradesh and Third Party 

Monitoring of 152 drains 

28.42 28.42 completed
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Sl No Name of Project

Approved 

project 

cost                

(Rs in Cr)

Date of 

Sanction

Duration 

of project
Nature  of works

Funds 

released 

by GoI  

Total 

expenditure 

incurred

Brief Status on 

Physical Progress

Tentative 

year of 

completion

Bioremediation

 Projects Status as on 31st January 2024
Rs. in crores

9

In-situ/ex-situ treatment of drain at 

Titagarh, West Bengal (Package-5)-

under Namami Gange Scheme

3.11 06.12.2018 5 years

Treatment of Titagarh drains - by 

M/s. Enviroway Bio-Science Pvt 

Ltd.

0.00 0.00 Work Awarded 

10

In-situ/ex-situ treatment of two 

drains (Taar nalla, Babaganj and 

Ganda nalla,Raiyapur) of Kunda, 

Uttar Pradesh (Package - 14 )-under 

Namami Gange Scheme

19.77 06.12.2018 5 years

Treatment of two drains - 1. Taar 

nalla, Babaganj - by M/s Ozone -

M.M Enviro P. Ltd . JV, 2.Ganda 

Nala, Raiyapur- by M/s Ozone -

M.M. Enviro P. Ltd. JV 

0.00 0.00

1. The Bioremediation 

drain project of Taar 

nala is not started as 

on date, the project 

will be started after the 

monsoon session. 

2. The Ganda nala 

project has been 

cancelled 

11
Treatment of Tuglakabad Drain,Delhi 

using bio-remediation
4.31 24.09.2020 11  months

Treatment of Tuglakabad 

Drain,Delhi using bio-remediation
2.06 0.00

Under Progress (The 

agency has completed 

8.5 month work for 

bioremediation of 

tughlakabad drain) 

12

In-situ/ex-situ treatment of 

untapped drains identified in the 09 

polluted river stretches of 

Uttarakhand by Bio-remediation 

Technolgies -under  Namami Gange 

Scheme

2.59 14.12.2020 4 months 

Treatment of untapped drains 

identified in the 09 polluted river 

stretches of Uttarakhand by Bio-

remediation Technolgies

0.74 0.74 Completed

13

Treatment of Kosi Drain, Vrindavan 

using Bio-remediation Technolgies-

By M/s BioXGreen Technology Pvt 

Ltd

1.39 18.12.2020 11  months

Treatment of Kosi Drain, 

Vrindavan using Bio-remediation 

Technolgies-By M/s BioXGreen 

Technology Pvt Ltd

0.10 0.10 Completed

14

Executing pilot/demonstration 

project-Treatment of Panipat Drain, 

Panipat

2.49 18.02.2022 11  months

Executing pilot/demonstration 

project-Treatment of Panipat 

Drain, Panipat

0.63 0.00
Closed (Not 

Continue Further)
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Approved 

project 

cost                

(Rs in Cr)

Date of 
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of project
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Bioremediation
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Rs. in crores

15

Survey and Investigation of 

Shahdara drain under the project for 

rejuvenation & conservation of the 

drain with nature-based treatment-

Soil Bio-Technology

0.58 07.08.2023 2 Months

the project “Survey and 

Investigation of Shahdara drain 

under the project for rejuvenation 

& conservation of the drain with 

nature-based treatment-Soil Bio-

Technology” under Namami Gange 

Mission – II, with 100% central 

sector support

0.00 0.00 Under Progress 

16

Treatment of assi drain, varanasi 

uttar pradesh based on advanced 

Oxidation Process

40.00 01.12.2023 2 Years

Service for removal of pollutants 

from Drain water through 

installation and commissioning of 

Advanced Oxidation process AOP 

or any Similar Treatment Process 

for drain joining River Ganga at 

Varanasi

0.00 0.00 Under Progress 

   Total 278.96 41.48 38.08
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Projects

Sanction 

Cost            

(Rs in Cr)

Total Fund 

Released                       

(Rs in Cr)

Total 

Expenditure 

(Rs in Cr)

1

Construction of toilets across 

Gram Panchayats near Ganga 

River (5 States-Uttarakhand,                 

Uttar Pradesh, 

Bihar,Jharkhand and West 

Bengal)-through Ministry of 

Drinking Water & Sanitation

1 1421.26 1020.44 1020.44

1 1421.26 1020.44 1020.44

Construction of IHHL across Gram Panchayats near Ganga River 

 Projects Status as on 31st January 2024

Total
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1

3

4

5

6

7

8

9

10

11

A B C D

Sl No States Name Completed IHHL
Villages (Near Ganga)

Declared as ODF 

1 Uttarakhand 9,971 226

2 Uttar Pradesh 411,548 1,638

3 Jharkhand 23,224 66

4 Bihar 277,256 472

5 West Bengal 516,076 2,105

1,238,075 4,507

Construction of IHHL across Gram Panchayats near Ganga River 

Ministry of Drinking Water and Sanitation has taken up construction of IHHLs, liquid 

waste management for all 1662 Gram Panchayats. 

Statewise construction of Toilets across Gram Panchayats near river Ganga

   Total


