
1 

 

Format-3 for submission of monthly progress report by States / UTs in the matter of Hon’ble NGT in OA No.673/2018, dated: 06.12.2019 for the month of July 2020 

S. 
No

. 

Activity to be 
monitored 

 Time line Submission of progress by State / UT - Compliance status 

Stake holder 
department 

1 

Ensure 100% 
treatment of 
sewage at 
least in-situ 
remediation 

31.03.2020 

Musi 
Nakkavag

u/ 

Manjeera 

The gap of 1174 MLD of sewage flowing through 185 drains to water bodies was identified.  HMWS&SB has 
issued work order to M/s.NEERI, Hyderabad  for preparation of DPR for  in-situ remediation of drains leading to  
River Musi. HMWS&SB has submitted a proposal of Rs.528.30 Crores for taking up in-situ remediation of 1174 
MLD sewage at Rs.45 Lakh per MLD. To Govt.  Waiting for financial approval.  27 drains are identified on River 
Musi.  NEERI has submitted DPR for one drain i.e., Kokapet drain, for which phyto remediation work has already 
started. Preparation of DPR for the balance 4 drains is in progress by NEERI. 

Preparation of the DPRs for the balance 4 drains is in progress by NEERI and it will be completed in 3 months. 
 
Fecal Sludge Treatment as interim measure (FST): 
ln peripheral areas of the city where there are no STPs and sewerage coverage, to prevent lake pollution and in 
order to implement directions of Hon'ble NGT, Fecal Sludge Treatment is taken up to prevent pollution of lakes. 
The septage from households is carried through septic tanks and brought to FSSM and FST Plants and treated 
there to reduce BOD of septage. So far, 85 Septic Tanks are enlisted and with this treatment the Fecal sludge 
that would eventually end up in lake pollution gets treated, the septic tank workers are provided training for co-
treatment and also safety measures. They are provided with safety equipment for desludging of septage. 
 

a) Co-Treatment (at Existing STPs): The HMWSSB has taken up Fecal Sludge and Septage Management 
(FSSM) and so far constructed 6 co-treatment facilities at the existing STPs for treatment of Fecal Sludge 
with a capacity of 60 KLD. So far, 22 million liters of septage has been treated at these co-treatment 
facilities, thereby preventing the pollution of lakes to that extent. 4 more co-treatment facilities with a 
capacity of 70 KLD are in progress which will be completed in 4 months.  

b) Fecal Sludge Treatment Plant (FSTP) (at proposed STPs): HMWSSB has taken up construction of 1 
standalone FSTP of 40 KLD capacity at the site of one proposed STP, which is under construction and will 
be completed within 3 months. 5 more FSTPs will be taken up and will be completed in another 5 
months. With these FSTPS, septage in areas where there are no STPs will get treated to lake water 

HMWSSB 
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standards. 
Rain guard / wet land construction on Kukatpally nala which joins Hussainsagar lake pilot project is taken-up by 

HMDA for a length of 300 RMT to reduce the BOD load of the water passing through it. The efficacy is under 

testing. 

Maner
u 

The 12th Task Team meeting of CPCB held on 11.06.2020 has approved the action plan with conditions.    
38MLD capacity STP in Karimnagar is in operation.  

 In-Situ remediation is not proposed since it is not feasible in the identified towns 

 In-situ remediation is not proposed on the drains due to:  

◦ Flat terrain is not available  

◦ Steep slope gradient leading to high velocity  

◦ Flow >5 MLD 
 20 and 24 TMC of water is lifted from Kaleshwaram Project to Mid Maneru and Lower Maneru Dam 

respectively. Due to which, the flow in the river is increased and the water quality is likely to improve. 
 

 The estimated cost for 13 STPs on Maneru River is Rs.385.19 Cr. The Public Health Dept., Govt. of 
Telangana has informed that implementation is likely to be delayed due to Covid-19 pandemic and 
present stringent financial position. 

 The concentrations of the BOD have decreased in the year 2019 at Maneru due to the following 
interventions: 

 The commencement of the 38MLD STP of Karimnagar, where in the treated water is being reused 
and some portion of the water is let into the river. 

 Further, water from Godavari through Kaleshwaram is released to a tune of 44 TMC leading to 
increased supply of the water leading to decreased BOD values. 

CPCB was requested to place River Maneru stretch from LMD to Somanapally under Priority –V. 

 
 
 
 
 
       P.H.E.D 

Karaka 
vagu & 
Kinnera

sani 

 In-situ remediation is not proposed on the drains due to:  

◦ Flat terrain is not available  

◦ Steep slope gradient leading to high velocity  

◦ Flow >5 MLD 
Change in Priority stretch of Karakavagu from Priority III to Priority-IV submitted to CPCB 
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Karakavagu-Kinnersani stretch: The Karakavagu-Kinnerasani stretch is also merged as the Karakavagu flows 
for a short distance and merges with Kinnerasani.  A revised Action Plan merging both Karakavagu-
Kinnerasani stretch is submitted. 

 
However in the stretches both of them are identified in two different phases Karakvagu in Phase – III and 
Kinnerasani in Phase-IV.  As the concentrations of the karakavagu are in the range of the 3-6 and also the 
action plan is prepared combinedly for both, it is proposed to place the Kinnerasani-Karakavagu under 
Priority-IV. 

Godava
ri  

 In-situ remediation is not proposed on the drains due to:  

◦ Flat terrain is not available  

◦ Steep slope gradient leading to high velocity  

◦ Flow >5 MLD 

 

Krishna 

 In-situ remediation is not proposed on the drains due to:  

◦ Flat terrain is not available  

◦ Steep slope gradient leading to high velocity  

◦ Flow >5 MLD 

 

2 

Commenceme
nt of setting 
up of STPs and 
connecting all 
the drains and 
other sources 
of generation 
of sewage to 
the STPs must 
be ensured 

31.03.2020 

Musi 
Nakkav

agu/ 

Manjee

ra 

HMWSSB / MAUD has submitted the pre-feasibility reports of sewerage master plan costing Rs.15,884 Crores to 
NMCG / NRCD, GOI. Further, 5 detailed project reports (DPRs) for priority segments at a cost of Rs.4237 crores 
were also submitted to the NMCG / NRCD, Ministry of Jal Shakti, GOI for financial assistance and technical 
appraisal was made.  
The NMCG / NRCD, GOI during appraisal advised to take-up the 5 DPRs proposals under Hybrid Annuity Mode 
(HAM) contract for implementation with 60% investment by the agency and 40% by State Govt. / ULB.  
The cost of 5 DPRs is Rs.4237 Crores and the bidders investment at 60% will be Rs.2542.20 Crores and 
Government share at 40% will be Rs.1694.80 Crores.  Administrative approval for 5 DPRs at a cost of 4237 Cr.  
Mirayalguda  (11.5 MLD- Commissioned and 5.45 MLD  
 
Further during the review meetings at the government level it was instructed to develop the sewerage system in 
the peripheral circles of GHMC as there are enormous developments in the area and urgent need to create the 
sewerage system along with construction of STPs. Therefore, as per the Comprehensive Sewerage Master Plan 
prepared by the consultants, M/s Shah Technical Consultants, Mumbai the revised DPRs are formulated for 
construction of STPs and development of sewer network for the GHMC area and beyond up to Outer Ring Road. 

HMWSSB & 
PHED 
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Accordingly, the consultants have proposed 32 STPs in the GHMC area and 30 STPs in the ORR area totaling to 
62 with a capacity of 2057.50 MLD. 
 
lnitially, to comply with the Hon'ble NGT orders the HMWSSB submitted proposals to the government to 
construct 22 STPs of 1130 MLD capacity. Subsequently, as per the instructions of the government at review 
meetings, HMWSSB has resubmitted proposals for construction of 31 STPs with a capacity of 1259 MLD to cover 
all the lake within the GHMC area, to be taken up in 3 packages at a cost of Rs.3866.2'1 Crs. Therefore, additional 
9 STPs at a capacity of '129.5 MLD are increased over the earlier proposals. The project financing to the project 
proposals and administrative sanction at the government level is under finalization. The project period for 
completion is 2yeras for commissioning of STPs. 

Maner
u 

1. Karimnagar (38 MLD – Commissioned) - Completed.    
DPRs prepared for the following                                                  
2.  Huzurabad -   Construction of 2 Nos. of STPs of capacity 7.30 MLD                                                                                                                 
3. Jammikunta - Construction of 2 Nos. of STPs of Capacity 6.30 MLD                                                                                                                  
4. Parkal - Construction of 2 Nos. of STPs of Capacity 6.00 MLD                                                                                                                          
5. Bhupalpally - Construction of 3 Nos. of STPs of Capacity 11.15 MLD 

 
 
      P.H.E.D 

Karaka 
vagu & 
Kinnera

sani 

DPRs prepared for the following                                                  
Palvancha - Construction of 4 Nos of STPs of Capacity 15.20 MLD 

Godava
ri  

DPRs prepared for the following                                                  
1. Mancherial (4 and 2.5 MLD STPs – not in operation) -  Construction of 4 Nos of STPs of Capacity 16.50 MLD                                                                              
2. Ramagundam ( 4 MLD and 14 MLD STPs – not in operation) - Construction of 3 Nos of STPs of Capacity 45.00 

MLD 

Krishna 
DPRs prepared for the following. 
Gadwal, Alampur, Ieeja, Kollapur, Makhtal 

3 

Timeline for 
completing all 
steps of action 
plans including 

31.03.2020 

Musi 
Nakkav

agu/ 

Manjee

HMWSSB - The construction of STPs will require 2 years period for completion.                                     
 

HMWSSB 
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completion of 
setting up STPs 
and their 
Commissioning 

ra         
P.H.E.D 
 

Maner
u 

2023 for other 4 STPs 
Government was addressed for according administrative sanction vide Lr No.101/T2/AE4/GEN/ PCB/2019-20 

Dated:13-04-2020 for an amount of Rs.2828.24 Crores to implement Action plan for construction of STPs with 

UGD network in the  30 proposed towns on priority basis out of 32 Towns coming in 5 polluted river stretches 

(Since Schemes were already completed in Karimnagar and Miryalguda Towns). It was also requested there in to 

give directions to the concerned Municipal Commissioners of 13 towns to appoint the consultants for 

preparation of DPRs by utilizing LRS/Municipal general funds. The Director of Municipal Administration has 

entrusted the work to EPTRI for preparation of DPRs. Depending on the provision of funds, works will be taken 

up. 

Karaka 
vagu & 
Kinnera

sani 

2023 

Godava
ri  

2023 
 

Krishna 10 years  

4 

Chief 
Secretaries 
may set up 
appropriate 
monitoring 
mechanism at 
state level 

22.01.2020 
 

Environmental monitoring cell constituted at the office of Chief Secretary vide order dated: 16.03.2020  

 
     
      HMWSSB 
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5 

Specifying 
accountability 
of nodal 
authorities not 
below the 
Secretary level 

  
All 

rivers 

1. HMWSSB - D.Sridhar Babu - Director Projectors - 9908639888               
2. PHED - B.Mohan Kumar Deputy CE - 9100887792                        
3.Minor Irrigation - P.V.Nagender - Deputy CE - 7032715030                             
4. I & CAD Major Irrigation - G.D.Narahari - Deputy Chief Secretary - 9866558291                                                                                                   
5. Ground water Dept - Pandit Madhumuri - 7032982001                                   
6. TSIIC - J.Prabhavathi - Deputy General Manager - 9948916437. 
7. TSPCB – Dr.D.Prasad, Environmental Scientist 

 
 
 
        
HMWSSB 

6 

Chief 
Secretaries 
may have an 
accountable 
person 
attached in 
their office for 
this purpose. 

22.01.2020 
 

Environmental monitoring cell constituted at the office of Chief Secretary vide order dated: 16.03.2020 as 
submitted earlier 

 
 
 

HMWSSB 

7 

Monitoring at 
State level 
must take 
place 

Fortnightly 
Commencin

g 
21.12.2019 

 

The Chief Secretary, Govt. of Telangana has reviewed on 11.03.2020, all the stake holders and issued directions 
to all the departments to comply with the NGT directions vide order dated: 14.02.2020.  

 
 
       HMWSSB 

8 

Progress 
report may be 
furnished by 
the State / UTs 
to Secretary, 
Ministry of Jal 
Shakti 
Member 
Secretary, 
CPCB 

Monthly 
(preferably 
before 20th 

of every 
month) 

 

  
Monthly progress report submitted up to 20th June, 2020. 
  
  
  
  
  

 
TSPCB 
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9 

Progress 
Report may be 
comprised of 
details along 
with 
completion 
timelines on: 

  
  
  
  
  
  

  

 

9-i 

Identification 
of polluting 
sources 
including 
drains 
contributing to 
river pollution 
and action as 
per NGT order 
on insitu 
treatment. 

  
  
  
Submitted 

  
  

Musi  27 drains – details already submitted  

Nakkav
agu/ 

Manjee
ra 

 11 drains – details already submitted  
 
 
 
HMWSSB 
PHMED 

Maner
u 

 13 drains – details already submitted 
Identified (to the extent of urban areas outside Hyderabad ) as indicated in the Action Plan 

Karaka 
vagu & 
Kinnera

sani 

 5 drains – details already submitted 

Godava
ri  

 54 drains – details already submitted 

Krishna  26 drains – details already submitted 

9-ii 

Status of STPs, 
I&D and 
sewerage 
networks  
Details of 
Existing 
Infrastructure, 
Gap Analysis, 

Submitted Musi Construction of STPs in 141 ULBs excluding GHMC by PHMED and will be handed over to concerned ULB for 
further O & M.  The details of existing infrastructure proposed along with completion time line for I&D and 
sewerage network are already submitted. 
 
Construction of STPs in various ULBs (excluding GHMC) will be taken up by PHED and will be handed over to 

concerned ULB for further O & M.- 

 

 
 
 
      HMWSSB 
PHMED 

Nakkav
agu/ 

Manjee
ra 

Maner
u 

Karaka 
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Proposed 
along with 
completion 
timeline 

vagu & 
Kinnera

sani 

Godava
ri  

Krishna 

9-
iii 

Status of 
CETPs-                                 
Details of 
Existing CETP 
and ETP 
Infrastructure, 
Gap Analysis, 
Proposed 
along with 
completion 
timeline, No. 
of industries 
and complying  
status.    

  Musi 

4 CETPs with 7.4 MLD, 5.4 MLD discharged into River Musi after treatment through STP Amberpet Outlet. 2 MLD 
discharge into Nalla Cheruvu  

 
 
 
     
     HMWSSB, 
TSPCB and 
TSIIC 

Nakkav
agu/ 

Manjee
ra 

Maner
u 

 No CETP and the details of the ETP infrastructure is already submitted  
  
  
  

Karaka 
vagu & 
Kinnera

sani 

Godava
ri  

Krishna 

9-
iv 

Status of Solid 
Waste 
Management 
& Details of 
Processing 
Facilities  

  Musi Details enclosed  Anexure-I 
  
  
  
  
  

MAUD/CDM

A/GHMC, 

TSPCB and 

TSIIC 

Nakkav
agu/ 

Manjee
ra 

Maner
u 

Karaka 
vagu & 
Kinnera
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sani 

Godava
ri  

Krishna 

9-v 

Latest water 
quality of                                     
polluted river, 
its tributaries, 
drains with 
flow details 
and ground 
water quality 
in the 
catchment of 
polluted river; 

  

 

1. Latest water quality of polluted rivers, its tributaries: Water quality for the year 2019 
2. Drains with flow details  
3. Ground water quality in the catchment of polluted river stretch  
4. Ground Water samples are collected from network of Piezometer Stations across the State during  Pre and 

Post monsoon season (i.e., May & November-2019) and analysed. The analytical results of Pre monsoon 
season are already submitted on 20.04.2020 Vide This Office Lr.No.6200/GP/TSPCB/Gen.Corresp/19-20. 

       The post monsoon-2019 ground water quality data from 607 locations river basins is herewith enclosed –         
Annexure-II. 
 
 

 
TSPCB 
HMWSSB 
 
 
      and 
 
Ground 
water 
departme
nt 

9-
vi 

Preventing 
dumping of 
waste and 
scientific 
waste 
management 
including bio-
medical waste, 
plastic waste 
and 
decentralizing 
waste 
processing, 
including 
waste 
generated 

  

Musi 

1. C&D waste: Removed 3900 Cum of C&D material from river bed at Muslimjung Bridge and 130Cum of 
garbage thrown into the river. Got 9200 Cum of C&D material removed by HMRL at MGBS. Erected chain link 
fencing between   Muslimjung bridge to Chaderghat bridge to prevent dumping. Installed 15 CC cameras 
along Musi river to monitor illegal dumping into the river (Muslimjung bridge to Golnaka Bridge). 
 

2. Liquid waste from hospitals (decentralizing waste processes): Proposed to develop suitable modular 
treatment facility for small, medium and large health care facilities and comprehensive action plan with DPRs 
for construction of STPs in all government hospitals and veterinary institutions towards compliance of BMW 
rules.  A committee constituted to review the progress of work.  

 

 
 
 
HMWSSB 
 

Nakkav
agu/ 

Manjee
ra 

 Under Implementation 
 

PHED, 
CDMA, 
TSPCB 

Maner
u 
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from hotels, 
Ashrams, etc. 

Karaka 
vagu & 
Kinnera

sani 

Godava
ri  

Krishna 

9-
vii 

Ground water 
regulation 

  
 

 The WALTA Act has been adopted by the State of Telangana through G.O.Ms.No.18, Panchayat Raj and Rural 
Development (RD-II) Department, Government of Telangana dated 31.01.2015.   

1) As per Section 3(1) the State level WALTA Authority is Secretary to the Government and in-charge ex-
officio Member Secretary and Commissioner Rural Development is state WALTA Administrator.  As per 
WALTA rules 2004, Rule no 8,9,10 at district level, District Collector is the WALTA Authority. At divisional 
level RDO and at Mandal level Tahasildar is the WALTA Authority.      

2) As per rule 13 every individual or institution has to take a permission to dig a new bore well from Mandal 
WALTA Authority for Agriculture, Industries and Drinking water purposes 

3) Groundwater Department has been designated for giving feasibility report regarding availability of 
ground water for the proposed areas, ether for individuals or non-individuals for agriculture, domestic, 
drinking and industrial purpose. 

4) For industries under TS Ipass Groundwater Department will give the approvals for extraction of 
Groundwater by recommending new bore wells sites abiding WALTA rules.                                                              

5) Groundwater Department should assess the ground water resources in the state, by adopting Ground 
Water Resources Estimation Committee Methodology.  As per GEC methodology, the categorisation 
based on status of ground water quantity is defined by stage of Ground Water extraction as given below: 

6) Ground Water Department has identified (1358) Villages as Over exploited, considering Ground Water 
Estimation Resources assessment for the base year 2012-13.  And the same number of villages are 
notified by Authority i.e. Telangana State WALTA authority through G.O.Ms.No.114. Panchayat Raj and 
Rural Development (RD-I) Department dated 25.10.2018                                                                                       

7) As per TSWALTA ACT  no extraction of Groundwater is permitted in Over Exploited villages for agriculture 
and Industrial except for drinking purpose. 

 
 
 
 
 
 
 
HMWSSB 
 

and  
Ground 
water 

department 
9-
viii 

Adopting good 
irrigation 
practices, 

  

 

9- Protection and   Musi  Government vide Memo No 9170/WRG.GRC/A2/2019-1, Dt:02.03.2020 has constituted a committee with the  



11 

 

ix management 
of food plain 
Zones (FPZ), 

Nakkav
agu/ 

Manjee
ra 

following Chief Engineer’s of the identified river stretches to collect the data of past history of flooding and 
mitigation measures taken and for identification of new areas for flood mitigation. 

S.No River Name River Stretch Concerned ENC/CE 

1 Musi Hyderabad to Nalgonda Chief Engineer, NSP 

2 Manjeera Gowdicharla to Nakkavagu 
Commissioner P & D of Godavari 

Basin 3 Nakkavagu 
Gandilachapet to Sevala 
Thanda 

4 Karakavagu Along Palwancha SE & PA ,SRLIP -1 

5 Maner Warangal to Somnapalli Engineer-in-Chief(P), Karimnagar 

6 Godavari Basar to Khammam 
ACE, SRSP, CE, Khanthanapalli & CE, 
Minor (GB) 

7 Kinnerasani Along Palwancha SE & PA ,SRLIP -1 

8 Krishna Thangadigi to wadapally 
Chief Engineer, Mahabubnagar & CE, 
Minor (KB) 

             To fix up the modalities and targets a review meeting was conducted by the ENC(Irrigation) with the 
above officers  on 06.07.2020  

Maner
u 

Karaka 
vagu & 
Kinnera

sani 

Godava
ri  

Krishna 

9-x 
Rain water 
harvesting 

  

Musi 

1. Rain water harvesting theme park is developed at Road No.51, Jubilee Hills, Hyderabad by creating different 
types of interventions on rain water harvesting and conservation along with animated films and interactive 
video games for creating awareness on rain water harvesting and water conservation measures for citizens 
and school children. 

2. The technical specifications for the RWH systems and recharge purposes and indicative list of available 
service provider information is placed in the website: “Hyderabadwater.gov.in” 

3. The ground water department while issuing approval to industries for withdrawal of ground water is 
recommending to construct a suitable rain water harvest structure as one of the terms and conditions which 
has to be complied by the industry mandatorily.  

4. RWH/Artificial Recharge Structures – 289 sites recommended 

 

Nakkav
agu/ 

Manjee
ra 
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Maner
u, 

Karaka 
vagu & 
Kinnera

sani 
Godava

ri,  
Krishna 

  
  
  
  
 

9-
xi 

Maintaining 
minimum 
Environmental 
flow of river  

  Musi   
  

 

Nakkav
agu/ 

Manjee
ra 

Maner
u 

 Additional water is being pumped through Kalesweram project 
 

 

Karaka 
vagu & 
Kinnera

sani 
Godava

ri  
Krishna 

  
  
  
 

 

9-
xii 

Plantation on 
both sides of 
the river  

  Musi Landscaping work at a stretch of 300 meters is completed near High Court rubber dam.  
 
 
 
 

Nakkav
agu/ 

Manjee
ra 

  



13 

 

 

* * * * 

Maner
u 

Karaka 
vagu & 
Kinnera

sani 
Godava

ri  
Krishna 

  
  
  
  

 
HMWSSB 

9-
xiii 

Setting up 
biodiversity 
parks on flood 
plains by 
removing 
encroachment 

  

Musi 

1) Encroachments removed under  (Muslimjung Bridge & Salarjung bridge)       
2) Removed encroachments near Nayapool bridge and galvalume sheets erected to prevent further 

encroachments. 
3) committee constituted for notification of flood plain zone to collect data of past history of flooding and 

mitigating measures taken and for identification of new areas for flood mitigation.  

 
 

 
 
 
 
 
 
HMWSSB 

Nakkav
agu/ 

Manjee
ra 

Maner
u 

Karaka 
vagu & 
Kinnera

sani 
Godava

ri  
Krishna 

  
  
  
  
  



Annexure-1 

The Hon’ble NGT vide order dt.14.02.2020 directed the implementation of Solid Waste 

Management Rules, 2016 – Rule 22 covering 10 action points by 31.03.2020. The 

Status of compliance with Rule 22 & 24 of the Solid Waste Management Rules, 2016 is 

as follows: 

S. 
No. 

Activity Time 
limit 

from the 
date of 

notificati
on of 
Rules 

Present status of compliance by 
the State of Telangana 

1 Identification of suitable sites 

for setting up solid waste 

processing facilities 

1 year All 140 ULBs have identified suitable 

sites for setting up of suitable 

processing facilities.  

All the 96 identified model Gram 

Panchayats have identified lands for 

setting up solid waste processing 

facility and sanitary landfill facilities. 

2 Identification of suitable sites 

for setting up common 

regional sanitary landfill 

facilities for suitable clusters 

of local authorities under 0.5 

million population and for 

setting up common regional 

sanitary landfill facilities or 

standalone sanitary landfill 

facilities by all local 

authorities having a 

population of 0.5 million or 

1 year All 140 ULBs have identified suitable 

sites for setting up of suitable 

processing facilities.  

Since there is paucity of suitable land 

in the ULBs for setting up Sanitary 

landfill, it is proposed to set-up SLF on 

the land reclaimed through biomining 

process.  

Tenders for Biomining of legacy waste 

are under process once lands are 

identified and appropriate technology 

based on quantity is determined ULB 



S. 
No. 

Activity Time 
limit 

from the 
date of 

notificati
on of 
Rules 

Present status of compliance by 
the State of Telangana 

more. wise. 

All the 96 identified model Gram 

Panchayats have identified lands for 

setting up solid waste processing 

facilities. 

3 Procurement of suitable 

sites for setting up solid 

waste processing facility and 

sanitary landfill facilities. 

2 years 140 ULBs have identified suitable 

sites for setting up of suitable 

processing facilities.  

All the 96 identified model Gram 

Panchayats have identified lands for 

setting up solid waste processing 

facilities. 

Procurement of land for setting up of 

solid waste in the remaining Gram 

Panchayats is under progress for 

individual GPs or in cluster basis 

wherever it is feasible. 

 

4 Enforcing waste generators 

to practice segregation of 

bio degradable, recyclable, 

combustible, sanitary waste 

domestic hazardous and 

inert solid wastes at source, 

2 years 53% of segregation is achieved. 

IEC activities are regularly conducted 

to inform, educate and motivate waste 

generators to practice the segregation 

of waste. 

ULBs in Telangana have 

undertaken 10 day ‘Pattan Pragati’ 



S. 
No. 

Activity Time 
limit 

from the 
date of 

notificati
on of 
Rules 

Present status of compliance by 
the State of Telangana 

program with  prime focus on 

urban sanitation, greenery and 

beautification 

 

5 Ensure door to door 

collection of segregated 

waste and its transportation 

in covered vehicles to 

processing or disposal 

facilities. 

2 years Completed.  

6 Ensure separate storage, 

collection and transportation 

of construction and 

demolition wastes 

2 years Separate storage sites for C&D 

waste are earmarked in 12 ULBs. 

Model tender for collection & 

transportation of C&D waste is framed 

and circulated to ULBs in Telangana 

to ensure segregated collection & 

transportation of C&D waste.  

In GHMC, one processing plant of 

capacity-500 TPD is commissioned 

and another of 500 TPD is under 

construction. 

GHMC engaged consultant M/s. Ernst 

& Young LLP to prepare strategy for 

the implementation of the C&D Waste 

management in compliance to the 

applicable rules. 



S. 
No. 

Activity Time 
limit 

from the 
date of 

notificati
on of 
Rules 

Present status of compliance by 
the State of Telangana 

About 10,32,789 MT of C&D waste 

was collected so far and stocked at 

designated locations in GHMC from 

April ’18 to Jun ’20.  

About 4,48,576 MT, 4,67,745 MT and 

1,16,468 MT of C&D waste were 

collected during the F.Y.2018-19, F.Y 

2019-20 and F.Y 2020-21 (Upto 

30.06.2020) respectively.  

7 Setting up solid waste 

processing facilities by all 

local bodies having 100000 

or more population 

2 years Tender for setting-up MSW 

processing facility was floated by 

CDMA on 14.03.2020. However due 

to COVID-19 pandemic there is a 

delay in on-boarding the agency for 

setting-up processing facility. 

Pre-bid meeting was conducted on 

03.06.2020 and nearly 190 queries 

were received for the bid. Responses 

to the pre-bid queries is published on 

24.07.2020. Last date for submission 

of bids is 12.08.2020. 

 

8 Setting up solid waste 

processing facilities by local 

bodies and census towns 

below 100000 populations. 

3 years 

9 Setting up common or 

standalone sanitary landfills 

by or for all local bodies 

having 0.5 million or more 

3 years Since there is paucity of suitable land 

in the ULBs for setting up Sanitary 

landfill, it is suggested that land 

reclaimed through Biomining process 



S. 
No. 

Activity Time 
limit 

from the 
date of 

notificati
on of 
Rules 

Present status of compliance by 
the State of Telangana 

population for the disposal of 

only such residual wastes 

from the processing facilities 

as well as untreatable inert 

wastes as permitted under 

the Rules. 

will be assessed for setting up SLF.  

However due to COVID-19 pandemic 

there is a delay in on-boarding the 

agency for undertaking Biomining 

work. 

Pre-bid meeting was conducted on 

03.06.2020 and nearly 190 queries 

were received for the bid. Responses 

to the pre-bid queries is published on 

24.07.2020. Last date for submission 

of bids is 12.08.2020. 

10 Setting up common or 

regional sanitary landfills by 

all local bodies and census 

towns under 0.5 million 

population for the disposal of 

permitted waste under the 

rules. 

3 years Since there is paucity of suitable land 

in the ULBs for setting up Sanitary 

landfill, it is suggested that land 

reclaimed through Biomining process 

will be assessed for setting up SLF.  

CDMA shall be able to commence the 

work for setting up Sanitary Landfill, 

once the land is reclaimed through 

Biomining process. 

 

11 Bio-remediation or capping 

of old and abandoned dump 

sites. 

5 years After the maximum extent of bio- 

mining, scientific capping of 

Jawaharnagar dumpsite is under 

active progress with a cost of Rs.144 

Crores and expected to be completed 



S. 
No. 

Activity Time 
limit 

from the 
date of 

notificati
on of 
Rules 

Present status of compliance by 
the State of Telangana 

by July ’2020.  

Legacy dump treatment (Bio-mining) 

in Mahbubnagar and Ameenpur ULBs 

has commenced. 

Tender process for selection of an 

agency for undertaking biomining 

works in Suryapet ULB is completed 

and Biomining work in Suryapet 

municipality shall be commenced 

soon. 

12 Legal Frame Work  SWM Policy for the State as per 

clause 11 (a) of the SWM Rules has 

been Notified on 24th September, 

2018. 

13 Annual Report   Annual Reports for the year 2019-20 

will be submitted within the timelines 

before July, 2020. 

 

Rule Duties / 

Responsibilities 

Compliance status 

23 Formation of State 

Level Advisory Body 

• State Level Advisory Body has been constituted 

by the State Govt. vide G.O.Rt.No.447, MA,  dated 

26.07.2017 under the chairmanship of Principal 

Secretary to Government, MA&UD Department. 

• Meetings are being conducted. 

24 Annual Report • Annual Reports for the year 2019-20 will be 



submitted within the timelines before July, 2020. 

 

 






































