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National Mission for Clean Ganga 

Monthly Progress Report for the Month of December, 2024 

(In compliance to NGT order dated 24.09.2020 in O.A No. 673 of 2018) 
 
 

Sr.No. Information Sought Reply by State of Punjab 

Overall status of the State: 

I. Total Population: Urban Population & 
Rural Population separately 

1) Total Population: 2.77 Cr. (2011 census) 
2) Rural- 173.3 Lakh, 
3) Urban- 103.74 Lakh 

II. Estimated Sewage Generation (MLD): 2268 MLD 

III. Details of Sewage Treatment Plant: 

 Existing no. of STPs and Treatment 
Capacity (in MLD) 

168 STPs (2320.85 MLD) 

 Capacity Utilization of existing STPs: 87.44% 

 MLD of sewage being treated through 
Alternate technology: 

River Towns- In-Situ remediation completed in 13 
ULBs (Bhadson (3MLD), Talwara (4MLD), Mamdot (3 
MLD), Arniwala (2 MLD), Mallanwala (3 MLD), 
Sujanpur (5.5 MLD), Nihal Singh wala (3 MLD), Mudki 
(3 MLD), Bhai Roopa (4 MLD), Mahilpur (2 MLD), 
Barriwala (2 MLD), Bhagta Bhaike (3 MLD) & Kotha 
Guruka (2 MLD)). 
Non- River Towns - In-Situ remediation completed in 
9 ULBs (Badhni kalan (2 MLD), Fatehgarh panjtoor(1 
MLD), Lohian (2 MLD), Mahitpur (3 MLD), Kot-ise 
khan (3 MLD), Narot jaimal singh (2 MLD), Raja 
Sansi(2 MLD), Bhikhiwind (4 MLD), Quadian (4 MLD)) 
& under progress in 1 ULBs.  
 
Total Capacity of 62.5 MLD (river towns- 39.5 MLD & 
non- river towns- 23 MLD) is being treated by utilizing 
in-situ remediation.  
 

 Gap in Treatment Capacity in MLD  269.52 MLD 
(River Towns–119.52 MLD, Non-River Towns –150 MLD) 

 No. of Operational STPs: 168 STPs (2320.85 MLD) 

 No. of STPs monitored: 70 (River Towns–51, Non-River Towns–19) 

 No. of Complying STPs: 51 (River Towns–39, Non-River Towns–12) 
 

 No. of Non-complying STPs: 19 (River Towns–12, Non-River Towns–07) 

 Details of each existing STP in the State Information on existing 168 STPs, (123 STPs in River 
Towns & 45 STPs in Non-River Towns) operational in 
the State is provided in Annexure -I. 
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 Details of under construction STPs in the 
State 

Information on 35 STPs (17STPs in River Towns & 18 
STPs in Non-River Towns) under construction in the 
State is provided in Annexure -II. 
 

 Details of proposed STPs in the State There are total 80 STPs to be set up in Punjab, out of which 
45 are under Tender and DPR Stage. 

 
Information on 44 STPs (23 STPs in River Towns & 21 in 
Non-River Towns) proposed to be set up in State is 
provided in Annexure -III. 
 
Out of 44 STPs, there is land issue in 14 STPs (4 in river 
towns & 10 in non-river towns) 

IV Details of Industrial Pollution: 

 No. of industries in the State: 23375 
 

 No. of water polluting industries in the 
State: 

4307 

 Quantity of effluent generated from the 
industries in MLD: 

450.326 
 

 Quantity of Hazardous Sludge generated 
from the Industries in TPD: 

125.84 

 Number of industrial units having ETPs 1790 

 Number of industrial units connected   to 
CETP/Re-Processors 

2517 (CETP =2072, Re-processors- 445) 

 Number and total capacity of ETPs 
(details of existing/ under 
construction/proposed) 

1790 Nos. & 383.09 MLD 

 Compliance status of the ETPs: Total industries monitored= 80 
 Compliant= 59 

 Non-Compliant=06 

 Result awaited = 15 

  
   Number and total capacity of CETPs 

(details of existing/ under construction 
/proposed) 

 
a) Existing CETPs-7 Nos. (110.835 MLD) 

1) 1 CETP for Textile Dyeing Units, Ludhiana = 15 

MLD 

2) 1 CETP for Textile Dyeing Units of Focal Point, 

Ludhiana=40 MLD 

3) 1 CETP, Textile Dyeing Units of Tajpur Road, 
Ludhiana = 50 MLD  

4) 1 CETP for electroplating industries, Ludhiana = 

0.5 MLD. 

5) 1 CETP for Leather Complex, Jalandhar = 5 MLD. 

6) 1 CETP for vegetable Tanning units, Phillaur, 
(Jalandhar) = 0.035 MLD 

7) 1 CETP for metal surface finishing and polishing 
industries, Bantech Waters Ltd, Kurali, SAS Nagar = 
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0.3 MLD 

 

b) Existing Reprocessing Units (Pickling Spent Acid)- 6 
Nos (276.69 KLD) 

c) Setting up of 1 new CETP (0.15 MLD) with details as 

under- 

1) 1 CETP, Jalandhar = 0.15 MLD (Work stopped, 

matter pending before Hon’ble Court) 

 
 

 Status of compliance and operation of the 
CETP 

Out of 7 CETPs, 5 CETP found compliant, with details as as 
under:- 
 

S.N Name of CETP Cap 
(MLD) 

Compliant /  Non-
compliant 

1 J.B.R Tech Pvt Ltd 
Phase VIII Focal 
Point Ldh. 

0.5  Compliant 
 

2 Leather Complex 
Jalandhar  

5 Non-Complying 

3 Dr. Ambedkar 
Leather 
Association, 
Phillaur 

0.035 Compliant 
 

4 CETP of 40 MLD 
for Focal Point 
Dyeing Industries, 
Ludhiana 

40  Effluent samples 
not collected due to 
directions u/s 33-A 
of the Water Act, 
1974 has been 
issued to the SPV to 
stop the discharge 
of effluent from the 
CETP of 40 MLD 
capacity into 
Buddha Nallah or 
any other surface 
water body. 

5 CETP of 50 MLD 
for Tajpur Road 
Dyeing industries, 
Ludhiana 

50  Effluent samples 
not collected due to 
directions u/s 33-A 
of the Water Act, 
1974 has been 
issued to the SPV to 
stop the discharge 
of effluent from the 
CETP of 50 MLD 
capacity into 
Buddha Nallah or 
any other surface 
water body. 

6 CETP of 15 MLD 
for Bahadur Ke 
Road Dyeing 
Industries, 
Ludhiana 

15  Effluent samples 
not collected due to 
directions u/s 33-A 
of the Water Act, 
1974 has been 
issued to the SPV to 
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stop the discharge 
of effluent from the 
CETP of 15 MLD 
capacity into 
Buddha Nallah or 
any other surface 
water body. 

7 CETP of 0.3 MLD 
Bantech Waters 
Ltd, Kurali, SAS 
Nagar 

0.3 Compliant 

 

V. Total number of Urban Local Bodies and their Population: 163 

Current Municipal Solid Waste 
Generation 

Total Waste :4008 TPD 

Total Waste Processed: 3144 TPD (78%) 

 

Number, installed capacity and utilization of 
existing MSW processing facilities in TPD 
(bifurcated by type of processing eg- Waste 
to Energy (Tonnage and Power Output), 
Compost Plants (Windrow, Vermi, 
decentralized pit composting), 
biomethanation, MRF etc 

Wet Waste Processing (1804 TPD) 

 

 1444 TPD by the way of composting through 8436 

Aerobic Compost Pits & Windrow Composting  

 206 TPD edible wet waste is being sent to gaushalas/ 

piggery farms /open feeding to cattle  

 72 TPD through Home Composting by 99,103 

households.  

 82 TPD by Bulk Waste Generators (BWGs) 

 Beside above, on-site composting of horticulture 

waste is also being carried out in 3170 parks/ 

greenbelts / institutions including 2220 parks / 

greenbelts maintained by ULBs. 

 CBG plant that converts wet waste to power has been 

made functional at Mandi Gobindgarh from 15th July 

2024. 

 

Dry Waste Channelization (1340 TPD) 

 1340 TPD waste handled by through waste collectors, 

sold from 266 MRFs & BWGs. 

 One RDF plant is functional in MC Bathinda.  

 

Legacy Waste Management 

 Out of total 84.09 lakh MT, 33.20 lakh MT has already 

been remediated. 

Remediation has been completed in 103 and in remaining 63 

ULBs, the work is in progress. 

 Action plan to bridge gap between Installed 
Capacity and Current Utilization of 
processing facilities (if Gap > 20%) 

Out of total quantity of MSW generated/day i.e. 4008 Tons 

Per Day (TPD), total quantity of 3144 TPD (78%) is 

processed. There is gap of 864 TPD.  

Recent Initiatives taken to bridge the Gap  
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1) Bigger ULBs have created or expanded processing 

capacity of wet waste by way of windrow composting, 

including MC Ludhiana (310 TPD), MC Amritsar (100 

TPD) & MC Patiala (25 TPD). 

2) Tied up with 47 Plastic Processors through PPCB for 

utilization of plastic / MLP waste. 110 ULBs have 

started giving their plastic waste to these processors. 

3) From April 2023 to October 2024, 1082 MT of MLP 

waste sold to plastic waste processors. 

4) Efforts are being made   for utilization of dry waste/ 

RDF by 96 Industries operating in the Punjab. 

5) MC Batala has collaborated with the Cement Industry 

for the disposal of dry/plastic waste fraction.  

6) MC Ludhiana signed MoU with a private firm for 

processing of 400 TPD fresh waste into green charcoal.  

7) MC Ludhiana has floated RFP for processing of 700 TPD 

fresh wastes on 24.08.2024; financial bid has been 

opened on 24.10.2024. 

8) MC Amritsar, 16 TPD of Total waste is being processed 

and channelized by an NGO. 

9) MC Patiala has signed an MOU for the processing 20 

TPD and 100 TPD respectively. 20 TPD processing plant 

is operational and 100 TDP processing plant is 

currently under progress and is expected to be 

completed by December 2024. 

10) Out of 166 ULBs, 147 have adequate capacity for waste 

processing. 

11) For remaining 19 ULBs, the processing facilities                

(MRFs/Compost Units)  are under construction in 13 

ULBs  and will be completed by December,2024, in 2 

ULBs the work is at tendering Stage and is likely to be 

completed by March,2025. In three larger ULBs 

namely Amritsar, Jalandhar and Patiala the processing 

facilities will be completed by December, 2025. 

Long pending issue of Concessionaire has been 

resolved in case of MC Amritsar. Now tendering is in 

process for waste processing for bridging the gap of 

178 TPD. 
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 No. and capacity of C&D waste processing 
plants in TPD (existing, proposed and under 
construction) 

1. 147 Micro C&D Waste Management Units have been 

setup by 143 ULBs having total capacity of 367 TPD. 

2. 3 Mini C&D Units in 3 ULBs having total capacity of 15 

TPD. 

3. Two C&D waste processing facility of 100 TPD at 

Jalandhar and 100 TPD capacity plant at Amritsar has 

been commissioned. One 100 TPD plant at Ludhiana is 

under construction. 

4. C&D waste management projects of ULBs approved by 

State Level Advisory Committee/SBM-U and funds are 

being released to the remaining ULBs as per their 

demand. 

 Total no. of wards, no. of wards 
having door to door collection 
service, no. of wards practicing 
segregation at source 

1) Total no. of wards-3152 

2) No. of wards having D2D waste collection facility - 

3148 (covering around 99% of total households) 

1. No. of wards practicing source segregation- 3022 

(covering around 85% of total households) 

Details of MSW treatment facilities 
proposed and under construction (no., 
capacity, and technology) 

1) 8436 Aerobic composting pits have been constructed. 

2) In addition to 266 Material Recovery Facilities, 24 

more facilities shall be set up. 

3) 2 Waste to Energy Facilities to be set up in Amritsar, 

and Ludhiana.  

4) 16 Bio-CNG plants are proposed to be set up under 

SBMU -2. O.  

Existing waste facilities are being upgraded and new 

ones to be made all weather processing facilities.  

No. and area (in acres) of uncontrolled 
garbage dumpsites and Sanitary Landfills. 

 Remediation has been completed in 103 ULBs and in 

remaining 63 ULBs, the work is in progress.    

NOTE:  

1) SLF to be set up in 135 ULBs & remaining 31 ULBs 

(being smaller in size) do not require sanitary landfill. 

2) SLF already setup in 61 ULBs. 

3) SLF under construction in 13 ULBs. 

 

No. and area (in acres) of legacy waste 
within 1km buffer of both side of the 
rivers 

• There is no legacy waste within 1 km buffer of both 

sides of the rivers. 

• Out of total 84.09 lakh MT, 33.20 lakh MT has already 

been remediated  

 Remediation has been completed in 103 (102 sites, 2 

in Bilga & Batala each) ULBs.    
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No. of drains falling into rivers and no. of 
drains having floating racks/screens 
installed to prevent solid waste from 
falling into the rivers 

148 vulnerable points near water bodies were identified, 

out of which arrangements have been made at all 148 

points to prevent entry of solid waste. ULBs are making best 

efforts to cover 100% points. 

VI Bio-medical Waste Management: 

 

Total Bio-medical generation: 23.83 TPD 

No. of Hospitals and Health Care Facilities: 15039 HCFs 

Status of Treatment Facility/ CBMWTF: 6 common Bio-medical Waste treatment facilities are in 
existing at Jalandhar (3.59 TPD), Pathankot (2.90 TPD), 
Ludhiana (5.83 TPD), Muktsar (3.40 TPD) and Amritsar (3.17 
TPD) and Mohali (4.95 TPD). Out of which, 01 facility located 
at Mohali is allowed only collection and transportation of 
bio-medical waste to other nearby 04 CBWTFs for treatment 
and disposal of the bio-medical waste. 

VII. Hazardous Waste Management: 

Total Hazardous Waste generation: 1) Land fillable=4989.823 MT 
2) Incinerable=125.2365 MT 
3) Recyclable=1833.645 MT 
4) Utilizable=3082.4485 MT 

No. of Industries generating Hazardous waste 3151 

 Treatment Capacity of all TSDFs One treatment facility namely Re Sustainability Limited 
(Formerly Known as Ramky Enviro Engineers Ltd) exists at 
Vill.Nimbuan, DeraBassi. 
The capacity of the unit to cater the HW generation is 5.4 
Lac Metric Tonne. 
 

Avg. Quantity of Hazardous waste 
reaching the TSDFs and Treated 

2426.86 MT /month  
 

Details of on-going or proposed TSDF The existing CTSDF at vill. Nimbuan, DeraBassihas installed 
and commissioned the common incinerator for the 
incineration of incinerable hazardous waste on 30.09.2022, 
which is operational. 

VIII. Plastic Waste Management: 

Total Plastic Waste generation: 320 TPD 

Treatment/ Measures adopted for 
reduction or management of plastic waste: 

1) Manufacturing, sale and usage of plastic carry bags 

banned in the State w.e.f.1stApril 2016. 

2) Usage of Single Use Plastic Items have been banned 

in the ULBs vide notification dated 1stJuly, 2022. 

3) 166 ULBs have passed resolution for banning of single 

use plastics.  
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4) Cloth banners are being used and wall paintings are 

being made preferably to the flex banners. 

5) Usage of cloth bags, paper bags and metal utensils 

and pattals/daune are being promoted. 

6) 266 Material Recovery Facility (MRF) have already 

been constructed and balance 24 will be constructed 

by December, 2025. 

7) Penal action is being taken against the violators. 

8) Tied up with 47 Plastic Processors through PPCB for 

utilization of plastic / MLP waste. 

9) From April 2023 to November 2024, 1122 MT of MLP 

waste has been sold by ULBs. 

 

Actions as per NGT order on in-situ 
treatment of drains: 

  As explained at S.No. IX. 

IX. Details of Alternate Treatment Technology 
being adopted by the State/UT 

 

1) River Towns- In-Situ remediation completed in 11 
ULBs (Bhadson (3MLD), Talwara (4MLD), Mamdot (3 
MLD), Arniwala (2 MLD), Mallanwala (3 MLD), 
Sujanpur (5.5 MLD), Nihal Singh wala (3 MLD), Mudki 
(3 MLD), Bhai Roopa (4 MLD), Mahilpur (2 MLD), 
Barriwala (2 MLD)) by adopting Wet land technology/ 
Seechewal Model and under progress in 2 ULBs. 

 
2) In-Situ remediation completed in 8 ULBs (Badhni kalan 

(2 MLD), Fatehgarh panjtoor(1 MLD), Lohian (2 MLD), 
Mahitpur (3 MLD), Kot-ise khan (3 MLD), Narot jaimal 
singh (2 MLD), Raja Sansi(2 MLD), Bhikhiwind (4 MLD), 
Quadian (4 MLD)) & under progress in 1 ULBs.  

 

 
Total Capacity of 57.5 MLD (river towns- 34.5 MLD & non- 
river towns- 23 MLD) is being treated by utilizing in-situ 
remediation. 
 

X. Identification of polluting sources including 
drains contributing to river pollution 

Various polluted sources include: 
1) Domestic sewage 
2) Industrial wastewater 
3) Dairy Waste 

XI. Details of Nodal Officer appointed by Chief 
Secretary in the State/UT: 

Directorate of Environment and Climate Change (DECC), 
Govt. of Punjab is the Nodal Department for rendering 
technical services & acting as Environmental Management 
Cell to O/o Chief Secretary in compliance of NGT Orders 

XII. Details of meetings carried under the 
Chairmanship Chief of Secretary in the 
State/UT: 

1) Progress w.r.t implementation of various 
Environmental Action Plans is being reviewed regularly 
by State Apex Committee constituted under the 
Chairpersonship of Chief Secretary, Punjab. 

 

2) 21th meeting of State Level Apex Committee under the 
chairpersonship of Chief Secretary, Punjab was held on 
23.12.2024. 
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XIII. Latest water quality of polluted river, its 
tributaries, drains with flow details and 
ground water quality in the catchment of 
polluted river; 

1) 5 polluted river stretches in the State of Punjab as per the 
“Polluted River Stretches for Restoration of Water 
Quality – 2022” – Report published by CPCB.  

 
2) The range of water quality of polluted river stretches 

monitored by PPCB in the month of Nov, 2024 is given 
below:   

 
 

 Sutlej (Roopnagar to Harike Bridge): C to E (Priority-
I).  

 Ghaggar (Sardulgarh to Mubarkpur): D to E (Priority-
I)  

 Kali Bein (Sultanpur Lodhi to Confluence point to 
Beas): C (Priority-V)  

 Sirsa along Baddi: C (Priority-I)  

 Swan along Santoshgarh: B (Priority-V)  
 
The polluted river stretch of river Beas along Mukerian has 
achieved desired Class-B water Quality and has been 
designated as Model River.  
The major source of pollution for Sirsa river is the industrial 
zone of Baddi, Himachal Pradesh. The matter has been taken 
up by the Govt. of Punjab with Govt. of Himachal Pradesh vide 
letter no. 138/DWS dated 11.01.2023 to regulate the flow of 
effluents as per the various directions issued by NGT and 
CPCB. 

 

XIV. Ground water regulation: 1) Groundwater Recharge Initiatives: Includes 
construction of recharge schemes and check dams 
along canals and rivers, promoting groundwater 
replenishment. 
 

a) 129 no. groundwater recharge schemes being 
constructed along canals. 
 

Out of 129no. groundwater recharge schemes, work in 
115 are completed and the remaining 14 will be 
completed till 31st January 2025. 

 
b) Additional 60 no. Ground water Recharge Schemes 

are being under implementation by Water 
Resources Department. 
 

Out of 60 no. additional groundwater recharge 
schemes, work in 44 completed and remaining 16 are 
under construction and will be completed till 31st 
January 2025. 
 

2) 358 No. Check Dams are being proposed under Jal 
Jeevan Mission on various rivers /Nallahs are being 
constructed in order to recharge ground water. 
 

3) Section 55 of Canal & Drainage Act 1873 empowers State 
Government that in case an injury to any land or the 
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public health or public convenience has arisen or may 
arise from the obstruction of any river, stream or 
drainage channel, such State Government may, by 
notification published in the Official Gazette prohibit, 
within limits to be defined in such notification, the 
formation of any obstruction or may, within such limits, 
order the removal or other modification of such 
obstruction. Under this Until now, Department of Water 
Resources have notified a total of 545 drains till the 
month of August 2024. 

 
4) In order to control floods in the state of Punjab, 

strengthening and cleaning works are being carried out 
in the state of Punjab. total of 1103 works are being 
carried out. A Total of 1066 works are complete and the 
remaining will be completed soon.  

XV. Good irrigation practices being adopted 
by the State: 

 

a) The Department is promoting and providing financial 
assistance of 80% to general farmers and 90 % to small, 
marginal, SC and women farmers adopting Micro 
Irrigation Systems. During 2023-24, more than 2800-
hectare area has been benefitted by utilizing Rs 23.82 
cr. and till date more than 50,000-hectare area has 
been befitted under Micro Irrigation system in the 
state. 

b) The Department is promoting and providing financial 
assistance of 50% for individual and 90% for 
community underground pipeline projects. During 
2023-24, approximately 11,000 hectare area has been 
benefitted by utilizing Rs 53.70 cr. and till date a total 
of approx. 6 lakh hectare area has been befitted under 
underground pipeline system in the state. 

XVI. Rain Water Harvesting: a) The department constructs rainwater harvesting and 
recharge structures for storage, irrigation and natural 
recharge in Kandi area of the state. Till date, more than 
750 rainwater harvesting-cum-recharging structures 
have been constructed by the department.  

b) The department is also implementing scheme for 
providing rooftop rain water harvesting system in Govt. 
buildings/institutions. 

XVII. Demarcation of Floodplain and removal 
of illegal encroachments: 

Efforts underway to demarcate flood plains, remove illegal 
encroachments, and maintain minimum ecological flow in 
rivers like Sutlej and Beas. In this regard Notification of 
Rivers and Drains are already in process. Satluj River in 
district Ferozepur and Tarn-Taran is already notified vide 
letter No. WR- IRWR04/22/2023-TW3/319 Dated 25-09-
2023 and Notified vide letter No. 04/01/2023- TW3/364 
dated 16-10-2023. In District Ferozepur and Tarn-Taran 
area as per above notification have also been notified is 
Flood Plain Zone vide Notification dated 04/03/2024.  
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XVIII. Maintaining minimum E-flow of river: Measures taken to comply with environmental 
regulations, such as maintaining minimum e-flow in rivers 
as per NGT orders. Minimum 15% of average lean season 
flow is being maintained in river Sutlej (640 cusecs) & Beas 
(370 cusces) by Department of Water Resources in 
compliance of NGT order dated 09.08.2017 in OA No. 498 
of 2015. However, there is no regulation point for Ghaggar 
being a non-perennial river, 
Chief Engineer/Canals, Govt. of Punjab has requested 
Engineer-in- Chief /irrigation Govt. of Haryana for release 
of water from Kaushalya Dam for maintaining E-Flow in 
River Ghaggar.  

XIX. Plantation activities along the Rivers: Plantation is regularly being carried by Department of Forest 
on the side slopes of embankments and berms of rivers 
which help in checking erosion of embankments and river 
berms/edges. 

 

XX. Development of Biodiversity Park:  

Department of Forest & Wildlife Preservation is creating 
various Biodiversity rich pockets to mitigate air pollution in 
urban areas and semi urban areas. The details are as 
follows: 

S. 
No. 

Component Total 
No. 
Created 
so far 

Planned 
(2024-
25) 

1 Pavittar Van 204 46 

2 Nanak Bagichi 355 268  

3 Forest and Nature 
Awareness park 

17 2 

4 Nagar Van/Nagar 
Vatika 

3 10 

Total 579 326 
 

XXI. Reuse of Treated Water: 1) Till date, the department has commissioned 71 projects 
for utilization of 417.25 MLD of treated water from 
sewerage treatment plants benefiting an area of 11,191 
ha. 
 

2) Work at 18 projects for utilizing approx. 241.50 MLD of 
treated water is under execution stage. 

 
3) Projects for use of treated water from 4 STPs (33 MLD) 

are under planning.  
 

Sanctioned Projects 
 
1) Irrigation projects from 25 STPs benefitting an area of 

10,000 ha have been sanctioned under NABARD-RIDF 
25 scheme with a total cost of Rs 93.36 cr. 
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2) Irrigation projects from 5 STPs benefitting an area of 

3262 ha have been sanctioned under NABARD-RIDF 26 
scheme with a total cost of Rs 50.00 cr. 

 
3) The department had prepared action plan for utilizing 

remaining 1520 MLD of treated wastewater for 
irrigation by year 2025. However other than above 
mentioned schemes, the department currently has no 
funds available for implementation of such projects and 
arrangements are being made for tie up of funds. 

 

 

XXII. Model River being adopted by the 
State & Action Proposed for achieving 
the bathing quality standards: 

Beas River 
 
The polluted river stretch of Beas river along Mukerian is 
meeting the Class B Water Quality Criteria of CPCB since 
Nov, 2019. 
 

XXIII. Status of Preparation of Action Plan by 
the 13 Coastal States: 

Not Applicable 

XXIV. Regulation of Mining Activities in the 
State/UT 

The Mining Activities are being strictly carried out in 
accordance with the approved Mining Plan and after 
complying with all the conditions stipulated in 
Environmental & Other Statutory Clearance.  
 

XXV. Action against identified polluters, law 
violators and officers responsible for 
failure for vigorous monitoring. 

Action against the non-compliant units is taken regularly 
from time to time by the PPCB by issuing advisories initially 
and in case of subsequent violations, the Environment 
Compensation is imposed on the defaulter units. 
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ANNEXURE I 

Details of the each Existing STP in the State of Punjab 
 

Sr. 
No. 

River District Name of STP/ 
Town  

Concerned 
Deptt.  

Cap.  
(MLD) 

Tech. Cap. 
Being Utilized (MLD) 

Operational 
Status of STP 

Monitoring Results for 
Dec, 2024 

River Towns 

1 Sutlej Ludhiana  Bhattian-I MCL  111 UASB 111 Operational 
Not Monitored* 

2 Sutlej Ludhiana  Bhattian-II MCL  50 SBR 50 Operational Not Monitored* 

3 Sutlej Ludhiana  Balloke-I MCL  152 UASB 117 Operational 
Not Monitored* 

4 Sutlej Ludhiana  Balloke-II MCL  105 SBR 101 Operational 
Not Monitored* 

5 Sutlej Jalandhar  Pholriwal-I MCJ 100 UASB 100 Operational 
Compliant 

6 Sutlej Jalandhar  
Pholriwal-II 

(Girdhari Lal) 
MCJ 25 SBR 25 Operational 

Non-Compliant* 

7 Sutlej Jalandhar  
Pholriwal-III (Eco 

Chem) 
MCJ 25 SBR 25 Operational 

Compliant 

8 Sutlej Jalandhar  Basti Peer Dad MCJ 50 SBR 50 Operational 
Compliant 

9 Sutlej Jalandhar  
Bambian Wali 

Cantt 
MCJ 10 SBR 4 Operational 

Compliant 

10 Sutlej Jalandhar  Jaitewali MCJ 25 SBR 18 Operational 
Not Monitored* 

11 Sutlej Kapurthala  Phagwara-I PWSSB 20 UASB 20 Operational 
Compliant 
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12 Sutlej Kapurthala  
Phagwara-II 
(Hadibad) 

PWSSB 8 MBBR 8 Operational 
Compliant 

13 Sutlej Kapurthala  
Phagwara-III 
(Palahi Road) 

PWSSB 8 MBBR 8 Operational 
Compliant 

14 Sutlej Jalandhar  Phillaur-I PWSSB 2.6 MBBR - Operational 
Not Monitored* 

15 Sutlej Jalandhar  Phillaur-II PWSSB 3 WSP 2.6 Operational 
Not Monitored* 

16 Sutlej Jalandhar  Nakodar PWSSB 6 SBR - Operational 
Not Monitored* 

17 Sutlej SBS Nagar Nawashahar PWSSB 6 SBR 6 Operational 
Compliant 

18 Sutlej SBS Nagar Banga PWSSB 3 SBR - Operational 
Compliant 

19 Sutlej Hoshiarpur  Hoshiarpur PWSSB 30 MBBR 18 Operational 
Non-Compliant* 

20 Sutlej Rupnagar 
 Naya Nangal 

(Mojowal) 
PWSSB 8 ASP 8 Operational 

Not Monitored* 

21 Sutlej Rupnagar Burari Nangal PWSSB 5 ASP - Operational 
Not Monitored* 

22 Sutlej Ludhiana  Machhiwara PWSSB 4 SBR 2 Operational 
Non-Compliant* 

23 Sutlej Ludhiana  Sahnewal PWSSB 7 SBR 4.5 Operational 
Compliant 

24 Sutlej Rupnagar 
Ropar-I (Badi 

Haveli) 
PWSSB 10 SBR 10 Operational 

Compliant 

25 Sutlej Rupnagar 
Ropar-II  

(Rasoolpur) 
PWSSB 2.5 SBR 2.5 Operational 

Compliant 

26 Sutlej Rupnagar 
Ropar-III 

(Sadabarat) 
PWSSB 2 SBR 2 Operational 

Compliant 
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27 Sutlej Ludhiana  Jagraon-I PWSSB 12 SBR - Not Operational  
Compliant 

28 Sutlej Ludhiana  Jagraon-II PWSSB 16 SBR 10 Operational 
Non-Compliant* 

29 Sutlej Ludhiana  Goniana PWSSB 3 WSP 3 Operational 
Non-Compliant* 

30 Sutlej Moga Moga PWSSB 27 SBR 27 Operational 
Compliant 

31 Sutlej Fazilka  Abohar PWSSB 25 SBR 22.5 Operational 
Not Monitored* 

32 Sutlej Muktsar Malout-I PWSSB 3 WSP 3 Operational 
Not Monitored* 

33 Sutlej Muktsar Malout-II PWSSB 10 MBBR 7 Operational 
Not Monitored* 

34 Sutlej Moga  Dharamkot PWSSB 4 SBR 3.5 Operational 
Non-Compliant* 

35 Sutlej Ferozepur  Makhu PWSSB 4 SBR 1.2 Operational 
Not Monitored* 

36 Sutlej Ferozepur  Talwandi Bhai PWSSB 4 SBR 2 Operational 
Not Monitored* 

37 Sutlej Ferozepur  Zira PWSSB 8 MBBR 8 Operational 
Not Monitored* 

38 Sutlej Fazilka  Jalalabad MC 8 MBBR 6 Operational 
Not Monitored* 

39 Sutlej Muktsar Muktsar Sahib-I DWSS 8.7 MBBR - Operational 
Not Monitored* 

40 Sutlej Muktsar Muktsar Sahib-II DWSS 5.7 MBBR - Operational 
Not Monitored* 

41 Sutlej Muktsar Muktsar Sahib-III DWSS 3.5 MBBR - Operational 
Not Monitored* 
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42 Sutlej Rupnagar Anandpur Sahib DWSS 8 MBBR - Operational 
Not Monitored* 

43 Sutlej Mohali Kurali GMADA 5 SBR - Operational Compliant 

44 Sutlej Rupnagar Nangal BBMB 1.6 ASP - Operational 
Not Monitored* 

45 Sutlej Jalandhar  
East Jalndhar 

Cantt-I 
MES 3 MBBR - Operational 

Non-Compliant* 

46 Sutlej Jalandhar  
East Jalndhar 

Cantt-II 
MES 3 MBBR - Operational 

Non-Compliant* 

47 Sutlej Jalandhar  
East Jalndhar 

Cantt-III 
MES 0.4 MBBR - Operational 

Not Monitored* 

48 Sutlej Jalandhar  
West Jalandhar 

Cantt-I 
MES 1.5 MBBR - Operational 

Non-Compliant* 

49 Sutlej Jalandhar  
West Jalandhar 

Cantt-II 
MES 1.5 MBBR - Operational 

Not Monitored* 

50 Sutlej Rupnagar Morinda SBR 5.5 SBR - Operational 
Compliant 

51 Sutlej Muktsar Gidderbaha PWSSB 7 MBBR - Operational 
Not Monitored* 

52 Beas Pathankot Pathankot PWSSB 27 SBR - Operational 
Not Monitored* 

53 Beas Gurdaspur Sri Hargobindpur PWSSB 1 WSP 1 Operational 
Not Monitored* 

54 Beas Hoshiarpur  Mukerian PWSSB 5 MBBR 2 Operational 
Not Monitored* 

55 Beas Hoshiarpur  Tanda PWSSB 4 MBBR 2 Operational 
Compliant 

56 Beas Kapurthala  Begowal PWSSB 2.5 SBR 2.5 Not Operational  
Not Monitored* 
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57 Beas Kapurthala  Bholath PWSSB 4 WSP 4 Operational 
Not Monitored* 

58 Beas Hoshiarpur  Dasuya MC 4 WSP 3.5 Operational 
Compliant 

59 Beas Kapurthala  Kapurthala MC 25 UASB 25 Operational 
Not Monitored* 

60 Beas Kapurthala  Sultanpur Lodhi MC 2.6 WSP 1.8 Operational 
Not Monitored* 

61 Beas Hoshiarpur  Sham Chuarasi MC 1 WSP 1 Operational 
Non-Compliant* 

62 Beas Hoshiarpur  Talwara BBMB 8 SBR - Operational 
Compliant 

63 Beas Gurdaspur 
GE, Air Force STP 

960 m3/day 
Pathankot 

MES 3 MBBR - Operational 

Not Monitored* 

64 Beas Gurdaspur 

GE, South 
Mammon STP Lal 
Tikku Khad Area 

(2.5 MLD)   

MES 2   - Operational 

Not Monitored* 

65 Beas Gurdaspur 
GE, West 

Pathankot  
MES 8 MBBR - Operational 

Not Monitored* 

66 Beas Gurdaspur 
GE, South 
Mammon 

Bhaskar Area 
MES 2 MBBR - Operational 

Not Monitored* 

67 Beas Gurdaspur 
GE, South 

Basanter Line 
Area  

MES 2 MBBR - Operational 
Not Monitored* 

68 Ghaggar Mohali Banur PWSSB 4 MBBR 4 Operational 
Compliant 

69 Ghaggar Mansa Bareta PWSSB 3 WSP 3 Operational 
Not Monitored* 
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70 Ghaggar Mansa Bhikhi PWSSB 3 WSP 3 Operational 
Not Monitored* 

71 Ghaggar Mansa Budhlada PWSSB 6.5 MBBR 6.5 Operational 
Not Monitored* 

72 Ghaggar Sangrur Khanauri PWSSB 3 SBR 3 Operational 
Compliant 

73 Ghaggar Sangrur Lehragaga PWSSB 4 SBR 4 Operational 
Non-Compliant* 

74 Ghaggar 
Fatehgarh 

Sahib  
Mandi 

Gobindgarh 
PWSSB 25 SBR 25 Operational 

Not Monitored* 

75 Ghaggar Sangrur Moonak PWSSB 3 SBR 3 Operational 
Compliant 

76 Ghaggar Patiala  Patran PWSSB 4 SBR 4 Operational 
Compliant 

77 Ghaggar Patiala  Samana PWSSB 10 SBR 10 Operational 
Compliant 

78 Ghaggar Mansa Sardulgarh PWSSB 4 WSP 4 Operational 
Not Monitored* 

79 Ghaggar Sangrur Sunam PWSSB 8 MBBR 8 Operational 
Compliant 

80 Ghaggar Mohali Zirakpur PWSSB 17.3 SBR 17.3 Operational 
Not Monitored* 

81 Ghaggar Patiala  Rajpura-I PWSSB 7 SBR 7 Operational 
Not Monitored* 

82 Ghaggar Patiala  Rajpura-II PWSSB 10 SBR 10 Operational 
Not Monitored* 

83 Ghaggar Mohali  Mohali GMADA 45 UASB - Operational 
Compliant 

84 Ghaggar Mohali  Lalru GMADA 1.5 SBR 1.5 Operational 
Not Monitored* 



19 | P a g e 
 

85 Ghaggar Patiala  
Patiala-I 

(Shermajra) 
MC 46 SBR 46 Operational 

Compliant 

86 Ghaggar Patiala  
Patiala-II 
(Ablowal) 

MC 10 SBR 10 Operational 
Compliant 

87 Ghaggar Patiala  Patiala-III PUDA 13 FAB - Operational 
Compliant 

88 Ghaggar Mohali Dera Bassi PSIEC 2 MBBR 3 Operational 
Compliant 

89 Ghaggar Mohali Dera Bassi MC 4 SBR - Operational 
Compliant 

90 Ghaggar Patiala  Nabha PSIEC 2.5 SBR - Operational 
Not Monitored* 

91 Beas Kapurthala  Kapurthala MES 1 MBBR - Operational 
Compliant 

92 Sutlej Ferozepur  Ferozepur SBR 18   - Operational 
Not Monitored* 

93 Ghaggar Patiala 
Patiala-IV 

(Shermajra) 
PWSSB 15 SBR - Operational 

Compliant 

94 Sutlej Faridkot Jaito PWSSB 6 SBR - Operational 
Not Monitored* 

95 Ghaggar FGS 

Mandi 
Gobindgarh 
(focal Point 

PSIEC) 

PSIEC 3 MBBR - Operational 

Compliant 

96 Sutlej Faridkot Kotakapura PSIEC 3 MBBR - Operational 
Not Monitored* 

97 Sutlej Moga Baghapurana DWSS 4 - - Operational 
Not Monitored* 

98 Ghaggar Patiala Patiala MES 6 - - Operational 
Not Monitored* 
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99 Beas Pathankot FP, Pathankot PSIEC 2 - - Operational 
Not Monitored* 

100 Sutlej Faridkot Kotakapura PWSSB 6 - - Operational 
Not Monitored* 

101 Ghaggar Mohali 
Banur (Bassilsse 

Khan) 
PWSSB 0.5 - - Operational 

Not Monitored* 

102 Sutlej Jalandhar Pholriwal PWSSB 50 - - Operational 
Not Monitored* 

103 Beas Hoshiarpur  Hariana PWSSB 2 - - - 
Not Monitored* 

104 Sutlej Ludhiana Jamalpur PWSSB 225 - - - 
Non-Compliant* 

105 Ghaggar Patiala Bahadurgarh DWSS 4 - - - 
Not Monitored* 

106 
Sutlej Faridkot Faridkot PWSSB 14 

- - 
Under 

Stabilization 
Not Monitored* 

107 
Sutlej Ludhiana Balloke Balloke 60 

- - 
Operational Not Monitored* 

108 
Sutlej Jalandhar Basti Peer Dad MCJ 15 

SBR 12 
Operational Compliant 

109 
Sutlej SBS Nagar  

 
Balachaur  

 
PWSSB  

 
4 

- 3.1 
Under Trial run  

 
Not Monitored* 

110 

Beas  
 

Kapurthala  
 

Rawal & Colonies  
 

PWSSB  
 

2 

- 1.4 

Under 
Stabilization  

 

Not Monitored* 

111 
Beas Jalandhar Kartapur PWSSB 4 

- - 
Under 

Stabilization  
Compliant 

112 

Ghaggar Mohali Aertocity GMADA 10 - - Operational Compliant 
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113 

Ghaggar Patiala Chaura PWSSB 4 - -  Compliant 

114 Beas Kapurthala  Sultanpur Lodhi PWSSB 4 - -  Not Monitored* 

115 Ghaggar Patiala Nabha PWSSB 12 - - Under 
Stabilization  

 

Not Monitored* 

116 Ghaggar Fatehgarh 
Sahib 

Bassi Pathana PWSSB 3 - - Under 
Stabilization  

 

Not Monitored* 

117 Sutlej - Raikot PWSSB 7 - - Under 
Stabilization  

 

Not Monitored* 

118 Sutlej Tarn Taran Patti PWSSB 8 - - Under 
Stabilization  

 

Not Monitored* 

119 Ghaggar Patiala Ghanaur PWSSB 2 - - Under 
Stabilization  

 

Not Monitored* 

120 Sutlej Hoshiarpur Garshankar PWSSB 3 - - Under 
Stabilization  

 

Not Monitored* 

121 Sutlej SBS Nagar Rahon PWSSB 3 - - Under 
Stabilization  

 

Not Monitored* 

122 Sutlej Rupnagar Kiratpur Sahib PWSSB 2 - - Under 
Stabilization  

 

Not Monitored* 

123 Beas Kapurthala Dhilwan PWSSB 2 - - Under 
Stabilization  

 

Not Monitored* 
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Non-River Town 

124 

Non-River Amritsar 
Amritsar (South) 
Khappar Khero 

PWSSB 

95 ASP - Operational 

Not Monitored* 

125 

Non-River Amritsar 
Amritsar (North) 

Gonsabad 

PWSSB 

95 ASP 178 Operational 

Not Monitored* 

126 
Non-River Batala Dera Baba Nanak 

PWSSB 
1.5 WSP 1.5 Operational 

Not Monitored* 

127 
Non-River Bathinda Bathinda 

PWSSB 
52 SBR 52 Operational 

Compliant 

128 
Non-River Bathinda Bhucho 

PWSSB 
3 WSP 3 Operational 

Non-Compliant* 

129 
Non-River Bathinda Kotfatta 

PWSSB 
1.5 WSP 1.5 Operational 

Compliant 

130 

Non-River Bathinda Mansa 

PWSSB 

14 MBBR 14 Operational 

Not Monitored* 

131 

Non-River Bathinda Maur 

PWSSB 

5 MBBR 4.95 Operational 

Non-Compliant* 

132 
Non-River Bathinda Rampura Phul 

PWSSB 
7.5 MBBR 7.5 Operational 

Compliant 

133 
Non-River Bathinda Sangat 

PWSSB 
1.5 WSP 1.5 Operational 

Compliant 
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134 
Non-River Bathinda Talwandi Sabo PWSSB 3 SBR 3 Operational 

Not Monitored* 

135 
Non-River Jalandhar Noormahal Under GLADA 2.6 MBBR 0.8 Operational 

Not Monitored* 

136 
Non-River Ludhiana-1 Maloud Under GLADA 1.5 MBBR 1.3 Operational 

Non-Compliant* 

137 
Non-River Ludhiana-1 Payal Under GLADA 1.5 MBBR 1.2 Not Operational  

Non-Compliant* 

138 
Non-River Ludhiana-2 

Doraha (Zone-2) 
Rajgahrh 

Under GLADA 1 MBBR 0.6 Operational 
Non-Compliant* 

139 
Non-River Ludhiana-2 Doraha (Zone-1) Under GLADA 2.75 MBBR 2.7 Operational 

Non-Compliant* 

140 

Non-River Ludhiana-1 
Doraha (Zone-3) 

(Begowal) 
Under GLADA 1 MBBR 0.6 Operational 

Not Monitored* 

141 Non-River Ludhiana-4 Mullanpur Dakha Under GLADA 3 MBBR 2.7 Operational 
Not Monitored* 

142 Non-River Mohali Kharar PWSSB 11 SBR 11 Operational 
Compliant 

143 Non-River Amritsar Tarn Taran PWSSB 9 SBR 11 Operational 
Not Monitored* 

144 Non-River Barnala Barnala PWSSB 20 SBR - Operational 
Compliant 

145 Non-River Patiala Bhawanigarh 
PWSSB 

4 PWSSB 3.2 Operational 
Compliant 

146 Non-River Rupnagar Chamkaur Sahib 
PWSSB 

1.7 WSP 1.7 Operational 
Non-Compliant* 

147 Non-River Jalandhar Shahkot PWSSB 3 SBR 3 Operational 
Not Monitored* 
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148 Non-River Gurdaspur 
 GE South 
Pathankot 

MES 1 MBBR 1 Operational 
Not Monitored* 

149 Non-River FGS Khanna PWSSB 29 SBR - Operational 
Compliant 

150 Non-River Amritsar 
Amritsar 

Chattiwind 
PWSSB 27.5   - Operational 

Not Monitored* 

151 Non-River Amritsar Taran Taran PWSSB 4 SBR - Operational 
Not Monitored* 

152 Non-River Bathinda Bathinda PWSSB 4.5 - - Operational 
Not Monitored* 

153 Non-River Bathinda Mehraj DWSS 3 - - Operational 
Compliant 

154 Non-River Amritsar Baba Bakala 
DWSS 

1 - - Operational 
Not Monitored* 

155 Non-River Bathinda Fazilka 
DLG 

13 - - Operational 
Not Monitored* 

156 Non-River Ludhiana Samrala 
DLG 

4 - - 
Under 

Stabilization 

Not Monitored* 

157 
Non-River Jalandhar Goraya DLG 

4 - - Operational 
Not Monitored* 

158 Non-River Sangrur Dirba DLG 
3 - - 

Under 
Stabilization 

Not Monitored* 

159 Non-River Gurdaspur Batala DLG 30 
- - 

Under 
Stabilization 

Not Monitored* 

160 Non-River Jalandhar Adampur DLG 3 
- - 

Under 
Stabilization 

Compliant 

161 Non-River Hoshiarpur Gardhiwala DLG 2 
- - 

Under 
Stabilization 

Not Monitored* 

162 Non-River Mohali Chanalon PSIEC 2 
- - Operational 

Compliant 
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163 Non -River  Amritsar Ajnala  DLG 4 
- - - 

Not Monitored* 

164 Non -River  Bathinda Bhadaur  DLG 3 
- - - 

Not Monitored* 

165 Non -River  Malerkotla Malerkotla DLG 22 
- - - 

Compliant 

166 Non -River  Sangrur Ahmedgarh DLG 5 
- - - 

Not Monitored* 

167 Non-River Barnala Tappa DLG 5 
- - 

Under 
Stabilization 

Not Monitored* 

168 Non-River Bathinda Raman Mandi DLG 5 
- - 

Under 
Stabilization 

Not Monitored* 

 
PWSSB- Punjab Water Supply &Sewerage Board 
GLADA- Greater Ludhiana Area Development Authority 
 MCJ- municipal Corporation Jalandhar  
MCL- Municipal Corporation Ludhiana 
 MES- Military Engineering Services 
DWSS- Department of water supply & Sanitation 
 GMADA- Greater Mohali Area Development Authority 
PSIEC- Punjab Small Industries & Export Corporation 
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ANNEXURE II 
 

Details of under construction STPs in Punjab 
 

Sr. 
No. 

River District ULB Location 
of STP 

Cap. 
(MLD) 

Status of I & 
D or House 
sewer 
connections 

Physical 
Progress in 
% upto 
November,
24 

Physical 
Progress in 
% upto 
December,24 

Completion 
Timeline 

Incremental 
progress 

Remarks 

River Towns 

1.  Sutlej Ferozepur Guru Har 
Sahai 

Guru Har 
Sahai 

1 90%        61%        61% 31.03.25 - - 

2.  Sutlej Ferozepur Guru Har 
Sahai 

Guru Har 
Sahai 

4 -        62%        62% 31.03.25 -  - 

3.  Beas Tarn Taran  Goindwal 
Sahib 

1.3 70% 84% 84% 15.02.25 - 75% of waste 
water being 
treated & for 
remaining 
estimate is being 
prepared 

4.  Ghaggar Sangrur Dhuri Dhuri 5 82% 82% 85% 30.06.25 3% - 

5.  Ghaggar Fatehgarh 
Sahib 

Sirhind Sirhind 4 55% 77% 90% 12.01.25 13% - 

          

6.  Ghaggar Fatehgarh 
Sahib 

Sirhind Sirhind 5  75% 85% 12.01.25 - - 
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Sr. 
No. 

River District ULB Location 
of STP 

Cap. 
(MLD) 

Status of I & 
D or House 
sewer 
connections 

Physical 
Progress in 
% upto 
November,
24 

Physical 
Progress in 
% upto 
December,24 

Completion 
Timeline 

Incremental 
progress 

Remarks 

7.  Ghaggar Patiala Sanour Sanour 4 - 75% 82% 30.09.25 7% Taken under 
project choti nadi 
badi nadi 26 MLD 
by PDA 

8.  Beas FP,Goindwal 
Sahib 

- FP, Goindwal 
Sahib 

2 - 85% 85% 31.01.25 - - 
 

9.  Beas Kapurthala Sultanpur 
Lodhi 

Sultanpur 
Lodhi 

1  60% 70% 31.01.25 10%  

10.  Ghaggar Sangrur Sangrur Sangrur 11 - 12% 12% 31.12.25 - Work stopped by 
sibia village residents 
on 21.03.24 & 
farmers & residents 
are reluctant that 
construction of STP 
will led to bad smell 
and polluted 
environment. 

11.  Sutlej Ferozepur Mamdot Mamdot 2 - 50% 77% 20.02.25 27%  

12.  Sutlej Ferozepur Mudki Mudki 2 -            19%            46% 01.04.25            27%  

13.  Ghaggar Patiala Bhadson Bhadson 2 - 11% 
 

12% 
 

30.06.25 1%  

14.  Ghaggar Fatehgarh 
Sahib 

Mandi 
Gobindgarh 

Mandi 
Gobindgarh 

12 75% 32% 
 

40% 
 

30.06.25 8%  
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Sr. 
No. 

River District ULB Location 
of STP 

Cap. 
(MLD) 

Status of I & 
D or House 
sewer 
connections 

Physical 
Progress in 
% upto 
November,
24 

Physical 
Progress in 
% upto 
December,24 

Completion 
Timeline 

Incremental 
progress 

Remarks 

15.  Beas Gurdaspur Sujanpur Sujanpur 5 - 20% 22% 30.06.25 2%  

16.  Beas Hoshiarpur Talwara Talwara 5 - 80% 
 

85% 
 

30.06.25 5% 
 

 

17.  Sutlej Hoshiarpur Mahilpur Mahilpur 3 - 13% 
 

15% 
 

31.07.25 2%  

Non-River 

18.  Non-River Gurdaspur Ghuman Ghuman 1.25 - 98% 98% 31.12.24 -  

19.  Non-River Amritsar Budha Theh Budha Theh 2.80 - 95% 95% 31.12.24 - - 

20.  Non-River Gurdaspur Fatehgarh 
Churrian 

Fatehgarh 
Churrian 

3.5 89% New site 
identified 

New site 
identified 

- - Contractor refused 
to work on previous 
allotted rates.   

21.  Non-River Amritsar Raja Sansi Raja Sansi 2 - Work 
allotted 

Work allotted - - Contractor 
approached 
arbitrator he is not 
willing to work. High 
court has appointed 
arbitrator in this 
case. 

22.  Non-River SAS Nagar Kharar Kharar 10 70% - - - - Soil filling at site by 
EO, MC with proper 
compaction is 
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Sr. 
No. 

River District ULB Location 
of STP 

Cap. 
(MLD) 

Status of I & 
D or House 
sewer 
connections 

Physical 
Progress in 
% upto 
November,
24 

Physical 
Progress in 
% upto 
December,24 

Completion 
Timeline 

Incremental 
progress 

Remarks 

required for 
construction of STP. 
Tender alloted by 
MC. 

 

23.  Non-River Jalandhar Bhogpur Bhogpur 4 - 40% 45% 30.06.25 5%  

24.  Non-River Jalandhar Bilga Bilga 2 - 60% 65% 31.03.25 5%  

25.  Non-River Moga Badhni Kalan Badhni Kalan 3 - 12% 16% 30.06.25 4%  

26.  Non-River Moga Kot Ise Khan Kot Ise Khan 3 - 14% 16% 30.06.25 2%  

27.  Non-River Patiala Devigarh Devigarh 2.5 - 45% 50% 31.05.25 5% 
 

28.  Non-River Barnala Handiaya Handiaya 2.5 - 35% 50% 30.06.25          15%  
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Sr. 
No. 

River District ULB Location 
of STP 

Cap. 
(MLD) 

Status of I & 
D or House 
sewer 
connections 

Physical 
Progress in 
% upto 
November,
24 

Physical 
Progress in 
% upto 
December,24 

Completion 
Timeline 

Incremental 
progress 

Remarks 

29.  Non-River Jalandhar Mahitpur Mahitpur 2 - 2% 5% 30.06.25 3%  

30.  Non-River Ropar Narot Jaimal 
Singh 

Narot Jaimal 
Singh 

2 - Recently 
allotted 

Recently 
allotted 

30.06.25 Design under 
approval 

- 

31.  Non-River Tarn Taran Khem Karn Khem Karn 2 - 12% 18% 30.06.25 6% - 

32.  Non-River SAS Nagar Nayan Gaon Nayan Gaon 18.5  Recently 
allotted 

10% 30.06.25   

33.  Non-River Kapurthala Nadala Nadala      1 - Recently 
Allotted 

Recently 
Allotted 

30.03.26           - - 

34.  Non-River Jalandhar Alawalpur Alawalpur     2 - Recently 
Allotted 

2% 30.03.26           -  
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Sr. 
No. 

River District ULB Location 
of STP 

Cap. 
(MLD) 

Status of I & 
D or House 
sewer 
connections 

Physical 
Progress in 
% upto 
November,
24 

Physical 
Progress in 
% upto 
December,24 

Completion 
Timeline 

Incremental 
progress 

Remarks 

35.  Non-River Amritsar Rayya Rayya 4  Recently 
Allotted 

Recently 
Allotted 

30.03.26   
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ANNEXURE III 
 

Details of Proposed STPs in Punjab 

 

Sr. 
No. 

River District ULB Location Deptt. Cap. 
(MLD) 

Status 
of 
Project 

Date of 
approva
l of DPR 

Date of 
award of 
Tender 

Date of 
start of 
work 

Likely Date 
of 
Completion 

Progress/ 
Remarks 

A. Details of STPs - River Towns 

1.  Sutlej  Bathinda Maluka Maluka PWSSB 1 Tender 
Stage 

Approved     Bids Received 
and Technical 
evaluation under 
process.  funds 
arranged under 
SBM 2.0. 

2.  Sutlej  Fazilka Arniwala Arniwala PWSSB 2 Tender 
Stage 

 approved    tender called 
and to be 
opened on 
19.12.2024. 
funds arranged 
under SBM 2.0. 

3.  Sutlej  Muktsar Barriwala Barriwala PWSSB 2 DNIT 
Stage  

approved  - - land issue DNIT 
under approval 
and funds 
arranged under 
SBM 2.0 

4.  Sutlej  Bathinda Bhagta Bhaike Bhagta 
Bhaike 

PWSSB 3 Tender 
Stage 

approved    tender called 
again and to be 
opened on 
27.11.2024. 
funds arranged 
under SBM 2.0.  
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5.  Sutlej  Bathinda Bhai Roopa Bhai Roopa PWSSB 2.5 Tender 
Stage 

approved    Bids received 
and technical 
evaluation under 
process. funds 
arranged under 
SBM 2.0. 

6.  Sutlej  Bathinda Kotha Guru  Kotha Guru  PWSSB 2 Tender 
Stage 

approved    Bids received 
and technical 
evaluation 
under process. 
funds arranged 
under SBM 2.0. 

7.  Sutlej  Ferozepur  Mallanwala Mallanwala PWSSB 4 DNIT 
Stage  

approved - - - land issue and 
DNIT under 
approval funds 
are arranged 
under SBM 2.0 

8.  Sutlej  Moga Nihal Singh 
Wala  

Nihal Singh 
Wala  

PWSSB 2 DNIT 
Stage  

approved - - - land issue and 
DNIT under 
approval funds 
are arranged 
under SBM 2.0 

9.  Non-River Moga Moga Moga PWSSB 30 DPR Stage  approved    funds are 
being 
arranged 

10.  Beas  Pathankot  Pathankot Kothi Pandita PWSSB 2.4 DNIT 
Stage  

approved    DNIT under 
preparation 

11.  Ghaggar  Sangrur Cheema  Cheema  PWSSB 2.5 Tender 
Stage 

approved    Bids Received 
and Technical 
evaluation 
under process.  
funds arranged 
under SBM 2.0 
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12.  Ghaggar  Mohali  DeraBassi Dera bassi PWSSB 3 DNIT 
Stage  

approved    Bids Received 
and Technical 
evaluation 
under process.  
funds arranged 
under SBM 2.0 

13.  Ghaggar  Mohali  DeraBassi Dera bassi PWSSB 3.5 DNIT 
Stage  

approved    Bids Received 
and Technical 
evaluation 
under process.  
funds arranged 
under SBM 2.0 

14.  Ghaggar  Mohali  DeraBassi Dera bassi PWSSB 7.5 DNIT 
Stage  

approved    Bids Received 
and Technical 
evaluation under 
process.  funds 
arranged under 
SBM 2.0 

15.  Ghaggar  Mohali  Lalru Lalru PWSSB 3.5 Tender 
Stage  

approved    Bids Received 
and Technical 
evaluation under 
process.  funds 
arranged under 
SBM 2.0 

16.  Ghaggar  Mohali  Lalru Lalru PWSSB 3 Tender 
Stage  

approved    Bids Received 
and Technical 
evaluation under 
process.  funds 
arranged under 
SBM 2.0 

17.  Ghaggar  Mohali  Lalru Lalru PWSSB 1 Tender 
Stage  

approved    Bids Received 
and Technical 
evaluation under 
process.  funds 
arranged under 
SBM 2.0 
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18.  Ghaggar Sangrur Dhuri Dhuri PWSSB 6.5 DNIT 
Stage  

approved    Land issue.funds 
are being 
arranged under 
SBM 2.0. 

19.  Ghaggar  Mohali  Zirakpur Zirakpur PWSSB 22.5 Tender 
Stage 

approved    Bids Received 
and Technical 
evaluation under 
process.  funds 
arranged under 
SBM 2.0. 

20.  Ghaggar Fatehgarh 
Sahib 

Sirhind Sirhind PWSSB 4 DPR Stage    - -  DPR being 
prepared under 
SBM 2.O 

21.  Ghaggar Fatehgarh 
Sahib 

Bassi Pathana Bassi 
Pathana 

PWSSB 0.2 DPR Stage  - - - - DPR being 
prepared under 
SBM 2.O 

22.  Sutlej  Muktsar 
Sahib 

Muktsar Sahib Muktsar 
Sahib 

DWSS 5.00 Tender 
Stage  

approved  - - tender called and 
to be opened on 
16-09-2024. 
funds arranged 
underAMRUT 
2.0. 

23.  Ghaggar Patiala Samana Samana PWSSB 8 DPR stage     Funds being 
arranged 

Non-River 

24.  Non-River Amritsar Jandiala Guru Jandiala Guru PWSSB 6 DNIT 
Stage  

Approved       Tende under 
process 

25.  Non-River Amritsar Majitha Majitha PWSSB 2.5 DNIT 
Stage  

Approved       Land issue DNIT 
under approval. 
funds arranged 
under SBM 2.0 
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26.  Non-River Amritsar Ramdass Ramdass PWSSB 1.5 DNIT 
Stage  

Approved       land issue and 
DNIT under 
preparation. 
funds are 
arranged under 
SBM 2.0 

27.  Non-River Barnala Dhanaula Dhanaula PWSSB 3 DNIT 
Stage  

Approved       land issue and 
DNIT under 
preparation 
.funds are 
arranged under 
SBM 2.0 

28.  Non-River Bathinda Kotshamir Kotshamir PWSSB 2 Tender 
Stage 

Approved        Bids received 
and technical 
evaluation under 
process. funds 
arranged under 
SBM 2.0. 

29.  Non-River Bathinda Lehra 
Mohabat 

Lehra 
Mohabat 

PWSSB 2 DPR Stage  30.09.2023       DPR under 
preparation. 
funds arranged 
under SBM 2.0. 

30.  Non-River Bathinda Nathana Nathana PWSSB 1 Tender 
Stage 

Approved       Bids received 
and technical 
evaluation 
under process. 
funds arranged 
under SBM 2.0. 

31.  Non-River Fatehgar
h Sahib 

Khamano Khamano PWSSB 3 DNIT 
Stage  

Approved       Land issue DNIT 
under 
approval.funds 
arranged under 
SBM 2.0 
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32.  Non-River Gurdaspur Dhariwal Dhariwal PWSSB 5 DNIT 
Stage  

Approved        land issue and 
DNIT under 
preparation 
.funds are 
arranged under 
SBM 2.0 

33.  Non-River Gurdaspur Gurdaspur Gurdaspur PWSSB 20 DNIT 
Stage  

Approved        land identified 
and DNIT under 
preparation 
.funds are 
arranged under 
SBM 2.0 

34.  Non-River Gurdaspur Quadian Quadian PWSSB 4 DNIT 
Stage  

Approved       land issue and 
DNIT under 
approval. funds 
are arranged 
under SBM 2.0 

35.  Non-River Jalandhar Lohian Lohian PWSSB 3 DNIT 
Stage  

Approved       DPR approved. 
Funds arranged 
under SBM 
2.0.DNIT under 
preparation. 

36.  Non-River Mansa  Joga Joga PWSSB 2 DNIT 
Stage  

Approved      land issue and 
DNIT under 
preparation 
.funds are 
arranged under 
SBM 2.0 

37.  Non-River Moga Fatehgarh 
Panjtaur 

Fatehgarh 
Panjtaur 

PWSSB 1 Tender 
Stage 

Approved       Tender under 
process 

38.  Non-River Patiala  Ghagga Ghagga PWSSB 2 DNIT 
Stage  

Approved       land issue and 
DNIT under 
preparation. 
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Funds are 
arranged under 
SBM 2.0 

39.  Non-River Sangrur Amargarh Amargarh PWSSB 2 Tender 
Stage 

Approved       Tender under 
process. funds 
arranged under 
SBM 2.0. 

40.  Non-River Tarn Taran Bhikhiwind Bhikhiwind PWSSB 4 DNIT 
Stage  

Approved       DNIT under 
approval funds 
arranged under 
SBM 2.0 

41.  Non-River Ropar Gharuan Gharuan PWSSB 6 DNIT 
Stage  

Approved       land issue and 
DNIT under 
preparation 
.funds are 
arranged under 
SBM 2.0 

42.  Non-River SAS Nagar Kharar Kharar PWSSB 15 DNIT 
Stage  

Approved       Bids received 
and technical 
evaluation 
under process. 

43.  Non-River Amritsar Amritsar Amritsar PWSSB 32.5 DPR 
stage 

    Funds being 
arranged 

44.  Non-River Bathinda Maur Maur PWSSB 4.5 DPR 
stage 

    Funds being 
arranged 

*Note – Land issue in 13 STPs out of which 3 STPs falls in River Towns & 10 STPs falls in Non-river towns 
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ANNEXURE IV 
   

Status of ULB wise Management of Solid Waste 
 

Sr 
No 

December-2024 Compost Pits MRFs SLF 

ULB   Total no. 
of existing 
Compost 

pits and its 
utilization   

Total no. 
of 

proposed 
Compost 

pits  

Timeline to 
complete the 
proposed pits  

Total 
no. of 
MRFs 

installed 

Total no. 
of 

proposed 
MRFs to 

be 
installed 

Timeline to 
complete the 

proposed MRFs 

Total no. 
of 

existing 
SLFs and 
area in 
acres   

Total no. of 
proposed 
SLFs and 
area in 
acres   

Timeline to 
develop the 

proposed SLFs 

1 Abohar Corporation 122 20 January, 2025 6 NA NA Yes NA NA 

2 Adampur DDR Jalandhar 24 NA NA 1 NA NA Under 
Cons 

1 December, 2024 

3 Ahmedgarh DDR Patiala 32 NA NA 2 NA NA No 1 December, 2024 

4 Ajnala DDR Amritsar 32 NA NA 1 NA NA No 1 December, 2024 

5 Alawalpur DDR Jalandhar 12 NA NA 1 NA NA Under 
Cons 

1 December, 2024 

6 Amargarh DDR Patiala 21 NA NA 1 NA NA Yes NA NA 

7 Amloh DDR Ludhiana 22 NA NA 1 NA NA No 1 December, 2024 

8 Amritsar Corporation 58 NA NA 5 NA NA Yes NA NA 

9 Anandpur Sahib DDR Ludhiana 25 NA NA 1 NA NA Under 
Cons 

1 December, 2024 

10 Arniwala DDR Ferozepur 15 5 January, 2025 1 NA NA Yes NA NA 

11 BadhniKalan DDR Ferozepur 12 NA NA 1 NA NA No 1 December, 2024 

12 Baghapurana DDR Ferozepur 52 NA NA 1 NA NA Yes NA NA 

13 Balachaur DDR Jalandhar 30 NA NA 1 NA NA No 1 December, 2024 

14 Banga DDR Jalandhar 50 NA NA 1 NA NA No 1 December, 2024 

15 Banur DDR Patiala 22 NA NA 1 NA NA Yes NA NA 

16 Bareta DDR Bathinda 26 NA NA 2 NA NA Yes NA NA 

17 Bariwala DDR Bathinda 13 NA NA 1 NA NA No 1 December, 2024 

18 Barnala DDR Patiala 116 NA NA 1 1 December, 2025 No 1 December, 2024 

19 BassiPathana DDR Ludhiana 31 NA NA 1 NA NA Under 1 December, 2024 
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Cons 

20 Batala Corporation 159 31 January 2025 4 3 December, 2025 No 1 December, 2024 

21 Bathinda Corporation 50 NA NA 1 NA NA Yes NA NA 

22 Begowal DDR Jalandhar 12 NA NA 1 NA NA No 1 December, 2024 

23 Bhadaur DDR Patiala 25 NA NA 0 1 December, 2025 Yes NA NA 

24 Bhadson DDR Patiala 24 NA NA 1 NA NA Yes NA NA 

25 Bhagta Bhai DDR Bathinda 24 NA NA 1 NA NA No 1 December, 2024 

26 Bhai Roopa DDR Bathinda 13 NA NA 1 NA NA No 1 December, 2024 

27 Bhawanigarh DDR Patiala 27 NA NA 1 NA NA Yes NA NA 

28 Bhikhi DDR Bathinda 20 NA NA 2 NA NA No 1 December, 2024 

29 Bhikhi Wind DDR Amritsar 31 NA NA 1 NA NA No 1 December, 2024 

30 Bhogpur DDR Jalandhar 29 NA NA 1 NA NA Yes NA NA 

31 BhuchoMandi DDR Bathinda 23 NA NA 1 NA NA No 1 December, 2024 

32 Bhulath DDR Jalandhar 15 NA NA 1 NA NA No 1 December, 2024 

33 Bilga DDR Jalandhar 16 NA NA 1 NA NA Under 
Cons 

1 December, 2024 

34 Boha DDR Bathinda 19 NA NA 1 1 December, 2025 Yes NA NA 

35 Budhlada DDR Bathinda 30 NA NA 1 NA NA Yes NA NA 

36 Chamkaur Sahib DDR Ludhiana 23 NA NA 1 NA NA Yes NA NA 

37 Cheema DDR Patiala 12 NA NA 1 NA NA No 1 December, 2024 

38 Dasuya DDR Jalandhar 25 NA NA 1 NA NA Under 
Cons 

1 December, 2024 

39 Dera Baba Nanak DDR Amritsar 33 NA NA 0 1 December, 2025 No 1 December, 2024 

40 DeraBassi DDR Patiala 91 NA NA 3 NA NA Yes NA NA 

41 Dhanaula DDR Patiala 35 NA NA 1 NA NA Under 
Cons 

1 December, 2024 

42 Dharamkot DDR Ferozepur 29 NA NA 1 NA NA Yes NA NA 

43 Dhariwal DDR Amritsar 25 NA NA 1 NA NA No 1 December, 2024 

44 Dhilwan DDR Jalandhar 16 NA NA 1 NA NA No 1 December, 2024 

45 Dhuri DDR Patiala 50 NA NA 2 NA NA No 1 December, 2024 

46 Dina Nagar DDR Amritsar 43 NA NA 1 NA NA No 1 December, 2024 

47 Dirba DDR Patiala 26 NA NA 1 NA NA Yes NA NA 
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48 Doraha DDR Ludhiana 39 NA NA 1 NA NA No 1 December, 2024 

49 Faridkot DDR Ferozepur 134 NA NA 1 NA NA No 1 December, 2024 

50 Fatehgarh 
Panjtoor 

DDR Ferozepur 8 NA NA 1 NA NA No 1 December, 2024 

51 FatehgarhChurian DDR Amritsar 69 NA NA 1 1 December, 2025 Yes NA NA 

52 Fazilka DDR Ferozepur 92 NA NA 4 NA NA Yes NA NA 

53 Ferozepur DDR Ferozepur 130 NA NA 2 NA NA Yes NA NA 

54 Garhdiwala DDR Jalandhar 12 NA NA 1 NA NA No 1 December, 2024 

55 Garhshankar DDR Jalandhar 24 NA NA 1 NA NA No 1 December, 2024 

56 Ghagga DDR Patiala 15 NA NA 1 NA NA Yes NA NA 

57 Ghanaur DDR Patiala 12 NA NA 1 NA NA Yes NA NA 

58 Gidderbaha DDR Bathinda 38 7 March,2025 1 1 December, 2025 No 1 December, 2024 

59 Goniana DDR Bathinda 27 NA NA 1 NA NA No 1 December, 2024 

60 Goraya DDR Jalandhar 24 NA NA 1 NA NA No 1 December, 2024 

61 Gurdaspur DDR Amritsar 110 30 December 2024 2 2 December, 2025 No 1 December, 2024 

62 Guru Harsahai DDR Ferozepur 24 NA NA 1 NA NA No 1 December, 2024 

63 Handiaya DDR Patiala 16 NA NA 1 NA NA Under 
Cons 

1 December, 2024 

64 Hariana DDR Jalandhar 12 NA NA 1 NA NA No 1 December, 2024 

65 Hoshiarpur Corporation 204 NA NA 2 NA NA Yes NA NA 

66 Jagraon DDR Ludhiana 78 NA NA 3 NA NA No 1 December, 2024 

67 Jaitu DDR Ferozepur 45 NA NA 1 NA NA No 1 December, 2024 

68 Jalalabad DDR Ferozepur 60 NA NA 2 NA NA Yes NA NA 

69 Jalandhar Corporation 524 NA NA 6 6 December, 2025 Yes NA NA 

70 Jandiala Guru DDR Amritsar 40 NA NA 1 NA NA No 1 December, 2024 

71 Joga DDR Bathinda 24 NA NA 1 NA NA No 1 December, 2024 

72 Kapurthala DDR Jalandhar 100 NA NA 1 NA NA No 1 December, 2024 

73 Kartarpur DDR Jalandhar 34 NA NA 1 NA NA Yes NA NA 

74 Khamano DDR Ludhiana 26 NA NA 1 NA NA Yes NA NA 

75 Khanauri DDR Patiala 18 NA NA 1 NA NA Yes NA NA 

76 Khanna DDR Ludhiana 118 142 February, 2025 1 NA NA Yes NA NA 

77 Kharar DDR Patiala 89 NA NA 7 NA NA Yes NA NA 
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78 Khemkaran DDR Amritsar 20 NA NA 0 1 December, 2025 No 1 December, 2024 

79 Kiratpur DDR Ludhiana 13 NA NA 1 NA NA Yes NA NA 

80 Kot isse Khan DDR Ferozepur 19 NA NA 1 NA NA No 1 December, 2024 

81 Kotfatta DDR Bathinda 20 NA NA 1 NA NA No 1 December, 2024 

82 Kotha Guru DDR Bathinda 15 NA NA 1 NA NA No 1 December, 2024 

83 Kotkapura DDR Ferozepur 110 NA NA 1 NA NA No 1 December, 2024 

84 KotShamir DDR Bathinda 17 NA NA 1 NA NA No 1 December, 2024 

85 Kurali DDR Patiala 47 NA NA 1 NA NA Yes NA NA 

86 Lalru DDR Patiala 60 NA NA 3 2 December, 2025 Under 
Cons 

1 December, 2024 

87 Lehra Mohabbat DDR Bathinda 15 NA NA 1 NA NA No 1 December, 2024 

88 Lehragaga DDR Patiala 34 NA NA 1 NA NA No 1 December, 2024 

89 LohianKhas DDR Jalandhar 16 NA NA 1 NA NA Under 
Cons 

1 December, 2024 

90 Longowal DDR Patiala 25 NA NA 1 NA NA Yes NA NA 

91 Ludhiana Corporation 1 NA NA 12 NA NA Yes NA NA 

92 Machiwara DDR Ludhiana 38 NA NA 1 NA NA Yes NA NA 

93 Mahilpur DDR Jalandhar 19 NA NA 1 NA NA No 1 December, 2024 

94 Majitha DDR Amritsar 22 NA NA 1 NA NA No 1 December, 2024 

95 Makhu DDR Ferozepur 22 NA NA 1 NA NA Yes NA NA 

96 Malerkotla DDR Patiala 120 NA NA 4 NA NA Yes NA NA 

97 Mallanwala DDR Ferozepur 26 NA NA 1 NA NA No 1 December, 2024 

98 Maloud DDR Ludhiana 11 NA NA 1 NA NA Yes NA NA 

99 Malout DDR Bathinda 75 NA NA 1 1 December, 2025 No 1 December, 2024 

100 Maluka DDR Bathinda 10 NA NA 1 NA NA No 1 December, 2024 

101 Mamdot DDR Ferozepur 20 NA NA 1 NA NA No 1 December, 2024 

102 Mandi 
Gobindgarh 

DDR Ludhiana 80 NA NA 2 NA NA No 1 December, 2024 

103 Mansa DDR Bathinda 102 NA NA 5 NA NA No 1 December, 2024 

104 Maur DDR Bathinda 48 NA NA 1 1 December, 2025 No 1 December, 2024 

105 Mehatpur DDR Jalandhar 22 NA NA 1 NA NA Yes NA NA 

106 Mehraj DDR Bathinda 10 10 December,2024 1 NA NA No 1 December, 2024 
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107 Moga Corporation 200 NA NA 1 2 December, 2025 No 1 December, 2024 

108 Mohali Corporation 200 NA NA 15 NA NA Yes NA NA 

109 Moonak DDR Patiala 18 NA NA 1 NA NA Yes NA NA 

110 Morinda DDR Ludhiana 29 NA NA 2 NA NA Yes NA NA 

111 Mudki DDR Ferozepur 22 NA NA 1 NA NA Yes NA NA 

112 Mukerian DDR Jalandhar 45 NA NA 1 NA NA No 1 December, 2024 

113 Muktsar DDR Bathinda 120 NA NA 3 NA NA No 1 December, 2024 

114 MullanpurDakha DDR Ludhiana Region 20 NA NA 1 NA NA No 1 December, 2024 

115 Nabha DDR Patiala 80 NA NA 1 NA NA Yes NA NA 

116 Nadala DDR Jalandhar 14 NA NA 1 NA NA No 1 December, 2024 

117 Nakodar DDR Jalandhar 44 NA NA 1 NA NA Yes NA NA 

118 Nangal DDR Ludhiana 103 NA NA 2 NA NA Yes NA NA 

119 Narot Jaimal 
Singh 

DDR Amritsar 8 NA NA 1 NA NA No 1 December, 2024 

120 Nathana DDR Bathinda 27 NA NA 1 NA NA No 1 December, 2024 

121 Nawanshahr DDR Jalandhar 75 NA NA 1 NA NA No 1 December, 2024 

122 NayaGaon DDR Patiala Region 0 NA NA 0 1 December, 2025 No 1 December, 2024 

123 Nihal Singh Wala DDR Ferozepur 29 NA NA 1 NA NA Yes NA NA 

124 Nurmahal DDR Jalandhar 22 NA NA 1 NA NA No 1 December, 2024 

125 Pathankot Corporation 175 NA NA 4 1 December, 2025 Yes NA NA 

126 Patiala Corporation 403 NA NA 7 NA NA No 1 December, 2024 

127 Patran DDR Patiala 10 NA NA 2 NA NA Yes NA NA 

128 Patti DDR Amritsar 43 NA NA 1 NA NA Yes NA NA 

129 Payal DDR Ludhiana 12 NA NA 1 NA NA No 1 December, 2024 

130 Phagwara Corporation 63 37 December, 
2024 

1 2 December, 2025 No 1 December, 2024 

131 Phillaur DDR Jalandhar 37 NA NA 1 NA NA No 1 December, 2024 

132 Quadian DDR Amritsar 28 NA NA 1 NA NA No 1 December, 2024 

133 Rahon DDR Jalandhar 30 NA NA 1 NA NA Under 
Cons 

1 December, 2024 

134 Raikot DDR Ludhiana 44 NA NA 1 NA NA No 1 December, 2024 

135 Raja Sansi DDR Amritsar 34 NA NA 1 NA NA No 1 December, 2024 
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136 Rajpura DDR Patiala 150 NA NA 7 NA NA Yes NA NA 

137 Raman DDR Bathinda 38 NA NA 1 NA NA No 1 December, 2024 

138 Ramdass DDR Amritsar 10 NA NA 1 NA NA No 1 December, 2024 

139 Rampura Phul DDR Bathinda 51 NA NA 1 NA NA No 1 December, 2024 

140 Rayya DDR Amritsar 22 NA NA 1 NA NA No 1 December, 2024 

141 Ropar DDR Ludhiana 110 NA NA 2 1 December, 2025 Yes NA NA 

142 Sahnewal DDR Ludhiana 34 NA NA 1 NA NA Yes NA NA 

143 Samana DDR Patiala 65 NA NA 1 NA NA Yes NA NA 

144 Samrala DDR Ludhiana 30 NA NA 1 NA NA No 1 December, 2024 

145 Sanaur DDR Patiala Region 25 NA NA 1 NA NA Yes NA NA 

146 Sangatmandi DDR Bathinda 8 NA NA 1 NA NA No 1 December, 2024 

147 Sangrur DDR Patiala 73 27 March, 2025 4 NA NA No 1 December, 2024 

148 Sardulgarh DDR Bathinda 29 NA NA 1 NA NA No 1 December, 2024 

149 Shahkot DDR Jalandhar 22 NA NA 1 NA NA No 1 December, 2024 

150 Shamchurasi DDR Jalandhar 10 NA NA 1 NA NA Yes NA NA 

151 Sirhind DDR Ludhiana 56 20 March, 2025 1 NA NA No 1 December, 2024 

152 Sri Hargobindpur DDR Amritsar 13 NA NA 1 NA NA No 1 December, 2024 

153 Sujanpur DDR Amritsar 43 NA NA 1 1 December, 2025 No 1 December, 2024 

154 Sultanpur Lodhi DDR Jalandhar 26 NA NA 1 NA NA No 1 December, 2024 

155 Sunam DDR Patiala 70 NA NA 1 1 December, 2025 Yes NA NA 

156 TalwandiBhai DDR Ferozepur 26 NA NA 1 NA NA Yes NA NA 

157 Talwandisabo DDR Bathinda 38 NA NA 1 NA NA No 1 December, 2024 

158 Talwara DDR Jalandhar 20 NA NA 1 NA NA No 1 December, 2024 

159 Tapa DDR Patiala 28 NA NA 1 NA NA Under 
Cons 

1 December, 2024 

160 Tarntaran DDR Amritsar 80 NA NA 1 1 December, 2025 No 1 December, 2024 

161 UrmarTanda DDR Jalandhar 36 NA NA 3 NA NA Under 
Cons 

1 December, 2024 

162 Zira DDR Ferozepur 47 NA NA 1 NA NA Yes NA NA 

163 Zirakpur DDR Patiala 199 NA NA 3 NA NA Yes NA NA 
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ANNEXURE V 
 

Water Quality of the Polluted River Stretches 

 

 
 

Sr.No. 

 
 

River 

 
 

Point of sample 
collection 

 

Polluted 
Stretch as per 

NGT 

Classification 
stretches as 
per criteria 

given by NGT 
(Priority-I to 
Priority-V) 

 
 

Ground Water Quality 

Flow in 
River on 
date of 

sampling
(cusec) 

 
 

Water Quality  

 

1 Sutlej  
Rupnagar to 

Harike Bridge 
Priority-I    

i Sutlej Ropar Head-Works 
--do-- 

Priority-I 
Not monitored along the 

stretches 
8018 

B 

ii Sutlej 
D/S of Rishab- Paper 

Mills 

--do-- 
Priority-I 

Not monitored along the 
stretches 

2217 
B 

iii Sutlej U/S Buddha Nallah 
--do-- 

Priority-I 
Not monitored along the 

stretches 
2217 

B 

 
iv Sutlej 

100 m D/S Budha 
Nallah confluence 

--do-- 
Priority-I 

Not monitored along the 
stretches 

2917 
E 

 
v Sutlej 

Boat Bridge, Dharam 
kot Nakodar Road 

--do-- 
Priority-I 

Not monitored along the 
stretches 

2917 
D 

 
vi Sutlej D/S East Bein 

--do-- 

Priority-I 

Not monitored along the 
stretches 

3117 

D 

vii Sutlej 
Satluj at Harike before 

confiuence 

--do-- 
Priority-I 

Not monitored along the 
stretches 

16,766 
C 

 
2 

 
Beas 

 
Beas along 
mukerian 
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i. 

 
Beas 

1 km D/S effluent 
discharge point at 

Mukerian 

 
--do-- 

 
Priority-V 

Not monitored along 
the stretches 

1400 B 

 
ii 

 
Beas 

Beas at Harike before 
confluence 

of River Sutlej 

--do--  
Priority-IV 

Not monitored along 
the stretches 12160 B 

iii. Beas 
G.T. Road, under 

Bridge, Beas 

--do-- 
Priority-IV 

Not monitored along 
the stretches 12160 B 

 
3. 

 
Beas 

 Holi bein from 
Sultanpur 
Lodhi to 

confluence 
point at Harike 

 
 

  

i. Beas 
Gurudwara Sant 

Ghat 

--do-- 
Priority-IV 

Not monitored along 
the stretches - C 

ii. Beas 
Ber Shaib Gurudwara 

Sultanpur Lodhi 
(Guru. side) 

--do-- 
Priority-IV 

Not monitored along 
the stretches - C 

iii. Beas 
Sultanpur Lodhi to 

Confluence point to 
Beas 

--do-- 
Priority-IV 

Not monitored along 
the stretches - C 

 
4 

 
Ghaggar 

 
Mubarakpur to 

Sardulgarh 

 
Priority-I 

   

 
i. 

 
Ghaggar 

Mubarikpur rest 
house 

 
--do-- 

 
Priority-I 

Not monitored along 
the stretches * 

D 

 
ii. 

 
Ghaggar 

 
Bhankarpur Bridge 

 
--do-- 

 
Priority-I 

Not monitored along 
the stretches * 

E 

iii. Ghaggar Chattbir --do-- Priority-I 
Not monitored along 

the stretches 
* E 
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iv Ghaggar U/S Jharmal Nadi 
--do-- 

Priority-I 
Not monitored along 

the stretches 
* D 

v Ghaggar D/S Jharmal Nadi 
--do-- 

Priority-I 
Not monitored along 

the stretches 
* E 

vi Ghaggar 
U/S Dhakanshu 

Nallah 

--do-- 
Priority-I 

Not monitored along 
the stretches 

* E 

 
vii 

 
Ghaggar 

D/S Dhakanshu 
Nallah 

--do--   
Priority-I 

Not monitored along 
the stretches 

* E 

viii Ghaggar Rattanheri 
--do-- 

Priority-I 
Not monitored along the 

stretches 
* E 

 
ix 

 
Ghaggar U/S SagarparaDrain 

--do--  
Priority-I 

Not monitored along the 
stretches 

* E 

 
x 

 
Ghaggar 

 
D/S SagarparaDrain 

--do--  
Priority-I 

Not monitored along the 
stretches 

* E 

xi Ghaggar Khanauri 
--do-- 

Priority-I 
Not monitored along the 

stretches 
* E 

Xii Ghaggar Moonak 
--do-- 

Priority-I 
Not monitored along 

the stretches 
* E 

Xiii Ghaggar U/S Sardulgarh 
--do-- 

Priority-I 
Not monitored along 

the stretches 
* D 

 
xiv 

 
Ghaggar 

 
D/S Sardulgarh 

--do--  
Priority-I 

Not monitored along 
the stretches 

* D 

XV Sirsa Ghanauli Siras along 
Baddi 

Priority-I Not monitored along 
the stretches 

- C 

Xvi Swan Bharatpur Swan along 
Satoshgarh 

Priority-V Not monitored along 
the stretches - B 

*Very less flow, not measurable 


