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E-MAIL / SPEED POST

To,
Executive Djrector (Tech.), Olo ED (T), NMCG
National Mission for Clean Ganga (NMCG) P o :2 ‘
Department of Water Resource, River Development Dy. No O\(\ 2/
& Ganga Rejuvenation,Ministry of Jal Shakti, Date ... 2’\\4\}
1*'Floor, Major Dhyan Chand National Stadium
India Gate, New Delhi-110002.

Sub.. Monthly Progress Report of April, 2022 in the matter of Q.A. No. 6753/2018,
Rejuvenation of Polluted River Stretches as per the Hon'ble National Green
Tribunal orders dated 20.09.2018, 19.12.2018 & 08.04.2019- reg.

Sir,

With reference to the above subject matter, please find enclosed herewith a copy of
Maonthly Frogress Report for the month of Aprll, 2023 along with Annexure 1 to 3 for your
Kind perusal and further necessary action.The scft copy of Monthly Frogress Report has
already sent through E-mail  at ruby.rsju@nmeg.nicin  drpravin@nmeg.nic in,
emcukesoffice@gmail.com & eepkm.coch@nic.in.

Enclosed: As above.

i Yours' faithfully,
ot ot

(S.K./Eﬂt;aik)

33 ¥ Member Secretary

Copy to:

1. Principal Secretary Farest, Environment ana Climate Chaige, Govt. of Uttarakhand/
Chairman, River Rejuvenation Committee, Uttarakhand for kind information please

2 Slaff Officer to the Chief Secrstary, Ultarakhand/Member Convener, Environmernt
Monitering Cell, Office of the Chief Secretary, Secretariat, Dehradun for kind
infermation and necessary action pleass.

3. Shr P.K Mishra, Divisicnal Head-WGQM-|, Central Pallution Contrat Board, Parivesh
Bhawan, East Arjun Nagar, Shahdara, Delhi-110032 for kind information please.

4. Frogram Directer, State Project Management Group (SPIMG), NamamiGange, 117,
Indira Nagar, VasantVihar, Dehradun- 248006 (Uttarakhand for kind information.

rd

Member Secretary

Clean Enviranment and Healthy Life Style
W g § TRy s e



1. OVERALL STATUS OF THE STATE:

Monthly Progress Report in compliance of order dated 24.09.2020 of the
Hon'ble NGT In the matter of O.A. No. 873 of 2018 of {he State of Uttarakhand.

Aprif, 2023

Total Poputation
(2011}

1,00,86,282

Urban-30,49,338

Rurgl-70,36,954

Estimaled Sewage Genaraticn

{MLD} (2011)

Urban- 328.32 MLD,

Rural-225.18 MLD

(Teking Rate of Waler Supply for Urban @ 1356 LPCD & Rural
@40LPCD)

2. DETAILS OF SEWAGE TREATMENT PLANTS:

Existing ne. of STPs and Treament Capacity

69 STPs of 427.805 MLD trealment capacity

{in MLD)

District Instalied capacity | Capacity Utilization
(MLD) (MLD)

Chamgli 9.92 2.106
Rudrapravag 0.525 0.47
Pauri 1825 4.198
Tehri 22.685 14.57
Uttarkashi 3.00 1.963
Haridwar 178.00 141.04
Behradun 148.45 57.095
Nainilal 48.45 10.91
Almora 200 1.65
Fithoragarh 6.25 1.80
Total 427.905 2356.822

Capacity Ulilizaticn of existing STPs 235.822 MLD

MLD of sewage being treated through
alternate tachnology

192.085 MLD Through Sealic tank and Soak pit.

No. of Operational STPs 55 Nos.
No. of Non-Operational STPs 12 Nos.
iy 0075 MLD STP near Ancop Negi  School,
Rudraprayag.

(i) 10 MLD capacity Rusi Pond at Nainital.

(i 1.3 MLD STP at Landour (S), Mussoorie

{iv) 0.150 MLD MLD STF at Devprayag

{v) 0.100 MLD STP al Forest Office, Nandprayag

(vi) 0.075 MLD STP at Cevprayag.

(vii) 1 MLD STP Gangotri, Utlarkashi (Due to Seasonal
Closure)

(vii)) 0.28 MLD STP near Bamani Gaon, Badrinath (Due to
Seasonel Closure)




(ix) 0.010 MLD STP near Temple at Badrinath (Due fo
Seasonal Closure)

{x) 1MLD STP near Suspansion Bridge, Badrinath (Due to
Seasonal Clasure)

(xij 1.2 MLD STP at Happy Valley, Mussoorie

{xif) 0.45MLD STP Narayan Nagar, Diski- Namital.

As per slandards notified by MoEF& CC: 54

As per standards prescribed by the Hon'ble NGT order

dated 30.04.2019: 36.

Ag ner standards notified by MoEF&CC: 01

As per standards prescribed by the Hon'ble NGT order

dated 30.04.2019: 19

Ne. of Complying STP's "
(Qut of 55 Operational STPs monitored in
the month of April, 2023)

No. of Non-complying STP's

{Out of &5 Operational STHs monitored in

the month of April, 2023)

Standards:
Parameters pH BOD TSS Faecal coD Total- Total
(mgiL} | {mgiL} Coliferm | (mg/L) | Nitrogen | Phosphorus
(MPN/! 100 (mgiL) (mg/L}
mL} -
Standards
notfied by the | 6.5 a0 <100 <1000 - - -
MoEF&CC 2.0
Standards
prescribed by the | 6.5 10 20 230 50 10 1.0
Hon'ble NGT 8.0

Details of existing STPs in the State during the month of April, 2023:

No. Location Existing | Capacily ; Operational Compliance Status of STPs
STP BEi"g Status of STP Asg per McEF& As per
Capacit | Utilized CC notified Standards
y{MLD) | (MLD) Standards | prescribed by
Hon'ble NGT
K ?Ba;lr:r;?t(;hann) 0.28 0.050 Non- Monitoring could not be: done due
Distt.- Chamoli QOperational to seasonel closure
2 (Br\f:rn'l?;hmple) i Sl Non- Manitoring could not be done due
Dist - Charmoli Operational to seasonal closure
3. | Badrinath .00 0.20¢
Eo'ﬁg::rension Non- Monitoring could not be dore due
Bridge) Dist. Operational to seasonal clesure
Chamok
4. | Joshimath 1.08 0.421 Operational Complying Complyirg
{Pokan}
Distt.-Chamoli
5. | Gopeshwar 0.76 0.05 Operational Complying Complying
(Chamoli Ghat)
Cistt.-Chamoli
6. | Gopeshwar .05 0.010 Operaticnal Non - Non -
(Near Complying Complying
Suspension




bridge) Distt.
Chamali

Gopeshwar
(Vivekanand
Colony)
Distt.-Chamoli

1.19

1050

Operaticnal

Complying

Complying

Gopeshwar
{DeenDayalUpa
dhayay Park),
Baitemi, Distt.-
Chamoli

112

0.975

Operational

Complying

Complying

Gopeshwar
{Pokhari Band)
Distt.-Chamoli

1.26

0.50

Operational

Complying

Complying

10.

Nandprayag

‘(Sangam Road)

Distt,-Chamali

0.05

0.013

Operational

Complying

Complying

11

Nandprayag
{Forest office)
Distt.-Chamali

0.10

0.09

Non -
Operational

STP found non-operationai during

inspection.

12.

Karanprayag
{Police chowki)
Distf.-Chamoli

0.05

0.05

Operafional

Complying

Complying

13.

Karanprayag
(Puranz puli)
Distt.-Chamoli

0.10

0.08

Operational

Cemplving

Nan -
Complying

14.

Karanprayag
(Ward no. 1&3)
Distt.-Chamoli

0.10

0.035

Operational

Complying

Complying

13,

Karanprayag
(Subhash

‘Nagar)

Distt.-Chamoli

0.05

0.02

Operational

Complying

Comolving

16.

Karanprayag
(Naya Pull}
Distt.-Chamoli

0.05

0.0C5

Cperational

Complying

Complying

bl

Rudraprayag
(Near
AnoopNegi
School), Distt. -
Rudraprayag

0.075

0.075

Non-
Operational

Due to heavy landslides on dt
10.09.2021 nala tapping works
and STP foundation damaged, sc
as a precaufionary measures, al!
equipment's dismantied from STP.
DPR for restoration wark has been
submitied to NMCG. Approval is

awaited.

Rudraprayag
(Near Rudra
Complex),

Disft-

Rudrsprayag

0.10

0.08

Operational

Complying

Complying

19.

Rudraprayag
{(Near Bus
Stand)

0.075

0.073

Operational

Complying

Complying




Distt.-
Rudraprayag

20,

Rudraprayag
(Near SBI
&Maszid),
Distt-

‘Rudraprayag

010

0.090

Operational

Complying

Complying

21

Rudraprayag
(Near Steal

Bridge), Disli-
Rudraprayag

0.125

0.125

Operalional

Complying

Complying

22,

Rudraprayag
(Belani)
Distt-
Rudraprayag

0.5

0.025

Operational

Complying

Complying

23

Kirtinagar
(BRO Bridge),
Distt.-Tehri

0.05

0.03

Cperational

Complying

Non-Complying

24,

Kirtinagar
(Near Temple),
Cistl-Tehii

0.01

0.01

Qperalional

Compiying

Non-Complying

25,

Bhagirathipura

m,

Distt. -Tehri

5.00

250

Operational

Complying

Complying

26.

Chorpani,
Dhalwala,
Distt.-Tehri

3.00

4.20

Operational

Complying

Complying

21.

Chandreshwar
Ghat, Dhalwala,
Distt.-Tefri

7.50

6.50

Cperational

Complying

Complying

28.

Tapavan,
Rishikesh
Distt.-Tehri

3.50

1.10

Qperalicnal

Complying

Compiying

29,

Shanti bazar,
Devprayag,
Distt.-Tehri

0.075

0.04

Neon -
Operational

STP found nen-operalicnal during

inspection.

30.

Sangambazar,
Devprayag

Distt.-Tehri

0.15

0.15

Non -
Operational

STP found non-operalional curing

inspaction,

31.

Baah Bazar,
Devprayag
Distt.-Tehri

1.40

0.04

Operational

Complying

Non-Complying

32,

Gyansu,
Utlarkasht
Distt.-Uttarkashi

2.00

1.783

Operalicnal

Complying

Non-Comphying

33.

Gangotr,
Uttarkashi
Distt.-Uttarkashi

1.00

0.20

Non -
Operational

Mcnitoring could not be done due
fo seazonal closura

34.

Nursery Road,
Srinagar
Distt.-Pauri

3.50

1.50

Operational

Complying

Non-Complying

35.

Srinagar

1.00

0.50

Cperational

Complying

Complying




(Near ITl)
Distt.-Paurn

36.

Taulia, Srikot
Distt.- Pauri
Garbwal

0.05

0.008

Operational

Complying

Complying

¥

Megar Junior
High Scheal,
Srikat,
Srinagar
Distt.- Pauri

0.075

0.070

Cperzticnal

Complying

Complying

38.

Swargashram,
Rishikesh,
Distt.-Fauri

3.60

212

Operationzl

Complying

Gomplying

39,

Lakkarghat,
Rishikesh
Distt.-Dehradun

26.00

12.30

Operational

Complying

Complying

40.

-Jagjeetpur,

Haridwar
Distt -Haridwar

27.00

Z27.00

Operational

Complying

Non-Complying

41,

Jagjeetpur,
Haridwar
Cistt -Haridwar

18.00

18.00

Operational

Complying

Nen-Complying

42,

Jagjestpur,
Haridwar
Distt. Haridwar

68.00

45.02

Oparational

Complying

Complying

43.

Sarai (1),
Harldwar
Distt.-Haridwar

18.C0

18.00

Operational

Complying

Comglying

44,

Saral (I},
Haridwar
Distt.-Haridwar

14.00

13.02

Operational

Complying

Complying

45,

Saliyar,

Roorkee

Distt.-Haridwar

33.00

20.00

Operational

Complying

Non-Complying

48.

Motharawala-l,
Dehradun
Distt.-Dehradun

20.00

13.52

Cperaticnal

Complying

Nan-Complying

47,

Motharawala-l,
Dehradun
Distt.-Dehradun

20.00

11.00

Operational

Complying

GComplying

48,

Kardi,
Dehradun
Disti.-Dehradun

68.00

13.00

Onerational

Complying

Complying

Vijay Colony,
Cehradun
Disft.-Dehradun

0.42

0.30

Operational

Coemplying

Complying

0.

Salawala,
Dehradun
Distt.-Dehradun

0.72

.35

Qperational

Camplying

Complying

51,

Inciira Nagar,
Dehradun
Disd.-Dehradun

5.0¢

5.00

Operational

Comglying

Complying




52.

Jakhan,
Dehradun
Distt.-Dehradun

1.00

0.14

Operational

Bhatlafall,
Mussoorie
Distt.-Dehradun

3.12

0.80

Operational

Complying

Comhiyi}lgg_

Complying

Complying

54.

Happy Vallay,
Mussooria
Distt.-Denradun

1.20

0.20

Non -
Operational

STP found non-operational during

inspecticn.

99,

Landour, Scuth,
Mussoocrie
Cistt -Dehradun

130

0.10

Non -
Operational

STP found non-operationzl during

inspaciion,

56.

Landour, North,
Mussocrie
Distt.-Dehradun

0.80

0.035

Operational

Complying

Complying

o7,

Kulri Bazaar,
Musscarie

-Disti.-Dehradun

0.80

0.35

Cperational

Complying

Complying

8.

Hari Nagar,
Mainital
Distl -Nainital

0.45

0.25

Operational

Complying

Non-Complying

5.

Krishnapur,
Nainjtal
Dishi.-Nainital

0.80

0.45

Qperational

Complying

Non-Complying

60.

Bheemtal,
Nainital
Distt.-Nainital

1.25

0.810

Onerational

Complying

Non-Complying

Bakh, Almora
Dislt.-Almora

2.00

1.65

Operational

Complying

Non-
Complying

62,

Roosi, Nainital,
Distt.- Nainital

10.00

6.7b

Nan-
Operational

New STFP of 17.5 MLD capacity is
under constructian.

63.

Anicholi,

_Pithcragarh

Distt.-
Pithcragarh

5.00

1.00

Operational

Complying

Non-Complying

€4.

Nirada,
Pitharagarh
Disft.-
Pithoragarh

1.25

0.80

Operational

Complying

Nen-
Complying

5.

Transpert
Nagar
Ramnagar
Distt,- Nainital

7.00

2.5

Operational

Complying

Non-
Complying

66.

Ramnagar,
Puchdi,
Distl.- Nainital

1.50

.15

Cperational

Complying

Non -
Complying

67.

Marayan Nagar,
Mainital
Distl. Nainita

0.450

Nen -
Operaticnal

STP fcund non-operational during

inspaction.

G8.

‘Marwar,

Joshimalh

2.70

On Trial run




Distt, -Chamaoli

69. | Haldwani 28.00
{Indira Nagar)
Distt. -Nainital
Total 42792

On Trial run

23582 | ] [

Details of under construction STPs in the State:

No. Location Capacity | Physical progress in | Status of | & | Completion
of the % DorHouse | Timeline
plant in sewer
MLD connections
1. [ Kaulagarh Distt, -Dehradun 3.00 80% Sewer lines | June-2023
already lald
in 136
Finance
Programme.

2. | Kashipur 18.00 38% - June, 2023
Distt. -US Nagar

3. | Kashipur Distt. U.S. Nagar 10.00 47% [&D ~ 50% DOC-
{Propossd under River 06.01.2024
Rejuvenstion of Dhella) '

4. | Mukhandpur, Kashipur, 0.50 Boundary Wall in progress DOC-
Disit. U.S. Nagar & BEP under preparation 06.01.2024
(Proposed under River
Rejuvenalion of Kosi)

5. | Guiaria, Kashipur 0.30 Beundary Wall in progress DOC-
Distt. U.S. Nagar & BEP under preparation 056.01.2024
(Proposed under River
Rejuvenaticn of Dhella)

6. | Jaspur Khurd, Kashipur 1.00 28% 1&D - 50% DOC-
Distt. LS. Nagar 05.01.2024
(Prcposed under River
Rejuvenation of Bhella)

7. 1 Hempur Smis, Kashipur 2.00 BEP under preparation. DCC-
Distt, U.S. Nagar 06.01.2024
(Proposed under River
Rejuvenation of Bhella)

8, | Beljudi Kashipur .50 BEP under preparation. DOC-
Distt. U.S. Nagar 06.01.2024
(Proposed under River
Rejuvenation of Dhella)

9. | Bazpur 10.00 1% DOC-
Distt. U.S. Nagar (Boundary Wall, CCt, SBR in Progress) | 06.01.2024
{(Propesed under Rivar
Rejuvenation of Pilakhar)

10. | Kichha, Rudrapur 3.00 BEP under preparation. 00C-

06.01.2024

Distt. U.S. Nagar
(Proposed under River
Rejuvanaticn of Kichha}




No. Location Capacily | Physical progressin | Status of |1 & | Completion
of the % D or House Timeline
plant in sewer
MLD connections
11. | Sitarganj Distt. U.5. Nagar 3.00 BEP under preparaiicn. DOC-
{Prcposed under River 06.01.2024
Rejuvenation of Nandhour)
12. | Roosi Porid, Nainital Distt. 17.50 Work awarded and review cf detail DOC-
Nainital design is in progress. 07.05.2025
13. | Nakronda, Dehradun, Distt. 17 .50 Work awarded and review cf detail
Dehracun design Is in progress.
(ADB}
14, [ Daurwala, Dehradun, Distt. 18.C0 Work awarded and review of detail DOC-
Dehradun design is in pregress. 08.06.2025
(ADB)
15, | Banjarawala Package -1 11.00 Work awarded and review cf detail DOC-
design is in pregrass. 16.06.2025
16. | Arcadia Zone, Mussocrie 0.70 Work awarded. BEP / Structural drawing | DOC 29-07-
Cistt. Dahradn undar preparaticn. 2024
17. | Library Zone, Mussoorie 1.10 Work awarded and site devalopment
Distt. Dehradun work started.
18. | Company Garden Zore 0.70 Work awarded and site development
Mussoorie, Disit, Dehradun work siarted.
19, | Camel's Back Zone, 0.70 Wark awarded and forest permission
Mussoonie, Disit, Dehradun case submitted.
20. | Dhohi Ghat Zone, 0.05 Work awardad. BEP / Structural drawing
Mussoorie, Distt, Dehradun under preparation.
21. | Gaurlkund Distl. 0.200 Work awarded and BEP, detail design is | DOC 02-10-
Rudraprayag 0.010 in under preparation. 2024
0.008
0.008
Tilwada Distt. Rudreprayag 0.100
Total 118.872
Details of proposed STPs in the State:
No. Location Capacity of | Status of Project (at Likely Date of
the STP DPR Stage/Under’ Completion
proposedin | Trending/Work to be
MLD Awarded)
i Rudrapur - DFR is being prepared
Distt. U.S. Nagar under Namami Gange
(Proposed under River programme
Rejuvenation of Kalyani)
2 Pandaykhaula 1.50 DFR approved and
Distt. Almera fender finalised.
3 Gyansu 4 DPR prepared and sent
Disll. Uttarkashi 1o State sector for fund
allocation.




No. Location Capacity of Status of Project (at Likely Date of
the STP DPR Stage/Under Completion
proposed in | Trending/Work to be
MLD Awarded)
4 Khadri, Rishikesh 5 Proposed under KW
Distt. Dehradun
5 Miuni ki Refi, Rishikash 5 Approved during
Distt, Tehri September, 2022 by
6 Swargashram, Rishikesh 3 NMCG. Tendering
Distl. Pauri under progress.
7 Neelkanth, Rishikesh 1.50
Distl. Pauri
8 Haldwani 10.5 DPR under Preparelion
Disit, Nainital (ADB Funded project).
9 Haldwani, Nainital Septage 0.14 DPR under Preparaticn
Co-Trealment Plant (ADB funded project).
10 | Vikasnagar, Disit. Dehradun ry OPR under Preparation
(ADB funded project).
" Vukasnagar, Dehradun 0.09 DPR under Preparation
Septage Co-Treatment Plant (ADB funded project).
12 Shivalk Nagar, Distt, 8.00 Proposed urdar KWY
| Haridwar _
13 Kotdwar, Qistt. Pauri 14.C0 DPR under Preparation
(Namami Gange
B programme)
Total 50.65

3. PETAILS OF INDUSTRIAL POLLUTICN:

State of Uitarakhand has mada fimely progress in Namami Gange Prejects. All necessary
infraslruclure provisions have heen ensuring by the State fowards polluticn abatement on the main

stem of River Ganga {Segment-A).
32 STPs with treatment capacity of 131.87 MLD have been installed & funcfional under Namami
(Gange programme.

Out of 131 draing, which were draining into River Ganga, 131 drains have besn tapped and all the
drains have been iniercepted and diveried to STPs {44 Nos.).

- In order to ensure the integrated and sustained cleanliness of tributary of River Ganga In

Uttarakhand state, the Naticnal Mission for Cleain Ganga {NMCG) has sanctioned Rs. 199.36 crore
for interception and diversion of 17 Nes. drains ard establishment of 08 STPs aleng the U8 Polluled
River Stretchas, Work started on dated 07.01.2022. 22% werk completed rest work in progress®

Meanwhile, as per directions of the Har'ble National Green Triounal n the matter of Q.A. 673/2018
daled 06.12.2019 bio-remediation of 19 drains of 08 polluted river sireiches have been done for a
period of 04 menths {Feb-2021 to June-2021) covering Kumbh Mela period under Namami Gange

Program.

No. of industries in the State 12,728

6,621 - Industrial Cperaticn
6,107 - Non-Industrial Operation




under construction/praposed)

| No. of water polluting industries in the State 890
Quariity of efluent generated from the industries in MLD 111.1 MLD
Quantity of Hazardous Waste generated from the 22586.24 Tonnes
industries o - (Year 2021-22)
Number of industrizl unis having ETPs 890
Number and total cap?cily of ETPs (details of existing/ |

142.8 MLD

Comgpliance status of the ETPs

All are complying

| Number and tolal capacily of CETPs (details of
existing/under construction/proposed)

Existing: 03 GETPs of 13.2 MLD.

Under consiriction: Nil

Proposed CETP:

Sitarganj- (i) Proposed- 8 MLD (Package i & i
in Module 2 MLD + 3 MLD+3 MLD )

Preparation of tender documants for establishing
proposed CETP is under process with technical
cooperation from GIZ,

Staws of comphiance and operation of the CETPs

with prescribed

03 CETPs are operational and are complying

discharge norms,

Status of Operational GETPs:

Industrial

industriai Estate | No. of
' discharge

industries

Status of ETPs

Status of CETPs {existing,
under construction &
proposed)

I Ranipur, | 531 45MD [ Al

Haridwar

530 units are

cennected to CETP.
| (01 industry M/s Hero
Motacorp has its own
ETP)

(Capacily - 5.2 MLD).
Operational and complying

' lIE, Pantnagar (US } 499 2.0 MLD

Nagar)

!

* For 474 no. uniis
Convayance
systemn
avallable for 474

nos. of industrial

/ Units.

is

MiS  Rogquetta

Riddh! Siddhi Put
J Lid.,

Pantnagar has its
| owm ETP).

lIE

Balance 24 units
although having
their
ETPs/Sepiic
tanks, they will

UK .al Nigam is an
Implementing agency for the
work, It is also to bring to your
kind notice that during the
execuiicn of work it is
obsarvad thel some additional
sewer line laying work is
reguired in ditferent sectors
due to damaged/ missing/ non
availability of sewer lines for
which G.M. SIIDCUL has
directed the Implementing
agency Payjal Nigam in the
meeting held on 08-07-2022, {o
prepare an estimala for
remaining works and execute




also be
connected  with

to the work after sanction,
however Peyjal nigam has not

CETP as | submitted estimate tili date. In

directed by | this regard a letier has been

Supervisory | ggnt by MD SIDCUL to MD

Commilee vide | pavial Nigam vide letier no.

ts MOM  dated | 460,MD/SIDGULI2022 dated

01-03-2021. 31-12-2022 for compliance of
the same. Inthis context a
request elter is also sent to
Addilicnal Secretary Pey Jal
Nigam Uttarakhand for
necessary action,

ESIP 75 2.0MLD All units are CETP with 4.0 MLD Capacity
Sitargan] conngcted to CETP. | Is operational and complying to
(US Nagar) the norms.

Proposed -

1. Silargan}- (i} Proposad- 8
MLD (Package i & iii in
Module 2+43+3 MLD )

Note - Based on review done
by expert on techno economic
feasibility it was concluded thal
CETP is not feasible in IIE
Kashipur while in IIE Sitarganj
the capacity of CETP
estimated is 8 MLD only and
that to only one CETP catering
to all three packages will bz
deveicped accordingly tender
documents for establishing
proposed CETP is being under
scrufiny with technical
cooperation from GIZ.

4. SOLID WASTE MANAGEMENT:

Total number cf Urban Local Bedies and their | 102 Urban Lecal Bodies,

Fapulation Population- 36,26,566

(10 ULBs are newly added)
Curreni Municipal Solid Waste CGeneration 1524.76 MTPD
Gurrent Municipal Solid Waste Processed 1276.92 MTPD

ULB wise details in enclosed as Annexure-1.

Number, inctalled capacity and ullization of | = Two waste processing & Sanilary Land Fill facififles (SLF)
exsting MSW processing faciliies in TDP | (Dehradun: 200 _Tonf;lay & Haridwar: 150 Toniday
(bifurcated by type of processing e.g.- Waste fo | capacity} are functicnal in the State. |

Ensrgy {Tonnage and Power Qulput), Compost | = Two waste processing & SLF facility i.e., one at Rishikash

Planis {Windrow, Vermi, decentralized pit | (Covering5ULBs)and enein Haldwani (covering 7 ULBs),
anis  {Win 3 project approved, in Haldwani RFP has been ravised znd




composting), bio methanation, MRF efc. Existing
Facilities

Pl. also specify iotal quantum of waste
processing in the State.

Location of MRFs and thair capacities.
Location of Plastic compactor, their capacity
and year wise quantily of plastic waste

compacted and sent for recycling.

Revenue generated

in Rishikesh agreement has been done wiih successful
bidder.

= Total 38 Malerial Recovery Facility is functional having
total capacity of 230 MTPD.

= {n NPP Muni-ki-Reti, a SMTPD capacily Plastic fo Plank
system has been installed.

= Plastic Compacfors- 71 Nos. {Operational).
The total capacily of Plastic Compacfor in ULBs is
315 Tonnes per day.

Revenue generated from the plastic compacftors is Rs.
406.62¢ Lacs fill Aprii 2023 by selling compacted
plastics/ bails.

Acticn plan to bridge gap befween Installed
Capacity and Current Ulilization of processing
facilities (if Gap>20%)

Two C8WTFs are operational at Haridwar and Dehradun
with 100% utilization.

Dehradun:

Plant installed Capacity- 200 TPD (8hr running capacity!
Daily Sclid Waste Collected {Average) —457.07 TPD

Daily Waste Process (Average)- 457.07 TFD {100%).
Haridwar:

Plant Installed Capacity- 150 TPD (8hr running capacity)
Daily Salid Waste Collected — 119.64 TPD

Dafly Waste Processed- 119.64 TPD (100%}

Nos. and capacity of C&D waste processing
plants in TDP (exisling, proposed and under
congtruction)

= Baseline study has been done for collection of data for
constructing ¢ & D waste Management Plant in
Dehradun, DPR of Rs.15 Cr has been prepared and /s
being technically examined.

= 75 ULBs have reporfed that ihe generated C&D waste is
being used in backfling/ filing of low-lying lands.

= 08 have identified site for this purpose and C&D Plart is
proposed in Dehradun, Rishikesh and Kashipur under
NCAP (National Clean Alr Pragram) for which Site has
been identified. Remaining &8 ULBs are in process cf
identification of site.

Totaf no. of wards, no. of wards having door to
door colleclion service, no. of wards practicing
segregation al source.

Total number of Wards-1152
Door to ¢oar Collecton-1152
Source Segregation-1051

Detaifs of MSW freatment facilities proposed and
under construction (no., capacity, and
technology)

Current Status | Total | No. | Timeline
DPFRs | of
ULBs

DPR Appreved & | 05 09 Plant Functional
Plant Functional
DPRs appioved | 95 13 December 2023
& funds have for 23 Projects
been dishursed consisling 24
to ULBs ULBs

March 2024 for 15




F’rol_ect_s consisting
22 ULBs

December 2024
for 16 Projects
consisting 29
] B ULBs
DPRs sent fo| 02 02 Subjected to approval
MoHUA, Gol for & funds disbursemerit
approval  after from MeHUA, Gol.
getting approved
at GoUK.
{(Shivallk Nagar,
Chaukhutiya)
DFR, Approved | 02 o7 GO will be Issued
by Gol, GO after EFC a2t GoUK
pending at SoUK level
DFRs prepared | 01 01 |» DPRof
and naw Kedarnath is
fechnology  Is under process of
being explored approval, Land
as per (he has heen
climatic transferred to
conditions in NP LLBs by DM,
Kedamath. RUGTHRRIYag:
Total 65 92

Collection & Transpertation Vehicles have been purchased
hy ULBs in initizl phase to implement 400% Deor to Door
Collection & 100 % Source Segregation,

ULEs are in process of obtaining Environmentzl Clearance &
Consent to Establish, as construction is proposed after
obfaining EC/CTE from Competent Authority. Stetus is as

below: -

Authorization/Environmental Clearance status:

EC Obtalned for following projects

S.N. Name of Projects/ULBs No. of ULBs
1 | Dehradun ISWM Cluster 5
Haldwani - Rudrapur 1SWH 8
2 | Cluster
3 | Rishikesh o
4 | Srinagar 1
5 | Joshimath 1
6 | Hardwar 1
Total 21
EC Applied for following projects
S.N. Name of Project/ULBs | No.of ULBs
1 | Kotdwar ISWN Clusier 1




Tehri- Chamba ISWM
Cluster

Chamoli
Gauchar

Roorkee ISWM Cluster

Sitargan;
Mahuakhedagan|
Dineshpur

9 | Naugaon (Uttarkashi}

CO|~d|n|th || LM

10 | Kirtinagar

11 | Gadarpur ISWM Cluster

12 | Pithoragarh

—e | | | | e | | | [ [ | RO

13 | Paun

I
|
|

o |
—h

Total

EC of following projects rejected

S.N. Name of Project/ULEs No. of ULBs
1t Almora i
2 | Ramnagar 1
Total 2

Authorisation Obtained: - Dehradun (5), Haridwar (1},
Gauchar, Badrinath, Chamiyala, Augustmuni, Lambgaon,
Ghansalf, Dugadda, Chinyalisaur, Dineshpur, Naugaon,
Pipalkcti, Barkot, Gairsain, Pirankalfyar, Devprayag,
Kirtinagar, Rishikesh, Srinagar i.e. 24 ULBs..

The autharisation obtained by ULBs is for 24 ULBs now
and have increased from & ULBs to 24 ULBs.

Applied  for  Authorization:  Purola,  Rocrkes,
Mahuakhedagan), Mangiaur & Champawat.

Freshly applied for authorisation is 05 ULBs.

No. and arez (in acres) of unconiclled garhage
dumpsiies and Sanitary Landfilis

Legacy Waste/ Old Garbage Dump Site:
* Following 08 DPR of 07 ULBs has heen
approved and fund has been received from
GOCL

SN ULB Legacy | Ar | Quantity | Cost
Name | Waste sife | ea of lin

Name (in | Legacy | Cr)
Ha} | Waste (in

MT)
1 | Dehradun Danda 7.5 4,99 274
Lakiond, 7 6
Sahasradh.
ara road
2 | Haridwar | Chadighat | 13. 2.02 11.0
58 g

3 | Haridwar Sarai 93 219 11.0
i )




Kashipur | Kachnal | 06 0.83 4.58

Ganji 0

Haldwani Gela 14. 207 114

Rokhad 97 0

Roorkee Saliyar | 5.9 1,30 717

i

7

Rishikesh Govind 4.0 2l 8.46

Nagr 0

8

Kotdwar | Near Khoh | 0.5 {.16 0.92

River 6

(Bio-remediation Cost @ Rs.550 MT as per SBM 2.0
Cuidelinas. Above Proposal approved by SHPC on
19.02.2021 & sent to Go!l and appreved by MoHUA, Gel)

Funcs disbursement of total Rs. 28.82 Cr {as first
instalment) done for 8 siles of v ULBs, ie.
Dehradur, Haridwar, Rishikesh, Rooriee,
Kotdwar, Rashipur, Haldwani.

For Nagar Nigam, Rishikesh cul of fotal allocalion
of Rs. 6.45 Cr., Rs. 2.33 Cr. Has beer disbursed
and alloffed to Nagar Nigam, Rishikesh vide GC
No. 870 dt.07.09.2622.

For Haridwar: GO issued- RFP being floated. For
Dehradun GO is being issued, all approvals
grantad. Roorkee- RFO fioated, bidder applied,
technical bid evaluation will be completed.

100 % cf legecy waste has been remediated by
Kaotdwar and 50% of legacy waste has been
remediated by Kashipur & Rishikesh out of above
mentioned 8 dumpsites.

Following 06 DPR of 06 ULBs has been sent
MoHUA, GOl for approval

S.N

=

ULB Legacy | Area | Quantity | Cost

Name Waste fin of (in
site Name | Ha) | Legacy | Lakh)
Waste
(in MT)
Sitarganj | Sideul | 038 | 015 | 072 |
Feoad, 9
Sitarganj
Srinagar | Alaknanda | 047 | Q.18 0.98
1
Bazpur Cas 0.95 0,11 0.5¢
Gedam, 6
Nainital
Road,
Bazpur

Almora | Badechhin | 0.36 |  0.21 126

a Road, 8
Almora




5 | Ultarkas | Ward no. | 0.29 0.54
hi T | 6
| Tambakha
, | nmi | : _:
6 | Rudrapu | Pshadgan | 1.75 | 035 | 1.92 I
r |, ward no. ‘
| 15
» Rudrapur and Uttarkashi has initated

remediztion of legacy waste,

» DFR of Doiwala has been approved by GeUK. 50
% of legacy wasle has been remedizied,

= (5 DPRs of 05 ULBs Meangiaur, Rammagar,
Pirankaliyar, Duggada and Khatima has been
prepared & at different stages of evaiuation and
approval.

= Remaining 05 ULBs have measured lhe wasle
quantity & are in pracess of PR preparation.
{Chambe, Gangolinat, Jhabrada, Berinag &
Landhaura).

= ‘\Wasle is being remediated by 05 ULBs
{Kamprayag, Barkot, Mussoarrig, Pithoragarh, &
Joshimath).

=  Cumulatively till daie approximately 2.2 lakh
Tonns of legacy waste has been remediated.

Sanitary Land Fill:

» (3 Scienlific Sanitary Landfills (Kirtinagar,
Haridwar & Dehradun) are in operation.

= Presently in Haridwar 18000 eu.m. capacity
available, proposed to add 50000 cum
(Retendering is in process), i Dehradun total
capacity is 225000 cu.m. and about 40000 eu.m.
newly constructed is available at the site.

No. and area (in acres) of legacy waste within
Tkm buffer of both side of tha rivers

| No. of drains fallmg inla rivers and no. of drains
having floating racks/screens inslalled to prevent
sclid waste from falling into the rivers

07 (Uttarkashi, Haldwani, Kcidwar, Doiwala, Srinagar,
Rishikesh & Purcla), as informed by respective ULBs.

Legacy Waste of Kotdwar has been remediated

in Srinagar legacy Waste has been shilted away from Ganga
River.

In Uttarkashi, ULB has enclcsed the legacy waste sile by
constructing boundary wall of 3 m. height. Tender procass
has been completed and work order has been deone.

“There is telal 131 small and big drains identified In Genga

Towns, tapping/ jaal on drains dane in all the drains. Tapping
works are done by Uttarakhand Jal Nigam and regular

_cleaning is being done by concern ULBs.




Status of ULE wise Management of Solid Waste:
Treatment and Disposal facility for SWM- Land Identification and Procurement status is as follows

(for Total 92 ULBs});

= Procurement of land completed for 75 ULBs (9 Clusters serving 35 ULBs and 38 ULBs procured

individually)

{To+3+2+11+1=32).

Recently for construction of SWM Plani at Kedammath Nagar Panchayat

Land identified on rent basis: 03 ULBs land on rent {Nathuvawala Medel: Ward No. 100 Dehradun).
01 Cluster covering 02 ULBs have idanified forest land and in process of approval.

11 ULBs individually identified forest land and in process of approval.

01 ULEs have identified revenue land are in procass of approvai,

land has been

transferred by District Magistrate and DPR is under process of approval.

5. BIO-MEDICAL WASTE MANAGEMENT:

Total Bic-medical generalicn

6891 37 Kg/day.
{Year 2021)

No. of Hospitals 2nd Health Care Facilities
Stalus of Treatment Facilities/C2MWTF

5355 Nos.

Two CBMTF facilites are cperational in the
State permitted for treatment of 101,67 MT per
manth waste.

Twe mere CBMWTFs are proposad in
Narendra Nagar (Distl. Tehrl) and Sitargan
(US Nagar) for whicn Envirenmental Clearance
have been accorded.

6. HAZARDOUS WASTE MANAGEMENT:
Total Hazardous Waste generation

21586.24 Tonnes
(Year 2021-22}

| Ng. of Industries generation Hazardous waste

4489 Nos.

Tragtment Capacily of all TSDFs

Incineration-12000 MT/Year
Land filling-8000 MT/Year

"Quantity of Hazardcus waste reached the
TSDFs (Year 2021-22)

Trealed (Year 2021-22)

9151.55 MT (Landfili — 3269.383 MT & Incineration — 5882.17 |
MT)

Landfillable; 3269.383 MT
[ncinerable: 5852 436 MT

Details of on-going or proposed TSDF

7. PLASTIC WASTE MANAGEMENT:

Capaclly utilization of existing facility is proposed.

| Total Plastic Wasle generation

85991 MTPA
' (From 92 ULBs)

TreatmentMeasures  adepted  for
reduction or management of plastic waste

= 71 Nos. Plastic Compactors are funclicnal on cluster basis to
cater 92 ULBs. Rs. 154,68 Lakhs has bheen released by the
UKPCB fer this purpose.




OTHERE:
B

Revenue generated from the plastic compactors is Rs.
406.624 Lakh by selling of compacled plastics/ bails till date
Total capacity of Compacter is 3156 Tonnes per day.

53 Plastic Waste recycling units are registered with the
Uttarakhand Pollution Control Board with an installed recyeling
capaeity of 177000Ten/Annum.

State Level Monitoring Committes (SLVC) for Plastic Wasle
Managemenl has been constituted by the Stale Government |
vide G.O. No. 1445/v(3)-201912(1 Sa.)/2017 dated |
03.07.2019,

SLMC Meeting convenad on 18.09.2022, 04.10.2022, l
09.11.2022, 09-03-2023 & 28-04-2023

The Government of Uttarakhand has imposed restriction ¢n
suoply, carry, storage, transporiation, menufacturing, salg,
ourchase and import of identified Single Use Plastic ilems vide
nelification dated 16.02.20Z27,

The Government of Uttaraihand -has constituled a Special
Task Farce under chairmanship of Chief Secretary and District
Level task Ferce under chairmanship of District Magistrate
vide netification dated 31.08.2021 lo eliminate barned single
use plastic items, in mission made.

Awareness campaign is being done for elimination of banned
single use plastic items in the State.

SUP Ban Crive/lnspection Drive is being done regulary and
Challan is being imposed on violaters.

SUP grievance app has created by CPCB.

' Delails cof Alemalz Trealment
| Technology being adopted by the
- State/UT

The treatment technologies 8., SBR, MBBER, SBT and
Electro Coagulation are being used in the State for STFs.

In addition of above, Bio remediation treatment technalogy
has besn adopted for treaiment of drains for the pericd til
STPs are constructed and becomes functional.

[dentification of polluiing sources
' including drains coniributing to rfver
polltion and acticn as per NGT
order on in situ freatment.

| tapped.

Main Ganga Stream: Total 135 drains identified along the |
mazin stream of river Ganga, Cut of 135 drains, 131 drains
sanctioned by NMCG New Delhl. Ramaining 4 drains, 3
drain of Sriket have not sanctioned because BOD<30 and
1 drzirn of Rawali Mehdoad is under Sidcul, Out of 131
sanctiored drains 131 drains have been lappad.

Dehradun: Total 177 nos smali household drains has hesn
sanctioned for |&D under Namami Gange Frogrammsa. 144
MNos. drains lepped at Rispana River & 100% 18D warks of
Bindal river is compleled and trial run has stared

Ramnagar: Total 06 nos. drains has been sancticned

under Namami Gange programme. All Nala have been |
[




10.

12.

15,

1.

09 Polluted Stretches:

A.  17-drains has been sanctioned under Namami Gange
for 5 stretches (Bhela, Dhela, Kichha, Kosl, Nandhore,
Pilkhar and Kashipur Distt. Udham Singh Nagar). 22%
work completed. Rest work is in progress.”

B.  The polluling stratch Kalyani River (Kumacn), DPR is
under preparation by UKPJN & consultant has been
finalised. DPR expecled o be submitted.

' €. The polluting stretch Suswa River (Dehradun) is taken |

up under DPR approved for 180 works cf Rispana & |
Bindal Rivers under Namami Gange Projects.

D.  Polytechnic drains or Lakkarghat drain is the treated
effiuent channels for new 26 MLD STP based on SER
lachnclogy has been cemmissionad at Lakkarghat.

E. The poluled River strereh (from Haridwar to
Sukanpur) is already meeling the bathing water
criteria and considered as model River.

Bic-remeadiation of drains — DPR of Rs. 259 Lakh was

approved by NMCG for total 19 drains on dated 14.12.2020.

06 Drains Kichch River.

03 Drains Suswa River.

07 Drains Rispana River.

01 Drains Bindal River. ‘

07 Drains River Bhella, Kichcha and Pilzkhar.

01 Drains Ukrouli, Sitragani. J

Bioremediation works has been completed

i Details of Nodal Officer appointed by
Chigef Secrelary in the State/UT

Envircnmental Cell has been selup in ihe office of Chisf
Secretary, Govt. of Litlaraknand.

' Details of meetings carried under the
- Chairmanship of Chiet Secretary in

B ] the State/UT

T

i Latest water quality of po(luted river,
its trinutaries, drains with flow details

and groundwater quality in the

catchment of polluted river.

Groundwater regu]atlon —
Good imigation practices being
adopted by the State.

| Rain Water Harvesting

| Itis being implemented through Calch the Rein Campaign.

Meelings of CVC held or dated 10.02.2027, £4.03.2021,
00.07.2021, 15112021, 04.02.2022  09.06.2022,
| 20.09.2022 , 10.01.2023 and 12.05.2023 _
Surface water quality monitoring of 08 polluled river
stretches during the month of April, 2023 is enclosed as
Annexure-2. '

It is stale that River Ganga (Haridwar ko Sultanpur) {Priority-
I¥} is already achieved Class “B" water, therefore, may be
de-listed from the poliuted river stratches,

| Treated waste water of 27 MLD & 68 MLD STP's at
Jagjeelpur, Haridwar is already being re-used fer irrigation
through Caral system censtrucled for this purpose.

A part from this micro Irrigation praclices such as sprinkler
and drp irrigation is being adopted by the irrfgation
depariment.




7.

18,

| Demarcation of Floodplain and | out of 9 polluted stretches (Bhela, Dhela, Suswa, Gola |

removal of illegal encroachments

(Kichchha), Kalyani, Ganga, Kosi, Nandhor and Pikhal). 4 |
| stretches are Nen- Perennial hence e flood plain zoning is
to be dore. Out of remaining 5 stretches Zaning in River
Ganga {Haridwar to Sultanpur) has been noftified In 11th
May, 2018, Remaining 3 stretches Fleod Plain Zaning Work
in Suswa, Kos! and Gola rivers is in final Phase and will be
| completed by July 2023

Maintaining minimum e-flow of river, | Government of Uttarakhand has directed to aft Hydroi

Planlation activities along the rivers.

Electric Projecls Developars in the State of Uttarakhand ¢ |
release minimum E-Flow of 15 % of the zverage lean |
56as0N.

Uttarakhand Jal Vidhyut Nigam Ltd {UJVNL) as the nodal
agency for the compliance of minimum E-Flow in the Slaie
of Uttarakhand. As per the infonmation provided by the
UJVNL for the month of April, 2023:

«  Qut of 07-HEPs located in the main Ganga basin and
having > 25 MW capacity, 6§ HEPs are complying with
e-flew nerms, while e-flow cf Srinagar HEP was below
the preseribed norms.

= Al 05-HEPs Iccaled in othar than main Ganga basin
and having » 25 MWV capacity are complying with e-fiow
norms. 1

» Al 20 HEPs having <25 MW capacily located in the 1
Stale are complying with e-flew norms.

Details of E-flow of April, 2023 is enclosed as |
Annexure 3(A), 3(B) & 3(C). i

1. Plantations in Catchments of Ganga & its
Tribetaries under various schemes of CAMPA in

_ Uttarakhand: .
S, No. | Year Plantations (ha) | |
1.3 2020-21 ‘ £181.64
o 202122 | 378146 |
3 2022-23 | 3485.87

Total __ 1242897

2. Plantations under ‘Namami Gange® Project utilizing
CAMPA funds in various Ganga districts:

S.Ne. | Year | Piantations (ha) |
il | 2022-23 (ASW) 1337.00
| Total 1337.00

3,  Activities implemented under River Rejuvenation

scheme of CAMPA
| 8.No. | Year | Name of | Unit | Achiev
Activity ement
1. | 2018198 | Plantation Nos. | 180000




L |

‘ 2019-20 |

‘ 2020-21

2021-22

4. Work under

Plantation Nos. | 47000
Flantation Nos. | 60000 ‘
Contour Nos. | 83376
Trenches’ _ | |
“Recharge Ponds | Nos | 1998 ‘ |
Percolation Nos. | 530
Tanks ' ' '
Assisted Natural | Ha ‘ 124 |
Regeneration i

Plantation Ha | 55
Waler Bodes | Mos | 8

(10 KL) _
 Water  Bodies | Mos. | 22

(20 KL

Water  Bodias | Mos. 8

(40 KL)

Water  Bodies | Nos. 10

(50 KL) .
Water Nos. 53 i
Rarvesting '

Tanks '
Chack Dams Nos. &1 |
Contour | Nos | 25166
Trenches |

Hon., NGT order in CA 67312018

(Treatment of critically polluted river stretches |
{namely Bhella, Dhelta, Suswa, Filakhar,
Nandhour and Kalvani rivers): 3

S No. | Year | Name of Activity | Unit Achlev
ament
| Flzantaticn Nos, 4000
2 Crate Wire Wall Nos. 12
3| 2% [spur Nes | 26
4. Contour Trenches | RM. 2000
‘ 5. : Chack Dams Nos. | 142
| 6. Advance Soil | Ha 6
2021- | Works _ |
7. 22 Pitching Waork CUv 882
B CC Blocks RM 63.5

Note: An amaunt of Rs. 600.00 Lakh was propesed for treatmenl
of 06 rivers of Uttarakhand identified as “crtically polluled” in the
decision of Hon. NGT in the matter of O.A. 673/2018 which was
nct appraved in the sanction of Annual Plan Operaticn {APQ) for
2022-23 glven by Nalional Authority vide its letler dated December
g 2022 Therefore, no progress under the scheme is refiected
in the above tabte for 2022-23.

5. Works under conservation of fleed plain zones of

Ganga River in QA Neo. 200/2014 |
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Development of biodiversity park
Reuse of treated Waler.

Model River being adopted by the

+ Slale & Action Proposed for

achieving the bathing

Status of preparation of Action Plan

| by the 13 Coaslal States

Regulalion of Mining Aclivities in the

State/UT

S. No | Year | Name of Activity | Unit | Achiev

. r ement
1 2021- Advance Soil | Ha 131.94
| 99 Warks
| ‘ 2. | Check Dams Nos. | 1142 !
(13 | 2022- | Plantations Ha 163.00 |
| 123 | | |
| Check Demis | Nos. | 712 |

6. Works under conservation & development of
wetlands in QA No. 325/2015

S No | Year | Name of Activity | Unit Achiev
ement
iz |  Plantation | Ha | 2400
2 2027- | Check Dams Nos. 1035
3 27 Contour Trenches Ha 500 ‘
4 Percolation Pits | Ha 50.00 |
'5 Maintenance, | Ha 5.00 ‘
cleaning  works
i elc. ‘ '

: progress as per MIS dated 08,06 2023

Treated weste water of 27 MLD & 68 MLD STF's al
Jagjeelpur, Haridwar is already being re-used for irrigation
through Ganal system constructed for this purpose

A part from this micre irmgation practices such as sprinkler
and drp irmgation is being adopted by the irmgation
deparmsani.

River Ganga from Haridwar to Sultanpur siretch has been
identified as a medel river for achieving the bathing quality
standards. The model River report has been prepared and

{ on 10.02.2021
Not related to the State of Uttarakhand.

River Bed Miring in the Stale of Ullarakhand is carried oul

provisions of State Mining Policy and Uttarakhand Minor
Minerals Rules, 2001 {Amended time fo lime) taking due
care of environment and ecology of lhe area i is
| compulsery to obtain Environment Clearance under EIA

Motification 2008 prior fo sanction of RBM Leases
| Excavation of RBM is carried oul as per approved mining
pian and the Sustainable Sand Mining Guidelines-2016 of
Ministry ol Envirenment, Forest And Climate CGhange,
Government of India within Ihe demarcated area up o a
depth of 03 meter or graund level whichever is less. fl is
also compuiscry fo obt@in Conseni to Establish and

approved by River Rejuvenation Committee meeting held |

in a scientific and highly regulated manner as per the |



Operate from State Pollution Control Board before

commencing the Excavation of RBM. Excavation of RBMis |
done manually. The State Mining Policy and Rules does nol |
| permit use of  machines i.e. JCB, Poclane elc. lor:
excavalion of River Bed Material. Thus excavalion of RBM |
does nol have any adverse affect on environment and
ecology. ,

Further, as per the existing mining policy 2016 mining |
activiies are not permitted during the Monsoon season from
30th June onwards up to 30th Seplember. Also mining is
prohibited from sunset lo sunrise.

The Slate Governmenl has consliluled a Districl |
Mintng Fund (DMF) and promuigated District Mining
Foundation Rule-2317 which provides that 15% cf the
Royalty of RBM excavated shall be deposiled in DMF Fund
which shall be utilized in the mining affected areas. The
DMF Fund so collected is utilized in high priority areas like
environment protection and pollution conlrol, drinking waler |
supply and health care, and cleanliness elc. and other
priorily areas like improving the quality of environment i
Thus the State Government is taking due care to safeguard
the environment and ecology of the mining affecled areas.

The Slate Government Is committed to stop illegal
mining, illegal storage and illegal transportation of mineral.
In order to prevent illegal mining, illegal lransportation and
llegal slorage, lhe Slale Government has formulaled
Uttarakhand Mineral (illegal mining, transporlation and
storage prevention) Rules, 2021 under seclion 23 C of
Mines and Mineral Regulation and Development Act, 1957,
In the Rule 14 (5) (ka) of the said rule, the provision has
been made lo impose & penally on persons found guilly of
llegal mining and iflegal storage of mineral and also on the
seized River Bed lllegal Material

In the rule 14 (2) provisions have been made lo
penalize the vehicles involved in illegal transportalion. In
case of llegal transportation of mineral the following
penalties shall be imposed:-

S. Type of Penalty T?i)“::lrt“at%eb(:
N. | Vehicle | (inRs.) yaity
imposed
04 wheeler Markel value of the
Utility and - quantily of illegal
1 Small 5,000 mineral loaded in the
vehicles vehicle
Markel value of the
., | 06 Wheeler s guantily of illegal
2 Utility el mineral loaded in the

| : r
et 1 vehicle



mining, flegal slorage and legal Uansporlation. To

02 wheeler

| Market value of the

! |
1
X ‘ l ; quantity of illegal
} . i
3 Trador A0 ieral loaded in the
‘ Tralley | vehicle
| 04 wheeler Marke! value of lhe
2 Il ey quanlity of llegal
4 Ei;ﬁ?' ' 13,000 | mineral loaded in the ||
& f vehicle l
 Market value of the |
06 wheeler I quanlily of illegal
I
: Truck Sy minel ¢! loaded in the ‘
vehicle |
i [;‘gmﬁég?gr | Markel valug of the ||
- i D— quantity of illegal
. DTurnLiCklr R0B00 mineral loaded in the
s o vehicle
Haiwa elc.
- _ llegal use without
7 i JCB 200,000 | SaiisSion
8 | Pokand | 400000 | 'Megaluse withoul
| permission ,

Al District level officials from Revenue Departiment, Mining

Deparlinent, Forest Department and Police Departiment |
carry oul the enlorcerment work lor prevention of jllegat |
iransport mineral from one place Lo another place a transit
pass (rawana) is mandalory as per the relevant Rules. At
every mine's entry and exil gate mstallation of CCTV
camera and weigh bridges have been made compulsory.
Ihe Slale Governmenl is also planning lo inforce Drone
survellinace syslem which will include automated check |
posts and vehicle tracking system (GPS) on all the vehicles |
involved in transportalion of minerals, so thal the real Ume
movement of vehicles can be track In compliance the order
passed on 16 march 2023 by Hon'ble High Court in WPPIL
1772023 "Ramesh Lal Vs Slale of Uttarakhand & ors®, the !
Listnct Anti llegal Mining Force has been lcnned in each |
Laslrict Thus the Stale Gavernimenl s commiled o ensure |
sustamable and scientific River Sed Mining i the State. '

in the Month of Aprl 2023 & 196 Cases of iliegal
mining/illegal lransportalion/illegal storage and a total 1.505
crore has been recovered from them. i

|
Ihe enforcement work done lo prevent dlegal minng/illegal :
lransporlationfillegal sturage in the last seven financial |
years 1s as follows -



8. Financial lllegal mining/ Penalty
N. Year storage/ Recoverad
transportation (In Rs.
| ctases Crore}
1 2015-2016 1524 12.27
2 2016-2017 1424 449
3. 2017-2018 3231 9.44
4, 2018-2019 2649 26.99
5. 2018-2020 2602 9.62
6. 2020-2021 2752 18.05
e 2021-2022 1818 1347
8. 2022-23 2250 17.04
ot 2023-24 196 1.505
Upto April
2023
Total 17,850 110.29

Thus, the State Governmenl is committed to stop illegal
mining, illegal storage and illegal transportation of minsral
in the State.

24,

Aclicn against identified polluters,
Law violators and  officers
rasponsible for failure for vigerous
maonitering.

Uttarakhand Poilution Contral Board has collecied a sum of
Rs.2.99 Crore from various defauliers / law viclators as an
enviranmeant compensation.

e ki dededk ek dom v ol e e el e el




SWi_Data_April, 2023

Ay maninae

Wards with Wards with
SN.| DistrictName gof ULBName Tatal | orwpen | 100% Saurce | Genersten | Processed
[} Wards . ) (MT) {MT)
Collection segregation
1 200335 DWARHAT 4 4 4 053 0.47
2 Boo32y ALMORA 13 13 13 £.10 3,15
3 ALMORE S00246 RAMIKHET-CHILIYANALNA T 7 7 4.00 400
4 200248 EHIKYASAIN d 4 4 2.00 .00
5 300604 CHAWEHUTIYA 4 4 0 1.00 [id i
3 BACESLWAR BOG3IZ23 BAGESHWAR 11 11 11 7.50 4.32
7 900038 KAPKOT 7 7 ¥ 2080 200
] 800290 EADRINATH 9 q q 0.13 013
=] 200291 H2SHIMATH g ] g 3.20 333
0 800292 CHAMOLI-GOPESHWAR i1 11 i1 3.33 333
11 - 200263 MNANCPRAYAG 4 q 4 0.50 0.50
12 CHAMOLF BOD254 GaUCHAR ¥ ? ? 509 14.22
13 GOPFESHWAR 200295 KARNAPRATAG ¥ 7 7 1.87 0.c0
14 200032 GAIRSAIN 7 7 7 1.20 1.20
15 apae33 POKHAR| 7 7 A 2.00 2,00
16 900242 THARAL ] 4 4 0.80 Q.27
17 900433 PIPALKCTI 4 4 4 2.50 0.14
18 BLO3z8 CHAMPAWAT ) ] & 4.52 451
18 CHAMPAWAT 800329 LOHASHAT 7 7 7 257 2,56
20 800330 TANAKPUR 11 11 5
21 900110 BaNBASA 7 H F 2.00 0.00
22 200305 YVIKASNAGAR 11 11 11 B.13 8.21
23 800306 HERBERTPUR Ed 3 9 4.50 212
24 200307 MUSSODRIE 13 13 13 15.92 15.92
25 DEHARADUN BLO30G DEHRADUN 100 100 100 42000 42800
26 200312 DONNALA 20 20 0 16.53 16,53
27 500313 RISHIKESH 40 40 40 B85.74 85254
28 500233 JELAOUI{CENTRAL HOPETOW N L g a 2,27 .27
29 e dE LR ROQRKEE {NN) 40 40 40 97,67 113,63
30 800355 JHABRERA ki 3 Ed
3L 200356 KMANGEALR 20 20 20 22.73 Q.00
32 200357 LANDHAURA 9 ] 2 700 0.00Q
33 HARDWAR 800359 HARDWAR €D (3] 60 128.67 212867
34 RO03E0 LAKSAR 11 11 11 3.30 .50
32 200109 SHIVALIK NAGAR 13 13 13 S9.87 9.80
36 9012 BHAGWANMPUR 9 2 9 7.00 7400
37 00240 PIRAN KALIYAR 9 ] 9 7.20 6.90
38 8200331 NAIMITAL i 15 15 13.16 13.16
39 00333 BHOVVAL 7 ? ki 2.00 .00
40 800334 BHIMTAL 5 g 9 2.5 2.25
41 NAINITAL BOG335 HALDWANI 60 B 49 126.17 126.17
42 0336 RANMAGAR_U 20 24 20 14.10 387
43 800337 KalARHUNG 7 7 L 128 5.27
44 300335 LALKUAN 7 ? 7 037 .37
45 800315 SRIMAGAR L3 i3 13 10,00 630
46 BOU3G PALIRI 11 11 11 .00 3587
47 200318 NQGADDA 4 4 q 0.70 0.70
48 ARG Rl 800319 KOTDWARA A a0 40 54.00 53.95
40 0003k SWARGASHRAL 4 4 dq 3.00 083
50 900114 SATPUL 4 4 ] 1.30 0.73
51 200320 DHARCHULA 7 7 ? 3.90 0.54
52 o031 DiDIHAT 7 7 ? 3.13 0.00
53 PITHORAGARH 800322 PITHORAGARH 20 20 1 25.00 13.00
4 900637 GANGOUHAT 7 7 7 0.25 .00
33 90011 BERINAG 7 7 ?
58 800298 KEDARNATH i i 1
57 . B00297 RUDEAPRAYAG 7 7 7 320 2,20
B RUDRAPRAYAG S00034 UKHINVATH 4 4 4 0.14 0.14
59 S00035 AUGUSTMUNL 7 i 7 1.66 1.66
0 00440 TILWARA 4 4 4 .77 £.50
61 800258 KIRTINAGAR 4 4 4




62 [ gooz299 DEVAPRAYAG 2 4 4 1.10 0.07
63 800320 TEARI 31 it | 10 607 6.07
64 800301 CHAMBA_L) 9 9 3 374 3.74
o5 TEHR! 200302 NARENDRANAGAR 7 7 7 1.28 .28
66 500303 MUNI-K-RETE 11 i1, 1 14.68 14.68
&7 9001132 GHANSAL 7 7 7 197 197
&8 900243 LAMB GADN 2 5 ] 1.33 0.A7
] 200244 GAJA 4 4 4 0.965 0.99
70 500439 CHAMIVALA 7 7 7 2.00 .00
71 800339 KASHIPUR 40 40 25 43.77 49 00
7z 500340 MAHUA KHERAGAN] c 9 a 3.20 a.00
73 800341 MAHUADABRA ? 7 0 483 0.00
72 500342 JASFUR 0 20 12 76.40 2,00
75 800343 SULTAMPUR_U 7 7 7 4,00 .33
7 800344 BAZPLR e} 13 18 10.50 174
77 : 800345 KELA KHERA ] o 5 4,50 0.34
78 | UDHAMSINGH | 800345 RUDRAFUR 20 40 38 106.70 40.00
79 NAGAR 800347 KICHHA, 20 20 15 17.50 0.0C
80 800343 GADARFUR 1 11 il 7.50 7.50
81 800549 DINESHPUR. ] ] 3 390 385
8: 800350 SHAKTIGARH 7 7 7 0.04 0.00
83 BOD351 SITARGAN) 13 pE] 13 19.00 213
84 200352 KHATIRA 20 20 0 16,43 0.0
85 300250 NANAKAMTTA 7 7 7 4.08 0.50
56 300251 GLLAREHO) 7 7 7 .32 232
& 200287 BARKOT {NFF) 7 7 7 4.00 300
58 B00Z83 BARAHAT UTTARKASH| 11 11 11 10.00 013
BS 2002285 GANGOTRIDHAM 4 q 4 0.00 0.80
e UTTARKASH 00030 PUROLA 7 7 7 250 2.00
a1 300031 CHIMYALISAUR 7 7 7 150 0.cL
92 900241 NAUGAON 7 7 2 200 140
1152 1152 1051 1524.751063 | 1276.92753

837460741




The Surface Water Quality of 09 polluted river stretches for the month of April, 2023

ANNEXURE-Z~

Name of ) ) Total Faecal
5, Pol!uted Sampling vSmS Locition Lat]t:.lde- ol DO BOD COD wC DS TSS Coliforms Caliform
Nao, River Date Longitude {mgfl) (mg/l) (mag/l) (NSfem) {mgM (mg/l) (MPN {MPN
Stretches . = T zgﬂlé ' 100mb /100 ml)
¢l h '12° N
1 ol 26.04.2023 K“hipu? B';leﬁgu iy || Esmets |, M6 7.2 2.3 24 262 180 15 540 430
clla *
Gehrowala Village | 29%08’30" N
26.04.2023 oS Bkl - st | 130 i 40 260 985 662 114 >1600 1600
Bahella Bridge, 29°16'43" N
| . 26.04.2023 us - ashipmg Ry | 2% T 3 20 247 168 17 540 430
ella
Bahella River 29°07°45" N
26.04.2023 DS Sy spsgroarg | 710 1.4 34 244 636 445 65 920 540
Main Road Kichha | 28%5743° N
25.04.2023 Us aut “ Zgtamry | 70| 78 2.6 16 428 175 2 1600 920
| bk Kiohlm Bridge | 29952°59° N
25.04.2023 DS anpserp | 160 | 56 5.8 43 588 384 64 920 430
0 1 L.
17.04.2023 Us Mothrawvala 3305{ ,i:,?g 740 | 24 28 102 445 295 = >1600 >1600
t i Barahitis 30%8° 19,97
at. g
17.04.2023 DS Jerrgogp | 770 | 64 2 6.8 499 132 . 130 110
Pantnagar Ind. Ar 29°01°44” ]
L 25042023 | 1S I;“:(';m;m = .J,g';g}',;‘;,.g 750 | 62 29 16 469 315 25 920 540
yani
Rampura ground | 28%7°52° N
25.04.2023 DS B‘L dmﬁ;‘; songogr g | 140 L1 40 2458 71 468 115 >1600 >1600
Bajpur bridges 28°09°32" N 2 |
) o 26.04.2023 s Sillnmr petti T 6.8 3 24 328 358 28 1600 920
Bypass bridge 20004317 W L ]
26.04.2023 DS e P g | 740 | 63 3.2 28 332 368 36 >1600 1600
N 26042023 | US Bajpur ﬁgﬂég’,ﬂ:g 750 | 52 32 20 192 255 20 920 430
I ar
Rampur (U.P) 25912127 N =
26.04.2023 DS sgosgrazp | 740 | 24 10 92 855 574 36 350 280
. L) u L] L3
| 25042023 | US Sitargej iy AL River was dry,
ananonr
Nandhor Bridge, | 28°35'149" N —
25.04.2023 DS Bt ooaze g | 70| 74 2.8 24 304 208 25 >1600 1600
11.04.2023 Bindughat 29.970605°N- ) -
\ - us e 78 1838548, | 780 | 94 1.4 6.8 250 160 L 110 33
13.04.2023 Sultanpur 29.695043°N "
DS A leassoy | 820 B3 1.8 7.5 262.5 168 8 94 43




Aymoarea - 2 ler J

atus of st of E-flow ns per MoWR, RD&GR order dafed 89.10.2018 from the Hydro projects =25 MW)
situated in the piverftribytary of Gangs river basin in the State of Uttarakhand

il 2023
Compliance of e-Tlow notification
Avcrage I-
G e Tlow N
S.Mo. MName of Hytlre Power Project Capaglty (MW) District Developer Season Moiiths Mamiater A\'E!'ugﬂ River E-Flow Released % of
) Discharpe {Cumees) E-Flow Remark
{eumres {Comers) reheased
¥ Vishnuprayag HEP 400 Chamoli 1P venure Lean Ape2s 268 11.96 2.69 2249%
b Srinagar HED 330 Pauri Garhwal GVK Lean Apr23 30.44 105.81 13.09 12.37%
kS Fingoli Bhatweri HEP a9 Tondraprayag L&T Legn Apt-23 141 1947 4.66 23.99%
4 {Tehri Dmm + Kotgshwar Dam) {1000 + 400) Tehni THDCIL Lean Apr-23 14.62 58,76 180,93 307.90%
H Tikoth Pewer Station {Maneri Dam}) Ix30=90 Uttarkashi UIVML Lean Apr-23 862 3848 9.65 2508%
6 Dltarysu Poveer Stacion (Joshiyace £x76=304 Uttarkeasld UIVHL Lean Apr-23 893 664 9.17 25.03%
Barrage)
7 Chilla Pawer Staton 4x36=1d4 Pawr! Garkwel TIVNL Lean Apr-23 77,54 7448 8397 25.61%

7 s per MoWR TDEGR arder dated £9.10.2018 20%, 25% and 30% of monthly avemge flow observed during each of preceding 10-daily perind




Status of release of E-flow as per NGT order dated 09.08.2017 from the Hydro projects (=25 MW)

situated in the river/tributary other than Ganpa river basin in the State of Uttarakhand

Prorwsipne — Stb)

(April 2023)
Compliance of e-flaw notification
S.No| Name of H}:dro Power Capaclty (MW) Distriot Developer - Wiowths E Flow Averapge lean E-Flow % of
Froject Norme* | season fow Released E-Flow Remark
(Crumecs) (Cumers) relensad
1 Dhauliganga HEP 280 Pithoragarh WHPC Apr-23 400 4.30 107.50%
2 Tanakpur 120 Champawat NHPC Apr-23 16400 25.00 15.24%
Mininmm
15% of
Dalpathar Barrege = Average
3 | (Dhatipur + Dhakrani) P PE A Dehradun UTVNL Apr-23 . §7.71 28,35 41.87%
Seazson |
flow
4 Kuthal 30 Delwadun UIVNL Apr-23 13.03 227 17.39%
Ichadi am
77 {1
5 (Chibro + Khadri) (240 + 120) Dehradun UIVNL Apr-23 7246 11.36 15.68% |

* Az per Hon'ble National Green Ttibunal (NGT) order dated 09.08.2017 in Original Application no, 458 of 2015 (M.A No, 628/2016) Pushp Saini Vs MoEF&:CC, Gol and others. Government of Uttarakhand vide order
dated 03.06.2018 directed all the hydro project developers in the State of Uttarakhand to release minimim e-flow of 15% of the average lean season flow of that river from their projects.




Status of release of ¥-flow as per NGT order dated 09.08.2017 from the Small Hydro projects (<28 MW}

situated in the river/tributary Ganga & other river basin in the State of Uitarakhand

April 2023
Complizsnce af eHuw nofification ]
S.MNo. Name of Hydra Power Project Caparity (MW) District Developer Months E-Flow N 5 A’::E';::i“ E-Flow Released ©, of Bt ik
{Cuemces) E-Fiow released
[ {Cumecs)
1 Loharkher 4.8 Bageshwar Parvatiya Power Apr-23 147 Lz 15.17%
2 Gangant 8 Tharkashi Regency Gangani Energy Agr-23 SHLH 183 1588%
3 Fadvyar 49 Witarkash Regency Yaroune Priergy Aoy .30 0.29 2231%
4 Sarju-II 15 Rageshwar Uttar Bharar Hydro Apr-23 201 131 15.42%
5 Sarju-IIl 10.5 Rageshwar Uttar Bharat Hydro Apr-23 406 0.63 15.52%
s Maotighat ] Pithorageh Himalya Hydro (P) Ltd. Apr-33 304 053 17.43%
7 Tanga 3 Pithoragarh Himelya Hypdre (P) Lid, Apr23 3104 0.53 1743%
Gzlogs SHP 5 MW Dehradon TIFVNL Apr-23 024 0,08 20,83%
9 | Tam Prassd Nauivel, Bueo SHP 1.5 MW Pmri Gertraal UIVNL AprZ3 130 0.2 16.15%
0 Rajweakti 36 Chamoli Him Urja Apr23 Minimum 15% of 753 210 27.89%
Average Lean Ssason ——
1 Vanala |5 Chamoh Him Urja Apr21 flow 697 3.06 43.50%
1z Drebal 5 Chamol Chamaoh Hydro Apr-23 259 L.31 52.40%
13 Ammyda Thati 3 Tehri Gunsela Hydra Apr-23 ‘384 058 15.10%
14 Bhilengana 25 Tehr Swasti Pawer Apr23 b.76 248 2541%
15 Bhilangana. I 24 Tehr Bhilamgna Hydre Power Apr-23 .l 1:29 25.00%
L3 Bimhigangs . 1.2 Chamaly Rirahigenge Hydra Power Apr-23 i 085 31 42%,
17 Pilaugad SHP 225 Uttarkashi UJIVNL Apr-23 348 208 59,77%
L8 Ubgam SHP | Chameh TITVRL Apr-23 1.95 1.95 16000 Project Under RMU
3:3 Kahgamge -T SHP 4 Rudraprayag. TIWNE Apr-23 | 98 045 22 96%
i Kaligamga -11 SHY 4.2 Rudraprayag UIVNL Apr23 417 1.a7 25 6%
* As per Hion'bie Matlonal Gresn Tribunal {HGT) arder dated 09.08 2017 In Original Application no. 498 of 2015 (WA No. 6282016} Pushp Seinl Ws MoEERLE, Gol and others, Gavernment of Uttarakhand ulgs arder dated 05.06.2018 dirscted all the hydso project developers In the State of Urtarakhand
to release minimum a-flow of 25% of the average lean season Aow of that river froe their prafects,




