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TAMIL NADU POLLUTION CONTROL BOARD
From To
The Member Secretary The Additional Chief Secretary to Govt.,
Tamil Nadu Pollution Control Board, Environment, Climate Change and
Guindy Forests Department,
Chennai-600 032. Government of Tamil Nadu, Secretariat,
Chennai- 600 009.

Lr.No.TNPCB/DDL/F-6849 /PRS-MPR /2019 /dated: 22.04.2023.

Madam,

Sub: TNPCB-Submission of Revised Monthly Progress Report for the
month of FEBRUARY 2023 -Regarding.

Ref: 1) CPCB Lr.No.F.No.A-14011/0A 673/2020-WQM-1/ 12178/
dt.4.2.2020.
2) T.0.Lr.No.TNPCB/DDL/F.6849/PRS/2019 Dt : 09.03.2023.

With reference to the Government letter 1st cited, I am to submit
monthly progress report on action plans for the Polluted River Stretches for the
month of FEBRUARY 2023 in Tamil Nadu for kind perusal.

I request that the above report may be forwarded to the Executive
Director-Technical, National Mission for Clean Ganga, Ministry of Jal Shakthi,
Government of India with a copy to Central Pollution Control Board, New Delhi.

This is submitted for favour of kind information and necessary action
please.

Encl: As above Li
Nt
for Member Secretary
Bl

Advance copy submitted to:

The Executive Director-Technical, NMCG, (Ministry of Jal Shakthi,
Department of Water Resources, River Development & Ganga
Rejuvenation, Government of India), First floor, Major Dhyan Chand
National Stadium, India Gate, New Delhi-110002.

Copy to: File

No. 76, MOUNT SALAI, GUINDY, CHENNAI - 600 032.
Tel : 044-22353134 - 139 Fax : 044-22353068
Email : tnpcb-chn@gov.in  Web : tnpcb.gov.in




Format for Submission of Monthly Progress Report by the State of

Tamil Nadu

(Hon’ble NGT in the matter of OA No0.673/2018 dated 06.12.2019)

February 2023

Sl Progress report submitted by Enclosures
No. department
1. e Directorate of Municipal Enclosed vide
Administration (DMA), Annexure -1
e Chennai Metro water Supply &
Sewage Board (CMWSSB), and
¢ Greater Chennai Corporation
(GCC)
2. | Commissionerate of Town Panchayat | Enclosed vide Annexure —II
(CTP)
3. Directorate Rural Dvelopment & | Enclosed vide Annexure- III
Panchayat Raj
4. | Public Works Department Enclosed vide Annexure —-IV

PWD&WRD

Tamil Nadu Pollution Control Board

Enclosed vide Annexure -V




Monthly Progress Report in the NGT Matter *
OA No. 673 of 2018 (in compliance to NGT order dated 24.09.2020)

Month : FEBRUARY 2023.
Overall status of the state: :

Total Population:72.14 million
Urban Population:34.95 million

Rural Population:37.19 million

Il. a. Estimated Sewage Generation (MLD): 3938.29 MLD (State)
b. Estimated Sewage Generation (MLD): 400.47 MLD (PRS)

. Details of Sewage Treatment Plant:

S.No. Details of Sewage Treatment Plant State PRS
1. | Existing No. of STPs and 99 15
Treatment Capacity (in MLD) 2172.47 335.38
2. | Existing No. of FSTP and Capacity (in MLD) 32 6
0.924 0.06
Total 2173.394 335.44
3. | MLD of sewage being treated through Alternate technology 957 1.56
4. | Under Construction STPs & FSTP (MLD)’ 437.245 -
5. | Gap in Treatment Capacity in MLD 370.651 63.47
6. | Capacity Utilization of existing STPs& FSTPs 1057.494 151.162
7. | No. of Operational STPs 99 15
8. | No. of Complying STPs 99 15
9. | No. of Non-complying STPs Nil Nil
Details of each existing STPs in Tamil Nadu & PRS
No. Location Existing | Capacity Operational | Compliance
STP being Status of STP| Status of STP
Capacity | utilized
(MLD) (MLD)
CMWSSB
1.| NesapakkamSTP Zone -1V 23 15.08 Operational Complied
2. | KoyambeduSTP Zone — 111 34 32.48 Operational Complied
3. | KodungaiyurSTP Zone 1l 80 45.90 Operational Complied
4. | KodungaiyurSTP Zone | 80 47.07 Operational Complied
5. | Perungudi STP Zone - V 12 11.93 Operational Complied




6. | KoyambeduSTP Zone - 1l 60 Under Complied
0.0 L
Rehabilitation

7. | KodungaiyurSTP Zone I1& 11 110 86.24 Operational Complied
8. NesapakkamSTP Zone —IvV 40 22.41 Operational Complied
9. | PerungudiSTP Zone-V 54 53.93 Operational Complied
10| PerungudiSTP Zone-V 60 59.94 Operational Complied
11| NesapakkamSTP Zone -1V 54 50.80 Operational Complied
12| KoyambeduSTP Zone — IlI 120 103.49 Operational Complied
13| Sholinganallur STP(phase 1) 18 17.98 Operational Complied
14| Thiruvottriyur STP 31 5.08 Operational Complied

Kodungaiyur STP Zone — 11 Operational Complied
15 120 38.83

New
16| Nesapakkam TTUF 10 4.71 Operational Complied
17| CRRT - Chetpet MSTP 1.0 0.52 Operational Complied

CRRT- Nungambakkam Operational Complied
18 1.2 0.74

MSTP

CRRT - Todd Hunter Nagar Operational Complied
19 0.4*10=4 1.93

MSTP
20| CRRT -Kotturpuram MSTP | 0.3*2=0.6 0.57 Operational Complied

Total — 20 Nos 912.80 599.63
DMA

21.| Coimbatore- Ukkadam 70.0 35.0 Operational Complied
22.| Coimbatore- Ondiputhur 60.0 7.0 Operational Complied

Coimbatore- Nanjudapuram 40.0 - Under trial -
23 run

Coimbatore- 30.53 - Under trial -
24.| Kuruchi&Kuniyamuthur run
25.| Vellore 10.28 8.0 Operational Complied
26.| Dindigul 13.65 4.0 Operational Complied
27.| Avadi 36.0 6.50 Operational Complied
og | Avadi 4.0 1.50 Operational Complied




29.| Madurai-1 125.0 24.0 Operational Complied
30.| Madurai-2 45.70 15.0 Operational Complied
31.| Thanjavur 28.05 14.15 Operational Complied
32.| Tiruppur 15.0 8.50 Operational Complied
Tiruppur( Expansion of 15.0 - Under trial -
33.| existing) run
Tiruppur 36.0 - Under trial -
34.| (Sarkarperiyapalayam) run
Tiruppur(Chinnandipalayam) 20.0 - Under trial -
35. run
36.| Cuddalore 12.25 6.70 Operational Complied
37.| Kanchipuram 14.70 14.70 Operational Complied
38.| Maraimalai Nagar 2.20 2.20 Operational Complied
39.| Tiruvallur 6.20 5.50 Operational Complied
40.| Chidambaram 9.44 6.50 Operational Complied
41.| Thiruvannamalali 8.70 5.0 Operational Complied
42.| Viluppuram — Kakuppam 9.0 7.5 Operational Complied
43.| Viluppuram -Erumanthangal 3.50 1.80 Operational Complied
44.| Arakkonam 11.04 3.0 Operational Complied
45.| Thirupathur 11.43 3.50 Operational Complied
46.| Bodinayakkanur 12.08 4.0 Operational Complied
47.| Chinnamanur 3.99 3.72 Operational Complied
48.| Periyakulam 5.47 4.0 Operational Complied
49.| Ramanathpuram 7.0 6.0 Operational Complied
50.| Rasipuram 6.96 3.50 Operational Complied
51.| Theni-Allinagaram 12.05 9.50 Operational Complied
52.| Sivagangai 4.92 2.0 Operational Complied




53.| Dharmapuri 4.86 3.50 Operational Complied
54.| Karur 15.0 6.0 Operational Complied
55.| Krishnagiri 12.34 8.0 Operational Complied
56.| Namakkal 5.0 5.0 Operational Complied
57.| Nagapattinam STP-1 9.63 5.10 Operational Complied
58.| Nagapattinam STP-2 2.69 1.10 Operational Complied
59.| Tiruvarur 6.92 4.10 Operational Complied
60.| Ariyalur 4.16 1.80 Operational Complied
61.| Pudukkottai 10.62 8.50 Operational Complied
62.| Perambalur 4.20 3.60 Operational Complied
63.| Udhagamandalam 5.0 4.0 Operational Complied
64.| Udumalaipet 7.81 4.50 Operational Complied
65.| Virudhunagar 7.65 3.80 Operational Complied
66.| Tambaram 30.0 4.0 Under trial run Complied
67.| Tuticorin 28.0 10.0 Under trial run Complied
68.| Thiruchendur 3.90 2.0 Operational | Complied
Under trial i
69.| Ulunderpettai 3.15 1.0 ndertrielrn | Complied
70.| Pollachi 11.25 150 | e | Complied
.| Pollachi : :

72. Karaikudi 16.0 _ Under trial run -

73.| Nagercoil 17.66 ) Under trial run -

74.| Rajapalayam 21.85 i Under trial run -

75 PRS -Tiruchirappalli 58.0 58.0 Operational Complied
76 Tiruchirappalli — STP 2 370 ) Under trial run -

77.| Salem - Vellakuttai STP 13.0 11.0 Operational Complied
78.| Salem - Anaimedu STP 6.0 50 Operational Complied




79.| Salem - Mankuttai STP 350 15.0 Operational Complied
80.| Salem - Vandipettai STP 440 10 Operational Complied
81.| Tirunelveli 94 20 10.50 Operational Complied
82.| Erode 50.55 970 Operational Complied
83.| Mettur STP-1 0.82 0.354 Operational Complied
84.| Mettur STP-2 0.92 0.314 Operational Complied
85.| Mettur STP-3 5 45 2834 Operational Complied
86.| Kumbakonam 170 13.50 Operational Complied
87.| Mayiladuthurai 585 5 85 Operational Complied

Sathiyamanagal i i

Y galam 4.08 10 Operational Complied
88.
89 Mettupalayam 8.65 ) Under trial run -
Total - 69 Nos. 1233.0 443.122

CTP
90.| Mamallapuram TP 534 534 Operational Complied
91.| Orathanadu TP 530 1,60 Operational Complied
92.| Palanichettypatti TP 5 80 508 Operational Complied
93.| Thirumazisai TP 3.0 1.80 Operational Complied
94.| Velankanni TP 533 10 Operational Trial Run
95.| Manachanallur TP Operational Trial Run
96.| S. kannanur TP 6.41 2.0
97.| Vallam TP 235 1.0 Operational Trial Run
98.| Perundurai TP 3.14 1.0 Operational Trial Run
99.| Melachokanathapuram TP 20 10 Operational Trial Run

Total ( 10 Nos) 26.67 13.82

Grand Total (99Nos.) 2172.47 1054.09




Details of existing FSTPs in Tamil Nadu

S.No. Location Existing STP Capacity Operational Compliance
Capacity MLD| Being Utilized | Status of STP Status of STP
MLD
DMA
1 | Kangeyam 0.02 0.02 Operation Complied
2 | Kovilpatti 0.04 0.04 Operation Complied
3 | Tirumangalam 0.04 0.04 Operation Complied
4 | Dharapuram 0.03 0.03 Operation Complied
5 | Sengottai 0.02 0.02 Operation Complied
6 | Thuraiyur 0.02 0.02 Operation Complied
7 | Vickramasingapuram 0.03 0.03 Operation Complied
8 | Edappadi 0.03 0.03 Operation Complied
9 | Kadayanallur 0.04 0.04 Operation Complied
10 | Pattukottai 0.03 0.03 Operation Complied
11 | Tiruchengode 0.04 0.04 Operation Complied
12 | Melur 0.02 0.02 Operation Complied
13 | Ambasamuduram 0.03 0.03 Operation Complied
14 | Mannargudi 0.03 0.03 Operation Complied
15 | Aruppukottai 0.04 0.04 Operation Complied
16 | Sankarankoil 0.03 0.03 Operation Complied
17 | Vandavasi 0.02 0.02 Operation Complied
18 | Gudiyatham 0.03 0.03 Operation Complied
19 | Tenkasi 0.04 0.04 Operation Complied
20 | Paramakudi 0.04 0.04 Operation Complied
21 | Srivilliputhur 0.03 0.03 Operation Complied
22 | Cumbum 0.04 0.04 Operation Complied
23 | Koothanallur 0.02 0.02 Operation Complied
24 | Thiruthuraipoondi 0.01 0.01 Operation Complied
25 | Puliangudi 0.04 0.04 Operation Complied




26 | Kulithalai 0.02 0.02 Operation Complied
27 | Attur 0.04 0.04 Operation Complied
Total 27 FSTPs 0.82 0.82
CTP
28. | Karunguzhi 0.024 0.024 Operation Complied
29. | Periyanaikanpalayam 0.03 0.03 Operation Complied
30. | Chengam TP 0.020 0.020 Operation Trial run
31. | Alangayam TP 0.015 0.015 Operation Trial run
32. | Mudukulathur 0.015 0.015 Operation Trial run
Total (5 Nos) 0.104 0.104
Grand Total (32 Nos) 0.924 0.924
Details of under construction STPs in Tamil Nadu
Phvsical Status of 1&D
. Capacity of the y or House Completion
S.No Location Progress Y
plant (MLD) in 0 sewer Timeline
0 connection
CMWSSB
1 | Sholinganallur STP(PHASE May 2023
54 93.15 (36 +18) 18 MLD trial
) run under progress
2 | Kodungaiyur STP Zone - | 120 100.0 Feb 2023
Trial run under progress
3 | NesapakkamSTP Zone - IV 50 100.0 Feb 2023
Trial run under progress
4 | PerungudiSTP Zone - V 60 68.50 June 2023
5 | Perungudi TTUF 10 79.75 April 2023
6 | CRRT, Langs Garden MSTP 10 66.80 June 2023
Total (6 Nos.) 304
DMA
7 | Ambur 16.71 54 June -23
8 | Vellore 50.0 91 - June-23
9 | Ponneri 6.52 32 Dec -23
10 | Pammal&Anagaputhur 21.0 15 Dec -23
11 | Rameshwaram 4.08 52 June-23




12 | Tindivanam 11.44 prelimi K d Dec-23
13 | Villupuram Added Area 456 reliminary works starte Dec-23
Total 7 120.31
CTP
14 | Sriperumbudur TP 8.50 97 5695/6000 31.07.2023
15 | Thiruporur TP 4.02 95 4479/4479 30.06.2023
Total (2NoS) 12.52
Grand Total (15 Nos) 436.83

Note : In Trichy corporation revamping of Existing STP of 30 MLD work is cancelled , instead of that 100 MLD

capacity STP is proposed to be taken up under AMRUT 2.0 with Modern technology,

Details of under construction FSTPs in Tamil Nadu

SI.No. Location Capacity of the plant Physical Completion Timeline
(MLD) Progress in %
DMA
1 | Sirkali 0.02 90 Mar- 2023
2 | Padmanabhapuram 0.02 75 Apr -2023
3 | Vedaranyam 0.02 89 Mar -2023
4 | Aranthangi 0.02 78 Mar - 2023
5 | Coonoor 0.01 82 Mar -2023
6 | Virudhachalam 0.04 93 Mar - 2023
7 | Jayamkondan 0.02 90 Mar -2023
8 | Gudalur 0.02 83 Mar - 2023
9 | Chengalpattu 0.02 81 Mar -2023
10 | Walajapet 0.03 32 Tender cancelled
11 | Keelakarai 0.02 53 Apr - 2023
12 | Sivakasi 0.04 43 Apr - 2023
13 | Vaniyambadi 0.03 44 Apr -2023
14 | Kuzhithurai 0.04 79 Mar - 2023
Total 14 0.35
CTP
ivi Consulting TNPCB for NOC
15 Jalakandapuram TP 0.015 100 Civil works onsulting or
completed
16 Pennagaram TP 0.015 95 31.03.2023
17 Kaveripattinam TP 0.015 95 31.03.2023
18 | kurumbalur TP 0.010 95 31.03.2023
19 0.010 100Civil works 31.03.2023
Pennadam TP completed.
Compound wall
work in progress.
Total (5 Nos) 0.065
Grand Total (19 Nos) 0.415




Details of proposed STPs in Tamil Nadu State

Sl. | Locations Capacity of the STP| Status of Project (at DPR Stage/ Under tendering/
No. proposed - MLD work to be awarded)
DMA

1 | Trichirapalli 7.50 Retender stage

2 | Tirunelveli 10.0 Retender stage

3 | Musiri

4 | PunjaiPugalur DPR Stage

5 | Mangadu DPR Stage yet to be finalized

6 | Chitlapakkam

7| Madampakkam Merged with Tamb tion. DPR ti d

- ergea wi amparam corporation. preparations under

8 | Peerkankaranai progress.

9 | Perungalathur

10 | Thiruneermalai
11 | Trichirapalli 100

Total (11 Nos.)
CTP Status of Project Remarks
. . DPR is under preparation by

12 | Sirugamani TP DPR Stage WAPCOS / PWD.

13 | Mohanur TP DPR Stage

14 | Velur TP DPR Stage

15 | Bhavani sagar TP DPR Stage

16 | Sirumugai TP DPR Stage

17 | Madathukulam TP DPR Stage

18 | Omalur TP DPR Stage

19 | Poolampatty TP DPR Stage

20 | Kuthalam TP DPR Stage

21 | Thirukattupalli TP DPR Stage

22 | Thiruvaiyaru TP DPR Stage

23 _IID_EF:)thanalckenpalayam DPR Completed

24 | Yethapur TP DPR Completed Tamil Nadu Water Investment
25 | Belur TP DPR Completed Company (M/s TWIC has

26 | Srivaikundam TP DPR Completed been appointed as consultant
27 | Authoor TP DPR Completed for preparation of DPR.

28 | Eral TP DPR Completed )

29 | Alwarthirunagari TP DPR Completed DPR submitted on

30 | Then Thiruperai TP DPR Completed 15.02.2022 by TWIC. DPR

under scrutiny.
31 | Arumuganeri TP DPR Completed




32 | Mukkudal TP DPR Completed The State High Powered
33 | Gopalasamudram TP DPR Completed Committee meeting held on
34 | Kallidaikurichi TP DPR Completed 26.02.2022 has approved to
35 | Cheranmahadevi TP DPR Completed | €stablish Decentralised STP &
36 | Veeravanallur TP DPR Completed DEWATS method.
37 | Patthamadai TP DPR Completed Administrative sanction issued
21.03.2022 k
38 | Mela Seval TP DPR Completed ?n _03 022 and works are
Naranammalpuram In various stages.
39
TP
Total (28Nos)
Grand Total 39 Nos
Details of Proposed FSTPs in Tamil Nadu
SI.No. Location Capacity of the plant Physical Completion Timeline
(MLD) Progress in %
DMA
1 | Colachel 0.04 - Work is to be Commissioned
2 | Manaparai 0.02 - Work is to be Commissioned
3 | Nellikuppam 0.02 -
4 | Panruti 0.03 -
5 | Usilampatti 0.02 - Administrative Sanction issued
Total (5) 0.13

V. Details of Industrial Pollution-TNPCB

SI. No. Details of Industries State PRS
1. No. of industries in the State: 49,524 7,381
2. No. of water polluting industries in the 11,538 1,770
State:
3. Quantity of effluent generated from the 2,835.7 452.7
industries in MLD:
4. Quantity of Hazardous Sludge generated | 9,64,810 T/A -
from the Industries.
5. No. of industrial units having ETPs: 11,538 1,770
6. No. of industrial units connected to 1,497 Nil
CETP:
7. No. and total capacity of ETPs (details of - -
existing/ under construction / proposed)
8. Compliance status of the ETPs: 11,538 Industrial units provided Zero liquid
discharge system and there is no discharge
into the water bodies
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proposed)

Number and total capacity of CETPs
(details of existing/ under construction /

Existing 36
Nos. (99 MLD).
35 CETPs in
operation:1 No is
closed.

Proposed — 10 Nos.,
Capacity 41 MLD.

Note: Some member
units are in operation
with adequate treatment

systems. Other balance
units have not been
constructed.

Under Construction

1 CETP at Kanchipuram (members 76 Nos.)-3650

KLD capacity.

10

CETPs

Status of compliance and operation of the

Details furnished below

Status of compliance and operation of the CETPs in the State-TNPCB

Sl. Location No. of No. of Restricted | Status of | Compliance
No. CETPs| industrial units| Quantity for CETPs | Status TNPCB
connected to CETPs Norms.
CETP. (KLD)

Talco Trichy

1 | Tannery CETP- 1 5 201.4 Operation Complied
Trichy
Talco

2 | DindigulTanners 1 49 1517 Operation Complied
Enviro Control
CETP-Dindigul
PerunduraiLeather . .

3 Eco — Security 1 14 1000 Operation Complied
CETP -Perundurai
AmburTannery . .

4 | CETP-Thuthipet 1 49 1150 Operation Complied
Sector-Ambur

5 | Ambur Tannery
CETP-Maligaithope 1 17 330 Operation Complied
Sector - Ambur

6 Talco Peranambut ) )
Tannery CETP - 1 36 600 Operation Complied
Vellore

7 VanitechLtd - CETP, ) )
Vaniyambadi 1 133 2000 Operation Complied

8 | RanipetTannery Operation Complied
CETP - Ranipet 1 82 3600

9 | RanipetSIDCO
Finished Leather Operation Comp]ied
CETP -Ranipet 1 9 1875
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10

SIPCOT & SIDCO
Phase 11
Entrepreneur
Finished Leather
CETP - Ranipet

20

700

Operation

Complied

11

Vishram Tanners
Enviro Control
systems Pvt Ltd
CETP — Visharam -
Ranipet

36

669

Operation

Complied

12

Madhavaram
Leather CETP -
Madhavaram

14

400

Operation

Complied

13

Pallavaram
Tanners CETP -
Pallavaram

119

3000

Operation

Complied

14

Madurai Electro
platers CETP -
Sivagangi

48

49.6

Operation

Not Complied

15

Ambattur Electro
Platers CETP
Ambattur

211

200

Operation

Complied

16

Eastern CETP
- Tiruppur

75

4500

Operation

Complied

17

PND Textille CETP
-Tiruppur

2000

Operation

Complied

18

AngaripalayamCET
P —Tiruppur

29

9000

Operation

Complied

19

KunnagalpalayamC
ETP- Tiruppur

12

2585

Operation

Complied

20

MurugampalayamC
ETP-Tiruppur

18

7177

Operation

Complied

21

Andi palayam
CETP- Tiruppur

60

1911

Operation

Complied

22

Kasi palayamCETP-
Tiruppur

28

3520

Operation

Complied

23

Mannarai CETP-
Tiruppur

69

3748

Operation

Complied

24

VeerapandiCETP-
Tiruppur

10758

Operation

Complied

25

Park CETP -
Tiruppur

17

2250

Operation

Complied

12




ArulpuramCETP- . .
26 | Tiruppur 1 23 4950 Operatlon Complied
SripulavapattiCETP- _ _
27 Tiruppur 1 12 4500 Operatlon Complled
VelluvapalayamCE . .
30 g";‘gg;ﬁm CETP- . 15 2485 Operation Complied
KaraipudurCETP- . .
31 Tirupzur 1 19 2681 Operation Complied
32 $?rﬁ[:)l:rramCETP- 1 o5 4950 Operation Complied
ChinnakariCETP- . .
33 | Tiruppur 1 9 6561 Operation Complied
Textile Sector . .
34 | CETP-SIPCOT 1 14 2681 Operation Complied
Perundurai
Textile Association Not in Not Complied
35 | CETP - 1 62 1500 . (Closed)
Kanchipuram operation
Hotel Association .
36 | CETP- Kodaikanal 1 40 850 Operation Complied
Total 36 1472 98794
Note:

1. The CETP, Kanchipuram was closed by the TNPCB and the power supply was

disconnected on 01.07.2019, as the CETP has not implemented ZLD. The member units

were also closed and power supplies disconnected. Hence, the member units are not in

operation. As the CETP, Kanchipuram is closed, consent to Establishment order has
been issued by the TNPCB for an another CETP for establishment(M/S Peraringnar

Anna Handloom Silk Park Ltd, Kanchipuram) and the works are under progress.

2. Closure directions issued to Madurai Electroplaters CETP for not providing OCEMS.

The CETP obtained stay order from the Hon’ble High Court of Madras (Madurai Bench)

and the CETP is in operation.
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Details of CETP Under Construction in the State

Sl Location Name of CETPs CETP Status
No. Capacity
(MLD)
1. | Kanchipuram M/S Peraringnar Anna Handloom Silk Park 3.650 Under
Ltd, Kanchipuram. construction.
Note : 76 Member units are under construction.
Details of CETPs Proposed in the State
Sl Location Name of CETPs CETP Status
No. Capacity
(MLD)
1. | Perundurai Sree Bhavani Dyeing Cluster Development 4 1.The Secretary,
- . . Ministr of
Limited, Perundurai Taluk, Erode District. Textiles){ GOl
2. | Perundurai Kadayampatti CETP Private Limited, 6.25 New Delhi
addressed vide
Bhavani,Perundurai Taluk, Erode District letter No.
- - - 16.06.2021 to
3. | Perundurai Kadayampatti Common Reject Management 1.75 the Chief
Systems Private Limited (CRMS), Secretary,
Government  of
Perundurai Taluk, Erode District Tamil Nadu
- — herein it h
4. | Erode Gangapuram CETP Private Limited, 4.5 \k;\:aeilregt]ateld thii
Erode Taluk & District the  funding
pattern to the
5. | Erode Villarasampatti CETP Private Limited, Erode 4.5 CETPs is under
L revision for next
Taluk & District five years.
6. | Erode M/s.SuriyampalayamCETP Private Limited, 4.2 sNo  member
Erode unitis in
_ i operation
7. | Erode M/s. Green Kalingarayan CETP Private 5.8 without  ZLD
Limited,Erode system;  Other
member  units
8. | Erode M/s. Erode CETP Private Limited 2.0 are  proposed
industries only,
(CRMS), Erode. ie. Green sites
9 | Kumarapalayam | M/s. Kumarapalayam Green Cauvery 5.0 only
Dyeing Cluster,Kumarapalayam 3. GOI share is
awaited.
M/s. Green Environmental Association,
10| Kumarapalayam | pajjipalayam&Kumarapalayam,Namakal 3.0
dist.
TOTAL - 10 CETPs 41
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V .Solid Waste Management:

No | Solid Waste Management State PRS
1. | Total number of Urban Local Bodies 649 48
2. | Current Municipal Solid Waste Generation (TPD) | ULB- 15,240 ULB-
Note: The MSW ofRLB is 1786.8
furnished separately in the '
dossier below.
3. | a. Number of facilities *3688 (DMA-2021 +CTP- | 446
1219+ GCC-448)
b. Installed capacity ~TPD *9704 (DMA-6188+CTP- | 4459
1448+GCC-2068)
c. Utilization of existing MSW processing facilities in
TPD (bifurcated by type of processing eg- Waste to 8207 (DMA-5391 +CTP-
Energy (Tonnage and Power Output), Compost Plants 1448+GCC-1368) 1294
(Windrow, Vermi, decentralized pit composting), bio-
methanation, MRF,etc

4. | Action plan to bridge gap between Installed Capacity | 1. It is proposed to increase thesegregation,
collection and treatment of MSWs.

2. The non-bio-gradable waste such as plastic
wastes, etc. will be segregated and disposed
scientifically.

3.Continuous awareness being created for
source segregation and fixing target to

achieve goal and periodically reviewed.

and Current Utilization of processing facilities (if Gap >
20%)

5. | No. and capacity of C&D waste processing plants in | Existing -2 Nos. 0f400 Nil
TPD (existing, proposed and under construction) TPD (each)
Proposed — 3 Nos. at
Coimbatore, Trichy and
Madurai.
6. | Total No. of wards (ULBS) 12,999 1182
No. of wards having door to door collection service, 12,518 1161
No. of wards practicing segregation at source
11,428 1051
7 | Details of MSW treatment facilities proposed and under | Proposed-10 Nos. (DMA- | 1 No.
. ) 10).
construction (No., capacity, and technology) Capacity :36.5 TPD 14 TPD
(DMA-36.5)

15




Under Construction-
*107 Nos. (DMA-97 + | 15Nos,
CTP-1+4GCC-9), 298 TPD
Capacity
1513TPD.(DMA-868
+GCC-645)

6 incinerator plants of 35
TPD & 9 pyrolysis
plants of 0.9 TPD are
completed and are in

trial run.

(Technology: Windrow composting,
Vermicomposing, Bio-gas production,
Incineration, Pyrolysis, Micro
compositing, Organic Compositing,
Resource Recovery)

8. | No. and area (in acres) of uncontrolled garbage Uncontrolled garbage dumpsite - Nil.
dumpsites and Sanitary Landfills. Sanitary land fill — Nil
Bio-mining :
Total quantity of Legacy waste generated
1,32,36,396Cum.
Total quantity of Legacy Waste biomined
upto the month of February 2023 is
1,26,35,091.75 Cum
Note: 1) 93 ULBs, have achieved 100%
biomining.
2)The  Commissionerate  of  Town
Panchayats, Government of Tamil Nadu
has increased the Quantum of Legacy
waste.
9. | No. and area (in acres) of legacy waste within 1km _
buffer of both side of the rivers Nil
10. | No. of drains falling into rivers and No. of drains

having floating racks/screens installed to prevent

solid waste from falling into the rivers

29 MSW drains fall into water bodies.
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Rural Development and Panchayat Raj (RD & PR)

No. | Solid Waste Management State PRS
Current Municipal Solid Waste Generation 1272 8.30
1.
TPD
2 | Number of Village Panchayats 12525 31
3. | Details of MSW treatment facilities 287 1
proposed(Nos)

Status of ULB wise Management of Solid Waste-DMA, CTP& Greater
Chennai Corporation (GCC)

ULBs | Total MSW | Total MSW Existing Utilization ProposedMswFacilities&
generation | processed | MSW Facilities | Capacity of Msw Completion timeline
(TPD) (TPD) facilities (TPD)
DMA 7518 6188 Windrow/Vermi 5391 100  Nos. of MSW
composting, treatment  facilities  are
Blogas. under construction& 10
generation .
Nos. of facilities are
proposed.
CTP 1805 1573 Pyrolysis, 1573 Incinerators & Pyrolysis
biocomposting. are under progress for
processing non-recyclable
dry waste on cluster basis.
GCC 5917 1368 Windrow/Vermi 1224 9 Nos. of MSW treatment
Compos“”gg Bio- facilities are under
gasgeneration )
construction.
Total 15240 9129 8188
V1.Bio-medical Waste Management (BWM):
SN | BWM State PRS
1. | Total Bio-medical a) Authorizedquantity :101.098T/Day. Authorized quantity: 10.494
generation (TPD) b)Average generation : 45 T/day. T/Day
2. | No. of Hospitals and | 28,435 6210
Health Care
Facilities:
3. | Status of Treatment | Total -12 Nos.

Facility/ CBMWTF:

10- Facilities under operation, 2-Facilities - Issued Closure order by
TNPCB for non- compliance.
3 Nos Commonfacilities (CBMWTFs) are under establishment in
Hosur,Gummidipoondi&Tiruppur .
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VII. Hazardous Waste Management (HWM)

S.No Hazardous Waste

Tamil Nadu State

Management
1. Total Hazardous Waste | Total :9.64810 lakhs T/A
generation Recylable:1.2081 lakhs T/A
Utilizable : 7.30 lakhs T/A
Land fillable : 0.90 lakhs T/A
Incinerable :0.24 lakhs T/A
2. No. of Industries 4,199 units

generating HW

3. Treatment Capacity of
all TSDFs

2 Nos. of M/s Tamil Nadu Waste Management Limited
(TNWML) Facility :

a.TSDFEGummidipoondi : Permitted land fillable hazardous
waste in SLF- 1,00,000 T/A Permitted for Incineration of

hazardous waste with incinerator of capacity-1.5 T/Hr.
b.TSDEViruthunagar : Permitted land fillable hazardous waste
in SLF-2,40,000 T/A

4. Average Quantity of

Land fillable hazardous waste- 90,296 T/A

Hazardous waste .
reaching the TSDFs and Incinerable hazardous waste- 7312 T/A
treated
5. Details of on-going or | A common TSDF is proposed by TNWML (Unit-3) at

proposed TSDF

Balethottam village, Pochampalli Taluk, Krishnagiri District for
which CTE is granted under Water & Air Acts for direct
landfillable Hazardous waste -83 TPD & treated landfillable
hazardous waste -166 TPD.

VIII. Plastic Waste Management

Plastic Waste STATE PRS
Management
Total Plastic Waste 1124 109.2

generation (TPD)
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Treatment/ Measures

adopted for reduction or

management of plastic
waste

Recyclable/ Saleable plastics are sold to authorized vendors. Non-saleable
plastics are sent to cement factories for co-incineration and also used as a
component for laying roads. Incinerators & pyrolysis plants are under
progress for processing non-recyclable dry waste in cluster basis.

A plastic Shredding unit is available at each district under SWM Scheme.

All the ULBs are enforcing source segregation of wastes and the saleable
fraction of plastic wastes are sold to recyclers and remuneration is paid
back to sanitary workers. Apart from that, a total quantity of 1110 MT of
single use plastics had been seized and a penalty of Rs.5.48 crore has been
levied. The seized plastics are stored at Resource Recovery Centers
(RRC) and disposed to Cement industries. The Government of Tamil
Nadu has banned the single use plastics. The Government of Tamil Nadu
has issued orders vide G.O(MS)No0:116 Environment Climate Change and
Forests Department, to use cloth bags instead of plastic carry bags.

IX.  Details of Alternate Treatment Technology being adopted by the State/UT: Nil

X. Identification of polluting sources including drains contributing to river pollution and action

as per NGT order on in-situ treatment:

Total out falls in Six Polluted River Stretches

SI.No. Name of the river | Total No of Out falls. Remarks
1 Sarabanga 28 STPs/FSTPs are
2 Vasista 5 under construction.
3 Cauvery 39 To bridge the gap
4 Thirumanimutharu 7 STPs/FSTPs
5 Bhavani 20 proposals are evolved.
6 Tamirabarani 20
Grand Total 139

Note : No MSW is discharged into the Polluted River Stretches.
XI. Details of Nodal Officer appointed by Chief Secretary in the State/UT: Nodal officers have been

nominated vide G.O.Ms No0.64 Environment and Forests (EC.2) Department dated 03.10.2020 by the

Government of Tamil Nadu.

XI1. Details of meetings carried under the Chairmanship Chief of Secretary in the State/UT: Environment

Monitoring Cell meeting has been conducted by the Additional Chief Secretary to Government of Tamil
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Nadu, Environment and Forests Department, on 23.12.2020. The Chief Secretary to Government of Tamil

Nadu has reviewed the progress on 20.04.2022.

X1,  Latest water quality of polluted river, its tributaries, drains with flow details and ground  water

quality in the catchment of polluted river.

Latest water quality of the polluted river stretches for the month of

February2023
SI.No. Name of the River No of Monitoring BOD mg/I
Locations
1 Sarabanga 1 24
2 Thirumanimutharu 1 18
3 Vasista 1 24
4 Cauvery 19 <225
5 Bhavani 7 <2_24
6 Thamirabarani 12 <2

Source: TNPCB

Ground water quality in the catchment of polluted rivers-PWD

Name of the River

Ground water quality

Sarabanga

The State Ground and Surface Water Resources Data Centre (SG&SWRDC) has
provided monitoring wells for observation of ground water quality in Danishpet,
Omalur, Idaipadi, Thevur and Tharamangalam areas. The Total Dissolved Solids
(TDS) of this stretch is found to be vary between 227 mg/L to 1081 mg/L. range of

moderate quality.

Thirumanimutharu

The SG&SWRDC provided monitoring wells in Salem, Attayampatti and Palapatti
areas. The TDS in this stretch vary between 765 mg/Lto 1197 mg/L.

Vasista

The SG&SWRDC is having monitoring wells in Papanaickenpatti, Yethapur,
Athur and Thalaivasal. The TDS value is between 301 mg/L to 1096 mg/L
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Cauvery

The SG&SWRDC is having ground water quality data for the areas of
Dharmapuri, Mettur, Bhavani, Salem, Paramathivelur, Kumarapalayam, Karur,
Erode, Musiri, Trichy, Kulithalai, Kumbakonam and Mayiladuthurai and in
Dharmapuri the TDS varies between 412 mg/L to 1751 mg/L, at Salem the water
quality varies between 384 to 2967 mg/l, at Namakkal the TDS exceed even 5000
mg/L. At Thanjavur and Cuddalore in most of the locations the water quality is
found to vary between good and moderate and at few places of Cuddalore TDS

values is more than 6000 mg/I

Bhavani

The general distribution of ground water quality varies between Good to
moderate level.

Thamirabarani

The collected water quality data of Cheranmadevi, Thiruvidaimaruthur,
Ambasamudram, Thirunelveli, Palayamkottai, and Ariyanaygipuram showed
good, poor and moderate quality based on TDS.

XI1V.Ground water regulation-PWD

Name of the River Ground water regulation

Sarabanga

For effective management of Ground Water, 683 packaged drinking water firms

Thirumanimutharu

operated illegally have been closed as per Honorable Madras High Court order

Vasista

passed under WP No0.16299 / 2018. In the Tamirabarani basin, 9 illegally

Cauvery

operating firms have been sealed and closed.

Bhavani

A Comprehensive Groundwater (Management and Development) Act, to

Thamirabarani

regulate and manage the extraction of Groundwater is under active
consideration of the Government of Tamil Nadu.The draft act has been
approved by the high level technical committee headed by the Chief Secretary.
Further

XV. Good irrigation practices being adopted by the State-PWD:

Name of the
River

Good irrigation practices being adopted by the State

Sarabanga

Thirumanimutharu

IAwareness meetings are conducted under TNIAMP, ADB & State Funds. In

Vasista

some parts of the reach DRIP irrigation is practiced.

Cauvery

Bhavani

Thamirabarani

Village level awareness campaigns are conducted periodically by PWD officials
to adopt the crop rotation for good irrigation practices. Rehabilitation and
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modernization of Tanks, Anicuts and Supply channels are being carried out in
TNIAMP projectas per GO Ms No: 140 PW (WR 1) Dept Dt: 21.06.2017 for an
amount of Rs.107.09 crores.Kudimaramath woks as per G.O
(Ms).No0.98PW(W1)Dept/Dt: 22.04.2020 for an amount of Rs. 16.365 Crores is
carried out in Tirunelveli and Thoothukudi Districts.

XVI. Rain Water Harvesting-PWD

Name of the River | Existing Ongoing Works Proposed Works
Structures (Nos) (Nos)
(Nos)

Sarabanga 5 2 10-Recharge Wells

Thirumanimutharu | 6 -- 14-Recharge Wells

Vasista 16 -- --

Cauvery 44 10 29

Bhavani 41 1-Check dams --

5 - Recharge shafts

Thamirabarani 7 4 Total - 230Nos.
Barrages 3 Nos.—Rs.230 Crores.
Artificial Recharge well 221 Nos,
Recharge shaft 4 Nos. -Rs. 88.496Crores.

Total 119 22 283

XVII1.Demarcation of Flood plain and removal of illegal encroachments - PWD:

Name of the
River

Demarcation of Floodplain and removal of illegal
encroachments

Sarabanga

Drone Survey completed by WAPCOS in January 2021. The draft DPR

prepared by M/s.WAPCOS for conducting the above survey for identification
of flood plain zones and area for afforestation to maintain Bio Diversity has
been submitted and scrutization of DPR is done by NCRD during March 2022
and finalization of DPR — Phase — | is done and sent to the Engineer-in-Chief
& Chief Engineer (General), WRD, Chepauk, Chennai for funding. The
tentative cost of the DPR- Phase -1 is around 1205.50 crores. Encroachment if
any is identified during the survey will be evicted and other management

works will be completed and rehabilitation and resettlement will be done.

Vasista

No Flood plains zones/encroachment have been identified.
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Cauvery

Drone Survey completed by WAPCQOS in January 2021. The draft DPR
prepared by M/s.WAPCOS for conducting the above survey for
identification of flood plain zones and area for afforestation to maintain
Bio Diversity has been submitted and scrutization of DPR is done by
NCRD during March 2022 and finalization of DPR — Phase — | is done
and sent to the Engineer-in-Chief & Chief Engineer (General), WRD,
Chepauk, Chennai for funding. The tentative cost of the DPR- Phase -1 is
around 1205.50 crores. Encroachment if any is identified during the
survey will be evicted and other management works will be completed

and rehabilitation and resettlement will be done.

Bhavani

Drone Survey completed by WAPCOS in January 2021. The draft DPR
prepared by M/sSWAPCOS for conducting the above survey for
identification of flood plain zones and area for afforestation to maintain
Bio Diversity has been submitted and scrutization of DPR is done by
NCRD during March 2022 and finalization of DPR — Phase — | is done
and sent to the Engineer-in-Chief & Chief Engineer (General), WRD,
Chepauk, Chennai for funding. The tentative cost of the DPR- Phase -1 is

around 1205.50 crores.

b.55 Nos of encroachments are to be removed which belong to fishing
community. Recommendations for alternate land has been sent to
Secretary to Government, Revenue department by Commissioner for
Revenue administration vide letter No F.2/41632/2005/Dt.15.2.2006.

Thamirabarani

a. To prepare comprehensive flood protection plan for Thamirabarani River
Rs. 4.00 Lakhs has been allotted vide GO Ms. No. 37 Revenue (DMII)
Department 9.02.2017. Estimate has been prepared for Rs. 4.00 Lakhs for the
demarcation of Flood plain zone and steps are being taken for the protection
and management of Flood plain Zones of Thamirabarani .

b. In Tirunelveli Corporation, Prosopis juliflora on the river stretches for a
length of 10km from Vilagam to Naranammalpuram river bridge were removed
at a cost of 140.00 lakhs vide GO(2D) No. 14 PW (P2) Dept Dated 8.03.2019 to

restore the River course for a free flow of flood water.
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c. In River Banks of the Thamirabarani, the following encroachments were
identified& demarcated by the water resource department/Public works
department. The issue of eviction notices to the encroachers under eviction of
encroachment act is under progress in Tirunelveli and Thoothukudi District.

Sl District Encroachment | Evicted Balance to be
No. Nos. Nos. evicted Nos.
1. | Tirunelveli 683 639 44
2. | Thoothukudi 1084 117 967
Total 1767 756 1011

XVIIl.  Maintaining minimum e-flow of river-PWD:

Name of the Maintaining minimum e-flow of river
River
Sarabanga This river is only a flood carrier. The sewage water enters in to the river in

Edapaddi Municipality, Omalur Town Panchayat and Poolampatti Town
Panchayat. The above treatment plants are proposed under NadanthaiVaazhi
Cauvery for which a draft DPR has been prepared by M/s. WAPCOS, has been
submitted and is under the scrutinization of the DPR is done by NCRD during
March 2022 and finalization of DPR — Phase — | is done and sent to the
Engineer-in-Chief & Chief Engineer (General), WRD, Chepauk, Chennai for
funding. The tentative cost of the DPR- Phase -1 is around 1205.50 crores.

E flow will be maintained in this river after completion sewage treatment plants.

The treated water will flow as environmental flow.

Thirumanimutharu

This river is only a flood carrier. The sewage water enters in to the river in
Salem Corporation. Treatment plants have been proposed under
NadanthaiVaazhi Cauvery for which a draft DPR has been prepared by M/s.
WAPCOS, has been submitted and is under the scrutinization of the DPR is
done by NCRD during March 2022 and finalization of DPR — Phase — | is done
and sent to the Engineer-in-Chief & Chief Engineer (General), WRD, Chepauk,
Chennai for funding. The tentative cost of the DPR- Phase -1 is around 1205.50

crores.

E flow will be maintained in this river after completion of sewage treatment
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plants,asthetreated water will flow as environmental flow.

Vasista

This river is only a flood carrier. But the sewage water enters in to the river in
Attur and Narasingapuram Municipality. After completion of sewage treatment

plants in the above locations, the treated water will flow as environment flow.

Cauvery

Mettur dam is opened for irrigation from June 12" to January 28™ based on
availability of water every year. It is opened for drinking purpose in the
remaining days, during the monsoon period at flood time the maximum food
discharge in the river has been 284606 cusecs on 08.07.1961. Usually a monthly
minimum average E flow of 0.10 TMC is maintained. The E flow is maintained
for more than 8 months. During the month of February 2023 an E Flow of
0.836 TMC was maintained.

Bhavani

An E flow of 31,792cusecs (including Irrigation purpose) was maintained in the
river Bhavani during the Month of February2023.

Thamirabarani

An average of 883.14 cusecs of water is released into the river in the month of

February 2023 to ensure minimum environmental flow.

XIX. Plantation activities along the rivers-PWD

Name of the

River

Plantation activities along the Rivers

Sarabanga

It is proposed to plant around32,400 samplings under NadanthaiVVaazhi Cauvery
for which a draft DPR has been prepared by M/s. WAPCOS, has been submitted
and is under the scrutinization of the DPR is done by NCRD during March 2022
and finalization of DPR — Phase — | is done and sent to the Engineer-in-Chief &
Chief Engineer (General), WRD, Chepauk, Chennai for funding. The tentative
cost of the DPR- Phase -1 is around 1205.50 crores.

Thirumanimutharu

It is proposed to plant around 42,000 saplings samplings under NadanthaiVaazhi
Cauvery for which a draft DPR has been prepared by M/s. WAPCQOS, has been
submitted and is under the scrutinization of the DPR is done by NCRD during
March 2022 and finalization of DPR — Phase — | is done and sent to the Engineer-
in-Chief & Chief Engineer (General), WRD, Chepauk, Chennai for funding. The
tentative cost of the DPR- Phase -1 is around 1205.50 crores.
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Vasista

There is no proposal at present.

Cauvery

It is proposed to plant around 1,44,500 saplings samplings under
NadanthaiVaazhi Cauvery for which a draft DPR prepared by M/s. WAPCOQOS,
has been submitted and is under the scrutinization of the DPR is done by NCRD
during March 2022 and finalization of DPR — Phase — | is done and sent to the
Engineer-in-Chief & Chief Engineer (General), WRD, Chepauk, Chennai for
funding. The tentative cost of the DPR- Phase -1 is around 1205.50 crores.

Bhavani

It is proposed to plant around 86,500 saplings samplings under NadanthaiVaazhi
Cauvery for which a draft DPR prepared by M/s. WAPCOS and submitted
andscrutinization of the DPR is done by NCRD during March 2022 and
finalization of DPR — Phase — I is done and sent to the Engineer-in-Chief & Chief
Engineer (General), WRD, Chepauk, Chennai for funding. The tentative cost of
the DPR- Phase -1 is around 1205.50 crores.

Thamirabarani

At present there is no proposal on plantation on the River Banks and
investigation works are being taken to implement it by Forest Department.

XX. Development of biodiversity park - PWD

Name of the River

Development of Biodiversity park

Sarabanga

Thirumanimutharu

Drone Survey has been completed by M/s.WAPCQOS in January 2021. A draft
DPR prepared by M/s.WAPCQOS has been submitted and the scrutinization of
DPR is done by NCRD during March 2022 and finalization of DPR — Phase — | is
done and sent to the Engineer-in-Chief & Chief Engineer (General), WRD,
Chepauk, Chennai for funding. The tentative cost of the DPR- Phase -1 is around
1205.50 crores.

Vasista There is no proposal at present.
Cauvery Drone Survey has been completed by M/s.WAPCQOS in January 2021. A draft
Bhavani DPR prepared by M/s.WAPCOS has been submitted and scrutinizationofDPRis

done by NCRD during March 2022 and finalization of DPR — Phase — | is done
and sent to the Engineer-in-Chief & Chief Engineer (General), WRD, Chepauk,
Chennai for funding. The tentative cost of the DPR- Phase -1 is around 1205.50

crores.
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Thamirabarani

At present there is no proposal on biodiversity parks on the encroached River

stretches and investigation works are being taken to implement it.

Rejuvenation of River Thamirabarani :ADPR for rejuvenation of River

Thamirabarani and its tributaries have been prepared for Rs.1024 Crores by the
environmental wing of Water Resources Department and has been submitted to
the Engineer in Chief and Chief Engineer (General). It is under perusal for

onward submission to the Govt. of TamilNadu.

XXI. Reuse of Treated Water - DMA
The policy for promotion of use of Treated Waste Water is prepared with a vision to

maximize the collection & treatment of sewage generated and reuse of treated waste water on a

sustainable basis, thereby reducing dependency on fresh water resources. Further, the policy

promotes use of treated waste water as an economic resource.

In this regard, Tamil Nadu Government has launched waste water reuse policy during

December 2019. At present Memorandum of Understanding (MoU) has been executed between the

ULB and the user agency for the re-use of secondary treated effluent water.

S. No. [ Name of the ULB Q(llj\j:ig?/ Usage/ Purpose
1 Nagapattinam 2.0 M/s KVK Power for cooling purpose
2 Dindugul 5.0 To maintain the TDS level of Tanners for Agro- forestry.
3 Tirunelveli 24.0 Nanguneri Special Economic Zone (SEZ) for Industries
4 Perambalur 3.0 MRF Industrial use
5 Ramanathapuram 3.0 NTC Infra
6 Coimbatore 15.0  |Agricultural use to farmers association
7 Pollachi 11.50 [|Agricultural use to farmers association
8 Chinnamannur 3.0 Agricultural use
9 Karur 7.0 Agricultural use
10 | Arakkonam 7.0 MRF Industrial use
Total 80.5

XXI1.Model River being adopted by the State & Action Proposed for achieving the bathing quality

Standards:RiverBhavani.

Model River Bhavani:

» River Bhavani has been classified as a polluted river stretch based on the monitoring done
during 2019 & 2021 and classified under priority - V.
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XXIII.

The monitoring continued until date under the NWMP programme and shows that during the
last 5 years the level of BOD value is less than 2 mg/I.

The reasons attributed for low BOD, high DO is due to low faecal coliforms in the river
water.

Dumping of Municipal Solid Waste along the stretches of Bhavani has been stopped and the
guidelines for solid waste management (segregation, recycling, composting, etc.) are
followed scrupulously.

A major polluting industry by name M/s. South India Viscose at Sirumugai- at the bank of
the river has been closed

Industries involved in textile dyeing, tannery activities, etc., have provided ETPs with zero
liquid discharge systems.

All paper mills located in Sathyamangalam having access to River Bhavani have been made
to adopt best practices by way of pulp recovery and reuse of water in their process thereby
preventing any discharges leading to the river.

M/s.Sakthi Sugars Ltd., at Aapakudal in Erode District once permitted for fert- irrigation has
been stopped and made to use effluent for composting.

Under the Swatch Bharat Scheme the houses in Bhavanisagar Town Panchayat, Sirumugai
Town Panchayat, Uratchikottai Villages are provided with septic tanks and soak pit facilities
to prevent the discharge of fecal sludge into the river.

TNPCB has proposed to conduct awareness programme at a cost of Rs.8,00,000/- ( Rs. Eight
lakhs only) along the Bhavani River stretch.

Status of Preparation of Action Plan by the 14 Coastal States:

The Government of Tamil Nadu vide G.0.MS No.64 Environment and Forests (EC.2)
Department dated : 03.10.2020,instructedthe Department of Environment forpreparation
ofaction plan for the coastal and marine pollution. However, the TNPCB has addressed
NIOT, Chennai, National Centre for Coastal Research (NCCR), Chennai and 1IT, Chennai
to furnish quotations to prepare action plans. The NCCR has furnished quotation to carry out
the works. A committee has been constituted to examine the NCCR report on completion of

Committee meeting, the work may be allocated to NCCR for execution.

XXIV. Regulation of Mining Activities in the State/UT: --

XXV. Action against identified polluters, law violators and officers responsible for failure for

vigorous monitoring:

Closure directions have been issued to CETP at Kanchipuram. The CETP and the
member units are not in operation. The power supply to the CETP and the member units

were disconnected.

28



Also, closure directions have been issued to CETP, Sivagangai by the Tamil Nadu Pollution
Control Board. The CETP is in operation by getting stay order from Hon’ble High Court of
Judicature, Madras (Madurai Bench).

XXVI. IDOL IMMERSION :

The Government of Tamil Nadu in view to maintain public peace, tranquility, public safety,
regulation of traffic and control of pollution due to immersion of idols in Rivers notified guidelines
in Government gazette and was published on 09.08.2018. Awareness programmeswereconducted

throughDistrict Collectors in all the District headquarters and towns requesting the public to:

I.  Avoid usage of plaster of paris and paints to make the Vinayagar idols.
Il.  Encourage the use of clay for making idols as a tradition.
1. Remove the worship materials like flowers, clothes, decorating materials etc.,before
immersion of idols.
IV. Collect bio-degradable materials and to segregate materials separately for recycling or
composting and for disposal in sanitary landfills respectively.
V. Immerse the idols in designated water bodies identified by the District Administration and

to follow the Government guidelines scrupulously.

Also, the following actions have been taken by the Government of Tamil Nadu and by Tamil

Nadu Pollution Control Board.

a) The Government of Tamil Nadu have issued orders vide G.O. MS No.765 public (law and
order) Department date 30.08.2021 to obey the Hon’ble Supreme Court orders in case
No0.11366/2020, 11467/2020, etc., regarding idols immersions and celebrations of festivals.

b) The Tamil Nadu Pollution Control Board published idols immersion locations district wise.
Guidelines of Central Pollution Control Board, Ministry of Environment and Forests,
Department May 12 2020 notification have been published in local news papers for creating
public awareness.

c) The Board monitors water quality of the said water bodies before& after immersion of idols.
Idols were not immersed during the 2020-2021 VinayagarChathurthi due to COVID-19
pandemic, hence no water samples were collected from the designated water bodies. During
2022 — 2023 water samples have been collected and analysed. The water bodies are being

monitored by the Tamil Nadu Pollution Control Board.

*khkhkhkhhhhkkkx
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Gist of Report on the progress made on the Polluted River Stretches

Tamil Nadu State
Month: February 2023.

Sl. | Details of works Action taken

No.

1 Polluted River Priority-1 River Vasista, Thirumanimutharu, Adyar &Coovum;
Stretches Priority-1l River Sarabanga; Priority-1ll River Cauvery ; Priority -
identified IV River Tamiraparani& Priority -V River Bhavani, Amaravathi &

Palar.
2 Sewage 3938.29 MLD in Tamil Nadu.
Generation
3.a. | Existing STPs There are 99 STPs in operation with treatment capacity of
2172.47 MLD and 32FSTPs of 0.924 MLD capacity. In addition,
957 MLD of sewage is treated using alternate technologies.

b. Under 16 STPs (466.83 MLD capacity) and 19 FSTPs (0.415MLD
construction capacity) are under construction and they are at various stages
STPs of implementation. Incremental increase of 0.47 to 10.30 % has

been achieved during February 2023. The incremental progress
of the under construction projects of STPs/FSTPs are furnished
as annexure-1.

C. Proposed STPs: 39 STPs are proposed to fill the gap of treatment of sewage.

4a. | Existing MSW a) Generation —=15240TPD.
treatment b) Treatment capacity -9704 TPD(annexure-2)

b Under 107 MSW facilities are being constructed to a capacity of 1513
construction TPD.

MSW Facilities:

C. Proposed MSW | 10 Nos. of facilities are proposed to a capacity of 36.50 TPD.
Facilities

d Bio -mining a) Generated - 1,32,36,396 Cum.

b) Treated - 1,26,35,092 Cum.




5a.

Existing CETPs

There are 36 CETPs existing in the State with a capacity of
98794 KLD. Out of the 36 CETPs, 35 CETPs are in
operation, one CETP (Kanchipuram) has been closed for
non-compliance of Board orders.

Closure directions issued to Madurai Electroplaters CETP
for not providing OCEMS by the TNPCB. The CETP has
obtained stay order from the Hon’ble High Court of Madras
(Madurai bench) and it is in operation.

b. Proposed Along the polluted river stretches, 10 CETPs of 41 MLD are
CETPs : proposed for dyeing units and they are under proposal stage and
not in operation. The DPRs for CETPs have been forwarded to
the Ministry of Textiles, Govt. of India for funding during 2017-
2021 and fund is awaited. No industry is in operation without zero
liquid discharge system.

6. Biomedical a) No of units - 28,435
waste b) Authorised quantity of BMW - 101.098 T/Day.
management c) Average generation —45T/Day.

7 Hazardous Total hazardous Waste generation is 9.64810 lakhs ton per
Waste annum. Out of which re-cyclable is 1.2081 lakhs ton/annum,
Management utilizable is 7.30 lakhs ton/annum, land fillable is 0.9 lakhs

ton/annum and incinerable is 0.24 lakhs tons/annum.

8 Coastal The Government of TN issued orders to Director of Environment,
Management Government of TN,vide G.O.MS No0.64 Environment & Forest
Plan: (EC.2) Department dated 03.10.2020 to prepare action plans.

However, the TNPCB has addressed NIOT, Chennai, National
Centre for Coastal Research( NCCR), Chennai & IIT, Chennai to
furnish quotations to prepare action plans.The NCCR has
furnished quotation to carry out the works. A committee has been
constituted to examine the quotation of NCCR report. On
completion of the committee meeting the project may be handed

over to NCCR for execution.




Water Quality in Polluted River Stretches February 2023.

Sl Name of the No.of BOD mg/I Standards
No. River Monitoring
Locations

1 Sarabanga 1 24

2 | Thirumanimutharu 1 18

3 | Vasista 1 24

4 | Cauvery 19 <2_25

5 | Bhavani 7 <2-24

6 | Thamirabarani 12 <2

10| Reuse of treated waste water : 98.0 MLD of industrial effluent is treated and reused.
80.50 MLD of Sewage is treated and reused for agricultural and industrial purposes.
11. | Maintenance of ground and surface water quality — PWD

a. Ground water quality: Along the polluted river stretches monitoring wells have been
provided and the ground water is monitored.

b. Ground water regulation: Ground water (Management and development) Act to
regulate and manage the extraction of Ground water is under active consideration of the
Government.

c.Good irrigation practices adopted by the State: Village level awareness meetings are
carried-out by the PWD to adopt crop rotation and good irrigation practices. Rehabilitation
and modernization of tanks are carried-out by the PWD.

d. Rain Water Harvesting: 119 existing RWH structures along the PRS are provided; 22
Nos. are under progress and 283 Nos. of recharging wells and check dams are proposed.

e. Demarcation of flood plain zones and removal of encroachments: In the PRS for
demarcation of flood plain zones and removal of encroachments drone surveys are proposed
for which DPR is under preparation.

E-flow: It will be maintained in the rivers of Sarabanga, Thirumanimutharu, Vasista

after completion of STPs. In the rivers of Cauvery,Bhavani and Tamiraparani E- flow is

being maintained.




Annexure- 1

INCREMENTAL PROGRESS OF STPs UNDER CONSTRUCTION

SI.No Location Capacity % of Completion Incremental
(MLD) Jan 23 Feb 23 Progress %

CMWSSB

1. Sholinganallur STP (Phase 1) 54 92.50 93.15 0.70

2. Kodungaiyur STP Zone - | 120 89.70 100.0 10.30

3. Nesapakkam STP Zone - IV 50 90.21 100.0 9.79

4. Perungudi STP Zone -V 60 67.50 68.50 1.46

5. Perungudi TTUF 10 77.50 79.75 2.82

6. CRRT, Langs Garden MSTP 10 65.80 66.80 1.50
DMA

7| Ambur 16.71 54 54 -

8. | Rameshwaram 4.08 52 52 -

9| Vellore 50.0 91 91 -

19| Ponneri 6.52 32 32 :

1| Tindivanam 11.44 | preliminary works

121 Villupuram Added Area 456 | started

13. | Pammal & Anagaputhur 27.0 15 15 -
CTP

14 | sriperumbudur TP 8.50 97 97 -

15 | Thiruporur TP 4.02 95 95 -




INCREMENTAL PROGRESS OF FSTPs UNDER CONSTRUCTION

SI.No Location Capacity % of Completion Incremental
(MLD) Progress %
Jan 23 Feb 23
DMA
1 Sirkali 0.02 95 95 -
2 Padmanabhapuram 0.02 75 75 -
3 Vedaranyam 0.02 89 89 -
4 | Aranthangi 0.02 78 78 -
5 | Coonoor 0.01 82 82 -
6 | Virudhachalam 0.04 93 93 -
7 | Jayamkondan 0.02 90 90 -
Gudalur 0.02 83 83 -
9 | Chengalpattu 0.02 81 81 -
10 |Walajapet 0.03 32 32 -
11 | Sivakasi 0.04 43 43 -
12 | Keelakarai 0.02 53 53 -
13 | Vaniyambadi 0.03 44 44 -
14 | Kuzhithurai 0.04 79 79 -
CTP
15 Jalakandapuram TP 0.015 100 100 )
16 Pennagaram TP 0.015 95 95 )
o Kaveripattinam TP 0.015 9 9 )
18 Kurumbalur TP 0.010 90 95 5.26
19 0.010 100 100 -
Pennadam TP




Annexure-2
INCREMENTAL PROGRESS OF MUNICIPAL SOLID WASTE MANAGEMENT-STATE

(ULBS)
Sl. Details Sept Oct Nov Dec Jan Feb Incremental
No 2022 2022 2022 2022 2023 2023 |increase (%)
(January
2023 to
February
2023)
1 | MSW 15201 | 15295 | 15552 | 15523 | 15169 | 15240 0.47
generation
(TPD)
2 | MSW 9588 9602 9702 9702 9704 9704 -
treatment
capacity
(TPD)
3 | MSW 8005 8009 8056 8175 8063 8207 1.75
utilization
(TPD)

*kkkkkkk
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Format for submission of Monthly Progress Reportin the NGT Matter OA

No. 673 of 2018 (in compliance to NGT order dated 24.09.2020)

For the State of Tamil Nadu (Chennai) in February 2023

Overall status of the State:
I. Total Population:74.38 Lakhs

I1. Estimated Sewage Generation (MLD):680 (Max)

I11. Details of Sewage Treatment Plant:

S.No. Details of Sewage Treatment Plant State PRS
1 Existing no. of STPs and Treatment Capacity (in MLD) 912.80
2 Capacity Utilization of existing STPs (in ML) 16789.45
(Avg —599.62
MLD)
3 MLD of sewage being treated through Alternate technology | -
4 | Gap in Treatment Capacity in MLD Nil
5 No. of Operational STPs 20
6 No. of Complying STPs 20
7 No. of Non-complying STPs Nil
Details of each existing STP in the State& PRS — February 2023
No. Location Existing| Capacity | Operational | Compliance Status of STP
STP Being Status
Capacity| Utilized of STP
1 | Nesapakkam STP 23 15.08 Operational Complied
Zone - IV
2 | Koyambedu STP Parameters Range
34 32.48 .
Zone - 111 Operational
3 | Kodungaiyur STP pH-6.5t085
Zone I 80 4590 Operational BOD - <20 mg/l
4 | Kodungaiyur STP 80 4707 o ional COD —< 250 mg/I
Zone | ' perationa TSS - <30 mg/l
5 | Perungudi STP Faecal Coliform — 10000MPN/100
12 11.93 Operational
Zone -V ml
6 | Koyambedu STP Under
60 0.00 o
Zone — 111 Rehabilitaion




7 | Kodungaiyur STP .
110 86.24 Operational
Zone 1& 11
8 | Nesapakkam STP .
40 22.41 Operational
Zone - IV
9 | Perungudi STP
54 53.93 .
Zone -V Operational
Perungudi STP
10 g 60 50.94 | Operational
Zone -V
N kkam STP Operational
11 esapakkam 54 50.80 perationa
Zone - IV
K bedu STP Operational
12 oyambedu 120 103.49 perationa
Zone — 111
Sholi llur STP Operational
13 olinganallur 18 17.98 perationa
(phase 1)
14 | Thiruvottriyur STP 31 5.08 Operational
Kod iyur STP Operational
15 odungaiyur 120 38.83 perationa
Zone — 1l New
16 | Nesapakkam TTUF 10 4.71 Operational
CRRT - Chetpet Operational
17 etpe 10 0.52 perationa
MSTP
18 | CRRT- Operational
Nungambakkam 1.2 0.74
MSTP
19 | CRRT - Todd Operational
Hunter Nagar 0.4*10=4 1.93
MSTP
CRRT - Operational
20 0.3*2=0.6 0.57 P
Kotturpuram MSTP
Total 912.80 599.62
Details of under construction STPs in the State& PRS
No. Location Capacity of Physical Status of 1&D or Completion Timeline
the plant in Progress in House sewer
MLD % connections
Sholinganallur STP " 93.15 May 2023 )
1 | (phase IN) . (36+18) 18MLD trial run
under progress
Kodungaiyur STP Zone -
3 gary! 120 100.00 _ Feb 2023
| Trial run under progress
5 | Nesapakkam STP Zone - Feb 2023
50 100.00 .
v Trial run under progress
Perungudi STP Zone - V 60 68.50 June 2023
Perungudi TTUF 10 79.75 April 2023
11 | CRRT- Langs Garden
10 66.80 June 2023
MSTP
Total 304




Details of proposed STPs in the State & PRS

No. Location Capacity of the  Status of Project (at DPR Likely Date of
STP proposed|  Stage/ Under Tendering/ Completion
in MLD Work to be Awarded)
Total
Details of proposed STPs in the State
No. Location Capacity of the|  Status of Project (at DPR Likely Date of
STP proposed Stage/ Under Tendering/ Completion
in MLD Work to be Awarded)
Total

V. Details of Industrial Pollution:

e No. of industries in the State& PRS:

e No. of water polluting industries in the State& PRS:

e Quantity of effluent generated from the industries in MLD:

e Quantity of Hazardous Sludge generated from the Industries in TPD:

e Number of industrial units having ETPs in State & PRS:

e Number of industrial units connected to CETP:

e Number and total capacity of ETPs (details of existing/ under construction / proposed)

e Compliance status of the ETPs:

e Number and total capacity of CETPs (details of existing/ under construction /

proposed)

e Status of compliance and operation of the CETPs

Town

No. of
industries

Industrial
discharge

Status of ETPs

Status of CETPs

(existing, under

construction &
proposed)

V. Solid Waste Management:

e Total number of Urban Local Bodies and their Population

3




Current Municipal Solid Waste Generation (State & PRS)

Number, installed capacity and utilization of existing MSW processing facilities in
TPD (bifurcated by type of processing e.g.- Waste to Energy (Tonnage and Power
Output), Compost Plants (Windrow, Vermi, decentralized pit composting), bio
methanation, MRF etc (State & PRS)

Action plan to bridge gap between Installed Capacity and Current Utilization of
processing facilities (if Gap > 20%) (State & PRS)

No. and capacity of C&D waste processing plants in TPD (existing, proposed and
under construction) (State & PRS)

Total no. of wards, no. of wards having door to door collection service, no. of wards
practicing segregation at source (State & PRYS)

Details of MSW treatment facilities proposed and under construction (no., capacity,
and technology) (State & PRS)

No. and area (in acres) of uncontrolled garbage dumpsites and Sanitary Landfills.

No. and area (in acres) of legacy waste within 1km buffer of both side of the rivers
No. of drains falling into rivers and no. of drains having floating racks/screens

installed to prevent solid waste from falling into the rivers.

Status of ULB wise Management of Solid Waste

ULB Total MSW Total MSW Existing Utilization | Proposed MSW
generation in | being processed MSW | Capacity of the| Facilities &
TPD in TPD facilities | existing MSW | Completion
facilities Timeline
Total

V1. Bio-medical Waste Management:

e Total Bio-medical generation (State & PRS):

e No. of Hospitals and Health Care Facilities:

e Status of Treatment Facility/ CBMWTF:

VII.

Hazardous Waste Management:




e Total Hazardous Waste generation (State & PRS):

e No. of Industries generating Hazardous waste

e Treatment Capacity of all TSDFs

e Avg. Quantity of Hazardous waste reaching the TSDFs and Treated
e Details of on-going or proposed TSDF

VIII. Plastic Waste Management:

e Total Plastic Waste generation (State & PRS):

e Treatment/ Measures adopted for reduction or management of plastic waste:

IX. Details of Alternate Treatment Technology being adopted by the State/UT

X. Identification of polluting sources including drains contributing to river pollution and

action as per NGT order on in situ treatment:

XI. Details of Nodal Officer appointed by Chief Secretary in the State/UT:

XIl.  Details of meetings carried under the Chairmanship Chief of Secretary in the
State/UT:
XIII. Latest water quality of polluted river, its tributaries, drains with flow details and

ground water quality in the catchment of polluted river;

XIV. Ground water regulation:

XV. Good irrigation practices being adopted by the State:

XVI. Rain Water Harvesting:

XVII. Demarcation of Floodplain and removal of illegal encroachments:

XVIII. Maintaining minimum e-flow of river:

XIX. Plantation activities along the rivers:

XX.  Development of biodiversity park:

XXI. Reuse of Treated Water:

XXII. Model River being adopted by the State & Action Proposed for achieving the
bathing quality standards:

XXIII. Status of Preparation of Action Plan by the 13 Coastal States:

XXIV. Regulation of Mining Activities in the State/UT:

XXV. Action against identified polluters, law violators and officers responsible for

failure for vigorous monitoring
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FSTPs — progress updates 30.01.23
Status Name of the ULBs  Capacity % of Probable date Number

inKLD  physical of completion of FSTPs

1 Kangeyam 20 100%
2 Kovilpatti 40 100%
3 Tirumangalam 40 100%
4 Dharapuram 30 100%
5 Sengottai 20 100%
6 Thuraiyur 20 100%
7 Edappadi 30 100%
8 Vickramasingapuram 30 100%
9 Kadayanallur 40 100%
10 Pattukottai 30 100%
11 Tiruchengode 40 100%
12 Melur 20 100%
13 Completed & trial Ambasamudiram 30 100%
14 run ongoing Mannargudi 30 100% 27
15 Aruppukottai 40 100%
16 Sankarankaoil 30 100%
17 Tenkasi 40 100%
18 Srivilliputhur 30 100%
19 Gudiyattam 30 100%
20 Vandavasi 20 100%
21 Paramakudi 40 100%
22 Koothanallur 20 100%
23 Thiruthuraipoondi 10 100%
24 Puliangudi 40 100%
25 Cumbum 40 100%
26 Kulithalai 20 100%
27 Attur 40 100%
28 Sirkali 20 90% Mar-23
29 Padmanabhapuram 20 75% Apr-23
30 Vedaranyam 20 89% Mar-23
31 Aranthangi 20 78% Mar-23
32 Coonoor 10 80% Mar-23
33 Virudhachalam 40 93% Mar-23
34 Jayamkondan 20 90% Mar-23
35 Gudalur 20 83% Mar-23 14
36 Chengalpattu 20 81% Mar-23
37 Walajapet 30 32% Tender

0% t0 95% . . Cancelled
38 Kuzhithurai 40 79% Mar-23
39 Keelakarai 20 53% Apr-23
40 Sivakasi 40 43% Apr-23
41 Vaniyambadi 30 44% Apr-23
42 Vet to start Colachel : 40 - )
43 Manapparai 20 -
44 On Hold NeIIiku.ppam 20 0% )
45 Panruti 30 0%




46

Administrative
Sanction(AS)

Usilampatti

20

0%

46




Overall status of STP

Febuary-23 month progress

I. Estimated Sewage Generation (MLD) : 1698.73 (State)
Estimated Sewage Generation (MLD): 375.61 (PRS)

Il. Details of Sewage Treatment Plant:

S.No. Details of Sewage Treatment Plant State PRS
1 Existing no. of STPs and Treatment Capacity (in MLD) | 69 Nos & 15No0s &
1233.00 310.52
2 | Capacity Utilization of existing STPs 442.122 151.102
3 MLD of sewage being treated through Alternate Nil
technology
4 | Gap in Treatment Capacity in MLD 465.73 65.09
5 No. of Operational STPs 69nos 15 nos
6 No. of Complying STPs 69 nos 15 nos
7 No. of Non-complying STPs Nil
Details of each existing STP in the State & PRS
Existing Capacity
Capacity being
of STP (in Utilized Operational Compliance
S. No Location MLD) (in MLD) | Status of STP | Status of STP
Coimbatore - Ukkadam 70.00 35.00 Operational Comply
Coimbatore -
Ondiputhur 60.00 7.00 Operational Comply
1 Coimbatore - Under trial run -
Nanjudapuram 40.00 -
Coimbatore — Kuruchi ) Under trial run -
& kuniyamuthur 30.53
2 Vellore 10.28 8.00 Operational Comply
3 Dindigul 13.65 4.00 Operational Comply
4 Avadi 36.00 6.50 Operational Comply
Avadi 4.00 1.50 Operational Comply
Madural 125.00 24.00 Operational Comply
5
Madural 45.70 15.00 Operational Comply




6 Thanjavur 28.05 14.15 Operational Comply
Tiruppur 15.00 8.50 Operational Comply
Tiruppur(Expansion of ) Under trial run -

. existing) 15.00
Tiruppur - Under trial run -
(Sarkarperiyapalayam) 36.00
Tiruppur - Under trial run -
(Chinnandipalayam) 20.00

8 Cuddalore 12.25 6.70 Operational Comply

9 Kanchipuram 14.70 14.70 Operational Comply

10 Maraimalai Nagar 2.20 2.20 Operational Comply

(CMWSSB STP

11 Pallavapuram 115@Perungudi) Operational Comply

12 Tiruvallur 6.20 5.50 Operational Comply

13 Chidambaram 9.44 6.50 Operational Comply

14 Thiruvannamalai 8.70 5.00 Operational Comply
Viluppuram —

15 (Kakuppam) 9.00 7.50 Operational Comply
Viluppuram
(Erumanthangal) 3.50 1.80 Operational Comply

Operational
16 Arakkonam 11.04 3.00 Comply
. Operational

17 Thirupathur 11.43 3.50 Comply

18 Bodinayakkanur 12.08 4.00 Operational Comply

19 Chinnamanur 3.99 3.72 Operational Comply

20 Periyakulam 5.47 4.00 Operational Comply

21 Ramanathpuram 7.00 6.00 Operational Comply

22 Rasipuram 6.96 3.50 Operational Comply

23 Theni-Allinagaram 12.05 9.50 Operational Comply

24 Sivagangai 4.92 2.00 Operational Comply

25 Dharmapuri 4.86 3.50 Operational Comply

26 Karur 15.00 6.00 Operational Comply

27 Krishnagiri 12.34 8.00 Operational Comply

28 Namakkal 5.00 5.00 Operational Comply
Nagapattinam
STP-1 9.63 5.10 Operational Comply
Nagapattinam

29 STP-2 2.69 1.10 Operational Comply

30 Tiruvarur 6.92 4.10 Operational Comply




31 Ariyalur 4.16 1.80 Operational Comply
32 Pudukkottai 10.62 8.50 Operational Comply
33 Perambalur 4.20 3.60 Operational Comply
34 Udhagamandalam 5.00 4.00 Operational Comply
35 Udumalaipet 7.81 4.50 Operational Comply
36 Virudhunagar 7.65 3.80 Operational Comply
37 Tambaram 30.00 4.00 Under trial run Comply
38 Tuticorin 28.00 10.00 Under trial run Comply
39 Tiruchendur 3.90 2.00 Operational Comply
40 Ulundurpet 3.15 - Under trial run Comply
41 Pollachi 11.25 1.50 Under trial run Comply
42 Sattur 4.65 1.50 Under trial run Comply
o - Under trial run -
43 Karaikudi 16.00
. - Under trial run -
44 Nagercoil 17.66
i - Under trial run -
45 Rajapalayam 21.85
46 Tiruchirappalli 58.00 58.00 Operational Comply
. i - Under trial run -
Trichirapalli-STP2 37.00
Salem - Vellakuttai
STP 13.00 11.00 Operational Comply
Salem - Anaimedu
47 STP 6.00 5.00 Operational Comply
Salem - Mankuttai
STP 35.00 15.00 Operational Comply
Salem - Vandipattai
STP 44.00 1.00 Operational Comply
48 Tirunelveli 24.20 10.50 Operational Comply
49 Erode 50.55 27.00 Operational Comply
Mettur STP-1 0.82 0.354 Operational Comply
50 | Mettur STP-2 0.92 0.314 Operational Comply
Mettur STP-3 5.45 2.834 Operational Comply
51 Kumbakonam 17.00 13.50 Operational Comply
52 Mayiladuthurai 5.85 5.85 Operational Comply
53 Sathiyamanagalam 4.08 1.00 Operational Comply
54 Mettupalayam 8.65 - Under trial run -
Total 69 nos 1233.00 437.62




Details of under construction STPs in the State & PRS

S.No Location Capacity| Physical | Statusof | Completion Timeline
of the | Progress| I&D or
plant in in % House
MLD sewer
connections
1 | Ambur 16.71 54% - June-23
2 | Vellore 50.00 91% - June-23
3 | Rameswaran 4.08 52% - June-23
4 | Ponneri 6.52 32% - Dec-23
5 | Pammal & 27.00 15% - Dec-23
Anagaputhur
6 | Tindivanam 11.44 Dec-23
7 [ Villupuram Added 456 Preliminary works Dec-23
started
Area
Total (7 nos) 120.31

In trichy Corporation revamping of Existing STP of 30MLD work is cancelled which is WSP
technology, Instead of that 100MLD capacity STP is proposed to taken up under AMRUT
2.0 with Modern technology.

I11. Reuse of Treated Water:

The policy for promotion of use of Treated Waste Water is prepared with a vision to
maximise the collection & treatment of sewage generated and reuse of treated waste
water on a sustainable basis, thereby reducing dependency on fresh water resources.
Further, the policy promotes use of treated waste water as an economic resource.

In this regard, Tamil Nadu Government has launched waste water reuse policy on
December 2019. At present Memorandum of Understanding (MoU) has been executed

between the ULB and the user agency for the re-use of secondary treated effluent water

(STEW).

S. Name of the Quantity (in
No ULB MLD) Usage/ Purpose
1 Nagapattinam 2.00 M/s KVK Power for cooling purpose




2 Dindugul 5.00 To maintain the TDS level of Tanners as well
for Agro- forestry.

3 Tirunelveli 24.00 Nanguneri SEZ for Industries

4 Perambalur 3.00 MRF Industrial use

5 Ramanathapuram | 3.00 NTC Infra

6 Coimbatore 15.00 Agricultural use to farmers association

7 Pollachi 11.50 Agricultural use to farmers association

8 Chinnamannur 3.00 Agricultural use

9 Karur 7.00 Agricultural use

10 Arakkonam 7.00 MRF Industrial use
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National Mission for Clean Ganga

Format for submission of Monthly Progress Report in the NGT Matter OA

No. 673 of 2018 (in compliance to NGT order dated 24.09.2020)

For the State of Tamil Nadu

Solid Waste Management: (For Polluted River Stretches UL Bs)

Total number of Urban Local Bodies and their Population: 158 ULBs & Population -
1,98,84,343

Current Municipal Solid Waste Generation: 7518 TPD & 1314 TPD

Number, installed capacity and utilization of existing MSW processing facilities in
TPD (bifurcated by type of processing eg- Waste to Energy (Tonnage and Power
Output), Compost Plants (Windrow, Vermi, decentralized pit composting),
biomethanation, MRF etc : Enclosed

Action plan to bridge gap between Installed Capacity and Current Utilization of
processing facilities (if Gap > 20%) Nil

No. and capacity of C&D waste processing plants in TPD (existing, proposed and
under construction) : 6 ULBs and 375 TPD

Total no. of wards, no. of wards having door to door collection service, no. of wards
practicing segregation at source : Enclosed

Details of MSW treatment facilities proposed and under construction (no., capacity,
and technology) : Enclosed

No. and area (in acres) of uncontrolled garbage dumpsites and Sanitary Landfills. Nil
No. and area (in acres) of legacy waste within 1km buffer of both side of the rivers- 1
no.(Erode) &19 acres — Biomining Work completed

No. of drains falling into rivers and no. of drains having floating racks/screens

installed to prevent solid waste from falling into the rivers — Nil.



NMCG Format for Submission of Monthly Progress Report in the NGT Matter OA No.673 of 2018

(in compliance to NGT order dated 24.09.2020)

For the Month of February 2023 -Department |CMA |
\ Solid Waste Management:
Tamil Nadu State Polluted River Stretches
1 Total number of Urban Local Bodies and their Population 158 ULBs / 1,98.84.343 21 ULBs /31,09.821
Current Municipal Solid Waste Generation TPD
2 7518 TPD 1679 TPD
3 Existing MSW processing facilities Total N Installed Capacity Utilization Capacity Total N Installed Capacity Utilization
otal No. (TPD) (TPD) otal No. (TPD) Capacity (TPD)
a. Windrow Compost 66 209 162 6 19 16
b. Vermi Compost 27 115 90 4 5 3
C.  [Decentralized pit composting 755 2900 2799 182 662 637
d. Biomethanation 47 189 140 13 53 48
e. MRE/RRC 235 1005 1005 32 136 136
f. others 891 450 355 138 59 56
g Waste to Energy
h. Dry waste disposed to local vendors and Cement industries 1320 840 425 268
Total 2021 6188 5391 375 1359 1164
Action plan to bridge gap between Installed Capacity and
4 Current Utilization of processing facilities (if Gap > 20%)
No. and capacity of C&D waste processing plants in TPD | Existing (No. Proposed (No. & Under construction Existing Proposed (No. & Under construction
5 (existing, proposed and under construction) & capacity) Capacity) (No. & Capacity) (No. & Capacity) (No. & Capacity)
- 6 Nos & 375 TPD - - 1 No & 50 TPD -
6 Total no. of wards 5178 717
Total no. of wards having door to door collection service 5004 696
Total no. of wards practicing segregation at source 4371 633
Ta. Details of MSW treatment facilities proposed  (no.) 10 Nos 1 Nos
Details of MSW treatment facilities proposed (capacity, [36.5 TPD 14 TPD
TPD)
Details of MSW treatment facilities proposed (technology) |Incineration for Dry waste and MCC for Wet waste Incineration for Dry waste and MCC for Wet waste
b, Details of MSW treatment facilities under construction (no.) 97 Nos 15 Nos
Details of MSW treatment facilities under construction (868 TPD 298 TPD
(capacity, TPD)
Details of MSW treatment facilities under construction |Micro Composting Centre, Incineration and RRC and Onsite Micro Composting Centre, Incineration and RRC and
(technology) composting Centres Onsite composting Centres
No. and area (in acres) of uncontrolled garbage dumpsites |Nil Nil
8 .
and Sanitary Landfills.




Solid Waste Management:

Tamil Nadu State

Polluted River Stretches

No. and area (in acres) of legacy waste within 1km buffer

Nil

Nil

9 of both side of the rivers
VIII |Plastic Waste Management:
1 Total Plastic Waste generation: TPD 514 103
Treatment/ Measures adopted for reduction or management [All the ULBs are enforcing Source segregation of waste through |All the ULBs are enforcing Source segregation of waste
of plastic waste: IEC activities by animators and the saleable fraction of plastic through IEC activities by animators and the saleable fraction
waste is sold to recyclers and remuneration is paid back to of plastic waste is sold to recyclers and remuneration is
sanitary workers. Apart from that a total quantity of 1441.43 MT  [paid back to sanitary workers. Apart from that a total
2 of single use plastics had been seized and a penalty of Rs.7.54 quantity of 208.16 MT of single use plastics had been
crores has been collected. The seized plastics are stored at seized and a penalty of Rs.1.86 crores has been collected.
Resource Recovery Centres (RRC) and disposed to Cement The seized plastics are stored at Resource Recovery Centres
industries. (RRC) and disposed to Cement industries.
XXIV Regulation of /Mining Activities in the State/UT




Legacy waste

legacy
to Legacy waste
was 100% biomined Under process (Balance Waste) Cu.Mtr Remarks
TN ULBs |estimated (Cu.Mtn)
(Cu.Mtr) '
ULB Waste | Aug-22 | Sep-22 | Oct-22 | Nov-22 | Dec-22 |Jan-23 | Feb-23
m | s
CMA . 61 Lakhs | 22.35 21.88 21.2 20.87 20.32 19.6 18.97
Cu.m in Cu.m
98 ULBs ’




Solid Waste Management

Installed Treatement Capacity of

TN ULBs Solid waste generation (TPD) Existing Facilites (TPD) Gap in Treatment capacity
Nov-22 | Dec-22 | Jan-23 | Feb-23 | Nov-22 | Dec-22 | Jan-23 | Feb-23 | Nov-22 | Dec-22 | Jan-23

CMA 7518 7518 7518 7518 6186 6186 6188 6188 1332 1332 1330

GCC

DTP

RD&PR

Solid Waste Treatment -Capacity Utilisation

TN ULBs Installed treatment capacity Capacity utilisation Gap in capacity utilisat

Nov-22 | Dec-22 | Jan-23 | Feb-23 | Nov-22 | Dec-22 Jan-23 Feb-23 | Nov-22 | Dec-22 | Jan-23

CMA 6186 6186 6188 6188 5389 5389 5391 5391 797 797 797

GCC

DTP

RD&PR




7 (TPD)

Feb-23

1330

ion

Feb-23

797




STPs under progress

TN ULBs

STP Name

Sanctioned
month and year

capacity (MLD)

% of completion

Feb-21

Mar-21

Apr-21

May-21

CMA




CMWSSB

DTP







Liquid Waste Management

Installed Treatment Capacity of

TN ULBs sewage generation (in MLD) STPs (in MLD) Gap in Treatment cap
Feb-21| Mar-21| Apr-21 May-21| Feb-21| Mar-21| Apr-21 May-21| Feb-21| Mar-21| Apr-21
CMA
CMWSSB
DTP
Liquid Waste Treatment - Capacity Utilisation
TN ULBs Installed treatment capacity capacity utilisation % Gap in capacity utilisat
Feb-21| Mar-21| Apr-21 May-21| Feb-21| Mar-21| Apr-21 May-21| Feb-21| Mar-21| Apr-21
CMA
CMWSSB
DTP
Liquid Waste Treatment - Capacity Utilisation
TN ULBs Installed treatment capacity capacity utilisation

Gap in capacity utilis:

Feb-21| Mar-21| Apr-21 May-21

Feb-21| Mar-21| Apr-21 May-21

Feb-21

Mar-21

Apr-21



CMA

CMWSSB

DTP




)acity

May-21

tion %

May-21

ation

May-21







DMA

Solid Waste Management -SWM Plants

SWM PLANTS
, Total No. of No of wards. in No of \fv.ards Organic Total Wet Windrow Compost Vermi Compost Blometlhar:atlon MCC Completed
S.No Name of ULB's Wards D2D CoII'ectlon pra'ctlcmg Waste (MT) | Waste (MT) plan
Service segregation at source . . e
Capacity in Capacity in Capacity in Completed
No. No. No. Nos R No.
(MT) (MT) (MT) Capacity in MT
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16
CHENGALPATTU REGION
1 Chengalpattu 33 28 25 22 10.77 0 0 0 0 0 0 3 9 7
2 Madurantakam 24 22 19 7 4.16 0 0 0 0 0 0 1 5 1
3 Maraimalainagar 21 17 14 22 11 0 0 0 0 0 0 4 20 2
4 Tiruvallur 27 27 19 24 12.9 0 0 0 0 0 0 2 9 17
5 Poonamallee 21 19 16 21 10.56 0 0 0 0 1 5 8 18 0
6 Tiruthani 21 18 18 12 7 0 0 0 0 1 5 2 6 0
7 Tiruverkadu 18 18 11 22 11.14 0 0 0 0 0 0 7 27 10
8 Chidambaram 33 31 25 18 10.7 0 0 0 0 0 0 4 14 3
9 Nellikuppam 30 22 22 13 6.5 0 0 0 0 0 0 1 2 8
10 Panruti 33 28 21 17 11.5 0 0 0 0 0 0 2 8 4
11 Virudhachalam 33 30 24 24 13.6 0 0 0 0 0 0 2 7 6
12 Kundrathur 30 30 24 13 7.4 1 3 1 3 0 0 0 0 0
13 Mangadu 27 27 20 11 8.4 1 2 1 2 0 0 0 0 0
14 Ponneri 27 18 14 8 4.56 1 1 1 1 0 0 0 0 0
15 Thirunindravur 27 27 22 10 4.76 1 2 1 2 0 0 0 0 0
16 Tittakudi 24 24 19 6 4.24 1 1 1 1 0 0 0 0 0
17 Vadalur 27 27 23 8 4.13 1 1 1 1 0 0 0 0 0
. . 30 30 25 14 11.5 1 3 1 1 0 0 0 0 0
18 Nandivaram - Guduvancheri
TOTAL 486 443 361 272 154.82 7 13 7 11 2 10 36 125 58
VELLORE REGION
19 Ambur 36 36 34 30 17 1 15 0 0 0 0 2 8 2
20 Arakkonam 36 36 34 28 17 0 0 0 0 0 0 4 16 10
21 Arcot 30 30 26 19 12.5 0 0 0 0 1 3 3 9 7
22 Gudiyatham 36 36 32 22 13 0 0 0 0 0 0 2 8 9
23 Ranipet 30 30 25 17 10.3 0 0 0 0 0 0 3 10 3
24 Thirupathur 36 36 30 30 16 0 0 0 0 0 0 5 18 12
25 Vaniyambadi 36 36 32 33 18 0 0 0 0 0 0 6 27 8
26 Walajapet 24 24 20 12 6.2 0 0 0 0 0 0 3 8 6
27 Jolarpet 18 18 16 8 4.75 0 0 0 0 0 0 1 4 1
28 Melvisharam 21 21 18 16 8.9 0 0 0 0 0 0 3 12 1
29 Pernambut 21 21 17 15 7.92 0 0 0 0 0 0 3 12 0
30 Thiruvannamalai 39 39 35 55 30.25 0 0 0 0 1 5 12 48 18
31 Arani 33 33 26 27 16 0 0 0 0 0 0 5 20 3
32 Thiruvathipuram 27 27 22 13 8 0 0 0 0 0 0 3 12 3
33 Vandavasi 24 24 19 12 6.3 0 0 0 0 0 0 3 13 1
34 Villupuram 42 42 38 42 25.2 0 0 0 0 0 0 9 45 8
35 Tindivanam 33 33 30 23.3 15.15 0 0 0 0 0 0 4 16 4
36 Kallakurichi 21 21 18 17 10 0 0 0 0 0 0 3 12 12
37 Sholingur 27 27 23 9.89 5.14 1 3 0 0 1 2 0 0 0
38 Kottakuppam 27 27 22 7.34 4.04 1 2 0 0 0 0 0 0 0
39 Tirukkoyilur 27 27 23 10.68 5.5 1 5 0 0 0 0 0 0 0
40 Ulundurpettai 24 24 20 9 5 1 1 0 0 0 0 0 0 1




SWM PLANTS

, Total No. of No of wards. in No of \fv.ards Organic Total Wet Windrow Compost Vermi Compost Blometlhar:atlon MCC Completed
S.No Name of ULB's Wards D2D CoII'ectlon pra'ctlcmg Waste (MT) | Waste (MT) plan
Service segregation at source . . e
No. Capacity in No. Capacity in No. Capacity in Nos Com.ple.ted No.
(MT) (MT) (MT) Capacity in MT
TOTAL 648 648 560 456.21 262.15 5 26 0 0 3 10 74 298 109
SALEM REGION
41 Attur 33 33 33 12 8 0 0 0 0 0 0 4 12 4
42 Mettur 30 30 30 15 9 0 0 0 0 1 5 3 9 1
43 Idappadi 30 30 30 14 6 0 0 0 0 0 0 5 15 2
44 Narasingapuram 18 18 18 7.05 3.87 0 0 0 0 0 0 3 10 1
45 Namakkal 39 39 39 35 21 0 0 0 0 1 5 4 16 7
46 Tiruchengode 33 33 33 30 18 0 0 0 0 1 5 5 14 2
47 Rasipuram 27 27 27 17 10.3 0 0 0 0 0 0 2 10 3
48 Komarapalayam 33 33 33 12 8 0 0 0 0 0 0 2 5 1
49 Pallipalayam 21 21 21 12.7 7.7 0 0 0 0 1 5 1 2 0
50 Dhamapuri 33 33 33 22 9.5 0 0 0 0 0 0 5 17 3
51 Krishnagiri 33 33 33 17 9 0 0 0 0 0 0 4 16 3
52 Kulithalai 24 24 24 7.1 4.1 1 2.4 1 2 0 0 1 2 1
53 Edaganasalai 27 20 19 4.75 2.5 1 2 0 0 0 0 1 2 0
54 Tharamangalam 27 19 19 8.7 4.7 1 4 1 2 0 0 0 0 0
55 Pallapatti 27 25 21 8.5 5.46 1 3 1 1 0 0 0 0 0
56 Pugalur 24 19 15 8.01 4.39 2 4 2 2 0 0 0 0 0
Total 459 437 428 230.81 131.52 6 15.4 5 7 4 20 40 130 28
TIRUPPUR REGION
57 Pollachi 36 36 31 28.1 19.02 0 0 1 1 1 5 5 21 13
58 Mettupalayam 33 29 27 20 12 0 0 0 0 1 3 2 8 10
59 Valparai 21 20 18 6.5 4.5 1 1 0 0 0 0 1 3 1
60 Udumalpet 33 31 27 19 12 0 0 0 0 0 0 3 12 13
61 Dharapuram 30 30 26 17 10 1 5 0 0 0 0 2 6 4
62 Kangeyam 18 18 15 11 6.39 1 5 0 0 0 0 1 2 1
63 Palladam 21 21 18 10.2 5.5 0 0 0 0 0 0 2 8 1
64 Vellakoil 18 18 16 11.7 6.7 1 2 0 0 0 0 2 4 1
65 Gobichettipalayam 30 30 28 18 11.7 1 9 0 0 1 3 2 7 7
66 Sathyamangalam 27 27 23 10 7 1 1 0 0 0 0 2 5 1
67 Bhavani 27 27 26 9.5 6 0 0 0 0 0 0 2 10 0
68 Punjaipuliampatti 18 18 16 7 4.5 0 0 0 0 0 0 1 3 5
69 Udhagamandalam 36 34 29 27 16 0 0 0 0 1 5 6 15 0
70 Coonoor 30 29 26 14 8.4 6 2 0 0 0 0 1 4 4
71 Gudalur 21 21 18 14 10.5 1 3 0 0 0 0 1 5 0
72 Nelliyalam 21 17 17 3.5 2.35 1 3 0 0 0 0 0 0 0
73 Gudalur 27 23 23 13.15 6.84 1 3 1 1 0 0 0 0 0
74 Karamadai 27 27 25 8.34 4.31 1 3 1 1 0 0 0 0 0
75 Karumathampatti 27 26 24 7 4.9 1 2 0 0 0 0 0 0 0
76 Madukkarai 27 23 23 7.38 4.2 1 5 0 0 0 0 0 0 0
77 Thirumuruganpoondi 27 24 24 9.6 4.8 2 3 0 0 0 0 0 0 0
TOTAL 555 529 480 271.97 167.61 20 47 3 3 4 16 33 113 61
MADURAI REGION
78 Tirumangalam 27 27 25 16 8.3 0 0 0 0 0 0 3 12 14
79 Melur 27 27 24 17 10 0 0 0 0 0 0 1 4 6
80 Usilampatti 24 24 15 10 6 0 0 0 0 0 0 1 5 0
81 Theni Allinagaram 33 33 30 33 18 1 2 1 2 0 0 4 16 10
82 Bodinayakanur 33 33 31 24 14.4 0 0 0 0 0 0 4 20 15




SWM PLANTS

, Total No. of No of wards. in No of \fv.ards Organic Total Wet Windrow Compost Vermi Compost Blometlhar:atlon MCC Completed
S.No Name of ULB's Wards D2D CoII'ectlon pra'ctlcmg Waste (MT) | Waste (MT) plan
Service segregation at source . . e
No. Capacity in No. Capacity in No. Capacity in Nos Com.ple.ted No.
(MT) (MT) (MT) Capacity in MT
83 Chinnamanur 27 27 24 13 9 1 1 0 0 0 0 2 7 8
84 Cumbum 33 33 31 18 10.56 1 2 0 0 0 0 2 6 5
85 Gudalur 30 30 26 12 8 0 0 0 0 0 0 3 8 0
86 Periyakulam 30 30 24 16 9 1 2 1 2 0 0 0 0 3
87 Kodaikanal 27 22 18 15.5 8.7 1 7.5 0 0 0 0 1 2 0
88 Palani 33 33 28 41 28.5 1 3.5 0 0 1 5 1 10 4
89 Oddanchatram 27 27 22 15 8 0 0 0 0 0 0 4 10 9
90 Sivagangai 33 33 26 12 6.6 0 0 0 0 0 0 3 9 14
91 Karaikudi 36 36 34 48 28 0 0 0 0 0 0 5 20 22
92 Devakottai 27 27 22 13.5 8.8 0 0 0 0 0 0 4 12 16
93 Ramanathapuram 21 21 20 20 12 1 4 0 0 0 0 3 12 2
94 Paramakudi 33 33 31 35 21 0 0 0 0 1 1 3 15 20
95 Rameswaram 21 21 20 17 9 1 5.5 1 1 1 1 1 3 4
96 Keelakarai 21 21 15 18 11 1 10 0 0 0 0 2 10 2
97 Manamadurai 27 27 21 6 3 1 3 0 0 0 0 0 0 0
TOTAL 570 565 487 400.45 237.86 10 40.5 3 5 3 7 47 181 154
THANJAVUR REGION
98 Pattukkotai 33 33 28 30 17 0 0 1 1 0 0 5 10 12
99 Nagappattinam 36 36 31 32 19 0 0 0 0 1 5 3 14 8
100 |Mayiladuthurai 36 36 29 29 15.95 0 0 0 0 0 0 3 15 6
101  |Sirkali 24 24 17 12 6.6 1 2 0 0 0 0 2 6 2
102 |Vedaranyam 21 21 19 12 6 0 0 0 0 0 0 2 6 0
103  |Tiruvarur 30 30 21 22 13 0 0 0 0 0 0 3 9 8
104 |[Mannargudi 33 33 28 22 15 1 3 0 0 0 0 3 11 3
105 |[Thiruthuraipoondi 24 24 20 8 4.5 0 0 0 0 0 0 1 5 1
106 [Koothanallur 24 24 19 7 4.5 0 0 0 0 0 0 1 2 2
107  |Pudukkottai 42 42 38 70 42 0 0 1 2 0 0 6 19 19
108 |Aranthangi 27 27 27 14 8 1 4 0 0 0 0 2 4 1
109 |Manapparai 27 27 22 11 7.5 0 0 0 0 0 0 1 5 2
110 |Thuraiyur 24 24 24 15 9 0 0 0 0 0 0 3 12 1
111  |Thuvakudi 21 21 17 11 7 0 0 0 0 0 0 1 5 5
112 |Perambalur 21 21 17 18 10 0 0 0 0 1 3 2 6 3
113  |Ariyalur 18 18 16 14 8 0 0 0 0 0 0 1 5 4
114 [Jayankondam 21 21 18 11 6 0 0 0 0 0 0 3 8 1
115 Adiramapattinam 27 22 11 6.7 3.2 1 2 1 1 0 0 0 0 0
116  |Lalgudi 24 20 12 9 5 1 1 0 0 0 0 0 0 0
117  |Musiri 24 24 15 10.5 6.35 1 3 1 1 0 0 0 0 0
TOTAL 537 528 429 364.2 213.6 6 15 4 5 2 8 42 142 78
TIRUNELVELI REGION
118 |Tenkasi 33 33 28 17 9 0 0 0 0 0 0 4 14 7
119 |Sankarankovil 30 30 27 18 10 0 0 0 0 0 0 4 13 3
120 |Kadayanallur 33 33 28 26 15 1 1 1 1 0 0 6 19 3
121  |Puliangudi 33 33 26 18 10 0 0 0 0 0 0 4 12 1
122  |Sengottai 24 24 22 6 4 1 1 1 1 0 0 3 6 2
123  |Ambasamudram 21 21 19 11 6 0 0 0 0 0 0 3 9 5
124  |V.K.Puram 21 21 18 14 9 0 0 0 0 0 0 4 13 0
125  |Kovilpatti 36 36 33 29 20 0 0 0 0 0 0 6 20 6
126 Kayalpattinam 18 18 16 14 10 0 0 0 0 1 5 2 6 1




SWM PLANTS

, Total No. of No of wards. in No of \fv.ards Organic Total Wet Windrow Compost Vermi Compost Blometlhar:atlon MCC Completed
S.No Name of ULB's Wards D2D CoII'ectlon pra'ctlcmg Waste (MT) | Waste (MT) plan
Service segregation at source . . e
No. Capacity in No. Capacity in No. Capacity in Nos Com.ple.ted No.
(MT) (MT) (MT) Capacity in MT
127  |Kuzhithurai 21 21 19 6 4 0 0 0 0 0 0 1 4 1
128 |Colachel 24 24 24 8 5 0 0 0 0 1 1 1 5 5
129  |P.Puram 21 21 18 7 4 0 0 0 0 0 0 1 4 1
130 |Virudhunager 36 36 30 23 12 0 0 0 0 0 0 5 20 2
131 Rajapalayam 42 42 34 47 28 1 3 0 0 1 5 3 12 4
132 |Srivilliputhur 33 33 33 24 16 0 0 0 0 0 0 4 14 0
133 |Aruppukottai 36 36 36 25 13 0 0 0 0 0 0 6 19 3
134  |Sattur 24 24 24 10 6 1 4 0 0 0 0 3 9 0
135 |Kalakad 27 27 25 8 5 1 2 1 1 0 0 0 0 0
136  |Surandai 27 27 22 9 6 0 0 1 1 0 0 0 0 0
137  |Tiruchendur 27 27 27 8 4 1 2 0 0 0 0 0 0 0
138 |Kollancode 33 33 30 17 9 0 0 0 0 0 0 0 0 1
Total 600 600 539 344 202 6 13 4 4 3 11 60 199 45
Region Total 3855 3750 3284 2340 1370 60 169.9 26 35 21 82 332 1188 533
Corporations
139 |Coimbatore 100 78 60 1037 595 1 80 4 6 34 124 25
140 |Madurai 100 100 70 700 364 1 4 38 190 24
141  |Salem 60 48 40 550 319 0 0 0 0 2 7 28 140 20
142  |Erode 60 60 54 196 88 0 0 0 0 2 11 24 85 23
143  [Tirunelveli 55 55 47 183 100 0 0 0 0 2 7 47 90 0
144  |Dindigul 48 48 38 92 46 1 10 2 7 9 45 0
145 |Vellore 60 60 54 210 129 0 0 0 0 1 1 51 163 20
146 Thanjavur 51 51 48 107 64 2 7 9 45 14
147  |Trichy 65 65 62 470 246 0 0 2 7 42 210 22
148  |Tiruppur 60 60 52 470 207 0 0 0 0 1 10 28 140 25
149  |Thoothkudi 60 60 60 180 97 16 85 12
150 Nagercoil 52 52 37 115 63 0 0 0 0 1 5 11 55 10
151 |Kumbakonam 45 45 41 70 40 0 0 0 0 1 5 5 20 34
152 Hosur 45 45 45 72 42.48 0 0 0 0 1 10 11 43 14
153  |Karur 48 48 48 74 42 0 0 0 0 1 5 12 46 2
154 Kancheepuram 51 43 43 65 35 0 0 0 0 1 5 4 20 25
155 |Cuddalore 45 37 31 33 16.5 0 0 0 0 0 0 3 20 10
156 |Tambaram 216 198 170 390 245 5 29 0 0 1 5 26 99 52
157  |Sivakasi 54 54 40 46 28.5 0 0 0 0 0 0 8 24 5
158 |Avadi 48 47 47 118 59 0 0 0 0 1 5 17 68 21
Total 1323 1254 1087 5178 2826 6 39 1 80 26 107 423 1712 358
Grant Total 5178 5004 4371 14882 4196 66 209 27 115 47 189 755 2900 891
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Commissionerate of Municipal Administration,Chennai

Solid Waste Management Status Report

SWM Processing facilities
No. of wards |No of ?v'ards Total Waste . - - -
S.No(Name of ULB's Total No. m DZP practlmflg Generated Organic Windrow Vermi Compost Blometlh anation McCC occ RRC/MRF
of Wards C(;llecflon segregation (MT) Waste (MT) C°12P05t - I::ant - -
ervice at source apaci apaci apaci apaci apaci
No. inp(M'lt%, No. inp(M"lt"})r No. inp(M"lt"})l No ulle'lEy No. inp(M"lt"})r No.

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18

TIRUPPUR REGION
1 Mettupalayam 33 29 27 20 12 0 0 0 0 1 3 2 8 10 1.5 2
2 Gobichettipalayam 30 30 28 18 11.7 1 9 0 0 1 3 2 7 7 3.5 1
3 |Sathyamangalam 27 27 23 10 7 1 1 0 0 0 0 2 5 1 0.5 2
4 |Bhavani 27 27 26 9.5 6 0 0 0 0 0 0 2 10 0 0 1

THANJAVUR REGION
5 Mayﬂaduthurai 36 36 29 29 15.95 0 0 0 0 0 0 3 15 6 3 1
6 |Musiri 24 24 15 10.5 6.35 1 3 1 0 0 0 0 0 0 0

TIRUNELVELI REGION
7 |Ambasamudram 21 21 19 11 6 0 0 0 0 0 3 9 5 5.8 2
8 |V.K.Puram 21 21 18 14 9 0 0 0 0 0 0 4 13 0 0 1

SALEM REGION
9 |Attur 33 33 33 12 8 0 0 0 0 0 0 4 12 4 0.4 1
10 |Mettur 30 30 30 15 9 0 0 0 0 1 5 3 9 1 0.2 1
11 |Idappadi 30 30 30 14 6 0 0 0 0 0 0 5 15 2 0.2 1
12 |Narasingapuram 18 18 18 7.05 3.87 0 0 0 0 0 0 3 10 1 0.1 1
13 |Komarapalayam 33 33 33 12 8 0 0 0 0 0 0 2 5 1 0.2 1
14 |Pallipalayam 21 21 21 12.7 7.7 0 0 0 0 1 5 1 2 0 0 1
15 |Kulithalai 24 24 24 7.1 4.1 1 2.4 1 2 0 0 1 2 1 0.1 2
16 Pugalur 24 19 15 8.01 4.39 2 4 2 2 0 0 0 0 0 0 0

Corporations
17 |Kumbakonam 45 45 41 70 40 0 0 0 0 1 5 5 20 34 17 2
18 [Salem 60 48 40 550 319 0 0 0 0 2 7 27 135 20 7 4
19 |Erode 60 60 54 196 88 0 0 0 0 2 11 24 85 23 11 1
20 |Tirunelveli 55 55 47 183 100 0 0 0 0 2 7 47 90 0 0 3
21 |[Trichy 65 65 62 470 246 0 0 2 7 42 210 22 8 4

Grant Total 717 696 633 1679 918 6 19 4 5.0 13 53 182 662 138 59 32




e
NMCG Format for Submission of Monthly Progress Report in th

(in compliance to NGT order dated 24.00.2
For the Month of Fobruary 2023 - Prepared By Greater Chennal

NGT Mattel"

OA No.673 of 2018
020)
al Corporation

|
|
|

Solid Waste Management: —
TamilNaduState |
,  |Total number of Urban Local 87 LAKHS -
| Bodies and their Population : —r
2 Current  Municipal  Solid  Waste 5017
Generation TPD
S ——
' - Utilization
Existing MSW  processing Installed
3 facilities TotakNo. Capacity (TPD) Capacity (TPD)
—_—
a Windrow Compost 2 100
b Vermi Compost 0 0
i . -
c Decentralized pit composting 206 581
d Biomethanation 6 21 20 J
@ MRF/RRC 190 468 370 ’
Others. (Breakup) o
1 Incinerators - 3 No (65 MTD)
2 Garden garbage & Tender
coconut shell processing plant - 4
f locations (320 MTL) 8 685 217
3 Offtake of baled plastic to cement
factories (300 MTD)
Waste to Energy
34 13 9
g |1 Bio-gas
2 Bio-CNG 2 200 166
Total 448 2068 1368 ]
Action plan to brid betwe :
4 Installedp Capa:'lyge 3:: Curr;-: Contnnuou_s awarness being created for source
Utilization of processing facililies (if segregation and f_lxln_g largetllo achieve goal
Gap > 20%) and periodicaly reviewed
No and capacity of C&D waste 2no
5 processing plants in TPD (400 each) Lt 500
L
|
l &  |Totalno of wards 200
' Total no of wards having door to
7
door collection service 200
8 Total no of wards practicing
segregation al source 200
g Details of MSW treatment facilities.
proposed  (no ) -
Bio-CNG 2nos -500 TPD each
Composl 2nos - 300 TPD and 400 TPD
Details of MSW treatmenl facilit
10 Crenishd {“pac;:'w':m aciites MRF (Automatic) - 2nos 500 TPD each
' Waste 1o Engery - 1 No 1500 TPD
Sanitary Landfill - 800 TPD
1 Details of MSW treatment facilities
proposed (technology)
Bio-CNG Snos -100 TPD each
12 Details of MSW treatment facilities 5 Pyrolysis 1no -20TPD
under construction (no.)
520

13 ’De!mls of MSW treatment facilities

under construction {capacity, TPD) ]_




14

‘Datans of MSW treatment facilities
under construction (technology)

Bio CNG, and Pyrolysis Plant
I

I

oo

No. and area (in acres) of
uncontrolled garbage dumpsites
and Sanitary Landfills.

5nos / 539.18 acres

No. and area (in acres) of legacy
waste within 1km buffer of both side
of the rivers

Nil

17

No. of drains falling into rivers and
no. of drans having floating
racks/screens installed to prevent
solid waste from falling into the
rivers

272 (Storm water drains falling into rivers)

Total MSW processed in TPD

Status of ULB wise SWM
uLs Greater Chennai Corporation (GCC)
Total MSW generated in TPD 5917

1368

MCC, Bio CNG,Bio Gas, Biomethanation,
Windrow Compost, Horticulture Waste process,

Existing MSW facilities RRC MRF, Incinerator, Off take, Baling
machines

Utilization capacity of the existing 1224

MSW facilities

Proposed MSW Facilites &

Completion Timeline

Status of ULB/RLB wise SWM Tamil Nadu State

ULB/RLE (No.),

Total MSW generated in TPD

Total MSW processed in TPD

Existing MSW facilities

MSW facilities
Proposed MSW  Facilties &
Completion Timeline

Utilization capacity of the existing

Plastic Waste Management:

Total Plastic Waste generation:TPD

Treatment/ Measures adopted for
reduction or management of plastic
waste:

RRC, MRF, Incinerator, Pyrolysis Plant,
Offtake, Baling machines

Regulation of /Mining Activities

in the State/UT

s,

EXECUTIVE ENGINEER (SWM)

2K

SUPERINTENDING ENGINEER (SWM) ;(C




&

Details of Garbage Collection and Processing in Zone 1 to 15

FEBRUARY MONTH 2023 AVERAGE
1 T —
\ l Qtyof Waste Dtk | [
| Wet waste processing in MT cn::d. Qty of Hmmm N:;cmm
| o2 | cotiectea processing in MT i (MT) :;:: Debris | Debris S
x| 2ome | e —— o e N
1 1
|mmo- sio | % | Bia- Inciner | RRC/M | Baling cs:::; H::'im VT | Gaten | venser | e - o 8
| WCC = Gas l:l;:n CNG Total e pes = T Total m arite Coconut pr:::rs Trips
| Workers =
1 a7 | 27 1] a 34 | 7301 | 1676 | 14027 | 241 T45 | 1859 o o 5.1 254 0 764 | 3985 | 28778 282 g 282
2 z 217 | 1524 o 189 | 253 | 2322 | 696 158 164 | 334 | 003 0 17 o2 0 007 | o3 5203 0 0 0
3 | 3 |1z=m | 2887 o o 839 | 4949 | 1016 | 3492 | 183 2 4852 | 0 ] 213 208 o0 357 | 201 127 7% 0 738
s | s | agas | 25| @ 0 | 2529 |wa3es| 157 | 042 | 7o 2813 |6F16| 0 (] 062 205 o 109.39 | 41312 | 58585 | 1e347 €16 | 20508
5 | s 5405 | 797 | 42 | 265 | 719 | 7605 | 041 | 3157 | aes 2973 | T11 o ] 158 2 0 595 |47879| 63053 | 2563 sa6e | secm
6§ | 6 |#%%| o35 | 103 10 05 | 3844 | 00e | B3 288 2018 | M40 | o0 o 245 a3 ] 4621 | 36406 | 43794 | 7TEET %68 | 115
T 7 |a27a| ass | 274 | 174 0 |55 | 442 | 2271 | o028 2473 | 5212 | o o 24 648 0 4611 | 41562 | 5282 053 0 L]
8 |s3ew| o o 6 274 | 6238 | 017 | w027 | 3z 2825 | 4192 | o 0 152 174 0 8261 | 4216 | s2e18 176 7286 | TaE2
s | 3 221 o 02 | om | 82 | 3051 o 1482 | 315 1185 | 2984 | 0 o 543 749 0 6504 | 48271 | 55698 938 wis | 11089
w0 | 0 |z=es| o 04 0 1028 | 3457 o 454 364 306 | 1n24| o o ] 5.1 0 6771 | 4812 | s3ax 604 T2 | TR
1" n 1317 0 0 0 ¢] 1347 035 978 281 (4] 1285 0 o 525 557 (1] 2918 | 18879 | 23573 282 ] 282
12 12 | :as| o 092 | oo7 | 1008 | 4452 | 025 | 153 114 268 | 559 o 03 385 486 0 1704 | 13038 | 1894 873 o E73
13 13 242 | 0 (1] o 5. 2999 1] 18.27 Q (1] 1827 o 1] 707 4B 0 4006 | 42753 | 4878 2469 TEBE 0157
# | 0 |s07]| o o o ¢ | sa7 | o |34 o 14 |a28s| o 312 7.04 0 55 |18313| 27688 | 2281 0 261
| s 15 | 245 o 0 o o |224]| o 152 485 0 638 | 0z7 074 83 &1 0 2804 | 17590 | 22522 51 o 51
| Pomucess o 0 0 0 | ez |s2z3| o [} 0 o 3 0 ) [} o 2 2 e 3 3 o |
| Koyambedn Q ] ] o 1962 | 1962 '] a o 0 0 0 0 o 2 (1] 807 | 14045 | 16006 (] 2 L
| TOTAL 4BE4 | 1139 | 048 | 2048 | 1656 | 7959 | 57.37 | 3672 | 4382 | 16111 | 6302 | 03 1.04 5573 59.85 0 658 |4374.8| s917.73 | 337.41 | so041 | 83782




SNO

GREATER CHENNAI CORPORATION DUMPSITE DETAILS AS ON 25,2.2023

.
L

Ward Waste Quantity
sate | ULBICity |ULB Code .5 - psite Id [Dumpsite Name|  Address latitude | longitude DUMPSHeAr | g antity | Remediated | % R
g Status ea(Acres) | (oum) (cum)
AS Obtained from Govt RFP
Kodungaiyur Zone 4 Remediation document submitted and
a7 ial )
bo83 dumpsite | Kodungawur | 2% | 8027 |\ iipoposed| 209 | approved from KFW, tender
due on 10.05 2023
Perungudi Zaone 14 =
186 6584 umpaite Perungud 12.95 80.23 On-Going 225 3433002 | 1985230 58.00
TAMIL
napy | CHENNAL - 803339 25 6351 Athipattu Athipattu 1310 80.15 On-Going 12 1,07.811 100,491 9500 |
|
183 6352 Pallikaranai | Pallikaranai 12.96 8021 Completed 15 40,853 40,853 10000
7 6353 Sathankadu | Sathankadu | 13.16 80.29 On-Going 1878 1,25,635 84,384 67 00
3 ; 2 Nyyie »
\ B Petetss
* - EXECUTIVE ENGINEER (SWM) SUPERINTENDING ENGINEER (SWM) |, |,
L



3/20/23, 2:09 PM Gmail - MPR for the Month of January and February

M Gma II DDLABS AEL <tnpcbprs@gmail.com>

MPR for the Month of January and February

1 message

Schemes Section <ctpschemes21@gmail.com> Sat, Mar 11, 2023 at 4:53 PM
To: tnpcbprs@gmail.com

Sir / Madam,
Herewith attaching the MPR for the Month of January and February with this email. The signed copy of the same will be
sent too.

* Please see the attached file.*

kkkkhkkk

Directorate of Town Panchayats,
7th & 8th Floor,

Urban Administrative Building,
Chennai - 600 028.

[image: logo]

"Go Green. Save Paper" *
*Print only if necessary & use both sides of Paper - this will preserve
trees on planet earth.*

2 attachments

@ Jan.zip
121K

@ Feb.zip
77K

https://mail.google.com/mail/u/0/?ik=54e297703e&view=pt&search=all&permthid=thread-f:1760869079916917282&simpl=msg-f:1760869079916917282 1/1
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Overall status of the State:

National Mission for Clean Ganga
Format for submission of Monthly Progress Report
(February 2023) in the NGT Matter OA No. 673 of 2018
(in compliance to NGT order dated 24.09.2020)

For the State of Tamil Nadu

I. Total Population: 7665951

II. Estimated Sewage Generation (MLD):429.29 MLD

I1I. Details of Sewage Treatment Plant:

S.No. Details of Sewage Treatment Plant State PRS
1 Existing no. of STPs and Treatment
Capacity (in MLD) 9 (26.67MLD)
Capacity Utilization of existing STPs 7.82 MLD -
MLD of sewage being treated through
3 MLD -
Alternate technology
4 Gap in Treatment Capacity in MLD 399.62 24.86
5 No. of Operational STPs 9 -
6 No. of Complying STPs 9 -
7 No. of Non-complying STPs - -
Details of each existing STP in the State & PRS
Existing | Capacity | Operational| Compliance
No. Location STP Being Status Status of
Capacity | Utilized of STP STP
1 Mamallapuram TP 2.34 2.34 Operational Complied
2 Orathanadu TP 2.30 1.60 Operational Complied
3 Thiruchendur TP Upgraded as Municipality
4 Palanichettypatti TP 2.80 2.08 Operational Complied
5 Thirumazisai TP 3.00 1.80 Operational Complied
6 Ulunderpettai TP Upgraded as Municipality
7 Velankanni TP 2.33 - Operational Trial Run
Manachanallur TP . :
8 6.41 - Operational Trial Run
S.Kannanur TP
9 Vallam TP 2.35 - Operational Trial Run




Existing | Capacity | Operational| Compliance
No. Location STP Being Status Status of
Capacity | Utilized of STP STP
10 | perundurai TP 3.14 - Operational Trial Run
11 | Melachokanathapuram | 5 g9 i Operational | Trial Run
26.67 7.82
Septage Management
1 Karunguzhi 0.024 0.024 Operational
2 Periyanaikanpalayam 0.030 0.03 Operational
3 Chengam TP 0.020 - Operational Trial Run
4 Alangayam TP 0.015 - Operational Trial Run
5 Mudukulathur TP 0.015 Operational .
Trial Run
0.104 0.054
TOTAL 26.774 7.874

Details of under construction STPs in the State & PRS

Capacity Status of I&D
Sl. . of the | Physical Progress or House Completion
Location : o o
No. plant in in % sewer Timeline
MLD connections
1 Sriperumbudur TP 8.50 97% completed 5695/6000 31.07.2023
2 Thiruporur TP 4.02 95% Completed 4479/4479 30.06.2023
Total 12.52 10174/10479
Septage Management
. Consulting
(0]
1 | Jalakandapuram TP 0.015 100% Civil works - TNPCB for
completed
NOC
2 | Pennagaram TP 0.015 95% completed - 31.03.2023
3 | Kaveripattinam TP 0.015 95% completed - 31.03.2023
4 | Kurumbalur TP 0.010 95% completed - 31.03.2023
100% Civil works
5 | Pennadam TP 0.010 completed. i 31.03.2023

Compound wall
work in progress

Total

0.065




Details of proposed STPs in the State & PRS

Treatmen
t
STP/ Statu | Status ) Technolo
FSTPs Status of Design gy along
S. Name of the STP/ capaci DPR s of of ated i i
N FSTP S . | DPR | award with firm | pemarks
uLB ty in Preparati nodal | completio
o s appro of
MLD/K on Agency n
val tender
LD timelines
1 | Musiri TP Upgraded as Municipality
PWD DPR is
under
2 | Sirugamani TP - - DPR Stage - - - prepetz);atlon
WAPCOS/
PWD.
3 | Mohanur TP - - DPR Stage - - PWD - "
4 | Velur TP - - DPR Stage - - PWD - A
5 _T_;nJal Pugalur Upgraded as Municipality
6 Bhavani sagar } _ DPR Stage ) ) PWD ) “
TP
7 | Sirumugai TP - - DPR Stage - - PWD - "
8 Madathukulam ) ; DPR Stage ) ) PWD )
TP
9 | Omalur TP - - DPR Stage - - PWD - "
10 igo'ampatty - - DPR Stage | - - PWD -
11 | Kuthalam TP - - DPR Stage - - PWD - "
12 Thirukattupalli ) ) DPR Stage ) ) PWD )
TP
13 $E'ruva'yar” - - DPR Stage | - - PWD -
DPR DTP Tamilnadu
completed Water
Investment
] Company
14 Pethanaickenp ) ) _ _ - (M/s.
alayam TP TWIC) has
been
appointed
as
consultant




Treatmen

t
STP/ Statu | Status . Technolo
FSTPs Status of Design gy along
S. Name of the STP/ capaci DPR s of of ated ith fi
N FSTP ¢ . | DPR | award with firm | pemarks
ULB ty in Preparati nodal | completio
o s appro of
MLD/K on Agency n
val tender
LD timelines
for
preparation
of DPR. DPR
submitted
on
15.2.2022
by  TWIC
.DPR under
scrutiny
Yethapur TP DPR DTP "
15 - - completed - - -
16 | Belur TP - - DPR - - DTP -
completed
17 Srivaikundam ) ) DPR ) ) DTP ) "
TP completed
18 | Authoor TP - - DPR - - bTP -
completed
19 | Eral TP - - DPR - - DTP -
completed
20 Alwarthirunag ) ; DPR ) ) DTP _ "
ari TP completed
21 Then ) ) DPR ) ) DTP _ "
Thiruperai TP completed
22 Arumuganeri ) ) DPR ) ) DTP ) "
TP completed
DPR DTP The SBM
23 | Mukkudal TP - - completed - - - 2.0 2nd
State High
24 Gopalasamudr ) ) DPR ) ) DTP ) Powered
am TP completed Committee
55 | Kallidaikurichi | ] DPR ] ] DTP ] meeting
TP completed held on
26.02.2022
26 Cheranmahad ) ) DPR ) ) DTP ) has
evi TP completed approved to
establish
27 Veeravanallur ) ) DPR ) ) DTP _ Decentralis
TP completed ed STP and




Treatmen

t
STP/ Statu | Status . Technolo
FSTPs Status of DeS|gn gy along
S. Name of the STP/ capaci DPR s of of ated i i
N FSTP ) . | DPR | award with firm | pemarks
uLB tyin Preparati nodal | completio
o s appro of
MLD/K on Agency n
val tender
LD timelines
,g | Patthamadai ] ] DPR ] ] DTP ] DEWATS
TP completed method.
DPR 5TP Administrati
29 | Mela Seval TP - - - - - ve sanction
completed issued on
21.03.2022
and works
30 Naranammalp DTP are in
uram TP various
stages

—

Solid Waste Management:

e Total number of Urban Local Bodies and their Population — State — 490 &
PRS - 27
e Current Municipal Solid Waste Generation (State - 1805 MT & PRS -

107.80 MT)

e Number, installed capacity and utilization of existing MSW processing

facilities in TPD (bifurcated by type of processing eg- Waste to Energy

(Tonnage and Power

Output),

Compost Plants (Windrow, Vermi,

decentralized pit composting), biomethanation, MRF etc

State

PRS

Gap in processing -

Total MSW generated - 1805 TPD
Total MSW processed - 1573 TPD

232 TPD

Total MSW generated - 107.80 TPD

Total MSW processed - 93.75 TPD

Gap in processing -

14.05 TPD




State PRS
SN | Descriptio | Nos | Installed Utilization | Nos | Installed | Utilization
n Capacity Capacity Capacity | Capacity
MT TPD MT TPD
1 Windrow & | 673 | 801 801 39 77 77
Vermi
Composting
2 De- 39 111 111 4 7 7
Centralised
3 Bio-Gas / 18 37 37 1 10 10
Bio-
Methanatio
n
4 RRC 489 | 499 499 27 |36 36

e Action plan to bridge gap between Installed Capacity and Current
Utilization of processing facilities (if Gap > 20%)

State & PRS - Waste to energy plants are to be proposed on cluster

basis.

e No. and capacity of C&D waste processing plants in TPD (existing,
proposed and under construction) (State & PRS)

e Total no. of wards, no. of wards having door to door collection service, no.

of wards practicing segregation at source

State PRS

Total no. of wards - 7621
Door to Door collection - 7314
Source segregation - 6857

Total no. of wards - 465
Door to Door collection - 465
Source segregation - 418

e Details of MSW treatment facilities proposed and under construction (no.,

capacity, and technology)

v So far 6 Incinerators have been completed, 1 work in finishing
stage and remaining 1 work cancelled.

v So far 9 Pyrolysis have been completed remaining 1 work has
been cancelled.

v For remaining Town Panchayats waste to energy plants are to

be proposed on cluster basis.

e No. and area (in acres) of uncontrolled garbage dumpsites and Sanitary
Landfills.



No. and area (in acres) of legacy waste within 1km buffer of both side of

the rivers

No. of drains falling

into rivers and no. of drains having floating

racks/screens installed to prevent solid waste from falling into the rivers.

Status of ULB wise Management of Solid Waste

STATE
ULB | Total Total Existing Plant Capacity of the Proposed MSW
MSW MSW existing MSW facilities Facilities &
MSW .
generat bei Completion
on in €ing Facilities Timeline
TPD processed
in TPD
1.windrow &
Vermi
compost 801 TPD
2.Decent_rallzed 111 TPD
composting
3. Biogas 37 TPD Waste to
energy plants
Under construction | 3¢ to bt:I
4.Incinerator will be completed plroptoseb on
490 | 1805 |1573 before Mar 2023 cluster basis
Under construction
5.Pyrolysis will be completed
before Mar 2023
PRS
ULB| Total |Total MSW Existing Plant Proposed MSW Facilities
MSW . Capacity | & Completion Timeline
generatio being q MSW of the
n in TPD | PFOCesse Facilities existing
in TPD MSW
facilities
1.windrow & 77 MT
Vermi
Compost Waste to energy
29 | 107.80 93.75 plants are to be
2. De-
. 7 MT proposed on cluster
Centralized basis
composting
3. Biogas 10 MT




II. Bio-medical Waste Management:

e Total Bio-medical generation (State & PRS):
e No. of Hospitals and Health Care Facilities:
e Status of Treatment Facility/ CBMWTF:

III. Hazardous Waste Management:
e Total Hazardous Waste generation (State & PRS):

¢ No. of Industries generating Hazardous waste

e Treatment Capacity of all TSDFs

¢ Avg. Quantity of Hazardous waste reaching the TSDFs and Treated

e Details of on-going or proposed TSDF

IV. Plastic Waste Management:

e Total Plastic Waste generation State - 102 TPD & PRS - 6.2 TPD

e Treatment/ Measures adopted for reduction or management o2f plastic
waste:
Recyclable/ Saleable plastics are been sold to authorized vendors
Non- saleable plastics are been sent to cement factories and are
used as a component for laying roads

Waste to energy plants are to be proposed on cluster basis



Legacy Waste

2 2
89~ 8 o9~ Under process
S®E 3 g £ E (Balance
Sl. No. Year Name of the Town Panchayat ag 3 > 2 g 13 Waste) (Cu.M)
e~ o 5>
3 3 Feb-23
1 18-19 |Madukkur 6505.89 6505.89 -
2 18-19 |Chinnalapatti (1) 5963.73 5963.73 -
3 21-22 |[Uthamapalayam (2) 8500.00 8500 -
4 21-22  |Thiruppananthal 2138.00 2138 -
5 18-19 |Annur 9893.00 9893.00 -
6 19-20 |Sulur 5300.00 5300 -
7 21-22  [Vasudevanallur 5472.00 5472 -
8 19-20 |Perundurai (2) 19790.00 19790.00 -
9 19-20 |Kanniyakumari 12113.00 12113 -
10 19-20 |Karumandi Chellipalayam 16088.00 16088 -
11 18-19 |Anaimalai (1) 7115.81 7115.00 -
12 19-20 |Thirumazhisai 2265.00 2265 -
13 19-20 |Thammampatty 5918.00 5918 -
14 19-20 Palamedu 1574.00 1574 -
15 19-20 |Polur 16140.00 16140 -
16 19-20 Chinnalapatti (2) 3511.00 3511 -
17 19-20 |Alanganallur 3186.00 3186 -
18 19-20 |Kaliyakkavilai 1535.00 1535 -
19 19-20 |Ammapettai 9993.00 9993 -
20 18-19 |Jalakandapuram 6036.00 6036.00 -
21 18-19 |Denkanikottai 14854.55 14854.55 -
22 18-19 |Kaveripattinam (1) 10856.22 10856.22 -
23 18-19 |Velur 4973.00 4973.00 -
24 18-19 Perundurai (1) 14000.00 14000.00 -
25 18-19 |Marakkanam 18186.00 18186.00 -
26 18-19 |Velankkani (1) 26082.00 26082.00 -
27 18-19 |Manachanallur 16983.00 16983.00 -
28 18-19 |Thenkarai 6548.96 6548.96 -
29 18-19 |Uthamapalayam (1) 6876.93 6876.93 -




% T % -]

80~ B o @~ Under process

S®E 3 g £ E (Balance

Sl. No. Year Name of the Town Panchayat ag 3 > 2 g 13 Waste) (Cu.M)

28~ - T
30 18-19 |Naravarikuppam (1) 5208.00 5208.00 -
31 18-19 |Gingee 13800.00 13800.00 -
32 19-20 |Swamimalai 11251.00 11251.00
33 18-19 |Thiruvaiyaru 17500.00 17500.00
34 22-23 (A) |Srivaikuntam 670.96 670.96
35 22-23 (A) |Mukkudal 859.44 859.44
36 22-23 (A) |Sundarapandiam 1175.00 1175.00
37 22-23 (A) |Sivagiri 1200.00 1200.00
38 19-20 |Kunathur 8168.00 8168.00
39 19-20 |Omalur 3489.00 3489.00
40 22-23 (A) |Palamedu (A) 1500.00 1500.00
41 22-23 (A) |Alanganallur (A) 1513.00 1513.00
42 21-22  [Suleswaranpatti 4944.00 4944.00
43 19-20 Harur 11181.00 11181.00
44 22-23 (A) |Uppiliapuram 1763.00 1763.00
45 22-23 (A) |Sriperumbudur 1800.00 1800.00
46 22-23 (A) |Vadipatti 1800.00 1800.00
47 21-22  |Lakkampatti 7925.00 7925.00
48 22-23 (A) |Chettipalayam 1935.00 1935.00
49 22-23 (A) |Keeramanagalam 1940.00 1940.00
50 21-22 [Chengam 5175.00 5175.00
51 22-23 (A) |Kaliyakkavilai 2006.00 2006.00
52 22-23 (A) |Punjai Thottakurichi 2067.50 2067.50
53 22-23 (A) [Nagojanahalli 2070.00 2070.00
54 22-23 (A) |Annavasal 2070.00 2070.00
55 22-23 (A) |Watrap 2094.00 2094.00
56 19-20 |Periyanaickenpalayam 11587.00 11587.00
57 22-23 (A) |Pennathur 2194.03 2194.03
58 19-20 |Anthiyur 14810.00 14810.00
59 21-22  [Madathukulam 7828.00 7828.00
60 22-23 (A) |Kaveripakkam 2700.00 2700.00
61 22-23 (A) |Achirapakkam 2800.00 2800.00




% T % -]

80~ B o @~ Under process

S®E 3 g £ E (Balance

Sl. No. Year Name of the Town Panchayat ag 3 > 2 g 13 Waste) (Cu.M)

28~ "5~
62 21-22  [Anaimalai (2) 7686.00 7686.00
63 21-22  [Chithode 5080.00 5080.00
64 22-23  [Kutchanur 3028.00 3028.00
65 22-23 (A) [Ananthapuram 3126.00 3126.00
66 21-22 |Ilayangudi 5534.00 5534.00
67 18-19 |Omalur 4600.00 4600.00
68 22-23 (A) |PN Patti 3260.00 3260.00
69 22-23 (A) [Moolaikaraipatti 3320.47 3320.47
70 21-22  [Orathanadu 6240.00 6240.00
71 22-23 (A) |Manalurpettai 3500.00 3500.00
72 22-23 (A) |Aravakurichi 3500.00 3500.00
73 21-22  |Kanjikovil 5089.00 5089.00
74 21-22  [Kuthalam 6362.00 6362.00
75 22-23 (A) |Karimangalam 3600.00 3600.00
76 21-22  |Arumuganeri 18000.00 18000.00
77 22-23 (A) |Vaithieswarankoil 3881.23 3881.23
78 21-22  |Ayyampettai 9970.00 9970.00
79 22-23 (A) |Melagaram 4221.00 4221.00
80 18-19 |Vazhapadi 6134.00 6134.00
81 22-23 (A) |Arani 4349.00 4349.00
82 19-20 |Avinasi 7583.00 7583.00
83 22-23 Kattumannarkoil 4472.00 4472.00
84 22-23 [Nangavalli 4500.00 4500.00
85 22-23 (A) |Sulur (A) 4500.00 4500.00
86 22-23 [Chinnasalem 4520.00 4520.00
87 21-22 |Mallasamudram 5737.00 5737.00
88 22-23 |Thiyagadurgam 4720.00 4720.00
89 22-23  |Uthukottai 4750.00 4750.00
90 22-23 (A) |Harur (A) 4850.00 4850.00
91 22-23 (A) |Veerakkalpudur 4886.00 4886.00
92 19-20 |P.Velur 10474.00 10474.00
93 22-23 |[Kaveripattinam (2) 5000.00 5000.00




% T % -]

80~ B o @~ Under process

S®E 3 g £ E (Balance

Sl. No. Year Name of the Town Panchayat ag 3 > 2 g 13 Waste) (Cu.M)

28~ "5~
94 22-23 |Kadathur 5050.00 5050.00
95 21-22  |Kattuputhur 5590.00 5590.00
96 22-23 [Naravarikuppam (2) 5230.00 5230.00
97 22-23 (A) |Pillanallur 5291.00 5291.00
98 22-23 [B.Mallapuram 5300.00 5300.00
99 22-23 Marandahalli 5400.00 5400.00
100 22-23 |[Pennagaram 5400.00 5400.00
101 22-23  [Thirupuvanam (Tnj) 5530.00 5530.00
102 22-23 (A) |Uthiramerur 5573.00 5573.00
103 22-23 |Mallur 5725.00 5725.00
104 18-19 |Thammampatti 5782.00 5782.00
105 22-23  |Aduthurai 5788.00 5788.00
106 22-23 (A) |Vennandhur 5876.00 5876.00
107 | 22-23 (A) [Nilakottai 5975.27 5975.27
108 22-23 (A) |Keeranur 5994.109 5994.11
109 22-23 (A) |Sholavandan 6000.00 6000.00
110 21-22  [Velankanni (2) 7156.00 7156.00
111 21-22  [Muthupettai 6505.00 6505.00
112 21-22  |Thirukattupalli 13585.00 13585.00
113 19-20 |Suleswaranpatti (1) 10883.00 10883.00
114 22-23 (A) |Kannamangalam 7400.00 7400.00
115 21-22 |Namagiripettai 9356.00 9356.00
116 22-23 [Batlagundu (2) 8000.00 8000.00
117 22-23  |Thirupporur 8022.00 8022.00
118 22-23 (A) |Kurinjipadi 8298.43 8298.43
119 22-23 |Sarkarsamakulam 8365.00 8365.00
120 22-23 |Podhaturpet 9595.00 9595.00
121 22-23 (A) |Pallipet 8430.00 8430.00
122 22-23 (A) |Kalavai 8500.00 8500.00
123 22-23 (A) |Uthukuli 8500.00 8500.00
124 22-23 (A) |Eruvadi 8556.00 8556.00
125 22-23  |Puliyur 8716.00 8716.00




2 2

89~ 8 o9~ Under process

S®E 3 g £ E (Balance

Sl. No. Year Name of the Town Panchayat ag 3 > 2 g 13 Waste) (Cu.M)

28~ "5~
126 22-23 (A) |Alangudi 9142.00 9142.00
127 22-23 |Attayampatty 9200.00 9200.00
128 22-23 (A) |Vadakkuvalliyoor 9200.00 9200.00
129 22-23 (A) |Konganapuram 9349.00 9349.00
130 22-23 (A) |Pothanur 9568.00 9568.00
131 22-23 |Mecheri 9628.00 9628.00
132 22-23 |Jalagandapuram 9650.00 9650.00
133 22-23  |Thirupuvanam (Svg) 9900.00 9900.00
134 22-23 (A) |Kallidaikurichi 9981.47 9981.47
135 22-23  |Kottur 10416.00 10416.00
136 22-23 |Uthangarai 10950.00 10950.00
137 22-23 (A) |Chetpet 11581.00 11581.00
138 22-23 |Kolathur 12013.00 12013.00
139 22-23  [Natham 12400.00 12400.00
140 22-23 |Vedasandur 13212.00 13212.00
141 22-23 (A) |Vettavalam 13600.00 13600.00
142 22-23 |Andipatti 13785.00 13785.00
143 22-23  |[Tirukalukundram 14313.00 14313.00
144 21-22  |Alangulam 16874.00 16874.00
145 19-20 Batlagundu (1) 17271.00 17271.00
146 22-23 |Palani Chettipatti 17566.00 17566.00
147 22-23 (A) |Palani Chettipatti (A) 17566.00 17566.00
148 21-22 [Thisayanvilai 35966.00 35966.00
149 22-23 |Palacode 30550.00 30550.00




NMCG Format for Submission of Monthly Progress Report in the NGT Matter OA No.673 of 2018

(in compliance to NGT order dated 24.09.2020)
For the Month of February 2023 - Prepared By CTP CMA/GCC/CTP/RD&PR

\4 Solid Waste Management:
1 Tota.l number‘ of Urba.n Local Tamil Nadu State Polluted River Stretches
Bodies and their Population
Current Municipal Solid Waste 1805 TPD 107.80 TPD
2 Generation TPD
Existing MSW processing Installed |[Utilization Installed |Utilization
3 |facilities Total No. | Capacity | Capacity | Total No. | Capacity | Capacity
(TPD) (TPD) (TPD) (TPD)
a.|Windrow Compost 673 801 801 39 77 77
b. |Vermi Compost
c. |Decentralized pit composting 39 111 111 4 7 7
d. |Biomethanation 18 37 37 1 10 10
e. |MRF/RRC 489 499 499 27 36 36
f. |others
g. |Waste to Energy
Action plan to bridge gap between | Waste to energy plants are to be Waste to energy plants are to be
4 |Installed Capacity and Current proposed on cluster basis proposed on cluster basis
Utilization of processing facilities
No. and capacity of C&D waste Existing | Proposed | Under Existing | Proposed | Under
5 |processing plants in TPD (No. & (No. & |constructio| (No. & (No. & |constructio
(existing, proposed and under
6 |Total no. of wards 7619 465
Total no. of wards havmg door to 7314 465
door collection service
Total nf). of wards practicing 6857 418
segregation at source
7a. Det.a.l l.S of 'MSW treatment Tamil Nadu State (20) Polluted River Stretches (0)
facilities proposed  (no.)
Details of MSW treatment - -
facilities proposed  (capacity,
TPD)
Details of MSW treatment - -
facilities proposed (technology)
7b Details of MSW treatment Incinerator - 9 nos / Pyrolysis - 10 -
" |facilities under construction (no.) nos
Details of MSW treatment | Incinerators - (50 TPD) / Pyrolysis - -
facilities under construction (1 TPD)
(capacity, TPD)
Details of MSW treatment Incineration & Pyrolysis -
facilities under construction
(technology)
No. and area (in acres) of - -
8 |uncontrolled garbage dumpsites
and Sanitary Landfills.
No. and area (in acres) of legacy - -
9 |waste within 1km buffer of both
cida aftha riviarc
No. of drains falling into rivers - -
and no. of drains having floating
racks/screens installed to prevent
solid waste from falling into the
10 |rivers
Status of ULB wise SWM
ULB 490 27
Total MSW generated in TPD 1805 107.8
Total MSW processed in TPD 1570.35 93.78




Existing MSW facilities

Windrow compost, Vermi compost,
Decentralized composting, Bio-gas,

Windrow and Vermi Compost

Utilization capacity of the existing
MSW facilities

1570.35 MT

93.78 MT

Proposed MSW Facilities
Completion Timeline

&

Waste to energy plants are to be
proposed on cluster basis

Waste to energy plants are to be
proposed on cluster basis

Status of RLB wise SWM

Tamil Nadu State

Polluted River Stretches

RLB (No.),

Total MSW generated in TPD

Total MSW processed in TPD

Existing MSW facilities

Utilization capacity of the existing
MSW facilities

Proposed MSW Facilities
Completion Timeline

&

VIII | Plastic Waste Management:
1 |Total Plastic Waste 102 TPD 6.2 TPD
Treatment/ Measures adopted for Recyclable/ Saleable plastics are Recyclable/ Saleable plastics are
reduction or management of been sold to authorized vendors been sold to authorized vendors
plastic waste: Non- saleable plastics are been sent | Non- saleable plastics are been sent
2 to cement factories and are used as a |to cement factories and are used as a

component for laying roads
Waste to energy plants are to be
proposed on cluster basis

component for laying roads
Waste to energy plants are to be
proposed on cluster basis

XXIV

Regulation of /Mining Activities
in the State/UT
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Rural Development and Panchayat Raj.

National Mission for Clean Ganga

Format for submission of Monthly Progress Reporting the NGT Matter OA
No. 673 of 2018 (in compliance to NGT order dated 24.09.2020) for the
Months of January & February-2023

Overall status of the State:

I. Total Population: Rural Population separately: 4,84,16,857

II. Estimated Sewage Generation (MLD):1130

I1II1. Details of Sewage Treatment Plant:

S.No. Details of Sewage Treatment Plant State PRS
1 Existing no. of STPs and Treatment Capacity (in
MLD) ) )
2 Capacity Utilization of existing STPs - -
3 MLD of sewage being treated through Alternate 954 1.56
technology
4 Gap in Treatment Capacity in MLD(Grey water) 175 o
5 No. of Operational STPs - -
6 No. of Complying STPs - -
7 No. of Non-complying STPs - -

**174.44 MLD of gap will be addressed by construction of individual soakpits
and constructed wetlands in Phased manner in phased manner.

Details of each existing STP in the State& PRS

No. | Location| Existing STP | Capacity Being Operational Compliance
Capacity Utilized Status Status of STP
of STP
NIL
Total
Details of under construction STPs in the State& PRS
No. | Location| Capacity of Physical Status of I&D or Completion
the plant in | Progress in House sewer Timeline
MLD % connections
NIL
Total

1

Details of proposed STPs in the State& PRS




No. Location Capacity of the| Status of Project (at | Likely Date of

STP proposed DPR Stage/ Under Completion

in MLD Tendering/ Work to be
Awarded)
NIL
Total ‘
Details of proposed STPs in the State
No. Location Capacity of | Status of Project (at DPR| Likely Date of
the STP Stage/ Under Tendering/| Completion
proposed in Work to be Awarded)
MLD
NIL
Total ‘

Details of Industrial Pollution:
No. of industries in the State& PRS:
No. of water polluting industries in the State& PRS:
Quantity of effluent generated from the industries in MLD: -
Quantity of Hazardous Sludge generated from the Industries in TPD: -
Number of industrial units having ETPs in State & PRS:
Number of industrial units connected to CETP:
Number and total capacity of ETPs (details of existing/ under construction
/ proposed)
Compliance status of the ETPs:
Number and total capacity of CETPs (details of existing/ under
construction / proposed)
Status of compliance and operation of the CETPs

Town No. of Industrial Status of ETPs Status of CETPs
industries discharge (existing, under
construction &
proposed)
V. Solid Waste Management:

Total number of Rural Local Bodies and their Population: 12525 Village
Panchayats, Population 4,84,16,857

Current Municipal Solid Waste Generation(State & PRS):1272 TPD
&8.30 TPD

Number, installed capacity and utilization of existing MSW processing
facilities in TPD (bifurcated by type of processing eg- Waste to Energy
(Tonnage and Power Output), Compost Plants (Windrow, Vermi,




decentralized pit composting), biomethanation, MRF etc(State & PRS):
12525&31

Action plan to bridge gap between Installed Capacity and Current
Utilization of processing facilities (if Gap > 20%)(State & PRS)

No. and capacity of C&D waste processing plants in TPD (existing,
proposed and under construction)(State & PRS)

Total no. of Village Panchayats, no. of Village Panchayats having door to
door collection service, no. of Village Panchayats practicing segregation at
source (State & PRS): 12525 Village Panchayats& 31 Village
Panchayats.

Details of MSW treatment facilities proposed and under construction (no.,
capacity, and technology)(State & PRS)MCC - 287&1 (proposed)

No. and area (in acres) of uncontrolled garbage dumpsites and Sanitary
Landfills- nil

No. and area (in acres) of legacy waste within 1km buffer of both side of
the rivers- nil

No. of drains falling into rivers and no. of drains having floating
racks/screens installed to prevent solid waste from falling into the rivers.

Status of ULB wise Management of Solid Waste

ULB Total MSW Total MSW Existing Utilization Proposed
generation in| being processed] MSW Capacity of MSW
TPD in TPD facilities| the existing Facilities &
MSW facilities| Completion
Timeline
Total

Bio-medical Waste Management:
Total Bio-medical generation (State & PRS):

No. of Hospitals and Health Care Facilities:
Status of Treatment Facility/ CBMWTF:

VII. Hazardous Waste Management:

Total Hazardous Waste generation(State & PRS):

No. of Industries generating Hazardous waste

Treatment Capacity of all TSDFs

Avg. Quantity of Hazardous waste reaching the TSDFs and Treated
Details of on-going or proposed TSDF




VIII.

Plastic Waste Management:

e Total Plastic Waste generation (State & PRS):

e Treatment/ Measures adopted for reduction or management of plastic
waste:Total 213 Plastic Waste Management Units are functioning in all 37
Districts and additionally 1 Plastic Shredding units per Block will be
provided under SBM (G). So far around 1, 70,243 kg of Plastic Waste
shredded through the functional shredding units.

IX.

XI.
XII.

XIIL.

X1V.
XV.
XVI.
XVII.
XVIII.
XIX.
XX.
XXI.
XXII.

XXIII.
XXIV.
XXV.

Details of Alternate Treatment Technology being adopted by the
State/UT

Identification of polluting sources including drains contributing to river
pollution and action as per NGT order on Insitu treatment:

Details of Nodal Officer appointed by Chief Secretary in the State/UT:
Details of meetings carried under the Chairmanship Chief of Secretary
in the State/UT:

Latest water quality of polluted river, its tributaries, drains with flow
details and ground water quality in the catchment of polluted river;

Ground water regulation:

Good irrigation practices being adopted by the State:

Rain Water Harvesting:

Demarcation of Floodplain and removal of illegal encroachments:
Maintaining minimum e-flow of river:

Plantation activities along the rivers:

Development of biodiversity park:

Reuse of Treated Water:

Model River being adopted by the State & Action Proposed for
achieving the bathing quality standards:

Status of Preparation of Action Plan by the 13 Coastal States:
Regulation of Mining Activities in the State/UT:

Action against identified polluters, law violators and officers responsible
for failure for vigorous monitoring.

For Commissioner



GOVERNMENT OF TAMILNADU
WATER RESOURCES DEPARTMENT

From To
Er. S. Prabakaran, B.E., Deputy Director,
Chief Engineer, WRD, Tamil Nadu Pollution Control Board,
State Ground & Surface Water 76, Mount Salai,
Resources Data Centre, Guindy,
Tharamani, Chennai - 600 113. Chennai — 600 032.

Email: ceqwchennai@gmail.com

Lr. No: / RRC/AGC / 2022 Dated: 03.04.2023

Sir,
Sub: NGT Case No 673/2018- Central Monitoring Committee (CMC) - Tamil
Nadu Pollution Control Board (TNPCB) - Submission of Monthly
Progress Report in the prescribed formats for the month of February
2023, for Six Polluted river stretches- Submission - Regarding.

Ref: 1. Email received from Deputy Director, TNPCB dated: 14.03.2023.

- The monthly progress reports of the following polluted river stretches are
herewith enclosed in the prescribed format for your information and for further action
please.

(i) Sirumugai to Kalingarayan in River Bhavani

(i) Thathayampatti to T.Konagapadi in Sarabanga River

(iii) Manivilundhan to Thiyaganur in Vasista River

(iv) Salem to Papparapatti in Thirumanimutharu River

(v)  Mettur to Mayiladuthurai in Cauvery River

(vi) Pappankulam to Arumuganeri Stretch in Thamirabarani River

(Sd/-) Er. S. Prabakaran,
Chief Engineer (SG & SWRDC).
Tharamani, Chennai -113

Enclosure: Monthly progress reports

Copy presented to the Additional Chief Secretary, to Government, WRD, Fort. st.
George, Chennai-9 '

Copy to Engineer- in- Chief and Chief Engineer (General), WRD, Chepauk,
Chennai- 5 \ -

for Ch|efE gme%, RD,
SG & SWRDC,

Tharamani, Chennai -113.



XL,

Format for Submission of Monthly Progress Report by States/ UTs
(Hon'ble NGT in the matter of OA No. 673/2018 dated 06.12.2019)

For the Month of February 2023 for TNPWD WRD

Ground water regulation:

1. | Groundwater been sealed and closed.

e For effective management of Ground
Water, action is being initiated against
illegally operating companies as Per
Honorable Madras High Court order
passed under WP No0.16299 / 2018.
Totally 683 packaged drinking water

Control of illegal firms who were illegally operating have

Abstraction

e Draft of “Tamil Nadu Water Resources
Act’” was prepared and sent to |-
Government.

XIV.

I. Reach: Sirumugai to Kalingarayan stretch in Bhavani River

Latest water quality of polluted river, its tributaries, drains with flow
details and ground water quality in the catchment of polluted river;

The general distribution of ground water quality varies between Good
to moderate level.

The State Ground and Surface Water Resources Data centre is having
water quality data for number of locations. Moreover this department is
mainly concerned with the analysis of inorganic parameters and hence
TDS is being used as a vital tool in determining the quality of water as”
Good, Moderate or poor quality. But to identify pollution in an area, the
pollution parameters such as Dissolved Oxygen (DO), Biochemical
Oxygen Demand (BOD), Chemical Oxygen Demand (COD), Total
Coliform, Faecal Coliform has to be measured. With the water quality data
available in this Department, it can be inferred whether ground water of a
particular area is suitable for drinking or not.

Hence it is suggested that water samples may be collected along this
river stretch and analysis may be performed for pollution parameters to
identify the extent of pollution.



XV.

XVI.

XVII.

XVIIL.

XIX.

XX.

Good irrigation practices being adopted by the State:

Awareness meeting are conducted under TNIAMP, ADB & State Funds. In
some parts of the reach, DRIP irrigation is practiced.

Rain Water Harvesting:

Existing Ongoing Proposed
structure works works
41 Check dam - 1 No. -
Recharge shaft — 5 Nos. 3

Demarcation of Floodplain and removal of illegal encroachments:

Drone Survey has been completed by WAPCOS in January 2021. The
draft DPR prepared by M/s.WAPCOS for conducting the above survey for
identification of flood plain zones and area for afforestation to maintain Bio
Diversity has been submitted and the scrutinization of DPR is done by
NRCD during March 2022 and finalization of DPR — Phase-| is done and
send to The Engineer-in-Chief & Chief Engineer (General), WRD,
Chepauk, Chennai - 5 for funding. The tentative cost of the DPR — Phase-|
is around 1205.50 crores.

95 nos. of encroachments are to be removed which belong to fishing
community. Recommendations for alternate land has been sent to
Secretary to Government Revenue department by Commissioner for
Revenue administration vides letter no F.2/41632/2005/Dt.15.2.2006.

Maintaining minimum e-flow of river:

An E-flow of 31,792 cusecs (including Irrigation purpose) was maintained
in the river Bhavani during the month of February 2023.

Plantation activities along the rivers:

It is proposed to plant around 86,500 samplings under Nadanthai Vaazhi
Cauvery for which a draft DPR has been prepared by M/s WAPCOS and
submitted and scrutinization of DPR is done by NRCD during March 2022
and finalization of DPR — Phase-| is done and send to The Engineer-in-
Chief & Chief Engineer (General), WRD, Chepauk, Chennai for funding.
The tentative cost of the DPR - Phase-l is around 1205.50 crores.

Development of biodiversity park:

Drone Survey has been completed by M/s. WAPCOS in January 2021. A~
draft DPR prepared by M/s. WAPCOS and has been submitted and the
scrutinization of DPR is done by NRCD during March 2022 and finalization
of DPR — Phase-l is done and send to The Engineer-in-Chief & Chief
Engineer (General), WRD, Chepauk, Chennai for funding. The tentative
cost of the DPR — Phase-l is around 1205.50 crores.



XIIl.

XIV.

XV.

XVI.

Il. Reach: Sarabanga River Thathayampatti to T.Konagapadi

Latest water quality of polluted river, its tributaries, drains with flow
details and ground water quality in the catchment of polluted river;

The State Ground and Surface Water Resources Data Centre is having
monitoring wells for observation of ground water quality in Danishpet™
Omalur, Idaipadi, Thevur and Tharamangalam areas. While considering
the Total dissolved solids of this stretch, it is found to vary between
227 mg/L to 1081 mg/L. Thevur and Tharamangalam is having TDS of
good quality whereas the rest of the places having TDS value in the range

of moderate quality.

The State Ground and Surface Water Resources Data centre is having
water quality data for the lesser number of locations. Moreover this
department is mainly concerned with the analysis of inorganic parameters
and hence TDS is being used as a vital tool in determining the quality of
water as Good, Moderate or poor quality. But to identify pollution in an
area, the pollution parameters such as Dissolved Oxygen (DO),
Biochemical Oxygen Demand (BOD), Chemical Oxygen Demand (COD),
Total Coliform, Faecal Coliform have to be measured. With the water
quality data available in this Department, it can be inferred whether ground,
water of a particular area is suitable for drinking or not.

Hence it is suggested that surface water samples may be collected
along this river stretch and analysis may be performed for pollution
parameters to identify the extent of pollution.

Good irrigation practices being adopted by the State:

Awareness meeting are conducted under TNIAMP, ADB & State Funds. In
some parts of the reach DRIP irrigation is practiced.

Rain Water Harvesting:

Existing | Ongoing Proposed
structure works works
10
5 2 Recharge wells -

Demarcation of Flood plain and removal of illegal encroachments:

Drone Survey has been completed by WAPCOS in January 2021. The
draft DPR prepared by M/s.WAPCOS for conducting the above survey for
identification of flood plain zones and area for afforestation to maintain Bio
Diversity has been submitted and the scrutinization of DPR is done by
NRCD during March 2022 and finalization of DPR — Phase-| is done and
send to The Engineer-in-Chief & Chief Engineer (General), WRD,
Chepauk, Chennai - 5 for funding. The tentative cost of the DPR — Phase-|
is around 1205.50 crores. Encroachment if any identified during the survey



XVII.

XVIIL.

XIX.

will be evicted and other management works will be completed and
rehabilitation and resettlement will be done.

Maintaining minimum e-flow of river:

This river is only a flood carrier. The sewage water enters in to the river in
Edapaddi Municipality, Omalur Town Panchayat and Poolampatti Town
Panchayat. The above treatment plants are proposed under Nadanthai
Vaazhi Cauvery for which a draft DPR has been prepared by
M/s. WAPCOS and the scrutinization of DPR is done by NRCD during
March 2022 and finalization of DPR — Phase-l is done and send to The
Engineer-in-Chief & Chief Engineer (General), WRD, Chepauk, Chennai
for funding. The tentative cost of the DPR — Phase-| is around 1205.50
crores. E flow will be maintained in this river after completion sewage
treatment plants, as the treated water will flow as environmental flow.

Plantation activities along the rivers:

It is proposed to plant around 32,400 samplings under Nadanthai Vaazhi
Cauvery for which a draft DPR has been prepared by M/s. WAPCOS and
has been submitted and scrutinization of DPR is done by NRCD during
March 2022 and finalization of DPR — Phase-| is done and send to The
Engineer-in-Chief & Chief Engineer (General), WRD, Chepauk, Chennai
for funding. The tentative cost of the DPR — Phase-| is around 1205.50
crores.

Development of biodiversity park:

Drone Survey has been completed by M/s.WAPCOS in January 2021. A
draft DPR prepared by M/s.WAPCOS and has been submitted and the
scrutinization of DPR is done by NRCD during March 2022 and finalization~
of DPR — Phase-| is done and send to The Engineer-in-Chief & Chief
Engineer (General), WRD, Chepauk, Chennai for funding. The tentative
cost of the DPR — Phase-l is around 1205.50 crores.



XIl.

XIV.

XV,

XVI.

lll. Reach: Vasista River Manivilundhan to Thivaganur

Latest water quality of polluted river, its tributaries, drains with flow-
details and ground water quality in the catchment of polluted river;
The SG&SWRDC is having monitoring wells for observing water quality
data for the areas Papanaickenpatti, Yethapur, Athur and Thalaivasal. The
analytical reports of the ground water analysis of these areas reveals that
water quality is of the order of both good and moderate. The TDS values
of these areas ranging between 301 to 1096 mgl/L.

The State Ground and Surface Water Resources Data centre is having
water quality data for lesser number of locations. Moreover this
department is mainly concerned with the analysis of inorganic parameters
and hence TDS is being used as a vital tool in determining the quality of
water as Good, Moderate or poor quality. But to identify pollution in an
area, the pollution parameters such as Dissolved Oxygen(DO),
Biochemical Oxygen Demand (BOD), Chemical Oxygen Demand (COD),
Total Coliform, Faecal Coliform has to be measured. With the water quality.
data available in this Department, it can be inferred whether ground water
of a particular area is suitable for drinking or not.

Hence it is suggested that water samples may be collected along this
river stretch and analysis may be performed for pollution parameters to
identify the extent of pollution.

Good irrigation practices being adopted by the State:

Awareness meeting are conducted under TNIAMP, ADB & State Funds. In
some parts of the reach DRIP irrigation is practiced.

Rain Water Harvesting:

Existing | Ongoing Proposed
structure works works
16

Demarcation of Floodplain and removal of illegal encroachments:

No Flood plains zones have been identified. No Encroachment has also
been identified in the stretch. In case of any encroachments reported in
the future by Revenue department, action will be taken for immediate
eviction.



XVIl.  Maintaining minimum e-flow of river:

This river is only a flood carrier. But the sewage water enters in to the river
in Attur and Narasingapuram Municipality. After completion sewage
treatment plants in the above location, the treated water will flow as
environment flow.

XVIIl. Plantation activities along the rivers:
There is no proposal at present.

XIX. Development of biodiversity park:
There is no proposal at present.



Xl

XIV.

XV.

XVI.

IV. Reach: Salem to Papparapatti in Thirumanimutharu River

Latest water quality of polluted river, its tributaries, drains with flow
details and ground water quality in the catchment of polluted river:
For this stretch the SG& SWRDC having monitoring wells for observation
ground water quality in Salem, Attayampatti, and palapatti areas. From the
observed data it is inferred that the quality of water is in moderate level i.e
in these places TDS value ranges between 765 to 1197 mg/L.

The State Ground and Surface Water Resources Data centre is having
water quality data for lesser number of locations. Moreover this
department is mainly concerned with the analysis of inorganic parameters
and hence TDS is being used as a vital tool in determining the quality of
water as Good, Moderate or poor quality. But to identify pollution in an
area, the pollution parameters such as Dissolved Oxygen(DO),
Biochemical Oxygen Demand(BOD), Chemical Oxygen Demand(COD),
Total Coliform, Faecal Coliform has to be measured. With the water quality_
data available in this Department, it can be whether ground water of a
particular area is suitable for drinking or not.

Hence it is suggested that water samples may be collected along this
river stretch and analysis may be performed for pollution parameters to
identify the extent of pollution.

Good irrigation practices being adopted by the State:

Awareness meeting are conducted under TNIAMP, ADB & State Funds. In
some parts of the reach DRIP irrigation is practiced.

Rain Water Harvesting:

Existing | Ongoing Proposed
structure | works works
6 14 -
(Recharge well
structures)

Demarcation of Flood plain and removal of illegal encroachments:

Drone Survey has been completed by M/s.WAPCOS in January 2021.
The draft DPR prepared by M/s.WAPCOS for conducting the above survey
for identification of flood plain zones and area for afforestation to maintain
Bio Diversity has been submitted and scrutinization of DPR is done by
NRCD during March 2022 and finalization of DPR — Phase-l is done and
send to The Engineer-in-Chief & Chief Engineer (General), WRD,
Chepauk, Chennai for funding. The tentative cost of the DPR — Phase-| is
around 1205.50 crores. Encroachment if any identified during the survey
will be evicted and other management works will be completed and
rehabilitation and resettlement will be done. g



XVII.

XVIII.

XIX.

Maintaining minimum e-flow of river:

This river is only a flood carrier. The sewage water enters in to the river in

Salem Corporation. Treatment plants have been proposed under

Nadanthai VVaazhi Cauvery. A draft DPR prepared by M/s.WAPCOS has

been submitted and scrutinization of DPR is done by NRCD during March

2022 and finalization of DPR — Phase-l is done and send to The Engineer-

in-Chief & Chief Engineer (General), WRD, Chepauk, Chennai for funding.

The tentative cost of the DPR — Phase-| is around 1205.50 crores. E flow_
will be maintained in this river after completion sewage treatment plants,

as the treated water will flow as environmental flow.

Plantation activities along the rivers:

It is proposed to plant around 42,000 samplings under Nadanthai Vaazhi
Cauvery for which a draft DPR prepared by M/s.WAPCOS has been
submitted and scrutinization of DPR is done by NRCD during March 2022
and DPR - Phase-l is done and send to The Engineer-in-Chief & Chief
Engineer (General), WRD, Chepauk, Chennai for funding. The tentative
cost of the DPR — Phase-l is around 1205.50 crores.

Development of biodiversity park:

Drone Survey is completed by M/s.WAPCOS in January 2021. A draft
DPR prepared by M/s. WAPCOS has been submitted and scrutinization of
DPR is done by NRCD during March 2022 and finalization of DPR —
Phase-l is done and send to The Engineer-in-Chief & Chief Engineer
(General), WRD, Chepauk, Chennai for funding. The tentative cost of the
DPR - Phase-| is around 1205.50 crores.



V. Reach: Mettur to Mayiladuthurai stretch in Cauvery River

Xlll. Latest water quality of polluted river, its tributaries, drains with flow
details and ground water quality in the catchment of polluted river;

This river stretch comprises districts of Dharmapuri, Erode, Salem, Namakkal,
Karur, Trichy, Cuddalore and Thanjavur. The State Ground water Department is
having ground water quality data for the areas of Dharmapuri, Mettur, Bhavani,
Salem, Paramathivelur, Namakkal, Kumarapalayam, Karur, Erode, Musiri, Trichy,
Kulithalai, Thanjavur, Kumbakonam and Mayiladuthurai. While considering the
TDS value of Dharmapuri taluk it is found to vary between 412 to 1751 mg/L and
the quality of ground water lies Moderate quality. In case of Bhavani river the
TDS values ranging between Good to moderate. While reviewing WQ data of
Salem, the TDS values found to vary between 384 to 2967 mgl/L, the available
ground water in Salem is having good, moderate and poor quality with major
proportion moderate ground water. The water quality data of Namkkal shows the
TDS values exceed even 5000 mg/L in some places with wide distribution of
moderate water quality. While reviewing the water quality data of Trichy and™
Musiri the water quality is found to vary between good and moderate in most of
the places with very few places having poor quality. Most of the locations in
Cuddalore and Thanjavur are having good quality water. Few places of
Cuddalore having TDS values more than 6000 mgl/L.

The State Ground and Surface Water Resources Data centre is having water
quality data for lesser number of locations. Moreover this department is mainly
concerned with the analysis of inorganic parameters and hence TDS is being
Used as a vital tool in determining the quality of water as Good, Moderate or poor
quality. But to identify pollution in an area, the pollution parameters such as
Dissolved Oxygen(DO), Biochemical Oxygen Demand (BOD), Chemical Oxygen
Demand (COD), Total Coliform, Faecal Coliform has to be measured. With the
water quality data available in this Department, it can be inferred whether ground
water of a particular area is suitable for drinking or not.

Hence it is suggested that water samples may be collected along this river stretche
and analysis may be performed for pollution parameters to identify the extent of
pollution.

XIV. Good irrigation practices being adopted by the State:

Awareness meeting are conducted under TNIAMP, ADB & State Funds. In
some parts of the reach DRIP irrigation is practiced.
XV. Rain Water Harvesting:

Existing | Ongoing Proposed
structure works works

44 10 29




XVI.

XVIL.

XVIIL.

XIX.

Demarcation of Floodplain and removal of illegal encroachments:

Drone Survey has been completed by M/s.WAPCOS in January 2021.

The draft DPR prepared by M/s.WAPCOS for conducting the above survey

for identification of flood plain zones and area for afforestation to maintain

Bio Diversity has been submitted and the scrutinization of DPR is done by

NRCD during March 2022 and finalization of DPR — Phase-l is done and

send to The Engineer-in-Chief & Chief Engineer (General), WRD,

Chepauk, Chennai for funding. The tentative cost of the DPR — Phase-| is_
around 1205.50 crores. Encroachment if any identified during the survey

will be evicted and other management works will be completed and

rehabilitation and resettlement will be done.

Maintaining minimum e-flow of river:

Mettur dam is opened for irrigation from June 12" to January 28" based
on availability of water every year. It is opened for drinking purpose in the
remaining days, during the monsoon period at flood time the maximum
flood discharge in the river has been 284606 cusecs on 08.07.1961.
Usually a monthly minimum average E flow of 0.10 TMC is maintained.
The E flow is maintained for more than 8 months. During the month of
February 2023 an E Flow of 0.086 TMC was maintained.

Plantation activities along the rivers:

It is proposed to plant around 1,44,500 samplings under Nadanthai Vaazhi
Cauvery for which a draft DPR prepared by M/s.WAPCOS and has been
submitted and the scrutinization of DPR is done by NRCD during March
2022 and finalization of DPR — Phase-| is done and send to The Engineer-
in-Chief & Chief Engineer (General), WRD, Chepauk, Chennai for funding.
The tentative cost of the DPR — Phase-l is around 1205.50 crores.

Development of biodiversity park:

Drone survey has been completed by M/s.WAPCOS in January 2021. A
draft DPR prepared by M/s. WAPCOS and has been submitted and the
scrutinization of DPR is done by NRCD during March 2022 and finalization
of DPR — Phase-| is done and send to The Engineer-in-Chief & Chief
Engineer (General), WRD, Chepauk, Chennai for funding. The tentative
cost of the DPR — Phase-| is around 1205.50 crores.



VI. Reach: Pappankulam to Arumuganeri Stretch in Thamirabarani River

Xlll. Latest water quality of polluted river, its tributaries, drains with flow
details and ground water quality in the catchment of polluted river;

In Thamiraparani stretch, this department is having water quality data for
Cheranmadevi, Thiruvidaimaruthur, Ambasamudram, Tirunelveli, Palayamkottai,
and Ariyanaygipuram. The collected data shows the ground water quality of this
stretch is having all three types of good, poor and moderate based on TDS.

The State Ground and Surface Water Resources Data centre is having water
quality data for lesser number locations. Moreover this department is mainly
concerned with the analysis of inorganic parameters and hence TDS is used as a
vital tool in determining the quality of water as Good, Moderate or poor quality.
But to identify pollution in an area, the pollution parameters such as Dissolved
Oxygen (DO), Biochemical Oxygen Demand (BOD), Chemical Oxygen Demand.
(COD), Total Coliform, Faecal Coliform has to be measured. With the water
quality data available in this Department, it can be inferred whether ground water
of a particular area is suitable for drinking or not.

Hence it is suggested that surface water samples may be collected along the
river stretches and analysis may be performed for pollution parameters to identify
the extent of pollution.

XIV. Ground water regulation:

SI.No | Activity to be Monthly Progress for the month of Feb 2023
monitored
Control of illegal e Thamirabarani basin area 9 illegally operating
1. Groundwater firkas have been sealed and closed.
Abstraction

XV. Good irrigation practices being adopted by the State:

Village level awareness campaigns were conducted periodically by PWD
officials to adopt the crop rotation to have a good irrigation practices.
Rehabilitation and modernization of Tanks, Anicuts and Supply channels
are being carried out in TNIAMP project vide GO Ms No: 140 PW (WR 1)
Dept Dt: 21.06.2017 for an amount of Rs.107.09 crores. Kudimaramath
woks Vide G.O (Ms).No.98PW (W1) Dept/Dt: 22.04.2020 for an amount of
Rs. 16.365 Crores. Is carried out in Tirunelveli and Thoothukudi Districts.




XVI.

XVII.

XVIIl.

XIX.

Rain Water Harvesting:

Existing | Ongoing Proposed works
structure works
230 nos.
(Barrages 3 nos at cost of
7 4 Rs. 230 Crores. Atrtificial

Recharge well 221 nos and
Recharge shaft 4 nos at a
cost of Rs. 88.496 Crores.

Demarcation of Floodplain and removal of illegal encroachments:

To prepare comprehensive flood protection plan for Thamirabarani River~
Rs. 4.00 Lakhs has been alloted vide GO Ms. No. 37 Revenue (DMII)
Department 9.02.2017. Estimate has been prepared for Rs. 4.00 Lakhs for
the demarcation of Flood plain zone and steps are being taken for the
Protection and management of Flood plain Zones of Thamirabarani River.
Moreover in Tirunelveli Corporation, ProsopisJulifiora on the river
stretches for a length of 10km from Vilagam to Naranammalpuram river
bridge were removed at a cost of 140.00 lakhs vide GO (2D) No. 14 PW
(P2) Dept Dated 8.03.2019 to restore the River course for a free flow flood
water.

In River Banks of the Thamirabarani, the following encroachments
were identified and demarcated by the water resources department/Public
works department.

Sl. District Encroachment Evicted Balance to be

No Nos Nos evicted Nos

1. Tirunelveli 683 639 44

2 Thoothukudi 1084 117 967
Total 1767 756 1011

The issue of eviction notices to the encroachers under eviction of
encroachment act is under progress in Tirunelveli and Thoothukudi
Districts.

Maintaining minimum e-flow of river:

An average of 883.14 cusecs of water is released into the river in the
month of February 2023 to ensure minimum environmental flow.

Plantation activities along the rivers:

At present there is no proposal on plantation on the River Banks and
investigation works are being taken to implement it by Forest Department.



XX.

Development of biodiversity park:
At present there is no proposal on biodiversity parks on the encroached
River stretches and investigation works are being taken to implement it.

-

Rejuvenation of River Thamirabarani:

A DPR for rejuvenation of River Thamirabarani and it's tributaries have
been prepared for Rs.1024 Crores by the environmental wing of Water
Resources Department and has been submitted to the Engineer in Chief
and Chief Engineer (General). It is under perusal for onward submission to
the Government of Tamil Nadu.

(Sd/-) Er. S. Prabakaran,
Chief Engineer (SG & SWRDC).
Tharamani, Chennai-113

SG & SWRDC,
Tharamani, Chennai -113.
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TAMIL NADU POLLUTION CONTROL BOARD
76, Mount Salai, Guindy, Chennai - 600 032.

Water Quality Status of Polluted River Stretches

River Sarabanga - Polluted river stretches from Thathayampatti to T.Konagapadi - 15

KM - Priority-l
Feb-23

€ E
1= o

o
. Station < e
Sl. No.| Name of station Code No. %), % %
g = =
o S £
o IS 2 S
2 5 8 3
a) IS ©
T o 0 ® 3
[=} [m] m L [

1 Edappadi (River) 3024 7.9 0.9 24.0 220 1100

Standard limit for pH 6.5 to 8.5
Standard limit for DO 5.0 mg/l or more

Standard limit for BOD 3 mg/L or less
Standard limit for Total coliform MPN/100ml shall be 500 or less




TAMIL NADU POLLUTION CONTROL BOARD
76, Mount Salai, Guindy, Chennai - 600 032.
Water Quality Status of Polluted River Stretches

River Thirumanimutharu - Polluted river stretches from Salem to Papparapatti - 15
KM - Priority-I|

Feb-23

Sl. . Station
No. Name of station Code No.

D.O mg/L

BOD at 27° C mg/L

Fecal coliform MPN/100 ml
Total coliform MPN/100 ml

pH

1 | Uthamasolapuram (River) 3022 7.7 1.5

—_
o

1400 2400

Standard limit for pH 6.5 to 8.5
Standard limit for DO 5.0 mg/l or more

Standard limit for BOD 3 mg/L or less
Standard limit for Total coliform MPN/100ml shall be 500 or less
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TAMIL NADU POLLUTION CONTROL BOARD
76, Mount Salai, Guindy, Chennai - 600 032.

Water Quality Status of Polluted River Stretches

River Vasista - Polluted river stretches from Manivilundhan to Thiyaganur - 10

KM - Priority - |
Feb-23

€ €

o
S| Station e §
) Name of station Code - pd Z
No. > o o
No. g = S
o £ £
a T~ L2 S
21 5| 8| %
a ® ©
T o @) 3 8
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1 Thulukkanur (River) 3023 7.7 1.1 24.0 1700 3200

Standard limit for pH 6.5 to 8.5
Standard limit for DO 5.0 mg/l or more

Standard limit for BOD 3 mg/L or less
Standard limit for Total coliform MPN/100ml shall be 500 or less
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TAMIL NADU POLLUTION CONTROL BOARD

76, Mount Salai, Guindy, Chennai - 600 032.
Water Quality Status of Polluted River Stretches
River Cauvery - Polluted river stretches from Mettur to Mayiladuthurai - 200 KM -

Priority - |

Feb-23
E E
s | s
SI.No.| Name of station Station % & E
Code No. € = =
= N~ = [
: | S | 8] & | ¢
1 |Mettur 50 7.6 5.9 2.4 12 24
2 |Pallipalayam 51 8.2 6.2 <2 20 32

3 |Musiri Borewell 32 No flow
4 |Musiri Ferry Gate 31 71 7.0 <2 11 32
5 |Komarapalayam 3012 8.0 6.2 <2 14 24
6 |Urachikottai 3013 8.7 6.5 <2 20 32
7 |Seerampalayam 3014 8.2 6.2 <2 20 39
8 |Pugalur 3015 8.1 6.2 <2 14 33
9 |Pettavaithalai 3016 7.2 7.2 <2 14 24
10 |Kumbakonam 3017 7.5 6.2 25 11 24
11 |Mayiladurai 3018 7.8 6.2 <2 14 31
12 |R.N. Pudur 1322 8.2 5.9 2 20 39
13 |Vairapalayam 1320 8.3 5.9 24 26 70
14 |P. Velur 1323 8.5 6.2 <2 14 40
15 |Mohanur 1324 8.6 6.2 <2 14 26
16 |Thirumukkudal 1451 8.4 6.2 <2 12 24
17 |Trichy Upstream 1202 7.7 7.0 <2 20 33
18 |Trichy Downstream 1325 7.6 7.0 24 14 24
19 |Grand Anaicut 1203 7.5 7.2 2.4 20 47

Standard limit for pH 6.5 to 8.5
Standard limit for DO 5.0 mg/l or more

Standard limit for BOD 3 mg/L or less
Standard limit for Total coliform MPN/100ml shall be 500 or less
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TAMIL NADU POLLUTION CONTROL BOARD

76, Mount Salai, Guindy, Chennai - 600 032.

Water Quality Status of Polluted River Stretches

River Bhavani Polluted river stretches from Sirumugai to Kalingarayan - 60 KM -

Priority-1V
Feb-23
E E
S S
Sl. , Station 3 g Z
No. Name of station Code No. g = =
o £ £
u ™~ P S
= (V] = =
£ % 3 3
) 5] Ic
T O o 3 g
[=% @] m L =
1 |Badrakaliamman Kkoil 1201 7.6 6.5 <2 14 32
2 |Sirumugai 1204 5.6 24 20 33
3 [Bhavanisagar 1321 No flow
4 |Bhavani 1205 No flow
5 [Sathyamangalam 3019 No flow
6 |Kalingarayan Canal (B5) 3020 8.0 6.2 2 17 39
7 |Kalingarayan Canal (B10) 3021 8.2 6.5 <2 14 32

Standard limit for pH 6.5 to 8.5
Standard limit for DO 5.0 mg/l or more

Standard limit for BOD 3 mg/L or less

Standard limit for Total coliform MPN/100ml shall be 500 or less
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TAMIL NADU POLLUTION CONTROL BOARD
76, Mount Salai, Guindy, Chennai - 600 032.

Water Quality Status of Polluted River Stretches

River Thamirabarani Polluted river stretches from Pappankulam to
Arumuganeri - 80 KM - Priority-V

Feb-23

<

g| Station g
No' Name of station | Code O £ _ c_
. No. - N~ £ E é E
> o RS 5
€ © S © =
o a s Z s 2
I o 8 | 25 | RS
1 |Papanasam 1159 7.6 6.8 <2 14 25
2 |Cheranmadevi 1160 7.6 71 <2 17 48
3 |Kokirakulam 1161 7.4 6.8 <2 22 38
4 |Murapanadu 1162 7.2 6.6 <2 21 31
5 |Thiruvidaimarudur 1328 7.4 7.2 <2 21 47
6 |Ambasamudram 1329 7.4 6.9 <2 20 39
7 |Authoor 1330 7.3 6.2 <2 17 31
8 |Eral 3025 7.4 6.3 <2 12 25
9 |Kallidaikurichi 3026 7.5 6.9 <2 17 34
10 |Srivaikuntam 3027 7.6 6.1 <2 11 33
11 |Vellakovil 3028 7.5 6.3 <2 13 27
12 |Seevalaperi 3029 7.5 6.8 <2 22 49

Standard limit for pH 6.5 to 8.5

Standard limit for DO 5.0 mg/l or more
Standard limit for BOD 3 mg/L or less

Standard limit for Total coliform MPN/100ml shall be 500 or less




2:;_ Cauvery fllo Bhavani Sl.No)Thamirabarani
1 [Mettur 1 [Badrakaliamman koil 1 |Papanasam

2 |Pallipalayam 2 |Sirumugai 2 [Cheranmadevi
3 |Musiri Borewell 3 |[Bhavanisagar 3 |Kokirakulam

4 |Musiri Ferry Gate 4 |Bhavani 4 |Murapanadu

5 |Komarapalayam 5 [Sathyamangalam 5 |Thiruvidaimarudur
6 |Urachikottai 6 [Kalingarayan Canal (B5) 6 |Ambasamudram
7 |Seerampalayam 7 |Kalingarayan Canal (B10) 7 |Authoor

8 |Pugalur 8 |Eral

9 |Pettavaithalai 9 |Kallidaikurichi
10 |Kumbakonam 10 |Srivaikuntam

11 [Mayiladurai 11 |Vellakovil

12 |[R.N. Pudur 12 |Seevalaperi

13 [Vairapalayam 1 |Sarabanga, Edappadi

14 |P. Velur 2 [|Vasista, Thulukkanur

D o [Tnmanimutors

16 | Thirumukkudal

17 |Trichy Upstream

18 |Trichy Downstream

19

Grand Anaicut
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TAMIL NADU POLLUTION CONTROL BOARD

76, Mount Salai, Guindy, Chennai - 600 032.
Details of sampling locations under Polluted River Stretches

SI.

River

Stretch

Location

Sarabanga

Thathayampatti to T.Konagapadi - 15
KM

Edappadi

Total

1

Thirumanimuthar

Salem to Papparapatti - 15 KM

Uthamasolapuram

Total

1

Vasista

Maniviiarndrnar to Inlyaganur - 1U
174V 8

Thulukkanur

Total

1

Cauvery

Mettur to Mayiladuthurai - 200 KM

Mettur

Pallipalayam

Musiri Borewell

Musiri Ferry Gate

Komarapalayam

Urachikottai

Seerampalayam

Pugalur

Pettavaithalai

Kumbakonam

Mayiladurai

R.N. Pudur

Vairapalayam

P. Velur

Mohanur

Thirumukkudal

Trichy Upstream

Trichy Downstream

Grand Anaicut

Total

19

Bhavani

Sirumugai to Kalingarayan - 60 KM

Badrakaliamman koil

Sirumugai

Bhavanisagar

Bhavani

Sathyamangalam

Kalingarayan Canal (B5)

Kalingarayan Canal (B10)

Total

7

Tamirabarani

Pappankulam to Arumuganeri - 80
KM

Papanasam

Cheranmadevi

Kokirakulam

Murapanadu

Thiruvidaimarudur

Ambasamudram

Authoor

Eral

Kallidaikurichi

Srivaikuntam

Vellakovil

Seevalaperi




Total

12

Grand Total

41
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TAMIL NADU POLLUTION CONTROL BOARD
76, Mount Salai, Guindy, Chennai - 600 032.

Water Quality Status of Polluted River Stretches
River Thamirabarani Polluted river stretches from Pappankulam to Arumuganeri - 80 KM - Priority-V

Annexure - |
Jan-22 Feb-22 Mar-22 Apr-22
Name of station Station oo % = cf') % = oo % = cf') % =
Code No. - ™~ = _1 ™~ = _| N~ = _ ™~ =

> N 33 > N 3538 > N 33 > N 58

Sl S8Ll %S| BE 8ol w3| Bl EL| w5 | B | SL] w5

3 |87 | 88| 2 |87 [8E| 3 |g”| 88| 8 |87 st

1 |Papanasam 1159 7.0 2.4 <1.8 9.8 2.5 <1.8 6.7 2.4 <1.8 7.5 2.4 <1.8
2 [Cheranmadevi 1160 7.0 25 11 7.7 25 1.8 6.6 24 1.8 7.2 2.6 1.8
3 |Kokirakulam 1161 6.8 2.4 17 6.4 2.6 3.6 6.4 2.4 11.0 6.7 2.4 4.5
4 |[Murapanadu 1162 7.0 25 17 7.3 2.5 12.0 7.6 2.5 21.0 6.6 2.7 17.0
5 |Thiruvidaimarudur 1328 7.2 2.5 4 7.6 2.6 <1.8 7.8 2.6 <1.8 7.3 2.2 1.8
6 |Ambasamudram 1329 6.8 2.5 <1.8 8.8 2.5 <1.8 7.2 2.5 <1.8 7.3 2.3 <1.8
7 |Authoor 1330 6.7 2.5 31 6.7 2.4 25.0 7.9 2.7 39.0 6.7 2.8 34.0
8 |Eral 3025 6.9 24 27 7.3 2.3 17.0 7.4 2.6 31.0 3.0 29 70.0
9 |Kallidaikurichi 3026 71 2.3 2 8.4 2.6 <1.8 7.5 2.4 <1.8 7.4 2.3 <1.8
10 [Srivaikuntam 3027 7 2.6 20 8.7 2.3 17.0 7.9 2.5 26.0 5.7 2.7 21.0
11 [Vellakovil 3028 6.8 2.3 13 7.2 2.6 3.6 7.8 25 6.8 6.8 2.4 3.6
12 |Seevalaperi 3029 6.7 2.3 17 5.6 2.6 3.6 7.6 2.6 6.8 6.8 2.5 3.6

Standard limit for BOD <3 mg/L
Standard limit for Fecal coliform <500 MPN/100ml
Standard limit for DO 5.0 mg/l or more
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