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Sub: Monthly progress Report by State of Haryana regarding Ghaggar and Yamuna
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Sir
Kindly refer to the subject noted above.

In this connection, it is intimated that there are two polluted river stretches in
the State of Haryana i.e. river Ghaggar and Yamuna. | have been directed to
enclose herewith the progress report of Ghaggar and Yamuna Action Plan of
Haryana for the month of July, August and September, 2022 on the prescribed
format for your kind information and necessary action please.

DA/ As above Signed by Jatinder Pal
Singh
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National Mission for Clean Ganga
Format for submission of Monthly Progress Report in the NGT Matter OA No.
673 of 2018 (in compliance to NGT order dated 24.09.2020)

For the State of Haryana
Upto July, 2022

Overall status of the State:
|. Total Population: Urban Population
v' Ghaggar catchment
Population — 26.9 lacs

=  Yamuna catchment
Population — 73.4 lacs

«» Other areas-
Population- 10.8 lacs

Il. Estimated Sewage Generation (MLD):
v' Ghaggar catchment
291.46 MLD sewage generation

= Yamuna catchment
1098 MLD sewage generation

«» Other areas
117.5 MLD

lll. Details of Sewage Treatment Plant:
e EXxisting no. of STPs and Treatment Capacity (in MLD):
v' Ghaggar
62 STPs of treatment capacity of 535 MLD

= Yamuna
59 STPs of treatment capacity of 1075.2 MLD

e

*

Other areas-
35 STPs of treatment capacity of 225 MLD.

e Capacity Utilization of existing STPs:
v' Ghaggar
295.7 MLD effluent reaching STPs.

= Yamuna
1039 MLD effluent reaching STPs.



«+ Other areas

131 MLD effluent reaching STPs.

e MLD of sewage being treated through Alternate technology:

NIL

e Gap in Treatment Capacity in MLD:

= Yamunha

There is Gap of 240.44 MLD in the installed treatment capacity at present
in comparison to requirement i.e. sewage generation in some towns in
catchment of river Yamuna i.e. Samalkha (0.56 MLD), Palwal (9.3 MLD),
Faridabad (144.5 MLD) and Gurugram (86 MLD).

e No. of Operational STPs:

Ghaggar
There are total 62 STPs installed in the catchment of river Ghaggar with the

capacity of 535 MLD. As per latest status, 26 STP is not meeting the prescribed
parameters. The list is enclosed as Annexure-1.

Yamuna

There are total 59 STPs installed in the catchment of river Yamuna with the
capacity of 1075 MLD. As per latest status, 29 STPs are not meeting the prescribed
parameters. The list is enclosed as Annexure-2.

Other Areas
There are total 35 STPs of 225 MLD capacity is installed in the other areas
not following in the catchment of rivers. Out of these 28 STPs are not meeting the

prescribed limits. The list is enclosed as Annexure-3.

Table- Details of town wise STPs in the State of Haryana is given as under:-

Sr. | Town Existing | Capacity | Operational | Compliance status of
No. STP Being status of STPs
Capacity | Utilized STP
(MLD)
Ghaggar Catchment
1 | Naraingarh 3 1.7 Operational Non Complying
2 | Ambala 44 22.1 Operational 3 STPs are complying, 9
STPs are Non-Complying
(3 MLD Naya Gaon, Unit-l, 3.25
MLD Naya Gaon, Unit-ll, 5 MLD
Baldev Nagar Unit-I, 3.25 MLD
Unit-1l, Baldev Nagar, 5 MLD Moti
Nagar, Unit -1, 5 MLD Moti Nagar,
Unit-Il, 6 MLD Modal Town, 3.25
MLD Nasirpur, 2 MLD Urban
Estate, Ambala and 3 MLD Devi
Nagar)
3 | Ratia 6.5 4.5 Operational Complying




Sr. | Town Existing | Capacity | Operational | Compliance status of
No. STP Being status of STPs
Capacity | Utilized STP
(MLD)
4 | Tohana 10 8.2 Operational Complying
5 | Jhakal Mandi 3 15 Operational Complying
6 | Fatehabad 33 14 Operational 4 STPs are complying
7 | Hisar 82 50 Operational 4 STPs are complying,
and 1 STP is Non
Complying (4 MLD Kaimri
Road, Hisar)
8 | Narnaund 4 2.15 Operational Non-complying
9 | Narwana 9.25 7.03 Operational 3 STPs Non-Complying
(3.5 MLD Patiala Road,
Narwana, 3.75 MLD
Narwana and 2 MLD
Dablain Road Narwana)
10 | Uchana 3.5 2.75 Operational 2 STPs are Non
complying
11 | Jind 37 20 Operational 3 STPs are Complying
and 1 STP is Non
Complying
12 | Safidon 9 3.2 Operational Complying
13 | Cheeka 10 5.5 Operational Complying except Faecal
Coliform
14 | Kaithal 37.5 21.5 Operational 3 STPs are Complying
and 1 STP is Non
Complying (10 MLD STP
Manas Road, Kaithal)
15 | Kalayat 5 3.5 Operational Non Complying
16 | Pundri 3.5 3.25 Operational Complying
17 | Shahabad 115 6.5 Operational Complying
18 | Pehowa 8 5.5 Operational Non Complying
19 | Thanesar 40 18 Operational 2 STPs are Complying
20 | Kalka 4.75 2.55 Operational 2 STPs are non-
complying
21 | Pinjore 5 3.5 Operational Complying
22 | Panchkula 81 34.74 Operational 3 STPs are complying and

1 STP is non- complying




Sr. | Town Existing | Capacity | Operational | Compliance status of
No. STP Being status of STPs
Capacity | Utilized STP
(MLD)
(18 MLD STP Panchkula)
23 | Mandi Dabwali 16.5 135 Operational Complying
24 | Kalanwali 9.5 2.5 Operational Complying
25 | Sirsa 45 29.5 Operational 2 STPs are complying
and 2 STPs Non-
Complying (5 MLD Nattar
1, Sirsa and 5 MLD
Nattar 2, Sirsa)
26 | Rania 6 2.60 Operational Complying
27 | Ellenabad 7.5 6 Operational Complying
Total 535 295.77
Yamuna Catchment
1 | Jagadhri 24 18.5 Operational Complying
2 | Yamunanagar 65 43.70 Operational 4 STPs are Complying
3 | Radaur 3.5 2 Operational Complying
4 | Chhachhrauli 3 1.75 Operational Complying
5 | Ladwa 7 5 Operational Non-Complying
6 | Nilokheri 6 3.5 Operational Complying
7 | Taraori 5.5 3.8 Operational Complying
8 | Indri 4 2.35 Operational Complying
9 | Karnal 68 59 Operational 3 STPs are Complying
10 | Nissing 4 2.3 Operational Non-Complying
11 | Gharaunda 7 4.7 Operational Complying
12 | Panipat 120.8 42 Operational 4 STPs are complying
and 2 STPs are Non-
Complying
13 | Samalkha 5 4 Operational Non-Complying
14 | Gohana 11.3 8.72 Operational 2 STPs are Non-
Complying
15 | Ganaur 7 5.5 Operational Non-Complying
16 | Sonepat 62.5 48.3 Operational 3 STPs are Complying
17 | Kharkhoda 4.5 2 Operational Non-Complying




Sr. | Town Existing | Capacity | Operational | Compliance status of
No. STP Being status of STPs
Capacity | Utilized STP
(MLD)
18 | Meham 5 2.65 Operational Non Complying
19 | Rohtak 93.5 49.7 Operational 2 STPs are Complying
and 3 STPs are non-
complying 40 MLD
Sonaria, Rohtak, 10 MLD
sector-25, Rohtak and 10
MLD Singhpura Rohtak)
20 | Kalanaur 3.5 2.5 Operational Non Complying
21 | Sampla 4 2.66 Operational Non Complying
22 | Beri 3 1.72 Operational Non Complying in F. Coli
23 | Bahadurgarh 64 22.6 Operational 2 STPs are complying
and 1 STP is non-
complying (18 MLD Line
Par, Bahadurgarh)
24 | Jhajjar 10.5 6.45 Operational 2 STPs are Non
Complying
25 | Taoru 4.5 2.6 Operational Non-complying
26 | Gurugram 388 474 Operational 3 STPs are complying
and 2 STPs non-
complying (100 MLD
Dhanwapur,  Gurugram
and 68 MLD Dhanwapur,
Gurugram).
27 | Nuh 3.6 2.3 Operational Non Complying
28 | Ferozepur 5 2.45 Operational Non Complying
jhirka
29 | Punhana 4.5 1.25 Operational Non Complying
30 | Faridabad 52.5 197 Operational 1 STP complying & 1
STP is non-complying (45
MLD Badshahpur,
Faridabad)
31 | Palwal 9 9 Operational Non Complying
32 | Hathin 4.5 2.08 Operational Non Complying
33 | Hassanpur 3 1.25 Operational Non Complying
34 | Hodal 9 4.6 Operational Non Complying
Total 1075.2 1038.9
Other STPs
1 | Sohna 6 4.5 Operational Non Complying
2 | Pataudi 4.5 2.7 Operational Non Complying
3 | Farrukhnagar 3 1.85 Operational Complying
4 | Haily Mandi 5.5 2.9 Operational Non Complying




Sr. | Town Existing | Capacity | Operational | Compliance status of
No. STP Being status of STPs
Capacity | Utilized STP
(MLD)
5 | Julana 4 2.3 Operational Non Complying
6 | Dhana Road, 10 Operational Non Complying
Bhiwani
7 | Bhiwani 10 38 Operational Non Complying
8 | Bhiwani, 15 Operational Complying
Phase-I
9 | Bhiwani, 15 Operational Non Complying
Phase-II
10 | Charkhi Dadri 5 6 Operational Non Complying
11 | Charkhi Dadri 5 Operational Non Complying
12 | Bawani Khera 4.5 2 Operational Non Complying
13 | Loharu 3.5 2 Operational Non Complying
14 | Tosham 3 1.62 Operational Complying
15 | Siwani 4 2.75 Operational Non Complying
16 | Mohindergarh 6.5 2.5 Operational Non Complying
17 | Ateli Mandi 2 1.16 Operational Non Complying
18 | Kanina 3 0.89 Operational Non Complying
19 | Rewari Road, 7.5 5 Operational Non Complying
Narnaul
20 | Bawal 3 2 Operational Non Complying
21 | Rewari 6.5 Operational Non Complying
22 | Rewari 8 Operational Non Complying
23 | Rewari 16 20 Operational Non Complying
24 | Dharuhera 9.5 4 Operational Non Complying
25 | Kosli 3 2 Operational Non Complying
26 | Barara 4 2.34 Operational Complying
27 | Assandh 5 3.80 Operational Non Complying
28 | Hansi 6.5 13 Operational Complying
29 | Dhani Gram, 6 4.5 Operational Non Complying
Barwala
30 | Uklana, Hisar 6.5 3.5 Operational Non Complying
31 | Dhani Kushal, 5 Operational Non Complying
Bhiwani Road,
Hansi
32 | Lalpura- Jind 7.5 Operational Non Complying
Road, Hansi
33 | Bhiwani 10 Operational Complying
34 | Dharuhera 5 Operational Non Complying
Near Chinkara 6 Operational Non Complying in F. Coli
35 | Rest House,
Rewari Road,
Narnaul




Sr. | Town Existing | Capacity | Operational | Compliance status of
No. STP Being status of STPs
Capacity | Utilized STP
(MLD)
Total 225 131.31

Details of under construction STPs in the State

Sr. Location Capacity of Physical Status of I1&D or | Completion
No. the plant Progress\ House sewer Timeline
in MLD in % connections
Ghaggar Catchment
1 | 12 Cross Road, Ambala 12 35% 215311 House 31.01.2023
sewer connections
2 Khuda Khurd, Ambala 12 40% provided in the 31.01.2023
Ghaggar
0,
3 | Babyal 10 96% Catchment. 31.12.2022
4 | Shahpur Machhonda 7.5 70% 31.12.2022
5 | Saketri-STP 15 98% 31.08.2022
6 | Uchana 2 97% 30.09.2022
7 | Ramgarh, Panchkula 1 98% 31.08.2022
8 | Hisar 15 45% 30.09.2022
Total 61
Yamuna Catchment
1 | Shiv Colony, Karnal 8 91% 195520 House 31.08.2022
sewer connections
2 | Phooshgarh, Karnal 20 92% provided in the 31.08.2022
3 | Peer Bodhi, Rohak 15 81% | ramuna 31.12.2022
Catchment.
4 Faridabad, sector-21 10 85% 30.11.2022
5 | Kithwari 10 75% 30.09.2022
6 | Jodhpur Road, Palwal 15 77% 30.09.2022
7 Ferozpur, Palwal 2.5 80% 30.09.2022
8 | Sonepat (Aterna) 15 70% 31.12.2022
9 | Murthal Sonepat 3 51% 31.12.2022
10 | Jhazgarh 20 40% 31.12.2022
11 | Bajghera 2 22% 31.12.2022
12 | Rohtak 10 96% 31.08.2022
13 | Mirjapur, Faridabad 80 44% 30.11.2022
14 | Partapgarh, Faridabad 100 46% 30.11.2022
15 | Faridabad 30 97% 31.08.2022




Sr. Location Capacity of Physical Status of 1&D or | Completion
No. the plant Progress\ House sewer Timeline
in MLD in % connections
16 | Dev Colony, Panipat 15 52% 31.01.2023
17 | Barsat Road, Panipat 25 40% 31.01.2023
18 | Manesar and Naharpur 25 5% 26.04.2023
Kasan, Gurugram
Total 405.5

Details of proposed STPs in the State

Sr. | Location Capacity of the Status of Project (at DPR Likely Date of
No. STP proposed | Stage/ Under Tendering/ Work] Completion
in MLD to be Awarded)
Ghaggar Catchment
1 | Sector-32, Ambala 5 Sewage is lifted to the existing 31.12.2027
Cantt. 2 MLD STP of HSVP in
Ambala.
2 Naraingarh, Ambala 1 Sewage is lifted to the existing 31.12.2024
STP of PHED in Naraingarh.
3 Pinjore, Panchkula 8 No discharge yet. 31.12.2027
4 |Jind 5 The existing 10 MLD STP is 31.12.2027
sufficient.
5 Hansi 5 Present discharge, though 31.12.2027
very little, is being treated in
existing STP.
6 Hisar 10 Sewage is lifted to the existing 31.12.2024
15 MLD STP of HSVP in Hisar.
7 Hisar 5 No discharge yet 31.12.2026
Total 39
V. Details of Industrial Pollution:
Sr. | River stretch No. of Quantum of No. of No. of industries
No. industries | effluent generated industries connected to
(in MLD) having ETPs CETPs
1 Yamuna 3505 121.11 3505 814
2 Ghaggar 212 5.2 212 28
Total 3717 126.31 3717 842
e Number and total capacity of CETPs (details of existing/ under
construction / proposed)
Sr. | River Existing CETPs Under construction Proposed CETPs
No. | stretch CETPs
No. Capacity (in | No. Capacity (in No. Capacity (in
MLD) MLD) MLD)
1 Yamuna 14 161.5 3 19 6 120.5
2 Ghaggar 4 6.1 2 3 0 0
3 Other 1 22.5 0 0 0 0
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Sr. | River Existing CETPs Under construction Proposed CETPs
No. | stretch CETPs
No. Capacity (in | No. Capacity (in No. Capacity (in
MLD) MLD) MLD)
Areas
Total 19 190.1 5 22 6 120.5

e Status of compliance and operation of the CETPs.
Ghaggar Catchment

Town No. of Industrial Status of Status of CETPs (existing,
industries Discharge ETPs under construction & proposed
(in MLD)
Naraingarh 10 0.002 All units have 0
Ambala 69 1.2 Installed Existing — 2 CETP of 5.5 MLD
ETPs capacity are complying as per
latest A/Rs
Jind No industry in 0 Existing- 1 CETP of 0.1 MLD
catchment of capacity is complying.
river/drains of Under construction-1 CETP of
Ghaggar 1.5 MLD capacity.
Shahbad 4 0.001 0
Pehowa 3 34 0
Kurukshetra 26 0.036 0
Kalka 8 0.01 0
Barwala 10 0.07 Existing- 1 CETP of 0.5 MLD
capacity and the same s
complying as per latest A/R
Panchkula 82 0.5 0
Sirsa 0 0 Under construction- 1 CETP of
1.5 MLD capacity.
Total 212 5.2
Yamuna Catchment
Town No. of Industrial Status of | Status of CETPs (existing,
industries Discharge (In ETPs under construction &
MLD) proposed)
Jagadhri/ 207 18.4 All units | Under construction-1 CETP of
have 3 MLD capacity
Yamunanagar Installed
Karnal 341 18.4 ETPs 0
Panipat 286 24.3 Existing- 3 CETPs are all
complying.
Sonepat 789 21.8 Existing- 4 CETPs of 25.2, 2
CETPs are complying and 2
CETP is non complying.
Under construction- 1 CETP
of 6 capacity.
Rohtak 89 1.4 Existing- 2 CETPs of 13 (1
CETP of 3 MLD is under trial
run and the other CETP of 10
MLD at IMT Rohtak s
complying)




Town No. of Industrial Status of | Status of CETPs (existing,
industries Discharge (In ETPs under construction &
MLD) proposed)
Jhajjar 311 5.4 Existing- 1 CETP of 12.5 MLD
and the same is complying.
Under Construction-1 CETP of
10 MLD capacity
Gurugram 775 13.27 Existing- 2 CETPs of 55.2 MLD
and are complying.
Proposed- 3 CETPs of 30.5
MLD capacity.
Nuh 39 15 0
Palwal 76 7.7 0
Faridabad 592 8.94 Existing- 2 CETPs of 11.1 MLD
are complying.
Proposed- 2 CETPs of 115
capacity.
Total 3505 121.11
The list is enclosed as under:-
Sr. Name of CETP Capacity | Deptt. |Analysis report| Compliance status
No. in MLD no. and date
River Yamuna
1 |IE Rai, Sonepat 5 HSIIDC 418 dt. Complying
05.08.2022
2 |E Barhi, Sonepat 16 HSIIDC 413 dt. Non-Complying
05.08.2022
3 [|E Kundli, Sonepat 4 HSIIDC 416 dt. Complying
05.08.2022
4 |I[E Murthal, Sonepat 0.2 HSIIDC 420 dt. Non-Complying
05.08.2022
5 [IMT Rohtak 10 HSIIDC 442 dt. Complying
09.08.2022
6 |[IE Kutana, Rohtak 3 HSIIDC Under trial run
7 |[E Panipat Refinery 2.5 HSIIDC Could not be functional, due to Non
Complex, Panipat availability of sufficient effluent
8 HSIIDC Sector 16-17, 12.5 HSIIDC 430 dt. Complying
Bahadurgarh 08.08.2022
9 [IMT faridabad 10.5 HSIIDC 479 dt. Complying
12.08.2022
10 |IMT Manesar, Gurugram 55 HSIIDC 474 dt. Complying
10.08.2022
11 [Sector-29, Unit-1, Panipat 21 HSVP 6319 dt. Complying
03.08.2022
12 Sector-29, Unit-Il, 21 HSVP 6320 dt. Complying
Panipat 03.08.2022
13 |Faridabad Electroplaters 0.6 Private 480 dt. Complying
Association 12.08.2022
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Sr. Name of CETP Capacity | Deptt. |Analysis report] Compliance status
No. in MLD no. and date
14 |Industrial Area, Sector- 0.2 Private 5380 dt. Complying
37, Gurugram 20.05.2022
River Ghaggar
15 ||E Barwala, Panchkula 0.5 HSIIDC 5924 dt. Complying
01.07.2022
16 |Ambala Cantt. 0.5 HSIIDC 6025 dt. Complying
12.07.2022
17 |Saha, Ambala 5 HSIIDC 6026 dt. Complying
12.07.2022
18 |I. E. Jind 0.1 HSIIDC 6348 dt. Complying
08.08.2022
Other areas
19 (IMT Bawal, Rewari 22.5 HSIIDC 4787 dt. Complying
08.04.2022
Total capacity 190.1
V. Solid Waste Management:

Total number of Urban Local Bodies and their Population.
There are 93 Municipalities in the State out of which MC, Manesar, Mandi
Adampur, Badhda, Seewan have been recently notified as Municipalities. As
per annual report 2021, Solid Waste Management 8766 TPD is daily
generation of Municipal Solid Waste and the population of all Municipalities is

1,02,99,000 as per Census 2011.

Current Municipal Solid Waste Generation.
As per annual report 2021, Solid Waste Management 8766 TPD is daily
generation. Brief status regarding management of Solid Waste in ULBs is as

under:-
SWM Activities in State Quantity
Total No. of Wards 1642
Quantity of Solid Waste 8766 TPD
No. of wards with 100% Door to Door Collection 1625
No. of wards where segregation is initiated 1558
Quantity of Wet waste 3048 TPD
Quantity of dry waste 2285 TPD
Quantity of wet waste being processed 1950 TPD
Quantity of dry waste being processed 1775 TPD
No. of vehicles for D2D collection 4280
No. of vehicle with Compartment 3056
No. of vehicles with GPS 2969
No. of GVPs ldentified 851
No. of BWG identified 2022
No. of BWG processing on site 1312
No. of Solid Waste Challan collected in last three Total 1550 challan of
months amounting Rs. 22,07,050/-
No. of Plastic Waste Challan collected in last three Total 2868 challan of
months amounting Rs. 26,50,600
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For processing of dry waste 97 Material Recovery Facilities (MRF) has also
been constructed in various Municipalities.

Number, installed capacity and utilization of existing MSW processing
facilities in TPD (bifurcated by type of processing eg- Waste to Energy
(Tonnage and Power Output), Compost Plants (Windrow, Vermi,
decentralized pit composting), bio methanation, MRF etc.

As per report submitted by ULBD, there are three existing operational
centralized Waste to Compost (WTC) processing facilities in the State at
Rohtak (175 TPD), Karnal (150 TPD) & Sirsa (25 TPD). Apart from the above,
two Bio-Methanation plants are operational in Faridabad (5TPD) & Karnal (10
TPD). One Bio-Gas plant of capacity 60 TPD is operational in Ambala.

Further, there are 3125 no. of compost pits having the capacity approx. 3500
TPD for processing of wet waste and horticulture waste in various MCs. In
addition, approx.11208 household pits have been constructed to encourage
the households for home composting in Ambala Sadar, Faridabad, Gurugram,
Kaithal, Karnal, Panchkula & Rohtak.

Further, Waste to Energy Plant at ISWM Sonepat-Panipat Cluster of 700 TPD
capacity has been commissioned on 16.08.2021. Approximate 8 MW
electricity is being generated in this plant.

Work of Waste to Energy Plant (2330 TPD) in Gurugram-Faridabad is also
under implementation.

Action plan to bridge gap between Installed Capacity and Current
Utilization of processing facilities (if Gap > 20%)

Integrated Centralized Waste Processing Approach (Cluster Wise) is being
adopted as a long-term approach, with an overall objective to setup regional
Waste to Energy, Waste to Compost + RDF processing facilities and Secured
Sanitary landfills for scientific disposal of Solid Waste. This approach is more
coveted considering the constraints posed by the decentralized approach and
its sustainability over long run.

As part of this approach, total 13 Clusters have been formed covering all the
93 ULBs of Haryana. Also, under this approach the projects will be set up on
PPP mode and single agency/concessionaire will be responsible for Door to
Door Collection, transportation, processing and disposal of Solid Waste for a
concession period of 22 years.

Currently 2 Waste to Energy Cluster Projects namely Sonepat-Panipat and
Gurugram-Faridabad have been awarded and construction of Sonepat-
Panipat Cluster (700 TPD) Waste to Energy project has been commissioned
on 16.08.2021. The Environmental Clearance of Gurugram-Faridabad (2300
TPD) Waste to Energy Projects has been granted. The construction of the
plant is likely to start soon. Once commissioned these two projects alone will
cater to 12 approx. 40% processing of entire waste being generated in the

State.
Remaining eleven (11) clusters are Open Technology Clusters. The details of

13 clusters are attached at Annexure-4.
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Bioremediation of legacy waste lying at existing dump sites.

Approximate 71.68 Lakh Metric Ton of legacy waste was lying at the dumping
sites in Municipalities, out of which 67.64 lakh M.T. i.e. 94% of total quantity of
the legacy waste is lying at 29 dumpsites in the State, which also includes 33
lakh MT legacy waste at Bandhwari, Gurugram. The bio-remediation works at
these 29 sites have been allotted to contractual agencies. Out of which work
has been started at 23 sites and will be started very soon at other 06 sites.
The remaining 4.04 lakh MT legacy waste is very small fractions of quantity
lying at 47 dumpsites which will be also processed by adopting suitable
technology. The detail of the same is as under:-
Status of bioremediation of legacy waste in the Municipalities of State of

Haryana
Sr. | Name of MC Estimated Estimated Status of work Quantity of
No. Quantity of Cost as waste
legacy waste per processed upto
(In Lakh MT) | agreement 15.08.2021 (in
(in Crore) MT)
1 Gurugram 33 -- Work in progress 1020158
2 Rohtak 5.2 25.67 work in Progress 435000
3 Ambala 6 35.73 Work in Progress 354957
4 Panchkula 3.96 375 Work in Progress 127556
5 Bahadurgarh 3.2 19.88 Work in Progress 83842
6 Narnaul 0.59 4.7 Work in Progress 59000
7 Kaithal 0.8 5.56 Work in Progress 60000
8 Gohana 0.42 2.68 Work in Progress 32532
9 Sirsa 0.45 3.44 Work in Progress 44530
10 Panipat 5 27.73 Work in Progress 68500
11 Palwal 0.21 1.26 Work in Progress 18000
12 Meham 0.14 1.11 Work in Progress 8424
13 | Yamunanagar 1.27 9.31 Work in Progress 57500
14 Fatehabad 0.47 3.24 Work in Progress 42011
15 Gannaur 0.25 1.59 Work in Progress 23500
16 Rewari 0.6 4.02 Work in Progress 36000
17 Assandh 0.15 0.88 Work in Progress 13400
18 Cheeka 0.18 1.01 Work in Progress 8000
19 | MandiDabwali 0.31 2.28 Work in Progress 8400
20 Jind 1 6.78 Work in Progress 20000
21 Kharkhoda 0.24 1.53 Work in Progress 4000
22 Nissing 0.15 0.94 Work in Progress 13800
23 Taraori 0.09 0.58 Work in Progress 2148.38
24 Gharaunda 0.2 1.23 Machinery under 0
Installation
25 Bhiwani 1.15 8.15 Machinery under 0
Installation
26 Nilokheri 0.11 0.69 Machinery under 0
Installation
27 | CharkhiDadri 0.25 2.1 Machinery under 0
Installation
28 Hisar 1.3 12.35 Machinery under 0
Installation
29 Karnal 0.95 5.84 Machinery under 0
Installation
Total 67.64 227.78 Total 24,81,258.38
say 24.81 Lakh
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Sr. | Name of MC Estimated Estimated Status of work Quantity of
No. Quantity of Cost as waste
legacy waste per processed upto
(In Lakh MT) | agreement 15.08.2021 (in
(in Crore) MT)
MT

Approximate 24.81 lakh metric tonnes (36.67%) of legacy waste has already
been processed in the above mentioned Municipalities. MCs mentioned at Sr.
No. 24-29 above where zero quantity of legacy waste is shown as processed
iIs due to the recent award/finalization of the contracts or due to some
technical difficulties such as mobilization & installation of machinery,
arrangement of labour etc. being faced by the concerned municipalities.
However, the requisite machineries are now under installation at these
dumpsites and the waste processing shall be started very soon.

The State Government has approved allocation of funds amounting to Rs.
262.67 Crore for the above mentioned municipalities. The 1st installment of
Rs.44.59 Crore has been released by the State Government to the Urban
Local Bodies Department to implement the necessary measures for this
purpose.

No. and capacity of C&D waste processing plants in TPD (existing,
proposed and under construction)

Presently Municipal Corporation, Gurugram has established a 300 TPD
Construction and Demolition Waste processing plant at Village Basai and the
capacity of the plant will be increased to 1500 TPD shortly. MC Gurugram has
signed agreements with two private contractors to collect and transport the
C&D waste from the household’s level to the designated C&D waste Plant.

Further, the concessionaire for establishment of 300 TPD C&D waste
management plant in Faridabad on PPP mode has also been finalized and
agreement has also been signed between concessionaire and Municipal
Corporation, Faridabad. The plant is likely to be commissioned by November
2022. As per the terms & conditions of agreement, the agency will start the
processing of C&D waste at tie up plant Ghaziabad within 2 months till the
commissioning of its plant in Faridabad.

Total no. of wards, no. of wards having door to door collection service,
no. of wards practicing segregation at source

As per report submitted by ULBD, there are total 1642 wards in MCs of
Haryana out of which 1625 wards have been covered with door to door waste
collection services. Out of the total wards, source segregation has been
initiated in 1558 wards.

Details of MSW treatment facilities proposed and under construction
(no., capacity, and technology).
Detail is attached at Annexure-4.
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e No. and area (in acres) of uncontrolled garbage dumpsites and Sanitary
Landfills.

The detail of dumpsites attached at Annexure-5.

e No. and area (in acres) of legacy waste within 1km buffer of both side of
the rivers.

No such data is available at present.

e No. of drains falling into rivers and no. of drains having floating
racks/screens installed to prevent solid waste from falling into the rivers
The drains of MCs don'’t falls directly into the rivers. They ultimately join the
drains of irrigation and the drains of irrigation falls into the rivers. The MCs are
installing the wire mesh in the drains to prevent the solid waste from falling
into the drains. At present approximate 387 small drains have been
provisioned with wire mesh screens.

Status of ULB wise Management of Solid Waste
ULB | Total MSW Total MSW Existing MSW facilities Utilization Capacity of the| Proposed MSW
generation | being processed existing MSW facilities Facilities &
inTPD inTPD Completion
Timeline
93 8766 6691.13 Municipal Corporation Sonepat | Total Utilization of the | Integrated Solid
(Waste to Energy Plant)- 700 | existing capacity of the | Waste
TPD processing facilities: 3725 | Management
Municipal Corporation, Karnal | TPD as mentioned below: | Projects are
(Waste to Compost Plant)- likely to be
Capacity 150 TPD. Municipal completed upto
Municipal Corporation, Rohtak Corporation Sonepat | December
(Waste to Compost Plant)- (Waste to Energy)- | 2023.
Capacity 175 TPD. 700 TPD
Municipal Council, Sirsa (Waste Karnal, (Waste to
to Compost Plant)- Capacity 50 Compost)- 150 TPD
TPD. Municipal
Municipal Corporation Karnal Corporation  Rohtak
(Bio-methanation Plant)- (Waste to Compost)-
Capacity 10 TPD 175 TPD
I0CL, Faridabad (Bio- [4. Municipal Council
methanation Plant)- Capacity 5 Sirsa (Waste to
TPD Compost)- 25 TPD
Suntan Biogas Plant, Ambala- |5. Municipal
Capacity 60 TPD Corporation Karnal
Total no. of compost pits for (Bio-methanation)- 10
wet waste and horticulture TPD
processing - 3125 having the |6. IOCL Faridabad- 5 TPD
capacity approx. 3500 TPD. 7. Suntan Biogas Plant,
Total 97 MRF are established in Ambala- 60 TPD
ULBs having the capacity [8. Compost Pits- Approx.
approx. 2273 TPD 1280 TPD
9. MRF-1320TPD
VI. Bio-medical Waste Management:
e Total Bio-medical generation:
As per the annual report for 2021, total 21436 kg/day Bio Medical Waste is
generated in State of Haryana.
e No. of Hospitals and Health Care Facilities:
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As per the annual report for 2021 there are 6586 no. of HCFs in State of
Haryana.

Status of Treatment Facility/ CBMWTF:
As per the annual report for 2021 there are 11 no. of authorized
CBWTFs/Treatment facilities in State of Haryana

. Hazardous Waste Management:

Total Hazardous Waste generation: 220987.09 tons
No. of Industries generating Hazardous waste- 4849
Treatment Capacity of all TSDFs

Incinerator (Kcal) - 2.5 Million.

Landfill (MTA) — 32 years

Avg. Quantity of Hazardous waste reaching the TSDFs and Treated

Hazardous waste reaching TFDFs Hazardous waste treated
Landfill -14372 MT Landfill -14372 MT
Incineration — 15150.8 MT Quantity Incinerated — O

Details of on-going or proposed TSDF- Details given at Annexure-6

VIll.Plastic Waste Management:

Total Plastic Waste generation:
As per the annual report, 2021 of PWM Approximate 179406.47 TPA.

Treatment/ Measures adopted for reduction or management of plastic
waste:

At present plastic waste is being channelized through MRF centres
established in MCs.

. Details of Alternate Treatment Technology being adopted by the

State/UT

The Nodal Department for execution of Bio/Phyto- Remediation idenfied. The
SPV also asked the Department to submit the locations where the phyto
remediation/bio-remediation wherever feasible.

ULB Department has started bio/phyto remediation works in the drains in
Municipal Corporation, Yamuna Nagar — Jagadhri, as a pilot project, which will
be replicated at other places. Municipal Corporation of Sonepat has also
invited tenders for the bio/phyto remediation of drains. Similarly, Municipal
Corporations of Gurugram and Faridabad are in the process of preparing the
proposals for bio/phyto remediation. Municipal Corporation of Panipat has
already floated the tenders for the process in their jurisdiction. GMDA has
also initiated a pilot project as an interim treatment for untreated discharge of
Leg | via geo-synthetic dewatering tubes in consultation with CPCB. PHED
has undertaken the in-situ phyto/bio remediation in its new STPs at Indri and
Beri. Chief Secretary, during the review meeting held, has also directed that
all concerned Departments shall expedite the work on Bio/Phyto-Remediation.
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X. Identification of polluting sources including drains contributing to river
pollution and action as per NGT order on in situ treatment:
There are locations where the untreated/partially treated effluent is joining the
main drains discharging into rivers. The action plans for control of pollution at
these points is required to be submitted by Concerned Departments.
River Ghaggar
Deptt. Total Status of Action Plan
locations Submitted Not submitted Not Action plan not
action plan Action plan submitted required/completed
Time Bound
action plan
PHED 50 24 3 0 23
D&P 137 69 0 0 68
HSVP 12 1 4 0 7
ULBD 43 13 0 0 30
HSIIDC 2 0 0 0 2
HP State 1 0 1 0 0
Housing board 1 0 1 0 0
HSPCB 5 0 0 0 5
Forest Deptt. 1 0 1 0 0
UT-CHD 2 0 2 0 0
Total 254 107 12 0 135
River Yamuna
Deptt. Total Status of Action Plan
locations Submitted Not submitted | Not submitted Action plan not
action plan Action plan time bound required/
completed
ULBD 62 51 0 0 11
D&P 23 2 0 0 21
HSPCB 17 0 7 0 10
PHED 14 1 0 0 13
Industry Deptt. 1 0 1 0 0
HSVP 3 0 0 0 3
Haryana 3 0 3 0 0
Roadways
HSIIDC 2 0 0 0 2
Total 125 54 11 0 60
XI. Details of Nodal Officer appointed by Chief Secretary in the State/UT:
Member Secretary, Haryana State Pollution Control Board.
XIll. Details of meetings carried under the Chairmanship Chief of Secretary in

the State/UT:

Regular CS meetings are being held to review the progress of Yamuna and
Ghaggar Action Plans. 8 Meetings held so far on 29.08.2019, 20.12.2019,
05.02.2020, 13.03.2020, 22.06.2020 17.07.2020, 06.08.2020, 08.09.2020,
08.12.2020, 12.02.2021, 02.08.2021, 28.03.2022, 06.05.2022 and
27.07.2022.

Xlll.Latest water quality of polluted river, its tributaries, drains with flow

details and ground water quality in the catchment of polluted river.
Ghaggar

(a) Water quality and flow of major drains joining river Ghaggar

Sr.
No.

Name of drain latitude/ Flow BOD F. Coli

Longitude (in MLD) (mg/l)
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Sr. Name of drain latitude/ Flow BOD F. Coli
No. Longitude (in MLD) (mg/l)
1 Discharge of STP, Sec-28, Panchkula | 30.642798/ 8.5 6.8 2000
at Vill- Kakrali, Punjab. (PKL-RDQ-023) | 76.874462
2 MDC drain before entering into Punjab | 30.680110/ 41 230 7600
area near Raipur Kalan Temple carrying | 76.821592
effluent of colonies of Haryana,
Chandigarh, U.T (PKL-RDQ-033)
3 | Singh Nallah choe before entring 30.664066/ 78 60 4100
punjab near Mamta Enclave, Near 76.843880
Slaughter house Panchkula (PKL-
RDQ-038)
4 | Ambala Drain near Motor Market, 30.388012/ 39.75 44 1800
Ambala City (AMB-RDQ-008) 76.790604
5 Ghail drain at Samaspur, Ambala 30.333736/ 17.95 52 1800
(AMB-RDQ-011) 76.667902
6 | Markanda River Bhagal Bridge. 76026.218/ 8540 35 65000
(Longitude 76026.218" and Latitude 30005.025
30005.025") (KTL-RDQ-002)
7 | Cheeka Drain/Old Ghaggar Creek 76.232452/ 43.92 39.9 72000
(KTL-RDQ-008) 30.064188
8 | Sagar Para Drain before mixing in 76011.249/ 150 40 70000
Ghaghar river, Village Sagra. 29052.976
(Longitude 76011.249" and Latitude
29052.976") (KTL-RDQ-011)
9 | Kaithal drain before mixing River 76006.831 / 3178.5 39.9 78000
Ghaggar at Khanauri. (Longitude 29050.731
76006.831' and Latitude 29050.731")
KTL-RDQ-015
10 | Discharge of Ratia Town through drain | 29.711468 / 4 10 3300
(Longitude 29.711468 and Latitude 75.551894
75.551894) HSR-RDQ-006
11 | Discharge of Jakhal (29.786392, 29.787241/ 3 9.6 4600
75.826893) (HSR-RDQ-002) 75.827388
12 | Discharge of 7.5 MLD STP PHED 29.489644/ 0.05 10 4600
Ellenabad, Sirsa into River Ghaggar 74.741455
(HSR-RDQ-018)
(b) Water quality and flow of river Ghaggar
Sr. Drains meeting with river Ghaggar Latitude/ Flow BOD F. Coli
No. Longitude (In MLD) (mgll)
1 | Ghaggar River at Haryana Himachal | 30.742182/ 471 6 900
Border (Ghaggar River at Morni) (PKL- | 76.742182
RDQ-014)
2 | Ghaggar before meeting Kaushlaya | 30.639975/ 2602 8 800
River (Burajkottian Zone, Panchkula) | 76.872849

(PKL-RDQ-015)

18




Sr.
No.

Drains meeting with river Ghaggar

Latitude/
Longitude

Flow
(In MLD)

BOD
(mg/l)

F. Coli

Ghaggar River D/S after meeting
Kaushalya River (NWMP-Station Code-
1885) (PKL-RDQ-017)

30.740980/
76.909826

2787

3.2

600

U/s of Ghaggar river before meeting
discharge of STP Sec-28 at Kakrali,
Punjab. (PKL-RDQ-022)

30.613894/
76.836044

2821.5

1300

D/S of Ghaggar river after meeting
discharge of STP Sec-28 at Kakrali,
Punjab. (PKL-RDQ-024)

30.642798/
76.874462

2830

1000

Ghaggar River before meeting Ambala
Drain (AMB-RDQ-007)

30.402314/
76.743059

2073

7.6

600

Ghaggar River after meeting Ambala
Drain (AMB-RDQ-009)

30.398033/
30.398033

2112.75

20

1800

Ghaggar River before mixing Ghail
drain at Samaspur (Ambala) (AMB-
RDQ-010)

29.71135/
75.552123

2112.75

6.5

1200

Ghaggar River after mixing Ghail Drain
at Samaspur (Ambala) (AMB-RDQ-012)

30.332689/
76.668607

2130.7

24

1600

10

Ghaggar River before meeting river
Markanda at Village Chiali. (Longitude
76025.974' and Latitude 30007.695")
(KTL-RDQ-001)

76025.974/
30007.695

10248

40

65000

11

Ghaggar River after mixing Markanda
River at village Dhandota. (Longitude
76022.571' and Latitude 30005.410
(KTL-RDQ-003)

76022.571/
30005.410

18788

30

77000

12

Ghaggar River before mixing of cheeka
Drain (Longitude 76.232452' and
Latitude 30.064188") (KTL-RDQ-007)

76.232452/
30.064188

18788

33.3

65000

13

Ghaggar River after mixing of cheeka
Drain (Longitude 76.232452' and
Latitude 30.064188") (KTL-RDQ-008)

76.232452 /
30.064188

18831.92

39.9

72000

14

Ghaggar River before mixing Sagar
Para Drain at Village Rasoli. (Longitude
76010.173' and Latitude 29054.305")
(KTL-RDQ-010)

76010.173/
29054.305'

30

72000

15

Ghaggar River after mixing of Sagar
Para Drain at Village Rasoli. (Longitude
76010.135' and Latitude 29053.548")
(KTL-RDQ-012)

76010.135/
29053.548

150

35

72000

16

River Ghaggar before mixing Kaithal
drain at Khanauri. (Longitude
75000.061' and Latitude 29050.754")
(KTL-RDQ-013)

75000.061 /
29050.754

40

68000
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Sr.
No.

Drains meeting with river Ghaggar

Latitude/
Longitude

Flow
(In MLD)

BOD
(mg/l)

F. Coli

17

River Ghaggar after mixing Kaithal
Drain into River Ghaggar. (Longitude
76006.663' and Latitude 29050.723")
(KTL-RDQ-018)

76006.663 /
29050.723

3178.5

26.6

62000

18

River = Ghaggar before  meeting
discharge of Ratia. (HSR-RDQ-005)

29.693333/
75.580474

4451.3

8.6

4300

19

River Ghaggar after meeting of
discharge of Ratia. (HSR-RDQ-007)

29.716549/
75.549705

4455.3

9.2

2700

20

River = Ghaggar before  meeting
discharge of Jhakhal (29.786392,
75.826893) (HSR-RDQ-001)

29.786392/
75.826893

5192

7.8

3300

21

River Ghaggar after meeting discharge
of Jhakhal (29.786392, 75.826893)
(HSR-RDQ-003)

29.786392/
75.826893

5195

4300

22

River Ghaggar before discharge of 7.5
MLD STP PHED, Ellenabad Sirsa
(HSR-RDQ-017)

29.457123/
74.677554

3300

23

River Ghaggar after discharged of 7.5
MLD STP PHED, Ellenabad Sirsa
(HSR-RDQ-019)

29.489821/
74.746049

12

10900

(C) Ground water quality status in the vicinity of river Ghaggar.
Ground water quality is being monitored at 78 locations in the catchment of
river Ghaggar by HSPCB. Out of total 78 locations, ground water is found fit for
drinking at 61 locations and non complying at 17 locations. Directions have already
been conveyed to all the task forces to cap such water sources and a display board
mentioning that “Water is not for drinking purpose” may be placed.

Sr. Region No. of points Complying Non-complying
No. monitored
1 Panchkula 7 7 0
2 Ambala 7 7 0
3 Jind 2 0 2
4 Kaithal 15 5 10
5 Kurukshetra 1 1 0
6 Hisar 5 0 5
7 Sirsa 23 23 0
8 Fatehabad 18 18 0
Total 78 61 17
River Yamuna
(a) Water Quality and flow of drains joining river Yamuna
Sr. Name of drain latitude/ Flow BOD F. Coli
No. Longitude | (in MLD) | (mg/l)
1. Dhanaura Escape before meeting River | 29.73336/ 120 7.2 1300
Yamuna, Village Jarauli, Karnal (KRN- | 77.12788
RDQ-002)
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Sr. Name of drain latitude/ Flow BOD F. Coli
No. Longitude | (in MLD) | (mg/l)
2. Drain No.2 before meeting river Yamuna |29.280218/ 165.18 7 400
at vill. Khojkipur (PNP-RDQ-008) 77.120858
3. Drain no. 6 before entry in Delhi (SNP- | 28.890391/ 11 88 2200
RDQ-001) 77.109702
4. Entry point of Mungeshpur drain in Delhi |28.669716/ 2082 40 96000
Territory, back side of Sainik School, |76.949466
Bypass, Bahadurgarh, Distt. Jhajjar
(BDH-RDQ-001)
5. Entry point of KCB drain in Delhi |28.650667/ 551 33.3 80000
Territory, Near MCD Toll Tax point, VPO- | 76.937005
Lowa Siddhipur, Distt. Jhajjar (BDH-
RDQ-002)
6. Entry point of Drain No. 8 in Delhi | 28.535362/ Nil 375 82000
Territory, Near Dhansa Store of | 76.869600
Executive Engineer, Irrigation & Flood
Control Deptt. of Delhi Govt., VPO-Lohat,
Distt. Jhajjar (BDH-RDQ-003)
7. Leg | Drain, before meeting Najafgarh | 28.531019/ 6.05 45 2700
Drain Gurgaon (GRN-RDQ-002) 77.001858
8. Leg Il Drain, before meeting 28.508322/ 44.14 52 6100
Najafgarh Drain Gurgaon (GRN-RDQ- 76.975010
005)
9. Leg Il (Badshpur) Drain before meeting | 28.484470/ 219.92 47 4000
Najafgarh Drain Gurgaon (GRN-RDQ- |76.953334
008)
10. | Budhiya Nala before meeting river | 28.382511/ 106.19 96 8000
Yamuna, at Vill. Manjhawali, Faridabad | 77.481014
(FBD-RDQ-010)
11. | Gaunchi Drain before River Yamuna, |27.914783/ 116.38 41 8000
Palwal (PWL-RDQ-005) 77.517323
(b) Water Quality and flow of river Yamuna
Sr. | Drains meeting with river Yamuna latitude/ Flow (in | BOD F.Coli
No. Longitude | Cusecs) | (mg/l)
1 |River Yamuna before meeting Maskara | 29.726992/ 329 5.2 800
Nallah, upstream, Kalanaur (YMN-RDQ- 77.13079
001)
2 |River Yamuna after meeting Maskara | 30.068276/ 352 7.2 1100
Nallah, Down Stream, Kalanaur (YMN- | 77.348271
RDQ-003)
3 |River Yamuna before meeting Dhanaura 29.73327/ 352 6.5 400
Escape upstream, Karnal (KRN-RDQ- 77.1277
001)
4 | River Yamuna after meeting Dhanaura | 29.72592 / 698 7.6 600
Escape downstream, Karnal (KRN-RDQ- 77.13278
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Sr. | Drains meeting with river Yamuna latitude/ Flow (in | BOD F.Coli

No. Longitude | Cusecs) | (mg/l)
003)

5 | River Yamuna before meeting the 6.8 400
discharge of Drain No. 2 at Vill. Sanjoli 662.4
(PNP-RDQ-007)

6 |River Yamuna after meeting the discharge 28.86158/ 5.2 2300
of Drain No. 2 near Vill. Khojkipur. (PNP- | 77.206427 675.1
RDQ-009)

7 |River Yamuna before meeting Diversion | 28.884931/ 6.2 900
Drain no. 8 (SNP-RDQ-002) 77.147185 160

8 |River Yamuna after meeting Diversion | 28.379079/ 3.5 absent
Drain No. 8 at Palla (SNP-RDQ-004) 77.486982 160

9 |Yamuna River upstream before Budhiya | 28.384703/ 33 7200
Nalah at Vill. Manjhawali, Faridabad | 77.489578 384
(FBD-RDQ-009)

10 |Yamuna River downstream after meeting | 28.372917/ 39 8200
Budhiya Nalah at Vill. Manjhawali, | 77.487966 434
Faridabad (FBD-RDQ-011)

11 |River Yamuna D/S before Gaunchi Drain | 27.914783/ 43 6700
(PWL-RDQ-004) 77.517323 388

12 |River Yamuna D/S after Gaunchi Drain | 27.909736/ 33 7700
(PWL-RDQ-006) 77521114 | 475.67

(C) Ground water quality status in the vicinity of river Yamuna.

Ground water quality is being monitored at 80 locations in the catchment of
river Yamuna by HSPCB. Out of total 80 locations, ground water is found fit for
drinking at 53 locations and non complying at 27 locations. Directions have
already been conveyed to all the task forces to cap such water sources and a
display board mentioning “Water is not for drinking purpose” may be placed.
The same has been compiled by the task forces.

Sr. Region No. of Points Complying Non-
No. monitored Complying
1 Panipat 9 6 3
3 Faridabad 8 8 0
4 Ballabgarh 6 1 5
5 Palwal 12 6 6
6 Gurgaon South 10 10 0
7 Gurgaon North 8 8 0
8 Karnal 5 5 0
9 Yamuna Nagar 3 3 0
10 | Nuh 1 0 1
11 | Sonepat 11 6 5
12 | Bahadurgarh 7 0 7
Total 80 53 27

XIV. Ground water regulation:
The
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XV.

(@)

CGWA/HWRA for extraction of ground water.

Good irrigation practices being adopted by the State:

The major demand for river water is for Irrigation purposes and accordingly
the State of Haryana has taken initiatives for water efficient farming
practices which are given as under:-

Project of Recycle and Ruse of Treated Wastewater for Irrigation
Purpose
The State is in the process to set up system to reuse the treated sewage.

The Irrigation Department has submitted the progress report regarding
projects of utilization of treated sewage of STPs. The details are as
under:-

The Govt. has accorded approval to the consolidated project (Ghaggar
and Yamuna Action Plan) on 04.01.2020 for Rs. 1098.25 Crore.

35 STPs (20 in Yamuna and 15 in Ghaggar) have been selected for
installing micro irrigation system with combined treatment capacity of
338.85 MLD and a project has been sanctioned by Govt. of India namely
“STP Micro lIrrigation Project under NABARD assisted Micro Irrigation
Fund” for Rs. 490 Crores and shall be completed by 2023-24.

The Administrative Approval of 28 STPs has been accorded by the Govt.
Tenders for around 21 STPs have been floated and tenders for 11 STPs
have been approved. Work of these STPs is likely to be started shortly.
Estimate of remaining STPs is under process and tender will be called
soon.

Regarding remaining STPs, the five years action plan will be prepared
soon.

The list of projects in 35 STPs is given as under:-

Sr. No. | Name of District Name of STP Capacity of STP (in MLD) Treatment technology
1 Ambala Barara 6 MBBR
2 Ambala Naraingarh 5 MBBR
3 Hisar Hansi 12.5 MBBR
4 Hisar Hisar sec-3 10 MBBR
5 Jind Narwana 5 MBBR
6 Kaithal Gulha 10 SBR
7 Kaithal Kaithal 10 SBR
8 Fatehabad Fatehabad 10 MBBR
9 Fatehabad Tohana 10 MBBR
10 Fatehabad Jakhal 3 SBR
11 Fatehabad Ratia 6.5 MBBR
12 Panchkula Kalka 4.75 MBBR
13 Panchkula Pinjor 5 MBBR
14 Sirsa Sirsa 15 SBR
15 Panipat Panipat 25 SBR
16 Charkhi Dadri Charkhi Dadri 5 MBBR
17 Bhiwani Badra 10 MBBR
18 Gurugram Behrampur 60 MBBR
19 Jhajjar Jhajjar 6.5 MBBR
20 Jhajjar Salhwas 5 MBBR
21 Rewari Rewari 6.5 MBBR
22 Rewari Rewari 8 MBBR with Dual Mode

Filter
23 Mahendargarh Nangal 6.5 MBBR
Chaudhary
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Sr.No. | Name of District Name of STP Capacity of STP (in MLD) Treatment technology
24 Mahendargarh Narnaul 7.5 MBBR
25 Rohtak Rohtak 10 MBBR
26 Bhiwani Kairu 10 MBBR
27 Jind Jind 15 MBBR
28 Karnal Karnal 10 MBBR
29 Karnal Karnal 8 MBBR
30 Yamuna Nagar Radaur 3.5 MBBR
31 Faridabad Ballabgarh 18 MBBR
32 Mewat Punhana 4.5 MBBR
33 Mewat Nuh 3.6 MBBR
34 Palwal Hathin 4.5 MBBR
35 Sonipat Sector-23 10 MBBR

TOTAL 338.85

(b)

XVI.

XVILI.

Installation of community based solar/grid powered mirco-irrigation
infrastructure in existing canal commands

Six communities based solar/grid powered mirco-irrigation facilities have
been installed for Irrigation of 768 hectare land.

In order to implement project of Micro Irrigation (MI) speedily, Government
has decided to adopt bottom up approach i.e. 100% consent of
stakeholders (farmers) for adoption of Ml system shall be taken before
execution of the project. The farmers or group of farmers who come
forward with the chak of minimum 25 acres to adopt micro irrigation in their
fields and also give consent to provide land free of cost for construction of
tank for storage of water as per requirement of the chak for micro irrigation
activity, Government shall provide all infrastructures like: laying of
pipelines, construction of storage tanks, solar pumps etc free of cost &
95% subsidy shall be provided to on-farm drip and sprinkler micro irigation
components. The web portal for online application of farmers has also
been launched.

Demarcation of Floodplain and removal of illegal encroachments:

All the construction activities are banned on river Yamuna/Ghaggar Flood
Plains and no encroachment on river Yamuna is allowed as per section 45
of Haryana Canal and Drainage Act, 1974. However, if any encroachment
exists on river Yamuna/Ghaggar is immediately removed in accordance of
this Act.

Maintaining minimum e-flow of river:
River Ghaggar
It is brought out that Ghaggar River is not a perennial river and

discharge varies from zero to maximum during flood seasons. Around 15-
20% of the lowest possible discharge in the lean season is required for
maintaining E- flow. In our case the discharge varies from zero to
maximum so maintaining E-flow is not possible. However, the monthly flow
of all the major drains joining river Ghaggar is being measured regularly on
monthly basis.

River Yamuna
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It has been

reported by the

Irrigation and Water

Resources

Department, Haryana that as per MoU dated 12.05.1994 signed among
the States of UP, Haryana, Rajasthan, Himachal Pradesh & NCT of Delhi,
a minimum discharge of 352 cusec water is released in Yamuna river from
Hathnikund barrage at lean period also to maintain the E-flow of river
which was in accordance with the guidelines of Ministry of Water
Resources, River Development & Ganga Rejuvenation, Govt. of India in
compliance of the order of Hon’ble NGT dated 11.06.2015. However, in
case excess discharge is received at HKB (in monsoon seasons) in
comparison to capacity of channel, then this excess discharge is released
into river Yamuna through Somb Nadi and the indented supply is released
in the channel.

XVIII. Plantation activities along the rivers:
River Ghaggar

Urban Estate Wise Plantation Done in HSVP Area

Sr. Name of U/E Plantation Plantation Plantation
No. done in the Done in Year Done in Year
Year 2018-19 2019-20 2020-21
1 Panchkula 5000 7820 3993
2 Ambala 1500 3626 3344
3 Pehowa 0 0 0
4 Naraingarh 0 0 0
5 Kurukshetra 2000 3472 1870
6 MTS Gulha 0 0 0
7 MTS Pundri 0 0 0
8 Kaithal 1000 3160 1880
9500 18078 11087

Plantation done in catchment of River Ghaggar by Forest Department
in 2021-22

Forest Department has selected around 79 villages in the catchment areas of
river Ghaggar and has proposed to plant around 6 lakh plants in the coming
season. The sites for development of Parks have also been identified and a
plan has also been prepared. The details are as under:-

Sr. Name of District No. of village | No. of plants to No. of plants
No. be planted planted till date
1 Panchkula 11 331596 330466
2 Ambala 11 138146 138146
3 Kaithal 6 13200 3050
4 Fatehabad 34 58295 58295
5 Sirsa 17 199450 70860
Total 79 740687 600817

River Yamuna

Urban Estate Wise Plantation Done in HSVP Area

Sr.
No.

Name of U/E

Plantation Done
in Year 2018-19

Plantation Done
in Year 2019- 20

Plantation Done
in Year 2020- 21
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Sr. | Name of U/E Plantation Done| Plantation Done | Plantation Done

No. in Year 2018-19 | in Year 2019- 20 | in Year 2020- 21

1 Jagadhri / 500 1178 1347

Yamunagar

2 Shahabad 0 0 0

3 Karnal 5000 2810 4900

4 Faridabad 14300 22490 14900

5 Palwal 100 300 360

6 Rojka Meo 500 100 64
20400 26878 21571

Plantation done in catchment of river Yamuna by Forest Department in 2021-22.

Forest Department has selected around 188 villages in the catchment areas
of river Yamuna and has proposed to plant around 1.4 Cr. plants in the coming
season. The sites for development of Parks have also been identified and a plan

has also been prepared. The details are as under:-

Sr. Name of No. of No. of plants No. of plants
No. District village to be planted planted till date

1 Yamuna Nagar 124 1245145 1245145

2 Karnal 19 8500 8500

3 Panipat 16 67948 67948

4 Sonepat 19 26500 22839

5 Faridabad 4 36500 46000

6 Palwal 6 12058 12058

Total 188 1396651 14025490

XIX. Development of biodiversity park:

River Ghaggar
District Name Areas in Acre.
Panchkula | i) World Herbal Forest, Morni 12500
i) Kapoor Vatika at Mallah 25
iif) Thapli Herbal Park at Village Thapli 10
iv) Tikka-Tal Herbal Park 20
Fatehabad | i) Mulethi Vatika at Gilakhera 14
i) Er. Kanwar Sain Gupta Herbal Park at Tohana 25
Sirsa i) Bahera Vatika at Village Fulkan Village 17
Total 12611
River Yamuna
District Names Area in Acre
Yamuna | i) Rudraksh Vatika at village Chuharpur 184
Nagar i) Adi Badri Herbal Park 10
Karnal i) Ashok Vatika at Gharaunda 5
i) Indri Herbal Park 10
Panipat i) Bilva Vatika at Pati Kalyana Village 14
Sonipat i) Amaltas Vatika Pati Kalyana Village 8
i) Khanpur Kalan Herbal Park 12
Faridabad | i) Ratanjot Vatika at Gurugram Canal at 10

26




District Names Areain Acre
Faridabad
Palwal 0
Total 253
XX. Reuse of Treated Water:
The State is in the process to set up system to reuse the treated sewage.
Detalls are given in point XV (a).
XXI. Model River being adopted by the State & Action Proposed for
achieving the bathing quality standards:
Both Ghaggar and Yamuna river stretches.
XXIl. Status of Preparation of Action Plan by the 13 Coastal States:
NA
XXIll. Regulation of Mining Activities in the State/UT:
Action taken report in compliance with the Environment & Monitoring
Guidelines for Sand Mining Policy, 2020.

District Period | Vehicle seized in | Vehicle Penalty Complaint FIR
illegal released imposed lodged lodged
mining/illegal against against
transportation of illegal illegal
mineral minors minors

Panchkula, Ambala, | July, 52 08 658100 17 17

Yamuna Nagar, | 2022

Kurukshetra/Kaithal,

Panipat/Karnal, Sonepat,

Faridabad/Palwal

Name of | Period Details of regulation of mining | Violation | Action taken Remarks

District activities identified

PKL July,22 1. Boundary Pillars are installed Nil Nil Mining activities
surrounded the contract area. closed from 1t July

2. Weight Bridges istalled at to 15 Sept. (due to
every lease. rainy season)
3. CCTV installed at entry and
exit point.
4. Dispatch of mineral with e-
rawana.
5. Regular checking of by
contract area of field staff.

Ambala July,22 1. Regulation checking for day Yes Fine imposed or | lllegal mining
and night as well as surprised FIR lodged | operation is closed
checking. against persons | since  01.07.2020

2.  Mineral transportation with e- involved in | but some periodic
rawana illegal cases of illegal
3. MDL is mandatory for sale mining/transport | mining by local
and purchase of mineral by ation of illegal | villagers were also
screening plant. mineral. noticed/found and
action has been
taken against them,

by this office.

Yamuna | July,22 It is informed that the mining Nil Nil Nil

Nagar operations are suspended by the

mining blocks (river bed) from
15.07.2022 due to rainy season in
the District Yamuna Nagar.

KKR/KTL | July, 2022 Nil Nil Nil Nil

PNP/KNL | July, 2022 |1. 50% Boundary pillars are Nil Nil Mining activities at
installed surroundings the village Lalupura and
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Name of | Period Details of regulation of mining | Violation | Action taken Remarks
District activities identified
contract area. Faridpur by unit no.
2. Weight bridges are installed at 4, Karnal.
every point.
3. CCTV installed at entry and
exit point.
4. Dispatch of mineral with e-
rawaana.
5. Regular checking done by
Field Staff.
SNP July, 2022 |1. Boundary Pillars are installed Yes Nil
surrounded the contract area.
2. Weight Bridges istalled at
every lease.
3. CCTV installed at entry and
exit point.
4. Dispatch of mineral with e-
rawana.
5. Regular checking of by
contract area of field staff.
Faridaba | July, 2022 Nil Nil Nil
d/Palwal

XXIV. Action against identified polluters,
responsible for failure for vigorous monitoring.

Action by HSPCB

v' Ghaggar
e No. of industries inspected

- 242

e No. of closure order issued against violating units - 215
e No. of violating units prosecuted

e No. of violating units against whom EC imposed

e Amount of EC Imposed

= Yamuna
e No. of industries inspected

- 64
-42
- 7.8 Crore

- 1365

e No. of closure order issued against violating units - 1000
e No. of violating units prosecuted

¢ No. of violating units against whom EC imposed

e Amount of EC Imposed
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Status of existing STPs in the catchment of river Ghaggar

Annexure-1

Sr. | Name and Region of STPs Deptt. | Existing Date of Latest
No. STP and sampling Compliance
Capacity Status
(MLD)
Ambala
1 | 3.00 MLD STP Naya Gaon , Unit.l, PHED 3 29.07.2022 Non-
Ambala City by PHED in Janurary, Complying
2011
2 | 3.25 MLD STP Naya Gaon, Unit.ll PHED 3.25 29.07.2022 Non-
Ambala City by PHED in 1.4.2016 Complying
3 | 5 MLD Baldev Nagar , Unit.I , Ambala | PHED 5 29.07.2022 Non-
City by PHED 1.12.2012 Complying
4 | 3.25 Baldev Nagar, Unit.ll ,Ambala PHED 3.25 29.07.2022 Non-
City by PHED in 1.4.2016 Complying
5 | 5 MLD Moti Nagar, Unit.l, Ambala PHED 5 29.07.2022 Non-
City by PHED in June 2010 Complying
6 | 5MLD STP Moti Nagar , Unit.Il , PHED 5 29.07.2022 Non-
Ambala City by PHED Ambala in Complying
1.8.2016
7 | 6 MLD STP Modal Town, Ambala PHED 6 29.07.2022 Non-
City by PHED in 1.7.2012 Complying
8 | 3.25 Nasirpur Ambala City by PHED PHED 3.25 29.07.2022 Non-
in 31.9.2016 Complying
9 | 0.25 MLD Sadopur , Ambala PHED PHED 0.25 29.07.2022 Complying
in 31.12.2016
10 | 3.00 MLD Devi Nagar , Ambala City PHED 3 29.07.2022 Non-
by PHED on 31.5.2013 Complying
11 | 3 MLD STP Nariangarh , Ambala by PHED 3 13.07.2022 Non-
PHED in 1.7.2014 Complying
12 | 2 MLD STP Sec.7, Urban Estate , HSVP 2 29.07.2022 Complying
Ambala City Ambala by HUDA in
10.9.2015
13 | 5 MLD STP Ambala by HSVP 5 Complying
Kurukshetra
14 | 25 MLD STP Thanesar, Kurukshetra PHED 25 13.07.2022 Complying
by PHED in 31.05.2019
15 | 8 MLD STP Model Town, Pehowa PHED 8 13.07.2022 Non-
Kurukshetra by PHED in May dt. Complying
2015
16 | 11.5 MLD STP Ladwa Road , PHED 115 13.07.2022 Complying
Shahbad Kurukshetra by PHED in
May, 2016
17 | 15 MLD STP Kurukshetra by HSVP HSVP 15 13.07.2022 Complying
Panchkula
18 | 4.5 MLD Kalka Panchkula by PHED PHED 4.5 14.07.2022 Non-
in 30.3.2015 Complying
19 | 0.25 MLD Kalka Panchkula by PHED | PHED 0.25 14.07.2022 Non-
in 28.5. 2017 Complying
20 | 5 MLD STP Nalagarh Road, PHED 5 14.07.2022 Complying
Manakpur, Pinjore Panchkula by
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Sr. | Name and Region of STPs Deptt. | Existing Date of Latest
No. STP and sampling Compliance
Capacity Status
(MLD)
PHED 31.1.2015
21 | 18 MLD STP Panchkula by HUDA in HSVP 18 25.07.2022 Non-
31.12.2002 Complying
22 |39 MLD STP Panchkula by HUDA in | HSVP 39 25.07.2022 Complying
Nov. 2011
23 | 15 MLD STP Sector- 28, Panchkula HSVP 15 25.07.2022 Complying
by HUDA in 2012
24 | 9 MLD STP Garrison Engineer , GE 9 14.07.2022 Complying
Chandimandir Panchkula in April
2012
Jind
25 | 15 MLD STP by PHED Jind in Jan, PHED 15 28.07.2022 Complying
2009
26 | 3.5 MLD Patiala Road , Narwana by PHED 3.5 13.06.2022 Non-
PHED in Jan, 2011 Complying
27 | 3.75 MLD STP Narwana Jind by PHED 3.75 29.07.2022 Non-
PHED in Jan, 2011 Complying
28 | 02 MLD STP, PHED , Dablain Road, PHED 2 28.07.2022 Non-
Narwana, Jind (24.5.2017) Complying
29 | 2 MLD STP Uchana Jind by PHED in | PHED 2 28.07.2022 Non-
22.2.2012 Complying
30 | 1.5 MLD Uchana by PHED in PHED 1.5 28.07.2022 Non-
31.5.2013 Complying
31 | 5MLD STP Jind by PHED in PHED 5 28.07.2022 Non-
1.4.2016 Complying
32 | 7 MLD STP, Jind by PHED in PHED 7 28.07.2022 Complying
30.11.2019
33 | 9 MLD STP Safidon , Jind by PHED PHED 9 28.07.2022 Complying
in 31.05.2018
34 | 10 MLD by HUDA Jind in 27.12.2014 HSVP 10 28.07.2022 Complying
Kaithal
35 | 10 MLD STP Cheeka, Kaithal by PHED 10 26.07.2022 Complying
PHED in 1.4.2013 except Faecal
Coliform
36 | 10 MLD STP , Jind Road Kaithal by PHED 10 26.07.2022 Complying
PHED in September, 2012
37 | 10 MLD STP Manas Road, Kaithal by | PHED 10 26.07.2022 Non-
PHED in June , 2006 (MBBR) Complying
38 | 10 MLD Manas Road,Kaithal bby PHED 10 26.07.2022 Complying
PHED in Sep, 2012 (SBR)
39 | 5 MLD STP Kalayat , Kaithal by PHED 5 28.07.2022 Non-
PHED in 1.4.2014 Complying
40 | 3.5 Pundri Kaithal by PHED in PHED 35 28.07.2022 Complying
4.7.2014
41 | 7.5 MLD Kaithal by HUDA in HSVP 7.5 26.07.2022 Complying
31.8.2016
Hisar
42 | 15 MLD STP Azad Nagar, Rajgarh PHED 15 08.07.2022 Complying
Road Hisar by PHED in 31.12.2014
43 | 40 MLD STP Rishi Nagar , Hisar by PHED 40 08.07.2022 Complying
PHED in 02.12.2017
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Sr. | Name and Region of STPs Deptt. | Existing Date of Latest
No. STP and sampling Compliance
Capacity Status
(MLD)

44 | 4 MLD STP Narnaund, Hisar by PHED 4 01.07.2022 Non-
PHED Complying

45 | 4 MLD STP Kaimri Road, Hisar by PHED 4 08.07.2022 Non-
PHED in 2018 Complying

46 | 15 MLD STP Dabara Tosham Road, | HSVP 15 08.07.2022 Complying
Hisar by HUDA in 31.7.2014

47 | 8 MLD STP Village Dabra by ULBD ULBD 8 08.07.2022 Complying

Sirsa

48 | 15 MLD STP, Shamsabad patti , PHED 15 04.07.2022 Complying
Kalania Road, Sirsa by PHED in
1.7.2012

49 | 5 MLD STP, Vill. Nattar 1, Sirsa by PHED 5 04.07.2022 Non-
PHED in 1.5.2013 Complying

50 | 5 MLD STP, Vill. Nattar 2, Sirsa by PHED 5 04.07.2022 Non-
PHED in 14.09.17 Complying

51 | 7.5 MLD STP Ellenabad Sirsa by PHED 7.5 08.07.2022 Complying
PHED in 11.5.2015

52 | 9.5 MLD STP, Daddu PHED 9.5 08.07.2022 Complying
Road,Kalanwali, Sirsa by PHED in
17.02.2018

53 | 6 MLD STP Rania Sirsa by PHED in | PHED 6 04.07.2022 Complying
30.6.2017

54 | 16.5 MLD STP Dabwali, Sirsa by PHED 16.5 03.06.2022 Complying
PHED in 04.12.2017

55 | 20 MLD STP at Kelnia Sirsa by PHED 20 04.07.2022 Complying
PHED

Fatehabad

56 | 10 MLD STP Vill. Bhodia Khera, PHED 10 09.07.2022 Complying
Bhattu Road, Fatehabad by PHED in
1.4.2013

57 | 10 MLD STP VillLAmani, Tohana, PHED 10 09.07.2022 Complying
Distt. Fatehabad by PHED in
1.4.2013

58 | 6.5 MLD STP Ratia , Fatehabad by PHED 6.5 09.07.2022 Complying
PHED in 1.9.2014

59 | 5 MLD STP Kharati Khera Road, PHED 5 09.07.2022 Complying
Fatehabad by PHED in 31.10.2018

60 | 3 MLD STPJhakhal Mandi, PHED 3 09.07.2022 Complying
Fatehabad by PHED in 30.9.2019

61 | 8 MLD STP at Bhuna, Fatehabad PHED 8 Complying

62 | 10 MLD STP Majra, Fatehabad by HSVP 10 09.07.2022 Complying
HUDA in 16.12.17
Total No. of STPs- 62 535
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Status of existing STPs in the catchment of river Yamuna

Annexure-2

Sr. Name of the STP Deptt. Capacity Date of Latest
No. Sampling compliance
status
Yamuna Nagar
1 Radaur Road, Yamuna PHED 20 13.07.2022 Complying
Nagar by PHED
2 Radaur Road, Yamuna PHED 25 23.06.2022 Complying
Nagar by PHED
3 Baddimajra, Yamuna Nagar PHED 10 13.07.2022 Complying
by PHED*
4 Baddimajra, Yamuna Nagar PHED 10 Complying
by PHED*
5 Parwaloo, Jagadhri Yamuna PHED 24 13.07.2022 Complying
Nagar by PHED
6 Chhachhrauli Yamuna PHED 3 13.07.2022 Complying
Nagar by PHED
7 Radaur Yamuna Nagar by PHED 3.5 13.07.2022 Complying
PHED
Ladwa, Kurukshetra
8 Indri Road, Ladwa PHED 7 22.06.2022 Non-Complying
Kurukshetra by PHED
Karnal
9 Indri, Karnal by PHED* PHED 4 13.07.2022 Complying
10 Nilokheri, Karnal by PHED PHED 6 13.07.2022 Complying
11 Nissing Karnal by PHED PHED 4 26.07.2022 Non-Complying
12 Tarori Karnal by PHED PHED 5.5 13.07.2022 Complying
13 Gharaunda, Karnal by PHED 7 13.07.2022 Complying
PHED
14 Gogharipur Road, karnal by ULBD 10 13.07.2022 Complying
ULB
15 RK Puram, Karnal by ULB ULBD 8 13.07.2022 Complying
16 Transport Nagar, Karnal by uLBD 50 13.07.2022 Complying
ULB*
Panipat
17 | Sewah, Panipat by PHED PHED 35 25.07.2022 Non Complying
18 Sewah, Panipat Panipat by PHED 25 25.07.2022 Complying
PHED
19 Jattal Road, Panipat by PHED 20 25.07.2022 Complying
PHED
20 Jattal Road, Panipat by PHED 10 25.07.2022 Non Complying
PHED
21 Samalkha, Panipat by PHED 5 25.07.2022 Non Complying
PHED
22 Sec-19, Panipat by HSVP HSVP 30 25.07.2022 Complying
23 Sec-6, Panipat by HSVP HSVP 0.8 25.07.2022 Complying
Sonepat
24 Kharkhoda Sonepat by PHED 4.5 28.07.2022 Non Complying
PHED
25 Ganaur Sonepat PHED 7 28.07.2022 Non Complying
26 Gohana Sonepat by PHED PHED 3 28.07.2022 Non Complying
27 | Gohana Sonepat by PHED PHED 8.3 28.07.2022 Non Complying
28 Rathdana Road, Sonepat by ULBD 30 28.07.2022 Complying

ULB
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Sr. Name of the STP Deptt. Capacity Date of Latest
No. Sampling compliance
status
29 Kakroi Road, Sonepat by ULBD 25 28.07.2022 Complying
ULB
30 Rajiv Gandhi Edu. City, HSVP 7.5 28.07.2022 Complying
Phase-1, Sonepat by HSVP
Rohtak
31 PGI Rohtak by PHED PHED 19.5 30.07.2022 Complying
32 Sonaria, Rohtak by PHED PHED 40 30.07.2022 Non-complying
33 Kalanaur Rohtak by PHED PHED 3.5 30.07.2022 Non-complying
34 Meham Rohtak by PHED PHED 5 30.07.2022 Non-complying
35 Singhpura, Rohtak by PHED 14 30.07.2022 Complying
PHED
36 Sampla Rohtak by PHED PHED 4 30.06.2022 Non-complying
37 Sec-25, Rohtak by HSVP HSVP 10 30.10.2021 Non-complying
(Under
Upgradation)
38 | Singhpura, Rohtak by ULB* ULBD 10 Non Complying
(Under
Maintenance)
Jhajjar
39 | Jhajjar by PHED PHED 5 30.07.2022 Non-complying
40 | Jhajjar by PHED PHED 5.5 30.07.2022 Non-complying
41 Beri Jhajjar by PHED PHED 3 15.02.2021 | Complying except
Faecal Coliform
42 Line Par, Bahadurgarh by PHED 18 30.07.2022 Non-complying
PHED
43 Najafgarh road Bahadurgarh PHED 36 30.07.2022 Complying
by PHED
44 Sec-36, Bahadurgarh by HSVP 10 30.07.2022 Complying
HSVP
Nuh
45 | Tarou by PHED PHED 4.5 27.07.2022 Non Complying
46 Punhana by PHED PHED 4.5 27.07.2022 Non Complying
a7 Nuh by PHED PHED 3.6 27.07.2022 Non Complying
48 Ferozpur Jhirka by PHED PHED 5 27.07.2022 Non Complying
Palwal
49 Hathin by PHED PHED 4.5 26.07.2022 Non Complying
50 Hodal by PHED PHED 9 26.07.2022 Non Complying
51 Palwal by PHED PHED 9 26.07.2022 Non Complying
52 Hassanpur by PHED PHED 3 26.07.2022 Non Complying
Faridabad
53 Badshahpur, Faridabad by ULBD 45 28.07.2022 Non-Complying
ULB
54 Faridabad by HSVP HSVP 7.5 Complying
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Sr. Name of the STP Deptt. Capacity Date of Latest
No. Sampling compliance
status
Gurugram

55 Dhanwapur, Gurgaon by GMDA 50 29.07.2022 Complying
GMDA

56 Dhanwapur, Gurgaon by GMDA 68 29.07.2022 Non-Complying
GMDA

57 Behrampur, Gurgaon by GMDA 120 09.08.2022 Complying
GMDA

58 Behrampur, Gurgaon by GMDA 50 09.08.2022 Complying
GMDA

59 Dhanwapur, Gurgaon by GMDA 100 29.07.2022 Non-Complying
GMDA
Total 1075.2
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Annexure-3

Status of existing STPs in the catchment of other catchment

Sr. |Name of the town/ city Deptt. Existing Date of Latest Compliance
No. STP and sampling Status
Capacity
(MLD)
Gurugram
1 |[Sohna, Gurgaon PHED 6 29.07.2022 Non-Complying
2 |Pataudi, Gurgaon PHED 4.5 11.07.2022 Non-Complying
3 |Farrukhnagar, Gurgaon PHED 3 11.07.2022 Complying
4 |Haily Mandi, Gurgaon PHED 5.5 02.08.2022 Non-Complying
Jind
5 Julana, Jind PHED 4 28.07.2022 Non-Complying
Bhiwani
6 |Dhana Road, Bhiwani PHED 10 29.03.2022 Non-Complying
7 |Bhiwani PHED 10 29.12.2021 Non-Complying
8 |Bhiwani, Phase-I PHED 15 29.06.2022 Complying
9 |Bhiwani, Phase-II PHED 15 29.06.2022 Non-Complying
10 |Charkhi Dadri, Bhiwani PHED 5 16.06.2022 Non-Complying
11 |Chirya Road, Charkhi PHED 5 16.06.2022 Non-Complying
Dadri, Bhiwani
12 |Bawani Khera, Bhiwani PHED 4.5 29.06.2022 Non-Complying
13 |Loharu, Bhiwani PHED 3.5 29.06.2022 Non-Complying
14 |Tosham, Bhiwani PHED 3 29.06.2022 Complying
15 |Siwani, Bhiwani PHED 4 24.06.2022 Non-Complying
16 |Bhiwani HSVP 10 30.06.2022 Complying
Mohindergarh
17 |Mohindergarh PHED 6.5 01.07.2022 Non-Complying
18 |Ateli Mandi, PHED 2 01.07.2022 Non-Complying
Mohindergarh
19 |Kanina, Mohindergarh PHED 3 01.07.2022 Non-Complying
20 |Rewari Road, Narnaul, PHED 7.5 01.07.2022 Non-Complying
Mohindergarh
21 |INear Chinkara Rest MC 6 Non-Operational and effluent
House. Rewari Road being treated in 7.5 MLD STP
' ! Narnual
Narnaul
Rewari
22 |Bawal, Rewari PHED 3 30.06.2022 Non-Complying
23 |[Rewari PHED 6.5 30.06.2022 Non-Complying
24 |Rewari PHED 8 30.06.2022 Non-Complying
25 |[Rewari PHED 16 30.06.2022 Non-Complying
26 |Dharuhera PHED 9.5 30.06.2022 Non-Complying
27 [Kosli, Rewari PHED 3 30.06.2022 Non-Complying
28 |Dharuhera HSVP 5 30.06.2022 Non-Complying
Ambala
29 |[Barara, Ambala PHED 4 13.07.2022 Complying
Karnal
30 |Assandh, Karnal PHED 5 26.07.2022 Non-Complying
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Sr. |Name of the town/ city Deptt. Existing Date of Latest Compliance
No. STP and sampling Status
Capacity
(MLD)
Hisar
31 |Hansi, Hisar PHED 6.5 01.07.2022 Complying
32 |Dhani Gram, Barwala, PHED 6 08.07.2022 Non-Complying
Hisar
33 |Uklana, Hisar PHED 6.5 18.07.2022 Non-Complying
34 |Dhani Kushal, Bhiwani PHED 5 01.07.2022 Non-Complying
Road, Hansi
35 [|Lalpura- Jind Road, PHED 7.5 01.07.2022 Non-Complying
Hansi
Total -35 225
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13 Clusters of ISWM in river catchment

Annexure-4

Sr. | Cluster ULBs within | Plant Project Status
No. clusters Capacity
(TPD)
1 | Sonepat- Sonepat, Panipat, 700 Waste to Energy Plant has been
Panipat Gannaur, Samalkha commissioned on 16.08.2021.
2 | Faridabad- Faridabad, Gurugram 2100 Project is awarded to M/s
Gurugram Ecogreen Energy Gurugram
Faridabad Pvt. Ltd. on 14.07.2017.
Environment Clearance has been
granted by MoOEF&CC on
01.11.20109.
The work of construction of plant is
likely to be started soon.
3 | Bhiwani Bhiwani, 155 Bids were invited for
BawaniKhera, Bhiwani&Sirsa cluster on
CharkhiDadri, Loharu, 07.06.2021 with bid due date on
Badhra 22.07.2021.
Two bids were received in both
clusters and only single bidder in
each cluster has qualified in
Technical evaluation.
A Meeting of CCI was held on
14.10.2021 in which it was decided
to plan before COSI. It will be
placed on 07.06.2022.
4 | Sirsa Sirsa, Rania, 168 Now CCI has decided that the bids
Ellenabad, Kalanwali, may be finalized by the CoSl. The
MandiDabwali meeting of CoSl for final decision
is likely to be scheduled shortly.
5 | Ambala- Ambala, Naraingarh, 675 Bids are invited for Ambala-
Yamunanagar | Yamuna Nagar, Yamunanagar cluster on
Radaur, Barara, 25.08.2021. Pre-bid Meeting was
Sadhura conducted on 07.09.2021 and re-
conducted as per directions of CCI
meeting on 10.11.2021. No bid
received.
New bid will be uploaded.
6 | Karnal- Indri, NilokheriTarori, 638 One bid is wunder technical
Kaithal- KarnalGharaunda, evaluation.
Thanesar Nissing, Assandh,
Thanesar, Shahbad,
Ladwa, Kaithal,
Kalayat ,Rajound,
Cheeka, Pundri
7 | Panchkula Panchkula and Kalka 280 One bid is wunder technical
evaluation.
8 | Rohtak- Kalanaur, Meham, 628 New bid will be uploaded.
Bahadurgarh- | Rohtak, Gohana,
Jhajjar Bahadurgarh,
Kharkhoda, Julana,
Jhajjar, Sampla, Beri
9 |Jind Jind, Narwana, 181 Tenders  will be invited after
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Sr. | Cluster ULBs within | Plant Project Status
No. clusters Capacity
(TPD)
Safidon, Uchana, finalization of earlier invited
Narnaund, Sisai, tenders.
Bass
10 | Rewatri Bawal, Dharuhera, 407
Rewatri,
Mahendergarh,
Kanina
11 | Hisar- Hisar, Barwala, 432
Fatehabad Hansi, Siwani,
Fatehabad, Bhuna,
UklanaMandi,
Ratia,Tohana,
JhakalMandi
12 | Punhana Punhana, F/Jhirka, 466
Hathin, Hodal,
Palwal, Sohna,
Nuh,Tauru
13 | Faruknagar Farukh Nagar, 26
HailyMandi, Pataudi
Total 6856
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Details of Dump Site

Annexure-5

Sr. Name of MC Dumpsite Location Area Height (in Quantity (in Date since the Remarks
No. Covered Mtr.) Lakh MT) dumpsite is in
(In Acre) operation
1 Hisar Opp. Village 13.32 4.01 1.3 9 years
Dhandoor
2 Gurugram Village Bandhwari 30 Approx 40.00 | 27.5 (approx) 2008 onwards Bandhwari dumpsite was
Gurgaon Faridabad established and operated by MC
Road Faridabad through its contractor
i.e AKC Developers and
operated till 2014. further in year
2017 M/s Ecogreen was
enagaged for collection,
transportation of MSW for MCG
& MCF )Faridabad & Gurugram
Cluser) and possession of
bandwari site is with them since
2019
3 Ambala city VPO Patvi, Teh. 14 height-6 Mtr 6
Naraingarh Depth-4 Mtr
4 Panipat Near Village Nimbri, 8 2 5 2014 -
Distt. Panipat
5 Sirsa Village Bakirawali 13 11 4 14 Years
SWM Plant
Nera IT Park Sector- 14 Year's (2004
6 Panchkula 23 Panchkula 105 4 3.96 onwards
dumping started)
7 Rohtak Near SWM plant, 10 4 3.95 2010

Drain No. 8,Bhiwani
Road, Village
Sunarian, Rohtak
Ward NO. 22
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Sr. Name of MC Dumpsite Location Area Height (in Quantity (in Date since the Remarks
No. Covered Mtr.) Lakh MT) dumpsite is in
(In Acre) operation
8 Bahadurgarh NayaGaon, Badli 7.2 3 3.2 Since 2004
Road
9 Yamunanagar- KailKachra Plant 12 2.5 1.76 Approx 21.12.2012 to -
Jagadbhri 14.12.2013
(Plant is not
working from
14.12.2013 to till
date.)
10 Jind Near Delhi Ferozpur 18.12 2.13 1 1996
Railway Line
11 Shahabad (M). Village Kalyana 0.48 4.9 0.11 19.12.2018 Land on lease basis.
12 Narnaul Raghunathpura 16 15 0.59 Since 2001
13 Safidon Near Assandh By 0.06 0.9 0.006 Since Sep-2019
Pass back of New
Grain Market
Safidon
14 Ratia JakhalDadi Road 4 1 0.11 2017 area covered 30 %
15 Rania BalasarRaod, Back 3.3 2.1 0.14 Year 2018 10 Feet Depth of the Site
Side
NirankariBhawan,
Ward No. 02, Rania.
16 Rajound Gas Agency Road, 0.14 1 0.002 43718 -
Ward 03
Rajound
17 Radaur SK Road Radaur 1 - 0.003 09.02.2016 -
18 Palwal Meghpur Village 1.48 Height=1.25 0.12 Year 2017
Mtr.
Depth=2.10
Mtr. Total=
3.35 Mtr.
19 Nilokheri Kali Mata Mandir 2 2.33 0.18 Approximately 8-
Road 10
Year
20 | NangalChaudhary | Near Krishnawati 0.7 0.9 0.015 Since 2013 -
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Sr. Name of MC Dumpsite Location Area Height (in Quantity (in Date since the Remarks
No. Covered Mtr.) Lakh MT) dumpsite is in
(In Acre) operation
River Nangal
Chaudhary
21 Meham Hisar Bye Pass, 1.48 3.25 0.087 2013
Meham
22 Ladwa On Babain Road 6.26 15 0.001 43800 -
Kanina PiplawaliBani 25 15 0.068 2010
(Gahra Road)
23 Kanina MankaWaliBani 8 1.5 0.034 2009
(Sihor Road)
24 Julana Near 1 6 0.05 25.11.2019 -
HadwaraJulana
25 Faridabad Bandhwari Dumpsite is Common Dumpsite for MCG and MCF.
26 Gharaunda Begampur 1.19 10 0.23 Oct. 2019
27 FerozpurJhirka DoodhGhati 1 NIL 0.2 2006 -
Bighar Road, Village 15 2 0.46 2014
28 Fatehbad Matana, Fatehabad
Chand Nagar Road, 3.73 1.22 0.11 Last 10 years Presently stay by Hon'ble Court
Ward no. as this dumping site
29 Farrukh Nagar 11, Farrukhnagar 0.18 1.83 0.082 Last 6 month Used as Temporary dumping
site due to stay at main dumping
site on Chand Nagar Road,
Ward No. 11, Farrukhnagar.
30 Ellenbad Temporary 2.25 2.43 0.12 From Last 2 -
Dumpsite in Years
Hudda R-3
31 Assandh Near Kanchi gate 1.38 4.57 0.15 Since 2004 -
Kaithal road
Assandh
Rania WalaJohar, 4 3 0.26 Year 2006
32 CharkhiDadri Near BhiwaniRohtak
Bye pass
33 Gohana VilalgeThaska 4.7 5.5 0.42 2011
34 HailyMandi Near Mirzapur 2.49 2.43 0.00028 11.03.2020

Road, W. No. 7
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Sr. Name of MC Dumpsite Location Area Height (in Quantity (in Date since the Remarks
No. Covered Mtr.) Lakh MT) dumpsite is in
(In Acre) operation
HailyMandi
35 Indri Indri Byepass Road 1.2 1 0.03 5-8 Years
36 Kaithal Khurana Road 5 2.43 0.8 41426
37 Kharkhoda Sampla Road Bye 2 1.22 0.24 Approx 25 Years
pass
38 Narnaund Near ShanshanGhat 1.4 1 0.028 2001
W. No. 4
39 Nuh Jogipur Road, Nuh 3.7 NIL 0.16 2011
town, Near Vijay
Gas Agency
40 Pataudi Ward No. 10 2 2.85 0.11 Approximately -
MotiDungri frrom
year 2000
41 Pehowa KKR Road 2 0.5 0.008 Since 2018
42 Rewari RamsinghpuraBawal 12 Varies from 0.6 Since 2005
averagel.22
mtr to
average3.20
mtr
43 Bawal There is common dumpsite for MC Rewari, MC Bawal, MCDharuhera.
44 Dharuhera There is common dumpsite for MC Rewari, MC Bawal, MCDharuhera.
45 Sohna Old Delhi Alwar 5 2.00-2.25 0.51 2010
Road
BehindNirankari
College Sohna
Taraori Nadana road near 0.22 35 0.0315 Approx 8-10
electricity power Years

house M.C Taraori

Nadana road near
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Sr. Name of MC Dumpsite Location Area Height (in Quantity (in Date since the Remarks
No. Covered Mtr.) Lakh MT) dumpsite is in
(In Acre) operation
Taraori electricity power 0.11 3.5 0.0157 Approx 8-10
house M.C Taraori Years
Nadana road near
46 Taraori electricity power 0.19 3.5 0.02625 Approx 8-10
house M.C Taraori Years
Nadana road near
Taraori electricity power 0.15 1 0.006 Approx 8-10
house M.C Taraori Years
Nadana road near
Taraori electricity power 0.33 4 0.054 Approx 8-10
house M.C Taraori Years
Nadana road near
Taraori electricity power 0.08 35 0.0126
house M.C Taraori
47 Nissing Near Mata 2 3 0.15 This Dumpsite is Municipal Nissing was
SundriKhalsa Girls under operation | constituted in the year 2010, but
College Karnal- since the time of this dumpsite is in operation
Kaithal Road Gram from the time of gram
Panchayatnissing panchayat.
48 Hodal Gadhi Mod, Hodal 2 1 0.04
49 Siwani Tosham Road 2.3 1.2 0.07 SINCE LAST 7-8
YEARS
50 Tauru BurakhaPahadi 1 3.5 0.35 2009
51 Ganaur Badshahi Road, 4.4 4.5 0.25 18 YEARS
Near Telephone APPROX.
Exchange, Ganaur.
52 Kalanwali Dadu Road, Ward 2 below ground 0.0328 30 years.
No. 10 level
53 Mahendergarh DohanNadi 4 15 0.12138 since 4 years
54 Narwana 2 4.5 Not estimated since 1987
55 Hathin NA NA NIL NA There is no permanent landfill
site in MC Hathin.
56 JakhalMandi Balran Road 0.55 7 0.00015 20.01.2020
57 Jhajjar Village 8.6 15 0.01818 since 2017
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Sr. Name of MC Dumpsite Location Area Height (in Quantity (in Date since the Remarks
No. Covered Mtr.) Lakh MT) dumpsite is in
(In Acre) operation
UtlondhaDistt.
Jhajjar
58 Karnal Village Sekhpura, 8 6 0.714 41944
Karnal
59 Sadaura Kala Amb Road 2.5 - -
Near ITI
60 Naraingarh There is no dumpsite in MC, Naraingarh. All the Solid waste, garbage of MC Naraingarh is transported to Patvi dumpsite
of Ambala City.
61 Ambalasadar There is no dumpsite in MC, Ambalasadar. All the Solid waste, garbage of MC AmbalaSadar is transported to Patvi
dumpsite of Ambala City.
62 Pundri Near kakaut Road | 1 NIL 0.0002 27.03.2020
63 Sampla MC, Sampla sent all solid waste to SWM Plant Rohtak.
64 Kalanaur MC, Kalanaur sent all solid waste to SWM Plant Rohtak.
65 Kundli On Narela Road 1 below ground 0.00008 42095
level
66 Bhiwani Dadri Road, Bhiwani 10 2.00-3.00 0.22403 Since the
existence of
MC.
67 Hansi Near biid Farm 2 5 feet height
and 5
feet deep
68 Ismailabad pehowa-ismailabad- 1 -- 0.005 since 2008
ambala link road
opposite reliance
petrol pump
69 Samalkha GarhiChhaju 0.22 4.95 0.28239 27.02.2008
70 Tohana Baba Buta shah 1 3 mtr deep 0.1 2019
Basti from the
ground
71 Thanesar village bazidpur 4 1.91 0.008 2019
near pipli zoo
72 MandiDabwali Near Rambagh 8 4.26 Av. 0.30684 2008 (12 Years)
73 Bass New Committee 0.003
74 Sisai New Committee 0.003
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Sr. Name of MC Dumpsite Location Area Height (in Quantity (in Date since the Remarks
No. Covered Mtr.) Lakh MT) dumpsite is in
(In Acre) operation
75 Bhuna Kula road, Bhuna 15 2 0.1 2012
76 cheeka Khrodi Road 15 4 0.392 2012
77 Uchana KheriMasaniya 0.4 8 0.0578 06.01.2020
Road, Near
kabristan,
uchanaKalan
78 Barara Near sajanMajri 7 2.43 0.08737 since 2016
Road
79 Loharu Pilani Road, Loharu 2 1.22 0.002 2006
80 Kalayat Kapil Muni Road, 15 2.31 0.12 Jan, 2005
Ward No. 8 near
shamshanghat,
Kalayat
81 BawaniKhera Hansi-bhiwani main 4 1.22 0.009 from last 5 years
Road
Kabulpur road, near 0.5 0.25 0.006 Jan-20
82 Beri shiv dhamBeri.
BeriJhajgarh road 1 1 0.05475 Till March 18
near bhagalpuri
chock Beri.
83 Sonepat Murthal bye pass 5 0 0.5 Since 2017
(Near DCRUST
University)
84 Punhana Mandikhera, 0.5 0 0.2 Since 2009
Jamalgarg Road
85 AteliMandi Village Khor 1 1 0.01942 2018
86 Barwala Kharkhra Road, 1.75 1.2 0.0052 Since 2018
Barwala
87 UklanaMandi Theh Uklana 2 1.2 0.006 Since 2017
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Details on Captive TSDF(s)

Name of SPCB/PCC:- HSPCB

Annexure-6

Period: 2019-20

Sr.
No

Name and
address of
the
Captive
Facility

Type of
facility
(Land
fillable/
Incinerable/
both)

Capacity

Cumulative HW

disposed till the

end of financial
year (MT)

HW disposed
during the year
(MT)

Inciner
ator
(MT/H)

Landfill
(MT/A)

Incinerato SLF Inciner
r ator

SLF

M/S
Panipat
Refinery

,IOCL
Panipat

Landfillable

0

2500

1464.5 0 15964.5 0

M/s Crystal
Crop.
Protection
Pvt. Ltd.
(Unit-11)
(Tech.
Plant), Vill.
Nathupur,
Sonepat.

Incinerable

0.05

-- 0.005 -- 42.805

M/s
Indogulf
Cropscienc
es Ltd., (Jai
Shree
Rasayan
Udyog
Ltd.), (new
unit Tech.
Plant), Vill.
Nathupur,
Sonepat

Incinerable

0.05

-- 4.62 -- 50.62

M/s Marino
panel
Products
Ltd., vpo
rohad,

Jhajjar

Incinerable

15

Nil

Nil 85.6 Nil Nil
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MI Project under NABARD (1% Phase)

Annexure-7

Sr. | Name and Address Deptt. Capacit Flow of Treated Quantum | Mode of reuse CCA App. Cost Status
No of STP y (MLD) Inlet (In Effluent of Treated | (Irrigation / (Hectar (CCAin
MLD) (In MLD) effluent horticulture es) ha*2.10
being /Industrial use lacs)
reused (In | / any other) otherwise
MLD) actual
1. Barara SBR PHED 6.00 To be filled 4.00 2.00 Irrigation 546 1146.60 | AA received from Govt. on
Technology Ambala (SBR) by PHED 22.04.2021. Tenders approved and
work to start shortly
Likely Date of Start- 01.04.2022
Likely Date of Completion-
31.12.2022
2. Naraingarh -MBBR PHED 5.00 To be filled 3.00 1.40-1.70 | Irrigation AA received from Govt. on
Ambala (MBR) by PHED 26.04.2021. Tenders approved and
work to start shortly
Likely Date of Start- 01.04.2022
Likely Date of Completion-
31.12.2022
3. Hisar Lalpura Road PHED 7.50 To be filled 7.50 6.00 Irrigation 781.20 Hearing completed.AA for Rs 1349.00
Hansi—-MBBR by PHED 372 lacs recd from Govt. on 25.10.2021
Likely Date of Start- 01.06.2022
Likely Date of Completion-
30.06.2023
4, Narnaund-Hisar PHED 4.00 To be filled 4.00 2.00 Irrigation 198 415.80 Hearing completed. AA received from
by PHED Govt. for Rs 4.44 Cr. on 11.10.2021.
Estimate appd. Tender under process
Likely Date of Start-
01.06.2022
Likely Date of Completion-
30.06.2023
5. Rishi Nagar-Hisar PHED 40.00 | To be filled 40.00 25.00 Irrigation 2569 5394.18 Administrative Approval received on
by PHED 28.04.2021.Estimate under

preparation
Date of start-01.06.2022
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Date of completion 30.12.2023

6. Gulha Cheeka SBR PHED 10.00 | To be filled 8.00 4.00 Irrigation 794 1667.40 Hearing completed. AA received from
Kaithal by PHED Govt for Rs 10.25 Cr on 11.10.2021.
Estimate appd. Tenders opened and
under process
Likely Date of Start- 01.04.2022
Likely Date of Completion-
30.06.2023
7. | Jind Road, Kaithal PHED 10.00 | To be filled 8.00 4.00 Irrigation Hearing completed AA for Rs 1372.97
KTL drain SBR- by PHED lacs received from Govt on
Kaithal 20.10.2021. Estimate appd. Tenders
under process.
Likely Date of Start- 01.5.2022
Likely Date of Completion-
30.06.2023
8. Majra, -MBBR PHED 10.00 | To befilled 10.00 7.50 Irrigation 496 1041.60 Hearing completed. AA received from
Fatehabad by PHED Govt. Tender opened on 29.01.2022
and under process
Likely Date of Start- 01.05.2022
Likely Date of Completion-
30.06.2023
9. | Village Amani, PHED 10.00 | To befilled 10.00 7.50 Irrigation 496 1079.32 AA accorded by Govt. on 11.02.2021.
Tohana-MBBR by PHED Tender approved and work to start
Fatehabad shortly
Likely Date of Start- 01.04.2022
Likely Date of Completion-
30.06.2023
10. | Jakhal-SBR PHED 3.00 To be filled 3.00 2.25 Irrigation 149 343.59 AA received from Govt. on
Fatehabad by PHED 14.01.2021. Tender appd, work to
start shortly
Likely Date of Start- 01.04.2022
Likely Date of Completion-
30.06.2023
11. | Ratia- PHED 6.50 To be filled 6.50 4.88 Irrigation 323 739.42 AA received from Govt.on
MBBRFatehabad by PHED 11.02.2021. Tender approved and

work to start shortly.
Likely Date of Start- 01.04.2022
Likely Date of Completion-
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30.06.2023

12. | Kalka -MBBR PHED 4.75 To be filled 4.75 3.25 Irrigation 250+250 1518.00 | AA received from Govt. on
Panchkula by PHED = 500 22.04.2021. However, it has been
observed during final survey that the
project is not feasible
13. | NalagarhRoad PHED 5.00 To be filled 5.00 1.50-2.00 | Irrigation AA received from Govt. on
,Manakpur, Pinjore by PHED 22.04.2021. Estimate under
-MBBR Panchkula checking.
Likely Date of Start- 01.06.22
Likely Date of Completion- 30.06.23
14. | STP Jind-MBBR Jind PHED 15.00 | To befilled 15.00 - Irrigation 992 2083.20 | AA received. Estimate is under
by PHED checking.
Likely Date of Start- 01.06.2022
Likely Date of Completion-
30.06.2023
15 | STP Narwana MBBR | PHED 5.00 To be filled 5.00 3.75 Irrigation Hearing completed. Not Feasible.
Jind by PHED More than 80% Farmers did not
agree.
Total 141.75 7435.00 16210.31
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National Mission for Clean Ganga
Format for submission of Monthly Progress Report in the NGT Matter OA No.
673 of 2018 (in compliance to NGT order dated 24.09.2020)

For the State of Haryana
Upto August, 2022

Overall status of the State:
|. Total Population: Urban Population
v' Ghaggar catchment
Population — 26.9 lacs

=  Yamuna catchment
Population — 73.4 lacs

«» Other areas-
Population- 10.8 lacs

Il. Estimated Sewage Generation (MLD):
v' Ghaggar catchment
291.46 MLD sewage generation

= Yamuna catchment
1098 MLD sewage generation

«» Other areas
117.5 MLD

lll. Details of Sewage Treatment Plant:
e EXxisting no. of STPs and Treatment Capacity (in MLD):
v' Ghaggar
62 STPs of treatment capacity of 535 MLD

= Yamuna
59 STPs of treatment capacity of 1075.2 MLD

e

*

Other areas-
35 STPs of treatment capacity of 225 MLD.

e Capacity Utilization of existing STPs:
v' Ghaggar
295.7 MLD effluent reaching STPs.

= Yamuna
1039 MLD effluent reaching STPs.



«+ Other areas

131 MLD effluent reaching STPs.

e MLD of sewage being treated through Alternate technology:

NIL

e Gap in Treatment Capacity in MLD:

= Yamunha

There is Gap of 240.44 MLD in the installed treatment capacity at present
in comparison to requirement i.e. sewage generation in some towns in
catchment of river Yamuna i.e. Samalkha (0.56 MLD), Palwal (9.3 MLD),
Faridabad (144.5 MLD) and Gurugram (86 MLD).

e No. of Operational STPs:

Ghaggar
There are total 62 STPs installed in the catchment of river Ghaggar with the

capacity of 535 MLD. As per latest status, 26 STP is not meeting the prescribed
parameters. The list is enclosed as Annexure-1.

Yamuna

There are total 59 STPs installed in the catchment of river Yamuna with the
capacity of 1075 MLD. As per latest status, 29 STPs are not meeting the prescribed
parameters. The list is enclosed as Annexure-2.

Other Areas
There are total 35 STPs of 225 MLD capacity is installed in the other areas
not following in the catchment of rivers. Out of these 29 STPs are not meeting the

prescribed limits. The list is enclosed as Annexure-3.

Table- Details of town wise STPs in the State of Haryana is given as under:-

Sr. | Town o Capacity | Operational | Compliance status of
No. Existing Being status of STPs
STP Utilized | STP
Capacity
(MLD)
Ghaggar Catchment
1 | Naraingarh 3 1.7 Operational Non Complying
2 | Ambala 44 22.1 Operational 3 STPs are complying, 9
STPs are Non-Complying
(3 MLD Naya Gaon, Unit-l, 3.25
MLD Naya Gaon, Unit-ll, 5 MLD
Baldev Nagar Unit-I, 3.25 MLD
Unit-1l, Baldev Nagar, 5 MLD Moti
Nagar, Unit -1, 5 MLD Moti Nagar,
Unit-1l, 6 MLD Modal Town, 3.25
MLD Nasirpur and 3 MLD Devi
Nagar)
3 | Ratia 6.5 4.5 Operational Complying




Sr. | Town o Capacity | Operational | Compliance status of
No. Existing Being status of STPs
STP Utilized | STP
Capacity
(MLD)
4 | Tohana 10 8.2 Operational Complying
5 | Jhakal Mandi 3 15 Operational Complying
6 | Fatehabad 33 14 Operational 4 STPs are complying
7 | Hisar 82 50 Operational 4 STPs are complying,
and 1 STP is Non
Complying (4 MLD Kaimri
Road, Hisar)
8 | Narnaund 4 2.15 Operational Complying
9 | Narwana 9.25 7.03 Operational 3 STPs Non-Complying
(3.5 MLD Patiala Road,
Narwana, 3.75 MLD
Narwana and 2 MLD
Dablain Road Narwana)
10 | Uchana 3.5 2.75 Operational 2 STPs are Non
complying
11 | Jind 37 20 Operational 1 STP is Complying , 2
STPs are Complying
except Faecal Coliform
and 1 STP is Non
Complying
12 | Safidon 9 3.2 Operational Complying
13 | Cheeka 10 5.5 Operational Complying
14 | Kaithal 37.5 21.5 Operational 4 STPs are Complying
15 | Kalayat 5 3.5 Operational Non Complying
16 | Pundri 3.5 3.25 Operational Complying
17 | Shahabad 115 6.5 Operational Complying
18 | Pehowa 8 5.5 Operational Non Complying
19 | Thanesar 40 18 Operational 2 STPs are Complying
20 | Kalka 4.75 2.55 Operational 2 STPs are non-
complying
21 | Pinjore 5 3.5 Operational Complying
22 | Panchkula 81 34.74 Operational 3 STPs are complying and

1 STP is non- complying
(18 MLD STP Panchkula)




Sr. | Town o Capacity | Operational | Compliance status of
No. Existing Being status of STPs
STP Utilized | STP
Capacity
(MLD)
23 | Mandi Dabwali 16.5 135 Operational Complying
24 | Kalanwali 9.5 2.5 Operational Complying
25 | Sirsa 45 29.5 Operational 2 STPs are complying
and 2 STPs Non-
Complying (5 MLD Nattar
1, Sirsa and 5 MLD
Nattar 2, Sirsa)
26 | Rania 6 2.60 Operational Complying
27 | Ellenabad 7.5 6 Operational Complying
Total 535 295.77
Yamuna Catchment
1 | Jagadhri 24 18.5 Operational Complying
2 | Yamunanagar 65 43.70 Operational 4 STPs are Complying
3 | Radaur 3.5 2 Operational Complying
4 | Chhachhrauli 3 1.75 Operational Complying
5 | Ladwa 7 5 Operational Complying except Faecal
Coliform
6 | Nilokheri 6 3.5 Operational Complying
7 | Taraori 5.5 3.8 Operational Complying except Faecal
Coliform
8 | Indri 4 2.35 Operational Complying
9 | Karnal 68 59 Operational 3 STPs are Complying
10 | Nissing 4 2.3 Operational Complying except Faecal
Coliform
11 | Gharaunda 7 4.7 Operational Complying
12 | Panipat 120.8 42 Operational 5 STPs are complying
and 1 STP is Complying
except Faecal Coliform
13 | Samalkha 5 4 Operational Non-Complying
14 | Gohana 11.3 8.72 Operational 2 STPs are Non-
Complying
15 | Ganaur 7 5.5 Operational Non-Complying
16 | Sonepat 62.5 48.3 Operational 3 STPs are Complying




Sr. | Town Capacity | Operational | Compliance status of
No. Existing Being status of STPs
STP Utilized | STP
Capacity
(MLD)
17 | Kharkhoda 4.5 2 Operational Non-Complying
18 | Meham 5 2.65 Operational Non Complying
19 | Rohtak 93.5 49.7 Operational 2 STPs are Complying
and 3 STPs are non-
complying 40 MLD
Sonaria, Rohtak, 10 MLD
sector-25, Rohtak and 10
MLD Singhpura Rohtak)
20 | Kalanaur 3.5 2.5 Operational Non Complying
21 | Sampla 4 2.66 Operational Non Complying
22 | Beri 3 1.72 Operational Non Complying in F. Coli
23 | Bahadurgarh 64 22.6 Operational 2 STPs are complying
and 1 STP is non-
complying (18 MLD Line
Par, Bahadurgarh)
24 | Jhajjar 10.5 6.45 Operational 2 STPs are Non
Complying
25 | Taoru 4.5 2.6 Operational Non-complying
26 | Gurugram 388 474 Operational 3 STPs are complying
and 2 STPs non-
complying (100 MLD
Dhanwapur,  Gurugram
and 120 MLD behrampuir,
Gurugram).
27 | Nuh 3.6 2.3 Operational Non Complying
28 | Ferozepur 5 2.45 Operational Non Complying
jhirka
29 | Punhana 4.5 1.25 Operational Non Complying
30 | Faridabad 52.5 197 Operational 1 STP complying & 1
STP is non-complying (45
MLD Badshahpur,
Faridabad)
31 | Palwal 9 9 Operational Non Complying
32 | Hathin 4.5 2.08 Operational Non Complying
33 | Hassanpur 3 1.25 Operational Non Complying
34 | Hodal 9 4.6 Operational Non Complying
Total 1075.2 1038.9
Other STPs
1 | Sohna 6 4.5 Operational Non Complying
2 | Pataudi 4.5 2.7 Operational Non Complying
3 | Farrukhnagar 3 1.85 Operational Complying




Sr. | Town Capacity | Operational | Compliance status of
No. Existing Being status of STPs
STP Utilized | STP
Capacity
(MLD)
4 | Haily Mandi 5.5 2.9 Operational Non Complying
5 | Julana 4 2.3 Operational Non Complying
6 | Dhana Road, 10 Operational Non Complying
Bhiwani
7 | Bhiwani 10 38 Operational Non Complying
8 | Bhiwani, 15 Operational Complying
Phase-I
9 | Bhiwani, 15 Operational Non Complying
Phase-Il
10 | Charkhi Dadri 5 6 Operational Non Complying
11 | Charkhi Dadri 5 Operational Non Complying
12 | Bawani Khera 4.5 2 Operational Non Complying
13 | Loharu 3.5 2 Operational Non Complying
14 | Tosham 3 1.62 Operational Complying
15 | Siwani 4 2.75 Operational Non Complying
16 | Mohindergarh 6.5 2.5 Operational Non Complying
17 | Ateli Mandi 2 1.16 Operational Non Complying
18 | Kanina 3 0.89 Operational Non Complying
19 | Rewari Road, 7.5 5 Operational Non Complying
Narnaul
20 | Bawal 3 2 Operational Non Complying
21 | Rewari 6.5 Operational Non Complying
22 | Rewari 8 Operational Non Complying
23 | Rewari 16 20 Operational Non Complying
24 | Dharuhera 9.5 4 Operational Non Complying
25 | Kosli 3 2 Operational Non Complying
26 | Barara 4 2.34 Operational Complying except Faecal
Coliform
27 | Assandh 5 3.80 Operational Non Complying
28 | Hansi 6.5 13 Operational Complying
29 | Dhani Gram, 6 4.5 Operational Non Complying
Barwala
30 | Uklana, Hisar 6.5 3.5 Operational Complying
31 | Dhani Kushal, 5 Operational Non Complying
Bhiwani Road,
Hansi
32 | Lalpura- Jind 7.5 Operational Non Complying
Road, Hansi
33 | Bhiwani 10 Operational Complying
34 | Dharuhera 5 Operational Non Complying




Sr. | Town Capacity | Operational | Compliance status of
No. Existing Being status of STPs
STP Utilized | STP
Capacity
(MLD)
Near Chinkara 6 Operational Non Complying in F. Coli
35 | Rest House,
Rewari Road,
Narnaul
Total 131.31

Details of under construction STPs in the State

Sr. Location Capacity of Physical Status of 1&D or | Completion
No. the plant Progress\ House sewer Timeline
in MLD in % connections
Ghaggar Catchment
1 | 12 Cross Road, Ambala 12 35% 215311 House 31.01.2023
2 | Khuda Khurd, Ambala 12 40% sewer 31.01.2023
3 | Babyal 10 96% connections 31.12.2022
4 | Shahpur Machhonda 7.5 70% provided in the 31.12.2022
5 | Saketri-STP 1.5 99% Ghaggar 31.12.2022
6 | Uchana 2 97% Catchment. 30.11.2022
7 | Ramgarh, Panchkula 1 99% 31.12.2022
8 | Hisar 15 70% 31.12.2022
Total 61
Yamuna Catchment
1 | Shiv Colony, Karnal 8 91% 195520 House 31.03.2023
2 | Phooshgarh, Karnal 20 92% sewer connections| 31.03.2023
3 | Peer Bodhi, Rohak 15 81% provided in the 31.03.2023
4 | Faridabad, sector-21 10 90% Yamuna 30.11.2022
5 | Kithwari 10 80% Catchment. 31.12.2022
6 | Jodhpur Road, Palwal 15 85% 31.12.2022
7 Ferozpur, Palwal 2.5 85% 31.12.2022
8 | Sonepat (Aterna) 15 70% 31.12.2022
9 | Murthal Sonepat 3 55% 31.12.2022
10 | Jhazgarh 20 50% 31.12.2023
11 | Bajghera 2 22% 31.03.2023
12 | Rohtak 10 97% 31.10.2022
13 | Mirjapur, Faridabad 80 46% 30.06.2023
14 | Partapgarh, Faridabad 100 49% 30.06.2023
15 | Faridabad 30 100% 31.08.2022
16 | Dev Colony, Panipat 15 60% 31.01.2023
17 | Barsat Road, Panipat 25 50% 31.01.2023
18 | Manesar and Naharpur 25 10% 31.07.2023
Kasan, Gurugram
Total 405.5

Details of proposed STPs in the State




Sr. |Location Capacity of the Status of Project (at DPR Likely Date of
No. STP proposed | Stage/ Under Tendering/ Work] Completion
in MLD to be Awarded)
Ghaggar Catchment
1 Sector-32, Ambala 5 Sewage is lifted to the existing 31.12.2027
Cantt. 2 MLD STP of HSVP in
Ambala.
2 Naraingarh, Ambala 1 Sewage is lifted to the existing 31.12.2024
STP of PHED in Naraingarh.
3 Pinjore, Panchkula 8 No discharge yet. 31.12.2027
4 | Jind 5 The existing 10 MLD STP is 31.12.2027
sufficient.
5 Hansi 5 Present discharge, though 31.12.2027
very little, is being treated in
existing STP.
6 Hisar 10 Sewage is lifted to the existing 31.12.2024
15 MLD STP of HSVP in Hisar.
7 Hisar 5 No discharge yet 31.12.2026
Total 39
V. Details of Industrial Pollution:
Sr. | River stretch No. of Quantum of No. of No. of industries
No. industries | effluent generated industries connected to
(in MLD) having ETPs CETPs
1 Yamuna 3505 121.11 3505 814
2 Ghaggar 212 5.2 212 28
Total 3717 126.31 3717 842
e Number and total capacity of CETPs (details of existing/ under
construction / proposed)
Sr. | River Existing CETPs Under construction Proposed CETPs
No. | stretch CETPs
No. Capacity (in | No. Capacity (in No. Capacity (in
MLD) MLD) MLD)
1 Yamuna 14 161.5 3 19 6 120.5
2 Ghaggar 4 6.1 2 3 0 0
3 Other 1 22.5 0 0 0 0
Areas
Total 19 190.1 5 22 6 120.5

e Status of compliance and operation of the CETPs.
Ghaggar Catchment

Town No. of Industrial Status of Status of CETPs (existing,
industries Discharge ETPs under construction & proposed
(in MLD)
Naraingarh 10 0.002 All units have 0
Ambala 69 1.2 Installed Existing — 2 CETP of 5.5 MLD
ETPs capacity are complying as per




Town No. of Industrial Status of Status of CETPs (existing,
industries Discharge ETPs under construction & proposed
(in MLD)
latest A/Rs
Jind No industry in 0 Existing- 1 CETP of 0.1 MLD

catchment of capacity is complying.

river/drains of Under construction-1 CETP of
Ghaggar 1.5 MLD capacity.

Shahbad 4 0.001 0

Pehowa 3 34 0

Kurukshetra 26 0.036 0

Kalka 8 0.01 0

Barwala 10 0.07 Existing- 1 CETP of 0.5 MLD
capacity and the same is
complying as per latest A/R

Panchkula 82 0.5 0

Sirsa 0 0 Under construction- 1 CETP of
1.5 MLD capacity.

Total 212 5.2

Yamuna Catchment

Town No. of Industrial Status of | Status of CETPs (existing, under
industries Discharge (In ETPs construction & proposed)
MLD)

Jagadhri/ 207 18.4 All units Under construction-1 CETP of 3

Yamunanagar have MLD capacity

Karnal 341 184 Installed 0

ETPs

Panipat 286 24.3 Existing- 3 CETPs are all
complying.

Sonepat 789 21.8 Existing- 4 CETPs of 25.2, 2
CETPs are complying and 2 CETP
is non complying.

Under construction- 1 CETP of 6
capacity.

Rohtak 89 1.4 Existing- 2 CETPs of 13 (1 CETP
of 3 MLD is under trial run and the
other CETP of 10 MLD at IMT
Rohtak is complying)

Jhajjar 311 5.4 Existing- 1 CETP of 12.5 MLD and
the same is complying.

Under Construction-1 CETP of 10
MLD capacity

Gurugram 775 13.27 Existing- 2 CETPs of 55.2 MLD
and are complying.

Proposed- 3 CETPs of 30.5 MLD
capacity.

Nuh 39 1.5 0

Palwal 76 7.7 0

Faridabad 592 8.94 Existing- 2 CETPs of 11.1 MLD
are complying.

Proposed- 2 CETPs of 115
capacity.

Total 3505 121.11

The list is enclosed as under:-




Sr. Name of CETP Capacity | Deptt. |Analysis report] Compliance status
No. in MLD no. and date
River Yamuna
1 |IE Rai, Sonepat 5 HSIIDC 573 dt. Complying
05.09.2022
2 |IE Barhi, Sonepat 16 HSIIDC 413 dt. Non-Complying
05.08.2022
3 |[IE Kundli, Sonepat 4 HSIIDC 572 dt. Complying
05.09.2022
4 (E Murthal, Sonepat 0.2 HSIIDC 420 dt. Non-Complying
05.08.2022
5 |[IMT Rohtak 10 HSIIDC 603 dt. Complying
09.09.2022
6 |I[E Kutana, Rohtak 3 HSIIDC Under trial run
7 |IE Panipat Refinery 2.5 HSIIDC Could not be functional, due to Non
Complex, Panipat availability of sufficient effluent
8 HSIIDC Sector 16-17, 125 HSIIDC 601 dt. Complying
Bahadurgarh 09.09.2022
9 [(IMT faridabad 10.5 HSIIDC 479 dt. Complying
12.08.2022
10 [IMT Manesar, Gurugram 55 HSIIDC 474 dt. Complying
10.08.2022
11 [Sector-29, Unit-1, Panipat 21 HSVP 6647 dt. Complying
08.09.2022
12 [Sector-29, Unit-Il, 21 HSVP 6648 dt. Complying
Panipat 08.09.2022
13 |Faridabad Electroplaters 0.6 Private 480 dt. Complying
/Association 12.08.2022
14 |Industrial Area, Sector- 0.2 Private 464 dt. Complying
37, Gurugram 10.08.2022
River Ghaggar
15 |IE Barwala, Panchkula 0.5 HSIIDC 5924 dt. Complying
01.07.2022
16 |Ambala Cantt. 0.5 HSIIDC 6563 dt. Complying
26.08.2022
17 |Saha, Ambala 5 HSIIDC 6026 dt. Complying
12.07.2022
18 |I. E. Jind 0.1 HSIIDC 6581 dt. Complying
01.09.2022
Other areas
19 [IMT Bawal, Rewari 22.5 HSIIDC 4787 dt. Complying
08.04.2022
Total capacity 190.1
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V.

Solid Waste Management:

Total number of Urban Local Bodies and their Population.

There are 93 Municipalities in the State out of which MC, Manesar, Mandi
Adampur, Badhda, Seewan have been recently notified as Municipalities. As
per annual report 2021, Solid Waste Management 8766 TPD is daily
generation of Municipal Solid Waste and the population of all Municipalities is
1,02,99,000 as per Census 2011.

Current Municipal Solid Waste Generation.

As per annual report 2021, Solid Waste Management 8766 TPD is daily
generation. Brief status regarding management of Solid Waste in ULBs is as
under:-

SWM Activities in State Quantity
Total No. of Wards 1642
Quantity of Solid Waste 8766 TPD
No. of wards with 100% Door to Door Collection 1625
No. of wards where segregation is initiated 1558
Quantity of Wet waste 3048 TPD
Quantity of dry waste 2285 TPD
Quantity of wet waste being processed 1950 TPD
Quantity of dry waste being processed 1775 TPD
No. of vehicles for D2D collection 4280
No. of vehicle with Compartment 3056
No. of vehicles with GPS 2969
No. of GVPs Identified 851
No. of BWG identified 2022
No. of BWG processing on site 1312
No. of Solid Waste Challan collected in last three | Total 1550 challan  of
months amounting Rs. 22,07,050/-
No. of Plastic Waste Challan collected in last three | Total 2868 challan  of
months amounting Rs. 26,50,600

For processing of dry waste 97 Material Recovery Facilities (MRF) has also
been constructed in various Municipalities.

Number, installed capacity and utilization of existing MSW processing
facilities in TPD (bifurcated by type of processing eg- Waste to Energy
(Tonnage and Power Output), Compost Plants (Windrow, Vermi,
decentralized pit composting), bio methanation, MRF etc.

As per report submitted by ULBD, there are three existing operational
centralized Waste to Compost (WTC) processing facilities in the State at
Rohtak (175 TPD), Karnal (150 TPD) & Sirsa (25 TPD). Apart from the above,
two Bio-Methanation plants are operational in Faridabad (5TPD) & Karnal (10
TPD). One Bio-Gas plant of capacity 60 TPD is operational in Ambala.

Further, there are 3125 no. of compost pits having the capacity approx. 3500
TPD for processing of wet waste and horticulture waste in various MCs. In
addition, approx.11208 household pits have been constructed to encourage
the households for home composting in Ambala Sadar, Faridabad, Gurugram,
Kaithal, Karnal, Panchkula & Rohtak.
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Further, Waste to Energy Plant at ISWM Sonepat-Panipat Cluster of 700 TPD
capacity has been commissioned on 16.08.2021. Approximate 8 MW
electricity is being generated in this plant.

Work of Waste to Energy Plant (2330 TPD) in Gurugram-Faridabad is also
under implementation.

Action plan to bridge gap between Installed Capacity and Current
Utilization of processing facilities (if Gap > 20%)

Integrated Centralized Waste Processing Approach (Cluster Wise) is being
adopted as a long-term approach, with an overall objective to setup regional
Waste to Energy, Waste to Compost + RDF processing facilities and Secured
Sanitary landfills for scientific disposal of Solid Waste. This approach is more
coveted considering the constraints posed by the decentralized approach and
its sustainability over long run.

As part of this approach, total 13 Clusters have been formed covering all the
93 ULBs of Haryana. Also, under this approach the projects will be set up on
PPP mode and single agency/concessionaire will be responsible for Door to
Door Collection, transportation, processing and disposal of Solid Waste for a
concession period of 22 years.

Currently 2 Waste to Energy Cluster Projects namely Sonepat-Panipat and
Gurugram-Faridabad have been awarded and construction of Sonepat-
Panipat Cluster (700 TPD) Waste to Energy project has been commissioned
on 16.08.2021. The Environmental Clearance of Gurugram-Faridabad (2300
TPD) Waste to Energy Projects has been granted. The construction of the
plant is likely to start soon. Once commissioned these two projects alone will
cater to 12 approx. 40% processing of entire waste being generated in the

State.

Remaining eleven (11) clusters are Open Technology Clusters. The details of
13 clusters are attached at Annexure-4.

Bioremediation of legacy waste lying at existing dump sites.

Approximate 71.68 Lakh Metric Ton of legacy waste was lying at the dumping
sites in Municipalities, out of which 67.64 lakh M.T. i.e. 94% of total quantity of
the legacy waste is lying at 29 dumpsites in the State, which also includes 33
lakh MT legacy waste at Bandhwari, Gurugram. The bio-remediation works at
these 29 sites have been allotted to contractual agencies. Out of which work
has been started at 23 sites and will be started very soon at other 06 sites.
The remaining 4.04 lakh MT legacy waste is very small fractions of quantity
lying at 47 dumpsites which will be also processed by adopting suitable
technology. The detail of the same is as under:-

Status of bioremediation of legacy waste in the Municipalities of State of
Haryana

Sr. | Name of MC Estimated Estimated Status of work Quantity of
No. Quantity of Cost as waste
legacy waste per processed upto
(In Lakh MT) | agreement 15.08.2021 (in
(in Crore) MT)
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Sr. | Name of MC Estimated Estimated Status of work Quantity of
No. Quantity of Cost as waste
legacy waste per processed upto
(In Lakh MT) | agreement 15.08.2021 (in
(in Crore) MT)
1 Gurugram 33 -- Work in progress 1020158
2 Rohtak 5.2 25.67 work in Progress 435000
3 Ambala 6 35.73 Work in Progress 354957
4 Panchkula 3.96 375 Work in Progress 127556
5 Bahadurgarh 3.2 19.88 Work in Progress 83842
6 Narnaul 0.59 4.7 Work in Progress 59000
7 Kaithal 0.8 5.56 Work in Progress 60000
8 Gohana 0.42 2.68 Work in Progress 32532
9 Sirsa 0.45 3.44 Work in Progress 44530
10 Panipat 5 27.73 Work in Progress 68500
11 Palwal 0.21 1.26 Work in Progress 18000
12 Meham 0.14 1.11 Work in Progress 8424
13 | Yamunanagar 1.27 9.31 Work in Progress 57500
14 Fatehabad 0.47 3.24 Work in Progress 42011
15 Gannaur 0.25 1.59 Work in Progress 23500
16 Rewari 0.6 4.02 Work in Progress 36000
17 Assandh 0.15 0.88 Work in Progress 13400
18 Cheeka 0.18 1.01 Work in Progress 8000
19 | MandiDabwali 0.31 2.28 Work in Progress 8400
20 Jind 1 6.78 Work in Progress 20000
21 Kharkhoda 0.24 1.53 Work in Progress 4000
22 Nissing 0.15 0.94 Work in Progress 13800
23 Taraori 0.09 0.58 Work in Progress 2148.38
24 Gharaunda 0.2 1.23 Machinery under 0
Installation
25 Bhiwani 1.15 8.15 Machinery under 0
Installation
26 Nilokheri 0.11 0.69 Machinery under 0
Installation
27 | CharkhiDadri 0.25 2.1 Machinery under 0
Installation
28 Hisar 1.3 12.35 Machinery under 0
Installation
29 Karnal 0.95 5.84 Machinery under 0
Installation
Total 67.64 227.78 Total 24,81,258.38
say 24.81 Lakh
MT

Approximate 24.81 lakh metric tonnes (36.67%) of legacy waste has already
been processed in the above mentioned Municipalities. MCs mentioned at Sr.
No. 24-29 above where zero quantity of legacy waste is shown as processed
is due to the recent award/finalization of the contracts or due to some

technical

difficulties such as mobilization & installation of machinery,

arrangement of labour etc. being faced by the concerned municipalities.
However, the requisite machineries are now under installation at these

dumpsites and the waste processing shall be started very soon.

The State Government has approved allocation of funds amounting to Rs.
262.67 Crore for the above mentioned municipalities. The 1st installment of
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Rs.44.59 Crore has been released by the State Government to the Urban
Local Bodies Department to implement the necessary measures for this
purpose.

No. and capacity of C&D waste processing plants in TPD (existing,
proposed and under construction)

Presently Municipal Corporation, Gurugram has established a 300 TPD
Construction and Demolition Waste processing plant at Village Basai and the
capacity of the plant will be increased to 1500 TPD shortly. MC Gurugram has
signed agreements with two private contractors to collect and transport the
C&D waste from the household’s level to the designated C&D waste Plant.

Further, the concessionaire for establishment of 300 TPD C&D waste
management plant in Faridabad on PPP mode has also been finalized and
agreement has also been signed between concessionaire and Municipal
Corporation, Faridabad. The plant is likely to be commissioned by November
2022. As per the terms & conditions of agreement, the agency will start the
processing of C&D waste at tie up plant Ghaziabad within 2 months till the
commissioning of its plant in Faridabad.

Total no. of wards, no. of wards having door to door collection service,
no. of wards practicing segregation at source

As per report submitted by ULBD, there are total 1642 wards in MCs of
Haryana out of which 1625 wards have been covered with door to door waste
collection services. Out of the total wards, source segregation has been
initiated in 1558 wards.

Details of MSW treatment facilities proposed and under construction
(no., capacity, and technology).
Detall is attached at Annexure-4.

No. and area (in acres) of uncontrolled garbage dumpsites and Sanitary
Landfills.
The detail of dumpsites attached at Annexure-5.

No. and area (in acres) of legacy waste within 1km buffer of both side of
the rivers.
No such data is available at present.

No. of drains falling into rivers and no. of drains having floating
racks/screens installed to prevent solid waste from falling into the rivers
The drains of MCs don'’t falls directly into the rivers. They ultimately join the

drains of irrigation and the drains of irrigation falls into the rivers. The MCs are
installing the wire mesh in the drains to prevent the solid waste from falling
into the drains. At present approximate 387 small drains have been
provisioned with wire mesh screens.

Status of ULB wise Management of Solid Waste
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ULB | Total MSW Total MSW Existing MSW facilities Utilization Capacity of the| Proposed MSW
generation | being processed existing MSW facilities Facilities &
inTPD in TPD Completion
Timeline
93 8766 6691.13 Municipal Corporation Sonepat | Total Utilization of the | Integrated Solid
(Waste to Energy Plant)- 700 | existing capacity of the | Waste
TPD processing facilities: 3725 | Management
Municipal Corporation, Karnal | TPD as mentioned below: | Projects are
(Waste to Compost Plant)- likely to be
Capacity 150 TPD. 1.  Municipal completed upto
Municipal Corporation, Rohtak Corporation Sonepat | December
(Waste to Compost Plant)- (Waste to Energy)- | 2023.
Capacity 175 TPD. 700 TPD
Municipal Council, Sirsa (Waste |2. Karnal, (Waste to
to Compost Plant)- Capacity 50 Compost)- 150 TPD
TPD. 3. Municipal
Municipal Corporation Karnal Corporation  Rohtak
(Bio-methanation Plant)- (Waste to Compost)-
Capacity 10 TPD 175 TPD
10CL, Faridabad (Bio- [4. Municipal Council
methanation Plant)- Capacity 5 Sirsa (Waste to
TPD Compost)- 25 TPD
Suntan Biogas Plant, Ambala- |5. Municipal
Capacity 60 TPD Corporation Karnal
Total no. of compost pits for (Bio-methanation)- 10
wet waste and horticulture TPD
processing - 3125 having the [6. 10CL Faridabad- 5 TPD
capacity approx. 3500 TPD. 7. Suntan Biogas Plant,
Total 97 MRF are established in Ambala- 60 TPD
ULBs having the capacity [8. Compost Pits- Approx.
approx. 2273 TPD 1280 TPD
9. MRF-1320TPD
VI. Bio-medical Waste Management:
e Total Bio-medical generation:
As per the annual report for 2021, total 21436 kg/day Bio Medical Waste is
generated in State of Haryana.
e No. of Hospitals and Health Care Facilities:
As per the annual report for 2021 there are 6586 no. of HCFs in State of
Haryana.
e Status of Treatment Facility/ CBMWTF:
As per the annual report for 2021 there are 11 no. of authorized
CBWTFs/Treatment facilities in State of Haryana
VII. Hazardous Waste Management:
e Total Hazardous Waste generation: 220987.09 tons
e No. of Industries generating Hazardous waste- 4849
e Treatment Capacity of all TSDFs

Incinerator (Kcal)
Landfill (MTA)

- 2.5 Million.
— 32 years

Avg. Quantity of Hazardous waste reaching the TSDFs and Treated

Hazardous waste reaching TFDFs

Hazardous waste treated

Landfill -14372 MT
Incineration — 15150.8 MT

Landfill -14372 MT
Quantity Incinerated — O
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Details of on-going or proposed TSDF- Details given at Annexure-6

VIll.Plastic Waste Management:

Total Plastic Waste generation:
As per the annual report, 2021 of PWM Approximate 179406.47 TPA.

Treatment/ Measures adopted for reduction or management of plastic
waste:

At present plastic waste is being channelized through MRF centres
established in MCs.

. Details of Alternate Treatment Technology being adopted by the

State/UT

The Nodal Department for execution of Bio/Phyto- Remediation idenfied. The
SPV also asked the Department to submit the locations where the phyto
remediation/bio-remediation wherever feasible.

ULB Department has started bio/phyto remediation works in the drains in
Municipal Corporation, Yamuna Nagar — Jagadhri, as a pilot project, which will
be replicated at other places. Municipal Corporation of Sonepat has also
invited tenders for the bio/phyto remediation of drains. Similarly, Municipal
Corporations of Gurugram and Faridabad are in the process of preparing the
proposals for bio/phyto remediation. Municipal Corporation of Panipat has
already floated the tenders for the process in their jurisdiction. GMDA has
also initiated a pilot project as an interim treatment for untreated discharge of
Leg | via geo-synthetic dewatering tubes in consultation with CPCB. PHED
has undertaken the in-situ phyto/bio remediation in its new STPs at Indri and
Beri. Chief Secretary, during the review meeting held, has also directed that
all concerned Departments shall expedite the work on Bio/Phyto-Remediation.

Identification of polluting sources including drains contributing to river
pollution and action as per NGT order on in situ treatment:
There are locations where the untreated/partially treated effluent is joining the

main drains discharging into rivers. The action plans for control of pollution at
these points is required to be submitted by Concerned Departments.

River Ghaggar

Deptt. Total Status of Action Plan
locations Submitted Not submitted Not Action plan not
action plan Action plan submitted required/completed
Time Bound
action plan
PHED 50 24 3 0 23
D&P 137 69 0 0 68
HSVP 12 1 4 0 7
ULBD 43 13 0 0 30
HSIIDC 2 0 0 0 2
HP State 1 0 1 0 0
Housing board 1 0 1 0 0
HSPCB 5 0 0 0 5
Forest Deptt. 1 0 1 0 0
UT-CHD 2 0 2 0 0
Total 254 107 12 0 135
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River Yamuna

Deptt. Total Status of Action Plan
locations Submitted Not submitted | Not submitted Action plan not
action plan Action plan time bound required/
completed
ULBD 62 51 0 0 11
D&P 23 2 0 0 21
HSPCB 17 0 7 0 10
PHED 14 1 0 0 13
Industry Deptt. 1 0 1 0 0
HSVP 3 0 0 0 3
Haryana 3 0 3 0 0
Roadways
HSIIDC 2 0 0 0 2
Total 125 54 11 0 60

XI. Details of Nodal Officer appointed by Chief Secretary in the State/UT:
Member Secretary, Haryana State Pollution Control Board.

XII.

Details of meetings carried under the Chairmanship Chief of Secretary in
the State/UT:

Regular CS meetings are being held to review the progress of Yamuna and
Ghaggar Action Plans. 14 Meetings held so far on 29.08.2019, 20.12.2019,
05.02.2020, 13.03.2020, 22.06.2020 17.07.2020, 06.08.2020, 08.09.2020,

08.12.2020, 12.02.2021, 02.08.2021,
27.07.2022.

28.03.2022,

06.05.2022

and

Xlll.Latest water quality of polluted river, its tributaries, drains with flow

details and ground water quality in the catchment of polluted river.

Ghaggar
(a) Water quality and flow of major drains joining river Ghaggar
Sr. Name of drain latitude/ Flow BOD F. Coli
No. Longitude (in MLD) (mgll)

1 Discharge of STP, Sec-28, Panchkula 30.642798/ 8.5 8 1800
at Vill- Kakrali, Punjab. (PKL-RDQ-023) | 76.874462

2 MDC drain before entering into Punjab | 30.680110/ 40 200 8400
area near Raipur Kalan Temple carrying | 76.821592
effluent of colonies of Haryana,
Chandigarh, U.T (PKL-RDQ-033)

3 | Singh Nallah choe before entring 30.664066/ 70 64 4800
punjab near Mamta Enclave, Near 76.843880
Slaughter house Panchkula (PKL-
RDQ-038)

4 Ambala Drain near Motor Market, 30.388012/ 42 7000
Ambala City (AMB-RDQ-008) 76.790604 28.65

5 Ghail drain at Samaspur, Ambala 30.333736/ 18 6300
(AMB-RDQ-011) 76.667902 15.91

6 Markanda River Bhagal Bridge. 76026.218/ 38 65000
(Longitude 76026.218" and Latitude 30005.025 3000.00
30005.025") (KTL-RDQ-002)

17




Sr. Name of drain latitude/ Flow BOD F. Coli
No. Longitude (in MLD) (mg/l)
7 | Cheeka Drain/Old Ghaggar Creek 76.232452/ 19.56 40 80000
(KTL-RDQ-008) 30.064188
8 Sagar Para Drain before mixing in 76011.249/ 132 41.6 77000
Ghaghar river, Village Sagra. 29052.976
(Longitude 76011.249" and Latitude
29052.976") (KTL-RDQ-011)
9 | Kaithal drain before mixing River 76006.831 / 40 82000
Ghaggar at Khanauri. (Longitude 29050.731 9750.00
76006.831" and Latitude 29050.731") '
KTL-RDQ-015
10 | Discharge of Ratia Town through drain | 29.711468 / 8 310
(Longitude 29.711468 and Latitude 75.551894 4.00
75.551894) HSR-RDQ-006
11 | Discharge of Jakhal (29.786392, 29.787241/ 3 30 280
75.826893) (HSR-RDQ-002) 75.827388
12 | Discharge of 7.5 MLD STP PHED 29.489644/ 0.05 8 250
Ellenabad, Sirsa into River Ghaggar 74.741455
(HSR-RDQ-018)
(b) Water quality and flow of river Ghaggar
Sr. Drains meeting with river Ghaggar Latitude/ Flow BOD F. Coli
No. Longitude (In MLD) (mg/l)
1 | Ghaggar River at Haryana Himachal | 30.742182/ 1950 6.8 800
Border (Ghaggar River at Morni) (PKL- | 76.742182
RDQ-014)
2 | Ghaggar before meeting Kaushlaya | 30.639975/ 2564.00 7 1100
River (Burajkottian Zone, Panchkula) | 76.872849
(PKL-RDQ-015)
3 | Ghaggar River D/S after meeting | 30.740980/ 2756.00 3.2 600
Kaushalya River (NWMP-Station Code- | 76.909826
1885) (PKL-RDQ-017)
4 U/s of Ghaggar river before meeting | 30.613894/ 2776.50 7.8 1400
discharge of STP Sec-28 at Kakrali, | 76.836044
Punjab. (PKL-RDQ-022)
5 D/S of Ghaggar river after meeting | 30.642798/ 2785.00 10 1100
discharge of STP Sec-28 at Kakrali, | 76.874462
Punjab. (PKL-RDQ-024)
6 | Ghaggar River before meeting Ambala | 30.402314/ 588.00 5.8 1300
Drain (AMB-RDQ-007) 76.743059
7 | Ghaggar River after meeting Ambala | 30.398033/ 616.65 28 2600
Drain (AMB-RDQ-009) 30.398033
8 | Ghaggar River before mixing Ghail | 29.71135/ 616.65 6 1400
drain at Samaspur (Ambala) (AMB- | 75.552123

RDQ-010)
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Sr.
No.

Drains meeting with river Ghaggar

Latitude/
Longitude

Flow
(In MLD)

BOD
(mg/l)

F. Coli

Ghaggar River after mixing Ghail Drain
at Samaspur (Ambala) (AMB-RDQ-012)

30.332689/
76.668607

632.56

7.8

2300

10

Ghaggar River before meeting river
Markanda at Village Chiali. (Longitude
76025.974' and Latitude 30007.695")
(KTL-RDQ-001)

76025.974/
30007.695

733.00

35

62000

11

Ghaggar River after mixing Markanda
River at village Dhandota. (Longitude
76022.571' and Latitude 30005.410
(KTL-RDQ-003)

76022.571/
30005.410

3733.00

33.3

68000

12

Ghaggar River before mixing of cheeka
Drain (Longitude 76.232452' and
Latitude 30.064188") (KTL-RDQ-007)

76.232452/
30.064188

3733.00

35

62000

13

Ghaggar River after mixing of cheeka
Drain (Longitude 76.232452' and
Latitude 30.064188") (KTL-RDQ-008)

76.232452 /
30.064188

3742.80

40

80000

14

Ghaggar River before mixing Sagar
Para Drain at Village Rasoli. (Longitude
76010.173' and Latitude 29054.305")
(KTL-RDQ-010)

76010.173/
29054.305'

0.00

28

68000

15

Ghaggar River after mixing of Sagar
Para Drain at Village Rasoli. (Longitude
76010.135' and Latitude 29053.548")
(KTL-RDQ-012)

76010.135/
29053.548

132.00

39.9

75000

16

River Ghaggar before mixing Kaithal
drain at Khanauri. (Longitude
75000.061' and Latitude 29050.754")
(KTL-RDQ-013)

75000.061 /
29050.754

0.00

41.6

72000

17

River Ghaggar after mixing Kaithal
Drain into River Ghaggar. (Longitude
76006.663' and Latitude 29050.723")
(KTL-RDQ-018)

76006.663 /
29050.723

2750.00

30

52000

18

River = Ghaggar before  meeting
discharge of Ratia. (HSR-RDQ-005)

29.693333/
75.580474

366.00

36.6

96000

19

River Ghaggar after meeting of
discharge of Ratia. (HSR-RDQ-007)

29.716549/
75.549705

370.00

32

77000

20

River = Ghaggar before  meeting
discharge of Jhakhal (29.786392,
75.826893) (HSR-RDQ-001)

29.786392/
75.826893

724.00

40

90000

21

River Ghaggar after meeting discharge
of Jhakhal (29.786392, 75.826893)
(HSR-RDQ-003)

29.786392/
75.826893

727.00

32

42000
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Sr. Drains meeting with river Ghaggar Latitude/ Flow BOD F. Coli

No. Longitude (In MLD) (mg/l)

22 River Ghaggar before discharge of 7.5 | 29.457123/ 68.82 28 72000
MLD STP PHED, Ellenabad Sirsa | 74.677554
(HSR-RDQ-017)

23 River Ghaggar after discharged of 7.5 | 29.489821/ 28 48000
MLD STP PHED, Ellenabad Sirsa | 74.746049 70.82

(HSR-RDQ-019)

(C) Ground water quality status in the vicinity of river Ghaggar.
Ground water quality is being monitored at 78 locations in the catchment of
river Ghaggar by HSPCB. Out of total 78 locations, ground water is found fit for
drinking at 70 locations and non complying at 8 locations. Directions have already
been conveyed to all the task forces to cap such water sources and a display board
mentioning that “Water is not for drinking purpose” may be placed.

Sr. Region No. of points Complying Non-complying
No. monitored
1 | Panchkula 7 7 0
2 | Ambala 7 7 0
3 |Jind 2 0 2
4 Kaithal 15 14 1
5 | Kurukshetra 1 1 0
6 | Hisar 5 0 5
7 | Sirsa 23 23 0
8 | Fatehabad 18 18 0
Total 78 70 8
River Yamuna
(a) Water Quality and flow of drains joining river Yamuna
Sr. Name of drain latitude/ Flow BOD F. Coli
No. Longitude | (in MLD) | (mg/l)
1. Dhanaura Escape before meeting River | 29.73336/ 105 7.2 1300
Yamuna, Village Jarauli, Karnal (KRN- | 77.12788
RDQ-002)
2. Drain  No.2 before meeting river |29.280218/ 162.31 13 1000
Yamuna at vill. Khojkipur (PNP-RDQ- |77.120858
008)
3. Drain no. 6 before entry in Delhi (SNP- | 28.890391/ 12.23 88 2200
RDQ-001) 77.109702
4, Entry point of Mungeshpur drain in Delhi | 28.669716/ 1080 36 86000
Territory, back side of Sainik School, |76.949466
Bypass, Bahadurgarh, Distt. Jhajjar
(BDH-RDQ-001)
5. Entry point of KCB drain in Delhi |28.650667/ 120 30 82000
Territory, Near MCD Toll Tax point, |76.937005
VPO-Lowa Siddhipur, Distt. Jhajjar
(BDH-RDQ-002)
6. Entry point of Drain No. 8 in Delhi | 28.535362/ Nil 39.9 9000
Territory, Near Dhansa Store of | 76.869600

Executive Engineer, Irrigation & Flood
Control Deptt. of Delhi Govt., VPO-
Lohat, Distt. Jhajjar (BDH-RDQ-003)
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Sr. Name of drain latitude/ Flow BOD F. Coli
No. Longitude | (in MLD) | (mgl/l)
7. Leg | Drain, before meeting Najafgarh | 28.531019/ 6.05 45 2700
Drain Gurgaon (GRN-RDQ-002) 77.001858
8. Leg Il Drain, before meeting 28.508322/ 44.14 75 13000
Najafgarh Drain Gurgaon (GRN- 76.975010
RDQ-005)
9. Leg Il (Badshpur) Drain before meeting | 28.484470/ 219.92 55 6100
Najafgarh Drain Gurgaon (GRN-RDQ- |76.953334
008)
10. | Budhiya Nala before meeting river | 28.382511/ 999.14 88 7800
Yamuna, at Vill. Manjhawali, Faridabad | 77.481014
(FBD-RDQ-010)
11. | Gaunchi Drain before River Yamuna, |27.914783/ 1058.96 38 6700
Palwal (PWL-RDQ-005) 77.517323
(b) Water Quality and flow of river Yamuna
Sr. | Drains meeting with river Yamuna latitude/ Flow (in | BOD F.Coli
No. Longitude | Cusecs) | (mg/l)
1 |River Yamuna before meeting Maskara | 29.726992/ 8236 7.8 1400
Nallah, upstream, Kalanaur (YMN-RDQ- 77.13079
001)
2 |River Yamuna after meeting Maskara | 30.068276/ 8339 8.2 1600
Nallah, Down Stream, Kalanaur (YMN- | 77.348271
RDQ-003)
3 |River Yamuna before meeting Dhanaura 29.73327/ 15517 6.5 600
Escape upstream, Karnal (KRN-RDQ- 77.1277
001)
4 | River Yamuna after meeting Dhanaura | 29.72592 / 15571 7.8 1400
Escape downstream, Karnal (KRN-RDQ- 77.13278
003)
5 | River Yamuna before meeting the 654.3 8 1700
discharge of Drain No. 2 at Vill. Sanjoli
(PNP-RDQ-007)
6 |River Yamuna after meeting the discharge 28.86158/ 663.4 5 1300
of Drain No. 2 near Vill. Khojkipur. (PNP- | 77.206427
RDQ-009)
7 |River Yamuna before meeting Diversion | 28.884931/ 7340 6.2 900
Drain no. 8 (SNP-RDQ-002) 77.147185
8 |River Yamuna after meeting Diversion | 28.379079/ 7440 3.5 absent
Drain No. 8 at Palla (SNP-RDQ-004) 77.486982
9 |Yamuna River upstream before Budhiya | 28.384703/ 4025.5 32 6800
Nalah at Vil. Manjhawali, Faridabad | 77.489578
(FBD-RDQ-009)
10 |Yamuna River downstream after meeting | 28.372917/ 4083.5 36 7800
Budhiya Nalah at Vill. Manjhawali, | 77.487966

Faridabad (FBD-RDQ-011)
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Sr. | Drains meeting with river Yamuna latitude/ Flow (in | BOD F.Coli
No. Longitude | Cusecs) | (mg/l)
11 |River Yamuna D/S before Gaunchi Drain | 27.914783/ 4033 35 5600
(PWL-RDQ-004) 77.517323
12 |River Yamuna D/S after Gaunchi Drain | 27.909736/ 4382 28 7200
(PWL-RDQ-006) 77.521114
(C) Ground water quality status in the vicinity of river Yamuna.

Ground water quality is being monitored at 76 locations in the catchment of
river Yamuna by HSPCB. Out of total 76 locations, ground water is found fit for
drinking at 50 locations and non complying at 26 locations. Directions have
already been conveyed to all the task forces to cap such water sources and a
display board mentioning “Water is not for drinking purpose” may be placed.
The same has been compiled by the task forces.

Sr. Region No. of Points Complying Non-Complying
No. monitored
1 | Panipat 9 6 3
2 | Faridabad 8 8 0
3 | Ballabgarh 6 1 5
4 | Palwal 8 2 6
5 | Gurgaon 10 10 0
South
6 | Gurgaon 8 8 0
North
7 | Karnal 5 5 0
8 | Yamuna 3 3 0
Nagar
9 | Nuh 1 0 1
10 | Sonepat 11 6 5
11 | Bahadurgarh 7 1 6
Total 76 50 26
XIV. Ground water regulation:

XV.

(@)

The industries are being persuaded to obtain permission from
CGWA/HWRA for extraction of ground water.

Good irrigation practices being adopted by the State:

The major demand for river water is for Irrigation purposes and accordingly
the State of Haryana has taken initiatives for water efficient farming
practices which are given as under:-

Project of Recycle and Ruse of Treated Wastewater for Irrigation
Purpose
The State is in the process to set up system to reuse the treated sewage.

The lIrrigation Department has submitted the progress report regarding
projects of utilization of treated sewage of STPs. The details are as
under:-

The Govt. has accorded approval to the consolidated project (Ghaggar
and Yamuna Action Plan) on 04.01.2020 for Rs. 1098.25 Crore.
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35 STPs (20 in Yamuna and 15 in Ghaggar) have been selected for
installing micro irrigation system with combined treatment capacity of
338.85 MLD and a project has been sanctioned by Govt. of India namely
“STP Micro lIrrigation Project under NABARD assisted Micro Irrigation
Fund” for Rs. 490 Crores and shall be completed by 2023-24.

The Administrative Approval of 28 STPs has been accorded by the Govt.
Tenders for around 21 STPs have been floated and tenders for 11 STPs
have been approved. Work of these STPs is likely to be started shortly.
Estimate of remaining STPs is under process and tender will be called
soon.

Regarding remaining STPs, the five years action plan will be prepared
soon. List is enclosed as Annexure-7.

The list of projects in 35 STPs is given as under:-

Sr.No. | Name of District Name of STP Capacity of STP (in MLD) Treatment technology
1 Ambala Barara 6 MBBR
2 Ambala Naraingarh 5 MBBR
3 Hisar Hansi 12.5 MBBR
4 Hisar Hisar sec-3 10 MBBR
5 Jind Narwana 5 MBBR
6 Kaithal Gulha 10 SBR
7 Kaithal Kaithal 10 SBR
8 Fatehabad Fatehabad 10 MBBR
9 Fatehabad Tohana 10 MBBR
10 Fatehabad Jakhal 3 SBR
11 Fatehabad Ratia 6.5 MBBR
12 Panchkula Kalka 4.75 MBBR
13 Panchkula Pinjor 5 MBBR
14 Sirsa Sirsa 15 SBR
15 Panipat Panipat 25 SBR
16 Charkhi Dadri Charkhi Dadri 5 MBBR
17 Bhiwani Badra 10 MBBR
18 Gurugram Behrampur 60 MBBR
19 Jhajjar Jhajjar 6.5 MBBR
20 Jhajjar Salhwas 5 MBBR
21 Rewari Rewari 6.5 MBBR
22 Rewari Rewari 8 MBBR with Dual Mode

Filter
23 Mahendargarh Nangal 6.5 MBBR

Chaudhary
24 Mahendargarh Narnaul 7.5 MBBR
25 Rohtak Rohtak 10 MBBR
26 Bhiwani Kairu 10 MBBR
27 Jind Jind 15 MBBR
28 Karnal Karnal 10 MBBR
29 Karnal Karnal 8 MBBR
30 Yamuna Nagar Radaur 3.5 MBBR
31 Faridabad Ballabgarh 18 MBBR
32 Mewat Punhana 4.5 MBBR
33 Mewat Nuh 3.6 MBBR
34 Palwal Hathin 4.5 MBBR
35 Sonipat Sector-23 10 MBBR
TOTAL 338.85

(b)

Installation of community based solar/grid powered mirco-irrigation
infrastructure in existing canal commands
Six communities based solar/grid powered mirco-irrigation facilities have
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XVI.

XVIL.

XVIII.

been installed for Irrigation of 768 hectare land.

In order to implement project of Micro Irrigation (MI) speedily, Government
has decided to adopt bottom up approach i.e. 100% consent of
stakeholders (farmers) for adoption of Ml system shall be taken before
execution of the project. The farmers or group of farmers who come
forward with the chak of minimum 25 acres to adopt micro irrigation in their
fields and also give consent to provide land free of cost for construction of
tank for storage of water as per requirement of the chak for micro irrigation
activity, Government shall provide all infrastructures like: laying of
pipelines, construction of storage tanks, solar pumps etc free of cost &
95% subsidy shall be provided to on-farm drip and sprinkler micro irigation
components. The web portal for online application of farmers has also
been launched.

Demarcation of Floodplain and removal of illegal encroachments:

All the construction activities are banned on river Yamuna/Ghaggar Flood
Plains and no encroachment on river Yamuna is allowed as per section 45
of Haryana Canal and Drainage Act, 1974. However, if any encroachment
exists on river Yamuna/Ghaggar is immediately removed in accordance of
this Act.

Maintaining minimum e-flow of river:
River Ghaggar
It is brought out that Ghaggar River is not a perennial river and

discharge varies from zero to maximum during flood seasons. Around 15-
20% of the lowest possible discharge in the lean season is required for
maintaining E- flow. In our case the discharge varies from zero to
maximum so maintaining E-flow is not possible. However, the monthly flow
of all the major drains joining river Ghaggar is being measured regularly on
monthly basis.

River Yamuna

It has been reported by the Irrigation and Water Resources
Department, Haryana that as per MoU dated 12.05.1994 signed among
the States of UP, Haryana, Rajasthan, Himachal Pradesh & NCT of Delhi,
a minimum discharge of 352 cusec water is released in Yamuna river from
Hathnikund barrage at lean period also to maintain the E-flow of river
which was in accordance with the guidelines of Ministry of Water
Resources, River Development & Ganga Rejuvenation, Govt. of India in
compliance of the order of Hon’ble NGT dated 11.06.2015. However, in
case excess discharge is received at HKB (in monsoon seasons) in
comparison to capacity of channel, then this excess discharge is released
into river Yamuna through Somb Nadi and the indented supply is released
in the channel.

Plantation activities along the rivers:
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River Ghaggar

Urban Estate Wise Plantation Done in HSVP Area

Sr. Name of U/E Plantation Plantation Plantation
No. done in the Done in Year Done in Year
Year 2018-19 2019-20 2020-21
1 Panchkula 5000 7820 3993
2 Ambala 1500 3626 3344
3 Pehowa 0 0 0
4 Naraingarh 0 0 0
5 Kurukshetra 2000 3472 1870
6 MTS Gulha 0 0 0
7 MTS Pundri 0 0 0
8 Kaithal 1000 3160 1880
9500 18078 11087

Plantation done in catchment of River Ghaggar by Forest Department
in 2021-22
Forest Department has selected around 79 villages in the catchment areas of
river Ghaggar and has proposed to plant around 6 lakh plants in the coming
season. The sites for development of Parks have also been identified and a
plan has also been prepared. The details are as under:-

Sr. Name of District No. of village | No. of plants to No. of plants
No. be planted planted till date
1 Panchkula 11 331596 330466
2 Ambala 11 138146 138146
3 Kaithal 6 13200 3050
4 Fatehabad 34 58295 58295
5 Sirsa 17 199450 70860
Total 79 740687 600817

River Yamuna

Urban Estate Wise Plantation Done in HSVP Area

Sr. | Name of U/E Plantation Done| Plantation Done | Plantation Done

No. in Year 2018-19 | in Year 2019- 20 |in Year 2020- 21

1 Jagadhri / 500 1178 1347

Yamunagar

2 Shahabad 0 0 0

3 Karnal 5000 2810 4900

4 Faridabad 14300 22490 14900

5 Palwal 100 300 360

6 Rojka Meo 500 100 64
20400 26878 21571

Plantation done in catchment of river Yamuna by Forest Department in 2021-22.

Forest Department has selected around 188 villages in the catchment areas
of river Yamuna and has proposed to plant around 1.4 Cr. plants in the coming
season. The sites for development of Parks have also been identified and a plan
has also been prepared. The details are as under:-
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Sr. Name of No. of No. of plants No. of plants
No. District village to be planted planted till date

1 Yamuna Nagar 124 1245145 1245145

2 Karnal 19 8500 8500

3 Panipat 16 67948 67948

4 Sonepat 19 26500 22839

5 Faridabad 4 36500 46000

6 Palwal 6 12058 12058

Total 188 1396651 14025490

XIX. Development of biodiversity park:

River Ghaggar

District Name Areas in Acre.
Panchkula | i) World Herbal Forest, Morni 12500

i) Kapoor Vatika at Mallah 25

iif) Thapli Herbal Park at Village Thapli 10

iv) Tikka-Tal Herbal Park 20
Fatehabad | i) Mulethi Vatika at Gilakhera 14

i) Er. Kanwar Sain Gupta Herbal Park at Tohana 25
Sirsa i) Bahera Vatika at Village Fulkan Village 17
Total 12611

River Yamuna

District Names Areain Acre
Yamuna i) Rudraksh Vatika at village Chuharpur 184
Nagar i) Adi Badri Herbal Park 10
Karnal i) Ashok Vatika at Gharaunda 5

i) Indri Herbal Park 10
Panipat i) Bilva Vatika at Pati Kalyana Village 14
Sonipat i) Amaltas Vatika Pati Kalyana Village 8
i) Khanpur Kalan Herbal Park 12
Faridabad i) Ratanjot Vatika at Gurugram Canal at 10
Faridabad
Palwal 0
Total 253
XX. Reuse of Treated Water:

The State is in the process to set up system to reuse the treated sewage.
Details are given in point XV (a).

XXI.

achieving the bathing quality standards:
Both Ghaggar and Yamuna river stretches.

XXILI.
NA

XXIIl. Regulation of Mining Activities in the State/UT:
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Action taken report in compliance with the Environment & Monitoring
Guidelines for Sand Mining Policy, 2020.

District Period | Vehicle seized in | Vehicle Penalty Complaint FIR
illegal released imposed lodged lodged
mining/illegal against against
transportation of llegal illegal
mineral minors minors

Panchkula, Ambala, | Aug, 71 24 5930350 27 19

Yamuna Nagar, | 2022

Kurukshetra/Kaithal,

Panipat/Karnal, Sonepat,

Faridabad/Palwal

Name of | Period Details of regulation of mining | Violation | Action taken Remarks

District activities identified

PKL Aug, 2022 |1. Boundary Pillars are installed Nil Nil Mining activities
surrounded the contract area. closed from 1t July

2. Weight Bridges istalled at to 15 Sept. (due to
every lease. rainy season)
3. CCTV installed at entry and
exit point.
4. Dispatch of mineral with e-
rawana.
5. Regular checking of by
contract area of field staff.

Ambala Aug, 2022 |1. Regulation checking for day Yes Fine imposed or | lllegal mining
and night as well as surprised FIR lodged | operation is closed
checking. against persons | since  01.07.2020

2. Mineral transportation with e- involved in | but some periodic
rawana illegal cases of illegal
3. MDL is mandatory for sale mining/transport | mining by local
and purchase of mineral by ation of illegal | villagers were also
screening plant. mineral. noticed/found and
action has been
taken against them,

by this office.

Yamuna | Aug, 2022 | It is informed that the mining Nil Nil Nil

Nagar operations are suspended by the

mining blocks (river bed) from
15.07.2022 due to rainy season in
the District Yamuna Nagar.

KKR/KTL | Aug, 2022 Nil Nil Nil Nil

PNP/KNL | Aug, 2022 |1. 50% Boundary pillars are Nil Nil Mining activities at
installed surroundings the village Lalupura and
contract area. Faridpur by unit no.

2.  Weight bridges are installed at 4, Karnal.
every point.
3. CCTV installed at entry and
exit point.
4. Dispatch of mineral with e-
rawaana.
5. Regular checking done by
Field Staff.

SNP Aug, 2022 |1. Boundary Pillars are installed Yes Yes Nil

surrounded the contract area.

2. Weight Bridges istalled at
every lease.

3. CCTV installed at entry and
exit point.

4. Dispatch of mineral with e-
rawana.

5. Regular checking of by
contract area of field staff.

Faridaba | Aug, 2022 Nil 01 Issue demand Recover of illegal

d/Palwal notice to penalty penalty Rs.

of ord clay 507875/- with GRN
excavation No. 93369851 dt.
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Name of
District

Period Details of regulation of mining | Violation | Action taken Remarks
activities identified

village Sehroal 12.08.2022
distt. Palwal

XXIV. Action against identified polluters, law violators and officers

responsible for failure for vigorous monitoring.
Action by HSPCB

v' Ghaggar

e No. of industries inspected - 242

e No. of closure order issued against violating units - 215

e No. of violating units prosecuted - 64

e No. of violating units against whom EC imposed - 42

e Amount of EC Imposed - 7.8 Crore
= Yamuna

e No. of industries inspected - 1402

e No. of closure order issued against violating units - 1103

e No. of violating units prosecuted - 358

e No. of violating units against whom EC imposed - 233

e Amount of EC Imposed - 86.8 Crore
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Status of existing STPs in the catchment of river Ghaggar

Annexure-1

Sr. | Name and Region of STPs Deptt. | Existing Date of Latest
No. STP and sampling Compliance
Capacity Status
(MLD)
Ambala
1 | 3.00 MLD STP Naya Gaon , Unit.l, PHED 3 25.08.2022 Non-
Ambala City by PHED in Janurary, Complying
2011
2 | 3.25 MLD STP Naya Gaon, Unit.ll PHED 3.25 25.08.2022 Non-
Ambala City by PHED in 1.4.2016 Complying
3 | 5 MLD Baldev Nagar , Unit.I , Ambala | PHED 5 25.08.2022 Non-
City by PHED 1.12.2012 Complying
4 | 3.25 Baldev Nagar , Unit.Il ,Ambala PHED 3.25 25.08.2022 Non-
City by PHED in 1.4.2016 Complying
5 | 5 MLD Moti Nagar, Unit.l, Ambala PHED 5 25.08.2022 Non-
City by PHED in June 2010 Complying
6 | 5MLD STP Moti Nagar , Unit.Il , PHED 5 25.08.2022 Non-
Ambala City by PHED Ambala in Complying
1.8.2016
7 | 6 MLD STP Modal Town, Ambala PHED 6 31.08.2022 Non-
City by PHED in 1.7.2012 Complying
8 | 3.25 Nasirpur Ambala City by PHED PHED 3.25 25.08.2022 Non-
in 31.9.2016 Complying
9 | 0.25 MLD Sadopur , Ambala PHED PHED 0.25 25.08.2022 Complying
in 31.12.2016
10 | 3.00 MLD Devi Nagar , Ambala City PHED 3 25.08.2022 Non-
by PHED on 31.5.2013 Complying
11 | 3 MLD STP Nariangarh , Ambala by PHED 3 23.08.2022 Non-
PHED in 1.7.2014 Complying
12 | 2 MLD STP Sec.7, Urban Estate , HSVP 2 25.08.2022 Complying
Ambala City Ambala by HUDA in
10.9.2015
13 | 5 MLD STP Ambala by HSVP HSVP 5 Complying
Kurukshetra
14 | 25 MLD STP Thanesar, Kurukshetra PHED 25 26.08.2022 Complying
by PHED in 31.05.2019
15 | 8 MLD STP Model Town, Pehowa PHED 8 26.08.2022 Non-
Kurukshetra by PHED in May dt. Complying
2015
16 | 11.5 MLD STP Ladwa Road , PHED 115 26.08.2022 Complying
Shahbad Kurukshetra by PHED in
May, 2016
17 | 15 MLD STP Kurukshetra by HSVP HSVP 15 26.08.2022 Complying
Panchkula
18 | 4.5 MLD Kalka Panchkula by PHED PHED 4.5 16.08.2022 Non-
in 30.3.2015 Complying
19 | 0.25 MLD Kalka Panchkula by PHED | PHED 0.25 16.08.2022 Non-
in 28.5. 2017 Complying
20 | 5 MLD STP Nalagarh Road, PHED 5 16.08.2022 Complying
Manakpur, Pinjore Panchkula by
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Sr. | Name and Region of STPs Deptt. | Existing Date of Latest
No. STP and sampling Compliance
Capacity Status
(MLD)
PHED 31.1.2015
21 | 18 MLD STP Panchkula by HUDA in HSVP 18 17.08.2022 Non-
31.12.2002 Complying
22 |39 MLD STP Panchkula by HUDA in | HSVP 39 17.08.2022 Complying
Nov. 2011
23 | 15 MLD STP Sector- 28, Panchkula HSVP 15 25.07.2022 Complying
by HUDA in 2012
24 | 9 MLD STP Garrison Engineer , GE 9 16.08.2022 Complying
Chandimandir Panchkula in April
2012
Jind
25 | 15 MLD STP by PHED Jind in Jan, PHED 15 23.08.2022 Complying
2009 except Faecal
Coliform
26 | 3.5 MLD Patiala Road , Narwana by PHED 35 29.08.2022 Non-
PHED in Jan, 2011 Complying
27 | 3.75 MLD STP Narwana Jind by PHED 3.75 29.08.2022 Non-
PHED in Jan, 2011 Complying
28 | 02 MLD STP, PHED , Dablain Road, PHED 2 29.08.2022 Non-
Narwana, Jind (24.5.2017) Complying
29 | 2 MLD STP Uchana Jind by PHED in | PHED 2 29.08.2022 Non-
22.2.2012 Complying
30 | 1.5 MLD Uchana by PHED in PHED 15 29.08.2022 Non-
31.5.2013 Complying
31 | 5MLD STP Jind by PHED in PHED 5 23.08.2022 Non-
1.4.2016 Complying
32 | 7 MLD STP, Jind by PHED in PHED 7 23.08.2022 Complying
30.11.2019 except Faecal
Coliform
33 | 9 MLD STP Safidon , Jind by PHED PHED 9 23.08.2022 Complying
in 31.05.2018
34 | 10 MLD by HUDA Jind in 27.12.2014 HSVP 10 23.08.2022 Complying
Kaithal
35 | 10 MLD STP Cheeka, Kaithal by PHED 10 24.08.2022 Complying
PHED in 1.4.2013
36 | 10 MLD STP, Jind Road Kaithal by PHED 10 24.08.2022 Complying
PHED in September, 2012
37 | 10 MLD STP Manas Road, Kaithal by | PHED 10 24.08.2022 Complying
PHED in June , 2006 (MBBR)
38 | 10 MLD Manas Road,Kaithal bby PHED 10 24.08.2022 Complying
PHED in Sep, 2012 (SBR)
39 | 5 MLD STP Kalayat , Kaithal by PHED 5 24.08.2022 Non-
PHED in 1.4.2014 Complying
40 | 3.5 Pundri Kaithal by PHED in PHED 35 24.08.2022 Complying
4.7.2014
41 | 7.5 MLD Kaithal by HUDA in HSVP 7.5 24.08.2022 Complying
31.8.2016
Hisar
42 | 15 MLD STP Azad Nagar, Rajgarh PHED 15 07.08.2022 Complying
Road Hisar by PHED in 31.12.2014
43 | 40 MLD STP Rishi Nagar , Hisar by PHED 40 07.08.2022 Complying
PHED in 02.12.2017
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Sr. | Name and Region of STPs Deptt. | Existing Date of Latest
No. STP and sampling Compliance
Capacity Status
(MLD)

44 | 4 MLD STP Narnaund, Hisar by PHED 4 07.08.2022 Complying
PHED

45 | 4 MLD STP Kaimri Road, Hisar by PHED 4 08.08.2022 Non-
PHED in 2018 Complying

46 | 15 MLD STP Dabara Tosham Road, | HSVP 15 08.07.2022 Complying
Hisar by HUDA in 31.7.2014

47 | 8 MLD STP Village Dabra by ULBD ULBD 8 08.07.2022 Complying

Sirsa

48 | 15 MLD STP, Shamsabad patti , PHED 15 10.08.2022 Complying
Kalania Road, Sirsa by PHED in
1.7.2012

49 | 5 MLD STP, Vill. Nattar 1 , Sirsa by PHED 5 09.08.2022 Non-
PHED in 1.5.2013 Complying

50 |5 MLD STP, Vill. Nattar 2, Sirsa by PHED 5 09.08.2022 Non-
PHED in 14.09.17 Complying

51 | 7.5 MLD STP Ellenabad Sirsa by PHED 7.5 04.08.2022 Complying
PHED in 11.5.2015

52 | 9.5 MLD STP, Daddu PHED 9.5 09.08.2022 Complying
Road,Kalanwali, Sirsa by PHED in
17.02.2018

53 | 6 MLD STP Rania Sirsa by PHED in | PHED 6 09.08.2022 Complying
30.6.2017

54 | 16.5 MLD STP Dabwali, Sirsa by PHED 16.5 09.08.2022 Complying
PHED in 04.12.2017

55 | 20 MLD STP at Kelnia Sirsa by PHED 20 09.08.2022 Complying
PHED

Fatehabad

56 | 10 MLD STP Vill. Bhodia Khera, PHED 10 04.08.2022 Complying
Bhattu Road, Fatehabad by PHED in
1.4.2013

57 | 10 MLD STP VillLAmani, Tohana, PHED 10 07.08.2022 Complying
Distt. Fatehabad by PHED in
1.4.2013

58 | 6.5 MLD STP Ratia , Fatehabad by PHED 6.5 07.08.2022 Complying
PHED in 1.9.2014

59 | 5 MLD STP Kharati Khera Road, PHED 5 04.08.2022 Complying
Fatehabad by PHED in 31.10.2018

60 | 3 MLD STPJhakhal Mandi, PHED 3 07.08.2022 Complying
Fatehabad by PHED in 30.9.2019

61 | 8 MLD STP at Bhuna, Fatehabad PHED 8 Complying

62 | 10 MLD STP Majra, Fatehabad by HSVP 10 04.08.2022 Complying
HUDA in 16.12.17
Total No. of STPs- 62 535
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Status of existing STPs in the catchment of river Yamuna

Annexure-2

Sr. Name of the STP Deptt. Capacity Date of Latest
No. Sampling compliance
status
Yamuna Nagar
1 Radaur Road, Yamuna PHED 20 24.08.2022 Complying
Nagar by PHED
2 Radaur Road, Yamuna PHED 25 24.08.2022 Complying
Nagar by PHED
3 Baddimajra, Yamuna Nagar PHED 10 13.07.2022 Complying
by PHED*
4 Baddimajra, Yamuna Nagar PHED 10 Complying
by PHED*
5 Parwaloo, Jagadhri Yamuna PHED 24 24.08.2022 Complying
Nagar by PHED
6 Chhachhrauli Yamuna PHED 3 24.08.2022 Complying
Nagar by PHED
7 Radaur Yamuna Nagar by PHED 3.5 13.07.2022 Complying
PHED
Ladwa, Kurukshetra
8 Indri Road, Ladwa PHED 7 22.06.2022 | Non-Complying
Kurukshetra by PHED
Karnal
9 Indri, Karnal by PHED* PHED 4 16.08.2022 Complying
10 Nilokheri, Karnal by PHED PHED 6 16.08.2022 Complying
11 Nissing Karnal by PHED PHED 4 16.08.2022 | Complying except
Faecal Coliform
12 Tarori Karnal by PHED PHED 5.5 16.08.2022 | Complying except
Faecal Coliform
13 Gharaunda, Karnal by PHED 7 16.08.2022 Complying
PHED
14 Gogharipur Road, karnal by uLBD 10 16.08.2022 Complying
ULB
15 RK Puram, Karnal by ULB ULBD 8 16.08.2022 Complying
16 Transport Nagar, Karnal by uLBD 50 16.08.2022 Complying
ULB*
Panipat
17 Sewah, Panipat by PHED PHED 35 29.08.2022 | Complying except
Faecal Coliform
18 Sewah, Panipat Panipat by PHED 25 29.08.2022 Complying
PHED
19 Jattal Road, Panipat by PHED 20 29.08.2022 Complying
PHED
20 Jattal Road, Panipat by PHED 10 29.08.2022 Complying
PHED
21 Samalkha, Panipat by PHED 5 30.08.2022 | Non Complying
PHED
22 | Sec-19, Panipat by HSVP HSVP 30 29.08.2022 Complying
23 Sec-6, Panipat by HSVP HSVP 0.8 29.08.2022 Complying
Sonepat
24 Kharkhoda Sonepat by PHED 4.5 28.07.2022 | Non Complying
PHED
25 Ganaur Sonepat PHED 7 28.07.2022 | Non Complying
26 Gohana Sonepat by PHED PHED 3 28.07.2022 | Non Complying
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Sr. Name of the STP Deptt. Capacity Date of Latest
No. Sampling compliance
status
27 Gohana Sonepat by PHED PHED 8.3 28.07.2022 | Non Complying
28 Rathdana Road, Sonepat by ULBD 30 28.07.2022 Complying
ULB
29 Kakroi Road, Sonepat by ULBD 25 28.07.2022 Complying
ULB
30 Rajiv Gandhi Edu. City, HSVP 7.5 28.07.2022 Complying
Phase-I, Sonepat by HSVP
Rohtak
31 PGI Rohtak by PHED PHED 19.5 30.07.2022 Complying
32 Sonaria, Rohtak by PHED PHED 40 30.07.2022 Non-complying
33 Kalanaur Rohtak by PHED PHED 3.5 30.07.2022 Non-complying
34 Meham Rohtak by PHED PHED 5 30.07.2022 Non-complying
35 Singhpura, Rohtak by PHED 14 30.07.2022 Complying
PHED
36 Sampla Rohtak by PHED PHED 4 30.06.2022 Non-complying
37 Sec-25, Rohtak by HSVP HSVP 10 30.10.2021 Non-complying
(Under
Upgradation)
38 | Singhpura, Rohtak by ULB* 10 Non Complying
(Under
Maintenance)
Jhajjar
39 | Jhajjar by PHED PHED 5 31.08.2022 Non-complying
40 | Jhajjar by PHED PHED 55 31.08.2022 Non-complying
41 Beri Jhajjar by PHED PHED 2 15.02.2021 | Complying except
Faecal Coliform
42 Line Par, Bahadurgarh by PHED 18 31.08.2022 Non-complying
PHED
43 Najafgarh road Bahadurgarh PHED 36 31.08.2022 Complying
by PHED
44 Sec-36, Bahadurgarh by HSVP 10 31.08.2022 Complying
HSVP
Nuh
45 | Tarou by PHED PHED 4.5 27.08.2022 Non Complying
46 Punhana by PHED PHED 4.5 27.08.2022 Non Complying
47 Nuh by PHED PHED 3.6 27.08.2022 Non Complying
48 Ferozpur Jhirka by PHED PHED 5 27.08.2022 Non Complying
Palwal
49 Hathin by PHED PHED 4.5 30.08.2022 Non Complying
50 Hodal by PHED PHED 9 30.08.2022 Non Complying
51 Palwal by PHED PHED 9 30.08.2022 Non Complying
52 Hassanpur by PHED PHED 3 30.08.2022 Non Complying
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Sr. Name of the STP Deptt. Capacity Date of Latest
No. Sampling compliance
status
Faridabad
53 Badshahpur, Faridabad by ULBD 45 30.08.2022 Non-Complying
ULB
54 Faridabad by HSVP HSVP 7.5 Complying
Gurugram
55 Dhanwapur, Gurgaon by GMDA 50 25.08.2022 Complying
GMDA
56 Dhanwapur, Gurgaon by GMDA 68 25.08.2022 Complying
GMDA
57 Behrampur, Gurgaon by GMDA 120 09.08.2022 Non-Complying
GMDA
58 Behrampur, Gurgaon by GMDA 50 09.08.2022 Complying
GMDA
59 Dhanwapur, Gurgaon by GMDA 100 25.08.2022 Non-Complying
GMDA
Total 1074.2
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Annexure-3

Status of existing STPs in the catchment of other catchment

Sr. |Name of the town/ city Deptt. Existing | Date of Latest Compliance
No. STP and | sampling Status
Capacity
(MLD)
Gurugram
1 |[Sohna, Gurgaon PHED 6 25.08.2022 Non-Complying
2 |Pataudi, Gurgaon PHED 4.5 02.08.2022 Non-Complying
3 |Farrukhnagar, Gurgaon PHED 3 02.08.2022 Complying
4 |Haily Mandi, Gurgaon PHED 5.5 02.08.2022 Non-Complying
Jind
5 Julana, Jind PHED 4 23.08.2022 Non-Complying
Bhiwani
6 |Dhana Road, Bhiwani PHED 10 29.03.2022 Non-Complying
7 |Bhiwani PHED 10 29.12.2021 Non-Complying
8 |Bhiwani, Phase-I PHED 15 29.06.2022 Complying
9 |Bhiwani, Phase-II PHED 15 29.06.2022 Non-Complying
10 |Charkhi Dadri, Bhiwani PHED 5 16.06.2022 Non-Complying
11 |Chirya Road, Charkhi PHED 5 16.06.2022 Non-Complying
Dadri, Bhiwani
12 |Bawani Khera, Bhiwani PHED 4.5 29.06.2022 Non-Complying
13 |Loharu, Bhiwani PHED 3.5 29.06.2022 Non-Complying
14 |Tosham, Bhiwani PHED 3 29.06.2022 Complying
15 |Siwani, Bhiwani PHED 4 24.06.2022 Non-Complying
16 |Bhiwani HSVP 10 30.06.2022 Complying
Mohindergarh
17 |Mohindergarh PHED 6.5 01.07.2022 Non-Complying
18 |Ateli Mandi, PHED 2 01.07.2022 Non-Complying
Mohindergarh
19 |Kanina, Mohindergarh PHED 3 01.07.2022 Non-Complying
20 |Rewari Road, Narnaul, PHED 7.5 01.07.2022 Non-Complying
Mohindergarh
21 |INear Chinkara Rest MC 6 Non-Operational and effluent
House. Rewari Road being treated in 7.5 MLD STP
NarnaL’JI ! Narnual
Rewari
22 |Bawal, Rewari PHED 3 30.06.2022 Non-Complying
23 |[Rewari PHED 6.5 30.06.2022 Non-Complying
24 |Rewari PHED 8 30.06.2022 Non-Complying
25 |[Rewari PHED 16 30.06.2022 Non-Complying
26 |Dharuhera PHED 9.5 30.06.2022 Non-Complying
27 [Kosli, Rewari PHED 3 30.06.2022 Non-Complying
28 |Dharuhera HSVP 5 30.06.2022 Non-Complying
Ambala
29 |[Barara, Ambala PHED 4 23.08.2022 Complying except
Faecal Coliform
Karnal
30 |Assandh, Karnal PHED 5 16.08.2022 Non-Complying
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Sr. |Name of the town/ city Deptt. Existing | Date of Latest Compliance
No. STP and | sampling Status
Capacity
(MLD)
Hisar
31 |Hansi, Hisar PHED 6.5 08.08.2022 Complying
32 |Dhani Gram, Barwala, PHED 6 07.08.2022 Non-Complying
Hisar
33 |Uklana, Hisar PHED 6.5 04.08.2022 Complying
34 |Dhani Kushal, Bhiwani PHED 5 08.08.2022 Non-Complying
Road, Hansi
35 [|Lalpura- Jind Road, PHED 7.5 08.08.2022 Non-Complying
Hansi
Total -35 225
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13 Clusters of ISWM in river catchment

Annexure-4

Sr. | Cluster ULBs within | Plant Project Status
No. clusters Capacity
(TPD)
1 | Sonepat- Sonepat, Panipat, 700 Waste to Energy Plant has been
Panipat Gannaur, Samalkha commissioned on 16.08.2021.
2 | Faridabad- Faridabad, Gurugram 2100 Project is awarded to M/s
Gurugram Ecogreen Energy Gurugram
Faridabad Pvt. Ltd. on 14.07.2017.
Environment Clearance has been
granted by MoOEF&CC on
01.11.20109.
The work of construction of plant is
likely to be started soon.
3 | Bhiwani Bhiwani, 155 Bids were invited for
BawaniKhera, Bhiwani&Sirsa cluster on
CharkhiDadri, Loharu, 07.06.2021 with bid due date on
Badhra 22.07.2021.
Two bids were received in both
clusters and only single bidder in
each cluster has qualified in
Technical evaluation.
A Meeting of CCI was held on
14.10.2021 in which it was decided
to plan before COSI. It will be
placed on 07.06.2022.
4 | Sirsa Sirsa, Rania, 168 Now CCI has decided that the bids
Ellenabad, Kalanwali, may be finalized by the CoSl. The
MandiDabwali meeting of CoSl for final decision
is likely to be scheduled shortly.
5 | Ambala- Ambala, Naraingarh, 675 Bids are invited for Ambala-
Yamunanagar | Yamuna Nagar, Yamunanagar cluster on
Radaur, Barara, 25.08.2021. Pre-bid Meeting was
Sadhura conducted on 07.09.2021 and re-
conducted as per directions of CCI
meeting on 10.11.2021. No bid
received.
New bid will be uploaded.
6 | Karnal- Indri, NilokheriTarori, 638 One bid is wunder technical
Kaithal- KarnalGharaunda, evaluation.
Thanesar Nissing, Assandh,
Thanesar, Shahbad,
Ladwa, Kaithal,
Kalayat ,Rajound,
Cheeka, Pundri
7 | Panchkula Panchkula and Kalka 280 One bid is wunder technical
evaluation.
8 | Rohtak- Kalanaur, Meham, 628 New bid will be uploaded.
Bahadurgarh- | Rohtak, Gohana,
Jhajjar Bahadurgarh,
Kharkhoda, Julana,
Jhajjar, Sampla, Beri
9 |Jind Jind, Narwana, 181 Tenders  will be invited after
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Sr. | Cluster ULBs within | Plant Project Status
No. clusters Capacity
(TPD)
Safidon, Uchana, finalization of earlier invited
Narnaund, Sisai, tenders.
Bass
10 | Rewatri Bawal, Dharuhera, 407
Rewatri,
Mahendergarh,
Kanina
11 | Hisar- Hisar, Barwala, 432
Fatehabad Hansi, Siwani,
Fatehabad, Bhuna,
UklanaMandi,
Ratia,Tohana,
JhakalMandi
12 | Punhana Punhana, F/Jhirka, 466
Hathin, Hodal,
Palwal, Sohna,
Nuh,Tauru
13 | Faruknagar Farukh Nagar, 26
HailyMandi, Pataudi
Total 6856
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Details of Dump Site

Annexure-5

Sr. Name of MC Dumpsite Location Area Height (in Quantity (in Date since the Remarks
No. Covered Mtr.) Lakh MT) dumpsite is in
(In Acre) operation
1 Hisar Opp. Village 13.32 4.01 1.3 9 years
Dhandoor
2 Gurugram Village Bandhwari 30 Approx 40.00 | 27.5 (approx) 2008 onwards Bandhwari dumpsite was
Gurgaon Faridabad established and operated by MC
Road Faridabad through its contractor
i.e AKC Developers and
operated till 2014. further in year
2017 M/s Ecogreen was
enagaged for collection,
transportation of MSW for MCG
& MCF )Faridabad & Gurugram
Cluser) and possession of
bandwari site is with them since
2019
3 Ambala city VPO Patvi, Teh. 14 height-6 Mtr 6
Naraingarh Depth-4 Mtr
4 Panipat Near Village Nimbri, 8 2 5 2014 -
Distt. Panipat
5 Sirsa Village Bakirawali 13 11 4 14 Years
SWM Plant
Nera IT Park Sector- 14 Year's (2004
6 Panchkula 23 Panchkula 105 4 3.96 onwards
dumping started)
7 Rohtak Near SWM plant, 10 4 3.95 2010

Drain No. 8,Bhiwani
Road, Village
Sunarian, Rohtak
Ward NO. 22
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Sr. Name of MC Dumpsite Location Area Height (in Quantity (in Date since the Remarks
No. Covered Mtr.) Lakh MT) dumpsite is in
(In Acre) operation
8 Bahadurgarh NayaGaon, Badli 7.2 3 3.2 Since 2004
Road
9 Yamunanagar- KailKachra Plant 12 2.5 1.76 Approx 21.12.2012 to -
Jagadbhri 14.12.2013
(Plant is not
working from
14.12.2013 to till
date.)
10 Jind Near Delhi Ferozpur 18.12 2.13 1 1996
Railway Line
11 Shahabad (M). Village Kalyana 0.48 4.9 0.11 19.12.2018 Land on lease basis.
12 Narnaul Raghunathpura 16 15 0.59 Since 2001
13 Safidon Near Assandh By 0.06 0.9 0.006 Since Sep-2019
Pass back of New
Grain Market
Safidon
14 Ratia JakhalDadi Road 4 1 0.11 2017 area covered 30 %
15 Rania BalasarRaod, Back 3.3 2.1 0.14 Year 2018 10 Feet Depth of the Site
Side
NirankariBhawan,
Ward No. 02, Rania.
16 Rajound Gas Agency Road, 0.14 1 0.002 43718 -
Ward 03
Rajound
17 Radaur SK Road Radaur 1 - 0.003 09.02.2016 -
18 Palwal Meghpur Village 1.48 Height=1.25 0.12 Year 2017
Mtr.
Depth=2.10
Mtr. Total=
3.35 Mtr.
19 Nilokheri Kali Mata Mandir 2 2.33 0.18 Approximately 8-
Road 10
Year
20 | NangalChaudhary | Near Krishnawati 0.7 0.9 0.015 Since 2013 -
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Sr. Name of MC Dumpsite Location Area Height (in Quantity (in Date since the Remarks
No. Covered Mtr.) Lakh MT) dumpsite is in
(In Acre) operation
River Nangal
Chaudhary
21 Meham Hisar Bye Pass, 1.48 3.25 0.087 2013
Meham
22 Ladwa On Babain Road 6.26 15 0.001 43800 -
Kanina PiplawaliBani 25 15 0.068 2010
(Gahra Road)
23 Kanina MankaWaliBani 8 1.5 0.034 2009
(Sihor Road)
24 Julana Near 1 6 0.05 25.11.2019 -
HadwaraJulana
25 Faridabad Bandhwari Dumpsite is Common Dumpsite for MCG and MCF.
26 Gharaunda Begampur 1.19 10 0.23 Oct. 2019
27 FerozpurJhirka DoodhGhati 1 NIL 0.2 2006 -
Bighar Road, Village 15 2 0.46 2014
28 Fatehbad Matana, Fatehabad
Chand Nagar Road, 3.73 1.22 0.11 Last 10 years Presently stay by Hon'ble Court
Ward no. as this dumping site
29 Farrukh Nagar 11, Farrukhnagar 0.18 1.83 0.082 Last 6 month Used as Temporary dumping
site due to stay at main dumping
site on Chand Nagar Road,
Ward No. 11, Farrukhnagar.
30 Ellenbad Temporary 2.25 2.43 0.12 From Last 2 -
Dumpsite in Years
Hudda R-3
31 Assandh Near Kanchi gate 1.38 4.57 0.15 Since 2004 -
Kaithal road
Assandh
Rania WalaJohar, 4 3 0.26 Year 2006
32 CharkhiDadri Near BhiwaniRohtak
Bye pass
33 Gohana VilalgeThaska 4.7 5.5 0.42 2011
34 HailyMandi Near Mirzapur 2.49 2.43 0.00028 11.03.2020

Road, W. No. 7
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Sr. Name of MC Dumpsite Location Area Height (in Quantity (in Date since the Remarks
No. Covered Mtr.) Lakh MT) dumpsite is in
(In Acre) operation
HailyMandi
35 Indri Indri Byepass Road 1.2 1 0.03 5-8 Years
36 Kaithal Khurana Road 5 2.43 0.8 41426
37 Kharkhoda Sampla Road Bye 2 1.22 0.24 Approx 25 Years
pass
38 Narnaund Near ShanshanGhat 1.4 1 0.028 2001
W. No. 4
39 Nuh Jogipur Road, Nuh 3.7 NIL 0.16 2011
town, Near Vijay
Gas Agency
40 Pataudi Ward No. 10 2 2.85 0.11 Approximately -
MotiDungri frrom
year 2000
41 Pehowa KKR Road 2 0.5 0.008 Since 2018
42 Rewari RamsinghpuraBawal 12 Varies from 0.6 Since 2005
averagel.22
mtr to
average3.20
mtr
43 Bawal There is common dumpsite for MC Rewari, MC Bawal, MCDharuhera.
44 Dharuhera There is common dumpsite for MC Rewari, MC Bawal, MCDharuhera.
45 Sohna Old Delhi Alwar 5 2.00-2.25 0.51 2010
Road
BehindNirankari
College Sohna
Taraori Nadana road near 0.22 35 0.0315 Approx 8-10
electricity power Years

house M.C Taraori

Nadana road near
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Sr. Name of MC Dumpsite Location Area Height (in Quantity (in Date since the Remarks
No. Covered Mtr.) Lakh MT) dumpsite is in
(In Acre) operation
Taraori electricity power 0.11 3.5 0.0157 Approx 8-10
house M.C Taraori Years
Nadana road near
46 Taraori electricity power 0.19 3.5 0.02625 Approx 8-10
house M.C Taraori Years
Nadana road near
Taraori electricity power 0.15 1 0.006 Approx 8-10
house M.C Taraori Years
Nadana road near
Taraori electricity power 0.33 4 0.054 Approx 8-10
house M.C Taraori Years
Nadana road near
Taraori electricity power 0.08 35 0.0126
house M.C Taraori
47 Nissing Near Mata 2 3 0.15 This Dumpsite is Municipal Nissing was
SundriKhalsa Girls under operation | constituted in the year 2010, but
College Karnal- since the time of this dumpsite is in operation
Kaithal Road Gram from the time of gram
Panchayatnissing panchayat.
48 Hodal Gadhi Mod, Hodal 2 1 0.04
49 Siwani Tosham Road 2.3 1.2 0.07 SINCE LAST 7-8
YEARS
50 Tauru BurakhaPahadi 1 3.5 0.35 2009
51 Ganaur Badshahi Road, 4.4 4.5 0.25 18 YEARS
Near Telephone APPROX.
Exchange, Ganaur.
52 Kalanwali Dadu Road, Ward 2 below ground 0.0328 30 years.
No. 10 level
53 Mahendergarh DohanNadi 4 15 0.12138 since 4 years
54 Narwana 2 4.5 Not estimated since 1987
55 Hathin NA NA NIL NA There is no permanent landfill
site in MC Hathin.
56 JakhalMandi Balran Road 0.55 7 0.00015 20.01.2020
57 Jhajjar Village 8.6 15 0.01818 since 2017
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Sr. Name of MC Dumpsite Location Area Height (in Quantity (in Date since the Remarks
No. Covered Mtr.) Lakh MT) dumpsite is in
(In Acre) operation
UtlondhaDistt.
Jhajjar
58 Karnal Village Sekhpura, 8 6 0.714 41944
Karnal
59 Sadaura Kala Amb Road 2.5 - -
Near ITI
60 Naraingarh There is no dumpsite in MC, Naraingarh. All the Solid waste, garbage of MC Naraingarh is transported to Patvi dumpsite
of Ambala City.
61 Ambalasadar There is no dumpsite in MC, Ambalasadar. All the Solid waste, garbage of MC AmbalaSadar is transported to Patvi
dumpsite of Ambala City.
62 Pundri Near kakaut Road | 1 NIL 0.0002 27.03.2020
63 Sampla MC, Sampla sent all solid waste to SWM Plant Rohtak.
64 Kalanaur MC, Kalanaur sent all solid waste to SWM Plant Rohtak.
65 Kundli On Narela Road 1 below ground 0.00008 42095
level
66 Bhiwani Dadri Road, Bhiwani 10 2.00-3.00 0.22403 Since the
existence of
MC.
67 Hansi Near biid Farm 2 5 feet height
and 5
feet deep
68 Ismailabad pehowa-ismailabad- 1 -- 0.005 since 2008
ambala link road
opposite reliance
petrol pump
69 Samalkha GarhiChhaju 0.22 4.95 0.28239 27.02.2008
70 Tohana Baba Buta shah 1 3 mtr deep 0.1 2019
Basti from the
ground
71 Thanesar village bazidpur 4 1.91 0.008 2019
near pipli zoo
72 MandiDabwali Near Rambagh 8 4.26 Av. 0.30684 2008 (12 Years)
73 Bass New Committee 0.003
74 Sisai New Committee 0.003
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Sr. Name of MC Dumpsite Location Area Height (in Quantity (in Date since the Remarks
No. Covered Mtr.) Lakh MT) dumpsite is in
(In Acre) operation
75 Bhuna Kula road, Bhuna 15 2 0.1 2012
76 cheeka Khrodi Road 15 4 0.392 2012
77 Uchana KheriMasaniya 0.4 8 0.0578 06.01.2020
Road, Near
kabristan,
uchanaKalan
78 Barara Near sajanMajri 7 2.43 0.08737 since 2016
Road
79 Loharu Pilani Road, Loharu 2 1.22 0.002 2006
80 Kalayat Kapil Muni Road, 15 2.31 0.12 Jan, 2005
Ward No. 8 near
shamshanghat,
Kalayat
81 BawaniKhera Hansi-bhiwani main 4 1.22 0.009 from last 5 years
Road
Kabulpur road, near 0.5 0.25 0.006 Jan-20
82 Beri shiv dhamBeri.
BeriJhajgarh road 1 1 0.05475 Till March 18
near bhagalpuri
chock Beri.
83 Sonepat Murthal bye pass 5 0 0.5 Since 2017
(Near DCRUST
University)
84 Punhana Mandikhera, 0.5 0 0.2 Since 2009
Jamalgarg Road
85 AteliMandi Village Khor 1 1 0.01942 2018
86 Barwala Kharkhra Road, 1.75 1.2 0.0052 Since 2018
Barwala
87 UklanaMandi Theh Uklana 2 1.2 0.006 Since 2017
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Details on Captive TSDF(s)

Name of SPCB/PCC:- HSPCB

Annexure-6

Period: 2019-20

Sr.
No

Name and
address of
the
Captive
Facility

Type of
facility
(Land
fillable/
Incinerable/
both)

Capacity

Cumulative HW

disposed till the

end of financial
year (MT)

HW disposed
during the year
(MT)

Inciner
ator
(MT/H)

Landfill
(MT/A)

Incinerato SLF Inciner
r ator

SLF

M/S
Panipat
Refinery

,IOCL
Panipat

Landfillable

0

2500

1464.5 0 15964.5 0

M/s Crystal
Crop.
Protection
Pvt. Ltd.
(Unit-11)
(Tech.
Plant), Vill.
Nathupur,
Sonepat.

Incinerable

0.05

-- 0.005 -- 42.805

M/s
Indogulf
Cropscienc
es Ltd., (Jai
Shree
Rasayan
Udyog
Ltd.), (new
unit Tech.
Plant), Vill.
Nathupur,
Sonepat

Incinerable

0.05

-- 4.62 -- 50.62

M/s Marino
panel
Products
Ltd., vpo
rohad,

Jhajjar

Incinerable

15

Nil

Nil 85.6 Nil Nil
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MI Project under NABARD (1% Phase)

Annexure-7

Sr. | Name and Address Deptt. Capacit Flow of Treated Quantum | Mode of reuse CCA App. Cost Status
No of STP y (MLD) Inlet (In Effluent of Treated | (Irrigation / (Hectar (CCAin
MLD) (In MLD) effluent horticulture es) ha*2.10
being /Industrial use lacs)
reused (In | / any other) otherwise
MLD) actual
1. Barara SBR PHED 6.00 To be filled 4.00 2.00 Irrigation 546 1146.60 | AA received from Govt. on
Technology Ambala (SBR) by PHED 22.04.2021. Tenders approved and
work to start shortly
Likely Date of Start- 01.04.2022
Likely Date of Completion-
31.12.2022
2. Naraingarh -MBBR PHED 5.00 To be filled 3.00 1.40-1.70 | Irrigation AA received from Govt. on
Ambala (MBR) by PHED 26.04.2021. Tenders approved and
work to start shortly
Likely Date of Start- 01.04.2022
Likely Date of Completion-
31.12.2022
3. Hisar Lalpura Road PHED 7.50 To be filled 7.50 6.00 Irrigation 781.20 Hearing completed.AA for Rs 1349.00
Hansi—-MBBR by PHED 372 lacs recd from Govt. on 25.10.2021
Likely Date of Start- 01.06.2022
Likely Date of Completion-
30.06.2023
4, Narnaund-Hisar PHED 4.00 To be filled 4.00 2.00 Irrigation 198 415.80 Hearing completed. AA received from
by PHED Govt. for Rs 4.44 Cr. on 11.10.2021.
Estimate appd. Tender under process
Likely Date of Start-
01.06.2022
Likely Date of Completion-
30.06.2023
5. Rishi Nagar-Hisar PHED 40.00 | To be filled 40.00 25.00 Irrigation 2569 5394.18 Administrative Approval received on
by PHED 28.04.2021.Estimate under

preparation
Date of start-01.06.2022
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Date of completion 30.12.2023

6. Gulha Cheeka SBR PHED 10.00 | To be filled 8.00 4.00 Irrigation 794 1667.40 Hearing completed. AA received from
Kaithal by PHED Govt for Rs 10.25 Cr on 11.10.2021.
Estimate appd. Tenders opened and
under process
Likely Date of Start- 01.04.2022
Likely Date of Completion-
30.06.2023
7. | Jind Road, Kaithal PHED 10.00 | To be filled 8.00 4.00 Irrigation Hearing completed AA for Rs 1372.97
KTL drain SBR- by PHED lacs received from Govt on
Kaithal 20.10.2021. Estimate appd. Tenders
under process.
Likely Date of Start- 01.5.2022
Likely Date of Completion-
30.06.2023
8. Majra, -MBBR PHED 10.00 | To befilled 10.00 7.50 Irrigation 496 1041.60 Hearing completed. AA received from
Fatehabad by PHED Govt. Tender opened on 29.01.2022
and under process
Likely Date of Start- 01.05.2022
Likely Date of Completion-
30.06.2023
9. | Village Amani, PHED 10.00 | To befilled 10.00 7.50 Irrigation 496 1079.32 AA accorded by Govt. on 11.02.2021.
Tohana-MBBR by PHED Tender approved and work to start
Fatehabad shortly
Likely Date of Start- 01.04.2022
Likely Date of Completion-
30.06.2023
10. | Jakhal-SBR PHED 3.00 To be filled 3.00 2.25 Irrigation 149 343.59 AA received from Govt. on
Fatehabad by PHED 14.01.2021. Tender appd, work to
start shortly
Likely Date of Start- 01.04.2022
Likely Date of Completion-
30.06.2023
11. | Ratia- PHED 6.50 To be filled 6.50 4.88 Irrigation 323 739.42 AA received from Govt.on
MBBRFatehabad by PHED 11.02.2021. Tender approved and

work to start shortly.
Likely Date of Start- 01.04.2022
Likely Date of Completion-

48




30.06.2023

12. | Kalka -MBBR PHED 4.75 To be filled 4.75 3.25 Irrigation 250+250 1518.00 | AA received from Govt. on
Panchkula by PHED = 500 22.04.2021. However, it has been
observed during final survey that the
project is not feasible
13. | NalagarhRoad PHED 5.00 To be filled 5.00 1.50-2.00 | Irrigation AA received from Govt. on
,Manakpur, Pinjore by PHED 22.04.2021. Estimate under
-MBBR Panchkula checking.
Likely Date of Start- 01.06.22
Likely Date of Completion- 30.06.23
14. | STP Jind-MBBR Jind PHED 15.00 | To befilled 15.00 - Irrigation 992 2083.20 | AA received. Estimate is under
by PHED checking.
Likely Date of Start- 01.06.2022
Likely Date of Completion-
30.06.2023
15 | STP Narwana MBBR | PHED 5.00 To be filled 5.00 3.75 Irrigation Hearing completed. Not Feasible.
Jind by PHED More than 80% Farmers did not
agree.
Total 141.75 7435.00 16210.31
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National Mission for Clean Ganga
Format for submission of Monthly Progress Report in the NGT Matter OA No.
673 of 2018 (in compliance to NGT order dated 24.09.2020)

For the State of Haryana
Upto September, 2022

Overall status of the State:
|. Total Population: Urban Population
v' Ghaggar catchment
Population — 26.9 lacs

=  Yamuna catchment
Population — 73.4 lacs

«» Other areas-
Population- 10.8 lacs

Il. Estimated Sewage Generation (MLD):
v' Ghaggar catchment
291.46 MLD sewage generation

= Yamuna catchment
1098 MLD sewage generation

«» Other areas
117.5 MLD

lll. Details of Sewage Treatment Plant:
e EXxisting no. of STPs and Treatment Capacity (in MLD):
v' Ghaggar
62 STPs of treatment capacity of 535 MLD

= Yamuna
59 STPs of treatment capacity of 1075.2 MLD

e

*

Other areas-
35 STPs of treatment capacity of 225 MLD.

e Capacity Utilization of existing STPs:
v' Ghaggar
295.7 MLD effluent reaching STPs.

= Yamuna
1039 MLD effluent reaching STPs.



«+ Other areas

131 MLD effluent reaching STPs.

e MLD of sewage being treated through Alternate technology:

NIL

e Gap in Treatment Capacity in MLD:

= Yamunha

There is Gap of 240.44 MLD in the installed treatment capacity at present
in comparison to requirement i.e. sewage generation in some towns in
catchment of river Yamuna i.e. Samalkha (0.56 MLD), Palwal (9.3 MLD),
Faridabad (144.5 MLD) and Gurugram (86 MLD).

e No. of Operational STPs:

Ghaggar
There are total 62 STPs installed in the catchment of river Ghaggar with the

capacity of 535 MLD. As per latest status, 31 STP is not meeting the prescribed
parameters. The list is enclosed as Annexure-1.

Yamuna

There are total 59 STPs installed in the catchment of river Yamuna with the
capacity of 1075 MLD. As per latest status, 25 STPs are not meeting the prescribed
parameters. The list is enclosed as Annexure-2.

Other Areas
There are total 35 STPs of 225 MLD capacity is installed in the other areas
not following in the catchment of rivers. Out of these 26 STPs are not meeting the

prescribed limits. The list is enclosed as Annexure-3.

Table- Details of town wise STPs in the State of Haryana is given as under:-

Sr. | Town o Capacity | Operational | Compliance status of
No. Existing Being status of STPs
STP Utilized | STP
Capacity
(MLD)
Ghaggar Catchment
1 | Naraingarh 3 1.7 Operational Non Complying
2 | Ambala 44 22.1 Operational 3 STPs are complying, 9
STPs are Non-Complying
(3 MLD Naya Gaon, Unit-l, 3.25
MLD Naya Gaon, Unit-ll, 5 MLD
Baldev Nagar Unit-I, 3.25 MLD
Unit-1l, Baldev Nagar, 5 MLD Moti
Nagar, Unit -1, 5 MLD Moti Nagar,
Unit-1l, 6 MLD Modal Town, 3.25
MLD Nasirpur and 3 MLD Devi
Nagar)
3 | Ratia 6.5 4.5 Operational Non Complying




Sr. | Town o Capacity | Operational | Compliance status of
No. Existing Being status of STPs
STP Utilized | STP
Capacity
(MLD)
4 | Tohana 10 8.2 Operational Non Complying
5 | Jhakal Mandi 3 15 Operational Non Complying
6 | Fatehabad 33 14 Operational 2 STPs are complying
and 2 STPs are Non
Complying
7 | Hisar 82 50 Operational 4 STPs are complying,
and 1 STP is Non
Complying (4 MLD Kaimri
Road, Hisar)
8 | Narnaund 4 2.15 Operational Non Complying
9 | Narwana 9.25 7.03 Operational 3 STPs Non-Complying
(3.5 MLD Patiala Road,
Narwana, 3.75 MLD
Narwana and 2 MLD
Dablain Road Narwana)
10 | Uchana 3.5 2.75 Operational 2 STPs are Non
complying
11 | Jind 37 20 Operational 1 STP is Complying and
3 STPs are Non
Complying
12 | Safidon 9 3.2 Operational Complying
13 | Cheeka 10 5.5 Operational Complying
14 | Kaithal 37.5 21.5 Operational 4 STPs are Complying
15 | Kalayat 5 3.5 Operational Complying
16 | Pundri 3.5 3.25 Operational Complying
17 | Shahabad 115 6.5 Operational Complying
18 | Pehowa 8 5.5 Operational Non Complying
19 | Thanesar 40 18 Operational 2 STPs are Complying
20 | Kalka 4.75 2.55 Operational 2 STPs are non-
complying
21 | Pinjore 5 3.5 Operational Complying
22 | Panchkula 81 34.74 Operational 3 STPs are complying and

1 STP is non- complying
(18 MLD STP Panchkula)




Sr. | Town o Capacity | Operational | Compliance status of
No. Existing Being status of STPs
STP Utilized | STP
Capacity
(MLD)
23 | Mandi Dabwali 16.5 135 Operational Complying
24 | Kalanwali 9.5 2.5 Operational Complying
25 | Sirsa 45 29.5 Operational 2 STPs are complying
and 2 STPs Non-
Complying (5 MLD Nattar
1, Sirsa and 5 MLD
Nattar 2, Sirsa)
26 | Rania 6 2.60 Operational Complying
27 | Ellenabad 7.5 6 Operational Complying
Total 535 295.77
Yamuna Catchment
1 | Jagadhri 24 18.5 Operational Complying
2 | Yamunanagar 65 43.70 Operational 4 STPs are Complying
3 | Radaur 3.5 2 Operational Complying
4 | Chhachhrauli 3 1.75 Operational Complying
5 | Ladwa 7 5 Operational Complying
6 | Nilokheri 6 3.5 Operational Complying except Faecal
Coliform
7 | Taraori 5.5 3.8 Operational Complying except Faecal
Coliform
8 | Indri 4 2.35 Operational Complying
9 | Karnal 68 59 Operational 3 STPs are Complying
10 | Nissing 4 2.3 Operational Complying
11 | Gharaunda 7 4.7 Operational Complying
12 | Panipat 120.8 42 Operational 5 STPs are complying
and 1 STP is Non-
Complying
13 | Samalkha 5 4 Operational Non-Complying
14 | Gohana 11.3 8.72 Operational 2 STPs are Non-
Complying
15 | Ganaur 7 5.5 Operational Non-Complying
16 | Sonepat 62.5 48.3 Operational 3 STPs are Complying
17 | Kharkhoda 4.5 2 Operational Non-Complying




Sr. | Town Capacity | Operational | Compliance status of
No. Existing Being status of STPs
STP Utilized | STP
Capacity
(MLD)
18 | Meham 5 2.65 Operational Non Complying
19 | Rohtak 93.5 49.7 Operational 2 STPs are Complying
and 3 STPs are non-
complying 40 MLD
Sonaria, Rohtak, 10 MLD
sector-25, Rohtak and 10
MLD Singhpura Rohtak)
20 | Kalanaur 3.5 2.5 Operational Non Complying
21 | Sampla 4 2.66 Operational Non Complying
22 | Beri 3 1.72 Operational Complying
23 | Bahadurgarh 64 22.6 Operational 2 STPs are complying
and 1 STP is non-
complying (18 MLD Line
Par, Bahadurgarh)
24 | Jhajjar 10.5 6.45 Operational 2 STPs are Non
Complying
25 | Taoru 4.5 2.6 Operational Non-complying
26 | Gurugram 388 474 Operational 4 STPs are complying
and 1 STP non-
complying (100 MLD
Dhanwapur, Gurugram).
27 | Nuh 3.6 2.3 Operational Non Complying
28 | Ferozepur 5 2.45 Operational Non Complying
jhirka
29 | Punhana 4.5 1.25 Operational Non Complying
30 | Faridabad 52.5 197 Operational 1 STP complying & 1
STP is non-complying (45
MLD Badshahpur,
Faridabad)
31 | Palwal 9 9 Operational Non Complying
32 | Hathin 4.5 2.08 Operational Non Complying
33 | Hassanpur 3 1.25 Operational Non Complying
34 | Hodal 9 4.6 Operational Non Complying
Total 1075.2 1038.9
Other STPs
1 | Sohna 6 4.5 Operational Non Complying
2 | Pataudi 4.5 2.7 Operational Non Complying
3 | Farrukhnagar 3 1.85 Operational Complying
4 | Haily Mandi 5.5 2.9 Operational Complying
5 | Julana 4 2.3 Operational Non Complying




Sr. | Town Capacity | Operational | Compliance status of
No. Existing Being status of STPs
STP Utilized | STP
Capacity
(MLD)
6 | Dhana Road, 10 Operational Non Complying
Bhiwani
7 | Bhiwani 10 38 Operational Non Complying
8 | Bhiwani, 15 Operational Complying
Phase-I
9 | Bhiwani, 15 Operational Non Complying
Phase-Il
10 | Charkhi Dadri 5 6 Operational Non Complying
11 | Charkhi Dadri 5 Operational Non Complying
12 | Bawani Khera 4.5 2 Operational Non Complying
13 | Loharu 3.5 2 Operational Non Complying
14 | Tosham 3 1.62 Operational Non Complying
15 | Siwani 4 2.75 Operational Non Complying
16 | Mohindergarh 6.5 2.5 Operational Non Complying
17 | Ateli Mandi 2 1.16 Operational Non Complying
18 | Kanina 3 0.89 Operational Non Complying
19 | Rewari Road, 7.5 5 Operational Non Complying
Narnaul
20 | Bawal 3 2 Operational Non Complying
21 | Rewari 6.5 Operational Non Complying
22 | Rewari 8 Operational Non Complying
23 | Rewari 16 20 Operational Non Complying
24 | Dharuhera 9.5 4 Operational Non Complying
25 | Kosli 3 2 Operational Non Complying
26 | Barara 4 2.34 Operational Complying
27 | Assandh 5 3.80 Operational Non Complying in F. C
28 | Hansi 6.5 13 Operational Complying
29 | Dhani Gram, 6 4.5 Operational Non Complying
Barwala
30 | Uklana, Hisar 6.5 3.5 Operational Non Complying
31 | Dhani Kushal, 5 Operational Non Complying
Bhiwani Road,
Hansi
32 | Lalpura- Jind 7.5 Operational Non Complying
Road, Hansi
33 | Bhiwani 10 Operational Complying
34 | Dharuhera 5 Operational Complying
Near Chinkara 6 Operational Non Complying in F. Coli
35 | Rest House,
Rewari Road,
Narnaul




Sr. | Town Capacity | Operational | Compliance status of
No. Existing Being status of STPs
STP Utilized | STP
Capacity
(MLD)
Total 225 131.31

Details of under construction STPs in the State

Sr. Location Capacity of Physical Status of I1&D or | Completion
No. the plant Progress\ House sewer Timeline
in MLD in % connections
Ghaggar Catchment
1 | 12 Cross Road, Ambala 12 35% 215311 House 31.01.2023
sewer
5 provided in the
3 | Babyal 10 97% Ghaggar 31.12.2022
4 | Shahpur Machhonda 75 72% Catchment. 31.12.2022
5 | Saketri-STP 15 99% 31.12.2022
6 | Uchana 2 97% 31.12.2022
7 | Ramgarh, Panchkula 1 99% 31.12.2022
8 | Hisar 15 75% 31.12.2022
Total 61
Yamuna Catchment
1 | Shiv Colony, Karnal 8 91% 195520 House 31.03.2023
sewer connections
2 | Phooshgarh, Karnal 20 92% provided in the 31.03.2023
3 | Peer Bodhi, Rohak 15 81% | ramuna 31.03.2023
Catchment.

4 Faridabad, sector-21 10 93% 30.11.2022
5 | Kithwari 10 80% 31.12.2022
6 | Jodhpur Road, Palwal 15 85% 31.12.2022
7 Ferozpur, Palwal 2.5 85% 31.12.2022
8 | Sonepat (Aterna) 15 70% 31.12.2022
9 | Murthal Sonepat 3 55% 30.06.2023
10 | Jhazgarh 20 50% 31.12.2023
11 | Bajghera 2 22% 31.03.2023
12 | Rohtak 10 98% 31.12.2022
13 | Mirjapur, Faridabad 80 47% 30.06.2023
14 | Partapgarh, Faridabad 100 50% 30.06.2023
15 | Faridabad 30 100% 31.08.2022




Sr. Location Capacity of Physical Status of 1&D or | Completion
No. the plant Progress\ House sewer Timeline
in MLD in % connections
16 | Dev Colony, Panipat 15 60% 31.01.2023
17 | Barsat Road, Panipat 25 50% 31.01.2023
18 | Manesar and Naharpur 25 10% 31.07.2023
Kasan, Gurugram
Total 405.5

Details of proposed STPs in the State

Sr. | Location Capacity of the Status of Project (at DPR Likely Date of
No. STP proposed | Stage/ Under Tendering/ Work] Completion
in MLD to be Awarded)
Ghaggar Catchment
1 | Sector-32, Ambala 5 Sewage is lifted to the existing 31.12.2027
Cantt. 2 MLD STP of HSVP in
Ambala.
2 Naraingarh, Ambala 1 Sewage is lifted to the existing 31.12.2024
STP of PHED in Naraingarh.
3 Pinjore, Panchkula 8 No discharge yet. 31.12.2027
4 |Jind 5 The existing 10 MLD STP is 31.12.2027
sufficient.
5 Hansi 5 Present discharge, though 31.12.2027
very little, is being treated in
existing STP.
6 Hisar 10 Sewage is lifted to the existing 31.12.2024
15 MLD STP of HSVP in Hisar.
7 Hisar 5 No discharge yet 31.12.2026
Total 39
V. Details of Industrial Pollution:
Sr. | River stretch No. of Quantum of No. of No. of industries
No. industries | effluent generated industries connected to
(in MLD) having ETPs CETPs
1 Yamuna 3505 121.11 3505 814
2 Ghaggar 212 5.2 212 28
Total 3717 126.31 3717 842
e Number and total capacity of CETPs (details of existing/ under
construction / proposed)
Sr. | River Existing CETPs Under construction Proposed CETPs
No. | stretch CETPs
No. Capacity (in | No. Capacity (in No. Capacity (in
MLD) MLD) MLD)
1 Yamuna 14 161.5 3 19 6 120.5
2 Ghaggar 4 6.1 2 3 0 0
3 Other 1 22.5 0 0 0 0
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Sr. | River Existing CETPs Under construction Proposed CETPs
No. | stretch CETPs
No. Capacity (in | No. Capacity (in No. Capacity (in
MLD) MLD) MLD)
Areas
Total 19 190.1 5 22 6 120.5

e Status of compliance and operation of the CETPs.
Ghaggar Catchment

Town No. of Industrial Status of Status of CETPs (existing,
industries Discharge ETPs under construction & proposed
(in MLD)
Naraingarh 10 0.002 All units have 0
Ambala 69 1.2 Installed Existing — 2 CETP of 5.5 MLD
ETPs capacity are complying as per
latest A/Rs
Jind No industry in 0 Existing- 1 CETP of 0.1 MLD
catchment of capacity is complying.
river/drains of Under construction-1 CETP of
Ghaggar 1.5 MLD capacity.

Shahbad 4 0.001 0

Pehowa 3 34 0

Kurukshetra 26 0.036 0

Kalka 8 0.01 0

Barwala 10 0.07 Existing- 1 CETP of 0.5 MLD
capacity and the same s
complying as per latest A/R

Panchkula 82 0.5 0

Sirsa 0 0 Under construction- 1 CETP of
1.5 MLD capacity.

Total 212 5.2

Yamuna Catchment

Town No. of Industrial Status of | Status of CETPs (existing, under
industries Discharge (In ETPs construction & proposed)
MLD)

Jagadhri/ 207 18.4 All units Under construction-1 CETP of 3

Yamunanagar have MLD capacity

Karnal 341 18.4 Installed 0

ETPs

Panipat 286 24.3 Existing- 3 CETPs are all
complying.

Sonepat 789 21.8 Existing- 4 CETPs of 25.2, 2
CETPs are complying and 2 CETP
is non complying.

Under construction- 1 CETP of 6
capacity.

Rohtak 89 1.4 Existing- 2 CETPs of 13 (1 CETP
of 3 MLD is under trial run and the
other CETP of 10 MLD at IMT
Rohtak is complying)

Jhajjar 311 5.4 Existing- 1 CETP of 12.5 MLD and

the same is complying.
Under Construction-1 CETP of 10
MLD capacity




Town No. of Industrial Status of | Status of CETPs (existing, under
industries Discharge (In ETPs construction & proposed)
MLD)
Gurugram 775 13.27 Existing- 2 CETPs of 55.2 MLD
and are complying.
Proposed- 3 CETPs of 30.5 MLD
capacity.
Nuh 39 1.5 0
Palwal 76 7.7 0
Faridabad 592 8.94 Existing- 2 CETPs of 11.1 MLD
are complying.
Proposed- 2 CETPs of 115
capacity.
Total 3505 121.11

The list is enclosed as under:-

Sr. Name of CETP Capacity | Deptt. |Analysis report] Compliance status
No. in MLD no. and date
River Yamuna
1 |(IE Rai, Sonepat 5 HSIIDC 573 dt. Complying
05.09.2022
2 |IE Barhi, Sonepat 16 HSIIDC 413 dt. Non-Complying
05.08.2022
3 [|E Kundli, Sonepat 4 HSIIDC 572 dt. Complying
05.09.2022
4 ||[E Murthal, Sonepat 0.2 HSIIDC 420 dt. Non-Complying
05.08.2022
5 [IMT Rohtak 10 HSIIDC 603 dt. Complying
09.09.2022
6 |[IE Kutana, Rohtak 3 HSIIDC Under trial run
7 ||E Panipat Refinery 2.5 HSIIDC Could not be functional, due to Non
Complex, Panipat availability of sufficient effluent
8 HSIIDC Sector 16-17, 12.5 HSIIDC 601 dt. Complying
Bahadurgarh 09.09.2022
9 [IMT faridabad 10.5 HSIIDC 639 dt. Complying
27.09.2022
10 |IMT Manesar, Gurugram 55 HSIIDC 650 dt. Complying
28.09.2022
11 [Sector-29, Unit-1, Panipat 21 HSVP 7014 dt. Complying
10.10.2022
12 Sector-29, Unit-Il, 21 HSVP 7010 dt. Complying
Panipat 10.10.2022
13 |Faridabad Electroplaters 0.6 Private 780 dt. Complying
Association 14.10.2022
14 |Industrial Area, Sector- 0.2 Private 651 dt. Complying
37, Gurugram 28.09.2022
River Ghaggar
15 |IE Barwala, Panchkula 0.5 HSIIDC 6569 dt. Complying
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Sr. Name of CETP Capacity | Deptt. |Analysis report] Compliance status

No. in MLD no. and date
31.08.2022

16 |Ambala Cantt. 0.5 HSIIDC 6564 dt. Complying
26.08.2022

17 |Saha, Ambala 5 HSIIDC 7038 dt. Complying
11.10.2022

18 |I. E. Jind 0.1 HSIIDC 6581 dt. Complying
01.09.2022

Other areas

19 |IMT Bawal, Rewari 225 HSIIDC 749 dt. Complying

12.10.2022
Total capacity 190.1

V. Solid Waste Management:

Total number of Urban Local Bodies and their Population.

There are 93 Municipalities in the State out of which MC, Manesar, Mandi

Adampur, Badhda, Seewan have
per annual report 2021, Solid

been recently notified as Municipalities. As
Waste Management 8766 TPD is daily

generation of Municipal Solid Waste and the population of all Municipalities is

1,02,99,000 as per Census 2011.

Current Municipal Solid Waste Generation.

As per annual report 2021, Solid Waste Management 8766 TPD is daily

generation. Brief status regarding
under:-

management of Solid Waste in ULBs is as

SWM Activities in State Quantity
Total No. of Wards 1642
Quantity of Solid Waste 8766 TPD
No. of wards with 100% Door to Door Collection 1625
No. of wards where segregation is initiated 1558
Quantity of Wet waste 3048 TPD
Quantity of dry waste 2285 TPD
Quantity of wet waste being processed 1950 TPD
Quantity of dry waste being processed 1775 TPD
No. of vehicles for D2D collection 4280
No. of vehicle with Compartment 3056
No. of vehicles with GPS 2969
No. of GVPs ldentified 851
No. of BWG identified 2022
No. of BWG processing on site 1312
No. of Solid Waste Challan collected in last three | Total 1550 challan of
months amounting Rs. 22,07,050/-
No. of Plastic Waste Challan collected in last three | Total 2868 challan of
months amounting Rs. 26,50,600

For processing of dry waste 97 M
been constructed in various Munici

aterial Recovery Facilities (MRF) has also
palities.

11




Number, installed capacity and utilization of existing MSW processing
facilities in TPD (bifurcated by type of processing eg- Waste to Energy
(Tonnage and Power Output), Compost Plants (Windrow, Vermi,
decentralized pit composting), bio methanation, MRF etc.

As per report submitted by ULBD, there are three existing operational
centralized Waste to Compost (WTC) processing facilities in the State at
Rohtak (175 TPD), Karnal (150 TPD) & Sirsa (25 TPD). Apart from the above,
two Bio-Methanation plants are operational in Faridabad (5TPD) & Karnal (10
TPD). One Bio-Gas plant of capacity 60 TPD is operational in Ambala.

Further, there are 3125 no. of compost pits having the capacity approx. 3500
TPD for processing of wet waste and horticulture waste in various MCs. In
addition, approx.11208 household pits have been constructed to encourage
the households for home composting in Ambala Sadar, Faridabad, Gurugram,
Kaithal, Karnal, Panchkula & Rohtak.

Further, Waste to Energy Plant at ISWM Sonepat-Panipat Cluster of 700 TPD
capacity has been commissioned on 16.08.2021. Approximate 8 MW
electricity is being generated in this plant.

Work of Waste to Energy Plant (2330 TPD) in Gurugram-Faridabad is also
under implementation.

Action plan to bridge gap between Installed Capacity and Current
Utilization of processing facilities (if Gap > 20%)

Integrated Centralized Waste Processing Approach (Cluster Wise) is being
adopted as a long-term approach, with an overall objective to setup regional
Waste to Energy, Waste to Compost + RDF processing facilities and Secured
Sanitary landfills for scientific disposal of Solid Waste. This approach is more
coveted considering the constraints posed by the decentralized approach and
its sustainability over long run.

As part of this approach, total 13 Clusters have been formed covering all the
93 ULBs of Haryana. Also, under this approach the projects will be set up on
PPP mode and single agency/concessionaire will be responsible for Door to
Door Collection, transportation, processing and disposal of Solid Waste for a
concession period of 22 years.

Currently 2 Waste to Energy Cluster Projects namely Sonepat-Panipat and
Gurugram-Faridabad have been awarded and construction of Sonepat-
Panipat Cluster (700 TPD) Waste to Energy project has been commissioned
on 16.08.2021. The Environmental Clearance of Gurugram-Faridabad (2300
TPD) Waste to Energy Projects has been granted. The construction of the
plant is likely to start soon. Once commissioned these two projects alone will
cater to 12 approx. 40% processing of entire waste being generated in the

State.

Remaining eleven (11) clusters are Open Technology Clusters. The details of
13 clusters are attached at Annexure-4.

Bioremediation of legacy waste lying at existing dump sites.
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Approximate 71.68 Lakh Metric Ton of legacy waste was lying at the dumping
sites in Municipalities, out of which 67.64 lakh M.T. i.e. 94% of total quantity of
the legacy waste is lying at 29 dumpsites in the State, which also includes 33
lakh MT legacy waste at Bandhwari, Gurugram. The bio-remediation works at
these 29 sites have been allotted to contractual agencies. Out of which work
has been started at 23 sites and will be started very soon at other 06 sites.
The remaining 4.04 lakh MT legacy waste is very small fractions of quantity
lying at 47 dumpsites which will be also processed by adopting suitable
technology. The detail of the same is as under:-
Status of bioremediation of legacy waste in the Municipalities of State of

Haryana
Sr. | Name of MC Estimated Estimated Status of work Quantity of
No. Quantity of Cost as waste
legacy waste per processed upto
(In Lakh MT) | agreement 15.08.2021 (in
(in Crore) MT)
1 Gurugram 33 -- Work in progress 1020158
2 Rohtak 5.2 25.67 work in Progress 435000
3 Ambala 6 35.73 Work in Progress 354957
4 Panchkula 3.96 375 Work in Progress 127556
5 Bahadurgarh 3.2 19.88 Work in Progress 83842
6 Narnaul 0.59 4.7 Work in Progress 59000
7 Kaithal 0.8 5.56 Work in Progress 60000
8 Gohana 0.42 2.68 Work in Progress 32532
9 Sirsa 0.45 3.44 Work in Progress 44530
10 Panipat 5 27.73 Work in Progress 68500
11 Palwal 0.21 1.26 Work in Progress 18000
12 Meham 0.14 1.11 Work in Progress 8424
13 | Yamunanagar 1.27 9.31 Work in Progress 57500
14 Fatehabad 0.47 3.24 Work in Progress 42011
15 Gannaur 0.25 1.59 Work in Progress 23500
16 Rewari 0.6 4.02 Work in Progress 36000
17 Assandh 0.15 0.88 Work in Progress 13400
18 Cheeka 0.18 1.01 Work in Progress 8000
19 | MandiDabwali 0.31 2.28 Work in Progress 8400
20 Jind 1 6.78 Work in Progress 20000
21 Kharkhoda 0.24 1.53 Work in Progress 4000
22 Nissing 0.15 0.94 Work in Progress 13800
23 Taraori 0.09 0.58 Work in Progress 2148.38
24 Gharaunda 0.2 1.23 Machinery under 0
Installation
25 Bhiwani 1.15 8.15 Machinery under 0
Installation
26 Nilokheri 0.11 0.69 Machinery under 0
Installation
27 | CharkhiDadri 0.25 2.1 Machinery under 0
Installation
28 Hisar 1.3 12.35 Machinery under 0
Installation
29 Karnal 0.95 5.84 Machinery under 0
Installation
Total 67.64 227.78 Total 24,81,258.38
say 24.81 Lakh
MT
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Approximate 24.81 lakh metric tonnes (36.67%) of legacy waste has already
been processed in the above mentioned Municipalities. MCs mentioned at Sr.
No. 24-29 above where zero quantity of legacy waste is shown as processed
Is due to the recent award/finalization of the contracts or due to some
technical difficulties such as mobilization & installation of machinery,
arrangement of labour etc. being faced by the concerned municipalities.
However, the requisite machineries are now under installation at these
dumpsites and the waste processing shall be started very soon.

The State Government has approved allocation of funds amounting to Rs.
262.67 Crore for the above mentioned municipalities. The 1st installment of
Rs.44.59 Crore has been released by the State Government to the Urban
Local Bodies Department to implement the necessary measures for this
purpose.

No. and capacity of C&D waste processing plants in TPD (existing,
proposed and under construction)

Presently Municipal Corporation, Gurugram has established a 300 TPD
Construction and Demolition Waste processing plant at Village Basai and the
capacity of the plant will be increased to 1500 TPD shortly. MC Gurugram has
signed agreements with two private contractors to collect and transport the
C&D waste from the household’s level to the designated C&D waste Plant.

Further, the concessionaire for establishment of 300 TPD C&D waste
management plant in Faridabad on PPP mode has also been finalized and
agreement has also been signed between concessionaire and Municipal
Corporation, Faridabad. The plant is likely to be commissioned by November
2022. As per the terms & conditions of agreement, the agency will start the
processing of C&D waste at tie up plant Ghaziabad within 2 months till the
commissioning of its plant in Faridabad.

Total no. of wards, no. of wards having door to door collection service,
no. of wards practicing segregation at source

As per report submitted by ULBD, there are total 1642 wards in MCs of
Haryana out of which 1625 wards have been covered with door to door waste
collection services. Out of the total wards, source segregation has been
initiated in 1558 wards.

Details of MSW treatment facilities proposed and under construction
(no., capacity, and technology).
Detall is attached at Annexure-4.

No. and area (in acres) of uncontrolled garbage dumpsites and Sanitary
Landfills.
The detail of dumpsites attached at Annexure-5.

No. and area (in acres) of legacy waste within 1km buffer of both side of
the rivers.
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No such data is available at present.

No. of drains falling into rivers and no. of drains having floating
racks/screens installed to prevent solid waste from falling into the rivers
The drains of MCs don't falls directly into the rivers. They ultimately join the

drains of irrigation and the drains of irrigation falls into the rivers. The MCs are
installing the wire mesh in the drains to prevent the solid waste from falling
into the drains. At present approximate 387 small drains have been

provisioned with wire mesh screens.
Status of ULB wise Management of Solid Waste

uLB

Total MSW
generation
in TPD

Total MSW
being processed
in TPD

Existing MSW facilities

Utilization Capacity of the
existing MSW facilities

Proposed MSW
Facilities &
Completion

Timeline

93

8766

6691.13

Municipal Corporation Sonepat
(Waste to Energy Plant)- 700

Total Utilization of the
existing capacity of the

Integrated Solid
Waste

TPD processing facilities: 3725 | Management
Municipal Corporation, Karnal | TPD as mentioned below: | Projects are
(Waste to Compost Plant)- likely to be
Capacity 150 TPD. Municipal completed upto
Municipal Corporation, Rohtak Corporation Sonepat | December
(Waste to Compost Plant)- (Waste to Energy)- | 2023.

Capacity 175 TPD.

700 TPD

Municipal Council, Sirsa (Waste Karnal, (Waste to
to Compost Plant)- Capacity 50 Compost)- 150 TPD
TPD. Municipal

Municipal Corporation Karnal

Corporation  Rohtak

(Bio-methanation Plant)- (Waste to Compost)-
Capacity 10 TPD 175 TPD

I0CL, Faridabad (Bio- [4. Municipal Council
methanation Plant)- Capacity 5 Sirsa (Waste to
TPD Compost)- 25 TPD
Suntan Biogas Plant, Ambala- Municipal

Capacity 60 TPD Corporation Karnal

Total no. of compost pits for
wet waste and horticulture

(Bio-methanation)- 10
TPD

processing - 3125 having the [6. 10CL Faridabad- 5 TPD
capacity approx. 3500 TPD. 7. Suntan Biogas Plant,
Total 97 MRF are established in Ambala- 60 TPD
ULBs having the capacity [8. Compost Pits- Approx.
approx. 2273 TPD 1280 TPD

9. MRF-1320TPD

VI. Bio-medical Waste Management:

e Total Bio-medical generation:
As per the annual report for 2021, total 21436 kg/day Bio Medical Waste is
generated in State of Haryana.

e No. of Hospitals and Health Care Facilities:
As per the annual report for 2021 there are 6586 no. of HCFs in State of
Haryana.

e Status of Treatment Facility/ CBMWTF:

As per the annual
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VIl. Hazardous Waste Management:

Total Hazardous Waste generation: 220987.09 tons
No. of Industries generating Hazardous waste- 4849
Treatment Capacity of all TSDFs

Incinerator (Kcal) - 2.5 Million.

Landfill (MTA) — 32 years

Avg. Quantity of Hazardous waste reaching the TSDFs and Treated

Hazardous waste reaching TFDFs Hazardous waste treated
Landfill -14372 MT Landfill -14372 MT
Incineration — 15150.8 MT Quantity Incinerated — O

Details of on-going or proposed TSDF- Details given at Annexure-6

VIll.Plastic Waste Management:

Total Plastic Waste generation:
As per the annual report, 2021 of PWM Approximate 179406.47 TPA.

Treatment/ Measures adopted for reduction or management of plastic
waste:

At present plastic waste is being channelized through MRF centres
established in MCs.

. Details of Alternate Treatment Technology being adopted by the

State/UT

The Nodal Department for execution of Bio/Phyto- Remediation idenfied. The
SPV also asked the Department to submit the locations where the phyto
remediation/bio-remediation wherever feasible.

ULB Department has started bio/phyto remediation works in the drains in
Municipal Corporation, Yamuna Nagar — Jagadhri, as a pilot project, which will
be replicated at other places. Municipal Corporation of Sonepat has also
invited tenders for the bio/phyto remediation of drains. Similarly, Municipal
Corporations of Gurugram and Faridabad are in the process of preparing the
proposals for bio/phyto remediation. Municipal Corporation of Panipat has
already floated the tenders for the process in their jurisdiction. GMDA has
also initiated a pilot project as an interim treatment for untreated discharge of
Leg | via geo-synthetic dewatering tubes in consultation with CPCB. PHED
has undertaken the in-situ phyto/bio remediation in its new STPs at Indri and
Beri. Chief Secretary, during the review meeting held, has also directed that
all concerned Departments shall expedite the work on Bio/Phyto-Remediation.

Identification of polluting sources including drains contributing to river
pollution and action as per NGT order on in situ treatment:
There are locations where the untreated/partially treated effluent is joining the

main drains discharging into rivers. The action plans for control of pollution at
these points is required to be submitted by Concerned Departments.
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River Ghaggar

Deptt. Total Status of Action Plan
locations Submitted Not submitted Not submitted Time Action plan not
action plan Action plan Bound action plan required/completed
PHED 51 17 4 7 23
D&P 137 51 0 18 68
HSVP 12 0 4 1 7
ULBD 43 5 0 6 32
HSIIDC 2 0 0 0 2
HP State 1 0 1 0 0
HSPCB 5 0 0 0 5
Forest 1 0 1 0 0
Deptt.
UT-CHD 2 0 2 0 0
254 73 12 32 137

River Yamuna

Deptt. Total Status of Action Plan
locations Submitted Not submitted Not submitted Action plan not
action plan Action plan time bound required/ completed
PHED 14 0 0 0 14
D&P 23 2 0 0 21
HSVP 3 0 0 0 3
ULBD 62 46 0 0 16
HSPCB 17 0 7 0 10
HSIIDC 2 0 0 0 2
Industry 1 0 1 0 0
Deptt.
Haryana 3 0 0 1 2
Roadways
Total 125 48 8 1 68

XI. Details of Nodal Officer appointed by Chief Secretary in the State/UT:
Member Secretary, Haryana State Pollution Control Board.

XIl. Details of meetings carried under the Chairmanship Chief of Secretary in
the State/UT:
Regular CS meetings are being held to review the progress of Yamuna and
Ghaggar Action Plans. 14 Meetings held so far on 29.08.2019, 20.12.2019,
05.02.2020, 13.03.2020, 22.06.2020 17.07.2020, 06.08.2020, 08.09.2020,
08.12.2020, 12.02.2021, 02.08.2021, 28.03.2022, 06.05.2022, 27.07.2022
and 20.10.2022.

Xlll.Latest water quality of polluted river, its tributaries, drains with flow
details and ground water quality in the catchment of polluted river.

Ghaggar

(a) Water quality and flow of major drains joining river Ghaggar

Name of drain latitude/ Flow BOD F. Coli
Longitude (in MLD) (mgll)
Discharge of STP, Sec-28, Panchkula 30.642798/ 8.5 55 1300

at Vill- Kakrali, Punjab. (PKL-RDQ-023) | 76.874462

MDC drain before entering into Punjab | 30.680110/ 30 98 4100
area near Raipur Kalan Temple carrying | 76.821592
effluent of colonies of Haryana,

17




Sr. Name of drain latitude/ Flow BOD F. Coli
No. Longitude (in MLD) (mg/l)
Chandigarh, U.T (PKL-RDQ-033)
3 | Singh Nallah choe before entring 30.664066/ 55 102 4900
punjab near Mamta Enclave, Near 76.843880
Slaughter house Panchkula (PKL-
RDQ-038)
4 | Ambala Drain near Motor Market, 30.388012/ 13 1700
Ambala City (AMB-RDQ-008) 76.790604 39.75
5 Ghail drain at Samaspur, Ambala 30.333736/ 18 1700
(AMB-RDQ-011) 76.667902 17.95
6 | Markanda River Bhagal Bridge. 76026.218/ 35 56000
(Longitude 76026.218" and Latitude 30005.025 4890
30005.025") (KTL-RDQ-002)
7 | Cheeka Drain/Old Ghaggar Creek 76.232452/ 19.56 35 62000
(KTL-RDQ-008) 30.064188
8 | Sagar Para Drain before mixing in 76011.249/ 25 35 62000
Ghaghar river, Village Sagra. 29052.976
(Longitude 76011.249" and Latitude
29052.976') (KTL-RDQ-011)
9 | Kaithal drain before mixing River 76006.831 / 25 65000
Ghaggar at Khanauri. (Longitude 29050.731 1025.7
76006.831" and Latitude 29050.731") '
KTL-RDQ-015
10 | Discharge of Ratia Town through drain | 29.711468 / 5 400
(Longitude 29.711468 and Latitude 75.551894 4.00
75.551894) HSR-RDQ-006
11 | Discharge of Jakhal (29.786392, 29.787241/ 3 30 280
75.826893) (HSR-RDQ-002) 75.827388
12 | Discharge of 7.5 MLD STP PHED 29.489644/ 0.05 6.5 1200
Ellenabad, Sirsa into River Ghaggar 74.741455
(HSR-RDQ-018)
(b) Water quality and flow of river Ghaggar
Sr. Drains meeting with river Ghaggar Latitude/ Flow BOD F. Coli
No. Longitude (In MLD) (mgl/l)
1 | Ghaggar River at Haryana Himachal | 30.742182/ 1475 7.8 1700
Border (Ghaggar River at Morni) (PKL- | 76.742182
RDQ-014)
2 | Ghaggar before meeting Kaushlaya | 30.639975/ 1285 8 1700
River (Burajkottian Zone, Panchkula) | 76.872849
(PKL-RDQ-015)
3 | Ghaggar River D/S after meeting | 30.740980/ 1380 4.2 1400
Kaushalya River (NWMP-Station Code- | 76.909826
1885) (PKL-RDQ-017)
4 U/s of Ghaggar river before meeting | 30.613894/ 1406.5 5.6 1300
discharge of STP Sec-28 at Kakrali, | 76.836044
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Sr.
No.

Drains meeting with river Ghaggar

Latitude/
Longitude

Flow
(In MLD)

BOD
(mg/l)

F. Coli

Punjab. (PKL-RDQ-022)

D/S of Ghaggar river after meeting
discharge of STP Sec-28 at Kakrali,
Punjab. (PKL-RDQ-024)

30.642798/
76.874462

1415

6.8

800

Ghaggar River before meeting Ambala
Drain (AMB-RDQ-007)

30.402314/
76.743059

23.88

6.8

500

Ghaggar River after meeting Ambala
Drain (AMB-RDQ-009)

30.398033/
30.398033

63.63

9.0

400

Ghaggar River before mixing Ghail
drain at Samaspur (Ambala) (AMB-
RDQ-010)

29.71135/
75.552123

63.63

7.2

1200

Ghaggar River after mixing Ghail Drain
at Samaspur (Ambala) (AMB-RDQ-012)

30.332689/
76.668607

81.58

8.5

1200

10

Ghaggar River before meeting river
Markanda at Village Chiali. (Longitude
76025.974' and Latitude 30007.695")
(KTL-RDQ-001)

76025.974/
30007.695

15061

30

58000

11

Ghaggar River after mixing Markanda
River at village Dhandota. (Longitude
76022.571' and Latitude 30005.410
(KTL-RDQ-003)

76022.571/
30005.410

19951

30

61000

12

Ghaggar River before mixing of cheeka
Drain (Longitude 76.232452' and
Latitude 30.064188") (KTL-RDQ-007)

76.232452/
30.064188

19951

30

48000

13

Ghaggar River after mixing of cheeka
Drain (Longitude 76.232452' and
Latitude 30.064188") (KTL-RDQ-008)

76.232452 /
30.064188

19970.56

35

62000

14

Ghaggar River before mixing Sagar
Para Drain at Village Rasoli. (Longitude
76010.173' and Latitude 29054.305")
(KTL-RDQ-010)

76010.173/
29054.305'

0.00

27

52000

15

Ghaggar River after mixing of Sagar
Para Drain at Village Rasoli. (Longitude
76010.135' and Latitude 29053.548")
(KTL-RDQ-012)

76010.135/
29053.548

25

35

62000

16

River Ghaggar before mixing Kaithal
drain at Khanauri. (Longitude
75000.061' and Latitude 29050.754")
(KTL-RDQ-013)

75000.061 /
29050.754

0.00
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68000

17

River Ghaggar after mixing Kaithal
Drain into River Ghaggar. (Longitude
76006.663' and Latitude 29050.723)
(KTL-RDQ-018)

76006.663 /
29050.723

1025.7

20

36000
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Sr. Drains meeting with river Ghaggar Latitude/ Flow BOD F. Coli

No. Longitude (In MLD) (mg/l)

18 River ~ Ghaggar before  meeting | 29.693333/ 7073 7.2 1700
discharge of Ratia. (HSR-RDQ-005) 75.580474

19 River Ghaggar after meeting of | 29.716549/ 7077 7 2100
discharge of Ratia. (HSR-RDQ-007) 75.549705

20 River  Ghaggar before  meeting | 29.786392/ 7121 40 90000
discharge of Jhakhal (29.786392, | 75.826893
75.826893) (HSR-RDQ-001)

21 River Ghaggar after meeting discharge | 29.786392/ 7124 32 42000
of Jhakhal (29.786392, 75.826893) | 75.826893
(HSR-RDQ-003)

22 River Ghaggar before discharge of 7.5 | 29.457123/ 0 6 1300
MLD STP PHED, Ellenabad Sirsa | 74.677554
(HSR-RDQ-017)

23 River Ghaggar after discharged of 7.5 | 29.489821/ 6.8 2100
MLD STP PHED, Ellenabad Sirsa | 74.746049 2

(HSR-RDQ-019)

(C) Ground water quality status in the vicinity of river Ghaggar.
Ground water quality is being monitored at 78 locations in the catchment of
river Ghaggar by HSPCB. Out of total 78 locations, ground water is found fit for
drinking at 70 locations and non complying at 8 locations. Directions have already
been conveyed to all the task forces to cap such water sources and a display board
mentioning that “Water is not for drinking purpose” may be placed.

Sr. Region No. of points Complying Non-complying
No. monitored

1 Panchkula 7 7 0

2 | Ambala 7 7 0

3 |Jind 2 0 2

4 | Kaithal 15 14 1

5 Kurukshetra 1 1 0

6 Hisar 5 0 5

7 | Sirsa 23 23 0

8 Fatehabad 18 18 0

Total 78 70 8
River Yamuna
(a) Water Quality and flow of drains joining river Yamuna
Sr. Name of drain latitude/ Flow BOD F. Coli
No. Longitude | (in MLD) | (mg/l)
1. Dhanaura Escape before meeting River | 29.73336/ 109 10 2700
Yamuna, Village Jarauli, Karnal (KRN- | 77.12788
RDQ-002)
2. Drain  No.2 before meeting river |29.280218/ 30 4300

Yamuna at vill. Khojkipur (PNP-RDQ- |77.120858 163.76

008)
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Sr. Name of drain latitude/ Flow BOD F. Coli
No. Longitude | (in MLD) | (mgl/l)
3. Drain no. 6 before entry in Delhi (SNP- | 28.890391/ 1223 88 2200
RDQ-001) 77.109702 '
4. Entry point of Mungeshpur drain in Delhi | 28.669716/ 32 72000
Territory, back side of Sainik School, |76.949466 6525
Bypass, Bahadurgarh, Distt. Jhajjar
(BDH-RDQ-001)
5. Entry point of KCB drain in Delhi |28.650667/ 27 77000
Territory, Near MCD Toll Tax point, |76.937005 5600
VPO-Lowa Siddhipur, Distt. Jhajjar
(BDH-RDQ-002)
6. Entry point of Drain No. 8 in Delhi | 28.535362/ Nil 40 82000
Territory, Near Dhansa Store of | 76.869600
Executive Engineer, Irrigation & Flood
Control Deptt. of Delhi Govt., VPO-
Lohat, Distt. Jhajjar (BDH-RDQ-003)
7. Leg | Drain, before meeting Najafgarh | 28.531019/ 6.05 45 2700
Drain Gurgaon (GRN-RDQ-002) 77.001858
8. Leg Il Drain, before meeting 28.508322/ 44.14 75 13000
Najafgarh Drain Gurgaon (GRN- 76.975010
RDQ-005)
9. Leg Il (Badshpur) Drain before meeting | 28.484470/ 219.92 62 6100
Najafgarh Drain Gurgaon (GRN-RDQ- |76.953334
008)
10. | Budhiya Nala before meeting river | 28.382511/ 86 7400
Yamuna, at Vill. Manjhawali, Faridabad | 77.481014 | 8683.38
(FBD-RDQ-010)
11. | Gaunchi Drain before River Yamuna, |27.914783/ 41 6100
Palwal (PWL-RDQ-005) 77517323 | 8703.93
(b) Water Quality and flow of river Yamuna
Sr. | Drains meeting with river Yamuna latitude/ Flow (in | BOD F.Coli
No. Longitude | Cusecs) | (mg/l)
1 |River Yamuna before meeting Maskara | 29.726992/ 5942 5.2 1200
Nallah, upstream, Kalanaur (YMN-RDQ- 77.13079
001)
2 |River Yamuna after meeting Maskara | 30.068276/ 6052 6.8 1200
Nallah, Down Stream, Kalanaur (YMN- | 77.348271
RDQ-003)
3 |River Yamuna before meeting Dhanaura 29.73327/ 16330 6.5 900
Escape upstream, Karnal (KRN-RDQ- 77.1277
001)
4 | River Yamuna after meeting Dhanaura | 29.72592 / 16470 7.8 3300
Escape downstream, Karnal (KRN-RDQ- 77.13278
003)
5 | River Yamuna before meeting the 658.4 4.2 800
discharge of Drain No. 2 at Vill. Sanjoli
(PNP-RDQ-007)
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Sr. | Drains meeting with river Yamuna latitude/ Flow (in | BOD F.Coli

No. Longitude | Cusecs) | (mg/l)

6 |River Yamuna after meeting the discharge 28.86158/ 669.3 3.2 600
of Drain No. 2 near Vill. Khojkipur. (PNP- | 77.206427
RDQ-009)

7 |River Yamuna before meeting Diversion | 28.884931/ 41270 6.2 900
Drain no. 8 (SNP-RDQ-002) 77.147185

8 |River Yamuna after meeting Diversion | 28.379079/ | 41870 3.5 absent
Drain No. 8 at Palla (SNP-RDQ-004) 77.486982

9 |Yamuna River upstream before Budhiya | 28.384703/ 35424 30 6200
Nalah at Vill. Manjhawali, Faridabad | 77.489578
(FBD-RDQ-009)

10 |Yamuna River downstream after meeting | 28.372917/ 35489 33 7500
Budhiya Nalah at Vill. Manjhawali, | 77.487966
Faridabad (FBD-RDQ-011)

11 |River Yamuna D/S before Gaunchi Drain | 27.914783/ 35489 43 5000
(PWL-RDQ-004) 77.517323

12 |River Yamuna D/S after Gaunchi Drain | 27.909736/ 35573 32 6700
(PWL-RDQ-006) 77.521114

(C) Ground water quality status in the vicinity of river Yamuna.

Ground water quality is being monitored at 76 locations in the catchment of
river Yamuna by HSPCB. Out of total 76 locations, ground water is found fit for
drinking at 50 locations and non complying at 26 locations. Directions have
already been conveyed to all the task forces to cap such water sources and a
display board mentioning “Water is not for drinking purpose” may be placed.
The same has been compiled by the task forces.

Sr. Region No. of Points Complying Non-Complying
No. monitored
1 | Panipat 9 6 3
2 | Faridabad 8 8 0
3 | Ballabgarh 6 1 5
4 | Palwal 8 2 6
5 | Gurgaon 10 10 0
South
6 | Gurgaon 8 8 0
North
7 | Karnal 5 5 0
8 | Yamuna 3 3 0
Nagar
9 | Nuh 1 0 1
10 | Sonepat 11 6 5
11 | Bahadurgarh 7 1 6
Total 76 50 26

XIV. Ground water regulation:
The
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industries are being persuaded

to obtain permission

from




XV.

(@)

CGWA/HWRA for extraction of ground water.

Good irrigation practices being adopted by the State:

The major demand for river water is for Irrigation purposes and accordingly
the State of Haryana has taken initiatives for water efficient farming
practices which are given as under:-

Project of Recycle and Ruse of Treated Wastewater for Irrigation
Purpose
The State is in the process to set up system to reuse the treated sewage.

The Irrigation Department has submitted the progress report regarding
projects of utilization of treated sewage of STPs. The details are as
under:-

The Govt. has accorded approval to the consolidated project (Ghaggar
and Yamuna Action Plan) on 04.01.2020 for Rs. 1098.25 Crore.

35 STPs (20 in Yamuna and 15 in Ghaggar) have been selected for
installing micro irrigation system with combined treatment capacity of
338.85 MLD and a project has been sanctioned by Govt. of India namely
“STP Micro lIrrigation Project under NABARD assisted Micro Irrigation
Fund” for Rs. 490 Crores and shall be completed by 2023-24.

The Administrative Approval of 28 STPs has been accorded by the Govt.
Tenders for around 21 STPs have been floated and tenders for 11 STPs
have been approved. Work of these STPs is likely to be started shortly.
Estimate of remaining STPs is under process and tender will be called
soon.

Regarding remaining STPs, the five years action plan will be prepared
soon. List is enclosed as Annexure-7.

The list of projects in 35 STPs is given as under:-

Sr. No. | Name of District Name of STP Capacity of STP (in MLD) Treatment technology
1 Ambala Barara 6 MBBR
2 Ambala Naraingarh 5 MBBR
3 Hisar Hansi 12.5 MBBR
4 Hisar Hisar sec-3 10 MBBR
5 Jind Narwana 5 MBBR
6 Kaithal Gulha 10 SBR
7 Kaithal Kaithal 10 SBR
8 Fatehabad Fatehabad 10 MBBR
9 Fatehabad Tohana 10 MBBR
10 Fatehabad Jakhal 3 SBR
11 Fatehabad Ratia 6.5 MBBR
12 Panchkula Kalka 4.75 MBBR
13 Panchkula Pinjor 5 MBBR
14 Sirsa Sirsa 15 SBR
15 Panipat Panipat 25 SBR
16 Charkhi Dadri Charkhi Dadri 5 MBBR
17 Bhiwani Badra 10 MBBR
18 Gurugram Behrampur 60 MBBR
19 Jhajjar Jhajjar 6.5 MBBR
20 Jhajjar Salhwas 5 MBBR
21 Rewari Rewari 6.5 MBBR
22 Rewari Rewari 8 MBBR with Dual Mode

Filter
23 Mahendargarh Nangal 6.5 MBBR
Chaudhary
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Sr.No. | Name of District Name of STP Capacity of STP (in MLD) Treatment technology
24 Mahendargarh Narnaul 7.5 MBBR
25 Rohtak Rohtak 10 MBBR
26 Bhiwani Kairu 10 MBBR
27 Jind Jind 15 MBBR
28 Karnal Karnal 10 MBBR
29 Karnal Karnal 8 MBBR
30 Yamuna Nagar Radaur 3.5 MBBR
31 Faridabad Ballabgarh 18 MBBR
32 Mewat Punhana 4.5 MBBR
33 Mewat Nuh 3.6 MBBR
34 Palwal Hathin 4.5 MBBR
35 Sonipat Sector-23 10 MBBR

TOTAL 338.85

(b)

XVI.

XVILI.

Installation of community based solar/grid powered mirco-irrigation
infrastructure in existing canal commands

Six communities based solar/grid powered mirco-irrigation facilities have
been installed for Irrigation of 768 hectare land.

In order to implement project of Micro Irrigation (MI) speedily, Government
has decided to adopt bottom up approach i.e. 100% consent of
stakeholders (farmers) for adoption of Ml system shall be taken before
execution of the project. The farmers or group of farmers who come
forward with the chak of minimum 25 acres to adopt micro irrigation in their
fields and also give consent to provide land free of cost for construction of
tank for storage of water as per requirement of the chak for micro irrigation
activity, Government shall provide all infrastructures like: laying of
pipelines, construction of storage tanks, solar pumps etc free of cost &
95% subsidy shall be provided to on-farm drip and sprinkler micro irigation
components. The web portal for online application of farmers has also
been launched.

Demarcation of Floodplain and removal of illegal encroachments:

All the construction activities are banned on river Yamuna/Ghaggar Flood
Plains and no encroachment on river Yamuna is allowed as per section 45
of Haryana Canal and Drainage Act, 1974. However, if any encroachment
exists on river Yamuna/Ghaggar is immediately removed in accordance of
this Act.

Maintaining minimum e-flow of river:
River Ghaggar
It is brought out that Ghaggar River is not a perennial river and

discharge varies from zero to maximum during flood seasons. Around 15-
20% of the lowest possible discharge in the lean season is required for
maintaining E- flow. In our case the discharge varies from zero to
maximum so maintaining E-flow is not possible. However, the monthly flow
of all the major drains joining river Ghaggar is being measured regularly on
monthly basis.

River Yamuna
It has been reported by the Irrigation and Water Resources
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Department, Haryana that as per MoU dated 12.05.1994 signed among
the States of UP, Haryana, Rajasthan, Himachal Pradesh & NCT of Delhi,
a minimum discharge of 352 cusec water is released in Yamuna river from
Hathnikund barrage at lean period also to maintain the E-flow of river
which was in accordance with the guidelines of Ministry of Water
Resources, River Development & Ganga Rejuvenation, Govt. of India in
compliance of the order of Hon’ble NGT dated 11.06.2015. However, in
case excess discharge is received at HKB (in monsoon seasons) in
comparison to capacity of channel, then this excess discharge is released
into river Yamuna through Somb Nadi and the indented supply is released

in the channel.

XVIII. Plantation activities along the rivers:

River Ghaggar

Urban Estate Wise Plantation Done in HSVP Area

Sr. Name of U/E Plantation Plantation Plantation
No. done in the Done in Year Done in Year
Year 2018-19 2019-20 2020-21
1 Panchkula 5000 7820 3993
2 Ambala 1500 3626 3344
3 Pehowa 0 0 0
4 Naraingarh 0 0 0
5 Kurukshetra 2000 3472 1870
6 MTS Gulha 0 0 0
7 MTS Pundri 0 0 0
8 Kaithal 1000 3160 1880
9500 18078 11087

Plantation done in catchment of River Ghaggar by Forest Department
in 2021-22
Forest Department has selected around 79 villages in the catchment areas of
river Ghaggar and has proposed to plant around 6 lakh plants in the coming
season. The sites for development of Parks have also been identified and a
plan has also been prepared. The details are as under:-

Sr. Name of District No. of village | No. of plants to No. of plants
No. be planted planted till date
1 Panchkula 11 331596 330466
2 Ambala 11 138146 138146
3 Kaithal 6 13200 3050
4 Fatehabad 34 58295 58295
5 Sirsa 17 199450 70860
Total 79 740687 600817

River Yamuna

Urban Estate Wise Plantation Done in HSVP Area

Sr. | Name of U/E
No.

Plantation Done
in Year 2018-19

Plantation Done
in Year 2019- 20

Plantation Done
in Year 2020- 21

1 Jagadhri /

500

1178

1347
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Sr. | Name of U/E Plantation Done| Plantation Done | Plantation Done
No. in Year 2018-19 | in Year 2019- 20 | in Year 2020- 21
Yamunagar

2 Shahabad 0 0 0

3 Karnal 5000 2810 4900

4 Faridabad 14300 22490 14900

5 Palwal 100 300 360

6 Rojka Meo 500 100 64
20400 26878 21571

Plantation done in catchment of river Yamuna by Forest Department in 2021-22.

Forest Department has selected around 188 villages in the catchment areas
of river Yamuna and has proposed to plant around 1.4 Cr. plants in the coming
season. The sites for development of Parks have also been identified and a plan

has also been prepared. The details are as under:-

Sr. Name of No. of No. of plants No. of plants
No. District village to be planted planted till date

1 Yamuna Nagar 124 1245145 1245145

2 Karnal 19 8500 8500

3 Panipat 16 67948 67948

4 Sonepat 19 26500 22839

5 Faridabad 4 36500 46000

6 Palwal 6 12058 12058

Total 188 1396651 14025490

XIX. Development of biodiversity park:

River Ghaggar
District Name Areas in Acre.
Panchkula | i) World Herbal Forest, Morni 12500
i) Kapoor Vatika at Mallah 25
iif) Thapli Herbal Park at Village Thapli 10
iv) Tikka-Tal Herbal Park 20
Fatehabad | i) Mulethi Vatika at Gilakhera 14
i) Er. Kanwar Sain Gupta Herbal Park at Tohana 25
Sirsa i) Bahera Vatika at Village Fulkan Village 17
Total 12611
River Yamuna
District Names Area in Acre
Yamuna i) Rudraksh Vatika at village Chuharpur 184
Nagar i) Adi Badri Herbal Park 10
Karnal i) Ashok Vatika at Gharaunda 5
i) Indri Herbal Park 10
Panipat i) Bilva Vatika at Pati Kalyana Village 14
Sonipat i) Amaltas Vatika Pati Kalyana Village 8
i) Khanpur Kalan Herbal Park 12
Faridabad i) Ratanjot Vatika at Gurugram Canal at 10
Faridabad
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District Names Areain Acre
Palwal 0

Total 253
XX. Reuse of Treated Water:

The State is in the process to set up system to reuse the treated sewage.
Detalls are given in point XV (a).

XXI.  Model River being adopted by the State & Action Proposed for
achieving the bathing quality standards:
Both Ghaggar and Yamuna river stretches.

XXIl. Status of Preparation of Action Plan by the 13 Coastal States:
NA

XXIll. Regulation of Mining Activities in the State/UT:
Action taken report in compliance with the Environment & Monitoring
Guidelines for Sand Mining Policy, 2020.

District Period | Vehicle seized in | Vehicle Penalty Complaint FIR
illegal released imposed lodged lodged
mining/illegal against against
transportation of illegal illegal
mineral minors minors

Panchkula, Ambala, | Sept, 101+ (2 only trolly) 12+9 (on 2981450 32 15

Yamuna Nagar, | 2022 Superdari)

Kurukshetra/Kaithal,

Panipat/Karnal, Sonepat,

Faridabad/Palwal

Name of | Period Details of regulation of mining | Violation | Action taken Remarks

District activities identified

PKL Sept, 2022 | 1. Boundary Pillars are installed Nil Nil Mining activities
surrounded the contract area. closed from 1St July

2. Weight Bridges istalled at to 15 Sept. (due to
every lease. rainy season)

3. CCTV installed at entry and From 16%
exit point. September  Mining

4. Dispatch of mineral with e- Aacctivities running.
rawana.

5. Regular checking of by
contract area of field staff.

Ambala Sept, 2022 | 1. Regulation checking for day Yes Fine imposed or | lllegal mining
and night as well as surprised FIR lodged | operation is closed
checking. against persons | since  01.07.2020

2.  Mineral transportation with e- involved in | but some periodic
rawana illegal cases of illegal
3. MDL is mandatory for sale mining/transport | mining by local
and purchase of mineral by ation of illegal | villagers were also
screening plant. mineral. noticed/found and
action has been
taken against them,

by this office.

Yamuna | Sept, 2022 | It is informed that the mining Nil Nil Nil

Nagar operations are suspended by the

mining blocks (river bed) from
15.07.2022 due to rainy season in
the District Yamuna Nagar.

KKR/KTL | Sept, 2022 Nil Nil Nil Nil

PNP/KNL | Sept, 2022 |1. 50% Boundary pillars are Nil Nil Mining activities at
installed surroundings the village Lalupura and
contract area. Faridpur by unit no.
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Name of | Period Details of regulation of mining | Violation | Action taken Remarks

District activities identified
2. Weight bridges are installed at 4, Karnal.
every point.
3. CCTV installed at entry and
exit point.
4. Dispatch of mineral with e-
rawaana.
5. Regular checking done by
Field Staff.
SNP Sept, 2022 |1. Boundary Pillars are installed No No Nil

surrounded the contract area.
2. Weight Bridges istalled at

every lease.

3. CCTV installed at entry and
exit point.

4. Dispatch of mineral with e-
rawana.

5. Regular checking of by
contract area of field staff.

Faridaba | Sept, 2022 Nil 01 Issue demand Recover of illegal
d/Palwal notice to penalty | penalty Rs. 94868/-
of ord clay with GRN No.
excavation 94571125 dt.
village Sehroal 20.09.2022
distt. Palwal

XXIV. Action against identified polluters, law violators and officers
responsible for failure for vigorous monitoring.
Action by HSPCB

v' Ghaggar

e No. of industries inspected - 242

e No. of closure order issued against violating units - 215

e No. of violating units prosecuted - 64

e No. of violating units against whom EC imposed - 42

e Amount of EC Imposed - 7.8 Crore
= Yamuna

e No. of industries inspected - 1402

e No. of closure order issued against violating units - 1103

¢ No. of violating units prosecuted - 358

e No. of violating units against whom EC imposed - 233

e Amount of EC Imposed - 86.8 Crore
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Status of existing STPs in the catchment of river Ghaggar

Annexure-1

Sr. | Name and Region of STPs Deptt. | Existing Date of Latest
No. STP and sampling Compliance
Capacity Status
(MLD)
Ambala
1 | 3.00 MLD STP Naya Gaon , Unit.l, PHED 3 24.09.2022 Non-
Ambala City by PHED in Janurary, Complying
2011
2 | 3.25 MLD STP Naya Gaon, Unit.ll PHED 3.25 24.09.2022 Non-
Ambala City by PHED in 1.4.2016 Complying
3 | 5 MLD Baldev Nagar , Unit.I , Ambala | PHED 5 19.09.2022 Non-
City by PHED 1.12.2012 Complying
4 | 3.25 Baldev Nagar , Unit.Il ,Ambala PHED 3.25 19.09.2022 Non-
City by PHED in 1.4.2016 Complying
5 | 5 MLD Moti Nagar, Unit.l, Ambala PHED 5 24.09.2022 Non-
City by PHED in June 2010 Complying
6 | 5MLD STP Moti Nagar , Unit.Il , PHED 5 24.09.2022 Non-
Ambala City by PHED Ambala in Complying
1.8.2016
7 | 6 MLD STP Modal Town, Ambala PHED 6 24.09.2022 Non-
City by PHED in 1.7.2012 Complying
8 | 3.25 Nasirpur Ambala City by PHED PHED 3.25 24.09.2022 Non-
in 31.9.2016 Complying
9 | 0.25 MLD Sadopur , Ambala PHED PHED 0.25 24.09.2022 Complying
in 31.12.2016
10 | 3.00 MLD Devi Nagar , Ambala City PHED 3 28.09.2022 Non-
by PHED on 31.5.2013 Complying
11 | 3 MLD STP Nariangarh , Ambala by PHED 3 23.08.2022 Non-
PHED in 1.7.2014 Complying
12 | 2 MLD STP Sec.7, Urban Estate , HSVP 2 24.09.2022 Complying
Ambala City Ambala by HUDA in
10.9.2015
13 | 5 MLD STP Ambala by HSVP HSVP 5 Complying
Kurukshetra
14 | 25 MLD STP Thanesar, Kurukshetra PHED 25 16.09.2022 Complying
by PHED in 31.05.2019
15 | 8 MLD STP Model Town, Pehowa PHED 8 16.09.2022 Non-
Kurukshetra by PHED in May dt. Complying
2015
16 | 11.5 MLD STP Ladwa Road , PHED 115 16.09.2022 Complying
Shahbad Kurukshetra by PHED in
May, 2016
17 | 15 MLD STP Kurukshetra by HSVP HSVP 15 16.09.2022 Complying
Panchkula
18 | 4.5 MLD Kalka Panchkula by PHED PHED 4.5 13.09.2022 Non-
in 30.3.2015 Complying
19 | 0.25 MLD Kalka Panchkula by PHED | PHED 0.25 13.09.2022 Non-
in 28.5. 2017 Complying
20 | 5 MLD STP Nalagarh Road, PHED 5 13.09.2022 Complying
Manakpur, Pinjore Panchkula by
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Sr. | Name and Region of STPs Deptt. | Existing Date of Latest
No. STP and sampling Compliance
Capacity Status
(MLD)
PHED 31.1.2015
21 | 18 MLD STP Panchkula by HUDA in HSVP 18 13.09.2022 Non-
31.12.2002 Complying
22 |39 MLD STP Panchkula by HUDA in | HSVP 39 13.09.2022 Complying
Nov. 2011
23 | 15 MLD STP Sector- 28, Panchkula HSVP 15 13.09.2022 Complying
by HUDA in 2012
24 | 9 MLD STP Garrison Engineer , GE 9 13.09.2022 Complying
Chandimandir Panchkula in April
2012
Jind
25 | 15 MLD STP by PHED Jind in Jan, PHED 15 13.09.2022 Non-
2009 Complying
26 | 3.5 MLD Patiala Road , Narwana by PHED 3.5 28.09.2022 Non-
PHED in Jan, 2011 Complying
27 | 3.75 MLD STP Narwana Jind by PHED 3.75 28.09.2022 Non-
PHED in Jan, 2011 Complying
28 | 02 MLD STP, PHED , Dablain Road, PHED 2 28.09.2022 Non-
Narwana, Jind (24.5.2017) Complying
29 | 2 MLD STP Uchana Jind by PHED in | PHED 2 28.09.2022 Non-
22.2.2012 Complying
30 | 1.5 MLD Uchana by PHED in PHED 1.5 28.09.2022 Non-
31.5.2013 Complying
31 | 5MLD STP Jind by PHED in PHED 5 28.09.2022 Non-
1.4.2016 Complying
32 | 7 MLD STP, Jind by PHED in PHED 7 13.09.2022 Non-
30.11.2019 Complying
33 | 9 MLD STP Safidon , Jind by PHED PHED 9 13.09.2022 Complying
in 31.05.2018
34 | 10 MLD by HUDA Jind in 27.12.2014 HSVP 10 13.09.2022 Complying
Kaithal
35 | 10 MLD STP Cheeka, Kaithal by PHED 10 29.09.2022 Complying
PHED in 1.4.2013
36 | 10 MLD STP, Jind Road Kaithal by PHED 10 29.09.2022 Complying
PHED in September, 2012
37 | 10 MLD STP Manas Road, Kaithal by | PHED 10 29.09.2022 Complying
PHED in June , 2006 (MBBR)
38 | 10 MLD Manas Road,Kaithal bby PHED 10 29.09.2022 Complying
PHED in Sep, 2012 (SBR)
39 | 5 MLD STP Kalayat , Kaithal by PHED 5 29.09.2022 Complying
PHED in 1.4.2014
40 | 3.5 Pundri Kaithal by PHED in PHED 35 29.09.2022 Complying
4.7.2014
41 | 7.5 MLD Kaithal by HUDA in HSVP 7.5 29.09.2022 Complying
31.8.2016
Hisar
42 | 15 MLD STP Azad Nagar, Rajgarh PHED 15 14.09.2022 Complying
Road Hisar by PHED in 31.12.2014
43 | 40 MLD STP Rishi Nagar , Hisar by PHED 40 14.09.2022 Complying
PHED in 02.12.2017
44 | 4 MLD STP Narnaund, Hisar by PHED 4 18.09.2022 Non-
PHED Complying
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Sr. | Name and Region of STPs Deptt. | Existing Date of Latest
No. STP and sampling Compliance
Capacity Status
(MLD)

45 | 4 MLD STP Kaimri Road, Hisar by PHED 4 08.08.2022 Non-
PHED in 2018 Complying

46 | 15 MLD STP Dabara Tosham Road, | HSVP 15 14.09.2022 Complying
Hisar by HUDA in 31.7.2014

47 | 8 MLD STP Village Dabra by ULBD ULBD 8 03.09.2022 Complying

Sirsa

48 | 15 MLD STP, Shamsabad patti , PHED 15 02.09.2022 Complying
Kalania Road, Sirsa by PHED in
1.7.2012

49 | 5 MLD STP, Vill. Nattar 1, Sirsa by PHED 5 02.09.2022 Non-
PHED in 1.5.2013 Complying

50 |5 MLD STP, Vill. Nattar 2, Sirsa by PHED 5 02.09.2022 Non-
PHED in 14.09.17 Complying

51 | 7.5 MLD STP Ellenabad Sirsa by PHED 7.5 02.09.2022 Complying
PHED in 11.5.2015

52 | 9.5 MLD STP, Daddu PHED 9.5 02.09.2022 Complying
Road,Kalanwali, Sirsa by PHED in
17.02.2018

53 | 6 MLD STP Rania Sirsa by PHED in | PHED 6 02.09.2022 Complying
30.6.2017

54 | 16.5 MLD STP Dabwali, Sirsa by PHED 16.5 02.09.2022 Complying
PHED in 04.12.2017

55 | 20 MLD STP at Kelnia Sirsa by PHED 20 02.09.2022 Complying
PHED

Fatehabad

56 | 10 MLD STP Vill. Bhodia Khera, PHED 10 15.09.2022 Non-
Bhattu Road, Fatehabad by PHED in Complying
1.4.2013

57 | 10 MLD STP Vill.Amani, Tohana, PHED 10 15.09.2022 Non-
Distt. Fatehabad by PHED in Complying
1.4.2013

58 | 6.5 MLD STP Ratia , Fatehabad by PHED 6.5 15.09.2022 Non-
PHED in 1.9.2014 Complying

59 | 5 MLD STP Kharati Khera Road, PHED 5 15.09.2022 Complying
Fatehabad by PHED in 31.10.2018

60 | 3 MLD STPJhakhal Mandi, PHED 3 15.09.2022 Non-
Fatehabad by PHED in 30.9.2019 Complying

61 | 8 MLD STP at Bhuna, Fatehabad PHED 8 Complying

62 | 10 MLD STP Majra, Fatehabad by HSVP 10 15.09.2022 Non-
HUDA in 16.12.17 Complying
Total No. of STPs- 62 535
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Status of existing STPs in the catchment of river Yamuna

Annexure-2

Sr. Name of the STP Deptt. Capacity Date of Latest
No. Sampling compliance
status
Yamuna Nagar
1 Radaur Road, Yamuna PHED 20 22.09.2022 Complying
Nagar by PHED
2 Radaur Road, Yamuna PHED 25 24.08.2022 Complying
Nagar by PHED
3 Baddimajra, Yamuna Nagar PHED 10 22.09.2022 Complying
by PHED*
4 Baddimajra, Yamuna Nagar PHED 10 Complying
by PHED*
5 Parwaloo, Jagadhri Yamuna PHED 24 22.09.2022 Complying
Nagar by PHED
6 Chhachhrauli Yamuna PHED 3 22.09.2022 Complying
Nagar by PHED
7 Radaur Yamuna Nagar by PHED 3.5 22.09.2022 Complying
PHED
Ladwa, Kurukshetra
8 Indri Road, Ladwa PHED 7 17.09.2022 Complying
Kurukshetra by PHED
Karnal
9 Indri, Karnal by PHED* PHED 4 07.09.2022 Complying
10 Nilokheri, Karnal by PHED PHED 6 07.09.2022 | Complying except
Faecal Coliform
11 Nissing Karnal by PHED PHED 4 01.09.2022 Complying
12 Tarori Karnal by PHED PHED 5.5 07.09.2022 | Complying except
Faecal Coliform
13 Gharaunda, Karnal by PHED 7 07.09.2022 Complying
PHED
14 Gogharipur Road, karnal by uLBD 10 07.09.2022 Complying
ULB
15 RK Puram, Karnal by ULB uLBD 8 07.09.2022 Complying
16 Transport Nagar, Karnal by uLBD 50 07.09.2022 Complying
ULB*
Panipat
17 Sewah, Panipat by PHED PHED 35 27.09.2022 | Non Complying
18 Sewah, Panipat Panipat by PHED 25 28.09.2022 Complying
PHED
19 Jattal Road, Panipat by PHED 20 28.09.2022 Complying
PHED
20 Jattal Road, Panipat by PHED 10 28.09.2022 Complying
PHED
21 Samalkha, Panipat by PHED 5 28.09.2022 | Non Complying
PHED
22 | Sec-19, Panipat by HSVP HSVP 30 28.09.2022 Complying
23 Sec-6, Panipat by HSVP HSVP 0.8 28.09.2022 Complying
Sonepat
24 Kharkhoda Sonepat by PHED 4.5 29.08.2022 | Non Complying
PHED
25 Ganaur Sonepat PHED 7 28.07.2022 | Non Complying
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Sr. Name of the STP Deptt. Capacity Date of Latest
No. Sampling compliance
status
26 Gohana Sonepat by PHED PHED 3 28.07.2022 | Non Complying
27 Gohana Sonepat by PHED PHED 8.3 28.07.2022 | Non Complying
28 Rathdana Road, Sonepat by ULBD 30 28.07.2022 Complying
ULB
29 Kakroi Road, Sonepat by ULBD 25 28.07.2022 Complying
ULB
30 Rajiv Gandhi Edu. City, HSVP 7.5 29.08.2022 Complying
Phase-l, Sonepat by HSVP
Rohtak
31 PGI Rohtak by PHED PHED 19.5 28.09.2022 Complying
32 Sonaria, Rohtak by PHED PHED 40 28.09.2022 Non-complying
33 Kalanaur Rohtak by PHED PHED 3.5 28.09.2022 Non-complying
34 Meham Rohtak by PHED PHED 5 28.09.2022 Non-complying
35 Singhpura, Rohtak by PHED 14 28.09.2022 Complying
PHED
36 Sampla Rohtak by PHED PHED 4 28.09.2022 Non-complying
37 Sec-25, Rohtak by HSVP HSVP 10 30.10.2021 Non-complying
(Under
Upgradation)
38 | Singhpura, Rohtak by ULB* 10 Non Complying
(Under
Maintenance)
Jhajjar
39 | Jhajjar by PHED PHED 5 29.09.2022 Non-complying
40 | Jhajjar by PHED PHED 5.5 29.09.2022 Non-complying
41 Beri Jhajjar by PHED PHED 3 29.09.2022 Complying
42 Line Par, Bahadurgarh by PHED 18 29.09.2022 Non-complying
PHED
43 Najafgarh road Bahadurgarh PHED 36 29.09.2022 Complying
by PHED
44 Sec-36, Bahadurgarh by HSVP 10 29.09.2022 Complying
HSVP
Nuh
45 | Tarou by PHED PHED 4.5 28.09.2022 Non Complying
46 Punhana by PHED PHED 4.5 28.09.2022 Non Complying
47 Nuh by PHED PHED 3.6 28.09.2022 Non Complying
48 Ferozpur Jhirka by PHED PHED 5 28.09.2022 Non Complying
Palwal
49 Hathin by PHED PHED 4.5 27.09.2022 Non Complying
50 Hodal by PHED PHED 9 27.09.2022 Non Complying
51 Palwal by PHED PHED 9 27.09.2022 Non Complying
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Sr. Name of the STP Deptt. Capacity Date of Latest
No. Sampling compliance
status
52 Hassanpur by PHED PHED 3 27.09.2022 Non Complying
Faridabad

53 Badshahpur, Faridabad by ULBD 45 29.09.2022 Non-Complying
ULB

54 Faridabad by HSVP HSVP 7.5 Complying

Gurugram

55 Dhanwapur, Gurgaon by GMDA 50 28.09.2022 Complying
GMDA

56 Dhanwapur, Gurgaon by GMDA 68 28.09.2022 Complying
GMDA

57 Behrampur, Gurgaon by GMDA 120 19.09.2022 Complying
GMDA

58 Behrampur, Gurgaon by GMDA 50 19.09.2022 Complying
GMDA

59 Dhanwapur, Gurgaon by GMDA 100 28.09.2022 Non-Complying
GMDA
Total 1074.2
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Annexure-3

Status of existing STPs in the catchment of other catchment

Sr. |Name of the town/ city Deptt. Existing | Date of Latest Compliance
No. STP and | sampling Status
Capacity
(MLD)
Gurugram
1 |[Sohna, Gurgaon PHED 6 30.09.2022 Non-Complying
2 |Pataudi, Gurgaon PHED 4.5 22.09.2022 Non-Complying
3 |Farrukhnagar, Gurgaon PHED 3 22.09.2022 Complying
4  |Haily Mandi, Gurgaon PHED 55 19.09.2022 Complying
Jind
5 Julana, Jind PHED 4 29.09.2022 Non-Complying
Bhiwani
6 |Dhana Road, Bhiwani PHED 10 27.09.2022 Non-Complying
7 |Bhiwani PHED 10 27.09.2022 Non-Complying
8 |Bhiwani, Phase-I PHED 15 27.09.2022 Complying
9 |Bhiwani, Phase-II PHED 15 27.09.2022 Non-Complying
10 |Charkhi Dadri, Bhiwani PHED 5 16.09.2022 Non-Complying
11 |Chirya Road, Charkhi PHED 5 16.09.2022 Non-Complying
Dadri, Bhiwani
12 |Bawani Khera, Bhiwani PHED 4.5 19.09.2022 Non-Complying
13 |Loharu, Bhiwani PHED 3.5 19.09.2022 Non-Complying
14 |Tosham, Bhiwani PHED 3 19.09.2022 Non-Complying
15 |Siwani, Bhiwani PHED 4 19.09.2022 Non-Complying
16 |Bhiwani HSVP 10 28.09.2022 Complying
Mohindergarh
17 |Mohindergarh PHED 6.5 01.07.2022 Non-Complying
18 |Ateli Mandi, PHED 2 30.09.2022 Non-Complying
Mohindergarh
19 |Kanina, Mohindergarh PHED 3 30.09.2022 Non-Complying
20 |Rewari Road, Narnaul, PHED 7.5 30.09.2022 Non-Complying
Mohindergarh
21 |INear Chinkara Rest MC 6 Non-Operational and effluent
House. Rewari Road being treated in 7.5 MLD STP
NarnaL’JI ! Narnual
Rewari
22 |Bawal, Rewari PHED 3 30.09.2022 Non-Complying
23 |Rewari PHED 6.5 30.09.2022 Non-Complying
24 |Rewari PHED 8 30.09.2022 Non-Complying
25 |[Rewari PHED 16 30.09.2022 Non-Complying
26 |Dharuhera PHED 9.5 30.09.2022 Non-Complying
27 [Kosli, Rewari PHED 3 30.09.2022 Non-Complying
28 |Dharuhera HSVP 5 30.09.2022 Complying
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Sr. |Name of the town/ city Deptt. Existing | Date of Latest Compliance
No. STP and | sampling Status
Capacity
(MLD)
Ambala
29 |Barara, Ambala PHED 4 28.09.2022 Complying
Karnal
30 |Assandh, Karnal PHED 5 09.09.2022 Complying except
Faecal Coliform
Hisar
31 [Hansi, Hisar PHED 6.5 03.09.2022 Complying
32 |Dhani Gram, Barwala, PHED 6 15.09.2022 Non-Complying
Hisar
33 |Uklana, Hisar PHED 6.5 15.09.2022 Non-Complying
34 |Dhani Kushal, Bhiwani PHED 5 03.09.2022 Non-Complying
Road, Hansi
35 [|Lalpura- Jind Road, PHED 7.5 03.09.2022 Non-Complying
Hansi
Total -35 225
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13 Clusters of ISWM in river catchment

Annexure-4

Sr. | Cluster ULBs within | Plant Project Status
No. clusters Capacity
(TPD)
1 | Sonepat- Sonepat, Panipat, 700 Waste to Energy Plant has been
Panipat Gannaur, Samalkha commissioned on 16.08.2021.
2 | Faridabad- Faridabad, Gurugram 2100 Project is awarded to M/s
Gurugram Ecogreen Energy Gurugram
Faridabad Pvt. Ltd. on 14.07.2017.
Environment Clearance has been
granted by MoOEF&CC on
01.11.20109.
The work of construction of plant is
likely to be started soon.
3 | Bhiwani Bhiwani, 155 Bids were invited for
BawaniKhera, Bhiwani&Sirsa cluster on
CharkhiDadri, Loharu, 07.06.2021 with bid due date on
Badhra 22.07.2021.
Two bids were received in both
clusters and only single bidder in
each cluster has qualified in
Technical evaluation.
A Meeting of CCI was held on
14.10.2021 in which it was decided
to plan before COSI. It will be
placed on 07.06.2022.
4 | Sirsa Sirsa, Rania, 168 Now CCI has decided that the bids
Ellenabad, Kalanwali, may be finalized by the CoSl. The
MandiDabwali meeting of CoSl for final decision
is likely to be scheduled shortly.
5 | Ambala- Ambala, Naraingarh, 675 Bids are invited for Ambala-
Yamunanagar | Yamuna Nagar, Yamunanagar cluster on
Radaur, Barara, 25.08.2021. Pre-bid Meeting was
Sadhura conducted on 07.09.2021 and re-
conducted as per directions of CCI
meeting on 10.11.2021. No bid
received.
New bid will be uploaded.
6 | Karnal- Indri, NilokheriTarori, 638 One bid is wunder technical
Kaithal- KarnalGharaunda, evaluation.
Thanesar Nissing, Assandh,
Thanesar, Shahbad,
Ladwa, Kaithal,
Kalayat ,Rajound,
Cheeka, Pundri
7 | Panchkula Panchkula and Kalka 280 One bid is wunder technical
evaluation.
8 | Rohtak- Kalanaur, Meham, 628 New bid will be uploaded.
Bahadurgarh- | Rohtak, Gohana,
Jhajjar Bahadurgarh,
Kharkhoda, Julana,
Jhajjar, Sampla, Beri
9 |Jind Jind, Narwana, 181 Tenders  will be invited after
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Sr. | Cluster ULBs within | Plant Project Status
No. clusters Capacity
(TPD)
Safidon, Uchana, finalization of earlier invited
Narnaund, Sisai, tenders.
Bass
10 | Rewatri Bawal, Dharuhera, 407
Rewatri,
Mahendergarh,
Kanina
11 | Hisar- Hisar, Barwala, 432
Fatehabad Hansi, Siwani,
Fatehabad, Bhuna,
UklanaMandi,
Ratia,Tohana,
JhakalMandi
12 | Punhana Punhana, F/Jhirka, 466
Hathin, Hodal,
Palwal, Sohna,
Nuh,Tauru
13 | Faruknagar Farukh Nagar, 26
HailyMandi, Pataudi
Total 6856

38




Details of Dump Site

Annexure-5

Sr. Name of MC Dumpsite Location Area Height (in Quantity (in Date since the Remarks
No. Covered Mtr.) Lakh MT) dumpsite is in
(In Acre) operation
1 Hisar Opp. Village 13.32 4.01 1.3 9 years
Dhandoor
2 Gurugram Village Bandhwari 30 Approx 40.00 | 27.5 (approx) 2008 onwards Bandhwari dumpsite was
Gurgaon Faridabad established and operated by MC
Road Faridabad through its contractor
i.e AKC Developers and operated
till 2014. further in year 2017 M/s
Ecogreen was enagaged for
collection, transportation of MSW
for MCG & MCF )Faridabad &
Gurugram Cluser) and possession
of bandwari site is with them since
2019
3 Ambala city VPO Patvi, Teh. 14 height-6 Mtr 6
Naraingarh Depth-4 Mtr
4 Panipat Near Village Nimbri, 8 2 5 2014 -
Distt. Panipat
5 Sirsa Village Bakirawali 13 11 4 14 Years
SWM Plant
Nera IT Park Sector- 14 Year's (2004
6 Panchkula 23 Panchkula 105 4 3.96 onwards
dumping started)
7 Rohtak Near SWM plant, 10 4 3.95 2010
Drain No. 8,Bhiwani
Road, Village
Sunarian, Rohtak
Ward NO. 22
8 Bahadurgarh NayaGaon, Badli 7.2 3 3.2 Since 2004

39




Sr. Name of MC Dumpsite Location Area Height (in Quantity (in Date since the Remarks
No. Covered Mtr.) Lakh MT) dumpsite is in
(In Acre) operation
Road
9 Yamunanagar- KailKachra Plant 12 2.5 1.76 Approx 21.12.2012 to -
Jagadbhri 14.12.2013
(Plant is not
working from
14.12.2013 to till
date.)
10 Jind Near Delhi Ferozpur 18.12 2.13 1 1996
Railway Line
11 | Shahabad (M). Village Kalyana 0.48 4.9 0.11 19.12.2018 Land on lease basis.
12 Narnaul Raghunathpura 16 15 0.59 Since 2001
13 Safidon Near Assandh By 0.06 0.9 0.006 Since Sep-2019
Pass back of New
Grain Market
Safidon
14 Ratia JakhalDadi Road 4 1 0.11 2017 area covered 30 %
15 Rania BalasarRaod, Back 3.3 2.1 0.14 Year 2018 10 Feet Depth of the Site
Side
NirankariBhawan,
Ward No. 02, Rania.
16 Rajound Gas Agency Road, 0.14 1 0.002 43718 -
Ward 03
Rajound
17 Radaur SK Road Radaur 1 - 0.003 09.02.2016 -
18 Palwal Meghpur Village 1.48 Height=1.25 0.12 Year 2017
Mtr.
Depth=2.10
Mtr. Total=
3.35 Mtr.
19 Nilokheri Kali Mata Mandir 2 2.33 0.18 Approximately 8-
Road 10
Year
20 Nangal Near Krishnawati 0.7 0.9 0.015 Since 2013 -
Chaudhary River Nangal
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Sr. Name of MC Dumpsite Location Area Height (in Quantity (in Date since the Remarks
No. Covered Mtr.) Lakh MT) dumpsite is in
(In Acre) operation
Chaudhary
21 Meham Hisar Bye Pass, 1.48 3.25 0.087 2013
Meham
22 Ladwa On Babain Road 6.26 15 0.001 43800 -
Kanina PiplawaliBani 25 15 0.068 2010
(Gahra Road)
23 Kanina MankaWaliBani 8 1.5 0.034 2009
(Sihor Road)
24 Julana Near 1 6 0.05 25.11.2019 -
HadwaraJulana
25 Faridabad Bandhwari Dumpsite is Common Dumpsite for MCG and MCF.
26 Gharaunda Begampur 1.19 10 0.23 Oct. 2019
27 FerozpurJhirka DoodhGhaiti 1 NIL 0.2 2006 -
Bighar Road, Village 15 2 0.46 2014
28 Fatehbad Matana, Fatehabad
Chand Nagar Road, 3.73 1.22 0.11 Last 10 years Presently stay by Hon'ble Court
Ward no. as this dumping site
29 Farrukh Nagar 11, Farrukhnagar 0.18 1.83 0.082 Last 6 month Used as Temporary dumping site
due to stay at main dumping site
on Chand Nagar Road, Ward No.
11, Farrukhnagar.
30 Ellenbad Temporary 2.25 2.43 0.12 From Last 2 -
Dumpsite in Years
Hudda R-3
31 Assandh Near Kanchi gate 1.38 4.57 0.15 Since 2004 -
Kaithal road
Assandh
Rania WalaJohar, 4 3 0.26 Year 2006
32 CharkhiDadri | Near BhiwaniRohtak
Bye pass
33 Gohana VilalgeThaska 4.7 5.5 0.42 2011
34 HailyMandi Near Mirzapur 2.49 2.43 0.00028 11.03.2020
Road, W. No. 7
HailyMandi
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Sr. Name of MC Dumpsite Location Area Height (in Quantity (in Date since the Remarks
No. Covered Mtr.) Lakh MT) dumpsite is in
(In Acre) operation
35 Indri Indri Byepass Road 1.2 1 0.03 5-8 Years
36 Kaithal Khurana Road 5 2.43 0.8 41426
37 Kharkhoda Sampla Road Bye 2 1.22 0.24 Approx 25 Years
pass
38 Narnaund Near ShanshanGhat 1.4 1 0.028 2001
W. No. 4
39 Nuh Jogipur Road, Nuh 3.7 NIL 0.16 2011
town, Near Vijay
Gas Agency
40 Pataudi Ward No. 10 2 2.85 0.11 Approximately -
MotiDungri frrom
year 2000
41 Pehowa KKR Road 2 0.5 0.008 Since 2018
42 Rewari RamsinghpuraBawal 12 Varies from 0.6 Since 2005
averagel.22
mtr to
average3.20
mtr
43 Bawal There is common dumpsite for MC Rewari, MC Bawal, MCDharuhera.
44 Dharuhera There is common dumpsite for MC Rewari, MC Bawal, MCDharuhera.
45 Sohna Old Delhi Alwar 5 2.00-2.25 0.51 2010
Road
BehindNirankari
College Sohna
Taraori Nadana road near 0.22 35 0.0315 Approx 8-10
electricity power Years
house M.C Taraori
Nadana road near
Taraori electricity power 0.11 3.5 0.0157 Approx 8-10
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Sr. Name of MC Dumpsite Location Area Height (in Quantity (in Date since the Remarks
No. Covered Mtr.) Lakh MT) dumpsite is in
(In Acre) operation
house M.C Taraori Years
Nadana road near
46 Taraori electricity power 0.19 35 0.02625 Approx 8-10
house M.C Taraori Years
Nadana road near
Taraori electricity power 0.15 1 0.006 Approx 8-10
house M.C Taraori Years
Nadana road near
Taraori electricity power 0.33 4 0.054 Approx 8-10
house M.C Taraori Years
Nadana road near
Taraori electricity power 0.08 35 0.0126
house M.C Taraori
47 Nissing Near Mata 2 3 0.15 This Dumpsite is | Municipal Nissing was constituted
SundriKhalsa Girls under operation in the year 2010, but this
College Karnal- since the time of | dumpsite is in operation from the
Kaithal Road Gram time of gram panchayat.
Panchayatnissing
48 Hodal Gadhi Mod, Hodal 2 1 0.04
49 Siwani Tosham Road 2.3 1.2 0.07 SINCE LAST 7-8
YEARS
50 Tauru BurakhaPahadi 1 3.5 0.35 2009
51 Ganaur Badshahi Road, 4.4 4.5 0.25 18 YEARS
Near Telephone APPROX.
Exchange, Ganaur.
52 Kalanwali Dadu Road, Ward 2 below ground 0.0328 30 years.
No. 10 level
53 Mahendergarh DohanNadi 4 1.5 0.12138 since 4 years
54 Narwana 2 4.5 Not estimated since 1987
55 Hathin NA NA NIL NA There is no permanent landfill site
in MC Hathin.
56 JakhalMandi Balran Road 0.55 7 0.00015 20.01.2020
57 Jhajjar Village 8.6 15 0.01818 since 2017
UtlondhaDistt.
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Sr. Name of MC Dumpsite Location Area Height (in Quantity (in Date since the Remarks
No. Covered Mtr.) Lakh MT) dumpsite is in
(In Acre) operation
Jhajjar
58 Karnal Village Sekhpura, 8 6 0.714 41944
Karnal
59 Sadaura Kala Amb Road 2.5 - -
Near ITI
60 Naraingarh There is no dumpsite in MC, Naraingarh. All the Solid waste, garbage of MC Naraingarh is transported to Patvi dumpsite of
Ambala City.
61 Ambalasadar There is no dumpsite in MC, Ambalasadar. All the Solid waste, garbage of MC AmbalaSadar is transported to Patvi
dumpsite of Ambala City.
62 Pundri Near kakaut Road | 1 NIL 0.0002 | 27.03.2020
63 Sampla MC, Sampla sent all solid waste to SWM Plant Rohtak.
64 Kalanaur MC, Kalanaur sent all solid waste to SWM Plant Rohtak.
65 Kundli On Narela Road 1 below ground 0.00008 42095
level
66 Bhiwani Dadri Road, Bhiwani 10 2.00-3.00 0.22403 Since the
existence of
MC.
67 Hansi Near biid Farm 2 5 feet height
and 5
feet deep
68 Ismailabad pehowa-ismailabad- 1 -- 0.005 since 2008
ambala link road
opposite reliance
petrol pump
69 Samalkha GarhiChhaju 0.22 4.95 0.28239 27.02.2008
70 Tohana Baba Buta shah 1 3 mtr deep 0.1 2019
Basti from the
ground
71 Thanesar village bazidpur 4 1.91 0.008 2019
near pipli zoo
72 MandiDabwali Near Rambagh 8 4.26 Av. 0.30684 2008 (12 Years)
73 Bass New Committee 0.003
74 Sisai New Committee 0.003
75 Bhuna Kula road, Bhuna 1.5 2 0.1 2012
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Sr. Name of MC Dumpsite Location Area Height (in Quantity (in Date since the Remarks
No. Covered Mtr.) Lakh MT) dumpsite is in
(In Acre) operation
76 cheeka Khrodi Road 15 4 0.392 2012
77 Uchana KheriMasaniya 0.4 8 0.0578 06.01.2020
Road, Near
kabristan,
uchanaKalan
78 Barara Near sajanMajri 7 2.43 0.08737 since 2016
Road
79 Loharu Pilani Road, Loharu 2 1.22 0.002 2006
80 Kalayat Kapil Muni Road, 15 2.31 0.12 Jan, 2005
Ward No. 8 near
shamshanghat,
Kalayat
81 BawaniKhera Hansi-bhiwani main 4 1.22 0.009 from last 5 years
Road
Kabulpur road, near 0.5 0.25 0.006 Jan-20
82 Beri shiv dhamBeri.
BeriJhajgarh road 1 1 0.05475 Till March 18
near bhagalpuri
chock Beri.
83 Sonepat Murthal bye pass 5 0 0.5 Since 2017
(Near DCRUST
University)
84 Punhana Mandikhera, 0.5 0 0.2 Since 2009
Jamalgarg Road
85 AteliMandi Village Khor 1 1 0.01942 2018
86 Barwala Kharkhra Road, 1.75 1.2 0.0052 Since 2018
Barwala
87 UklanaMandi Theh Uklana 2 1.2 0.006 Since 2017
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Details on Captive TSDF(s)

Name of SPCB/PCC:- HSPCB

Annexure-6

Period: 2019-20

Sr.
No

Name and
address of
the
Captive
Facility

Type of
facility
(Land
fillable/
Incinerable/
both)

Capacity

Cumulative HW

disposed till the

end of financial
year (MT)

HW disposed
during the year
(MT)

Inciner
ator
(MT/H)

Landfill
(MT/A)

Incinerato SLF Inciner
r ator

SLF

M/S
Panipat
Refinery

,IOCL
Panipat

Landfillable

0

2500

1464.5 0 15964.5 0

M/s Crystal
Crop.
Protection
Pvt. Ltd.
(Unit-11)
(Tech.
Plant), Vill.
Nathupur,
Sonepat.

Incinerable

0.05

-- 0.005 -- 42.805

M/s
Indogulf
Cropscienc
es Ltd., (Jai
Shree
Rasayan
Udyog
Ltd.), (new
unit Tech.
Plant), Vill.
Nathupur,
Sonepat

Incinerable

0.05

-- 4.62 -- 50.62

M/s Marino
panel
Products
Ltd., vpo
Rohad,

Jhajjar

Incinerable

15

Nil

Nil 85.6 Nil Nil

46




MI Project under NABARD (1% Phase)

Annexure-7

Sr. | Name and Address Deptt. Capacit Flow of Treated Quantum | Mode of reuse CCA App. Cost Status
No of STP y (MLD) Inlet (In Effluent of Treated | (Irrigation / (Hectar (CCAin
MLD) (In MLD) effluent horticulture es) ha*2.10
being /Industrial use lacs)
reused (In | / any other) otherwise
MLD) actual
1. Barara SBR PHED 6.00 To be filled 4.00 2.00 Irrigation 546 1146.60 | AA received from Govt. on
Technology Ambala (SBR) by PHED 22.04.2021. Tenders approved and
work to start shortly
Likely Date of Start- 01.04.2022
Likely Date of Completion-
31.12.2022
2. Naraingarh -MBBR PHED 5.00 To be filled 3.00 1.40-1.70 | Irrigation AA received from Govt. on
Ambala (MBR) by PHED 26.04.2021. Tenders approved and
work to start shortly
Likely Date of Start- 01.04.2022
Likely Date of Completion-
31.12.2022
3. Hisar Lalpura Road PHED 7.50 To be filled 7.50 6.00 Irrigation 781.20 Hearing completed.AA for Rs 1349.00
Hansi—-MBBR by PHED 372 lacs recd from Govt. on 25.10.2021
Likely Date of Start- 01.06.2022
Likely Date of Completion-
30.06.2023
4, Narnaund-Hisar PHED 4.00 To be filled 4.00 2.00 Irrigation 198 415.80 Hearing completed. AA received from
by PHED Govt. for Rs 4.44 Cr. on 11.10.2021.
Estimate appd. Tender under process
Likely Date of Start-
01.06.2022
Likely Date of Completion-
30.06.2023
5. Rishi Nagar-Hisar PHED 40.00 | To be filled 40.00 25.00 Irrigation 2569 5394.18 Administrative Approval received on
by PHED 28.04.2021.Estimate under

preparation
Date of start-01.06.2022
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Date of completion 30.12.2023

6. Gulha Cheeka SBR PHED 10.00 | To be filled 8.00 4.00 Irrigation 794 1667.40 Hearing completed. AA received from
Kaithal by PHED Govt for Rs 10.25 Cr on 11.10.2021.
Estimate appd. Tenders opened and
under process
Likely Date of Start- 01.04.2022
Likely Date of Completion-
30.06.2023
7. | Jind Road, Kaithal PHED 10.00 | To be filled 8.00 4.00 Irrigation Hearing completed AA for Rs 1372.97
KTL drain SBR- by PHED lacs received from Govt on
Kaithal 20.10.2021. Estimate appd. Tenders
under process.
Likely Date of Start- 01.5.2022
Likely Date of Completion-
30.06.2023
8. Majra, -MBBR PHED 10.00 | To befilled 10.00 7.50 Irrigation 496 1041.60 Hearing completed. AA received from
Fatehabad by PHED Govt. Tender opened on 29.01.2022
and under process
Likely Date of Start- 01.05.2022
Likely Date of Completion-
30.06.2023
9. | Village Amani, PHED 10.00 | To befilled 10.00 7.50 Irrigation 496 1079.32 AA accorded by Govt. on 11.02.2021.
Tohana-MBBR by PHED Tender approved and work to start
Fatehabad shortly
Likely Date of Start- 01.04.2022
Likely Date of Completion-
30.06.2023
10. | Jakhal-SBR PHED 3.00 To be filled 3.00 2.25 Irrigation 149 343.59 AA received from Govt. on
Fatehabad by PHED 14.01.2021. Tender appd, work to
start shortly
Likely Date of Start- 01.04.2022
Likely Date of Completion-
30.06.2023
11. | Ratia- PHED 6.50 To be filled 6.50 4.88 Irrigation 323 739.42 AA received from Govt.on
MBBRFatehabad by PHED 11.02.2021. Tender approved and

work to start shortly.
Likely Date of Start- 01.04.2022
Likely Date of Completion-
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30.06.2023

12. | Kalka -MBBR PHED 4.75 To be filled 4.75 3.25 Irrigation 250+250 1518.00 | AA received from Govt. on
Panchkula by PHED = 500 22.04.2021. However, it has been
observed during final survey that the
project is not feasible
13. | NalagarhRoad PHED 5.00 To be filled 5.00 1.50-2.00 | Irrigation AA received from Govt. on
,Manakpur, Pinjore by PHED 22.04.2021. Estimate under
-MBBR Panchkula checking.
Likely Date of Start- 01.06.22
Likely Date of Completion- 30.06.23
14. | STP Jind-MBBR Jind PHED 15.00 | To befilled 15.00 - Irrigation 992 2083.20 | AA received. Estimate is under
by PHED checking.
Likely Date of Start- 01.06.2022
Likely Date of Completion-
30.06.2023
15 | STP Narwana MBBR | PHED 5.00 To be filled 5.00 3.75 Irrigation Hearing completed. Not Feasible.
Jind by PHED More than 80% Farmers did not
agree.
Total 141.75 7435.00 16210.31
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