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National Mission for Clean Ganga 

Format for submission of Monthly Progress Report in the NGT Matter OA 

No. 673 of 2018 (in compliance to NGT order dated 24.09.2020) 

 

For the State of Gujarat 

November - 2023 

Overall status of the State: 

I. Total Population: Urban Population – 2,57,45,083, Rural Population – 3,46,94,609 (Census 

- 2011) 

II. Estimated Sewage Generation (MLD): 4414 MLD 

 

III. Details of Sewage Treatment Plant: 

 Existing no. of STPs and Treatment Capacity (in MLD): 73nos, 3485 MLD  

[108 under construction STPs are complete and are now under trial /operational i.e 

additional 1894.23 MLD] 

 Capacity Utilization of existing STPs: 2739 MLD  

[Additional utilization capacity as on November 2023 – 927.38 MLD from existing 

STPs] 

 MLD of sewage being  treated through Alternate technology: - 

 Gap in Treatment Capacity in MLD: 518 MLD  

[0.0 MLD - Gap considering 5379.23 MLD treatment capacity as per Annexure 1A i.e 

total capacity of existing.] 

 No. of Operational STPs: 73 [178 as on November 2023] 

 No of Non Operational STPs : 3 

 No. of Complying STPs:  100 

 No. of  Non-complying STPs: 45 

 STPs newly commissioned / under trial run: 33 

 Details of each existing STP in the State: Details are as per Annexure-I(A) 

 Details of under construction STPs in the State: Details are as per Annexure-I(B) 

 Details of proposed STPs in the State: Details are as per Annexure-I(C) 
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IV. Details of Industrial Pollution: 

No. of industries in the State 40299 (as per xgn data of date-30/09/2023) 

No. of water Polluting industries in the state:  14071 

(Source: India E-Track Portal Sept-2023 data) 

Quantity of effluent generated from the industries in 

MLD:  
Total industrial waste water generation from 

water polluting industries of the State- 

16,092.44 MLPD.(Source XGN) 
Quantity of hazardous sludge generated from the 

industries in TPD:  

5000 to 8000 TPD. (The Hazardous waste 

include Landfillable, Incinerable, Recyclable, 

Used in pre processing/ co-processing. 

Number of industries having ETPs:  13655 

(Source: India E-Track Portal September-2023 

data) 

Number of industrial units connected to CETPS:   6681 (Source: Annual report:2022-2023) 

Number and total capacity of ETPs (details of 

existing/ under construction / proposed)  

Existing ETPs-13655 

(Source: India E-Track Portal Sept-2023 

data) 

Capacity not available 

Compliance status of the ETPs:  No of ETP complying with Norms-13474 

Number and total capacity of CETPs (details of 

existing/under construction/proposed): 

 

 Existing CETPs :   41, Total Capacity: 

819.759 MLD 

 Propose/Under construction: 17 , total 

capacity: 354.2 

 Under expansion: 7, Capacity: 79.42  

*(as per annual report : 2022-23) 

Status of compliance and operation of CETPs:  

 

 

 Complying CETPs: 37,  

 Non complying: 04 (Please refer Annexure 

VI) 

*(as per CM dash board data for September -

2023, available on Board’s website) 

 

Town No. of 

industries 

Industrial 

discharge 

Status of ETPs Status of CETPs 

(existing, under 

construction & 

proposed) 

Gujarat 40299 Total industrial 

waste water 

generation from 

water polluting 

industries of the 

State- 16,092.44 

MLPD.(Source 

XGN) 

Out of 14071 water 

polluting industries 

13655 industries having 

ETPs. 

13474 ETPs are 

complying with norms. 

Existing CETPs :   41 

Propose/Under 

construction/under 

expansion: 24 
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V. Solid Waste Management: (As per 9
th

 ATR submitted on 21/12/2021) 

Particulars Data 

Total number of Urban Local Bodies and their 

population 

164 

Current municipal solid waste generation 9862 MT/Day 

Number, installed capacity and utilization of existing 

MSW processing facilities in TPD (bifurcated by type 

of processing eg- Waste to Energy (Tonnage and 

Power Output), Compost Plants (Windrow, Vermi, 

decentralized pit composting), biomethanation, MRF 

 There are total No. 596 of Plants for Vermi / 

Aerobic/ anaerobic Composting of installed 

processing capacity 6145 TPD. 

 There are 264 plants Material Recovery Facilities 

(MRF) with processing capacity of 4262.30 TPD 

installed capacity.  

 There are 5 plants of RDF with processing of 

1055 TPD. 

 Biogas 35 plants with capacity of 163.3 TPD.  

Action plan to bridge gap between installed capacity 

and current utilization of processing facilities (if gap 

> 20%) 

Gap is less than 20% hence not applicable. 

No. and capacity of C&D waste processing plants in 

TPD (existing, proposed and under construction) 

There are 2 Processing plants C & D Waste with 

processing capacity of 1300 TPD. 

Total no. of wards:  

no. of wards having door to door collection service:  

no. of wards practicing segregation at source falling 

into PRS: 

1418 

1418 

 

Information not available 

Details of MSW treatment facilities proposed and 

under construction (no., capacity, and technology) 

7 Waste to Energy plants having total capacity 5500 

TPD. 

No. and area (in acres) of uncontrolled garbage 

dumpsites and sanitary landfills. 

Information not available 

No. and area (in acres) of legacy waste within 1km. 

buffer on both side of the PRS 

Information not available 

No. of drains falling into PRS and no. of drains 

having floating racks/screens installed to prevent 

solid waste from falling into PRS 

Not provided, however Out of total 10 Nagarpalikas 

requiring in-situ remediation, STPs in 5 

Nagarpalikas are already operational. STPs in 

remaining 5 Nagarpalikas will be commissioned 

before September – 2022 and are directed to start 

in-situ remediation of drains till the STPs are being 

commissioned.  

Surat Municipal Corporation has got the DPR 

Approved from National River Conservation 

Directorate (NRCD) for the “Pollution Abatement 

and Conservation of River 

Tapi Project” (Tapi Shudhhikaran Project) and the 

work has been started accordingly. During the 

course of time, several outlets have been identified 

and the same are planned to get under 

bioremediation work till the Sewage Treatment 

Plants are operational. Sardar Vallabhbhai National 

Institute of Technology (SVNIT) has been 

appointed as consultant for the same & Expression 

of Interest (EOI) were asked. The short listing of 

EOI has been finalized and the financial proposal 

has been invited from the short listed companies 

recently. Total 18 locations with approximately 130 

MLD total flow have been covered under this work. 
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Status of ULB wise Management of Solid Waste 

ULB Total MSW 

generation in 

TPD 

Total MSW  

being processed  

in TPD 

Existing  

MSW  

facilities 

Utilization 

Capacity of the 

existing MSW 

facilities 

Proposed MSW 

Facilities & 

Completion 

Timeline 

- 9862 8757.45 - - - 

Ministry of Housing and Urban Affairs has approved City Solid Waste Action Plan (CSWAP) 

prepared by the state and phase wise grant will be issued by the Government of India. Work 

related to small gap in solid waste processing facility will be completed on priority under the 

CSWAP. 

VI. Bio-medical Waste Management: 

 Total Bio-medical waste generation(Related to entire State): 36.42 MT/day 

            Total Bio-medical waste generation (Related to PRS): 27.54 MT/day 

 No. of Hospitals and Health Care Facilities(Related to entire State): 31286 

            No. of Hospitals and Health Care Facilities (Related to PRS): 28399 

 Status of Treatment Facility/ CBMWTF(Related to entire State) 

                                                                                                        : Existing – 20, Proposed – 1 

                                                                                                          Capacity – 126 MT/day 

             Status of Treatment Facility/ CBMWTF (Related to PRS): Existing – 16 

                                                                                                          Capacity – 108 MT/day                                  

VII. Hazardous Waste Management: 

 Total Hazardous Waste generation: 4.64 MMT for the year 2021-22 as per online 

 Manifest data which includes landfill, incineration, recycling, co-processing and preprocessing. 

 No. of Industries generating Hazardous waste: About 21,264 hazardous waste 

Generating units in the Gujarat state as per annual inventory 2021-22. 

 Remaining Capacity of all TSDFs: Total remaining capacity about 4.02 MMT as on 31/12/22. 

 Average Quantity of Hazardous waste reaching the TSDFs and Treated (related to State):        

1.25 MMT waste reaching TSDFs for the year 2021-22 as per online manifest data.  

   Remaining waste is being treated through incineration (0.063 MMT) or utilized through 

recycling (1.94 MMT), co-processing (1.20 MMT) and preprocessing (0.17 MMT).  

 Details of on-going or proposed TSDF: 8 nos. of proposed TSDF with 14.06 MMT 

Capacity as on 23/01/2023. 

Note: As the hazardous waste is being treated in the treatment facilities of the state and/or 

utilized irrespective of the districts where the hazardous waste is being generated and 

hence providing details of hazardous waste management separately for the State and along 

the polluted river stretches is not possible. 

(*MMT= Million Metric Tonne) 
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VIII. `Plastic Waste Management: 

 Total Plastic Waste generation:   408201.08 TPA  (April 2019-March 2020) 

 Treatment/ Measures adopted for reduction or management of plastic waste: 

Disposal of Plastic 

Waste through  

Co-processing  

 
109157.435 MT (from April 2019 to August 2020) 

 Recycler Total no. recycling units: 597 

Capacity of recycling plastic waste: 11,13,526.56 MT/Y 

 Refuse Derived 

Fuel 

 

MSW units :  2 

Quantity of final product sold is 129,575 MT/Annum 

containing 7 % of plastic waste i.e. 9071 MT/Annum 

(April 2019-March 2020) 

 Pyrolysis Total no. of operational units: 2 

Cap. to convert plastic waste into oil: 5075 TPA 

Plastic used as raw material: 600 MT/M 

 

IX.  Details of Alternate Treatment Technology being adopted by the State/UT: 

-Ahmedabad & Vadodara Municipal Corporations have set up dry sewage sludge 

hygienisation Cobalt – 60 gamma irradiation plant. (Ahmedabad Municipal Corporation - 100 

tonnes per day)   

- Legacy waste treatment at Pirana dumping site, Ahmedabad. 

X.  Identification of polluting sources including drains contributing to river pollution 

and action as per NGT order on in-situ treatment: 

Identification of polluting sources including drains contributing to river pollution is already 

completed and submitted in the PRS action plan.  

Out of total 10 Nagarpalikas requiring in-situ remediation, STPs in 5 Nagarpalikas are 

already operational. STPs in remaining 5 Nagarpalikas will be commissioned before 

September – 2022 and are directed to start in-situ remediation of drains till the STPs are 

being commissioned. 

XI.  Details of Nodal Officer appointed by Chief Secretary in the State/UT: 

In compliance to the direction of Hon’ble NGT with reference to set up of Monitoring 

Mechanism, Deputy Environmental Engineer (ShriT.C.Patel) has been deputed vide letter 

dated 10.06.2020 at Chief Secretary office to look after the Hon’ble NGT matters. 

XII.  Details of meetings carried under the Chairmanship of Chief Secretary in the 

State/UT: 

All NGT matters are being reviewed regularly under chairmanship of Hon’ble CS.Total 2 

review meetings are conducted so far under the chairmanship of Hon’ble CS to monitor the 

progress with reference to the action plans submitted w.r.t the Hon’ble NGT order in the 
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matter of O.A.  No.:- 673/2018and to resolve various issues/non -compliances. Last meeting 

was convened on 10/09/2020 under the chairmanship of Hon’ble Chief Secretary Gujarat 

State. Three review meetings have been convened so far w.r.t the Hon’ble NGT order in the 

matter of O.A.  No.:- 606/2018 which also includes the review of matters related to O.A.  

No.:-673/2018. 

XIII.  Latest water quality of polluted river, its tributaries, drains with flow details and 

ground water quality in the catchment of polluted river; 

Details are attached as Annexure – II 

XIV.  Ground water regulation: 

Draft Bill as approved by the committee in March 2021 constituted by Government of 

Gujarat was presented to the committee chaired by the Chief Secretary, Gov. of Gujarat on 

dated 29/12/2022. As per deliberation in meeting, it was suggested to reframe the bill as per 

the Ground Water Modell Bill, 2016 circulated by Ministry of jal Shakti, (Department of 

Water Resources, River Development and Ganga Rejuvenation) Gov. of India. Accordingly. 

Gujarat Ground Water Bill, 2023 was drafted presented before the committee on dated 

24/04/2023. Now it is under consideration for finalized of draft act. 

XV.  Good irrigation practices being adopted by the State: 

XVI.  Rain Water Harvesting: 

XVII.  Demarcation of Floodplain and removal of illegal encroachments: 

XVIII.  Maintaining minimum e-flow of river: 

Details w.r.t point no. XV, XVI, XVII & XVIII is given by Irrigation Dept./ Water Resource 

Dept., NWR WS & KD as on date is attached as Annexure – III. 

XIX.  Plantation activities along the rivers: 

Details w.r.t point no. XIX given by Forest Dept. /PCCF/ACCF/Concerned as on date is 

attached as Annexure – IV 

XX.  Development of biodiversity park: 

As per the information received from GBB, vide letter dated 24.04.2020, Forest Dept. has 

established a very rich Botanical Garden at Waghai, Dangs. It also has a chain of Research 

Stations, Germ Plasms Banks, Provenance Banks, Sample Plots, Preservation Plots spread all 

over the State. Many working plans have Conservation or Preservation Working Circles for 

the express purpose of Biodiversity Conservation. The National Working Pan Code 2014 also 

mandates a Biodiversity Conservation Working Circle. All plans coming up for revision now 

shall have a Biodiversity Conservation Working Circle. Besides a host of Biodiversity based 
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activities like Cactus Park, Ekta Van, Ekta Nursery, and Nutritional Park etc., have come up 

at Statue of Unity. Moreover, Shakkarbaug Zoo is an "A" Category zoological park along 

with many other zoological parks at Rajkot, Ahmedabad, Gandhinagar, Vadodara, Surat, 

Kevadiya etc. All these are repositories of biodiversity. Therefore, these may be treated as a 

Biodiversity park is totality. 

GBB informed during the meeting held on 04/02/2020 at GPCB with PRS Assessment Team 

nominated by Ministry of Jal Shakti about proposal sent by them to CAMPA for funding of 

around Rs. 5 Crore for the development of Biodiversity Park. Team suggested tying up with 

AMC as they already have some plan to develop Biodiversity park at Khari under NRCP. 

XXI.  Reuse of Treated Water: 

Details are attached as Annexure – V.  

XXII.  Model River being adopted by the State & Action Proposed for achieving the 

bathing quality standards: 

River Sabarmati has been selected as model river stretch during the 9
th 

RRC meeting held on 

27.11.2020. 

Details of actions taken are attached as Annxeure – VII 

XXIII.  Status of Preparation of Action Plan by the 13 Coastal States: 

Direct sea discharge of industrial effluent is not permitted in the State. Study in this regard is 

being carried out by NIO and sea discharge of industrial effluent is allowed at the designated 

point into the sea as mentioned by NIO in case the effluent is meeting with the discharge 

norms.  

As on February 2022, STPs having 4340.56 MLD capacity are operational in the state against 

the total sewage generation of 4003 MLD i.e additional treatment capacity of 337.56 MLD. 

In order to stop untreated sewage discharge into the Sea and the river stretches, STPs of about 

2624.78 MLD (under construction and proposed) were planned against the gap of 518 MLD 

in the state and as on February – 2022 work of STPs with 855.56 MLD is completed. 

The matter was discussed in detail during the 11
th

 RRC meeting held on 15/09/2022. Work 

order for preparation of Action plan for the coastal & marine pollution is given to GEMI on 

24/05/2022. Further the details sought by GEMI were furnished on 01/08/2022. The first 

 draft report of “Action plan for management of the costal and marine pollution” is received 

from GEMI (Gujarat Environment Management Institute) shortly and based on that the final 

action plan for management of the costal and marine pollution may be completed. 

 



8 
 

XXIV.  Regulation of Mining Activities in the State/UT: 

Mining activities are regulated through Gujarat Minor Mineral Concession Rules and model 

guidelines framed by the Ministry of Mines. Mining leases obtain Environmental Clearance 

from SEIAA Gujarat or MoEF&CC as the case may be as per the provisions of EIA 

Notification – 2006 as well as Consent to Establishment and Consent to Operate from Gujarat 

Pollution Control Board.  

XXV.  Action against identified polluters, law violators and officers responsible for failure 

for vigorous monitoring 

 Total number of notice of directions to defaulting units under section 31 A of Air Act – 

1981 (up to 31/03/2022): 17906. 

 Total number of closure directions to defaulting units under section 31 A of Air Act – 

1981 (up to 31/03/2022): 6403.  

 Total number of notice of directions to defaulting units under section 33 A of Water Act – 

1974 (up to 31/03/2022):  20074. 

 Total number of closure directions to defaulting units under section 33 A of Water Act – 

1974 (up to 31/03/2022): 12998. 

 Total number of notice of directions under rule 4(2) of the EPAct – 1986 read with 

Hazardous Waste (Management, Handling & Transboundary) Rules – 2008 (up to 

31/03/2022): 4434 

 Total number of closure directions under section 5 of the EPAct – 1986 read with 

Hazardous Waste (Management, Handling & Transboundary) Rules – 2008 (up to 

31/03/2021): 1823 

(As per Annual report – 2021-2022) 

*Note: Incremental progress made by the State/UT in each activity to be provided. 

RRC meetings: 

RRC meetings are held at GPCB, Gandhinagar to review the progress and the minutes of the 

meeting having progress status, is regularly submitted to CPCB. Last RRC (11
th

 RRC) meeting 

was conducted on 15/09/2022. Following are the major concluding remarks during the meeting 

addressing the concerned departments & agencies: 

 Urban Development & Urban Housing Department through Gujarat Urban Development 

Mission & Swachh Bharat Mission to ensure treatment of 100% sewage generated in the 

State, adequate drainage network for receiving sewage at STPs and remediation / process 

of legacy waste in the State 

 Urban Development & Urban Housing Department through Gujarat Urban Development 

Mission to take up the matter with concerned local bodies for obtaining CTE & CCA of 
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GPCB for existing operational STPs & for installation of OCEMS in the existing 

operational STPs.  

 Urban Development & Urban Housing Department through Gujarat Urban Development 

Mission to identify the issues, whether the STPs are non-complying due to technical 

faults or due to improper O&M. 

 Urban Development & Urban Housing Department and Panchayat Rural Housing & 

Rural Development Department to avail the necessary funds for the schemes under Tapi 

Shudhdhikaran project.  

 Gujarat Pollution Control Board thorugh Gujarat Environment Management Institute to 

prepare & submit action plan for management of coastal/ marine pollution.   

 GPCB through all the Regional Offices to take follow up with the concerned local bodies 

for obtaining CTE & CCA of GPCB for existing operational STPs & to ensure the 

installation of OCEMS in the existing operational STPs. 

 GPCB to take necessary actions against the non complying CETPs, ETPs & STPs. 

 Gandhinagar Municipal Corporation & Ahmedabad Municipal Corporation to submit 

action taken report with regard to rejuvenation of model river Sabarmati. 

 Industries Commissioner Office to expedite the deep sea disposal project. 
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Current status of the projects proposed under action plans of Polluted River Stretches: (From total proposed 99 STPs related to PRS, 

work of 18 STPs (including existing STP of Gavie) is completed so far.) 

STPs: 

Sr. 

No. 

PRS Proposed STP 

details 

Status Timeline details 

1. Given in RAP  

2. Revised 

Amount of Bank 

Guarantee 

submitted (Rs. In 

crores) & 

Organization details 

Remarks 

1.  Amravati 

(Priority - IV) 

 A meeting was held on 13/01/2021 under the 

chairmanship of ACS PRH&RDD for 

management of sewage, from villages being 

discharged in to the 6 PRS. During the meeting, 

looking to the magnitude & importance of the 

work, it was decided to seek the extension of 

time limit for further 3 years. 

 Work for management of sewage from villages 

related to PRS has been assigned to Gujarat 

Water Supply and Sewerage Board (GWSSB) as 

per the decision taken during the meeting held 

on 01/02/2021 under the chairmanship of Chief 

Secretary, Gujarat.  

 At present DPR under preparation. Work for 

STPs will be started by GWSSB after receiving 

land possession.  

 Details of STPs proposed are mentioned in 

Table – 2 below: 

1. Not mentioned 

in RAP  

 

2.02 Cr. & 

Panchayat Rural 

Housing & Rural 

Development 

Department 

(Development 

Commissioner-Smart 

Village Society 

Gandhinagar of 

Gujarat State.) 
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2. Amalakhadi 

(Priority - I) 

14 MLD STP 

(Ankleshwar 

Nagar Palika) 

 Land is available. 65% work 

completed.  

1. March 2021 

2. 28/02/2024 

8.9 Cr. 

Gujarat Urban 

Development Mission 

 

  For management of sewage 

from villages along the PRS, 

details are same as 

mentioned in PRS 

Amravati hereinabove. 

 Details of STPs proposed 

are mentioned in Table – 2 

below: 

1. Not mentioned 

in RAP  

 

*2.02 &  

Panchayat Rural 

Housing & Rural 

Development 

Department 

(Development 

Commissioner-Smart 

Village Society 

Gandhinagar of 

Gujarat State.) 

 

3. Anas 

(Priority - V) 

13.70 MLD of 

STP (Dahod 

Nagarpalika):  

Operational. 1. March 2021  

2. -- 
* 8.9 &  

Gujarat Urban 

Development Mission 

 

4.60 MLD of STP 

(Zalod 

Nagarpalika) 

Operational. 1. March 2021  

2. -- 

4. Baleshwar Khadi 

 (Priority - V) 

For management of sewage from villages along 

the PRS, details are same as mentioned in PRS 

Amravati hereinabove. 

 

Details of STPs proposed are mentioned in Table 

– 2 below: 

 

 

 

 

 

1. Not mentioned 

in RAP  

 

*2.02 &  

Panchayat Rural 

Housing & Rural 

Development 

Department 

(Development 

Commissioner-Smart 

Village Society 

Gandhinagar of 

Gujarat State.) 

 

5. Bhadar STP Jetpur– Operational. 1. March 2021  * 8.9 &   
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(Priority - I) Navagadh 

Nagarpalika (23.5 

MLD): 

2. -- Gujarat Urban 

Development Mission 

6. Bhogavo 

(Priority - I) 

Surendranagar 

(32.3 MLD STP) 

Operational 1. October 2019 

2. -- 
 

* 8.9 &  

Gujarat Urban 

Development Mission 

 

Wadhwan 12.1 

MLD STP 

Estimates are under 

preparation for rising main 

work for conveying sewage of 

Wadhwan area to 

Surendranagar STP: DPR 

under preparation 

1. March 2021 

2. 31/3/2022 

 

7. Damanganga 

(Priority - IV) 

Vapi Namdha (14 

MLD)  

Operational  1. February 2020 

2. 30/09/2022 

* 8.9 &  

Gujarat Urban 

Development Mission 

 

Vapi Chandor (22 

MLD) – Vapi 2 

 

46% Completed. 1. March 2021 

2. 30/10/2024 

Vapi Notified 

Area Authority 10 

(5+5) MLD 

 

DPR is approved by Head 

Office and submitted to I.C 

office for approval under 

A.I.I. scheme. 

1. 2020 

2. December 2022 

 

0.23 &  

Vapi  Notified Area 

Authority 

 

8. Dhadhar 

(Priority - III) 

Kapurai (new) (60 

MLD) (STP + 

Network) 

Operational  1. December 2020 

2. -- 
* 8.9 &  

Gujarat Urban 

Development Mission 

 

Sayaji garden (16 

MLD) 

Operational. 1. March 2021  

2. 28/02/2022 

Channi (new) (50 

MLD) (STP + 

Network) 

Operational. 1. December 2021 

2. 30/06/2022 
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Atladara (new) 

(84 MLD)* 

70% completed.  1. December 2022  

2. 31/03/2024 

Tarsali/GIDC 

(new) (100 MLD) 

(STP + 

Network)* 

60% completed. 1. December 2023  

2. 31/03/2024 

Karjan 

Nagarpalika 5.2 

MLD 

Operational. 1. December 2023  

2. 15/06/2022 

For management of sewage from villages along the 

PRS, details are same as mentioned in PRS 

Amravati hereinabove. 

 

Details of STPs proposed are mentioned in Table 

– 2 below: 

1. Not mentioned 

in RAP  

 

*2.02 &  

Panchayat Rural 

Housing & Rural 

Development 

Department 

(Development 

Commissioner-Smart 

Village Society 

Gandhinagar of 

Gujarat State.) 

 

9. Khari 

(Priority - I) 

Vinzol (35 mld) 

AMC 

Operational. 1.  July 2019 

2. -- 

* 8.9 &  

Gujarat Urban 

Development Mission 

 

Vinzol (100 mld) 

AMC 

Operational. 1. December 2019 

2. --- 

10. Kim 

(Priority - V) 

For management of sewage from villages along 

the PRS, details are same as mentioned in PRS 

Amravati hereinabove. 

 

 

Details of STPs proposed are mentioned in 

Table – 2 below: 

1. Not mentioned 

in RAP  

 

*2.02 &  

Panchayat Rural 

Housing & Rural 

Development 

Department 

(Development 

Commissioner-Smart 

Village Society 
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Gandhinagar of 

Gujarat State.) 

11. Kolak 

(Priority - IV) 

10 MLD STP 

by Vapi Notified 

Area Authority 

(For PRS Kolak)  

DPR is approved by Head 

Office and submitted to I.C 

office for approval under 

A.I.I. scheme. 

1. May 2020  

2. March 2022 

*0.23 &  

Vapi  Notified Area 

Authority 

 

 

For management of sewage from villages along 

the PRS, details are same as mentioned in PRS 

Amravati hereinabove. 

 

Details of STPs proposed are mentioned in Table 

– 2 below: 

1. Not mentioned 

in RAP  

 

*2.02 &  

Panchayat Rural 

Housing & Rural 

Development 

Department 

(Development 

Commissioner-Smart 

Village Society 

Gandhinagar of 

Gujarat State.) 

 

12. Mahi 

(Priority - IV) 

--- ---    

13. Meshwo 

(Priority - V) 

--- ---    

14. Mindhola 

(Priority - V) 

STP of 4 MLD 

(2+2 MLD) 

proposed by 

Sachin Notified 

Area Authority 

Proposal is submitted and 

presented before Industries 

Commissioner (IC) for 

providing finance. IC office 

vide email dated 11/08/2021 

informed to take this project 

in Common Environmental 

Infrastructure Facility 

Scheme (CEIF)   of GoG  

 for availing financial 

1. May 2020 

2. December 

2022 

0.75 &  

Sachin Notified Area 

Authority 

Delayed due to 

COVID-19 

pandemic, 

technical 

feasibility of the 

project, 

availability of 

land & finance, 

technical 

assessment of 

underground 
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assistance.  pipeline 

network.  

15. Narmada 

(Priority - V) 

--- ---    

16. Sabarmati 

(Priority - I) 

Pirana 155 MLD 

STP 

Operational. 1. March 2020 

2. ---  
* 8.9 &  

Gujarat Urban 

Development Mission 

 

STP of Shankar 

Bhuvan 25 MLD 

operational. 1. March 2020 

2. --- 

STP at Dafnala  

25 MLD 

85% completed.  1. March 2021 

2. 31/01/2024 

STP at Kotarpur 

60 MLD 

96% completed 1.March 2021 

2.30/08/2023 

STP at Koteshwar 

60 MLD 

Tender to be invited ; Land 

possession issue 

1.  --- 

2. 31/12/2022 

3. 31/12/2023 

--- Newly proposed 

STP which was 

not included in 

the River Action 

Plan 

Pethapur STP (15 

MLD – tentative) 

 

DTP under approval.  1. ---  

2. 31/12/2022 

3. 31/12/2023 

--- Newly proposed 

STP which was 

not included in 

the River Action 

Plan 

17. Shedhi 

(Priority - IV) 

Kheda STP (5.2 

MLD) 

Completed & Operational. 1.March 2021 

2.15/06/2022 

* 8.9 &  

Gujarat Urban 

Development Mission 

 

To Channel 

untreated sewage 

into STP (Nadiad-

51.26 MLD)  

Operational  1. July 2020 

2. December 2021 

18. Tapi 

(Priority - IV) 

 Land issues in 30 STPs have 

been sorted out from the total 

52 STPs of Tapi 

As per Table - 1 * 8.9 &  

Gujarat Urban 

Development Mission 
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Shuddhikaran. Details of 

STPs under Tapi 

Shuddhikaran is as per Table-

1 

19. Triveni 

(Priority-III) 

--- ---  0.75 & Somnath 

Trust.  (Details as 

per Table – 2) 

 

20. Vishwamitri 

(Priority - II) 

Kapurai (new) (60 

MLD) (STP + 

Network) 

Operational  1. December 2020 

2. -- 
* 8.9 &  

Gujarat Urban 

Development Mission 

 

Sayaji garden (16 

MLD) 

Operational.   1. March 2021  

2. 28/02/2022 

Channi (new) (50 

MLD) (STP + 

Network) 

Operational. 1. December 2021 

2. 30/06/2022 

Atladara (new) 

(84 MLD)* 

70% completed.  1. Dec 2022 

2. 31/03/2024 

Tarsali/GIDC 

(new) (100 MLD) 

(STP +Network)* 

60% completed.` 1. 31/12/2023 

2. 31/03/2024 
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Table-1 (For PRS Tapi) 

Sr. 

No. 

STP name & capacity Current Status Timeline details 

1. Given in RAP  

2. Revised 

Remarks (land availability / status 

of land/other issue) 

1.  Bhesan STP Augmentation 

(100 mld) SMC (Total 

capacity 200MLD) 

Operational 1. December 2020  

2. -- 

Plant completed, Trial run under 

progress 

2.  Singanpore STP Upgradation 

& expansion(100 mld) 

SMC(Total capacity 

255MLD) 

Operational 1. April 2021 

2. --- 

Delay due to Covid-19. 

3.  Bhatar STP Augmentation  

(115 mld) SMC(Total 

capacity 277MLD) 

Operational 1. April 2021 

2. 30/04/2022 

Delay due to Covid-19. 

4.  Gavier (53 MLD) – 

Expansion 

Operational 

5.  Kamrej- Valak creek  

(43.24 mld) SUDA 

Work  in Progress 

83% Completed 

1. February 2022 

2. March-2022 

Land Possession received, Delay due 

to Covid-19. 

6.  Kamrej- Varachha Creek  

(51.72 mld) SUDA  

Work  in Progress 

40% Completed 

1. February 2022 

2. December-2022 

Land Possession received ON 

22.01.2021, Procurement of electrical 

& mechanical equipment and civil 

work has started.  

Delay due to Covid-19. 

7.  Bharthana SPS 1 at TPS-83  

(22.7 mld) SUDA  

Work In Progress  

5% Completed 

1. February – 2022 

2. September-2022 

Land Possession received, Delay due 

to Covid-19. 

8.  Kamrej- Kamrej 1 + Kolvad 

(Vav- 1) (16.09 mld)+ (18.5 

mld) SUDA 

Work in progress. 

7% Completed 

1. February – 2022 

2. September-2022 

Land Possession received  
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9.  Kamrej- Dungra  

(0.67 mld) SUDA  

Work in progress. 

5% Completed 

1. February – 2022 

2. September-2022 

Land Possession received 

 

10.  Kamrej-Dhoran Pardi-2  

(12.5 mld) +Dhoran Creek  

(1.18 mld) ,SUDA  

Work in progress. 

1% Completed 

1. February – 2022 

2. September-2022 

Land Possession received 

 

11.  Kamrej – Kolibharthana  

(4.3 mld) SUDA  

Work in progress. 

5% Completed 

1. February – 2022 

2. September-2022 

Land Possession received 

 

12.  Kamrej- Pasodara  

(4.15 mld) + Laskana  

(5.17 mld), SUDA  

Work in progress. 

5% Completed 

1. February – 2022 

2. September-2022 

Land Possession received 

 

13.  Kamrej- Karjan  

(1 mld) SUDA 

Work in progress. 

1% Completed 

1. February – 2022  

2. September-2022 

Land Possession received 

 

14.  Kamrej- Kholeshwar  

(0.33 mld) SUDA 

Work Order issued Work will be 

started as soon physical land 

Possession  availed  

0% Completed 

1. February – 2022  

2. September-2022 

Collector sir submitted proposal for 

land to State Government on 

19/09/2020. 

Delay due to Land Possession.  

15.  Kamrej- Kathor  

(16 mld) SUDA 

Work in progress. 

10% Completed 

1. February – 2022 

2. September-2022 

Land  Possession received on 

04.06.2021 

 Cluster-1 

16.  Kamrej- Timba (0.75 MLD)   

Work in Progress  

95.11 % Completed 

1. February – 2022 

2. September-2022 

Land is allotted. 

17.  Kamrej- Sevni (5.18 MLD)   Land is allotted. 

18.  Kamrej- JatBharthana  (0.17 

MLD)  

Land is allotted. 

19.  Kamrej- Maachi (0.16 MLD)    Land is allotted. 

20.  Kamrej- Dhatva (0.34 MLD)  Land is allotted. 
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 Cluster-2 

21.  Kamrej- Ghala (1.39 MLD)   

Work in Progress 

91%  Completed 

1. February – 2022 

2. September-2022 

Land is allotted. 

22.  Mandvi- Bodhan Village (1.3 

MLD)   

Land is allotted. 

23.  Mandvi- Khanjroli  (0.29 

MLD)  

Land is allotted. 

 Cluster-3  

24.  Bardoli- Vaghecha  (0.28 

MLD)  

Work in Progress 

87.48 % Completed 

1. February – 2022 

2. June-2023 

  Land is allotted. 

25.  Bardoli- Bhamaiya  (0.17 

MLD)  

  Land is allotted. 

26.  Bardoli- Mori  (0.15 

 MLD)  

  Land is allotted. 

27.  Mandvi- Tarsada(0.82 

 MLD)    

  Land is allotted. 

 Cluster-4 

28.  Mandvi- Punagam + Unn 

Kosadi  (0.65  

 MLD)  Work in Progress 

93.36 % Completed 

1. February – 2022 

2. June-2023 

  Land is allotted. 

29.  Mandvi- Gamtalav Bujrang + 

Uskhed Khurd  (0.45 

 MLD)  

  Land is allotted. 

30.  Mandvi STP(3.5  

MLD)  

Work in Progress 

75% Completed 

1. February – 2022  

2. Dec-2022 

Land is allotted. 

 Creek regions 

 Cluster-5 
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31.  Mandvi-Koliwad  (0.23  

 MLD) 

Technical Sanction given in 165
th

 

TSC Committee of GWSSB.  

Tender to be invited  after obtaining 

Revised Administrative Approval 

0% Completed 

* As GWSSB is implementing 

deposit work of Panchayat 

Department, Tender can be invited 

only after receiving necessary 

Administrative approval/Grant. 

1. February – 2022  

2. * 

 

Land allotment proposal is with 

Collector, Surat. DLR for land survey 

completed. 

 

32.  Mandvi- Ratania (0.18 

 MLD)  

Land allotment proposal is with 

Revenue Department. 

 Cluster-6  

33.  Mandvi-Vadod (0.14  

 MLD)  

Technical Sanction given in 165
th

 TSC 

Committee of GWSSB. 

Tender to be invited after obtaining 

Revised Administrative Approval  

0% Completed 

* As GWSSB is implementing deposit 

work of Panchayat Department, 

Tender can be invited only after 

receiving necessary Administrative 

approval/Grant. 

1. February – 2022  

2. * 

 

Land allotment proposal is with 

Collector, Surat. DLR for land survey 

completed.  

34.  Mandvi- Munjalav (0.44 MLD)  

35.  Mandvi- Dharmapur (0.52 

MLD)  

36.  Mandvi-Nogama (0.32 MLD)  

37.  Mandvi-Kolakui  (0.15 MLD)  

38.  Mandvi-Ushker & Togapur 

(0.15 MLD)  

 Cluster-7 

39.  Mandvi-Kharoli (0.54  

 MLD)  
Technical Sanction given in 165

th
 TSC 

Committee of GWSSB. 

Tender to be invited after obtaining 

Revised Administrative Approval  

0% Completed 

* As GWSSB is implementing deposit 

1. February – 2022  

2. * 

 

Land allotment proposal is with 

Collector, Surat. DLR for land survey 

completed 

 

40.  Mandvi-Gavachhi  (0.45 

 MLD)  

41.  Mandvi-Kudashi (0.08 

MLD)  
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42.  Mandvi-Naren (0.46 

 MLD)  

work of Panchayat Department, 

Tender can be invited only after 

receiving necessary Administrative 

approval/Grant. 

43.  Mandvi-Pipariya (0.25 

 MLD)  

44.  Mandvi-Kevadia (0.21 

 MLD)  

 Creek Regions  

 Cluster-8  

45.  Mandvi-Godavadi (0.82 MLD)  Technical Sanction given in 165
th

 TSC 

Committee of GWSSB. 

Tender to be invited after obtaining 

Revised Administrative Approval 

0% Completed 

* As GWSSB is implementing deposit 

work of Panchayat Department, 

Tender can be invited only after 

receiving necessary Administrative 

approval/Grant. 

1. February – 2022  

2. * 

 

Land allotment proposal is with 

Collector, Surat. DLR for land survey 

completed 

46.  Mandvi-Kamlapor (0.33 MLD)  Land  is available  

47.  Mandvi-Nanadpor (0.34 MLD)  Land allotment proposal is with 

Collector, Surat. DLR for land survey 

completed 

48.  Mandvi-Umarsadi (0.4 

 MLD)  

Land allotment proposal is with 

Collector, Surat. DLR for land survey 

completed 

 Cluster-9 

49.  Bardoli-Kadod-Haripura (2.64  

 MLD)  

Technical Sanction given in 165
th

 TSC 

Committee of GWSSB.  

Tender to be invited after obtaining 

Revised Administrative Approval 

0% Completed 

* As GWSSB is implementing deposit 

work of Panchayat Department, 

Tender can be invited only after 

receiving necessary Administrative 

approval/Grant. 

1. February – 2022  

2. * 

 

Land allotment proposal is with 

Collector, Surat. DLR for land survey 

completed 

50.  Bardoli-Jakhala (0.18 

 MLD)  

51.  Bardoli-Miyawadi (0.08 MLD)  

52.  Bardoli-Masad (0.46 

 MLD)  

Note: Land is available in case of 30 STPs (14 Urban + 16 rural) from total 52 STPs (15 urban + 37 rural) of Tapi Shuddhikaran. 
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Table – 2 

                   Status of Drainage work & STPs in Villages related to PRS. 

Sr.No Name of PRS Village name STP (MLD) Current status Land status 

1.  Dhadhar 

Dist: Vadodara 

Por 1.88 DPR under approval Land is available 

2.  Kolak 

 Dist: Valsad 

Chiri 2.59 DPR under approval Land is available 

3.  Salvav 0.78 DPR under preparation. Land not available 

4.  Charvada 1.65 DPR under preparation. Land not available 

5.  Balitha 2.49 DPR under preparation. Land not available 

6.  Kim 

Dist: Surat 

Kim 3.39 As GWSSB is implementing 

deposit work of Panchayat 

Department, Proposal for 

Administrative approval is sent 

to Development 

Commissioner,Gandhinagar 

dated.05/10/2021  which is 

awaited. Work can be started 

after receiving necessary 

Administrative approval/Grant. 

Land not available 

7.  Kim 

Dist: Bharuch 

Sahol 0.16 As GWSSB is implementing 

deposit work of Panchayat 

Department, Proposal for 

Administrative approval is sent 

to Development 

Commissioner, Gandhinagar 

dated.05/10/2021  which is 

awaited. Work can be started 

after receiving necessary 

Administrative approval/Grant. 

Land is available 

8.  Baleshwar Khadi Baleswar 0.90 As GWSSB is implementing Land is available 



23 
 

9.  Dist: Surat Kareli 0.13 deposit work of Panchayat 

Department, Proposal for 

Administrative approval is sent 

to Development 

Commissioner, Gandhinagar 

dated.05/10/2021  which is 

awaited. Work can be started 

after receiving necessary 

Administrative approval/Grant. 

Land is available 

10.  Dastan 0.24 Land is available 

11.  Bagumara 0.56 Land is available 

12.  Amlakhadi 

Dist: Bharuch 

Bhadkodara 2.79 DPR under preparation. Land not available 

13.  Piraman 0.32 DPR under preparation. Land not available 

14.  Kapodara 0.90 DPR under preparation. Land not available 

15.  Kosamandi 2.60 DPR under preparation. Land not available 

16.  Amravati 

Dist: Bharuch 

Sengpur 0.35 As GWSSB is implementing 

deposit work of Panchayat 

Department, Proposal for 

Administrative approval is sent 

to Development 

Commissioner, Gandhinagar 

dated.05/10/2021  which is 

awaited. Work can be started 

after receiving necessary 

Administrative approval/Grant. 

Land is available 

17.  Avadar 0.16 Land is available 

18.  Dadhala 0.64 DPR under preparation. Land not available 

19.  Pardi 0.08 DPR under preparation. Land not available 

20.  Hirapor 0.28 As GWSSB is implementing 

deposit work of Panchayat 

Department, Proposal for 

Administrative approval is sent 

to Development 

Commissioner,Gandhinagar 

Land is available 
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dated.05/10/2021  which is 

awaited. Work can be started 

after receiving necessary 

Administrative approval/Grant. 

21.  Limet 0.15 DPR under approval Land is available 

22.  Piprod 0.10 As GWSSB is implementing 

deposit work of Panchayat 

Department, Proposal for 

Administrative approval is sent 

to Development 

Commissioner, Gandhinagar 

dated.05/10/2021  which is 

awaited. Work can be started 

after receiving necessary 

Administrative approval/Grant. 

Land not available 

                                          Total 23.14 

Note: Land is available in case of 11 STPs from total 22 STPs of rural areas related to PRS. 

 

CETPs: 

Sr. 

No. 

PRS CETP details Status Amount of Bank 

Guarantee submitted 

(Rs. In crores) 

Organization 

1. Amravati 

(Priority - IV) 

There is no Industry in the vicinity of River Amravati and there is no 

discharge of industrial effluent in to Amravati river. 

--- --- 

2. Amalakhadi 

(Priority - I) 

There is no any direct wastewater discharge from any CETP in to 

Amlakhadi 

--- --- 

3. Anas 

(Priority - V) 

No any industrial effluent is being discharged into the stretch of 

River Anas. 

--- --- 

4. Baleshwar Khadi Proposed Up gradation 

of CETP GETPL to 

Obtained CTE Amendment for zero 0.45 Gujarat Eco 

Textile Park 
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(Priority - V) achieve ZLD to achieve 

ZLD 

liquid discharge.  Site office erection & 

area leveling is complete. Pre-treatment 

units 39% complete, tertiary treatment 

units 70% complete, MBBR tank 60% 

complete, gabion wall 90% complete and 

piping work 33% complete.  

The proposal is for Zero Liquid 

Discharge. However, the CETP is 

meeting with the norms. 

Limited. 

5. Bhadar 

(Priority - I) 

New CETP for washing 

ghat at Derdi & Monpar 

(20 MLD) 

Obtained CTE amendment from GPCB. 

RCC work of floor of Aeration tank is 

completed. Excavation work of primary 

settling tank is completed. Collection 

sump is in operation since 05/09/2020. 

Application is being filed with Ministry 

of Textile under IPDS scheme. The 

technical appraisal of the project is taken 

up with IIT Delhi which is under 

progress. Further construction work will 

be started after getting approval from 

Ministry of Textile. This is a proposed 

CETP and no new industry will be 

permitted until and unless the CETP is 

commissioned. 

  

Expansion/Modification 

is mentioned as below:- 

CETP Dhareshwar 

(Modification): -  

Work completed 0.01 Shree Dhareshwar 

GIDC Vistar 

Association  

Up gradation of CETP All three newly constructed collection 0.4 Jetpur Dyeing & 
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JDPA wrt collection 

sump  

sumps are in operation since September – 

2020. No waste water flow in river 

Bhadar. 

Additional new activity (was not 

included in the River Action Plan): Work 

for separate Common Effluent Treatment 

Plant for treatment of waste water 

generated from Textile Mercerizing units 

is completed and started.  

Printing 

Association. 

6. Bhogavo 

(Priority - I) 

No any CETP in the region of Surendranagar and there is no 

industrial effluent discharge in the Bhogavo river. 

  

7. Damanganga 

(Priority - IV) 

Expansion of the existing 

CETP of VGEL from 55 

to 70 MLD. 

EC for the proposed expansion is 

awaited. The project will be completed 

within 6 months from obtaining EC.   

However, the inlet quantity does not 

cross the threshold of 55 MLD and the 

CETP is almost meeting with the norms. 

However, up-gradation work with 

installation of 8000 kg/hr capacity spray 

dryer system, aspirator type jet aerators 

in aeration tank and UASB reactor-1, 20 

nos. of Jet mixers in equalization tank 

etc. has been carried out. 

0.69 Vapi Green 

Enviro Limited 

8. Dhadhar 

(Priority - III) 

There is no any industrial effluent discharge/outlet into Dhadhar river 

stretch. 

--- --- 

9. Khari 

(Priority - I) 

GIDCs of Naroda, Odhav, Vatva and GVMM are discharging their 

treated waste water from CETPs in to the MEGA Pipeline which is 

specifically dedicated for conveyance of Effluent generated from the 

--- --- 
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estates which is ultimately being discharged in River Sabarmati. 

Hence there is no industrial waste water discharge in to River Khari 

from these industrial estates. 

10. Kim 

(Priority - V) 

There is no industrial wastewater discharge into this river stretch. --- --- 

11. Kolak 

(Priority - IV) 

No any industrial effluent is being discharged into the stretch of 

River Kolak. 

--- --- 

12. Mahi 

(Priority - IV) 

No any industrial effluent is being discharged into the stretch of 

River Mahi. 

--- --- 

13. Meshwo 

(Priority - V) 

There is no Industrial wastewater discharge into this river stretch. --- --- 

14. Mindhola 

(Priority - V) 

No Industrial wastewater discharge into this River stretch. --- --- 

15. Narmada 

(Priority - V) 

No Industrial wastewater discharge into this river stretch. --- --- 

16. Sabarmati 

(Priority - I) 

Green Environment Co-

Operative So. Ltd., 

(GECSL) 

Expn: 16 to 35 MLD 

100% installation work for 3 Fanton 

catalytic reactor is complete and 100% 

civil work for various treatment units is 

complete. Operation of FCR plant is 

started. 

0.03 Green 

Environment 

Services Co-Op. 

So. Ltd. 

Naroda Enviro Projects 

Ltd. (NEPL) 

Expn-: 3 to 14 MLD 

Expansion of CETP upto 14 MLD is 

completed after obtaining EC & CCA. 

Further up-gradation of CETP through 

installation of hydro dynamic cavitation, 

for obtaining GPCB norms at final outlet, 

is under progress. 

0.01 Naroda Enviro 

Projects Ltd. 

Odhav Enviro Projects 

Ltd. (OEPL)  

Completed the installation of common 

effluent spray dryer project. Operation of 

--- --- 
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modification:- Proposed 

Spray Dryer 

common spray dryer has been started 

after obtaining CCA of the Board. 

Narol Dyestuff Enviro 

Society (NDES) 

Expn. up to 0.45 MLD 

At present no plan for further expansion 

of CETP due to current situation. 

However, Up-gradation of CETP units is 

in progress. CETP has installed OCEMS 

at final outlet and operation of press filter 

is started. 

--- --- 

Narol Textile Integrated 

Enviro 

Management 

(NTIEM)Expn:- 100 to 

130 MLD 

Recently completed up-gradation in their 

CETP to meet with the norms. Existing 

CETP is meeting with the norms. 

Presently no plan for Expansion. 

0.22 Narol Textile 

Integrated Enviro 

Management 

Ahmedabad Hand Screen 

Printing Association 

(AHSPA)- New 

CETP(30 MLD) 

Under construction, 90% civil work 

completed. (Timeline 28/02/2022) 

0.08 Ahmedabad Hand 

Screen Printing 

Association 

17. Shedhi 

(Priority - IV) 

ETP-Mafatlal Industries 

Limited 

Upgradation 

ETP up-gradation and commissioning is 

completed. Stabilization is completed. 

Treated effluent, meeting with the norms, 

from the ETP is being discharged into 

inlet of the STP of Nadiad Nagarpalika 

and finally discharged into river Shedhi 

along with the treated sewage from STP 

of Nadiad Nagarpalika. 

0.08 Mafatlal 

Industries Limited 

 

CETP Nadiad (0.5 MLD) Nadiad GIDC association has put up 

proposal for land allotment to GIDC.  

Nadiad GIDC Industries Association 

0.05 Nadiad GIDC 

Association. 
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vide letter dated 03/02/2021 submitted 

that the CETP will be made functional 

within 2 years from allotment of land by 

GIDC. 

18. Tapi 

(Priority - IV) 

No Industrial wastewater discharge into this river stretch --- --- 

19. Triveni 

(Priority - III) 

There is no Industrial effluent discharge into this River stretch. --- --- 

20. Vishwamitri 

(Priority - II) 

There is no industrial effluent discharge into the river stretch of 

Vishwamitri. 

--- --- 

 

Deep Sea Disposal Pipeline for PRS Sabarmati & Bhadar: 

 An unprecedented initiative, deep sea disposal pipeline projects to eliminate Industrial Footprint from River Sabarmati and Bhadar worth 

Rs. 2147 Crore as stated below have been given approval by State Government vide GR dated 26/11/2019.: 

1. Ahmedabad (Priority I) (300 MLD) (Rs. 1478 Cr.) 

2. Jetpur (Priority I) (80 MLD) (Rs. 669 Cr.) 

 For Ahmedabad, 70% contribution of Capex will be from State Government and 30% from industries. For Jetpur, 80% contribution of 

Capex will be from State Government and 20% from industries. Opex will be entirely borne by the industries.  

 State Government has allotted budget of Rs. 500 Cr. for the financial year 2019-2020 for the entire pipeline project.   

 Industrial Associations have also deposited their first installment of 10 % of project cost towards capital cost contribution.  

 State Government has allotted pipeline projects to Industries & Mines Department and execution of the project will be done by Gujarat 

Water Infrastructure Ltd (GWIL) as depository work.  

 GWIL has floated the tender for Ahmedabad region pipeline on 14/10/2020 which is on hold and Jetpur region pipeline on 02/10/2020. 

 In case of Jetpur region, tender is finalized and agency is fixed. Other administrative procedure is going on. 
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 Originally the project was planned for disposal of effluent in the Gulf of Cambay. As the disposal point falls on the upstream of the 

proposed Kalpsar Reservoir, an ambitious project of the State - a huge fresh water coastal reservoir for irrigation, now it is required to 

find an alternative for disposal of effluent. Meetings dated 06/01/2021 and 31/03/2021 were convened under the chairmanship of Hon’ble 

C.S. to discuss the issues in implementation of deep sea effluent disposal pipeline project for industrial areas of Ahmedabad region. 

Various alternatives were discussed during the meetings and it was decided that the facts will be brought to the notice of the Government 

by the Industries Department and a decision by the Government will be taken on way forward. 

https://en.wikipedia.org/wiki/Coastal_reservoir
https://en.wikipedia.org/wiki/Irrigation
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Annesxure – 1(A) 

Details of each existing STP in the State 

 

No. Location Existing 

STP 

Capacity 

Capacity 

Being 

Utilized 

Operational 

Status 

of STP 

Compliance 

Status of STP 

as on 

September-23 

Reason for 

Non 

Compliance 

Action 

Taken 

1.  Ahmedabad Pirana 

2009 
60 60 Operational 

Non-

Compliance O & M issue NOD 

2.  Ahmedabad Old 

Pirana 2004 
106 100 Operational 

Non-

Compliance O & M issue NOD 

3.  Ahmedabad Pirana 

2009 
180 180 Operational 

Non-

Compliance O & M issue SCN 
4.  Ahmedabad Vasna 

2004 
126 115 Operational 

Non-

Compliance O & M issue NOD 

5.  Ahmedabad Vasna 

2009 
35 35 Operational 

Compliance     

6.  Ahmedabad Vasna 

2011 
240 220 Operational 

Non-

Compliance O & M issue NOD 

7.  Ahmedabad Vasna 

2018 
48 48 Operational 

Non-

Compliance O & M issue NOD 

8.  Ahmedabad 

JalViharVadaj 

2019 

60 60 Operational 

Compliance     

9.  Ahmedabad 

Rasala 
1 0 

Non-

Operational       

10.  Ahmedabad 

Vastrapur Lake 
0.5 0.5 Operational 

Compliance     

11.  Ahmedabad V S 

Hospital 
1 1 Operational 

Compliance     

12.  Ahmedabad 

Shahpur Shankar 

Bhuvan 2020 

25 25 Operational 

Compliance     

13.  Ahmedabad Pirana 

2021 
155 155 Operational 

Non-

Compliance O & M issue NOD 

14.  Ahmedabad 

Maleksaban 
30 30 Operational 

Compliance     

15.  Ahmedabad 

Nikol 0.5 0.5 Operational Compliance     

16.  Ahmedabad 

Kotarpur 60 18 Operational Compliance     

17.  Ahmedabad 

Vinzol 2011 
70 70 Operational Non-

Compliance 

AR not 

within norms NOD 

18.  Ahmedabad 

Vinzol 2020 
35 35 Operational 

Compliance     

19.  Ahmedabad 

Lambha 
5 5 Operational Non-

Compliance 

AR not 

within norms NOD 

20.  Ahmedabad 

Vinzol 2021 
100 100 Operational Non-

Compliance 

AR not 

within norms SCN 

21.  
Bareja 3.10 1.50 Operational 

Non-

Compliance 

AR not 

within norms SCN 

22.  Sanand 20.5 3.5 Operational Non- AR not NOD 
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No. Location Existing 

STP 

Capacity 

Capacity 

Being 

Utilized 

Operational 

Status 

of STP 

Compliance 

Status of STP 

as on 

September-23 

Reason for 

Non 

Compliance 

Action 

Taken 

Compliance within norms 

23.  
Dholka 13.6 10 Operational 

Non-

Compliance O & M issue 

Under 

process 

24.  Dhandhuka 7.5 4.3 Operational Compliance     

25.  Botad 32 14 Operational Compliance     

26.  
Bavla 5.8 2.75 Operational 

Non-

Compliance O & M issue 

Under 

process 

27.  

Viramgam 4.5 1.8 

Non 

Operational Compliance     

28.  
Petlad 10.37 5.70 Operational 

Compliance     

29.  Anand-1 33 12.00 Operational Compliance     

30.  Anand-2 13.5 5.00 Operational Compliance     

31.  Borsad 9.80 5.00 Operational Compliance     

32.  Ode 2.5 2.50 Operational Compliance     

33.  
Anklav 3.60 3.40 Operational 

Non-

Compliance 

AR not 

within norms 

Under 

process 

34.  
Boriyavi 3.30 2.5 Operational 

Non-

Compliance 

AR not 

within norms 

Under 

process 

35.  
Karamsad 7.00 - 

Under Trial 

Run      

36.  Khambhat-1 6.80 6.80 Operational Compliance     

37.  Khambhat-2 4.50 1.80 Operational Compliance     

38.  
Anand-3 6.50 - 

Under Trial 

Run       

39.  Jambusar 5.90 1.50 Operational Compliance     

40.  
Amod 3.10 0.80 

Under Trial 

Run       

41.  
Bharuch 29.32 6.5 

Under Trial 

Run       

42.  Bhavnagar Nari 

road, 

Kumbharwada 

30 30 Operational Non-

Compliance 

AR not 

within norms 

Under 

process 

43.  Bhavnagar Behind 

Excel industries 
45 45 Operational 

Compliance     

44.  Bhavnagar Axcel 

Industries 
50 - 

Under Trial 

Run       

45.  Bhavnagar 

Akwada 
19.2 - 

Under Trial 

Run       

46.  
Mahuva 16.30 9.00 Operational 

Non-

Compliance 

AR not 

within norms 

Under 

process 

47.  Amreli 18.20 12.00 Operational Compliance     

48.  
Chalala 2.80 0.90 Operational 

Non-

Compliance 

AR not 

within norms 

Under 

process 

49.  
Bagasra 5.90 2.00 Operational 

Non-

Compliance 

AR not 

within norms 

Under 

process 

50.  
Rajula 5.70 - 

Under Trial 

Run       



33 
 

No. Location Existing 

STP 

Capacity 

Capacity 

Being 

Utilized 

Operational 

Status 

of STP 

Compliance 

Status of STP 

as on 

September-23 

Reason for 

Non 

Compliance 

Action 

Taken 

51.  
Babra 4.00 1.50 Operational 

Non-

Compliance 

AR not 

within norms 

Under 

process 

52.  
Talaja 5.8 3 Operational 

Non-

Compliance 

AR not 

within norms 

Under 

process 

53.  
Sihor 8.9 - 

Under Trial 

Run       

54.  
Gariyadhar 7.1 - 

Non-

perational 

     

  

55.  
Palitana 10.81 - 

Under Trial 

Run     

  

56.  Gandhinagar 

Jaspur 2007 
76 41 Operational 

Non-

Compliance O & M issue 

NOD 

57.  Gandhinagar 

Sargasan 2012-

13 

10 3 Operational Non-

Compliance O & M issue 

NOD 

58.  Gandhinagar 

Basan 2011-12 
2 1 Operational 

Non-

Compliance O & M issue 

SCN 

59.  Gandhinagar 

Jaspur 
65 - 

Under Trial 

Run     

NOD 

60.  Dahegam 7.60 7 Operational Compliance     

61.  
Mansa_G 

5.0 5.00 Operational 
Non-

Compliance O & M issue 

NOD 

62.  Godhra 27.60 7.00 Operational Compliance     

63.  
Dahod 13.70 9.00 Operational Compliance     

64.  Jhalod 4.60 4.60 Operational Compliance     

65.  Devgadhbariya 3.80 3.80 Operational Compliance     

66.  Santrampur 2.91 1.80 Operational Compliance     

67.  Kaalol 4.77 1.50 Operational Compliance     

68.  Shahera 2.8 0.50 Operational Compliance     

69.  
Lunavada 

5.60 - 
Under Trial 

Run       

70.  
Balasinor 

6.50 - 
Under Trial 

Run     
  

71.  Himmatnagar 17.51 7 Operational Compliance     
72.  Idar 7.40 4.00 Operational Compliance     

73.  Prantij 3.70 2.50 Operational Compliance     

74.  Khedbrahma 5.8 1.00 Operational Compliance     

75.  
Vadali 

3.80 1.5 
Under Trial 

Run       

76.  
Talod 

3.60 2.0 
Under Trial 

Run       

77.  Jamnagar 

NavagamGhed 
70 70 Operational 

Compliance     

78.  
Dwarka 

7.40 2.00 Operational 
Non-

Compliance O & M issue NOD 
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No. Location Existing 

STP 

Capacity 

Capacity 

Being 

Utilized 

Operational 

Status 

of STP 

Compliance 

Status of STP 

as on 

September-23 

Reason for 

Non 

Compliance 

Action 

Taken 

79.  Sikka 2.90 2.2 Operational Compliance     

80.  Jamjodhpur 3.60 2.70 Operational Compliance     

81.  Kalavad 4.5 2.70 Operational Compliance     

82.  Dhrol 5.3 2.5 Operational Compliance     

83.  
Salaya 

6.2 - 
Under Trial 

Run       

84.  
Okha 

10.10 - 
Under Trial 

Run     

  

85.  
Beyt(near Okha) 

1.00 - 
Under Trial 

Run     

  

86.  JetpurNavagadh 23.50 8.50 Operational Compliance     

87.  
Dhoraji 

12.90 4.00 
Under Trial 

Run       

88.  
Bhayavadar 3.10 - 

Under Trial 

Run       

89.  JunagadhBilkha 

Road, near 

CBSE School 

8.2 7.63 Operational 

Compliance     

90.  
Junagadh Kalva 

15.50 - 
Under Trial 

Run       

91.  Junagadh 

Zanzarda 
11.00 - 

Under Trial 

Run       

92.  Una_G 11.70 8.00 Operational Compliance     

93.  Bantva 2.60 1.70 Operational Compliance     

94.  Visavadar 3.40 1.50 Operational Compliance     

95.  
Chorvad 

3.70 1.50 Operational 
Non-

Compliance O & M issue 

Under 

process 

96.  Keshod 13.30 7.2 Operational Compliance     

97.  Manavadar 4.90 3.5 Operational Compliance     

98.  Talala 3.80 1.50 Operational Compliance     

99.  
Sutrapada 

4.00 1.50 Operational 
Non-

Compliance 

AR not 

within norms 

Under 

process 

100.  
Kodinar 

5.60 - 
Under Trial 

Run       

101.  GandhidhamAnj

ar 
30.00 25.00 Operational 

Compliance     

102.  Bhachau-Rapar 5.5 1.5 Operational Compliance     

103.  
Rapar 

5.2 - 
Under Trial 

Run     

  

104.  
Bhuj 

23.70 5.00 Operational 
Non-

Compliance 

AR not 

within norms 

SCN 

105.  Visnagar-1 12.00 4.00 Operational Compliance     

106.  Kheralu 2.90 1.90 Operational Compliance     

107.  
Visnagar-2 5.30 7.00 Operational 

Compliance     

108.  Vijapur 4.10 2.50 Operational Compliance     
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No. Location Existing 

STP 

Capacity 

Capacity 

Being 

Utilized 

Operational 

Status 

of STP 

Compliance 

Status of STP 

as on 

September-23 

Reason for 

Non 

Compliance 

Action 

Taken 

109.  Kadi 12.80 12.80 Operational Compliance     

110.  Unjha 11.60 5.50 Operational Compliance     

111.  Vadnagar 5.94 1.50 Operational Compliance     

112.  Mahesana-1 23.18 10 Operational Compliance     

113.  Mahesana-2 18.46 10 Operational Compliance     

114.  Morbi-1 28.8 6.00 Operational Compliance     

115.  Morbi-2 9.30 4.50 Operational Compliance     

116.  
Nadiad 

51.26 20.00 Operational 
Non-

Compliance 

AR not 

within norms 

SCN 

117.  Umreth 6.10 6.10 Operational Compliance     

118.  
Mehemdabad 

5.60 4.70 Operational 
Non-

Compliance O & M issue NOD 

119.  
Kheda 

5.20 1.5 Operational 
Non-

Compliance 

AR not 

within norms 

SCN 

120.  Kanjari 3.3 3.30 Operational Compliance     

121.  
Kapadwanj 

6.20 3.50 Operational 
Non-

Compliance O & M issue 

SCN 

122.  Vyara 6.50 3.50 Operational Compliance     

123.  Bilimora 8.30 1.11 Operational Compliance     

124.  
Gandevi 

2.60 1.50 
Under Trial 

Run     

  

125.  
Songadh 4.5 - 

Under Trial 

Run      

126.  Patan_Gu 25.00 21.00 Operational Compliance    

127.  Tharad 4.80 2.8 Operational Compliance     

128.  Deesa 17 10.00 Operational Compliance     

129.  
Dhanera 4.00 3.50 Operational 

Non-

Compliance O & M issue SCN 

130.  Bhabhar 3.50 3.00 Operational Compliance     

131.  Thara 3.3 3.3 Operational Compliance     

132.  Harij 3.00 1.9 Operational Compliance     

133.  
Chanasma 2.50 2 

Under Trial 

Run       

134.  
Radhanpur 6.00 - 

Non- 

Operational       

135.  
Porbandar-2 

19.10 10.00 Operational 
Non-

Compliance 

AR not 

within norms SCN 

136.  Porbandar-1 12.80 4.00 Operational Compliance     

137.  Rajkot NrRaiya 

village 2010 
51 50 Operational 

Non-

Compliance 

AR not 

within norms 

NOD 

138.  Rajkot 

Raiyadhar 2017 
56 42 Operational 

Compliance   
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No. Location Existing 

STP 

Capacity 

Capacity 

Being 

Utilized 

Operational 

Status 

of STP 

Compliance 

Status of STP 

as on 

September-23 

Reason for 

Non 

Compliance 

Action 

Taken 

139.  Rajkot 

NrMadhapar 

2018 

44.5 40 Operational 

Compliance     

140.  Rajkot 

NrKothariya 

Village 2017 

15 13 Operational 

Compliance     

141.  Rajkot 

Gavaridad 2018 
70 44 Operational 

Non-

Compliance 

AR not 

within norms 

NOD 

142.  Rajkot Madhapar 

2019 
80 65 Operational 

Compliance     

143.  Kothariya (New 

NH-8 Bypass) 
15 6 Operational 

Non-

Compliance 

AR not 

within norms SCN 

144.  Jasdan 8.80 4.20 Operational Compliance     

145.  
Gondal 16.50 - 

Under Trial 

Run     

  

146.  Surat Singanpore 

2003/2014/2021 
255 106 Operational 

Compliance   

  

147.  Surat Karanj 

1999/2015 
140 136 Operational 

Compliance     

148.  Surat Bhatar 

1999/2014/2017/

2022 

277 187 Operational 

Compliance   

  

149.  Surat Anjana 

1995/2007/2019 
122 96 Operational 

Compliance     

150.  Surat Bamroli 

2008/2019/2022 
215 122 Operational 

Compliance     

151.  Surat Bhesan 

1995/2009/2020 
200 120 Operational 

Compliance     

152.  Surat Khajod 

2011/2022 
55 33 Operational 

Compliance     

153.  Surat Asarama 

2011/2022 
37.5 23 Operational 

Compliance     

154.  Surat Dindoli 

2012/2019 
167 66 Operational 

Compliance     

155.  Surat Variav-

Kosad 

2012/2017 

134 119 Operational 

Compliance     

156.  Surat Gavier 

2016 
53 12 Operational 

Compliance     

157.  

Bardoli 
11.30 - 

Under Trial 

Run       

158.  
Mandvi_S 3.50 - 

Under Trial 

Run       

159.  SurendranagarW

adhwan 
32.3 20 Operational 

Compliance     
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No. Location Existing 

STP 

Capacity 

Capacity 

Being 

Utilized 

Operational 

Status 

of STP 

Compliance 

Status of STP 

as on 

September-23 

Reason for 

Non 

Compliance 

Action 

Taken 

160.  Dhrangadhra 11.60 5.00 Operational Compliance     

161.  
Thangadh 

9.00 0.49 
Under Trial 

Run       

162.  
Chotila-1 

2.30 - 
Under Trial 

Run     

  

163.  
Chotila-2 

 1.70- 
Under Trial 

Run     

  

164.  
Vadodara Tarsali 

52 52 Operational 
Non-

Compliance 

AR not 

within norms 

SCN 

165.  Vadodara 

Gajarawadi 
66 66 Operational 

Non-

Compliance 

AR not 

within norms 

SCN 

166.  Vadodara 

Kapurai 
43 35 Operational 

Non-

Compliance 

AR not 

within norms 

SCN 

167.  Vadodara 

Rajivnagar 
78 62 Operational 

Compliance     

168.  Vadodara Sayaji 

garden 
16 10 Operational 

Compliance     

169.  Vadodara 

Channi 
21 21 Operational 

Non-

Compliance 

AR not 

within norms 

SCN 

170.  Vadodara 

Atladara (old) 
43 43 Operational 

Non-

Compliance 

AR not 

within norms 

SCN 

171.  Vadodara 

Atladara (new) 
43 43 Operational 

Compliance   

  

172.  Vadodara 

Kapurai (New) 
60 31 Operational 

Compliance     

173.  Vadodara Bhayli 45 42 Operational Compliance     

174.  Vadodara 

Chhani 
50 30 Operational 

Compliance     

175.  Vadodara 

Vemali new 
13 5 Operational 

Compliance     

176.  ChhotaUdepur 5.00 1.50 Operational Compliance     

177.  Padra 5.60 5.50 Operational Compliance     

178.  
Karjan 

5.20 5.20 Operational 
Non-

Compliance 

AR not 

within norms 

Under 

process 

179.  Valsad-1 20.2 6.00 Operational Compliance     

180.  Vapi-1 14.00 10.00 Operational Compliance     

181.  
Dharampur 

4.10 - 
Under Trial 

Run       

TOTAL 
5379.23 3666.38 

  Non-

Compliance O & M issue 

SCN : Show Cause Notice 

NOD : Notice of Direction 
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Annexure – 1(B) 

Details of under construction STPs in the State 

No. Location 

Capacity of 

the plant in 

MLD 

Physical 

Progress in 

% 

Status of I&D or 

House sewer 

connections 

Completion 

Timeline 

1.  Ahmedabad Saijpur lake 7 80% Completed 31-03-24 

2.  AhmedabadDafnala 25 85% Completed 31-01-24 

3.  Surat Karanj 71 95% Completed 31-12-23 

4.  Surat Variav-Kosad 86 76% Completed 31-12-23 

5.  Vadodara Atladra new 84 70% Completed 31-03-24 

6.  Vadodara Tarsali new 100 60% Completed 31-03-24 

7.  Vadodara Undera 21 10% Completed 31-12-24 

8.  Gandhinagar Sargasan 50 0% Completed 31-12-23 

9.  

Gandhinagar Bhat 25 4% - 

Land acquisition 

completed and 

work order issued; 

Exp. completion 

27/06/2025 

10.  JunagadhSonrakh 29.5 42% 60% 31-01-24 

11.  Dabhoi 8.96 97% Completed 31-12-23 

12.  Halol 12.35 85% 50% 30-01-24 

13.  

Savli 2.5 DPR Stage Completed 

Project has been 

transferred to 

GUDC. GWSSB to 

terminate the 

existing contract 

with the 

agency;Including in 

Savali UGD project 

by GUDM. DPR 

under preparation 

14.      (Land Issue) 

15.  VallabhVidhyanagar 21 5% - 30-05-25 

16.  

Dakor 4.9 - Completed 

Project transferred 

to GUDC. GUDC 

to re-tender the 

project 

17.      
DTP under 

preparation 

18.  Barvala 2.9 97% Completed 30-11-23 

19.  Chakalasi 4.9 2% Completed 20-09-24 

20.  

Modasa 12 0% 35% 

Land issue 

resolved. Present 

Contract to be 

terminated by 

GWSSB.DTP under 

preparation by 

GUDC 

21.  Siddhpur 13.5 2% - 31-01-25 

22.  Halvad 6.7 99% Completed 30-11-23 

23.  Wankaner 5.8 99% Completed 30-11-23 
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24.  Bhanvad 3 86% Completed 30-11-23 

25.  Khambhaliya 5.5 90% Completed 30-11-23 

26.  Kutiyana 2.9 45% Completed 31-07-24 

27.  

Porbandar-Chhaya 13.1 0% Completed 

Land issue clear. 

Project transferred 

back to GWSSB for 

implementation 

28.  Mandvi-1 (JT Grounds) 5.3 82% Completed 31-12-23 

29.  Mandvi-2 (Salaya) 3.2 85% Completed 31-12-23 

30.  MaliyaMiyana 2.5 98% Completed 16-02-24 

31.  Lathi 3.8 65% Completed 31-12-23 

32.  Damnagar 2.8 25% Completed 31-12-23 

33.  Vallabhipur 2.3 55% Completed 19-12-23 

34.  

Jafarabad 5.4 0% Completed 

Land issue clear. 

Project transferred 

back to GWSSB for 

implementation 

35.  
Rajpipla 5.5 98% Completed 

31/11/2023(Rising 

main Pending) 

36.  Umargam 6.48 70% Completed 31-12-23 

37.  Pardi 4.6 0% Completed (Land issue) 

38.  Ankleshwer 14 65% Completed 31-12-23 

39.  
Tarsadi 7 0.00% Completed 

Present Contract to 

be terminated by 

GWSSB. 

40.      

DTP under 

preparation by 

GUDC 

41.  Vijalpor - Navsari 47.4 63% Completed 31-12-23 

42.  
Valsad-2 15 0% Completed 

Work started  under 

Police Protection 

43.      (Land issue) 

44.  Kalol 33.1 70% Completed 10-10-24 

45.  Palanpur 21.3 5% 95% 30-06-24 

 

Total Capacity of STPs under construction = 839.89MLD 
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Annexure – 1 (C) 

Details of proposed STPs in the State 

No. Location 

Capacity of the 

STP proposed 

in MLD 

Status of Project (at DPR 

Stage/ Under Tendering/ 

Work to be Awarded) 

Likely Date of 

Completion 

1.  Ahmedabad Vinzol 75 Tender under sanction - 

2.  Vadodara Gajarawadi 130 Funds requested - 

3.  Gandhinagar Pethapur 15 LoI issued 31-08-25 

4.  
Jamnagar                   

NrRangmati River 50 DTP stage - 

5.  
Surat Khadsad 16.57 DPR  

Land Not 

Available 

6.    sanctioned  

7.  
Ranavav – 1 3 Tender to be invited 

New Land 

identified 

8.  
Ranavav – 2 4.5 Tender to be invited 

New Land 

identified 

9.  Thasra 2.3 Tender to be invited Land not available 

10.  Jamraval 2.6 Tender to be invited Land not available 

11.  
Kathlal 4.5 

Financial bid opened W.O to 

be given by 19-Dec-2023 

 (GUDC) 30-04-25 

12.  
Mahudha 4 

Land Issue, DTP under 

Preparation Land not available 

13.  
Patdi 3.4 

Tender Re-invited Last Dt-19-

12-2023 Land not available 

14.    (GUDC)  

15.  Sojitra 2.5 LoI issued - 

16.  

Mangrol_J 13.2 DTP under preparation 

Land issue has 

sorted out. 

Collector order is 

awaited 

17.  Vanthali 2.2 DPR/DTP stage (Land issue) 

18.  

Limbdi 7.4 DPR/DTP stage 

No existing UGD 

network. DPR for 

UGD network and 

STP to be clubbed 

19.  Upleta 8 LoI issued (Land issue) 

20.  Kadodara - DPR/DTP stage - 

21.  SMC 

(KanakpurKansad) 7.8 DPR/DTP  

Not Available/ 

Proposed on Govt. 

Reservation Land 

22.    stage  

23.  Bavla -2 14 LOI issued - 

24.  

Viramgam-2 9 DPR Stage 

Revised DPR of 9 

MLD is submitted 

by Consultant and 

Under Review and 

Recommendation 

of ULB and PIU 
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No. Location 

Capacity of the 

STP proposed 

in MLD 

Status of Project (at DPR 

Stage/ Under Tendering/ 

Work to be Awarded) 

Likely Date of 

Completion 

25.  Mundra 10 Under Tech. evaluation - 

26.  Nakhatrana 6 DPR under preparation - 

27.  Rajkot Raiya 23 LOI Stage 31-12-25 

28.  Rajkot Ghanteshwar 15 NIT issued 31-12-25 

29.  
Surat Gothan 10 DPR sanctioned 

Land Not 

Available 

30.  
Surat Velanja 21.5 DPR sanctioned 

Land Not 

Available 

31.  
Surat Kanak – Kansad 50 Tender Invited 

Not Available/ 

Proposed on Govt. 

Reservation Land 

32.  

Surat Bhada 9 DPR under sanctioned 

Not 

available/proposed 

on SUDA 

reservation land 

33.  

Surat Saroli 28.6 DPR sanctioned 

Not 

available/proposed 

on SUDA 

reservation land 

34.  Surat Bhatha 20.72 DPR sanctioned - 

35.  

Surat Okha 17.13 DPR under sanctioned 

Not Available/ 

Proposed on 

Commercial 

Reservation Land 

36.  Vadodara Tarsali 50 Tender invited - 

37.  
Vadodara Sherkhi 68 Tender invited 

Under price bid 

evaluation 

38.  
Jamnagar, RS No. 972, 

Nr. Rajnagar 20 Tender issued 

Land acquisition 

Completed 

39.  
Jamnagar, RS No. 48, 

Dhinchda 30 Tender issued 

Land issued 

resolved 

40.  Amreli 8 DPR under preparation - 

41.  Surendranagar 15 DPR under preparation - 

42.  Veraval- Patan 45 Tender Online - 

 

Total Capacity of Proposed STPs = 898.92 MLD.
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Annexure-II 
XIII. Latest water quality of polluted river, its tributaries, drains with flow details and ground water quality in the catchment of 

polluted river 

1. Amlakhadi 
(A) 

Progress/Status Report of the River/PRS water quality monitoring for the Month November – 2023: 

Sr. 

No. 

Month/ Date Location ID Name of 

Location 

Parameter 

pH 

 

DO (mg/l) BOD 

(mg/l) 

COD 

(mg/l) 

Fecal 

coliform 

(MPN/ 100ml) 

Total coliform 

(MPN/100 ml) 

1 June-2021 33440 Low Level 

Bridge 

7.35 0.77 6 28 1600 1600 

32618 Pungam 7.53 1.34 6 32 70 280 

2 July-2021 33440 Low Level 

Bridge 

7.3 BDL 20 53 1600 1600 

32618 Pungam 7.28 0.12 16 90 94 350 

3 August-2021 33440 Low Level 

Bridge 

7.84 BDL 6 29 1600 1600 

32618 Pungam 7.44 1.26 5 28 1600 1600 

4 September-2021 32522 Low Level 

Bridge 

7.27 BDL 12 57 1600 1600 

32518 Pungam 7.18 0.74 23 126 1600 1600 

5 October-2021 32522 Low Level 

Bridge 

7.81 3.42 5 28 1600 1600 

32518 Pungam 7.69 5.2 4.38 29 920 1600 

6 November-2021 32522 Low Level 

Bridge 

7.47 3.56 3.15 35 1600 1600 

32518 Pungam 7.44 3.89 5 11 540 1600 

7 December-2021 32522 Low Level 

Bridge 

7.31 3.77 2.25 20 1600 1600 

32518 Pungam 7.81 4.19 2.70 7 1600 1600 

8 January-2022 32522 Low Level 

Bridge 

7.87 BDL 22 88 1600 1600 
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32518 Pungam 7.97 5.01 2.08 10 920 1600 

9 February-2022 32522 Low Level 

Bridge 

7.51 BDL 27 118 920 1600 

32518 Pungam 7.67 BDL 24 109 920 1600 

10 March-2022 32522 Low Level 

Bridge 

8.06 BDL 6 25 1600 1600 

32518 Pungam 7.6 BDL 12 61 1600 1600 

11 April-2022 32522 Low Level 

Bridge 

7.77 BDL 11 53 210 940 

32518 Pungam 7.62 BDL 11 40 110 220 

12 May-2022 32522 Low Level 

Bridge 

7.56 BDL 19 85 540 920 

32518 Pungam 7.65 BDL 17 70 920 1600 

13 June-2022 32522 Low Level 

Bridge 

7.04 1.62 06 40 1600 1600 

32518 Pungam 7.51 3.03 06 37 280 540 

14 July-2022 32522 Low Level 

Bridge 

7.46 BDL 28 121 1600 1600 

32518 Pungam 7.57 BDL 12 54 1600 1600 

15 August-2022 32522 Low Level 

Bridge 

7.28 BDL 11 48 350 940 

32518 Pungam 7.51 BDL 10 48 540 1600 

16 September-2022 32522 Low Level 

Bridge 

7.36 1.02 6 30 1600 1600 

32518 Pungam 7.33 5.80 2.08 17 1600 1600 

17 October-2022 32522 Low Level 

Bridge 

7.52 BDL 50 211 1600 1600 

32518 Pungam 7.60 BDL 8 34 540 920 

18 November-2022 32522 Low Level 

Bridge 

7.54 3.08 <5 32 1600 1600 

32518 Pungam 7.75 BDL 8 32 1600 1600 

19 December-2022 32522 Low Level 

Bridge 

7.47 BDL 14 62 > 1600 >1600 

32518 Pungam 7.64 0.66 7 42 540 >1600 



44 
 

20 January-2023 32522 Low Level 

Bridge 

7.37 BDL 15 68 > 1600 >1600 

32518 Pungam 7.55 BDL 19 80 240 920 

21 February-2023 32522 Low Level 

Bridge 

7.50 BDL 11 50 > 1600 > 1600 

32518 Pungam 7.36 0.32 8 43 > 1600 > 1600 

22 March-2023 32522 Low Level 

Bridge 

7.83 BDL 13 60 > 1600 > 1600 

32518 Pungam 7.39 4.50 3.15 16 110 220 

23 April-2023 32522 Low Level 

Bridge 

7.58 BDL 12 48 > 1600 > 1600 

32518 Pungam 7.49 BDL 6 32 79 280 

24 May-2023 32522 Low Level 

Bridge 

7.31 0.63 7 36 > 1600 > 1600 

32518 Pungam 8.11 5.05 2.90 16 > 1600 > 1600 

25 June-2023 32522 Low Level 

Bridge 

7.30 3.18 7 32 > 1600 > 1600 

32518 Pungam 7.33 1.84 5 20 110 540 

26 July-2023 32522 Low Level 

Bridge 

7.36 BDL 8 35 540 >1600 

32518 Pungam 7.69 5.71 2.65 16 70 280 

27 August-2023 32522 Low Level 

Bridge 

8.02 0.26 7 36 350 920 

32518 Pungam 7.50 1.13 8 36 540 >1600 

28 September-2023 32522 Low Level 

Bridge 

7.38 0.44 6 32 240 540 

32518 Pungam 7.42 0.44 7 31 920 >1600 

29 October-2023 32522 Low Level 

Bridge 

7.32 1.58 6 27 350 920 

32518 Pungam 7.30 0.36 7 36 920 >1600 

30 November-2023 32522 Low Level 

Bridge 

8.07 4.38 4 24 280 1600 

32518 Pungam 7.37 0.53 9 40 >1600 >1600 
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(B) 

Progress /Status Report for Ground water quality monitoring pertaining to PRS River for November- 2023: 
Location ID  Name of Location Parameter * HM- NA-Not Analyzed till date 

pH BOD 

(mg/l) 

COD 

(mg/l) 

Cu 

mg/l 

T.Cr. 

mg/l 

H.Cr. 

mg/l 

Fe mg/l Pb 

 mg/l 

Mn  

mg/l 

Ni 

mg/l 

Zn 

 mg/l 

50634 Gujarat Gas Office, Umervada 7.70 <5 5 BDL 0.018 BDL 0.789 0.331 NA 0.014 0.072 

50635 Vill. Juna Pungam 7.67 <5 5 BDL 0.011 BDL 1.313 0.441 NA 0.011 0.004 

 Vill. Bhadkodra  --  --  -- -- -- -- -- -- -- -- -- 

 Vill. Kosmadi  -- --  -- -- -- -- -- -- -- -- -- 

 Piraman Gram Panchayat  -- --  -- -- -- -- -- -- -- -- -- 

 Vill. Sakarporbhatha  -- --  -- -- -- -- -- -- -- -- -- 

*NA-Not analyzed 

(C) Drains Details with Flow: 

Sr. 

No. 

Location Name of Inletting River/Drain Discharge MLD 

Max Min 

1 GIDC AnkleshwarValiaChokdi Ankleshwar  

GIDC STP w/wstream/Ankleshwar GIDC drain* 

7.5 3 

2 Ankleshwar Station side drain Ankleshwar Station side drain nr Low level bridge 0.5 0.2 

3 Piraman village Domestic w/w stream of Piraman village 0.25 0.1 

4 Ankleshwar Nagar Palika Oxidation pond overflow Ankleshwar Town drain 6.45 2.01 

5 Ankleshwar Nagar Palika Juna Diva Juna Diva Drain 0.5 0 

6 Ankleshwar Nagar Palika SurtiBhagor drain SurtiBhagor drain 0.05 0 

  (D) 

STP & CETP results: 

STP Results: Not Applicable 

CETP Results: There is no industrial wastewater discharge into Amalakhadi. 
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2. Amravati 
 (A) 

Progress/Status Report of the River/PRS water quality monitoring for the Month November- 2023: 

Sr. 

No. 

Month/ Date Location 

ID 

Name of 

Location 

Parameter 

pH 

 

DO (mg/l) BOD 

(mg/l) 

COD 

(mg/l) 

Fecal 

coliform 

(MPN/ 100ml) 

Total coliform 

(MPN/100 ml) 

1 June-2021 43527 At village Dadhal 8.01 7.24 1.13 5 33 130 

2 July-2021 43527 At village Dadhal 8.09 7.78 0.98 5 46 170 

3 August-2021 43527 At village Dadhal 7.82 6.81 1.22 6 49 130 

4 September-2021 83880 At village Dadhal 7.62 6.47 1.42 10 94 170 

5 October-2021 83880 At village Dadhal 8.26 7.04 1.14 6 13 79 

6 November-2021 83880 At village Dadhal 8.14 7.63 1.26 6 94 170 

7 December-2021 83880 At village Dadhal 8.03 8.02 1.42 6 70 110 

8 January-2022 83880 At village Dadhal 8.15 6.98 1.74 6 94 170 

9 February-2022 83880 At village Dadhal 8.14 7.06 1.70 6 33 140 

10 March-2022 83880 At village Dadhal 7.76 6.96 1.78 7 33 140 

11 April-2022 83880 At village Dadhal 7.59 7.02 1.24 6 27 140 

12 May-2022 83880 At village Dadhal 8.04 7.08 1.27 6 30 110 

13 June-2022 83880 At village Dadhal 7.91 4.83 2.27 25 33 140 

14 July-2022 83880 At village Dadhal 7.75 4.91 2.08 18 12 170 

15 August-2022 83880 At village Dadhal 8.2 7.06 0.96 6 46 170 

16 September-2022 83880 At village Dadhal 7.99 7.26 1.62 6 14 130 

17 October-2022 83880 At village Dadhal 8.27 7.32 1.54 5 47 140 

18 November-2022 83880 At village Dadhal 7.97 7.42 1.56 6 79 130 

19 December-2022 83880 At village Dadhal 8.21 3.98 <5 31 70 110 

20 January-2023 83880 At village Dadhal 8.16 7.22 1.58 8 33 140 

21 February-2023 83880 At village Dadhal 7.96 6.92 1.18 5 33 140 

22 March-2023 83880 At village Dadhal 8.30 6.18 2.21 12 33 140 

23 April-2023 83880 At village Dhadhal  7.93 6.14 1.74 12 27 140 
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24 May-2023 83880 At village Dhadhal 7.57 5.68 2.45 20 40 170 

25 June-2023 83880 At village Dhadhal 8.04 4.69 2.94 20 79 280 

26 July-2023 83880 At village Dhadhal 6.82 6.18 1.72 12 40 170 

27 August-2023 83880 At village Dadhal 8.07 6.97 1.38 12 49 140 

28 September- 2023 83880 At village Dadhal 8.09 5.56 1.58 11 70 170 

29 October-2023 83880 At village Dadhal 8.01 7.20 1.84 10 49 140 

30 November-2023 83880 At village Dadhal 7.77 6.42 2.68 18 33 110 

 

                                                                                                                     (B) 

Progress /Status Report for Ground water quality monitoring pertaining to PRS River for November – 2023: 

Location 

ID  

Name of Location Parameter 

pH BOD 

(mg/l) 

COD 

(mg/l) 

Cu  

mg/l 

T.Cr. 

mg/l 

H.Cr. 

mg/l 

Fe mg/l Pb 

 mg/l 

Mn  

mg/l 

Ni 

mg/l 

Zn 

 mg/l 

50637 Jitali Water works 7.46 <5 5 BDl 0.022 BDL 0.102 0.38 NA BDL 0.033 

   *NA-Not analyzed 

 

(C) Drains Details with Flow: 

Sr. 

No 

Location Name of Inletting River/Drain Discharge *(Cusec) 

Max Min 

1 Limbet Gram Panchayat- Ta. Jhagadia Domestic w/w drain pipe line outlet  in to River Amravati 0.1878 0.1 

2 HiraporGramPanchayat- Ta. Valia Domestic w/w drain pipe line outlet in to River Amravati 0.2120 0.1 

3 Sangpur Gram Panchayat- Ta. Ankleshwar Domestic w/w drain pipe line outlet  in to River Amravati 0.2884 0.2 

4 Pardi 

(Pardi-Piplod Group Gram Panchayat)- Ta. 

Ankleshwar 

Domestic w/w drain pipe line outlet  of Pardi  in to River 

Amravati 

0.0633 0.03 

5 Piprod 

(Pardi-Piplod Group Gram Panchayat)- Ta. 

Ankleshwar 

Domestic w/w drain pipe line outlet  of Piprod  in to River 

Amravati 

0.0656 0.03 

6 Avadar Gram Panchayat- Ta. Ankleshwar Domestic w/w drain pipe line outlet  in to River Amravati 0.1440 0.1 

7. Dadhal Gram Panchayat- Ta. Ankleshwar Domestic w/w drain pipe line outlet in to River Amravati 0.3991 0.4 
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                                                                                                                  (D) 

                                                                                                   STP & CETP results 

Not Applicable 

3. Anas 

(A) 
Progress/Status Report of the River/PRS water quality Monitoring November – 2023: 

Sr. 

No. 

Month/ Date Location 

ID 

Name of Location Parameter 

pH 

 

DO 

(mg/l) 

BOD 

(mg/l) 

COD 

(mg/l) 

Fecal 

coliform 

(MPN/ 

100ml) 

Total 

coliform 

(MPN/100 

ml) 

TDS 

(mg/l) 

1 June-2021  River Anas at Limdi 

(Zalod)-Kushalgadh road, 

Vill.Chakaliya, Dist.Dahod. 

8.17 8.7 0.8 7.0 7.8 70  

2 July-2021  As above 7.83 7.4 0.5 6.0 6.0 63  

3 August-2021  As above 7.78 7.2 0.7 5.0 2.0 39 278 

4 September-2021  As above 7.70 8.4 0.7 5.0 1.8 34 288 

5 October-2021  As above 8.45 8.3 0.7 6.0 1.8 40 296 

6 November-2021  As above 8.33 8.1 0.5 6.0 1.8 40 240 

7 December-2021  As above 8.45 8.5 0.5 7.0 4.0 64 274 

8 January-2022  As above 8.41 8.5 0.6 6.0 2.0 33 308 

9 February-2022  As above 8.49 8.4 0.6 7.0 2 27 350 

10 March-2022  As above 8.29 8.5 0.6 9.0 4 33 446 

11 April-2022  As above 8.49 6.6 0.7 9.0 6.8 47 428 

12 May-2022  As above 8.48 8.0 0.7 7.0 2.0 33 422 

13 June-2022  As above 8.12 7.8 0.8 8.0 2.0 21 466 

14 July-2022  As above 8.49 7.0 0.7 8.0 2.0 27 350 



49 
 

15 August-2022  As above 8.26 7.9 0.8 5.0 4.0 12 402 

16 September-2022  As above 8.49 7.3 0.6 7.0 4.0 27 208 

17 October-2022  As above 8.49 7.5 0.7 5.0 2.0 27 226 

18 November-2022  As above 8.28 7.7 0.7 6.0 4.0 21 206 

19 December-2022  As above 8.49 7.6 0.7 5.0 4.0 27 218 

20 January-2023  As above 8.49 7.8 0.6 6.0 4.0 21 296 

21 February-2023  As above 8.46 7.8 0.5 6.0 <2.0 11 220 

22 March-2023  As above 8.41 7.6 0.6 7.0 4.0 21 244 

23 April-2023  As above 8.46 7.8 0.5 7.0 11 30 300 

24 May-2023  As above 8.46 7.8 0.5 07 9 50 330 

25 June-2023  As above 8.46 7.5 0.5 06 14 70 322 

26 July-2023  As above 8.49 7.6 0.5 07 09 50 182 

27 August-2023  As above 8.39 7.7 0.5 06 06 21 250 

28 September-2023  As above 8.49 7.6 0.5 08 14 50 248 

29 October-2023  As above 8.06 7.4 0.6 07 11 30 324 

30 November-2023  As above 8.40 7.4 0.6 08 11 50 244 

(B)  

STPs Results 

 Dahod STP (12/07/2023) Jhalod STP (28/04/2023) 

Temp 26 28 

pH 7.64 8.49 

SS (mg/L) 24 20 

TCO 
(MPN/100 ml) 

>1600 >1600 

FCO 
(MPN/100 ml) 

540 1600 

BOD (mg/L) 7.0 <5 
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(C)  

Drain details with flow: 

Sr.No. Location Name of Inletting 

River/Drain 

Discharge (MLD) 

Max. Min. 

1 Mandavav Bridge, Mandavav – Dhamarada Road, Dahod. River Khan -- -- 

2 Kharasana Bridge, Zalod – Thunthikankachiya Road, Dist. Dahod. (Zalod) River Machhananala -- -- 

 (D)  

CETPs Results 

Not Applicable. As there is no discharge of industrial effluent in identified stretch of River Anas, there is no existing/ proposed CETP. 

(E) 

Progress /Status Report for Ground water quality monitoring pertaining to PRS River November – 2023: 

Sampling Point BOD 

(mg/L) 

COD 

(mg/L) 

DO 

(mg/L) 

FCO 
(MPN/100 

ml) 

pH TCO 
(MPN/100 

ml) 

TDS 

(mg/L) 

Hand Pump Opp. M/S Star Rediator, Chakaliya 

Road, Gidc, Dahod, Dist. Dahod 

1.2 07 3.8 <2.0 7.02 <2.0 802 

Well At Hindu Dharamashala, Station Road, Dahod 1.3 10 3.9 <2.0 7.74 <2.0 450 

 

4. Baleshwar Khadi 

(A) 
  Progress/Status Report of the River/PRS water quality monitoring November- 2023 

Sr. No. Month/ Date Location 

ID 

Name of 

Location 

Parameter 

pH 

 

DO 

(mg/l) 

BOD 

(mg/l) 

COD 

(mg/l) 

Fecal 

coliform 

(MPN/ 

100ml) 

Total coliform 

(MPN/100 ml) 

1 June-2021  Baleshwar Khadi 8.41 5.1 2.5 20 540 1600 

2 July-2021  Baleshwar Khadi 7.68 5.0 2.7 13 1600 1600 

3 August-2021  Baleshwar Khadi 7.69 5.1 2.3 12 920 1600 
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4 September-2021  Baleshwar Khadi 7.69 5.3 2.2 14 920 1600 

5 October-2021  Baleshwar Khadi 7.65 5.7 1.6 7 170 540 

6 November-2021  Baleshwar Khadi 7.82 5.2 2.7 8 220 920 

7 December-2021  Baleshwar Khadi 7.85 6.7 1.4 12 210 920 

8 January-2022  Baleshwar Khadi 8.05 4 2.8 15 540 >1600 

9 February-2022  Baleshwar Khadi 8.11 4.4 2.7 16 540 >1600 

10 March-2022  Baleshwar Khadi                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                  8.22 6 2.1 14 110 >1600 

11 April-2022  Baleshwar Khadi                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                  7.82 5.7 1.8 14 130 >1600 

12 May-2022  Baleshwar Khadi 7.84 5.2 2.4 12 150 920 

13 June-2022  Baleshwar Khadi 7.74 5.5 2.5 12 920 >1600 

14 July-2022  Baleshwar Khadi 7.8 5.3 2.5 24 54 >1600 

15 August-2022  Baleshwar Khadi 8.42 5.4 2.3 20 920 >1600 

16 September-2022  Baleshwar Khadi 8.22 6.8 2.2 14 1600 >1600 

17 October-2022  Baleshwar Khadi 8.02 6.2 2.3 18 920 >1600 

18 November-2022  Baleshwar Khadi 8.33 5.6 1.6 10 1600 >1600 

19 December-2022  Baleshwar Khadi 8.22 6.0 1.8 12 1600 >1600 

20 January-2023  Baleshwar Khadi 8.05 8.0 2.3 12 920 >1600 

21 February-2023  Baleshwar Khadi 8.4 6.9 1.3 14 40 350 

22 March-2023  Baleshwar Khadi 7.7 6 2 17 63 540 

23 April-2023  Baleshwar Khadi 8.45 7.0 2.4 12 920 >1600 

24 May-2023  Baleshwar Khadi 8.10 6.0 2.4 14 32 170 

25 June-2023  Baleshwar Khadi 8.06 7.1 1.8 10 540 1600 

26 July-2023  Baleshwar Khadi 7.7 7 2.8 10 920 >1600 

27 August-2023  Baleshwar Khadi 7.75 5.0 2.8 10 11 31 

28 September-2023  Baleshwar Khadi 6.92 5.8 2.9 18 17 70 

29 October-2023  Baleshwar Khadi 7.84 5.2 2.6 16 70 920 

30 November-2023  Baleshwar Khadi 7.65 5.8 1.8 12 120 90 
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(B)  

STP results 

No existing STPs into this River stretch 

(C)  

Drain details 

Sr.No.  Name of Drain/Location Discharged 

Max Min 

1 Bagumara-Gangadhara 0.3 MLD 0.1 MLD 

2 Baleshwar-Samrod 114 MLD 50 MLD 

 

(D) Details of existing CETPs result 

* All the industries are CETP members having primary ETP facility. 

Date Name of CETP pH 
BOD 

(mg/l) 

COD 

(mg/l) 
O&G (mg/l) 

SS 

(mg/l) 

NH3N 

(mg/l) 

Phenolic Compounds 

(mg/l) 

02/11/2023 
CETP Of Gujarat Eco 

Textile Park Ltd(31233) 
7.15 27 235 3.2 32 0.56 0.36 

Standard  6.5 to 8.5 30 250 - <60 50 1 

02/11/2023 

CETP Of New 

PalsanaIndustrial Co-

Op. Society Ltd.(10462) 

6.90 24 230 5.2 52 5.60 0.26 

Standard  6.5 to 8.5 30 250 - <60 50 1 

 (E) Progress/Status Report of the River/PRS ground water quality Monitoring: 

 

Location:-Borewell At  Lucky Filling Station Palasana 

Date ALK  BOD BOR CHL  CND  COD  COL  DOX FCO MAG NH3 NIT NTR pH PHO POT SOD SS SUP T.H TCO TDS TKN TMP 

01/04/2021 420 0.8 0.09 92 1405 11 -- -- <2 43.8 0.84 -- 0.8 8.5 0.13 0.85 25.7 12 27 270 <2 856 2.8 30 

04/10/2021 320 2.1 0.058 175 1256 8 -- 4.6 <2 46.21 0.28 -- 0.054 8.35 0.131 1.45 26.73 2 82 290 <2 762 0.558 30 

01/04/2022 320 1.4 0.092 270 1266 11 -- -- <2 46.64 0.28 -- 0.046 8.02 0.046 1.3 23.7 4 78 300 <2 784 0.56 31 

02/10/2022 280 1.4 0.187 265 1276 8 -- -- <2 38.91 0.29 -- 0.04 8.46 0.108 0.8 19 8 78 240 <2 766 0.57 29 

01/02/2023 100 1.8  274  10  3.1 <2 55.94 BDL 0.027 0.045 8.44    8 91 350 <2 762 0.56 22 
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Location:-Borewell At Primary Health Center (PHC) 

Date ALK  BOD BOR CHL  CND  COD  COL  DOX FCO FLU MAG NH3 NIT NTR pH PHO POT SOD SS SUP T.H TCO TDS TKN 

01/04/2021 400 0.8 0.08 238 2096 10 -- -- <2 0.22 63.2 0.56 -- 0.4 8.0 0.17 1.27 38.4 20 31 390 <2 1278 1.12 

04/10/2021 280 2 0.093 260 1886 6 -- 4.8 <2 0.54 70.53 0.28 -- 0.07 8.34 0.097 2.18 40.13 2 122 430 <2 1146 0.558 

01/04/2022 430 1.6 0.099 390 2155 8 -- -- <2 0.27 80.26 0.28 -- 0.05 7.73 0.049 2.2 40.3 4 113 510 <2 1146 0.56 

02/10/2022 400 1.5 0.145 425 2040 6 -- -- <2 0.25 58.37 0.29 -- 0.050 8.33 0.090 1.2 31 12 122 370 <2 1224 0.57 

 

5. Bhadar 
 (A) 

Progress/Status Report of the River/PRS water quality monitoring for the Month November-2023: 

Sr. 

No. 

Month/ Date Location 

ID 

Name of 

Location 

Parameter 

pH 

 

DO (mg/l) BOD 

(mg/l) 

COD 

(mg/l) 

Fecal 

coliform 

(MPN/ 

100ml) 

Total coliform 

(MPN/100 ml) 

1 June-2021 31211 Dublipat 8.26 BDL 18 54.37 150 540 

2 July-2021 31211 Dublipat 8.23 BDL 22 72 220 540 

3 August-2021 31211 Dublipat 7.87 BDL 6 29.6 210 540 

4 September-2021 31211 Dublipat 7.45 6 2.6 18.38 170 540 

5 October-2021 31211 Dublipat 7.59 6.2 2.3 8 110 350 

6 November-2021 31211 Dublipat 7.86 5.9 2.4 10.4 140 350 

7 December-2021 31211 Dublipat 8.38 BDL 14 55 150 350 

8 January-2022 31211 Dublipat 8.02 BDL 9 34 140 350 

9 February-2022 31211 Dublipat 8.50 BDL 21 62 170 350 

10 March-2022 31211 Dublipat 8.18 BDL 69 202 350 920 

11 April-2022 31211 Dublipat 8.26 BDL 39 128 350 920 

javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl07','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl09','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl10','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl13','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl14','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl15','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl16','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl19','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl20','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl27','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl29','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl31','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl32','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl33','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl34','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl35','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl36','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl37','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl38','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl39','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl41','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl42','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl43','')


54 
 

12 May-2022 31211 Dublipat 7.91 4.1 25.45 147 540 920 

13 June-2022 31211 Dublipat 7.67 3.1 7.75 42.14 350 920 

14 July-2022 31211 Dublipat 7.98 5.8 2.4 14.15 280 920 

15 August-2022 31211 Dublipat 7.61 2.0 13 39.60 220 920 

16 September-2022 31211 Dublipat 6.79 6.1 2.2 10.67 240 920 

17 October-2022 31211 Dublipat 8.10 4.8 4.0 21.20 170 540 

18 November-2022 31211 Dublipat 8.42 5.5 2.5 15.05 140 540 

19 December-2022 31211 Dublipat 8.05 BDL 32 92 110 350 

20 January-2023 31211 Dublipat 8.37 BDL 25 77 94 280 

21 February-2023 31211 Dublipat 8.42 BDL 20 74 79 240 

22 March-2023 31211 Dublipat 8.06 BDL 29 85 70 220 

23 April-2023 31211 Dublipat 8.40 BDL 45 129 79 280 

24 May-2023 31211 Dublipat 8.22 BDL 22.7 149 70 220 

25 June-2023 31211 Dublipat There was no flow observed in Bhadar river at the upstream of the said location 

26 July-2023 31211 Dublipat 7.18 6.2 2.2 14.01 13 49 

27 August-2023 31211 Dublipat 7.54 6.5 2.1 8.91 6.8 21 

28 September-2023 31211 Dublipat 5.5 7.17 5.8 26.71 22 4.5 

29 October-2023 31211 Dublipat 7.59 2.5 14 47.39 14 47 

30 November-2023 31211 Dublipat 8.14 5.5 7 27.52 33 140 

 

(B) 

 Progress /Status Report for Ground water quality monitoring pertaining to PRS River: 

Location Sampling date BOD COD TDS pH 

Bore well of P. K. Patel 01/11/2023 1.1 8.38 544 7.33 
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(C)  

Drains Details with Flow: 

Sr. 

No. 

Location 

(Latitude and longitude) 

Discharge (MLD) 

Max Min 

1 Opp. Bhadar Stone Crusher 02 01 

2 Sarang Nallah 00 00 

3 Behind Gondra area 02 01 

4 Behind Kabrastan 1.5 0.5 

5 Near railway bridge 00 00 

6 Maghedi Vokda 00 00 
 

(D)  

STP & CETP results. 

Sr. 

No.  

Name of 

STP/CETP 

Discharge Norms  November-2023 Results  

1 CETP of Jetpur 

Dyeing & Printing 

Association (PCB 

ID-19722) 

DO (mg/l) -- 

pH 6.5 to 9 

BOD (mg/l) 100 

COD (mg/l) 250 

Total coliform 

(MPN/ 100ml) 

- 

Fecal coliform 

(MPN/100 ml) 

- 

 

DO (mg/l) -- 

pH 7.56 

BOD (mg/l) 71 

COD (mg/l) 218 

Total coliform 

(MPN/ 

100ml) 

-- 

Fecal coliform 

(MPN/100 

ml) 

-- 

 

2 CETP of Shri 

Dhareshwar GIDC 

DO (mg/l) -- DO (mg/l) CETP not 
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Vistar Assocation 

(PCB ID-20111) 

pH 6.5 to 9 

BOD (mg/l) 30 

COD (mg/l) 100 

Total coliform 

(MPN/ 100ml) 

- 

Fecal coliform 

(MPN/100 ml) 

- 

 

pH inspected 

in this 

month.  
BOD (mg/l) 

COD (mg/l) 

Total coliform 

(MPN/ 

100ml) 

Fecal coliform 

(MPN/100 

ml) 
 

3 STP of Jetpur 

Dyeing and Printing 

Association (PCB 

ID-39298).  

DO (mg/l) -- 

pH 6.5 to 9 

BOD (mg/l) 100 

COD (mg/l) 250 

Total coliform 

(MPN/ 100ml) 

- 

Fecal coliform 

(MPN/100 ml) 

- 

 

DO (mg/l) -- 

pH 7.39 

BOD (mg/l) 35 

COD (mg/l) 107 

Total coliform 

(MPN/ 

100ml) 

540 

Fecal coliform 

(MPN/100 

ml) 

220 
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6. Bhogavo 
(A) 

Progress/Status Report of the River/PRS water quality monitoring for the Month November-2023: 

Sr. 

No. 

Month/ Date Location 

ID 

Name of Location Parameter 

pH 

 

DO 

(mg/l) 

BOD 

(mg/l) 

COD 

(mg/l) 

Fecal 

coliform 

(MPN/ 

100ml) 

Total coliform 

(MPN/100 ml) 

1 June-2021 29538 D/S of Surendranagar 

City, Near Wadhvan 

Bridge 

8.38 1.5 6 26.04 43 94 

2 July-2021 29538 As above 7.86 2.5 3.8 18.28 43 120 

3 August-2021 29538 As above 8.21 4.0 2.6 13.2 43 140 

4 September-2021 29538 As above 7.73 3.5 1.4 14.4 38 110 

5 October-2021 29538 As above 7.56 5.8 2.1 10 20 63 

6 November-2021 29538 As above 7.87 5.6 2.2 11.44 26 70 

7 December-2021 29538 As above 7.81 5.9 1.75 11.6 23 79 

8 January-2022 29538 As above 7.89 4.5 2.4 14.4 46 94 

9 February-2022 29538 As above 7.88 6.4 2.2 9.94 49 110 

10 March-2022 29538 As above 7.81 6.1 2.4 13.95 33 79 

11 April-2022 29538 As above 8.11 4.0 1.3 17.40 46 NA 

12 May-2022 29538 As above 8.13 3.8 1.71 25.2 46 120 

13 June-2022 29538 As above 7.83 2.1 4.16 27.2 70 170 

14 July-2022 29538 As above 7.83 5..2 2.7 17.40 110 280 

15 August-2022 29538 As above 7.57 3.5 06 22 94 220 
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16 September-2022 29538 As above 8.48 6.1 2.3 13.84 79 170 

17 October-2022 29538 As above 8.24 5.5 2.2 11.91 63 170 

18 November-2022 29538 As above 8.08 5.9 2.3 10.73 49 140 

19 December-2022 29538 As above 8.04 6.2 2.1 12.40 46 140 

20 January-2023 29538 As above 8.02 5.6 4 18 49 130 

21 February-2023 29538 As above 8.03 6.2 2.4 14.3 26 140 

22 March-2023 29538 As above 7.60 6.0 2.3 17.96 32 140 

23 April-2023 29538 As above 7.51 6.1 2.6 12.38 33 140 

24 May-2023 29538 As above 7.42 5.6 2.85 23 46 170 

25 June-2023 29538 As above 7.48 1.5 5 35 47 220 

26 July-2023 29538 As above 7.54 5.8 2.8 19.59 26 110 

27 August-2023 29538 As above 7.56 6.4 2.3 12.44 17 70 

28 September-2023 29538 As above 7.37 6.4 2.0 14 13 79 

29 October-2023 29538 As above 7.22 6.4 2.4 13.97 17 79 

30 November-2023 29538 As above 7.11 6.2 2.3 13.99 17 79 

                                                                                                          

                                                                                                             (B) 

Progress /Status Report for Ground water quality monitoring pertaining to PRS River (November-2023): 

 
Location of sample collected WATER PROJECT EMP PROGRAM 

BORE WELL WATER SAMPLE OF 

M/s BHAVANI PLASTIC GIDC 

WADHWAN – MONTHLY (29544) 
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Sample ID 392558 

Date of sample collection 01-09-2023 

Parameter Unit Result 

Arsenic mg/l NA 

BOD mg/l 1.1 

COD mg/l 7.60 

Copper mg/l NA 

pH pH units 7.28 

TDS mg/l 2472 

Iron mg/l NA 

Lead mg/l NA 

Mercury Ppb NA 

Nickel mg/l NA 

Zinc mg/l NA 

  

(C)  

Drains Details with Flow: 
Total no. of drains = 05 

Sr. No. Location Discharge (MLD) 

Max. Min. 

1 Kumbharpara 0.80 0.10 

2 Naklangpara 1.00 0.15 

3 Near Shradhdha Hotel 0.50 0.10 

4 Nr. Bari Darwaja 0.90 0.15 

5 Vadhwan Bridge 0.40 0.05 

 

 (D) STP & CETP results 

Not Applicable 
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7. Damanganga 
(A) 

Progress/Status Report of the River/PRS water quality monitoring for the Month November-2023: 

Sr. 

No. 

Month/ Date Location ID Name of 

Location 

Parameter 

pH 

 

DO (mg/l) BOD 

(mg/l) 

COD 

(mg/l) 

Fecal 

coliform 

(MPN/ 

100ml) 

Total coliform 

(MPN/100 ml) 

1 June-2021  GIDC Vapi Weir 7.88 6.80 0.7 9 12 47 

 Zari Causeway 

Kachigam 

7.74 5.10 2.2 22 1600 1600 

 Village Namdha 7.79 5.20 1.9 23 49 150 

2 July-2021  GIDC Vapi Weir 7.93 7.0 0.7 9 11 46 

 Zari Causeway 

Kachigam 

7.96 5.30 1.9 20 920 1600 

 Village Namdha 7.97 5.40 1.7 20 45 140 

3 August-2021 

 

 GIDC Vapi Weir 7.81 7.10 0.7 8.0 8.1 31.0 

 Zari Causeway 

Kachigam 

7.95 6.50 0.8 11.0 79.0 240.0 

 Village Namdha 7.92 6.60 0.9 14.0 27.0 94.0 

4 September-2021  GIDC Vapi Weir 7.80 7.20 0.6 7.0 9.3 27.0 

 Zari Causeway 

Kachigam 
7.74 6.80 0.7 8.0 38.0 94.0 

 Village Namdha 7.77 6.80 0.6 7.0 14.0 49.0 

5 October-2021  GIDC Vapi Weir 7.60 6.80 0.7 8.0 10.0 26.0 

 Zari Causeway 

Kachigam 
7.25 6.10 0.9 10.0 39.0 110.0 

 Village Namdha 7.53 6.30 0.8 9.0 13.0 47.0 

6 November-2021  GIDC Vapi Weir 7.89 6.70 0.7 8.0 12.0 38.0 

 Zari Causeway 

Kachigam 
7.93 5.90 1.1 12 540.0 1600.0 

 Village Namdha 7.94 6.20 0.9 11.0 31.0 94.0 
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7 December-2021  GIDC Vapi Weir 7.99 6.80 0.7 8.0 13.0 39.0 

 Zari Causeway 

Kachigam 
7.38 5.70 1.2 13.0 540.0 1600.0 

 Village Namdha 7.40 5.90 1.0 12.0 41.0 120.0 

8 January-2022  GIDC Vapi Weir 7.73 6.70 0.7 8.0 13 40 

 Zari Causeway 

Kachigam 
7.48 5.20 1.6 21.0 920 1600 

 Village Namdha 7.55 5.40 1.4 20.0 49 150 

9 February-2022  GIDC Vapi Weir 7.95 6.80 0.7 8 12 41 

 Zari Causeway 

Kachigam 
7.73 5.40 1.5 20 920 1600 

 Village Namdha 7.88 5.40 1.5 21 46 140 

10 March-2022  GIDC Vapi Weir 7.91 6.90 0.7 8.0 13 43 

 Zari Causeway 

Kachigam 
7.93 5.20 1.7 21.0 1600 1600 

 Village Namdha 7.60 5.30 1.5 18.0 49 170 

11 April-2022  GIDC Vapi Weir 7.91 6.90 0.7 8.0 13.0 43.0 

 Zari Causeway 

Kachigam 
7.93 5.20 1.7 21.0 1600.0 >1600.0 

 Village Namdha 7.60 5.30 1.5 18.0 49.0 170.0 

12 May-2022  GIDC Vapi Weir 8.18 6.90 0.8 10.0 13 43 

 Zari Causeway 

Kachigam 
7.81 4.70 2.6 26.0 1600 >1600 

 Village Namdha 7.86 4.90 2.0 24.0 84 280 

13 June-2022  GIDC Vapi Weir 8.01 6.80 0.8 9.0 14 46 

 Zari Causeway 

Kachigam 
7.55 4.40 2.2 24.0 920 1600 

 Village Namdha 7.93 4.80 2.0 22.0 94 350 

14 July-2022  GIDC Vapi Weir 7.60 7.10 0.6 7.0 12 41 

 Zari Causeway 

Kachigam 
7.62 5.60 1.4 15.0 79 220 

 Village Namdha 7.49 5.70 1.3 17.0 49 140 

15 August-2022  GIDC Vapi Weir 7.63 7.0 0.6 7.0 11 32 
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 Zari Causeway 

Kachigam 
7.64 5.60 1.3 14.0 94 350 

 Village Namdha 7.59 5.70 1.2 15.0 39 120 

16 September-2022  GIDC Vapi Weir 7.74 6.0 0.6 7.0 10 26 

 Zari Causeway 

Kachigam 
7.80 6.8 1.4 16 94 220 

 Village Namdha 7.63 6.8 1.5 15 40 150 

17 October-2022  GIDC Vapi Weir 7.97 7.2 0.8 8 24 84 

 Zari Causeway 

Kachigam 
7.92 6.4 1.5 15 <1.8 350 

 Village Namdha 8 6.2 1.8 14 12 1600 

18 November-2022  GIDC Vapi Weir 7.97 6.0 0.9 8 11 210 

 Zari Causeway 

Kachigam 
7.72 5.3 1.3 11 6 430 

 Village Namdha 7.75 6.1 1.1 10 9 >1600 

19 December-2022  GIDC Vapi Weir 7.51 6.9 0.8 7 6.8 350 

 Zari Causeway 

Kachigam 
7.44 6.0 0.9 14 4.5 >1600 

 Village Namdha 7.41 6.0 1.2 12 12 >1600 

20 January-2023  GIDC Vapi Weir 7.99 7.1 0.7 8 17 63 

 Zari Causeway 

Kachigam 
7.8 5.6 0.8 15 540 1600 

 Village Namdha 7.84 6.3 1.1 13 47 170 

21 February-2023  GIDC Vapi Weir 7.76 6.9 0.8 7 7.8 540 

 Zari Causeway 

Kachigam 
7.43 5.8 2.0 16 7.8 540 

 Village Namdha 7.62 5.7 1.5 14 49 220 

22 March-2023  GIDC Vapi Weir 8.18 6.7 0.8 7 9.3 350 

 Zari Causeway 

Kachigam 
7.59 4.0 1.8 18 15 1600 

 Village Namdha 7.76 4.0 1.4 14 7.8 280 

23 April-2023  GIDC Vapi Weir 7.81 6.3 0.7 9 <1.8 540 

 Zari Causeway 7.89 4.5 2.0 19 4.5 1600 
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Kachigam 

 Village Namdha 7.80 4.6 1.9 17 2 1600 

24 May-2023  GIDC Vapi Weir 8.01 7.2 0.8 9 2 920 

 Zari Causeway 

Kachigam 
8.07 5 

1.8 18 120 1600 

 Village Namdha 8.16 4.9 1.6 16 1.8 1600 

25 June-2023  GIDC Vapi Weir 7.99 6 0.8 8 1.8 540 

 Zari Causeway 

Kachigam 7.59 4.8 2.2 19 3.6 1600 

 Village Namdha 7.69 5.5 1.8 17 2.0 1600 

26 July-2023  GIDC Vapi Weir 7.75 7.3 0.7 7 21 920 

 Zari Causeway 

Kachigam 7.66 7.1 0.9 14 13 350 

 Village Namdha 7.22 7.1 0.9 12 11 280 

27 August-2023  GIDC Vapi Weir 7.81 6.7 0.8 7.0 7.8 430 

 Zari Causeway 

Kachigam 

7.71 6.0 1.3 9.0 15 1600 

 Village Namdha 7.7 5.7 1.4 9 6.1 920 

28 September-2023  GIDC Vapi Weir 7.81 6.8 0.7 7.0 11 350 

 Zari Causeway 

Kachigam 
7.59 5.2 1.6 17.0 13 1600 

 Village Namdha 7.77 6.0 1.2 16 12 430 

29 October-2023  GIDC Vapi Weir 7.82 6.8 0.7 8 15 430 

 Zari Causeway 

Kachigam 
7.62 6.4 0.9 12 21 920 

 Village Namdha 7.45 6.4 0.8 12 17 430 

30 November-2023  GIDC Vapi Weir 7.98 6.9 0.7 10 11 280 

 Zari Causeway 

Kachigam 
7.49 6.4 1.0 20 38 920 
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 Village Namdha 7.46 5.8 3.0 27 32 540 

(B)  

STP Results 

There is no any Existing STP at present 

(C) 

 Drain details with flow 

Sr.No. Location/Name of Drain Name of Inletting River/Drain Discharge (MLD) 

Max. Min. 

1 
Zari Causeway Kachigaon Bridge, Daman (UT) 

Kalkada Khadi (Domestic outfall from 

VapiNagarpalika Area) 

20 MLD 18 MLD 

2 
Near GIDC Weir, Vapi 

Domestic outfall from Village Chanod Area 0.5 MLD 0.3 MLD 

(D) 

 CETPs Results 

CETP, Vapi (VGEL Vapi):  

Samp.Dt. Type 
BOD(mg/l) COD(mg/l) NH3(mg/l) pH SS(mg/l) 

Inlet Outlet Inlet Outlet Inlet Outlet Inlet Outlet Inlet Outlet 

21/11/2023 ROU 273 25 1361 177 100.8 36.40 7.68 7.48 324 48 

Standards 
  

30 
 

250 
 

50 
 

6.5-8.5 
 

100 

 (E) 

Progress/Status Report of the River/PRS ground water quality monitoring November– 2023 

Date Location DO (mg/l) pH BOD 

(mg/l) 

COD 

(mg/l) 

Fecal 

Coliform 

(MPN/100 

ml) 

Total 

coliform 

(MPN/100 

ml) 

SS 

(mg/l) 

Iron 

(mg/l) 

Lead 

(mg/l) 

Nickel 

(mg/l) 

02/11/2023 Borewell at JillaPanchayat 

School, KantaFaliya, 

Village Namdha 
5.8 7.70 0.6 8 <1.8 <1.8 4 0.080 0.068 BDL 
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Zinc 

(mg/l) 

Manganese 

(mg/l) 

Nitrite 

(mg/l) 

Nitrate 

(mg/l) 

Hexavalent 

Chromium 

(mg/l) 

Total 

Chromium 

(mg/l) 

Perce

nt 

Sodiu

m 

NH

3 

(mg

/l) 

Total 

KejeldahlNirtogen 

(mg/l) 

TDS 

(mg/l) 

Conductivity 

(micromho/cm) 

0.059 0.034 0.015 0.321 BDL BDL 17.78 0.28 0.84 596 886 

 

8. Dhadhar 

(A) 

Progress/Status Report of the River/PRS water quality monitoring for the Month August-2023: 

Sr. 

No. 

Month/ Date Location ID Name of 

Location 

Parameter 

pH 

 

DO 

(mg/l) 

BOD 

(mg/l) 

COD 

(mg/l) 

Fecal 

coliform 

(MPN/ 

100ml) 

Total 

coliform 

(MPN/100 

ml) 

Faecal 

Streptococci 

100 MPN/ 

100 ml 

1 June-2021 1865 Kothwada 7.67 0.9 16 69 1600 1600  

 Pingalwada 7.71 6.5 4.1 54 17 280  

2 July-2021 1865 Kothwada 7.75 0.9 9 44 1600 1600 >1600 

 Pingalwada 7.85 5.1 3.7 13 14 94 10 

3 August-2021 1865 Kothwada 7.73 0.9 6 31 350 >1600 350 

 Pingalwada 7.8 5.6 2.7 8 130 1600 130 

4 September-2021 1865 Kothwada 7.87 2.2 7 36 >1600 >1600 240 

 Pingalwada 8.33 5.9 3.4 13 540 920 70 

5 October-2021 1865 Kothwada 8.17 2.5 1.9 19 >1600 >1600 170 

 Pingalwada 8.43 6.0 2.1 23 920 1600 49 

6 November-2021 1865 Kothwada 7.61 0 9 54 >1600 >1600 110 

 Pingalwada 8.03 7.7 1.7 5 920 1600 21 

7 December-2021 1865 Kothwada 7.85 1.5 09 10 >1600 >1600 33 
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 Pingalwada 7.77 3.2 1.4 15 540 920 6.8 

8 January-2022 1865 Kothwada 8.01 0.6 10 47 >1600 >1600 27 

 Pingalwada 8.29 7.5 1.2 16 350 540 6.8 

9 February-2022 1865 Kothwada 7.55 0.5 11 49 >1600 >1600 21 

 Pingalwada 7.93 7.8 0.8 9 240 350 <1.8 

10 March-2022 1865 Kothwada 8.05 1.9 12 51 >1600 >1600 17 

 Pingalwada 8.01 7.1 0.8 10 270 350 <1.8 

11 April-2022 1865 Kothwada 8.04 0.8 8 39 >1600 >1600 11 

 Pingalwada 8.25 7.5 0.9 17 540 920 <1.8 

12 May-2022 1865 Kothwada 8.26 0 13 64 >1600 >1600 11 

 Pingalwada 8.52 6.08 0.9 30 >1600 >1600 <2 

13 June-2022 1865 Kothwada 8.40 0.0 21 90 >1600 >1600 6.8 

 Pingalwada 8.64 BDL  21 81 110 220 <1.8 

14 July-2022 1865 Kothwada 7.56 3.2 20 79 540 9.74 <1.8 

 Pingalwada 7.91 5.0 2.9 24 110 240 <1.8 

15 August-2022 1865 Kothwada 7.7 1.8 7 48 210 920 <1.8 

 Pingalwada 7.86 7.20 0.80 24 120 540 <1.8 

16 September-2022 1865 Kothwada 8.01 3.5 3 34 920 1600 <1.8 

 Pingalwada 8.38 6.9 1.2 19 240 350 <1.8 

17 

 

October -2022 1865 Kothwada 8.02 6.0 0.9 22 >1600 >1600 <1.8 

 Pingalwada 8.46 6.7 0.9 18 240 350 <1.8 

18 November-2022 1865 Kothwada 8.18 5.9 3.7 20 >1600 >1600 11 

 Pingalwada 8.28 6.3 0.9 16 >1600 >1600 6.8 

19 December-2022 1865 Kothwada 8.4 3.5 2.7 17 1600 >1600 6.8 

 Pingalwada 8.49 6.8 0.8 10 240 300 4 

20 January-2023 1865 Kothwada 8.48 4.3 1.8 16 500 900 4 
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 Pingalwada 8.48 7.3 0.8 9 140 350 <1.8 

21 February-2023 1865 Kothwada 8.19 1.2 3.8 24 >1600 >1600 350 

 Pingalwada 8.40 5.1 1.1 8 >1600 >1600 350 

22 March-2023 1865 Kothwada 7.56 1 7.0 40 >1600 >1600 540 

 Pingalwada 8.15 7.4 1.2 11 900 >1600 540 

23 April-2023 1865 Kothwada 7.79 1 5 39 >1600 >1600 540 

 Pingalwada 7.99 6.2 1.16 15 900 >1600 350 

24 

 

May-2023 

 

1865 Kothwada 

(70867) 
7.86 1.4 3.4 25 >1600 >1600 

920 

 Pingalwada 

(70100) 
8.05 6.2 1.12 9 1600 >1600 

540 

25 June-2023 1865 Kothwada 

(70867) 
7.76 0.7 6 35 >1600 >1600 

540 

 Pingalwada 

(70100) 
8.34 5.7 0.56 12 1600 >1600 

350 

26 July-2023 1865 Kothwada 

(70867) 
8.93 1.9 6 35 >1600 >1600 

>1600 

 Pingalwada 

(70100) 
7.94 6.4 1.1 13 900 >1600 

920 

27 

 

August-2023 1865 Kothwada 

(70867) 
7.86 2.8 5.0 42 >1600 >1600 

>1600 

 Pingalwada 

(70100) 
7.77 6.8 1.3 10 >1600 >1600 

540 

28 September-2023 1865 Kothwada 

(70867) 
7.91 1.4 9 45 >1600 >1600 

920 

   Pingalwada 

(70100) 
8.34 5.8 1.3 9 900 1600 

540 

29 October-2023 1865 Kothwada 

(70867) 
7.98 1.5 8.0 46 >1600 >1600 

920 

 Pingalwada 

(70100) 
8.09 6.6 1.4 8 900 >1600 

350 

30 November-2023 1865 Kothwada 

(70867) 
8.11 1.4 6 35 >1600 >1600 

>1600 
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 Pingalwada 

(70100) 
8.09 6.6 1.4 8 900 >1600 

920 

\ 

(B)  

STPs Results 

November-23 

Name of STP  

 pH COD BOD TC FC 

mg/L mg/L (MPN/100 

ml) 

(MPN/100 ml) 

STP at Tarsali – Capacity : 52 MLD (21704) 8.14 39 8 >1600 >1600 

STP at Gajarawadi – Capacity : 66 MLD (22903) 7.93 37 8 >1600 >1600 

STP at Sayaji Garden – Capacity : 16 MLD (17990) 8.24 37 7 920 170 

STP at Kapurai – Capacity : 43 MLD (14425) 8.15 38 7 >1600 >1600 

STP at Rajivnagar – Capacity : 78 MLD (46800) 8.21 16 <0.5 540 110 

STP at Chhani – Capacity : 21 MLD (26341) 7.95 39 7 >1600 >1600 

Atladara – I (Old STP at Atladra) – Capacity : 43 MLD 

(16488) 
8.21 39 8 >1600 >1600 

Ataladara – II (New STP at Atladra) – Capacity : 43 MLD 

(22938) 
8.18 41 10 920 350 

Kapurai –New – Capacity : 60 MLD (63792) 8.16 13 <0.5 1600 170 

STP at Chhani New- Capacity : 60 MLD (77826) 8.19 41 8 220 23 

STP atBhayli – Capacity : 45 MLS (77230) 8.36 12 <0.5 350 23 

 

 (C) 

 Drain details with flow  

Sr. No. Location Name of Inletting Drain Flow in MLD 

1 Downstream of Pingalwada Vishwamitri 409 

2 Upstream of Pingalwada Rangai @ 1.3 

3 Upstream of Pingalwada Natural Kaans @ 0.36 
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(D) 

 CETPs Details  

Not Applicable 
 

(E) 

 Progress /Status Report for Ground water quality monitoring pertaining to PRS River:  

Sample ID and Date Sampling Point pH COD 

mg/l 

BOD 

mg/l 

TDS 

mg/l 

400313-02/11/2023 
Borewell At Por GIDC 

Office (70869) 
8.49 7 1.3 1152 

 

9. Khari 
(A) 

Progress/Status Report of the River/PRS water quality monitoring for the Month November – 2023: 

Sr. 

No. 

Month/ Date Location 

ID 

Name of 

Location 

Parameter 

pH 

 

DO (mg/l) BOD 

(mg/l) 

COD 

(mg/l) 

Fecal 

coliform 

(MPN/ 

100ml) 

Total coliform 

(MPN/100 ml) 

1 June-2021 13401 Lali village 7.81 BDL 37 254 1600 1600 

2 July-2021 13401 Lali village 7.15 BDL 91 388 1600 1600 

3 August-2021 13401 Lali village Sample results yet not freezed 

4 September-2021 13401 Lali village 7.39 1.91 17 69 540 920 

5 October-2021 13401 Lali village 8.11 BDL 72 296 1600 1600 

6 November-2021 13401 Lali village 7.19 BDL 26 132 1600 1600 

7 December-2021 13401 Lali village 7.96 BDL 33 131 1600 1600 

8 January-2022 13401 Lali village 7.11 BDL 55 183 1600 1600 

9 February-2022 13401 Lali village 7.30 BDL 56 200 1600 1600 



70 
 

10 March-2022 13401 Lali village 7.95 BDL 13 50 920 1600 

11 April-2022 13401 Lali village 7.15 BDL 38 133 >1600 >1600 

12 May-2022 13401 Lali village 7.78 BDL 28 118 >1600 >1600 

13 June-2022 13401 Lali village 7.35 BDL 40 162 >1600 >1600 

14 July-2022 13401 Lali village 7.25 BDL 54 178 >1600 >1600 

15 August-2022 13401 Lali village 7.36 0.34 24 96 >1600 >1600 

16 September-2022 13401 Lali village 7.22 BDL 21 46 >1600 >1600 

17 October-2022 13401 Lali village 7.23 2.91 9 34 >1600 >1600 

18 November-2022 13401 Lali village 7.33 0.62 29 110 >1600 >1600 

19 December-2022 13401 Lali village 7.21 BDL 52 195 >1600 >1600 

20 January-2023 13401 Lali village 7.18 BDL 21 85 >1600 >1600 

21 February-2023 13401 Lali village 7.37 0.87 26 95 >1600 >1600 

22 March-2023 13401 Lali village 7.41 BDL 26 87 >1600 >1600 

23 April-2023 13401 Lali village 7.40 BDL 29 89 >1600 >1600 

24 May-2023 13401 Lali village 7.47 BDL 37 181 >1600 >1600 

25 June-2023 13401 Lali village 7.48 1.56 11 46 >1600 >1600 

26 July-2023 13401 Lali village 7.39 BDL 27 94 >1600 >1600 

27 August-2023 13401 Lali village 7.35 BDL 19 77 >1600 >1600 

28 September-2023 13401 Lali village 7.31 BDL 19 74 >1600 >1600 

29 October-2023 13401 Lali village 7.58 BDL 68 243 >1600 >1600 

30 November-2023 13401 Lali village 7.44 BDL 42 164 >1600 >1600 
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(B) 

Progress /Status Report for Ground water quality monitoring pertaining to PRS River for November - 2023: 

 (C) 

                                                                                           Drains Details with Flow: 21913 

Sr.No. Location Name of Inletting River/Drain Discharge (MLD) 

Max. Min. 

1 Vinzol STP STP discharge of AMC at Vinzol in to river 

Khari through Pipeline 

185 165 

2 Kharicut Canal at Railway Bridge Railway Bridge near Vinzol 0.5 0.2 

  

(D) 

                                                                                                STP & CETP results: 

Vinzol STP (70MLD) (21913) 70MLD November-2023 

Location of sample collection Discharge norms Analysis Results   

Final out let of STP 

Dtd.  

Ph-6.5 to 8.5 - 

BOD- Less than 20mg/L - 

SS- Less than 30mg/L - 

Total coliform( TC)- < 1000 MPN/100 ml - 

Fecal coliform(FC)- < 1000 MPN/100 ml - 

 Residual Chlorine-0.5mh/L - 

Vinzol STP (35MLD) (55839) NOVEMBER-2023 

Location of sample collection Discharge norms Analysis Results   

Final out let of STP Ph-6.5 to 8.5 - 

Location 

ID 

Name of Location Parameter 

pH BOD 

(mg/l) 

COD 

(mg/l) 

Cu mg/l Fe 

mg/l 

Pb 

 mg/l 

Cd  

mg/l 

Ni 

 mg/l 

Zn 

 mg/l 

T. Cr. 

10836 Borewell of Lali 

Gram Panchayat 
Sample is not collected due to three monthly (3M) project 



72 
 

Dtd.  BOD- Less than 20mg/L - 

SS- Less than 30mg/L - 

Total coliform( TC)- < 1000 MPN/100 ml - 

Fecal coliform(FC)- < 1000 MPN/100 ml - 

 Residual Chlorine-0.5mh/L - 

 

Vinzol STP (100MLD) (35932) NOVEMBER-2023 

Location of sample 

collection 

Discharge norms Analysis Results   

Final out let of STP 

Dtd.  

Ph-6.5 to 8.5 - 

BOD- Less than 20mg/L - 

SS- Less than 30mg/L - 

Total coliform( TC)- < 1000 MPN/100 ml - 

Fecal coliform(FC)- < 1000 MPN/100 ml - 

 Residual Chlorine-0.5mh/L - 

CETP Results: There is no industrial wastewater discharge into River Khari. 

 

10. Kim 
 (A) 

Progress/Status Report of the River/PRS water quality monitoring for the Month November – 2023: 

Sr. 

No. 

Month/ Date Location 

ID 

Name of 

Location 

Parameter 

pH 

 

DO (mg/l) BOD 

(mg/l) 

COD 

(mg/l) 

Fecal 

coliform(MPN/ 

100ml) 

Total coliform 

(MPN/100 ml) 

1 June-2021  Sahol Bridge 8.38 6.3 2.3 17 27 84 
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2 July-2021  Sahol Bridge 7.78 5.2 1.8 15 22 94 

3 August-2021  Sahol Bridge 7.5 5.4 2.1 16 17 84 

4 September-2021  Sahol Bridge 7.68 5.7 2.6 18 31 70 

5 October-2021  Sahol Bridge 7.78 5.8 2 12 24 94 

6 November-2021  Sahol Bridge 8.04 5.3 2.3 14 25 84  

7 December-2021  Sahol Bridge 7.5 5.6 2.7 15 17 63 

8 January-2022  Sahol Bridge 8.06 6 2.1 15 14 34 

9 February-2022  Sahol Bridge 7.86 5.9 2.9 20 17 58 

10 March-2022  Sahol Bridge 8.04 6 2.8 17 21 48 

11 April-2022  Sahol Bridge 7.78 6.9 2.4 16 10 31 

12 May-2022  Sahol Bridge 7.8 6 2.3 12 10 32 

13 June-2022  Sahol Bridge 8.09 6.4 2.5 14 12 33 

14 July-2022  Sahol Bridge 7.9 6.5 2.2 10 6 27 

15 August-2022  Sahol Bridge 8.63 6.9 1.9 12 10 33 

16 September-2022  Sahol Bridge 7.8 6.9 1.8 16 17 38 

17 October-2022  Sahol Bridge 7.73 6.6 2 7 14 27 

18 November-2022  Sahol Bridge 8.37 6.2 1.9 14 4 26 

19 December-2022  Sahol Bridge 7.93 5.4 1.9 16 4 21 

20 January-2023  Sahol Bridge 7.83 5.0 2.6 13 13 48 

21 February-2023  Sahol Bridge 8.48 6.8 1.9 14 11 39 

22 March-2023  Sahol Bridge 7.75 6.4 2 14 10 34 

23 April-2023  Sahol Bridge 8.3 7.1 1.5 14 34 140 

24 May-2023  Sahol Bridge 8.25 6.2 2.8 14 10 43 

25 June-2023  Sahol Bridge 8.40 6.9 2.0 18 10 31 

26 July-2023  Sahol Bridge 8.16 7 2 12 12 48 
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27 August-2023  Sahol Bridge 7.22 7.0 1.9 10 6 32 

28 September  Sahol Bridge 6.99 7.0 2.4 14 6 17 

29 October-2023  Sahol Bridge 8.3 6.8 2.6 9 13 43 

30 November-2023  Sahol Bridge 6.82 5.8 2.1 15 23 47 

(B) 

Progress /Status Report for Ground water quality monitoring pertaining to PRS River for April - 23: 

Location:- BOREWELL AT GARG TEX-O FEB PVT.LTD OLPAD 

Date 

%
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Location:- BOREWELL AT PIRAMAL GLASS 
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Location:- BOREWELL AT NEELAM FIBER KIM IND AREA PLOT (November-2022) 
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(C)  
 

Drains Details with Flow: 

Sr.No.  Location/ 

Name of 

Drain  

Name of Inletting 

River/Drain 

Discharge 

Max Min 

1 Kim to Sahol Village Kim drain 10 MLD 2 MLD 

(D)  

STP Results: 

No Sewage treatment in this River stretch – Existing STP details – NA 

(E)  

CETP Details 

No Industrial waste water discharge into this River stretch – Existing CETPs details – NA 
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11. Kolak 

(A) 

Progress/Status Report of the River/PRS water quality monitoring for the Month November-2023: 

Sr. 

No. 

Month/ Date Location 

ID 

Name of 

Location 

Parameter 

pH 

 

DO 

(mg/l) 

BOD 

(mg/l) 

COD 

(mg/l) 

Fecal 

coliform 

(MPN/ 

100ml) 

Total coliform 

(MPN/100 ml) 

1 June-2021  River Kolak at 

N.H. No.8, Morai 

7.91 6.90 0.80 10 20 58 

 River Kolak at 

Pataliya Bridge 

7.86 5.70 1.50 17 920 1600 

2 July-2021  River Kolak at 

N.H. No.8, Morai 

7.58 6.70 0.60 9.0 20 49 

 River Kolak at 

Pataliya Bridge 

8.02 6.50 1.10 12 350 920 

3 August-2021 

 

 River Kolak at 

N.H. No.8, Morai 

7.96 7.10 0.7 8.0 13 34 

 River Kolak at 

Pataliya Bridge 

7.92 6.50 0.8 9.0 130 350 

4 September-2021  River Kolak at 

N.H. No.8, Morai 

7.87 7.20 0.6 7.0 11 33 

 River Kolak at 

Pataliya Bridge 

7.97 6.70 0.7 8.0 34 94 

5 October-2021  River Kolak at 

N.H. No.8, Morai 

7.95 7.20 0.6 7.0 10 32 

 River Kolak at 

Pataliya Bridge 

7.94 6.40 0.9 10.0 33 84 

6 November-2021  River Kolak at 

N.H. No.8, Morai 

 8.01 6.90 0.7 8.0 11 38 

 

 River Kolak at 7.99 6.20 1.0 11.0 430 920 
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Pataliya Bridge 

7 December-2021  River Kolak at 

N.H. No.8, Morai 

7.86 6.80 0.6 8.0 12 39 

 River Kolak at 

Pataliya Bridge 

8.01 6.10 1.1 12.0 350 920 

8 January - 2022  River Kolak at 

N.H. No.8, Morai 

7.96 6.70 0.7 8.0 13 43 

 River Kolak at 

Pataliya Bridge 

7.82 6.00 1.2 13.0 430 920 

9 February-2022  River Kolak at 

N.H. No.8, Morai 

7.87 6.80 0.7 9 12 40 

 River Kolak at 

Pataliya Bridge 

7.84 5.70 1.3 14 540 1600 

10 March-2022  River Kolak at 

N.H. No.8, Morai 

7.92 6.90 0.6 8 11 38 

 River Kolak at 

Pataliya Bridge 

7.88 5.80 1.2 13 920 1600 

11 April-2022  River Kolak at 

N.H. No.8, Morai 

7.98 6.80 0.7 10.0 12 39 

 River Kolak at 

Pataliya Bridge 

7.94 5.70 1.3 14.0 920 1600 

12 May-2022  River Kolak at 

N.H. No.8, Morai 

8.19 6.70 0.8 12 13 38 

 River Kolak at 

Pataliya Bridge 

8.20 5.50 1.4 16 920 1600 

13 June-2022  River Kolak at 

N.H. No.8, Morai 

7.98 6.60 0.9 11 14 39 

 River Kolak at 

Pataliya Bridge 

7.39 5.50 1.3 15 920 1600 

14 July-2022  River Kolak at 

N.H. No.8, Morai 

7.93 7.0 0.6 7.0 13 33 

 River Kolak at 

Pataliya Bridge 

7.97 5.50 1.4 11.0 94 280 
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15 August-2022  River Kolak at 

N.H. No.8, Morai 

8.01 6.8 0.6 7.0 14 38 

 River Kolak at 

Pataliya Bridge 

7.7 6.2 1.1 12.0 84 280 

16 September-2022  River Kolak at 

N.H. No.8, Morai 

7.79 6.5 0.7 7.0 9.2 33 

 River Kolak at 

Pataliya Bridge 

7.78 5.5 0.7 10.0 63 240 

17 October-2022  River Kolak at 

N.H. No.8, Morai 

7.87 6.9 0.9 8 14 40 

 River Kolak at 

Pataliya Bridge 

7.83 6.4 0.8 11 63 280 

18 November-2022  River Kolak at 

N.H. No.8, Morai 

7.97 6.8 0.8 8 17 84 

 River Kolak at 

Pataliya Bridge 

8.01 6.6 0.9 12 63 540 

19 December-2022  River Kolak at 

N.H. No.8, Morai 

8.03 6.9 0.9 7 20 110 

 River Kolak at 

Pataliya Bridge 

7.7 6.7 0.8 10 13 350 

20 January-2023  River Kolak at 

N.H. No.8, Morai 

8.13 7.3 0.8 8 12 40 

 River Kolak at 

Pataliya Bridge 

8.16 6.2 0.9 11 920 1720 

21 February-2023  River Kolak at 

N.H. No.8, Morai 

8.02 7.1 0.8 7 17 120 

 River Kolak at 

Pataliya Bridge 

7.81 5.6 1.2 10 17 280 

22 March-2023  River Kolak at 

N.H. No.8, Morai 

8.07 6.1 0.9 8 11 150 

 River Kolak at 

Pataliya Bridge 

7.94 6.0 1.0 12 15 140 

23 April-2023  River Kolak at 7.96 6.5 0.8 9 20 140 
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N.H. No.8, Morai 

 River Kolak at 

Pataliya Bridge 

7.88 5.2 
1.7 10 9.1 120 

24 May-2023  River Kolak at 

N.H. No.8, Morai 

8.02 7.2 
0.7 9 3.6 170 

 River Kolak at 

Pataliya Bridge 

7.96 6.9 
1 22 2 540 

25 June-2023  River Kolak at 

N.H. No.8, Morai 

8.02 7.2 
0.7 9 3.6 170 

 River Kolak at 

Pataliya Bridge 

8.18 4.6 
2.8 28 8.3 920 

26 July-2023  River Kolak at 

N.H. No.8, Morai 
7.87 7.2 0.7 7 26 920 

 River Kolak at 

Pataliya Bridge 
8.06 7.2 0.8 9 13 350 

27 August-2023  River Kolak at 

N.H. No.8, Morai 
7.56 6.9 0.8 7 1.8 94 

 River Kolak at 

Pataliya Bridge 
7.90 6.5 0.9 9 9.3 140 

28 September-2023  River Kolak at 

N.H. No.8, Morai 
7.93 7.0 0.7 7 12 84 

 River Kolak at 

Pataliya Bridge 
7.80 6.8 0.8 10 15 150 

29 October-2023  River Kolak at 

N.H. No.8, Morai 
7.93 7.1 0.6 8 14 94 

 River Kolak at 

Pataliya Bridge 
7.45 6.5 0.9 10 17 170 

30 November-2023  River Kolak at 

N.H. No.8, Morai 
7.96 7.2 0.7 8 10 58 

 River Kolak at 

Pataliya Bridge 
7.90 6.4 1.0 15 26 430 
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(B) 

 STPs Results 

There is no Existing STP at present 

(C)  

Drain details with flow 

Sr. No. Location/Name of Drain Name of Inletting River/Drain Discharge (MLD) 

Max. Min. 

1 Morai, Vapi Bill Khadi 26 MLD 10 MLD 

(D)  

CETPs Results 

Not Applicable 

(E)  

Progress/Status Report of the River/PRS ground water quality Monitoring (November – 2023): 

Date Location DO (mg/l) pH BOD 

(mg/l) 

COD 

(mg/l) 

Fecal 

Coliform 

(MPN/100 

ml) 

Total 

coliform 

(MPN/100 

ml) 

SS 

(mg/l) 

Iron 

(mg/l) 

Lead 

(mg/l) 

Nickel 

(mg/l) 

01/11/2023 

Borewell at 

KoteshwarMahadev 

Temple, Vatar 

4.9 7.48 0.6 7.0 <1.8 <1.8 4 0.102 0.047 0.069 

 

 

 

 

 

 

 

 

 

 

Zinc 

(mg/l) 

Manganese 

(mg/l) 

Nitrite 

(mg/l) 

Nitrate 

(mg/l) 

Hexavalent 

Chromium 

(mg/l) 

Total 

Chromium 

(mg/l) 

Percent 

Sodium 

Ammonical 

Nitrogen 

(mg/l) 

Total 

Kejeldahl 

Nirtogen 

(mg/l) 

TDS 

(mg/l) 

Conductivity 

(micro.s/cm) 

0.117 0.019 0.016 0.297 BDL BDL 33.30 0.28 0.84 540 890 
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12. Mahi 

(A) 

Progress/Status Report of the River/PRS water quality monitoring for the Month November - 2023: 

Sr. 

No. 

Month/ Date Location 

ID 

Name of Location Parameter 

pH 

 

DO 

(mg/l) 

BOD 

(mg/l) 

COD 

(mg/l) 

Fecal 

coliform 

(MPN/ 

100ml) 

Total coliform 

(MPN/100 ml) 

1 June-2021  River Mahi at Sevalia 7.45 8.2 0.7 6 11 70 

2 July-2021  River Mahi at Sevalia 7.67 8.5 0.6 5 2 48 

3 August-2021  River Mahi at Sevalia 8.06 8.4 0.6 5.0 2 39 

4 September-2021  River Mahi at Sevalia 7.96 7.9 0.6 5.0 2 48 

5 October-2021  River Mahi at Sevalia 8.48 7.7 0.7 5.0 2 40 

6 November-2021  River Mahi at Sevalia 8.3 8.5 0.5 5.0 2 40 

7 December-2021  River Mahi at Sevalia 7.95 8.5 0.5 6.0 6.8 63 

8 January – 2022  River Mahi at Sevalia 8.5 8.5 0.5 6.0 4 47 

9 February-2022  River Mahi at Sevalia 8.05 8.2 0.7 6.0 4 49 

10 March-2022  River Mahi at Sevalia 8.1 3.8 0.8 7 4 33 

11 April-2022  River Mahi at Sevalia 8.58 8.3 0.8 8 4 49 

12 May-2022  River Mahi at Sevalia 8.31 8.8 0.8 6 4 63 

13 June-2022  River Mahi at Sevalia 8.51 8.5 0.8 8 1.8 11 

14 July-2022  River Mahi at Sevalia 8.46 8.4 0.7 6 6.8 33 

15 August-2022  River Mahi at Sevalia 8.26 7.8 0.7 5 2 33 

16 September-2022  River Mahi at Sevalia 8.49 8.0 0.8 6 4 49 

17 October-2022  River Mahi at Sevalia 8.49 8.0 0.7 6 6.8 33 

18 November-2022  River Mahi at Sevalia 8.49 7.9 0.8 6 6.8 43 
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19 December-2022  River Mahi at Sevalia 8.41 8 0.8 5 4 21 

20 January-2023  River Mahi at Sevalia 8.46 8.2 0.6 5 7 33 

21 February-2023  River Mahi at Sevalia 8.5 8 0.5 7 14 22 

22 March-2023  River Mahi at Sevalia 8.5 8 0.5 7 240 500 

23 April-2023  River Mahi at Sevalia 8.3 7.8 0.5 6 170 350 

24 May-2023  River Mahi at Sevalia 8.4 7.8 0.5 7 70 280 

25 June-2023  River Mahi at Sevalia 7.9 7.5 0.5 5 140 350 

26 July-2023  River Mahi at Sevalia 8.0 7.5 0.5 7 50 170 

27 August-2023  River Mahi at Sevalia 8.4 7.5 0.5 6 26 110 

28 September-2023  River Mahi at Sevalia 8.4 7.6 0.5 6 33 140 

29 October-2023  River Mahi at Sevalia 8.3 7.6 0.5 7 14 110 

30 Noveber-2023  River Mahi at Sevalia 8.2 7.6 0.6 8 14 90 

 

13. Meshwo 

(A) 

Progress/Status Report of the River/PRS water quality monitoring for the Month November -2023: 

Sr. 

No. 

Month/ Date Location ID Name of 

Location 

Parameter 

pH 

 

DO (mg/l) BOD 

(mg/l) 

COD 

(mg/l) 

Fecal 

coliform 

(MPN/ 100ml) 

Total coliform 

(MPN/100 ml) 

1 June-2021  River Meshwo 

D/s at Shamlaji 

7.60 7.12 0.93 8 4 21 

2 July-2021  Same as above 7.36 5.98 0.88 9  1.8  1.8 

3 August-2021  Same as above 7.47 5.91 0.73 14  1.8 11 

4 September-2021  Same as above 7.31 4.89 1.46 11  1.8 46 

5 October-2021  Same as above 7.61 6.02 0.80 12  1.8 12 
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6 November-2021  Same as above 7.68 6.92 0.71 13 4 21 

7 December-2021  Same as above 7.20 6.75 0.79 12  1.8 14 

8 January – 2022  Same as above 7.69 5.74 0.57 15  1.8 21 

9 Feb-2022  Same as above  7.76 6.79 0.71 10  1.8 12 

10 March-2022  Same as above 7.61 7.55 0.78 11  1.8 14 

11 April-2022  Same as above 8.20 5.77 0.81 18  1.8 12 

12 May-2022  Same as above 7.84 5.98 0.73 18  1.8 12 

13 June-2022  Same as above 7.85 5.26 0.65 20 4 17 

14 July-2022  Same as above 7.20 6.51 0.85 17  1.8 11 

15 August-2022  Same as above 7.94 6.30 0.67 10  1.8 4 

16 Septembe-2022  Same as above 8.35 6.75 1.13 11  1.8 12 

17 October-2022  Same as above 7.55 6.14 1.43 12  1.8 14 

18 November-2022  Same as above 7.75 7.14 0.78 8  2  2 

19 December-2022  Same as above 6.83 7.74 1.77 10  1.8 14 

20 January-2023  Same as above 7.38 7.34 1.00 11  1.8 6 

21 February-2023  Same as above 7.68 5.09 1.00 12  1.8 6 

22 March-2023  Same as above 8.16 6.21 0.95 10 4 21 

23 April-2023  Same as above 7.93 6.59 1.28 7 <1.8 8 

24 May-2023  Same as above 7.94 6.42 0.87 8 4 21 

25 June 2023  Same as above 8.02 5.01 1.06 9  1.8 12 

26 July 2023  Same as above 7.60 6.50 0.84 13 11 70 

27 August-2023  Same as above 7.89 7.76 0.89 8 < 1.8 12 

28 Septembe-2023  Same as above 7.46 6.1 1.0 7  1.8 12 

29 October-2023  Same as above 7.39 7.3 0.76 7 2 26 

30 November 2023  Same as above  7.37 7.74 0.98 11  1.8 21 
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 (B) 

 STP Results 

Not Applicable  

(C) 

 Drain Details 

Not Applicable  

(D) 

 CETP Results 

Not Applicable  

(E) 

 Progress/Status Report of the ground water quality Monitoring: 

Date Location pH BOD (mg/l) COD (mg/l) TDS (mg/l) 

 

01/11/2023 

 

Borewell from Shamlaji Dharamshala 
6.92 0.78 9 670 

 

14.  Mindhola 

 (A) 

Progress/Status Report of the River/PRS water quality monitoring for the Month November – 2023: 

Sr. 

No. 

Month/ Date Location 

ID 

Name of 

Location 

Parameter 

pH 

 

DO (mg/l) BOD 

(mg/l) 

COD 

(mg/l) 

Fecal 

coliform 

(MPN/ 

100ml) 

Total coliform 

(MPN/100 ml) 

1 June-2021  River Mindhola 8.38 6.3 2.3 17 27 84 

2 July-2021  As above 7.74 5.1 2.7 22 350 1600 

3 August-2021  As above 7.50 6.0 1.8 20 540 1600 

4 September-2021  As above 7.58 6.0 1.7 14 920 1600 
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5 October- 2021  River Mindhola 8.04 6 1.6 10 350 1600 

6 November-2021  River Mindhola 7.88 5.4 2.6 11 920 1600 

7 December-2021  As above 7.94 5 2.9 30 220 >1600 

8 January – 2022  River Mindhola 7.62 3.2 7 35 540 >1600 

9 February-2022  River Mindhola 7.95 5.2 2.9 26 >1600 >1600 

10 March-2022  River Mindhola 8.07 4.7 2.2 14 240 >1600 

11 April-2022  As above 7.63 5.6 2.9 24 70 430 

12 May-2022  As above 7.66 5.8 2.9 18 220 540 

13 June-2022  As above 7.53 5.8 3 20 280 350 

14 July-2022  As above 8 5.9 2.6 12 17 280 

15 August-2022  As above 8.7 6.2 2.3 10 79 430 

16 September-2022  As above 7.94 5.1 2.8 18 94 220 

17 October-2022  River Mindhola 8.26 5 2.8 18 110 350 

18 November-2022  River Mindhola 8.07 5.1 2.7 18 110 540 

19 December-2022  River Mindhola 7.97 5.1 2.8 22 110 920 

20 January-2023  River Mindhola 7.72 5.0 2.9 26 1600 >1600 

21 February-2023  River Mindhola 8.40 5.2 2.9 22 140 1600 

22 March-2023  River Mindhola 7.5 5.1 2 19 170 >1600 

23 April-2023  River Mindhola 8.25 5.1 2.9 26 920 >1600 

24 May-2023  River Mindhola 7.9 5.2 2.8 13 31 150 

25 June-2023  River Mindhola 7.88 5.1 2.9 22 350 1600 

26 July-2023  River Mindhola 7.95 6.9 2.4 12 540 1600 
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27 August-2023  River Mindhola 7.92 7.0 2.3 8 110 920 

28 September-2023  River Mindhola 7.92 7.0 2.3 8 110 920 

 29 October-2023   River Mindhola 7.87 5.2 3 22 70 540 

30 November-2023  River Mindhola 7.33 5.3 1.9 20 70 350 

 

 (B) 

Progress /Status Report for Ground water quality monitoring pertaining to PRS River: 

Location: - BOREWELL AT SACHIN GIDC (SIEL) 

Date 
%

NA 

AL

K  

B

O

D 

CA

L  

C

H

L 

C

N

D 

C

O

D 

C

O

L  

D

O

X 

F

D

S 

FL

U 

MA

G 

N

A

A 

N

H3 

NT

R 

p

H 

PH

O 

P

O

T 

SO

D 

S

S 

S

U

P 

T.

H 

TC

O 

T

DS 

TK

N 

T

M

P 

T

U

R 

01/04/

2021 

28.

2 

26

0 
1.2 

116.

2 

24

24 

87

04 
13 <5 - - 

0.4

2 

143.

5 

2.3

4 
1.1 0.7 

7.

75 

0.1

5 
5.3 

51

9 
8 

11

9 

88

0 
<2 

53

08 
2.2 31 1 

06/10/

2021 
-- 

58

0 
2.8 

144.

3 

11

00 

77

67 
11 -- 4.4 -- 

0.7

9 

179.

97 

2.1

7 

0.2

8 

0.0

7 

7.

6 

0.2

08 
8.9 

16

5 
2 

50

3 

11

00 
<2 

47

22 

0.5

58 
30 

B

DL 

02/04/

2022 

31.

81 

33

0 
1.7 

96.1

9 

18

99 

77

94 
14 -- -- -- 

0.5

3 

104.

58 

2.9

8 

0.5

6 

0.5

7 

7.

1 

0.1

06 
7.8 

14

5 
6 

55

9 

67

0 
<2 

56

50 

2.2

4 
29 

B

DL 

02/10/

2022 

24.

63 

85

0 
1.6 

108.

2 

17

09 

81

61 
12 -- -- -- 

0.5

1 

131.

3 

1.8

6 

0.2

9 

0.2

01 

6.

98 

0.1

27 
4.9 

12

2 

5

0 

48

9 

81

0 
<2 

48

96 

0 

.86 
30 1 

01/02/

2023 
 

10

0 
0.2 

172.

34 

18

59 
 14  3  

0.2

8 

206.

7 
 

0.2

8 

0.0

78 

8.

06 
   8 

62

3 

12

80 
<2 

51

92 

1.1

2 
24  

Location: - BOREWELL AT NR COMMON HAZ WASTE DSPO.SITE(GEPIL) 

Date 
%N

A 

AL

K  

BO

D 

CA

L  

CH

L 

CN

D 

CO

D 

CO

L  

DO

X 

FD

S 

FL

U 

MA

G 

N

H3 

NT

R 
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Location : - OPEN WELL AT GABHENI OPP: PANCHYAT OFFICE 

Date 
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 (C) 

 Drains Details with Flow: 

Sr.No. Location Name of Inletting River/Drain 
Discharged 

Max Min 

1 Sachin Notified area Kapletha village drain meeting River Mindhola 1.6 MLD 0.5 MLD 

Note: Entire Baleshwar Khadi is meeting to River Mindhola at village Samrod as major drain. Polluted River action plan of Baleshwar Khadi is 

prepared and submitted separately. 

(D) 

 STP & CETP results: 

No Sewage treatment in this River stretch – Existing STP details – NA 

No Industrial waste water discharge into this River stretch – Existing CETPs details – NA 

 

15. Narmada 
 (A) 

Progress/Status Report of the River/PRS water quality monitoring for the Month November - 2023: 

Sr. 

No. 

Month/ Date Location 

ID 

Name of Location Parameter 

pH 

 

DO (mg/l) BOD 

(mg/l) 

COD 

(mg/l) 

Fecal 

coliform 

(MPN/ 100ml) 

Total coliform 

(MPN/100 ml) 

1 June-2021  NTPC Zanor 7.91 8.13 1.06 5 21 46 
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 Zadeshwar 7.95 8.28 1.11 6 94 220 

 Garudeshwar 8.02 8.32 0.72 6 13 47 

2 July-2021  NTPC Zanor 8.24 7.68 1.22 10 22 70 

 Zadeshwar 8.07 7.57 1.28 10 46 110 

 Garudeshwar 7.97 7.43 0.7 5 17 70 

3 August-2021  NTPC Zanor 7.87 7.28 1.02 11 23 94 

 Zadeshwar 7.95 7.04 1.09 11 79 280 

 Garudeshwar 8.28 8.13 0.68 5 21 70 

4 September- 

2021 

 NTPC Zanor 8.19 6.89 1.18 12 22 70 

 Zadeshwar 8.21 6.62 1.26 12 46 110 

 Garudeshwar 7.51 6.41 1.28 5 26 70 

5 October-2021  NTPC Zanor 7.88 6.72 1.21 10 46 110 

 Zadeshwar 7.74 6.58 1.34 10 49 140 

 Garudeshwar 8.26 7.43 0.8 05 17 49 

6 November-2021  NTPC Zanor 8.18 8.05 0.81 10 22 70 

 Zadeshwar 8.21 7.40 0.89 10 46 110 

 Garudeshwar 8.25 8.16 0.7 05 24 70 

7 December-2021  NTPC Zanor 8.21 8.02 0.8 9 34 79 

 Zadeshwar 8.24 7.91 0.82 10 47 110 

 Garudeshwar 8.02 8.11 0.72 5 21 27 

8 January - 2022  NTPC Zanor 8.31 8.05 0.82 11 33  94 

 Zadeshwar 8.32 7.63 0.84 14 49 140 

 Garudeshwar 8.31 8.15 0.75 5 26 70 

9 February-2022  NTPC Zanor 8.46 8.29 0.85 9 49 110 
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 Zadeshwar 8.29 7.04 1.05 10 79 170 

 Garudeshwar 8.18 8.58 0.77 5 17 46 

10 March-2022  NTPC Zanor 8.31 7.73 0.88 10 33 110 

 Zadeshwar 8.12 7.64 0.95 10 49 170 

 Garudeshwar 8.2 8.15 0.8 5 17 33 

11 April-2022  NTPC Zanor 8.34 7.08 0.91 12 22 70 

 Zadeshwar 8.29 6.88 0.94 14 110 260 

 Garudeshwar 8.45 8.51 0.84 5 23 49 

12 May-2022  NTPC Zanor 8.34 7.30 0.9 12 22 49 

 Zadeshwar 8.39 6.7 0.92 12 94 170 

 Garudeshwar 8.57 8.46 0.84 5 13 47 

13 June-2022  NTPC Zanor 7.96 6.98 0.87 8 26 46 

 Zadeshwar 7.71 6.89 0.92 9 94 220 

 Garudeshwar 8.14 8.15 0.86 5 22 47 

14 July-2022  NTPC Zanor 8.38 7.1 0.84 11 21 46 

 Zadeshwar 8.39 6.73 0.87 13 94 170 

 Garudeshwar 8.11 7.64 0.84 5 21 70 

15 August-2022  NTPC Zanor 7.48 7.06 0.82 5 21 46 

 Zadeshwar 7.79 6.86 0.83 5 94 170 

 Garudeshwar 7.98 7.47 0.85 5 17 70 

16 September-2022  NTPC Zanor 7.81 7.22 0.88 8 22 70 

 Zadeshwar 7.97 6.92 0.91 9 46 110 

 Garudeshwar 7.88 7.42 0.80 5 26 70 

17 October-2022  NTPC Zanor 8.2 7.48 0.84 6 17 70 
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 Zadeshwar 8.26 7.24 0.86 6 46 130 

 Garudeshwar 8.17 7.48 0.84 5 33 79 

18 November-2022  NTPC Zanor 8.28 7.42 0.83 7 22 70 

 Zadeshwar 8.30 7.25 0.85 8 49 130 

 Garudeshwar 8.33 7.40 0.85 5 21 40 

19 December -2022 

 

 NTPC Zanor 8.15 7.72 0.82 6 34 79 

 Zadeshwar 8.23 7.68 0.84 6 47 110 

 Garudeshwar 8.23 7.60 0.80 5 12 27 

20 January-2023  NTPC Zanor 8.04 7.85 0.84 5 21 70 

 Zadeshwar 8.06 7.40 0.87 6 94 240 

 Garudeshwar 8.27 7.65 0.85 5 17 33 

21 February-2023  NTPC Zanor 8.05 7.56 0.89 8 46 110 

 Zadeshwar 8.10 7.38 0.91 9 70 170 

 Garudeshwar 8.29 8.16 0.82 5 17 46 

22 March-2023  NTPC Zanor 8.18 7.71 0.85 6 46 140 

 Zadeshwar 8.23 7.54 0.86 6 49 170 

 Garudeshwar 8.29 7.69 0.81 5 17 33 

23 April-2023  NTPC Zanor 8.25 8.19 0.82 7 49 110 

 Zadeshwar 8.29 8.12 0.85 8 70 170 

 Garudeshwar 8.42 8.18 0.72 5 23 49 

24 May-2023  NTPC Zanor 7.72 7 0.83 6 78 140 

 Zadeshwar 7.94 6.52 0.96 7 170 340 

 Garudeshwar 8.13 7.80 0.77 5 20 45 

25 June-2023  NTPC Zanor 8.13 7.08 0.80 5 45 110 
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 Zadeshwar 8.19 6.99 0.96 8 40 140 

 Garudeshwar 8.38 7.81 0.71 5 <2 20 

26 July-2023  NTPC Zanor 8.11 7.65 0.68 5 33 110 

 Zadeshwar 8.10 6.94 0.75 6 39 170 

 Garudeshwar 7.99 7.89 0.76 5 14 33 

27 August-2023  NTPC Zanor 7.89 7.76 0.81 5 21 46 

 Zadeshwar 8.01 6.30 0.94 7 70 140 

 Garudeshwar 8.13 7.61 0.68 5 17 70 

28 September-2023  NTPC Zanor 8.31 7.32 0.74 5 17 70 

 Zadeshwar 8.30 7.07 0.86 8 94 280 

 Garudeshwar 8.35 8.49 0.68 5 21 70 

29 October-2023  NTPC Zanor 8.10 7.57 0.78 6 13 79 

 Zadeshwar 8.04 7.79 0.85 7 70 220 

 Garudeshwar 7.99 7.31 0.79 5 17 94 

30 November-2023  NTPC Zanor 8.30 8.22 0.84 6 17 110 

 Zadeshwar 8.32 8.31 0.80 6 49 170 

 Garudeshwar 8.14 7.92 0.71 5 13 21 
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16. Sabarmati 

(A) 

Progress/Status Report of the River/PRS water quality monitoring for the Month November – 2023: 

Sr

. 

N

o. 

Month/ Date Location ID Name of 

Location 

Parameter 

pH 

 

DO (mg/l) BOD 

(mg/l) 

COD 

(mg/l) 

Fecal 

coliform 

(MPN/ 

100ml) 

Total coliform 

(MPN/100 ml) 

1 June-2021  Kheroj Sample was not collected as river is dry 

 Mahudi Sample was not collected as river is dry 

 Chiloda Sample was not collected as river is dry 

 Hansol  Bridge 7.63 7.13 0.88 15 17 70 

 Railway Bridge 7.83 6.42 1.43 30 79 210 

 V N Bridge 7.50 BDL 14 74 540 920 

 Miroli 8.00 BDL 39 145 >1600 >1600 

 Vautha  7.70 3.89 32 148 920 1600  

2  

-2021 

 Kheroj Sample was not collected as river is dry 

 Mahudi Sample was not collected as river is dry 

 Chiloda Sample was not collected as river is dry 

 Hansol  Bridge 8.08 6.29 0.59 15 06 63 

 Railway Bridge 7.96 6.51 1.5 27 63 350 

 V N Bridge 7.96 0.1 71 244 >1600 >1600 

 Miroli 7.28 4.08 31 117 >1600 >1600 

 Vautha 7.48 0.09 28 103 >1600 >1600 

3 August-2021  Kheroj 8.10 6.80 0.60 11 04 63 

 Mahudi Sample was not collected as river is dry 

 Chiloda Sample was not collected as river is dry 

 Hansol  Bridge 7.72 4.98 1.47 14 09 70 

 Railway Bridge 7.40 6.40 1.42 18 47 240 

 V N Bridge 8.19 Nil 60 518 >1600 >1600 
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 Miroli Result yet not freeze 

 Vautha 8.05 Nil 42 98 540 920 

4 September-2021  Kheroj 8.20 5.70 1.68 12 14 94 

 Mahudi Sample was not collected due to river found stagnant 

 Chiloda Sample was not collected as river is dry 

 Hansol  Bridge 7.75 5.57 1.40 15 12 110 

 Railway Bridge 7.70 4.61 1.57 25 70 350 

 V N Bridge 8.55 BDL 146 384 >1600 >1600 

 Miroli 7.38 BDL 47 199 >1600 >1600 

 Vautha 7.52 BDL 31 122 >1600 >1600 

5 October-2021  Kheroj 8.14 6.53 0.74 12 21 46 

 Mahudi Sample was not collected during October month due to river found stagnant. 

 Chiloda Sample was not collected during October month due to river found dry. 

 Hansol  Bridge Sample was not collected during October month due to river found dry. 

 Railway Bridge 7.65 6.03 14 84 350 540 

 V N Bridge 7.26 BDL 143 611 >1600 >1600 

 Miroli 7.81 BDL 31 112 >1600 >1600 

 Vautha 8.81 BDL 41 156 540 920 

6 November-2021  Kheroj 7.50 7.69 0.73 15 4 46 

 Mahudi Sample was not collected during October month due to river found stagnant. 

 Chiloda Sample was not collected during October month due to river found dry. 

 Hansol  Bridge 8.25 7.66 0.72 09 12 63 

 Railway Bridge 7.27 3.06 12 69 540 920 

 V N Bridge 8.36 BDL 147 537 >1600 >1600 

 Miroli 7.18 BDL 29 105 >1600 >1600 

 Vautha 7.79 BDL 27 101 >1600 >1600 

7 December - 2021  Kheroj 7.77 7.56 0.82 12 12 47 

 Mahudi Sample was not collected during October month due to river found stagnant. 

 Chiloda Sample was not collected during October month due to river found dry. 

 Hansol  Bridge 7.58 5.55 0.89 14 12 70 

 Railway Bridge 7.52 5.82 0.79 17 170 350 

 V N Bridge 7.38 BDL 60 273 >1600 >1600 

 Miroli 7.20 BDL 33 109 >1600 >1600 
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 Vautha 7.57 BDL 33 139 >1600 >1600 

8 January - 2022  Kheroj 8.20 7.69 0.68 14 4 47 

 Mahudi Sample was not collected due to river found stagnant. 

 Chiloda Sample was not collected due to river found dry. 

 Hansol  Bridge 8.20 7.76 0.73 13 06 47 

 Railway Bridge 7.94 6.53 1.53 15 70 280 

 V N Bridge 7.26 BDL - - >1600 >1600 

 Miroli 7.84 BDL 51 205 >1600 >1600 

 Vautha 7.5 BDL 32 87 >1600 >1600 

9 February-2022  Kheroj 7.77 6.61 0.75 17 12 47 

 Mahudi Sample was not collected due to river found stagnant. 

 Chiloda Sample was not collected due to river found dry. 

 Hansol  Bridge 7.75 8.25 0.72 11 12 94 

 Railway Bridge 7.00 4.34 1.69 36 120 350 

 V N Bridge 7.19 BDL 86 264 >1600 >1600 

 Miroli 7.35 BDL 66 288 >1600 >1600 

 Vautha 7.64 BDL 35 137 >1600 >1600 

10 March-2022  Kheroj 7.77 7.33 0.87 11 <1.8 33 

 Mahudi Sample was not collected due to river found stagnant. 

 Chiloda Sample was not collected due to river found dry. 

 Hansol  Bridge 7.71 6.67 0.98 18 21 94 

 Railway Bridge 7.54 6.09 0.82 18 33 240 

 V N Bridge 7.71 BDL 96 506 >1600 >1600 

 Miroli 7.76 0.34 37 127 >1600 >1600 

 Vautha 7.6 1.63 25 104 >1600 >1600 

11 April-2022  Kheroj Sample was not collected due to river found dry 

 Mahudi Sample was not collected due to river found stagnant. 

 Chiloda Sample was not collected due to river found dry. 

 Hansol  Bridge Sample was not collected due to river found stagnant 

 Railway Bridge 8.15 5.17 1.19 23 47 280 

 V N Bridge 7.50 BDL 56 302   

 Miroli 7.39 1.19 26 95 >1600 >1600 

 Vautha 7.68 BDL 77 256 >1600 >1600 
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12 May-2022  Kheroj Sample was not collected due to river found dry 

 Mahudi Sample was not collected due to river found stagnant. 

 Chiloda Sample was not collected due to river found dry. 

 Hansol  Bridge Sample was not collected due to river found stagnant 

 Railway Bridge 7.70 3.94 2.04 49 39 140 

 V N Bridge 7.14 0.33 46 196 >1600 >1600 

 Miroli 7.96 BDL 24 84 >1600 >1600 

 Vautha 8.00 BDL 41 164 >1600 >1600 

13 June-2022  Kheroj Sample is not collected as no flow observed 

 Mahudi Sample was not collected due to river found stagnant. 

 Chiloda Sample was not collected due to river found dry. 

 Hansol  Bridge Sample was not collected due to river found stagnant 

 Railway Bridge 8.36 2.45 28 155 120 430 

 V N Bridge 7.33 BDL 92 329 >1600 >1600 

 Miroli 7.29 BDL 29 124 >1600 >1600 

 Vautha 7.71 BDL 39 202 >1600 >1600 

14 July-2022  Kheroj 7.43 5.45 1.32 34 7.8 23 

 Mahudi Sample was not collected due to river found stagnant. 

 Chiloda Sample was not collected due to river found dry. 

 Hansol  Bridge Sample was not collected due to river found stagnant 

 Railway Bridge 7.71 1.75 9 54 220 920 

 V N Bridge 6.56 BDL 22 86 >1600 >1600 

 Miroli 7.20 BDL 24 84 >1600 >1600 

 Vautha 8.17 BDL 23 83 >1600 >1600 

15 August-2022  Kheroj 7.84 5.34 0.78 11 <1.8 21 

 Mahudi 7.29 5.45 1.49 08 <2 <2 

 Chiloda 8.25 5.99 0.87 16 70 350 

 Hansol  Bridge 7.62 5.56 1.04 10 4 47 

 Railway Bridge 7.33 4.52 1.92 21 170 540 

 V N Bridge 7.0 BDL 22 86 >1600 >1600 

 Miroli 7.54 5.24 7 34 >1600 >1600 

 Vautha 7.31 BDL 20 48 >1600 >1600 

16 September-2022  Kheroj 8.33 6.9 1.58 12 33 170 
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 Mahudi 7.62 6.68 1.55 14 170 350 

 Chiloda 7.8 6.47 0.91 18 12 70 

 Hansol  Bridge 7.18 6.29 1.03 16 12 60 

 Railway Bridge 7.35 5.08 2.28 15 12 70 

 V N Bridge 7.45 5.48 1.12 38 170 540 

 Miroli 7.45 4.67 6 25 920 1600 

 Vautha 7.7 5.24 12 30 >1600 >1600 

17 October-2022  Kheroj 7.65 6.45 1.13 17 <1.8 33 

 Mahudi 7.92 4.94 2.23 11 04 33 

 Chiloda 7.64 6.53 2.3 11 12 70 

 Hansol  Bridge 7.36 5.66 1.17 14 06 47 

 Railway Bridge 7.74 5.97 1.24 15 12 110 

 V N Bridge 7.22 2.21 14 58 >1600 >1600 

 Miroli 7.31 4.60 8 31 >1600 >1600 

 Vautha 7.30 3.48 12 36 >1600 >1600 

18 November-2022  Kheroj 7.71 6.75 1.42 9 04 33 

 Mahudi 8.01 6.06 1.01 9 04 70 

 Chiloda Sample was not collected due to river found Dry 

 Hansol  Bridge 7.80 6.05 1.54 09 12 70 

 Railway Bridge 7.45 5.17 2.22 24 70 350 

 V N Bridge 7.49 BDL 43 201 >1600 >1600 

 Miroli 7.73 6.54 2.72 27 >1600 >1600 

 Vautha 7.78 3.41 5.98 33 >1600 >1600 

19 December-2022  Kheroj 7.06 7.66 1.84 11 06 33 

 Mahudi 7.89 7.00 1.72 12 06 33 

 Chiloda Sample was not collected due to river found Dry 

 Hansol  Bridge 7.15 7.23 1.43 12 04 33 

 Railway Bridge 7.18 3.71 4.91 18 47 350 

 V N Bridge 7.24 0.29 32 87 >1600 >1600 

 Miroli 7.40 0.95 27 89 >1600 >1600 

 Vautha 7.71 1.52 23 76 >1600 >1600 

20 January-2023  Kheroj 7.89 6.91 1.39 09 06 47 
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 Mahudi 7.81 6.11 1.08 09 06 63 

 Chiloda Sample was not collected due to river found Dry 

 Hansol  Bridge 7.70 7.35 1.47 10 06 63 

 Railway Bridge 7.42 4.72 2.47 24 110 350 

 V N Bridge 8.01 0.35 25 103 >1600 >1600 

 Miroli 7.30 BDL 20 85 >1600 >1600 

 Vautha 7.5 0.51 21 55 >1600 >1600 

21 February-2023  Kheroj 7.54 5.09 1.38 11 <1.8 21 

 Mahudi 8.29 5.77 0.98 12 12 70 

 Chiloda Sample was not collected due to river found Dry 

 Hansol  Bridge 7.70 5.21 1.81 19 04 49 

 Railway Bridge 8.08 5.13 1.66 17 70 350 

 V N Bridge 7.30 BDL 104 328 >1600 >1600 

 Miroli 7.42 1.70 24 73 >1600 >1600 

 Vautha 7.85 BDL 25 84 >1600 >1600 

22 March-2023  Kheroj Sample was not collected as no flow observed 

 Mahudi Sample was not collected due to river found stagnant condition 

 Chiloda Sample was not collected due to river found Dry 

 Hansol  Bridge 7.60 6.77 1.36 11 12 70 

 Railway Bridge 7.82 6.86 1.46 14 70 280 

 V N Bridge 7.10 BDL 54 175 >1600 >1600 

 Miroli 7.42 1.06 19 45 >1600 >1600 

 Vautha 7.38 3.37 17 46 >1600 >1600 

23 April-2023  Kheroj Sample was not collected as no flow observed 

 Mahudi Sample was not collected due to river found stagnant condition 

 Chiloda Sample was not collected due to river found Dry 

 Hansol  Bridge 7.52 6.94 1.14 08 12 110 

 Railway Bridge 7.00 2.79 4.15 18 170 540 

 V N Bridge 7.10 0.85 33 143 >1600 >1600 

 Miroli 7.57 0.53 28 100 >1600 >1600 

 Vautha 7.97 5.18 07 44 >1600 >1600 
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24 May-2023  Kheroj Sample was not collected as no flow observed 

 Mahudi Sample was not collected due to river found stagnant condition 

 Chiloda Sample was not collected due to river found Dry 

 Hansol  Bridge 8.14 5.97 1.85 36 12 96 

 Railway Bridge 8.08 4.57 1.84 42 110 350 

 V N Bridge 7.24 BDL 105 434 >1600 >1600 

 Miroli(13423) 7.76 BDL 20 92 >1600 >1600 

 Vautha 7.45 1.54 21 82 >1600 >1600 

25 June-2023  Kheroj Sample was not collected as no flow observed 

 Mahudi Sample was not collected due to river found stagnant condition 

 Chiloda Sample was not collected due to river found Dry 

 Hansol  Bridge 7.35 2.62 1.70 46 33 120 

 Railway Bridge 7.30 0.69 46 163 >1600 >1600 

 V N Bridge 7.28 BDL 56 268 >1600 >1600 

 Miroli (13423) 7.95 1.49 31 110 >1600 >1600 

 Vautha 8.02 1.30 8 54 >1600 >1600 

26 July-2023  Kheroj 8.07 6.9 1.02 14 12 50 

 Mahudi Sample was not collected due to river found stagnant condition 

 Chiloda Sample was not collected due to river found Dry 

 Hansol  Bridge Sample was not collected due to river found stagnant condition 

 Railway Bridge 8.01 5.8 2.46 36 170 540 

 V N Bridge 7.20 BDL 50 237 >1600 >1600 

 Miroli (13423) 7.71 0.90 15 63 >1600 >1600 

 Vautha 7.85 1.29 12 49 >1600 >1600 

27 August-2023  Kheroj 7.97 7.36 1.02 14 12 50 

 Mahudi 8.04 5.79 1.03 10 - - 

 Chiloda 7.40 BDL 36 138 - - 

 Hansol  Bridge 8.24 6.84 1.19 16 33 170 

 Railway Bridge 7.89 5.06 1.14 13 33 240 
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 V N Bridge 7.50 BDL 48 218 >1600 >1600 

 Miroli (13423) 7.26 2.52 11 66 >1600 >1600 

 Vautha 7.93 3.57 23 86 >1600 >1600 

28 September-2023  Kheroj 8.06 6.2 1.02 14 12 50 

 Mahudi 8.26 4.1 2 13 - - 

 Chiloda 8.35 5.1 1 7 - - 

 Hansol  Bridge 7.73 4.2 1.0 06 12 70 

 Railway Bridge 8.25 6.5 1.0 08 21 110 

 V N Bridge 7.37 BDL 82 156 >1600 >1600 

 Miroli (13423) 7.21 BDL 20 75 >1600 >1600 

 Vautha 8.36 3.5 27 58 >1600 >1600 

29 October-2023  Kheroj 7.37 7.34 0.69 05 <1.8 18 

 Mahudi 7.48 6.85 0.85 16 - - 

 Chiloda 8.14 5.6 0.83 10 - - 

 Hansol  Bridge 7.42 5.89 1.56 10 04 47 

 Railway Bridge 7.53 5.47 2.04 22 70 210 

 V N Bridge 7.21 1.2 12 48 >1600 >1600 

 Miroli (13423) 7.67 3.9 08 34 >1600 >1600 

 Vautha 7.63 4.1 08 36 >1600 >1600 

30 November  Kheroj 7.23 7.64 0.76 11 <1.8 12 

 Mahudi 7.96 7.16 0.85 08 <1.8 17 

 Chiloda 7.92 7.0 1.03 16 04 33 

 Hansol  Bridge 7.94 6.93 0.96 17 12 70 

 Railway Bridge 7.69 6.62 1.06 15 120 350 

 V N Bridge 7.10 BDL 43 208 >1600 >1600 

 Miroli (13423) 7.39 4.86 23 112 >1600 >1600 

 Vautha 7.65 1.54 12 38 >1600 >1600 

 

(B) 

Progress /Status Report for Ground water quality monitoring pertaining to PRS River for November- 2023: 

 

Sr No Bore wells pH BOD(mg/I) COD(mg/I) TDS(mg/I) 

1.  Gandhi Ashram, Ahmedabad 8.09 0.85 10 918 

2.  Jain Temple, Ahmedabad (Half yearly Sample is not collected due to Half year (6M) project 
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3.  P T College, Ahmedabad 7.55 0.85 09 492 

4.  Pirana Pumping Station, Ahmedabad (Half Yearly) Sample is not collected due to Half year (6M) project 

5.  GyaspurNr.MSW Site, Ahmedabad borewell was found demolished 

6.  Ajmeri Farm, Ahmedabad 7.53 1.05 11 2240 

7.  Excel Industries, Ahmedabad  closed 

8.  UPL Djl, Ahmedabad 7.55 1.20 10 2986 

9.  Miroli Pumping Station, Ahmedabad(10837) Sample is not collected due to Half year (6M) project 

10.  NaklangMahadev, Ahmedabad(10823) Sample is not collected due to Half year (6M) project 

11.  Paldi-Kankaj, Ahmedabad(10824) Sample is not collected due to Half year (6M) project 

12.  GIDC Naroda, Ahmedabad(10817) 7.71 0.75 10 1196 

13.  GIDC-Vatva, Ahmedabad(10820) 7.44 0.88 12 1890 

14.  GIDC-GVMM, Ahmedabad(10821) 8.01 0.86 10 1402 

15.  GIDC-Odhav, Ahmedabad(10804) 7.36 0.75 12 1764 

16.  Narol, Ahmedabad  (closed) - - - - 

  

(C) 

Drains Details with Flow: 

Drains Details with Flow: 

    Total No of drains:-11 

    Major Drains:  

 Outfall of old city area, danilimda (D/S of Vasna Barrage) 

 AMC storm water drain (Danilimda)-30 MLD 

 Pumping Station 76 MLD (Old Vasna area) 

 Pumping Station 182 MLD (Old Pirana area) 

 Outfall of new city area, Vasna ((D/S of Vasna Barrage) 

 Domestic waste water discharged at WaghaKotar, Sukhadeshwar Pumping station, PethapurNagarpalika, flow-55.3 MLD 

 Domestic waste water discharged through natural drain nala, Village – Koteshwar, flow- 0.73 MLD 

 Domestic waste water discharged through underground pipeline at Bank of River Sabarmati near Indira Bridge, Vill – Bhat, flow- 0.06 MLD 

 Domestic waste water discharged through underground pipeline at Bank of River Sabarmati near Indira Bridge, Village – Bhat, flow-2.16 MLD 
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 Domestic waste water discharged from outfall of AUDA line, Village Nana Chiloda, flow-0.43 MLD 

 Domestic waste water discharged from outfall of Village Nana Chiloda, Flow-6.48 MLD 

 

Directions u/s 33/A of Water Act have been issued by GPCB to Ahmedabad Urban Development Authority, Gandhinagar Municipal Corporation (Pethapur), 

Gram Panchayats of village Koteshwar, Bhat & Nana Chiloda asking them to take following measures: 

1. To get detailed survey of untreated sewage discharge into River Sabarmati in terms of latitude longitude, flow, population, sewage characteristics etc 

under your jurisdiction. 

2. To take immediate steps to stop discharge of untreated sewage directly into the river under your jurisdiction or inform to concerned authority if not 

covered under your jurisdiction. 

3. To submit a Short term & long term action plan with Gantt Chart for each discharge point within 15 days.  

4. Provide an interim treatment system as mentioned in Hon. NGT orders dt.22/02/2021. 

5. Ensure that no any untreated & unauthorized sewage shall be discharge into the River from existing as well as new residential projects/society under 

your jurisdiction. Necessary directions for adequate treatment & disposal of sewage shall be issued by you. 

 

(D) 

STP & CETP results 

STP Results (November - 2023) 

Sr 

No 

Parameters pH BOD 

(mg/I) 

TSS 

(mg/I) 

FCO 

MPN/100 ml 

Residual 

chlorine (mg/l) 

Discharging Norms  6.5  to  

9.0 

20 <50 <1000 

MPN/100 ml 

0.5 

1 AMC  PIRANA STP 60 MLD (ASP TYPE) 7.09 21 24 >1600 - 

2 AMC  PIRANA STP 106 MLD (UASB TYPE) 7.30 11 16 920 - 

3 AMC  PIRANA STP 180 MLD (ASP TYPE) 7.48 11 18 >1600 - 

4 AMC  VASNA OLD  STP 126 MLD (UASB TYPE) 7.36 10 26 >1600 - 

5 AMC  VASNA   STP 35 MLD (ASP TYPE) 7.43 09 06 350 - 

6 AMC  VASNA   STP 240 MLD (ASP TYPE) 7.28 16 32 >1600 - 
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7 AMC  VASNA   STP 48 MLD (SBR TYPE) 7.33 11 16 >1600 - 

8 AMC  STP 60 MLD, VADAJ (SBR TYPE) 7.37 08 06 920  

9 AMC  STP 25 MLD,  (SBR TYPE) 7.03 <5 08 12 - 

CETP Results (November- 2023) 

Sr. No Parameters pH COD(mg/I) BOD(mg/I) 

Discharging norms of CETPs 6.5 – 8.5 250 30 

1.  CETP GREEN VATVA(14438) 8.01 244 15 

2.  CETP NEPL(12718) 6.15 299 32 

3.  CETP OEPL(12890) 7.68 285 42 

4.  CETP OGEPL(12891) 8.67 116 25 

5.  CETP GVMM(11536) 7.72 82 19 

6.  NAROL DYE STUFF CETP(12720) -- -- -- 

7.  Narol Textile Infrastructure &Enviro 

Management (Narol Textile 

CETP)(34244) 

AR yet not freeze 

 

Note: GPCB has given work to NEERI for carrying out study for 07 CETPs relating to the treatability of the CETPs of Ahmedabad area and to 

suggest the necessary repairs, overhauling, upgradation, retrofication and modernization. NEERI has carried out rigorous study and final reports 

have been received. Based on final reports directions to all 07 CETPs issued by GPCB to implement the observations, suggestions and 

recommendations of NEERI in time bound manner.  

GPCB has assign a work to GEMI for carring out study related to groundwater quality along the Sabarmati river stretches from Gandhinagar to 

the location where the river meets the Gulf of Khambhat. GEMI has submitted final report on 07.10.2022. Reviewing of the Final report is under 

progress.  

GPCB has given work to carry out Drone Survey for “Identifying all the types of treated and untreated sewage and or industrial effluent outfalls 

into Sabarmati River through Drone based technology. Total 123 nos. of outfalls identified during drone survey; quantification and 

characterization of these outfalls are under process. 
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17. Shedhi 
(A) 

Progress/Status Report of the River/PRS water quality monitoring for the Month November – 2023: 

Sr. 

No. 

Month/ Date Location 

ID 

Name of Location Parameter 

pH 

 

DO 

(mg/l) 

BOD 

(mg/l) 

COD 

(mg/l) 

Fecal 

coliform 

(MPN/ 100ml) 

Total coliform 

(MPN/100 ml) 

1 June-2021  River Shedhi at 

Kheda Matar Bridge 

7.65 6.6 0.6 17 350 540 

2 July-2021  As above 7.72 3.8 2.3 23 110 210 

3 August-2021  As above 7.19 7.0 0.9 8.0 350 540 

4 September-2021  As above 7.15 3.6 2.3 10 350 540 

5 October-2021  As above 8.43 3.2 1.5 13 350 540 

6 November-2021  As above 7.74 2.3 1.7 13 350 540 

7 December-2021  As above 7.84 3.4 1.7 20 350 540 

8 January-2022  As above 8.41 6.8 0.8 12 540 920 

9 February-2022  As above 8.15 6.1 0.8 11 540 920 

10 March-2022  As above 7.9 3.7 2.2 20 1600 1600 

11 April-2022  As above 8.81 7.3 3.8 72 1600 1600 

12 May-2022  As above 8.01 6.4 2.9 38 1600 1600 

13 June-2022  AS above 7.49 5.6 2.4 30 120 240 

14 July-2022  As above 7.69 3.1 2.6 35 210 350 

15 August-2022  As above 8.16 5.6 2.4 11 110 350 

16 September-2022  As above 7.71 3.7 2.8 14 170 540 

17 October-2022  As above 8.19 5.5 3.5 15 540 920 

18 November-2022  As above 8.26 5.7 3.8 16 540 920 

19 December-2022  As above 8.39 4.3 3.7 15 >1600 >1600 

20 January-2023  As above 8.48 4.5 2.7 12 240 300 

21 February-2023  As above 8.44 6.7 1.3 170 170 500 

22 March-2023  As above 7.7 4.6 1.5 34 300 500 



104 
 

23 April-2023  As above 7.8 6.2 1.1 12 500 1600 

24 May-2023  As above 8.3 4.9 1.5 31 900 >1600 

25 June-2023  As above 7.99 6.2 1.2 11 >1600 >1600 

26 July-2023  As above 7.68 7 0.8 10 900 >1600 

27 August-2023  As above 7.68 7.2 0.6 8 900 >1600 

28 September-2023  As above 8.4 6.2 1.4 17 500 >1600 

29 October-2023  As above 7.7 7.0 1.0 16 500 900 

30 November-2023  As above 7.7 4.1 2.4 35 >1600 >1600 

(B) 

Progress /Status Report for Ground water quality monitoring pertaining to PRS River for November - 2023: 

Month Location pH BOD (mg/l) COD (mg/l) 

November-2023 Bore well Nadiad GIDC 

Water Works 

7.7 1.4 6 

 

(C) 

Drains Details with Flow 

Sr.No. Location Name of Inletting 

River/Drain 

Discharge (MLD) 

Max. Min. 

1 Nadiad Natural Drain 34 28 

2 Kheda Natural drain 0.020 0.010 
 

(D) 

STP & CETP Results 

               Nadiad STP Results (November – 2023) 

Sample Date sampling point BOD 

(mg/l) 

COD 

(mg/l) 

FC 

(MPN/100 

ml) 

pH SS 

(mg/l) 

 TDS 

(mg/l) 

NH3-N 

22/11/2023 From the final 

outlet of STP 

22 104 >1600 7.6 82 1644 20.5 

Standard <10    <10   

CETP Results: 

Not Applicable, No CETP in the PRS. 
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18. Tapi 
 

 (A) 

Progress/Status Report of the River/PRS water quality monitoring for the Month October - 2023: 

Sr. 

No. 

Month/ Date Location 

ID 

Name of Location Parameter 

pH 

 

DO (mg/l) BOD 

(mg/l) 

COD 

(mg/l) 

Fecal 

coliform 

(MPN/ 

100ml) 

Total coliform 

(MPN/100 ml) 

1 June-2021  Kathor, N.H. 8 8.33 7.1 1.0 8 11 40 

 Varachha Bridge 8.42 7.0 1.1 9 14 58 

 ONGC Bridge 7.35 6.1 1.9 23 17 46 

 Rander 8.4 7.2 0.9 6 12 40 

 Swamivivekanand Bridge 7.45 5.5 2.8 25 43 120 

 Sardar Bridge 7.45 5.6 2.6 21 23 70 

 Umara Temple 7.47 6.0 2.0 - 24 94 

2 July-2021  Kathor, N.H. 8 7.93 6.8 1.4 7 14 48 

 Varachha Bridge 7.95 7.0 1.2 8 17 63 

 ONGC Bridge 7.69 5.4 1.8 22 21 58 

 Rander 7.81 7.2 1.0 6 17 70 

 Swamivivekanand Bridge 7.53 4.8 2.4 13 47 140 

 Sardar Bridge 7.62 5.2 2.0 12 38 120 

 Umara Temple 7.51 5.0 2.2 - 20 63 

3 August-2021  Kathor, N.H. 8 7.40 7.2 0.9 7 17 58 

 Varachha Bridge 7.58 7.0 1.0 8 20 70 

 ONGC Bridge 7.52 6.1 1.8 24 22 63 

 Rander 7.81 7.2 0.9 5 33 120 

 Swamivivekanand Bridge 7.73 5.9 2.2 18 49 150 
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 Sardar Bridge 7.78 5.7 2.3 19 43 140 

 Umara Temple 7.76 6.2 1.9 - 17 58 

4 September-2021  Kathor, N.H. 8 7.95 7.1 1.1 9 10 41 

 Varachha Bridge 7.65 7.0 1.2 9 17 58 

 ONGC Bridge 7.55 6.4 2 22 17 58 

 Rander 7.69 7.0 1.1 9 26 94 

 Swamivivekanand Bridge 7.21 6.6 1.9 12 47 140 

 Sardar Bridge 7.3 6.7 1.9 13 41 120 

 Umara Temple 7.26 6.4 1.9 - 14 46 

5 October-2021   Kathor, N.H. 8 7.95 7.3 0.9 5 25 84 

 Varachha Bridge 7.81 7.2 1 6 31 120 

 ONGC Bridge 7.98 6.6 1.4 12 23 84 

 Rander 8.29 7.1 0.9 7 25 84 

 Swamivivekanand Bridge 7.81 6.9 1 8 58 150 

 Sardar Bridge 7.7 6.8 1.1 9 48 120 

 Umara Temple 7.76 6.7 1.3 - 40 94 

6 November-2021  Kathor, N.H. 8 8.18 7.2 0.8 7 12 43 

 Varachha Bridge 8.27 7 1 7 17 63 

 ONGC Bridge 7.67 6.2 1.9 22 12 47 

 Rander 8.09 7.1 1 8 32 110 

 Swamivivekanand Bridge 7.57 6.8 1.3 10 43 150 

 Sardar Bridge 7.46 6.5 1.5 11 41 110 

 Umara Temple 7.4 6.4 1.6 - 14 48 

7 December-2021  Kathor, N.H. 8 8.14 7.2 0.9 6 6 33 

 Varachha Bridge 8.32 7.2 1 6 17 63 

 ONGC Bridge 7.37 6.2 2.4 21 17 46 

 Rander 8.22 7.1 1.1 7 22 110 

 Swamivivekanand Bridge 7.91 6.2 2 19 33 130 
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 Sardar Bridge 7.94 6.1 2.1 19 11 46 

 Umara Temple 7.7 6 2.2 20 17 58 

8 January - 2022  Kathor, N.H. 8 8.15 7.2 1 7 10 31 

 Varachha Bridge 7.74 6.9 1.1 9 17 46 

 ONGC Bridge 7.49 6.3 2 24 12 46 

 Rander 8.18 7.4 1.2 7 14 43 

 Swamivivekanand Bridge 7.36 6.1 1.9 21 12 43 

 Sardar Bridge 7.58 6.2 2 22 12 43 

 Umara Temple 7.61 6.4 1.8 24 17 63 

9 February-2022  Kathor, N.H. 8 8.13 7.2 1.1 8 6 26 

 Varachha Bridge 8.45 7.1 1.1 9 10 47 

 ONGC Bridge 7.82 6.37 2.4 24 12 31 

 Rander 8.22 7 1.1 8 17 43 

 Swamivivekanand Bridge 7.82 6.4 2.4 22 12 34 

 Sardar Bridge 7.87 6.6 2.2 23 10 27 

 Umara Temple 7.81 6.2 2.3 24 14 43 

10 March-2022  Kathor, N.H. 8 8.49 7.3 1 7 6 27 

 Varachha Bridge 8.46 7.2 1 8 11 43 

 ONGC Bridge 8.25 6.5 2.5 25 11 47 

 Rander 8.45 7.1 1.2 9 6 33 

 Swamivivekanand Bridge 8.5 6.5 2.5 20 10 43 

 Sardar Bridge 8.47 6.3 2.2 22 17 58 

 Umara Temple 8.45 6.5 2.3 23 15 40 

11 April-2022  Kathor, N.H. 8 7.84 7.1 1.1 8 6 22 

 Varachha Bridge 7.87 7.1 1.0 7 10 46 

 ONGC Bridge 7.41 7.1 2.0 24 12 48 

 Rander 8.46 7 1.2 9 10 43 

 Swamivivekanand Bridge 7.41 5.9 2 24 12 48 
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 Sardar Bridge 7.63 6.3 2.1 20 12 43 

 Umara Temple 7.64 6.2 2.3 21 14 39 

12 May-2022  Kathor, N.H. 8 7.86 7 0.9 8 12 27 

 Varachha Bridge 7.9 6.9 1.1 9 14 32 

 ONGC Bridge 7.44 6.8 1.6 21 14 46 

 Rander 8.49 7 1 9 12 33 

 Swamivivekanand Bridge 7.44 6.8 1.6 21 14 46 

 Sardar Bridge 7.69 6.7 1.6 22 22 48 

 Umara Temple 7.68 6.6 1.9 -- 17 40 

13 June-2022  Kathor, N.H. 8 8.43 7 0.9 8 14 34 

 Varachha Bridge 8.17 7.1 1.1 10 17 43 

 ONGC Bridge 8.11 6.5 2.4 24 10 41 

 Rander 8.38 6.8 1.2 10 10 27 

 Swamivivekanand Bridge 7.9 6.4 2 28 12 43 

 Sardar Bridge 7.67 6.4 2.3 25 14 46 

 Umara Temple 7.98 6.3 2.2 -- 13 43 

14 July-2022  Kathor, N.H. 8 8.1 6.8 0.9 8 6, 27 

 Varachha Bridge 7.8 6.7 1.1 8 17 48 

 ONGC Bridge 7.9 6.4 1.6 14 10 43 

 Rander 7.9 6.9 1 8 17 48 

 Swamivivekanand Bridge 7.66 6.6 1.8 16 12 34 

 Sardar Bridge 7.61 6.6 1.7 18 10 40 

 Umara Temple 7.72 6.5 1.9 - 14 58 

15 August-2022  Kathor, N.H. 8 8.5 6.9 0.8 6 6 22 

 Varachha Bridge 8.45 6.8 1 10 14 46 

 ONGC Bridge 8.54 6.6 1.4 26 12 40 

 Rander 8.5 6.9 1 8 6 31 

 Swamivivekanand Bridge 8.47 6.6 1.6 28 17 63 
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 Sardar Bridge 8.55 6.7 1.5 26 17 58 

 Umara Temple 8.53 6.2 1.7 28 12 38 

16 September-2022  Kathor, N.H. 8 8.43 7 1.1 7 6 27 

 Varachha Bridge 8.25 6.9 0.9 8 12 40 

 ONGC Bridge 8.28 6.5 1.9 28 14 41 

 Rander 8.35 7 1.0 10 14 46 

 Swamivivekanand Bridge 8.26 7 1.2 26 17 58 

 Sardar Bridge 8.06 6.7 1.4 28 21 63 

 Umara Temple 8.35 6.4 1.6 30 17 48 

17 October-2022  Kathor, N.H. 8 8.08 7.1 1 8 12 34 

 Varachha Bridge 8.1 7.2 0.9 7 14 47 

 ONGC Bridge 8.01 6.4 1.9 26 14 43 

 Rander 7.95 6.9 1 8 17 48 

 Swamivivekanand Bridge 7.85 6.8 1.2 24 12 46 

 Sardar Bridge 7.87 6.5 1.5 28 17 58 

 Umara Temple 7.8 6.5 1.7 - 10 39 

18 November-2022  Kathor, N.H. 8 8.47 7.3 0.8 8 6 26 

 Varachha Bridge 8.48 7.1 1 8 10 39 

 ONGC Bridge 7.22 6 1.4 20 6 48 

 Rander 8.44 7.2 0.9 10 6 26 

 Swamivivekanand Bridge 8.32 6 1.1 13 10 47 

 Sardar Bridge 8.46 6 1.3 12 10 48 

 Umara Temple 8.3 5.2 1.5 - 6 27 

19 December-2022  Kathor, N.H. 8 8.22 7.2 1.0 6 6 27 

 Varachha Bridge 8.16 7.0 1.2 8 6 27 

 ONGC Bridge 8.30 5.8 1.9 20 14 41 

 Rander 8.48 6.9 1.0 10 6 31 

 Swamivivekanand Bridge 7.74 5.7 1.9 16 12 40 
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 Sardar Bridge 7.78 5.6 2.1 16 14 46 

 Umara Temple 8.25 5.7 2.0  13 48 

20 January-2023  Kathor, N.H. 8 8.16 8.0 0.8 10 21 49 

 Varachha Bridge 8.17 8.0 1.0 12 10 47 

 ONGC Bridge 7.60 6.0 2.3 28 10 39 

 Rander 8.11 7.4 1.0 20 17 58 

 Swamivivekanand Bridge 7.70 7.0 2.6 19 12 46 

 Sardar Bridge 7.68 7.0 2.4 20 14 58 

 Umara Temple 7.54 5.1 2.8 25 13 49 

21 February-2023  Kathor, N.H. 8 8.48 7.1 0.9 8 11 43 

 Varachha Bridge 8.44 7 1.9 12 10 48 

 ONGC Bridge 8.08 5.5 1.6 24 11 38 

 Rander 8.48 7 2 18 12 46 

 Swamivivekanand Bridge 8.13 5.3 1.9 21 11 41 

 Sardar Bridge 8.17 6 1.8 22 17 49 

 Umara Temple 8.11 5.8 1.9 -- 11 48 

22 March-2023  Kathor, N.H. 8 8.16 7.2 1.1 8 10 48 

 Varachha Bridge 8.32 7.0 1.0 10 14 58 

 ONGC Bridge 7.70 6.3 2.0 27 6 32 

 Rander 8.41 7.1 1.0 12 11 43 

 Swamivivekanand Bridge 7.86 6.5 1.9 18 6 41 

 Sardar Bridge 7.89 6.5 2.0 21 10 47 

 Umara Temple 7.73 6.4 2.0 - 6 40 

23 April-2023  Kathor, N.H. 8 8.46 7.2 1.5 8 6 48 

 Varachha Bridge 8.42 7.0 2.4 13 10 43 

 ONGC Bridge 7.92 6.0 2.4 26 13 41 

 Rander 8.48 7.1 2.6 15 13 47 

 Swamivivekanand Bridge 7.98 6.0 2.3 22 13 48 
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 Sardar Bridge 7.92 6.0 2.3 23 14 47 

 Umara Temple 7.75 6.0 2.5 -- 10 47 

24 May-2023  Kathor, N.H. 8 8.40 7.2 1.5 8 10 31 

 Varachha Bridge 8.49 7.2 1.7 10 13 48 

 ONGC Bridge 7.70 6.1 2.4 20 10 40 

 Rander 8.49 7.2 1.8 10 17 46 

 Swamivivekanand Bridge 7.77 6.1 2.4 23 17 48 

 Sardar Bridge 7.85 6.0 2.7 25 17 63 

 Umara Temple 7.80 6.0 2.6 -- 12 70 

25 June-2023  Kathor, N.H. 8 8.47 7.2 1.3 9 10 32 

 Varachha Bridge 7.46 7.0 1.6 11 12 41 

 ONGC Bridge 8.25 6.2 1.6 22 12 32 

 Rander 8.48 7.1 1.4 11 10 17 

 Swamivivekanand Bridge 8.48 6.6 1.5 26 12 40 

 Sardar Bridge 8.42 6.5 1.6 26 12 32 

 Umara Temple 8.47 6.5 1.6 ---- 10 33 

26 July-2023  Kathor, N.H. 8 8.3 7.4 1.8 6 6 24 

 Varachha Bridge 8.38 7.3 1.6 6 10 31 

 ONGC Bridge 7.8 6.9 2.4 16 10 47 

 Rander 8.18 7.3 1.6 6 11 47 

 Swamivivekanand Bridge 8.06 7 2 10 14 47 

 Sardar Bridge 8.25 7 2.1 9 10 33 

 Umara Temple 7.5 6.2 2.3 -- 12 46 

27 August-2023  Kathor, N.H. 8 7.40 7.2 1.9 6 10 26 

 Varachha Bridge 7.37 7.1 1.8 8 10 25 

 ONGC Bridge 6.98 6.6 2.3 24 6 27 

 Rander 7.56 7.0 1.8 6 6 21 
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 Swamivivekanand Bridge 7.50 7.0 1.8 12 6 22 

 Sardar Bridge 7.50 7.1 2.0 14 6 17 

 Umara Temple 7.48 6.8 2.2 - 4 26 

28 September-2023  Kathor, N.H. 8 6.96 7.1 1.7 6 6 26 

 Varachha Bridge 6.98 7.0 1.8 7 10 31 

 ONGC Bridge 6.66 7.0 2.5 26 12 40 

 Rander 7.12 7.2 1.9 9 14 39 

 Swamivivekanand Bridge 6.84 7.1 2.0 22 6 32 

 Sardar Bridge 6.77 7.0 1.9 24 10 34 

 Umara Temple 6.74 6.9 2.4 - 10 39 

29 October-2023  Kathor, N.H. 8 8.18 7.2 1.1 10 17  58 

 Varachha Bridge 8.22 7.1 1.2 12 14 39 

 ONGC Bridge 8.17 6.4 1.6 18 11 47 

 Rander 7.77 7 1.4 10 17 58 

 Swamivivekanand Bridge 7.16 6.4 1.4 22 11 39 

 Sardar Bridge 7.68 6.4 1.8 26 10 34 

 Umara Temple 
8.05 6.2 1.8 - 12 40 

30 November-2023  Kathor, N.H. 8 6.84 7.2 1.2 7 17 40 

 Varachha Bridge 6.74 7.2 1.5 8 14 33 

 ONGC Bridge 6.75 6.6 2.4 24 12 33 

 Rander 7.82 7.1 1.6 8 14 34 

 Swamivivekanand Bridge 7.10 6.5 2.3 13 15 41 

 Sardar Bridge 7.07 6.7 2.3 14 15 40 

 Umara Temple 7.10 6.8 2.2 - 14 39 
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 (B) 

Progress /Status Report for Ground water quality monitoring pertaining to PRS River: 

Name of Location Date BOD DOX FCO FLU MAG NH3 pH SS SUP T.H TCO  TDS TKN TMP 

 BORE WELL OF 

KADOD, TA.MANDVI   
04/10/2021 2 4.8 <2 0.72 46.21 0.28 7.71 2 79 280 <2 732 0.558 30 

01/04/2022 1.6 3.5 <2 0.70 36.48 0.28 7.77 4 71 230 <2 714 0.84 29 

02/10/2022 1.5 3.5 <2 0.65 43.78 0.29 7.97 10 87 270 <2 892 0.86 28 

01/04/2023 0.8 -- <2 0.10 60.8 BDL 8.4 8 97 370 <2 806 0.56 29 

BORE WELL OF 

SHREE SAI ASHA 

PETROL 

PUMP(IOC),BHATHA 

06/10/2021 2.6 4.7 <2 0.59 92.42 0.28 8.35 2 206 570 <2 1920 0.558 30 

02/04/2022 1.7 3.1 <2 0.60 82.69 0.28 8.24 6 161 530 <2 1630 1.12 29 

01/10/2022 1.6 3.3 <2 0.58 70.53 0.29 8.36 20 195 440 <2 1954 1.14 30 

02/04/2023 1 8 <2 0.05 51.07 0.28 8.46 6 41 260 <2 580 0.56 32 

 

 (C)  

Drains Details with Flow: 

Sr.No. Location/Name of Drain Discharge (MLD) 

Average 

 Outside SUDA – L 

1 Koliwad 0.12 

2 Rataniya 0.09 

3 Tarsada 0.47 

4 Village near Tarsada 2.44 

5 Mori 0.07 

6 Bhamaiya 0.08 

7 Vaghechha 0.16 

8 Timba 0.40 

9 Machhi 0.10 

10 Dhatva 0.20 

11 Dungra 0.45 

12 Kholeshwar 0.21 

 SUDA-L 

13 Kamrej 6.58 
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14 Kholwad 4.58 

15 Vav 14.37 

16 Laskana 4.75 

17 KoliBharthana 3.84 

18 Valak Creek 43.24 

19 Varachha Creek 51.72 

20 JatBharthana 5.19 

21 Pasodara 4.09 

22 Sevni 4.98 

 SMC-L 

23 Kotar-7 75 

24 Kotar-9 5 

25 Makkai Bridge  9 

26 Sardar Bridge  11 

27 Umra Drain 7 

28 Dimple Row House  5 

29 RundhJakatnaka 2 

 Outside SUDA – R 

30 Mandvi 22.28 

31 GamtalavBujrang 0.23 

32 Ushkhedkhurd 0.07 

33 Puna gam  0.26 

34 Unn -kosadi 0.21 

35 Nandpore 1.23 

36 Kharoli 1.07 

37 Kevadiya–Vadod 0.20 

38 Bodhan 0.88 

39 Nogama 1.30 

40 Karjan 0.46 

41 Virpore 0.20 

42 Limodara 0.67 

43 DhoranPardi 12.31 
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44 Khanjroli 0.14 

45 Ghala 0.66 

 SUDA – R 

46 Kathor 13.56 

47 Bharthana 17.29 

 SMC – R 

48 Swaminarayan Temple  7.5 

49 Pal Jakatnaka 12.5 

50 Pal-Halpativas 15 

 

 (D)  

STP & CETP Results 

STP Results 

Sr.No Location of STP Date of Sample pH 
SS 

(mg/l) 
BOD (mg/l) FC(MPN/100 ml) 

1 
Sewage Treatment Plant- Signapore, 

Surat (21377) 
06/11/2023 7.15 12 9 12 

2 
Sewage Treatment Plant-Gavier, 

Surat (47019) 
01/11/2023 7.63 8 7 17 

CETP Results 

No Industrial waste water discharge into this River stretch 
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19. Triveni 

(A) 

     Progress/Status Report of the River/PRS water quality Monitoring November – 2023: 

Sr. 

No. 

Month/ Date Location 

ID 

Name of 

Location 

Parameter 

pH 

 

DO 

(mg/l) 

BOD 

(mg/l) 

COD (mg/l) Fecal 

coliform (MPN/ 

100ml) 

Total coliform 

(MPN/100 ml) 

1 June-2021  Triveni sangam The sample could not be collected since sufficient water was not available for sampling. The river 

isn’t perennial in nature. 

2 July-2021   7.53 6.0 2.3 11.2  1.8  1.8 

3 August-2021   7.85 6 2.1 10  1.8 9.2 

Note: There was considerably higher pilgrimage rush due to auspicious shravan month 

4 September-2021   - 5.9 2.3 10.40  1.8  1.8 

5 October-2021   7.39 6.2 2.1 14.4  1.8  1.8 

6 November-2021   8.16 6.4 2.2 8.32  1.8  1.8 

7 December-2021   7.59 6.3 2.2 9.1  1.8  1.8 

8 January – 2022   7.57 6.6 2.1 9.1  1.8  1.8 

9 February-2022   7.35 6.8 2.1 7.95  1.8 2 

10 March-2022   7.44 6.8 2.1 7.97  1.8  1.8 

11 April-2022   7.37 6.6 2.1 8.40  1.8  1.8 

12 May-2022   7.33 7.6 1.83 8  1.8 2 

13 June-2022   7.25 6.8 2.1 8.70  1.8  1.8 

14 July-2022   7.57 6.5 2.1 8.70  1.8  1.8 

15 August-2022   7.45 6.6 2.3 7.60  1.8  1.8 

16 September-2022   7.52 6.6 2.1 08 <1.8 <1.8 
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17 October-2022   8.46 6.5 2.2 8.31 <1.8 2 

18 November-2022   7.69 6.7 2.3 7.53 <1.8 <1.8 

19 December-2022   7.45 6.7 2.1 7.98 <1.8 <1.8 

20 January-2023   7.53 6.7 2.2 08 <1.8 <1.8 

21 February-2023   7.56 6.7 2.1 8.40 <1.8 <1.8 

22 March-2023   7.50 6.6 2.1 11.57 <1.8 <1.8 

23 April-2023   7.24 6.2 2.1 9.19 <1.8 <1.8 

24 May-2023   7.18 6.7 1.57 11.18 <1.8 <1.8 

25 June-2023   7.63 6.5 2.1 11.59 <1.8 02 

26 July-2023   7.52 6.6 2.1 11.59 <1.8 <1.8 

27 August-2023   7.45 6.7 2.0 10.15 <1.8 <1.8 

28 September-2023   7.19 6.6 2.0 8.38 <1.8 <1.8 

29 October-2023   7.19 6.6 2.0 8.38 <1.8 <1.8 

30 November-2023   7.28 6.7 2.0 10.37 <1.8 <1.8 

(B) STP & CETP results 

STP Results: There is no discharge of domestic wastewater into this River stretch  

CETP Results: There is no Industrial effluent discharge into this River stretch. 
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20. Vishwamitri 
(A) 

Progress/Status Report of the River/PRS water quality monitoring for the Month November-2023: 

Sr. 

No. 

Month/ Date Locatio

n ID 

Name of 

Location 

Parameter 

pH 

 

DO 

(mg/l) 

BOD 

(mg/l) 

COD 

(mg/l) 

Fecal 

Coliform 

(MPN/100ml) 

Total 

coliform 

(MPN/100ml) 

Faecal 

Streptococci 
(MPN/100ml) 

1 June-2021 3204 At  Asod 8.05 7.4 0.7 7 11 90  

3205 At Khalipur 7.24 0 21 88 1600 1600  

2 July-2021 3204 At  Asod 7.81 8.5 0.7 6.0 11 70  

3205 At Khalipur 7.22 0 15 68 1600 1600  

3 August-2021 3204 At  Asod 7.67 8.2 0.7 5.0 17 70 <1.8 

3205 At Khalipur 7.15 0 12 54 >1600 >1600 47  

4 September-2021 3204 At  Asod 7.89 8.2 0.8 5.0 6 63 < 1.8 

3205 At Khalipur 7.73 0 6 33 >1600 >1600 33 

5 October-2021 3204 At  Asod 8.44 8 0.8 6.0 6.8 70 < 1.8 

3205 At Khalipur 8.2 0 8 35 >1600 >1600 17 

6 November-2021 3204 At  Asod 7.76 8 0.7 6.0 6.8 70 < 1.8 

3205 At Khalipur 7.28 0 18 65 >1600 >1600 33 

7 December-2021 3204 At  Asod 7.78 8 0.5 6.0 6.8 70 <1.8 

3205 At Khalipur 7.76 0 23 105 >1600 >1600 27 

8 January-2022 3204 At  Asod 8.13 8.5 0.6 6 2 63 <1.8 

3205 At Khalipur 7.55 0.0 25 90 >1600 >1600 21 

9 February-2022 3204 At  Asod 
8.29 7.9 0.7  8 <1.8 47 <1.8 

3205 At Khalipur 
7.62 0 27  92 >1600 >1600 17 
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10 March-2022 3204 At  Asod 
7.89 7.8 0.7 8 4 63 <1.8 

3205 At Khalipur 
7.49 0 14 68 >1600 >1600 11 

11 April-2022 3204 At  Asod 
8.49 4.8 0.9 10 4 63 <1.8 

3205 At Khalipur 
7.79 0 17 83 >1600 >1600 11 

12 May-2022 3204 At  Asod 
Sample not collected since no water in river it was found dry during visit. 

3205  At Khalipur 
7.74 0 15 73 >1600 >1600 63 

13 June-2022 3204 At  Asod 
Sample not collected since no water in river it was found dry during visit. 

3205  At Khalipur 
7.73 0 30 63 >1600 >1600 11 

14 July-2022 3204 At  Asod 
Sample not collected since no water in river it was found dry during visit 

3205  At Khalipur 
7.73 1.0 14 213 540 14. <1.8 

15 August-2022 3204 At  Asod 8.08 6.60 0.80 6 2 47 <1.8 

3205  At Khalipur 7.39 2.1 5 24 920 1600 <1.8 

16 September-2022 3204 At  Asod 7.99 6.5 0.7 7 2 27 <1.8 

3205 At Khalipur 7.76 0 16 63 920 1600 <1.8 

17 October-2022 3204 At  Asod 8.13 7.2 0.8 13 4 33 <1.8 

3205 At Khalipur 7.88 0 12 51 >1600 >1600 <1.8 

18 November-2022 3204 At  Asod 8.34 7 0.8 6 4 26 <1.8 

3205 At Khalipur 8.25 0 8 40 >1600 >1600 33 

19 December-2022 3204 At  Asod 8.45 7.5 0.7 6 9 70 <1.8 

3205 At Khalipur 8.37 1.4 8 34 >1600 >1600 11 

20 January-2023 3204 At  Asod 9.25 8.2 0.6 6 2 70 <1.8 

3205 At Khalipur 8.49 0.0 8 30 >1600 >1600 21 

21 February-2023 3204 At  Asod 8.24 8.2 0.6 6 2 17 <1.8 

3205 At Khalipur 8.36 1.0 6 39 >1600 >1600 240 
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22 March-2023 3204 At  Asod Sample is not collected due to river observed dry. 

3205 At Khalipur 7.62 0.0 6 38 1600 >1600 350 

23 April-2023 3204 At  Asod  Sample is not collected due to river observed dry. 

3205 At Khalipur  7.60 0.6 8.0 49 >1600 >1600 540 

24 May-2023 

 

3204 At  Asod * 

(70855) 
Sample is not collected due to river observed dry. 

3205 At Khalipur 

(70858) 
7.58 0.0 9.0 67 >1600 >1600 

920 

25 June-2023 3204 At  Asod * 

(70855) 
Sample is not collected due to river observed dry. 

3205 At Khalipur 

(70858) 
7.73 0.2 8 44 >1600 >1600 

920 

26 July-2023 3204 At  Asod * 

(70855) 
8.135 7.5 0.5 10 14 300 

< 1.8 

3205 At Khalipur 

(70858) 
7.85 1.1 8 44 >1600 >1600 

>1600 

27 August-2023 3204 At  Asod * 

(70855) 
8.34 7.4 0.5 10 11 130 

< 1.8 

3205 At Khalipur 

(70858) 
7.61 2.9 5 48 >1600 >1600 

>1600 

28 September-2023 3205 At  Asod * 

(70855) 
8.22 7.6 0.5 10 6 110 

<1.8 

At Khalipur 

(70858) 
7.31 1.3 11 52 >1600 >1600 

920 

29 OCtober-2023 3204 At  Asod 

(70855) 
8.10 7.4 0.7 10 23 70 

<1.8 

3205 At Khalipur 

(70858) 
7.72 1.1 9 49 

>1600 >1600 540 

30 November-2023 3204 At  Asod 

(70855) 
8.13 7.5 0.7 12 

11 50 < 1.8 

3205 At Khalipur 

(70858) 
7.53 0.7 8 45 

>1600 >1600 >1600 
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(B) 

Progress /Status Report for Ground water quality monitoring pertaining to PRS River for November-2023: 

 
Sample ID and Date Sampling Point pH COD BOD TDS 

400301-

02/11/2023(70870) 

WATER PROJECT RAP BOREWELL 

AT HANUMAN TEMPLE ATLADRA 
8.04 5 1.3 490 

400927-

06/11/2023(70868) 

WATER PROJECT RAP BOREWELL 

AT KAMATIBAUG 
7.41 6 1.1 822 

 

(C)  

Drains Details with Flow 

Sr. No. Location Name of Inletting Drain Flow in MLD 

1 Nr. New Sama Bridge Cygnus School – Krishna Party Plot Drain 0.972 

2 Parth School Bharwadwas 1.440 

3 Behind VUDA Bldg. - 1.500 

4 Behind Sayaji Soc. SayajiSoc.Drain 1.944 

5 Bahucharaji Kirti Tower Various Tributaries at different Locations 11.127 

6 Bhimnath Bridge ParshuramBhatta 1.35 

7 B/H Jail Court Jail & Court Compund Drain 0.305 

8 Nr. AkotaDandiaBarzar Bridge - 0.00 

9 Nr. Urmi School Overflow of Sama Lake 2.333 

10 BharwadwasSama GIPCL Circle Drain 3.840 

11 Nr. Narhari Bridge - 2.092 

12 Planatorium Various Tributaries at different Locations in  BhukhiKaans 14.959 

13 Nr.Darshanam (Parshuramnagar Soc.) ParshuramBhatta 2.218 

14 Nr. AkotaDandiaBarzar Bridge - 1.037 

15 B/h. Akota Village Akota Village 0.47 

16 Nr. Ratri Bazar VIP road drain 2.312 

17 Urmi Bridge Sama Lake Char Rasta 2.197 
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18 Bharwadwas Kamatipura Area 2.00 

19 Opp. Agora Mall Navrachana School – GIPCL Circle 1.128 

20 Opp. Ratri Bazar EME Campus 0.00 

21 Munjmahuda Bridge Western part of Munjmahuda 8.156 

22 Kalali B/H BSUP Kalali Village 1.620 

23 B/H Dental College - 1.00 

TOTAL 64 

 

(D) 

 STP & CETP results 

STP Results – November 2023 

November-23 

Name of STP  

 pH COD BOD TC FC 

mg/L mg/L (MPN/100 

ml) 

(MPN/100 ml) 

STP at Tarsali – Capacity : 52 MLD (21704) 8.14 39 8 >1600 >1600 

STP at Gajarawadi – Capacity : 66 MLD (22903) 7.93 37 8 >1600 >1600 

STP at Sayaji Garden – Capacity : 16 MLD (17990) 8.24 37 7 920 170 

STP at Kapurai – Capacity : 43 MLD (14425) 8.15 38 7 >1600 >1600 

STP at Rajivnagar – Capacity : 78 MLD (46800) 8.21 16 <0.5 540 110 

STP at Chhani – Capacity : 21 MLD (26341) 7.95 39 7 >1600 >1600 

STP at Atladara – I (Old STP at Atladra) – Capacity : 43 MLD 

(16488) 
8.21 39 8 >1600 >1600 

STPat Ataladara – II (New STP at Atladra) – Capacity : 43 MLD 

(22938) 
8.18 41 10 920 350 

Kapurai –New – Capacity : 60 MLD (63792) 8.16 13 <0.5 1600 170 

STP at Chhani New- Capacity : 60 MLD (77826) 8.19 41 8 220 23 

STP at Bhayli – Capacity : 45 MLS (77230) 8.36 12 <0.5 350 23 

CETP Results: Not Applicable



123 
 

Annexure-III 
Details w.r.t point no. XV, XVI, XVII & XVIII is given by Irrigation Dept./ Water 

Resource Dept., NWR WS & KD as on date 

Sr 

no 

River 

Name 

Stretch Priori 

ty 

Details / Status 

1 Sabarmati Kheroj to I 1. Environmental flow: 

 50 to 100 Cusecs of water is released from Dharoi Dam in 

to Sabarmati river as per the requirement in the Down 

Stream of Dharoi Dam, Sabarmati is not a perennial river 

 Proposed plan to achieve min e-flow: Sufficient water is 

released in D/S of Dharoi dam in Sabarmati River hence 

question does not arise. 

2. Detail of Good Irrigation Practices: 

 General government practice of irrigation is maintained in 

command area of Vasana Barrage. 

 Farmers are made aware to use water efficiently. 

 Canal System of Fatehwadi canal system is 80% lined so 

as to minimize seepage losses. As such no water logging 

issues noticed so far in the command area of Vasana 

Barrage. 

3. Detail on Flood Plain Management Zone: 

 As far as Vasana Barrage is concerned 7 villages of 

Ahmadabad District, 8 villages of Kheda and 1 Village of 

Anand are identified which and may be affected due to 

floods in D/s of Vasana Barrage, for more than 2,00,000 

lakh cusecs discharge from dam. In such condition people 

of these villages are warned through early warning 

arrangement in consultation with revenue department. 

  Vautha  

    

    

    

    

    

    

2 Bhadar Jetpur to 

Saran vill 

I 1. Environmental flow: 

 Bhadar is not a perennial river. 

 Sometimes releasing surplus flood water during monsoon 

period, June to October in Bhadar River through spillway 

gates at Bhadar Dam site to Saran around 25 Km hence 

there is no question of releasing water during month from 

November to May period. 

 During the monsoon and on availability of excess flood 

water from Bhadar Dam to Saran. (June to October) 

2. Detail of Good Irrigation Practices: 

 General government practice of irrigation is maintained in 

command area of Bhadar-1 irrigation project and Bhadar-2 

irrigation project. 

 Farmers are made aware to use water efficiently. 

 Main Canal System and distributary of Bhadar 1 and 

Bhadar 2 is lined so as to minimize seepage losses. As 

such no water logging issues noticed so far in the 

command area of Bhadar 1 and Bhadar 2 Canal System. 

3. Detail on Flood Plain Management Zone: 

 As far as Bhadar 1 project, Lilakha & Bhadar-2 reservoir 
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project, Bhukhi is concerned 37 villages of Rajkot District, 

3 villages of Junagadh and 15 Village of Porbandar are 

identified which and may be affected due to floods in D/s 

of Bhadar 1 project, Lilakha & Bhadar-2 reservoir project, 

Bhukhi, for more than 

2,50,000 lakh cusecs discharge from above two dams. In 

such condition people of these villages are warned 

through early warning arrangement in consultation with 

revenue department. 

3 Amla Pangam to I 1. Environmental flow: 

 NA, Amla Khadi is not a perennial river, it is a drain/ 

Khadi meeting to Narmada ricer. There is no existing 

storage Dam/Weir on this drain. Water gets polluted due to 

effluents released from the industrial units located in up 

stream of this khadi. 

2. Detail of Good Irrigation Practices: 

 There is no Irrigation project existing on Amla Khadi hence 

NA. 

3. Detail on Flood Plain Management Zone: 

 No such heavy flood is noticed in this drain, hence NA. 

 Khadi Bharuch  

    

    

    

    

    

    

4 Bhogavo Surendrana I  Environmental flow: 

 Bhogavo is not a perennial river. 

 Sometimes releasing surplus flood water during monsoon 

period, June to October in Bhogawo River through spillway 

gates at Bhogawo Dam site to Nana Kerala around 17 Km 

hence there is no question of releasing water during month 

from November to May period. 

 During the monsoon and on availability of excess flood 

water from Bhogavo to Kerala. (June to October) 

2. Detail of Good Irrigation Practices: 

 General government practice of irrigation is 

maintained in command area of Wadhwan Bhogavo -1 

irrigation project and Wadhwan Bhogawo -2 irrigation 

project is reserved for Drinking Water 

Purpose. 

 

  gar to nana  

  Kerala  
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     Farmers are made aware to use water efficiently. 

3. Detail on Flood Plain Management Zone: 

 As far as Wadhwan Bhogavo 1 reservoir project and 

Wadhwan Bhogavo-2 reservoir project, is concerned 12 

villages of Surendranagar District are identified which and 

may be affected due to floods in D/s of Wadhwan Bhogavo 

1 project, & Wadhwan Bhogavo -2 reservoir project, 

Wadhwan Bhogavo-1 & Wadhwan Bhogavo-2, for more 

than 1,36,861 cusecs discharge from above two dams. In 

such condition people of these villages are warned through 

early warning 

arrangement in consultation with revenue department. 

5 Khari Lali Village I 1. Environmental flow: 

 Khari River is a small tributary of the Sabarmati River & 

not a perennial river. There is no any structure built on 

Khari River. In the monsoon season the natural water is 

flown in to the river which flows in to the river up to month 

of February-March. In the summer season Water is released 

after treated as per the government norms by Municipal 

Corporation from the STP plants situated on the banks of 

the river. 

 Sufficient water is flown during almost all of the year 

hence the question does not arise. 

2. Detail of Good Irrigation Practices: 

 This river does not contain command area. 

 Farmers are made aware to use water efficiently. 

  To  

  Kashipura  

    

    

    

     Canal System of Kharicut canal system is 80% lined so as 

to minimize seepage losses. Also, Kharicut canal receives 

water from Narmada Canal. 

3. Detail on Flood Plain Management Zone: 

 As far as Khari river is concerned it is tributary of 

Sabarmati river, the village is situated in the bank of the 

river are warned as per the flood memorandum through 

early warning arrangement in consultation 

with revenue department. 

6 Vishwamit Vadodara II 1. Environmental flow: 

 NA, when flood water of Ajwa and Pratapura sarovar  Ri to Asod  
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    (which are under Vadodara, Mahanagar seva sadan) is 

excess, the flood water is flowing in Vishwamitry River. 

Moreover there is disposal of domestic waste water and 

recycled sewage water from Vadodara Mahanagar seva 

sadan in Vishwamitry River which passes thorugh the 

Vadodara City. So the concerned authorities are requested 

to stop the disposal of water in Vishwamitry River. 

 Proposed plan to achieve min e-flow: As Vishwamitri is 

Non-perennial River hence existing e-flow does not arise. 

2. Detail of Good Irrigation Practices: 

 As there is no irrigation project on Vishwamitry River and 

in Vadodara to asod no irrigation is prevailing. Hence no 

question arises about good irrigation practices. 

3. Detail on Flood Plain Management Zone: 

    

    

    

    

    

    

    

    

    

    

    

    

     As far as Vishwamaitry flood protection work is concerned 

about different 10 wireless stations are located during the 

flood season for rainfall and gauge discharge measurement 

out of which Ajwa, Pratappura and city Bridge Stations are 

under Vadodara Mahangar Seva Sadan According to 

Danger level of City Bridge the different low lying areas 

identified and people are warned through early 

warning arrangement in conclusion with local 

administration. 

7 Dhadar Khotada to III 1. Environmental flow: 

 NA, Dhadhar is not a perennial River. When the access of 

flood water released from Deo Dam, ultimately the water 

of Deo River meets to Dhadhar River at village Banaiya, 

Ta. Dabhoi. 

 Proposed plan to achieve min e-flow: As Dhadhar is Non-

perennial River hence existing e-flow does not arise. 

  Chandpura  
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    2. Detail of Good Irrigation Practices: 

 General Government Practice of irrigation is maintained in 

command area of Deo irrigation project and jojwa-

wadhwana irrigation project. 

 Deo irrigation project – CCA 5887 Ha. 

 Jojwa – Wadhwana irrigatin project- 6750Ha. 

 15 No. of small check dam – 70 Ha. Indirect irrigation 

 27 Lift Irrigation Schemes-135 Ha. Indirect irrigation 

 Farmer are frequently made aware to use water optimally. 

3. Detail on Flood Plain Management Zone: 

     According to rule level which decided by the Govt. of 

Gujarat the access water from Deo Dam is released and 

there are about 33 villages of Halol, Waghodia & Dabhoi 

Taluka are identified which might go under submergence 

zone. Hence according to that different low lying villages 

are identified and people are warned 

through early warning arrangement in consultation with 

local administration. 

8 Triveni Sangam to III 1. Environmental flow: 

 Triveni stretch from Triveni Sangam to Badlapura is of 

Saraswati River from Badalpura to Triveni. Saraswati River 

is not a perennial river hence, there is no E-flow in lean 

season. The water is polluted at Triveni by pilgrims as they 

performs rituals in this reservoir. Hence, it is proposed to 

construct separate enclose for performing ritual by pilgrims 

and this will help in keeping the water of Triveni free from 

pollution. 

 There is no inflow from November to May in Sarasvati 

River, Sarasvati River is a local river, Tributary of Hiran 

River and there is no storage scheme on upstream of 

Badalpura on this stream hence it is not possible to 

  Badlapura  
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    maintain e-flow in this streach. 

2. Detail of Good Irrigation Practices: 

 Saraswati is not a perennial river and there is no scheme for 

irrigation in this river. However, 26 Nos of Check dams are 

constructed on upstream side of Badalpura village which 

help in in filtering of rain water into the ground the water 

table of surrounding area is 

replenished and the farmers are getting indirect benefits. 

3. Detail on Flood Plain Management Zone: 

 The stretch of river Saraswati from Badalpura to Triveni is 

very near to Sea shore. The river Saraswati meets river 

Hiran near Triveni Sangam and the flood water is directly 

discharged to the Sea through 

Somanath Tidal Regulator downstream of Triveni. 

    

9 Amravati Dadahi Ta. IV 1. Environmental flow: 

 1360 cusecs in lean period. 

 There is no inflow from March to May in Amravari River. 

Hence there is no question of releasing water during above 

period. However during March to May average flow in 

river is 1360 cusecs. Hence the question for proposed new 

plan to achieve min e-flow does not arise. 

 (Tributary Ankleshwa  

 Of r Amravati  

 Narmada) River  
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    2. Detail of Good Irrigation Practices: 

 General government of irrigation is maintained in 

command area of Karjan Project. 

 Farmers are made aware to use water optimally. Excess 

water flow from B-3 branch canal of Karjan reservoir 

project escape at ch 2525 vill. Dharoli irrigation rotation 

period. 

 As such no water logging issues are notice due to irrigation 

command area. 

2. Detail on Flood Plain Management Zone: 

 NIL 

10 Damanga Vapi to Zari IV 1. Environmental flow: 

 805 MCM (For monsoon period) (As per MoEF & CC 

Norms) 

 Proposed plan to achieve min e-flow: More than enough 

flow is available hence question does not arise. 

2. Detail of Good Irrigation Practices: 

 General Government Practice of irrigation is maintained in 

command area of Damanganga reservoir project. 

 Farmers are made aware to use water optimally. 

 Canal System of Damanganga project are fully lined so as 

to minimize seepage losses. 

 As such no water logging issue noticed so far in the 

command area of Damanganga reservoir project. 

3. Detail on Flood Plain Management Zone: 

 As far as Damanganga reservoir project is concerned 13 

villages of Valsad District, 14 villages of UT of Dadra & 

Nagarhaveli and 10 Village of UT of Daman are identified 

which and may be affected due to floods in D/s of 

Damanganga Dam, for more than 2,50,000 lakh cusecs 

discharge from dam. In such condition people of these 

villages are warned through early warning arrangement in 

consultation with revenue department. 

 Nga   

    

    

    

    

11 Kolak Salav to 

Kikaria 

IV 1. Environmental flow: 

 Non Perennial River 

 There is no storage Dam on u/s of the stretch shown. 

2. Detail of Good irrigation Practices: 

 General Government Practice of irrigation is 

maintained in command area of Damnaganga 

reservoir project. 
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     Farmers are made aware to use water optimally. 

 Canal System of Damanganga project are fully lined so as 

to minimize seepage losses. 

 As such no water logging issue noticed so far in the 

command area of Damanganga reservoir project. 

3. Detail on Flood Plain Management Zone: 

 No flood hazard situation has been noticed in the vicinity 

of Kolak River and there is no dam on Kolak River hence 

need to prepare flood management plan, 

is not arise till today. 

12 Mahi Sevaliya to 

Bahadarpu 

ra 

IV 1. Environmental flow: 

 Minimum 300 cusecs water is released on d/s of Wanakbori 

weir or escapes constructed on Mahi right bank canal. 

Excess flood water will be realised in Monsoon as per 

availability. 

2. Detail of Good Irrigation Practices: 

 General Government practice of irrigation is maintained in 

command area of Mahi stage-1 project. The MRBC-1 

caters 2,72,515 Ha. Area covering Anand and Kheda 

District. In case of acute shortage of water, the canals are 

run on rotational basis as to use water effectively. Farmers 

are made aware to use water optimally. Our majority of 

canal is Lined canal as to minimize seepage loss of water 

logging problem. 

3. Detail on Flood Plain Management Zone: 

 As far as Mahi Stage-1 project is concerned, 267 villages of 

Anand, Kheda, Panchmahaal, Mahisagar and Vadodara 

District are identified which may have 

affected due to floods in downstream of Wanakbori weir 

for more than 12,65,000 cusecs discharge from Wanakbori 

weir, in different inflow conditions, gradually white, blue 

and red signals are being issued well in time depending 

upon inflow inflow into wanakbori weir. In such condition 

people of those villages are warned through early warning 

arrangement in consultation with Revenue Dept. the flood 
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    cells are made operational 24 hours ago throughout the 

monsoon. 

13 Shedi Dakor to 

Kheda 

IV 1. Environmental flow: 

 River is not a Perennial river hence NA. By releasing 

surplus flood water through Mohr escape at Ch. 181.80 Km 

of Narmada Main Canal under SSNNL and through 

different escapes of Mahi Right Bank Canal off-taking from 

Vanakbori Weir. There is disposal of domestic waste water 

near Dakor and Nadiad. So the concerned authorities are 

requested to stop the disposal of waste water in Shedhi 

River. 

2. Detail of Good Irrigation Practices: 

 NA 

3. Detail on Flood Plain Management Zone: 

 NA 

14 Tapi Kadod 

(Bardoli) to 

Surat 

IV 1. Environmental flow: 

 Existing E-Flow is 2039 Cusec in lean period. 

 Proposed plan to achieve min e-flow: There is no inflow 

from December to May in Tapi River hence there is no 

question of releasing water during the 

above period, however during December to May 

average flow in river Tapi is 2039 Cusecs hence the 

question for proposed new plan to achieve minimum e-flow 
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    does not arise. 

2. Detail of Good Irrigation Practices: 

 General Government practice of irrigation is maintained in 

command area of Ukai - Kakrapar Project. 

 Farmers are made aware to use water optimally. 

 During last three years’ majority of canal lined at cost Rs. 

540 crores. Canal system of Kakrapar Project are most of 

lined so as to minimize seepage losses. 

 As such no water logging issues are noticed due to 

irrigation in command area. 

3. Detail on Flood Plain Management Zone: 

 As far as Tapi Reservoir Project is concerned. 252 villages 

of Surat District are identified which & may affected due to 

Floods in downstream of Kakrapar Weir for more than 

3,91,100 cusecs discharge from Kakrapar, ln such 

condition people of these villages ae warned through early 

waning arrangement in consultation with Revenue Dept. 

 The work of Operational Flood Early Warning Model 

development for tapi basin has been taken up by National 

Remote Sensing Centre. ISRO, Hydrabad. 

15 Anas Dahod to 

Fatehpura 
V 1. Environmental flow: 

 735 MCM (As per MoEF & CC Norms) 

 Proposed plan to achieve minimum e-flow: There is less 

inflow from December to May in Anas River hence there is 

no question of releasing water during above period, 

however December to May, Average flow in 

river Anas is 600 Cusecs hence question does not arise. 

2. Detail of Good irrigation Practices: 

 NA 

3. Detail on Flood Plain Management Zone: 

 NA 
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16 Baleshwar 

Khadi 

Pandesara to 

Kepletha 

V 1. Environmental flow: 

 NA, Baleshwar Khadi is not a perennial river. 

2. Detail of Good irrigation Practices: 

 There is no Irrigation project existing Baleshwar Khadi. 

So the question of Irrigation Practice does not arise. 

3. Detail on Flood Plain Management Zone: 

 No such heavy flood is noticed in this drain, so question 

does not arise. 

17 Kim Sahol 

Bridge to 

Hansol 

V 1. Environmental flow: 

 NA 

2. Detail of Good Irrigation Practices: 

 There is no Irrigation Project existing on Kim River. So 

question does not arise. 

3. Detail on Flood Plain Management Zone: 

 As far as Kim river is concerned 13 villages of Bharuch 

District are identified which & may affected due to heavy 

floods in downstream. ln such condition people of these 

villages are warned through early warning 

arrangement in consultation with Revenue Dept. 

18 Meshwo Along 

Samlaji 

V 1. Environmental flow: 

 Nil 

 Meshwo River is not a perennial river. During monsoon 

period when water level crosses 214.59 mt. level, then only 

water of reservoir can pass through river. 

2. Detail of Good Irrigation Practices: 

 General Government practice of irrigation is maintained in 

command area of Meshwo Project. 

 Farmers are made aware to use water optimally. 

 Every year routine maintenance work of Meshwo Canal is 

carried out for optimum water usage and to minimise 

seepage losses. 

 As such no water logging issues are noticed due to 

irrigation in command area. 

3. Detail on Flood Plain Management Zone: 

 The maximum flood recorded in meshwo project is 73000 

cusecs. As far as meshwo project is concerned 19 villages 

of Modasa and Bhiloda Taluka are identified which may get 

affected due to flood in down-stream of Meshwo Dam upto 

7300 cusecs discharge from waste weir in such condition 

people of this villages are 

warned through early warning arrangement in consultation 



134 
 

    with revenue department. 

19 Mindhola Mindhola 

River 

Stretch near 

Sachin 

V 1. Environmental flow: 

 NA 

2. Detail of Good Irrigation Practices: 

 General Government practice of irrigation is maintained in 

command area of Ukai - kakrapar Project. 

 Farmers are made aware to use water optimally. 

 Canal system of Kakrapar Project are most of lined so as  

to  minimize  seepage  losses.  As  such  not water 

logging issued noticed so far ln the command area of 

Ukai-Kakrapar project. 

3. Detail on Flood Plain Management Zone: 

 NA 
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20 Narmada Garudeshw 

ar to 

Bharuch 

V 1. Environmental flow: 

 600 cusecs 

 Garudeshwar weir (Ungated) is lacated at village 

Garudeshwar 12.10 Km D/S of SSP Canal at completion 

stage. 

2.   Detail of Good irrigation Practices: 

 General Government practice of irrigation is maintained in 

command area of Sardar Sarovar Narmada Project 

 Farmers are made aware to use water optimally 

 Canal system of Sardar Sarovar Naramada Project are fully 

lined so as to minimize seepage losses. 

 As such no water logging issue noticed so far in the 

command area of canals of Sardar Sarovar Narmada 

Project. 

3. Detail on Flood Plain Management Zone: 

 NA 
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Annexure-IV 

Details w.r.t point no.XIX given by Forest Dept. /PCCF/ACCF/Concerned as on date 

Existing plantation / vegetation cover 

details 

Proposed plan  Time 

limit 

Remarks 

25,000 Plants were planted along the 

Sabarmati and Meshwo river in the areas 

available under the Vanmahotsav and 

other Schemes of the forest Department 

with the co-operation of local People. 

1.54 Lacs 

plantation to be 

done in 2020-

2021 

2020-

2021 

As per AAP (Annexure 

A ) for both side 

plantation on PRS 

during 2020-21. 

Annexure – A 

List of Polluted River Stretches of Gujarat  

(River Both side Plantation AAP in 2020-21) 

Sr. No. River Plants (In lakhs) 

1.  Sabarmati 1.54 

2.  Bhadar 0.20 

3.  Amlakhadi 0.10 

4.  Bhogavo 0.60 

5.  Khari 0.02 

6.  Vishwamitri 0.15 

7.  Dhadhar 1.10 

8.  Triveni 0.10 

9.  Amravati 0.10 

10.  Damanganga 0.25 

11.  Kolak 0.25 

12.  Mahi 0.20 

13.  Shedhi 0.15 

14.  Tapi 0.35 

15.  Anas 0.05 

16.  Baleshwar Khadi 0.02 

17.  Kim 0.02 

18.  Meshwo 0.40 

19.  Mindhola 0.05 

20.  Narmada 0.45 

                   Total 6.10 

Plantation of 6.91 lakh trees have been carried out on both the sides of polluted river stretches 

against the action plan for planting 6.10 lakh trees 
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Annexure-V 

Details received from concerned department regarding reuse of treated wastewater 

 

Treated waste water utilization policy: 

 Gujarat Government has framed Policy for Reuse of “Treated Waste Water 

(TWW)” by maximising the collection and treatment of sewage generated and 

reusing the treated wastewater on a sustainable basis. In this regards, revised 

action plan has been submitted by Gujarat Water Supply and Sewerage Board 

(GWSSB) to Chairman, CPCB where one of the objectives of the revised action 

plan is to reuse 70% of treated wastewater by 2025 and 100% of treated 

wastewater by 2030. 

 As per the details received from Gujarat Water Supply & Sewerage Board, Latest 

status of Treated waste water reuse in the State is as under:  

 TWW reuse 

started (MLD)  

Project in 

tender/execution 

stage (MLD)  

Projects under 

planning (MLD)  

Total 

Municipal Corporation  773  102  790 1665 

Municipality  23 6.5 - 29.50 

Total  796 108.5 790 1694.5 

 

In compliance of Hon’ble NGT direction in the O.A. no. 606/2018, the State Level Monitoring 

Committee has been constituted under the Chairmanship of Hon’ble Chief Secretary of the state. 

In one of the SLMC meeting the state directed for following w.r.to Treated Waste Water reuse: 

 To initiate necessary amendments in the treated waste water policy w.r.to having fair 

price of treated waste water(TWW) for better reuse of TWW. 

 To prepare infrastructure for reuse of TWW for industrial purpose or other purpose. 

 To prepare DPR on priority basis for the Urban Local Bodies where projects are already 

identified for the reuse of TWW. 

 State has written a letter to Central Ground Water Authority (CGWA) for formulation of 

policy to restrict the use of ground water in Industry in order to promote reuse of treated 

sewage. 
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Annexure-VI 

Non-Complying CETPs - September– 2023 

 

Note: 07 nos. of CETPs result found marginal higher. Considering this it was not included into 

the Non-Compliance. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

Sr. 

No. 
Name of CETP 

Non-

Complying 

parameters 

Limit as 

per 

consent, 

mg/L 

Result of 

Sep- 2023, 

mg/L 

Action 

Taken 

1.  

M/s. Odhav Green Enviro Project 

Association,Odhav, Ahmedabad  

(GPCB ID: 12891) 

COD 250 299 
Under 

Process 

2.  

M/s. Bavla Eco Project Ltd., 

Bavla, Ahmedabad  (GPCB ID: 

10653) 

COD 250 418 
SCN 

BOD 100 112 

3.  

M/s. Kalol GIDC Industries 

Association, Kadi, Gandhinagar 

(GPCB ID: 28811) 

COD 250 
544 

 
SCN 

BOD 100 
136 

 

4.  
M/s Mangrol Enviro Protection 

LLP (MEPL) (GPCB ID: 72852) 
COD <40 96 SCN 
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Annexure-VII 

Action taken Points w.r.to Model River (i.e .Sabarmati River) 

[A] Treated industrial waste water from 06 CETPs through MEGA pipeline and from 01 CETP 

through separate pipeline is discharged into the river Sabarmati.  

 

Following steps are taken for improvement of water quality into the river Sabarmati w.r.to 

discharge from 07 CETPs: 

 Study on Adequacy Assessment, Upgradation and Retrofitting of all the 7 CETPs by 

NEERI. 

 Hon’ble Gujarat High court has passed an order to carry out study of all the 7 CETPs by 

institutes of National repute like NEERI, Nagpur. GPCB had given a work to NEERI for 

carrying out study on Adequacy Assessment, Upgradation and Retrofitting of all the 7 

CETPs. 

 NEERI had visited all the CETPs and carried out study related to Adequacy Assessment, 

Upgradation and Retrofitting of 7 CETPs based on primary data collection & secondary 

data available. 

 NEERI has submitted final reports of all the 7 CETPs incorporating the 

recommendations/suggestions for overall performance improvement of the CETPs. 

 GPCB had issued Direction to all the Seven CETPs for implementation of the 

recommendations/ suggestions given by NEERI in the final report. CETPs have 

submitted their time bound action plan regarding implementation of NEERI 

recommendation.  

 GPCB regularly carry out the monitoring of all the 7 CETPs for reviewing the 

compliance status regarding implementation of the recommendation & suggestion of 

NEERI by the CETPs. Majority of the CETPs have completed their work of Upgradation 

and Retrofitting w.r.t. recommendations/suggestions by NEERI.    

 After implementation of the measures suggested by the NEERI, the improvement in the 

performance of the CETPs have been noticed through the water quality at final outlets of 

the CETPs which are tabulated below:  

CETP Year BOD COD 

Permissible limit (mg/Lit) 30 250 

GESCSL 

2021 36.76 483.06 

2022 19.0 190.5 

2023 17.6 170.7 

NEPL 

2021 43.6 400.8 

2022 35.38 340.38 

2023 32.14 334.71 

Narol Dye Stuff 

2021 40.3 277.8 

2022 27.67 153.08 

2023 40.57 246.86 

OEPL 

2021 60.9 417.6 

2022 39.33 244.00 

2023 26.0 211.86 
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OGEPL 

2021 62.0 388.0 

2022 42.96 209.58 

2023 20.0 93.43 

GVMM 

2021 37.7 203.10 

2022 25.63 122.67 

2023 35.57 186.14 

NTIEM 

2021 18.68 108.20 

2022 21.83 114.83 

2023 26.33 117.50 

 

[B] Additionally, treated domestic waste water through STPs is also discharged into the river. 

Following step is taken for improvement of water quality into the river Sabarmati w.r.to 

discharge from STPs: 

 The AMC is working with World Bank for Resilient City project under which up-gradation 

of non-performing STPs is underway. 

 

[C] Additionally, Industrial waste water from the industrial units/clusters in the city area of 

Ahmedabad was used discharg into river Sabarmati through Ahmedabad Municipal Corporation 

drainage network. 

 Ahmedabad Municipal Corporation - AMC has taken actions including disconnection of 

drainage in industrial clusters of Ahmedabad city areas where industries were dischargeing 

industrial waste water into river Sabarmati through AMC drainage network and withdrawal 

of permission. GPCB has issued Directions to all such industries and initiated issuing zero 

liquid discharge (ZLD) permissions to such industirs. 

 

In addition, regular monitoring and inspection of CETPs, STPs and Sabarmati River is being 

carried out by the GPCB and actions are being taken against the non-compliances observed. 

 

The following improvemts observed into the water quality of the river Sabarmati: 

 As per the CPCB report – 2022 for the PRS maximum value of BOD observed into the river 

Sabarmati was 292 mg/l. As a result of various actions taken by the State, maximum BOD 

value observed for the year 2022 was 96 mg/l and for the year 2023 is 105 mg/l. Thus, the 

river quality is improved as comared to the previous years. 

 

 

 

 

 

 

 

 


