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AUGUST 2021 
 

National Mission for Clean Ganga - NMCG 
Format for submission of Monthly Progress Report (MPR) in the NGT Matter O.A. 

No. 673 of 2018 (in compliance to NGT order dated 24.09.2020)  

NGT has disposed-off the said matter vide its Order dated 22nd February 2021 
 

State of GOA 
 

Overall status of the State: 

I. Total Population: Urban Population & Rural Population separately. 

Urban Population:- 9,37,788 and Rural Population:-5,20,757. (Census 2011) 

II. Estimated Sewage Generation (MLD): 112.53 MLD (Urban area only) 

 

III. Details of Sewage Treatment Plant: 

 Existing no. of STPs and Treatment Capacity (in MLD): 09 STPs’ with 78.35 MLD capacity 

 Capacity Utilization of existing STPs: 30.35 MLD. 

 MLD of sewage being treated through Alternate technology: In state of Goa where sewer network is 

not available, Septic-tank- Soak-pit arrangement is adopted. Many Hotels and residential buildings 

(with 50 rooms / flats & above) have their own Treatment Plant (as mandated under the TCP Act 

2010). Sulabh toilets (PWD) are provided for group of houses/community and Bio-toilets have been 

provided under Open Defecation Free (ODF) policy in the State.  

 Gap in Treatment Capacity in MLD: Negligible. 

 No. of Operational STPs’: 09 nos. 

 No. of Complying STPs’: 09 nos.  

 No. of Non-complying STPs’: NIL 

Details of each existing STP in the State 

No. Location Existing STP 

Capacity 

Capacity Being 

Utilized 

Operational 

Status 

of STP 

Compliance 

Status of STP 

1. Shirvodem, 

Navelim. 

20 - MLD 9 - MLD Operational  Complied-with 

2. Vasco 20 – MLD 6 - MLD 

 

Operational  Complied-with 

3. Durbhat 01 – MLD 0.4 – MLD Operational Complied-with 

4. Goa 

Medical 

1.35 MLD 0.5 – MLD Operational  Complied-with 
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College 

(GMC) 

5. Sancoale 01 – MLD 01 – MLD Operational  Complied-with 

6. Sanquelim 0.8 – MLD  0.15 – MLD Operational  Complied-with 

7. Tonca, 

Panaji 

12.5 – MLD 10 – MLD Operational  Complied-with 

8. Tonca, 

Panaji 

15 – MLD 02 – MLD Operational  Complied-with  

9. Shirvodem-

Navelim 

6.7 – MLD 1.3 – MLD  Operational Complied-with  

Total 78.35 MLD 30.35 MLD : Last-month, capacity being utilised was  

37.25 MLD 

 

                                 Details of under construction STPs in the State 

 

No. Location Capacity of the 

plant in MLD 

Physical Progress 

(in %) 

Status of I&D or 

House sewer 

connections 

Completion 

Timeline 

1 Kavlem, 

Ponda 

15 –MLD 96% (no change 

since last-month) of 

civil works STP 

completed and 

Electrical / 

Mechanical works 

53% (+3% changes 

since last-month) 

completed. Around 

94% (+1% change 

since last-month) of 

the sewer-network is 

completed. 

 

 

 

 

House 

connections will 

start 03-months 

before completion 

date. 

 

 

 

 

 

 

 

 

 

 

December 

2021 

2 Colva  7.5 – MLD 81% (no change 

since last-month) of 

sewer-network is 

completed. STP is 

ready for trial-run 

and electrical 

connection obtained 

and work of effluent 

disposal line is in-

progress. 

3 Patto, 

Panaji 

02 – MLD 82% (+3% change 

since last-month) 
completed physical 

progress. 

100% completed 

4 Mapusa 5.4 – MLD 93% (+1% change 

since last-month) 

progress 

House 

connections will 

start 03-months 
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5 Baga  5.6 – MLD 99% (+1% change 

since last-month) 

progress 

before completion 

date. 

 

                                        Details of proposed STPs in the State 

 

No. Location Capacity of the STP 

proposed in MLD 

Status of Project  

(at DPR Stage/ Under Tendering/ Work 

to be Awarded) 

Likely Date of 

Completion 

1. Undir, 

Bandora 

15 – MLD STP work could not be started 

due to local issues. Around 65% 

(no change since last-month) of 

the sewer-network is completed. 

 

 

16-months 

time-period 

required from 

star of work. 
2. Curti, 

Ponda 

08- MLD STP work could not be started 

due to local issues. Around 92% 

(no change since last-month) of 

the sewer-network is completed. 

3. Porvorim 20 – MLD STP work could not be started 

due to local issues. Around 80% 

(no change since last-month) of 

the sewer-network is completed.  
                    * Above data does not include any packaged treatment plants /sulabh-toilets and Bio-toilets 

IV. Details of Industrial Pollution: 

 No. of industries in the State: 8,611  

 No. of water polluting industries in the State: Nil 

 Quantity of effluent generated from the industries in MLD:  

 Quantity of Hazardous Sludge generated from the Industries in TPD: 

 Number of industrial units having ETPs: 209 

 Number of industrial units connected to CETP: State does not have any CETP 

 Number and total capacity of ETPs (details of existing/ under construction / proposed)  

 Compliance status of the ETPs: 207  

 Number and total capacity of CETPs (details of existing/ under construction / proposed) : State 

does not have any CETP 

 Status of compliance and operation of the CETPs : Not Applicable in view of above. 

 

Town No. of 

industries 

Industrial 

discharge 

Status of ETPs Status of CETPs 

(existing, under construction 

& proposed) 

Not Applicable 
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V. Solid Waste Management:  

 Total number of Urban Local Bodies and their Population: As referred in MPR for the month 

ending December 2020. 

 

 Current Municipal Solid Waste Generation: 766 tons per day (TPD) – as per the waste 

characterization report, 2018. 

 

 Number, installed capacity and utilization of existing MSW processing facilities in TPD 

(bifurcated by type of processing e.g.- Waste to Energy (Tonnage and Power Output), Compost 

Plants (Windrow, Vermi, decentralized pit composting), biomethanation, MRF etc., Refer 

Annexure - A. 

 

 Action plan to bridge gap between Installed Capacity and Current Utilization of processing 

facilities (if Gap > 20%): Refer Annexure – B. 

 

 No. and capacity of C&D waste processing plants in TPD (existing, proposed and under 

construction): State has proposed 500-TPD capacity C & D waste processing plant at Cudchirem 

in Bicholim, North Goa district. 

 

 Total no. of wards, no. of wards having door-to-door collection service, no. of wards practicing 

segregation at source: As referred in MPR for the month ending November 2020. 

 

 Details of MSW treatment facilities proposed and under construction (no., capacity, and 

technology): Refer Annexure – B. 

 

 No. and area (in acres) of uncontrolled garbage dumpsites and Sanitary Landfills.: N.A.  

 

 No. and area (in acres) of legacy waste within 1-km buffer of both sides of the rivers: Nil. 

 

 No. of drains falling into rivers and no. of drains having floating racks/screens installed to prevent 

solid waste from falling into the rivers: Nil. 

 

Status of ULB wise Management of Solid Waste 

ULB Total MSW 

generation in 

TPD 

Total MSW  

being processed  

in TPD 

Existing  

MSW  

facilities 

Utilization 

Capacity of the 

existing MSW 

facilities 

Proposed MSW 

Facilities & 

Completion 

Timeline 

As referred in MPR for the month ending-November 2020. 

 

VI. Bio-medical Waste Management: As per Annual report 

 Total Bio-medical generation: 2,992 kgs. per day (bio-medical waste) / 17,179 kgs. per day 

(sanitary waste). 

 

 No. of Hospitals and Health Care Facilities: Refer Annexure – C. 
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 Status of Treatment Facility/ CBMWTF: Refer Annexure – B. 

VII. Hazardous Waste Management:  

 Total Hazardous Waste generation:  

(a) Incinerable waste :     39,379.80 TPA 

(b) Land-fillable waste :    3,385.21 TPA 

(c) Recyclable waste :     33,095,57 TPA 

        Total :      77,056.58 TPA. 

 

 No. of Industries generating Hazardous waste : 1,628 nos. 

 

 Treatment Capacity of all TSDFs : 16,846 metric tons per year. 

 

 Avg. Quantity of Hazardous waste reaching the TSDFs and Treated: Currently, majority of the 

HW-generated is disposed through Inter-State movement by recycling / utilization / disposal 

at common secured landfill site / common incinerator / co-processing to neighboring States 

under valid agreement. 

 

 Details of on-going or proposed TSDF : The State has initiated the process to set-up Common 

Hazardous Waste Treatment Facility at Pissurlem Industrial Estate.  

 

VIII. Plastic Waste Management: 

 Total Plastic Waste generation: 80.66 Tons per day (TPD) – as per the waste characterization 

report, 2018. 

 

 Treatment/ Measures adopted for reduction or management of plastic waste: Establishment of 

Material Recovery facility (MRF) as well as Baling facilities (03 nos.). 

 

IX. Details of Alternate Treatment Technology being adopted by the State/UT: The State has 

proposed to set-up Plastic-to-Fuel plant at Pernem Municipal Council (North Goa) on a 

trial-basis. 

X. Identification of polluting sources including drains contributing to river pollution and action as per 

NGT order on in-situ treatment: There is no industrial discharge within any of the polluted 

river-stretches.  

XI. Details of Nodal Officer appointed by Chief Secretary in the State/UT: Secretary, Environment 

is a Nodal Officer to be assisted by Director, Department of Environment & Climate 

Change (DoE & CC), Goa. 

 

XII. Details of meetings carried under the Chairmanship Chief of Secretary in the State/UT: The 

State, in compliance to the NGT Order in a matter of 606 of 2018 (SWM-related matters & 

Ors.,), has constituted the State Level Committee (SLC) under the Chairmanship of Chief 

Secretary who takes the review on regular-basis.  
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XIII. Latest water quality of polluted river, its tributaries of polluted river; refer Annexure – D. 

XIV. Ground water regulation: (a) Ground Water Act, 2002 is enacted in the State of Goa, (b) 

Ground water extraction is being monitored, (c) It is mandatory to register all the ground water 

structures in the State, (d) Commercial ground water extraction is levied with water tax, (e) 

Goa is declared as ‘Safe zone’ under the Ground water development by the Central Ground 

Water Board (CGWB), (f) guidelines issued by the Central Ground Water Board (CGWB) is 

implements. Expected level of compliance – 100%, Actual compliance – 100% (+10% 

change since last-month), Target – Target – achieved. 

 

XV. Good irrigation practices being adopted by the State: Water User Associations (WUAs’) are 

formed to economise the use of water. - Expected level of compliance: 80%, Actual 

compliance: 65% (No change since last-month), Target: December 2021 (target revised 

from May 2021 to December 2021 due to COVID-19 restrictions). 

 

XVI. Rain Water Harvesting: Although the State receives abundant rainfall to the tune of about 160-

inches per year, the Town and Country Planning (TCP) Department has made roof-top 

rainwater harvesting mandatory for multi-dwelling units as well as residential-cum-

commercial complexes. Department of Industries, Trade and Commerce (DITC) is 

encouraging the industries to adopt rainwater harvesting initiatives. - Expected level of 

compliance: 50%, Actual compliance: 20% (no change since last-month), Target: 

December 2021 (target revised from May 2021 to December 2021 due to COVID-19 

restrictions).  

 

XVII. Demarcation of Floodplain and removal of illegal encroachments: 70% - Expected level of 

compliance: 100%, Actual compliance: 95%, (No change since last-month), Target: 

September 2021 (target revised from May 2021 to Sept. 2021 due to COVID-19 restrictions). 

 

XVIII. Maintaining minimum e-flow of river: Rivers are perennial. There is no issue of e-flow in 

major rivers. 

 

XIX. Plantation activities along the rivers: Major stretches of lower-reaches of major rivers (i.e. 

downstream regions) are flanked by mangroves while, along upper-reached (i.e. upstream 

regions), there is either coconut plantation or no space for any plantation. 

 

XX. Development of Biodiversity Park: As referred in MPR for the month ending October 2020. 

XXI. Reuse of Treated Water: Although there is no agricultural demand, partial utilization has 

been proposed for (i) release of STP-treated water at Colva into Sal-river so as to maintain the 

flow, (ii) flushing of St. Inez creek, (ii) municipal gardening, (iii) social forestry, (iv) private-

plantation, (v) dust-suppression measures and every attempt is being made to utilize the STP-

treated waters.  

 

XXII. Model River being adopted by the State & Action Proposed for achieving the bathing quality 

standards: River Sal and River Valvonti. Polluting drains joining the river have been identified 
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treated / filtered. De-weeding and desilting is being carried out including aeration of the stored 

water. Expected level of compliance 100 %. Actual Compliance - 100%. Target – achieved. 

 

XXIII. Status of Preparation of Action Plan: All the action plans prepared for eleven polluted river-

stretches have been approved by CPCB (i.e. in case of priority criteria – III : 01 stretch – Sal 

river) and RRC-Goa (i.e. in case of priority criteria IV & V : remaining 10-stretches). 

Accordingly, Action Plan Strategies (APSs’), referred in these action plans, are being 

regularly reviewed by the Secretary, Environment in the capacity as Chairman, RRC-Goa. 

Accordingly, the current-status of the implementation / execution of various Action Plan 

Strategies (APS) in respect of coastal rivers have been submitted to the CPCB in response to a 

matter of O.A. 829 of 2019 (i.e. control of marine pollution in coastal states). 

 
XXIV. Regulation of Mining Activities in the State/UT: It is being monitored as per Hon’ble 

Supreme Court Directives through the Department of Mines and Geology (DMG). 

 

XXV. Action against identified polluters, law violators and officers responsible for failure for 

vigorous monitoring: Ground water and river waters are monitored under Goa Ground Water 

Act, 2002 and Goa Irrigation Act, 1973 respectively by Ground Water and Canal Officers 

respectively. : Expected level of compliance: 100%, Actual compliance: 100%, Target – 

achieved. 
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 Annexure A  

 

Number, installed capacity and utilization of existing GWMC MSWS sorting and baling processing 

facilities in TPD: 

 

1. MRF facilities 

i. Verna MRF facility: ~8 TPD (dry waste) 

ii. Cacora MRF facility: ~5 TPD (dry waste) 

iii. Bicholim MRF facility: ~8TPD (dry waste) 

 

2. Integrated Solid Waste Management Facility (SWMF) of 150 tons per day (TPD) at Saligao 

and currently work is in progress of enhancing from existing 150-TPD to 250-TPD (+20%), 

present 55% (+5% change since last-month) is completed. 
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Annexure B 

Sr.  

No. 

Project Details Status  Timeline 

1 Enhancement of 

Integrated Solid 

Waste Management 

Facility – Saligao 

Capacity

:  

250 TPD (+20%) Part enhancement of Integrated Solid Waste Management Facility (SWMF) from 100 tons per 

day (TPD) to 150 tons TPD is completed and currently is in process of enhancing from existing 

150-TPD to 250-TPD (+20%). 

 

 RCC wall work of digester-1 and digester-2 completed. 

 Roofing of wet-waste shed and sludge-dewatering shed completed. 

 Foundation & Superstructure work has been completed. 

 Solar Drying shed machinery received. 

 Road Work, Plumbing, Electrical is nearing completion. 

 Equipment installation is in progress 

 Current completion status is 55% (+5% change since last-month). 

December 2021 

Catering 

to :   

Bardez, Pernem, 

Bicholim & Sattari 

Talukas 

Cost of 

the 

Project 

103.87 Cr 

2 Integrated Solid 

Waste Management 

Facility – Cacora 

Capacity

:  

100 TPD (+25%)  Foundation works of MSRC shed, digester-tank, STP, gas-engine building completed. 

 Casting of both Digester-tanks completed and Construction of solar-drying shed 

completed. 

 Bag-opener and wind-sifter, digester-mixers, sedimentation-tanks received at site. 

 MSRC shed civil works in progress.  

 Current completion status is 50% of civil works (+4% change since last-month). 

December 2021 

 

Catering 

to :   

Sanguem, 

Dharbandora, 

Quepem & 

Canacona Talukas 

Cost of 

the 

Project 

173.98 Cr 

3 Integrated Solid 

Waste Management 

Facility- 

Bainguinim 

Capacity

:  

250 TPD (+20%)  Environmental Clearance (EC) has been granted. 

 RFQ has been floated on 21/09/2020 and RFQ bid opened on 15/02/2021. Three bids 

were received. However, none of the bids are fulfilling the minimum eligible criteria and 

/ or have not submitted all mandatory documents.  

 The Board of Directors meeting held on 15th April 2021 decided to reject all the pre-

applications bids for request for pre-qualification (RFQ) due to incomplete bids / 

discrepancies in bid-document from all three bidders and decided to refloat the RFQ by 

incorporating the pre-qualification criteria adopted after the pre-bid meeting of earlier 

RFQ and give 06-weeks time to make the bid more competitive and attract more bidders. 

Accordingly, GWMC prepared the revised RFQ-document.   

 Expert Committee meeting was held on 31/05/2021 to finalize the technical specification 

Proposed timeline 

for completion is 

October 2022. 

Catering 

to:   

Tiswadi & Ponda 

Talukas 
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In  

of the revised RFQ and minutes approved on 20th June 2021. After approval of revised 

RFQ by GWMC TASC on 20/07/2021, RFQ was floated on 28/07/2021. 

 Pre application conference was held on 20th August 2021 and minutes/ clarification of 

the same have been sent to internal auditor for vetting.  

4 Solid Waste 

Management 

Facility –Verna 

(250 TPD + 20%) 

Capacity 250 TPD 

(+20%) 

 

 Work order to conduct Environment Impact Assessment (EIA) Studies for 250 TPD + 

20% Integrated Solid Waste Management Facility & Waste-to-Energy has been issued 

to M/S Sadekar Enviro Engineers Pvt. Ltd., 

 The proposal for appointment of IVL Swedish Environmental Research for carrying 

out pre-feasibility studies for setting up Waste to Energy Facility in Goa for the amount 

of 35,000 Euros (exclusive of any value-added tax) on nomination basis is approved in 

Cabinet meeting. 

 Agreement is placed for vetting from legal and treaties division of the Ministry of 

External Affairs. Vetting Pending at L&T division of MEA, follow-up taken by 

GWMC continuously.  

 Ambient Air Quality Monitoring completed on 31st May. Compilation of Baseline data 

for three-months has been completed. 

 Biodiversity survey is in-progress.  Consultant has submitted a letter dated 

31/08/2021 requesting for extension of timeline for the EIA work due to the prevailing 

situation of Covid-19 and the extension of curfew period in the State of Goa 

Upon grant of 

Environmental 

Clearance (EC), 

GWMC shall float 

tender for SWMF 

250 TPD. 

Catering to Mormugao & 

Salcete Talukas  

5 Construction & 

Demolition Waste 

Management 

Facility – Bicholim 

Capacity:  

500 TPD 

 

 

Land:44,478 sqm 

Catering to:  State of Goa 

 

 GWMC has taken the possession of revenue, land under survey no 146/2,3,4,6 and 

148/2,6,7 at Curchirem Village in Bicholim taluka.  

 Whereas it has been observed that there are names in Form I & XIV of the 

aforementioned survey number under another rights column as lessee. Hence, the 

matter was placed before Collector North to grant the land free from all encumbrances. 

 Further matter regarding demarcation of this land is going on before the Dy. Collector 

Bicholim. Subsequently, 07 hearings (+2 since last-month) have been conducted and 

out of 27 opponents only 2 opponents have been objected. Order to be passed by Dy. 

Collector of demarcation after which fencing, security-cabin will be set-up. 

 Meantime, GWMC has requested the District Magistrate, North Goa Collectorate to 

hand over the said land to GWMC without any encumbrances after following due 

procedure prescribed under law, the said matter has been forwarded to the Deputy 

Collector/SDO Bicholim for necessary action. Awaiting Order from Deputy Collector, 

GWMC shall float 

tender for setting 

up C & D Waste 

Management 

Facility by 

December-2021 due 

to delay in site 

clearance from 

Revenue 

Department and 

construction work 

towards the same 

shall commence by 
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Bicholim.  

 GWMC received objection from VP Ona-Maulinguem, Bicholim dated 23/06/2020 for 

setting up garbage/MSW facility. Hence, letter has been sent on 12/10/2020 to the VP 

informing that the plant is not for garbage/MSW and instead for C&D facility. 

 The Demarcation Order has been passed on 29th January 2021 by Dy. Collector & 

SDM (Bicholim). The demarcation order has been forwarded to ISLR, Bicholim for 

inspection and demarcation. The demarcation was fixed on 05/05/2021 at 10.30 a.m. 

However, due to section 144 imposed and implementation of curfew, the said work 

was postponed. Demarcation date is fixed on 2nd August 2021 by ISLR Bicholim. 

 On 02/08/2021, however the demarcation had to be suspended due to the objection 

raised by local village residents during the demarcation process.  

 Meantime GWMC office has requested ISLR, Bicholim to submit the work status and 

refix the demarcation date along with police protection. 

 Final draft copy of DPR has been submitted by SINTEF on 04.02.2021 which has been 

approved in Board of Directors meeting held on 15/04/2021. Subsequently, DPR was 

before TASC for scrutiny and for technical clearance in July and queries raised by 

TASC committee have been forwarded to SINTEF for clarification. 

 The District Collector (North) has identified quarry in Tuem for back-filling with inert 

Construction debris and Demolition wastes (i.e. C & D waste). GWMC had 

constructed portable cabinet at Tuem site and accordingly informed Corporation of 

Panaji (CCP) to start disposing C & D wastes with proper S.O.P. as issued by the 

Collector –North Goa district and GWMC. Also, solar based electrical connection 

provided at security cabin at Tuem. 

 Regarding tender for fencing and security-cabin at Bicholim, the tender has been 

finalized and work order will be issued post demarcation  

May- 2022 and to 

be completed in 18 

months i.e., 

December 2023 

after getting the 

land without any 

encumbrances 

including trial 

operation. 

6 Common Bio-

Medical Waste 

Treatment 

Management 

facility (CBMWTF)  

Capacity  200 kgs. Per. 

hour 

incinerators. 

 

 The concessionaire has installed and setup the Incinerator, Autoclave, Boiler, shredder, 

ETP, APCD, Chimney, Plastic Recycling plant to reduce/ recycle the treated plastic 

scrap and other machinery that are required for treatment of Bio-Medical Waste  

 The trial runs of the same are in process.   

 Awaiting Occupancy certificate from IDC after their meeting on 08/09/2021. 

• Currently 100% (+10% change since last-month) of project is completed. Trail 

runs are in progress 

December 2021 
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7 Common 

Hazardous Waste 

Treatment Storage 

and Disposal 

Facility (CHWTSD)  

Capacity 25,000 TPA 

Secured 

Landfill 

(SLF) & 1.5 

ton/hr 

incinerators 

 

 Phase 1: Completed, i.e. secured landfill - 1 (SLF1), storage shed - 1, weigh bridge, 

wheel washing, security cabin, laboratory.  

 GSPCB has granted consent to operate of SLF1 on 31/03/2021. 

 ETP ready for commissioning.     

 Phase 2: 65% (+5% change since last-month) completed, timeline for completion of 

phase 2 is December 2021. 

Landfill - 1 

commissioned on 

March 2021. 

 

Project will be 

completed by 

December 2021. 

8 Design-Build and 

Operate an E-

Waste Management 

(Collection, Storage 

and Dismantling) 

Capacity 15 - TPD • Tender for selection of service provider for Design-Build and Operate an E-Waste 

Management (Collection, Storage and Dismantling) for the State of Goa was floated on 

06/07/2020. 

• Technical bid was opened on 30thNovember 2020.  

• Technical presentation before the TEC of technical proposal held on 27th January-2021. 

• Financial Bid of the single bid tender was opened on 11/03/2021  

• Concession Agreement has been executed on 10th August 2021 and work order is 

issued to CAM Industrial services dated 27/08/2021. 

March 2022 
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Annexure C 

 

Total Number of Hospitals & healthcare facilities: 

● The State of Goa has 50 public healthcare facilities (excluding veterinary & 

dispensaries) with a total bed capacity of 3159. 

● Total number of non-bedded facilities under public healthcare systems are 14 

dispensaries. 

● Goa has 102 facilities under the category of private healthcare with a total bed 

capacity of 2443. 

● The total beds currently available under both public and private sector are 5602. 

● Goa has one dental college under public healthcare and 251 dental clinics across the 

state under private health care system. 

● The state also has 5 veterinary hospitals and 25 clinics under public facilities and 27 

pet clinics under the category of private facilities. 

● Apart from bedded facilities in private sector the state also has approximately 482 

non bedded facilities (excluding dental clinics) that cater to consultations, 

observation, diagnostics and select treatment. 
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Annexure D 

DATA of 11 Polluted River Stretches for Major Rivers of August 2021 

1.RIVER CHAPORA NEAR ALORNA FORT, PERNEM 

Sr.No. Parameters Aug-21 
Limit for class C rivers as per CPCB classification based on 

designated best use of rivers 

1 pH  6.74 6.0-9.0 

2 Dissolved Oxygen (mg/l) 7.8 4 mg/l or more 

3 BOD (mg/l) BDL 3 mg/l or less 

4 Total Coliform (MPN/100ml) 3300 5000 or less MPN/100ml 

5 Fecal Streptococci (MPN/100ml) 330 - 

Remarks: All parameters are within permissible limits. 

    RIVER CHAPORA NEAR SIOLIM BRIDGE 

Sr.No. Parameters Aug-21 
Limit for SW II rivers as per CPCB classification based on 

designated best use of rivers 

1 pH  7.13 6.5-8.5 

2 Turbidity(NTU) 22.8 30 NTU 

3 Dissolved Oxygen (mg/l) 7.3 4 mg/l or more 

4 BOD (mg/l) BDL 3 mg/l or less 

5 Fecal Coliform (MPN/100ml) 790 100 or less MPN/100ml 

6 Fecal Streptococci (MPN/100ml) 230 - 

Remarks: Fecal Coliform is exceeding the permissible limit for the month of August 21. 

 
   2.RIVER TIRACOL AT KERI, PERNEM 

Sr.No. Parameters Aug-21 
Limit for SW II rivers as per CPCB classification based on 

designated best use of rivers 

1 pH  7.03 6.5-8.5 

2 Turbidity(NTU) 10.04 30 NTU 

3 Dissolved Oxygen (mg/l) 6.9 4 mg/l or more 

4 BOD (mg/l) BDL 3 mg/l or less 

5 Fecal Coliform (MPN/100ml) 490 100 or less MPN/100ml 

6 Fecal Streptococci (MPN/100ml) 94 - 

Remarks: Fecal Coliform is exceeding the permissible limit for the month of August 21. 

    3.RIVER SINQUERIM, CANDOLIM SIDE 

Sr.No. Parameters Aug-21 
Limit for SW II rivers as per CPCB classification based on 

designated best use of rivers 

1 pH  6.95 6.5-8.5 

2 Turbidity(NTU) 4.98 30 NTU 

3 Dissolved Oxygen (mg/l) 5.7 4 mg/l or more 

4 BOD (mg/l) BDL 3 mg/l or less 

5 Fecal Coliform (MPN/100ml) 490 100 or less MPN/100ml 

6 Fecal Streptococci (MPN/100ml) 130 - 

Remarks: Fecal Coliform is exceeding the permissible limit for the month of August 21. 

    RIVER SINQUERIM, NEAR GANPATI TEMPLE 

Sr.No. Parameters Aug-21 
Limit for SW II rivers as per CPCB classification based on 

designated best use of rivers 

1 pH  7.45 6.5-8.5 

2 Turbidity(NTU) 11.18 30 NTU 

3 Dissolved Oxygen (mg/l) 5.9 4 mg/l or more 

4 BOD (mg/l) BDL 3 mg/l or less 

5 Fecal Coliform (MPN/100ml) 700 100 or less MPN/100ml 
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6 Fecal Streptococci (MPN/100ml) 230 - 

Remarks: Fecal Coliform is exceeding the permissible limit for the month of August 21. 

    
4.RIVER ZUARI AT MADKAI JETTY 

Sr.No. Parameters Aug-21 
Limit for SW II rivers as per CPCB classification based on 

designated best use of rivers 

1 pH  7.13 6.5-8.5 

2 Turbidity(NTU) 98.1 30 NTU 

3 Dissolved Oxygen (mg/l) 5.0 4 mg/l or more 

4 BOD (mg/l) BDL 3 mg/l or less 

5 Fecal Coliform (MPN/100ml) 1700 100 or less MPN/100ml 

6 Fecal Streptococci (MPN/100ml) 220 - 

Remarks: Turbidity and Fecal Coliform is exceeding the permissible limit for the month of August 21. 

    
RIVER ZUARI AT BORIM BRIDGE 

Sr.No. Parameters Aug-21 
Limit for SW II rivers as per CPCB classification based on 

designated best use of rivers 

1 pH  6.89 6.5-8.5 

2 Turbidity(NTU) 7.50 30 NTU 

3 Dissolved Oxygen (mg/l) 7.3 4 mg/l or more 

4 BOD (mg/l) BDL 3 mg/l or less 

5 Fecal Coliform (MPN/100ml) 1300 100 or less MPN/100ml 

6 Fecal Streptococci (MPN/100ml) 49 - 

Remarks: Fecal Coliform is exceeding the permissible limit for the month of August 21. 

    5.RIVER ASSANORA AT ASSANORA 

Sr.No. Parameters Aug-21 
Limit for class C rivers as per CPCB classification based on 

designated best use of rivers 

1 pH  6.69 6.0-9.0 

2 Dissolved Oxygen (mg/l) 6.6 4 mg/l or more 

3 BOD (mg/l) BDL 3 mg/l or less 

4 Total Coliform (MPN/100ml) 130 5000 or less MPN/100ml 

5 Fecal Streptococci (MPN/100ml) 4.5 - 

Remarks: All parameters are within permissible limits. 

    6.RIVER VALVANTI AT SANQUELIM 

Sr.No. Parameters Aug-21 
Limit for class C rivers as per CPCB classification based on 

designated best use of rivers 

1 pH  6.66 6.0-9.0 

2 Dissolved Oxygen (mg/l) 7.9 4 mg/l or more 

3 BOD (mg/l) BDL 3 mg/l or less 

4 Total Coliform (MPN/100ml) 1300 5000 or less MPN/100ml 

5 Fecal Streptococci (MPN/100ml) 22 - 

Remarks: All parameters are within permissible limits. 

    7.RIVER KHANDEPAR, OPA, PONDA 

Sr.No. Parameters Aug-21 
Limit for class C rivers as per CPCB classification based on 

designated best use of rivers 

1 pH  6.69 6.0-9.0 

2 Dissolved Oxygen (mg/l) 7.0 4 mg/l or more 

3 BOD (mg/l) BDL 3 mg/l or less 

4 Total Coliform (MPN/100ml) 390 5000 or less MPN/100ml 

5 Fecal Streptococci (MPN/100ml) 49 - 
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Remarks: All parameters are within permissible limits. 

    RIVER KHANDEPAR, CODLI 

Sr.No. Parameters Aug-21 
Limit for class C rivers as per CPCB classification based on 

designated best use of rivers 

1 pH  6.48 6.0-9.0 

2 Dissolved Oxygen (mg/l) 6.9 4 mg/l or more 

3 BOD (mg/l) BDL 3 mg/l or less 

4 Total Coliform (MPN/100ml) 1300 5000 or less MPN/100ml 

5 Fecal Streptococci (MPN/100ml) 46 - 

Remarks: All parameters are within permissible limits. 

    
8.RIVER BICHOLIM BARAZAN NAGAR, BICHOLIM 

Sr.No. Parameters Aug-21 
Limit for class C rivers as per CPCB classification based on 

designated best use of rivers 

1 pH  6.82 6.0-9.0 

2 Dissolved Oxygen (mg/l) 6.7 4 mg/l or more 

3 BOD (mg/l) BDL 3 mg/l or less 

4 Total Coliform (MPN/100ml) 4900 5000 or less MPN/100ml 

5 Fecal Streptococci (MPN/100ml) 230 - 

Remarks: All parameters are within permissible limits. 

    
9.RIVER MANDOVI AT TONCA MARCELA 

Sr.No. Parameters Aug-21 
Limit for class SW II rivers as per CPCB classification 

based on designated best use of rivers 

1 pH  6.6 6.5-8.5 

2 Turbidity(NTU) 9.16 30 NTU 

3 Dissolved Oxygen (mg/l) 7.1 4 mg/l or more 

4 BOD (mg/l) BDL 3 mg/l or less 

5 Fecal Coliform (MPN/100ml) 1400 100 or less MPN/100ml 

6 Fecal Streptococci (MPN/100ml) 170 - 

Remarks: Fecal Coliform is exceeding the permissible limit for the month of August 21. 

    10.RIVER TALPONA AT CANACONA 

Sr.No. Parameters Aug-21 
Limit for class C rivers as per CPCB classification based on 

designated best use of rivers 

1 pH  7.67 6.0-9.0 

2 Dissolved Oxygen (mg/l) 7.6 4 mg/l or more 

3 BOD (mg/l) BDL 3 mg/l or less 

4 Total Coliform (MPN/100ml) 170 5000 or less MPN/100ml 

5 Fecal Streptococci (MPN/100ml) 13 - 

Remarks: All parameters are within permissible limits. 

    11.RIVER SALAT KHAREBAND,MARGAO 

Sr.No. Parameters Aug-21 
Limit for class SW II rivers as per CPCB classification 

based on designated best use of rivers 

1 pH  6.52 6.5-8.5 

2 Turbidity(NTU) 17.38 30 NTU 

3 Dissolved Oxygen (mg/l) 4.6 4 mg/l or more 

4 BOD (mg/l) BDL 3 mg/l or less 

5 Fecal Coliform (MPN/100ml) 7000 100 or less MPN/100ml 

6 Fecal Streptococci (MPN/100ml) 1300 - 
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Remarks: Fecal Coliform is exceeding the permissible limit for the month of August 21. 

    RIVER SAL AT MOBOR 

Sr.No. Parameters Aug-21 
Limit for class SW II rivers as per CPCB classification 

based on designated best use of rivers 

1 pH  7.08 6.5-8.5 

2 Turbidity(NTU) 4.86 30 NTU 

3 Dissolved Oxygen (mg/l) 7.5 4 mg/l or more 

4 BOD (mg/l) BDL 3 mg/l or less 

5 Fecal Coliform (MPN/100ml) 790 100 or less MPN/100ml 

6 Fecal Streptococci (MPN/100ml) 130   

Remarks: Fecal Coliform is exceeding the permissible limit for the month of August 21. 

NOTE:  

  1)BDL- Below Detection Limit 

   


