
HEAD OFFICE 

Uttarakhand Pollution Control Board 

Gauri Devi Prayavaran Bhawan 
46B, 1.T. Park, Sahastradhara Road, Dehra Dun 

UTNARAKHANO 

UKPCB 

UKPCB/HO/Gen-476(Vo-1D Yo//) Date: .12.2020

To, 
Executive Director (Tech),

NMCG (National Mission for Clean Ganga), 
Water Resources, River Development & Ganga Rejuvenation, 

Ministry of Jal Shakti, 

1 floor, Major Dhyanchandd National Statidum, 
India Gate, New Delhi-110002. 

Sub: Monthly Progress Report (November, 2020) in matter of O.A. no. 673/2018, 

Rejuvenation of River as per Hon'ble National Green Tribunal order dated 

20.09.2018, 19.12.2018, 08.04.2019-reg. 

Sir, 
Please find the enclosed herewith a copy of monthly progress report in revised format for 

the month of November, 2020 for your kind perusal 
The soft copy of Monthly progress report is also sent to mail id ruby.raju@nmcg.nic.in. 

drpravin@nmcg.nic.in/multiyarpk@gmail.com. 
Enclosed:- As above. 

Your's faithfully 

(S.P.Subyhi) LEs 
Member SCcretary 

Copy to: 1. Pricipal Secretary, Forest and Enviornment, Govt. of Uttrakhand/Chairman, 

River Rejuvenation Committee for kind information please. 

2. Staff Officer, Chief Secretary, Uttrakhand Secretratiate/ Member Secretary, 

Environment Monitoring Cell for kind information and necessary action 

please. 

Member Sefetary 
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National Mission for Clean Ganga 
Format for submission of Monthly Progress Report in the NGT matter OANo. 673 of 2018 (in compiiane 

to NGT order dated 24.09.2020)For the State of Utarakhand (November- 2020 
Overall status of the State: 

1,00,86,292 

Urban-30,49,338 
Rural-70,36,954 
Urban- 329.32 MLD, 
Rural-225.18 MLD 

Total Population (2011) 

Estimated Sewage Generation (MLD) (2011) 

(Taking Rate of Water Supply for Urban @ 135 Lpcd& Rural@ 40 Lpcd) 

I1.Details of Sewage Treatment Plant: 

Existing no. of STPs and Treatment Capacity (in 61 STPs of 379.00 MLD capacity 

MLD) 
Capacity Utlization of existing STPs 
MLD of sewage being treated through Alternate 165 MLD Through Septic tank and Soak pit. 

technology 
Gap in Treatment Capacity in MLD 

No. Of Operational STPs 

No. of Complying STP's 

227.50 MLD 

165.0 MLD 

61 
58 

No. of Non-complying STP's 03 

Details of each existing STP in the State 

Existing STP 

Capacity (MLD) 
Capacity Being 
Utilized (MLD) 

Operational 
Status of STP 

Compliance 
Status of No. Location 

Operational 
Operational 
Operational 
Operational 
Operational 
Operational 
Operational 
Operational 
Operational 
Operational 
Operational 
Operational 

Operational 
Operational 
Operational 
Operational 
Operational 

STP 
complying9 
complying 
Comply1ng 
complying9 
Complying9 
complying9 
complying 
complying 
complying 
complying 
Compiying 
complying 
Complying 
complying 
complying 
complying 
complying 

0.05 
0.01 
0.20 

0.26 Badrinath (BamniGaon) District- Chamoli 
Badrinath (Near Temple) District- Chamoli 
Badrinath (Near suspension Bridge) District Chamoli 

Joshimath (Pokhri) Badrinath District-Chamoli 
Gopeshwar (ChamoliGhat) District-Chamoli 

Gopeshwar (Near Suspension ridge)District Chamoli 
Gopeshwar (Vivekanand Colony)District-Chamoli 
Gopeshwar (DeenDayalUpadhyak)District-Chamoli 

Gopeshwar (Pokhari Band )District-Chamoli 

10 

0.01 

1.00 
1.08 

0.76 
0.05 

19 

0.421 
O.05 
0.007 
0.50 

1.1 0.075 

0.50 .25 
0.05 
10 

0.015 
0.09 Nandprayag (Sangam Road) District-Chamoli 

11 Nandprayag (Forest office) District-Chamoli 
0.05 

12 Karanprayag (Police chowki) District-Chamoli 
13 Karanprayag (Purana pull ) District-Chamoli 

0.05 
0.10 0.01 
0.10 0.035 

14 Karanprayag (Ward no. 183) District-Chamoli 
15 

0.05 0.02 
Karanprayag (Subhash Nagar) District-Chamoli 

16 0.05 0.02 Karanprayag (Naya Pull) District-Chamoli 
Rudraprayag (Near AnoopNegi School) 0.075 0.075 17 
Distt. Rudraprayag 0.10 0.08 operational complying9 Rudraprayag (Near Rudra Complex)Distt 

Rudraprayag 
Rudraprayag (Near Bus Stand) District-Rudraprayag 

18 

0.075 0.075 Operational 
Operational 

complying 
complying 

19 
Rudraprayag (Near SBI Maszid )District 

Rudraprayag 
0.10 0.090 

20 

Rudraprayag (Near Steel Bridge)District 0.125 0.125 Operational complying 
21 

Rudraprayag 0.50 
0.05 

0.025 Operational 
Operational 
Operational 

complying 
complying 
complying 

22 Rudraprayag (Belani) District-Rudraprayag 
0.03 
0. 01 

23 Kirtinagar (BRO Bridge)District-TehriGarhwal 
0.01 24 Kirtinagar (Near Temple District-TehriGarhwal 
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complying 
complying 
complying 

Operational 

Operational 
Operational 

Operational 
Operationa 
Operational 
Operational 
Operational 
Operational 
Operational 
Operational 
Operational 
Operational 
Operational 
Operational 
Operational 
Operational 
Operational 
Operational 
Operational 
Operational 
Operational 
Operational 
Operational 
Operational 
Operational 
Operational 
Operational 
Operational 
Operational 

Operational 
Operational 
Operational 
Operational 

2.50 5.00 
.00 Bhagirathipuram, TehriGarhwal 

26 Chorpani Muni Ki RetiDistrict-TehriGarhwal 

ChandreshwarGhat, Dhalwala, District-TehriGarhwal 27 

28 apovan, Rishikesh, District-TehriGarhwal 

29 Shanti bazar, Devprayag,District- TehriGarhwal 

30 Sangambazar, DevprayagDistrict-TehriGarhwal 

31 Baah Bazar, DevprayagDistrict-TehriGarhwal 

4.20 25 

50 6.50 
Complying 
complying 
complying 
complying 
complying 
complying 
complying 
Complying 
complying 
complying 
complying 
complying 
complying 
Complying 
complying9 
compilying9 
complying 

Complying9 
complying9 

Complyin9 
complying9 
Complying9 
Complying 
complying 
complyin9 
complyin 
complying 
complying 
complying9 
complying 

Non- 

1.10 
0.04 

3.50 
0.075 
.15 0.15 

|,40 0.04 

1.783 
0.20 

2.00 
32 Gyansu, UtarkashiDistrict-Uttarkashi 

Gangotn, UttarkashiDistrict-Uttarkashi 1.00 
3.50 33 1.50 

34 Nursery Road, SninagarDistrict-PauriGarhwal 
1.00 0.50 

35 Sninagar (Near ITI)District-PauriGarhwal 2.25 3.00 
36 Swargashram, Rishikesh, District-PauriGarhwal 

26.00 12.50 
3 Lakkarghat, Rishikesh District-Dehradun 27.00 

Jagjeetpur, HaridwarDistrict-Haridwar 
39 

27.00 
18.00 
68.00 

38 18.00 
Jagjeetpur, HaridwarDistrict-Haridwar 

40 Jagjeetpur, HaridwarDistrict-Haridwar 
41 

45.00 
18.00 18.00 Sarai (), Haridwar District-Hardwar 

Sarai (U), HaridwarDistrict-Haridwar 
Saliyar, RoorkeeDistrict-Haridwar 
Motharawala-l, Dehradun District-Dehradun 
Motharawala-!l, DehradunDistrict-Dehradun 

46 Kargi, Dehradun District-Dehradun 
Vijay Colony, DehradunDistrict-Dehradun 

48 

13.00 14.00 
33.00 

42 
20.00 

43 
13.52 20.00 

20.00 
68.00 
0.42 
0.72 

44 
11.00 
13.00 
0.30 
0.35 
5.00 

45 

47 

Salawala, Dehradun District-Dehradun 
Indira Nagar, Dehradun District-Dehradun 

50 

5.00 
1.00 

.12 

49 
0.35 Jakhan, Dehradun District-Dehradun 

51 1.00 
0.20 
0.25 

0.30 

Bhattafall, MussoorieDistrict-Dehradun 
Happy Vally, MussoorieDistrict-Dehradun 

Landour, South, Mussoorie District-Dehradun 
Landour, North, Mussoorie District-Dehradun 

Kulri Bazaar, MussoorieDistrict-Dehradun 

56 Hari Nagar, Nainital District-Nainital 

57 Krishna Nagar, NainitalDistrict-Nainital 

1.20 
1.30 

52 
53 

0.80 54 
0.35 
0.25 

0.90 
55 

0.45 

0.80 0.45 
1.25 1.00 

b8 Bheemtal, NainitalDistrict-Nainital complying 
Operational Non- 

2.00 1.65 complying 
complying 

Non 
Complying 

59 Bakh Almora District-Almora 

Operational 
Operational 

5.00 1.00 60 Z-1 PithoragarthDistrict-Pithoragarh 
1.25 0.80 

51 Z-2 Pithoragarth District-Pithoragarh 
378.59 227.59 Total 

Details of under construction STPs in the State 
Status of I &D 
or House sewer 

Completion Timeline Capacity of the 

plant in MLD 
Physical 

progress in No Location 

connections 
3.00 Under One year from October 2020 

KolagarthDistrict-Dehradun 

2.70 
0.075 

Tendering. 
40 % One year from October 2020 

One year from October 2020 Marwari, Joshimath District-Chamoli 
Junior,srikot, Shrinagar District- 

PouriGarhwal 
Taulia,srikot District-PouriGarhwal 
Ramnagar District-Nainital 
Ramnagar District-Nainital 
Haldwani (lndira Nagar District-Nainital 
Narayan Nagar, Nainital District-Nainital 
Kashipur District-US Nagar 

Total 

2 70 % 

One year from October 2020 

One year from October 2020 

One year from October 2020 

One year from October 2020 

One year from October 2020 

One year from October 2020 

0.05 70 % 

7.00 70 % 

1.50 45 % 

10 % 
80 % 

28.00 
0.450 
18.00 45 % 
60.77 
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Details of proposed STPs in the State 

No. Location 
Capacity Status of Project (at DPR Likely Date of 

Stage/Under 
Trending/Work to be 

Awarded) 

Completion 
of the 
STP 

proposed 
in MLD 

Two year from 

sanction of fund. 

Two year from 

sanction of fund. 
Two year from 

sanction of fund. 

Two year from 
sanction of fund. 

Two year from 
sanction of fund 

Two year from 

sanction of fund. 
Two year from 
sanction of fund. 

1 KashipurDistrict-US Nagar 

(Proposed under river Rejuvenation of Dhella.) 
2 

DPR prepared and send to 

NMCG for approval 
DPR prepared and send to 

NMCG for approval 
0.14 DPR prepared and send to 

NMCG for approval 
DPR prepared and send to 

NMCG for approval 
DPR prepared and send to 

NMCG for approval 
0.310 DPR prepared and send to 

NMCG for approval 
DPR prepared and send to 

NMCG for approval 

10.00 

Mukhandpur, KashipurDistrict-US Nagar 
(Proposed under river Rejuvenation of Bhella.) 

3 

0.310 

Gularia, KashipurDistrict-US Nagar 
(Proposed under river Rejuvenation.) 
Jaspur Kurd, Kashipur, District-US Nagar 
(Proposed under river Rejuvenation of Bhella.) 
HempurlsmileKashipurDistrict-US Nagar 

(Proposed under river Rejuvenation of Bhella.) 
Beljuri, Kashipur, District-US Nagar 

(Proposed under river Rejuvenation of Bhella.) 
BazpurDistrict-US Nagar 
(Proposed under river Rejuvenation of River 

Pilakhal) 
8 RudrapurDistrict-US Nagar 

(Proposed under river Rejuvenation of Kalyani.) 

4 1.55 

0.14 

6 

7 8.50 

DPR prepared and send to 

NMCG for approval 
Two year from 
sanction of fund 

26.00 

18.00 RudrapurDistrict-US nagar 
(Proposed under river Rejuvenation of Kalyani.) 

DPR prepared and send to 
NMCG for approval 

Two year from 
sanction of fund 

9 

2.00 Kichha, RudrapurDistrict-US Nagar 
(Proposed under river Rejuvenation of Kichcha.) 

DPR prepared and send to 
NMCG for approval 

Two year from 
sanction of fund. 

10 

DPR not submitted at govt 
level due to non availability 
of funds. 

11 Mussoorie, Distric-Dehradun. 0.70 

1.10 DPR not submitted at govt 
level due to non availability 
of funds. 

Mussoorie, Distric-Dehradun. 

DPR not submitted at govt 
level due to non availability 
of funds. 

13 Mussoorie, Distric- Dehradun. 0.70 

14 Mussoorie, Distric- Dehradun. 0.70 DPR not submitted at govt 
level due to non availability 
of funds 

DPR not submitted at govt 
level due to non availability 
of funds. 

15 Mussoorie, Distric- Dehradun. 0.05 

16 Nainital, Distric-Nainital DPR under UUSDIP 
DPR under preparation. 

18.00 
17 18.0 RusiPond,District-Nainital 

Total 106.20 



V. Details of Industrial Pollution: 8076 
No. of industries in the State 
No. of water polluting industries in the State 

Quantity of effluent generated from the industries in MLD 

Quantity of Hazardous Sludge generated from the Industries in TDP 

Number of industrial units having ETPs 
Number of industrial units connected to CETP 
Number and total capacity of ETPs (details of existing/ under 

construction/proposed 
Compliance status of the ETPs

830 
145 MLD 
6407 MTPA 
830 
890 (350 wet,540 dry units) 
175 MLD 

06 units have issued show cause notice 

in year 2020-21 due to non compliance 

of environment noms and rest are 

Number and total capacity of CETPs (details of existing/under 

construction/proposed) 

Complied. 
Existing-13..2 MLD, 
Under construction-Nil 

Proposed- 18 MLD 

All 03 CETPs are complying to the 

environment norms. 
Status of compliance and operation of the CETPs 

Status of CETPs (existing, under 

construction & proposed) Town No. of Industrial Status of ETPs 

industries discharge 

510 units are connected One existing CETP with 5.2 MLD

and rest 20 will 
Haridwar 530 4.5 MLD 

be Capacity operational and compliance to 

connected by January end the norms. 
2021. 90% work has been Proposed -Nil. 

Completed. 
305 units are connected One existing CETP with 4.0 MLD 

Under Construction-Nil. 
Pantnagar(USNagar) 498 2.0 MLD 

be Capacity operational compliance to the 
January norms 

and rest 193 will 

by connected 

2021. 75% work has been Proposed atlIE Kashipur-1No(3MLD) 

Under Construction-Nil. 
One existing CETP ith 4.0 MLD 
Capacity operational and compliance to 
the norms. 

completed. 
All 75 units are connected Sitarganj(US Nagar) 75 2.0 MLD 
to CETP. 

Proposed-2No(12 MLD & 3MLD in 
modules) 
Under Construction-Nil 

V.Solid Waste Management 

91 Urban Local Bodies, Population- 3440814 Total number of Urban Local Bodies and their Population 
Current Municipal Solid Waste Generation 1587.61 MTPD 

Number, installed capacity and utilization of existing MSWN 
processing facilities in TDP (bifurcated by type of processing eg. 
Waste to Energy(Tonnage and Power Output), Compost Plants 

(Windrow, Vermi, decentralized pit composting), bio methanaton, 
MRF etc.Existing Facilities 

Two waste processing & Sanitary Land fill 
(SLF) facilities (Dehradun 300 Ton/day & 
Haridwar : 250 Ton/day) functional in the State 
on composting technology. 

02 Material Recovery Facility installed at 
Dehradun with financial support from UNDP & 
0I Number of MRF in Rishikesh. 

German International Corporation, GIZ is in the 
process to establish Plastic Waste Management 

units in Haridwar and Rishikesh under Ganga 

Plastic Partnership. 

Plastic Compactors 39 (28+11 Newly 
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Installed) Functional, 09 In process of 

installation. 

Action plan to bridge gap between Installed Capacity and Current 
ion of processing facilities (f Gap>20%) 

Two CSWTF are in operational at Haridwar and 

Dehradun with 100 % utilization. Utiliz 
No. and capacity of C&D waste processing plants in TDP (existing, 
proposed and under construction) 

08 sites are identified for C&D waste processing 

for 06 Model Towns and I Rishikesh and 1 in 

Total no. of wards, no. of wards having door to door collection 
service, no. of wards practicing segregation at source 

Kashipur. 
Total Wards-1 139, door to door Collecton-1139, 

Source Segregation-778. 

Details of MSW treatment facilities proposed and under construction 02 SWM plants functional in Dehradun & 

(no., capacity, and technology) Haridwar covering 05 ULBs. 

01 SWM project covering 07 ULBs is in 

process of approval, RFP & Feasibility report 

sent to Planning Department, GoUK. 

23 DPRs covering 24ULBs : approved by 
Government of India & Fund release in form of 

Central share in all 23 Projects & state share in 

09 ULBs 
27 DPRs Covering 32 ULBs : approved by 

Government of India, funds awaited from state. 

09 DPRs covering 20 ULBs are approved by 
Government of Uttrakhand in SHPC meeting 

held on 29.10.2020 and sent to Government of 

India for approval. 
02 DPRs covering 02 ULBs are prepared and in 

process of approval at State level. 
01 DPR covering 01 ULB is under preparation. 

(5+7+24+32+20+2+1=91) 

No. and area (in acres) of uncontrolled garbage dumpsites and 02 Sanitary Landfill (Haridwar & Dehradun) 

Total 25.15 Lakhs Cubic metre of legacy waste in 
Sanitary Landfills 

34 Nos. of ULBs. 57 ULBs have reported no 

legacy waste/treatment & clearance of waste 

No. and area (in acres) of legacy waste within 1km buffer of both 07 (Uttarakashi, Haldwani, Kotdwar. Doiwala 

side of the rivers 
Shrinagar, Rishikesh & Purola). as informed by 
ULBs. 
There are total 181 small and big drains identfied in No. of drains falling into rivers and no. of drains having floating 

racks/screens installed to prevent solid waste from falling into the Ganga Towns. Tapping/ jali on drains installed. All the 

drains has been tapped by Jal Nigam and regular 

cleaning is being done by concern ULBs. 
ivers 

Status of ULB wise Management of Solid Waste 

Proposed MSW Facilities & 
Completion Timeline 

Utilization Existing 
MSW 

ULB Total MSW Total 
Capacity of 

the existing 
MSW 

MSWgeneration 
in TPD being facilities 

processe 
d in TPD facilities 

DwarahatDistrict-Almora 1.5 0 Not Available Nil Approve by Gol, Go to be issued by 
GoUK 

AlmoraDistrict-Almora 10 Not Available Nil Approved, Fund issued by Gol & 
State 

Distt 1.53 Not Available Nil Approve by Gol, Go to be issued by RanikhetChiniyanaul 
Almora GoUK 

Newly formed ULB, to be covered 

using Dwarahat. 
Approve by Gol, Go to be issued by 

Chaukhutiya Distt-Almora 

BhikyasainDistrict AImora 2 0 Not Available Nil 

GoUK 

BageshwarDistrict-Bageshwar 11 Not Available Nil 6 DPR approved by SHPC 
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Approved, Fund issued by Gol& 

State 
Approved, Fund issued by Gol 

Approved, Fund issued by Gol & 

Nil 

KapkotDistrict-Bageshwar 
Not Available 

2 0 
Nil 

BadninathpuriDistrict-Chamoli JoshimathDistrict-Chamoli 
Not Available 

Nil 0.8 0.4 
Not Available 

8.4 3.4 State 

Approved, Fund issued by Gol & 

State 
Approved by GOl, Go to be issued 

Approved, Fund issued by Gol 
Approved, Fund issued by Gol 
Approved by GOI, Go to be issued 

by GoUK 
Approved, Fund issued by Gol& 

State 
DPR approved by SHPC 

Approved by GO1, Go to be issued 

ChamoliDistrict-Chamoli Nil 
7.5 1.7 Not Available 

Nil NandprayagDistrict-Chamoli 
GocharDistrict-Chamoli 
KamprayagDistrict-Chamoli 
Gairsain Distict-Chamoli 

0.6 0.6 Not Available 

Not Available Nil 
Nil Not Available 
Nil 

5.1 1.64 

8 7.13 

3 0 Not Available 

PokhaniDistrict-Chamoli 0.36 0.15 Not Available Nil 

PipalkotiDistrict-Chamoli Not Available Nil 
Not Available 

4 0.1 
TharaliDistrict-Chamoli 0.35 0.1 Nil 

by GoUk 
Approved by GO1, Go to be issued Champawat 

Champawat 
LohaghatDistrict-Champawat 
TanakpurDistrict-Champawat 

District-4 2 Not Available Nil 

by GoUk 
Approved, Fund issued by Gol 

Approved by GO1, Go to be issued 
3 Nil Not Available 

Not Available Nil 55 2.5 

BanbasaDistrict-Champawat 
VikasnagarDistrict-Deheadun 

by GoUk 
Approved, Fund issued by Gol 

In Dehradun Cluster, plant 

3.5 Not Available Nil 

16 14 Not Available Nil 

functional
In Dehradun Cluster, plant 

functional 
In Dehradun Cluster, plant 

HerbertpurDistrict-Dehradun 4 Not Available Nil 

MussooreDistrict-Dehradun 18 5 Not Available Nil 

functional
DPR approved by SHPC, in Rishikesh DoiwalaDistrict-Dehradun 33 33 Not Available Nil 

Cluster 
Plant Functional 

DPR approved by SHPC 
Approved, Fund issued by Gol
Approved by GO1, Go to be issued 
by GoUk 

280 280 DehradunDistrict-Dehradun 
RishikeshDistrict-Dehradun 

280 Available 
Not Available 
Not Available 

60 Nil 

PauiDistrict-Pauri 12 Nil 

DogaddaDistrict-Pauri 1.08 0.55 Not Available Nil 

KotdwarDistrict-Pauri 80 31 Not Available Nil 

SwargashramJonkDistrict 
Pauri 

DPR approved by SHPC 
DPR approved by SHPC, in Rishikesh 

Cluster 
1.5 0.01 Not Available Nil 

SatpuliDistrict-Pauri 0 Not Available Nil Approved by GOI, Go to be issued 

by GoUk 
DPR Approved, Fund issued by Gol SrinagarDistrict-Pauri 5 Not Available Nil 

Jhabrera (Roorkee)Distt 10 0 Not Available Nil DPR approved by SHPC, in Roorkee 

Cluster 
DPR approved by SHPC, in Roorkee 

Haridwar 

Manglaur (Roorkee )District- 16 Not Available Nil 
Haridwar Cluster 

HaridwarDistrict-Hardwar 
(Roorkee )Dist- 

255 89 Available 255 Plant Functional 
Laksar 10 10 Not Available Nil DPR approved by SHPC, in Roorkee 

Cluster Haridwar 

Shivalik NagarDistrict 14 Not Available Nil DPR in process of approval 
Haridwar 
Bhagwanpur 
(Roorkee )District-Haridwar 

Not Available Nil DPR approved by SHPC, in Roorkee 

Cluster 
DPR Approved, Fund issued by Gol PIRAN KALYARDistrict- Not Available Nil 
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Hardwar 
RoorkeeDistrick-Hardwar 104 35 Not Available DPR approved by SHPC, in Roorkee 

Nil 
Cluster

DPR approved by SHPC, in Roorkee 

Cluster 
DPR approved, RFP sent to GoUK, 

in Haldwani Cluster 

DPR approved, RFP sent to GoUK, 

in Haldwani Cluster 
DPR approved, RFP sent to GoUK, 

in Haldwani Cluster 

Approved by GO1, Go to be issued 

by GoUk 
Approved by GO1, Go to be issued 

Landhaura (Roorkee )Distt- 8 2.5 Not Available Nil 
Hardwar 

NainitalDistrict-Nainital 22 0.2 Not Available Nil 

BhowaliDistrict-Nainital 3 Not Available Nil 

Haldwani-KathgodamDistrict- 
Nainital 

20 29 Not Available Nil 

Ramnagar District-Nainital 24 3.22 Not Available Nil 

KaladhungiDistrict-Nainital 3.69 0.015 Not Available Nil 
by GoUk 

DPR approved, RFP sent to GoUK, 

in Haldwani Cluster 
DPR approved, RFP sent to GoUK, 

in Haldwani Cluster 

Approved by GOI, Go to be issued 

by GoUk 
Approved by GO1, Go to be issued 

Lalkuan District-Nainital 4.2 0 Not Available Nil 

BhimtalDistrict-Nainital 2.5 0.05 Not Available Nil 

DharchulaDistrict-Pithoragarh 4 4 Not Available Nil 

28 Not Available Nil Pithoragarh District- 

Pithoragarh 
GangolihatDistrict-Pithoragarh 

by GoUk 
Approved by GOI, Go to be issued 1.7 Not Available Nil 
by GoUk 

DPR approved by SHPC 

Approved by GOl, Go to be issued 

by GoUk 
DPR in process of approval 

1.8 Not Available Nil BeninagDistrict-Pithoragarh 
DidihatDistrict-Pithoragarh 

4 

3.6 0.1 Not Available Nil 

0.005 Not Available Nil KedarnathDistrict 
Rudraprayag 
Ukhimath District-Rudraprayag 1.2 

0.5 

0.02 Not Available Nil Approved by GO1, Go to be issued 

by GoUk 
Approved, Fund issued by Gol & 

State 
Approved by GOI, Go to be issued 

by GoUk 
Approved, Fund issued by Gol 

District- 2.9 2.154 Not Available Nil Augustmuni 
Pithoragarh 
Tilwara District-Rudraprayag 0.98 Not Available Nil 

Distt- 1.26 Not Available Nil Rudraprayag9 
Rudrapraya9 
Kirtinagar District-Tehri 

4 

.3 1.2 Not Available NiI Approved, Fund issued by Gol & 
State 

Devprayag District-Tehri 5 2 Not Available Nil Approved, Fund issued by Gol & 
State 

Tehri District- Tehri 9.6 5.7 Not Available Nil Approved, Fund issued by Gol & 
State 

Chamba District-Tehri 4 4 Not Available Nil 

Not Available Muni Ki Reti District-Tehri
Ghansali District-Tehri

14.5 14.5 Nil Approved, Fund issued by Gol 

Approved by GOI, Go to be issued 
by GoUk 

2.6 0.4 Not Available Nil 

0.85 0.55 Not Available Nil Approved by GOI, Go to be issued 
by GoUk 
Approved by GOI, Go to be issued 
by GoUk 

Lambgaon District-Tehri 

0 Not Available Nil Gaja District-Tehri 

Chamiyala District-Tehri 1 Not Available Nil Approved by GO1, Go to be issued 
by GoUk 



Narendranagar District-Tehri 1.2 0.35 Not Available Nil 
In Rishikesh Cluster 

Nil 
DPR approved by SHPC 

2.45 Not Available Kashipur District-U.S.Nagar 
MahuaDabraHariura District 
US Nagar 
Jaspur District-US Nagar 
Sultanpur 
Nagar 
Bazpur District-US Nagar 
KelaKhera District-US Nagar 
Rudrapur District-US Nagar 60 
Kichha District-US Nagar 
Dineshpur District-US Nagar 

54 
3 Not Available Nil 

DPR approved by SHPC 

In Gadarpur Cluster, Approved by 

GO1, Go to be issued by GoUk 

25 20 Not Available Nil 

PattiDistrict-US 2 1.316 Not Available Nil 

Nil Not Available 
Nil 

14 3.2 

Not Available 
Not Available 

6.5 
33 Nil In Haldwani Cluster 

25 0 Not Available Nil 
DPR approved by SHPC, In Cluster 

with Gularbojh 
Approved by GOI, Go to be issued 

4 0.5 Not Available Nil 

ShaktigarhDistrict-US Nagar 1.2 0.32 Not Available Nil 

by GoUk 
DPR Approved, Fund issued by Gol 
DPR approved by Gol, Go to be 

issued by GoUK 

SitarganjDistrict-US Nagar 
KhatimaDistrict-US Nagar 

19 19 Not Available Nil 
27.3 9.7 Not Available Nil 

Nanakbata District-US Nagar 

Gularbhoj(Dineshpur)District 5.6 
US Nagar 

MahuaKheraganj 
Nagar 
Gadarpur District-US Nagar 

DPR Approved, Fund issued by Gol 
DPR approved by SHPC, In Cluster 

with Gularbojh 
DPR Approved, Fund issued by Gol 

0.5 0.3 Not Available Nil 

5.6 Not Available Nil 

Distt-US 4.5 Not Available Nil 

In Gadarpur Cluster, Approved by 

Gol, Go to be issued by GoUK 
DPR Approved, Fund issued by Gol 

& State 
DPR Approved by Gol, Go to be 

issued by GoUK 
DPR to be approved by SHPC 

12.5 3 Not Available Nil 

Barkot District-Uttarkashi 3 0.5 Not Available Nil 

Uttarkash iDistrict-Uttarkashi 12 11 Not Available Nil 

Gangoti District-Uttarkashi 1 0 Not Available Nil 

Purola District-Uttarkashi 0.75 0.4 Not Available Nil 

DPR Approved by Gol, Go to be 

issued by GoUK 
DPR approved, Fund issued by Gol 

District- 2.5 2.5 Not Available Nil Chinyalisaur 
Uttarkashi 

1.3 1.3 Not Available Nil Naugoun District-Uttarkashi 

Total 1582.69 827.39 

Status: For Treatment and Disposal site for SWM- Land Identification and Procurement for Total 91 ULBs: 

Procurement of land completed for 70 ULBs (9 Clusters serving 34 ULBs and 36 stand alone ULBs). 

5 ULBs land on rent (Nathuvawala Model: Ward no. 100 Dehradun). 

Balance ULBs 
01 Cluster covering 2 ULBs have identified "Forest Land" and 06 stand alone ULBs have identified 

"forest land" and they are in process of different stage of 

06 stand alone ULBs have identified "Revenue Land" and they are in process ot different stages of 

procurement of land 

SIDCUL land identified for Nagar Nigam Kotdwar & Nagar Panchyat Chaukhutiya is newly formed 

ULB, who has tied with Nagar Palika Parishad Dwarahat for combined Solid Waste management. 

(70+5+2+61t6+1+1=91) 

procurement of land 

VI. Bio-medical Waste Management: 

3.81MTPD Total Bio-medical generation 

No. of Hospitals and Health Care Facilities 
Status of Treatment Facilities/CBMWTF 

3185 

Two CBMTF facilities are operational in the State with existing 

capacity 4.8 MTPD 

VIl. Hazardous Waste Management: 

Total Hazardous Waste generation 

No. of Industries generation Hazardous waste 
6407 MTPA 

4016 
Incineration-12000 MTPA and Land filling-8000 MT 

Treatment Capacity of all TSDFs 
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Ava. Quantity of Hazardous waste reaching the TSDFs 

and Treated 
Details of on-going or proposed TSDF 

4016 MTPA 

Expansion of existing facilities proposed. 

VILPlastic Waste Management: 

Total Plastic Waste generation 183000 MTPA(25000 MTPA by ULBs, 158000MTPA plasticwaste 

is collected and recycled by 34 Recyclers) 
39 Plastic compactors are installed and being operated by ULBs 

and 09 more compactor are in the process of installation. 
The treatment technologies i.e SBR,MBBER,SBT and Electro 

Coagulation are being used in the state for STPs 

Treatment/Measures adopted for reduction or 
management of plastic waste 
Details of Altemate Treatment Technology being 
adopted by the State/UT 

IA. 

In additional of above, Bio remediation treatment technology have 

been adopted for treatment of drains till STPs are constructed and 

becomes functional 
Main Ganga Stream:Total 135 drains identified the budget 
sanction for 131, 124 out of while drains have been tapped, 

remaining 07 drains (02 drains of Srikot-Gangnali,01drain 

Gopeshwar& 01 drain Rishikesh) to be tapped by December 2020 

and 03 drains at Joshimathis to be tapped by March 21. 

In situ treatment (Bioremediation) of 03 drains (2 Srikot, 1 

Gopeshwar) are in progress of treatment 3 drain Joshimath and 1 

drain Rishikesh has not been taken up due to BOD load is less 

than 30 mg/ 
This is due to restriction movement of pilgrimage in 

Rishikesh&.Joshimath. 

ldentification of polluting sources including drains 
contributing to river pollution and action as per NGT 

X. 

order on insitu treatment 

Dehradun:Total 170 nos small household drains has been 

sactioned under Namami GangePrograme. Work will be started 

from June 2020. 
sactioned under Namami Ramnagar: Total 06 nos drains has beer 

Gange Programe and to be tapped by March 2021. 

09 Polluted Stretches: Total 45 drains identified and DPR for in- 

situ treatment for interception & construction of STP has already 
been sent to NMCG by SPMG letter no 

495/spmg/namamigange/polluted river stretches dated 27.C8.20 Rs 

228.40 Crs for financial approval. 
Details of Nodal Officer appointed by Chief Secretary 

in the State/UT 
Details of meetings carried under the Chairmanship 

Chief of Secretary in the State/UT 
Latest water quality of polluted river, its tributaries, 
drains with flow details and groundwater quality in the 

catchment of polluted rive 
Groundwater regulation 

XI. 

XII. 

XIII. The analysis report of November 2020 is annexed at Annexure-01 

XIV. Ground water quality monitoring is carried out on half yearly basis 
for 09 polluted river stretches. Next round of monitoring is in the 
month of February 2021 
Treated water of 27 & 68 MLD STPs at Jagjeetpur,Handwar is 
already being reused for irrigation through Canal system 
constructed for this purpose. 

XV. Good irigation practices being adopted by the State 

Rain Water Harvesting 
Demarcation of Floodplain and removal of illegal 
encroachments 

XVI 
09 polluted stretches: Out of 09 polluted river stretches,05 are 
non perennial, no flood zoning is required as per irrigation
department,

XVII. 

01 Ganga river stretches Flood plain zoning is notified. Rest 03 river Kosi, Suswa & Kichha is proposed and completion within18 
month from approval of funds. 
Govt of Uttarakhand has directed to all Hydro Electric Projects Developer in the State of Uttrakhand to release minimum E-Flow of 
15 % of the average lean season. 

XVII. Maintaining minimum e-flow of river 

Government of Uttrakhand has also designated Uttarakhand Jal 
9 
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