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National Mission for Clean Ganga
Format for submission of Monthly Progress Report in the NGT Matter OA
No. 673 of 2018 (in compliance to NGT order dated 24.09.2020)

For the State of Gujarat
January - 2023.
Overall status of the State:

I. Total Population: Urban Population — 2,57,45,083, Rural Population — 3,46,94,609 (Census
-2011)
Il. Estimated Sewage Generation (MLD): 4003 MLD
I11.Details of Sewage Treatment Plant:
e Existing no. of STPs and Treatment Capacity (in MLD): 73 nos, 3485 MLD
[67 under construction STPs are complete and are now under trial /operational i.e
additional 1376.3 MLD]
e Capacity Utilization of existing STPs: 2739 MLD
[Additional utilization capacity as on January 2023 — 466.8 MLD from existing STPs]

e MLD of sewage being treated through Alternate technology: -

e Gap in Treatment Capacity in MLD: 518 MLD
[0.0 MLD - Gap considering 4861.3 MLD treatment capacity as per Annexure 1A i.e
total capacity of existing STPs. Additional treatment capacity is 858.3 MLD]

e No. of Operational STPs: 73 [140 as on January 2023]

e No. of Complying STPs: 38

e No. of Non-complying STPs: 49

e ULBs having Oxidation ponds: 08

o Site of the STPs not visited: 26

e Details of STPs not available: 04

e STPs just commissioned / under trial run: 15

e Details of each existing STP in the State: Details are as per Annexure-1(A)

e Details of under construction STPs in the State: Details are as per Annexure-1(B)

e Details of proposed STPs in the State: Details are as per Annexure-I(C)



V. Details of Industrial Pollution:

No. of industries in the State

44143 (as per xgn data of date-23/11/2020)

No. of water Polluting industries in the state:

13239
(Source: India E-Track Portal March-2022 data)

Quantity of effluent generated from the industries in

MLD:

Total industrial waste water generation from
water polluting industries of the State-
16,092.44 MLPD.(Source XGN)

Quantity of hazardous sludge generated from the
industries in TPD:

5000 to 8000 TPD. (The Hazardous waste
include Landfillable, Incinerable, Recyclable,
Used in pre processing/ co-processing.

Number of industries having ETPs:

12942
(Source: India E-Track Portal March-2022 data)

Number of industrial units connected to CETPS:

6483 (Source: Annual Report: 2020-21)

Number and total capacity of ETPs (details of

existing/ under construction / proposed)

» Existing ETPs-12942
(Source: India E-Track Portal March-2022
data)
Capacity not available

Compliance status of the ETPs: > No of ETP complying with Norms-12696
(Source: India E-Track Portal March-2022
data)

Number and total capacity of CETPs (details of » Existing CETPs : 36, Total Capacity:

existing/under construction/proposed): 800.236 MLD

» Propose/Under construction: 16 , total
capacity: 263.35
» Under expansion: 3, Capacity: 45.5

*(as per India E-Track Portal July - 2021 data)

Status of compliance and operation of CETPs:

» Complying CETPs: 21,

» Non complying: 15 (Please refer Annexure
\Y))

*(as per CM dash board data for December-

2022, available on Board’s website)

Town No. of Industrial Status of ETPs Status of CETPs
industries discharge (existing, under
construction &
proposed)
Gujarat | 44143 Total industrial Out of 13239 water Existing CETPs : 36
waste water polluting industries Propose/Under

generation from
water polluting
industries of the
State- 16,092.44
MLPD.(Source

XGN)

construction/under
expansion: 19

12942 industries having
ETPs.

12696 ETPs are
complying with norms.




V. Solid Waste Management: (As per 9" ATR submitted on 21/12/2021)

Particulars

Data

Total number of Urban Local Bodies and their
population

164

Current municipal solid waste generation

9862 MT/Day

Number, installed capacity and utilization of existing
MSW processing facilities in TPD (bifurcated by type
of processing eg- Waste to Energy (Tonnage and
Power Output), Compost Plants (Windrow, Vermi,
decentralized pit composting), biomethanation, MRF

o There are total No. 596 of Plants for Vermi /
Aerobic/ anaerobic Composting of installed
processing capacity 6145 TPD.

e There are 264 plants Material Recovery Facilities
(MRF) with processing capacity of 4262.30 TPD
installed capacity.

¢ There are 5 plants of RDF with processing of
1055 TPD.

¢ Biogas 35 plants with capacity of 163.3 TPD.

Action plan to bridge gap between installed capacity
and current utilization of processing facilities (if gap
> 20%)

Gap is less than 20% hence not applicable.

No. and capacity of C&D waste processing plants in
TPD (existing, proposed and under construction)

There are 2 Processing plants C & D Waste with
processing capacity of 1300 TPD.

Total no. of wards:

no. of wards having door to door collection service:
no. of wards practicing segregation at source falling
into PRS:

1418

1418

Information not available

Details of MSW treatment facilities proposed and
under construction (no., capacity, and technology)

7 Waste to Energy plants having total capacity 5500
TPD.

No. and area (in acres) of uncontrolled garbage
dumpsites and sanitary landfills.

Information not available

No. and area (in acres) of legacy waste within 1km.
buffer on both side of the PRS

Information not available

No. of drains falling into PRS and no. of drains
having floating racks/screens installed to prevent
solid waste from falling into PRS

Not provided, however Out of total 10 Nagarpalikas
requiring in-situ  remediation, STPs in 5
Nagarpalikas are already operational. STPs in
remaining 5 Nagarpalikas will be commissioned
before September — 2022 and are directed to start
in-situ remediation of drains till the STPs are being
commissioned.

Surat Municipal Corporation has got the DPR
Approved from National River Conservation
Directorate (NRCD) for the “Pollution Abatement
and Conservation of River
Tapi Project” (Tapi Shudhhikaran Project) and the
work has been started accordingly. During the
course of time, several outlets have been identified
and the same are planned to get under
bioremediation work till the Sewage Treatment
Plants are operational. Sardar Vallabhbhai National
Institute of Technology (SVNIT) has been
appointed as consultant for the same & Expression
of Interest (EOI) were asked. The short listing of
EOI has been finalized and the financial proposal
has been invited from the short listed companies




recently. Total 18 locations with approximately 130
MLD total flow have been covered under this work.

Status of ULB wise Management of Solid Waste

uLB Total MSW Total MSW Existing Utilization | Proposed MSW
generation in | being processed MSW | Capacity of the| Facilities &
TPD in TPD facilities | existing MSW | Completion
facilities Timeline
- 9862 8757.45 - - -
VI.  Bio-medical Waste Management:

e Total Bio-medical waste generation(Related to entire State): 36.42 MT/day
Total Bio-medical waste generation(Related to PRS): 27.54 MT/day
e No. of Hospitals and Health Care Facilities(Related to entire State): 31286
No. of Hospitals and Health Care Facilities(Related to PRS): 28399
e Status of Treatment Facility/ CBMWTF(Related to entire State)
: Existing — 20, Proposed — 1
Capacity — 126 MT/day
Status of Treatment Facility/ CBMWTF(Related to PRS): Existing — 16
Capacity — 108 MT/day

VII. Hazardous Waste Management:

Total Hazardous Waste generation: 4.64 MMT for the year 2021-22 as per online

manifest data which includes landfill, incineration, recycling, co-processing and preprocessing.
No. of Industries generating Hazardous waste: About 21,264 hazardous waste

generating units in the Gujarat state as per annual inventory 2021-22.

Remaining Capacity of all TSDFs: Total remaining capacity about 4.02 MMT as on 31/12/22.
Average Quantity of Hazardous waste reaching the TSDFs and Treated (related to State):
1.25 MMT waste reaching TSDFs for the year 2021-22 as per online manifest data.

Remaining waste is being treated through incineration (0.063 MMT) or utilized through
recycling (1.94 MMT), co-processing (1.20 MMT) and preprocessing (0.17 MMT).

Details of on-going or proposed TSDF: 8 nos. of proposed TSDF with 14.06 MMT

capacity as on 23/01/2023.

Note: As the hazardous waste is being treated in the treatment facilities of the state and/or
utilized irrespective of the districts where the hazardous waste is being generated and
hence providing details of hazardous waste management separately for the State and along
the polluted river stretches is not possible.

(*MMT= Million Metric Tonne)



VIIl. Plastic Waste Management:

o Total Plastic Waste generation: 408201.08 TPA (April 2019-March 2020)
e Treatment/ Measures adopted for reduction or management of plastic waste:

Disposal of Plastic | Co-processing | 49157 435 MT (from April 2019 to August 2020)

Waste through
Recycler Total no. recycling units: 597
Capacity of recycling plastic waste: 11,13,526.56
MT/Y
Refuse Derived MSW units : 2
Fuel Quantity of final product sold is 129,575 MT/Annum

containing 7 % of plastic waste i.e. 9071 MT/Annum
(April 2019-March 2020)

Pyrolysis Total no. of operational units: 2
Cap. to convert plastic waste into oil: 5075 TPA
Plastic used as raw material: 600 MT/M

IX. Details of Alternate Treatment Technology being adopted by the State/UT:

-Ahmedabad & Vadodara Municipal Corporations have set up dry sewage sludge
hygienisation Cobalt — 60 gamma irradiation plant. (Ahmedabad Municipal Corporation - 100
tonnes per day)

- Legacy waste treatment at Pirana dumping site, Ahmedabad.

X. Identification of polluting sources including drains contributing to river pollution

and action as per NGT order on in-situ treatment:

Identification of polluting sources including drains contributing to river pollution is already
completed and submitted in the PRS action plan.

Out of total 10 Nagarpalikas requiring in-situ remediation, STPs in 5 Nagarpalikas are
already operational. STPs in remaining 5 Nagarpalikas will be commissioned before
September — 2022 and are directed to start in-situ remediation of drains till the STPs are

being commissioned.

XI. Details of Nodal Officer appointed by Chief Secretary in the State/UT:

In compliance to the direction of Hon’ble NGT with reference to set up of Monitoring
Mechanism, Deputy Environmental Engineer (ShriT.C.Patel) has been deputed vide letter
dated 10.06.2020 at Chief Secretary office to look after the Hon’ble NGT matters.

XI1. Details of meetings carried under the Chairmanship of Chief Secretary in the
State/UT:

All NGT matters are being reviewed regularly under chairmanship of Hon’ble CS.Total 2
review meetings are conducted so far under the chairmanship of Hon’ble CS to monitor the

progress with reference to the action plans submitted w.r.t the Hon’ble NGT order in the




matter of O.A. No.:- 673/2018and to resolve various issues/non -compliances. Last meeting
was convened on 10/09/2020 under the chairmanship of Hon’ble Chief Secretary Gujarat
State. Three review meetings have been convened so far w.r.t the Hon’ble NGT order in the
matter of O.A. No.:- 606/2018 which also includes the review of matters related to O.A.
No.:-673/2018.

XIII. | Latest water quality of polluted river, its tributaries, drains with flow details and

ground water quality in the catchment of polluted river;

Details are attached as Annexure — |1

XIV. | Ground water regulation:

GWRDC has given details about the recently framed draft bill titled “Conservation,
Protection, Regulation and Management of Ground Water in Gujarat State” Final comments
/suggestions were sought by GWRDC vide letter dated 02/11/2020 from concerned
departments for finalization of the draft bill. Seven meetings of sub-committee have been
convened so far for finalization of the draft bill. The final draft bill was approved by the sub-
committee during the meeting held on 12/11/2020 as per the minutes of meeting. The final
draft of the bill has been submitted to the Chairman of the Committee and Special Secretary,
(WR), Narmada Water Resource, Water Supply &Kalpsar department, Govt. of Gujarat, for

consideration in the main committee meeting.

XV. | Good irrigation practices being adopted by the State:

XVI. | Rain Water Harvesting:

XVII. | Demarcation of Floodplain and removal of illegal encroachments:

XVII1.| Maintaining minimum e-flow of river:

Details w.r.t point no. XV, XVI, XVII & XVIII is given by Irrigation Dept./ Water Resource
Dept., NWR WS & KD as on date is attached as Annexure — I11.

XIX. | Plantation activities along the rivers:

Details w.r.t point no. XIX given by Forest Dept. /PCCF/ACCF/Concerned as on date is

attached as Annexure — 1V

XX. | Development of biodiversity park:

As per the information received from GBB, vide letter dated 24.04.2020, Forest Dept. has
established a very rich Botanical Garden at Waghai, Dangs. It also has a chain of Research
Stations, Germ Plasms Banks, Provenance Banks, Sample Plots, Preservation Plots spread all
over the State. Many working plans have Conservation or Preservation Working Circles for

the express purpose of Biodiversity Conservation. The National Working Pan Code 2014 also




mandates a Biodiversity Conservation Working Circle. All plans coming up for revision now
shall have a Biodiversity Conservation Working Circle. Besides a host of Biodiversity based
activities like Cactus Park, Ekta VVan, Ekta Nursery, and Nutritional Park etc., have come up
at Statue of Unity. Moreover, Shakkarbaug Zoo is an "A" Category zoological park along
with many other zoological parks at Rajkot, Ahmedabad, Gandhinagar, Vadodara, Surat,
Kevadiya etc. All these are repositories of biodiversity. Therefore, these may be treated as a
Biodiversity park is totality.

GBB informed during the meeting held on 04/02/2020 at GPCB with PRS Assessment Team
nominated by Ministry of Jal Shakti about proposal sent by them to CAMPA for funding of
around Rs. 5 Crore for the development of Biodiversity Park. Team suggested tying up with
AMC as they already have some plan to develop Biodiversity park at Khari under NRCP.

XXI. | Reuse of Treated Water:

Details are attached as Annexure — V.

XXII. | Model River being adopted by the State & Action Proposed for achieving the
bathing quality standards:

River Sabarmati has been selected as model river stretch during the 9"RRC meeting held on
27.11.2020.

XXI11.| Status of Preparation of Action Plan by the 13 Coastal States:

Direct sea discharge of industrial effluent is not permitted in the State. Study in this regard is
being carried out by NIO and sea discharge of industrial effluent is allowed at the designated
point into the sea as mentioned by NIO in case the effluent is meeting with the discharge
norms.

As on February 2022, STPs having 4340.56 MLD capacity are operational in the state against
the total sewage generation of 4003 MLD i.e additional treatment capacity of 337.56 MLD.
In order to stop untreated sewage discharge into the Sea and the river stretches, STPs of about
2624.78 MLD (under construction and proposed) were planned against the gap of 518 MLD
in the state and as on February — 2022 work of STPs with 855.56 MLD is completed.

The matter was discussed in detail during the 11" RRC meeting held on 15/09/2022. Work
order for preparation of Action plan for the coastal & marine pollution is given to GEMI on
24/05/2022. Further the details sought by GEMI were furnished on 01/08/2022. The draft
report of “Action plan for management of the costal and marine pollution” is expected to be
received from GEMI (Gujarat Environment Management Institute) shortly and based on that

the final action plan for management of the costal and marine pollution may be completed.




XXIV.

Regulation of Mining Activities in the State/UT:

Mining activities are regulated through Gujarat Minor Mineral Concession Rules and model
guidelines framed by the Ministry of Mines. Mining leases obtain Environmental Clearance
from SEIAA Gujarat or MOEF&CC as the case may be as per the provisions of EIA
Notification — 2006 as well as Consent to Establishment and Consent to Operate from Gujarat

Pollution Control Board.

XXV.

Action against identified polluters, law violators and officers responsible for failure

for vigorous monitoring

e Total number of closure directions to defaulting units under section 31 A of Air Act —
1981 (up to 31/03/2021): 6269 respectively.

e Total number of notice of directions to defaulting units under section 33 A of Water Act —
1974 (up to 31/03/2021): 19136.

e Total number of closure directions to defaulting units under section 33 A of Water Act —
1974 (up to 31/03/2021): 12479.

e Total number of notice of directions under rule 4(2) of the EPAct — 1986 read with
Hazardous Waste (Management, Handling & Transboundary) Rules — 2008 (up to
31/03/2021): 4372

e Total number of closure directions under section 5 of the EPAct — 1986 read with
Hazardous Waste (Management, Handling & Transboundary) Rules — 2008 (up to
31/03/2021): 1763

(As per Annual report — 2020-2021)

Total number of notice of directions to defaulting units under section 31 A of Air Act —
1981 (up to 31/03/2021): 17288.

*Note:

Incremental progress made by the State/UT in each activity to be provided.

RRC meetings:

RRC meetings are held at GPCB, Gandhinagar to review the progress and the minutes of the
meeting having progress status, is regularly submitted to CPCB. Last RRC (11" RRC) meeting
was conducted on 15/09/2022. Following are the major concluding remarks during the meeting
addressing the concerned departments & agencies:

Urban Development & Urban Housing Department through Gujarat Urban Development
Mission & Swachh Bharat Mission to ensure treatment of 100% sewage generated in the
State, adequate drainage network for receiving sewage at STPs and remediation / process
of legacy waste in the State

Urban Development & Urban Housing Department through Gujarat Urban Development
Mission to take up the matter with concerned local bodies for obtaining CTE & CCA of



GPCB for existing operational STPs & for installation of OCEMS in the existing
operational STPs.

Urban Development & Urban Housing Department through Gujarat Urban Development
Mission to identify the issues, whether the STPs are non-complying due to technical
faults or due to improper O&M.

Urban Development & Urban Housing Department and Panchayat Rural Housing &
Rural Development Department to avail the necessary funds for the schemes under Tapi
Shudhdhikaran project.

Gujarat Pollution Control Board thorugh Gujarat Environment Management Institute to
prepare & submit action plan for management of coastal/ marine pollution.

GPCB through all the Regional Offices to take follow up with the concerned local bodies
for obtaining CTE & CCA of GPCB for existing operational STPs & to ensure the
installation of OCEMS in the existing operational STPs.

GPCB to take necessary actions against the non complying CETPs, ETPs & STPs.
Gandhinagar Municipal Corporation & Ahmedabad Municipal Corporation to submit
action taken report with regard to rejuvenation of model river Sabarmati.

Industries Commissioner Office to expedite the deep sea disposal project.



Current status of the projects proposed under action plans of Polluted River Stretches: (From total proposed 99 STPs related to PRS,

work of 19 STPs (including existing STP of Gavier) is completed so far.)

STPs:
Sr. | PRS Proposed STP Status Timeline details | Amount of Bank Remarks
No. details 1. Given in RAP | Guarantee
2. Revised submitted (Rs. In

crores) &

Organization details
1. | Amravati e A meeting was held on 13/01/2021 under the | 1. Not mentioned | 2.02 Cr. &

(Priority - 1V) chairmanship of ACS PRH&RDD for| InRAP Panchayat Rural

Housing & Rural
Development
Department
(Development

management of sewage, from villages being
discharged in to the 6 PRS. During the meeting,
looking to the magnitude & importance of the

work, it was decided to seek the extension of Commissioner-Smart

time limit for further 3 years. Village Society
e Work for management of sewage from villages Gandhinagar of

related to PRS has been assigned to Gujarat Gujarat State.)

Water Supply and Sewerage Board (GWSSB) as
per the decision taken during the meeting held
on 01/02/2021 under the chairmanship of Chief
Secretary, Gujarat.

e At present DPR under preparation. Work for
STPs will be started by GWSSB after receiving
land possession.

e Details of STPs proposed are mentioned in
Table — 2 below:

10




Amalakhadi 14 MLD STP e Land is available. Work 1. March 2021 8.9 Cr.
(Priority - |) (Ankleshwar order given. 38% work 2. 15/09/2022 GUjarat Urban o
Nagar Palika) completed. 3. 31/12/2022 Development Mission
4. 27/09/2023
e For management of sewage | 1. Not mentioned | *2.02 &
from villages along the PRS, in RAP Panchayat Rural
details are same as Housing & Rural
mentioned in PRS Development
Amravati hereinabove. Department
e Details of STPs proposed (Development
are mentioned in Table — 2 Commissioner-Smart
below: Village Society
Gandhinagar of
Guijarat State.)
Anas 13.70 MLD of 100% Completed & 1. March 2021 *89&
(Priority - V) STP (Dahod Operational. 2. - Gujarat Urban
Nagarpalika): Development Mission
4.60 MLD of STP | 100% Completed & 1. March 2021
(Zalod Operational. 2. --
Nagarpalika)
Baleshwar Khadi For management of sewage from villages along 1. Not mentioned | *2.02 &
(Priority - V) the PRS, details are same as mentioned in PRS in RAP Panchayat Rural
Amravati hereinabove. Housing & Rural
Development
Details of STPs proposed are mentioned in Table Department
— 2 below: (Development
Commissioner-Smart
Village Society
Gandhinagar of
Gujarat State.)
Bhadar STP Jetpur— 100% Completed & 1. March 2021 *89&
Operational. 2. -- Gujarat Urban

11




(Priority - 1) Navagadh Development Mission
Nagarpalika (23.5
MLD):
Bhogavo Surendranagar Completed & Operational 1. October 2019 |*89&
(Priority - 1) (32.3 MLD STP) 2. -- Gujarat Urban
Development Mission
Wadhwan 12.1 Estimates are under 1. March 2021
MLD STP preparation for rising main 2. 31/3/2022
work for conveying sewage of
Wadhwan area to
Surendranagar STP.
Damanganga Vapi Namdha (14 | 100% Completed. 1. February 2020 |*89 &
(Priority - 1V) MLD) 2. 31/03/2022 Gujarat Urban
3. 30/09/2022 Development Mission
Vapi Chandor 100% Completed. 1. March 2021
(29.53 MLD) 2. 31/03/2023
3. 31/12/2023
Vapi Notified DPR is approved by Head 1. 2020 0.23 &
Area Authority 10 | Office and submitted to 1.C 2. December 2022 | Vapi Notified Area
(5+5) MLD office for approval under Authority
A.lL.l. scheme.
Dhadhar Kapurai (new) (60 | Operational 1. December 2020 | *8.9 &
(Priority - 111) MLD) (STP + 2. -- Gujarat Urban
Network) Development Mission
Sayaji garden (7.5 | Completed & Operational. 1. March 2021
MLD) 2. 28/02/2022
Channi (new) (50 | Completed & Operational. 1. December 2021
MLD) (STP + 2. 30/06/2022
Network)

12




Atladara (new) 05% completed. 1. December 2022
(84 MLD)* 2.31/12/2023
3.28/02/2025
Tarsali/GIDC 05% completed. 1. December 2023
(new) (100 MLD) 2.31/12/2023
(STP + 3.31/01/2025
Network)*
Karjan Completed & Under trial run. | 1. December 2023
Nagarpalika 5.2 2.15/06/2022
MLD

For management of sewage from villages along the | 1. Not mentioned | *2.02 &
PRS, details are same as mentioned in PRS in RAP Panchayat Rural
Amravati hereinabove. Housing & Rural
Development
Details of STPs proposed are mentioned in Table Department
— 2 below: (Development
Commissioner-Smart
Village Society
Gandhinagar of
Gujarat State.)
9. Khari Vinzol (35 mld) | Operational. 1. July 2019 *89&
(Priority - 1) AMC 2. -- Gujarat Urban o
Vinzol (100 mld) | Operational. 1.December 2019 | Pevelopment Mission
AMC 2.---
10. | Kim For management of sewage from villages along | 1. Not mentioned | *2.02 &
(Priority - V) the PRS, details are same as mentioned in PRS |  in RAP Panchayat Rural

Amravati hereinabove.

Details of STPs proposed are mentioned in
Table — 2 below:

Housing & Rural
Development
Department
(Development
Commissioner-Smart

13




Village Society
Gandhinagar of
Gujarat State.)
11. | Kolak 10 MLD STP DPR is approved by Head 1. May 2020 *0.23 &
(Priority - 1V) by Vapi Notified | Office and submitted to 1.C 2. March 2022 Vapi Notified Area
Area Authority office for approval under Authority
(For PRS Kolak) | A.LIL scheme.
For management of sewage from villages along 1. Not mentioned | *2.02 &
the PRS, details are same as mentioned in PRS in RAP Panchayat Rural
Amravati hereinabove. Housing & Rural
Development
Details of STPs proposed are mentioned in Table Department
— 2 below: (Development
Commissioner-Smart
Village Society
Gandhinagar of
Guijarat State.)
12. | Mahi
(Priority - 1V)
13. | Meshwo
(Priority - V)
14. | Mindhola STP of 4 MLD Proposal is submitted and 1. May 2020 0.75 & Delayed due to
(Priority - V) (2+2 MLD) presented before Industries | 2. December Sachin Notified Area | COVID-19
proposed by Commissioner (IC) for 2022 Authority pandemic,
technical

Sachin Notified
Area Authority

providing finance. IC office
vide email dated 11/08/2021
informed to take this project
in Common Environmental
Infrastructure Facility
Scheme (CEIF) of GoG

feasibility of the
project,
availability of
land & finance,
technical
assessment of

14




for availing financial

underground

assistance. pipeline
network.
15. | Narmada
(Priority - V)
16. | Sabarmati Pirana 155 MLD | Completed & Operational. 1. March 2020 *89&
(Priority - 1) STP 2. - Gujarat Urban o
STP of Shankar | Completed & operational. 1. March 2020 Development Mission
Bhuvan 25 MLD 2. -
STP at Dafnala Ministry of Defence has 3. March 2021
25 MLD granted working permission | 4. 31/12/2022
on defence land on leasehold
basis on 31.12.2020. After
finalizing the M.0O.U with
Cantonment Ahmedabad,
Work Order given. LOI given.
STP at Kotarpur | Tender approved and work 1.March 2021
60 MLD order given. 70% Physical 2.31/12/2022
progress. 3.31/03/2023
STP at Koteshwar | Tender to be invited 1. --- Newly proposed
60 MLD 2.31/12/2022 STP which was
3.31/12/2023 not included in
the River Action
Plan
Pethapur STP (12 | DTP under approval. 1.--- Newly proposed
MLD - tentative) 2.31/12/2022 STP which was
3.31/12/2023 not included in
the River Action
Plan
17. | Shedhi Kheda STP (5.2 Completed & Operational. 1.March 2021 *89&

15




(Priority - 1V) MLD) 2.15/06/2022 Gujarat Urban
To Channel Work order given on 1.July 2020 Development Mission
untreated sewage | 17.01.2020 2.December 2021
into STP (Nadiad) | 47% Completed.
18. | Tapi Land issues in 30 STPs have | As per Table - 1 *89 &
(Priority - 1V) been sorted out from the total Gujarat Urban
52 STPs of Tapi Development Mission
Shuddhikaran. Details of
STPs under Tapi
Shuddhikaran is as per Table-
1
19. | Triveni 0.75 & Somnath
(Priority-111) Trust. (Details as
per Table — 2)
20. | Vishwamitri Kapurai (new) (60 | Operational 1. December 2020 | * 8.9 &
(Priority - I1) MLD) (STP + 2. - Gujarat Urban
Network) Development Mission
Sayaji garden (7.5 | Completed & Operational. 1. March 2021
MLD) 2. 28/02/2022
Channi (new) (50 | Completed & Operational. 1. December 2021
MLD) (STP + 2. 30/06/2022
Network)
Atladara (new) 05% completed. 1. December 2022
(84 MLD)* 2.31/12/2023
3.28/02/2025
Tarsali/GIDC 05% completed. 1. December 2023
(new) (100 MLD) 2.31/12/2023
(STP + 3.31/01/2025
Network)*
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Table-1 (For PRS Tapi)

Sr. STP name & capacity

Current Status

Timeline details

Remarks (land availability / status

No. 1. Given in RAP of land/other issue)
2. Revised
1. Bhesan STP Augmentation 100% Completed 1. December 2020 Plant completed, Trial run under
(100 mld) SMC 2. -- progress
2. | Singanpore STP Upgradation [100% Completed 1. April 2021 Delay due to Covid-19.
& expansion(100 mid) SMC 2. ---
3. Bhatar STP Augmentation 100% Completed and under trial run | 1. April 2021 Delay due to Covid-19.

(115 mld) SMC

2. 30/04/2022

4. | Gavier (53 MLD) —
Expansion

Existing STP. Enhancement of capacity utilization is under process.

5. Kamrej- Valak creek Work in Progress 1. February 2022 Land Possession received, Delay due
(43.24 mld) SUDA 83% Completed 2. March-2022 to Covid-19.

6. Kamrej- Varachha Creek Work in Progress 1. February 2022 Land Possession received ON
(51.72 mld) SUDA 2. December-2022 22.01.2021, Procurement of electrical

40% Completed

& mechanical equipment and civil
work has started.
Delay due to Covid-19.

7. Bharthana SPS 1 at TPS-83
(22.7 mld) SUDA

Work In Progress
5% Completed

February — 2022
September-2022

Land Possession received, Delay due
to Covid-19.

8. Kamrej- Kamrej 1 + Kolvad
(Vav- 1) (16.09 mid)+ (18.5
mld) SUDA

Work in progress.
7% Completed

February — 2022
September-2022

NN e

Land Possession received

9. Kamrej- Dungra
(0.67 mld) SUDA

Work in progress.
5% Completed

=

February — 2022
2. September-2022

Land Possession received
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10.

Kamrej-Dhoran Pardi-2
(12.5 mid) +Dhoran Creek
(1.18 mid) ,SUDA

Work in progress.
1% Completed

1. February — 2022
September-2022

N

Land Possession received

11.

Kamrej — Kolibharthana
(4.3 mid) SUDA

Work in progress.
5% Completed

February — 2022
September-2022

Land Possession received

12.

Kamrej- Pasodara
(4.15 mld) + Laskana
(5.17 mld), SUDA

Work in progress.
5% Completed

February — 2022
September-2022

NN e

Land Possession received

13.

Kamrej- Karjan
(1 mid) SUDA

Work in progress.
1% Completed

February — 2022
September-2022

Land Possession received

14.

Kamrej- Kholeshwar
(0.33 mid) SUDA

Work Order issued Work will be
started as soon physical land
Possession availed

0% Completed

February — 2022
September-2022

D RN e

Collector sir submitted proposal for
land to State Government on
19/09/2020.

Delay due to Land Possession.

15.

Kamrej- Kathor
(16 mld) SUDA

Work in progress.
10% Completed

1. February — 2022
2. September-2022

Land Possession received on
04.06.2021

Cluster-1

16.

Kamrej- Timba (0.75 MLD)

17.

Kamrej- Sevni (5.18 MLD)

18.

Kamrej- JatBharthana (0.17
MLD)

Work in Progress
95.11 % Completed

19.

Kamrej- Maachi (0.16 MLD)

20.

Kamrej- Dhatva (0.34 MLD)

1. February — 2022
2. September-2022

Land is allotted.

Land is allotted.

Land is allotted.

Land is allotted.

Land is allotted.

Cluster-2
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21.

Kamrej- Ghala (1.39 MLD)

22.

Mandvi- Bodhan Village (1.3
MLD)

Work in Progress
91% Completed

23.

Mandvi- Khanjroli (0.29
MLD)

. February — 2022
. September-2022

Land is allotted.

Land is allotted.

Land is allotted.

Cluster-3

24,

Bardoli- Vaghecha (0.28
MLD)

25.

Bardoli- Bhamaiya (0.17
MLD)

Work in Progress

26.

Bardoli- Mori (0.15
MLD)

87.48 % Completed

27.

Mandvi- Tarsada(0.82
MLD)

. February — 2022
. June-2023

Land is allotted.

Land is allotted.

Land is allotted.

Land is allotted.

Cluster-4

28.

Mandvi- Punagam + Unn
Kosadi (0.65
MLD)

Work in Progress

29.

Mandvi- Gamtalav Bujrang +
Uskhed Khurd (0.45
MLD)

93.36 % Completed

. February — 2022
. June-2023

Land is allotted.

Land is allotted.

30.

Mandvi STP(3.5
MLD)

Work in Progress

75% Completed

. February — 2022
. Dec-2022

Land is allotted.

Creek regions

Cluster-5

31.

Mandvi-Koliwad (0.23
MLD)

Technical Sanction given in 165"
TSC Committee of GWSSB.
Tender to be invited after obtaining

1. February — 2022

*

Land allotment proposal is with
Collector, Surat. DLR for land survey
completed.
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Revised Administrative Approval
0% Completed
* As GWSSB is implementing

32.

Mandvi- Ratania (0.18

deposit work of Panchayat

Land allotment proposal is with

MLD) Department, Tender can be invited Revenue Department.
only after receiving necessary
Administrative approval/Grant.
Cluster-6
33. |Mandvi-Vadod (0.14 Technical Sanction given in 165" TSC
MLD) Committee of GWSSB.
34. |Mandvi- Munjalav (0.44 MLD)(Tender to be invited after obtaining

35.

Mandvi- Dharmapur (0.52
MLD)

Revised Administrative Approval
0% Completed

36.

Mandvi-Nogama (0.32 MLD)

* As GWSSB is implementing deposit 2

37.

Mandvi-Kolakui (0.15 MLD)

ork of Panchayat Department,

38.

Mandvi-Ushker & Togapur
(0.15 MLD)

Tender can be invited only after
receiving necessary Administrative
approval/Grant.

1. February — 2022

*

Land allotment proposal is with
Collector, Surat. DLR for land survey
completed.

Cluster-7

39.

Mandvi-Kharoli (0.54
MLD)

Technical Sanction given in 165" TSC
Committee of GWSSB.

40.

Mandvi-Gavachhi (0.45
MLD)

Tender to be invited after obtaining
Revised Administrative Approval

0% Completed
* As GWSSB is implementing deposit

work of Panchayat Department,
Tender can be invited only after

41. Mandvi-Kudashi (0.08
MLD)

42. Mandvi-Naren (0.46
MLD)

43. Mandvi-Pipariya (0.25
MLD)

receiving necessary Administrative
approval/Grant.

1. February — 2022
2.*

Land allotment proposal is with
Collector, Surat. DLR for land survey
completed
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44,

Mandvi-Kevadia (0.21
MLD)

Creek Regions

Cluster-8

45.

Mandvi-Godavadi (0.82 MLD)

Technical Sanction given in 165" TSC
Committee of GWSSB.
Tender to be invited after obtaining

46.

Mandvi-Kamlapor (0.33 MLD)

Revised Administrative Approval

47.

Mandvi-Nanadpor (0.34 MLD)

0% Completed
* As GWSSB is implementing deposit
work of Panchayat Department,

1. February — 2022
2. *

Land allotment proposal is with
Collector, Surat. DLR for land survey
completed

Land is available

Land allotment proposal is with
Collector, Surat. DLR for land survey
completed

48. Mandvi-Umarsadi (0.4 Tender can be invited only after Land allotment proposal is with
MLD) receiving necessary Administrative Collector, Surat. DLR for land survey
approval/Grant. completed
Cluster-9

49.

Bardoli-Kadod-Haripura (2.64
MLD)

Technical Sanction given in 165" TSC
Committee of GWSSB.

50.

Bardoli-Jakhala (0.18
MLD)

Tender to be invited after obtaining
Revised Administrative Approval

51.

Bardoli-Miyawadi (0.08 MLD)

0% Completed

* As GWSSB is implementing deposit 2

52,

Bardoli-Masad (0.46
MLD)

work of Panchayat Department,
Tender can be invited only after
receiving necessary Administrative

approval/Grant.

1. February — 2022

*

Land allotment proposal is with
Collector, Surat. DLR for land survey
completed

Note: Land is available in case of 30 STPs (14 Urban + 16 rural) from total 52 STPs (15 urban + 37 rural) of Tapi Shuddhikaran.
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Table -2

Status of Drainage work & STPs in Villages related to PRS.

Sr.No

Name of PRS

Village name

STP (MLD)

Current status

Land status

1.

Dhadhar
Dist: Vadodara

Por

1.88

DPR under approval

Land is available

Kolak
Dist: Valsad

Chiri

2.59

DPR under approval

Land is available

Salvav

0.78

DPR under preparation.

Land not available

Charvada

1.65

DPR under preparation.

Land not available

Balitha

2.49

DPR under preparation.

Land not available

SHRAIE IR I

Kim
Dist: Surat

Kim

3.39

As GWSSB is implementing
deposit work of Panchayat
Department, Proposal for
Administrative approval is sent
to Development
Commissioner,Gandhinagar
dated.05/10/2021 which is
awaited. Work can be started
after receiving necessary
Administrative approval/Grant.

Land not available

Kim
Dist: Bharuch

Sahol

0.16

As GWSSB is implementing
deposit work of Panchayat
Department, Proposal for
Administrative approval is sent
to Development
Commissioner,Gandhinagar
dated.05/10/2021 which is
awaited. Work can be started
after receiving necessary
Administrative approval/Grant.

Land is available

Baleshwar Khadi

Baleswar

0.90

As GWSSB is implementing

Land is available
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9. Dist: Surat Kareli 0.13 deposit work of Panchayat Land is available

Department, Proposal for i :
10. Dastan 0.24 Administrative approval is sent | Land is available
11. Bagumara 0.56 to Development Land is available

Commissioner,Gandhinagar

dated.05/10/2021 which is

awaited. Work can be started

after receiving necessary

Administrative approval/Grant.
12. Amlakhadi Bhadkodara 2.79 DPR under preparation. Land not available
13. Dist: Bharuch Piraman 0.32 DPR under preparation. Land not available
14. Kapodara 0.90 DPR under preparation. Land not available
15. Kosamandi 2.60 DPR under preparation. Land not available
16. Amravati Sengpur 0.35 As GWSSB is implementing Land is available
17. Dist: Bharuch Avadar 0.16 deposit work of Panchayat Land is available

Department, Proposal for

Administrative approval is sent

to Development

Commissioner,Gandhinagar

dated.05/10/2021 which is

awaited. Work can be started

after receiving necessary

Administrative approval/Grant.
18. Dadhala 0.64 DPR under preparation. Land not available
19. Pardi 0.08 DPR under preparation. Land not available
20. Hirapor 0.28 As GWSSB is implementing Land is available

deposit work of Panchayat
Department, Proposal for
Administrative approval is sent
to Development
Commissioner,Gandhinagar

23




21.

22.

dated.05/10/2021 which is
awaited. Work can be started
after receiving necessary
Administrative approval/Grant.

Limet

0.15

DPR under approval Land is available

Piprod

0.10

As GWSSB is implementing Land not available
deposit work of Panchayat
Department, Proposal for
Administrative approval is sent
to Development
Commissioner, Gandhinagar
dated.05/10/2021 which is
awaited. Work can be started
after receiving necessary

Administrative approval/Grant.

Total

23.14

Note: Land is available in case of 11 STPs from total 22 STPs of rural areas related to PRS.

CETPs:
Sr. PRS CETP details Status Amount of Bank Organization
No. Guarantee submitted
(Rs. In crores)

1. Amravati There is no Industry in the vicinity of River Amravati and there is

(Priority - 1V) no discharge of industrial effluent in to Amravati river.
2. Amalakhadi There is no any direct wastewater discharge from any CETP in to

(Priority - 1) Amlakhadi
3. Anas No any industrial effluent is being discharged into the stretch of

(Priority - V) River Anas.
4. Baleshwar Khadi | Proposed Up gradation Obtained CTE Amendment for zero | 0.45 Gujarat Eco

of CETP GETPL to Textile Park
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(Priority - V)

achieve ZLD to achieve
ZLD

liquid discharge. Site office erection &
area leveling is complete. Pre-treatment
units 39% complete, tertiary treatment
units 70% complete, MBBR tank 60%
complete, gabion wall 90% complete and
piping work 33% complete.

The proposal is for Zero Liquid
Discharge. However, the CETP is
meeting with the norms.

Limited.

Bhadar
(Priority - 1)

New CETP for washing
ghat at Derdi & Monpar
(20 MLD)

Obtained CTE amendment from GPCB.
RCC work of floor of Aeration tank and
excavation work of primary settling tank
is completed. Further construction work
will be started after getting approval
from Ministry of Textile. This is a
proposed CETP and no new industry will
be permitted until and unless the CETP
is commissioned.(Revised time limit
31/12/2022)

Expansion/Modification | Work completed 0.01 Shree Dhareshwar
is mentioned as below:- GIDC_Vi_star
CETP Dhareshwar Association
(Modification): -

Up gradation of CETP All three newly constructed collection | 0.4 Jetpur Dyeing &

JDPA wirt collection
sump

sumps are in operation since September —
2020. No waste water flow in river
Bhadar.

Additional new activity (was not
included in the River Action Plan): Work

Printing
Association.
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for separate Common Effluent Treatment
Plant for treatment of waste water
generated from Textile Mercerizing units
is started and expected to be completed
within 6 months.

6. Bhogavo No any CETP in the region of Surendranagar and there is no
(Priority - 1) industrial effluent discharge in the Bhogavo river.
7. Damanganga Expansion of the existing | EC for the proposed expansion is 0.69 Vapi Green
(Priority - 1V) CETP of VGEL from 55 | awaited. The project will be completed Enviro Limited
to 70 MLD. within 6 months from obtaining EC.
However, the inlet quantity does not
cross the threshold of 55 MLD and the
CETP is almost meeting with the norms.
However, up-gradation work with
installation of 8000 kg/hr capacity spray
dryer system, aspirator type jet aerators
in aeration tank and UASB reactor-1, 20
nos. of Jet mixers in equalization tank
etc. has been carried out.
8. Dhadhar There is no any industrial effluent discharge/outlet into Dhadhar river | ---
(Priority - 111) stretch.
9. Khari GIDCs of Naroda, Odhav, Vatva and GVMM are discharging their | ---
(Priority - 1) treated waste water from CETPs in to the MEGA Pipeline which is
specifically dedicated for conveyance of Effluent generated from the
estates which is ultimately being discharged in River Sabarmati.
Hence there is no industrial waste water discharge in to River Khari
from these industrial estates.
10. Kim There is no industrial wastewater discharge into this river stretch.
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(Priority - V)

11. Kolak No any industrial effluent is being discharged into the stretch of
(Priority - 1V) River Kolak.
12. Mahi No any industrial effluent is being discharged into the stretch of
(Priority - 1V) River Mahi.
13. Meshwo There is no Industrial wastewater discharge into this river stretch.
(Priority - V)
14. Mindhola No Industrial wastewater discharge into this River stretch.
(Priority - V)
15. Narmada No Industrial wastewater discharge into this river stretch.
(Priority - V)
16. Sabarmati Green Environment Co- | 100% installation work for 3 Fanton | 0.03 Green
(Priority - 1) Operative So. Ltd., catalytic reactor is complete and 100% Environment
(GECSL) civil work for various treatment units is Services  Co-Op.
Expn: 16 to 35 MLD complete. Operation of FCR plant is So. Ltd.
started.
Naroda Enviro Projects | Expansion of CETP upto 14 MLD is | 0.01 Naroda  Enviro

Ltd. (NEPL)
Expn-: 3to 14 MLD

completed after obtaining EC & CCA.
Further up-gradation of CETP through
installation of hydro dynamic cavitation,
for obtaining GPCB norms at final outlet,
is under progress.

Projects Ltd.

Odhav Enviro Projects

Completed the installation of common

Ltd. (OEPL) effluent spray dryer project. Operation of

modification:- Proposed | common spray dryer has been started

Spray Dryer after obtaining CCA of the Board.

Narol Dyestuff Enviro At present no plan for further expansion | ---
Society (NDES) of CETP due to current situation.
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Expn. up to 0.45 MLD

However, Up-gradation of CETP units is
in progress. CETP has installed OCEMS
at final outlet and operation of press filter
Is started.

Narol Textile Integrated | Recently completed up-gradation in their | 0.22 Narol Textile
Enviro CETP to meet with the norms. Existing Integrated Enviro
Management CETP is meeting with the norms. Management
(NTIEM)Expn:- 100 to Presently no plan for Expansion.
130 MLD
Ahmedabad Hand Screen | Under construction, 90% civil work | 0.08 Ahmedabad Hand
Printing Association completed. (Timeline 28/02/2022) Screen  Printing
(AHSPA)- New Association
CETP(30 MLD)
17. Shedhi ETP-Mafatlal Industries | ETP up-gradation and commissioning is | 0.08 Mafatlal
(Priority - 1V) Limited completed. Stabilization is completed. Industries Limited

Upgradation Treated effluent, meeting with the norms,

from the ETP is being discharged into

inlet of the STP of Nadiad Nagarpalika

and finally discharged into river Shedhi

along with the treated sewage from STP

of Nadiad Nagarpalika.
CETP Nadiad (0.5 MLD) | Nadiad GIDC association has put up | 0.05 Nadiad GIDC

proposal for land allotment to GIDC.
Nadiad GIDC Industries Association
vide letter dated 03/02/2021 submitted
that the CETP will be made functional
within 2 years from allotment of land by
GIDC.

Association.
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18. Tapi No Industrial wastewater discharge into this river stretch
(Priority - 1V)

19. Triveni There is no Industrial effluent discharge into this River stretch.
(Priority - 111)

20. | Vishwamitri There is no industrial effluent discharge into the river stretch of
(Priority - 1) Vishwamitri.

Deep Sea Disposal Pipeline for PRS Sabarmati & Bhadar:

An unprecedented initiative, deep sea disposal pipeline projects to eliminate Industrial Footprint from River Sabarmati and Bhadar worth
Rs. 2147 Crore as stated below have been given approval by State Government vide GR dated 26/11/2019.:

1. Ahmedabad (Priority I) (300 MLD) (Rs. 1478 Cr.)

2. Jetpur (Priority I) (80 MLD) (Rs. 669 Cr.)
For Ahmedabad, 70% contribution of Capex will be from State Government and 30% from industries. For Jetpur, 80% contribution of
Capex will be from State Government and 20% from industries. Opex will be entirely borne by the industries.
State Government has allotted budget of Rs. 500 Cr. for the financial year 2019-2020 for the entire pipeline project.
Industrial Associations have also deposited their first installment of 10 % of project cost towards capital cost contribution.
State Government has allotted pipeline projects to Industries & Mines Department and execution of the project will be done by Gujarat
Water Infrastructure Ltd (GWIL) as depository work.
GWIL has floated the tender for Ahmedabad region pipeline on 14/10/2020 which is on hold and Jetpur region pipeline on 02/10/2020.
In case of Jetpur region, tender is finalized and agency is fixed. Other administrative procedure is going on.
Originally the project was planned for disposal of effluent in the Gulf of Cambay. As the disposal point falls on the upstream of the
proposed Kalpsar Reservoir, an ambitious project of the State - a huge fresh water coastal reservoir for irrigation, now it is required to
find an alternative for disposal of effluent. Meetings dated 06/01/2021 and 31/03/2021 were convened under the chairmanship of Hon’ble
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C.S. to discuss the issues in implementation of deep sea effluent disposal pipeline project for industrial areas of Ahmedabad region.
Various alternatives were discussed during the meetings and it was decided that the facts will be brought to the notice of the Government

by the Industries Department and a decision by the Government will be taken on way forward.
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Annesxure — 1(A)

Details of each existing STP in the State

Existing | Capacity | Operational | Compliance Reason for Non
No. | Location STP Being Status Status of STP as Compliance Action Taken
Capacity Utilized |of STP on November-22 b
1. A_hmedabad 60 60 Operational | Non Compliance Digester 5 found SCN 04/11/2022
Pirana 2009 not working
Ahmedabad Old . .
2. Pirana 2004 106 106 Operational | Non Compliance | Bypass observed | NOD 13/10/2022
Ahmedabad . ]
3. Pirana 2009 180 180 Operational | Non Compliance | Bypass observed | NOD 13/10/2022
treatment units
observed in idle
Ahmedabad . . condition,
4, \Vasna 2004 126 80 Operational | Non Compliance corroded and not NOD 14/10/2022
working
efficiently
aeration tank,
primary clarifier,
5. Ahmedabad 35 22 Operational | Non Compliance | digester, SCN 04/11/2022
Vasna 2009 L
chlorination, etc.
not in operation
Ahmedabad . . Parameters not
6. \Vasna 2011 240 200 Operational | Non Compliance within norms Under process
Ahmedabad . .
7. Vinzol 2011 70 70 Operational | Non Compliance NOD 23/11/2022
Ahmedabad . . Parameters not
8. \Vasna 2018 48 48 Operational | Non Compliance within norms Under process
Ahmedabad Jal
9. | ViharVadaj 60 55 Operational | Compliance
2019
Ahmedabad . .
10. Vinzol 2020 35 30 Operational | Compliance
Ahmedabad .
11. Arvind Mill 8 8 Operational | --
Not operated
12. Ahmedabad 1 1 Operational | Non Compliance | since January-
Rasala
2021
Ahmedabad ]
13. Vastrapur Lake 0.5 0.5 Operational | --
Ahmedabad V .
14, S Hospital 1 1 Operational | --
Ahmedabad .
15. Nikol 0.5 0.5 Operational | ---
Ahmedabad
16. | ShahpurShanka | 25 22 Operational | Non Compliance Pa}rameters not | SCN-
within norms 20/07/2022
rBhuvan 2020
17. | Ahmedabad 5 4 Operational | Compliance
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Existing | Capacity | Operational | Compliance Reason for Non
No. | Location STP Being Status Status of STP as Compliance Action Taken
Capacity Utilized |of STP on November-22 b
Lambha
Ahmedabad . . Operating
18. Vinzol 2021 100 100 Operational | Non Compliance without CCA
19. A_hmedabad 155 152 Operational | Non Compliance | CCA not obtained NOD 14/10/2022
Pirana2021
Surat
20. | Singanpore 255 120.34 | Operational | Compliance
2003/2014/2021
Surat Karanj . .
21. 1099/2015 140 84.66 Operational | Compliance
Surat Bhatar
22. | 1999/2014/2017 | 277 177.8 Operational | Compliance
12022
23 Surat Anjana 122 103.7 Operational | Compliance
| 1995/2007/2019 : P P
Surat Bamroli . )
24. 2008/2019/2022 215 123.8 Operational | Compliance
Surat Bhesan . )
25. 1995/2009/2020 200 112.47 Operational | Compliance
Surat Khajod . :
26. 2011/2022 55 18.43 Operational | Compliance
Surat Asarama . . . )
27. 2011/2022 375 13.79 Operational | Non Compliance | Not valid Consen{ SCN issued
Surat Dindoli . )
28. 2012/2019 167 65.62 Operational | Compliance
Surat Variav-
29. | Kosad 134 134 Operational | Compliance
2012/2017
30. gg;%t Gavier 53 6.21 Operational | Compliance
31. Vadod_ara 52 54 Operational | Non Compliance Parar_neters not |
Tarsali meeting norms.
-During visit
screen chamber
was found not
32. Va(_jodara , 66 69 Operational | Non Compliance in working. . --
Gajarawadi -Flow meter is
not provided at
final outlet of
STP.
-No any
chlorination
33. Vadoda_ra 43 26 Operational | Non Compliance treatment IS . --
Kapurai observed at site.

-Flow meter is
not provided at
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Existing | Capacity | Operational | Compliance Reason for Non
No. | Location STP Being Status Status of STP as Compliance Action Taken
Capacity Utilized |of STP on November-22 b
final outlet of
STP.
34, Va_d_odara 78 55 Operational | Compliance
Rajivnagar
35. Vadqdara 16 8 Operational | Compliance
Sayaji garden
-Chlorination
treatment is not
done at the time
Vadodara . . of visit.
36. Channi 21 21 Operational | Non Compliance “Flow meteris |~
not provided at
inlet and outlet
of STP
Vadodara . .
37. Atladara (old) 43 43 Operational | Compliance
Vadodara . . CCA is expired
38. Atladara (new) 43 43 Operational | Non Compliance on 15-09-2019.
Vadodara . :
39. Kapurai (New) 60 22 Operational | Compliance
Vadodara . :
40. Bhayli Old 05 20 Operational | Compliance
Vadodara . . . Not obtained
41. vermali 02 06 Operational | Site not visited CTE/CCA
Vadodara . .
42. Bhayli 45 42 Operational | Compliance
43. Vadodgra 50 30 Operational | Site not visited
Chhani
All treatment STF
. units including L
Gandhinagar . . . Direction issued
44, Jaspur 2007 76 45 Operational | Non Compliance | aeration syster_n on 12/12/2022
are found not in
operation
-STP was found
Gandhinagar not in operation. Letter issued on
45. | Sargasan 2012- | 10 3 Operational | Non Compliance | -Foul smell was
27/01/2023
13 felt nearby STP
area.
Incoming Notice of
domestic Direction issued
wastewater was | on 18/01/2023
46. Gandhinagar 2 1 Operational | Non Compliance directly

Basan 2011-12

discharge in
nearby Gauchar
land only after
providing

33




Existing | Capacity | Operational | Compliance Reason for Non
No. | Location STP Being Status Status of STP as Compliance Action Taken
Capacity Utilized |of STP on November-22 b
aeration and
without any
proper
treatment.
Rajkot Nr Raiya . .
47, village 2010 51 50 Operational | Compliance
Rajkot . .
48. Raiyadhar 2017 56 42 Operational | Compliance
Rajkot Nr . . : NOD issued on
49, Madhapar 2018 44.5 31 Operational | Non Compliance | No valid CCA 20/07/2022
Rajkot Nr .
50. | Kothariya 15 13 Operational | Non Compliance NOD issued on
. 11/11/2022
Village 2017
Rajkot . .
51. Gavaridad 2018 70 44 Operational | Compliance
Rajkot . . . NOD issued on
52. Madhapar 2019 80 65 Operational | Non Compliance | No valid CCA 20/07/2022
Bhavnagar Nari Overational
53. | road, 30 24 P Site not visited
Kumbharwada
Bhavnagar
54. | Behind Excel 45 45 Operational | Site not visited
industries
Jamnagar . .
55. Navagam Ghed 70 70 Operational | Compliance
56. Gapdhldham ©130.00 22 Operational | Non Compliance CTE./CCA not
Anjar obtained
57. | Patan 25.00 13 Operational | Compliance
58. | Nadiad 51.26 20 Operational | Non Compliance ﬁ‘olz\;r;]:t within SCN lIssued
59. | Siddhpur 5.62 5 Operational | Oxidation Pond
60. Vgllabh 15.00 12 Operational | Non Compliance | -- NOD 15/12/2022
Vidhyanagar
61. | Sanand 2050 |0 Non- Site not visited
Operational
Analysis report of
fecal coliform & NOD issued on
62. | Himmatnagar 17.51 6 Operational | Non Compliance | BOD parameters
i 17.1.2023
are higher than
the GPCB norms.
63. | Petlad 10.37 8 Operational | Non Compliance | CTE not obtained| NOD-24/11/22
Efflent is
discharge into
64. | Dholka 13.60 8 Operational | Non Compliance | natural drain NOD lIssed on
: 3/1/2023
Without
treatment

34




Existing | Capacity | Operational | Compliance Reason for Non
No. | Location STP Being Status Status of STP as Compliance Action Taken
Capacity Utilized |of STP on November-22 b
65. | Savarkundla 13.90 5 Operational | Oxidation Pond
66. | Gadhda 6.50 2 Operational | Oxidation Pond
67. | Kathlal 3.80 2.59 Operational | Oxidation Pond
68. | Mahudha 2.10 1.76 Operational | Oxidation Pond
69. | Bayad 4.00 2.06 Operational | Oxidation Pond
70. | Patadi 2.80 1.33 Operational | Oxidation Pond
71. | Sojitra 2.30 2 Operational | Oxidation Pond
72. | Dwarka 7.50 2.28 Operational | Compliance
73. | Godhra 27.60 4 Operational | Compliance
Operating
74. | Bhuj 23.70 19 Operational | Non Compliance | without valid Applied for CTE
CTE & CCA
75. | Bhachau 10 4 Operational | Non Compliance CTE./ CCA not
obtained
76. | Anand-1 33 9 Operational | Non Compliance | -- NOD 24/11/2022
77. | Anand-2 13.5 2.5 Operational | Non Compliance | -- SCN 29/12/2022
78. | Surendranagar | 32.3 17 Operational | Compliance
79. | Valsad-1 20.2 2 Operational | Site not visited
80. | Morbi-1 28.8 6 Operational | Site not visited
81. | Jasdan 8.80 4 Operational | Under trial run
82. | Tharad 4.80 2.5 Operational | Compliance
Analysis report | Show Cause
shows Notice issued
83. | Dehgam 7.60 4 Operational | Non Compliance parameters. on 02/03/2023
found  higher
than permissible
limit.
84. | Dhangadhra 11.60 3 Operational | Compliance
. . . NOD on
85. | Porbandar-2 19.10 5 Operational | Non Compliance | CCA not obtained 03/10/2022
: Under Trial Not obtained
86. | Bardoli 11.30 0 RUN CTE & CCA
87. | Vyara 6.50 1.50 Operational | Non Compliance | CCA not obtaineg
88. | Chhota Udepur | 5.00 1.5 Operational | Site not visited
89. | Borsad 9.80 3 Operational | Non Compliance | -- NOD 24/11/2022
90. | Idar 7.40 2.5 Operational | Compliance
91. | Visnagar-1 12.00 4 Operational | Site not visited
. . Not obtained
92. | Dahod 13.70 4 Operational | Non Compliance CTE/CCA
. . Not obtained
93. | Zalod 4.60 1.5 Operational | Non Compliance CTE/CCA
94. | Deesa 17 12 Operational | Non Compliance | CCA not obtained Applied for CCA
95. | Mahuva 16.30 3.5 Operational | Site not visited
96. | Prantij 3.70 1.0 Operational | Compliance
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Existing | Capacity | Operational | Compliance Reason for Non
No. | Location STP Being Status Status of STP as Compliance Action Taken
Capacity Utilized |of STP on November-22 b
97. | Khedbrahma 5.8 2.0 Operational | Compliance
: . . Not obtained
98. | Bareja 3.10 - Operational | Non Compliance CTE/CCA
99. | Kheralu 2.90 - Operational | Site not visited
100.| Una 11.70 - Operational | Non Compliance | -- --
101.| Morbi-2 9.30 - Operational | Site not visited
102.| Padra 5.60 - Operational | Site not visited
103.| Amreli 18.20 - Operational | Site not visited
104.| Dhandhukha 7.50 - Operational | Site not visited
105.| Umreth 6.10 - Operational | Compliance
. . NOD issued on

106.| Jetpur 23.50 - Operational | Non Compliance | -- 99/10/2022
107.| Botad 32.00 - Operational | Site not visited
108.| Bantva 2.60 - Operational | Site not visited
109.| Visnagar-2 5.30 - Operational | Site not visited
110, Vijapur 4.10 - Operational | Site not visited
111, Kadi 12.80 - Operational | Site not visited
112 Ode 2.5 - Operational | Non Compliance | -- NOD 30/11/2022

Junagadh

Bilkha Road, Under Trial
113/ 1ear CBSE 8.2 ) Run

School
114 Unjha 11.60 - Operational | Site not visited
115, Anklav 3.60 - Operational | Compliance
116.| Devgadhbariya | 3.80 - Operational | Compliance
117, Santrampur 2.91 - Operational | Compliance
118, Bavla 5.80 - Operational | Site not visited
119, Viramgam 4.50 - Operational | Site not visited
120, Karjan 520 |- Under Trial

Run

121.| Mehmdabad 5.60 - Operational | Non Compliance 'r?\ofrggt within SCN issued
122.| Kheda 5.20 - Operational | Non Compliance 'r?‘oRrrEgt within SCN issued
123.| Chalala 2.80 - Operational | Site not visited
124, Kanjari 3.3 - Operational | Compliance
125.| Kapadwanj 6.20 - Operational | Non Compliance 'r?‘oRrrEgt within SCN issued
126.| Mansa 5.0 - Operational | Site not visited
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Existing | Capacity | Operational | Compliance Reason for Non
No. | Location STP Being Status Status of STP as Compliance Action Taken
Capacity Utilized |of STP on November-22 b
127, Kaalol (P) 4.77 - Operational | Compliance
Under Trial . Not obtained
128.| Thangadh 9.00 - RUN Non Compliance CTE
129, Dhanera 400 |- Under Trial
Run
130 Harij 300 |- Under Trial
Run
131.| Visavadar 3.40 - Operational | Non Compliance
132.| Chorvad 3.70 - Operational | Site not visited
133.| Bagasara 5.90 - Under Trial
Run
134, Rajula 570 |- Under Trial
Run
135, Babra 400 |- Under Trial
Run
136/ Sikka 290 |- onder Tria CTE not obtained
137.| Jambusar 5.90 - Under Trial
Run
138, Amod 310 |- Under Trial
Run
139, Bilimora 830 |- Under Trial
Run
140.| Vadnagar 5.94 1.5 Operational | Site not visited
Total 4861.3 | 3205.8

Total Capacity of existing STPs = 4861.3 MLD

Annexure — 1(B)

Details of under construction STPs in the State

Capacity of | Physical | Status of 1&D or Completion
No. Location the plant in Pr_ogress House sewer Timeline
MLD in % connections

1. Ahmedabad Maleksaban 30 95% Completed 31/03/2023
2. Ahmedabad Saijpur lake 07 25% Completed 31/12/2023
3. Ahmedabad Kotarpur 60 70% Completed 31/03/2023
4, Ahmedabad Dafnala 25 14% Completed 31/10/2023
5. Surat Karanj 71 30% Completed 31/01/2024
6. Surat Variav-Kosad 86 33% Completed 31/01/2024
7. Vadodara Vemali new 13 60% Completed 30/07/2023
8. Vadodara Atladra new 84 05% Completed 28/02/2025
9. Vadodara Tarsali new 100 05% Completed 31/01/2025
10. Rajkot Kothariya, on NH bypass 15 95% Completed 28/02/2023
11. Rajkot Raiyadhar 8.00 65% Completed 30/06/2023
12. Bhavnagar Axcel Industries 50 90% Completed 15/03/2023
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13. Bhavnagar Akwada 19.2 65% Completed 31/03/2023
14, Gandhinagar Sargasan 50 0.00% Completed 31/12/2023
15. Junagadh Kalva 15.50 46% 40% 31/01/2024
16. Junagadh Zanzarda 11.00 42% 40% 31/01/2024
17. Junagadh Sonrakh 29.5 01% 40% 31/01/2024
18. Karamsad 7.00 96% Completed 31/03/2023
19. Shehra 2.80 92% Completed 31/03/2023
20. Khambhat-1 6.80 78% Completed 31/05/2023
21, Khambhat-2 4.50 92% Completed 31/03/2023
22, Savli 2.5 24% Completed 31/07/2023
23. Dabhoi 8.96 86% Completed 31/04/2023
24, Balasinor 6.50 73% Completed 31/03/2023
25, Lunawada 5.60 85% Completed 31/03/2023
26. Boriavi 3.30 80% Completed 31/03/2023
217. Halol 12.35 45% 50% 21/07/2023
28. Dakor 4.90 5% Completed 31/12/2023
29. Chotila-1 2.30 71% Completed 31/03/2023
30. Chotila-2 1.70 73% Completed 31/03/2023
31. Barwala 2.90 61% Completed 31/05/2023
32, Chaklasi 4.90 0% Completed 31/12/2023
33. Radhanpur 6.00 76% Completed 31/05/2023
34, Bhabhar 3.50 93% Completed 31/03/2023
35. Thara 3.60 90% Completed 31/03/2023
36. Vadali 3.80 90% Completed 31/03/2023
37. Talod 3.60 90% Completed 31/03/2023
38. Chanasma 2.50 65% Completed 16/05/2023
39. Modasa 12.0 0% 35% 31/12/2023
40. Gondal 16.50 73% Completed 31/05/2023
41. Halvad 7.1 14% Completed 19/10/2023
42, Dhoraji 12.90 72% Completed 31/03/2023
43. Jamjodhpur 3.60 82% Completed 31/03/2023
44, Wankaner 5.80 48% Completed 29/07/2023
45, Bhachau 55 95% Completed 31/03/2023
46. Bhanvad 3.00 53% Completed 31/06/2023
47, Khambhalia 5.50 56% Completed 31/06/2023
48. Salaya, Jamnagar 6.20 76% Completed 31/03/2023
49, Dhrol 3.60 85% Completed 31/03/2023
50. Kalavad 4.50 90% Completed 31/03/2023
51. Rapar 5.2 89% Completed 31/03/2023
52. Okha 10.10 56% Completed 25/06/2023
53. Bhayavadar 3.10 53% Completed 26/06/2023
54. Beyt (near Okha) 1.00 05% Completed 09/09/2023
55. Ranavav-1 (Adityana) 3.00 0.00% Completed 15/12/2023
56. Ranavav-2 4.50 0.00% Completed 15/12/2023
57. Kutiyana 2.90 0.00% Completed 15/12/2023
58. Porbandar-Chhaya 13.10 0.00% Completed 19/02/2023
59. Mandvi-1 (JT Grounds) 5.30 3% Completed 14/08/2023
60. Mandvi-2 (Salaya) 3.20 1% Completed 14/08/2023
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61. Maliya 2.50 0.00% Completed 11/12/2023
62. Talaja 5.80 95% Completed 31/03/2023
63. Lathi 3.80 0.00% Completed 15/12/2023
64. Damnagar 2.80 0.00% Completed 15/12/2023
65. Keshod 13.30 65% Completed 31/06/2023
66. Palitana 10.81 51% Completed 31/05/2023
67. Manavadar 4.90 90% Completed 31/03/2023
68. Kodinar 5.60 70% Completed 31/05/2023
69. Vallabhipur 2.30 01% Completed 31/03/2023
70. Shihor 8.9 87% Completed 18/05/2023
71. Sutrapada 4.00 68% Completed 31/05/2023
72, Talala 3.80 68% Completed 31/05/2023
73. Gariyadhar 7.1 78% Completed 31/03/2023
74, Jafrabad 5.4 0.00% Completed 24/04/2023
75. Dharampur 4.10 87% Completed 31/03/2023
76. Gandevi 2.60 85% Completed 31/03/2023
77. Rajpipla 55 91% Completed 31/03/2023
78. Umargam 6.48 35% Completed 15/05/2023
79. Mandvi Surat 3.50 97% Completed 28/02/2023
80. Pardi 4.60 0.00% Completed 31/12/2023
81. Ankleshwar 14.00 38% Completed 27/09/2023
82. Songadh 4.5 55% Completed 03/06/2023
83. Tarsadi 7.00 0.00% Completed 30/09/2023
84, Anand-3 6.50 95% Completed 31/03/2023
85. Bharuch 29.32 97% 96% 31/03/2023
86. Kalol 23.50 20% Completed 30/06/2023
87. Palanpur 21.30 5% 95% 30/06/2023
88. Porbandar-1 12.80 95% Completed 31/03/2023
89. Vapi-1 14.00 100% Completed 31/03/2023
90 Vapi-2 29.53 100% Completed 31/12/2023

Total Capacity of

STPs under construction = 1182.1 MLD

Annexure — 1(C)

Details of proposed STPs in the State

. C?r?? g:[FyPOf Status of Project (at [.)PR Likely Date of
No. Location proposed in Stage/ Under Tendering/ Completion
Work to be Awarded)
MLD
1. Ahmedabad Koteshwar 60 Tender to be invited 31/12/2023
2. Vadodara Gajarawadi 130 DPR under scrutiny 31/12/2023
3. Gandhinagar Bhat 25 DTP under approval 31/12/2023
4. Gandhinagar Pethapur 12 DTP under approval 31/12/2023
5, | Jamnager i Rengmat 50 DPR/DTP stage 31/12/2023
6. Veraval- Patan 33.90 Tender Online 31/12/2023
7. Vijalpor - Navsari 47.40 Lol issued 31/03/2023
8. Thasra 2.30 Tender to be invited 31/12/2023
9. Jamraval 2.60 Tender to be invited 31/12/2023
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Capacity of

Status of Project (at DPR

No. Location the STP. Stage/ Under Tendering/ Likely Da_te of
proposed in Work to be Awarded) Completion
MLD
10. Valsad-2 15.00 DPR approved 31/03/2023
11. Mahesana-1 23.18 Tender approved 31/03/2023
12. Mahesana-2 18.46 Tender approved 31/03/2023
13. Mangrol 13.2 Under Administrative Approval 31/12/2023
14, Vanthli 2.2 DPR/DTP stage 31/12/2023
15. Limdi 7.4 DPR/DTP stage 31/12/2023
16. Upleta 8.0 DPR/DTP stage 31/12/2023
17. Kadodara - DPR/DTP stage 31/12/2023
18. | SMC (Kanakpur Kansad) 7.80 DPR/DTP stage 31/12/2023
19. Rajkot Raiya 23 DPR Approved 31/12/2024
20. Rajkot Ghanteshwar 15 DPR Approved 31/12/2024
21. Surat Pal West Zone 32.14 DPR under preparation 01/12/2025
22. Vadodara Undera 21 DPR under preparation 30/06/2024
23. Vadodara Sherkhi 60 DPR under preparation 30/08/2024
24. Vadodara Tarsali 50 DPR under preparation 30/12/2024
25. Patan 25 DPR under preparation 30/10/2025
26. Amreli 8 DPR under preparation 30/06/2024
27. Surendranagar 15 DPR under preparation 31/10/2024

Total Capacity of Proposed STPs = 707.58 MLD.
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Annexure-11

XI11. Latest water quality of polluted river, its tributaries, drains with flow details and ground water quality in the catchment of
polluted river

1. Amlakhadi

(A)

Progress/Status Report of the River/PRS water quality monitoring for the Month January - 2023:

Sr. No. | Month/ Date Location ID Name of Parameter
Location pH DO (mg/l) BOD COD Fecal Total coliform
(mg/1) (mg/l) coliform (MPN/100 ml)
(MPN/ 100ml)
1 June-2021 33440 Low Level 7.35 0.77 6 28 >1600 >1600
Bridge
32618 Pungam 7.53 1.34 6 32 70 280
2 July-2021 33440 Low Level 7.3 BDL 20 53 >1600 >1600
Bridge
32618 Pungam 7.28 0.12 16 90 94 350
3 August-2021 | 33440 Low Level 7.84 BDL 6 29 >1600 >1600
Bridge
32618 Pungam 7.44 1.26 5 28 >1600 >1600
4 September- 32522 Low Level 7.27 BDL 12 57 >1600 >1600
2021 Bridge
32518 Pungam 7.18 0.74 23 126 >1600 >1600
5 October-2021 | 32522 Low Level 7.81 3.42 5 28 >1600 >1600
Bridge
32518 Pungam 7.69 5.2 4.38 29 920 >1600
6 November- 32522 Low Level 7.47 3.56 3.15 35 >1600 >1600
2021 Bridge
32518 Pungam 7.44 3.89 <5 11 540 1600
7 December- 32522 Low Level 7.31 3.77 2.25 20 1600 >1600
2021 Bridge
32518 Pungam 7.81 4.19 2.70 7 1600 >1600
8 January-2022 | 32522 Low Level 7.87 BDL 22 88 >1600 >1600
Bridge
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32518 Pungam 7.97 5.01 2.08 10 920 1600
9 February- 32522 Low Level 7.51 BDL 27 118 920 >1600
2022 Bridge
32518 Pungam 7.67 BDL 24 109 920 >1600
10 March-2022 | 32522 Low Level 8.06 BDL 6 25 >1600 >1600
Bridge
32518 Pungam 7.6 BDL 12 61 >1600 >1600
11 April-2022 32522 Low Level 7.77 BDL 11 53 210 940
Bridge
32518 Pungam 7.62 BDL 11 40 110 220
12 May-2022 32522 Low Level 7.56 BDL 19 85 540 920
Bridge
32518 Pungam 7.65 BDL 17 70 920 >1600
13 June-2022 32522 Low Level 7.04 1.62 06 40 >1600 >1600
Bridge
32518 Pungam 7.51 3.03 06 37 280 540
14 July-2022 32522 Low Level 7.46 BDL 28 121 >1600 >1600
Bridge
32518 Pungam 7.57 BDL 12 54 >1600 >1600
15 August-2022 | 32522 Low Level 7.28 BDL 11 48 350 940
Bridge
32518 Pungam 7.51 BDL 10 48 540 1600
16 September- 32522 Low Level 7.36 1.02 6 30 >1600 >1600
2022 Bridge
32518 Pungam 7.33 5.80 2.08 17 >1600 >1600
17 October-2022 | 32522 Low Level 7.52 BDL 50 211 >1600 >1600
Bridge
32518 Pungam 7.60 BDL 8 34 540 920
18 November- 32522 Low Level 7.54 3.08 <5 32 >1600 >1600
2022 Bridge
32518 Pungam 7.75 BDL 8 32 >1600 >1600
19 December- 32522 Low Level 7.47 BDL 14 62 > 1600 >1600
2022 Bridge
32518 Pungam 7.64 0.66 7 42 540 >1600
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20 January-2023 | 32522 Low Level 7.37 BDL 15 68 > 1600 >1600
Bridge
32518 Pungam 7.55 BDL 19 80 240 920
(B)

Progress /Status Report for Ground water quality monitoring pertaining to PRS River for January - 2023:

Location ID | Name of Location Parameter * HM- NA-Not Analyzed till date
pH BOD COD Cu mg/l T.Cr. H.Cr. | Femg/l Pb Mn Ni Zn
(mg/) (mg/1) mg/I mg/l mg/l mg/l mg/l mg/l
50634 Gujarat Gas Office, 7.32 <5 5 0.023 0.248 BDL 9.204 BDL NA 0.041 0.413
Umervada
50635 Vill. Juna Pungam 7.79 <5 5 0.016 0.200 BDL | 6.131 BDL NA | BDL | 0.102

Vill. Bhadkodra - -

Vill. Kosmadi - .

Piraman Gram -- --
Panchayat

Vill. Sakarporbhatha -- --

*NA-Not analyzed

(C) Drains Details with Flow:

Sr. Location Name of Inletting River/Drain Discharge MLD

No. Max Min
1 GIDC AnkleshwarValiaChokdi Ankleshwar 7.5 3

GIDC STP w/wstream/Ankleshwar GIDC drain*
2 Ankleshwar Station side drain Ankleshwar Station side drain nr Low level bridge 0.5 0.2
3 Piraman village Domestic w/w stream of Piraman village 0.25 0.1
4 Ankleshwar Nagar Palika Ankleshwar Town drain 6.45 2.01
Oxidation pond overflow
5 Ankleshwar Nagar Palika Juna Diva Drain 0.5 0
Juna Diva
6 Ankleshwar Nagar Palika SurtiBhagor drain 0.05 0
SurtiBhagor drain
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STP & CETP results:
STP Results: Not Applicable

CETP Results: There is no industrial wastewater discharge into Amalakhadi.

2. Amravati

(D)

(A)

Progress/Status Report of the River/PRS water quality monitoring for the Month January - 2023:

Sr. No. | Month/ Date | Location Name of Parameter
ID Location pH DO (mg/l) BOD COD Fecal Total coliform
(mg/l) (mg/l) coliform (MPN/100 ml)
(MPN/ 100ml)

1 June-2021 43527 At village Dadhal | 8.01 7.24 1.13 5 33 130
2 July-2021 43527 At village Dadhal | 8.09 7.78 0.98 5 46 170
3 August-2021 43527 At village Dadhal | 7.82 6.81 1.22 6 49 130
4 September-2021 | 83880 At village Dadhal | 7.62 6.47 1.42 10 94 170
5 October-2021 83880 At village Dadhal | 8.26 7.04 1.14 6 13 79
6 November-2021 | 83880 At village Dadhal | 8.14 7.63 1.26 6 94 170
7 December-2021 | 83880 At village Dadhal | 8.03 8.02 1.42 6 70 110
8 January-2022 83880 At village Dadhal | 8.15 6.98 1.74 6 94 170
9 February-2022 | 83880 At village Dadhal | 8.14 7.06 1.70 6 33 140
10 March-2022 83880 At village Dadhal | 7.76 6.96 1.78 7 33 140
11 April-2022 83880 At village Dadhal | 7.59 7.02 1.24 6 27 140
12 May-2022 83880 At village Dadhal | 8.04 7.08 1.27 6 30 110
13 June-2022 83880 At village Dadhal | 7.91 4.83 2.27 25 33 140
14 July-2022 83880 At village Dadhal | 7.75 491 2.08 18 12 170
15 August-2022 83880 At village Dadhal | 8.2 7.06 0.96 6 46 170
16 September-2022 | 83880 At village Dadhal | 7.99 7.26 1.62 6 14 130
17 October-2022 83880 At village Dadhal | 8.27 7.32 1.54 5 47 140
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18 November-2022 | 83880 At village Dadhal | 7.97 7.42 1.56 6 79 130
19 December-2022 | 83880 At village Dadhal | 8.21 3.98 <5 31 70 110
20 January-2023 83880 At village Dadhal | 8.16 7.22 1.58 8 33 140
(B)
Progress /Status Report for Ground water quality monitoring pertaining to PRS River for January - 2023:
Location Name of Parameter
ID Location pH BOD COD | Cu | T.Cr. | HCr. | Femgl | Pb Mn Ni Zn
(mg/l) (mg/) mg/I mg/I mg/I mg/I mg/l mg/l mg/l
50637 Jitali Water 7.28 <5 5 0.039 0.346 BDL 10.61 BDL NA 0.044 0.123
works
*NA-Not analyzed
(C) Drains Details with Flow:
Sr. Location Name of Inletting River/Drain Discharge *(Cusec)
No Max Min
1 Limbet Gram Panchayat- Ta. Jhagadia Domestic w/w drain pipe line outlet in to River Amravati 0.1878 0.1
2 HiraporGramPanchayat- Ta. Valia Domestic w/w drain pipe line outlet in to River Amravati 0.2120 0.1
3 Sangpur Gram Panchayat- Ta. Domestic w/w drain pipe line outlet in to River Amravati 0.2884 0.2
Ankleshwar
4 Pardi Domestic w/w drain pipe line outlet of Pardi in to River Amravati 0.0633 0.03
(Pardi-Piplod Group Gram Panchayat)-
Ta. Ankleshwar
5 Piprod Domestic w/w drain pipe line outlet of Piprod in to River Amravati 0.0656 0.03
(Pardi-Piplod Group Gram Panchayat)-
Ta. Ankleshwar
6 Avadar Gram Panchayat- Ta. Domestic w/w drain pipe line outlet in to River Amravati 0.1440 0.1
Ankleshwar
7. Dadhal Gram Panchayat- Ta. Domestic w/w drain pipe line outlet in to River Amravati 0.3991 0.4
Ankleshwar

(D) STP & CETP results

Not Applicable
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3. Anas

Progress/Status Report of the River/PRS water quality Monitoring (January — 2023):

(A)

Sr. Month/ Date Location Name of Location Parameter
No. ID pH DO BOD COD Fecal Total TDS
(mg/l) | (mg/l) (mg/l) coliform coliform (mg/l)
(MPN/ (MPN/100
100ml) ml)
1 June-2021 River Anas at Limdi 8.17 8.7 0.8 7.0 7.8 70
(Zalod)-Kushalgadh road,
Vill.Chakaliya, Dist.Dahod.

2 July-2021 As above 7.83 7.4 0.5 6.0 6.0 63

3 August-2021 As above 7.78 7.2 0.7 5.0 2.0 39 278
4 September-2021 As above 7.70 8.4 0.7 5.0 <18 34 288
5 October-2021 As above 8.45 8.3 0.7 6.0 <1.8 40 296
6 November-2021 As above 8.33 8.1 0.5 6.0 <1.8 40 240
7 December-2021 As above 8.45 8.5 0.5 7.0 4.0 64 274
8 January-2022 As above 8.41 8.5 0.6 6.0 2.0 33 308
9 February-2022 As above 8.49 8.4 0.6 7.0 2 27 350
10 March-2022 As above 8.29 8.5 0.6 9.0 4 33 446
11 April-2022 As above 8.49 6.6 0.7 9.0 6.8 47 428
12 May-2022 As above 8.48 8.0 0.7 7.0 2.0 33 422
13 June-2022 As above 8.12 7.8 0.8 8.0 2.0 21 466
14 July-2022 As above 8.49 7.0 0.7 8.0 2.0 27 350
15 August-2022 As above 8.26 7.9 0.8 5.0 4.0 12 402
16 September-2022 As above 8.49 7.3 0.6 7.0 4.0 27 208
17 October-2022 As above 8.49 75 0.7 5.0 2.0 27 226
18 November-2022 As above 8.28 7.7 0.7 6.0 4.0 21 206
19 December-2022 As above 8.49 7.6 0.7 5.0 4.0 27 218
20 January-2023 As above 8.49 7.8 0.6 6.0 4.0 21 296
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Note: Does not fall in any Priority as per the MPRs of June-2020 to January -2023.

(B)
STPs Results

Parameter Dahod STP (05/09/2022) Jhalod STP (05/09/2022)
Temp 27 27
pH 8.62 8.93
SS (mg/L) 18 20
TCO (MPN/100 ml) 110 540
FCO (MPN/100 ml) 63 350
BOD (mg/L) 14 14
(©)
Drain details with flow:
Sr.No. Location Name of Inletting Discharge (MLD)
River/Drain Max. Min.
1 Mandavav Bridge, Mandavav - Dhamarada Road, Dahod. River Khan - --
2 Kharasana Bridge, Zalod — Thunthikankachiya Road, Dist. Dahod. (Zalod) | River Machhananala -- --

(D) CETPs Results

Not Applicable. As there is no discharge of industrial effluent in identified stretch of River Anas, there is no existing/ proposed CETP.

(E)
Progress /Status Report for Ground water quality monitoring pertaining to PRS River (January-2023):
Sampling Point BOD COD DO FCO pH TCO TDS
(mg/L) (mg/L) (mg/L) (MPN/100 ml) (MPN/100 ml) (mg/L)
Hand Pump Opp. M/S Star Rediator, Chakaliya Road, 0.7 10 4.5 <2.0 7.76 <2.0 992
Gidc, Dahod, Dist. Dahod
Well At Hindu Dharamashala, Station Road, Dahod 0.8 11 5.6 <2.0 8.48 <2.0 430
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4. Baleshwar Khadi

(A)

Progress/Status Report of the River/PRS water quality Monitoring (January - 2023)

Sr. No. | Month/ Date Location Name of Parameter
ID Location pH DO BOD COD Fecal Total coliform
(mg/l) (mg/l) (mg/l) coliform (MPN/100 ml)
(MPN/
100ml)

1 June-2021 Baleshwar Khadi | 8.41 5.1 2.5 20 540 >1600
2 July-2021 Baleshwar Khadi | 7.68 5.0 2.7 13 1600 >1600
3 August-2021 Baleshwar Khadi | 7.69 5.1 2.3 12 920 >1600
4 September-2021 Baleshwar Khadi | 7.69 5.3 2.2 14 920 >1600
5 October-2021 Baleshwar Khadi | 7.65 5.7 1.6 7 170 540

6 November-2021 Baleshwar Khadi | 7.82 5.2 2.7 8 220 920

7 December-2021 Baleshwar Khadi | 7.85 6.7 1.4 12 210 920

8 January-2022 Baleshwar Khadi | 8.05 4 2.8 15 540 >1600
9 February-2022 Baleshwar Khadi | 8.11 4.4 2.7 16 540 >1600
10 March-2022 Baleshwar Khadi 8.22 6 2.1 14 110 >1600
11 April-2022 Baleshwar Khadi | 7.82 5.7 1.8 14 130 >1600
12 May-2022 Baleshwar Khadi | 7.84 5.2 2.4 12 150 920
13 June-2022 Baleshwar Khadi | 7.74 55 2.5 12 920 >1600
14 July-2022 Baleshwar Khadi | 7.8 5.3 2.5 24 54 >1600
15 August-2022 Baleshwar Khadi 8.42 5.4 23 20 920 >1600
16 September-2022 Baleshwar Khadi | 8.22 6.8 2.2 14 1600 >1600
17 October-2022 Baleshwar Khadi 8.02 6.2 2.3 18 920 >1600
18 November-2022 Baleshwar Khadi | 8.33 5.6 1.6 10 1600 >1600
19 December-2022 Baleshwar Khadi | 8.22 6.0 1.8 12 1600 >1600
20 January-2023 Baleshwar Khadi | 8.05 8.0 2.3 12 920 >1600
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Note: Does not fall in any Priority as per the MPRs of June-2020 to January — 2023.

(B) STP results

No existing STPs into this River stretch
(C) Drain details

Sr.No. Name of Drain/Location Discharged
Max Min
1 Bagumara-Gangadhara 0.3 MLD 0.1 MLD
2 Baleshwar-Samrod 114 MLD 50 MLD
(D) Details of existing CETPs result
* All the industries are CETP members having primary ETP facility.
Phenolic
Date Name of CETP pH BOD cob O&G (mg/l) SS NHSN Compounds
(mg/l) (mg/l) (mg/l) (mg/l) (mg/)
CETP Of Gujarat Eco
12/01/2023 Textile Park 8.12 23 187 5.2 26 14 0.25
Ltd(31233)
Standard 6.5t0 8.5 30 250 - <60 50 1
CETP Of New
12/01/2023 | Palsanaindustrial Co- 8.05 21 199 8.8 46 0.56 0.75
Op. Society
Ltd.(10462)
Standard 6.5t0 8.5 30 250 - <60 50 1
(E) Progress/Status Report of the River/PRS ground water quality Monitoring:
Location:-BorewellAt Lucky Filling Station Palasana
Date ALK |BOD | BOR | CHL | CND | COD | COL |DOX | FCO |[MAG |NH3 | NIT | NTR | pH | PHO |POT | SOD | SS | SUP | TH | TCO | TDS |[TKN | TMP
01/04/2021 | 420 | 0.8 | 0.09 | 92 | 1405 | 11 - - <2 | 438 |084| - | 08 | 85| 013 | 085|257 |12 | 27 | 270 | <2 | 856 | 28 30
04/10/2021 | 320 | 2.1 | 0.058 | 175 | 1256 | 8 - 46 | <2 |4621|028| -- |0.054|835[0131|145|2673| 2 | 8 [ 290 | <2 | 762 | 0558 | 30
01/04/2022 | 320 | 1.4 | 0.092 | 270 | 1266 | 11 - - <2 | 4664|028 | -- |0.046|802)|0046| 1.3 | 237 | 4 | 78 | 300 | <2 | 784 | 056 | 31
02/10/2022 | 280 | 1.4 |0.187 | 265 | 1276 | 8 - - <2 |3891[029| -- | 004 |846 0108 08 |19 8 | 78 | 240 | <2 | 766 | 057 | 29
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Location:-Borewell At Primary Health Center (PHC)

Date ALK [BOD | BOR | CHL | CND | COD | COL |DOX | FCO [FLU |MAG |NH3 | NIT | NTR | pH | PHO |POT | SOD | SS | SUP | T.H | TCO | TDS |TKN
01/04/2021 | 400 | 0.8 | 0.08 | 238 | 2096 | 10 - —~ | <2 022|632 |056| - | 04 |80 | 017 [127| 384 |20 | 31 |390 | <2 |1278 | 112
04/10/2021 | 280 | 2 | 0.093 | 260 | 1886 | 6 —~ | 48 | <2 | 0547053028 | - | 007 8340097218 |40.13 | 2 | 122 | 430 | <2 | 1146 | 0.558
01/04/2022 | 430 | 1.6 | 0.099 | 390 | 2155 | 8 - —~ | <2 |027]8026|028| - | 005 |773|0049 | 22 | 403 | 4 | 113 | 510 | <2 | 1146 | 0.56
02/10/2022 | 400 | 1.5 | 0.145 | 425 | 2040 | 6 - - | <2 |025|5837|029| - |0050|833|0090 |12 | 31 |12 | 122 | 370 | <2 | 1224 | 057
5. Bhadar
(A)
Progress/Status Report of the River/PRS water quality monitoring for the Month January-2023:
Sr. No. | Month/ Date Location Name of Parameter
D Location pH DO (mg/l) BOD COD Fecal Total coliform
(mgll) (mag/l) coliform (MPN/100 ml)
(MPN/
100ml)

1 June-2021 31211 Dublipat 8.26 BDL 18 54.37 150 540

2 July-2021 31211 Dublipat 8.23 BDL 22 72 220 540

3 August-2021 31211 Dublipat 7.87 BDL 6 29.6 210 540

4 September-2021 | 31211 Dublipat 7.45 6 2.6 18.38 170 540

5 October-2021 31211 Dublipat 7.59 6.2 2.3 8 110 350

6 November-2021 | 31211 Dublipat 7.86 59 2.4 10.4 140 350

7 December-2021 | 31211 Dublipat 8.38 BDL 14 55 150 350

8 January-2022 31211 Dublipat 8.02 BDL 9 34 140 350

9 February-2022 | 31211 Dublipat 8.50 BDL 21 62 170 350
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10 March-2022 31211 Dublipat 8.18 BDL 69 202 350 920
11 April-2022 31211 Dublipat 8.26 BDL 39 128 350 920
12 May-2022 31211 Dublipat 7.91 4.1 25.45 147 540 920
13 June-2022 31211 Dublipat 7.67 3.1 7.75 42.14 350 920
14 July-2022 31211 Dublipat 7.98 5.8 2.4 14.15 280 920
15 August-2022 31211 Dublipat 7.61 2.0 13 39.60 220 920
16 September-2022 | 31211 Dublipat 6.79 6.1 2.2 10.67 240 920
17 October-2022 31211 Dublipat 8.10 4.8 4.0 21.20 170 540
18 November-2022 | 31211 Dublipat 8.42 5.5 25 15.05 140 540
19 December-2022 | 31211 Dublipat 8.05 BDL 32 92 110 350
20 January-2023 31211 Dublipat 8.37 BDL 25 77 94 280

(B) Progress /Status Report for Ground water quality monitoring pertaining to PRS River:

Location Sampling date BOD COD TDS pH
Bore well of P. K. Patel 02/01/2023 11 8.38 968 7.39
(C) Drains Details with Flow:

Sr. Location Discharge (MLD)
No. (Latitude and longitude) Max Min
1 Opp. Bhadar Stone Crusher 02 01
2 Sarang Nallah 00 00
3 Behind Gondra area 02 01
4 Behind Kabrastan 1.5 0.5
5 Near railway bridge 00 00
6 Maghedi VVokda 00 00
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(D) STP & CETP results.

Sr. No. Name of STP/CETP Discharge Norms January-2023 Results

1 CETP of Jetpur Dyeing & DO (mg/l) -- DO (mg/l)
Printing Association (PCB ID- pH 6.5t09 pH 7.81
19722) BOD (mg/l) 100 BOD (mg/l) 75

COD (mg/l) 250 COD (mgll) 262
Total coliform (MPN/ - Total coliform (MPN/
100ml) 100ml)

Fecal coliform (MPN/100 | - Fecal coliform
ml) (MPN/100 ml)

2 CETP of Shri Dhareshwar DO (mgl/l) - DO (mg/l) --
GIDC Vistar Assocation (PCB pH 6.5t09 pH 7.63
ID-20111) BOD (mg/l) 30 BOD (mg/l) 92

COD (mgl/l) 100 COD (mgl/l) 275
Total coliform (MPN/ - Total coliform (MPN/
100ml) 100ml)

Fecal coliform (MPN/100 | - Fecal coliform
ml) (MPN/100 ml)

3 STP of Jetpur Dyeing and DO (mgl/l) - DO (mg/l)
Printing Association (PCB ID- pH 6.5t09 pH 8.03
39298). BOD (mg/l) 30 BOD (mg/l) 39

COD (mg/l) -- COD (mg/l) 116
Total coliform (MPN/ - Total coliform (MPN/ --
100ml) 100ml)

Fecal coliform (MPN/100 | <1000 Fecal coliform --
ml) (MPN/100 ml)
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6. Bhogavo

(A)
Progress/Status Report of the River/PRS water quality monitoring for the Month January-2023:
Sr. Month/ Date | Location | Name of Location Parameter
No. ID pH DO BOD COD Fecal Total coliform
(mg/l) (mg/l) (mg/l) coliform (MPN/100 ml)
(MPN/
100ml)
1 June-2021 D/S of Surendranagar | 8.38 15 6 26.04 43 94
City, Near Wadhvan
Bridge

2 July-2021 7.86 25 3.8 18.28 43 120
3 August-2021 8.21 4.0 2.6 13.2 43 140
4 September-2021 | 29538 7.73 3.5 14 14.4 38 110
5 October-2021 29538 7.56 5.8 2.1 10 20 63
6 November-2021 | 29538 7.87 5.6 2.2 11.44 26 70
7 December-2021 | 29538 7.81 5.9 1.75 11.6 23 79
8 January-2022 29538 7.89 4.5 2.4 14.4 46 9
9 February-2022 29538 7.88 6.4 2.2 9.94 49 110
10 March-2022 29538 7.81 6.1 2.4 13.95 33 79
11 April-2022 29538 8.11 4.0 13 17.40 46 NA
12 May-2022 29538 8.13 3.8 1.71 25.2 46 120
13 June-2022 29538 7.83 2.1 4.16 27.2 70 170
14 July-2022 29538 7.83 5.2 2.7 17.40 110 280
15 August-2022 29538 7.57 3.5 06 22 94 220
16 September-2022 | 29538 8.48 6.1 2.3 13.84 79 170
17 October-2022 29538 8.24 55 2.2 11.91 63 170
18 November-2022 | 29538 8.08 5.9 2.3 10.73 49 140
19 December-2022 | 29538 8.04 6.2 2.1 12.40 46 140
20 January-2023 29538 8.02 5.6 4 18 49 130
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Progress /Status Report for Ground water quality monitoring pertaining to PRS River (January-2023):

Total no. of drains = 05

Location of sample collected WATER PROJECT EMP PROGRAM
BORE WELL WATER SAMPLE OF
M/s BHAVANI PLASTIC GIDC
WADHWAN — MONTHLY (29544)

Sample ID 367638

Date of sample collection 02-01-2023

Parameter Unit Result

Arsenic mg/I NA

BOD mg/l 1.2

COD mg/I 7.20

Copper mg/l NA

pH pH units 7.69

TDS mg/I 2764

Iron mg/l NA

Lead mg/l NA

Mercury Ppb NA

Nickel mg/l NA

Zinc mg/l NA

(C) Drains Details with Flow:

Sr. No. Location Discharge (MLD)
Max. Min.
1 Kumbharpara 0.80 0.10
2 Naklangpara 1.00 0.15
3 Near Shradhdha Hotel 0.50 0.10
4 Nr. Bari Darwaja 0.90 0.15
5 Vadhwan Bridge 0.40 0.05

(D) STP & CETP results
Not Applicable
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/. Damanganga

(A)
Progress/Status Report of the River/PRS water quality monitoring for the Month January-2023:
Sr. Month/ Location ID Name of Parameter
No. Date Location pH DO (mg/l) BOD COD Fecal Total coliform
(mg/l) (mg/l) coliform (MPN/100 ml)
(MPN/
100ml)

1 June-2021 GIDC Vapi Weir | 7.88 6.80 0.7 9 12 47
Zari Causeway 7.74 5.10 2.2 22 1600 >1600
Kachigam
Village Namdha | 7.79 5.20 1.9 23 49 150

2 July-2021 GIDC Vapi Weir | 7.93 7.0 0.7 9 11 46
Zari Causeway 7.96 5.30 19 20 920 1600
Kachigam
Village Namdha | 7.97 5.40 1.7 20 45 140

3 August-2021 GIDC Vapi Weir | 7.81 7.10 0.7 8.0 8.1 31.0
Zari Causeway 7.95 6.50 0.8 11.0 79.0 240.0
Kachigam
Village Namdha | 7.92 6.60 0.9 14.0 27.0 94.0

4 September- GIDC Vapi Weir | 7.80 7.20 0.6 7.0 9.3 27.0

2021 Zar Causeway | 77, | g gg 0.7 8.0 38.0 94.0

Kachigam
Village Namdha | 7.77 6.80 0.6 7.0 14.0 49.0

5 October-2021 GIDC Vapi Weir | 7.60 6.80 0.7 8.0 10.0 26.0
Zari Causeway | 7 o5 | g 1 0.9 10.0 39.0 110.0
Kachigam
Village Namdha | 7.53 6.30 0.8 9.0 13.0 47.0

6 November- GIDC Vapi Weir | 7.89 6.70 0.7 8.0 12.0 38.0

2021 Zari Causeway | 793 | 5 g 11 12 540.0 1600.0

Kachigam
Village Namdha | 7.94 6.20 0.9 11.0 31.0 94.0

7 December- GIDC Vapi Weir | 7.99 6.80 0.7 8.0 13.0 39.0
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2021

Zari Causeway

: 7.38 5.70 1.2 13.0 540.0 1600.0
Kachigam
Village Namdha | 7.40 5.90 1.0 12.0 41.0 120.0
8 January-2022 GIDC Vapi Weir | 7.73 6.70 07 8.0 13 40
Zari Causeway | 7 4 | 59 16 21.0 920 1600
Kachigam
Village Namdha | 7.55 5.40 14 20.0 49 150
9 February- GIDC Vapi Weir | 7.95 6.80 0.7 8 12 41
2022 Zari Causeway
achioam 7.73 5.40 1.5 20 920 >1600
Village Namdha | 7.88 5.40 15 21 46 140
10 March-2022 GIDC Vapi Weir | 7.91 6.90 0.7 8.0 13 43
Zari Causeway
achigam 7.93 5.20 17 21.0 1600 >1600
Village Namdha | 7.60 5.30 15 18.0 49 170
11 April-2022 GIDC Vapi Weir | 7.91 6.90 0.7 8.0 13.0 43.0
Zari Causeway | 793 | 59 17 21.0 1600.0 >1600.0
Kachigam
Village Namdha | 7.60 5.30 15 18.0 49.0 170.0
12 May-2022 GIDC Vapi Weir | 8.18 6.90 0.8 10.0 13 43
Zari Causeway | 7 g4 4.70 26 26.0 1600 >1600
Kachigam
Village Namdha | 7.86 | 4.90 2.0 24.0 84 280
13 June-2022 GIDC Vapi Weir | 8.01 6.80 0.8 9.0 14 46
Zari Causeway | 4 g 4.40 2.2 24.0 920 1600
Kachigam
Village Namdha | 7.93 | 4.80 2.0 22.0 94 350
14 July-2022 GIDC Vapi Weir | 7.60 7.10 0.6 7.0 12 41
Zari Causeway | ; o, 5.60 1.4 15.0 79 220
Kachigam
Village Namdha | 7.49 5.70 13 17.0 49 140
15 August-2022 GIDC Vapi Weir | 7.63 7.0 0.6 7.0 11 32
Zari Causeway | ; o 5.60 1.3 14.0 94 350
Kachigam
Village Namdha | 7.59 5.70 12 15.0 39 120
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16 September- GIDC Vapi Weir | 7.74 6.0 0.6 7.0 10 26
2022 Zari Causeway | 74 | gg 1.4 16 94 220
Kachigam
Village Namdha | 7.63 6.8 15 15 40 150
17 October-2022 GIDC Vapi Weir | 7.97 7.2 0.8 8 24 84
Zari Causeway
Kachigam 7.92 6.4 1.5 15 <1.8 350
Village Namdha | 8 6.2 1.8 14 12 1600
18 November- GIDC Vapi Weir | 7.97 6.0 0.9 8 11 210
2022 Zari Causeway
Kachigam 7.72 5.3 1.3 11 6 430
Village Namdha | 7.75 6.1 1.1 10 9 >1600
19 December- GIDC Vapi Weir | 7.51 6.9 0.8 7 6.8 350
2022 Zan Causeway | ; o0 | g 0.9 14 45 >1600
Kachigam
Village Namdha | 7.41 6.0 1.2 12 12 >1600
20 January-2023 GIDC Vapi Weir | 7.99 7.1 0.7 8 17 63
Zar Causeway | ; g 5.6 0.8 15 540 1600
Kachigam
Village Namdha | 7.84 6.3 11 13 47 170
Note:- Does not fall in any priority as per MPRs for the months of June-2020 to January-2023.
(B) STP Results
There is no any Existing STP at present
(C) Drain details with flow
Sr.No. Location/Name of Drain Name of Inletting River/Drain Discharge (MLD)
Max. Min.
1 . . . Kalkada Khadi (Domestic outfall from 20 MLD 18 MLD
Zari Causeway Kachigaon Bridge, Daman (UT) VapiNagarpalika Area)
2 Near GIDC Weir, Vapi Domestic outfall from Village Chanod Area | 0.5 MLD 0.3 MLD
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CETP, Vapi (VGEL Vapi):

(D) CETPs Results

BOD(mg/l) COD(mg/l) NH3(mg/l) pH SS(mgl/l)
Samp.Dt Type Inlet Outlet Inlet Outlet Inlet | OQutlet | Inlet | Outlet Inlet Outlet
31/01/2023 ROU 330 28 1011 177 59.87 32.15 8.20 7.16 146 92
Standards 30 250 50 6.5-8.5 100
(E)
Progress/Status Report of the River/PRS ground water quality monitoring January — 2023
Date Location DO pH | BOD | COD Fecal Total SS Iron Lead | Nickel
(mg/l) (mg/l) | (mg/l) | Coliform coliform (mg/l) | (ma/) (mg/l) | (mgl/l)
(MPN/100 | (MPN/100
ml) ml)
04/01/2023 Borewell at JillaPanchayat
School, KantaFaliya, Village
35 |767| 038 9 <1.8 <1.8 8 0.152 | 0.090 | 0.004
Namdha
Zinc Manganese | Nitrite | Nitrate | Hexavalent Total Percent | NH3 Total TDS | Conductivity
(mgll) (mgll) (mg/l) | (mg/l) | Chromium | Chromium | Sodium | (mg/l) | KejeldahINirtogen | (mg/l) | (micromho/cm)
(mgll) (mgll) (mgll)
0.613 BDL 0.009 0.21 BDL 0.030 18.44 0.28 0.84 486 816
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8. Dhadhar

(A)
Progress/Status Report of the River/PRS water quality Monitoring for the Month January-2023:
Sr. Month/ Location ID Name of Parameter
No. Date Location pH DO BOD COD Fecal Total Faecal
(mg/l) (mg/l) (mg/l) coliform coliform Streptococci
(MPN/ (MPN/100 100 MPN/
100ml) ml) 100 ml
1 June-2021 | 1865 Kothwada 7.67 0.9 16 69 >1600 >1600
Pingalwada 7.71 6.5 4.1 54 17 280
2 July-2021 1865 Kothwada 7.75 0.9 9 44 >1600 >1600 >1600
Pingalwada 7.85 5.1 3.7 13 14 94 10
3 August- 1865 Kothwada 7.73 0.9 6 31 350 >1600 350
2021 Pingalwada 7.8 5.6 2.7 8 130 1600 130
4 September- | 1865 Kothwada 7.87 2.2 7 36 >1600 >1600 240
2021 Pingalwada 8.33 5.9 3.4 13 540 920 70
5 October- | 1865 Kothwada 817 |25 1.9 19 >1600 >1600 170
2021 Pingalwada | 843 | 6.0 2.1 23 920 1600 49
6 November- | 1865 Kothwada 7.61 0 9 54 >1600 >1600 110
2021 Pingalwada 8.03 7.7 1.7 5 920 1600 21
7 December- | 1865 Kothwada 7.85 15 09 10 >1600 >1600 33
2021 Pingalwada 7.77 3.2 1.4 15 540 920 6.8
8 January- 1865 Kothwada 8.01 0.6 10 47 >1600 >1600 27
2022 Pingalwada 8.29 75 1.2 16 350 540 6.8
9 February- | 1865 Kothwada 7.55 0.5 11 49 >1600 >1600 21
2022 Pingalwada 7.93 7.8 0.8 9 240 350 <1.8
10 March- 1865 Kothwada 8.05 1.9 12 51 >1600 >1600 17
2022 Pingalwada 8.01 7.1 0.8 10 270 350 <1.8
11 April-2022 | 1865 Kothwada 8.04 0.8 8 39 >1600 >1600 11
Pingalwada 8.25 7.5 0.9 17 540 920 <1.8
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12 May-2022 | 1865 Kothwada 8.26 0 13 64 >1600 >1600 11
Pingalwada 8.52 6.08 0.9 30 >1600 >1600 <2
13 June-2022 | 1865 Kothwada 8.40 0.0 21 90 >1600 >1600 6.8
Pingalwada 8.64 BDL 21 81 110 220 <18
14 July-2022 1865 Kothwada 7.56 3.2 20 79 540 9.74 <1.8
Pingalwada 7.91 5.0 29 24 110 240 <1.8
15 August- 1865 Kothwada 7.7 1.8 7 48 210 920 <1.8
2022 Pingalwada 7.86 7.20 0.80 24 120 540 <1.8
16 September- | 1865 Kothwada 8.01 35 3 34 920 1600 <18
2022 Pingalwada 8.38 6.9 1.2 19 240 350 <1.8
17 October - 1865 Kothwada 8.02 6.0 0.9 22 >1600 >1600 <18
2022 Pingalwada 8.46 6.7 0.9 18 240 350 <1.8
18 November- | 1865 Kothwada 8.18 59 3.7 20 >1600 >1600 11
2022 Pingalwada 8.28 6.3 0.9 16 >1600 >1600 6.8
19 December- | 1865 Kothwada 8.4 3.5 2.7 17 1600 >1600 6.8
2022 Pingalwada 8.49 6.8 0.8 10 240 300 4
20 January- 1865 Kothwada 8.48 4.3 1.8 16 500 900 4
2023 Pingalwada 8.48 7.3 0.8 9 140 350 <1.8
(B) STPs Results
January-23
pH COD BOD TC FC
Name of STP mg/L mg/L (MPN/100 ml) | (MPN/100 ml)
STP at Tarsali — Capacity : 52 MLD 8.22 124 28 >1600 >1600
STP at Gajarawadi — Capacity : 66 MLD 8.26 75 18 >1600 >1600
STP at Sayaji Garden — Capacity : 16 MLD 8.68 12 <5 49 27
STP at Kapurai — Capacity : 43 MLD 8 61 12 >1600 >1600
STP at Rajivnagar — Capacity : 78 MLD 8.29 14 <5 79 33
STP at Chhani — Capacity : 21 MLD 8.36 69 16 >1600 >1600
Atladara — | (Old STP at Atladra) — Capacity : 43 MLD 8.56 39 9 920 540
Ataladara — Il (New STP at Atladra) — Capacity : 43 MLD 8.38 82 19 >1600 >1600
Kapurai —New — Capacity : 60 MLD 8.32 13 <5 110 70
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(C) Drain details with flow

Sr. No. Location Name of Inletting Drain Flow in MLD
1 Downstream of Pingalwada Vishwamitri 409
2 Upstream of Pingalwada Rangai @1.3
3 Upstream of Pingalwada Natural Kaans @ 0.36

(D) CETPs Details
Not Applicable

(E)
Progress /Status Report for Ground water quality monitoring pertaining to PRS River:
Sample ID and Date Sampling Point pH COD (mg/l) BOD (mgl/l) TDS (mg/l)
366466-12/12/2022 Borewell At Por GIDC Office 8.47 10 0.8 1068
9. Khari
(A)
Progress/Status Report of the River/PRS water quality monitoring for the Month January — 2023:
Sr. Month/ Date Location Name of Parameter
No. ID Location pH DO (mg/l) BOD COD Fecal Total coliform
(mg/l) (mg/l) coliform (MPN/100 ml)
(MPN/
100ml)
1 June-2021 13401 Lali village 7.81 BDL 37 254 >1600 >1600
2 July-2021 13401 Lali village 7.15 BDL 91 388 >1600 >1600
3 August-2021 13401 Lali village Sample results yet not freezed
4 September-2021 | 13401 Lali village 7.39 191 17 69 540 920
5 October-2021 13401 Lali village 8.11 BDL 72 296 >1600 >1600
6 November-2021 | 13401 Lali village 7.19 BDL 26 132 >1600 >1600
7 December-2021 | 13401 Lali village 7.96 BDL 33 131 >1600 >1600
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8 January-2022 13401 Lali village 7.11 BDL 55 183 >1600 >1600
9 February-2022 13401 Lali village 7.30 BDL 56 200 >1600 >1600
10 March-2022 13401 Lali village 7.95 BDL 13 50 920 1600
11 April-2022 13401 Lali village 7.15 BDL 38 133 >1600 >1600
12 May-2022 13401 Lali village 7.78 BDL 28 118 >1600 >1600
13 June-2022 13401 Lali village 7.35 BDL 40 162 >1600 >1600
14 July-2022 13401 Lali village 7.25 BDL 54 178 >1600 >1600
15 August-2022 13401 Lali village 7.36 0.34 24 96 >1600 >1600
16 September-2022 | 13401 Lali village 7.22 BDL 21 46 >1600 >1600
17 October-2022 13401 Lali village 7.23 291 9 34 >1600 >1600
18 November-2022 | 13401 Lali village 7.33 0.62 29 110 >1600 >1600
19 December-2022 | 13401 Lali village 7.21 BDL 52 195 >1600 >1600
20 January-2023 13401 Lali village 7.18 BDL 21 85 >1600 >1600
(B)
Progress /Status Report for Ground water quality monitoring pertaining to PRS River for January-2023:
Location Name of Parameter
ID Location pH BOD CoD Cumgl/l Fe mg/l Pb Cd Ni Zn T.Cr.
(mg/l) (mg/l) mg/l mg/l mg/I mg/I
10836 Borewell of
Lali Gram 7.79 1.41 12 BDL 0.06 BDL BDL BDL BDL BDL
Panchayat
(©€)

Drains Details with Flow: 219813

Sr.No. Location Name of Inletting River/Drain Discharge (MLD)
Max. Min.
1 Vinzol STP STP discharge of AMC at Vinzol in to river 185 165
Khari through Pipeline
2 Kharicut Canal at Railway Bridge Railway Bridge near Vinzol 0.5 0.2
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(D) STP & CETP results:
Vinzol STP(70MLD)(21913) January-23

Location of sample Discharge norms Analysis Results
collection

Final out let of STP pH-6.5 to 8.5 7.26
Dtd. BOD- Less than 20mg/L 10
SS- Less than 30mg/L 8

Total coliform( TC)- < 1000 MPN/100 ml 1600

Fecal coliform(FC)- < 1000 MPN/100 ml 920

Residual Chlorine-0.5mh/L BDL

CETP Results: There is no industrial wastewater discharge into River Khari.

10. Kim
(A)

Progress/Status Report of the River/PRS water quality monitoring for the Month January - 2023:

Sr. Month/ Date Location Name of Parameter

No. ID Location pH DO (mg/l) BOD COD Fecal Total coliform

(mg/l) (mg/l) coliform(MPN/ | (MPN/100 ml)
100ml)

1 June-2021 Sahol Bridge 8.38 6.3 2.3 17 27 84
2 July-2021 Sahol Bridge 7.78 5.2 1.8 15 22 94
3 August-2021 Sahol Bridge 7.5 5.4 2.1 16 17 84
4 September-2021 Sahol Bridge 7.68 5.7 2.6 18 31 70
5 October-2021 Sahol Bridge 7.78 5.8 2 12 24 94
6 November-2021 Sahol Bridge 8.04 5.3 2.3 14 25 84
7 December-2021 Sahol Bridge 75 5.6 2.7 15 17 63
8 January-2022 Sahol Bridge 8.06 6 2.1 15 14 34
9 February-2022 Sahol Bridge 7.86 5.9 2.9 20 17 58
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10 March-2022 Sahol Bridge 8.04 6 2.8 17 21 48
11 April-2022 Sahol Bridge 7.78 6.9 2.4 16 10 31
12 May-2022 Sahol Bridge 7.8 6 2.3 12 10 32
13 June-2022 Sahol Bridge 8.09 6.4 2.5 14 12 33
14 July-2022 Sahol Bridge 7.9 6.5 2.2 10 6 27
15 August-2022 Sahol Bridge 8.63 6.9 1.9 12 10 33
16 September-2022 Sahol Bridge 7.8 6.9 1.8 16 17 38
17 October-2022 Sahol Bridge 7.73 6.6 2 7 14 27
18 November-2022 Sahol Bridge 8.37 6.2 1.9 14 4 26
19 December-2022 Sahol Bridge 7.93 5.4 19 16 4 21
20 January-2023 Sahol Bridge 7.83 5.0 2.6 13 13 48
Does not fall in any priority as per MPRs for the months of January — 2020 to January — 2023.
(B)
Progress /Status Report for Ground water quality monitoring pertaining to PRS River for December - 22:
Location:- BOREWELL AT GARG TEX-O FEB PVT.LTD OLPAD
T
% |AL |[BO| CA |CO|CN |DO|FL|MA| N |[NI|NT|p |PH|PO|SO |S|SU|T.|TC|TD|TK | M |TU
Date |[NA| K | D L D D X |1 U G | H3| T| R|H|O]|T D [SIP|H]O|S]|N P | R
01/04/2 | 31. 164. 141 02 192. 11|00 |05] 7 |01 1110 12 86 | 2.2
021 79 19008 | 33 |17 | 10 | 38| 19 | 13 2 | 28| 7 |82 |04 |86 |258 2| 4 |00)|42|06| 4 |28 4
01/10/2 | 31. 188. 137 05(214.{02 00|00 | 7 |01]|15 | 293 90 | 13 83 | 05 BD
021 9 230|129 | 4 24 | 90 | 39| 9 02 | 8 | 22 | 57 42|04 | 93 | 45 | 2| 3 | 50| <2 |84 |58 | 30 |L
02/04/2 | 31. 244, 141 0.2 | 155. | 0.2 05| 7 |00 28 | 63 28 | 16 BD
022 47 490 15| 49 | 16 | 90 | -- 6 65 | 8 | -- 8 |46 | 43 |39 |734|6| 2 | 0 | <2|60| 8 | 30 |L
01/10/2 | 14. | 304 392. 145 0.2 | 466. | 0.2 04 |7 |00 8|87 |29 87 | 1.1 BD
022 07 | 0 | 15| 8 6 10 | -- 8 9 9 | -- | 8 |55|97 |87 218 |6 | 0 |00|<2|06| 4 |28 |L
Location:- BOREWELL AT PIRAMAL GLASS
B c|c|cj|c|D P S T| T
AL/ O |BOfH|N| O |O|O|FC|FL| M | N |[NI|NT|p|PH| O |SO U|T.|TC| T |TK| M | U
Date | K| D R|L|D|D|L|X]|O|U|AGIH3|] T|R|H|]O | T|D PIH| O|IDS| N|P|R
01/04/ | 32 00| 73 | 38 0.2 | 94. 0. 106 |7 |01 70. 59 23 |22
2021 0 |06 9 7 |67 |10 (<5 | 4 | <2| 8 9 |06/03| 8 |8 ] 4 |24 8 29| 0 | <2 58| 4 |29 2
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01/10/ | 31 0.0 | 53 | 37 99. /02| 0. |00| 7 |01]|43] 80. 24 | 62 22 | 05 B
2021 9 |27[8 | 0 | 71| 9 |<5|43|<2|07| 71 |8 |02]|72|65|30 | 6 |25|2] 7 |0 |<2]92]| 58| 30 |DL
02/04/ | 50 00|97 | 39 0399 |02 0517 100 73. 28 | 63 28 | 1.6 B
2022 0 |14|93 |0 20| 9 | - | - |<2| 6 |71 |8 |-]|8 |46 |43 39| 4 |[6| 2 | 0]|<2]|60| 8 | 30 |DL
01/10/ | 42 0.1] 83 | 39 03] 85. 0.2 051] 7. |00 2|23 |52 23 | 1.1
2022 0 |[14]51| 0 |66 7 | - |- |<2|9]12|9|-]|12 84|97 24|59 |4| 8|0 |<2|8 ] 4 ]|29]| 1
Location:- BOREWELL AT NEELAM FIBER KIM IND AREA PLOT (October-2022)
B|B|C|C]|C D F N P S T|T| T | T]|T
AL/ O | Ol H|N|O|C|O|FC|L|MA|H|NI|NT|p|PH O|SO|S|U|T.|C|D|K|M]|U
Date | K | D| R| L |D|DJAL| X | O | U]| G 3| T|I R/IH|O|T|D|S|PIH|O|S|NJ|P]|R
01/04/ | 39 0.0 | 60 | 30 76. 0.3 0.0 8. 101 56. 58 18 | 1.6
2021 0 |08 9 5 |77 |11 |15 |38 |<2| 4 [949|03| 4 |06]| 4| 3 |19| 3 |8|25|0 |<2|76| 8 | 31138
01/10/ | 31 0.0 | 47 | 33 76. 06|778|02]|00|00]| 7 |]01]|38]7L 21 | 51 20 | 0.5 B
2021 0 |23]|8 | 0 |48 | 10| 15 |44 | <2 | 7 2 8 |24 |50 |91|3 |7 |25|2|9 |0 |<2|36| 58| 30 |DL
02/04/ | 52 0.0 | 67 | 49 92. 0.4 102.]|0.2 7.10.0 76. 19 | 65 19 | 1.6 B
2022 0 |[15/9 |0 |01|10 |18 | -- |<2| 2 | 14 | 8| - |05|63|37 41| 6 |45 |0 |<2|66| 8 |30 |DL
2
01/10/ | 51 0.1 |83 | 39 - 0.4 | 87502 04 |8 |01 2| 23 | 54 38 | 1.1
2022 0 |14 45| 5 |77 ]| 6 - | <210 5 9 | - |8 1202|2460 |49 |0 ]|<2]|6 4 129 | 2
(C) Drains Details with Flow:
Sr.No. Location/ Name of Inletting Discharge
Name of Drain | River/Drain Max Min
1 Kim to Sahol Village Kim drain 10 MLD 2 MLD

No Industrial waste water discharge into this River stretch — Existing CETPs details — NA

No Sewage treatment in this River stretch — Existing STP details — NA

(D) STP Results:

(E) CETP Details
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11. Kolak
(A)
Progress/Status Report of the River/PRS water quality monitoring for the Month January-2023:
Sr. Month/ Location ID Name of Parameter
No. Date Location pH DO BOD COD Fecal Total coliform
(mg/l) (mg/l) (mg/l) coliform (MPN/100 ml)
(MPN/
100ml)

1 June-2021 River Kolak at 7.91 6.90 0.80 10 20 58
N.H. No.8, Morai
River Kolak at 7.86 5.70 1.50 17 920 1600
Pataliya Bridge

2 July-2021 River Kolak at 7.58 6.70 0.60 9.0 20 49
N.H. No.8, Morai
River Kolak at 8.02 6.50 1.10 12 350 920
Pataliya Bridge

3 August-2021 River Kolak at 7.96 7.10 0.7 8.0 13 34
N.H. No.8, Morai
River Kolak at 7.92 6.50 0.8 9.0 130 350
Pataliya Bridge

4 September- River Kolak at 7.87 7.20 0.6 7.0 11 33

2021 N.H. No.8, Morai

River Kolak at 7.97 6.70 0.7 8.0 34 94
Pataliya Bridge

5 October-2021 River Kolak at 7.95 7.20 0.6 7.0 10 32
N.H. No.8, Morai
River Kolak at 7.94 6.40 0.9 10.0 33 84
Pataliya Bridge

6 November- River Kolak at 8.01 6.90 0.7 8.0 11 38

2021 N.H. No.8, Morai
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River Kolak at 7.99 6.20 1.0 11.0 430 920
Pataliya Bridge
7 December- River Kolak at 7.86 6.80 0.6 8.0 12 39
2021 N.H. No.8, Morai
River Kolak at 8.01 6.10 1.1 12.0 350 920
Pataliya Bridge
8 January - River Kolak at 7.96 6.70 0.7 8.0 13 43
2022 N.H. No.8, Morai
River Kolak at 7.82 6.00 1.2 13.0 430 920
Pataliya Bridge
9 February- River Kolak at 7.87 6.80 0.7 9 12 40
2022 N.H. No.8, Morai
River Kolak at 7.84 5.70 1.3 14 540 1600
Pataliya Bridge
10 March-2022 River Kolak at 7.92 6.90 0.6 8 11 38
N.H. No.8, Morai
River Kolak at 7.88 5.80 1.2 13 920 1600
Pataliya Bridge
11 April-2022 River Kolak at 7.98 6.80 0.7 10.0 12 39
N.H. No.8, Morai
River Kolak at 7.94 5.70 1.3 14.0 920 1600
Pataliya Bridge
12 May-2022 River Kolak at 8.19 6.70 0.8 12 13 38
N.H. No.8, Morai
River Kolak at 8.20 5.50 1.4 16 920 1600
Pataliya Bridge
13 June-2022 River Kolak at 7.98 6.60 0.9 11 14 39
N.H. No.8, Morai
River Kolak at 7.39 5.50 1.3 15 920 1600
Pataliya Bridge
14 July-2022 River Kolak at 7.93 7.0 0.6 7.0 13 33

N.H. No.8, Morai
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River Kolak at 7.97 5.50 1.4 11.0 94 280
Pataliya Bridge
15 August-2022 River Kolak at 8.01 6.8 0.6 7.0 14 38
N.H. No.8, Morai
River Kolak at 7.7 6.2 1.1 12.0 84 280
Pataliya Bridge
16 September- River Kolak at 7.79 6.5 0.7 7.0 9.2 33
2022 N.H. No.8, Morai
River Kolak at 7.78 55 0.7 10.0 63 240
Pataliya Bridge
17 October-2022 River Kolak at 7.87 6.9 0.9 8 14 40
N.H. No.8, Morai
River Kolak at 7.83 6.4 0.8 11 63 280
Pataliya Bridge
18 November- River Kolak at 7.97 6.8 0.8 8 17 84
2022 N.H. No.8, Morai
River Kolak at 8.01 6.6 0.9 12 63 540
Pataliya Bridge
19 December- River Kolak at 8.03 6.9 0.9 7 20 110
2022 N.H. No.8, Morai
River Kolak at 7.7 6.7 0.8 10 13 350
Pataliya Bridge
20 January-2023 River Kolak at 8.13 7.3 0.8 8 12 40
N.H. No.8, Morai
River Kolak at 8.16 6.2 0.9 11 920 1720
Pataliya Bridge

Note: - Does not fall in any priority as per MPRs of June-2020 to January-2023.

(B) STPs Results
There is no Existing STP at present
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(C) Drain details with flow

Sr.No. | Location/Name of Drain Name of Inletting Discharge (MLD)
River/Drain Max. Min.
1 Morai, Vapi Bill Khadi 26 MLD | 10 MLD
(D) CETPs Results
Not Applicable
(E)
Progress/Status Report of the River/PRS ground water quality Monitoring (January — 2023):
Date Location DO pH BOD COD Fecal Coliform | Total coliform | SS Iron Lead | Nickel
(mg/l) (mg/l) | (mg/l) | (MPN/100 ml) | (MPN/100 ml) | (mg/l) | (mg/l) | (mg/l) | (mg/l)
Borewell at
04/01/2023 KoteshwarMahadev 3.3 7.68 0.7 10 <18 <1.8 8 0.531| 0.021| BDL
Temple, Vatar
Zinc Manganese | Nitrite | Nitrate | Hexavalent | Total Percent | Ammonical | Total TDS Conductivity
(mg/l) | (mg/l) (mg/l) | (mg/l) Chromium Chromium | Sodium | Nitrogen KejeldahINirtogen (mg/l) | (micro.s/cm)
(mg/l) (mg/l) (mg/l) (mg/l)
0.701 BDL 0.016 0.35 BDL BDL 19.32 0.28 0.84 540 828
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12,

Mahi

(A)

Progress/Status Report of the River/PRS water quality monitoring for the Month January-2023:

Sr. Month/ Date | Location | Name of Location Parameter
No. ID pH DO BOD COD Fecal Total coliform
(mg/l) (mg/l) (mg/l) coliform (MPN/100 ml)
(MPN/
100ml)
1 June-2021 River Mahi at Sevalia | 7.45 8.2 0.7 6 11 70
2 July-2021 As above 7.67 8.5 0.6 5 2 48
3 August-2021 As above 8.06 8.4 0.6 5.0 2 39
4 September-2021 As above 7.96 7.9 0.6 5.0 2 48
5 October-2021 As above 8.48 7.7 0.7 5.0 2 40
6 November-2021 As above 8.3 8.5 0.5 5.0 2 40
7 December-2021 As above 7.95 8.5 0.5 6.0 6.8 63
8 January — 2022 As above 8.5 8.5 0.5 6.0 4 47
9 February-2022 As above 8.05 8.2 0.7 6.0 4 49
10 March-2022 As above 8.1 3.8 0.8 7 4 33
11 April-2022 As above 8.58 8.3 0.8 8 4 49
12 May-2022 As above 8.31 8.8 0.8 6 4 63
13 June-2022 As above 8.51 8.5 0.8 8 <1.8 11
14 July-2022 As above 8.46 8.4 0.7 6 6.8 33
15 August-2022 As above 8.26 7.8 0.7 5 2 33
16 September-2022 As above 8.49 8.0 0.8 6 4 49
17 October-2022 As above 8.49 8.0 0.7 6 6.8 33
18 November-2022 As above 8.49 7.9 0.8 6 6.8 43
19 December-2022 River Mahi at Sevalia | 8.41 8 0.8 5 4 21
20 January-2023 River Mahi at Sevalia | 8.46 8.2 0.6 5 7 33

Note: - Does not fall in any priority as per MPRs for the month of July — 2020 to January — 2023.
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13. Meshwo

(A)
Progress/Status Report of the River/PRS water quality monitoring for the Month January-2023:
Sr. Month/ Date | Location ID Name of Parameter
No. Location pH DO (mg/l) BOD COD Fecal Total coliform
(mg/1) (mg/l) coliform (MPN/100 ml)
(MPN/ 100ml)
1 June-2021 River Meshwo 7.60 7.12 0.93 8 4 21
D/s at Shamlaji
2 July-2021 7.36 5.98 0.88 9 <18 <138
3 August-2021 7.47 5.91 0.73 14 <18 11
4 September-2021 7.31 4.89 1.46 11 <18 46
5 October-2021 7.61 6.02 0.80 12 <138 12
6 November-2021 7.68 6.92 0.71 13 4 21
7 December-2021 7.20 6.75 0.79 12 <18 14
8 January — 2022 7.69 5.74 0.57 15 <138 21
9 Feb-2022 7.76 6.79 0.71 10 <138 12
10 March-2022 7.61 7.55 0.78 11 <18 14
11 April-2022 8.20 5.77 0.81 18 <138 12
12 May-2022 7.84 5.98 0.73 18 <138 12
13 June-2022 7.85 5.26 0.65 20 4 17
14 July-2022 7.20 6.51 0.85 17 <138 11
15 August-2022 7.94 6.30 0.67 10 <18 4
16 Septembe-2022 8.35 6.75 1.13 11 <18 12
17 October-2022 7.55 6.14 1.43 12 <138 14
18 November-2022 7.75 7.14 0.78 8 <2 <2
19 December-2022 6.83 7.74 1.77 10 <138 14
20 January-2023 7.38 7.34 1.00 11 <138 6
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(E) Progress/Status Report of the ground water quality Monitoring:

(B) STP Results
Not Applicable

(C) Drain Details
Not Applicable

(D) CETP Results
Not Applicable

Date Location pH BOD (mg/l) COD (mg/1) TDS (mg/l)
03/01/2023 Borewell from Shamlaji 7.31 1.24 8 456
Dharamshala
14.  Mindhola
| A
Progress/Status Report of the River/PRS water quality monitoring for the Month January - 2023:
Sr. Month/ Date Location Name of Parameter
No. 1D Location pH | DO(mg/l)| BOD COD Fecal Total coliform
(mg/l) (mg/l) coliform (MPN/100 ml)
(MPN/
100ml)
1 June-2021 River Mindhola | 8.38 6.3 2.3 17 27 84
2 July-2021 As above 7.74 5.1 2.7 22 350 >1600
3 August-2021 As above 7.50 6.0 1.8 20 540 >1600
4 September-2021 As above 7.58 6.0 1.7 14 920 >1600
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5 October- 2021 River Mindhola | 8.04 6 1.6 10 350 >1600
6 November-2021 River Mindhola | 7.88 5.4 2.6 11 920 >1600
7 December-2021 As above 7.94 5 2.9 30 220 >1600
8 January — 2022 River Mindhola | 7.62 3.2 7 35 540 >1600
9 February-2022 River Mindhola | 7.95 5.2 2.9 26 >1600 >1600
10 March-2022 River Mindhola | 8.07 4.7 2.2 14 240 >1600
11 April-2022 As above 7.63 5.6 2.9 24 70 430
12 May-2022 As above 7.66 5.8 2.9 18 220 540
13 June-2022 As above 7.53 5.8 3 20 280 350
14 July-2022 As above 8 5.9 2.6 12 17 280
15 August-2022 As above 8.7 6.2 23 10 79 430
16 September-2022 As above 7.94 51 2.8 18 94 220
17 October-2022 River Mindhola | 8.26 5 2.8 18 110 350
18 November-2022 River Mindhola | g o7 51 27 18 110 540
19 December-2022 River Mindhola | 7 g7 51 28 22 110 920
20 January-2023 River Mindhola | 772 5.0 29 26 1600 >1600
(B)
Progress /Status Report for Ground water quality monitoring pertaining to PRS River:
Location: - BOREWELL AT SACHIN GIDC (SIEL)
oae | 74 |4 0 |4 1 | W | oo o p|fh|MAl AN INT B IR S0 ey | TITe] LT T
D L D D L X S A T P P
SRR RN BEHDHRRFEEE
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Location: - BOREWELL AT NR COMMON HAZ WASTE DSPO.SITE(GEPIL)
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Location : - OPEN WELL AT GABHENI OPP: PANCHYAT OFFICE
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022

(C) Drains Details with Flow:
Sr.No. | Location Name of Inletting River/Drain Discharged
Max Min
1 Sachin Notified area | Kapletha village drain meeting River Mindhola 1.6 MLD 0.5MLD
Note: Entire Baleshwar Khadi is meeting to River Mindhola at village Samrod as major drain. Polluted River action plan of Baleshwar Khadi is
prepared and submitted separately.

(D) STP & CETP results:
No Sewage treatment in this River stretch — Existing STP details — NA
No Industrial waste water discharge into this River stretch — Existing CETPs details — NA
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15.

Narmada

(A)

Progress/Status Report of the River/PRS water quality monitoring for the Month January - 2023:

Sr. Month/ Location ID | Name of Location Parameter
No. Date pH DO (mg/l) BOD COD | Fecal Total coliform
(mg/l) (mg/l) | coliform (MPN/100 ml)
(MPN/ 100ml)

1 June-2021 NTPC Zanor 7.91 8.13 1.06 5 21 46
Zadeshwar 7.95 8.28 1.11 6 94 220

Garudeshwar 8.02 8.32 0.72 6 13 47

2 July-2021 NTPC Zanor 8.24 7.68 1.22 10 22 70
Zadeshwar 8.07 7.57 1.28 10 46 110

Garudeshwar 7.97 7.43 0.7 5 17 70

3 August-2021 NTPC Zanor 7.87 7.28 1.02 11 23 94
Zadeshwar 7.95 7.04 1.09 11 79 280

Garudeshwar 8.28 8.13 0.68 5 21 70

4 September- NTPC Zanor 8.19 6.89 1.18 12 22 70
2021 Zadeshwar 8.21 6.62 1.26 12 46 110

Garudeshwar 751 6.41 1.28 5 26 70
5 October- NTPC Zanor 7.88 6.72 1.21 10 46 110
2021 Zadeshwar 7.74 6.58 1.34 10 49 140

Garudeshwar 8.26 7.43 0.8 05 17 49

6 November- NTPC Zanor 8.18 8.05 0.81 10 22 70
2021 Zadeshwar 8.21 7.40 0.89 10 46 110

Garudeshwar 8.25 8.16 0.7 05 24 70

7 December- NTPC Zanor 8.21 8.02 0.8 9 34 79
2021 Zadeshwar 8.24 7.91 0.82 10 47 110

Garudeshwar 8.02 8.11 0.72 5 21 27

8 January - NTPC Zanor 8.31 8.05 0.82 11 33 94
2022 Zadeshwar 8.32 7.63 0.84 14 49 140

Garudeshwar 8.31 8.15 0.75 5 26 70
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9 February- NTPC Zanor 8.46 8.29 0.85 9 49 110
2022 Zadeshwar 8.29 7.04 1.05 10 79 170

Garudeshwar 8.18 8.58 0.77 5 17 46
10 March-2022 NTPC Zanor 8.31 7.73 0.88 10 33 110
Zadeshwar 8.12 7.64 0.95 10 49 170

Garudeshwar 8.2 8.15 0.8 5 17 33

11 April-2022 NTPC Zanor 8.34 7.08 0.91 12 22 70
Zadeshwar 8.29 6.88 0.94 14 110 260

Garudeshwar 8.45 8.51 0.84 5 23 49

12 May-2022 NTPC Zanor 8.34 7.30 0.9 12 22 49
Zadeshwar 8.39 6.7 0.92 12 94 170

Garudeshwar 8.57 8.46 0.84 5 13 47

13 June-2022 NTPC Zanor 7.96 6.98 0.87 8 26 46
Zadeshwar 7.71 6.89 0.92 9 94 220

Garudeshwar 8.14 8.15 0.86 5 22 47

14 July-2022 NTPC Zanor 8.38 7.1 0.84 11 21 46
Zadeshwar 8.39 6.73 0.87 13 94 170

Garudeshwar 8.11 7.64 0.84 5 21 70

15 August-2022 NTPC Zanor 7.48 7.06 0.82 5 21 46
Zadeshwar 7.79 6.86 0.83 5 94 170

Garudeshwar 7.98 7.47 0.85 5 17 70

16 September- NTPC Zanor 7.81 7.22 0.88 8 22 70
2022 Zadeshwar 7.97 6.92 0.91 9 46 110

Garudeshwar 7.88 7.42 0.80 5 26 70

17 October- NTPC Zanor 8.2 7.48 0.84 6 17 70
2022 Zadeshwar 8.26 7.24 0.86 6 46 130

Garudeshwar 8.17 7.48 0.84 5 33 79

18 November- NTPC Zanor 8.28 7.42 0.83 7 22 70
2022 Zadeshwar 8.30 7.25 0.85 8 49 130

Garudeshwar 8.33 7.40 0.85 5 21 40

19 December - NTPC Zanor 8.15 7.72 0.82 6 34 79
2022 Zadeshwar 8.23 7.68 0.84 6 47 110
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Garudeshwar 8.23 7.60 0.80 5 12 27
20 January-2023 NTPC Zanor 8.04 7.85 0.84 5 21 70
Zadeshwar 8.06 7.40 0.87 6 94 240
Garudeshwar 8.27 7.65 0.85 5 17 33
Note: Does not fall in any Priority as per the MPRs of June-2020 to January -2023.
16. Sabarmati
(A)
Progress/Status Report of the River/PRS water quality monitoring for the Month January — 2023:
Sr. Month/ Location ID Name of Parameter
No. Date Location pH DO (mg/l) BOD COD Fecal Total coliform
(mall) (mgll) coliform (MPN/100 ml)
(MPN/
100ml)
1 June-2021 Kheroj Sample was not collected as river is dry
Mahudi Sample was not collected as river is dry
Chiloda Sample was not collected as river is dry
Hansol Bridge | 7.63 7.13 0.88 15 17 70
Railway Bridge | 7.83 6.42 1.43 30 79 210
V/ N Bridge 7.50 BDL 14 74 540 920
Miroli 8.00 BDL 39 145 >1600 >1600
Vautha 7.70 3.89 32 148 920 1600
2 July-2021 Kheroj Sample was not collected as river is dry
Mahudi Sample was not collected as river is dry
Chiloda Sample was not collected as river is dry
Hansol Bridge | 8.08 6.29 0.59 15 06 63
Railway Bridge | 7.96 6.51 15 27 63 350
V' N Bridge 7.96 0.1 71 244 >1600 >1600
Miroli 7.28 4.08 31 117 >1600 >1600
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Vautha 7.48 0.09 28 103 >1600 >1600
August-2021 Kheroj 8.10 6.80 0.60 11 04 63

Mahudi Sample was not collected as river is dry

Chiloda Sample was not collected as river is dry

Hansol Bridge 7.72 4.98 1.47 14 09 70

Railway Bridge 7.40 6.40 1.42 18 47 240

V' N Bridge 8.19 Nil 60 518 >1600 >1600

Miroli Result yet not freeze

Vautha 8.05 Nil 42 98 540 920
September- Kheroj 8.20 5.70 1.68 12 14 94
2021 Mahudi Sample was not collected due to river found stagnant

Chiloda Sample was not collected as river is dry

Hansol Bridge | 7.75 5.57 1.40 15 12 110

Railway Bridge | 7.70 4.61 1.57 25 70 350

V N Bridge 8.55 BDL 146 384 >1600 >1600

Miroli 7.38 BDL 47 199 >1600 >1600

Vautha 7.52 BDL 31 122 >1600 >1600
October-2021 Kheroj 8.14 6.53 0.74 12 21 46

Mahudi Sample was not collected during October month due to river found stagnant.

Chiloda Sample was not collected during October month due to river found dry.

Hansol Bridge | Sample was not collected during October month due to river found dry.

Railway Bridge | 7.65 6.03 14 84 350 540

V N Bridge 7.26 BDL 143 611 >1600 >1600

Miroli 7.81 BDL 31 112 >1600 >1600

Vautha 8.81 BDL 41 156 540 920
November- Kheroj 7.50 7.69 0.73 15 4 46
2021 Mahudi Sample was not collected during October month due to river found stagnant.

Chiloda Sample was not collected during October month due to river found dry.

Hansol Bridge | 8.25 7.66 0.72 09 12 63

Railway Bridge | 7.27 3.06 12 69 540 920

V N Bridge 8.36 BDL 147 537 >1600 >1600

Miroli 7.18 BDL 29 105 >1600 >1600

Vautha 7.79 BDL 27 101 >1600 >1600
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7 December - Kheroj 7.77 | 7.56 | 0.82 | 12 | 12 | 47
2021 Mahudi Sample was not collected during October month due to river found stagnant.
Chiloda Sample was not collected during October month due to river found dry.
Hansol Bridge | 7.58 5.55 0.89 14 12 70
Railway Bridge | 7.52 5.82 0.79 17 170 350
V/ N Bridge 7.38 BDL 60 273 >1600 >1600
Miroli 7.20 BDL 33 109 >1600 >1600
Vautha 7.57 BDL 33 139 >1600 >1600
8 January - Kheroj 8.20 7.69 0.68 14 4 47
2022 Mahudi Sample was not collected due to river found stagnant.
Chiloda Sample was not collected due to river found dry.
Hansol Bridge | 8.20 7.76 0.73 13 06 47
Railway Bridge | 7.94 6.53 1.53 15 70 280
V' N Bridge 7.26 BDL - - >1600 >1600
Miroli 7.84 BDL 51 205 >1600 >1600
Vautha 7.5 BDL 32 87 >1600 >1600
9 February- Kheroj 7.77 6.61 0.75 17 12 47
2022 Mahudi Sample was not collected due to river found stagnant.
Chiloda Sample was not collected due to river found dry.
Hansol Bridge | 7.75 8.25 0.72 11 12 94
Railway Bridge | 7.00 4.34 1.69 36 120 350
V' N Bridge 7.19 BDL 86 264 >1600 >1600
Miroli 7.35 BDL 66 288 >1600 >1600
Vautha 7.64 BDL 35 137 >1600 >1600
10 March-2022 Kheroj 7.77 7.33 0.87 11 <1.8 33
Mahudi Sample was not collected due to river found stagnant.
Chiloda Sample was not collected due to river found dry.
Hansol Bridge | 7.71 6.67 0.98 18 21 94
Railway Bridge | 7.54 6.09 0.82 18 33 240
V N Bridge 7.71 BDL 96 506 >1600 >1600
Miroli 7.76 0.34 37 127 >1600 >1600
Vautha 7.6 1.63 25 104 >1600 >1600
11 April-2022 Kheroj Sample was not collected due to river found dry
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Mahudi

Sample was not collected due to river found stagnant.

Chiloda

Sample was not collected due to river found dry.

Hansol Bridge

Sample was not collected due to river found stagnant

Railway Bridge | 8.15 5.17 1.19 23 47 280

V N Bridge 7.50 BDL 56 302

Miroli 7.39 1.19 26 95 >1600 >1600

Vautha 7.68 BDL 77 256 >1600 >1600
12 May-2022 Kheroj Sample was not collected due to river found dry

Mahudi Sample was not collected due to river found stagnant.

Chiloda Sample was not collected due to river found dry.

Hansol Bridge | Sample was not collected due to river found stagnant

Railway Bridge | 7.70 3.94 2.04 49 39 140

V N Bridge 7.14 0.33 46 196 >1600 >1600

Miroli 7.96 BDL 24 84 >1600 >1600

Vautha 8.00 BDL 41 164 >1600 >1600
13 June-2022 Kheroj Sample is not collected as no flow observed

Mahudi Sample was not collected due to river found stagnant.

Chiloda Sample was not collected due to river found dry.

Hansol Bridge | Sample was not collected due to river found stagnant

Railway Bridge | 8.36 2.45 28 155 120 430

V' N Bridge 7.33 BDL 92 329 >1600 >1600

Miroli 7.29 BDL 29 124 >1600 >1600

Vautha 7.71 BDL 39 202 >1600 >1600
14 July-2022 Kheroj 7.43 5.45 1.32 34 7.8 23

Mahudi Sample was not collected due to river found stagnant.

Chiloda Sample was not collected due to river found dry.

Hansol Bridge | Sample was not collected due to river found stagnant

Railway Bridge | 7.71 1.75 9 54 220 920

V N Bridge 6.56 BDL 22 86 >1600 >1600

Miroli 7.20 BDL 24 84 >1600 >1600

Vautha 8.17 BDL 23 83 >1600 >1600
15 August-2022 Kheroj 7.84 5.34 0.78 11 <1.8 21

Mahudi 7.29 5.45 1.49 08 <2 <2
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Chiloda 8.25 5.99 0.87 16 70 350
Hansol Bridge | 7.62 5.56 1.04 10 4 47
Railway Bridge | 7.33 4.52 1.92 21 170 540
V N Bridge 7.0 BDL 22 86 >1600 >1600
Miroli 7.54 5.24 7 34 >1600 >1600
Vautha 7.31 BDL 20 48 >1600 >1600
16 September- Kheroj 8.33 6.9 1.58 12 33 170
2022 Mahudi 7.62 6.68 1.55 14 170 350
Chiloda 7.8 6.47 0.91 18 12 70
Hansol Bridge | 7.18 6.29 1.03 16 12 60
Railway Bridge | 7.35 5.08 2.28 15 12 70
V N Bridge 7.45 5.48 1.12 38 170 540
Miroli 7.45 4.67 6 25 920 1600
Vautha 7.7 5.24 12 30 >1600 >1600
17 October-2022 Kheroj 7.65 6.45 1.13 17 <1.8 33
Mahudi 7.92 4.94 2.23 11 04 33
Chiloda 7.64 6.53 2.3 11 12 70
Hansol Bridge | 7.36 5.66 1.17 14 06 47
Railway Bridge | 7.74 5.97 1.24 15 12 110
V N Bridge 7.22 2.21 14 58 >1600 >1600
Miroli 7.31 4.60 8 31 >1600 >1600
Vautha 7.30 3.48 12 36 >1600 >1600
18 November- Kheroj 7.71 6.75 1.42 9 04 33
2022 Mahudi 8.01 6.06 1.01 9 04 70
Chiloda Sample was not collected due to river found Dry
Hansol Bridge | 7.80 6.05 1.54 09 12 70
Railway Bridge | 7.45 5.17 2.22 24 70 350
V N Bridge 7.49 BDL 43 201 >1600 >1600
Miroli 7.73 6.54 2.72 27 >1600 >1600
Vautha 7.78 341 5.98 33 >1600 >1600
19 December- Kheroj 7.06 7.66 1.84 11 06 33
2022 Mahudi 7.89 7.00 1.72 12 06 33
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Chiloda

Sample was not collected due to river found Dry

Hansol Bridge | 7.15 7.23 1.43 12 04 33
Railway Bridge | 7.18 3.71 4.91 18 47 350
V N Bridge 7.24 0.29 32 87 >1600 >1600
Miroli 7.40 0.95 27 89 >1600 >1600
Vautha 7.71 1.52 23 76 >1600 >1600
20 January-2023 Kheroj 7.89 6.91 1.39 09 06 47
Mahudi 7.81 6.11 1.08 09 06 63
Chiloda Sample was not collected due to river found Dry
Hansol Bridge | 7.70 7.35 1.47 10 06 63
Railway Bridge | 7.42 4,72 2.47 24 110 350
V N Bridge 8.01 0.35 25 103 >1600 >1600
Miroli 7.30 BDL 20 85 >1600 >1600
Vautha 7.5 0.51 21 55 >1600 >1600
(B)
Progress /Status Report for Ground water quality monitoring pertaining to PRS River for January - 2023:
Sr No Bore wells pH BOD(mg/l) COD(mg/l) TDS(mg/l)
1. Gandhi Ashram, Ahmedabad 7.98 1.16 11 972
2. Jain Temple, Ahmedabad (Half yearly 7.55 1.15 09 640
3. P T College, Ahmedabad 7.70 1.22 10 342
4, Pirana Pumping Station, Ahmedabad (Half Yearly) 8.02 1.52 16 2164
5. GyaspurNr.MSW Site, Ahmedabad Bore well closed
6. Ajmeri Farm, Ahmedabad Bore well temperory closed
7. Excel Industries, Ahmedabad 8.03 1.77 13 1750
8. UPL Djl, Ahmedabad 7.98 151 11 3154
9. Miroli Pumping Station, Ahmedabad(10837) 7.64 1.69 10 1384
10. NaklangMahadev, Ahmedabad(10823) 7.55 1.42 12 1232
11. Paldi-Kankaj, Ahmedabad(10824) 7.36 1.55 11 2014
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12. GIDC Naroda, Ahmedabad(10817) 7.42 1.63 09 1068
13. GIDC-Vatva, Ahmedabad(10820) 7.43 1.63 11 1550
14. GIDC-GVMM, Ahmedabad(10821) 7.91 1.39 12 1128
15. GIDC-Odhav, Ahmedabad(10804) 7.37 1.34 11 1676
16. Narol, Ahmedabad (closed) - - - -

(©)

Drains Details with Flow:

Total No of drains:-11
Major Drains:

Outfall of old city area, danilimda (D/S of Vasna Barrage)
AMC storm water drain (Danilimda)-30 MLD

Pumping Station 76 MLD (Old Vasna area)

Pumping Station 182 MLD (Old Pirana area)

Outfall of new city area, Vasna ((D/S of VVasna Barrage)

Domestic waste water discharged at WaghaKotar, Sukhadeshwar Pumping station, PethapurNagarpalika, flow-55.3 MLD

Domestic waste water discharged through natural drain nala, Village — Koteshwar, flow- 0.73 MLD

Domestic waste water discharged through underground pipeline at Bank of River Sabarmati near Indira Bridge, Vill — Bhat, flow- 0.06 MLD
Domestic waste water discharged through underground pipeline at Bank of River Sabarmati near Indira Bridge, Village — Bhat, flow-2.16 MLD

Domestic waste water discharged from outfall of AUDA line, Village Nana Chiloda, flow-0.43 MLD
Domestic waste water discharged from outfall of Village Nana Chiloda, Flow-6.48 MLD

Directions u/s 33/A of Water Act have been issued by GPCB to Ahmedabad Urban Development Authority, Gandhinagar Municipal Corporation (Pethapur),
Gram Panchayats of village Koteshwar, Bhat & Nana Chiloda asking them to take following measures:

1.

To get detailed survey of untreated sewage discharge into River Sabarmati in terms of latitude longitude, flow, population, sewage characteristics etc

under your jurisdiction.

To take immediate steps to stop discharge of untreated sewage directly into the river under your jurisdiction or inform to concerned authority if not

covered under your jurisdiction.

To submit a Short term & long term action plan with Gantt Chart for each discharge point within 15 days.
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4. Provide an interim treatment system as mentioned in Hon. NGT orders dt.22/02/2021.
5. Ensure that no any untreated & unauthorized sewage shall be discharge into the River from existing as well as new residential projects/society under

your jurisdiction. Necessary directions for adequate treatment & disposal of sewage shall be issued by you.

(D)
STP & CETP results

STP Results (January - 2023)

Sr No Parameters pH BOD TSS FCO Residual
(mg/l) | (mg/l) | MPN/100 ml | chlorine (mg/l)
Discharging Norms 6.5 to 9.0 20 <50 <1000 0.5
MPN/100 ml
1 AMC PIRANA STP 60 MLD (ASP TYPE) 7.05 49 86 >1600 -
2 AMC PIRANA STP 106 MLD (UASB TYPE) 7.82 21 24 >1600 -
3 AMC PIRANA STP 180 MLD (ASP TYPE) 7.38 14 14 1600 -
4 AMC VASNA OLD STP 126 MLD (UASB TYPE) 7.78 27 22 >1600 -
5 AMC VASNA STP 35 MLD (ASP TYPE) 7.49 15 16 >1600 -
6 AMC VASNA STP 240 MLD (ASP TYPE) 7.25 56 66 >1600 -
7 AMC VASNA STP 48 MLD (SBR TYPE) 7.26 18 10 >1600 -
8 AMC STP 60 MLD, VADAIJ (SBR TYPE) 7.11 09 18 >1600 -
9 AMC STP 25 MLD, (SBR TYPE) 7.09 10 16 >1600 -

CETP Results (January - 2023)

Sr. No Parameters pH COD(mg/l) BOD(mg/I1)
Discharging norms of CETPs 6.5-8.5 250 30
1. CETP GREEN VATVA(14438) 7.28 232 22
2. CETP NEPL(12718) 7.30 325 37
3. CETP OEPL(12890) 7.60 143 22
4. CETP OGEPL(12891) 7.73 120 18
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5. CETP GVMM(11536) 7.32 204 26

6. NAROL DYE STUFF CETP(12720) 7.30 154 33

7. Narol Textile Infrastructure &Enviro 788 124 27
Management (Narol Textile CETP)(34244) '

Note: GPCB has given work to NEERI for carrying out study for 07 CETPs relating to the treatability of the CETPs of Ahmedabad area and to
suggest the necessary repairs, overhauling, upgradation, retrofication and modernization. NEERI has carried out rigorous study and final reports
have been received. Based on final reports directions to all 07 CETPs issued by GPCB to implement the observations, suggestions and
recommendations of NEERI in time bound manner.

GPCB has assigne a work to GEMI for carring out study related to groundwater quality along the Sabarmati river stretches from Gandhinagar to
the location where the river meets the Gulf of Khambhat. GEMI has submitted final report on 07.10.2022. Reviewing of the Final report is under
progress.

GPCB has given work to carry out Drone Survey for “Identifying all the types of treated and untreated sewage and or industrial effluent outfalls
into Sabarmati River through Drone based technology. Total 123 nos. of outfalls identified during drone survey; quantification and
characterization of these outfalls are under process.

17, Shedhi
(A)
Progress/Status Report of the River/PRS water quality monitoring for the Month January — 2023:

Sr. Month/ Date | Location | Name of Location Parameter
No. ID pH DO BOD COD Fecal Total coliform
(mg/l) (mg/l) (mg/l) coliform (MPN/100 ml)
(MPN/ 100ml)
1 June-2021 River Shedhi at 7.65 6.6 0.6 17 350 540
Kheda Matar Bridge
2 July-2021 As above 7.72 3.8 2.3 23 110 210
3 August-2021 As above 7.19 7.0 0.9 8.0 350 540
4 September-2021 As above 7.15 3.6 2.3 10 350 540
5 October-2021 As above 8.43 3.2 15 13 350 540
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6 November-2021 As above 7.74 2.3 1.7 13 350 540

7 December-2021 As above 7.84 34 1.7 20 350 540

8 January-2022 As above 8.41 6.8 0.8 12 540 920

9 February-2022 As above 8.15 6.1 0.8 11 540 920
10 March-2022 As above 7.9 3.7 2.2 20 >1600 >1600
11 April-2022 As above 8.81 7.3 3.8 72 >1600 >1600
12 May-2022 As above 8.01 6.4 2.9 38 >1600 >1600
13 June-2022 AS above 7.49 5.6 2.4 30 120 240
14 July-2022 As above 7.69 3.1 2.6 35 210 350
15 August-2022 As above 8.16 5.6 2.4 11 110 350
16 September-2022 As above 7.71 3.7 2.8 14 170 540
17 October-2022 As above 8.19 5.5 3.5 15 540 920
18 November-2022 As above 8.26 5.7 3.8 16 540 920
19 December-2022 As above 8.39 4.3 3.7 15 >1600 >1600
20 January-2023 As above 8.48 4.5 2.7 12 240 300

(B)
Progress /Status Report for Ground water quality monitoring pertaining to PRS River for January-2023:
Month Location pH BOD (mg/l) COD (mg/l)
Jan - 2023 Bore well Nadiad GIDC 8.26 0.6 9
Water Works
(©)
Drains Details with Flow
Sr.No. Location Name of Inletting Discharge (MLD)
River/Drain Max. Min.
1 Nadiad Natural Drain 34 28
2 Kheda Natural drain 0.020 0.010
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Nadiad STP Results (January - 2022):

STP & CETP Results

(D)

. . BOD COD FC SS TDS
Sample Date sampling point (ma/N) ma/) | (MPN/100 ml) pH (ma/l) (ma/l) NH3-N
From the final
18/01/2022 outlet of STP 17 71 <1.8 8.5 18 1946 2.69
Standard <10 <10
CETP Results:
Not Applicable, No CETP in the PRS.
18. Tapi
_ _ S
Progress/Status Report of the River/PRS water quality monitoring for the Month January - 2023:
Sr. Month/ Location ID Name of Location Parameter
No. Date pH DO BOD COD Fecal Total coliform
(mg/l) (mg/l) (mg/l) coliform (MPN/100 ml)
(MPN/
100ml)
1 June-2021 Kathor, N.H. 8 8.33 7.1 1.0 8 11 40
Varachha Bridge 8.42 7.0 1.1 9 14 58
ONGC Bridge 7.35 6.1 19 23 17 46
Rander 8.4 7.2 0.9 6 12 40
Swamivivekanand Bridge | 7.45 55 2.8 25 43 120
Sardar Bridge 7.45 5.6 2.6 21 23 70
Umara Temple 7.47 6.0 2.0 - 24 94
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July-2021 Kathor, N.H. 8 7.93 6.8 1.4 7 14 48
Varachha Bridge 7.95 7.0 1.2 8 17 63
ONGC Bridge 7.69 54 1.8 22 21 58
Rander 7.81 7.2 1.0 6 17 70
Swamivivekanand Bridge | 7.53 4.8 2.4 13 47 140
Sardar Bridge 7.62 5.2 2.0 12 38 120
Umara Temple 7.51 5.0 2.2 - 20 63
August- Kathor, N.H. 8 7.40 7.2 0.9 7 17 58
2021
Varachha Bridge 7.58 7.0 1.0 8 20 70
ONGC Bridge 7.52 6.1 1.8 24 22 63
2/8/21 Rander 7.81 7.2 0.9 5 33 120
3/8/21 Swamivivekanand Bridge | 7.73 59 2.2 18 49 150
3/8/21 Sardar Bridge 7.78 5.7 2.3 19 43 140
3/8/21 Umara Temple 7.76 6.2 1.9 - 17 58
September- Kathor, N.H. 8 7.95 7.1 11 9 10 41
2021 Varachha Bridge 7.65 7.0 1.2 9 17 58
ONGC Bridge 7.55 6.4 2 22 17 58
Rander 7.69 7.0 1.1 9 26 94
Swamivivekanand Bridge | 7.21 6.6 1.9 12 47 140
Sardar Bridge 7.3 6.7 1.9 13 41 120
Umara Temple 7.26 6.4 1.9 - 14 46
October- Kathor, N.H. 8 7.95 7.3 0.9 5 25 84
2021 Varachha Bridge 7.81 7.2 1 6 31 120
ONGC Bridge 7.98 6.6 1.4 12 23 84
Rander 8.29 7.1 0.9 7 25 84
Swamivivekanand Bridge | 7.81 6.9 1 8 58 150
Sardar Bridge 1.7 6.8 1.1 9 48 120
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Umara Temple 7.76 6.7 1.3 - 40 94
November- Kathor, N.H. 8 8.18 7.2 0.8 7 12 43
2021 Varachha Bridge 8.27 7 1 7 17 63
ONGC Bridge 7.67 6.2 1.9 22 12 47
Rander 8.09 7.1 1 8 32 110
Swamivivekanand Bridge | 7.57 6.8 13 10 43 150
Sardar Bridge 7.46 6.5 15 11 41 110
Umara Temple 7.4 6.4 1.6 - 14 48
December- Kathor, N.H. 8 8.14 7.2 0.9 6 6 33
2021 Varachha Bridge 8.32 7.2 1 6 17 63
ONGC Bridge 7.37 6.2 2.4 21 17 46
Rander 8.22 7.1 11 7 22 110
Swamivivekanand Bridge | 7.91 6.2 2 19 33 130
Sardar Bridge 7.94 6.1 2.1 19 11 46
Umara Temple 1.7 6 2.2 20 17 58
January - Kathor, N.H. 8 8.15 7.2 1 7 10 31
2022 Varachha Bridge 7.74 6.9 1.1 9 17 46
ONGC Bridge 7.49 6.3 2 24 12 46
Rander 8.18 7.4 1.2 7 14 43
Swamivivekanand Bridge | 7.36 6.1 1.9 21 12 43
Sardar Bridge 7.58 6.2 2 22 12 43
Umara Temple 7.61 6.4 1.8 24 17 63
February- Kathor, N.H. 8 8.13 7.2 1.1 8 6 26
2022 Varachha Bridge 8.45 7.1 1.1 9 10 47
ONGC Bridge 7.82 6.37 2.4 24 12 31
Rander 8.22 7 1.1 8 17 43
Swamivivekanand Bridge | 7.82 6.4 2.4 22 12 34
Sardar Bridge 7.87 6.6 2.2 23 10 27
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Umara Temple 7.81 6.2 2.3 24 14 43
10 March-2022 Kathor, N.H. 8 8.49 7.3 1 7 6 27
Varachha Bridge 8.46 7.2 1 8 11 43
ONGC Bridge 8.25 6.5 2.5 25 11 47
Rander 8.45 7.1 1.2 9 6 33
Swamivivekanand Bridge | 8.5 6.5 2.5 20 10 43
Sardar Bridge 8.47 6.3 2.2 22 17 58
Umara Temple 8.45 6.5 2.3 23 15 40
11 April-2022 Kathor, N.H. 8 7.84 7.1 1.1 8 6 22
Varachha Bridge 7.87 7.1 1.0 7 10 46
ONGC Bridge 7.41 7.1 2.0 24 12 48
Rander 8.46 7 1.2 9 10 43
Swamivivekanand Bridge | 7.41 5.9 2 24 12 48
Sardar Bridge 7.63 6.3 2.1 20 12 43
Umara Temple 7.64 6.2 2.3 21 14 39
12 May-2022 Kathor, N.H. 8 7.86 7 0.9 8 12 27
Varachha Bridge 7.9 6.9 1.1 9 14 32
ONGC Bridge 7.44 6.8 1.6 21 14 46
Rander 8.49 7 1 9 12 33
Swamivivekanand Bridge | 7.44 6.8 1.6 21 14 46
Sardar Bridge 7.69 6.7 1.6 22 22 48
Umara Temple 7.68 6.6 1.9 -- 17 40
13 June-2022 Kathor, N.H. 8 8.43 7 0.9 8 14 34
Varachha Bridge 8.17 7.1 11 10 17 43
ONGC Bridge 8.11 6.5 2.4 24 10 41
Rander 8.38 6.8 1.2 10 10 27
Swamivivekanand Bridge | 7.9 6.4 2 28 12 43
Sardar Bridge 7.67 6.4 2.3 25 14 46
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Umara Temple 7.98 6.3 2.2 -- 13 43

14 July-2022 Kathor, N.H. 8 8.1 6.8 0.9 8 6, 27
Varachha Bridge 7.8 6.7 11 8 17 48

ONGC Bridge 7.9 6.4 1.6 14 10 43

Rander 7.9 6.9 1 8 17 48

Swamivivekanand Bridge | 7.66 6.6 1.8 16 12 34

Sardar Bridge 7.61 6.6 1.7 18 10 40

Umara Temple 1.72 6.5 19 - 14 58

15 August- Kathor, N.H. 8 85 6.9 0.8 6 6 22
2022 Varachha Bridge 845 |68 1 10 14 46

ONGC Bridge 8.54 6.6 1.4 26 12 40

Rander 8.5 6.9 1 8 6 31

Swamivivekanand Bridge | 8.47 6.6 1.6 28 17 63

Sardar Bridge 8.55 6.7 1.5 26 17 58

Umara Temple 8.53 6.2 1.7 28 12 38

16 September- Kathor, N.H. 8 8.43 7 11 7 6 27
2022 Varachha Bridge 8.25 6.9 0.9 8 12 40

ONGC Bridge 8.28 6.5 19 28 14 41

Rander 8.35 7 1.0 10 14 46

Swamivivekanand Bridge | 8.26 7 1.2 26 17 58

Sardar Bridge 8.06 6.7 1.4 28 21 63

Umara Temple 8.35 6.4 1.6 30 17 48

17 October- Kathor, N.H. 8 8.08 7.1 1 8 12 34
2022 Varachha Bridge 8.1 7.2 0.9 7 14 47

ONGC Bridge 8.01 6.4 1.9 26 14 43

Rander 7.95 6.9 1 8 17 48

Swamivivekanand Bridge | 7.85 6.8 1.2 24 12 46

Sardar Bridge 7.87 6.5 15 28 17 58
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Umara Temple 7.8 6.5 1.7 - 10 39
18 November- Kathor, N.H. 8 8.47 7.3 0.8 8 6 26
2022 Varachha Bridge 848 |71 1 8 10 39
ONGC Bridge 7.22 6 1.4 20 6 48
Rander 8.44 7.2 0.9 10 6 26
Swamivivekanand Bridge | 8.32 6 1.1 13 10 47
Sardar Bridge 8.46 6 1.3 12 10 48
Umara Temple 8.3 5.2 1.5 - 6 27
19 December- Kathor, N.H. 8 8.22 7.2 1.0 6 6 27
2022 Varachha Bridge 8.16 7.0 1.2 8 6 27
ONGC Bridge 8.30 5.8 1.9 20 14 41
Rander 8.48 6.9 1.0 10 6 31
Swamivivekanand Bridge | 7.74 5.7 1.9 16 12 40
Sardar Bridge 7.78 5.6 2.1 16 14 46
Umara Temple 8.25 5.7 2.0 13 48
20 January- Kathor, N.H. 8 8.16 8.0 0.8 10 21 49
2023 Varachha Bridge 8.17 8.0 1.0 12 10 47
ONGC Bridge 7.60 6.0 2.3 28 10 39
Rander 8.11 7.4 1.0 20 17 S8
Swamivivekanand Bridge | 7.70 7.0 2.6 19 12 46
Sardar Bridge 7.68 7.0 2.4 20 14 58
Umara Temple 7.54 5.1 2.8 25 13 49
(B)

Progress /Status Report for Ground water quality monitoring pertaining to PRS River:

Name of Location Date BOD | DOX | FCO | FLU | MAG | NH; | pH | SS | SUP | TH | TCO | TDS | TKN | TMP
BORE WELL OF 04/10/2021 2 4.8 <2 0.72 46.21 | 028 | 7.71| 2 79 280 <2 732 | 0.558 30
KADOD, TAMANDVI | 01/04/2022 | 1.6 | 35 <2 | 070 | 36.48 | 028 |7.77| 4 | 71 | 230 | <2 714 | 0.84 29

02/10/2022 | 1.5 3.5 <2 0.65 43.78 | 0.29 | 7.97 | 10 87 270 <2 892 0.86 28
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BORE WELL OF 06/10/2021 | 2.6 4.7 <2 0.59 9242 | 0.28 |835| 2 206 570 <2 1920 | 0.558 30
SHREE SAI ASHA 02/04/2022 | 1.7 | 3.1 <2 | 060 | 8269 | 028 (824 6 | 161 | 530 | <2 | 1630 | 1.12 | 29
EEL%?,%C),BHATHA 01/10/2022 | 16 | 33 | <2 | 058 | 7053 | 0.29 | 836 | 20 | 195 | 440 | <2 | 1954 | 1.14 | 30
(C) Drains Details with Flow:
Sr.No. Location/Name of Drain Discharge (MLD)
Average
Outside SUDA - L

1 Koliwad 0.12

2 Rataniya 0.09

3 Tarsada 0.47

4 Village near Tarsada 2.44

5 Mori 0.07

6 Bhamaiya 0.08

7 Vaghechha 0.16

8 Timba 0.40

9 Machhi 0.10

10 Dhatva 0.20

11 Dungra 0.45

12 Kholeshwar 0.21

SUDA-L

13 Kamrej 6.58

14 Kholwad 4.58

15 Vav 14.37

16 Laskana 4.75

17 KoliBharthana 3.84

18 Valak Creek 43.24

19 Varachha Creek 51.72

20 JatBharthana 5.19

21 Pasodara 4.09

22 Sevni 4.98
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SMC-L

23 Kotar-7 75

24 Kotar-9 S)

25 Makkai Bridge 9

26 Sardar Bridge 11

27 Umra Drain 7

28 Dimple Row House 5

29 RundhJakatnaka 2
Outside SUDA - R

30 Mandvi 22.28

31 GamtalavBujrang 0.23

32 Ushkhedkhurd 0.07

33 Puna gam 0.26

34 Unn -kosadi 0.21

35 Nandpore 1.23

36 Kharoli 1.07

37 Kevadiya—Vadod 0.20

38 Bodhan 0.88

39 Nogama 1.30

40 Karjan 0.46

41 Virpore 0.20

42 Limodara 0.67

43 DhoranPardi 12.31

44 Khanjroli 0.14

45 Ghala 0.66
SUDA-R

46 Kathor 13.56

47 Bharthana 17.29
SMC -R

48 Swaminarayan Temple 7.5

49 Pal Jakatnaka 12.5

50 Pal-Halpativas 15
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(D) STP & CETP Results

STP Results
Sr.No Location of STP Date of Sample pH SS BOD (mg/l) FC
(mgfl) (MPN/100 ml)
1 Sewage Treatment Plant- Signapore, 02/01/2023 7.56 12 14 10
Surat(21377)
2 Sewage Treatment Plant-Gavier, 02/01/2023 7.61 8 11 14
Surat (47019)
CETP Results
No Industrial waste water discharge into this River stretch
19. Triveni
(A)
Progress/Status Report of the River/PRS water quality Monitoring (January - 2023):
Sr. Month/ Date | Location Name of Parameter
No. ID Location pH DO BOD COD (mg/l) Fecal Total coliform
(mgll) (mgll) coliform (MPN/ | (MPN/100 ml)
100ml)
1 June-2021 Triveni sangam | The sample could not be collected since sufficient water was not available for sampling. The river
isn’t perennial in nature.
2 July-2021 7.53 6.0 2.3 11.2 <138 <18
3 August-2021 7.85 6 2.1 10 <18 9.2
Note: There was considerably higher pilgrimage rush due to auspicious shravan month
4 September-2021 - 5.9 2.3 10.40 <18 <18
5 October-2021 7.39 6.2 2.1 14.4 <138 <18
6 November-2021 8.16 6.4 2.2 8.32 <138 <18
7 December-2021 7.59 6.3 2.2 9.1 <18 <138
8 January — 2022 7.57 6.6 2.1 9.1 <138 <18
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9 February-2022 7.35 6.8 2.1 7.95 <18 2
10 March-2022 7.44 6.8 2.1 7.97 <1.8 <138
11 April-2022 7.37 6.6 2.1 8.40 <1.8 <138
12 May-2022 7.33 7.6 1.83 8 <18 2
13 June-2022 7.25 6.8 2.1 8.70 <18 <138
14 July-2022 7.57 6.5 2.1 8.70 <18 <18
15 August-2022 7.45 6.6 2.3 7.60 <18 <18
16 September-2022 7.52 6.6 2.1 08 <1.8 <1.8
17 October-2022 8.46 6.5 2.2 8.31 <1.8 2
18 November-2022 7.69 6.7 2.3 7.53 <1.8 <1.8
19 December-2022 7.45 6.7 2.1 7.98 <1.8 <1.8
20 January-2023 7.53 6.7 2.2 08 <1.8 <1.8

Note:- Does not fall in any Priority as per June-2020 to January-2023 MPRs.

(B) STP & CETP results

STP Results: There is no discharge of domestic wastewater into this River stretch

CETP Results: There is no Industrial effluent discharge into this River stretch.

20. Vishwamitri

(A)
Progress/Status Report of the River/PRS water quality monitoring for the Month January-2023:
Sr. Month/ Date | Location | Name of Parameter
No. ID Location pH DO BOD COD Fecal Total Faecal
(mgll) (mgll) (mag/l) Coliform coliform Streptococci
(MPN/100mI) | (MPN/200mI) | (MPN/100mi)
1 June-2021 3204 At Asod 8.05 74 0.7 7 11 90
3205 At Khalipur 7.24 0 21 88 >1600 >1600

2 July-2021 3204 At Asod 7.81 8.5 0.7 6.0 11 70
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3205 At Khalipur 7.22 0 15 68 >1600 >1600
3 August-2021 3204 At Asod 7.67 8.2 0.7 5.0 17 70 <1.8
3205 At Khalipur 7.15 0 12 54 >1600 >1600 47
4 September- 3204 At Asod 7.89 8.2 0.8 5.0 6 63 <18
2021 3205 At Khalipur 7.73 0 6 33 >1600 >1600 33
5 October-2021 | 3204 At Asod 8.44 8 0.8 6.0 6.8 70 <18
3205 At Khalipur 8.2 0 8 35 >1600 >1600 17
6 November- 3204 At Asod 7.76 8 0.7 6.0 6.8 70 <18
2021 3205 At Khalipur 7.28 0 18 65 >1600 >1600 33
7 December- 3204 At Asod 7.78 8 0.5 6.0 6.8 70 <1.8
2021 3205 At Khalipur 7.76 0 23 105 >1600 >1600 27
8 January-2022 | 3204 At Asod 8.13 8.5 0.6 6 2 63 <1.8
3205 At Khalipur 7.55 0.0 25 90 >1600 >1600 21
9 February-2022 | 3204 At Asod 8.29 7.9 0.7 8 <1.8 47 <1.8
3205 At Khalipur 7.62 0 27 92 >1600 >1600 17
10 March-2022 3204 At Asod 7.89 7.8 0.7 8 4 63 <1.8
3205 At Khalipur 7.49 0 14 68 >1600 >1600 11
11 April-2022 3204 At Asod 8.49 4.8 0.9 10 4 63 <1.8
3205 At Khalipur 7.79 0 17 83 >1600 >1600 11
12 May-2022 3204 At Asod Sample not collected since no water in river it was found dry during visit.
3205 At Khalipur 774 |0 | 15 [ 73 | >1600 | >1600 | 63
13 June-2022 3204 At Asod Sample not collected since no water in river it was found dry during visit.
3205 At Khalipur 773 |0 | 30 | 63 | >1600 | >1600 [ 11
14 July-2022 3204 At Asod Sample not collected since no water in river it was found dry during visit
3205 At Khalipur 7.73 1.0 14 213 540 14, <1.8
15 August-2022 3204 At Asod 8.08 6.60 0.80 6 2 47 <1.8
3205 At Khalipur 7.39 2.1 5 24 920 1600 <1.8
16 September- 3204 At Asod 7.99 6.5 0.7 7 2 27 <18
2022 3205 At Khalipur 7.76 0 16 63 920 1600 <1.8
17 October-2022 | 3204 At Asod 8.13 7.2 0.8 13 4 33 <1.8
3205 At Khalipur 7.88 0 12 51 >1600 >1600 <1.8
18 November- 3204 At Asod 8.34 7 0.8 6 4 26 <1.8
2022 3205 At Khalipur 8.25 0 8 40 >1600 >1600 33
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19 December- 3204 At Asod 8.45 7.5 0.7 6 9 70 <1.8
2022 3205 At Khalipur 8.37 1.4 8 34 >1600 >1600 11
20 January-2023 3204 At Asod 9.25 8.2 0.6 6 2 70 <1.8
3205 At Khalipur 8.49 0.0 8 30 >1600 >1600 21
(B)
Progress /Status Report for Ground water quality monitoring pertaining to PRS River for January-2023:
Sample ID and Date Sampling Point pH COD BOD TDS
- WATER PROJECT RAP BOREWELL AT HANUMAN
TEMPLE ATLADRA
368214-04/01/2023 WATER PROJECT RAP BOREWELL AT KAMATIBAUG 8.45 11 0.6 936
*during visit it was non operational due to electricity issue sample could not be collected.
(C) Drains Details with Flow
Sr. No. Location Name of Inletting Drain Flow in MLD
1 Nr. New Sama Bridge Cygnus School — Krishna Party Plot Drain 0.972
2 Parth School Bharwadwas 1.440
3 Behind VUDA Bldg. - 1.500
4 Behind Sayaji Soc. SayajiSoc.Drain 1.944
5 Bahucharaji Kirti Tower Various Tributaries at different Locations 11.127
6 Bhimnath Bridge ParshuramBhatta 1.35
7 B/H Jail Court Jail & Court Compund Drain 0.305
8 Nr. AkotaDandiaBarzar Bridge - 0.00
9 Nr. Urmi School Overflow of Sama Lake 2.333
10 BharwadwasSama GIPCL Circle Drain 3.840
11 Nr. Narhari Bridge - 2.092
12 Planatorium Various Tributaries at different Locations in BhukhiKaans 14.959
13 Nr.Darshanam (Parshuramnagar Soc.) ParshuramBhatta 2.218
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14 Nr. AkotaDandiaBarzar Bridge - 1.037
15 B/h. Akota Village Akota Village 0.47
16 Nr. Ratri Bazar VIP road drain 2.312
17 Urmi Bridge Sama Lake Char Rasta 2.197
18 Bharwadwas Kamatipura Area 2.00
19 Opp. Agora Mall Navrachana School — GIPCL Circle 1.128
20 Opp. Ratri Bazar EME Campus 0.00
21 Munjmahuda Bridge Western part of Munjmahuda 8.156
22 Kalali B/H BSUP Kalali Village 1.620
23 B/H Dental College - 1.00
TOTAL 64
(D) STP & CETP results
STP Results — January 2023
January-23
Parameter pH COD BOD TC FC
Name of STP mg/L mg/L (MPN/100 ml) | (MPN/100 ml)
STP at Tarsali — Capacity : 52 MLD 8.36 152 42 >1600 >1600
STP at Gajarawadi — Capacity : 66 MLD 8.29 73 15 >1600 >1600
STP at Sayaji Garden — Capacity : 16 MLD 8.48 25 6 350 280
STP at Kapurai — Capacity : 43 MLD 8.24 21 5 540 350
STP at Rajivnagar — Capacity : 78 MLD 8.24 14 <5 94 63
STP at Chhani — Capacity : 21 MLD 8.34 25 6 350 280
Atladara — | (Old STP at Atladra) — Capacity : 43 MLD 8.30 172 41 >1600 >1600
Ataladara — Il (New STP at Atladra) — Capacity : 43 MLD 8.28 117 26 >1600 >1600
Kapurai —New — Capacity : 60 MLD 8.24 21 18 540 350

Note: NA- Not Analysed

CETP Results: Not Applicable
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Annexure-111

Details w.r.t point no. XV, XVI, XVII & XVIII is given by Irrigation Dept./ Water
Resource Dept., NWR WS & KD as on date

Sr
no

River
Name

Stretch

Prior
Ity

Details / Status

Sabarmati

Kheroj to
Vautha

1. Environmental flow:

50 to 100 Cusecs of water is released from Dharoi
Dam in to Sabarmati river as per the requirement in
the Down Stream of Dharoi Dam, Sabarmati is not a
perennial river

Proposed plan to achieve min e-flow: Sufficient water
is released in D/S of Dharoi dam in Sabarmati River
hence question does not arise.

2. Detail of Good Irrigation Practices:

General government practice of irrigation is
maintained in command area of Vasana Barrage.
Farmers are made aware to use water efficiently.
Canal System of Fatehwadi canal system is 80% lined
S0 as to minimize seepage losses. As such no water
logging issues noticed so far in the command area of
Vasana Barrage.

3.Detail on Flood Plain Management Zone:

As far as Vasana Barrage is concerned 7 villages of
Ahmadabad District, 8 villages of Kheda and 1
Village of Anand are identified which and may be
affected due to floods in D/s of Vasana Barrage, for
more than 2,00,000 lakh cusecs discharge from dam.
In such condition people of these villages are warned
through early warning arrangement in consultation
with revenue department.

Bhadar

Jetpur to
Saran vill

1. Environmental flow:

Bhadar is not a perennial river.

Sometimes releasing surplus flood water during
monsoon period, June to October in Bhadar River
through spillway gates at Bhadar Dam site to Saran
around 25 Km hence there is no question of releasing
water during month from November to May period.
During the monsoon and on availability of excess flood
water from Bhadar Dam to Saran. (June to October)

2.Detail of Good Irrigation Practices:

General government practice of irrigation is
maintained in command area of Bhadar-1 irrigation
project and Bhadar-2 irrigation project.

Farmers are made aware to use water efficiently.

Main Canal System and distributary of Bhadar 1 and
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Bhadar 2 is lined so as to minimize seepage losses.
As such no water logging issues noticed so far in the
command area of Bhadar 1 and Bhadar 2 Canal
System.

3.Detail on Flood Plain Management Zone:

e As far as Bhadar 1 project, Lilakha & Bhadar-2
reservoir project, Bhukhi is concerned 37 villages of
Rajkot District, 3 villages of Junagadh and 15 Village
of Porbandar are identified which and may be affected
due to floods in D/s of Bhadar 1 project, Lilakha &
Bhadar-2 reservoir project, Bhukhi, for more than
2,50,000 lakh cusecs discharge from above two dams.
In such condition people of these villages are warned
through early warning arrangement in consultation with
revenue department.

Amla
Khadi

Pangam to
Bharuch

1. Environmental flow:

e NA, Amla Khadi is not a perennial river, it is a drain/
Khadi meeting to Narmada ricer. There is no existing
storage Dam/Weir on this drain. Water gets polluted
due to effluents released from the industrial units
located in up stream of this khadi.

2. Detail of Good Irrigation Practices:

e There is no Irrigation project existing on Amla Khadi
hence NA.

3. Detail on Flood Plain Management Zone:

¢ No such heavy flood is noticed in this drain, hence NA.

Bhogavo

Surendrana
gar to nana
Kerala

e Environmental flow:

e Bhogavo is not a perennial river.

e Sometimes releasing surplus flood water during
monsoon period, June to October in Bhogawo River
through spillway gates at Bhogawo Dam site to Nana
Kerala around 17 Km hence there is no question of
releasing water during month from November to May
period.

e During the monsoon and on availability of excess flood
water from Bhogavo to Kerala. (June to October)

2.Detail of Good Irrigation Practices:

e General government practice of irrigation
is maintained in command area of Wadhwan Bhogavo
-1 irrigation project and Wadhwan Bhogawo -2
irrigation project is reserved for Drinking Water
Purpose.
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e Farmers are made aware to use water efficiently.
3.Detail on Flood Plain Management Zone:

e As far as Wadhwan Bhogavo 1 reservoir project and
Wadhwan Bhogavo-2 reservoir project, is concerned
12 villages of Surendranagar District are identified
which and may be affected due to floods in D/s of
Wadhwan Bhogavo 1 project, & Wadhwan Bhogavo -
2 reservoir project, Wadhwan Bhogavo-1 & Wadhwan
Bhogavo-2, for more than 1,36,861 cusecs discharge
from above two dams. In such condition people of
these villages are warned through early warning
arrangement in consultation with revenue department.

Khari Lali Village I | 1. Environmental flow:

To e Kbhari River is a small tributary of the Sabarmati River

Kashipura & not a perennial river. There is no any structure built
on Khari River. In the monsoon season the natural
water is flown in to the river which flows in to the river
up to month of February-March. In the summer season
Water is released after treated as per the government
norms by Municipal Corporation from the STP plants
situated on the banks of the river.

e Sufficient water is flown during almost all of the year
hence the question does not arise.

2.Detail of Good Irrigation Practices:

e This river does not contain command area.

e Farmers are made aware to use water efficiently.

e Canal System of Kharicut canal system is 80% lined
so as to minimize seepage losses. Also, Kharicut
canal receives water from Narmada Canal.

3.Detail on Flood Plain Management Zone:

e As far as Khari river is concerned it is tributary of
Sabarmati river, the village is situated in the bank of
the river are warned as per the flood memorandum
through early warning arrangement in consultation
with revenue department.

Vishwamit | Vadodara Il |1 Environmental flow:
Ri to Asod e NA, when flood water of Ajwa and Pratapura sarovar

(which are under Vadodara, Mahanagar seva sadan) is
excess, the flood water is flowing in Vishwamitry
River. Moreover there is disposal of domestic waste
water and recycled sewage water from Vadodara
Mahanagar seva sadan in Vishwamitry River which
passes thorugh the Vadodara City. So the concerned
authorities are requested to stop the disposal of water in
Vishwamitry River.

e Proposed plan to achieve min e-flow: As Vishwamitri
is Non-perennial River hence existing e-flow does not
arise.
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2. Detail of Good Irrigation Practices:

e As there is no irrigation project on Vishwamitry River
and in Vadodara to asod no irrigation is prevailing.
Hence no question arises about good irrigation
practices.

3. Detail on Flood Plain Management Zone:

e As far as Vishwamaitry flood protection work is
concerned about different 10 wireless stations are
located during the flood season for rainfall and gauge
discharge measurement out of which Ajwa, Pratappura
and city Bridge Stations are under Vadodara
Mahangar Seva Sadan According to Danger level of
City Bridge the different low lying areas identified
and people are warned through early
warning arrangement in conclusion with local
administration.

Dhadar Khotada to 11 | 1. Environmental flow:

Chandpura e NA, Dhadhar is not a perennial River. When the access
of flood water released from Deo Dam, ultimately the
water of Deo River meets to Dhadhar River at village
Banaiya, Ta. Dabhoi.

e Proposed plan to achieve min e-flow: As Dhadhar is
Non-perennial River hence existing e-flow does not
arise.

2. Detail of Good Irrigation Practices:

e General Government Practice of irrigation is
maintained in command area of Deo irrigation project
and jojwa-wadhwana irrigation project.

e Deo irrigation project — CCA 5887 Ha.

e Jojwa — Wadhwana irrigatin project- 6750Ha.

e 15 No. of small check dam — 70 Ha. Indirectirrigation

e 27 Lift Irrigation Schemes-135 Ha. Indirectirrigation

e Farmer are frequently made aware to use water
optimally.

3. Detail on Flood Plain Management Zone:

e According to rule level which decided by the Govt. of
Gujarat the access water from Deo Dam is released
and there are about 33 villages of Halol, Waghodia &
Dabhoi Taluka are identified which might go under
submergence zone. Hence according to that different
low lying villages are identified and people are warned
through early warning arrangement in consultation
with local administration.

Triveni Sangam to Il | 1. Environmental flow:

e Triveni stretch from Triveni Sangam to Badlapura is

Badlapura of Saraswati River from Badalpura to Triveni.

Saraswati River is not a perennial river hence, there is
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no E-flow in lean season. The water is polluted at
Triveni by pilgrims as they performs rituals in this
reservoir. Hence, it is proposed to construct separate
enclose for performing ritual by pilgrims and this will
help in keeping the water of Triveni free from
pollution.

e There is no inflow from November to May in
Sarasvati River, Sarasvati River is a local river,
Tributary of Hiran River and there is no storage
scheme on upstream of Badalpura on this stream
hence it is not possible to maintain e-flow in this
streach.

2. Detail of Good Irrigation Practices:

e Saraswati is not a perennial river and there is no
scheme for irrigation in this river. However, 26 Nos of
Check dams are constructed on upstream side of
Badalpura village which help in in filtering of rain
water into the ground the water table of surrounding
areais
replenished and the farmers are getting indirect
benefits.

3. Detail on Flood Plain Management Zone:

e The stretch of river Saraswati from Badalpura to
Triveni is very near to Sea shore. The river Saraswati
meets river Hiran near Triveni Sangam and the flood
water is directly discharged to the Sea through
Somanath Tidal Regulator downstream of Triveni.

9 | Amravati | Dadahi Ta. IV | 1. Environmental flow:
(Tributary | Ankleshwa e 1360 cusecs in lean period.
Oof r Amravati e There is no inflow from March to May in Amravari
Narmada) | River River. Hence there is no question of releasing water
during above period. However during March to May
average flow in river is 1360 cusecs. Hence the
question for proposed new plan to achieve min e-flow
does not arise.
2. Detail of Good Irrigation Practices:
e General government of irrigation is maintained in
command area of Karjan Project.
e Farmers are made aware to use water optimally.
Excess water flow from B-3 branch canal of Karjan
reservoir project escape at ch 2525 vill. Dharoli
irrigation rotation period.
e As such no water logging issues are notice due to
irrigation command area.
2. Detail on Flood Plain Management Zone:
e NIL
10 | Damanga | VapitoZari| IV |1. Environmental flow:
Nga e 805 MCM (For monsoon period) (As per MoEF & CC
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Norms)

e Proposed plan to achieve min e-flow: More than

enough flow is available hence question does not arise.
2. Detail of Good Irrigation Practices:

e General Government Practice of irrigation is
maintained in command area of Damanganga reservoir
project.

e Farmers are made aware to use water optimally.

e Canal System of Damanganga project are fully lined
so as to minimize seepage losses.

e As such no water logging issue noticed so far in the
command area of Damanganga reservoir project.

3. Detail on Flood Plain Management Zone:

e As far as Damanganga reservoir project is concerned
13 villages of Valsad District, 14 villages of UT of
Dadra & Nagarhaveli and 10 Village of UT of Daman
are identified which and may be affected due to floods
in D/s of Damanganga Dam, for more than 2,50,000
lakh cusecs discharge from dam. In such condition
people of these villages are warned through early
warning arrangement in consultation with revenue
department.

11

Kolak

Salav
Kikaria

to

1. Environmental flow:
e Non Perennial River
e There is no storage Dam on u/s of the stretch shown.
2. Detail of Good irrigation Practices:
e General Government Practice of irrigation is
maintained in command area of Damnaganga
reservoir project.

e Farmers are made aware to use water optimally.

e Canal System of Damanganga project are fully lined
S0 as to minimize seepage losses.

e As such no water logging issue noticed so far in the
command area of Damanganga reservoir project.

3. Detail on Flood Plain Management Zone:

e No flood hazard situation has been noticed in the
vicinity of Kolak River and there is no dam on Kolak
River hence need to prepare flood management plan,
is not arise till today.
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12

Mahi

Sevaliya to
Bahadarpu
ra

Environmental flow:

e Minimum 300 cusecs water is released on d/s of
Wanakbori weir or escapes constructed on Mahi right
bank canal. Excess flood water will be realised in
Monsoon as per availability.

Detail of Good Irrigation Practices:

e General Government practice of irrigation is
maintained in command area of Mahi stage-1 project.
The MRBC-1 caters 2,72,515 Ha. Area covering
Anand and Kheda District. In case of acute shortage of
water, the canals are run on rotational basis as to use
water effectively. Farmers are made aware to use
water optimally. Our majority of canal is Lined canal
as to minimize seepage loss of water logging problem.

Detail on Flood Plain Management Zone:

e As far as Mahi Stage-1 project is concerned, 267
villages of Anand, Kheda, Panchmahaal, Mahisagar
and Vadodara District are identified which may have
affected due to floods in downstream of Wanakbori
weir for more than 12,65,000 cusecs discharge from
Wanakbori weir, in different inflow conditions,
gradually white, blue and red signals are being issued
well in time depending upon inflow inflow into
wanakbori weir. In such condition people of those
villages are warned through early warning
arrangement in consultation with Revenue Dept. the
flood cells are made operational 24 hours ago
throughout the monsoon.

13

Shedi

Dakor to
Kheda

Environmental flow:

e River is not a Perennial river hence NA. By releasing
surplus flood water through Mohr escape at Ch. 181.80
Km of Narmada Main Canal under SSNNL and
through different escapes of Mahi Right Bank Canal
off-taking from Vanakbori Weir. There is disposal of
domestic waste water near Dakor and Nadiad. So the
concerned authorities are requested to stop the disposal
of waste water in Shedhi River.

Detail of Good Irrigation Practices:

e NA
Detail on Flood Plain Management Zone:
e NA
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14 | Tapi Kadod IV | 1. Environmental flow:

(Bardoli) to e Existing E-Flow is 2039 Cusec in lean period.

Surat e Proposed plan to achieve min e-flow: There is no
inflow from December to May in Tapi River hence
there is no question of releasing water during the
above period, however during December to May
average flow in river Tapi is 2039 Cusecs hence the
question for proposed new plan to achieve minimum
e-flow does not arise.

2. Detail of Good Irrigation Practices:

e General Government practice of irrigation is
maintained in command area of Ukai - Kakrapar
Project.

e Farmers are made aware to use water optimally.

e During last three years’ majority of canal lined at cost
Rs. 540 crores. Canal system of Kakrapar Project are
most of lined so as to minimize seepage losses.

e As such no water logging issues are noticed due to
irrigation in command area.

3. Detail on Flood Plain Management Zone:

e As far as Tapi Reservoir Project is concerned. 252
villages of Surat District are identified which & may
affected due to Floods in downstream of Kakrapar
Weir for more than 3,91,100 cusecs discharge from
Kakrapar, In such condition people of these villages ae
warned through early waning arrangement in
consultation with Revenue Dept.

e The work of Operational Flood Early Warning Model
development for tapi basin has been taken up by
National Remote Sensing Centre. ISRO, Hydrabad.

15 | Anas Dahod to V | 1. Environmental flow:
Fatehpura e 735 MCM (As per MoEF & CC Norms)

Proposed plan to achieve minimum e-flow: There is
less inflow from December to May in Anas River
hence there is no question of releasing water during
above period, however December to May, Average
flow in

river Anas is 600 Cusecs hence question does not
arise.

2. Detail of Good irrigation Practices:

NA

3. Detail on Flood Plain Management Zone:

NA
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16 | Baleshwar | Pandesara 1. Environmental flow:
Khadi to Kepletha e NA, Baleshwar Khadi is not a perennial river.
2. Detail of Good irrigation Practices:
e There is no Irrigation project existing Baleshwar
Khadi. So the question of Irrigation Practice does not
arise.
3. Detail on Flood Plain Management Zone:
e No such heavy flood is noticed in this drain, so
question does not arise.
17 | Kim Sahol 1. Environmental flow:
Bridge to e NA
Hansol 2. Detail of Good Irrigation Practices:
e There is no Irrigation Project existing on Kim River.
So question does not arise.
3. Detail on Flood Plain Management Zone:
e As far as Kim river is concerned 13 villages of
Bharuch District are identified which & may affected
due to heavy floods in downstream. In such condition
people of these villages are warned through early
warning
arrangement in consultation with Revenue Dept.
18 | Meshwo | Along 1. Environmental flow:
Samlaj e Nil

e Meshwo River is not a perennial river. During monsoon
period when water level crosses 214.59 mt. level, then
only water of reservoir can pass through river.

2. Detail of Good Irrigation Practices:

e General Government practice of irrigation is
maintained in command area of Meshwo Project.

e Farmers are made aware to use water optimally.

e Every year routine maintenance work of Meshwo
Canal is carried out for optimum water usage and to
minimise seepage losses.

e As such no water logging issues are noticed due to
irrigation in command area.

3. Detail on Flood Plain Management Zone:

e The maximum flood recorded in meshwo project is
73000 cusecs. As far as meshwo project is concerned
19 villages of Modasa and Bhiloda Taluka are
identified which may get affected due to flood in
down-stream of Meshwo Dam upto 7300 cusecs
discharge from waste weir in such condition people of
this villages are
warned through early warning arrangement in
consultation with revenue department.
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19 | Mindhola | Mindhola 1. Environmental flow:
River e NA
Stretch 2. Detail of Good Irrigation Practices:
near Sachin e General Government practice of irrigation is
maintained in command area of Ukai - kakrapar
Project.

e Farmers are made aware to use water optimally.

e Canal system of Kakrapar Project are most of lined so
as to minimize seepage losses. As such not water
logging issued noticed so far In the command area of
Ukai-Kakrapar project.

3. Detail on Flood Plain Management Zone:
o NA
20 | Narmada | Garudeshw 1. Environmental flow:
ar to e 600 cusecs
Bharuch

e Garudeshwar weir (Ungated) is lacated at village
Garudeshwar 12.10 Km D/S of SSP Canal at
completion stage.

2. Detail of Good irrigation Practices:

e General Government practice of irrigation is
maintained in command area of Sardar Sarovar
Narmada Project

e Farmers are made aware to use water optimally

e Canal system of Sardar Sarovar Naramada Project are
fully lined so as to minimize seepage losses.

e As such no water logging issue noticed so far in the
command area of canals of Sardar Sarovar Narmada

Project.
3. Detail on Flood Plain Management Zone:
e NA
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Annexure-1V
Details w.r.t point no.XIX given by Forest Dept. /PCCF/ACCF/Concerned as on date

Existing plantation / vegetation Proposed plan Time Remarks
cover details limit

25,000 Plants were planted along 1.54 Lacs 2020- |  Asper AAP
the Sabarmati and Meshwo river in | plantationtobe | 2021 | (Annexure A)
the areas available under the | donein 2020-2021 for both side
Vanmahotsav and other Schemes plantation on
of the forest Department with the PRS during
co-operation of local People. 2020-21.

Annexure — A

List of Polluted River Stretches of Gujarat
(River Both side Plantation AAP in 2020-21)
Sr. No. | River Plants (In lakhs)
1. Sabarmati 1.54
2. Bhadar 0.20
3. Amlakhadi 0.10
4. Bhogavo 0.60
5. Khari 0.02
6. Vishwamitri 0.15
7. Dhadhar 1.10
8. Triveni 0.10
9. Amravati 0.10
10. Damanganga 0.25
11. Kolak 0.25
12. Mahi 0.20
13. Shedhi 0.15
14. Tapi 0.35
15. Anas 0.05
16. Baleshwar Khadi 0.02
17. Kim 0.02
18. Meshwo 0.40
19. Mindhola 0.05
20. Narmada 0.45
Total 6.10

Plantation of 6.91 lakh trees have been carried out on both the sides of polluted

river stretches against the action plan for planting 6.10 lakh trees
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Annexure-V

Details received from concerned department regarding reuse of treated wastewater

Treated waste water utilization policy:

e (Gujarat Government has framed Policy for Reuse of “Treated Waste Water
(TWW)” by maximising the collection and treatment of sewage generated and
reusing the treated wastewater on a sustainable basis. In this regards, revised
action plan has been submitted by Gujarat Water Supply and Sewerage Board
(GWSSB) to Chairman, CPCB where one of the objectives of the revised action
plan is to reuse 70% of treated wastewater by 2025 and 100% of treated
wastewater by 2030.

e As per the details received from Gujarat Water Supply & Sewerage Board, Latest
status of Treated waste water reuse in the State is as under:

TWW reuse Project in Projects under Total
started (MLD) |tender/execution planning (MLD)
stage (MLD)

Municipal Corporation | 773 102 860 1735
Municipality 23 6.5 - 29.50
Total 796 108.5 860 1764.5
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Annexure-VI

Non-Complying CETPs

December — 2022

Non- Limit as Result of Details of
Sr. Name of CETP Complying | per consent, | December- | Action Taken
No. parameters mg/L 2022,
mg/L
M/s. The Green Environment COD 250 291 No action
1. Services Co. Op. Society Ltd, Vatva, BOD 30 34 taken
Ahmedabad SS 100 108
9 M/s. Odhav Enviro Project Ltd., COD 250 297 No action
' Odhav, Ahmedabad BOD 30 37 taken
M/s. Naroda Enviro Project Ltd., cob 250 320 No action
3. Naroda, Ahmedabad BOD 30 34 taken
’ SS 100 134
4 M/s. Narol Dyestuff Enviro Society., SS 100 102 No action
' Narol, Ahmedabad taken
M/s. Nandesari Industrial SS 100 252 No action
5. Association (CETP), GIDC- taken
Nandesari, Vadodara
6 M/s. Enviro Infrastructure Co. Ltd., pH 6.5To 8.5 8.56 No action
' Umraya (Padra), Vadodara taken
M/s. Narmada Clean Tech Ltd., BOD 100 117 SCN issued on
7. (Bharuch Eco-Aqua Infrastructure NH3-N 50 112 03/01/2023
Ltd.,) (BEAIL), Ankleshwar
SS <5 8 Action not
8 M/s. CETP of Kejriwal Integrated ;?]qu(ljriighe;srno
' Textile Park Ltd — KITPL any discharge
In Environment
& completely
pH 7To8 8.15 Action not
M/s. Fairdeal Textile Parks Pvt. Ltd, requw_ed asno
9. any discharge
Kosamaba, Surat ) i
in Environment
& completely
Vapi Green Enviro Ltd. SS 100 148 No action
10 (VGEL,Vapi) (Old Name-Vapi taken
' Waste & Effluent Management Co.
Ltd
COD 250 406 No action
Sarigam Clean Initiative (Old Name- BSSD 13000 18538 taken
11. Gujarat I_ndustriaI_DeveIopment NH3-N 50 8176
Corporation), Sarigam Phenolic 1 101
Compounds
12 CETP of Veraval Industrial COD 250 280 NOD issued on
' Association NH3-N 50 112 23/01/2023
13 M/s. Jetpur Dyeing & Printing SS 100 118 SCN issued on
' Association, Jetpur, Rajkot 22/01/2023
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. COD <40 98 Report KFR by
14. Mangrol Enviro Protect LLP 3S <10 1 RO
SS <10 12 Action not
required as no
any discharge
15. M/s Hojiwala Infrastructure Limited in Environment

& completely
reused by
member units.
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