National Mission for Clean Ganga

Format for submission of Monthly Progress Report in the NGT Matter OA

No. 673 of 2018 (in compliance to NGT order dated 24.09.2020)

For the State of Gujarat
October - 2021.

Overall status of the State:

Total Population: Urban Population — 2,57,45,083, Rural Population — 3,46,94,609 (Census
-2011)
Estimated Sewage Generation (MLD): 4003 MLD

Details of Sewage Treatment Plant:

Existing no. of STPs and Treatment Capacity (in MLD): 73 nos, 3485 MLD

[29 under construction STPs are complete and are now under trial /operational i.e
additional 781.76 MLD]

Capacity Utilization of existing STPs: 2739 MLD

[additional utilization capacity as on October 2021 — 270.91 MLD from existing STPs]
MLD of sewage being treated through Alternate technology: -

Gap in Treatment Capacity in MLD: 518 MLD

[0.0 MLD - Gap considering 4266.76 MLD treatment capacity as per Annexure 1A i.e
total capacity of existing STPs. Additional treatment capacity is 263.76 MLD]

No. of Operational STPs: 73 [102 as on October 2021]

No. of Complying STPs: 16

No. of Non-complying STPs: 48 (including 25 STPs not obtained fresh/renewal of CTE
& CCA)

ULBs having Oxidation ponds: 7

Site of the STPs not visited: 10

Details of STPs not available: 9

STPs under trial run: 12

Details of each existing STP in the State: Details are as per Annexure-1(A)

Details of under construction STPs in the State: Details are as per Annexure-1(B)

Details of proposed STPs in the State: Details are as per Annexure-1(C)



V. Details of Industrial Pollution:

No. of industries in the State

44143 (as per xgn data of date-23/11/2020)

No. of water Polluting industries in the state:

12815
(Source: India E-Track Portal September-2020
data)

Quantity of effluent generated from the industries in

MLD:

Details are being prepared.

Quantity of hazardous sludge generated from the
industries in TPD:

5000 to 8000 TPD. (The Hazardous waste
include Landfillable, Incinerable, Recyclable,
Used in pre processing/ co-processing.

Number of industries having ETPs:

12700
(Source: India E-Track Portal September-2020
data)

Number of industrial units connected to CETPS:

6385 (Source: Annual Report: 2019-20)

Number and total capacity of ETPs (details of

existing/ under construction / proposed)

» Existing ETPs-12700
(Source: India E-Track Portal September-
2020 data)
Capacity not available

Compliance status of the ETPs:

» No of ETP complying with Norms-12551
(Source: India E-Track Portal September-
2020 data)

Number and total capacity of CETPs (details of
existing/under construction/proposed):

» Existing CETPs : 36, Total Capacity:
800.236 MLD

» Propose/Under construction: 16 , total
capacity: 263.35

» Under expansion: 3, Capacity: 45.5

*(as per India E-Track Portal July - 2021 data)

Status of compliance and operation of CETPs:

» Complying CETPs: 22,

» Non complying: 14 (Please refer Annexure
VI)

*(as per CM dash board data for September-

2021, available on Board’s website)

Town No. of Industrial Status of ETPs Status of CETPs
industries discharge (existing, under
construction &
proposed)
Gujarat | 44143 Not available Out of 12815 water Existing CETPs : 36
polluting industries Propose/Under

12700 industries having
ETP.

12551 ETPs are
complying with norms.

construction/under
expansion: 19




V. Solid Waste Management:

Particulars Data
Total number of Urban Local Bodies and their 162
population
Current municipal solid waste generation 10,798MT/Day

Number, installed capacity and utilization of existing
MSW processing facilities in TPD (bifurcated by type
of processing eg- Waste to Energy (Tonnage and
Power Output), Compost Plants (Windrow, Vermi,
decentralized pit composting), biomethanation, MRF

o There are total No. 755 of Plants for Vermi /
Aerobic/ anaerobic Composting of installed
processing capacity 7477 TPD.

o There are 232 plants Material Recovery
Facilities (MRF) with processing capacity of
5441.93 TPD installed capacity.

¢ There are 5 plants of RDF with processing of
1390.25 TPD.

¢ Biogas 29 plants with capacity of 1086 TPD.

Action plan to bridge gap between installed capacity
and current utilization of processing facilities (if gap
> 20%)

Gap is less than 20% hence not applicable.

No. and capacity of C&D waste processing plants in
TPD (existing, proposed and under construction)

There are 2 Processing plants C & D Waste
with processing capacity of 1300 TPD.

Total no. of wards:

no. of wards having door to door collection service:
no. of wards practicing segregation at source falling
into PRS:

1418
1418

Information not available

Details of MSW treatment facilities proposed and
under construction (no., capacity, and technology)

Information not available

No. and area (in acres) of uncontrolled garbage
dumpsites and sanitary landfills.

Information not available

No. and area (in acres) of legacy waste within 1km.
buffer on both side of the PRS

Information not available

No. of drains falling into PRS and no. of drains
having floating racks/screens installed to prevent
solid waste from falling into PRS

Not provided, however As per the information
given by Gujarat Urban Development Mission
(GUDM), 7 Municipalities (Jetpur (Bhadar),
Ankleshwar (Amlakhadi), Wadhvan (Bhogavo),
Vapi (Damanganga), Kheda (Shedhi), Dahod
(Anas), Zalod (Anas)) out of 10 municipalities
are related to PRS requiring in-situ
bioremediation. The pilot project for in-situ
remediation at Ankleshwar, Kheda and Vapi
municipalities are under implementation.

Surat Municipal Corporation has got the DPR
Approved from National River Conservation
Directorate (NRCD) for the “Pollution
Abatement and Conservation of River
Tapi Project” (Tapi Shudhhikaran Project) and
the work has been started accordingly. During
the course of time, several outlets have been
identified and the same are planned to get under
bioremediation work till the Sewage Treatment
Plants are operational. Sardar Vallabhbhai
National Institute of Technology (SVNIT) has
been appointed as consultant for the same &




short

listed companies

Expression of Interest (EOI) were asked. The
short listing of EOI has been finalized and the
financial proposal has been invited from the
recently. Total 18
locations with approximately 130 MLD total
flow have been covered under this work.

Status of UL B wise Management of Solid Waste

ULB Total MSW Total MSW Existing Utilization | Proposed MSW,
generation in | being processed MSW | Capacity of the| Facilities &
TPD in TPD facilities | existing MSW | Completion
facilities Timeline
Details are being prepared.
VI.  Bio-medical Waste Management:

e Total Bio-medical generation(Related to entire State): 36.42 MT/day
Total Bio-medical generation(Related to PRS): 27.54 MT/day
e No. of Hospitals and Health Care Facilities(Related to entire State): 31286
No. of Hospitals and Health Care Facilities(Related to PRS): 28399
e Status of Treatment Facility/ CBMWTF(Related to entire State)
: Existing — 20, Proposed — 1
Capacity — 126 MT/day
Status of Treatment Facility/ CBMWTF(Related to PRS): Existing — 16
Capacity — 108 MT/day
VII.
Total Hazardous Waste generation: 3.05 MMT for the year 2020-21 as per online

Hazardous Waste Management:

manifest data which includes landfill, incineration, recycling, co-processing and preprocessing.
Hazardous waste generation related to PRS: 2.21 MMT

No. of Industries generating Hazardous waste: About 19,662 hazardous waste

generating units in the Gujarat state as per annual inventory 2019-20.

Treatment Capacity of all TSDFs: Total installed capacity about 86,26,332 MT.

Average Quantity of Hazardous waste reaching the TSDFs and Treated (related to State):
1.05 MMT waste reaching TSDFs for the year 2020-21 as per online manifest data.

Remaining waste is being treated through incineration (0.073 MMT) or utilized through
recycling (1.17 MMT), co-processing (0.66 MMT) and preprocessing (0.12 MMT).

Average Quantity of Hazardous waste reaching the TSDFs and Treated (related to PRS):
0.76 MMT waste reaching TSDFs for the year 2020-21 as per online manifest data.



Remaining waste is being treated through incineration (0.049 MMT) or utilized through
recycling (0.83 MMT), co-processing (0.50 MMT) and preprocessing (0.061 MMT).
e Details of on-going or proposed TSDF: 6 nos. of proposed TSDF with 63,66,322 MT

capacity as per Annual Report 2019-20.

Note: As the hazardous waste is being treated in the treatment facilities of the state and/or
utilized irrespective of the districts where the hazardous waste is being generated and
hence providing details of hazardous waste management separately for the State and along

the polluted river stretches is not possible.

VIII.

Total Plastic Waste generation: 408201.08 TPA (April 2019-March 2020)
Treatment/ Measures adopted for reduction or management of plastic waste:

Plastic Waste Management:

Disposal of Plastic
Waste through

Co-processing

109157.435 MT (from April 2019 to August 2020)

Recycler

Total no. recycling units: 597
Capacity of recycling plastic waste: 11,13,526.56
MT/Y

Refuse Derived
Fuel

MSW units : 2

Quantity of final product sold is 129,575 MT/Annum
containing 7 % of plastic waste i.e. 9071 MT/Annum
(April 2019-March 2020)

Pyrolysis

Total no. of operational units: 2
Cap. to convert plastic waste into oil: 5075 TPA
Plastic used as raw material: 600 MT/M

IX.

Details of Alternate Treatment Technology being adopted by the State/UT:

tonnes per day)

-Ahmedabad & Vadodara Municipal Corporations have set up dry sewage sludge
hygienisation Cobalt — 60 gamma irradiation plant. (Ahmedabad Municipal Corporation - 100

- Legacy waste treatment at Pirana dumping site, Ahmedabad.

X.

Identification of polluting sources including drains contributing to river pollution
and action as per NGT order on in-situ treatment:

Identification of polluting sources including drains contributing to river pollution is already
completed and submitted in the PRS action plan. Proposal not received from PRH & RDD/

Concerned for in-situ remediation.

XI.

Details of Nodal Officer appointed by Chief Secretary in the State/UT:

In compliance to the direction of Hon’ble NGT with reference to set up of Monitoring
Mechanism, Deputy Environmental Engineer (ShriT.C.Patel) has been deputed vide letter
dated 10.06.2020 at Chief Secretary office to look after the Hon’ble NGT matters.




XII. | Details of meetings carried under the Chairmanship of Chief Secretary in the
State/UT:

All NGT matters are being reviewed regularly under chairmanship of Hon’ble CS.Total 2
review meetings are conducted so far under the chairmanship of Hon’ble CS to monitor the
progress with reference to the action plans submitted w.r.t the Hon’ble NGT order in the
matter of O.A. No.:- 673/2018and to resolve various issues/non -compliances. Last meeting
was convened on 10/09/2020 under the chairmanship of Hon’ble Chief Secretary Gujarat
State. Two review meetings have been convened so far w.r.t the Hon’ble NGT order in the
matter of O.A. No.:- 606/2018 which also includes the review of matters related to O.A.
No.:-673/2018.

XIII. | Latest water quality of polluted river, its tributaries, drains with flow details and

ground water quality in the catchment of polluted river;

Details are attached as Annexure — |1

XIV. | Ground water regulation:

GWRDC has given details about the recently framed draft bill titled “Conservation,
Protection, Regulation and Management of Ground Water in Gujarat State” Final comments
/suggestions were sought by GWRDC vide letter dated 02/11/2020 from concerned
departments for finalization of the draft bill. Seven meetings of sub-committee have been
convened so far for finalization of the draft bill. The final draft bill was approved by the sub-
committee during the meeting held on 12/11/2020 as per the minutes of meeting. The final
draft of the bill has been submitted to the Chairman of the Committee and Special Secretary,
(WR), Narmada Water Resource, Water Supply &Kalpsar department, Govt. of Gujarat, for

consideration in the main committee meeting.

XV. | Good irrigation practices being adopted by the State:

XVI. | Rain Water Harvesting:

XVII. | Demarcation of Floodplain and removal of illegal encroachments:

XVI11.| Maintaining minimum e-flow of river:

Details w.r.t point no. XV, XVI, XVII & XVIII is given by Irrigation Dept./ Water Resource
Dept., NWR WS & KD as on date is attached as Annexure — I11.

XIX. | Plantation activities along the rivers:

Details w.r.t point no. XI1X given by Forest Dept. /PCCF/ACCF/Concerned as on date is
attached as Annexure — IV

XX. Development of biodiversity park:




As per the information received from GBB, vide letter dated 24.04.2020, Forest Dept. has
established a very rich Botanical Garden at Waghai, Dangs. It also has a chain of Research
Stations, Germ Plasms Banks, Provenance Banks, Sample Plots, Preservation Plots spread all
over the State. Many working plans have Conservation or Preservation Working Circles for
the express purpose of Biodiversity Conservation. The National Working Pan Code 2014 also
mandates a Biodiversity Conservation Working Circle. All plans coming up for revision now
shall have a Biodiversity Conservation Working Circle. Besides a host of Biodiversity based
activities like Cactus Park, Ekta VVan, Ekta Nursery, and Nutritional Park etc., have come up
at Statue of Unity. Moreover, Shakkarbaug Zoo is an "A" Category zoological park along
with many other zoological parks at Rajkot, Ahmedabad, Gandhinagar, VVadodara, Surat,
Kevadiya etc. All these are repositories of biodiversity. Therefore, these may be treated as a
Biodiversity park is totality.

GBB informed during the meeting held on 04/02/2020 at GPCB with PRS Assessment Team
nominated by Ministry of Jal Shakti about proposal sent by them to CAMPA for funding of
around Rs. 5 Crore for the development of Biodiversity Park. Team suggested tying up with
AMC as they already have some plan to develop Biodiversity park at Khari under NRCP.

XXI. | Reuse of Treated Water:

Details are attached as Annexure — V.

XXI1I. | Model River being adopted by the State & Action Proposed for achieving the
bathing quality standards:

River Sabarmati has been selected as model river stretch during the 9"RRC meeting held on
27.11.2020.

XXII1.| Status of Preparation of Action Plan by the 13 Coastal States:

Direct sea discharge of industrial effluent is not permitted in the State. Study in this regard is
being carried out by NIO and sea discharge of industrial effluent is allowed at the designated
point into the sea as mentioned by NIO in case the effluent is meeting with the discharge
norms.

STPs having 3485 MLD capacity are existing in the state against the total sewage generation
of 4003 MLD. In order to stop untreated sewage discharge into the Sea and the river
stretches, STPs of about 2624.78 MLD (under construction and proposed) are planned against
the gap of 518 MLD in the state.

The matter was discussed in detail during the 10th RRC meeting held on 01/09/2021 and it

was decided to assign a task of preparing Action Plan for management of Coastal / Marine




pollution to Gujarat Environment Management Institute (GEMI).

XXIV.| Regulation of Mining Activities in the State/UT:

Mining activities are regulated through Gujarat Minor Mineral Concession Rules and model
guidelines framed by the Ministry of Mines. Mining leases obtain Environmental Clearance
from SEIAA Gujarat or MOEF&CC as the case may be as per the provisions of EIA
Notification — 2006 as well as Consent to Establishment and Consent to Operate from Gujarat
Pollution Control Board.

XXV. | Action against identified polluters, law violators and officers responsible for failure

for vigorous monitoring

e Number of notice of directions to defaulting units under section 31 A of Air Act — 1981:
16050 .

e Number of closure directions to defaulting units under section 31 A of Air Act — 1981
5703 respectively.

e Number of notice of directions to defaulting units under section 33 A of Water Act — 1974
17263.

e Number of closure directions to defaulting units under section 33 A of Water Act — 1974:
11383.

e Number of notice of directions under rule 4(2) of the EPAct — 1986 read with Hazardous
Waste (Management, Handling &Transboundary) Rules — 2008: 4130

e Number of closure directions under section 5 of the EPAct — 1986 read with Hazardous
Waste (Management, Handling &Transboundary) Rules — 2008: 1583

(As per Annual report — 2018-19)

*Note: Incremental progress made by the State/UT in each activity to be provided.

RRC meetings:
RRC meetings are regularly being held at GPCB, Gandhinagar to review the progress and the
minutes of the meeting having progress status, is regularly submitted to CPCB. Last RRC (10™
RRC) meeting was conducted on 01/09/2021. Following are the major concluding remarks
during the meeting addressing the concerned departments & agencies:
e GUDM, PRH&RDD, GWSSB:
» To relook the timelines of under construction & proposed STPs, to submit revised
timeline details for completion of STPs,
» To take up the matter with concerned local bodies for obtaining CTE & CCA of
GPCB for existing operational STPs & for installation of OCEMS in the existing
operational STPs.



e GPCB through all the Regional Offices

» To take follow up with the concerned local bodies for obtaining CTE & CCA of
GPCB for existing operational STPs & to ensure the installation of OCEMS in the
existing operational STPs.

> To take necessary actions against the CETPs, ETPs & STPs not complying with the
consented conditions and copy of the same to be submitted to RRC.

e GPCB through Regional Office Ahmedabad, to collect water samples of river Sabarmati
from all the vulnerable locations between Hansol to Pirana at weekly intervals and to
send analysis reports along with remarks on source of pollution and observations to
Municipal Commissioner, Ahmedabad with copy of the same to the concerned.

e Industries Commissioner office to expedite the deep sea disposal project

e GUDM, GWSSB, SMC & SUDA to sort out the all the issues especially including the
land issues related to Tapi Shuddhikaran.

e Ahmedabad Municipal Corporation
» To convene a meeting of Municipal Commissioner, Ahmedabad & CEO Ahmedabad

Urban Development Authority to sensitize all the concerned regarding seriousness of
pollution in river Sabarmati

» To chalk out the time bound action plan to stop the untreated sewage discharge into
river Sabarmati,

> To expedite the process of proposed / under construction STPs and up gradation of
existing STPs.

GPCB to assign work of preparing action plan for management of coastal/ marine pollution

to GEMI.



Current status of the projects proposed under action plans of Polluted River Stretches:

STPs:
Sr. | PRS Proposed STP Status Timeline details | Amount of Bank Remarks
No. details 1. Given in RAP | Guarantee
2. Revised submitted (Rs. In
crores) &
Organization details
1. | Amravati e A meeting was held on 13/01/2021 under the | 1. Not mentioned | 2.02 Cr. &

(Priority - 1V) chairmanship of ACS PRH&RDD for| INnRAP Panchayat Rural
management of sewage, from villages being Housing &  Rural
discharged in to the 6 PRS. Dyring the meeting, ngglr?r?]?rim
looking to the magnitude & importance of the (Development
work, it was decided to seek the extension of Commissioner-Smart
time limit for further 3 years. Village Society
Work for management of sewage from villages Gandhinagar of
related to PRS has been assigned to Gujarat Gujarat State.)
Water Supply and Sewerage Board (GWSSB) as
per the decision taken during the meeting held
on 01/02/2021 under the chairmanship of Chief
Secretary, Gujarat.

e At present DPR under preparation. Work for
STPs will be started by GWSSB after receiving
land possession.
2. | Amalakhadi 14 MLD STP e Land is available. Work 1. March 2021 8.9 Cr.
(Priority - 1) (Ankleshwar order given. 2% work 2. 15/09/2022 Gujarat Urban
Nagar Palika) completed. Development Mission

10




e For management of sewage | 1. Not mentioned | *2.02 &
from villages along the PRS, in RAP Panchayat Rural
details are same as Housing & Rural
mentioned in PRS Development
Amravati hereinabove. Department
(Development
Commissioner-Smart
Village Society
Gandhinagar of
Guijarat State.)
Anas 13.70 MLD of 100% Completed & under 1. March 2021 *89&
(Priority - V) STP (Dahod trial run. 2. -- Gujarat Urban
Nagarpalika): Development Mission
4.60 MLD of STP | 100% Completed & under 1. March 2021
trial run. 2. --

(zalod
Nagarpalika)

Baleshwar Khadi For management of sewage from villages along 1. Not mentioned | *2.02 &
(Priority - V) the PRS, details are same as mentioned in PRS in RAP Panchayat Rural
Amravati hereinabove. Housing & Rural
Development
Department
(Development
Commissioner-Smart
Village Society
Gandhinagar of
Gujarat State.)
Bhadar STP Jetpur— 100% Completed & Under 1. March 2021 *89&
(Priority - 1) Navagadh trial run. 2. - Gujarat Urban
Nagarpalika (23.5 Development Mission
MLD):
Bhogavo Surendranagar Completed & Operational 1. October 2019 |*89&

11




(Priority - 1) (32.3 MLD STP) 2. -- Gujarat Urban
Development Mission
Wadhwan 12.1 Estimates are under preparation | 1. March 2021
MLD STP for rising main work for 2. 31/3/2022
conveying sewage of Wadhwan
area to Surendranagar STP.
Damanganga Vapi Namdha (14 | Work in Progress. 70% 1. February 2020 |*89 &
(Priority - 1V) MLD) overall work Completed. 2. 31/03/2022 Gujarat Urban
Development Mission
Vapi Chandor DPR/DTR stage. Revised 1. March 2021
(29.53 MLD) DPR under preparation. 2. 31/03/2023
Vapi Notified DPR is approved by Head 1. 2020 0.23 &
Area Authority 10 | Office and submitted to 1.C 2. December 2022 | Vapi Notified Area
(5+5) MLD office for approval under Authority
A.lL.l. scheme.
Dhadhar Kapurai (new) (60 | Operational 1. December 2020 | *8.9 &
(Priority - 111) MLD) (STP + 2. -- Gujarat Urban
Network) Development Mission
Sayaji garden (7.5 | 75% work is completed 1. March 2021
MLD) 2. 28/02/2022
Channi (new) (50 | 67% work of STP is 1. December 2021
MLD) (STP + completed Permission of canal | 2. 31/03/2022
Network) crossing is under process.
Atladara (new) Tender to be re- invited. 1. December 2022
(83 MLD)* 2.31/12/2022
(No change)
Tarsali/GIDC Revised DPR under approval. | 1. December 2023

(new) (100 MLD)
(STP +

2.31/12/2022

12




Network)*

Karjan
Nagarpalika 5.2
MLD

55% completed.

1. December 2023
2.31/05/2022

For management of sewage from villages along the | 1. Not mentioned | *2.02 &
PRS, details are same as mentioned in PRS in RAP Panchayat Rural
Amravati hereinabove. Housing & Rural
Development
Department
(Development
Commissioner-Smart
Village Society
Gandhinagar of
Gujarat State.)
9. Khari Vinzol (35 mid) Commissioned 1. July 2019 *89&
(Priority - 1) AMC 2. -- Gujarat Urban
Vinzol (100 mld) | Under trial run. 1.December 2019 | Development Mission
AMC 2.---
10. | Kim For management of sewage from villages along | 1. Not mentioned | *2.02 &
(Priority - V) the PRS, details are same as mentioned in PRS |  inRAP Panchayat Rural
Amravati hereinabove. Housing &  Rural
Development
Department
(Development
Commissioner-Smart
Village Society
Gandhinagar of
Gujarat State.)
11. | Kolak 10 MLD STP DPR is approved by Head 1. May 2020 *0.23 &
(Priority - 1V) by Vapi Notified | Office and submitted to I.C 2. March 2022 Vapi Notified Area
Area Authority | office for approval under Authority
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(For PRS Kolak) | A.LI scheme.

For management of sewage from villages along 1. Not mentioned | *2.02 &
the PRS, details are same as mentioned in PRS in RAP Panchayat Rural
Amravati hereinabove. Housing & Rural
Development
Department
(Development
Commissioner-Smart
Village Society
Gandhinagar of
Guijarat State.)
12. | Mahi
(Priority - 1V)
13. | Meshwo
(Priority - V)
14. | Mindhola STP of 4 MLD Proposal is submitted and 1. May 2020 0.75 & Delayed due to
(Priority - V) (2+2 MLD) presented before Industries | 2. December Sachin Notified Area | COVID-19
proposed by Commissioner (IC) for 2022 Authority pandemic,
Sachin Notified providing finance. IC office ;igzrt:ﬁ?: of the
Area Authority | vide email dated 11/08/2021 roject. y
informed to take this project availability of
in Common Environmental land & finance,
Infrastructure Facility technical
Scheme (CEIF) of GoG assessment of
for availing financial underground
. pipeline
assistance.
network.
15. | Narmada
(Priority - V)
16. | Sabarmati Pirana 155 MLD | 100% Completed & under 1. March 2020 *89&

2. -

Gujarat Urban
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(Priority - 1)

STP trail run. Development Mission
STP of Shankar Completed & operational. 1. March 2020
Bhuvan 25 MLD 2. -
STP at Dafnala Ministry of Defence has granted | 3. March 2021
25 MLD working permission on defence | 4. 31/12/2022
land on leasehold basis on
31.12.2020. After finalizing the
M.O.U with Cantonment
Ahmedabad, Work Order will be
given. LOI given.
STP at Kotarpur | Tender approved and work 1.March 2021
60 MLD order given.10% Physical 2.31/12/2022
progress.
STP at Koteshwar | Tender to be invited 1. --- Newly proposed

60 MLD

2.31/12/2022

STP which was
not included in
the River Action
Plan

Pethapur STP (12
MLD - tentative)

DPR stage.

1.---
2.31/12/2022

Newly proposed
STP which was
not included in
the River Action
Plan

17. | Shedhi Kheda STP (5.2 Under Progress, 70% 1.March 2021 *89&
(Priority - 1V) MLD) Completed. 2.31/03/2022 Gujarat Urban o
To Channel Work order given on 1.July 2020 Development Mission
untreated sewage | 17.01.2020 2.December 2021
into STP (Nadiad) | 47% Completed.
18. | Tapi Land issues in 27 STPs have | As per Table - 1 *89&
(Priority - 1V) been sorted out from the total Gujarat Urban

52 STPs of Tapi

Development Mission
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Shuddhikaran. Details of
STPs under Tapi
Shuddhikaran is as per Table-
1

19. | Triveni 0.75 & Somnath
(Priority-111) Trust. (Details as
per Table — 2)
20. | Vishwamitri Kapurai (new) (60 | Operational 1. December 2020 | * 8.9 &
(Priority - 11) MLD) (STP + 2. - Gujarat Urban
Network) Development Mission
Sayaji garden (7.5 | 75% work is completed 1. March 2021
MLD) 2. 28/02/2022
Channi (new) (50 | 67% work of STP is 1. December 2021
MLD) (STP + completed Permission of canal | 2. 31/03/2022
Network) crossing is under process.
Atladara (new) Tender to be re- invited. 1. December 2022
(83 MLD)* 2.31/12/2022
(No change)
Tarsali/GIDC Revised DPR under approval. | 1. December 2023
(new) (100 MLD) 2.31/12/2022
(STP +
Network)*
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Table-1 (For PRS Tapi)

Sr. STP name & capacity Current Status Timeline details Remarks (land availability / status
No. 1. Given in RAP of land/other issue)
2. Revised
1. Bhesan STP Augmentation Plant 100% completed, Trial run 1. December 2020 Plant completed, Trial run under
(100 mld) SMC under progress 2. - progress
2. | Singanpore STP Upgradation [100% Completed 1. April 2021 Delay due to Covid-19.
& expansion(100 mid) SMC 2. ---
3. Bhatar STP Augmentation  [Work in Progress 1. April 2021 Delay due to Covid-19.
(115 mld) SMC 90% Completed 2. 31/12/2021

4. | Gavier (53 MLD) —
Expansion

Existing STP. Enhancement of capacity utilization is under process.

5. Kamrej- Valak creek Work in Progress 1. February 2022 Land Possession received, Delay due
(43.24 mld) SUDA 70% Completed 2. March-2022 to Covid-19.

6. Kamrej- Varachha Creek Work in Progress 1. February 2022 Land Possession received ON
(51.72 mld) SUDA 2. March-2022 22.01.2021, Procurement of electrical

30% Completed

& mechanical equipment and civil
work has started. Delay due to Covid-
19.

7. Bharthana SPS 1 at TPS-83
(22.7 mld) SUDA

Work In Progress
0% Completed

1. February — 2022
2. September-2022

Land Possession received, Delay due
to Covid-19.
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8. Kamrej- Kamrej 1 + Kolvad [Work order issued Work will be 1. February — 2022 Principle sanction has received vide
(Vav- 1) (16.09 mld)+ (18.5 |started at the earliest upon receiving | 2. September-2022 GoG(UD&UHD) letter dated
mld) SUDA physical possession of said land . 23/11/2020.
0,

0% Completed Consequent to it 10% jantri amount
deposited on 25/02/2021 for advance
possession of land.

Demarcation - Physical possession
awaited from collectorate office.
9. Kamrej- Dungra Land Possession received 1. February — 2022
(0.67 mld) SUDA 0% Completed 2. September-2022
10. | Kamrej-Dhoran Pardi-2 Work order issued Work will be 1. February — 2022
(12.5 mld) +Dhoran Creek  |started at the earliest upon receiving | 2. September-2022
(1.18 mid) ,SUDA physical possession of said land
0% Completed
11. | Kamrej — Kolibharthana Land Possession received 1. February — 2022
(4.3 mld) SUDA 0% Completed 2. September-2022
12. | Kamrej- Pasodara Land Possession received 1. February — 2022
(4.15 mld) + Laskana 0% Completed 2. September-2022
(5.17 mld), SUDA
13. | Kamrej- Karjan Work order issued Work will be 1. February — 2022
(1 mld) SUDA started at the earliest upon receiving | 2. September-2022
physical possession of said land
0% Completed
14. | Kamrej- Kholeshwar Work Order issued Work will be 1. February — 2022 Collector sir submitted proposal for

(0.33 mld) SUDA

started as soon physical land
Possession availed
0% Completed

September-2022

land to State Government on
19/09/2020.

Delay due to Land Possession.
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15.

Kamrej- Kathor
(16 mld) SUDA

Land Possession received
0% Completed

1. February — 2022
2. September-2022

Land possession is yet to be received
from DDO.

DDO has put up a proposal in General
Board of Jilla panchayat, Surat for
allocation of land

Delay due to Land Possession.

16.

Kamrej- Laskana

(5.17 mld) SUDA

(Merged with STP of
Laskana at Pasodra, Sr. No.
12 above.)

Feasible Government land not
available and therefore consultant
Green Design and Engineering
Services Pvt. Ltd. , has proposed to
construct STP of Laskana at Pasodra
where sufficient land is available.

Delay due to Land Possession.

17.

Kamrej-Dhoran Creek
(1.18 mid) SUDA

(Merged with STP of
Dhoran creek at Dhoran
pardi -2, Sr. No. 10 above.)

Feasible Government land not
available and therefore consultant
Green Design and Engineering
Services Pvt. Ltd. , has proposed to
construct STP of Dhoran creek at
Dhoran pardi -2 where sufficient land
is available.

18.

Kamrej-kholvad ( Vav- 1)
(16.09 mid) SUDA

(Merged with STP of
Kamrej- Kholvad (Vav- 1) at
Kamrej- 1, Sr. No. 8 above.)

Feasible Government land not
available and therefore consultant
Green Design and Engineering
Services Pvt. Ltd. , has proposed to
construct STP of Kamrej- Kholvad
(Vav- 1) at Kamrej- 1 where sufficient
land is available.

Cluster-1

19.

Kamrej- Timba (0.75 MLD)

‘Work in Progress

1. February — 2022

‘ Land is available.
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20. |Kamrej- Sevni (5.18 MLD) |41 % Completed 2. September-2022 Land allotment proposal is with
Collector, Surat
21. |Kamrej- JatBharthana (0.17 Land is available. Allotment letter is
MLD) awaited.
22. |Kamrej- Maachi (0.16 MLD) Land is available
23. |Kamrej- Dhatva (0.34 MLD) Land allotment proposal is with
Panchayat
Cluster-2
24. |Kamrej- Ghala (1.39 MLD) Land allotment proposal is with
Collector, Surat
25. [Mandvi- Bodhan Village (1.3 |Work in Progress 1. February — 2022 Land is available
MLD) 31% Completed 2. September-2022
26. |Mandvi- Khanjroli (0.29 Land is available. Allotment letter is
MLD) awaited.
Cluster-3
27. Bardoli- Vaghecha (0.28 Land allotment proposal is with
MLD) Collector, Surat
28. [Bardoli- Bhamaiya (0.17 Land is available
MLD) Work in Progress 1. February — 2022
29. Bardoli- Mori (0.15 34% Completed 2. September-2022 Land allotment proposal is with
MLD) Collector, Surat
30. [Mandvi- Tarsada(0.82 Land allotment proposal is with
MLD) Collector, Surat
Cluster-4
3. I\K/I(;el:add\;l-(g.%réagam +umn Work in Progress 1. February — 2022 ;ZsznaJLOtDn;Er;trt?}:Zggsal Is with
MLD) 36% Completed 2. September-2022

20




32. |Mandvi- Gamtalav Bujrang + Land allotment proposal is with
Uskhed Khurd (0.45 Collector, Surat
MLD)
33. |Mandvi STP(3.5 Work in Progress 1. February — 2022 Land is available
MLD) 5% Completed 2. June-2022
Creek regions
Cluster-5
34. |Mandvi-Koliwad (0.23 Technical Sanction given in 165" Land allotment proposal is with
MLD) TSC Committee of GWSSB. 1. February — 2022 Collector, Surat
Tender to be invited after obtaining [2. 31/12/2022
35. [Mandvi- Ratania (0.18 Revised Administrative Approval Land allotment proposal is with

MLD) 0% Completed Revenue Department.
Cluster-6

36. |Mandvi-Vadod (0.14 Technical Sanction given in 165" TSC
MLD) Committee of GWSSB.

37. |Mandvi- Munjalav (0.44 MLD)(Tender to be invited after obtaining

38.

Mandvi- Dharmapur (0.52
MLD)

Revised Administrative Approval
0% Completed

39.

Mandvi-Nogama (0.32 MLD)

40.

Mandvi-Kolakui (0.15 MLD)

41.

Mandvi-Ushker & Togapur
(0.15 MLD)

1. February — 2022
2. 31/12/2022

Land allotment proposal is with
Collector, Surat

Cluster-7

42.

Mandvi-Kharoli (0.54
MLD)

Technical Sanction given in 165" TSC
Committee of GWSSB.

43.

Mandvi-Gavachhi (0.45
MLD)

Tender to be invited after obtaining

Revised Administrative Approval

1. February — 2022
2. 31/12/2022

Land allotment proposal is with
Collector, Surat
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44,

Mandvi-Kudashi (0.08
MLD)

0% Completed

45.

Mandvi-Naren (0.46
MLD)

46.

Mandvi-Pipariya (0.25
MLD)

47.

Mandvi-Kevadia (0.21
MLD)

Creek Regions

Cluster-8

48.

Mandvi-Godavadi (0.82 MLD)

Technical Sanction given in 165" TSC
Committee of GWSSB.

49.

Mandvi-Kamlapor (0.33 MLD)

Tender to be invited after obtaining

50.

Mandvi-Nanadpor (0.34 MLD)

Revised Administrative Approval
0% Completed

51.

Mandvi-Umarsadi (0.4
MLD)

1. February — 2022
2. 31/12/2022

Land allotment proposal is with
Collector, Surat

Land is available

Land allotment proposal is with
Collector, Surat

Land allotment proposal is with
Collector, Surat

Cluster-9

52.

Bardoli-Kadod-Haripura (2.64
MLD)

Technical Sanction given in 165" TSC
Committee of GWSSB.

53.

Bardoli-Jakhala (0.18
MLD)

Tender to be invited after obtaining
Revised Administrative Approval

54.

Bardoli-Miyawadi (0.08 MLD)

0% Completed

55.

Bardoli-Masad (0.46

MLD)

1. February — 2022
2. 31/12/2022

Land allotment proposal is with
Collector, Surat.

Note: 3 STPs at Sr.No. 16, 17 & 18 are merged with other STPs and hence total STPs under Tapi Shuddhikaran will be 55-3=52.
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CETPs:

Sr. PRS CETP details Status Amount of Bank Organization
No. Guarantee submitted
(Rs. In crores)
1. Amravati There is no Industry in the vicinity of River Amravati and there is
(Priority - 1V) no discharge of industrial effluent in to Amravati river.
2. Amalakhadi There is no any direct wastewater discharge from any CETP in to
(Priority - 1) Amlakhadi
3. Anas No any industrial effluent is being discharged into the stretch of
(Priority - V) River Anas.
4. Baleshwar Khadi | Proposed Up gradation Obtained CTE Amendment for zero | 0.45 Gujarat Eco
(Priority - V) of CETP GETPL to liquid discharge. Site office erection & Textile Park
achieve ZLD to achieve | greq leveling is complete. Pre-treatment Limited.
ZLD units 39% complete, tertiary treatment
units 70% complete, MBBR tank 60%
complete, gabion wall 90% complete and
piping work 33% complete.
The proposal is for Zero Liquid
Discharge. However, the CETP is
meeting with the norms.
5. Bhadar New CETP for washing | Obtained CTE amendment from GPCB.
(Priority - 1) ghat at Derdi & Monpar | RCC work of floor of Aeration tank and

(20 MLD)

excavation work of primary settling tank
is completed. Further construction work
will be started after getting approval
from Ministry of Textile. This is a
proposed CETP and no new industry will
be permitted until and unless the CETP
is commissioned.(Revised time limit
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31/12/2022)

Expansion/Modification | Work completed 0.01 Shree Dhareshwar
is mentioned as below:- GIDC Vistar
CETP Dhareshwar Association
(Modification): -
Up gradation of CETP All three newly constructed collection | 0.4 Jetpur Dyeing &
JDPA wrt collection sumps are in operation since September — Printir}g _
sump 2020. No waste water flow in river Association.
Bhadar.
Additional new activity (was not
included in the River Action Plan): Work
for separate Common Effluent Treatment
Plant for treatment of waste water
generated from Textile Mercerizing units
is started and expected to be completed
within 6 months.
Bhogavo No any CETP in the region of Surendranagar and there is no
(Priority - 1) industrial effluent discharge in the Bhogavo river.
Damanganga Expansion of the existing | EC for the proposed expansion is 0.69 Vapi Green
(Priority - 1V) CETP of VGEL from 55 | awaited. The project will be completed Enviro Limited

to 70 MLD.

within 6 months from obtaining EC.
However, the inlet quantity does not
cross the threshold of 55 MLD and the
CETP is almost meeting with the norms.
However, up-gradation work with
installation of 8000 kg/hr capacity spray
dryer system, aspirator type jet aerators
in aeration tank and UASB reactor-1, 20
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nos. of Jet mixers in equalization tank
etc. has been carried out.

8. Dhadhar There is no any industrial effluent discharge/outlet into Dhadhar river | ---
(Priority - 111) stretch.
9. Khari GIDCs of Naroda, Odhav, Vatva and GVMM are discharging their | ---
(Priority - 1) treated waste water from CETPs in to the MEGA Pipeline which is
specifically dedicated for conveyance of Effluent generated from the
estates which is ultimately being discharged in River Sabarmati.
Hence there is no industrial waste water discharge in to River Khari
from these industrial estates.
10. Kim There is no industrial wastewater discharge into this river stretch.
(Priority - V)
11. Kolak No any industrial effluent is being discharged into the stretch of
(Priority - 1V) River Kolak.
12. Mahi No any industrial effluent is being discharged into the stretch of
(Priority - 1V) River Mahi.
13. Meshwo There is no Industrial wastewater discharge into this river stretch.
(Priority - V)
14. Mindhola No Industrial wastewater discharge into this River stretch.
(Priority - V)
15. Narmada No Industrial wastewater discharge into this river stretch.
(Priority - V)
16 Sabarmati Green Environment Co- | 100% installation work for 3 Fanton | 0.03 Green
(Priority - 1) Operative So. Ltd., catalytic reactor is complete and 100% Environment

(GECSL)
Expn: 16 to 35 MLD

civil work for various treatment units is
complete. Trial run for FCR plant is
started from 25/06/2021 and it will take

Services Co-Op.

So. Ltd.
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one or two months for stabilization.
(Revised timeline 31/08/2021)

Naroda Enviro Projects | Expansion of CETP upto 14 MLD is | 0.01 Naroda  Enviro
Ltd. (NEPL) completed after obtaining EC. Further Projects Ltd.
Expn-: 3 to 14 MLD up-gradation of CETP through Fenton

technology, for obtaining GPCB norms

at final outlet, is under progress.
Odhav Enviro Projects Completed the installation of common | ---
Ltd. (OEPL) effluent spray dryer project.
modification:- Proposed
Spray Dryer
Narol Dyestuff Enviro At present no plan for further expansion | ---
Society (NDES) of CETP due to -current situation.
Expn. up to 0.45 MLD However, Up-gradation of CETP units is

in progress. CETP has ordered online

monitoring system for effluent and

additional  tertiary treatment  units,

installation of filter press and online DO

meter installation work is in progress.
Narol Textile Integrated | Recently completed up-gradation in their | 0.22 Narol Textile
Enviro CETP to meet with the norms. Average Integrated Enviro
Management inflow of 70-80 MLD against the 100 Management
(NTIEM)Expn:- 100 to MLD capacity of CETP in current
130 MLD situation. Existing CETP is meeting with

the norms. Presently no plan for

Expansion.
Ahmedabad Hand Screen | Under construction, 90% civil work | 0.08 Ahmedabad Hand

Printing Association

completed. (Timeline 28/02/2022)

Screen  Printing
Association
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(AHSPA)- New
CETP(30 MLD)
17. Shedhi ETP-Mafatlal Industries | ETP up-gradation and commissioning is | 0.08 Mafatlal
(Priority - 1V) Limited completed. Stabilization is completed. Industries Limited
Upgradation Treated effluent, meeting with the norms,
from the ETP is being discharged into
inlet of the STP of Nadiad Nagarpalika
and finally discharged into river Shedhi
along with the treated sewage from STP
of Nadiad Nagarpalika.
CETP Nadiad (0.5 MLD) | Nadiad GIDC association has put up | 0.05 Nadiad GIDC
proposal for land allotment to GIDC. Association.
Nadiad GIDC Industries Association
vide letter dated 03/02/2021 submitted
that the CETP will be made functional
within 2 years from allotment of land by
GIDC.
18. Tapi No Industrial wastewater discharge into this river stretch
(Priority - 1V)
19. Triveni There is no Industrial effluent discharge into this River stretch.
(Priority - 111)
20. Vishwamitri There is no industrial effluent discharge into the river stretch of
(Priority - 1) Vishwamitri.

Deep Sea Disposal Pipeline for PRS Sabarmati

e An unprecedented initiative, deep sea disposal pipeline projects to eliminate Industrial Footprint from River Sabarmati and Bhadar worth

Rs. 2147 Crore as stated below have been given approval by State Government vide GR dated 26/11/2019.:
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1. Ahmedabad (Priority I) (300 MLD) (Rs. 1478 Cr.)

2. Jetpur (Priority I) (80 MLD) (Rs. 669 Cr.)
For Ahmedabad, 70% contribution of Capex will be from State Government and 30% from industries. For Jetpur, 80% contribution of
Capex will be from State Government and 20% from industries. Opex will be entirely borne by the industries.
State Government has allotted budget of Rs. 500 Cr. for the financial year 2019-2020 for the entire pipeline project.
Industrial Associations have also deposited their first installment of 10 % of project cost towards capital cost contribution.
State Government has allotted pipeline projects to Industries & Mines Department and execution of the project will be done by Gujarat
Water Infrastructure Ltd (GWIL) as depository work.
GWIL has floated the tender for Ahmedabad region pipeline on 14/10/2020 which is on hold and Jetpur region pipeline on 02/10/2020.
In case of Jetpur region, tender is finalized and agency is fixed. Other administrative procedure is going on.
Originally the project was planned for disposal of effluent in the Gulf of Cambay. As the disposal point falls on the upstream of the
proposed Kalpsar Reservoir, an ambitious project of the State - a huge fresh water coastal reservoir for irrigation, now it is required to
find an alternative for disposal of effluent. Meetings dated 06/01/2021 and 31/03/2021 were convened under the chairmanship of Hon’ble
C.S. to discuss the issues in implementation of deep sea effluent disposal pipeline project for industrial areas of Ahmedabad region.
Various alternatives were discussed during the meetings and it was decided that the facts will be brought to the notice of the Government

by the Industries Department and a decision by the Government will be taken on way forward.
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Annexure — 1(A)

Details of each existing STP in the State

Existing | Capacity | Operational | Compliance Reasons for Non
No. | Location STP Being Status Status of STP as Compliance Action Taken
Capacity | Utilized | of STP on September-21 b
Ahmedabad Pirana . Non Direction-
! 2009 60 60 |Operational | o) jiance | - 28/10/2021
Ahmedabad Old . Non Direction-
2 Pirana 2004 106 106 | Operational Compliance i 28/10/2021
Ahmedabad Pirana . Non Direction-
3 2009 180 180 | Operational | oo jiance |- 28/10/2021
Ahmedabad Vasna . Non Direction-
4 2004 126 126 | Operational |~ jiance | - 28/10/2021
Ahmedabad Vasna . Non SCN-
> 2009 35 85 | Operational | o) iiance | 16/11/2021
Ahmedabad Vasna . Non Direction-
6 2011 240 235 | Operational |~ jiance - 28/10/2021
7 Ahmedggzﬁ Vinzol 70 70 Operational | Site not visited
Ahmedabad Vasna . Non Direction-
8 2018 48 48 | Operational | ) liance - 28/10/2021
Ahmedabad Jal . .
9 ViharVadaj 2019 60 60 Operational | Compliance
10 Ahmed;ggg Vinzol 35 30 Operational | Site not visited | - -
11 Ahmed?&?ﬁ Arvind 8 8 Operational | Site not visited | - -
12 | Ahmedabad Rasala 1 1 Operational | Site not visited | - -
Ahmedabad . . Not obtained
13 Vastrapur Lake 0.5 0.5 Operational | Non Compliance CTE/CCA
14 Ahmedab_ad VS 1 1 Operational | Site not visited | - -
Hospital
15 | Ahmedabad Nikol 0.5 0.5 Operational | - - -
Ahmedabad
16 | ShahpurShankarBh 25 20 Operational | Compliance
uvan 2020
Ahmedabad . . ..
17 Lambha 5 2 Operational | Site not visited
Ahmedabad Vinzol Under Trial
18 2021 100 i Run ) ) i
19 Ahmedabad 155 i Under Trial | Non Direction-
Pirana2021 Run Compliance 28/10/2021
Surat Singanpore . .
20 2003/2014/2021 255 147.58 | Operational | Compliance
Surat Karanj . .
21 1999/2015 140 136.59 | Operational | Compliance
During visit it
was observed .
99 Surat Bhatar 162 162 Operational Non that new irC]:N Issued
1999/2014/2017 Compliance construction of 15/10/2021

SBR technology
based STP of
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No.

Location

Existing
STP
Capacity

Capacity
Being
Utilized

Operational
Status
of STP

Compliance

Status of STP as
on September-21

Reasons for Non
Compliance

Action Taken

capacity 115
MLD is going
on & @ 50 % of
its construction
work is
completed. Unit
has not obtained
permission for
the new STP
from the Board.

23

Surat Anjana
1995/2007/2019

122

121

Operational

Compliance

24

Surat Bamroli
2008/2019

100

100

Operational

Compliance

25

Surat Bhesan
1995/2009/2020

200

120.52

Operational

Compliance

26

Surat Khajod 2011

25

24.20

Operational

Non
Compliance

Online Analyzer
is found not in
working
condition at the
final outlet of
STP. Stock of
STP sludge is
found NIL
during visit

SCN issued
on
22/10/2021

27

Surat Asarama
2011

15

15

Operational

Non
Compliance

1) Unit has not
obtained CCA-
Renewal of the
Board.

2) During the
inspection, it is
noticed that no
flow meter,
totalizer, TOC
meter is
provided on the
final treated
sewage
wastewater
disposal line

SCN issued
on
12/10/2021

28

Surat Dindoli
2012/2019

167

72.50

Operational

Compliance

29

Surat Variav-Kosad
2012/2017

134

131

Operational

Compliance

30

Surat Gavier 2016

53

16

Operational

Compliance

Enhancement
of capacity
utilization is
taken in Tapi
Shuddhikaran
Project
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No.

Location

Existing
STP
Capacity

Capacity
Being
Utilized

Operational
Status
of STP

Compliance
Status of STP as
on September-21

Reasons for Non
Compliance

Action Taken

31

Vadodara Tarsali

52

58

Operational

Non
Compliance

e Flow meter is
not provided at
final outlet of
STP.

e AR not
meeting with
norms

SCN issued
on
07/09/2021

32

Vadodara
Gajarawadi

66

72

Operational

Non
Compliance

e During visit
aeration is not
going on.

e Scrapper of
secondary
clarifier is
found not in
working.

o Flow meter is
not provided at
final outlet of
STP.

SCN issued
on
07/09/2021

33

Vadodara Kapurai

43

30

Operational

Non
Compliance

Road was not
approachable to
reach STP so
sample could be
not collected of
STP.

34

Vadodara
Rajivnagar

78

55

Operational

Compliance

35

Vadodara Sayaji
garden

8.5

Operational

Non
Compliance

e Sewage is
received and
passed
through
screen
chamber and
disposed off
to river
Vishwamitri
without any
treatment.

e STP units are
not in
operation.

e AR not
meeting with
norms

SCN issued
on
05/10/2021

36

Vadodara Channi

21

21

Operational

Non
Compliance

e Chlorination
treatment is
not done at
the time of
visit.

o Flow meter is
not provided

SCN issued
on
07/09/2021
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No.

Location

Existing
STP
Capacity

Capacity
Being
Utilized

Operational
Status
of STP

Compliance
Status of STP as
on September-21

Reasons for Non
Compliance

Action Taken

at inlet and
outlet of STP.

37

Vadodara Atladara
(old)

43

51

Operational

Non
Compliance

Flow meter is
not provided at
final outlet of
STP.

SCN issued
on
07/09/2021

38

Vadodara Atladara
(new)

43

43

Operational

Non
Compliance

Flow meter is
not provided at
final outlet of
STP.

SCN issued
on
07/09/2021

39

Vadodara Kapurai
(New)

60

22

Operational

Non
Compliance

Road was not
approachable to
reach STP so
sample could be
not collected of
STP.

40

Gandhinagar Jaspur
2007

76

45

Operational

Non
Compliance

Analysis report
shows
concentration of
BOD=29 mg/L,
SS=54 mg/L&
SS=125 mg/L
which is higher
than permissible
limit

SCN issued
on
11/10/2021

41

Gandhinagar
Sargasan 2012-13

10

Operational

Compliance

42

Gandhinagar Basan
2011-12

Operational

Non
Compliance

STP was found
not in operation
and CCA of unit
was expired on
16/03/2021 and
yet not applied
for obtaining
renewal.
Incoming
domestic
wastewater was
found to be
directly
discharged in
nearby Gauchar
land without any
treatment. and
Concentration of
BOD=23 mg/L
which is higher
than permissible
limit.

NOD issued
on
01/11/2021

43

Rajkot NrRaiya
village 2010

o1

51

Operational

Site not visited
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Existing | Capacity | Operational | Compliance Reasons for Non
No. | Location STP Being Status Status of STP as Compliance Action Taken
Capacity | Utilized | of STP on September-21 b
44 | RekotRayadhar | g4 35 | Operational | Site not visited
45 Rajkot NrMadhapar 44.5 10 Operational Nqn No valid CCA NOD issued
2018 Compliance
Rajkot NrKothariya : .
46 Village 2017 15 11 Operational | Compliance
47 Rajkotzgig/arldad 70 35 Operational | Compliance
48 Raj kotzlc\)/llzdhapar 80 60 Operational | Non Compliance | No valid CCA NOD issued
Issued SCN
Bhavnagar Nari Operational | Non for not
49 road, 30 24 P Compliance Without CCA having CCA
Kumbharwada P at RO level
50 Bhavnagar Behlnd 45 45 Operational | Compliance
Excel industries
Jamnagar Non CCA Renewal SCN issued
51 70 70 Operational . not apply by the | on
NavagamGhed Compliance unit. 15/07/2019.
Gandhidham - .
52 Anjar 30.00 22 Operational
Unit has not
. Non . SCN on
53 Patan 25.00 13 Operational Compliance applied for CCA 10/7/2021.
54 Nadiad 51.26 20 | Operational | NO" AR not meeting | Action under
Compliance norms process
Non Unit has not legal notice
55 Siddhpur 5.62 5 Operational . applied for
Compliance CTE/CCA 4/9/2021.
¢ Not obtained
CTE/CCA.
Vallabh . Non .
56 Vidhyanagar 15.00 12 Operational Compliance o Parameters Pending
were exceeding
limits.
Non- . .
57 Sanand 20.50 0 . Site not visited
Operational
58 Himmatnagar 17.51 6 Operational | Compliance
. Non Not obtained .
59 Petlad 10.37 8 Operational Compliance CTE/CCA. Pending
60 Dholka 13.60 8 Operational | Site not visited
61 Savarkundla 13.90 5 Operational | Oxidation pond
62 Gadhda 6.50 2 Operational | Oxidation pond
63 Kathlal 3.80 2.59 Operational | Oxidation pond
64 Mahudha 2.10 1.76 Operational | Oxidation pond
65 Bayad 4.00 2.06 Operational | Oxidation pond
66 Patadi 2.80 1.33 Operational | Oxidation pond
67 Sojitra 2.30 2 Operational | Oxidation pond
. Non CTE/CCA not NOD issued
68 Dwarka 7.0 2.28 Operational Compliance obtained 14/07/2021
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Existing | Capacity | Operational | Compliance Reasons for Non _
No. |Location STP Being Status Status of STP as Compliance Action Taken
Capacity | Utilized | of STP on September-21
Not Meeting
with the norms
(As per AR
report of water
sample_ collected Show Cause
. Non from final outlet Notice issued
69 Godhra 27.60 4 Operational C . of STP, Total
ompliance Coli dated
oliforms > | 30/01/2021
1600 MPN/100
ml which
exceeds
permissible
limit.)
NOD issued
vide dated
27/08/2021
70 Bhuj 23.70 19 | Operational | NO" O%ﬁraﬁtng lid \';ﬁ}ézfézggd
u ' perational | ~ompliance "CV'TE"; é%IA 30/10/2021
to GSSWB &
GUDM for
necessary
action at their
level.
71 Bhachau 10 4 Operational | - - -
¢ Not obtained
CTE/CCA.
¢ Only 2.5 MLD
sewage is being
received to STP
72 (Qﬁgﬁén 33 9 Operational ggrr:]pliance as underground | Pending
pipeline
network
connection is
pending.
. Non Not obtained .
73 Anand-2 (TP-8) 135 2.5 Operational Compliance CTE/CCA. Pending
. Non Not having valid
74 Surendranagar 32.3 17 Operational Compliance CC&A SCN Issued.
e During
inspection it is
found that
mestic w/w .
. Non ggingsitn?[o / SCN issued
75 Valsad-1 20.2 2 Operational Compliance natural kass on Date:
03/11/2021

(drain) which
leads to River
Auranga.

e At Tariwad
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Existing | Capacity | Operational | Compliance Reasons for Non
No. | Location STP Being Status Status of STP as Compliance Action Taken
Capacity | Utilized | of STP on September-21 b
Pumping
station one
pump was in
operation out
of four pumps.
Non Not obtained SCN issued
76 Morbi-1 28.8 6 Operational Compliance CTE/CCA for on
P STP. 20/07/2021
77 Jasdan 8.80 4 Operational | Under trial run
Unit has not
. Non . SCNon
78 Tharad 4.80 2.5 Operational . applied for
Compliance CTE/CCA | 23/7/2021.
STP was found
in operation.
Operation of
Non STP was started | NOD issued
79 Dehgam 7.60 4 Operational Compliance without on
P obtaining prior | 21/10/2021
permission i.e.
CTE/CCA of
Board.
. Non Not having valid
80 Dhangadhra 11.60 3 Operational Compliance CTE, CC&A SCN Issued.
Non Unit has not SCN issued
81 Porbandar-2 19.10 5 Operational Compliance applied for on
P CTE/CCA 14/09/2021.
82 Bardoli 1130 | o | UnderTrial | : .
Run
83 Vyara 6.50 1.50 | Operational | - - -
84 Chhota Udepur 5.00 15 Operational | - - -
85 Borsad 9.80 3 Operational
. Non Not obtained
86 Idar 7.40 2.5 Operational Compliance CTE/CCA
87 Visnagar-1 12.00 g | YnderTrial ) ; ;
Run
. SCN issued
88 Dahod 13.70 4 Operational 282] liance g.?.gg%ﬁed on
P 22109/2021
Under Trial | Non Not obtained
89 Zalod 4.60 15| Run Compliance CTE/CCA
90 Deesa 17 12 Operational | Under trial run
91 Mahuva 16.30 35 Operational | - - -
. . Non Not obtained
92 Prantij 3.70 1.0 Operational Compliance CTE/CCA
. Non Not obtained
93 Khedbrahma 5.8 2.0 Operational Compliance CTE/CCA
94 Bareja 3.10 .| UnderTrial | _ - -
Run
95 Kheralu 2.90 - Under Trial | - - -
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Existing | Capacity | Operational | Compliance Reasons for Non
No. | Location STP Being Status Status of STP as Compliance Action Taken
Capacity | Utilized | of STP on September-21 b
Run
96 Una 11.70 - Operational
97 Morbi-2 9.30 - Operational
%8 Padra 5.60 - | Under Trial
Run
99 Amreli 18.20 .| UnderTrial
Run
100 |  Dhandhukha 7550 - | Under Trial
Run
101 Unreth 6.10 _ | Under Trial
Run
102 Jetpur 2350 .| Under Trial
Run

Total Capacity of existing STPs = 4266.76 MLD

Annexure — 1(B)
Details of under construction STPs in the State
Capacity of Physical Status of 1&D Completion
No. Location the plant in Progress | or House sewer Tin”f)eline
MLD in % connections
1 Ahmedabad 30 45% Completed 31/12/2022
Maleksaban
2 Ahmedabad 60 10% Completed 31/12/2022
Kotarpur
3 Ahme""i‘:li‘g saljpur 07 05% Completed 31/12/2022
4 Surat Bhatar 115 83% Completed 31/12/2021
5 Surat Bamroli 115 83% Completed 28/02/2022
6 Surat Asarma 22.5 70% Completed 05/04/2022
/ Surat Khajod 30 60% Completed 31/03/2022
8 | Vadodara Chhani 50 67% Completed 31/03/2022
9 Vadodara Bhayli 45 40% Completed 28/02/2022
10 | Vadodara Sayaji 75 75% Completed 28/02/2022
garden
Rajkot Kothariya,

111 on NH bypass 15 35% Completed 30/09/2022
12| Rajkot Raiyadhar 8.00 0% Completed 31/12/2022
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_ Capacity _of Physical Status of 1&D Completion
No. Location the plant in Pr_ogress or House sewer Timeline
MLD in % connections
13| Bhavnagar Axcel 50 50% Completed 31/05/2022
ndustries
14 Bhavnagar Akwada 19.2 12% Completed 31/12/2022
Junagadh Bilkha
15| Road, Near CBSE 8.2 94% Completed 31/12/2021
School

16 Rajula 5.70 43% Completed 31/07/2022
17 Bagasara 5.90 79% Completed 30/06/2022
18 Chalala 2.80 97% Completed 31/03/2022
19 Talaja 5.80 89% Completed 31/01/2022
20 Bantva 2.60 99% Completed 28/02/2022
21 Mansa 5.00 65.5% Completed 31/01/2022
22 Dhanera 4.00 61% Completed 15/04/2022
23 Bhabhar 3.50 60% Completed 15/04/2022
24 Thara 3.60 50% Completed 15/04/2022
25 Kadi 12.80 85% Completed 31/01/2022
26 Unjha 11.60 99% Completed 25/01/2022
21 Visnagar-2 5.30 88% Completed 31/03/2022
28 Vijapur 4.10 91% Completed 09/01/2022
29 Radhanpur 6.00 15.5% Completed 11/11/2022
30 Talod 3.60 55% Completed 28/06/2022
31 Vadali 3.80 65% Completed 28/06/2022
32 Jambusar 5.90 75% Completed 31/01/2022
33 Amod 3.10 75% Completed 31/03/2022
34 Bilimora 8.30 39.6% Completed 30/07/2022
35 Gandevi 2.60 38% Completed 26/07/2022
36 Dharampur 4.10 75% Completed 31/03/2022
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_ Capacity _of Physical Status of 1&D Completion

No. Location the plant in Pr_ogress or House sewer Timeline

MLD in % connections

37| Devgadhbariya 3.80 80% Completed 28/02/2022
38 Santrampur 2.91 86% Completed 31/05/2022
39 Kalol (P) 4.77 65% Completed 30/04/2022
40 Shehra 2.80 40% Completed 31/05/2022
41 Viramgam 4.50 91% Completed 31/01/2022
42 Bavla 5.80 82% Completed 31/03/2022
43 Chaklasi 4.90 0.00% Completed 31/12/2022
44 Kapadwan] 6.20 45% Completed 30/06/2022
45 Mehmdabad 5.60 80% Completed 31/03/2022
46 Dakor 4.90 3% Completed 31/12/2022
47 Kheda 5.20 70% Completed 31/03/2022
48 Chotila-1 2.30 24% Completed 31/05/2022
49 Chotila-2 1.70 15% Completed 31/08/2022
50 Barwala 2.90 28% Completed 09/08/2022
51 Harij 3.00 75% Completed 16/03/2022
52 Chanasma 2.50 0.00% Completed 31/12/2022
53 Ode 2.50 95% Completed 15/01/2022
54 Karjan 5.20 55% Completed 31/05/2022
55 Vadnagar 5.94 95% Completed 31/03/2022
56 Botad 32.00 100% 100% 28/02/2022
57 Gondal 16.50 62% Completed 18/05/2022
58 Kalol 23.50 20% Completed 30/06/2023
59 Palanpur 21.30 5% 95% 30/06/2023
60 Bharuch 29.32 96% 96% 31/12/2021
61 Vapi-1 14.00 70% Completed 31/03/2022
62 Anand-3 6.50 95% Completed 31/12/2021
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_ Capacity _of Physical Status of 1&D Completion

No. Location the plant in Pr_ogress or House sewer Timeline
MLD in % connections

63 Porbandar-1 12.80 85% Completed 15/12/2021
64 Damnagar 2.80 0.00% Completed 30/09/2022
65 Lathi 3.80 0.00% Completed 30/09/2022
66 Keshod 13.30 0.00% Completed 31/08/2023
67 Anklav 3.60 64% Completed 04/03/2022
68 Khambhat-1 6.80 2% Completed 28/02/2023
69 Khambhat-2 4.50 41% Completed 28/02/2023
70 Thangadh 9.00 10% Completed 07/09/2022
1 Balasinor 6.50 7% Completed 06/12/2022
72 Savli 25 10% Completed 18/10/2022
73 Dabhoi 8.96 25% Completed 18/10/2022
4 Kanjari 3.3 45% Completed 18/04/2022
& Halvad 6.7 1% Completed 19/01/2023
76 Rajpipla 55 37% Completed 17/10/2022
K Pardi 4.60 0.00% Completed 31/03/2023
8 Mandvi Surat 3.50 5% Completed 15/06/2022
& Ankleshwar 14.00 2% Completed 15/09/2022
80 Umargam 6.48 2% Completed 14/12/2022
81 Karamsad 7.00 40% Completed 14/09/2022
82 Boriavi 3.30 40% Completed 14/09/2022
83 Lunawada 5.60 3% Completed 16/11/2022
84 Palitana 10.81 0.00% Completed 31/12/2022
85 Sikka 2.90 0.00% Completed 15/12/2022
86 Dhoraji 12.90 0.00% Completed 31/01/2023
87 Jamjodhpur 3.60 0.00% Completed 25/12/2022
88 Wankaner 5.80 0.00% Completed 31/01/2023
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_ Capacity _of Physical Status of 1&D Completion

No. Location the plant in Pr_ogress or House sewer Timeline
MLD in % connections

89 Bhachau 1.0 2% Completed 14/12/2022
90 Visavadar 3.40 0.00% Completed 30/11/2022
91 Manavadar 4.90 0.00% Completed 31/01/2023
92 Chorvad 3.70 0.00% Completed 30/11/2022
93 Songadh 4.5 2% Completed 03/12/2022
94 Modasa 12.0 0.00% 35% 31/03/2023
95 Bhanvad 3.00 0.00% Completed 24/12/2022
96 Khambhalia 5.50 0.00% Completed 241212022
97 Salaya, Jamnagar 6.20 6% Completed 24/12/2022
98 Rapar 5.2 2% Completed 07/01/2023
99 Dhrol 3.60 0.00% Completed 22/11/2022
100 Kodinar 5.60 0.00% Completed 18/02/2023
101 Kutiyana 2.90 0.00% Completed 15/03/2023
102 (lf:lgla}[\)llg\r/\aﬁ 3.00 0.00% Completed 15/03/2023
103 Ranavav-2 4.50 0.00% Completed 15/03/2023
104 Babra 4.00 0.00% Completed 14/12/2022
105 Vallabhipur 2.30 0.00% Completed 31/03/2023
106 Shihor 8.9 10% Completed 18/05/2023
107 Sutrapada 4.00 0.00% Completed 18/01/2023
108 Talala 3.80 0.00% Completed 18/01/2023
109 | Ahmedabad Dafnala 25 0.00% Completed 31/12/2022
110 ngfgézzgar 50 0.00% Completed 31/12/2022
111 Halol 11.60 0.00% 50% 21/04/2023
112 Kalavad 450 0.00% Completed 28/12/2022
113 Jafrabad 54 0.00% Completed 07/04/2023
114 Gariyadhar 7.1 0.00% Completed 24/04/2023

Total STPs under construction= 1279.19 MLD
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Annexure — 1(C)

Details of proposed STPs in the State

Capacity of Status of Project (at
No L ocation the STP DPR Stage/ Under Likely Date of
' proposed in Tendering/ Work to Completion
MLD be Awarded)
1 Ahmedabad 60 Tender tobe invited 31/12/2022
Koteshwar
2 Vadodara Tarsali 100 Revised DPR under 31/12/2022
approval
3 Vadodara Atladara 84 Tender tobe Re-invited 31/12/2022
4 Vadodara Gajarawadi 110 Revised DI.DR under 31/12/2022
scrutiny
5 Gandhinagar Bhat 25 DPR under scrutiny 31/12/2022
6 Gandhinagar Pethapur 12 DPR Stage 31/12/2022
Jamnagar
7 NrRangmati River 50 DPR Stage 31/12/2022
8 JunagadhKalva 15.50 Work order Given 31/12/2022
9 JunagadhZanzarda 11.00 Work order Given 31/12/2022
10 | JunagadhNr Lol River 29.50 Work order Given 31/12/2022
11 Lunawada 5.60 Tender under approval 30/06/2022
12 Okha 10.10 Tender under 31/12/2022
evaluation
13 Beyt (near Okha) 1.20 Tender to be Re- 31/12/2022
invited
14 Porbandar-Chhaya 13.10 Tender under approval 31/12/2022
15 | Vijalpor - Navsari 47.40 Tender under 31/03/2023
evaluation
16 Veraval- Patan 33.90 Tender to be invited 31/12/2022
17 Vapi-2 29.53 DPR/DTP stage 31/03/2023
18 Thasra 2.30 Tender tobe invited 31/12/2022
19 Mandvi-2 (Salaya) 3.20 Tender under 31/12/2022
evaluation
20 Mandvi-1 (JT 5 30 Tender u_nder 31/12/2022
Grounds) evaluation
21 Jamraval 2.60 Tender tobe invited 31/12/2022
22 Maliya 2.50 Tender tobe invited 31/12/2022
23 Bhayavadar 3.10 Tender under 31/12/2022
evaluation
24 Valsad-2 15.00 DPR/DTP stage 31/03/2023
25 Mahesana-1 23.18 Tender approved 31/03/2023
26 Mahesana-2 18.46 Tender approved 31/03/2023
27 Mangrol 9.6 DPR/DTP stage 31/12/2022
28 Vanthli 2.2 DPR/DTP stage 31/12/2022
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Capacity of

Status of Project (at

No L ocation the STP DPR Stage/ Under Likely Date of

' proposed in Tendering/ Work to Completion
MLD be Awarded)

29 Tarsadi 5.8 Tender online 31/12/2022

30 Limdi 7.4 DPR/DTP stage 31/12/2022

31 Upleta 8.9 DPR/DTP stage 31/12/2022

32 Kadodara - DPR/DTP stage 31/12/2022

33 SMC(Kanakpur 7.80 DPR/DTP stage 31/12/2022

Kansad)

Total Capacity of Proposed STPs = 755.17 MLD.

42




Annexure-11

XI11. Latest water quality of polluted river, its tributaries, drains with flow details and ground water quality in the catchment of
polluted river

1. Amlakhadi
(A)
Progress/Status Report of the River/PRS water quality monitoring for the Month October-2021:
Sr. No. | Month/ Date Location ID Name of Parameter
Location pH DO (mg/l) BOD COD Fecal Total coliform
(mall) (mgfl) coliform (MPN/100 ml)
(MPN/ 100ml)
1 June-2021 33440 Low Level 7.35 0.77 6 28 >1600 >1600
Bridge
32618 Pungam 7.53 1.34 6 32 70 280
2 July-2021 33440 Low Level 7.3 BDL 20 53 >1600 >1600
Bridge
32618 Pungam 7.28 0.12 16 90 94 350
3 August-2021 | 33440 Low Level 7.84 BDL 6 29 >1600 >1600
Bridge
32618 Pungam 7.44 1.26 5 28 >1600 >1600
4 September- 32522 Low Level 7.27 BDL 12 57 >1600 >1600
2021 Bridge
32518 Pungam 7.18 0.74 23 126 >1600 >1600
5 October-2021 | 32522 Low Level 7.81 3.42 5 28 >1600 >1600
Bridge
32518 Pungam 7.69 5.2 4.38 29 920 >1600
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(B)
Progress /Status Report for Ground water quality monitoring pertaining to PRS River for Oct-2021:

Location ID | Name of Location Parameter * HM- NA-Not Analyzed till date
pH BOD COD | Cumg/l | T.Cr. H.Cr. Fe Pb Mn Ni Zn
(mg/l) (mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l
)
50634 Gujarat Gas Office, 7.42 <5 5 0.057 BDL BDL | 0.265 0.04 NA | 0.014 0.087
Umervada
50635 Vill. Juna Pungam 7.77 <5 5 0.047 BDL BDL | 0.219 0.022 NA | 0.003 0.037
Vill. Bhadkodra -- -- -- - -- - - - - - -
Vill. Kosmadi -- - -- - -- - - - - - -
Piraman Gram - - - - - - - - - - -
Panchayat
Vill. - - -- - -- - - - - - -
Sakarporbhatha

*NA-Not analyzed
(C) Drains Details with Flow:

Sr. Location Name of Inletting River/Drain Discharge MLD
No.
Max Min
1 GIDC AnkleshwarValiaChokdi Ankleshwar 7.5 3
GIDC STP w/wstream/Ankleshwar GIDC drain*
2 Ankleshwar Station side drain Ankleshwar Station side drain nr Low level bridge 0.5 0.2
3 Piraman village Domestic w/w stream of Piraman village 0.25 0.1
4 Ankleshwar Nagar Palika Ankleshwar Town drain 6.45 2.01
Oxidation pond overflow
5 Ankleshwar Nagar Palika Juna Diva Drain 0.5 0
Juna Diva
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6 Ankleshwar Nagar Palika SurtiBhagor drain 0.05 0
SurtiBhagor drain
(D)
STP & CETP results:
STP Results: Not Applicable
CETP Results: There is no industrial wastewater discharge into Amalakhadi.
2. Amravati
| oA
Progress/Status Report of the River/PRS water quality monitoring for the Month October-2021:
Sr. No. Month/ Location ID Name of Parameter
Date Location pH DO (mg/l) BOD COD Fecal Total coliform
(mg/l) (mg/l) coliform (MPN/100 ml)
(MPN/
100ml)
1 June-2021 43527 At village 8.01 7.24 1.13 5 33 130
Dadhal
2 July-2021 43527 At village 8.09 7.78 0.98 5 46 170
Dadhal
3 August-2021 | 43527 At village 7.82 6.81 1.22 6 49 130
Dadhal
4 September- 83880 At village 7.62 6.47 1.42 10 94 170
2021 Dadhal
5 October-2021 | 83880 At village 8.26 7.04 1.14 6 13 79
Dadhal
(B)

Progress /Status Report for Ground water quality monitoring pertaining to PRS River for Oct-2021:
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Location Name of Parameter
ID Location pH | BOD COD | Cu | T.Cr. | HCr. | Femgl | Pb | Mn Ni Zn
(mg/l) (mg/l) mg/l mg/Il mg/l mg/l mg/I| mg/I| mg/I|
50637 Jitali Water 7.04 <5 5 0.011 BDL BDL 0.144 0.01 NA 0.008 0.162
works
*NA-Not analyzed
(C) Drains Details with Flow:
Sr. Location Name of Inletting River/Drain Discharge *(Cusec)
No Max Min
1 Limbet Gram Panchayat- Ta. Domestic w/w drain pipe line outlet in to River Amravati 0.1878 0.1
Jhagadia
2 HiraporGramPanchayat- Ta. Valia Domestic w/w drain pipe line outlet in to River Amravati 0.2120 0.1
3 Sangpur Gram Panchayat- Ta. Domestic w/w drain pipe line outlet in to River Amravati 0.2884 0.2
Ankleshwar
4 Pardi Domestic w/w drain pipe line outlet of Pardi into River 0.0633 0.03
(Pardi-Piplod Group Gram Amravati
Panchayat)- Ta. Ankleshwar
5 Piprod Domestic w/w drain pipe line outlet of Piprod in to River 0.0656 0.03
(Pardi-Piplod Group Gram Amravati
Panchayat)- Ta. Ankleshwar
6 Avadar Gram Panchayat- Ta. Domestic w/w drain pipe line outlet in to River Amravati 0.1440 0.1
Ankleshwar
7. Dadhal Gram Panchayat- Ta. Domestic w/w drain pipe line outlet in to River Amravati 0.3991 0.4
Ankleshwar

(D) STP & CETP results
Not Applicable
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3. Anas

(A)
Progress/Status Report of the River/PRS water quality Monitoring (October— 2021):
Sr. Month/ Location Name of Location Parameter
No. Date ID pH DO BOD COD Fecal Total TDS
(mg/l) (mg/l) (mg/l) coliform coliform (mg/l)
(MPN/ (MPN/100
100ml) ml)
1 June-2021 River Anas at Limdi 8.17 |87 0.8 7.0 7.8 70
(Zalod)-Kushalgadh road,
Vill.Chakaliya,
Dist.Dahod.
2 July-2021 As above 783 | 7.4 0.5 6.0 6.0 63
3 August- As above 778 | 7.2 0.7 5.0 2.0 39 278
2021
4 September- As above 770 |84 0.7 5.0 <1.8 34 288
2021
5 October- As above 845 |83 0.7 6.0 <18 40 296
2021

Note: Does not fall in any Priority as per the MPRs of June-2020 to October-2021.
(B)
STPs Results

Not Applicable. There are no existing / operational STP in the region. STPs for Dahod and Zalod Nagarpalikas are under trial run, as stated
above.
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(©)

Drain details with flow:

Sr.No. Location Name of Inletting Discharge (MLD)
River/Drain Max. Min.
1 Mandavav Bridge, Mandavav - Dhamarada Road, Dahod. River Khan - -
2 Kharasana Bridge, Zalod — Thunthikankachiya Road, Dist. River Machhananala -- --
Dahod. (Zalod)

(D) CETPs Results
Not Applicable. As there is no discharge of industrial effluent in identified stretch of River Anas, there is no existing/ proposed CETP.

(B)
Progress /Status Report for Ground water quality monitoring pertaining to PRS River (Octomber-2021):
Sampling Point BOD | COD DO FCO pH TCO TDS
(mg/L) | (mg/L) | (mg/L) (MPl\:;loo (MPI\:;lOO (mg/L)
m m
Hand Pump Opp. M/S 0.6 11 35 <138 8.32 <138 1120
Star Rediator, Chakaliya
Road, Gidc, Dahod, Dist.
Dahod
Well At Hindu 0.9 11 5.4 <1.8 8.43 <1.8 650
Dharamashala, Station
Road, Dahod
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4. Baleshwar Khadi

(A)

Progress/Status Report of the River/PRS water quality Monitoring (October - 2021)

Note: Does not fall in any Priority as per the MPRs of June-2020 to October — 2021.

Sr. No. Month/ Location ID Name of Parameter
Date Location pH DO (mg/l) BOD COD Fecal Total coliform
(mag/l) (mgll) coliform (MPN/100 ml)
(MPN/
100ml)
1 June-2021 Baleshwar 8.41 5.1 2.5 20 540 >1600
Khadi
2 July-2021 Baleshwar 7.68 5.0 2.7 13 1600 >1600
Khadi
3 August-2021 Baleshwar 7.69 5.1 2.3 12 920 >1600
Khadi
4 September- Baleshwar 7.69 5.3 2.2 14 920 >1600
2021 Khadi
5 October-2021 Baleshwar 7.65 5.7 1.6 7 170 540
Khadi
(B) STP results
No existing STPs into this River stretch
(C) Drain details
Sr.No. Name of Drain/Location Discharged
Max Min
1 Bagumara-Gangadhara 0.3 MLD 0.1 MLD
2 Baleshwar-Samrod 114 MLD 50 MLD
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(D) Details of existing CETPs result

* All the industries are CETP members having primary ETP facility.

Date Name of CETP pH BOD COD O&G (mg/l) SS NH3N Phenolic
(mg/l) (mg/l) (mg/l) (mg/l) Compounds
(mg/l)
01-10-2021 CETP Of Gujarat Eco
Textile Park Ltd 7.38 25 219 1 64 15.1 0.76
Standard 6.51t0 8.5 30 250 - 100 50 1
01-10-2021 CETP Of New
Palsanalndustrial Co- 7.71 27 235 1.2 32 2.8 0.16
Op. Society Ltd.
Standard 6.51t0 8.5 30 250 - <60 50 1
(E) Progress/Status Report of the River/PRS ground water quality Monitoring:
Location:-BorewellAt Lucky Filling Station Palasana
AL | BO CH| CN | CO | CO |DO NH | NI | NT | p | PH SO |S|SU| T | TC | TD |TK | T™M
Date K | D | BOR | L D D L X |[FCO|MAG [ 3| T | R |H| O POT| D |S| P H ] S N P
0. 0.8
01/04/2021 | 420 | 0.8 | 0.09 | 92 | 1405 | 11 - - <2 | 438 |84 | -- | 08 [85| 043 | 5 |[257 |12 | 27 | 270 | <2 | 856 | 2.8 | 30
0. 005 [83] 013 | 1.4 | 267 0.5
04/10/2021 | 320 | 2.1 | 0.058 | 175 | 1256 | 8 - 46 | <2 | 4621 | 28| - 4 5 1 5 |3 2 | 82 | 290 | <2 [ 762 | 58 | 30
Location:-Borewell At Primary Health Center(PHC)
AL |[BO | BO | CH [ CN | CO | cCO |[DO | FC NI | NT PH S|su| T | TC | TD
Date K 5 R A b 5 A X o |FLU [MAG INH3 | - R |PH| o [POT|SOD| S| % | 4 o s |TKN
01/0‘1”202 400 | 0.8 | 0.08 | 238 | 2096 | 10 - - <2 oéz 63.2 065 - | 04 | 80 | 017 1%2 384 | 20| 31 |39 | <2 157 1.12
04/10/202 0.09 05 ] 705 | 0.2 83 | 009 [ 2.1 | 40.1 114 | 055
1 280 | 2 3 260 | 1886 | 6 - |48 <2 | 3 8 - | 007 | %, 7 5 3 2 | 122 | 430 | <2 6 8
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5. Bhadar

(A)
Progress/Status Report of the River/PRS water quality monitoring for the Month October-2021:
Sr. No. Month/ Location ID Name of Parameter
Date Location pH DO (mg/l) BOD COD Fecal Total coliform
(mg/l) (mg/l) coliform (MPN/100 ml)
(MPN/
100ml)
1 June-2021 31211 Dublipat 8.26 BDL 18 54.37 150 540
2 July-2021 31211 Dublipat 8.23 BDL 22 72 220 540
3 August-2021 | 31211 Dublipat 7.87 BDL 6 29.6 210 540
4 September- 31211 Dublipat 7.45 6 2.6 18.38 170 540
2021
5 October-2021 | 31211 Dublipat 7.59 6.2 2.3 8 110 350

(B) Progress /Status Report for Ground water quality monitoring pertaining to PRS River:

Location Sampling BOD COD TDS pH
date
Bore well of P. K. Patel 07/10/2021 | 1.2 7.2 1102 7.30

(C) Drains Details with Flow:

Sr. Location Discharge (MLD)
No. (Latitude and longitude) Max Min
1 Opp. Bhadar Stone Crusher 02 01
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2 Sarang Nallah 00 00
3 Behind Gondra area 02 01
4 Behind Kabrastan 1.5 0.5
5 Near railway bridge 00 00
6 Maghedi VVokda 00 00
(D) STP & CETP results.
Sr. Name of Discharge Norms October-2021 Results
No. STP/CETP
1 CETP of Jetpur DO (mg/l) - DO (mg/l) --
Dyeing & Printing
Association (PCB pH 65109 pH 7.69
ID-19722) BOD (mg/l) 100 BOD (mg/l) 250
COD (mgl/l) 250 COD (mgl/l) 710
Total coliform | - Total coliform (MPN/ --
(MPN/ 100ml) 100ml)
Focal colitorm |- Fecal coliform --
(MPN/100 ml) (MPN/100 ml)
2 CETP of Shri DO (mg/l) -- DO (mg/l) --
Dhareshwar GIDC
Vistar Assocation pH 6.5t09 pH 145
(PCB ID-20111) BOD (mg/l) 100 BOD (mg/l) 183
COD (mgl/l) 250 COD (mgl/l) 572
Total coliform | - Total coliform (MPN/ -
100ml)
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(MPN/ 100ml) Fecal coliform --
- (MPN/100 ml)

Fecal coliform | -
(MPN/100 ml)

STP of Jetpur DO (mg/l) - DO (mg/l) -

Dyeing and Printing

Association (PCB pH 6.5t09 pH 8.20

1D-39298). BOD (mg/l) 30 BOD (mg/l) 14
COD (mg/l) -- COD (mgl/l) 43.20
Total coliform | - Total coliform (MPN/ -
(MPN/ 100ml) 100ml)
Fecal coliform | < 1000 (Fl\e;ICSII\I(/:i(I)Iéog}; -
(MPN/100 ml)

6. Bhogavo
(A)
Progress/Status Report of the River/PRS water quality monitoring for the Month October- 2021:
Sr. Month/ Location ID | Name of Location Parameter
No. Date pH BOD COD Fecal Total coliform
(mgll) (mag/l) (mgll) coliform (MPN/100 ml)
(MPN/
100ml)
1 June-2021 D/S of Surendranagar | 8.38 15 6 26.04 43 94
City, Near Wadhvan
Bridge
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2 July-2021 7.86 2.5 3.8 18.28 43 120
3 August-2021 8.21 4.0 2.6 13.2 43 140
4 September- | 29538 7.73 35 1.4 14.4 38 110
2021
5 October- 29538 7.56 5.8 2.1 10 20 63
2021
(B)

Progress /Status Report for Ground water quality monitoring pertaining to PRS River (October-2021):

Location of sample collected WATER PROJECT EMP PROGRAM
BORE WELL WATER SAMPLE OF
M/s BHAVANI PLASTIC GIDC
WADHWAN — MONTHLY (29544)

Sample ID 313798

Date of sample collection 01-10-2021

Parameter Unit Result

Arsenic mg/l 0.005

BOD mg/I 1.2

COD mg/I 8.8

Copper mg/l 0.005

pH pH units 7.56

TDS mg/I 1986

Iron mg/l 0.05

Lead mg/I BDL

Mercury Ppb BDL

Nickel mg/I 0.006

Zinc mg/l 0.006
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Total no. of drains = 05

(C) Drains Details with Flow:

Sr. No. Location Discharge (MLD)
Max. Min.
1 Kumbharpara 0.80 0.10
2 Naklangpara 1.00 0.15
3 Near Shradhdha Hotel 0.50 0.10
4 Nr. Bari Darwaja 0.90 0.15
5 Vadhwan Bridge 0.40 0.05
(D) STP & CETP results
Not Applicable
/. Damanganga
(A)
Progress/Status Report of the River/PRS water quality monitoring for the Month October-2021:
Sr. Month/ Location ID Name of Parameter
No. Date Location pH DO (mg/l) BOD COD Fecal Total coliform
(mag/l) (mgll) coliform (MPN/100 ml)
(MPN/
100ml)
1 June-2021 GIDC Vapi Weir | 7.88 6.80 0.7 9 12 47
Zari Causeway 7.74 5.10 2.2 22 1600 >1600
Kachigam
Vilage Namdha | 7.79 5.20 1.9 23 49 150
2 July-2021 GIDC Vapi Weir | 7.93 7.0 0.7 9 11 46
Zari Causeway 7.96 5.30 1.9 20 920 1600
Kachigam
Vilage Namdha | 7.97 5.40 1.7 20 45 140
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3 August-2021 GIDC Vapi Weir | 7.81 7.10 0.7 8.0 8.1 31.0
Zari Causeway 7.95 6.50 0.8 11.0 79.0 240.0
Kachigam
Vilage Namdha | 7.92 6.60 0.9 14.0 27.0 94.0
4 September- GIDC Vapi Weir | 7.80 7.20 0.6 7.0 9.3 27.0
2021 Zari Causeway | 77,4 | ggg 0.7 8.0 38.0 94.0
Kachigam
Vilage Namdha | 7.77 6.80 0.6 7.0 14.0 49.0
5 October-2021 GIDC Vapi Weir | 7.60 6.80 0.7 8.0 10.0 26.0
Zari Causeway
Kachigam 7.25 6.10 0.9 10.0 39.0 110.0
Vilage Namdha | 7.53 6.30 0.8 9.0 13.0 47.0

Note:- Does not fall in any priority as per MPRs for the months of June-2020 to October -2021.

There is no any Existing STP at present

(B) STP Results

(C) Drain details with flow

Sr.No. Location/Name of Name of Inletting Discharge (MLD)
Drain River/Drain Max. Min.
1 Zari Causeway Kalkada Khadi (Domestic 20 MLD | 18 MLD
Kachigaon Bridge, outfall from VapiNagarpalika
Daman (UT) Area)
2 . . Domestic outfall from Village | 0.5 0.3
Near GIDC Weir, Vapi Chanod Area MLD | MLD
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CETP, Vapi (VGEL Vapi):

(D) CETPs Results

BOD (mg/l) COD (mg/l) NH3 (mg/l) pH SS (mg/l)
Samp.Dt Type Inlet Outlet Inlet Outlet Inlet | OQutlet | Inlet | Outlet Inlet Outlet
25/10/2021 ROU 245 36 1160 314 101.92 | 62.16 7.25 6.86 302 118
Standards 30 250 50 6.5-8.5 100
(B)
Progress/Status Report of the River/PRS ground water quality monitoring October — 2021
Date Location DO pH | BOD | COD Fecal Total SS Iron Lead | Nickel
(mgll) (mg/l) | (mg/l) | Coliform coliform (mg/l) | (mg/) (mg/l) | (mg/l)
(MPN/100 (MPN/100
ml) ml)
05/10/2021 Borewell at Jilla Panchayat
School, Kanta Faliya, Village 530 |746| 05 8.0 <18 <18 8.00 | 0.117 | 0,037 | 0.055
Namdha
Zinc | Manganese | Nitrite | Nitrate | Hexavalent Total Percent | NH3 Total TDS | Conductivity
(mg/l) (mg/l) (mg/l) | (mg/l) | Chromium | Chromium | Sodium | (mg/l) Kejeldahl (mg/l) | (micromho/cm)
(mg/l) (mg/l) Nirtogen
(mgll)
0.03 BDL 0.02 0.28 BDL 0.018 10.22 0.28 0.84 402 676
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8. Dhadhar

(A)
Progress/Status Report of the River/PRS water quality Monitoring for the Month October-2021:
Sr. Month/ | Location ID Name of Parameter
No. Date Location pH DO BOD COD Fecal Total Faecal
(mg/l) (mg/l) (mg/l) coliform coliform Streptococci
(MPN/ (MPN/100 100 MPN/
100ml) ml) 100 ml
1 June-2021 | 1865 Kothwada 7.67 0.9 16 69 >1600 >1600
Pingalwada 7.71 6.5 4.1 54 17 280
2 July-2021 1865 Kothwada 7.75 0.9 9 44 >1600 >1600 >1600
Pingalwada 7.85 5.1 3.7 13 14 94 10
3 August- 1865 Kothwada 7.73 0.9 6 31 350 >1600 350
2021 Pingalwada 7.8 5.6 2.7 8 130 1600 130
4 September- | 1865 Kothwada 7.87 2.2 7 36 >1600 >1600 240
2021 Pingalwada 8.33 5.9 3.4 13 540 920 70
5 October- | 1865 Kothwada 817 |25 1.9 19 >1600 >1600 170
2021 Pingalwada | 843 | 6.0 2.1 23 920 1600 49
(B) STPs Results
STP at Tarsali — Capacity : 52 MLD
Parameters pH COoD BOD TC FC
mg/L mg/L (MPN/100 ml) (MPN/100 ml)
Standard 6.5-9.0 <30 <1000
Month Results
October 2021 7.61 129 28 >1600 1600
STP at Gajarawadi — Capacity : 66 MLD
Parameters pH COD BOD TC FC
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mg/L mg/L (MPN/100 ml) (MPN/100 ml)
Standard 6.5-9.0 <30 <1000
Month Results
October 2021 8.19 57 15 920 540
STP at Sayaji Garden — Capacity : 8.5 MLD
Parameters pH COD BOD TC FC
mg/L mg/L (MPN/100 ml) (MPN/100 ml)
Standard 6.5-9.0 <30 <1000
Month Results
October 2021 * 8.21 128 28 ] >1600 >1600
STP at Kapurai — Capacity : 43 MLD
Parameters pH COD BOD TC FC
mg/L mg/L (MPN/100 ml) (MPN/100 ml)
Standard 6.5-9.0 <30 <1000
Month Results
October 2021 8.24 24 6 1600 920
STP at Rajivnagar — Capacity : 78 MLD
Parameters pH COD BOD TC FC
mg/L mg/L (MPN/100 ml) (MPN/100 ml)
Standard 6.5-9.0 <30 <1000
Month Results
October 2021 8.16 38 8 540 350
STP at Chhani — Capacity : 21 MLD
Parameters pH COD BOD TC FC
mg/L mg/L (MPN/100 ml) (MPN/100 ml)
Standard 6.5-9.0 <30 <1000
Month Results
October 2021 8.25 68 15 240 110
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Atladara— I (Old STP at Atladra) — Capacity : 43 MLD

Parameters pH COD BOD TC FC
mg/L mg/L (MPN/100 ml) (MPN/100 ml)
Standard 6.5-9.0 <30 <1000
Month Results
October 2021 7.59 72 18 920 540
Ataladara — 11 (New STP at Atladra) — Capacity : 43 MLD
Parameters pH COD BOD TC FC
mg/L mg/L (MPN/100 ml) (MPN/100 ml)
Standard 6.5-9.0 <30 <1000
Month Results
October 2021 7.84 36 9.0 540 350
Kapurai —New — Capacity : 60 MLD
Parameters pH COD BOD TC FC
mg/L mg/L (MPN/100 ml) (MPN/100 ml)
Standard 6.5-9.0 <30 <1000
Month Results
October 2021 8.28 11 <5 (1) _ _
(C) Drain details with flow
Sr. No. Location Name of Inletting Flow in MLD
Drain
1 Downstream of Vishwamitri 409
Pingalwada
2 Upstream of Rangai @ 1.3
Pingalwada
3 Upstream of Natural Kaans @ 0.36
Pingalwada
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(D) CETPs Details

Not Applicable

(E)
Progress /Status Report for Ground water quality monitoring pertaining to PRS River:
Sample ID and Sampling Point pH COD BOD TDS
Date mg/I mg/I mg/I
311464- ; ; 8.67 70 0.6 1014
Oct 2021 Borewell At Por Gidc Office
9. Kharli
| oA
Progress/Status Report of the River/PRS water quality monitoring for the Month October-2021:
Sr. Month/ Location ID Name of Parameter
No. Date Location pH DO (mg/l) BOD COD Fecal Total coliform
(mag/l) (mgll) coliform (MPN/100 ml)
(MPN/
100ml)
June-2021 13401 Lali village 7.81 BDL 37 254 >1600 >1600
July-2021 13401 Lali village 7.15 BDL 91 388 >1600 >1600
August-2021 | 13401 Lali village Sample results yet not freezed
September- 13401 Lali village 7.39 191 17 69 540 920
2021
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5 October-2021 | 13401 Lali village 8.11 BDL 72 296 >1600 >1600
(B)
Progress /Status Report for Ground water quality monitoring pertaining to PRS River for October-2021:
Location ID Name of Parameter
Location .
pH BOD CoD Cumg/l Fe mg/l Pb Cd Ni Zn T.Cr.
(mg/l) (mg/l) mg/l mg/I mg/l mg/l
10836 Borewell of Lali
Gram Panchayat | g 4 0.72 16 0.14 098 | BDL BDL | 0.08 0.12 0.09
(©€)
Drains Details with Flow: 219813
Sr.No. Location Name of Inletting River/Drain Discharge (MLD)
Max. Min.
1 Vinzol STP STP discharge of AMC at Vinzol in to river 185 165
Khari through Pipeline
2 Kharicut Canal at Railway Bridge Railway Bridge near Vinzol 0.5 0.2

(D) STP & CETP results:
Vinzol STP(70MLD)(21913)

Location of Discharge norms Analysis Results
sample collection Not freeze
Final out let of pH-6.51t0 8.5 8.38
STP BOD- Less than 20mg/L 8
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Dtd. SS- Less than 30mg/L 24
Total coliform( TC)- <1000 MPN/100 ml 540

Fecal coliform(FC)- < 1000 MPN/100 ml 350
Residual Chlorine-0.5mh/L BDL

CETP Results: There is no industrial wastewater discharge into River Khari.

10. Kim
(A)
Progress/Status Report of the River/PRS water quality monitoring for the Month October -2021:
Sr. Month/ Location ID Name of Parameter
No. Date Location pH DO (mg/l) BOD COD Fecal Total coliform
(mg/l) (mg/l) coliform (MPN/100 ml)
(MPN/
100ml)
1 June-2021 Sahol Bridge 8.38 6.3 2.3 17 27 84
2 July-2021 Sahol Bridge 7.78 5.2 18 15 22 94
3 August-2021 Sahol Bridge 7.5 5.4 2.1 16 17 84
4 September- Sahol Bridge 7.68 5.7 2.6 18 31 70
2021
5 October-2021 Sahol Bridge 7.78 5.8 2 12 24 94

Does not fall in any priority as per MPRs for the months of January — 2020 to October— 2021.
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(B)

Progress /Status Report for Ground water quality monitoring pertaining to PRS River for October - 21:

Location:- BOREWELL AT GARG TEX-O FEB PVT.LTD OLPAD

T
% |AL |[BO| CA |[CO|CN|DO|FL|{MA| N [Nl ([NT|p |PH|PO| SO S|SU|T. |TC|TD|TK | M |TU
Date | NA | K | D L D D X U G |H3| T R|IH|O T D |S|P|H|]O]|S N P R
01/04/2 | 31. 164. 141 02]192. {1100 |05 ] 7. |01 1|10 | 12 86 | 2.2
021 79 1190, 08| 33 | 17 | 10 |38 | 19 | 13 2 | 28 7 |82 ][04 [86]258 |2 4 | 00|42 06| 4 |28]| 4
01/10/2 | 31. 188. 137 05]214.102]00 00| 7. |01] 15 | 293. 90 | 13 83 | 05 BD
021 9 23029 ] 4 24 1 90 139 9 02 8 | 22 | 57 |42 104 | 93| 45 | 2| 3 |50 | <2 |84 |58 |30 |L
Location:- BOREWELL AT PIRAMAL GLASS
B c|c|)c|Cc|D P S T | T
AL O |BOfHI  N|O|O|O|FC|FL|{ M | N|NI|NT|p |PH]|] O |SO u|T.|TC| T |TK| M | U
Date KIDIR|L]|D|D|JL|X]|]O]J]U|AGIH3|T| R|H]|O | T|D P|H| O|DS| N PR
01/04/ | 32 00| 73 | 38 0.2 | 94 0. 106|7 |01 70. 59 23 | 2.2
2021 0 |06] 9 7 |67 | 10| <5| 4 | <2| 8 9 |06]|03] 8 |89] 4 |24 8 291 0 | <2 |58 ] 4 |29 ] 2
01/10/ | 31 0.0 | 53 | 37 99. 1{02| 0. |00 |7 |01]43] 80. 24 | 62 22 | 05 B
2021 9 |27|8 | 0 |[71] 9 |<5]43|<2|07| 71| 8 |[02]72|65|30 | 6 |25 7 10| <2]92]|58 | 30 |DL
Location:- BOREWELL AT NEELAM FIBER KIM IND AREA PLOT (October-2021)
B c|cCc | C D P S T T
AL| O | BO|H| N | O|CA|O|FC|FL| M | N | NI | NT|p|PH| O SO u|T.|TC| T |TK| M | U
Date K|IDIR]L|DID|]L | X]O|U/AGIHB| T | R|H|]O | T|D P|H]| O |DS| N P 1R
01/04/ | 39 00| 60 | 30 76. 0.3 | 94. 0.0 8.101 56. 58 18 | 1.6
2021 0 [08] 9 5 | 77 |11 |15 |38 | <2]| 4 9 |03] 4 |[06]4 | 3 |19 3 251 0 | <2 |76 | 8 | 31|18
01/10/ | 31 0.0 | 47 | 33 76. 06|77./02|00]00| 7 |{01]38] 71 21 | 51 20 | 05 B
2021 0 |23]8 | 0 |48 |10 |15 |44 |<2| 7 |8 | 8 |24 |50 ]91|39] 7|25 9 | 0| <236 |58 |30 |DL
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(C) Drains Details with Flow:

Sr.No. Location/ Name | Name of Inletting Discharge
of Drain River/Drain -
Max Min
1 Kim to Sahol Village Kim drain 10 MLD 2 MLD

(D) STP Results:

No Sewage treatment in this River stretch — Existing STP details — NA
(E) CETP Details

No Industrial waste water discharge into this River stretch — Existing CETPs details — NA

11. Kolak
(A)
Progress/Status Report of the River/PRS water quality monitoring for the Month October-2021:
Sr. Month/ Location ID Name of Parameter
No. Date Location pH DO (mg/l) BOD COD Fecal Total coliform
(mag/l) (mgll) coliform (MPN/100 ml)
(MPN/
100ml)
1 June-2021 River Kolak at 7.91 6.90 0.80 10 20 58
N.H. No.§,
Morai
River Kolak at 7.86 5.70 1.50 17 920 1600
Pataliya Bridge
2 July-2021 River Kolak at 7.58 6.70 0.60 9.0 20 49
N.H. No.§,
Morai
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(D) CETPs Results
Not Applicable
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River Kolak at 8.02 6.50 1.10 12 350 920
Pataliya Bridge
August-2021 River Kolak at 7.96 7.10 0.7 8.0 13 34
N.H. No.8,
Morai
River Kolak at 7.92 |6.50 0.8 9.0 130 350
Pataliya Bridge
September- River Kolak at 7.87 7.20 0.6 7.0 11 33
2021 N.H. No.8,
Morai
River Kolak at 797 |6.70 0.7 8.0 34 94
Pataliya Bridge
October-2021 River Kolak at 7.95 7.20 0.6 7.0 10 32
N.H. No.8,
Morai
River Kolak at 7.94 6.40 0.9 10.0 33 84
Pataliya Bridge
Note: - Does not fall in any priority as per MPRs of June-2020 to October -2021.
(B) STPs Results
There is no Existing STP at present
(C) Drain details with flow
Sr. No. | Location/Name of Drain Name of Inletting Discharge (MLD)
River/Drain Max. Min.
1 Morai, Vapi Bill Khadi 26 MLD | 10 MLD




(E)

Progress/Status Report of the River/PRS ground water quality Monitoring (October - 2021):

Date Location DO (mg/l) | pH BOD COoD Fecal Total SS Iron Lead | Nickel
(mall) (mall) Coliform coliform (ma/l) | (mg/l)
MPN/100 | (mpNyzoo | (M9 | (ma/h
ml) ml)
04/10/2021 |  Borewell at Koteshwar 520 | 7.68 7.0 <18 <18 80 | BDL | 0029 | BDL
Mahadev Temple, Vatar
Zinc | Manganese | Nitrite | Nitrate | Hexavalent | Total Percent | Ammonical | Total TDS | Conductivity
Ch i Ch i Sodi Nit Kejeldahl
ma/l) | (ma/) (mg/l) | (mgny | omium | hromitim | sodium | Vitrogen gJeiaa (mg/l) | (micro.s/cm)
(mgf/l) Nirtogen
(mg/l) (mg/l)
(mg/l)
0.174 0.013 0.01 0.24 BDL 0.022 10.14 0.28 1.12 434 769
12. Mabhi
(A)
Progress/Status Report of the River/PRS water quality monitoring for the Month October-2021:
Sr. Month/ Location ID Name of Parameter
No. Date Location pH DO (mg/l) BOD COD Fecal Total coliform
(mg/l) (mg/l) coliform (MPN/100 ml)
(MPN/
100ml)
1 June-2021 River Mahi at 7.45 8.2 0.7 6 11 70
Sevalia
2 July-2021 River Mahi at 7.67 8.5 0.6 5 48
Sevalia
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3 August-2021 River Mahi at 8.06 8.4 0.6 5.0 2 39
Sevalia

4 September- River Mahi at 7.96 7.9 0.6 5.0 2 48
2021 Sevalia

5 October-2021 River Mahi at 8.48 7.7 0.7 5.0 2 40
Sevalia

Note: - Does not fall in any priority as per MPRs for the month of July — 2020 to October — 2021.

13. Meshwo

(A)

Progress/Status Report of the River/PRS water quality monitoring for the Month October-2021:

Sr. Month/ Date Location ID Name of Parameter
No. Location pH DO (mg/l) BOD COD Fecal Total coliform
(mall) (mgf/l) coliform (MPN/100 ml)
(MPN/ 100ml)
1 June-2021 River Meshwo 7.60 7.12 0.93 8 4 21
D/s at Shamlaji
2 July-2021 7.36 5.98 0.88 9 <18 <18
3 August-2021 7.47 5.91 0.73 14 <18 11
4 September- 7.31 4.89 1.46 11 <18 46
2021

5 October-2021 7.61 6.02 0.80 12 <18 12

(B) STP Results
Not Applicable

(C) Drain Details
Not Applicable

(D) CETP Results
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Not Applicable

(E) Progress/Status Report of the ground water quality Monitoring:

69

Date Location pH BOD (mg/l) COD (magll) TDS (mg/l)
04/10/2021 Borewell from Shamlaji 7.69 0.76 08 534
Dharamshala
14. Mindhola
_ _ S
Progress/Status Report of the River/PRS water quality monitoring for the Month October-2021:
Sr. Month/ Location ID Name of Parameter
No. Date Location pH DO (mg/l) BOD COD Fecal Total coliform
(mg/l) (mg/l) coliform (MPN/100 ml)
(MPN/
100ml)
June-2021 River Mindhola | 8.38 6.3 2.3 17 27 84
July-2021 As above 7.74 5.1 2.7 22 350 >1600
August-2021 As above 7.50 6.0 1.8 20 540 >1600
September- As above 7.58 6.0 1.7 14 920 >1600
2021
October- River Mindhola | 8.04 6 1.6 10 350 >1600
2021
(B)




Progress /Status Report for Ground water quality monitoring pertaining to PRS River:

Location: - BOREWELL AT SACHIN GIDC (SIEL)

% |[AL| Blca| €S| C 1 S| C DI Pl ma| NI N|NT|p|PH| P lso|s|3 |7 |Tc| T ||} |TU
Date I na| k | QL [ H|NJOPOTOID Iy g Al rR|H|[o| % D|s|Y|H|o|Ds| N |MIR
D LIp|b|L|X]|s A T P P
01/04/ | 28. | 26 11 | 24 | 87 0.4 | 143. | 2.3 7.1 01 51 11 | 88 53
2000 | 2 | o | |62 |oa]oa | B | 2|5 |4 |Y|% |5 || 9|8 9| 0P |0g|%?|%|1
06/10/ 58 14|11 | 77 0.7 [179. | 21|02 ] 00| 7. | 02 16 50 | 11 47 | 05 BD
2000 | T o |®®|as|ooler | Y] M 9| 787 6|08|% | 5|%] 3 00| ®|2]5]%]L
Location: - BOREWELL AT NR COMMON HAZ WASTE DSPO.SITE(GEPIL)
Date | %N [ AL [BO[CA[CH|[CN[CO[CO[DO[FD|[FL|MA| N [NT [p |[PH|[PO[SO[S[SU[T. [TC[TD[TK] T | TU
Alk|p|Lr|L|p|p|lL|x]|s|u|lce|H|R|H|O|T|D|s|P|H|O|s|N]|MP|R
ovoaz || _ | | _ | _ | _ | _ o _ 1 _ 1T _T_ T 1T _ 1 _ 1T_T7_T_ 1 17T 17T 1T 7T 71T 1
021
06/10/2 128 | 105 | 715 08160 [02]00 |7 ]02]|82]15 46 | 98 43 | 05 BD
021 | %0129 s g |8 | 3 -5 st 8|97 o] 2% 70|58 L
Location : - OPEN WELL AT GABHENI OPP: PANCHYAT OFFICE
ate | % |AL[BO[CAJCH|[CN[CO[CO[DO[ F [FL[MA[N [NT|[p [PH[PO[SO[S[SU[T [TC[TD[TK[ T |TU
NA|K|D|L|L|D|D|]L|Xx|Ds|u| e |H3|R|H|O|T|D|s|P|H|O|s|N|MP|R
ovoaz || | _ | _ | | | _ | _ | _ 11 _ T T+ 1T _ 1. T _ T _ T _ T 17 7. 1T _ T 71T 71T 1
021
06/10/2 136 701 04| 172. |02 | 00| 7. | 00 | 81 | 14 45 | 10 42 | 05 BD
021 | T | 00018 ) "5 |0 57 6 )~ |85 15| er | g | 77 93| 70| 0|9 | 7|50 % |es|5s8]|%|L
(C) Drains Details with Flow:
Sr.No. Location Name of Inletting River/Drain Discharged
Max Min
1 Sachin Notified area Kapletha village drain meeting River 1.6 MLD 0.5 MLD

Mindhola
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Note: Entire Baleshwar Khadi is meeting to River Mindhola at village Samrod as major drain. Polluted River action plan of Baleshwar Khadi is
prepared and submitted separately.
(D) STP & CETP results:

No Sewage treatment in this River stretch — Existing STP details — NA
No Industrial waste water discharge into this River stretch — Existing CETPs details - NA

15. Narmada
(A)
Progress/Status Report of the River/PRS water quality monitoring for the Month October - 2021:
Sr. Month/ Location ID | Name of Location Parameter
No. Date pH DO (mg/l) BOD COD Fecal Total coliform
(mg/l) (mg/l) coliform (MPN/100 ml)
(MPN/
100ml)
1 June-2021 NTPC Zanor 7.91 8.13 1.06 5 21 46
Zadeshwar 7.95 8.28 1.11 6 94 220
Garudeshwar 8.02 8.32 0.72 6 13 47
2 July-2021 NTPC Zanor 8.24 7.68 1.22 10 22 70
Zadeshwar 8.07 7.57 1.28 10 46 110
Garudeshwar 7.97 7.43 0.7 5 17 70
3 August-2021 NTPC Zanor 7.87 7.28 1.02 11 23 94
Zadeshwar 7.95 7.04 1.09 11 79 280
Garudeshwar 8.28 8.13 0.68 5 21 70
4 September- NTPC Zanor 8.19 6.89 1.18 12 22 70
2021 Zadeshwar 8.21 6.62 1.26 12 46 110
Garudeshwar 7.51 6.41 1.28 5 26 70
5 October- NTPC Zanor 7.88 6.72 1.21 10 46 110
2021 Zadeshwar 7.74 6.58 1.34 10 49 140
Garudeshwar 8.26 7.43 0.8 05 17 49
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16. Sabarmati

(A)
Progress/Status Report of the River/PRS water quality monitoring for the Month October - 2021:
Sr. Month/ Location ID Name of Parameter
No. Date Location pH DO (mg/l) BOD COD Fecal Total coliform
(mg/l) (mg/l) coliform (MPN/100 ml)
(MPN/
100ml)

1 June-2021 Kheroj Sample was not collected as river is dry
Mahudi Sample was not collected as river is dry
Chiloda Sample was not collected as river is dry
Hansol Bridge | 7.63 7.13 0.88 15 17 70
Railway Bridge | 7.83 6.42 1.43 30 79 210
V N Bridge 7.50 BDL 14 74 540 920
Miroli 8.00 BDL 39 145 >1600 >1600
Vautha 7.70 3.89 32 148 920 1600

2 July-2021 Kheroj Sample was not collected as river is dry
Mahudi Sample was not collected as river is dry
Chiloda Sample was not collected as river is dry
Hansol Bridge | 8.08 6.29 0.59 15 06 63
Railway Bridge | 7.96 6.51 15 27 63 350
V N Bridge 7.96 0.1 71 244 >1600 >1600
Miroli 7.28 4.08 31 117 >1600 >1600
Vautha 7.48 0.09 28 103 >1600 >1600

3 August-2021 Kheroj 8.10 6.80 0.60 11 04 63
Mahudi Sample was not collected as river is dry
Chiloda Sample was not collected as river is dry
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Hansol Bridge 7.72 4,98 1.47 14 09 70
Railway Bridge 7.40 6.40 1.42 18 47 240
V N Bridge 8.19 Nil 60 518 >1600 >1600
Miroli Result yet not freeze
Vautha 8.05 Nil 42 98 540 920
4 September- Kheroj 8.20 5.70 1.68 12 14 94
2021 Mahudi Sample was not collected due to river found stagnant
Chiloda Sample was not collected as river is dry
Hansol Bridge | 7.75 5.57 1.40 15 12 110
Railway Bridge | 7.70 4.61 1.57 25 70 350
V N Bridge 8.55 BDL 146 384 >1600 >1600
Miroli 7.38 BDL 47 199 >1600 >1600
Vautha 7.52 BDL 31 122 >1600 >1600
5 October-2021 Kheroj 8.14 6.53 0.74 12 21 46
Mahudi Sample was not collected during October month due to river found stagnant.
Chiloda Sample was not collected during October month due to river found dry.
Hansol Bridge | Sample was not collected during October month due to river found dry.
Railway Bridge | 7.65 6.03 14 84 350 540
V N Bridge 7.26 BDL 143 611 >1600 >1600
Miroli 7.81 BDL 31 112 >1600 >1600
Vautha 8.81 BDL 41 156 540 920
(B)
Progress /Status Report for Ground water quality monitoring pertaining to PRS River for October - 2021:
Sr Bore wells pH BOD(mg/l) | COD(mg/1) | TDS(mg/l)
No
1. | Gandhi Ashram, Ahmedabad 7.90 0.76 11 318
2. | Jain Temple, Ahmedabad (Half Half year project
yearly)
3. P T College, Ahmedabad 8.04 0.81 12 390




Drains Details with Flow:

Total No of drains:-11
Major Drains:

Outfall of old city area, danilimda (D/S of Vasna Barrage)
AMC storm water drain (Danilimda)-30 MLD

Pumping Station 76 MLD (Old Vasna area)

Pumping Station 182 MLD (Old Pirana area)

Outfall of new city area, Vasna ((D/S of VVasna Barrage)

4. | Pirana Pumping Station, Half year project
Ahmedabad (Half Yearly)
5. | GyaspurNr.MSW Site, Ahmedabad | 7.42 0.85 32 1734
6. | Ajmeri Farm, Ahmedabad 7.46 0.78 31 1588
7. | Excel Industries, Ahmedabad 7.34 0.74 21 1604
8. | UPL Djl, Ahmedabad Sample not collected
9. | Miroli Pumping Station, 8.39 0.75 16 802
Ahmedabad(10837)
10. | NaklangMahadev, 8.31 0.78 12 1108
Ahmedabad(10823)
11. | Paldi-Kankaj, Ahmedabad(10824) 8.07 0.77 13 1244
12. | GIDC Naroda, Ahmedabad(10817) 7.46 0.74 14 658
13. | GIDC-Vatva, Ahmedabad(10820) 7.40 0.72 17 940
14. | GIDC-GVMM, Ahmedabad(10821) 7.53 0.67 14 1024
15. | GIDC-Odhav, Ahmedabad(10804) 7.44 0.80 17 1448
16. | Narol, Ahmedabad (closed) - - -
(©€)

o Domestic waste water discharged at WaghaKotar, Sukhadeshwar Pumping station, PethapurNagarpalika, flow-55.3 MLD
o Domestic waste water discharged through natural drain nala, Village — Koteshwar, flow- 0.73 MLD
o Domestic waste water discharged through underground pipeline at Bank of River Sabarmati near Indira Bridge, Vill — Bhat, flow- 0.06 MLD
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e Domestic waste water discharged through underground pipeline at Bank of River Sabarmati near Indira Bridge, Village — Bhat, flow-2.16 MLD
o Domestic waste water discharged from outfall of AUDA line, Village Nana Chiloda, flow-0.43 MLD
o Domestic waste water discharged from outfall of Village Nana Chiloda, Flow-6.48 MLD
Letters have been issued by GPCB to Ahmedabad Urban Development Authority, Gandhinagar Municipal Corporation (Pethapur),
Gram Panchayats of village Koteshwar, Bhat & Nana Chiloda asking them to take following measures:

1. To stop discharge/to seal outfall of untreated domestic waste water in to river Sabarmati.

2. Tocommence at least Phytoremediation / bio-remediation or other such remediation at or nearest the source of generation as supplement to setting up
of STPs as an interim measure to reduce the load of pollution on recipient water bodies.

3. To submit time bound action plan for installation of STPs.

(D)
STP & CETP results
STP Results (Oct- 2021)

Sr Parameters pH BOD | TSS FCO Residual
No (mg/l) | (mg/l) | MPN/100 chlorine
ml (mg/)
Discharging Norms 6.5 to 20 <50 <1000 0.5
9.0 MPN/100
mi
1 | AMC PIRANA STP 60 MLD (ASP TYPE) 7.29 29 16 >1600 -
2 AMC PIRANA STP 106 MLD (UASB TYPE) 7.68 13 12 920 -
3 AMC PIRANA STP 180 MLD (ASP TYPE) 7.22 57 56 >1600 BDL
4 AMC VASNA OLD STP 126 MLD (UASB 7.35 25 18 >1600 -
TYPE)
5 | AMC VASNA STP 35 MLD (ASP TYPE) 7.38 14 12 >1600 -
6 AMC VASNA STP 240 MLD (ASP TYPE) 7.60 10 28 >1600 BDL
7 AMC VASNA STP 48 MLD (SBR TYPE) 7.42 <5 4 26 BDL
8 | AMC STP 60 MLD, VADAJ (SBR TYPE) 7.46 6 2 120 BDL
9 | AMC STP 25 MLD, (SBR TYPE) 7.20 <5 4 47 BDL
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CETP Results (Oct -2021)

Sr. No Parameters pH COoD(mg/I) BOD(mg/1)
Discharging norms of CETPs 6.5_85 250 30
1. CETP GREEN VATVA(14438) 7.33 454 39
2. CETP NEPL(12718) 7.68 443 49
3. CETP OEPL(12890) 7.44 526 63
4. CETP OGEPL(12891) 7.29 420 71
5. CETP GVMM(11536) Results yet not freeze
6. NAROL DYE STUFF CETP(12720) 7.80 251 32
7. Narol Textile Infrastructure &Enviro
Management (Narol Textile 8.55 120 16
CETP)(34244)
17. Shedhi
(A)
Progress/Status Report of the River/PRS water quality monitoring for the Month October — 2021:
Sr. Month/ Location ID Name of Parameter
No. Date Location pH DO (mg/l) BOD COD Fecal Total coliform
(mg/l) (mg/l) coliform (MPN/100 ml)
(MPN/
100ml)
1 June-2021 River Shedhi at 7.65 6.6 0.6 17 350 540
Kheda Matar
Bridge
2 July-2021 As above 71.72 3.8 2.3 23 110 210
3 August-2021 As above 7.19 7.0 0.9 8.0 350 540
4 September- As above 7.15 3.6 2.3 10 350 540
2021
5 October-2021 As above 8.43 3.2 15 13 350 540
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(B)

Progress /Status Report for Ground water quality monitoring pertaining to PRS River for October-2021:

Month Location DO (mg/l) pH BOD (mg/l) COD (mg/l)
October 2021 (Half Borewell NadiadGIDC -- 8.04 0.7 11
yearly) Water Works
(©)
Drains Details with Flow
Sr.No. Location Name of Inletting River/Drain Discharge (MLD)
Max. Min.
1 Nadiad Natural Drain 34 28
2 Kheda Natural drain 0.020 0.010
(D)

STP & CETP Results
Nadiad STP Results (October - 2021):

Sample Date sampling point | BOD COD FC pH SS TDS NH3-N
(mg/1) (mg/1) (MPN/100 (mg/1) (mg/l)
ml)
24/09/2021 Final Outlet of | 15 67 >1600 7.89 44 1388 2.30
the STP
Standard <10 <10

CETP Results:
Not Applicable, No CETP in the PRS.
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18. Tapi

(A)
Progress/Status Report of the River/PRS water quality monitoring for the Month October-2021:
Sr. Month/ Location ID Name of Location Parameter
No. Date pH DO BOD COD Fecal Total coliform
(mg/l) (mg/l) (mg/l) coliform (MPN/100 ml)
(MPN/
100ml)
1 June-2021 Kathor, N.H. 8 8.33 7.1 1.0 8 11 40
Varachha Bridge 8.42 7.0 1.1 9 14 58
ONGC Bridge 7.35 6.1 19 23 17 46
Rander 8.4 7.2 0.9 6 12 40
Swamivivekanand Bridge | 7.45 55 2.8 25 43 120
Sardar Bridge 7.45 5.6 2.6 21 23 70
Umara Temple 7.47 6.0 2.0 - 24 94
2 July-2021 Kathor, N.H. 8 7.93 6.8 14 7 14 48
Varachha Bridge 7.95 7.0 1.2 8 17 63
ONGC Bridge 7.69 54 1.8 22 21 58
Rander 7.81 7.2 1.0 6 17 70
Swamivivekanand Bridge | 7.53 4.8 2.4 13 47 140
Sardar Bridge 7.62 52 2.0 12 38 120
Umara Temple 7.51 5.0 2.2 - 20 63
3 August- Kathor, N.H. 8 7.40 7.2 0.9 7 17 58
2021
Varachha Bridge 7.58 7.0 1.0 8 20 70
ONGC Bridge 7.52 6.1 1.8 24 22 63
2/8/21 Rander 7.81 7.2 0.9 5 33 120
3/8/21 Swamivivekanand Bridge | 7.73 59 2.2 18 49 150
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3/8/21 Sardar Bridge 7.78 5.7 2.3 19 43 140
3/8/21 Umara Temple 7.76 6.2 1.9 - 17 58
4 September- Kathor, N.H. 8 7.95 7.1 1.1 9 10 41
2021 Varachha Bridge 7.65 7.0 1.2 9 17 58
ONGC Bridge 7.55 6.4 2 22 17 58
Rander 7.69 7.0 1.1 9 26 9
Swamivivekanand Bridge | 7.21 6.6 1.9 12 47 140
Sardar Bridge 7.3 6.7 1.9 13 41 120
Umara Temple 7.26 6.4 1.9 - 14 46
4 October- Kathor, N.H. 8 7.95 7.3 0.9 5 25 84
2021 Varachha Bridge 7.81 7.2 1 6 31 120
ONGC Bridge 7.98 6.6 14 12 23 84
Rander 8.29 7.1 0.9 7 25 84
Swamivivekanand Bridge | 7.81 6.9 1 8 58 150
Sardar Bridge 7.7 6.8 1.1 9 48 120
Umara Temple 7.76 6.7 1.3 - 40 9
(B)
Progress /Status Report for Ground water quality monitoring pertaining to PRS River:
Name of Location Date B[? DOX | FCO FLU MAG | NHz | pH | SS | SUP | TH | TCO | TDS | TKN | TMP
BORE WELL OF 04-10-
KADOD, TA.MANDVI 2021 2 4.8 <2 0.72 46.21 | 028 | 7.71 | 2 79 280 <2 732 0.558 30
BORE WELL OF
SHREE SAIASHA O 0o |26| 47 | <2 | 059 | 9242 | 028 |835| 2 | 206 | 570 | <2 | 1920 | 0.558 | 30
PUMP(I0C),BHATHA
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(C) Drains Details with Flow:

Sr.No. Location/Name of Drain Discharge (MLD)
Average
Outside SUDA - L
1 Koliwad 0.12
2 Rataniya 0.09
3 Tarsada 0.47
4 Village near Tarsada 244
5 Mori 0.07
6 Bhamaiya 0.08
7 Vaghechha 0.16
8 Timba 0.40
9 Machhi 0.10
10 Dhatva 0.20
11 Dungra 0.45
12 Kholeshwar 0.21
SUDA-L
13 Kamrej 6.58
14 Kholwad 4.58
15 Vav 14.37
16 Laskana 4,75
17 KoliBharthana 3.84
18 Valak Creek 43.24
19 Varachha Creek 51.72
20 JatBharthana 5.19
21 Pasodara 4.09
22 Sevni 4.98
SMC-L
23 Kotar-7 75
24 Kotar-9 5
25 Makkai Bridge 9
26 Sardar Bridge 11
27 Umra Drain 7
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28 Dimple Row House 5
29 RundhJakatnaka 2
Outside SUDA - R
30 Mandvi 22.28
31 GamtalavBujrang 0.23
32 Ushkhedkhurd 0.07
33 Puna gam 0.26
34 Unn -kosadi 0.21
35 Nandpore 1.23
36 Kharoli 1.07
37 Kevadiya—Vadod 0.20
38 Bodhan 0.88
39 Nogama 1.30
40 Karjan 0.46
41 Virpore 0.20
42 Limodara 0.67
43 DhoranPardi 12.31
44 Khanjroli 0.14
45 Ghala 0.66
SUDA-R
46 Kathor 13.56
47 Bharthana 17.29
SMC-R
48 Swaminarayan Temple 7.5
49 Pal Jakatnaka 12.5
50 Pal-Halpativas 15
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(D) STP & CETP Results

STP Results
Sr.No Location of STP Date of pH SS BOD FC
Sample (mg/l) | (mg/l) | (MPN/100 ml)
1 Sewage Treatment 06/10/2021 7.43 12 10 58
Plant- Signapore, Surat
2 Sewage Treatment 06/10/2021 7.71 14 12 70
Plant-Gavier, Surat
CETP Results
No Industrial waste water discharge into this River stretch
19. Triveni
(A)
Progress/Status Report of the River/PRS water quality Monitoring (October -2021):
Sr. Month/ Location ID Name of Parameter
No. Date Location pH DO (mg/l) | BOD (mg/l) COD (mg/l) Fecal Total coliform
coliform (MPN/ (MPN/100 ml)
100ml)
June-2021 Triveni sangam | The sample could not be collected since sufficient water was not available for sampling. The river isn’t
perennial in nature.
July-2021 7.53 6.0 2.3 11.2 <18 <18
August-2021 7.85 6 2.1 10 <18 9.2

Note: There was considerably higher pilgrimage rush due to auspicious shravan month

September-
2021

5.9

2.3

10.40

<1.8

<18
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October-2021 7.39 6.2 2.1 14.4 <18 <18
Note:- Does not fall in any Priority as per June-2020 to October-2021 MPRs.
(B) STP & CETP results
STP Results: There is no discharge of domestic wastewater into this River stretch
CETP Results: There is no Industrial effluent discharge into this River stretch.
20. Vishwamitri
| B
Progress/Status Report of the River/PRS water quality monitoring for the Month October-2021:
Sr. Month/ | Location ID Name of Parameter
No. Date Location pH DO BOD COD Fecal Total Faecal
(mg/l) (mg/l) (mg/l) coliform coliform Streptococci
(MPN/ (MPN/100 (MPN/
100ml) ml) 100ml)
1 June-2021 | 3204 At Asod 8.05 7.4 0.7 7 11 90
3205 At Khalipur 7.24 0 21 88 >1600 >1600
2 July-2021 3204 At Asod 7.81 8.5 0.7 6.0 11 70
3205 At Khalipur 7.22 0 15 68 >1600 >1600
3 August- 3204 At Asod 7.67 8.2 0.7 5.0 17 70 <1.8
2021 3205 At Khalipur 7.15 0 12 54 >1600 >1600 47
4 September- 3204 At Asod 7.89 8.2 0.8 5.0 6 63 <1.8
2021 -
3205 AtKhalipur 1773 | ¢ 6 33 >1600 >1600 33
5 October- 3204 At Asod 8.44 8 0.8 6.0 6.8 70 <18
2021 3205 At Khalipur 8.2 0 8 35 >1600 >1600 17
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(B)

Progress /Status Report for Ground water quality monitoring pertaining to PRS River for Spetember-2021:

Sample ID and Sampling Point pH COD BOD TDS
Date
311458 WATER PROJECT RAP
02/09/2021 BOREWELL AT HANUMAN 8.49 10 0.6 1280
TEMPLE ATLADRA
311488 WATER PROJECT RAP
02/09/2021 BOREWELL AT KAMATIBAUG 8.45 10 0.7 910
(C) Drains Details with Flow
Sr. No. Location Name of Inletting Drain Flow in MLD
1 Nr. New Sama Bridge Cygnus School — Krishna Party Plot Drain 0.972
2 Parth School Bharwadwas 1.440
3 Behind VUDA Bldg. - 1.500
4 Behind Sayaji Soc. SayajiSoc.Drain 1.944
5 Bahucharaji Kirti Tower Various Tributaries at different Locations 11.127
6 Bhimnath Bridge ParshuramBhatta 1.35
7 B/H Jail Court Jail & Court Compund Drain 0.305
8 Nr. AkotaDandiaBarzar - 0.00
Bridge
9 Nr. Urmi School Overflow of Sama Lake 2.333
10 BharwadwasSama GIPCL Circle Drain 3.840
11 Nr. Narhari Bridge - 2.092
12 Planatorium Various Tributaries at different Locations in BhukhiKaans 14.959
13 Nr.Darshanam ParshuramBhatta 2.218
(Parshuramnagar Soc.)
14 Nr. AkotaDandiaBarzar - 1.037
Bridge
15 B/h. Akota Village Akota Village 0.47
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16 Nr. Ratri Bazar VIP road drain 2.312
17 Urmi Bridge Sama Lake Char Rasta 2.197
18 Bharwadwas Kamatipura Area 2.00
19 Opp. Agora Mall Navrachana School — GIPCL Circle 1.128
20 Opp. Ratri Bazar EME Campus 0.00
21 Munjmahuda Bridge Western part of Munjmahuda 8.156
22 Kalali B/H BSUP Kalali Village 1.620
23 B/H Dental College - 1.00
TOTAL 64
(D) STP & CETP results
STP Results —October 2021
STP at Tarsali — Capacity : 52 MLD
Parameters pH COD BOD TC FC
mg/L mg/L (MPN/100 ml) (MPN/100 ml)
Standard 6.5-9.0 <30 <1000
Month Results
October 2021 7.61 129 28 >1600 1600
STP at Gajarawadi — Capacity : 66 MLD
Parameters pH COD BOD TC FC
mg/L mg/L (MPN/100 ml) (MPN/100 ml)
Standard 6.5-9.0 <30 <1000
Month Results
October 2021 8.19 57 15 920 540
STP at Sayaji Garden — Capacity : 8.5 MLD
Parameters pH COD BOD TC FC
mg/L mg/L (MPN/100 ml) (MPN/100 ml)
Standard 6.5-9.0 <30 <1000

85




Month Results
October 2021 * 8.21 128 28 \ >1600 >1600
STP at Kapurai — Capacity : 43 MLD
Parameters pH COD BOD TC FC
mg/L mg/L (MPN/100 ml) (MPN/100 ml)
Standard 6.5-9.0 <30 <1000
Month Results
October 2021 8.24 24 6 1600 920
STP at Rajivnagar — Capacity : 78 MLD
Parameters pH COD BOD TC FC
mg/L mg/L (MPN/100 ml) (MPN/100 ml)
Standard 6.5-9.0 <30 <1000
Month Results
October 2021 8.16 38 8 540 350
STP at Chhani — Capacity : 21 MLD
Parameters pH COD BOD TC FC
mg/L mg/L (MPN/100 ml) (MPN/100 ml)
Standard 6.5-9.0 <30 <1000
Month Results
October 2021 8.25 68 15 240 110
Atladara — | (Old STP at Atladra) — Capacity : 43 MLD
Parameters pH COD BOD TC FC
mg/L mg/L (MPN/100 ml) (MPN/100 ml)
Standard 6.5-9.0 <30 <1000
Month Results
October 2021 7.59 72 18 920 540
Ataladara — Il (New STP at Atladra) — Capacity : 43 MLD
Parameters pH | cob | BOD TC FC
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mg/L mg/L (MPN/100 ml) (MPN/100 ml)
Standard 6.5-9.0 <30 <1000
Month Results
October 2021 7.84 36 9.0 540 350
Kapurai —New — Capacity : 60 MLD
Parameters pH COD BOD TC FC
mg/L mg/L (MPN/100 ml) (MPN/100 ml)
Standard 6.5-9.0 <30 <1000
Month Results
October 2021 8.28 11 <5 (1) -- =

CETP Results: Not Applicable
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Annexure-111

Details w.r.t point no. XV, XVI, XVII & XVIII is given by Irrigation Dept./ Water
Resource Dept., NWR WS & KD as on date

Sr
no

River
Name

Stretch

Prior
Ity

Details / Status

Sabarmati

Kheroj to
Vautha

1. Environmental flow:

e 50 to 100 Cusecs of water is released from Dharoi
Dam in to Sabarmati river as per the requirement in
the Down Stream of Dharoi Dam, Sabarmati is not a
perennial river

e Proposed plan to achieve min e-flow: Sufficient water
is released in D/S of Dharoi dam in Sabarmati River
hence question does not arise.

2. Detail of Good Irrigation Practices:

e General government practice of irrigation is
maintained in command area of Vasana Barrage.

e Farmers are made aware to use water efficiently.

e Canal System of Fatehwadi canal system is 80% lined
S0 as to minimize seepage losses. As such no water
logging issues noticed so far in the command area of
Vasana Barrage.

3.Detail on Flood Plain Management Zone:

e As far as Vasana Barrage is concerned 7 villages of
Ahmadabad District, 8 villages of Kheda and 1
Village of Anand are identified which and may be
affected due to floods in D/s of Vasana Barrage, for
more than 2,00,000 lakh cusecs discharge from dam.
In such condition people of these villages are warned
through early warning arrangement in consultation
with revenue department.

Bhadar

Jetpur to
Saran vill

1. Environmental flow:

e Bhadar is not a perennial river.

e Sometimes releasing surplus flood water during
monsoon period, June to October in Bhadar River
through spillway gates at Bhadar Dam site to Saran
around 25 Km hence there is no question of releasing
water during month from November to May period.

e During the monsoon and on availability of excess flood
water from Bhadar Dam to Saran. (June to October)

2. Detail of Good Irrigation Practices:

e General government practice of irrigation is
maintained in command area of Bhadar-1 irrigation
project and Bhadar-2 irrigation project.

e Farmers are made aware to use water efficiently.

e Main Canal System and distributary of Bhadar 1 and
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3.

Bhadar 2 is lined so as to minimize seepage losses.
As such no water logging issues noticed so far in the
command area of Bhadar 1 and Bhadar 2 Canal
System.

Detail on Flood Plain Management Zone:

As far as Bhadar 1 project, Lilakha & Bhadar-2
reservoir project, Bhukhi is concerned 37 villages of
Rajkot District, 3 villages of Junagadh and 15 Village
of Porbandar are identified which and may be affected
due to floods in D/s of Bhadar 1 project, Lilakha &
Bhadar-2 reservoir project, Bhukhi, for more than
2,50,000 lakh cusecs discharge from above two dams.
In such condition people of these villages are warned
through early warning arrangement in consultation with
revenue department.

Amla
khadi

Pangam to
Bharuch

1. Environmental flow:

2. De

3. De

NA, Amla Khadi is not a perennial river, it is a drain/
Khadi meeting to Narmada ricer. There is no existing
storage Dam/Weir on this drain. Water gets polluted
due to effluents released from the industrial units
located in up stream of this khadi.

tail of Good Irrigation Practices:
There is no Irrigation project existing on Amla Khadi
hence NA.

tail on Flood Plain Management Zone:
No such heavy flood is noticed in this drain, hence NA.

Bhogavo

Surendrana
gar to nana
kerala

Environmental flow:

Bhogavo is not a perennial river.

Sometimes releasing surplus flood water during
monsoon period, June to October in Bhogawo River
through spillway gates at Bhogawo Dam site to Nana
Kerala around 17 Km hence there is no question of
releasing water during month from November to May
period.

During the monsoon and on availability of excess flood
water from Bhogavo to Kerala. (June to October)

2.Detail of Good Irrigation Practices:

General government practice of irrigation

is maintained in command area of Wadhwan Bhogavo
-1 irrigation project and Wadhwan Bhogawo -2
irrigation project is reserved for Drinking Water
Purpose.
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e Farmers are made aware to use water efficiently.
3.Detail on Flood Plain Management Zone:

e As far as Wadhwan Bhogavo 1 reservoir project and
Wadhwan Bhogavo-2 reservoir project, is concerned
12 villages of Surendranagar District are identified
which and may be affected due to floods in D/s of
Wadhwan Bhogavo 1 project, & Wadhwan Bhogavo -
2 reservoir project, Wadhwan Bhogavo-1 & Wadhwan
Bhogavo-2, for more than 1,36,861 cusecs discharge
from above two dams. In such condition people of
these villages are warned through early warning
arrangement in consultation with revenue department.

Khari

Lali Village
to
Kashipura

1. Environmental flow:
e Khari River is a small tributary of the Sabarmati River
& not a perennial river. There is no any structure built
on Khari River. In the monsoon season the natural
water is flown in to the river which flows in to the river
up to month of February-March. In the summer season
Water is released after treated as per the government
norms by Municipal Corporation from the STP plants
situated on the banks of the river.
e Sufficient water is flown during almost all of the year
hence the question does not arise.
2. Detail of Good Irrigation Practices:
e This river does not contain command area.
e Farmers are made aware to use water efficiently.

e Canal System of Kharicut canal system is 80% lined
so as to minimize seepage losses. Also, Kharicut
canal receives water from Narmada Canal.

3.Detail on Flood Plain Management Zone:

e As far as Khari river is concerned it is tributary of
Sabarmati river, the village is situated in the bank of
the river are warned as per the flood memorandum
through early warning arrangement in consultation
with revenue department.

Vishwamit
ri

Vadodara
to Asod

1. Environmental flow:

e NA, when flood water of Ajwa and Pratapura sarovar
(which are under Vadodara, Mahanagar seva sadan) is
excess, the flood water is flowing in Vishwamitry
River. Moreover there is disposal of domestic waste
water and recycled sewage water from Vadodara
Mahanagar seva sadan in Vishwamitry River which
passes thorugh the Vadodara City. So the concerned
authorities are requested to stop the disposal of water in
Vishwamitry River.

e Proposed plan to achieve min e-flow: As Vishwamitri
is Non-perennial River hence existing e-flow does not
arise.
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2. Detail of Good Irrigation Practices:

e As there is no irrigation project on Vishwamitry River
and in Vadodara to asod no irrigation is prevailing.
Hence no question arises about good irrigation
practices.

3. Detail on Flood Plain Management Zone:

e As far as Vishwamaitry flood protection work is
concerned about different 10 wireless stations are
located during the flood season for rainfall and gauge
discharge measurement out of which Ajwa, Pratappura
and city Bridge Stations are under Vadodara
Mahangar Seva Sadan According to Danger level of
City Bridge the different low lying areas identified
and people are warned through early
warning arrangement in conclusion with local
administration.

Dhadar Khotada to 11 | 1. Environmental flow:

Chandpura e NA, Dhadhar is not a perennial River. When the access
of flood water released from Deo Dam, ultimately the
water of Deo River meets to Dhadhar River at village
Banaiya, Ta. Dabhoi.

e Proposed plan to achieve min e-flow: As Dhadhar is
Non-perennial River hence existing e-flow does not
arise.

2. Detail of Good Irrigation Practices:

e General Government Practice of irrigation is
maintained in command area of Deo irrigation project
and jojwa-wadhwana irrigation project.

e Deo irrigation project — CCA 5887 Ha.

e Jojwa — Wadhwana irrigatin project- 6750Ha.

e 15 No. of small check dam — 70 Ha. Indirectirrigation

e 27 Lift Irrigation Schemes-135 Ha. Indirectirrigation

e Farmer are frequently made aware to use water
optimally.

3. Detail on Flood Plain Management Zone:

e According to rule level which decided by the Govt. of
Gujarat the access water from Deo Dam is released
and there are about 33 villages of Halol, Waghodia &
Dabhoi Taluka are identified which might go under
submergence zone. Hence according to that different
low lying villages are identified and people are warned
through early warning arrangement in consultation
with local administration.

Triveni Sangam to Il | 1. Environmental flow:

e Triveni stretch from Triveni Sangam to Badlapura is

Badlapura of Saraswati River from Badalpura to Triveni.

Saraswati River is not a perennial river hence, there is
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no E-flow in lean season. The water is polluted at
Triveni by pilgrims as they performs rituals in this
reservoir. Hence, it is proposed to construct separate
enclose for performing ritual by pilgrims and this will
help in keeping the water of Triveni free from
pollution.

e There is no inflow from November to May in
Sarasvati River, Sarasvati River is a local river,
Tributary of Hiran River and there is no storage
scheme on upstream of Badalpura on this stream
hence it is not possible to maintain e-flow in this
streach.

2. Detail of Good Irrigation Practices:

e Saraswati is not a perennial river and there is no
scheme for irrigation in this river. However, 26 Nos of
Check dams are constructed on upstream side of
Badalpura village which help in in filtering of rain
water into the ground the water table of surrounding
areais
replenished and the farmers are getting indirect
benefits.

3. Detail on Flood Plain Management Zone:

e The stretch of river Saraswati from Badalpura to
Triveni is very near to Sea shore. The river Saraswati
meets river Hiran near Triveni Sangam and the flood
water is directly discharged to the Sea through
Somanath Tidal Regulator downstream of Triveni.

9 | Amravati | Dadahi Ta. IV | 1. Environmental flow:
(Tributary | Ankleshwa e 1360 cusecs in lean period.
of r Amravati e There is no inflow from March to May in Amravari
Narmada) | River River. Hence there is no question of releasing water
during above period. However during March to May
average flow in river is 1360 cusecs. Hence the
question for proposed new plan to achieve min e-flow
does not arise.
2. Detail of Good Irrigation Practices:
e General government of irrigation is maintained in
command area of Karjan Project.
e Farmers are made aware to use water optimally.
Excess water flow from B-3 branch canal of Karjan
reservoir project escape at ch 2525 vill. Dharoli
irrigation rotation period.
e As such no water logging issues are notice due to
irrigation command area.
2. Detail on Flood Plain Management Zone:
e NIL
10 | Damanga | Vapito Zari| IV |1. Environmental flow:
nga e 805 MCM (For monsoon period) (As per MoEF & CC
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Norms)

e Proposed plan to achieve min e-flow: More than

enough flow is available hence question does not arise.
2. Detail of Good Irrigation Practices:

e General Government Practice of irrigation is
maintained in command area of Damanganga reservoir
project.

e Farmers are made aware to use water optimally.

e Canal System of Damanganga project are fully lined
S0 as to minimize seepage losses.

e As such no water logging issue noticed so far in the
command area of Damanganga reservoir project.

3. Detail on Flood Plain Management Zone:

e As far as Damanganga reservoir project is concerned
13 villages of Valsad District, 14 villages of UT of
Dadra & Nagarhaveli and 10 Village of UT of Daman
are identified which and may be affected due to floods
in D/s of Damanganga Dam, for more than 2,50,000
lakh cusecs discharge from dam. In such condition
people of these villages are warned through early
warning arrangement in consultation with revenue
department.

11

Kolak

Salav
Kikaria

to

1. Environmental flow:
e Non Perennial River
e There is no storage Dam on u/s of the stretch shown.
2. Detail of Good irrigation Practices:
e General Government Practice of irrigation is
maintained in command area of Damnaganga
reservoir project.

e Farmers are made aware to use water optimally.

e Canal System of Damanganga project are fully lined
S0 as to minimize seepage losses.

e Assuch no water logging issue noticed so far in the
command area of Damanganga reservoir project.

3. Detail on Flood Plain Management Zone:

e No flood hazard situation has been noticed in the
vicinity of Kolak River and there is no dam on Kolak
River hence need to prepare flood management plan,
is not arise till today.
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12

Mahi

Sevaliya to
Bahadarpu
ra

. Environmental flow:

e Minimum 300 cusecs water is released on d/s of
Wanakbori weir or escapes constructed on Mahi right
bank canal. Excess flood water will be realised in
Monsoon as per availability.

. Detail of Good Irrigation Practices:

e General Government practice of irrigation is
maintained in command area of Mahi stage-1 project.
The MRBC-1 caters 2,72,515 Ha. Area covering
Anand and Kheda District. In case of acute shortage of
water, the canals are run on rotational basis as to use
water effectively. Farmers are made aware to use
water optimally. Our majority of canal is Lined canal
as to minimize seepage loss of water logging problem.

. Detail on Flood Plain Management Zone:

e As far as Mahi Stage-1 project is concerned, 267
villages of Anand, Kheda, Panchmahaal, Mahisagar
and Vadodara District are identified which may have
affected due to floods in downstream of Wanakbori
weir for more than 12,65,000 cusecs discharge from
Wanakbori weir, in different inflow conditions,
gradually white, blue and red signals are being issued
well in time depending upon inflow inflow into
wanakbori weir. In such condition people of those
villages are warned through early warning
arrangement in consultation with Revenue Dept. the
flood cells are made operational 24 hours ago
throughout the monsoon.

13

Shedi

Dakor to
Kheda

. Environmental flow:

e River is not a Perennial river hence NA. By releasing
surplus flood water through Mohr escape at Ch. 181.80
Km of Narmada Main Canal under SSNNL and
through different escapes of Mahi Right Bank Canal
off-taking from Vanakbori Weir. There is disposal of
domestic waste water near Dakor and Nadiad. So the
concerned authorities are requested to stop the disposal
of waste water in Shedhi River.

. Detail of Good Irrigation Practices:

e NA

. Detail on Flood Plain Management Zone:

e NA
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14 | Tapi Kadod IV | 1. Environmental flow:

(Bardoli) to e Existing E-Flow is 2039 Cusec in lean period.

Surat e Proposed plan to achieve min e-flow: There is no
inflow from December to May in Tapi River hence
there is no question of releasing water during the
above period, however during December to May
average flow in river Tapi is 2039 Cusecs hence the
question for proposed new plan to achieve minimum
e-flow does not arise.

2. Detail of Good Irrigation Practices:

e General Government practice of irrigation is
maintained in command area of Ukai - Kakrapar
Project.

e Farmers are made aware to use water optimally.

e During last three years’ majority of canal lined at cost
Rs. 540 crores. Canal system of Kakrapar Project are
most of lined so as to minimize seepage losses.

e As such no water logging issues are noticed due to
irrigation in command area.

3. Detail on Flood Plain Management Zone:

e As far as Tapi Reservoir Project is concerned. 252
villages of Surat District are identified which & may
affected due to Floods in downstream of Kakrapar
Weir for more than 3,91,100 cusecs discharge from
Kakrapar, In such condition people of these villages ae
warned through early waning arrangement in
consultation with Revenue Dept.

e The work of Operational Flood Early Warning Model
development for tapi basin has been taken up by
National Remote Sensing Centre. ISRO, Hydrabad.

15 | Anas Dahod to V | 1. Environmental flow:
Fatehpura e 735 MCM (As per MoEF & CC Norms)

Proposed plan to achieve minimum e-flow: There is
less inflow from December to May in Anas River
hence there is no question of releasing water during
above period, however December to May, Average
flow in

river Anas is 600 Cusecs hence question does not
arise.

2. Detail of Good irrigation Practices:

NA

3. Detail on Flood Plain Management Zone:

NA
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16 | Baleshwar | Pandesara 1. Environmental flow:
Khadi to Kepletha e NA, Baleshwar Khadi is not a perennial river.
2. Detail of Good irrigation Practices:
e There is no Irrigation project existing Baleshwar
Khadi. So the question of Irrigation Practice does not
arise.
3. Detail on Flood Plain Management Zone:
e No such heavy flood is noticed in this drain, so
question does not arise.
17 | Kim Sahol 1. Environmental flow:
Bridge to e NA
Hansol 2. Detail of Good Irrigation Practices:
e There is no Irrigation Project existing on Kim River.
So question does not arise.
3. Detail on Flood Plain Management Zone:
e As far as Kim river is concerned 13 villages of
Bharuch District are identified which & may affected
due to heavy floods in downstream. In such condition
people of these villages are warned through early
warning
arrangement in consultation with Revenue Dept.
18 | Meshwo | Along 1. Environmental flow:
Samlaj e Nil

e Meshwo River is not a perennial river. During monsoon
period when water level crosses 214.59 mt. level, then
only water of reservoir can pass through river.

2. Detail of Good Irrigation Practices:

e General Government practice of irrigation is
maintained in command area of Meshwo Project.

e Farmers are made aware to use water optimally.

e Every year routine maintenance work of Meshwo
Canal is carried out for optimum water usage and to
minimise seepage losses.

e As such no water logging issues are noticed due to
irrigation in command area.

3. Detail on Flood Plain Management Zone:

e The maximum flood recorded in meshwo project is
73000 cusecs. As far as meshwo project is concerned
19 villages of Modasa and Bhiloda Taluka are
identified which may get affected due to flood in
down-stream of Meshwo Dam upto 7300 cusecs
discharge from waste weir in such condition people of
this villages are
warned through early warning arrangement in
consultation with revenue department.
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19 | Mindhola | Mindhola 1. Environmental flow:
River e NA
Stretch 2. Detail of Good Irrigation Practices:
near Sachin e General Government practice of irrigation is
maintained in command area of Ukai - kakrapar
Project.

e Farmers are made aware to use water optimally.

e Canal system of Kakrapar Project are most of lined so
as to minimize seepage losses. As such not water
logging issued noticed so far In the command area of
Ukai-Kakrapar project.

3. Detail on Flood Plain Management Zone:
o NA
20 | Narmada | Garudeshw 1. Environmental flow:
ar to e 600 cusecs
Bharuch

e Garudeshwar weir (Ungated) is lacated at village
Garudeshwar 12.10 Km D/S of SSP Canal at
completion stage.

2. Detail of Good irrigation Practices:

e General Government practice of irrigation is
maintained in command area of Sardar Sarovar
Narmada Project

e Farmers are made aware to use water optimally

e Canal system of Sardar Sarovar Naramada Project are
fully lined so as to minimize seepage losses.

e As such no water logging issue noticed so far in the
command area of canals of Sardar Sarovar Narmada

Project.
3. Detail on Flood Plain Management Zone:
e NA
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Annexure-1V

Details w.r.t point no.XIX given by Forest Dept. /PCCF/ACCF/Concerned as on date

Stretch/ Existing plantation / vegetation Proposed plan Time Remarks
River cover details limit
25,000 Plants were planted along the | 1.54 Lacs plantation | 2020- As per AAP
Sabarmati and Meshwo river in the | to be done in 2020- 2021 | (Annexure A) for
Sabarma | areas available under the 2021 both side
ti, Khari | Vanmahotsav and other Schemes of

the forest Department with the co-
operation of local People.

plantation on PRS
during 2020-21.

Annexure — A

List of Polluted River Stretches of Gujarat
(River Both side Plantation AAP in 2020-21)
Sr. No. | River Plants (In lakhs)
1. Sabarmati 1.54
2. Bhadar 0.20
3. Amlakhadi 0.10
4, Bhogavo 0.60
5. Khari 0.02
6. Vishwamitri 0.15
1. Dhadhar 1.10
8. Triveni 0.10
9. Amravati 0.10
10. Damanganga 0.25
11. Kolak 0.25
12. Mahi 0.20
13. Shedhi 0.15
14. Tapi 0.35
15. Anas 0.05
16. Baleshwar Khadi 0.02
17. Kim 0.02
18. Meshwo 0.40
19. Mindhola 0.05
20. Narmada 0.45
Total 6.10

Plantation of 6.91 lakh trees have been carried out on both the sides of polluted

river stretches against the action plan for planting 6.10 lakh trees
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Annexure-V

Details received from concerned department regarding reuse of treated wastewater

Treated waste water utilization policy:

e (Gujarat Government has framed Policy for Reuse of “Treated Waste Water
(TWW)” by maximising the collection and treatment of sewage generated and
reusing the treated wastewater on a sustainable basis. In this regards, revised
action plan has been submitted by Gujarat Water Supply and Sewerage Board
(GWSSB) to Chairman, CPCB where one of the objectives of the revised action
plan is to reuse 70% of treated wastewater by 2025 and 100% of treated
wastewater by 2030.

e As per the details received from Gujarat Water Supply & Sewerage Board, Latest

status of Treated waste water reuse in the State is as under:

TWW reuse Project in Projects under Total
started (MLD) [tender/execution planning (MLD)
stage (MLD)
Municipal Corporation | 773 222 815 1810
Municipality 23 6.5 - 29.50
Total 796 228.5 815 1839.5
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Annexure-VI

Non-Complying CETPs

September - 2021

Non- Limit as Result of Action Taken
Sr. Name of CETP Complying per Sept enber -
No. parameters | consent,
mg/L 2021, mg/L
1. | M/s. The Green Environment CoD 250 744 DIR —
Services Co. Op. Society Ltd, 29/10/2021
Vatva, Ahmedabad BOD 30 >4
2. | M/s. Odhav Enviro Project Ltd., BOD 30 44 DIR —
Odhav, Ahmedabad NH3-N 50 52.81 29/10/2021
3. | M/s. Gujarat VepariMaha NH3-N 50 60.48 DIR —
Mandal 29/10/2021
SahkariUdhyogikVasahat Ltd,
Ahmedabad
4. | M/s. Odhav Green Enviro CcoD 250 309 DIR -
Project Association,Odhav, BOD 30 84 29/10/2021
Ahmedabad
5. | M/s. Naroda Enviro Project Ltd., COoD 250 326 DIR —
Naroda, Ahmedabad BOD 30 61 29/10/2021
6. | M/s. Narol Dyestuff Enviro CcoD 250 325 DIR -
Society., Narol, Ahmedabad BOD 30 65 29/10/2021
SS 100 272
7. | M/s. Bavla Eco Project Ltd., CcoD 250 481 SCN issued on
Bavla, Ahmedabad 30/10/2021
BOD 100 213
8. | M/s. Narmada Clean Tech Ltd., NH3-N 50 58.67 No action taken
(Bharuch Eco-Aqua considering time
Infrastructure Ltd.,) (BEAIL), bound action
Ankleshwar plan submitted
for revocation
9. | M/s. CETP of Kejriwal SS <5 10 SCN on dated
Integrated Textile Park Ltd 15/10/2021
10. | Vapi Green Enviro Ltd SS 100 108 Action Pending
(VGEL,Vapi) (Old Name-Vapi
Waste & Effluent Management NH3-N 50 61.22
Co.Ltd)
11. | M/s Jetpur Dying & Printing CoD 250 840 SCN issued on
Association, Jetpur, Rajkot BOD 100 265 22/10/2021
12.| M/s. Shri Dhareshwar GIDC SS 100 128 SCN issued on
VistarAssociation,Dhareshwar, 20/12/2021
Rajkot
13. | M/s. Kalol GIDC Industries SS 100 132 SCN issued on
Association, Kadi, Gandhinagar NHs-N 50 64.79 27/09/2021
14.| M/s CETP of Dahej Industrial coD 250 1297 Action in process
Estate BOD 100 302
NH3-N 50 82.88
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