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National Mission for Clean Ganga 

Format for submission of Monthly Progress Report for Month of April 2025                           

in the NGT Matter OA No. 673 of 2018                                                                  

(in compliance to NGT order dated 24.09.2020) 
 

For the State of Andhra Pradesh 

 
 

Overall status of the State: 
 

I. Total Urban Population                            : @1.77 Crore   

II. Estimated Sewage Generation (MLD)                : 1957.00 MLD 
 

III.  Details of Sewage Treatment Plants: 

 

 Existing STPs and Treatment Capacity (74 ULBs)  : 699.15 MLD (115 Nos) 

 Present Gap in Treatment Capacity in MLD  : 1274.85 MLD 

 Quantity of Sewerage Treated (23 ULBs)  : 525.75 MLD (64 Nos) 

 Reuse of Treated water (Qty) (13 ULBs)           :  232.85 MLD 

 Capacity of STPs under Construction   :  681.27 MLD 

 

- Capacity of under construction STP’s (32 ULBs) : 519.37 MLD  

             by ENC (PH)          (59 STPs) 
 

- Capacity of Under Construction STPs at  :    48.55 MLD  

   APTIDCO Houses  (44 ULBs)                      (67 STPs)  
 

- Capacity of under s under Construction STPs :    113.35 MLD  

Under SBM 2.0 (28 ULBs)                    (45 STPs/ NSTPs) 
(out of 567.00 MLD total sanctioned,          

131.37 MLD is under construction)  

         
 [                    
 

 Capacity of STPs to be tendered and awarded 

- Capacitt of STPs Under SBM 2.0    :   578.79 MLD.(187 STPs) 

(below 1 lakh population) 
  

 
 

 Capacity of STPs Under AMRUT 2.0    : 373.27 MLD (26 ULBs)             

(Above 1 Lakh Population)                                          (39 STPs)   
 

 

 Gap in treatment capacity after completion of 

       above STPs                                       :   576.58 MLD. 
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III (A) Details Existing STPs in the State: 

 

Sl. 

No 

City / 

Town 

 

Location of 

STP 

Date of  

Commissi

oning 

Existi

ng 

STP 

Capac

ity 
(in 

MLD) 

Utilizati

on 

capacity 

(in 

MLD) 

Operational 

Status of 

STP 

Compliance 

Status of STP 

1 

 

 

 

 

 

GVMC 

Old town  05/2019 38.00 38.00 Operational Complied 

2 Appughar 09/2010 25.00     25.00 Operational Complied 

3 Mudasarlova 04/2008 13.00 13.00 Operational Complied 

4 Narava  08/2001 54.00 54.00 Operational Complied 

5 Anakapalle  04/2018 15.00 15.00 Operational Complied 

6 Madinabagh  2018 2.00 2.00 Operational Complied 

7 
Yathapalem 

Colonies 
04/2008 2.50 2.50 Operational Complied 

8 Srinagar  04/2008 0.50 0.50 Operational Complied 

9 
Karnavani 

palem  
12/2019 5.00 0.0 - 

The work will 

be integrated 

with the Smart 

City Project in 

Package-II 

taken up by the 

GVMC with 

M/s TATA 

Projects which 

is under 

progress and 

will be made 

functional by 

September-

2026. 

10 Mantripalem  04/ 2008 1.00 1.00 Operational Complied 

11 Aganampudi  12/2015 6.00 6.00 Operational Complied 

12 
Rathi 

Cheruvu   
09/ 2019 2.00 2.00 Operational Complied 

13 

Kommadi / 

Madhurawad

a 

08/2018 4.00 4.00 Operational Complied 

14 
Bakkannapal

em   
08/ 2011 1.00 1.00 Operational Complied 

15 Marikavalasa  12/ 2012 2.00 2.00 Operational Complied 
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Sl. 

No 

City / 

Town 

 

Location of 

STP 

Date of  

Commissi

oning 

Existi

ng 

STP 

Capac

ity 
(in 

MLD) 

Utilizati

on 

capacity 

(in 

MLD) 

Operational 

Status of 

STP 

Compliance 

Status of STP 

16 
Vambay 

Colony  
08/ 2011 3.00 3.00 Operational Complied 

17 YSR Nagar  08/ 2011 2.00 2.00 Operational Complied 

18 Boyapalem 08/ 2011 1.00 1.00 Operational Complied 

19 Narava 10/2022 54.00 15.00 Operational Complied 

20 
Paradesi-

palem 
08/2022 2.00 0.50 Operational Complied 

   Sub Total 233.00 187.50   

21 
Rajamahend

ravaram 
Hukumpeta 01/2009 30.00  30.00 Operational Complied 

22 

Vijayawada 

 

Ajith Singh 

Nagar-1 
05/2011 40.00 40.00 Operational Complied 

23 
Ajith Singh 

Nagar-2 
05/2012 20.00 20.00 Operational Complied 

24 
Ramalinges-

war Nagar-1 
06/2012 20.00 20.00 Operational Complied 

25 
Ramalinges-

war Nagar-2 
10/2006 10.00 10.00 Operational Complied 

26 Autonagar -1 03/2005 10.00 10.00 Operational Complied 

27 Autonagar -2 12/2018 10.00 10.00 Operational Complied 

28 Jakkampudi 07/2017 20.00 20.00 Operational Complied 

  Sub Total 130.00 130.00   

29 Tirupathi Thukivakam 09/.2018 50.00 33.00 Operational Complied 

30 Kadapa Nanepally Aug 2012 20.00 10.00 - 

A new STP 20 

MLD capacity is 

under brisk pace 

of progress at 

Nanepally under 

AMRUT 

Scheme and 84% 

of work is 

completed and it 

will be 

completed by 

end of December 

2025. 

31 Pulivendula Rotarypuram 10/2022 10.00 5.00 Operational Complied 

32 
Tadipatri 

Gannevari-

palle  

10/2010 3.50 3.50 Operational Complied 

33 10/2010 8.00 8.00 Operational Complied 

    Sub Total 11.50 11.50   
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Sl. 

No 

City / 

Town 

 

Location of 

STP 

Date of  

Commissi

oning 

Existi

ng 

STP 

Capac

ity 
(in 

MLD) 

Utilizati

on 

capacity 

(in 

MLD) 

Operational 

Status of 

STP 

Compliance 

Status of STP 

34  

Puttaparthi 
Sai Nagar  07/2001 0.50 0.50 Operational Complied 

35 Gokulam  07/.2001 0.50 0.20 Operational Complied 

36 
Prasanthi 

Gram  
07/2001 0.50 0.0 

Under 

Rehabilita-

tion 

Under 

Rehabilitation 

The 

rehabilitation 

works are 

proposed to be 

taken up with 

15th FC Grants 

and 

rehabilitation 

will be 

completed and  

STP will be 

made functional 

by Aug-2025 

  Sub Total 1.50 0.70   

37 
Narsarao-

peta 
 CPT Road 02/2018 15.55 9.50 Operational Complied 

38 

 

 

 

 

Nellore 

Janardhan 

Reddy 

Colony 

07/2019 5.00     5.00 Operational Complied 

39 Allepuram 07/2021 55.00 55.00 Operational Complied 

40 
Drivers 

Colony 
- 11.00 0.00 Operational 

The work is 

resumed by the 

agency for 

closing gaps in 

n the network. 

Simultaneously 

HSCs will be 

given by the 

MC and STP 

will be made 

functional by 

Aug-2025. 

   Sub Total 71.00 60.00   

41 

Kurnool 

Jammichettu 03/2019 0.80 0.80 Operational Complied 

42 Sankal Bagh 03/2019 0.80 0.80 Operational Complied 

43 
Tungabhadra 

Pump House 
03/2018 0.80  0.80 Operational Complied 

44 Kurnool 03/2025 2.00   
Under Trail 

Run 

   Sub Total 2.40 2.40   
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Sl. 

No 

City / 

Town 

 

Location of 

STP 

Date of  

Commissi

oning 

Existi

ng 

STP 

Capac

ity 
(in 

MLD) 

Utilizati

on 

capacity 

(in 

MLD) 

Operational 

Status of 

STP 

Compliance 

Status of STP 

45 
Tadepalli 

Mahanadu-1 12/2018 0.20 0.20 Operational Complied 

46 Mahanadu-2 12/2018 0.20 0.20 Operational Complied 

    0.40 0.40   

47 

Kondapalli 

Security 

Colony 
12/2021 0.80     0.80 Operational  Complied 

48 
Security 

Colony 
01/2023 2.00 1.60 Operational Complied 

    2.80 2.40   

49 
Yemmiga-

nuru 

Soganur 

Road  
06/2022 19.80 5.00 Operational Complied 

50 Ongole Koppolu 10/2022 15.00 15.00 Operational Complied 

51 Eluru Dendulru - 5.00 - Operational 
STP Completed. 

HSC Working 

in Progress. 

52 Tenali  03/2025 10.00   Under Trail Run 

 17 ULBs 
Grand Total 

51 STPs 
629.95 502.40   
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Details of  Existing STPs in APTIDCO Housing Colonies: 

Sl.  

No 
District Name Name of the ULB 

Name of the 

Location 

Capacity 

in MLD 

Qty 

sewage 

water 

treated 

Percentage of 

Progress of work 

1 2 3 4 5 6 7 

1 Srikakulam Srikakulam Patrunivalasa 2.10 2.10 
Completed  

 O&M in progress 

2 

Vizianagaram Vizianagaram 

Saripalli 1.50 1.50 
Completed  

 O&M in progress 

3 Sonia Nagar 0.50 - 

Completed  

 Trial run in 

progress 

4 
Paravathipuram 

Manyam 
Saluru Saluru 0.60 - 

Completed  

 Trial run in 

progress 

5 

Visakhapatnam 

 
GVMC 

Parawada 0.50 - 

Completed 

Trial run in 

progress 

6 
Satyanarayanapur

am 
1.50 - 

Completed 

Trial run in 

progress 

7 Dabbanda 0.90 -  

8 
Aganapudi (Try 

Junction) 
1.10 - 

Civil Work 

Completed, 

Trilerun is heldup 

for want of sewage 

& Power Supply. 

9 Annakapalli Yelamanchilli Yelamanchilli 0.20 0.20 
Completed  

 O&M in progress 

10 

Kakinada 

Pedapuram Valitimmapuram 0.20 - 

Completed 

Trial run in 

progress 

11 Pitapuram Gorsa 2.00 - 

Completed 

Trial run in 

progress 

12 

Samarlakota 

Jaggamvaripeta 0.50 - 

Completed 

Trial run in 

progress 

13  Uppuvaripeta 0.50 - 

Completed 

Trial run in 

progress 

14 

Dr. B.R. 

Ambedker 

Konaseema 

Manadapeta Gollapunta 3.00 - 

Completed 

Trial run in 

progress 
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15 
Ramachanadhrapur

am 
Kothuru (Ph-1) 0.75 - 

Completed 

Trial run in 

progress 

16 

East Godavari 
Rajamahedhravara

m 

Bommuru-I 1.50 - 

Completed 

Trial run in 

progress 

17 Torredu 0.50 - 

Completed 

Trial run in 

progress 

18 

West Godavari 

Tadepalli Gudem 

a. Kondruprolu-I 2.00 - 

Completed 

Trial run in 

progress 

19 b. Kondruprolu-II 0.75 - 

Completed 

Trial run in 

progress 

20 Palakollu Penukulapadu 3.50 - 

Completed 

Trial run in 

progress 

21 

Krishna 

Gudivada 

Mallayapallem -I 1.60 1.60 

Completed 

 O & M in 

Progress 

22 Mallayapallem -II 2.70 2.70 

Completed 

 O & M in 

Progress 

23 

Machalipatnam 

Gosanagam - II 0.50 0.50 

Completed 

 O & M in 

Progress 

24 Rudravaram - II 0.70 - 

Completed, 

Trilerun is heldup 

for want of 

sewage  

25 

NTR Vijayawada 

Jakkampudi I 0.90 - Civil Work 

Completed, 

Trilerun is heldup 

for want of 

sewage & Power 

Supply. 

26 Jakkampudi II 0.60 - 

27 Jakkampudi III 0.90 - 

28 Jakkampudi IV 0.90 - 

29 

Guntur 

Managalagiri RGK Colony - I 0.80 0.80 

Completed 

 O & M in 

Progress 

30 

Guntur 

Vengalayapalem 

I&II 
1.50 - 

Completed, 

Trilerun is heldup 

for want of 

sewage  

31 Adavitakilapadu 2.00 - 

Completed, 

Trilerun is in 

progress.  

32 Tenali Chinaravuru 0.60 0.60 

Completed 

 O & M in 

Progress 

33 Ponnur Nidubrolu 1.25 1.25 

Completed 

 O & M in 

Progress 
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34 Bapatla Repalle Repalle II 0.60 0.60 

Completed 

 O & M in 

Progress 

35 

Palnadu 

Chilakaluripet 
Purushothapatna

m 
2.80 2.80  

36 Piduguralla Kondapodu II 1.30 - 

Completed & 

Trial run held up 

for want of 

housing working 

work not at taken 

up 

37 Macharlla Gorrlamandhi - II 0.50 - 

Completed & 

Trial run held up 

for want of 

housing working 

work not at taken 

up 

38 

Nellore 

Kandukur Uppucharucu -I 1.40 - 

Com383pleted 

,Trail run in 

Progress 

39 

Nellore 

Akkacheruvupadu 1.60 - 

Completed, 

Trilerun is heldup 

for want of sewage 

&Power Supply  

40 Kallurpalli-II 1.10 - 

Completed, 

Trilerun is heldup 

for want of sewage 

&Power Supply  

41 
Kondapudi II & 

III 
1.20 - 

Completed, 

Trilerun is heldup 

for want of sewage 

&Power Supply  

42 Kavali Maddurupadu 1.50 1.50 
Completed 

 O & M in 

Progress 

43 Atmakur Nellorepalem 1.00 
1.00 

 

Completed 

 O & M in 

Progress 

44 

Tirupai 

Gudur Gandhinagar 3.70 3.70 
Completed 

 O & M in 

Progress 

45 Naidupet Biradavada 0.90 - 

Completed, 

Trilerun is heldup 

for want of sewage 

&Power Supply  

46 Sullerpet Mannarupoluru 0.80 - 

Completed, 

Trilerun is heldup 

for want of sewage 

&Power Supply  

47 Venkatagiri Chevereddy Palli 0.80 0.80 

Completed 

 O & M in 

Progress 

48 

Srikalhsthi 

Rajiv Nagar -I 1.00 - 

Completed, 

Trilerun is heldup 

for want of sewage 

&Power Supply  

49 S.W Hostal - II 0.90 - 

Completed, 

Trilerun is heldup 

for want of sewage 

&Power Supply  



9 

 

50 

 

Chittoor  
Murukum battu -

II 
1.30 - 

Completed & Trial 

run held up  for 

want of Sewage 

 Puttur 
Nandimangalam -

II 
0.20 - 

Completed & Trial 

run held up  for 

want of Sewage & 

Power supply 

51 Punganur Ethuru -II 0.70 - 

Completed & 

Trial run in 

progress 

52 Nandyal Allagadda 
Chinthakuntla 

Village-III 
0.60 - 

Completed & 

Trail Run in 

progress 

53 Ananthapuram Tadipatri I &II 
Gannavaripalli -

I&II 
2.75 - 

Civil  Work 

completed.Trial 

55run is held up 

for want of 

sewage. 

54 Annamaya Madanapalli 
Venkatappa 

Konda 
0.90 - 

Completed & 

Trail Run in 

progress. 

55 

Guntur CRDA 

Ananthavaram 0.20 0.20 

Completed 

 O & M in 

Progress 

56 Dondapadu 0.50 0.50 

57 Thulluru 0.20 0.20 

58 Mandadam 0.20 0.20 

59 Inavolu 0.30 0.30 

60 Nowluru 0.30 0.30 

61 Penumaka 0.30 0.30 

62 Nidamaruru 0.30 0.30 

        69.20 23.35   
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III (B) Details of STPs Under Construction in the State: 

S. 

No. 
Location 

Scheme 

Name 

No. of 

STP 

Capacity of 

the plant 

(in MLD) 

Physical 

Progress               

in % 

Completion 

Timeline 
Status 

1 Kakinada AMRUT 1 5.00 
75% 

 March - 2026 

The Govt vide 

G.O.Rt.No. 64 

Dt:31-01-2025 has 

accorded closure 

permission. The 

Revised Estimates 

for the balance 

works are under 

preparation. 

2 Srikakulam AMRUT 1 10.00 45% March - 2026 

The Govt vide 

G.O.Rt.No. 64 

Dt:31-01-2025 

has accorded 

closure 

permission. The 

Revised Estimates 

for the balance 

works are under 

preparation. 

3 Vizianagaram AMRUT 1 5.00 54% March - 2026 

Techinical 

Sanction Acorded 

for revised 

estimate. Tender 

to be invited. 

4 
Rajamahendrav

aram 

 

AMRUT 

 

1 5.00 67% Sep - 2025 

Civil Works 90% 

Completed.The 

eloctro mechanical 

equipment work is 

in Progress. 

NRCP 1 50.60 45% August- 2025 
Civil works are in 

Progress. 

5 Bhimavaram AMRUT 1 5.00 97% June- 2025 

The Electro 

mechanical 

equipment  work is 

in Progress. 

6 
Tadepalli 

gudem 
AMRUT 1 5.00 37% Dec - 2025 

The Civil Work is in 

Progress & Electro 

mechanical 

equipment 

procurement is in 

Progress. 

7 Machilipatnam AMRUT 1 5.00 48% Dec- 2025 

The Revised 

Estimates for the 

balance works are 

under preparation. 
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S. 

No. 
Location 

Scheme 

Name 

No. of 

STP 

Capacity of 

the plant 

(in MLD) 

Physical 

Progress               

in % 

Completion 

Timeline 
Status 

8 Gudivada AMRUT 1 5.00 94% Jul-2025 

The Electro 

mechanical 

equipment  work 

and pump sets 

erection works are 

is in Progress. 

9 Vijayawada JNNURM 1 20.00 95% August-2025 

Work cancelled and 

to be entrusted to 

new agency. 

10 Tenali 14th  FC 1 2.00 30% - 
Work stopped due 

to court case. 

11 Chilakaluripet AMRUT 1 5.00 35% - 

The Works is 

proposed for 

closure. 

12 Kavali AMRUT 1 15.00 96% June - 2025 

Work is  stoped by 

the agency due to 

non clearence of 

bills.  & Notices 

issued to the 

agency. 

13 

 

 

Nellore HUDCO 

1 20.00 85% June - 2025 
The work is 

resumed and is in 

progress. 

1 14.00 0% Dec - 2025 

The site belongs 

to Irrigation Dept 

and persuing with 

the dept for 

handing over of 

site. 

14 Tirupati 
Smart 

City 
1 25.00 85% Oct-2025 In Progress 

15 Srikalahasti AMRUT 1 7.00 55% Sep-2025 

Civil Works are 

in Progress 

 

16 Madanapalle AMRUT 1 5.00 35% Sep -2025 

The Work is 

resumed is in 

Progress.  

17 Kadapa AMRUT 1 20.00 84% Dec - 2025 

 Erection of 

electro 

mechanical 

equipment work 

is in progress. 
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S. 

No. 
Location 

Scheme 

Name 

No. of 

STP 

Capacity of 

the plant 

(in MLD) 

Physical 

Progress               

in % 

Completion 

Timeline 
Status 

18 Anantapuramu AMRUT 1 10.00 - March - 2026 

The Govt vide 

G.O.Rt.No. 64 

Dt:31-01-2025 has 

accorded closure 

permission. 

Techinical 

Sanction Accorded 

Tenders to be 

invited. 

19 Dharmavaram AMRUT 2 8.00 - March - 2026 

The Govt vide 

G.O.Rt.No. 64 

Dt:31-01-2025 has 

accorded closure 

permission. 

Techinical 

Sanction Accorded 

Tenders to be 

invited. 

20 Guntakal AMRUT 1 8.00 15% Dec-2025 

 

Work  is in 

Progress. 

 

 

21 

 

 

Kurnool 

AMRUT 1 10.00 39% July -2025 
Civil work is in 

Progress. 

AMRUT 

2.O 
3 35.60 - March - 26 

Survey Work 

Completed, 

Designs are under 

sceutiny. 

22 Nandyal AMRUT 1 10.00 71% July -2025 

The civil works & 

Erection of 

mechanical works 

are in progress. 

23 Adoni AMRUT 1 5.00 40% July -2025 
The Civil work is 

in Progress 

24 

 

 

Guntur OTSFA 

1 10.00 70% 

March-2026 

The Govt vide 

memo No 

11376/UBS/ 2015 

Dt:14-02-2023 has 

accorded 

permission for 

revoke the safe 

closure and 

continuation of the 

1 20.00 60% 

1 42.00 60% 

1 28.00 51% 
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S. 

No. 
Location 

Scheme 

Name 

No. of 

STP 

Capacity of 

the plant 

(in MLD) 

Physical 

Progress               

in % 

Completion 

Timeline 
Status 

    1 23.00 0% 
project with full 

scope of work. 

25 

 

 

Pulivendula 
PLAN 

1 1.50 97% June-2025 

100%  civil works 

are completed and 

97% of Electro 

mechanical work 

Completed 

1 1.50 82% June-2025 

90% of civil works 

completed and 

mechanical work 

will be taken up. 

5 
2.50 (0.50 

MLD x 5 

Nos) 
90% June-2025 In Progress 

1 0.02 

60% June-2025 

These 4 STPs are 

being executed 

through Compact 

Unit STPs & 60% 

work completed. 

1 0.07 

1 0.08 

1 0.10 

26 

 

 

Rayachoti PLAN 

3 6.35 5% 

March-2026 

Land alienation is in 

progress. 

2 0.55 - 

Drawings to be 

submitted for 

approval. 

1 15.50 2% 

Designs & Drawings 

to be submitted for 

approval. Land 

acquisition under 

process. 

27 Kanigiri AIIB 1 6.00 2% 
December-

2025 

New site is 

identified & 

handing over of site 

is under process. 

28 Sullurpet AIIB 3 8.00 4% 
December-

2025 

Sites handed over, 

Designs under 

finalization. 

29 Allagadda AIIB 1 5.00 2% March-2026 

Site handed over, 

Designs under 

finalization. 

Project Monitoring 
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S. 

No. 
Location 

Scheme 

Name 

No. of 

STP 

Capacity of 

the plant 

(in MLD) 

Physical 

Progress               

in % 

Completion 

Timeline 
Status 

Committee is to 

Clear designs. 

30 Nandikotkur AIIB 1 5.00 0% March-2026 
Work to be 

Grounded 

31 Madakasira AIIB 1 5.00 2% March-2026 

Sites handed over, 

Designs under 

finalization PMC 

to Clear designs. 

32 Proddutur PLAN 1 24.00 - March-2026 
Work to be 

Grounded 

 Grand Total 59 519.37    
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III C) Details of STPs Under Construction in APTIDCO Housing Colonies:  

Sl.  

No 

Name of the 

ULB 

Name of the 

Location 
No of STPs 

Capacity     

in MLD 

Physical 

Progress               

in % 

Completi

on 

Timeline 

Percentage of 

Progress of work 

1 2 3 4 5 6 7 8 

1 Kurnool 
Jagannadha 

gattu 

1 0.50 

95% 
June - 

2025 
Waiting for 

beneficiary 

occupancy for 

fixing of electrical 

and mechanical 

works in the plant 

to avoid  

thefting. 

1 0.50 

1 1.00 

1 1.50 

1 2.00 

2 Nandyal 

SRBC Colony 
1 1.00 

95% 
June - 

2025 

1 1.00 

Nandhamuri 

Nagar 

1 1.00 

1 1.00 

3 Adhoni Siriguppa Road 
1 1.00 

95% 
June - 

2025 1 1.00 

4 
Amalapura

m 
Bodasukurru 1 1.00 90% 

June - 

2025 

Civil Works 90% 

Completed finising 

works are in 

Progress. 

5 Kakinada 
Kakinada 

(Paralovapeta) 
1 1.50 75% 

June - 

2025 

Remaining work  

in progress 

6 
Rajahmundr

y 

Bommuru-II 1 1.50 70% 

 

June - 

2025 

Remaining work is 

in progress. 

Namavaram 1 0.75 72% 

 

June - 

2025 

Remaining work is 

in progress. 

7 
Ramachandr

apuram 
KothuruIII 1 1.00 72% 

 

June - 

2025 

 

Remaining work is 

in progress. 

8 Markapur 
Pedanagulavara

m Road –I 
1 0.50 51% 

June – 

2025 

Remaining work is 

in progress. 

9 Nellimarla Nellimarla 1 0.30 90% 
June - 

2025 

Remaining work is 

in progress. 

10 Rajam Kancharam 1 0.20 90% 
June - 

2025 

Remaining work is 

in progress. 
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Sl.  

No 

Name of the 

ULB 

Name of the 

Location 
No of STPs 

Capacity     

in MLD 

Physical 

Progress               

in % 

Completi

on 

Timeline 

Percentage of 

Progress of work 

1 2 3 4 5 6 7 8 

11 
Amadalaval

asa 

Byrsastrulla-

pet 
1 0.30 90% 

June - 

2025 

Remaining work is 

in progress. 

12 Bobbili Bobbili 1 0.80 80% 
June - 

2025 
Remaining work is 

in progress. 

13 
Parvathipura

m 
Parvathipuram 1 0.40 85% 

June - 

2025 
Remaining work is 

in progress. 

14 
Tanuku 

 

 Indiramma 

Colony  
1 0.20 56% 

June - 

2025 
Remaining work is 

in progress. 

BalaBalaji 1 0.30 38% 
June - 

2025 
Remaining work is 

in progress. 

15 
Jangareddyg

udem 

Markandeyapur

am –II 
1 0.40 46% 

June - 

2025 
Remaining work is 

in progress. 

16 Nidadavolu Tirugudem –II 1 0.50 46% 
June - 

2025 
Remaining work is 

in progress. 

17 Kovvuru 
Pedathalla 

punta-II 
1 0.30 46% 

June - 

2025 
Remaining work is 

in progress. 

18 
Eluru 

  

Ponangi road  1 2.50 52% 
June - 

2025 
Remaining work is 

in progress. 

Kotturu road  1 0.20 48% 
June - 

2025 
Remaining work is 

in progress. 

19 Vinukonda 
Vellaturu road 

II 
1 0.70 42% 

June - 

2025 
Remaining work is 

in progress. 

20 Kanigiri Chakirala –III 1 0.50 45% 
June - 

2025 
Remaining work is 

in progress. 
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Sl.  

No 

Name of the 

ULB 

Name of the 

Location 
No of STPs 

Capacity     

in MLD 

Physical 

Progress               

in % 

Completi

on 

Timeline 

Percentage of 

Progress of work 

1 2 3 4 5 6 7 8 

21 Giddaluru 
Modempalli  -

III 
1 0.60 31% 

June - 

2025 
Remaining work is 

in progress. 

22 Addanki 
Singara 

konda –III 
1 0.50 45% 

June - 

2025 
Remaining work is 

in progress. 

23 Nuziveedu 
M.R. Apparao 

colony II 
1 1.30 45% 

June - 

2025 
Remaining work is 

in progress. 

24 Tiruvuru 

PT Kotturu I 1 0.40 38% 
June - 

2025 
Remaining work is 

in progress. 

PT Kotturu II 1 0.40 38% 
June - 

2025 
Remaining work is 

in progress. 

25 Jaggaiahpeta 
Gurukula 

pathasala II 
1 1.60 52% 

June - 

2025 
Remaining work is 

in progress. 

26 Nandigama 
Hanumanthu 

palem II 
1 0.20 38% 

June - 

2025 
Remaining work is 

in progress. 

27 

Vuyyuru 
Gemini School 

-II 
1 0.90 50% 

June - 

2025 
Remaining work is 

in progress. 

Vuyyuru Gandigunta –II 1 0.30 38% 
June - 

2025 
Remaining work is 

in progress. 

Vuyyuru 
Raghava 

estates –II 
1 0.10 49% 

June - 

2025 
Remaining work is 

in progress. 

28 

Kadapa  
Chinnachowk –

I 
1 1.00 75% 

June - 

2025 
Remaining work is 

in progress. 

Kadapa  
Chalama 

reddypalli –II 
1 1.00 75% 

June - 

2025 
Remaining work is 

in progress. 
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Sl.  

No 

Name of the 

ULB 

Name of the 

Location 
No of STPs 

Capacity     

in MLD 

Physical 

Progress               

in % 

Completi

on 

Timeline 

Percentage of 

Progress of work 

1 2 3 4 5 6 7 8 

29 
Jammalama

dugu 

Gudemcheruvu 

–II 
1 1.00 73% 

June - 

2025 
Remaining work is 

in progress. 

30 Rayachoti Sibyala  -II 1 0.50 78% 
June - 

2025 
Remaining work is 

in progress. 

31 Yerraguntla 
Yerraguntla  

road –II 
1 1.00 75% 

June - 

2025 
Remaining work is 

in progress. 

32 Nandyal Alyyalurimitta 1 1.00 75% 
June - 

2025 
Remaining work is 

in progress. 

33 
Dharmavara

m 
Regatipalli-II 1 0.75 75% 

June - 

2025 

Civil Structural 

Works Completed. 

Media Filling is to 

be done. 

Missionery to be 

fixed and is heldup 

for security perpose 

34 Hindupur Kotipi-II 1 0.70 75% 
June - 

2025 

35 Kadiri 
Hindupur road-

II 
1 0.60 75% 

June - 

2025 

36 Pamidi 
VKA Reddy 

colony-II 
1 0.70 75% 

June - 

2025 

37 Puttaparthi 
Karnataka 

nagepalli-II 
1 0.25 75% 

June - 

2025 

38 Ananthapur Pandameru-3 1 1.25 75% 
June - 

2025 

39 Guntakal 
Dhonimukkala-

3 
1 1.25 75% 

June - 

2025 

40 Raydurgam Mallapuram-3 1 0.60 75% 
June - 

2025 

41 Ichapuram Ichapuram 1 0.10 44% 
June - 

2025 
Remaining work is 

in progress. 

42 Palasa Palasa 1 0.40 53% 
June - 

2025 
Remaining work is 

in progress. 

43 
GVMC 

 
Appikonda 1 0.40 65% 

June - 

2025 
Remaining work is 

in progress. 
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Sl.  

No 

Name of the 

ULB 

Name of the 

Location 
No of STPs 

Capacity     

in MLD 

Physical 

Progress               

in % 

Completi

on 

Timeline 

Percentage of 

Progress of work 

1 2 3 4 5 6 7 8 

Mulagada 1 0.20 80% 
June - 

2025 
Remaining work is 

in progress. 

Nadipur 1 0.50 65% 
June - 

2025 
Remaining work is 

in progress. 

Sangivalasa 1 0.30 53% 
June - 

2025 
Remaining work is 

in progress. 

Kondakoppaka 1 0.20 55% 
June - 

2025 
Remaining work is 

in progress. 

Sirasapalli 1 0.30 85% 
June - 

2025 
Remaining work is 

in progress. 

AtchauLova-1 1 1.00 65% 
June - 

2025 
Remaining work is 

in progress. 

AtchauLova-2 1 1.00 65% 
June - 

2025 
Remaining work is 

in progress. 

44 Narsipatnam 

Narsipatnam-1 1 0.60 70% 
June - 

2025 
Remaining work is 

in progress. 

Narsipatnam-2 1 0.30 70% 
June - 

2025 
Remaining work is 

in progress. 

Total 67 48.55 

 
 

 

 

III D) STATUS OF RIVER STRETCHES  
 

 Central Pollution Control Board has newly identified 3 Nos., Polluted River Stretches i.e., 

Gosthani, Upputeru & Vasishta in Andhra Pradesh and also delisted 5 Polluted River 

Stretches, previously listed out.  
 

 It is submitted that the River stretches of Gosthani & Upputeru reported by Central 

Pollution Control Board are within Rural areas.  The BOD Level of Gosthani River stretch 

reported by CPCB is 8.6 and as per the Report of the A.P Pollution Control Board for April, 

2025 , the BOD level of the said River stretch is 3.8 which is above the admissible level of  

3.0 (Priority Class-V). 



20 

 

 

 The BOD level of the Upputeru River stretch reported by CPCB is 3.4. As per the APPCB 

report for April 2025, the BOD level reported is 2.8 which is below the admissible level of 

3.0 (Priority Class-V). 
 

 Regarding the Vashista River, it is submitted that the Stretches (Locations) are Upstream 

of  Narsapuram Town before the confluence of town sewage (Code 4365) and 

Down Stream of Narsapuram Town after a confluence of town sewage (Code 4366).                            

In both the said two locations, the BOD levels observed by the Central Pollution Control  
 

Board before the confluence of the Town Sewage at Upstream of the River stretch is 2.0, 

which is above the admissible level and after confluence of the Town Sewage at 

Downstream of the River stretch is 58, which is above admissible level.   
 

  As per the Report given by the AP Pollution Control Board, Vijayawada for                   

April, 2025, the BOD Level taken at the two identified Stretches of River Vashista for the  

i.e., Upstream and Downstream are 2.0 and 2.3 respectively (Codes:4365 & 4366), which 

are within the admissible levels prescribed i.e., 3.0.   

 

 However, it is further submitted that one STP is taken up with a capacity of                        

8.00 MLD with an estimated cost of Rs.14.60 Crs under SBM 2.0 in Narspuraram 

Municipality and Land Acquisition is under process.  

 

 

 

 

  



21 

 

 

 

III E) Status of STPs & NSTPs in the ULBs with below 1 Lakh Population: 

 

State Level Technical Committee and State High Power Committee have approved the 

construction of STPs in ULBs with below 1 lakh population:  

 

 ULBs with above 1 Lakh Population : 32 ULBs 

 

 ULBs with Below 1 Lakh Population - 91 ULBs (76 ULBs already existing &, 15 ULBs 

are newly constituted).    

 GOI Sanctioned  STPs in 76 ULBs with 692.12 MLD with Project Cost of Rs. 1372.68 

Cr., in which 2 newley sanctioned ULBs with 33.12 MLD (Mangalagiri & Tadepalli) 

will be takeup after completion of detailed engineering.  

 In 74 ULBs, 8 ULBs are excluded, as the STPs of 90 MLD capacities are being 

constructed with AIIB funds in Sullurpet, Nandikotkur, Allagadda, Madakasira and 

Kanigiri and State Special Grant in Pulivendula and Rayachoti. Puttaparthi is having 3 

existing STPs. 
 

 In 66 ULBs with a capacity of 569.00 MLD. 

  As per G.O.Rt. No. 227, it is proposed to process land acquisition for both government 

& Private land in 48 ULBs under Phase – I. 

 These were formed into 13 clusters with 267.71 MLD & Tender process completed.  

 Govt. land is available in 28 ULBs covering 131.37 MLD, Cluster-1 to Cluster-8 works 

and private lands are available in 21 ULBs covering 136.34 MLD.  Cluster-9 to Cluster-

13, these works are under tender stage to be placed before Tender Approval Committee. 

  

Cluster-Wise Abstract on STPs Under Construction: 

 

Cluster  
S. 

No. 

Name of the 

ULB 

Total No. of 

Projects 

(STP+NSTP) 

Proposed 

Capacity 

(MLD) 

Completion 

Time line 

Present 

work status 

Cluster 01 

 
1 

Amadalavalasa NSTP 02 0.14 July - 2025 

Fabrication 

work for 

NSTP is in 

Progress 

Amadalavalasa NSTP 05 0.18 July - 2025 

Amadalavalasa NSTP 06 0.19 July - 2025 

Amadalavalasa NSTP 07 0.10 July - 2025 

Amadalavalasa NSTP 08 0.28 
 

Nov - 2025 

Land 

Acquisation 
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Process 

Strated. 

2 
Ichapuram NSTP 01 0.78 Nov - 2025 

Work Not 

Strated yet. Ichapuram NSTP 02 0.37 Nov - 2025 

3 PalasaKasibugga NSTP 03 0.01 Nov - 2025 Land issue 

4 

Bobbili STP 01 3.50 Nov - 2025 Land issue 

Bobbili NSTP 01 0.15 Nov - 2025 Land issue 

Bobbili NSTP 02 0.16 Nov - 2025 Land issue 

Bobbili NSTP 04 0.20 
 

June - 2025 

Civil works 

completed 

75% Work 

completed 

Bobbili NSTP 05 0.07 

 

July - 2025 

Fabrication 

work for 

NSTP is in 

Progress 

Bobbili NSTP 06 0.07 

 

July - 2025 

Fabrication 

work for 

NSTP is in 

Progress 

5 Narsipatnam NSTP 02 0.24 July - 2025 Fabrication 

work for 

NSTP is in 

Progress 

6 

Yellamanchali NSTP 01 0.40 July - 2025 

Yellamanchali NSTP 02 0.50 July - 2025 

Fabrication 

work for 

NSTP is in 

Progress 

Yellamanchali NSTP 05 0.11 July - 2025 Fabrication 

work for 

NSTP is in 

Progress 
Yellamanchali NSTP 11 0.14 July - 2025 

    Sub Total 
 STPs-1, 

NSTPs-18 
7.58   

Cluster 3 

 

 

7 Tiruvuru NSTP 03 0.24 Nov - 2025 
Site yet to be 

handed over 

8 
Piduguralla STP 01 5.90 June - 2025 

46% Work 

Completed 

Piduguralla STP 02 5.20 June - 2025 
46% Work 

Completed 
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9 

Vinukonda STP 01 5.70 June - 2025 

SBR Raft 

Completed, 

Walles not 

strated CCT 

Walls 

completed, 

office room 

Plinth Beam 

laid. 

Vinukonda STP 02 5.50 June – 2025 

SBR Raft 

Completed, 

Walles not 

strated CCT 

Walls 

completed, 

office room 

Plinth Beam 

laid. 

    Sub Total 
STPs-4, 

NSTPs-1  
22.54  

 

Cluster 4 

 

 

10 Giddalur STP 01 6.10 
 

Nov - 2025 

Earth Work 

Completed, 

Work in 

Progress. 

11 Bapatla STP 01 3.00 July - 2025 
50% work 

completed 

12 Chirala STP 02 5.00 
 

- 
Land issues 

    Sub Total  STPs-3 14.10   

Cluster 5 

 

 

13 

Atmakur(K) NSTP 01 0.59 June - 2025 

Work Started. 

Excavation 

and PCC in 

progress. 

Atmakur NSTP 02 0.18 June - 2025 SBR Basins - 

3 lifts, 

collection 

tank, admin 

room, blower 

room, office 

rooms are in 

progress. 

Atmakur NSTP 03 0.25 June - 2025 

14 Jammalamadugu STP 01 7.43 June - 2025 

SBR Basins - 

3 lifts, 

collection 

tank, admin 

room, blower 

room, office 

rooms are in 

progress. 
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     Sub Total STP-1, NSTPs-3  8.45  

 

 

 

Cluster 6 

 

 

15 

Badvel NSTP 01 0.24 July -2025 1.Soil test 

completed 

2. Yet to submit 

the designs to 

the department 

Badvel NSTP 02 0.65 July -2025 

Badvel NSTP 03 0.45 July -2025 

16 Mydukur STP 01 8.10 July -2025 

Excavation has 

been completed 

and PCC work 

has ben don for 

the raft. 

17 Kandukur STP 01 9.60 July -2025 

SBR Basin 

PCC 

Completed. CC 

Tank and Raft 

work 

completed. 

18 Atmakur NSTP 03 0.19 July -2025 

1.Soil test 

completed 

2. Yet to submit 

the designs to 

the department 

    Sub Total 
STPs-2, 

NSTPs-4 
19.23   

Cluster 7 

 

19 

Gooty STP 01 3.60 Nov - 2025 

PCC work 

completed 

100% work 

Completed 

Gooty STP 02 4.40 - 

Jungle clearence 

is completed and 

local public got 

stay order on 

owning of land 

and hence  

caused delay. 

20 Kadiri STP 01 14.90 July - 2025 
Side Wall and 

side Lift 

Completed. 

    Sub Total  STPs-3 22.90   

Cluster 8 

 

21 Gudur NSTP 01 0.11 Nov - 2025 yet to be started 

22 Venkatagiri STP 01 9.58 June – 2025 
52 % work 

completed 

23 
Naidupet STP 01 7.90 June - 2025 

50 % work 

completed 

Naidupet NSTP 01 0.79 Nov – 2025 
Yet to be 

started 

24 Punganur NSTP 02 0.16 Nov - 2025 

Land identified. 

Work to be 

started. 

   Sub Total 
STPs-2, 

NSTPs-3  
18.53 

  

Sub Totals 45 STPs/NSTPs 
STPs-16, 

NSTPs-29 
113.33 
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   Details of STPs/NSTPs Sanctioned under SBM 2.0. 

S. 

No. 
District Name Name of the ULB 

Proposed 

Capacity for 

2040  

(In MLD) 

No. of Plants 

        STPs NSTPs 

1 2 3 4 5 6 

1  

 

Srikakulam 

 

Amadalavalasa 6.99 4 11 

2 Ichapuram 6.27 1 3 

3 Palasa Kasibugga 12.40 1 1 

Sub-Total for Srikakulam 25.66 6 15 

4 

Vizianagaram 

Rajam 7.23 4 7 

5 Bobbili 9.52 3 7 

6 Nellimarla 3.69 1 0 

Sub-Total for Vizianagaram 20.44 8 14 

7  

 

Manyam 

Palakonda 5.243 1 0 

8 Parvathipuram 8.393 4 7 

9 Salur 6.933 1 0 

Sub-Total for Manyam 20.57 6 7 

10  

Anakapalli 

Narsipatnam 10.72 2 4 

11 Yellamanchali 6.53 2 10 

Sub-Total for Anakapalli 17.25 4 14 

12 
 

 

 

 

Kakinada 

 

Tuni 8.32 1 0 

13 Samalkot 8.31 1 0 

14 Pithapuram 7.72 8 0 

15 Peddapuram 7.38 1 1 

16 Gollaprollu 3.31 1 0 

17 Yeleswaram 4.64 1 0 

Sub-Total for Kakinada 39.67 13 1 

18 
East Godavari 

Nidadavole 5.86 2 0 

19 Kovvur 5.36 2 0 

Sub-Total for East Godavari 11.22 4 0 

20  

 

 

Konaseema 

 

Mumidivaram 3.70 1 0 

21 Amalapuram 7.58 1 2 

22 Mandapeta 8.82 2 0 

23 Ramachandrapuram 6.46 1 0 

Sub-Total for Konaseema 26.56 5 2 
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S. 

No. 
District Name Name of the ULB 

Proposed 

Capacity for 

2040  

(In MLD) 

No. of Plants 

24 

   West Godavari 

Palacole 8.48 2 0 

25 Narsapur 7.47 2 0 

26 Tanuku 10.42 1 2 

Sub-Total for West Godavari 26.37 5 2 

27  

Eluru 

Jangareddy Gudem 11.62 2 0 

28 Nuzivid 10.59 2 1 

Sub-Total for Eluru 22.21 4 3 

29 
Krishna 

Pedana 4.20 1 1 

30 Vuyyuru 7.20 2 0 

Sub-Total for Krishna 11.39 3 4 

31 
NTR 

 

Nandigama 8.41 1 1 

32 Jaggiahpeta 12.02 2 0 

33 Tiruvuru 8.74 2 1 

Sub-Total for NTR 29.17 5 2 

34 Guntur Ponnur 8.09 1 2 

Sub-Total for Guntur 8.09 1 2 

35 

 

 

Palnadu 

Macherla 10.21 2 0 

36 Sattenapalli 9.36 1 1 

37 Vinukonda 12.87 2 0 

38 Piduguralla 15.14 2 2 

Sub-Total for Palnadu 47.58 7 3 

39 

 

Baptla 

 

Repalle 8.90 1 2 

40 Bapatla 9.81 1 1 

41 Chirala 11.46 1 1 

42 Adanki 12.14 2 0 

Sub-Total for Bapatla 42.31 5 4 

43 

 

 

Prakasam 

Markapur 14.30 1 1 

44 Giddalur 5.88 1 0 

45 Chimakurthy 5.06 1 0 

46 Kanigiri 9.30 1 1 

Sub-Total for Prakasam 34.54 4 2 

47 
SPS Nellore 

Kandukur 10.16 1 1 

48 Atmakur 5.50 1 3 

Sub-Total for SPS Nellore 15.65 2 4 

49  

Sri Balaji 

Gudur 14.80 2 1 

50 Venkatagiri 8.88 1 2 
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S. 

No. 
District Name Name of the ULB 

Proposed 

Capacity for 

2040  

(In MLD) 

No. of Plants 

51 Sullurpet 3.94 1 3 

52 Naidupet 9.99 1 1 

Sub-Total for Sri Balaji 37.61 5 7 

53 

 

 

Chittoor 

Punganur 11.34 2 2 

54 Palamaneru 8.60 1 2 

55 Nagari 10.46 2 0 

56 Puttur 9.09 2 1 

Sub-Total for Chittoor 39.49 7 5 

57 
Annamayya 

Rajampeta 12.98 1 2 

58 Rayachoty 20.88 2 3 

Sub-Total for Annamayya 33.86 3 5 

59 

 

 

YSR Kadapa 

Jammalamadugu 7.66 1 1 

60 Badvel 14.78 1 3 

61 Mydukur 8.56 1 0 

62 Yerraguntla 6.20 2 2 

63 Pulivendula 17.50 4 9 

Sub-Total for YSR Kadapa 54.70 9 15 

64 
 

Sri Satya Sai 

Kadiri 16.07 1 0 

65 Madakasira 3.38 1 0 

66 Puttaparthi 5.51 1 1 

Sub-Total for Sri Satya Sai 24.96 3 1 

67 

Ananthapur 

Gooty 8.16 2 0 

68 Kalyandurgam 9.35 1 1 

69 Rayadurg 11.60 1 0 

Sub-Total for Ananthapur 29.10 4 1 

70  

 

Nandyal 

Dhone 12.93 1 0 

71 Atmakur 7.64 1 3 

72 Nandikotkur 9.02 1 1 

Sub-Total for Nandyal 29.59 3 4 

73 Nandyal Allagadda 7.11 1 0 

74 Kurnool Gudur 3.89 1 0 

Sub-Total for Kurnool 11.00 2 0 

      658.997 118 112 

75  

Guntur 

Tadepalli 13.30 1 0 

76 Mangalagir 19.82 1 0 

  TOTAL   692.12 120 112 
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Details of STPs Under AMRUT 2.0 

 To acuire land for establishment of STPs in 54 ULBs, Government has issued 

G.O.Rt.No.493 and accorded Administrative Sanction of Rs.267.409crs. 

 Wherever Tenders are cancelled, Retenders has to be called. 

 Government have issued instructions to Municipal Commissioners to identify suitable lands 

required for construction of STPs & NSTPs.  To speed up the Land Acquisition, necessary orders 

are also issued to the District Collectors to acquire the private land thro’ Voluntary Acquisition 

(Sale) of Land Scheme/Programme.  

 

 

 

Sl.No Name of ULB 
No. of 

STPs 

STP Capacity 

in MLD 

Estimate Amount  

  in Crs 

1 2 3  4 5 

1 Srikakulam 1 5.00 53.66 

2 GVMC 1 5.00 4.10 

3 Kakinada 1 23.00 95.23 

4 Bhimavaram 1 1.86 13.39 

5 Tadepalligudem 2 7.26 112.39 

6 Eluru 2 21.42 200.16 

7 Gudivada 2 24.78 61.31 

8 Machilipatnam 2 10.14 40.00 

9 Vijayawada 2 20.00 136.95 

10 Guntur 1 9.82 75.71 

11 Tenali 1 8.00 35.10 

12 Chilakaluripeta 1 15.50 69.53 

13 Narsaraopeta 1 3.00 23.60 

14 Ongole 2 27.63 158.52 

15 Kavali 1 3.70 35.45 

16 Nellore 1 8.00 75.23 

17 Ananthapuram 1 25.00 48.00 

18 Guntakal 1 2.24 13.27 

19 Tadipatri 1 8.50 13.24 

20 Dharmavaram 2 8.66 33.38 

21 Hindupuram 1 23.00 79.00 

22 Chittoor 3 9.00 23.64 

23 Adoni 2 21.44 93.79 

24 Kurnool 2 39.54 134.31 

25 Nandyala 3 32.14 131.11 

26 Kadapa 1 9.64 69.21 

  TOTAL 39 373.27 1829.28 
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 It is proposed to construct 205 Nos. Sewage Treatment Plants in 72 Non-AMRUT ULBs  

Under SBM 2.0.  Out of the said 205 STPs, Govt. land Ac.56.50 cents for 58 STPs is available in 

27 ULBs and Land Alienation is in the process and Advance Possession of Land is also taken.   Land 

Alienation process is in progress in 5 ULBs (6 STPs) for acquiring Government land of Ac 7.25 

cents. 
 

         With respect to Land Acquisition of Private Land for construction of 141 STPs, it is submitted 

that vide G.O.Rt.No.492 MA&UD Dept., dated 16.07.2024 have accorded administrative sanction 

for Rs.50.00 Crs for construction of STPs in Phase-I and also accorded Administrative Sanction for 

Rs.267.40 Crs for the balance amount required for construction of STPs by acquiring Private land 

vide G.O.Rt.No.493, dated 16.07.2024 of MA & UD Department.  The land acquisition process is 

completed for acquiring Ac 25.73 cents for construction 10 STPs in 8 ULBs.  In remaining 52 ULBs, 

the land acquisition for acquiring private lands is in progress.  

Wherever Tenders are cancelled, retenders has to be called.  
 

IV. Details of Industrial Pollution: 

 No. of Industries in the State: 10704 Nos. 

 No. of water polluting industries in the State: 1496 Nos. 

 Quantity of effluent generated from the industries in MLD:  4591.7183 

Effluent Break-Up Details:  

 Once through Cooling water: 3826.13 MLD  

 Trade effluents:  437.2860 MLD  

 Cooling tower/Boiler blow down: 277.5567 MLD 

 Domestic waste water: 50.7456 MLD. 

 

Out of the above (about 83.327%) waste water generation from once through cooling water. 

The prescribed sanded temperature to be maintained for discharge of once through cooling 

water through not be more than 50C temperature of intake water. 
 

 From the Cooling tower/Boiler blow down (about 6.45%). 

 The remaining about 10.628% is generated from Trade effluent & Domestic 

discharges. 

 Number of industrial units having ETPs: 1120 No’s 

i. Existing: 1119 no’s ETPs 

ii. Under construction   : 1 

(Temporarily sending Effluents to CETP) 
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iii. Proposed: Nil 

 Compliance status of the ETPs:  

o APPCB is regularly monitoring the compliance status of ETPs and action is being 

initiated for non-compliance industries.  

o Total Number of Non - Compling industries: Nil 

Number and total capacity of CETPs (details of existing/ under construction / 

proposed).  

i. Number of industrial units connected to CETP: 376 No’s 

ii. Existing: 9 No’s with total capacity of 36.80 MLD 

iii. CETP of 1.5 MLD  for HTDS proposed at Anakapalli District  

iv.  For HTDS effluents ( Existing – 3.0 MLD & Proposed  - 1.0 MLD) 

The schedule for completion is as fallows: 

o 2 x 0.5 MLD expected by 31.01.2026 
 

 For LTDS effluents (Existing – 7.0 MLD & Proposed- 3.0 MLD                                                

(expected  to commission by 31.01.2026). 

 (Proposed 2 MLD Capasity – Expected to commission by 31.01.2026) 

Status of Compliance and operation of the CETPs: 
 

S.

No 

Name  and Address of the 

CETP &contact person 

Design 

Capacity

(in MLD) 

Current 

Operating 

capacity 

(in MLD) 

Type and No. of  

member units 

1.  

Brandix India Apparel City 

Private Limited,APSEZ, 

Atchutapuram Pudimadaka 

Road,  Visakhapatnam. 

 

20.00 3.5446 
Textile park- 14 units 

(Marine outfall) 

2.  

Visakha Pharamcity  (Formerly)  

M/s RamkyPharma City (India) 

Ltd, JN PharmaCity, Parawada 

Mandal, Visakhapatnam.   

10.05 4.5643 

Pharmaceutical & Bulk 

drugs – 97 units     

(Marine outfall) 

3.  

Atchuthapuram Effluent 

Treatment Plant, 

Atchutapuram Visakhapatnam. 

1.5 0.6146 

Pharmaceutical & Bulk 

drugs, other units – 60  

(Marine outfall) 

4.  

Kondapally Envirotech Pvt. 

Ltd., (KEPL), IDA, 

Kondapalli(V), Ibrahimpatnam 

(M), Krishna District. 

0.2  0.2073 

Pharmaceutical & Bulk 

drugs- 14 units (ZLD) 

(Reused in cooling 

towers of CETP and in 

member industries) 
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S.

No 

Name  and Address of the 

CETP &contact person 

Design 

Capacity

(in MLD) 

Current 

Operating 

capacity 

(in MLD) 

Type and No. of  

member units 

5.  

Vijayawada Auto Cluster 

Development Company, 

Industrial Estate, Auto Nagar, 

Vijayawada. 
0.2  0.0496 

Food beverages, Herbal 

pharma, Oil solvents & 

lubricants - 35 units                   

(For Green belt 

development) 

6.  

Machilipatnam Imitation 

Jewellery Park Pvt. Ltd., 

Jewellery Park, Pothepalli, 

Machilipatnam. 

0.07  0 

Electro Plating – 48 

Units (ZLD) 

 

7.  

Nagari Dyeing Owners 

Association, Chinthalapatteda 

(V), Nagari (M), Chittoor 

District. 

4  

 
0 

Manual Dyeing units - 80 

units  (After treatment , 

shell be discharged into 

open channel ) 

8.  

M/s. Andhra Pradesh Industrial 

Infrastructure Corporation 

Limited (APIIC), MPSEZ, 

Menakuru (V), Naidupet 

(M),SPSR Nellore 

1.0 0.106 

Pharmaceutical – 25 

units          (After 

treatment , recycled into 

Various Units ) 

9.  

M/s. APIIC Mega Food Park, 

CETP (Phase-I), Sy.No.11, 

Mallavalli (V), Bapulapadu 

(M), Krishna District. 
0.3 0 

 

2 Units  

(Onland for irrigation) 

 Total 37.32 9.0864  

 

V. Solid Waste Management: 
 

  Number of Urban Local Bodies     : 123  

 Current Municipal Solid Waste Generation: 6890 TPD  

 Percentage of collection of Segregated Waste from Source is 98.25. 

 Percentage of door to door garbage collection 100. 

 Interim Plan is being implemented to provide immediate solution to Solid Waste 

Management in all ULBs to process & treat the wet, dry & combustible waste. 
  

 Door to Door Garbage collection & Source Segregation 

  

  No. of wards in 123 ULBs  : 3928  

 No. of wards with door to door garbage collection system: 3928 

 No. of wards practicing segregation of waste at source: 3859 

 1.21 crores Dustbins in three Colors (3 Bins to each household) have been distributed    

free of cost to encourage segregation at household level. 
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Waste to Energy Projects 

 

 There are two Waste to Energy Plants established in Visakhapatnam & Guntur with 

15 MW capacity each, which are functional, treating 1800 TPD of the Waste from     

80 ULBs (Vishakhapatnam – 27 ULBs & Guntur 53 ULBs – Combustible Waste). 

 For Disposal of Combustible Waste, 43 ULBs are mapped to 5 Cement Plants to treat 

355 TPD. 

Wet Waste Processing Plants 
 

 Total 46 Nos. Waste to Compost Plants, Bio-methanation Plants and ISWM Plants are 

established covering 55 ULBs.  Out of which 33 Nos. are Waste to Compost Plants,                                  

4 Nos. are Bio-CNG plants & 9 Nos. are Integrated Solid Waste Management Plants. 

 33 Nos. Waste to Compost Plants are established covering 37 ULBs and quantity of 

waste being treated is  1391 TPD.  

 4 Bio-CNG Plants are established covering 8 ULBs & the quantity of waste being treated 

is 175 TPD. 

 9 Nos. Integrated Solid Waste Management Projects are established covering 10 ULBs 

& quantity of waste being treated is 380 TPD. 

 There are 68 Nos. Windrow Composting Units in 68 ULBs with a Processing Capacity 

of  1844 TPD of wet waste   as an interim measure, till the establishment of ISWM 

Projects/Waste to Compost Plants/Bio-CNG Plants are established.  

 Total 12 Waste to Compost/Bio-methanation Plants (10 Waste to Compost &                              

2 Bio-methanation) covering 12 ULBs are in progress with an installed capacity of          

391 TPD. 

 Work Orders issued to 37 Integrated Solid Waste Management Projects covering 51 

ULBs. Out of these, 9 Plants are completed & functional, covering 9 ULBs. 

 Compost produced is being sold to farmers by Processing Plant Developers & in ULB 

operated Plants, Compost is being used in Parks, Greenery in Central Medians, Avenue 

Plantation etc. 

 CNG gas produced is being sold to Commercial establishments like Hotels, Restaurants 

etc.,  

Material Recovery facilities (MRFs)  

 MRFs already established in 5 Nos. (GVMC, Vijayawada, Kakinada, Tirupathi 

Municipal Corporations & Kandukur). Construction of MRFs is in progress in 40 ULBs.  

Tenders to be called for in 62 ULBs.  In remaining 18 ULBs,  ISWM Plants proposed 

in which MRFs facilities will be provided.  
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 Material Recovery facilities have been established as an interim measure in 120 ULBs 

to process the dry waste @ 945 TPD, till establishment of MRFs/ISWM Plants is 

completed.  
 

 

 Sorted out recyclables are being sold to identified Recyclers by the ULBs.Thus, the total 

waste generated i.e., 6890 MTs is being treated with the existing processing facilities 

established in the ULBs. 

Construction & Demolition Waste Processing Plants 

  

 Construction & Demolition waste Processing Plants are established in Greater 

Visakhapatnam Municipal Corporation, Vijayawada Municipal Corporation and 

Tirupati Municipal Corporation for treatment of  C&D waste and utilizing the processed   

                  C&D Waste as paver blocks in footpath works, sand in building/road works.   The Paver  

                   Blocks & sand are being sold to private agencies/contractors. 

 In Kakinada & Kurnool Municipal Corporations, Crushing Units are established by 

ULBs.   Fly Ash Bricks & 20 mm metal are being manufactured in Kurnool and being 

sold to private agencies & contractors.   In Kakinada the crushed C&D Waste being 

used to fill the low-lying areas. 
 

 Bio-Remediation of Legacy Waste 

  123 Dumpsites with an area of 1000 Acres are existing in the ULBs. 

 Out of 32 ULBs under the category of above 1 Lakh Population, Bio-remediation was 

completed in 16 ULBs i.e., completed in Vijayawada, Tirupati, Ananthapuramu, 

Ongole, Guntur, Kurnool, Machilipatnam, Vizayanagaram Municipal Corporations, 

Dharmavaram, Guntakal, Chilakalurpet, Tadepalligudem, Gudivada, Adoni, 

Madanapalli, Nandyal, Produttur & Bhimavaram Municipalities. 

 Work is under progress in the remaining 14 ULBs.  

 Out of 91 ULBs under the category of below 1 Lakh population, Bio-remediation was 

completed in 18 ULBs i.e., Nuzividu, Yelamanchili, Kovvur, Pulivendula, Badvel, 

Rayachoti, Mydukur, Mangalagiri – Tadepalli,  Kondapalli, Palacole ,YSR Tadigadapa, 

Kalyanadurgam, Amalapuram, Nidadvole, Tiruvuru, Satenapalli, Pitapuram 

Peddapuram , Samrlakot, Rajam & Tuni  

 Work is in progress in the remaining 70 ULBs.  So far, 52.94 lakh Tons of Legacy Waste 

has been treated, out of 85.90 Lakh Tons of estimated quantity. 
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Status of ULB wise Management of Solid Waste 

 

S. 

No 

Name of the 

ULB 

Waste 
Generated 

(TPD) 

Wet waste 

processing 

Plant 
Capacity 

(TPD) 

Capacity 
Utilization 

Dry Waste Processing 

RDF 
Waste 

Sent in 

TPD 

MRF 
Plant 

Capacity 

TPD 

Capacity 

Utilization 

1 Amudalavalasa 19.00 Existing WtC 11.00 100% WtE Vizag 6.00 Established 2.00 100% 

2 Ichchapuram 18.00 Existing WtC 11.00 100% WtE Vizag 6.00 Established 1.00 100% 

3 Palasa- kasibugga 28.00 Existing WtC 17.00 100% WtE Vizag 10.00 Established 1.00 100% 

4 Rajam 21.00 Existing WtC 12.00 100% WtE Vizag 7.00 Established 2.00 100% 

5 Bobbili 29.00 Existing WtC 16.00 100% WtE Vizag 12.00 Established 1.00 100% 

6 Salur 24.00 Existing WtC 16.00 100% WtE Vizag 7.00 Established 1.00 100% 

7 GVMC 918.00 Existing WtC 519.00 100% WtE Vizag 353.00 Established 46.00 100% 

8 Narsipatnam 30.00 Existing WtC 16.00 100% WtE Vizag 12.00 Established 2.00 100% 

9 Yellamanchili 23.00 Existing WtC 13.00 100% WtE Vizag 8.00 Established 2.00 100% 

10 Adoni 81.00 Existing CNG 23.00 100% 
Connected to 

Cement Factories 
14.00 Established 46.00 100% 
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S. 

No 

Name of the 

ULB 

Waste 
Generated 

(TPD) 

Wet waste 

processing 

Plant 
Capacity 

(TPD) 

Capacity 
Utilization 

Dry Waste Processing 

RDF 
Waste 

Sent in 

TPD 

MRF 
Plant 

Capacity 

TPD 

Capacity 

Utilization 

11 Nuzivid 29.00 Existing WtC 16.00 100% WtE Guntur 10.00 Established 3.00 100% 

12 Tiruvuru 17.00 Existing WtC 9.00 100% WtE Guntur 6.00 Established 2.00 100% 

13 Tenali 80.00 Existing WtC 44.00 100% WtE Guntur 32.00 Established 4.00 100% 

14 Sattenpalle 28.00 CNG - Piduguralla 13.00 100% WtE Guntur 10.00 Established 5.00 100% 

15 Narsaraopet 57.00 CNG - Piduguralla 13.00 100% WtE Guntur 30.00 Established 14.00 100% 

16 Piduguralla 31.00 Existing CNG 13.00 100% WtE Guntur 12.00 Established 6.00 100% 

17 Allagadda 20.00 Existing WtC 11.00 100% 
Connected to 

Cement Factories 
4.00 Established 5.00 100% 

18 Rayadurgam 30.00 Existing WtC 18.00 100% 
Connected to 

Cement Factories 
4.00 Established 8.00 100% 

19 Puttaparty 15.00 Existing WtC 8.00 100% 
Connected to 

Cement Factories 
3.00 Established 4.00 100% 

20 Yemmiganur 46.00 CNG – Adoni 23.00 100% 
Connected to 

Cement Factories 
8.00 Established 15.00 100% 

21 Anantapur 131.00 
Windrow 

composting 
81.00 100% 

Connected to 

Cement Factories 
20.00 Established 30.00 100% 

22 Atmakur K 22.00 
Windrow 

composting 
13.00 100% 

Connected to 

Cement Factories 
3.00 Established 6.00 100% 
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S. 

No 

Name of the 

ULB 

Waste 
Generated 

(TPD) 

Wet waste 

processing 

Plant 
Capacity 

(TPD) 

Capacity 
Utilization 

Dry Waste Processing 

RDF 
Waste 

Sent in 

TPD 

MRF 
Plant 

Capacity 

TPD 

Capacity 

Utilization 

23 Badvel 35.00 ISWM Functional  20.00 100% 
Connected to 

Cement Factories 
6.00 Established 9.00 100% 

24 Dhone 29.00 
Windrow 

composting 
18.00 100% 

Connected to 

Cement Factories 
5.00 Established 6.00 100% 

25 Markapur 35.00 Existing WtC 19.00 100% WtE Guntur 14.00 Established 2.00 100% 

26 Giddalur 19.00 Existing WtC 11.00 100% 
Connected to 

Cement Factories 
3.00 Established 5.00 100% 

27 Kanigiri 22.00 Existing WtC 12.00 100% WtE Guntur 8.00 Established 2.00 100% 

28 Chirala 42.00 Existing WtC 25.00 100% WtE Guntur 15.00 Established 2.00 100% 

29 Gudivada 58.00 
Windrow 

composting 
32.00 100% WtE Guntur 23.00 Established 3.00 100% 

30 Palamaneru 25.00 Existing WtC 15.00 100% 
Connected to 

Cement Factories 
3.00 Established 7.00 100% 

31 Punganur 27.00 Existing WtC 16.00 100% 
Connected to 

Cement Factories 
4.00 Established 7.00 100% 

32 Madanpalle 67.00 Existing CNG 28.00 100% 
Connected to 

Cement Factories 
11.00 Established 28.00 100% 

33 Sullurpet 22.00 Existing WtC 12.00 100% WtE Guntur 7.00 Established 3.00 100% 

34 Srikakulam 65.00 ISWM Functional  35.00 100% WtE Vizag 27.00 Established 3.00 100% 



37 

 

S. 

No 

Name of the 

ULB 

Waste 
Generated 

(TPD) 

Wet waste 

processing 

Plant 
Capacity 

(TPD) 

Capacity 
Utilization 

Dry Waste Processing 

RDF 
Waste 

Sent in 

TPD 

MRF 
Plant 

Capacity 

TPD 

Capacity 

Utilization 

35 Palakonda 16.00 
Windrow 

composting 
8.00 100% WtE Vizag 6.00 Established 2.00 100% 

36 Vizianagaram 119.00 ISWM Functional  65.00 100% WtE Vizag 48.00 Established 6.00 100% 

37 Parvathipuram 26.00 
Windrow 

composting 
14.00 100% WtE Vizag 9.00 Established 3.00 100% 

38 Nellimarla 14.00 
Windrow 

composting 
8.00 100% WtE Vizag 5.00 Established 1.00 100% 

39 Gudur N 36.00 
Windrow 

composting 
19.00 100% 

Connected to 

Cement Factories 
13.00 Established 7.00 100% 

40 Guntakal 62.00 
Windrow 

composting 
32.00 100% 

Connected to 

Cement Factories 
11.00 Established 19.00 100% 

41 Jaggaiahpet 26.00 
Windrow 

composting 
14.00 100% WtE Guntur 8.00 Established 4.00 100% 

42 Jammalamadugu 22.00 Existing WtC 12.00 100% 
Connected to 

Cement Factories 
4.00 Established 6.00 100% 

43 Pedana 16.00 
Windrow 

composting 
9.00 100% WtE Guntur 5.00 Established 2.00 100% 

44 Vuyyuru 20.00 
Windrow 

composting 
11.00 100% WtE Guntur 6.00 Established 3.00 100% 

45 Guntur 363.00 
Windrow 

composting 
200.00 100% WtE Guntur 145.00 Established 15.00 100% 

46 
Mangalagiri -

Tadepalle 
70.00 

Windrow 

composting 
38.00 100% WtE Guntur 28.00 Established 4.00 100% 
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S. 

No 

Name of the 

ULB 

Waste 
Generated 

(TPD) 

Wet waste 

processing 

Plant 
Capacity 

(TPD) 

Capacity 
Utilization 

Dry Waste Processing 

RDF 
Waste 

Sent in 

TPD 

MRF 
Plant 

Capacity 

TPD 

Capacity 

Utilization 

47 Ponnur 29.00 Existing WtC 16.00 100% WtE Guntur 9.00 Established 4.00 100% 

48 Chilakaluripet 49.00 
Windrow 

composting 
27.00 100% WtE Guntur 20.00 Established 2.00 100% 

49 Bapatla 34.00 
Windrow 

composting 
19.00 100% WtE Guntur 10.00 Established 5.00 100% 

50 Repalle 25.00 Existing WtC 13.00 100% WtE Guntur 8.00 Established 4.00 100% 

51 Vinukonda 30.00 ISWM Functional  16.00 100% WtE Guntur 9.00 Established 5.00 100% 

52 Macherla 28.00 Existing WtC 19.00 100% WtE Guntur 8.00 Established 1.00 100% 

53 Kadapa 167.00 
Windrow 

composting 
95.00 100% 

Connected to 

Cement Factories 
26.00 Established 46.00 100% 

54 Dharmavaram 62.00 
Windrow 

composting 
35.00 100% 

Connected to 

Cement Factories 
11.00 Established 16.00 100% 

55 Kadiri 43.00 
Windrow 

composting 
24.00 100% 

Connected to 

Cement Factories 
7.00 Established 12.00 100% 

56 Gooty 24.00 
Windrow 

composting 
13.00 100% 

Connected to 

Cement Factories 
4.00 Established 7.00 100% 

57 Hindupur 74.00 
Windrow 

composting 
40.00 100% 

Connected to 

Cement Factories 
13.00 Established 21.00 100% 

58 Kurnool 224.00 
Windrow 

composting 
128.00 100% 

Connected to 

Cement Factories 
36.00 Established 60.00 100% 
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S. 

No 

Name of the 

ULB 

Waste 
Generated 

(TPD) 

Wet waste 

processing 

Plant 
Capacity 

(TPD) 

Capacity 
Utilization 

Dry Waste Processing 

RDF 
Waste 

Sent in 

TPD 

MRF 
Plant 

Capacity 

TPD 

Capacity 

Utilization 

59 Kalyandurgam 21.00 WtC Functional  11.00 100% 
Connected to 

Cement Factories 
4.00 Established 6.00 100% 

60 Madakasira 12.00 
Windrow 

composting 
7.00 100% 

Connected to 

Cement Factories 
2.00 Established 3.00 100% 

61 Machilipatnam 89.00 
Windrow 

composting 
49.00 100% WtE Guntur 36.00 Established 4.00 100% 

62 Mydukur 22.00 
Windrow 

composting 
12.00 100% 

Connected to 

Cement Factories 
3.00 Established 7.00 100% 

63 Nandigama 22.00 
Windrow 

composting 
12.00 100% WtE Guntur 7.00 Established 3.00 100% 

64 Nandikotkur 23.00 
Windrow 

composting 
13.00 100% 

Connected to 

Cement Factories 
4.00 Established 6.00 100% 

65 Gudur K 14.00 
Windrow 

composting 
8.00 100% 

Connected to 

Cement Factories 
2.00 Established 4.00 100% 

66 Nandyal 98.00 
Windrow 

composting 
59.00 100% 

Connected to 

Cement Factories 
16.00 Established 23.00 100% 

67 Proddutur 79.00 
Windrow 

composting 
44.00 100% 

Connected to 

Cement Factories 
13.00 Established 22.00 100% 

68 Pulivendula 32.00 Existing WtC 19.00 100% 
Connected to 

Cement Factories 
5.00 Established 8.00 100% 

69 Rajahmundry 168.00 ISWM Functional  92.00 100% WtE Vizag 68.00 Established 8.00 100% 

70 Rajampeta 23.00 
Windrow 

composting 
13.00 100% 

Connected to 

Cement Factories 
4.00 Established 6.00 100% 
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S. 

No 

Name of the 

ULB 

Waste 
Generated 

(TPD) 

Wet waste 

processing 

Plant 
Capacity 

(TPD) 

Capacity 
Utilization 

Dry Waste Processing 

RDF 
Waste 

Sent in 

TPD 

MRF 
Plant 

Capacity 

TPD 

Capacity 

Utilization 

71 

 

Rayachoti 

 
44.00 ISWM Functional 26.00 100% 

Connected to 

Cement Factories 
7.00 Established 11.00 100% 

72 Tadipatri 53.00 Existing WtC 31.00 100% 
Connected to 

Cement Factories 
9.00 Established 13.00 100% 

73 Tirupati 208.00 Existing CNG 110.00 100% 
Connected to 

Cement Factories 
35.00 Established 63.00 100% 

74 Ongole 123.00 
Windrow 

composting 
68.00 100% WtE Guntur 49.00 Established 6.00 100% 

75 Chimakurthy 17.00 Existing WtC 9.00 100% WtE Guntur 5.00 Established 3.00 100% 

76 Addanki 20.00 Existing WtC 11.00 100% WtE Guntur 6.00 Established 3.00 100% 

77 Kandukur 28.00 
Windrow 

composting 
14.00 100% WtE Guntur 10.00 Established 4.00 100% 

78 Kakinada 159.00 ISWM Functional  87.00 100% WtE Vizag 64.00 Established 8.00 100% 

79 Vijayawada 507.00 Existing WtC 279.00 100% WtE Guntur 203.00 Established 23.00 100% 

80 Gollaprolu 11.00 
Windrow 

composting 
6.00 100% WtE Vizag 3.00 Established 2.00 100% 

81 Pithapuram 25.00 
Windrow 

composting 
13.00 100% WtE Vizag 8.00 Established 4.00 100% 

82 Peddapuram 24.00 
Windrow 

composting 
13.00 100% WtE Vizag 7.00 Established 4.00 100% 
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S. 

No 

Name of the 

ULB 

Waste 
Generated 

(TPD) 

Wet waste 

processing 

Plant 
Capacity 

(TPD) 

Capacity 
Utilization 

Dry Waste Processing 

RDF 
Waste 

Sent in 

TPD 

MRF 
Plant 

Capacity 

TPD 

Capacity 

Utilization 

83 Samalkota 28.00 
Windrow 

composting 
16.00 100% WtE Vizag 8.00 Established 4.00 100% 

84 Yeleswaram 16.00 
Windrow 

composting 
9.00 100% WtE Vizag 5.00 Established 2.00 100% 

85 
Ramachandrapur

am 
21.00 

Windrow 

composting 
12.00 100% WtE Vizag 6.00 Established 3.00 100% 

86 Mandapeta 26.00 
Windrow 

composting 
14.00 100% WtE Vizag 8.00 Established 4.00 100% 

88 Tuni 12.00 
Windrow 

composting 
6.00 100% WtE Vizag 4.00 Established 2.00 100% 

88 Mummidivaram 26.00 
Windrow 

composting 
14.00 100% WtE Vizag 8.00 Established 4.00 100% 

89 Amalapuram 26.00 Existing WtC 14.00 100% WtE Vizag 8.00 Established 4.00 100% 

90 Eluru 106.00 
Windrow 

composting 
59.00 100% WtE Guntur 42.00 Established 5.00 100% 

91 Tadepalligudem 51.00 
Windrow 

composting 
28.00 100% WtE Guntur 20.00 Established 3.00 100% 

92 Tanuku 44.00 
Windrow 

composting 
24.00 100% WtE Guntur 13.00 Established 7.00 100% 

93 Palakollu 33.00 
Windrow 

composting 
18.00 100% WtE Guntur 10.00 Established 5.00 100% 

94 Narsapuram 29.00 
Windrow 

composting 
16.00 100% WtE Guntur 9.00 Established 4.00 100% 
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S. 

No 

Name of the 

ULB 

Waste 
Generated 

(TPD) 

Wet waste 

processing 

Plant 
Capacity 

(TPD) 

Capacity 
Utilization 

Dry Waste Processing 

RDF 
Waste 

Sent in 

TPD 

MRF 
Plant 

Capacity 

TPD 

Capacity 

Utilization 

95 Bhimavaram 69.00 
Windrow 

composting 
38.00 100% WtE Guntur 28.00 Established 3.00 100% 

96 Nidadavole 21.00 
Windrow 

composting 
12.00 100% WtE Guntur 6.00 Established 3.00 100% 

97 Kovvur 19.00 
Clustered with 

ISWM Rajahmundry 
10.00 100% WtE Vizag 6.00 Established 3.00 100% 

98 
JangareddyGude

m 
26.00 

Windrow 

composting 
14.00 100% WtE Guntur 8.00 Established 4.00 100% 

99 Chittoor 92.00 
Windrow 

composting 
55.00 100% 

Connected to 

Cement Factories 
16.00 Established 21.00 100% 

100 SriKalahasti 39.00 
Windrow 

composting 
23.00 100% 

Connected to 

Cement Factories 
7.00 Established 9.00 100% 

101 Nagari 30.00 
Windrow 

composting 
17.00 100% 

Connected to 

Cement Factories 
6.00 Established 7.00 100% 

102 Puttur 26.00 
Windrow 

composting 
15.00 100% 

Connected to 

Cement Factories 
5.00 Established 6.00 100% 

103 Nellore 300.00 
Windrow 

composting 
165.00 100% WtE Guntur 120.00 Established 15.00 100% 

104 Venkatagiri 25.00 ISWM Functional  13.00 100% WtE Guntur 8.00 Established 4.00 100% 

105 Yerraguntla 17.00 
Windrow 

composting 
10.00 100% 

Connected to 

Cement Factories 
4.00 Established 3.00 100% 

106 Naidupet 22.00 
Windrow 

composting 
12.00 100% WtE Guntur 7.00 Established 3.00 100% 
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S. 

No 

Name of the 

ULB 

Waste 
Generated 

(TPD) 

Wet waste 

processing 

Plant 
Capacity 

(TPD) 

Capacity 
Utilization 

Dry Waste Processing 

RDF 
Waste 

Sent in 

TPD 

MRF 
Plant 

Capacity 

TPD 

Capacity 

Utilization 

107 Atmakur N 15.00 
Windrow 

composting 
8.00 100% WtE Guntur 5.00 Established 2.00 100% 

108 Kavali 51.00 
Windrow 

composting 
28.00 100% WtE Guntur 20.00 Established 3.00 100% 

109 Kondapalli 21.00 ISWM Functional  12.00 100% WtE Guntur 6.00 Established 3.00 100% 

110 Akiveedu 11.00 
Windrow 

composting 
6.00 100% WtE Guntur 2.00 Established 3.00 100% 

111 Dachepali 11.00 

Clustered with 

Existing Bio CNG 

Piduguralla 

6.00 100% WtE Guntur 3.00 Established 2.00 100% 

112 Gurazala 9.00 

Clustered with 

Existing WtC, 

Macherla 

5.00 100% WtE Guntur 3.00 Established 1.00 100% 

113 Darsi 12.00 
Windrow 

composting 
6.00 100% WtE Guntur 4.00 Established 2.00 100% 

114 BuchireddyPalem 12.00 
Windrow 

composting 
6.00 100% WtE Guntur 4.00 Established 2.00 100% 

115 Penukonda 10.00 

Clustered with 

Existing WtC, 

Puttaparthi 

5.00 100% 
Connected to 

Cement Factories 
2.00 Established 3.00 100% 

116 Bethamcharla 14.00 
Windrow 

composting 
9.00 100% 

Connected to 

Cement Factories 
2.00 Established 3.00 100% 

117 Kamlapuram 7.00 
Windrow 

composting 
4.00 100% 

Connected to 

Cement Factories 
1.00 Established 2.00 100% 



44 

 

S. 

No 

Name of the 

ULB 

Waste 
Generated 

(TPD) 

Wet waste 

processing 

Plant 
Capacity 

(TPD) 

Capacity 
Utilization 

Dry Waste Processing 

RDF 
Waste 

Sent in 

TPD 

MRF 
Plant 

Capacity 

TPD 

Capacity 

Utilization 

118 Kuppam 15.00 
Windrow 

composting 
9.00 100% 

Connected to 

Cement Factories 
3.00 Established 3.00 100% 

119 
Y.S.R. -

Tadigadapa 
29.00 

Clustered with 

Existing WtC, 

Vijayawada 

19.00 100% WtE Guntur 9.00 Established 1.00 100% 

120 Chintalapudi 4.00 
Windrow 

composting 
2.00 100% WtE Guntur 1.00 Established 1.00 100% 

121 Podili 6.00 

Clustered with 

Existing WtC, 

Kanigiri 

3.00 100% WtE Guntur 2.00 Established 1.00 100% 

122 Alluru 9.00 
Windrow 

composting 
5.00 100% WtE Guntur 3.00 Established 1.00 100% 

123 B.KothaKota 6.00 
Windrow 

composting 
3.00 100% 

Connected to 

Cement Factories 
1.00 Established 2.00 100% 
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VI. Bio-medical Waste Management: 

 Total Bio-medical waste generation: 17 Tonns/Day 

 No. of Hospitals and Health Care Facilities: 16,025 Nos. 

Status of 

Treatment 

Facility/ 

CBMWTF 

: 

Presently, there are 12 Nos. of Common Bio-medical Waste 

Treatment  and disposal Facilities  ( CBMWTFs) operating in the 

State  of Andhra Pradesh for treatment and for  disposal of  Bio-

Medical waste as per the BMW Management Rules 2016. 

 

VII. Hazardous Waste Management: 

 Total Hazardous Waste generation is about 55,369.47 Tones during the month of                

April, 2025 and cumulative quantity (April 2023 to April 2025) is approximately 

7,02,974.4731 Tones. 

 No of industries generating Hazardous Waste: 2611 Nos as per Hazardous Waste 

inventory, 2022-23. 

 For the month of April, 2025, the Quantity of Hazardous Waste Treated & 

Disposed is as follows: 

i) Utilizable waste is 41,288.73 TPM (suitable to use as raw material or as alternative fuel viz. 

Co-processing in Cement Plants so as to conserve the resources), 

ii) Recyclable waste is 3162.57 TPM (suitable for recycling /recovery of material viz. oil 

reclamation units, lead and zinc recovery units). 

iii) Incinerable waste is 179.71 TPM (not suitable for any recycling / reuse and having high 

calorific value i.e. > 2500 K cal/kg) and  

iv) Land fillable waste is 10,734.47 TPM (not suitable for any recycling / reuse and having low 

calorific value i.e. < 2500 K cal/kg) is reaching and treated at the TSDFs in Visakhapatnam 

and Nellore. 

     Note: The above data is obtained from the APEMC online portal. The above data may vary  

                during verification of annual returns submitted by the industry. 

 Details of on-going or proposed TSDF: Two common TSDF are existing in the State of 

Andhra Pradesh 

 M/s Coastal Waste Management Project Unit-1, Parwada, Visahkapatnam. 

 M/s Coastal Waste Management Project Unit-2 a division of Mumbai Waste 

Management Limited, S.P.S.R. Nellore District. 
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VIII. Plastic Waste Management: 
 

Total Plastic Waste 

Generation 

61996.539 TPA 

(As per Annual Report for the F.Y. 2023-24). 

 

 

 

 

 

 

 

 

 

 

 

 

 

Implementation of 

Plastic Waste 

Management Rules, 

2016 in Urban Local 

Bodies. 

 156 Nos of  Producers and 125 Importers, 65 Brand owners & 58 

Nos of plastic waste processors are registered in the EPR Portal 

of CPCB.  

 The State has released G.O.Ms.No.81, dated 29.11.2022 for 

implementation of identified Banned Single Use Plastic (SUP)      

by designating enforcement authorities and stipulating penalties 

foe effective enforcement of PWM Rules.  

 APPCB along with stake holding depts has conducted 18,985 

Special Inspection Drives for the month of April, 2025 & seized 

8349.25 Kgs of banned SUP material and levied Rs.7.86 Lakhs 

on violators.  

 

 Communicated CPCB SOP on Characterization and Assessment 

of Plastic Waste Generation to all the Stake holding Departments 

for implementation in the State. CPCB has conducted 

characterization and assessment of plastic waste generation in 

Vijayawada City and directed APPCB to conduct 

characterization and assessment similarly in the ULBs of 

Visakhapatnam and Kakinada. In this regard, letters were 

addressed to the Commissioners of Visakhapatnam and 

Kakinada on 12.12.2024. 
 

 

 The status of EPR registrations of PIBOs and PWPs in the State 

of Andhra Pradesh is as follows: 
 

 As per the dashboard details of CPCB EPR plastic portal the status of 

registrations of PIBOs and PWPs in the State of Andhra Pradesh is as follows: 

 
 

Type of Entity 
No of 

Registrations 

Producers, Importers, Brand 

Owners (PIBOs) 
346 

Plastic Waste Processors 

(PWPs) 
58 

 

 APPCB       APPCB has monotoering the 8(5+3) polluted river stretches at 

(27+4) l       ocations on monthly basis and the data is being uploaded in RRC 

Website      Website https://rrc.ap.gov.in/Views/Monitoring.aspx every month. 
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IX. Details of Alternate Treatment Technology being adopted by the State  

               Details of Faecal Sludge Treatment Plants: 

No. of Completed FSTPs     : 9 (165 KLD)  

No. of In-progress FSTPs     : 83 (1170 KLD) 

  IX. (A): Details of Completed FSTPs:  

S.No. Name of ULB 
Capacity 

(in KLD) 
Operational Status of FSTP 

1 Narsapur 15 Operational 

2 Rajam 15 Operational 

3 Palamaneru 15 Operational 

4 Bobbili 15 Operational 

5 Vinukonda 15 Operational    

6 Dhone 20 Completed 

7 Markapur 20 Completed 

8 Chirala 25 Completed 

9 Rayachoti 25 Completed 

Total 165  

 

IX (B):  Details of In-Progress FSTPs: 
 

S.No Name of the ULB 
Plant Capacity 

(in KLD) 
Expected Date of Completion 

1 Gooty 15 
80% Completed 

June -2025 

2 Jammalamadugu 15 
90% Completed 

June -2025 

3 Kadiri 25 
80% Completed 

June -2025 

4 Kalyanadurgam 10 Aug-2025 

5 Madakasira 5 Aug-2025 

6 Pulivendula 20 98% Completed 

June - 2025 

7 Puttaparthi 10 Aug-2025 

8 Rayadurg 20 Aug-2025 

http://s.no/
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S.No Name of the ULB 
Plant Capacity 

(in KLD) 
Expected Date of Completion 

9 Allagadda 10 Aug-2025 

10 Atmakur (K) 15 Aug-2025 

11 Badvel 25 Aug-2025 

12 Gudur (K) 5 Aug-2025 

13 Mydukuru 15 
10% Completed 

Aug-2025 

14 Nandikotkur 15 Aug-2025 

15 Yelamanchili 15 Aug-2025 

16 Punganur 15 
90% Completed 

June-2025 

17 Rajampeta 15 
10% Completed 

Aug-2025 

18 Yerraguntla 10 Aug-2025 

19 Atmakur (N) 10 Aug-2025 

20 Giddalur 10 Aug-2025 

21 Gudur (TPT) 20 
45%  Completed 

July-2025 

22 Kandukur 20 
35%  Completed 

Aug-2025 

23 Kanigiri 15 
25% Completed 

Aug -2025 

24 Nagari 20 
50% Completed 

Jul -2025 

25 Naidupet 15 Aug -2025 

26 Puttur 15 Aug -2025 

27 Sullurpeta 15 
35% Completed 

Aug-2025 

28 Venkatagiri 15 
30% Completed 

Aug-2025 

29 Addanki 10 Aug-2025 

30 
Bapatla 

 
25 

85%  Completed 

June-2025 

31 Chimakurthy 10 Aug-2025 

32 Macherla 15 
35%  Completed 

Aug-2025 

33 Mangalagiri 25 Aug-2025 

34 Piduguralla 15 30%  Completed 

http://s.no/
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S.No Name of the ULB 
Plant Capacity 

(in KLD) 
Expected Date of Completion 

Aug -2025 

35 Ponnur 15 
90%  Completed 

June - 2025 

36 Repalle 15 
10% Completed 

Sep -2025 

37 Sattenapalli 15 
10% Completed 

Sep -2025 

38 Salur 15 Sep -2025 

39 Amalapuram 15 Sep -2025 

40 Gollaprolu 5 Sep -2025 

41 Kovvur 10 Sep -2025 

42 Mandapeta 15 Sep -2025 

43 Mummidivaram 10 Sep -2025 

44 Peddapuram 15 
50% Completed 

July -2025 

45 Pithapuram 15 
30% Completed 

Aug -2025 

46 Ramachandrapuram 15 
30% Completed 

Aug -2025 

47 Samalkota 15 Sep -2025 

48 Tuni 15 Sep -2025 

49 Yeleshwaram 10 
30% Completed 

Aug -2025 

50 Amudalavalasa 10 Sep -2025 

51 Parvathipuram 15 Sep -2025 

52 Ichapuram 10 Sep -2025 

53 Narsipatnam 20 10% completed 

Aug-2025 

54 Nellimarla 10 Sep -2025 

55 Palakonda 10 Sep -2025 

56 Palasa-Kasibugga 15 Sep -2025 

57 Kondapalli 20 35%  Completed 

Aug – 2025 

58 Jaggaiahpeta 15 45%  Completed 

Jul-2025 

59 Nandigama 15 70%  Completed 

June -2025 

60 Jangareddigudem 15 
10% Completed 

Aug-2025 

http://s.no/
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S.No Name of the ULB 
Plant Capacity 

(in KLD) 
Expected Date of Completion 

61 Nidadavolu 15 
10% Completed 

Aug-2025 

62 Palacole 25 Sep -2025 

63 Pedana 10 Sep -2025 

64 Tadepalli 30 
40% Completed 

Jul -2025 

65 Tanuku 20 
10% Completed  

Sep -2025 

66 Vuyyuru 10 Sep -2025 

67 Nuzividu 20 
10% Completed  

Aug -2025 

68 Tiruvuru 10 
40% Completed 

Jul -2025 

69 Akiveedu 10 Sep -2025 

70 Dachepali 10 
10% Completed  

Aug -2025 

71 Gurazala 10 
10% Completed  

Aug -2025 

72 Darsi 10 
10% Completed  

Aug -2025 

73 BuchireddyPalem 10 
10% Completed 

Aug-2025 

74 Penukonda 10 Sep -2025 

75 Bethamcharla 10 
10% Completed 

Aug-2025 

76 Kamalapuram 10 Sep -2025 

77 Kuppam 15 
10% Completed 

Aug-2025 

78 Y.S.R. –Tadigadapa 25 Sep -2025 

79 Chintalapudi 10 
15% Completed  

Aug -2025 

80 Podili 10 Sep -2025 

81 Alluru 10 
10% Completed 

Aug-2025 

82 B.KothaKota 10 
10% Completed  

Aug-2025 

 Total 1170  

   

 

 

 

 

http://s.no/
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X. Identification of polluting sources including drains contributing to river pollution 

and action as per NGT order on insitu treatment: 
 

A total 32 No`s of outfall points of the major disposal drains have been identified 

which are contributing to River Pollution. All the above 32 No`s of outfall points are 

provided with Meshes/Screens to prevent solid waste from falling in to the Rivers.  
 

XI. Details of Nodal Officer appointed by Chief Secretary in the State/UT: 

Commissioner & Director of Municipal Administration has been appointed as a Nodal 

Officer for Polluted River Stretches as per G.O.Rt.No.103 EFS&T Department Dated: 

25-11-2020. 

XII. Details of Meetings carried under the Chairmanship of Chief Secretary in the 

State/UT: 

A Review meeting was conducted by the Chief Secretary to Government on 12.10.2023 

with the officials of Municipal Administration Department, Swachh Andhra Corporation, 

Engineer-in-Chief (Public Health), APUFIDC, APPCB etc., on solid and liquid waste 

management and on the Orders of the Hon’ble National Green Tribunal, New Delhi in 

O.A.No.606 of 2018. 
,  

XIII. Latest water quality of polluted river, its tributaries, drains with flow details: 
 

 APPCB has been monitoring the 8 (5+3) polluted river stretches at 31 (27+4) locations 

on monthly basis and the data is being uploaded in RRC Website 

https://rrc.ap.gov.in/Views/Monitoring.aspx  every month. (Annexure) 
 

XIV. Ground Water Regulation: 

The main objective of the Ground Water and Audit Department is to monitor Ground 

Water regime, scientific Development and management of Ground Water resources in 

the state. In view of repeated droughts and alarming depletion in groundwater resources, 

emphasis is laid on efficient water conservation and management. One such measure is 

the enactment called Andhra Pradesh Water, Tree Act (APWALTA)           in 2002. This 

act is a comprehensive act covering surface and groundwater resources. The act aims to 

promote water conservation, enhance tree cover and regulate the exploitation and use of 

ground and surface water. The act empowered the State Government to appoint a State 

Level Authority viz., Andhra Pradesh Water, Land and Tree Authority.  
 

 The Authority has the mandate to promote water conservation, enhance tree cover, 

regulate exploitation of ground and surface water, make regulations for the functioning 

of the authorities at District and Mandal Level (administrative units within Districts).   

Stae Level WALTA Authority : Commissioner of Rural Development Department. 

Mandal Level WALTA Authority : Tahsildhar 

https://rrc.ap.gov.in/Views/Monitoring.aspx


52 

 

The Groundwater Department is providing necessary technical inputs on  Ground water 

issues to the authority whenever requested for effective implementation of the Act. 

Annual Assessment of Ground Water Resources: 

Ground Water Resources Assessment for the Stae of Andhra Pradesh is being carried out 

annually by the ground water & Water audit Department under the guidelines of               State 

Level Committee (SLC) on Groundwater Assessment at State Level and under the overall 

supervision of the Central Level Expect Group based on the norms and guidelines of the GEC-

2015 methodology. Such exercise has been taken up recently for the year 2023.  The 

assessment involves comparing of annual extractable Groundwater Resources, total annual 

Groundwater extraction and the % of utilization with respect to annual extractable resource 

i.e. stage of development for all 17467 villages, 679 Mandals and 748 micro basins in the 

State. 
 

Out of all the states in the country only Andhra Pradesh and Telangana states are doing this 

assessment taking village as basic assessment unit rest of the states are doing the exercise 

taking Mandal as basic assessment unit. Based on the computation assessment units i.e., 

Villages are categorized as Over Exploited where the groundwater extraction is       > 100%, 

critical where the extraction between 90-100%, semi-critical where the extraction is 70- 90 % 

and Safe where the extraction is <70%. of the Availability. 

 After every periodic assessment the Government come up with a notification listing over 

exploited villages and ban further exploitation of Groundwater and sand mining in these 

villages. The below given table gives the region wise classification of these villages in the 

State. That implies no new permissions to drill bore wells be entertained in these villages. 

 Number of Mandals and Villages notified as over-exploited(OE) in Andhra Pradesh                           

           (as per GEC-2023): these are approved  in the state Level Committee (SLC) and Villages 

are to be notified shortely.  

 

Region 
No. of Over Exploited 

Mandals 

No. of Notified OE 

Villages 

Coastal 05 185 

Rayalaseema 04 115 

Total 09 300 

 

 

XV. Good Irrigation practices and Rain Water Horvesting: 

 

The Ground Water and Water Audit Department is not directly involved in execution of 

the Water Conservation and rainwater harvesting in the state. However, the inferences 
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drawn from the activities of the Ground Water and Water Audit Department are 

disseminated to the line departments, planners, stake holders for taking appropriate 

management measures for optimal utilization and sustainable development of 

Groundwater Resource. 

 Ground Water Quality: 

The Ground Water and Water Audit Department collect Pre and Post monsoon water 

samples from the permanent monitoring stations and analyze the samples for major cations 

and anions as to assess irrigation suitability. The Rural Water Supply (RWS) Department 

is having the appropriate laboratory equipment to analyze all parameters at regional level 

as the department is specialized in dealing with the issues related to drinking water 

Parameters. The Pollution Control Board possess the requisite equipment to analyze all the 

parameters to know the major pollution hotspots and to study the periodical variations, 

particularly in industrial area. 
 

 Groundwater Charging: 

       Not charging any Groundwater extraction charges as per present policies and legislations 

However the process of implementation of Groundwater extraction charges for industrial 

use is under process. 
 

XVI. Rain Water Harvestings: 
 

XVII. Demarcation of Floodplain and removal of illegal encroachments:  

XVIII. Maintaining minimum e-flow of river: 

XIX. Plantation activities along the rivers: 

XX. Development of Biodiversity Parks: 

          The Andhra Pradesh State Biodiversity Board  was established under Biodiversity Act,  

          2002 (Central Act) and was established in the Year 2006. The main objectives or    

          functions of the Biodiversity Board are:   

1. Conservation of the Bio Diversity in the State. 

2. Sustanable utilization of bio- resources and  

3. Fair and equitable shareing of benefits arrived out of utilization of bio resources to all 

the beneficiaries. 

 The Andhra Pradesh State Biodiversity Board  as part of fulfillment of its objects it 

has taken up various activities as shown below:   

 

Development of Biodiversity of Parks & Digital Museums:  
 

The A.P. State Biodiversity Board have approved a vision plan and perspective plan in its 

meeting held on 28.07.2020 wherein it has agreed to set up Biodiversity Parks and Digital 
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Museums in 7 districts out of 13 districts in the State to showcase the ecosystems, fauna 

and flora of Andhra Pradesh and to bring awareness and interest on the ecology and 

conservation of biodiversity among the general public especially for the student 

community.  

 

Out of 7 parks proposed the Government have permitted the District Collector, 

YSR District, Kadapa to handed over 6 Acres of land at Chinnachowk Village, Kadapa 

Rural Mandal. The A.P. Greening & Beautification Corporation is taking up the works of 

Biodiversity Park, remaining 6 parks are in process. 

 
 

As a part of establishment of Biodiversity Digital Museums, the A.P. State Bio-

Diversity Board have entered into an agreement with M/s. KELTRON, Tiruvanantapuram 

a Government of Kerala Undertaking for supply of Digital Kiosks of 32” 2nos and 42” 1no 

to each digital museum which displays the world biodiversity, Indian Biodiversity and 

State Biodiversity in particular to that area in two languages i.e., English and Telugu. It 

also provides Play Station, Quiz and Other child interested games related to Ecology.  

Further, the A.P. State Biodiversity Board have also designed and ordered models and wall 

panels to display the Andhra Pradesh Ecology Systems in FRP made along with a 10 x 6 

size display table and clear acrylic box and wall panels reflecting fauna and flora of A.P, 

Biodiversity acts printed on Vinyl with lamination, pasting of Vinyl to ACP panel and 

framing including computer design of  
 

5’ x 3’ size of 10 nos to each museum. All the 7 museums were located in 

Government buildings identified by concerned Municipal Corporations with in the city 

limits. 
 

 

The Andhra Pradesh State Bio Diversity Board have taken initiation on the orders of 

Hon’ble National Green Tribunal (NGT). New Delhi and also as per the directions of the 

Secretary, Jala Shakti, Government of India during the 15th Central Monitoring Committee 

meeting held on 10.01.2023 regarding the action Plan relating to conservation of 

biodiversity, setting up of biodiversity parks on flood plains along polluted river stretches.  
 

 

 

Accordingly, the Andhra Pradesh State Biodiversity Board in its meeting held on 

21.11.2023 have approved for Establishment of Bio diversity parks on the flood plains of 

polluted river stretches of Andhra Pradesh, as such a letter has been addressed to the 

concerned District Collectors of the five identified polluted River Stretches  of Andhra 

Pradesh to identify at least 20.00 Acres of land to establish biodiversity parks and 
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explaining the necessity and also benefits of the establishments of the bio diversity parks 

in the river plains taking the Yamuna Bio diversity park developed by DDA on the floods 

plains as a modal. It is also appropriate to inform that a letter has been addressed to prof. 

.C.R Babu, who is the architect of Yamuna Biodiversity park and other seven parks  in 

New Delhi to identify possibilities to establish bio Diversity parks in the river plains of 

Andhra Pradesh vide this office letter no: 1221/NGT/2023, Dated: 13.12.2023. 
  

Conservation Activities: 
 

1) Home Herbal Garden:  

 

The National Medicinal Plant Board, New Delhi have sanctioned projects on conservation 

of Nurseries namely, Home Herbal Garden (HHG) and other one nursery activities. The 

APSBB have procured and raised nurseries for supply of plants as proposed by the NMPB 

to supply to the households abut 7,80,000 plants are proposed for 13,000 household 

beneficiaries in 13 districts of A.P. Each district is selected 10 Mandals and in each Mandal 

10 villages and in each village 10 beneficiaries totallying  to 13,000 beneficiaries as in 1st 

phase. Till now, 5,89,300 plants were distributed to the beneficiaries.  
 

2) Nurseries: 

The National Medicinal Plant Board, New Delhi have sanctioned nursery project to APSBB 

for raising 7,80,000 bag plant nurseries in 13 districts of Andhra Pradesh out of 13 districts 

nurseries raised in 11 districts, each nursery consisting of 60,000 bag plants which are to be 

distributed to the identified beneficiaries of the Grama Sabhas. About 2,28,930 nursery plants were 

distributed till now under the scheme.   

 

3) Other Nurseries: 

 

The APSBB have raised and procured bag plants of 1,14,000 with ABS funds available 

and out of the scheme 51,000 bag plants were distributed so far to the identified 

beneficiaries. 
 

 

4) Awareness programmes: 
 

The APSBB have created massive awareness programmes to the BMCs, Officials and 

general public (especially targeting student community) in the past 2.5 years through  

physical and virtual mode. Most of the Programmes are virtually organised due to Covid 

pandemic and created awareness among all sections of public. It also taken up printing of leaflets, 

broachers, knowledge material and widely distributed through BMCs of all the levels and also 

by conducting awareness programmes for all stakeholders.  
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The APSBB have also produced documentary films under the series a window to the A.P. 

State Biodiversity, about 7 films on wetlands, dry lands, Mada forests, grass lands  

and Forest Ecology also on HHG, the experiences of biodiversity conservers in the society. 

The APSBB has strated awarencess programmes and as a part it scheduled a programme 

from May, 2024 to all the BMC Members and stakeholders to create awareness on       Bio 

diversity act and conservation of Biodiversity in phased manner by grouping 50 persons in 

each training programme at A.P. forest Academy, Rajamahedhravaram and during May 

2024 (2) training camps in each month were organized.  
 

The APSBB have taken up reprinting of the books on Biosiversity  Act, 2002 and 

Amendment act in 2023for distribution to the BMC members and other stakeholders to 

create awareness on BD Act.  
 

The APSBB have Planed 500 nos wood bearing plants and medical plants on the various 

occasions in the month of September, 2024 throught the State.  
 

5) CAAP and ICAAP Activities: 
 

As a part of Operationalization of BMCs the APSBB have designed a programme namely 

Core Activities Action Plan (CAAP) In all BMCs in the State by identifying 15 core 

activities and selected 551 Mandal Biodiversity Coordinators out of 661 Mandals and 

organized to open Local Biodiversity fund (LBF) accounts in BMCs on joint operation 

mode.  
 

To make a model BMCs an Intensive Core Activities Action Plan (ICAAP) with 10 core 

activities in 78 Mandals of 661 Mandals by taking 20 villages in each Mandal to operate 

the ICAAP. The 78 Mandals were divided into 26 clusters consisting of 3 Mandals in each 

cluster to implement the ICAAP activities. In IACCP activities raising nurseries of 1 lakh 

bag plants in each cluster, establishment of Mandal Biodiversity  

 

Park/Raasi Vanam/ Nakshatra Vanam/ Butterfly Park/Smruthi Vanam etc., of 1 Acre in 

each Mandal. Promotion of Organic farming and land races, cultivation of Wild variety 

crops, Promotion of unique animal breed, Identification of BHS etc., are included in the 

ICAAP.  
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Staement showing the Particulars of Cinservation and awarenss programees don under 

APSBB during the Period up to April - 2025.  

 

 

 

 

 

 

 

Sl. No. Name of the activity 

Number of programmes taken up during the 

mentioned period 

2024-25 

Target Achieved 

1. 
Biodiversity Management 

Committees constituted 
- 14,157 

2. 

PBRs written (e-PBRs) 

- 14,157 

ZP level – 13 

Mandal level – 661 

Municipal Corporation level – 120 

Gram Panchayath level – 13,363 

3. 

Awareness programmes 

Physical 
- 07 

Virtual - 01 

4. 

Conservation  

(Nurseries raised) 

i)NMPB – Home Herbal Garden 

- - 

ii)NMPB – Nurseries - - 

iii)Others – Nurseries under ABS 

funds 
- - 

iv)Others – ICAAP Nurseries - - 

v) Other events  - 20 

5. Biodiversity Parks in Districts 07 01 

6. Biodiversity Parks in flood plains 05 - 

7. Biodiversity Museums 07 07 
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XXI. Reuse of Treated Water: 

              13 ULBs Utilizing Re–Use of Treated Waste Water  

S.No  Name of the ULB 
Installed Capacity  

(in MLD) 

Qty of treated sewage 

utilised 

(in MLD) 

1 2 3 4 

1 Visakhapatnam 233.00 85.95 

2 Rajamahendhravaram 30.00 20.00 

3 Vijayawada 130.00 45.00 

4 Tirupathi 50.00 33.00 

5 Narsaraopeta 15.55 8.50 

6 Tadipatri 11.50 6.50 

7 Puttaparthy 1.50 0.30 

8 Kurnool 2.40 0.10 

9 Kadapa 20.00 10.00 

10 Pulivendula 10.00 3.00 

11 Yemmiganuru 19.80 5.00 

12 Ongole 15.00 15.00 

13 Nellore 71.00 0.50 

  Total  609.75 232.85 
 

XXII. Model River being adopted by the State & Action Proposed for achieving the bathing 

quality standards: 

2 River stretches are identified as Model Rivers. i.e. Under Category - IV River 

Tungabhadra & under Category – V River Krishna.  

XXIII. Status of Preparation of Action Plan by the 13 Coastal States: 

XXIV. Regulation of Mining Activities in the State/UT: 
 

XXV. Action against identified polluters, law violators and officers responsible for failure for 

vigorous monitoring. 

 

 

***



59 

 

 



Water Quality Status Of Polluted River Stretches in Andhra Pradesh - 2025 
 
 
 

I. River Godavari: 
 

Andhra Pradesh Pollution Control Board is monitoring water quality of river Godavari at the following locations. Data pertaining to 
important parameters like, pH, Dissolved Oxygen, BOD, Total Coliform, Fecal Coliform and TDS for the year, 2025 is as follows:  

 
 

S. No. Code Location Point 

1 4367 Koundinyamukti (Kukunur) border point between Andhra Pradesh & Telangana States, West Godavari Dist. 

2 4359 After confluence with Sabari at Kunavaram (waddigudem), East Godavari Dist. 

3 0014 Polavaram, West Godavari Dist.   

4 1218 Upstream of Rajahmundry at Kumaradevam 

5 2370 At Rajahmundry Upstream of Nalla channel 

6 2371 At Rajahmundry Downstream of Nalla channel 

7 1219 Downstream of Rajahmundry at Dhawaleswaram 

8 4365 Upstream of Narasapuram town before confluence with sewage, West Godavari Dist. 

9 4366 Downstream of Narasapuram town after confluence with town sewage, West Godavari Dist. 

10 4358 Near GMC Balayogi bridge, Govalanka, East Godavari Dist. 

 
 
 

 
 
 
 
 
 

 



Parameter Code Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Standard 

Class A  Class B Class C 

pH 

4367 8.27 8.28 8.09 8.36         

6.0 - 8.5 6.0 – 9.0 

4359 8.12 7.51 7.12 7.28         

0014 7.88 7.88 7.76 7.83         

1218 7.50 7.56 7.53 8.02         

2370 8.26 8.25 7.80 8.28         

2371 8.24 8.20 7.37 7.16         

1219 7.54 8.06 8.03 7.26         

4365 7.87 7.42 7.98 7.76         

4366 7.76 7.32 7.74 7.60         

4358 7.80 8.07 8.12 7.94         

DO 

4367 7.3 7.0 8.1 8.4         

6.0 5.0 4.0 

4359 6.6 7.4 6.8 6.4         

0014 7.0 7.7 7.3 7.7         

1218 7.6 7.8 7.9 8.0         

2370 7.7 7.9 7.8 7.9         

2371 7.1 7.2 7.0 7.2         

1219 7.4 7.2 7.3 7.5         

4365 6.5 7.5 7.2 6.1         

4366 6.7 6.3 6.2 6.2         

4358 6.6 6.8 7.2 7.5         

  



 

 

  

BOD 

4367 2.1 2.2 2.5 2.4         

2.0 3.0 3.0 

4359 2.4 2.3 1.8 1.9         

0014 2.2 2.3 2.1 1.7         

1218 2.3 1.8 1.7 1.7         

2370 2.0 1.9 1.9 1.7         

2371 2.2 2.0 2.0 2.0         

1219 2.1 2.1 2.0 1.9         

4365 2.1 2.2 2.3 2.0         

4366 2.2 2.2 2.4 2.3         

4358 2.3 2.1 2.0 1.9         

Total Coliform 

4367 64 43 75 64         

50 500 5000 

4359 75 64 93 75         

0014 64 43 43 39         

1218 93 64 43 43         

2370 93 75 64 43         

2371 120 93 93 64         

1219 120 93 75 93         

4365 93 120 120 93         

4366 210 150 150 120         

4358 93 75 64 43         

Fecal Coliform 

4367 4 4 4 3         

--- 500 --- 

4359 4 3 3 4         

0014 4 3 3 <3         

1218 3 4 4 3         

2370 3 4 3 4         

2371 3 4 4 3         

1219 3 4 4 3         

4365 4 3 4 3         

4366 3 7 3 4         

4358 4 3 3 4         



 
 
2. River Krishna: 

 
Andhra Pradesh Pollution Control Board is monitoring water quality of River Krishna at the following locations. Data pertaining to important parameters like, 
pH, Dissolved Oxygen, BOD, Total Coliform, Fecal Coliform and TDS for the year, 2025 is as follows:  
 
 
 

S. No. Code Location point 

01 1175 Sangameswaram, Kurnool Dist. 

02 3083 Srisailam, Kurnool Dist. 

03 4381 After confluence with river Musi at Vadapalli, Guntur Dist. 

04 1786 Vedadri, Krishna Dist. 

05 1787 Amaravathi, Guntur Dist. 

06 0025 Prakasham barrage, Vijayawada, Krishna Dist. 

07 4375 Pavitrasangamam at Ibrahimpatnam, Krishna Dist. 

08 1782 Hamsaladeevi, Krishna Dist. 
 

 
 
 

TDS 

4367 220 288 420 352         

500-2000 

4359 78 76 64 56         

0014 164 168 104 84         

1218 244 256 224 200         

2370 196 188 152 156         

2371 160 156 128 100         

1219 168 156 100 112         

4365 16872 20876 24344 25156         

4366 21336 26532 30752 31436         

4358 19224 28056 31428 33128         

Note: (1) All values are expressed in mg/L except pH & Total Coliform value. Total Coliform is expressed in MPN count / 100 ml. 

Remarks:  High TDS values at sample codes 4365,4366,4358 could be attributed to the intrusion of backwaters of Bay of Bengal. 

 
 



 
 
  

Parameters Code Jan Feb Mar Apr May Jun Jul 
 

Aug 
 

Sep 
 

Oct Nov Dec 
*Standard 

Class A Class B Class C 

 
pH 

1175 8.08 8.50 7.72 8.02         

 
6.0 - 8.5 

 
6.0 – 9.0 

3083 7.75 8.04 8.26 7.72         

4381 7.39 7.53 7.39 7.14         

1786 7.83 7.40 7.34 7.48         

1787 7.73 7.76 7.56 7.49         

0025 7.71 7.80 7.54 7.66         

4375 7.73 7.82 7.60 7.95         

1782 7.72 7.80 7.70 7.87         

DO 

1175 8.2 8.0 8.2 7.2         

6.0 5.0 4.0 

3083 6.5 7.4 7.9 8.1         

4381 7.6 7.1 7.3 6.9         

1786 7.2 7.1 6.9 6.8         

1787 7.5 6.9 6.8 7.1         

0025 7.4 7.1 7.2 7.4         

4375 7.3 7.1 7.5 7.2         

1782 6.1 6.3 6.5 6.3         

BOD 

1175 2.2 2 1.4 2.2         

2.0 3.0 3.0 

3083 1.1 1.4 1.8 1.8         

4381 2.8 2.9 2.6 2.7         

1786 2.7 2.9 2.8 2.7         

1787 2.5 2.8 2.7 2.4         

0025 2.4 2.9 2.6 2.8         

4375 2.9 2.8 2.4 2.6         

1782 2.7 2.9 2.6 2.8         

  



 
Total 

Coliform 

1175 170 163 214 435         

50 500 5000 

3083 155 144 220 205         

4381 150 75 150 120         

1786 120 150 210 240         

1787 120 93 210 150         

0025 150 75 150 120         

4375 93 71 64 75         

1782 75 64 75 63         

Fecal 
Coliform 

1175 71 58 30 93         

--- 500 --- 

3083 49 57 102 99         

4381 21 20 21 20         

1786 11 15 21 23         

1787 14 11 20 21         

0025 15 11 14 20         

4375 7 9 11 14         

1782 11 14 11 7         

TDS 

1175 558 351 374 492         

500 - 2000 

3083 312 380 330 329         

4381 520 542 580 630         

1786 470 534 582 602         

1787 430 480 510 532         

0025 520 546 520 552         

4375 456 476 458 487         

1782 10890 11700 11420 12400         

Note: All values are expressed in mg/L except pH, Total Coliform value & Fecal Coliform. Total Coliform & Fecal Coliform is expressed in MPN count / 100 
ml. 

Remarks:  High TDS values at Hamsaladeevi could be attributed to the intrusion of backwaters of Bay of Bengal. 

 
 
 
 



3. River Tungabhadra:  

 
Andhra Pradesh Pollution Control Board is monitoring water quality of river Tungabhadra at the following locations. Data pertaining to important parameters 
like, pH, Dissolved Oxygen, BOD, Total Coliform, Fecal Coliform and TDS for the year, 2025 is as follows:  

 
 

S. No. Code Location point 

01 1785 Manthralayam, Kurnool Dist. 

02 1174 Bhavapuram, Kurnool Dist. 

03 4388 U/S of Kurnool town B/C with domestic sewage & A/c of Rayalaseema Alkalies Industries   at Gondiparla, Kurnool. 

04 4389 D/S of Kurnool town A/C with domestic sewage at Gondiparla, Kurnool. 

 
 
 

 
Parameters 

Code Jan Feb Mar Apr May Jun Jul 
 

Aug 
 

Sep 
 

Oct Nov Dec 
*Standard 

Class 
A 

Class B Class C 

pH 

1785 8.23 8.44 7.91 8.30         

6.0 – 8.5 6.0 – 9.0 
1174 8.15 8.46 8.25 8.40         

4388 7.8 8.4 7.49 8.34         

4389 7.55 8.22 7.35 8.0         

DO 

1785 7.6 7.0 7.9 6.0         

6.0 5.0 4.0 
1174 7.8 7.6 6.8 8.0         

4388 8 8.2 7.1 8.6         

4389 7.9 7.5 7.1 5.7         

 
BOD 

1785 1.4 2.1 2 2.2         

2.0 3.0 3.0 
1174 1.2 1.6 2.1 2.4         

4388 1.8 2.1 2.8 2.3         

4389 2.1 2.8 2.1 2.8         

  



Total Coliform 

1785 180 251 108 308         

50 500 5000 
1174 134 142 284 575         

4388 190 214 206 687         

4389 214 188 208 330         

Fecal Coliform 

1785 78 103 4.1 96         

--- 500 --- 
1174 40 44 127 214         

4388 74 77 97 186         

4389 91 79 10 98         

TDS 

1785 1085 937 771 620         

500 - 2000 
1174 802 931 1020 892         

4388 887 968 1260 1328         

4389 738 876 974 1024         

Note: All values are expressed in mg/L except pH, Total Coliform & Fecal coliform. Total Coliform & Fecal Coliform is expressed in MPN count / 100 ml. 

 
 

4. River Nagavali:  
 
Andhra Pradesh Pollution Control Board is monitoring water quality of river Nagavali at the following locations. Data pertaining to important parameters like, 
pH, Dissolved Oxygen, BOD, Total Coliform, Fecal Coliform and TDS for the year, 2025 is as follows:  

 
S. No. Code Location point 

01 4351 River Nagavali at Kuneru, Vizianagaram Dist. 

02 1448 Thotapally, Vizianagaram Dist.  

03 4346 River Nagavali U/S of Srikakulam town. 

04 4347 River Nagavali D/S of Srikakulam town. 

 
 
 
 
 
 
 

 



 

 

 

 

Parameters Code Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 

*Standard 

Class A Class B Class C 

pH 

4351 8.06 7.89 7.97 7.76         

1448 8.14 7.99 7.74 7.65         

6.0 – 8.5 6.0 – 9.0 4346 7.73 8.36 8.70 8.46         

4347 7.62 8.32 8.24 8.44         

DO 

4351 7.7 6.0 8.0 6.7         

6.0 5.0 4.0 
1448 7.5 6.2 7.8 7.5         

4346 7.6 6.7 7.6 7.0         

4347 7.5 6.5 7.8 7.5         

BOD 

4351 2.3 2.0 1.9 1.8         

2.0 3.0 3.0 
1448 2.2 2.1 2.1 1.8         

4346 2.3 2.0 2.1 1.9         

4347 2.4 2.5 2.0 2.1         

Total Coliform 

4351 120 75 93 75         

50 500 5000 
1448 93 64 75 64         

4346 93 75 75 64         

4347 120 93 93 75         

Fecal 
Coliform 

4351 3 4 4 3         

---- 500 ---- 
1448 3 <3 3 <3         

4346 3 4 4 3         

4347 4 3 3 4         

TDS 

4351 204 268 368 372         

500-2000 
1448 232 244 296 310         

4346 256 268 288 276         

4347 270 312 596 312         

Note: All values are expressed in mg/L except pH, Total Coliform value & Fecal Coliform. Total Coliform & Fecal Coliform is expressed in MPN count / 100 
ml. 



5. River Kundu:  
 
     Andhra Pradesh Pollution Control Board is monitoring water quality of river Kundu at the following locations. Data pertaining to important                                                                                                            

parameters like, pH, Dissolved Oxygen, BOD, Total Coliform, Fecal Coliform and TDS for the year, 2025 is as follows:  
 
 
 

        
 
 
  
 
 

Parameters Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 
*Standard 

Class A Class B Class C 

pH 7.82 7.47 7.34 Dried         6.0 – 8.5 6.0 – 9.0 

DO 7.7 7.9 6.8 Dried         6.0 5.0 4.0 

BOD 2.3 2.8 2 Dried         2.0 3.0 3.0 

Total Coliform 173 214 284 Dried         50 500 5000 

Fecal Coliform 94 91 85 Dried         --- 500 --- 

TDS 487 519 635 Dried         500 - 2000 

Note: All values are expressed in mg/L except pH, Total Coliform & Fecal Coliform. Total Coliform & Fecal Coliform is expressed in MPN count / 100 ml.  

 

 

 

 

 

S. No. Code Location point 

1 2351 At Nandyal, Kurnool Dist. 



 
CPCB identified three (3 No’s) new rivers based on BOD value during year 2019 & 2021 (BOD > 3mg/L) 

In Andhra Pradesh identified following polluted river stretches.  
 

S 
NO 

ANDHRA PRADESH 
STATE 

RIVER 
NAME 

NWMP STN 
CODE 

LOCATION 
MAX BOD 

OBSERVED (mg/L) 

1 
Priority IV (BOD 

between 6.1 and 10.0 
mg/L) 

GOSTANI 4372 
RIVER GOSTANI SAMPLE BEFORE CONFLUENCE WITH M/S 
DELTA PAPER MILL EFFLUENTS, VENDRA, PALAKODERU 

8.6 

2 
Priority V (BOD between 

3.1 and 6.0 mg/L) 
UPPUTERU 4379 

RIVER UPPUTERU BEFORE CONFLUENCE WITH SEA, AT 
CHINAGOLLAPALEM VILLAGE, KRUTHIVENNU (M) 

3.4 

3 
Priority I (BOD more 

than 30.0 mg/L) 
VASISHTA 

4365 
RIVER VASISHTA (GODAVARI) UPSTREAM OF 
NARASAPURAM TOWN BEFORE CONFLUENCE OF TOWN 
SEWAGE 

5.9 

4 4366 
RIVER VASISHTA (GODAVARI) DOWNSTREAM OF 
NARASAPURAM TOWN AFTER CONFLUENCE OF TOWN 
SEWAGE 

58.0 

 
6.  River Gostani:  
 
     Andhra Pradesh Pollution Control Board is monitoring water quality of river Gostani at the following locations. Data pertaining to important                                                                                                            

parameters like, pH, Dissolved Oxygen, BOD, Total Coliform, Fecal Coliform and TDS for the year, 2025 is as follows:  
 
 
 

        
 
 
  
 
 
 
 

S. No. Code Location point 

1 4372 River Gostani Sample before confluence with M/s Delta Paper Mill Effluents, Vendra, Palakoderu. 



Parameters Jan Feb Mar Apr May Jun Jul 
 

Aug 
 

Sep 
 
Oct Nov Dec *Standard 

Class A Class B Class C 

pH 7.92 7.77 7.41 6.99         6.0 – 8.5 6.0 – 9.0 

DO 2.8 3.5 1.5 2.0         6.0 5.0 4.0 

BOD 3.6 3.8 4.0 3.8         2.0 3.0 3.0 

Total Coliform 64 93 93 75         50 500 5000 

Fecal Coliform 4 3 3 4         --- 500 --- 

TDS 768 1420 1688 1192         500 - 2000 

Note: All values are expressed in mg/L except pH, Total Coliform & Fecal Coliform value. Total Coliform & Fecal Coliform is expressed in MPN count / 100 
ml.  

Remarks: Deviations observed in Bio-chemical Oxygen Demand parameter against the prescribed water quality criteria requirements. 

 
 
 
 
 
 
 
 
 
 
 
 
 



7.  River Upputeru:  

 
     Andhra Pradesh Pollution Control Board is monitoring water quality of river Upputeru at the following locations. Data pertaining to important                                                                                                            

parameters like, pH, Dissolved Oxygen, BOD, Total Coliform, Fecal Coliform and TDS for the year, 2025 is as follows:  
 
 
 

        
 
 
  
 

Parameters Jan Feb Mar Apr May Jun Jul 
 

Aug 
 

Sep 
 
Oct Nov Dec *Standard 

Class A Class B Class C 

pH 7.80 7.93 7.51 7.63         6.0 – 8.5 6.0 – 9.0 

DO 6.4 6.1 6.4 5.9         6.0 5.0 4.0 

BOD 2.7 2.8 2.9 2.8         2.0 3.0 3.0 

Total Coliform 64 93 120 93         50 500 5000 

Fecal Coliform 9 7 15 11         --- 500 --- 

TDS 26900 28990 35300 34500         500 - 2000 

Note: All values are expressed in mg/L except pH, Total Coliform & Fecal Coliform value. Total Coliform & Fecal Coliform is expressed in MPN count / 100 
ml.  

Remarks:  High TDS values at River Upputeru before confluence with Sea at Chinnagollapalem (V), Kruthivennu (M) could be attributed to the intrusion of 
backwaters of Bay of Bengal.   

S. No. Code Location point 

1 4379 River Upputeru before confluence with Sea at Chinnagollapalem (V), Kruthivennu (M) 



8.  River Vasishta:  

 
     Andhra Pradesh Pollution Control Board is monitoring water quality of river Vasishta at the following locations. Data pertaining to important                                                                                                            

parameters like, pH, Dissolved Oxygen, BOD, Total Coliform, Fecal Coliform and TDS for the year, 2025 is as follows:  
 

 
 

        
 
 
 
 

 

S. No. Code Location point 

1 4365 Upstream of Narasapuram town before confluence with sewage, West Godavari Dist. 

2 4366 Downstream of Narasapuram town after confluence with town sewage, West Godavari Dist. 

Parameters Code Jan Feb Mar Apr May Jun 
 

Jul 
 

 
Aug 

 
Sep Oct Nov Dec 

*Standard 

Class 
A 

Class B Class C 

pH 
4365 7.87 7.42 7.98 7.76         

4366 7.76 7.32 7.74 7.60         6.0 – 8.5 6.0 – 9.0 

DO 
4365 6.5 7.5 7.2 6.1         

6.0 5.0 4.0 
4366 6.7 6.3 6.2 6.2         

BOD 
4365 2.1 2.2 2.3 2.0         

2.0 3.0 3.0 
4366 2.2 2.2 2.4 2.3         

Total Coliform 
4365 93 120 120 93         

50 500 5000 
4366 210 150 150 120         

Fecal Coliform 
4365 4 3 4 3         

---- 500 ---- 
4366 3 7 3 4         

TDS 
4365 16872 20876 24344 25156         

500-2000 
4366 21336 26532 30752 31436         

Note: All values are expressed in mg/L except pH, Total Coliform & Fecal Coliform. Total Coliform & Fecal Coliform is expressed in MPN count / 100 ml. 



 
CPCB Water Quality Criteria for Designated Best Use 

 

Designated-best- use 
Class of 

water 
Criteria 

Drinking Water Source without 
conventional treatment but after 
disinfection. 

A 

 Total Coli forms Organism MPN/100 
ml shall be 50 or less. 

 pH between 6.5 and 8.5 

 Dissolved oxygen 6 mg/l or more. 

 Biochemical Oxygen Demand 5 days 
20OC 2mg/l or less. 

 

Outdoor bathing (Organized) B 

 Total Coli forms Organism MPN/100 
ml shall be 500 or less. 

 pH between 6.5 and 8.5 

 Dissolved oxygen 5 mg/l or more. 

 Biochemical Oxygen Demand 5 days 
20OC 3mg/l or less. 

 

Drinking Water Source after 
conventional treatment and 
disinfection. 

C 

 Total Coli forms Organism MPN/100 
ml shall be 5000 or less. 

 pH between 6 to 9 

 Dissolved oxygen 4 mg/l or more. 

 Biochemical Oxygen Demand 5 days 
20OC 3mg/l or less 

 

Propagation of Wild life and 
Fisheries. 

D 

 pH between 6.5 to 8.5 

 Dissolved oxygen 4 mg/l or more. 

 Free Ammonia (as N) 1.2 mg/l or less 

 pH 9 between 6.0 to 8.5. 
 

Irrigation, Industrial Cooling, 
Controlled Waste Disposal. 

E 

 Electrical Conductivity at 25OC micro 
mhos/cm Max. 2250. 

 Sodium Absorption ratio Max. 26 

 Boron Max.2 mg/l. 
 

 
 

Below - E  Not Meeting A, B, C, D & E Criteria. 

 
 

 


