


Format for Submission of Monthly Progress Report by States-UTs 

(Hon’ble NGT in the matter of OA No. 673/2018 dated 06.12.2019) 

Sl. 
No. 

Activity to be monitored Timeline Submission of Progress by State/UT-
Compliance Status 

1.  100% sewage treatment at least to 
the extent of in-situ remediation. 
 

31.03.2020 1) The gap in sewage treatment in local 
bodies along polluted river stretches will 
be fulfilled by 2023. 

2) Nagar Panchayat will meet the target by 
Dec. 2020 through septage 
management. 

3) Gap will be meet through temporary 
measures till the completion of STPs 
and sewerage network. 

4) Demonstration project has been started 
by MPCB for in-situ treatment of 
wastewater at Kotwali village drain on 
Vashisthi River to explore the 
possibilities and viability of the interim 
measures as resources of the 
Government are very much limited. 

5) In-situ treatment is proposed by major 
municipal corporation like Pune. 

 
2.  Commencement of setting up STPs 

and Connecting all the drains and 
other sources of generation of 
sewage to the STPs must be 
ensured. 

31.03.2020 The gap in sewage treatment in local bodies 
along polluted river stretches will be fulfilled 
by 2023. Refer Annexure-I 
 

3.  Timeline for completing all steps of 
action plans including completion of 
setting up STPs and their 
commissioning  

31.03.2021 The gap in sewage treatment in local bodies 
along polluted river stretches will be fulfilled 
by 2023. Refer Annexure-I 
 

4.  Chief Secretaries may set up 
appropriate monitoring mechanism at 
state level 

 Specifying accountability of 
nodal authorities not below 
the secretary level 

 Chief Secretaries may have 
an accountable person 
attached in their office for this 
purpose. 

22.01.2020 
 
 
 
 
 
22.01.2020 

To develop monitoring mechanism for 
implementation of action plan for restoration 
of polluted river stretches Environment 
Department of Maharashtra Government 
issued G.R. vide No. NGT 2018/PC-2/TC-3 
dtd.13.12.2018. regarding constitution of 
River Rejuvenation Committee (RRC), 
comprising of following members- 

1. Director, Environment Deptt., GoM 
2. Director, Urban Development, GoM 
3. Director, industries Deptt., GoM 
4. Member Secretary, MPCB, Mumbai – 

Convener 
      RRC functions under supervision of 
Principal Secretary, Environment Deptt., 
GoM. Committee shall prepare Action Plan 
monitor its implementation.  Total 7 meeting 
of RRC has been held till date. 

  Principal Secretary, Environment Deptt 
monthly appraises the progress to Chief 
Secretary. 
     Nine meetings were held under the 
chairmanship of Hon’ble Chief Secretary to 
review the status of implementation of Action 



Plan for restoration of polluted river stretches 
at state level.  
    District Special Environment Surveillance 
Task Force has been constituted in all 
districts having polluted river stretches. 
These Task Forces comprise of District 
Magistrate, Superintendent of Police, 
Regional Officer of the State Pollution 
Control Boards in concerned District and one 
person to be nominated by the  District 
Judge, in his capacity as Head of the District 
Legal Services Authority.  Special Task 
Force is looking after sand mining in the river 
basin & other related issues and monitoring 
the implementation of Action Plan for 
Polluted river stretches at District Level. 

5.  Monitoring of State level must take 
place. 

Fortnightly 
commencin
g 
21.12.2019 

River Rejuvenation Committee monitor the 
implementation of Action Plan for 
restoration of polluted river stretches at 
state level. 
     Chief secretary of the State takes monthly 
review of the status of implementation of 
Action Plan for restoration of polluted river 
stretches.  
    Total nine meetings were held under the 
chairmanship of Hon’ble Chief Secretary till 
date. Details are enclosed as Annexure-VI. 

6.  Progress report may be furnished by 
the States/UTs to 

 Secretary, Ministry of Jal 
Shakti 

 Member Secretary, CPCB. 
 

Monthly 
(preferably 
before 20th 
of every 
month) 

Compliance report sent to Secretary; 
Ministry of Jal Shakti with copy to CPCB vide 
letter dtd. 18.01.2020. 

7.  Progress Report may be comprised 
of details along with completion 
timelines on: 

i. Identification of polluting 
sources including drains 
contributing to river pollution 
and action as per NGT order 
on insitu treatment 

ii. Status of STPs, I&Ds and 
sewerage networks. Details 
of existing Infrastructure, Gap 
Analysis, Proposed along 
with completion timelines 

iii. Status of CETPs: Details of 
Existing CETP and ETP 
infrastructure, Gap Analysis, 
proposed along with 
completion timeline, No. of 
Industries and complying 
status. 

iv. Status of Solid Waste 
Management & Details of 
Processing Facilities: Details 
of Existing Infrastructure, 
Gap Analysis, proposed 

 i. Drains carrying wastewater in 62 towns 
/ cities along the polluted river stretches 
have been identified. Rest for all 
cities/towns is under progress. Refer 
Annexure-I. 

ii. 2728.65 MLD sewage is generated 
along the polluted river stretches and 
treatment capacity is 1961.40 MLD. 
There is gap of 1026.26 MLD. Details 
enclosed in Annexure-I. 

iii. Details enclosed in Annexure-II 
iv. Details enclosed in Annexure-III 
v. Details enclosed in Annexure-IV 
vi. Details enclosed in Annexure-V. 
vii. In Maharashtra State Ground Water is 

regulated under Maharashtra 
Groundwater (Development and 
Management) Act, 2009.  Groundwater 
Surveys and Development Agency 
(GSDA) is a Government of 
Maharashtra organization, concerned 
with groundwater surveys, exploration, 
assessment, monitoring, development, 
management and regulation of 



along with completion 
timeline. 

v. Latest Water Quality of 
polluted river, its tributaries, 
drains with flow details and 
ground water quality in the 
catchment of polluted river; 

vi. Preventing dumping of waste 
and scientific waste 
management including bio-
medical wastes, plastic 
wastes and decentralizing 
waste processing, including 
waste generated from hotels, 
ashrams, etc. 

vii. Ground Water Regulation 
viii. Adopting good irrigation 

practices. 
ix. Protection and management 

of Flood Palin Zone (FPZ) 
x. Rainwater harvesting, 
xi. Maintaining minimum 

environmental flow of river 
xii. Plantation at both sides of the 

river 
xiii. Setting up biodiversity parks 

on flood plains by removing 
encroachment 

groundwater resources for irrigation, 
drinking and industrial needs. 
      It also undertakes periodic ground 
water assessment in order to regulate 
the ground water use and guide ground 
water developmental activities on 
scientific basis. GSDA also works 
towards ensuring sustainability of 
ground water resources, on a long-term 
basis. It acts as a custodian, for the 
implementation of ground water 
legislation, within the State of 
Maharashtra. 
 

viii, iv, x., xi, xii., & xiii- RRC has already 
requested to Water Resource Dept, GoM for 
maintaining minimum E-flows and water 
shed management, plantation on both sides 
of the river and setting up of biodiversity 
parks.  
      All concerned local bodies located along 
the riverbanks are mandated to implement 
Water shed management, rain water 
harvesting, Plantation at both sides of the 
river and setting up biodiversity parks in their 
jurisdiction. 
 

 



Sr.
No.

Name of the River River Stretchs 
Length in 

Km

Priority 
CPCB Report 

2018

Priority CPCB Jan 
to Dec 2019

Cities/Towns Type of Local Body Major Drains
Sewage 

Generation 
(MLD)

Sewage Treatment 
Capacity  (MLD)

Gap in Treatment 
(MLD)

Capacity of 
Proposed STP 

(MLD)

Timeline for 
completion of

STPs for current 
requirement.

Timeline for 
completion of

STPs for future 
need.

ULB wise information of 
drainage network 

Remarks Additional Information

1 I II Tryambakeshwar Municipal Council 1) Local Nallas 1.00 1.00 0.00 0.00 Complied  -- No Gap

2 I II Nashik Municipal Corporation

1) Chikhali Nalla 
2) Gangapur Nalla
3) Bardan phata Nalla.
4) Someshwar Nalla.
5) Chopda Nalla

290.00 360.00 0.00 32.00 Complied Mar-21
1550 km sewer network 
completed 210km sewer 

network work under progress.

Nashik have 100% treatment 
capacity. 
All Sewage network line connected to 
STP, Sump is pending the work will 
be complied by March 2020.

269 sq.km area of Nashik city

3 I II Paithan Municipal Council 1) Local Nallas 5.00 0.00 5.00 7.50 Mar-22
Almost all drainage line are laid 
down only connection to sump 

remains.

Piathan MC has proposed STP of 
capacity 7.5MLD.  

Budget 46 Cr Sanctioned. MC 
has been asked provide bar 
chart for completion up to April 
2021

4 I II Gangakhed Municipal Council 1) Local Nallas 1.50 0.00 1.50 5.00 Dec-20

02 STPS proposed with capacity of  4 
MLD at Kaplicha nala and 1 MLD at 
Datta Mandir Nalla. The work will be 
completed by Dec. 2020.

Response received dated 
19.07.2019, MC already 
submitted proposal under River 
Conservation Program, yet 
approval is pending & doesn't 
have required funds for STP & 
drainage network 5.59 Cr.

5 I II Nanded Waghla Municipal Corporation

North side Nalla -
1.Chunal Nalla
2.Bhimghat Nalla East 
3.Shani Mandir Nalla. 
4.Govardhan Ghat Nalla East 
5. Govardhan Ghat Nalla Weast
6. Balgiri Nalla -1  
7. Balgiri Nalla - 2
8. Gadipura Nalla Harijan Wasti 
9. Gadipura Nalla Badi dargha
10. Gadipura Habib Talkiz
11. Sidhhi Ghat Nalla
12. Killa Center Nalla
13.Killa East  Nalla
14. BurudGalli  Nalla
15. NawGhat  Nalla
16. Karbala  Nalla
17. Chouphala  Nalla
18 Bialal nagar  Nalla
19 Kudbenagar  Nalla
20.Bhimghat Nalla weast
21. Laxmi nagar Malli area Nalla - 1
22. Laxmi nagar Malli area Nalla - 2
23. Laxmi nagar Malli area Nalla - 3

South side Nalla -
24 Vasarni Nalla - 1
25. Vasarni Nalla - 2
26. Saibaba Mandiar Nalla
27. Nawin pul Nalla
28. Vakaspur Nalla
29. Vrundawan Nalla
30.Kamalnagar Nalla
31. Kautha Nalla east
32. Kautha Nalla weast
33. Echo development Nalla
34. Vishnupuri -Asarjan Nalla

70.00 132.00 0.00 10.00 Complied Dec-21

DPR for renovation of existing 
Nalls, construction of newely 
developed Nalls as well as 

pollution free treatment 
stagnant water in 4 km of river 

bank development and 
plantation etc. of amount 77 Cr. 

Is prepared and process of 
submission to Govt. is in 

progress.

10 MLD proposed for future purpose 
and DPR will prepared by Dec 2021 
work under progress.
Sewage network is under progress.

1) nanded waghla Municipal 
corporation, Nanded already 
submitted proposal under state 
River Conservation Scheme.
2) Budget of 17.59 Cr. 
Sanctioned by Govt. of 
Maharshtra, OU + Environment 
Dep. On Dateed 11.09.2019 for 
construction of STP (10MLD) 
at Chunal nalla in Nanded City. 
805 state river conservation 
Programme and 20% by 
NWMC. for which work order 
for the same in issued on 
13.12.2019 and work is in 
progress.
3) Timeline for completion of 
STPs of existing Nssls 
construction of newely 
developed Nsllas as well as 
pollution free treatment 
stagnant water in 4 Km of river 
banks development plantation 
etc. is prepared and process of 
submission to Govt. is in 
progress.

Note: out of Major drains 34 
nallas only 9 Nallas overflows 
and pollute the river.

6 Kalu
Along Atale 
village

2.5 I V Kalyan-Dombivali Municipal Corporation

1) Neptune Nalla, 
2) Balkrishna Paper Mill Nalla,
3) Shiv Mandir Nalla,
4) Balyani Nalla

7.60 0.00 7.60 21.00 Dec-22
DPR preparation under preparation. 
The proposed STP of capacity 21 
MLD at Ambivali. 

7 Kundalika Salav to Roha 35.5 I III Roha Municipal Council 1) Local nallas 2.80 0.00 2.80 5.00 Mar-22 No data provided 

Roha MC has stipulated the condition 
of provision of Septic tank & soak pit 
while granting the building 
permission. Rest water is discharged 
in to saline water zone of Kundalika.
Drainage network 60% completed. 
1MLD and 4 MLD capacity of STP 
proposed.

Annexure-I

Godavari

River wise Gap Analysis in Sewage Generation & Treatment

Someshwar 
Temple to 
Rahed 

504
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8 Mithi
Powai to 
Dharavi

17.8 I I Mumbai Municipal Corporation 1) Local Nallas 286.00 0.00 286.00 8.00 Nov-20

Construction of STP of 8 MLD 
capacity and WSP compound. 
144+134=278MLD will be diverted to 
existing STPs at Bandra and 
Ghatkopar by Nov 2020.

Out of Total 286 MLD of Dry 
weather flow, the work of 
construction of STP of 8 MLD 
capacity from Filterpada to 
WSP Compound is in 
progress. Dry Weather Flow of 
97 MLD (from WSP 
Compound to CST Bridge) and 
37 MLD (from CST Bridge to 
Mahim Causeway) will be 
diverted to Bandra Treatment 
Zone through existing sewer 
network by proposing sewer 
interceptors, whereas, Dry 
Weather Flow of 144 MLD 
(from Bapat Nalla & Saphed 
Pool Nalla) will be diverted at 
Ghatkoapar WWTF through 
proposed Tunnel.

9 Morna
Akola to 
Takalijalam

6 I V Akola Municipal Corporation

1) Khadki Nalla at Vidrupa river
2) Hingna Nalla
3) Khadan Nalla
4) Kailash tekdi
5) Nimwadi Nalla
6) Luxury Bus stand Nalla
7) Anicut Nalla
8) Kholeshwar nalla
9) Ganesh Ghat Nalla
10) Shalini Talkies Nalla
11) Savatram Nalla
12)  Masum Shah baba Nalla
13) Mohata Mill Smashan Nalla
14) najuk nagar Nalla
15) Naigaon nalla at nagina masjid trust
16) River Junction Naigaon Nalla
17. Shanawajpur Naigaon Nalla
18. Najuk Nagar nalla
19. Sidhatha nagar at Idgah Nalla
20. Rahul Nagar Harihar Peth nalla
21. Akkalkot  Nalla
22. Khidki Pura Nalla
23. Takiya nagar nalla
24. Takiya Islampura Nalla
25. Kala maroti Nalla
26. Agar ves kala maroti nalla
27. Kumbhar wada dagadi Pul nalla
28. Gulzarpura Nalla
Marghat of Gulzarpura Nalla
29. Zulpukar Nagar, Guljarpura Nalla
30. mothi umari Nalla
31 bapu Nagar Apatapa Road Nalla

27.60 0.00 27.60 37.00 Jun-20

Total 18 numbers of naals are 
identified on right bank, 15 Nos 

on left bank and 2 nallas are 
identified on Kharap zone.  All 
nallas will be intercepted and 

will be diverted to STPs.

02 STPs of Capacity 37 MLD are 
proposed. At present sewage 
generation is 35 MLD. 
45 MLD is projected value for next ten 
years.

Response received from SRO 
Akola vide email dtd. 
14.01.2020, stating that  95 % 
work of 30 MLD STP and 60 % 
work of 5 MLD STP has been 
completed. Both STP will be 
commissioned up to  Jun 2020

10 Mula
Bopodi to 
Aundh Gaon

2.7 I III Pune Municipal Corporation 1) Botanical Garden Nallah in Pune City 97.00 73.00 24.00 50.00 2023

03 STPs with capacity 25. 15 & 10 
MLD proposed and will be completed 
by 2023. Sewage generation from 
Pune city is 744 MLD, destining 2 
STPs having capacity 567  MLD. MC 
has proposed 11 STPs with capacity 
396 MLD & Pune Cantonment Board 
has proposed one STP of capacity 20 
MLD.

11 Mutha
Shivaji Nagar to 
Khadakwasla 
Dam

16 I II Pune Municipal Corporation

1)Warje nalla 
2)vadgaon bk nalla 
3) Hingne nalla 
4)Erandwana nalla 
5)Nagzari nalla 
6)Ambil odha nalla

151.00 94.00 57.00 87.00 2023

03 STPs with capacity f 26, 28 & 33 
are proposed & will be completed by 
2023. Sewage generation from Pune 
city is 744 MLD, destining 2 STPs 
having capacity 567  MLD. MC has 
proposed 11 STPs with capacity 396 
MLD & Pune Cantonment Board has 
proposed one STP of capacity 20 
MLD.
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12 Mula-Mutha
Theur to 
Mundhwa 
Bridge 

15 II III Pune Municipal Corporation
1) Keshavnagar Nalla 
2) Nalla at Bhapkar Mala 
3) Rangicha Odha at Bhapkar Mala

496.00 400.00 96.00 259.00 2023

05 STPs with capacity of 127, 75, 30, 
20, & 7 MLD have been proposed  & 
will be completed by 2023. Mula-
Mutha is formed after confluence of 
rive Mula and Mutha rivers. Mula-
Mutha pollution abetment (Jica) shall 
be completed by 2023. Gap in the 
treatment capacity is 267 MLD. 

13 II II Pune Municipal Corporation
1) Keshavnagar Nalla 
2) Nalla at Bhapkar Mala 
3)Rangicha Odha at Bhapkar Mala 

0.00
Timeline not 

provided 
219 MLD will be 
completed by 2023

Mula-Mutha river  further meets to 
Bhīma river. 11 STPs with capacity of 
396 MLD under Mula-Mutha pollution 
abetment (Jica) shall be completed by 
2023. Gap in the treatment capacity 
is 177 MLD. 

14 IV II Pandharpur Municipal Council 1) Gopalpur Nalla-Pandharpur 0.00 Complied Dec-21

DPR proposal for 5 MLD future work 
under preparation.

Namame Chandrabhaga on the line 
of Namame Ganga announced by 
Govt. of Maharashtra

15 I III Akluj Gram Panchayat 1) local nallas 1.30 0.00 1.30 0.00
Timeline not 
provided 

Gap in the Treatment capacity is  6.3 
MLD.  8 MLD STPs is proposed in 
Phaltan. MPC Board will provide 
financial & technical assistance to 
Akluj in next three years.

16 I III Phaltan Municipal Council
1) Khadakhira nala from Phaltan
2) Dagadi khan nalla near dinti naka

7.00 0.00 7.00 8.00
Timeline not 
provided 

Underground drainage network 
line work is under progress. 
Total 76 km sewage line is 
under development out of that 
23 Km of sewage line is 
completed. 

8MLD (2 STPS: 2.5 + 5.5) grant from 
Maharashtra suvarna jayanti 
nagarothan Mahaabhiyan yojana of 
72.76 Cr.

17 Vel
Nhavare to 
Shikarpur

10 I IV Shikrapur Gram Panchayat 1) local nallas 2.00 0.00 2.00 0.00
Timeline not 

provided 

Shikrapur is Gram panchayat & there 
is no proposal of STP. MPC Board 
will provide financial & technical 
assistance to small towns to install 
STPs

18 Pawana Dapodi to Ravet 20 II II Pimpri-Chinchwad Municipal Corporation

1) Ravet Nalla Near Ravet STP 2) 
Garware Nalla Near Bhatnagar 3) 
Kalasagar Nalla 
4) Chinchwad Nalla Near SBR 30 MLD 
STP 
5) Gavade Colony Nalla Near Manikbag 
(Chinchwad Staion Nalla Nearby Bombay 
Selection) 
6) Nalla Near Sandvik 

205.80 260.00 0.00 15.00
Timeline not 
provided 

Proposed STP – 15 
MLD at chinchwad 
Bhatnagar 

Intercepted Sewer along the PCMC 
side bank of river is in progress.
Augmentation of STPs Work under 
progress at Pimpri Chinchwad 

19 II IV Pimpri-Chinchwad Municipal Corporation

1) Ravet Nala Near Ravet STP
2) Garware Nala Near Bhatnagar 
3) Kalasagar Nala 
4) Chinchwad Nala Near SBR 30 MLD 
STP 
5) Gavade Colony Nala Near Manikbag 
(Chinchwad Staion Nala Near by Bombay 
Selection) 3 
6) Nala Near Sandvik

88.20 73.00 15.20 12.00
Timeline not 

provided 
STP of 12 MLD capacity Work under 
progress at Chikhali.

20 II IV Alandi Municipal Council 1) local nallas 2.50 0.00 2.50 4.00 Mar-20

Alandi Municipal Council 
completed 90% work of 

underground sewage network 
lines. Out of 19km sewage line 

17 km line is completed.  

DPR prepared for STP at Alandi.
DPR is prepared for Alandi Municipal 
council.
Proposed STP – 10
interceptor Sewer along the PCMC 
side bank of river is in progress. 
Commencement of setting up STPs 
by March 2020.

100% sewage treatment bu 31st 
March 2020 at least to extent of in-
situ remedation

Alandi facing Land issues for 
STP so work of STP is not 
started yet. After land 
acquisition STP work will 
completed within 6 months. 
Govt. had already provided 
funds to Maharasgtra Jeevan 
Pradhikaran under Pilgrim 
Development Scheme will 
excuting and monitoring work.

21 II III Desaiganj Municipal Council 1) local nallas 3.50 0.00 3.50 0.00
Timeline not 

provided 
-- DPR preparation under progress.

Project cost of 50 Cr including 
the drainage network cost.

Indrayani

Nira

Bhīma
Vithalwadi to 
Takli 

200

Sangavi to 
Shindewadi

43

Moshigaon to 
Alandigaon

4.62
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22 II III Gadchiroli Municipal Council 1) local nallas 5.00 0.00 5.00 11.50
Timeline not 

provided 
--

35kms of drainage line 
workcompleted out of 100 kms.

Received technical sanction from 
MJP

Project cost of 96.5 Cr 
including the drainage network 
cost.

23 II III Bramhapuri Municipal Council 1) local nallas 3.50 0.00 3.50 7.00
Timeline not 

provided 

Phytorid treatment presently provided 
DPR is under preparation for 
proposed STP.

Project cost of 60-70 Cr 
including the drainage network 
cost.

24 II III Bhandara Municipal Council
1) Bhandara town drain coming from Sant 
Tukdoji Ward, Town Bhandara, Dist-
Bhandara. 

5.50 0.00 5.50 15.00
Timeline not 

provided 
DPR has been submitted to MJP for 
technical approval.

25 II III Pauni Municipal Council 1) Pauni town drain 1.00 0.00 1.00 7.00
Timeline not 

provided 
DPR has been submitted to MJP for 
technical approval.

26 II IV Chandrapur Municipal Corporation

1) Confluence of Erai & Wardha River 
near Hadasti Village

2) Tail end of Amal nalla meeting to 
Wardha River near Sasti Opencast Mines

35.00 70.50 0.00 0.00
Timeline not 
provided 

Total sewage network length is 
176 km, completed 141km, 

balance 35km.
Balance could not be 

completed currently by CCMC 
due to no NOC from forest 

dept., Archelogical dept. and 
other gov. dept..

Chandrapur has Sewage Treatment 
capacity of 70.5 MLD. But, 
inadequate drainage network. 
Ballarpur & Rajura have no STPs. 
Ballarpur has proposed one STP with 
capacity 16 MLD.MPC Board will 
provide financial & technical 
assistance to Rajuta in next three 
years.

Presently 80% sewage 
generated is treated in STP 
and balnace 20% alongwith the 
80% treated sewage is 
discharged in Erai River, which 
later meets Wardha river.

27 II IV Ballarpur Municipal Council

1) Discharge of BILT Nalla in Ballarpur, 
behind Ballarpur Opencast Mines. 
2) Local Nalla near crematorium meeting 
to Wardha River at Ballarpur

5.00 0.00 5.00 16.00
Timeline not 
provided 

2 STPs of 7.5 and 8.5MLD, 
Technical approval obtained from 
MJP & administrative approval 
obtained from Municipal 
Administration  Directorate. & 
Contractors have been selected 

Total project cost of STP plant 
+ drainage system is  57 Cr.  

28 II IV Rajura Municipal Council
1) Kapangaon Nalla meeting to Wardha 
River at Rajura

3.20 0.00 3.20 5.5
Timeline not 
provided 

NA

DPR preparation under progress. 
Currently 3.2 MLD sewage generated 
and all id discharged directly into the 
river.

Total project cost of STP plant 
+ drainage system is  38 Cr.  

29 Ghod
Annapur to 
Shirur

10 III IV Shirur Municipal Council

1) Nallah near Kathapur Village 
2) Nallah near Hindu temple at Malawadi 
3) Ramling Grampanchayat Nallah 
4) Shirur Town nallahs 
5)  Shirur Gramin Nallahs

6.00 6.00 0.00 0.00
Timeline not 

provided 

There is discharge from villages 
Annapaur, Kathapur & Phakate.MPC 
Board will provide financial & 
technical assistance to villages in 
next three years.

30 III II Kamptee Municipal Council

1) JN Road Nalla 
2) Akshok nagar Nalla 
3) lohiya layout Nalla.
4) Bagdor Nalla 
5) Other 2 local nallas

10.80 0.00 10.80 12.50
Timeline not 
provided 

Lenth of Nalla is 7.5 km (3 mtr. 
Avg. expecting to complete 

work by Dec 2020

submitted proposal for provision of 
sewage Treatment plant of capacity 
12.50 MLD to MJP for Technical 
approval.

31 III II Kanhan Pimpri Municipal Council 1) Local Nallas 8.00 0.00 8.00 8.00
Timeline not 
provided 

submitted proposal for provision of 
sewage Treatment plant of capacity 
8.0 MLD estimating 32.42 Crs to the 
Govt of Maharashtra for further 
approval. Funding by Urban 
Development.

32 III II Mouda Municipal Council 1) Local Nallas 1.50 0.00 1.50 1.00 Dec-20
Lenth of Nalla is 7.5 km (3 mtr. 

Avg. expecting to complete 
work by Dec 2020

2 nos. of STP of capacity 0.5 MLD 
each is proposed at 2 locations, 
which will be expected to be 
completed by 2021. 

Response received 
dtd.08.07.2019, mentioning 
STP will be completed by 
31.03.2021

33 III V Chandkapur                   Gram Panchayat 1) Chandkapur village sub drain 0.25 0.00 0.25 0.00
Timeline not 

provided 

34 III V Chicholi Gram Panchayat 1) Chicholi Village Major Drain 0.25 0.00 0.25 0.00
Timeline not 

provided 

Wardha

Wainganga

Kolar

Kanhan 100

Along Koradi 

MPC Board will provide financial & 
technical assistance to villages in 

next three years to comply with waste 
management.

Bhandara to 
Nagpur

3.4

Tumsar to Ashti 98

Ghuggus to 
Rajura 

42
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35 III V Mahadula Nagar Panchayat
1) Drain coming from side pond No. 3 
Koradi TPS.

1.40 0.00 1.40 0.00
Timeline not 

provided 

36 III IV Sangli Miraj Kupwad Municipal Corporation

1) Sheri Nalla, Sangli. 
2) Sidharth Nagar Nalla, Sangli. 
3) Haripur Nalla, Sangli.
4) Miraj Nalla, Miraj 
5) Other Major drain 

68.00 59.70 8.30 22.50 Mar-20 Completed

03 STPs having capacity of 59.7 
MLD (27, 9.2 & 23.5) are in operation 
with actual utilization of 52.2 MLD ( 
23.5 MLD STP at Hanuman Nagar is 
operating at 16 MLD)One STP of 
capacity 22.5 MLD STP is proposed 
at Bedag Road, 72% work completed, 
will complete by April 2020. Total 
164.9 KM sewer line is proposed out 
of that 116.5 KM wok completed & 
rest work will be completed by April 
2020.

`

37 III IV Islampur Municipal Council
8 km distance from city

1) Islampur Municipal Council Local Nalla.
9.00 0.00 9.00 12.00 Mar-21 NA

Pumping station land 
acquisition under process.

30% sewer network completed, land 
acquisition under progress for STP, 
23.58 Cr grant from govt and 21.0 Cr 
aswell is received. 

7MLD+4.5MLD STP by March 2021.

No water is being discharged to river 
every drop of treated sewage is utised 
for agricultural use.

30% work of underground 
drainage network completed. 
Budget of Rs. 69.42 has been 
sanctioned by government.

38 III IV Ashta Municipal Council
Krishna  River 6 Km away from city
1) Local Nallas

2.50 0.00 2.50 5.50
Timeline not 
provided 

Connected all drains to  RCC 
constructed Cannel.  The 

cannel were block because of 
farmas had diverted that water 
and the cannel is very narrow. 

39 III IV Wai Municipal Council
1) Gangapuri nalla
2) Siddheshwar Nalla
3) Other small nalla

4.00 0.00 4.00 6.00
Timeline not 
provided 

underground sewage network 
construction is in progress, 

funds are not alloted yet.

DPR forwarded to MJP Pune for 
technical sanctioning, Rs. 42.74Cr is 
sanctioned.
Work is in progress

Land acquisition for STP is in 
process. Technical sanction of 
STP & underground networking 
is in progress. Presently no 
fund sanctioned work will be 
commenced under 
Maharashtra Suvarnjayanti 
Vojana.

40 III IV Marul Gram Panchayat 1) Local Nallas 0.00 Not Proposed

41 III IV Nhavi Gram Panchayat 1) Local Nallas 0.00 Not Proposed

42 III IV Padalse Gram Panchayat 1) Local Nallas 0.00 Not Proposed

43 III III Khopoli Municipal Council 1) Bazarpeth Nalla 11.00 0.00 11.00 0.00 Mar-22 --
DPR preparation is under progress 
for STP at Khopoli. Rs. 98 Cr grant is 
sanctioned.

44 III III Khalapur Nagar Panchayat
1) Lendi Nalla
2) Bazarpeth Nalla

1.60 0.00 1.60 3.00
Timeline not 
provided 

--
DPR preparation is under progress 
for STP. 

Response dtd. 23.07.2019 
received stating that proposal 
for STP has been approved in 
General meeting & after 
technical approval shall be 
submitted to State Govt. for 
provision of Budget. 
Considering this, time line for 
completion of STP should be 
extended to 31.03.2023.

Patalganga

Mor

Krishna

MPC Board will provide financial & 
technical assistance to villages in 

next three years to comply with waste 
management.

management.

0.45 0.00 0.45

Khadepada to 
Kopoli

20

Shindi to 
Kurundwad 

106

Jalgaon to 
Amoda 

20
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45 Pedhi
Narayanpur to 
Bhatkuli

3.2 III IV Amravati Municipal Corporation

1) Drain from Village Narayanpur 
2) Drain from Village Bhatkuli 
3) Amba Nalla from Amravati City
4) Frizapura Nalla
5) Prashant Nagar Nalla
6) Minor Nalla
7) rathi nagar
8) Retigaon nalla
9) Nawethe nalla
10) Bhartiya Mahavidya Nalla
11) Narsari malla

Not Proposed
Bhandra on Gadge nagar Nalla 
and Narsari Nalla total sewage 

genration 71.05 MLD

land acquisition for STP is in 
process. 

46 Purna
Asegaon to 
Dhupeshwar

223.2 II V Amravati Municipal Corporation

1. Drain from Village Asegaon Purna
2. Drain from Village Purna Nagar
3. Drain From Village Sawalapur
4. Drain From Village Nerul Ganagamai
5. Drain From Village Nerul Wathoda
Shukleshwar
6. Drain From Village Darapur
7. Drain From Village Kholapur

Timeline not 
provided 

47 III IV Mehkar Municipal Council 1) Mehekar to umarkhed Lendhi nalla 3.77 0.00 3.77 0.00 Mar-23
MC appointed PMC to prepared DPR 
for under ground drainage and STPs.

48 III IV Umarkhed Municipal Council 1) Mehekar to umarkhed Lendhi nalla 4.10 0.00 4.10 9.60
Timeline not 

provided 
DPR under preparation is under 
progress.

Project cost of 33 Cr including 
the drainage network cost.

49 III IV Bhusawal Municipal Council 1) Local Nallas 11.00 0.00 11.00 12.50
Timeline not 

provided 

Gap in the treatment capacity is 11 
MLD. At present no treatment facility 
at Bhusawal, proposal for closed 
drain system and STP is submitted to 
Government for approval.

50 III IV Shirpur Municipal Council 1) Local Nallas 5.00 12.50 0.00 0.00 Complied
Total exiating sewage network 

length 74km
PM have awarded best town.

O&M technology of STP is 
SBR - level of teratment 
aeration and clorination.

51 III II Valse Gram Panchayat 1) Valse nalla
Timeline not 

provided 

52 III II Nagthane Gram Panchayat 1) Nagthane nalla
Timeline not 

provided 

53 Venna
Mahabaleshwar 
to Mahuli 

47 III IV Satara Municipal Council 1) Ranmala Nala, Karanje 12.80 0.00 12.80 17.50 Mar-22
DPR prepared March 2022. Budget 

sanction 50cr.

54 III V Pahur, Dist. Jalgaon Gram Panchayat 1) Local Nallas
Timeline not 

provided 

55 III V Neri, Dist. Jalgaon Gram Panchayat 1) Local Nallas
Timeline not 

provided 

56 III V
Sakegaon, Dist. 
Jalgaon

Gram Panchayat 1) Local Nallas
Timeline not 

provided 

57 Wena
Kawadghat to 
Hinganghat 

1 III IV Hinganghat Municipal Council

1) Hingnaghat town drain coming to 
Wena River near Railway Bridge 
2) Hingnaghat town drain coming to 
Wena River from Ghat

6.25 0.00 6.25 13.00 Mar-20
No Treatment Facility. 02 STPs are 
proposed
with capacity of 13.5 (10+3 MLD)

1.Work shall be completed by 
March-2021, Budgetary 
provision 10 MLD-7.17 Cr & 
3.5 MLD-4.0 Cr. 2. Response 
received from SRO Nagpur2 
dtd. 12.12.2019 stating that 
work of STP is under progress, 
60% completed & completed by 
March 2020

0.40 0.00 0.40 0.00

Waghur

Penganga

Tapi

Urmodi

55.00 16.00 16.00

DPR preparation under progress for 
02 STPs (16 + 10 MLD) at Amravati.

34.5MLD for future expanction.

0.45 0.00 0.45 0.00

MPC Board will provide financial & 
technical assistance to villages in 

next three years to comply with waste 
management.

MPC Board will provide financial & 
technical assistance to villages in 

next three years to comply with waste 
management.

18

Sunasgaon to 
Sakegaon

98

Mehkar to 
Umarkhed 

7.65

71.05

Raver to 
Shahada 

58

Dhangarwadi to 
Nagthane 
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58 Bindusar
Swarajnagar to 
Snehanagar

0.7 IV V Beed Municipal Council
1) Subhash Road nalla at Sathe Chowk, 
Sneha Nagar, Beed.

22.00 0.00 22.00 35.00 Apr-21
No Treatment Facility. 01 STP is 
proposed with capacity of 35 MLD

Budget 165 Cr Sanctioned. 
50%-GOI, 25%-GOM & 25%-
MC. WO already relaeased, 
work under progress.  Shall be 
completed by April 2021

59 Bori Along Amalner 20 IV V Amalner Municipal Council 1) Local nalla coming from Amalner city 10.00 0.00 10.00 12.60 Dec-20
Total Sewage network length is 
80km, till date work completed 

is 21km.

Sanction work order for 12.6 MLD 
Capacity STP.

30% sewerage network is completed 
by Dec 2020.

60 Chandrabhaga
Pandharpur to 
Shegaon 
Dhumala

3.5 IV III Pandharpur Municipal Council
1) Gopalpur Nalla coming from 
Pandharpur.

18.50 18.50 0.00 5.00 Complied Dec-21
Drainage network of 85% 
completed, Total length in 

current phase 60km 

DPR proposal for 5 MLD future work 
under preparation.

Namame Chandrabhaga on the line 
of Namame Ganga announced by 
Govt. of Maharashtra

61 IV V Ghoti Village Gram Panchayat 1) Ghoti Village Nalla 0.87 0.00 0.87 0.00
Timeline not 

provided 
NA

62 IV V Bhagur Municipal Council 1) Bhagur Village Nalla, 0.74 0.00 0.74 0.00
Timeline not 

provided 
NA

63 IV V Sansari Village Gram Panchayat 1) Sansari Nalla. 0.42 0.00 0.42 0.00
Timeline not 

provided 
NA

64 IV V Jalgaon Municipal Corporation
1) Local nalla coming from the Jalgaon 
city

48.00 0.00 48.00 48.00 Aug-21 NA
STP Work has been started at site of 
work at Gat No.413,390 Jalgaon 
Shiwar having capacity of 48.00 MLD

65 IV V Bhadgaon Municipal Council
1) Kolha nalla coming from the Bhadgaon 
City

2.00 0.00 2.00 0.00
Timeline not 

provided 
NA

MPC Board will provide financial & 
technical assistance to villages in 
next three years to comply with waste 
management.

66 Hiwara
Pachora to 
Nimbora

57 IV V Pachora Municipal Council 1) Local nalla coming from Pachora city. 3.00 0.00 3.00 9.00 Mar-20
Drainage network  work will be 

completed in one year.

Civil work is completed and will 
commission around March 2020.

One STP with capacity of 9 MLD is 
proposed

67 IV IV Malkapur Municipal Council 1) Local nalla 6.14 8.00 0.00 0.00 Complied

Total Network 59 km and 
construstion work of Network 
51km done,  Network will be 

completed by June 2020

68 IV IV Karad Municipal Council 1) Local nalla 8.50 8.50 0.00 0.00 Complied NA

69 Pelhar
Pelhar Dam to 
Golani Naka

9 IV V Vasai Virar Municipal Corporation
1) Sopara Nalla, 
2) Tungar Nalla, 
3) Waliv Nalla. 

105.00 30.00 75.00 175.00 Mar-22
Length of sewage network - 
46km.

07 STPs with capacity 175 MLD have 
been proposed. 

60 MLD STP was granted and 
sanction.

Length of sewage network - 46km 
170 Cr sanction from Govt. MJP for 
60 MLD STP and Gap will address 
15MLD.

70 Sina
Solapur to 
Bankalagi

6 IV IV Solapur Municipal Corporation 1) Degaon Nalla. 90.00 92.00 0.00 12.50 Complied Mar-21

2 STPs provided with treatment 
capacity of 75 MLD and 15 MLD 
respectively. 12.5 MLD Proposed for 
future requirement under process 

71 Titur

Along dist. of 
Jalgaon 
Kodgaon Dam, 
Tal. 
Chalisgaon, 
Dist Jalgaon

35 IV V Chalisgaon Municipal Council 1) Local nallas 13.63 0.00 13.63 25.00 Sep-21

Proposal submitted to Government 
for 02.
STPs of Capacity 6 MLD (Sep 2021) 
and 19 MLD. 
Land Acquisition is under process.

Darna

Girnna

Koyana

Malkapur STP completed and rest of 
nalla will divert to STP by March 
2020.

No gap in Treatment capacity

Nashik Municipal Corporation has 
provided 02 STPs at Chehedi of 
Capacity 20 & 22 MLD & treated 
effluent is disposed in Darna River. 
MPC Board will provide financial & 
technical assistance to small towns in 
next three years to comply with waste 
management.

Igatpuri to 
Sansari

35

Malegaon to 
Jalgaon

110

Karad to 
Paparde

29.6
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72 Amba Bense to Roha 11 V V Pali Village Gram Panchayat 1) Local nallas 1.00 0.00 1.00 0.00
Timeline not 

provided 
NA

MPC Board will provide financial & 
technical assistance to villages in 
next three years to comply with waste 
management.

73 V V Shahapur Nagar Panchayat 1) Local nallas
Timeline not 

provided 

74 V V Vashind Village Gram Panchayat 1) Local nallas
Timeline not 

provided 

75 Gomai
Lonkheda to 
Shahda

7 V V Shahada Municipal Council 1) Local nallas 2.00 0.00 2.00 0.00
Timeline not 

provided 
No treatment facility. Will be get done 
in next three years.

76 Kan
Kavathe to 
Sakari

10 V V Sakri Nagar Panchayat 1) Local nallas 1.20 0.00 1.20 0.00
Timeline not 

provided 

MPC Board will provide financial & 
technical assistance to villages in 
next three years to comply with waste 
management.

77 Manjara
Latur to Nanded 
Bridge

8 V IV Latur Municipal Corporation 1) Siddheshwar Nalla 30.00 0.00 30.00 72.00 Mar-21

02 Nos of STPs with Capacity 
(40+32 MLD) 72 MLD  have been 
proposed.
The Latur Corporation provided water 
once in a 15days at a tune of 
30Million litre approximately water 
supply is 2MLD.
River Manjra is 7 km away from Latur 
city, except monsoon water never 
meet to the river, it is being used by 
the farmers. 

Budget 139 Cr Sanctioned. 
WO will be released soon. 50%-
GOI, 25%-GOM & 25%-MC. 
Shall be completed by April 
2021

78 V Less Polluted Kolhapur Municipal Corporation

1) Lakshtirth Nall
2) Jayanti Nalla
3) Dudhali Nalla
4) Jamdar Club Nalla
5) Siddharth Nagar Nalla
6) CPR hospital Nalla
7) Rajhans Nalla
8) Ramanmala Nalla
9) Dream World Nalla
10) Line Bazar Nalla
11) Kasaba Bavada Nalla
12) Bapat Camp Nalla
13) Kala Odha Nalla
14) Gandhinagar Nalla
15) Valiwade Nalla
16) Tilawani/Rui Nalla
17) Hupri Nalla
18) Shirdhon Nalla
19) Shirol Nalla

96.00 91.00 5.00 10.00 Mar-20
Balance 5 Nalls will be diverted 
to STPS upto June 2020 
approx.

The sewage from Nalla will be 
diverted to existing STPs by March 
2020.

2 STPS with capacity (6 and 4 MLD) 
10 MLD proposed.

Temprory measures by means 
of bleeching powder dosing 
manually and traditional 
Phytoremidation. 

79 V Less Polluted Ichalkaranji Municipal Council
1) Chandur Nalla
2) Kabnur Nalla (Including Chandur nalla)

38.00 20.00 18.00 20.00 Mar-21
5 nallas are connected to river 

without treatment.
Ichalkaranji MCs have proposed 01 
STP with capacity 20 MLD.

As per mail received from SRO 
Kolhapur dtd. 12.12.2019, the 
work of excavation is stopped 
since Aug, 2019, there is no 
any further progress.

80 V Less Polluted Other villages Gram Panchayat 1) Local nallas 23.00 0.00 23.00 0.00
Timeline not 

provided 

81 Panzara
Varkhede to 
Dhule

7 V IV Dhule Municipal corporation

1. Moti Nalla
2. Hagara Nalla
3. Sushi Nalla
4. Londhi Nalla
5. G.T.B Nalla
6. Hamal Nalla

36.00 0.00 36.00 57.00 May-21

Total sewage network length 
from 6 major nalla is 26km 
1. Moti Nalla - 6km
2. Hagara Nalla- 3km
3. Sushi Nalla- 4km
4. Londhi Nalla- 4km
5. G.T.B Nalla- 3km
6. Hamal Nalla- 5km
Sewage gen. 30MLD

Proposed sewerage Network of 
drain 147.56km

DPR submitted to Government for 02 
STPs proposed with capacity of 57 
MLD total= 17 MLD + 40 MLD)

Proposed sewerage network of 
147.56 Km, will be completed 
by May-2021ut 163Cr. 

Approved fund allocated 
completed in May 2021. 
Funding details- 
GOI-65.76 Cr, 
GoM 32.88 Cr. & 
ULB/MC-32.88 Cr.
Total 131.62Cr.

Amrut Mission implimentation 
Agency maharshtra Jeevan 
pradhikaran Dhule.

0.00

Panchganga

Bhatsa

MPC Board will provide financial & 
technical assistance to villages in 

next three years to comply with waste 
management.

2.50 0.00 2.50
Shahapur to 
Bhadane 

23.4

Shirol to 
Kolhapur

67
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82 Rangavali
Tintemba to 
Navapur 

3.2 V III Navapur Municipal Council 1) Local nallas 2.00 0.00 2.00 0.00
Timeline not 

provided 
No treatment facility. Will be get done 
in next three years.

83 Savitri
Dadli to 
Muthavali 

3.5 V V Mahad Municipal Council

1. Local Nallas from Chambhar khind to 
fish market
2. Local Nallas from Narenagar to prabhat 
colony crematorium
3. Local Nallas from Koteshwari lend 
vahal

3.20 0.00 3.20 3.70 Mar-22

Planning to nalla tapping 
process on existing two major 
nalla including small minor nala 
to major nala and mini STP and 
ABR planted filter bed and 
chlorination process 
implimentation before Dec 
2020.

Municipal Council resolution 
are sanction to proposed 
underground drainage system 
under state Nagarothan Plan 
and DPR sanctioning for 
preparation of CDP export 
consultant panel are inivited via 
tender publishing on state level 
news paper.

DPR preparation is under progress. 

MC is planning to tap the 
manjor 2 nallas & connecting 
samll nallas to these major 
nallas, to pass this sewage 
through filter bed & chlorination 
by March 2020.

84 Surya
Dhamni Dam to 
Palghar

49 V V 09 Villages Gram Panchayat 1) Local nallas
Timeline not 

provided 
NA Will be complied in next three years

85 Tansa River Along Thane 10 V V 08 Villages Gram Panchayat
No major drain as only small villages are 
located along the river stretch.

Timeline not 
provided 

NA Will be complied in next three years

86 V V Ulhasnagar Municipal Corporation 1) Local nallas 67.00 20.70 46.30 54.26 Mar-20

Gap in treatment capacity is 
46.3MLD. Ulhasnagar MC has total 
04 STPS with capacity of 74.96 MLD.

1 STP - 20.7 MLD
2 STP - 15 MLD
3 STP- 31.26 MLD
4 STP-8 MLD proposed for future 

Mail received from RO kalyan 
on 22.10.2019 stating that, 
UMC has communicated that 
STP will be completed by Dec-
2019

87 V V Ambernath Municipal Council 1) Local nallas 28.00 54.00 0.00 0.00 Complied NA

70% area of the city has been 
covered by underground sewerage 
network. Remaining work will be 
completed by March 2020.

88 V V Kulgaon Badalapur Municipal Council

1.Hendrepada nalla
2. Joveli nalla
3. Eramjad nalla
4. Badlapur gaon nalla
5. Sonivali Nalla
6. Near WTP barrage road nalla

26.00 22.00 4.00 22.00 Mar-21

1.Hendrepada nalla- 2.5km
2. Joveli nalla- 1km
3. Eramjad nalla- 550mtr.
4. Badlapur gaon nalla- 1.5km
5. Sonivali Nalla- 700mtr.
6. Near WTP barrage road 
nalla-2km

Work orders have been issued for 02 
STPs of capacity 10 MLD & 12 MLD. 
Budget is already sanction and will be 
completed by March 2021.

Funding Details- Central 50% 
(Approved 23.58, received 
9.43), State 25% (Approved 
11.79, received 4.71), MC 25% 
(Approved 11.79, received 
4.71) (MJP)

89 V V Sarsi Village Gram Panchayat 1) Local nallas 0.00
Timeline not 

provided 
NA

90 V V Gandhre Village Gram Panchayat 1) Local nallas 0.00
Timeline not 

provided 
NA

91 V V Pimproli  Village Gram Panchayat 1) Local nallas 0.00
Timeline not 

provided 
NA

92 V V Koyna  Village Gram Panchayat 1) Local nallas 0.00
Timeline not 

provided 
NA

93 V V Kherdi Village Gram Panchayat 1) Local nallas 0.00
Timeline not 

provided 
NA

94 V V Dalvatne Village Gram Panchayat 1) Local nallas 0.00
Timeline not 

provided 
NA

MPCB had proposed wetland 
phytorid project at Dalvatne 

village

Ulhas

Vaitarana

MPC Board will provide financial & 
technical

0.19

MPC Board will provide financial & 
technical assistance to villages in 
next three years to comply with waste 
management.

Kalyan to 
Badlapur

22.5

0.00 0.19

Kherdi to 

Gandhre to 
Sarashi

5-10
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95 V V Gane Village Gram Panchayat 1) Local nallas 0.00
Timeline not 

provided 
NA

96 V V Khadpoli Gram Panchayat 1) Local nallas 0.00
Timeline not 

provided 
NA

2728.65 1961.40 1026.26 1317.16

Vashishthi
technical
assistance to villages in next three 
years to comply with waste 
management.

0.19 0.00 0.19
Kherdi to 
Dalvatne

3



1 Additional Ambernath CETP, Dist. Thane 7.5
Local nalla leads to Waldhuni river which 
further leads to Ulhas creek

2 Butibori CETP Pvt. Ltd., Dist. Nagpur 5 HRTS
3 SMS Waluj CETP Pvt Ltd, Dist. Aurangabad 10 Kham River and Irriigation
4 Greenfield CET Plant P. Ltd, Dist. Solapur 1.5 HRTS

5
Ichalkaranji Textile Development Cluster Ltd. (1 MLD), 
Dist. Kolhapur

1 On land for irrigation

6
Ichalkaranji Textile Development Cluster Ltd. (12 MLD), 
Dist. Kolhapur

12 On land for irrigation

7 Kagal-Hatkanangale C.E.T.P.,, Dist. Kolhapur 10 HRTS
8 L.K. Akiwate Industrial Co Op, Estate Ltd, Dist. Kolhapur 0.8 On land for irrigation
9 Hydro Air Tectonics (PCD), Dist. Pune 4 HRTS

10
Kurkumbh Environment Protection Co op Society, Dist. 
Pune

1 On land for irrigation

11 Ranjangaon CETP, Dist. Pune 3 HRTS

12
Lote Parshuram Environment Protection Co-op Societ, 
Dist. Ratnagiri

10 Karambavane Creek

13 MMA-CETP Co Operative Society Ltd., Dist. Raigad 7.5 Saline zone of Savitri River

14 RIA CETP Co-op. Society Ltd., Dist. Raigad 10
At Are Khurd into saline zone of Kundalika 
river.

15 PRIA CETP (I) Ltd., Dist. Raigad 15
Saline water zone of Patalganga river at Near 
Apta

16 Taloja CETP Co Operative Society, Dist. Thane 22.5 Waghivali Creek
17 Thane-Belapur Association, Dist. Thane 27 Vashi Creek

18 Badlapur CETP Association, Dist. Thane 8
Local Nalla at Ambernath  leads to Waldhuni 
river which further leads to Ulhas creek

19 Chikhloli-Morivali Effluent Treatment, Dist. Thane 0.8
Local Nalla leads Waldhuni river which further 
leads to Ulhas creek

20 ACMA - CETP-Co-operative Society Ltd, Dist. Thane 0.25
Local Nalla leads Waldhuni river which further 
leads to Ulhas creek

21 Dombivli CETP (Chemical) (Phase-II), Dist. Thane 1.5 Bhopar nalla leads to ulhas creek

22
Dombivli Better Environment System Association, Dist. 
Thane

16 Khambalpada Nalla leads to Ulhas creek

23
Tarapur Environment Protection Society CETP, Dist. 
Thane

25 Navapur creek

24 Akkalkot Cetp, Dist. 3 Into Local nalla
25 Additional Amravati Industrial Area, Dist. Amravati 5 HRTS

DETAILS OF EXISTING CETP 
Annexure-II

Present Disposal
Sr. 
No.

CETP

Designed 
Capacity 

Value 
(MLD)



Sr.
No.

Name of the River 
Stretch Priority Cities/Towns Type of Local Body

MSW 
Generation 

(MTD)

MSW Treatment 
(MTD)

Gap in Treatment 
(MTD)

1 Godavari I Tryambkaeshwar Municipal Council 5.00 5.00 0.00
2 Godavari I Nashik Municipal Corporation 550.00 550.00 0.00
3 Godavari I Paithan Municipal Council 5.00 5.00 0.00
4 Godavari I Gangakhed Municipal Council 15.00 10.00 5.00
5 Godavari I Nanded Municipal Corporation 250.00 120.00 130.00
6 Kalu I Kalyan-Dombivli Municipal Corporation 650.00 29.00 621.00
7 Kundalika I Roha Municipal Council 10.00 4.00 6.00
8 Mithi I Mumbai Municipal Corporation 7700.00 4407.00 3293.00
9 Morna I Akola Municipal Corporation Municipal Corporation 215.00 0.00 215.00

Mula I

Mutha I

Mula-Mutha II

Bhima II

11 Nira I Akluj Gram Panchayat 0.00

12 Nira I Phaltan Municipal Council Municipal Council 16.20 11.00 5.20

13 Vel I Shikrapur Gram Panchayat 0.00

Pawana II

Indrayani II

15 Indrayani II Alandi Municipal Council 20.00 17.00 3.00
16 Wainganga II Desaiganj Municipal Council 8.00 5.00 3.00
17 Wainganga II Gadchiroli Municipal Council 24.00 2.00 22.00
18 Wainganga II Brhmapuri Municipal Council 15.00 14.00 1.00
19 Wainganga II Bhandara Municipal Council 30.25 12.00 18.25
20 Wainganga II Pauni Municipal Council 5.60 2.50 3.10
21 Wardha II Chandrapur Municipal Corporation 105.00 80.00 25.00
22 Wardha II Ballarpur Municipal Council 28.00 23.00 5.00
23 Wardha II Rajura Municipal Council 7.50 6.00 1.50
24 Ghod III Shirur Municipal Council 12.00 12.00 0.00
25 Kanhan III Kamptee Municipal Council 38.65 4.10 34.55
26 Kanhan III Kanhan Pipri Municipal Council 9.95 3.18 6.77
27 Kanhan Mouda Municipal Council 3.00 3.00 0.00

28 Kolar III Chandkapur Village                  Gram Panchayat 0.00

29 Kolar III Chicholi Village Gram Panchayat

30 Kolar III Mahadula Nagar Panchayat Nagar Panchayat 4.50 3.16 1.34

31 Krishna III
Sangli Miraj Kupwad Municipal 
Corporation

Municipal Corporation 220.00 69.00 151.00

32 Krishna III Islampur Municipal Council Municipal Council 18.50 8.50 10.00
33 Krishna III Ashta Municipal Council Municipal Council 9.00 3.50 5.50
34 Krishna III Wai Municipal Council Municipal Council 14.75 5.60 9.15
35 Krishna III Satara Municipal Council Municipal Council 70.00 12.51 57.49

36 Mor III Marul Gram Panchayat 0.00

37 Mor III Nhavi Gram Panchayat

38 Mor III Padalse Gram Panchayat

39 Patalganga III Khopoli Municipal Council Municipal Council 24.00 22.00 2.00
Patalganga III Khalapur Nagar Panchayat Nagar Panchayat 3.00 0.00 3.00
Pedhi III
Purna III

41 Penganga III
Municipal Council, Mehkar, Dist 
Buldhana

Municipal Council 10.50 1.00 9.50

42 Penganga
Municipal Council, Umarkhed, Dist. 
Yavatmal

Municipal Council 18.50 13.00 5.50

43 Tapi III Bhusawal Municipal Council 58.00 24.00 34.00
44 Tapi III Shirpur Municipal Council 12.00 12.00 0.00

45 Urmodi III Valse Gram Panchayat 0.00

46 Urmodi III Nagthane Gram Panchayat

874.08

195.0040 Amravati Municipal Corporation 292.00 97.00

Annexure-III

0.00

River wise Gap Assessment in Solid Waste Treatment 

10 Pune Municipal Corporation Municipal Corporation 1952.00 1202.00 750.00

14 Pimpri-Chinchwad Municipal Corporation 874.08



47 Waghur III Pahur, Dist. Jalgaon Gram Panchayat 0.00

48 Waghur III Neri, Dist. Jalgaon Gram Panchayat

49 Waghur III Sakegaon, Dist. Jalgaon Gram Panchayat

50 Wena III Hinganghat Municipal Council 31.60 0.00 31.60
51 Bindusar IV Beed Municipal Council 31.00 15.00 16.00
52 Bori IV Amalner Municipal Council 40.00 8.00 32.00
53 Chandrabhaga IV Pandharpur Municipal Council 38.00 30.00 8.00

54 Darna IV Ghoti Village Gram Panchayat 0.00

55 Darna IV Bhagur Municipal Council Municipal Council 2.00 0.80 1.20

56 Darna IV Sansari Village Gram Panchayat 0.00

57 Girnna IV Jalgaon Municipal Corporation 220.00 5.00 215.00
58 Girnna IV Bhadgaon Municipal Council 12.00 10.00 2.00
59 Hiwara IV Pachora Municipal Council 20.00 10.00 10.00
60 Koyana IV Malkapur Municipal Council 1.35 1.35 0.00
61 Koyana IV Karad Municipal Council 28.30 28.30 0.00
62 Pelhar IV Vasai Virar Municipal Corporation 625.00 356.00 269.00
63 Sina IV Solapur Municipal Corporation 250.00 236.00 14.00
64 Titur IV Chalisgaon Municipal Council 33.00 6.00 27.00
65 Amba V Pali Village Gram Panchayat 0.00
66 Bhatsa River V Shahapur Nagar anchayat Nagar Panchayat 3.75 0.00 3.75
67 Bhatsa River Vashind Village Gram Panchayat
68 Gomai V Shahada Municipal Council 14.00 5.00 9.00
69 Kan V Sakri Nagar Panchayat 2.50 0.50 2.00
70 Manjara V Latur Municipal Corporation Municipal Corporation 151.00 151.00 0.00
71 Panchganga V Kolhapur Municipal Corporation 200.00 200.00 0.00
72 Panchganga V Ichalkaranji Municipal Council 88.00 30.00 58.00
73 Panchganga V Other villages Gram Panchayat 0.00
74 Panzara V Dhule Municipal corporation 178.00 20.00 158.00
75 Rangavali V Navapur Municipal Council 7.00 1.00 6.00
76 Savitri V Mahad Municipal Council 11.00 8.00 3.00
77 Surya V 09 Villages Gram Panchayat 0.00
78 Tansa River V 08 Villages Gram Panchayat 0.00
79 Ulhas V Ulhasnagar Municipal Corporation 360.00 8.00 352.00

80 Ulhas V Ambernath Municipal Council Municipal Council 154.00 5.00 149.00

81 Ulhas V Kulgaon Badalapur Municipal Council 68.00 43.00 25.00

82 Vaitarana V Sarsi Village Gram Panchayat 0.00
83 Vaitarana V Gandhre Village Gram Panchayat
84 Vaitarana V Pimproli  Village Gram Panchayat
85 Vaitarana V Koyna  Village Gram Panchayat

86 Vashishthi V Kherdi Village Gram Panchayat 0.00

87 Vashishthi V Dalvatne Village Gram Panchayat

88 Vashishthi V Gane Village Gram Panchayat

89 Vashishthi V Khadpoli Gram Panchayat

15873.48 8850.08 7023.40

ULB Numbers Solid Waste Generation Solid Waste Treatment Gap in 
Treatment

Municipal 
Corporation

17 14792.1 8404.08 6388.00

Municipal Council 42 1067.7 442.34 625.31
Nagar Panchayat 3 13.8 3.66 10.09
Gram Panchayat 27 0.0 0.00 0.00
Total 89 15873.48 8850.08 7023.40

Details

23708 MT/Day
13276 MT/Day
2371 MT/Day

Apr-20

Total

Solid Waste Management in State of Maharashtra

Summary

Particular

Quantity of MSW generated in the state
Quantity of MSW processed in the state
Quantity of MSW sent to the landfills

Timeline for all waste generated in the state processed in the 
waste processing facilities



Min Max Min Max

1 GODAVARI SOMESHWAR TEMPLE TO RAHED 4 28 1.8 9 II

2 KALU Along ATALE VILLAGE 4 4 540 540 V

3 KUNDALIKA SALAV TO ROHA 4 15 40 540 III

4 MITHI POWAI TO DHARAVI 50 50 17000 17000 I

5 MORNA AKOLA TO TAKALIJALAM 5.2 5.2 34 34 V

6 MULA BOPODI TO AUNDH GAON 12.5 16.5 1600 1800 III

7 MUTHA SHIVAJI NAGAR TO KHADAKWASLA DAM 3.2 28 25 1800 II

8 NIRA SANGAVI TO SHINDEWADI 6.5 12.5 195 900 III

9 VEL NHAVARE TO SHIKARPUR 9 9 140 140 IV

1 BHIMA VITHALWADI TO TAKLI 5.5 24 170 1600 II

2 INDRAYANI MOSHIGAON TO ALANDIGAON 6.5 8.5 350 900 IV

3 MULA-MUTHA THEUR TO MUNDHWA BRIDGE 16.5 18.5 900 900 III

4 PAWANA DAPODI TO RAVET 10 26 550 1800 II

5 WAINGANGA TUMSA TO ASHTI 4 14 39 140 III

6 WARDHA GHUGHUS TO RAJURA 4.4 8.2 32 130 IV

1 GHOD ANNAPUR TO SHISHUR 7.5 7.5 550 550 IV

2 KANHAN BHANDARA TO NAGPUR 7.2 22 40 170 II

3 KOLAR (MAH) Along Koradi 5.8 5.8 140 140 V

4 KRISHNA SHINDI TO KURUNDWAD 2.6 8 12 550 IV

5 MOR JALGAON TO AMODA 9.8 9.8 4 4 IV

6 PATALGANGA KHADEPADA TO KOPOLI 4 11 34 240 III

7 PEDHI NARAYANPUR TO BHATKULI 10 10 220 220 IV

8 PENGANGA MEHKAR TO UMARKHED 4.2 7.2 39 170 IV

9 PURNA DHUPESHWAR TO ASEGAON 3.6 4.8 39 150 V

10 TAPI RAVER TO SHAHADA 5.6 9.2 3.7 6 IV

11 URMODI DHANGARWADI TO NAGTHANE 30 30 350 350 II

12 VENNA MAHABALESHWAR TO MAHULI 3.5 7.5 50 200 IV

13 WAGHUR SUNASGAON TO SAKEGAON 3.2 3.2 6.8 6.8 V

14 WENA KAWADGHAT TO HINDANGHAT 4.7 7.6 33 39 IV

1 BINDUSAR SWARAJ NAGAR TO SNEHNAGAR 4.8 4.8 4 4 V

2 BORI Along AMALNER 3.4 3.4 6.1 6.1 V

3 CHANDRABHAGA PANDHARPUR TO SHEGAON DHUMALA 7.5 10.5 350 900 III

4 DARNA IGATPURI TO SANSARI 4.2 5.2 1.8 6 V

5 GIRNA MALEGAON TO JALGAON 3.2 4.2 2 2 V

6 HIWARA PACHORA TO NIMBORA 3.5 3.5 6 6 V

7 KOYNA KARAD TO PAPDARDE 7.5 7.5 550 550 IV

8 PEHLAR PELHAR DAM TO GOLANI NAKA 4 4 170 170 V

9 SINA SOLAPUR TO BANKALAGI 9 9 130 130 IV

10 TITUR Along CHALISGAON, JALGAON 3.2 3.2 2 2 V

1 AMBA BENSE TO ROHA 4 4 170 170 V

2 BHATSA SHAHAPUR TO BHADANE 4 4 210 220 V

3 GOMAI LONKHEDA TO SHAHDA 3.6 3.6 3.7 3.7 V

4 KAN KAVATHE TO SAKARI 5.2 5.2 4 4 V

5 MANJARA LATUR TO NANDED BRIDGE 6.5 6.5 2 2 IV

6 PANCHGANGA SHIROL TO KOLHAPUR 2.4 2.8 12 20 Less Polluted

7 PANZARA VARKHEDE TO DHULE 7.8 7.8 140 140 IV

8 RANGAVALI TINTEMBA TO NAVAPUR 11.5 11.5 7 7 III

9 SAVITRI DADLI TO MUTHAVALI 2.8 3.2 8.2 20 V

10 SURYA DHAMNI DAM TO PALGHAR 4 4 170 280 V

11 TANSA Along Thane 4 4 350 350 V

12 ULHAS KALYAN TO BADLAPUR 4 4 79 110 V

13 VAITARNA GANDHRE TO SARASHI 4 4 240 240 V

14 VASHISTI KHERDI TO DALVATNE 3 3 6.8 7.8 V

Annexure-IV

Sr. No. NAME OF RIVER POLLUTED STRETCH Current 
Priority

Priority V

BOD (mg/l)
Fecal Coliform 
(MPN/100 ml)

 POLLUTED RIVER STRETCHES IN MAHARASHTRA ( Jan to Nov 2019 )

Priority I

Priority II

Priority III

Priority IV



Annexure-V 

Details for Management of other wastes  
(in TPD) 

 
Type of Waste Generated Processed/ Treated Gap 

BMW 62.4 62.1 0.3 

HW 3021.6 3021.6 0.0 

Plastic Waste 1122.3 613.6 508.7 

E Waste 2678 25 2653.0 

 

Remarks: 

1. There are 31 common Biomedical Treatment Facilities spanning all over Maharashtra 
out of which 29 are Incineration based and 02 are deep burial.  

2. There are four Common Hazardous Waste Treatment, Storage & Disposal Facilities 
(CHWTSDF) installed and operating successfully in the State of Maharashtra. Two 
facilities namely Mumbai Waste Management (MWM), Taloja and Trans Thane Waste 
Management Association (TTCWMA), Mahape, are located under Navi Mumbai 
region; one facility namely Maharashtra Enviro Power Ltd (MEPL), Ranjangaon is 
located in Pune region and Vidharbha Enviro Protection Ltd. (VEPL), Butibori Industrial 
Area is located in Nagpur region. 
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Annexure-VI 
 

State Level Monitoring of Implementation of Action plans for restoration of Polluted 
River Stretches 

 
River Rejuvenation Committee (RRC): 

Environment Dept., Maharashtra Government issued G.R. vide No. NGT 2018/PC-2/TC-3 
dtd.13.12.2018. regarding constitution of River Rejuvenation Committee (RRC) with reference 
to Hon’ble NGT order, comprising of following members- 

1. Director, Environment Deptt.,  GoM 
2. Director, Urban Development, GoM 
3. Director, industries Deptt., GoM 
4. Member Secretary, MPCB, Mumbai – Convenor 

RRC functions under supervision of Principal Secretary, Environment Deptt., GoM. 
Committee shall prepare Action Plan includes source of pollution and its mitigation.  

 Details of RRC meeting: 
Meeting Date Points discussed 
1st RRC 14/12/2018  Reviewed draft action plans of polluted river stretches of 

Priority I rivers 
 Decided to take to take review of local bodies 

2nd RRC 09/01/2019  Reviewed draft action plans of polluted river stretches of 
Priority II rivers 

 Decided to add funding details of STP and its timelines 
3rd RRC 23/01/2019  Reviewed and finalized draft action plans of polluted river 

stretches of Priority I, II, III, IV and V rivers 
4th RRC 16/02/2019  Decided to communicate with Water Resource Department to 

maintain e-flow in the rivers 
 Decided to communicate with Urban Development 

department to take necessary steps to provide adequate 
funds to urban local bodies for installation of sewage 
treatment & MSW processing facilities in a time bound 
manner 

5th RRC 25/06/2019  RRC reviewed and approved Action Plans for restoration of 
polluted river stretches in priority III, IV & V. 

 It was decided that Director Environment will communicate 
with Water Resource Department and Urban Development 
Department regarding provision of funds in time bound 
manner for installation of STPs & MSWM facilities. 

6th RRC 05/11/2019 1. RRC has instructed the Regional Officers, MPCB to take 
following actions- 

 Issue prosecution notices to ULBs which have not yet 
proposed any STP. 

 Issue directions to ULBs to adhere strictly to the 
timelines submitted earlier. 

 Take monthly review of compliance of the action plan 
along with ULBs & submit the status to Head Office. 

 Attend next RRC meeting along with representatives of 
non-complying ULBs.  

2. Regarding follow-up of letters with Water Resource 
Department and Urban Development Department dtd. 
16/02/2019 addressed to Principal Secretary, UDD II and 
Principal Secretary, WRD, it was decided that Director 
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Environment shall take necessary follow-up with these 
departments. 

7th RRC 22/01/2020 1. RRC took the stock of timelines for completion of both STP 
and sewage collection network. All Municipal Corporations & 
Councils were directed to submit the plan for STP and 
sewage system. 

2. MPCB has decided to issue Directions to such towns/villages 
which do not have technical and financial capability. MPCB 
will assist them technically & financially. Such projects 
related to waste management in smaller towns will be 
completed within next 3 years. 

 

Review of Compliance by Chief Secretary of Maharashtra: 

Nine meetings were held under the chairmanship of Hon’ble Chief Secretary to take  
review of the compliance in the matter OA 673/2018. The details are as follows: 

Date of 
meeting 

Points discussed Directions given by Hon’ble 
CS 

05/02/2019 MPCB briefed to Hon’ble CS that: 
 River Rejuvenation Committee is constituted 

in the state on 13/12/2018 and three 
meetings were already conducted. 

 The Action Plans of all 53 polluted river 
stretches are submitted to CPCB. 

 MPCB has requested through letter to Urban 
Development Department with copy to 
Director, Municipal Administration to take 
necessary steps to provide adequate funds 
in time bound manner. This is a pending 
issue and needs to be complied. 

H’ble CS directed to submit 
the compliance time to time. 

16/04/2019 Hon’ble Chief Secretary enquired about the 
status of the polluted river stretches. MPCB 
stated that on the same date (08.04.2019) as of 
the Hon’ble NGT order, MPCB submitted the 
action plans for such stretches in Maharashtra 
for another case before Hon’ble NGT have been 
submitted and are accepted with reduced 
timelines for the action plan implementation 
from 4-5 years as proposed by local bodies, to 
within two years. 

Hon’ble Chief Secretary 
directed MPCB to follow up 
for completion of action plan 
on priority and submit a 
progress report in next 
meeting. 

11/06/2019 MPCB briefed Hon’ble CS about the constitution 
of District surveillance task force to be 
constituted at the district level. 

Hon’ble Chief Secretary 
directed all District Collectors 
to conduct the meeting at 
District level Committees 
constituted for monitoring the 
implementation of Action 
Plan for Polluted river 
stretches and personally look 
into the matter wherever land 
allocation issue arises. 

30/08/2019 The Hon’ble NGT has directed to constitute a 
Special Environment Surveillance Task Force 
Committee at the district level. Accordingly Task 
Force Committees are constituted in 26 districts. 
 

Hon’ble CS directed that 
remaining district collectors 
should constitute the special 
surveillance task force 
committees within 15 days. 
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19/09.2019 MPCB briefed to Hon’ble CS that,  

All the local Bodies and or the concerned 
department of the state Government have to 
ensure 100% treatment of the generated sewage 
and in default to pay compensation which is to be 
recovered by the State with effect from 
01.04.2020. In default of such collection, the 
State/UTs are liable to pay such compensation. 
The CPCB is to collect the same and utilise for 
the restoration of the environment. 

 The Board has already issued directions to 
Corporation and other cities mentioning the 
levy of the fine to be imposed as per the 
formula decided by Central pollution Control 
Board and confirmed by Hon’ble NGT in the 
said order.  

 In case of ground water Authorities assigned 
for levy EC and taking penal action are district 
collectors for sealing illegal bore well / tube 
well and to levy environmental compensation 
for ground water. There after the prosecution 
of violator will be done by CGWA/ MPCB. 

 MPCB has issued DO to all District 
Collectors in this concern. 

 

    PS, UDD-II briefed to Hon’ble CS that, UDD 
has identified 29 polluted river stretches for 
installation of STP and is working with MPCB for 
further work on remaining polluted stretches. It 
was stated that currently there are no STPs for 
some river stretches. It was submitted that, for 
remaining stretches, proposal for STPs and 
sewer network needs to be approved. 

 

Hon’ble CS directed UDD to: 

Consider all the polluted 
river stretches. Now the 
Government have to ensure 
100% treatment of the 
generated sewage form 
entire state as per the Order 
in Paryavaran Surksha 
Samaiti. 

Initially, it can be 
categorised; A) existing 
STPs with capacity and 
focus on its operation as 
well as improvement. B) 
Cities/Towns not having 
STPs  

C) The City/Town wise 
status sewer network etc. 

 Decide population-wise 
sewage treatment type 
under Swach Maharashtra 
Mission e.g. for cities with 
population above 50,000, 
will be provided with STP. 
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For smaller towns/villages, 
Soak pit and defecation 
sludge treatment plant can 
be provided. 

PS, RDD, Govt of Maharashtra briefed to 
Hon’ble CS about the proposed sewage 
treatment plants for the local bodies in the state. 
It was informed that Rs. 5-10 lakh per STP is 
approved from Govt. of India, whereas actual 
cost for construction of STP is higher (about Rs. 
50-60 lakh per STP.) The Department will 
request the Govt. of India for additional cost 
provision for the STPs. 

It was submitted that various types of toilet 
are used in Maharashtra, therefore the type in 
individual household is being checked. 
Accordingly the technology of sewage treatment 
will be decided for each GP. 

He informed that the Panchayats can use 
CSR fund for the STP construction as per a GR, 
however the panchayats have not yet started its 
use for this purpose. 

   Hon’ble CS directed RDD 
to: 

 Simplify the methodology 
for deciding sewage 
treatment as per population 
groups (e.g. 500-1000 etc.) 
of Gram Panchayats(GPs) 
and standardisation of STP 
technology, design of STP, 
cost etc. 

 GPs should use their own 
and CSR funding for 
sewage treatment plants. 

 Acquaint the CEOs & 
Executive Officers of 
panchayats with the plans 
proposed for sewage 
treatment for villages under 
their jurisdiction. 

 Prepare list of villages 
based on technology of 
sewage treatment based 
on population and quantity 
of sewage generation in the 
villages. 

 Make detailed plan for the 
sewage water treatment 
and recharge of ground 
water for each GP as 
groundwater recharge is 
crucial for them. 

MS, MPCB briefed Hon’ble CS that the 
norms for treated sewage discharge for Mumbai 
city were fixed by a CPCB and confirmed by 
Hon’ble NGT, however now it is challenged by 
another order. Also there are some court orders, 
which are contradictory to each other. This is 
creating issue in the implementation of the 
proposed STP works as well as Solid waste 
management plants (e.g. Kanjurmarg facility in 
Mumbai). There is no clarity regarding the norms. 

  Hon’ble CS directed MPCB 
to submit an affidavit to 
Hon’ble NGT regarding the 
judiciary for giving clarity in 
this regard and give 
consolidated single order for 
all the relevant matters. 

09/10/2019 A review meeting in connection with the 
orders passed by Hon’ble National Green 
Tribunal, Principal Bench, New Delhi in the 
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matter OA No.606 of 2018 compliance of 
Municipal Solid Waste Management Rules, 
2016, OA No. 804 of 2017 (Earlier O.A. No. 
36/2012) in compliance of HOWM Rules, OA 
No.593 of 2017 filed by Paryavaran Surraksha & 
Anr. V/s Union of India & Ors vide order dated 
28.08.2019 was held under the Chairmanship of 
Hon’ble Chief Secretary (CS), Government of 
Maharashtra, Mantralya.  

31/10/2019 PS, UDD-II briefed to Hon’ble CS about, 
existing STPs with capacities and its operation 
and maintenance as well as scope of 
improvement. Ongoing Projects under Amrut 
Cities and Non Amrut Cities. The City/Town 
wise status sewer network etc. 

 

Hon’ble CS directed UDD to 
Prepare an affidavit with a 
breakup of cities with 
capacity, present status along 
with comprehensive action 
plan for STP in the 
compliance of Hon’ble NGT 
Orders in 606/2018. 

The completion of STPs by Local Bodies is 
possible by 2022 but some of the local bodies 
require time period up to 2024. 

The Cabinet note shall be put 
up by UDD-II for Cabinet 
Resolution regarding 
completion of STPs with 
recycling proposals and 
sewage network by Local 
Bodies by 2024. 

PS, RDD, Govt of Maharashtra briefed to 
Hon’ble Chief Secretary that,  Preparation of 
list of villages based on technology of sewage 
treatment based on population and quantity of 
sewage generation in the villages, and making 
the detailed plan for the sewage water 
treatment and recharge of ground water is 
under progress.           

Hon’ble CS directed RDD to 
expedite the matter for early 
compliance. Also provide the 
information to UDD–II for 
inclusion in the affidavit. 

 

18/11/2019 PS, Env briefed to Hon’ble CS about, action 
taken w.r.t the decisions taken during last 
review meetings.  Based on the information 
furnished by the Urban Development 
Department-II and Rural Development & 
Panchayat Raj Department.  It seems that, all 
the local bodies and or the concern 
departments of the State have to ensure 100% 
treatment of the generated sewage by 
01.04.2020 however, it will not be achieved and 
it requires extension of timeline.   
PS, UDD-II also supported for extension of 
timeline and briefed regarding expected 
timeline to comply with 100% treatment of the 

Hon’ble CS directed PS, Env 
to Prepare a draft application 
for modification of the Hon’ble 
NGT order in OA No. 
593/2017 dtd. 28/08/2019 in 
consultation with Urban 
Development Department-II, 
Rural Development & 
Panchayat Raj Department 
mentioning their constraints. 
The PS, UDD-II is directed to 
file the application before 
Hon’ble NGT. 
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generated sewage. The STPs of Amrut Cities 
(43 nos) and all Municipal Councils (222 nos) 
will be completed by 2024, and Mumbai Metro 
City will be Commissioned by 2028 and 
Nagarpanchayats formed in last 5 years will be 
complied for the provision of septage 
management by  December 2020. 
 
PS, Env briefed to Hon’ble CS about, The 
decision of RRC and its communication to 
Water Resource Dept for maintaining 
environmental flow in the rivers of Maharashtra 
adopting good irrigation practices, protection 
and management of flood plain zones, 
rainwater harvesting, groundwater charging, 
maintaining minimum environmental flow of 
river and plantation on both sides of the rivers 
Maintenance of environmental flow. Also, PS 
requested to concerned departments to furnish 
details. 
 

Hon’ble CS directed PS RDD 
and PS WRD to expedite the 
matter for early compliance.  
 
Govt. of Maharashtra has 
implemented “Jal Yukta 
Shivar” Yojana for rain water 
harvesting, good irrigation 
practices and ground water 
charging.  
 
Protection and management 
of flood plain zones is already 
been taken care under 
Development Control Rules 
(DCR). It does not permit 
construction in flood plain 
zones.  
 
Regarding plantation on both 
sides of the river has been 
taken up by Govt. in the 
dream project of afforestation 
by Forest Deptt.  

PS, RDD, Govt of Maharashtra briefed to 
Hon’ble CS about action taken w.r.t the 
decisions taken during last review meetings,  
the progress on treatment of sewage 
treatment based on population and quantity of 
sewage generation in the villages, and making 
the detailed plan for the sewage water 
treatment and recharge of ground water.          

Hon’ble CS directed RDD to 
expedite the matter for early 
compliance  
 

PS.Env and MS, MPCB briefed to  Hon’ble CS 
that, The Board has prepared a model Tender 
documents for sewage treatment and Solid 
waste management;   
a) Model tender documents for Solid Waste 

Management using Biogas technology, 
Organic Waste Converter & 
Vermicomposting technology. 

Hon’ble CS appreciated for 
the initiative taken by MPCB 
and Env Dept. The Copies of 
Model tender documents shall 
be made available to the 
concern department.     This 
will be helpful to all the local 
bodies for expediting the 
mandated compliance.  
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b) Model tender documents for sewage 
treatment plant with technologies i.e. 
Constructed Wetland Technology/ natural 
technologies, MBBR,SBR and ASP   

22/01/2020 PS Environment Dept., PS Urban Development 
Department and Member Secretary MPCB,  
apprised the compliance status of H’ble NGT 
Order in OA No. 606/2018 and 673/2018 to H’ble 
Chief Secretary. 

H’ble Chief Secretary directed 
to submit the compliance 
report  to CPCB and to 
prepare presentation for 
personal appearance on 
24.01.2020 before H’ble NGT. 

 

District Special Environment Surveillance Task Force 

1. District Special Environment Surveillance Task Force is constituted in the polluted river 
stretches at District level.   

2. Precautions about not to excavate the sand from the polluted river stretches should be 
taken by the said Surveillance Task Force. The Regional Officer of the Maharashtra 
Pollution Control Board will be responsible for co-ordination with the Committee 
Members, arrange meetings and implementation of the decisions taken by the said 
Committee.  

3. District Special Environment Surveillance Task Force were constituted in all the 
districts. These committees are looking after sand mining and related issues in their 
respective districts. 

4. Hon’ble Chief Secretary had conducted a VC and directed all District Collectors to 
conduct the meeting at District level Committees constituted for monitoring the 
implementation of Action Plan for Polluted river stretches and personally look into the 
matter wherever land allocation issue arises. 
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