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National Mission for Clean Ganga 

Format for submission of Monthly Progress Report in the NGT Matter OA 

No. 673 of 2018 (in compliance to NGT order dated 24.09.2020) 

 

For the State of Gujarat 

Monthly Progress Report of PRS Amlakhadi for October – 2020.  

 

 

Overall status of the State: 

I. Total Population: Urban Population – 2,57,45,083, Rural Population – 3,46,94,609 

(Census - 2011) 

II. Estimated Sewage Generation (MLD): 4003 MLD 

 

III. Details of Sewage Treatment Plant: 

 Existing no. of STPs and Treatment Capacity (in MLD): 73 nos, 3485 MLD 

 Capacity Utilization of existing STPs: 2739 MLD 

 MLD of sewage being  treated through Alternate technology: - 

 Gap in Treatment Capacity in MLD: 518 MLD 

 No. of Operational STPs: 72 

 No. of Complying STPs: - 

 No. of Non-complying STPs: - 

 

Details of each existing STP in the State 

Details as per Annexure I(A) 

 

Details of under construction STPs in the State: 

Details as per Annexure I(B) 

 

Details of proposed STPs in the State: 

Details as per Annexure I(C) 
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IV. Details of Industrial Pollution: 

No. of industries in the State 44143 (as per xgn data of date-23/11/2020) 

No. of water Polluting industries in the state:  12815  

(Source: India E-Track Portal September-

2020 data) 

Quantity of effluent generated from the industries in 

MLD:  

Details are being prepared. 

Quantity of hazardous sludge generated from the 

industries in TPD:  

5000 to 8000 TPD. (The Hazardous waste 

includeLandfillable, Incinerable, Recyclable, 

Used in pre processing/ co-processing. 

Number of industries having ETPs:  12700  

(Source: India E-Track Portal September-

2020 data) 

Number of industrial units connected to CETPS:   6385 (Source: Annual Report: 2019-20) 

Number and total capacity of ETPs (details of 

existing/ under construction / proposed)  

 Existing ETPs-12700   

(Source: India E-Track Portal 

September-2020 data) 

Capacity not available 

Compliance status of the ETPs:  No of ETP complying with Norms-

12551 

(Source: India E-Track Portal 

September-2020 data) 

Number and total capacity of CETPs (details of 

existing/under construction/proposed): 

 

 Existing CETPs :   34, Total Capacity: 

755.259 

(Source: Annual Report: 2019-20) 

 Propose/Under construction: 16 , total 

capacity: 263.35  

 Under expansion: 3, Capacity: 45.5  

*(as per India E-Track Portal September-

2020 data) 

Status of compliance and operation of CETPs:  

 

 

 Complying CETPs: 23,  

 Non complying: 11 

*(as per CM dash board data for September-

2020, available on Board’s website) 

 

Town No. of 

industries 

Industrial 

discharge 

Status of ETPs Status of CETPs 

(existing, under 

construction & 

proposed) 

Gujarat 44143 Not available Out of 12815 water 

polluting industries 

12700 industries having 

ETP. 

12551 ETPs are 

complying with norms. 

Existing CETPs :   34 

Propose/Under 

construction/under 

expansion: 19 
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V. Solid Waste Management: 

 

Particulars Data 

Total number of Urban Local Bodies and their 

population 

170 

Current municipal solid waste generation 10,798MT/Day 

Number, installed capacity and utilization of existing 

MSW processing facilities in TPD (bifurcated by type 

of processing eg- Waste to Energy (Tonnage and 

Power Output), Compost Plants (Windrow, Vermi, 

decentralized pit composting), biomethanation, MRF 

 There are total No. 755 of Plants for Vermi / 

Aerobic/ anaerobic Composting of installed 

processing capacity 7477 TPD. 

 There are 232 plants Material Recovery 

Facilities (MRF) with processing capacity 

of 5441.93 TPD installed capacity.  

 There are 5 plants of RDF with processing 

of 1390.25 TPD. 

 Biogas 29 plants with capacity of 1086 

TPD.  

Action plan to bridge gap between installed capacity 

and current utilization of processing facilities (if gap > 

20%) 

Gap is less than 20% hence not applicable. 

No. and capacity of C&D waste processing plants in 

TPD (existing, proposed and under construction) 

There are 2 Processing plants C & D Waste 

with processing capacity of 1300 TPD. 

Total no. of wards:  

no. of wards having door to door collection service:  

no. of wards practicing segregation at source falling 

into PRS: 

1418 

 

1418 

 

Information not available 

Details of MSW treatment facilities proposed and 

under construction (no., capacity, and technology) 

Information not available 

No. and area (in acres) of uncontrolled garbage 

dumpsites and sanitary landfills. 

Information not available 

No. and area (in acres) of legacy waste within 1km. 

buffer on both side of the PRS 

Information not available 

No. of drains falling into PRS and no. of drains having 

floating racks/screens installed to prevent solid waste 

from falling into PRS 

Not provided, however in-situ remediation 

at Ankleshwar and Kheda municipalities 

are under implementation. It will be 

commenced in all 7 municipalities related 

to PRS within one month after positive 

results of technology.  

 

Status of ULB wise Management of Solid Waste 

ULB Total MSW 

generation in 

TPD 

Total MSW  

being processed  

in TPD 

Existing  

MSW  

facilities 

Utilization 

Capacity of the 

existing MSW 

facilities 

Proposed MSW 

Facilities & 

Completion 

Timeline 

Details are being prepared. 
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VI. Bio-medical Waste Management: 

 Total Bio-medical generation: 36.42 MT/day 

 No. of Hospitals and Health Care Facilities: 31286 

 Status of Treatment Facility/ CBMWTF: Existing – 21, Proposed – 1 

                                                                   Capacity – 126 MT/day      

VII. Hazardous Waste Management: 

 Total Hazardous Waste generation: 2.5 to 2.7 MMT as per HW inventory which includes 

landfill, incineration, recycling and co-processing.  (It depends upon the industrial 

operation of the year) 

 No. of Industries generating Hazardous waste: About 19683 as per HW inventory 19-20 

 Treatment Capacity of all TSDFs: Total installed capacity about  8626332 MT 

 Avg. Quantity of Hazardous waste reaching the TSDFs and Treated: 1.3 MMT as per 

HW inventory 19-20 

 Details of on-going or proposed TSDF: 5 nos. proposed TSDF having total installed 

capacity about 36 lac MT 

 

VIII. Plastic Waste Management: 

Details  Quantity/Capacity 

 Plastic waste 

generated:  

 408201.08 TPA 

(April 2019-March 2020) 

 Treatment/Measures 

adopted for reduction 

or management of 

Plastic waste: 

  

Disposal of Plastic 

Waste through  

Co-processing  

 

109157.435 MT                                                              

(from April 2019 to August 2020) 

 Recycler Total no. recycling units: 597 

Capacity of recycling plastic waste: 11,13,526.56 MT/Y  

 Refuse Derived 

Fuel 

 

MSW units :  2 

Quantity of final product sold is 129,575 MT/Annum 

containing 7 % of plastic waste i.e. 9071 MT/Annum 

(April 2019-March 2020) 

 Pyrolysis Total no. of operational units: 2 

Cap. to convert plastic waste into oil: 5075 TPA 

Plastic used as raw material: 600 MT/M 
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IX.  Details of Alternate Treatment Technology being adopted by the State/UT: 

-Ahmedabad & Vadodara Municipal Corporations have set up dry sewage sludge 

hygienisation Cobalt – 60 gamma irradiation plant. (Ahmedabad Municipal Corporation - 100 

tonnes per day)   

- Legacy waste treatment at Pirana dumping site, Ahmedabad.  

X.  Identification of polluting sources including drains contributing to river pollution 

and action as per NGT order on in-situ treatment: 

Identification of polluting sources including drains contributing to river pollution is already 

completed and submitted in the PRS action plan. Proposal not received from PRH & RDD/ 

Concerned for in-situ remediation. 

XI.  Details of Nodal Officer appointed by Chief Secretary in the State/UT: 

In compliance to the direction of Hon’ble NGT with reference to set up of Monitoring 

Mechanism, Deputy Environmental Engineer (Shri T.C.Patel) has been deputed vide letter 

dated 10.06.2020 at Chief Secretary office to look after the Hon’ble NGT matters. 

XII.  Details of meetings carried under the Chairmanship Chief of Secretary in the 

State/UT: 

All NGT matters are being reviewed regularly under chairmanship of Hon’ble CS.Total 2 

review meetings are conducted so far under the chairmanship of Hon’ble CS to monitor the 

progress with reference to the action plans submitted w.r.t the Hon’ble NGT order in the 

matter of O.A.  No.:- 673/2018and to resolve various issues/non -compliances. Last meeting 

was convened on 10/09/2020 under the chairmanship of Hon’ble Chief Secretary Gujarat 

State. Two review meetings have been convened so far w.r.t the Hon’ble NGT order in the 

matter of O.A.  No.:- 606/2018 which also includes the review of matters related to O.A.  

No.:-673/2018. 

XIII.  Latest water quality of polluted river, its tributaries, drains with flow details and 

ground water quality in the catchment of polluted river; 

Details are attached as Annexure – II 

XIV.  Ground water regulation: 

GWRDC has given details about the recently framed draft bill titled “Conservation, 

Protection, Regulation and Management of Ground Water in Gujarat State” Final comments 

/suggestions were sought by GWRDC vide letter dated 02/11/2020 from concerned 

departments for finalization of the draft bill. Seven meetings of sub-committee have been 

convened so far for finalization of the draft bill. The final draft bill was approved by the sub-
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committee during the meeting held on 12/11/2020 as per the minutes of meeting. The final 

draft of the bill has been submitted to the Chairman of the Committee and Special Secretary, 

(WR), Narmada Water Resource, Water Supply & Kalpsar department, Govt. of Gujarat, for 

consideration in the main committee meeting.  

XV.  Good irrigation practices being adopted by the State: 

XVI.  Rain Water Harvesting: 

XVII.  Demarcation of Floodplain and removal of illegal encroachments: 

XVIII.  Maintaining minimum e-flow of river: 

Details w.r.t point no. XV, XVI, XVII & XVIII is given by Irrigation Dept./ Water Resource 

Dept., NWR WS & KD as on date is attached as Annexure – III. 

XIX.  Plantation activities along the rivers: 

Details w.r.t point no. XIX given by Forest Dept. /PCCF/ACCF/Concerned as on date is 

attached as Annexure – IV 

XX.  Development of biodiversity park: 

As per the information received from GBB, vide letter dated 24.04.2020, Forest Dept. 

hasestablished a very rich Botanical Garden at Waghai, Dangs. It also has a chain of 

Research Stations, Germ Plasms Banks, Provenance Banks, Sample Plots, Preservation Plots 

spread all over the State. Many working plans have Conservation or Preservation Working 

Circles for the express purpose of Biodiversity Conservation. The National Working Pan 

Code 2014 also mandates a Biodiversity Conservation Working Circle. All plans coming up 

for revision now shall have a Biodiversity Conservation Working Circle. Besides a host of 

Biodiversity based activities like Cactus Park, Ekta Van, Ekta Nursery, and Nutritional Park 

etc., have come up at Statue of Unity. Moreover, Shakkarbaug Zoo is an "A" Category 

zoological park along with many other zoological parks at Rajkot, Ahmedabad, Gandhinagar, 

Vadodara, Surat, Kevadiya etc. All these are repositories of biodiversity. Therefore, these 

may be treated as a Biodiversity park is totality. 

GBB informed during the meeting held on 04/02/2020 at GPCB with PRS Assessment Team 

nominated by Ministry of Jal Shakti about proposal sent by them to CAMPA for funding of 

around Rs. 5 Crore for the development of Biodiversity Park. Team suggested tying up with 

AMC as they already have some plan to develop Biodiversity park at Khari under NRCP. 

XXI.  Reuse of Treated Water: 

Details are attached as Annexure – V 

XXII.  Model River being adopted by the State & Action Proposed for achieving the 
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bathing quality standards: 

River Sabarmati is proposed to be adopted as model river stretch, however it will be finalized 

in the next RRC meeting to be held on 27.11.2020. 

XXIII.  Status of Preparation of Action Plan by the 13 Coastal States: 

Direct sea discharge of industrial effluent is not permitted in the State. Study in this regard is 

being carried out by NIO and sea discharge of industrial effluent is allowed at the designated 

point into the sea as mentioned by NIO in case the effluent is meeting with the discharge 

norms.  

STPs having 3485 MLD capacity are existing in the state against the total sewage generation 

of 4003 MLD. In order to stop untreated sewage discharge into the Sea and the river 

stretches, STPs of about 2624.78 MLD (under construction and proposed) are planned against 

the gap of 518 MLD in the state.  

XXIV.  Regulation of Mining Activities in the State/UT: 

Mining activities are regulated through Gujarat Minor Mineral Concession Rules and model 

guidelines framed by the Ministry of Mines. Mining leases obtain Environmental Clearance 

from SEIAA Gujarat or MoEF&CC as the case may be as per the provisions of EIA 

Notification – 2006 as well as Consent to Establishment and Consent to Operate from Gujarat 

Pollution Control Board.  

XXV.  Action against identified polluters, law violators and officers responsible for failure 

for vigorous monitoring 

 Number of notice of directions to defaulting units under section 31 A of Air Act – 1981:  

16050 .  

 Number of  closure directions to defaulting units under section 31 A of Air Act – 1981: 

5703 respectively.  

 Number of notice of directions to defaulting units under section 33 A of Water Act – 1974:  

17263. 

 Number of closure directions to defaulting units under section 33 A of Water Act – 1974: 

11383. 

 Number of notice of directions under rule 4(2) of the EPAct – 1986 read with Hazardous 

Waste (Management, Handling & Transboundary) Rules – 2008: 4130 

 Number of closure directions under section 5 of the EPAct – 1986 read with Hazardous 

Waste (Management, Handling & Transboundary) Rules – 2008: 1583 

(As per Annual report – 2018-19) 
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*Note: Incremental progress made by the State/UT in each activity to be provided. 

RRC meetings: 

RRC meetings are regularly being held at GPCB, Gandhinagar to review the progress and the 

minutes of the meeting, having progress status, are regularly submitted to CPCB. Last RRC (8th 

RRC) meeting was conducted on 07/08/2020.Next RRC meeting is scheduled to be held on 

27/11/2020. 

 

STPs: 

Sr. No. Proposed STP details Status 

1. 14 MLD STP (Ankleshwar 

Nagar Palika) 

Tender is invited on date 29/07/2020. Last date of 

bid submission was 29/09/2020. Expression of 

interest has to be called by Nagarpalika. Elongated 

timeline. Land is available. 

During the meeting held on  10/09/2020, PRH & 

RDD was asked to submit PRS wise & village 

wise action plans for the management of sewage 

generated from the villages relevant to all the six 

polluted river stretches. 

 

 

CETPs:  

There is no any direct wastewater discharge from any CETP in to Amlakhadi 

 

 

 



9 
 

Annexure-I (A) 

Details of each existing STP in the State 

No. Location 

Existing 

STP 

Capacity 

Capacity 

Being 

Utilized 

Operational 

Status 

of STP 

Compliance 

Status of 

STP 

1 
Ahmedabad Pirana 

2009 
60 60 Operational  

2 
Ahmedabad Old Pirana 

2004 
106 106 Operational  

3 
Ahmedabad Pirana 

2009 
180 180 Operational  

4 
Ahmedabad Vasna 

2004 
126 126 Operational  

5 
Ahmedabad Vasna 

2009 
35 35 Operational  

6 
Ahmedabad Vasna 

2011 
240 235 Operational  

7 
Ahmedabad Vinzol 

2011 
70 70 Operational  

8 
Ahmedabad Vasna 

2018 
48 48 Operational  

9 
Ahmedabad 

JalviharVadaj  2019 
60 60 Operational  

10 
Ahmedabad Vinzol 

2020 
35 30 Operational  

11 
Ahmedabad Arvind 

Mill 
8 8 Operational  

12 
Ahmedabad Naroda 

AUDA 
7 7 Operational  

13 Ahmedabad Rasala 1 1 Operational  

14 
Ahmedabad Vastrapur 

Lake 
0.5 0.5 Operational  

15 
Ahmedabad V S 

Hospital 
1 1 Operational  

16 Ahmedabad Nikol 0.5 0.5 Operational  

17 

Ahmedabad 

ShahpurShankarBhuvan 

2020 

25 20 Operational  

18 Ahmedabad Lambha 5 2 Operational  

19 
Surat Singanpore 

2003/2014 
155 147.58 Operational  

20 Surat Karanj 1999/2015 140 136.59 Operational  

21 
Surat Bhatar 

1999/2014/2017 
162 165.25 Operational  

22 
Surat Anjana 

1995/2007/2019 
122 88.51 Operational  

23 
Surat Bamroli 

2008/2019 
100 77.9 Operational  



10 
 

24 
Surat Bhesan 

1995/2009 
100 113.08 Operational  

25 
Surat Khajod 2011 

 
25 21.36 Operational  

26 
Surat Asarama 2011 

 
15 19.23 Operational  

27 
Surat Dindoli 

2012/2019 
167 33.39 Operational  

28 
Surat Variav-Kosad 

2012/2017 
134 119.64 Operational  

29 Surat Gavier 2016 53 5.37 Operational  

30 Vadodara Tarsali 52 58 Operational  

31 Vadodara Gajarawadi 66 72 Operational  

32 Vadodara Kapurai 43 50 Operational  

33 Vadodara Rajivnagar 78 32 Operational  

34 Vadodara Sayaji garden 8.5 7 Operational  

35 Vadodara Channi 21 25 Operational  

36 
Vadodara Atladara 

(old) 
43 51 Operational  

37 
Vadodara Atladara 

(new) 
43 54 Operational  

38 
Gandhinagar Jaspur 

2007 
76 45 Operational  

39 
Gandhinagar Sargasan 

2012-13 
10 3 Operational  

40 
Gandhinagar Basan 

2011-12 
2 0.3 Operational  

41 
Rajkot NrRaiya village 

2010 
51 35 Operational  

42 Rajkot Raiyadhar 2017 56 15 Operational  

43 
Rajkot NrMadhapar 

2018 
44.5 15 Operational  

44 
Rajkot NrKothariya 

Village 2017 
15 5 Operational  

45 Rajkot Gavaridad 2018 70 30 Operational  

46 Rajkot Madhapar 2019 80 20 Operational  

47 

Bhavnagar Nari road, 

Kumbharwada 

 

30 24 
Operational 

 
 

48 Bhavnagar Behind 

Excel industries 
45 40 Operational  

49 
Jamnagar 

NavagamGhed 
70 65 Operational  

50 Gandhidham - Anjar 30.00 22 Operational  

51 Patan 25.00 13 Operational  

52 Nadiad 51.26 20 Operational  

53 Siddhpur 5.62 5 Operational  
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54 Vallabh 

Vidhyanagar 
15.00 12 Operational  

55 Sanand 20.50 0 
Non -

Operational 
 

56 Himmatnagar 17.51 6 Operational  

57 Petlad 10.37 8 Operational  

58 Dholka 13.60 8 Operational  

59 Savarkundla 13.90 5 Operational  

60 Gadhda 6.50 2 Operational  

61 Kathlal 3.80 2.59 Operational  

62 Mahudha 2.10 1.76 Operational  

63 Bayad 4.00 2.06 Operational  

64 Patadi 2.80 1.33 Operational  

65 Sojitra 2.30 2 Operational  

66 Dwarka 7.50 2.28 Operational  

67 Godhra 27.60 4 Operational  

68 Bhuj 23.70 19 Operational  

69 Bhachau 10 4 Operational  

70 Anand 33 9 Operational  

71 Anand 13.5 2.5 Operational  

72 Surendranagar 32.3 17 Operational  

73 Morbi 28.8 6 Operational  

Total 3485.66 2738.72   

 

Annexure-I (B) 

Details of under construction STPs in the State 

No. Location 

Capacity 

of the 

plant in 

MLD 

Physical 

Progress 

in % 

Status of 

I&D or 

House sewer 

connections 

Completion 

Timeline 

1 
Ahmedabad 

Vinzol 
100 70% Completed 30/06/2021 

2 
Ahmedabad 

Pirana 
155 78% Completed 31/03/2021 
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3 
Ahmedabad 

Maleksaban 
30 01% Completed 31/12/2022 

4 
Ahmedabad 

Kotarpur 
60 01% Completed 30/09/2022 

5 
Ahmedabad 

saijpur lake 
07 01% Completed 31/12/2022 

6 Surat Bhesan 100 90% Completed 31/03/2021 

7 
Surat 

Singanpore 
100 82% Completed 30/06/2021 

8 Surat Bhatar 115 56% Completed 31/07/2021 

9 Surat Bamroli 115 34% Completed 30/04/2021 

10 Surat Asarma 22.5 11% Completed 30/09/2021 

11 Surat Khajod 30 06% Completed 30/09/2021 

12 
Vadodara 

Kapurai 
60 66% 70% 30/06/2021 

13 
Vadodara 

Chhani 
50 15% Completed 31/12/2021 

14 Vadodara Bhayli 45 08% Completed 28/02/2022 

15 
Vadodara Sayaji 

garden 
7.5 30% Completed 30/06/2021 

16 

Rajkot 

Kothariya, on 

NH bypass 

 

15 13% Completed 31/03/2021 

17 
Bhavnagar 

Axcel Industries 
50 20% Completed 31/05/2022 

18 

Junagadh Bilkha 

Road, Near 

CBSE School 

8.2 20% Completed 31/03/2021 

19 Rajula 5.70 0.00% Completed 09/07/2021 

20 Bagasara 5.90 5.00% Completed 09/07/2021 

21 Chalala 2.80 78.00% Completed 12/04/2021 

22 Mahuva 16.30 30.00% Completed 21/01/2021 

23 Talaja 5.80 21.00% Completed 31/12/2020 

24 Una 11.70 46.00% Completed 25/02/2021 

25 Bantva 2.60 66.00% Completed 31/12/2020 
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26 Dehgam 7.60 75.00% Completed 31/03/2021 

27 Mansa 5.00 13.00% Completed 30/04/2021 

28 Tharad 4.80 95.00% Completed 31/12/2020 

29 Dhanera 4.00 17.00% Completed 31/03/2022 

30 Bhabhar 3.50 25.00% Completed 31/12/2021 

31 Thara 3.60 14.00% Completed 31/12/2021 

32 Kadi 12.80 8.00% Completed 28/07/2021 

33 Unjha 11.60 48.00% Completed 22/05/2021 

34 Visnagar-1 12.00 75.00% Completed 04/04/2021 

35 Visnagar-2 5.30 14.00% Completed 04/04/2021 

36 Kheralu 2.90 26.00% Completed 27/06/2021 

37 Vijapur 4.10 5.00% Completed 27/06/2021 

38 Radhanpur 6.00 1.00% 98% 31/03/2022 

39 Idar 7.40 63.00% Completed 31/12/2020 

40 Khedbrahma 5.80 37.00% Completed 31/12/2020 

41 Prantij 3.70 26.00% Completed 31/12/2020 

42 Talod 3.60 0.00% Completed 12/05/2021 

43 Vadali 3.80 0.00% Completed 12/05/2021 

44 Jambusar 5.90 32.00% Completed 30/09/2021 

45 Amod 3.10 1.00% Completed 30/09/2021 

46 Billimora 8.30 0.00% Completed 31/12/2021 

47 Gandevi 2.60 5.00% Completed 05/03/2021 

48 Bardoli 11.30 60.00% Completed 31/12/2020 

49 KanakpurKansad 7.80 0.00% Completed 31/03/2022 

50 Vyara 6.50 72.00% Completed 31/12/2020 

51 Dharampur 4.10 25.00% Completed 30/09/2021 

52 Borsad 9.80 60.00% Completed 31/12/2020 

53 Umreth 6.10 29.00% Completed 30/06/2021 

54 Dahod 13.70 95.00% Completed 31/12/2020 

55 Zalod 4.60 75.00% Completed 31/12/2020 

56 Devgadhbariya 3.80 66.00% Completed 31/03/2021 

57 Santrampur 2.91 5.00% Completed 31/03/2021 

58 Kalol (P) 4.77 5.00% Completed 04/04/2021 

59 Shehra 2.80 0.00% Completed 04/05/2021 

60 Chhotaudepur 5.00 79.00% Completed 31/12/2020 

61 Padra 5.60 40.00% Completed 02/03/2021 

62 Viramgam 4.50 18.00% Completed 30/05/2021 

63 Bavla 5.80 2.00% Completed 31/12/2021 

64 Dhandhuka 7.50 81.00% Completed 28/02/2021 

65 Bareja 3.10 40.00% Completed 21/02/2021 

66 Chaklasi 4.90 0.00% Completed 31/03/2022 

67 Kapadwanj 6.20 0.00% Completed 30/06/2021 

68 Mehmdabad 5.60 36.00% Completed 30/06/2021 

69 Dakor 4.90 0.00% Completed 30/06/2021 

70 Kheda 5.20 5.00% Completed 30/06/2021 

71 Chotila-1 2.30 0.00% Completed 31/03/2021 

72 Chotila-2 1.70 0.00% Completed 31/03/2021 
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73 Wadhwan 12.10 0.00% Completed 31/03/2022 

74 Dhangadhra 11.60 83.00% Completed 28/02/2021 

75 Barwala 2.90 6.00% Completed 09/07/2021 

76 Jasdan 8.80 95.00% Completed 31/12/2020 

77 Harij 3.00 0.00% Completed 15/05/2021 

78 Chanasma 2.50 0.00% Completed 15/05/2021 

79 Ode 2.50 0.00% Completed 09/09/2021 

80 Karjan 5.20 0.00% Completed 14/06/2021 

81 Vadnagar 5.94 95.00% Completed 31/12/2020 

82 Botad 32.00 86.00% Completed 11/12/2020 

83 Morbi-2 9.30 84.00% Completed 31/12/2020 

84 Jetpur 23.50 83.00% Completed 31/12/2020 

85 Gondal 16.50 43.00% Completed 31/03/2021 

86 Amreli 18.20 71.00% Completed 31/12/2020 

87 Kalol 23.50 16.00% Completed 31/03/2021 

88 Palanpur 21.30 3.00% 95% 31/03/2021 

89 Deesa 17.00 62.00% Completed 31/03/2021 

90 Bharuch 29.32 79.00% 90% 31/12/2020 

91 Vapi-1 14.00 40.00% Completed 31/12/2020 

92 Anand-3 6.50 80.00% Completed 31/12/2020 

93 Porbandar-1 12.80 80.00% Completed 31/12/2020 

94 Porbandar-2 19.10 90.00% Completed 31/12/2020 

95 Damnagar 2.80 0.00% Completed 31/12/2021 

96 Lathi 3.80 0.00% Completed 31/12/2021 

97 Keshod 13.30 0.00% Completed 31/12/2021 

Total 1706.34    

 

Annexure-I (C) 

Details of proposed STPs in the State 

No. Location 

Capacity of 

the STP 

proposed in 

MLD 

Status of Project (at 

DPR Stage/ Under 

Tendering/ Work to 

be Awarded) 

Likely Date of 

Completion 

1 Ahmedabad Dafnala 25 Work to be Awarded 31/12/2022 

2 Vadodara Tarsali 48 DPR Stage 31/12/2022 

3 Vadodara Atladara 83 DPR Stage 31/12/2022 

4 Vadodara Gajarawadi 93 DPR Stage 31/12/2022 

5 Gandhinagar Sargasan 50 DPR Stage 31/12/2022 

6 Bhavnagar Akwada 19.2 Work to be Awarded 31/12/2022 

7 Jamnagar                  40 DPR Stage 31/12/2022 
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NrRangmati River 

8 Junagadh 15.50 DPR Stage 31/12/2022 

9 Junagadh 11.00 DPR Stage 31/12/2022 

10 Junagadh 29.50 DPR Stage 31/12/2022 

11 Balasinor 6.50 Under Tender evaluation 31/12/2021 

12 Vallabhipur 2.30 Under Tender evaluation 31/03/2022 

13 Bhanvad 3.00 Under Tender evaluation 31/03/2022 

14 Savli 2.50 Under Tender evaluation 31/03/2022 

15 Visavadar 3.40 Under Tender evaluation 31/03/2022 

16 Rajpipla 5.02 Under Tender evaluation 31/03/2022 

17 Khambhat-1 6.80 Under Tender evaluation 31/03/2022 

18 Khambhat-2 4.50 Under Tender evaluation 31/03/2022 

19 Anklav 3.60 Under Tender evaluation 31/03/2022 

20 Boriavi 3.30 Under Tender evaluation 31/03/2022 

21 Lunawada 5.60 Under Tender evaluation 31/03/2022 

22 Kanjari 3.30 Under Tender evaluation 31/03/2022 

23 Okha 10.10 Under Tender evaluation 31/03/2022 

24 Beyt (near Okha) 1.20 Under Tender evaluation 31/03/2022 

25 Khambhalia 5.50 Under Tender evaluation 31/03/2022 

26 Salaya, Jamnagar 6.20 Under Tender evaluation 31/03/2022 

29 Jamjodhpur 3.60 Under Tender evaluation 31/03/2022 

30 Wankaner 5.80 Tender tobe invited 31/03/2022 

31 Chhaya 13.10 Under Tender evaluation 31/03/2022 

32 Palitana 10.81 Under Tender evaluation 31/03/2022 

33 Mandvi Surat 3.50 Under Tender evaluation 31/03/2022 

34 Thangadh 9.00 Under Tender evaluation 31/03/2022 

35 Vijalpor - Navsari 47.00 Under Tender evaluation 31/03/2022 

36 Veraval- Patan 33.90 Tender tobe invited 31/03/2022 

37 Vapi-2 29.53 DPR/DTP stage 31/03/2022 

38 Babra 4.00 Tender tobe invited 31/12/2022 

39 Kodinar 5.60 Tender tobe invited 31/12/2022 

40 Sutrapada 4.00 Tender tobe invited 31/12/2022 

41 Talala 3.80 Tender tobe invited 31/12/2022 

42 Chorvad 3.70 Tender tobe invited 31/12/2022 

43 Halol 11.60 Tender tobe invited 31/12/2022 

44 Thasra 2.30 Tender tobe invited 31/12/2022 

45 Mandvi-2 (Salaya) 3.20 Tender tobe invited 31/12/2022 

46 Mandvi-1  (JT Grounds) 5.30 Tender tobe invited 31/12/2022 

47 Jamraval 2.60 Tender tobe invited 31/12/2022 

48 Dhrol 3.60 Tender tobe invited 31/12/2022 

49 Kalavad 3.60 Tender Online 31/12/2022 

50 Halvad 6.70 Under Tender evaluation 31/12/2022 

51 Maliya 2.50 Tender tobe invited 31/12/2022 

52 Kutiyana 2.90 Tender tobe invited 31/12/2022 
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53 Ranavav-1 (Adityana) 3.00 Tender tobe invited 31/12/2022 

54 Ranavav-2 4.50 Tender tobe invited 31/12/2022 

55 Dhoraji 12.90 Tender tobe invited 31/12/2022 

56 Bhayavadar 3.10 Tender tobe invited 31/12/2022 

57 Manavadar 4.90 Under Tender evaluation 31/12/2022 

58 Pethapur 3.80 Under Tender evaluation 31/12/2022 

59 Ankleshwar 14.00 Under Tender evaluation 31/12/2022 

60 Umargam 6.48 Under Tender evaluation 31/12/2022 

61 Dabhoi 8.96 Under Tender evaluation 31/12/2022 

62 Sikka 2.90 Tender Online 31/12/2022 

63 Valsad-2 15.00 DPR/DTP stage 31/03/2022 

64 Mahesana-1 23.18 Tender Online 31/03/2022 

65 Mahesana-2 18.46 Tender Online 31/03/2022 

66 Jafrabad 5.4 DPR/DTP stage 31/12/2022 

67 Gariyadhar 7.1 DPR/DTP stage 31/12/2022 

68 Shihor 8.9 Tender tobe invited 31/12/2022 

69 Mangrol 9.6 DPR/DTP stage 31/12/2022 

70 Vanthli 2.2 DPR/DTP stage 31/12/2022 

71 Modasa 12.0 DPR/DTP stage 31/12/2022 

72 Tarsadi 5.8 DPR/DTP stage 31/12/2022 

73 Songadh 4.5 Tender tobe invited 31/12/2022 

74 Pardi 4.6 Tender tobe invited 31/12/2022 

75 Karamsad 6.0 Tender tobe invited 31/12/2022 

76 Limdi 7.4 DPR/DTP stage 31/12/2022 

77 Bhachau 1.0 Tender tobe invited 31/12/2022 

78 Rapar 5.2 Tender tobe invited 31/12/2022 

79 Upleta 8.9 DPR/DTP stage 31/12/2022 

80 Kadodara - DPR/DTP stage 31/12/2022 

Total 918.44   
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Annexure-II 

XIII.Latest water quality of polluted river, its tributaries, drains with flow details and ground water quality in the catchment of polluted 

river 

Annexure-II (A) 

Progress/Status Report of the River/PRS water quality monitoring for the Month October-2020: 

Sr.no. Location ID Name of 

Location 

Parameter 

DO (mg/l) pH BOD 

(mg/l) 

COD 

(mg/l) 

Total coliform 

(MPN/ 100ml) 

Fecal coliform 

(MPN/100 ml) 

1434 33440 Low Level 

bridge 

1.22 7.77 6 19 Not analyzed Not analyzed 

1980 32618 Pungam 1.65 7.88 6 34 Not analyzed Not analyzed 

 

Annexure-II (B) 

Progress /Status Report for Ground water quality monitoring pertaining to PRS River for Oct-2020: 
Location ID  Name of Location Parameter * HM- NA-Not Analyzed till date 

pH BOD 

(mg/l) 

COD 

(mg/l) 

Cu mg/l T.Cr. 

mg/l 

H.Cr. 

mg/l 

Fe mg/l Pb 

 mg/l 

Mn  

mg/l 

Ni 

mg/l 

Zn 

 mg/l 

50634 Gujarat Gas Office, 

Umervada 

7.35 0.96 5 BDL BDL BDL 0.113 BDL -- BD

L 

BDL 

50635 Vill. Juna Pungam 7.87 0.64 6 BDL BDL BDL 0.141 BDL -- BD

L 

BDL 

 Vill. Bhadkodra  --  --  -- -- -- -- -- -- -- -- -- 

 Vill. Kosmadi  -- --  -- -- -- -- -- -- -- -- -- 

 Piraman Gram 

Panchayat 

 -- --  -- -- -- -- -- -- -- -- -- 

 Vill. Sakarporbhatha  -- --  -- -- -- -- -- -- -- -- -- 

*Heavy metal analysis is still under process   
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Annexure-II (C) 

Drains Details with Flow: 

Sr. 

No. 

Location Name of Inletting River/Drain Discharge MLD 

Max Min 

1 GIDC Ankleshwar Valia Chokdi Ankleshwar 

GIDC STP w/w stream/Ankleshwar GIDC drain* 

7.5 3 

2 Ankleshwar Station side drain Ankleshwar Station side drain nr Low level bridge 0.5 0.2 

3 Piraman village Domestic w/w stream of Piraman village 0.25 0.1 

4 Ankleshwar Nagar Palika 

Oxidation pond overflow 

Ankleshwar Town drain 6.45 2.01 

5 Ankleshwar Nagar Palika 

Juna Diva 

Juna Diva Drain 0.5 0 

6 Ankleshwar Nagar Palika 

Surti Bhagor drain 

Surti Bhagor drain 0.05 0 

 

 

Annexure-II (D) 

STP & CETP results: 

STP Results: Not Applicable 

CETP Results: There is no industrial wastewater discharge into River Khari. 
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Annexure-III 

Details w.r.t point no.XV, XVI, XVII & XVIII is given by Irrigation Dept./ Water 

Resource Dept., NWR WS & KD as on date 

Sr.No River name Details/Status 

1 Amlakhadi 1. Environmental flow: 

 NA, Amla Khadi is not a perennial river, it is a 

drain/ Khadi meeting to Narmada ricer. There is 

no existing storage Dam/Weir on this drain. 

Water gets polluted due to effluents released from 

the industrial units located in upstream of this 

khadi. 

 

2. Detail of Good IrrigationPractices: 

 There is no Irrigation project existing on Amla 

Khadi hence NA. 

3. Detail on Flood Plain ManagementZone: 

 No such heavy flood is noticed in this drain, 

hence NA.  
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Annexure-IV 

Details w.r.t point no.XIX given by Forest Dept. /PCCF/ACCF/Concerned as on date 

Stretch/ 

River 

Existing plantation / 

vegetation cover 

details 

Proposed plan to 

cover remaining 

gap along 

river/river stretch 

Time 

limit 

Remarks 

Amla kahdi  

(Limed to 

Dadhal) 43.00 

Km 

About 11000 trees 0.10 lakh plants 2020-21 As per AAP 

(Annexure A 

) for both side 

plantation on 

PRS during 

2020-21. 

 

Annexure – A 

List of Polluted River Stretches of Gujarat  

(River Both side Plantation AAP in 2020-21) 

Sr. No. River Plants (In lakhs) 

1.  Sabarmati 1.54 

2.  Bhadar 0.20 

3.  Amlakhadi 0.10 

4.  Bhogavo 0.60 

5.  Khari 0.02 

6.  Vishwamitri 0.15 

7.  Dhadhar 1.10 

8.  Triveni 0.10 

9.  Amravati 0.10 

10.  Damanganga 0.25 

11.  Kolak 0.25 

12.  Mahi 0.20 

13.  Shedhi 0.15 

14.  Tapi 0.35 

15.  Anas 0.05 

16.  Baleshwar Khadi 0.02 

17.  Kim 0.02 

18.  Meshwo 0.40 

19.  Mindhola 0.05 

20.  Narmada 0.45 

                   Total 6.10 
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Annexure-V 

Details received from concerned department regarding reuse of treated wastewater 

 

Treated waste water utilization policy: 

 Gujarat Government has framed Policy for Reuse of “Treated Waste Water 

(TWW)” by maximising the collection and treatment of sewage generated and 

reusing the treated wastewater on a sustainable basis. In this regards, revised 

action plan has been submitted by Gujarat Water Supply and Sewerage Board 

(GWSSB) to Chairman, CPCB where one of the objectives of the revised 

action plan is to reuse 70% of treated wastewater by 2025 and 100% of treated 

wastewater by 2030. 

 As per the details received from Gujarat Water Supply & Sewerage Board, 

Latest status of Treated waste water reuse in the State is as under:  

 Status 

TWW reuse 

started (MLD)  

TWW reuse projects in 

tender/execution stage 

(MLD)  

TWW reuse 

under planning 

(MLD)  

Municipal 

Corporations  
620.68 243.50 752.3 

Municipalities 23 6.5 38.1 

Total  643.68 250 790.4 
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National Mission for Clean Ganga 

Format for submission of Monthly Progress Report in the NGT Matter OA 

No. 673 of 2018 (in compliance to NGT order dated 24.09.2020) 

 

For the State of Gujarat 

Monthly Progress Report of PRS Bhogavo for October – 2020. 

 

 

Overall status of the State: 

I. Total Population: Urban Population – 2,57,45,083, Rural Population – 3,46,94,609 

(Census - 2011) 

II. Estimated Sewage Generation (MLD): 4003 MLD 

 

III. Details of Sewage Treatment Plant: 

 Existing no. of STPs and Treatment Capacity (in MLD): 73 nos, 3485 MLD 

 Capacity Utilization of existing STPs: 2739 MLD 

 MLD of sewage being  treated through Alternate technology: - 

 Gap in Treatment Capacity in MLD: 518 MLD 

 No. of Operational STPs: 72 

 No. of Complying STPs: - 

 No. of Non-complying STPs: - 

 Details of each existing STP in the State: Details are as per Annexure-I(A) 

 Details of under construction STPs in the State: Details are as per Annexure-I(B) 

 Details of proposed STPs in the State: Details are as per Annexure-I(C) 

 

IV. Details of Industrial Pollution: 

No. of industries in the State 44143 (as per xgn data of date-23/11/2020) 

No. of water Polluting industries in the state:  12815  

(Source: India E-Track Portal September-

2020 data) 

Quantity of effluent generated from the industries in 

MLD:  

Details are being prepared. 

Quantity of hazardous sludge generated from the 

industries in TPD:  

5000 to 8000 TPD. (The Hazardous waste 

include Landfillable, Incinerable, 

Recyclable, Used in pre processing/ co-

processing. 
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Number of industries having ETPs:  12700  

(Source: India E-Track Portal September-

2020 data) 

Number of industrial units connected to CETPS:   6385 (Source: Annual Report: 2019-20) 

Number and total capacity of ETPs (details of 

existing/ under construction / proposed)  

 Existing ETPs-12700   

(Source: India E-Track Portal 

September-2020 data) 

Capacity not available 

Compliance status of the ETPs:  No of ETP complying with Norms-

12551 

(Source: India E-Track Portal 

September-2020 data) 

Number and total capacity of CETPs (details of 

existing/under construction/proposed): 

 

 Existing CETPs :   34, Total Capacity: 

755.259 

(Source: Annual Report: 2019-20) 

 Propose/Under construction: 16 , total 

capacity: 263.35  

 Under expansion: 3, Capacity: 45.5  

*(as per India E-Track Portal September-

2020 data) 

Status of compliance and operation of CETPs:  

 

 

 Complying CETPs: 23,  

 Non complying: 11 

*(as per CM dash board data for September-

2020, available on Board’s website) 

 

Town No. of 

industries 

Industrial 

discharge 

Status of ETPs Status of CETPs 

(existing, under 

construction & 

proposed) 

Gujarat 44143 Not available Out of 12815 water 

polluting industries 

12700 industries having 

ETP. 

12551 ETPs are 

complying with norms. 

Existing CETPs :   34 

Propose/Under 

construction/under 

expansion: 19 

 

V. Solid Waste Management: 

 

Particulars Data 

Total number of Urban Local Bodies and their 

population 

170 

Current municipal solid waste generation 10,798MT/Day 

Number, installed capacity and utilization of existing 

MSW processing facilities in TPD (bifurcated by type 

of processing eg- Waste to Energy (Tonnage and 

Power Output), Compost Plants (Windrow, Vermi, 

decentralized pit composting), biomethanation, MRF 

 There are total No. 755 of Plants for Vermi 

/ Aerobic/ anaerobic Composting of 

installed processing capacity 7477 TPD. 

 There are 232 plants Material Recovery 

Facilities (MRF) with processing capacity 
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of 5441.93 TPD installed capacity.  

 There are 5 plants of RDF with processing 

of 1390.25 TPD. 

 Biogas 29 plants with capacity of 1086 

TPD.  

Action plan to bridge gap between installed capacity 

and current utilization of processing facilities (if gap 

> 20%) 

Gap is less than 20% hence not applicable. 

No. and capacity of C&D waste processing plants in 

TPD (existing, proposed and under construction) 

There are 2 Processing plants C & D Waste 

with processing capacity of 1300 TPD. 

Total no. of wards:  

no. of wards having door to door collection service:  

no. of wards practicing segregation at source falling 

into PRS: 

1418 

 

1418 

 

Information not available 

Details of MSW treatment facilities proposed and 

under construction (no., capacity, and technology) 

Information not available 

No. and area (in acres) of uncontrolled garbage 

dumpsites and sanitary landfills. 

Information not available 

No. and area (in acres) of legacy waste within 1km. 

buffer on both side of the PRS 

Information not available 

No. of drains falling into PRS and no. of drains 

having floating racks/screens installed to prevent 

solid waste from falling into PRS 

Not provided, however in-situ 

remediation at Ankleshwar and Kheda 

municipalities are under implementation. 

It will be commenced in all 7 

municipalities related to PRS within one 

month after positive results of 

technology.  

 

Status of ULB wise Management of Solid Waste 

ULB Total MSW 

generation in 

TPD 

Total MSW  

being processed  

in TPD 

Existing  

MSW  

facilities 

Utilization 

Capacity of the 

existing MSW 

facilities 

Proposed MSW 

Facilities & 

Completion 

Timeline 

Details are being prepared. 

 

VI. Bio-medical Waste Management: 

 Total Bio-medical generation: 36.42 MT/day 

 No. of Hospitals and Health Care Facilities: 31286 

 Status of Treatment Facility/ CBMWTF: Existing – 21, Proposed – 1 

                                                                   Capacity – 126 MT/day      

VII. Hazardous Waste Management: 

 Total Hazardous Waste generation: 2.5 to 2.7 MMT as per HW inventory which 

includes landfill, incineration, recycling and co-processing.  (It depends upon the 

industrial operation of the year) 
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 No. of Industries generating Hazardous waste: About 19683 as per HW inventory 19-

20 

 Treatment Capacity of all TSDFs: Total installed capacity about  8626332 MT 

 Avg. Quantity of Hazardous waste reaching the TSDFs and Treated: 1.3 MMT as per 

HW inventory 19-20 

 Details of on-going or proposed TSDF: 5 nos. proposed TSDF having total installed 

capacity about 36 lac MT 

 

VIII. Plastic Waste Management: 

 Total Plastic Waste generation:   408201.08 TPA  (April 2019-March 2020) 

 Treatment/ Measures adopted for reduction or management of plastic waste: 

Disposal of 

Plastic Waste 

through  

Co-processing  

 109157.435 MT (from April 2019 to August 2020) 

 Recycler Total no. recycling units: 597 

Capacity of recycling plastic waste: 11,13,526.56 

MT/Y 

 Refuse Derived 

Fuel 

 

MSW units :  2 

Quantity of final product sold is 129,575 

MT/Annum containing 7 % of plastic waste i.e. 

9071 MT/Annum 

(April 2019-March 2020) 

 Pyrolysis Total no. of operational units: 2 

Cap. to convert plastic wasteinto oil: 5075 TPA 

Plastic used as raw material: 600 MT/M 

 

IX.  Details of Alternate Treatment Technology being adopted by the State/UT: 

-Ahmedabad & Vadodara Municipal Corporations have set up dry sewage sludge 

hygienisation Cobalt – 60 gamma irradiation plant. (Ahmedabad Municipal Corporation - 100 

tonnes per day)   

- Legacy waste treatment at Pirana dumping site, Ahmedabad.  

X.  Identification of polluting sources including drains contributing to river pollution 

and action as per NGT order on in-situ treatment: 

Identification of polluting sources including drains contributing to river pollution is already 

completed and submitted in the PRS action plan. Proposal not received from PRH & RDD/ 

Concerned for in-situ remediation. 

XI.  Details of Nodal Officer appointed by Chief Secretary in the State/UT: 

In compliance to the direction of Hon’ble NGT with reference to set up of Monitoring 
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Mechanism, Deputy Environmental Engineer (Shri T.C.Patel) has been deputed vide letter 

dated 10.06.2020 at Chief Secretary office to look after the Hon’ble NGT matters. 

XII.  Details of meetings carried under the Chairmanship Chief of Secretary in the 

State/UT: 

All NGT matters are being reviewed regularly under chairmanship of Hon’ble CS.Total 2 

review meetings are conducted so far under the chairmanship of Hon’ble CS to monitor the 

progress with reference to the action plans submitted w.r.t the Hon’ble NGT order in the 

matter of O.A.  No.:- 673/2018and to resolve various issues/non -compliances. Last meeting 

was convened on 10/09/2020 under the chairmanship of Hon’ble Chief Secretary Gujarat 

State. Two review meetings have been convened so far w.r.t the Hon’ble NGT order in the 

matter of O.A.  No.:- 606/2018 which also includes the review of matters related to O.A.  

No.:-673/2018. 

XIII.  Latest water quality of polluted river, its tributaries, drains with flow details and 

ground water quality in the catchment of polluted river; 

Details are attached as Annexure – II 

XIV.  Ground water regulation: 

GWRDC has given details about the recently framed draft bill titled “Conservation, 

Protection, Regulation and Management of Ground Water in Gujarat State” Final comments 

/suggestions were sought by GWRDC vide letter dated 02/11/2020 from concerned 

departments for finalization of the draft bill. Seven meetings of sub-committee have been 

convened so far for finalization of the draft bill. The final draft bill was approved by the sub-

committee during the meeting held on 12/11/2020 as per the minutes of meeting. The final 

draft of the bill has been submitted to the Chairman of the Committee and Special Secretary, 

(WR), Narmada Water Resource, Water Supply & Kalpsar department, Govt. of Gujarat, for 

consideration in the main committee meeting.  

XV.  Good irrigation practices being adopted by the State: 

XVI.  Rain Water Harvesting: 

XVII.  Demarcation of Floodplain and removal of illegal encroachments: 

XVIII.  Maintaining minimum e-flow of river: 

Details w.r.t point no. XV, XVI, XVII & XVIII is given by Irrigation Dept./ Water Resource 

Dept., NWR WS & KD as on date is attached as Annexure – III. 

XIX.  Plantation activities along the rivers: 

Details w.r.t point no. XIX given by Forest Dept. /PCCF/ACCF/Concerned as on date is 
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attached as Annexure – IV 

XX.  Development of biodiversity park: 

As per the information received from GBB, vide letter dated 24.04.2020, Forest Dept. 

hasestablished a very rich Botanical Garden at Waghai, Dangs. It also has a chain of 

Research Stations, Germ Plasms Banks, Provenance Banks, Sample Plots, Preservation Plots 

spread all over the State. Many working plans have Conservation or Preservation Working 

Circles for the express purpose of Biodiversity Conservation. The National Working Pan 

Code 2014 also mandates a Biodiversity Conservation Working Circle. All plans coming up 

for revision now shall have a Biodiversity Conservation Working Circle. Besides a host of 

Biodiversity based activities like Cactus Park, Ekta Van, Ekta Nursery, and Nutritional Park 

etc., have come up at Statue of Unity. Moreover, Shakkarbaug Zoo is an "A" Category 

zoological park along with many other zoological parks at Rajkot, Ahmedabad, Gandhinagar, 

Vadodara, Surat, Kevadiya etc. All these are repositories of biodiversity. Therefore, these 

may be treated as a Biodiversity park is totality. 

GBB informed during the meeting held on 04/02/2020 at GPCB with PRS Assessment Team 

nominated by Ministry of Jal Shakti about proposal sent by them to CAMPA for funding of 

around Rs. 5 Crore for the development of Biodiversity Park. Team suggested tying up with 

AMC as they already have some plan to develop Biodiversity park at Khari under NRCP. 

XXI.  Reuse of Treated Water: 

Details are attached as Annexure – V 

XXII.  Model River being adopted by the State & Action Proposed for achieving the 

bathing quality standards: 

River Sabarmati is proposed to be adopted as model river stretch, however it will be finalized 

in the next RRC meeting to be held on 27.11.2020. 

XXIII.  Status of Preparation of Action Plan by the 13 Coastal States: 

Direct sea discharge of industrial effluent is not permitted in the State. Study in this regard is 

being carried out by NIO and sea discharge of industrial effluent is allowed at the designated 

point into the sea as mentioned by NIO in case the effluent is meeting with the discharge 

norms.  

STPs having 3485 MLD capacity are existing in the state against the total sewage generation 

of 4003 MLD. In order to stop untreated sewage discharge into the Sea and the river 

stretches, STPs of about 2624.78 MLD (under construction and proposed) are planned against 

the gap of 518 MLD in the state.  
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XXIV.  Regulation of Mining Activities in the State/UT: 

Mining activities are regulated through Gujarat Minor Mineral Concession Rules and model 

guidelines framed by the Ministry of Mines. Mining leases obtain Environmental Clearance 

from SEIAA Gujarat or MoEF&CC as the case may be as per the provisions of EIA 

Notification – 2006 as well as Consent to Establishment and Consent to Operate from Gujarat 

Pollution Control Board.  

XXV.  Action against identified polluters, law violators and officers responsible for failure 

for vigorous monitoring 

 Number of notice of directions to defaulting units under section 31 A of Air Act – 1981:  

16050 .  

 Number of  closure directions to defaulting units under section 31 A of Air Act – 1981: 

5703 respectively.  

 Number of notice of directions to defaulting units under section 33 A of Water Act – 1974:  

17263. 

 Number of closure directions to defaulting units under section 33 A of Water Act – 1974: 

11383. 

 Number of notice of directions under rule 4(2) of the EPAct – 1986 read with Hazardous 

Waste (Management, Handling & Transboundary) Rules – 2008: 4130 

 Number of closure directions under section 5 of the EPAct – 1986 read with Hazardous 

Waste (Management, Handling & Transboundary) Rules – 2008: 1583 

(As per Annual report – 2018-19) 

 

*Note: Incremental progress made by the State/UT in each activity to be provided. 

RRC meetings: 

RRC meetings are regularly being held at GPCB, Gandhinagar to review the progress and the 

minutes of the meeting, having progress status, is regularly submitted to CPCB. Last RRC 

(8th RRC) meeting was conducted on 07/08/2020. Next RRC meeting is scheduled to be held 

on 27/11/2020. 
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STPs: 

Sr. No. Proposed STP details Status 

1. Surendranagar (32.3 MLD 

STP) 

Work physically completed (100%). Testing is in 

progress. 

2. Wadhwan 12.1 MLD STP Land issue sorted out, land is available now. Land 

for STP allotted on date 18/06/2020 (which is 683 

days from the LOI date, i.e. 06/08/2018).SBC 

work completed. Design and Drawing approval in 

process. Fees for land paid and DILR demarcation 

completed.  

 

CETPs:  

Not applicable as there is no any CETP in the region of Surendranagar and there is no 

industrial effluent discharge in the Bhogavo river. 
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Annexure-I (A) 

Details of each existing STP in the State 

No. Location 

Existing 

STP 

Capacity 

Capacity 

Being 

Utilized 

Operational 

Status 

of STP 

Compliance 

Status of 

STP 

1 
Ahmedabad Pirana 

2009 
60 60 Operational  

2 
Ahmedabad Old Pirana 

2004 
106 106 Operational  

3 
Ahmedabad Pirana 

2009 
180 180 Operational  

4 
Ahmedabad Vasna 

2004 
126 126 Operational  

5 
Ahmedabad Vasna 

2009 
35 35 Operational  

6 
Ahmedabad Vasna 

2011 
240 235 Operational  

7 
Ahmedabad Vinzol 

2011 
70 70 Operational  

8 
Ahmedabad Vasna 

2018 
48 48 Operational  

9 
Ahmedabad 

JalviharVadaj  2019 
60 60 Operational  

10 
Ahmedabad Vinzol 

2020 
35 30 Operational  

11 
Ahmedabad Arvind 

Mill 
8 8 Operational  

12 
Ahmedabad Naroda 

AUDA 
7 7 Operational  

13 Ahmedabad Rasala 1 1 Operational  

14 
Ahmedabad Vastrapur 

Lake 
0.5 0.5 Operational  

15 
Ahmedabad V S 

Hospital 
1 1 Operational  

16 Ahmedabad Nikol 0.5 0.5 Operational  

17 

Ahmedabad 

ShahpurShankarBhuvan 

2020 

25 20 Operational  

18 Ahmedabad Lambha 5 2 Operational  

19 
Surat Singanpore 

2003/2014 
155 147.58 Operational  

20 Surat Karanj 1999/2015 140 136.59 Operational  

21 
Surat Bhatar 

1999/2014/2017 
162 165.25 Operational  

22 
Surat Anjana 

1995/2007/2019 
122 88.51 Operational  

23 
Surat Bamroli 

2008/2019 
100 77.9 Operational  
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24 
Surat Bhesan 

1995/2009 
100 113.08 Operational  

25 
Surat Khajod 2011 

 
25 21.36 Operational  

26 
Surat Asarama 2011 

 
15 19.23 Operational  

27 
Surat Dindoli 

2012/2019 
167 33.39 Operational  

28 
Surat Variav-Kosad 

2012/2017 
134 119.64 Operational  

29 Surat Gavier 2016 53 5.37 Operational  

30 Vadodara Tarsali 52 58 Operational  

31 Vadodara Gajarawadi 66 72 Operational  

32 Vadodara Kapurai 43 50 Operational  

33 Vadodara Rajivnagar 78 32 Operational  

34 Vadodara Sayaji garden 8.5 7 Operational  

35 Vadodara Channi 21 25 Operational  

36 
Vadodara Atladara 

(old) 
43 51 Operational  

37 
Vadodara Atladara 

(new) 
43 54 Operational  

38 
Gandhinagar Jaspur 

2007 
76 45 Operational  

39 
Gandhinagar Sargasan 

2012-13 
10 3 Operational  

40 
Gandhinagar Basan 

2011-12 
2 0.3 Operational  

41 
Rajkot NrRaiya village 

2010 
51 35 Operational  

42 Rajkot Raiyadhar 2017 56 15 Operational  

43 
Rajkot NrMadhapar 

2018 
44.5 15 Operational  

44 
Rajkot NrKothariya 

Village 2017 
15 5 Operational  

45 Rajkot Gavaridad 2018 70 30 Operational  

46 Rajkot Madhapar 2019 80 20 Operational  

47 

Bhavnagar Nari road, 

Kumbharwada 

 

30 24 
Operational 

 
 

48 Bhavnagar Behind 

Excel industries 
45 40 Operational  

49 
Jamnagar 

NavagamGhed 
70 65 Operational  

50 Gandhidham - Anjar 30.00 22 Operational  

51 Patan 25.00 13 Operational  

52 Nadiad 51.26 20 Operational  

53 Siddhpur 5.62 5 Operational  
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54 Vallabh 

Vidhyanagar 
15.00 12 Operational  

55 Sanand 20.50 0 
Non -

Operational 
 

56 Himmatnagar 17.51 6 Operational  

57 Petlad 10.37 8 Operational  

58 Dholka 13.60 8 Operational  

59 Savarkundla 13.90 5 Operational  

60 Gadhda 6.50 2 Operational  

61 Kathlal 3.80 2.59 Operational  

62 Mahudha 2.10 1.76 Operational  

63 Bayad 4.00 2.06 Operational  

64 Patadi 2.80 1.33 Operational  

65 Sojitra 2.30 2 Operational  

66 Dwarka 7.50 2.28 Operational  

67 Godhra 27.60 4 Operational  

68 Bhuj 23.70 19 Operational  

69 Bhachau 10 4 Operational  

70 Anand 33 9 Operational  

71 Anand 13.5 2.5 Operational  

72 Surendranagar 32.3 17 Operational  

73 Morbi 28.8 6 Operational  

Total 3485.66 2738.72   

 

 

Annexure-I (B) 

Details of under construction STPs in the State 

No. Location 

Capacity 

of the 

plant in 

MLD 

Physical 

Progress 

in % 

Status of 

I&D or 

House sewer 

connections 

Completion 

Timeline 

1 
Ahmedabad 

Vinzol 
100 70% Completed 30/06/2021 

2 
Ahmedabad 

Pirana 
155 78% Completed 31/03/2021 
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3 
Ahmedabad 

Maleksaban 
30 01% Completed 31/12/2022 

4 
Ahmedabad 

Kotarpur 
60 01% Completed 30/09/2022 

5 
Ahmedabad 

saijpur lake 
07 01% Completed 31/12/2022 

6 Surat Bhesan 100 90% Completed 31/03/2021 

7 
Surat 

Singanpore 
100 82% Completed 30/06/2021 

8 Surat Bhatar 115 56% Completed 31/07/2021 

9 Surat Bamroli 115 34% Completed 30/04/2021 

10 Surat Asarma 22.5 11% Completed 30/09/2021 

11 Surat Khajod 30 06% Completed 30/09/2021 

12 
Vadodara 

Kapurai 
60 66% 70% 30/06/2021 

13 
Vadodara 

Chhani 
50 15% Completed 31/12/2021 

14 Vadodara Bhayli 45 08% Completed 28/02/2022 

15 
Vadodara Sayaji 

garden 
7.5 30% Completed 30/06/2021 

16 

Rajkot 

Kothariya, on 

NH bypass 

 

15 13% Completed 31/03/2021 

17 
Bhavnagar 

Axcel Industries 
50 20% Completed 31/05/2022 

18 

Junagadh Bilkha 

Road, Near 

CBSE School 

8.2 20% Completed 31/03/2021 

19 Rajula 5.70 0.00% Completed 09/07/2021 

20 Bagasara 5.90 5.00% Completed 09/07/2021 

21 Chalala 2.80 78.00% Completed 12/04/2021 

22 Mahuva 16.30 30.00% Completed 21/01/2021 

23 Talaja 5.80 21.00% Completed 31/12/2020 

24 Una 11.70 46.00% Completed 25/02/2021 

25 Bantva 2.60 66.00% Completed 31/12/2020 
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26 Dehgam 7.60 75.00% Completed 31/03/2021 

27 Mansa 5.00 13.00% Completed 30/04/2021 

28 Tharad 4.80 95.00% Completed 31/12/2020 

29 Dhanera 4.00 17.00% Completed 31/03/2022 

30 Bhabhar 3.50 25.00% Completed 31/12/2021 

31 Thara 3.60 14.00% Completed 31/12/2021 

32 Kadi 12.80 8.00% Completed 28/07/2021 

33 Unjha 11.60 48.00% Completed 22/05/2021 

34 Visnagar-1 12.00 75.00% Completed 04/04/2021 

35 Visnagar-2 5.30 14.00% Completed 04/04/2021 

36 Kheralu 2.90 26.00% Completed 27/06/2021 

37 Vijapur 4.10 5.00% Completed 27/06/2021 

38 Radhanpur 6.00 1.00% 98% 31/03/2022 

39 Idar 7.40 63.00% Completed 31/12/2020 

40 Khedbrahma 5.80 37.00% Completed 31/12/2020 

41 Prantij 3.70 26.00% Completed 31/12/2020 

42 Talod 3.60 0.00% Completed 12/05/2021 

43 Vadali 3.80 0.00% Completed 12/05/2021 

44 Jambusar 5.90 32.00% Completed 30/09/2021 

45 Amod 3.10 1.00% Completed 30/09/2021 

46 Billimora 8.30 0.00% Completed 31/12/2021 

47 Gandevi 2.60 5.00% Completed 05/03/2021 

48 Bardoli 11.30 60.00% Completed 31/12/2020 

49 KanakpurKansad 7.80 0.00% Completed 31/03/2022 

50 Vyara 6.50 72.00% Completed 31/12/2020 

51 Dharampur 4.10 25.00% Completed 30/09/2021 

52 Borsad 9.80 60.00% Completed 31/12/2020 

53 Umreth 6.10 29.00% Completed 30/06/2021 

54 Dahod 13.70 95.00% Completed 31/12/2020 

55 Zalod 4.60 75.00% Completed 31/12/2020 

56 Devgadhbariya 3.80 66.00% Completed 31/03/2021 

57 Santrampur 2.91 5.00% Completed 31/03/2021 

58 Kalol (P) 4.77 5.00% Completed 04/04/2021 

59 Shehra 2.80 0.00% Completed 04/05/2021 

60 Chhotaudepur 5.00 79.00% Completed 31/12/2020 

61 Padra 5.60 40.00% Completed 02/03/2021 

62 Viramgam 4.50 18.00% Completed 30/05/2021 

63 Bavla 5.80 2.00% Completed 31/12/2021 

64 Dhandhuka 7.50 81.00% Completed 28/02/2021 

65 Bareja 3.10 40.00% Completed 21/02/2021 

66 Chaklasi 4.90 0.00% Completed 31/03/2022 

67 Kapadwanj 6.20 0.00% Completed 30/06/2021 

68 Mehmdabad 5.60 36.00% Completed 30/06/2021 

69 Dakor 4.90 0.00% Completed 30/06/2021 

70 Kheda 5.20 5.00% Completed 30/06/2021 

71 Chotila-1 2.30 0.00% Completed 31/03/2021 

72 Chotila-2 1.70 0.00% Completed 31/03/2021 
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73 Wadhwan 12.10 0.00% Completed 31/03/2022 

74 Dhangadhra 11.60 83.00% Completed 28/02/2021 

75 Barwala 2.90 6.00% Completed 09/07/2021 

76 Jasdan 8.80 95.00% Completed 31/12/2020 

77 Harij 3.00 0.00% Completed 15/05/2021 

78 Chanasma 2.50 0.00% Completed 15/05/2021 

79 Ode 2.50 0.00% Completed 09/09/2021 

80 Karjan 5.20 0.00% Completed 14/06/2021 

81 Vadnagar 5.94 95.00% Completed 31/12/2020 

82 Botad 32.00 86.00% Completed 11/12/2020 

83 Morbi-2 9.30 84.00% Completed 31/12/2020 

84 Jetpur 23.50 83.00% Completed 31/12/2020 

85 Gondal 16.50 43.00% Completed 31/03/2021 

86 Amreli 18.20 71.00% Completed 31/12/2020 

87 Kalol 23.50 16.00% Completed 31/03/2021 

88 Palanpur 21.30 3.00% 95% 31/03/2021 

89 Deesa 17.00 62.00% Completed 31/03/2021 

90 Bharuch 29.32 79.00% 90% 31/12/2020 

91 Vapi-1 14.00 40.00% Completed 31/12/2020 

92 Anand-3 6.50 80.00% Completed 31/12/2020 

93 Porbandar-1 12.80 80.00% Completed 31/12/2020 

94 Porbandar-2 19.10 90.00% Completed 31/12/2020 

95 Damnagar 2.80 0.00% Completed 31/12/2021 

96 Lathi 3.80 0.00% Completed 31/12/2021 

97 Keshod 13.30 0.00% Completed 31/12/2021 

Total 1706.34    

 

 

Annexure-I (C) 

Details of proposed STPs in the State 

No. Location 

Capacity of 

the STP 

proposed in 

MLD 

Status of Project (at 

DPR Stage/ Under 

Tendering/ Work to 

be Awarded) 

Likely Date of 

Completion 

1 Ahmedabad Dafnala 25 Work to be Awarded 31/12/2022 

2 Vadodara Tarsali 48 DPR Stage 31/12/2022 

3 Vadodara Atladara 83 DPR Stage 31/12/2022 

4 Vadodara Gajarawadi 93 DPR Stage 31/12/2022 

5 Gandhinagar Sargasan 50 DPR Stage 31/12/2022 

6 Bhavnagar Akwada 19.2 Work to be Awarded 31/12/2022 
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7 
Jamnagar                  

NrRangmati River 
40 DPR Stage 31/12/2022 

8 Junagadh 15.50 DPR Stage 31/12/2022 

9 Junagadh 11.00 DPR Stage 31/12/2022 

10 Junagadh 29.50 DPR Stage 31/12/2022 

11 Balasinor 6.50 Under Tender evaluation 31/12/2021 

12 Vallabhipur 2.30 Under Tender evaluation 31/03/2022 

13 Bhanvad 3.00 Under Tender evaluation 31/03/2022 

14 Savli 2.50 Under Tender evaluation 31/03/2022 

15 Visavadar 3.40 Under Tender evaluation 31/03/2022 

16 Rajpipla 5.02 Under Tender evaluation 31/03/2022 

17 Khambhat-1 6.80 Under Tender evaluation 31/03/2022 

18 Khambhat-2 4.50 Under Tender evaluation 31/03/2022 

19 Anklav 3.60 Under Tender evaluation 31/03/2022 

20 Boriavi 3.30 Under Tender evaluation 31/03/2022 

21 Lunawada 5.60 Under Tender evaluation 31/03/2022 

22 Kanjari 3.30 Under Tender evaluation 31/03/2022 

23 Okha 10.10 Under Tender evaluation 31/03/2022 

24 Beyt (near Okha) 1.20 Under Tender evaluation 31/03/2022 

25 Khambhalia 5.50 Under Tender evaluation 31/03/2022 

26 Salaya, Jamnagar 6.20 Under Tender evaluation 31/03/2022 

29 Jamjodhpur 3.60 Under Tender evaluation 31/03/2022 

30 Wankaner 5.80 Tender tobe invited 31/03/2022 

31 Chhaya 13.10 Under Tender evaluation 31/03/2022 

32 Palitana 10.81 Under Tender evaluation 31/03/2022 

33 Mandvi Surat 3.50 Under Tender evaluation 31/03/2022 

34 Thangadh 9.00 Under Tender evaluation 31/03/2022 

35 Vijalpor - Navsari 47.00 Under Tender evaluation 31/03/2022 

36 Veraval- Patan 33.90 Tender tobe invited 31/03/2022 

37 Vapi-2 29.53 DPR/DTP stage 31/03/2022 

38 Babra 4.00 Tender tobe invited 31/12/2022 

39 Kodinar 5.60 Tender tobe invited 31/12/2022 

40 Sutrapada 4.00 Tender tobe invited 31/12/2022 

41 Talala 3.80 Tender tobe invited 31/12/2022 

42 Chorvad 3.70 Tender tobe invited 31/12/2022 

43 Halol 11.60 Tender tobe invited 31/12/2022 

44 Thasra 2.30 Tender tobe invited 31/12/2022 

45 Mandvi-2 (Salaya) 3.20 Tender tobe invited 31/12/2022 

46 Mandvi-1  (JT Grounds) 5.30 Tender tobe invited 31/12/2022 

47 Jamraval 2.60 Tender tobe invited 31/12/2022 

48 Dhrol 3.60 Tender tobe invited 31/12/2022 

49 Kalavad 3.60 Tender Online 31/12/2022 

50 Halvad 6.70 Under Tender evaluation 31/12/2022 

51 Maliya 2.50 Tender tobe invited 31/12/2022 
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52 Kutiyana 2.90 Tender tobe invited 31/12/2022 

53 Ranavav-1 (Adityana) 3.00 Tender tobe invited 31/12/2022 

54 Ranavav-2 4.50 Tender tobe invited 31/12/2022 

55 Dhoraji 12.90 Tender tobe invited 31/12/2022 

56 Bhayavadar 3.10 Tender tobe invited 31/12/2022 

57 Manavadar 4.90 Under Tender evaluation 31/12/2022 

58 Pethapur 3.80 Under Tender evaluation 31/12/2022 

59 Ankleshwar 14.00 Under Tender evaluation 31/12/2022 

60 Umargam 6.48 Under Tender evaluation 31/12/2022 

61 Dabhoi 8.96 Under Tender evaluation 31/12/2022 

62 Sikka 2.90 Tender Online 31/12/2022 

63 Valsad-2 15.00 DPR/DTP stage 31/03/2022 

64 Mahesana-1 23.18 Tender Online 31/03/2022 

65 Mahesana-2 18.46 Tender Online 31/03/2022 

66 Jafrabad 5.4 DPR/DTP stage 31/12/2022 

67 Gariyadhar 7.1 DPR/DTP stage 31/12/2022 

68 Shihor 8.9 Tender tobe invited 31/12/2022 

69 Mangrol 9.6 DPR/DTP stage 31/12/2022 

70 Vanthli 2.2 DPR/DTP stage 31/12/2022 

71 Modasa 12.0 DPR/DTP stage 31/12/2022 

72 Tarsadi 5.8 DPR/DTP stage 31/12/2022 

73 Songadh 4.5 Tender tobe invited 31/12/2022 

74 Pardi 4.6 Tender tobe invited 31/12/2022 

75 Karamsad 6.0 Tender tobe invited 31/12/2022 

76 Limdi 7.4 DPR/DTP stage 31/12/2022 

77 Bhachau 1.0 Tender tobe invited 31/12/2022 

78 Rapar 5.2 Tender tobe invited 31/12/2022 

79 Upleta 8.9 DPR/DTP stage 31/12/2022 

80 Kadodara - DPR/DTP stage 31/12/2022 

Total 918.44   
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Annexure-II 

XIII.Latest water quality of polluted river, its tributaries, drains with flow details and 

ground water quality in the catchment of polluted river 

Annexure-II (A) 

Progress/Status Report of the River/PRS water quality monitoring for the Month 

October-2020: 

Date Location DO 

(mg/l) 

pH BOD 

(mg/l) 

COD 

(mg/l) 

Fecal 

Coliform 

(MPN/100 

ml) 

Total 

coliform 

(MPN/100 

ml) 

Oct-

2020 

D/S of 

Surendranagar 

City, Near 

Wadhwan Bridge 

5.7 8.41 2.5 20.4 <1.8 4 

 

Annexure-II (B) 

Progress /Status Report for Ground water quality monitoring pertaining to PRS River 

(Oct-20): 

  
Location of sample collected WATER PROJECT EMP PROGRAM 

BORE WELL WATER SAMPLE OF 

M/s BHAVANI PLASTIC GIDC 

WADHWAN - MONTHLY 

Sample ID 292157  

Date of sample collection 03/10/2020 

Parameter Unit Result 

Arsenic mg/l BDL 

BOD mg/l 1.2 

COD mg/l 8 

Copper mg/l 0.03 

pH pH units 8.31 

TDS mg/l 1052 

Iron mg/l 0.16 

Lead mg/l BDL 

Mercury Ppb BDL 

Nickel mg/l 0.01 

Zinc mg/l 0.04 
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Annexure-II (C) 

Drains Details with Flow: 

Total no. of drains = 05 

Sr. No. Location Discharge (MLD) 

Max. Min. 

1 Kumbharpara 0.80 0.10 

2 Naklangpara 1.00 0.15 

3 Near Shradhdha Hotel 0.50 0.10 

4 Nr. Bari Darwaja 0.90 0.15 

5 Vadhwan Bridge 0.40 0.05 

 

Annexure-II (D) 

STP & CETP results 

Not Applicable 
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Annexure-III 

Details w.r.t point no.XV, XVI, XVII & XVIIIgiven by Irrigation Dept./WRD as on date  

Sr.No River name Details/Status 

1 Bhogavo 1. Environmental flow: 

 Bhogavo is not a perennial river. 

 Sometimes releasing surplus flood water during 

monsoon period, June to October in Bhogawo River 

through spillway gates at Bhogawo Dam site to Nana 

Kerala around 17 Km hence there is no question of 

releasing water during month from November to May 

period. 

 During the monsoon and on availability of excess 

flood water from Bhogavo to Kerala. (June to October) 

 

2.  Details of Good IrrigationPractices: 

 General government practice of irrigation is 

maintained in command area of Wadhwan Bhogavo-1 

irrigation project and Wadhwan Bhogawo -2 irrigation 

project is reserved for Drinking Water Purpose. 

 Farmers are made aware to use water efficiently.  

3. Detail on Flood Plain ManagementZone: 

 As far as Wadhwan Bhogavo 1 reservoir project and 

Wadhwan Bhogavo-2 reservoir project, is concerned 

12 villages of Surendranagar District are identified 

which and may be affected due to floods in D/s of 

Wadhwan Bhogavo 1 project, & Wadhwan Bhogavo -

2 reservoir project, Wadhwan Bhogavo-1 & Wadhwan 

Bhogavo-2, for more than 1,36,861 cusecs discharge 

from above two dams. In such condition people of 

these villages are warned through early warning 

arrangement in consultation with revenue department. 
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Annexure-IV 

Details w.r.t point no.XIX given by Forest Dept. /PCCF/ACCF/Concerned as on date 

Stretch/ 

River 

Existing plantation / 

vegetation cover details 

Proposed plan to 

cover remaining 

gap along 

river/river stretch 

Time 

limit 

Remarks 

Bhogavo Vegetation Cover is scattered 

and scanty covered by Thorny 

trees with Dry deciduous 

vegetation  

Prosopiosjuliflora, 

Azadirachtaaindica About 

91% is covered with  such 

scartly vegetation.  

0.60 lacs Plantation 

to be done in 2020-

2021 

2020-

2021 

As per AAP 

(Annexure A ) 

for both side 

plantation on 

PRS during 

2020-21. 

 

Annexure – A 

List of Polluted River Stretches of Gujarat  

(River Both side Plantation AAP in 2020-21) 

Sr. 

No. 

River Plants (In lakhs) 

1.  Sabarmati 1.54 

2.  Bhadar 0.20 

3.  Amlakhadi 0.10 

4.  Bhogavo 0.60 

5.  Khari 0.02 

6.  Vishwamitri 0.15 

7.  Dhadhar 1.10 

8.  Triveni 0.10 

9.  Amravati 0.10 

10.  Damanganga 0.25 

11.  Kolak 0.25 

12.  Mahi 0.20 

13.  Shedhi 0.15 

14.  Tapi 0.35 

15.  Anas 0.05 

16.  Baleshwar Khadi 0.02 

17.  Kim 0.02 

18.  Meshwo 0.40 

19.  Mindhola 0.05 

20.  Narmada 0.45 

                   Total 6.10 
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Annexure-V 

Details received from concerned department regarding reuse of treated wastewater 

 

Treated waste water utilization policy: 

 Gujarat Government has framed Policy for Reuse of “Treated Waste Water 

(TWW)” by maximising the collection and treatment of sewage generated and 

reusing the treated wastewater on a sustainable basis. In this regards, revised 

action plan has been submitted by Gujarat Water Supply and Sewerage Board 

(GWSSB) to Chairman, CPCB where one of the objectives of the revised 

action plan is to reuse 70% of treated wastewater by 2025 and 100% of treated 

wastewater by 2030. 

 As per the details received from Gujarat Water Supply & Sewerage Board, 

Latest status of Treated waste water reuse in the State is as under:  

 Status 

TWW reuse 

started (MLD)  

TWW reuse projects in 

tender/execution stage 

(MLD)  

TWW reuse 

under planning 

(MLD)  

Municipal 

Corporations  
620.68 243.50 752.3 

Municipalities 23 6.5 38.1 

Total  643.68 250 790.4 
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National Mission for Clean Ganga 

Format for submission of Monthly Progress Report in the NGT Matter OA 

No. 673 of 2018 (in compliance to NGT order dated 24.09.2020) 

  

For the State of Gujarat 

Monthly Progress Report of PRS Bhadar for October – 2020.  

 

 

Overall status of the State: 

I. Total Population: Urban Population – 2,57,45,083, Rural Population – 3,46,94,609 

(Census - 2011) 

II. Estimated Sewage Generation (MLD): 4003 MLD 

 

III. Details of Sewage Treatment Plant: 

 Existing no. of STPs and Treatment Capacity (in MLD): 73 nos, 3485 MLD 

 Capacity Utilization of existing STPs: 2739 MLD 

 MLD of sewage being  treated through Alternate technology: - 

 Gap in Treatment Capacity in MLD: 518 MLD 

 No. of Operational STPs:72 

 No. of Complying STPs: 

 No. of Non-complying STPs: 

 

Details of each existing STP in the State 

Details as per Annexure I(A) 

 

Details of under construction STPs in the State: 

Details as per Annexure I(B) 

 

Details of proposed STPs in the State: 

Details as per Annexure I(C) 
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IV. Details of Industrial Pollution: 

No. of industries in the State 44143 (as per xgn data of date-23/11/2020) 

No. of water Polluting industries in the state:  12815  

(Source: India E-Track Portal September-

2020 data) 

Quantity of effluent generated from the industries in 

MLD:  

Details are being prepared. 

Quantity of hazardous sludge generated from the 

industries in TPD:  

5000 to 8000 TPD. (The Hazardous waste 

include Landfillable, Incinerable, 

Recyclable, Used in pre processing/ co-

processing. 

Number of industries having ETPs:  12700  

(Source: India E-Track Portal September-

2020 data) 

Number of industrial units connected to CETPS:   6385 (Source: Annual Report: 2019-20) 

Number and total capacity of ETPs (details of 

existing/ under construction / proposed)  

 Existing ETPs-12700   

(Source: India E-Track Portal 

September-2020 data) 

Capacity not available 

Compliance status of the ETPs:  No of ETP complying with Norms-

12551 

(Source: India E-Track Portal 

September-2020 data) 

Number and total capacity of CETPs (details of 

existing/under construction/proposed): 

 

 Existing CETPs :   34, Total Capacity: 

755.259  

(Source: Annual Report: 2019-20) 

 Propose/Under construction: 16 , total 

capacity: 263.35  

 Under expansion: 3, Capacity: 45.5  

*(as per India E-Track Portal September-

2020 data) 

Status of compliance and operation of CETPs:  

 

 

 Complying CETPs: 23,  

 Non complying: 11 

*(as per CM dash board data for September-

2020, available on Board’s website) 

 

Town No. of 

industries 

Industrial 

discharge 

Status of ETPs Status of CETPs 

(existing, under 

construction & 

proposed) 

Gujarat 44143 Not available Out of 12815 water 

polluting industries 

12700 industries having 

ETP. 

12551 ETPs are 

complying with norms. 

Existing CETPs :   34 

Propose/Under 

construction/under 

expansion: 19 
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V. Solid Waste Management: 

        

Particulars Data 

Total number of Urban Local Bodies and their 

population 

170 

Current municipal solid waste generation 10,798MT/Day 

Number, installed capacity and utilization of 

existing MSW processing facilities in TPD 

(bifurcated by type of processing eg- Waste to 

Energy (Tonnage and Power Output), Compost 

Plants (Windrow, Vermi, decentralized pit 

composting), biomethanation, MRF 

 There are total No. 755 of Plants for Vermi 

/ Aerobic/ anaerobic Composting of 

installed processing capacity 7477 TPD. 

 There are 232 plants Material Recovery 

Facilities (MRF) with processing capacity 

of 5441.93 TPD installed capacity.  

 There are 5 plants of RDF with processing 

of 1390.25 TPD. 

 Biogas 29 plants with capacity of 1086 

TPD.  

Action plan to bridge gap between installed 

capacity and current utilization of processing 

facilities (if gap > 20%) 

Gap is less than 20% hence not applicable. 

No. and capacity of C&D waste processing 

plants in TPD (existing, proposed and under 

construction) 

There are 2 Processing plants C & D Waste 

with processing capacity of 1300 TPD. 

Total no. of wards:  

no. of wards having door to door collection 

service:  

no. of wards practicing segregation at source 

falling into PRS: 

1418 

 

1418 

 

Information not available 

Details of MSW treatment facilities proposed 

and under construction (no., capacity, and 

technology) 

Information not available 

No. and area (in acres) of uncontrolled garbage 

dumpsites and sanitary landfills. 

Information not available 

No. and area (in acres) of legacy waste within 

1km. buffer on both side of the PRS 

Information not available 

No. of drains falling into PRS and no. of drains 

having floating racks/screens installed to prevent 

solid waste from falling into PRS 

Not provided, however in-situ remediation at 

Ankleshwar and Kheda municipalities are 

under implementation. It will be commenced 

in all 7 municipalities related to PRS within 

one month after positive results of 

technology.  

 

Status of ULB wise Management of Solid Waste 

ULB Total MSW 

generation in 

TPD 

Total MSW  

being processed  

in TPD 

Existing  

MSW  

facilities 

Utilization 

Capacity of the 

existing MSW 

facilities 

Proposed MSW 

Facilities & 

Completion 

Timeline 

Details are being prepared. 
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VI. Bio-medical Waste Management: 

 Total Bio-medical generation: 36.42 MT/day 

 No. of Hospitals and Health Care Facilities: 31286 

 Status of Treatment Facility/ CBMWTF: Existing – 21, Proposed – 1 

                                                                   Capacity – 126 MT/day      

VII. Hazardous Waste Management: 

 Total Hazardous waste generation: 2.5 to 2.7 MMT as per HW inventory which includes 

landfill, incineration, recycling and co-processing.  (It depends upon the industrial 

operation of the year) 

 No. of Industries generating Hazardous waste : About 19683 as per HW inventory 19-20 

 Treatment capacity of all TSDFs: Total installed capacity about  8626332MT 

 Avg. quantity of HW reaching TSDF and treated : 1.3 MMT as per HW inventory 19-20 

 Details of ongoing or proposed TSDF: 5 no. proposed TSDF having total installed 

capacity about 36lac MT 

 

VIII. Plastic Waste Management: 

Details  Quantity/Capacity 

 Plastic waste 

generated:  

 408201.08 TPA 

(April 2019-March 2020) 

 Treatment/Measures 

adopted for reduction 

or management of 

Plastic waste: 

  

Disposal of Plastic 

Waste through  

Co-processing  

 

109157.435 MT                                                              

(from April 2019 to August 2020) 

 Recycler Total no. recycling units: 597 

Capacity of recycling plastic waste: 11,13,526.56 MT/Y  

 Refuse Derived 

Fuel 

 

MSW units :  2 

Quantity of final product sold is 129,575 MT/Annum 

containing 7 % of plastic waste i.e. 9071 MT/Annum 

(April 2019-March 2020) 

 Pyrolysis Total no. of operational units: 2 

Cap. to convert plastic waste into oil: 5075 TPA 

Plastic used as raw material: 600 MT/M 

 

 

IX.  Details of Alternate Treatment Technology being adopted by the State/UT: 

-Ahmedabad & Vadodara Municipal Corporations have set up dry sewage sludge 

hygienisation Cobalt – 60 gamma irradiation plant. (Ahmedabad Municipal Corporation - 100 

tonnes per day)   
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- Legacy waste treatment at Pirana dumping site, Ahmedabad.  

X.  Identification of polluting sources including drains contributing to river pollution 

and action as per NGT order on insitu treatment: 

Identification of polluting sources including drains contributing to river pollution is already 

completed and submitted in the PRS action plan. Proposal not received from PRH & RDD/ 

Concerned for in-situ remediation. 

XI.  Details of Nodal Officer appointed by Chief Secretary in the State/UT: 

In compliance to the direction of Hon’ble NGT with reference to set up of Monitoring 

Mechanism, Deputy Environmental Engineer (Shri T.C.Patel) has been deputed vide letter 

dated 10.06.2020 at Chief Secretary office to look after the Hon’ble NGT matters. 

XII.  Details of meetings carried under the Chairmanship Chief of Secretary in the 

State/UT: 

All NGT matters are being reviewed regularly under chairmanship of Hon’ble CS.Total 2 

review meetings are conducted so far under the chairmanship of Hon’ble CS to monitor the 

progress with reference to the action plans submitted w.r.t the Hon’ble NGT order in the 

matter of O.A.  No.:- 673/2018 and to resolve various issues/non -compliances. Last meeting 

was convened on 10/09/2020 under the chairmanship of Hon’ble Chief Secretary Gujarat 

State. Two review meetings have been convened so far w.r.t the Hon’ble NGT order in the 

matter of O.A.  No.:- 606/2018 which also includes the review of matters related to O.A.  

No.:-673/2018. 

XIII.  Latest water quality of polluted river, its tributaries, drains with flow details and 

ground water quality in the catchment of polluted river; 

Details are attached as Annexure – II 

XIV.  Ground water regulation: 

GWRDC has given details about the recently framed draft bill titled “Conservation, 

Protection, Regulation and Management of Ground Water in Gujarat State” Final comments 

/suggestions were sought by GWRDC vide letter dated 02/11/2020 from concerned 

departments for finalization of the draft bill. Seven meetings of sub-committee have been 

convened so far for finalization of the draft bill. The final draft bill was approved by the sub-

committee during the meeting held on 12/11/2020 as per the minutes of meeting. The final 

draft of the bill has been submitted to the Chairman of the Committee and Special Secretary, 

(WR), Narmada Water Resource, Water Supply & Kalpsar department, Govt. of Gujarat, for 

consideration in the main committee meeting. 
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XV.  Good irrigation practices being adopted by the State: 

XVI.  Rain Water Harvesting: 

XVII.  Demarcation of Floodplain and removal of illegal encroachments: 

XVIII.  Maintaining minimum e-flow of river: 

Details w.r.t point no. XV, XVI, XVII & XVIII is given by Irrigation Dept./ Water Resource 

Dept., NWR WS & KD as on date is attached as Annexure – III. 

XIX.  Plantation activities along the rivers: 

Details w.r.t point no. XIX given by Forest Dept. /PCCF/ACCF/Concerned as on date is 

attached as Annexure – IV 

XX.  Development of biodiversity park: 

As per the information received from GBB, vide letter dated 24.04.2020, Forest Dept. has 

established a very rich Botanical Garden at Waghai, Dangs. It also has a chain of Research 

Stations, Germ Plasms Banks, Provenance Banks, Sample Plots, Preservation Plots spread all 

over the State. Many working plans have Conservation or Preservation Working Circles for 

the express purpose of Biodiversity Conservation. The National Working Pan Code 2014 also 

mandates a Biodiversity Conservation Working Circle. All plans coming up for revision now 

shall have a Biodiversity Conservation Working Circle. Besides a host of Biodiversity based 

activities like Cactus Park, Ekta Van, Ekta Nursery, and Nutritional Park etc., have come up 

at Statue of Unity. Moreover, Shakkarbaug Zoo is an "A" Category zoological park along 

with many other zoological parks at Rajkot, Ahmedabad, Gandhinagar, Vadodara, Surat, 

Kevadiya etc. All these are repositories of biodiversity. Therefore, these may be treated as a 

Biodiversity park is totality. 

GBB informed during the meeting held on 04/02/2020 at GPCB with PRS Assessment Team 

nominated by Ministry of Jal Shakti about proposal sent by them to CAMPA for funding of 

around Rs. 5 Crore for the development of Biodiversity Park. Team suggested tying up with 

AMC as they already have some plan to develop Biodiversity park at Khari under NRCP. 

XXI.  Reuse of Treated Water: 

Details are attached as Annexure – V 

XXII.  Model River being adopted by the State & Action Proposed for achieving the 

bathing quality standards: 

River Sabarmati is proposed to be adopted as model river stretch, however it will be finalized 

in the next RRC meeting to be held on 27.11.2020. 

XXIII.  Status of Preparation of Action Plan by the 13 Coastal States: 
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Direct sea discharge of industrial effluent is not permitted in the State. Study in this regard is 

being carried out by NIO and sea discharge of industrial effluent is allowed at the designated 

point into the sea as mentioned by NIO in case the effluent is meeting with the discharge 

norms.  

STPs having 3485 MLD capacity are existing in the state against the total sewage generation 

of 4003 MLD. In order to stop untreated sewage discharge into the Sea and the river 

stretches, STPs of about 2624.78 MLD (under construction and proposed) are planned against 

the gap of 518 MLD in the state.  

XXIV.  Regulation of Mining Activities in the State/UT: 

Mining activities are regulated through Gujarat Minor Mineral Concession Rules and model 

guidelines framed by the Ministry of Mines. Mining leases obtain Environmental Clearance 

from SEIAA Gujarat or MoEF&CC as the case may be as per the provisions of EIA 

Notification – 2006 as well as Consent to Establishment and Consent to Operate from Gujarat 

Pollution Control Board.  

XXV.  Action against identified polluters, law violators and officers responsible for failure 

for vigorous monitoring 

 Number of notice of directions to defaulting units under section 31 A of Air Act – 1981:  

16050 .  

 Number of  closure directions to defaulting units under section 31 A of Air Act – 1981: 

5703 respectively.  

 Number of notice of directions to defaulting units under section 33 A of Water Act – 1974:  

17263. 

 Number of closure directions to defaulting units under section 33 A of Water Act – 1974: 

11383. 

 Number of notice of directions under rule 4(2) of the EPAct – 1986 read with Hazardous 

Waste (Management, Handling & Transboundary) Rules – 2008: 4130 

 Number of closure directions under section 5 of the EPAct – 1986 read with Hazardous 

Waste (Management, Handling & Transboundary) Rules – 2008: 1583 

(As per Annual report – 2018-19) 
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*Note: Incremental progress made by the State/UT in each activity to be provided. 

RRC meetings: 

RRC meetings are regularly being held at GPCB, Gandhinagar to review the progress and the 

minutes of the meeting, having progress status, is regularly submitted to CPCB. Last RRC (8th 

RRC) meeting was conducted on 07/08/2020. Next RRC meeting is scheduled to be held on 

27/11/2020. 

 

STPs:  

Sr. No. Proposed STP details Status 

1. STP Jetpur - Navagadh 

Nagarpalica (23.5 MLD):  

 - STP civil work 85 % completed, Plant 

machinery has reached on site. Expected work 

completion was up to October-2020. 

 

CETPs:  

Sr. No. Proposed CETP details Status 

1. New CETP for washing ghat 

at Derdi & Monpar (20 

MLD) 

 Obtained CTE amendment from GPCB 

 RCC work of floor of Aeration tank is 

completed 

 Excavation work of primary settling tank is 

completed. 

2. Expansion/Modification is 

mentioned as below:- 

CETP Dhareshwar 

(Modification): -  

Work completed 

3. Up gradation of CETP JDPA 

wrt collection sump  

All three newly constructed collection sumps are in 

operation. 

1) Collection sump for mercerizing units from 

December 2019. 

2) Collection sump at Derdi road for printing units 

from Date: 05/09/2020 

3) Collection sump at Rabarika road for printing 

units from Date:05/09/2020  
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Deep Sea Disposal Pipeline for PRS Gujarat 

 An unprecedented initiative, deep sea disposal pipeline projects to eliminate Industrial 

Footprint from River Sabarmati and Bhadar worth Rs. 2147 Crore as stated below have 

been given approval by State Government vide GR dated 26/11/2019.: 

1. Ahmedabad (Priority I) (300 MLD) (Rs. 1478 Cr.) 

2. Jetpur (Priority I) (80 MLD) (Rs. 669 Cr.) 

 For Ahmedabad, 70% contribution of Capex will be from State Government and 30% 

from industries. For Jetpur, 80% contribution of Capex will be from State Government 

and 20% from industries. Opex will be entirely borne by the industries.  

 State Government has allotted budget of Rs. 500 Cr. for the financial year 2019-2020 for 

the entire pipeline project.   

 Industrial Associations have also deposited their first installment of 10 % of project cost 

towards capital cost contribution.  

 State Government has allotted pipeline projects to Industries & Mines Department and 

execution of the project will be done by Gujarat Water Infrastructure Ltd (GWIL) as 

depository work.  

 DPR of the project is ready. Tenders for the project have been floated 
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Annexure-I(A) 

Details of each existing STP in the State 

No. Location Existing STP 

Capacity 

Capacity 

Being 

Utilized 

Operational 

Status 

of STP 

Compliance 

Status of STP 

1 Ahmedabad 

Pirana 2009 

60 60 Operational  

2 Ahmedabad Old 

Pirana 2004 

106 106 Operational  

3 Ahmedabad 

Pirana 2009 

180 180 Operational  

4 Ahmedabad 

Vasna 2004 

126 126 Operational  

5 Ahmedabad 

Vasna 2009 

35 35 Operational  

6 Ahmedabad 

Vasna 2011 

240 235 Operational  

7 Ahmedabad 

Vinzol 2011 

70 70 Operational  

8 Ahmedabad 

Vasna 2018 

48 48 Operational  

9 Ahmedabad 

Jalvihar Vadaj  

2019 

60 60 Operational  

10 Ahmedabad 

Vinzol 2020 

35 30 Operational  

11 Ahmedabad 

Arvind Mill 

8 8 Operational  

12 Ahmedabad 

Naroda AUDA 

7 7 Operational  

13 Ahmedabad 

Rasala 

1 1 Operational  

14 Ahmedabad 

Vastrapur Lake 

0.5 0.5 Operational  

15 Ahmedabad V S 

Hospital 

1 1 Operational  

16 Ahmedabad 

Nikol 

0.5 0.5 Operational  

17 Ahmedabad 

Shahpur 

ShankarBhuvan 

2020 

25 20 Operational  

18 Ahmedabad 

Lambha 

5 2 Operational  

19 Surat 

Singanpore 

2003/2014 

155 147.58 Operational  

20 Surat Karanj 140 136.59 Operational  
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1999/2015 

21 Surat Bhatar 

1999/2014/2017 

162 165.25 Operational  

22 Surat Anjana 

1995/2007/2019 

122 88.51 Operational  

23 Surat Bamroli 

2008/2019 

100 77.9 Operational  

24 Surat Bhesan 

1995/2009 

100 113.08 Operational  

25 Surat Khajod 

2011 

25 21.36 Operational  

26 Surat Asarama 

2011 

15 19.23 Operational  

27 Surat Dindoli 

2012/2019 

167 33.39 Operational  

28 Surat Variav-

Kosad 

2012/2017 

134 119.64 Operational  

29 Surat Gavier 

2016 

53 5.37 Operational  

30 Vadodara 

Tarsali 

52 58 Operational  

31 Vadodara 

Gajarawadi 

66 72 Operational  

32 Vadodara 

Kapurai 

43 50 Operational  

33 Vadodara 

Rajivnagar 

78 32 Operational  

34 Vadodara Sayaji 

garden 

8.5 7 Operational  

35 Vadodara 

Channi 

21 25 Operational  

36 Vadodara 

Atladara (old) 

43 51 Operational  

37 Vadodara 

Atladara (new) 

43 54 Operational  

38 Gandhinagar 

Jaspur 2007 

76 45 Operational  

39 Gandhinagar 

Sargasan 2012-

13 

10 3 Operational  

40 Gandhinagar 

Basan 2011-12 

2 0.3 Operational  

41 Rajkot Nr Raiya 

village 2010 

51 35 Operational  

42 Rajkot 

Raiyadhar 2017 

56 15 Operational  

43 Rajkot Nr 

Madhapar 2018 

44.5 15 Operational  
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44 Rajkot Nr 

Kothariya 

Village 2017 

15 5 Operational  

45 Rajkot 

Gavaridad 2018 

70 30 Operational  

46 Rajkot 

Madhapar 2019 

80 20 Operational  

47 Bhavnagar Nari 

road, 

Kumbharwada 

30 24 Operational 

 

 

48 Bhavnagar 

Behind Excel 

industries 

45 40 Operational  

49 Jamnagar 

Navagam Ghed 

70 65 Operational  

50 Gandhidham – 

Anjar 

30.00 22 Operational  

51 Patan 25.00 13 Operational  

52 Nadiad 51.26 20 Operational  

53 Siddhpur 5.62 5 Operational  

54 Vallabh 

Vidhyanagar 

15.00 12 Operational  

55 Sanand 20.50 0 Non -

Operational 

 

56 Himmatnagar 17.51 6 Operational  

57 Petlad 10.37 8 Operational  

58 Dholka 13.60 8 Operational  

59 Savarkundla 13.90 5 Operational  

60 Gadhda 6.50 2 Operational  

61 Kathlal 3.80 2.59 Operational  

62 Mahudha 2.10 1.76 Operational  

63 Bayad 4.00 2.06 Operational  

64 Patadi 2.80 1.33 Operational  

65 Sojitra 2.30 2 Operational  

66 Dwarka 7.50 2.28 Operational  

67 Godhra 27.60 4 Operational  

68 Bhuj 23.70 19 Operational  

69 Bhachau 10 4 Operational  

70 Anand 33 9 Operational  

71 Anand 13.5 2.5 Operational  
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72 Surendranagar 32.3 17 Operational  

73 Morbi 28.8 6 Operational  

Total 3485.66 2738.72   

 

Annexure-I(B) 

Details of under construction STPs in the State 

No. Location Capacity 

of the 

plant in 

MLD 

Physical 

Progress 

in % 

Status of 

I&D or 

House sewer 

connections 

Completion 

Timeline 

1 Ahmedabad 

Vinzol 

100 70% Completed 30/06/2021 

2 Ahmedabad 

Pirana 

155 78% Completed 31/03/2021 

3 Ahmedabad 

Maleksaban 

30 01% Completed 31/12/2022 

4 Ahmedabad 

Kotarpur 

60 01% Completed 30/09/2022 

5 Ahmedabad 

saijpur lake 

07 01% Completed 31/12/2022 

6 Surat Bhesan 100 90% Completed 31/03/2021 

7 Surat 

Singanpore 

100 82% Completed 30/06/2021 

8 Surat Bhatar 115 56% Completed 31/07/2021 

9 Surat Bamroli 115 34% Completed 30/04/2021 

10 Surat Asarma 22.5 11% Completed 30/09/2021 

11 Surat Khajod 30 06% Completed 30/09/2021 

12 Vadodara 

Kapurai 

60 66% 70% 30/06/2021 

13 Vadodara 

Chhani 

50 15% Completed 31/12/2021 

14 Vadodara Bhayli 45 08% Completed 28/02/2022 

15 Vadodara Sayaji 

garden 

7.5 30% Completed 30/06/2021 

16 Rajkot 

Kothariya, on 

NH bypass 

15 13% Completed 31/03/2021 

17 Bhavnagar 

Axcel Industries 

50 20% Completed 31/05/2022 

18 Junagadh Bilkha 

Road, Near 

CBSE School 

8.2 20% Completed 31/03/2021 

19 Rajula 5.70 0.00% Completed 09/07/2021 

20 Bagasara 5.90 5.00% Completed 09/07/2021 

21 Chalala 2.80 78.00% Completed 12/04/2021 
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22 Mahuva 16.30 30.00% Completed 21/01/2021 

23 Talaja 5.80 21.00% Completed 31/12/2020 

24 Una 11.70 46.00% Completed 25/02/2021 

25 Bantva 2.60 66.00% Completed 31/12/2020 

26 Dehgam 7.60 75.00% Completed 31/03/2021 

27 Mansa 5.00 13.00% Completed 30/04/2021 

28 Tharad 4.80 95.00% Completed 31/12/2020 

29 Dhanera 4.00 17.00% Completed 31/03/2022 

30 Bhabhar 3.50 25.00% Completed 31/12/2021 

31 Thara 3.60 14.00% Completed 31/12/2021 

32 Kadi 12.80 8.00% Completed 28/07/2021 

33 Unjha 11.60 48.00% Completed 22/05/2021 

34 Visnagar-1 12.00 75.00% Completed 04/04/2021 

35 Visnagar-2 5.30 14.00% Completed 04/04/2021 

36 Kheralu 2.90 26.00% Completed 27/06/2021 

37 Vijapur 4.10 5.00% Completed 27/06/2021 

38 Radhanpur 6.00 1.00% 98% 31/03/2022 

39 Idar 7.40 63.00% Completed 31/12/2020 

40 Khedbrahma 5.80 37.00% Completed 31/12/2020 

41 Prantij 3.70 26.00% Completed 31/12/2020 

42 Talod 3.60 0.00% Completed 12/05/2021 

43 Vadali 3.80 0.00% Completed 12/05/2021 

44 Jambusar 5.90 32.00% Completed 30/09/2021 

45 Amod 3.10 1.00% Completed 30/09/2021 

46 Billimora 8.30 0.00% Completed 31/12/2021 

47 Gandevi 2.60 5.00% Completed 05/03/2021 

48 Bardoli 11.30 60.00% Completed 31/12/2020 

49 Kanakpur 

Kansad 

7.80 0.00% Completed 31/03/2022 

50 Vyara 6.50 72.00% Completed 31/12/2020 

51 Dharampur 4.10 25.00% Completed 30/09/2021 

52 Borsad 9.80 60.00% Completed 31/12/2020 

53 Umreth 6.10 29.00% Completed 30/06/2021 

54 Dahod 13.70 95.00% Completed 31/12/2020 

55 Zalod 4.60 75.00% Completed 31/12/2020 

56 Devgadhbariya 3.80 66.00% Completed 31/03/2021 

57 Santrampur 2.91 5.00% Completed 31/03/2021 

58 Kalol (P) 4.77 5.00% Completed 04/04/2021 

59 Shehra 2.80 0.00% Completed 04/05/2021 

60 Chhotaudepur 5.00 79.00% Completed 31/12/2020 

61 Padra 5.60 40.00% Completed 02/03/2021 

62 Viramgam 4.50 18.00% Completed 30/05/2021 

63 Bavla 5.80 2.00% Completed 31/12/2021 

64 Dhandhuka 7.50 81.00% Completed 28/02/2021 

65 Bareja 3.10 40.00% Completed 21/02/2021 

66 Chaklasi 4.90 0.00% Completed 31/03/2022 

67 Kapadwanj 6.20 0.00% Completed 30/06/2021 
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68 Mehmdabad 5.60 36.00% Completed 30/06/2021 

69 Dakor 4.90 0.00% Completed 30/06/2021 

70 Kheda 5.20 5.00% Completed 30/06/2021 

71 Chotila-1 2.30 0.00% Completed 31/03/2021 

72 Chotila-2 1.70 0.00% Completed 31/03/2021 

73 Wadhwan 12.10 0.00% Completed 31/03/2022 

74 Dhangadhra 11.60 83.00% Completed 28/02/2021 

75 Barwala 2.90 6.00% Completed 09/07/2021 

76 Jasdan 8.80 95.00% Completed 31/12/2020 

77 Harij 3.00 0.00% Completed 15/05/2021 

78 Chanasma 2.50 0.00% Completed 15/05/2021 

79 Ode 2.50 0.00% Completed 09/09/2021 

80 Karjan 5.20 0.00% Completed 14/06/2021 

81 Vadnagar 5.94 95.00% Completed 31/12/2020 

82 Botad 32.00 86.00% Completed 11/12/2020 

83 Morbi-2 9.30 84.00% Completed 31/12/2020 

84 Jetpur 23.50 83.00% Completed 31/12/2020 

85 Gondal 16.50 43.00% Completed 31/03/2021 

86 Amreli 18.20 71.00% Completed 31/12/2020 

87 Kalol 23.50 16.00% Completed 31/03/2021 

88 Palanpur 21.30 3.00% 95% 31/03/2021 

89 Deesa 17.00 62.00% Completed 31/03/2021 

90 Bharuch 29.32 79.00% 90% 31/12/2020 

91 Vapi-1 14.00 40.00% Completed 31/12/2020 

92 Anand-3 6.50 80.00% Completed 31/12/2020 

93 Porbandar-1 12.80 80.00% Completed 31/12/2020 

94 Porbandar-2 19.10 90.00% Completed 31/12/2020 

95 Damnagar 2.80 0.00% Completed 31/12/2021 

96 Lathi 3.80 0.00% Completed 31/12/2021 

97 Keshod 13.30 0.00% Completed 31/12/2021 

Total 1706.34    

 

Annexure-I(C) 

Details of proposed STPs in the State 

No. Location Capacity of 

the STP 

proposed in 

MLD 

Status of Project (at 

DPR Stage/ Under 

Tendering/ Work to 

be Awarded) 

Likely Date of 

Completion 

1 Ahmedabad Dafnala 25 Work to be Awarded 31/12/2022 

2 Vadodara Tarsali 48 DPR Stage 31/12/2022 

3 Vadodara Atladara 83 DPR Stage 31/12/2022 

4 Vadodara Gajarawadi 93 DPR Stage 31/12/2022 
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5 Gandhinagar Sargasan 50 DPR Stage 31/12/2022 

6 Bhavnagar Akwada 19.2 Work to be Awarded 31/12/2022 

7 Jamnagar                   

Nr Rangmati River 

40 DPR Stage 31/12/2022 

8 Junagadh 15.50 DPR Stage 31/12/2022 

9 Junagadh 11.00 DPR Stage 31/12/2022 

10 Junagadh 29.50 DPR Stage 31/12/2022 

11 Balasinor 6.50 Under Tender 

evaluation 

31/12/2021 

12 Vallabhipur 2.30 Under Tender 

evaluation 

31/03/2022 

13 Bhanvad 3.00 Under Tender 

evaluation 

31/03/2022 

14 Savli 2.50 Under Tender 

evaluation 

31/03/2022 

15 Visavadar 3.40 Under Tender 

evaluation 

31/03/2022 

16 Rajpipla 5.02 Under Tender 

evaluation 

31/03/2022 

17 Khambhat-1 6.80 Under Tender 

evaluation 

31/03/2022 

18 Khambhat-2 4.50 Under Tender 

evaluation 

31/03/2022 

19 Anklav 3.60 Under Tender 

evaluation 

31/03/2022 

20 Boriavi 3.30 Under Tender 

evaluation 

31/03/2022 

21 Lunawada 5.60 Under Tender 

evaluation 

31/03/2022 

22 Kanjari 3.30 Under Tender 

evaluation 

31/03/2022 

23 Okha 10.10 Under Tender 

evaluation 

31/03/2022 

24 Beyt (near Okha) 1.20 Under Tender 

evaluation 

31/03/2022 

25 Khambhalia 5.50 Under Tender 

evaluation 

31/03/2022 

26 Salaya, Jamnagar 6.20 Under Tender 

evaluation 

31/03/2022 

29 Jamjodhpur 3.60 Under Tender 

evaluation 

31/03/2022 

30 Wankaner 5.80 Tender tobe invited 31/03/2022 

31 Chhaya 13.10 Under Tender 

evaluation 

31/03/2022 

32 Palitana 10.81 Under Tender 31/03/2022 
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evaluation 

33 Mandvi Surat 3.50 Under Tender 

evaluation 

31/03/2022 

34 Thangadh 9.00 Under Tender 

evaluation 

31/03/2022 

35 Vijalpor - Navsari 47.00 Under Tender 

evaluation 

31/03/2022 

36 Veraval- Patan 33.90 Tender tobe invited 31/03/2022 

37 Vapi-2 29.53 DPR/DTP stage 31/03/2022 

38 Babra 4.00 Tender tobe invited 31/12/2022 

39 Kodinar 5.60 Tender tobe invited 31/12/2022 

40 Sutrapada 4.00 Tender tobe invited 31/12/2022 

41 Talala 3.80 Tender tobe invited 31/12/2022 

42 Chorvad 3.70 Tender tobe invited 31/12/2022 

43 Halol 11.60 Tender tobe invited 31/12/2022 

44 Thasra 2.30 Tender tobe invited 31/12/2022 

45 Mandvi-2 (Salaya) 3.20 Tender tobe invited 31/12/2022 

46 Mandvi-1  (JT 

Grounds) 

5.30 Tender tobe invited 31/12/2022 

47 Jamraval 2.60 Tender tobe invited 31/12/2022 

48 Dhrol 3.60 Tender tobe invited 31/12/2022 

49 Kalavad 3.60 Tender Online 31/12/2022 

50 Halvad 6.70 Under Tender 

evaluation 

31/12/2022 

51 Maliya 2.50 Tender tobe invited 31/12/2022 

52 Kutiyana 2.90 Tender tobe invited 31/12/2022 

53 Ranavav-1 (Adityana) 3.00 Tender tobe invited 31/12/2022 

54 Ranavav-2 4.50 Tender tobe invited 31/12/2022 

55 Dhoraji 12.90 Tender tobe invited 31/12/2022 

56 Bhayavadar 3.10 Tender tobe invited 31/12/2022 

57 Manavadar 4.90 Under Tender 

evaluation 

31/12/2022 

58 Pethapur 3.80 Under Tender 

evaluation 

31/12/2022 

59 Ankleshwar 14.00 Under Tender 

evaluation 

31/12/2022 

60 Umargam 6.48 Under Tender 

evaluation 

31/12/2022 

61 Dabhoi 8.96 Under Tender 

evaluation 

31/12/2022 

62 Sikka 2.90 Tender Online 31/12/2022 

63 Valsad-2 15.00 DPR/DTP stage 31/03/2022 

64 Mahesana-1 23.18 Tender Online 31/03/2022 

65 Mahesana-2 18.46 Tender Online 31/03/2022 

66 Jafrabad 5.4 DPR/DTP stage 31/12/2022 

67 Gariyadhar 7.1 DPR/DTP stage 31/12/2022 

68 Shihor 8.9 Tender tobe invited 31/12/2022 

69 Mangrol 9.6 DPR/DTP stage 31/12/2022 
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70 Vanthli 2.2 DPR/DTP stage 31/12/2022 

71 Modasa 12.0 DPR/DTP stage 31/12/2022 

72 Tarsadi 5.8 DPR/DTP stage 31/12/2022 

73 Songadh 4.5 Tender tobe invited 31/12/2022 

74 Pardi 4.6 Tender tobe invited 31/12/2022 

75 Karamsad 6.0 Tender tobe invited 31/12/2022 

76 Limdi 7.4 DPR/DTP stage 31/12/2022 

77 Bhachau 1.0 Tender tobe invited 31/12/2022 

78 Rapar 5.2 Tender tobe invited 31/12/2022 

79 Upleta 8.9 DPR/DTP stage 31/12/2022 

80 Kadodara - DPR/DTP stage 31/12/2022 

                 Total 918.44   
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Annexure-II 

XIII.   Latest water quality of polluted river, its tributaries, drains with flow details and 

ground water quality in the catchment of polluted river 

Annexure-II (A) 

Progress/Status Report of the River/PRS water quality monitoring for the Month 

October-2020: 

Location 

ID  

Name of 

Location 

Parameter 

DO 

(mg/l) 

pH BOD 

(mg/l) 

COD 

(mg/l) 

Total 

coliform 

(MPN/ 

100ml) 

Fecal 

coliform 

(MPN/100 

ml) 

31211 Dublipat 5.1 7.82 5.9 18 ** TC & FC parameters 

not analyzed due to 

Renovation work of 

Rajkot Laboratory 

Annexure-II(B) 

Progress /Status Report for Ground water quality monitoring pertaining to PRS River:  

Location Sampling 

date 

BOD COD TDS pH 

Bore well of P. K. Patel 01/10/2020 Sample not collected because premises was 

found closed(Locked condition) several 

times 

Annexure-II(C) 

Drains Details with Flow: 

Sr. 

No. 

Location 

(Latitude and 

longitude) 

Discharge (MLD) 

Max Min 

1 Opp. Bhadar Stone 

Crusher 

00 00  

2 Sarang Nallah 0.5 0.1 

3 Behind Gondra area 2 1 

4 Behind Kabrastan 00 00 

5 Near railway bridge 00 00 

6 Maghedi Vokda 00 00 
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Annexure-II(D) 

STP & CETP results. 

Sr. 

No.  

Name of 

STP/CETP 

Discharge Norms  October-2020 Results  

1 CETP of Jetpur 

Dyeing & Printing 

Association (PCB 

ID-19722) 

DO (mg/l) -- 

pH 6.5 to 9 

BOD (mg/l) 100 

COD (mg/l) 250 

Total coliform 

(MPN/ 100ml) 

- 

Fecal coliform 

(MPN/100 ml) 

- 

 

DO (mg/l) -- 

pH 7.78 

BOD (mg/l) 245 

COD (mg/l) 731 

Total coliform 

(MPN/ 

100ml) 

-- 

Fecal coliform 

(MPN/100 

ml) 

--  

 

2 CETP of Shri 

Dhareshwar GIDC 

Vistar Assocation 

(PCB ID-20111) 

DO (mg/l) -- 

pH 6.5 to 9 

BOD (mg/l) 30 

COD (mg/l) 100 

Total coliform 

(MPN/ 100ml) 

- 

Fecal coliform 

(MPN/100 ml) 

- 

 

DO (mg/l) -- 

pH 7.76 

BOD (mg/l) 123 

COD (mg/l) 417 

Total coliform 

(MPN/ 

100ml) 

-- 

Fecal coliform 

(MPN/100 

ml) 

--  

 

3 STP of Jetpur 

Dyeing and Printing 

Association (PCB 

ID-39298).  

DO (mg/l) -- 

pH 6.5 to 9 

BOD (mg/l) 30 

COD (mg/l) -- 

Total coliform 

(MPN/ 100ml) 

- 

Fecal coliform 

(MPN/100 ml) 

< 1000 

 

DO (mg/l) -- 

pH 8.21 

BOD (mg/l) 343 

COD (mg/l) 1204 

Total coliform 

(MPN/ 

100ml) 

-- 

Fecal coliform 

(MPN/100 

ml) 

--- 
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Annexure-III 

Details w.r.t point no. XV, XVI, XVII & XVIII given by Irrigation Dept./WRD as on 

date  

Sr.No River name Details/Status 

1 Bhadar 1. Environmental flow: 

 Bhadar is not a perennial river. 

 Sometimes releasing surplus flood water during 

monsoon period, June to October in Bhadar River 

through spillway gates at Bhadar Dam site to Saran 

around 25 Km hence there is no question of releasing 

water during month from November to May period. 

 During the monsoon and on availability of excess 

flood water from Bhadar Dam to Saran. (June to 

October) 

2. Detail of Good Irrigation Practices: 

 General government practice of irrigation is 

maintained in command area of Bhadar-1 irrigation 

project and Bhadar-2 irrigation project. 

 Farmers are made aware to use water efficiently. 

 Main Canal System and distributary of Bhadar 1 and 

Bhadar 2 is lined so as to minimize seepage losses. As 

such no water logging issues noticed so far in the 

command area of Bhadar 1 and Bhadar 2 Canal 

System. 

3. Detail on Flood Plain Management Zone: 

 As far as Bhadar 1 project, Lilakha & Bhadar-2 

reservoir project, Bhukhi is concerned 37 villages of 

Rajkot District, 3 villages of Junagadh and 15 Village 

of Porbandar are identified which and may be affected 

due to floods in D/s of Bhadar 1 project, Lilakha & 

Bhadar-2 reservoir project, Bhukhi, for more than 

 2,50,000 lakh cusecs discharge from above two dams. 

In such condition people of these villages are warned 

through early warning arrangement in consultation 

with revenue department. 
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Annexure-IV 

Details w.r.t point no. XIX given by Forest Dept. /PCCF/ACCF/Concerned as on date 

Stretch/ 

River 

Existing plantation / 

vegetation cover details 

Proposed plan to 

cover remaining 

gap along 

river/river stretch 

Time 

limit 

Remarks 

Bhadar   Vegetation Cover is scattered 

and scanty covered by Thorny 

trees with Dry deciduous 

vegetation Prosopios juliflora, 

Azadirachta  aindica About 

91% is covered with  such 

scartly vegetation.  

0.20 lacs Plantation 

to be done in 2020-

2021 

2020-

2021 

As per AAP 

(Annexure A ) 

for both side 

plantation on 

PRS during 

2020-21. 

 

Annexure – A 

List of Polluted River Stretches of Gujarat  

(River Both side Plantation AAP in 2020-21) 

Sr. 

No. 

River Plants (In lakhs) 

1.  Sabarmati 1.54 

2.  Bhadar 0.20 

3.  Amlakhadi 0.10 

4.  Bhogavo 0.60 

5.  Khari 0.02 

6.  Vishwamitri 0.15 

7.  Dhadhar 1.10 

8.  Triveni 0.10 

9.  Amravati 0.10 

10.  Damanganga 0.25 

11.  Kolak 0.25 

12.  Mahi 0.20 

13.  Shedhi 0.15 

14.  Tapi 0.35 

15.  Anas 0.05 

16.  Baleshwar Khadi 0.02 

17.  Kim 0.02 

18.  Meshwo 0.40 

19.  Mindhola 0.05 

20.  Narmada 0.45 

                   Total 6.10 
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Annexure-V 

Details received from concerned department regarding reuse of treated wastewater 

 

Treated waste water utilization policy: 

 Gujarat Government has framed Policy for Reuse of “Treated Waste Water 

(TWW)” by maximising the collection and treatment of sewage generated and 

reusing the treated wastewater on a sustainable basis. In this regards, revised 

action plan has been submitted by Gujarat Water Supply and Sewerage Board 

(GWSSB) to Chairman, CPCB where one of the objectives of the revised 

action plan is to reuse 70% of treated wastewater by 2025 and 100% of treated 

wastewater by 2030. 

 As per the details received from Gujarat Water Supply & Sewerage Board, 

Latest status of Treated waste water reuse in the State is as under:  

 Status 

TWW reuse 

started (MLD)  

TWW reuse projects in 

tender/execution stage 

(MLD)  

TWW reuse 

under planning 

(MLD)  

Municipal 

Corporations  
620.68  243.50  752.3 

Municipalities 23  6.5  38.1  

Total  643.68  250  790.4  
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National Mission for Clean Ganga 

Format for submission of Monthly Progress Report in the NGT Matter OA 

No. 673 of 2018 (in compliance to NGT order dated 24.09.2020) 

 

For the State of Gujarat 

Monthly Progress Report of PRS Khari for October – 2020.  

 

 

Overall status of the State: 

I. Total Population:Urban Population – 2,57,45,083, Rural Population – 3,46,94,609 

(Census - 2011) 

II. Estimated Sewage Generation (MLD): 4003 MLD 

 

III. Details of Sewage Treatment Plant: 

 Existing no. of STPs and Treatment Capacity (in MLD): 73 nos, 3485 MLD 

 Capacity Utilization of existing STPs: 2739 MLD 

 MLD of sewage being  treated through Alternate technology: - 

 Gap in Treatment Capacity in MLD: 518 MLD 

 No. of Operational STPs: 72 

 No. of Complying STPs: - 

 No. of Non-complying STPs: - 

 Details of each existing STP in the State: Details are as per Annexure-I(A) 

 Details of under construction STPs in the State: Details are as per Annexure-I(B) 

 Details of proposed STPs in the State: Details are as per Annexure-I(C) 

 

IV. Details of Industrial Pollution: 

No. of industries in the State 44143 (as per xgn data of date-23/11/2020) 

No. of water Polluting industries in the state:  12815  

(Source: India E-Track Portal September-

2020 data) 

Quantity of effluent generated from the industries in 

MLD:  

Details are being prepared 

Quantity of hazardous sludge generated from the 

industries in TPD:  

5000 to 8000 TPD. (The Hazardous waste 

includeLandfillable, Incinerable, Recyclable, 

Used in pre processing/ co-processing. 

Number of industries having ETPs:  12700  

(Source: India E-Track Portal September-

2020 data) 
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Number of industrial units connected to CETPS:   6385 (Source: Annual Report: 2019-20) 

Number and total capacity of ETPs (details of 

existing/ under construction / proposed)  

 Existing ETPs-12700   

(Source: India E-Track Portal 

September-2020 data) 

Capacity not available 

Compliance status of the ETPs:  No of ETP complying with Norms-

12551 

(Source: India E-Track Portal 

September-2020 data) 

Number and total capacity of CETPs (details of 

existing/under construction/proposed): 

 

 Existing CETPs :   34, Total Capacity: 

755.259 

(Source: Annual Report: 2019-20) 

 Propose/Under construction: 16 , total 

capacity: 263.35  

 Under expansion: 3, Capacity: 45.5  

*(as per India E-Track Portal September-

2020 data) 

Status of compliance and operation of CETPs:  

 

 

 Complying CETPs: 23,  

 Non complying: 11 

*(as per CM dash board data for September-

2020, available on Board’s website) 

 

Town No. of 

industries 

Industrial 

discharge 

Status of ETPs Status of CETPs 

(existing, under 

construction & 

proposed) 

Gujarat 44143 Not available Out of 12815 water 

polluting industries 

12700 industries having 

ETP. 

12551 ETPs are 

complying with norms. 

Existing CETPs :   34 

Propose/Under 

construction/under 

expansion: 19 

 

V. Solid Waste Management: 

Particulars Data 

Total number of Urban Local Bodies and their 

population 

170 

Current municipal solid waste generation 10,798MT/Day 

Number, installed capacity and utilization of existing 

MSW processing facilities in TPD (bifurcated by type 

of processing eg- Waste to Energy (Tonnage and 

Power Output), Compost Plants (Windrow, Vermi, 

decentralized pit composting), biomethanation, MRF 

 There are total No. 755 of Plants for Vermi / 

Aerobic/ anaerobic Composting of installed 

processing capacity 7477 TPD. 

 There are 232 plants Material Recovery Facilities 

(MRF) with processing capacity of 5441.93 TPD 

installed capacity.  

 There are 5 plants of RDF with processing of 

1390.25 TPD. 

 Biogas 29 plants with capacity of 1086 TPD.  

Action plan to bridge gap between installed capacity 

and current utilization of processing facilities (if gap 

Gap is less than 20% hence not applicable. 
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> 20%) 

No. and capacity of C&D waste processing plants in 

TPD (existing, proposed and under construction) 

There are 2 Processing plants C & D Waste with 

processing capacity of 1300 TPD. 

Total no. of wards:  

no. of wards having door to door collection service:  

no. of wards practicing segregation at source falling 

into PRS: 

1418 

 

1418 

 

Information not available 

Details of MSW treatment facilities proposed and 

under construction (no., capacity, and technology) 

Information not available 

No. and area (in acres) of uncontrolled garbage 

dumpsites and sanitary landfills. 

Information not available 

No. and area (in acres) of legacy waste within 1km. 

buffer on both side of the PRS 

Information not available 

No. of drains falling into PRS and no. of drains 

having floating racks/screens installed to prevent 

solid waste from falling into PRS 

Not provided, however in-situ remediation at 

Ankleshwar and Kheda municipalities are 

under implementation. It will be commenced 

in all 7 municipalities related to PRS within 

one month after positive results of technology.  

 

Status of ULB wise Management of Solid Waste 

ULB Total MSW 

generation in 

TPD 

Total MSW  

being processed  

in TPD 

Existing  

MSW  

facilities 

Utilization 

Capacity of the 

existing MSW 

facilities 

Proposed MSW 

Facilities & 

Completion 

Timeline 
Details are being prepared 

 

VI. Bio-medical Waste Management: 

 Total Bio-medical generation: 36.42 MT/day 

 No. of Hospitals and Health Care Facilities: 31286 

 Status of Treatment Facility/ CBMWTF: Existing – 21, Proposed – 1 

                                                                   Capacity – 126 MT/day      

VII. Hazardous Waste Management: 

 Total Hazardous Waste generation: 2.5 to 2.7 MMT as per HW inventory which 

includes landfill, incineration, recycling and co-processing.  (It depends upon the 

industrial operation of the year) 

 No. of Industries generating Hazardous waste: About 19683 as per HW inventory 19-

20 

 Treatment Capacity of all TSDFs: Total installed capacity about  8626332 MT 

 Avg. Quantity of Hazardous waste reaching the TSDFs and Treated: 1.3 MMT as per 

HW inventory 19-20 
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 Details of on-going or proposed TSDF: 5 nos. proposed TSDF having total installed 

capacity about 36 lac MT 

VIII. Plastic Waste Management: 

 

 Total Plastic Waste generation:   408201.08 TPA  (April 2019-March 2020) 

 Treatment/ Measures adopted for reduction or management of plastic waste: 

Disposal of 

Plastic Waste 

through  

Co-processing  

 109157.435 MT (from April 2019 to August 2020) 

 Recycler Total no. recycling units: 597 

Capacity of recycling plastic waste: 11,13,526.56 MT/Y 

 Refuse Derived 

Fuel 

 

MSW units :  2 

Quantity of final product sold is 129,575 MT/Annum 

containing 7 % of plastic waste i.e. 9071 MT/Annum 

(April 2019-March 2020) 

 Pyrolysis Total no. of operational units: 2 

Cap. to convert plastic wasteinto oil: 5075 TPA 

Plastic used as raw material: 600 MT/M 

 

IX.  Details of Alternate Treatment Technology being adopted by the State/UT: 

-Ahmedabad & Vadodara Municipal Corporations have set up dry sewage sludge 

hygienisation Cobalt – 60 gamma irradiation plant. (Ahmedabad Municipal Corporation - 100 

tonnes per day)   

- Legacy waste treatment at Pirana dumping site, Ahmedabad.  

X.  Identification of polluting sources including drains contributing to river pollution 

and action as per NGT order on in-situ treatment: 

Identification of polluting sources including drains contributing to river pollution is already 

completed and submitted in the PRS action plan. Proposal not received from PRH & RDD/ 

Concerned for in-situ remediation. 

XI.  Details of Nodal Officer appointed by Chief Secretary in the State/UT: 

In compliance to the direction of Hon’ble NGT with reference to set up of Monitoring 

Mechanism, Deputy Environmental Engineer (Shri T.C.Patel) has been deputed vide letter 

dated 10.06.2020 at Chief Secretary office to look after the Hon’ble NGT matters. 

XII.  Details of meetings carried under the Chairmanship Chief of Secretary in the 

State/UT: 

All NGT matters are being reviewed regularly under chairmanship of Hon’ble CS.Total 2 

review meetings are conducted so far under the chairmanship of Hon’ble CS to monitor the 

progress with reference to the action plans submitted w.r.t the Hon’ble NGT order in the 
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matter of O.A.  No.:- 673/2018and to resolve various issues/non -compliances. Last meeting 

was convened on 10/09/2020 under the chairmanship of Hon’ble Chief Secretary Gujarat 

State. Two review meetings have been convened so far w.r.t the Hon’ble NGT order in the 

matter of O.A.  No.:- 606/2018 which also includes the review of matters related to O.A.  

No.:-673/2018. 

XIII.  Latest water quality of polluted river, its tributaries, drains with flow details and 

ground water quality in the catchment of polluted river; 

Details are attached as Annexure – II 

XIV.  Ground water regulation: 

GWRDC has given details about the recently framed draft bill titled “Conservation, 

Protection, Regulation and Management of Ground Water in Gujarat State” Final comments 

/suggestions were sought by GWRDC vide letter dated 02/11/2020 from concerned 

departments for finalization of the draft bill. Seven meetings of sub-committee have been 

convened so far for finalization of the draft bill. The final draft bill was approved by the sub-

committee during the meeting held on 12/11/2020 as per the minutes of meeting. The final 

draft of the bill has been submitted to the Chairman of the Committee and Special Secretary, 

(WR), Narmada Water Resource, Water Supply & Kalpsar department, Govt. of Gujarat, for 

consideration in the main committee meeting. 

XV.  Good irrigation practices being adopted by the State: 

XVI.  Rain Water Harvesting: 

XVII.  Demarcation of Floodplain and removal of illegal encroachments: 

XVIII.  Maintaining minimum e-flow of river: 

Details w.r.t point no. XV, XVI, XVII & XVIII is given by Irrigation Dept./ Water Resource 

Dept., NWR WS & KD as on date is attached as Annexure – III. 

XIX.  Plantation activities along the rivers: 

Details w.r.t point no. XIX given by Forest Dept. /PCCF/ACCF/Concerned as on date is 

attached as Annexure – IV 

XX.  Development of biodiversity park: 

As per the information received from GBB, vide letter dated 24.04.2020, Forest Dept. 

hasestablished a very rich Botanical Garden at Waghai, Dangs. It also has a chain of 

Research Stations, Germ Plasms Banks, Provenance Banks, Sample Plots, Preservation Plots 

spread all over the State. Many working plans have Conservation or Preservation Working 

Circles for the express purpose of Biodiversity Conservation. The National Working Pan 
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Code 2014 also mandates a Biodiversity Conservation Working Circle. All plans coming up 

for revision now shall have a Biodiversity Conservation Working Circle. Besides a host of 

Biodiversity based activities like Cactus Park, Ekta Van, Ekta Nursery, and Nutritional Park 

etc., have come up at Statue of Unity. Moreover, Shakkarbaug Zoo is an "A" Category 

zoological park along with many other zoological parks at Rajkot, Ahmedabad, Gandhinagar, 

Vadodara, Surat, Kevadiya etc. All these are repositories of biodiversity. Therefore, these 

may be treated as a Biodiversity park is totality. 

GBB informed during the meeting held on 04/02/2020 at GPCB with PRS Assessment Team 

nominated by Ministry of Jal Shakti about proposal sent by them to CAMPA for funding of 

around Rs. 5 Crore for the development of Biodiversity Park. Team suggested tying up with 

AMC as they already have some plan to develop Biodiversity park at Khari under NRCP. 

XXI.  Reuse of Treated Water: 

Details are attached as Annexure – V 

XXII.  Model River being adopted by the State & Action Proposed for achieving the 

bathing quality standards: 

River Sabarmati is proposed to be adopted as model river stretch, however it will be finalized 

in the next RRC meeting to be held on 27.11.2020. 

XXIII.  Status of Preparation of Action Plan by the 13 Coastal States: 

Direct sea discharge of industrial effluent is not permitted in the State. Study in this regard is 

being carried out by NIO and sea discharge of industrial effluent is allowed at the designated 

point into the sea as mentioned by NIO in case the effluent is meeting with the discharge 

norms.  

STPs having 3485 MLD capacity are existing in the state against the total sewage generation 

of 4003 MLD. In order to stop untreated sewage discharge into the Sea and the river 

stretches, STPs of about 2624.78 MLD (under construction and proposed) are planned against 

the gap of 518 MLD in the state.  

XXIV.  Regulation of Mining Activities in the State/UT: 

Mining activities are regulated through Gujarat Minor Mineral Concession Rules and model 

guidelines framed by the Ministry of Mines. Mining leases obtain Environmental Clearance 

from SEIAA Gujarat or MoEF&CC as the case may be as per the provisions of EIA 

Notification – 2006 as well as Consent to Establishment and Consent to Operate from Gujarat 

Pollution Control Board.  

XXV.  Action against identified polluters, law violators and officers responsible for failure 
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for vigorous monitoring 

 Number of notice of directions to defaulting units under section 31 A of Air Act – 1981:  

16050 .  

 Number of  closure directions to defaulting units under section 31 A of Air Act – 1981: 

5703 respectively.  

 Number of notice of directions to defaulting units under section 33 A of Water Act – 1974:  

17263. 

 Number of closure directions to defaulting units under section 33 A of Water Act – 1974: 

11383. 

 Number of notice of directions under rule 4(2) of the EPAct – 1986 read with Hazardous 

Waste (Management, Handling & Transboundary) Rules – 2008: 4130 

 Number of closure directions under section 5 of the EPAct – 1986 read with Hazardous 

Waste (Management, Handling & Transboundary) Rules – 2008: 1583 

(As per Annual report – 2018-19) 

 

*Note: Incremental progress made by the State/UT in each activity to be provided. 

RRC meetings: 

RRC meetings are regularly being held at GPCB, Gandhinagar to review the progress and the 

minutes of the meeting, having progress status, are regularly submitted to CPCB. Last RRC 

(8th RRC) meeting was conducted on 07/08/2020.Next RRC meeting is scheduled to be held 

on 27/11/2020. 

STPs: 

Sr. No. Proposed STP details Status 

1. Vinzol (35 mld) AMC Commissioned 

2. Vinzol (100 mld) AMC Under Progress, 68% Completed, Expected to be 

completed by Dec-20 (Source:- GUDM) 

 

CETPs:  

Industrial waste water generation from the GIDCs of Naroda, Odhav, Vatva and GVMM are 

discharging their treated waste water from CETPs in to the MEGA Pipeline which is 

specifically dedicated for conveying of Effluent generated from the estates which is 

ultimately being discharged in River Sabarmati. Hence there is no industrial waste water 

discharge in to River Khari from these industrial estates. 
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Annexure-I (A) 

Details of each existing STP in the State 

No. Location 

Existing 

STP 

Capacity 

Capacity 

Being 

Utilized 

Operational 

Status 

of STP 

Compliance 

Status of 

STP 

1 
Ahmedabad Pirana 

2009 
60 60 Operational  

2 
Ahmedabad Old Pirana 

2004 
106 106 Operational  

3 
Ahmedabad Pirana 

2009 
180 180 Operational  

4 
Ahmedabad Vasna 

2004 
126 126 Operational  

5 
Ahmedabad Vasna 

2009 
35 35 Operational  

6 
Ahmedabad Vasna 

2011 
240 235 Operational  

7 
Ahmedabad Vinzol 

2011 
70 70 Operational  

8 
Ahmedabad Vasna 

2018 
48 48 Operational  

9 
Ahmedabad 

JalviharVadaj  2019 
60 60 Operational  

10 
Ahmedabad Vinzol 

2020 
35 30 Operational  

11 
Ahmedabad Arvind 

Mill 
8 8 Operational  

12 
Ahmedabad Naroda 

AUDA 
7 7 Operational  

13 Ahmedabad Rasala 1 1 Operational  

14 
Ahmedabad Vastrapur 

Lake 
0.5 0.5 Operational  

15 
Ahmedabad V S 

Hospital 
1 1 Operational  

16 Ahmedabad Nikol 0.5 0.5 Operational  

17 

Ahmedabad 

ShahpurShankarBhuvan 

2020 

25 20 Operational  

18 Ahmedabad Lambha 5 2 Operational  

19 
Surat Singanpore 

2003/2014 
155 147.58 Operational  

20 Surat Karanj 1999/2015 140 136.59 Operational  

21 
Surat Bhatar 

1999/2014/2017 
162 165.25 Operational  

22 
Surat Anjana 

1995/2007/2019 
122 88.51 Operational  

23 
Surat Bamroli 

2008/2019 
100 77.9 Operational  
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24 
Surat Bhesan 

1995/2009 
100 113.08 Operational  

25 
Surat Khajod 2011 

 
25 21.36 Operational  

26 
Surat Asarama 2011 

 
15 19.23 Operational  

27 
Surat Dindoli 

2012/2019 
167 33.39 Operational  

28 
Surat Variav-Kosad 

2012/2017 
134 119.64 Operational  

29 Surat Gavier 2016 53 5.37 Operational  

30 Vadodara Tarsali 52 58 Operational  

31 Vadodara Gajarawadi 66 72 Operational  

32 Vadodara Kapurai 43 50 Operational  

33 Vadodara Rajivnagar 78 32 Operational  

34 Vadodara Sayaji garden 8.5 7 Operational  

35 Vadodara Channi 21 25 Operational  

36 
Vadodara Atladara 

(old) 
43 51 Operational  

37 
Vadodara Atladara 

(new) 
43 54 Operational  

38 
Gandhinagar Jaspur 

2007 
76 45 Operational  

39 
Gandhinagar Sargasan 

2012-13 
10 3 Operational  

40 
Gandhinagar Basan 

2011-12 
2 0.3 Operational  

41 
Rajkot NrRaiya village 

2010 
51 35 Operational  

42 Rajkot Raiyadhar 2017 56 15 Operational  

43 
Rajkot NrMadhapar 

2018 
44.5 15 Operational  

44 
Rajkot NrKothariya 

Village 2017 
15 5 Operational  

45 Rajkot Gavaridad 2018 70 30 Operational  

46 Rajkot Madhapar 2019 80 20 Operational  

47 

Bhavnagar Nari road, 

Kumbharwada 

 

30 24 
Operational 

 
 

48 Bhavnagar Behind 

Excel industries 
45 40 Operational  

49 
Jamnagar 

NavagamGhed 
70 65 Operational  

50 Gandhidham - Anjar 30.00 22 Operational  

51 Patan 25.00 13 Operational  

52 Nadiad 51.26 20 Operational  

53 Siddhpur 5.62 5 Operational  
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54 Vallabh 

Vidhyanagar 
15.00 12 Operational  

55 Sanand 20.50 0 
Non -

Operational 
 

56 Himmatnagar 17.51 6 Operational  

57 Petlad 10.37 8 Operational  

58 Dholka 13.60 8 Operational  

59 Savarkundla 13.90 5 Operational  

60 Gadhda 6.50 2 Operational  

61 Kathlal 3.80 2.59 Operational  

62 Mahudha 2.10 1.76 Operational  

63 Bayad 4.00 2.06 Operational  

64 Patadi 2.80 1.33 Operational  

65 Sojitra 2.30 2 Operational  

66 Dwarka 7.50 2.28 Operational  

67 Godhra 27.60 4 Operational  

68 Bhuj 23.70 19 Operational  

69 Bhachau 10 4 Operational  

70 Anand 33 9 Operational  

71 Anand 13.5 2.5 Operational  

72 Surendranagar 32.3 17 Operational  

73 Morbi 28.8 6 Operational  

Total 3485.66 2738.72   

 

 

Annexure-I (B) 

Details of under construction STPs in the State 

No. Location 

Capacity 

of the 

plant in 

MLD 

Physical 

Progress 

in % 

Status of 

I&D or 

House sewer 

connections 

Completion 

Timeline 

1 
Ahmedabad 

Vinzol 
100 70% Completed 30/06/2021 

2 
Ahmedabad 

Pirana 
155 78% Completed 31/03/2021 
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3 
Ahmedabad 

Maleksaban 
30 01% Completed 31/12/2022 

4 
Ahmedabad 

Kotarpur 
60 01% Completed 30/09/2022 

5 
Ahmedabad 

saijpur lake 
07 01% Completed 31/12/2022 

6 Surat Bhesan 100 90% Completed 31/03/2021 

7 
Surat 

Singanpore 
100 82% Completed 30/06/2021 

8 Surat Bhatar 115 56% Completed 31/07/2021 

9 Surat Bamroli 115 34% Completed 30/04/2021 

10 Surat Asarma 22.5 11% Completed 30/09/2021 

11 Surat Khajod 30 06% Completed 30/09/2021 

12 
Vadodara 

Kapurai 
60 66% 70% 30/06/2021 

13 
Vadodara 

Chhani 
50 15% Completed 31/12/2021 

14 Vadodara Bhayli 45 08% Completed 28/02/2022 

15 
Vadodara Sayaji 

garden 
7.5 30% Completed 30/06/2021 

16 

Rajkot 

Kothariya, on 

NH bypass 

 

15 13% Completed 31/03/2021 

17 
Bhavnagar 

Axcel Industries 
50 20% Completed 31/05/2022 

18 

Junagadh Bilkha 

Road, Near 

CBSE School 

8.2 20% Completed 31/03/2021 

19 Rajula 5.70 0.00% Completed 09/07/2021 

20 Bagasara 5.90 5.00% Completed 09/07/2021 

21 Chalala 2.80 78.00% Completed 12/04/2021 

22 Mahuva 16.30 30.00% Completed 21/01/2021 

23 Talaja 5.80 21.00% Completed 31/12/2020 

24 Una 11.70 46.00% Completed 25/02/2021 

25 Bantva 2.60 66.00% Completed 31/12/2020 
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26 Dehgam 7.60 75.00% Completed 31/03/2021 

27 Mansa 5.00 13.00% Completed 30/04/2021 

28 Tharad 4.80 95.00% Completed 31/12/2020 

29 Dhanera 4.00 17.00% Completed 31/03/2022 

30 Bhabhar 3.50 25.00% Completed 31/12/2021 

31 Thara 3.60 14.00% Completed 31/12/2021 

32 Kadi 12.80 8.00% Completed 28/07/2021 

33 Unjha 11.60 48.00% Completed 22/05/2021 

34 Visnagar-1 12.00 75.00% Completed 04/04/2021 

35 Visnagar-2 5.30 14.00% Completed 04/04/2021 

36 Kheralu 2.90 26.00% Completed 27/06/2021 

37 Vijapur 4.10 5.00% Completed 27/06/2021 

38 Radhanpur 6.00 1.00% 98% 31/03/2022 

39 Idar 7.40 63.00% Completed 31/12/2020 

40 Khedbrahma 5.80 37.00% Completed 31/12/2020 

41 Prantij 3.70 26.00% Completed 31/12/2020 

42 Talod 3.60 0.00% Completed 12/05/2021 

43 Vadali 3.80 0.00% Completed 12/05/2021 

44 Jambusar 5.90 32.00% Completed 30/09/2021 

45 Amod 3.10 1.00% Completed 30/09/2021 

46 Billimora 8.30 0.00% Completed 31/12/2021 

47 Gandevi 2.60 5.00% Completed 05/03/2021 

48 Bardoli 11.30 60.00% Completed 31/12/2020 

49 KanakpurKansad 7.80 0.00% Completed 31/03/2022 

50 Vyara 6.50 72.00% Completed 31/12/2020 

51 Dharampur 4.10 25.00% Completed 30/09/2021 

52 Borsad 9.80 60.00% Completed 31/12/2020 

53 Umreth 6.10 29.00% Completed 30/06/2021 

54 Dahod 13.70 95.00% Completed 31/12/2020 

55 Zalod 4.60 75.00% Completed 31/12/2020 

56 Devgadhbariya 3.80 66.00% Completed 31/03/2021 

57 Santrampur 2.91 5.00% Completed 31/03/2021 

58 Kalol (P) 4.77 5.00% Completed 04/04/2021 

59 Shehra 2.80 0.00% Completed 04/05/2021 

60 Chhotaudepur 5.00 79.00% Completed 31/12/2020 

61 Padra 5.60 40.00% Completed 02/03/2021 

62 Viramgam 4.50 18.00% Completed 30/05/2021 

63 Bavla 5.80 2.00% Completed 31/12/2021 

64 Dhandhuka 7.50 81.00% Completed 28/02/2021 

65 Bareja 3.10 40.00% Completed 21/02/2021 

66 Chaklasi 4.90 0.00% Completed 31/03/2022 

67 Kapadwanj 6.20 0.00% Completed 30/06/2021 

68 Mehmdabad 5.60 36.00% Completed 30/06/2021 

69 Dakor 4.90 0.00% Completed 30/06/2021 

70 Kheda 5.20 5.00% Completed 30/06/2021 

71 Chotila-1 2.30 0.00% Completed 31/03/2021 

72 Chotila-2 1.70 0.00% Completed 31/03/2021 



13 
 

73 Wadhwan 12.10 0.00% Completed 31/03/2022 

74 Dhangadhra 11.60 83.00% Completed 28/02/2021 

75 Barwala 2.90 6.00% Completed 09/07/2021 

76 Jasdan 8.80 95.00% Completed 31/12/2020 

77 Harij 3.00 0.00% Completed 15/05/2021 

78 Chanasma 2.50 0.00% Completed 15/05/2021 

79 Ode 2.50 0.00% Completed 09/09/2021 

80 Karjan 5.20 0.00% Completed 14/06/2021 

81 Vadnagar 5.94 95.00% Completed 31/12/2020 

82 Botad 32.00 86.00% Completed 11/12/2020 

83 Morbi-2 9.30 84.00% Completed 31/12/2020 

84 Jetpur 23.50 83.00% Completed 31/12/2020 

85 Gondal 16.50 43.00% Completed 31/03/2021 

86 Amreli 18.20 71.00% Completed 31/12/2020 

87 Kalol 23.50 16.00% Completed 31/03/2021 

88 Palanpur 21.30 3.00% 95% 31/03/2021 

89 Deesa 17.00 62.00% Completed 31/03/2021 

90 Bharuch 29.32 79.00% 90% 31/12/2020 

91 Vapi-1 14.00 40.00% Completed 31/12/2020 

92 Anand-3 6.50 80.00% Completed 31/12/2020 

93 Porbandar-1 12.80 80.00% Completed 31/12/2020 

94 Porbandar-2 19.10 90.00% Completed 31/12/2020 

95 Damnagar 2.80 0.00% Completed 31/12/2021 

96 Lathi 3.80 0.00% Completed 31/12/2021 

97 Keshod 13.30 0.00% Completed 31/12/2021 

Total 1706.34    

 

Annexure-I (C) 

Details of proposed STPs in the State 

No. Location 

Capacity of 

the STP 

proposed in 

MLD 

Status of Project (at 

DPR Stage/ Under 

Tendering/ Work to 

be Awarded) 

Likely Date of 

Completion 

1 Ahmedabad Dafnala 25 Work to be Awarded 31/12/2022 

2 Vadodara Tarsali 48 DPR Stage 31/12/2022 

3 Vadodara Atladara 83 DPR Stage 31/12/2022 

4 Vadodara Gajarawadi 93 DPR Stage 31/12/2022 

5 Gandhinagar Sargasan 50 DPR Stage 31/12/2022 

6 Bhavnagar Akwada 19.2 Work to be Awarded 31/12/2022 

7 Jamnagar                  40 DPR Stage 31/12/2022 
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NrRangmati River 

8 Junagadh 15.50 DPR Stage 31/12/2022 

9 Junagadh 11.00 DPR Stage 31/12/2022 

10 Junagadh 29.50 DPR Stage 31/12/2022 

11 Balasinor 6.50 Under Tender evaluation 31/12/2021 

12 Vallabhipur 2.30 Under Tender evaluation 31/03/2022 

13 Bhanvad 3.00 Under Tender evaluation 31/03/2022 

14 Savli 2.50 Under Tender evaluation 31/03/2022 

15 Visavadar 3.40 Under Tender evaluation 31/03/2022 

16 Rajpipla 5.02 Under Tender evaluation 31/03/2022 

17 Khambhat-1 6.80 Under Tender evaluation 31/03/2022 

18 Khambhat-2 4.50 Under Tender evaluation 31/03/2022 

19 Anklav 3.60 Under Tender evaluation 31/03/2022 

20 Boriavi 3.30 Under Tender evaluation 31/03/2022 

21 Lunawada 5.60 Under Tender evaluation 31/03/2022 

22 Kanjari 3.30 Under Tender evaluation 31/03/2022 

23 Okha 10.10 Under Tender evaluation 31/03/2022 

24 Beyt (near Okha) 1.20 Under Tender evaluation 31/03/2022 

25 Khambhalia 5.50 Under Tender evaluation 31/03/2022 

26 Salaya, Jamnagar 6.20 Under Tender evaluation 31/03/2022 

29 Jamjodhpur 3.60 Under Tender evaluation 31/03/2022 

30 Wankaner 5.80 Tender tobe invited 31/03/2022 

31 Chhaya 13.10 Under Tender evaluation 31/03/2022 

32 Palitana 10.81 Under Tender evaluation 31/03/2022 

33 Mandvi Surat 3.50 Under Tender evaluation 31/03/2022 

34 Thangadh 9.00 Under Tender evaluation 31/03/2022 

35 Vijalpor - Navsari 47.00 Under Tender evaluation 31/03/2022 

36 Veraval- Patan 33.90 Tender tobe invited 31/03/2022 

37 Vapi-2 29.53 DPR/DTP stage 31/03/2022 

38 Babra 4.00 Tender tobe invited 31/12/2022 

39 Kodinar 5.60 Tender tobe invited 31/12/2022 

40 Sutrapada 4.00 Tender tobe invited 31/12/2022 

41 Talala 3.80 Tender tobe invited 31/12/2022 

42 Chorvad 3.70 Tender tobe invited 31/12/2022 

43 Halol 11.60 Tender tobe invited 31/12/2022 

44 Thasra 2.30 Tender tobe invited 31/12/2022 

45 Mandvi-2 (Salaya) 3.20 Tender tobe invited 31/12/2022 

46 Mandvi-1  (JT Grounds) 5.30 Tender tobe invited 31/12/2022 

47 Jamraval 2.60 Tender tobe invited 31/12/2022 

48 Dhrol 3.60 Tender tobe invited 31/12/2022 

49 Kalavad 3.60 Tender Online 31/12/2022 

50 Halvad 6.70 Under Tender evaluation 31/12/2022 

51 Maliya 2.50 Tender tobe invited 31/12/2022 

52 Kutiyana 2.90 Tender tobe invited 31/12/2022 
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53 Ranavav-1 (Adityana) 3.00 Tender tobe invited 31/12/2022 

54 Ranavav-2 4.50 Tender tobe invited 31/12/2022 

55 Dhoraji 12.90 Tender tobe invited 31/12/2022 

56 Bhayavadar 3.10 Tender tobe invited 31/12/2022 

57 Manavadar 4.90 Under Tender evaluation 31/12/2022 

58 Pethapur 3.80 Under Tender evaluation 31/12/2022 

59 Ankleshwar 14.00 Under Tender evaluation 31/12/2022 

60 Umargam 6.48 Under Tender evaluation 31/12/2022 

61 Dabhoi 8.96 Under Tender evaluation 31/12/2022 

62 Sikka 2.90 Tender Online 31/12/2022 

63 Valsad-2 15.00 DPR/DTP stage 31/03/2022 

64 Mahesana-1 23.18 Tender Online 31/03/2022 

65 Mahesana-2 18.46 Tender Online 31/03/2022 

66 Jafrabad 5.4 DPR/DTP stage 31/12/2022 

67 Gariyadhar 7.1 DPR/DTP stage 31/12/2022 

68 Shihor 8.9 Tender tobe invited 31/12/2022 

69 Mangrol 9.6 DPR/DTP stage 31/12/2022 

70 Vanthli 2.2 DPR/DTP stage 31/12/2022 

71 Modasa 12.0 DPR/DTP stage 31/12/2022 

72 Tarsadi 5.8 DPR/DTP stage 31/12/2022 

73 Songadh 4.5 Tender tobe invited 31/12/2022 

74 Pardi 4.6 Tender tobe invited 31/12/2022 

75 Karamsad 6.0 Tender tobe invited 31/12/2022 

76 Limdi 7.4 DPR/DTP stage 31/12/2022 

77 Bhachau 1.0 Tender tobe invited 31/12/2022 

78 Rapar 5.2 Tender tobe invited 31/12/2022 

79 Upleta 8.9 DPR/DTP stage 31/12/2022 

80 Kadodara - DPR/DTP stage 31/12/2022 

Total 918.44   
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Annexure-II 

XIII. Latest water quality of polluted river, its tributaries, drains with flow details and 

ground water quality in the catchment of polluted river 

 

Annexure-II (A) 

Progress/Status Report of the River/PRS water quality monitoring for the Month 

October-2020: 

River/PRS Name of 

Location 

Parameter 

DO 

(mg/l) 

pH BOD 

(mg/l) 

COD 

(mg/l) 

Total 

coliform 

(MPN/ 

100ml) 

Fecal coliform 

(MPN/100 ml) 

Khari Lali village 

(13401) 

BDL 7.80 42 281 >1600 

 

920 

 

 

Annexure-II (B) 

Progress /Status Report for Ground water quality monitoring pertaining to PRS River 

for October - 20: 

 

 

Annexure-II (C) 

Drains Details with Flow: 

Sr.No. Location Name of Inletting 

River/Drain 

Discharge (MLD) 

Max. Min. 

1 Vinzol STP STP discharge of AMC at 

Vinzol in to river Khari 

through Pipeline 

185 165 

2 Kharicut Canal at 

Railway Bridge 

Railway Bridge near Vinzol 0.5 0.2 

 

 

 

Location 

ID 

Name of 

Location 

Parameter 

pH BOD 

(mg/l) 

COD 

(mg/l) 

Cu 

mg/l 

Fe 

mg/l 

Pb 

 mg/l 

Cd  

mg/l 

Ni 

 mg/l 

Zn 

 mg/l 

T. 

Cr. 

10836 Borewell 

of Lali 

Gram 

Panchayat 

8.23 0.74 11 BDL BDL BDL BDL BDL BDL BDL 



17 
 

Annexure-II (D) 

STP & CETP results: 

Vinzol STP(70MLD)(21913) 

Location of 

sample collection 

Discharge norms Analysis Results   

Final out let of 

STP 

Dtd. 09/10/2020 

pH-6.5 to 8.5 7.56 

BOD- Less than 20mg/L 98mg/L 

SS- Less than 30mg/L 16mg/L 

Total coliform(FC)- < 1000 MPN/100 ml >1600MPN/100 ml 

Fecal coliform(FC)- < 1000 MPN/100 ml >1600MPN/100 ml 

 Residual Chlorine-0.5mh/L BDL 

 

CETP Results: There is no industrial wastewater discharge into River Khari. 
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Annexure-III 

Details w.r.t point no.XV, XVI, XVII & XVIII is given by Irrigation Dept./ Water 

Resource Dept., NWR WS & KD as on date 

Sr.No River name Details/Status 

1 Bhadar 1. Environmental flow: 

 Khari River is a small tributary of the Sabarmati 

River & not a perennial river. There is no any 

structure built on Khari River. In the monsoon 

season the natural 

waterisflownintotheriverwhichflowsintotheriver 

uptomonthofFebruary-March.Inthesummerseason 

Water is released after treated as per 

thegovernment norms by Municipal Corporation 

from the STP plants situated on the banks of 

theriver. 

 Sufficient water is flown during almost all of the 

year hence the question does notarise. 

 

2. Detail of Good IrrigationPractices: 

 This river does not contain command area. 

 Farmers are made aware to use water efficiently. 

 Canal System of Kharicut canal system is 80% lined 

so as to minimize seepage losses. Also, Kharicut 

canal receives water from NarmadaCanal. 

3. Detail on Flood Plain ManagementZone: 

 As far as Khari river is concerned it is tributary of 

Sabarmati river, the village is situated in the bank 

of the river are warned as per the flood 

memorandum through early warning arrangement 

inconsultationwith revenue department. 
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Annexure-IV 

Details w.r.t point no.XIX given by Forest Dept. /PCCF/ACCF/Concerned as on date 

Stretch/ 

River 

Existing plantation / vegetation 

cover details 

Proposed plan to 

cover remaining 

gap along 

river/river stretch 

Time 

limit 

Remarks 

Sabarm

ati, 

Khari 

25,000 Plants were planted along 

the Sabarmati and Meshwo river 

in the areas available under the 

Vanmahotsav and other Schemes 

of the forest Department with the 

co-operation of local People. 

0.02 Lacs 

plantation to be 

done in 2020-2021 

2020-

21 

As per AAP 

(Annexure A ) 

for both side 

plantation on 

PRS during 

2020-21. 

 

Annexure – A 

List of Polluted River Stretches of Gujarat  

(River Both side Plantation AAP in 2020-21) 

Sr. No. River Plants (In lakhs) 

1.  Sabarmati 1.54 

2.  Bhadar 0.20 

3.  Amlakhadi 0.10 

4.  Bhogavo 0.60 

5.  Khari 0.02 

6.  Vishwamitri 0.15 

7.  Dhadhar 1.10 

8.  Triveni 0.10 

9.  Amravati 0.10 

10.  Damanganga 0.25 

11.  Kolak 0.25 

12.  Mahi 0.20 

13.  Shedhi 0.15 

14.  Tapi 0.35 

15.  Anas 0.05 

16.  Baleshwar Khadi 0.02 

17.  Kim 0.02 

18.  Meshwo 0.40 

19.  Mindhola 0.05 

20.  Narmada 0.45 

                   Total 6.10 
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Annexure-V 

Details received from concerned department regarding reuse of treated wastewater 

 

Treated waste water utilization policy: 

 Gujarat Government has framed Policy for Reuse of “Treated Waste Water 

(TWW)” by maximising the collection and treatment of sewage generated and 

reusing the treated wastewater on a sustainable basis. In this regards, revised 

action plan has been submitted by Gujarat Water Supply and Sewerage Board 

(GWSSB) to Chairman, CPCB where one of the objectives of the revised 

action plan is to reuse 70% of treated wastewater by 2025 and 100% of treated 

wastewater by 2030. 

 As per the details received from Gujarat Water Supply & Sewerage Board, 

Latest status of Treated waste water reuse in the State is as under:  

 Status 

TWW reuse 

started (MLD)  

TWW reuse projects in 

tender/execution stage 

(MLD)  

TWW reuse 

under planning 

(MLD)  

Municipal 

Corporations  
620.68 243.50 752.3 

Municipalities 23 6.5 38.1 

Total  643.68 250 790.4 
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National Mission for Clean Ganga 

Format for submission of Monthly Progress Report in the NGT Matter OA 

No. 673 of 2018 (in compliance to NGT order dated 24.09.2020) 

 

For the State of Gujarat 

Monthly Progress Report of PRS Sabarmati for October – 2020.  

 

 

Overall status of the State: 

I. Total Population: Urban Population – 2,57,45,083, Rural Population – 3,46,94,609 

(Census - 2011) 

II. Estimated Sewage Generation (MLD): 4003 MLD 

 

III. Details of Sewage Treatment Plant: 

 Existing no. of STPs and Treatment Capacity (in MLD): 73 nos, 3485 MLD 

 Capacity Utilization of existing STPs: 2739 MLD 

 MLD of sewage being  treated through Alternate technology:  Sewage is being treated 

through conventional STPs. 

 Gap in Treatment Capacity in MLD: 518 MLD 

 No. of Operational STPs: 72 

 No. of Complying STPs: - 

 No. of Non-complying STPs: - 

 Details of each existing STP in the State: Details are as per Annexure-I(A) 

 Details of under construction STPs in the State: Details are as per Annexure-I(B) 

 Details of proposed STPs in the State: Details are as per Annexure-I(C) 

 

IV. Details of Industrial Pollution: 

No. of industries in the State 44143 (as per xgn data of date-23/11/2020) 

No. of water Polluting industries in the state:  12815  

(Source: India E-Track Portal September-2020 

data) 

Quantity of effluent generated from the industries in 

MLD:  

Details are being prepared. 

Quantity of hazardous sludge generated from the 

industries in TPD:  

5000 to 8000 TPD. (The Hazardous waste 

include Landfillable, Incinerable, Recyclable, 

Used in pre processing/ co-processing. 
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Number of industries having ETPs:  12700  

(Source: India E-Track Portal September-2020 

data) 

Number of industrial units connected to CETPS:   6385 (Source: Annual Report: 2019-20) 

Number and total capacity of ETPs (details of 

existing/ under construction / proposed)  

 Existing ETPs-12700   

(Source: India E-Track Portal September-

2020 data) 

Capacity not available 

Compliance status of the ETPs:  No of ETP complying with Norms-12551 

(Source: India E-Track Portal September-

2020 data) 

Number and total capacity of CETPs (details of 

existing/under construction/proposed): 

 

 Existing CETPs :   34, Total Capacity: 

755.259 

(Source: Annual Report: 2019-20) 

 Propose/Under construction: 16 , total 

capacity: 263.35  

 Under expansion: 3, Capacity: 45.5  

*(as per India E-Track Portal September-2020 

data) 

Status of compliance and operation of CETPs:  

 

 

 Complying CETPs: 23,  

 Non complying: 11 

*(as per CM dash board data for September-

2020, available on Board’s website) 

 

Town No. of 

industries 

Industrial 

discharge 

Status of ETPs Status of CETPs 

(existing, under 

construction & 

proposed) 

Gujarat 44143 Not available Out of 12815 water 

polluting industries 

12700 industries having 

ETP. 

12551 ETPs are 

complying with norms. 

Existing CETPs :   34 

Propose/Under 

construction/under 

expansion: 19 

 

V. Solid Waste Management: 

Particulars Data 

Total number of Urban Local Bodies and their 

population 

170 

Current municipal solid waste generation 10,798MT/Day 

Number, installed capacity and utilization of existing 

MSW processing facilities in TPD (bifurcated by type 

of processing eg- Waste to Energy (Tonnage and 

Power Output), Compost Plants (Windrow, Vermi, 

decentralized pit composting), biomethanation, MRF 

 There are total No. 755 of Plants for Vermi / 

Aerobic/ anaerobic Composting of installed 

processing capacity 7477 TPD. 

 There are 232 plants Material Recovery 

Facilities (MRF) with processing capacity of 

5441.93 TPD installed capacity.  

 There are 5 plants of RDF with processing of 
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1390.25 TPD. 

 Biogas 29 plants with capacity of 1086 TPD.  

Action plan to bridge gap between installed capacity 

and current utilization of processing facilities (if gap 

> 20%) 

Gap is less than 20% hence not applicable. 

No. and capacity of C&D waste processing plants in 

TPD (existing, proposed and under construction) 

There are 2 Processing plants C & D Waste 

with processing capacity of 1300 TPD. 

Total no. of wards:  

no. of wards having door to door collection service:  

no. of wards practicing segregation at source falling 

into PRS: 

1418 

 

1418 

 

Information not available 

Details of MSW treatment facilities proposed and 

under construction (no., capacity, and technology) 

Information not available 

No. and area (in acres) of uncontrolled garbage 

dumpsites and sanitary landfills. 

Information not available 

No. and area (in acres) of legacy waste within 1km. 

buffer on both side of the PRS 

Information not available 

No. of drains falling into PRS and no. of drains 

having floating racks/screens installed to prevent 

solid waste from falling into PRS 

Not provided, however in-situ remediation 

at Ankleshwar and Kheda municipalities are 

under implementation. It will be 

commenced in all 7 municipalities related to 

PRS within one month after positive results 

of technology.  

 

Status of ULB wise Management of Solid Waste 

ULB Total MSW 

generation in 

TPD 

Total MSW  

being processed  

in TPD 

Existing  

MSW  

facilities 

Utilization 

Capacity of the 

existing MSW 

facilities 

Proposed MSW 

Facilities & 

Completion 

Timeline 

Details are being prepared. 

 

 

VI. Bio-medical Waste Management: 

 Total Bio-medical generation: 36.42 MT/day 

 No. of Hospitals and Health Care Facilities: 31286 

 Status of Treatment Facility/ CBMWTF: Existing – 21, Proposed – 1 

                                                                   Capacity – 126 MT/day      

VII. Hazardous Waste Management: 

 Total Hazardous Waste generation: 2.5 to 2.7 MMT as per HW inventory which 

includes landfill, incineration, recycling and co-processing.  (It depends upon the 

industrial operation of the year) 
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 No. of Industries generating Hazardous waste: About 19683 as per HW inventory 19-

20 

 Treatment Capacity of all TSDFs: Total installed capacity about  8626332 MT 

 Avg. Quantity of Hazardous waste reaching the TSDFs and Treated: 1.3 MMT as per 

HW inventory 19-20 

 Details of on-going or proposed TSDF: 5 nos. proposed TSDF having total installed 

capacity about 36 lac MT 

VIII. Plastic Waste Management: 

 Total Plastic Waste generation:   408201.08 TPA  (April 2019-March 2020) 

 Treatment/ Measures adopted for reduction or management of plastic waste: 

Disposal of 

Plastic Waste 

through  

Co-processing  

 109157.435 MT (from April 2019 to August 2020) 

 Recycler Total no. recycling units: 597 

Capacity of recycling plastic waste: 11,13,526.56 

MT/Y 

 Refuse Derived 

Fuel 

 

MSW units :  2 

Quantity of final product sold is 129,575 

MT/Annum containing 7 % of plastic waste i.e. 

9071 MT/Annum 

(April 2019-March 2020) 

 Pyrolysis Total no. of operational units: 2 

Cap. to convert plastic wasteinto oil: 5075 TPA 

Plastic used as raw material: 600 MT/M 

 

 

IX.  Details of Alternate Treatment Technology being adopted by the State/UT: 

-Ahmedabad & Vadodara Municipal Corporations have set up dry sewage sludge 

hygienisation Cobalt – 60 gamma irradiation plant. (Ahmedabad Municipal Corporation - 100 

tonnes per day)   

- Legacy waste treatment at Pirana dumping site, Ahmedabad.  

X.  Identification of polluting sources including drains contributing to river pollution 

and action as per NGT order on in-situ treatment: 

Identification of polluting sources including drains contributing to river pollution is already 

completed and submitted in the PRS action plan. Proposal not received from PRH & RDD/ 

Concerned for in-situ remediation. 

XI.  Details of Nodal Officer appointed by Chief Secretary in the State/UT: 

In compliance to the direction of Hon’ble NGT with reference to set up of Monitoring 
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Mechanism, Deputy Environmental Engineer (Shri T.C.Patel) has been deputed vide letter 

dated 10.06.2020 at Chief Secretary office to look after the Hon’ble NGT matters. 

XII.  Details of meetings carried under the Chairmanship Chief of Secretary in the 

State/UT: 

All NGT matters are being reviewed regularly under chairmanship of Hon’ble CS.Total 2 

review meetings are conducted so far under the chairmanship of Hon’ble CS to monitor the 

progress with reference to the action plans submitted w.r.t the Hon’ble NGT order in the 

matter of O.A.  No.:- 673/2018 and to resolve various issues/non -compliances. Last meeting 

was convened on 10/09/2020 under the chairmanship of Hon’ble Chief Secretary Gujarat 

State. Two review meetings have been convened so far w.r.t the Hon’ble NGT order in the 

matter of O.A.  No.:- 606/2018 which also includes the review of matters related to O.A.  

No.:-673/2018. 

XIII.  Latest water quality of polluted river, its tributaries, drains with flow details and 

ground water quality in the catchment of polluted river; 

Details are attached as Annexure – II 

XIV.  Ground water regulation: 

GWRDC has given details about the recently framed draft bill titled “Conservation, 

Protection, Regulation and Management of Ground Water in Gujarat State” Final comments 

/suggestions were sought by GWRDC vide letter dated 02/11/2020 from concerned 

departments for finalization of the draft bill. Seven meetings of sub-committee have been 

convened so far for finalization of the draft bill. The final draft bill was approved by the sub-

committee during the meeting held on 12/11/2020 as per the minutes of meeting. The final 

draft of the bill has been submitted to the Chairman of the Committee and Special Secretary, 

(WR), Narmada Water Resource, Water Supply & Kalpsar department, Govt. of Gujarat, for 

consideration in the main committee meeting.  

XV.  Good irrigation practices being adopted by the State: 

XVI.  Rain Water Harvesting: 

XVII.  Demarcation of Floodplain and removal of illegal encroachments: 

XVIII.  Maintaining minimum e-flow of river: 

Details w.r.t point no. XV, XVI, XVII & XVIII is given by Irrigation Dept./ Water Resource 

Dept., NWR WS & KD as on date is attached as Annexure – III. 

XIX.  Plantation activities along the rivers: 

Details w.r.t point no. XIX given by Forest Dept. /PCCF/ACCF/Concerned as on date is 
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attached as Annexure – IV 

XX.  Development of biodiversity park: 

As per the information received from GBB, vide letter dated 24.04.2020, Forest Dept. 

hasestablished a very rich Botanical Garden at Waghai, Dangs. It also has a chain of 

Research Stations, Germ Plasms Banks, Provenance Banks, Sample Plots, Preservation Plots 

spread all over the State. Many working plans have Conservation or Preservation Working 

Circles for the express purpose of Biodiversity Conservation. The National Working Pan 

Code 2014 also mandates a Biodiversity Conservation Working Circle. All plans coming up 

for revision now shall have a Biodiversity Conservation Working Circle. Besides a host of 

Biodiversity based activities like Cactus Park, Ekta Van, Ekta Nursery, and Nutritional Park 

etc., have come up at Statue of Unity. Moreover, Shakkarbaug Zoo is an "A" Category 

zoological park along with many other zoological parks at Rajkot, Ahmedabad, Gandhinagar, 

Vadodara, Surat, Kevadiya etc. All these are repositories of biodiversity. Therefore, these 

may be treated as a Biodiversity park is totality. 

GBB informed during the meeting held on 04/02/2020 at GPCB with PRS Assessment Team 

nominated by Ministry of Jal Shakti about proposal sent by them to CAMPA for funding of 

around Rs. 5 Crore for the development of Biodiversity Park. Team suggested tying up with 

AMC as they already have some plan to develop Biodiversity park at Khari under NRCP. 

XXI.  Reuse of Treated Water: 

Details are attached as Annexure – V.  

XXII.  Model River being adopted by the State & Action Proposed for achieving the 

bathing quality standards: 

River Sabarmati is proposed to be adopted as model river stretch, however it will be finalized 

in the next RRC meeting to be held on 27.11.2020. 

XXIII.  Status of Preparation of Action Plan by the 13 Coastal States: 

Direct sea discharge of industrial effluent is not permitted in the State. Study in this regard is 

being carried out by NIO and sea discharge of industrial effluent is allowed at the designated 

point into the sea as mentioned by NIO in case the effluent is meeting with the discharge 

norms.  

STPs having 3485 MLD capacity are existing in the state against the total sewage generation 

of 4003 MLD. In order to stop untreated sewage discharge into the Sea and the river 

stretches, STPs of about 2624.78 MLD (under construction and proposed) are planned against 

the gap of 518 MLD in the state.  
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XXIV.  Regulation of Mining Activities in the State/UT: 

Mining activities are regulated through Gujarat Minor Mineral Concession Rules and model 

guidelines framed by the Ministry of Mines. Mining leases obtain Environmental Clearance 

from SEIAA Gujarat or MoEF&CC as the case may be as per the provisions of EIA 

Notification – 2006 as well as Consent to Establishment and Consent to Operate from Gujarat 

Pollution Control Board.  

XXV.  Action against identified polluters, law violators and officers responsible for failure 

for vigorous monitoring 

 Number of notice of directions to defaulting units under section 31 A of Air Act – 1981:  

16050 .  

 Number of  closure directions to defaulting units under section 31 A of Air Act – 1981: 

5703 respectively.  

 Number of notice of directions to defaulting units under section 33 A of Water Act – 1974:  

17263. 

 Number of closure directions to defaulting units under section 33 A of Water Act – 1974: 

11383. 

 Number of notice of directions under rule 4(2) of the EPAct – 1986 read with Hazardous 

Waste (Management, Handling & Transboundary) Rules – 2008: 4130 

 Number of closure directions under section 5 of the EPAct – 1986 read with Hazardous 

Waste (Management, Handling & Transboundary) Rules – 2008: 1583 

(As per Annual report – 2018-19) 

 

*Note: Incremental progress made by the State/UT in each activity to be provided. 

RRC meetings: 

RRC meetings are regularly being held at GPCB, Gandhinagar to review the progress and the 

minutes of the meeting, having progress status, are regularly submitted to CPCB. Last RRC 

(8th RRC) meeting was conducted on 07/08/2020.Next RRC meeting is scheduled to be held 

on 27/11/2020. 

STPs: 

Sr. No. Proposed STP details Status 

1. Pirana 155 MLD STP 76% construction completed 

2. STP of Shankar Bhuvan 25 

MLD 

Completed 
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3. STP at Dafnala  25 MLD Tender Approved, Land Possession issue from 

cantonment was reviewed during the meeting 

dated 10/09/2020 held under Chairmanship of C.S 

Gujarat State. Land Possession from cantonment 

is under progress.  (Mar-2022) 

4. STP at Kotarpur 60 MLD Tender approved  

5. STP at Koteshwar 60 MLD -- 

For the treatment of domestic sewage discharges 

of Bhat, Koteshwar & nearby other areas. 

Timeline not given. RRC instructed AUDA to 

submit the same with detailed action plan without 

any further delay. During the meeting held under 

the chairmanship of Chief Secretary Gujarat State 

on 10/09/2020, Municipal Commissioner, 

Ahmedabad, was asked to resolve the land 

acquisition issues for STPs at Dafnala and 

Koteshwar in Ahmedabad. Notices of direction 

U/S 33-A of Water Act – 1974 have been issued 

to Bhat & Koteshwar Grampanchayats & 

Pethapur Nagarpalika to stop illegal domestic 

waste water discharge into river Sabarmati and to 

provide adequate STP for treatment of sewage 

generated from their jurisdiction. 

 

CETPs:  

Sr. No. Proposed CETP details Status 

1. Green Environment Co-

Operative So. Ltd., (GECSL) 

 Expn: 16 to 35 MLD 

60% civil work is completed and all the associated 

equipment & machinery procurement work is in 

progress. 3 FCR are ready for installation. 

2. Naroda Enviro Projects Ltd. 

(NEPL) 

Expn-: 3 to 14 MLD 

Modification/up gradation work is completed. 

Stabilization of technology is going on. 

3. Odhav Enviro Projects Ltd. Completed the installation  of common effluent 
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(OEPL)  Modification:- 

Proposed Spray Dryer 

spray dryer project and CCA amendment awaited 

4. Narol Dyestuff Enviro 

Society (NDES) 

Expn. up to 0.45 MLD 

At present no plan for further expansion of CETP 

due to current situation. However, Up-gradation of 

CETP units is in progress. CETP has ordered online 

monitoring system for effluent and additional 

tertiary treatment units, installation of filter press 

and online DO meter, installation work is in 

progress. 

5. Narol Textile Integrated 

Enviro 

Management (NTIEM) 

Expn:- 100 to 130 MLD 

Due to several financial constraints, CETP has not 

been able to meet their expansion project by March-

2020 timeline. Recently completed some up-

gradation in their CETP to meet with the norms. Due 

to financial constraints and average flow of  70-80 

MLD against the 100 MLD capacity of CETP in 

current situation, plan for expansion of CETP was 

delayed. Efforts for arranging finance towards 

capacity enhancement have been started. Detailed 

project report submitted to GITCO and after 

obtaining appraisal report from GITCO, same will 

be submitted to Govt. of Gujarat & Govt. of India 

along with the application for modernization & 

capacity expansion of the CETP. 

6. Ahmedabad Hand Screen 

Printing Association 

(AHSPA)- New CETP (30 

MLD) 

Work order issued, work started by L&T, 3% 

completed RRC asked to resubmit the latest timeline 

for the completion of the project. 

 

Deep Sea Disposal Pipeline for PRS Gujarat 

 An unprecedented initiative, deep sea disposal pipeline projects to eliminate Industrial 

Footprint from River Sabarmati and Bhadar worth Rs. 2147 Crore as stated below 

have been given approval by State Government vide GR dated 26/11/2019.: 

1. Ahmedabad (Priority I) (300 MLD) (Rs. 1478 Cr.) 
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2. Jetpur (Priority I) (80 MLD) (Rs. 669 Cr.) 

 For Ahmedabad, 70% contribution of Capex will be from State Government and 30% 

from industries. For Jetpur, 80% contribution of Capex will be from State 

Government and 20% from industries. Opex will be entirely borne by the industries.  

 State Government has allotted budget of Rs. 500 Cr. for the financial year 2019-2020 

for the entire pipeline project.   

 Industrial Associations have also deposited their first installment of 10 % of project 

cost towards capital cost contribution.  

 State Government has allotted pipeline projects to Industries & Mines Department 

and execution of the project will be done by Gujarat Water Infrastructure Ltd (GWIL) 

as depository work.  

 DPR of the project is ready. Tenders for the project have been floated. 
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Annexure-I (A) 

Details of each existing STP in the State 

No. Location 

Existing 

STP 

Capacity 

Capacity 

Being 

Utilized 

Operational 

Status 

of STP 

Compliance 

Status of 

STP 

1 
Ahmedabad Pirana 

2009 
60 60 Operational  

2 
Ahmedabad Old Pirana 

2004 
106 106 Operational  

3 
Ahmedabad Pirana 

2009 
180 180 Operational  

4 
Ahmedabad Vasna 

2004 
126 126 Operational  

5 
Ahmedabad Vasna 

2009 
35 35 Operational  

6 
Ahmedabad Vasna 

2011 
240 235 Operational  

7 
Ahmedabad Vinzol 

2011 
70 70 Operational  

8 
Ahmedabad Vasna 

2018 
48 48 Operational  

9 
Ahmedabad 

JalviharVadaj  2019 
60 60 Operational  

10 
Ahmedabad Vinzol 

2020 
35 30 Operational  

11 
Ahmedabad Arvind 

Mill 
8 8 Operational  

12 
Ahmedabad Naroda 

AUDA 
7 7 Operational  

13 Ahmedabad Rasala 1 1 Operational  

14 
Ahmedabad Vastrapur 

Lake 
0.5 0.5 Operational  

15 
Ahmedabad V S 

Hospital 
1 1 Operational  

16 Ahmedabad Nikol 0.5 0.5 Operational  

17 

Ahmedabad 

ShahpurShankarBhuvan 

2020 

25 20 Operational  

18 Ahmedabad Lambha 5 2 Operational  

19 
Surat Singanpore 

2003/2014 
155 147.58 Operational  

20 Surat Karanj 1999/2015 140 136.59 Operational  

21 
Surat Bhatar 

1999/2014/2017 
162 165.25 Operational  

22 
Surat Anjana 

1995/2007/2019 
122 88.51 Operational  

23 
Surat Bamroli 

2008/2019 
100 77.9 Operational  
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24 
Surat Bhesan 

1995/2009 
100 113.08 Operational  

25 
Surat Khajod 2011 

 
25 21.36 Operational  

26 
Surat Asarama 2011 

 
15 19.23 Operational  

27 
Surat Dindoli 

2012/2019 
167 33.39 Operational  

28 
Surat Variav-Kosad 

2012/2017 
134 119.64 Operational  

29 Surat Gavier 2016 53 5.37 Operational  

30 Vadodara Tarsali 52 58 Operational  

31 Vadodara Gajarawadi 66 72 Operational  

32 Vadodara Kapurai 43 50 Operational  

33 Vadodara Rajivnagar 78 32 Operational  

34 Vadodara Sayaji garden 8.5 7 Operational  

35 Vadodara Channi 21 25 Operational  

36 
Vadodara Atladara 

(old) 
43 51 Operational  

37 
Vadodara Atladara 

(new) 
43 54 Operational  

38 
Gandhinagar Jaspur 

2007 
76 45 Operational  

39 
Gandhinagar Sargasan 

2012-13 
10 3 Operational  

40 
Gandhinagar Basan 

2011-12 
2 0.3 Operational  

41 
Rajkot NrRaiya village 

2010 
51 35 Operational  

42 Rajkot Raiyadhar 2017 56 15 Operational  

43 
Rajkot NrMadhapar 

2018 
44.5 15 Operational  

44 
Rajkot NrKothariya 

Village 2017 
15 5 Operational  

45 Rajkot Gavaridad 2018 70 30 Operational  

46 Rajkot Madhapar 2019 80 20 Operational  

47 

Bhavnagar Nari road, 

Kumbharwada 

 

30 24 
Operational 

 
 

48 Bhavnagar Behind 

Excel industries 
45 40 Operational  

49 
Jamnagar 

NavagamGhed 
70 65 Operational  

50 Gandhidham - Anjar 30.00 22 Operational  

51 Patan 25.00 13 Operational  

52 Nadiad 51.26 20 Operational  

53 Siddhpur 5.62 5 Operational  
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54 Vallabh 

Vidhyanagar 
15.00 12 Operational  

55 Sanand 20.50 0 
Non -

Operational 
 

56 Himmatnagar 17.51 6 Operational  

57 Petlad 10.37 8 Operational  

58 Dholka 13.60 8 Operational  

59 Savarkundla 13.90 5 Operational  

60 Gadhda 6.50 2 Operational  

61 Kathlal 3.80 2.59 Operational  

62 Mahudha 2.10 1.76 Operational  

63 Bayad 4.00 2.06 Operational  

64 Patadi 2.80 1.33 Operational  

65 Sojitra 2.30 2 Operational  

66 Dwarka 7.50 2.28 Operational  

67 Godhra 27.60 4 Operational  

68 Bhuj 23.70 19 Operational  

69 Bhachau 10 4 Operational  

70 Anand 33 9 Operational  

71 Anand 13.5 2.5 Operational  

72 Surendranagar 32.3 17 Operational  

73 Morbi 28.8 6 Operational  

Total 3485.66 2738.72   

 

Annexure-I (B) 

Details of under construction STPs in the State 

No. Location 

Capacity 

of the 

plant in 

MLD 

Physical 

Progress 

in % 

Status of 

I&D or 

House sewer 

connections 

Completion 

Timeline 

1 
Ahmedabad 

Vinzol 
100 70% Completed 30/06/2021 

2 
Ahmedabad 

Pirana 
155 78% Completed 31/03/2021 
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3 
Ahmedabad 

Maleksaban 
30 01% Completed 31/12/2022 

4 
Ahmedabad 

Kotarpur 
60 01% Completed 30/09/2022 

5 
Ahmedabad 

saijpur lake 
07 01% Completed 31/12/2022 

6 Surat Bhesan 100 90% Completed 31/03/2021 

7 
Surat 

Singanpore 
100 82% Completed 30/06/2021 

8 Surat Bhatar 115 56% Completed 31/07/2021 

9 Surat Bamroli 115 34% Completed 30/04/2021 

10 Surat Asarma 22.5 11% Completed 30/09/2021 

11 Surat Khajod 30 06% Completed 30/09/2021 

12 
Vadodara 

Kapurai 
60 66% 70% 30/06/2021 

13 
Vadodara 

Chhani 
50 15% Completed 31/12/2021 

14 Vadodara Bhayli 45 08% Completed 28/02/2022 

15 
Vadodara Sayaji 

garden 
7.5 30% Completed 30/06/2021 

16 

Rajkot 

Kothariya, on 

NH bypass 

 

15 13% Completed 31/03/2021 

17 
Bhavnagar 

Axcel Industries 
50 20% Completed 31/05/2022 

18 

Junagadh Bilkha 

Road, Near 

CBSE School 

8.2 20% Completed 31/03/2021 

19 Rajula 5.70 0.00% Completed 09/07/2021 

20 Bagasara 5.90 5.00% Completed 09/07/2021 

21 Chalala 2.80 78.00% Completed 12/04/2021 

22 Mahuva 16.30 30.00% Completed 21/01/2021 

23 Talaja 5.80 21.00% Completed 31/12/2020 

24 Una 11.70 46.00% Completed 25/02/2021 

25 Bantva 2.60 66.00% Completed 31/12/2020 
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26 Dehgam 7.60 75.00% Completed 31/03/2021 

27 Mansa 5.00 13.00% Completed 30/04/2021 

28 Tharad 4.80 95.00% Completed 31/12/2020 

29 Dhanera 4.00 17.00% Completed 31/03/2022 

30 Bhabhar 3.50 25.00% Completed 31/12/2021 

31 Thara 3.60 14.00% Completed 31/12/2021 

32 Kadi 12.80 8.00% Completed 28/07/2021 

33 Unjha 11.60 48.00% Completed 22/05/2021 

34 Visnagar-1 12.00 75.00% Completed 04/04/2021 

35 Visnagar-2 5.30 14.00% Completed 04/04/2021 

36 Kheralu 2.90 26.00% Completed 27/06/2021 

37 Vijapur 4.10 5.00% Completed 27/06/2021 

38 Radhanpur 6.00 1.00% 98% 31/03/2022 

39 Idar 7.40 63.00% Completed 31/12/2020 

40 Khedbrahma 5.80 37.00% Completed 31/12/2020 

41 Prantij 3.70 26.00% Completed 31/12/2020 

42 Talod 3.60 0.00% Completed 12/05/2021 

43 Vadali 3.80 0.00% Completed 12/05/2021 

44 Jambusar 5.90 32.00% Completed 30/09/2021 

45 Amod 3.10 1.00% Completed 30/09/2021 

46 Billimora 8.30 0.00% Completed 31/12/2021 

47 Gandevi 2.60 5.00% Completed 05/03/2021 

48 Bardoli 11.30 60.00% Completed 31/12/2020 

49 KanakpurKansad 7.80 0.00% Completed 31/03/2022 

50 Vyara 6.50 72.00% Completed 31/12/2020 

51 Dharampur 4.10 25.00% Completed 30/09/2021 

52 Borsad 9.80 60.00% Completed 31/12/2020 

53 Umreth 6.10 29.00% Completed 30/06/2021 

54 Dahod 13.70 95.00% Completed 31/12/2020 

55 Zalod 4.60 75.00% Completed 31/12/2020 

56 Devgadhbariya 3.80 66.00% Completed 31/03/2021 

57 Santrampur 2.91 5.00% Completed 31/03/2021 

58 Kalol (P) 4.77 5.00% Completed 04/04/2021 

59 Shehra 2.80 0.00% Completed 04/05/2021 

60 Chhotaudepur 5.00 79.00% Completed 31/12/2020 

61 Padra 5.60 40.00% Completed 02/03/2021 

62 Viramgam 4.50 18.00% Completed 30/05/2021 

63 Bavla 5.80 2.00% Completed 31/12/2021 

64 Dhandhuka 7.50 81.00% Completed 28/02/2021 

65 Bareja 3.10 40.00% Completed 21/02/2021 

66 Chaklasi 4.90 0.00% Completed 31/03/2022 

67 Kapadwanj 6.20 0.00% Completed 30/06/2021 

68 Mehmdabad 5.60 36.00% Completed 30/06/2021 

69 Dakor 4.90 0.00% Completed 30/06/2021 

70 Kheda 5.20 5.00% Completed 30/06/2021 

71 Chotila-1 2.30 0.00% Completed 31/03/2021 

72 Chotila-2 1.70 0.00% Completed 31/03/2021 
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73 Wadhwan 12.10 0.00% Completed 31/03/2022 

74 Dhangadhra 11.60 83.00% Completed 28/02/2021 

75 Barwala 2.90 6.00% Completed 09/07/2021 

76 Jasdan 8.80 95.00% Completed 31/12/2020 

77 Harij 3.00 0.00% Completed 15/05/2021 

78 Chanasma 2.50 0.00% Completed 15/05/2021 

79 Ode 2.50 0.00% Completed 09/09/2021 

80 Karjan 5.20 0.00% Completed 14/06/2021 

81 Vadnagar 5.94 95.00% Completed 31/12/2020 

82 Botad 32.00 86.00% Completed 11/12/2020 

83 Morbi-2 9.30 84.00% Completed 31/12/2020 

84 Jetpur 23.50 83.00% Completed 31/12/2020 

85 Gondal 16.50 43.00% Completed 31/03/2021 

86 Amreli 18.20 71.00% Completed 31/12/2020 

87 Kalol 23.50 16.00% Completed 31/03/2021 

88 Palanpur 21.30 3.00% 95% 31/03/2021 

89 Deesa 17.00 62.00% Completed 31/03/2021 

90 Bharuch 29.32 79.00% 90% 31/12/2020 

91 Vapi-1 14.00 40.00% Completed 31/12/2020 

92 Anand-3 6.50 80.00% Completed 31/12/2020 

93 Porbandar-1 12.80 80.00% Completed 31/12/2020 

94 Porbandar-2 19.10 90.00% Completed 31/12/2020 

95 Damnagar 2.80 0.00% Completed 31/12/2021 

96 Lathi 3.80 0.00% Completed 31/12/2021 

97 Keshod 13.30 0.00% Completed 31/12/2021 

Total 1706.34    

 

Annexure-I (C) 

Details of proposed STPs in the State 

No. Location Capacity of 

the STP 

proposed in 

MLD 

Status of Project (at 

DPR Stage/ Under 

Tendering/ Work to 

be Awarded) 

Likely Date of 

Completion 

1 Ahmedabad Dafnala 25 Work to be Awarded 31/12/2022 

2 Vadodara Tarsali 48 DPR Stage 31/12/2022 

3 Vadodara Atladara 83 DPR Stage 31/12/2022 

4 Vadodara Gajarawadi 93 DPR Stage 31/12/2022 

5 Gandhinagar Sargasan 50 DPR Stage 31/12/2022 

6 Bhavnagar Akwada 19.2 Work to be Awarded 31/12/2022 

7 Jamnagar                  

NrRangmati River 

40 DPR Stage 31/12/2022 
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8 Junagadh 15.50 DPR Stage 31/12/2022 

9 Junagadh 11.00 DPR Stage 31/12/2022 

10 Junagadh 29.50 DPR Stage 31/12/2022 

11 Balasinor 6.50 Under Tender evaluation 31/12/2021 

12 Vallabhipur 2.30 Under Tender evaluation 31/03/2022 

13 Bhanvad 3.00 Under Tender evaluation 31/03/2022 

14 Savli 2.50 Under Tender evaluation 31/03/2022 

15 Visavadar 3.40 Under Tender evaluation 31/03/2022 

16 Rajpipla 5.02 Under Tender evaluation 31/03/2022 

17 Khambhat-1 6.80 Under Tender evaluation 31/03/2022 

18 Khambhat-2 4.50 Under Tender evaluation 31/03/2022 

19 Anklav 3.60 Under Tender evaluation 31/03/2022 

20 Boriavi 3.30 Under Tender evaluation 31/03/2022 

21 Lunawada 5.60 Under Tender evaluation 31/03/2022 

22 Kanjari 3.30 Under Tender evaluation 31/03/2022 

23 Okha 10.10 Under Tender evaluation 31/03/2022 

24 Beyt (near Okha) 1.20 Under Tender evaluation 31/03/2022 

25 Khambhalia 5.50 Under Tender evaluation 31/03/2022 

26 Salaya, Jamnagar 6.20 Under Tender evaluation 31/03/2022 

29 Jamjodhpur 3.60 Under Tender evaluation 31/03/2022 

30 Wankaner 5.80 Tender tobe invited 31/03/2022 

31 Chhaya 13.10 Under Tender evaluation 31/03/2022 

32 Palitana 10.81 Under Tender evaluation 31/03/2022 

33 Mandvi Surat 3.50 Under Tender evaluation 31/03/2022 

34 Thangadh 9.00 Under Tender evaluation 31/03/2022 

35 Vijalpor – Navsari 47.00 Under Tender evaluation 31/03/2022 

36 Veraval- Patan 33.90 Tender tobe invited 31/03/2022 

37 Vapi-2 29.53 DPR/DTP stage 31/03/2022 

38 Babra 4.00 Tender tobe invited 31/12/2022 

39 Kodinar 5.60 Tender tobe invited 31/12/2022 

40 Sutrapada 4.00 Tender tobe invited 31/12/2022 

41 Talala 3.80 Tender tobe invited 31/12/2022 

42 Chorvad 3.70 Tender tobe invited 31/12/2022 

43 Halol 11.60 Tender tobe invited 31/12/2022 

44 Thasra 2.30 Tender tobe invited 31/12/2022 

45 Mandvi-2 (Salaya) 3.20 Tender tobe invited 31/12/2022 

46 Mandvi-1  (JT Grounds) 5.30 Tender tobe invited 31/12/2022 

47 Jamraval 2.60 Tender tobe invited 31/12/2022 

48 Dhrol 3.60 Tender tobe invited 31/12/2022 

49 Kalavad 3.60 Tender Online 31/12/2022 

50 Halvad 6.70 Under Tender evaluation 31/12/2022 

51 Maliya 2.50 Tender tobe invited 31/12/2022 

52 Kutiyana 2.90 Tender tobe invited 31/12/2022 

53 Ranavav-1 (Adityana) 3.00 Tender tobe invited 31/12/2022 

54 Ranavav-2 4.50 Tender tobe invited 31/12/2022 
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55 Dhoraji 12.90 Tender tobe invited 31/12/2022 

56 Bhayavadar 3.10 Tender tobe invited 31/12/2022 

57 Manavadar 4.90 Under Tender evaluation 31/12/2022 

58 Pethapur 3.80 Under Tender evaluation 31/12/2022 

59 Ankleshwar 14.00 Under Tender evaluation 31/12/2022 

60 Umargam 6.48 Under Tender evaluation 31/12/2022 

61 Dabhoi 8.96 Under Tender evaluation 31/12/2022 

62 Sikka 2.90 Tender Online 31/12/2022 

63 Valsad-2 15.00 DPR/DTP stage 31/03/2022 

64 Mahesana-1 23.18 Tender Online 31/03/2022 

65 Mahesana-2 18.46 Tender Online 31/03/2022 

66 Jafrabad 5.4 DPR/DTP stage 31/12/2022 

67 Gariyadhar 7.1 DPR/DTP stage 31/12/2022 

68 Shihor 8.9 Tender tobe invited 31/12/2022 

69 Mangrol 9.6 DPR/DTP stage 31/12/2022 

70 Vanthli 2.2 DPR/DTP stage 31/12/2022 

71 Modasa 12.0 DPR/DTP stage 31/12/2022 

72 Tarsadi 5.8 DPR/DTP stage 31/12/2022 

73 Songadh 4.5 Tender tobe invited 31/12/2022 

74 Pardi 4.6 Tender tobe invited 31/12/2022 

75 Karamsad 6.0 Tender tobe invited 31/12/2022 

76 Limdi 7.4 DPR/DTP stage 31/12/2022 

77 Bhachau 1.0 Tender tobe invited 31/12/2022 

78 Rapar 5.2 Tender tobe invited 31/12/2022 

79 Upleta 8.9 DPR/DTP stage 31/12/2022 

80 Kadodara - DPR/DTP stage 31/12/2022 

                 Total 918.44   
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Annexure-II 

XIII. Latest water quality of polluted river, its tributaries, drains with flow details and 

ground water quality in the catchment of polluted river 

 

Annexure-II (A) 

Progress/Status Report of the River/PRS water quality monitoring for the Month 

October-2020: 

Sr 

No 

River Sabarmati at PH COD 

(mg/I) 

BOD 

(mg/I) 

DO  

(mg/I) 

TC 

(MPN) 

FC 

(MPN) 

1.  Kheroj 7.52 06 1.91 7.09 120 21 

2.   Mahudi 7.98 27 1.8 7.32 47 06 

3.   Chiloda 7.92 12 1.91 7.02 170 47 

4.  Hansol Bridge 7.53 13 1.8 6.89 63 12 

5.  Railway Bridge 7.61 17 1.9 7.14 240 34 

6.  V N Bridge 7.72 16 2.2 7.56 350 170 

7.  Miroli 7.85 38 9 3.79 >1600 920 

8.  Vautha 7.4 33 04 4.51 350 120 

 

Annexure-II (B) 

Progress /Status Report for Ground water quality monitoring pertaining to PRS River 

for October-2020: 

 

Sr 

No 

Bore wells pH BOD(mg/I) COD(mg/I) TDS(mg/I) 

1.  Gandhi Ashram, Ahmedabad 8.10 0.71 06 968 

2.  Jain Temple, Ahmedabad (Half yearly) 7.63 0.83 11 644 

3.  P T College, Ahmedabad 7.69 0.85 06 842 

4.  Pirana Pumping Station, Ahmedabad 

(Half Yearly) 

7.05 0.71 30 1638 

5.  Gyaspur Nr.MSW Site, Ahmedabad 7.47 0.79 11 2078 

6.  Ajmeri Farm, Ahmedabad Bore well under maintenance hence sample not collected 

7.  Excel Industries, Ahmedabad 7.24 0.71 16 1526 

8.  UPL Djl, Ahmedabad 7.10 0.85 11 2394 

9.  Miroli Pumping Station, Ahmedabad 8.33 0.81 8 1038 

10.  Naklang Mahadev, Ahmedabad 8.29 0.77 6 1216 

11.  Paldi-Kankaj, Ahmedabad 8.27 0.86 9 1478 

12.  GIDC Naroda, Ahmedabad 8.15 0.91 6 856 

13.  GIDC-Vatva, Ahmedabad Sample is not collected due to two monthly(2M) project 
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14.  GIDC-GVMM, Ahmedabad 8.18 0.85 06 978 

15.  GIDC-Odhav, Ahmedabad 8.14 0.87 06 1012 

16.  Narol, Ahmedabad  (closed) - - -               - 

 

Annexure-II (C) 

Drains Details with Flow: 

Total No of drains:- 11 

Major Drains:  

 Outfall of old city area, danilimda (D/S of Vasna Barrage) 

 AMC storm water drain (Danilimda)-30 MLD 

 Pumping Station 76 MLD (Old Vasna area) 

 Pumping Station 182 MLD (Old Pirana area) 

 Outfall of new city area, Vasna ((D/S of Vasna Barrage) 

 Domestic waste water discharged at Wagha Kotar, Sukhadeshwar Pumping station, Pethapur 

Nagarpalika, flow-55.3 MLD 

 Domestic waste water discharged through natural drain nala, Village – Koteshwar, flow- 0.73 

MLD 

 Domestic waste water discharged through through underground pipeline at Bank of River 

Sabarmati near Indira Bridge, Vill – Bhat, flow- 0.06 MLD 

 Domestic waste water discharged through underground pipeline at Bank of River Sabarmati 

near Indira Bridge, Village – Bhat, flow-2.16 MLD 

 Domestic waste water discharged from outfall of AUDA line, Village Nana Chiloda, flow-

0.43 MLD 

 Domestic waste water discharged from outfall of Village Nana Chiloda, Flow-6.48 MLD 

 

Annexure-II (D) 

STP & CETP results 

STP Results (October-2020) 

Sr 

No 

Parameters pH BOD 

(mg/I) 

TSS 

(mg/I) 

FCO 

MPN/100 

ml 

Residual 

chlorine 

(mg/l) 

Discharging Norms  6.5  to  

9.0 

20 <50 <1000 

MPN/100 

ml 

0.5 

1 AMC  PIRANA STP 60 MLD (ASP TYPE) 7.23 17 32 540 - 

2 AMC  PIRANA STP 106 MLD (UASB TYPE) 7.54 22 20 920 - 

3 AMC  PIRANA STP 180 MLD (ASP TYPE) 7.38 56 92 >1600 BDL 

4 AMC  VASNA OLD  STP 126 MLD (UASB 

TYPE) 

7.32 08 10 280 - 

5 AMC  VASNA   STP 35 MLD (ASP TYPE) 7.56 05 02 47 - 

6 AMC  VASNA   STP 240 MLD (ASP TYPE) 7.62 11 20 270 BDL 

7 AMC  VASNA   STP 48 MLD (SBR TYPE) 7.54 06 10 170 BDL 

8 AMC  STP 60 MLD, VADAJ (SBR TYPE) 7.38 <2 04 21 BDL 

9 AMC  STP 25 MLD,  (SBR TYPE) 6.81 06 04 350 BDL 
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CETP Results (October-2020) 

Sr No Parameters pH COD(mg/I) BOD(mg/I) 

Discharging norms of CETPs 6.5 – 8.5 250 30 

1.  CETP GREEN VATVA 7.46 459 58 

2.  CETP NEPL 7.23 363 48 

3.  CETP OEPL 7.55 53 09 

4.  CETP OGEPL 6.94 376 74 

5.  CETP GVMM 6.88 116 19 

6.  NAROL DYE STUFF CETP 7.88 435 52 

7.  Narol Textile Infrastructure & Enviro 

Management (Narol Textile CETP) 
8.28 97 16 
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Annexure-III 

Details w.r.t point no.XV, XVI, XVII & XVIII is given by Irrigation Dept./ Water 

Resource Dept., NWR WS & KD as on date 

Sr.No River name Details/Status 

1 Sabarmati 1. Environmental flow: 

 50 to 100 Cusecs of water is released from 

Dharoi Dam in to Sabarmati river as per the 

requirement in the Down Stream of Dharoi Dam, 

Sabarmati is not a perennial river 

 Proposed plan to achieve min e-flow: Sufficient 

water is released in D/S of Dharoi dam in 

Sabarmati River hence question does not arise. 

 

2. Details of Good Irrigation Practices: 

 General government practice of irrigation is 

maintained in command area of Vasana Barrage. 

 Farmers are made aware to use water efficiently. 

 Canal System of Fatehwadi canal system is 80% 

lined so as to minimize seepage losses. As such 

no water logging issues noticed so far in the 

command area of Vasana Barrage. 

3. Detail on Flood Plain Management Zone: 

 As far as Vasana Barrage is concerned 7 villages 

of Ahmadabad District, 8 villages of Kheda and 1 

Village of Anand are identified which and may be 

affected due to floods in D/s of Vasana Barrage, 

for more than 2,00,000 lakh cusecs discharge 

from dam. In such condition people of these 

villages are warned through early warning 

arrangement in consultation with revenue 

department. 
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Annexure-IV 

Details w.r.t point no.XIX given by Forest Dept. /PCCF/ACCF/Concerned as on date 

Stretch/ 

River 

Existing plantation / vegetation 

cover details 

Proposed plan  Time 

limit 

Remarks 

Sabarma

ti, Khari   

25,000 Plants were planted along the 

Sabarmati and Meshwo river in the 

areas available under the 

Vanmahotsav and other Schemes of 

the forest Department with the co-

operation of local People. 

1.54 Lacs plantation 

to be done in 2020-

2021 

2020-

2021 

As per AAP 

(Annexure A ) 

for both side 

plantation on 

PRS during 

2020-21. 

 

Annexure – A 

List of Polluted River Stretches of Gujarat  

(River Both side Plantation AAP in 2020-21) 

Sr. No. River Plants (In lakhs) 

1.  Sabarmati 1.54 

2.  Bhadar 0.20 

3.  Amlakhadi 0.10 

4.  Bhogavo 0.60 

5.  Khari 0.02 

6.  Vishwamitri 0.15 

7.  Dhadhar 1.10 

8.  Triveni 0.10 

9.  Amravati 0.10 

10.  Damanganga 0.25 

11.  Kolak 0.25 

12.  Mahi 0.20 

13.  Shedhi 0.15 

14.  Tapi 0.35 

15.  Anas 0.05 

16.  Baleshwar Khadi 0.02 

17.  Kim 0.02 

18.  Meshwo 0.40 

19.  Mindhola 0.05 

20.  Narmada 0.45 

                   Total 6.10 
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Annexure-V 

Details received from concerned department regarding reuse of treated wastewater 

 

Treated waste water utilization policy: 

 Gujarat Government has framed Policy for Reuse of “Treated Waste Water 

(TWW)” by maximising the collection and treatment of sewage generated and 

reusing the treated wastewater on a sustainable basis. In this regards, revised 

action plan has been submitted by Gujarat Water Supply and Sewerage Board 

(GWSSB) to Chairman, CPCB where one of the objectives of the revised 

action plan is to reuse 70% of treated wastewater by 2025 and 100% of treated 

wastewater by 2030. 

 As per the details received from Gujarat Water Supply & Sewerage Board, 

Latest status of Treated waste water reuse in the State is as under:  

 Status 

TWW reuse 

started (MLD)  

TWW reuse projects in 

tender/execution stage 

(MLD)  

TWW reuse 

under planning 

(MLD)  

Municipal 

Corporations  
620.68 243.50 752.3 

Municipalities 23 6.5 38.1 

Total  643.68 250 790.4 
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National Mission for Clean Ganga 

Format for submission of Monthly Progress Report in the NGT Matter OA 

No. 673 of 2018 (in compliance to NGT order dated 24.09.2020) 

 

For the State of Gujarat 

Monthly Progress Report of PRS Vishwamitri for October – 2020. 

 

 

Overall status of the State: 

I. Total Population:Urban Population – 2,57,45,083, Rural Population – 3,46,94,609 

(Census - 2011) 

II. Estimated Sewage Generation (MLD): 4003 MLD 

 

III. Details of Sewage Treatment Plant: 

 Existing no. of STPs and Treatment Capacity (in MLD): 73 nos, 3485 MLD 

 Capacity Utilization of existing STPs: 2739 MLD 

 MLD of sewage being  treated through Alternate technology: - 

 Gap in Treatment Capacity in MLD: 518 MLD 

 No. of Operational STPs: 72 

 No. of Complying STPs: - 

 No. of Non-complying STPs: - 

 Details of each existing STP in the State: Details are as per Annexure-I(A) 

 Details of under construction STPs in the State: Details are as per Annexure-I(B) 

 Details of proposed STPs in the State: Details are as per Annexure-I(C) 

 

IV. Details of Industrial Pollution: 

No. of industries in the State 44143 (as per xgn data of date-23/11/2020) 

No. of water Polluting industries in the state:  12815  

(Source: India E-Track Portal September-

2020 data) 

Quantity of effluent generated from the industries in 

MLD:  

Details are being prepared. 

Quantity of hazardous sludge generated from the 

industries in TPD:  

5000 to 8000 TPD. (The Hazardous waste 

include Landfillable, Incinerable, 

Recyclable, Used in pre processing/ co-

processing. 
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Number of industries having ETPs:  12700  

(Source: India E-Track Portal September-

2020 data) 

Number of industrial units connected to CETPS:   6385 (Source: Annual Report: 2019-20) 

Number and total capacity of ETPs (details of 

existing/ under construction / proposed)  

 Existing ETPs-12700   

(Source: India E-Track Portal 

September-2020 data) 

Capacity not available 

Compliance status of the ETPs:  No of ETP complying with Norms-

12551 

(Source: India E-Track Portal 

September-2020 data) 

Number and total capacity of CETPs (details of 

existing/under construction/proposed): 

 

 Existing CETPs :   34, Total Capacity: 

755.259 

(Source: Annual Report: 2019-20) 

 Propose/Under construction: 16 , total 

capacity: 263.35  

 Under expansion: 3, Capacity: 45.5  

*(as per India E-Track Portal September-

2020 data) 

Status of compliance and operation of CETPs:  

 

 

 Complying CETPs: 23,  

 Non complying: 11 

*(as per CM dash board data for September-

2020, available on Board’s website) 

 

Town No. of 

industries 

Industrial 

discharge 

Status of ETPs Status of CETPs 

(existing, under 

construction & 

proposed) 

Gujarat 44143 Not available Out of 12815 water 

polluting industries 

12700 industries having 

ETP. 

12551 ETPs are 

complying with norms. 

Existing CETPs :   34 

Propose/Under 

construction/under 

expansion: 19 

 

V. Solid Waste Management: 

 

Particulars Data 

Total number of Urban Local Bodies and their 

population 

170 

Current municipal solid waste generation 10,798MT/Day 

Number, installed capacity and utilization of existing 

MSW processing facilities in TPD (bifurcated by type 

of processing eg- Waste to Energy (Tonnage and 

Power Output), Compost Plants (Windrow, Vermi, 

decentralized pit composting), biomethanation, MRF 

 There are total No. 755 of Plants for Vermi 

/ Aerobic/ anaerobic Composting of 

installed processing capacity 7477 TPD. 

 There are 232 plants Material Recovery 

Facilities (MRF) with processing capacity 
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of 5441.93 TPD installed capacity.  

 There are 5 plants of RDF with processing 

of 1390.25 TPD. 

 Biogas 29 plants with capacity of 1086 

TPD.  

Action plan to bridge gap between installed capacity 

and current utilization of processing facilities (if gap 

> 20%) 

Gap is less than 20% hence not applicable. 

No. and capacity of C&D waste processing plants in 

TPD (existing, proposed and under construction) 

There are 2 Processing plants C & D Waste 

with processing capacity of 1300 TPD. 

Total no. of wards:  

no. of wards having door to door collection service:  

no. of wards practicing segregation at source falling 

into PRS: 

1418 

 

1418 

 

Information not available 

Details of MSW treatment facilities proposed and 

under construction (no., capacity, and technology) 

Information not available 

No. and area (in acres) of uncontrolled garbage 

dumpsites and sanitary landfills. 

Information not available 

No. and area (in acres) of legacy waste within 1km. 

buffer on both side of the PRS 

Information not available 

No. of drains falling into PRS and no. of drains 

having floating racks/screens installed to prevent 

solid waste from falling into PRS 

Not provided, however in-situ 

remediation at Ankleshwar and Kheda 

municipalities are under implementation. 

It will be commenced in all 7 

municipalities related to PRS within one 

month after positive results of 

technology.  

 

Status of ULB wise Management of Solid Waste 

ULB Total MSW 

generation in 

TPD 

Total MSW  

being processed  

in TPD 

Existing  

MSW  

facilities 

Utilization 

Capacity of the 

existing MSW 

facilities 

Proposed MSW 

Facilities & 

Completion 

Timeline 

Details are being prepared. 

 

VI. Bio-medical Waste Management: 

 Total Bio-medical generation: 36.42 MT/day 

 No. of Hospitals and Health Care Facilities: 31286 

 Status of Treatment Facility/ CBMWTF: Existing – 21, Proposed – 1 

                                                                   Capacity – 126 MT/day      

VII. Hazardous Waste Management: 

 Total Hazardous Waste generation: 2.5 to 2.7 MMT as per HW inventory which 

includes landfill, incineration, recycling and co-processing.  (It depends upon the 

industrial operation of the year) 
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 No. of Industries generating Hazardous waste: About 19683 as per HW inventory 19-

20 

 Treatment Capacity of all TSDFs: Total installed capacity about  8626332 MT 

 Avg. Quantity of Hazardous waste reaching the TSDFs and Treated: 1.3 MMT as per 

HW inventory 19-20 

 Details of on-going or proposed TSDF: 5 nos. proposed TSDF having total installed 

capacity about 36 lac MT 

 

VIII. Plastic Waste Management: 

 Total Plastic Waste generation:   408201.08 TPA  (April 2019-March 2020) 

 Treatment/ Measures adopted for reduction or management of plastic waste: 

Disposal of 

Plastic Waste 

through  

Co-processing  

 109157.435 MT (from April 2019 to August 2020) 

 Recycler Total no. recycling units: 597 

Capacity of recycling plastic waste: 11,13,526.56 

MT/Y 

 Refuse Derived 

Fuel 

 

MSW units :  2 

Quantity of final product sold is 129,575 

MT/Annum containing 7 % of plastic waste i.e. 

9071 MT/Annum 

(April 2019-March 2020) 

 Pyrolysis Total no. of operational units: 2 

Cap. to convert plastic wasteinto oil: 5075 TPA 

Plastic used as raw material: 600 MT/M 

 

 

IX.  Details of Alternate Treatment Technology being adopted by the State/UT: 

-Ahmedabad & Vadodara Municipal Corporations have set up dry sewage sludge 

hygienisation Cobalt – 60 gamma irradiation plant. (Ahmedabad Municipal Corporation - 100 

tonnes per day)   

- Legacy waste treatment at Pirana dumping site, Ahmedabad.  

X.  Identification of polluting sources including drains contributing to river pollution 

and action as per NGT order on in-situ treatment: 

Identification of polluting sources including drains contributing to river pollution is already 

completed and submitted in the PRS action plan. Proposal not received from PRH & RDD/ 

Concerned for in-situ remediation. 

XI.  Details of Nodal Officer appointed by Chief Secretary in the State/UT: 
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In compliance to the direction of Hon’ble NGT with reference to set up of Monitoring 

Mechanism, Deputy Environmental Engineer (Shri T.C.Patel) has been deputed vide letter 

dated 10.06.2020 at Chief Secretary office to look after the Hon’ble NGT matters. 

XII.  Details of meetings carried under the Chairmanship Chief of Secretary in the 

State/UT: 

All NGT matters are being reviewed regularly under chairmanship of Hon’ble CS.Total 2 

review meetings are conducted so far under the chairmanship of Hon’ble CS to monitor the 

progress with reference to the action plans submitted w.r.t the Hon’ble NGT order in the 

matter of O.A.  No.:- 673/2018and to resolve various issues/non -compliances. Last meeting 

was convened on 10/09/2020 under the chairmanship of Hon’ble Chief Secretary Gujarat 

State. Two review meetings have been convened so far w.r.t the Hon’ble NGT order in the 

matter of O.A.  No.:- 606/2018 which also includes the review of matters related to O.A.  

No.:-673/2018. 

XIII.  Latest water quality of polluted river, its tributaries, drains with flow details and 

ground water quality in the catchment of polluted river; 

Details are attached as Annexure – II 

XIV.  Ground water regulation: 

GWRDC has given details about the recently framed draft bill titled “Conservation, 

Protection, Regulation and Management of Ground Water in Gujarat State” Final comments 

/suggestions were sought by GWRDC vide letter dated 02/11/2020 from concerned 

departments for finalization of the draft bill. Seven meetings of sub-committee have been 

convened so far for finalization of the draft bill. The final draft bill was approved by the sub-

committee during the meeting held on 12/11/2020 as per the minutes of meeting. The final 

draft of the bill has been submitted to the Chairman of the Committee and Special Secretary, 

(WR), Narmada Water Resource, Water Supply & Kalpsar department, Govt. of Gujarat, for 

consideration in the main committee meeting. 

XV.  Good irrigation practices being adopted by the State: 

XVI.  Rain Water Harvesting: 

XVII.  Demarcation of Floodplain and removal of illegal encroachments: 

XVIII.  Maintaining minimum e-flow of river: 

Details w.r.t point no. XV, XVI, XVII & XVIII is given by Irrigation Dept./ Water Resource 

Dept., NWR WS & KD as on date is attached as Annexure – III. 

XIX.  Plantation activities along the rivers: 
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Details w.r.t point no. XIX given by Forest Dept. /PCCF/ACCF/Concerned as on date is 

attached as Annexure – IV 

XX.  Development of biodiversity park: 

As per the information received from GBB, vide letter dated 24.04.2020, Forest Dept. 

hasestablished a very rich Botanical Garden at Waghai, Dangs. It also has a chain of 

Research Stations, Germ Plasms Banks, Provenance Banks, Sample Plots, Preservation Plots 

spread all over the State. Many working plans have Conservation or Preservation Working 

Circles for the express purpose of Biodiversity Conservation. The National Working Pan 

Code 2014 also mandates a Biodiversity Conservation Working Circle. All plans coming up 

for revision now shall have a Biodiversity Conservation Working Circle. Besides a host of 

Biodiversity based activities like Cactus Park, Ekta Van, Ekta Nursery, and Nutritional Park 

etc., have come up at Statue of Unity. Moreover, Shakkarbaug Zoo is an "A" Category 

zoological park along with many other zoological parks at Rajkot, Ahmedabad, Gandhinagar, 

Vadodara, Surat, Kevadiya etc. All these are repositories of biodiversity. Therefore, these 

may be treated as a Biodiversity park is totality. 

GBB informed during the meeting held on 04/02/2020 at GPCB with PRS Assessment Team 

nominated by Ministry of Jal Shakti about proposal sent by them to CAMPA for funding of 

around Rs. 5 Crore for the development of Biodiversity Park. Team suggested tying up with 

AMC as they already have some plan to develop Biodiversity park at Khari under NRCP. 

XXI.  Reuse of Treated Water: 

Details are attached as Annexure – V 

XXII.  Model River being adopted by the State & Action Proposed for achieving the 

bathing quality standards: 

River Sabarmati is proposed to be adopted as model river stretch, however it will be finalized 

in the next RRC meeting to be held on 27.11.2020. 

XXIII.  Status of Preparation of Action Plan by the 13 Coastal States: 

Direct sea discharge of industrial effluent is not permitted in the State. Study in this regard is 

being carried out by NIO and sea discharge of industrial effluent is allowed at the designated 

point into the sea as mentioned by NIO in case the effluent is meeting with the discharge 

norms.  

STPs having 3485 MLD capacity are existing in the state against the total sewage generation 

of 4003 MLD. In order to stop untreated sewage discharge into the Sea and the river 

stretches, STPs of about 2624.78 MLD (under construction and proposed) are planned against 



7 
 

the gap of 518 MLD in the state.  

XXIV.  Regulation of Mining Activities in the State/UT: 

Mining activities are regulated through Gujarat Minor Mineral Concession Rules and model 

guidelines framed by the Ministry of Mines. Mining leases obtain Environmental Clearance 

from SEIAA Gujarat or MoEF&CC as the case may be as per the provisions of EIA 

Notification – 2006 as well as Consent to Establishment and Consent to Operate from Gujarat 

Pollution Control Board.  

XXV.  Action against identified polluters, law violators and officers responsible for failure 

for vigorous monitoring 

 Number of notice of directions to defaulting units under section 31 A of Air Act – 1981:  

16050 .  

 Number of  closure directions to defaulting units under section 31 A of Air Act – 1981: 

5703 respectively.  

 Number of notice of directions to defaulting units under section 33 A of Water Act – 1974:  

17263. 

 Number of closure directions to defaulting units under section 33 A of Water Act – 1974: 

11383. 

 Number of notice of directions under rule 4(2) of the EPAct – 1986 read with Hazardous 

Waste (Management, Handling & Transboundary) Rules – 2008: 4130 

 Number of closure directions under section 5 of the EPAct – 1986 read with Hazardous 

Waste (Management, Handling & Transboundary) Rules – 2008: 1583 

(As per Annual report – 2018-19) 

 

*Note: Incremental progress made by the State/UT in each activity to be provided. 

 

RRC meetings: 

RRC meetings are regularly being held at GPCB, Gandhinagar to review the progress and the 

minutes of the meeting, having progress status, are regularly submitted to CPCB. Last RRC 

(8th RRC) meeting was conducted on 07/08/2020.Next RRC meeting is scheduled to be held 

on 27/11/2020. 
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STPs: 

Sr. No. Proposed STP details Status 

1. Kapurai (new) (60 MLD) 

(STP + Network) 

64%  work of STP is completed 

2. Sayaji garden (7.5 MLD) 25% work is completed 

3. Channi (new) (50 MLD) 

(STP + Network) 

10% work of STP is completed 

4. Atladara (new) (83 MLD)* DPR Prepared & under approval 

5. Tarsali/GIDC (new) (100 

MLD) (STP + Network)* 

DPR prepared & under Scrutiny 

* (Representative of VMC in 8th RRC meeting informed that now by considering future 

quest up to 2035, new DPR was prepared for the 83 MLD capacity instead of 24 MLD 

capacity for Atladra , New STP and , and capacity of Tarsali STP is enhanced from 20 MLD 

to 100 MLD) 

 

CETPs:  

There is no industrial effluent O/L discharge into river Vishwamitri 
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Annexure-I (A) 

Details of each existing STP in the State 

No. Location 

Existing 

STP 

Capacity 

Capacity 

Being 

Utilized 

Operational 

Status 

of STP 

Compliance 

Status of 

STP 

1 
Ahmedabad Pirana 

2009 
60 60 Operational  

2 
Ahmedabad Old Pirana 

2004 
106 106 Operational  

3 
Ahmedabad Pirana 

2009 
180 180 Operational  

4 
Ahmedabad Vasna 

2004 
126 126 Operational  

5 
Ahmedabad Vasna 

2009 
35 35 Operational  

6 
Ahmedabad Vasna 

2011 
240 235 Operational  

7 
Ahmedabad Vinzol 

2011 
70 70 Operational  

8 
Ahmedabad Vasna 

2018 
48 48 Operational  

9 
Ahmedabad 

JalviharVadaj  2019 
60 60 Operational  

10 
Ahmedabad Vinzol 

2020 
35 30 Operational  

11 
Ahmedabad Arvind 

Mill 
8 8 Operational  

12 
Ahmedabad Naroda 

AUDA 
7 7 Operational  

13 Ahmedabad Rasala 1 1 Operational  

14 
Ahmedabad Vastrapur 

Lake 
0.5 0.5 Operational  

15 
Ahmedabad V S 

Hospital 
1 1 Operational  

16 Ahmedabad Nikol 0.5 0.5 Operational  

17 

Ahmedabad 

ShahpurShankarBhuvan 

2020 

25 20 Operational  

18 Ahmedabad Lambha 5 2 Operational  

19 
Surat Singanpore 

2003/2014 
155 147.58 Operational  

20 Surat Karanj 1999/2015 140 136.59 Operational  

21 
Surat Bhatar 

1999/2014/2017 
162 165.25 Operational  

22 
Surat Anjana 

1995/2007/2019 
122 88.51 Operational  

23 
Surat Bamroli 

2008/2019 
100 77.9 Operational  
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24 
Surat Bhesan 

1995/2009 
100 113.08 Operational  

25 
Surat Khajod 2011 

 
25 21.36 Operational  

26 
Surat Asarama 2011 

 
15 19.23 Operational  

27 
Surat Dindoli 

2012/2019 
167 33.39 Operational  

28 
Surat Variav-Kosad 

2012/2017 
134 119.64 Operational  

29 Surat Gavier 2016 53 5.37 Operational  

30 Vadodara Tarsali 52 58 Operational  

31 Vadodara Gajarawadi 66 72 Operational  

32 Vadodara Kapurai 43 50 Operational  

33 Vadodara Rajivnagar 78 32 Operational  

34 Vadodara Sayaji garden 8.5 7 Operational  

35 Vadodara Channi 21 25 Operational  

36 
Vadodara Atladara 

(old) 
43 51 Operational  

37 
Vadodara Atladara 

(new) 
43 54 Operational  

38 
Gandhinagar Jaspur 

2007 
76 45 Operational  

39 
Gandhinagar Sargasan 

2012-13 
10 3 Operational  

40 
Gandhinagar Basan 

2011-12 
2 0.3 Operational  

41 
Rajkot NrRaiya village 

2010 
51 35 Operational  

42 Rajkot Raiyadhar 2017 56 15 Operational  

43 
Rajkot NrMadhapar 

2018 
44.5 15 Operational  

44 
Rajkot NrKothariya 

Village 2017 
15 5 Operational  

45 Rajkot Gavaridad 2018 70 30 Operational  

46 Rajkot Madhapar 2019 80 20 Operational  

47 

Bhavnagar Nari road, 

Kumbharwada 

 

30 24 
Operational 

 
 

48 Bhavnagar Behind 

Excel industries 
45 40 Operational  

49 
Jamnagar 

NavagamGhed 
70 65 Operational  

50 Gandhidham - Anjar 30.00 22 Operational  

51 Patan 25.00 13 Operational  

52 Nadiad 51.26 20 Operational  

53 Siddhpur 5.62 5 Operational  
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54 Vallabh 

Vidhyanagar 
15.00 12 Operational  

55 Sanand 20.50 0 
Non -

Operational 
 

56 Himmatnagar 17.51 6 Operational  

57 Petlad 10.37 8 Operational  

58 Dholka 13.60 8 Operational  

59 Savarkundla 13.90 5 Operational  

60 Gadhda 6.50 2 Operational  

61 Kathlal 3.80 2.59 Operational  

62 Mahudha 2.10 1.76 Operational  

63 Bayad 4.00 2.06 Operational  

64 Patadi 2.80 1.33 Operational  

65 Sojitra 2.30 2 Operational  

66 Dwarka 7.50 2.28 Operational  

67 Godhra 27.60 4 Operational  

68 Bhuj 23.70 19 Operational  

69 Bhachau 10 4 Operational  

70 Anand 33 9 Operational  

71 Anand 13.5 2.5 Operational  

72 Surendranagar 32.3 17 Operational  

73 Morbi 28.8 6 Operational  

Total 3485.66 2738.72   

 

Annexure-I (B) 

Details of under construction STPs in the State 

No. Location 

Capacity 

of the 

plant in 

MLD 

Physical 

Progress 

in % 

Status of 

I&D or 

House sewer 

connections 

Completion 

Timeline 

1 
Ahmedabad 

Vinzol 
100 70% Completed 30/06/2021 

2 
Ahmedabad 

Pirana 
155 78% Completed 31/03/2021 
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3 
Ahmedabad 

Maleksaban 
30 01% Completed 31/12/2022 

4 
Ahmedabad 

Kotarpur 
60 01% Completed 30/09/2022 

5 
Ahmedabad 

saijpur lake 
07 01% Completed 31/12/2022 

6 Surat Bhesan 100 90% Completed 31/03/2021 

7 
Surat 

Singanpore 
100 82% Completed 30/06/2021 

8 Surat Bhatar 115 56% Completed 31/07/2021 

9 Surat Bamroli 115 34% Completed 30/04/2021 

10 Surat Asarma 22.5 11% Completed 30/09/2021 

11 Surat Khajod 30 06% Completed 30/09/2021 

12 
Vadodara 

Kapurai 
60 66% 70% 30/06/2021 

13 
Vadodara 

Chhani 
50 15% Completed 31/12/2021 

14 Vadodara Bhayli 45 08% Completed 28/02/2022 

15 
Vadodara Sayaji 

garden 
7.5 30% Completed 30/06/2021 

16 

Rajkot 

Kothariya, on 

NH bypass 

 

15 13% Completed 31/03/2021 

17 
Bhavnagar 

Axcel Industries 
50 20% Completed 31/05/2022 

18 

Junagadh Bilkha 

Road, Near 

CBSE School 

8.2 20% Completed 31/03/2021 

19 Rajula 5.70 0.00% Completed 09/07/2021 

20 Bagasara 5.90 5.00% Completed 09/07/2021 

21 Chalala 2.80 78.00% Completed 12/04/2021 

22 Mahuva 16.30 30.00% Completed 21/01/2021 

23 Talaja 5.80 21.00% Completed 31/12/2020 

24 Una 11.70 46.00% Completed 25/02/2021 

25 Bantva 2.60 66.00% Completed 31/12/2020 
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26 Dehgam 7.60 75.00% Completed 31/03/2021 

27 Mansa 5.00 13.00% Completed 30/04/2021 

28 Tharad 4.80 95.00% Completed 31/12/2020 

29 Dhanera 4.00 17.00% Completed 31/03/2022 

30 Bhabhar 3.50 25.00% Completed 31/12/2021 

31 Thara 3.60 14.00% Completed 31/12/2021 

32 Kadi 12.80 8.00% Completed 28/07/2021 

33 Unjha 11.60 48.00% Completed 22/05/2021 

34 Visnagar-1 12.00 75.00% Completed 04/04/2021 

35 Visnagar-2 5.30 14.00% Completed 04/04/2021 

36 Kheralu 2.90 26.00% Completed 27/06/2021 

37 Vijapur 4.10 5.00% Completed 27/06/2021 

38 Radhanpur 6.00 1.00% 98% 31/03/2022 

39 Idar 7.40 63.00% Completed 31/12/2020 

40 Khedbrahma 5.80 37.00% Completed 31/12/2020 

41 Prantij 3.70 26.00% Completed 31/12/2020 

42 Talod 3.60 0.00% Completed 12/05/2021 

43 Vadali 3.80 0.00% Completed 12/05/2021 

44 Jambusar 5.90 32.00% Completed 30/09/2021 

45 Amod 3.10 1.00% Completed 30/09/2021 

46 Billimora 8.30 0.00% Completed 31/12/2021 

47 Gandevi 2.60 5.00% Completed 05/03/2021 

48 Bardoli 11.30 60.00% Completed 31/12/2020 

49 KanakpurKansad 7.80 0.00% Completed 31/03/2022 

50 Vyara 6.50 72.00% Completed 31/12/2020 

51 Dharampur 4.10 25.00% Completed 30/09/2021 

52 Borsad 9.80 60.00% Completed 31/12/2020 

53 Umreth 6.10 29.00% Completed 30/06/2021 

54 Dahod 13.70 95.00% Completed 31/12/2020 

55 Zalod 4.60 75.00% Completed 31/12/2020 

56 Devgadhbariya 3.80 66.00% Completed 31/03/2021 

57 Santrampur 2.91 5.00% Completed 31/03/2021 

58 Kalol (P) 4.77 5.00% Completed 04/04/2021 

59 Shehra 2.80 0.00% Completed 04/05/2021 

60 Chhotaudepur 5.00 79.00% Completed 31/12/2020 

61 Padra 5.60 40.00% Completed 02/03/2021 

62 Viramgam 4.50 18.00% Completed 30/05/2021 

63 Bavla 5.80 2.00% Completed 31/12/2021 

64 Dhandhuka 7.50 81.00% Completed 28/02/2021 

65 Bareja 3.10 40.00% Completed 21/02/2021 

66 Chaklasi 4.90 0.00% Completed 31/03/2022 

67 Kapadwanj 6.20 0.00% Completed 30/06/2021 

68 Mehmdabad 5.60 36.00% Completed 30/06/2021 

69 Dakor 4.90 0.00% Completed 30/06/2021 

70 Kheda 5.20 5.00% Completed 30/06/2021 

71 Chotila-1 2.30 0.00% Completed 31/03/2021 

72 Chotila-2 1.70 0.00% Completed 31/03/2021 
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73 Wadhwan 12.10 0.00% Completed 31/03/2022 

74 Dhangadhra 11.60 83.00% Completed 28/02/2021 

75 Barwala 2.90 6.00% Completed 09/07/2021 

76 Jasdan 8.80 95.00% Completed 31/12/2020 

77 Harij 3.00 0.00% Completed 15/05/2021 

78 Chanasma 2.50 0.00% Completed 15/05/2021 

79 Ode 2.50 0.00% Completed 09/09/2021 

80 Karjan 5.20 0.00% Completed 14/06/2021 

81 Vadnagar 5.94 95.00% Completed 31/12/2020 

82 Botad 32.00 86.00% Completed 11/12/2020 

83 Morbi-2 9.30 84.00% Completed 31/12/2020 

84 Jetpur 23.50 83.00% Completed 31/12/2020 

85 Gondal 16.50 43.00% Completed 31/03/2021 

86 Amreli 18.20 71.00% Completed 31/12/2020 

87 Kalol 23.50 16.00% Completed 31/03/2021 

88 Palanpur 21.30 3.00% 95% 31/03/2021 

89 Deesa 17.00 62.00% Completed 31/03/2021 

90 Bharuch 29.32 79.00% 90% 31/12/2020 

91 Vapi-1 14.00 40.00% Completed 31/12/2020 

92 Anand-3 6.50 80.00% Completed 31/12/2020 

93 Porbandar-1 12.80 80.00% Completed 31/12/2020 

94 Porbandar-2 19.10 90.00% Completed 31/12/2020 

95 Damnagar 2.80 0.00% Completed 31/12/2021 

96 Lathi 3.80 0.00% Completed 31/12/2021 

97 Keshod 13.30 0.00% Completed 31/12/2021 

Total 1706.34    

 

Annexure-I (C) 

Details of proposed STPs in the State 

No. Location 

Capacity of 

the STP 

proposed in 

MLD 

Status of Project (at 

DPR Stage/ Under 

Tendering/ Work to 

be Awarded) 

Likely Date of 

Completion 

1 Ahmedabad Dafnala 25 Work to be Awarded 31/12/2022 

2 Vadodara Tarsali 48 DPR Stage 31/12/2022 

3 Vadodara Atladara 83 DPR Stage 31/12/2022 

4 Vadodara Gajarawadi 93 DPR Stage 31/12/2022 

5 Gandhinagar Sargasan 50 DPR Stage 31/12/2022 

6 Bhavnagar Akwada 19.2 Work to be Awarded 31/12/2022 

7 Jamnagar                  40 DPR Stage 31/12/2022 
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NrRangmati River 

8 Junagadh 15.50 DPR Stage 31/12/2022 

9 Junagadh 11.00 DPR Stage 31/12/2022 

10 Junagadh 29.50 DPR Stage 31/12/2022 

11 Balasinor 6.50 Under Tender evaluation 31/12/2021 

12 Vallabhipur 2.30 Under Tender evaluation 31/03/2022 

13 Bhanvad 3.00 Under Tender evaluation 31/03/2022 

14 Savli 2.50 Under Tender evaluation 31/03/2022 

15 Visavadar 3.40 Under Tender evaluation 31/03/2022 

16 Rajpipla 5.02 Under Tender evaluation 31/03/2022 

17 Khambhat-1 6.80 Under Tender evaluation 31/03/2022 

18 Khambhat-2 4.50 Under Tender evaluation 31/03/2022 

19 Anklav 3.60 Under Tender evaluation 31/03/2022 

20 Boriavi 3.30 Under Tender evaluation 31/03/2022 

21 Lunawada 5.60 Under Tender evaluation 31/03/2022 

22 Kanjari 3.30 Under Tender evaluation 31/03/2022 

23 Okha 10.10 Under Tender evaluation 31/03/2022 

24 Beyt (near Okha) 1.20 Under Tender evaluation 31/03/2022 

25 Khambhalia 5.50 Under Tender evaluation 31/03/2022 

26 Salaya, Jamnagar 6.20 Under Tender evaluation 31/03/2022 

29 Jamjodhpur 3.60 Under Tender evaluation 31/03/2022 

30 Wankaner 5.80 Tender tobe invited 31/03/2022 

31 Chhaya 13.10 Under Tender evaluation 31/03/2022 

32 Palitana 10.81 Under Tender evaluation 31/03/2022 

33 Mandvi Surat 3.50 Under Tender evaluation 31/03/2022 

34 Thangadh 9.00 Under Tender evaluation 31/03/2022 

35 Vijalpor - Navsari 47.00 Under Tender evaluation 31/03/2022 

36 Veraval- Patan 33.90 Tender tobe invited 31/03/2022 

37 Vapi-2 29.53 DPR/DTP stage 31/03/2022 

38 Babra 4.00 Tender tobe invited 31/12/2022 

39 Kodinar 5.60 Tender tobe invited 31/12/2022 

40 Sutrapada 4.00 Tender tobe invited 31/12/2022 

41 Talala 3.80 Tender tobe invited 31/12/2022 

42 Chorvad 3.70 Tender tobe invited 31/12/2022 

43 Halol 11.60 Tender tobe invited 31/12/2022 

44 Thasra 2.30 Tender tobe invited 31/12/2022 

45 Mandvi-2 (Salaya) 3.20 Tender tobe invited 31/12/2022 

46 Mandvi-1  (JT Grounds) 5.30 Tender tobe invited 31/12/2022 

47 Jamraval 2.60 Tender tobe invited 31/12/2022 

48 Dhrol 3.60 Tender tobe invited 31/12/2022 

49 Kalavad 3.60 Tender Online 31/12/2022 

50 Halvad 6.70 Under Tender evaluation 31/12/2022 

51 Maliya 2.50 Tender tobe invited 31/12/2022 

52 Kutiyana 2.90 Tender tobe invited 31/12/2022 
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53 Ranavav-1 (Adityana) 3.00 Tender tobe invited 31/12/2022 

54 Ranavav-2 4.50 Tender tobe invited 31/12/2022 

55 Dhoraji 12.90 Tender tobe invited 31/12/2022 

56 Bhayavadar 3.10 Tender tobe invited 31/12/2022 

57 Manavadar 4.90 Under Tender evaluation 31/12/2022 

58 Pethapur 3.80 Under Tender evaluation 31/12/2022 

59 Ankleshwar 14.00 Under Tender evaluation 31/12/2022 

60 Umargam 6.48 Under Tender evaluation 31/12/2022 

61 Dabhoi 8.96 Under Tender evaluation 31/12/2022 

62 Sikka 2.90 Tender Online 31/12/2022 

63 Valsad-2 15.00 DPR/DTP stage 31/03/2022 

64 Mahesana-1 23.18 Tender Online 31/03/2022 

65 Mahesana-2 18.46 Tender Online 31/03/2022 

66 Jafrabad 5.4 DPR/DTP stage 31/12/2022 

67 Gariyadhar 7.1 DPR/DTP stage 31/12/2022 

68 Shihor 8.9 Tender tobe invited 31/12/2022 

69 Mangrol 9.6 DPR/DTP stage 31/12/2022 

70 Vanthli 2.2 DPR/DTP stage 31/12/2022 

71 Modasa 12.0 DPR/DTP stage 31/12/2022 

72 Tarsadi 5.8 DPR/DTP stage 31/12/2022 

73 Songadh 4.5 Tender tobe invited 31/12/2022 

74 Pardi 4.6 Tender tobe invited 31/12/2022 

75 Karamsad 6.0 Tender tobe invited 31/12/2022 

76 Limdi 7.4 DPR/DTP stage 31/12/2022 

77 Bhachau 1.0 Tender tobe invited 31/12/2022 

78 Rapar 5.2 Tender tobe invited 31/12/2022 

79 Upleta 8.9 DPR/DTP stage 31/12/2022 

80 Kadodara - DPR/DTP stage 31/12/2022 

Total 918.44   
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Annexure-II 

XIII.Latest water quality of polluted river, its tributaries, drains with flow details and 

ground water quality in the catchment of polluted river 

 

Annexure-II (A) 

Progress/Status Report of the River/PRS water quality monitoring for the Month 

October-2020: 

Sample 

ID and 

Date 

Sampling Point pH COD 

(mg/l) 

BOD 

(mg/l) 

DO 

(mg/l) 

Fecal 

coliform 

(MPN/100 

ml) 

Total 

coliform 

(MPN/ 

100ml) 
290313-

06/10/2020 
RIVER VISHWAMITRI AT 

ASOD 7.96 7.0 0.74 7.72 4.0 33 

290301-

06/10/2020 
RIVER VISHWAMITRI AT 

KHALIPUR 
7.41 46 8.17 2.57 >1600 >1600 

 

Annexure-II (B) 

Progress /Status Report for Ground water quality monitoring pertaining to PRS River 

for October-2020: 

 

Sample ID and 

Date 

Sampling Point pH COD BOD TDS 

289958-

03/10/2020 

WATER PROJECT RAP 

BOREWELL AT HANUMAN 

TEMPLE ATLADRA 

7.42 10 0.62 1480 

291403-

22/10/2020 

WATER PROJECT RAP 

BOREWELL AT KAMATIBAUG 

7.75 08 0.6 180 

 

 

 

Annexure-II (C) 

Drains Details with Flow: 

Sr. 

No. 

Location Name of Inletting Drain Flow in 

MLD 

1 Nr. New Sama Bridge Cygnus School – Krishna Party Plot 

Drain 

0.972 

2 Parth School Bharwadwas 1.440 

3 Behind VUDA Bldg. - 1.500 

4 Behind Sayaji Soc. SayajiSoc.Drain 1.944 

5 BahucharajiKirti 

Tower 

Various Tributaries at different 

Locations 

11.127 

6 Bhimnath Bridge ParshuramBhatta 1.35 

7 B/H Jail Court Jail & Court Compund Drain 0.305 

8 Nr. 

AkotaDandiaBarzar 

- 0.00 
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Bridge 

9 Nr. Urmi School Overflow of Sama Lake 2.333 

10 BharwadwasSama GIPCL Circle Drain 3.840 

11 Nr. Narhari Bridge - 2.092 

12 Planatorium Various Tributaries at different 

Locations in  BhukhiKaans 

14.959 

13 Nr.Darshanam 

(Parshuramnagar Soc.) 

ParshuramBhatta 2.218 

14 Nr. AkotaDandiaBarzar 

Bridge 

- 1.037 

15 B/h. Akota Village Akota Village 0.47 

16 Nr. Ratri Bazar VIP road drain 2.312 

17 Urmi Bridge Sama Lake Char Rasta 2.197 

18 Bharwadwas Kamatipura Area 2.00 

19 Opp. Agora Mall Navrachana School – GIPCL Circle 1.128 

20 Opp. Ratri Bazar EME Campus 0.00 

21 Munjmahuda Bridge Western part of Munjmahuda 8.156 

22 Kalali B/H BSUP Kalali Village 1.620 

23 B/H Dental College - 1.00 

TOTAL 64 

 

Annexure-II (D) 

STP & CETP results 

STP Results 

STP at Tarsali – Capacity : 52 MLD 

Parameters pH COD 

mg/L 

BOD 

mg/L 

TC 

(MPN/100 ml) 

FC 

(MPN/100 ml) 

Standard 6.5-9.0 --- <30 --- <1000 

Month Results 

October   2020 

(07/10/2020) 

7.65 140 29 >1600 >1600 

STP at Gajarawadi – Capacity : 66 MLD 

Parameters pH COD 

mg/L 

BOD 

mg/L 

TC 

(MPN/100 ml) 

FC 

(MPN/100 ml) 

Standard 6.5-9.0 --- <30 --- <1000 

Month Results 

October   2020 

(07/10/2020) 

7.68 68 14 >1600 >1600 

STP at Sayaji Garden – Capacity : 8.5 MLD 

Parameters pH COD 

mg/L 

BOD 

mg/L 

TC 

(MPN/100 ml) 

FC 

(MPN/100 ml) 

Standard* 6.5-9.0 --- <30 --- <1000 

Month Results 

October   2020 -- -- -- -- -- 
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(07/10/2020) *** 

STP at Kapurai – Capacity : 43 MLD 

Parameters pH COD 

mg/L 

BOD 

mg/L 

TC 

(MPN/100 ml) 

FC 

(MPN/100 ml) 

Standard 6.5-9.0 --- <30 --- <1000 

Month Results 

October   2020 

(07/10/2020) 

7.45 103 22 >1600 920 

STP at Rajivnagar – Capacity : 78 MLD 

Parameters pH COD 

mg/L 

BOD 

mg/L 

TC 

(MPN/100 ml) 

FC 

(MPN/100 ml) 

Standard 6.5-9.0 --- <30 --- <1000 

Month Results 

October   2020 

(07/10/2020) 

7.53 19 4.83 >1600 >1600 

STP at Chhani – Capacity : 21 MLD 

Parameters pH COD 

mg/L 

BOD 

mg/L 

TC 

(MPN/100 ml) 

FC 

(MPN/100 ml) 

Standard 6.5-9.0 --- <30 --- <1000 

Month Results 

October   2020 

(07/10/2020) 

7.68 70 12 1600 540 

Atladara – I (Old STP at Atladra) – Capacity : 43 MLD 

Parameters pH COD 

mg/L 

BOD 

mg/L 

TC 

(MPN/100 ml) 

FC 

(MPN/100 ml) 

Standard 6.5-9.0 --- <30 --- <1000 

Month Results 

October   2020 

(07/10/2020) 

7.66 46 8.1 >1600 920 

Ataladara – II (New STP at Atladra) – Capacity : 43 MLD 

Parameters pH COD 

mg/L 

BOD 

mg/L 

TC 

(MPN/100 ml) 

FC 

(MPN/100 ml) 

Standard** 6.5-9.0 --- <30 --- <1000 

Month Results 

October   2020 

(07/10/2020) 

-- -- -- -- -- 

*standards as per last CCA , applied for renewal  

** standard as per last CCA 

***STP(s) visited on 07/10/2020. Sayajigarden STP is under modification No sewage discharge 

during visit. Atladara New STP under maintenance , sewage diverted to Old STP of Atladara.  

 

CETP Results: Not Applicable 
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Annexure-III 

Details w.r.t point no.XV, XVI, XVII & XVIII is given by Irrigation Dept./ Water 

Resource Dept., NWR WS & KD as on date 

Sr.No River name Details/Status 

1 Vishwamitri 1. Environmental flow: 

 NA, when flood water of Ajwa and Pratapura 

sarovar (which are under Vadodara, Mahanagar 

sevasadan)is excess, the flood water is flowing in 

Vishwamitry River. Moreover there is disposal of 

domestic waste water and recycled sewage water 

from Vadodara Mahanagar sevasadan in 

Vishwamitry River which passes thorugh the 

Vadodara City. So the concerned authorities are 

requested to stop the disposal of water in 

Vishwamitry River. 

 Proposed plan to achieve min. e-flow: As 

Vishwamitri is Non-perennial River hence 

existing e-flow does not arise. 

 

2. Detail of Good Irrigation Practices: 

 As there is no irrigation project on Vishwamitry 

River and in Vadodara to Asod no irrigation is 

prevailing. Hence no question arises about good 

irrigation practices. 

3. Detail on Flood Plain Management Zone: 

4. As far as Vishwamaitry flood protection work is 

concerned about different 10 wireless stations are 

located during the flood season for rainfall and gauge 

discharge measurement out of which Ajwa, 

Pratappura and city Bridge Stations are under 

Vadodara Mahangar SevaSadan According to Danger 

level of City Bridge the different low lying areas 

identified and people are warned through early 

warning arrangement in conclusion with local 

administration. 
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Annexure-IV 

Details w.r.t point no.XIXgiven by Forest Dept. /PCCF/ACCF/Concerned as on date 

Stretch/ 

River 

Existing plantation / vegetation 

cover details 

Proposed plan to 

cover remaining 

gap along 

river/river stretch 

Time 

limit 

Remarks 

Vadodara 

city limit 

Vishwam

itri river 

80% 20% 2020-

21 

Target 

submitted by 

APCCF for all the 

Rivers of Gujarat 

is as per 

attached details 

in Annexure-A 

 

Annexure – A 

List of Polluted River Stretches of Gujarat  

(River Both side Plantation AAP in 2020-21) 

Sr. No. River Plants (In lakhs) 

1.  Sabarmati 1.54 

2.  Bhadar 0.20 

3.  Amlakhadi 0.10 

4.  Bhogavo 0.60 

5.  Khari 0.02 

6.  Vishwamitri 0.15 

7.  Dhadhar 1.10 

8.  Triveni 0.10 

9.  Amravati 0.10 

10.  Damanganga 0.25 

11.  Kolak 0.25 

12.  Mahi 0.20 

13.  Shedhi 0.15 

14.  Tapi 0.35 

15.  Anas 0.05 

16.  Baleshwar Khadi 0.02 

17.  Kim 0.02 

18.  Meshwo 0.40 

19.  Mindhola 0.05 

20.  Narmada 0.45 

                   Total 6.10 
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Annexure-V 

Details received from concerned department regarding reuse of treated wastewater 

 

Treated waste water utilization policy: 

 Gujarat Government has framed Policy for Reuse of “Treated Waste Water 

(TWW)” by maximising the collection and treatment of sewage generated and 

reusing the treated wastewater on a sustainable basis. In this regards, revised 

action plan has been submitted by Gujarat Water Supply and Sewerage Board 

(GWSSB) to Chairman, CPCB where one of the objectives of the revised 

action plan is to reuse 70% of treated wastewater by 2025 and 100% of treated 

wastewater by 2030. 

 As per the details received from Gujarat Water Supply & Sewerage Board, 

Latest status of Treated waste water reuse in the State is as under:  

 Status 

TWW reuse 

started (MLD)  

TWW reuse projects in 

tender/execution stage 

(MLD)  

TWW reuse 

under planning 

(MLD)  

Municipal 

Corporations  
620.68 243.50 752.3 

Municipalities 23 6.5 38.1 

Total  643.68 250 790.4 

 



National Mission for Clean Ganga 

Format for submission of Monthly Progress Report in the NGT Matter OA No. 

673 of 2018 (in compliance to NGT order dated 24.09.2020) 

  

For the State of Gujarat 

Monthly Progress Report of PRS Dhadhar for October – 2020.  
 

 

Overall status of the State: 

I. Total Population: Urban Population – 2,57,45,083, Rural Population – 3,46,94,609 (Census - 

2011) 

II. Estimated Sewage Generation (MLD): 4003 MLD 

 

III. Details of Sewage Treatment Plant: 

 Existing no. of STPs and Treatment Capacity (in MLD): 73 nos, 3485 MLD 

 Capacity Utilization of existing STPs: 2739 MLD 

 MLD of sewage being  treated through Alternate technology: - 

 Gap in Treatment Capacity in MLD: 518 MLD 

 No. of Operational STPs:72 

 No. of Complying STPs: 

 No. of Non-complying STPs: 

 

Details of each existing STP in the State 

Details as per Annexure I(A) 

 

Details of under construction STPs in the State: 

Details as per Annexure I(B) 

 

Details of proposed STPs in the State: 

Details as per Annexure I(C) 

 

 



IV. Details of Industrial Pollution: 

No. of industries in the State 44143 (as per xgn data of date-23/11/2020) 

No. of water Polluting industries in the state:  12815  

(Source: India E-Track Portal September-2020 

data) 

Quantity of effluent generated from the industries in 

MLD:  

Details are being prepared. 

Quantity of hazardous sludge generated from the 

industries in TPD:  

5000 to 8000 TPD. (The Hazardous waste 

include Landfillable, Incinerable, Recyclable, 

Used in pre processing/ co-processing. 

Number of industries having ETPs:  12700  

(Source: India E-Track Portal September-2020 

data) 

Number of industrial units connected to CETPS:   6385 (Source: Annual Report: 2019-20) 

Number and total capacity of ETPs (details of 

existing/ under construction / proposed)  

 Existing ETPs-12700   

(Source: India E-Track Portal September-

2020 data) 

Capacity not available 

Compliance status of the ETPs:  No of ETP complying with Norms-12551 

(Source: India E-Track Portal September-

2020 data) 

Number and total capacity of CETPs (details of 

existing/under construction/proposed): 

 

 Existing CETPs :   34, Total Capacity: 

755.259  

(Source: Annual Report: 2019-20) 

 Propose/Under construction: 16 , total 

capacity: 263.35  

 Under expansion: 3, Capacity: 45.5  

*(as per India E-Track Portal September-2020 

data) 

Status of compliance and operation of CETPs:  

 

 

 Complying CETPs: 23,  

 Non complying: 11 

*(as per CM dash board data for September-

2020, available on Board’s website) 

 

Town No. of 

industries 

Industrial 

discharge 

Status of ETPs Status of CETPs 

(existing, under 

construction & 

proposed) 

Gujarat 44143 Not available Out of 12815 water 

polluting industries 

12700 industries having 

ETP. 

12551 ETPs are 

complying with norms. 

Existing CETPs :   34 

Propose/Under 

construction/under 

expansion: 19 



V. Solid Waste Management: 

        

Particulars Data 

Total number of Urban Local Bodies and their 

population 

170 

Current municipal solid waste generation 10,798MT/Day 

Number, installed capacity and utilization of 

existing MSW processing facilities in TPD 

(bifurcated by type of processing eg- Waste to 

Energy (Tonnage and Power Output), Compost 

Plants (Windrow, Vermi, decentralized pit 

composting), biomethanation, MRF 

 There are total No. 755 of Plants for Vermi / 

Aerobic/ anaerobic Composting of installed 

processing capacity 7477 TPD. 

 There are 232 plants Material Recovery Facilities 

(MRF) with processing capacity of 5441.93 TPD 

installed capacity.  

 There are 5 plants of RDF with processing of 

1390.25 TPD. 

 Biogas 29 plants with capacity of 1086 TPD.  

Action plan to bridge gap between installed 

capacity and current utilization of processing 

facilities (if gap > 20%) 

Gap is less than 20% hence not applicable. 

No. and capacity of C&D waste processing plants 

in TPD (existing, proposed and under 

construction) 

There are 2 Processing plants C & D Waste with 

processing capacity of 1300 TPD. 

Total no. of wards:  

no. of wards having door to door collection 

service:  

no. of wards practicing segregation at source 

falling into PRS: 

1418 

 

1418 

 

Information not available 

Details of MSW treatment facilities proposed and 

under construction (no., capacity, and technology) 

Information not available 

No. and area (in acres) of uncontrolled garbage 

dumpsites and sanitary landfills. 

Information not available 

No. and area (in acres) of legacy waste within 

1km. buffer on both side of the PRS 

Information not available 

No. of drains falling into PRS and no. of drains 

having floating racks/screens installed to prevent 

solid waste from falling into PRS 

Not provided, however in-situ remediation at 

Ankleshwar and Kheda municipalities are under 

implementation. It will be commenced in all 7 

municipalities related to PRS within one month 

after positive results of technology.  

Status of ULB wise Management of Solid Waste 

ULB Total MSW 

generation in 

TPD 

Total MSW  

being processed  

in TPD 

Existing  

MSW  

facilities 

Utilization 

Capacity of the 

existing MSW 

facilities 

Proposed MSW 

Facilities & 

Completion Timeline 

Details are being prepared 

 



VI. Bio-medical Waste Management: 

 Total Bio-medical generation: 36.42 MT/day 

 No. of Hospitals and Health Care Facilities: 31286 

 Status of Treatment Facility/ CBMWTF: Existing – 21, Proposed – 1 

                                                                   Capacity – 126 MT/day      

VII. Hazardous Waste Management: 

 Total Hazardous waste generation: 2.5 to 2.7 MMT as per HW inventory which includes 

landfill, incineration, recycling and co-processing.  (It depends upon the industrial operation 

of the year) 

 No. of Industries generating Hazardous waste : About 19683 as per HW inventory 19-20 

 Treatment capacity of all TSDFs: Total installed capacity about  8626332MT 

 Avg. quantity of HW reaching TSDF and treated : 1.3 MMT as per HW inventory 19-20 

 Details of ongoing or proposed TSDF: 5 no. proposed TSDF having total installed capacity 

about 36lac MT 

 

VIII. Plastic Waste Management: 

Details  Quantity/Capacity 

 Plastic waste 

generated:  

 408201.08 TPA 

(April 2019-March 2020) 

 Treatment/Measures 

adopted for reduction 

or management of 

Plastic waste: 

  

Disposal of Plastic 

Waste through  

Co-processing  

 

109157.435 MT                                                              

(from April 2019 to August 2020) 

 Recycler Total no. recycling units: 597 

Capacity of recycling plastic waste: 11,13,526.56 MT/Y  

 Refuse Derived 

Fuel 

 

MSW units :  2 

Quantity of final product sold is 129,575 MT/Annum 

containing 7 % of plastic waste i.e. 9071 MT/Annum 

(April 2019-March 2020) 

 Pyrolysis Total no. of operational units: 2 

Cap. to convert plastic waste into oil: 5075 TPA 

Plastic used as raw material: 600 MT/M 

 

 

 



IX.  Details of Alternate Treatment Technology being adopted by the State/UT: 

-Ahmedabad & Vadodara Municipal Corporations have set up dry sewage sludge 

hygienisation Cobalt – 60 gamma irradiation plant. (Ahmedabad Municipal Corporation - 100 

tonnes per day)   

- Legacy waste treatment at Pirana dumping site, Ahmedabad.  

X.  Identification of polluting sources including drains contributing to river pollution 

and action as per NGT order on insitu treatment: 

Identification of polluting sources including drains contributing to river pollution is already 

completed and submitted in the PRS action plan. Proposal not received from PRH & RDD/ 

Concerned for in-situ remediation. 

XI.  Details of Nodal Officer appointed by Chief Secretary in the State/UT: 

In compliance to the direction of Hon’ble NGT with reference to set up of Monitoring 

Mechanism, Deputy Environmental Engineer (Shri T.C.Patel) has been deputed vide letter 

dated 10.06.2020 at Chief Secretary office to look after the Hon’ble NGT matters. 

XII.  Details of meetings carried under the Chairmanship Chief of Secretary in the 

State/UT: 

All NGT matters are being reviewed regularly under chairmanship of Hon’ble CS.Total 2 

review meetings are conducted so far under the chairmanship of Hon’ble CS to monitor the 

progress with reference to the action plans submitted w.r.t the Hon’ble NGT order in the 

matter of O.A.  No.:- 673/2018 and to resolve various issues/non -compliances. Last meeting 

was convened on 10/09/2020 under the chairmanship of Hon’ble Chief Secretary Gujarat 

State. Two review meetings have been convened so far w.r.t the Hon’ble NGT order in the 

matter of O.A.  No.:- 606/2018 which also includes the review of matters related to O.A.  

No.:-673/2018. 

XIII.  Latest water quality of polluted river, its tributaries, drains with flow details and 

ground water quality in the catchment of polluted river; 

Details are attached as Annexure – II 

XIV.  Ground water regulation: 

GWRDC has given details about the recently framed draft bill titled “Conservation, 

Protection, Regulation and Management of Ground Water in Gujarat State” Final comments 



/suggestions were sought by GWRDC vide letter dated 02/11/2020 from concerned 

departments for finalization of the draft bill. Seven meetings of sub-committee have been 

convened so far for finalization of the draft bill. The final draft bill was approved by the sub-

committee during the meeting held on 12/11/2020 as per the minutes of meeting. The final 

draft of the bill has been submitted to the Chairman of the Committee and Special Secretary, 

(WR), Narmada Water Resource, Water Supply & Kalpsar department, Govt. of Gujarat, for 

consideration in the main committee meeting. 

XV.  Good irrigation practices being adopted by the State: 

XVI.  Rain Water Harvesting: 

XVII.  Demarcation of Floodplain and removal of illegal encroachments: 

XVIII.  Maintaining minimum e-flow of river: 

Details w.r.t point no. XV, XVI, XVII & XVIII is given by Irrigation Dept./ Water Resource 

Dept., NWR WS & KD as on date is attached as Annexure – III. 

XIX.  Plantation activities along the rivers: 

Details w.r.t point no. XIX given by Forest Dept. /PCCF/ACCF/Concerned as on date is 

attached as Annexure – IV 

XX.  Development of biodiversity park: 

As per the information received from GBB, vide letter dated 24.04.2020, Forest Dept. has 

established a very rich Botanical Garden at Waghai, Dangs. It also has a chain of Research 

Stations, Germ Plasms Banks, Provenance Banks, Sample Plots, Preservation Plots spread all 

over the State. Many working plans have Conservation or Preservation Working Circles for 

the express purpose of Biodiversity Conservation. The National Working Pan Code 2014 also 

mandates a Biodiversity Conservation Working Circle. All plans coming up for revision now 

shall have a Biodiversity Conservation Working Circle. Besides a host of Biodiversity based 

activities like Cactus Park, Ekta Van, Ekta Nursery, and Nutritional Park etc., have come up 

at Statue of Unity. Moreover, Shakkarbaug Zoo is an "A" Category zoological park along 

with many other zoological parks at Rajkot, Ahmedabad, Gandhinagar, Vadodara, Surat, 

Kevadiya etc. All these are repositories of biodiversity. Therefore, these may be treated as a 

Biodiversity park is totality. 

GBB informed during the meeting held on 04/02/2020 at GPCB with PRS Assessment Team 

nominated by Ministry of Jal Shakti about proposal sent by them to CAMPA for funding of 



around Rs. 5 Crore for the development of Biodiversity Park. Team suggested tying up with 

AMC as they already have some plan to develop Biodiversity park at Khari under NRCP. 

XXI.  Reuse of Treated Water: 

Details are attached as Annexure – V 

XXII.  Model River being adopted by the State & Action Proposed for achieving the 

bathing quality standards: 

River Sabarmati is proposed to be adopted as model river stretch, however it will be finalized 

in the next RRC meeting to be held on 27.11.2020. 

XXIII.  Status of Preparation of Action Plan by the 13 Coastal States: 

Direct sea discharge of industrial effluent is not permitted in the State. Study in this regard is 

being carried out by NIO and sea discharge of industrial effluent is allowed at the designated 

point into the sea as mentioned by NIO in case the effluent is meeting with the discharge 

norms.  

STPs having 3485 MLD capacity are existing in the state against the total sewage generation 

of 4003 MLD. In order to stop untreated sewage discharge into the Sea and the river 

stretches, STPs of about 2624.78 MLD (under construction and proposed) are planned against 

the gap of 518 MLD in the state.  

XXIV.  Regulation of Mining Activities in the State/UT: 

Mining activities are regulated through Gujarat Minor Mineral Concession Rules and model 

guidelines framed by the Ministry of Mines. Mining leases obtain Environmental Clearance 

from SEIAA Gujarat or MoEF&CC as the case may be as per the provisions of EIA 

Notification – 2006 as well as Consent to Establishment and Consent to Operate from Gujarat 

Pollution Control Board.  

XXV.  Action against identified polluters, law violators and officers responsible for failure 

for vigorous monitoring 

 Number of notice of directions to defaulting units under section 31 A of Air Act – 1981:  

16050 .  

 Number of  closure directions to defaulting units under section 31 A of Air Act – 1981: 

5703 respectively.  

 Number of notice of directions to defaulting units under section 33 A of Water Act – 1974:  



17263. 

 Number of closure directions to defaulting units under section 33 A of Water Act – 1974: 

11383. 

 Number of notice of directions under rule 4(2) of the EPAct – 1986 read with Hazardous 

Waste (Management, Handling & Transboundary) Rules – 2008: 4130 

 Number of closure directions under section 5 of the EPAct – 1986 read with Hazardous 

Waste (Management, Handling & Transboundary) Rules – 2008: 1583 

(As per Annual report – 2018-19) 

 

*Note: Incremental progress made by the State/UT in each activity to be provided. 

RRC meetings: 

RRC meetings are regularly being held at GPCB, Gandhinagar to review the progress and the 

minutes of the meeting, having progress status, is regularly submitted to CPCB. Last RRC (8th 

RRC) meeting was conducted on 07/08/2020. Next RRC meeting is scheduled to be held on 

27/11/2020. 

STPs: 

Sr.  No. STP Proposed, if any Status  

1. Kapurai (new) (60 MLD)  (STP + 

Network) 

64%  work of STP is completed 

2. Sayaji 

garden (7.5 MLD) 

25% work is completed 

3. Channi  (new) (50 MLD) (STP + Network) 10% work of STP is completed 

4. Atladara (new) (83 MLD)* DPR Prepared & under approval 

5. Tarsali/GIDC  (new) (100 MLD)       (STP 

+ Network) 

DPR prepared & under Scrutiny 

6. Karjan nagarpalika (5.2 MLD) Land is available. Tender  has been 

recently  awarded. LOI  letter issued 

dt.10/06/2020. Survey Work and SBC 

work completed. Design & Drawing 

under approval 

- Considering future quest up to 2035, new DPR was prepared for the 83 MLD capacity 

instead of 24 MLD capacity for Atladra , New STP. 

- Capacity of Tarsali STP is enhanced from 20 MLD to 100 MLD.) 

CETPs: There is no any industrial effluent  discharge / outlet  into Dhadhar river stretch. 



Annexure-I(A) 

Details of each existing STP in the State 

No. Location Existing STP 

Capacity 

Capacity 

Being 

Utilized 

Operational 

Status 

of STP 

Compliance 

Status of STP 

1 Ahmedabad 

Pirana 2009 

60 60 Operational  

2 Ahmedabad Old 

Pirana 2004 

106 106 Operational  

3 Ahmedabad 

Pirana 2009 

180 180 Operational  

4 Ahmedabad 

Vasna 2004 

126 126 Operational  

5 Ahmedabad 

Vasna 2009 

35 35 Operational  

6 Ahmedabad 

Vasna 2011 

240 235 Operational  

7 Ahmedabad 

Vinzol 2011 

70 70 Operational  

8 Ahmedabad 

Vasna 2018 

48 48 Operational  

9 Ahmedabad 

Jalvihar Vadaj  

2019 

60 60 Operational  

10 Ahmedabad 

Vinzol 2020 

35 30 Operational  

11 Ahmedabad 

Arvind Mill 

8 8 Operational  

12 Ahmedabad 

Naroda AUDA 

7 7 Operational  

13 Ahmedabad 

Rasala 

1 1 Operational  

14 Ahmedabad 

Vastrapur Lake 

0.5 0.5 Operational  

15 Ahmedabad V S 

Hospital 

1 1 Operational  

16 Ahmedabad 

Nikol 

0.5 0.5 Operational  

17 Ahmedabad 

Shahpur 

ShankarBhuvan 

2020 

25 20 Operational  

18 Ahmedabad 

Lambha 

5 2 Operational  



19 Surat 

Singanpore 

2003/2014 

155 147.58 Operational  

20 Surat Karanj 

1999/2015 

140 136.59 Operational  

21 Surat Bhatar 

1999/2014/2017 

162 165.25 Operational  

22 Surat Anjana 

1995/2007/2019 

122 88.51 Operational  

23 Surat Bamroli 

2008/2019 

100 77.9 Operational  

24 Surat Bhesan 

1995/2009 

100 113.08 Operational  

25 Surat Khajod 

2011 

25 21.36 Operational  

26 Surat Asarama 

2011 

15 19.23 Operational  

27 Surat Dindoli 

2012/2019 

167 33.39 Operational  

28 Surat Variav-

Kosad 

2012/2017 

134 119.64 Operational  

29 Surat Gavier 

2016 

53 5.37 Operational  

30 Vadodara 

Tarsali 

52 58 Operational  

31 Vadodara 

Gajarawadi 

66 72 Operational  

32 Vadodara 

Kapurai 

43 50 Operational  

33 Vadodara 

Rajivnagar 

78 32 Operational  

34 Vadodara Sayaji 

garden 

8.5 7 Operational  

35 Vadodara 

Channi 

21 25 Operational  

36 Vadodara 

Atladara (old) 

43 51 Operational  

37 Vadodara 

Atladara (new) 

43 54 Operational  

38 Gandhinagar 

Jaspur 2007 

76 45 Operational  

39 Gandhinagar 

Sargasan 2012-

13 

10 3 Operational  

40 Gandhinagar 2 0.3 Operational  



Basan 2011-12 

41 Rajkot Nr Raiya 

village 2010 

51 35 Operational  

42 Rajkot 

Raiyadhar 2017 

56 15 Operational  

43 Rajkot Nr 

Madhapar 2018 

44.5 15 Operational  

44 Rajkot Nr 

Kothariya 

Village 2017 

15 5 Operational  

45 Rajkot 

Gavaridad 2018 

70 30 Operational  

46 Rajkot 

Madhapar 2019 

80 20 Operational  

47 Bhavnagar Nari 

road, 

Kumbharwada 

30 24 Operational 

 

 

48 Bhavnagar 

Behind Excel 

industries 

45 40 Operational  

49 Jamnagar 

Navagam Ghed 

70 65 Operational  

50 Gandhidham – 

Anjar 

30.00 22 Operational  

51 Patan 25.00 13 Operational  

52 Nadiad 51.26 20 Operational  

53 Siddhpur 5.62 5 Operational  

54 Vallabh 

Vidhyanagar 

15.00 12 Operational  

55 Sanand 20.50 0 Non -

Operational 

 

56 Himmatnagar 17.51 6 Operational  

57 Petlad 10.37 8 Operational  

58 Dholka 13.60 8 Operational  

59 Savarkundla 13.90 5 Operational  

60 Gadhda 6.50 2 Operational  

61 Kathlal 3.80 2.59 Operational  

62 Mahudha 2.10 1.76 Operational  

63 Bayad 4.00 2.06 Operational  

64 Patadi 2.80 1.33 Operational  



65 Sojitra 2.30 2 Operational  

66 Dwarka 7.50 2.28 Operational  

67 Godhra 27.60 4 Operational  

68 Bhuj 23.70 19 Operational  

69 Bhachau 10 4 Operational  

70 Anand 33 9 Operational  

71 Anand 13.5 2.5 Operational  

72 Surendranagar 32.3 17 Operational  

73 Morbi 28.8 6 Operational  

Total 3485.66 2738.72   

 

Annexure-I(B) 

Details of under construction STPs in the State 

No. Location Capacity 

of the 

plant in 

MLD 

Physical 

Progress 

in % 

Status of 

I&D or 

House sewer 

connections 

Completion 

Timeline 

1 Ahmedabad 

Vinzol 

100 70% Completed 30/06/2021 

2 Ahmedabad 

Pirana 

155 78% Completed 31/03/2021 

3 Ahmedabad 

Maleksaban 

30 01% Completed 31/12/2022 

4 Ahmedabad 

Kotarpur 

60 01% Completed 30/09/2022 

5 Ahmedabad 

saijpur lake 

07 01% Completed 31/12/2022 

6 Surat Bhesan 100 90% Completed 31/03/2021 

7 Surat 

Singanpore 

100 82% Completed 30/06/2021 

8 Surat Bhatar 115 56% Completed 31/07/2021 

9 Surat Bamroli 115 34% Completed 30/04/2021 

10 Surat Asarma 22.5 11% Completed 30/09/2021 

11 Surat Khajod 30 06% Completed 30/09/2021 

12 Vadodara 

Kapurai 

60 66% 70% 30/06/2021 

13 Vadodara 

Chhani 

50 15% Completed 31/12/2021 



14 Vadodara Bhayli 45 08% Completed 28/02/2022 

15 Vadodara Sayaji 

garden 

7.5 30% Completed 30/06/2021 

16 Rajkot 

Kothariya, on 

NH bypass 

15 13% Completed 31/03/2021 

17 Bhavnagar 

Axcel Industries 

50 20% Completed 31/05/2022 

18 Junagadh Bilkha 

Road, Near 

CBSE School 

8.2 20% Completed 31/03/2021 

19 Rajula 5.70 0.00% Completed 09/07/2021 

20 Bagasara 5.90 5.00% Completed 09/07/2021 

21 Chalala 2.80 78.00% Completed 12/04/2021 

22 Mahuva 16.30 30.00% Completed 21/01/2021 

23 Talaja 5.80 21.00% Completed 31/12/2020 

24 Una 11.70 46.00% Completed 25/02/2021 

25 Bantva 2.60 66.00% Completed 31/12/2020 

26 Dehgam 7.60 75.00% Completed 31/03/2021 

27 Mansa 5.00 13.00% Completed 30/04/2021 

28 Tharad 4.80 95.00% Completed 31/12/2020 

29 Dhanera 4.00 17.00% Completed 31/03/2022 

30 Bhabhar 3.50 25.00% Completed 31/12/2021 

31 Thara 3.60 14.00% Completed 31/12/2021 

32 Kadi 12.80 8.00% Completed 28/07/2021 

33 Unjha 11.60 48.00% Completed 22/05/2021 

34 Visnagar-1 12.00 75.00% Completed 04/04/2021 

35 Visnagar-2 5.30 14.00% Completed 04/04/2021 

36 Kheralu 2.90 26.00% Completed 27/06/2021 

37 Vijapur 4.10 5.00% Completed 27/06/2021 

38 Radhanpur 6.00 1.00% 98% 31/03/2022 

39 Idar 7.40 63.00% Completed 31/12/2020 

40 Khedbrahma 5.80 37.00% Completed 31/12/2020 

41 Prantij 3.70 26.00% Completed 31/12/2020 

42 Talod 3.60 0.00% Completed 12/05/2021 

43 Vadali 3.80 0.00% Completed 12/05/2021 

44 Jambusar 5.90 32.00% Completed 30/09/2021 

45 Amod 3.10 1.00% Completed 30/09/2021 

46 Billimora 8.30 0.00% Completed 31/12/2021 

47 Gandevi 2.60 5.00% Completed 05/03/2021 

48 Bardoli 11.30 60.00% Completed 31/12/2020 

49 Kanakpur 

Kansad 

7.80 0.00% Completed 31/03/2022 

50 Vyara 6.50 72.00% Completed 31/12/2020 



51 Dharampur 4.10 25.00% Completed 30/09/2021 

52 Borsad 9.80 60.00% Completed 31/12/2020 

53 Umreth 6.10 29.00% Completed 30/06/2021 

54 Dahod 13.70 95.00% Completed 31/12/2020 

55 Zalod 4.60 75.00% Completed 31/12/2020 

56 Devgadhbariya 3.80 66.00% Completed 31/03/2021 

57 Santrampur 2.91 5.00% Completed 31/03/2021 

58 Kalol (P) 4.77 5.00% Completed 04/04/2021 

59 Shehra 2.80 0.00% Completed 04/05/2021 

60 Chhotaudepur 5.00 79.00% Completed 31/12/2020 

61 Padra 5.60 40.00% Completed 02/03/2021 

62 Viramgam 4.50 18.00% Completed 30/05/2021 

63 Bavla 5.80 2.00% Completed 31/12/2021 

64 Dhandhuka 7.50 81.00% Completed 28/02/2021 

65 Bareja 3.10 40.00% Completed 21/02/2021 

66 Chaklasi 4.90 0.00% Completed 31/03/2022 

67 Kapadwanj 6.20 0.00% Completed 30/06/2021 

68 Mehmdabad 5.60 36.00% Completed 30/06/2021 

69 Dakor 4.90 0.00% Completed 30/06/2021 

70 Kheda 5.20 5.00% Completed 30/06/2021 

71 Chotila-1 2.30 0.00% Completed 31/03/2021 

72 Chotila-2 1.70 0.00% Completed 31/03/2021 

73 Wadhwan 12.10 0.00% Completed 31/03/2022 

74 Dhangadhra 11.60 83.00% Completed 28/02/2021 

75 Barwala 2.90 6.00% Completed 09/07/2021 

76 Jasdan 8.80 95.00% Completed 31/12/2020 

77 Harij 3.00 0.00% Completed 15/05/2021 

78 Chanasma 2.50 0.00% Completed 15/05/2021 

79 Ode 2.50 0.00% Completed 09/09/2021 

80 Karjan 5.20 0.00% Completed 14/06/2021 

81 Vadnagar 5.94 95.00% Completed 31/12/2020 

82 Botad 32.00 86.00% Completed 11/12/2020 

83 Morbi-2 9.30 84.00% Completed 31/12/2020 

84 Jetpur 23.50 83.00% Completed 31/12/2020 

85 Gondal 16.50 43.00% Completed 31/03/2021 

86 Amreli 18.20 71.00% Completed 31/12/2020 

87 Kalol 23.50 16.00% Completed 31/03/2021 

88 Palanpur 21.30 3.00% 95% 31/03/2021 

89 Deesa 17.00 62.00% Completed 31/03/2021 

90 Bharuch 29.32 79.00% 90% 31/12/2020 

91 Vapi-1 14.00 40.00% Completed 31/12/2020 

92 Anand-3 6.50 80.00% Completed 31/12/2020 

93 Porbandar-1 12.80 80.00% Completed 31/12/2020 



94 Porbandar-2 19.10 90.00% Completed 31/12/2020 

95 Damnagar 2.80 0.00% Completed 31/12/2021 

96 Lathi 3.80 0.00% Completed 31/12/2021 

97 Keshod 13.30 0.00% Completed 31/12/2021 

Total 1706.34    

 

Annexure-I(C) 

Details of proposed STPs in the State 

No. Location Capacity of 

the STP 

proposed in 

MLD 

Status of Project (at 

DPR Stage/ Under 

Tendering/ Work to 

be Awarded) 

Likely Date of 

Completion 

1 Ahmedabad Dafnala 25 Work to be Awarded 31/12/2022 

2 Vadodara Tarsali 48 DPR Stage 31/12/2022 

3 Vadodara Atladara 83 DPR Stage 31/12/2022 

4 Vadodara Gajarawadi 93 DPR Stage 31/12/2022 

5 Gandhinagar Sargasan 50 DPR Stage 31/12/2022 

6 Bhavnagar Akwada 19.2 Work to be Awarded 31/12/2022 

7 Jamnagar                   

Nr Rangmati River 

40 DPR Stage 31/12/2022 

8 Junagadh 15.50 DPR Stage 31/12/2022 

9 Junagadh 11.00 DPR Stage 31/12/2022 

10 Junagadh 29.50 DPR Stage 31/12/2022 

11 Balasinor 6.50 Under Tender 

evaluation 

31/12/2021 

12 Vallabhipur 2.30 Under Tender 

evaluation 

31/03/2022 

13 Bhanvad 3.00 Under Tender 

evaluation 

31/03/2022 

14 Savli 2.50 Under Tender 

evaluation 

31/03/2022 

15 Visavadar 3.40 Under Tender 

evaluation 

31/03/2022 

16 Rajpipla 5.02 Under Tender 

evaluation 

31/03/2022 

17 Khambhat-1 6.80 Under Tender 

evaluation 

31/03/2022 



18 Khambhat-2 4.50 Under Tender 

evaluation 

31/03/2022 

19 Anklav 3.60 Under Tender 

evaluation 

31/03/2022 

20 Boriavi 3.30 Under Tender 

evaluation 

31/03/2022 

21 Lunawada 5.60 Under Tender 

evaluation 

31/03/2022 

22 Kanjari 3.30 Under Tender 

evaluation 

31/03/2022 

23 Okha 10.10 Under Tender 

evaluation 

31/03/2022 

24 Beyt (near Okha) 1.20 Under Tender 

evaluation 

31/03/2022 

25 Khambhalia 5.50 Under Tender 

evaluation 

31/03/2022 

26 Salaya, Jamnagar 6.20 Under Tender 

evaluation 

31/03/2022 

29 Jamjodhpur 3.60 Under Tender 

evaluation 

31/03/2022 

30 Wankaner 5.80 Tender tobe invited 31/03/2022 

31 Chhaya 13.10 Under Tender 

evaluation 

31/03/2022 

32 Palitana 10.81 Under Tender 

evaluation 

31/03/2022 

33 Mandvi Surat 3.50 Under Tender 

evaluation 

31/03/2022 

34 Thangadh 9.00 Under Tender 

evaluation 

31/03/2022 

35 Vijalpor - Navsari 47.00 Under Tender 

evaluation 

31/03/2022 

36 Veraval- Patan 33.90 Tender tobe invited 31/03/2022 

37 Vapi-2 29.53 DPR/DTP stage 31/03/2022 

38 Babra 4.00 Tender tobe invited 31/12/2022 

39 Kodinar 5.60 Tender tobe invited 31/12/2022 

40 Sutrapada 4.00 Tender tobe invited 31/12/2022 

41 Talala 3.80 Tender tobe invited 31/12/2022 

42 Chorvad 3.70 Tender tobe invited 31/12/2022 

43 Halol 11.60 Tender tobe invited 31/12/2022 

44 Thasra 2.30 Tender tobe invited 31/12/2022 

45 Mandvi-2 (Salaya) 3.20 Tender tobe invited 31/12/2022 

46 Mandvi-1  (JT 

Grounds) 

5.30 Tender tobe invited 31/12/2022 

47 Jamraval 2.60 Tender tobe invited 31/12/2022 

48 Dhrol 3.60 Tender tobe invited 31/12/2022 



49 Kalavad 3.60 Tender Online 31/12/2022 

50 Halvad 6.70 Under Tender 

evaluation 

31/12/2022 

51 Maliya 2.50 Tender tobe invited 31/12/2022 

52 Kutiyana 2.90 Tender tobe invited 31/12/2022 

53 Ranavav-1 (Adityana) 3.00 Tender tobe invited 31/12/2022 

54 Ranavav-2 4.50 Tender tobe invited 31/12/2022 

55 Dhoraji 12.90 Tender tobe invited 31/12/2022 

56 Bhayavadar 3.10 Tender tobe invited 31/12/2022 

57 Manavadar 4.90 Under Tender 

evaluation 

31/12/2022 

58 Pethapur 3.80 Under Tender 

evaluation 

31/12/2022 

59 Ankleshwar 14.00 Under Tender 

evaluation 

31/12/2022 

60 Umargam 6.48 Under Tender 

evaluation 

31/12/2022 

61 Dabhoi 8.96 Under Tender 

evaluation 

31/12/2022 

62 Sikka 2.90 Tender Online 31/12/2022 

63 Valsad-2 15.00 DPR/DTP stage 31/03/2022 

64 Mahesana-1 23.18 Tender Online 31/03/2022 

65 Mahesana-2 18.46 Tender Online 31/03/2022 

66 Jafrabad 5.4 DPR/DTP stage 31/12/2022 

67 Gariyadhar 7.1 DPR/DTP stage 31/12/2022 

68 Shihor 8.9 Tender tobe invited 31/12/2022 

69 Mangrol 9.6 DPR/DTP stage 31/12/2022 

70 Vanthli 2.2 DPR/DTP stage 31/12/2022 

71 Modasa 12.0 DPR/DTP stage 31/12/2022 

72 Tarsadi 5.8 DPR/DTP stage 31/12/2022 

73 Songadh 4.5 Tender tobe invited 31/12/2022 

74 Pardi 4.6 Tender tobe invited 31/12/2022 

75 Karamsad 6.0 Tender tobe invited 31/12/2022 

76 Limdi 7.4 DPR/DTP stage 31/12/2022 

77 Bhachau 1.0 Tender tobe invited 31/12/2022 

78 Rapar 5.2 Tender tobe invited 31/12/2022 

79 Upleta 8.9 DPR/DTP stage 31/12/2022 

80 Kadodara - DPR/DTP stage 31/12/2022 

                 Total 918.44   

 

 

 



Annexure-II 

XIII. Progress/Status Report of the River/PRS water quality Monitoring:  

Sample ID 

and Date 

Sampling Point pH COD 

(mg/l) 

BOD 

(mg/l) 

DO 

(mg/l) 

FC 

(MPN/100ml)  

TC 

(MPN/100ml) 

290192-

05/10/2020 

River Dhadhar At 

Kothwada  
7.63 30 5.08 2.41 >1600 >1600 

290194-

05/10/2020 

River Dhadhar At 

Village Pingalwada 
7.93 17 1.39 7.88 170 21 

Note:- Priority V  as per September  & October  2020 MPR 

 

Annexure:- II (A) STPs Results 

 STP at Tarsali – Capacity : 52 MLD 

Parameters pH COD 

 mg/L 

BOD  

mg/L 

TC 

(MPN/100 ml) 

FC 

(MPN/100 ml) 

Standard 6.5-9.0 --- <30 --- <1000 

Month  Results 

October   2020 

(07/10/2020) 

7.65 140  29 >1600 >1600 

STP at Gajarawadi – Capacity : 66 MLD 

Parameters pH COD 

 mg/L 

BOD 

 mg/L 

TC 

(MPN/100 ml) 

FC 

(MPN/100 ml) 

Standard 6.5-9.0 --- <30 --- <1000 

Month  Results 

October   2020 7.68 68 14 >1600 >1600 



(07/10/2020) 

STP at Sayaji Garden – Capacity : 8.5 MLD 

Parameters pH COD 

mg/L 

BOD 

mg/L 

TC 

(MPN/100 ml) 

FC 

(MPN/100 ml) 

Standard* 6.5-9.0 --- <30 --- <1000 

Month  Results 

October   2020 

(07/10/2020) *** 

-- -- -- -- -- 

STP at Kapurai – Capacity : 43 MLD   

Parameters pH COD  

mg/L 

BOD 

mg/L 

TC 

(MPN/100 ml) 

FC 

(MPN/100 ml) 

Standard 6.5-9.0 --- <30 --- <1000 

Month  Results 

October   2020 

(07/10/2020) 

7.45 103 22 >1600 920 

STP at Rajivnagar – Capacity : 78 MLD   

Parameters pH COD 

mg/L 

BOD 

mg/L 

TC 

(MPN/100 ml) 

FC 

(MPN/100 ml) 

Standard 6.5-9.0 --- <30 --- <1000 

Month  Results 

October   2020 

(07/10/2020) 

7.53 19 4.83 >1600 >1600 

STP at Chhani – Capacity : 21 MLD 

Parameters pH COD  

mg/L 

BOD 

mg/L 

TC 

(MPN/100 ml) 

FC 

(MPN/100 ml) 

Standard 6.5-9.0 --- <30 --- <1000 

Month  Results 

October   2020 7.68 70 12 1600 540 



(07/10/2020) 

Atladara – I (Old STP at Atladra) – Capacity : 43 MLD 

Parameters pH COD 

 mg/L 

BOD 

mg/L 

TC 

(MPN/100 ml) 

FC 

(MPN/100 ml) 

Standard 6.5-9.0 --- <30 --- <1000 

Month  Results 

October   2020 

(07/10/2020) 

7.66 46 8.1 >1600 920 

Ataladara – II (New STP at Atladra) – Capacity : 43 MLD 

Parameters pH COD  

mg/L 

BOD 

mg/L 

TC 

(MPN/100 ml) 

FC 

(MPN/100 ml) 

Standard** 6.5-9.0 --- <30 --- <1000 

Month  Results 

October   2020 

(07/10/2020) 

-- -- -- -- -- 

*standards as per last CCA , applied for renewal  

** standard as per last CCA 

***STP(s) visited on 07/10/2020. Sayajigarden STP is under modification No sewage discharge during visit. Atladara New STP 

under maintenance , sewage diverted to Old STP of Atladara.  

Annexure-II (B)  

Drain details with flow  

Sr. No. Location Name of Inletting 

Drain 

Flow in MLD 

 

1 Downstream of 

Pingalwada 

Vishwamitri 409 

 

2 Upstream of 

Pingalwada 

Rangai @ 1.3 



3 Upstream of 

Pingalwada 

Natural Kaans @ 0.36 

 

Annexure-II (C) CETPs Details  

Not Applicable 

 

Annexure-II (D) 

 Progress /Status Report for Ground water quality monitoring pertaining to PRS River: 

Sample ID and 

Date 

Sampling Point pH COD 

mg/l 

BOD 

mg/l 

TDS 

mg/l 

289970-

03/10/2020 
Borewell At Por Gidc Office 7.83 09 1.53 1156 
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Annexure-III 

Details w.r.t point no. XV, XVI, XVII & XVIII given by Irrigation Dept./WRD as on date  

 

Sr.No River name Details/Status 

1 Dhadhar 1. Environmental flow: 

 NA, Dhadhar is not a perennial River. When the 

access of flood water released from Deo Dam, 

ultimately the water of Deo River meets to 

Dhadhar River at village Banaiya, Ta. Dabhoi. 

 Proposed plan to achieve min e-flow: As 

Dhadhar is Non-perennial River hence existing 

e-flow does not arise. 

2. Detail of Good Irrigation Practices: 

 General Government Practice of irrigation is 

maintained in command area of Deo irrigation 

project and jojwa-wadhwana irrigation project. 

 Deo irrigation project – CCA 5887 Ha. 

 Jojwa – Wadhwana irrigatin project- 6750Ha. 

 15 No. of small check dam – 70 Ha. Indirect 

irrigation 

 27 Lift Irrigation Schemes-135 Ha. Indirect 

irrigation 

 Farmer are frequently made aware to use water 

optimally. 

3. Detail on Flood Plain Management Zone: 

 According to rule level which decided by the 

Govt. of Gujarat the access water from Deo Dam 

is released and there are about 33 villages of 

Halol, Waghodia & Dabhoi Taluka are identified 

which might go under submergence zone. Hence 

according to that different low lying villages are 

identified and people are warned through early 

warning arrangement in consultation with local 

administration. 
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Annexure-IV 

Details w.r.t point no. XIX  given by Forest Dept. /PCCF/ACCF/Concerned as on date 

Stretch/river Existing 

plantation/vegetation 

cover details 

Proposed plan to 

cover remaining 

gap along river 

/river stretch 

Time 

limit 

Remarks 

Dhadhar  Existing vegetation 

covered by Propopis 

juliflora & Caparis aphylla 

and other shrubs. 

1.10 lacs Plantation 

to be done in 2020-

2021 

2020-

2021 

As per AAP 

(Annexure A ) for 

both side 

plantation on PRS 

during 2020-21. 

 

Annexure – A 

List of Polluted River Stretches of Gujarat  

(River Both side Plantation AAP in 2020-21) 

Sr. 

No. 

River Plants (In lakhs) 

1.  Sabarmati 1.54 

2.  Bhadar 0.20 

3.  Amlakhadi 0.10 

4.  Bhogavo 0.60 

5.  Khari 0.02 

6.  Vishwamitri 0.15 

7.  Dhadhar 1.10 

8.  Triveni 0.10 

9.  Amravati 0.10 

10.  Damanganga 0.25 

11.  Kolak 0.25 

12.  Mahi 0.20 

13.  Shedhi 0.15 

14.  Tapi 0.35 

15.  Anas 0.05 

16.  Baleshwar Khadi 0.02 

17.  Kim 0.02 

18.  Meshwo 0.40 

19.  Mindhola 0.05 

20.  Narmada 0.45 

                   Total 6.10 
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Annexure-V 

Details received from concerned department regarding reuse of treated wastewater 

 

Treated waste water utilization policy: 

 Gujarat Government has framed Policy for Reuse of “Treated Waste Water 

(TWW)” by maximising the collection and treatment of sewage generated and 

reusing the treated wastewater on a sustainable basis. In this regards, revised 

action plan has been submitted by Gujarat Water Supply and Sewerage Board 

(GWSSB) to Chairman, CPCB where one of the objectives of the revised action 

plan is to reuse 70% of treated wastewater by 2025 and 100% of treated 

wastewater by 2030. 

 As per the details received from Gujarat Water Supply & Sewerage Board, Latest 

status of Treated waste water reuse in the State is as under:  

 Status 

TWW reuse 

started (MLD)  

TWW reuse projects in 

tender/execution stage 

(MLD)  

TWW reuse 

under planning 

(MLD)  

Municipal 

Corporations  
620.68  243.50  752.3 

Municipalities 23  6.5  38.1  

Total  643.68  250  790.4  
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National Mission for Clean Ganga 

Format for submission of Monthly Progress Report in the NGT Matter OA 

No. 673 of 2018 (in compliance to NGT order dated 24.09.2020) 

 

For the State of Gujarat 

Monthly Progress Report of PRS Triveni for October – 2020.  

 

 

Overall status of the State: 

I. Total Population:Urban Population – 2,57,45,083, Rural Population – 3,46,94,609 

(Census - 2011) 

II. Estimated Sewage Generation (MLD): 4003 MLD 

 

III. Details of Sewage Treatment Plant: 

 Existing no. of STPs and Treatment Capacity (in MLD): 73 nos, 3485 MLD 

 Capacity Utilization of existing STPs: 2739 MLD 

 MLD of sewage being  treated through Alternate technology: - 

 Gap in Treatment Capacity in MLD: 518 MLD 

 No. of Operational STPs: 72 

 No. of Complying STPs: - 

 No. of Non-complying STPs: - 

 Details of each existing STP in the State: Details are as per Annexure-I(A) 

 Details of under construction STPs in the State: Details are as per Annexure-I(B) 

 Details of proposed STPs in the State: Details are as per Annexure-I(C) 

 

IV. Details of Industrial Pollution: 

No. of industries in the State 44143 (as per xgn data of date-23/11/2020) 

No. of water Polluting industries in the state:  12815  

(Source: India E-Track Portal September-

2020 data) 

Quantity of effluent generated from the industries in 

MLD:  

Details being prepared. 

Quantity of hazardous sludge generated from the 

industries in TPD:  

5000 to 8000 TPD. (The Hazardous waste 

include Landfillable, Incinerable, 

Recyclable, Used in pre processing/ co-

processing. 
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Number of industries having ETPs:  12700  

(Source: India E-Track Portal September-

2020 data) 

Number of industrial units connected to CETPS:   6385 (Source: Annual Report: 2019-20) 

Number and total capacity of ETPs (details of 

existing/ under construction / proposed)  

 Existing ETPs-12700   

(Source: India E-Track Portal 

September-2020 data) 

Capacity not available 

Compliance status of the ETPs:  No of ETP complying with Norms-

12551 

(Source: India E-Track Portal 

September-2020 data) 

Number and total capacity of CETPs (details of 

existing/under construction/proposed): 

 

 Existing CETPs :   34, Total Capacity: 

755.259 

(Source: Annual Report: 2019-20) 

 Propose/Under construction: 16 , total 

capacity: 263.35  

 Under expansion: 3, Capacity: 45.5  

*(as per India E-Track Portal September-

2020 data) 

Status of compliance and operation of CETPs:  

 

 

 Complying CETPs: 23,  

 Non complying: 11 

*(as per CM dash board data for September-

2020, available on Board’s website) 

 

Town No. of 

industries 

Industrial 

discharge 

Status of ETPs Status of CETPs 

(existing, under 

construction & 

proposed) 

Gujarat 44143 Not available Out of 12815 water 

polluting industries 

12700 industries having 

ETP. 

12551 ETPs are 

complying with norms. 

Existing CETPs :   34 

Propose/Under 

construction/under 

expansion: 19 

 

V. Solid Waste Management: 

 

Particulars Data 

Total number of Urban Local Bodies and their 

population 

170 

Current municipal solid waste generation 10,798MT/Day 

Number, installed capacity and utilization of existing 

MSW processing facilities in TPD (bifurcated by type 

of processing eg- Waste to Energy (Tonnage and 

Power Output), Compost Plants (Windrow, Vermi, 

decentralized pit composting), biomethanation, MRF 

 There are total No. 755 of Plants for Vermi 

/ Aerobic/ anaerobic Composting of 

installed processing capacity 7477 TPD. 

 There are 232 plants Material Recovery 

Facilities (MRF) with processing capacity 
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of 5441.93 TPD installed capacity.  

 There are 5 plants of RDF with processing 

of 1390.25 TPD. 

 Biogas 29 plants with capacity of 1086 

TPD.  

Action plan to bridge gap between installed capacity 

and current utilization of processing facilities (if gap 

> 20%) 

Gap is less than 20% hence not applicable. 

No. and capacity of C&D waste processing plants in 

TPD (existing, proposed and under construction) 

There are 2 Processing plants C & D Waste 

with processing capacity of 1300 TPD. 

Total no. of wards:  

no. of wards having door to door collection service:  

no. of wards practicing segregation at source falling 

into PRS: 

1418 

 

1418 

 

Information not available 

Details of MSW treatment facilities proposed and 

under construction (no., capacity, and technology) 

Information not available 

No. and area (in acres) of uncontrolled garbage 

dumpsites and sanitary landfills. 

Information not available 

No. and area (in acres) of legacy waste within 1km. 

buffer on both side of the PRS 

Information not available 

No. of drains falling into PRS and no. of drains 

having floating racks/screens installed to prevent 

solid waste from falling into PRS 

Not provided, however in-situ 

remediation at Ankleshwar and Kheda 

municipalities are under implementation. 

It will be commenced in all 7 

municipalities related to PRS within one 

month after positive results of 

technology.  

 

Status of ULB wise Management of Solid Waste 

ULB Total MSW 

generation in 

TPD 

Total MSW  

being processed  

in TPD 

Existing  

MSW  

facilities 

Utilization 

Capacity of the 

existing MSW 

facilities 

Proposed MSW 

Facilities & 

Completion 

Timeline 

Details being prepared. 

 

VI. Bio-medical Waste Management: 

 Total Bio-medical generation: 36.42 MT/day 

 No. of Hospitals and Health Care Facilities: 31286 

 Status of Treatment Facility/ CBMWTF: Existing – 21, Proposed – 1 

                                                                   Capacity – 126 MT/day      

VII. Hazardous Waste Management: 

 Total Hazardous Waste generation: 2.5 to 2.7 MMT as per HW inventory which 

includes landfill, incineration, recycling and co-processing.  (It depends upon the 

industrial operation of the year) 
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 No. of Industries generating Hazardous waste: About 19683 as per HW inventory 19-

20 

 Treatment Capacity of all TSDFs: Total installed capacity about  8626332 MT 

 Avg. Quantity of Hazardous waste reaching the TSDFs and Treated: 1.3 MMT as per 

HW inventory 19-20 

 Details of on-going or proposed TSDF: 5 nos. proposed TSDF having total installed 

capacity about 36 lac MT 

 

VIII. Plastic Waste Management: 

 Total Plastic Waste generation:   408201.08 TPA  (April 2019-March 2020) 

 Treatment/ Measures adopted for reduction or management of plastic waste: 

Disposal of 

Plastic Waste 

through  

Co-processing  

 109157.435 MT (from April 2019 to August 2020) 

 Recycler Total no. recycling units: 597 

Capacity of recycling plastic waste: 11,13,526.56 

MT/Y 

 Refuse Derived 

Fuel 

 

MSW units :  2 

Quantity of final product sold is 129,575 

MT/Annum containing 7 % of plastic waste i.e. 

9071 MT/Annum 

(April 2019-March 2020) 

 Pyrolysis Total no. of operational units: 2 

Cap. to convert plastic wasteinto oil: 5075 TPA 

Plastic used as raw material: 600 MT/M 

 

 

IX.  Details of Alternate Treatment Technology being adopted by the State/UT: 

-Ahmedabad & Vadodara Municipal Corporations have set up dry sewage sludge 

hygienisation Cobalt – 60 gamma irradiation plant. (Ahmedabad Municipal Corporation - 100 

tonnes per day)   

- Legacy waste treatment at Pirana dumping site, Ahmedabad. 

X.  Identification of polluting sources including drains contributing to river pollution 

and action as per NGT order on in-situ treatment: 

Identification of polluting sources including drains contributing to river pollution is already 

completed and submitted in the PRS action plan. Proposal not received from PRH & RDD/ 

Concerned for in-situ remediation. 

XI.  Details of Nodal Officer appointed by Chief Secretary in the State/UT: 
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In compliance to the direction of Hon’ble NGT with reference to set up of Monitoring 

Mechanism, Deputy Environmental Engineer (Shri T.C.Patel) has been deputed vide letter 

dated 10.06.2020 at Chief Secretary office to look after the Hon’ble NGT matters. 

XII.  Details of meetings carried under the Chairmanship Chief of Secretary in the 

State/UT: 

All NGT matters are being reviewed regularly under chairmanship of Hon’ble CS.Total 2 

review meetings are conducted so far under the chairmanship of Hon’ble CS to monitor the 

progress with reference to the action plans submitted w.r.t the Hon’ble NGT order in the 

matter of O.A.  No.:- 673/2018and to resolve various issues/non -compliances. Last meeting 

was convened on 10/09/2020 under the chairmanship of Hon’ble Chief Secretary Gujarat 

State. Two review meetings have been convened so far w.r.t the Hon’ble NGT order in the 

matter of O.A.  No.:- 606/2018 which also includes the review of matters related to O.A.  

No.:-673/2018. 

XIII.  Latest water quality of polluted river, its tributaries, drains with flow details and 

ground water quality in the catchment of polluted river; 

Details are attached as Annexure – II 

XIV.  Ground water regulation: 

GWRDC has given details about the recently framed draft bill titled “Conservation, 

Protection, Regulation and Management of Ground Water in Gujarat State” Final comments 

/suggestions were sought by GWRDC vide letter dated 02/11/2020 from concerned 

departments for finalization of the draft bill. Seven meetings of sub-committee have been 

convened so far for finalization of the draft bill. The final draft bill was approved by the sub-

committee during the meeting held on 12/11/2020 as per the minutes of meeting. The final 

draft of the bill has been submitted to the Chairman of the Committee and Special Secretary, 

(WR), Narmada Water Resource, Water Supply & Kalpsar department, Govt. of Gujarat, for 

consideration in the main committee meeting.  

XV.  Good irrigation practices being adopted by the State: 

XVI.  Rain Water Harvesting: 

XVII.  Demarcation of Floodplain and removal of illegal encroachments: 

XVIII.  Maintaining minimum e-flow of river: 

Details w.r.t point no. XV, XVI, XVII & XVIII is given by Irrigation Dept./ Water Resource 

Dept., NWR WS & KD as on date is attached as Annexure – III. 

XIX.  Plantation activities along the rivers: 
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Details w.r.t point no. XIX given by Forest Dept. /PCCF/ACCF/Concerned as on date is 

attached as Annexure – IV 

XX.  Development of biodiversity park: 

As per the information received from GBB, vide letter dated 24.04.2020, Forest Dept. 

hasestablished a very rich Botanical Garden at Waghai, Dangs. It also has a chain of 

Research Stations, Germ Plasms Banks, Provenance Banks, Sample Plots, Preservation Plots 

spread all over the State. Many working plans have Conservation or Preservation Working 

Circles for the express purpose of Biodiversity Conservation. The National Working Pan 

Code 2014 also mandates a Biodiversity Conservation Working Circle. All plans coming up 

for revision now shall have a Biodiversity Conservation Working Circle. Besides a host of 

Biodiversity based activities like Cactus Park, Ekta Van, Ekta Nursery, and Nutritional Park 

etc., have come up at Statue of Unity. Moreover, Shakkarbaug Zoo is an "A" Category 

zoological park along with many other zoological parks at Rajkot, Ahmedabad, Gandhinagar, 

Vadodara, Surat, Kevadiya etc. All these are repositories of biodiversity. Therefore, these 

may be treated as a Biodiversity park is totality. 

GBB informed during the meeting held on 04/02/2020 at GPCB with PRS Assessment Team 

nominated by Ministry of Jal Shakti about proposal sent by them to CAMPA for funding of 

around Rs. 5 Crore for the development of Biodiversity Park. Team suggested tying up with 

AMC as they already have some plan to develop Biodiversity park at Khari under NRCP. 

XXI.  Reuse of Treated Water: 

Details are attached as Annexure – V 

XXII.  Model River being adopted by the State & Action Proposed for achieving the 

bathing quality standards: 

River Sabarmati is proposed to be adopted as model river stretch, however it will be finalized 

in the next RRC meeting to be held on 27.11.2020. 

XXIII.  Status of Preparation of Action Plan by the 13 Coastal States: 

Direct sea discharge of industrial effluent is not permitted in the State. Study in this regard is 

being carried out by NIO and sea discharge of industrial effluent is allowed at the designated 

point into the sea as mentioned by NIO in case the effluent is meeting with the discharge 

norms.  

STPs having 3485 MLD capacity are existing in the state against the total sewage generation 

of 4003 MLD. In order to stop untreated sewage discharge into the Sea and the river 

stretches, STPs of about 2624.78 MLD (under construction and proposed) are planned against 
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the gap of 518 MLD in the state.  

XXIV.  Regulation of Mining Activities in the State/UT: 

Mining activities are regulated through Gujarat Minor Mineral Concession Rules and model 

guidelines framed by the Ministry of Mines. Mining leases obtain Environmental Clearance 

from SEIAA Gujarat or MoEF&CC as the case may be as per the provisions of EIA 

Notification – 2006 as well as Consent to Establishment and Consent to Operate from Gujarat 

Pollution Control Board.  

XXV.  Action against identified polluters, law violators and officers responsible for failure 

for vigorous monitoring 

 Number of notice of directions to defaulting units under section 31 A of Air Act – 1981:  

16050 .  

 Number of  closure directions to defaulting units under section 31 A of Air Act – 1981: 

5703 respectively.  

 Number of notice of directions to defaulting units under section 33 A of Water Act – 1974:  

17263. 

 Number of closure directions to defaulting units under section 33 A of Water Act – 1974: 

11383. 

 Number of notice of directions under rule 4(2) of the EPAct – 1986 read with Hazardous 

Waste (Management, Handling & Transboundary) Rules – 2008: 4130 

 Number of closure directions under section 5 of the EPAct – 1986 read with Hazardous 

Waste (Management, Handling & Transboundary) Rules – 2008: 1583 

(As per Annual report – 2018-19) 

 

*Note: Incremental progress made by the State/UT in each activity to be provided. 

RRC meetings: 

RRC meetings are regularly being held at GPCB, Gandhinagar to review the progress and the 

minutes of the meeting, having progress status, are regularly submitted to CPCB. Last RRC 

(8th RRC) meeting was conducted on 07/08/2020.Next RRC meeting is scheduled to be held 

on 27/11/2020. 

STPs: 

Not applicable. There is no discharge of domestic wastewater into this River stretch 

CETPs:  

Not applicable. There is no Industrial effluent discharge into this River stretch. 
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Annexure-I (A) 

Details of each existing STP in the State 

No. Location 

Existing 

STP 

Capacity 

Capacity 

Being 

Utilized 

Operational 

Status 

of STP 

Compliance 

Status of 

STP 

1 
Ahmedabad Pirana 

2009 
60 60 Operational  

2 
Ahmedabad Old 

Pirana 2004 
106 106 Operational  

3 
Ahmedabad Pirana 

2009 
180 180 Operational  

4 
Ahmedabad Vasna 

2004 
126 126 Operational  

5 
Ahmedabad Vasna 

2009 
35 35 Operational  

6 
Ahmedabad Vasna 

2011 
240 235 Operational  

7 
Ahmedabad 

Vinzol 2011 
70 70 Operational  

8 
Ahmedabad Vasna 

2018 
48 48 Operational  

9 

Ahmedabad 

JalviharVadaj  

2019 

60 60 Operational  

10 
Ahmedabad 

Vinzol 2020 
35 30 Operational  

11 
Ahmedabad 

Arvind Mill 
8 8 Operational  

12 
Ahmedabad 

Naroda AUDA 
7 7 Operational  

13 
Ahmedabad 

Rasala 
1 1 Operational  

14 
Ahmedabad 

Vastrapur Lake 
0.5 0.5 Operational  

15 
Ahmedabad V S 

Hospital 
1 1 Operational  

16 Ahmedabad Nikol 0.5 0.5 Operational  

17 

Ahmedabad 

ShahpurShankarB

huvan 2020 

25 20 Operational  

18 
Ahmedabad 

Lambha 
5 2 Operational  

19 
Surat Singanpore 

2003/2014 
155 147.58 Operational  

20 
Surat Karanj 

1999/2015 
140 136.59 Operational  

21 
Surat Bhatar 

1999/2014/2017 
162 165.25 Operational  
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22 
Surat Anjana 

1995/2007/2019 
122 88.51 Operational  

23 
Surat Bamroli 

2008/2019 
100 77.9 Operational  

24 
Surat Bhesan 

1995/2009 
100 113.08 Operational  

25 
Surat Khajod 2011 

 
25 21.36 Operational  

26 

Surat Asarama 

2011 

 

15 19.23 Operational  

27 
Surat Dindoli 

2012/2019 
167 33.39 Operational  

28 
Surat Variav-

Kosad 2012/2017 
134 119.64 Operational  

29 Surat Gavier 2016 53 5.37 Operational  

30 Vadodara Tarsali 52 58 Operational  

31 
Vadodara 

Gajarawadi 
66 72 Operational  

32 Vadodara Kapurai 43 50 Operational  

33 
Vadodara 

Rajivnagar 
78 32 Operational  

34 
Vadodara Sayaji 

garden 
8.5 7 Operational  

35 Vadodara Channi 21 25 Operational  

36 
Vadodara Atladara 

(old) 
43 51 Operational  

37 
Vadodara Atladara 

(new) 
43 54 Operational  

38 
Gandhinagar 

Jaspur 2007 
76 45 Operational  

39 
Gandhinagar 

Sargasan 2012-13 
10 3 Operational  

40 
Gandhinagar 

Basan 2011-12 
2 0.3 Operational  

41 
Rajkot NrRaiya 

village 2010 
51 35 Operational  

42 
Rajkot Raiyadhar 

2017 
56 15 Operational  

43 
Rajkot 

NrMadhapar 2018 
44.5 15 Operational  

44 

Rajkot 

NrKothariya 

Village 2017 

15 5 Operational  

45 
Rajkot Gavaridad 

2018 
70 30 Operational  

46 
Rajkot Madhapar 

2019 
80 20 Operational  

47 Bhavnagar Nari 30 24 Operational  
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road, 

Kumbharwada 

 

 

48 Bhavnagar Behind 

Excel industries 
45 40 Operational  

49 
Jamnagar 

NavagamGhed 
70 65 Operational  

50 Gandhidham - Anjar 30.00 22 Operational  

51 Patan 25.00 13 Operational  

52 Nadiad 51.26 20 Operational  

53 Siddhpur 5.62 5 Operational  

54 Vallabh 

Vidhyanagar 
15.00 12 Operational  

55 Sanand 20.50 0 
Non -

Operational 
 

56 Himmatnagar 17.51 6 Operational  

57 Petlad 10.37 8 Operational  

58 Dholka 13.60 8 Operational  

59 Savarkundla 13.90 5 Operational  

60 Gadhda 6.50 2 Operational  

61 Kathlal 3.80 2.59 Operational  

62 Mahudha 2.10 1.76 Operational  

63 Bayad 4.00 2.06 Operational  

64 Patadi 2.80 1.33 Operational  

65 Sojitra 2.30 2 Operational  

66 Dwarka 7.50 2.28 Operational  

67 Godhra 27.60 4 Operational  

68 Bhuj 23.70 19 Operational  

69 Bhachau 10 4 Operational  

70 Anand 33 9 Operational  

71 Anand 13.5 2.5 Operational  

72 Surendranagar 32.3 17 Operational  

73 Morbi 28.8 6 Operational  

Total 3485.66 2738.72   
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Annexure-I (B) 

Details of under construction STPs in the State 

No. Location 

Capacity 

of the 

plant in 

MLD 

Physical 

Progress 

in % 

Status of 

I&D or 

House sewer 

connections 

Completion 

Timeline 

1 
Ahmedabad 

Vinzol 
100 70% Completed 30/06/2021 

2 
Ahmedabad 

Pirana 
155 78% Completed 31/03/2021 

3 
Ahmedabad 

Maleksaban 
30 01% Completed 31/12/2022 

4 
Ahmedabad 

Kotarpur 
60 01% Completed 30/09/2022 

5 
Ahmedabad 

saijpur lake 
07 01% Completed 31/12/2022 

6 Surat Bhesan 100 90% Completed 31/03/2021 

7 
Surat 

Singanpore 
100 82% Completed 30/06/2021 

8 Surat Bhatar 115 56% Completed 31/07/2021 

9 Surat Bamroli 115 34% Completed 30/04/2021 

10 Surat Asarma 22.5 11% Completed 30/09/2021 

11 Surat Khajod 30 06% Completed 30/09/2021 

12 
Vadodara 

Kapurai 
60 66% 70% 30/06/2021 

13 
Vadodara 

Chhani 
50 15% Completed 31/12/2021 

14 Vadodara Bhayli 45 08% Completed 28/02/2022 

15 
Vadodara Sayaji 

garden 
7.5 30% Completed 30/06/2021 

16 

Rajkot 

Kothariya, on 

NH bypass 

 

15 13% Completed 31/03/2021 
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17 
Bhavnagar 

Axcel Industries 
50 20% Completed 31/05/2022 

18 

Junagadh Bilkha 

Road, Near 

CBSE School 

8.2 20% Completed 31/03/2021 

19 Rajula 5.70 0.00% Completed 09/07/2021 

20 Bagasara 5.90 5.00% Completed 09/07/2021 

21 Chalala 2.80 78.00% Completed 12/04/2021 

22 Mahuva 16.30 30.00% Completed 21/01/2021 

23 Talaja 5.80 21.00% Completed 31/12/2020 

24 Una 11.70 46.00% Completed 25/02/2021 

25 Bantva 2.60 66.00% Completed 31/12/2020 

26 Dehgam 7.60 75.00% Completed 31/03/2021 

27 Mansa 5.00 13.00% Completed 30/04/2021 

28 Tharad 4.80 95.00% Completed 31/12/2020 

29 Dhanera 4.00 17.00% Completed 31/03/2022 

30 Bhabhar 3.50 25.00% Completed 31/12/2021 

31 Thara 3.60 14.00% Completed 31/12/2021 

32 Kadi 12.80 8.00% Completed 28/07/2021 

33 Unjha 11.60 48.00% Completed 22/05/2021 

34 Visnagar-1 12.00 75.00% Completed 04/04/2021 

35 Visnagar-2 5.30 14.00% Completed 04/04/2021 

36 Kheralu 2.90 26.00% Completed 27/06/2021 

37 Vijapur 4.10 5.00% Completed 27/06/2021 

38 Radhanpur 6.00 1.00% 98% 31/03/2022 

39 Idar 7.40 63.00% Completed 31/12/2020 

40 Khedbrahma 5.80 37.00% Completed 31/12/2020 

41 Prantij 3.70 26.00% Completed 31/12/2020 

42 Talod 3.60 0.00% Completed 12/05/2021 

43 Vadali 3.80 0.00% Completed 12/05/2021 

44 Jambusar 5.90 32.00% Completed 30/09/2021 

45 Amod 3.10 1.00% Completed 30/09/2021 

46 Billimora 8.30 0.00% Completed 31/12/2021 

47 Gandevi 2.60 5.00% Completed 05/03/2021 

48 Bardoli 11.30 60.00% Completed 31/12/2020 

49 KanakpurKansad 7.80 0.00% Completed 31/03/2022 

50 Vyara 6.50 72.00% Completed 31/12/2020 

51 Dharampur 4.10 25.00% Completed 30/09/2021 

52 Borsad 9.80 60.00% Completed 31/12/2020 

53 Umreth 6.10 29.00% Completed 30/06/2021 

54 Dahod 13.70 95.00% Completed 31/12/2020 

55 Zalod 4.60 75.00% Completed 31/12/2020 

56 Devgadhbariya 3.80 66.00% Completed 31/03/2021 

57 Santrampur 2.91 5.00% Completed 31/03/2021 

58 Kalol (P) 4.77 5.00% Completed 04/04/2021 

59 Shehra 2.80 0.00% Completed 04/05/2021 
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60 Chhotaudepur 5.00 79.00% Completed 31/12/2020 

61 Padra 5.60 40.00% Completed 02/03/2021 

62 Viramgam 4.50 18.00% Completed 30/05/2021 

63 Bavla 5.80 2.00% Completed 31/12/2021 

64 Dhandhuka 7.50 81.00% Completed 28/02/2021 

65 Bareja 3.10 40.00% Completed 21/02/2021 

66 Chaklasi 4.90 0.00% Completed 31/03/2022 

67 Kapadwanj 6.20 0.00% Completed 30/06/2021 

68 Mehmdabad 5.60 36.00% Completed 30/06/2021 

69 Dakor 4.90 0.00% Completed 30/06/2021 

70 Kheda 5.20 5.00% Completed 30/06/2021 

71 Chotila-1 2.30 0.00% Completed 31/03/2021 

72 Chotila-2 1.70 0.00% Completed 31/03/2021 

73 Wadhwan 12.10 0.00% Completed 31/03/2022 

74 Dhangadhra 11.60 83.00% Completed 28/02/2021 

75 Barwala 2.90 6.00% Completed 09/07/2021 

76 Jasdan 8.80 95.00% Completed 31/12/2020 

77 Harij 3.00 0.00% Completed 15/05/2021 

78 Chanasma 2.50 0.00% Completed 15/05/2021 

79 Ode 2.50 0.00% Completed 09/09/2021 

80 Karjan 5.20 0.00% Completed 14/06/2021 

81 Vadnagar 5.94 95.00% Completed 31/12/2020 

82 Botad 32.00 86.00% Completed 11/12/2020 

83 Morbi-2 9.30 84.00% Completed 31/12/2020 

84 Jetpur 23.50 83.00% Completed 31/12/2020 

85 Gondal 16.50 43.00% Completed 31/03/2021 

86 Amreli 18.20 71.00% Completed 31/12/2020 

87 Kalol 23.50 16.00% Completed 31/03/2021 

88 Palanpur 21.30 3.00% 95% 31/03/2021 

89 Deesa 17.00 62.00% Completed 31/03/2021 

90 Bharuch 29.32 79.00% 90% 31/12/2020 

91 Vapi-1 14.00 40.00% Completed 31/12/2020 

92 Anand-3 6.50 80.00% Completed 31/12/2020 

93 Porbandar-1 12.80 80.00% Completed 31/12/2020 

94 Porbandar-2 19.10 90.00% Completed 31/12/2020 

95 Damnagar 2.80 0.00% Completed 31/12/2021 

96 Lathi 3.80 0.00% Completed 31/12/2021 

97 Keshod 13.30 0.00% Completed 31/12/2021 

Total 1706.34    
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Annexure-I (C) 

Details of proposed STPs in the State 

No. Location Capacity of 

the STP 

proposed in 

MLD 

Status of Project (at 

DPR Stage/ Under 

Tendering/ Work to 

be Awarded) 

Likely Date of 

Completion 

1 Ahmedabad Dafnala 25 Work to be Awarded 31/12/2022 

2 Vadodara Tarsali 48 DPR Stage 31/12/2022 

3 Vadodara Atladara 83 DPR Stage 31/12/2022 

4 Vadodara Gajarawadi 93 DPR Stage 31/12/2022 

5 Gandhinagar Sargasan 50 DPR Stage 31/12/2022 

6 Bhavnagar Akwada 19.2 Work to be Awarded 31/12/2022 

7 Jamnagar                  

NrRangmati River 

40 DPR Stage 31/12/2022 

8 Junagadh 15.50 DPR Stage 31/12/2022 

9 Junagadh 11.00 DPR Stage 31/12/2022 

10 Junagadh 29.50 DPR Stage 31/12/2022 

11 Balasinor 6.50 Under Tender evaluation 31/12/2021 

12 Vallabhipur 2.30 Under Tender evaluation 31/03/2022 

13 Bhanvad 3.00 Under Tender evaluation 31/03/2022 

14 Savli 2.50 Under Tender evaluation 31/03/2022 

15 Visavadar 3.40 Under Tender evaluation 31/03/2022 

16 Rajpipla 5.02 Under Tender evaluation 31/03/2022 

17 Khambhat-1 6.80 Under Tender evaluation 31/03/2022 

18 Khambhat-2 4.50 Under Tender evaluation 31/03/2022 

19 Anklav 3.60 Under Tender evaluation 31/03/2022 

20 Boriavi 3.30 Under Tender evaluation 31/03/2022 

21 Lunawada 5.60 Under Tender evaluation 31/03/2022 

22 Kanjari 3.30 Under Tender evaluation 31/03/2022 

23 Okha 10.10 Under Tender evaluation 31/03/2022 

24 Beyt (near Okha) 1.20 Under Tender evaluation 31/03/2022 

25 Khambhalia 5.50 Under Tender evaluation 31/03/2022 

26 Salaya, Jamnagar 6.20 Under Tender evaluation 31/03/2022 

29 Jamjodhpur 3.60 Under Tender evaluation 31/03/2022 

30 Wankaner 5.80 Tender tobe invited 31/03/2022 

31 Chhaya 13.10 Under Tender evaluation 31/03/2022 

32 Palitana 10.81 Under Tender evaluation 31/03/2022 

33 Mandvi Surat 3.50 Under Tender evaluation 31/03/2022 

34 Thangadh 9.00 Under Tender evaluation 31/03/2022 

35 Vijalpor - Navsari 47.00 Under Tender evaluation 31/03/2022 

36 Veraval- Patan 33.90 Tender tobe invited 31/03/2022 
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37 Vapi-2 29.53 DPR/DTP stage 31/03/2022 

38 Babra 4.00 Tender tobe invited 31/12/2022 

39 Kodinar 5.60 Tender tobe invited 31/12/2022 

40 Sutrapada 4.00 Tender tobe invited 31/12/2022 

41 Talala 3.80 Tender tobe invited 31/12/2022 

42 Chorvad 3.70 Tender tobe invited 31/12/2022 

43 Halol 11.60 Tender tobe invited 31/12/2022 

44 Thasra 2.30 Tender tobe invited 31/12/2022 

45 Mandvi-2 (Salaya) 3.20 Tender tobe invited 31/12/2022 

46 Mandvi-1  (JT Grounds) 5.30 Tender tobe invited 31/12/2022 

47 Jamraval 2.60 Tender tobe invited 31/12/2022 

48 Dhrol 3.60 Tender tobe invited 31/12/2022 

49 Kalavad 3.60 Tender Online 31/12/2022 

50 Halvad 6.70 Under Tender evaluation 31/12/2022 

51 Maliya 2.50 Tender tobe invited 31/12/2022 

52 Kutiyana 2.90 Tender tobe invited 31/12/2022 

53 Ranavav-1 (Adityana) 3.00 Tender tobe invited 31/12/2022 

54 Ranavav-2 4.50 Tender tobe invited 31/12/2022 

55 Dhoraji 12.90 Tender tobe invited 31/12/2022 

56 Bhayavadar 3.10 Tender tobe invited 31/12/2022 

57 Manavadar 4.90 Under Tender evaluation 31/12/2022 

58 Pethapur 3.80 Under Tender evaluation 31/12/2022 

59 Ankleshwar 14.00 Under Tender evaluation 31/12/2022 

60 Umargam 6.48 Under Tender evaluation 31/12/2022 

61 Dabhoi 8.96 Under Tender evaluation 31/12/2022 

62 Sikka 2.90 Tender Online 31/12/2022 

63 Valsad-2 15.00 DPR/DTP stage 31/03/2022 

64 Mahesana-1 23.18 Tender Online 31/03/2022 

65 Mahesana-2 18.46 Tender Online 31/03/2022 

66 Jafrabad 5.4 DPR/DTP stage 31/12/2022 

67 Gariyadhar 7.1 DPR/DTP stage 31/12/2022 

68 Shihor 8.9 Tender tobe invited 31/12/2022 

69 Mangrol 9.6 DPR/DTP stage 31/12/2022 

70 Vanthli 2.2 DPR/DTP stage 31/12/2022 

71 Modasa 12.0 DPR/DTP stage 31/12/2022 

72 Tarsadi 5.8 DPR/DTP stage 31/12/2022 

73 Songadh 4.5 Tender tobe invited 31/12/2022 

74 Pardi 4.6 Tender tobe invited 31/12/2022 

75 Karamsad 6.0 Tender tobe invited 31/12/2022 

76 Limdi 7.4 DPR/DTP stage 31/12/2022 

77 Bhachau 1.0 Tender tobe invited 31/12/2022 

78 Rapar 5.2 Tender tobe invited 31/12/2022 

79 Upleta 8.9 DPR/DTP stage 31/12/2022 

80 Kadodara - DPR/DTP stage 31/12/2022 

Total 918.44   
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Annexure-II 

XIII.Latest water quality of polluted river, its tributaries, drains with flow details and 

ground water quality in the catchment of polluted river 

 

Annexure-II (A) 

Progress/Status Report of the River/PRS water quality monitoring for the Month 

October-2020: 

Name of 

Location 

Parameter 

DO 

(mg/l) 

pH BOD 

(mg/l) 

COD 

(mg/l) 

Total 

coliform 

(MPN/ 

100ml) 

Fecal 

coliform 

(MPN/100 

ml) 

Triveni 

Sangam 

5.7 8.23 2.9 15.50 <1.8 <1.8 

Note:- Does not fall in any Priority as per June-2020 to  Oct-2020 MPRs. 

Annexure-II (B) 

STP & CETP results 

STP Results: There is no discharge of domestic wastewater into this River stretch  

CETP Results: There is no Industrial effluent discharge into this River stretch. 
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Annexure-III 

Details w.r.t point no.XV, XVI, XVII & XVIII is given by Irrigation Dept./ Water 

Resource Dept., NWR WS & KD as on date 

Sr.No River name Details/Status 

1 Triveni 1. Environmental flow: 

 Triveni stretch from Triveni Sangam to Badlapura 

is of Saraswati River from Badalpura to Triveni. 

Saraswati River is not a perennial river hence, 

there is no E-flow in lean season. The water is 

polluted at Triveni by pilgrims as they performs 

rituals in this reservoir. 

Hence,itisproposedtoconstructseparateenclosefor 

performing ritual by pilgrims and this will help in 

keeping the water of Triveni free frompollution. 

 There is no inflow from November to May in 

Sarasvati River, Sarasvati River is a local river, 

Tributary of Hiran River and there is no storage 

scheme on upstream of Badalpura on this stream 

hence it is not possible to maintain e-flow in 

thisstreach. 

 

2. Detail of Good IrrigationPractices: 

 Saraswati is not a perennial river and there is no 

scheme for irrigation in this river. However, 26 

Nos of Check dams are constructed on upstream 

side of 

Badalpuravillagewhichhelpininfilteringofrainwate

r into the ground the water table of surrounding 

areaisreplenished and the farmers are getting 

indirect benefits. 

3. Detail on Flood Plain ManagementZone: 

 The stretch of river Saraswati from Badalpura to 

Triveni is very near to Sea shore. The river 

Saraswati meets river Hiran near Triveni Sangam 

and the flood water is directly discharged to the 

SeathroughSomanath Tidal Regulator downstream 

of Triveni. 
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Annexure-IV 

Details w.r.t point no.XIX given by Forest Dept. /PCCF/ACCF/Concerned as on date 

Stretch/ 

River 

Existing plantation / vegetation 

cover details 

Proposed plan to 

cover remaining 

gap along 

river/river stretch 

Time 

limit 

Remarks 

Triveni About 11000 trees 0.10 lacs 

Plantation to be 

done in 2020-2021 

2020-

2021 

As per AAP 

(Annexure A ) 

for both side 

plantation on 

PRS during 

2020-21. 

 

Annexure – A 

List of Polluted River Stretches of Gujarat  

(River Both side Plantation AAP in 2020-21) 

Sr. No. River Plants (In lakhs) 

1.  Sabarmati 1.54 

2.  Bhadar 0.20 

3.  Amlakhadi 0.10 

4.  Bhogavo 0.60 

5.  Khari 0.02 

6.  Vishwamitri 0.15 

7.  Dhadhar 1.10 

8.  Triveni 0.10 

9.  Amravati 0.10 

10.  Damanganga 0.25 

11.  Kolak 0.25 

12.  Mahi 0.20 

13.  Shedhi 0.15 

14.  Tapi 0.35 

15.  Anas 0.05 

16.  Baleshwar Khadi 0.02 

17.  Kim 0.02 

18.  Meshwo 0.40 

19.  Mindhola 0.05 

20.  Narmada 0.45 

                   Total 6.10 
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Annexure-V 

Details received from concerned department regarding reuse of treated wastewater 

 

Treated waste water utilization policy: 

 Gujarat Government has framed Policy for Reuse of “Treated Waste Water 

(TWW)” by maximising the collection and treatment of sewage generated and 

reusing the treated wastewater on a sustainable basis. In this regards, revised 

action plan has been submitted by Gujarat Water Supply and Sewerage Board 

(GWSSB) to Chairman, CPCB where one of the objectives of the revised 

action plan is to reuse 70% of treated wastewater by 2025 and 100% of treated 

wastewater by 2030. 

 As per the details received from Gujarat Water Supply & Sewerage Board, 

Latest status of Treated waste water reuse in the State is as under:  

 Status 

TWW reuse 

started (MLD)  

TWW reuse projects in 

tender/execution stage 

(MLD)  

TWW reuse 

under planning 

(MLD)  

Municipal 

Corporations  
620.68 243.50 752.3 

Municipalities 23 6.5 38.1 

Total  643.68 250 790.4 
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National Mission for Clean Ganga 

Format for submission of Monthly Progress Report in the NGT Matter OA 

No. 673 of 2018 (in compliance to NGT order dated 24.09.2020) 

 

For the State of Gujarat 

Monthly Progress Report of PRS Amravati for October – 2020.  

 

 

Overall status of the State: 

I. Total Population: Urban Population – 2,57,45,083, Rural Population – 3,46,94,609 

(Census - 2011) 

II. Estimated Sewage Generation (MLD): 4003 MLD 

 

III. Details of Sewage Treatment Plant: 

 Existing no. of STPs and Treatment Capacity (in MLD):73 nos, 3485 MLD 

 Capacity Utilization of existing STPs: 2739 MLD 

 MLD of sewage being  treated through Alternate technology: - 

 Gap in Treatment Capacity in MLD: 518 MLD 

 No. of Operational STPs:72 

 No. of Complying STPs: - 

 No. of Non-complying STPs: - 

 

Details of each existing STP in the State 

Details as per Annexure I(A) 

 

Details of under construction STPs in the State: 

Details as per Annexure I(B) 

 

Details of proposed STPs in the State: 

Details as per Annexure I(C) 
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IV. Details of Industrial Pollution: 

No. of industries in the State 44143 (as per xgn data of date-23/11/2020) 

No. of water Polluting industries in the state:  12815  

(Source: India E-Track Portal September-

2020 data) 

Quantity of effluent generated from the industries in 

MLD:  

Details are being prepared. 

Quantity of hazardous sludge generated from the 

industries in TPD:  

5000 to 8000 TPD. (The Hazardous waste 

includeLandfillable, Incinerable, Recyclable, 

Used in pre processing/ co-processing. 

Number of industries having ETPs:  12700  

(Source: India E-Track Portal September-

2020 data) 

Number of industrial units connected to CETPS:   6385 (Source: Annual Report: 2019-20) 

Number and total capacity of ETPs (details of 

existing/ under construction / proposed)  

 Existing ETPs-12700   

(Source: India E-Track Portal 

September-2020 data) 

Capacity not available 

Compliance status of the ETPs:  No of ETP complying with Norms-

12551 

(Source: India E-Track Portal 

September-2020 data) 

Number and total capacity of CETPs (details of 

existing/under construction/proposed): 

 

 Existing CETPs :   34, Total Capacity: 

755.259 

(Source: Annual Report: 2019-20) 

 Propose/Under construction: 16 , total 

capacity: 263.35  

 Under expansion: 3, Capacity: 45.5  

*(as per India E-Track Portal September-

2020 data) 

Status of compliance and operation of CETPs:  

 

 

 Complying CETPs: 23,  

 Non complying: 11 

*(as per CM dash board data for September-

2020, available on Board’s website) 

 

Town No. of 

industries 

Industrial 

discharge 

Status of ETPs Status of CETPs 

(existing, under 

construction & 

proposed) 

Gujarat 44143 Not available Out of 12815 water 

polluting industries 

12700 industries having 

ETP. 

12551 ETPs are 

complying with norms. 

Existing CETPs :   34 

Propose/Under 

construction/under 

expansion: 19 
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V. Solid Waste Management: 

Particulars Data 

Total number of Urban Local Bodies and their 

population 

170 

Current municipal solid waste generation 10,798MT/Day 

Number, installed capacity and utilization of existing 

MSW processing facilities in TPD (bifurcated by type 

of processing eg- Waste to Energy (Tonnage and 

Power Output), Compost Plants (Windrow, Vermi, 

decentralized pit composting), biomethanation, MRF 

 There are total No. 755 of Plants for Vermi 

/ Aerobic/ anaerobic Composting of 

installed processing capacity 7477 TPD. 

 There are 232 plants Material Recovery 

Facilities (MRF) with processing capacity 

of 5441.93 TPD installed capacity.  

 There are 5 plants of RDF with processing 

of 1390.25 TPD. 

 Biogas 29 plants with capacity of 1086 

TPD.  

Action plan to bridge gap between installed capacity 

and current utilization of processing facilities (if gap 

> 20%) 

Gap is less than 20% hence not applicable. 

No. and capacity of C&D waste processing plants in 

TPD (existing, proposed and under construction) 

There are 2 Processing plants C & D Waste 

with processing capacity of 1300 TPD. 

Total no. of wards:  

no. of wards having door to door collection service:  

no. of wards practicing segregation at source falling 

into PRS: 

1418 

 

1418 

 

Information not available 

Details of MSW treatment facilities proposed and 

under construction (no., capacity, and technology) 

Information not available 

No. and area (in acres) of uncontrolled garbage 

dumpsites and sanitary landfills. 

Information not available 

No. and area (in acres) of legacy waste within 1km. 

buffer on both side of the PRS 

Information not available 

No. of drains falling into PRS and no. of drains 

having floating racks/screens installed to prevent 

solid waste from falling into PRS 

Not provided, however in-situ 

remediation at Ankleshwar and Kheda 

municipalities are under implementation. 

It will be commenced in all 7 

municipalities related to PRS within one 

month after positive results of 

technology.  

 

Status of ULB wise Management of Solid Waste 

ULB Total MSW 

generation in 

TPD 

Total MSW  

being processed  

in TPD 

Existing  

MSW  

facilities 

Utilization 

Capacity of the 

existing MSW 

facilities 

Proposed MSW 

Facilities & 

Completion 

Timeline 

Details are being prepared. 
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VI. Bio-medical Waste Management: 

 Total Bio-medical generation: 36.42 MT/day 

 No. of Hospitals and Health Care Facilities: 31286 

 Status of Treatment Facility/ CBMWTF: Existing – 21, Proposed – 1 

                                                                   Capacity – 126 MT/day      

VII. Hazardous Waste Management: 

 Total Hazardous Waste generation: 2.5 to 2.7 MMT as per HW inventory which 

includes landfill, incineration, recycling and co-processing.  (It depends upon the 

industrial operation of the year) 

 No. of Industries generating Hazardous waste: About 19683 as per HW inventory 19-20 

 Treatment Capacity of all TSDFs: Total installed capacity about  8626332 MT 

 Avg. Quantity of Hazardous waste reaching the TSDFs and Treated: 1.3 MMT as per 

HW inventory 19-20 

 Details of on-going or proposed TSDF: 5 nos. proposed TSDF having total installed 

capacity about 36 lac MT 

 

VIII. Plastic Waste Management: 

Details  Quantity/Capacity 

 Plastic waste 

generated:  

 408201.08 TPA 

(April 2019-March 2020) 

 Treatment/Measures 

adopted for reduction 

or management of 

Plastic waste: 

  

Disposal of Plastic 

Waste through  

Co-processing  

 

109157.435 MT                                                              

(from April 2019 to August 2020) 

 Recycler Total no. recycling units: 597 

Capacity of recycling plastic waste: 11,13,526.56 MT/Y  

 Refuse Derived 

Fuel 

 

MSW units :  2 

Quantity of final product sold is 129,575 MT/Annum 

containing 7 % of plastic waste i.e. 9071 MT/Annum 

(April 2019-March 2020) 

 Pyrolysis Total no. of operational units: 2 

Cap. to convert plastic waste into oil: 5075 TPA 

Plastic used as raw material: 600 MT/M 

 

 

IX.  Details of Alternate Treatment Technology being adopted by the State/UT: 

-Ahmedabad & Vadodara Municipal Corporations have set up dry sewage sludge 

hygienisation Cobalt – 60 gamma irradiation plant. (Ahmedabad Municipal Corporation - 100 
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tonnes per day)   

- Legacy waste treatment at Pirana dumping site, Ahmedabad.  

X.  Identification of polluting sources including drains contributing to river pollution 

and action as per NGT order on in-situ treatment: 

Identification of polluting sources including drains contributing to river pollution is already 

completed and submitted in the PRS action plan. Proposal not received from PRH & RDD/ 

Concerned for in-situ remediation. 

XI.  Details of Nodal Officer appointed by Chief Secretary in the State/UT: 

In compliance to the direction of Hon’ble NGT with reference to set up of Monitoring 

Mechanism, Deputy Environmental Engineer (Shri T.C.Patel) has been deputed vide letter 

dated 10.06.2020 at Chief Secretary office to look after the Hon’ble NGT matters. 

XII.  Details of meetings carried under the Chairmanship Chief of Secretary in the 

State/UT: 

All NGT matters are being reviewed regularly under chairmanship of Hon’ble CS.Total 2 

review meetings are conducted so far under the chairmanship of Hon’ble CS to monitor the 

progress with reference to the action plans submitted w.r.t the Hon’ble NGT order in the 

matter of O.A.  No.:- 673/2018and to resolve various issues/non -compliances. Last meeting 

was convened on 10/09/2020 under the chairmanship of Hon’ble Chief Secretary Gujarat 

State. Two review meetings have been convened so far w.r.t the Hon’ble NGT order in the 

matter of O.A.  No.:- 606/2018 which also includes the review of matters related to O.A.  

No.:-673/2018. 

XIII.  Latest water quality of polluted river, its tributaries, drains with flow details and 

ground water quality in the catchment of polluted river; 

Details are attached as Annexure – II 

XIV.  Ground water regulation: 

GWRDC has given details about the recently framed draft bill titled “Conservation, 

Protection, Regulation and Management of Ground Water in Gujarat State” Final comments 

/suggestions were sought by GWRDC vide letter dated 02/11/2020 from concerned 

departments for finalization of the draft bill. Seven meetings of sub-committee have been 

convened so far for finalization of the draft bill. The final draft bill was approved by the sub-

committee during the meeting held on 12/11/2020 as per the minutes of meeting. The final 

draft of the bill has been submitted to the Chairman of the Committee and Special Secretary, 

(WR), Narmada Water Resource, Water Supply & Kalpsar department, Govt. of Gujarat, for 
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consideration in the main committee meeting.  

XV.  Good irrigation practices being adopted by the State: 

XVI.  Rain Water Harvesting: 

XVII.  Demarcation of Floodplain and removal of illegal encroachments: 

XVIII.  Maintaining minimum e-flow of river: 

Details w.r.t point no. XV, XVI, XVII & XVIII is given by Irrigation Dept./ Water Resource 

Dept., NWR WS & KD as on date is attached as Annexure – III. 

XIX.  Plantation activities along the rivers: 

Details w.r.t point no. XIX given by Forest Dept. /PCCF/ACCF/Concerned as on date is 

attached as Annexure – IV 

XX.  Development of biodiversity park: 

As per the information received from GBB, vide letter dated 24.04.2020, Forest Dept. 

hasestablished a very rich Botanical Garden at Waghai, Dangs. It also has a chain of 

Research Stations, Germ Plasms Banks, Provenance Banks, Sample Plots, Preservation Plots 

spread all over the State. Many working plans have Conservation or Preservation Working 

Circles for the express purpose of Biodiversity Conservation. The National Working Pan 

Code 2014 also mandates a Biodiversity Conservation Working Circle. All plans coming up 

for revision now shall have a Biodiversity Conservation Working Circle. Besides a host of 

Biodiversity based activities like Cactus Park, Ekta Van, Ekta Nursery, and Nutritional Park 

etc., have come up at Statue of Unity. Moreover, Shakkarbaug Zoo is an "A" Category 

zoological park along with many other zoological parks at Rajkot, Ahmedabad, Gandhinagar, 

Vadodara, Surat, Kevadiya etc. All these are repositories of biodiversity. Therefore, these 

may be treated as a Biodiversity park is totality. 

GBB informed during the meeting held on 04/02/2020 at GPCB with PRS Assessment Team 

nominated by Ministry of Jal Shakti about proposal sent by them to CAMPA for funding of 

around Rs. 5 Crore for the development of Biodiversity Park. Team suggested tying up with 

AMC as they already have some plan to develop Biodiversity park at Khari under NRCP. 

XXI.  Reuse of Treated Water: 

Details are attached as Annexure – V 

XXII.  Model River being adopted by the State & Action Proposed for achieving the 

bathing quality standards: 

River Sabarmati is proposed to be adopted as model river stretch, however it will be finalized 

in the next RRC meeting to be held on 27.11.2020. 
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XXIII.  Status of Preparation of Action Plan by the 13 Coastal States: 

Direct sea discharge of industrial effluent is not permitted in the State. Study in this regard is 

being carried out by NIO and sea discharge of industrial effluent is allowed at the designated 

point into the sea as mentioned by NIO in case the effluent is meeting with the discharge 

norms.  

STPs having 3485 MLD capacity are existing in the state against the total sewage generation 

of 4003 MLD. In order to stop untreated sewage discharge into the Sea and the river 

stretches, STPs of about 2624.78 MLD (under construction and proposed) are planned against 

the gap of 518 MLD in the state.  

XXIV.  Regulation of Mining Activities in the State/UT: 

Mining activities are regulated through Gujarat Minor Mineral Concession Rules and model 

guidelines framed by the Ministry of Mines. Mining leases obtain Environmental Clearance 

from SEIAA Gujarat or MoEF&CC as the case may be as per the provisions of EIA 

Notification – 2006 as well as Consent to Establishment and Consent to Operate from Gujarat 

Pollution Control Board.  

XXV.  Action against identified polluters, law violators and officers responsible for failure 

for vigorous monitoring 

 Number of notice of directions to defaulting units under section 31 A of Air Act – 1981:  

16050 .  

 Number of  closure directions to defaulting units under section 31 A of Air Act – 1981: 

5703 respectively.  

 Number of notice of directions to defaulting units under section 33 A of Water Act – 1974:  

17263. 

 Number of closure directions to defaulting units under section 33 A of Water Act – 1974: 

11383. 

 Number of notice of directions under rule 4(2) of the EPAct – 1986 read with Hazardous 

Waste (Management, Handling & Transboundary) Rules – 2008: 4130 

 Number of closure directions under section 5 of the EPAct – 1986 read with Hazardous 

Waste (Management, Handling & Transboundary) Rules – 2008: 1583 

(As per Annual report – 2018-19) 
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*Note: Incremental progress made by the State/UT in each activity to be provided. 

RRC meetings: 

RRC meetings are regularly being held at GPCB, Gandhinagar to review the progress and the 

minutes of the meeting, having progress status, are regularly submitted to CPCB. Last RRC 

(8th RRC) meeting was conducted on 07/08/2020.Next RRC meeting is scheduled to be held on 

27/11/2020. 

STPs: 

PRH & RDD was informed to submit the action plan for the sewage – 1.36 MLD generated 

from the villages Limbet, Hirapor, Sangpur, Pardi, Piprod, and Dadhal. 

 

CETPs:  

There is no Industry in the vicinity of River Amravati and there is no discharge of industrial 

effluent in to Amravati river.  
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Annexure-I (A) 

Details of each existing STP in the State 

No. Location 

Existing 

STP 

Capacity 

Capacity 

Being 

Utilized 

Operational 

Status 

of STP 

Compliance 

Status of 

STP 

1 
Ahmedabad Pirana 

2009 
60 60 Operational  

2 
Ahmedabad Old Pirana 

2004 
106 106 Operational  

3 
Ahmedabad Pirana 

2009 
180 180 Operational  

4 
Ahmedabad Vasna 

2004 
126 126 Operational  

5 
Ahmedabad Vasna 

2009 
35 35 Operational  

6 
Ahmedabad Vasna 

2011 
240 235 Operational  

7 
Ahmedabad Vinzol 

2011 
70 70 Operational  

8 
Ahmedabad Vasna 

2018 
48 48 Operational  

9 
Ahmedabad 

JalviharVadaj  2019 
60 60 Operational  

10 
Ahmedabad Vinzol 

2020 
35 30 Operational  

11 
Ahmedabad Arvind 

Mill 
8 8 Operational  

12 
Ahmedabad Naroda 

AUDA 
7 7 Operational  

13 Ahmedabad Rasala 1 1 Operational  

14 
Ahmedabad Vastrapur 

Lake 
0.5 0.5 Operational  

15 
Ahmedabad V S 

Hospital 
1 1 Operational  

16 Ahmedabad Nikol 0.5 0.5 Operational  

17 

Ahmedabad 

ShahpurShankarBhuvan 

2020 

25 20 Operational  

18 Ahmedabad Lambha 5 2 Operational  

19 
Surat Singanpore 

2003/2014 
155 147.58 Operational  

20 Surat Karanj 1999/2015 140 136.59 Operational  

21 
Surat Bhatar 

1999/2014/2017 
162 165.25 Operational  

22 
Surat Anjana 

1995/2007/2019 
122 88.51 Operational  

23 
Surat Bamroli 

2008/2019 
100 77.9 Operational  
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24 
Surat Bhesan 

1995/2009 
100 113.08 Operational  

25 
Surat Khajod 2011 

 
25 21.36 Operational  

26 
Surat Asarama 2011 

 
15 19.23 Operational  

27 
Surat Dindoli 

2012/2019 
167 33.39 Operational  

28 
Surat Variav-Kosad 

2012/2017 
134 119.64 Operational  

29 Surat Gavier 2016 53 5.37 Operational  

30 Vadodara Tarsali 52 58 Operational  

31 Vadodara Gajarawadi 66 72 Operational  

32 Vadodara Kapurai 43 50 Operational  

33 Vadodara Rajivnagar 78 32 Operational  

34 Vadodara Sayaji garden 8.5 7 Operational  

35 Vadodara Channi 21 25 Operational  

36 
Vadodara Atladara 

(old) 
43 51 Operational  

37 
Vadodara Atladara 

(new) 
43 54 Operational  

38 
Gandhinagar Jaspur 

2007 
76 45 Operational  

39 
Gandhinagar Sargasan 

2012-13 
10 3 Operational  

40 
Gandhinagar Basan 

2011-12 
2 0.3 Operational  

41 
Rajkot NrRaiya village 

2010 
51 35 Operational  

42 Rajkot Raiyadhar 2017 56 15 Operational  

43 
Rajkot NrMadhapar 

2018 
44.5 15 Operational  

44 
Rajkot NrKothariya 

Village 2017 
15 5 Operational  

45 Rajkot Gavaridad 2018 70 30 Operational  

46 Rajkot Madhapar 2019 80 20 Operational  

47 

Bhavnagar Nari road, 

Kumbharwada 

 

30 24 
Operational 

 
 

48 Bhavnagar Behind 

Excel industries 
45 40 Operational  

49 
Jamnagar 

NavagamGhed 
70 65 Operational  

50 Gandhidham - Anjar 30.00 22 Operational  

51 Patan 25.00 13 Operational  

52 Nadiad 51.26 20 Operational  

53 Siddhpur 5.62 5 Operational  
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54 Vallabh 

Vidhyanagar 
15.00 12 Operational  

55 Sanand 20.50 0 
Non -

Operational 
 

56 Himmatnagar 17.51 6 Operational  

57 Petlad 10.37 8 Operational  

58 Dholka 13.60 8 Operational  

59 Savarkundla 13.90 5 Operational  

60 Gadhda 6.50 2 Operational  

61 Kathlal 3.80 2.59 Operational  

62 Mahudha 2.10 1.76 Operational  

63 Bayad 4.00 2.06 Operational  

64 Patadi 2.80 1.33 Operational  

65 Sojitra 2.30 2 Operational  

66 Dwarka 7.50 2.28 Operational  

67 Godhra 27.60 4 Operational  

68 Bhuj 23.70 19 Operational  

69 Bhachau 10 4 Operational  

70 Anand 33 9 Operational  

71 Anand 13.5 2.5 Operational  

72 Surendranagar 32.3 17 Operational  

73 Morbi 28.8 6 Operational  

Total 3485.66 2738.72   

 

 

Annexure-I (B) 

Details of under construction STPs in the State 

No. Location 

Capacity 

of the 

plant in 

MLD 

Physical 

Progress 

in % 

Status of 

I&D or 

House sewer 

connections 

Completion 

Timeline 

1 
Ahmedabad 

Vinzol 
100 70% Completed 30/06/2021 

2 
Ahmedabad 

Pirana 
155 78% Completed 31/03/2021 
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3 
Ahmedabad 

Maleksaban 
30 01% Completed 31/12/2022 

4 
Ahmedabad 

Kotarpur 
60 01% Completed 30/09/2022 

5 
Ahmedabad 

saijpur lake 
07 01% Completed 31/12/2022 

6 Surat Bhesan 100 90% Completed 31/03/2021 

7 
Surat 

Singanpore 
100 82% Completed 30/06/2021 

8 Surat Bhatar 115 56% Completed 31/07/2021 

9 Surat Bamroli 115 34% Completed 30/04/2021 

10 Surat Asarma 22.5 11% Completed 30/09/2021 

11 Surat Khajod 30 06% Completed 30/09/2021 

12 
Vadodara 

Kapurai 
60 66% 70% 30/06/2021 

13 
Vadodara 

Chhani 
50 15% Completed 31/12/2021 

14 Vadodara Bhayli 45 08% Completed 28/02/2022 

15 
Vadodara Sayaji 

garden 
7.5 30% Completed 30/06/2021 

16 

Rajkot 

Kothariya, on 

NH bypass 

 

15 13% Completed 31/03/2021 

17 
Bhavnagar 

Axcel Industries 
50 20% Completed 31/05/2022 

18 

Junagadh Bilkha 

Road, Near 

CBSE School 

8.2 20% Completed 31/03/2021 

19 Rajula 5.70 0.00% Completed 09/07/2021 

20 Bagasara 5.90 5.00% Completed 09/07/2021 

21 Chalala 2.80 78.00% Completed 12/04/2021 

22 Mahuva 16.30 30.00% Completed 21/01/2021 

23 Talaja 5.80 21.00% Completed 31/12/2020 

24 Una 11.70 46.00% Completed 25/02/2021 

25 Bantva 2.60 66.00% Completed 31/12/2020 
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26 Dehgam 7.60 75.00% Completed 31/03/2021 

27 Mansa 5.00 13.00% Completed 30/04/2021 

28 Tharad 4.80 95.00% Completed 31/12/2020 

29 Dhanera 4.00 17.00% Completed 31/03/2022 

30 Bhabhar 3.50 25.00% Completed 31/12/2021 

31 Thara 3.60 14.00% Completed 31/12/2021 

32 Kadi 12.80 8.00% Completed 28/07/2021 

33 Unjha 11.60 48.00% Completed 22/05/2021 

34 Visnagar-1 12.00 75.00% Completed 04/04/2021 

35 Visnagar-2 5.30 14.00% Completed 04/04/2021 

36 Kheralu 2.90 26.00% Completed 27/06/2021 

37 Vijapur 4.10 5.00% Completed 27/06/2021 

38 Radhanpur 6.00 1.00% 98% 31/03/2022 

39 Idar 7.40 63.00% Completed 31/12/2020 

40 Khedbrahma 5.80 37.00% Completed 31/12/2020 

41 Prantij 3.70 26.00% Completed 31/12/2020 

42 Talod 3.60 0.00% Completed 12/05/2021 

43 Vadali 3.80 0.00% Completed 12/05/2021 

44 Jambusar 5.90 32.00% Completed 30/09/2021 

45 Amod 3.10 1.00% Completed 30/09/2021 

46 Billimora 8.30 0.00% Completed 31/12/2021 

47 Gandevi 2.60 5.00% Completed 05/03/2021 

48 Bardoli 11.30 60.00% Completed 31/12/2020 

49 KanakpurKansad 7.80 0.00% Completed 31/03/2022 

50 Vyara 6.50 72.00% Completed 31/12/2020 

51 Dharampur 4.10 25.00% Completed 30/09/2021 

52 Borsad 9.80 60.00% Completed 31/12/2020 

53 Umreth 6.10 29.00% Completed 30/06/2021 

54 Dahod 13.70 95.00% Completed 31/12/2020 

55 Zalod 4.60 75.00% Completed 31/12/2020 

56 Devgadhbariya 3.80 66.00% Completed 31/03/2021 

57 Santrampur 2.91 5.00% Completed 31/03/2021 

58 Kalol (P) 4.77 5.00% Completed 04/04/2021 

59 Shehra 2.80 0.00% Completed 04/05/2021 

60 Chhotaudepur 5.00 79.00% Completed 31/12/2020 

61 Padra 5.60 40.00% Completed 02/03/2021 

62 Viramgam 4.50 18.00% Completed 30/05/2021 

63 Bavla 5.80 2.00% Completed 31/12/2021 

64 Dhandhuka 7.50 81.00% Completed 28/02/2021 

65 Bareja 3.10 40.00% Completed 21/02/2021 

66 Chaklasi 4.90 0.00% Completed 31/03/2022 

67 Kapadwanj 6.20 0.00% Completed 30/06/2021 

68 Mehmdabad 5.60 36.00% Completed 30/06/2021 

69 Dakor 4.90 0.00% Completed 30/06/2021 

70 Kheda 5.20 5.00% Completed 30/06/2021 

71 Chotila-1 2.30 0.00% Completed 31/03/2021 

72 Chotila-2 1.70 0.00% Completed 31/03/2021 
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73 Wadhwan 12.10 0.00% Completed 31/03/2022 

74 Dhangadhra 11.60 83.00% Completed 28/02/2021 

75 Barwala 2.90 6.00% Completed 09/07/2021 

76 Jasdan 8.80 95.00% Completed 31/12/2020 

77 Harij 3.00 0.00% Completed 15/05/2021 

78 Chanasma 2.50 0.00% Completed 15/05/2021 

79 Ode 2.50 0.00% Completed 09/09/2021 

80 Karjan 5.20 0.00% Completed 14/06/2021 

81 Vadnagar 5.94 95.00% Completed 31/12/2020 

82 Botad 32.00 86.00% Completed 11/12/2020 

83 Morbi-2 9.30 84.00% Completed 31/12/2020 

84 Jetpur 23.50 83.00% Completed 31/12/2020 

85 Gondal 16.50 43.00% Completed 31/03/2021 

86 Amreli 18.20 71.00% Completed 31/12/2020 

87 Kalol 23.50 16.00% Completed 31/03/2021 

88 Palanpur 21.30 3.00% 95% 31/03/2021 

89 Deesa 17.00 62.00% Completed 31/03/2021 

90 Bharuch 29.32 79.00% 90% 31/12/2020 

91 Vapi-1 14.00 40.00% Completed 31/12/2020 

92 Anand-3 6.50 80.00% Completed 31/12/2020 

93 Porbandar-1 12.80 80.00% Completed 31/12/2020 

94 Porbandar-2 19.10 90.00% Completed 31/12/2020 

95 Damnagar 2.80 0.00% Completed 31/12/2021 

96 Lathi 3.80 0.00% Completed 31/12/2021 

97 Keshod 13.30 0.00% Completed 31/12/2021 

Total 1706.34    

 

Annexure-I (C) 

Details of proposed STPs in the State 

No. Location 

Capacity of 

the STP 

proposed in 

MLD 

Status of Project (at 

DPR Stage/ Under 

Tendering/ Work to 

be Awarded) 

Likely Date of 

Completion 

1 Ahmedabad Dafnala 25 Work to be Awarded 31/12/2022 

2 Vadodara Tarsali 48 DPR Stage 31/12/2022 

3 Vadodara Atladara 83 DPR Stage 31/12/2022 

4 Vadodara Gajarawadi 93 DPR Stage 31/12/2022 

5 Gandhinagar Sargasan 50 DPR Stage 31/12/2022 

6 Bhavnagar Akwada 19.2 Work to be Awarded 31/12/2022 

7 Jamnagar                  40 DPR Stage 31/12/2022 



15 
 

NrRangmati River 

8 Junagadh 15.50 DPR Stage 31/12/2022 

9 Junagadh 11.00 DPR Stage 31/12/2022 

10 Junagadh 29.50 DPR Stage 31/12/2022 

11 Balasinor 6.50 Under Tender evaluation 31/12/2021 

12 Vallabhipur 2.30 Under Tender evaluation 31/03/2022 

13 Bhanvad 3.00 Under Tender evaluation 31/03/2022 

14 Savli 2.50 Under Tender evaluation 31/03/2022 

15 Visavadar 3.40 Under Tender evaluation 31/03/2022 

16 Rajpipla 5.02 Under Tender evaluation 31/03/2022 

17 Khambhat-1 6.80 Under Tender evaluation 31/03/2022 

18 Khambhat-2 4.50 Under Tender evaluation 31/03/2022 

19 Anklav 3.60 Under Tender evaluation 31/03/2022 

20 Boriavi 3.30 Under Tender evaluation 31/03/2022 

21 Lunawada 5.60 Under Tender evaluation 31/03/2022 

22 Kanjari 3.30 Under Tender evaluation 31/03/2022 

23 Okha 10.10 Under Tender evaluation 31/03/2022 

24 Beyt (near Okha) 1.20 Under Tender evaluation 31/03/2022 

25 Khambhalia 5.50 Under Tender evaluation 31/03/2022 

26 Salaya, Jamnagar 6.20 Under Tender evaluation 31/03/2022 

29 Jamjodhpur 3.60 Under Tender evaluation 31/03/2022 

30 Wankaner 5.80 Tender tobe invited 31/03/2022 

31 Chhaya 13.10 Under Tender evaluation 31/03/2022 

32 Palitana 10.81 Under Tender evaluation 31/03/2022 

33 Mandvi Surat 3.50 Under Tender evaluation 31/03/2022 

34 Thangadh 9.00 Under Tender evaluation 31/03/2022 

35 Vijalpor - Navsari 47.00 Under Tender evaluation 31/03/2022 

36 Veraval- Patan 33.90 Tender tobe invited 31/03/2022 

37 Vapi-2 29.53 DPR/DTP stage 31/03/2022 

38 Babra 4.00 Tender tobe invited 31/12/2022 

39 Kodinar 5.60 Tender tobe invited 31/12/2022 

40 Sutrapada 4.00 Tender tobe invited 31/12/2022 

41 Talala 3.80 Tender tobe invited 31/12/2022 

42 Chorvad 3.70 Tender tobe invited 31/12/2022 

43 Halol 11.60 Tender tobe invited 31/12/2022 

44 Thasra 2.30 Tender tobe invited 31/12/2022 

45 Mandvi-2 (Salaya) 3.20 Tender tobe invited 31/12/2022 

46 Mandvi-1  (JT Grounds) 5.30 Tender tobe invited 31/12/2022 

47 Jamraval 2.60 Tender tobe invited 31/12/2022 

48 Dhrol 3.60 Tender tobe invited 31/12/2022 

49 Kalavad 3.60 Tender Online 31/12/2022 

50 Halvad 6.70 Under Tender evaluation 31/12/2022 

51 Maliya 2.50 Tender tobe invited 31/12/2022 

52 Kutiyana 2.90 Tender tobe invited 31/12/2022 
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53 Ranavav-1 (Adityana) 3.00 Tender tobe invited 31/12/2022 

54 Ranavav-2 4.50 Tender tobe invited 31/12/2022 

55 Dhoraji 12.90 Tender tobe invited 31/12/2022 

56 Bhayavadar 3.10 Tender tobe invited 31/12/2022 

57 Manavadar 4.90 Under Tender evaluation 31/12/2022 

58 Pethapur 3.80 Under Tender evaluation 31/12/2022 

59 Ankleshwar 14.00 Under Tender evaluation 31/12/2022 

60 Umargam 6.48 Under Tender evaluation 31/12/2022 

61 Dabhoi 8.96 Under Tender evaluation 31/12/2022 

62 Sikka 2.90 Tender Online 31/12/2022 

63 Valsad-2 15.00 DPR/DTP stage 31/03/2022 

64 Mahesana-1 23.18 Tender Online 31/03/2022 

65 Mahesana-2 18.46 Tender Online 31/03/2022 

66 Jafrabad 5.4 DPR/DTP stage 31/12/2022 

67 Gariyadhar 7.1 DPR/DTP stage 31/12/2022 

68 Shihor 8.9 Tender tobe invited 31/12/2022 

69 Mangrol 9.6 DPR/DTP stage 31/12/2022 

70 Vanthli 2.2 DPR/DTP stage 31/12/2022 

71 Modasa 12.0 DPR/DTP stage 31/12/2022 

72 Tarsadi 5.8 DPR/DTP stage 31/12/2022 

73 Songadh 4.5 Tender tobe invited 31/12/2022 

74 Pardi 4.6 Tender tobe invited 31/12/2022 

75 Karamsad 6.0 Tender tobe invited 31/12/2022 

76 Limdi 7.4 DPR/DTP stage 31/12/2022 

77 Bhachau 1.0 Tender tobe invited 31/12/2022 

78 Rapar 5.2 Tender tobe invited 31/12/2022 

79 Upleta 8.9 DPR/DTP stage 31/12/2022 

80 Kadodara - DPR/DTP stage 31/12/2022 

Total 918.44   
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Annexure-II 

XIII.Latest water quality of polluted river, its tributaries, drains with flow details and ground water quality in the catchment of polluted 

river 

 

Annexure-II (A) 

Progress/Status Report of the River/PRS water quality monitoring for the Month October-2020: 

Month  Location ID  Name of 

Location 

Parameter 

DO (mg/l) pH BOD (mg/l) COD (mg/l) Total coliform 

(MPN/ 100ml) 

Fecal coliform 

(MPN/100 ml) 

Oct-20 43527 At village 

Dadhal 

7.03 7.45 1.33 6 Not analyzed  Not analyzed 

 

Annexure-II (B) 

Progress /Status Report for Ground water quality monitoring pertaining to PRS River for Oct-2020: 

 

Month Location 

ID  

Name of 

Location 

Parameter 

pH BOD 

(mg/l) 

COD 

(mg/l) 

Cu  

mg/l 

T.Cr. 

mg/l 

H.Cr. 

mg/l 

Fe mg/l Pb 

 mg/l 

Mn  

mg/l 

Ni 

mg/l 

Zn 

 mg/l 

Oct-20 50637 Jitali Water 

works 

7.36 0.9 6 BDL BDL BDL 0.108 BDL --- BDL BDL 
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Annexure-II (C) 

Drains Details with Flow: 

Sr. 

No 

Location Name of Inletting River/Drain Discharge *(Cusec) 

Max Min 

1 Limbet Gram Panchayat- Ta. 

Jhagadia 

 

Domestic w/w drain pipe line outlet  in to River Amravati 0.1878 0.1 

2 HiraporGram Panchayat- Ta. 

Valia 

 

Domestic w/w drain pipe line outlet in to River Amravati 0.2120 0.1 

3 Sangpur Gram Panchayat- Ta. 

Ankleshwar 

 

Domestic w/w drain pipe line outlet  in to River Amravati 0.2884 0.2 

4 Pardi 

(Pardi-Piplod Group Gram 

Panchayat)- Ta. Ankleshwar 

Domestic w/w drain pipe line outlet  of Pardi  in to River 

Amravati 

0.0633 0.03 

5 Piprod 

(Pardi-Piplod Group Gram 

Panchayat)- Ta. Ankleshwar 

Domestic w/w drain pipe line outlet  of Piprod  in to River 

Amravati 

0.0656 0.03 

6 Avadar Gram Panchayat- Ta. 

Ankleshwar 

Domestic w/w drain pipe line outlet  in to River Amravati 0.1440 0.1 

7. Dadhal Gram Panchayat- Ta. 

Ankleshwar 

Domestic w/w drain pipe line outlet in to River Amravati 0.3991 0.4 

 

 

Annexure-II (D) 

STP & CETP results: Not Applicable 
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Annexure-III 

Details w.r.t point no.XV, XVI, XVII & XVIII is given by Irrigation Dept./ Water 

Resource Dept., NWR WS & KD as on date 

Sr.No River name Details/Status 

1 Amravati 1. Environmental flow: 

 1360 cusecs in lean period. 

 There is no inflow from March to May in Amravari 

River. Hence there is no question of releasing 

water during above period. However during March 

to May average flow in river is 1360 cusecs. Hence 

the question for proposed new plan to achieve min 

e-flow does not arise.  

 

2. Detail of Good IrrigationPractices: 

 General government of irrigation is maintained in 

command area of Karjan Project. 

 Farmers are made aware to use water optimally. 

Excess water flow from B-3 branch canal of Karjan 

reservoir project escape at ch 2525 vill. Dharoli 

irrigation rotation period. 

 As such no water logging issues are notice due to 

irrigation command area. 

3. Detail on Flood Plain ManagementZone: 

 NIL  
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Annexure-IV 

Details w.r.t point no.XIX given by Forest Dept. /PCCF/ACCF/Concerned as on date 

Stretch/ 

River 

Existing plantation / 

vegetation cover details 

Proposed plan to 

cover remaining 

gap along 

river/river stretch 

Time 

limit 

Remarks 

Amravati 

(Dadhal  

to 

Ankleshwar)  

8.00 Km 

1200 trees 0.10 lakh plants 2020-

21 

As per AAP 

(Annexure A ) 

for both side 

plantation on 

PRS during 

2020-21. 

 

Annexure – A 

List of Polluted River Stretches of Gujarat  

(River Both side Plantation AAP in 2020-21) 

Sr. No. River Plants (In lakhs) 

1.  Sabarmati 1.54 

2.  Bhadar 0.20 

3.  Amlakhadi 0.10 

4.  Bhogavo 0.60 

5.  Khari 0.02 

6.  Vishwamitri 0.15 

7.  Dhadhar 1.10 

8.  Triveni 0.10 

9.  Amravati 0.10 

10.  Damanganga 0.25 

11.  Kolak 0.25 

12.  Mahi 0.20 

13.  Shedhi 0.15 

14.  Tapi 0.35 

15.  Anas 0.05 

16.  Baleshwar Khadi 0.02 

17.  Kim 0.02 

18.  Meshwo 0.40 

19.  Mindhola 0.05 

20.  Narmada 0.45 

                   Total 6.10 
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Annexure-V 

Details received from concerned department regarding reuse of treated wastewater 

 

Treated waste water utilization policy: 

 Gujarat Government has framed Policy for Reuse of “Treated Waste Water 

(TWW)” by maximising the collection and treatment of sewage generated and 

reusing the treated wastewater on a sustainable basis. In this regards, revised 

action plan has been submitted by Gujarat Water Supply and Sewerage Board 

(GWSSB) to Chairman, CPCB where one of the objectives of the revised action 

plan is to reuse 70% of treated wastewater by 2025 and 100% of treated 

wastewater by 2030. 

 As per the details received from Gujarat Water Supply & Sewerage Board, 

Latest status of Treated waste water reuse in the State is as under:  

 Status 

TWW reuse 

started (MLD)  

TWW reuse projects in 

tender/execution stage 

(MLD)  

TWW reuse 

under planning 

(MLD)  

Municipal 

Corporations  
620.68 243.50 752.3 

Municipalities 23 6.5 38.1 

Total  643.68 250 790.4 

 



National Mission for Clean Ganga 

Format for submission of Monthly Progress Report in the NGT Matter OA 

No. 673 of 2018 (in compliance to NGT order dated 24.09.2020) 

  

For the State of Gujarat 

Monthly Progress Report of PRS Damanganga for October – 2020.  
 

 

Overall status of the State: 

I. Total Population: Urban Population – 2,57,45,083, Rural Population – 3,46,94,609 (Census 

- 2011) 

II. Estimated Sewage Generation (MLD): 4003 MLD 

 

III. Details of Sewage Treatment Plant: 

 Existing no. of STPs and Treatment Capacity (in MLD): 73 nos, 3485 MLD 

 Capacity Utilization of existing STPs: 2739 MLD 

 MLD of sewage being  treated through Alternate technology: - 

 Gap in Treatment Capacity in MLD: 518 MLD 

 No. of Operational STPs:72 

 No. of Complying STPs: 

 No. of Non-complying STPs: 

 

Details of each existing STP in the State 

Details as per Annexure I(A) 

 

Details of under construction STPs in the State: 

Details as per Annexure I(B) 

 

Details of proposed STPs in the State: 

Details as per Annexure I(C) 

 

 



IV. Details of Industrial Pollution: 

No. of industries in the State 44143 (as per xgn data of date-23/11/2020) 

No. of water Polluting industries in the state:  12815  

(Source: India E-Track Portal September-2020 

data) 

Quantity of effluent generated from the industries in 

MLD:  

Details are being prepared. 

Quantity of hazardous sludge generated from the 

industries in TPD:  

5000 to 8000 TPD. (The Hazardous waste 

include Landfillable, Incinerable, Recyclable, 

Used in pre processing/ co-processing. 

Number of industries having ETPs:  12700  

(Source: India E-Track Portal September-2020 

data) 

Number of industrial units connected to CETPS:   6385 (Source: Annual Report: 2019-20) 

Number and total capacity of ETPs (details of 

existing/ under construction / proposed)  

 Existing ETPs-12700   

(Source: India E-Track Portal September-

2020 data) 

Capacity not available 

Compliance status of the ETPs:  No of ETP complying with Norms-12551 

(Source: India E-Track Portal September-

2020 data) 

Number and total capacity of CETPs (details of 

existing/under construction/proposed): 

 

 Existing CETPs :   34, Total Capacity: 

755.259  

(Source: Annual Report: 2019-20) 

 Propose/Under construction: 16 , total 

capacity: 263.35  

 Under expansion: 3, Capacity: 45.5  

*(as per India E-Track Portal September-2020 

data) 

Status of compliance and operation of CETPs:  

 

 

 Complying CETPs: 23,  

 Non complying: 11 

*(as per CM dash board data for September-

2020, available on Board’s website) 

 

Town No. of 

industries 

Industrial 

discharge 

Status of ETPs Status of CETPs 

(existing, under 

construction & 

proposed) 

Gujarat 44143 Not available Out of 12815 water 

polluting industries 

12700 industries having 

ETP. 

12551 ETPs are 

complying with norms. 

Existing CETPs :   34 

Propose/Under 

construction/under 

expansion: 19 



V. Solid Waste Management: 

       Particulars Data 

Total number of Urban Local Bodies and their 

population 

170 

Current municipal solid waste generation 10,798MT/Day 

Number, installed capacity and utilization of 

existing MSW processing facilities in TPD 

(bifurcated by type of processing eg- Waste to 

Energy (Tonnage and Power Output), Compost 

Plants (Windrow, Vermi, decentralized pit 

composting), biomethanation, MRF 

 There are total No. 755 of Plants for Vermi / 

Aerobic/ anaerobic Composting of installed 

processing capacity 7477 TPD. 

 There are 232 plants Material Recovery 

Facilities (MRF) with processing capacity of 

5441.93 TPD installed capacity.  

 There are 5 plants of RDF with processing of 

1390.25 TPD. 

 Biogas 29 plants with capacity of 1086 TPD.  

Action plan to bridge gap between installed 

capacity and current utilization of processing 

facilities (if gap > 20%) 

Gap is less than 20% hence not applicable. 

No. and capacity of C&D waste processing plants 

in TPD (existing, proposed and under 

construction) 

There are 2 Processing plants C & D Waste 

with processing capacity of 1300 TPD. 

Total no. of wards:  

no. of wards having door to door collection 

service:  

no. of wards practicing segregation at source 

falling into PRS: 

1418 

 

1418 

 

Information not available 

Details of MSW treatment facilities proposed and 

under construction (no., capacity, and technology) 

Information not available 

No. and area (in acres) of uncontrolled garbage 

dumpsites and sanitary landfills. 

Information not available 

No. and area (in acres) of legacy waste within 

1km. buffer on both side of the PRS 

Information not available 

No. of drains falling into PRS and no. of drains 

having floating racks/screens installed to prevent 

solid waste from falling into PRS 

Not provided, however in-situ remediation at 

Ankleshwar and Kheda municipalities are under 

implementation. It will be commenced in all 7 

municipalities related to PRS within one month 

after positive results of technology.  

 

Status of ULB wise Management of Solid Waste 

ULB Total MSW 

generation in 

TPD 

Total MSW  

being processed  

in TPD 

Existing  

MSW  

facilities 

Utilization 

Capacity of the 

existing MSW 

facilities 

Proposed MSW 

Facilities & 

Completion 

Timeline 

Details are being prepared. 

 



VI. Bio-medical Waste Management: 

 Total Bio-medical generation: 36.42 MT/day 

 No. of Hospitals and Health Care Facilities: 31286 

 Status of Treatment Facility/ CBMWTF: Existing – 21, Proposed – 1 

                                                                   Capacity – 126 MT/day      

VII. Hazardous Waste Management: 

 Total Hazardous waste generation: 2.5 to 2.7 MMT as per HW inventory which includes 

landfill, incineration, recycling and co-processing.  (It depends upon the industrial 

operation of the year) 

 No. of Industries generating Hazardous waste : About 19683 as per HW inventory 19-20 

 Treatment capacity of all TSDFs: Total installed capacity about  8626332MT 

 Avg. quantity of HW reaching TSDF and treated : 1.3 MMT as per HW inventory 19-20 

 Details of ongoing or proposed TSDF: 5 no. proposed TSDF having total installed 

capacity about 36lac MT 

VIII. Plastic Waste Management: 

 

Details  Quantity/Capacity 

 Plastic waste 

generated:  

 408201.08 TPA 

(April 2019-March 2020) 

 Treatment/Measures 

adopted for reduction 

or management of 

Plastic waste: 

  

Disposal of Plastic 

Waste through  

Co-processing  

 

109157.435 MT                                                              

(from April 2019 to August 2020) 

 Recycler Total no. recycling units: 597 

Capacity of recycling plastic waste: 11,13,526.56 MT/Y  

 Refuse Derived 

Fuel 

 

MSW units :  2 

Quantity of final product sold is 129,575 MT/Annum 

containing 7 % of plastic waste i.e. 9071 MT/Annum 

(April 2019-March 2020) 

 Pyrolysis Total no. of operational units: 2 

Cap. to convert plastic waste into oil: 5075 TPA 

Plastic used as raw material: 600 MT/M 

 

 

 



IX.  Details of Alternate Treatment Technology being adopted by the State/UT: 

-Ahmedabad & Vadodara Municipal Corporations have set up dry sewage sludge 

hygienisation Cobalt – 60 gamma irradiation plant. (Ahmedabad Municipal Corporation - 100 

tonnes per day)   

- Legacy waste treatment at Pirana dumping site, Ahmedabad.  

X.  Identification of polluting sources including drains contributing to river pollution 

and action as per NGT order on insitu treatment: 

Identification of polluting sources including drains contributing to river pollution is already 

completed and submitted in the PRS action plan. Proposal not received from PRH & RDD/ 

Concerned for in-situ remediation. 

XI.  Details of Nodal Officer appointed by Chief Secretary in the State/UT: 

In compliance to the direction of Hon’ble NGT with reference to set up of Monitoring 

Mechanism, Deputy Environmental Engineer (Shri T.C.Patel) has been deputed vide letter 

dated 10.06.2020 at Chief Secretary office to look after the Hon’ble NGT matters. 

XII.  Details of meetings carried under the Chairmanship Chief of Secretary in the 

State/UT: 

All NGT matters are being reviewed regularly under chairmanship of Hon’ble CS.Total 2 

review meetings are conducted so far under the chairmanship of Hon’ble CS to monitor the 

progress with reference to the action plans submitted w.r.t the Hon’ble NGT order in the 

matter of O.A.  No.:- 673/2018 and to resolve various issues/non -compliances. Last meeting 

was convened on 10/09/2020 under the chairmanship of Hon’ble Chief Secretary Gujarat 

State. Two review meetings have been convened so far w.r.t the Hon’ble NGT order in the 

matter of O.A.  No.:- 606/2018 which also includes the review of matters related to O.A.  

No.:-673/2018. 

XIII.  Latest water quality of polluted river, its tributaries, drains with flow details and 

ground water quality in the catchment of polluted river; 

Details are attached as Annexure – II 

XIV.  Ground water regulation: 

GWRDC has given details about the recently framed draft bill titled “Conservation, 

Protection, Regulation and Management of Ground Water in Gujarat State” Final comments 

/suggestions were sought by GWRDC vide letter dated 02/11/2020 from concerned 



departments for finalization of the draft bill. Seven meetings of sub-committee have been 

convened so far for finalization of the draft bill. The final draft bill was approved by the sub-

committee during the meeting held on 12/11/2020 as per the minutes of meeting. The final 

draft of the bill has been submitted to the Chairman of the Committee and Special Secretary, 

(WR), Narmada Water Resource, Water Supply & Kalpsar department, Govt. of Gujarat, for 

consideration in the main committee meeting. 

XV.  Good irrigation practices being adopted by the State: 

XVI.  Rain Water Harvesting: 

XVII.  Demarcation of Floodplain and removal of illegal encroachments: 

XVIII.  Maintaining minimum e-flow of river: 

Details w.r.t point no. XV, XVI, XVII & XVIII is given by Irrigation Dept./ Water Resource 

Dept., NWR WS & KD as on date is attached as Annexure – III. 

XIX.  Plantation activities along the rivers: 

Details w.r.t point no. XIX given by Forest Dept. /PCCF/ACCF/Concerned as on date is 

attached as Annexure – IV. 

XX.  Development of biodiversity park: 

As per the information received from GBB, vide letter dated 24.04.2020, Forest Dept. has 

established a very rich Botanical Garden at Waghai, Dangs. It also has a chain of Research 

Stations, Germ Plasms Banks, Provenance Banks, Sample Plots, Preservation Plots spread all 

over the State. Many working plans have Conservation or Preservation Working Circles for 

the express purpose of Biodiversity Conservation. The National Working Pan Code 2014 also 

mandates a Biodiversity Conservation Working Circle. All plans coming up for revision now 

shall have a Biodiversity Conservation Working Circle. Besides a host of Biodiversity based 

activities like Cactus Park, Ekta Van, Ekta Nursery, and Nutritional Park etc., have come up 

at Statue of Unity. Moreover, Shakkarbaug Zoo is an "A" Category zoological park along 

with many other zoological parks at Rajkot, Ahmedabad, Gandhinagar, Vadodara, Surat, 

Kevadiya etc. All these are repositories of biodiversity. Therefore, these may be treated as a 

Biodiversity park is totality. 

GBB informed during the meeting held on 04/02/2020 at GPCB with PRS Assessment Team 

nominated by Ministry of Jal Shakti about proposal sent by them to CAMPA for funding of 

around Rs. 5 Crore for the development of Biodiversity Park. Team suggested tying up with 

AMC as they already have some plan to develop Biodiversity park at Khari under NRCP. 



XXI.  Reuse of Treated Water: 

Details are attached as Annexure – V 

XXII.  Model River being adopted by the State & Action Proposed for achieving the 

bathing quality standards: 

River Sabarmati is proposed to be adopted as model river stretch, however it will be finalized 

in the next RRC meeting to be held on 27.11.2020. 

XXIII.  Status of Preparation of Action Plan by the 13 Coastal States: 

Direct sea discharge of industrial effluent is not permitted in the State. Study in this regard is 

being carried out by NIO and sea discharge of industrial effluent is allowed at the designated 

point into the sea as mentioned by NIO in case the effluent is meeting with the discharge 

norms.  

STPs having 3485 MLD capacity are existing in the state against the total sewage generation 

of 4003 MLD. In order to stop untreated sewage discharge into the Sea and the river 

stretches, STPs of about 2624.78 MLD (under construction and proposed) are planned against 

the gap of 518 MLD in the state.  

XXIV.  Regulation of Mining Activities in the State/UT: 

Mining activities are regulated through Gujarat Minor Mineral Concession Rules and model 

guidelines framed by the Ministry of Mines. Mining leases obtain Environmental Clearance 

from SEIAA Gujarat or MoEF&CC as the case may be as per the provisions of EIA 

Notification – 2006 as well as Consent to Establishment and Consent to Operate from Gujarat 

Pollution Control Board.  

XXV.  Action against identified polluters, law violators and officers responsible for failure 

for vigorous monitoring 

 Number of notice of directions to defaulting units under section 31 A of Air Act – 1981:  

16050 .  

 Number of  closure directions to defaulting units under section 31 A of Air Act – 1981: 

5703 respectively.  

 Number of notice of directions to defaulting units under section 33 A of Water Act – 1974:  

17263. 

 Number of closure directions to defaulting units under section 33 A of Water Act – 1974: 



11383. 

 Number of notice of directions under rule 4(2) of the EPAct – 1986 read with Hazardous 

Waste (Management, Handling & Transboundary) Rules – 2008: 4130 

 Number of closure directions under section 5 of the EPAct – 1986 read with Hazardous 

Waste (Management, Handling & Transboundary) Rules – 2008: 1583 

(As per Annual report – 2018-19) 

 

*Note: Incremental progress made by the State/UT in each activity to be provided. 

RRC meetings: 

RRC meetings are regularly being held at GPCB, Gandhinagar to review the progress and the 

minutes of the meeting, having progress status, is regularly submitted to CPCB. Last RRC (8th 

RRC) meeting was conducted on 07/08/2020. Next RRC meeting is scheduled to be held on 

27/11/2020. 

STPs: 

Sr.  No. STP Proposed, if any Status  

1. Vapi Namdha (14 MLD)  Work in Progress. 45% Completed. 

Delayed land possession. Delay in 

deciding splitting / merging of STP at 

NP level. (time line March-2021) 

2. Vapi Chandor (29.53 MLD)  

 

Expected to complete by Sept 2022–

Land Issue recently resolved, but land 

at low level. So DPR revision is 

required. Revised DPR under 

preparation. 

3. Vapi Notified Area Authority 10 (5+5) 

MLD 

Capacity increase, from 5 MLD to 10 

MLD, proposed during 8th RRC 

considering the future demand. 

Detailed project report submitted at 

Head office on 14/09/2020. Expected 

to complete by March -2022. 

 

 



 

CETPs:  

Sr.  No. CETP Proposed, if any Status  

1. Expansion of the existing CETP of VGEL 

from 55 to 70 MLD.  

Dec-2019 - Timeline is already due, 

EC awaited. EC is pending as 

additional information asked by 

authority is not submitted by VGEL. 

Hence RRC instructed VGEL to 

make a necessary compliance and 

submission as asked by the authority 

at the earliest & to submit the latest 

time line of project completion. 

However, CETP is almost meeting 

with the norms. Only after obtaining 

EC by CETP, GPCB will allow 

further expansion of CETP. 



Annexure-I(A) 

Details of each existing STP in the State 

No. Location Existing STP 

Capacity 

Capacity 

Being 

Utilized 

Operational 

Status 

of STP 

Compliance 

Status of STP 

1 Ahmedabad 

Pirana 2009 

60 60 Operational  

2 Ahmedabad Old 

Pirana 2004 

106 106 Operational  

3 Ahmedabad 

Pirana 2009 

180 180 Operational  

4 Ahmedabad 

Vasna 2004 

126 126 Operational  

5 Ahmedabad 

Vasna 2009 

35 35 Operational  

6 Ahmedabad 

Vasna 2011 

240 235 Operational  

7 Ahmedabad 

Vinzol 2011 

70 70 Operational  

8 Ahmedabad 

Vasna 2018 

48 48 Operational  

9 Ahmedabad 

Jalvihar Vadaj  

2019 

60 60 Operational  

10 Ahmedabad 

Vinzol 2020 

35 30 Operational  

11 Ahmedabad 

Arvind Mill 

8 8 Operational  

12 Ahmedabad 

Naroda AUDA 

7 7 Operational  

13 Ahmedabad 

Rasala 

1 1 Operational  

14 Ahmedabad 

Vastrapur Lake 

0.5 0.5 Operational  

15 Ahmedabad V S 

Hospital 

1 1 Operational  

16 Ahmedabad 

Nikol 

0.5 0.5 Operational  

17 Ahmedabad 

Shahpur 

ShankarBhuvan 

2020 

25 20 Operational  

18 Ahmedabad 

Lambha 

5 2 Operational  



19 Surat 

Singanpore 

2003/2014 

155 147.58 Operational  

20 Surat Karanj 

1999/2015 

140 136.59 Operational  

21 Surat Bhatar 

1999/2014/2017 

162 165.25 Operational  

22 Surat Anjana 

1995/2007/2019 

122 88.51 Operational  

23 Surat Bamroli 

2008/2019 

100 77.9 Operational  

24 Surat Bhesan 

1995/2009 

100 113.08 Operational  

25 Surat Khajod 

2011 

25 21.36 Operational  

26 Surat Asarama 

2011 

15 19.23 Operational  

27 Surat Dindoli 

2012/2019 

167 33.39 Operational  

28 Surat Variav-

Kosad 

2012/2017 

134 119.64 Operational  

29 Surat Gavier 

2016 

53 5.37 Operational  

30 Vadodara 

Tarsali 

52 58 Operational  

31 Vadodara 

Gajarawadi 

66 72 Operational  

32 Vadodara 

Kapurai 

43 50 Operational  

33 Vadodara 

Rajivnagar 

78 32 Operational  

34 Vadodara Sayaji 

garden 

8.5 7 Operational  

35 Vadodara 

Channi 

21 25 Operational  

36 Vadodara 

Atladara (old) 

43 51 Operational  

37 Vadodara 

Atladara (new) 

43 54 Operational  

38 Gandhinagar 

Jaspur 2007 

76 45 Operational  

39 Gandhinagar 

Sargasan 2012-

13 

10 3 Operational  

40 Gandhinagar 2 0.3 Operational  



Basan 2011-12 

41 Rajkot Nr Raiya 

village 2010 

51 35 Operational  

42 Rajkot 

Raiyadhar 2017 

56 15 Operational  

43 Rajkot Nr 

Madhapar 2018 

44.5 15 Operational  

44 Rajkot Nr 

Kothariya 

Village 2017 

15 5 Operational  

45 Rajkot 

Gavaridad 2018 

70 30 Operational  

46 Rajkot 

Madhapar 2019 

80 20 Operational  

47 Bhavnagar Nari 

road, 

Kumbharwada 

30 24 Operational 

 

 

48 Bhavnagar 

Behind Excel 

industries 

45 40 Operational  

49 Jamnagar 

Navagam Ghed 

70 65 Operational  

50 Gandhidham – 

Anjar 

30.00 22 Operational  

51 Patan 25.00 13 Operational  

52 Nadiad 51.26 20 Operational  

53 Siddhpur 5.62 5 Operational  

54 Vallabh 

Vidhyanagar 

15.00 12 Operational  

55 Sanand 20.50 0 Non -

Operational 

 

56 Himmatnagar 17.51 6 Operational  

57 Petlad 10.37 8 Operational  

58 Dholka 13.60 8 Operational  

59 Savarkundla 13.90 5 Operational  

60 Gadhda 6.50 2 Operational  

61 Kathlal 3.80 2.59 Operational  

62 Mahudha 2.10 1.76 Operational  

63 Bayad 4.00 2.06 Operational  

64 Patadi 2.80 1.33 Operational  



65 Sojitra 2.30 2 Operational  

66 Dwarka 7.50 2.28 Operational  

67 Godhra 27.60 4 Operational  

68 Bhuj 23.70 19 Operational  

69 Bhachau 10 4 Operational  

70 Anand 33 9 Operational  

71 Anand 13.5 2.5 Operational  

72 Surendranagar 32.3 17 Operational  

73 Morbi 28.8 6 Operational  

Total 3485.66 2738.72   

 

Annexure-I(B) 

Details of under construction STPs in the State 

No. Location Capacity 

of the 

plant in 

MLD 

Physical 

Progress 

in % 

Status of 

I&D or 

House sewer 

connections 

Completion 

Timeline 

1 Ahmedabad 

Vinzol 

100 70% Completed 30/06/2021 

2 Ahmedabad 

Pirana 

155 78% Completed 31/03/2021 

3 Ahmedabad 

Maleksaban 

30 01% Completed 31/12/2022 

4 Ahmedabad 

Kotarpur 

60 01% Completed 30/09/2022 

5 Ahmedabad 

saijpur lake 

07 01% Completed 31/12/2022 

6 Surat Bhesan 100 90% Completed 31/03/2021 

7 Surat 

Singanpore 

100 82% Completed 30/06/2021 

8 Surat Bhatar 115 56% Completed 31/07/2021 

9 Surat Bamroli 115 34% Completed 30/04/2021 

10 Surat Asarma 22.5 11% Completed 30/09/2021 

11 Surat Khajod 30 06% Completed 30/09/2021 

12 Vadodara 

Kapurai 

60 66% 70% 30/06/2021 

13 Vadodara 

Chhani 

50 15% Completed 31/12/2021 



14 Vadodara Bhayli 45 08% Completed 28/02/2022 

15 Vadodara Sayaji 

garden 

7.5 30% Completed 30/06/2021 

16 Rajkot 

Kothariya, on 

NH bypass 

15 13% Completed 31/03/2021 

17 Bhavnagar 

Axcel Industries 

50 20% Completed 31/05/2022 

18 Junagadh Bilkha 

Road, Near 

CBSE School 

8.2 20% Completed 31/03/2021 

19 Rajula 5.70 0.00% Completed 09/07/2021 

20 Bagasara 5.90 5.00% Completed 09/07/2021 

21 Chalala 2.80 78.00% Completed 12/04/2021 

22 Mahuva 16.30 30.00% Completed 21/01/2021 

23 Talaja 5.80 21.00% Completed 31/12/2020 

24 Una 11.70 46.00% Completed 25/02/2021 

25 Bantva 2.60 66.00% Completed 31/12/2020 

26 Dehgam 7.60 75.00% Completed 31/03/2021 

27 Mansa 5.00 13.00% Completed 30/04/2021 

28 Tharad 4.80 95.00% Completed 31/12/2020 

29 Dhanera 4.00 17.00% Completed 31/03/2022 

30 Bhabhar 3.50 25.00% Completed 31/12/2021 

31 Thara 3.60 14.00% Completed 31/12/2021 

32 Kadi 12.80 8.00% Completed 28/07/2021 

33 Unjha 11.60 48.00% Completed 22/05/2021 

34 Visnagar-1 12.00 75.00% Completed 04/04/2021 

35 Visnagar-2 5.30 14.00% Completed 04/04/2021 

36 Kheralu 2.90 26.00% Completed 27/06/2021 

37 Vijapur 4.10 5.00% Completed 27/06/2021 

38 Radhanpur 6.00 1.00% 98% 31/03/2022 

39 Idar 7.40 63.00% Completed 31/12/2020 

40 Khedbrahma 5.80 37.00% Completed 31/12/2020 

41 Prantij 3.70 26.00% Completed 31/12/2020 

42 Talod 3.60 0.00% Completed 12/05/2021 

43 Vadali 3.80 0.00% Completed 12/05/2021 

44 Jambusar 5.90 32.00% Completed 30/09/2021 

45 Amod 3.10 1.00% Completed 30/09/2021 

46 Billimora 8.30 0.00% Completed 31/12/2021 

47 Gandevi 2.60 5.00% Completed 05/03/2021 

48 Bardoli 11.30 60.00% Completed 31/12/2020 

49 Kanakpur 

Kansad 

7.80 0.00% Completed 31/03/2022 

50 Vyara 6.50 72.00% Completed 31/12/2020 



51 Dharampur 4.10 25.00% Completed 30/09/2021 

52 Borsad 9.80 60.00% Completed 31/12/2020 

53 Umreth 6.10 29.00% Completed 30/06/2021 

54 Dahod 13.70 95.00% Completed 31/12/2020 

55 Zalod 4.60 75.00% Completed 31/12/2020 

56 Devgadhbariya 3.80 66.00% Completed 31/03/2021 

57 Santrampur 2.91 5.00% Completed 31/03/2021 

58 Kalol (P) 4.77 5.00% Completed 04/04/2021 

59 Shehra 2.80 0.00% Completed 04/05/2021 

60 Chhotaudepur 5.00 79.00% Completed 31/12/2020 

61 Padra 5.60 40.00% Completed 02/03/2021 

62 Viramgam 4.50 18.00% Completed 30/05/2021 

63 Bavla 5.80 2.00% Completed 31/12/2021 

64 Dhandhuka 7.50 81.00% Completed 28/02/2021 

65 Bareja 3.10 40.00% Completed 21/02/2021 

66 Chaklasi 4.90 0.00% Completed 31/03/2022 

67 Kapadwanj 6.20 0.00% Completed 30/06/2021 

68 Mehmdabad 5.60 36.00% Completed 30/06/2021 

69 Dakor 4.90 0.00% Completed 30/06/2021 

70 Kheda 5.20 5.00% Completed 30/06/2021 

71 Chotila-1 2.30 0.00% Completed 31/03/2021 

72 Chotila-2 1.70 0.00% Completed 31/03/2021 

73 Wadhwan 12.10 0.00% Completed 31/03/2022 

74 Dhangadhra 11.60 83.00% Completed 28/02/2021 

75 Barwala 2.90 6.00% Completed 09/07/2021 

76 Jasdan 8.80 95.00% Completed 31/12/2020 

77 Harij 3.00 0.00% Completed 15/05/2021 

78 Chanasma 2.50 0.00% Completed 15/05/2021 

79 Ode 2.50 0.00% Completed 09/09/2021 

80 Karjan 5.20 0.00% Completed 14/06/2021 

81 Vadnagar 5.94 95.00% Completed 31/12/2020 

82 Botad 32.00 86.00% Completed 11/12/2020 

83 Morbi-2 9.30 84.00% Completed 31/12/2020 

84 Jetpur 23.50 83.00% Completed 31/12/2020 

85 Gondal 16.50 43.00% Completed 31/03/2021 

86 Amreli 18.20 71.00% Completed 31/12/2020 

87 Kalol 23.50 16.00% Completed 31/03/2021 

88 Palanpur 21.30 3.00% 95% 31/03/2021 

89 Deesa 17.00 62.00% Completed 31/03/2021 

90 Bharuch 29.32 79.00% 90% 31/12/2020 

91 Vapi-1 14.00 40.00% Completed 31/12/2020 

92 Anand-3 6.50 80.00% Completed 31/12/2020 

93 Porbandar-1 12.80 80.00% Completed 31/12/2020 



94 Porbandar-2 19.10 90.00% Completed 31/12/2020 

95 Damnagar 2.80 0.00% Completed 31/12/2021 

96 Lathi 3.80 0.00% Completed 31/12/2021 

97 Keshod 13.30 0.00% Completed 31/12/2021 

Total 1706.34    

 

Annexure-I(C) 

Details of proposed STPs in the State 

No. Location Capacity of 

the STP 

proposed in 

MLD 

Status of Project (at 

DPR Stage/ Under 

Tendering/ Work to 

be Awarded) 

Likely Date of 

Completion 

1 Ahmedabad Dafnala 25 Work to be Awarded 31/12/2022 

2 Vadodara Tarsali 48 DPR Stage 31/12/2022 

3 Vadodara Atladara 83 DPR Stage 31/12/2022 

4 Vadodara Gajarawadi 93 DPR Stage 31/12/2022 

5 Gandhinagar Sargasan 50 DPR Stage 31/12/2022 

6 Bhavnagar Akwada 19.2 Work to be Awarded 31/12/2022 

7 Jamnagar                   

Nr Rangmati River 

40 DPR Stage 31/12/2022 

8 Junagadh 15.50 DPR Stage 31/12/2022 

9 Junagadh 11.00 DPR Stage 31/12/2022 

10 Junagadh 29.50 DPR Stage 31/12/2022 

11 Balasinor 6.50 Under Tender 

evaluation 

31/12/2021 

12 Vallabhipur 2.30 Under Tender 

evaluation 

31/03/2022 

13 Bhanvad 3.00 Under Tender 

evaluation 

31/03/2022 

14 Savli 2.50 Under Tender 

evaluation 

31/03/2022 

15 Visavadar 3.40 Under Tender 

evaluation 

31/03/2022 

16 Rajpipla 5.02 Under Tender 

evaluation 

31/03/2022 

17 Khambhat-1 6.80 Under Tender 

evaluation 

31/03/2022 



18 Khambhat-2 4.50 Under Tender 

evaluation 

31/03/2022 

19 Anklav 3.60 Under Tender 

evaluation 

31/03/2022 

20 Boriavi 3.30 Under Tender 

evaluation 

31/03/2022 

21 Lunawada 5.60 Under Tender 

evaluation 

31/03/2022 

22 Kanjari 3.30 Under Tender 

evaluation 

31/03/2022 

23 Okha 10.10 Under Tender 

evaluation 

31/03/2022 

24 Beyt (near Okha) 1.20 Under Tender 

evaluation 

31/03/2022 

25 Khambhalia 5.50 Under Tender 

evaluation 

31/03/2022 

26 Salaya, Jamnagar 6.20 Under Tender 

evaluation 

31/03/2022 

29 Jamjodhpur 3.60 Under Tender 

evaluation 

31/03/2022 

30 Wankaner 5.80 Tender tobe invited 31/03/2022 

31 Chhaya 13.10 Under Tender 

evaluation 

31/03/2022 

32 Palitana 10.81 Under Tender 

evaluation 

31/03/2022 

33 Mandvi Surat 3.50 Under Tender 

evaluation 

31/03/2022 

34 Thangadh 9.00 Under Tender 

evaluation 

31/03/2022 

35 Vijalpor - Navsari 47.00 Under Tender 

evaluation 

31/03/2022 

36 Veraval- Patan 33.90 Tender tobe invited 31/03/2022 

37 Vapi-2 29.53 DPR/DTP stage 31/03/2022 

38 Babra 4.00 Tender tobe invited 31/12/2022 

39 Kodinar 5.60 Tender tobe invited 31/12/2022 

40 Sutrapada 4.00 Tender tobe invited 31/12/2022 

41 Talala 3.80 Tender tobe invited 31/12/2022 

42 Chorvad 3.70 Tender tobe invited 31/12/2022 

43 Halol 11.60 Tender tobe invited 31/12/2022 

44 Thasra 2.30 Tender tobe invited 31/12/2022 

45 Mandvi-2 (Salaya) 3.20 Tender tobe invited 31/12/2022 

46 Mandvi-1  (JT 

Grounds) 

5.30 Tender tobe invited 31/12/2022 

47 Jamraval 2.60 Tender tobe invited 31/12/2022 

48 Dhrol 3.60 Tender tobe invited 31/12/2022 



49 Kalavad 3.60 Tender Online 31/12/2022 

50 Halvad 6.70 Under Tender 

evaluation 

31/12/2022 

51 Maliya 2.50 Tender tobe invited 31/12/2022 

52 Kutiyana 2.90 Tender tobe invited 31/12/2022 

53 Ranavav-1 (Adityana) 3.00 Tender tobe invited 31/12/2022 

54 Ranavav-2 4.50 Tender tobe invited 31/12/2022 

55 Dhoraji 12.90 Tender tobe invited 31/12/2022 

56 Bhayavadar 3.10 Tender tobe invited 31/12/2022 

57 Manavadar 4.90 Under Tender 

evaluation 

31/12/2022 

58 Pethapur 3.80 Under Tender 

evaluation 

31/12/2022 

59 Ankleshwar 14.00 Under Tender 

evaluation 

31/12/2022 

60 Umargam 6.48 Under Tender 

evaluation 

31/12/2022 

61 Dabhoi 8.96 Under Tender 

evaluation 

31/12/2022 

62 Sikka 2.90 Tender Online 31/12/2022 

63 Valsad-2 15.00 DPR/DTP stage 31/03/2022 

64 Mahesana-1 23.18 Tender Online 31/03/2022 

65 Mahesana-2 18.46 Tender Online 31/03/2022 

66 Jafrabad 5.4 DPR/DTP stage 31/12/2022 

67 Gariyadhar 7.1 DPR/DTP stage 31/12/2022 

68 Shihor 8.9 Tender tobe invited 31/12/2022 

69 Mangrol 9.6 DPR/DTP stage 31/12/2022 

70 Vanthli 2.2 DPR/DTP stage 31/12/2022 

71 Modasa 12.0 DPR/DTP stage 31/12/2022 

72 Tarsadi 5.8 DPR/DTP stage 31/12/2022 

73 Songadh 4.5 Tender tobe invited 31/12/2022 

74 Pardi 4.6 Tender tobe invited 31/12/2022 

75 Karamsad 6.0 Tender tobe invited 31/12/2022 

76 Limdi 7.4 DPR/DTP stage 31/12/2022 

77 Bhachau 1.0 Tender tobe invited 31/12/2022 

78 Rapar 5.2 Tender tobe invited 31/12/2022 

79 Upleta 8.9 DPR/DTP stage 31/12/2022 

80 Kadodara - DPR/DTP stage 31/12/2022 

                 Total 918.44   

 

  

 



Annexure-II 

XIII. Progress/Status Report of the River/PRS water quality Monitoring October – 2020: 

Date Location DO (mg/l) pH BOD (mg/l) COD (mg/l) Fecal Coliform 

(MPN/100 ml) 

Total coliform 

(MPN/100 ml) 

05/10/2020 GIDC Vapi Weir           7.03 7.81 0.7 8.0 9.1 32.0 

05/10/2020 
Zari Causeway 

Kachigam 
5.62 7.89 1.2 15.0 430.0 920.0 

06/10/2020 Village Namdha 5.98 7.87 0.9 13.0 21 84.0 

Note:-  Does not fall in any priority as per MPRs for the months of June-2020 to October-2020. 

 

Annexure:- II (A) STP Results 

There is no any Existing STP at present 

Annexure:- II (B) Drain details with flow 

Sr.No. Location/Name of 

Drain 

Name of Inletting 

River/Drain 

Discharge (MLD) 

Max. Min. 

1 Zari Causeway 

Kachigaon Bridge, 

Daman (UT) 

Kalkada Khadi (Domestic 

outfall from Vapi 

Nagarpalika Area) 

20 

MLD 

18 

MLD 

2 
Near GIDC Weir, Vapi 

Domestic outfall from 

Village Chanod Area 

0.5 

MLD 

0.3 

MLD 



Annexure-II (C) CETPs Results 

CETP, Vapi (VGEL Vapi):  

Samp Dt Type 
BOD COD NH3 pH SS 

Inlet Outlet Inlet Outlet Inlet Outlet Inlet Outlet Inlet Outlet 

06/10/2020 ROU 170 25 892 246 54.09 40.88 7.82 7.50        304 88 

 

Annexure-II (D) 

Progress/Status Report of the River/PRS ground water quality monitoring October– 2020 

Date Location DO 

(mg/l) 

pH BOD 

(mg/l) 

COD 

(mg/l) 

Fecal 

Coliform 

(MPN/100 

ml) 

Total 

coliform 

(MPN/100 

ml) 

SS Iron Lead Nickel 

05/10/2020 
Borewell at Jilla Panchayat School, 

Kanta Faliya, Village Namdha 
Sample not collected as Borewell was under Maintenance 

 

Zinc Manganese Nitrite Nitrate Hexavalent 

Chromium 

Total 

Chromium 

Percent 

Sodium 

NH3 Total 

Kejeldahl 

Nirtogen 

TDS Conductivity 

Sample not collected as Borewell was under Maintenance 
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Annexure-III 

Details w.r.t point no. XV, XVI, XVII & XVIII given by Irrigation Dept./WRD as on date  

Sr.No River name Details/Status 

1 Damanganga 1. Environmental flow: 

 805 MCM (For monsoon period) (As per MoEF & CC 

Norms) 

 Proposed plan to achieve min e-flow: More than 

enough flow is available hence question does not arise. 

 

2. Detail of Good Irrigation Practices: 

 General Government Practice of irrigation is 

maintained in command area of Damanganga reservoir 

project. 

 Farmers are made aware to use water optimally. 

 Canal System of Damanganga project are fully lined so 

as to minimize seepage losses. 

 As such no water logging issue noticed so far in the 

command area of Damanganga reservoir project. 

 

3. Detail on Flood Plain Management Zone: 

 As far as Damanganga reservoir project is concerned 

13 villages of Valsad District, 14 villages of UT of 

Dadra & Nagarhaveli and 10 Village of UT of Daman 

are identified which and may be affected due to floods 

in D/s of Damanganga Dam, for more than 2,50,000 

lakh cusecs discharge from dam. In such condition 

people of these villages are warned through early 

warning arrangement in consultation with revenue 

department. 
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Annexure-IV 

Details w.r.t point no. XIX  given by Forest Dept. /PCCF/ACCF/Concerned as on date 

Stretch/river Existing 

plantation/vegetation 

cover details 

Proposed plan  Time 

limit 

Remarks 

Damanganga  

(kachigaon to 

Vapi)  

8 ha. Plantation 

0.25 lacs 

Plantation to be 

done in 2020-

2021 

2020-

2021 

As per AAP 

(Annexure A ) 

for both side 

plantation on 

PRS during 

2020-21 

 

Annexure – A 

List of Polluted River Stretches of Gujarat  

(River Both side Plantation AAP in 2020-21) 

Sr. 

No. 

River Plants (In lakhs) 

1.  Sabarmati 1.54 

2.  Bhadar 0.20 

3.  Amlakhadi 0.10 

4.  Bhogavo 0.60 

5.  Khari 0.02 

6.  Vishwamitri 0.15 

7.  Dhadhar 1.10 

8.  Triveni 0.10 

9.  Amravati 0.10 

10.  Damanganga 0.25 

11.  Kolak 0.25 

12.  Mahi 0.20 

13.  Shedhi 0.15 

14.  Tapi 0.35 

15.  Anas 0.05 

16.  Baleshwar Khadi 0.02 

17.  Kim 0.02 

18.  Meshwo 0.40 

19.  Mindhola 0.05 

20.  Narmada 0.45 

                   Total 6.10 
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Annexure-V 

Details received from concerned department regarding reuse of treated wastewater 

 

Treated waste water utilization policy: 

 Gujarat Government has framed Policy for Reuse of “Treated Waste Water 

(TWW)” by maximising the collection and treatment of sewage generated and 

reusing the treated wastewater on a sustainable basis. In this regards, revised 

action plan has been submitted by Gujarat Water Supply and Sewerage Board 

(GWSSB) to Chairman, CPCB where one of the objectives of the revised action 

plan is to reuse 70% of treated wastewater by 2025 and 100% of treated 

wastewater by 2030. 

 As per the details received from Gujarat Water Supply & Sewerage Board, Latest 

status of Treated waste water reuse in the State is as under:  

 Status 

TWW reuse 

started (MLD)  

TWW reuse projects in 

tender/execution stage 

(MLD)  

TWW reuse 

under planning 

(MLD)  

Municipal 

Corporations  
620.68  243.50  752.3 

Municipalities 23  6.5  38.1  

Total  643.68  250  790.4  

 



National Mission for Clean Ganga 

Format for submission of Monthly Progress Report in the NGT Matter OA 

No. 673 of 2018 (in compliance to NGT order dated 24.09.2020) 

  

For the State of Gujarat 

Monthly Progress Report of PRS Kolak for October – 2020.  
 

 

Overall status of the State: 

I. Total Population: Urban Population – 25745083, Rural Population – 34694609 (Census - 

2011) 

II. Estimated Sewage Generation (MLD): 4003 MLD 

 

III. Details of Sewage Treatment Plant: 

 Existing no. of STPs and Treatment Capacity (in MLD): 73 nos, 3485 MLD 

 Capacity Utilization of existing STPs: 2739 MLD 

 MLD of sewage being  treated through Alternate technology: - 

 Gap in Treatment Capacity in MLD: 518 MLD 

 No. of Operational STPs:72 

 No. of Complying STPs: 

 No. of Non-complying STPs: 

 

Details of each existing STP in the State 

Details as per Annexure I(A) 

 

Details of under construction STPs in the State: 

Details as per Annexure I(B) 

 

Details of proposed STPs in the State: 

Details as per Annexure I(C) 

 

 



IV. Details of Industrial Pollution: 

No. of industries in the State 44143 (as per xgn data of date-23/11/2020) 

No. of water Polluting industries in the state:  12815  

(Source: India E-Track Portal September-2020 

data) 

Quantity of effluent generated from the industries in 

MLD:  

Details are being prepared. 

Quantity of hazardous sludge generated from the 

industries in TPD:  

5000 to 8000 TPD. (The Hazardous waste 

include Landfillable, Incinerable, Recyclable, 

Used in pre processing/ co-processing. 

Number of industries having ETPs:  12700  

(Source: India E-Track Portal September-2020 

data) 

Number of industrial units connected to CETPS:   6385 (Source: Annual Report: 2019-20) 

Number and total capacity of ETPs (details of 

existing/ under construction / proposed)  

 Existing ETPs-12700   

(Source: India E-Track Portal September-

2020 data) 

Capacity not available 

Compliance status of the ETPs:  No of ETP complying with Norms-12551 

(Source: India E-Track Portal September-

2020 data) 

Number and total capacity of CETPs (details of 

existing/under construction/proposed): 

 

 Existing CETPs :   34, Total Capacity: 

755.259  

(Source: Annual Report: 2019-20) 

 Propose/Under construction: 16 , total 

capacity: 263.35  

 Under expansion: 3, Capacity: 45.5  

*(as per India E-Track Portal September-2020 

data) 

Status of compliance and operation of CETPs:  

 

 

 Complying CETPs: 23,  

 Non complying: 11 

*(as per CM dash board data for September-

2020, available on Board’s website) 

 

Town No. of 

industries 

Industrial 

discharge 

Status of ETPs Status of CETPs 

(existing, under 

construction & 

proposed) 

Gujarat 44143 Not available Out of 12815 water 

polluting industries 

12700 industries having 

ETP. 

12551 ETPs are 

complying with norms. 

Existing CETPs :   34 

Propose/Under 

construction/under 

expansion: 19 



V. Solid Waste Management: 

       Particulars Data 

Total number of Urban Local Bodies and their 

population 

170 

Current municipal solid waste generation 10,798MT/Day 

Number, installed capacity and utilization of 

existing MSW processing facilities in TPD 

(bifurcated by type of processing eg- Waste to 

Energy (Tonnage and Power Output), Compost 

Plants (Windrow, Vermi, decentralized pit 

composting), biomethanation, MRF 

 There are total No. 755 of Plants for Vermi 

/ Aerobic/ anaerobic Composting of 

installed processing capacity 7477 TPD. 

 There are 232 plants Material Recovery 

Facilities (MRF) with processing capacity 

of 5441.93 TPD installed capacity.  

 There are 5 plants of RDF with processing 

of 1390.25 TPD. 

 Biogas 29 plants with capacity of 1086 

TPD.  

Action plan to bridge gap between installed 

capacity and current utilization of processing 

facilities (if gap > 20%) 

Gap is less than 20% hence not applicable. 

No. and capacity of C&D waste processing plants 

in TPD (existing, proposed and under 

construction) 

There are 2 Processing plants C & D Waste 

with processing capacity of 1300 TPD. 

Total no. of wards:  

no. of wards having door to door collection 

service:  

no. of wards practicing segregation at source 

falling into PRS: 

1418 

 

1418 

 

Information not available 

Details of MSW treatment facilities proposed and 

under construction (no., capacity, and technology) 

Information not available 

No. and area (in acres) of uncontrolled garbage 

dumpsites and sanitary landfills. 

Information not available 

No. and area (in acres) of legacy waste within 

1km. buffer on both side of the PRS 

Information not available 

No. of drains falling into PRS and no. of drains 

having floating racks/screens installed to prevent 

solid waste from falling into PRS 

Not provided, however in-situ remediation at 

Ankleshwar and Kheda municipalities are 

under implementation. It will be commenced 

in all 7 municipalities related to PRS within 

one month after positive results of 

technology.  

Status of ULB wise Management of Solid Waste 

ULB Total MSW 

generation in 

TPD 

Total MSW  

being processed  

in TPD 

Existing  

MSW  

facilities 

Utilization 

Capacity of the 

existing MSW 

facilities 

Proposed MSW 

Facilities & 

Completion 

Timeline 

Details are being prepared. 



VI. Bio-medical Waste Management: 

 Total Bio-medical generation: 36.42 MT/day 

 No. of Hospitals and Health Care Facilities: 31286 

 Status of Treatment Facility/ CBMWTF: Existing – 21, Proposed – 1 

                                                                   Capacity – 126 MT/day      

VII. Hazardous Waste Management: 

 Total Hazardous waste generation: 2.5 to 2.7 MMT as per HW inventory which includes 

landfill, incineration, recycling and co-processing.  (It depends upon the industrial 

operation of the year) 

 No. of Industries generating Hazardous waste : About 19683 as per HW inventory 19-20 

 Treatment capacity of all TSDFs: Total installed capacity about  8626332MT 

 Avg. quantity of HW reaching TSDF and treated : 1.3 MMT as per HW inventory 19-20 

 Details of ongoing or proposed TSDF: 5 no. proposed TSDF having total installed 

capacity about 36lac MT 

 

VIII. Plastic Waste Management: 

Details  Quantity/Capacity 

 Plastic waste 

generated:  

 408201.08 TPA 

(April 2019-March 2020) 

 Treatment/Measures 

adopted for reduction 

or management of 

Plastic waste: 

  

Disposal of Plastic 

Waste through  

Co-processing  

 

109157.435 MT                                                              

(from April 2019 to August 2020) 

 Recycler Total no. recycling units: 597 

Capacity of recycling plastic waste: 11,13,526.56 MT/Y  

 Refuse Derived 

Fuel 

 

MSW units :  2 

Quantity of final product sold is 129,575 MT/Annum 

containing 7 % of plastic waste i.e. 9071 MT/Annum 

(April 2019-March 2020) 

 Pyrolysis Total no. of operational units: 2 

Cap. to convert plastic waste into oil: 5075 TPA 

Plastic used as raw material: 600 MT/M 

 

 

 



IX.  Details of Alternate Treatment Technology being adopted by the State/UT: 

-Ahmedabad & Vadodara Municipal Corporations have set up dry sewage sludge 

hygienisation Cobalt – 60 gamma irradiation plant. (Ahmedabad Municipal Corporation - 100 

tonnes per day)   

- Legacy waste treatment at Pirana dumping site, Ahmedabad.  

X.  Identification of polluting sources including drains contributing to river pollution 

and action as per NGT order on insitu treatment: 

Identification of polluting sources including drains contributing to river pollution is already 

completed and submitted in the PRS action plan. Proposal not received from PRH & RDD/ 

Concerned for in-situ remediation. 

XI.  Details of Nodal Officer appointed by Chief Secretary in the State/UT: 

In compliance to the direction of Hon’ble NGT with reference to set up of Monitoring 

Mechanism, Deputy Environmental Engineer (Shri T.C.Patel) has been deputed vide letter 

dated 10.06.2020 at Chief Secretary office to look after the Hon’ble NGT matters. 

XII.  Details of meetings carried under the Chairmanship Chief of Secretary in the 

State/UT: 

All NGT matters are being reviewed regularly under chairmanship of Hon’ble CS.Total 2 

review meetings are conducted so far under the chairmanship of Hon’ble CS to monitor the 

progress with reference to the action plans submitted w.r.t the Hon’ble NGT order in the 

matter of O.A.  No.:- 673/2018 and to resolve various issues/non -compliances. Last meeting 

was convened on 10/09/2020 under the chairmanship of Hon’ble Chief Secretary Gujarat 

State. Two review meetings have been convened so far w.r.t the Hon’ble NGT order in the 

matter of O.A.  No.:- 606/2018 which also includes the review of matters related to O.A.  

No.:-673/2018. 

XIII.  Latest water quality of polluted river, its tributaries, drains with flow details and 

ground water quality in the catchment of polluted river; 

Details are attached as Annexure – II 

XIV.  Ground water regulation: 

GWRDC has given details about the recently framed draft bill titled “Conservation, 

Protection, Regulation and Management of Ground Water in Gujarat State” Final comments 



/suggestions were sought by GWRDC vide letter dated 02/11/2020 from concerned 

departments for finalization of the draft bill. Seven meetings of sub-committee have been 

convened so far for finalization of the draft bill. The final draft bill was approved by the sub-

committee during the meeting held on 12/11/2020 as per the minutes of meeting. The final 

draft of the bill has been submitted to the Chairman of the Committee and Special Secretary, 

(WR), Narmada Water Resource, Water Supply & Kalpsar department, Govt. of Gujarat, for 

consideration in the main committee meeting. 

XV.  Good irrigation practices being adopted by the State: 

XVI.  Rain Water Harvesting: 

XVII.  Demarcation of Floodplain and removal of illegal encroachments: 

XVIII.  Maintaining minimum e-flow of river: 

Details w.r.t point no. XV, XVI, XVII & XVIII is given by Irrigation Dept./ Water Resource 

Dept., NWR WS & KD as on date is attached as Annexure – III. 

XIX.  Plantation activities along the rivers: 

Details w.r.t point no. XIX given by Forest Dept. /PCCF/ACCF/Concerned as on date is 

attached as Annexure – IV 

XX.  Development of biodiversity park: 

As per the information received from GBB, vide letter dated 24.04.2020, Forest Dept. has 

established a very rich Botanical Garden at Waghai, Dangs. It also has a chain of Research 

Stations, Germ Plasms Banks, Provenance Banks, Sample Plots, Preservation Plots spread all 

over the State. Many working plans have Conservation or Preservation Working Circles for 

the express purpose of Biodiversity Conservation. The National Working Pan Code 2014 also 

mandates a Biodiversity Conservation Working Circle. All plans coming up for revision now 

shall have a Biodiversity Conservation Working Circle. Besides a host of Biodiversity based 

activities like Cactus Park, Ekta Van, Ekta Nursery, and Nutritional Park etc., have come up 

at Statue of Unity. Moreover, Shakkarbaug Zoo is an "A" Category zoological park along 

with many other zoological parks at Rajkot, Ahmedabad, Gandhinagar, Vadodara, Surat, 

Kevadiya etc. All these are repositories of biodiversity. Therefore, these may be treated as a 

Biodiversity park is totality. 

GBB informed during the meeting held on 04/02/2020 at GPCB with PRS Assessment Team 

nominated by Ministry of Jal Shakti about proposal sent by them to CAMPA for funding of 



around Rs. 5 Crore for the development of Biodiversity Park. Team suggested tying up with 

AMC as they already have some plan to develop Biodiversity park at Khari under NRCP. 

XXI.  Reuse of Treated Water: 

Details are attached as Annexure – V 

XXII.  Model River being adopted by the State & Action Proposed for achieving the 

bathing quality standards: 

River Sabarmati is proposed to be adopted as model river stretch, however it will be finalized 

in the next RRC meeting to be held on 27.11.2020. 

XXIII.  Status of Preparation of Action Plan by the 13 Coastal States: 

Direct sea discharge of industrial effluent is not permitted in the State. Study in this regard is 

being carried out by NIO and sea discharge of industrial effluent is allowed at the designated 

point into the sea as mentioned by NIO in case the effluent is meeting with the discharge 

norms.  

STPs having 3485 MLD capacity are existing in the state against the total sewage generation 

of 4003 MLD. In order to stop untreated sewage discharge into the Sea and the river 

stretches, STPs of about 2624.78 MLD (under construction and proposed) are planned against 

the gap of 518 MLD in the state.  

XXIV.  Regulation of Mining Activities in the State/UT: 

Mining activities are regulated through Gujarat Minor Mineral Concession Rules and model 

guidelines framed by the Ministry of Mines. Mining leases obtain Environmental Clearance 

from SEIAA Gujarat or MoEF&CC as the case may be as per the provisions of EIA 

Notification – 2006 as well as Consent to Establishment and Consent to Operate from Gujarat 

Pollution Control Board.  

XXV.  Action against identified polluters, law violators and officers responsible for failure 

for vigorous monitoring 

 Number of notice of directions to defaulting units under section 31 A of Air Act – 1981:  

16050 .  

 Number of  closure directions to defaulting units under section 31 A of Air Act – 1981: 

5703 respectively.  

 Number of notice of directions to defaulting units under section 33 A of Water Act – 1974:  



17263. 

 Number of closure directions to defaulting units under section 33 A of Water Act – 1974: 

11383. 

 Number of notice of directions under rule 4(2) of the EPAct – 1986 read with Hazardous 

Waste (Management, Handling & Transboundary) Rules – 2008: 4130 

 Number of closure directions under section 5 of the EPAct – 1986 read with Hazardous 

Waste (Management, Handling & Transboundary) Rules – 2008: 1583 

(As per Annual report – 2018-19) 

 

*Note: Incremental progress made by the State/UT in each activity to be provided. 

RRC meetings: 

RRC meetings are regularly being held at GPCB, Gandhinagar to review the progress and the 

minutes of the meeting, having progress status, is regularly submitted to CPCB. Last RRC (8th 

RRC) meeting was conducted on 07/08/2020. Next RRC meeting is scheduled to be held on 

27/11/2020. 

 

STPs: 

Sr.  No. STP Proposed, if any Status  

1. 15 MLD STP 

by Vapi Notified Area Authority (For PRS 

Kolak)  

(considering future demand 10 to 15 MLD 

is proposed during 8th RRC meeting.) 

Project report submitted at Head 

Office on 14/09/2020.Expected to 

complete by March -2022. 

 

 

CETPs: No any industrial effluent is being discharged into the stretch of River Kolak. 

 

 

 

 

 

 

 



Annexure-I(A) 

Details of each existing STP in the State 

No. Location Existing STP 

Capacity 

Capacity 

Being 

Utilized 

Operational 

Status 

of STP 

Compliance 

Status of STP 

1 Ahmedabad 

Pirana 2009 

60 60 Operational  

2 Ahmedabad Old 

Pirana 2004 

106 106 Operational  

3 Ahmedabad 

Pirana 2009 

180 180 Operational  

4 Ahmedabad 

Vasna 2004 

126 126 Operational  

5 Ahmedabad 

Vasna 2009 

35 35 Operational  

6 Ahmedabad 

Vasna 2011 

240 235 Operational  

7 Ahmedabad 

Vinzol 2011 

70 70 Operational  

8 Ahmedabad 

Vasna 2018 

48 48 Operational  

9 Ahmedabad 

Jalvihar Vadaj  

2019 

60 60 Operational  

10 Ahmedabad 

Vinzol 2020 

35 30 Operational  

11 Ahmedabad 

Arvind Mill 

8 8 Operational  

12 Ahmedabad 

Naroda AUDA 

7 7 Operational  

13 Ahmedabad 

Rasala 

1 1 Operational  

14 Ahmedabad 

Vastrapur Lake 

0.5 0.5 Operational  

15 Ahmedabad V S 

Hospital 

1 1 Operational  

16 Ahmedabad 

Nikol 

0.5 0.5 Operational  

17 Ahmedabad 

Shahpur 

ShankarBhuvan 

2020 

25 20 Operational  

18 Ahmedabad 

Lambha 

5 2 Operational  



19 Surat 

Singanpore 

2003/2014 

155 147.58 Operational  

20 Surat Karanj 

1999/2015 

140 136.59 Operational  

21 Surat Bhatar 

1999/2014/2017 

162 165.25 Operational  

22 Surat Anjana 

1995/2007/2019 

122 88.51 Operational  

23 Surat Bamroli 

2008/2019 

100 77.9 Operational  

24 Surat Bhesan 

1995/2009 

100 113.08 Operational  

25 Surat Khajod 

2011 

25 21.36 Operational  

26 Surat Asarama 

2011 

15 19.23 Operational  

27 Surat Dindoli 

2012/2019 

167 33.39 Operational  

28 Surat Variav-

Kosad 

2012/2017 

134 119.64 Operational  

29 Surat Gavier 

2016 

53 5.37 Operational  

30 Vadodara 

Tarsali 

52 58 Operational  

31 Vadodara 

Gajarawadi 

66 72 Operational  

32 Vadodara 

Kapurai 

43 50 Operational  

33 Vadodara 

Rajivnagar 

78 32 Operational  

34 Vadodara Sayaji 

garden 

8.5 7 Operational  

35 Vadodara 

Channi 

21 25 Operational  

36 Vadodara 

Atladara (old) 

43 51 Operational  

37 Vadodara 

Atladara (new) 

43 54 Operational  

38 Gandhinagar 

Jaspur 2007 

76 45 Operational  

39 Gandhinagar 

Sargasan 2012-

13 

10 3 Operational  

40 Gandhinagar 2 0.3 Operational  



Basan 2011-12 

41 Rajkot Nr Raiya 

village 2010 

51 35 Operational  

42 Rajkot 

Raiyadhar 2017 

56 15 Operational  

43 Rajkot Nr 

Madhapar 2018 

44.5 15 Operational  

44 Rajkot Nr 

Kothariya 

Village 2017 

15 5 Operational  

45 Rajkot 

Gavaridad 2018 

70 30 Operational  

46 Rajkot 

Madhapar 2019 

80 20 Operational  

47 Bhavnagar Nari 

road, 

Kumbharwada 

30 24 Operational 

 

 

48 Bhavnagar 

Behind Excel 

industries 

45 40 Operational  

49 Jamnagar 

Navagam Ghed 

70 65 Operational  

50 Gandhidham – 

Anjar 

30.00 22 Operational  

51 Patan 25.00 13 Operational  

52 Nadiad 51.26 20 Operational  

53 Siddhpur 5.62 5 Operational  

54 Vallabh 

Vidhyanagar 

15.00 12 Operational  

55 Sanand 20.50 0 Non -

Operational 

 

56 Himmatnagar 17.51 6 Operational  

57 Petlad 10.37 8 Operational  

58 Dholka 13.60 8 Operational  

59 Savarkundla 13.90 5 Operational  

60 Gadhda 6.50 2 Operational  

61 Kathlal 3.80 2.59 Operational  

62 Mahudha 2.10 1.76 Operational  

63 Bayad 4.00 2.06 Operational  

64 Patadi 2.80 1.33 Operational  



65 Sojitra 2.30 2 Operational  

66 Dwarka 7.50 2.28 Operational  

67 Godhra 27.60 4 Operational  

68 Bhuj 23.70 19 Operational  

69 Bhachau 10 4 Operational  

70 Anand 33 9 Operational  

71 Anand 13.5 2.5 Operational  

72 Surendranagar 32.3 17 Operational  

73 Morbi 28.8 6 Operational  

Total 3485.66 2738.72   

 

Annexure-I(B) 

Details of under construction STPs in the State 

No. Location Capacity 

of the 

plant in 

MLD 

Physical 

Progress 

in % 

Status of 

I&D or 

House sewer 

connections 

Completion 

Timeline 

1 Ahmedabad 

Vinzol 

100 70% Completed 30/06/2021 

2 Ahmedabad 

Pirana 

155 78% Completed 31/03/2021 

3 Ahmedabad 

Maleksaban 

30 01% Completed 31/12/2022 

4 Ahmedabad 

Kotarpur 

60 01% Completed 30/09/2022 

5 Ahmedabad 

saijpur lake 

07 01% Completed 31/12/2022 

6 Surat Bhesan 100 90% Completed 31/03/2021 

7 Surat 

Singanpore 

100 82% Completed 30/06/2021 

8 Surat Bhatar 115 56% Completed 31/07/2021 

9 Surat Bamroli 115 34% Completed 30/04/2021 

10 Surat Asarma 22.5 11% Completed 30/09/2021 

11 Surat Khajod 30 06% Completed 30/09/2021 

12 Vadodara 

Kapurai 

60 66% 70% 30/06/2021 

13 Vadodara 

Chhani 

50 15% Completed 31/12/2021 



14 Vadodara Bhayli 45 08% Completed 28/02/2022 

15 Vadodara Sayaji 

garden 

7.5 30% Completed 30/06/2021 

16 Rajkot 

Kothariya, on 

NH bypass 

15 13% Completed 31/03/2021 

17 Bhavnagar 

Axcel Industries 

50 20% Completed 31/05/2022 

18 Junagadh Bilkha 

Road, Near 

CBSE School 

8.2 20% Completed 31/03/2021 

19 Rajula 5.70 0.00% Completed 09/07/2021 

20 Bagasara 5.90 5.00% Completed 09/07/2021 

21 Chalala 2.80 78.00% Completed 12/04/2021 

22 Mahuva 16.30 30.00% Completed 21/01/2021 

23 Talaja 5.80 21.00% Completed 31/12/2020 

24 Una 11.70 46.00% Completed 25/02/2021 

25 Bantva 2.60 66.00% Completed 31/12/2020 

26 Dehgam 7.60 75.00% Completed 31/03/2021 

27 Mansa 5.00 13.00% Completed 30/04/2021 

28 Tharad 4.80 95.00% Completed 31/12/2020 

29 Dhanera 4.00 17.00% Completed 31/03/2022 

30 Bhabhar 3.50 25.00% Completed 31/12/2021 

31 Thara 3.60 14.00% Completed 31/12/2021 

32 Kadi 12.80 8.00% Completed 28/07/2021 

33 Unjha 11.60 48.00% Completed 22/05/2021 

34 Visnagar-1 12.00 75.00% Completed 04/04/2021 

35 Visnagar-2 5.30 14.00% Completed 04/04/2021 

36 Kheralu 2.90 26.00% Completed 27/06/2021 

37 Vijapur 4.10 5.00% Completed 27/06/2021 

38 Radhanpur 6.00 1.00% 98% 31/03/2022 

39 Idar 7.40 63.00% Completed 31/12/2020 

40 Khedbrahma 5.80 37.00% Completed 31/12/2020 

41 Prantij 3.70 26.00% Completed 31/12/2020 

42 Talod 3.60 0.00% Completed 12/05/2021 

43 Vadali 3.80 0.00% Completed 12/05/2021 

44 Jambusar 5.90 32.00% Completed 30/09/2021 

45 Amod 3.10 1.00% Completed 30/09/2021 

46 Billimora 8.30 0.00% Completed 31/12/2021 

47 Gandevi 2.60 5.00% Completed 05/03/2021 

48 Bardoli 11.30 60.00% Completed 31/12/2020 

49 Kanakpur 

Kansad 

7.80 0.00% Completed 31/03/2022 

50 Vyara 6.50 72.00% Completed 31/12/2020 



51 Dharampur 4.10 25.00% Completed 30/09/2021 

52 Borsad 9.80 60.00% Completed 31/12/2020 

53 Umreth 6.10 29.00% Completed 30/06/2021 

54 Dahod 13.70 95.00% Completed 31/12/2020 

55 Zalod 4.60 75.00% Completed 31/12/2020 

56 Devgadhbariya 3.80 66.00% Completed 31/03/2021 

57 Santrampur 2.91 5.00% Completed 31/03/2021 

58 Kalol (P) 4.77 5.00% Completed 04/04/2021 

59 Shehra 2.80 0.00% Completed 04/05/2021 

60 Chhotaudepur 5.00 79.00% Completed 31/12/2020 

61 Padra 5.60 40.00% Completed 02/03/2021 

62 Viramgam 4.50 18.00% Completed 30/05/2021 

63 Bavla 5.80 2.00% Completed 31/12/2021 

64 Dhandhuka 7.50 81.00% Completed 28/02/2021 

65 Bareja 3.10 40.00% Completed 21/02/2021 

66 Chaklasi 4.90 0.00% Completed 31/03/2022 

67 Kapadwanj 6.20 0.00% Completed 30/06/2021 

68 Mehmdabad 5.60 36.00% Completed 30/06/2021 

69 Dakor 4.90 0.00% Completed 30/06/2021 

70 Kheda 5.20 5.00% Completed 30/06/2021 

71 Chotila-1 2.30 0.00% Completed 31/03/2021 

72 Chotila-2 1.70 0.00% Completed 31/03/2021 

73 Wadhwan 12.10 0.00% Completed 31/03/2022 

74 Dhangadhra 11.60 83.00% Completed 28/02/2021 

75 Barwala 2.90 6.00% Completed 09/07/2021 

76 Jasdan 8.80 95.00% Completed 31/12/2020 

77 Harij 3.00 0.00% Completed 15/05/2021 

78 Chanasma 2.50 0.00% Completed 15/05/2021 

79 Ode 2.50 0.00% Completed 09/09/2021 

80 Karjan 5.20 0.00% Completed 14/06/2021 

81 Vadnagar 5.94 95.00% Completed 31/12/2020 

82 Botad 32.00 86.00% Completed 11/12/2020 

83 Morbi-2 9.30 84.00% Completed 31/12/2020 

84 Jetpur 23.50 83.00% Completed 31/12/2020 

85 Gondal 16.50 43.00% Completed 31/03/2021 

86 Amreli 18.20 71.00% Completed 31/12/2020 

87 Kalol 23.50 16.00% Completed 31/03/2021 

88 Palanpur 21.30 3.00% 95% 31/03/2021 

89 Deesa 17.00 62.00% Completed 31/03/2021 

90 Bharuch 29.32 79.00% 90% 31/12/2020 

91 Vapi-1 14.00 40.00% Completed 31/12/2020 

92 Anand-3 6.50 80.00% Completed 31/12/2020 

93 Porbandar-1 12.80 80.00% Completed 31/12/2020 



94 Porbandar-2 19.10 90.00% Completed 31/12/2020 

95 Damnagar 2.80 0.00% Completed 31/12/2021 

96 Lathi 3.80 0.00% Completed 31/12/2021 

97 Keshod 13.30 0.00% Completed 31/12/2021 

Total 1706.34    

 

Annexure-I(C) 

Details of proposed STPs in the State 

No. Location Capacity of 

the STP 

proposed in 

MLD 

Status of Project (at 

DPR Stage/ Under 

Tendering/ Work to 

be Awarded) 

Likely Date of 

Completion 

1 Ahmedabad Dafnala 25 Work to be Awarded 31/12/2022 

2 Vadodara Tarsali 48 DPR Stage 31/12/2022 

3 Vadodara Atladara 83 DPR Stage 31/12/2022 

4 Vadodara Gajarawadi 93 DPR Stage 31/12/2022 

5 Gandhinagar Sargasan 50 DPR Stage 31/12/2022 

6 Bhavnagar Akwada 19.2 Work to be Awarded 31/12/2022 

7 Jamnagar                   

Nr Rangmati River 

40 DPR Stage 31/12/2022 

8 Junagadh 15.50 DPR Stage 31/12/2022 

9 Junagadh 11.00 DPR Stage 31/12/2022 

10 Junagadh 29.50 DPR Stage 31/12/2022 

11 Balasinor 6.50 Under Tender 

evaluation 

31/12/2021 

12 Vallabhipur 2.30 Under Tender 

evaluation 

31/03/2022 

13 Bhanvad 3.00 Under Tender 

evaluation 

31/03/2022 

14 Savli 2.50 Under Tender 

evaluation 

31/03/2022 

15 Visavadar 3.40 Under Tender 

evaluation 

31/03/2022 

16 Rajpipla 5.02 Under Tender 

evaluation 

31/03/2022 

17 Khambhat-1 6.80 Under Tender 

evaluation 

31/03/2022 



18 Khambhat-2 4.50 Under Tender 

evaluation 

31/03/2022 

19 Anklav 3.60 Under Tender 

evaluation 

31/03/2022 

20 Boriavi 3.30 Under Tender 

evaluation 

31/03/2022 

21 Lunawada 5.60 Under Tender 

evaluation 

31/03/2022 

22 Kanjari 3.30 Under Tender 

evaluation 

31/03/2022 

23 Okha 10.10 Under Tender 

evaluation 

31/03/2022 

24 Beyt (near Okha) 1.20 Under Tender 

evaluation 

31/03/2022 

25 Khambhalia 5.50 Under Tender 

evaluation 

31/03/2022 

26 Salaya, Jamnagar 6.20 Under Tender 

evaluation 

31/03/2022 

29 Jamjodhpur 3.60 Under Tender 

evaluation 

31/03/2022 

30 Wankaner 5.80 Tender tobe invited 31/03/2022 

31 Chhaya 13.10 Under Tender 

evaluation 

31/03/2022 

32 Palitana 10.81 Under Tender 

evaluation 

31/03/2022 

33 Mandvi Surat 3.50 Under Tender 

evaluation 

31/03/2022 

34 Thangadh 9.00 Under Tender 

evaluation 

31/03/2022 

35 Vijalpor - Navsari 47.00 Under Tender 

evaluation 

31/03/2022 

36 Veraval- Patan 33.90 Tender tobe invited 31/03/2022 

37 Vapi-2 29.53 DPR/DTP stage 31/03/2022 

38 Babra 4.00 Tender tobe invited 31/12/2022 

39 Kodinar 5.60 Tender tobe invited 31/12/2022 

40 Sutrapada 4.00 Tender tobe invited 31/12/2022 

41 Talala 3.80 Tender tobe invited 31/12/2022 

42 Chorvad 3.70 Tender tobe invited 31/12/2022 

43 Halol 11.60 Tender tobe invited 31/12/2022 

44 Thasra 2.30 Tender tobe invited 31/12/2022 

45 Mandvi-2 (Salaya) 3.20 Tender tobe invited 31/12/2022 

46 Mandvi-1  (JT 

Grounds) 

5.30 Tender tobe invited 31/12/2022 

47 Jamraval 2.60 Tender tobe invited 31/12/2022 

48 Dhrol 3.60 Tender tobe invited 31/12/2022 



49 Kalavad 3.60 Tender Online 31/12/2022 

50 Halvad 6.70 Under Tender 

evaluation 

31/12/2022 

51 Maliya 2.50 Tender tobe invited 31/12/2022 

52 Kutiyana 2.90 Tender tobe invited 31/12/2022 

53 Ranavav-1 (Adityana) 3.00 Tender tobe invited 31/12/2022 

54 Ranavav-2 4.50 Tender tobe invited 31/12/2022 

55 Dhoraji 12.90 Tender tobe invited 31/12/2022 

56 Bhayavadar 3.10 Tender tobe invited 31/12/2022 

57 Manavadar 4.90 Under Tender 

evaluation 

31/12/2022 

58 Pethapur 3.80 Under Tender 

evaluation 

31/12/2022 

59 Ankleshwar 14.00 Under Tender 

evaluation 

31/12/2022 

60 Umargam 6.48 Under Tender 

evaluation 

31/12/2022 

61 Dabhoi 8.96 Under Tender 

evaluation 

31/12/2022 

62 Sikka 2.90 Tender Online 31/12/2022 

63 Valsad-2 15.00 DPR/DTP stage 31/03/2022 

64 Mahesana-1 23.18 Tender Online 31/03/2022 

65 Mahesana-2 18.46 Tender Online 31/03/2022 

66 Jafrabad 5.4 DPR/DTP stage 31/12/2022 

67 Gariyadhar 7.1 DPR/DTP stage 31/12/2022 

68 Shihor 8.9 Tender tobe invited 31/12/2022 

69 Mangrol 9.6 DPR/DTP stage 31/12/2022 

70 Vanthli 2.2 DPR/DTP stage 31/12/2022 

71 Modasa 12.0 DPR/DTP stage 31/12/2022 

72 Tarsadi 5.8 DPR/DTP stage 31/12/2022 

73 Songadh 4.5 Tender tobe invited 31/12/2022 

74 Pardi 4.6 Tender tobe invited 31/12/2022 

75 Karamsad 6.0 Tender tobe invited 31/12/2022 

76 Limdi 7.4 DPR/DTP stage 31/12/2022 

77 Bhachau 1.0 Tender tobe invited 31/12/2022 

78 Rapar 5.2 Tender tobe invited 31/12/2022 

79 Upleta 8.9 DPR/DTP stage 31/12/2022 

80 Kadodara - DPR/DTP stage 31/12/2022 

                 Total 918.44   

 

 

 



Annexure-II 

XIII. Progress/Status Report of the River/PRS water quality Monitoring (October- 2020): 

Date Location DO 

(mg/l) 

pH BOD 

(mg/l) 

COD 

(mg/l) 

Fecal 

Coliform 

(MPN/100 

ml) 

Total 

coliform 

(MPN/100 

ml) 

01/10/2020 River Kolak at N 

H No. 8, Morai 
7.20 7.89 0.68 9.0 15 43 

01/10/2020 River Kolak at 

Pataliya Bridge 
6.24 7.86 1.02 13.0 920 1600 

Note: - Does not fall in any priority as per MPRs of  June-2020, July 2020, August 2020, September 

2020 as well as October – 2020. 

 

Annexure-II (A) STPs Results 

There is no Existing STP at present  

Annexure-II (B) Drain details with flow 

Sr. 

No. 

Location/Name 

of Drain 

Name of 

Inletting 

River/Drain 

Discharge 

(MLD) 

Max. Min. 

1 
Morai, Vapi 

Bill Khadi 26 

MLD 

10 

MLD 

 

Annexure-II (C) CETPs Results 

Not Applicable 
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Annexure-II (D)  

Progress/Status Report of the River/PRS ground water quality Monitoring (October- 2020): 

Date Location DO (mg/l) pH BOD 

(mg/l) 

COD 

(mg/l) 

Fecal 

Coliform 

(MPN/100 

ml) 

Total 

coliform 

(MPN/100 

ml) 

SS Iron Lead Nickel 

01/10/2020 
Borewell at Koteshwar 

Mahadev Temple, Vatar 
5.98 7.76 0.46 6.0 <2.0 <2.0 8.0 0.641 BDL BDL 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Zinc Manganese Nitrite Nitrate Hexavalent 

Chromium 

Total 

Chromium 

Percent 

Sodium 

Ammonical 

Nitrogen 

Total 

Kejeldahl 

Nirtogen 

TDS Conductivity 

0.405 0.030 0.02 0.46 BDL 0.037 12.31 0.28 1.12 528 919 
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Annexure-III 

Details w.r.t point no. XV, XVI, XVII & XVIII given by Irrigation Dept./WRD as on 

date  

Sr. No River name Details/Status 

1 Kolak 1.Environmental flow:  

 Non Perennial River  

 There is no storage Dam on u/s of the stretch 

shown.  

2. Detail of Good irrigation Practices:  

 General Government Practice of irrigation is 

maintained in command area of Damnaganga 

reservoir project.  

 Farmers are made aware to use water 

optimally.  

 Canal System of Damanganga project are 

fully lined so as to minimize seepage losses.  

 As such no water logging issue noticed so far 

in the command area of Damanganga 

reservoir project.  

3. Detail on Flood Plain Management Zone:  

 No flood hazard situation has been noticed in 

the vicinity of Kolak River and there is no 

dam on Kolak River hence need to prepare 

flood management plan, is not arise till today. 
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Annexure-IV 

Details w.r.t point no. XIX  given by Forest Dept. /PCCF/ACCF/Concerned as on date 

Stretch/river Existing 

plantation/vegetation cover 

details  

Proposed plan  Time 

limit 

Remarks 

Kolak(kikarla to 

salvav)  
Nil  

0.25 lacs 

Plantation to be 

done in 2020-

2021 

2020-

2021 

As per AAP 

(Annexure A ) 

for both side 

plantation on 

PRS during 

2020-21. 

Annexure – A 

List of Polluted River Stretches of Gujarat  

(River Both side Plantation AAP in 2020-21) 

Sr. 

No. 

River Plants (In lakhs) 

1.  Sabarmati 1.54 

2.  Bhadar 0.20 

3.  Amlakhadi 0.10 

4.  Bhogavo 0.60 

5.  Khari 0.02 

6.  Vishwamitri 0.15 

7.  Dhadhar 1.10 

8.  Triveni 0.10 

9.  Amravati 0.10 

10.  Damanganga 0.25 

11.  Kolak 0.25 

12.  Mahi 0.20 

13.  Shedhi 0.15 

14.  Tapi 0.35 

15.  Anas 0.05 

16.  Baleshwar Khadi 0.02 

17.  Kim 0.02 

18.  Meshwo 0.40 

19.  Mindhola 0.05 

20.  Narmada 0.45 

                   Total 6.10 

 

 

 

 

 

 

 



22 
 

Annexure-V 

Details received from concerned department regarding reuse of treated wastewater 

 

Treated waste water utilization policy: 

 Gujarat Government has framed Policy for Reuse of “Treated Waste Water 

(TWW)” by maximising the collection and treatment of sewage generated and 

reusing the treated wastewater on a sustainable basis. In this regards, revised 

action plan has been submitted by Gujarat Water Supply and Sewerage Board 

(GWSSB) to Chairman, CPCB where one of the objectives of the revised 

action plan is to reuse 70% of treated wastewater by 2025 and 100% of treated 

wastewater by 2030. 

 As per the details received from Gujarat Water Supply & Sewerage Board, 

Latest status of Treated waste water reuse in the State is as under:  

 Status 

TWW reuse 

started (MLD)  

TWW reuse projects in 

tender/execution stage 

(MLD)  

TWW reuse 

under planning 

(MLD)  

Municipal 

Corporations  
620.68  243.50  752.3 

Municipalities 23  6.5  38.1  

Total  643.68  250  790.4  
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National Mission for Clean Ganga 

Format for submission of Monthly Progress Report in the NGT Matter OA 

No. 673 of 2018 (in compliance to NGT order dated 24.09.2020) 

  

For the State of Gujarat 

Monthly Progress Report of PRS Mahi for October – 2020.  

 

 

Overall status of the State: 

I. Total Population: Urban Population – 2,57,45,083, Rural Population – 3,46,94,609 

(Census - 2011) 

II. Estimated Sewage Generation (MLD): 4003 MLD 

 

III. Details of Sewage Treatment Plant: 

 Existing no. of STPs and Treatment Capacity (in MLD): 73 nos, 3485 MLD 

 Capacity Utilization of existing STPs: 2739 MLD 

 MLD of sewage being  treated through Alternate technology: - 

 Gap in Treatment Capacity in MLD: 518 MLD 

 No. of Operational STPs:72 

 No. of Complying STPs: 

 No. of Non-complying STPs: 

 

Details of each existing STP in the State 

Details as per Annexure I(A) 

 

Details of under construction STPs in the State: 

Details as per Annexure I(B) 

 

Details of proposed STPs in the State: 

Details as per Annexure I(C) 
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IV. Details of Industrial Pollution: 

No. of industries in the State 44143 (as per xgn data of date-23/11/2020) 

No. of water Polluting industries in the state:  12815  

(Source: India E-Track Portal September-

2020 data) 

Quantity of effluent generated from the industries in 

MLD:  

Details are being prepared. 

Quantity of hazardous sludge generated from the 

industries in TPD:  

5000 to 8000 TPD. (The Hazardous waste 

include Landfillable, Incinerable, 

Recyclable, Used in pre processing/ co-

processing. 

Number of industries having ETPs:  12700  

(Source: India E-Track Portal September-

2020 data) 

Number of industrial units connected to CETPS:   6385 (Source: Annual Report: 2019-20) 

Number and total capacity of ETPs (details of 

existing/ under construction / proposed)  

 Existing ETPs-12700   

(Source: India E-Track Portal 

September-2020 data) 

Capacity not available 

Compliance status of the ETPs:  No of ETP complying with Norms-

12551 

(Source: India E-Track Portal 

September-2020 data) 

Number and total capacity of CETPs (details of 

existing/under construction/proposed): 

 

 Existing CETPs :   34, Total Capacity: 

755.259  

(Source: Annual Report: 2019-20) 

 Propose/Under construction: 16 , total 

capacity: 263.35  

 Under expansion: 3, Capacity: 45.5  

*(as per India E-Track Portal September-

2020 data) 

Status of compliance and operation of CETPs:  

 

 

 Complying CETPs: 23,  

 Non complying: 11 

*(as per CM dash board data for September-

2020, available on Board’s website) 

 

Town No. of 

industries 

Industrial 

discharge 

Status of ETPs Status of CETPs 

(existing, under 

construction & 

proposed) 

Gujarat 44143 Not available Out of 12815 water 

polluting industries 

12700 industries having 

ETP. 

12551 ETPs are 

complying with norms. 

Existing CETPs :   34 

Propose/Under 

construction/under 

expansion: 19 
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V. Solid Waste Management: 

        

Particulars Data 

Total number of Urban Local Bodies and their 

population 

170 

Current municipal solid waste generation 10,798MT/Day 

Number, installed capacity and utilization of 

existing MSW processing facilities in TPD 

(bifurcated by type of processing eg- Waste to 

Energy (Tonnage and Power Output), Compost 

Plants (Windrow, Vermi, decentralized pit 

composting), biomethanation, MRF 

 There are total No. 755 of Plants for 

Vermi / Aerobic/ anaerobic Composting 

of installed processing capacity 7477 

TPD. 

 There are 232 plants Material Recovery 

Facilities (MRF) with processing 

capacity of 5441.93 TPD installed 

capacity.  

 There are 5 plants of RDF with 

processing of 1390.25 TPD. 

 Biogas 29 plants with capacity of 1086 

TPD.  

Action plan to bridge gap between installed 

capacity and current utilization of processing 

facilities (if gap > 20%) 

Gap is less than 20% hence not 

applicable. 

No. and capacity of C&D waste processing plants 

in TPD (existing, proposed and under 

construction) 

There are 2 Processing plants C & D 

Waste with processing capacity of 1300 

TPD. 

Total no. of wards:  

no. of wards having door to door collection 

service:  

no. of wards practicing segregation at source 

falling into PRS: 

1418 

 

1418 

 

Information not available 

Details of MSW treatment facilities proposed and 

under construction (no., capacity, and technology) 

Information not available 

No. and area (in acres) of uncontrolled garbage 

dumpsites and sanitary landfills. 

Information not available 

No. and area (in acres) of legacy waste within 

1km. buffer on both side of the PRS 

Information not available 

No. of drains falling into PRS and no. of drains 

having floating racks/screens installed to prevent 

solid waste from falling into PRS 

Not provided, however in-situ remediation 

at Ankleshwar and Kheda municipalities 

are under implementation. It will be 

commenced in all 7 municipalities related 

to PRS within one month after positive 

results of technology.  

Status of ULB wise Management of Solid Waste 

ULB Total MSW 

generation in 

TPD 

Total MSW  

being processed  

in TPD 

Existing  

MSW  

facilities 

Utilization 

Capacity of the 

existing MSW 

facilities 

Proposed MSW 

Facilities & 

Completion 

Timeline 
Details are being prepared. 
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VI. Bio-medical Waste Management: 

 Total Bio-medical generation: 36.42 MT/day 

 No. of Hospitals and Health Care Facilities: 31286 

 Status of Treatment Facility/ CBMWTF: Existing – 21, Proposed – 1 

                                                                   Capacity – 126 MT/day      

VII. Hazardous Waste Management: 

 Total Hazardous waste generation: 2.5 to 2.7 MMT as per HW inventory which includes 

landfill, incineration, recycling and co-processing.  (It depends upon the industrial 

operation of the year) 

 No. of Industries generating Hazardous waste : About 19683 as per HW inventory 19-20 

 Treatment capacity of all TSDFs: Total installed capacity about  8626332MT 

 Avg. quantity of HW reaching TSDF and treated : 1.3 MMT as per HW inventory 19-20 

 Details of ongoing or proposed TSDF: 5 no. proposed TSDF having total installed 

capacity about 36lac MT 

 

VIII. Plastic Waste Management: 

Details  Quantity/Capacity 

 Plastic waste 

generated:  

 408201.08 TPA 

(April 2019-March 2020) 

 Treatment/Measures 

adopted for reduction 

or management of 

Plastic waste: 

  

Disposal of Plastic 

Waste through  

Co-processing  

 

109157.435 MT                                                              

(from April 2019 to August 2020) 

 Recycler Total no. recycling units: 597 

Capacity of recycling plastic waste: 11,13,526.56 MT/Y  

 Refuse Derived 

Fuel 

 

MSW units :  2 

Quantity of final product sold is 129,575 MT/Annum 

containing 7 % of plastic waste i.e. 9071 MT/Annum 

(April 2019-March 2020) 

 Pyrolysis Total no. of operational units: 2 

Cap. to convert plastic waste into oil: 5075 TPA 

Plastic used as raw material: 600 MT/M 

 

 

IX.  Details of Alternate Treatment Technology being adopted by the State/UT: 

-Ahmedabad & Vadodara Municipal Corporations have set up dry sewage sludge 

hygienisation Cobalt – 60 gamma irradiation plant. (Ahmedabad Municipal Corporation - 100 

tonnes per day)   
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- Legacy waste treatment at Pirana dumping site, Ahmedabad.  

X.  Identification of polluting sources including drains contributing to river pollution 

and action as per NGT order on insitu treatment: 

Identification of polluting sources including drains contributing to river pollution is already 

completed and submitted in the PRS action plan. Proposal not received from PRH & RDD/ 

Concerned for in-situ remediation. 

XI.  Details of Nodal Officer appointed by Chief Secretary in the State/UT: 

In compliance to the direction of Hon’ble NGT with reference to set up of Monitoring 

Mechanism, Deputy Environmental Engineer (Shri T.C.Patel) has been deputed vide letter 

dated 10.06.2020 at Chief Secretary office to look after the Hon’ble NGT matters. 

XII.  Details of meetings carried under the Chairmanship Chief of Secretary in the 

State/UT: 

All NGT matters are being reviewed regularly under chairmanship of Hon’ble CS.Total 2 

review meetings are conducted so far under the chairmanship of Hon’ble CS to monitor the 

progress with reference to the action plans submitted w.r.t the Hon’ble NGT order in the 

matter of O.A.  No.:- 673/2018 and to resolve various issues/non -compliances. Last meeting 

was convened on 10/09/2020 under the chairmanship of Hon’ble Chief Secretary Gujarat 

State. Two review meetings have been convened so far w.r.t the Hon’ble NGT order in the 

matter of O.A.  No.:- 606/2018 which also includes the review of matters related to O.A.  

No.:-673/2018. 

XIII.  Latest water quality of polluted river, its tributaries, drains with flow details and 

ground water quality in the catchment of polluted river; 

Details are attached as Annexure – II 

XIV.  Ground water regulation: 

GWRDC has given details about the recently framed draft bill titled “Conservation, 

Protection, Regulation and Management of Ground Water in Gujarat State” Final comments 

/suggestions were sought by GWRDC vide letter dated 02/11/2020 from concerned 

departments for finalization of the draft bill. Seven meetings of sub-committee have been 

convened so far for finalization of the draft bill. The final draft bill was approved by the sub-

committee during the meeting held on 12/11/2020 as per the minutes of meeting. The final 

draft of the bill has been submitted to the Chairman of the Committee and Special Secretary, 

(WR), Narmada Water Resource, Water Supply & Kalpsar department, Govt. of Gujarat, for 

consideration in the main committee meeting. 
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XV.  Good irrigation practices being adopted by the State: 

XVI.  Rain Water Harvesting: 

XVII.  Demarcation of Floodplain and removal of illegal encroachments: 

XVIII.  Maintaining minimum e-flow of river: 

Details w.r.t point no. XV, XVI, XVII & XVIII is given by Irrigation Dept./ Water Resource 

Dept., NWR WS & KD as on date is attached as Annexure – III. 

XIX.  Plantation activities along the rivers: 

Details w.r.t point no. XIX given by Forest Dept. /PCCF/ACCF/Concerned as on date is 

attached as Annexure – IV 

XX.  Development of biodiversity park: 

As per the information received from GBB, vide letter dated 24.04.2020, Forest Dept. has 

established a very rich Botanical Garden at Waghai, Dangs. It also has a chain of Research 

Stations, Germ Plasms Banks, Provenance Banks, Sample Plots, Preservation Plots spread all 

over the State. Many working plans have Conservation or Preservation Working Circles for 

the express purpose of Biodiversity Conservation. The National Working Pan Code 2014 also 

mandates a Biodiversity Conservation Working Circle. All plans coming up for revision now 

shall have a Biodiversity Conservation Working Circle. Besides a host of Biodiversity based 

activities like Cactus Park, Ekta Van, Ekta Nursery, and Nutritional Park etc., have come up 

at Statue of Unity. Moreover, Shakkarbaug Zoo is an "A" Category zoological park along 

with many other zoological parks at Rajkot, Ahmedabad, Gandhinagar, Vadodara, Surat, 

Kevadiya etc. All these are repositories of biodiversity. Therefore, these may be treated as a 

Biodiversity park is totality. 

GBB informed during the meeting held on 04/02/2020 at GPCB with PRS Assessment Team 

nominated by Ministry of Jal Shakti about proposal sent by them to CAMPA for funding of 

around Rs. 5 Crore for the development of Biodiversity Park. Team suggested tying up with 

AMC as they already have some plan to develop Biodiversity park at Khari under NRCP. 

XXI.  Reuse of Treated Water: 

Details are attached as Annexure – V 

XXII.  Model River being adopted by the State & Action Proposed for achieving the 

bathing quality standards: 

River Sabarmati is proposed to be adopted as model river stretch, however it will be finalized 

in the next RRC meeting to be held on 27.11.2020. 

XXIII.  Status of Preparation of Action Plan by the 13 Coastal States: 
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Direct sea discharge of industrial effluent is not permitted in the State. Study in this regard is 

being carried out by NIO and sea discharge of industrial effluent is allowed at the designated 

point into the sea as mentioned by NIO in case the effluent is meeting with the discharge 

norms.  

STPs having 3485 MLD capacity are existing in the state against the total sewage generation 

of 4003 MLD. In order to stop untreated sewage discharge into the Sea and the river 

stretches, STPs of about 2624.78 MLD (under construction and proposed) are planned against 

the gap of 518 MLD in the state.  

XXIV.  Regulation of Mining Activities in the State/UT: 

Mining activities are regulated through Gujarat Minor Mineral Concession Rules and model 

guidelines framed by the Ministry of Mines. Mining leases obtain Environmental Clearance 

from SEIAA Gujarat or MoEF&CC as the case may be as per the provisions of EIA 

Notification – 2006 as well as Consent to Establishment and Consent to Operate from Gujarat 

Pollution Control Board.  

XXV.  Action against identified polluters, law violators and officers responsible for failure 

for vigorous monitoring 

 Number of notice of directions to defaulting units under section 31 A of Air Act – 1981:  

16050 .  

 Number of  closure directions to defaulting units under section 31 A of Air Act – 1981: 

5703 respectively.  

 Number of notice of directions to defaulting units under section 33 A of Water Act – 1974:  

17263. 

 Number of closure directions to defaulting units under section 33 A of Water Act – 1974: 

11383. 

 Number of notice of directions under rule 4(2) of the EPAct – 1986 read with Hazardous 

Waste (Management, Handling & Transboundary) Rules – 2008: 4130 

 Number of closure directions under section 5 of the EPAct – 1986 read with Hazardous 

Waste (Management, Handling & Transboundary) Rules – 2008: 1583 

(As per Annual report – 2018-19) 
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*Note: Incremental progress made by the State/UT in each activity to be provided. 

RRC meetings: 

RRC meetings are regularly being held at GPCB, Gandhinagar to review the progress and the 

minutes of the meeting, having progress status, is regularly submitted to CPCB. Last RRC (8th 

RRC) meeting was conducted on 07/08/2020. Next RRC meeting is scheduled to be held on 

27/11/2020. 

 

STPs: There is no any domestic discharge/outlet in to this stretch 

 

CETPs: No any industrial effluent is being discharged into the stretch of River Kolak. 
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Annexure-I(A) 

Details of each existing STP in the State 

No. Location Existing STP 

Capacity 

Capacity 

Being 

Utilized 

Operational 

Status 

of STP 

Compliance 

Status of STP 

1 Ahmedabad 

Pirana 2009 

60 60 Operational  

2 Ahmedabad Old 

Pirana 2004 

106 106 Operational  

3 Ahmedabad 

Pirana 2009 

180 180 Operational  

4 Ahmedabad 

Vasna 2004 

126 126 Operational  

5 Ahmedabad 

Vasna 2009 

35 35 Operational  

6 Ahmedabad 

Vasna 2011 

240 235 Operational  

7 Ahmedabad 

Vinzol 2011 

70 70 Operational  

8 Ahmedabad 

Vasna 2018 

48 48 Operational  

9 Ahmedabad 

Jalvihar Vadaj  

2019 

60 60 Operational  

10 Ahmedabad 

Vinzol 2020 

35 30 Operational  

11 Ahmedabad 

Arvind Mill 

8 8 Operational  

12 Ahmedabad 

Naroda AUDA 

7 7 Operational  

13 Ahmedabad 

Rasala 

1 1 Operational  

14 Ahmedabad 

Vastrapur Lake 

0.5 0.5 Operational  

15 Ahmedabad V S 

Hospital 

1 1 Operational  

16 Ahmedabad 

Nikol 

0.5 0.5 Operational  

17 Ahmedabad 

Shahpur 

ShankarBhuvan 

2020 

25 20 Operational  

18 Ahmedabad 

Lambha 

5 2 Operational  

19 Surat 

Singanpore 

2003/2014 

155 147.58 Operational  

20 Surat Karanj 140 136.59 Operational  
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1999/2015 

21 Surat Bhatar 

1999/2014/2017 

162 165.25 Operational  

22 Surat Anjana 

1995/2007/2019 

122 88.51 Operational  

23 Surat Bamroli 

2008/2019 

100 77.9 Operational  

24 Surat Bhesan 

1995/2009 

100 113.08 Operational  

25 Surat Khajod 

2011 

25 21.36 Operational  

26 Surat Asarama 

2011 

15 19.23 Operational  

27 Surat Dindoli 

2012/2019 

167 33.39 Operational  

28 Surat Variav-

Kosad 

2012/2017 

134 119.64 Operational  

29 Surat Gavier 

2016 

53 5.37 Operational  

30 Vadodara 

Tarsali 

52 58 Operational  

31 Vadodara 

Gajarawadi 

66 72 Operational  

32 Vadodara 

Kapurai 

43 50 Operational  

33 Vadodara 

Rajivnagar 

78 32 Operational  

34 Vadodara Sayaji 

garden 

8.5 7 Operational  

35 Vadodara 

Channi 

21 25 Operational  

36 Vadodara 

Atladara (old) 

43 51 Operational  

37 Vadodara 

Atladara (new) 

43 54 Operational  

38 Gandhinagar 

Jaspur 2007 

76 45 Operational  

39 Gandhinagar 

Sargasan 2012-

13 

10 3 Operational  

40 Gandhinagar 

Basan 2011-12 

2 0.3 Operational  

41 Rajkot Nr Raiya 

village 2010 

51 35 Operational  

42 Rajkot 

Raiyadhar 2017 

56 15 Operational  

43 Rajkot Nr 

Madhapar 2018 

44.5 15 Operational  
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44 Rajkot Nr 

Kothariya 

Village 2017 

15 5 Operational  

45 Rajkot 

Gavaridad 2018 

70 30 Operational  

46 Rajkot 

Madhapar 2019 

80 20 Operational  

47 Bhavnagar Nari 

road, 

Kumbharwada 

30 24 Operational 

 

 

48 Bhavnagar 

Behind Excel 

industries 

45 40 Operational  

49 Jamnagar 

Navagam Ghed 

70 65 Operational  

50 Gandhidham – 

Anjar 

30.00 22 Operational  

51 Patan 25.00 13 Operational  

52 Nadiad 51.26 20 Operational  

53 Siddhpur 5.62 5 Operational  

54 Vallabh 

Vidhyanagar 

15.00 12 Operational  

55 Sanand 20.50 0 Non -

Operational 

 

56 Himmatnagar 17.51 6 Operational  

57 Petlad 10.37 8 Operational  

58 Dholka 13.60 8 Operational  

59 Savarkundla 13.90 5 Operational  

60 Gadhda 6.50 2 Operational  

61 Kathlal 3.80 2.59 Operational  

62 Mahudha 2.10 1.76 Operational  

63 Bayad 4.00 2.06 Operational  

64 Patadi 2.80 1.33 Operational  

65 Sojitra 2.30 2 Operational  

66 Dwarka 7.50 2.28 Operational  

67 Godhra 27.60 4 Operational  

68 Bhuj 23.70 19 Operational  

69 Bhachau 10 4 Operational  

70 Anand 33 9 Operational  

71 Anand 13.5 2.5 Operational  
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72 Surendranagar 32.3 17 Operational  

73 Morbi 28.8 6 Operational  

Total 3485.66 2738.72   

 

Annexure-I(B) 

Details of under construction STPs in the State 

No. Location Capacity of the plant 

in MLD 

Physical 

Progress 

in % 

Status of 

I&D or 

House sewer 

connections 

Completion 

Timeline 

1 Ahmedabad 

Vinzol 

100 70% Completed 30/06/2021 

2 Ahmedabad 

Pirana 

155 78% Completed 31/03/2021 

3 Ahmedabad 

Maleksaban 

30 01% Completed 31/12/2022 

4 Ahmedabad 

Kotarpur 

60 01% Completed 30/09/2022 

5 Ahmedabad 

saijpur lake 

07 01% Completed 31/12/2022 

6 Surat Bhesan 100 90% Completed 31/03/2021 

7 Surat 

Singanpore 

100 82% Completed 30/06/2021 

8 Surat Bhatar 115 56% Completed 31/07/2021 

9 Surat Bamroli 115 34% Completed 30/04/2021 

10 Surat Asarma 22.5 11% Completed 30/09/2021 

11 Surat Khajod 30 06% Completed 30/09/2021 

12 Vadodara 

Kapurai 

60 66% 70% 30/06/2021 

13 Vadodara 

Chhani 

50 15% Completed 31/12/2021 

14 Vadodara Bhayli 45 08% Completed 28/02/2022 

15 Vadodara Sayaji 

garden 

7.5 30% Completed 30/06/2021 

16 Rajkot 

Kothariya, on 

NH bypass 

15 13% Completed 31/03/2021 

17 Bhavnagar 

Axcel Industries 

50 20% Completed 31/05/2022 

18 Junagadh Bilkha 

Road, Near 

CBSE School 

8.2 20% Completed 31/03/2021 

19 Rajula 5.70 0.00% Completed 09/07/2021 

20 Bagasara 5.90 5.00% Completed 09/07/2021 

21 Chalala 2.80 78.00% Completed 12/04/2021 
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22 Mahuva 16.30 30.00% Completed 21/01/2021 

23 Talaja 5.80 21.00% Completed 31/12/2020 

24 Una 11.70 46.00% Completed 25/02/2021 

25 Bantva 2.60 66.00% Completed 31/12/2020 

26 Dehgam 7.60 75.00% Completed 31/03/2021 

27 Mansa 5.00 13.00% Completed 30/04/2021 

28 Tharad 4.80 95.00% Completed 31/12/2020 

29 Dhanera 4.00 17.00% Completed 31/03/2022 

30 Bhabhar 3.50 25.00% Completed 31/12/2021 

31 Thara 3.60 14.00% Completed 31/12/2021 

32 Kadi 12.80 8.00% Completed 28/07/2021 

33 Unjha 11.60 48.00% Completed 22/05/2021 

34 Visnagar-1 12.00 75.00% Completed 04/04/2021 

35 Visnagar-2 5.30 14.00% Completed 04/04/2021 

36 Kheralu 2.90 26.00% Completed 27/06/2021 

37 Vijapur 4.10 5.00% Completed 27/06/2021 

38 Radhanpur 6.00 1.00% 98% 31/03/2022 

39 Idar 7.40 63.00% Completed 31/12/2020 

40 Khedbrahma 5.80 37.00% Completed 31/12/2020 

41 Prantij 3.70 26.00% Completed 31/12/2020 

42 Talod 3.60 0.00% Completed 12/05/2021 

43 Vadali 3.80 0.00% Completed 12/05/2021 

44 Jambusar 5.90 32.00% Completed 30/09/2021 

45 Amod 3.10 1.00% Completed 30/09/2021 

46 Billimora 8.30 0.00% Completed 31/12/2021 

47 Gandevi 2.60 5.00% Completed 05/03/2021 

48 Bardoli 11.30 60.00% Completed 31/12/2020 

49 Kanakpur 

Kansad 

7.80 0.00% Completed 31/03/2022 

50 Vyara 6.50 72.00% Completed 31/12/2020 

51 Dharampur 4.10 25.00% Completed 30/09/2021 

52 Borsad 9.80 60.00% Completed 31/12/2020 

53 Umreth 6.10 29.00% Completed 30/06/2021 

54 Dahod 13.70 95.00% Completed 31/12/2020 

55 Zalod 4.60 75.00% Completed 31/12/2020 

56 Devgadhbariya 3.80 66.00% Completed 31/03/2021 

57 Santrampur 2.91 5.00% Completed 31/03/2021 

58 Kalol (P) 4.77 5.00% Completed 04/04/2021 

59 Shehra 2.80 0.00% Completed 04/05/2021 

60 Chhotaudepur 5.00 79.00% Completed 31/12/2020 

61 Padra 5.60 40.00% Completed 02/03/2021 

62 Viramgam 4.50 18.00% Completed 30/05/2021 

63 Bavla 5.80 2.00% Completed 31/12/2021 

64 Dhandhuka 7.50 81.00% Completed 28/02/2021 

65 Bareja 3.10 40.00% Completed 21/02/2021 

66 Chaklasi 4.90 0.00% Completed 31/03/2022 

67 Kapadwanj 6.20 0.00% Completed 30/06/2021 
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68 Mehmdabad 5.60 36.00% Completed 30/06/2021 

69 Dakor 4.90 0.00% Completed 30/06/2021 

70 Kheda 5.20 5.00% Completed 30/06/2021 

71 Chotila-1 2.30 0.00% Completed 31/03/2021 

72 Chotila-2 1.70 0.00% Completed 31/03/2021 

73 Wadhwan 12.10 0.00% Completed 31/03/2022 

74 Dhangadhra 11.60 83.00% Completed 28/02/2021 

75 Barwala 2.90 6.00% Completed 09/07/2021 

76 Jasdan 8.80 95.00% Completed 31/12/2020 

77 Harij 3.00 0.00% Completed 15/05/2021 

78 Chanasma 2.50 0.00% Completed 15/05/2021 

79 Ode 2.50 0.00% Completed 09/09/2021 

80 Karjan 5.20 0.00% Completed 14/06/2021 

81 Vadnagar 5.94 95.00% Completed 31/12/2020 

82 Botad 32.00 86.00% Completed 11/12/2020 

83 Morbi-2 9.30 84.00% Completed 31/12/2020 

84 Jetpur 23.50 83.00% Completed 31/12/2020 

85 Gondal 16.50 43.00% Completed 31/03/2021 

86 Amreli 18.20 71.00% Completed 31/12/2020 

87 Kalol 23.50 16.00% Completed 31/03/2021 

88 Palanpur 21.30 3.00% 95% 31/03/2021 

89 Deesa 17.00 62.00% Completed 31/03/2021 

90 Bharuch 29.32 79.00% 90% 31/12/2020 

91 Vapi-1 14.00 40.00% Completed 31/12/2020 

92 Anand-3 6.50 80.00% Completed 31/12/2020 

93 Porbandar-1 12.80 80.00% Completed 31/12/2020 

94 Porbandar-2 19.10 90.00% Completed 31/12/2020 

95 Damnagar 2.80 0.00% Completed 31/12/2021 

96 Lathi 3.80 0.00% Completed 31/12/2021 

97 Keshod 13.30 0.00% Completed 31/12/2021 

Total 1706.34    

 

Annexure-I(C) 

Details of proposed STPs in the State 

No. Location Capacity of 

the STP 

proposed in 

MLD 

Status of Project (at 

DPR Stage/ Under 

Tendering/ Work to 

be Awarded) 

Likely Date of 

Completion 

1 Ahmedabad Dafnala 25 Work to be Awarded 31/12/2022 

2 Vadodara Tarsali 48 DPR Stage 31/12/2022 

3 Vadodara Atladara 83 DPR Stage 31/12/2022 

4 Vadodara Gajarawadi 93 DPR Stage 31/12/2022 
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5 Gandhinagar Sargasan 50 DPR Stage 31/12/2022 

6 Bhavnagar Akwada 19.2 Work to be Awarded 31/12/2022 

7 Jamnagar                   

Nr Rangmati River 

40 DPR Stage 31/12/2022 

8 Junagadh 15.50 DPR Stage 31/12/2022 

9 Junagadh 11.00 DPR Stage 31/12/2022 

10 Junagadh 29.50 DPR Stage 31/12/2022 

11 Balasinor 6.50 Under Tender 

evaluation 

31/12/2021 

12 Vallabhipur 2.30 Under Tender 

evaluation 

31/03/2022 

13 Bhanvad 3.00 Under Tender 

evaluation 

31/03/2022 

14 Savli 2.50 Under Tender 

evaluation 

31/03/2022 

15 Visavadar 3.40 Under Tender 

evaluation 

31/03/2022 

16 Rajpipla 5.02 Under Tender 

evaluation 

31/03/2022 

17 Khambhat-1 6.80 Under Tender 

evaluation 

31/03/2022 

18 Khambhat-2 4.50 Under Tender 

evaluation 

31/03/2022 

19 Anklav 3.60 Under Tender 

evaluation 

31/03/2022 

20 Boriavi 3.30 Under Tender 

evaluation 

31/03/2022 

21 Lunawada 5.60 Under Tender 

evaluation 

31/03/2022 

22 Kanjari 3.30 Under Tender 

evaluation 

31/03/2022 

23 Okha 10.10 Under Tender 

evaluation 

31/03/2022 

24 Beyt (near Okha) 1.20 Under Tender 

evaluation 

31/03/2022 

25 Khambhalia 5.50 Under Tender 

evaluation 

31/03/2022 

26 Salaya, Jamnagar 6.20 Under Tender 

evaluation 

31/03/2022 

29 Jamjodhpur 3.60 Under Tender 

evaluation 

31/03/2022 

30 Wankaner 5.80 Tender tobe invited 31/03/2022 

31 Chhaya 13.10 Under Tender 

evaluation 

31/03/2022 

32 Palitana 10.81 Under Tender 31/03/2022 
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evaluation 

33 Mandvi Surat 3.50 Under Tender 

evaluation 

31/03/2022 

34 Thangadh 9.00 Under Tender 

evaluation 

31/03/2022 

35 Vijalpor - Navsari 47.00 Under Tender 

evaluation 

31/03/2022 

36 Veraval- Patan 33.90 Tender tobe invited 31/03/2022 

37 Vapi-2 29.53 DPR/DTP stage 31/03/2022 

38 Babra 4.00 Tender tobe invited 31/12/2022 

39 Kodinar 5.60 Tender tobe invited 31/12/2022 

40 Sutrapada 4.00 Tender tobe invited 31/12/2022 

41 Talala 3.80 Tender tobe invited 31/12/2022 

42 Chorvad 3.70 Tender tobe invited 31/12/2022 

43 Halol 11.60 Tender tobe invited 31/12/2022 

44 Thasra 2.30 Tender tobe invited 31/12/2022 

45 Mandvi-2 (Salaya) 3.20 Tender tobe invited 31/12/2022 

46 Mandvi-1  (JT 

Grounds) 

5.30 Tender tobe invited 31/12/2022 

47 Jamraval 2.60 Tender tobe invited 31/12/2022 

48 Dhrol 3.60 Tender tobe invited 31/12/2022 

49 Kalavad 3.60 Tender Online 31/12/2022 

50 Halvad 6.70 Under Tender 

evaluation 

31/12/2022 

51 Maliya 2.50 Tender tobe invited 31/12/2022 

52 Kutiyana 2.90 Tender tobe invited 31/12/2022 

53 Ranavav-1 (Adityana) 3.00 Tender tobe invited 31/12/2022 

54 Ranavav-2 4.50 Tender tobe invited 31/12/2022 

55 Dhoraji 12.90 Tender tobe invited 31/12/2022 

56 Bhayavadar 3.10 Tender tobe invited 31/12/2022 

57 Manavadar 4.90 Under Tender 

evaluation 

31/12/2022 

58 Pethapur 3.80 Under Tender 

evaluation 

31/12/2022 

59 Ankleshwar 14.00 Under Tender 

evaluation 

31/12/2022 

60 Umargam 6.48 Under Tender 

evaluation 

31/12/2022 

61 Dabhoi 8.96 Under Tender 

evaluation 

31/12/2022 

62 Sikka 2.90 Tender Online 31/12/2022 

63 Valsad-2 15.00 DPR/DTP stage 31/03/2022 

64 Mahesana-1 23.18 Tender Online 31/03/2022 

65 Mahesana-2 18.46 Tender Online 31/03/2022 

66 Jafrabad 5.4 DPR/DTP stage 31/12/2022 

67 Gariyadhar 7.1 DPR/DTP stage 31/12/2022 

68 Shihor 8.9 Tender tobe invited 31/12/2022 

69 Mangrol 9.6 DPR/DTP stage 31/12/2022 
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70 Vanthli 2.2 DPR/DTP stage 31/12/2022 

71 Modasa 12.0 DPR/DTP stage 31/12/2022 

72 Tarsadi 5.8 DPR/DTP stage 31/12/2022 

73 Songadh 4.5 Tender tobe invited 31/12/2022 

74 Pardi 4.6 Tender tobe invited 31/12/2022 

75 Karamsad 6.0 Tender tobe invited 31/12/2022 

76 Limdi 7.4 DPR/DTP stage 31/12/2022 

77 Bhachau 1.0 Tender tobe invited 31/12/2022 

78 Rapar 5.2 Tender tobe invited 31/12/2022 

79 Upleta 8.9 DPR/DTP stage 31/12/2022 

80 Kadodara - DPR/DTP stage 31/12/2022 

                 Total 918.44   
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Annexure-II 

XIII. Latest water quality of polluted river 

Month Location DO 

(mg/l) 

pH BOD 

(mg/l) 

COD 

(mg/l) 

Fecal 

Coliform 

(MPN/10

0 ml) 

Total 

coliform 

(MPN/100 

ml) 

October 

2020 

River 

Mahi at 

Sevalia 

8.3 7.35 0.58 7.0 4 49 

Note: - Does not fall in any priority as per MPRs of  July 2020, August 2020, September  2020 as well 

as October – 2020. 
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Annexure-III 

Details w.r.t point no. XV, XVI, XVII & XVIII given by Irrigation Dept./WRD as on 

date  

 

Sr.No River name Details/Status 

1 Mahi 1. Environmental flow: 

 Minimum 300 cusecs water is released on d/s of 

Wanakbori weir or escapes constructed on Mahi 

right bank canal. Excess flood water will be realised 

in Monsoon as per availability. 

2. Detail of Good Irrigation Practices: 

 General Government practice of irrigation is 

maintained in command area of Mahi stage-1 project. 

The MRBC-1 caters 2,72,515 Ha. Area covering 

Anand and Kheda District. In case of acute shortage 

of water, the canals are run on rotational basis as to 

use water effectively. Farmers are made aware to use 

water optimally. Our majority of canal is Lined canal 

as to minimize seepage loss of water logging 

problem. 

3. Detail on Flood Plain Management Zone: 

 As far as Mahi Stage-1 project is concerned, 267 

villages of Anand, Kheda, Panchmahaal, Mahisagar 

and Vadodara District are identified which may have 

affected due to floods in downstream of Wanakbori 

weir for more than 12,65,000 cusecs discharge from 

Wanakbori weir, in different inflow conditions, 

gradually white, blue and red signals are being issued 

well in time depending upon inflow inflow into 

wanakbori weir. In such condition people of those 

villages are warned through early warning 

arrangement in consultation with Revenue Dept. the 

flood cells are made operational 24 hours ago 

throughout the monsoon. 
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Annexure-IV 

Details w.r.t point no. XIX given by Forest Dept. /PCCF/ACCF/Concerned as on date 

Stretch/river Existing plantation/vegetation 

cover details  

Proposed plan to 

cover remaining 

gap along river 

/river stretch  

Time 

limit 

Remarks 

Mahi, Shedhi 

8,32,000 Plants were planted 

along the Mahi, Shedhi and 

Other river in the areas 

available under the 

Vanmahotsav and other 

Schemes of the forest 

Department with the co-

operation of local People.  

Mahi:- 

0.20 lacs Plantation 

to be done in 

2020-2021 

2020-

2021 

As per AAP 

(Annexure A ) 

for both side 

plantation on 

PRS during 

2020-21. 

 

Annexure – A 

List of Polluted River Stretches of Gujarat  

(River Both side Plantation AAP in 2020-21) 

Sr. 

No. 

River Plants (In lakhs) 

1.  Sabarmati 1.54 

2.  Bhadar 0.20 

3.  Amlakhadi 0.10 

4.  Bhogavo 0.60 

5.  Khari 0.02 

6.  Vishwamitri 0.15 

7.  Dhadhar 1.10 

8.  Triveni 0.10 

9.  Amravati 0.10 

10.  Damanganga 0.25 

11.  Kolak 0.25 

12.  Mahi 0.20 

13.  Shedhi 0.15 

14.  Tapi 0.35 

15.  Anas 0.05 

16.  Baleshwar Khadi 0.02 

17.  Kim 0.02 

18.  Meshwo 0.40 

19.  Mindhola 0.05 

20.  Narmada 0.45 

                   Total 6.10 
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Annexure-V 

Details received from concerned department regarding reuse of treated wastewater 

 

Treated waste water utilization policy: 

 Gujarat Government has framed Policy for Reuse of “Treated Waste Water 

(TWW)” by maximising the collection and treatment of sewage generated and 

reusing the treated wastewater on a sustainable basis. In this regards, revised 

action plan has been submitted by Gujarat Water Supply and Sewerage Board 

(GWSSB) to Chairman, CPCB where one of the objectives of the revised 

action plan is to reuse 70% of treated wastewater by 2025 and 100% of treated 

wastewater by 2030. 

 As per the details received from Gujarat Water Supply & Sewerage Board, 

Latest status of Treated waste water reuse in the State is as under:  

 Status 

TWW reuse 

started (MLD)  

TWW reuse projects in 

tender/execution stage 

(MLD)  

TWW reuse 

under planning 

(MLD)  

Municipal 

Corporations  
620.68  243.50  752.3 

Municipalities 23  6.5  38.1  

Total  643.68  250  790.4  
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National Mission for Clean Ganga 

Format for submission of Monthly Progress Report in the NGT Matter OA 

No. 673 of 2018 (in compliance to NGT order dated 24.09.2020) 

 

For the State of Gujarat 

Monthly Progress Report of PRS Shedhi for October – 2020.  

 

 

Overall status of the State: 

I. Total Population: Urban Population – 2,57,45,083, Rural Population – 3,46,94,609 

(Census - 2011) 

II. Estimated Sewage Generation (MLD): 4003 MLD 

 

III.  Details of Sewage Treatment Plant: 

 Existing no. of STPs and Treatment Capacity (in MLD): 73 nos, 3485 MLD 

 Capacity Utilization of existing STPs: 2739 MLD 

 MLD of sewage being  treated through Alternate technology: -  

 Gap in Treatment Capacity in MLD: 518 MLD 

 No. of Operational STPs: 72 

 No. of Complying STPs: - 

 No. of Non-complying STPs: - 

 

Details of each existing STP in the State 

Details as per Annexure I(A) 

 

Details of under construction STPs in the State: 

Details as per Annexure I(B) 

 

Details of proposed STPs in the State: 

Details as per Annexure I(C) 
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IV. Details of Industrial Pollution: 

No. of industries in the State 44143 (as per xgn data of date-23/11/2020) 

No. of water Polluting industries in the state:  12815  

(Source: India E-Track Portal September-

2020 data) 

Quantity of effluent generated from the industries in 

MLD:  

Details are being prepared. 

Quantity of hazardous sludge generated from the 

industries in TPD:  

5000 to 8000 TPD. (The Hazardous waste 

include Landfillable, Incinerable, 

Recyclable, Used in pre processing/ co-

processing. 

Number of industries having ETPs:  12700  

(Source: India E-Track Portal September-

2020 data) 

Number of industrial units connected to CETPS:   6385 (Source: Annual Report: 2019-20) 

Number and total capacity of ETPs (details of 

existing/ under construction / proposed)  

 Existing ETPs-12700   

(Source: India E-Track Portal 

September-2020 data) 

Capacity not available 

Compliance status of the ETPs:  No of ETP complying with Norms-

12551 

(Source: India E-Track Portal 

September-2020 data) 

Number and total capacity of CETPs (details of 

existing/under construction/proposed): 

 

 Existing CETPs :   34, Total Capacity: 

755.259 

(Source: Annual Report: 2019-20) 

 Propose/Under construction: 16 , total 

capacity: 263.35  

 Under expansion: 3, Capacity: 45.5  

*(as per India E-Track Portal September-

2020 data) 

Status of compliance and operation of CETPs:  

 

 

 Complying CETPs: 23,  

 Non complying: 11 

*(as per CM dash board data for September-

2020, available on Board’s website) 

 

Town No. of 

industries 

Industrial 

discharge 

Status of ETPs Status of CETPs 

(existing, under 

construction & 

proposed) 

Gujarat 44143 Not available Out of 12815 water 

polluting industries 

12700 industries having 

ETP. 

12551 ETPs are 

complying with norms. 

Existing CETPs :   34 

Propose/Under 

construction/under 

expansion: 19 
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V. Solid Waste Management: 

 

Particulars Data 

Total number of Urban Local Bodies and their 

population 

170 

Current municipal solid waste generation 10,798MT/Day 

Number, installed capacity and utilization of existing 

MSW processing facilities in TPD (bifurcated by type 

of processing eg- Waste to Energy (Tonnage and 

Power Output), Compost Plants (Windrow, Vermi, 

decentralized pit composting), biomethanation, MRF 

 There are total No. 755 of Plants for Vermi / 

Aerobic/ anaerobic Composting of installed 

processing capacity 7477 TPD. 

 There are 232 plants Material Recovery 

Facilities (MRF) with processing capacity 

of 5441.93 TPD installed capacity.  

 There are 5 plants of RDF with processing 

of 1390.25 TPD. 

 Biogas 29 plants with capacity of 1086 

TPD.  

Action plan to bridge gap between installed capacity 

and current utilization of processing facilities (if gap > 

20%) 

Gap is less than 20% hence not applicable. 

No. and capacity of C&D waste processing plants in 

TPD (existing, proposed and under construction) 

There are 2 Processing plants C & D Waste 

with processing capacity of 1300 TPD. 

Total no. of wards:  

no. of wards having door to door collection service:  

no. of wards practicing segregation at source falling 

into PRS: 

1418 

 

1418 

 

Information not available 

Details of MSW treatment facilities proposed and 

under construction (no., capacity, and technology) 

Information not available 

No. and area (in acres) of uncontrolled garbage 

dumpsites and sanitary landfills. 

Information not available 

No. and area (in acres) of legacy waste within 1km. 

buffer on both side of the PRS 

Information not available 

No. of drains falling into PRS and no. of drains having 

floating racks/screens installed to prevent solid waste 

from falling into PRS 

Not provided, however in-situ remediation 

at Ankleshwar and Kheda municipalities 

are under implementation. It will be 

commenced in all 7 municipalities related 

to PRS within one month after positive 

results of technology.  

 

Status of ULB wise Management of Solid Waste 

ULB Total MSW 

generation in 

TPD 

Total MSW  

being processed  

in TPD 

Existing  

MSW  

facilities 

Utilization 

Capacity of the 

existing MSW 

facilities 

Proposed MSW 

Facilities & 

Completion 

Timeline 

Details are being prepared. 
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VI. Bio-medical Waste Management: 

 Total Bio-medical generation: 36.42 MT/day 

 No. of Hospitals and Health Care Facilities: 31286 

 Status of Treatment Facility/ CBMWTF: Existing – 21, Proposed – 1 

                                                                   Capacity – 126 MT/day      

VII. Hazardous Waste Management: 

 Total Hazardous Waste generation: 2.5 to 2.7 MMT as per HW inventory which includes 

landfill, incineration, recycling and co-processing.  (It depends upon the industrial 

operation of the year) 

 No. of Industries generating Hazardous waste: About 19683 as per HW inventory 19-20 

 Treatment Capacity of all TSDFs: Total installed capacity about  8626332 MT 

 Avg. Quantity of Hazardous waste reaching the TSDFs and Treated: 1.3 MMT as per 

HW inventory 19-20 

 Details of on-going or proposed TSDF: 5 nos. proposed TSDF having total installed 

capacity about 36 lac MT 

 

VIII. Plastic Waste Management: 

Details  Quantity/Capacity 

 Plastic waste 

generated:  

 408201.08 TPA 

(April 2019-March 2020) 

 Treatment/Measures 

adopted for reduction 

or management of 

Plastic waste: 

  

Disposal of Plastic 

Waste through  

Co-processing  

 

109157.435 MT                                                              

(from April 2019 to August 2020) 

 Recycler Total no. recycling units: 597 

Capacity of recycling plastic waste: 11,13,526.56 MT/Y  

 Refuse Derived 

Fuel 

 

MSW units :  2 

Quantity of final product sold is 129,575 MT/Annum 

containing 7 % of plastic waste i.e. 9071 MT/Annum 

(April 2019-March 2020) 

 Pyrolysis Total no. of operational units: 2 

Cap. to convert plastic waste into oil: 5075 TPA 

Plastic used as raw material: 600 MT/M 

 

 

IX.  Details of Alternate Treatment Technology being adopted by the State/UT: 
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-Ahmedabad & Vadodara Municipal Corporations have set up dry sewage sludge hygienisation 

Cobalt – 60 gamma irradiation plant. (Ahmedabad Municipal Corporation - 100 tonnes per day)   

- Legacy waste treatment at Pirana dumping site, Ahmedabad.  

X.  Identification of polluting sources including drains contributing to river pollution and 

action as per NGT order on in-situ treatment: 

Identification of polluting sources including drains contributing to river pollution is already 

completed and submitted in the PRS action plan. Proposal not received from PRH & RDD/ 

Concerned for in-situ remediation. 

XI.  Details of Nodal Officer appointed by Chief Secretary in the State/UT: 

In compliance to the direction of Hon’ble NGT with reference to set up of Monitoring Mechanism, 

Deputy Environmental Engineer (Shri T.C.Patel) has been deputed vide letter dated 10.06.2020 at 

Chief Secretary office to look after the Hon’ble NGT matters. 

XII.  Details of meetings carried under the Chairmanship Chief of Secretary in the State/UT: 

All NGT matters are being reviewed regularly under chairmanship of Hon’ble CS.Total 2 review 

meetings are conducted so far under the chairmanship of Hon’ble CS to monitor the progress with 

reference to the action plans submitted w.r.t the Hon’ble NGT order in the matter of O.A.  No.:- 

673/2018and to resolve various issues/non -compliances. Last meeting was convened on 

10/09/2020 under the chairmanship of Hon’ble Chief Secretary Gujarat State. Two review meetings 

have been convened so far w.r.t the Hon’ble NGT order in the matter of O.A.  No.:- 606/2018 

which also includes the review of matters related to O.A.  No.:-673/2018. 

XIII.  Latest water quality of polluted river, its tributaries, drains with flow details and ground 

water quality in the catchment of polluted river; 

Details are attached as Annexure – II 

XIV.  Ground water regulation: 

GWRDC has given details about the recently framed draft bill titled “Conservation, Protection, 

Regulation and Management of Ground Water in Gujarat State” Final comments /suggestions were 

sought by GWRDC vide letter dated 02/11/2020 from concerned departments for finalization of the 

draft bill. Seven meetings of sub-committee have been convened so far for finalization of the draft 

bill. The final draft bill was approved by the sub-committee during the meeting held on 12/11/2020 

as per the minutes of meeting. The final draft of the bill has been submitted to the Chairman of the 

Committee and Special Secretary, (WR), Narmada Water Resource, Water Supply & Kalpsar 

department, Govt. of Gujarat, for consideration in the main committee meeting. 

XV.  Good irrigation practices being adopted by the State: 
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XVI.  Rain Water Harvesting: 

XVII.  Demarcation of Floodplain and removal of illegal encroachments: 

XVIII.  Maintaining minimum e-flow of river: 

Details w.r.t point no. XV, XVI, XVII & XVIII is given by Irrigation Dept./ Water Resource Dept., 

NWR WS & KD as on date is attached as Annexure – III. 

XIX.  Plantation activities along the rivers: 

Details w.r.t point no. XIX given by Forest Dept. /PCCF/ACCF/Concerned as on date is attached as 

Annexure – IV 

XX.  Development of biodiversity park: 

As per the information received from GBB, vide letter dated 24.04.2020, Forest Dept. 

hasestablished a very rich Botanical Garden at Waghai, Dangs. It also has a chain of Research 

Stations, Germ Plasms Banks, Provenance Banks, Sample Plots, Preservation Plots spread all over 

the State. Many working plans have Conservation or Preservation Working Circles for the express 

purpose of Biodiversity Conservation. The National Working Pan Code 2014 also mandates a 

Biodiversity Conservation Working Circle. All plans coming up for revision now shall have a 

Biodiversity Conservation Working Circle. Besides a host of Biodiversity based activities like 

Cactus Park, Ekta Van, Ekta Nursery, and Nutritional Park etc., have come up at Statue of Unity. 

Moreover, Shakkarbaug Zoo is an "A" Category zoological park along with many other zoological 

parks at Rajkot, Ahmedabad, Gandhinagar, Vadodara, Surat, Kevadiya etc. All these are 

repositories of biodiversity. Therefore, these may be treated as a Biodiversity park is totality. 

GBB informed during the meeting held on 04/02/2020 at GPCB with PRS Assessment Team 

nominated by Ministry of Jal Shakti about proposal sent by them to CAMPA for funding of around 

Rs. 5 Crore for the development of Biodiversity Park. Team suggested tying up with AMC as they 

already have some plan to develop Biodiversity park at Khari under NRCP. 

XXI.  Reuse of Treated Water: 

Details are attached as Annexure – V 

XXII.  Model River being adopted by the State & Action Proposed for achieving the bathing 

quality standards: 

River Sabarmati is proposed to be adopted as model river stretch, however it will be finalized in the 

next RRC meeting to be held on 27.11.2020. 

XXIII.  Status of Preparation of Action Plan by the 13 Coastal States: 

Direct sea discharge of industrial effluent is not permitted in the State. Study in this regard is being 

carried out by NIO and sea discharge of industrial effluent is allowed at the designated point into 
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the sea as mentioned by NIO in case the effluent is meeting with the discharge norms.  

STPs having 3485 MLD capacity are existing in the state against the total sewage generation of 

4003 MLD. In order to stop untreated sewage discharge into the Sea and the river stretches, STPs 

of about 2624.78 MLD (under construction and proposed) are planned against the gap of 518 MLD 

in the state.  

XXIV.  Regulation of Mining Activities in the State/UT: 

Mining activities are regulated through Gujarat Minor Mineral Concession Rules and model 

guidelines framed by the Ministry of Mines. Mining leases obtain Environmental Clearance from 

SEIAA Gujarat or MoEF&CC as the case may be as per the provisions of EIA Notification – 2006 

as well as Consent to Establishment and Consent to Operate from Gujarat Pollution Control Board.  

XXV.  Action against identified polluters, law violators and officers responsible for failure for 

vigorous monitoring 

 Number of notice of directions to defaulting units under section 31 A of Air Act – 1981:  16050 .  

 Number of  closure directions to defaulting units under section 31 A of Air Act – 1981: 5703 

respectively.  

 Number of notice of directions to defaulting units under section 33 A of Water Act – 1974:  

17263. 

 Number of closure directions to defaulting units under section 33 A of Water Act – 1974: 11383. 

 Number of notice of directions under rule 4(2) of the EPAct – 1986 read with Hazardous Waste 

(Management, Handling & Transboundary) Rules – 2008: 4130 

 Number of closure directions under section 5 of the EPAct – 1986 read with Hazardous Waste 

(Management, Handling & Transboundary) Rules – 2008: 1583 

(As per Annual report – 2018-19) 

 

*Note: Incremental progress made by the State/UT in each activity to be provided. 

RRC meetings: 

RRC meetings are regularly being held at GPCB, Gandhinagar to review the progress and the 

minutes of the meeting, having progress status, are regularly submitted to CPCB. Last RRC (8th 

RRC) meeting was conducted on 07/08/2020.Next RRC meeting is scheduled to be held on 

27/11/2020. 

STPs: 

Sr. No. Proposed STP details Status 

1. Kheda STP (5.2 MLD) Nov-2021 
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Underground drainage 

Project 

Under Progress, 4% Completed. Land was allotted on 

dt. 09/12/2019. Land is available.  

Work order given on 17.01.2020. 

 

 

CETPs/ETPs:  

Sr. No. Proposed ETP details Status 

1. ETP-Mafatlal Industries 

Limited 

Upgradation 

During 8th RRC meeting held on 07/08/20, Mafatlal 

Industries, with reference to last RRC meeting remarks (7th 

RRC) regarding up gradation of ETP to river discharge 

norms or ZLD, informed that they have upgraded their ETP 

to meet the  discharge norms to discharge final effluent into 

underground drain of Nadiad Nagarpalika and they are 

meeting with the norms. Their treated effluent quality is 

meeting STP inlet norms. Nadiad Nagarpalika also agreed 

to allow their treated affluent to discharge into 

underground drain of Nadiad Nagarpalika.   

2. CETP Nadiad (0.5 MLD) As discussed in 8th RRC, (land not allotted) 

Representative of Nadiad Industrial Association informed 

that progress report with respect to CETP could not be 

submitted by them as allotment of land is pending at 

GIDC. However,  Nadiad Nagarpalika has also agreed in 

principle to permit discharge of industrial effluent into inlet 

of STP operated by Nadiad Nagarpalika. The proposal is 

under consideration at GPCB. 

•RRC suggested the Nadiad Nagarpalika to submit 

detailed proposal of impact of receipt of industrial effluent 

from above both and performance of STP and submit to 

GPCB. 

Under planning stage. Nadiad GIDC association has put 

up proposal for land allotment to GIDC. 
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Annexure-I (A) 

Details of each existing STP in the State 

No. Location 

Existing 

STP 

Capacity 

Capacity 

Being 

Utilized 

Operational 

Status 

of STP 

Compliance 

Status of 

STP 

1 
Ahmedabad Pirana 

2009 
60 60 Operational  

2 
Ahmedabad Old Pirana 

2004 
106 106 Operational  

3 
Ahmedabad Pirana 

2009 
180 180 Operational  

4 
Ahmedabad Vasna 

2004 
126 126 Operational  

5 
Ahmedabad Vasna 

2009 
35 35 Operational  

6 
Ahmedabad Vasna 

2011 
240 235 Operational  

7 
Ahmedabad Vinzol 

2011 
70 70 Operational  

8 
Ahmedabad Vasna 

2018 
48 48 Operational  

9 
Ahmedabad 

JalviharVadaj  2019 
60 60 Operational  

10 
Ahmedabad Vinzol 

2020 
35 30 Operational  

11 
Ahmedabad Arvind 

Mill 
8 8 Operational  

12 
Ahmedabad Naroda 

AUDA 
7 7 Operational  

13 Ahmedabad Rasala 1 1 Operational  

14 
Ahmedabad Vastrapur 

Lake 
0.5 0.5 Operational  

15 
Ahmedabad V S 

Hospital 
1 1 Operational  

16 Ahmedabad Nikol 0.5 0.5 Operational  

17 

Ahmedabad 

ShahpurShankarBhuvan 

2020 

25 20 Operational  

18 Ahmedabad Lambha 5 2 Operational  

19 
Surat Singanpore 

2003/2014 
155 147.58 Operational  

20 Surat Karanj 1999/2015 140 136.59 Operational  

21 
Surat Bhatar 

1999/2014/2017 
162 165.25 Operational  

22 
Surat Anjana 

1995/2007/2019 
122 88.51 Operational  

23 
Surat Bamroli 

2008/2019 
100 77.9 Operational  
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24 
Surat Bhesan 

1995/2009 
100 113.08 Operational  

25 
Surat Khajod 2011 

 
25 21.36 Operational  

26 
Surat Asarama 2011 

 
15 19.23 Operational  

27 
Surat Dindoli 

2012/2019 
167 33.39 Operational  

28 
Surat Variav-Kosad 

2012/2017 
134 119.64 Operational  

29 Surat Gavier 2016 53 5.37 Operational  

30 Vadodara Tarsali 52 58 Operational  

31 Vadodara Gajarawadi 66 72 Operational  

32 Vadodara Kapurai 43 50 Operational  

33 Vadodara Rajivnagar 78 32 Operational  

34 Vadodara Sayaji garden 8.5 7 Operational  

35 Vadodara Channi 21 25 Operational  

36 
Vadodara Atladara 

(old) 
43 51 Operational  

37 
Vadodara Atladara 

(new) 
43 54 Operational  

38 
Gandhinagar Jaspur 

2007 
76 45 Operational  

39 
Gandhinagar Sargasan 

2012-13 
10 3 Operational  

40 
Gandhinagar Basan 

2011-12 
2 0.3 Operational  

41 
Rajkot NrRaiya village 

2010 
51 35 Operational  

42 Rajkot Raiyadhar 2017 56 15 Operational  

43 
Rajkot NrMadhapar 

2018 
44.5 15 Operational  

44 
Rajkot NrKothariya 

Village 2017 
15 5 Operational  

45 Rajkot Gavaridad 2018 70 30 Operational  

46 Rajkot Madhapar 2019 80 20 Operational  

47 

Bhavnagar Nari road, 

Kumbharwada 

 

30 24 
Operational 

 
 

48 Bhavnagar Behind 

Excel industries 
45 40 Operational  

49 
Jamnagar 

NavagamGhed 
70 65 Operational  

50 Gandhidham - Anjar 30.00 22 Operational  

51 Patan 25.00 13 Operational  

52 Nadiad 51.26 20 Operational  

53 Siddhpur 5.62 5 Operational  



11 
 

54 Vallabh 

Vidhyanagar 
15.00 12 Operational  

55 Sanand 20.50 0 
Non -

Operational 
 

56 Himmatnagar 17.51 6 Operational  

57 Petlad 10.37 8 Operational  

58 Dholka 13.60 8 Operational  

59 Savarkundla 13.90 5 Operational  

60 Gadhda 6.50 2 Operational  

61 Kathlal 3.80 2.59 Operational  

62 Mahudha 2.10 1.76 Operational  

63 Bayad 4.00 2.06 Operational  

64 Patadi 2.80 1.33 Operational  

65 Sojitra 2.30 2 Operational  

66 Dwarka 7.50 2.28 Operational  

67 Godhra 27.60 4 Operational  

68 Bhuj 23.70 19 Operational  

69 Bhachau 10 4 Operational  

70 Anand 33 9 Operational  

71 Anand 13.5 2.5 Operational  

72 Surendranagar 32.3 17 Operational  

73 Morbi 28.8 6 Operational  

Total 3485.66 2738.72   

 

Annexure-I (B) 

Details of under construction STPs in the State 

No. Location 

Capacity 

of the 

plant in 

MLD 

Physical 

Progress 

in % 

Status of 

I&D or 

House sewer 

connections 

Completion 

Timeline 

1 
Ahmedabad 

Vinzol 
100 70% Completed 30/06/2021 

2 
Ahmedabad 

Pirana 
155 78% Completed 31/03/2021 
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3 
Ahmedabad 

Maleksaban 
30 01% Completed 31/12/2022 

4 
Ahmedabad 

Kotarpur 
60 01% Completed 30/09/2022 

5 
Ahmedabad 

saijpur lake 
07 01% Completed 31/12/2022 

6 Surat Bhesan 100 90% Completed 31/03/2021 

7 
Surat 

Singanpore 
100 82% Completed 30/06/2021 

8 Surat Bhatar 115 56% Completed 31/07/2021 

9 Surat Bamroli 115 34% Completed 30/04/2021 

10 Surat Asarma 22.5 11% Completed 30/09/2021 

11 Surat Khajod 30 06% Completed 30/09/2021 

12 
Vadodara 

Kapurai 
60 66% 70% 30/06/2021 

13 
Vadodara 

Chhani 
50 15% Completed 31/12/2021 

14 Vadodara Bhayli 45 08% Completed 28/02/2022 

15 
Vadodara Sayaji 

garden 
7.5 30% Completed 30/06/2021 

16 

Rajkot 

Kothariya, on 

NH bypass 

 

15 13% Completed 31/03/2021 

17 
Bhavnagar 

Axcel Industries 
50 20% Completed 31/05/2022 

18 

Junagadh Bilkha 

Road, Near 

CBSE School 

8.2 20% Completed 31/03/2021 

19 Rajula 5.70 0.00% Completed 09/07/2021 

20 Bagasara 5.90 5.00% Completed 09/07/2021 

21 Chalala 2.80 78.00% Completed 12/04/2021 

22 Mahuva 16.30 30.00% Completed 21/01/2021 

23 Talaja 5.80 21.00% Completed 31/12/2020 

24 Una 11.70 46.00% Completed 25/02/2021 

25 Bantva 2.60 66.00% Completed 31/12/2020 
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26 Dehgam 7.60 75.00% Completed 31/03/2021 

27 Mansa 5.00 13.00% Completed 30/04/2021 

28 Tharad 4.80 95.00% Completed 31/12/2020 

29 Dhanera 4.00 17.00% Completed 31/03/2022 

30 Bhabhar 3.50 25.00% Completed 31/12/2021 

31 Thara 3.60 14.00% Completed 31/12/2021 

32 Kadi 12.80 8.00% Completed 28/07/2021 

33 Unjha 11.60 48.00% Completed 22/05/2021 

34 Visnagar-1 12.00 75.00% Completed 04/04/2021 

35 Visnagar-2 5.30 14.00% Completed 04/04/2021 

36 Kheralu 2.90 26.00% Completed 27/06/2021 

37 Vijapur 4.10 5.00% Completed 27/06/2021 

38 Radhanpur 6.00 1.00% 98% 31/03/2022 

39 Idar 7.40 63.00% Completed 31/12/2020 

40 Khedbrahma 5.80 37.00% Completed 31/12/2020 

41 Prantij 3.70 26.00% Completed 31/12/2020 

42 Talod 3.60 0.00% Completed 12/05/2021 

43 Vadali 3.80 0.00% Completed 12/05/2021 

44 Jambusar 5.90 32.00% Completed 30/09/2021 

45 Amod 3.10 1.00% Completed 30/09/2021 

46 Billimora 8.30 0.00% Completed 31/12/2021 

47 Gandevi 2.60 5.00% Completed 05/03/2021 

48 Bardoli 11.30 60.00% Completed 31/12/2020 

49 KanakpurKansad 7.80 0.00% Completed 31/03/2022 

50 Vyara 6.50 72.00% Completed 31/12/2020 

51 Dharampur 4.10 25.00% Completed 30/09/2021 

52 Borsad 9.80 60.00% Completed 31/12/2020 

53 Umreth 6.10 29.00% Completed 30/06/2021 

54 Dahod 13.70 95.00% Completed 31/12/2020 

55 Zalod 4.60 75.00% Completed 31/12/2020 

56 Devgadhbariya 3.80 66.00% Completed 31/03/2021 

57 Santrampur 2.91 5.00% Completed 31/03/2021 

58 Kalol (P) 4.77 5.00% Completed 04/04/2021 

59 Shehra 2.80 0.00% Completed 04/05/2021 

60 Chhotaudepur 5.00 79.00% Completed 31/12/2020 

61 Padra 5.60 40.00% Completed 02/03/2021 

62 Viramgam 4.50 18.00% Completed 30/05/2021 

63 Bavla 5.80 2.00% Completed 31/12/2021 

64 Dhandhuka 7.50 81.00% Completed 28/02/2021 

65 Bareja 3.10 40.00% Completed 21/02/2021 

66 Chaklasi 4.90 0.00% Completed 31/03/2022 

67 Kapadwanj 6.20 0.00% Completed 30/06/2021 

68 Mehmdabad 5.60 36.00% Completed 30/06/2021 

69 Dakor 4.90 0.00% Completed 30/06/2021 

70 Kheda 5.20 5.00% Completed 30/06/2021 

71 Chotila-1 2.30 0.00% Completed 31/03/2021 

72 Chotila-2 1.70 0.00% Completed 31/03/2021 
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73 Wadhwan 12.10 0.00% Completed 31/03/2022 

74 Dhangadhra 11.60 83.00% Completed 28/02/2021 

75 Barwala 2.90 6.00% Completed 09/07/2021 

76 Jasdan 8.80 95.00% Completed 31/12/2020 

77 Harij 3.00 0.00% Completed 15/05/2021 

78 Chanasma 2.50 0.00% Completed 15/05/2021 

79 Ode 2.50 0.00% Completed 09/09/2021 

80 Karjan 5.20 0.00% Completed 14/06/2021 

81 Vadnagar 5.94 95.00% Completed 31/12/2020 

82 Botad 32.00 86.00% Completed 11/12/2020 

83 Morbi-2 9.30 84.00% Completed 31/12/2020 

84 Jetpur 23.50 83.00% Completed 31/12/2020 

85 Gondal 16.50 43.00% Completed 31/03/2021 

86 Amreli 18.20 71.00% Completed 31/12/2020 

87 Kalol 23.50 16.00% Completed 31/03/2021 

88 Palanpur 21.30 3.00% 95% 31/03/2021 

89 Deesa 17.00 62.00% Completed 31/03/2021 

90 Bharuch 29.32 79.00% 90% 31/12/2020 

91 Vapi-1 14.00 40.00% Completed 31/12/2020 

92 Anand-3 6.50 80.00% Completed 31/12/2020 

93 Porbandar-1 12.80 80.00% Completed 31/12/2020 

94 Porbandar-2 19.10 90.00% Completed 31/12/2020 

95 Damnagar 2.80 0.00% Completed 31/12/2021 

96 Lathi 3.80 0.00% Completed 31/12/2021 

97 Keshod 13.30 0.00% Completed 31/12/2021 

Total 1706.34    

 

 

Annexure-I (C) 

Details of proposed STPs in the State 

No. Location 

Capacity of 

the STP 

proposed in 

MLD 

Status of Project (at 

DPR Stage/ Under 

Tendering/ Work to 

be Awarded) 

Likely Date of 

Completion 

1 Ahmedabad Dafnala 25 Work to be Awarded 31/12/2022 

2 Vadodara Tarsali 48 DPR Stage 31/12/2022 

3 Vadodara Atladara 83 DPR Stage 31/12/2022 

4 Vadodara Gajarawadi 93 DPR Stage 31/12/2022 

5 Gandhinagar Sargasan 50 DPR Stage 31/12/2022 

6 Bhavnagar Akwada 19.2 Work to be Awarded 31/12/2022 
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7 
Jamnagar                  

NrRangmati River 
40 DPR Stage 31/12/2022 

8 Junagadh 15.50 DPR Stage 31/12/2022 

9 Junagadh 11.00 DPR Stage 31/12/2022 

10 Junagadh 29.50 DPR Stage 31/12/2022 

11 Balasinor 6.50 Under Tender evaluation 31/12/2021 

12 Vallabhipur 2.30 Under Tender evaluation 31/03/2022 

13 Bhanvad 3.00 Under Tender evaluation 31/03/2022 

14 Savli 2.50 Under Tender evaluation 31/03/2022 

15 Visavadar 3.40 Under Tender evaluation 31/03/2022 

16 Rajpipla 5.02 Under Tender evaluation 31/03/2022 

17 Khambhat-1 6.80 Under Tender evaluation 31/03/2022 

18 Khambhat-2 4.50 Under Tender evaluation 31/03/2022 

19 Anklav 3.60 Under Tender evaluation 31/03/2022 

20 Boriavi 3.30 Under Tender evaluation 31/03/2022 

21 Lunawada 5.60 Under Tender evaluation 31/03/2022 

22 Kanjari 3.30 Under Tender evaluation 31/03/2022 

23 Okha 10.10 Under Tender evaluation 31/03/2022 

24 Beyt (near Okha) 1.20 Under Tender evaluation 31/03/2022 

25 Khambhalia 5.50 Under Tender evaluation 31/03/2022 

26 Salaya, Jamnagar 6.20 Under Tender evaluation 31/03/2022 

29 Jamjodhpur 3.60 Under Tender evaluation 31/03/2022 

30 Wankaner 5.80 Tender tobe invited 31/03/2022 

31 Chhaya 13.10 Under Tender evaluation 31/03/2022 

32 Palitana 10.81 Under Tender evaluation 31/03/2022 

33 Mandvi Surat 3.50 Under Tender evaluation 31/03/2022 

34 Thangadh 9.00 Under Tender evaluation 31/03/2022 

35 Vijalpor - Navsari 47.00 Under Tender evaluation 31/03/2022 

36 Veraval- Patan 33.90 Tender tobe invited 31/03/2022 

37 Vapi-2 29.53 DPR/DTP stage 31/03/2022 

38 Babra 4.00 Tender tobe invited 31/12/2022 

39 Kodinar 5.60 Tender tobe invited 31/12/2022 

40 Sutrapada 4.00 Tender tobe invited 31/12/2022 

41 Talala 3.80 Tender tobe invited 31/12/2022 

42 Chorvad 3.70 Tender tobe invited 31/12/2022 

43 Halol 11.60 Tender tobe invited 31/12/2022 

44 Thasra 2.30 Tender tobe invited 31/12/2022 

45 Mandvi-2 (Salaya) 3.20 Tender tobe invited 31/12/2022 

46 Mandvi-1  (JT Grounds) 5.30 Tender tobe invited 31/12/2022 

47 Jamraval 2.60 Tender tobe invited 31/12/2022 

48 Dhrol 3.60 Tender tobe invited 31/12/2022 

49 Kalavad 3.60 Tender Online 31/12/2022 

50 Halvad 6.70 Under Tender evaluation 31/12/2022 

51 Maliya 2.50 Tender tobe invited 31/12/2022 
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52 Kutiyana 2.90 Tender tobe invited 31/12/2022 

53 Ranavav-1 (Adityana) 3.00 Tender tobe invited 31/12/2022 

54 Ranavav-2 4.50 Tender tobe invited 31/12/2022 

55 Dhoraji 12.90 Tender tobe invited 31/12/2022 

56 Bhayavadar 3.10 Tender tobe invited 31/12/2022 

57 Manavadar 4.90 Under Tender evaluation 31/12/2022 

58 Pethapur 3.80 Under Tender evaluation 31/12/2022 

59 Ankleshwar 14.00 Under Tender evaluation 31/12/2022 

60 Umargam 6.48 Under Tender evaluation 31/12/2022 

61 Dabhoi 8.96 Under Tender evaluation 31/12/2022 

62 Sikka 2.90 Tender Online 31/12/2022 

63 Valsad-2 15.00 DPR/DTP stage 31/03/2022 

64 Mahesana-1 23.18 Tender Online 31/03/2022 

65 Mahesana-2 18.46 Tender Online 31/03/2022 

66 Jafrabad 5.4 DPR/DTP stage 31/12/2022 

67 Gariyadhar 7.1 DPR/DTP stage 31/12/2022 

68 Shihor 8.9 Tender tobe invited 31/12/2022 

69 Mangrol 9.6 DPR/DTP stage 31/12/2022 

70 Vanthli 2.2 DPR/DTP stage 31/12/2022 

71 Modasa 12.0 DPR/DTP stage 31/12/2022 

72 Tarsadi 5.8 DPR/DTP stage 31/12/2022 

73 Songadh 4.5 Tender tobe invited 31/12/2022 

74 Pardi 4.6 Tender tobe invited 31/12/2022 

75 Karamsad 6.0 Tender tobe invited 31/12/2022 

76 Limdi 7.4 DPR/DTP stage 31/12/2022 

77 Bhachau 1.0 Tender tobe invited 31/12/2022 

78 Rapar 5.2 Tender tobe invited 31/12/2022 

79 Upleta 8.9 DPR/DTP stage 31/12/2022 

80 Kadodara - DPR/DTP stage 31/12/2022 

Total 918.44   
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Annexure-II 

XIII. Latest water quality of polluted river, its tributaries, drains with flow details and 

ground water quality in the catchment of polluted river 

 

Annexure-II (A) 

Progress/Status Report of the River/PRS water quality monitoring for the Month October-

2020: 

Month Location DO 

(mg/l) 

pH BOD 

(mg/l) 

COD 

(mg/l) 

Fecal 

Coliform 

(MPN/100 

ml) 

Total 

coliform 

(MPN/100 

ml) 

October 

2020 

River Shedhi 

at Kheda 

Matar Bridge 

3.51 7.93 1.37 10 540 920 

 

Annexure-II (B) 

Progress /Status Report for Ground water quality monitoring pertaining to PRS River for 

October-2020: 
 

Month Location DO (mg/l) pH BOD 

(mg/l) 

COD 

(mg/l) 

October 

2020 (Half 

yearly) 

Borewell Nadiad 

GIDC Water 

Works 

Not 

Applicable 

7.51 0.53 14 

 
 

Annexure-II (C) 

Drains Details with Flow 

Sr.No. Location Name of Inletting 

River/Drain 

Discharge (MLD) 

Max. Min. 

1 Nadiad Natural Drain 34 28 

2 Kheda Natural drain 0.020 0.010 
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Annexure-II (D) 

STP & CETP Results 

Nadiad STP Results (October-2020) 

Sample 

Date 

sampling 

point 

BO

D 

(mg/

l) 

COD 

(mg/l) 

FC 

(MPN/10

0 ml) 

pH SS 

(mg/l

) 

TC 

(MPN/10

0 ml) 

 TDS 

(mg/l) 

TM

P 

NH3

-N 

12/10/202

0 

Final 

Outlet of 

the STP 

19 83 920 8.2

3 

46 >1600 960 29 16.8

6 

Standard <10    <10     

 

CETP Results  

Not Applicable, No CETP in the PRS 
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Annexure-III 

Details w.r.t point no.XV, XVI, XVII & XVIII is given by Irrigation Dept./ Water Resource 

Dept., NWR WS & KD as on date 

Sr.No River name Details/Status 

1 Shedi 1. Environmental flow: 

 River is not a Perennial river hence NA. By 

releasing surplus flood water through Mohr escape at 

Ch. 181.80 Km of Narmada Main Canal under 

SSNNL and through different escapes of Mahi Right 

Bank Canal off-taking from Vanakbori Weir. There 

is disposal of domestic waste water near Dakor and 

Nadiad. So the concerned authorities are requested to 

stop the disposal of waste water in Shedhi River. 

 

2. Details of Good Irrigation Practices: 

NA 

3. Detail on Flood Plain Management Zone: 

NA 
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Annexure-IV 

Details w.r.t point no.XIX given by Forest Dept. /PCCF/ACCF/Concerned as on date 

Stretch/ 

River 

Existing plantation / vegetation 

cover details 

Proposed plan  Time 

limit 

Remarks 

Mahi, 

Shedhi 

8,32,000 Plants were planted along the 

Mahi, Shedhi and Other river in the 

areas available under the 

Vanmahotsav and other Schemes of 

the forest Department with the co-

operation of local People.  

Shedhi:- 

0.15 lacs Plantation 

to be done in 2020-

2021 

2020-

2021 

As per AAP 

(Annexure A ) for 

both side 

plantation on PRS 

during 2020-21. 

 

Annexure – A 

List of Polluted River Stretches of Gujarat  

(River Both side Plantation AAP in 2020-21) 

Sr. No. River Plants (In lakhs) 

1.  Sabarmati 1.54 

2.  Bhadar 0.20 

3.  Amlakhadi 0.10 

4.  Bhogavo 0.60 

5.  Khari 0.02 

6.  Vishwamitri 0.15 

7.  Dhadhar 1.10 

8.  Triveni 0.10 

9.  Amravati 0.10 

10.  Damanganga 0.25 

11.  Kolak 0.25 

12.  Mahi 0.20 

13.  Shedhi 0.15 

14.  Tapi 0.35 

15.  Anas 0.05 

16.  Baleshwar Khadi 0.02 

17.  Kim 0.02 

18.  Meshwo 0.40 

19.  Mindhola 0.05 

20.  Narmada 0.45 

                   Total 6.10 
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Annexure-V 

Details received from concerned department regarding reuse of treated wastewater 

 

Treated waste water utilization policy: 

 Gujarat Government has framed Policy for Reuse of “Treated Waste Water 

(TWW)” by maximising the collection and treatment of sewage generated and 

reusing the treated wastewater on a sustainable basis. In this regards, revised 

action plan has been submitted by Gujarat Water Supply and Sewerage Board 

(GWSSB) to Chairman, CPCB where one of the objectives of the revised action 

plan is to reuse 70% of treated wastewater by 2025 and 100% of treated 

wastewater by 2030. 

 As per the details received from Gujarat Water Supply & Sewerage Board, Latest 

status of Treated waste water reuse in the State is as under:  

 Status 

TWW reuse 

started (MLD)  

TWW reuse projects in 

tender/execution stage 

(MLD)  

TWW reuse 

under planning 

(MLD)  

Municipal 

Corporations  
620.68 243.50 752.3 

Municipalities 23 6.5 38.1 

Total  643.68 250 790.4 
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National Mission for Clean Ganga 

Format for submission of Monthly Progress Report in the NGT Matter OA 

No. 673 of 2018 (in compliance to NGT order dated 24.09.2020) 

 

For the State of Gujarat 

Monthly Progress Report of PRS Tapi for October – 2020.  

 

 

Overall status of the State: 

I. Total Population:Urban Population – 2,57,45,083, Rural Population – 3,46,94,609 

(Census - 2011) 

II. Estimated Sewage Generation (MLD): 4003 MLD 

 

III. Details of Sewage Treatment Plant: 

 Existing no. of STPs and Treatment Capacity (in MLD): 73 nos, 3485 MLD 

 Capacity Utilization of existing STPs: 2739 MLD 

 MLD of sewage being  treated through Alternate technology: - 

 Gap in Treatment Capacity in MLD: 518 MLD 

 No. of Operational STPs: 72 

 No. of Complying STPs: - 

 No. of Non-complying STPs: - 

 Details of each existing STP in the State: Details are as per Annexure-I(A) 

 Details of under construction STPs in the State: Details are as per Annexure-I(B) 

 Details of proposed STPs in the State: Details are as per Annexure-I(C) 

 

IV. Details of Industrial Pollution: 

No. of industries in the State 44143 (as per xgn data of date-23/11/2020) 

No. of water Polluting industries in the state:  12815  

(Source: India E-Track Portal September-

2020 data) 

Quantity of effluent generated from the industries in 

MLD:  

Details are being prepared. 

Quantity of hazardous sludge generated from the 

industries in TPD:  

5000 to 8000 TPD. (The Hazardous waste 

include Landfillable, Incinerable, 

Recyclable, Used in pre processing/ co-

processing. 
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Number of industries having ETPs:  12700  

(Source: India E-Track Portal September-

2020 data) 

Number of industrial units connected to CETPS:   6385 (Source: Annual Report: 2019-20) 

Number and total capacity of ETPs (details of 

existing/ under construction / proposed)  

 Existing ETPs-12700   

(Source: India E-Track Portal 

September-2020 data) 

Capacity not available 

Compliance status of the ETPs:  No of ETP complying with Norms-

12551 

(Source: India E-Track Portal 

September-2020 data) 

Number and total capacity of CETPs (details of 

existing/under construction/proposed): 

 

 Existing CETPs :   34, Total Capacity: 

755.259 

(Source: Annual Report: 2019-20) 

 Propose/Under construction: 16 , total 

capacity: 263.35  

 Under expansion: 3, Capacity: 45.5  

*(as per India E-Track Portal September-

2020 data) 

Status of compliance and operation of CETPs:  

 

 

 Complying CETPs: 23,  

 Non complying: 11 

*(as per CM dash board data for September-

2020, available on Board’s website) 

 

Town No. of 

industries 

Industrial 

discharge 

Status of ETPs Status of CETPs 

(existing, under 

construction & 

proposed) 

Gujarat 44143 Not available Out of 12815 water 

polluting industries 

12700 industries having 

ETP. 

12551 ETPs are 

complying with norms. 

Existing CETPs :   34 

Propose/Under 

construction/under 

expansion: 19 

 

V. Solid Waste Management: 

 

Particulars Data 

Total number of Urban Local Bodies and their 

population 

170 

Current municipal solid waste generation 10,798MT/Day 

Number, installed capacity and utilization of existing 

MSW processing facilities in TPD (bifurcated by type 

of processing eg- Waste to Energy (Tonnage and 

Power Output), Compost Plants (Windrow, Vermi, 

decentralized pit composting), biomethanation, MRF 

 There are total No. 755 of Plants for Vermi / 

Aerobic/ anaerobic Composting of installed 

processing capacity 7477 TPD. 

 There are 232 plants Material Recovery 

Facilities (MRF) with processing capacity of 
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5441.93 TPD installed capacity.  

 There are 5 plants of RDF with processing of 

1390.25 TPD. 

 Biogas 29 plants with capacity of 1086 TPD.  

Action plan to bridge gap between installed capacity 

and current utilization of processing facilities (if gap 

> 20%) 

Gap is less than 20% hence not applicable. 

No. and capacity of C&D waste processing plants in 

TPD (existing, proposed and under construction) 

There are 2 Processing plants C & D Waste 

with processing capacity of 1300 TPD. 

Total no. of wards:  

no. of wards having door to door collection service:  

no. of wards practicing segregation at source falling 

into PRS: 

1418 

 

1418 

 

Information not available 

Details of MSW treatment facilities proposed and 

under construction (no., capacity, and technology) 

Information not available 

No. and area (in acres) of uncontrolled garbage 

dumpsites and sanitary landfills. 

Information not available 

No. and area (in acres) of legacy waste within 1km. 

buffer on both side of the PRS 

Information not available 

No. of drains falling into PRS and no. of drains 

having floating racks/screens installed to prevent 

solid waste from falling into PRS 

Not provided, however in-situ remediation 

at Ankleshwar and Kheda municipalities 

are under implementation. It will be 

commenced in all 7 municipalities related 

to PRS within one month after positive 

results of technology. 

 

Status of ULB wise Management of Solid Waste 

ULB Total MSW 

generation in 

TPD 

Total MSW  

being processed  

in TPD 

Existing  

MSW  

facilities 

Utilization 

Capacity of the 

existing MSW 

facilities 

Proposed MSW 

Facilities & 

Completion 

Timeline 

Details are being prepared. 

 

 

VI. Bio-medical Waste Management: 

 Total Bio-medical generation: 36.42 MT/day 

 No. of Hospitals and Health Care Facilities: 31286 

 Status of Treatment Facility/ CBMWTF: Existing – 21, Proposed – 1 

                                                                   Capacity – 126 MT/day      

VII. Hazardous Waste Management: 

 Total Hazardous Waste generation: 2.5 to 2.7 MMT as per HW inventory which 

includes landfill, incineration, recycling and co-processing.  (It depends upon the 

industrial operation of the year) 
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 No. of Industries generating Hazardous waste: About 19683 as per HW inventory 19-

20 

 Treatment Capacity of all TSDFs: Total installed capacity about  8626332 MT 

 Avg. Quantity of Hazardous waste reaching the TSDFs and Treated: 1.3 MMT as per 

HW inventory 19-20 

 Details of on-going or proposed TSDF: 5 nos. proposed TSDF having total installed 

capacity about 36 lac MT 

 

VIII. Plastic Waste Management: 

 Total Plastic Waste generation:   408201.08 TPA  (April 2019-March 2020) 

 Treatment/ Measures adopted for reduction or management of plastic waste: 

Disposal of 

Plastic Waste 

through  

Co-processing  

 109157.435 MT (from April 2019 to August 2020) 

 Recycler Total no. recycling units: 597 

Capacity of recycling plastic waste: 11,13,526.56 

MT/Y 

 Refuse Derived 

Fuel 

 

MSW units :  2 

Quantity of final product sold is 129,575 

MT/Annum containing 7 % of plastic waste i.e. 

9071 MT/Annum 

(April 2019-March 2020) 

 Pyrolysis Total no. of operational units: 2 

Cap. to convert plastic wasteinto oil: 5075 TPA 

Plastic used as raw material: 600 MT/M 

 

IX.  Details of Alternate Treatment Technology being adopted by the State/UT: 

-Ahmedabad & Vadodara Municipal Corporations have set up dry sewage sludge 

hygienisation Cobalt – 60 gamma irradiation plant. (Ahmedabad Municipal Corporation - 100 

tonnes per day)   

- Legacy waste treatment at Pirana dumping site, Ahmedabad. 

X.  Identification of polluting sources including drains contributing to river pollution 

and action as per NGT order on in-situ treatment: 

Identification of polluting sources including drains contributing to river pollution is already 

completed and submitted in the PRS action plan. Proposal not received from PRH & RDD/ 

Concerned for in-situ remediation. 

XI.  Details of Nodal Officer appointed by Chief Secretary in the State/UT: 

In compliance to the direction of Hon’ble NGT with reference to set up of Monitoring 
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Mechanism, Deputy Environmental Engineer (Shri T.C.Patel) has been deputed vide letter 

dated 10.06.2020 at Chief Secretary office to look after the Hon’ble NGT matters. 

XII.  Details of meetings carried under the Chairmanship Chief of Secretary in the 

State/UT: 

All NGT matters are being reviewed regularly under chairmanship of Hon’ble CS.Total 2 

review meetings are conducted so far under the chairmanship of Hon’ble CS to monitor the 

progress with reference to the action plans submitted w.r.t the Hon’ble NGT order in the 

matter of O.A.  No.:- 673/2018and to resolve various issues/non -compliances. Last meeting 

was convened on 10/09/2020 under the chairmanship of Hon’ble Chief Secretary Gujarat 

State. Two review meetings have been convened so far w.r.t the Hon’ble NGT order in the 

matter of O.A.  No.:- 606/2018 which also includes the review of matters related to O.A.  

No.:-673/2018. 

XIII.  Latest water quality of polluted river, its tributaries, drains with flow details and 

ground water quality in the catchment of polluted river; 

Details are attached as Annexure – II 

XIV.  Ground water regulation: 

GWRDC has given details about the recently framed draft bill titled “Conservation, 

Protection, Regulation and Management of Ground Water in Gujarat State” Final comments 

/suggestions were sought by GWRDC vide letter dated 02/11/2020 from concerned 

departments for finalization of the draft bill. Seven meetings of sub-committee have been 

convened so far for finalization of the draft bill. The final draft bill was approved by the sub-

committee during the meeting held on 12/11/2020 as per the minutes of meeting. The final 

draft of the bill has been submitted to the Chairman of the Committee and Special Secretary, 

(WR), Narmada Water Resource, Water Supply & Kalpsar department, Govt. of Gujarat, for 

consideration in the main committee meeting.  

XV.  Good irrigation practices being adopted by the State: 

XVI.  Rain Water Harvesting: 

XVII.  Demarcation of Floodplain and removal of illegal encroachments: 

XVIII.  Maintaining minimum e-flow of river: 

Details w.r.t point no. XV, XVI, XVII & XVIII is given by Irrigation Dept./ Water Resource 

Dept., NWR WS & KD as on date is attached as Annexure – III. 

XIX.  Plantation activities along the rivers: 

Details w.r.t point no. XIX given by Forest Dept. /PCCF/ACCF/Concerned as on date is 
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attached as Annexure – IV 

XX.  Development of biodiversity park: 

As per the information received from GBB, vide letter dated 24.04.2020, Forest Dept. 

hasestablished a very rich Botanical Garden at Waghai, Dangs. It also has a chain of 

Research Stations, Germ Plasms Banks, Provenance Banks, Sample Plots, Preservation Plots 

spread all over the State. Many working plans have Conservation or Preservation Working 

Circles for the express purpose of Biodiversity Conservation. The National Working Pan 

Code 2014 also mandates a Biodiversity Conservation Working Circle. All plans coming up 

for revision now shall have a Biodiversity Conservation Working Circle. Besides a host of 

Biodiversity based activities like Cactus Park, Ekta Van, Ekta Nursery, and Nutritional Park 

etc., have come up at Statue of Unity. Moreover, Shakkarbaug Zoo is an "A" Category 

zoological park along with many other zoological parks at Rajkot, Ahmedabad, Gandhinagar, 

Vadodara, Surat, Kevadiya etc. All these are repositories of biodiversity. Therefore, these 

may be treated as a Biodiversity park is totality. 

GBB informed during the meeting held on 04/02/2020 at GPCB with PRS Assessment Team 

nominated by Ministry of Jal Shakti about proposal sent by them to CAMPA for funding of 

around Rs. 5 Crore for the development of Biodiversity Park. Team suggested tying up with 

AMC as they already have some plan to develop Biodiversity park at Khari under NRCP. 

XXI.  Reuse of Treated Water: 

Details are attached as Annexure – V 

XXII.  Model River being adopted by the State & Action Proposed for achieving the 

bathing quality standards: 

River Sabarmati is proposed to be adopted as model river stretch, however it will be finalized 

in the next RRC meeting to be held on 27.11.2020. 

XXIII.  Status of Preparation of Action Plan by the 13 Coastal States: 

Direct sea discharge of industrial effluent is not permitted in the State. Study in this regard is 

being carried out by NIO and sea discharge of industrial effluent is allowed at the designated 

point into the sea as mentioned by NIO in case the effluent is meeting with the discharge 

norms.  

STPs having 3485 MLD capacity are existing in the state against the total sewage generation 

of 4003 MLD. In order to stop untreated sewage discharge into the Sea and the river 

stretches, STPs of about 2624.78 MLD (under construction and proposed) are planned against 

the gap of 518 MLD in the state. 
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XXIV.  Regulation of Mining Activities in the State/UT: 

Mining activities are regulated through Gujarat Minor Mineral Concession Rules and model 

guidelines framed by the Ministry of Mines. Mining leases obtain Environmental Clearance 

from SEIAA Gujarat or MoEF&CC as the case may be as per the provisions of EIA 

Notification – 2006 as well as Consent to Establishment and Consent to Operate from Gujarat 

Pollution Control Board.  

XXV.  Action against identified polluters, law violators and officers responsible for failure 

for vigorous monitoring 

 Number of notice of directions to defaulting units under section 31 A of Air Act – 1981:  

16050 .  

 Number of  closure directions to defaulting units under section 31 A of Air Act – 1981: 

5703 respectively.  

 Number of notice of directions to defaulting units under section 33 A of Water Act – 1974:  

17263. 

 Number of closure directions to defaulting units under section 33 A of Water Act – 1974: 

11383. 

 Number of notice of directions under rule 4(2) of the EPAct – 1986 read with Hazardous 

Waste (Management, Handling & Transboundary) Rules – 2008: 4130 

 Number of closure directions under section 5 of the EPAct – 1986 read with Hazardous 

Waste (Management, Handling & Transboundary) Rules – 2008: 1583 

(As per Annual report – 2018-19) 

 

*Note: Incremental progress made by the State/UT in each activity to be provided. 

RRC meetings: 

RRC meetings are regularly being held at GPCB, Gandhinagar to review the progress and the 

minutes of the meeting, having progress status, are regularly submitted to CPCB. Last RRC 

(8th RRC) meeting was conducted on 07/08/2020.Next RRC meeting is scheduled to be held 

on 27/11/2020. 

STPs: 

Sr. No. Proposed STP details Status 

1. Signapore (155 MLD) – 

Expansion 

70% completed. Work in Progress. 

2. Gavier (53 MLD) – Under construction, Network under process 
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Expansion 

3. Bhatar (162 MLD) – 

Expansion 

50% completed. 

4. Bhesan (100 MLD) – 

Expansion 

85% completed. 

5. STPs under Tapi 

Suddhikaran Yojana (Total 

37 STPs by SUDA and 

GWSSB) 

Tender to be invited subject to land possession 

issues. (Please refer Annexure VI for details) 

 

 

CETPs/ETPs:  

No Industrial wastewater discharge into this river stretch 

 

 



9 
 

Annexure-I (A) 

Details of each existing STP in the State 

No. Location 

Existing 

STP 

Capacity 

Capacity 

Being 

Utilized 

Operational 

Status 

of STP 

Compliance 

Status of 

STP 

1 
Ahmedabad Pirana 

2009 
60 60 Operational  

2 
Ahmedabad Old Pirana 

2004 
106 106 Operational  

3 
Ahmedabad Pirana 

2009 
180 180 Operational  

4 
Ahmedabad Vasna 

2004 
126 126 Operational  

5 
Ahmedabad Vasna 

2009 
35 35 Operational  

6 
Ahmedabad Vasna 

2011 
240 235 Operational  

7 
Ahmedabad Vinzol 

2011 
70 70 Operational  

8 
Ahmedabad Vasna 

2018 
48 48 Operational  

9 
Ahmedabad 

JalviharVadaj  2019 
60 60 Operational  

10 
Ahmedabad Vinzol 

2020 
35 30 Operational  

11 
Ahmedabad Arvind 

Mill 
8 8 Operational  

12 
Ahmedabad Naroda 

AUDA 
7 7 Operational  

13 Ahmedabad Rasala 1 1 Operational  

14 
Ahmedabad Vastrapur 

Lake 
0.5 0.5 Operational  

15 
Ahmedabad V S 

Hospital 
1 1 Operational  

16 Ahmedabad Nikol 0.5 0.5 Operational  

17 

Ahmedabad 

ShahpurShankarBhuvan 

2020 

25 20 Operational  

18 Ahmedabad Lambha 5 2 Operational  

19 
Surat Singanpore 

2003/2014 
155 147.58 Operational  

20 Surat Karanj 1999/2015 140 136.59 Operational  

21 
Surat Bhatar 

1999/2014/2017 
162 165.25 Operational  

22 
Surat Anjana 

1995/2007/2019 
122 88.51 Operational  

23 
Surat Bamroli 

2008/2019 
100 77.9 Operational  
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24 
Surat Bhesan 

1995/2009 
100 113.08 Operational  

25 
Surat Khajod 2011 

 
25 21.36 Operational  

26 
Surat Asarama 2011 

 
15 19.23 Operational  

27 
Surat Dindoli 

2012/2019 
167 33.39 Operational  

28 
Surat Variav-Kosad 

2012/2017 
134 119.64 Operational  

29 Surat Gavier 2016 53 5.37 Operational  

30 Vadodara Tarsali 52 58 Operational  

31 Vadodara Gajarawadi 66 72 Operational  

32 Vadodara Kapurai 43 50 Operational  

33 Vadodara Rajivnagar 78 32 Operational  

34 Vadodara Sayaji garden 8.5 7 Operational  

35 Vadodara Channi 21 25 Operational  

36 
Vadodara Atladara 

(old) 
43 51 Operational  

37 
Vadodara Atladara 

(new) 
43 54 Operational  

38 
Gandhinagar Jaspur 

2007 
76 45 Operational  

39 
Gandhinagar Sargasan 

2012-13 
10 3 Operational  

40 
Gandhinagar Basan 

2011-12 
2 0.3 Operational  

41 
Rajkot NrRaiya village 

2010 
51 35 Operational  

42 Rajkot Raiyadhar 2017 56 15 Operational  

43 
Rajkot NrMadhapar 

2018 
44.5 15 Operational  

44 
Rajkot NrKothariya 

Village 2017 
15 5 Operational  

45 Rajkot Gavaridad 2018 70 30 Operational  

46 Rajkot Madhapar 2019 80 20 Operational  

47 

Bhavnagar Nari road, 

Kumbharwada 

 

30 24 
Operational 

 
 

48 Bhavnagar Behind 

Excel industries 
45 40 Operational  

49 
Jamnagar 

NavagamGhed 
70 65 Operational  

50 Gandhidham - Anjar 30.00 22 Operational  

51 Patan 25.00 13 Operational  

52 Nadiad 51.26 20 Operational  

53 Siddhpur 5.62 5 Operational  
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54 Vallabh 

Vidhyanagar 
15.00 12 Operational  

55 Sanand 20.50 0 
Non -

Operational 
 

56 Himmatnagar 17.51 6 Operational  

57 Petlad 10.37 8 Operational  

58 Dholka 13.60 8 Operational  

59 Savarkundla 13.90 5 Operational  

60 Gadhda 6.50 2 Operational  

61 Kathlal 3.80 2.59 Operational  

62 Mahudha 2.10 1.76 Operational  

63 Bayad 4.00 2.06 Operational  

64 Patadi 2.80 1.33 Operational  

65 Sojitra 2.30 2 Operational  

66 Dwarka 7.50 2.28 Operational  

67 Godhra 27.60 4 Operational  

68 Bhuj 23.70 19 Operational  

69 Bhachau 10 4 Operational  

70 Anand 33 9 Operational  

71 Anand 13.5 2.5 Operational  

72 Surendranagar 32.3 17 Operational  

73 Morbi 28.8 6 Operational  

Total 3485.66 2738.72   

 

 

Annexure-I (B) 

Details of under construction STPs in the State 

No. Location 

Capacity 

of the 

plant in 

MLD 

Physical 

Progress 

in % 

Status of 

I&D or 

House sewer 

connections 

Completion 

Timeline 

1 
Ahmedabad 

Vinzol 
100 70% Completed 30/06/2021 

2 
Ahmedabad 

Pirana 
155 78% Completed 31/03/2021 
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3 
Ahmedabad 

Maleksaban 
30 01% Completed 31/12/2022 

4 
Ahmedabad 

Kotarpur 
60 01% Completed 30/09/2022 

5 
Ahmedabad 

saijpur lake 
07 01% Completed 31/12/2022 

6 Surat Bhesan 100 90% Completed 31/03/2021 

7 
Surat 

Singanpore 
100 82% Completed 30/06/2021 

8 Surat Bhatar 115 56% Completed 31/07/2021 

9 Surat Bamroli 115 34% Completed 30/04/2021 

10 Surat Asarma 22.5 11% Completed 30/09/2021 

11 Surat Khajod 30 06% Completed 30/09/2021 

12 
Vadodara 

Kapurai 
60 66% 70% 30/06/2021 

13 
Vadodara 

Chhani 
50 15% Completed 31/12/2021 

14 Vadodara Bhayli 45 08% Completed 28/02/2022 

15 
Vadodara Sayaji 

garden 
7.5 30% Completed 30/06/2021 

16 

Rajkot 

Kothariya, on 

NH bypass 

 

15 13% Completed 31/03/2021 

17 
Bhavnagar 

Axcel Industries 
50 20% Completed 31/05/2022 

18 

Junagadh Bilkha 

Road, Near 

CBSE School 

8.2 20% Completed 31/03/2021 

19 Rajula 5.70 0.00% Completed 09/07/2021 

20 Bagasara 5.90 5.00% Completed 09/07/2021 

21 Chalala 2.80 78.00% Completed 12/04/2021 

22 Mahuva 16.30 30.00% Completed 21/01/2021 

23 Talaja 5.80 21.00% Completed 31/12/2020 

24 Una 11.70 46.00% Completed 25/02/2021 

25 Bantva 2.60 66.00% Completed 31/12/2020 
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26 Dehgam 7.60 75.00% Completed 31/03/2021 

27 Mansa 5.00 13.00% Completed 30/04/2021 

28 Tharad 4.80 95.00% Completed 31/12/2020 

29 Dhanera 4.00 17.00% Completed 31/03/2022 

30 Bhabhar 3.50 25.00% Completed 31/12/2021 

31 Thara 3.60 14.00% Completed 31/12/2021 

32 Kadi 12.80 8.00% Completed 28/07/2021 

33 Unjha 11.60 48.00% Completed 22/05/2021 

34 Visnagar-1 12.00 75.00% Completed 04/04/2021 

35 Visnagar-2 5.30 14.00% Completed 04/04/2021 

36 Kheralu 2.90 26.00% Completed 27/06/2021 

37 Vijapur 4.10 5.00% Completed 27/06/2021 

38 Radhanpur 6.00 1.00% 98% 31/03/2022 

39 Idar 7.40 63.00% Completed 31/12/2020 

40 Khedbrahma 5.80 37.00% Completed 31/12/2020 

41 Prantij 3.70 26.00% Completed 31/12/2020 

42 Talod 3.60 0.00% Completed 12/05/2021 

43 Vadali 3.80 0.00% Completed 12/05/2021 

44 Jambusar 5.90 32.00% Completed 30/09/2021 

45 Amod 3.10 1.00% Completed 30/09/2021 

46 Billimora 8.30 0.00% Completed 31/12/2021 

47 Gandevi 2.60 5.00% Completed 05/03/2021 

48 Bardoli 11.30 60.00% Completed 31/12/2020 

49 KanakpurKansad 7.80 0.00% Completed 31/03/2022 

50 Vyara 6.50 72.00% Completed 31/12/2020 

51 Dharampur 4.10 25.00% Completed 30/09/2021 

52 Borsad 9.80 60.00% Completed 31/12/2020 

53 Umreth 6.10 29.00% Completed 30/06/2021 

54 Dahod 13.70 95.00% Completed 31/12/2020 

55 Zalod 4.60 75.00% Completed 31/12/2020 

56 Devgadhbariya 3.80 66.00% Completed 31/03/2021 

57 Santrampur 2.91 5.00% Completed 31/03/2021 

58 Kalol (P) 4.77 5.00% Completed 04/04/2021 

59 Shehra 2.80 0.00% Completed 04/05/2021 

60 Chhotaudepur 5.00 79.00% Completed 31/12/2020 

61 Padra 5.60 40.00% Completed 02/03/2021 

62 Viramgam 4.50 18.00% Completed 30/05/2021 

63 Bavla 5.80 2.00% Completed 31/12/2021 

64 Dhandhuka 7.50 81.00% Completed 28/02/2021 

65 Bareja 3.10 40.00% Completed 21/02/2021 

66 Chaklasi 4.90 0.00% Completed 31/03/2022 

67 Kapadwanj 6.20 0.00% Completed 30/06/2021 

68 Mehmdabad 5.60 36.00% Completed 30/06/2021 

69 Dakor 4.90 0.00% Completed 30/06/2021 

70 Kheda 5.20 5.00% Completed 30/06/2021 

71 Chotila-1 2.30 0.00% Completed 31/03/2021 

72 Chotila-2 1.70 0.00% Completed 31/03/2021 
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73 Wadhwan 12.10 0.00% Completed 31/03/2022 

74 Dhangadhra 11.60 83.00% Completed 28/02/2021 

75 Barwala 2.90 6.00% Completed 09/07/2021 

76 Jasdan 8.80 95.00% Completed 31/12/2020 

77 Harij 3.00 0.00% Completed 15/05/2021 

78 Chanasma 2.50 0.00% Completed 15/05/2021 

79 Ode 2.50 0.00% Completed 09/09/2021 

80 Karjan 5.20 0.00% Completed 14/06/2021 

81 Vadnagar 5.94 95.00% Completed 31/12/2020 

82 Botad 32.00 86.00% Completed 11/12/2020 

83 Morbi-2 9.30 84.00% Completed 31/12/2020 

84 Jetpur 23.50 83.00% Completed 31/12/2020 

85 Gondal 16.50 43.00% Completed 31/03/2021 

86 Amreli 18.20 71.00% Completed 31/12/2020 

87 Kalol 23.50 16.00% Completed 31/03/2021 

88 Palanpur 21.30 3.00% 95% 31/03/2021 

89 Deesa 17.00 62.00% Completed 31/03/2021 

90 Bharuch 29.32 79.00% 90% 31/12/2020 

91 Vapi-1 14.00 40.00% Completed 31/12/2020 

92 Anand-3 6.50 80.00% Completed 31/12/2020 

93 Porbandar-1 12.80 80.00% Completed 31/12/2020 

94 Porbandar-2 19.10 90.00% Completed 31/12/2020 

95 Damnagar 2.80 0.00% Completed 31/12/2021 

96 Lathi 3.80 0.00% Completed 31/12/2021 

97 Keshod 13.30 0.00% Completed 31/12/2021 

Total  1706.34    

 

Annexure-I (C) 

Details of proposed STPs in the State 

No. Location 

Capacity of 

the STP 

proposed in 

MLD 

Status of Project (at 

DPR Stage/ Under 

Tendering/ Work to 

be Awarded) 

Likely Date of 

Completion 

1 Ahmedabad Dafnala 25 Work to be Awarded 31/12/2022 

2 Vadodara Tarsali 48 DPR Stage 31/12/2022 

3 Vadodara Atladara 83 DPR Stage 31/12/2022 

4 Vadodara Gajarawadi 93 DPR Stage 31/12/2022 

5 Gandhinagar Sargasan 50 DPR Stage 31/12/2022 

6 Bhavnagar Akwada 19.2 Work to be Awarded 31/12/2022 

7 Jamnagar                  40 DPR Stage 31/12/2022 
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NrRangmati River 

8 Junagadh 15.50 DPR Stage 31/12/2022 

9 Junagadh 11.00 DPR Stage 31/12/2022 

10 Junagadh 29.50 DPR Stage 31/12/2022 

11 Balasinor 6.50 Under Tender evaluation 31/12/2021 

12 Vallabhipur 2.30 Under Tender evaluation 31/03/2022 

13 Bhanvad 3.00 Under Tender evaluation 31/03/2022 

14 Savli 2.50 Under Tender evaluation 31/03/2022 

15 Visavadar 3.40 Under Tender evaluation 31/03/2022 

16 Rajpipla 5.02 Under Tender evaluation 31/03/2022 

17 Khambhat-1 6.80 Under Tender evaluation 31/03/2022 

18 Khambhat-2 4.50 Under Tender evaluation 31/03/2022 

19 Anklav 3.60 Under Tender evaluation 31/03/2022 

20 Boriavi 3.30 Under Tender evaluation 31/03/2022 

21 Lunawada 5.60 Under Tender evaluation 31/03/2022 

22 Kanjari 3.30 Under Tender evaluation 31/03/2022 

23 Okha 10.10 Under Tender evaluation 31/03/2022 

24 Beyt (near Okha) 1.20 Under Tender evaluation 31/03/2022 

25 Khambhalia 5.50 Under Tender evaluation 31/03/2022 

26 Salaya, Jamnagar 6.20 Under Tender evaluation 31/03/2022 

29 Jamjodhpur 3.60 Under Tender evaluation 31/03/2022 

30 Wankaner 5.80 Tender tobe invited 31/03/2022 

31 Chhaya 13.10 Under Tender evaluation 31/03/2022 

32 Palitana 10.81 Under Tender evaluation 31/03/2022 

33 Mandvi Surat 3.50 Under Tender evaluation 31/03/2022 

34 Thangadh 9.00 Under Tender evaluation 31/03/2022 

35 Vijalpor – Navsari 47.00 Under Tender evaluation 31/03/2022 

36 Veraval- Patan 33.90 Tender tobe invited 31/03/2022 

37 Vapi-2 29.53 DPR/DTP stage 31/03/2022 

38 Babra 4.00 Tender tobe invited 31/12/2022 

39 Kodinar 5.60 Tender tobe invited 31/12/2022 

40 Sutrapada 4.00 Tender tobe invited 31/12/2022 

41 Talala 3.80 Tender tobe invited 31/12/2022 

42 Chorvad 3.70 Tender tobe invited 31/12/2022 

43 Halol 11.60 Tender tobe invited 31/12/2022 

44 Thasra 2.30 Tender tobe invited 31/12/2022 

45 Mandvi-2 (Salaya) 3.20 Tender tobe invited 31/12/2022 

46 Mandvi-1  (JT Grounds) 5.30 Tender tobe invited 31/12/2022 

47 Jamraval 2.60 Tender tobe invited 31/12/2022 

48 Dhrol 3.60 Tender tobe invited 31/12/2022 

49 Kalavad 3.60 Tender Online 31/12/2022 

50 Halvad 6.70 Under Tender evaluation 31/12/2022 

51 Maliya 2.50 Tender tobe invited 31/12/2022 

52 Kutiyana 2.90 Tender tobe invited 31/12/2022 
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53 Ranavav-1 (Adityana) 3.00 Tender tobe invited 31/12/2022 

54 Ranavav-2 4.50 Tender tobe invited 31/12/2022 

55 Dhoraji 12.90 Tender tobe invited 31/12/2022 

56 Bhayavadar 3.10 Tender tobe invited 31/12/2022 

57 Manavadar 4.90 Under Tender evaluation 31/12/2022 

58 Pethapur 3.80 Under Tender evaluation 31/12/2022 

59 Ankleshwar 14.00 Under Tender evaluation 31/12/2022 

60 Umargam 6.48 Under Tender evaluation 31/12/2022 

61 Dabhoi 8.96 Under Tender evaluation 31/12/2022 

62 Sikka 2.90 Tender Online 31/12/2022 

63 Valsad-2 15.00 DPR/DTP stage 31/03/2022 

64 Mahesana-1 23.18 Tender Online 31/03/2022 

65 Mahesana-2 18.46 Tender Online 31/03/2022 

66 Jafrabad 5.4 DPR/DTP stage 31/12/2022 

67 Gariyadhar 7.1 DPR/DTP stage 31/12/2022 

68 Shihor 8.9 Tender tobe invited 31/12/2022 

69 Mangrol 9.6 DPR/DTP stage 31/12/2022 

70 Vanthli 2.2 DPR/DTP stage 31/12/2022 

71 Modasa 12.0 DPR/DTP stage 31/12/2022 

72 Tarsadi 5.8 DPR/DTP stage 31/12/2022 

73 Songadh 4.5 Tender tobe invited 31/12/2022 

74 Pardi 4.6 Tender tobe invited 31/12/2022 

75 Karamsad 6.0 Tender tobe invited 31/12/2022 

76 Limdi 7.4 DPR/DTP stage 31/12/2022 

77 Bhachau 1.0 Tender tobe invited 31/12/2022 

78 Rapar 5.2 Tender tobe invited 31/12/2022 

79 Upleta 8.9 DPR/DTP stage 31/12/2022 

80 Kadodara - DPR/DTP stage 31/12/2022 

Total 918.44   
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Annexure-II 

XIII. Latest water quality of polluted river, its tributaries, drains with flow details and 

ground water quality in the catchment of polluted river 

 

Annexure-II (A) 

Progress/Status Report of the River/PRS water quality monitoring for the Month 

October-2020: 

Date Location DO 

(mg/l) 

pH BOD 

(mg/l) 

COD 

(mg/l) 

Fecal 

Coliform 

(MPN/100 

ml) 

Total 

coliform 

(MPN/100 

ml) 

01-10-

2020 
Kathor, N.H. 8 7.6 7.15 0.26 9 11 46 

01-10-

2020 
Varachha Bridge 7.4 7.23 0.32 13 23 70 

03-10-

2020 
ONGC Bridge 6.0 7.43 1.1 13 14 130 

01-10-

2020 
Rander 7.0 7.18 0.38 6 13 64 

01-10-

2020 

Swamivivekanand 

Bridge 
5.9 7.28 0.96 12 8 45 

01-10-

2020 
Sardar Bridge 6.0 7.26 0.89 14 9.2 44 

01-10-

2020 
Umara Temple 5.8 7.31 1.05 - 12 140 

 

Annexure-II (B) 

Progress /Status Report for Ground water quality monitoring pertaining to PRS River 

for October-2020: 

 

Name of 

Location 
Date 

B

O

D 

D

O

X 

FC

O 

F

L

U 

M

AG  

N

H3 

p

H 

S

S 

S

U

P 

T.

H 

T

C

O 

T

D

S 

T

K

N 

T

M

P 

 BORE WELL 

OF KADOD, 

TA.MANDVI   

Octo

ber-

2020 

0.3

2 
3.1 1.8 

0.4

4 

43.

78 

0.

28 

8.

09 
6 88 

30

0 
11 

84

0 

1.6

8 
29 

BORE WELL 

OF SHREE 

SAI ASHA 

PETROL 

PUMP(IOC),B

HATHA 

Octo

ber-

2020 

0.6

2 
2.8 1.8 2.5 

141

.1 

0.

84 

7.

77 
4 

21

0 

96

0 
15 

26

76 

3.0

8 
31 
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Annexure-II (C) 

Drains Details with Flow: 

 

 

Sr.No. Location/Name of Drain Discharge 

(MLD) 

Average 

 Outside SUDA – L 

1 Koliwad 0.12 

2 Rataniya  0.09 

3 Tarsada 0.47 

4 Village near Tarsada  2.44 

5 Mori 0.07 

6 Bhamaiya  0.08 

7 Vaghechha  0.16 

8 Timba  0.40 

9 Machhi 0.10 

10 Dhatva  0.20 

11 Dungra 0.45 

12 Kholeshwar 0.21 

 SUDA-L 

13 Kamrej 6.58 

14 Kholwad 4.58 

15 Vav 14.37 

16 Laskana 4.75 

17 Koli Bharthana  3.84 

18 Valak Creek 43.24 

19 Varachha Creek 51.72 

20 Jat Bharthana 5.19 

21 Pasodara 4.09 

22 Sevni 4.98 

 SMC-L 

23 Kotar-7 75 

24 Kotar-9 5 

25 Makkai Bridge  9 

26 Sardar Bridge  11 

27 Umra Drain 7 

28 Dimple Row House  5 

29 Rundh Jakatnaka 2 

 Outside SUDA – R 

30 Mandvi  22.28 

31 Gamtalav Bujrang  0.23 

32 Ushkhed khurd 0.07 

33 Puna gam  0.26 

34 Unn -kosadi  0.21 

35 Nandpore  1.23 

36 Kharoli 1.07 

37 Kevadiya – Vadod 0.20 

38 Bodhan 0.88 
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39 Nogama 1.30 

40 Karjan 0.46 

41 Virpore 0.20 

42 Limodara 0.67 

43 Dhoran Pardi 12.31 

44 Khanjroli 0.14 

45 Ghala  0.66 

 SUDA – R 

46 Kathor  13.56 

47 Bharthana 17.29 

 SMC – R 

48 Swaminarayan Temple  7.5 

49 Pal Jakatnaka  12.5 

50 Pal-Halpativas 15 

 

Annexure-II (D) 

STP & CETP Results 

STP Results 

Sr.No Location of STP Date of 

Sample 

pH SS 

(mg/l) 

BOD 

(mg/l) 

FC 

(MPN/100 m) 

1 Sewage Treatment 

Plant- Signapore, Surat 

01-10-2020 7.19 28 12 47 

2 Sewage Treatment 

Plant-Gavier, Surat 

03-10-2020 7.12 40 19 110 

 

CETP Results 

No Industrial waste water discharge into this River stretch 
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Annexure-III 

Details w.r.t point no.XV, XVI, XVII & XVIII is given by Irrigation Dept./ Water 

Resource Dept., NWR WS & KD as on date 

Sr.No River name Details/Status 

1 Tapi 1. Environmental flow: 

 Existing E-Flow is 2039 Cusec in lean period. 

 Proposed plan to achieve min e-flow: There is no 

inflow from December to May in Tapi River 

hence there is no question of releasing water 

during the above period, however during 

December to May average flow in river Tapi is 

2039 Cusecs hence the question for proposed new 

plan to achieve minimum e-flow does not arise. 

 

2. Detail of Good Irrigation Practices: 

 General Government practice of irrigation is 

maintained in command area of Ukai - Kakrapar 

Project. 

 Farmers are made aware to use water optimally. 

 During last three years’ majority of canal lined at 

cost Rs. 540 crores. Canal system of Kakrapar 

Project are most of lined so as to minimize 

seepage losses. 

 As such no water logging issues are noticed due to 

irrigation in command area. 

 

3. Detail on Flood Plain Management Zone: 

 As far as Tapi Reservoir Project is concerned. 252 

villages of Surat District are identified which & 

may affected due to Floods in downstream of 

Kakrapar Weir for more than 3,91,100 cusecs 

discharge from Kakrapar, ln such condition 

people of these villages ae warned through early 

waning arrangement in consultation with Revenue 

Dept. 

 The work of Operational Flood Early Warning 

Model development for tapi basin has been taken 

up by National Remote Sensing Centre. ISRO, 

Hydrabad. 
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Annexure-IV 

Details w.r.t point no.XIX given by Forest Dept. /PCCF/ACCF/Concerned as on date 

Stretch/ 

River 

Existing plantation / vegetation 

cover details 

Proposed plan  Time 

limit 

Remarks 

Tapi 

River  

(khadod 

to surat)  

 

2350 trees (Source:- Social Forestry 

wing, Aranya Bhavan) 

0.35 Lacs plantation 

to be done in 2020-

2021 

2020-

2021 

 As per AAP 

(Annexure A ) 

for both side 

plantation on 

PRS during 

2020-21 RS 

during 2020-21 

 

Annexure – A 

List of Polluted River Stretches of Gujarat  

(River Both side Plantation AAP in 2020-21) 

Sr. No. River Plants (In lakhs) 

1.  Sabarmati 1.54 

2.  Bhadar 0.20 

3.  Amlakhadi 0.10 

4.  Bhogavo 0.60 

5.  Khari 0.02 

6.  Vishwamitri 0.15 

7.  Dhadhar 1.10 

8.  Triveni 0.10 

9.  Amravati 0.10 

10.  Damanganga 0.25 

11.  Kolak 0.25 

12.  Mahi 0.20 

13.  Shedhi 0.15 

14.  Tapi 0.35 

15.  Anas 0.05 

16.  Baleshwar Khadi 0.02 

17.  Kim 0.02 

18.  Meshwo 0.40 

19.  Mindhola 0.05 

20.  Narmada 0.45 

                   Total 6.10 
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Annexure-V 

Details received from concerned department regarding reuse of treated wastewater 

 

Treated waste water utilization policy: 

 Gujarat Government has framed Policy for Reuse of “Treated Waste Water 

(TWW)” by maximising the collection and treatment of sewage generated and 

reusing the treated wastewater on a sustainable basis. In this regards, revised 

action plan has been submitted by Gujarat Water Supply and Sewerage Board 

(GWSSB) to Chairman, CPCB where one of the objectives of the revised 

action plan is to reuse 70% of treated wastewater by 2025 and 100% of treated 

wastewater by 2030. 

 As per the details received from Gujarat Water Supply & Sewerage Board, 

Latest status of Treated waste water reuse in the State is as under:  

 Status 

TWW reuse 

started (MLD)  

TWW reuse projects in 

tender/execution stage 

(MLD)  

TWW reuse 

under planning 

(MLD)  

Municipal 

Corporations  
620.68 243.50 752.3 

Municipalities 23 6.5 38.1 

Total  643.68 250 790.4 
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Annexure-VI 

Break up of STPs proposed in Tapi Suddhikaran Yojana (Source: GUDM) 

STP name & capacity  
Present 

Status  

Estimated 

Cost(Rs. 

In crore) 

Time Line 

given in the 

River Acton 

Plan  

(Year of 

Commissioning/  

Execution)  

Expected 

Date of 

Completion   

Remarks (land 

availability / status 

of land/other issue)  

Tender of Mandvi STP (3.5 MLD)  is invited(Tender Cost Rs.10.43 crore) which is under evaluation.  

Cluster-1   
 

      

Kamrej- Timba (0.75 

mld) GWSSB  

LOI given on 

Dt.16.09.2020  
70.24  Dec-22  Sep-22  

Land available with 

nim process.  

Kamrej- Sevni (5.18 mld) 

GWSSB 

Land allotment 

proposal is with 

Collector,Surat  

Kamrej- JatBharthana 

(0.17 mld) GWSSB  

Land allotment 

proposal is with 

Collector,Surat  

Kamrej- Maachi (0.16 

mld) GWSSB  

Land available with 

nim process.  

Kamrej- Dhatva (0.34 

mld) GWSSB  

Land allotment 

proposal is with 

Collector,Surat  

Cluster-2   
 

      

Kamrej- Ghala (1.39 

mld)  GWSSB 

LOI given on 

Dt.16.09.2020 
42.15  Dec-22  Sep-22  

Land allotment 

proposal is with 

Collector,Surat  

Mandvi- Bodhan Village 

(1.3 mld) GWSSB  

Land available with 

nim process.  

Land allotment 

proposal is with 

Govt. 

Mandvi- Khanjroli (0.29 

mld) GWSSB  

Land allotment 

proposal is with 

Collector,Surat  

Cluster-3   
 

      

Bardoli- Vaghecha (0.28 

mld) GWSSB  

LOI given on 

Dt.16.09.2020  
43.14  Dec-22  Sep-22  

Land available with 

nim process.  

Bardoli- Bhamaiya (0.17 

mld) GWSSB  

Land allotment 

proposal is with 

Collector,Surat  

Bardoli- Mori (0.15 mld) 

GWSSB  

Land allotment 

proposal is with 

Collector,Surat  

Mandvi- Tarsada (0.82 

mld) GWSSB  

Land allotment 

proposal is with 



24 
 

Collector, Surat.   

    
 

      

Cluster-4   
 

      

Mandvi- Punagam + Unn 

Kosadi (0.65 mld) 

GWSSB  

LOI given on 

Dt.16.09.2020 
25.97  Dec-22  Sep-22  

Common land for 

both STPs. Land 

acquisition proposal 

is with Collector, 

Surat 

Mandvi- Gamtalav 

Bujrang + Uskhed Khurd 

(0.45 mld) GWSSB  

Common land for 

both STPs. Land 

acquisition proposal 

is with Collector, 

Surat 

Creek Regions 

Cluster-5   
 

      

Mandvi-Koliwad (0.23 

mld) GWSSB  
Technical 

Sanction 

given in 

165th TSC 

Committee of 

GWSSB. 

15.41  Dec-22  

Dec-22 

Primary land 

proposal with 

panchayat.  

Mandvi- Ratania(0.18 

mld) GWSSB  Dec-22 

Land allotment 

proposal is with 

Collector, Surat.   

Cluster-6   
 

      

Mandvi-Vadod (0.14mld) 

GWSSB  

Technical 

Sanction 

given in 

165th TSC 

Committee of 

GWSSB. 

59.75  
Dec-22 

  
Dec-22  

Primary land 

proposal with 

panchayat.  

  

Mandvi- Munjalav(0.44 

mld) GWSSB  

Mandvi- dharmapur(0.52 

mld) GWSSB  

Mandvi-Nogama(0.32 

mld) GWSSB  

Mandvi-Kolakui(0.15 

mld) GWSSB  

Mandvi-ushker & 

togapur (0.15 mld) 

GWSSB  

    
 

      

Cluster-7   
 

      

Mandvi-Kharoli(0.54 

mld) GWSSB  
Technical 

Sanction 

given in 

165th TSC 

Committee of 

GWSSB. 

54.73  Dec-22  Dec-22  

Primary land 

proposal with 

panchayat.  

.  

Mandvi-Gavachhi(0.45 

mld) GWSSB  

Mandvi-Kudashi(0.08 

mld) GWSSB  

Mandvi-Naren(0.46 mld) 

GWSSB  

Mandvi-Pipariya(0.25 



25 
 

mld) GWSSB  

Mandvi-Kevadia(0.21 

mld) GWSSB  

Creek Regions 

Cluster-8   
 

      

Mandvi-godavadi(0.82 

mld) GWSSB  
Technical 

Sanction given 

in 165th TSC 

Committee of 

GWSSB. 

39.26  Dec-22  Dec-22  

Primary land 

proposal with 

panchayat  

Mandvi-Kamlapor(0.33 

mld) GWSSB  

Mandvi-Nanadpor(0.34 

mld) GWSSB  

Mandvi-Umarsadi(0.40 

mld) GWSSB  

Cluster-9   
 

      

Bardoli-Kadod-

haripura(2.64 mld) 

GWSSB  

Technical 

Sanction given 

in 165th TSC 

Committee of 

GWSSB. 

Tender is 

online. Last 

date of bid 

submission is 

dt.05/10/2020 

126  Dec-22  Dec-22  

Primary land 

proposal with 

panchayat  

Bardoli-Jakhala(0.18 mld) 

GWSSB  

Bardoli-Miyawadi(0.08 

mld) GWSSB  

Bardoli-Masad(0.46 mld) 

GWSSB  

Total  
 

487.92  
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National Mission for Clean Ganga 

Format for submission of Monthly Progress Report in the NGT Matter OA No. 

673 of 2018 (in compliance to NGT order dated 24.09.2020) 

  

For the State of Gujarat 

Monthly Progress Report of PRS Anas for October – 2020.  

 

 

Overall status of the State: 

I. Total Population: Urban Population – 2,57,45,083, Rural Population – 3,46,94,609 (Census 

- 2011) 

II. Estimated Sewage Generation (MLD): 4003 MLD 

 

III. Details of Sewage Treatment Plant: 

 Existing no. of STPs and Treatment Capacity (in MLD): 73 nos, 3485 MLD 

 Capacity Utilization of existing STPs: 2739 MLD 

 MLD of sewage being  treated through Alternate technology: - 

 Gap in Treatment Capacity in MLD: 518 MLD 

 No. of Operational STPs:72 

 No. of Complying STPs: 

 No. of Non-complying STPs: 

 

Details of each existing STP in the State 

Details as per Annexure I(A) 

 

Details of under construction STPs in the State: 

Details as per Annexure I(B) 

 

Details of proposed STPs in the State: 

         Details as per Annexure I(C) 
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IV. Details of Industrial Pollution: 

No. of industries in the State 44143 (as per xgn data of date-23/11/2020) 

No. of water Polluting industries in the state:  12815  

(Source: India E-Track Portal September-

2020 data) 

Quantity of effluent generated from the industries in 

MLD:  

Details are being prepared. 

Quantity of hazardous sludge generated from the 

industries in TPD:  

5000 to 8000 TPD. (The Hazardous waste 

include Landfillable, Incinerable, 

Recyclable, Used in pre processing/ co-

processing. 

Number of industries having ETPs:  12700  

(Source: India E-Track Portal September-

2020 data) 

Number of industrial units connected to CETPS:   6385 (Source: Annual Report: 2019-20) 

Number and total capacity of ETPs (details of 

existing/ under construction / proposed)  

 Existing ETPs-12700   

(Source: India E-Track Portal 

September-2020 data) 

Capacity not available 

Compliance status of the ETPs:  No of ETP complying with Norms-

12551 

(Source: India E-Track Portal 

September-2020 data) 

Number and total capacity of CETPs (details of 

existing/under construction/proposed): 

 

 Existing CETPs :   34, Total Capacity: 

755.259  

(Source: Annual Report: 2019-20) 

 Propose/Under construction: 16 , total 

capacity: 263.35  

 Under expansion: 3, Capacity: 45.5  

*(as per India E-Track Portal September-

2020 data) 

Status of compliance and operation of CETPs:  

 

 

 Complying CETPs: 23,  

 Non complying: 11 

*(as per CM dash board data for September-

2020, available on Board’s website) 

 

Town No. of 

industries 

Industrial 

discharge 

Status of ETPs Status of CETPs 

(existing, under 

construction & 

proposed) 

Gujarat 44143 Not available Out of 12815 water 

polluting industries 

12700 industries having 

ETP. 

12551 ETPs are 

complying with norms. 

Existing CETPs :   34 

Propose/Under 

construction/under 

expansion: 19 
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V. Solid Waste Management: 

        

Particulars Data 

Total number of Urban Local Bodies and their 

population 

170 

Current municipal solid waste generation 10,798MT/Day 

Number, installed capacity and utilization of 

existing MSW processing facilities in TPD 

(bifurcated by type of processing eg- Waste to 

Energy (Tonnage and Power Output), Compost 

Plants (Windrow, Vermi, decentralized pit 

composting), biomethanation, MRF 

 There are total No. 755 of Plants for Vermi 

/ Aerobic/ anaerobic Composting of 

installed processing capacity 7477 TPD. 

 There are 232 plants Material Recovery 

Facilities (MRF) with processing capacity 

of 5441.93 TPD installed capacity.  

 There are 5 plants of RDF with processing 

of 1390.25 TPD. 

 Biogas 29 plants with capacity of 1086 

TPD.  

Action plan to bridge gap between installed 

capacity and current utilization of processing 

facilities (if gap > 20%) 

Gap is less than 20% hence not applicable. 

No. and capacity of C&D waste processing plants 

in TPD (existing, proposed and under 

construction) 

There are 2 Processing plants C & D Waste 

with processing capacity of 1300 TPD. 

Total no. of wards:  

no. of wards having door to door collection 

service:  

no. of wards practicing segregation at source 

falling into PRS: 

1418 

 

1418 

 

Information not available 

Details of MSW treatment facilities proposed and 

under construction (no., capacity, and technology) 

Information not available 

No. and area (in acres) of uncontrolled garbage 

dumpsites and sanitary landfills. 

Information not available 

No. and area (in acres) of legacy waste within 

1km. buffer on both side of the PRS 

Information not available 

No. of drains falling into PRS and no. of drains 

having floating racks/screens installed to prevent 

solid waste from falling into PRS 

Not provided, however in-situ remediation at 

Ankleshwar and Kheda municipalities are 

under implementation. It will be commenced 

in all 7 municipalities related to PRS within 

one month after positive results of 

technology.  

 

Status of ULB wise Management of Solid Waste 

ULB Total MSW 

generation in 

TPD 

Total MSW  

being processed  

in TPD 

Existing  

MSW  

facilities 

Utilization 

Capacity of the 

existing MSW 

facilities 

Proposed MSW 

Facilities & 

Completion 

Timeline 
Details are being prepared. 
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VI. Bio-medical Waste Management: 

 Total Bio-medical generation: 36.42 MT/day 

 No. of Hospitals and Health Care Facilities: 31286 

 Status of Treatment Facility/ CBMWTF: Existing – 21, Proposed – 1 

                                                                   Capacity – 126 MT/day      

VII. Hazardous Waste Management: 

 Total Hazardous waste generation: 2.5 to 2.7 MMT as per HW inventory which includes 

landfill, incineration, recycling and co-processing.  (It depends upon the industrial 

operation of the year) 

 No. of Industries generating Hazardous waste : About 19683 as per HW inventory 19-20 

 Treatment capacity of all TSDFs: Total installed capacity about  8626332MT 

 Avg. quantity of HW reaching TSDF and treated : 1.3 MMT as per HW inventory 19-20 

 Details of ongoing or proposed TSDF: 5 no. proposed TSDF having total installed 

capacity about 36lac MT 

 

VIII. Plastic Waste Management: 

Details  Quantity/Capacity 

 Plastic waste 

generated:  

 408201.08 TPA 

(April 2019-March 2020) 

 Treatment/Measures 

adopted for reduction 

or management of 

Plastic waste: 

  

Disposal of Plastic 

Waste through  

Co-processing  

 

109157.435 MT                                                              

(from April 2019 to August 2020) 

 Recycler Total no. recycling units: 597 

Capacity of recycling plastic waste: 11,13,526.56 MT/Y  

 Refuse Derived 

Fuel 

 

MSW units :  2 

Quantity of final product sold is 129,575 MT/Annum 

containing 7 % of plastic waste i.e. 9071 MT/Annum 

(April 2019-March 2020) 

 Pyrolysis Total no. of operational units: 2 

Cap. to convert plastic waste into oil: 5075 TPA 

Plastic used as raw material: 600 MT/M 

 

 

IX.  Details of Alternate Treatment Technology being adopted by the State/UT: 

-Ahmedabad & Vadodara Municipal Corporations have set up dry sewage sludge 

hygienisation Cobalt – 60 gamma irradiation plant. (Ahmedabad Municipal Corporation - 100 

tonnes per day)   
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- Legacy waste treatment at Pirana dumping site, Ahmedabad.  

X.  Identification of polluting sources including drains contributing to river pollution 

and action as per NGT order on insitu treatment: 

Identification of polluting sources including drains contributing to river pollution is already 

completed and submitted in the PRS action plan. Proposal not received from PRH & RDD/ 

Concerned for in-situ remediation. 

XI.  Details of Nodal Officer appointed by Chief Secretary in the State/UT: 

In compliance to the direction of Hon’ble NGT with reference to set up of Monitoring 

Mechanism, Deputy Environmental Engineer (Shri T.C.Patel) has been deputed vide letter 

dated 10.06.2020 at Chief Secretary office to look after the Hon’ble NGT matters. 

XII.  Details of meetings carried under the Chairmanship Chief of Secretary in the 

State/UT: 

All NGT matters are being reviewed regularly under chairmanship of Hon’ble CS.Total 2 

review meetings are conducted so far under the chairmanship of Hon’ble CS to monitor the 

progress with reference to the action plans submitted w.r.t the Hon’ble NGT order in the 

matter of O.A.  No.:- 673/2018 and to resolve various issues/non -compliances. Last meeting 

was convened on 10/09/2020 under the chairmanship of Hon’ble Chief Secretary Gujarat 

State. Two review meetings have been convened so far w.r.t the Hon’ble NGT order in the 

matter of O.A.  No.:- 606/2018 which also includes the review of matters related to O.A.  

No.:-673/2018. 

XIII.  Latest water quality of polluted river, its tributaries, drains with flow details and 

ground water quality in the catchment of polluted river; 

Details are attached as Annexure – II 

XIV.  Ground water regulation: 

GWRDC has given details about the recently framed draft bill titled “Conservation, 

Protection, Regulation and Management of Ground Water in Gujarat State” Final comments 

/suggestions were sought by GWRDC vide letter dated 02/11/2020 from concerned 

departments for finalization of the draft bill. Seven meetings of sub-committee have been 

convened so far for finalization of the draft bill. The final draft bill was approved by the sub-

committee during the meeting held on 12/11/2020 as per the minutes of meeting. The final 

draft of the bill has been submitted to the Chairman of the Committee and Special Secretary, 

(WR), Narmada Water Resource, Water Supply & Kalpsar department, Govt. of Gujarat, for 

consideration in the main committee meeting. 
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XV.  Good irrigation practices being adopted by the State: 

XVI.  Rain Water Harvesting: 

XVII.  Demarcation of Floodplain and removal of illegal encroachments: 

XVIII.  Maintaining minimum e-flow of river: 

Details w.r.t point no. XV, XVI, XVII & XVIII is given by Irrigation Dept./ Water Resource 

Dept., NWR WS & KD as on date is attached as Annexure – III. 

XIX.  Plantation activities along the rivers: 

Details w.r.t point no. XIX given by Forest Dept. /PCCF/ACCF/Concerned as on date is 

attached as Annexure – IV 

XX.  Development of biodiversity park: 

As per the information received from GBB, vide letter dated 24.04.2020, Forest Dept. has 

established a very rich Botanical Garden at Waghai, Dangs. It also has a chain of Research 

Stations, Germ Plasms Banks, Provenance Banks, Sample Plots, Preservation Plots spread all 

over the State. Many working plans have Conservation or Preservation Working Circles for 

the express purpose of Biodiversity Conservation. The National Working Pan Code 2014 also 

mandates a Biodiversity Conservation Working Circle. All plans coming up for revision now 

shall have a Biodiversity Conservation Working Circle. Besides a host of Biodiversity based 

activities like Cactus Park, Ekta Van, Ekta Nursery, and Nutritional Park etc., have come up 

at Statue of Unity. Moreover, Shakkarbaug Zoo is an "A" Category zoological park along 

with many other zoological parks at Rajkot, Ahmedabad, Gandhinagar, Vadodara, Surat, 

Kevadiya etc. All these are repositories of biodiversity. Therefore, these may be treated as a 

Biodiversity park is totality. 

GBB informed during the meeting held on 04/02/2020 at GPCB with PRS Assessment Team 

nominated by Ministry of Jal Shakti about proposal sent by them to CAMPA for funding of 

around Rs. 5 Crore for the development of Biodiversity Park. Team suggested tying up with 

AMC as they already have some plan to develop Biodiversity park at Khari under NRCP. 

XXI.  Reuse of Treated Water: 

Details are attached as Annexure – V 

XXII.  Model River being adopted by the State & Action Proposed for achieving the 

bathing quality standards: 

River Sabarmati is proposed to be adopted as model river stretch, however it will be finalized 

in the next RRC meeting to be held on 27.11.2020. 

XXIII.  Status of Preparation of Action Plan by the 13 Coastal States: 
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Direct sea discharge of industrial effluent is not permitted in the State. Study in this regard is 

being carried out by NIO and sea discharge of industrial effluent is allowed at the designated 

point into the sea as mentioned by NIO in case the effluent is meeting with the discharge 

norms.  

STPs having 3485 MLD capacity are existing in the state against the total sewage generation 

of 4003 MLD. In order to stop untreated sewage discharge into the Sea and the river 

stretches, STPs of about 2624.78 MLD (under construction and proposed) are planned against 

the gap of 518 MLD in the state.  

XXIV.  Regulation of Mining Activities in the State/UT: 

Mining activities are regulated through Gujarat Minor Mineral Concession Rules and model 

guidelines framed by the Ministry of Mines. Mining leases obtain Environmental Clearance 

from SEIAA Gujarat or MoEF&CC as the case may be as per the provisions of EIA 

Notification – 2006 as well as Consent to Establishment and Consent to Operate from Gujarat 

Pollution Control Board.  

XXV.  Action against identified polluters, law violators and officers responsible for failure 

for vigorous monitoring 

 Number of notice of directions to defaulting units under section 31 A of Air Act – 1981:  

16050 .  

 Number of  closure directions to defaulting units under section 31 A of Air Act – 1981: 

5703 respectively.  

 Number of notice of directions to defaulting units under section 33 A of Water Act – 1974:  

17263. 

 Number of closure directions to defaulting units under section 33 A of Water Act – 1974: 

11383. 

 Number of notice of directions under rule 4(2) of the EPAct – 1986 read with Hazardous 

Waste (Management, Handling & Transboundary) Rules – 2008: 4130 

 Number of closure directions under section 5 of the EPAct – 1986 read with Hazardous 

Waste (Management, Handling & Transboundary) Rules – 2008: 1583 

(As per Annual report – 2018-19) 
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*Note: Incremental progress made by the State/UT in each activity to be provided. 

RRC meetings: 

RRC meetings are regularly being held at GPCB, Gandhinagar to review the progress and the 

minutes of the meeting, having progress status, is regularly submitted to CPCB. Last RRC (8th 

RRC) meeting was conducted on 07/08/2020. Next RRC meeting is scheduled to be held on 

27/11/2020. 

STPs:  

Sr. No. Details of proposed STPs Proposed, if 

any 

Status  

1.  13.70 MLD of STP (Dahod 

Nagarpalika):  

Land is available. Civil work-38 % 

completed, electro-mechanical work- 

31.13 % completed. 

2.  4.60 MLD of STP (Zalod Nagarpalika):  Land is available. 

Civil work-24.43 % completed, electro-

mechanical work- inspection done, 

supply pending. 

 

 

CETPs: No any industrial effluent is being discharged into the stretch of River Kolak. 
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Annexure-I(A) 

Details of each existing STP in the State 

No. Location Existing STP 

Capacity 

Capacity 

Being 

Utilized 

Operational 

Status 

of STP 

Compliance 

Status of STP 

1 Ahmedabad 

Pirana 2009 

60 60 Operational  

2 Ahmedabad Old 

Pirana 2004 

106 106 Operational  

3 Ahmedabad 

Pirana 2009 

180 180 Operational  

4 Ahmedabad 

Vasna 2004 

126 126 Operational  

5 Ahmedabad 

Vasna 2009 

35 35 Operational  

6 Ahmedabad 

Vasna 2011 

240 235 Operational  

7 Ahmedabad 

Vinzol 2011 

70 70 Operational  

8 Ahmedabad 

Vasna 2018 

48 48 Operational  

9 Ahmedabad 

Jalvihar Vadaj  

2019 

60 60 Operational  

10 Ahmedabad 

Vinzol 2020 

35 30 Operational  

11 Ahmedabad 

Arvind Mill 

8 8 Operational  

12 Ahmedabad 

Naroda AUDA 

7 7 Operational  

13 Ahmedabad 

Rasala 

1 1 Operational  

14 Ahmedabad 

Vastrapur Lake 

0.5 0.5 Operational  

15 Ahmedabad V S 

Hospital 

1 1 Operational  

16 Ahmedabad 

Nikol 

0.5 0.5 Operational  

17 Ahmedabad 

Shahpur 

ShankarBhuvan 

2020 

25 20 Operational  

18 Ahmedabad 

Lambha 

5 2 Operational  

19 Surat 

Singanpore 

2003/2014 

155 147.58 Operational  

20 Surat Karanj 140 136.59 Operational  



10 
 

1999/2015 

21 Surat Bhatar 

1999/2014/2017 

162 165.25 Operational  

22 Surat Anjana 

1995/2007/2019 

122 88.51 Operational  

23 Surat Bamroli 

2008/2019 

100 77.9 Operational  

24 Surat Bhesan 

1995/2009 

100 113.08 Operational  

25 Surat Khajod 

2011 

25 21.36 Operational  

26 Surat Asarama 

2011 

15 19.23 Operational  

27 Surat Dindoli 

2012/2019 

167 33.39 Operational  

28 Surat Variav-

Kosad 

2012/2017 

134 119.64 Operational  

29 Surat Gavier 

2016 

53 5.37 Operational  

30 Vadodara 

Tarsali 

52 58 Operational  

31 Vadodara 

Gajarawadi 

66 72 Operational  

32 Vadodara 

Kapurai 

43 50 Operational  

33 Vadodara 

Rajivnagar 

78 32 Operational  

34 Vadodara Sayaji 

garden 

8.5 7 Operational  

35 Vadodara 

Channi 

21 25 Operational  

36 Vadodara 

Atladara (old) 

43 51 Operational  

37 Vadodara 

Atladara (new) 

43 54 Operational  

38 Gandhinagar 

Jaspur 2007 

76 45 Operational  

39 Gandhinagar 

Sargasan 2012-

13 

10 3 Operational  

40 Gandhinagar 

Basan 2011-12 

2 0.3 Operational  

41 Rajkot Nr Raiya 

village 2010 

51 35 Operational  

42 Rajkot 

Raiyadhar 2017 

56 15 Operational  

43 Rajkot Nr 

Madhapar 2018 

44.5 15 Operational  
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44 Rajkot Nr 

Kothariya 

Village 2017 

15 5 Operational  

45 Rajkot 

Gavaridad 2018 

70 30 Operational  

46 Rajkot 

Madhapar 2019 

80 20 Operational  

47 Bhavnagar Nari 

road, 

Kumbharwada 

30 24 Operational 

 

 

48 Bhavnagar 

Behind Excel 

industries 

45 40 Operational  

49 Jamnagar 

Navagam Ghed 

70 65 Operational  

50 Gandhidham – 

Anjar 

30.00 22 Operational  

51 Patan 25.00 13 Operational  

52 Nadiad 51.26 20 Operational  

53 Siddhpur 5.62 5 Operational  

54 Vallabh 

Vidhyanagar 

15.00 12 Operational  

55 Sanand 20.50 0 Non -

Operational 

 

56 Himmatnagar 17.51 6 Operational  

57 Petlad 10.37 8 Operational  

58 Dholka 13.60 8 Operational  

59 Savarkundla 13.90 5 Operational  

60 Gadhda 6.50 2 Operational  

61 Kathlal 3.80 2.59 Operational  

62 Mahudha 2.10 1.76 Operational  

63 Bayad 4.00 2.06 Operational  

64 Patadi 2.80 1.33 Operational  

65 Sojitra 2.30 2 Operational  

66 Dwarka 7.50 2.28 Operational  

67 Godhra 27.60 4 Operational  

68 Bhuj 23.70 19 Operational  

69 Bhachau 10 4 Operational  

70 Anand 33 9 Operational  

71 Anand 13.5 2.5 Operational  
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72 Surendranagar 32.3 17 Operational  

73 Morbi 28.8 6 Operational  

Total 3485.66 2738.72   

 

Annexure-I(B) 

Details of under construction STPs in the State 

No. Location Capacity 

of the 

plant in 

MLD 

Physical 

Progress 

in % 

Status of 

I&D or 

House sewer 

connections 

Completion 

Timeline 

1 Ahmedabad 

Vinzol 

100 70% Completed 30/06/2021 

2 Ahmedabad 

Pirana 

155 78% Completed 31/03/2021 

3 Ahmedabad 

Maleksaban 

30 01% Completed 31/12/2022 

4 Ahmedabad 

Kotarpur 

60 01% Completed 30/09/2022 

5 Ahmedabad 

saijpur lake 

07 01% Completed 31/12/2022 

6 Surat Bhesan 100 90% Completed 31/03/2021 

7 Surat 

Singanpore 

100 82% Completed 30/06/2021 

8 Surat Bhatar 115 56% Completed 31/07/2021 

9 Surat Bamroli 115 34% Completed 30/04/2021 

10 Surat Asarma 22.5 11% Completed 30/09/2021 

11 Surat Khajod 30 06% Completed 30/09/2021 

12 Vadodara 

Kapurai 

60 66% 70% 30/06/2021 

13 Vadodara 

Chhani 

50 15% Completed 31/12/2021 

14 Vadodara Bhayli 45 08% Completed 28/02/2022 

15 Vadodara Sayaji 

garden 

7.5 30% Completed 30/06/2021 

16 Rajkot 

Kothariya, on 

NH bypass 

15 13% Completed 31/03/2021 

17 Bhavnagar 

Axcel Industries 

50 20% Completed 31/05/2022 

18 Junagadh Bilkha 

Road, Near 

CBSE School 

8.2 20% Completed 31/03/2021 

19 Rajula 5.70 0.00% Completed 09/07/2021 

20 Bagasara 5.90 5.00% Completed 09/07/2021 

21 Chalala 2.80 78.00% Completed 12/04/2021 
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22 Mahuva 16.30 30.00% Completed 21/01/2021 

23 Talaja 5.80 21.00% Completed 31/12/2020 

24 Una 11.70 46.00% Completed 25/02/2021 

25 Bantva 2.60 66.00% Completed 31/12/2020 

26 Dehgam 7.60 75.00% Completed 31/03/2021 

27 Mansa 5.00 13.00% Completed 30/04/2021 

28 Tharad 4.80 95.00% Completed 31/12/2020 

29 Dhanera 4.00 17.00% Completed 31/03/2022 

30 Bhabhar 3.50 25.00% Completed 31/12/2021 

31 Thara 3.60 14.00% Completed 31/12/2021 

32 Kadi 12.80 8.00% Completed 28/07/2021 

33 Unjha 11.60 48.00% Completed 22/05/2021 

34 Visnagar-1 12.00 75.00% Completed 04/04/2021 

35 Visnagar-2 5.30 14.00% Completed 04/04/2021 

36 Kheralu 2.90 26.00% Completed 27/06/2021 

37 Vijapur 4.10 5.00% Completed 27/06/2021 

38 Radhanpur 6.00 1.00% 98% 31/03/2022 

39 Idar 7.40 63.00% Completed 31/12/2020 

40 Khedbrahma 5.80 37.00% Completed 31/12/2020 

41 Prantij 3.70 26.00% Completed 31/12/2020 

42 Talod 3.60 0.00% Completed 12/05/2021 

43 Vadali 3.80 0.00% Completed 12/05/2021 

44 Jambusar 5.90 32.00% Completed 30/09/2021 

45 Amod 3.10 1.00% Completed 30/09/2021 

46 Billimora 8.30 0.00% Completed 31/12/2021 

47 Gandevi 2.60 5.00% Completed 05/03/2021 

48 Bardoli 11.30 60.00% Completed 31/12/2020 

49 Kanakpur 

Kansad 

7.80 0.00% Completed 31/03/2022 

50 Vyara 6.50 72.00% Completed 31/12/2020 

51 Dharampur 4.10 25.00% Completed 30/09/2021 

52 Borsad 9.80 60.00% Completed 31/12/2020 

53 Umreth 6.10 29.00% Completed 30/06/2021 

54 Dahod 13.70 95.00% Completed 31/12/2020 

55 Zalod 4.60 75.00% Completed 31/12/2020 

56 Devgadhbariya 3.80 66.00% Completed 31/03/2021 

57 Santrampur 2.91 5.00% Completed 31/03/2021 

58 Kalol (P) 4.77 5.00% Completed 04/04/2021 

59 Shehra 2.80 0.00% Completed 04/05/2021 

60 Chhotaudepur 5.00 79.00% Completed 31/12/2020 

61 Padra 5.60 40.00% Completed 02/03/2021 

62 Viramgam 4.50 18.00% Completed 30/05/2021 

63 Bavla 5.80 2.00% Completed 31/12/2021 

64 Dhandhuka 7.50 81.00% Completed 28/02/2021 

65 Bareja 3.10 40.00% Completed 21/02/2021 

66 Chaklasi 4.90 0.00% Completed 31/03/2022 

67 Kapadwanj 6.20 0.00% Completed 30/06/2021 
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68 Mehmdabad 5.60 36.00% Completed 30/06/2021 

69 Dakor 4.90 0.00% Completed 30/06/2021 

70 Kheda 5.20 5.00% Completed 30/06/2021 

71 Chotila-1 2.30 0.00% Completed 31/03/2021 

72 Chotila-2 1.70 0.00% Completed 31/03/2021 

73 Wadhwan 12.10 0.00% Completed 31/03/2022 

74 Dhangadhra 11.60 83.00% Completed 28/02/2021 

75 Barwala 2.90 6.00% Completed 09/07/2021 

76 Jasdan 8.80 95.00% Completed 31/12/2020 

77 Harij 3.00 0.00% Completed 15/05/2021 

78 Chanasma 2.50 0.00% Completed 15/05/2021 

79 Ode 2.50 0.00% Completed 09/09/2021 

80 Karjan 5.20 0.00% Completed 14/06/2021 

81 Vadnagar 5.94 95.00% Completed 31/12/2020 

82 Botad 32.00 86.00% Completed 11/12/2020 

83 Morbi-2 9.30 84.00% Completed 31/12/2020 

84 Jetpur 23.50 83.00% Completed 31/12/2020 

85 Gondal 16.50 43.00% Completed 31/03/2021 

86 Amreli 18.20 71.00% Completed 31/12/2020 

87 Kalol 23.50 16.00% Completed 31/03/2021 

88 Palanpur 21.30 3.00% 95% 31/03/2021 

89 Deesa 17.00 62.00% Completed 31/03/2021 

90 Bharuch 29.32 79.00% 90% 31/12/2020 

91 Vapi-1 14.00 40.00% Completed 31/12/2020 

92 Anand-3 6.50 80.00% Completed 31/12/2020 

93 Porbandar-1 12.80 80.00% Completed 31/12/2020 

94 Porbandar-2 19.10 90.00% Completed 31/12/2020 

95 Damnagar 2.80 0.00% Completed 31/12/2021 

96 Lathi 3.80 0.00% Completed 31/12/2021 

97 Keshod 13.30 0.00% Completed 31/12/2021 

Total 1706.34    

 

Annexure-I(C) 

Details of proposed STPs in the State 

No. Location Capacity of 

the STP 

proposed in 

MLD 

Status of Project (at 

DPR Stage/ Under 

Tendering/ Work to 

be Awarded) 

Likely Date of 

Completion 

1 Ahmedabad Dafnala 25 Work to be Awarded 31/12/2022 

2 Vadodara Tarsali 48 DPR Stage 31/12/2022 

3 Vadodara Atladara 83 DPR Stage 31/12/2022 

4 Vadodara Gajarawadi 93 DPR Stage 31/12/2022 
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5 Gandhinagar Sargasan 50 DPR Stage 31/12/2022 

6 Bhavnagar Akwada 19.2 Work to be Awarded 31/12/2022 

7 Jamnagar                   

Nr Rangmati River 

40 DPR Stage 31/12/2022 

8 Junagadh 15.50 DPR Stage 31/12/2022 

9 Junagadh 11.00 DPR Stage 31/12/2022 

10 Junagadh 29.50 DPR Stage 31/12/2022 

11 Balasinor 6.50 Under Tender 

evaluation 

31/12/2021 

12 Vallabhipur 2.30 Under Tender 

evaluation 

31/03/2022 

13 Bhanvad 3.00 Under Tender 

evaluation 

31/03/2022 

14 Savli 2.50 Under Tender 

evaluation 

31/03/2022 

15 Visavadar 3.40 Under Tender 

evaluation 

31/03/2022 

16 Rajpipla 5.02 Under Tender 

evaluation 

31/03/2022 

17 Khambhat-1 6.80 Under Tender 

evaluation 

31/03/2022 

18 Khambhat-2 4.50 Under Tender 

evaluation 

31/03/2022 

19 Anklav 3.60 Under Tender 

evaluation 

31/03/2022 

20 Boriavi 3.30 Under Tender 

evaluation 

31/03/2022 

21 Lunawada 5.60 Under Tender 

evaluation 

31/03/2022 

22 Kanjari 3.30 Under Tender 

evaluation 

31/03/2022 

23 Okha 10.10 Under Tender 

evaluation 

31/03/2022 

24 Beyt (near Okha) 1.20 Under Tender 

evaluation 

31/03/2022 

25 Khambhalia 5.50 Under Tender 

evaluation 

31/03/2022 

26 Salaya, Jamnagar 6.20 Under Tender 

evaluation 

31/03/2022 

29 Jamjodhpur 3.60 Under Tender 

evaluation 

31/03/2022 

30 Wankaner 5.80 Tender tobe invited 31/03/2022 

31 Chhaya 13.10 Under Tender 

evaluation 

31/03/2022 

32 Palitana 10.81 Under Tender 31/03/2022 



16 
 

evaluation 

33 Mandvi Surat 3.50 Under Tender 

evaluation 

31/03/2022 

34 Thangadh 9.00 Under Tender 

evaluation 

31/03/2022 

35 Vijalpor - Navsari 47.00 Under Tender 

evaluation 

31/03/2022 

36 Veraval- Patan 33.90 Tender tobe invited 31/03/2022 

37 Vapi-2 29.53 DPR/DTP stage 31/03/2022 

38 Babra 4.00 Tender tobe invited 31/12/2022 

39 Kodinar 5.60 Tender tobe invited 31/12/2022 

40 Sutrapada 4.00 Tender tobe invited 31/12/2022 

41 Talala 3.80 Tender tobe invited 31/12/2022 

42 Chorvad 3.70 Tender tobe invited 31/12/2022 

43 Halol 11.60 Tender tobe invited 31/12/2022 

44 Thasra 2.30 Tender tobe invited 31/12/2022 

45 Mandvi-2 (Salaya) 3.20 Tender tobe invited 31/12/2022 

46 Mandvi-1  (JT 

Grounds) 

5.30 Tender tobe invited 31/12/2022 

47 Jamraval 2.60 Tender tobe invited 31/12/2022 

48 Dhrol 3.60 Tender tobe invited 31/12/2022 

49 Kalavad 3.60 Tender Online 31/12/2022 

50 Halvad 6.70 Under Tender 

evaluation 

31/12/2022 

51 Maliya 2.50 Tender tobe invited 31/12/2022 

52 Kutiyana 2.90 Tender tobe invited 31/12/2022 

53 Ranavav-1 (Adityana) 3.00 Tender tobe invited 31/12/2022 

54 Ranavav-2 4.50 Tender tobe invited 31/12/2022 

55 Dhoraji 12.90 Tender tobe invited 31/12/2022 

56 Bhayavadar 3.10 Tender tobe invited 31/12/2022 

57 Manavadar 4.90 Under Tender 

evaluation 

31/12/2022 

58 Pethapur 3.80 Under Tender 

evaluation 

31/12/2022 

59 Ankleshwar 14.00 Under Tender 

evaluation 

31/12/2022 

60 Umargam 6.48 Under Tender 

evaluation 

31/12/2022 

61 Dabhoi 8.96 Under Tender 

evaluation 

31/12/2022 

62 Sikka 2.90 Tender Online 31/12/2022 

63 Valsad-2 15.00 DPR/DTP stage 31/03/2022 

64 Mahesana-1 23.18 Tender Online 31/03/2022 

65 Mahesana-2 18.46 Tender Online 31/03/2022 

66 Jafrabad 5.4 DPR/DTP stage 31/12/2022 

67 Gariyadhar 7.1 DPR/DTP stage 31/12/2022 

68 Shihor 8.9 Tender tobe invited 31/12/2022 

69 Mangrol 9.6 DPR/DTP stage 31/12/2022 
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70 Vanthli 2.2 DPR/DTP stage 31/12/2022 

71 Modasa 12.0 DPR/DTP stage 31/12/2022 

72 Tarsadi 5.8 DPR/DTP stage 31/12/2022 

73 Songadh 4.5 Tender tobe invited 31/12/2022 

74 Pardi 4.6 Tender tobe invited 31/12/2022 

75 Karamsad 6.0 Tender tobe invited 31/12/2022 

76 Limdi 7.4 DPR/DTP stage 31/12/2022 

77 Bhachau 1.0 Tender tobe invited 31/12/2022 

78 Rapar 5.2 Tender tobe invited 31/12/2022 

79 Upleta 8.9 DPR/DTP stage 31/12/2022 

80 Kadodara - DPR/DTP stage 31/12/2022 

                 Total 918.44   
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Annexure-II 

XIII. Progress/Status Report of the River/PRS water quality Monitoring (October– 2020): 

Sampling Point BOD 

(mg/L) 

COD 

(mg/L) 

DO 

(mg/L) 

FCO 
(MPN/100 ml) 

pH TCO 
(MPN/100 ml) 

TDS 

(mg/L) 

 River Anas at 

Limadi (Zalod) - 

Kushalgadh Road, 

Vill. Chakaliya, 

Dist. Dahod. 

0.75 9.0 7.37 12 8.29 94 304 

Note: Does not fall in any Priority as per the MPRs of June-2020 to October 2020.  

Annexure-II (A) STPs Results 

NA , There are no existing / operational STP in the region. STPs for Dahod and Zalod 

Nagarpalikas are under construction, as stated above. 

Annexure-II(B) Drain details with flow: 

Sr.No. Location Name of 

Inletting 

River/Drain 

Discharge 

(MLD) 

Max. Min. 

1 Mandavav Bridge, Mandavav - Dhamarada 

Road, Dahod. 

River Khan -- -- 

2 Kharasana Bridge, Zalod – 

Thunthikankachiya Road, Dist. Dahod. 

(Zalod) 

River 

Machhananala 

-- -- 

 

Annexure-II (C) CETPs Results 

Not Applicable, As there is no discharge of industrial effluent in identified stretch of River Anas, 

there  is no existing/ proposed CETP. 

Annexure-II (D) 

Progress /Status Report for Ground water quality monitoring pertaining to PRS River 

(October– 2020): 

Sampling Point BOD 

(mg/L) 

COD 

(mg/L) 

DO 

(mg/L) 

FCO 
(MPN/100 

ml) 

pH TCO 
(MPN/100 

ml) 

TDS 

(mg/L) 

Hand Pump Opp. M/S 

Star Rediator, Chakaliya 

Road, Gidc, Dahod, Dist. 

Dahod 

0.48 11 2.0 <2 7.15 <2 1390 

Well At Hindu 

Dharamashala, Station 

Road, Dahod 

0.58 9.0 2.07 <2 7.83 <2 608 
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Annexure-III 

Details w.r.t point no. XV, XVI, XVII & XVIII given by Irrigation Dept./WRD as on date  

 

Sr.No River name Details/Status 

1 Anas 1. Environmental flow: 

 735 MCM (As per MoEF & CC Norms) 

Proposed plan to achieve minimum e-flow: There is 

less inflow from December to May in Anas River 

hence there is no question of releasing water during 

above period, however December to May, Average 

flow in river Anas is 600 Cusecs hence question 

does not arise. 

2. Detail of Good irrigation Practices: 

 NA 

3. Detail on Flood Plain Management Zone: 

 NA 
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Annexure-IV 

Details w.r.t point no. XIX given by Forest Dept. /PCCF/ACCF/Concerned as on date 

Stretch/river Existing plantation/vegetation 
cover details 

Proposed plan  Time 
limit 

Remarks 

Anas Existing vegetation covered by 
Propopis juliflora & caparis 
aphylla, other shrubs.  

0.05 lacs plantation to be 
done in 2020-2021 

2020-
21 

As per AAP 
(Annexure A ) 
for both side 
plantation on 

PRS during 
2020-21. 

 

Annexure – A 

List of Polluted River Stretches of Gujarat  

(River Both side Plantation AAP in 2020-21) 

Sr. 

No. 

River Plants (In lakhs) 

1.  Sabarmati 1.54 

2.  Bhadar 0.20 

3.  Amlakhadi 0.10 

4.  Bhogavo 0.60 

5.  Khari 0.02 

6.  Vishwamitri 0.15 

7.  Dhadhar 1.10 

8.  Triveni 0.10 

9.  Amravati 0.10 

10.  Damanganga 0.25 

11.  Kolak 0.25 

12.  Mahi 0.20 

13.  Shedhi 0.15 

14.  Tapi 0.35 

15.  Anas 0.05 

16.  Baleshwar Khadi 0.02 

17.  Kim 0.02 

18.  Meshwo 0.40 

19.  Mindhola 0.05 

20.  Narmada 0.45 

                   Total 6.10 
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Annexure-V 

Details received from concerned department regarding reuse of treated wastewater 

 

Treated waste water utilization policy: 

 Gujarat Government has framed Policy for Reuse of “Treated Waste Water 

(TWW)” by maximising the collection and treatment of sewage generated and 

reusing the treated wastewater on a sustainable basis. In this regards, revised action 

plan has been submitted by Gujarat Water Supply and Sewerage Board (GWSSB) 

to Chairman, CPCB where one of the objectives of the revised action plan is to 

reuse 70% of treated wastewater by 2025 and 100% of treated wastewater by 2030. 

 As per the details received from Gujarat Water Supply & Sewerage Board, Latest 

status of Treated waste water reuse in the State is as under:  

 Status 

TWW reuse 

started (MLD)  

TWW reuse projects in 

tender/execution stage 

(MLD)  

TWW reuse 

under planning 

(MLD)  

Municipal 

Corporations  
620.68  243.50  752.3 

Municipalities 23  6.5  38.1  

Total  643.68  250  790.4  
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National Mission for Clean Ganga 

Format for submission of Monthly Progress Report in the NGT Matter OA 

No. 673 of 2018 (in compliance to NGT order dated 24.09.2020) 

  

For the State of Gujarat 

Monthly Progress Report of PRS Baleshwar Khadi for October – 2020.  

 

 

Overall status of the State: 

I. Total Population: Urban Population – 2,57,45,083, Rural Population – 3,46,94,609 

(Census - 2011) 

II. Estimated Sewage Generation (MLD): 4003 MLD 

 

III. Details of Sewage Treatment Plant: 

 Existing no. of STPs and Treatment Capacity (in MLD): 73 nos, 3485 MLD 

 Capacity Utilization of existing STPs: 2739 MLD 

 MLD of sewage being  treated through Alternate technology: - 

 Gap in Treatment Capacity in MLD: 518 MLD 

 No. of Operational STPs:72 

 No. of Complying STPs: 

 No. of Non-complying STPs: 

 

Details of each existing STP in the State 

Details as per Annexure I(A) 

 

Details of under construction STPs in the State: 

Details as per Annexure I(B) 

 

Details of proposed STPs in the State: 

Details as per Annexure I(C) 
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IV. Details of Industrial Pollution: 

No. of industries in the State 44143 (as per xgn data of date-23/11/2020) 

No. of water Polluting industries in the state:  12815  

(Source: India E-Track Portal September-

2020 data) 

Quantity of effluent generated from the industries in 

MLD:  

Details are being prepared. 

Quantity of hazardous sludge generated from the 

industries in TPD:  

5000 to 8000 TPD. (The Hazardous waste 

include Landfillable, Incinerable, 

Recyclable, Used in pre processing/ co-

processing. 

Number of industries having ETPs:  12700  

(Source: India E-Track Portal September-

2020 data) 

Number of industrial units connected to CETPS:   6385 (Source: Annual Report: 2019-20) 

Number and total capacity of ETPs (details of 

existing/ under construction / proposed)  

 Existing ETPs-12700   

(Source: India E-Track Portal 

September-2020 data) 

Capacity not available 

Compliance status of the ETPs:  No of ETP complying with Norms-

12551 

(Source: India E-Track Portal 

September-2020 data) 

Number and total capacity of CETPs (details of 

existing/under construction/proposed): 

 

 Existing CETPs :   34, Total Capacity: 

755.259  

(Source: Annual Report: 2019-20) 

 Propose/Under construction: 16 , total 

capacity: 263.35  

 Under expansion: 3, Capacity: 45.5  

*(as per India E-Track Portal September-

2020 data) 

Status of compliance and operation of CETPs:  

 

 

 Complying CETPs: 23,  

 Non complying: 11 

*(as per CM dash board data for September-

2020, available on Board’s website) 

 

Town No. of 

industries 

Industrial 

discharge 

Status of ETPs Status of CETPs 

(existing, under 

construction & 

proposed) 

Gujarat 44143 Not available Out of 12815 water 

polluting industries 

12700 industries having 

ETP. 

12551 ETPs are 

complying with norms. 

Existing CETPs :   34 

Propose/Under 

construction/under 

expansion: 19 
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V. Solid Waste Management: 

        

Particulars Data 

Total number of Urban Local Bodies and their 

population 

170 

Current municipal solid waste generation 10,798MT/Day 

Number, installed capacity and utilization of 

existing MSW processing facilities in TPD 

(bifurcated by type of processing eg- Waste to 

Energy (Tonnage and Power Output), Compost 

Plants (Windrow, Vermi, decentralized pit 

composting), biomethanation, MRF 

 There are total No. 755 of Plants for Vermi 

/ Aerobic/ anaerobic Composting of 

installed processing capacity 7477 TPD. 

 There are 232 plants Material Recovery 

Facilities (MRF) with processing capacity 

of 5441.93 TPD installed capacity.  

 There are 5 plants of RDF with processing 

of 1390.25 TPD. 

 Biogas 29 plants with capacity of 1086 

TPD.  

Action plan to bridge gap between installed 

capacity and current utilization of processing 

facilities (if gap > 20%) 

Gap is less than 20% hence not applicable. 

No. and capacity of C&D waste processing 

plants in TPD (existing, proposed and under 

construction) 

There are 2 Processing plants C & D Waste 

with processing capacity of 1300 TPD. 

Total no. of wards:  

no. of wards having door to door collection 

service:  

no. of wards practicing segregation at source 

falling into PRS: 

1418 

 

1418 

 

Information not available 

Details of MSW treatment facilities proposed 

and under construction (no., capacity, and 

technology) 

Information not available 

No. and area (in acres) of uncontrolled garbage 

dumpsites and sanitary landfills. 

Information not available 

No. and area (in acres) of legacy waste within 

1km. buffer on both side of the PRS 

Information not available 

No. of drains falling into PRS and no. of drains 

having floating racks/screens installed to prevent 

solid waste from falling into PRS 

Not provided, however in-situ remediation at 

Ankleshwar and Kheda municipalities are 

under implementation. It will be commenced 

in all 7 municipalities related to PRS within 

one month after positive results of 

technology.  

 

Status of ULB wise Management of Solid Waste 

ULB Total MSW 

generation in 

TPD 

Total MSW  

being processed  

in TPD 

Existing  

MSW  

facilities 

Utilization 

Capacity of the 

existing MSW 

facilities 

Proposed MSW 

Facilities & 

Completion 

Timeline 
Details are being prepared. 
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VI. Bio-medical Waste Management: 

 Total Bio-medical generation: 36.42 MT/day 

 No. of Hospitals and Health Care Facilities: 31286 

 Status of Treatment Facility/ CBMWTF: Existing – 21, Proposed – 1 

                                                                   Capacity – 126 MT/day      

VII. Hazardous Waste Management: 

 Total Hazardous waste generation: 2.5 to 2.7 MMT as per HW inventory which includes 

landfill, incineration, recycling and co-processing.  (It depends upon the industrial 

operation of the year) 

 No. of Industries generating Hazardous waste : About 19683 as per HW inventory 19-20 

 Treatment capacity of all TSDFs: Total installed capacity about  8626332MT 

 Avg. quantity of HW reaching TSDF and treated : 1.3 MMT as per HW inventory 19-20 

 Details of ongoing or proposed TSDF: 5 no. proposed TSDF having total installed capacity 

about 36lac MT 

 

VIII. Plastic Waste Management: 

Details  Quantity/Capacity 

 Plastic waste 

generated:  

 408201.08 TPA 

(April 2019-March 2020) 

 Treatment/Measures 

adopted for reduction 

or management of 

Plastic waste: 

  

Disposal of Plastic 

Waste through  

Co-processing  

 

109157.435 MT                                                              

(from April 2019 to August 2020) 

 Recycler Total no. recycling units: 597 

Capacity of recycling plastic waste: 11,13,526.56 MT/Y  

 Refuse Derived 

Fuel 

 

MSW units :  2 

Quantity of final product sold is 129,575 MT/Annum 

containing 7 % of plastic waste i.e. 9071 MT/Annum 

(April 2019-March 2020) 

 Pyrolysis Total no. of operational units: 2 

Cap. to convert plastic waste into oil: 5075 TPA 

Plastic used as raw material: 600 MT/M 

 

 

IX.  Details of Alternate Treatment Technology being adopted by the State/UT: 

-Ahmedabad & Vadodara Municipal Corporations have set up dry sewage sludge 

hygienisation Cobalt – 60 gamma irradiation plant. (Ahmedabad Municipal Corporation - 100 

tonnes per day)   
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- Legacy waste treatment at Pirana dumping site, Ahmedabad.  

X.  Identification of polluting sources including drains contributing to river pollution 

and action as per NGT order on insitu treatment: 

Identification of polluting sources including drains contributing to river pollution is already 

completed and submitted in the PRS action plan. Proposal not received from PRH & RDD/ 

Concerned for in-situ remediation. 

XI.  Details of Nodal Officer appointed by Chief Secretary in the State/UT: 

In compliance to the direction of Hon’ble NGT with reference to set up of Monitoring 

Mechanism, Deputy Environmental Engineer (Shri T.C.Patel) has been deputed vide letter 

dated 10.06.2020 at Chief Secretary office to look after the Hon’ble NGT matters. 

XII.  Details of meetings carried under the Chairmanship Chief of Secretary in the 

State/UT: 

All NGT matters are being reviewed regularly under chairmanship of Hon’ble CS.Total 2 

review meetings are conducted so far under the chairmanship of Hon’ble CS to monitor the 

progress with reference to the action plans submitted w.r.t the Hon’ble NGT order in the 

matter of O.A.  No.:- 673/2018 and to resolve various issues/non -compliances. Last meeting 

was convened on 10/09/2020 under the chairmanship of Hon’ble Chief Secretary Gujarat 

State. Two review meetings have been convened so far w.r.t the Hon’ble NGT order in the 

matter of O.A.  No.:- 606/2018 which also includes the review of matters related to O.A.  

No.:-673/2018. 

XIII.  Latest water quality of polluted river, its tributaries, drains with flow details and 

ground water quality in the catchment of polluted river; 

Details are attached as Annexure – II 

XIV.  Ground water regulation: 

GWRDC has given details about the recently framed draft bill titled “Conservation, 

Protection, Regulation and Management of Ground Water in Gujarat State” Final comments 

/suggestions were sought by GWRDC vide letter dated 02/11/2020 from concerned 

departments for finalization of the draft bill. Seven meetings of sub-committee have been 

convened so far for finalization of the draft bill. The final draft bill was approved by the sub-

committee during the meeting held on 12/11/2020 as per the minutes of meeting. The final 

draft of the bill has been submitted to the Chairman of the Committee and Special Secretary, 

(WR), Narmada Water Resource, Water Supply & Kalpsar department, Govt. of Gujarat, for 

consideration in the main committee meeting. 
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XV.  Good irrigation practices being adopted by the State: 

XVI.  Rain Water Harvesting: 

XVII.  Demarcation of Floodplain and removal of illegal encroachments: 

XVIII.  Maintaining minimum e-flow of river: 

Details w.r.t point no. XV, XVI, XVII & XVIII is given by Irrigation Dept./ Water Resource 

Dept., NWR WS & KD as on date is attached as Annexure – III. 

XIX.  Plantation activities along the rivers: 

Details w.r.t point no. XIX given by Forest Dept. /PCCF/ACCF/Concerned as on date is 

attached as Annexure – IV 

XX.  Development of biodiversity park: 

As per the information received from GBB, vide letter dated 24.04.2020, Forest Dept. has 

established a very rich Botanical Garden at Waghai, Dangs. It also has a chain of Research 

Stations, Germ Plasms Banks, Provenance Banks, Sample Plots, Preservation Plots spread all 

over the State. Many working plans have Conservation or Preservation Working Circles for 

the express purpose of Biodiversity Conservation. The National Working Pan Code 2014 also 

mandates a Biodiversity Conservation Working Circle. All plans coming up for revision now 

shall have a Biodiversity Conservation Working Circle. Besides a host of Biodiversity based 

activities like Cactus Park, Ekta Van, Ekta Nursery, and Nutritional Park etc., have come up 

at Statue of Unity. Moreover, Shakkarbaug Zoo is an "A" Category zoological park along 

with many other zoological parks at Rajkot, Ahmedabad, Gandhinagar, Vadodara, Surat, 

Kevadiya etc. All these are repositories of biodiversity. Therefore, these may be treated as a 

Biodiversity park is totality. 

GBB informed during the meeting held on 04/02/2020 at GPCB with PRS Assessment Team 

nominated by Ministry of Jal Shakti about proposal sent by them to CAMPA for funding of 

around Rs. 5 Crore for the development of Biodiversity Park. Team suggested tying up with 

AMC as they already have some plan to develop Biodiversity park at Khari under NRCP. 

XXI.  Reuse of Treated Water: 

Details are attached as Annexure – V 

XXII.  Model River being adopted by the State & Action Proposed for achieving the 

bathing quality standards: 

River Sabarmati is proposed to be adopted as model river stretch, however it will be finalized 

in the next RRC meeting to be held on 27.11.2020. 

XXIII.  Status of Preparation of Action Plan by the 13 Coastal States: 
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Direct sea discharge of industrial effluent is not permitted in the State. Study in this regard is 

being carried out by NIO and sea discharge of industrial effluent is allowed at the designated 

point into the sea as mentioned by NIO in case the effluent is meeting with the discharge 

norms.  

STPs having 3485 MLD capacity are existing in the state against the total sewage generation 

of 4003 MLD. In order to stop untreated sewage discharge into the Sea and the river 

stretches, STPs of about 2624.78 MLD (under construction and proposed) are planned against 

the gap of 518 MLD in the state.  

XXIV.  Regulation of Mining Activities in the State/UT: 

Mining activities are regulated through Gujarat Minor Mineral Concession Rules and model 

guidelines framed by the Ministry of Mines. Mining leases obtain Environmental Clearance 

from SEIAA Gujarat or MoEF&CC as the case may be as per the provisions of EIA 

Notification – 2006 as well as Consent to Establishment and Consent to Operate from Gujarat 

Pollution Control Board.  

XXV.  Action against identified polluters, law violators and officers responsible for failure 

for vigorous monitoring 

 Number of notice of directions to defaulting units under section 31 A of Air Act – 1981:  

16050 .  

 Number of  closure directions to defaulting units under section 31 A of Air Act – 1981: 

5703 respectively.  

 Number of notice of directions to defaulting units under section 33 A of Water Act – 1974:  

17263. 

 Number of closure directions to defaulting units under section 33 A of Water Act – 1974: 

11383. 

 Number of notice of directions under rule 4(2) of the EPAct – 1986 read with Hazardous 

Waste (Management, Handling & Transboundary) Rules – 2008: 4130 

 Number of closure directions under section 5 of the EPAct – 1986 read with Hazardous 

Waste (Management, Handling & Transboundary) Rules – 2008: 1583 

(As per Annual report – 2018-19) 
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*Note: Incremental progress made by the State/UT in each activity to be provided. 

RRC meetings: 

RRC meetings are regularly being held at GPCB, Gandhinagar to review the progress and the 

minutes of the meeting, having progress status, is regularly submitted to CPCB. Last RRC (8th 

RRC) meeting was conducted on 07/08/2020. Next RRC meeting is scheduled to be held on 

27/11/2020. 

STPs: PRH & RDD was informed to submit the action plan for management of sewage 

generated from the villages along this PRS like Baleshwar, Samrod & nearby- about 9 

MLD.  

A meeting was convened in this regard on 22/10/2020 under the chairmanship of ACS 

PRH&RDD. Representatives from Gujarat Pollution Control Board, GWSSB and office 

of Rural Development Commissioner attended the meeting. During the meeting, 

GWSSB was assigned a task for management of sewage being generated from 13 

villages of Bharuch & Vadodara District by providing STP, Dewatts, Septic tanks etc. 

and planning report in this regard to be submitted to Panchayat Department. It was 

decided to obtain details of estimated population of the villages of Valsad & Surat 

districts based on the census -2011 and 2.1% annual population growth in order to plan 

out the management of sewage being discharged from the villages of Valsad & Surat 

districts into the river stretches. 

CETPs:  

Sr. No. Proposed CETP details Status 

1. Upgradation CETP GETPL:-  

proposed Up gradation of 

CETP to achieve ZLD 

 

 Obtained CTE Amendment for zero liquid 

discharge.  New installations of Sedimentation 

tank, Casket cooling system, Disk flotation, 

Ultrafiltration and RO plant are proposed for 

upgradation and reuse of treated waste water by 

member units.  

 Land leveling & Compound wall / Gabion wall 

under Progress. Expected to be completed by 

2021. 
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Annexure-I(A) 

Details of each existing STP in the State 

No. Location Existing STP 

Capacity 

Capacity 

Being 

Utilized 

Operational 

Status 

of STP 

Compliance 

Status of STP 

1 Ahmedabad 

Pirana 2009 

60 60 Operational  

2 Ahmedabad Old 

Pirana 2004 

106 106 Operational  

3 Ahmedabad 

Pirana 2009 

180 180 Operational  

4 Ahmedabad 

Vasna 2004 

126 126 Operational  

5 Ahmedabad 

Vasna 2009 

35 35 Operational  

6 Ahmedabad 

Vasna 2011 

240 235 Operational  

7 Ahmedabad 

Vinzol 2011 

70 70 Operational  

8 Ahmedabad 

Vasna 2018 

48 48 Operational  

9 Ahmedabad 

Jalvihar Vadaj  

2019 

60 60 Operational  

10 Ahmedabad 

Vinzol 2020 

35 30 Operational  

11 Ahmedabad 

Arvind Mill 

8 8 Operational  

12 Ahmedabad 

Naroda AUDA 

7 7 Operational  

13 Ahmedabad 

Rasala 

1 1 Operational  

14 Ahmedabad 

Vastrapur Lake 

0.5 0.5 Operational  

15 Ahmedabad V S 

Hospital 

1 1 Operational  

16 Ahmedabad 

Nikol 

0.5 0.5 Operational  

17 Ahmedabad 

Shahpur 

ShankarBhuvan 

2020 

25 20 Operational  

18 Ahmedabad 

Lambha 

5 2 Operational  

19 Surat 

Singanpore 

2003/2014 

155 147.58 Operational  

20 Surat Karanj 140 136.59 Operational  
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1999/2015 

21 Surat Bhatar 

1999/2014/2017 

162 165.25 Operational  

22 Surat Anjana 

1995/2007/2019 

122 88.51 Operational  

23 Surat Bamroli 

2008/2019 

100 77.9 Operational  

24 Surat Bhesan 

1995/2009 

100 113.08 Operational  

25 Surat Khajod 

2011 

25 21.36 Operational  

26 Surat Asarama 

2011 

15 19.23 Operational  

27 Surat Dindoli 

2012/2019 

167 33.39 Operational  

28 Surat Variav-

Kosad 

2012/2017 

134 119.64 Operational  

29 Surat Gavier 

2016 

53 5.37 Operational  

30 Vadodara 

Tarsali 

52 58 Operational  

31 Vadodara 

Gajarawadi 

66 72 Operational  

32 Vadodara 

Kapurai 

43 50 Operational  

33 Vadodara 

Rajivnagar 

78 32 Operational  

34 Vadodara Sayaji 

garden 

8.5 7 Operational  

35 Vadodara 

Channi 

21 25 Operational  

36 Vadodara 

Atladara (old) 

43 51 Operational  

37 Vadodara 

Atladara (new) 

43 54 Operational  

38 Gandhinagar 

Jaspur 2007 

76 45 Operational  

39 Gandhinagar 

Sargasan 2012-

13 

10 3 Operational  

40 Gandhinagar 

Basan 2011-12 

2 0.3 Operational  

41 Rajkot Nr Raiya 

village 2010 

51 35 Operational  

42 Rajkot 

Raiyadhar 2017 

56 15 Operational  

43 Rajkot Nr 

Madhapar 2018 

44.5 15 Operational  
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44 Rajkot Nr 

Kothariya 

Village 2017 

15 5 Operational  

45 Rajkot 

Gavaridad 2018 

70 30 Operational  

46 Rajkot 

Madhapar 2019 

80 20 Operational  

47 Bhavnagar Nari 

road, 

Kumbharwada 

30 24 Operational 

 

 

48 Bhavnagar 

Behind Excel 

industries 

45 40 Operational  

49 Jamnagar 

Navagam Ghed 

70 65 Operational  

50 Gandhidham – 

Anjar 

30.00 22 Operational  

51 Patan 25.00 13 Operational  

52 Nadiad 51.26 20 Operational  

53 Siddhpur 5.62 5 Operational  

54 Vallabh 

Vidhyanagar 

15.00 12 Operational  

55 Sanand 20.50 0 Non -

Operational 

 

56 Himmatnagar 17.51 6 Operational  

57 Petlad 10.37 8 Operational  

58 Dholka 13.60 8 Operational  

59 Savarkundla 13.90 5 Operational  

60 Gadhda 6.50 2 Operational  

61 Kathlal 3.80 2.59 Operational  

62 Mahudha 2.10 1.76 Operational  

63 Bayad 4.00 2.06 Operational  

64 Patadi 2.80 1.33 Operational  

65 Sojitra 2.30 2 Operational  

66 Dwarka 7.50 2.28 Operational  

67 Godhra 27.60 4 Operational  

68 Bhuj 23.70 19 Operational  

69 Bhachau 10 4 Operational  

70 Anand 33 9 Operational  

71 Anand 13.5 2.5 Operational  
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72 Surendranagar 32.3 17 Operational  

73 Morbi 28.8 6 Operational  

Total 3485.66 2738.72   

 

Annexure-I(B) 

Details of under construction STPs in the State 

No. Location Capacity 

of the 

plant in 

MLD 

Physical 

Progress 

in % 

Status of 

I&D or 

House sewer 

connections 

Completion 

Timeline 

1 Ahmedabad 

Vinzol 

100 70% Completed 30/06/2021 

2 Ahmedabad 

Pirana 

155 78% Completed 31/03/2021 

3 Ahmedabad 

Maleksaban 

30 01% Completed 31/12/2022 

4 Ahmedabad 

Kotarpur 

60 01% Completed 30/09/2022 

5 Ahmedabad 

saijpur lake 

07 01% Completed 31/12/2022 

6 Surat Bhesan 100 90% Completed 31/03/2021 

7 Surat 

Singanpore 

100 82% Completed 30/06/2021 

8 Surat Bhatar 115 56% Completed 31/07/2021 

9 Surat Bamroli 115 34% Completed 30/04/2021 

10 Surat Asarma 22.5 11% Completed 30/09/2021 

11 Surat Khajod 30 06% Completed 30/09/2021 

12 Vadodara 

Kapurai 

60 66% 70% 30/06/2021 

13 Vadodara 

Chhani 

50 15% Completed 31/12/2021 

14 Vadodara Bhayli 45 08% Completed 28/02/2022 

15 Vadodara Sayaji 

garden 

7.5 30% Completed 30/06/2021 

16 Rajkot 

Kothariya, on 

NH bypass 

15 13% Completed 31/03/2021 

17 Bhavnagar 

Axcel Industries 

50 20% Completed 31/05/2022 

18 Junagadh Bilkha 

Road, Near 

CBSE School 

8.2 20% Completed 31/03/2021 

19 Rajula 5.70 0.00% Completed 09/07/2021 

20 Bagasara 5.90 5.00% Completed 09/07/2021 

21 Chalala 2.80 78.00% Completed 12/04/2021 
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22 Mahuva 16.30 30.00% Completed 21/01/2021 

23 Talaja 5.80 21.00% Completed 31/12/2020 

24 Una 11.70 46.00% Completed 25/02/2021 

25 Bantva 2.60 66.00% Completed 31/12/2020 

26 Dehgam 7.60 75.00% Completed 31/03/2021 

27 Mansa 5.00 13.00% Completed 30/04/2021 

28 Tharad 4.80 95.00% Completed 31/12/2020 

29 Dhanera 4.00 17.00% Completed 31/03/2022 

30 Bhabhar 3.50 25.00% Completed 31/12/2021 

31 Thara 3.60 14.00% Completed 31/12/2021 

32 Kadi 12.80 8.00% Completed 28/07/2021 

33 Unjha 11.60 48.00% Completed 22/05/2021 

34 Visnagar-1 12.00 75.00% Completed 04/04/2021 

35 Visnagar-2 5.30 14.00% Completed 04/04/2021 

36 Kheralu 2.90 26.00% Completed 27/06/2021 

37 Vijapur 4.10 5.00% Completed 27/06/2021 

38 Radhanpur 6.00 1.00% 98% 31/03/2022 

39 Idar 7.40 63.00% Completed 31/12/2020 

40 Khedbrahma 5.80 37.00% Completed 31/12/2020 

41 Prantij 3.70 26.00% Completed 31/12/2020 

42 Talod 3.60 0.00% Completed 12/05/2021 

43 Vadali 3.80 0.00% Completed 12/05/2021 

44 Jambusar 5.90 32.00% Completed 30/09/2021 

45 Amod 3.10 1.00% Completed 30/09/2021 

46 Billimora 8.30 0.00% Completed 31/12/2021 

47 Gandevi 2.60 5.00% Completed 05/03/2021 

48 Bardoli 11.30 60.00% Completed 31/12/2020 

49 Kanakpur 

Kansad 

7.80 0.00% Completed 31/03/2022 

50 Vyara 6.50 72.00% Completed 31/12/2020 

51 Dharampur 4.10 25.00% Completed 30/09/2021 

52 Borsad 9.80 60.00% Completed 31/12/2020 

53 Umreth 6.10 29.00% Completed 30/06/2021 

54 Dahod 13.70 95.00% Completed 31/12/2020 

55 Zalod 4.60 75.00% Completed 31/12/2020 

56 Devgadhbariya 3.80 66.00% Completed 31/03/2021 

57 Santrampur 2.91 5.00% Completed 31/03/2021 

58 Kalol (P) 4.77 5.00% Completed 04/04/2021 

59 Shehra 2.80 0.00% Completed 04/05/2021 

60 Chhotaudepur 5.00 79.00% Completed 31/12/2020 

61 Padra 5.60 40.00% Completed 02/03/2021 

62 Viramgam 4.50 18.00% Completed 30/05/2021 

63 Bavla 5.80 2.00% Completed 31/12/2021 

64 Dhandhuka 7.50 81.00% Completed 28/02/2021 

65 Bareja 3.10 40.00% Completed 21/02/2021 

66 Chaklasi 4.90 0.00% Completed 31/03/2022 

67 Kapadwanj 6.20 0.00% Completed 30/06/2021 
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68 Mehmdabad 5.60 36.00% Completed 30/06/2021 

69 Dakor 4.90 0.00% Completed 30/06/2021 

70 Kheda 5.20 5.00% Completed 30/06/2021 

71 Chotila-1 2.30 0.00% Completed 31/03/2021 

72 Chotila-2 1.70 0.00% Completed 31/03/2021 

73 Wadhwan 12.10 0.00% Completed 31/03/2022 

74 Dhangadhra 11.60 83.00% Completed 28/02/2021 

75 Barwala 2.90 6.00% Completed 09/07/2021 

76 Jasdan 8.80 95.00% Completed 31/12/2020 

77 Harij 3.00 0.00% Completed 15/05/2021 

78 Chanasma 2.50 0.00% Completed 15/05/2021 

79 Ode 2.50 0.00% Completed 09/09/2021 

80 Karjan 5.20 0.00% Completed 14/06/2021 

81 Vadnagar 5.94 95.00% Completed 31/12/2020 

82 Botad 32.00 86.00% Completed 11/12/2020 

83 Morbi-2 9.30 84.00% Completed 31/12/2020 

84 Jetpur 23.50 83.00% Completed 31/12/2020 

85 Gondal 16.50 43.00% Completed 31/03/2021 

86 Amreli 18.20 71.00% Completed 31/12/2020 

87 Kalol 23.50 16.00% Completed 31/03/2021 

88 Palanpur 21.30 3.00% 95% 31/03/2021 

89 Deesa 17.00 62.00% Completed 31/03/2021 

90 Bharuch 29.32 79.00% 90% 31/12/2020 

91 Vapi-1 14.00 40.00% Completed 31/12/2020 

92 Anand-3 6.50 80.00% Completed 31/12/2020 

93 Porbandar-1 12.80 80.00% Completed 31/12/2020 

94 Porbandar-2 19.10 90.00% Completed 31/12/2020 

95 Damnagar 2.80 0.00% Completed 31/12/2021 

96 Lathi 3.80 0.00% Completed 31/12/2021 

97 Keshod 13.30 0.00% Completed 31/12/2021 

Total 1706.34    

 

Annexure-I(C) 

Details of proposed STPs in the State 

No. Location Capacity of 

the STP 

proposed in 

MLD 

Status of Project (at 

DPR Stage/ Under 

Tendering/ Work to 

be Awarded) 

Likely Date of 

Completion 

1 Ahmedabad Dafnala 25 Work to be Awarded 31/12/2022 

2 Vadodara Tarsali 48 DPR Stage 31/12/2022 

3 Vadodara Atladara 83 DPR Stage 31/12/2022 

4 Vadodara Gajarawadi 93 DPR Stage 31/12/2022 
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5 Gandhinagar Sargasan 50 DPR Stage 31/12/2022 

6 Bhavnagar Akwada 19.2 Work to be Awarded 31/12/2022 

7 Jamnagar                   

Nr Rangmati River 

40 DPR Stage 31/12/2022 

8 Junagadh 15.50 DPR Stage 31/12/2022 

9 Junagadh 11.00 DPR Stage 31/12/2022 

10 Junagadh 29.50 DPR Stage 31/12/2022 

11 Balasinor 6.50 Under Tender 

evaluation 

31/12/2021 

12 Vallabhipur 2.30 Under Tender 

evaluation 

31/03/2022 

13 Bhanvad 3.00 Under Tender 

evaluation 

31/03/2022 

14 Savli 2.50 Under Tender 

evaluation 

31/03/2022 

15 Visavadar 3.40 Under Tender 

evaluation 

31/03/2022 

16 Rajpipla 5.02 Under Tender 

evaluation 

31/03/2022 

17 Khambhat-1 6.80 Under Tender 

evaluation 

31/03/2022 

18 Khambhat-2 4.50 Under Tender 

evaluation 

31/03/2022 

19 Anklav 3.60 Under Tender 

evaluation 

31/03/2022 

20 Boriavi 3.30 Under Tender 

evaluation 

31/03/2022 

21 Lunawada 5.60 Under Tender 

evaluation 

31/03/2022 

22 Kanjari 3.30 Under Tender 

evaluation 

31/03/2022 

23 Okha 10.10 Under Tender 

evaluation 

31/03/2022 

24 Beyt (near Okha) 1.20 Under Tender 

evaluation 

31/03/2022 

25 Khambhalia 5.50 Under Tender 

evaluation 

31/03/2022 

26 Salaya, Jamnagar 6.20 Under Tender 

evaluation 

31/03/2022 

29 Jamjodhpur 3.60 Under Tender 

evaluation 

31/03/2022 

30 Wankaner 5.80 Tender tobe invited 31/03/2022 

31 Chhaya 13.10 Under Tender 

evaluation 

31/03/2022 

32 Palitana 10.81 Under Tender 31/03/2022 
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evaluation 

33 Mandvi Surat 3.50 Under Tender 

evaluation 

31/03/2022 

34 Thangadh 9.00 Under Tender 

evaluation 

31/03/2022 

35 Vijalpor - Navsari 47.00 Under Tender 

evaluation 

31/03/2022 

36 Veraval- Patan 33.90 Tender tobe invited 31/03/2022 

37 Vapi-2 29.53 DPR/DTP stage 31/03/2022 

38 Babra 4.00 Tender tobe invited 31/12/2022 

39 Kodinar 5.60 Tender tobe invited 31/12/2022 

40 Sutrapada 4.00 Tender tobe invited 31/12/2022 

41 Talala 3.80 Tender tobe invited 31/12/2022 

42 Chorvad 3.70 Tender tobe invited 31/12/2022 

43 Halol 11.60 Tender tobe invited 31/12/2022 

44 Thasra 2.30 Tender tobe invited 31/12/2022 

45 Mandvi-2 (Salaya) 3.20 Tender tobe invited 31/12/2022 

46 Mandvi-1  (JT 

Grounds) 

5.30 Tender tobe invited 31/12/2022 

47 Jamraval 2.60 Tender tobe invited 31/12/2022 

48 Dhrol 3.60 Tender tobe invited 31/12/2022 

49 Kalavad 3.60 Tender Online 31/12/2022 

50 Halvad 6.70 Under Tender 

evaluation 

31/12/2022 

51 Maliya 2.50 Tender tobe invited 31/12/2022 

52 Kutiyana 2.90 Tender tobe invited 31/12/2022 

53 Ranavav-1 (Adityana) 3.00 Tender tobe invited 31/12/2022 

54 Ranavav-2 4.50 Tender tobe invited 31/12/2022 

55 Dhoraji 12.90 Tender tobe invited 31/12/2022 

56 Bhayavadar 3.10 Tender tobe invited 31/12/2022 

57 Manavadar 4.90 Under Tender 

evaluation 

31/12/2022 

58 Pethapur 3.80 Under Tender 

evaluation 

31/12/2022 

59 Ankleshwar 14.00 Under Tender 

evaluation 

31/12/2022 

60 Umargam 6.48 Under Tender 

evaluation 

31/12/2022 

61 Dabhoi 8.96 Under Tender 

evaluation 

31/12/2022 

62 Sikka 2.90 Tender Online 31/12/2022 

63 Valsad-2 15.00 DPR/DTP stage 31/03/2022 

64 Mahesana-1 23.18 Tender Online 31/03/2022 

65 Mahesana-2 18.46 Tender Online 31/03/2022 

66 Jafrabad 5.4 DPR/DTP stage 31/12/2022 

67 Gariyadhar 7.1 DPR/DTP stage 31/12/2022 

68 Shihor 8.9 Tender tobe invited 31/12/2022 

69 Mangrol 9.6 DPR/DTP stage 31/12/2022 
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70 Vanthli 2.2 DPR/DTP stage 31/12/2022 

71 Modasa 12.0 DPR/DTP stage 31/12/2022 

72 Tarsadi 5.8 DPR/DTP stage 31/12/2022 

73 Songadh 4.5 Tender tobe invited 31/12/2022 

74 Pardi 4.6 Tender tobe invited 31/12/2022 

75 Karamsad 6.0 Tender tobe invited 31/12/2022 

76 Limdi 7.4 DPR/DTP stage 31/12/2022 

77 Bhachau 1.0 Tender tobe invited 31/12/2022 

78 Rapar 5.2 Tender tobe invited 31/12/2022 

79 Upleta 8.9 DPR/DTP stage 31/12/2022 

80 Kadodara - DPR/DTP stage 31/12/2022 

                 Total 918.44   
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Annexure-II 

XIII.  Progress/Status Report of the River/PRS water quality Monitoring (September-2020) 
 

Note:- Does not fall in any Priority as per MPR for the months of June-2020, July – 2020,  August – 2020 and September -2020 

Date Location DO (mg/l) pH BOD (mg/l) COD (mg/l) Fecal Coliform 
(MPN/100 ml) 

Total coliform 
(MPN/100 ml) 

01-10-2020 Baleshwar Khadi 6.8 7.22 0.99 9 11 64 

 

Annexure-II (a) STP results 

No existing STPs into this River stretch 

Annexure-II (b) Drain details 

Sr.No.  Name of Drain/Location Discharged 

Max Min 

1 Bagumara-Gangadhara 0.3 MLD 0.1 MLD 

2 Baleshwar-Samrod 114 MLD 50 MLD 

 

Annexure-II (c) Details of existing CETPs result 

Date Name of CETP  pH BOD 
 (mg/l) 

COD  
(mg/l) 

O&G (mg/l) SS  
(mg/l) 

NH3N  
(mg/l) 

Phenolic 
Compounds 

(mg/l) 

22-10-2020 CETP Of Gujarat Eco 
Textile Park Ltd 

7.58 29 212 2.2 94 10.08 0.35 

22-10-2020 CETP Of New Palsana 
Industrial Co-Op. 

Society Ltd. 
7.26 20 152 1.8 52 1.68 0.28 
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* All the industries are CETP members having primary ETP facility.  

 

Annexure-II (d) Progress/Status Report of the River/PRS ground water quality Monitoring: 

Location:- Borewell At Lucky Filling Station Palasana 
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Location:- Borewell At Primary Health Center(PHC) 
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Annexure-III 

Details w.r.t point no. XV, XVI, XVII & XVIII given by Irrigation Dept./WRD as on 

date  

Sr.No River name Details/Status 

1 Baleshwar Khadi 1. Environmental flow: 

 NA, Baleshwar Khadi is not a 

perennial river. 

2. Detail of Good irrigation Practices: 

 There is no Irrigation project 

existing on Baleshwar Khadi. So 

the question of Irrigation Practice 

does not arise. 

3. Detail on Flood Plain Management 

Zone: 

 No such heavy flood is noticed in 

this drain, so question does not 

arise. 
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Annexure-IV 

Details w.r.t point no. XIX given by Forest Dept. /PCCF/ACCF/Concerned as on date 

The details received from  Social Forestry wing, Aranya Bhavan, Gandhinagar are as under 

Stretch/river Existing 

plantation/vegetation 

cover details 

Proposed 

plan  

Time 

limit 

Remarks 

Baleshwar Khadi 

(Pandesara to  

kapletha) 

1430 trees 

 0.02 lacs 

Plantation to 

be done in 

2020-2021 

2020-

2021 

As per AAP 

(Annexure A ) 

for both side 

plantation on 

PRS during 

2020-21 

 

Annexure – A 

List of Polluted River Stretches of Gujarat  

(River Both side Plantation AAP in 2020-21) 

Sr. 

No. 

River Plants (In lakhs) 

1.  Sabarmati 1.54 

2.  Bhadar 0.20 

3.  Amlakhadi 0.10 

4.  Bhogavo 0.60 

5.  Khari 0.02 

6.  Vishwamitri 0.15 

7.  Dhadhar 1.10 

8.  Triveni 0.10 

9.  Amravati 0.10 

10.  Damanganga 0.25 

11.  Kolak 0.25 

12.  Mahi 0.20 

13.  Shedhi 0.15 

14.  Tapi 0.35 

15.  Anas 0.05 

16.  Baleshwar Khadi 0.02 

17.  Kim 0.02 

18.  Meshwo 0.40 

19.  Mindhola 0.05 

20.  Narmada 0.45 

                   Total 6.10 
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Annexure-V 

Details received from concerned department regarding reuse of treated wastewater 

 

Treated waste water utilization policy: 

 Gujarat Government has framed Policy for Reuse of “Treated Waste Water 

(TWW)” by maximising the collection and treatment of sewage generated and 

reusing the treated wastewater on a sustainable basis. In this regards, revised 

action plan has been submitted by Gujarat Water Supply and Sewerage Board 

(GWSSB) to Chairman, CPCB where one of the objectives of the revised 

action plan is to reuse 70% of treated wastewater by 2025 and 100% of treated 

wastewater by 2030. 

 As per the details received from Gujarat Water Supply & Sewerage Board, 

Latest status of Treated waste water reuse in the State is as under:  

 Status 

TWW reuse 

started (MLD)  

TWW reuse projects in 

tender/execution stage 

(MLD)  

TWW reuse 

under planning 

(MLD)  

Municipal 

Corporations  
620.68  243.50  752.3 

Municipalities 23  6.5  38.1  

Total  643.68  250  790.4  
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National Mission for Clean Ganga 

Format for submission of Monthly Progress Report in the NGT Matter OA 

No. 673 of 2018 (in compliance to NGT order dated 24.09.2020) 

 

For the State of Gujarat 

Monthly Progress Report of PRS Kim for October – 2020.  

 

 

Overall status of the State: 

I. Total Population:Urban Population – 2,57,45,083, Rural Population – 3,46,94,609 

(Census - 2011) 

II. Estimated Sewage Generation (MLD): 4003 MLD 

 

III. Details of Sewage Treatment Plant: 

 Existing no. of STPs and Treatment Capacity (in MLD): 73 nos, 3485 MLD 

 Capacity Utilization of existing STPs: 2739 MLD 

 MLD of sewage being  treated through Alternate technology: - 

 Gap in Treatment Capacity in MLD: 518 MLD 

 No. of Operational STPs: 72 

 No. of Complying STPs: - 

 No. of Non-complying STPs: - 

 Details of each existing STP in the State: Details are as per Annexure-I(A) 

 Details of under construction STPs in the State: Details are as per Annexure-I(B) 

 Details of proposed STPs in the State: Details are as per Annexure-I(C) 

 

IV. Details of Industrial Pollution: 

No. of industries in the State 44143 (as per xgn data of date-23/11/2020) 

No. of water Polluting industries in the state:  12815  

(Source: India E-Track Portal September-

2020 data) 

Quantity of effluent generated from the industries in 

MLD:  

Details are being prepared. 

Quantity of hazardous sludge generated from the 

industries in TPD:  

5000 to 8000 TPD. (The Hazardous waste 

includeLandfillable, Incinerable, Recyclable, 

Used in pre processing/ co-processing. 

Number of industries having ETPs:  12700  

(Source: India E-Track Portal September-

2020 data) 
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Number of industrial units connected to CETPS:   6385 (Source: Annual Report: 2019-20) 

Number and total capacity of ETPs (details of 

existing/ under construction / proposed)  

 Existing ETPs-12700   

(Source: India E-Track Portal 

September-2020 data) 

Capacity not available 

Compliance status of the ETPs:  No of ETP complying with Norms-

12551 

(Source: India E-Track Portal 

September-2020 data) 

Number and total capacity of CETPs (details of 

existing/under construction/proposed): 

 

 Existing CETPs :   34, Total Capacity: 

755.259 

(Source: Annual Report: 2019-20) 

 Propose/Under construction: 16 , total 

capacity: 263.35  

 Under expansion: 3, Capacity: 45.5  

*(as per India E-Track Portal September-

2020 data) 

Status of compliance and operation of CETPs:  

 

 

 Complying CETPs: 23,  

 Non complying: 11 

*(as per CM dash board data for September-

2020, available on Board’s website) 

 

Town No. of 

industries 

Industrial 

discharge 

Status of ETPs Status of CETPs 

(existing, under 

construction & 

proposed) 

Gujarat 44143 Not available Out of 12815 water 

polluting industries 

12700 industries having 

ETP. 

12551 ETPs are 

complying with norms. 

Existing CETPs :   34 

Propose/Under 

construction/under 

expansion: 19 

 

V. Solid Waste Management: 

 

Particulars Data 

Total number of Urban Local Bodies and their 

population 

170 

Current municipal solid waste generation 10,798MT/Day 

Number, installed capacity and utilization of existing 

MSW processing facilities in TPD (bifurcated by type 

of processing eg- Waste to Energy (Tonnage and 

Power Output), Compost Plants (Windrow, Vermi, 

decentralized pit composting), biomethanation, MRF 

 There are total No. 755 of Plants for Vermi / 

Aerobic/ anaerobic Composting of installed 

processing capacity 7477 TPD. 

 There are 232 plants Material Recovery 

Facilities (MRF) with processing capacity of 

5441.93 TPD installed capacity.  

 There are 5 plants of RDF with processing of 

1390.25 TPD. 

 Biogas 29 plants with capacity of 1086 TPD.  
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Action plan to bridge gap between installed capacity 

and current utilization of processing facilities (if gap 

> 20%) 

Gap is less than 20% hence not applicable. 

No. and capacity of C&D waste processing plants in 

TPD (existing, proposed and under construction) 

There are 2 Processing plants C & D Waste with 

processing capacity of 1300 TPD. 

Total no. of wards:  

no. of wards having door to door collection service:  

no. of wards practicing segregation at source falling 

into PRS: 

1418 

 

1418 

 

Information not available 

Details of MSW treatment facilities proposed and 

under construction (no., capacity, and technology) 

Information not available 

No. and area (in acres) of uncontrolled garbage 

dumpsites and sanitary landfills. 

Information not available 

No. and area (in acres) of legacy waste within 1km. 

buffer on both side of the PRS 

Information not available 

No. of drains falling into PRS and no. of drains 

having floating racks/screens installed to prevent 

solid waste from falling into PRS 

Not provided, however in-situ remediation at 

Ankleshwar and Kheda municipalities are 

under implementation. It will be commenced 

in all 7 municipalities related to PRS within 

one month after positive results of 

technology. 

 

Status of ULB wise Management of Solid Waste 

ULB Total MSW 

generation in 

TPD 

Total MSW  

being processed  

in TPD 

Existing  

MSW  

Facilities 

Utilization 

Capacity of the 

existing MSW 

facilities 

Proposed MSW 

Facilities & 

Completion 

Timeline 

Details are being prepared. 

 

VI. Bio-medical Waste Management: 

 Total Bio-medical generation: 36.42 MT/day 

 No. of Hospitals and Health Care Facilities: 31286 

 Status of Treatment Facility/ CBMWTF: Existing – 21, Proposed – 1 

                                                                   Capacity – 126 MT/day      

VII. Hazardous Waste Management: 

 Total Hazardous Waste generation: 2.5 to 2.7 MMT as per HW inventory which 

includes landfill, incineration, recycling and co-processing.  (It depends upon the 

industrial operation of the year) 

 No. of Industries generating Hazardous waste: About 19683 as per HW inventory 19-

20 

 Treatment Capacity of all TSDFs: Total installed capacity about  8626332 MT 
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 Avg. Quantity of Hazardous waste reaching the TSDFs and Treated: 1.3 MMT as per 

HW inventory 19-20 

 Details of on-going or proposed TSDF: 5 nos. proposed TSDF having total installed 

capacity about 36 lac MT 

 

VIII. Plastic Waste Management: 

Details  Quantity/Capacity 

 Plastic waste 

generated:  

 408201.08 TPA 

(April 2019-March 2020) 

 Treatment/Measures 

adopted for reduction 

or management of 

Plastic waste: 

  

Disposal of Plastic 

Waste through  

Co-processing  

 

109157.435 MT                                                              

(from April 2019 to August 2020) 

 Recycler Total no. recycling units: 597 

Capacity of recycling plastic waste: 11,13,526.56 MT/Y  

 Refuse Derived 

Fuel 

 

MSW units :  2 

Quantity of final product sold is 129,575 MT/Annum 

containing 7 % of plastic waste i.e. 9071 MT/Annum 

(April 2019-March 2020) 

 Pyrolysis Total no. of operational units: 2 

Cap. to convert plastic waste into oil: 5075 TPA 

Plastic used as raw material: 600 MT/M 

 

 

IX.  Details of Alternate Treatment Technology being adopted by the State/UT: 

-Ahmedabad & Vadodara Municipal Corporations have set up dry sewage sludge 

hygienisation Cobalt – 60 gamma irradiation plant. (Ahmedabad Municipal Corporation - 100 

tonnes per day)   

- Legacy waste treatment at Pirana dumping site, Ahmedabad.  

X.  Identification of polluting sources including drains contributing to river pollution 

and action as per NGT order on in-situ treatment: 

Identification of polluting sources including drains contributing to river pollution is already 

completed and submitted in the PRS action plan. Proposal not received from PRH & RDD/ 

Concerned for in-situ remediation. 

XI.  Details of Nodal Officer appointed by Chief Secretary in the State/UT: 

In compliance to the direction of Hon’ble NGT with reference to set up of Monitoring 

Mechanism, Deputy Environmental Engineer (Shri T.C.Patel) has been deputed vide letter 

dated 10.06.2020 at Chief Secretary office to look after the Hon’ble NGT matters. 
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XII.  Details of meetings carried under the Chairmanship Chief of Secretary in the 

State/UT: 

All NGT matters are being reviewed regularly under chairmanship of Hon’ble CS.Total 2 

review meetings are conducted so far under the chairmanship of Hon’ble CS to monitor the 

progress with reference to the action plans submitted w.r.t the Hon’ble NGT order in the 

matter of O.A.  No.:- 673/2018and to resolve various issues/non -compliances. Last meeting 

was convened on 10/09/2020 under the chairmanship of Hon’ble Chief Secretary Gujarat 

State. Two review meetings have been convened so far w.r.t the Hon’ble NGT order in the 

matter of O.A.  No.:- 606/2018 which also includes the review of matters related to O.A.  

No.:-673/2018. 

XIII.  Latest water quality of polluted river, its tributaries, drains with flow details and 

ground water quality in the catchment of polluted river; 

Details are attached as Annexure – II 

XIV.  Ground water regulation: 

GWRDC has given details about the recently framed draft bill titled “Conservation, 

Protection, Regulation and Management of Ground Water in Gujarat State” Final comments 

/suggestions were sought by GWRDC vide letter dated 02/11/2020 from concerned 

departments for finalization of the draft bill. Seven meetings of sub-committee have been 

convened so far for finalization of the draft bill. The final draft bill was approved by the sub-

committee during the meeting held on 12/11/2020 as per the minutes of meeting. The final 

draft of the bill has been submitted to the Chairman of the Committee and Special Secretary, 

(WR), Narmada Water Resource, Water Supply & Kalpsar department, Govt. of Gujarat, for 

consideration in the main committee meeting.  

XV.  Good irrigation practices being adopted by the State: 

XVI.  Rain Water Harvesting: 

XVII.  Demarcation of Floodplain and removal of illegal encroachments: 

XVIII.  Maintaining minimum e-flow of river: 

Details w.r.t point no. XV, XVI, XVII & XVIII is given by Irrigation Dept./ Water Resource 

Dept., NWR WS & KD as on date is attached as Annexure – III. 

XIX.  Plantation activities along the rivers: 

Details w.r.t point no. XIX given by Forest Dept. /PCCF/ACCF/Concerned as on date is 

attached as Annexure – IV 

XX.  Development of biodiversity park: 
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As per the information received from GBB, vide letter dated 24.04.2020, Forest Dept. 

hasestablished a very rich Botanical Garden at Waghai, Dangs. It also has a chain of 

Research Stations, Germ Plasms Banks, Provenance Banks, Sample Plots, Preservation Plots 

spread all over the State. Many working plans have Conservation or Preservation Working 

Circles for the express purpose of Biodiversity Conservation. The National Working Pan 

Code 2014 also mandates a Biodiversity Conservation Working Circle. All plans coming up 

for revision now shall have a Biodiversity Conservation Working Circle. Besides a host of 

Biodiversity based activities like Cactus Park, Ekta Van, Ekta Nursery, and Nutritional Park 

etc., have come up at Statue of Unity. Moreover, Shakkarbaug Zoo is an "A" Category 

zoological park along with many other zoological parks at Rajkot, Ahmedabad, Gandhinagar, 

Vadodara, Surat, Kevadiya etc. All these are repositories of biodiversity. Therefore, these 

may be treated as a Biodiversity park is totality. 

GBB informed during the meeting held on 04/02/2020 at GPCB with PRS Assessment Team 

nominated by Ministry of Jal Shakti about proposal sent by them to CAMPA for funding of 

around Rs. 5 Crore for the development of Biodiversity Park. Team suggested tying up with 

AMC as they already have some plan to develop Biodiversity park at Khari under NRCP. 

XXI.  Reuse of Treated Water: 

Details are attached as Annexure – V 

XXII.  Model River being adopted by the State & Action Proposed for achieving the 

bathing quality standards: 

River Sabarmati is proposed to be adopted as model river stretch, however it will be finalized 

in the next RRC meeting to be held on 27.11.2020. 

XXIII.  Status of Preparation of Action Plan by the 13 Coastal States: 

Direct sea discharge of industrial effluent is not permitted in the State. Study in this regard is 

being carried out by NIO and sea discharge of industrial effluent is allowed at the designated 

point into the sea as mentioned by NIO in case the effluent is meeting with the discharge 

norms.  

STPs having 3485 MLD capacity are existing in the state against the total sewage generation 

of 4003 MLD. In order to stop untreated sewage discharge into the Sea and the river 

stretches, STPs of about 2624.78 MLD (under construction and proposed) are planned against 

the gap of 518 MLD in the state.  

XXIV.  Regulation of Mining Activities in the State/UT: 

Mining activities are regulated through Gujarat Minor Mineral Concession Rules and model 
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guidelines framed by the Ministry of Mines. Mining leases obtain Environmental Clearance 

from SEIAA Gujarat or MoEF&CC as the case may be as per the provisions of EIA 

Notification – 2006 as well as Consent to Establishment and Consent to Operate from Gujarat 

Pollution Control Board.  

XXV.  Action against identified polluters, law violators and officers responsible for failure 

for vigorous monitoring 

 Number of notice of directions to defaulting units under section 31 A of Air Act – 1981:  

16050 .  

 Number of  closure directions to defaulting units under section 31 A of Air Act – 1981: 

5703 respectively.  

 Number of notice of directions to defaulting units under section 33 A of Water Act – 1974:  

17263. 

 Number of closure directions to defaulting units under section 33 A of Water Act – 1974: 

11383. 

 Number of notice of directions under rule 4(2) of the EPAct – 1986 read with Hazardous 

Waste (Management, Handling & Transboundary) Rules – 2008: 4130 

 Number of closure directions under section 5 of the EPAct – 1986 read with Hazardous 

Waste (Management, Handling & Transboundary) Rules – 2008: 1583 

(As per Annual report – 2018-19) 

 

*Note: Incremental progress made by the State/UT in each activity to be provided. 

RRC meetings: 

RRC meetings are regularly being held at GPCB, Gandhinagar to review the progress and the 

minutes of the meeting, having progress status, are regularly submitted to CPCB. Last RRC 

(8th RRC) meeting was conducted on 07/08/2020. Next RRC meeting is scheduled to be held 

on 27/11/2020. 

STPs: During the meeting held on 10/09/2020, PRH&RDD was asked to submit PRS wise & 

village wise action plans for the management of sewage generated from all the 

villages relevant to all the six polluted river stretches. 

 

CETPs: There is no industrial wastewater discharge into this river stretch. 
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Annexure-I (A) 

Details of each existing STP in the State 

No. Location 

Existing 

STP 

Capacity 

Capacity 

Being 

Utilized 

Operational 

Status 

of STP 

Compliance 

Status of 

STP 

1 
Ahmedabad Pirana 

2009 
60 60 Operational  

2 
Ahmedabad Old Pirana 

2004 
106 106 Operational  

3 
Ahmedabad Pirana 

2009 
180 180 Operational  

4 
Ahmedabad Vasna 

2004 
126 126 Operational  

5 
Ahmedabad Vasna 

2009 
35 35 Operational  

6 
Ahmedabad Vasna 

2011 
240 235 Operational  

7 
Ahmedabad Vinzol 

2011 
70 70 Operational  

8 
Ahmedabad Vasna 

2018 
48 48 Operational  

9 
Ahmedabad 

JalviharVadaj  2019 
60 60 Operational  

10 
Ahmedabad Vinzol 

2020 
35 30 Operational  

11 
Ahmedabad Arvind 

Mill 
8 8 Operational  

12 
Ahmedabad Naroda 

AUDA 
7 7 Operational  

13 Ahmedabad Rasala 1 1 Operational  

14 
Ahmedabad Vastrapur 

Lake 
0.5 0.5 Operational  

15 
Ahmedabad V S 

Hospital 
1 1 Operational  

16 Ahmedabad Nikol 0.5 0.5 Operational  

17 

Ahmedabad 

ShahpurShankarBhuvan 

2020 

25 20 Operational  

18 Ahmedabad Lambha 5 2 Operational  

19 
Surat Singanpore 

2003/2014 
155 147.58 Operational  

20 Surat Karanj 1999/2015 140 136.59 Operational  

21 
Surat Bhatar 

1999/2014/2017 
162 165.25 Operational  

22 
Surat Anjana 

1995/2007/2019 
122 88.51 Operational  

23 
Surat Bamroli 

2008/2019 
100 77.9 Operational  
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24 
Surat Bhesan 

1995/2009 
100 113.08 Operational  

25 
Surat Khajod 2011 

 
25 21.36 Operational  

26 
Surat Asarama 2011 

 
15 19.23 Operational  

27 
Surat Dindoli 

2012/2019 
167 33.39 Operational  

28 
Surat Variav-Kosad 

2012/2017 
134 119.64 Operational  

29 Surat Gavier 2016 53 5.37 Operational  

30 Vadodara Tarsali 52 58 Operational  

31 Vadodara Gajarawadi 66 72 Operational  

32 Vadodara Kapurai 43 50 Operational  

33 Vadodara Rajivnagar 78 32 Operational  

34 Vadodara Sayaji garden 8.5 7 Operational  

35 Vadodara Channi 21 25 Operational  

36 
Vadodara Atladara 

(old) 
43 51 Operational  

37 
Vadodara Atladara 

(new) 
43 54 Operational  

38 
Gandhinagar Jaspur 

2007 
76 45 Operational  

39 
Gandhinagar Sargasan 

2012-13 
10 3 Operational  

40 
Gandhinagar Basan 

2011-12 
2 0.3 Operational  

41 
Rajkot NrRaiya village 

2010 
51 35 Operational  

42 Rajkot Raiyadhar 2017 56 15 Operational  

43 
Rajkot NrMadhapar 

2018 
44.5 15 Operational  

44 
Rajkot NrKothariya 

Village 2017 
15 5 Operational  

45 Rajkot Gavaridad 2018 70 30 Operational  

46 Rajkot Madhapar 2019 80 20 Operational  

47 

Bhavnagar Nari road, 

Kumbharwada 

 

30 24 
Operational 

 
 

48 Bhavnagar Behind 

Excel industries 
45 40 Operational  

49 
Jamnagar 

NavagamGhed 
70 65 Operational  

50 Gandhidham - Anjar 30.00 22 Operational  

51 Patan 25.00 13 Operational  

52 Nadiad 51.26 20 Operational  

53 Siddhpur 5.62 5 Operational  
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54 Vallabh 

Vidhyanagar 
15.00 12 Operational  

55 Sanand 20.50 0 
Non -

Operational 
 

56 Himmatnagar 17.51 6 Operational  

57 Petlad 10.37 8 Operational  

58 Dholka 13.60 8 Operational  

59 Savarkundla 13.90 5 Operational  

60 Gadhda 6.50 2 Operational  

61 Kathlal 3.80 2.59 Operational  

62 Mahudha 2.10 1.76 Operational  

63 Bayad 4.00 2.06 Operational  

64 Patadi 2.80 1.33 Operational  

65 Sojitra 2.30 2 Operational  

66 Dwarka 7.50 2.28 Operational  

67 Godhra 27.60 4 Operational  

68 Bhuj 23.70 19 Operational  

69 Bhachau 10 4 Operational  

70 Anand 33 9 Operational  

71 Anand 13.5 2.5 Operational  

72 Surendranagar 32.3 17 Operational  

73 Morbi 28.8 6 Operational  

Total 3485.66 2738.72   

 

Annexure-I (B) 

Details of under construction STPs in the State 

No. Location 

Capacity 

of the 

plant in 

MLD 

Physical 

Progress 

in % 

Status of 

I&D or 

House sewer 

connections 

Completion 

Timeline 

1 
Ahmedabad 

Vinzol 
100 70% Completed 30/06/2021 

2 
Ahmedabad 

Pirana 
155 78% Completed 31/03/2021 
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3 
Ahmedabad 

Maleksaban 
30 01% Completed 31/12/2022 

4 
Ahmedabad 

Kotarpur 
60 01% Completed 30/09/2022 

5 
Ahmedabad 

saijpur lake 
07 01% Completed 31/12/2022 

6 Surat Bhesan 100 90% Completed 31/03/2021 

7 
Surat 

Singanpore 
100 82% Completed 30/06/2021 

8 Surat Bhatar 115 56% Completed 31/07/2021 

9 Surat Bamroli 115 34% Completed 30/04/2021 

10 Surat Asarma 22.5 11% Completed 30/09/2021 

11 Surat Khajod 30 06% Completed 30/09/2021 

12 
Vadodara 

Kapurai 
60 66% 70% 30/06/2021 

13 
Vadodara 

Chhani 
50 15% Completed 31/12/2021 

14 Vadodara Bhayli 45 08% Completed 28/02/2022 

15 
Vadodara Sayaji 

garden 
7.5 30% Completed 30/06/2021 

16 

Rajkot 

Kothariya, on 

NH bypass 

 

15 13% Completed 31/03/2021 

17 
Bhavnagar 

Axcel Industries 
50 20% Completed 31/05/2022 

18 

Junagadh Bilkha 

Road, Near 

CBSE School 

8.2 20% Completed 31/03/2021 

19 Rajula 5.70 0.00% Completed 09/07/2021 

20 Bagasara 5.90 5.00% Completed 09/07/2021 

21 Chalala 2.80 78.00% Completed 12/04/2021 

22 Mahuva 16.30 30.00% Completed 21/01/2021 

23 Talaja 5.80 21.00% Completed 31/12/2020 

24 Una 11.70 46.00% Completed 25/02/2021 

25 Bantva 2.60 66.00% Completed 31/12/2020 
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26 Dehgam 7.60 75.00% Completed 31/03/2021 

27 Mansa 5.00 13.00% Completed 30/04/2021 

28 Tharad 4.80 95.00% Completed 31/12/2020 

29 Dhanera 4.00 17.00% Completed 31/03/2022 

30 Bhabhar 3.50 25.00% Completed 31/12/2021 

31 Thara 3.60 14.00% Completed 31/12/2021 

32 Kadi 12.80 8.00% Completed 28/07/2021 

33 Unjha 11.60 48.00% Completed 22/05/2021 

34 Visnagar-1 12.00 75.00% Completed 04/04/2021 

35 Visnagar-2 5.30 14.00% Completed 04/04/2021 

36 Kheralu 2.90 26.00% Completed 27/06/2021 

37 Vijapur 4.10 5.00% Completed 27/06/2021 

38 Radhanpur 6.00 1.00% 98% 31/03/2022 

39 Idar 7.40 63.00% Completed 31/12/2020 

40 Khedbrahma 5.80 37.00% Completed 31/12/2020 

41 Prantij 3.70 26.00% Completed 31/12/2020 

42 Talod 3.60 0.00% Completed 12/05/2021 

43 Vadali 3.80 0.00% Completed 12/05/2021 

44 Jambusar 5.90 32.00% Completed 30/09/2021 

45 Amod 3.10 1.00% Completed 30/09/2021 

46 Billimora 8.30 0.00% Completed 31/12/2021 

47 Gandevi 2.60 5.00% Completed 05/03/2021 

48 Bardoli 11.30 60.00% Completed 31/12/2020 

49 KanakpurKansad 7.80 0.00% Completed 31/03/2022 

50 Vyara 6.50 72.00% Completed 31/12/2020 

51 Dharampur 4.10 25.00% Completed 30/09/2021 

52 Borsad 9.80 60.00% Completed 31/12/2020 

53 Umreth 6.10 29.00% Completed 30/06/2021 

54 Dahod 13.70 95.00% Completed 31/12/2020 

55 Zalod 4.60 75.00% Completed 31/12/2020 

56 Devgadhbariya 3.80 66.00% Completed 31/03/2021 

57 Santrampur 2.91 5.00% Completed 31/03/2021 

58 Kalol (P) 4.77 5.00% Completed 04/04/2021 

59 Shehra 2.80 0.00% Completed 04/05/2021 

60 Chhotaudepur 5.00 79.00% Completed 31/12/2020 

61 Padra 5.60 40.00% Completed 02/03/2021 

62 Viramgam 4.50 18.00% Completed 30/05/2021 

63 Bavla 5.80 2.00% Completed 31/12/2021 

64 Dhandhuka 7.50 81.00% Completed 28/02/2021 

65 Bareja 3.10 40.00% Completed 21/02/2021 

66 Chaklasi 4.90 0.00% Completed 31/03/2022 

67 Kapadwanj 6.20 0.00% Completed 30/06/2021 

68 Mehmdabad 5.60 36.00% Completed 30/06/2021 

69 Dakor 4.90 0.00% Completed 30/06/2021 

70 Kheda 5.20 5.00% Completed 30/06/2021 

71 Chotila-1 2.30 0.00% Completed 31/03/2021 

72 Chotila-2 1.70 0.00% Completed 31/03/2021 
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73 Wadhwan 12.10 0.00% Completed 31/03/2022 

74 Dhangadhra 11.60 83.00% Completed 28/02/2021 

75 Barwala 2.90 6.00% Completed 09/07/2021 

76 Jasdan 8.80 95.00% Completed 31/12/2020 

77 Harij 3.00 0.00% Completed 15/05/2021 

78 Chanasma 2.50 0.00% Completed 15/05/2021 

79 Ode 2.50 0.00% Completed 09/09/2021 

80 Karjan 5.20 0.00% Completed 14/06/2021 

81 Vadnagar 5.94 95.00% Completed 31/12/2020 

82 Botad 32.00 86.00% Completed 11/12/2020 

83 Morbi-2 9.30 84.00% Completed 31/12/2020 

84 Jetpur 23.50 83.00% Completed 31/12/2020 

85 Gondal 16.50 43.00% Completed 31/03/2021 

86 Amreli 18.20 71.00% Completed 31/12/2020 

87 Kalol 23.50 16.00% Completed 31/03/2021 

88 Palanpur 21.30 3.00% 95% 31/03/2021 

89 Deesa 17.00 62.00% Completed 31/03/2021 

90 Bharuch 29.32 79.00% 90% 31/12/2020 

91 Vapi-1 14.00 40.00% Completed 31/12/2020 

92 Anand-3 6.50 80.00% Completed 31/12/2020 

93 Porbandar-1 12.80 80.00% Completed 31/12/2020 

94 Porbandar-2 19.10 90.00% Completed 31/12/2020 

95 Damnagar 2.80 0.00% Completed 31/12/2021 

96 Lathi 3.80 0.00% Completed 31/12/2021 

97 Keshod 13.30 0.00% Completed 31/12/2021 

Total 1706.34    

 

Annexure-I (C) 

Details of proposed STPs in the State 

No. Location 

Capacity of 

the STP 

proposed in 

MLD 

Status of Project (at 

DPR Stage/ Under 

Tendering/ Work to 

be Awarded) 

Likely Date of 

Completion 

1 Ahmedabad Dafnala 25 Work to be Awarded 31/12/2022 

2 Vadodara Tarsali 48 DPR Stage 31/12/2022 

3 Vadodara Atladara 83 DPR Stage 31/12/2022 

4 Vadodara Gajarawadi 93 DPR Stage 31/12/2022 

5 Gandhinagar Sargasan 50 DPR Stage 31/12/2022 

6 Bhavnagar Akwada 19.2 Work to be Awarded 31/12/2022 

7 Jamnagar                  40 DPR Stage 31/12/2022 
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NrRangmati River 

8 Junagadh 15.50 DPR Stage 31/12/2022 

9 Junagadh 11.00 DPR Stage 31/12/2022 

10 Junagadh 29.50 DPR Stage 31/12/2022 

11 Balasinor 6.50 Under Tender evaluation 31/12/2021 

12 Vallabhipur 2.30 Under Tender evaluation 31/03/2022 

13 Bhanvad 3.00 Under Tender evaluation 31/03/2022 

14 Savli 2.50 Under Tender evaluation 31/03/2022 

15 Visavadar 3.40 Under Tender evaluation 31/03/2022 

16 Rajpipla 5.02 Under Tender evaluation 31/03/2022 

17 Khambhat-1 6.80 Under Tender evaluation 31/03/2022 

18 Khambhat-2 4.50 Under Tender evaluation 31/03/2022 

19 Anklav 3.60 Under Tender evaluation 31/03/2022 

20 Boriavi 3.30 Under Tender evaluation 31/03/2022 

21 Lunawada 5.60 Under Tender evaluation 31/03/2022 

22 Kanjari 3.30 Under Tender evaluation 31/03/2022 

23 Okha 10.10 Under Tender evaluation 31/03/2022 

24 Beyt (near Okha) 1.20 Under Tender evaluation 31/03/2022 

25 Khambhalia 5.50 Under Tender evaluation 31/03/2022 

26 Salaya, Jamnagar 6.20 Under Tender evaluation 31/03/2022 

29 Jamjodhpur 3.60 Under Tender evaluation 31/03/2022 

30 Wankaner 5.80 Tender tobe invited 31/03/2022 

31 Chhaya 13.10 Under Tender evaluation 31/03/2022 

32 Palitana 10.81 Under Tender evaluation 31/03/2022 

33 Mandvi Surat 3.50 Under Tender evaluation 31/03/2022 

34 Thangadh 9.00 Under Tender evaluation 31/03/2022 

35 Vijalpor - Navsari 47.00 Under Tender evaluation 31/03/2022 

36 Veraval- Patan 33.90 Tender tobe invited 31/03/2022 

37 Vapi-2 29.53 DPR/DTP stage 31/03/2022 

38 Babra 4.00 Tender tobe invited 31/12/2022 

39 Kodinar 5.60 Tender tobe invited 31/12/2022 

40 Sutrapada 4.00 Tender tobe invited 31/12/2022 

41 Talala 3.80 Tender tobe invited 31/12/2022 

42 Chorvad 3.70 Tender tobe invited 31/12/2022 

43 Halol 11.60 Tender tobe invited 31/12/2022 

44 Thasra 2.30 Tender tobe invited 31/12/2022 

45 Mandvi-2 (Salaya) 3.20 Tender tobe invited 31/12/2022 

46 Mandvi-1  (JT Grounds) 5.30 Tender tobe invited 31/12/2022 

47 Jamraval 2.60 Tender tobe invited 31/12/2022 

48 Dhrol 3.60 Tender tobe invited 31/12/2022 

49 Kalavad 3.60 Tender Online 31/12/2022 

50 Halvad 6.70 Under Tender evaluation 31/12/2022 

51 Maliya 2.50 Tender tobe invited 31/12/2022 

52 Kutiyana 2.90 Tender tobe invited 31/12/2022 
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53 Ranavav-1 (Adityana) 3.00 Tender tobe invited 31/12/2022 

54 Ranavav-2 4.50 Tender tobe invited 31/12/2022 

55 Dhoraji 12.90 Tender tobe invited 31/12/2022 

56 Bhayavadar 3.10 Tender tobe invited 31/12/2022 

57 Manavadar 4.90 Under Tender evaluation 31/12/2022 

58 Pethapur 3.80 Under Tender evaluation 31/12/2022 

59 Ankleshwar 14.00 Under Tender evaluation 31/12/2022 

60 Umargam 6.48 Under Tender evaluation 31/12/2022 

61 Dabhoi 8.96 Under Tender evaluation 31/12/2022 

62 Sikka 2.90 Tender Online 31/12/2022 

63 Valsad-2 15.00 DPR/DTP stage 31/03/2022 

64 Mahesana-1 23.18 Tender Online 31/03/2022 

65 Mahesana-2 18.46 Tender Online 31/03/2022 

66 Jafrabad 5.4 DPR/DTP stage 31/12/2022 

67 Gariyadhar 7.1 DPR/DTP stage 31/12/2022 

68 Shihor 8.9 Tender tobe invited 31/12/2022 

69 Mangrol 9.6 DPR/DTP stage 31/12/2022 

70 Vanthli 2.2 DPR/DTP stage 31/12/2022 

71 Modasa 12.0 DPR/DTP stage 31/12/2022 

72 Tarsadi 5.8 DPR/DTP stage 31/12/2022 

73 Songadh 4.5 Tender tobe invited 31/12/2022 

74 Pardi 4.6 Tender tobe invited 31/12/2022 

75 Karamsad 6.0 Tender tobe invited 31/12/2022 

76 Limdi 7.4 DPR/DTP stage 31/12/2022 

77 Bhachau 1.0 Tender tobe invited 31/12/2022 

78 Rapar 5.2 Tender tobe invited 31/12/2022 

79 Upleta 8.9 DPR/DTP stage 31/12/2022 

80 Kadodara - DPR/DTP stage 31/12/2022 

Total 918.44   
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Annexure-II 

XIII. Latest water quality of polluted river, its tributaries, drains with flow details and ground water quality in the catchment of 

polluted river 

 

Annexure-II (A) 

Progress/Status Report of the River/PRS water quality monitoring for the Month October-2020: 

Date Location DO (mg/l) pH BOD (mg/l) COD (mg/l) Fecal Coliform 

(MPN/100 ml) 

Total coliform 

(MPN/100 ml) 

01-10-2020 Sahol Bridge 5.6 7.66 1.3 13 13 64 

 

Annexure-II (B) 

Progress /Status Report for Ground water quality monitoring pertaining to PRS River for October - 20: 
 

Location:- BOREWELL AT GARG TEX-O FEB PVT.LTD OLPAD 
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Location:- BOREWELL AT PIRAMAL GLASS 
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Location:- BOREWELL AT NEELAM FIBER KIM IND AREA PLOT-202 

Date 
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15 
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28
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0 39 

22

44 1 32 1 

 

 

Annexure-II (C) 

Drains Details with Flow: 

Sr.No.  Location/ Name 
of Drain  

Name of Inletting 
River/Drain 

Discharge 

Max Min 

1 Kim to Sahol Village Kim drain 10 MLD 2 MLD 

 

Annexure-II (D) STP Results: 

No Sewage treatment in this River stretches – Existing STP details – NA 

 Annexure-II(E) CETP Details  

No Industrial waste water discharge into this River stretch – Existing CETPs details - NA 
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Annexure-III 

Details w.r.t point no.XV, XVI, XVII & XVIII is given by Irrigation Dept./ Water 

Resource Dept., NWR WS & KD as on date 

Sr.No River name Details/Status 

1 Kim 1. Environmental flow: 

 NA 

2. Detail of Good Irrigation Practices: 

 There is no Irrigation Project existing on Kim 

River. So question does not arise. 

3. Detail on Flood Plain Management Zone: 

 As far as Kim river is concerned 13 villages of 

Bharuch District are identified which & may 

affected due to heavy floods in downstream. ln 

such condition people of these villages are warned 

through early warning arrangement in consultation 

with Revenue Dept. 
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Annexure-IV 

Details w.r.t point no.XIX given by Forest Dept. /PCCF/ACCF/Concerned as on date 

Stretch/ 

River 

Existing plantation / vegetation 

cover details 

Proposed plan to 

cover remaining 

gap along 

river/river stretch 

Time 

limit 

Remarks 

Kim 

(Sahol 

Bridge to 

Hansol)  

370 trees 0.02 lacs Plantation 

to be done in 2020-

2021 

2020-

2021 

As per AAP 

(Annexure A ) 

for both side 

plantation on 

PRS during 

2020-21. 

 

Annexure – A 

List of Polluted River Stretches of Gujarat  

(River Both side Plantation AAP in 2020-21) 

Sr. No. River Plants (In lakhs) 

1.  Sabarmati 1.54 

2.  Bhadar 0.20 

3.  Amlakhadi 0.10 

4.  Bhogavo 0.60 

5.  Khari 0.02 

6.  Vishwamitri 0.15 

7.  Dhadhar 1.10 

8.  Triveni 0.10 

9.  Amravati 0.10 

10.  Damanganga 0.25 

11.  Kolak 0.25 

12.  Mahi 0.20 

13.  Shedhi 0.15 

14.  Tapi 0.35 

15.  Anas 0.05 

16.  Baleshwar Khadi 0.02 

17.  Kim 0.02 

18.  Meshwo 0.40 

19.  Mindhola 0.05 

20.  Narmada 0.45 

                   Total 6.10 
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Annexure-V 

Details received from concerned department regarding reuse of treated wastewater 

 

Treated waste water utilization policy: 

 Gujarat Government has framed Policy for Reuse of “Treated Waste Water 

(TWW)” by maximising the collection and treatment of sewage generated and 

reusing the treated wastewater on a sustainable basis. In this regards, revised 

action plan has been submitted by Gujarat Water Supply and Sewerage Board 

(GWSSB) to Chairman, CPCB where one of the objectives of the revised 

action plan is to reuse 70% of treated wastewater by 2025 and 100% of treated 

wastewater by 2030. 

 As per the details received from Gujarat Water Supply & Sewerage Board, 

Latest status of Treated waste water reuse in the State is as under:  

 Status 

TWW reuse 

started (MLD)  

TWW reuse projects in 

tender/execution stage 

(MLD)  

TWW reuse 

under planning 

(MLD)  

Municipal 

Corporations  
620.68 243.50 752.3 

Municipalities 23 6.5 38.1 

Total  643.68 250 790.4 
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National Mission for Clean Ganga 

Format for submission of Monthly Progress Report in the NGT Matter OA 

No. 673 of 2018 (in compliance to NGT order dated 24.09.2020) 

 

For the State of Gujarat 

Monthly Progress Report of PRS Meshwo for October – 2020.  

 

 

Overall status of the State: 

I. Total Population: Urban Population – 2,57,45,083, Rural Population – 3,46,94,609 

(Census - 2011) 

II. Estimated Sewage Generation (MLD): 4003 MLD 

 

III. Details of Sewage Treatment Plant: 

 Existing no. of STPs and Treatment Capacity (in MLD): 73 nos, 3485 MLD 

 Capacity Utilization of existing STPs: 2739 MLD 

 MLD of sewage being  treated through Alternate technology: - 

 Gap in Treatment Capacity in MLD: 518 MLD 

 No. of Operational STPs: 72 

 No. of Complying STPs: - 

 No. of Non-complying STPs: - 

 Details of each existing STP in the State: Details are as per Annexure-I(A) 

 Details of under construction STPs in the State: Details are as per Annexure-I(B) 

 Details of proposed STPs in the State: Details are as per Annexure-I(C) 

 

IV. Details of Industrial Pollution: 

No. of industries in the State 44143 (as per xgn data of date-23/11/2020) 

No. of water Polluting industries in the state:  12815  

(Source: India E-Track Portal September-2020 

data) 

Quantity of effluent generated from the industries in 

MLD:  

Details are being prepared. 

Quantity of hazardous sludge generated from the 

industries in TPD:  

5000 to 8000 TPD. (The Hazardous waste 

include Landfillable, Incinerable, Recyclable, 

Used in pre processing/ co-processing. 

Number of industries having ETPs:  12700  

(Source: India E-Track Portal September-2020 

data) 
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Number of industrial units connected to CETPS:   6385 (Source: Annual Report: 2019-20) 

Number and total capacity of ETPs (details of 

existing/ under construction / proposed)  

 Existing ETPs-12700   

(Source: India E-Track Portal September-

2020 data) 

Capacity not available 

Compliance status of the ETPs:  No of ETP complying with Norms-12551 

(Source: India E-Track Portal September-

2020 data) 

Number and total capacity of CETPs (details of 

existing/under construction/proposed): 

 

 Existing CETPs :   34, Total Capacity: 

755.259 

(Source: Annual Report: 2019-20) 

 Propose/Under construction: 16 , total 

capacity: 263.35  

 Under expansion: 3, Capacity: 45.5  

*(as per India E-Track Portal September-2020 

data) 

Status of compliance and operation of CETPs:  

 

 

 Complying CETPs: 23,  

 Non complying: 11 

*(as per CM dash board data for September-

2020, available on Board’s website) 

 

Town No. of 

industries 

Industrial 

discharge 

Status of ETPs Status of CETPs 

(existing, under 

construction & 

proposed) 

Gujarat 44143 Not available Out of 12815 water 

polluting industries 

12700 industries having 

ETP. 

12551 ETPs are 

complying with norms. 

Existing CETPs :   34 

Propose/Under 

construction/under 

expansion: 19 

 

V. Solid Waste Management: 

 

Particulars Data 

Total number of Urban Local Bodies and their 

population 

170 

Current municipal solid waste generation 10,798MT/Day 

Number, installed capacity and utilization of existing 

MSW processing facilities in TPD (bifurcated by type 

of processing eg- Waste to Energy (Tonnage and 

Power Output), Compost Plants (Windrow, Vermi, 

decentralized pit composting), biomethanation, MRF 

 There are total No. 755 of Plants for Vermi / 

Aerobic/ anaerobic Composting of installed 

processing capacity 7477 TPD. 

 There are 232 plants Material Recovery Facilities 

(MRF) with processing capacity of 5441.93 TPD 

installed capacity.  

 There are 5 plants of RDF with processing of 

1390.25 TPD. 

 Biogas 29 plants with capacity of 1086 TPD.  

Action plan to bridge gap between installed capacity Gap is less than 20% hence not applicable. 
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and current utilization of processing facilities (if gap 

> 20%) 

No. and capacity of C&D waste processing plants in 

TPD (existing, proposed and under construction) 

There are 2 Processing plants C & D Waste with 

processing capacity of 1300 TPD. 

Total no. of wards:  

no. of wards having door to door collection service:  

no. of wards practicing segregation at source falling 

into PRS: 

1418 

 

1418 

 

Information not available 

Details of MSW treatment facilities proposed and 

under construction (no., capacity, and technology) 

Information not available 

No. and area (in acres) of uncontrolled garbage 

dumpsites and sanitary landfills. 

Information not available 

No. and area (in acres) of legacy waste within 1km. 

buffer on both side of the PRS 

Information not available 

No. of drains falling into PRS and no. of drains 

having floating racks/screens installed to prevent 

solid waste from falling into PRS 

Not provided, however in-situ remediation at 

Ankleshwar and Kheda municipalities are 

under implementation. It will be commenced 

in all 7 municipalities related to PRS within 

one month after positive results of technology.  

 

Status of ULB wise Management of Solid Waste 

ULB Total MSW 

generation in 

TPD 

Total MSW  

being processed  

in TPD 

Existing  

MSW  

facilities 

Utilization 

Capacity of the 

existing MSW 

facilities 

Proposed MSW 

Facilities & 

Completion 

Timeline 
Details are being prepared. 

 

VI. Bio-medical Waste Management: 

 Total Bio-medical generation: 36.42 MT/day 

 No. of Hospitals and Health Care Facilities: 31286 

 Status of Treatment Facility/ CBMWTF: Existing – 21, Proposed – 1 

                                                                   Capacity – 126 MT/day      

VII. Hazardous Waste Management: 

 Total Hazardous Waste generation: 2.5 to 2.7 MMT as per HW inventory which 

includes landfill, incineration, recycling and co-processing.  (It depends upon the 

industrial operation of the year) 

 No. of Industries generating Hazardous waste: About 19683 as per HW inventory 19-

20 

 Treatment Capacity of all TSDFs: Total installed capacity about  8626332 MT 

 Avg. Quantity of Hazardous waste reaching the TSDFs and Treated: 1.3 MMT as per 

HW inventory 19-20 
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 Details of on-going or proposed TSDF: 5 nos. proposed TSDF having total installed 

capacity about 36 lac MT 

 

VIII. Plastic Waste Management: 

 Total Plastic Waste generation:   408201.08 TPA  (April 2019-March 2020) 

 Treatment/ Measures adopted for reduction or management of plastic waste: 

Disposal of 

Plastic Waste 

through  

Co-processing  

 109157.435 MT (from April 2019 to August 2020) 

 Recycler Total no. recycling units: 597 

Capacity of recycling plastic waste: 11,13,526.56 

MT/Y 

 Refuse Derived 

Fuel 

 

MSW units :  2 

Quantity of final product sold is 129,575 

MT/Annum containing 7 % of plastic waste i.e. 

9071 MT/Annum 

(April 2019-March 2020) 

 Pyrolysis Total no. of operational units: 2 

Cap. to convert plastic wasteinto oil: 5075 TPA 

Plastic used as raw material: 600 MT/M 

 

 

IX.  Details of Alternate Treatment Technology being adopted by the State/UT: 

-Ahmedabad & Vadodara Municipal Corporations have set up dry sewage sludge 

hygienisation Cobalt – 60 gamma irradiation plant. (Ahmedabad Municipal Corporation - 100 

tonnes per day)   

- Legacy waste treatment at Pirana dumping site, Ahmedabad.  

X.  Identification of polluting sources including drains contributing to river pollution 

and action as per NGT order on in-situ treatment: 

Identification of polluting sources including drains contributing to river pollution is already 

completed and submitted in the PRS action plan. Proposal not received from PRH & RDD/ 

Concerned for in-situ remediation. 

XI.  Details of Nodal Officer appointed by Chief Secretary in the State/UT: 

In compliance to the direction of Hon’ble NGT with reference to set up of Monitoring 

Mechanism, Deputy Environmental Engineer (Shri T.C.Patel) has been deputed vide letter 

dated 10.06.2020 at Chief Secretary office to look after the Hon’ble NGT matters. 

XII.  Details of meetings carried under the Chairmanship Chief of Secretary in the 

State/UT: 

All NGT matters are being reviewed regularly under chairmanship of Hon’ble CS.Total 2 
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review meetings are conducted so far under the chairmanship of Hon’ble CS to monitor the 

progress with reference to the action plans submitted w.r.t the Hon’ble NGT order in the 

matter of O.A.  No.:- 673/2018and to resolve various issues/non -compliances. Last meeting 

was convened on 10/09/2020 under the chairmanship of Hon’ble Chief Secretary Gujarat 

State. Two review meetings have been convened so far w.r.t the Hon’ble NGT order in the 

matter of O.A.  No.:- 606/2018 which also includes the review of matters related to O.A.  

No.:-673/2018. 

XIII.  Latest water quality of polluted river, its tributaries, drains with flow details and 

ground water quality in the catchment of polluted river; 

Details are attached as Annexure – II 

XIV.  Ground water regulation: 

GWRDC has given details about the recently framed draft bill titled “Conservation, 

Protection, Regulation and Management of Ground Water in Gujarat State” Final comments 

/suggestions were sought by GWRDC vide letter dated 02/11/2020 from concerned 

departments for finalization of the draft bill. Seven meetings of sub-committee have been 

convened so far for finalization of the draft bill. The final draft bill was approved by the sub-

committee during the meeting held on 12/11/2020 as per the minutes of meeting. The final 

draft of the bill has been submitted to the Chairman of the Committee and Special Secretary, 

(WR), Narmada Water Resource, Water Supply & Kalpsar department, Govt. of Gujarat, for 

consideration in the main committee meeting.  

XV.  Good irrigation practices being adopted by the State: 

XVI.  Rain Water Harvesting: 

XVII.  Demarcation of Floodplain and removal of illegal encroachments: 

XVIII.  Maintaining minimum e-flow of river: 

Details w.r.t point no. XV, XVI, XVII & XVIII is given by Irrigation Dept./ Water Resource 

Dept., NWR WS & KD as on date is attached as Annexure – III. 

XIX.  Plantation activities along the rivers: 

Details w.r.t point no. XIX given by Forest Dept. /PCCF/ACCF/Concerned as on date is 

attached as Annexure – IV 

XX.  Development of biodiversity park: 

As per the information received from GBB, vide letter dated 24.04.2020, Forest Dept. 

hasestablished a very rich Botanical Garden at Waghai, Dangs. It also has a chain of 

Research Stations, Germ Plasms Banks, Provenance Banks, Sample Plots, Preservation Plots 



6 
 

spread all over the State. Many working plans have Conservation or Preservation Working 

Circles for the express purpose of Biodiversity Conservation. The National Working Pan 

Code 2014 also mandates a Biodiversity Conservation Working Circle. All plans coming up 

for revision now shall have a Biodiversity Conservation Working Circle. Besides a host of 

Biodiversity based activities like Cactus Park, Ekta Van, Ekta Nursery, and Nutritional Park 

etc., have come up at Statue of Unity. Moreover, Shakkarbaug Zoo is an "A" Category 

zoological park along with many other zoological parks at Rajkot, Ahmedabad, Gandhinagar, 

Vadodara, Surat, Kevadiya etc. All these are repositories of biodiversity. Therefore, these 

may be treated as a Biodiversity park is totality. 

GBB informed during the meeting held on 04/02/2020 at GPCB with PRS Assessment Team 

nominated by Ministry of Jal Shakti about proposal sent by them to CAMPA for funding of 

around Rs. 5 Crore for the development of Biodiversity Park. Team suggested tying up with 

AMC as they already have some plan to develop Biodiversity park at Khari under NRCP. 

XXI.  Reuse of Treated Water: 

Details are attached as Annexure – V 

XXII.  Model River being adopted by the State & Action Proposed for achieving the 

bathing quality standards: 

River Sabarmati is proposed to be adopted as model river stretch, however it will be finalized 

in the next RRC meeting to be held on 27.11.2020. 

XXIII.  Status of Preparation of Action Plan by the 13 Coastal States: 

Direct sea discharge of industrial effluent is not permitted in the State. Study in this regard is 

being carried out by NIO and sea discharge of industrial effluent is allowed at the designated 

point into the sea as mentioned by NIO in case the effluent is meeting with the discharge 

norms.  

STPs having 3485 MLD capacity are existing in the state against the total sewage generation 

of 4003 MLD. In order to stop untreated sewage discharge into the Sea and the river 

stretches, STPs of about 2624.78 MLD (under construction and proposed) are planned against 

the gap of 518 MLD in the state.  

XXIV.  Regulation of Mining Activities in the State/UT: 

Mining activities are regulated through Gujarat Minor Mineral Concession Rules and model 

guidelines framed by the Ministry of Mines. Mining leases obtain Environmental Clearance 

from SEIAA Gujarat or MoEF&CC as the case may be as per the provisions of EIA 

Notification – 2006 as well as Consent to Establishment and Consent to Operate from Gujarat 
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Pollution Control Board.  

XXV.  Action against identified polluters, law violators and officers responsible for failure 

for vigorous monitoring 

 Number of notice of directions to defaulting units under section 31 A of Air Act – 1981:  

16050 .  

 Number of  closure directions to defaulting units under section 31 A of Air Act – 1981: 

5703 respectively.  

 Number of notice of directions to defaulting units under section 33 A of Water Act – 1974:  

17263. 

 Number of closure directions to defaulting units under section 33 A of Water Act – 1974: 

11383. 

 Number of notice of directions under rule 4(2) of the EPAct – 1986 read with Hazardous 

Waste (Management, Handling & Transboundary) Rules – 2008: 4130 

 Number of closure directions under section 5 of the EPAct – 1986 read with Hazardous 

Waste (Management, Handling & Transboundary) Rules – 2008: 1583 

(As per Annual report – 2018-19) 

 

*Note: Incremental progress made by the State/UT in each activity to be provided. 

RRC meetings: 

RRC meetings are regularly being held at GPCB, Gandhinagar to review the progress and the 

minutes of the meeting, having progress status, are regularly submitted to CPCB. Last RRC 

(8th RRC) meeting was conducted on 07/08/2020.Next RRC meeting is scheduled to be held 

on 27/11/2020. 

STPs: 

No sewage discharge in to this river stretch 

CETPs:  

There is no Industrial wastewater discharge into this river stretch 
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Annexure-I (A) 

Details of each existing STP in the State 

No. Location 

Existing 

STP 

Capacity 

Capacity 

Being 

Utilized 

Operational 

Status 

of STP 

Compliance 

Status of 

STP 

1 
Ahmedabad Pirana 

2009 
60 60 Operational  

2 
Ahmedabad Old Pirana 

2004 
106 106 Operational  

3 
Ahmedabad Pirana 

2009 
180 180 Operational  

4 
Ahmedabad Vasna 

2004 
126 126 Operational  

5 
Ahmedabad Vasna 

2009 
35 35 Operational  

6 
Ahmedabad Vasna 

2011 
240 235 Operational  

7 
Ahmedabad Vinzol 

2011 
70 70 Operational  

8 
Ahmedabad Vasna 

2018 
48 48 Operational  

9 
Ahmedabad 

JalviharVadaj  2019 
60 60 Operational  

10 
Ahmedabad Vinzol 

2020 
35 30 Operational  

11 
Ahmedabad Arvind 

Mill 
8 8 Operational  

12 
Ahmedabad Naroda 

AUDA 
7 7 Operational  

13 Ahmedabad Rasala 1 1 Operational  

14 
Ahmedabad Vastrapur 

Lake 
0.5 0.5 Operational  

15 
Ahmedabad V S 

Hospital 
1 1 Operational  

16 Ahmedabad Nikol 0.5 0.5 Operational  

17 

Ahmedabad 

ShahpurShankarBhuvan 

2020 

25 20 Operational  

18 Ahmedabad Lambha 5 2 Operational  

19 
Surat Singanpore 

2003/2014 
155 147.58 Operational  

20 Surat Karanj 1999/2015 140 136.59 Operational  

21 
Surat Bhatar 

1999/2014/2017 
162 165.25 Operational  

22 
Surat Anjana 

1995/2007/2019 
122 88.51 Operational  

23 
Surat Bamroli 

2008/2019 
100 77.9 Operational  
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24 
Surat Bhesan 

1995/2009 
100 113.08 Operational  

25 
Surat Khajod 2011 

 
25 21.36 Operational  

26 
Surat Asarama 2011 

 
15 19.23 Operational  

27 
Surat Dindoli 

2012/2019 
167 33.39 Operational  

28 
Surat Variav-Kosad 

2012/2017 
134 119.64 Operational  

29 Surat Gavier 2016 53 5.37 Operational  

30 Vadodara Tarsali 52 58 Operational  

31 Vadodara Gajarawadi 66 72 Operational  

32 Vadodara Kapurai 43 50 Operational  

33 Vadodara Rajivnagar 78 32 Operational  

34 Vadodara Sayaji garden 8.5 7 Operational  

35 Vadodara Channi 21 25 Operational  

36 
Vadodara Atladara 

(old) 
43 51 Operational  

37 
Vadodara Atladara 

(new) 
43 54 Operational  

38 
Gandhinagar Jaspur 

2007 
76 45 Operational  

39 
Gandhinagar Sargasan 

2012-13 
10 3 Operational  

40 
Gandhinagar Basan 

2011-12 
2 0.3 Operational  

41 
Rajkot NrRaiya village 

2010 
51 35 Operational  

42 Rajkot Raiyadhar 2017 56 15 Operational  

43 
Rajkot NrMadhapar 

2018 
44.5 15 Operational  

44 
Rajkot NrKothariya 

Village 2017 
15 5 Operational  

45 Rajkot Gavaridad 2018 70 30 Operational  

46 Rajkot Madhapar 2019 80 20 Operational  

47 

Bhavnagar Nari road, 

Kumbharwada 

 

30 24 
Operational 

 
 

48 Bhavnagar Behind 

Excel industries 
45 40 Operational  

49 
Jamnagar 

NavagamGhed 
70 65 Operational  

50 Gandhidham - Anjar 30.00 22 Operational  

51 Patan 25.00 13 Operational  

52 Nadiad 51.26 20 Operational  

53 Siddhpur 5.62 5 Operational  
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54 Vallabh 

Vidhyanagar 
15.00 12 Operational  

55 Sanand 20.50 0 
Non -

Operational 
 

56 Himmatnagar 17.51 6 Operational  

57 Petlad 10.37 8 Operational  

58 Dholka 13.60 8 Operational  

59 Savarkundla 13.90 5 Operational  

60 Gadhda 6.50 2 Operational  

61 Kathlal 3.80 2.59 Operational  

62 Mahudha 2.10 1.76 Operational  

63 Bayad 4.00 2.06 Operational  

64 Patadi 2.80 1.33 Operational  

65 Sojitra 2.30 2 Operational  

66 Dwarka 7.50 2.28 Operational  

67 Godhra 27.60 4 Operational  

68 Bhuj 23.70 19 Operational  

69 Bhachau 10 4 Operational  

70 Anand 33 9 Operational  

71 Anand 13.5 2.5 Operational  

72 Surendranagar 32.3 17 Operational  

73 Morbi 28.8 6 Operational  

Total 3485.66 2738.72   

 

 

Annexure-I (B) 

Details of under construction STPs in the State 

No. Location 

Capacity 

of the 

plant in 

MLD 

Physical 

Progress 

in % 

Status of 

I&D or 

House sewer 

connections 

Completion 

Timeline 

1 
Ahmedabad 

Vinzol 
100 70% Completed 30/06/2021 

2 
Ahmedabad 

Pirana 
155 78% Completed 31/03/2021 
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3 
Ahmedabad 

Maleksaban 
30 01% Completed 31/12/2022 

4 
Ahmedabad 

Kotarpur 
60 01% Completed 30/09/2022 

5 
Ahmedabad 

saijpur lake 
07 01% Completed 31/12/2022 

6 Surat Bhesan 100 90% Completed 31/03/2021 

7 
Surat 

Singanpore 
100 82% Completed 30/06/2021 

8 Surat Bhatar 115 56% Completed 31/07/2021 

9 Surat Bamroli 115 34% Completed 30/04/2021 

10 Surat Asarma 22.5 11% Completed 30/09/2021 

11 Surat Khajod 30 06% Completed 30/09/2021 

12 
Vadodara 

Kapurai 
60 66% 70% 30/06/2021 

13 
Vadodara 

Chhani 
50 15% Completed 31/12/2021 

14 Vadodara Bhayli 45 08% Completed 28/02/2022 

15 
Vadodara Sayaji 

garden 
7.5 30% Completed 30/06/2021 

16 

Rajkot 

Kothariya, on 

NH bypass 

 

15 13% Completed 31/03/2021 

17 
Bhavnagar 

Axcel Industries 
50 20% Completed 31/05/2022 

18 

Junagadh Bilkha 

Road, Near 

CBSE School 

8.2 20% Completed 31/03/2021 

19 Rajula 5.70 0.00% Completed 09/07/2021 

20 Bagasara 5.90 5.00% Completed 09/07/2021 

21 Chalala 2.80 78.00% Completed 12/04/2021 

22 Mahuva 16.30 30.00% Completed 21/01/2021 

23 Talaja 5.80 21.00% Completed 31/12/2020 

24 Una 11.70 46.00% Completed 25/02/2021 

25 Bantva 2.60 66.00% Completed 31/12/2020 
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26 Dehgam 7.60 75.00% Completed 31/03/2021 

27 Mansa 5.00 13.00% Completed 30/04/2021 

28 Tharad 4.80 95.00% Completed 31/12/2020 

29 Dhanera 4.00 17.00% Completed 31/03/2022 

30 Bhabhar 3.50 25.00% Completed 31/12/2021 

31 Thara 3.60 14.00% Completed 31/12/2021 

32 Kadi 12.80 8.00% Completed 28/07/2021 

33 Unjha 11.60 48.00% Completed 22/05/2021 

34 Visnagar-1 12.00 75.00% Completed 04/04/2021 

35 Visnagar-2 5.30 14.00% Completed 04/04/2021 

36 Kheralu 2.90 26.00% Completed 27/06/2021 

37 Vijapur 4.10 5.00% Completed 27/06/2021 

38 Radhanpur 6.00 1.00% 98% 31/03/2022 

39 Idar 7.40 63.00% Completed 31/12/2020 

40 Khedbrahma 5.80 37.00% Completed 31/12/2020 

41 Prantij 3.70 26.00% Completed 31/12/2020 

42 Talod 3.60 0.00% Completed 12/05/2021 

43 Vadali 3.80 0.00% Completed 12/05/2021 

44 Jambusar 5.90 32.00% Completed 30/09/2021 

45 Amod 3.10 1.00% Completed 30/09/2021 

46 Billimora 8.30 0.00% Completed 31/12/2021 

47 Gandevi 2.60 5.00% Completed 05/03/2021 

48 Bardoli 11.30 60.00% Completed 31/12/2020 

49 KanakpurKansad 7.80 0.00% Completed 31/03/2022 

50 Vyara 6.50 72.00% Completed 31/12/2020 

51 Dharampur 4.10 25.00% Completed 30/09/2021 

52 Borsad 9.80 60.00% Completed 31/12/2020 

53 Umreth 6.10 29.00% Completed 30/06/2021 

54 Dahod 13.70 95.00% Completed 31/12/2020 

55 Zalod 4.60 75.00% Completed 31/12/2020 

56 Devgadhbariya 3.80 66.00% Completed 31/03/2021 

57 Santrampur 2.91 5.00% Completed 31/03/2021 

58 Kalol (P) 4.77 5.00% Completed 04/04/2021 

59 Shehra 2.80 0.00% Completed 04/05/2021 

60 Chhotaudepur 5.00 79.00% Completed 31/12/2020 

61 Padra 5.60 40.00% Completed 02/03/2021 

62 Viramgam 4.50 18.00% Completed 30/05/2021 

63 Bavla 5.80 2.00% Completed 31/12/2021 

64 Dhandhuka 7.50 81.00% Completed 28/02/2021 

65 Bareja 3.10 40.00% Completed 21/02/2021 

66 Chaklasi 4.90 0.00% Completed 31/03/2022 

67 Kapadwanj 6.20 0.00% Completed 30/06/2021 

68 Mehmdabad 5.60 36.00% Completed 30/06/2021 

69 Dakor 4.90 0.00% Completed 30/06/2021 

70 Kheda 5.20 5.00% Completed 30/06/2021 

71 Chotila-1 2.30 0.00% Completed 31/03/2021 

72 Chotila-2 1.70 0.00% Completed 31/03/2021 
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73 Wadhwan 12.10 0.00% Completed 31/03/2022 

74 Dhangadhra 11.60 83.00% Completed 28/02/2021 

75 Barwala 2.90 6.00% Completed 09/07/2021 

76 Jasdan 8.80 95.00% Completed 31/12/2020 

77 Harij 3.00 0.00% Completed 15/05/2021 

78 Chanasma 2.50 0.00% Completed 15/05/2021 

79 Ode 2.50 0.00% Completed 09/09/2021 

80 Karjan 5.20 0.00% Completed 14/06/2021 

81 Vadnagar 5.94 95.00% Completed 31/12/2020 

82 Botad 32.00 86.00% Completed 11/12/2020 

83 Morbi-2 9.30 84.00% Completed 31/12/2020 

84 Jetpur 23.50 83.00% Completed 31/12/2020 

85 Gondal 16.50 43.00% Completed 31/03/2021 

86 Amreli 18.20 71.00% Completed 31/12/2020 

87 Kalol 23.50 16.00% Completed 31/03/2021 

88 Palanpur 21.30 3.00% 95% 31/03/2021 

89 Deesa 17.00 62.00% Completed 31/03/2021 

90 Bharuch 29.32 79.00% 90% 31/12/2020 

91 Vapi-1 14.00 40.00% Completed 31/12/2020 

92 Anand-3 6.50 80.00% Completed 31/12/2020 

93 Porbandar-1 12.80 80.00% Completed 31/12/2020 

94 Porbandar-2 19.10 90.00% Completed 31/12/2020 

95 Damnagar 2.80 0.00% Completed 31/12/2021 

96 Lathi 3.80 0.00% Completed 31/12/2021 

97 Keshod 13.30 0.00% Completed 31/12/2021 

Total 1706.34    

 

 

Annexure-I (C) 

Details of proposed STPs in the State 

No. Location 

Capacity of 

the STP 

proposed in 

MLD 

Status of Project (at 

DPR Stage/ Under 

Tendering/ Work to 

be Awarded) 

Likely Date of 

Completion 

1 Ahmedabad Dafnala 25 Work to be Awarded 31/12/2022 

2 Vadodara Tarsali 48 DPR Stage 31/12/2022 

3 Vadodara Atladara 83 DPR Stage 31/12/2022 

4 Vadodara Gajarawadi 93 DPR Stage 31/12/2022 

5 Gandhinagar Sargasan 50 DPR Stage 31/12/2022 

6 Bhavnagar Akwada 19.2 Work to be Awarded 31/12/2022 
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7 
Jamnagar                  

NrRangmati River 
40 DPR Stage 31/12/2022 

8 Junagadh 15.50 DPR Stage 31/12/2022 

9 Junagadh 11.00 DPR Stage 31/12/2022 

10 Junagadh 29.50 DPR Stage 31/12/2022 

11 Balasinor 6.50 Under Tender evaluation 31/12/2021 

12 Vallabhipur 2.30 Under Tender evaluation 31/03/2022 

13 Bhanvad 3.00 Under Tender evaluation 31/03/2022 

14 Savli 2.50 Under Tender evaluation 31/03/2022 

15 Visavadar 3.40 Under Tender evaluation 31/03/2022 

16 Rajpipla 5.02 Under Tender evaluation 31/03/2022 

17 Khambhat-1 6.80 Under Tender evaluation 31/03/2022 

18 Khambhat-2 4.50 Under Tender evaluation 31/03/2022 

19 Anklav 3.60 Under Tender evaluation 31/03/2022 

20 Boriavi 3.30 Under Tender evaluation 31/03/2022 

21 Lunawada 5.60 Under Tender evaluation 31/03/2022 

22 Kanjari 3.30 Under Tender evaluation 31/03/2022 

23 Okha 10.10 Under Tender evaluation 31/03/2022 

24 Beyt (near Okha) 1.20 Under Tender evaluation 31/03/2022 

25 Khambhalia 5.50 Under Tender evaluation 31/03/2022 

26 Salaya, Jamnagar 6.20 Under Tender evaluation 31/03/2022 

29 Jamjodhpur 3.60 Under Tender evaluation 31/03/2022 

30 Wankaner 5.80 Tender tobe invited 31/03/2022 

31 Chhaya 13.10 Under Tender evaluation 31/03/2022 

32 Palitana 10.81 Under Tender evaluation 31/03/2022 

33 Mandvi Surat 3.50 Under Tender evaluation 31/03/2022 

34 Thangadh 9.00 Under Tender evaluation 31/03/2022 

35 Vijalpor - Navsari 47.00 Under Tender evaluation 31/03/2022 

36 Veraval- Patan 33.90 Tender tobe invited 31/03/2022 

37 Vapi-2 29.53 DPR/DTP stage 31/03/2022 

38 Babra 4.00 Tender tobe invited 31/12/2022 

39 Kodinar 5.60 Tender tobe invited 31/12/2022 

40 Sutrapada 4.00 Tender tobe invited 31/12/2022 

41 Talala 3.80 Tender tobe invited 31/12/2022 

42 Chorvad 3.70 Tender tobe invited 31/12/2022 

43 Halol 11.60 Tender tobe invited 31/12/2022 

44 Thasra 2.30 Tender tobe invited 31/12/2022 

45 Mandvi-2 (Salaya) 3.20 Tender tobe invited 31/12/2022 

46 Mandvi-1  (JT Grounds) 5.30 Tender tobe invited 31/12/2022 

47 Jamraval 2.60 Tender tobe invited 31/12/2022 

48 Dhrol 3.60 Tender tobe invited 31/12/2022 

49 Kalavad 3.60 Tender Online 31/12/2022 

50 Halvad 6.70 Under Tender evaluation 31/12/2022 

51 Maliya 2.50 Tender tobe invited 31/12/2022 
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52 Kutiyana 2.90 Tender tobe invited 31/12/2022 

53 Ranavav-1 (Adityana) 3.00 Tender tobe invited 31/12/2022 

54 Ranavav-2 4.50 Tender tobe invited 31/12/2022 

55 Dhoraji 12.90 Tender tobe invited 31/12/2022 

56 Bhayavadar 3.10 Tender tobe invited 31/12/2022 

57 Manavadar 4.90 Under Tender evaluation 31/12/2022 

58 Pethapur 3.80 Under Tender evaluation 31/12/2022 

59 Ankleshwar 14.00 Under Tender evaluation 31/12/2022 

60 Umargam 6.48 Under Tender evaluation 31/12/2022 

61 Dabhoi 8.96 Under Tender evaluation 31/12/2022 

62 Sikka 2.90 Tender Online 31/12/2022 

63 Valsad-2 15.00 DPR/DTP stage 31/03/2022 

64 Mahesana-1 23.18 Tender Online 31/03/2022 

65 Mahesana-2 18.46 Tender Online 31/03/2022 

66 Jafrabad 5.4 DPR/DTP stage 31/12/2022 

67 Gariyadhar 7.1 DPR/DTP stage 31/12/2022 

68 Shihor 8.9 Tender tobe invited 31/12/2022 

69 Mangrol 9.6 DPR/DTP stage 31/12/2022 

70 Vanthli 2.2 DPR/DTP stage 31/12/2022 

71 Modasa 12.0 DPR/DTP stage 31/12/2022 

72 Tarsadi 5.8 DPR/DTP stage 31/12/2022 

73 Songadh 4.5 Tender tobe invited 31/12/2022 

74 Pardi 4.6 Tender tobe invited 31/12/2022 

75 Karamsad 6.0 Tender tobe invited 31/12/2022 

76 Limdi 7.4 DPR/DTP stage 31/12/2022 

77 Bhachau 1.0 Tender tobe invited 31/12/2022 

78 Rapar 5.2 Tender tobe invited 31/12/2022 

79 Upleta 8.9 DPR/DTP stage 31/12/2022 

80 Kadodara - DPR/DTP stage 31/12/2022 

                 Total 918.44   
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Annexure-II 

XIII.Latest water quality of polluted river, its tributaries, drains with flow details and 

ground water quality in the catchment of polluted river 

 

Annexure-I (A) 

Progress/Status Report of the River/PRS water quality monitoring for the Month 

October-2020: 

Date Location DO 

(mg/l) 

pH BOD 

(mg/l) 

COD 

(mg/l) 

Fecal 

Coliform 

(MPN/100 

ml) 

Total 

coliform 

(MPN/100 

ml) 

03/10/2020 River Meshwo 

D/s at Shamlaji 

6.41 7.79 1.49 6.0 12 50 

 

Annexure-I(B) 

Progress /Status Report for Ground water quality monitoring pertaining to PRS River 

for October-20: 

 

Date Location pH BOD (mg/l) COD (mg/l) TDS (mg/l) 

3/10/2020 Borewell from Shamlaji 

Dharamshala 
7.84 0.89 7.0 540 

 

 

 

Annexure-II (C) 

Drains Details with Flow: 

Not Applicable 

 

Annexure-II (D) 

STP & CETP results: 

Not Applicable 
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Annexure-III 

Details w.r.t point no.XV, XVI, XVII & XVIII is given by Irrigation Dept./ Water 

Resource Dept., NWR WS & KD as on date 

Sr.No River name Details/Status 

1 Meshwo 1. Environmental flow: 

 Nil 

 Meshwo River is not a perennial river. During 

monsoon period when water level crosses 214.59 

mt. level, then only water of reservoir can pass 

through river. 

 

2. Detail of Good IrrigationPractices: 

 General Government practice of irrigation is 

maintained in command area of Meshwo Project. 

 Farmers are made aware to use water optimally. 

 Every year routine maintenance work of Meshwo 

Canal is carried out for optimum water usage and 

to minimise seepage losses. 

 As such no water logging issues are noticed due 

to irrigation in command area. 

3. Detail on Flood Plain ManagementZone: 

 The maximum flood recorded in meshwo project 

is 73000 cusecs. As far as meshwo project is 

concerned 19 villages of Modasa and Bhiloda 

Taluka are identified which may get affected due 

to flood in down-stream of Meshwo Dam upto 

7300 cusecs discharge from waste weir in such 

condition people of this villages are warned 

through early warning arrangement in 

consultation with revenue department. 
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Annexure-IV 

Details w.r.t point no.XIX given by Forest Dept. /PCCF/ACCF/Concerned as on date 

Stretch/ 

River 

Existing plantation / vegetation 

cover details 

Proposed plan to 

cover remaining 

gap along 

river/river stretch 

Time 

limit 

Remarks 

Meshwo  

River 

bank of  

River 

Shamlaji  

Sparse Natural Vegetation of 

Propopis juliflora &  other shrubs  

and climbers  

0.40 lacs Plantation 

to be done in 2020-

2021 

2020-

2021 

As per AAP 

(Annexure A ) 

for both side 

plantation on 

PRS during 

2020-21. 

 

Annexure – A 

List of Polluted River Stretches of Gujarat  

(River Both side Plantation AAP in 2020-21) 

Sr. No. River Plants (In lakhs) 

1.  Sabarmati 1.54 

2.  Bhadar 0.20 

3.  Amlakhadi 0.10 

4.  Bhogavo 0.60 

5.  Khari 0.02 

6.  Vishwamitri 0.15 

7.  Dhadhar 1.10 

8.  Triveni 0.10 

9.  Amravati 0.10 

10.  Damanganga 0.25 

11.  Kolak 0.25 

12.  Mahi 0.20 

13.  Shedhi 0.15 

14.  Tapi 0.35 

15.  Anas 0.05 

16.  Baleshwar Khadi 0.02 

17.  Kim 0.02 

18.  Meshwo 0.40 

19.  Mindhola 0.05 

20.  Narmada 0.45 

                   Total 6.10 
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Annexure-V 

Details received from concerned department regarding reuse of treated wastewater 

 

Treated waste water utilization policy: 

 Gujarat Government has framed Policy for Reuse of “Treated Waste Water 

(TWW)” by maximising the collection and treatment of sewage generated and 

reusing the treated wastewater on a sustainable basis. In this regards, revised 

action plan has been submitted by Gujarat Water Supply and Sewerage Board 

(GWSSB) to Chairman, CPCB where one of the objectives of the revised 

action plan is to reuse 70% of treated wastewater by 2025 and 100% of treated 

wastewater by 2030. 

 As per the details received from Gujarat Water Supply & Sewerage Board, 

Latest status of Treated waste water reuse in the State is as under:  

 Status 

TWW reuse 

started (MLD)  

TWW reuse projects in 

tender/execution stage 

(MLD)  

TWW reuse 

under planning 

(MLD)  

Municipal 

Corporations  
620.68 243.50 752.3 

Municipalities 23 6.5 38.1 

Total  643.68 250 790.4 

 



1 
 

National Mission for Clean Ganga 

Format for submission of Monthly Progress Report in the NGT Matter OA 

No. 673 of 2018 (in compliance to NGT order dated 24.09.2020) 

 

For the State of Gujarat 

Monthly Progress Report of PRS Mindhola for October – 2020.  

 

 

Overall status of the State: 

I. Total Population:Urban Population – 2,57,45,083, Rural Population – 3,46,94,609 

(Census - 2011) 

II. Estimated Sewage Generation (MLD): 4003 MLD 

 

III. Details of Sewage Treatment Plant: 

 Existing no. of STPs and Treatment Capacity (in MLD): 73 nos, 3485 MLD 

 Capacity Utilization of existing STPs: 2739 MLD 

 MLD of sewage being  treated through Alternate technology: - 

 Gap in Treatment Capacity in MLD: 518 MLD 

 No. of Operational STPs: 72 

 No. of Complying STPs: - 

 No. of Non-complying STPs: - 

 Details of each existing STP in the State: Details are as per Annexure-I(A) 

 Details of under construction STPs in the State: Details are as per Annexure-I(B) 

 Details of proposed STPs in the State: Details are as per Annexure-I(C) 

  

IV. Details of Industrial Pollution: 

No. of industries in the State 44143 (as per xgn data of date-23/11/2020) 

No. of water Polluting industries in the state:  12815  

(Source: India E-Track Portal September-2020 

data) 

Quantity of effluent generated from the industries in 

MLD:  

Details are being prepared. 

Quantity of hazardous sludge generated from the 

industries in TPD:  

5000 to 8000 TPD. (The Hazardous waste 

include Landfillable, Incinerable, Recyclable, 

Used in pre processing/ co-processing. 

Number of industries having ETPs:  12700  

(Source: India E-Track Portal September-2020 

data) 
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Number of industrial units connected to CETPS:   6385 (Source: Annual Report: 2019-20) 

Number and total capacity of ETPs (details of 

existing/ under construction / proposed)  

 Existing ETPs-12700   

(Source: India E-Track Portal September-

2020 data) 

Capacity not available 

Compliance status of the ETPs:  No of ETP complying with Norms-12551 

(Source: India E-Track Portal September-

2020 data) 

Number and total capacity of CETPs (details of 

existing/under construction/proposed): 

 

 Existing CETPs :   34, Total Capacity: 

755.259 

(Source: Annual Report: 2019-20) 

 Propose/Under construction: 16 , total 

capacity: 263.35  

 Under expansion: 3, Capacity: 45.5  

*(as per India E-Track Portal September-2020 

data) 

Status of compliance and operation of CETPs:  

 

 

 Complying CETPs: 23,  

 Non complying: 11 

*(as per CM dash board data for September-

2020, available on Board’s website) 

 

Town No. of 

industries 

Industrial 

discharge 

Status of ETPs Status of CETPs 

(existing, under 

construction & 

proposed) 

Gujarat 44143 Not available Out of 12815 water 

polluting industries 

12700 industries having 

ETP. 

12551 ETPs are 

complying with norms. 

Existing CETPs :   34 

Propose/Under 

construction/under 

expansion: 19 

 

V. Solid Waste Management: 

Particulars Data 

Total number of Urban Local Bodies and their 

population 

170 

Current municipal solid waste generation 10,798MT/Day 

Number, installed capacity and utilization of existing 

MSW processing facilities in TPD (bifurcated by type 

of processing eg- Waste to Energy (Tonnage and 

Power Output), Compost Plants (Windrow, Vermi, 

decentralized pit composting), biomethanation, MRF 

 There are total No. 755 of Plants for Vermi 

/ Aerobic/ anaerobic Composting of 

installed processing capacity 7477 TPD. 

 There are 232 plants Material Recovery 

Facilities (MRF) with processing capacity 

of 5441.93 TPD installed capacity.  

 There are 5 plants of RDF with processing 

of 1390.25 TPD. 

 Biogas 29 plants with capacity of 1086 

TPD.  

Action plan to bridge gap between installed capacity 

and current utilization of processing facilities (if gap 

Gap is less than 20% hence not applicable. 
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> 20%) 

No. and capacity of C&D waste processing plants in 

TPD (existing, proposed and under construction) 

There are 2 Processing plants C & D Waste 

with processing capacity of 1300 TPD. 

Total no. of wards:  

no. of wards having door to door collection service:  

no. of wards practicing segregation at source falling 

into PRS: 

1418 

 

1418 

 

Information not available 

Details of MSW treatment facilities proposed and 

under construction (no., capacity, and technology) 

Information not available 

No. and area (in acres) of uncontrolled garbage 

dumpsites and sanitary landfills. 

Information not available 

No. and area (in acres) of legacy waste within 1km. 

buffer on both side of the PRS 

Information not available 

No. of drains falling into PRS and no. of drains 

having floating racks/screens installed to prevent 

solid waste from falling into PRS 

Not provided, however in-situ 

remediation at Ankleshwar and Kheda 

municipalities are under implementation. 

It will be commenced in all 7 

municipalities related to PRS within one 

month after positive results of 

technology.  

 

Status of ULB wise Management of Solid Waste 

ULB Total MSW 

generation in 

TPD 

Total MSW  

being processed  

in TPD 

Existing  

MSW  

facilities 

Utilization 

Capacity of the 

existing MSW 

facilities 

Proposed MSW 

Facilities & 

Completion 

Timeline 
Details are being prepared. 

 

VI. Bio-medical Waste Management: 

 Total Bio-medical generation: 36.42 MT/day 

 No. of Hospitals and Health Care Facilities: 31286 

 Status of Treatment Facility/ CBMWTF: Existing – 21, Proposed – 1 

                                                                   Capacity – 126 MT/day      

VII. Hazardous Waste Management: 

 Total Hazardous Waste generation: 2.5 to 2.7 MMT as per HW inventory which 

includes landfill, incineration, recycling and co-processing.  (It depends upon the 

industrial operation of the year) 

 No. of Industries generating Hazardous waste: About 19683 as per HW inventory 19-

20 

 Treatment Capacity of all TSDFs: Total installed capacity about  8626332 MT 
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 Avg. Quantity of Hazardous waste reaching the TSDFs and Treated: 1.3 MMT as per 

HW inventory 19-20 

 Details of on-going or proposed TSDF: 5 nos. proposed TSDF having total installed 

capacity about 36 lac MT 

VIII. Plastic Waste Management: 

 Total Plastic Waste generation:   408201.08 TPA  (April 2019-March 2020) 

 Treatment/ Measures adopted for reduction or management of plastic waste: 

Disposal of 

Plastic Waste 

through  

Co-processing  

 109157.435 MT (from April 2019 to August 2020) 

 Recycler Total no. recycling units: 597 

Capacity of recycling plastic waste: 11,13,526.56 

MT/Y 

 Refuse Derived 

Fuel 

 

MSW units :  2 

Quantity of final product sold is 129,575 

MT/Annum containing 7 % of plastic waste i.e. 

9071 MT/Annum 

(April 2019-March 2020) 

 Pyrolysis Total no. of operational units: 2 

Cap. to convert plastic wasteinto oil: 5075 TPA 

Plastic used as raw material: 600 MT/M 

 

 

IX.  Details of Alternate Treatment Technology being adopted by the State/UT: 

-Ahmedabad & Vadodara Municipal Corporations have set up dry sewage sludge 

hygienisation Cobalt – 60 gamma irradiation plant. (Ahmedabad Municipal Corporation - 100 

tonnes per day)   

- Legacy waste treatment at Pirana dumping site, Ahmedabad.  

X.  Identification of polluting sources including drains contributing to river pollution 

and action as per NGT order on in-situ treatment: 

Identification of polluting sources including drains contributing to river pollution is already 

completed and submitted in the PRS action plan. Proposal not received from PRH & RDD/ 

Concerned for in-situ remediation. 

XI.  Details of Nodal Officer appointed by Chief Secretary in the State/UT: 

In compliance to the direction of Hon’ble NGT with reference to set up of Monitoring 

Mechanism, Deputy Environmental Engineer (Shri T.C.Patel) has been deputed vide letter 

dated 10.06.2020 at Chief Secretary office to look after the Hon’ble NGT matters. 

XII.  Details of meetings carried under the Chairmanship Chief of Secretary in the 

State/UT: 
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All NGT matters are being reviewed regularly under chairmanship of Hon’ble CS.Total 2 

review meetings are conducted so far under the chairmanship of Hon’ble CS to monitor the 

progress with reference to the action plans submitted w.r.t the Hon’ble NGT order in the 

matter of O.A.  No.:- 673/2018and to resolve various issues/non -compliances. Last meeting 

was convened on 10/09/2020 under the chairmanship of Hon’ble Chief Secretary Gujarat 

State. Two review meetings have been convened so far w.r.t the Hon’ble NGT order in the 

matter of O.A.  No.:- 606/2018 which also includes the review of matters related to O.A.  

No.:-673/2018. 

XIII.  Latest water quality of polluted river, its tributaries, drains with flow details and 

ground water quality in the catchment of polluted river; 

Details are attached as Annexure – II 

XIV.  Ground water regulation: 

GWRDC has given details about the recently framed draft bill titled “Conservation, 

Protection, Regulation and Management of Ground Water in Gujarat State” Final comments 

/suggestions were sought by GWRDC vide letter dated 02/11/2020 from concerned 

departments for finalization of the draft bill. Seven meetings of sub-committee have been 

convened so far for finalization of the draft bill. The final draft bill was approved by the sub-

committee during the meeting held on 12/11/2020 as per the minutes of meeting. The final 

draft of the bill has been submitted to the Chairman of the Committee and Special Secretary, 

(WR), Narmada Water Resource, Water Supply & Kalpsar department, Govt. of Gujarat, for 

consideration in the main committee meeting. 

XV.  Good irrigation practices being adopted by the State: 

XVI.  Rain Water Harvesting: 

XVII.  Demarcation of Floodplain and removal of illegal encroachments: 

XVIII.  Maintaining minimum e-flow of river: 

Details w.r.t point no. XV, XVI, XVII & XVIII is given by Irrigation Dept./ Water Resource 

Dept., NWR WS & KD as on date is attached as Annexure – III. 

XIX.  Plantation activities along the rivers: 

Details w.r.t point no. XIX given by Forest Dept. /PCCF/ACCF/Concerned as on date is 

attached as Annexure – IV 

XX.  Development of biodiversity park: 

As per the information received from GBB, vide letter dated 24.04.2020, Forest Dept. 

hasestablished a very rich Botanical Garden at Waghai, Dangs. It also has a chain of 
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Research Stations, Germ Plasms Banks, Provenance Banks, Sample Plots, Preservation Plots 

spread all over the State. Many working plans have Conservation or Preservation Working 

Circles for the express purpose of Biodiversity Conservation. The National Working Pan 

Code 2014 also mandates a Biodiversity Conservation Working Circle. All plans coming up 

for revision now shall have a Biodiversity Conservation Working Circle. Besides a host of 

Biodiversity based activities like Cactus Park, Ekta Van, Ekta Nursery, and Nutritional Park 

etc., have come up at Statue of Unity. Moreover, Shakkarbaug Zoo is an "A" Category 

zoological park along with many other zoological parks at Rajkot, Ahmedabad, Gandhinagar, 

Vadodara, Surat, Kevadiya etc. All these are repositories of biodiversity. Therefore, these 

may be treated as a Biodiversity park is totality. 

GBB informed during the meeting held on 04/02/2020 at GPCB with PRS Assessment Team 

nominated by Ministry of Jal Shakti about proposal sent by them to CAMPA for funding of 

around Rs. 5 Crore for the development of Biodiversity Park. Team suggested tying up with 

AMC as they already have some plan to develop Biodiversity park at Khari under NRCP. 

XXI.  Reuse of Treated Water: 

Details are attached as Annexure – V 

XXII.  Model River being adopted by the State & Action Proposed for achieving the 

bathing quality standards: 

River Sabarmati is proposed to be adopted as model river stretch, however it will be finalized 

in the next RRC meeting to be held on 27.11.2020. 

XXIII.  Status of Preparation of Action Plan by the 13 Coastal States: 

Direct sea discharge of industrial effluent is not permitted in the State. Study in this regard is 

being carried out by NIO and sea discharge of industrial effluent is allowed at the designated 

point into the sea as mentioned by NIO in case the effluent is meeting with the discharge 

norms.  

STPs having 3485 MLD capacity are existing in the state against the total sewage generation 

of 4003 MLD. In order to stop untreated sewage discharge into the Sea and the river 

stretches, STPs of about 2624.78 MLD (under construction and proposed) are planned against 

the gap of 518 MLD in the state.  

XXIV.  Regulation of Mining Activities in the State/UT: 

Mining activities are regulated through Gujarat Minor Mineral Concession Rules and model 

guidelines framed by the Ministry of Mines. Mining leases obtain Environmental Clearance 

from SEIAA Gujarat or MoEF&CC as the case may be as per the provisions of EIA 
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Notification – 2006 as well as Consent to Establishment and Consent to Operate from Gujarat 

Pollution Control Board.  

XXV.  Action against identified polluters, law violators and officers responsible for failure 

for vigorous monitoring 

 Number of notice of directions to defaulting units under section 31 A of Air Act – 1981:  

16050 .  

 Number of  closure directions to defaulting units under section 31 A of Air Act – 1981: 

5703 respectively.  

 Number of notice of directions to defaulting units under section 33 A of Water Act – 1974:  

17263. 

 Number of closure directions to defaulting units under section 33 A of Water Act – 1974: 

11383. 

 Number of notice of directions under rule 4(2) of the EPAct – 1986 read with Hazardous 

Waste (Management, Handling & Transboundary) Rules – 2008: 4130 

 Number of closure directions under section 5 of the EPAct – 1986 read with Hazardous 

Waste (Management, Handling & Transboundary) Rules – 2008: 1583 

(As per Annual report – 2018-19) 

 

*Note: Incremental progress made by the State/UT in each activity to be provided. 

RRC meetings: 

RRC meetings are regularly being held at GPCB, Gandhinagar to review the progress and the 

minutes of the meeting, having progress status, are regularly submitted to CPCB. Last RRC 

(8th RRC) meeting was conducted on 07/08/2020.Next RRC meeting is scheduled to be held 

on 27/11/2020. 

 

STPs: 

Sr. No. Proposed STP details Status 

1. STP of 4 MLD (2+2 MLD) 

proposed by Sachin Notified 

Area Authority 

DPR is ready, Project submitted to H.O level for 

perusal, Tender awaited Allotment of land is under 

approval in GIDC. 

 

CETPs:  

No Industrial wastewater discharge into this River stretch. 
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Annexure-I (A) 

Details of each existing STP in the State 

No. Location 

Existing 

STP 

Capacity 

Capacity 

Being 

Utilized 

Operational 

Status 

of STP 

Compliance 

Status of 

STP 

1 
Ahmedabad Pirana 

2009 
60 60 Operational  

2 
Ahmedabad Old Pirana 

2004 
106 106 Operational  

3 
Ahmedabad Pirana 

2009 
180 180 Operational  

4 
Ahmedabad Vasna 

2004 
126 126 Operational  

5 
Ahmedabad Vasna 

2009 
35 35 Operational  

6 
Ahmedabad Vasna 

2011 
240 235 Operational  

7 
Ahmedabad Vinzol 

2011 
70 70 Operational  

8 
Ahmedabad Vasna 

2018 
48 48 Operational  

9 
Ahmedabad 

JalviharVadaj  2019 
60 60 Operational  

10 
Ahmedabad Vinzol 

2020 
35 30 Operational  

11 
Ahmedabad Arvind 

Mill 
8 8 Operational  

12 
Ahmedabad Naroda 

AUDA 
7 7 Operational  

13 Ahmedabad Rasala 1 1 Operational  

14 
Ahmedabad Vastrapur 

Lake 
0.5 0.5 Operational  

15 
Ahmedabad V S 

Hospital 
1 1 Operational  

16 Ahmedabad Nikol 0.5 0.5 Operational  

17 

Ahmedabad 

ShahpurShankarBhuvan 

2020 

25 20 Operational  

18 Ahmedabad Lambha 5 2 Operational  

19 
Surat Singanpore 

2003/2014 
155 147.58 Operational  

20 Surat Karanj 1999/2015 140 136.59 Operational  

21 
Surat Bhatar 

1999/2014/2017 
162 165.25 Operational  

22 
Surat Anjana 

1995/2007/2019 
122 88.51 Operational  

23 
Surat Bamroli 

2008/2019 
100 77.9 Operational  
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24 
Surat Bhesan 

1995/2009 
100 113.08 Operational  

25 
Surat Khajod 2011 

 
25 21.36 Operational  

26 
Surat Asarama 2011 

 
15 19.23 Operational  

27 
Surat Dindoli 

2012/2019 
167 33.39 Operational  

28 
Surat Variav-Kosad 

2012/2017 
134 119.64 Operational  

29 Surat Gavier 2016 53 5.37 Operational  

30 Vadodara Tarsali 52 58 Operational  

31 Vadodara Gajarawadi 66 72 Operational  

32 Vadodara Kapurai 43 50 Operational  

33 Vadodara Rajivnagar 78 32 Operational  

34 Vadodara Sayaji garden 8.5 7 Operational  

35 Vadodara Channi 21 25 Operational  

36 
Vadodara Atladara 

(old) 
43 51 Operational  

37 
Vadodara Atladara 

(new) 
43 54 Operational  

38 
Gandhinagar Jaspur 

2007 
76 45 Operational  

39 
Gandhinagar Sargasan 

2012-13 
10 3 Operational  

40 
Gandhinagar Basan 

2011-12 
2 0.3 Operational  

41 
Rajkot NrRaiya village 

2010 
51 35 Operational  

42 Rajkot Raiyadhar 2017 56 15 Operational  

43 
Rajkot NrMadhapar 

2018 
44.5 15 Operational  

44 
Rajkot NrKothariya 

Village 2017 
15 5 Operational  

45 Rajkot Gavaridad 2018 70 30 Operational  

46 Rajkot Madhapar 2019 80 20 Operational  

47 

Bhavnagar Nari road, 

Kumbharwada 

 

30 24 
Operational 

 
 

48 Bhavnagar Behind 

Excel industries 
45 40 Operational  

49 
Jamnagar 

NavagamGhed 
70 65 Operational  

50 Gandhidham - Anjar 30.00 22 Operational  

51 Patan 25.00 13 Operational  

52 Nadiad 51.26 20 Operational  

53 Siddhpur 5.62 5 Operational  
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54 Vallabh 

Vidhyanagar 
15.00 12 Operational  

55 Sanand 20.50 0 
Non -

Operational 
 

56 Himmatnagar 17.51 6 Operational  

57 Petlad 10.37 8 Operational  

58 Dholka 13.60 8 Operational  

59 Savarkundla 13.90 5 Operational  

60 Gadhda 6.50 2 Operational  

61 Kathlal 3.80 2.59 Operational  

62 Mahudha 2.10 1.76 Operational  

63 Bayad 4.00 2.06 Operational  

64 Patadi 2.80 1.33 Operational  

65 Sojitra 2.30 2 Operational  

66 Dwarka 7.50 2.28 Operational  

67 Godhra 27.60 4 Operational  

68 Bhuj 23.70 19 Operational  

69 Bhachau 10 4 Operational  

70 Anand 33 9 Operational  

71 Anand 13.5 2.5 Operational  

72 Surendranagar 32.3 17 Operational  

73 Morbi 28.8 6 Operational  

Total 3485.66 2738.72   

 

 

Annexure-I (B) 

Details of under construction STPs in the State 

No. Location 

Capacity 

of the 

plant in 

MLD 

Physical 

Progress 

in % 

Status of 

I&D or 

House sewer 

connections 

Completion 

Timeline 

1 
Ahmedabad 

Vinzol 
100 70% Completed 30/06/2021 

2 
Ahmedabad 

Pirana 
155 78% Completed 31/03/2021 
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3 
Ahmedabad 

Maleksaban 
30 01% Completed 31/12/2022 

4 
Ahmedabad 

Kotarpur 
60 01% Completed 30/09/2022 

5 
Ahmedabad 

saijpur lake 
07 01% Completed 31/12/2022 

6 Surat Bhesan 100 90% Completed 31/03/2021 

7 
Surat 

Singanpore 
100 82% Completed 30/06/2021 

8 Surat Bhatar 115 56% Completed 31/07/2021 

9 Surat Bamroli 115 34% Completed 30/04/2021 

10 Surat Asarma 22.5 11% Completed 30/09/2021 

11 Surat Khajod 30 06% Completed 30/09/2021 

12 
Vadodara 

Kapurai 
60 66% 70% 30/06/2021 

13 
Vadodara 

Chhani 
50 15% Completed 31/12/2021 

14 Vadodara Bhayli 45 08% Completed 28/02/2022 

15 
Vadodara Sayaji 

garden 
7.5 30% Completed 30/06/2021 

16 

Rajkot 

Kothariya, on 

NH bypass 

 

15 13% Completed 31/03/2021 

17 
Bhavnagar 

Axcel Industries 
50 20% Completed 31/05/2022 

18 

Junagadh Bilkha 

Road, Near 

CBSE School 

8.2 20% Completed 31/03/2021 

19 Rajula 5.70 0.00% Completed 09/07/2021 

20 Bagasara 5.90 5.00% Completed 09/07/2021 

21 Chalala 2.80 78.00% Completed 12/04/2021 

22 Mahuva 16.30 30.00% Completed 21/01/2021 

23 Talaja 5.80 21.00% Completed 31/12/2020 

24 Una 11.70 46.00% Completed 25/02/2021 

25 Bantva 2.60 66.00% Completed 31/12/2020 
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26 Dehgam 7.60 75.00% Completed 31/03/2021 

27 Mansa 5.00 13.00% Completed 30/04/2021 

28 Tharad 4.80 95.00% Completed 31/12/2020 

29 Dhanera 4.00 17.00% Completed 31/03/2022 

30 Bhabhar 3.50 25.00% Completed 31/12/2021 

31 Thara 3.60 14.00% Completed 31/12/2021 

32 Kadi 12.80 8.00% Completed 28/07/2021 

33 Unjha 11.60 48.00% Completed 22/05/2021 

34 Visnagar-1 12.00 75.00% Completed 04/04/2021 

35 Visnagar-2 5.30 14.00% Completed 04/04/2021 

36 Kheralu 2.90 26.00% Completed 27/06/2021 

37 Vijapur 4.10 5.00% Completed 27/06/2021 

38 Radhanpur 6.00 1.00% 98% 31/03/2022 

39 Idar 7.40 63.00% Completed 31/12/2020 

40 Khedbrahma 5.80 37.00% Completed 31/12/2020 

41 Prantij 3.70 26.00% Completed 31/12/2020 

42 Talod 3.60 0.00% Completed 12/05/2021 

43 Vadali 3.80 0.00% Completed 12/05/2021 

44 Jambusar 5.90 32.00% Completed 30/09/2021 

45 Amod 3.10 1.00% Completed 30/09/2021 

46 Billimora 8.30 0.00% Completed 31/12/2021 

47 Gandevi 2.60 5.00% Completed 05/03/2021 

48 Bardoli 11.30 60.00% Completed 31/12/2020 

49 KanakpurKansad 7.80 0.00% Completed 31/03/2022 

50 Vyara 6.50 72.00% Completed 31/12/2020 

51 Dharampur 4.10 25.00% Completed 30/09/2021 

52 Borsad 9.80 60.00% Completed 31/12/2020 

53 Umreth 6.10 29.00% Completed 30/06/2021 

54 Dahod 13.70 95.00% Completed 31/12/2020 

55 Zalod 4.60 75.00% Completed 31/12/2020 

56 Devgadhbariya 3.80 66.00% Completed 31/03/2021 

57 Santrampur 2.91 5.00% Completed 31/03/2021 

58 Kalol (P) 4.77 5.00% Completed 04/04/2021 

59 Shehra 2.80 0.00% Completed 04/05/2021 

60 Chhotaudepur 5.00 79.00% Completed 31/12/2020 

61 Padra 5.60 40.00% Completed 02/03/2021 

62 Viramgam 4.50 18.00% Completed 30/05/2021 

63 Bavla 5.80 2.00% Completed 31/12/2021 

64 Dhandhuka 7.50 81.00% Completed 28/02/2021 

65 Bareja 3.10 40.00% Completed 21/02/2021 

66 Chaklasi 4.90 0.00% Completed 31/03/2022 

67 Kapadwanj 6.20 0.00% Completed 30/06/2021 

68 Mehmdabad 5.60 36.00% Completed 30/06/2021 

69 Dakor 4.90 0.00% Completed 30/06/2021 

70 Kheda 5.20 5.00% Completed 30/06/2021 

71 Chotila-1 2.30 0.00% Completed 31/03/2021 

72 Chotila-2 1.70 0.00% Completed 31/03/2021 
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73 Wadhwan 12.10 0.00% Completed 31/03/2022 

74 Dhangadhra 11.60 83.00% Completed 28/02/2021 

75 Barwala 2.90 6.00% Completed 09/07/2021 

76 Jasdan 8.80 95.00% Completed 31/12/2020 

77 Harij 3.00 0.00% Completed 15/05/2021 

78 Chanasma 2.50 0.00% Completed 15/05/2021 

79 Ode 2.50 0.00% Completed 09/09/2021 

80 Karjan 5.20 0.00% Completed 14/06/2021 

81 Vadnagar 5.94 95.00% Completed 31/12/2020 

82 Botad 32.00 86.00% Completed 11/12/2020 

83 Morbi-2 9.30 84.00% Completed 31/12/2020 

84 Jetpur 23.50 83.00% Completed 31/12/2020 

85 Gondal 16.50 43.00% Completed 31/03/2021 

86 Amreli 18.20 71.00% Completed 31/12/2020 

87 Kalol 23.50 16.00% Completed 31/03/2021 

88 Palanpur 21.30 3.00% 95% 31/03/2021 

89 Deesa 17.00 62.00% Completed 31/03/2021 

90 Bharuch 29.32 79.00% 90% 31/12/2020 

91 Vapi-1 14.00 40.00% Completed 31/12/2020 

92 Anand-3 6.50 80.00% Completed 31/12/2020 

93 Porbandar-1 12.80 80.00% Completed 31/12/2020 

94 Porbandar-2 19.10 90.00% Completed 31/12/2020 

95 Damnagar 2.80 0.00% Completed 31/12/2021 

96 Lathi 3.80 0.00% Completed 31/12/2021 

97 Keshod 13.30 0.00% Completed 31/12/2021 

Total 1706.34    

 

 

Annexure-I (C) 

Details of proposed STPs in the State 

No. Location 

Capacity of 

the STP 

proposed in 

MLD 

Status of Project (at 

DPR Stage/ Under 

Tendering/ Work to 

be Awarded) 

Likely Date of 

Completion 

1 Ahmedabad Dafnala 25 Work to be Awarded 31/12/2022 

2 Vadodara Tarsali 48 DPR Stage 31/12/2022 

3 Vadodara Atladara 83 DPR Stage 31/12/2022 

4 Vadodara Gajarawadi 93 DPR Stage 31/12/2022 

5 Gandhinagar Sargasan 50 DPR Stage 31/12/2022 

6 Bhavnagar Akwada 19.2 Work to be Awarded 31/12/2022 
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7 
Jamnagar                  

NrRangmati River 
40 DPR Stage 31/12/2022 

8 Junagadh 15.50 DPR Stage 31/12/2022 

9 Junagadh 11.00 DPR Stage 31/12/2022 

10 Junagadh 29.50 DPR Stage 31/12/2022 

11 Balasinor 6.50 Under Tender evaluation 31/12/2021 

12 Vallabhipur 2.30 Under Tender evaluation 31/03/2022 

13 Bhanvad 3.00 Under Tender evaluation 31/03/2022 

14 Savli 2.50 Under Tender evaluation 31/03/2022 

15 Visavadar 3.40 Under Tender evaluation 31/03/2022 

16 Rajpipla 5.02 Under Tender evaluation 31/03/2022 

17 Khambhat-1 6.80 Under Tender evaluation 31/03/2022 

18 Khambhat-2 4.50 Under Tender evaluation 31/03/2022 

19 Anklav 3.60 Under Tender evaluation 31/03/2022 

20 Boriavi 3.30 Under Tender evaluation 31/03/2022 

21 Lunawada 5.60 Under Tender evaluation 31/03/2022 

22 Kanjari 3.30 Under Tender evaluation 31/03/2022 

23 Okha 10.10 Under Tender evaluation 31/03/2022 

24 Beyt (near Okha) 1.20 Under Tender evaluation 31/03/2022 

25 Khambhalia 5.50 Under Tender evaluation 31/03/2022 

26 Salaya, Jamnagar 6.20 Under Tender evaluation 31/03/2022 

29 Jamjodhpur 3.60 Under Tender evaluation 31/03/2022 

30 Wankaner 5.80 Tender tobe invited 31/03/2022 

31 Chhaya 13.10 Under Tender evaluation 31/03/2022 

32 Palitana 10.81 Under Tender evaluation 31/03/2022 

33 Mandvi Surat 3.50 Under Tender evaluation 31/03/2022 

34 Thangadh 9.00 Under Tender evaluation 31/03/2022 

35 Vijalpor - Navsari 47.00 Under Tender evaluation 31/03/2022 

36 Veraval- Patan 33.90 Tender tobe invited 31/03/2022 

37 Vapi-2 29.53 DPR/DTP stage 31/03/2022 

38 Babra 4.00 Tender tobe invited 31/12/2022 

39 Kodinar 5.60 Tender tobe invited 31/12/2022 

40 Sutrapada 4.00 Tender tobe invited 31/12/2022 

41 Talala 3.80 Tender tobe invited 31/12/2022 

42 Chorvad 3.70 Tender tobe invited 31/12/2022 

43 Halol 11.60 Tender tobe invited 31/12/2022 

44 Thasra 2.30 Tender tobe invited 31/12/2022 

45 Mandvi-2 (Salaya) 3.20 Tender tobe invited 31/12/2022 

46 Mandvi-1  (JT Grounds) 5.30 Tender tobe invited 31/12/2022 

47 Jamraval 2.60 Tender tobe invited 31/12/2022 

48 Dhrol 3.60 Tender tobe invited 31/12/2022 

49 Kalavad 3.60 Tender Online 31/12/2022 

50 Halvad 6.70 Under Tender evaluation 31/12/2022 

51 Maliya 2.50 Tender tobe invited 31/12/2022 



15 
 

52 Kutiyana 2.90 Tender tobe invited 31/12/2022 

53 Ranavav-1 (Adityana) 3.00 Tender tobe invited 31/12/2022 

54 Ranavav-2 4.50 Tender tobe invited 31/12/2022 

55 Dhoraji 12.90 Tender tobe invited 31/12/2022 

56 Bhayavadar 3.10 Tender tobe invited 31/12/2022 

57 Manavadar 4.90 Under Tender evaluation 31/12/2022 

58 Pethapur 3.80 Under Tender evaluation 31/12/2022 

59 Ankleshwar 14.00 Under Tender evaluation 31/12/2022 

60 Umargam 6.48 Under Tender evaluation 31/12/2022 

61 Dabhoi 8.96 Under Tender evaluation 31/12/2022 

62 Sikka 2.90 Tender Online 31/12/2022 

63 Valsad-2 15.00 DPR/DTP stage 31/03/2022 

64 Mahesana-1 23.18 Tender Online 31/03/2022 

65 Mahesana-2 18.46 Tender Online 31/03/2022 

66 Jafrabad 5.4 DPR/DTP stage 31/12/2022 

67 Gariyadhar 7.1 DPR/DTP stage 31/12/2022 

68 Shihor 8.9 Tender tobe invited 31/12/2022 

69 Mangrol 9.6 DPR/DTP stage 31/12/2022 

70 Vanthli 2.2 DPR/DTP stage 31/12/2022 

71 Modasa 12.0 DPR/DTP stage 31/12/2022 

72 Tarsadi 5.8 DPR/DTP stage 31/12/2022 

73 Songadh 4.5 Tender tobe invited 31/12/2022 

74 Pardi 4.6 Tender tobe invited 31/12/2022 

75 Karamsad 6.0 Tender tobe invited 31/12/2022 

76 Limdi 7.4 DPR/DTP stage 31/12/2022 

77 Bhachau 1.0 Tender tobe invited 31/12/2022 

78 Rapar 5.2 Tender tobe invited 31/12/2022 

79 Upleta 8.9 DPR/DTP stage 31/12/2022 

80 Kadodara - DPR/DTP stage 31/12/2022 

                                Total 918.44   
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Annexure-II 

XIII.Latest water quality of polluted river, its tributaries, drains with flow details and ground water quality in the catchment of polluted 

river 

Annexure-II (A) 

Progress/Status Report of the River/PRS water quality monitoring for the Month October-2020: 

Date Location DO (mg/l) pH BOD (mg/l) COD (mg/l) Fecal Coliform 

(MPN/100 ml) 

Total coliform 

(MPN/100 ml) 

01-10-2020 River Mindhola 4.8 7.55 1.9 13 2 43 

 

Annexure-II (B) 

Progress /Status Report for Ground water quality monitoring pertaining to PRS River for October-2020: 

 
Location: - BOREWELL AT SACHIN GIDC (SIEL) 
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Location: - BOREWELL AT NR COMMON HAZ WASTE DSPO.SITE(GEPIL) 
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Location : - OPEN WELL AT GABHENI OPP: PANCHYAT OFFICE 
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Annexure-II (C) 

Drains Details with Flow: 

Sr.No.  Location  Name of Inletting River/Drain Discharged    

Max Min 

1 Sachin Notified area Kapletha village drain meeting River 

Mindhola 

1.6 MLD 0.5 MLD 

Note: Entire Baleshwar Khadi is meeting to River Mindhola at village Samrod as major drain. Polluted River action plan of Baleshwar Khadi is 

prepared and submitted separately. 

 

Annexure-II (D) 

STP & CETP results: 

No Sewage treatment in this River stretch – Existing STP details - NA 

No Industrial waste water discharge into this River stretche – Existing CETPs details - NA 
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Annexure-III 

XVII. Details w.r.t point no. XV, XVI, XVII & XVIII is given by Irrigation Dept./ 

Water Resource Dept., NWR WS & KD as on date 

Sr.No River name Details/Status 

1 Mindhola 1. Environmental flow: 

 NA 

2. Detail of Good IrrigationPractices: 

 General Government practice of irrigation is 

maintained in command area of Ukai - kakrapar 

Project. 

 Farmers are made aware to use wateroptimally. 

 Canal system of Kakrapar Project are most of lined 

so as  to  minimize  seepage  losses.  As  such  

notwaterlogging issued noticed so far ln the 

command area of Ukai-Kakrapar project. 

3. Detail on Flood Plain ManagementZone: 

 NA 
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Annexure-IV 

Details w.r.t point no.XIX given by Forest Dept. /PCCF/ACCF/Concerned as on date 

Stretch/ 

River 

Existing plantation / vegetation 

cover details 

Proposed plan to 

cover remaining 

gap along 

river/river stretch 

Time 

limit 

Remarks 

Mindhola  

(Along  

sachin) 

1250 trees 0.05 lacs Plantation 

to be done in 2020-

2021 

2020-

2021 

As per AAP 

(Annexure A ) 

for both side 

plantation on 

PRS during 

2020-21. 

 

Annexure – A 

List of Polluted River Stretches of Gujarat  

(River Both side Plantation AAP in 2020-21) 

Sr. No. River Plants (In lakhs) 

1.  Sabarmati 1.54 

2.  Bhadar 0.20 

3.  Amlakhadi 0.10 

4.  Bhogavo 0.60 

5.  Khari 0.02 

6.  Vishwamitri 0.15 

7.  Dhadhar 1.10 

8.  Triveni 0.10 

9.  Amravati 0.10 

10.  Damanganga 0.25 

11.  Kolak 0.25 

12.  Mahi 0.20 

13.  Shedhi 0.15 

14.  Tapi 0.35 

15.  Anas 0.05 

16.  Baleshwar Khadi 0.02 

17.  Kim 0.02 

18.  Meshwo 0.40 

19.  Mindhola 0.05 

20.  Narmada 0.45 

                   Total 6.10 
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Annexure-V 

Details received from concerned department regarding reuse of treated wastewater 

 

Treated waste water utilization policy: 

 Gujarat Government has framed Policy for Reuse of “Treated Waste Water 

(TWW)” by maximising the collection and treatment of sewage generated and 

reusing the treated wastewater on a sustainable basis. In this regards, revised 

action plan has been submitted by Gujarat Water Supply and Sewerage Board 

(GWSSB) to Chairman, CPCB where one of the objectives of the revised 

action plan is to reuse 70% of treated wastewater by 2025 and 100% of treated 

wastewater by 2030. 

 As per the details received from Gujarat Water Supply & Sewerage Board, 

Latest status of Treated waste water reuse in the State is as under:  

 Status 

TWW reuse 

started (MLD)  

TWW reuse projects in 

tender/execution stage 

(MLD)  

TWW reuse 

under planning 

(MLD)  

Municipal 

Corporations  
620.68 243.50 752.3 

Municipalities 23 6.5 38.1 

Total  643.68 250 790.4 
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National Mission for Clean Ganga 

Format for submission of Monthly Progress Report in the NGT Matter OA 

No. 673 of 2018 (in compliance to NGT order dated 24.09.2020) 

 

For the State of Gujarat 

Monthly Progress Report of PRS Narmada for October – 2020. 

 

 

Overall status of the State: 

I. Total Population:Urban Population – 2,57,45,083, Rural Population – 3,46,94,609 

(Census - 2011) 

II. Estimated Sewage Generation (MLD): 4003 MLD 

 

III. Details of Sewage Treatment Plant: 

 Existing no. of STPs and Treatment Capacity (in MLD): 73 nos, 3485 MLD 

 Capacity Utilization of existing STPs: 2739 MLD 

 MLD of sewage being  treated through Alternate technology: - 

 Gap in Treatment Capacity in MLD: 518 MLD 

 No. of Operational STPs: 72 

 No. of Complying STPs: - 

 No. of Non-complying STPs: - 

 Details of each existing STP in the State: Details are as per Annexure-I(A) 

 Details of under construction STPs in the State: Details are as per Annexure-I(B) 

 Details of proposed STPs in the State: Details are as per Annexure-I(C) 

 

IV. Details of Industrial Pollution: 

No. of industries in the State 44143 (as per xgn data of date-23/11/2020) 

No. of water Polluting industries in the state:  12815  

(Source: India E-Track Portal September-

2020 data) 

Quantity of effluent generated from the industries in 

MLD:  

Details are being prepared. 

Quantity of hazardous sludge generated from the 

industries in TPD:  

5000 to 8000 TPD. (The Hazardous waste 

include Landfillable, Incinerable, 

Recyclable, Used in pre processing/ co-

processing. 
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Number of industries having ETPs:  12700  

(Source: India E-Track Portal September-

2020 data) 

Number of industrial units connected to CETPS:   6385 (Source: Annual Report: 2019-20) 

Number and total capacity of ETPs (details of 

existing/ under construction / proposed)  

 Existing ETPs-12700   

(Source: India E-Track Portal 

September-2020 data) 

Capacity not available 

Compliance status of the ETPs:  No of ETP complying with Norms-

12551 

(Source: India E-Track Portal 

September-2020 data) 

Number and total capacity of CETPs (details of 

existing/under construction/proposed): 

 

 Existing CETPs :   34, Total Capacity: 

755.259 

(Source: Annual Report: 2019-20) 

 Propose/Under construction: 16 , total 

capacity: 263.35  

 Under expansion: 3, Capacity: 45.5  

*(as per India E-Track Portal September-

2020 data) 

Status of compliance and operation of CETPs:  

 

 

 Complying CETPs: 23,  

 Non complying: 11 

*(as per CM dash board data for September-

2020, available on Board’s website) 

 

Town No. of 

industries 

Industrial 

discharge 

Status of ETPs Status of CETPs 

(existing, under 

construction & 

proposed) 

Gujarat 44143 Not available Out of 12815 water 

polluting industries 

12700 industries having 

ETP. 

12551 ETPs are 

complying with norms. 

Existing CETPs :   34 

Propose/Under 

construction/under 

expansion: 19 

 

V. Solid Waste Management: 

Particulars Data 

Total number of Urban Local Bodies and their 

population 

170 

Current municipal solid waste generation 10,798MT/Day 

Number, installed capacity and utilization of existing 

MSW processing facilities in TPD (bifurcated by type 

of processing eg- Waste to Energy (Tonnage and 

Power Output), Compost Plants (Windrow, Vermi, 

decentralized pit composting), biomethanation, MRF 

 There are total No. 755 of Plants for Vermi / 

Aerobic/ anaerobic Composting of installed 

processing capacity 7477 TPD. 

 There are 232 plants Material Recovery Facilities 

(MRF) with processing capacity of 5441.93 TPD 

installed capacity.  
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 There are 5 plants of RDF with processing of 

1390.25 TPD. 

 Biogas 29 plants with capacity of 1086 TPD.  

Action plan to bridge gap between installed capacity 

and current utilization of processing facilities (if gap 

> 20%) 

Gap is less than 20% hence not applicable. 

No. and capacity of C&D waste processing plants in 

TPD (existing, proposed and under construction) 

There are 2 Processing plants C & D Waste with 

processing capacity of 1300 TPD. 

Total no. of wards:  

no. of wards having door to door collection service:  

no. of wards practicing segregation at source falling 

into PRS: 

1418 

 

1418 

 

Information not available 

Details of MSW treatment facilities proposed and 

under construction (no., capacity, and technology) 

Information not available 

No. and area (in acres) of uncontrolled garbage 

dumpsites and sanitary landfills. 

Information not available 

No. and area (in acres) of legacy waste within 1km. 

buffer on both side of the PRS 

Information not available 

No. of drains falling into PRS and no. of drains 

having floating racks/screens installed to prevent 

solid waste from falling into PRS 

Not provided, however in-situ remediation at 

Ankleshwar and Kheda municipalities are under 

implementation. It will be commenced in all 7 

municipalities related to PRS within one month 

after positive results of technology.  

 

Status of ULB wise Management of Solid Waste 

ULB Total MSW 

generation in 

TPD 

Total MSW  

being processed  

in TPD 

Existing  

MSW  

facilities 

Utilization 

Capacity of the 

existing MSW 

facilities 

Proposed MSW 

Facilities & 

Completion 

Timeline 
Details are being prepared. 

 

VI. Bio-medical Waste Management: 

 Total Bio-medical generation: 36.42 MT/day 

 No. of Hospitals and Health Care Facilities: 31286 

 Status of Treatment Facility/ CBMWTF: Existing – 21, Proposed – 1 

                                                                   Capacity – 126 MT/day      

VII. Hazardous Waste Management: 

 Total Hazardous Waste generation: 2.5 to 2.7 MMT as per HW inventory which 

includes landfill, incineration, recycling and co-processing.  (It depends upon the 

industrial operation of the year) 

 No. of Industries generating Hazardous waste: About 19683 as per HW inventory 19-

20 
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 Treatment Capacity of all TSDFs: Total installed capacity about  8626332 MT 

 Avg. Quantity of Hazardous waste reaching the TSDFs and Treated: 1.3 MMT as per 

HW inventory 19-20 

 Details of on-going or proposed TSDF: 5 nos. proposed TSDF having total installed 

capacity about 36 lac MT  

 

VIII. Plastic Waste Management: 

 Total Plastic Waste generation:   408201.08 TPA  (April 2019-March 2020) 

 Treatment/ Measures adopted for reduction or management of plastic waste: 

Disposal of 

Plastic Waste 

through  

Co-processing  

 109157.435 MT (from April 2019 to August 2020) 

 Recycler Total no. recycling units: 597 

Capacity of recycling plastic waste: 11,13,526.56 

MT/Y 

 Refuse Derived 

Fuel 

 

MSW units :  2 

Quantity of final product sold is 129,575 

MT/Annum containing 7 % of plastic waste i.e. 

9071 MT/Annum 

(April 2019-March 2020) 

 Pyrolysis Total no. of operational units: 2 

Cap. to convert plastic wasteinto oil: 5075 TPA 

Plastic used as raw material: 600 MT/M 

 

IX.  Details of Alternate Treatment Technology being adopted by the State/UT: 

-Ahmedabad & Vadodara Municipal Corporations have set up dry sewage sludge 

hygienisation Cobalt – 60 gamma irradiation plant. (Ahmedabad Municipal Corporation - 100 

tonnes per day)   

- Legacy waste treatment at Pirana dumping site, Ahmedabad.  

X.  Identification of polluting sources including drains contributing to river pollution 

and action as per NGT order on in-situ treatment: 

Identification of polluting sources including drains contributing to river pollution is already 

completed and submitted in the PRS action plan. Proposal not received from PRH & RDD/ 

Concerned for in-situ remediation. 

XI.  Details of Nodal Officer appointed by Chief Secretary in the State/UT: 

In compliance to the direction of Hon’ble NGT with reference to set up of Monitoring 

Mechanism, Deputy Environmental Engineer (Shri T.C.Patel) has been deputed vide letter 

dated 10.06.2020 at Chief Secretary office to look after the Hon’ble NGT matters. 
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XII.  Details of meetings carried under the Chairmanship Chief of Secretary in the 

State/UT: 

All NGT matters are being reviewed regularly under chairmanship of Hon’ble CS.Total 2 

review meetings are conducted so far under the chairmanship of Hon’ble CS to monitor the 

progress with reference to the action plans submitted w.r.t the Hon’ble NGT order in the 

matter of O.A.  No.:- 673/2018and to resolve various issues/non -compliances. Last meeting 

was convened on 10/09/2020 under the chairmanship of Hon’ble Chief Secretary Gujarat 

State. Two review meetings have been convened so far w.r.t the Hon’ble NGT order in the 

matter of O.A.  No.:- 606/2018 which also includes the review of matters related to O.A.  

No.:-673/2018. 

XIII.  Latest water quality of polluted river, its tributaries, drains with flow details and 

ground water quality in the catchment of polluted river; 

Details are attached as Annexure – II 

XIV.  Ground water regulation: 

GWRDC has given details about the recently framed draft bill titled “Conservation, 

Protection, Regulation and Management of Ground Water in Gujarat State” Final comments 

/suggestions were sought by GWRDC vide letter dated 02/11/2020 from concerned 

departments for finalization of the draft bill. Seven meetings of sub-committee have been 

convened so far for finalization of the draft bill. The final draft bill was approved by the sub-

committee during the meeting held on 12/11/2020 as per the minutes of meeting. The final 

draft of the bill has been submitted to the Chairman of the Committee and Special Secretary, 

(WR), Narmada Water Resource, Water Supply & Kalpsar department, Govt. of Gujarat, for 

consideration in the main committee meeting.  

XV.  Good irrigation practices being adopted by the State: 

XVI.  Rain Water Harvesting: 

XVII.  Demarcation of Floodplain and removal of illegal encroachments: 

XVIII.  Maintaining minimum e-flow of river: 

Details w.r.t point no. XV, XVI, XVII & XVIII is given by Irrigation Dept./ Water Resource 

Dept., NWR WS & KD as on date is attached as Annexure – III. 

XIX.  Plantation activities along the rivers: 

Details w.r.t point no. XIX given by Forest Dept. /PCCF/ACCF/Concerned as on date is 

attached as Annexure – IV 

XX.  Development of biodiversity park: 
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As per the information received from GBB, vide letter dated 24.04.2020, Forest Dept. 

hasestablished a very rich Botanical Garden at Waghai, Dangs. It also has a chain of 

Research Stations, Germ Plasms Banks, Provenance Banks, Sample Plots, Preservation Plots 

spread all over the State. Many working plans have Conservation or Preservation Working 

Circles for the express purpose of Biodiversity Conservation. The National Working Pan 

Code 2014 also mandates a Biodiversity Conservation Working Circle. All plans coming up 

for revision now shall have a Biodiversity Conservation Working Circle. Besides a host of 

Biodiversity based activities like Cactus Park, Ekta Van, Ekta Nursery, and Nutritional Park 

etc., have come up at Statue of Unity. Moreover, Shakkarbaug Zoo is an "A" Category 

zoological park along with many other zoological parks at Rajkot, Ahmedabad, Gandhinagar, 

Vadodara, Surat, Kevadiya etc. All these are repositories of biodiversity. Therefore, these 

may be treated as a Biodiversity park is totality. 

GBB informed during the meeting held on 04/02/2020 at GPCB with PRS Assessment Team 

nominated by Ministry of Jal Shakti about proposal sent by them to CAMPA for funding of 

around Rs. 5 Crore for the development of Biodiversity Park. Team suggested tying up with 

AMC as they already have some plan to develop Biodiversity park at Khari under NRCP. 

XXI.  Reuse of Treated Water: 

Details are attached as Annexure – V 

XXII.  Model River being adopted by the State & Action Proposed for achieving the 

bathing quality standards: 

River Sabarmati is proposed to be adopted as model river stretch, however it will be finalized 

in the next RRC meeting to be held on 27.11.2020. 

XXIII.  Status of Preparation of Action Plan by the 13 Coastal States: 

Direct sea discharge of industrial effluent is not permitted in the State. Study in this regard is 

being carried out by NIO and sea discharge of industrial effluent is allowed at the designated 

point into the sea as mentioned by NIO in case the effluent is meeting with the discharge 

norms.  

STPs having 3485 MLD capacity are existing in the state against the total sewage generation 

of 4003 MLD. In order to stop untreated sewage discharge into the Sea and the river 

stretches, STPs of about 2624.78 MLD (under construction and proposed) are planned against 

the gap of 518 MLD in the state.  

XXIV.  Regulation of Mining Activities in the State/UT: 

Mining activities are regulated through Gujarat Minor Mineral Concession Rules and model 
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guidelines framed by the Ministry of Mines. Mining leases obtain Environmental Clearance 

from SEIAA Gujarat or MoEF&CC as the case may be as per the provisions of EIA 

Notification – 2006 as well as Consent to Establishment and Consent to Operate from Gujarat 

Pollution Control Board.  

XXV.  Action against identified polluters, law violators and officers responsible for failure 

for vigorous monitoring 

 Number of notice of directions to defaulting units under section 31 A of Air Act – 1981:  

16050 .  

 Number of  closure directions to defaulting units under section 31 A of Air Act – 1981: 

5703 respectively.  

 Number of notice of directions to defaulting units under section 33 A of Water Act – 1974:  

17263. 

 Number of closure directions to defaulting units under section 33 A of Water Act – 1974: 

11383. 

 Number of notice of directions under rule 4(2) of the EPAct – 1986 read with Hazardous 

Waste (Management, Handling & Transboundary) Rules – 2008: 4130 

 Number of closure directions under section 5 of the EPAct – 1986 read with Hazardous 

Waste (Management, Handling & Transboundary) Rules – 2008: 1583 

(As per Annual report – 2018-19) 

 

*Note: Incremental progress made by the State/UT in each activity to be provided. 

RRC meetings: 

RRC meetings are regularly being held at GPCB, Gandhinagar to review the progress and the 

minutes of the meeting, having progress status, are regularly submitted to CPCB. Last RRC 

(8th RRC) meeting was conducted on 07/08/2020.Next RRC meeting is scheduled to be held 

on 27/11/2020. 

STPs: 

There is no discharge of domestic wastewater from any Municipal Corporation (city) or 

Municipality (town) in this river stretch. 

CETPs:  

No Industrial wastewater discharge into this river stretch 
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Annexure-I (A) 

Details of each existing STP in the State 

No. Location 

Existing 

STP 

Capacity 

Capacity 

Being 

Utilized 

Operational 

Status 

of STP 

Compliance 

Status of 

STP 

1 
Ahmedabad Pirana 

2009 
60 60 Operational  

2 
Ahmedabad Old Pirana 

2004 
106 106 Operational  

3 
Ahmedabad Pirana 

2009 
180 180 Operational  

4 
Ahmedabad Vasna 

2004 
126 126 Operational  

5 
Ahmedabad Vasna 

2009 
35 35 Operational  

6 
Ahmedabad Vasna 

2011 
240 235 Operational  

7 
Ahmedabad Vinzol 

2011 
70 70 Operational  

8 
Ahmedabad Vasna 

2018 
48 48 Operational  

9 
Ahmedabad 

JalviharVadaj  2019 
60 60 Operational  

10 
Ahmedabad Vinzol 

2020 
35 30 Operational  

11 
Ahmedabad Arvind 

Mill 
8 8 Operational  

12 
Ahmedabad Naroda 

AUDA 
7 7 Operational  

13 Ahmedabad Rasala 1 1 Operational  

14 
Ahmedabad Vastrapur 

Lake 
0.5 0.5 Operational  

15 
Ahmedabad V S 

Hospital 
1 1 Operational  

16 Ahmedabad Nikol 0.5 0.5 Operational  

17 

Ahmedabad 

ShahpurShankarBhuvan 

2020 

25 20 Operational  

18 Ahmedabad Lambha 5 2 Operational  

19 
Surat Singanpore 

2003/2014 
155 147.58 Operational  

20 Surat Karanj 1999/2015 140 136.59 Operational  

21 
Surat Bhatar 

1999/2014/2017 
162 165.25 Operational  

22 
Surat Anjana 

1995/2007/2019 
122 88.51 Operational  

23 
Surat Bamroli 

2008/2019 
100 77.9 Operational  
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24 
Surat Bhesan 

1995/2009 
100 113.08 Operational  

25 
Surat Khajod 2011 

 
25 21.36 Operational  

26 
Surat Asarama 2011 

 
15 19.23 Operational  

27 
Surat Dindoli 

2012/2019 
167 33.39 Operational  

28 
Surat Variav-Kosad 

2012/2017 
134 119.64 Operational  

29 Surat Gavier 2016 53 5.37 Operational  

30 Vadodara Tarsali 52 58 Operational  

31 Vadodara Gajarawadi 66 72 Operational  

32 Vadodara Kapurai 43 50 Operational  

33 Vadodara Rajivnagar 78 32 Operational  

34 Vadodara Sayaji garden 8.5 7 Operational  

35 Vadodara Channi 21 25 Operational  

36 
Vadodara Atladara 

(old) 
43 51 Operational  

37 
Vadodara Atladara 

(new) 
43 54 Operational  

38 
Gandhinagar Jaspur 

2007 
76 45 Operational  

39 
Gandhinagar Sargasan 

2012-13 
10 3 Operational  

40 
Gandhinagar Basan 

2011-12 
2 0.3 Operational  

41 
Rajkot NrRaiya village 

2010 
51 35 Operational  

42 Rajkot Raiyadhar 2017 56 15 Operational  

43 
Rajkot NrMadhapar 

2018 
44.5 15 Operational  

44 
Rajkot NrKothariya 

Village 2017 
15 5 Operational  

45 Rajkot Gavaridad 2018 70 30 Operational  

46 Rajkot Madhapar 2019 80 20 Operational  

47 

Bhavnagar Nari road, 

Kumbharwada 

 

30 24 
Operational 

 
 

48 Bhavnagar Behind 

Excel industries 
45 40 Operational  

49 
Jamnagar 

NavagamGhed 
70 65 Operational  

50 Gandhidham - Anjar 30.00 22 Operational  

51 Patan 25.00 13 Operational  

52 Nadiad 51.26 20 Operational  

53 Siddhpur 5.62 5 Operational  
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54 Vallabh 

Vidhyanagar 
15.00 12 Operational  

55 Sanand 20.50 0 
Non -

Operational 
 

56 Himmatnagar 17.51 6 Operational  

57 Petlad 10.37 8 Operational  

58 Dholka 13.60 8 Operational  

59 Savarkundla 13.90 5 Operational  

60 Gadhda 6.50 2 Operational  

61 Kathlal 3.80 2.59 Operational  

62 Mahudha 2.10 1.76 Operational  

63 Bayad 4.00 2.06 Operational  

64 Patadi 2.80 1.33 Operational  

65 Sojitra 2.30 2 Operational  

66 Dwarka 7.50 2.28 Operational  

67 Godhra 27.60 4 Operational  

68 Bhuj 23.70 19 Operational  

69 Bhachau 10 4 Operational  

70 Anand 33 9 Operational  

71 Anand 13.5 2.5 Operational  

72 Surendranagar 32.3 17 Operational  

73 Morbi 28.8 6 Operational  

Total 3485.66 2738.72   

 

Annexure-I (B) 

Details of under construction STPs in the State 

No. Location 

Capacity 

of the 

plant in 

MLD 

Physical 

Progress 

in % 

Status of 

I&D or 

House sewer 

connections 

Completion 

Timeline 

1 
Ahmedabad 

Vinzol 
100 70% Completed 30/06/2021 

2 
Ahmedabad 

Pirana 
155 78% Completed 31/03/2021 
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3 
Ahmedabad 

Maleksaban 
30 01% Completed 31/12/2022 

4 
Ahmedabad 

Kotarpur 
60 01% Completed 30/09/2022 

5 
Ahmedabad 

saijpur lake 
07 01% Completed 31/12/2022 

6 Surat Bhesan 100 90% Completed 31/03/2021 

7 
Surat 

Singanpore 
100 82% Completed 30/06/2021 

8 Surat Bhatar 115 56% Completed 31/07/2021 

9 Surat Bamroli 115 34% Completed 30/04/2021 

10 Surat Asarma 22.5 11% Completed 30/09/2021 

11 Surat Khajod 30 06% Completed 30/09/2021 

12 
Vadodara 

Kapurai 
60 66% 70% 30/06/2021 

13 
Vadodara 

Chhani 
50 15% Completed 31/12/2021 

14 Vadodara Bhayli 45 08% Completed 28/02/2022 

15 
Vadodara Sayaji 

garden 
7.5 30% Completed 30/06/2021 

16 

Rajkot 

Kothariya, on 

NH bypass 

 

15 13% Completed 31/03/2021 

17 
Bhavnagar 

Axcel Industries 
50 20% Completed 31/05/2022 

18 

Junagadh Bilkha 

Road, Near 

CBSE School 

8.2 20% Completed 31/03/2021 

19 Rajula 5.70 0.00% Completed 09/07/2021 

20 Bagasara 5.90 5.00% Completed 09/07/2021 

21 Chalala 2.80 78.00% Completed 12/04/2021 

22 Mahuva 16.30 30.00% Completed 21/01/2021 

23 Talaja 5.80 21.00% Completed 31/12/2020 

24 Una 11.70 46.00% Completed 25/02/2021 

25 Bantva 2.60 66.00% Completed 31/12/2020 
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26 Dehgam 7.60 75.00% Completed 31/03/2021 

27 Mansa 5.00 13.00% Completed 30/04/2021 

28 Tharad 4.80 95.00% Completed 31/12/2020 

29 Dhanera 4.00 17.00% Completed 31/03/2022 

30 Bhabhar 3.50 25.00% Completed 31/12/2021 

31 Thara 3.60 14.00% Completed 31/12/2021 

32 Kadi 12.80 8.00% Completed 28/07/2021 

33 Unjha 11.60 48.00% Completed 22/05/2021 

34 Visnagar-1 12.00 75.00% Completed 04/04/2021 

35 Visnagar-2 5.30 14.00% Completed 04/04/2021 

36 Kheralu 2.90 26.00% Completed 27/06/2021 

37 Vijapur 4.10 5.00% Completed 27/06/2021 

38 Radhanpur 6.00 1.00% 98% 31/03/2022 

39 Idar 7.40 63.00% Completed 31/12/2020 

40 Khedbrahma 5.80 37.00% Completed 31/12/2020 

41 Prantij 3.70 26.00% Completed 31/12/2020 

42 Talod 3.60 0.00% Completed 12/05/2021 

43 Vadali 3.80 0.00% Completed 12/05/2021 

44 Jambusar 5.90 32.00% Completed 30/09/2021 

45 Amod 3.10 1.00% Completed 30/09/2021 

46 Billimora 8.30 0.00% Completed 31/12/2021 

47 Gandevi 2.60 5.00% Completed 05/03/2021 

48 Bardoli 11.30 60.00% Completed 31/12/2020 

49 KanakpurKansad 7.80 0.00% Completed 31/03/2022 

50 Vyara 6.50 72.00% Completed 31/12/2020 

51 Dharampur 4.10 25.00% Completed 30/09/2021 

52 Borsad 9.80 60.00% Completed 31/12/2020 

53 Umreth 6.10 29.00% Completed 30/06/2021 

54 Dahod 13.70 95.00% Completed 31/12/2020 

55 Zalod 4.60 75.00% Completed 31/12/2020 

56 Devgadhbariya 3.80 66.00% Completed 31/03/2021 

57 Santrampur 2.91 5.00% Completed 31/03/2021 

58 Kalol (P) 4.77 5.00% Completed 04/04/2021 

59 Shehra 2.80 0.00% Completed 04/05/2021 

60 Chhotaudepur 5.00 79.00% Completed 31/12/2020 

61 Padra 5.60 40.00% Completed 02/03/2021 

62 Viramgam 4.50 18.00% Completed 30/05/2021 

63 Bavla 5.80 2.00% Completed 31/12/2021 

64 Dhandhuka 7.50 81.00% Completed 28/02/2021 

65 Bareja 3.10 40.00% Completed 21/02/2021 

66 Chaklasi 4.90 0.00% Completed 31/03/2022 

67 Kapadwanj 6.20 0.00% Completed 30/06/2021 

68 Mehmdabad 5.60 36.00% Completed 30/06/2021 

69 Dakor 4.90 0.00% Completed 30/06/2021 

70 Kheda 5.20 5.00% Completed 30/06/2021 

71 Chotila-1 2.30 0.00% Completed 31/03/2021 

72 Chotila-2 1.70 0.00% Completed 31/03/2021 
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73 Wadhwan 12.10 0.00% Completed 31/03/2022 

74 Dhangadhra 11.60 83.00% Completed 28/02/2021 

75 Barwala 2.90 6.00% Completed 09/07/2021 

76 Jasdan 8.80 95.00% Completed 31/12/2020 

77 Harij 3.00 0.00% Completed 15/05/2021 

78 Chanasma 2.50 0.00% Completed 15/05/2021 

79 Ode 2.50 0.00% Completed 09/09/2021 

80 Karjan 5.20 0.00% Completed 14/06/2021 

81 Vadnagar 5.94 95.00% Completed 31/12/2020 

82 Botad 32.00 86.00% Completed 11/12/2020 

83 Morbi-2 9.30 84.00% Completed 31/12/2020 

84 Jetpur 23.50 83.00% Completed 31/12/2020 

85 Gondal 16.50 43.00% Completed 31/03/2021 

86 Amreli 18.20 71.00% Completed 31/12/2020 

87 Kalol 23.50 16.00% Completed 31/03/2021 

88 Palanpur 21.30 3.00% 95% 31/03/2021 

89 Deesa 17.00 62.00% Completed 31/03/2021 

90 Bharuch 29.32 79.00% 90% 31/12/2020 

91 Vapi-1 14.00 40.00% Completed 31/12/2020 

92 Anand-3 6.50 80.00% Completed 31/12/2020 

93 Porbandar-1 12.80 80.00% Completed 31/12/2020 

94 Porbandar-2 19.10 90.00% Completed 31/12/2020 

95 Damnagar 2.80 0.00% Completed 31/12/2021 

96 Lathi 3.80 0.00% Completed 31/12/2021 

97 Keshod 13.30 0.00% Completed 31/12/2021 

Total 1706.34    

 

Annexure-I (C) 

Details of proposed STPs in the State 

No. Location 

Capacity of 

the STP 

proposed in 

MLD 

Status of Project (at 

DPR Stage/ Under 

Tendering/ Work to 

be Awarded) 

Likely Date of 

Completion 

1 Ahmedabad Dafnala 25 Work to be Awarded 31/12/2022 

2 Vadodara Tarsali 48 DPR Stage 31/12/2022 

3 Vadodara Atladara 83 DPR Stage 31/12/2022 

4 Vadodara Gajarawadi 93 DPR Stage 31/12/2022 

5 Gandhinagar Sargasan 50 DPR Stage 31/12/2022 

6 Bhavnagar Akwada 19.2 Work to be Awarded 31/12/2022 

7 Jamnagar                  40 DPR Stage 31/12/2022 
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NrRangmati River 

8 Junagadh 15.50 DPR Stage 31/12/2022 

9 Junagadh 11.00 DPR Stage 31/12/2022 

10 Junagadh 29.50 DPR Stage 31/12/2022 

11 Balasinor 6.50 Under Tender evaluation 31/12/2021 

12 Vallabhipur 2.30 Under Tender evaluation 31/03/2022 

13 Bhanvad 3.00 Under Tender evaluation 31/03/2022 

14 Savli 2.50 Under Tender evaluation 31/03/2022 

15 Visavadar 3.40 Under Tender evaluation 31/03/2022 

16 Rajpipla 5.02 Under Tender evaluation 31/03/2022 

17 Khambhat-1 6.80 Under Tender evaluation 31/03/2022 

18 Khambhat-2 4.50 Under Tender evaluation 31/03/2022 

19 Anklav 3.60 Under Tender evaluation 31/03/2022 

20 Boriavi 3.30 Under Tender evaluation 31/03/2022 

21 Lunawada 5.60 Under Tender evaluation 31/03/2022 

22 Kanjari 3.30 Under Tender evaluation 31/03/2022 

23 Okha 10.10 Under Tender evaluation 31/03/2022 

24 Beyt (near Okha) 1.20 Under Tender evaluation 31/03/2022 

25 Khambhalia 5.50 Under Tender evaluation 31/03/2022 

26 Salaya, Jamnagar 6.20 Under Tender evaluation 31/03/2022 

29 Jamjodhpur 3.60 Under Tender evaluation 31/03/2022 

30 Wankaner 5.80 Tender tobe invited 31/03/2022 

31 Chhaya 13.10 Under Tender evaluation 31/03/2022 

32 Palitana 10.81 Under Tender evaluation 31/03/2022 

33 Mandvi Surat 3.50 Under Tender evaluation 31/03/2022 

34 Thangadh 9.00 Under Tender evaluation 31/03/2022 

35 Vijalpor - Navsari 47.00 Under Tender evaluation 31/03/2022 

36 Veraval- Patan 33.90 Tender tobe invited 31/03/2022 

37 Vapi-2 29.53 DPR/DTP stage 31/03/2022 

38 Babra 4.00 Tender tobe invited 31/12/2022 

39 Kodinar 5.60 Tender tobe invited 31/12/2022 

40 Sutrapada 4.00 Tender tobe invited 31/12/2022 

41 Talala 3.80 Tender tobe invited 31/12/2022 

42 Chorvad 3.70 Tender tobe invited 31/12/2022 

43 Halol 11.60 Tender tobe invited 31/12/2022 

44 Thasra 2.30 Tender tobe invited 31/12/2022 

45 Mandvi-2 (Salaya) 3.20 Tender tobe invited 31/12/2022 

46 Mandvi-1  (JT Grounds) 5.30 Tender tobe invited 31/12/2022 

47 Jamraval 2.60 Tender tobe invited 31/12/2022 

48 Dhrol 3.60 Tender tobe invited 31/12/2022 

49 Kalavad 3.60 Tender Online 31/12/2022 

50 Halvad 6.70 Under Tender evaluation 31/12/2022 

51 Maliya 2.50 Tender tobe invited 31/12/2022 

52 Kutiyana 2.90 Tender tobe invited 31/12/2022 
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53 Ranavav-1 (Adityana) 3.00 Tender tobe invited 31/12/2022 

54 Ranavav-2 4.50 Tender tobe invited 31/12/2022 

55 Dhoraji 12.90 Tender tobe invited 31/12/2022 

56 Bhayavadar 3.10 Tender tobe invited 31/12/2022 

57 Manavadar 4.90 Under Tender evaluation 31/12/2022 

58 Pethapur 3.80 Under Tender evaluation 31/12/2022 

59 Ankleshwar 14.00 Under Tender evaluation 31/12/2022 

60 Umargam 6.48 Under Tender evaluation 31/12/2022 

61 Dabhoi 8.96 Under Tender evaluation 31/12/2022 

62 Sikka 2.90 Tender Online 31/12/2022 

63 Valsad-2 15.00 DPR/DTP stage 31/03/2022 

64 Mahesana-1 23.18 Tender Online 31/03/2022 

65 Mahesana-2 18.46 Tender Online 31/03/2022 

66 Jafrabad 5.4 DPR/DTP stage 31/12/2022 

67 Gariyadhar 7.1 DPR/DTP stage 31/12/2022 

68 Shihor 8.9 Tender tobe invited 31/12/2022 

69 Mangrol 9.6 DPR/DTP stage 31/12/2022 

70 Vanthli 2.2 DPR/DTP stage 31/12/2022 

71 Modasa 12.0 DPR/DTP stage 31/12/2022 

72 Tarsadi 5.8 DPR/DTP stage 31/12/2022 

73 Songadh 4.5 Tender tobe invited 31/12/2022 

74 Pardi 4.6 Tender tobe invited 31/12/2022 

75 Karamsad 6.0 Tender tobe invited 31/12/2022 

76 Limdi 7.4 DPR/DTP stage 31/12/2022 

77 Bhachau 1.0 Tender tobe invited 31/12/2022 

78 Rapar 5.2 Tender tobe invited 31/12/2022 

79 Upleta 8.9 DPR/DTP stage 31/12/2022 

80 Kadodara - DPR/DTP stage 31/12/2022 

                 Total 918.44   
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Annexure-II 

XIII.Latest water quality of polluted river, its tributaries, drains with flow details and 

ground water quality in the catchment of polluted river 

 

Annexure-II (A) 

Progress/Status Report of the River/PRS water quality monitoring for the Month 

October-2020: 

Date Location DO 

(mg/l) 

pH BOD 

(mg/l) 

COD 

(mg/l) 

Fecal 

Coliform 

(MPN/100 

ml) 

Total 

coliform 

(MPN/100 

ml) 

October -

20 

NTPC 

Zanor 
7.11 8.21 0.62 9 

Not 

Analyzed 

Not 

Analyzed 

Zadeshwar 7.05 8.12 0.87 11 
Not 

Analyzed 

Not 

Analyzed 

Garudeshw

ar 
7.06 7.52 0.98 5 

Not 

Analyzed 

Not 

Analyzed 
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Annexure-III 

Details w.r.t point no.XV, XVI, XVII & XVIII is given by Irrigation Dept./ Water 

Resource Dept., NWR WS & KD as on date 

Sr.No River name Details/Status 

1 Narmada 1. Environmental flow: 

 600 cusecs 

 Garudeshwar weir (Ungated) is lacated at village 

Garudeshwar 12.10 Km D/S of SSP Canal at 

completion stage. 

2. Detail of Good IrrigationPractices: 

 General Government practice of irrigation is 

maintained in command area of SardarSarovar 

Narmada Project 

 Farmers are made aware to use water optimally 

 Canal system of SardarSarovarNaramada Project 

are fully lined so as to minimize seepage losses. 

 As such no water logging issue noticed so far in 

the command area of canals of SardarSarovar 

Narmada Project. 

3. Detail on Flood Plain ManagementZone: 

 NA 
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Annexure-IV 

Details w.r.t point no.XIX given by Forest Dept. /PCCF/ACCF/Concerned as on date 

Stretch/ 

River 

Existing plantation 

/ vegetation cover 

details 

Proposed plan to 

cover remaining 

gap along 

river/river 

stretch 

Time 

limit 

Remarks 

Narmada River 

South side  

(Asha to mulad 

village) 56.44 Km  

12500 trees 0.10 lakh plants 2020-21 As per AAP 

(Annexure A ) 

for both side 

plantation on 

PRS during 

2020-21. 

 

Annexure – A 

List of Polluted River Stretches of Gujarat  

(River Both side Plantation AAP in 2020-21) 

Sr. No. River Plants (In lakhs) 

1.  Sabarmati 1.54 

2.  Bhadar 0.20 

3.  Amlakhadi 0.10 

4.  Bhogavo 0.60 

5.  Khari 0.02 

6.  Vishwamitri 0.15 

7.  Dhadhar 1.10 

8.  Triveni 0.10 

9.  Amravati 0.10 

10.  Damanganga 0.25 

11.  Kolak 0.25 

12.  Mahi 0.20 

13.  Shedhi 0.15 

14.  Tapi 0.35 

15.  Anas 0.05 

16.  Baleshwar Khadi 0.02 

17.  Kim 0.02 

18.  Meshwo 0.40 

19.  Mindhola 0.05 

20.  Narmada 0.45 

                   Total 6.10 
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Annexure-V 

Details received from concerned department regarding reuse of treated wastewater 

 

Treated waste water utilization policy: 

 Gujarat Government has framed Policy for Reuse of “Treated Waste Water 

(TWW)” by maximising the collection and treatment of sewage generated and 

reusing the treated wastewater on a sustainable basis. In this regards, revised 

action plan has been submitted by Gujarat Water Supply and Sewerage Board 

(GWSSB) to Chairman, CPCB where one of the objectives of the revised 

action plan is to reuse 70% of treated wastewater by 2025 and 100% of treated 

wastewater by 2030. 

 As per the details received from Gujarat Water Supply & Sewerage Board, 

Latest status of Treated waste water reuse in the State is as under:  

 Status 

TWW reuse 

started (MLD)  

TWW reuse projects in 

tender/execution stage 

(MLD)  

TWW reuse 

under planning 

(MLD)  

Municipal 

Corporations  
620.68 243.50 752.3 

Municipalities 23 6.5 38.1 

Total  643.68 250 790.4 
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