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National Mission for Clean Ganga 

Format for submission of Monthly Progress Report in the NGT Matter OA No. 

673 of 2018 (in compliance to NGT order dated 24.09.2020) 

 

For the State/ UT of Rajasthan 

 

Overall status of the State: 

I. Total Population: Urban Population & Rural Population separately:1.90 Cr (Urban). 

II. Estimated Sewage Generation (MLD): 1550.81 MLD 

 

III. Details of Sewage Treatment Plant: 

 Existing no. of STPs and Treatment Capacity (in MLD) : 90 and 1004.68 MLD 

 Capacity Utilization of existing STPs: 654.248 MLD 

 MLD of sewage being treated through Alternate technology : 50 KLD through  FSSM. 

 Gap in Treatment Capacity in MLD    : 350.432 MLD (existing 

         Capacity–capacity  utilized) 

 No. of Operational STPs     : 90 and 1004.68 MLD 

 No. of Non-complying STPs     : 17 Nos. (Annexure-3)  

 No. of existing non-complying STPs under upgradation : 07 nos. (Annexure-4) 

Details of each existing STP in the State 

No. Location Existing STP 

Capacity 

Capacity Being 

Utilized 

Operational Status  

of STP 

Compliance 

Status of STP 

 Details  enclosed at Annexure - 1 

 

Details of under construction STPs in the State 

No. Location Capacity of 

the plant in 

MLD 

Physical 

Progress in 

% 

Status of I&D or 

House sewer 

connections 

Incremental 

progress 

Completion 

Timeline 

Details  enclosed at Annexure - 2 

 

Details of proposed STPs in the State 

No. Location Capacity of 

the STP 

proposed in 

MLD 

Status of Project (at 

DPR Stage/ Under 

Tendering/ Work to be 

Awarded) 

Incremental 

progress 

Likely Date of 

Completion 

Nil 
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IV. Details of Industrial Pollution:  

V. No. of industries in the State: NA 

VI. No. of water polluting industries in the State:1195 (required ETP)+ 4618 (connected 

with CETP) 

VII. Quantity of effluent generated from the industries in MLD: 114.49  MLD 

VIII. Quantity of Hazardous Sludge generated from the Industries in TPD: 587553.89 MTA 

IX. Number of industrial units having ETPs: No. of ETPs-1171 

X. Number of industrial units connected to CETP: 4618 

XI. Number and total capacity of ETPs (details of existing/ under construction / proposed) 

Total ETPs: 1171 

Total Installed capacity: 3173.61 MLD 

XII. Compliance status of the ETPs: 

Complying ETPs: 1130 

Non- Complying: 41 

XIII. Number and total capacity of CETPs (details of existing/ under construction / proposed)  

Total CETPs: 16, (13 Operational, 01 under construction and 01 closed and 01 non 

operational) 

Total installed capacity: 159.88MLD 

XIV. Status of compliance and operation of the CETPs 

Complying CETPs: 03 

Non- Complying: 10 

Town No. of 

industries 

Industrial 

Discharge 

Status of ETPs Status of CETPs 

(existing, under 

construction & 

proposed) 
Ajmer  NA NA 46 1 

Alwar NA NA 443 1 

Banswara NA NA 5 0 

Baran NA NA 8 0 

Barmer  NA NA 112 

 

3 

Bharatpur NA NA 1 0 

Bhilwara NA NA 35 0 

Bikaner NA NA 78 0 

Bundi NA NA 28 0 

Chittorgarh NA NA 8 0 
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Dausa NA NA 1 0 

Dholpur NA NA 7 0 

Dungarpur NA NA 3 0 

Hanumangarh NA NA 20 0 

Jaipur NA NA 139 3 

Jaisalmer NA NA 1 0 

Jalore NA NA 4 0 

Jhalawar NA NA 5 0 

Jodhpur NA NA 11 1 

Kota NA NA 43 0 

Nagaur NA NA 05 0 

Pali NA NA 50 7 

Rajsamandh NA NA 4 0 

Sawai 

Madhopur 

NA NA 2 0 

Sikar NA NA 17 0 

Sirohi NA NA 22 0 

Shri 

Ganganagar 

NA NA 19 0 

Tonk NA NA 8 0 

Udaipur NA NA 45 0 

 

 

XV. Solid Waste Management: 

 Total number of Urban Local Bodies and their Population: 196 

 Current Municipal Solid Waste Generation: 6500 TPD 

 Number, installed capacity and utilization of existing MSW processing facilities in TPD 

(bifurcated by type of processing eg- Waste to Energy (Tonnage and Power Output), 

Compost Plants (Windrow, Vermi, decentralized pit composting), biomethanation, MRFetc 

a. Running Centralized Plants-08 with capacity of 947 TPD 

b. Running MRF- 72 Nos with capacity of 498 TPD 

 Action plan to bridge gap between Installed Capacity and Current Utilization of processing 

facilities (if Gap > 20%) 

Installed capacity are running as full utilization  

 No. and capacity of C&D waste processing plants in TPD (existing, proposed and under 

construction) 

a. 50 TPD Plant is operational in Udaipur Municipal Corporation 
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b. LOI for setting up of 300 TPD capacity processing plant has been issued by Jaipur 

Municipal Corporation 

 Total no. of wards, no. of wards having door to door collection service, no. of wards 

practicing segregation at source  

a. Total wards are 5389 and door to door collection is 99%. 

 Details of MSW treatment facilities proposed and under construction (no., capacity, 

and technology) 

 Installed capacity of MSW processing facilities in TPD 

a. Running Centralized Plants-08 with capacity of 947 TPD (14.60%) 

b. Running MRF- 72 Nos with capacity of 498 TPD (7.66%) 

c. Total 1052 TPD is being processed by BWGs/Pit Composting/ Garden composting 

(16.20%) 

 Total Waste Processing has been increased from 37% to 38.5%. 

Note:-  

a. Installed capacity are running as full utilized 

b. Work awarded for 20 Plants with total capacity of 2337 TPD out of which 1337 TPD 

capacity plant is expected to be completed by Dec.2021 and 1000 TPD (waste to Energy 

Plant) is expected to be completed by June 2022. 

c. Tender invited for 5 processing plants with total capacity of 760 TPD is expected to be 

completed by June 2022 

d. 280 TPD processing plants are under Tender Document preparation. Tender will be 

invited as per the fund availability. 

Status of ULB wise Management of Solid Waste 

ULB Total MSW 

generation in 

TPD 

Total MSW 

being processed  

in TPD 

Existing  

MSW 

facilities 

Utilization 

Capacity of the 

existing MSW 

facilities 

Proposed MSW 

Facilities & 

Completion 

Timeline 

Attached as Annexure-3_LSG 

 

XVI. Bio-medical Waste Management: 

 Total Bio-medical generation: 20685.65 kg/day 

 No. of Hospitals and Health Care Facilities: 8693 

 Status of Treatment Facility/ CBMWTF:8 operational, 7 proposed 

XVII. Hazardous Waste Management: 

 Total Hazardous Waste generation:587553.89 MTA 
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 No. of Industries generating Hazardous waste: 2094 

 Treatment Capacity of all TSDFs: 185000 M3+338000 MTA 

 Avg. Quantity of Hazardous waste reaching the TSDFs and Treated:160360.05 MTA 

 Details of on-going or proposed TSDF: Nil 

 

XVIII. Plastic Waste Management: 

 Total Plastic Waste generation: 51965.519 TPA 

 Treatment/ Measures adopted for reduction or management of plastic waste: 

 Details of Alternate Treatment Technology being adopted by the State/UT  

 Identification of polluting sources including drains contributing to river pollution and action 

as per NGT order on insitu treatment: Drain identified for contribution in River Chambal in 

Kota Region. 

 Details of Nodal Officer appointed by Chief Secretary in the State/UT: 

 Details of meetings carried under the Chairmanship Chief of Secretary in the State/UT: 

Chief Secretary Review is being held regularly. 

 Latest water quality of polluted river, its tributaries, drains with flow details and ground 

water quality in the catchment of polluted river; As per WRD annexure 

 Ground water regulation: As per Annexure Action Plan 

 Good irrigation practices being adopted by the State: As per Annexure Action Plan 

 Rain Water Harvesting: As per Annexure_Action Plan 

 Demarcation of Floodplain and removal of illegal encroachments: As per Annexure_Action 

Plan 

 Maintaining minimum e-flow of river: As per Annexure_WRD 

 Plantation activities along the rivers: As per Annexure__Forest 

 Development of biodiversity park: Development of Abheda Biological Park Kota is 

under progress and is likely to be completed by March 2021 

 Reuse of Treated Water: As per Annexure_Action Plan 

 Model River being adopted by the State & Action Proposed for achieving the bathing 

quality standards: 

 Status of Preparation of Action Plan by the 13 Coastal States: 

 Regulation of Mining Activities in the State/UT: 

 Action against identified polluters, law violators and officers responsible for failure for 

vigorous monitoring. 
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b. LOI for setting up of 300 TPD capacity processing plant has been issued by Jaipur 

Municipal Corporation 
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(16.20%) 
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capacity plant is expected to be completed by Dec.2021 and 1000 TPD (waste to Energy 
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Plan 
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quality standards: 

 Status of Preparation of Action Plan by the 13 Coastal States: 

 Regulation of Mining Activities in the State/UT: 

 Action against identified polluters, law violators and officers responsible for failure for 

vigorous monitoring. 



S.No. Location
Existing STP 

Capacity
(MLD)

Capacity being 
utilized
(MLD)

Operational Status of STP Compliance Status of STP

1 Khanpura (Ajmer) 20 14.00 Operational
CTO applied in March 2021.
(Upgradation work under AMRUT)

2 Anasagar (Ajmer) 13 9.00 Operational CTO applied on dated 29.05.2019

3 Jerla (Balotra) 9 3.00 Operational CTO applied on dated 18.03.2020

4 Near Madela Road (Chirawa) 3 0.93 Operational CTO applied on 25.02.2021.

5
Pratappura (Bhoikhera) 
(Chitttorgarh)

5 2.00 Operational CTO granted & valid upto 31.10.2022

6
Near Abhimanyu Park 
(Chitttorgarh)

3 1.50 Operational CTO applied on  dated 03.01.2017 permission awaited

7 Mela Maidan (Deedwana) 5 3.00 Operational CTO applied on 12.04.2016.

8
Nari Bari Road (Fatehpur 
Shekhawati)

7.5 6.00 Operational CTO Applied 10.02.2021.

9
Near Jaipur Highway (Gangapur 
City)

5.5 3.00 Operational CTE applied on 15.01.2020.

10 PHED campus (Gangapur City) 2.5 0.75 Operational CTE applied on 26.11.2019.

11
Near Railway bridge over Ghaggar 
river (Hanumangarh)

5 4.28 Operational CTO granted & valit upto 30.06.2024

12 Jadkiya Phatak (Hanumangarh) 7.5 3.90 Operational CTO granted & valit upto 30.06.2024

13 Jaccha ki bawri (Hindaun City) 0.75 0.30 Operational CTO applied on 05.01.2021.

14 Ragahv das Bagichi (Hindaun City) 5 0.57 Operational
CTO applied on 05.01.2021.
The Plant was started on 10.02.2021.

15 Brahmpuri STP (Jaipur) 8 8.00 Operational CTO granted & valit upto 31.07.2023.

16 Paladi Meena (Jaipur) 3 0.80 Operational CTO granted & complied

17 Central Park (Jaipur) 1 0.70 Operational CTO granted & complied

18 Ralawta (Jaipur) 30 22.00 Operational CTO granted & complied

19 Gajdharpura (Jaipur) 30 22.00 Operational CTO granted & complied

20 Ram Niwas Bagh (Jaipur) 1 0.60 Operational CTO granted & complied

21 Jawahar Circle (Jaipur) 1 0.35 Operational CTO granted & complied

22 Swarnjayanti Park (Jaipur) 1 0.90 Operational CTO granted & complied

23 Sahkar Marg (Jaipur) 1 0.30 Operational
CTO Not applied
(will be applied with in 02 months)

24 Kiro Ki Dhani (Jaipur) 1 0.50 Operational CTO granted & complied

25 Dravyawati River- PaniPech (Jaipur) 20 15.00 Operational CTO granted & complied

26
Dravyawati River- Mansarovar 
(Jaipur)

15 12.00 Operational CTO granted & complied

27
Dravyawati River- Taruchya Nagar 
(Jaipur)

100 70.00 Operational CTO granted & complied

28
Dravyawati River- Pratap Nagar 
(Jaipur)

25 13.00 Operational CTO granted & complied

29 Dravyawati River- Goner (Jaipur) 10 5.00 Operational CTO granted & complied

30 Dehlawas unit II (Jaipur) 62.5 62.50 Operational CTO granted and valid upto 30.11.2023.

31 Jaisinghpura Khore (Jaipur) 50 50.00 Operational CTO applied on 28.11.2018.

32 Near Karolia village (Jaitaran) 2 0.30 Operational CTO granted & complied

33
Near Indira Awas colony 
(Laxmangarh)

1.5 0.45 Operational CTO applied on dated 25.02.2021.

34 Near Kidwai Stadium (Makrana) 6 3.50 Operational CTO applied on dated 13.07.2020.

Detail of each existing STPs in Rajasthan State  as on dated 31.03.2021.
Annexure -1



S.No. Location
Existing STP 

Capacity
(MLD)

Capacity being 
utilized
(MLD)

Operational Status of STP Compliance Status of STP

Detail of each existing STPs in Rajasthan State  as on dated 31.03.2021.
Annexure -1

35 Balwa Road (Nagaur) 8 4.50 Operational
STP is proposed to be upgraded under AMRUT. CTE 
expired on  31.07.2018 and fresh application for CTE shall 
be applied by 15.04.2021

36 Suratgarh road (Sriganganagar) 10 1.73 Operational CTO Applied 

37
Bharatpur Road near Agyarah Dam 
(Alwar)

20 6.50 Operational
CTO applied on 18.12.2020.
(Upgradation work under AMRUT)

38
Near Vijay Nagar Private Bus Stand 
(Beawar)

5 1.00 Operational CTO applied on 15.02.2021.

39 Near Narsingh Pura (Beawar) 4 2.00 Operational CTO applied on 15.02.2021.

40 Near Bichral Tank (Beawar) 1.5 0.30 Operational CTO applied on 15.02.2021.

41 Kundan Nagar (Beawar) 1 0.10 Operational CTO applied on 15.02.2021.

42 RHB (Bhiwadi) 1.5 0.70 Operational CTO granted and valid upto 31.12.2023

43 MundenaMev (Bhiwadi) 2 0.15 Operational CTO granted and valid upto 31.12.2023

44 Santhalka (Bhiwadi) 3 0.80 Operational CTO applied on 25.01.2019

45 Nr. Existing STP (Bhiwadi) 3 1.30 Operational CTO applied on 25.01.2019

46 Dharuheda (Bhiwadi) 4 3.00 Operational CTO applied

47 Vallabgarden (Bikaner) 20 17.00 Operational
CTO Applied on dated 14.09.2020.
(Upgradation work under AMRUT)

48 Vallabgarden (Bikaner) 20 17.00 Operational
CTO Applied on dated 07.10.2020.

49 Sareh Nathania (Bikaner) 12 10.50 Operational
CTE applied on 17.08.2020
(Upgradation work under AMRUT)

50 Tagawali (Dholpur) 10 9.50 Operational

CTO not applied.
Submission of documents for STP is pending from RUIDP 
to Nagar Parishad.
(Upgradation taken under AMRUT)

51 Shekhupur (Dholpur) 3 2.25 Operational
CTO for Water act applied on 19.06.2018
Non compliance due to C.A. Certificate not submitted, 
CTO under Air Act for DG set is require.

52 Nandari (Jodhpur) 20 20.00 Operational
CTE tapplied in March 2021
(Upgradation work under AMRUT)

53 Salawas Unit I (Jodhpur) 50 30.00 Operational CTO Granted & Complied

54 Salawas Unit II (Jodhpur) 50 30.00 Operational CTO Applied in August 2017 permission awaited

55 Nasirabad Highway (Kishangarh) 10 4.50 Operational CTE  granted and CTO  applied on 22 March 2021.

56 Goshala land (Sikar) 2 1.10 Operational CTO granted and valid upto 31.12.2023

57 Near Shiv Colony (Sikar) 8 4.30 Operational CTO granted and valid upto 31.12.2023

58
Near Shamshan Ghat, Kartana 
(Nimbahera)

2 0.8 Operational CTO Applied 30.07.2020.

59 Near Panchayat Samiti (Kushalgarh) 1 1.00 Operational CTO Applied on dated 24.02.2020.

60 Kisanghat (Jaisalmer) 10 3.00 Operational

CTO Applied on 20.04.2017 permission still awaited.
Non compliance due to missing documents- C.A. 
certificate, inadequate fees, compliance report of last 
CTO. Parameters exceeding the norms of NGT.

61 Jalore 10 4.00 Operational CTE not applied, shall be  applied with in  2 months.

62
Baggar Road Near Agrasen Circle 
(Jhunjhunu)

8.5 0.00 Not Operational

Non compliance due to CTE applied but not issued due to 
observations from RSPCB not complied- upgradation is 
required. Fresh application will be required for 
upgrdation.

63 Karauli 5 1.00 Operational
CTO applied on 05.07.2019 & observation received on 
05.11.2020, which is not complied- CTE for DG set under 
Air act, C.A. Certificate, parameters exceeding norms.



S.No. Location
Existing STP 

Capacity
(MLD)

Capacity being 
utilized
(MLD)

Operational Status of STP Compliance Status of STP

Detail of each existing STPs in Rajasthan State  as on dated 31.03.2021.
Annexure -1

64 Hetam Ji Village (Mt. Abu) 6 0.10 Operational CTE is obtained and valid upto 31.12.2025

65 Village Sorwal (Sawai Madhopur) 10 2.91 Operational CTO granted and valid upto 31.05.2024.

66 Sumerpur 10 1.01 Operational Complied.

67 Village Kundla (Barmer) 10 3.70 Operational CTO Applied on dated 16.08.2016 permission is pending 

68
Gopal Nangla (Rundhikiran) 
(Bharatpur)

8 1.20 Operational CTO granted and valid upto 31.08.2024

69 Devpura (Bundi) 8 2.00 Operational CTO  granted and valid upto 31.03.2023.

70 Village Gajsar (Churu) 7 6.50 Operational

CTE expired  on dated 31.07.2016 and fresh application  
shall be applied within Two month.
Non compliance due to missing documents- Affidavit, 
C.A. certificate, Compliance report of last CTE. 
Upgradation required

71 Gagron Road (Jhalawar) 6 2.40 Operational
CTE expired on 31.10.2015.
CTE will be applied for upgradation after design is 
approved under Phase-3, Program loan.

72 Girdharpura (Jhalrapatan) 3 1.60 Operational
CTE issued  for existing STP along with upgradation under 
RUIDP Phase-III and valid upto 30.06.2025.

73 Dhakarkhedi (Kota) 20 17.82 Operational CTO Not applied

74
Sajidhera (Kishorepura ladpura) 
(Kota)

30 22.00 Operational CTO Applied on 19.06.2018 not received so far.

75
Mandia Road, Near ESI Hospital 
(Pali)

7.5 1.00 Operational
CTE expired on  31.12.2013 and fresh application shall be 
applied with in 2 Months

76 Rajsamand (Village Pratap pura) 5 1.30 Operational
CTO Applied on 20.05.2017 under water act, application 
for CTE and CTO for DG set under Air act submitted on 
31.01.2021.

77 Sardar Shahar 5 Operational
CTE  expired on 30.04.2014.
Fresh application for upgradation will be submitted after 
design approval under RUIDP Phase-4.

78 Sardar Shahar 2 Operational
CTE  not applied.
Fresh application for upgradation will be submitted after 
design approval under RUIDP Phase-4.

79 Eklingpura (Udaipur) 20 12.60 Operational CTO granted and valid upto 31.12.2021.

80 Eklingpura (Udaipur) 25 25.00 Operational CTO granted and valid upto 31.10.2023.

81 FCI godown (Udaipur) 10 5.50 Operational CTO granted and valid upto 31.08.2024

82 Kajrali house (Udaipur) 5 4.20 Operational CTO granted and valid upto 30.06.2025.

83 Ghamaniya (Banswara) 6.43 3.50 Operational
CTO Not applied shall be applied with in 02 months. 
Upgrdation required and proposed in RUIDP phase -IV.

84 Kewada (Bhilwara) 10 10.00 Operational CTO granted & complied

85
Shamshan ghat (Ramgarh 
Shekhawati)

2 0.50 Operational CTO applied on 26.02.2021.

86 Near Mangri road (Badi Sadari) 1.5 1.50 Operational CTO applied on 24.02.2020

87
Near existing STP at Ikran Village 
(Bharatpur)

5 0.00 Operational CTO granted and valid upto 30.04.2025

88 Mandiya Industrial Area (Pali) 15 7.00 Operational CTO granted and valid upto 30.11.2023.

89
Near Basin Road Banjara Basti 
(Laxmangarh)

1 0.25 Operational CTO applied on dated 26.02.2021.

90 Kasod Basti Nalah (Nimbahera) 1 0.05 Operational  CTO granted on dated 02.11.2020

1004.68 654.248

1. Existing STP of capacity 62.5 MLD at Delwas unit -I has  been dropped from the list as this unit has been  completey dismantled for upgrdataion work.

2. Laxmangarh and Nimbahera STPs of capacity 1 MLD each ( serial no 89 &90)  are added in the list.
Note:-

Total

2.45



S.No.  Name of Town Location
Capacity of the 

plant in MLD

Physical 
Progress

(%)

Incremental 
Progress

Completion Timeline*

1  Chirawa Pilani Road (Chirawa) 2 99% 1.00% Apr-21

2  Chittorgarh 
Near Existing Sedimentation tank 
(Chittorgarh)

1 55% 15.00% June'2021

3  Chittorgarh Near Abhimanyu Park (Chittorgarh) 2 78% 7.33% June'2021

4  Chittorgarh Near Gandhi nagar (Chittorgarh) 2 - -
Work is yet to be started.
Land for STP is yet to be finalized.

5  Chittorgarh
Near Mukhyamantri Jan Awas Yojna 
(Chittorgarh)

1 78% 7.33% June'2021

6  Chittorgarh Near Railway Station (Chittorgarh) 1 55% 15.00% June'2021

7 Gangapur City Near Kushal Lake (Gangapur City) 1.5 90% 10.00% April' 2021

8 Gangapur City Aliganj Tiraha (Gangapur City) 1.5 99% 1.00% April' 2021

9 Hindaun City Karauli road (Hindaun City) 3 90% 10.00% April' 2021

10 Jaipur Kartarpura Nallah (Jaipur) 1.3 -

11 Jaipur Kartarpura Nallah (Jaipur) 2.4 -

12 Jaipur Chaugan Stadium (Jaipur) 1 8% 6.13% Sep'2022

13 Jaipur Dehlawas (Jaipur) 90 8% 3.83% March'2023

14 Ajmer Khanpura (Ajmer) 40 95% -

Payment issue with UIT,  work with held  
due to financial crisis,. JnNURM schemen 
closed in March 2017. STP not handed over 
by ADA to Nagar Nigam, Ajmer for 
upgradation under AMRUT.

15 Ajmer Pushkar (Ajmer) 3.5 62% 3.17% March'2022

16 Laxmangarh TodhiKui (Laxmangarh) 3 99% 0.33% May'2021

17 Nagaur Dulai Pond (Nagaur) 1.5 37% 8.50% Oct'2021

18 Sriganganagar Idgah (Sriganganagar) 10 2% 14.00% Oct'2021

19 Sriganganagar Sugarmill (Sriganganagar) 15 98% 1.00% May'2021

20 Bhiwadi Khanpura (Bhiwadi) 2 61% -
Under litigation with Hon'ble High Court. 
Next hearing date is yet to be alloted.

21 Bikaner
Near Kali Mata Mandir Sujendarsar 
(Bikaner)

20 93% 3.50%
May'2021 ( CTE  obtained and valid upto 
30.11.2024

22 Churu TajusaTakiya (Churu) 2.5 98% 1.00% May'2021

23 Churu
B/W Cremation ground and Agarsen 
Nagar (Churu)

1 98% 1.00% May'2021

24 Sikar Devi pura Beed (Sikar) 5 30% 7.78% Dec'2021

25
Ramgarh 

Shekhawati
Gogamedi (Ramgarh Shekhawati) 1 90% 5.00% May'2021

26
Ramgarh 

Shekhawati
Gogamedi (Ramgarh Shekhawati) 1 90% 5.00% May'2021

27 Nimbahera Near Dashhera Maidan (Nimbahera) 4.5 60% 7.92% Dec'2021

28
Fatehnagar 

Sanwar)
Changedi village (Fatehnagar 
Sanwar)

1 99% 1.00% April' 2021

29 Suratgarh Near subjail (Suratgarh) 2.5 99% 1.00% April' 2021

30 Suratgarh
Adarsh Kalyan Bhumi near Anupgarh 
highway (Suratgarh)

2.5 99% 1.00% April' 2021

31 Bhadra Mahipaloka Mohalla (Bhadra) 1 98% 1.00% May'2021

32 Bhadra Nathwana johad (Bhadra) 3.5 98% 1.00% May'2021

33 Nawalgarh Near Fire station (Nawalgarh) 1 85% 7.50% May'2021

34 Nawalgarh Near Bus stand (Nawalgarh) 3 100% 0.00% under trial run

Annexure -2
Detail of under construction STPs in Rajasthan State as on dated 31.03.2021

Nil land allotment is pending.



S.No.  Name of Town Location
Capacity of the 

plant in MLD

Physical 
Progress

(%)

Incremental 
Progress

Completion Timeline*

Annexure -2
Detail of under construction STPs in Rajasthan State as on dated 31.03.2021

35 Baran Gopalpura (Baran) 7 76% 8.00% June'2021

36 Sujangarh)
Gopal Gaushala on Thardaa Village 
(Sujangarh)

5.5 44% 11.20% August '2021

37 Sujangarh)
Gaushala on Salasar Road 
(Sujangarh)

1.5 25% 8.33% Dec'2021

38 Sujangarh)
Chaptia pond near F.C.I. Godown 
(Sujangarh)

1.5 44% 6.22% Dec'2021

39 Sujangarh) Near Kalkanda (Sujangarh) 2 90% 3.33% June'2021

40 Kota Balita ladpura (Kota) 6 48% 3.46%
work order  on risk& cost has been issued  
andwork  shall be completed by June2022

41 Kota Dhakar kheri (Kota) 40 20% 5.33%
June'2022. CTE( Air and Water obtained and 
valid upto 31.11.2024.

42 Kota Kala Talab (Kota) 15 20% 5.33%
June'2022. CTE( air and water) obtained and 
valid upto 31.05.2025.

43 Kota IL Township  (Kota) 2 0% 5.26%
Oct'2022. Application for CTE submitted on 
dated 10.03.2021.

44 Kota Balita (Kota) 15 0% 5.26%
Oct'2022. Application for CTE submitted on 
date 08.03.2021.

45 Jodhpur Basni Bainda (Jodhpur) 40 35% 7.22% Dec'2021

46 Hanumangarh Near RIICCO Bypass (Hanumangarh) 4 0% -

47 Hanumangarh 
Near Railway bridge over Ghaggar 
river (Hanumangarh)

2 0% -

48 Jhunjhunu Baga Road (Jhunjhunu) 7 99% 1.00%
 expected  to be completed in April'2021. 
CTO obtained and valid upto 28.02.2025. 

49 Bhilwara
Near Existing Jindal STP Kuwada 
(Bhilwara)

30 82% 6.00%
Dec'2021. CTE obtained and valid upto 
29.02.2024.

50 Tonk Molai Pura (Tonk) 16 76% 3.43%

51 Tonk Dhaula Khera (Tonk) 4 82% 3.60%

52 Nokha Ward No. 07 (Nokha) 1 100% -
The unit of STP are not functinal as the flow 
recahing at STP is higher than the designed 
capacity.

53 Sardar Shahar South STP (Sardar Shahar) 2.3 Nil 3.70%
June'2023. Application for CTE submitted on 
13.02.2021.

54 Sardar Shahar North STP (Sardar Shahar) 3.4 Nil 3.70% June'2023. Application for CTE submitted on 
13.02.2021.

55 Sardar Shahar
Gandhi Vidhya Mandir (Sardar 
Shahar)

1.6 Nil 3.70% June'2023

56 Fatehpur Fatehpur 4.3 0% 3.70%
June'2023, Application for CTE submitted on 
14.02.2021.

57 Ratangarh Ratangarh (Near NH-11) 3.8 0% 3.70%
June'2023. Application for CTE submitted on 
14.02.2021.

58 Ratangarh Ratangarh (Gaushala on Churu Road) 6.1 0% 3.70%
June'2023. Application for CTE submitted on 
14.02.2021.

59 Pratapgarh Pratapgarh 7 0% 2.17%
Nov'2024. Application for CTE submitted on 
16.03.2021.

60 Abu Road Santpur (Abu Road ) 6.9 0% 2.50%
June'2024. Application for CTE submitted on 
16.02.2021.

61 Abu Road Manpur (Abu Road ) 2.3 0% 2.50%
June'2024. Application for CTE submitted on 
16.02.2021.

62 Sirohi Nehru Nagar (Sirohi) 5 0% 2.50%
June'2024. Application for CTE submitted on 
11.02.2021.

63 Sirohi Near Revdar Road (Sirohi) 1.7 0% 2.50%
June'2024. Application for CTE submitted on 
11.02.2021.

64 Jaipur Dehlawas unit I (Jaipur) 62.5 39% 4.70% Dec'2021

540.6

 Note:- 

Total

Contract terminated on 09.10.2020.
matter is under arbitration.

work reawarded on 17.12.2020 and 
completion date is 16.12.2022. Fresh CTE 

obtained  and valid upto 31.05.2025. 

1 MLD STP  at Bhakto Ka Johad (Nawalgarh) has been  dropped and it's  flow is  being diverted in 3 MLD STP, Near Bus stand by  constructing  1 MLD SPS.



S. No. ULB
Total MSW generation 

in TPD
Total MSW being 
processed in TPD

Utilization Capacity of 
the existing MSW 

facilities 

1 350 350
2 250 250
3 Pratapgarh 7 6 6
4 Dungarpur 19 7 7
5 Pali 100 100 100
6 Bhilwara 144 144 144
7 30 30
8 60 60

947 947

S. No. ULB
Total MSW generation 

in TPD
Total MSW processing 

Capacity in TPD
Completion Timeline 

1 Bikaner 258 258 Apr-22
2 Sikar 100 100 Dec-21
3 Hanumangarh 60 60 Apr-22
4 Sheoganj Dec-21
5 Sumerpur Dec-21
6 Takhatgarh Dec-21
7 Bharatpur 100 100 Apr-22
8 Karouli Apr-22
9 Hindoun Apr-22

10 Gangapur Apr-22
11 Baran Dec-21
12 Anta Dec-21
13 Bundi 42 42 Apr-22
14 Tonk Dec-21
15 Niwai Dec-21
16 Jhunjhunu Apr-22
17 Bagar Apr-22
18 Udaipurwati Apr-22
19 Sri Ganganagar 95 95 Dec-21
20 Jaipur 600 600 Jun-22
21 Jodhpur 400 400 Jun-22
22 Alwar 129 129 Dec-21
23 60 60 Dec-21
24 20 20 Dec-21
25 Jhalawar 26 26 Dec-21
26 30 30 Dec-21
27 45 45 Dec-21
28 Kota 2 2 Dec-21

2337 2337Total

Annexure-3

82 82

65 65

Udaipur

Churu

Proposed Treatment Facilities 

40 40

123 123

60 60

Existing treatment Facilities 

Jaipur 1215

Udiapur 180

Total
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National Mission for Clean Ganga 

Format for submission of Monthly Progress Report in the NGT Matter OA 

No. 673 of 2018 (in compliance to NGT order dated 24.09.2020) 

 

For the State/ UT of Rajasthan 

 

 

Overall status of the State: 

I. Total Population: Urban Population & Rural Population separately:1.90 Cr (Urban). 

II. Estimated Sewage Generation (MLD): 1550.81 MLD 

 

III. Details of Sewage Treatment Plant: 

 Existing no. of STPs and Treatment Capacity (in MLD): 85+5*=90, 976.18  MLD(For 

85 STPs). 

 Capacity Utilization of existing STPs: 647.79 MLD  ( for 85 STP) 

 MLD of sewage being treated through Alternate technology: NA 

 Gap in Treatment Capacity in MLD:328.39 MLD 

 No. of Operational STPs:85 

 No. of Complying STPs:42 

 No. of Non-complying STPs:43 

Details of each existing STP in the State 

No. Location Existing STP 

Capacity 

Capacity Being 

Utilized 

Operational Status  

of STP 

Compliance 

Status of STP 

As enclosed at Annexure A. However latest information may be provided by LSG/UDH 

Departments. 

Details of under construction STPs in the State 

No. Location Capacity of 

the plant in 

MLD 

Physical 

Progress in 

% 

Status of I&D or 

House sewer 

connections 

Incremental 

progress 

Completion 

Timeline 

As enclosed at Annexure B. However latest information may be provided by LSG/UDH 

Departments. 

Details of proposed STPs in the State 

No. Location Capacity of 

the STP 

proposed in 

MLD 

Status of Project (at 

DPR Stage/ Under 

Tendering/ Work to be 

Awarded) 

Incremental 

progress 

Likely Date of 

Completion 

As enclosed at Annexure C. However latest information may be provided by LSG/UDH 

Departments. 

*non-operational STPs 
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IV. Details of Industrial Pollution: 

 No. of industries in the State:NA 

 No. of water polluting industries in the State:1195(required ETP)+ 4618 (connected 

with CETP) 

 Quantity of effluent generated from the industries in MLD: 114.49  MLD 

 Quantity of Hazardous Sludge generated from the Industries in TPD: 587553.89 

MTA 

 Number of industrial units having ETPs:No. of ETPs-1171 

 Number of industrial units connected to CETP: 4618 

 Number and total capacity of ETPs (details of existing/ under construction / proposed) 

Total ETPs: 1171 

Total Installed capacity: 3173.61 MLD 

 Compliance status of the ETPs: 

Complying ETPs: 1130 

Non- Complying: 41 

 Number and total capacity of CETPs (details of existing/ under construction / 

proposed)  

Total CETPs: 16, (13 Operational, 01 under construction and 01 closed and 01 

non operational) 

Total installed capacity: 159.88MLD 

 Status of compliance and operation of the CETPs 

Complying CETPs: 03 

Non- Complying: 10 

Town No. of 

industries 

Industrial 

Discharge 

Status of ETPs Status of CETPs 

(existing, under 

construction & 

proposed) 
Ajmer  NA NA 46 1 

Alwar NA NA 443 1 

Banswara NA NA 5 0 

Baran NA NA 8 0 

Barmer  NA NA 112 

 

3 

Bharatpur NA NA 1 0 

Bhilwara NA NA 35 0 
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Bikaner NA NA 78 0 

Bundi NA NA 28 0 

Chittorgarh NA NA 8 0 

Dausa NA NA 1 0 

Dholpur NA NA 7 0 

Dungarpur NA NA 3 0 

Hanumangarh NA NA 20 0 

Jaipur NA NA 139 3 

Jaisalmer NA NA 1 0 

Jalore NA NA 4 0 

Jhalawar NA NA 5 0 

Jodhpur NA NA 11 1 

Kota NA NA 43 0 

Nagaur NA NA 05 0 

Pali NA NA 50 7 

Rajsamandh NA NA 4 0 

Sawai 

Madhopur 

NA NA 2 0 

Sikar NA NA 17 0 

Sirohi NA NA 22 0 

Shri 

Ganganagar 

NA NA 19 0 

Tonk NA NA 8 0 

Udaipur NA NA 45 0 

 

V. Solid Waste Management (Not Related to RSPCB): 

 Total number of Urban Local Bodies and their Population 

 Current Municipal Solid Waste Generation 

 Number, installed capacity and utilization of existing MSW processing facilities in 

TPD (bifurcated by type of processing eg- Waste to Energy (Tonnage and Power 

Output), Compost Plants (Windrow, Vermi, decentralized pit composting), 

biomethanation, MRF etc 

 Action plan to bridge gap between Installed Capacity and Current Utilization of 

processing facilities (if Gap > 20%) 

 No. and capacity of C&D waste processing plants in TPD (existing, proposed and 

under construction) 
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 Total no. of wards, no. of wards having door to door collection service, no. of wards 

practicing segregation at source  

 Details of MSW treatment facilities proposed and under construction (no., capacity, 

and technology) 

 No. and area (in acres) of uncontrolled garbage dumpsites and Sanitary Landfills. 

 No. and area (in acres) of legacy waste within 1km buffer of both side of the rivers 

 No. of drains falling into rivers and no. of drains having floating racks/screens 

installed to prevent solid waste from falling into the rivers 

Status of ULB wise Management of Solid Waste 

ULB Total MSW 

generation in 

TPD 

Total MSW  

being processed  

in TPD 

Existing  

MSW  

facilities 

Utilization 

Capacity of the 

existing MSW 

facilities 

Proposed MSW 

Facilities & 

Completion 

Timeline 

      

 

 

VI. Bio-medical Waste Management: 

 Total Bio-medical generation: 20685.65 kg/day 

 No. of Hospitals and Health Care Facilities: 8693 

 Status of Treatment Facility/ CBMWTF:8 operational, 7 proposed 

 

VII. Hazardous Waste Management: 

 Total Hazardous Waste generation:587553.89 MTA 

 No. of Industries generating Hazardous waste: 2094 

 Treatment Capacity of all TSDFs: 185000 M3+338000 MTA 

 Avg. Quantity of Hazardous waste reaching the TSDFs and Treated:160360.05 MTA 

 Details of on-going or proposed TSDF: Nil 

 

VIII. Plastic Waste Management: 

 Total Plastic Waste generation:51965.519 TPA 

 Treatment/ Measures adopted for reduction or management of plastic waste:Not 

related to RSPCB 
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IX. Details of Alternate Treatment Technology being adopted by the State/UT :Not 

related to RSPCB 

X. Identification of polluting sources including drains contributing to river pollution 

and action as per NGT order on insitu treatment:Not related to RSPCB 

XI. Details of Nodal Officer appointed by Chief Secretary in the State/UT:Not 

related to RSPCB 

XII. Details of meetings carried under the Chairmanship Chief of Secretary in the 

State/UT:Not related to RSPCB 

XIII. Latest water quality of polluted river, its tributaries, drains with flow details and 

ground water quality in the catchment of polluted river: Not related to RSPCB 

XIV. Ground water regulation:Not related to RSPCB 

XV. Good irrigation practices being adopted by the State:Not related to RSPCB 

XVI. Rain Water Harvesting:Not related to RSPCB 

XVII. Demarcation of Floodplain and removal of illegal encroachments:Not related to 

RSPCB 

XVIII. Maintaining minimum e-flow of river:Not related to RSPCB 

XIX. Plantation activities along the rivers:Not related to RSPCB 

XX. Development of biodiversity park:Not related to RSPCB 

XXI. Reuse of Treated Water:Not related to RSPCB 

XXII. Model River being adopted by the State & Action Proposed for achieving the 

bathing quality standards:Not related to RSPCB 

XXIII. Status of Preparation of Action Plan by the 13 Coastal States:Not related to 

RSPCB 

XXIV. Regulation of Mining Activities in the State/UT:Not related to RSPCB 

XXV. Action against identified polluters, law violators and officers responsible for 

failure for vigorous monitoring: Not related to RSPCB 

 

*Note: Incremental progress made by the State/UT in each activity to be provided. 

 



S. No. Name and Address 

of the CETP

Operational/Clos

ed

Installed and 

operational 

capacity

Consent 

Status

No of 

Indusries 

Connected

Type of 

Indusries

RO Plant 

capacity

Utilization of 

RO Reject

Date of 

Completion of ZLD 

work

Complying/N

on complying 

with effluent 

Standards

1 Balotra Water 

Pollution Control 

Treatment & 

Research 

Foundation Trust, 

Khed Road, Balotra 

Tehsil Pachpadra, 

District Barmer

Operational 18.00 MLD Valid upto 

30.04.2024

374 Textile 6MLD RO Plant Solar 

Evaporation 

Tank 

civil work  of 18 

MLD RO plant 

under process and 

to be completed 

by March  2021

non -

complying
2 Balotra Water 

Pollution Control 

Treatment & 

Research 

Foundation Trust, 

(CETP Bithuja), 

Samdari Road, 

Balotra Tehsil 

Pachpadra, District 

Barmer

Operational 30.00 MLD  Valid upto 31-

08-2022

191 Textile NA Solar 

Evaporation 

Tank 

For upgradation  

civil work is under 

Construction and 

to be completed 

by March 2021.

non -

complying
3 Jasol Water 

Pollution Control 

Treatment & 

Research 

Foundation Trust, 

(CETP Jasol), Tilwada 

Road, Jasol Tehsil 

Pachpadra, District 

Barmer (Unit II)

Operational  4.0 MLD 1/31/2022 110 Textile 2.5 MLD RO 

plant installed 

and 2.5MLD 

RO plant is  

under process

Solar 

Evaporation 

Tank 

 2.5 MLD ZLD is  

under  

construction and 

to be completed 

by March  2021

 non-

complying
4 Jodhpur Pradushan 

Niwaran Trust, SPL-

1, Sangaria, Jodhpur

Operational 20 MLD Expired 30-11-

2018, renewal 

is under 

consideration

393 Textile/St

eel

NO 6 MLD RO 

Plant is 

proposed , 

no time line 

is proposed

Up-gradation of

Pressure Sand

Filters (PSF) &

Activated Carbon

Filters (ACF) is

under process

non -

complying

CETP Details



5 CETP, Bhiwadi 

Opposite New Bus 

Stand Road, Bhiwadi

Operational 9 MLD Expired on 

30.09.2014(0

6MLD), 

renewal for 

(9MLD) in 

under 

consideration

899 Miscellan

ous

NA NA financial 

assistantship from 

Raj Govt of Rs 146 

Crore has been 

granted for 

upgradation of 

6MLD RO & MEE 

plant 

non -

complying
6 CETP-II, Mandia 

Road, Pali

Operational 8.4 MLD  Valid upto 31-

03-2022

202 Textile NA
non -

complying
7 CETP-III, Punayata 

Road, Pali

Operational 9.08 MLD 31.03.2022 44 Textile NA non -

complying
8 CETP-IV, Punayata 

Road, Pali

Operational 12.0 MLD 31.09.2018 

and renewal 

is under 

comsideratio

n 

183 Textile NA

non -

complying
9 CETP-VI, Punayata 

Road, Pali

Operational 12.0 MLD  31-01-2023 429 Textile 12 MLD RO 

Plant

12 MLD ZLD Plant 

is under Process 

will be complete 

by  June 2021
non -

complying
10 CETP-Next Gen 

Textile Park, Nibada-

Sardarsambandh 

Road, Pali

Operational 8.0 MLD Valid upto 

31.01.2025

4 Textile 5.6 MLD RO MEE

complying
11 M/s Jaipur Leather 

Complex 

Environment 

Protection 

Foundation (p) Ltd. 

RIICO Leather 

Complex, Manpur 

Macheri, Tehsil-

Amer, District-Jaipur

Operational Installed 

capacity - 600 

KLD 

Operational 

Capacity - 200 

KLD

valid upto 

31.01.2023

9 Tanneries NA NA NA

non -

complying
12  M/s Jaipur 

Integrated Texcraft 

Park Pvt. Ltd., SPL-I, 

RIICO Phase- II, 

Bagru, Jaipur

Operational 500 KLD 28.02.2025 19 Textile 425KLD Solar 

Evaporation 

complying

final treatment of effluent is 

done in UNIT-06



13 CETP, Muhana Road, 

Sanganer, Jaipur

Non-operational 12.3MLD 31.10.2023 813 Textile 12.3MLD RO 

Plant

MEE 1. the construction 

work of two 

intermediate 

pumping stations is 

yet not completed.          

2. lying down of 

pipeline of approx 

5 KM to connect 

pumping stations 

withmain pipe 

leading to CETP is 

not completed. non 

operatipona

l
14 M/s Greentech 

Mega Food Park 

Ltd., Plot/Khasra No 

1534, Village and 

Tehsil

Roopangarh, District-

Ajmer 

Operational 1.2MLD 31.12.2025 4 Food 1.2 MLD RO 

Plant
MEE

Complying 



Action Plan for Non-Complying CETPs 
Name of CETP 

Action Plan S.No. 
M/s Bhiwadi Jal Pradushan Nivaran 

Association CETP Office, opp. 
New bus stand, Bhiwadi, Dist- 

Alwar (rajasthan)

a. Up gradation of the CETP has been proposed up to ZLD level, so that the quality of treated water is 
further improved to make it reusable in the 
process itself by the member industries. 

b. Closed conveyance system has been planned at 
RIICO industrial area, Bhiwadi to convey 
industrial effluent from industries to the common 
Effuent Treatment Plant (CETP) and reverse 
closed conveyance line to distribute the CETP 
treated water to the member industries for 
utilization of the same in the process/plantation 
and other gainful purposes. 
Ministry of Finance (GOI) has released funds of 
Rs.146 Crores to RIICO for up gradation of CETP 
Bhiwadi (installation of RO Plant, laying of closed 
conduit pipeline for conveyance of raw effluent 
and reverse pipeline of treated effluent to member 
industries). RIICO has hired a project
management consultant (PMC). 

a. Up gradation of CETP involving 12 MLD UF 
Plant and 6 MLD RO plant is proposed at 
approximate cost ofRs. 53.28 Crores. 

b. For a new CETP at Salawas, 25 Bigha land has 
been allotted to JPNT for establishment of CETP. 

M/s Jodhpur Pradushan Nirwaran 
Trust Plot No. SP-1. Sangria 

Industrial Area. 2nd phase, Sangria, 
Jodhpur, Rajasthan 

c. Under a scheme notified by the Industry 
Department for providing financial assistance for 
establishment of integrated CETPs and Up 
gradation of existing CETPs vide notification 
dated 27.02.2020, a corpus fund of Rs. 200 Crore has been created having equal contribution from 
RIICO and Rajasthan State Pollution Control 
Board. For Up gradation of the existing CETP a 
provision of Rs. 50 crore has been made under the 
scheme. 
The Effluent from Unit-2,3,4 of CETP, Pali is sent 
to Unit-6 for Final treatment. 

3 CETP Foundation (Pali), Mandia 
Road Industrial Area, Pali, 

Rajasthan 

a. 

b. A ZLD plant of capacity 12 MLD is under 
construction at Unit-6. After completion of this ZLD plant there will not be any discharge of 
effluent from Unit-6. 

c. Under a scheme notified by the Industry 
Department for providing financial assistance for establishment of integrated CETPs and Up gradation of existing CETPs vide notification dated 27.02.2020, a corpus fund of Rs. 200 Crore has been created having equal contribution from 
RIICO and Rajasthan State Pollution Control 
Board. For Up gradation of CETP Unit-4, a 
provision of Rs. 50 crore has been kept in this 
scheme. The CETP foundation has submitted a 

proposal (DPR) for financial assistance under the 



scheme, which is under the scheme, which is 
under consideration of the Technical Evaluation 
Committee. 

M/s Sanganeer Enviro Project 
Development (12.3 MLD CETP) 
with ZLD plant, Muhana road. 

Sanganer Jaipur, Rajasthan 

The work of CETP has been completed. 
b. Multi effect evaporator (MEE) has been provided 

for disposal of RO rejects. 
C. The construction of two pumping stations and 

laying of pipeline for conveying effluent up to 

CETP is not yet complete. 

4. 
a. 

. M/s Jasol Water Pollution Control The work of establishment of an RO Plant of capacity 2.5 and Treatment Trust, Tilwara Road, MLD is under progress with financial assistance from Jasol, Balotra Central Government under IPDS scheme, Ministry of 
Textile,GOI. 
The work of establishment of RO plant of capacity 18 

M/s Balotra Water Pollution 
Control & Research Foundation (18 MLD and MEE of capacity 1 MLD is under progress with MLD CETP) RIICO Industrial 

Area, Kher Road, Balotra-344022 

Dist: Barmer, Rajasthan 
M M/s Balotra Water Pollution 

Control and Research Foundation 

financial assistant from Central Government and State 
Government under IPD scheme of the Ministry of Textile. 
GOI. 

7. 
The Up gradation of CETP for treating the 
effluent by physio-chemical treatment is under 

a. 

(30 MLD CETP), Samadari Road, 
BithujaBalotra- 344022 Dist- 

Barmer, Rajasthan

progress.
b. A Common Caustic Recovery Plant (CCRP) of 

capacity 500 KLD is also proposed to recover 
caustic from the effluent. For this financial 
assistance is being provided by the State Board: 

Total estimated cost= Rs. 7.20 Crore. 
Assistance by the State Board= Rs. 6 . 

crore 
Contribution by industry= Rs. 1.2 Crore. 

After installation of CCRP, caustic shall be 
recovered for reuse by the industries and the 
quality of effluent intake at the CETP will also 
improve resulting in further improvement in the 

ii. 

quality of treated effluent. 

(Niraj Mathur) 

GIC (Liquid Waste) 



Annexure- A

RSPCB

S.N

o.

Name 

of 

Town

Location

Existing 

STP 

Capacit

y

(MLD)

Capacit

y being 

utilized

(MLD)

Operational 

Status of STP

Compliance 

Status

1 Ajmer
Khanpura 

(Ajmer) 
20 12.00 Operational

Non Complying

2 Ajmer
Anasagar 

(Ajmer)
13.00 10

Operational Non Complying

3 Balotra Jerla (Balotra) 9.00 3
Operational Non Complying

4 Chirawa
Near Madela 

Road (Chirawa)
3.00 1

Operational Non Complying

5
Chittorg

arh

Pratappura 

(Bhoikhera) 

(Chitttorgarh)

5.00 1

Operational Non Complying

6
Chittorg

arh

Near 

Abhimanyu Park 

(Chitttorgarh)

3.00 1

Operational Non Complying

7
Deedw

ana

Mela Maidan 

(Deedwana)
5.00 3

Operational Non Complying

8

Fatehp

ur 

Shekha

wati

Nari Bari Road 

(Fatehpur 

Shekhawati)

7.50 6

Operational Non Complying

9
Gangap

ur City

Near Jaipur 

Highway 

(Gangapur City)

5.50 1.56

Operational Non Complying

10
Hanum

angarh

Near Railway 

bridge over 

Ghaggar river 

(Hanumangarh)

5.00 4.28

Operational Non Complying

11
Hanum

angarh

Jadkiya Phatak 

(Hanumangarh)
7.50 5

Operational Non Complying

12
Hindau

n City

Jaccha ki bawri 

(Hindaun City)
0.75 0.75

Operational Non Complying

As per LSG

Detail of each existing STPs in Rajasthan State



13 Jaipur
Brahmpuri STP 

(Jaipur)
8.00 8

Operational Non Complying

14 Jaipur
Paladi Meena 

(Jaipur)
3.00 0.8

Operational Non Complying

15 Jaipur
Central Park 

(Jaipur)
1.00 0.7

Operational Complying 

16 Jaipur Ralawta (Jaipur) 30.00 22
Operational Non Complying

17 Jaipur
Gajdharpura 

(Jaipur)
30.00 22

Operational Non Complying

18 Jaipur
Ram Niwas Bagh 

(Jaipur)
1.00 0.6

Operational Non Complying

19 Jaipur
Jawahar Circle 

(Jaipur)
1.00 0.35

Operational Complying 

20 Jaipur
Swarnjayanti 

Park (Jaipur)
1.00 0.9

Operational Complying 

21 Jaipur
Sahkar Marg 

(Jaipur)
1.00 0.3

Operational Complying 

22 Jaipur
Kiro Ki Dhani 

(Jaipur)
1.00 0.5

Operational Complying 

23 Jaipur

Dravyawati 

River- PaniPech 

(Jaipur)

20.00 15

Operational Complying 

24 Jaipur

Dravyawati 

River- 

Mansarovar 

(Jaipur)

15.00 12

Operational Complying 

25 Jaipur

Dravyawati 

River- Taruchya 

Nagar (Jaipur)

100.00 70

Operational Complying 

26 Jaipur

Dravyawati 

River- Pratap 

Nagar (Jaipur)

25.00 13

Operational Complying 

27 Jaipur

Dravyawati 

River- Goner 

(Jaipur)

10.00 5

Operational Complying 

28 Jaipur
Dehlawas unit II 

(Jaipur)
62.50 62.5

Operational Non Complying

29 Jaipur
Jaisinghpura 

Khore (Jaipur)
50.00 50

Operational Non Complying

30 Jaitaran
Near Karolia 

village (Jaitaran)
2.00 0.6

Operational Non Complying

31
Laxman

garh

Near Indira 

Awas colony 

(Laxmangarh)

1.50 0.68

Operational Non Complying



32
Makran

a

Near Kidwai 

Stadium 

(Makrana)

6.00 3.5

Operational Non Complying

33 Nagaur
Balwa Road 

(Nagaur)
8.00 3.5

Operational Non Complying

34
Srigang

anagar

Suratgarh road 

(Sriganganagar)
10.00 1.73

Operational Non Complying

35 Alwar

Bharatpur Road 

near Agyarah 

Dam (Alwar)

20.00 14

Operational Complying 

36 Beawar

Near Vijay Nagar 

Private Bus 

Stand (Beawar)

5.00 1

Operational  Complying

37 Beawar
Near Narsingh 

Pura (Beawar)
4.00 2

Operational  Complying

38 Beawar
Near Bichral 

Tank (Beawar)
1.50 0.3

Operational  Complying

39 Beawar
Kundan Nagar 

(Beawar)
1.00 0.1

Operational  Complying

40 Bhiwadi RHB (Bhiwadi) 1.50 0.7
Operational Complying 

41 Bhiwadi
MundenaMev 

(Bhiwadi)
2.00 0.15

Operational Complying 

42 Bhiwadi
Santhalka 

(Bhiwadi)
3.00 0.8

Operational Complying 

43 Bhiwadi
Nr. Existing STP 

(Bhiwadi)
3.00 1.3

Operational Complying 

44 Bhiwadi
Dhauheda 

(Bhiwadi)
4.00 4

Operational Non Complying

45 Bikaner
Vallabgarden 

(Bikaner)
20.00 20

Operational Non Complying

46 Bikaner
Sareh Nathania 

(Bikaner)
12.00 8.35

Operational Non Complying

47
Dhoulp

ur

Tagawali 

(Dholpur)
10.00 7.75

Operational Complying 

48
Dhoulp

ur

Shekhupur 

(Dholpur)
3.00 2

Operational Complying 

49 Jodhpur
Nandari 

(Jodhpur)
20.00 15

Operational Non Complying

50 Jodhpur
Salawas Unit I 

(Jodhpur)
50.00 40

Operational Complying 

51 Jodhpur
Salawas Unit II 

(Jodhpur)
50.00 30

Operational Complying 



52
Kishang

arh

Nasirabad 

Highway 

(Kishangarh)

10.00 6

Operational Non Complying

53 Sikar
Goshala land 

(Sikar)
2.00 1.25

Operational Complying 

54 Sikar
Near Shiv 

Colony (Sikar)
8.00 4.5

Operational Complying 

55
Nimbah

era

Near Shamshan 

Ghat, Kartana 

(Nimbahera)

2.00 0.8

Operational Complying 

56
Kushalg

arh

Near Panchayat 

Samiti 

(Kushalgarh)

1.00 1

Operational Complying 

57
Jaisalm

er

Kisanghat 

(Jaisalmer)
10.00 3.91

Operational Complying 

58 Jalore Jalore 10.00 3.21 Operational Non Complying

59
Jhunjhu

nu

Baga Road Near 

Agrasen Circle 

(Jhunjhunu)

8.50 0.5

Operational Non Complying

60 Karauli Karauli 5.00 0.98 Operational Complying 

61 Mt. Abu
Hetam Ji Village 

(Mt. Abu)
6.00 0.1

Operational Non Complying

62

Sawai 

Madho

pur

Village Sorwal 

(Sawai 

Madhopur)

10.00 2.91

Operational Complying 

63
Sumerp

ur
Sumerpur 10.00 1.01

Operational Non Complying

64 Barmer
Village Kundla 

(Barmer)
10.00 4

Operational Non Complying

65
Bharatp

ur

Gopal Nangla 

(Rundhikiran) 

(Bharatpur)

8.00 1.2

Operational Complying 

66 Bundi Devpura (Bundi) 8.00 4
Operational Complying 

67 Churu
Village Gajsar 

(Churu)
7.00 7

Operational Complying 

68
Jhalawa

r

Gagrol Road 

(Jhalawar)
6.00 4

Operational Non Complying

69
Jhalrap

atan

Girdharpura 

(Jhalrapatan)
3.00 0

Operational Non Complying

70 Kota
Dhakarkhedi 

(Kota)
20.00 17.82

Operational Complying 



71 Kota

Sajidhera 

(Kishorepura 

ladpura) (Kota)

30.00 22

Operational Complying 

72 Pali

Mandia Road, 

Near ESI 

Hospital (Pali)

7.50 2

Operational Non Complying

73
Rajsam

and
Rajsamand 5.00 1.7

Operational Non Complying

74
Sardar 

Shahar
Sardar Shahar 5.00 2.448

Operational Non Complying

75
Sardar 

Shahar
Sardar Shahar 2.00 0

Operational Non Complying

76 Udaipur
Eklingpura 

(Udaipur)
20.00 12

Operational Complying 

77 Udaipur
Eklingpura 

(Udaipur)
25.00 25

Operational Complying 

78
Banswa

ra

Ghamaniya 

(banswara)
6.43 3.5

Operational Non Complying

79
Bhilwar

a

Kewada 

(Bhilwara)
10.00 10

Operational Non Complying

80 Udaipur

Near FCI 

Godown, 

Udaisagar road, 

Udaipur - 

313001

10.00 7

Operational Complying 

81
Bharatp

ur

Gopal Nangla, 

Achnera Road,
5.00 2

Operational Complying 

82 Pali

M/S Nagar 

Parishad, Pali 

(STP-15.0 MLD)

15.00 5

Operational Non Complying

83 Jaipur
Jaisinghpura 

Khor
1.00 0

Operational Complying 

84
Jhunjhu

nu
Jhunjhunu 7.00 0.5

Operational Complying 

85
Chittorg

arh
Badi sadri 1.50 0.75

Operational Complying 
986.18 647.79



Sl. No Address District Location of 

STP

Capacity 

of the 

Plant in 

MLD

Physical 

Progress in 

%

Status of I & 

D or House 

sewer 

connections

Increment

al Progress

Copmpletion 

Timeline

1

Village-

Ganahera, 

Khasra No.-

1981 

&1984,Tehsil- 

Puskar,Dist.-

Ajmer

Ajmer 26.4851  

74.5515

3.5 NA NA NA NA

2

Khanpura 

Nasirabad 

Road, Tehsil 

& Dist.- 

Ajmer

Ajmer 26.413072  

74.644853

40 NA NA NA NA

3

Khasra no.-

669, Village- 

Balita, Tehsil- 

Ladpura, 

District- Kota

Kota Balita, Tehsil- 

Ladpura, 

District- Kota 

(25°12'51.87  

75°51'7.22)

6 NA NA NA NA

4

Near 

Gaushalla, 

Bikaner 

Road,Tahsil-

Sardharsahar, 

Dist.-Churu

Churu 28
 o

 26’31’’N 

74 o 30’20’’E

9.6 NA NA NA NA

5

Near 

Gaushalla, 

Giurgicha 

Road,Tahsil-

Sardharsahar, 

Dist.-Churu

Churu 28
 o

 26’31’’N 

74 o 30’20’’E

4 NA NA NA NA

6
Housing 

Board Colony

Tonk Not Available 1.016 NA NA NA NA

7

Near Idgah 

Colony , Shri 

Ganganagar, 

Rajasthan

Sri 

Ganganagar

29.55104 N, 

73.5115 E

10 NA NA NA NA

8

Near Sugar 

Mill Shri 

Ganganagar, 

Rajasthan

Sri 

Ganganagar

29.5531 N, 

73.537 E

15 NA NA NA NA

9
Devipura, 

Near Bus 

Stand, Sikar

Sikar 273555.7 N 

750901.9E

5 NA NA NA NA

Details of under construction STPs in the State                   Annexure-B



10

Khasra no. 

792, Village- 

Jaisingpuravas 

Bhakrota, 

Tehsil- 

Sanganer, 

Dist.-Jaipur.

Jaipur Not Available 0.85 NA NA NA NA

11

Swapan lok-I, 

Sikar road, 

T&Dist.- 

Jaipur

Jaipur Not Available 0.38 NA NA NA NA

12

Anand lok-I, 

Sikar road, 

T&Dist.- 

Jaipur

Jaipur Not Available 0.41 NA NA NA NA

13

Anand Lok-II, 

384 DUs 

Sikar Road, 

Tehsil-Amber, 

Dist.- Jaipur

Jaipur Not Available 0.25 NA NA NA NA

14
Vill-Soran, 

Near Ghanta 

Ghar, Tonk

Tonk 26°10'01.3"N  

75°51'23.6"E

4 NA NA NA NA

15

Khasra no. 2, 

Vill-

Molaipura, 

Tonk

Tonk  26°10'35.6"N  

75°44'42.3"E

16 NA NA NA NA

16

Khasra No. 

368/783,Khan

pur 

Tehsil:Tijara

Alwar Not Available 2 NA NA NA NA

17

Sadulpura 

Road,Bhadra , 

Hanumangarh

Hanumanga

rh

Not Available 3.5 NA NA NA NA

18

Near 

Transport 

Nagar, 

Hanumangarh,

Bhadra

Hanumanga

rh

29.30990 N, 

73.88565 E

1 NA NA NA NA

19

Near C.M Jan 

Aawas Yojana 

, Gandhi 

nagar 

Chittorgarh.

Chittorgarh Not Available 1 NA NA NA NA



20

STP of Nagar 

Parishad,Abhi

manyu park, 

Near 

Roadways 

Bus Depot. 

Chittorgarh

Chittorgarh Not Available 2 NA NA NA NA

21

STP (Bus 

Depot. 

Nawalgarh), 

Khasara No. 

174, 

Nawalgarh, 

Jhunjhunu.

Jhunjhunu 27.84951 N, 

75.25335 E

3 NA NA NA NA

22

STP at Khasra 

No.1332 fire 

station , 

Nawalgarh, 

Jhunjunu

Jhunjhunu 27.8477377 N, 

75.2677945 E

1 NA NA NA NA

23

Khasara No. 

421, 

Shamshan 

Ghat, 

Ramgarh 

Shekhawati, 

Sikar

Sikar 281015 N, 

745815 E

2 NA NA NA NA

24

Khasara No. 

1548/78/2 

Banjara Basti, 

Basni Road, 

Laxmangarh, 

Sikar

Sikar 27.84626 N, 

75.3509 E

1 NA NA NA NA

25

Nagar 

Parishad, 

Churu 

Rajasthan

Churu Not Available 2.5 NA NA NA NA

26

Near Shree 

Ram Bharti 

Public School 

Churu

Churu Not Available 1 NA NA NA NA

27
Railway 

colony 

chittorgarh

Chittorgarh Not Available 1 NA NA NA NA

28
Bundi road Chittorgarh Not Available 1 NA NA NA NA

29

Gas Agency 

Dumping 

Yard, 

Sujangarh 

Churu, 

Rajasthan

Churu Not Available 5.5 NA NA NA NA



30

near Gularia 

Hotel , Khasra 

no. 787, 246 

city Sujangarh

Churu Not Available 2 NA NA NA NA

31
Near Basni 

Benda 

Jodhpur

Jodhpur 26.24250000, 

73.08666667

40 NA NA NA NA

32

Near Kali 

Mata Temple, 

Sujandesar, 

Tehsil and 

District- 

Bikaner

Bikaner 27.5830 N, 

37.1655 E

20 NA NA NA NA

33

Khasara No. 

5430,Near 

Ganesh Hotel, 

Hindaun City

Karauli Not Available 3 NA NA NA NA

34

Khasra No. 

275, 

Gangapur 

City, Sawai 

Madhopur

Sawaimado

pur 

Not Available 2.5 NA NA NA NA

35

Khasara No. 

167, Hingotia 

, Gangapur 

City

Sawaimado

pur 

Not Available 5.5 NA NA NA NA

36

Khasra No 

152, 153 STP 

(2.5) MLD, 

Nagar 

Parishad, 

Gangapur City

Sawaimado

pur 

Not Available 1.5 NA NA NA NA

37

near Kasod 

Basti, 

Nimbahera 

Tehsil:-

Nimbahera

Chittorgarh Not Available 1 NA NA NA NA

38

Gopal 

Goushala 

Land Near 

Salasar Road, 

Khasra No. 

202, 

Sujangarh, 

Churu

churu Not Available 1.5 NA NA NA NA



39

Ambuja 

Cement Ltd., 

Marwar 

Mundwa,  

Mundwa, 

Nagaur

Nagour 27.0409, 

73.4830

0.3 NA NA NA NA

40

Near Karjali 

House Tehsil 

Girwa, 

Udaipur

Udaipur Near Alu 

Factory - 

Karjali House,  

Pula, Tehsil 

:Girwa, dist : 

Udaipur

5 NA NA NA NA

41

Village- 

Kuwada, 

District- 

Bhilwara

Bhilwara 25.361251,74.

666631

30 NA NA NA NA

42

at Village - 

Sujadesar 

(khasra 

no.341,357,35

8,359,360) 

Bikaner

Bikaner Not Available 20 NA NA NA NA

43
Gogamedi, 

Ramgarh 

Shekhawati

Sikar 28
 o

 10’11’’N 

74 o 58’8’’E

1 NA NA NA NA

44

Dhakar Kheri Kota Common 

sewage 

treatment plan, 

Dhakar Khedi, 

Near village 

dhakar khedi, 

Kota(25.4402

5  75.67717)

40 NA NA NA NA

45

Khasra No. 

405, STP 

station road, 

badi kuwa

Nagour 27.1955961  

73.730085

1.5 NA NA NA NA

46

Bhageniya 

Johda, 

Chirawa, 

Jhunjhunu

Jhunjhunu 281455 N, 

753834 E

2 NA NA NA NA

47

Near Todikui,  

Sikar

Sikar 27
 o

 48’41’’
 
N 

75
 o

 01’17.4’’ 

E

3 NA NA NA NA

48

Vill- Sigari, 

Tehsil, 

Nimbahera

Chittorgar

h

Not Available 4.5 NA NA NA NA



49

B/W 

Cremation 

ground and 

agarsen 

nagar 

(Churu)

Churu Not Available 1 NA NA NA NA

50

Tajusa 

Takiya 

(Churu)

Churu Not Available 2.5 NA NA NA NA

51

K.no. 1146, 

1189, 1192, 

1193, 1217, 

1218, 1220, 

1277, 1281-

1284, 1286, 

Kala Talab, 

Dhakar Kheri

Kota (25°12'33.764

7  

75°55'57.4767

)

15 NA NA NA NA



Details of Proposed  STPs in the State                                 Annexure- C
S.No Address District Location of Capacity 

of the STP 

proposed 

in MLD

Status of 

Project(at 

DPR 

Stage/Und

er 

Tendering/

Work to be 

Awarded

Increment

al Progress

Likely Date of 

Completion

1
Hanumangarh 

Town, District-

Hanumangarh

Hanumangar

h

29.5959 N, 

74.29922 E

2 NA NA NA

2
Hanumangarh 

Junction, 

Hanumangarh

Hanumangar

h

29.6876 N, 

74.2834 E

4 NA NA NA

3

Bibnawa 

Road,Tehsil:-Bundi

Bundi Common sewage 

treatment plant, 

Bhinwa Road, 

Bundi(25.429676 

75.660378)

0.5 NA NA NA

4

near Gandhi Gram 

Tehsil:-Bundi

Bundi Common sewage 

treatment plant, 

Gandhigram , 

Bundi(25.393725 

75.655106)

0.5 NA NA NA

5

Khasra 

no.721,Bhagat 

Singh Joha 

,Nawalgarh,Jhunjhu

nu

Jhunjhunu Not Available 1 NA NA NA

6

Near 

Swaminarayan 

School Mount 

Abu Sirohi

Sirohi Not Available 0.17 NA NA NA

7

Near Delwara Jain 

Temple Mount 

Abu Sirohi

Sirohi Not Available 0.315 NA NA NA

8

Village- Naval 

Nagar, Infront of 

hotel Miskil Asan 

Mount Abu

Sirohi Not Available 0.06 NA NA NA

9

Village- Naval 

Nagar, aakash 

wani road, Torna, 

Mount Abu

Sirohi Not Available 0.07 NA NA NA

10
FSTP at, Khandela Sikar Not Available 0.01 NA NA NA

11 FSTP at, Lalsot Dausa Not Available 0.02 NA NA NA

12
Indira Gandhi 

Nagar

Jaipur Not Available 3 NA NA NA

13 Dastkar Nagar Jaipur Not Available 1 NA NA NA

14
FSTP at Sambhar Jaipur Not Available 0.02 NA NA NA



15

Kh. No. 138, 625, 

1129, Near Narci 

Bari Road, Teh. - 

Fatehpura, 

Sekhavati Distt. - 

Sikar

Sikar Not Available 4.3 NA NA NA

16

Near Bikaner 

Road, Janhit 

Prayas Colony, 

City Sardarsahar

Churu Not Available 2.3 NA NA NA

17

Near Girgichiya 

Road Janhit 

Prayas Colony 

City - 

Sardarshahar, 

Churu

Churu Not Available 3.4 NA NA NA

18

Kh. No. 4, 28, NH 

11, Derajsar, 

Ratangarh, Churu

Churu Not Available 3.8 NA NA NA

19

Kh. No. 639, 

Ghanshala Land, 

Ratangarh, Churu

Churu Not Available 6.1 NA NA NA

20

Chaugam 

Stadium, 171, 

Prithvi Raj Nagar 

Durgapura, Jai[[ur

Jaipur Not Available 1 NA NA NA

21
Village Asota 

Ladnu, Nagaur

Nagaur Not Available 5.5 NA NA NA

22

Kh. No. 1396, 

Bisan Road, 

Mandawa, 

Jhunjhunu

Jhunjhunu Not Available 3.9 NA NA NA

23

Kh. No. 2352, 

2353, 2554, 2556, 

Near Khariakna, 

Khetri, Jhunhunu

Jhunjhunu Not Available 3.1 NA NA NA

24
Near Revdar 

Road Sirohi

Sirohi Not Available 1.7 NA NA NA

25
Nehru Nagar 

Sirohi

Sirohi Not Available 5 NA NA NA

26

Near Moksh 

Dhamat Santpur 

Abu Road, Sirohi

Sirohi Not Available 6.9 NA NA NA

27

Manpur near 

Banas River, Abu 

Road, Sirohi

Sirohi Not Available 2.3 NA NA NA



28

Makrana, Near 

Balaji Colony, 

Railway ke pass 

ward No. 1, 

Makrana, Nagaur

Nagaur Not Available 7.7 NA NA NA

29

Near Stadium, 

Station Road 

Knchaman

Nagaur Not Available 7.6 NA NA NA

30

Near Mela 

Maidan Didwana

Nagaur Not Available 3 NA NA NA

31

Gandhi Vidhya 

Mandir (Sardar 

Sahar)

Churu Not Available 1 NA NA NA

32 Balita (Kota) Kota Not Available 15 NA NA NA

33
IL Township 

(Kota)

Kota Not Available 2 NA NA NA

34
Near Kalkanda 

(Sujangarh)

Churu Not Available 2 NA NA NA

35

Chaptia pond 

near F.C.I. 

Godown 

(Sujangarh)

Churu Not Available 1.5 NA NA NA

36
Gopalpura 

(Baran)

Baran Not Available 7 NA NA NA

37
Dehlawas (Jaipur) Jaipur Not Available 90 NA NA NA

38

Near Kushal Lake 

(Gangapur City)

Sawaimado

pur 

Not Available 1.5 NA NA NA
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