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Monthly Progress Report of Uttar Pradesh in the NGT Matter O.A. No. 673 of
2018 (In compliance to NGT order dated 24.09.2020)

ECEMBER-2023

L Details of Sewage Treatment Plant in the State
Total Population of the state: 19.98 Crore as per census 2011.
a) Urban Population- 4.44 Crore in Year 2011
b) Rural Population- 15.54 Crore in Year 2011
Total Estimated Sewage Generation (MLD): 5500 MLD
a} Total existing treatment capacity of 139 STPs :- 4174.9 MLD {Annexure-1)
b) Utilization capacity :- 3295.98 MLD
¢) Current Gap:- 1325.1 MLD
d) 38 STPs under construction :- 817.8 MLD (Timeline Mar. 2025) (Annexure-2)
e) 19 STPs under tendering :- 942.0 MLI} (Timeline June 2025) {Annexure-3)
f) 16 STPs DPR sanctioned/submitted/to be submitted to NMCG :- 484.40 MLD {Annexure-3A)
g) 294 STPs proposed under SBM 2.0:- 851.00 MLD (Annexure-3B)
Total Capacity (December — 2025):- 7371.00

Performance of Sewage Treatment Plant

S.No STPs in UP Number

139
{Total Capacity- 4174.9 MLD)
(Utilized Capacity: 329598 MLD)

l Total Installed STP

2 Operational STP 126
STP Achieving norms 98
3
STP Not Achieving norms 20
STP Not In Operation ‘ 3
4
Under trial ‘ 9

The standards as per MOEF&CC Notification dated 13.10.2017, titled" Applicable
Effluent Discharge Standards for STPs" are as follows:

For State Capital: pH-6.5-9.0; BOD - <20 mg/l; TSS- <50 mg/! & FC- <1000 MPN/100 ml
Other than State Capital: pH-6.5-9.0; BOD - <30 mg/l; TSS- <100 mg/l1 & FC- <1000MPN/100 ml
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IN.

Details of Industrial Pollution:

Status of GPT Industries inspected during 2022-23

Total GPIs 1644
Complied 1002
Non-Cemplied 232

(SCN issued 180)
(Closure order issued 52)

3

Self- Closed- Permanent

43

Self- Closed- Temporary

367

Status of Common Effluent Treatment Plants (CETPs)

. Number of existing CETP :- 07
. Capacity of CETP :- 58.55 MLD

{Annexure-4)

. No. of Upgradation/ under construction CETP :- (5
. Capacity of under construction CETP:-'32.4 MLD

Performance of Common Effluent Treatment Plant :-

S.No CETP in Uttar Pradesh Number
Total Installed CETP 7
Operational CETP 7
2 CETP Achieving Norms 7
CETP Not Achieving Norms 0
Not in Operation 0

Details of under construction/proposed CETP

S. | Name of District | Capacity Agency/ Timeline/ Date of Remark
No (MLD) Project Commissioning
1 {ajmau, 20 JATETA April, 2024 Date rf:vi.scd‘ for
Kanpur Nagar commissioning
2 [Bhadohi 1 - - -
3 ISEZ, Moradabad 2.4 UPSIDA - -
4 |Growth Centre, 2 UPSIDA March, 2024 -
Fainpur,
Kanpur Dehat
5 (GIDA, Gorakhpur |7 Namami Gange | July, 2024 ToR for

& Urban
Development

Environmental
Cleanrance issued
by SIEAA. EIA
Study pending at
PP
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. Solid Waste Management:

Total Population of the state: 19.98 Crore as per census 2011.
a) Urban Population- 4.44 Crore in Year 2011

b) Rural Population- 15.54 Crore in Year 2011

(A). Solid Waste Management (Urban):
. Total number of Urban Local Bodies :- 762
. Urban Population- 4.44 Crore in Year 2011

. Current Municipal Solid Waste Generation- 14710 TPD
a) Total existing treatment capacity ;- 11527 TPD
b} Current GAP:- 3183 TPD ‘
c) Plants under construction :- 8051 TPD (Timeline Dec. 2024)
d) Proposed Treatment Facilities :- 7490 TPD (Timeline Dec. 2025)
e) Segregation at source: - 12944 TPD (88%)

Solid Waste Management ( Urban }

Existing Facilities: - The following facilities are operational: -

Current Status
Waste Generation 14,716 Tons Per Day
No.of processing plants 20) Plants _(Annexure-3.0)
Processing capacity 6795 Tons Per Day
No. of Compost Pit 868 Pits {Annexure-5.1)
Processing capacity 1344 TPD
No. of MRFs 622 MRFs (Annexure-5.2)
Processing capacity 3120 Tons Per Day
Waste to Energy Capacity 268 TPD {Annecxure-5.3)
Existing Capacity 11527 TPD
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Under Construction Facilities: - The following facilitics are Under Construction: -

Under Construction Plants with Timeline

Processing Plants

38 Plants

{Annexure-5.4)

Processing capacity

3955 Tons Per Day

Timeline Dec’24
MRFT Under Construction 311 MRFs (Annexure-3.5)
Processing Capacity 1775 TPD
Timehne Mar'24
Compost Pits Under Construction 1241 TPD
Timeline Mar'24
WTE + CBG Under Construction 1080 TPD {Annexure-5.6)
Timeline Dec'24

Proposed Processing Plants: The following facilities are proposed:

Proposed Plants with Timeline

Processing Plants 15 Plants (Ammexure-5.7)
Processing capacity 980 Tons Per Day
Timeline Dec.2025
WTE + CBG 6510 TPD (11 Plants) (Annexure-5.6)
Timeline Dec. 2025
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(B). Solid Waste Management (Rural):
. Rural Population- 15.54 Crore in Year 2011

. Current Municipal Solid Waste Generation- 11959 TPD

Future Plans
8,959 TPD

a) Total existing treatment capacity :- 3000 TPD

b) Current GAP:-8959 TPD

c) Proposed Treatment Facilities ;- 8959 TPD (Timeline March 2025)

Solid Waste Management ¢ Rural)
Waste Generation
11,959 TPD
I |
Processing Capacity Current Gap
3,000 TPD 8,959 TPD

{ Timeline Mar -25)

Processing Capacity
11,959 TPD

By Mar -25

(C)  Details of legacy waste jn the State:-

a)
b)
c)
d)
e)

Total legacy waste dump sites - 86
Total arca .of legacy waste dump sites:- 690 Acre

_ Remediated Arca:- 401.98 Acre (58%)

Estimated quantity :- 133.41MT
Remediated waste: - 74.70 MT (56%)

A

{Annexure-6)




1V. Construction & Demolition Waste ;

a)
b)
c)
d)
€)

Current C&D Waste Gengeration :- 1471 TPD
Total processing capacity :- 1305 TPD

Current GAP:- 166 TPD

Plants under construction :- 350 TPD (Timeline Mar. 2024)
Proposed Treatment Facilities :- 620 TPD (Timeline Mar, 2024)

Operational Capacity
L. Agra 05 TPD
2. Varanasi 200 TPD
3 Prayagraj 100 TPD
4. Ghaziabad 400 TPD
5. Noida 400 TPD
6. Lucknow 100 TPD
7. Kanpur 100 TPD

Total 1305 TPD

2. Under C ion C& D Waste P ing Facilities:-

Under Construction Capacity Timeline

1. Agra 150 TPD 31.03.24

2. Mathura 50 TPD 31.03.24

3. Gorakhpur 50 TPD 31.03.24

4. Moradabad 100 TPD 31.03.24
Total 350TPD
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3.
S.No. Proposed Capacity Timeline
1. |Aligarh 100 TPD 31.03.2024
2. | Meerut 100 TPD 31.03.2024
3. | Firozabad 50 TPD 31.03.2024
4. | Jhansi 50 TPD 31.03.2024
5. | Ayodhya 20 TPD 31.03.2024
6. | Kanpur 200 TPD 31.03.2024
7 Lucknow 200 TPD 31.03.2024
Total 720 TPD

V. Bio-medical Waste Management:

e Total Bio-medical generation: §9210.65 Kg/day

e  No. of Hospitals and Health Care Facilities: 37,927

o  Status of Treatment Facility/ CBMWTF: 23

VI Hazardous Waste Management

e  Total Hazardous Waste generation: 491341.37 MT/ Year

e  No. of Industries generating Hazardous waste: 2879
e Treatment Capacity of all TSDFs: 550029 MT/Year :
¢ Avg. Quantity of Hazardous waste reaching the TSDFs and Treated: 140201.7 MT/Year

VIL.  Plastic Waste Management:

¢  Total Plastic Waste generation: 1030 TPD

s  Uttar Pradesh has potential for disposal of Plastic Waste of 2360 TPD

S.No. Mode of Disposal Disposal Capacity
1. Recycling Facilities (82 Number) 1908.5 TPD
2. Co-processing Facilities-01 150 TPD
(M/s Ultratech Cement, Sonebhadra)
3. Waste to Oil -03 33.1 TPD
4. Waste to Energy -03 268.97
Total recycling & disposal infrastructure in UP- 2360.06 TPD

M_



VIiL Details of Nodal Officer appointed by Chief Secretary in_ the State/UT:

Three tier monitoring mechanism developed and functional.

IX.

XI.

XIL

Latest water quality of polluted river, its tributari rains with flow detail

and ground water quality in the catchment of polluted river: Latest water quality

status of polluted river stretches is available at link http.//www.uppch.com/water-quality-data-

stretches.htim

Demarcation of Floodplain and removal of illegal encroachments:

o 14446 pillars have been placed against 15293 pillars for demarcation of flood plain zone of River
Ganga from Kannayj to Unnao.
¢ Flood Plain Zones for Rivers Hindon, Yamuna, Varuna, Gomti, Kali east,

Ramganga, Betwa, Ghaghra, Rapti, Sai, Saryu has been decided.
Maintaining minimum e-flow of river:

o E-flow for Kannauj-Unnao maintained as per directions of CWC.

e E-flow in Rivers Ghaghra, Rapti, Ramganga, Saryu, Betwa has been decided.

e E-flow for River Yamuna and Ganga (Unnao-UF Border) yet to be decided.
¢ Rivers Sai, Gomti, Varuna, Hindon, Kali east are non-perennial rivers, e-flow cannotbe
maintained

Plantation activities along the rivers:

e Total 1,63,80,540 (One Crore Sixty Three Lakh Fighty Thousand five hundred and forty
saplings have been planted along 14 polluted river stretches in the year 2021-22.

e Total 2,32,88,553 (Two Crore Thirty Two Lakh Eighty Eight Thousand Five Hundred and Fifty
Three saplings have been planted along 14 polluted river stretches in the year 2022-23,

e Total 44,64,851 (Forty Four Lakh Sixty Four Thousand Eight Hundred and Fifty One) saplings
have been planted along 14 polluted river stretches in the year 2023-24,

XT11. Development of Bio diversity Park:

o Biodiversity Project for 04 districts (Bulandshahar, Hapur, Badaun and Mirzapur) Yr. 2022-23
to Yr. 2025-26 costing Rs, 2497.00 Lakhs approved by National Mission for Clean Ganga,
Government of India.

e Bio diversity Project for 02 districts (Bijnor and Ayodhya) Yr, 2023-24 to Yr. 2025-26 costing
Rs. 1178.36 Lakhs approved by National Mission for Clean Ganga, Government of India,

¢ Work is under progress of Bio-diversity Parks.

M



X1V. Maodel River being adopted by the State & Action Proposed for achieving the bathing quality
standards: -

It is required to identify a small river in the stafe to be taken up for its rejuvenation and conservation as a
Model River as per the directions of Hon’ble NGT in QA 673 of 2018: MGNREGA/Gramin Vikas Vibhag,
the progress in this regard is as below;

1. Varuna: MoU signed b/w Go UP and Denmark

2. Ramganga: River Basin Management Plan Ready alongwith Points of Measurement for First Cycle

3. Harnandi (Hindon): Already focused by NMCG

XV. Reutilization of Treated Sewage from STP:

a. & MLD treated water from Trans - Yamuna -1 and 11 STPs at Mathura is supplied to 10CL,
Mathura.

b. Treated sewage and sludge from the STP is auctioned to farmers, used in land filling and as
manure, disposed in Nagar Palika land, for construction activity and inHorticulture (Miyawaki).

- . Future Plan: -
e

RevatlizationTofireated

1. Treated water from Bingawan STP (210 MLD}) to Panki under consideration
Thermal Power Plant (approx. 40 MLD)
2. 20 MLD treated water from Trans - yamuna -1 and I1 STPs In process

at Mathura is to be supplied to IOCL, Mathura

3. Treated water from Shahjahanpur STP (45 MLD) to Rosa June, 2025
TPS (approx. 40 MLD)
4, Treated water from Aligarh STP (45 MLD) to Harduaganj July, 2025
TPS (approx. 30 MLD )
5. Treated water from Naini, Prayagraj STP (80 MLD) to December, 2025
LD)
6. Treated water from Bulandshahar STP ( 40 MLD) to Rosa July, 2025
TPS (approx. 20 MLD )

XVIL Progress regarding newly identified Polluted River Stretches in the State:

Other than 12 Critically Polluted River Stretches CPCB has identified 06 more Critically Polluted
River Stretches in Uttar Pradesh. Out of these 06 newly identified critically poiluted River stretches 04
River stretches namely- River Son (Chaupan), Rihand (Renukoot), Ban Ganga (Shukratal), Pilakhar
(Rampur) are under priority V and 02 Polluted River stretches Kali (west) (Muzaffarnagar), Bahela
(Tanda) River stretches are under priority 1.

The draft action plan for Kali (west) (Muzaffarnagar) and Ban Ganga (Shukratal) have been
approved by the concerned District Environment Committee and submitted to Central Pollution Control
Board for approval on dt. 11.01.2024. The action plan for Pilakhar is also approved by the concerned
Distrtct Environment Committee and the copy of the same will be submitted to CPCB for approval.

The draft action plan for remaining 03 polluted river streches namely i.e. Son (Chaupan), Rihand
{Renukoot) and Bahela (Tanda) have been prepared by the State Pollution Control Board and has been
submitted to the concerned District Environment Committee for necegsary action,

I %



Details of Total 139 existing STPs in Uttar Pradesh (December - 2023)

Annexure-1

Sr. | Name of Town/ Name of STP Year of Design Capacity of Primary Ageney
No. District Commissioning | Technology | STP (MLD) | Maintaining the STP
1 Agra Bichhpuri 2012 UASB 40 UPIN (Urban)
2 Agra Bichhpuri - 2 2013 SBR 36 ADA
3 Agra Dandupura 2013 UASB 78 UPIN (Urban)
4 Agra Dandupura - 2 2013 UASB 24 UPIN (Urban)
5 Agra Devri Road 2011 UASB 12 UPJIN (Urban)
6 Agra Jaganpur 2010 UASB 14 UPJN (Urban)
7 Agra Kalandi Bihar 2013 UASB 45 ADA
g Agra Naglaburhi 2000 WsP 225 UPIN (Urban)
9 Agra Pilkhar 2000 WSP 10 UPJN (Urban)
10 *Aligarh Aligarh 2023 SBR 45 UPIN (Urban)
11 Anupshahar ~ Aahar Road 2001 WSP 0.81 UPJN (Urban)
12 Anupshahar Shivanand Asharam 2001 WSP i.76 UPIN (Urban)
13 | Anupshahar A“"f’s“;';fe(x(}“” 2018 UASE 15 UPIN (Rural)
i4 Anupshahar Anupshahar Zonc B 201R MBEBR 1 UPIN (Rural)
15 Avyodhya Ramghat Ayodhya 2014 UASB 12 UPJN (Urban)
16 Ayodjya Ramghat Ayodhya -2 2023 SBR 6 UPJIN {Urban}
17 Baghpat Baghpat 2022 SBR 14 UPJN (Rural)
18 Banda Kanwara Road 1979 O"Pig:’(;"" 4 UPIN (Urban)
19 Bareilly Bareilly 2023 ASP 35 UPIN (Urban)
20 Bijnour Bijnour 2018 UASB 24 UPJN (Urban)
2] Bithoor Bithoor 2020 Wetland 1.3 UPJN (Rural)
22 Bulandshahar Bulandshahar 2022 SBR 40 UPJN {Urban)
23 Chitrakoot Near Viklang Kendra 2016 O"Eigzg"“ 142 NPP
24 Etah Manpur 2021 SBR 24 UPJN (Urban)
25 Etawah Karanpur 2000 WSP 10.45 UPJN (Rural)
26 Etawah Umren 2013 SBR 13.45 UPJIN (Rural)
27 Etawah Etawah 2022 SBR 2] UPJN (Rural)
28 Fatchgarh Fatehgarh 1993 O";‘ii‘(;"" 27 UPIN (Urban)
29 Firozabad Firozabad 2012 UASB 3 NFPP
30 Firozabad Mohammadpur 2021 ASP+BNR 67 UPJN (Urban)
31 | Garhmukteshwar Garhmukteshwar-1 2018 UASB 6 UPIN (Rural)
32 | Garhmukteshwar Garhmukteshwar-11 2018 UASB 3 UPJN (Rural)
33 Ghaziabad Bapudham 2018 UASB 56 GDA
34 Ghaziabad Dudaheda 2013 SBR 56 UPIN (Urban)
35 Ghaziabad Dudaheda - 3 1998 UASB 70 UPJIN (Urban)
36 Ghaziabad Govindpuram 2012 UASB 56 GDA
37 Ghaziabad Indirapuram 2013 SBR 74 UPIN (Urban)




Sr. | Name of Town/ Name of STP Year of Design Capacity of Primary Agency
No. District Commissioning | Technology | STP (MLD) | Maintaining the STP
38 Ghaziabad Indirapuram - 2 1998 UASB 56 UPJIN (Urban)
39 Ghaziabad Indirapuram 3 2012 UASB 56 GDA
40 | Ghaziabad Mort Rajendre, Nagar 2011 SBR 56 GDA
xtension
41 Gorakhpur Mahadev Jharkhandi 2010 SBR 15 UPJIN (Urban)
42 Gorakhpur Ramparhial 2015 SBR 30 UPJIN (Urban)
43 Gorakhpur Gorakhpur 2023 SBR 5 UPJN (Urban)
44 Greater Noida Badalpur 2013 SBR 2 Greater Noida
45 Greater Noida Ecotech 2nd 2018 SBR 15 Greater Noida
46 Greater Noida Ecotech 3rd 2014 SBR 20 Greater Noida
47 Greater Noida Kasna 2013 SBR 137 Greater Noida
48 Hapur Hapur 2022 SBR 30 UPJIN (Urban)
49 Jaunpur Jauapur 2023 SBR 30 UPJN (Rural)
50 Jhansi Laxmi Tal 2021 SBR 26 UPIN (Urban)
51 Kannay Kannauj (State/ NGRBA} 2013 SBR 13 UPJN (Urban}y
52 Kanpur Bingaon 2015 UASB 210 UPIN (Rural)
53 Kanpur Jaymau - 2 1999 ASP 130 UPJN (Rural}
54 Kanpur Jajmau - 3 1989 UASB 5 UPJIN (Urban)
55 Kanpur Kanpur (JNNURM) 2016 UASB 43 UPIN (Rural)
56 Kanpur Sajari 2016 ASP 42 UPJN (Rural)
57 Kanpur Baniyapur 2018 SBR 15 UPJIN (Urban)
58 Kanpur Kanpur Pankha 2023 SBR 30 UPIN (Rural)
59 Kasganj Kasganj 2022 SBR 15 UPJIN (Rural)
60 Loni Loni 2013 MBBR 30 UPJIN (Urban}
61 Loni Tronica City 2020 MBBR 5 UPSIDA
62 Lucknow Awas Vikas STP 2017 SBR 37.5 Awas Vikas
63 Lucknow Bharwara 2016 UASB 345 UPIN (Urban)
64 Lucknow CG City 2020 SBR 19 LDA
65 Lucknow Hathi Park 2021 MEBR 1.5 Nagar Né%gg’ (Smart
66 Lucknow Daulatganj 2003 FAB 42 UPIN (Urban)
67 Lucknow Daulatganj - 2 2009 FAB 14 UPJN (Urban)
68 Lucknow Jalkal 2010 SBR 6.5 Jalkal
69 Mainpuri Powerhouse Road 2014 UASB 23 UPIN (Urban)
70 Mathura Mosani 2006 WSP 6.8 UPIN (Rural)
71 Mathura Trans Yamuna 2016 UASB 16 UPJIN (Rural)
7 Mathura T(ggjv;j:i‘]’; 2010 WSP 276 NPP
73 Mathura Trans Yamuna - 2 2000 wsp 14.5 UPJIN (Rural)
74 Mathura Masani 200 SBR 30 UPIN (Rural)
75 Meerut Ganga Nagar 2011 SBR 10 MDA
76 Mecerut Lohia Nagar 2010 ASP 10 MDA
77 Meerut Major Dhyan Chand 2012 ASP 7 MDA
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Sr. | Name of Town/ Name of STP Year of Design Capacity of Primary Agency

No. District Commissioning | Technolegy | STP (MLD) | Maintaining the STP

78 Meerut Modipuram Tiraha 2016 ASP 5 MDA

79 Meerut Pallavpuram 2012 ASP 7 MDA

80 Meerut Pallavpuram - 2 2008 ASP il MDA

&1 Meerut Pandav Nagar 2008 ASP 3 MDA

82 Meerut Rakshapuram 2011 ASP 6 MDA

83 Meerut Saardapuri Phase 2 2011 SBR 6 MDA

84 Meerut Sainik Vihar 2017 UASB 6 MDA

85 Meerut Sharda Puri Phase-1 2011 ASP 6 MDA

86 Mecrut Shatabdi Nagar 2010 ASP 15 MDA

87 Meerut Ved Vyaspur 2010 ASP 15 MDA

88 Meerut Viltage Kamalpur 2016 ASP 72 UPN (Urban)

RY Mirzapur Pucca pokhra 1993 UASB 14 UPJIN (Rural)

90 Mirzapur Vindhyachal 2022 WSP 7 UPJN (Urban)

91 Modinagar Modinagar 2022 SBR 20 UPJN (Urban)

92 Moradabad Moradabad (NGRBA) 2018 UASB 58 UPJIN {Rural)

93 |  Moradabad ﬁgr’;‘ai‘;‘g 2017 SBR 20 MDA

94 Muzaffar nagar Kidwai nagar 2001 WSP 325 UPJIN (Urban)

95 Narora Narora (NGRBA) 2019 UASB 4 UPJN (Rural)

96 Narora Narora Atomic Power 2010 ASP 225 Narora Atomic Power
Plant Plant

97 Noida Sccior-123 2009 SBR 35 Noida

98 Noida Sector-168 2009 SBR 50 Noida

99 Noida Sector-50 2009 SBR 25 Noida

100 Noida Sector-30-2 2013 SBR 34 Noida

101 Noida Sector-54-2 2009 SBR 33 Noida

102 Noida Scctor-54-3 2013 SBR 54 Noida

103 Noida STP 123 2022 SBR 80 Noida

104 Noida STP 168 2022 SBR 100 Noida

105 Pilkhua Pilkhua 2011 ASP 3 UPJN (Urban}

106 Pratapgarh Belha Pratapgarh 2023 FAB 8.95 UPJIN (Urban}

107 Prayagraj Kodra 2013 HRBF 23 UPJIN (Rural)

108 Prayagraj Naini 1999 ASP 60 UPJN (Rural)

109 Prayagraj Naini - 2 2013 ASP 20 UPJN (Rural)

110 Prayagraj Numayadih 2013 HRBF 50 UPIN (Rural)

111 Prayagraj Ponghat 2013 HRBF 10 UPJIN (Rural)

112 Prayagraj Rajapur 2013 UASB 60 UPJIN (Rural)

113 Prayagraj Salori - 2 2016 SBR 14 UPIN (Urban)

114 Prayagraj Salori -3 2007 FAB 29 UPJN (Raral)

115 Prayagraj Naini 2023 FCR 42 UPJIN (Rural)

116 Prayagraj Jhunsi 2023 FCR 16 UPIN (Rural}

17 Prayagraj Phaphamat 2023 FCR 14 UPIN (Rural)

118 Raebareilly Ahmadpur 2022 SBR 1% UPIN (Urban)
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Sr, | Name of Town/ Name of STP Year of Design Capacity of Primary Agency
No. District Commissioning | Technology | STP (MLD) | Maintaining the STP
119 Rampur Benajeerpur 2015 UASB 14 UPJN (Urban)
120 Rampur Paharigaon 2015 UASB 15 UPJIN (Urban)
121 Rampur Rampur 2017 SBR 5 UPJN (Urban)
122 Saharanpur Milahipur 1998 UASB 38 UPJIN (Urban)
123 Saifai Saifai 2006 0";‘;‘3“" 15 UPIN (Urban)
124 | *Shahjahanpur Shahjahanpur 2023 SBR 40 UPJIN (Urban)
125 Varanasi Bhagwanpur 1994 ASP H UPJIN (Rural)
126 Varanasi Dinapur 1994 ASP 80 UPJN (Urban)
127 Varanasi DLW 1989 ASP 12 BLW
128 Varanasi Goitha 2018 UASB 120 UPJIN (Urban)
129 Varanasi E‘;?&;‘S' GAP-II 2018 ASP 140 UPJN (Urban)
{30 Varanasi Ramna 2021 SBR 50 UPJIN (Rural)
131 Varanasi Ramnagar 2021 A20 10 UPJN (Rural}
132 Vrindavan Manth Road 2015 UASB 8 UPIN (Urban)
133 Vrindavan Near Pagal Baba Mandir 1998 WSP 4 UPIN (Rural)
134 *Sultanpur 10 MLIL)OTE‘;S;“ Nala, 2016 O"Pigzg"“ 10 UPIN (Rural)
135 *Sultanpur 5 MLD Sultanpur 2023 5 UPIN (Rural)
136 *Sultanpur 2 MLD Sultanpur 2023 2 UPIN (Rural)
137 | *Muzaffarnagar 22};/: 1I;e?ﬁ§f::5;in, 2023 22 UPJN (Rural)
138 *Unnao 15 MLD Unnao 2023 15 UPJN (Rural)
139 *};L?dl:\dal;;la? 10 MLD Budhana 2023 10 UPJIN (Rural)
Total Capacity ( in MLD ) 4174.9

* §TP has been commissioned and under trial run.




Compliance Status of 37 STPs of UPJN (Rural)

(As per MOEFCC notification dated 13.10.2017)
(December - 2023)

Sr. Name of Name of STP Year of Design Capacity of Primary Compliance
No. Town/ Commissioning | Technolegy | STP (MLD) Agency Status as per
District Maintaining MOEFCC
the STP notification
dated
13,10.2017
1| Anupshahar | g;;f:)h;';‘:e A 2018 UASB 15 | UPIN (Rural) Achieving
2 Anupshahar Anupsh:gmr Zone 2018 MBEBR i UPJN (Rural) Achieving
3 Baghpat Baghpat 2022 SBR 14 UPIN (Rural) Achieving
4 Bithoor Bithoor 2020 Wetland 1.3 UPJN (Rural) Achieving
5 Etawah Karanpur 2000 WSP 10.45 UPIN (Rural) Achieving
6 Etawah Umren 2013 SBR 13.45 UPJN (Rural) Achieving
7 Etawah Etawah 2022 SBR 21 UPJIN (Rural) Achieving
] Garh\l:::rktesh Garhmul;teshwar- 2018 UASE 6 UPIN (Rural) Achieving
9 Garha:rktcsh Garhmul](llcshwar- 2018 UASB 3 UPIN (Rura) Achieving
10 Jaunpur Jaunpur 2023 SBR 30 UPJN (Rural) Achieving
11 Kanpur Bingaon 2015 UASB 210 UPIN (Rural) | Not-Achieving
12 Kanpur Jajman - 2 1999 ASP 130 UPJN (Rural) Not-Achieving
13| Kanpur (Jﬁl‘l‘f;rl\fl) 2016 UASB 4 UPIN (Rural)y | NOtAChieving
t4 Kanpur Sajari 2016 ASP 42 UPIN (Rural) Achieving
15 Kanpur Kanpur Pankha 2023 SBR 30 UPJIN (Rural) Achieving
16 Kasganj Kasganj 2022 SBR 15 UPJN (Rural) Achieving
17 Mathura Masani 2000 wsp 6.8 UPJN (Rural} Achieving
18 Mathyra Trans Yamuna 2016 UASB 16 UPJN (Rural) Achieving
19 Mathura Trans Yamuna - 2 2000 WSPp 14.5 UPIN (Rural) Achieving
20 Mathura Masani 2021 SBR 30 UPJIN (Rural) Achieving
21 Mirzapur Pucca pokhra 1993 UASB 14 UPJIN (Rural) Ach:\?;v?ng
22 | Moradabad ?ﬁggﬁ? 2018 UASB 58 UPIN (Rural) | Achieving
23 Narara Narora (NGRBA) 2019 UASB 4 UPJN (Rural) Achieving
24 Prayagraj Kodra 2013 HRBF 25 UPJN (Rural) Achieving
25 Prayagraj Naini 1999 ASP 60 UPJIN (Rural) Achieving
26 Prayagraj Naini - 2 2013 ASP 20 UPIN (Rural) Achieving
27 Prayagraj Numayadih 2013 HRBF 50 UPIN (Rural) Achieving
28 Prayagraj Ponghat 2013 HRBF 10 UPIN (Rural) Achieving
29 Prayagraj Rajapur 2013 UASB 60 UPIN (Rural) Achieving
30 Prayagraj Salori - 3 2007 FAB 29 UPIN (Rural) Achieving
3] Prayagraj Naini 2023 FCR 42 UPJIN (Rural) Achieving
32 Prayagraj Jhunsi 2023 FCR 16 UPJN (Rural) Achieving
33 Prayagraj Phaphamau 2023 FCR 14 UPJN (Rural) Achieving




34 | Varanasi Bhagwanpur 1594 ASP 3 UPJIN (Rural) Achieving
35 Varanasi Ramna 2021 SBR 50 UPIN (Rural) Achieving
36 Varanasi Ramnagar 2021 A20 10 UPIN (Rural) Achieving
37 Vrindavan Near Pagal Baba 1998 WwsPp 4 UPIN (Rural) Achieving
Mandir
Tatal Capacity ( in MLD ) 1113




Compliance Status of 54 STPs of UPJN (Urban)
(as per MOEFCC notification dated 13.10,2017}
(December - 2023)

Sr. Name of Name of STP Year of Design Capacity Primary Compliance
No. Town/ Commissioning | Technology of STP Ageney Status as per
District (MLD) | Maintaining MOEFCC
the STP notification
dated
13.10.2017
1 Agra Bichhpuri 2012 UASB 40 UPIN (Urban) Achieving
2 Agra Dandupura 2013 UASB 78 UPIN (Urban) Achieving
3 Agra Dandupura - 2 2013 UASB 24 UPIN (Urban) Achieving
4 Agra Devri Road 2011 UASB 12 UPIN (Urban) Achieving
5 Agra Jaganpur 2010 UASB 14 UPJIN (Urban) Achieving
6 Agra Naglaburhi 2000 WSP 2.25 UPIN (Urban) Achieving
7 Agra Pilkhar 2000 WSP 10 UPIN (Urban) Achieving
8 Aligarh Aligarh 2023 SBR 45 UPJIN (Urban) U"d::Jra"
g Anupshahar Ashar Road 2001 WSP 0.81 UPJIN (Urban) | Not-Achieving
10 | Anupshahar Shivanand 2001 WSP 176 | UPIN (Utban | "Vot-Achieving
Asharam
Ramghat Not-Achieving
11 Ayodhya Ayodhya 2014 UASB 12 UPJIN (Urban)
Ramghat \ Not-Achieving
12 Ayodhya Ayodhya -2 2023 SBR 6 UPJIN (Urban)
Oxidation Nat-
13 Banda Kanwara Road 1879 Pond 4 UPJN (Urban) Operational
14 Bareilly Bareilly 2023 ASP 35 UPIN (Urban) | Achieving
15 Bijnour Bijnour 2018 UASB 24 UPJN (Urban) | Achieving
16 | Bulandshahar | Bulandshahar 2022 SBR a0 UPJN (Urban) | Achieving
17 Etah Manpur 2021 SBR 24 UPJN (Urban) | Achieving
Oxidation Not-
18 Fatehgarh Fatchgarh 1993 Pond 2.7 UPJN (Urban} Achieving
19 Firozabad Mohammadpur 2021 ASP+BNR 67 UPIN (Urban) | Achieving
20 Ghaziabad Dudaheda 2013 SBR 56 UPIN (Urban) | Achieving
21 Ghaziabad Dudaheda - 3 199§ UASB 70 UPJN (Urban) | Not-Achieving
22 Ghaziabad Indirapuram 2013 SBR 74 UPJIN (Urban) Achieving
23 Ghaziabad | Indirapuram -2 1998 UASB 56 UPJIN (Urban) | Not-Achieving
Mahadev Achieving
24 Gorakhpur Tharkhandi 2010 SBR 15 UPJN (Urban)
25 Gorakhpur Ramgarhial 2015 SBR 30 UPIN (Urban) | Achieving
26 Goraichpur Gorakhpur 2023 SBR 5 UPJIN (Urban) | Achieving
27 Hapur Hapur 2022 SBR 30 UPIN (Urban) | Achieving
23 Jhansi Laxmi Tal 2021 SBR 26 UPJN (Urban) | Achieving
. Kannayj (State/ Not-Achieving
29 Kannauj NGRBA) 2015 SBR 13 UPJN (Urban)
30 Kanpur Jajmay — 3 1989 UASB 5 UPIN (Urban) | Not-Achieving
. Not-
31 Kanpur Baniyapur 2018 SBR 15 UPJIN (Urban) Operational
32 Loni Loni 2013 MBBR 30 UPJN (Urban) | Achieving
33 Lucknow Bharwara 2016 UASB 345 UPJIN (Urbany | Not-Achieving
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Sr. Name of Name of STP Year of Design Capacity Primary Compliance
No. Town/ Commissioning | Technology of STP Agency Status as per
District (MLD) Maintaining MOEFCC
the STP notification
dated
13.10.2017
34 Lucknow Daulatganj 2003 FAB 42 UPIN (Urban) | Achieving
35 Lucknow Daulatganj - 2 2009 FAB 14 UPIN {(Urban) | Achieving
¥ . . -
36 Mainpuri ! "“P’f(::g“‘“e 2014 UASB 23 UPIN (Urban) | Achieving
37 Meerut Village 2016 ASP 72 UPIN (Urban) | Achieving
Kamalpur
EH] Mirzapur Vindhyachal 2022 wsp 7 UPJIN (Urban} | Achieving
39 Modinagar Modinagar 2022 $BR 20 UPJN (Urban) | Achleving
40 M;:ga::a’ Kidwai nagar 2001 WSP 325 | UPIN (Urban) | NotAchieving
M Pilkhua Pilkhua 2011 ASP 3 UPJN (Urban) Achieving
Belha Not-
42 Pratapgarh Pratapgarh 2023 FAB 8.95 UPIN (Urban} Achieving
43 Prayagra| Salori—2 2016 SBR 14 UPJN (Urban) | Achieving
44 | Racbareilly Ahmadpur 2022 SBR 18 UPIN (Urban) | Achieving
45 Rampur Benajeerpur 2015 UASB 14 UPJN (Urbar) | Achieving
. - Not-
46 Rampur Paharigaon 2015 UASB 15 UPJIN (Urban) Operational
47 Rampur Rampur 2017 SBR 5 UPJN (Urban) | Achieving
48 Saharanpur MIlahipur 1998 UASB 38 UPJIN (Urban) | Achieving
. rchiovi
49 Saifai Saifai 2006 0’;‘,?)‘:‘12"“ 1.5 UPIN (Urban) chieving
50 | Shahjahanpur | Shahjahanpur 2023 SBR 40 UPIN (Urban) Under
) P Jananp ‘ ) ’ Stabilization
51 Varanasi Dinapur 1994 ASP 80 UPJIN (Urban) | Achieving
52 | Varanasi Goitha 2018 UASB 120 | UPIN (Urban) | Achieving
Varanasi Achieving
53 Varanasi GAP-II 2018 ASP 140 UPJIN (Urban)
(JICA)
54 Vrindavan Manth Road 2015 UASB 8 UPJIN (Urban) | Achieving
Total Capacity (in MLD ) | 1928.47




Compliance Status of 42 STPs of UDD & Other
(As per MOEFCC nofification dated 13.10.2017)

(December - 2023)
Sr. Name of Town/ Name of STP Year of Design Capacity Primary Compliance
No. District Commissioning | Technology of STP Agency Status as
(MLD) Maintaining | per MOEFCC
the STP notification
dated
13.10.2017
1 Agta Bichhpuri - 2 2013 SBR 36 ADA Achieving
2 Agra Kalandi Bihar 2013 UASB 4.5 ADA Achieving
. Near Viklang Oxidation Not
3 Chitrakoot Cenra 2016 Pond 3.42 NEP Achieving
4 Firozabad Firozabad 2012 UASH 3 NPP Achieving
5 Ghaziabad Bapudham 2018 UASB 56 GDA Achieving
6 Ghaziabad Govindpuram 2012 UASB 56 GDA Achieving
7 Ghaziabad Indirapuram 3 2012 UASB 56 GDA Achieving
8 Ghaziabad Morti Rajendra 2011 SBR 56 GDA Achieving
Nagar Extension
9 | Greater Noida Badalpur 2013 SBR 2 Greater Achieving
Noida
10 | Greater Noida Ecotech 2nd 2018 SBR 15 Greater Achieving
Noida
11 Greater Noida Ecotech 3rd 2018 SBR 20 Gregter Achieving
Noida
12 | Greater Noida Kasna 2013 SBR 137 Greater Achieving
Noida
13 Loni Tronica City 2020 MBBR 5 UPSIDA Achieving
14 Lucknow Awas Vikas §TP 2017 SBR 37.5 Awas Vikas | Achleving
15 Lucknow CG City 2020 SBR 19 LDA under
stabilization
Nagar under
16 Lucknow Hathi Park 2021 MBBR 1.5 Nigarn stabilization
(Smart City)
17 Lucknow Jalkal 2010 SBR 6.5 Jalkal Achieving
Trans Yamuna Not
18 Mathura (Gowardhan) 2010 WSP 2.76 NPP Achieving
19 Meerut Ganga Nagar 2011 S$BR 10 MDA Achieving
20 Meerut Eohia Nagar 2010 ASP 10 MDA r\.lm.
Achieving
21 Meerut Major Dhyan Chand 2012 ASP 7 MDA I\.lot.
Achieving
22 Meerut Modipuram Tiraha 2016 ASP 5 MDA Achieving
7 Meerut Paltavpuram 2012 ASP 7 MDA Not
Achieving
24 Meerut Pallavpuram - 2 2008 ASP 1 MDA Not
Achieving
25 Meerut Pandav Nagar 2008 ASP 3 MDA NOt,
Achieving
26 Meerut Rakshapuram 2011 ASP 6 MDA Not
Achieving
27 Meerut Saardapuri Phase 2 00 SBR 6 MDA NOI.
Achieving
28 Mecrut Sainik Vihar 2017 UASBE 6 MDA P.mt.
Achieving




Sr. Name of Town/ Name of STP Year of Design Capacity Primary Compliance
No. District Commissioning | Technology of STP Agency Status as
ML) Maintaining | per MOEFCC |
the STP notification
dated
13.10.2017
29 Meerut Sharda Puri Phase-1 2011 ASP 6 MDA Achieving
30 Meerut Shatabdi Nagar 2010 ASP 15 MDA hot
Achieving
3l Meerut Ved Vyaspur 2010 ASP 15 MDA ot
Achieving
Not
operational
32 Moradabad MDA, New 2017 SBR 20 MDA due to lack
Moradabad
of sewage
generstion
’ . Narora Achieving
33 Narora Narora Alomic 2010 ASP 225 Atomic
Power Plant
Power Plant
34 Noida Sector-123 2009 SBR 33 Noida Achieving
33 Noida Sector-168 2009 SBR 50 Noida Achieving
36 Noida Sector-50 2009 SBR 25 Noida Achieving
37 Noida Sector-50-2 2013 $BR 34 Noida Achieving
38 Noida Sector-54-2 2009 SBR 33 Noida Achieving
39 Noida Sector-54-3 2013 SBR 54 Noida Achieving
40 Noida STP 123 2022 SBR 80 Noida Achieving
4] Noida STP 168 2022 SBR 100 Noida Achieving
42 Varanasi DLW 1989 ASP 12 BLW I\.Iot.
Achieving
Total Capacity ( in MLD ) | 1069.43




Annexure-2

Details of under construction STPs in the State

(December 2023)

S| poumeOf | of | Cammn | Comtrueng | Proent | Compicon el
| Mirzapur 2 17 UPIN (Rural} 89.00% Jan-24

2 Ghazipur 1 21 UPIN (Rurat) 89.00% Jan-24

3 Shuklagam) 1 5 UPIN (Rural) 78.50% Jan-24

4 Moradabad | 25 UPJIN (Rural) 34.00% Jan-25

32.5 STP — Work of Kidwai nagar is
5 Muzaffarnagar 1 32.5 UPJN (Rural) 90.76% in progress. Targeted to be completed
by Jan-24
6 'Dau]atfa“ﬁ'sarika'a’ 2 4.5 | UPIN(Rural) | 6494% | Mar-24
MCKNOW

7 Fi“r‘rfl'ﬁ‘:é’ad 2 77 | UPN@Rum) | 77.20% | un24

8 Bareilly 3 63 UPIN (Rural) 89.00% Aug-24

9 Kairana 1 15 UPIN (Rural) 84.28 % Jan-24

10 Ayodhya 1 33 UPJN (Rural) 63.16 % Dec-24

1 Agra 13 177.6 UPIN (Rural) 27.00% | Apr-25

12 Lucknow 1 120 UPIN (Urban) 88.00% Dec-23

13 Azamgarh 1 8 UPJN (Urban) 80.00% Jan-24

14 Gorakhpur 1 10 UPJIN (Urban} 99.00% Dec-23

15 Balrampur 1 8.5 UPJN (Urban) 68.00% Mar-24

16 Gorakhpur 1 10 UPJN (Urban) 2.00% Sep-24

17 Gorakhpur 1 30 TJPIN (Urban) 18.00% Mar-25

18 Gorakhpur 1 38 UPIN (Urban) 11.00% Mar-25

19 Thansi 1 26 Nagir NIEam | 90.00% | Dec-23

20 (Ghaziabad 1 68 UPIN (Urban) 3.00% Jun-25

21 Ballia 1 20 UPJIN (Urban) 1.00% Mar-25

Total 38 817.8
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Details of STPs commissioned and under trial run

No.
Name Of Capacity | Constructing Present . N
SI. Town/District S(";“fp (MLD) Agency Progress Completion Timeline
. Work of STP has been completed
| Unnao ] 15 UPIN (Rural) 95.50% and is under Trail run through by
) pass arrangement. Targeted to
. complete balance work by Jan-24,
Upgradation of 5 MLD STP Hathia
0 nala from 3 MLD to 10 MLD ,5
2 Sultanpur 3 17 UPIN (Rural) 99.55% MLD and 2 MLD STP is
completed and under Trail-run,
3| Muzaffarnagar ! 22 | UPIN(Rural) | 90.76% |22 MLD - Work of Sahawali STP
is completed and under Trail-run.
4 Budhana 1 10 UPIN (Rural) 100.0% | STP bas been completed, and nder
Trail- run.
' 7 Ghaziabad I 215 Awas Vikas 100.00% Applied for Power conncction for
' Parishad SR sTP
8 Aligarh 1 40 UPJN (Urban) 100% Under Trial run
9 Shahjahanpur 1 45 UPJIN (Urban) 100% Under Trial run
Total 8 170.5
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Under Construction STPs —
Physical Progress 80% to 100%

Name Of No. of | Capacity Constructing Prescent . oo

Sl. Town/District STP (MLD) Agency Progress Completion Timeline
Work of STP has been completed

I Unnao I 15 UPIN (Rural) 95 50% and is under Trail run through
bypass arrangement. Targeted to
complete balance work by Jan-24,
Upgradation of 5 MLD STP Hathia

o nala from 5 MLD to 10 MLD ,5

2 Sultanpur 3 17 UPJIN (Rural) 99.55% MLD and 2 MLD STP is
completed and under Trail-run.
22 MLD - Work of Sahawali STP
is Completed and under Trail-tun.

3 Muzaffarnagar 2 54.5 UPJN (Rural) 90.76% 32.5 STP — Work of Kidwai nagar
is in progress. Tarpeted to be
completed by Jan-24

4 Ghazipur 1 21 UPJN (Rural) £9.00% Jan-24

5 Budhana 1 10 UPIN (Rural) 100% | STP  has  been  completed,
andunder Trail- run.

6 Barcilly 3 63 UPIN (Rural) 89.00% Aug-24

7 Kairana 1 15 UPIN (Rural) 8428 % Jan-24

g Lucknow 1 120 UPJIN (Urban) 88.00% Dec-23

9 Ghaziabad i 215 Awag Vikas 100.00% Applied for Power connection for

Parishad STP.
10 Thansi I 26 Nagar Nigam | 5004 | Dec-23
Jhansi
11 Gorakhpur 1 10 UPJN (Urban) 99.00% Dec-23
Total 15 373
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( Physical Progress 50% to 80%)

No.
Name Of Capacity Constructing . R
SL Town/District S(;‘fp (MLD) Agency Present Progress | Completion Timeline
1 Mirzapur 2 17 UPIN (Rural) 89.00% Jan-24
2 Shuklaganj 1 5 UPJN (Rural) 78.50% Jan-24
Daulatganj&Barikala,
3 2 42.5 UPJN (Rural) 64.94% Mar-24
Lucknow
4 Fatehgarh - 2 477 UPIN (Rural 77.20% Jun-24
Farrukhabad : (Rural) 20% un-
5 Ayodhya 1 33 UPIN (Rural) 63.16% Dec-24
6 Balrampur 1 8.5 UPIN (Urban) 68.00% Mar-24
7 Azamgarh l 8 UPJN (Urban) 80.00% Jan-24
Total 10 161.7
( Physical Proegress helow 50% )
Name Of No. Capacity Constructing Completion
SL 1 Town/District S‘}fp (MLD) Agency Present Progress Timeline
1 Moradabad 1 25 UPIN (Rural) 34.00% Jan-25
2 Agra 13 177.6 UPJN (Rural) 27.00% Dec-24
3 Gorakhpur 1 10 UPIN (Urban) 2.00% Sep-24
4 Gorakhpur 1 30 UPJN (Urban) 18.00% Mar-25
5 Gorakhpur 1 38 UPIN {Urban) 11.00% Mar-25
6 Ghaziabad 1 68 UPJN (Urban) 3.00% Jun-25
7 Ballia 1 20 UPJIN (Urban) 1.00% Mar-25
Total 19 368.6
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Details of proposed STPs by UPJN (Rural)— December, 2023

A. Under Tendering Stage

Annexure-3

Sl

Location

No. of
STPs

Capacity
of STP
proposed
(MLD)

Status of Project

Executing Agency

Timeline

Meerut

220

LOA issued to (JV) M/s  GA Infra Private
Ltd, Rajasthan and, M/s SSG Infratech Pvt. Ltd.
New Delhi  on 27.05.2023.Concessionaire
agreement signed s signed on
05.09.23 Financial closure is under progress.

UPIN (Rural)

Mathura

60

LOA issued to IV M/s Enviro Infra engineer
Limited, Dehli and M/s Micro Transmission
System , greater Noida. on 27.09.23. Financial
closure is under progress. )

UPJIN (Rural)

Saharanpur

135

Technical bids were opened on 23.03.2023. 6
bids were received which have been evaluated.
Observations were received from NMCG over
the TBER. Revised TBEC report sent to NMCG
on 02.08.23. After the approval from NMCG,
financial bids will be openedNOC received
from NMCG for opening of financial bid on
28.12.23,

UPIN (Rural)

Varanasi

55

LOA issued to field to issue LOA to M/s Enviro
Infra Engineers Ltd. and Micro Transmission
System (JV) on 02.11.23.

UPIN (Rural}

Kosi Kalan

Technical bids were opened on 26.06.2023. 9
bids were received. Technical bid evaluation
report sent to NMCG on 14.08.2023, NOC for
opening of financial bid received from NMCG
on 13.10.23.Financial bid evaluation report
sent to NMCG on 13.12.2023 .

UPIN (Rural)

Jun - 2025

Chhata

Technical bids were opened on 26.06.2023, 2
bids were received. Technical bid evaluation
report sent to NMCG on 14.08.2023. NOC
received from NMCG for re-tendering of
project on [2.10.23. Re-bid is invited on
12.12.2023. 05 bid received which is under
evaluation.

UPJN (Rural}

Vrindavan

13

Technical bids were opened on 26.06.2023. 6
bids were received. Technical bid evaluation
report sent to NMCG on 14.08.2023. NOC for
opening of financial bid received from NMCG
on 29.09.23 Financial bid evaluation report sent
to NMCG on 05.12.23.

UPIN (Rural)

Hathras

24

Technical bids were opened on 26.06.2023. 7
bids were received. Technical bid evaluation
report sent to NMCG on 14.08.2023. NOC

UPIN (Rural)

24




' "\‘

SL Location No. of | Capacity Status of Project Executing Agency Timeline
STPs of STP
proposed
(MLD)
received from NMCG for opening of Financial
bid on 03.11.23. Financial bid is opened on
04.11.23 which is under evaluation..
Technical bids were opened on 08.06.2023. 8§ | UPIN (Rural)
bids have been received. Technical bid
9 Prayagraj 1 90 evaluation report sent to NMCG on 10.08.2023.
(Distt. D) NOC received from NMCG for opening of
Financial bid on 01.11.23. Financial bid
evaluation report sent to NMCG on 13.12,23,
Technical bids were opened on 22.06.2023. 8 | UPJIN (Rural)
bids were received. Technical bid evaluation
10 | Lucknow . 50 report sent to NMCG on 04.08.23.. NOC
received from NMCG for opening of financial
bid on 19.12.23. Financial bid is opened on
26.12.23 which is under evaluation..
NIT has been issued on 17.05.2023. Last date | UPIN (Rural)
for submission of bids is 17.07.2023. 10 bids
1 Prayagraj 1 43 received which arc under evaluation. NOC
(Distt. C) received from NMCG for opening of financial
bid on 06.11.23. Financial bid evaluation report
sent to NMCG on 13.12.23.
Technical bid opened on 09.08.23. 13 bids UPIN (Rural)
12 | Shamhl Town 1 40 received. Technical bid evaluation report sent to
NMCG on 21.12.23
Technical bid opened on 09.08.23. 04 bids UPJIN (Rural)
13 Banat Town, I 5 received. Only one bid was responsive, so bid is
distt. Shamli invited again Last date of bid submission is
29.01.24.
Thanabhawan Tecl?nical bid opened on 09.08.23. .05 bids o UPJIN (Rural)
14 | town. distt | 10 Tecglved. iny one bid was responsive, so bid is
Sharr;li ) invited again Last date of bid submission is
29.01.24
Babri- Technical bid openeq on 09.08.23. '04 bids UPJIN (Rural)
15 | Bantikhera 1 5 chgwed. iny one bid was responsive, so bid is
disttShamli, invited again Last date of bid submission is
20.01.24
Lucknow UPJIN (Rural}
16 g;}:iszi'z’ 1 100 Last date of bid submission is 11.01.24
HAM -PPP
17 | Hapur 1 6 Last date of bid submission is 11.01,24 UPIN (Rural)
18 (P;Z{:%mj 1 50 Last date of bid submission is 06.01.24. UPIN (Rural)
19 Fatehpur i 18 Technical bid opened on 16.12.2023, Bid under | UPIN (Urban)
evaluation.
Total 19 942.0
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A. Status of DPR submitted/to be submitted to NMCG for approval

Annexure-3A

SL Location/Town No. Capacity of Remarks Likely Date of
of sTP Completion
STPs proposed
(MLD)
1 Chandauli 1 37 DPR 15 under TPA.,
2 Dalmau, Raebareilly - 0.006 DPR is under TPA.
3 Varanasi (Durga drain) 1 55 DPR is under TPA.
4 Lucknow Phase-III 1 75 DPR is under TPA.
5 Gulaothi, Bulandshahar 1 10 DPR is under TPA.
6 Manikpur 1 24 Revised DPR is under preparation at
UPJIN (Rural) for FSTP.
7 Deoband 1 20 DPR is under review at NMCG.
8 [ & D and STP works at l 6 Revised DPR is under preparation by
Barhalganj NP, Distt. UPJN (Rural)
Gorakhpur
9 1&D & STP works for 8 1 44 DPR is under review at NMCG.,
drains falling in River
Rapti at Distt. Gorakhpur 24 1‘_nonths
10 | I& D and STP works at 1 15 DPR is under review at NMCG. after issuance
Tanda Distt. Ambedkar ‘ of effective
date of start
nagar
11 I & D of remaining 7 - - DPR is under review at NMCG.
drains falling in river
Ganga of Kanpur city
12 I & D and STP works of 2 113 DPR is under review at NMCG.
Aligarh Drain at Distt.
Aligarh
13 1 & D and STP works of 1 3.5 Revised DPR is under preparation by
drains falling in Ghaghara UPJIN (Rural) for FSTP.
at NPP, Dohrighat, Distt.
Mau
14 DPR for I & D and STP 2 80 DPR is under review at SMCG.
works at Distt. Moradabad
(Zone -3 & Zone 4)
15 DPR for I&D and STP 2 23.50 DPR is under review at NMCG.
works at Bhadohi
16 DPR of 06 drains in - - To be included in variation under on- | 6 month from
Sewerage Distt. G& F at going NamamiGange Project. approval of
Prayagraj Proposal for variation is sent to | variation from
NMCG on 03.05,2023 NMCG.
Total — 16 DPRs 16 484.40
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Annexure-3B

B. List of approved CSAP prepared by UPJN (Urban) under SBM 2.0

SL | District Name of ULB Date of Current Status STP Capacity
Approval (MLD)
SLTC/SHPC
1 | Aligarh Atruli 05.09.22 / .
20.09.22 DPR under preparation 5.00
2 | Ambedk Tltifatganj B 05.09.22/
nanglaf ar Haigan Bazar 20.00.22 DPR prepared and approval awaited 1.50
3 | Ametin Gaurigany (NPP 01.11.22/
et aurigan ( ) 02.11.22 DPR under preparation 2.75
4 | Auraiya Acchalda (NP) 01.11.22/ .
02.11.22 DPR under preparation 1
5 | Auraiya Auraiya 05.09.22/ .
) 20.09.22 DPR under preparation 9.00
6 | Auraiya Bidhuna (NP) 01.11.227 .
02.11.22 DPR under preparation 3.30
7 | Ayodh Gosaiganj (NP 01.11.227
yochya osaiganj (NP) 02.11.22 DPR under preparation 1.50
8 | Ayodhya Rudauli (NPP) 01.11.22/4 .
02.11.22 DPR under preparation 4.50
9 | Azamgarh Mubarakpur 01.11.227 DPR und i 12.00
(NPP) 02.11.22 under preparation .
10 | Balrampur Tulsipur (NP) 01.11.227 .
03.11.97 DPR uvnder preparation 3.25
11 | Balrampur Utraula (NPP) 01.11.22/ .
02.11.22 DPR under preparation 3.25
12| Bareilly Aonla 0012' 1111'2222/ DPR prepared and approval awaited 6.00
13| Bareilly Faridpur 05.09.22 / DPR prepared and approval awaited 10.00
20.09.22
14 | Bijnor Kiratpur 025600%2222” DPR prepared and approval awaited 6.50
15 | Bijnor Najibaabad 0509227 .
20.09 22 DPR under preparation 9.00
16 { Bijnor Nagina (05.09.227 .
20.09 22 DPR under preparation 10.00
17| Binor Chandpur 05.09.22 / DPR prepared and approval awaited 8.50
20.09.22
18 | Bijnor Sherkot 05.09.22/ .
20.09 22 DPR under preparation 6.50
19 | Bijnor Dhampur 02560099'2222/ DPR prepared and approval awaited 5.00
20 | Bulandshah A bad (NP 01.11.22/
Hiandshair urangabad (NP) 02.11.22 DPR prepared and approval awaited 2.82
21 | Bulandshahr | Sikandrabad 01.11.22/ :
(NPP) 02.11.22 DPR under preparation 8.40
22 | Bulandshahr | B.B. Nagar (NP) 01.11.227/ DPR od and 1 ited 0.97
02.11.22 prepared and approval awaite .
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23 | Bulandshahr | Gulaothi (NPP) 01.11.22/ ,
02.11.22 DPR under preparation 5.00
24 | Bul i
ulandshahr | Debai (NPP) 0012'.]1]1'.2222/ DPR under preparation 3.80
25 | Bulandshahr | Siana (NPP) 01.11.22/ .
02.11.22 DPR under preparation 4.5
26 | Bulandshahr | Chhatari (NP) 0[:2 1111'2222/ DPR prepared and approval awaited 1.20
27 | Bulandshahr | Bugrasi (NP) 01.11.22/ .
02.11.22 DPR under preparation 1.50
28 | Bulandshahr | Jahangirabad 01.11.227 .
(NPP) 02 1 1 22 DPR 'I.ll‘ldcr preparatlon 6.00
29 | Chitrakoot Chitrakoot Dham 0r.11.227
Karwi 02.11.22 DPR under preparation 9.50
(NPP)
30 | Chitrakoot Rajapur (NP) 00[2 Illl' 2222/ DPR prepared and under observation 2.50
31 | Deoria Bariyarpur(NP 01.11.22/
yarpur(NP) 02.11.22 DPR under preparation 2.84
32 | Deoria Lar 05.09.22/ .
20.00.22 DPR prepared and approval awaited 3.00
33 | Deoria Gaura Barhaj 025600962222/ DPR prepared and approval awaited 5.00
34 | Etawah Bakewar (NP 01,1122/ .
(NP) 02.11.22 DPR under preparation 1.60
35 | Etawah Jasawantnagar 01.11.22/ }
(NPP) 02.11.22 DPR under preparation 3.30
36 | Farrukhabad | Shamshabad 02560099'2222/ DPR prepared and approval awaited 8.00
37 | Farrukhabad | Kampil 0250'0099'2222/ DPR prepared and approval awaited 2.00
38 | G B Nagar Dadri (NPF) 01.11.22/ .
02.11.22 DPR under preparation 10.56
39 | Ghaziabad Muradnagar 01.11.22/ ,
(NPP) 02.11.22 DPR under preparation 10.19
40 | Ghaziabad Niwari (NP) 01.11.22/ .
02.11.27 DPR under preparation 1.00
41 | Ghaziabad Faridnagar (NP) 01.11.22/ DPR d and | ited 125
02.11.22 prepared and approval awaite .
42 | Ghaziabad Patala (NF) 00]2 1111' 222; DPR prepared and approval awaited 1.00
43 | Ghaziabad Dasna (NP) 01.11.22/ .
02.11.22 DPR under preparation 3.50
44 | H Pilkh NPP 01.11.22/
AT Hiduwa ) 02.11.22 DDPR prepared and approval awaited 6.00
45 | Hardoi Shahabad 01.11.22/ .
02.11.22 DPR under preparation 10,25
46 | Jalaun Jalaun 05.09.22/ .
20.09.22 DPR under preparation 6.00
47 | lalaun Kalpi 05.09.22/ .
P 20.09.22 DPR uvnder preparation 6.00
48 | Jalaun Konch 05.09.22/ .
20.09.22 DPR under preparation 6.00
49 | Jaunpur kerakat(NP) 01.11.227 DPR under preparation 1.34

28




02.11.22
50 | Jaunpur Shahganj(NPP) o122/ DPR und .
02.11.22 under preparation 21
51 | Jaunpur Badlapur(NP) 01.11.22/ .
021122 DPR under preparation 2.08
52 | Jaunpur Zafrabad(NP) 01.11.22/ .
02.11.22 DPFR under preparation 1.13
53 | Jaunpur Gaurabadshahpur 01.11.22/ )
(NP) 02.11.22 DPR under preparation 232
54 | Jaunpur Kajgaon(NP) 01.11,22/ .
02.11.22 DPR under preparation 1.35
55 | Jaunpur Khetasarai (NP) 01.11.22/ .
02.11.22 DPR under preparation 1.90
56 | Jaunpur Mugrabadshahpur 01.11.22/
(NPP) 02.11.22 DPR prepared and under cbservation 3.09
57 | Jaunpur Machhlishahr(NP 01.11.22/ :
) 02.11.22 DPR under preparation 2.51
58 | Jaunpur Mariahu(NP) 01.11.22/ .
021122 DPR under preparation 220
59 | Jaunpur Rampur (NF) 01.11.22/ .
02.11.22 DPR under preparation 1.58
60 | Kannayj Chhibramau 0256009(52222/ DPR prepared and approval awaited 12.00
61 | Kanpur Akbarpur 05.09.22/ DPR und f 450
Dehat 20.09.22 under preparation .
62 | Kaushambi Manjhanpur 05.09.22 / .
20.09.22 DPFR under preparation 10.50
63 | Kushinagar Chhitauni(NP) 01.11.22/ .
02.11.22 DPR under preparation 2.50
64 | Kushinagar Dudahi(NP} 01.11.22/ .
02.11.22 DPR under preparation 2.50
65 | Kushinagar Khadda(NP) 01.11.22/ .
02.11.22 DPR under preparation 1.60
66 | Kushinagar Ratnkola{NP) 01.11.22/ .
02.11.22 DPR under preparation 8.00
67 | Lakhimpur | Gola Gokarnnath 05.09.22/ .
20.09.22 DPR prepared and approval awaited 6.15
68 | Lucknow Kakori (NP) 01.11.22/ .
02.11.22 DPR under preparation 2.00
69 | Lucknow Malihabad (NP) 01.11.22/ :
02.11.22 DPR under preparation 2.50
70 | Maharajganj | Maharajganj(NPP 01.11.22/ DPR und arati 6.50
y 02.11.22 under preparation .
71 | Maharajganj | Nichlaul(NP) 01.11.22/ _ .
02.11.22 DPR under preparation 2.00
72 | Maharajganj | Nautanwa (NPP) 01.11.22/ DPR und : 16
02.11.22 under preparation .64
73 | Maharajganj | Sonauli (NP) 01.11.22/ :
02.11.22 DPR under preparation 221
74 | Mathura Gokul (NP) 0012' 1111'2222/ DPR prepared and approval awaited 0.60
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i

75 { Math Goverdhan (NP 01.11.224
arura overdhan (NP) 021122 DPR under preparation 4.50
76 | Mathura Mahavan (NP) 0012'1111'2222/ DPR prepared and approval awaited 1.20
77 | Meerut Sardh NPP 01.11.227/
eert ardhana ( ) 02.11.22 DPR under preparation 6.00
78 | Moradabad Bilari (NPP) 0012'1111'2222/ DPR prepared and approval awaited 3.80
79 | Moradabad Kanth (NP) 01.11.22/ .
02.11.22 DPR under preparation 2.60
80 | Moradabad Umrikalan (NP 01.11.22/
oradaba mrikalan (NF) 02 11.22 DPR under preparation 1.80
81 | Moradabad Kundarki (NP) 01.11.22/ .
02 11.22 DPR under preparation 3.00
82 | Muzaffarnag | Purkazi (NP) 0l.11.224 DPR d and ! ed 577
ar 02.11.22 prepared and approval awaite .
83 | Muzaff: Mi P 01.11.227
aruza arhag iranpur (NP) 02.11.22 DPR under preparation 2.80
4 | Muzaff: th (NP 01.11.22/
8 aruza amag | Jansath (NP) 02.11.22 DPR prepared and approval awaited 2.00
85 | Muzaff: Shah P 01.11.22/
aruza arnag ahpur (NP) 02.11.22 DPR prepared and approval awaited 2.10
26 | Muzaff: Khatauli 05.09.22/
aruza amag aa 20.09.22 DPR prepared and approval awaited 7.50
87 | Pratapgarh Bela Pratapgarh 01.11.227
(NPP) 02.11.22 DPR under preparation 3.00
88 | Pratapgarh Lalganj 05.09.22/ .
20.09 22 DPR under preparation 2.75
89 | P ] Bharatganj (NP 01.11.22/
Tayagra) aratganj (NP) 101122 DPR under preparation 1.70
90 | Prayagraj Phulpur (NP 01.11.227 .
yagra) pur (NP) 02.11.22 DPR under preparation 2.30
1 |P j Mau Aima (NP 01.11.22/
? ryagra) au Aima (NP) 02.11.22 DPR under preparation 2.006
92 | Prayagraj Sirsa (NP) 01.11.22/ .
02.11.22 DPR under preparation 1.27
93 | Racbareiily Salon 05.09.22/ .
20.09.22 DPR under preparation 1.50
94 | Rampur Kemri(NP) 0012']1]1'2222/ DPR prepared and approval awaited 2.90
95 | Rampur Tanda(NPP) 00]2 I]11'2222/ DPR prepared and approval awaited 4.8
96 | Rampur Dariyal(NP) 01.11.22/ ' .
02 11.22 DPR under preparation 2.10
97 | Rampur Suar(NPP} 01.11.227/ .
02.11.22 DPR under preparation 3.20
98 | Rampur Bilaspur(NPF) 0012']]11'2222/ DPR prepared and approval awaited 4.50
99 | Rampur Maswasi(NP) 01.11,22/ _—
02.11.22 DPR under preparation 1.80
106 | Rampur Milak(NPP) 0012'1]11'2222/ DPR prepared and approval awaited 3.10

30




101 | Rampur Narpat Nagar(NP 01.11.22/
P P gar(NP) 02.11.22 DPR under preparation 2.10
102 | Rampur Shahabad(NP) 0012'11]1'2222/ DPR prepared and approval awaited 3.80
103 | Rampur Saifni(NP) 0012.1111.2222/ DPR prepared and approval awaited 2,20
104 | Saharanpur Ambetha (NF) 0012'1]]1'2222/ DPR prepared and under observation 1.5
105 | Saharanpur Chhutmalpur 01.11.22/ DPR dand l ted 250
(NP) 02.11.22 prepared and approval awaite .
106 | Saharanpur Chilkana 01.11.22/
Sultanpur 02.11.22 DPR under preparation 2.00
(NP}
107 | Saharanpur Gangho (NP) 01.11.22/ .
02.11.22 DPR under preparation 5.50
108 | Saharanpur Nakur (NPP) 01.11.22/ .
02.11.92 DPR under preparation 2.00
109 | Saharanpur Nanauta (NP) 01.11.22/ .
02.11.22 DPR under preparation 240
110 } Saharanpur Rampur 01.11.22/
Maniharan 02.11.22 DPR under preparation 328
(NP}
111 | Saharanpur Sarsawa (NPP) 01.11.227 .
02.11.22 DPR under preparation 2.00
112 | Saharanpur Titron (NP) 01.11.22/ .
02.11.22 DPR under preparation 1
113 | Saharanpur Behat (NP) 01.11.22/ .
02,1122 DPR under preparation 2.00
114 | Sant Kab Magh 05.09.22/
NZI:,rar abeet aghat 30.09.22 DPR under preparation 2.00
115 | Sant Kabir Bakhira (NP) 01.11.227 DPR ,
Nagar 02.11.22 under preparation 4.13
116 | Sant Kabir Belharkala (NP) 01.11.22/ d )
Nagar 02.11.22 DPR under preparation 1.53
117 | Sant Kabir Mehandawal (NP} 01.11.22/ )
Nagar 02.11.22 DPR under preparation . 5.50
118 | Sant Kabi Harih P 01.11.22/
Ningar i ariharpur (NP) 02.11.22 DPR under preparation 1.18
119 | Sant Kabi Khalilabad 05.09.22/
Naellngar i aliaba 20.09.22 DPR under preparation 7.40
120 | Sitapur Biswan (NPP) 01.11.22/ .
02.11.22 DPR under preparation 5.77
121 | Sitapur Mahmudabad 01,1122/ .
(NPP) 02.11.22 DPR under preparation 525
122 | Sitapur Maholi (NP) 0012' 1111'2222/ DPR prepared and approval awaited 3.13
123 | Sitapur Hargaon (NP) 0012']1]1'2222/ DPR prepared and approval awaited 223
124 | Sitapur Khairabad (NPP) 01.11.22/ .
02.11.22 DPR under preparation 5.01
125 | Sitapur Sidhauli (NP) 01.11.227 .
02.11.22 DPR under preparation 2.58
126 | Sonbhadra Obra (NP) 01.11.22/ DPR under preparation 6.00
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02.11.22
127 | Soncbhadra Anpara (NP) 0012 1111.2222/ DPR under preparatién 750
128 | Sonebhadra | Robertsganj 01.11.22/ d :
(NPP) 02.11.22 DPR under preparation 6.10
129 | Srawasti Bhinga (NPP) 0&2 ]l]1.2222/ DPR under preparation 5.00
130 | Srawasti lkauna (NP) 01.11.22/ .
02.11.22 DPR under preparation 1.50
131 | Unnao Bangermau (NPP) 01.11.22/ )
DPR under preparation 5.00
02.11.22
132 | Unne Gangaghat (NPP 01.11.22/
fnao angaghat (NPP) 02.11.22 DPR prepared and under observation 8.00
133 | U Nawabganj (NP 01.11.22/
Ao awabganj (NP) 02.11.22 DPR prepared and under observation 1.20
134 | Unnao Safipur (NP) 0012 1]1]'2222/ PR prepared and approval awaited 2.40
135 | Unnao Ganj muradabad 01.11.227
(NP) 02.11.22 DPR under preparation 1.00
136 | Unnao Auras (NP) 01.11.22/ DPR under preparation 1.00
02.11.22
1 A k lal P .03.
37 | Ambedkar Jalalpur (NPP) 06.03.23 DPR under preparation 5.50
nagar
138 | Ambedkar AshrafpurKiccho 06.03.23
nagar ucha DPR under preparation 3.80
(NP)
139 | Amethi Jais (NP) 06.03.23 DPR under preparation 4.00
140 | Amroh Bachh NPP 06.03.23
mrona achhraun (NPP) DPR under preparation 310
141 | Amroh Has NPP 06.03.23
rrohd asanpur ( ) DPR under preparation 6.10
142 | Amroha Joya (NP) 06.03.23 DPR under preparation 2.20
143 | Amroh: N t 06.03.23
3 mrona 0\?;;5 awan Sada DPR under preparation 3.40
44 id Nagli (NP 06.03.23
1 Amroha Said Nagli (NP) DPR under preparation 1.90
145 | Amroha Ujhari (NP) 06.03.23 DPR under preparation 2.60
146 | Amroha Dhanaura (NPP} 06.03.23 DPR under preparation 310
147 | Amroha Gajraula (NPP) 06.03.23 DPR undcr preparation 6.50
148 | Azamgarh Atranliya (NP) 06.03.23 DPR under preparation 1.20
149 | Azamgarh Jiyanpur (NP) 06.03.23 DPR under preparation 1.25
‘150 | Ballia Chitbaragoan 06.03.23 DPR under preparation 510
(NP) |
151 | Bal Bal NP 06.03.23
alrampur alrampur (NP) DPR under preparation 8.33
152 | Bareilly Baheri (NPP) 06.03.23 DPR under preparation 7.00
153 | Bhadohi Gyanpur (NP) 06.03.23 DPR under preparation 1.32
154 | Budaun Faizganj (NP} 06.03.23 DPR under preparation 1.25
155 | Budaun Bisauli (NPP) 06.03.23 DPR under preparation 3.50
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156 | Bud K p 06.03.23

vaaun uwargaon (NP) DPR under preparation 0.80

157 | Budaun Ujhani (NPP) 06.03.23 DPR under preparation 6.00

158 | Budaun Saidpur (NP) 06.03.23 DPR under preparation 1.40

9 | Bud Wazi j (NP 06.03.23
5 neaun azirgan) (NP) DPR under preparation 210
1 B D j 06.03.23 2.70
60 udaun atagan) (NPP) DPR under preparation !

161 Budaun Gulariya (NP) 06.03.23 DPR under preparation 0.40

162 Budaun Alapur (NP) 06.03.23 DPR under preparation 230

163 Budaun Sakhanu (NP) 06.03.23 DPR under preparation 1.00

164 Budaun Usawan (NP) 06.03.23 DPR under preparaiion 1.20

165 Chandauli Chakia (NP) 06.03.23 DPR under preparation 1.73

166 | Chandauli Chandauli (NP) 06.03.23 . 2.62
DPR under preparation

li i i .03, L.

167 Chandauli Saiyad raja (NP) 06.03.23 DPR under preparation g6

168 | Farrukhabad | Kaimganj (NPF) 06.03.23 ) 3.40
DPR under preparation

169 | Farrukhabad | Mahommadabad 06.03.23 ) 250
(NP) DPR under preparation

170 Fatehpur Bindki (NPP) 06.03.23 DPR under preparation 3.64

171 Fatchpur Khaga (NP) 06.03.23 DPR under preparation 6.10

172 Fatchpur Kora Jahanabad 06.03.23 2.7t
(NP) DPR under preparation

173 | FIROZABA Si j (NPP 06.03.23 : 3.52
D irsaganj ( ) DPR under preparation

174 F]ROSABA Jasrana (NP) 06.03.23 DPR under preparation 1.05

175 | Fl ROSABA Fariha (NP) 06.03.23 DPR under preparation 0.68

176 FIROSABA Eka (NP) 06.03.23 DPR under preparation 2.69

177 Ghazipur Saidpur (NP) 06.03.23 DPR under preparation 2.50

178 | GORAKHP Gala (NP} 06.03.23 , 4.45
UR DPR under preparation

179 | GORAKHP Mundera Bazar 06.03.23 DPR und . 2.92
UR (NP) under preparation

180 | GORAKHP Unwal (NP) 06.03.23 g 2.06
UR DPR under preparation

181 | GORAKHP B NP 06.03.23 . 1.60
UR ansgaon (NP) 03 DPR under preparation

182 | GORAKHP Sahjanwa (NP) 06.03.23 . 345
UR DPR under preparation

183 | GORAKHP | Campierganj (NP) 06.03.23 . 2.28
UR DPR under preparation

184 | GORAKHP Pipiganj (NP 06.03.23 5.01
UR ipiganj (NP) DPR under preparation

185 | GORAKHP Pipraich (NP) 06.03.23 . 354
UR DPR under preparation
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186 Hami Hami NPP 06.03.23 5.75
amipr amirpur ( ) DPR under preparation
187 | Hamirpur Rath (NP} 06.03.23 DPR under preparation 6.78
188 Jal Madhogarh (NP 06.03.23 1.30
ataun adhogarh (NP) DPR under preparation
189 Jalaun Nadigaon (NP) 06.03.23 . 0.80
DPR under preparation
190 Jalaun Umri (NP) 06.03.23 DPR under preparation 1.00
191 Jalaun Kotra (NP) 06.03.23 DPR under preparation 0.80
192 Jalaun Rampura (NP) 06.03.23 DPR under preparation 1.30
193 Jalaun Kadaura (NP) 06.03.23 DPR under preparation 1.60
194 Jalaun Ait (NP) 06.03.23 DPR under preparation 1.33
195 Jhansi Baragaon (NP) 06.03.23 DPR under preparation 1.00
196 Thansi Barua Sagar (NP) 06.03.23 . 2.50
DPR under preparation
197 Thansi Ranipur (NP) 06.03.23 DPR under preparation 2.00
198 Jhansi Mauranipur 06.03.23 ) 6.00
(NPP) DPR under preparation
19 Jhansi Chi NPP 06.03.23 2.0
? anst irgaon(NFP) DPR under preparation 0
200 Kannauj Gursahayganj 06.03.23 : 5.70
DPR under preparation
(NPP)
201 K i Ti j (NP 06.03.23 .
0 annauj irwaganj (NP} DPR under preparation 300
202 Kannauj Kannauj (NPP) 06.03.23 ) 3.50
DPR under preparation
203 Kannauj Talgram (NP) 06.03.23 DPR under preparation 1.10
204 Kannauj Samdhan (NP) 06.03.23 DPR under preparation 3.50
205 Kannauj Sikandarpur (NP) 06.03.23 ) 1.00
DPR under preparation
206 Kanpur Pukhrayan (NPP) 06.03.23 de . 5.00
Dehat DPR under preparation
207 K ikandra (NP 06.03.23 1.40
S:lf ;tr Sikandra (NF) DPR under preparation
208 Kanpur Rajpur (NP) 06.03.23 ) 1.78
Dehat DPR under preparation
209 K Raniya (NP 06.03.23 2.82
Da :}f aL:r aniya (NF) DPR under preparation
210 K Shivli (NP 06.03.23 1.60
S:lf autr wli (NP) DPR under preparation
211 K r Dera P 06.03.23 0.80
Da elli:: rapur (NP) DPR under preparation
212 K A ha (N 06.03.23 .
S;hp;r mraudha (NF) DPR under preparation 1.00
213 K Rasulabad (NP 06.03.23 2.21
S ;;;r asulabad (NP) DPR under preparation
214 K Jhinyhak (NP 06.03.23 241
[;i:t?autr injhak (NP) I3PR under preparation
215 K Kanchausi (NP 06.03.23 1.74
I;:Ifa‘ir anchausi (NP) DPR under preparation 7
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216 Kanpur Musanagar (NP 06.03.23 2.10
De}?at gar (NP) DPR under preparation
217 K Rura (NP 06.03.23 1.85
S;E)autr ura (NP) DPR under preparation
218 Kanpur Ghatampur (NP) 06.03.23 ] 5.86
Nagar DPR under preparation
219 | Kaushambi | Purabpashchimsh 06.03.23 2.21
arira(NP) )
DPR under preparation
220 | Kaushambi Charwa (NP) 06.03.23 DPR under preparation 1.98
221 | Kaushambi | DaranagarKadadh 06.03.23 220
am DPR under preparation
(NP)
222 | Lakhimpur Mailani (NP 06.03.23 DPR under preparation 1.39
223 | Lakhimpur Barwar (NP) 06.03.23 DPR under preparation 1.46
224 | Lakhimpur Nighasan (NP) 06.03.23 DPR under preparation 2.53
225 Lakhi OelDakh P 06.03.2 1.34
axhimpur clDakhwa (NFP) 3.23 DPR under preparation 3
226 | Lakhi SighahiBhi 06.03.23 1.
Axumpur '8 aol\lp)lraura DPR under preparation %9
227 | Lakhimpur Kheri (NP) 06.03.23 DPR under preparation 3.47
228 | Lakhimpur Mohamdi (NPP) 06.03.23 . 4.89
DPR under preparation
22 Lakhi Dhaurahra (NP 06.03.23 3.14
? Hnpur aurahra (NP) DPR under preparation
230 | Lakhi Paliya Kal 06.03.23 42
Axhtmpur A aan DPR under preparation 6
(NPP)
231 Lalitpur Talbehat (NP) 06.03.23 DPR under preparation 1.50
232 Mahob Mahoba (NPP 06.03.23 10.01
4hota ahoba ( ) DPR under preparation
233 Mau Adari {NP) 06.03.23 DPR under preparation 150
234 MAU Ghosi (NP) 06.03.23 DPR under preparation 4.50
235 MAU K j (NP 06.03.23 .
opagan (NF) DPR under preparation 530
236 MAU MohammdabadG 06.03.23 425
ohna DPR under preparation
(NP)
237 Meerut Daurala (NP) 06.03.23 DPR under preparation 2.00
238 Meerut Harra (NP) 06.03.23 DPR under preparation 2.00
i .03. 2.
239 Meerut Hastinapur (NP) 06.03.23 DPR under preparation 75
240 Meerut Karnawal (NP) 06.03.23 DPR under preparation 1.30
241 Meerut Khiwai (NP) 06.03.23 DPR under preparation 2.20
242 Meerut Lawad (NP) 06.03.23 DPR under preparation 2.10
243 Meerut Mawana (NI 06.03.23 DPR under preparation 7.79
244 Mirzapur Chunar (NPP) 06.03.23 DPR under preparation 3.79
245 Mirzapur Ahraura (NPP} 06.03.23 DPR under preparation 2.41
246 Mirzapur Kachhawa (NP) 06.03.23 X 1.25
DPR under preparation
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247 Pilibhit Bisalpur (NPP) 06.03.23 DPR under preparation 8.00
248 Pilibhit Bilsabda (NP) 06.03.23 DPR under preparation 2.00

4 Pilibhi h NP .03, .
249 ilibhit Jahanabad (NP) 06.03.23 DPR under preparation 2.00
250 | Pratapgarh Antu (NP) 06.03.23 DPR under preparation 1.15
251 | Prat h Dhak P 06.03.23 2,

retapgar akawaa (NF) DPR under preparation 00
252 Pratapgarh KatraMedniganj 06.03.23 DPR under preparation 1.05
253 | Pratapgarh Kohdaur (NP} 06.03.23 DPR under preparation 1.60
254 | Pratapgarh Kunda (NP) 06.03.23 DPR under preparation 2.75
255 | Pratapgarh Manikpur (NP) 06.03.23 _ 1.60
DPR under preparation
256 | Pratapgarh Patti (NP) 06.03.23 DPR under preparation 1.10
257 | Pratapgarh Prithviganj (NP) 06.03.23 : 240
DPR under preparation
258 | Prat h Pratapgarh cit 06.03.23 1,
] ralapgar e a?ﬁ;r) i DPR under preparation 60
259 | Pratapgarh Ramgany (NP) 06.03.23 DPR under preparation 2.00
260 | Pratapgarh Raniganj (NP) 06.03.23 DPR under preparation 3.00
261 Pratapgarh Suvansha bazar 06.03.23 ) 2.30
(NP) DPR under preparation

262 Prayagraj Lalgopalganj 06.03.23 2.90
yagra) gﬂgp)g / DPR under preparation

263 Prayagraj Handia(NP) 06.03.23 DPR under preparation 2.30

264 Raebareli -~ Unchahar (NP 06.03.23 1.00
acbareh nchahar (NP) DPR under preparation

2 R li Maharajganj (NP 06.03.23 1.00
6 acbarell aharajgan] (NP) DPR under preparation

i .03.2 1.

266 Raebareli Bachhrawan (NP) 06.03.23 DPR under preparation 00

2 R li Naseerabad (NP 06.03.23 2.00

67 aebareli ascerabad (NP) 3 DPR under preparation
268 Raebareli Lalgang (NP) 06.03.23 DPR under preparation 2.50
269 Raebareli Parsad P 06.03.23 2.00

acbarelt arsadepur (NF) DPR under preparation
270 Raebareli Dalmau (NP) 06.03.23 DPR under preparation 1.00
27 Sambhal Babrala (NP) 06.03.23 DPR under preparation 1.90
272 Sambhal Bahjoi (NPP) 06.03.23 DPR under preparation 3.70
273 Sambhal Gawan (NP) 06.03.23 DPR under preparation 1.00
274 Sambhal Gunnaur (NP) 06.03.23 DPR under preparation 2.40
275 Sambhal Narauli (NP) 06.03.23 DPR under preparation 1.80
276 Sambhal Sirsi (NP) 06.03.23 DPR under preparation 2.70
2 hahajah Tilhar (NPP 06.03.23 6.00
77| Sha ?i:l Ay ilhar ( ) DPR under preparation
i j (NP 03.2 1.
278 Shahaliilz_ihanp Khudaganj (NP) 06.03.23 DPR under preparation 1.50
279 | Shahajahanp Katra (NP) 06.03.23 . 3.25
ar DPR under preparation
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280 | Shahajah Jalalabad (NPP 06.03.23 3.80
| ?{? anp alalabad (NPF) DPR under preparation
281 | Shahajah Khut p 06.03.23 2.00
? ?i:l anp utar (NP) DPR under preparation
282 | Shahajah Banda (NP .03.23 2.00
2 adf anp anda (NP) 06.0 DPR under preparation
283 | Shahajahanp Nigohi (NP) 06.03.23 ) .2.50
ur DPR under preparation
Sit Lah NPP 06.03.23 41
284 fapur aharpur ( ) DPR under preparation 6
285 Sitapur Paitepur (NP) 06.03.23 DPR under prepatation 1.44
. 286 Sitapur Tambour- 06.03.23 2.70
Ahmdabad(NFP} DPR under preparation
287 | Sonbhadra Pipari (NP) 06.03.23 DPR under preparation 1.60
bhad Dala B P 03.2 1.1
288 Sonbhadra ala Bazar (NP) 06.03.23 DPR under preparation 0
289 | Senbhadra Ghorawal (NP) 06.03.23 DPR under preparation 0.80
290 Sonbhadra Renukot (NP) 06.03.23 DPR under preparation 2,10
291 Sonbhadra Churk-Ghurma 06.03.23 ) 0.70
(NP) DPR under preparation
292 | Sonbhadra Chopan (NP) 06.03.23 DPR under preparation 1.30
293 | Sonbhadra Duddhi (NF) 06.03.23 DPR under preparation 1.10
Varanasi Gz NP 03.2 .84
294 aranasi angapur (NP) 06.03.23 DPR under preparation 0.8
Total (294 STPs) 950.87
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Annexure-4
Status of CETP
December 2023
S.N District Name and Addressof Operated by Installed Utilized Nature Operational Observed Treated
the CETPs Capacity Capacity of Status final Effluent
(MLD} (MLD) Member effluant receiving
UInits quality water body
1 Hapur CETP, HPDA, HPDA 2.1 MLD 110 Textile COperational Achleving River
Pilkhaun, Hapur Ganga
through
RiverKali
East
2 Kanpur CETP, UPSIDC UPSIDC/ 1.5MLD 15 Textile Operational Achieving On Land
Textile Rooma
Complex, Pollution
Rooma, Control
Kanpur [for Association
textile units)
3 Ghaziabad Appare! Park UPSIDC & MLD 25 Textile Operational Achieving River Yamuna
TronicaCity CETP, Through
Phase-I (for HindonRiver
textile units),
Ghaziabad
4 Mathura CETP, Industrial Industria 6.25 MLD,| &.25 Textile Operational Achieving River
Area, Site-A, ( Yamuna
Mathura Associati
on
5 Unnag Banther Banther 4.5 MLD 4.5 Tannery Qperational Achieving River Ganga
Industrial Industrial
Pollution Control Pallution
Co.CETP, Control
Banther, Unnao Co.
6 Unnac Unnao Unnao 215MLD | 2.15 Tannery Operational Achieving River Ganga
Tanneries Tanneri ’
Pollution es
Control Pollutio
Company n
(CETP)Site-ll, Control
Unnao Compa
ny
7 Kanpur | CETP Jajmau, U.P. Jal Nigam) 36 36 Tannery Operational Achieving Irrigation
Kanpur MLD Channel
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Annexure- 5.0

Update on O-peratﬂ).n;lnl\/l‘SW Plants — Dec. 2023

S.N. District ULB C(azlglz)l]c)l)ty Authorizatti:n valid up ()p;:::li:;nal
1 Hapur Pilkhuwa 45 17-03-2028 Operational
2 Prayagraj Prayagraj 400 15-03-2028 Operational
3 Kannauj Kannayj 25 15-03-2028 Operational
4 Kanpur Kanpur 1500 04-02-2028 Operational
5 | Muzaffarmagar | Muzaffarnagar 120 16-03-2028 Operational
6 Aligarh Aligarh 220 16-03-2028 Operational
7 Etawah Etawah 75 14-04-2028 Operational
8 Mathura Mathura 180 16-03-2028 Operational
9 Agra Agra 500 07-07-2024 Operational
10 Barabanki Nawabganj 100 27-03-2028 Operational
11 Lucknow Lucknow 1300 16-03-2027 Operational
12 Varanasi Varanasi 600 31-12-2027 Operational
13 Jaunpur Jaunpur 60 31-12-2027 Operational
14 Ballia Ballia 50 31-12-2027 Operational
15 Azamgarh Mubarakpur 40 31-12-2027 Operational
16 Moradabad Moradabad 400 31-12-2027 Operational
17 Noida Noida 380 Applied for renewal Operational
18 Ballia Reorti 10 31-12-2027 Operational
19 . , Applied for .

Shahjahanpur | Shahjahanpur 90 authorization Operational
20 Varanasi Varanasi 700 31-12-2026 Operational
Total 6795

It
i
I
It
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List of Compost Pits in 161 ULBs

Annexure-5,.1

Pit Pit
s.No. District ULBName | VO-Of | Composting | Composting | Issues related
Pit Capacity Utlized to progress
(TPD) (TPD)
1 Agra Agra 44 528 528 No issue
2 Agra Shamsabad 5 6.5 25 No issue
3 Agra Fatehpur Sikri 5 6.5 25 No issue
4 Agra ACHHNERA 4 4 2 No issue
5 Apra ETMADPUR 4 4 2 No issue
6 Agra Bah 2 2.8 15 No issue
7 Agra Jagner 2 2 1 No issue
8 Agra Kheragarh 4 4.5 1.8 No issue
9 Agra Kiraoli 4 4.5 1 No issue
10 Agra Pinahat 3 3 1 No issue
11 Amroha Hasanpur 6 7.5 7 No issue
12 Amroha Bachhraon 5 2 1 No issue
13 Amroha Naugawan Sadat 6 4 6 No issue
i4 Bareilly Bisharatganj 2 5 5 No issue
. Fatehganj .

15 Bareilly pashchimi 2 5 5 Noissue
16 Bareilly Meerganj 2 5 1.99 Na issue
17 Basti Basti p) 2 2 No issue
18 Bhadohi Bhadohi 2 4 2 No issue
19 Bhadohi Nai Bazar 3 3 1 No issue
20 Bhadohi Gopiganj 2 1.5 0.5 No issue
21 Bulandshahr Anupshahr 5 0.5 0.5 No issue
22 Etah Etah 3 5 5 Noissue
23 Etah Marhera 4 S 5 Noissue
24 Etah Aliganj 4 5 5 No issue
25 Etah Awagarh 2 4 23 No issue
26 Etah Jaithara 1 5 2.52 No issue
27 Etah Nidhauli Kalan 2 2 1.77 No issue
28 Etah Sakit 2 2 1.69 No issue
29 Etawah Etawah 5 5 5 No issue
30 Etawah Bharthana 3 3 3 No issue
31 Etawah Jaswantnagar 3 3 3 Noissue
32 Etawah Bakewar 1 1 1 No issue
33 Etawah Ekdil 2 "2 2 No issue
34 Etawah Lakhna 1 1 1 No issue
35 Farrukhabad Farrukhabad 3 3 3 Noissue
36 Farrukhabad Kaimganj 8 4 4 Noissue
37 Farrukhabad Kamalganj 1 1 1 No issue
38 Farrukhabad Kampil 1 1 1 Noissue
39 Farrukhabad Mohammadabad 6 4 4 No issue
40 Farrukhabad Shamsabad 10 5 5 No issue
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41 Fatehpur Fatehpur 5 20 20 No issue
42 Fatehpur Bindki 4 8 4 No issue
43 Fatehpur Hathgam 1 1 1 No issue
44 Fatehpur Khaga 67 30 30 No issue
45 Fatehpur Kora Jahanabad 6 12 3 Noissue
46 Hamirpur Gohand 3 3 2 No issue
47 Hardoi Hardoi 4 12 12 No issue
43 Hardoi Shahabad 2 3 3 No issue
49 Hardoi Sandila 4 55 5.5 No issue
50 Hardoi Mallawan 4 3 3 Noissue
51 Hardoi PIHANI 2 4.5 45 Naissue
52 Hardoi Bilgram 6 4 4 No issue
S3 Hardoi Sandi 2 35 35 No issue
54 Hardoi Beniganj 2 1.5 1.5 No issue
55 Hardoi Gopamau 4 2.23 2.23 No issue
56 Hardoi Kachhauna Patseni 2 2.1 2.1 Naissue
57 Hardoi Kursath 2 0.1 .1 Na issue
58 Hardoi Madhoganj 2 4 4 No issue
59 Hardoi Pali 2 2.35 2.35 No issue
60 Hathras Hathras 8 8 6 No issue
61 Hathras Sadabad 8 8 4 Naissue
62 Kaushambi Bharwari 5 5 1 No issue
63 Kaushambi Manjhanpur 8 8 1 No issue
64 Kaushambi Ajhuwa 2 2 0.5 Noissue
65 Kaushambi Chail 1 1 0.25 No issue
66 Kaushambi Karari 2 2 05 NG issue
67 Kaushambi Daranagar 2 2 0.5 No issue
. Purab Pashchim .
68 Kaushambi . 2 2 0.5 No issue
Sharira
69 Kaushambi Sarai Aquil 2 2 0.5 Noissue
70 Kaushambi Sirathu 2 2 0.5 No issue
71 Kaushambi Charwa 2 2 0.5 No issue
72 Kushinagar Padrauna 2 2 2 Noissue
73 Kushinagar Kushinagar 2 5 2 No issue
74 Kushinagar Hata 2 5 2 Noissue
75 Kushinagar Kaptanganj 1 2 2 Noissue
76 Kushinagar Dudahi 2 2 2 No issue
77 Kushinagar Ramkola 1 2 2 Noissue
78 Kushinagar Sewarhi 1 1 1 No issue
79 Lakimpur Kheri Lakhimpur 5 5 5 Noissue
80 Lakimpur Kheri | Gola Gokarannath 1 1 1 No issue
81 Lakimpur Kheri | MOHAMMADI 1 1 1 Noissue
82 Lakimpur Kheri Barwar 16 16 3 No issue
83 Lakimpur Kheri Dhaurahra 4 10 6 No issue
24 Lakimpur Kheri Kheri 2 2 2 No issue
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85 Lakimpur Kheri Mailani 1 i 1 Noissue
86 Lakimpur Kheri Oel Dhakhwa 2 1 2 No issue
87 Lakimpur Kheri | Singahi Bhedaura 1 1 1 Noissue
88 Lucknow Lucknow 142 213 213 No issue
89 Lucknow Amethi 2 6 6 No issue
90 Lucknow Bakshi Ka Talab 2 6 6 No issue
91 Lucknow Gosaiganj 1 3 3 No issue
92 Lucknow Itaunja 1 3 3 No issue
93 Lucknow Kakori 1 3 3 No issue
94 Lucknow Mahona 1 3 3 No issue
95 Lucknow Malihabad 1 3 3 No issue
96 Lucknow Banthara 2 6 6 No issue
97 Lucknow Mohanlalgan] 2 6 6 No issue
98 Lucknow Nagram 2 6 6 Noissue
59 Mahoba Mahoba 6 2 3.25 No issue
100 Mahoba Charkhari 3 1 1 No issue
101 Mahoba Kabrat 3 1 1 No issue
102 Mahoba Kharela 3 1 1 No issue
103 Mahoba Kulpahar 6 2 2 No issue
104 Mainpuri Mainpuri 18 30 30 No issue
105 Meerut Shahjahanpur 1 4 2.37 No issue
106 Meerut Siwalkhas 1 2 0.5 No issue
107 Mirzapur Mirzapur 2 2 2 No issue
108 Mirzapur Chunar 2 3 3 No issue
109 Mirzapur Ahraura 1 0.5 0.5 Noissue
110 Mirzapur Kachhwa 2 1 1 Noissue
111 Muzaffarnagar | Muzaffarnagar 3 3 3 No issue
112 Muzaffarnagar Khatauli 3 3 3 Noissue
113 Muzaffarnagar Bhokerheri 3 3 3 No issue
114 Muzaffarnagar Budhana 3 3 3 No issue
115 Muzaffarnagar Charthawal 3 3 3 No issue
116 Muzaffarnagar Jansath 3 3 3 Noissue
117 Muzaffarnagar Meerapur 3 3 3 Noissue
118 Muzaffarnagar Purquazi 3 3 3 No issue
119 Muzaffarnagar Shahpur 3 3 3 Noissue
120 Muzaffarnagar Sisauli 3 3 3 Noissue
121 Pilibhit Neoria Husainpur 1 10 3.6 No issue
122 Pratapgarh Pratapgarh 5 10 10 No issue
123 Rae Bareli Rae Bareli 7 12 12 No issue
124 Rae Bareli " Bachhrawan 2 2 2 No issue
125 Rae Bareli Dalmau I 1 1 NG issue
126 Rae Bareli Lalganj 2 2 2 No issue
127 Rae Bareli Maharajganj 1 1 1 No issue
128 Rae Bareli Nasirabad 2 2 2 No issue
129 Rae Bareli Parshadepur 1 1 1 No issue
130 Rae Bareli Salon 2 2 2 No issue
131 Rae Bareli Unchahar 1 1 1 No issue
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132 Saharanpur Saharanpur 20 35 35 No issue
133 Saharanpur Deoband 3 15 15 No issue
134 Sambhal Chandausi 10 3 3 Noissue
135 Sambhal Babrala 6 2 2 No issue
136 Sambhal Sirsi 30 6 5.6 No issue
137 Shahjahanpur Powayan 4 4 4 No issue
138 Shahjahanpur Allahganj 2 2 2 Noissue
139 Shahjahanpur Katra 2 2 2 Noissue
140 Shahjahanpur Khutar 5 5 Noissue
141 Shahjahanpur Banda 1 1 1 Noissue
142 Shamli Shamli 10 5 S No issue
143 Shravasti lkauna 6 1 0.5 No issue
144 Sitapur Sitapur 10 10 10 No issue
145 Sitapur Mahmudabad 5 5 5 No issue
146 Sitapur Laharpur 8 8 8 No issue
147 Sitapur Biswan 10 10 10 Noissue
148 Sitapur KHAIRABAD 10 20 16 No issue
149 Sitapur Mishritnaimishar pi 2 2 No issue
nya
150 Sitapur Hargaon 6 5 5 No issue
151 Sitapur Maholi 5 5 5 No issue
152 Sitapur Paintepur 4 4 4 Noissue
153 Sitapur Sidhauli 8 2 8 No issue
154 Sitapur Tambaur Cum 8 5 5 No issue
Ahmadabad
155 | Sonbhadra gzzi‘ﬁ;gﬁ:; 2 5 5 No issue
156 Sonbhadra Ghorawal 1 2 2 No issue
157 Sonbhadra Pipri P 4 4 No issue
158 Sonbhadra Renukoot a 8 3 No issue
159 Unnao Mohan 2 1 1 No issue
160 Unnao Nyotani 2 1 1 No issue
161 Varanasi Gangapur 2 2 1.65 No issue
Total 868 1456.58 1344.07
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Details of Operational MRF

Annexure-5.2

No of
S.N. | Division District ULB Name MRF TPD Current Status
Unit
1 Agra Agra Achhnera (Npp) 1 5 Opecrational with Machine
2 Agra Apra Agra (M. Corp) | 5 Operational Manually
3 Agra Agra Bah (Npp) ] 5 Operational with Machine
4 Agra Agra Dayalbagh (Np) i 5 Qperational with Maching
5 Agra Apra Etmadpur (Npp) 1 5 Operational with Machine
6 Agra Agra Fatchpur Sikri (Npp) 1 5 Operational with Machine
7 Agra Agra Jagner (Np) 1 5 Operational Manually
8 Agra Agra Kheragarh (Np) 1 5 Qperational Manually
9 Agra Agra . Kiraoali (Np) -1 5 Operational with Machine
10 Agra Agra Pinahat (Np) 1 5 Operational Manually
11 Agra Agra Shamsabad (Npp) 1 5 Opcrational with Machine
12 Agra Agra Swamibagh (Np) ] 5 Operational with Machine
13 Agra Firozabad Eka (Np) 1 5 Operational Manually
14 Agra Firozabad Fariha (Np) 1 5 Operational Manually
15 Agra Firozabad Firozabad (M. Corp) 1 5 Operational with Machine
16 Agra Firozabad Makkhanpur ] 5 Operational with Machinc
17 Agra Firozabad Shikohabad (Npp) 1 5 Operational with Machine
18 Agra Firozabad Sirsaganj (Npp) 1 5 QOperational with Machine
19 Agra Firozabad Tundla (Npp) ] 5 Operational with Machine
20 Agra Mainpuri Barnahal 1 5 Operational Manually
21 Agra Mainpuri Bewar (Np) 1 5 Operational Manually
22 Agra Mainpuri Bhogaon (Np) ] 5 Operational Manually
23 Agra Mainpuri Ghiraur (Np) ] 5 Operational Manually
24 Agra Mainpuri Jyoti Khuriya (Np) ] 5 Operational Manually
25 Agra Mainpuri Karhal (Np) 1 5 Operational Manually
26 Agra Mainpuri Kishni (Np) 1 5 Operational Manually
27 Agra Mainpuri Kuraoali (Np) 1 5 Operational Manually
28 Agra Mainpuri Kushmara (Np) | 5 Operational Manually
23 Agra Mainpuri Mainpuri (Npp) 1 5 Operational Manually
30 Agra Mathura Bajna (Np) 1 5 Operational Manually
31 Agra Mathura Baldco (Np) 1 5 Opcrational Manuatly
32 Agra Mathura Barsana (Np) 1 5 Operational Manually
33 Agra Mathura Chaumuhan (Np) ] 5 QOperational Manually
34 Agra Mathura Chhata (Np) 1 5 Operational Manually
35 Apra Mathura Farah (Np) 1 5 Operational Manually
36 Agra Mathura Gokul (Np) ] 5 Operational Manually
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37 Agra Mathura Govardhan (Np) 1 5 Operational Manually
38 Agra Mathura Mahavan (Np) 1 5 Operational Manually
39 Agra Mathura Mathura {M. Corp) I 5 Operational Manually
40 Agra Mathura Nandgaon (Np) 1 5 Operational Manually
41 Agra Mathura Radhakund (Np) 1 5 Operational Manually
42 Agra Mathura Saunkh (Np) | 5 Operational Manually
43 Aligarh Aligarh Aligarh (M. Corp) 1 5 Operational Manually
44 Aligarh Aligarh Atrauli (Npp) ] 5 Operational Manually
45 Aligarh Aligarh Beswan (Np) 1 5 Operational Manually
46 Aligarh Aligarh Chandaus 1 5 Operational Manually
47 Aligarh Aligarh Chharra (Np) 1 5 Operational Manually
48 Aligarh Aligarh Harduaganj (Np) | 5 Operational Manually
49 Aligarh Aligarh Iglas (Np) I 5 Operational Manually
50 Aligarh Aligarh Jalali (Np) I 5 Operational Manually
51 Aligarh Aligarh Jattari (Np) 1 5 Operational Manually
52 Aligarh Aligarh Jawan Sikandarpur (Np) 1 5 Operational Manually
53 Aligarh Aligarh Kauriaganj (Np) | 5 Operational Manually
54 Aligarh Aligarh Khair (Npp) 1 5 Operational Manually
35 Aligarh Aligarh Madrak 1 5 Operational Manually
56 Aligarh Aligarh Pilkhana (Np) 1 5 Operational Manually
57 Aligarh Aligarh Vijaigarh (Np) 1 5 Operational Manually
58 Aligarh Etah Aliganj (Npp) 1 5 Operational Manually
55 Aligarh Etah Awagarh (Np) | 5 Operational Manually
60 Aligarh Etah Etah (Npp) 1 5 Operational with Machine
61 Aligarh Etah Jaithara (Np) 1 5 Operational with Machine
62 Aligarh Etah Jalesar (Npp) 1 5 Operational with Machine
63 Aligarh Etah Marehra (Npp) 1 5 Operational with Machine
64 Aligarh Etah Nidhauli Kalan (Np) 1 5 Operational Manually
65 Aligarh Etah Raja Ka Rampur (Np) 1 5 Operational with Machine
66 Aligarh Etah Sakit (Np) 1 5 Operational Manually
67 Aligarh Hathras Hasayan {(Np) 1 5 Operational Manually
68 Aligarh Hathras Hathras (Npp) 1 5 Operational Manually
69 Aligarh Hathras ‘Mendu (Np) 1 5 Opcrational Manually
70 Aligarh Hathras Purdilnagar (Np) l 5 Operational Manually
71 Aligarh Hathras Sadabad (Np) 1 5 Operational Manually
72 Aligarh Hathras Sasni (Np) 1 5 Operational Manually
73 Aligarh Kasganj Amapur (Np) | 5 Operational Manually
74 Aligarh Kasganj Bhargain (Np) ] 5 Operational Manually
75 Aligarh Kasganj Ganj Dundawara (Npp) 1 5 Operational Manually
76 Aligarh Kasganj Kasganj (Npp) 1 5 Operational Manually
77 Aligarh Kasganj Mohanpur (Np) 1 5 Operational Manually
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78 Aligarh Kasganj Patiyali (Np) 1 5 Operational Manually
79 Aligarh Kasganj Sahawar (Np) 1 5 Operational Manually
80 Aligarh Kasgan] Sidhpura (Np) 1 5 Operational Manually
81 Aligarh Kasganj Soron (Npp) 1 5 Operational Manually
g3 Ambedkar .

Ayodhya Nagar Akbarpur (Npp) 1 5 Operational Manually
23 Ambedkar _ . ‘

Ayodhya Nagar Tliifatganj (Np) 1 5 Operationat Manually
84 Ambedkar _

Ayodhya Nagar Tanda (Npp) 1 5 Operational Manually
85 | Ayodhya Amethi Amethi (Np) 1 5 Operational Manually
86 | Ayodhya Amethi Gauriganj (Npp) 1 5 Operational Manually
87 | Avyodhya Amethi Jais (Npp) 1 5 Operational Manually
88 | Avyodhya Amethi Musafirkhana (Np) 1 5 Operational Manually
89 | Ayodhya Ayodhya Ayodhya (M. Corp) 1 5 Operational Manually
90 | Ayodhya Ayodhya Bikapur (Np) 1 5 Operational with Machine
91 | Ayodhya Ayodhya Gosainganj (Np) <1 5 Operational Manually
92 | Ayodhya Avodhya Kumarganj (Np) 1 5 Operational Manually
93 | Ayodhya Avyodhya Rudauli (Npp) 1 5 Operational Manually
94 | Ayodhya Barabanki Banki (Np) 1 5 Operational with Machine
95 | Ayodhya Barabanki Belhara (Np) 1 5 Operational with Machine
96 | Ayodhya Barabanki Dariyabad (Np) 1 5 Operational with Machine
97 | Ayodhya Barabanki Dewa (Np) 1 5 Operational with Machine
98 | Ayodhya Barabanki Fatehpur (Np) 1 5 Operational with Machine
99 | Ayodhya Barabanki Haidergarh (Np) 1 5 Operational Manually
100 | Ayodhya Barabanki Nawabganj (Npp) ] 5 Operational with Machine
101 | Ayodhya Barabanki Ramnagar (Np) | 5 Operational with Machine
102 | Ayodhya Barabanki Satrikh (Np) 1 5 Operational with Machine
103 | "Ayodhya Barabanki Siddhaur (Np) 1 5 Operational with Machine
104 | Ayodhya Barabanki Tikait Nagar (Np) 1 5 Operational Manually
105 | Ayodhya Barabanki Zaidpur (Np) 1 5 Operational Manually
106 | Ayodhya Sultanpur Dostpur (Np) 1 5 Operational Manually
107 | Ayodhya Sultanpur Kadipur (Np) 1 5 Operational Manually
108 | Avyodhya Sultanpur Koeripur (Np) 1 5 Operational with Machine
109 | Ayodhya Sultanpur Sultanpur (Npp) 1 5 Operational Manually
110 | Azamgarh Azamgarh Atrauliya (Np) I 5 Operational Manually
111 | Azamgarh Azamgarh Azamgarh (Npp) 1 3 Operational Manually
112 | Azamgarh Azamgarh Bilariaganj (Np) 1 5 Operational Manually
113 | Azamgarh Azamgarh Jiyanpur (Np) 1 5 Operational Manually
114 | Azamgarh Azamgarh Katghar Lalganj (Np) 1 5 Operational Manually
115 | Azamgarh Azamgarh Mahrajganj (Np) ] 5 Operational Manually
116 | Azamgarh Azamgarh Mahul {Np) 1 5 Operational Manually
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117 | Azamgarh Azamgarh Mehnagar (Np) 1 5 Operational Manually
118 | Azamgarh Azamparh Mubarakpur (Npp) 1 5 Operational with Machine
119 | Azamgarh Azamgarh Nizamabad (Np) 1 5 QOperational Manually
120 | Azamgarh Azamgarh Phulpur (Np) 1 5 Operational Manually
121 | Azamgarh Azamgarh Sarai Mir (Np} 1 5 Operational Manually
122 | Azamgarh Ballia Ballia (Npp) (G) 1 5 Operational Manually
123 | Azamgarh Ballia Bansdih (Np) | 5 Operational Manually
124 | Azamgarh Ballia Belthara Road (Np) 1 5 Operational Manually
125 | Azamgarh Ballia Rasra (Npp) I 5 Operational Manually
126 | Azamgarh Ballia Reoti (Np) ] 5 Operational Manually
127 | Azamgarh Ballia Sahatwar (Np) ] 5 Operational Manually
128 | Azamgarh Ballia Sikanderpur (Np) 1 5 Operational Manually
129 | Azamgarh Mau Kopaganj (Np) 1 5 Operational Manually
130 | Azamgarh Mau Kurthi Jafarpur l 5 Operational Manually
131 | Bareilly Badaun Allapur (Np) 1 5 Operational Manually
132 | Bareilly Badaun Bilsi (Npp) 1 5 Operational Manually
133 | Bareilly Badaun Bisauli (Npp) 1 5 Operational Manually
134 | Bareilly Badaun Budaun (Npp) 1 5 Operational Manually
135 | Bareilly Badaun Dataganj (Npp) 1 5 Operational Manually
136 | Bareilly Badaun Faizganj (Np) 1 5 Operational Manually
137 | Bareilly Badaun Gulariya (Np) i 5 Operational Manually
138 | Bareilly Badaun Islamnagar (Np) 1 5 Operational Manually
139 | Bareilly Badaun Kachhla (Np) 1 5 Operational Manually
140 | Bareilly Badaun Kakrala (Npp) 1 5 Operational Manually
141 | Bareilly Badaun Kunwargaon (Np) 1 5 Operational Manually
142 | Bareilly Badaun Mundiya (Np) 1 5 Operational Manually
143 | Bareilly Badaun Rudayan (Np) 1 5 Operational Manually
144 | Bareilly Badaun Sahaswan (Npp) 1 5 Operational Manually
145 | Bareilly Badaun Saidpur (Np) 1 5 Operational Manually
146 | Bareilly Badaun Sakhanu (Np) 1 5 Operational Manually
147 | Bareilly Badaun Ujhani (Npp) 1 5 Operational Manually
148 | Bareilly Badaun Ujhani (Npp) l 5 Operational Manually
149 | Bareilly Badaun Usawan (Np) i 5 Operational Mamually
150 | Bareilly Badaun Usehat (Np) 1 5 Operational Manually
151 | Bareilly Badaun Wazirganj (Np) I 5 Operational Manually
152 | Bareilly Bareilly Aonla (Npp) 1 5 Operational Manually
153 | Bareilly Bareilly Baheri (Npp) 1 5 Operational with Machine
154 | Bareilly Bareilly Bisharatganj (Np) 1 5 Operational Manually
155 Bareilly Bareilly Deoranian {Np) l 5 Operational Manually
156 | Bareilly Bareilly Dhaura Tanda (Np) 1 5 Operational Manually
157 | Bareilly Bareilly Faridpur (Np) 1 5 Operational Manually
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158 | Bareilly Bareilly Faridpur (Npp) 1 5 Operational with Machine
159 | Bareilly Bareilly Faridpur (Npp) 1 5 Operational with Machine
160 | Bareilly Bareilly Fatehganj Pashchimi (Np) 1 5 Operational with Machine
161 | Bareilly Bareilly Fatehganj Purvi (Np) 1 5 Operational Manually
162 | Bareilly Bareilly Mirganj (Np) 1 5 Operational Manually
163 | Bareilly Bareilly Richha (Np) 1 5 Operational Manually
164 | Bareilly Bareilly Rithora (Np) 1 5 Operational Manually
165 | Bareilly Bareilly Sainthal (Np) 1 5 Operational Manually
166 | Bareilly Bareilly Shahi (Np) 1 5 Operational Manually
167 | Bareilly Bareilly Shergarh (Np) 1 5 Operational Manually
168 | Bareilly Bareilly Shishgarh (Np) 1 5 Operational Manually
169 | Bareilly Bareilly Sirauli (Np) 1 5 Operational Manually
170 . _ Thiriya Nizawat Khan .

Bareilly Bareilly (Np) 1 5 Operational Manually
171 Bareilly Pilibhit Barkhera (Np) 1 5 Operational Manually
172 Bareilly Pilibhit Bilsanda (Np) 1 5 Operational Manually
173 Bareilly Pilibhit Bisalpur (Npp) 1 5 Operational Manually
174 | Bareilly Pilibhit Gulariya Bhindara (Np) 1 5 Operational Manually
175 | Bareilly Pilibhit Jahanabad (Np) 1 5 Operational Manually
176 | Bareilly Pilibhit Kalinagar (Np) 1 5 Operational Manually
177 | Bareilly Pilibhit Nvyoria Husainpur (Np) I 5 Operational Manually
178 | Bareilly Pilibhit Pilibhit (Npp) 1 5 Operational Manually
179 Bareilly Pilibhit Puranpur (Npp) 1 5 Operational Manually
180 Bareilly Shahjahanpur Allahganj (Np) 1 5 Operational Manually
181 Bareilly Shahjahanpur Jalalabad (Npp) ] 5 Operational with Machine
182 Bareilly Shahjahanpur Kalaan (Np) 1 5 Operational Manually
183 | Bareilly | Shahjahanpur Kanth (Np) 1 5 Operational with Machine
184 | Bareilly | Shahjahanpur Katra (Np) 1 5 QOperational with Machine
185 | Bareilly Shahjahanpur Khudaganj (Np) 1 5 Operational with Machine
186 | Bareilly Shahjahanpur Khutar (Np) 1 5 Operational with Machine
187 Bareilly Shahjahanpur Powayan (Npp) 1 5 Operational Manually
188 Bareilly Shahjahanpur | Shahjahanpur (M. Corp) 1 5 Operational with Machine
189 Bareilly Shahjahanpur Tilhar (Npp) 1 5 Operational with Machine
190 Basti Basti Bankati (Np) ] 5 Operational Manually
191 Basti Basti Basti (Npp) 1 5 Operational Manually
192 Basti Basti Basti (Npp) 1 5 Operational Manually
193 Basti Basti Bhanpur Kaswa 1 5 Operational Manually
194 Basti Basti Gaayghat 1 5 Operational Manually
195 Basti Basti Ganeshpur (Np) 1 5 Qperational Manually
196 Basti Basti Harraiva (Np) 1 5 Operational Manually
197 Basti Basti Mundervan (Np) l 5 Operational Manually
198 Basti Basti Nagar Bazar (Np) 1 5 Operational Manually
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199 Basti Basti Rudhauli Bazar (Np) 1 5 Operational Manually
200 ' Sant Kabeer . .
Basti Nagar Hariharpur (Np) 1 5 Operational Manually
201 . Sant Kabeer ' - . .
Basti Nagar Khalilabad {Npp) 1 5 Operational with Machine
502 _ Sant Kabeer . _ .
Basti Nagar Maghar (Np) ] 5 Operational with Machine
203 _ Sant Kabeer ' . . ‘
Basti Nagar Mehdawal (Np) | 5 Operational with Machine
204 _ Siddharth . '
Basti Nagar Bansi (Npp) I 5 Operational Manually
205 | Chitrakoot Banda Banda (Npp) 1 5 Operational Manually
206 | Chitrakoot Banda Atarra (Npp) 1 5 Operational Manually
207 | Chitrakoot Banda Baberu (Np) 1 5 Operational Manually
208 | Chitrakoot Banda Bisanda Buzurg (Np) 1 5 Operational Manually
209 | Chitrakoot Banda Mataundh (Np) ) 5 Operational Manually
210 | Chitrakoot Banda Naraini (Np) 1 5 Operational Manually
211 | Chitrakoot Banda Oran (Np) 1 5 Operational Manually
212 | Chitrakoot Banda Tindwari (Np) 1 S Operational Manually
213 . _ Chitrakootdham Karwi ‘
Chitrakoot | Chitrakoot (Npp) | 5 Operational Manually
214 | Chitrakoot | Chitrakoot Manikpur Sarhat (Np) | 5 Operational Manually
215 | Chitrakoot Chitrakoot Mau (Np) 1 5 Operational Manually
216 | Chitrakoot | Chitrakoot Rajapur (Np) I 5 Operational Manually
217 | Chitrakoot Hamirpur Hamirpur (Npp) 1 5 Operational Manually
218 | Chitrakoot Hamirpur Maudaha (Npp) 1 5 Operational Manually
219 | Chitrakoot Hamirpur Rath (Npp) 1 5 Operational Manually
220 | Chitrakoot Hamirpur Sumerpur (Np) 1 5 Operational Manually
221 | Chitrakoot Mahoba Charkhari (Npp) 1 5 Operational Manually
222 | Chitrakoot Mahoba Kabrai (Np) 1 5 Operational with Machine
223 | Chitrakoot Mahoba Kharela (Np) 1 5 Operational Manually
224 | Chitrakoot Mahoba Kul Pahar (Np) 1 5 Operational with Machine
225 | Chitrakoot Mahoba Mahoba (Npp) I 5 Operational with Machine
226 | Devipatan Bahraich Bahraich (Npp) 1 5 Operational Manually
227 | Devipatan Bahraich Jarwal (Np) 1 5 Operational Manually
228 | Devipatan Bahraich Nanpara (Npp) 1 5 Operational Manually
229 | Devipatan Balrampur Balrampur (Npp) 1 5 Operational Manually
230 | Devipatan Balrampur Pachperwa (Np) 1 5 Operational Manually
231 | Devipatan Balrampur Tulsipur (Np) 1 5 Operational Manually
232 | Devipatan Gonda Katra (Np) 1 5 Operational Manually
233 | Devipatan Gonda Nawabganj (Npp) 1 5 Operational Manually
234 | Devipatan Gonda Paraspur (Np) ] 5 Operational Manually
235 | Devipatan Sravasti Bhinga (Npp) 1 5 Operational Manually
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236 | Devipatan Sravasti Tkauna (Np) 1 5 Operational Manually
237 | Gorakhpur Deoria Bariyarpur (Np) 1 5 Operational with Machine
238 | Gorakhpur Deoria Bhatpar Rani (Np) 1 5 Operational Manually
239 | Gorakhpur Deoria Deoria (Npp) 1 5 Operational with Machine
240 | Gorakhpur Deoria Gaura Barhaj (Npp) 1 5 Operational with Machine
241 | Gorakhpur Deoria Gauri Bazar (Np) 1 5 Operational Manually
242 | Gorakhpur Deoria Lar (Np) 1 5 Operational with Machine
243 | Gorakhpur Deoria Rampur Karkhana (Np) 1 5 QOperational with Machine
244 | Gorakhpur Deoria Rudrapur (Np) 1 5 Operational Manually
245 | Gorakhpur Deoria Salempur (Np) 1 5 Operational Manually
246 | Gorakhpur | Gorakhpur Gola Bazar (Np) 1 5 Operational with Machine
247 | Gorakhpur | Gorakhpur Gorakhpur (M. Corp) 1 5 Operational Manually
248 | Gorakhpur | Gorakhpur Kasba Sangrampur(Np) 1 5 Operational Manually
249 | Gorakhpur Gorakhpur Pipraich (Np) 1 5 Operational Manually
250 | Gorakhpur | Gorakhpur Sahjanwan (Np) 1 5 Operational Manually
251 | Gorakhpur | Kushinagar Chhitauni 1 5 Operational Manually
252 | Gorakhpur | Kushinagar Hata (Npp) 1 5 Operational Manually
253 | Gorakhpur | Kushinagar Kaptanganj (Np) | 5 Operational Manually
254 | Gorakhpur | Kushinagar Kushinagar (Npp) 1 5 Operational Manually
255 | Gorakhpur | Kushinagar Padrauna (Npp) | 5 Operational Manually
256 | Gorakhpur | Maharajganj Anandnagar (Np) 1 5 Operational with Machine
257 | Gorakhpur | Maharajganj Maharajganj (Npp) | 5 Operational with Machine
258 | Gorakhpur | Maharajganj Nautanwa (Npp) | 5 Operational with Machine
259 | Gorakhpur | Maharajganj Nichlaul (Np) 1 5 Operational with Machine
260 | Gorakhpur | Maharajganj Paniyara 1 5 Operational Manually
261 | Gorakhpur | Maharajganj Siswa Bazar (Np) 1 5 Operational with Machine
262 | Gorakhpur | Maharajganj Sonauli (Np) | 5 Operational Manually
263 Jhansi Jalaun Ait (Np) 1 5 Operational Manually
264 Jhansi Jalaun Jalaun {Npp) 1 5 Operational with Machine
265 Jhansi Jalaun Kadaura (Np) 1 5 Operational with Machine
266 Jhansi Jalaun Kalpi (Npp) 1 5 Operational Manually
267 | Jhansi Jalaun Konch (Npp) ] 5 Operational with Machine
268 Jhansi Jalaun Kotra (Np) i 5 Operational with Machine
269 Jhansi Jalaun Madhogarh (Np) 1 5 Operational with Machine
270 Jhansi Jalaun Nadigaon (Np) 1 5 Operational with Machine
271 Jhansi Jalaun Orai (Npp) 1 5 Operational with Machine
272 Jhansi Jalaun Rampura (Np) 1 5 Operational with Machine
273 Jhansi Jalaun Umri (Np) 1 5 Operational with Machine
274 Jhansi Jhansi Baragaon (Np) 1 5 Operational with Machine
275 Jhansi Jhansi Barua Sagar (Npp) 1 5 Operational with Machine
276 Jhansi Jhansi Chirgaon (Npp) 1 5 Operational Manually
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277 Jhansi Jhansi Erich (Np) 1 5 Operational with Machine
278 Jhansi Jhansi Garautha (Np) 1 5 Operational Manually
279 Jhansi Jhansi Gursarai (Npp) 1 5 Operational Manually
280 Jhansi Jhansi Jhansi (M, Corp) 1 5 Operational Manually
281 Jhansi Jhansi Jhansi (M. Corp) 1 5 Operational Manually
282 Jhansi Thansi Jhansi (M. Corp) 1 5 Operational Manually
283 Jhansi Jhansi Jhansi (M. Corp) 1 5 Operational Manually
284 Jhansi Jhansi Jhansi (M. Corp) 1 5 Operational Manually
285 Jhansi Jhansi Jhansi (M. Corp) 1 5 Operational with Machine
286 Jhansi Jhansi Kathera (Np) 1 5 Operational Manually
287 Jhansi Jhansi Mauranipur (Npp) 1 5 Operational Manually
288 Jhansi Jhansi Moth (Np) 1 5 Operational Manually
289 Jhansi Jhansi Ranipur (Np) 1 5 Operational Manually
290 Jhansi Jhansi Samthar (Npp) 1 5 Operational Manually
291 Jhansi Jhansi Tondi Fatehpur (Np) 1 5 Operational Manually
292 Jhansi Lalitpur Lalitpur (Npp) 1 5 Operational Manually
293 Jhansi Lalitpur Mahroni (Np) 1 5 Operational Manually
294 Jhansi Lalitpur Pali (Np) | 5 Operational Manually
295 Jhansi Lalitpur Talbehat {Np) 1 5 Operational Manually
296 Kanpur Auraiya Achhalda (Np) ] 5 Operational Manually
297 | Kanpur Auraiya Atasu (Np) 1 5 Operational Manually
298 Kanpur Auraiya Auraiya (Npp) 1 5 Operational with Machine
299 Kanpur Auraiya Babarpur Ajitmal (Np) 1 5 Operational Manually
300 | Kanpur Auraiya Bidhuna (Np) 1 5 Operational Manually
301 | Kanpur Auraiya Dibiyapur (Np) 1 5 Operational Manually
302 | Kanpur Auraiya Phaphund (Np) 1 5 Operational Manually
303 Kanpur Etawah Bharthana (Npp) 1 5 Operational Manually
304 | Kanpur Etawah Ekdil (Np) 1 5 Operational with Machine
305 | Kanpur Etawah Etawah (Npp) 1 5 Operational with Machine
306 Kanpur Etawah Etawah (Npp) 1 5 Operational Manually
307 | Kanpur Etawah Etawah (Npp) 1 5 Operational Manually
308 | Kanpur Etawah Etawah (Npp) 1 5 Operational Manually
309 Kanpur Etawah Jaswantnagar (Npp) 1 5 Operational with Machine
310 | Kanpur Etawah Lakhna (Np) 1 5 Operational Manually
311 Kanpur Farrukhabad Farrukhabad (Npp) (G) l 5 Operational with Machine
312 Kanpur Farrukhabad Kaimganj (Npp) 1 5 Operational with Machine
313 Kanpur Farrukhabad Kamalganj (Np) 1 5 Operational with Machine
314 | Kanpur Farrukhabad Kampil (Np) 1 5 Operational with Maching
315 | Kanpur Farrukhabad Mgohammadabad (Np) 1 5 Operational with Machine
316 | Kanpur Farrukhabad Nawabganj ] 5 Operational with Machine
317 | Kanpur Farrukhabad Shamsabad (Np) 1 5 Operational with Machine
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318 | Kanpur Kannauj Chhibramau (Npp} 1 5 Operational with Machine
319 | Kanpur Kannau; Gursahaiganj (Npp) 1 5 Operational with Machine
320 Kanpur Kannauyj Kannauj (Npp) (G) 1 5 Operational Manually
321 Kanpur Kannayj Samdhan (Np) 1 5 Operational with Machine
322 | Kanpur Kannayj Sikanderpur (Np) 1 5 Operational with Machine
323 | Kanpur Kannayj Talgram (Np) 1 5 Operational Manually
324 | Kanpur Kannauj Tirwaganj (Np) 1 5 Operational with Machine
325 | Kanpur | Kanpur Dehat Akbarpur (Np) 1 5 Operational with Machine
326 | Kanpur | Kanpur Dehat Derapur (Np) 1 5 Operational with Machine
327 | Kanpur | Kanpur Dehat Jhinjhak (Npp) l 5 Operational with Machine
328 Kanpur Kanpur Dehat Pukhrayan (Npp) 1 5 Operational with Machine
329 | Kanpur | Kanpur Dehat Rajpur 1 5 Operational Manually
330 Kanpur | Kanpur Dehat Raniya ] 5 Operational Manually
33 Kanpur | Kanpur Dehat Rasulabad (Np) 1 5 Operational with Machine
332 | Kanpur | Kanpur Dehat Rura (Np) 1 5 Operational Manually
333 Kanpur Kanpur Dehat Shivli (Np) 1 5 Operational with Machine
334 | Kanpur | Kanpur Dehat Sikandra (Np) 1 5 Operational Manualty
335 Kanpur Kanpur Nagar Bilhaur (Npp) 1 5 Operational Manually
336 Kanpur | Kanpur Nagar Bithoor (Np) (G) 1 5 Operational Manually
337 Kanpur | Kanpur Nagar Ghatampur (Npp) 1 5 Operational Manually
338 Kanpur | Kanpur Nagar Kanpur (M. Corp) (G) 1 5 Operational with Machine
339 Kanpur | Kanpur Nagar Shivrajpur (Np) 1 5 Operational Manually
340 | Lucknow Hardoi Beniganj (Np) 1 5 Operational with Machine
341 | Lucknow Hardoi Bilgram (Npp) 1 5 Operational with Machine
342 | Lucknow Hardoi Gopamau (Np) i 5 Operational with Machine
343 | Lucknow Hardoi Hardoi (Npp) i 5 Operational with Machine
344 | Lucknow Hardoi Kursath (Np) 1 5 Operational Manually
345 | Lucknow Hardoi Madhoganj (Np) 1 5 Operational Manually
346 | Lucknow Hardoi Mallawan (Npp) 1 5 Operational Manually
347 | Lucknow Hardoi Pali (Np) 1 5 Operational Manually
348 | Lucknow Hardoi Pihani (Npp) 1 5 Operational with Machine
349 | Lucknow Hardoi Sandi (Npp) 1 5 Operational Manually
350 | Lucknow Hardoi Sandila (Npp) 1 5 Operational with Machine
351 | Lucknow Hardoi Shahabad (Npp) 1 5 Operational with Machine
352 | Lucknow Kheeri Barwar (Np) 1 5 Operational with Machine
353 | Lucknow Kheeri Dhaurehra (Np) 1 5 Operational with Machine
354 | Lucknow Kheeri Gola Gokarannath (Npp) 1 5 Operational with Machine
355 | Lucknow Kheeri Kheri (Np) 1 5 Operational Manually
356 | Lucknow Kheeri Lakhimpur (Npp) 1 5 Operational with Machine
357 | Lucknow Kheeri Mailani (Np) 1 5 Operational with Maching
358 | Lucknow Kheeri Mohammadi (Npp) ] 5 Operational with Machine

52




359 | Lucknow Kheeri Oel Dhakwa (Np) 1 5 Operational Manually
360 | Lucknow Kheeri Paliya Kalan (Npp) 1 5 Operational Manually
361 | Lucknow Kheeri Singahi Bhindaura (Np) ] 5 Operational Manually
362 | Lucknow Lucknow Amethi (Np) 1 5 Operational Manually
363 | Lucknow Lucknow Bakshi Ka Talab (Np) I 5 Operational with Machine
364 | Lucknow Lucknow Gosainganj (Np) 1 5 Operational Manually
365 | Lucknow Lucknow Itaunja (Np) 1 5 Operational Manually
366 | Lucknow Lucknow Kakori (Np) 1 5 Operational Manually
367 | Lucknow Lucknow Lucknow (M. Corp) 1 5 Operational Manually
368 | Lucknow Lucknow Lucknow (M. Corp) 1 5 Operational Manually
369 | Lucknow Lucknow Lucknow (M. Corp) 1 5 Operational Manually
370 | Lucknow Lucknow Lucknow (M. Corp) 1 5 Operational Manually
371 | Lucknow Lucknow Lucknow (M. Corp) 1 5 Operational Manually
372 | Lucknow Lucknow Lucknow (M. Corp) 1 5 Operational Manually
373 | Lucknow Lucknow Lucknow (M. Corp) 1 5 Operational Manually
374 | Lucknow Lucknow Lucknow (M. Corp) 1 5 Operational Manually
375 | Lucknow Lucknow Lucknow (M. Corp) 1 5 Operational Manually
376 | Lucknow Lucknow Mahona (Np) 1 5 Operational with Machine
377 | Lucknow Lucknow Nagram (Np) 1 5 Operational Manually
378 | Lucknow Racbareilly Bachhrawan (Np) 1 5 Operational Manually
379 | Lucknow Raebareilly Dalmau (Np) 1 5 Operational Manually
380 | Lucknow Raebareilly Maharajganj (Np) 1 5 Operational Manually
381 | Lucknow Raebareilly Nagirabad (Np) 1 5 Operational Manually
382 | Lucknow Raebareilly Parsadepur (Np) 1 5 Operational Manually
383 | Lucknow Raebareilly Rae Bareli (Npp) 1 5 Operational Manually
384 | Lucknow Raebareilly Salon (Np) 1 5 Operational Manually
385 | Lucknow Raebareilly Unchahar {Np) 1 5 Operational Manually
386 | Lucknow Sitapur Biswan (Npp) 1 5 Operational Manually
387 | Lucknow Sitapur Hargaon (Np) 1 5 Operational with Machine
388 | Lucknow Sitapur Khairabad (Npp) 1 5 Operational with Machine
389 | Lucknow Sitapur Laharpur (Npp) 1 5 QOperational with Machine
390 | Lucknow Sitapur Mahmudabad (Npp) ] 5 Operational Manually
391 | Lucknow Sitapur Maholi (Np) 1 5 Operational Manually
392 | Lucknow Sitapur Misrikh-Naimish (Npp) 1 5 Operational Manually
393 | Lucknow Sitapur Paintepur (Np) 1 5 Operational with Machine
394 | Lucknow Sitapur Sidhauli (Np) 1 5 Operational with Machine
395 | Lucknow Sitapur Sitapur (Npp) 1 5 Operational with Machine
396 ‘ Tambaur- Ahamdabad ' . ‘
Lucknow Sitapur (Np) 1 5 Operational with Machine
397 | Lucknow Unnao Achalganj (Np) 1 5 Operational with Machine
398 | Lucknow Unnao Auras (Np) 1 5 Operational with Machine
399 | Lucknow Unnao Bangarmau (Npp) 1 5 Operational with Machine
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400 | Lucknow Unnao Bhagwant Nagar (Np) 1 5 Operational Manually
401 | Lucknow Unnao Bighapur (Np) | 5 Operational with Machine
402 | Lucknow Unnao Fatehpur Chaurasi (Np) 1 5 Operational Manually
403 | Lucknow Unnao Gangaghat {(Npp) (G) 1 5 Operational with Machine
404 | Lucknow Unnao Ganj Muradabad (Np) 1 5 Operational Manually
405 | Lucknow Unnao Hyderabad (Np) 1 5 Operational with Machine
406 | Lucknow Unnao Kursath (Np) 1 5 Operational with Machine
407 | Lucknow Unnao Maurawan (Np) 1 5 Operational Manually
408 | Lucknow Unnao Mohan (Np) ] 5 Operational with Machine
40% | Lucknow Unnao Nawabganj (Np) 1 5 Operational Manually
410 | Lucknow Unnao Nyotini (Np) ] 5 Operational with Machine
411 | Lucknow Unnao Purwa (Np) 1 5 Operational Manually
412 | Lucknow Unnao Rasulabad (Np) 1 5 Operational with Machine
413 | Lucknow Unnao Safipur (Np) 1 5 Operational with Machine
414 | Lucknow Unnao Ugu (Np) 1 5 Operational with Machine
415 | Lucknow Unnao Unnao (Npp) ] 5 Operational Manually
416 Meerut Bagpat Agarwal Mandi (Np) | 5 Operational Manually
417 Meerut Bagpat Aminagar Sarai (Np) 1 5 Operational Manually
418 Meerut Bagpat Baghpat (Npp) 1 S Operational Manually
419 Meerut Bagpat Baraut (Npp) 1 5 Operational Manually
420 | Meerut Bagpat Baraut (Npp) 1 5 Operational Manually
421 Meerut Bagpat Chhaprauli (Np) 1 5 Operational Manually
422 Meerut Bagpat Doghat (Np) ] 5 Operational Manually
423 | Meerut Bagpat Khekada {Npp) 1 5 Operational Manually
424 |  Meerut Bagpat Tikri (Np) 1 5 Operational Manually
425 Meerut Bulandsahar Anupshahr (Npp) (G) 1 5 Operational Manually
426 Meerut Bulandsahar Aurangabad (Np) 1 5 Operational Manually
477 Bhawan Bahadurnagar _
Meerut Bulandsahar (Np) | 5 Operational Manually
428 | Mecerut Bulandsahar Bugrasi (Np) 1 5 Operational Manually
429 Meerut Bulandsahar Bulandshahr (Npp) | 5 Operational Manually
430 | Meerut Bulandsahar Bulandshahr (Npp) 1 5 Opcrational Manually
431 Meerut Bulandsahar Bulandshahr (Npp) | 5 Operational Manually
432 Meerut Bulandsahar Bulandshahr (Npp) 1 5 Operational Manually
-433 Meerut Bulandsahar Chhatari (Np) 1 5 Operational Manually
434 Meerut Bulandsahar Dibai (Npp) | 5 Operational with Machine
435 Meerut Bulandsahar Gulaoti (Npp) 1 5 Operational Manually
436 Meerut Bulandsahar Jahangirabad (Npp) 1 5 Operational with Machine
437 Meerut Bulandsahar Khanpur (Np) 1 5 Operational Manually
438 Meerut Bulandsahar Khurja (Npp) 1 5 Operational Manually
439 Meerut Bulandsahar Naraura (Np) (GQ) 1 5 Operational with Machine
440 Meerut Bulandsahar Shikarpur (Npp) 1 5 Operational with Machine
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441 | Meerut Bulandsahar Siana (Npp) 1 5 Operational with Machine
442 Meerut Bulandsahar Sikandrabad (Npp) 1 5 Operational with Machine
443 Gautam . . . .
Meerut Buddh Nagar Bilaspur (Np) 1 5 Operational with Machine
444 Gautam . . . .
Meerut Buddh Nagar Dadri (Npp) 1 5 QOperational with Machine
245 Gautam .
Meerut Buddh Nagar Jewar (Np}) 1 5 Operational Manually
446 Meerut Ghaziabad Faridnagar (Np) 1 5 Operational Manually
447 Meerut Ghaziabad Ghaziabad (M. Corp) 1 5 Operational Manually
448 | Meerut Ghaziabad Modinagar (Npp) 1 5 Operational Manually
449 Meerut Ghaziabad Modinagar (Npp) 1 5 Operational with Machine
450 Meerut Ghazjabad Niwari (Np) 1 5 Operaticnal Manually
451 Garhmukhteshwar ' ‘ .
Meerut Hapur (Npp)(G) 1 5 Operational with Machine
452 Meerut Hapur Hapur (Npp) 1 5 Operational with Machine
453 Meerut Meerut Bahsuma (Np) 1 5 Operational Manually
454 Meerut Meerut Daurala (Np) 1 5 Operational Manually
455 Meerut Meerut Harra (Np) 1 5 Operational with Machine
456 Meerut Meerut Hastinapur (Np) (G) 1 5 Operational Mannally
457 |  Meerut Meerut Karnawal (Np) 1 5 Operational Manually
458 |  Meerut Meerut Kharkhauda (Np) 1 5 Operational with Machine
459 Meerut Meerut Khiwai (Np) i 5 Operational with Machine
460 Meerut Meerut Lawar (Np) 1 5 Operational with Machine
461 Meerut Meerut Mawana (Npp) 1 5 Operational with Machine
462 Meerut Meerut Parikshitgarh (Np) 1 5 Operational Manually
463 Meerut Meerut Phalauda (Np) 1 5 Operational with Machine
464 Meerut Meerut Sardhana (Npp) | 5 Operational with Machine
465 Meerut Meerut Sewalkhas (Np) 1 5 Operational Manually
466 Meerut Meerut Shahjahanpur (Np) 1 5 Operational Mamually
467 | Mirzapur Bhadohi Bhadohi (Npp) 1 5 Operational with Machine
468 | Mirzapur Bhadohi Ghosia Bazar (Np) | 5 Operational Manually
469 | Mirzapur Bhadohi Gopiganj (Npp) 1 5 Operational Manually
470 | Mirzapur Bhadohi Gyanpur (Np) 1 5 Operational Manually
471 | Mirzapur Bhadohi Khamaria (Np) 1 5 Operational with Machine
472 | Mirzapur Bhadohi Nai Bazar (Np) ] 5 Operational with Machine
473 | Mirzapur Bhadohi Suriyawan (Np) 1 5 Operational with Machine
474 | Mirzapur Mirzapur Ahraura (Npp) 1 5 Operational Manually
475 | Mirzapur Mirzapur Chunar (Npp) (G) 1 5 Operational Manually
476 | Mirzapur Mirzapur Mirzapur (Npp) (G) | 5 Operational Manually
477 | Mirzapur Sonbhadra Chopan (Np) 1 5 Operational Manually
478 | Mirzapur Sonbhadra Dudhi (Np) 1 5 Operational Manually
479 | Mirzapur Sonbhadra Ghorawal (Np) 1 5 Operational with Machine
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480 | Mirzapur Sonbhadra Pipri (Np) 1 5 Operational Manually
481 | Mirzapur Sonbhadra Renukoot (Np) 1 5 Operational Manually
482 . Sonbhadra— Robertsganj . . .
Mirzapur Sonbhadra (Npp) 1 5 Operational with Machine
483 | Moradabad Amroha Amroha (Npp) 1 5 QOperational Manually
484 | Moradabad Amroha Amrcha (Npp) 1 5 Operational Manually
485 | Moradabad Amroha Bachhraon (Npp) 1 5 Operational Manually
486 | Moradabad Amroha Dhanaura (Npp) 1 5 QOperational Manually
487 . Operational .Semi
Moradabad Amroha Gajraula (Npp) 1 5 automatic
488 | Moradabad Amroha Hasanpur (Npp) 1 5 Operational Manually
489 | Moradabad Amroha Hasanpur (Npp) 1 5 Operational Manually
490 | Moradabad Amroha Naugawan Sadat (Np) 1 5 Operational Manually
491 | Moradabad Amroha Saidnagli (Np) 1 5 Operational Manually
492 | Moradabad Bijnor Afzalgarh (Npp) | 5 Operational Manually
493 | Moradabad Bijnor Bijnore (Npp) (G) 1 5 Operational Manually
494 | Moradabad Bijnor Chandpur (Npp) 1 5 Operational Manually
435 | Moradabad Bijnor Dhampur (Npp) 1 5 Operational Manually
496 | Moradabad Bijnor Haldaur (Npp) 1 5 Operational Manually
497 | Moradabad Bijnor Jalalabad (Np) 1 5 Operational Manually
498 | Moradabad Bijnor Jhalu (Np) 1 5 Operational Manually
499 | Moradabad Bijnor Kiratpur (Npp) 1 5 Operational Manually
500 | Moradabad Bijnor Mandawar (Np) 1 5 Operational Manually
501 | Moradabad Bijnor Nagina (Npp) 1 5 Operational Manually
502 | Moradabad Bijnor Najibabad (Npp) 1 5 Operational Manually
503 | Moradabad Bijnor Nehtaur (Npp) 1 5 Operational Manually
504 | Moradabad Bijnor Noorpur (Npp) 1 5 Operational Manually
505 | Moradabad Bijnor Sahanpur (Np) I 5 Operational Manually
506 | Moradabad Bijnor Sahaspur (Np) 1 5 Operational Manually
507 | Moradabad Bijnor Seohara (Npp) ] 5 Operational Manually
508 | Moradabad Bijnor Sherkot (Npp) 1 5 Operational Manually
509 | Moradabad Bijnor Warhapur {Np) 1 5 Operational Manually
510 | Moradabad | Moradabad Agwanpur (Np) 1 5 Operational with Machine
511 | Moradabad | Moradabad Bhojpur Dharampur (Np) 1 5 Operational with Machine
512 | Moradabad | Moradabad Bilari (Npp) 1 5 Operational with Machine
513 | Moradabad | Moradabad Dhakia (Np) ] 5 Operational Manually
514 | Moradabad | Moradabad Kanth (Np) 1 5 Operational Manually
515 | Moradabad | Moradabad Kundarki (Np) I 5 Operational Manually
516 | Moradabad | Moradabad Pakbada (Np) 1 5 Operational Manually
517 | Moradabad | Moradabad Thakurdwara (Npp) 1 5 Operational Manually
518 | Moradabad | Moradabad Umri Kalan (Np) 1 5 Operational Manually
519 | Moradabad Rampur Bilaspur (Npp) 1 5 Operational Manually
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520 | Moradabad Rampur Maswasi (Np) ] 5 Operational Manually
521 | Moradabad Rampur Milak (Npp) 1 5 Operational Manually
522 | Moradabad Rampur Rampur (Npp) 1 5 Operational Manually
523 | Moradabad Rampur Shahabad (Np) 1 5 Operational Manually
524 | Moradabad Rampur Swar (Npp) 1 5 Operational Manually
525 | Moradabad Rampur Tanda (Npp) | 5 Operational Manually
526 | Moradabad Sambhal Babrala (Np} (G) 1 5 Operational Manually
527 | Moradabad Sambhal Bahjoi (Npp) 1 5 Operational Manually
528 | Moradabad Sambhal Chandausi (Npp) 1 5 Operational Manually
529 | Moradabad Sambhal Gawan (Np) 1 5 Operational Manually
530 | Moradabad Sambhal Gunnaur (Np) 1 5 Operational Manually
531 | Moradabad Sambhal Narauli (Np) 1 5 Operational Manually
532 | Moradabad Sambhal Sambhal (Npp) 1 5 Operational with Machine
533 | Moradabad Sambhal Sambhal (Npp) 1 5 Operational with Machine
534 | Moradabad Sambhal Sambhal (Npp) 1 5 Operational with Machine
535 | Moradabad Sambhal Sirsi (Np) 1 5 Operational with Machine
536 | Prayagraj Fatchpur Asother (Np) 1 5 Operational Manually
537 | Prayagraj Fatehpur Bindki (Npp) ] 5 Operational with Machine
538 | Prayagraj Fatehpur Fatehpur (Npp) | 5 Operational with Machine
53% | Prayagraj Fatehpur Fatehpur (Npp) 1 5 Operational Manually
540 | Prayagraj Fatehpur Fatehpur (Npp) ] 5 Operational Manually
541 | Prayagraj Fatehpur Hathgaam (Np) I 5 Operational Manually
542 | Prayagraj Fatehpur Khaga (Np) 1 5 Operational with Machine
543 | Prayagraj Fatehpur Kora Jahanabad (Np) 1 5 Operational with Machine
544 | Prayagraj Kaughambi Ajhuwa (Np) 1 5 Operational with Machine
545 | Prayagraj Kaushambi Bharwari (Np) 1 5 Operational with Machine
546 | Prayagraj Kaushambi Chail (Np) 1 5 Operational Manually
547 | Prayagraj Kaushambi Karari (Np) 1 5 Operational with Machine
548 | Prayagraj Kaushambi Manjhanpur (Np) 1 5 Operational with Machine
549 | Prayapraj Kaushambi Sarai Aquil (Np) 1 5 Operational with Machine
550 | Prayagraj Kaushambi Sirathu (Np) 1 5 Operational Manually
551 | Prayagraj Pratapgarh Bela Pratapgarh (Npp) 1 5 Operational with Machine
552 | Prayagraj Pratapgarh Derwa(Np) 1 5 Operational Manually
553 | Prayagraj Pratapgarh Katra Medniganj (Np) 1 5 Operational Manually
554 | Prayagraj Pratapgarh Kunda (Np) 1 5 Operational Manually
555 | Prayagraj Pratapgarh Lalganj (Np) 1 5 Operational Manually
556 | Prayagraj Pratapgarh Manikpur (Np) | 5 Operational with Machine
557 | Prayagraj Pratapgarh Patti (Np) 1 5 Operational Manually
558 | Prayagraj Pratapgarh Pratapgarh City (Np) 1 5 Operational Manually
559 | Prayagraj Pratapgarh Raniganj (Np) 1 5 Operational Manually
560 | Prayagraj Prayagraj Bharatganj (Np) 1 5 Operational Manually
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561 | Prayagraj Prayagraj Handia (Np) 1 5 Operational Manually
562 | Prayagraj Prayagraj Koraon (Np) 1 5 Operational Manually
563 | Prayagraj Prayagraj Lal Gopalganj (Np) 1 5 Operational with Machine
564 | Prayagraj Prayagraj Mau Aima (Np) ] 5 Operational with Machine
565 | Prayagraj Prayagraj Phulpur (Np) 1 5 Operational with Machine
566 | Prayagraj Prayagraj Prayagraj (M. Corp) (G) 1 10 Operational with Machine
567 | Prayagraj Prayagraj Prayagraj (M. Corp) (G) I 10 Operational with Machine
568 | Prayagraj Prayagraj Shankargarh (Np) 1 5 Operational with Machine
569 i Prayagraj Prayagraj Sirsa (Np) 1 5 Operational with Machine
570 | Saharanpur | Muzaffarnagar Bhokarhedi (Np) ] 5 Operational Manually
571 | Saharanpur | Muzaffarnagar Budhana (Np) ] 5 Operational with Machine
572 | Saharanpur | Muzaffarnagar Charthawal (Np) ] 5 Operational with Machine
573 | Saharanpur | Muzaffarnagar Jansath (Np) 1 5 Operational with Machine
574 | Saharanpur | Muzaffarnagar Khatauli (Npp) 1 5 Operational with Machine
575 | Saharanpur | Muzaffarnagar Khatauli (Npp) | 5 Operational with Machine
576 | Saharanpur | Muzaffarnagar Mirapur (Np) 1 5 Operational with Machine
577 | Saharanpur | Muzaffarnagar Muzaffarnagar (Npp) | 5 Operational Manually
578 | Saharanpur | Muzaffarnagar Purquazi (Np) | 5 Operational with Machine
579 | Saharanpur | Muzaffarnagar Shahpur (Np) 1 5 Operational Manually
580 | Saharanpur | Muzaffarnagar Sisauli (Np) 1 5 Operational Manually
581 | Saharanpur | Saharanpur Ambehta (Np) 1 5 Operational Manually
582 | Saharanpur | Saharanpur Behat (Np) 1 5 Operational Manually
583 | Saharanpur | Saharanpur Chilkana Sultanpur (Np) ] 5 Operational Manually
584 | Saharanpur | Saharanpur Deoband (Npp) ] 5 Operational Manually
585 | Saharanpur | Saharanpur Gangoh (Npp) )| 5 Operational Manually
586 | Saharanpur | Saharanpur Gangoh (Npp) 1 5 Operational Manually
587 | Saharanpur | Saharanpur Nakur (Npp) 1 5 Operational Manually
588 | Saharanpur | Saharanpur Nanauta (Np) 1 5 Operational with Machine
589 | Saharanpur | Saharanpur Rampur Maniharan (Np) 1 5 Operational with Machine
590 | Saharanpur | Saharanpur Sarsawa (Npp) 1 5 Operational Manually
591 | Saharanpur | Saharanpur Titron (Np) 1 5 Operational Manually
592 | Saharanpur Shamli Ailam (Np) 1 5 Operational Manually
593 | Saharanpur Shamli Banat (Np) 1 5 Operational Manually
594 | Saharanpur Shamli Garhi Pukhta (Np) 1 5 Operational Manually
535 | Saharanpur Shamli Jalalabad (Np) 1 5 Operational Manually
596 | Saharanpur Shamli Jhinjhana (Np) 1 5 Operational Manually
597 | Saharanpur Shamli Kairana (Npp) 1 5 Operational Manually
598 | Saharanpur Shamli Kandhla (Npp) 1 5 Operational Manually
599 | Saharanpur Shamli Shamli (Npp) 1 5 Operational Manually
600 | Saharanpur Shamli Thana Bhawan (Np) 1 5 Operational Manually
601 | Saharanpur Shamli Un (Np) 1 5 Operational Manually
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602 | Varanasi Chandauli Chakia (Np) 1 5 Operational Manually
603 | Varanasi Chandauli Chandauli (Np) 1 5 Operational Manually
604 | Varanasi Chandauli Mughalsarai (Npp)(G) 1 5 Operational with Machine
605 | Varanasi Chandauli Saiyad Raza (Np) ] 5 Operational Manually
606 | Varanasi Ghazipur Bahadurganj (Np) 1 5 Operational Manually
607 | Varanasi Ghazipur Dildarnagar (Np) 1 5 Operational Manually
608 | Varanasi Ghazipur Ghazipur (Npp) (G) 1 5 Operational Manually
609 | Varanasi Ghazipur Jangipur (Np) 1 5 Operational Manually
610 | Varanasi Ghazipur Mohammadabad (Npp) 1 5 Operational with Machine
611 | Varanasi Ghazipur Sadat (Np) 1 5 Operational Manually
612 | Varanasi Ghazipur Saidpur (Np) (Q) 1 5 Operational Manually
613 | Varanasi Ghazipur Zamania (Npp) 1 5 Operational Manually
614 | Varanasi Jaunpur Badlapur (Np) 1 5 Operational Manually
615 | Varanasi Jaunpur Jaunpur (Npp) 1 5 Operational Manually
616 | Varanasi Jaunpur Kajgaon 1 5 Operational Manually
617 | Varanasi Jaunpur Kerakat (Np) 1 5 Operational Manually
618 | Varanasi Jaunpur Khetasarai (Np) 1 5 Operational Manually
619 | Varanasi Jaunpur Machhlishahr (Np) 1 5 Operational Manually
620 | Varanasi Jaunpur Mariahu (Np) ] 5 Operational Manually
621 | Varanasi Jaunpur Mogra Badshahpur (Npp) 1 5 Operational Manually
622 | Varanasi Varanasi Gangapur (Np) ] 5 Operational Manually
Total 622
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Details of Operational WTE

Annexure-5.3

Waste to Enegry Plants - Operational

S.N. | State name District Name | Name of the city Capacity Status
(TPD)
I | Uttar Pradcsh Ghaziabad Dasna 713.97 Operational
2 | Uttar Pradesh Muzaffamagar | Muzaffarmagar 120 Operational
3 | Uttar Pradesh | Barabanki Banwa, 75 Operational
Faizullahgan)
268.97
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Annexure-5.4

Update on Construction of MSW Plants (as on 30.12.2023)

- apaci .
S.N D]i,‘;z:‘;n District Name ULB Name Co? tl(;ety Plant ‘:::::;umon
Plant

1 Aligarh Hathras Hathras (Npp) 60 Constructed

2 Bareilly Bareilly . Bareilly (M. Corp) 500 Constructed

3 Bareilly Pilibhit Pilibhit (Npp) 60 Constructed

4 Bareiily Shahjahanpur Shahjahanpur (M.Corp.) 130 Constructed

5 Chitrakoot Banda Banda (Npp) 55 Constructed

6 Gorakhpur Kushinagar Padrauna (Npp) 50 Constructed

7 Gorakhpur Dcoria Dcoria (Npp) 75 Constructed

8 Jhansi Thansi Jhansi (M. Corp) 320 Constructed

9 Jhansi Lalitpur Lalitpur (Npp) 75 Constructed

10 Kanpur Farrukhabad Farrukhabad-Cum-Fatchgarh (Npp) 120 Constructed

11 Lucknow Hardoi Hardoi (Npp) 50 Constructed

12 Lucknow Unnao Unnao (Npp) 65 Constructed

13 | Lucknow Unnao Gangaghat (Npp) 50 Constructed

14 Meerut Ghaziabad Loni (Npp) 275 Constructed

15 Meerut Ghaziabad Khoda Makanpur (Npp) 90 Constructed

16 Mcerut Bulandsahar Sikandrabad (Npp) 50 Constructed

17 Meerut Bulandsahar Khurja (Npp) 50 Constructed

i8 | Moradabad Bijnor Nagina (Npp) 50 Constructed

19 | Moradabad Sambhal Chandausi (Npp) 50 Constructed

20 | Saharanpur Saharanpur Saharanpur (M. Corp) 320 Constructed

21 Ayodhya Ayodhya Ayodhya (M.Corp.) 140 Constructed

22 Devipatan Bahraich Bahraich (Npp) 75 Constructed

23 | Gorakhpur Kushinagar Kushinagar (Npp) 55 Constructed

24 Jhansi Jalaun Orai (Npp) 90 Constructed

25 | Saharanpur Shamii Kairana (Npp) 50 Constructed

26 Lucknow Kheri Lakhimpur (Npp) 65 Constructed

27 Aligarh Etah Etah (Npp) 60 Constructed

28 | Moradabad Rampur Rampur (Npp) 140 Constructed

29 Agra Firozabad Firozabad (M.Corp.) 250 Constructed

30 | Mirzapur Bhadohi Bhadohi (Npp) 55 Under Construction
31 Varanasi Ghazipur Ghazipur (Npp) 50 Under Construction
32 | Azamgarh Mau Maunath Bhanjan (Npp) 130 Under Construction
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33 Aligarh Kasganj Kasganj (Npp) 50 Under Construction
34 | Saharanpur Shamli Shamli (Npp) 50 Under Construction
35 Prayagraj Kaushambi Manjhanpur (Npp) 50 Under Construction
36 Agra Firozabad Shikchabad (Npp) 50 Under tender process
J
37 Varanasi Chandauli PT. Deen Day(all];)gadhyay Nagar 50 Under tender process
38 Prayagraj Pratapgarh Bela Pratapgarh (Npp) 50 Under tender process
Total 3955
Dropped as NTPC is
39 | Gorakhpur Gorakhpur Gorakhpur (M. Corp) 500 planning a waste to
charcoal plant
Ambedkar o Dropped due to land
40 Ayodhya Nagar Tanda_A (Npp) 50 unavailability
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Details of Under Construction MRF

Annexure-5.5

No of
S.N.{ Division District ULB Name MRF | TPD Current Status
Unit

1 Aligarh Aligarh Barauli (Np) | 5 Constructed
2 Aligarh Aligarh Gabhana (Np) 1 5 Constructed
3 Aligarh Aligarh Pisawa 1 5 Constructed
4 Aligarh Hathras Sahpau (Np) 1 5 Constructed
S Ambedkar

Ayodhya Nagar Jalalpur (Npp) 1 5 Constructed
6 Ayodhya Sultanpur Lambhua | 5 Constructed
7 | Azamgarh Azamgarh Azamgarh (Npp) 1 5 Constructed
8 | Azamparh Mau Maunath Bhanjan (Npp) 1 5 Constructed
9 Barcilly Bareilly Barcilly (M. Corp) 1 5 Constructed
10 Bareilly Bareilly Nawabganj (Npp) 1 5 Constructed
11 Barcilly Pilibhit Pakadia Naugawa ] 5 Constructed
12 Basti Siddharth Nagar Badhani Chafa ] 5 Constructed
13 Basti Siddharth Nagar Itwa 1 5 Constructed
14 | Gorakhpur Gorakhpur Gorakhpur (M. Corp) 1 5 Constructed
15 | Gorakhpur Gorakhpur Gorakhpur (M. Corp) 1 5 Constructed
16 | Gorakhpur Gorakhpur Gorakhpur (M. Corp) 1 5 Constructed
17 | Gorakhpur Gorakhpur Bansgaon (Np) 1 5 Constructed
18 | Gorakhpur Gorakhpur Campicrganj 1 5 Constructed
19 | Gorakhpur Gorakhpur Pipiganj (Np) 1 5 Constructed
20 | Gorakhpur Kushinagar Fazilnagar 1 5 Constructed
21 | Gorakhpur Kushinagar Ramkola (Np) ] 5 Constructed
22 | Gorakhpur Kushinagar Sukrauli 1 5 Constructed
23 | Gorakhpur Kushinagar Tamkuhi Raj ] 5 Constructed
24 | Gorakhpur | Maharajgan; Chowk (Np) | 5 Constructed
25 | Gorakhpur | Maharajganj Partawal 1 5 Constructed
26 Mecrut Meerut Sardhana (Npp) | 5 Constructed
27 | Moradabad Amroha Amroha (Npp) ] 5 Constructed
28 | Moradabad Amroha Amroha (Npp) ] 5 Constructed
29 | Moradabad Amroha Joya (Np) 1 5 Constructed
30 | Moradabad Amroha Ujhari (Np) i 5 Constructed
31 | Moradabad| Moradabad Moradabad (M. Comp) i 5 Constructed
32 | Moradabad Moradabad Moradabad (M. Corp) [ 5 Construcied
33 | Moradabad Moradabad Moradabad (M. Corp) [ 5 Constructed
34 | Moradabad Moradabad Moradabad (M. Corp) | 5 Constructed

63




rl'}f

35 | Moradabad Moradabad Moradabad (M. Corp) | 5 Constructed
36 | Moradabad Moradabad Moradabad (M. Corp) 1 5 Constructed
37 | Moradabad Moradabad Moradabad (M. Corp) 1 5 Constructed
38 | Prayagraj Fatehpur Kishunpur (Np) 1 5 Constructed
39 | Prayagraj Kaushambi Charwa (Np) 1 5 Constructed
40 | Saharanpur | Muzaffarnagar Muzaffarnagar (Npp) | 5 Constructed
41 Agra Agra Agra (M. Corp) 1 20 Under Construction
42 Agra Agra Agra (M. Corp) 1 15 Under Construction
43 Agra Firozabad Firozabad (M. Corp) | 5 Under Construction
44 Agra Firozabad Firozabad (M. Corp) 1 5 Under Construction
45 Agra Firozabad Firozabad (M. Corp) | 5 Under Construction
46 Agra Firozabad Jasrana (Np) | 5 Under Construction
47 Agra Mathura Kosi Kalan (Npp) 1 5 Under Construction
48 Agra Mathura Mathura (M. Corp) 1 5 Under Construction
49 Agra Mathura Mathura (M. Corp) 1 5 Under Construction
50 Agra Mathura Mathura (M. Corp) 1 5 Under Construction
51 Agra Mathura Mathura (M. Corp) | 5 Under Construction
52 Agra Mathura Mathura (M. Corp) ] 5 Under Construction
53 Aligarh Hathras Sikandrarao (Npp) 1 5 Under Construction
54 Aligarh Kasganj Bilram (Np) 1 5 Under Construction
55 Allnbedkar Ashrafpur Kichhauchha .
Ayodhya Nagar (Np) 1 5 Under Construction
56 Ambedkar . . -
Ayodhya Nagar Jahangirganj (Np) 1 5 Under Construction
57 Ambedkar ‘
Ayodhya Nagar Rajesultanpur (Np) 1 5 Under Construction
58 | Ayodhya Ayodhya Ayodhya (M. Corp) 1 5 Under Construction
59 | Ayodhya Ayodhya Ayodhya (M. Corp) 1 5 Under Construction
60 | Ayodhya Ayodhya Ayodhya (M. Corp) 1 5 Under Construction
61 | Ayodhya Ayodhya Ayodhya (M. Corp) 1 5 Under Construction
62 | Ayodhya Ayodhya Ayodhya (M. Corp) 1 5 Under Construction
63 | Ayodhya Avodhya Bhadarsa (Np) 1 5 Under Construction
64 Khirauni (Shuchittagany) _
Ayodhya Avodhya (Np) ] 5 Under Construction
65 | Avodhya Avyodhva Ma Kamakhya (Np) 1 5 Under Construction
66 | Ayodhya Barabanki Ramsanehi Ghat (Np) ] 5 Under Construction
67 | Ayodhya Barabanki Subeha (Np) 1 5 Under Construction
68 | Azamgarh Azamgarh Azmatgarh (Np) 1 5 Under Construction
69 | Azamgarh Ballia Bariya (Np) 1 5 Under Construction
70 | Azamgarh Mau Chiraivakot (Np) 1 5 Under Construction
71 | Azamgarh Mau Madhuban (Np) 1 5 Under Construction
72 Bareilly Badaun Dahgawan 1 5 Under Construction
73 Bareilly Badaun Sahaswan (Npp) 1 5 Under Construction
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74 Bareilly Bareilly Baheri (Npp) 1 5 Under Construction
75 Bareilly Bareilly Bareilly (M. Corp) 1 5 Under Construction
76 Bareilly Bareilly Bareilly (M. Corp) 1 5 Under Construction
77 Bareilly Bareilly Bareilly (M. Corp) 1 5 Under Construction
78 Bareilly Bareilly Bareilly (M. Corp) 1 5 Under Construction
79 Bareilly Bareilly Bareilly (M. Corp) 1 5 Under Construction
80 Bareilly Shahjahanpur Banda 1 5 Under Construction
81 Bareilly Shahjahanpur | Shahjahanpur (M. Corp) 1 5 Under Construction
82 Bareilly Shahjahanpur | Shahjahanpur (M. Corp) 1 5 Under Construction
83 Bareilly Shahjahanpur | Shahjahanpur (M. Corp) 1 5 Under Construction
84 Bareilly Shahjahanpur | Shahjahanpur (M. Corp) ] 5 Under Construction
85 Bareilly Shahjahanpur | Shahjahanpur (M. Corp) 1 5 Under Construction
86 Bareilly Shahjahanpur Tilhar (Npp) 1 5 Under Construction
87 Basti Basti Basti (Npp) 1 5 Under Construction
88 Basti Basti Bhabnan Bazar (Np) 1 5 Under Construction
89 Basti Basti Kaptanganj (Np) 1 5 Under Construction
90 . Sant Kabeer . .
Basti Nagar Baghnagar Urf Bakhira I 5 Under Construction
91 . Sant Kabeer .
Basti Nagar Belhar Kala 1 5 Under Construction
93 ' Sant Kabeer . .
Basti Nagar Dharmsinghwa(Np) 1 5 Under Construction
93 Basti Siddharth Nagar Barhani Bazar (Np) 1 5 Under Construction
94 Basti Siddharth Nagar Bharatbhari 1 5 Under Construction
95 Basti Siddharth Nagar Domariyaganj (Np) 1 5 Under Construction
96 Basti Siddharth Nagar Kapilavastu 1 5 Under Construction
97 Basti Siddharth Nagar Shohratgarh (Np) ] 5 Under Construction
98 Basti Siddharth Nagar | Siddharthnagar (Npp) 1 5 Under Construction
99 Basti Siddharth Nagar Uska Bazar (Np) 1 5 Under Construction
100 | Chitrakoot Hamirpur Gohand (Np) ] 5 Under Construction
101 | Chitrakoot Hamirpur Rath (Npp) 1 5 Under Construction
102 | Devipatan Bahraich Kaisarganj (Np) | 5 Under Construction
103 | Devipatan Bahraich Risiya (Np) 1 5 Under Construction
104 | Devipatan Balrampur Gainsadi(Np) 1 5 Under Construction
105 | Devipatan Gonda Khargupur (Np) 1 5 Under Construction
106 | Devipatan Gonda Mankapur (Np) 1 5 Under Construction
107 | Gorakhpur Deoria Bhaluani Bazar(Np) 1 5 Under Construction
108 | Gorakhpur Deoria Majhauliraj (Np) 1 5 Under Construction
109 | Gorakhpur Deoria Tarkulwa (Np) I 5 Under Construction
110 | Gorakhpur Gorakhpur Barhalganj (Np) 1 5 Under Construction
111 | Gorakhpur Gorakhpur Mundera Bazar (Np) 1 5 Under Construction
112 | Gorakhpur Kushinagar Duddhi 1 5 Under Construction
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113 | Gorakhpur Kushinagar Khadda (Np) 1 5 Under Construction
114 | Gorakhpur Kushinagar Mathauli(Np) 1 5 Under Construction
115 | Gorakhpur Kushinagar Sewarhi (Np) ] 5 Under Construction
116 | Gorakhpur Maharajganj Brijmanganj 1 5 Under Construction
117 | Gorakhpur Maharajganj Ghughuli (Np) 1 5 Under Construction
118 Kanpur Etawah Bakcwar (Np) 1 5 Under Construction
119 Kanpur Etawah Etawah (Npp) 1 5 Under Construction
120 | Kanpur Etawah Etawah (Npp) | 5 Under Construction
121 | Kanpur Farrukhabad Khimsepur(Np) 1 5 Under Construction
122 | Kanpur Farrukhabad Sankisa Basantpur{Np) 1 5 Under Construction
123 Kanpur Kannauyj Saurikh (Np) ] 5 Under Construction
124 | Kanpur Kanpur Dehat Amraudha (Np) 1 5 Under Construction
125 |  Kanpur Kanpur Nagar Kanpur (M. Corp) (G) 1 5 Under Construction
126 Kanpur Kanpur Nagar Kanpur (M. Corp) (G) 1 5 Under Construction
127 Kanpur Kanpur Nagar Kanpur (M. Corp) (G) 1 5 Under Construction
128 Kanpur Kanpur Nagar Kanpur (M. Corp) (G) 1 5 Under Construction
129 Kanpur Kanpur Nagar Kanpur (M. Corp) (QQ) 1 5 Under Construction
130 | Lucknow Hardoi | Kachhauna Patseni (Np) 1 5 Under Construction
131 | Lucknow’ Kheeri Nighasan 1 5 Under Construction
132 | Lucknow Lucknow Lucknow (M. Corp) 1 5 Under Construction
133 | Lucknow Lucknow Lucknow (M. Corp) ] 5 Under Construction
134 | Lucknow Lucknow Mohanlalganj 1 5 Under Construction
135 | Lucknow Raebareilly Lalganj (Np) | 5 Under Construction
136 | Lucknow Raebareilly Rae Bareli (Npp) 1 5 Under Construction
137 | Lucknow Racbareilly Rae Bareli (Npp) ] 5 Under Construction
138 | Lucknow Ragbareilly Shivgarh(Np) 1 5 Under Construction
139 | Lucknow Sitapur Laharpur (Npp) )| 5 Under Construction
140 |  Meerut Bulandsahar Bulandshahr (Npp) 1 5 Under Construction
141 Meerut Bulandsahar Kakod (Np) 1 5 Under Construction
142 Meerut Bulandsahar Pahasu (Np) 1 5 Under Construction
143 Meerut Ghaziabad Dasna (Np) 1 5 Under Construction
144 Meerut Ghaziabad Khoda Makanpur (Npp) 1 5 Under Construction
145 Meerut Ghaziabad Muradnagar (Npp) 1 5 Under Construction
146 Meerut (Ghaziabad Patala (Np) 1 5 Under Construction
147 Meerut Hapur Babugarh (Np) I 5 Under Construction
148 | Meerut Meerut Meerut (M. Corp) 1 5 Under Construction
149 Meerut Meerut Meerut (M. Corp) 1 5 Under Construction
150 Meerut Meerut Meerut (M. Corp) 1 5 Under Construction
151 Meerut Meerut Meerut (M. Corp) 1 5 Under Construction
152 Meerut Meerut Meerut (M. Comp) 1 5 Under Construction
153 Meerut Meerut Meerut (M. Corp) 1 5 Under Construction
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154 Meerut Meerut Meerut (M. Corp) 1 5 Under Construction
155 | Mirzapur Mirzapur Kachhwa (Np) 1 5 Under Construction
156 | Mirzapur Sonbhadra Anapara 1 5 Under Construction
157 | Mirzapur Sonbhadra Churk Ghurma (Np) 1 5 Under Construction
158 | Mirzapur Sonbhadra Dala Bazar 1 5 Under Construction
159 | Mirzapur Sonbhadra Obra(Np) 1 5 Under Construction
160 | Moradabad Amroha Amroha (Npp) 1 5 Under Construction
161 | Moradabad Moradabad Moradabad (M. Corp) 1 5 Under Construction
162 | Moradabad Moradabad Moradabad (M. Corp) 1 5 Under Construction
163 | Prayagraj Fatehpur Bahuwa (Np) 1 5 Under Construction
164 | Prayagraj Fatehpur Fatehpur (Npp) 1 5 Under Construction
165 | Prayagraj Kaushambi Daranagar 1 5 Under construction
166 _ ' Poorav Pagshchim .

Prayagraj Kaushambi Shareera 1 5 under construction
167 | Prayagraj Pratapgarh Antu (Np) 1 5 Under Construction
168 | Prayagraj Pratapgarh Dhakwa (Np) 1 5 under construction
16S | Prayagraj Pratapgarh Heeraganj Bazar(Np) 1 5 Under Construction
170 | Prayagraj Pratapgarh Prithviganj 1 5 Under Construction
171 | Prayagraj Pratapgarh Ramganj (Np) 1 5 Under Construction
172 | Prayagraj Pratapgarh Suwansa Bazar 1 5 Under Construction
173 | Saharanpur | Muzaffarnagar Muzaffarnagar (Npp) 1 5 Under Construction
174 | Saharanpur | Muzaffarnagar Muzaffarnagar (Npp) 1 5 Under Construction
175 | Saharanpur Saharanpur Chhutmalpura 1 5 Under Construction
176 | Saharanpur Saharanpur Saharanpur (M. Corp) I 5 Under Construction
177 | Saharanpur Saharanpur Saharanpur (M. Carp) ] 5 Under Construction
178 | Saharanpur Saharanpur Saharanpur (M. Corp) 1 5 Under Construction
179 | Saharanpur Saharanpur Saharanpur (M. Corp) 1 5 Under Construction
180 | Saharanpur Saharanpur Saharanpur (M. Corp) ] 5 Under Construction
181 | Saharanpur Saharanpur Saharanpur (M. Corp) 1 5 Under Construction
182 | Varanasi Jaunpur Gaurabadshahpur | 5 Under Construction
183 | Varanasi Jaunpur Rampur (Jaunpur) 1 5 Under Construction
184 | Varanasi Varanasi Varanasi (M. Corp) (G) 1 5 Under Construction
185 | Varanasi Varanasi Varanasi (M. Corp) (G) 1 5 Under Construction
186 | Prayagraj Prayagraj Prayagraj (M. Corp) (G) 1 50 Under Construction
187 | Azamgarh Ballia Chitbara Gaon (Np) 1 5 Work order issued
188 ‘ Sant Kabeer Haisar Bazar .

Basti Nagar Dhanghata{Np) 1 5 Work order issued

189 Kanpur Kanpur Dehat Musanagar 1 5 Work order issued
190 | Meerut Ghaziabad Modinagar (Npp) 1 5 Work order issued
191 | Mirzapur Mirzapur Mirzapur (Npp) (G) 1 5 Work order issued
192 | Mirzapur Mirzapur Mirzapur (Npp) (G) 1 5 Work order issued
193 | Devipatan Balrampur Utraula (Npp) 1 5 Tender Completed
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154 | Meerut Hapur Hapur (Npp) 1 5 Tender Completed
195 Meerut Hapur Hapur (Npp) 1 3 Tender Completed
196 | Meerut Hapur Hapur (Npp) 1 5 Tender Completed
197 | Prayagraj Pratapgarh Gadwara Bazar(Np) 1 5 Tender Completed
198 | Prayagraj Pratapgarh Kohdaur | 5 Tender Completed
199 Agra Firozabad Firozabad (M. Corp) 1 5 Under Tender process
200 Agra Firozabad Firozabad (M. Corp) | 5 Under Tender process
201 Agra Mainpuri Mainpuri (Npp) 1 5 Under Tender process
202 Agra Mainpuri Mainpuri (Npp) 1 5 Under Tender process
203 Agra Mathura Kosi Kalan (Npp) 1 5 Under Tender process
204 Agra Mathura Raya (Np) 1 5 Under Tender process
205 | Aligarh Etah Mirhachi(Np) 1 5 Under Tender process
206 Aligarh Hathras Mursan (Np) 1 5 Under Tender process
207 | Ayodhya Sultanpur Sultanpur (Npp) 1 5 Under Tender process
208 | Ayodhya Sultanpur Sultanpur (Npp) 1 5 Under Tender process
209 | Azamgarh Azamgarh Budhanpur 1 5 Under Tender process
210 | Azamgarh Azamgarh Jahanaganj 1 5 Under Tender process
211 | Azamgarh Azamgarh Martinganj (Np) | 5 Under Tender process
212 | Azamgarh Ballia Ratsarkalan (Np) 1 5 Under Tender process
213 | Azamgarh Mau Adari (Np) l 5 Under Tender process
214 | Azamgarh Mau Ghosi (Np) 1 5 Under Tender process
515 Muhammadabad Gohna

Azamgarh Mau (Np) 1 5 Under Tender process
216 | Azamgarh Mau Walidpur (Np) 1 5 Under Tender process
217 | Bareilly Badaun Budaun (Npp) 1 5 Under Tender process
218 | Bareilly Badaun Budaun (Npp) ] 5 Under Tender process
219 | Bareilly Badaun Budaun (Npp) 1 5 Under Tender process
220 | Bareilly Shahjahanpur Nigohi 1 5 Under Tender process
221 Basti Siddharth Nagar Biskohar 1 5 Under Tender process
222 | Devipatan Bahraich Mihipurwa(Np) I 5 Under Tender process
223 | Devipatan Bahraich Payagpur 1 5 Under Tender process
224 | Devipatan Bahraich Rupaediha (Np) 1 5 Under Tender process
225 | Devipatan Gonda Belsar(Np) 1 5 Under Tender process
226 | Devipatan Gonda Colonelgan) (Npp) 1 5 Under Tender process
227 | Devipatan Gonda Dhanepur{Np) 1 5 Under Tender process
228 | Devipatan Gonda Gonda (Npp) 1 5 Under Tender process
225 | Devipatan Gonda Gonda (Npp) 1 5 Under Tender process
230 | Devipatan Gonda Gonda (Npp) 1 5 Under Tender process
231 | Devipatan Gonda Tarabganj(Np) 1 5 Under Tender process
232 | Gorakhpur Dcoria Hetimpur(Np) 1 5 Under Tender process
233 | Gorakhpur Deoria Pathardewa(Np) 1 5 Under Tender process
234 | Gorakhpur Gorakhpur Gaghsara Bazar(Np) 1 5 Under Tender process
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235 | Gorakhpur Gorakhpur Gorakhpur (M. Corp) 1 5 Under Tender process
236 | Gorakhpur Gorakhpur Gorakhpur (M. Corp) 1 5 Under Tender process
237 | Kanpur Auraiya Auraiva (Npp) 1 5 Under Tender process
238 | Lucknow Hardoi Sandila (Npp) 1 5 Under Tender process
239 | Lucknow Raghareilly Rae Bareli (Npp) i 5 Under Tender process
240 | Tucknow Sitapur Sitapur (Npp) 1 5 Under Tender process
241 | Lucknow Sitapur Sitapur (Npp) 1 5 Under Tender process
242 | Lucknow Sitapur Sitapur (Npp) 1 5 Under Tender process
243 |  Meerut Bagpat Baraut (Npp) 1 5 Under Tender process
244 | Meerut Bagpat Ratual Np 1 5 Under Tender process
245 Meerut Bulandsahar Bulandshahr (Npp) 1 5 Under Tender process
246 Gautam Buddh
Meerut Nagar Dankaur (Np) 1 5 Under Tender process
247 |  Meerut Ghaziabad Ghaziabad (M. Corp) 1 25 Under Tender process
248 |  Meerut Ghaziabad Ghaziabad (M. Corp) 1 25 Under Tender process
249 Meerut Ghaziabad Muradnagar (Npp) | 5 Under Tender process
250 | Moradabad Moradabad Mehmoodpur Mafi (Np) 1 5 Under Tender process
251 | Moradabad Rampur Darhiyal 1 5 Under Tender process
252 | Moradabad Rampur Kemri (Np) 1 5 Under Tender process
253 Narpat Nagar
Moradabad Rampur Doondawala ) 5 Under Tender process
254 | Moradabad Rampur Saifani 1 5 Under Tender process
255 | Varanasi Jaunpur Jafarabad (Np) 1 5 Under Tender process
256 | Varanasi Jaunpur Shahganj (Npp) 1 5 Under Tender process
267 ‘ Katra Gulab Singh
Prayagraj Pratapgarh Bazar(Np) 1 5 Under Tender process
258 | Varanasi Varanast Varanasi (M. Corp) (G) 1 5 Under Tender process
259 | Varanasi Varanasi Varanasi (M. Corp) (G) 1 5 Under Tender process
260 | Varanasi Varanasi Varanasi (M. Corp) (G) 1 5 Under Tender process
261 | Varanasi Varanasi Varanasi (M. Corp) (G) ! 5 Under Tender process
262 | Varanasi Varanasi Varanasi (M. Corp) (G) 1 5 Under Tender process
263 | Varanasi Varanasi Varanasi (M. Corp) (G) 1 5 Under Tender process
264 | Varanasi Varanasi Varanasi (M. Corp) (G) 1 5 Under Tender process
265 | Varanasi Varanasi Varanasi (M. Corp) (G) 1 5 Under Tender process
266 | Varanasi Varanasi Varanasi (M. Corp) (G) 1 5 Under Tender process
Total 2006 1540
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No of
S.N. | Division District ULB Name MRF TPD
Unit
1 Agra Agra Agra (M. Corp) | 15
2 Agra Agra Fatchabad (Np) ] 5
3 Agra Mainpuri Mainpuri (Npp) 1 5
4 Azamgarh Azamgarh Azamgarh (Npp) 1 5
5 Azamgarh Ballia Ballia (Npp) (G) 1 5
6 Azamgarh Ballia Ballia (Npp) (G) l 5
7 Azamgarh Ballia Maniyar (Np) 1 5
8 Azamgarh Ballia Nagra 1 5
9 Azamgarh Mau Amila (Np) 1 5
10 | Azamgarh Mau Dohrighat (Np) 1 5
11 Bareilly Pilibhit Bisalpur (Npp) 1 5
12 | Chitrakoot Hamirpur Kurara (Np) 1 5
13 | Chitrakoot Hamirpur Sarila (Np) ] 5
14 | Devipatan Balrampur Balrampur (Npp) ] 5
15 | Gorakhpur Dcoria Baitalpur(Np) } 5
16 | Gorakhpur Deoria Bhatni Bazar (Np) 1 5
17 | Gorakhpur Deoria Madanpur(Np) ] 5
18 | Gorakhpur Gorakhpur Uruwa Bazar(Np) 1 S
19 Kanpur Kanpur Dehat Kanchausi (Np)) 1 5
20 | Lucknow Hardoi Shahabad (Npp) 1 5
21 | Lucknow Kheeri Bheera(Np) ] 5
22 Lucknow Lucknow Banthra ) 5
23 | Lucknow Lucknow Malihabad (Np) 1 5
24 Lucknow Racbarcilly Rae Barcli (Npp) 1 5
25 Mecerut Gautam Buddh Nagar Jahangirpur (Np) 1 5
26 Meerut Gautam Buddh Nagar Rabupura (Np) ] 5
27 Mcerut . Ghaziabad Loni (Npp) 1 5
28 Meerut Hapur Pilkhuwa (Npp) 1 5
29 Meerut Meerut Kithaur (Np) 1 5
30 Meerut Meerut Mecrut (M. Corp) 1 5
31 Meerut Meerut Meerut (M. Corp) 1 5
32 Mcerut Meerut Meerut (M. Corp) 1 5
33 Meerut Meerut Meerut (M. Corp) 1 5
34 | Mirzapur Mirzapur Mirzapur (Npp) (G) 1 5
35 Mirzapur Mirzapur Mirzapur (Npp) (G) ] 5
36 Mirzapur Mirzapur Mirzapur (Npp) (G} 1 5
37 Mirzapur Sonbhadra Anapara ] 5
38 | Moradabad Sambhal Sambhal (Npp) ] 5
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39 | Moradabad Sambhal Sambhal (Npp) 1 3
40 | Moradabad Sambhal Sambhal (Npp) 1 5
41 | Prayagraj Fatehpur Kakhreru(Np) | 5
42 Prayagraj Fatehpur Karikandhata(Np) 1 5
43 Prayagraj Pratapgarh Mandhata Bazar(Np) 1 5
44 | Saharanpur Muzaffarnagar Muzaffarnagar (Npp) 1 5
45 | Saharanpur Muzaffarnagar Muzaffarnagar (Npp) 1 B
Total 45 235
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Annexure-5.6

Details of Under Construction and Proposed WTE

Waste to Energy & BioCNG (CBG) Plants - Under Construction & Proposed

Designed | Expected
S.N Ic\li:i)rrne of the Name of the project Agi?;:?p?;ci::tﬂng ;;gz;;:;;ﬂy Tlmi)!fDate
W) completion
Design, Finance, Built, Own, Operate (DFBQQ), .
300 TPD Capacity (expandable in future) Bio- E;z;}js::;o
1 | Lucknow CNG (CBG) Plant based on Source Scgregated Mana cm-ent 300 02.10.2024
Organic Fraction of Solid Waste at Lucknow 'PrivategLimi ted
under Public Private Partnership
Design, Finance, Built, Own, Operate (DFBQO), EverEnviro
300 TPD Capacity (expandable in future) Bio- Resource December
2 | Ghaziabad CNG (CBG) Plant based on Source Segregated M 300 ’
Organic Fraction of Solid Waste at Ghaziabad Janagement 2024
ganic rractio . Private Limited
under Public Private Partnership
Design, Finance, Built, Own, Operate (DFBOQ), EverEnviro
300 TPD Capacity (expandable in futurc) Bio- Resource
3 | Gorakhpur CNG (CBG) Plant based on Sourcc Scgregated 200 02.10.2024
Organic Fraction of Solid Waste at Gorakhpur Managemgnt
game “raction o 8 p Private Limited
under Public Private Partnership
Design, Finance, Built, Own, Operate (DFBOO), EverEnviro
200 TPD Capacity (expandable in futurc) Bio- Resource
4 | Prayagraj CNG (CBG} Plant based on Source Segregated Management 200 02.10.2024
Organic Fraction of Solid Wastc at Prayagraj Priva tegLimite d
under Public Private Partnership
Design, Finance, Built, Own, Operatc (DFBQQ), EverEnviro
Noida + Gr. 300 TPD Capacity (expandable in future) Bio- Resource
5 Noi CNG (CBG) Plant based on Source Segregated - 300 31.12.2024
oida 0 i Fracti . : Management
rganic Fraction of Solid Wastc at Noida under Private Limited
Public Private Partnership
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EverEnviro .
R
6 | Balrampur CBG (Press mud based) Mazzzgiriznt 240 31.12.2023
Private Limited
EverEnviro
7 | Basti CBG (Press mud based) MRBS"““"’“ 360 | 02.10.2024
anagement
Private Limited
EverEnviro
g | LakBimpur | ohi press mud based) Resource 240 | 31.12.2023
Kheri Management
Private Limited
9 | Kanpur CBG CUGL ssp | October.20
24
, ) _ NTPC Vidyut
10 | Varanasi \g;as.s;;f): to Charcoal (BOO - Built, Own, Operate Vyapar Nigam Ltd. 600 De;%gn:iber,
(NVVN)
7 . NTPC Vidyut
11 | Gorakhpur \BZIZ;SIS to Charcoal (BOO - Built, Own, Operate Vyapar Nigam Ltd. 500
(NVVN)
Land in
Hapur,
Land
12 | Ghaziabad | Waste to Electricity GC Tnternational 2300 acqt“i‘;‘“;;“““
progress by
Ghaziabad
NN
Work
started,
13 | Muzaffarnag | o (0 Electricity GC International 750 Road
ar constructio
nisin
progress
Work
started,
14 | Apra Waste to Electricity Spake Branson 750 Land filling
s in
process
Total 7590
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Annexure-5.7

Details of Proposed MSW Plants

MSW Plants Proposed

N . yLp | Copacity
S.N. | Division Name | District Name of the Plant construction status Timline
Name Plant

1 75 Approved in SLTC, planned for
Moradabad Sambhal " Sambhal SHPC Mar-25

5 _ 55 Approved in SLTC, planned for
Barcilly Badaun Badaun SHPC Mar-25

3 . . _ 100 Approved in SLTC, planned for
Mirzapur Mirzapur Mirzapur SHPC Mar-25
4 Prayagraj Fatehpur Fatehpur 55 DPR Prepared Mar-25
5 Prayagraj Kaushambi Bharwari 50 DPR Prepared Mar-25
6 Chitrakoot Mahoba Mahoba 50 DPR Prepared Mar-25
7 Ayodhya Ambedkar Nagar | Akbarpur 50 DPR Prepared Mar-25
8 Saharnpur Saharanpur Dcoband 50 DPR Prepared Mar-25
9 Basti Basti Basti 40 DPR Prepared Mar-25
10 Gorakhpur Kushinagar Hata 50 DPR Prepared Mar-25
I Lucknow Sitapur Sitapur 75 Land availability Issue Mar-25
12 Moradabad Amroha Amroha 85 Land availability lssue Mar-25
13 Mecrut G.B. Nagar Dadri 50 Land availability Issue Mar-25
14 Devipatan Gonda Gonda 65 Land availability Issue Mar-25
15 Meerut Hapur Hapur 130 Land availability Issuc Mar-25

Total 980
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Annexure-6
Status of Legacy Waste remediation
- Legacy Waste Remediation Status
Waste Waste Dumpsite Dumpsite
Quantity | Remediated | Areato be Area
(Ton) (Ton) Remediated | Remediated
S.No | District ULB Name
1 Lucknow Lucknow (M. 1849902 33000 32 0
Corp.)
2 Kanpur Kanpur (M. Corp.) 1450000 | 67558122 6l 18
Agra Agra (M. Corp.) 940000 72 72
3 940000
4 Prayagraj Prayagraj (M. 833500 698000 62 15
Corp.)
5 Ghaziabad Ghaziabad (M. 650000 650000 32 32
Corp.)
6 Lucknow Lucknow (M. 650000 650000 24 24
Corp.)
7 Moradabad Moradabad (M. 580000 435000 20 10
Corp.)
8 Bareilly Bareilly (M. Corp.) | 573578 0 23 18.4
9 Aligarh Aligarh (M, Corp.) | 447912 [i] 15 0
10 Ballia Balliz (NFP) 3377145 | 220000 562 2.02
1 Jhansi Thansi (M. Corp.) 326028 326028 3.29 329
12 Mecrut Meerut (M. Corp.) 300000 300000 8 8
Varanasi Varanasi (M. Corp.) | 275000 275000
13 35 35
14 Ghaziabad Ghaziabad (M. 272214 0 9 0
Corp.)
15 Gorakhpur Gorakhpur(M.Corp) | 260000 43000 0
16 Mathura - Mathura - 259358 55000 9 2
Vrindavan Vrindavan (M.
Corp.)
17 Muzzafarnagar | Muzzafarnagar 224655 224655 14.5. 435
(NPP)
18 Saharanpur Saharanpur (M. 200000 200000 0.74 0.74
Corp)
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19 Firozabad Firozabad (M. 188518 188518 6.2 6.2
Corp.)

20 Mainpuri Mainpuri (NPP) 1733428 1733428 4 4

21 Meerut Meerut (M. Corp.) 170936 0 5 0

22 Rampur Rampur (NPP) 163823 163823 22.15 2215

23 Ghaziabad Moradnagar (NPP) 95095 .85 9509.585 3 0

24 Etah Etah (NPP) 88725.7 88715.7 26 2.6

25 Hapur Hapur (NPP) 85171 85171 3 288

26 Etawah Etawah (NPP) %1314 81314 3 3

27 Farrukhabad Farrukhabad (NPP) | 799419 799419 2.5 0

28 Ayodhya Ayodhya (M. Corp) | 77760 71760 22 22

29 Hathras Hathras (NPP) 77184 77184 10 10

30 Lakhimpur Lakhimpur (NPP) 76073 0 2 0

Kheeri

31 Jaunpur Jaunpur (NPP) 74869 0 3.6 0

32 Ghaziabad Loni (NPP) 72000 65000 1.89 15

33 Hardoi Hardoi (NPP) 63319 0 i 0

34 Raebareilly Raebareilly (NPP) 62770 62770 29.4 29.4

35 Shahjahanpur | Shahjahanpur 60000 60000 1.05 1.65
(M.corp)

36 Lalitpur Lalitpur (NPP) 51738.8 38R04.1 2.5 1.88

37 Sultanpur Sultanpur (NPP) 51237 i} 3 0

38 Ayodhya Ayodhya (M. Corp) | 50015 5000 5 0

39 Amroha Amrcha (NPP) 49061.1 49061.1 6 6

40 ° | Sambhal Sambhal {(NPP) 49061.1 49061.1 737 7.37

41 Gonda Gonda(NPF) 473813 334691 3 ]

42 Badaun Badaun (NPP} 46246.8 462468 i 1

43 Mau Maunath Bhanjan 45336 0 2 )
(NPP)

44 Unnao Unnao (NPP) 42532 42532 6 6
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45 Fatehpur Fatehpur (NPP) 41205 41205 7 7
46 Ambedkar Akbarpur (NPP) 40887 0 8 0
Nagar
a7 Banda Bandaz (NPP) 40260 1000 3.46 0.0859414
48 Unnao Gangaghat (NPP) 40260 0 1 0
a9 Pilibhit Pilibhit (NFP) 38645 38645 10 10
50 Bulandshahar | Anupshahr (NPP) 38220 38220 107 1.07
51 Kannauj Kannauj (NPP) 333845 | 333845 2.6 26
52 Bahraich Bahraich (NPP) 30139 30139 1 1
53 Sambhal Chandausi (NPP) 20328 0 4.96 0
54 Firozabad Shikohabad (NI'P) 23829 0 1.75 0
55 Azamgarh Azamgarh (NPP) 25603 0 5 0
56 Bulandshahar Sikandarabad 25304.28 9348.3 1.39 0.55
(NPP) _
57 Muzaffar Budhana (NP) 25000 23750 2.5 2.375
Nagar
58 Shamli Shamh (NPF) 22000 0 6.65 0
59 Sitapur Sitapur (NPP) 20882 0 11.96 0
60 Hardoi Kachhauna Patseni | 20800 20800 0.6 0.6
(NP)
61 Gautam budh Dadri (NPP) 20388 0 5 0
Nagar
62 Hapur Garhmukteshwar 20324 0 5 0
(NPP)
63 Basti . Basti (NPP) 20000 20000 4.2 4.2
64 Amroha Dhanaura (NPP) 17291 0 1 0
65 Jalaun Orai (NPP) 15170 0 2.75 0
66 Bagpat Khekada (NPP) 14600 10220 2 1.4
67 Moradabad Thakurdwaara 14384 0 1.77 0
(NPP)
638 Muzaffar Bhokarkhedi (NP) 14000 2000 0.82 0.1171429
Nagar
69 Hardoi Sandi (NPP) 13000 13000 07 0.7
70 Muzaffar Meerapur (NP) 13000 3350 247 _0.6365
Nagar
71 Bagpat Tikri (NP) i2500 U 037 0
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72 Bagpat Baraul (NPP) 12000 12000 3.26 3.26
73 Bulandshahar Jahangirabad (NPP} | 12600 4500 g 3
74 Muzaffar Purqazi (NP) 12000 1700 2.45 0.3470833
Nagar
75 Gautam budh Dankaur (NP) 10950 0 1 0
Nagar
76 Bulandshahar Bulandshahar 10000 4000 5 2
(NPP)
77 Ghaziabad Modinagar (NPP) 10000 7000 2 1.4
78 Mahoba Mahoba{NPP) 10000 10000 2 2
79 Lucknow Malihabad(NP) 9450 1417.5 1 0
80 Mirzapur Mirzapur (NPF) 8803.6 8803.6 12 12
81 Bulandshahar Bugrasi (NP) 8600 0 0.313 D
82 Jhansi Baruasagar (NPP) 8322 8322 1 1
83 Hardoi Shahabad (NPP) 7300 7300 0.62 0.62
84 Basti Bhabnan Bazar 7000 7000 1 1
(NPP)
85 Ballia Belthara Road (NP} | 6300 6500 1 1
86 Ghazipur Ghazipur (NPP) 4500 4500 1.48 1.48
13365575 | 7470533 690.053 400.29
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