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National Mission for Clean Ganga
Format for submission of Monthly Progress Report in the NGT Matter OA
No. 673 of 2018 (in compliance to NGT order dated 24.09.2020)

For the State of Gujarat
October - 2023
Overall status of the State:

I. Total Population: Urban Population — 2,57,45,083, Rural Population — 3,46,94,609 (Census
-2011)
Il. Estimated Sewage Generation (MLD): 4414 MLD

I11.Details of Sewage Treatment Plant:
e EXxisting no. of STPs and Treatment Capacity (in MLD): 73nos, 3485 MLD
[99 under construction STPs are complete and are now under trial /operational i.e
additional 1770.32 MLD]
e Capacity Utilization of existing STPs: 2739 MLD
[Additional utilization capacity as on October 2023 — 870.79 MLD from existing STPs]

e MLD of sewage being treated through Alternate technology: -

e Gap in Treatment Capacity in MLD: 518 MLD
[0.0 MLD - Gap considering 5255.32 MLD treatment capacity as per Annexure 1A i.e
total capacity of existing.]

e No. of Operational STPs: 73 [170 as on October 2023]

e No of Non Operational STPs : 2

e No. of Complying STPs: 107

e No. of Non-complying STPs: 38

e STPs newly commissioned / under trial run: 25

e Details of each existing STP in the State: Details are as per Annexure-I1(A)

e Details of under construction STPs in the State: Details are as per Annexure-1(B)

e Details of proposed STPs in the State: Details are as per Annexure-1(C)



V. Details of Industrial Pollution:

No. of industries in the State

44143 (as per xgn data of date-23/11/2020)

No. of water Polluting industries in the state:

13239

(Source: India E-Track Portal March-2022 data)

Quantity of effluent generated from the industries in

MLD:

Total industrial waste water generation from
water polluting industries of the State-
16,092.44 MLPD.(Source XGN)

Quantity of hazardous sludge generated from the
industries in TPD:

5000 to 8000 TPD. (The Hazardous waste
include Landfillable, Incinerable, Recyclable,
Used in pre processing/ co-processing.

Number of industries having ETPs:

12942

(Source: India E-Track Portal March-2022 data)

Number of industrial units connected to CETPS:

6563 (Source: Annual Report: 2021-22)

Number and total capacity of ETPs (details of

existing/ under construction / proposed)

data)

» Existing ETPs-12942
(Source: India E-Track Portal March-2022

Capacity not available

Compliance status of the ETPs:

» No of ETP complying with Norms-12887

Number and total capacity of CETPs (details of
existing/under construction/proposed):

817.67 MLD

capacity: 239.4

» Existing CETPs : 37, Total Capacity:
» Propose/Under construction: 16 , total

» Under expansion: 7, Capacity: 105.9
*(as per annual report : 2021-22)

Status of compliance and operation of CETPs:

VI)

» Complying CETPs: 33,
» Non complying: 04 (Please refer Annexure

*(as per CM dash board data for August -2023,
available on Board’s website)

Town No. of Industrial Status of ETPs Status of CETPs
industries discharge (existing, under
construction &
proposed)
Gujarat | 44143 Total industrial Out of 13239 water Existing CETPs : 37
waste water polluting industries Propose/Under

generation from
water polluting
industries of the
State- 16,092.44
MLPD.(Source
XGN)

12942 industries having
ETPs.

12887 ETPs are
complying with norms.

construction/under
expansion: 23




V. Solid Waste Management: (As per 9" ATR submitted on 21/12/2021)

Particulars

Data

Total number of Urban Local Bodies and their
population

164

Current municipal solid waste generation

9862 MT/Day

Number, installed capacity and utilization of existing
MSW processing facilities in TPD (bifurcated by type
of processing eg- Waste to Energy (Tonnage and
Power Output), Compost Plants (Windrow, Vermi,
decentralized pit composting), biomethanation, MRF

o There are total No. 596 of Plants for Vermi /
Aerobic/ anaerobic Composting of installed
processing capacity 6145 TPD.

¢ There are 264 plants Material Recovery Facilities
(MRF) with processing capacity of 4262.30 TPD
installed capacity.

¢ There are 5 plants of RDF with processing of
1055 TPD.

¢ Biogas 35 plants with capacity of 163.3 TPD.

Action plan to bridge gap between installed capacity
and current utilization of processing facilities (if gap
> 20%)

Gap is less than 20% hence not applicable.

No. and capacity of C&D waste processing plants in
TPD (existing, proposed and under construction)

There are 2 Processing plants C & D Waste with
processing capacity of 1300 TPD.

Total no. of wards:

no. of wards having door to door collection service:
no. of wards practicing segregation at source falling
into PRS:

1418
1418

Information not available

Details of MSW treatment facilities proposed and
under construction (no., capacity, and technology)

7 Waste to Energy plants having total capacity 5500
TPD.

No. and area (in acres) of uncontrolled garbage
dumpsites and sanitary landfills.

Information not available

No. and area (in acres) of legacy waste within 1km.
buffer on both side of the PRS

Information not available

No. of drains falling into PRS and no. of drains
having floating racks/screens installed to prevent
solid waste from falling into PRS

Not provided, however Out of total 10 Nagarpalikas
requiring in-situ  remediation, STPs in 5
Nagarpalikas are already operational. STPs in
remaining 5 Nagarpalikas will be commissioned
before September — 2022 and are directed to start
in-situ remediation of drains till the STPs are being
commissioned.

Surat Municipal Corporation has got the DPR
Approved from National River Conservation
Directorate (NRCD) for the “Pollution Abatement
and Conservation of River
Tapi Project” (Tapi Shudhhikaran Project) and the
work has been started accordingly. During the
course of time, several outlets have been identified
and the same are planned to get under
bioremediation work till the Sewage Treatment
Plants are operational. Sardar Vallabhbhai National
Institute of Technology (SVNIT) has been
appointed as consultant for the same & Expression
of Interest (EOI) were asked. The short listing of
EOI has been finalized and the financial proposal
has been invited from the short listed companies
recently. Total 18 locations with approximately 130
MLD total flow have been covered under this work.




Status of ULB wise Management of Solid Waste

ULB Total MSW Total MSW Existing Utilization | Proposed MSW,
generation in | being processed MSW | Capacity of the| Facilities &
TPD in TPD facilities | existing MSW | Completion
facilities Timeline
- 9862 8757.45 - - -

Ministry of Housing and Urban Affairs has approved City Solid Waste Action Plan (CSWAP)
prepared by the state and phase wise grant will be issued by the Government of India. Work
related to small gap in solid waste processing facility will be completed on priority under the
CSWAP.

VI.  Bio-medical Waste Management:

e Total Bio-medical waste generation(Related to entire State): 36.42 MT/day
Total Bio-medical waste generation (Related to PRS): 27.54 MT/day
e No. of Hospitals and Health Care Facilities(Related to entire State): 31286
No. of Hospitals and Health Care Facilities (Related to PRS): 28399
e Status of Treatment Facility/ CBMWTF(Related to entire State)
: Existing — 20, Proposed — 1
Capacity — 126 MT/day
Status of Treatment Facility/ CBMWTF (Related to PRS): Existing — 16
Capacity — 108 MT/day

VII. Hazardous Waste Management:

Total Hazardous Waste generation: 4.64 MMT for the year 2021-22 as per online

Manifest data which includes landfill, incineration, recycling, co-processing and preprocessing.
No. of Industries generating Hazardous waste: About 21,264 hazardous waste

Generating units in the Gujarat state as per annual inventory 2021-22.

Remaining Capacity of all TSDFs: Total remaining capacity about 4.02 MMT as on 31/12/22.
Average Quantity of Hazardous waste reaching the TSDFs and Treated (related to State):
1.25 MMT waste reaching TSDFs for the year 2021-22 as per online manifest data.

Remaining waste is being treated through incineration (0.063 MMT) or utilized through
recycling (1.94 MMT), co-processing (1.20 MMT) and preprocessing (0.17 MMT).

Details of on-going or proposed TSDF: 8 nos. of proposed TSDF with 14.06 MMT

Capacity as on 23/01/2023.

Note: As the hazardous waste is being treated in the treatment facilities of the state and/or
utilized irrespective of the districts where the hazardous waste is being generated and
hence providing details of hazardous waste management separately for the State and along

the polluted river stretches is not possible.
(*MMT= Million Metric Tonne)



VIIl. “Plastic Waste Management:

o Total Plastic Waste generation: 408201.08 TPA (April 2019-March 2020)
e Treatment/ Measures adopted for reduction or management of plastic waste:

Disposal of Plastic | Co-processing

Waste through 109157.435 MT (from April 2019 to August 2020)

Recycler Total no. recycling units: 597
Capacity of recycling plastic waste: 11,13,526.56 MT/Y

Refuse Derived MSW units : 2

Fuel Quantity of final product sold is 129,575 MT/Annum
containing 7 % of plastic waste i.e. 9071 MT/Annum
(April 2019-March 2020)

Pyrolysis Total no. of operational units: 2
Cap. to convert plastic waste into oil: 5075 TPA
Plastic used as raw material: 600 MT/M

IX. Details of Alternate Treatment Technology being adopted by the State/UT:

-Ahmedabad & Vadodara Municipal Corporations have set up dry sewage sludge
hygienisation Cobalt — 60 gamma irradiation plant. (Ahmedabad Municipal Corporation - 100
tonnes per day)

- Legacy waste treatment at Pirana dumping site, Ahmedabad.

X. Identification of polluting sources including drains contributing to river pollution

and action as per NGT order on in-situ treatment:

Identification of polluting sources including drains contributing to river pollution is already
completed and submitted in the PRS action plan.

Out of total 10 Nagarpalikas requiring in-situ remediation, STPs in 5 Nagarpalikas are
already operational. STPs in remaining 5 Nagarpalikas will be commissioned before
September — 2022 and are directed to start in-situ remediation of drains till the STPs are

being commissioned.

XI. Details of Nodal Officer appointed by Chief Secretary in the State/UT:

In compliance to the direction of Hon’ble NGT with reference to set up of Monitoring
Mechanism, Deputy Environmental Engineer (ShriT.C.Patel) has been deputed vide letter
dated 10.06.2020 at Chief Secretary office to look after the Hon’ble NGT matters.

XI1. | Details of meetings carried under the Chairmanship of Chief Secretary in the
State/UT:

All NGT matters are being reviewed regularly under chairmanship of Hon’ble CS.Total 2
review meetings are conducted so far under the chairmanship of Hon’ble CS to monitor the

progress with reference to the action plans submitted w.r.t the Hon’ble NGT order in the




matter of O.A. No.:- 673/2018and to resolve various issues/non -compliances. Last meeting
was convened on 10/09/2020 under the chairmanship of Hon’ble Chief Secretary Gujarat
State. Three review meetings have been convened so far w.r.t the Hon’ble NGT order in the
matter of O.A. No.:- 606/2018 which also includes the review of matters related to O.A.
No.:-673/2018.

XIII. | Latest water quality of polluted river, its tributaries, drains with flow details and
ground water quality in the catchment of polluted river;

Details are attached as Annexure — |1

XIV. | Ground water regulation:

Draft Bill as approved by the committee in March 2021 constituted by Government of
Gujarat was presented to the committee chaired by the Chief Secretary, Gov. of Gujarat on
dated 29/12/2022. As per deliberation in meeting, it was suggested to reframe the bill as per
the Ground Water Modell Bill, 2016 circulated by Ministry of jal Shakti, (Department of
Water Resources, River Development and Ganga Rejuvenation) Gov. of India. Accordingly.
Gujarat Ground Water Bill, 2023 was drafted presented before the committee on dated
24/04/2023. Now it is under consideration for finalized of draft act.

XV. | Good irrigation practices being adopted by the State:

XVI. | Rain Water Harvesting:

XVII. | Demarcation of Floodplain and removal of illegal encroachments:

XVII11.| Maintaining minimum e-flow of river:

Details w.r.t point no. XV, XVI, XVII & XVIII is given by Irrigation Dept./ Water Resource
Dept., NWR WS & KD as on date is attached as Annexure — I11.

XIX. | Plantation activities along the rivers:

Details w.r.t point no. X1X given by Forest Dept. /PCCF/ACCF/Concerned as on date is

attached as Annexure — 1V

XX. Development of biodiversity park:

As per the information received from GBB, vide letter dated 24.04.2020, Forest Dept. has
established a very rich Botanical Garden at Waghai, Dangs. It also has a chain of Research
Stations, Germ Plasms Banks, Provenance Banks, Sample Plots, Preservation Plots spread all
over the State. Many working plans have Conservation or Preservation Working Circles for
the express purpose of Biodiversity Conservation. The National Working Pan Code 2014 also
mandates a Biodiversity Conservation Working Circle. All plans coming up for revision now

shall have a Biodiversity Conservation Working Circle. Besides a host of Biodiversity based




activities like Cactus Park, Ekta VVan, Ekta Nursery, and Nutritional Park etc., have come up
at Statue of Unity. Moreover, Shakkarbaug Zoo is an "A" Category zoological park along
with many other zoological parks at Rajkot, Ahmedabad, Gandhinagar, Vadodara, Surat,
Kevadiya etc. All these are repositories of biodiversity. Therefore, these may be treated as a
Biodiversity park is totality.

GBB informed during the meeting held on 04/02/2020 at GPCB with PRS Assessment Team
nominated by Ministry of Jal Shakti about proposal sent by them to CAMPA for funding of
around Rs. 5 Crore for the development of Biodiversity Park. Team suggested tying up with

AMC as they already have some plan to develop Biodiversity park at Khari under NRCP.

XXI. | Reuse of Treated Water:

Details are attached as Annexure — V.

XXII. | Model River being adopted by the State & Action Proposed for achieving the

bathing quality standards:

River Sabarmati has been selected as model river stretch during the 9™ RRC meeting held on
27.11.2020.
Details of actions taken are attached as Annxeure — VI

XXII1.| Status of Preparation of Action Plan by the 13 Coastal States:

Direct sea discharge of industrial effluent is not permitted in the State. Study in this regard is
being carried out by NIO and sea discharge of industrial effluent is allowed at the designated
point into the sea as mentioned by NIO in case the effluent is meeting with the discharge
norms.

As on February 2022, STPs having 4340.56 MLD capacity are operational in the state against
the total sewage generation of 4003 MLD i.e additional treatment capacity of 337.56 MLD.
In order to stop untreated sewage discharge into the Sea and the river stretches, STPs of about
2624.78 MLD (under construction and proposed) were planned against the gap of 518 MLD
in the state and as on February — 2022 work of STPs with 855.56 MLD is completed.

The matter was discussed in detail during the 11" RRC meeting held on 15/09/2022. Work
order for preparation of Action plan for the coastal & marine pollution is given to GEMI on
24/05/2022. Further the details sought by GEMI were furnished on 01/08/2022. The first
draft report of “Action plan for management of the costal and marine pollution” is received
from GEMI (Gujarat Environment Management Institute) shortly and based on that the final

action plan for management of the costal and marine pollution may be completed.




XXIV.

Regulation of Mining Activities in the State/UT:

Mining activities are regulated through Gujarat Minor Mineral Concession Rules and model
guidelines framed by the Ministry of Mines. Mining leases obtain Environmental Clearance
from SEIAA Gujarat or MOEF&CC as the case may be as per the provisions of EIA
Notification — 2006 as well as Consent to Establishment and Consent to Operate from Gujarat

Pollution Control Board.

XXV.

Action against identified polluters, law violators and officers responsible for failure

for vigorous monitoring

e Total number of notice of directions to defaulting units under section 31 A of Air Act —
1981 (up to 31/03/2022): 17906.

e Total number of closure directions to defaulting units under section 31 A of Air Act —
1981 (up to 31/03/2022): 6403.

e Total number of notice of directions to defaulting units under section 33 A of Water Act —
1974 (up to 31/03/2022): 20074.

e Total number of closure directions to defaulting units under section 33 A of Water Act —
1974 (up to 31/03/2022): 12998.

e Total number of notice of directions under rule 4(2) of the EPAct — 1986 read with
Hazardous Waste (Management, Handling & Transboundary) Rules — 2008 (up to
31/03/2022): 4434

e Total number of closure directions under section 5 of the EPAct — 1986 read with
Hazardous Waste (Management, Handling & Transboundary) Rules — 2008 (up to
31/03/2021): 1823

(As per Annual report — 2021-2022)

*Note:

Incremental progress made by the State/UT in each activity to be provided.

RRC meetings:

RRC meetings are held at GPCB, Gandhinagar to review the progress and the minutes of the
meeting having progress status, is regularly submitted to CPCB. Last RRC (11" RRC) meeting
was conducted on 15/09/2022. Following are the major concluding remarks during the meeting
addressing the concerned departments & agencies:

Urban Development & Urban Housing Department through Gujarat Urban Development
Mission & Swachh Bharat Mission to ensure treatment of 100% sewage generated in the
State, adequate drainage network for receiving sewage at STPs and remediation / process
of legacy waste in the State

Urban Development & Urban Housing Department through Gujarat Urban Development
Mission to take up the matter with concerned local bodies for obtaining CTE & CCA of



GPCB for existing operational STPs & for installation of OCEMS in the existing
operational STPs.

Urban Development & Urban Housing Department through Gujarat Urban Development
Mission to identify the issues, whether the STPs are non-complying due to technical
faults or due to improper O&M.

Urban Development & Urban Housing Department and Panchayat Rural Housing &
Rural Development Department to avail the necessary funds for the schemes under Tapi
Shudhdhikaran project.

Gujarat Pollution Control Board thorugh Gujarat Environment Management Institute to
prepare & submit action plan for management of coastal/ marine pollution.

GPCB through all the Regional Offices to take follow up with the concerned local bodies
for obtaining CTE & CCA of GPCB for existing operational STPs & to ensure the
installation of OCEMS in the existing operational STPs.

GPCB to take necessary actions against the non complying CETPs, ETPs & STPs.
Gandhinagar Municipal Corporation & Ahmedabad Municipal Corporation to submit
action taken report with regard to rejuvenation of model river Sabarmati.

Industries Commissioner Office to expedite the deep sea disposal project.



Current status of the projects proposed under action plans of Polluted River Stretches: (From total proposed 99 STPs related to PRS,

work of 18 STPs (including existing STP of Gavie) is completed so far.)

STPs:
Sr. | PRS Proposed STP Status Timeline details | Amount of Bank Remarks
No. details 1. Given in RAP | Guarantee
2. Revised submitted (Rs. In

crores) &

Organization details
1. | Amravati e A meeting was held on 13/01/2021 under the | 1. Not mentioned | 2.02 Cr. &

(Priority - 1V) chairmanship of ACS PRH&RDD for| INRAP Panchayat Rural

Housing & Rural
Development
Department
(Development

management of sewage, from villages being
discharged in to the 6 PRS. During the meeting,
looking to the magnitude & importance of the

work, it was decided to seek the extension of Commissioner-Smart

time limit for further 3 years. Village Society
» Work for management of sewage from villages Gandhinagar of

related to PRS has been assigned to Gujarat Gujarat State.)

Water Supply and Sewerage Board (GWSSB) as
per the decision taken during the meeting held
on 01/02/2021 under the chairmanship of Chief
Secretary, Gujarat.

e At present DPR under preparation. Work for
STPs will be started by GWSSB after receiving
land possession.

e Details of STPs proposed are mentioned in
Table — 2 below:

10




Amalakhadi 14 MLD STP e Land is available. Work 1. March 2021 8.9 Cr.
(Priority - 1) (Ankleshwar order given. 42% work 2. 15/09/2022 Gujarat Urban o
Nagar Palika) completed. 3. 31/12/2022 Development Mission
4. 27/09/2023
5. 31/12/2023
e For management of sewage | 1. Not mentioned | *2.02 &
from villages along the PRS, in RAP Panchayat Rural
details are same as Housing & Rural
mentioned in PRS Development
Amravati hereinabove. Department
e Details of STPs proposed (Development
are mentioned in Table — 2 Commissioner-Smart
below: Village Society
Gandhinagar of
Gujarat State.)
Anas 13.70 MLD of Operational. 1. March 2021 *89&
(Priority - V) STP (Dahod 2. - Gujarat Urban
Nagarpalika): Development Mission
4.60 MLD of STP | Operational. 1. March 2021
(zalod 2 -
Nagarpalika)
Baleshwar Khadi For management of sewage from villages along 1. Not mentioned | *2.02 &
(Priority - V) the PRS, details are same as mentioned in PRS in RAP Panchayat Rural

Amravati hereinabove.

Details of STPs proposed are mentioned in Table

— 2 below:

Housing & Rural
Development
Department
(Development
Commissioner-Smart

Village Society
Gandhinagar of
Guijarat State.)

11




Bhadar STP Jetpur— Operational. 1. March 2021 *89&
(Priority - 1) Navagadh 2. - Gujarat Urban
Nagarpalika (23.5 Development Mission
MLD):
Bhogavo Surendranagar Operational 1. October 2019 |*89&
(Priority - 1) (32.3 MLD STP) 2. - Gujarat Urban
Development Mission
Wadhwan 12.1 Estimates are under 1. March 2021
MLD STP preparation for rising main 2. 31/3/2022
work for conveying sewage of
Wadhwan area to
Surendranagar STP.
Damanganga Vapi Namdha (14 | Operational 1. February 2020 |*89 &
(Priority - 1V) MLD) 2. 31/03/2022 Gujarat Urban
3. 30/09/2022 Development Mission
Vapi Chandor (22 | 25% Completed. 1. March 2021
MLD) — Vapi 2 2. 31/03/2023
3. 31/12/2023
4. 30/06/2024
5. 30/10/2024
Vapi Notified DPR is approved by Head 1. 2020 0.23&
Area Authority 10 | Office and submitted to 1.C 2. December 2022 | Vapi Notified Area
(5+5) MLD office for approval under Authority
A.lL.l. scheme.
Dhadhar Kapurai (new) (60 | Operational 1. December 2020 | * 8.9 &
(Priority - 111) MLD) (STP + 2. -- Gujarat Urban
Network) Development Mission
Sayaji garden (7.5 | Operational. 1. March 2021
MLD) 2. 28/02/2022
Channi (new) (50 | Operational. 1. December 2021

12




MLD) (STP + 2. 30/06/2022
Network)
Atladara (new) 45% completed. 1. December 2022
(84 MLD)* 2.31/12/2023
3.28/02/2025
4.31/12/2023
Tarsali/GIDC 40% completed. 1. December 2023
(new) (100 MLD) 2.31/12/2023
(TP + 13110312078
Network)* 5.31/12/2023
Karjan Operational. 1. December 2023
Nagarpalika 5.2 2.15/06/2022
MLD

For management of sewage from villages along the | 1. Not mentioned | *2.02 &
PRS, details are same as mentioned in PRS in RAP Panchayat Rural
Amravati hereinabove. Housing & Rural
Development
Details of STPs proposed are mentioned in Table Department
— 2 below: (Development
Commissioner-Smart
Village Society
Gandhinagar of
Gujarat State.)
0. Khari Vinzol (35 mid) Operational. 1. July 2019 *89&
(Priority - 1) AMC 2. -- Gujarat Urban o
Vinzol (100 mld) | Operational. 1.December 2019 | Development Mission
AMC 2.---
10. | Kim For management of sewage from villages along | 1. Not mentioned | *2.02 &
(Priority - V) the PRS, details are same as mentioned in PRS in RAP Panchayat Rural

13




Amravati hereinabove.

Details of STPs proposed are mentioned in

Housing & Rural
Development
Department
(Development
Commissioner-Smart

Table — 2 below: Village Society
Gandhinagar of
Guijarat State.)
11. | Kolak 10 MLD STP DPR is approved by Head 1. May 2020 *0.23 &
(Priority - 1V) by Vapi Notified | Office and submitted to 1.C 2. March 2022 Vapi Notified Area
Area Authority | office for approval under Authority
(For PRS Kolak) | A.L.l. scheme.
For management of sewage from villages along 1. Not mentioned | *2.02 &
the PRS, details are same as mentioned in PRS in RAP Panchayat Rural
Amravati hereinabove. Housing & Rural
Development
Details of STPs proposed are mentioned in Table Department
— 2 below: (Development
Commissioner-Smart
Village Society
Gandhinagar of
Gujarat State.)
12. | Mahi
(Priority - 1V)
13. | Meshwo
(Priority - V)
14. | Mindhola STP of 4 MLD Proposal is submitted and 1. May 2020 0.75 & Delayed due to
(Priority - V) (2+2 MLD) presented before Industries | 2. December Sachin Notified Area | COVID-19
proposed by Commissioner (IC) for 2022 Authority pandemic,
Sachin Notified providing finance. IC office :‘ggzlnbl::l?tl of the
Area Authority | vide email dated 11/08/2021 y

14




informed to take this project project,
in Common Environmental availability of
Infrastructure Facility land & finance,
Scheme (CEIF) of GoG ;Zzzgslﬁént of
for_ availing financial underground
assistance. pipeline
network.
15. | Narmada
(Priority - V)
16. | Sabarmati Pirana 155 MLD | Operational. 1. March 2020 *8.9&
(Priority - 1) STP 2. - Gujarat Urban o
STP of Shankar | operational. 1. March 2020 Development Mission
Bhuvan 25 MLD 2. ---
STP at Dafnala 52% completed. 1. March 2021
25 MLD 2. 31/12/2022
3. 31/10/2023
4. 31/12/2023
STP at Kotarpur | 96% completed 1.March 2021
60 MLD 2.31/12/2022
3.31/03/2023
4.30/08/2023
STP at Koteshwar | Tender to be invited 1. --- Newly proposed

60 MLD

2.31/12/2022
3.31/12/2023

STP which was
not included in
the River Action
Plan

Pethapur STP (15
MLD - tentative)

DTP under approval.

1.---
2.31/12/2022
3.31/12/2023

Newly proposed
STP which was
not included in
the River Action
Plan

15




17. | Shedhi Kheda STP (5.2 Completed & Operational. 1.March 2021 *89&
(Priority - 1V) MLD) 2.15/06/2022 Gujarat Urban
To Channel Operational 1.July 2020 Development Mission
untreated sewage 2.December 2021
into STP (Nadiad)
18. | Tapi Land issues in 30 STPs have | As per Table - 1 *89&
(Priority - 1V) been sorted out from the total Gujarat Urban
52 STPs of Tapi Development Mission
Shuddhikaran. Details of
STPs under Tapi
Shuddhikaran is as per Table-
1
19. | Triveni 0.75 & Somnath
(Priority-111) Trust. (Details as
per Table — 2)
20. | Vishwamitri Kapurai (new) (60 | Operational 1. December 2020 | * 8.9 &
(Priority - I1) MLD) (STP + 2. - Gujarat Urban
Network) Development Mission
Sayaji garden (7.5 | Operational. 1. March 2021
MLD) 2. 28/02/2022
Channi (new) (50 | Operational. 1. December 2021
MLD) (STP + 2. 30/06/2022
Network)
Atladara (new) 45% completed. 1. Dec 2022
(84 MLD)* 2.31/12/2023
3.28/02/2025
4.31/12/2023
Tarsali/GIDC 40% completed.” 1.31/12/2023
(new) (100 MLD) 2.31/01/2025
(STP +Network)* 3.31/03/2025

4.31/12/2023
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Table-1 (For PRS Tapi)

Sr. STP name & capacity Current Status Timeline details Remarks (land availability / status
No. 1. Given in RAP of land/other issue)
2. Revised
1. Bhesan STP Augmentation 100% Completed 1. December 2020 Plant completed, Trial run under
(100 mld) SMC 2. -- progress
2. | Singanpore STP Upgradation (100% Completed 1. April 2021 Delay due to Covid-19.
& expansion(100 mld) SMC 2. -
3. Bhatar STP Augmentation 100% Completed and under trial run | 1. April 2021 Delay due to Covid-19.
(115 mld) SMC 2. 30/04/2022
4. | Gavier (53 MLD) — Existing STP. Enhancement of capacity utilization is under process.
Expansion
5. | Kamrej- Valak creek Work in Progress 1. February 2022 Land Possession received, Delay due
(43.24 mld) SUDA 83% Completed 2. March-2022 to Covid-19.
6. Kamrej- Varachha Creek Work in Progress 1. February 2022 Land Possession received ON
(51.72 mld) SUDA 40% Completed 2. December-2022 22.01.2021, Procurement of electrical
& mechanical equipment and civil
work has started.
Delay due to Covid-19.
7. Bharthana SPS 1 at TPS-83  |Work In Progress 1. February — 2022 Land Possession received, Delay due
(22.7 mld) SUDA 5% Completed 2. September-2022 to Covid-19.
8. Kamrej- Kamrej 1 + Kolvad |Work in progress. 1. February — 2022 Land Possession received
(Vav-1) (16.09 mld)+ (18.5 7% Completed 2. September-2022
mld) SUDA
9. | Kamrej- Dungra Work in progress. 1. February — 2022 Land Possession received

(0.67 mld) SUDA

5% Completed

2. September-2022

17




10.

Kamrej-Dhoran Pardi-2
(12.5 mid) +Dhoran Creek
(1.18 mid) ,SUDA

Work in progress.
1% Completed

1. February — 2022
September-2022

N

Land Possession received

11.

Kamrej — Kolibharthana
(4.3 mid) SUDA

Work in progress.
5% Completed

February — 2022
September-2022

Land Possession received

12.

Kamrej- Pasodara
(4.15 mld) + Laskana
(5.17 mld), SUDA

Work in progress.
5% Completed

February — 2022
September-2022

NN e

Land Possession received

13.

Kamrej- Karjan
(1 mid) SUDA

Work in progress.
1% Completed

February — 2022
September-2022

Land Possession received

14.

Kamrej- Kholeshwar
(0.33 mid) SUDA

Work Order issued Work will be
started as soon physical land
Possession availed

0% Completed

February — 2022
September-2022

DN EN e

Collector sir submitted proposal for
land to State Government on
19/09/2020.

Delay due to Land Possession.

15.

Kamrej- Kathor
(16 mid) SUDA

Work in progress.
10% Completed

1. February — 2022
2. September-2022

Land Possession received on
04.06.2021

Cluster-1

16.

Kamrej- Timba (0.75 MLD)

17.

Kamrej- Sevni (5.18 MLD)

18.

Kamrej- JatBharthana (0.17
MLD)

Work in Progress

19.

Kamrej- Maachi (0.16 MLD)

95.11 % Completed

20.

Kamrej- Dhatva (0.34 MLD)

1. February — 2022
2. September-2022

Land is allotted.

Land is allotted.

Land is allotted.

Land is allotted.

Land is allotted.

Cluster-2

21.

Kamrej- Ghala (1.39 MLD)

Work in Progress

1. February — 2022

Land is allotted.
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22. |Mandvi- Bodhan Village (1.3 [91% Completed . September-2022 Land is allotted.
MLD)
23. |Mandvi- Khanjroli (0.29 Land is allotted.
MLD)
Cluster-3
24. Bardoli- Vaghecha (0.28 Land is allotted.

MLD)

25.

Bardoli- Bhamaiya (0.17
MLD)

Work in Progress

26.

Bardoli- Mori (0.15
MLD)

87.48 % Completed

27.

Mandvi- Tarsada(0.82
MLD)

. February — 2022
. June-2023

Land is allotted.

Land is allotted.

Land is allotted.

Cluster-4

28.

Mandvi- Punagam + Unn
Kosadi (0.65
MLD)

Work in Progress

29.

Mandvi- Gamtalav Bujrang +

Uskhed Khurd (0.45
MLD)

93.36 % Completed

. February — 2022
. June-2023

Land is allotted.

Land is allotted.

30. [Mandvi STP(3.5 Work in Progress . February — 2022 Land is allotted.
MLD) 75% Completed . Dec-2022
Creek regions
Cluster-5

31.

Mandvi-Koliwad (0.23
MLD)

Technical Sanction given in 165"
TSC Committee of GWSSB.
Tender to be invited after obtaining

Revised Administrative Approval

1. February — 2022

*

Land allotment proposal is with
Collector, Surat. DLR for land survey
completed.
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32. |Mandvi- Ratania (0.18 0% Completed Land allotment proposal is with
MLD) * As GWSSB is implementing Revenue Department.
deposit work of Panchayat
Department, Tender can be invited
only after receiving necessary
Administrative approval/Grant.
Cluster-6
33. |Mandvi-Vadod (0.14 Technical Sanction given in 165" TSC
MLD) Committee of GWSSB.
34. |Mandvi- Munjalav (0.44 MLD)(Tender to be invited after obtaining

35.

Mandvi- Dharmapur (0.52
MLD)

Revised Administrative Approval
0% Completed

36.

Mandvi-Nogama (0.32 MLD)

* As GWSSB is implementing deposit 2

37.

Mandvi-Kolakui (0.15 MLD)

ork of Panchayat Department,

38.

Mandvi-Ushker & Togapur
(0.15 MLD)

Tender can be invited only after
receiving necessary Administrative
approval/Grant.

1. February — 2022

*

Land allotment proposal is with
Collector, Surat. DLR for land survey
completed.

Cluster-7

39.

Mandvi-Kharoli (0.54
MLD)

Technical Sanction given in 165" TSC
Committee of GWSSB.

40.

Mandvi-Gavachhi (0.45
MLD)

Tender to be invited after obtaining
Revised Administrative Approval

0% Completed
* As GWSSB is implementing deposit

work of Panchayat Department,
Tender can be invited only after

41. Mandvi-Kudashi (0.08
MLD)

42. Mandvi-Naren (0.46
MLD)

43. Mandvi-Pipariya (0.25
MLD)

receiving necessary Administrative

approval/Grant.

1. February — 2022
2. *

Land allotment proposal is with
Collector, Surat. DLR for land survey
completed
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44,

Mandvi-Kevadia (0.21
MLD)

Creek Regions

Cluster-8

45.

Mandvi-Godavadi (0.82 MLD)

Technical Sanction given in 165" TSC
Committee of GWSSB.
Tender to be invited after obtaining

46.

Mandvi-Kamlapor (0.33 MLD)

Revised Administrative Approval

47.

Mandvi-Nanadpor (0.34 MLD)

0% Completed
* As GWSSB is implementing deposit
work of Panchayat Department,

1. February — 2022
2. *

Land allotment proposal is with
Collector, Surat. DLR for land survey
completed

Land is available

Land allotment proposal is with
Collector, Surat. DLR for land survey
completed

48. Mandvi-Umarsadi (0.4 Tender can be invited only after Land allotment proposal is with
MLD) receiving necessary Administrative Collector, Surat. DLR for land survey
approval/Grant. completed
Cluster-9

49.

Bardoli-Kadod-Haripura (2.64
MLD)

Technical Sanction given in 165" TSC
Committee of GWSSB.

50.

Bardoli-Jakhala (0.18
MLD)

Tender to be invited after obtaining
Revised Administrative Approval

51,

Bardoli-Miyawadi (0.08 MLD)

0% Completed

* As GWSSB is implementing deposit 2

52.

Bardoli-Masad (0.46
MLD)

work of Panchayat Department,
Tender can be invited only after
receiving necessary Administrative

approval/Grant.

1. February — 2022

*

Land allotment proposal is with
Collector, Surat. DLR for land survey
completed

Note: Land is available in case of 30 STPs (14 Urban + 16 rural) from total 52 STPs (15 urban + 37 rural) of Tapi Shuddhikaran.
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Table -2

Status of Drainage work & STPs in Villages related to PRS.

Sr.No

Name of PRS

Village name

STP (MLD)

Current status

Land status

1.

Dhadhar
Dist: Vadodara

Por

1.88

DPR under approval

Land is available

Kolak
Dist: Valsad

Chiri

2.59

DPR under approval

Land is available

Salvav

0.78

DPR under preparation.

Land not available

Charvada

1.65

DPR under preparation.

Land not available

Balitha

2.49

DPR under preparation.

Land not available

o0 AW

Kim
Dist: Surat

Kim

3.39

As GWSSB is implementing
deposit work of Panchayat
Department, Proposal for
Administrative approval is sent
to Development
Commissioner,Gandhinagar
dated.05/10/2021 which is
awaited. Work can be started
after receiving necessary
Administrative approval/Grant.

Land not available

Kim
Dist: Bharuch

Sahol

0.16

As GWSSB is implementing
deposit work of Panchayat
Department, Proposal for
Administrative approval is sent
to Development
Commissioner, Gandhinagar
dated.05/10/2021 which is
awaited. Work can be started
after receiving necessary
Administrative approval/Grant.

Land is available

Baleshwar Khadi

Baleswar

0.90

As GWSSB is implementing

Land is available
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9. Dist: Surat Kareli 0.13 deposit work of Panchayat Land is available

Department, Proposal for i :
10. Dastan 0.24 Administrative approval is sent |_Land is available
11. Bagumara 0.56 to Development Land is available

Commissioner, Gandhinagar

dated.05/10/2021 which is

awaited. Work can be started

after receiving necessary

Administrative approval/Grant.
12. Amlakhadi Bhadkodara 2.79 DPR under preparation. Land not available
13. Dist: Bharuch Piraman 0.32 DPR under preparation. Land not available
14. Kapodara 0.90 DPR under preparation. Land not available
15. Kosamandi 2.60 DPR under preparation. Land not available
16. Amravati Sengpur 0.35 As GWSSB is implementing Land is available
17. Dist: Bharuch Avadar 0.16 deposit work of Panchayat Land is available

Department, Proposal for

Administrative approval is sent

to Development

Commissioner, Gandhinagar

dated.05/10/2021 which is

awaited. Work can be started

after receiving necessary

Administrative approval/Grant.
18. Dadhala 0.64 DPR under preparation. Land not available
19. Pardi 0.08 DPR under preparation. Land not available
20. Hirapor 0.28 As GWSSB is implementing Land is available

deposit work of Panchayat
Department, Proposal for
Administrative approval is sent
to Development
Commissioner,Gandhinagar
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21.

22.

dated.05/10/2021 which is
awaited. Work can be started
after receiving necessary
Administrative approval/Grant.

Limet

0.15

DPR under approval Land is available

Piprod

0.10

As GWSSB is implementing Land not available
deposit work of Panchayat
Department, Proposal for
Administrative approval is sent
to Development
Commissioner, Gandhinagar
dated.05/10/2021 which is
awaited. Work can be started
after receiving necessary

Administrative approval/Grant.

Total

23.14

Note: Land is available in case of 11 STPs from total 22 STPs of rural areas related to PRS.

CETPs:
Sr. PRS CETP details Status Amount of Bank Organization
No. Guarantee submitted
(Rs. In crores)

1. Amravati There is no Industry in the vicinity of River Amravati and there is no

(Priority - 1V) discharge of industrial effluent in to Amravati river.
2. Amalakhadi There is no any direct wastewater discharge from any CETP in to

(Priority - 1) Amlakhadi
3. Anas No any industrial effluent is being discharged into the stretch of

(Priority - V) River Anas.
4, Baleshwar Khadi | Proposed Up gradation Obtained CTE Amendment for zero | 0.45 Gujarat Eco

of CETP GETPL to Textile Park
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(Priority - V)

achieve ZLD to achieve
ZLD

liquid discharge. Site office erection &
area leveling is complete. Pre-treatment
units 39% complete, tertiary treatment
units 70% complete, MBBR tank 60%
complete, gabion wall 90% complete and
piping work 33% complete.

The proposal is for Zero Liquid
Discharge. However, the CETP is
meeting with the norms.

Limited.

Bhadar
(Priority - 1)

New CETP for washing
ghat at Derdi & Monpar
(20 MLD)

Obtained CTE amendment from GPCB.
RCC work of floor of Aeration tank is
completed. Excavation work of primary
settling tank is completed. Collection
sump is in operation since 05/09/2020.
Application is being filed with Ministry
of Textile under IPDS scheme. The
technical appraisal of the project is taken
up with [T Delhi which is under
progress. Further construction work will
be started after getting approval from
Ministry of Textile. This is a proposed
CETP and no new industry will be
permitted until and unless the CETP is
commissioned.

Expansion/Modification | Work completed 0.01 Shree Dhareshwar
is mentioned as below:- GIDC_Vi_star
CETP Dhareshwar Association
(Modification): -

Up gradation of CETP All three newly constructed collection | 0.4 Jetpur Dyeing &
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JDPA wrt collection sumps are in operation since September — Printing
sump 2020. No waste water flow in river Association.
Bhadar.
Additional new activity (was not
included in the River Action Plan): Work
for separate Common Effluent Treatment
Plant for treatment of waste water
generated from Textile Mercerizing units
is completed and started.
Bhogavo No any CETP in the region of Surendranagar and there is no
(Priority - 1) industrial effluent discharge in the Bhogavo river.
Damanganga Expansion of the existing | EC for the proposed expansion is 0.69 Vapi Green
(Priority - 1V) CETP of VGEL from 55 | awaited. The project will be completed Enviro Limited
to 70 MLD. within 6 months from obtaining EC.
However, the inlet quantity does not
cross the threshold of 55 MLD and the
CETP is almost meeting with the norms.
However, up-gradation work with
installation of 8000 kg/hr capacity spray
dryer system, aspirator type jet aerators
in aeration tank and UASB reactor-1, 20
nos. of Jet mixers in equalization tank
etc. has been carried out.
Dhadhar There is no any industrial effluent discharge/outlet into Dhadhar river | ---
(Priority - 1) stretch.
Khari GIDCs of Naroda, Odhav, Vatva and GVMM are discharging their | ---
(Priority - 1) treated waste water from CETPs in to the MEGA Pipeline which is

specifically dedicated for conveyance of Effluent generated from the
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estates which is ultimately being discharged in River Sabarmati.
Hence there is no industrial waste water discharge in to River Khari
from these industrial estates.

10. Kim There is no industrial wastewater discharge into this river stretch.
(Priority - V)
11. Kolak No any industrial effluent is being discharged into the stretch of
(Priority - 1V) River Kolak.
12. Mahi No any industrial effluent is being discharged into the stretch of
(Priority - 1V) River Mahi.
13. Meshwo There is no Industrial wastewater discharge into this river stretch.
(Priority - V)
14. Mindhola No Industrial wastewater discharge into this River stretch.
(Priority - V)
15. Narmada No Industrial wastewater discharge into this river stretch.
(Priority - V)
16. Sabarmati Green Environment Co- | 100% installation work for 3 Fanton | 0.03 Green
(Priority - 1) Operative So. Ltd., catalytic reactor is complete and 100% Environment
(GECSL) civil work for various treatment units is Services  Co-Op.
Expn: 16 to 35 MLD complete. Operation of FCR plant is So. L.
started.
Naroda Enviro Projects Expansion of CETP upto 14 MLD is | 0.01 Naroda Enviro

Ltd. (NEPL)
Expn-: 3 to 14 MLD

completed after obtaining EC & CCA.
Further up-gradation of CETP through
installation of hydro dynamic cavitation,
for obtaining GPCB norms at final outlet,
is under progress.

Projects Ltd.

Odhav Enviro Projects
Ltd. (OEPL)

Completed the installation of common
effluent spray dryer project. Operation of
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modification:- Proposed

common spray dryer has been started

Spray Dryer after obtaining CCA of the Board.
Narol Dyestuff Enviro At present no plan for further expansion | ---
Society (NDES) of CETP due to current situation.

Expn. up to 0.45 MLD

However, Up-gradation of CETP units is
in progress. CETP has installed OCEMS
at final outlet and operation of press filter
is started.

Narol Textile Integrated | Recently completed up-gradation in their | 0.22 Narol Textile
Enviro CETP to meet with the norms. Existing Integrated Enviro
Management CETP is meeting with the norms. Management
(NTIEM)Expn:- 100 to Presently no plan for Expansion.
130 MLD
Ahmedabad Hand Screen | Under construction, 90% civil work | 0.08 Ahmedabad Hand
Printing Association completed. (Timeline 28/02/2022) Screen  Printing
(AHSPA)- New Association
CETP(30 MLD)
17. Shedhi ETP-Mafatlal Industries | ETP up-gradation and commissioning is | 0.08 Mafatlal
(Priority - 1V) Limited completed. Stabilization is completed. Industries Limited

Upgradation Treated effluent, meeting with the norms,

from the ETP is being discharged into

inlet of the STP of Nadiad Nagarpalika

and finally discharged into river Shedhi

along with the treated sewage from STP

of Nadiad Nagarpalika.
CETP Nadiad (0.5 MLD) | Nadiad GIDC association has put up | 0.05 Nadiad GIDC

proposal for land allotment to GIDC.
Nadiad GIDC Industries Association

Association.
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vide letter dated 03/02/2021 submitted
that the CETP will be made functional
within 2 years from allotment of land by
GIDC.
18. Tapi No Industrial wastewater discharge into this river stretch
(Priority - 1V)
19. Triveni There is no Industrial effluent discharge into this River stretch.
(Priority - 111)
20. Vishwamitri There is no industrial effluent discharge into the river stretch of
(Priority - 11) Vishwamitri.

Deep Sea Disposal Pipeline for PRS Sabarmati & Bhadar:
e An unprecedented initiative, deep sea disposal pipeline projects to eliminate Industrial Footprint from River Sabarmati and Bhadar worth
Rs. 2147 Crore as stated below have been given approval by State Government vide GR dated 26/11/2019.:
1. Ahmedabad (Priority I) (300 MLD) (Rs. 1478 Cr.)
2. Jetpur (Priority 1) (80 MLD) (Rs. 669 Cr.)
e For Ahmedabad, 70% contribution of Capex will be from State Government and 30% from industries. For Jetpur, 80% contribution of
Capex will be from State Government and 20% from industries. Opex will be entirely borne by the industries.
e State Government has allotted budget of Rs. 500 Cr. for the financial year 2019-2020 for the entire pipeline project.
e Industrial Associations have also deposited their first installment of 10 % of project cost towards capital cost contribution.
e State Government has allotted pipeline projects to Industries & Mines Department and execution of the project will be done by Gujarat
Water Infrastructure Ltd (GWIL) as depository work.
e GWIL has floated the tender for Ahmedabad region pipeline on 14/10/2020 which is on hold and Jetpur region pipeline on 02/10/2020.

e In case of Jetpur region, tender is finalized and agency is fixed. Other administrative procedure is going on.
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Originally the project was planned for disposal of effluent in the Gulf of Cambay. As the disposal point falls on the upstream of the
proposed Kalpsar Reservoir, an ambitious project of the State - a huge fresh water coastal reservoir for irrigation, now it is required to
find an alternative for disposal of effluent. Meetings dated 06/01/2021 and 31/03/2021 were convened under the chairmanship of Hon’ble
C.S. to discuss the issues in implementation of deep sea effluent disposal pipeline project for industrial areas of Ahmedabad region.
Various alternatives were discussed during the meetings and it was decided that the facts will be brought to the notice of the Government

by the Industries Department and a decision by the Government will be taken on way forward.
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Annesxure — 1(A)

Details of each existing STP in the State

No. |Location Existing Capacity | Operational | Compliance | Reason for Non | Action
STP Being | Status Status of STP | Compliance Taken
Capacity Utilized | of STP ason
September-23

1. Ahmedabad Non-

Pirana 2009 60 60 Operational | Compliance | O & M issue NOD
2. Ahmedabad Old Non-

Pirana 2004 106 100 Operational | Compliance | O & M issue NOD
3. Ahmedabad Non- AR not within

Pirana 2009 180 180 Operational | Compliance | norms NOD
4, Ahmedabad Non-

Vasna 2004 126 115 Operational | Compliance | O & M issue NOD
5. Ahmedabad Non-

Vasna 2009 35 35 Operational | Compliance | O & M issue NOD
6. Ahmedabad Non-

Vasna 2011 240 220 Operational | Compliance | O & M issue NOD
7. Ahmedabad

Vasna 2018 48 48 Operational | Compliance
8. Ahmedabad

JalViharVadaj

2019 60 60 Operational | Compliance
9. Ahmedabad Non-

Rasala 1 0 Operational
10. | Ahmedabad

Vastrapur Lake | 0.5 0.5 Operational | Compliance
11. | Ahmedabad V S

Hospital 1 1 Operational | Compliance
12. | Ahmedabad

Shahpur Shankar

Bhuvan 2020 25 25 Operational | Compliance
13. | Ahmedabad Non-

Pirana 2021 155 155 Operational | Compliance | O & M issue NOD
14. | Ahmedabad

Maleksaban 30 30 Operational | Compliance
15. | Ahmedabad

Nikol 0.5 0.5 Operational | Compliance
16. | Ahmedabad Under Trial

Kotarpur 60 - Run
17. | Ahmedabad

Vinzol 2011 70 70 Operational | Compliance
18. | Ahmedabad

Vinzol 2020 35 35 Operational | Compliance
19. | Ahmedabad

Lambha 5 5 Operational | Compliance
20. | Ahmedabad

Vinzol 2021 100 100 Operational | Compliance
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No. |[Location Existing Capacity | Operational | Compliance | Reason for Non | Action
STP Being | Status Status of STP | Compliance Taken
Capacity Utilized | of STP ason
September-23
21. Bareja 3.1 1.5 Operational | Compliance
22. Non- Under
Sanand 20.5 3.5 Operational | Compliance | O & M issue Process
23. Non- Legal
Dholka 13.6 10 Operational | Compliance | O & M issue Notice
24. Non-
Dhandhuka 7.5 4.3 Operational | Compliance | O & M issue SCN
25. Non-
Botad 32 14 Operational | Compliance | O & M issue SCN
26. Non-
Bavla 5.8 2.75 Operational | Compliance | O & M issue NOD
27. | Viramgam 4.5 1.8 Operational | Compliance
28.
Petlad 10.37 5.7 Operational | Compliance
29. Non- AR not within
Anand-1 33 12 Operational | Compliance | norms SCN
30. | Anand-2 13.5 5 Operational | Compliance
31. Non- AR not within | Under
Borsad 9.8 5 Operational | Compliance | norms Process
32. | Ode 2.5 2.5 Operational | Compliance
33. Non- AR not within
Anklav 3.6 3.4 Operational | Compliance | norms NOD
34. Non- AR not within
Boriyavi 3.3 2.5 Operational | Compliance | norms NOD
35. Under Trial
Karamsad 7 - Run
36. Khambhat-1 6.8 6.8 Operational | Compliance
37. Khambhat-2 4.5 1.8 Operational | Compliance
38. Under Trial
Anand-3 6.5 - Run
39. | Jambusar 5.9 3.3 Operational | Compliance
40. Under Trial
Amod 3.1 - Run
41. Under Trial
Bharuch 29.32 - Run
42. Bhavnagar Nari
road,
Kumbharwada 30 30 Operational | Compliance
43. Bhavnagar
Behind Excel
industries 45 45 Operational | Compliance
44, Bhavnagar Axcel Under Trial
Industries 50 - Run
45. Bhavnagar Under Trial
Akwada 19.2 - Run
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No. |[Location Existing Capacity | Operational | Compliance | Reason for Non | Action
STP Being | Status Status of STP | Compliance Taken
Capacity Utilized | of STP ason
September-23
46. Mahuva 16.3 9 Operational | Compliance
47. | Amreli 18.2 12 Operational | Compliance
48. | Chalala 2.8 0.9 Operational | Compliance
49, Bagasra 5.9 2 Operational | Compliance
50. Under Trial
Rajula 5.7 - Run
51. Babra 4 1.5 Operational | Compliance
52. | Talaja 5.8 3 Operational | Compliance
53. Under Trial
Sihor 8.9 - Run
54. | Gariyadhar 7.1 - Operational | Compliance
55. | Gandhinagar Non- AR not within
Jaspur 2007 76 41 Operational | Compliance | norms SCN
56. | Gandhinagar
Sargasan 2012- Non- AR not within
13 10 3 Operational | Compliance | norms NOD
57. Gandhinagar Non-
Basan 2011-12 2 1 Operational | Compliance | O & M issue NOD
58. Dahegam 7.6 7.4 Operational | Compliance
59. Non- AR not within
Mansa_G 5 5 Operational | Compliance | norms NOD
60. | Godhra 27.6 5 Operational | Compliance
61. Dahod 13.7 9 Operational | Compliance
62. | Jhalod 4.6 4.6 Operational | Compliance
63. Devgadhbariya | 3.8 3.8 Operational | Compliance
64. | Santrampur 2.91 1.8 Operational | Compliance
65. | Kaalol 4.77 1.5 Operational | Compliance
66. | Shahera 2.8 0.5 Operational | Compliance
67. Under Trial
Lunavada 5.6 - Run
68. Non- AR not within | Under
Himmatnagar 17.51 7.5 Operational | Compliance | norms process
69. Idar 7.4 4 Operational | Compliance
70. Non- AR not within | Undr
Prantij 3.7 1.5 Operational | Compliance | norms process
71. Khedbrahma 5.8 1 Operational | Compliance
72. Under Trial
Vadali 3.8 - Run
73. Under Trial
Talod 3.6 - Run
74. Jamnagar
NavagamGhed 70 70 Operational | Compliance
75. Non-
Dwarka 7.4 2 Operational | Compliance | O & M issue NOD

33




No. |[Location Existing Capacity | Operational | Compliance | Reason for Non | Action
STP Being | Status Status of STP | Compliance Taken
Capacity Utilized | of STP ason
September-23

76. | Sikka 2.9 2.2 Operational | Compliance
77. | Jamjodhpur 3.6 2.7 Operational | Compliance
78. Kalavad 4.5 2.7 Operational | Compliance
79. Dhrol 5.3 2.5 Operational | Compliance
80. Under Trial

Salaya 6.2 - Run
81. | JetpurNavagadh | 23.5 8.5 Operational | Compliance
82. Under Trial

Dhoraji 12.9 4 Run
83. Bhayavadar 3.10 - Under Trial

Run

84. | JunagadhBilkha

Road, near

CBSE School 8.2 7.63 Operational | Compliance
85. | Una G 11.7 8 Operational | Compliance
86. Bantva 2.6 1.7 Operational | Compliance
87. | Visavadar 3.4 1.5 Operational | Compliance
88. | Chorvad 3.7 1.5 Operational | Compliance
89. | Keshod 13.3 7.2 Operational | Compliance
90. Manavadar 4.9 3.5 Operational | Compliance
91. | Talala 3.8 1.5 Operational | Compliance
92. | Sutrapada 4 1.5 Operational | Compliance
93. Under Trial

Kodinar 5.6 - Run
94. | GandhidhamAnj

ar 30 25 Operational | Compliance
95. Bhachau-Rapar | 5.5 1.5 Operational | Compliance
96. Under Trial

Rapar 5.2 - Run
97. Non- AR not within

Bhuj 23.7 5 Operational | Compliance | norms NOD
98. | Visnagar-1 12 4 Operational | Compliance
99. Kheralu 2.9 1.9 Operational | Compliance
100. | Visnagar-2 5.3 25 Operational | Compliance
101. Vijapur 4.1 4.1 Operational | Compliance
102. | Kadi 12.8 12.8 Operational | Compliance
103. Unjha 11.6 55 Operational | Compliance
104. Vadnagar 5.94 1.5 Operational | Compliance
105. | Mahesana-1 23.18 2 Operational | Compliance
106. | Mahesana-2 18.46 4 Operational | Compliance
107. Morbi-1 28.8 6 Operational | Compliance

34




No. |[Location Existing Capacity | Operational | Compliance | Reason for Non | Action
STP Being | Status Status of STP | Compliance Taken
Capacity Utilized | of STP ason
September-23
108. | Morbi-2 9.3 4.5 Operational | Compliance
109. Non- AR not within
Nadiad 51.26 20 Operational | Compliance | norms SCN
110. | ymreth 6.1 6.1 Operational | Compliance
111. Non-
Mehemdabad 5.6 4.7 Operational | Compliance | O & M issue NOD
112. Non- AR not within
Kheda 5.2 1.5 Operational | Compliance | norms SCN
113. | Kanjari 3.3 3.3 Operational | Compliance
114. Non-
Kapadwan]j 6.2 3.5 Operational | Compliance | O & M issue SCN
115. | vyara 6.5 35 Operational | Compliance
116. | Bilimora 8.3 111 Operational | Compliance
117. Under Trial
Gandevi 2.6 - Run
118. Songadh 45 i gnder Trial
un
119. | patan_Gu 25 20.3 Operational | Compliance
120. | Tharad 4.8 2.8 Operational | Compliance
121. | peesa 17 10 Operational | Compliance
122. Non-
Dhanera 4 3.5 Operational | Compliance | O & M issue SCN
123. | Bhabhar 35 3 Operational | Compliance
124. Non- AR not within
Thara 3.3 3.3 Operational | Compliance | norms SCN
125 | Harij 3 1.9 Operational | Compliance
126. Under Trial
Chanasma 2.5 - Run
127. Non-
Radhanpur 6 - Operational
128. Non- AR not within
Porbandar-2 19.1 10 Operational | Compliance | norms SCN
129. | porbandar-1 12.8 4 Operational | Compliance
130. | Rajkot NrRaiya Non- AR not within
village 2010 51 50 Operational | Compliance | norms NOD
131. | Rajkot Non- AR not within
Raiyadhar 2017 | 56 42 Operational | Compliance | norms NOD
132. | Rajkot
NrMadhapar
2018 44.5 40 Operational | Compliance
133. | Rajkot
NrKothariya 15 13 Operational | Compliance

35




No. |[Location Existing Capacity | Operational | Compliance | Reason for Non | Action
STP Being | Status Status of STP | Compliance Taken
Capacity Utilized | of STP ason
September-23
Village 2017
134. | Rajkot Non-
Gavaridad 2018 | 70 44 Operational | Compliance | O & M issue NOD
135. | Rajkot Madhapar
2019 80 65 Operational | Compliance
136. | Kothariya (New
NH-8 Bypass) 15 6 Operational | Compliance
137. | Jasdan 8.8 4.2 Operational | Compliance
138. Gondal 16.50 i Under Trial
Run
139. | Surat Singanpore
2003/2014/2021 | 255 115 Operational | Compliance
140. | Surat Karanj
1999/2015 140 139 Operational | Compliance
141. | Surat Bhatar
1999/2014/2017/
2022 277 187 Operational | Compliance
142. | Surat Anjana
1995/2007/2019 | 122 82 Operational | Compliance
143. | Surat Bamroli
2008/2019/2022 | 215 132 Operational | Compliance
144, | Surat Bhesan
1995/2009/2020 | 200 94 Operational | Compliance
145. | Surat Khajod
2011/2022 55 30 Operational | Compliance
146. | Surat Asarama
2011/2022 37.5 20 Operational | Compliance
147. | Surat Dindoli
2012/2019 167 69 Operational | Compliance
148. | Surat Variav-
Kosad
2012/2017 134 135 Operational | Compliance
149. | Surat Gavier
2016 53 17 Operational | Compliance
150. Under Trial
Bardoli 11.3 - Run
151. Under Trial
Mandvi_S 3.5 - Run
152. | SurendranagarW Non- AR not within | Under
adhwan 32.3 16.5 Operational | Compliance | norms process
153. | phrangadhra 116 5 Operational | Compliance
154. Under Trial
Thangadh 9 - Run
155." | vadodara Tarsali | 52 52 Operational | Non- AR not within | NOD
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No. |[Location Existing Capacity | Operational | Compliance | Reason for Non | Action
STP Being | Status Status of STP | Compliance Taken
Capacity Utilized | of STP ason
September-23
Compliance | norms
156. | Vadodara
Gajarawadi 66 66 Operational | Compliance
157. | Vadodara
Kapurai 43 35 Operational | Compliance
158. | Vadodara
Rajivnagar 78 62 Operational | Compliance
159. | Vadodara Sayaji
garden 16 10 Operational | Compliance
160. | Vadodara
Channi 21 21 Operational | Compliance
161. | Vadodara Non- AR not within
Atladara (old) 43 43 Operational | Compliance | norms SCN
162. | Vadodara Non- AR not within
Atladara (new) 43 43 Operational | Compliance | norms SCN
163. | Vadodara
Kapurai (New) 60 31 Operational | Compliance
164. | vadodara Bhayli | 45 42 Operational | Compliance
165. | Vadodara
Chhani 50 30 Operational | Compliance
166. | Vadodara
Vemali new 13 5 Operational | Compliance
167. | chhotaUdepur | 5 15 Operational | Compliance
168. | padra 5.6 5.6 Operational | Compliance
169. | Karjan 5.2 5.2 Operational | Compliance
170. | valsad-1 20.2 4.5 Operational | Compliance
171 1 vapi-1 14 9 Operational | Compliance
172. Under Trial
Dharampur 4.1 0.3 Run
TOTAL 5255.32 | 3609.79
SCN : Show Cause Notice
NOD : Notice of Direction
Annexure — 1(B)
Details of under construction STPs in the State
Capacity of Physical Status of 1&D or Completion
No. Location the plant in Progress in House sewer Timeline
MLD % connections
1. Ahmedabad Saijpur lake 07 75% Completed 31/12/2023
2. Ahmedabad Dafnala 25 70% Completed 31/12/2023
3. Surat Karanj 71 78% Completed 31/12/2023
4, Surat Variav-Kosad 86 73% Completed 31/12/2023
5. Vadodara Atladra new 84 60% Completed 31/12/2023
6. Vadodara Tarsali new 100 48% Completed 31/12/2023
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1. Vadodara Undera 21 5% - 31/12/2024
8. Gandhinagar Sargasan 50 0% Completed 31/12/2023
9. Gandhinagar Jaspur 65 95% Completed 30/11/2023
Land acquisition
completed and
10. Gandhinagar Bhat 25 2% - work order issued;
Exp. completion
27/06/2025
11. | JunagadhKalva 15.50 96% 60% 31/01/2024
12. | JunagadhZanzarda 11.00 96% 60% 31/01/2024
13. | JunagadhSonrakh 29.50 35% 60% 31/01/2024
14. | Dabhoi 8.96 97% Completed 30/11/2023
15. Balasinor 6.50 95% Completed 30/11/2023
16. Halol 12.35 83% 50% 30/01/2024
Project has been transferred to
GUDC. GWSSB to terminate
i the existing contract with the
17. | Savli 2.5 DPR Stage Completed agency;Including in Savali UGD
project by GUDM. DPR under
preparation
(Land Issue)
18. | VallabhVidhyanagar 21 5% - 30/05/2025
Project transferred to GUDC.
19. Dakor 4.90 - Completed GUDC to re-tender the project
DTP under preparation
20. | Chotila-1 2.30 95% Completed 30/11/2023
21. | Chotila-2 1.70 95% Completed 30/11/2023
22. Barvala 2.90 95% Completed 31/11/2023
23. | Chakalasi 4.90 1% Completed 20/09/2024
Land issue resolved. Present
Contract to be terminated by
24. | Modasa 12.0 0% 35% GWSSB.
DTP under preparation by
GUDC
25. | Siddhpur 13.5 2% - 31/01/2025
26. | Halvad 6.7 75% Completed 30/11/2023
27. | Wankaner 5.80 90% Completed 30/11/2023
28. Bhanvad 3.00 86% Completed 30/11/2023
29. Khambhaliya 5.50 90% Completed 30/11/2023
(Civil Work
Completed but STP
30. | Okha 10.10 100% Completed not commissioned
due to lack of
electricity
connection)
31. | Beyt (near Okha) 1.00 100% Completed EIectrFl)(;r(]:gir;]r;ectlon
32. | Kutiyana 2.90 45% Completed 31/07/2024
Land issue clear.
Project transferred
- 0,
33. | Porbandar-Chhaya 13.10 0% Completed back to GWSSB for
implementation
34. | Mandvi-1 (JT Grounds) 5.30 82% Completed 31/12/2023
35. Mandvi-2 (Salaya) 3.20 82% Completed 31/12/2023
36. | MaliyaMiyana 2.50 44% Completed 16/02/2024
37. Lathi 3.80 65% Completed 31/12/2023
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38. | Damnagar 2.80 25% Completed 31/12/2023
(Civil Work
Completed but STP
. not commissioned
39. | Palitana 10.81 100% Completed due to lack of
electricity
connection)
40. | Vallabhipur 2.30 55% Completed 19/12/2023
Land issue clear.
Project transferred
41. | Jafarabad 54 0% Completed bacl! 10 GWSSB for
implementation
42. Rajpipla 55 98% Completed 31r/nlali/nzgiﬁ§jliqr:zl)ng
43. Umargam 6.48 65% Completed 30/11/2023
44, Pardi 4.60 0% Completed -
45, | Ankleshwer 14.00 60% Completed 31/12/2023
Present Contract to
be terminated by
46. | Tarsadi 7.00 0.00% Completed DGTVgiﬁc?ér
preparation by
GUDC
47. | Vijalpor - Navsari 47.40 63% Completed 31/12/2023
Work started under
48. | Valsad-2 15.00 0% Completed Police Protection
(Land issue)
49. Kalol 33.10 65% Completed 30/06/2024
50. Palanpur 21.30 5% 95% 30/06/2024
51. | Vapi-2 22.00 38% Completed 30/10/2024
52. Savarkundla 134 2% - 28/02/2025
53. | Gadhada 6.3 2% - 28/02/2025
54, Bayad 5.07 2% - 31/03/2025
Total Capacity of STPs under construction = 968.87 MLD
Annexure —1 (C)
Details of proposed STPs in the State
Capacity of the | Status of Project (at DPR Likely Date
No. Location STP proposed Stage/ Under Tendering/ of
in MLD Work to be Awarded) Completion
Ahmedabad Vinzol 75 Tender re-invited -
Vadodara Gajarawadi 130 DPR under scrutiny -
Gandhinagar Pethapur 15 Lol issued 31/08/2025
Jamnagar Nr
Rangrr?ati River 50 DTP stage i
Surat Khadsad 16.57 DPR under sanctioned
Ranavav — 1 3.00 Tender to be invited !\Iew _L_and
identified
Ranavav — 2 4.50 Tender to be invited New Land
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Capacity of the | Status of Project (at DPR Likely Date
No. Location STP proposed Stage/ Under Tendering/ of
in MLD Work to be Awarded) Completion
identified
Thasra 2.30 Tender to be invited Lan_d not
available
. Land not
Jamraval 2.60 Tender to be invited available
Kathlal 4.5 Under technical evaluation 30/04/2025
Land Issue, DTP under Land not
Mahudha 4.0 Preparation available
Patdi 3.4 Under technicalevaluation -
Sojitra 2.5 Lol issued
Land issue has
sorted out.
Mangrol_J 13.2 DTP under preparation Collector
order is
awaited
Vanthali 2.2 DPR/DTP stage (Land issue)
No existing
UGD network.
Limbdi 7.4 DPR/DTP stage DPR for UGD
network and
STP to be
clubbed
Upleta 8.0 Lol issued (Land issue)
Kadodara - DPR/DTP stage -
SMC (KanakpurKansad) | 7.80 DPR/DTP -
stage
Bavla -2 14 Financial Bid Opened. Tender |
under approval.
Viramgam-2 9.0 DPR Stage -
Mundra 10.00 Under Tech. evaluation -
Rajkot Raiya 23 NIT Issued -
Rajkot Ghanteshwar 15 DPR Approved -
Surat Gothan 10.00 Tender Invited -
Surat Velanja 21.50 Tender Invited -
Surat Kanak — Kansad 50.00 Tender Invited -
Surat Bhada 9.00 DPR under sanctioned -
Surat Saroli 28.60 DPR under sanctioned -
Surat Bhatha 20.72 DPR sanctioned
Surat Okha 17.13 DPR under sanctioned
Vadodara Tarsali 50 Tender invited -
Vadodara Sherkhi 68 Tender invited -
Land
ﬁ?gi?ﬁ;’gl;s No. 972, 20 Tender issued acquisition
Completed
Jamnagar, RS No. 48, . Land issued
Dhincr?da 30 Tender issued resolved
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Capacity of the | Status of Project (at DPR Likely Date
No. Location STP proposed Stage/ Under Tendering/ of
in MLD Work to be Awarded) Completion
Amreli 8 DPR under preparation
Surendranagar 15 DPR under preparation
Veraval- Patan 45 Tender Online

Total Capacity of Proposed STPs = 815.92 MLD.
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Annexure-11

XII1. Latest water quality of polluted river, its tributaries, drains with flow details and ground water quality in the catchment of
polluted river

1. Amlakhadi
(A)
Progress/Status Report of the River/PRS water quality monitoring for the Month October — 2023:
Sr. Month/ Date Location ID Name of Parameter
No. Location pH DO (mg/l) BOD COD Fecal Total coliform
(mall) (mgf/l) coliform (MPN/100 ml)
(MPN/ 100ml)
1 June-2021 33440 Low Level 7.35 0.77 6 28 >1600 >1600
Bridge
32618 Pungam 7.53 1.34 6 32 70 280
2 July-2021 33440 Low Level 7.3 BDL 20 53 >1600 >1600
Bridge
32618 Pungam 7.28 0.12 16 90 94 350
3 August-2021 33440 Low Level 7.84 BDL 6 29 >1600 >1600
Bridge
32618 Pungam 7.44 1.26 5 28 >1600 >1600
4 September-2021 32522 Low Level 7.27 BDL 12 57 >1600 >1600
Bridge
32518 Pungam 7.18 0.74 23 126 >1600 >1600
5 October-2021 32522 Low Level 7.81 3.42 5 28 >1600 >1600
Bridge
32518 Pungam 7.69 5.2 4.38 29 920 >1600
6 November-2021 32522 Low Level 7.47 3.56 3.15 35 >1600 >1600
Bridge
32518 Pungam 7.44 3.89 <5 11 540 1600
7 December-2021 32522 Low Level 7.31 3.77 2.25 20 1600 >1600
Bridge
32518 Pungam 7.81 4.19 2.70 7 1600 >1600
8 January-2022 32522 Low Level 7.87 BDL 22 88 >1600 >1600
Bridge
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32518 Pungam 7.97 5.01 2.08 10 920 1600
9 February-2022 32522 Low Level 7.51 BDL 27 118 920 >1600
Bridge
32518 Pungam 7.67 BDL 24 109 920 >1600
10 | March-2022 32522 Low Level 8.06 BDL 6 25 >1600 >1600
Bridge
32518 Pungam 7.6 BDL 12 61 >1600 >1600
11 | April-2022 32522 Low Level 7.77 BDL 11 53 210 940
Bridge
32518 Pungam 7.62 BDL 11 40 110 220
12 | May-2022 32522 Low Level 7.56 BDL 19 85 540 920
Bridge
32518 Pungam 7.65 BDL 17 70 920 >1600
13 | June-2022 32522 Low Level 7.04 1.62 06 40 >1600 >1600
Bridge
32518 Pungam 7.51 3.03 06 37 280 540
14 | July-2022 32522 Low Level 7.46 BDL 28 121 >1600 >1600
Bridge
32518 Pungam 7.57 BDL 12 54 >1600 >1600
15 | August-2022 32522 Low Level 7.28 BDL 11 48 350 940
Bridge
32518 Pungam 7.51 BDL 10 48 540 1600
16 | September-2022 | 32522 Low Level 7.36 1.02 6 30 >1600 >1600
Bridge
32518 Pungam 7.33 5.80 2.08 17 >1600 >1600
17 | October-2022 32522 Low Level 7.52 BDL 50 211 >1600 >1600
Bridge
32518 Pungam 7.60 BDL 8 34 540 920
18 | November-2022 32522 Low Level 7.54 3.08 <5 32 >1600 >1600
Bridge
32518 Pungam 7.75 BDL 8 32 >1600 >1600
19 | December-2022 32522 Low Level 7.47 BDL 14 62 > 1600 >1600
Bridge
32518 Pungam 7.64 0.66 7 42 540 >1600
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20 | January-2023 32522 Low Level 7.37 BDL 15 68 > 1600 >1600
Bridge
32518 Pungam 7.55 BDL 19 80 240 920
21 | February-2023 32522 Low Level 7.50 BDL 11 50 > 1600 > 1600
Bridge
32518 Pungam 7.36 0.32 8 43 > 1600 > 1600
22 | March-2023 32522 Low Level 7.83 BDL 13 60 > 1600 > 1600
Bridge
32518 Pungam 7.39 4.50 3.15 16 110 220
23 | April-2023 32522 Low Level 7.58 BDL 12 48 > 1600 > 1600
Bridge
32518 Pungam 7.49 BDL 6 32 79 280
24 | May-2023 32522 Low Level 7.31 0.63 7 36 > 1600 > 1600
Bridge
32518 Pungam 8.11 5.05 2.90 16 > 1600 > 1600
25 | June-2023 32522 Low Level 7.30 3.18 7 32 > 1600 > 1600
Bridge
32518 Pungam 7.33 1.84 5 20 110 540
26 | July-2023 32522 Low Level 7.36 BDL 8 35 540 >1600
Bridge
32518 Pungam 7.69 5.71 2.65 16 70 280
27 | August-2023 32522 Low Level 8.02 0.26 7 36 350 920
Bridge
32518 Pungam 7.50 1.13 8 36 540 >1600
28 | September-2023 | 32522 Low Level 7.38 0.44 6 32 240 540
Bridge
32518 Pungam 7.42 0.44 7 31 920 >1600
29 | October-2023 32522 Low Level 7.32 1.58 6 27 350 920
Bridge
32518 Pungam 7.30 0.36 7 36 920 >1600
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Progress /Status Report for Ground water quality monitoring pertaining to PRS River for October- 2023:

(B)

* HM- NA-Not Analyzed till date

Location ID | Name of Location Parameter
pH BOD COoD Cu T.Cr. | HCr. | Femg/l Pb Mn Ni Zn
(mg/l) (mg/l) mg/I mg/I mg/I mg/I mg/I mg/I mg/I
50634 Gujarat Gas Office, Umervada 7.69 <5 5 BDL 0.015 BDL 0.855 BDL NA 0.016 0.064
50635 Vill. Juna Pungam 8.01 <5 5 BDL | 0.008 | BDL | 1.422 BDL NA BDL 0.001
Vill. Bhadkodra -- - -- -- -- -- -- -- -- -- --
Vill. Kosmadi - - - -- - -- -- - - - --
Piraman Gram Panchayat - - - -- -- -- -- - - - --
Vill. Sakarporbhatha -- -- -- -- -- -- -- -- -- -- --
*NA-Not analyzed
(C) Drains Details with Flow:
Sr. Location Name of Inletting River/Drain Discharge MLD
No. Max Min
1 GIDC AnkleshwarValiaChokdi Ankleshwar 75 3
GIDC STP w/wstream/Ankleshwar GIDC drain*
2 Ankleshwar Station side drain Ankleshwar Station side drain nr Low level bridge 0.5 0.2
3 Piraman village Domestic w/w stream of Piraman village 0.25 0.1
4 Ankleshwar Nagar Palika Oxidation pond overflow Ankleshwar Town drain 6.45 2.01
5 Ankleshwar Nagar Palika Juna Diva Juna Diva Drain 0.5 0
6 Ankleshwar Nagar Palika SurtiBhagor drain SurtiBhagor drain 0.05 0
(D)

STP & CETP results:

STP Results: Not Applicable
CETP Results: There is no industrial wastewater discharge into Amalakhadi.

45




2. Amravati

(A)
Progress/Status Report of the River/PRS water quality monitoring for the Month October- 2023:
Sr. Month/ Date Location Name of Parameter
No. ID Location pH DO (mg/l) BOD COD Fecal Total coliform
(mg/l) (mg/l) coliform (MPN/100 ml)
(MPN/ 100ml)
1 June-2021 43527 At village Dadhal | 8.01 7.24 1.13 5 33 130
2 July-2021 43527 At village Dadhal | 8.09 7.78 0.98 5 46 170
3 August-2021 43527 At village Dadhal | 7.82 6.81 1.22 6 49 130
4 September-2021 83880 At village Dadhal | 7.62 6.47 1.42 10 9 170
5 October-2021 83880 At village Dadhal | 8.26 7.04 1.14 6 13 79
6 November-2021 83880 At village Dadhal | 8.14 7.63 1.26 6 94 170
7 December-2021 83880 At village Dadhal | 8.03 8.02 1.42 6 70 110
8 January-2022 83880 At village Dadhal | 8.15 6.98 1.74 6 94 170
9 February-2022 83880 At village Dadhal | 8.14 7.06 1.70 6 33 140
10 | March-2022 83880 At village Dadhal | 7.76 6.96 1.78 7 33 140
11 | April-2022 83880 At village Dadhal | 7.59 7.02 1.24 6 27 140
12 | May-2022 83880 At village Dadhal | 8.04 7.08 1.27 6 30 110
13 | June-2022 83880 At village Dadhal | 7.91 4.83 2.27 25 33 140
14 | July-2022 83880 At village Dadhal | 7.75 491 2.08 18 12 170
15 | August-2022 83880 At village Dadhal | 8.2 7.06 0.96 6 46 170
16 | September-2022 83880 At village Dadhal | 7.99 7.26 1.62 6 14 130
17 | October-2022 83880 At village Dadhal | 8.27 7.32 1.54 5 47 140
18 | November-2022 83880 At village Dadhal | 7.97 7.42 1.56 6 79 130
19 | December-2022 83880 At village Dadhal | 8.21 3.98 <5 31 70 110
20 | January-2023 83880 At village Dadhal | 8.16 7.22 1.58 8 33 140
21 | February-2023 83880 At village Dadhal | 7.96 6.92 1.18 5 33 140
22 | March-2023 83880 At village Dadhal | 8.30 6.18 2.21 12 33 140
23 | April-2023 83880 At village Dhadhal | 7.93 6.14 1.74 12 27 140
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24 | May-2023 83880 At village Dhadhal | 7.57 5.68 2.45 20 40 170
25 | June-2023 83880 At village Dhadhal | 8.04 4.69 2.94 20 79 280
26 | July-2023 83880 At village Dhadhal | 6.82 6.18 1.72 12 40 170
27 | August-2023 83880 At village Dadhal | 8.07 6.97 1.38 12 49 140
28 | September- 2023 83880 At village Dadhal | 8.09 5.56 1.58 11 70 170
29 | October-2023 83880 At village Dadhal | 8.01 7.20 1.84 10 49 140
(B)
Progress /Status Report for Ground water quality monitoring pertaining to PRS River for October — 2023:
Location Name of Location | Parameter
ID pH | BOD cob | Ccu | TcCr. HCr. | Femgl | Pb M Ni Zn
(mg/l) (mgl/l) mg/Il mg/l mg/l mg/l mg/| mg/Il mg/l
50637 Jitali Water works 7.46 <5 5 BDI BDL BDL BDL BDL NA BDL 0.031
*NA-Not analyzed
(C) Drains Details with Flow:
Sr. Location Name of Inletting River/Drain Discharge *(Cusec)
No Max Min
1 Limbet Gram Panchayat- Ta. Jhagadia Domestic w/w drain pipe line outlet in to River Amravati 0.1878 0.1
2 HiraporGramPanchayat- Ta. Valia Domestic w/w drain pipe line outlet in to River Amravati 0.2120 0.1
3 Sangpur Gram Panchayat- Ta. Ankleshwar Domestic w/w drain pipe line outlet in to River Amravati 0.2884 0.2
4 Pardi Domestic w/w drain pipe line outlet of Pardi in to River 0.0633 0.03
(Pardi-Piplod Group Gram Panchayat)- Ta. Amravati
Ankleshwar
5 Piprod Domestic w/w drain pipe line outlet of Piprod in to River 0.0656 0.03
(Pardi-Piplod Group Gram Panchayat)- Ta. Amravati
Ankleshwar
6 Avadar Gram Panchayat- Ta. Ankleshwar Domestic w/w drain pipe line outlet in to River Amravati 0.1440 0.1
7. Dadhal Gram Panchayat- Ta. Ankleshwar Domestic w/w drain pipe line outlet in to River Amravati 0.3991 0.4

(D) STP & CETP results
Not Applicable
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3. Anas

(A)

Progress/Status Report of the River/PRS water quality Monitoring October — 2023:

Sr. Month/ Date Location Name of Location Parameter
No. ID pH | DO | BOD COoD Fecal Total DS
(ma/l) | (mg/l) (mgf/l) coliform coliform (mall)
(MPN/ (MPN/100
100ml) ml)
1 June-2021 River Anas at Limdi 8.17 8.7 0.8 7.0 7.8 70
(Zalod)-Kushalgadh road,
Vill.Chakaliya, Dist.Dahod.

2 July-2021 As above 7.83 7.4 0.5 6.0 6.0 63

3 August-2021 As above 7.78 7.2 0.7 5.0 2.0 39 278
4 September-2021 As above 7.70 8.4 0.7 5.0 <18 34 288
5 October-2021 As above 8.45 8.3 0.7 6.0 <18 40 296
6 November-2021 As above 8.33 8.1 0.5 6.0 <18 40 240
7 December-2021 As above 8.45 8.5 0.5 7.0 4.0 64 274
8 January-2022 As above 8.41 8.5 0.6 6.0 2.0 33 308
9 February-2022 As above 8.49 8.4 0.6 7.0 2 27 350
10 March-2022 As above 8.29 8.5 0.6 9.0 4 33 446
11 April-2022 As above 8.49 6.6 0.7 9.0 6.8 47 428
12 May-2022 As above 8.48 8.0 0.7 7.0 2.0 33 422
13 June-2022 As above 8.12 7.8 0.8 8.0 2.0 21 466
14 July-2022 As above 8.49 7.0 0.7 8.0 2.0 27 350
15 August-2022 As above 8.26 7.9 0.8 5.0 4.0 12 402
16 September-2022 As above 8.49 7.3 0.6 7.0 4.0 27 208
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17 October-2022 As above 8.49 7.5 0.7 5.0 2.0 27 226
18 November-2022 As above 8.28 7.7 0.7 6.0 4.0 21 206
19 December-2022 As above 8.49 7.6 0.7 5.0 4.0 27 218
20 January-2023 As above 8.49 7.8 0.6 6.0 4.0 21 296
21 February-2023 As above 8.46 7.8 0.5 6.0 <2.0 11 220
22 March-2023 As above 8.41 7.6 0.6 7.0 4.0 21 244
23 April-2023 As above 8.46 7.8 0.5 7.0 11 30 300
24 May-2023 As above 8.46 7.8 0.5 07 9 50 330
25 June-2023 As above 8.46 7.5 0.5 06 14 70 322
26 July-2023 As above 8.49 7.6 0.5 07 09 50 182
27 August-2023 As above 8.39 7.7 0.5 06 06 21 250
28 September-2023 As above 8.49 7.6 0.5 08 14 50 248
29 September-2023 As above 8.06 7.4 0.6 07 11 30 324
(B)
STPs Results
Dahod STP (12/07/2023) Jhalod STP (28/04/2023)
Temp 26 28
pH 7.64 8.49
SS (mg/L) 24 20
TCO >1600 >1600
(MPN/100 ml)
FCO 540 1600
(MPN/100 ml)
BOD (mg/L) 7.0 <5
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(C) Drain details with flow:

Sr.No. Location Name of Inletting Discharge (MLD)
River/Drain Max. Min.
1 Mandavav Bridge, Mandavav — Dhamarada Road, Dahod. River Khan - --
2 Kharasana Bridge, Zalod — Thunthikankachiya Road, Dist. Dahod. (Zalod) | River Machhananala - --

(D) CETPs Results
Not Applicable. As there is no discharge of industrial effluent in identified stretch of River Anas, there is no existing/ proposed CETP.

(E)

Progress /Status Report for Ground water quality monitoring pertaining to PRS River October — 2023:

Sampling Point BOD | COD DO FCO pH TCO TDS
(mg/L) | (mg/L) | (mg/L) (MPI\:;loo (MPI\:;100 (mg/L)
m m
Hand Pump Opp. M/S Star Rediator, Chakaliya 1.2 07 3.4 <2.0 7.29 <20 894
Road, Gidc, Dahod, Dist. Dahod
Well At Hindu Dharamashala, Station Road, Dahod 1.3 09 3.5 <2.0 7.92 <20 440
4. Baleshwar Khadi
(A)
Progress/Status Report of the River/PRS water quality monitoring October- 2023
Sr. No. | Month/ Date Location Name of Parameter
ID Location pH DO BOD COD Fecal Total coliform
(mg/l) (mag/l) (mgll) coliform (MPN/100 ml)
(MPN/
100ml)
1 June-2021 Baleshwar Khadi | 8.41 51 2.5 20 540 >1600
2 July-2021 Baleshwar Khadi | 7.68 5.0 2.7 13 1600 >1600
3 August-2021 Baleshwar Khadi | 7.69 51 2.3 12 920 >1600
4 September-2021 Baleshwar Khadi | 7.69 5.3 2.2 14 920 >1600
5 October-2021 Baleshwar Khadi | 7.65 5.7 1.6 7 170 540
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6 November-2021 Baleshwar Khadi | 7.82 52 2.7 8 220 920

7 December-2021 Baleshwar Khadi | 7.85 6.7 1.4 12 210 920

8 January-2022 Baleshwar Khadi | 8.05 4 2.8 15 540 >1600
9 February-2022 Baleshwar Khadi | 8.11 4.4 2.7 16 540 >1600
10 March-2022 Baleshwar Khadi | 8.22 6 2.1 14 110 >1600
11 April-2022 Baleshwar Khadi | 7.82 5.7 1.8 14 130 >1600
12 May-2022 Baleshwar Khadi | 7.84 5.2 2.4 12 150 920
13 June-2022 Baleshwar Khadi | 7.74 55 2.5 12 920 >1600
14 July-2022 Baleshwar Khadi | 7.8 5.3 2.5 24 54 >1600
15 August-2022 Baleshwar Khadi 8.42 5.4 23 20 920 >1600
16 September-2022 Baleshwar Khadi | 8.22 6.8 2.2 14 1600 >1600
17 October-2022 Baleshwar Khadi 8.02 6.2 2.3 18 920 >1600
18 November-2022 Baleshwar Khadi | 8.33 5.6 1.6 10 1600 >1600
19 December-2022 Baleshwar Khadi | 8.22 6.0 1.8 12 1600 >1600
20 January-2023 Baleshwar Khadi | 8.05 8.0 2.3 12 920 >1600
21 February-2023 Baleshwar Khadi | 8.4 6.9 1.3 14 40 350
22 March-2023 Baleshwar Khadi | 7.7 6 2 17 63 540
23 April-2023 Baleshwar Khadi | 8.45 7.0 2.4 12 920 >1600
24 May-2023 Baleshwar Khadi | 8.10 6.0 2.4 14 32 170
25 June-2023 Baleshwar Khadi 8.06 7.1 1.8 10 540 1600
26 July-2023 Baleshwar Khadi | 7-7 7 2.8 10 920 >1600
27 August-2023 Baleshwar Khadi | 7.75 5.0 2.8 10 11 31

28 September-2023 Baleshwar Khadi | 6.92 5.8 2.9 18 17 70

29 October-2023 Baleshwar Khadi | 7.84 5.2 2.6 16 70 920

(B) STP results
No existing STPs into this River stretch
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(C) Drain details

Sr.No. Name of Drain/Location Discharged
Max Min
1 Bagumara-Gangadhara 0.3 MLD 0.1 MLD
2 Baleshwar-Samrod 114 MLD 50 MLD

(D) Details of existing CETPs result

* All the industries are CETP members having primary ETP facility.

BOD COD SS NH3N Phenolic Compounds
Date Name of CETP pH mal) | gy | O&Gman | o (/) (mall) P
CETP Of Gujarat Eco

03/10/2023 Textile Park Ltd(31233) 7.55 18 148 6 20 22.4 0.44

Standard 6.5t08.5 30 250 - <60 50 1
CETP Of New
09/10/2023 Palsanalndustrial Co- 7.26 26 244 5.2 54 22.40 0.43
Op. Society Ltd.(10462)

Standard 6.5t08.5 30 250 - <60 50 1

(E) Progress/Status Report of the River/PRS ground water quality Monitoring:

Location:-Borewell At Lucky Filling Station Palasana

Date ALK |BOD | BOR | CHL | CND | COD | COL |DOX | FCO |[MAG |NH3 NIT | NTR | pH | PHO |[POT | SOD | SS | SUP | T.H | TCO | TDS |[TKN | TMP
01/04/2021 | 420 | 0.8 | 0.09 92 1405 11 -- -- <2 43.8 | 0.84 -- 0.8 85 | 013 | 085|257 |12 | 27 | 270 <2 856 2.8 30
04/10/2021 | 320 | 2.1 | 0.058 | 175 | 1256 8 -- 4.6 <2 |46.21 | 0.28 -- 0.054 | 8.35 | 0.131 | 1.45 | 26.73 | 2 82 | 290 <2 762 | 0.558 | 30
01/04/2022 | 320 | 14 | 0.092 | 270 | 1266 11 -- -- <2 | 46.64 | 0.28 -- 0.046 | 8.02 | 0.046 | 1.3 | 23.7 4 78 | 300 <2 784 | 0.56 31
02/10/2022 | 280 | 14 | 0.187 | 265 | 1276 8 -- -- <2 [3891] 0.29 -- 0.04 | 846 | 0.108 | 0.8 | 19 8 78 | 240 <2 766 | 0.57 29
01/02/2023 | 100 | 1.8 274 10 3.1 <2 | 5594 | BDL | 0.027 | 0.045 | 8.44 8 91 | 350 <2 762 | 0.56 22

Location:-Borewell At Primary Health Center (PHC)

Date ALK |BOD | BOR | CHL | CND | COD | COL |DOX | FCO |FLU [MAG |[NH3 | NIT | NTR | pH | PHO |POT | SOD | SS | SUP | TH | TCO | TDS |TKN

01/04/2021 400 | 0.8 | 0.08 | 238 | 2096 10 -- -- <2 |022] 632 | 056 | -- 0.4 80 | 017 | 127 | 384 | 20| 31 | 390 <2 | 1278 | 1.12
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04/10/2021 | 280 | 2 | 0.093 | 260 | 1886 - | 48 | <2 |054 7053|028 0.07 | 8340097 | 218 | 4013 | 2 | 122 | 430 | <2 | 1146 | 0.558
01/04/2022 | 430 | 1.6 | 0.099 | 390 | 2155 - - <2 | 027 |80.26 | 0.28 005 | 7.73 | 0.049 | 22 | 403 | 4 | 113 | 510 | <2 | 1146 | 0.56
02/10/2022 | 400 | 1.5 | 0.145 | 425 | 2040 - - <2 | 0255837 | 0.29 0050 | 833 10090 | 1.2 | 31 |12 | 122 | 370 | <2 | 1224 | 057

5. Bhadar

(A)

Progress/Status Report of the River/PRS water quality monitoring for the Month October-2023:

Sr. Month/ Date Location Name of Parameter

No. ID Location pH DO (mg/l) | BOD COD Fecal Total coliform

(mag/l) (mall) coliform (MPN/100 ml)
(MPN/
100ml)

1 June-2021 31211 Dublipat 8.26 BDL 18 54.37 150 540

2 July-2021 31211 Dublipat 8.23 BDL 22 72 220 540

3 August-2021 31211 Dublipat 7.87 BDL 6 29.6 210 540

4 September-2021 | 31211 Dublipat 7.45 6 2.6 18.38 170 540

5 October-2021 31211 Dublipat 7.59 6.2 2.3 8 110 350

6 November-2021 | 31211 Dublipat 7.86 5.9 2.4 104 140 350

7 December-2021 | 31211 Dublipat 8.38 BDL 14 55 150 350

8 January-2022 31211 Dublipat 8.02 BDL 9 34 140 350

9 February-2022 31211 Dublipat 8.50 BDL 21 62 170 350

10 March-2022 31211 Dublipat 8.18 BDL 69 202 350 920

11 April-2022 31211 Dublipat 8.26 BDL 39 128 350 920

12 May-2022 31211 Dublipat 7.91 4.1 25.45 147 540 920

13 June-2022 31211 Dublipat 7.67 3.1 7.75 42.14 350 920
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14 July-2022 31211 Dublipat 7.98 5.8 2.4 14.15 280 920
15 August-2022 31211 Dublipat 7.61 2.0 13 39.60 220 920
16 September-2022 | 31211 Dublipat 6.79 6.1 2.2 10.67 240 920
17 October-2022 31211 Dublipat 8.10 4.8 4.0 21.20 170 540
18 November-2022 | 31211 Dublipat 8.42 5.5 2.5 15.05 140 540
19 December-2022 | 31211 Dublipat 8.05 BDL 32 92 110 350
20 January-2023 31211 Dublipat 8.37 BDL 25 77 9 280
21 February-2023 31211 Dublipat 8.42 BDL 20 74 79 240
22 March-2023 31211 Dublipat 8.06 BDL 29 85 70 220
23 April-2023 31211 Dublipat 8.40 BDL 45 129 79 280
24 May-2023 31211 Dublipat 8.22 BDL 22.7 149 70 220
25 June-2023 31211 Dublipat There was no flow observed in Bhadar river at the upstream of the said location
26 July-2023 31211 Dublipat 7.18 6.2 2.2 14.01 13 49
27 August-2023 31211 Dublipat 7.54 6.5 2.1 8.91 6.8 21
28 September-2023 | 31211 Dublipat 55 7.17 5.8 26.71 22 4.5
29 October-2023 31211 Dublipat 7.59 2.5 14 47.39 14 47

(B) Progress /Status Report for Ground water quality monitoring pertaining to PRS River:

Location Sampling date | BOD COD TDS pH
Bore well of P. K. Patel 03/10/2023 1.1 8.36 868 7.24
(C) Drains Details with Flow:
Sr. Location Discharge (MLD)
No. (Latitude and longitude) Max Min
1 Opp. Bhadar Stone Crusher 02 01
2 Sarang Nallah 00 00
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3 Behind Gondra area 02 01
4 Behind Kabrastan 1.5 0.5
5 Near railway bridge 00 00
6 Maghedi VVokda 00 00
(D) STP & CETP results.
Sr. Name of Discharge Norms October-2023 Results
No. STP/ICETP
1 CETP of Jetpur DO (mg/l) -- DO (mg/l) --
Dyeing & Printing
Association (PCB pH 65109 ||| pH 8.18
ID-19722) BOD (mg/l) 100 BOD (mg/l) |65
COD (mgl/l) 250 COD (mgl/l) 181
Total coliform | - Total coliform | --
(MPN/ 100ml) (MPN/
100ml
Fecal coliform | - Fec;T 20” form | —
(MPN/100 ml) (MPN/100
ml)
2 CETP of Shri DO (mg/l) -- DO (mg/l) -
Dhareshwar GIDC
Vistar Assocation pH 65109 pH 7.61
(PCB 1D-20111) BOD (mg/l) 30 BOD (mg/l) |58
COD (mg/l) 100 COD (mg/l) 172

Total coliform
(MPN/ 100ml)

Total coliform
(MPN/
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Fecal coliform | - 100ml)
(MPN/100 ml) Fecal coliform | ---
(MPN/100
ml)
3 STP of Jetpur DO (mg/l) -- DO (mg/l) -
Dyeing and Printing
Association (PCB pH 6.5109 pH 8.24
ID-39298). BOD (mgll) 100 BOD (mg/l) |22
COD (mg/l) 250 COD (mg/l) 69
Total coliform - Total coliform | 1600
(MPN/ 100ml) (MPN/
Fecal coliform i Ilzgggl] Igoliform 920
MPN/100 ml
( ) (MPN/100
ml)
6. Bhogavo
(A)
Progress/Status Report of the River/PRS water quality monitoring for the Month October-2023:
Sr. Month/ Date Location Name of Location Parameter
No. ID pH DO BOD COD Fecal Total coliform
(mg/l) (mg/l) (mg/l) coliform (MPN/100 ml)
(MPN/
100ml)
1 June-2021 29538 D/S of Surendranagar | 8.38 15 6 26.04 43 94
City, Near Wadhvan
Bridge
2 July-2021 29538 As above 7.86 2.5 3.8 18.28 43 120
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3 August-2021 29538 As above 8.21 4.0 2.6 13.2 43 140
4 September-2021 | 29538 As above 7.73 35 14 144 38 110
5 October-2021 29538 As above 7.56 5.8 2.1 10 20 63

6 November-2021 | 29538 As above 7.87 5.6 2.2 11.44 26 70

7 December-2021 | 29538 As above 7.81 5.9 1.75 11.6 23 79

8 January-2022 29538 As above 7.89 4.5 24 144 46 94

9 February-2022 29538 As above 7.88 6.4 2.2 9.94 49 110
10 March-2022 29538 As above 7.81 6.1 24 13.95 33 79

11 April-2022 29538 As above 8.11 4.0 1.3 17.40 46 NA
12 May-2022 29538 As above 8.13 3.8 1.71 25.2 46 120
13 June-2022 29538 As above 7.83 21 4.16 27.2 70 170
14 July-2022 29538 As above 7.83 5..2 2.7 17.40 110 280
15 August-2022 29538 As above 7.57 3.5 06 22 94 220
16 September-2022 | 29538 As above 8.48 6.1 2.3 13.84 79 170
17 October-2022 29538 As above 8.24 5.5 2.2 11.91 63 170
18 November-2022 | 29538 As above 8.08 59 2.3 10.73 49 140
19 December-2022 | 29538 As above 8.04 6.2 2.1 12.40 46 140
20 January-2023 29538 As above 8.02 5.6 4 18 49 130
21 February-2023 29538 As above 8.03 6.2 2.4 14.3 26 140
22 March-2023 29538 As above 7.60 6.0 2.3 17.96 32 140
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23 April-2023 29538 As above 7.51 6.1 2.6 12.38 33 140
24 May-2023 29538 As above 7.42 5.6 2.85 23 46 170
25 June-2023 29538 As above 7.48 15 5 35 47 220
26 July-2023 29538 As above 7.54 5.8 2.8 19.59 26 110
27 August-2023 29538 As above 7.56 6.4 2.3 12.44 17 70
28 September-2023 | 29538 As above 7.37 6.4 2.0 14 13 79
29 October-2023 29538 As above 7.22 6.4 24 13.97 17 79
(B)

Progress /Status Report for Ground water quality monitoring pertaining to PRS River (October-2023):

Location of sample collected WATER PROJECT EMP PROGRAM
BORE WELL WATER SAMPLE OF
M/s BHAVANI PLASTIC GIDC
WADHWAN — MONTHLY (29544)

Sample ID 392558

Date of sample collection 01-09-2023

Parameter Unit Result

Arsenic mg/I NA

BOD mg/I NA

COD mg/I 1.0

Copper mg/l 7.17

pH pH units NA

TDS mg/I 7.18

Iron mg/I NA

Lead mg/l NA

Mercury Ppb NA

Nickel mg/I NA

Zinc mg/l NA
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Total no. of drains = 05

(C) Drains Details with Flow:

Sr. No. Location Discharge (MLD)
Max. Min.
1 Kumbharpara 0.80 0.10
2 Naklangpara 1.00 0.15
3 Near Shradhdha Hotel 0.50 0.10
4 Nr. Bari Darwaja 0.90 0.15
5 Vadhwan Bridge 0.40 0.05
(D) STP & CETP results
Not Applicable
/. Damanganga
(A)
Progress/Status Report of the River/PRS water quality monitoring for the Month October-2023:
Sr. | Month/ Date Location ID Name of Parameter
No. Location pH DO (mg/l) BOD COD Fecal Total coliform
(mag/l) (mgll) coliform (MPN/100 ml)
(MPN/
100ml)
1 June-2021 GIDC Vapi Weir | 7.88 6.80 0.7 9 12 47
Zari Causeway 7.74 5.10 2.2 22 1600 >1600
Kachigam
Village Namdha | 7.79 5.20 1.9 23 49 150
2 July-2021 GIDC Vapi Weir | 7.93 7.0 0.7 9 11 46
Zari Causeway 7.96 5.30 1.9 20 920 1600
Kachigam
Village Namdha | 7.97 5.40 1.7 20 45 140
3 August-2021 GIDC Vapi Weir | 7.81 7.10 0.7 8.0 8.1 31.0
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Zari Causeway 7.95 6.50 0.8 11.0 79.0 240.0
Kachigam
Village Namdha | 7.92 6.60 0.9 14.0 27.0 94.0
4 September-2021 GIDC Vapi Weir | 7.80 7.20 0.6 7.0 9.3 27.0
Zari Causeway | 77, | ggg 0.7 8.0 38.0 94.0
Kachigam
Village Namdha | 7.77 6.80 0.6 7.0 14.0 49.0
5 October-2021 GIDC Vapi Weir | 7.60 6.80 0.7 8.0 10.0 26.0
Zari Causeway | 455 | g 4 0.9 10.0 39.0 110.0
Kachigam
Village Namdha | 7.53 6.30 0.8 9.0 13.0 47.0
6 November-2021 GIDC Vapi Weir | 7.89 6.70 0.7 8.0 12.0 38.0
Zari Causeway | 793 | 5 g 1.1 12 540.0 1600.0
Kachigam
Village Namdha | 7.94 6.20 0.9 11.0 31.0 94.0
7 December-2021 GIDC Vapi Weir | 7.99 6.80 0.7 8.0 13.0 39.0
Zari Causeway | 5 55 | 5 7 1.2 13.0 540.0 1600.0
Kachigam
Village Namdha | 7.40 5.90 1.0 12.0 41.0 120.0
8 January-2022 GIDC Vapi Weir | 7.73 6.70 0.7 8.0 13 40
Zari Causeway | ; 4q 5.20 1.6 21.0 920 1600
Kachigam
Village Namdha | 7.55 5.40 1.4 20.0 49 150
9 February-2022 GIDC Vapi Weir | 7.95 6.80 0.7 8 12 41
Zari Causewa
<achioam Y 1773 5.40 1.5 20 920 >1600
Village Namdha | 7.88 5.40 15 21 46 140
10 March-2022 GIDC Vapi Weir | 7.91 6.90 0.7 8.0 13 43
Zari Causeway | 593 | 59 17 21.0 1600 1600
Kachigam
Village Namdha | 7.60 5.30 15 18.0 49 170
11 | April-2022 GIDC Vapi Weir | 7.91 6.90 0.7 8.0 13.0 43.0
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Zari Causeway

3 7.93 5.20 1.7 21.0 1600.0 >1600.0

Kachigam

Village Namdha | 7.60 5.30 15 18.0 49.0 170.0
12 May-2022 GIDC Vapi Weir | 8.18 6.90 0.8 10.0 13 43

Zari Causeway | 591 | 499 2.6 26.0 1600 >1600

Kachigam

Village Namdha | 7.86 4.90 2.0 24.0 84 280
13 | June-2022 GIDC Vapi Weir | 8.01 6.80 0.8 9.0 14 46

Zar Causeway | g 55| 4 4q 2.2 24.0 920 1600

Kachigam

Village Namdha | 7.93 4.80 2.0 22.0 9 350
14 | July-2022 GIDC Vapi Weir | 7.60 7.10 0.6 7.0 12 41

Zari Causeway | 555 | 56 14 15.0 79 220

Kachigam

Village Namdha | 7.49 5.70 1.3 17.0 49 140
15 | August-2022 GIDC Vapi Weir | 7.63 7.0 0.6 7.0 11 32

zari Causeway | 7 60| 5 g9 1.3 14.0 94 350

Kachigam

Village Namdha | 7.59 5.70 1.2 15.0 39 120
16 | September-2022 GIDC Vapi Weir | 7.74 6.0 0.6 7.0 10 26

zani Causeway | 7 g9 | gg 1.4 16 94 220

Kachigam

Village Namdha | 7.63 6.8 15 15 40 150
17 | October-2022 GIDC Vapi Weir | 7.97 7.2 0.8 8 24 84

zari Causeway | 4 g5 | g4 15 15 <18 350

Kachigam

Village Namdha | 8 6.2 1.8 14 12 1600
18 | November-2022 GIDC Vapi Weir | 7.97 6.0 0.9 8 11 210

zari Causeway | 4 25 | 53 1.3 11 6 430

Kachigam

Village Namdha | 7.75 6.1 1.1 10 9 >1600
19 | December-2022 GIDC Vapi Weir | 7.51 6.9 0.8 7 6.8 350

Zari Causeway 7.44 6.0 0.9 14 45 >1600
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Kachigam

Village Namdha | 7.41 6.0 1.2 12 12 >1600
20 | January-2023 GIDC Vapi Weir | 7.99 7.1 0.7 8 17 63

zari Causeway | 7 g 5.6 0.8 15 540 1600

Kachigam

Village Namdha | 7.84 6.3 1.1 13 47 170
21 | February-2023 GIDC Vapi Weir | 7.76 6.9 0.8 7 7.8 540

Zari Causewa

achioam Y 1743 |58 2.0 16 7.8 540

Village Namdha | 7.62 5.7 15 14 49 220
22 | March-2023 GIDC Vapi Weir | 8.18 6.7 0.8 7 9.3 350

Zari Causeway | 759 | 4q 1.8 18 15 1600

Kachigam

Village Namdha | 7.76 4.0 1.4 14 7.8 280
23 | April-2023 GIDC Vapi Weir | 7.81 6.3 0.7 9 <1.8 540

Zari Causewa

achigam | 789 |45 2.0 19 45 1600

Village Namdha | 7.80 4.6 1.9 17 2 1600
24 | May-2023 GIDC Vapi Weir | 8.01 7.2 0.8 9 2 920

Zari Causewa

cachigam | 897 |5 18 18 120 1600

Village Namdha | 8.16 4.9 1.6 16 1.8 1600
25 | June-2023 GIDC Vapi Weir | 7.99 6 0.8 8 18 540

Zari Causeway

Kachigam 7.59 4.8 2.2 19 3.6 1600

Village Namdha | 7.69 5.5 18 17 2.0 1600
26 | July-2023 GIDC Vapi Weir | 7.75 7.3 07 7 21 920

Zari Causeway

Kachigam 7.66 7.1 0.9 14 13 350

Village Namdha | 7.22 7.1 0.9 12 11 280
27 | August-2023 GIDC Vapi Weir | 7.81 6.7 0.8 7.0 7.8 430
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Zari Causeway 7.71 6.0 1.3 9.0 15 1600
Kachigam
Village Namdha | 7.7 5.7 14 9 6.1 920
28 | September-2023 GIDC Vapi Weir | 7.81 6.8 0.7 7.0 11 350
Zari Causeway | 759 5.2 16 17.0 13 1600
Kachigam
Village Namdha | 7.77 6.0 1.2 16 12 430
29 | October-2023 GIDC Vapi Weir 7.82 6.8 0.7 8 15 430
Zari Causeway 7.62 6.4 0.9 12 21 920
Kachigam
Village Namdha 7.45 6.4 0.8 12 17 430
(B) STP Results
There is no any Existing STP at present
(C) Drain details with flow
Sr.No. Location/Name of Drain Name of Inletting River/Drain Discharge (MLD)
Max. Min.
1 Kalkada Khadi (Domestic outfall from 20 MLD 18 MLD
Zari Causeway Kachigaon Bridge, Daman (UT) VapiNagarpalika Area)
2 Domestic outfall from Village Chanod Area | 0.5 MLD 0.3 MLD
Near GIDC Weir, Vapi
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CETP, Vapi (VGEL Vapi):

(D) CETPs Results

BOD(mg/l) COD(mg/l) NH3(mg/l) pH SS(mg/l)
Samp.Dt. Type Inlet Outlet Inlet Outlet Inlet | OQutlet | Inlet | Outlet Inlet Outlet
19/10/2023 ROU 183 23 893 158 89.04 26.88 8.14 7.56 280 74
Standards 30 250 50 6.5-8.5 100
(B)
Progress/Status Report of the River/PRS ground water quality monitoring October— 2023
Date Location DO (mg/l) pH | BOD | COD Fecal Total SS Iron Lead | Nickel
(mg/l) | (mg/l) | Coliform coliform (ma/l) | (mg/) (mg/l) | (mgll)
(MPN/100 (MPN/100
ml) ml)
04/10/2023 Borewell at
JillaPanchayat School,
KantaFaliya, Village
5.6 724 0.6 8 <1.8 <1.8 8 0.063 | 0.096 | 0.062
Namdha
Zinc Manganese | Nitrite | Nitrate | Hexavalent Total Perce | NH Total TDS | Conductivity
(mg/l) (mg/l) (mg/l) | (mg/l) | Chromium | Chromium nt 3 | KejeldahINirtogen | (mg/l) | (micromho/cm)
(mg/l) (mg/l) Sodiu | (mg (mg/l)
m )
0.024 BDL 0.014 0.297 BDL BDL 18.29 | 0.27 0.83 512 622

64




8. Dhadhar

(A)

Progress/Status Report of the River/PRS water quality monitoring for the Month August-2023:

Sr. | Month/ Date | Location ID Name of Parameter

No. Location pH DO BOD COD Fecal Total Faecal

(mg/l) (mg/l) (mg/l) coliform coliform Streptococci
(MPN/ (MPN/100 100 MPN/
100ml) ml) 100 ml

1 June-2021 1865 Kothwada 7.67 0.9 16 69 >1600 >1600
Pingalwada 7.71 6.5 4.1 54 17 280

2 July-2021 1865 Kothwada 7.75 0.9 9 44 >1600 >1600 >1600
Pingalwada |7.85 |5.1 3.7 13 14 94 10

3 August-2021 1865 Kothwada 7.73 0.9 6 31 350 >1600 350
Pingalwada | 7.8 5.6 2.7 8 130 1600 130

4 September-2021 | 1865 Kothwada 7.87 2.2 7 36 >1600 >1600 240
Pingalwada | 833 |5.9 3.4 13 540 920 70

5 October-2021 1865 Kothwada 8.17 2.5 1.9 19 >1600 >1600 170
Pingalwada | 843 | 6.0 2.1 23 920 1600 49

6 November-2021 | 1865 Kothwada 761 10 9 54 >1600 >1600 110
Pingalwada | g3 | 7.7 17 5 920 1600 21

7 December-2021 | 1865 Kothwada 785 15 09 10 >1600 >1600 33
Pingalwada | 777 |32 1.4 15 540 920 6.8

8 January-2022 1865 Kothwada 801 06 10 47 >1600 >1600 27
Pingalwada | g29 | 75 1.2 16 350 540 6.8

9 February-2022 1865 Kothwada 755 05 11 49 >1600 >1600 21
Pingalwada | 793 | 7.8 0.8 9 240 350 <18

10 | March-2022 1865 Kothwada 805 |19 12 51 >1600 >1600 17
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Pingalwada

801 |71 0.8 10 270 350 <1.8

11 | April-2022 1865 Kothwada 8.04 0.8 8 39 >1600 >1600 11
Pingalwada 8.25 7.5 0.9 17 540 920 <18

12 | May-2022 1865 Kothwada 826 |0 13 64 >1600 >1600 11
Pingalwada | 8.52 | 6.08 0.9 30 >1600 >1600 <2

13 | June-2022 1865 Kothwada 8.40 |0.0 21 90 >1600 >1600 6.8
Pingalwada |8.64 | BDL 21 81 110 220 <1.8

14 | July-2022 1865 Kothwada 756 |32 20 79 540 9.74 <1.8
Pingalwada |7.91 |[5.0 2.9 24 110 240 <1.8

15 | August-2022 1865 Kothwada 7.7 1.8 7 48 210 920 <1.8
Pingalwada |7.86 |[7.20 0.80 24 120 540 <1.8

16 | September-2022 | 1865 Kothwada 8.01 35 3 34 920 1600 <1.8
Pingalwada | 838 | 6.9 1.2 19 240 350 <18

17 | October -2022 | 1865 Kothwada 8.02 |6.0 0.9 22 >1600 >1600 <1.8
Pingalwada | g46 |67 0.9 18 240 350 <1.8

18 | November-2022 | 1865 Kothwada 8.18 |59 3.7 20 >1600 >1600 11
Pingalwada | 8.28 |6.3 0.9 16 >1600 >1600 6.8

19 | December-2022 | 1865 Kothwada 8.4 35 2.7 17 1600 >1600 6.8
Pingalwada |8.49 [6.8 0.8 10 240 300 4

20 | January-2023 1865 Kothwada 8.48 4.3 1.8 16 500 900 4
Pingalwada |8.48 |7.3 0.8 9 140 350 <1.8

21 | February-2023 | 1865 Kothwada 819 |[1.2 3.8 24 >1600 >1600 350
Pingalwada | 840 |5.1 1.1 8 >1600 >1600 350

22 | March-2023 1865 Kothwada 756 |1 7.0 40 >1600 >1600 540
Pingalwada |8.15 |7.4 1.2 11 900 >1600 540

23 | April-2023 1865 Kothwada 779 |1 5 39 >1600 >1600 540
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Pingalwada | 7.99 |6.2 1.16 15 900 >1600 350
24 | May-2023 1865 Kothwada 920
(70867) 7.86 14 3.4 25 >1600 >1600
Pingalwada 540
(70100) 8.05 6.2 1.12 9 1600 >1600
25 | June-2023 1865 Kothwada 540
(70867) 7.76 0.7 6 35 >1600 >1600
Pingalwada 350
(70100) 8.34 5.7 0.56 12 1600 >1600
26 | July-2023 1865 Kothwada >1600
(70867) 8.93 1.9 6 35 >1600 >1600
Pingalwada 920
(70100) 7.94 6.4 11 13 900 >1600
27 | August-2023 1865 Kothwada 786 28 50 42 >1600 >1600 >1600
(70867) ' ' '
Pingalwada 540
(70100) 7.77 6.8 1.3 10 >1600 >1600
28 | September-2023 | 1865 Kothwada 920
(70867) 7.91 14 9 45 >1600 >1600
Pingalwada 540
(70100) 8.34 5.8 1.3 9 900 1600
29 | OCT-2023 1865 Kothwada 920
(70867) 7.98 15 8.0 46 >1600 >1600
Pingalwada 350
(70100) 8.09 6.6 14 8 900 >1600
\
(B) STPs Results
October-23
pH COD BOD TC FC
mg/L mg/L | (MPN/100 | (MPN/100 ml)
Name of STP mi)
STP at Tarsali — Capacity : 52 MLD (21704) 7.56 8 <05 >1600 >1600
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STP at Gajarawadi — Capacity : 66 MLD (22903) 7.53 44 10 >1600 >1600
STP at Sayaji Garden — Capacity : 16 MLD (17990) 7.93 40 9.0 540 350
STP at Kapurai — Capacity : 43 MLD (14425) 7.43 73 18 >1600 >1600
STP at Rajivnagar — Capacity : 78 MLD (46800) 7.49 10 <0.5 280 170
STP at Chhani — Capacity : 21 MLD (26341) 7.62 81 20 >1600 >1600
Atladara — | (Old STP at Atladra) — Capacity : 43 MLD 7 69 29 6 1600 1600
(16488)
Ataladara — Il (New STP at Atladra) — Capacity : 43 MLD 7 62 24 5 540 170
(22938)
Kapurai —New — Capacity : 60 MLD (63792) 7.73 37 8 540 280
STP at Chhani New- Capacity : 60 MLD (77826) 7.59 9 <05 920 170
STP atBhayli — Capacity : 45 MLS (77230) 7.83 5 <05 170 33
(C) Drain details with flow
Sr. No. Location Name of Inletting Drain Flow in MLD

1 Downstream of Pingalwada Vishwamitri 409

2 Upstream of Pingalwada Rangai @1.3

3 Upstream of Pingalwada Natural Kaans @ 0.36

(D) CETPs Details
Not Applicable

(E)
Progress /Status Report for Ground water quality monitoring pertaining to PRS River:
Sample ID and Date Sampling Point pH COD BOD TDS
mg/I mg/I mg/I
Borewell At Por GIDC
397961-04/10/2023 Office (70869) 7.79 8 1.2 1208
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9. Khari

A
Progress/Status Report of the River/PRS water quality monitoring(fo)r the Month October — 2023:
Sr. Month/ Date Location Name of Parameter
No. ID Location pH DO (mg/l) | BOD COD Fecal Total coliform
(mg/l) (mg/l) coliform (MPN/100 ml)
(MPN/
100ml)
1 June-2021 13401 Lali village 7.81 BDL 37 254 >1600 >1600
2 July-2021 13401 Lali village 7.15 BDL 91 388 >1600 >1600
3 August-2021 13401 Lali village Sample results yet not freezed
4 September-2021 13401 Lali village 7.39 191 17 69 540 920
5 October-2021 13401 Lali village 8.11 BDL 72 296 >1600 >1600
6 November-2021 13401 Lali village 7.19 BDL 26 132 >1600 >1600
7 December-2021 13401 Lali village 7.96 BDL 33 131 >1600 >1600
8 January-2022 13401 Lali village 7.11 BDL 55 183 >1600 >1600
9 February-2022 13401 Lali village 7.30 BDL 56 200 >1600 >1600
10 | March-2022 13401 Lali village 7.95 BDL 13 50 920 1600
11 | April-2022 13401 Lali village 7.15 BDL 38 133 >1600 >1600
12 | May-2022 13401 Lali village 7.78 BDL 28 118 >1600 >1600
13 | June-2022 13401 Lali village 7.35 BDL 40 162 >1600 >1600
14 | July-2022 13401 Lali village 7.25 BDL 54 178 >1600 >1600
15 | August-2022 13401 Lali village 7.36 0.34 24 96 >1600 >1600
16 | September-2022 13401 Lali village 7.22 BDL 21 46 >1600 >1600
17 | October-2022 13401 Lali village 7.23 291 9 34 >1600 >1600
18 | November-2022 13401 Lali village 7.33 0.62 29 110 >1600 >1600
19 | December-2022 13401 Lali village 7.21 BDL 52 195 >1600 >1600
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20 | January-2023 13401 Lali village 7.18 BDL 21 85 >1600 >1600
21 | February-2023 13401 Lali village 7.37 0.87 26 95 >1600 >1600
22 | March-2023 13401 Lali village 7.41 BDL 26 87 >1600 >1600
23 | April-2023 13401 Lali village 7.40 BDL 29 89 >1600 >1600
24 | May-2023 13401 Lali village 7.47 BDL 37 181 >1600 >1600
25 | June-2023 13401 Lali village 7.48 1.56 11 46 >1600 >1600
26 | July-2023 13401 Lali village 7.39 BDL 27 94 >1600 >1600
27 | August-2023 13401 Lali village 7.35 BDL 19 7 >1600 >1600
28 | September-2023 13401 Lali village 7.31 BDL 19 74 >1600 >1600
29 | October-2023 13401 Lali village 7.58 BDL 68 243 >1600 >1600
(B)
Progress /Status Report for Ground water quality monitoring pertaining to PRS River for October - 2023:
Location | Name of Location Parameter
ID pH BOD COoD Cumg/l Fe Pb Cd Ni Zn T.Cr.
(mg/l) (mg/l) mg/l mg/l mg/l mg/l mg/l
10836 Borewell of Lali 7.36 0.96 8 BDL BDL BDL BDL . BDL
Gram Panchayat 0.08 BDL
(©)
Drains Details with Flow: 21913
Sr.No. Location Name of Inletting River/Drain Discharge (MLD)
Max. Min.
1 Vinzol STP STP discharge of AMC at Vinzol in to river 185 165
Khari through Pipeline
2 Kharicut Canal at Railway Bridge Railway Bridge near Vinzol 0.5 0.2
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(D)
STP & CETP results:
Vinzol STP (7OMLD) (21913) 70MLD October-2023

Location of sample collection

Discharge norms

Analysis Results

Final out let of STP
Dtd.

Ph-6.5 to 8.5

BOD- Less than 20mg/L

SS- Less than 30mg/L

Total coliform( TC)- < 1000 MPN/100 ml

Fecal coliform(FC)- < 1000 MPN/100 ml

Residual Chlorine-0.5mh/L

Vinzol STP (35MLD) (55839) OCTOBER-2023

Location of sample collection

Discharge norms

Analysis Results

Final out let of STP
Dtd.

Ph-6.5 to 8.5

BOD- Less than 20mg/L

SS- Less than 30mg/L

Total coliform( TC)- < 1000 MPN/100 ml

Fecal coliform(FC)- < 1000 MPN/100 ml

Residual Chlorine-0.5mh/L

Vinzol STP (100MLD) (35932) OCTOBER-2023

Location of sample

Discharge norms

Analysis Results

collection
Final out let of STP Ph-6.5t0 8.5 -
Dtd. BOD- Less than 20mg/L -

SS- Less than 30mg/L

Total coliform( TC)- < 1000 MPN/100 ml

Fecal coliform(FC)- < 1000 MPN/100 ml

71




Residual Chlorine-0.5mh/L

CETP Results: There is no industrial wastewater discharge into River Khari.

10. Kim
(A)
Progress/Status Report of the River/PRS water quality monitoring for the Month October — 2023:
Sr. Month/ Date Location Name of Parameter
No. ID Location pH | DO(mg/l)| BOD COD Fecal Total coliform
(mg/l) (mg/l) coliform(MPN/ | (MPN/100 ml)
100ml)

1 June-2021 Sahol Bridge 8.38 6.3 2.3 17 27 84
2 July-2021 Sahol Bridge 7.78 5.2 1.8 15 22 94
3 August-2021 Sahol Bridge 7.5 5.4 2.1 16 17 84
4 September-2021 Sahol Bridge 7.68 5.7 2.6 18 31 70
5 October-2021 Sahol Bridge 7.78 5.8 2 12 24 94
6 November-2021 Sahol Bridge 8.04 5.3 2.3 14 25 84
7 December-2021 Sahol Bridge 7.5 5.6 2.7 15 17 63
8 January-2022 Sahol Bridge 8.06 6 2.1 15 14 34
9 February-2022 Sahol Bridge 7.86 59 2.9 20 17 58
10 March-2022 Sahol Bridge 8.04 6 2.8 17 21 48
11 April-2022 Sahol Bridge 7.78 6.9 2.4 16 10 31
12 May-2022 Sahol Bridge 7.8 6 2.3 12 10 32
13 June-2022 Sahol Bridge 8.09 6.4 2.5 14 12 33
14 July-2022 Sahol Bridge 7.9 6.5 2.2 10 6 27
15 August-2022 Sahol Bridge 8.63 6.9 1.9 12 10 33
16 September-2022 Sahol Bridge 7.8 6.9 1.8 16 17 38
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17 October-2022 Sahol Bridge 7.73 6.6 2 7 14 27
18 November-2022 Sahol Bridge 8.37 6.2 1.9 14 26
19 December-2022 Sahol Bridge 7.93 5.4 1.9 16 21
20 January-2023 Sahol Bridge 7.83 5.0 2.6 13 13 48
21 February-2023 Sahol Bridge 8.48 6.8 1.9 14 11 39
22 March-2023 Sahol Bridge 7.75 6.4 2 14 10 34
23 April-2023 Sahol Bridge 8.3 7.1 1.5 14 34 140
24 May-2023 Sahol Bridge 8.25 6.2 2.8 14 10 43
25 June-2023 Sahol Bridge 8.40 6.9 2.0 18 10 31
26 July-2023 Sahol Bridge 8.16 7 2 12 12 48
27 August-2023 Sahol Bridge 7.22 7.0 1.9 10 32
28 September Sahol Bridge 6.99 7.0 2.4 14 17
29 October-2023 Sahol Bridge 8.3 6.8 2.6 9 13 43
o (B) | |
Progress /Status Report for Ground water quality monitoring pertaining to PRS River for April - 23:
Location:- BOREWELL AT GARG TEX-O FEB PVT.LTD OLPAD
T
% |AL|BO| CA|CO|CN | DO|FL|MA| N | NI [NT|{p|PH|PO|SO |S|SU|T.|TC|TD|TK| M | TU
Date NA | K D L D D X ) G H3| T R H @) T D S| P H O S N P R
01/04/2 | 31. 164. 141 02]192. (110005 |7 |01 1110 | 12 86 | 2.2
021 79 (190 | 0.8 | 33 17 | 10 | 3.8 | 19 13 2 28 7 |8 |04 |86 |258|2| 4 |00]| 42|06 | 4 28 4
01/10/2 | 31. 188. 137 05]214. (02|00 |00 | 7. | 01|15 | 293. 90 | 13 83 | 05 BD
021 9 230 29 4 24 1 90 | 39| 9 02 8 22 | 57 | 42| 04 | 93 45 | 2| 3 | 50| <2 |84 |5 | 30 |L
02/04/2 | 31. 244. 141 0.2 | 155. | 0.2 05|17 100 28 | 63 28 | 1.6 BD
022 47 1490 | 1.5 | 49 16 | 90 -- 6 65 8 -- 8 |46 | 43 |39 | 7346 | 2 0 | <2 60 8 30 | L
01/10/2 | 14. | 304 392. 145 0.2 | 466. | 0.2 04| 7.]00 8|87 | 29 87 | 1.1 BD
022 07 0 |15 8 6 10 -- 8 9 9 - | 8 |55|97 |87 (218 |6 | 0 |00|<2)|06| 4 28 | L
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02/02/2 256. 0.2 | 306. | 02| 0.0 |00 7 1|10 | 19 88 | 1.1
023 100 0.3 | 51 | 20 31| 6 4 8 [ 43 | 74 | 98 2|70 | 00| <2|82| 2 25
Location:- BOREWELL AT PIRAMAL GLASS
B c|c,c|C|D P S T | T
AL O | BOfH|  N|]O|O|O|FC|FL|{ M | N|NI|NT|p|PH|O|SO|S|U|T.|TC| T |TK| M | U
Date K|IDIR|L|D|D]JL|X]|[O|JU|AGIH3|]T| R|H|O|T|D|S|P|H]O]|DS|N PR
01/04/ | 32 00| 73 | 38 0.2 | 94. 0.1 06|7 |01 70. 59 23 | 2.2
2021 0 106 9 7 |67 | 10| <5| 4 | <2| 8 9 |06]03] 8 |89 4 |24 8 |4]129| 0 |<2|58]| 4 29| 2
01/10/ | 31 0.0 | 53 | 37 99. /02| 0. |00 |7 |01]43] 80. 24 | 62 22 | 05 B
2021 9 |2718 | 0 |71 ] 9 | <543 | <2 |07 71 | 8 |02|72|65/30| 6 |25]|2] 7 |0]<2]92)58 |30 |DL
02/04/ | 50 00|97 | 39 03]99. |02 057 100 73. 28 | 63 28 | 1.6 B
2022 0 141983 ] 0 |20] 9 - | -|<2]6 |71 |8 |-|8 46|43 |39| 4 |6] 2 | 0]|]<2]60| 8 |30 |DL
01/10/ | 42 01| 83| 39 03] 85 |02 05| 7. (00 2|23 |52 23 | 11
2022 0 /14|51 | 0 |66 | 7 - | - <219 |12 |9 |- 12 84|97 |24]|59 |48 | 0]<2|8 | 42 |1
02/02/ | 10 86 02|94 102]0.|00] 8. 1|28 |59 23 | 05
2023 0 |03 1 8 28 <2 | 8 | 8 | 8 |03] 56 |16 0|7 [0 ][<2]9 | 6 |25
Location:- BOREWELL AT NEELAM FIBER KIM IND AREA PLOT (October-2022)
B| B|C|C]|C D F N P S T | T | T | T | T
ALIO| O | H|N]O|  C|]O|FC|{L|MA|H|NI | NT|p|PH  O|SO|S|U|T./C|D|K|M/|U
Date KID|IR|L|D|DJ|AL| X|O|JU]| G 3| T{R{HlO ]| T|D|S|P|H|O|S|N PR
01/04/ | 39 0.0 | 60 | 30 76. 0.3 0.0 8. 101 56. 58 18 | 1.6
2021 0 |08] 9 S | 7711|1538 |<2| 4194903 4 |06 4| 3 |19 3 |8|25]|0|<2|76] 8 |31 ]18
01/10/ | 31 0.0 | 47 | 33 76. 06778|02|00|00|7 |01 38|71 21 | 51 20 | 05 B
2021 0 1238 | 0 |48 | 10|15 |44 | <2 | 7 2 8 124 |5 [91]39 ] 7 |25]|2]9 |0 ]<2|3|58] 30 |DL
02/04/ | 52 00| 67 | 49 92. 0.4 ]102.|0.2 7.1 0.0 76. 19 | 65 19 | 1.6 B
2022 0O |[15]9% | 0 |01]|10]| 18| - |<2| 2|14 | 8| —-]105|63|37 41| 6 |4|5 |0 |<2|66| 8 |30 |DL
2
01/10/ | 51 01|83 | 39 7131 04]875|0.2 0418 |01 2|23 |54 38 | 11
2022 0 /14145 | 5 |77 ] 6 - | <210 5 9 | - 18 |12]02]24|60 4|9 |0]|<2]|6 4 129 | 2
02/02/ | 10 81 84. 0.2 102.|10.2| 0.0 | 0.0 | 8. 27 | 63 22 | 05
2023 0 [03 2 14 | 16 |29 | <2 | 6 1 8 | 32 | 63 | 42 8] 1]0|<2|5 ]| 6 |23
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(C) Drains Details with Flow:

Sr.No. Location/ Name of Inletting Discharge
Name of | River/Drain Max Min
Drain

1 Kim to Sahol | Village Kim drain | 10 MLD 2 MLD

No Sewage treatment in this River stretch — Existing STP details — NA

(D) STP Results:

(E) CETP Details

No Industrial waste water discharge into this River stretch — Existing CETPs details — NA

11. Kolak
(A)
Progress/Status Report of the River/PRS water quality monitoring for the Month October-2023:
Sr. Month/ Date | Location ID Name of Parameter
No. Location pH DO BOD COD Fecal Total coliform
(mg/l) (mg/l) (mg/l) coliform (MPN/100 ml)
(MPN/
100ml)

1 June-2021 River Kolak at 7.91 6.90 0.80 10 20 58
N.H. No.8, Morai
River Kolak at 7.86 5.70 1.50 17 920 1600
Pataliya Bridge

2 July-2021 River Kolak at 7.58 6.70 0.60 9.0 20 49
N.H. No.8, Morai
River Kolak at 8.02 6.50 1.10 12 350 920
Pataliya Bridge

3 August-2021 River Kolak at 7.96 7.10 0.7 8.0 13 34
N.H. No.8, Morai
River Kolak at 7.92 6.50 0.8 9.0 130 350
Pataliya Bridge
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4 September- River Kolak at 7.87 7.20 0.6 7.0 11 33
2021 N.H. No.8, Morai
River Kolak at 7.97 6.70 0.7 8.0 34 94
Pataliya Bridge
5 October-2021 River Kolak at 7.95 7.20 0.6 7.0 10 32
N.H. No.8, Morai
River Kolak at 7.94 6.40 0.9 10.0 33 84
Pataliya Bridge
6 November- River Kolak at 8.01 6.90 0.7 8.0 11 38
2021 N.H. No.8, Morai
River Kolak at 7.99 6.20 1.0 11.0 430 920
Pataliya Bridge
7 December- River Kolak at 7.86 6.80 0.6 8.0 12 39
2021 N.H. No.8, Morai
River Kolak at 8.01 6.10 1.1 12.0 350 920
Pataliya Bridge
8 January - 2022 River Kolak at 7.96 6.70 0.7 8.0 13 43
N.H. No.8, Morai
River Kolak at 7.82 6.00 1.2 13.0 430 920
Pataliya Bridge
9 February-2022 River Kolak at 7.87 6.80 0.7 9 12 40
N.H. No.8, Morai
River Kolak at 7.84 5.70 1.3 14 540 1600
Pataliya Bridge
10 March-2022 River Kolak at 7.92 6.90 0.6 8 11 38
N.H. No.8, Morai
River Kolak at 7.88 5.80 1.2 13 920 1600
Pataliya Bridge
11 April-2022 River Kolak at 7.98 6.80 0.7 10.0 12 39
N.H. No.8, Morai
River Kolak at 7.94 5.70 1.3 14.0 920 1600

Pataliya Bridge
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12 May-2022 River Kolak at 8.19 6.70 0.8 12 13 38
N.H. No.8, Morai
River Kolak at 8.20 5.50 1.4 16 920 1600
Pataliya Bridge
13 June-2022 River Kolak at 7.98 6.60 0.9 11 14 39
N.H. No.8, Morai
River Kolak at 7.39 5.50 1.3 15 920 1600
Pataliya Bridge
14 July-2022 River Kolak at 7.93 7.0 0.6 7.0 13 33
N.H. No.8, Morai
River Kolak at 7.97 5.50 1.4 11.0 94 280
Pataliya Bridge
15 August-2022 River Kolak at 8.01 6.8 0.6 7.0 14 38
N.H. No.8, Morai
River Kolak at 7.7 6.2 1.1 12.0 84 280
Pataliya Bridge
16 September- River Kolak at 7.79 6.5 0.7 7.0 9.2 33
2022 N.H. No.8, Morai
River Kolak at 7.78 55 0.7 10.0 63 240
Pataliya Bridge
17 October-2022 River Kolak at 7.87 6.9 0.9 8 14 40
N.H. No.8, Morai
River Kolak at 7.83 6.4 0.8 11 63 280
Pataliya Bridge
18 November- River Kolak at 7.97 6.8 0.8 8 17 84
2022 N.H. No.8, Morai
River Kolak at 8.01 6.6 0.9 12 63 540
Pataliya Bridge
19 December- River Kolak at 8.03 6.9 0.9 7 20 110
2022 N.H. No.8, Morai
River Kolak at 7.7 6.7 0.8 10 13 350
Pataliya Bridge
20 January-2023 River Kolak at 8.13 7.3 0.8 8 12 40
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N.H. No.8, Morai

River Kolak at 8.16 6.2 0.9 11 920 1720
Pataliya Bridge
21 February-2023 River Kolak at 8.02 7.1 0.8 7 17 120
N.H. No.8, Morai
River Kolak at 7.81 5.6 1.2 10 17 280
Pataliya Bridge
22 March-2023 River Kolak at 8.07 6.1 0.9 8 11 150
N.H. No.8, Morai
River Kolak at 7.94 6.0 1.0 12 15 140
Pataliya Bridge
23 April-2023 River Kolak at 7.96 6.5
N.H. No.8, Morai 0.8 d 20 140
River Kolak at 7.88 5.2
Pataliya Bridge L7 10 91 120
24 May-2023 River Kolak at 8.02 7.2
N.H. No.8, Morai 0.7 o 36 170
River Kolak at 7.96 6.9
Pataliya Bridge 1 22 2 540
25 June-2023 River Kolak at 8.02 7.2
N.H. No.8, Morai 0.7 o 36 170
Rlver_ KoIaI_< at 8.18 4.6 28 28 83 920
Pataliya Bridge
26 July-2023 River Kolak at
NLH. No.8, Morai 7.87 7.2 0.7 7 26 920
River Kolak at
Pataliya Bridge 8.06 7.2 0.8 9 13 350
27 August-2023 River Kolak at
NLH. No.8, Morai 7.56 6.9 0.8 7 1.8 94
River Kolak at
Pataliya Bridge 7.90 6.5 0.9 9 9.3 140
28 September- River Kolak at
2023 N.H. No.8, Morai 793 70 0.7 ! 12 84
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River Kolak at

Pataliya Bridge 7.80 6.8 0.8 10 15 150
29 October-2023 River Kolak at
NLH. No.8, Morai 7.93 7.1 0.6 8 14 94
River Kolak at
Pataliya Bridge 7.45 6.5 0.9 10 17 170
(B) STPs Results
There is no Existing STP at present
(C) Drain details with flow
Sr. No. Location/Name of Drain Name of Inletting River/Drain Discharge (MLD)
Max. Min.
1 Morai, Vapi Bill Khadi 26 MLD | 10 MLD
(D) CETPs Results
Not Applicable
(E)
Progress/Status Report of the River/PRS ground water quality Monitoring (October — 2023):
Date Location DO (mg/l) | pH BOD COD Fecal Total SS Iron Lead | Nickel
(mg/1) (mg/1) Coliform coliform (mg/l) | (mg/l)
MPN/100 | (mpNyzoo | (MM | (ma/h
ml) ml)
Borewell at Koteshwar
03/10/2023 4.4 7.46 0.7 8 <18 <1.8 6 0.085 | 0.034 | 0.060
Mahadev Temple, Vatar
Zinc | Manganese | Nitrite | Nitrate | Hexavalent | Total Percent | Ammonical | Total TDS | Conductivity
Chromium | Chromium | Sodium | Nitrogen Kejeldahl
(mg/l) | (mg/l) (mg/l) | (mg/) . ' um | MItrog ) (mg/l) | (micro.sicm)
(mg/l) Nirtogen
(mg/l) (mg/l)
(mg/l)
0.103 BDL 0.015 | 0.276 BDL 0.099 30.91 0.27 0.83 496 827
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12. Mahi

A
Progress/Status Report of the River/PRS water quality monitoring(fo)r the Month October - 2023:
Sr. Month/ Date | Location | Name of Location Parameter
No. ID pH DO BOD COD Fecal Total coliform
(mg/l) (mg/l) (mg/l) coliform (MPN/100 ml)
(MPN/
100ml)

1 June-2021 River Mahi at Sevalia | 7.45 8.2 0.7 6 11 70
2 July-2021 River Mahi at Sevalia | 7.67 8.5 0.6 5 2 48
3 August-2021 River Mahi at Sevalia | 8.06 8.4 0.6 5.0 2 39
4 September-2021 River Mahi at Sevalia | 7.96 7.9 0.6 5.0 2 48
5 October-2021 River Mahi at Sevalia | 8.48 7.7 0.7 5.0 2 40
6 November-2021 River Mahi at Sevalia | 8.3 8.5 0.5 5.0 2 40
7 December-2021 River Mahi at Sevalia | 7.95 8.5 0.5 6.0 6.8 63
8 January — 2022 River Mahi at Sevalia | 8.5 8.5 0.5 6.0 4 47
9 February-2022 River Mahi at Sevalia | 8.05 8.2 0.7 6.0 4 49
10 March-2022 River Mahi at Sevalia | 8.1 3.8 0.8 7 4 33
11 April-2022 River Mahi at Sevalia | 8.58 8.3 0.8 8 4 49
12 May-2022 River Mahi at Sevalia | 8.31 8.8 0.8 6 4 63
13 June-2022 River Mahi at Sevalia | 8.51 8.5 0.8 8 <18 11
14 July-2022 River Mahi at Sevalia | 8.46 8.4 0.7 6 6.8 33
15 August-2022 River Mahi at Sevalia | 8.26 7.8 0.7 5 2 33
16 September-2022 River Mahi at Sevalia | 8.49 8.0 0.8 6 4 49
17 October-2022 River Mahi at Sevalia | 8.49 8.0 0.7 6 6.8 33
18 November-2022 River Mahi at Sevalia | 8.49 7.9 0.8 6 6.8 43
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19 December-2022 River Mahi at Sevalia | 8.41 8 0.8 5 4 21
20 January-2023 River Mahi at Sevalia | 8.46 8.2 0.6 5 33
21 February-2023 River Mahi at Sevalia | 8.5 8 0.5 7 14 22
22 March-2023 River Mahi at Sevalia | 8.5 8 0.5 7 240 500
23 April-2023 River Mabhi at Sevalia | 8.3 7.8 0.5 6 170 350
24 May-2023 River Mahi at Sevalia | 8.4 7.8 0.5 7 70 280
25 June-2023 River Mahi at Sevalia | 7.9 7.5 0.5 5 140 350
26 July-2023 River Mahi at Sevalia | 8.0 7.5 0.5 7 50 170
27 August-2023 River Mahi at Sevalia | 8.4 75 05 6 26 110
28 September-2023 River Mahi at Sevalia | 8.4 7.6 0.5 6 33 140
29 October-2023 River Mabhi at Sevalia | 8.3 7.6 05 7 14 110
13. Meshwo
(A)
Progress/Status Report of the River/PRS water quality monitoring for the Month October -2023:
Sr. Month/ Date Location ID Name of Parameter
No. Location pH DO (mg/l) | BOD COD Fecal Total coliform
(mg/l) (mg/l) coliform (MPN/100 ml)
(MPN/ 100ml)
1 June-2021 River Meshwo 7.60 7.12 0.93 8 4 21
D/s at Shamlaji
2 July-2021 Same as above 7.36 5.98 0.88 9 <18 <138
3 August-2021 Same as above 7.47 5.91 0.73 14 <18 11
4 September-2021 Same as above 7.31 4.89 1.46 11 <18 46
5 October-2021 Same as above 7.61 6.02 0.80 12 <18 12
6 November-2021 Same as above 7.68 6.92 0.71 13 4 21
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7 December-2021 Same as above 7.20 6.75 0.79 12 <18 14
January — 2022 Same as above 7.69 5.74 0.57 15 <18 21
Feb-2022 Same as above 7.76 6.79 0.71 10 <18 12

10 March-2022 Same as above 7.61 7.55 0.78 11 <18 14

11 April-2022 Same as above 8.20 5.77 0.81 18 <18 12

12 May-2022 Same as above 7.84 5.98 0.73 18 <18 12

13 June-2022 Same as above 7.85 5.26 0.65 20 4 17

14 July-2022 Same as above 7.20 6.51 0.85 17 <18 11

15 August-2022 Same as above 7.94 6.30 0.67 10 <18 4

16 Septembe-2022 Same as above 8.35 6.75 1.13 11 <18 12

17 October-2022 Same as above 7.55 6.14 1.43 12 <18 14

18 November-2022 Same as above 7.75 7.14 0.78 8 <2 <2

19 December-2022 Same as above 6.83 7.74 1.77 10 <18 14

20 January-2023 Same as above 7.38 7.34 1.00 11 <18

21 February-2023 Same as above 7.68 5.09 1.00 12 <18

22 March-2023 Same as above 8.16 6.21 0.95 10 4 21

23 April-2023 Same as above 7.93 6.59 1.28 <18 8

24 May-2023 Same as above 7.94 6.42 0.87 4 21

25 June 2023 Same as above 8.02 5.01 1.06 <18 12

26 July 2023 Same as above 7.60 6.50 0.84 13 11 70

27 August-2023 Same as above 7.89 7.76 0.89 8 <18 12

28 Septembe-2023 Same as above 7.46 6.1 1.0 <18 12

29 October-2023 River Meshwo 7.39 7.3 0.76 26

D/s at Shamlaji
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(B) STP Results
Not Applicable

(C) Drain Details
Not Applicable

(D) CETP Results
Not Applicable

(E) Progress/Status Report of the ground water quality Monitoring:

Date Location pH BOD (mg/l) COD (mg/l) TDS (mg/l)
02/10/2023 Borewell from Shamlaji Dharamshala 7.0 1.20 11
14. Mindhola
(A)
Progress/Status Report of the River/PRS water quality monitoring for the Month October — 2023:
Sr. Month/ Date Location Name of Parameter
No. ID Location pH | DO(mg/l)| BOD COD Fecal Total coliform
(mg/l) (mg/l) coliform (MPN/100 ml)
(MPN/
100ml)
1 June-2021 River Mindhola | 8.38 6.3 2.3 17 27 84
2 July-2021 As above 7.74 5.1 2.7 22 350 >1600
3 August-2021 As above 7.50 6.0 1.8 20 540 >1600
4 September-2021 As above 7.58 6.0 1.7 14 920 >1600
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5 October- 2021 River Mindhola | 8.04 6 1.6 10 350 >1600
6 November-2021 River Mindhola | 7.88 5.4 2.6 11 920 >1600
7 December-2021 As above 7.94 5 2.9 30 220 >1600
8 January — 2022 River Mindhola | 7.62 3.2 7 35 540 >1600
9 February-2022 River Mindhola | 7.95 5.2 2.9 26 >1600 >1600
10 March-2022 River Mindhola | 8.07 4.7 2.2 14 240 >1600
11 April-2022 As above 7.63 5.6 2.9 24 70 430
12 May-2022 As above 7.66 5.8 2.9 18 220 540
13 June-2022 As above 7.53 5.8 3 20 280 350
14 July-2022 As above 8 5.9 2.6 12 17 280
15 August-2022 As above 87 6.2 23 10 79 430
16 September-2022 As above 7.94 51 2.8 18 94 220
17 October-2022 River Mindhola | 8.26 5 2.8 18 110 350
18 November-2022 River Mindhola | g o7 51 27 18 110 540
19 December-2022 River Mindhola | 7 g7 51 28 22 110 920
20 January-2023 River Mindhola | 772 50 29 26 1600 >1600
21 February-2023 River Mindhola | g 40 5.2 29 22 140 1600
22 March-2023 River Mindhola | 75 51 2 19 170 >1600
23 April-2023 River Mindhola | g o5 51 29 26 920 >1600
24 May-2023 River Mindhola | 79 5.2 28 13 31 150
25 June-2023 River Mindhola | 7.88 51 2.9 22 350 1600
26 July-2023 River Mindhola | 7 g5 6.9 2.4 12 540 1600

84




27

River Mindhola

August-2023 7.92 7.0 2.3 8 110 920
28 September-2023 River Mindhola | 7.9 7.0 23 8 110 920
29 October-2023 River Mindhola | 7.87 5.2 3 22 70 540
_ o (B) _
Progress /Status Report for Ground water quality monitoring pertaining to PRS River:
Location: - BOREWELL AT SACHIN GIDC (SIEL)
wlaL| Blea|C|ClC I C DRI mal N |INI|INT p | PH Plsols! S|t |ltc| T || T |T
Date Al k |[Q] L |[HINJOTO O /DI I | Ay rRIBHlol2|D|s|Y|H|lo|ps| N[ M|VU
D L|D|D|L|X|S A T P P | R
01/04/ | 28. | 26 116. | 24 | 87 04| 143. ] 2.3 7. ] 01 51 11 | 88 53
2021 ) 0o |12 75 | 5 | oa | 18]<5] - -y 5 A [ LL{07 | oo L 53] 5|85 | g [<2]g|22[31]1
06/10/ 58 144, [ 11 | 77 07179. /210200 7 |02 16 50 | 11 47 | 05 B
2021 - 0 28 3 oo |67 ||~ |*| |9 |97 |7 |s 7 160885 |23 00|<%|22]s58]|3%]|pL
02/04/ | 31. | 33 96.1 | 18 | 77 05104 [ 290505 7 |01 14 55 | 67 56 | 2.2 B
2022 | 8110 | Y| 9 |99 |oal| M|~~~ |3 |5s8]|38]/6s 711106 5|8 90|50 a]|2|DL
02/10/ | 24. | 85 108. | 17 | 81 05131. ] 1802026 |01 12 [ 5|48 | 81 48 | 0
2022 |63 |0 | Y] 2 |oo e ||| |1 3 6 | 9 01|98 27 1% 2 0|9 o |%|o]|ss]|30]1?
01/02/ 10 172. | 18 0.2 | 206. 0200 8. 62 | 12 51 | 1.1
2023 0o | %2 34 | 59 14 3 8 7 8 | 78 | 06 813 80| <% 92| 2|2
Location: - BOREWELL AT NR COMMON HAZ WASTE DSPO.SITE(GEPIL)
Date | N | AL | BO | CA | CH [ CN [CO [CO |DO [FD |FL | MA | N [ NT [ p | PH [PO | SO SU|T.|TC|TD|TK| T [ TU
A | K|D]|L L|D|D|L|X|S|U G |H3| R|H| O | T|D PI|H|O| S| N |MP|R
01/04/2 | ] ] ] ] ] ] ] ] ] ] ] ] ] ] ] ] ] ] ] ] ] ] ] ]
021
06/10/2 128 | 105 | 715 081]160. 0200 [7.]02]82] 15 46 | 98 43 [ 05 BD
021 = 61029 174 0 g | 1B~ |39~ 1|75 51 8 | 79 |7 78| 0 2 710|528 |2 L
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(C) Drains Details with Flow:
. . . . Discharged
Sr.No. Location Name of Inletting River/Drain -
Max Min
1 Sachin Notified area | Kapletha village drain meeting River Mindhola 1.6 MLD 0.5 MLD

Note: Entire Baleshwar Khadi is meeting to River Mindhola at village Samrod as major drain. Polluted River action plan of Baleshwar Khadi is
prepared and submitted separately.

(D) STP & CETP results:

No Sewage treatment in this River stretch — Existing STP details — NA
No Industrial waste water discharge into this River stretch — Existing CETPs details — NA

15. Narmada
| | A
Progress/Status Report of the River/PRS water quality monitoring for the Month October - 2023:
Sr. Month/ Location ID | Name of Location Parameter
No. Date pH | DO (mg/l)| BOD COD | Fecal Total coliform
(mg/l) (mg/l) | coliform (MPN/100 ml)
(MPN/ 100ml)
1 June-2021 NTPC Zanor 7.91 8.13 1.06 21 46
Zadeshwar 7.95 8.28 111 94 220
Garudeshwar 8.02 8.32 0.72 13 47
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July-2021 NTPC Zanor 8.24 7.68 1.22 10 22 70
Zadeshwar 8.07 7.57 1.28 10 46 110
Garudeshwar 7.97 7.43 0.7 5 17 70
August-2021 NTPC Zanor 7.87 7.28 1.02 11 23 9
Zadeshwar 7.95 7.04 1.09 11 79 280
Garudeshwar 8.28 8.13 0.68 5 21 70
September- NTPC Zanor 8.19 6.89 1.18 12 22 70
2021 Zadeshwar 821 | 6.62 1.26 12 46 110
Garudeshwar 7.51 6.41 1.28 5 26 70
October- NTPC Zanor 7.88 6.72 1.21 10 46 110
2021 Zadeshwar 774 | 658 1.34 10 29 140
Garudeshwar 8.26 7.43 0.8 05 17 49
November- NTPC Zanor 8.18 8.05 0.81 10 22 70
2021 Zadeshwar 821 | 7.40 0.89 10 46 110
Garudeshwar 8.25 8.16 0.7 05 24 70
December- NTPC Zanor 8.21 8.02 0.8 9 34 79
2021 Zadeshwar 824 | 791 0.82 10 47 110
Garudeshwar 8.02 8.11 0.72 5 21 27
January - NTPC Zanor 8.31 8.05 0.82 11 33 94
2022 Zadeshwar 832 | 7.63 0.84 14 49 140
Garudeshwar 8.31 8.15 0.75 5 26 70
February- NTPC Zanor 8.46 8.29 0.85 49 110
2022 Zadeshwar 820 | 7.04 1.05 10 79 170
Garudeshwar 8.18 8.58 0.77 5 17 46
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10 March-2022 NTPC Zanor 8.31 7.73 0.88 10 33 110
Zadeshwar 8.12 7.64 0.95 10 49 170

Garudeshwar 8.2 8.15 0.8 5 17 33

11 April-2022 NTPC Zanor 8.34 7.08 0.91 12 22 70
Zadeshwar 8.29 6.88 0.94 14 110 260

Garudeshwar 8.45 8.51 0.84 5 23 49

12 May-2022 NTPC Zanor 8.34 7.30 0.9 12 22 49
Zadeshwar 8.39 6.7 0.92 12 94 170

Garudeshwar 8.57 8.46 0.84 5 13 47

13 June-2022 NTPC Zanor 7.96 6.98 0.87 8 26 46
Zadeshwar 7.71 6.89 0.92 9 94 220

Garudeshwar 8.14 8.15 0.86 5 22 47

14 July-2022 NTPC Zanor 8.38 7.1 0.84 11 21 46
Zadeshwar 8.39 6.73 0.87 13 94 170

Garudeshwar 8.11 7.64 0.84 5 21 70

15 August-2022 NTPC Zanor 7.48 7.06 0.82 5 21 46
Zadeshwar 7.79 6.86 0.83 5 94 170

Garudeshwar 7.98 7.47 0.85 5 17 70

16 September- NTPC Zanor 7.81 7.22 0.88 8 22 70
2022 Zadeshwar 7.97 6.92 0.91 9 46 110

Garudeshwar 7.88 7.42 0.80 5 26 70

17 October- NTPC Zanor 8.2 7.48 0.84 6 17 70
2022 Zadeshwar 8.26 7.24 0.86 6 46 130

Garudeshwar 8.17 7.48 0.84 5 33 79
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18 November- NTPC Zanor 8.28 7.42 0.83 7 22 70
2022
Zadeshwar 8.30 7.25 0.85 8 49 130
Garudeshwar 833 | 7.40 0.85 5 21 40
19 December - NTPC Zanor 8.15 7.72 0.82 6 34 79
2022
Zadeshwar 8.23 7.68 0.84 6 47 110
Garudeshwar 8.23 7.60 0.80 5 12 27
20 January-2023 NTPC Zanor 8.04 7.85 0.84 5 21 70
Zadeshwar 8.06 7.40 0.87 6 94 240
Garudeshwar 8.27 7.65 0.85 5 17 33
21 February- NTPC Zanor 805 |7.56 0.89 8 46 110
2023
Zadeshwar 8.10 7.38 0.91 9 70 170
Garudeshwar 8.29 8.16 0.82 5 17 46
22 March-2023 NTPC Zanor 8.18 7.71 0.85 6 46 140
Zadeshwar 8.23 7.54 0.86 6 49 170
Garudeshwar 8.29 7.69 0.81 5 17 33
23 April-2023 NTPC Zanor 8.25 8.19 0.82 7 49 110
Zadeshwar 8.29 8.12 0.85 8 70 170
Garudeshwar 8.42 8.18 0.72 5 23 49
24 May-2023 NTPC Zanor 7.72 7 0.83 6 78 140
Zadeshwar 7.94 6.52 0.96 7 170 340
Garudeshwar 8.13 7.80 0.77 5 20 45
25 June-2023 NTPC Zanor 8.13 7.08 0.80 5 45 110
Zadeshwar 8.19 6.99 0.96 8 40 140
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Garudeshwar 8.38 7.81 0.71 5 <2 20
26 July-2023 NTPC Zanor 8.11 7.65 0.68 5 33 110
Zadeshwar 8.10 6.94 0.75 6 39 170
Garudeshwar 7.99 7.89 0.76 5 14 33
27 August-2023 NTPC Zanor 7.89 7.76 0.81 5 21 46
Zadeshwar 8.01 6.30 0.94 7 70 140
Garudeshwar 8.13 7.61 0.68 5 17 70
28 September- NTPC Zanor 8.31 7.32 0.74 5 17 70
2023
Zadeshwar 8.30 7.07 0.86 8 94 280
Garudeshwar 8.35 8.49 0.68 5 21 70
29 October- NTPC Zanor 8.10 7.57 0.78 6 13 79
2023
Zadeshwar 8.04 7.79 0.85 7 70 220
Garudeshwar 7.99 7.31 0.79 5 17 94
16. Sabarmati
(A)
Progress/Status Report of the River/PRS water quality monitoring for the Month October — 2023:
Sr | Month/ Date Location ID Name of Parameter
. Location pH DO (mg/l) BOD COD Fecal Total coliform
N (mag/l) (mag/l) coliform (MPN/100 ml)
0. (MPN/
100ml)
1 | June-2021 Kheroj Sample was not collected as river is dry
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Mahudi Sample was not collected as river is dry
Chiloda Sample was not collected as river is dry
Hansol Bridge | 7.63 7.13 0.88 15 17 70
Railway Bridge | 7.83 6.42 1.43 30 79 210
V' N Bridge 7.50 BDL 14 74 540 920
Miroli 8.00 BDL 39 145 >1600 >1600
Vautha 7.70 3.89 32 148 920 1600
Kheroj Sample was not collected as river is dry
-2021 Mahudi Sample was not collected as river is dry
Chiloda Sample was not collected as river is dry
Hansol Bridge | 8.08 6.29 0.59 15 06 63
Railway Bridge | 7.96 6.51 15 27 63 350
V N Bridge 7.96 0.1 71 244 >1600 >1600
Miroli 7.28 4.08 31 117 >1600 >1600
Vautha 7.48 0.09 28 103 >1600 >1600
August-2021 Kheroj 8.10 6.80 0.60 11 04 63
Mahudi Sample was not collected as river is dry
Chiloda Sample was not collected as river is dry
Hansol Bridge 7.72 4.98 1.47 14 09 70
Railway Bridge 7.40 6.40 1.42 18 47 240
V' N Bridge 8.19 Nil 60 518 >1600 >1600
Miroli Result yet not freeze
Vautha 8.05 Nil 42 98 540 920
September-2021 Kheroj 8.20 5.70 1.68 12 14 94
Mahudi Sample was not collected due to river found stagnant
Chiloda Sample was not collected as river is dry
Hansol Bridge | 7.75 5.57 1.40 15 12 110
Railway Bridge | 7.70 4.61 1.57 25 70 350
V N Bridge 8.55 BDL 146 384 >1600 >1600
Miroli 7.38 BDL 47 199 >1600 >1600
Vautha 7.52 BDL 31 122 >1600 >1600
October-2021 Kheroj 8.14 6.53 0.74 12 21 46
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Mahudi

Sample was not collected during October month due to river found stagnant.

Chiloda

Sample was not collected during October month due to river found dry.

Hansol Bridge

Sample was not collected during October month due to river found dry.

Railway Bridge | 7.65 6.03 14 84 350 540

V N Bridge 7.26 BDL 143 611 >1600 >1600

Miroli 7.81 BDL 31 112 >1600 >1600

Vautha 8.81 BDL 41 156 540 920
November-2021 Kheroj 7.50 7.69 0.73 15 4 46

Mahudi Sample was not collected during October month due to river found stagnant.

Chiloda Sample was not collected during October month due to river found dry.

Hansol Bridge | 8.25 7.66 0.72 09 12 63

Railway Bridge | 7.27 3.06 12 69 540 920

V N Bridge 8.36 BDL 147 537 >1600 >1600

Miroli 7.18 BDL 29 105 >1600 >1600

Vautha 7.79 BDL 27 101 >1600 >1600
December - 2021 Kheroj 7.77 7.56 0.82 12 12 47

Mahudi Sample was not collected during October month due to river found stagnant.

Chiloda Sample was not collected during October month due to river found dry.

Hansol Bridge | 7.58 5.55 0.89 14 12 70

Railway Bridge | 7.52 5.82 0.79 17 170 350

V N Bridge 7.38 BDL 60 273 >1600 >1600

Miroli 7.20 BDL 33 109 >1600 >1600

Vautha 7.57 BDL 33 139 >1600 >1600
January - 2022 Kheroj 8.20 7.69 0.68 14 4 47

Mahudi Sample was not collected due to river found stagnant.

Chiloda Sample was not collected due to river found dry.

Hansol Bridge | 8.20 7.76 0.73 13 06 47

Railway Bridge | 7.94 6.53 1.53 15 70 280

V N Bridge 7.26 BDL - - >1600 >1600

Miroli 7.84 BDL 51 205 >1600 >1600

Vautha 7.5 BDL 32 87 >1600 >1600
February-2022 Kheroj 7.77 6.61 0.75 17 12 47

Mahudi Sample was not collected due to river found stagnant.

Chiloda Sample was not collected due to river found dry.
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Hansol Bridge | 7.75 8.25 0.72 11 12 94

Railway Bridge | 7.00 4.34 1.69 36 120 350

V N Bridge 7.19 BDL 86 264 >1600 >1600

Miroli 7.35 BDL 66 288 >1600 >1600

Vautha 7.64 BDL 35 137 >1600 >1600
10 | March-2022 Kheroj 7.77 7.33 0.87 11 <18 33

Mahudi Sample was not collected due to river found stagnant.

Chiloda Sample was not collected due to river found dry.

Hansol Bridge | 7.71 6.67 0.98 18 21 94

Railway Bridge | 7.54 6.09 0.82 18 33 240

V' N Bridge 7.71 BDL 96 506 >1600 >1600

Miroli 7.76 0.34 37 127 >1600 >1600

Vautha 7.6 1.63 25 104 >1600 >1600
11 | April-2022 Kheroj Sample was not collected due to river found dry

Mahudi Sample was not collected due to river found stagnant.

Chiloda Sample was not collected due to river found dry.

Hansol Bridge | Sample was not collected due to river found stagnant

Railway Bridge | 8.15 5.17 1.19 23 47 280

V N Bridge 7.50 BDL 56 302

Miroli 7.39 1.19 26 95 >1600 >1600

Vautha 7.68 BDL 77 256 >1600 >1600
12 | May-2022 Kheroj Sample was not collected due to river found dry

Mahudi Sample was not collected due to river found stagnant.

Chiloda Sample was not collected due to river found dry.

Hansol Bridge | Sample was not collected due to river found stagnant

Railway Bridge | 7.70 3.94 2.04 49 39 140

V N Bridge 7.14 0.33 46 196 >1600 >1600

Miroli 7.96 BDL 24 84 >1600 >1600

Vautha 8.00 BDL 41 164 >1600 >1600
13 | June-2022 Kheroj Sample is not collected as no flow observed

Mahudi Sample was not collected due to river found stagnant.

Chiloda Sample was not collected due to river found dry.

Hansol Bridge

Sample was not collected due to river found stagnant
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Railway Bridge | 8.36 2.45 28 155 120 430
V' N Bridge 7.33 BDL 92 329 >1600 >1600
Miroli 7.29 BDL 29 124 >1600 >1600
Vautha 7.71 BDL 39 202 >1600 >1600
14 | July-2022 Kheroj 7.43 5.45 1.32 34 7.8 23
Mahudi Sample was not collected due to river found stagnant.
Chiloda Sample was not collected due to river found dry.
Hansol Bridge | Sample was not collected due to river found stagnant
Railway Bridge | 7.71 1.75 9 54 220 920
V' N Bridge 6.56 BDL 22 86 >1600 >1600
Miroli 7.20 BDL 24 84 >1600 >1600
Vautha 8.17 BDL 23 83 >1600 >1600
15 | August-2022 Kheroj 7.84 5.34 0.78 11 <18 21
Mahudi 7.29 5.45 1.49 08 <2 <2
Chiloda 8.25 5.99 0.87 16 70 350
Hansol Bridge | 7.62 5.56 1.04 10 4 47
Railway Bridge | 7.33 4.52 1.92 21 170 540
V' N Bridge 7.0 BDL 22 86 >1600 >1600
Miroli 7.54 5.24 7 34 >1600 >1600
Vautha 7.31 BDL 20 48 >1600 >1600
16 | September-2022 Kheroj 8.33 6.9 1.58 12 33 170
Mahudi 7.62 6.68 1.55 14 170 350
Chiloda 7.8 6.47 0.91 18 12 70
Hansol Bridge | 7.18 6.29 1.03 16 12 60
Railway Bridge | 7.35 5.08 2.28 15 12 70
V N Bridge 7.45 5.48 1.12 38 170 540
Miroli 7.45 4.67 6 25 920 1600
Vautha 7.7 5.24 12 30 >1600 >1600
17 | October-2022 Kheroj 7.65 6.45 1.13 17 <138 33
Mahudi 7.92 4.94 2.23 11 04 33
Chiloda 7.64 6.53 2.3 11 12 70
Hansol Bridge | 7.36 5.66 1.17 14 06 47
Railway Bridge | 7.74 5.97 1.24 15 12 110
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V N Bridge 7.22 221 14 58 >1600 >1600
Miroli 7.31 4.60 8 31 >1600 >1600
Vautha 7.30 3.48 12 36 >1600 >1600
18 | November-2022 Kheroj 7.71 6.75 1.42 9 04 33
Mahudi 8.01 6.06 1.01 9 04 70
Chiloda Sample was not collected due to river found Dry
Hansol Bridge | 7.80 6.05 1.54 09 12 70
Railway Bridge | 7.45 5.17 2.22 24 70 350
V N Bridge 7.49 BDL 43 201 >1600 >1600
Miroli 7.73 6.54 2.72 27 >1600 >1600
Vautha 7.78 3.41 5.98 33 >1600 >1600
19 | December-2022 Kheroj 7.06 7.66 1.84 11 06 33
Mahudi 7.89 7.00 1.72 12 06 33
Chiloda Sample was not collected due to river found Dry
Hansol Bridge | 7.15 7.23 1.43 12 04 33
Railway Bridge | 7.18 3.71 491 18 47 350
V N Bridge 7.24 0.29 32 87 >1600 >1600
Miroli 7.40 0.95 27 89 >1600 >1600
Vautha 7.71 1.52 23 76 >1600 >1600
20 | January-2023 Kheroj 7.89 6.91 1.39 09 06 47
Mahudi 7.81 6.11 1.08 09 06 63
Chiloda Sample was not collected due to river found Dry
Hansol Bridge | 7.70 7.35 1.47 10 06 63
Railway Bridge | 7.42 4.72 247 24 110 350
V N Bridge 8.01 0.35 25 103 >1600 >1600
Miroli 7.30 BDL 20 85 >1600 >1600
Vautha 7.5 0.51 21 55 >1600 >1600
21 | February-2023 Kheroj 7.54 5.09 1.38 11 <18 21
Mahudi 8.29 5.77 0.98 12 12 70
Chiloda Sample was not collected due to river found Dry
Hansol Bridge | 7.70 5.21 1.81 19 04 49
Railway Bridge | 8.08 5.13 1.66 17 70 350
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V N Bridge 7.30 BDL 104 328 >1600 >1600

Miroli 7.42 1.70 24 73 >1600 >1600

Vautha 7.85 BDL 25 84 >1600 >1600
22 | March-2023 Kheroj Sample was not collected as no flow observed

Mahudi Sample was not collected due to river found stagnant condition

Chiloda Sample was not collected due to river found Dry

Hansol Bridge | 7.60 6.77 1.36 11 12 70

Railway Bridge | 7.82 6.86 1.46 14 70 280

V N Bridge 7.10 BDL 54 175 >1600 >1600

Miroli 7.42 1.06 19 45 >1600 >1600

Vautha 7.38 3.37 17 46 >1600 >1600
23 | April-2023 Kheroj Sample was not collected as no flow observed

Mahudi Sample was not collected due to river found stagnant condition

Chiloda Sample was not collected due to river found Dry

Hansol Bridge | 7.52 6.94 1.14 08 12 110

Railway Bridge | 7.00 2.79 4.15 18 170 540

V N Bridge 7.10 0.85 33 143 >1600 >1600

Miroli 7.57 0.53 28 100 >1600 >1600

Vautha 7.97 5.18 07 44 >1600 >1600
24 | May-2023 Kheroj Sample was not collected as no flow observed

Mahudi Sample was not collected due to river found stagnant condition

Chiloda Sample was not collected due to river found Dry

Hansol Bridge | 8.14 5.97 1.85 36 12 96

Railway Bridge | 8.08 4.57 1.84 42 110 350

V N Bridge 7.24 BDL 105 434 >1600 >1600

Miroli(13423) 7.76 BDL 20 92 >1600 >1600

Vautha 7.45 1.54 21 82 >1600 >1600
25 | June-2023 Kheroj Sample was not collected as no flow observed

Mahudi Sample was not collected due to river found stagnant condition

Chiloda Sample was not collected due to river found Dry
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Hansol Bridge | 7.35 2.62 1.70 46 33 120
Railway Bridge | 7.30 0.69 46 163 >1600 >1600
V N Bridge 7.28 BDL 56 268 >1600 >1600
Miroli (13423) | 7.95 1.49 31 110 >1600 >1600
Vautha 8.02 1.30 8 54 >1600 >1600
26 | July-2023 Kheroj 8.07 6.9 1.02 14 12 50
Mahudi Sample was not collected due to river found stagnant condition
Chiloda Sample was not collected due to river found Dry
Hansol Bridge | Sample was not collected due to river found stagnant condition
Railway Bridge | 8.01 5.8 2.46 36 170 540
V N Bridge 7.20 BDL 50 237 >1600 >1600
Miroli (13423) | 7.71 0.90 15 63 >1600 >1600
Vautha 7.85 1.29 12 49 >1600 >1600
27 | August-2023 Kheroj 7.97 7.36 1.02 14 12 50
Mahudi 8.04 5.79 1.03 10 - -
Chiloda 7.40 BDL 36 138 - -
Hansol Bridge | 8.24 6.84 1.19 16 33 170
Railway Bridge | 7.89 5.06 1.14 13 33 240
V' N Bridge 7.50 BDL 48 218 >1600 >1600
Miroli (13423) | 7.26 2.52 11 66 >1600 >1600
Vautha 7.93 3.57 23 86 >1600 >1600
28 | September-2023 Kheroj 8.06 6.2 1.02 14 12 50
Mahudi 8.26 4.1 2 13 - -
Chiloda 8.35 51 1 7 - -
Hansol Bridge | 7.73 4.2 1.0 06 12 70
Railway Bridge | 8.25 6.5 1.0 08 21 110
V' N Bridge 7.37 BDL 82 156 >1600 >1600
Miroli (13423) | 7.21 BDL 20 75 >1600 >1600
Vautha 8.36 3.5 27 58 >1600 >1600
29 | October-2023 Kheroj 7.37 7.34 0.69 05 <1.8 18
Mahudi 7.48 6.85 0.85 16 - -
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Chiloda 8.14 5.6 0.83 10 - -
Hansol Bridge | 7.42 5.89 1.56 10 04 47
Railway Bridge | 7.53 5.47 2.04 22 70 210
V' N Bridge 7.21 1.2 12 48 >1600 >1600
Miroli (13423) | 7.67 3.9 08 34 >1600 >1600
Vautha 7.63 4.1 08 36 >1600 >1600
(B)
Progress /Status Report for Ground water quality monitoring pertaining to PRS River for October- 2023:
SrNo | Bore wells pH BOD(mg/l) COD(mg/l) TDS(mg/)
1. Gandhi Ashram, Ahmedabad 7.94 0.95 08 896
2. Jain Temple, Ahmedabad (Half yearly 7.17 0.88 08 732
3. P T College, Ahmedabad 7.61 0.85 06 256
4, GyaspurNr.MSW Site, Ahmedabad 7.26 0.89 12 1926
5. | GyaspurNr.MSW Site, Ahmedabad borewell was found demolished
6. Ajmeri Farm, Ahmedabad 7.39 0.96 09 1718
7. Excel Industries, Ahmedabad closed
8. UPL Djl, Ahmedabad 7.23 1.05 10 2164
0. Miroli Pumping Station, Ahmedabad(10837) 8.18 0.85 8 1076
10. NaklangMahadev, Ahmedabad(10823) 7.35 0.75 11 1326
11. Paldi-Kankaj, Ahmedabad(10824) 7.65 0.87 9 1526
12. GIDC Naroda, Ahmedabad(10817) 7.37 01 07 902
13. GIDC-Vatva, Ahmedabad(10820) 7.40 01 10 1376
14. GIDC-GVMM, Ahmedabad(10821) 8.14 01 09 1034
15. GIDC-Odhav, Ahmedabad(10804) 7.56 01 11 1446
16. Narol, Ahmedabad (closed) - - - -
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(©)

Drains Details with Flow:

Drains Details with Flow:

Total No of drains:-11
Major Drains:

Outfall of old city area, danilimda (D/S of Vasna Barrage)
AMC storm water drain (Danilimda)-30 MLD

Pumping Station 76 MLD (Old Vasna area)

Pumping Station 182 MLD (Old Pirana area)

Outfall of new city area, Vasna ((D/S of VVasna Barrage)

Domestic waste water discharged at WaghaKotar, Sukhadeshwar Pumping station, PethapurNagarpalika, flow-55.3 MLD

Domestic waste water discharged through natural drain nala, Village — Koteshwar, flow- 0.73 MLD

Domestic waste water discharged through underground pipeline at Bank of River Sabarmati near Indira Bridge, Vill — Bhat, flow- 0.06 MLD
Domestic waste water discharged through underground pipeline at Bank of River Sabarmati near Indira Bridge, Village — Bhat, flow-2.16 MLD

Domestic waste water discharged from outfall of AUDA line, Village Nana Chiloda, flow-0.43 MLD
Domestic waste water discharged from outfall of Village Nana Chiloda, Flow-6.48 MLD

Directions u/s 33/A of Water Act have been issued by GPCB to Ahmedabad Urban Development Authority, Gandhinagar Municipal Corporation (Pethapur),
Gram Panchayats of village Koteshwar, Bhat & Nana Chiloda asking them to take following measures:

1.

To get detailed survey of untreated sewage discharge into River Sabarmati in terms of latitude longitude, flow, population, sewage characteristics etc

under your jurisdiction.

To take immediate steps to stop discharge of untreated sewage directly into the river under your jurisdiction or inform to concerned authority if not

covered under your jurisdiction.

To submit a Short term & long term action plan with Gantt Chart for each discharge point within 15 days.

Provide an interim treatment system as mentioned in Hon. NGT orders dt.22/02/2021.

Ensure that no any untreated & unauthorized sewage shall be discharge into the River from existing as well as new residential projects/society under

your jurisdiction. Necessary directions for adequate treatment & disposal of sewage shall be issued by you.
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(D)

STP & CETP results

STP Results (October - 2023)

Sr Parameters pH BOD TSS FCO Residual
No (mg/l) | (mg/l) | MPN/100 ml | chlorine (mg/l)
Discharging Norms 6.5 to 20 <50 <1000 0.5
9.0 MPN/100 ml
1 | AMC PIRANA STP 60 MLD (ASP TYPE) 7.34 28 28 >1600 -
2 | AMC PIRANA STP 106 MLD (UASB TYPE) 7.36 13 20 >1600 -
3 | AMC PIRANA STP 180 MLD (ASP TYPE) 7.52 07 08 >1600 -
4 | AMC VASNA OLD STP 126 MLD (UASB TYPE) 7.37 59 108 >1600 -
5 | AMC VASNA STP 35MLD (ASP TYPE) 7.46 23 42 >1600 -
6 | AMC VASNA STP 240 MLD (ASP TYPE) 7.41 32 54 >1600 -
7 | AMC VASNA STP 48 MLD (SBR TYPE) 7.26 <5 26 350 -
8 | AMC STP 60 MLD, VADAJ (SBR TYPE) 7.18 <5 08 350
9 | AMC STP 25 MLD, (SBR TYPE) 7.10 05 04 150 -
CETP Results (October- 2023)
Sr. No Parameters pH COD(mg/l) BOD(mg/l)
Discharging norms of CETPs 6.5-85 250 30
1. CETP GREEN VATVA(14438) 7.16 235 17
2. CETP NEPL(12718) 6.95 415 37
3. CETP OEPL(12890) 6.00 270 26
4. CETP OGEPL(12891) 7.79 169 17
5. CETP GVMM(11536) 6.91 78 6
6. NAROL DYE STUFF CETP(12720) 7.15 102 9
7. Narol Textile Infrastructure &Enviro
Management (Narol Textile AR yet not freeze
CETP)(34244)
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Note: GPCB has given work to NEERI for carrying out study for 07 CETPs relating to the treatability of the CETPs of Ahmedabad area and to
suggest the necessary repairs, overhauling, upgradation, retrofication and modernization. NEERI has carried out rigorous study and final reports
have been received. Based on final reports directions to all 07 CETPs issued by GPCB to implement the observations, suggestions and
recommendations of NEERI in time bound manner.

GPCB has assign a work to GEMI for carring out study related to groundwater quality along the Sabarmati river stretches from Gandhinagar to
the location where the river meets the Gulf of Khambhat. GEMI has submitted final report on 07.10.2022. Reviewing of the Final report is under
progress.

GPCB has given work to carry out Drone Survey for “Identifying all the types of treated and untreated sewage and or industrial effluent outfalls
into Sabarmati River through Drone based technology. Total 123 nos. of outfalls identified during drone survey; quantification and
characterization of these outfalls are under process.

17.Shedhi
(A)

Progress/Status Report of the River/PRS water quality monitoring for the Month October — 2023:

Sr. Month/ Date | Location | Name of Location Parameter
No. ID pH DO BOD COD Fecal Total coliform
(mg/l) (mg/l) (mg/l) coliform (MPN/100 ml)
(MPN/ 100ml)
1 June-2021 River Shedhi at 7.65 6.6 0.6 17 350 540
Kheda Matar Bridge

2 July-2021 As above 7.72 3.8 2.3 23 110 210
3 August-2021 As above 7.19 7.0 0.9 8.0 350 540
4 September-2021 As above 7.15 3.6 2.3 10 350 540
5 October-2021 As above 8.43 3.2 15 13 350 540
6 November-2021 As above 7.74 2.3 1.7 13 350 540
7 December-2021 As above 7.84 34 1.7 20 350 540
8 January-2022 As above 8.41 6.8 0.8 12 540 920
9 February-2022 As above 8.15 6.1 0.8 11 540 920
10 March-2022 As above 7.9 3.7 2.2 20 >1600 >1600
11 April-2022 As above 8.81 7.3 3.8 72 >1600 >1600
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12 May-2022 As above 8.01 6.4 2.9 38 >1600 >1600
13 June-2022 AS above 7.49 5.6 24 30 120 240
14 July-2022 As above 7.69 3.1 2.6 35 210 350
15 August-2022 As above 8.16 5.6 2.4 11 110 350
16 September-2022 As above 7.71 3.7 2.8 14 170 540
17 October-2022 As above 8.19 5.5 35 15 540 920
18 November-2022 As above 8.26 5.7 3.8 16 540 920
19 December-2022 As above 8.39 4.3 3.7 15 >1600 >1600
20 January-2023 As above 8.48 4.5 2.7 12 240 300
21 February-2023 As above 8.44 6.7 13 170 170 500
22 March-2023 As above 7.7 4.6 1.5 34 300 500
23 April-2023 As above 7.8 6.2 11 12 500 1600
24 May-2023 As above 8.3 4.9 1.5 31 900 >1600
25 June-2023 As above 7.99 6.2 1.2 11 >1600 >1600
26 July-2023 As above 7.68 7 0.8 10 900 >1600
27 August-2023 As above 7.68 7.2 0.6 8 900 >1600
28 September-2023 As above 8.4 6.2 1.4 17 500 >1600
29 October-2023 As above 7.7 7.0 1.0 16 500 900
(B)
Progress /Status Report for Ground water quality monitoring pertaining to PRS River for October - 2023:
Month Location pH BOD (mg/l) COD (mg/l)
October - 2023 Bore well Nadiad GIDC 7.9 1.2 6
Water Works
(C)
Drains Details with Flow
Sr.No. Location Name of Inletting Discharge (MLD)
River/Drain Max. Min.
1 Nadiad Natural Drain 34 28
2 Kheda Natural drain 0.020 0.010
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(D)

STP & CETP Results

Nadiad STP Results (October — 2023)

Sample Date sampling point | BOD COoD FC pH SS TDS NH3-N
(mg/l) (mg/l) (MPN/100 (mg/l) (mg/l)
ml)
23/10/2023 From the final | 85 361 >1600 7.5 308 1768 26.04
outlet of STP
Standard <10 <10
CETP Results:
Not Applicable, No CETP in the PRS.
18. Tapi
(A)
Progress/Status Report of the River/PRS water quality monitoring for the Month October - 2023:
Sr. Month/ Location ID Name of Location Parameter
No. Date pH DO BOD COD Total coliform
(mgll) (mgll) (mgll) coliform (MPN/100 ml)
(MPN/
100ml)

1 June-2021 Kathor, N.H. 8 8.33 7.1 1.0 8 11 40
Varachha Bridge 8.42 7.0 11 9 14 58
ONGC Bridge 7.35 6.1 19 23 17 46
Rander 8.4 7.2 0.9 6 12 40
Swamivivekanand Bridge | 7.45 55 2.8 25 43 120
Sardar Bridge 7.45 5.6 2.6 21 23 70
Umara Temple 7.47 6.0 2.0 - 24 94

2 July-2021 Kathor, N.H. 8 7.93 6.8 1.4 7 14 48
Varachha Bridge 7.95 7.0 1.2 8 17 63
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ONGC Bridge 7.69 54 1.8 22 21 58
Rander 7.81 7.2 1.0 6 17 70
Swamivivekanand Bridge | 7.53 4.8 2.4 13 47 140
Sardar Bridge 7.62 5.2 2.0 12 38 120
Umara Temple 7.51 5.0 2.2 - 20 63
August- Kathor, N.H. 8 7.40 7.2 0.9 7 17 58
2021 Varachha Bridge 7.58 7.0 1.0 8 20 70
ONGC Bridge 7.52 6.1 1.8 24 22 63
Rander 7.81 7.2 0.9 5 33 120
Swamivivekanand Bridge | 7.73 59 2.2 18 49 150
Sardar Bridge 7.78 5.7 2.3 19 43 140
Umara Temple 7.76 6.2 1.9 - 17 58
September- Kathor, N.H. 8 7.95 7.1 11 9 10 41
2021 Varachha Bridge 7.65 7.0 1.2 9 17 58
ONGC Bridge 7.55 6.4 2 22 17 58
Rander 7.69 7.0 1.1 9 26 94
Swamivivekanand Bridge | 7.21 6.6 1.9 12 47 140
Sardar Bridge 7.3 6.7 1.9 13 41 120
Umara Temple 7.26 6.4 1.9 - 14 46
October- Kathor, N.H. 8 7.95 7.3 0.9 5 25 84
2021 Varachha Bridge 7.81 7.2 1 6 31 120
ONGC Bridge 7.98 6.6 14 12 23 84
Rander 8.29 7.1 0.9 7 25 84
Swamivivekanand Bridge | 7.81 6.9 1 8 58 150
Sardar Bridge 7.7 6.8 11 9 48 120
Umara Temple 7.76 6.7 1.3 - 40 94
November- Kathor, N.H. 8 8.18 7.2 0.8 7 12 43
2021 Varachha Bridge 8.27 7 1 7 17 63
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ONGC Bridge 7.67 6.2 1.9 22 12 47
Rander 8.09 7.1 1 8 32 110
Swamivivekanand Bridge | 7.57 6.8 13 10 43 150
Sardar Bridge 7.46 6.5 15 11 41 110
Umara Temple 7.4 6.4 1.6 - 14 48
7 December- Kathor, N.H. 8 8.14 7.2 0.9 6 6 33
2021 Varachha Bridge 8.32 7.2 1 6 17 63
ONGC Bridge 7.37 6.2 2.4 21 17 46
Rander 8.22 7.1 11 7 22 110
Swamivivekanand Bridge | 7.91 6.2 2 19 33 130
Sardar Bridge 7.94 6.1 2.1 19 11 46
Umara Temple 7.7 6 2.2 20 17 58
8 January - Kathor, N.H. 8 8.15 7.2 1 7 10 31
2022 Varachha Bridge 7.74 6.9 1.1 9 17 46
ONGC Bridge 7.49 6.3 2 24 12 46
Rander 8.18 7.4 1.2 7 14 43
Swamivivekanand Bridge | 7.36 6.1 1.9 21 12 43
Sardar Bridge 7.58 6.2 2 22 12 43
Umara Temple 7.61 6.4 1.8 24 17 63
9 February- Kathor, N.H. 8 8.13 7.2 1.1 8 6 26
2022 Varachha Bridge 8.45 7.1 1.1 9 10 47
ONGC Bridge 7.82 6.37 2.4 24 12 31
Rander 8.22 7 11 8 17 43
Swamivivekanand Bridge | 7.82 6.4 24 22 12 34
Sardar Bridge 7.87 6.6 2.2 23 10 27
Umara Temple 7.81 6.2 2.3 24 14 43
10 March-2022 Kathor, N.H. 8 8.49 7.3 1 7 6 27
Varachha Bridge 8.46 7.2 1 8 11 43
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ONGC Bridge 8.25 6.5 2.5 25 11 47
Rander 8.45 7.1 1.2 9 6 33
Swamivivekanand Bridge | 8.5 6.5 2.5 20 10 43
Sardar Bridge 8.47 6.3 2.2 22 17 58
Umara Temple 8.45 6.5 2.3 23 15 40
11 April-2022 Kathor, N.H. 8 7.84 7.1 11 8 6 22
Varachha Bridge 7.87 7.1 1.0 7 10 46
ONGC Bridge 7.41 7.1 2.0 24 12 48
Rander 8.46 7 1.2 9 10 43
Swamivivekanand Bridge | 7.41 59 2 24 12 48
Sardar Bridge 7.63 6.3 2.1 20 12 43
Umara Temple 7.64 6.2 2.3 21 14 39
12 May-2022 Kathor, N.H. 8 7.86 7 0.9 8 12 27
Varachha Bridge 7.9 6.9 1.1 9 14 32
ONGC Bridge 7.44 6.8 1.6 21 14 46
Rander 8.49 7 1 9 12 33
Swamivivekanand Bridge | 7.44 6.8 1.6 21 14 46
Sardar Bridge 7.69 6.7 1.6 22 22 48
Umara Temple 7.68 6.6 1.9 -- 17 40
13 June-2022 Kathor, N.H. 8 8.43 7 0.9 8 14 34
Varachha Bridge 8.17 7.1 1.1 10 17 43
ONGC Bridge 8.11 6.5 2.4 24 10 41
Rander 8.38 6.8 1.2 10 10 27
Swamivivekanand Bridge | 7.9 6.4 2 28 12 43
Sardar Bridge 7.67 6.4 2.3 25 14 46
Umara Temple 7.98 6.3 2.2 -- 13 43
14 July-2022 Kathor, N.H. 8 8.1 6.8 0.9 8 6, 27
Varachha Bridge 7.8 6.7 1.1 8 17 48
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ONGC Bridge 7.9 6.4 1.6 14 10 43

Rander 7.9 6.9 1 8 17 48

Swamivivekanand Bridge | 7.66 6.6 1.8 16 12 34

Sardar Bridge 7.61 6.6 1.7 18 10 40

Umara Temple 7.72 6.5 1.9 - 14 58

15 August- Kathor, N.H. 8 8.5 6.9 0.8 6 6 22
2022 Varachha Bridge 845 |68 1 10 14 46

ONGC Bridge 8.54 6.6 1.4 26 12 40

Rander 8.5 6.9 1 8 6 31

Swamivivekanand Bridge | 8.47 6.6 1.6 28 17 63

Sardar Bridge 8.55 6.7 15 26 17 58

Umara Temple 8.53 6.2 1.7 28 12 38

16 September- Kathor, N.H. 8 8.43 7 1.1 7 6 27
2022 Varachha Bridge 8.25 6.9 0.9 8 12 40

ONGC Bridge 8.28 6.5 1.9 28 14 41

Rander 8.35 7 1.0 10 14 46

Swamivivekanand Bridge | 8.26 7 1.2 26 17 58

Sardar Bridge 8.06 6.7 1.4 28 21 63

Umara Temple 8.35 6.4 1.6 30 17 48

17 October- Kathor, N.H. 8 8.08 7.1 1 8 12 34
2022 Varachha Bridge 8.1 7.2 0.9 7 14 47

ONGC Bridge 8.01 6.4 1.9 26 14 43

Rander 7.95 6.9 1 8 17 48

Swamivivekanand Bridge | 7.85 6.8 1.2 24 12 46

Sardar Bridge 7.87 6.5 15 28 17 58

Umara Temple 7.8 6.5 1.7 - 10 39

18 November- Kathor, N.H. 8 8.47 7.3 0.8 8 6 26
2022 Varachha Bridge 848 |71 1 8 10 39
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ONGC Bridge 7.22 6 1.4 20 6 48

Rander 8.44 7.2 0.9 10 6 26

Swamivivekanand Bridge | 8.32 6 1.1 13 10 47

Sardar Bridge 8.46 6 1.3 12 10 48

Umara Temple 8.3 5.2 15 - 6 27

19 December- Kathor, N.H. 8 8.22 7.2 1.0 6 6 27
2022 Varachha Bridge 8.16 7.0 1.2 8 6 27

ONGC Bridge 8.30 5.8 1.9 20 14 41

Rander 8.48 6.9 1.0 10 6 31

Swamivivekanand Bridge | 7.74 5.7 1.9 16 12 40

Sardar Bridge 7.78 5.6 2.1 16 14 46

Umara Temple 8.25 5.7 2.0 13 48

20 January- Kathor, N.H. 8 8.16 8.0 0.8 10 21 49
2023 Varachha Bridge 8.17 8.0 1.0 12 10 47

ONGC Bridge 7.60 6.0 2.3 28 10 39

Rander 8.11 7.4 1.0 20 17 58

Swamivivekanand Bridge | 7.70 7.0 2.6 19 12 46

Sardar Bridge 7.68 7.0 2.4 20 14 58

Umara Temple 7.54 5.1 2.8 25 13 49

21 February- Kathor, N.H. 8 8.48 7.1 0.9 8 11 43
2023 Varachha Bridge 844 |7 1.9 12 10 48

ONGC Bridge 8.08 5.5 1.6 24 11 38

Rander 8.48 7 2 18 12 46

Swamivivekanand Bridge | 8.13 5.3 1.9 21 11 41

Sardar Bridge 8.17 6 1.8 22 17 49

Umara Temple 8.11 5.8 1.9 - 11 48

22 March-2023 Kathor, N.H. 8 8.16 7.2 1.1 8 10 48
Varachha Bridge 8.32 7.0 1.0 10 14 58
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ONGC Bridge 7.70 6.3 2.0 27 6 32
Rander 8.41 7.1 1.0 12 11 43
Swamivivekanand Bridge | 7.86 6.5 1.9 18 6 41
Sardar Bridge 7.89 6.5 2.0 21 10 47
Umara Temple 7.73 6.4 2.0 - 6 40
23 April-2023 Kathor, N.H. 8 8.46 7.2 15 8 6 48
Varachha Bridge 8.42 7.0 2.4 13 10 43
ONGC Bridge 7.92 6.0 2.4 26 13 41
Rander 8.48 7.1 2.6 15 13 47
Swamivivekanand Bridge | 7.98 6.0 2.3 22 13 48
Sardar Bridge 7.92 6.0 2.3 23 14 47
Umara Temple 7.75 6.0 25 -- 10 47
24 May-2023 Kathor, N.H. 8 8.40 7.2 1.5 8 10 31
Varachha Bridge 8.49 7.2 1.7 10 13 48
ONGC Bridge 7.70 6.1 2.4 20 10 40
Rander 8.49 7.2 1.8 10 17 46
Swamivivekanand Bridge | 7.77 6.1 2.4 23 17 48
Sardar Bridge 7.85 6.0 2.7 25 17 63
Umara Temple 7.80 6.0 2.6 -- 12 70
25 June-2023 Kathor, N.H. 8 8.47 7.2 13 9 10 32
Varachha Bridge 7.46 7.0 1.6 11 12 41
ONGC Bridge 8.25 6.2 1.6 22 12 32
Rander 8.48 7.1 1.4 11 10 17
Swamivivekanand Bridge | 8.48 6.6 15 26 12 40
Sardar Bridge 8.42 6.5 1.6 26 12 32
Umara Temple 8.47 6.5 1.6 10 33
26 July-2023 Kathor, N.H. 8 8.3 7.4 1.8 6 6 24
Varachha Bridge 8.38 7.3 1.6 6 10 31
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ONGC Bridge 7.8 6.9 2.4 16 10 47

Rander 8.18 7.3 1.6 6 11 47

Swamivivekanand Bridge | 8.06 7 2 10 14 47

Sardar Bridge 8.25 7 2.1 9 10 33

Umara Temple 75 6.2 2.3 -- 12 46

27 August- Kathor, N.H. 8 7.40 7.2 1.9 6 10 26
2023 Varachha Bridge 7.37 7.1 1.8 8 10 25

ONGC Bridge 6.98 6.6 2.3 24 6 27

Rander 756 |70 1.8 6 6 21

Swamivivekanand Bridge | 7.50 7.0 18 12 6 22

Sardar Bridge 750 | 7.1 2.0 14 6 17

Umara Temple 7.48 6.8 2.2 - 4 26

28 September- Kathor, N.H. 8 6.96 7.1 1.7 6 6 26
2023 Varachha Bridge 6.98 7.0 1.8 7 10 31

ONGC Bridge 6.66 7.0 2.5 26 12 40

Rander 7.12 7.2 1.9 9 14 39

Swamivivekanand Bridge | 6.84 7.1 2.0 22 6 32

Sardar Bridge 6.77 |70 19 24 10 34

Umara Temple 6.74 6.9 2.4 - 10 39

29 October- Kathor, N.H. 8 8.18 7.2 1.1 10 17 58
2023 Varachha Bridge 8.22 7.1 1.2 12 14 39

ONGC Bridge 8.17 6.4 1.6 18 11 a7

Rander 7.77 7 14 10 17 58

Swamivivekanand Bridge | 7.16 6.4 1.4 22 11 39

Sardar Bridge 7.68 6.4 1.8 26 10 34

Umara Temple 8.05 6.2 1.8 - 12 40
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(B)

Progress /Status Report for Ground water quality monitoring pertaining to PRS River:

Name of Location Date BOD | DOX | FCO | FLU MAG | NH; | pH | SS | SUP | TH | TCO | TDS | TKN | TMP
BORE WELL OF 04/10/2021 2 4.8 <2 0.72 46.21 | 0.28 | 7.71| 2 79 280 <2 732 0.558 30
KADOD, TAMANDVI | 01/04/2022 | 16 | 35 <2 | 070 | 3648 | 028 |7.77| 4 | 71 | 230 | <2 714 | 084 | 29

02/10/2022 | 1.5 3.5 <2 0.65 43.78 | 0.29 | 797 | 10 87 270 <2 892 0.86 28
01/04/2023 | 0.8 - <2 0.10 60.8 BDL | 84 8 97 370 <2 806 0.56 29
BORE WELL OF 06/10/2021 | 2.6 4.7 <2 0.59 9242 | 0.28 {835 | 2 206 570 <2 1920 | 0.558 30
SHREE SAI ASHA 02/04/2022 | 1.7 | 3.1 <2 | 060 | 8269 | 0.28 {824 | 6 | 161 | 530 | <2 | 1630 | 1.12 29
IELEJ-I\I-/IT:’(()IIE)C) anaTa | 0U102022] 16 | 33 | <2 | 058 | 7053 | 029 [836] 20 | 195 | 440 | <2 | 1054 | 114 | 30
' 02/04/2023 1 8 <2 0.05 51.07 | 0.28 | 846 | 6 41 260 <2 580 0.56 32
(C) Drains Details with Flow:
Sr.No. Location/Name of Drain Discharge (MLD)
Average
Outside SUDA - L
1 Koliwad 0.12
2 Rataniya 0.09
3 Tarsada 0.47
4 Village near Tarsada 2.44
5 Mori 0.07
6 Bhamaiya 0.08
7 Vaghechha 0.16
8 Timba 0.40
9 Machbhi 0.10
10 Dhatva 0.20
11 Dungra 0.45
12 Kholeshwar 0.21
SUDA-L
13 Kamrej 6.58
14 Kholwad 4.58
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15 Vav 14.37
16 Laskana 4.75
17 KoliBharthana 3.84
18 Valak Creek 43.24
19 Varachha Creek 51.72
20 JatBharthana 5.19
21 Pasodara 4.09
22 Sevni 4.98
SMC-L
23 Kotar-7 75
24 Kotar-9 5
25 Makkai Bridge 9
26 Sardar Bridge 11
27 Umra Drain 7
28 Dimple Row House 5
29 RundhJakatnaka 2
Outside SUDA -R
30 Mandvi 22.28
31 GamtalavBujrang 0.23
32 Ushkhedkhurd 0.07
33 Puna gam 0.26
34 Unn -kosadi 0.21
35 Nandpore 1.23
36 Kharoli 1.07
37 Kevadiya—Vadod 0.20
38 Bodhan 0.88
39 Nogama 1.30
40 Karjan 0.46
41 Virpore 0.20
42 Limodara 0.67
43 DhoranPardi 12.31
44 Khanjroli 0.14
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45 Ghala | 0.66
SUDA-R
46 Kathor 13.56
47 Bharthana 17.29
SMC-R
48 Swaminarayan Temple 7.5
49 Pal Jakatnaka 12.5
50 Pal-Halpativas 15
(D) STP & CETP Results
STP Results
Sr.No Location of STP Date of Sample PH | n?gsn) BOD (mg/l) FC(MPN/100 ml)
1 Sewage Treatment Plant- Signapore, 06/10/2023 7.43 10 10 13
Surat (21377)
2 Sewage Treatment Plant-Gavier, 03/10/2023 7.32 8 8 10
Surat (47019)
CETP Results
No Industrial waste water discharge into this River stretch
19. Triveni

(A)

Progress/Status Report of the River/PRS water quality Monitoring October — 2023:

Sr. Month/ Date | Location Name of Parameter
No. ID Location pH DO BOD COD (mg/l) Fecal Total coliform
(mg/l) (mg/l) coliform (MPN/ | (MPN/100 ml)
100ml)
June-2021 Triveni sangam | The sample could not be collected since sufficient water was not available for sampling. The river
isn’t perennial in nature.
July-2021 7.53 6.0 2.3 11.2 <18 <18
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3 August-2021 7.85 6 2.1 10 <18 9.2
Note: There was considerably higher pilgrimage rush due to auspicious shravan month

4 September-2021 - 5.9 2.3 10.40 <18 <18
5 October-2021 7.39 6.2 2.1 14.4 <18 <18
6 November-2021 8.16 6.4 2.2 8.32 <138 <18
7 December-2021 7.59 6.3 2.2 9.1 <18 <138
8 January — 2022 7.57 6.6 21 9.1 <18 <18
9 February-2022 7.35 6.8 2.1 7.95 <18 2

10 March-2022 7.44 6.8 2.1 7.97 <18 <18
11 April-2022 7.37 6.6 2.1 8.40 <18 <18
12 May-2022 7.33 7.6 1.83 8 <138 2

13 June-2022 7.25 6.8 2.1 8.70 <18 <18
14 July-2022 7.57 6.5 2.1 8.70 <18 <18
15 August-2022 7.45 6.6 2.3 7.60 <18 <18
16 September-2022 7.52 6.6 2.1 08 <18 <1.8
17 October-2022 8.46 6.5 2.2 8.31 <18 2

18 November-2022 7.69 6.7 2.3 7.53 <18 <1.8
19 December-2022 7.45 6.7 2.1 7.98 <18 <1.8
20 January-2023 7.53 6.7 2.2 08 <1.8 <1.8
21 February-2023 7.56 6.7 21 8.40 <18 <1.8
22 March-2023 7.50 6.6 2.1 11.57 <18 <1.8
23 April-2023 7.24 6.2 2.1 9.19 <18 <1.8
24 May-2023 7.18 6.7 1.57 11.18 <18 <1.8
25 June-2023 7.63 6.5 2.1 11.59 <1.8 02
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26 July-2023 7.52 6.6 21 11.59 <1.8 <1.8
27 August-2023 7.45 6.7 2.0 10.15 <1.8 <1.8
28 September-2023 7.19 6.6 2.0 8.38 <138 <18
29 October-2023 7.19 6.6 2.0 8.38 <1.8 <1.8
(B) STP & CETP results
STP Results: There is no discharge of domestic wastewater into this River stretch
CETP Results: There is no Industrial effluent discharge into this River stretch.
20. Vishwamitri
(A)
Progress/Status Report of the River/PRS water quality monitoring for the Month October-2023:
Sr. Month/ Date | Locatio | Name of Parameter
No. n 1D Location pH | DO BOD COD Fecal Total Faecal
(mg/l) (mg/l) (mg/1) Coliform coliform Streptococci
(MPN/100ml) | (MPN/100ml) | (MPN/100ml)
1 June-2021 3204 At Asod 8.05 7.4 0.7 7 11 90
3205 At Khalipur 7.24 0 21 88 >1600 >1600
2 July-2021 3204 At Asod 7.81 8.5 0.7 6.0 11 70
3205 At Khalipur 7.22 0 15 68 >1600 >1600
3 August-2021 3204 At Asod 7.67 8.2 0.7 5.0 17 70 <1.8
3205 At Khalipur 7.15 0 12 54 >1600 >1600 47
4 September-2021 | 3204 At Asod 7.89 8.2 0.8 5.0 6 63 <1.8
3205 At Khalipur 7.73 0 6 33 >1600 >1600 33
5 October-2021 3204 At Asod 8.44 8 0.8 6.0 6.8 70 <1.8
3205 At Khalipur 8.2 0 8 35 >1600 >1600 17
6 November-2021 | 3204 At Asod 7.76 8 0.7 6.0 6.8 70 <18

115




3205 | AtKhalipur | 7.28 |0 18 65 >1600 >1600 33
7 December-2021 | 3204 At Asod 7.78 8 05 6.0 6.8 70 <1.8
3205 At Khalipur 776 |0 23 105 >1600 >1600 27
8 January-2022 3204 At Asod 8.13 8.5 0.6 6 2 63 <1.8
3205 AtKhalipur | 755 | 0.0 25 90 >1600 >1600 21
9 February-2022 | 3204 At Asod 8.29 79 0.7 8 <18 47 <1.8
3205 | AtKhalipur 1767 | g 27 92 >1600 >1600 17
10 March-2022 3204 At Asod 7.89 78 0.7 8 4 63 <1.8
3205 | AtKhalipur 1749 | g 14 68 >1600 >1600 11
11 | April-2022 3204 | At Asod 649 |48 0.9 10 4 63 <18
3205 | AtKhalipur | 779 | g 17 83 >1600 >1600 11
12| May-2022 3204 At Asod Sample not collected since no water in river it was found dry during visit.
3205 | AtKhalipur 1774 |9 15 73 >1600 >1600 63
13 | June-2022 3204 At Asod Sample not collected since no water in river it was found dry during visit.
3205 | AtKhalipur | 7753 | 30 63 >1600 >1600 11
14 | July-2022 3204 At Asod Sample not collected since no water in river it was found dry during visit
3205 | AtKhalipur 1775 |10 14 213 540 14, <18
15 | August-2022 | 3204 | At Asod 808 | 6.60 0.80 6 2 47 <18
3205 At Khalipur 7.39 2.1 5 24 920 1600 <1.8
16 September-2022 | 3204 At Asod 7.99 6.5 0.7 7 2 27 <1.8
3205 | AtKhalipur | 776 | g 16 63 920 1600 <18
17 October-2022 3204 At Asod 813 |72 0.8 13 4 33 <1.8
3205 | AtKhalipsr | 788 |0 12 51 >1600 >1600 <18
18 November-2022 | 3204 At Asod 834 |7 0.8 6 4 26 <1.8
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3205 AtKhalipur 825 |0 8 40 >1600 >1600 33
19 December-2022 | 3204 At Asod 8.45 7.5 0.7 6 9 70 <138
3205 At Khalipur 837 |14 8 34 >1600 >1600 11
20 January-2023 | 3204 At Asod 9.25 |82 0.6 6 2 70 <1.8
3205 At Khalipur | 8.49 | 0.0 8 30 >1600 >1600 21
21 February-2023 | 3204 At Asod 824 |82 0.6 6 2 17 <1.8
3205 AtKhalipur | 836 | 1.0 6 39 >1600 >1600 240
22 March-2023 3204 At Asod Sample is not collected due to river observed dry.
3205 At Khalipur 762 0.0 6 38 1600 >1600 350
23 April-2023 3204 At Asod Sample is not collected due to river observed dry.
3205 At Khalipur 760 |06 8.0 49 >1600 >1600 540
24 May-2023 3204 At Asod * Sample is not collected due to river observed dry.
(70855)
3205 At Khalipur 920
(70858) 7.58 0.0 9.0 67 >1600 >1600
25 June-2023 3204 At Asod * Sample is not collected due to river observed dry.
(70855)
3205 At Khalipur 920
(70858) 7.73 0.2 8 44 >1600 >1600
26 July-2023 3204 At Asod * <1.8
(70855) 8135 |75 0.5 10 14 300
3205 At Khalipur >1600
(70858) 7.85 11 8 44 >1600 >1600
27 August-2023 3204 At Asod * <18
(70855) 8.34 7.4 0.5 10 11 130
3205 At Khalipur >1600
(70858) 7.61 2.9 5 48 >1600 >1600
28 September-2023 | 3205 At Asod * <18
(70855) 8.22 7.6 0.5 10 6 110
AtKhalipur | 7.31 |13 11 52 >1600 >1600 920
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(70858)
29 OCT-2023 3204 At Asod <1.8
(70855) 8.10 7.4 0.7 10 23 70
3205 At Khalipur >1600 >1600 540
(70858) 7.72 1.1 9 49
B - _
Progress /Status Report for Ground water quality monitoring pertaining to PRS River for October-2023:
Sample ID and Date Sampling Point pH COD BOD TDS
397821- WATER PROJECT RAP BOREWELL
04/10/2023(70870) AT HANUMAN TEMPLE ATLADRA | 7.64 6 1.3 396
(70870)
395054-02/09/2023 WATER PROJECT RAP BOREWELL 755 7 13 992
(70868) AT KAMATIBAUG ' '
(C) Drains Details with Flow
Sr. No. Location Name of Inletting Drain Flow in MLD
1 Nr. New Sama Bridge Cygnus School — Krishna Party Plot Drain 0.972
2 Parth School Bharwadwas 1.440
3 Behind VUDA Bldg. - 1.500
4 Behind Sayaji Soc. SayajiSoc.Drain 1.944
5 Bahucharaji Kirti Tower Various Tributaries at different Locations 11.127
6 Bhimnath Bridge ParshuramBhatta 1.35
7 B/H Jail Court Jail & Court Compund Drain 0.305
8 Nr. AkotaDandiaBarzar Bridge - 0.00
9 Nr. Urmi School Overflow of Sama Lake 2.333
10 BharwadwasSama GIPCL Circle Drain 3.840
11 Nr. Narhari Bridge - 2.092
12 Planatorium Various Tributaries at different Locations in BhukhiKaans 14.959
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13 Nr.Darshanam (Parshuramnagar Soc.) ParshuramBhatta 2.218
14 Nr. AkotaDandiaBarzar Bridge - 1.037
15 B/h. Akota Village Akota Village 0.47
16 Nr. Ratri Bazar VIP road drain 2.312
17 Urmi Bridge Sama Lake Char Rasta 2.197
18 Bharwadwas Kamatipura Area 2.00
19 Opp. Agora Mall Navrachana School — GIPCL Circle 1.128
20 Opp. Ratri Bazar EME Campus 0.00
21 Munjmahuda Bridge Western part of Munjmahuda 8.156
22 Kalali B/H BSUP Kalali Village 1.620
23 B/H Dental College - 1.00
TOTAL 64
(D) STP & CETP results
STP Results — October 2023
October-23
pH COD BOD TC FC
mg/L mg/L | (MPN/100 | (MPN/100 ml)
Name of STP ml)
STP at Tarsali — Capacity : 52 MLD (21704) 7.56 8 <0.5 >1600 >1600
STP at Gajarawadi — Capacity : 66 MLD (22903) 7.53 44 10 >1600 >1600
STP at Sayaji Garden — Capacity : 16 MLD (17990) 7.93 40 9.0 540 350
STP at Kapurai — Capacity : 43 MLD (14425) 7.43 73 18 >1600 >1600
STP at Rajivnagar — Capacity : 78 MLD (46800) 7.49 10 <0.5 280 170
STP at Chhani — Capacity : 21 MLD (26341) 7.62 81 20 >1600 >1600
STP at Atladara— | (Old STP at Atladra) — Capacity : 43 MLD 7.69 29 6 >1600 >1600
(16488)
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STPat Ataladara — Il (New STP at Atladra) — Capacity : 43 MLD 7.62 24 5 540 170

(22938)

Kapurai —New — Capacity : 60 MLD (63792) 7.73 37 8 540 280

STP at Chhani New- Capacity : 60 MLD (77826) 7.59 9 <0.5 920 170
7.83 5 < 0.5 170 33

STP at Bhayli — Capacity : 45 MLS (77230)

CETP Results: Not Applicable
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Annexure-111

Details w.r.t point no. XV, XVI, XVII & XVIII is given by Irrigation Dept./ Water
Resource Dept., NWR WS & KD as on date

Sr
no

River
Name

Stretch

Prior
Ity

Details / Status

Sabarmati

Kheroj to
Vautha

1. Environmental flow:

e 50 to 100 Cusecs of water is released from Dharoi
Dam in to Sabarmati river as per the requirement in
the Down Stream of Dharoi Dam, Sabarmati is not a
perennial river

e Proposed plan to achieve min e-flow: Sufficient water
is released in D/S of Dharoi dam in Sabarmati River
hence question does not arise.

2. Detail of Good Irrigation Practices:

e General government practice of irrigation is
maintained in command area of VVasana Barrage.

e Farmers are made aware to use water efficiently.

e Canal System of Fatehwadi canal system is 80% lined
S0 as to minimize seepage losses. As such no water
logging issues noticed so far in the command area of
Vasana Barrage.

3.Detail on Flood Plain Management Zone:

e As far as Vasana Barrage is concerned 7 villages of
Ahmadabad District, 8 villages of Kheda and 1
Village of Anand are identified which and may be
affected due to floods in D/s of Vasana Barrage, for
more than 2,00,000 lakh cusecs discharge from dam.
In such condition people of these villages are warned
through early warning arrangement in consultation
with revenue department.

Bhadar

Jetpur to
Saran vill

1. Environmental flow:

e Bhadar is not a perennial river.

e Sometimes releasing surplus flood water during
monsoon period, June to October in Bhadar River
through spillway gates at Bhadar Dam site to Saran
around 25 Km hence there is no question of releasing
water during month from November to May period.

e During the monsoon and on availability of excess flood
water from Bhadar Dam to Saran. (June to October)

2. Detail of Good Irrigation Practices:

e General government practice of irrigation is
maintained in command area of Bhadar-1 irrigation
project and Bhadar-2 irrigation project.

e Farmers are made aware to use water efficiently.

e Main Canal System and distributary of Bhadar 1 and
Bhadar 2 is lined so as to minimize seepage losses.
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As such no water logging issues noticed so far in the
command area of Bhadar 1 and Bhadar 2 Canal
System.

3.  Detail on Flood Plain Management Zone:

e As far as Bhadar 1 project, Lilakha & Bhadar-2
reservoir project, Bhukhi is concerned 37 villages of
Rajkot District, 3 villages of Junagadh and 15 Village
of Porbandar are identified which and may be affected
due to floods in D/s of Bhadar 1 project, Lilakha &
Bhadar-2 reservoir project, Bhukhi, for more than
2,50,000 lakh cusecs discharge from above two dams.
In such condition people of these villages are warned
through early warning arrangement in consultation with
revenue department.

Amla
Khadi

Pangam to
Bharuch

1. Environmental flow:

e NA, Amla Khadi is not a perennial river, it is a drain/
Khadi meeting to Narmada ricer. There is no existing
storage Dam/Weir on this drain. Water gets polluted
due to effluents released from the industrial units
located in up stream of this khadi.

2. Detail of Good Irrigation Practices:

e There is no Irrigation project existing on Amla Khadi

hence NA.
3. Detail on Flood Plain Management Zone:
e No such heavy flood is noticed in this drain, hence NA.

Bhogavo

Surendrana
gar to nana
Kerala

e Environmental flow:

e Bhogavo is not a perennial river.

e Sometimes releasing surplus flood water during
monsoon period, June to October in Bhogawo River
through spillway gates at Bhogawo Dam site to Nana
Kerala around 17 Km hence there is no question of
releasing water during month from November to May
period.

e During the monsoon and on availability of excess flood
water from Bhogavo to Kerala. (June to October)

2.Detail of Good Irrigation Practices:

e General government practice of irrigation
is maintained in command area of Wadhwan Bhogavo
-1 irrigation project and Wadhwan Bhogawo -2
irrigation project is reserved for Drinking Water
Purpose.
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e Farmers are made aware to use water efficiently.
3.Detail on Flood Plain Management Zone:

e As far as Wadhwan Bhogavo 1 reservoir project and
Wadhwan Bhogavo-2 reservoir project, is concerned
12 villages of Surendranagar District are identified
which and may be affected due to floods in D/s of
Wadhwan Bhogavo 1 project, & Wadhwan Bhogavo -
2 reservoir project, Wadhwan Bhogavo-1 & Wadhwan
Bhogavo-2, for more than 1,36,861 cusecs discharge
from above two dams. In such condition people of
these villages are warned through early warning
arrangement in consultation with revenue department.

Khari

Lali Village
To
Kashipura

1. Environmental flow:
e Khari River is a small tributary of the Sabarmati River
& not a perennial river. There is no any structure built
on Khari River. In the monsoon season the natural
water is flown in to the river which flows in to the river
up to month of February-March. In the summer season
Water is released after treated as per the government
norms by Municipal Corporation from the STP plants
situated on the banks of the river.
e Sufficient water is flown during almost all of the year
hence the question does not arise.
2. Detail of Good Irrigation Practices:
e This river does not contain command area.
e Farmers are made aware to use water efficiently.

e Canal System of Kharicut canal system is 80% lined
so as to minimize seepage losses. Also, Kharicut
canal receives water from Narmada Canal.

3.Detail on Flood Plain Management Zone:

e As far as Khari river is concerned it is tributary of
Sabarmati river, the village is situated in the bank of
the river are warned as per the flood memorandum
through early warning arrangement in consultation
with revenue department.

Vishwamit
Ri

Vadodara
to Asod

1. Environmental flow:

e NA, when flood water of Ajwa and Pratapura sarovar
(which are under Vadodara, Mahanagar seva sadan) is
excess, the flood water is flowing in Vishwamitry
River. Moreover there is disposal of domestic waste
water and recycled sewage water from Vadodara
Mahanagar seva sadan in Vishwamitry River which
passes thorugh the Vadodara City. So the concerned
authorities are requested to stop the disposal of water in
Vishwamitry River.

e Proposed plan to achieve min e-flow: As Vishwamitri
is Non-perennial River hence existing e-flow does not
arise.
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2. Detail of Good Irrigation Practices:

e As there is no irrigation project on Vishwamitry River
and in Vadodara to asod no irrigation is prevailing.
Hence no question arises about good irrigation
practices.

3. Detail on Flood Plain Management Zone:

e As far as Vishwamaitry flood protection work is
concerned about different 10 wireless stations are
located during the flood season for rainfall and gauge
discharge measurement out of which Ajwa, Pratappura
and city Bridge Stations are under Vadodara
Mahangar Seva Sadan According to Danger level of
City Bridge the different low lying areas identified
and people are warned through early
warning arrangement in conclusion with local
administration.

Dhadar Khotada to 11 | 1. Environmental flow:

Chandpura e NA, Dhadhar is not a perennial River. When the access
of flood water released from Deo Dam, ultimately the
water of Deo River meets to Dhadhar River at village
Banaiya, Ta. Dabhoi.

e Proposed plan to achieve min e-flow: As Dhadhar is
Non-perennial River hence existing e-flow does not
arise.

2. Detail of Good Irrigation Practices:

e General Government Practice of irrigation is
maintained in command area of Deo irrigation project
and jojwa-wadhwana irrigation project.

e Deo irrigation project — CCA 5887 Ha.

e Jojwa — Wadhwana irrigatin project- 6750Ha.

e 15 No. of small check dam — 70 Ha. Indirectirrigation

e 27 Lift Irrigation Schemes-135 Ha. Indirectirrigation

e Farmer are frequently made aware to use water
optimally.

3. Detail on Flood Plain Management Zone:

e According to rule level which decided by the Govt. of
Gujarat the access water from Deo Dam is released
and there are about 33 villages of Halol, Waghodia &
Dabhoi Taluka are identified which might go under
submergence zone. Hence according to that different
low lying villages are identified and people are warned
through early warning arrangement in consultation
with local administration.

Triveni Sangam to Il | 1. Environmental flow:

e Triveni stretch from Triveni Sangam to Badlapura is

Badlapura of Saraswati River from Badalpura to Triveni.

Saraswati River is not a perennial river hence, there is
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no E-flow in lean season. The water is polluted at
Triveni by pilgrims as they performs rituals in this
reservoir. Hence, it is proposed to construct separate
enclose for performing ritual by pilgrims and this will
help in keeping the water of Triveni free from
pollution.

e There is no inflow from November to May in
Sarasvati River, Sarasvati River is a local river,
Tributary of Hiran River and there is no storage
scheme on upstream of Badalpura on this stream
hence it is not possible to maintain e-flow in this
streach.

2. Detail of Good Irrigation Practices:

e Saraswati is not a perennial river and there is no
scheme for irrigation in this river. However, 26 Nos of
Check dams are constructed on upstream side of
Badalpura village which help in in filtering of rain
water into the ground the water table of surrounding
areais
replenished and the farmers are getting indirect
benefits.

3. Detail on Flood Plain Management Zone:

e The stretch of river Saraswati from Badalpura to
Triveni is very near to Sea shore. The river Saraswati
meets river Hiran near Triveni Sangam and the flood
water is directly discharged to the Sea through
Somanath Tidal Regulator downstream of Triveni.

9 | Amravati | Dadahi Ta. IV | 1. Environmental flow:
(Tributary | Ankleshwa e 1360 cusecs in lean period.
Oof r Amravati e There is no inflow from March to May in Amravari
Narmada) | River River. Hence there is no question of releasing water
during above period. However during March to May
average flow in river is 1360 cusecs. Hence the
question for proposed new plan to achieve min e-flow
does not arise.
2. Detail of Good Irrigation Practices:
e General government of irrigation is maintained in
command area of Karjan Project.
e Farmers are made aware to use water optimally.
Excess water flow from B-3 branch canal of Karjan
reservoir project escape at ch 2525 vill. Dharoli
irrigation rotation period.
e As such no water logging issues are notice due to
irrigation command area.
2. Detail on Flood Plain Management Zone:
e NIL
10 | Damanga | VapitoZari| IV |1. Environmental flow:
Nga e 805 MCM (For monsoon period) (As per MoEF & CC
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Norms)

e Proposed plan to achieve min e-flow: More than

enough flow is available hence question does not arise.
2. Detail of Good Irrigation Practices:

e General Government Practice of irrigation is
maintained in command area of Damanganga reservoir
project.

e Farmers are made aware to use water optimally.

e Canal System of Damanganga project are fully lined
S0 as to minimize seepage losses.

e As such no water logging issue noticed so far in the
command area of Damanganga reservoir project.

3. Detail on Flood Plain Management Zone:

e As far as Damanganga reservoir project is concerned
13 villages of Valsad District, 14 villages of UT of
Dadra & Nagarhaveli and 10 Village of UT of Daman
are identified which and may be affected due to floods
in D/s of Damanganga Dam, for more than 2,50,000
lakh cusecs discharge from dam. In such condition
people of these villages are warned through early
warning arrangement in consultation with revenue
department.

11

Kolak

Salav
Kikaria

to

1. Environmental flow:
e Non Perennial River
e There is no storage Dam on u/s of the stretch shown.
2. Detail of Good irrigation Practices:
e General Government Practice of irrigation is
maintained in command area of Damnaganga
reservoir project.

e Farmers are made aware to use water optimally.

e Canal System of Damanganga project are fully lined
S0 as to minimize seepage losses.

e As such no water logging issue noticed so far in the
command area of Damanganga reservoir project.

3. Detail on Flood Plain Management Zone:

e No flood hazard situation has been noticed in the
vicinity of Kolak River and there is no dam on Kolak
River hence need to prepare flood management plan,
is not arise till today.
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12

Mahi

Sevaliya to
Bahadarpu
ra

. Environmental flow:

e Minimum 300 cusecs water is released on d/s of
Wanakbori weir or escapes constructed on Mahi right
bank canal. Excess flood water will be realised in
Monsoon as per availability.

. Detail of Good Irrigation Practices:

e General Government practice of irrigation is
maintained in command area of Mahi stage-1 project.
The MRBC-1 caters 2,72,515 Ha. Area covering
Anand and Kheda District. In case of acute shortage of
water, the canals are run on rotational basis as to use
water effectively. Farmers are made aware to use
water optimally. Our majority of canal is Lined canal
as to minimize seepage loss of water logging problem.

. Detail on Flood Plain Management Zone:

e As far as Mahi Stage-1 project is concerned, 267
villages of Anand, Kheda, Panchmahaal, Mahisagar
and Vadodara District are identified which may have
affected due to floods in downstream of Wanakbori
weir for more than 12,65,000 cusecs discharge from
Wanakbori weir, in different inflow conditions,
gradually white, blue and red signals are being issued
well in time depending upon inflow inflow into
wanakbori weir. In such condition people of those
villages are warned through early warning
arrangement in consultation with Revenue Dept. the
flood cells are made operational 24 hours ago
throughout the monsoon.

13

Shedi

Dakor to
Kheda

. Environmental flow:

e River is not a Perennial river hence NA. By releasing
surplus flood water through Mohr escape at Ch. 181.80
Km of Narmada Main Canal under SSNNL and
through different escapes of Mahi Right Bank Canal
off-taking from Vanakbori Weir. There is disposal of
domestic waste water near Dakor and Nadiad. So the
concerned authorities are requested to stop the disposal
of waste water in Shedhi River.

. Detail of Good Irrigation Practices:

e NA

. Detail on Flood Plain Management Zone:

e NA
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14 | Tapi Kadod IV | 1. Environmental flow:

(Bardoli) to e Existing E-Flow is 2039 Cusec in lean period.

Surat e Proposed plan to achieve min e-flow: There is no
inflow from December to May in Tapi River hence
there is no question of releasing water during the
above period, however during December to May
average flow in river Tapi is 2039 Cusecs hence the
question for proposed new plan to achieve minimum
e-flow does not arise.

2. Detail of Good Irrigation Practices:

e General Government practice of irrigation is
maintained in command area of Ukai - Kakrapar
Project.

e Farmers are made aware to use water optimally.

e During last three years’ majority of canal lined at cost
Rs. 540 crores. Canal system of Kakrapar Project are
most of lined so as to minimize seepage losses.

e As such no water logging issues are noticed due to
irrigation in command area.

3. Detail on Flood Plain Management Zone:

e As far as Tapi Reservoir Project is concerned. 252
villages of Surat District are identified which & may
affected due to Floods in downstream of Kakrapar
Weir for more than 3,91,100 cusecs discharge from
Kakrapar, In such condition people of these villages ae
warned through early waning arrangement in
consultation with Revenue Dept.

e The work of Operational Flood Early Warning Model
development for tapi basin has been taken up by
National Remote Sensing Centre. ISRO, Hydrabad.

15 | Anas Dahod to V | 1. Environmental flow:
Fatehpura e 735 MCM (As per MoEF & CC Norms)

Proposed plan to achieve minimum e-flow: There is
less inflow from December to May in Anas River
hence there is no question of releasing water during
above period, however December to May, Average
flow in

river Anas is 600 Cusecs hence question does not
arise.

2. Detail of Good irrigation Practices:

NA

3. Detail on Flood Plain Management Zone:

NA
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16 | Baleshwar | Pandesara 1. Environmental flow:
Khadi to Kepletha e NA, Baleshwar Khadi is not a perennial river.
2. Detail of Good irrigation Practices:
e There is no Irrigation project existing Baleshwar
Khadi. So the question of Irrigation Practice does not
arise.
3. Detail on Flood Plain Management Zone:
e No such heavy flood is noticed in this drain, so
question does not arise.
17 | Kim Sahol 1. Environmental flow:
Bridge to e NA
Hansol 2. Detail of Good Irrigation Practices:
e There is no Irrigation Project existing on Kim River.
So question does not arise.
3. Detail on Flood Plain Management Zone:
e As far as Kim river is concerned 13 villages of
Bharuch District are identified which & may affected
due to heavy floods in downstream. In such condition
people of these villages are warned through early
warning
arrangement in consultation with Revenue Dept.
18 | Meshwo | Along 1. Environmental flow:
Samlaj e Nil

e Meshwo River is not a perennial river. During monsoon
period when water level crosses 214.59 mt. level, then
only water of reservoir can pass through river.

2. Detail of Good Irrigation Practices:

e General Government practice of irrigation is
maintained in command area of Meshwo Project.

e Farmers are made aware to use water optimally.

e Every year routine maintenance work of Meshwo
Canal is carried out for optimum water usage and to
minimise seepage losses.

e As such no water logging issues are noticed due to
irrigation in command area.

3. Detail on Flood Plain Management Zone:

e The maximum flood recorded in meshwo project is
73000 cusecs. As far as meshwo project is concerned
19 villages of Modasa and Bhiloda Taluka are
identified which may get affected due to flood in
down-stream of Meshwo Dam upto 7300 cusecs
discharge from waste weir in such condition people of
this villages are
warned through early warning arrangement in
consultation with revenue department.
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19 | Mindhola | Mindhola 1. Environmental flow:
River e NA
Stretch 2. Detail of Good Irrigation Practices:
near Sachin e General Government practice of irrigation is
maintained in command area of Ukai - kakrapar
Project.

e Farmers are made aware to use water optimally.

e Canal system of Kakrapar Project are most of lined so
as to minimize seepage losses. As such not water
logging issued noticed so far In the command area of
Ukai-Kakrapar project.

3. Detail on Flood Plain Management Zone:
e NA
20 | Narmada | Garudeshw 1. Environmental flow:
ar to e 600 cusecs
Bharuch

e Garudeshwar weir (Ungated) is lacated at village
Garudeshwar 12.10 Km D/S of SSP Canal at
completion stage.

2. Detail of Good irrigation Practices:

e General Government practice of irrigation is
maintained in command area of Sardar Sarovar
Narmada Project

e Farmers are made aware to use water optimally

e Canal system of Sardar Sarovar Naramada Project are
fully lined so as to minimize seepage losses.

e As such no water logging issue noticed so far in the
command area of canals of Sardar Sarovar Narmada

Project.
3. Detail on Flood Plain Management Zone:
e NA
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Annexure-1V
Details w.r.t point no.XIX given by Forest Dept. /PCCF/ACCF/Concerned as on date

Existing plantation / vegetation cover
details

Proposed plan | Time
limit

Remarks

25,000 Plants were planted along the
Sabarmati and Meshwo river in the areas
available under the Vanmahotsav and
other Schemes of the forest Department
with the co-operation of local People.

1.54 Lacs 2020-

plantation to be | 2021

done in 2020-
2021

As per AAP (Annexure
A)) for both side
plantation on PRS
during 2020-21.

Annexure — A

List of Polluted River Stretches of Gujarat
(River Both side Plantation AAP in 2020-21)
Sr. No. | River Plants (In lakhs)
1. Sabarmati 1.54
2. Bhadar 0.20
3. Amlakhadi 0.10
4. Bhogavo 0.60
5. Khari 0.02
6. Vishwamitri 0.15
7. Dhadhar 1.10
8. Triveni 0.10
9. Amravati 0.10
10. Damanganga 0.25
11. Kolak 0.25
12. Mahi 0.20
13. Shedbhi 0.15
14. Tapi 0.35
15. Anas 0.05
16. Baleshwar Khadi 0.02
17. Kim 0.02
18. Meshwo 0.40
19. Mindhola 0.05
20. Narmada 0.45
Total 6.10

Plantation of 6.91 lakh trees have been carried out on both the sides of polluted river stretches

against the action plan for planting 6.10 lakh trees
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Annexure-V

Details received from concerned department regarding reuse of treated wastewater

Treated waste water utilization policy:
e (Gujarat Government has framed Policy for Reuse of “Treated Waste Water
(TWW)” by maximising the collection and treatment of sewage generated and

reusing the treated wastewater on a sustainable basis. In this regards, revised

action plan has been submitted by Gujarat Water Supply and Sewerage Board
(GWSSB) to Chairman, CPCB where one of the objectives of the revised action

plan is to reuse 70% of treated wastewater by 2025 and 100% of treated
wastewater by 2030.

e As per the details received from Gujarat Water Supply & Sewerage Board, Latest

status of Treated waste water reuse in the State is as under:

TWW reuse Project in Projects under Total
started (MLD) |tender/execution planning (MLD)
stage (MLD)
Municipal Corporation | 773 102 790 1665
Municipality 23 6.5 - 29.50
Total 796 108.5 790 1694.5

In compliance of Hon’ble NGT direction in the O.A. no. 606/2018, the State Level Monitoring
Committee has been constituted under the Chairmanship of Hon’ble Chief Secretary of the state.
In one of the SLMC meeting the state directed for following w.r.to Treated Waste Water reuse:
e To initiate necessary amendments in the treated waste water policy w.r.to having fair
price of treated waste water(TWW) for better reuse of TWW.
e To prepare infrastructure for reuse of TWW for industrial purpose or other purpose.
e To prepare DPR on priority basis for the Urban Local Bodies where projects are already

identified for the reuse of TWW.

e State has written a letter to Central Ground Water Authority (CGWA) for formulation of
policy to restrict the use of ground water in Industry in order to promote reuse of treated

sewage.
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Annexure-VI
Non-Complying CETPs - August— 2023

Sr Non- leelf’as Result of | Action Taken
o Name of CETP Complying | P July- 2023,
0. consent,
parameters mg/L
mg/L
1. M/s. The Green Environment COD 250 271 DIR
Services Co. Op. Society Ltd, BOD 30 56
Vatva, Ahmedabad
M/s. Naroda Enviro Project Ltd., DIR
& Naroda, Ahmedabad Cop 250 260
i DIR
M/s._ Narol Textile Infrastructure & COD 250 358
3 Enviro  Management, (ATPA
' Swarnim Gujarat Enviro P. Ltd),
Ahmedabad BOD 30 102
. NOD
4 M/s. Kalol GIDC Industries COoD 250 368
' Association, Kadi, Gandhinagar

Note: 02 nos. of CETPs result found marginal higher. Considering this it was not included into
the Non-Compliance.
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Annexure-VII

Action taken Points w.r.to Model River (i.e .Sabarmati River)

[A] Treated industrial waste water from 06 CETPs through MEGA pipeline and from 01 CETP
through separate pipeline is discharged into the river Sabarmati.

Following steps are taken for improvement of water quality into the river Sabarmati w.r.to
discharge from 07 CETPs:
» Study on Adeguacy Assessment, Upgradation and Retrofitting of all the 7 CETPs by

NEERI.

Hon’ble Gujarat High court has passed an order to carry out study of all the 7 CETPs by
institutes of National repute like NEERI, Nagpur. GPCB had given a work to NEERI for
carrying out study on Adequacy Assessment, Upgradation and Retrofitting of all the 7
CETPs.

NEERI had visited all the CETPs and carried out study related to Adequacy Assessment,
Upgradation and Retrofitting of 7 CETPs based on primary data collection & secondary
data available.

NEERI has submitted final reports of all the 7 CETPs incorporating the
recommendations/suggestions for overall performance improvement of the CETPs.
GPCB had issued Direction to all the Seven CETPs for implementation of the
recommendations/ suggestions given by NEERI in the final report. CETPs have
submitted their time bound action plan regarding implementation of NEERI
recommendation.

GPCB regularly carry out the monitoring of all the 7 CETPs for reviewing the
compliance status regarding implementation of the recommendation & suggestion of
NEERI by the CETPs. Majority of the CETPs have completed their work of Upgradation
and Retrofitting w.r.t. recommendations/suggestions by NEERI.

After implementation of the measures suggested by the NEERI, the improvement in the
performance of the CETPs have been noticed through the water quality at final outlets of
the CETPs which are tabulated below:

CETP | Year BOD coD
Permissible limit (mg/Lit) 30 250

2021 36.76 483.06

GESCSL 2022 19.0 190.5
2023 17.6 170.7

2021 43.6 400.8

NEPL 2022 35.38 340.38

2023 32.14 334.71

2021 40.3 277.8

Narol Dye Stuff 2022 27.67 153.08

2023 40.57 246.86

2021 60.9 417.6

OEPL 2022 39.33 244.00

2023 26.0 211.86
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2021 62.0 388.0
OGEPL 2022 42.96 209.58
2023 20.0 93.43
2021 37.7 203.10
GVMM 2022 25.63 122.67
2023 35.57 186.14
2021 18.68 108.20
NTIEM 2022 21.83 114.83
2023 26.33 117.50

[B] Additionally, treated domestic waste water through STPs is also discharged into the river.

Following step is taken for improvement of water quality into the river Sabarmati w.r.to

discharge from STPs:

» The AMC is working with World Bank for Resilient City project under which up-gradation
of non-performing STPs is underway.

[C] Additionally, Industrial waste water from the industrial units/clusters in the city area of
Ahmedabad was used discharg into river Sabarmati through Ahmedabad Municipal Corporation
drainage network.

» Ahmedabad Municipal Corporation - AMC has taken actions including disconnection of
drainage in industrial clusters of Ahmedabad city areas where industries were dischargeing
industrial waste water into river Sabarmati through AMC drainage network and withdrawal
of permission. GPCB has issued Directions to all such industries and initiated issuing zero
liquid discharge (ZLD) permissions to such industirs.

In addition, regular monitoring and inspection of CETPs, STPs and Sabarmati River is being
carried out by the GPCB and actions are being taken against the non-compliances observed.

The following improvemts observed into the water quality of the river Sabarmati:

» As per the CPCB report — 2022 for the PRS maximum value of BOD observed into the river
Sabarmati was 292 mg/l. As a result of various actions taken by the State, maximum BOD
value observed for the year 2022 was 96 mg/l and for the year 2023 is 105 mg/l. Thus, the
river quality is improved as comared to the previous years.
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