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National Mission for Clean Ganga 
 

Format for Submission of Monthly Progress Report by States/UTs 
 

(Hon'ble NGT in the matter of OA No. 673/2018 dated 06.12.2019) 
 

Sl. 
No. 

Activity to be 
monitored 

Timeline Submission of Progress by State/UT-
Compliance Status 

1.  Ensure 100% 
treatment of sewage  
at least in-situ 
remediation 

31.03.2020 In-situ treatment facilities (bio-
remediation) has been provided at Danapur 
Cant. Drain & Rajapur drain at Patna. 

commencement of 
setting up of STPs 
and connecting all the 
drains and other 
sources of generation 
of sewage to the STPs 
must be ensured 

31.03.2020 Presently, there is no sewerage network & 
STP (except Patna) for sewage 
management along the Ganga River. Out of 
34 projects on 23 Ganga front towns, 03 
relate with setting up of STP, 05 relate with 
Sewerage Network alone, 07 relate with 
Sewerage Network with STP and 19 relate 
with I&D and STP. The works related with 
setting up of STP of Karmalichak has been 
completed and STP of Beur is also almost 
completed (99%) whereas, other projects 
are to be completed by different dates. The 
total 34 projects on Ganga front towns 
include 17 ongoing projects, 09 under 
tendering process, 01 tender to be floated 
and 07 proposed projects. 
 Out of the 06 polluted rivers 
stretches (Ganga, Punpun, Ramrekha, 
Harbaura, Parmar and Sirsiya), projects 
related with Ganga front towns including 
Fatuha (Ganga & Punpun river) are under 
execution and DPR for remaining 04 
proposed projects related with other 
polluted river stretches are under 
preparation by NEERI, Nagpur.  
 Initiatives also have been taken for 
I&D and STP at 15 selected different towns 
on tributaries of the river Ganga. They are 
to be completed by June, 2021. Screening 
arrangements have been provided in a total 
no. of 125 drains along the Ganga front 
towns. 
   UD&HD, GoB has invited tender for 
selection of agency for In-situ treatment 
through bio-remediation of drains joining 
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Ganga and other polluted rivers vide Notice 
Inviting Tender (NIT) dated-18.06.2020.  

2.  Timeline for 
completing all steps 
of action plans 
including completion 
of setting up STPs 
and their 
commissioning. 

31.03.2021 Status of sewage management w.r.t. 
setting up of STP, I&D and sewerage 
network is annexed as Annexure-3(a), 
3(b) & 3(c) 

3.  Chief Secretaries may 
set up appropriate 
monitoring 
mechanism at State 
level 

Specifying 
accountability of 
nodal authorities not 
below the Secretary 
level. 
Chief Secretaries 
may have an 
accountable person 
attached in their 
office for this 
purpose. 

22.01.2020 
 
 
 
 
 
 

Regular review meetings are conducted 
under the chairmanship of the Chief 
Secretary, Bihar to ensure the compliances 
of orders of the Hon'ble NGT on different 
environmental issues including orders in 
O.A. No. 606/2018, 673/2018 etc. Last 
meeting was held on 18.06.2020. 

Monitoring at State 
level must take place 

Fortnightly 
Commencing 
21.12.2019 

Being complied. 

4.  Progress report may 
be furnished by the 
States/UTs to 

 Secretary, Ministry 
of Jal Shakti. 
Member Secretary, 
CPCB. 

Monthly 
(preferably 

before 20th of 
every month) 

Being complied. 

5.  Progress Report may 
be comprised of 
details along with 
completion timelines 
on: 

  

(i) Identification 
of polluting 
sources 

Complied Details of polluting sources: 
a. Industrial pollution along polluted river 

stretches is annexed as Annexure-1. 
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including 
drains 
contributing 
to river 
pollution and 
action as per 
NGT order on 
in-situ 
treatment 

Complied b. Details of drains contributing river 
pollution is annexed as Annexure-2. 

March, 2020 c. In-situ treatment facilities (bio-
remediation) has been provided at 
Danapur Cant. Drain & Rajapur drain at 
Patna. 

d. UD&HD, GoB has invited tender for 
selection of agency for In-situ treatment 
through bio-remediation of drains 
joining Ganga and other polluted rivers 
vide Notice Inviting Tender (NIT) dated-
18.06.2020. 

(ii) 
 
 

Status of 
STPs, I&D  
and sewerage  
networks 
Details of 
Existing  
Infrastructure, 
Gap  
Analysis, 
Proposed  
along with  
completion 
timeline 

 Status of sewage management w.r.t. 
setting up of STP, I&D and sewerage 
network is annexed as Annexure-3(a), 
3(b) & 3(c).  

(iii) Status of 
CETPs 
Details of 
Existing CETP 
and ETP 
Infrastructure, 
Gap Analysis, 
Proposed 
along with 
completion 
timeline, No. 
of industries 
and complying 
status 

March, 2020 Ganga River: The State is contemplating 
to have CETPs for the industrial areas: 
Fatuha (02 MLD) in Patna; Barari (01 MLD) 
in Bhagalpur; Hajipur (06 MLD) in Vaishali 
and Bela (05 MLD) in Muzaffarpur). 
Environmental Clearance (EC) has been 
accorded by SEIAA for aforesaid proposed 
CETPs in Bihar. Tenders have been invited 
many times but no responsive bids have 
been obtained. 
Harbaura (Sikrahna) River, Sirsiya 
River, Parmar River, Ramrekha River 
and Punpun River: There are no 
Industrial Cluster/Area/Estate in the 
polluted river stretches other than that on 
Ganges, hence no requirement for setting 
up of CETP in the area. Individual industries 
located in the catchment areas have 
separate ETP.  
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(iv) Status of Solid 
Waste 
Management 
& Details of 
Processing 
Facilities 
Details of 
Existing 
Infrastructure, 
Gap Analysis, 
Proposed 
along with 
completion 
timeline 

  Status of Solid Waste Management & 
Details of Processing Facilities is 
annexed as Annexure-4.  
 

 

(v) Latest water 
quality of 
polluted river, 
its tributaries, 
drains with 
flow details 
and ground 
water quality 
in the 
catchment of 
polluted river; 

  Latest water quality of polluted river 
and its tributaries for the month April & 
May 2020 is annexed as Annexure-5. 

 Drains with flow details are annexed as 
Annexure-2. 

 Ground water quality for the month of 
June 2020 in the catchment of polluted 
river is annexed as Annexure-6. 

(vi) Preventing 
dumping of 
waste and 
scientific 
waste 
management 
including bio-
medical 
wastes, plastic 
wastes and 
decentralizing 
waste 
processing, 
including 
waste 
generated 
from hotels, 
ashrams, etc. 

  ULBs have been directed to ensure the 
compliance of provisions of the Solid 
Waste Management Rules, 2016 
including restriction on disposal of solid 
waste along water bodies. 

 There are four Bio-Medical Waste 
treatment Facility and three captive 
treatment facility with a total capacity of 
33600 Kg/day under operation in the 
State. 

 In addition to these two more common 
facilities are proposed to be established 
at Bhojpur and Madhepura. 

 Board is ensuring management of BMW 
in accordance with the provisions  of the 
Bio-Medical Waste Management Rules, 
2016. 

(vii) Ground water 
regulation 

 Government of Bihar has initiated drives for 
recharging of ground water by providing 
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roof top rain water harvesting structures 
and construction of soak pits/recharge pits 
near public well, hand pump, tube well and 
other water bodies under Jal-Jeevan-
Hariyali Abhiyan. 
      Bihar Govt. has also notified The Bihar 
Ground Water (Regulation & Control of 
Development & Management) Act, 2006 for 
regulating and management of ground 
water. The authority may impose stipulated 
conditions for providing roof top rain water 
harvesting structures in the building plan in 
an area of the 1000 Sqm or more while 
according approval for construction. 

(viii) Adopting good 
irrigation 
practices, 

 In order to enhance water use efficiency in 
water intensive crop, assistance is given 
for promotion of water saving tools/ 
technologies  like sprinkler  and drip 
irrigation, creation of farm ponds,  
efficient  delivery and distribution  system  
and adoption of agronomic practices  like  
alternate  row/ furrow  irrigation,  
mulching,  etc.  Pradhan Mantri Krishi 
Sinchai Yojana also focuses on creating 
protective irrigation by harnessing rain 
water at micro level through 'Jal Sanchay' 
and 'Jal Sinchan' to insure 'Per Drop More 
Crop'. The state is implementing Pradhan 
Mantri Krishi Sinchai Yojana (Per Drop 
More Crop) for development of Micro 
Irrigation in Bihar during the year 2018-
19 with the cost of Rs 133.00 Crore by 
providing 90% subsidy to all categories of 
Farmers under Drip Irrigation and 75% 
Subsidy to all categories of farmers under 
Sprinkler Irrigation. State Govt. is also 
implementing  community  Tube  well  
Scheme  for  benefit  of  small  and  
marginal farmers with 100 % subsidy to 
provide water source for installation of 
Drip Irrigation System under the State 
Plan. As Horticultural and Commercial 
crops like Sugarcane require heavy water 
during summer season, Drip Irrigation is 
highly beneficial because about 60% of 
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conventional Irrigation water is saved 
under this system. The productivity of the 
crops under this system increases by 
about 25-30 % while cost of production 
decreases 30-35% in comparison to 
Conventional Irrigation System. 

(ix) Protection and 
management 
of Flood Plain 
Zones (FPZ), 

 Considering densely populated northern 
plain terrain and mostly embanked river, 
the issue of demarcation of flood plain 
zone/buffer zone is not applicable in case of 
Bihar. 
     State Govt. is contemplating to 
approach the Hon'ble NGT in this regard.  

(x) Rain water 
harvesting, 

  To ensure initiatives of drives for 
recharging of ground water by providing 
roof top rain water harvesting structures 
and construction of soak pits/recharge 
pits near public well, hand pump, 
tubewell and other water bodies under 
Jal-Jeevan-Hariyali Abhiyan. 

 Imposion of condition for providing roof 
top rain water harvesting structures in 
the building plan in an area of the 1000 
Sqm or more while according approval 
for construction. 

(xi) Maintaining 
minimum 
environmental 
flow of river 

 There is no control structure on Ganga and 
other polluted river stretches and such 
maintenance of e-flow is not applicable. 

(xii) Plantation on 
both sides of 
the river 

 In view of the point no. 5(ix) above, State 
has certain limitation. However, a team of 
Department of Environment, Forest & 
Climate Change, Govt. of Bihar official 
visited Yamuna bio-diversity park in Delhi 
and exploring its replication in the State.  

(xiii) Setting up 
biodiversity 
parks on flood 
plains by 
removing 
encroachment 
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Annexure-1 

 
Industrial Pollution along Polluted River Stretches: 
 

1. Ganga River: 
 

Bihar State Pollution Control Board has identified 57 Grossly Polluting 
Industries in the Ganga basin in Bihar. The major operational industries 
located on the banks of the River Ganga in Bihar stretch are M/s Barh Super 
Thermal Power Station, NTPC, Barh, Dist.-Patna; M/s Kahalgaon Super 
Thermal Power Station (KhSTPS), NTPC, Kahalgaon, Dist.-Bhagalpur; M/s 
Barauni Oil Refinery, IOC Ltd. Barauni, Dist.-Begusarai; Barauni Thermal 
Power Station (BTPS), Begusarai; M/s Indian Tobacco Company Ltd., Dist.-
Munger. There is no any discharge from aforesaid units into the Ganga river. 
  ETPs have been installed in all operating industries.Online Continuous Effluent 
Monitoring System has been installed. Regular inspection is carried on to 
ensure the compliances ETPs have been installed in all operating 
industries.Online Continuous Effluent Monitoring System has been installed. 
Regular inspection is carried on to ensure the compliances. 
 

2. Harbaura (Sikrahna) River: 
 

Bihar State Pollution Control Board has identified 02 Grossly Polluting 
Industries in the Harbaura river in Bihar. The major operational industries 
located on the banks of the River Habaura in Bihar stretch are M/s New 
Swadeshi Sugar Mills & M/s New Swadeshi Sugar Mills, (Distillery Division), 
Narkatiaganj, Dist.-West Champaran. There is no any discharge from aforesaid 
units into the Harbaura River. 
 ETPs have been installed in all operating industries. Online Continuous 
Effluent Monitoring System has also been installed. Regular inspection is being 
carried on to ensure the compliances. 
3. Sirsiya River: 
There is no any water polluting or grossly polluting industry on the banks of 
Sirsiya River in Indian Territory. There is also no industrial cluster /area/estate 
in this polluted river stretch. 
4. Parmar River:  
There is no any water polluting or grossly polluting industry on the banks of 
Parmar River in Indian Territory. There is also no industrial cluster /area/estate 
in this polluted river stretch. 
5. Ramrekha River: 
Bihar State Pollution Control Board has identified 02 Grossly Polluting 
Industries in the Ramrekha river in Bihar. The major operational industries 
located on the banks of the River Ramrekha in Bihar stretch are M/s   
Harinagar Sugar Mills Ltd., Harinagar, Dist.- West Champaran & M/s   
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Harinagar Sugar Mills Ltd., (Distillery Division) Harinagar, Dist.-West 
Champaran. There is no discharge from aforesaid units into the Ramrekha 
river. 
 ETPs have been installed in all operating industries. Online Continuous 
Effluent Monitoring System has also been installed. Regular inspection is being 
carried on to ensure the compliances. 
6. Punpun River: 
Bihar State Pollution Control Board has identified 04 Grossly Polluting 
Industries in the Punpun basin in Bihar. The major operational industries 
located on the banks of the River Punpun in Bihar stretch are M/s   Smirity 
Paper Mills Pvt. Ltd., Mahuli Road, Chitauna, Kothia, Patna City, Dist.- Patna, 
M/s Indira Paper Mill Pvt. Ltd., Mohuli Road, Mathpar, Begumpur, Didarganj, 
Patna, M/s Mateshwari Paper Mills Pvt. Ltd., Mahauli Road, Karmalichak, 
Didarganj, Patna and  M/s Patna Paper Mill Pvt. Ltd ., Mahauli, Kothiya, Patna. 
 ETPs have been installed in all operating industries.Online Continuous 
Effluent Monitoring System has been installed. Regular inspection is carried on 
to ensure the compliances. There is also no industrial cluster/area/estate in 
this polluted river stretch. 
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Annexure-2 
 
Details of drains contributing river pollution: 

 

1. Ganga River: 
A total number of 42 drains having flow > 01 MLD discharging into river Ganga 
with total discharge/flow of 778 MLD have been identified in Bihar stretch. 
The details of the drains with its flow, pollution load and quality are 
hereunder:- 

Details of drains having flow  >01 MLD discharging into River Ganga 

SN Catchment  
Area 

Name of 
drain 

Standing
/  

Flowing 

Flow 
(MLD) 

BOD  
(mg
/l) 

Pollution 
Sources  

(Domestic/ 
Industrial/ 

Mixed) 

Catchment  
Area  

(Sq. Km) 

Traceable 
Length of  
Drain in 

km 
approx. 

Leanth of 
Sampling 

point from 
confluence 
point in KM 

approx. 

 
Re

ci
pi

en
t 

1 Buxar ChhotiSaripu
r Drain 

Flowing 5.87 26 Domestic Civil Lines, Syndicate 
Colony, 
MathiyaMohalla, 
Saripur 

0.2 0.03 Ganga 
River 

2 Buxar Hospital 
Road Drain 

Flowing 3.82 36 Domestic Ward No. 22, 23, 24 0.15 0.03 Ganga 
River 

3 Buxar Sati Ghat 
Drain 

Flowing 6.29 72 Domestic Ward No. 13, 24, 25, 
Tetari Bazar, 
MunimChowk 

0.25 0.05 Ganga 
River 

4 Buxar Bangla Ghat 
Drain 

Flowing 1.80 70 Domestic Ward No. 6 0.3 0.05 Ganga 
River 

5 Buxar Tadka Drain Flowing 8.23 74 Domestic Ward No. 13, 14, 24, 
25, 26, 28, 29, 32 

0.5 0.05 Ganga 
River 

6 Buxar Nath Baba 
Mandir Drain 

Flowing 4.23 15 Domestic Ward No. 1, 2, 3 1.6 0.05 Ganga 
River 

7 Buxar Sohnipatti 
Drain 

Flowing 1.31 15 Domestic Ward No. 20, 33 0.5 0.03 Ganga 
River 

8 Maner Maner Bazar 
Drain, 
Infront of 
Machhli 
Market, 
Maner, 
Patna 

Flowing 3.55 140 Domestic Ward No.- 1,4,5,6,7 5 4 Ganga 
River 

9 Danapur, 
Patna 

Danapur 
Cant. Drain 

Flowing 8.16 24 Domestic Danapur, Sadar 
Bazar, Bibiganj, 
LalKothi, Ramnagar 
Colony, Sultanput, 
Yadav Colony, 
Cefence Colony, 
Mubarakpur,Kachra 
Colony, Judge 
Colony, 

4 0.117 Ganga 
River 
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Details of drains having flow  >01 MLD discharging into River Ganga 

SN Catchment  
Area 

Name of 
drain 

Standing
/  

Flowing 

Flow 
(MLD) 

BOD  
(mg
/l) 

Pollution 
Sources  

(Domestic/ 
Industrial/ 

Mixed) 

Catchment  
Area  

(Sq. Km) 

Traceable 
Length of  
Drain in 

km 
approx. 

Leanth of 
Sampling 

point from 
confluence 
point in KM 

approx. 

 
Re

ci
pi

en
t 

Ramkrishnapuram, 
Bank Colony, 
Hathikhana, Lodipur, 
Sikandarpur, Urja 
Nagar, Tarachak,  

10 Dighwara BeerpurBhua
l NH-19 
Drain, 
Dighwara 

Flowing 1.15 80 Domestic Ward No.- 7,8,9 and 
10, Shankarpur, Main 
market 

1.0 KM 
approx. 

0.08 KM 
approx. 

Ganga 
River 

11 Patna DighaGhat 
Drain (Canal) 

Flowing 134.00 23 Domestic Digha, Ramjaipal 
Nagar, Vastu Ganga 
Colony, IAS Colony, 
Adampur, Jai Ram 
Bazar, Vrindavan 
Colony, Maulana 
Azad Nagar, 
Bochachak, Taj 
Nagar, Jalalpur, 
NavneetVihar, 
AdarshVihar Colony, 
Ved Nagar, 
MirdulaVihar, 
Rukanpura, 
BashantVihar, NTPC 
Phase- 2, Yadav 
Colony, SBI(old) 
Colony, MaaliTola, 
Railway Colony. 

9.5 0.485 Ganga 
River 

12 Patna Kurji Drain Flowing 65.00 34 Domestic Rajiv Nagar, 
JaiprakashNigar, A.G. 
Colony, CDA Colony, 
North Patel Nagar, 
Indrapuri, Patliputra 
Colony, 
PatnliputraInudstrial 
Area, Kurji, Shivaji 
Nagar, Balupur. 

5.34 1.82 Ganga 
River 

13 Patna RajapurPul 
Drain 

Flowing 128.00 16 Domestic Sheikhpura, 
Shastrinagar, 
NandGaon, Rajbanshi 
Nagar, R. Block, 
Rajbhawan, Sanjay 
Gandhi JaivikUdyan, 
Board Colony, 
Professor's Colony, 
Adarsh Colony, 
Shivpuri, Mahesh 
Nagar, West 
Ananadpuri, LIC 
Colony, Basant Bihar 
Colony,  Indra Nagar, 
RajapurMainpura, 
Dujra, Gandhi Nagar, 
GosaiTola, LIC Ghat, 
Anandpuri, Nehru 
Nagar, Kidwaipuri, 
S.K. Puri. 

3.5 4.34 Ganga 
River 
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Details of drains having flow  >01 MLD discharging into River Ganga 

SN Catchment  
Area 

Name of 
drain 

Standing
/  

Flowing 

Flow 
(MLD) 

BOD  
(mg
/l) 

Pollution 
Sources  

(Domestic/ 
Industrial/ 

Mixed) 

Catchment  
Area  

(Sq. Km) 

Traceable 
Length of  
Drain in 

km 
approx. 

Leanth of 
Sampling 

point from 
confluence 
point in KM 

approx. 

 
Re

ci
pi

en
t 

14 Patna Mandiri 
(Bans Ghat) 
Drain 

Flowing 148.00 54 Domestic GPO, S.K. Nagar, East 
Budha Colony, 
Harding Park, Frazer 
Road, Rajapur, 
Lodipur, Golghar 
Area, Mohamadpur 
(Chainpura), 
Budhmard, Patna Jn., 
Harding Road, S.P. 
Verma Road. 

2.44 3.12 Ganga 
River 

15 Patna Anta Ghat 
Drain 

Flowing 43 75 Domestic Gandhi Maidan, 
Frazer Road, 
Exhibition Road, 
LaljiTola, 
SalimpurAhra, Dujra, 
Bakarganj, 
Pirmohani, Daldali, 
Lohanipur, Lohanipur 
West, Sabjibagh, Civil 
Court, KadamKuhan, 
Antaghat. 

1.7 1.36 Ganga 
River 

16 Patna Krishna Ghat 
Drain  

Flowing Pump 
House 

80 Domestic Patna University 
Area, SudhiTola, 
Science College, NIT 
Patna, Thathari 
Bazar, NayaTola, 
Bhikhnapahari, 
ChakMusallahpur, 
Musallahpur Hat, 
Sharif Colony, Ramna 
Road, LalBagh, Annie 
Besant Road, B.M. 
Das Road, 
MakhaniaKuhan, 
Mehandru. 

Not 
traceable 
as it is a 
undergro
und drain.  

Same 
location 

Ganga 
River 

17 Patna MittanGhat 
Drain 

Flowing 48.00 90 Domestic Khatri Path, 
MittanGhat Path, 
Guzri Bazar,  
Manas Path. 

0.547 Sampling 
and 
confluence 
point are 
same 

Ganga 
River 

18 Fatuha, 
Patna 

Makshudpur 
Drain (West 
of 
Bindheshwar
iGhat) 

Flowing 1.10 46 Domestic BindeshwariGhat 0.024 - Ganga 
River 

19 Fatuha, 
Patna 

DevantiGhat Flowing 2.30 19 Domestic SonakothiMohallah 0.013 - Ganga 
River 

20 Fatuha, 
Patna 

MastanaGha
t 

Flowing 1.14 42 Domestic - 0.014 - Ganga 
River 
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Details of drains having flow  >01 MLD discharging into River Ganga 

SN Catchment  
Area 

Name of 
drain 

Standing
/  

Flowing 

Flow 
(MLD) 

BOD  
(mg
/l) 

Pollution 
Sources  

(Domestic/ 
Industrial/ 

Mixed) 

Catchment  
Area  

(Sq. Km) 

Traceable 
Length of  
Drain in 

km 
approx. 

Leanth of 
Sampling 

point from 
confluence 
point in KM 

approx. 

 
Re

ci
pi

en
t 

21 Bakhtiyarp
ur, Patna 

Raghopur-
Dagar Drain 

Flowing 4.30 36 Domestic       Ganga 
River 

22 Barh, Patna Gauri 
Shankar 
Ghat, Barh 

Flowing 1.09 42 Domestic 13(P) & 14(P) - - Ganga 
River 

23 Mokama Tapashwai
Ghat, 
Mokama 

Flowing 6.02 20 Domestic Ward No.-1 & 10 3.8 0.025 Ganga 
River 

24 Munger LalDrawaza 
Drain 

Flowing 21.50 14 Domestic Munger Town 0.004 Sampling 
and 
confluence 
point  are 
same. 

Ganga 
River 

25 Sultanganj Masjid ghat 
Drain 

Flowing 1.70 14 Domestic Sultanganj Town 0.014 Sampling 
and 
confluence 
point  are 
same. 

Ganga 
River 

26 Bhagalpur Adampur 
Drain 

Flowing 18.91 15 Domestic Budhanath Park, 
Budhanath Baba 
Madir, Adampur 

0.5 0.15 Ganga 
River 

27 Bhagalpur Hathiya 
Drain near 
intake well 

Flowing 7.54 9 Domestic Mustafapur, 
Hanuman Ghat, Sant 
Nagar, Mayaganj 

0.5 0.05 Ganga 
River 

28 Bhagalpur Surkhikal 
Drain 

Flowing 13.10 32 Domestic BadiKhanjarpur, 
MaharajGhat, 
Surkhikal, 
Tilakamanjhi 

0.5 0.1 Ganga 
River 

29 Bhagalpur SakhichandD
rain 

Flowing 12.69 10 Domestic Makhajan, Tiger 
Market, 
BudhanathRoad 

0.4 0.1 Ganga 
River 

30 Bhagalpur BarariGhat 
Drain, near 
Vikramshila 
Bridge, 
Bhagalpur 

Flowing 6.61 17 Domestic Railway Colony, 
Barari State Housing 
Board Colony 

2 0.05 Ganga 
River 

31 Bhagalpur Neel 
KothiGhat 
Drain, 
Bhagalpur 

Flowing 1.91 20 Domestic MadhukarChak, 
Parmanandpur 

0.7 0.05 Ganga 
River 

32 Bhagalpur PipalliDham 
Drain-II, 
Bhagalpur 

Flowing 1.49 10 Domestic Moorgi Pharm, 
RoopVihar Colony 

0.5 0.05 Ganga 
River 
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Details of drains having flow  >01 MLD discharging into River Ganga 

SN Catchment  
Area 

Name of 
drain 

Standing
/  

Flowing 

Flow 
(MLD) 

BOD  
(mg
/l) 

Pollution 
Sources  

(Domestic/ 
Industrial/ 

Mixed) 

Catchment  
Area  

(Sq. Km) 

Traceable 
Length of  
Drain in 

km 
approx. 

Leanth of 
Sampling 

point from 
confluence 
point in KM 

approx. 

 
Re

ci
pi

en
t 

33 Bhagalpur KuppaGhat 
Drain 

Flowing 4.43 8 Domestic MaharshiMehi 
Ashram, Mustafapur, 
Mayaganj 

0.6 0.05 Ganga 
River 

34 Bhagalpur KoylaGhat Flowing 7.63 125 Domestic ChhotiKhanjarpur, 
KoylaGhat, 
Kachahari, Faris Lane 
Road, Ward No. 22, 
25 

0.5 0.1 Ganga 
River 

35 Bhagalpur HathiyaNala, 
Near 
Tilkamnajhi 
University 

Flowing 22.66 145 Domestic TilkaManjhi 
University, 
MaharajGhat, Naya 
Bazaar, 
ParbattiMohalla, 
Tatarpur, 
VikramshilaMohalla, 
Urdu Bazar, 
ChunihariTola 

1 0.3 Ganga 
River 

36 Bhagalpur STP Drain, 
Bhagalpur 

Flowing 1.77 130 Domestic SahebganjMohalla 0.8 0.4 Ganga 
River 

37 Bhagalpur SahebganjMi
yabari Drain 

Flowing 4.51 32 Domestic Karngarh, Sahebganj 0.8 0.4 Ganga 
River 

38 Bhagalpur ChampaNala
-1 

Flowing 11.57 95 Domestic Champa Nagar, Nath 
Nagar 

0.5 0.3 Ganga 
River 

39 Bhagalpur ChampaNala 
-2 

Flowing 8.38 42 Domestic Nath Nagar, Medini 
Nagar 

0.8 0.1 Ganga 
River 

40 Kahalgaon Kagji Drain Flowing 2.23 38 Domestic Thana Road, Kulkulia 
Road 

1.0 km - Ganga 
River 

41 Kahalgaon AshmashanG
hat Drain 

Flowing 1.60 15 Domestic Kazipura, 
Paithanpura 

1.0 km 0.08 KM Ganga 
River 

42 Kahalgaon Pampu Drain Flowing 1.40 24 Domestic Station Chawk, Basti 1.5 km 0.016 KM Ganga 
River 

Total 777.99       

 
2. Harbaura (Sikrahna) River: 
There are three (3) drains (near power grid of sugar mill, near Dhumnagar 
mandir and near Hardia) in Narkatiaganj town through which domestic waste 
water is discharge to Harbaura River. The total sewage/waste water discharges 
through aforesaid drains have been assessed to 14.59 MLD. The details of the 
drains are hereunder:- 
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Sl. 

No. 

Name of drain Average 
flow 

(MLD) 

Recipient Sewage/waste 
water Quality 

1. Domestic Waste 
Water/Sewage 
drain, passing near 
power grid of Sugar 
Mill 

6.736 Harbaura River pH: 6.59 

BOD: 22 mg/L 

COD: 80 mg/L 

TSS: 53 mg/L 

2. Dhum Nagar 
Mandir drain 

4.215 Harbaura River pH: 6.59 

BOD: 38 mg/L 

COD: 148 mg/L 

TSS: 78 mg/L 

3. Nehar drain, Near 
Hardiya 

3.640 Low Lying Area and 
Found Dry after 3.5 
KM 

pH: 6.62 

BOD: 24 mg/L 

COD: 84 mg/L 

TSS: 26 mg/L 

 Total 14.591   

 
3. Sirsiya River: 
There are three (3) drains (at Naga Road, at Chhatiaya Ghat and near Custom 
Check Post Bridge) in Raxaul town through which domestic waste water is 
discharge to Sirsiya River. The total sewage/waste water discharges through 
aforesaid drains have been assessed to 14.89 MLD. The details of the drains 
are hereunder:- 
 

Sl. 

No. 

Name of drain Average 
flow (MLD) 

Recipient Sewage/waste 
water Quality 

1. Drain at Naga Road, 
Shivpuri Mohalla, Raxaul 

6.03 Sirsiya River pH: 7.04 

BOD: 62 mg/L 

COD:232 mg/L 

TSS: 38 mg/L 

2. Drain at Chhatiaya Ghat, 
near Railway Bridge, 

3.1 Sirsiya pH: 7.25 
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Raxaul River BOD: 9 mg/L 

COD: 44 mg/L 

TSS:  36 mg/L 

3 Drain near Custom Check 
Post Bridge, Raxaul 

5.76 Sirsiya 
River 

pH: 7.31 

BOD: 16 mg/L 

COD: 60 mg/L 

TSS:  38 mg/L 

 Total 14.89   

 
4. Parmar River:  
 
There are four (4) drains namely Khajurbari Drain, Ward No.6, Haji Mohalla 
Drain, Idgah Chowk Drain, Isalmpur Drain, Ward No.-17.The aforesaid drains 
disperse in low lying area. The total sewage/waste water discharge through 
aforesaid drains has been assessed to 5.559 MLD. There is no sewerage 
network & STP for sewage management at Jogbani Nagar Panchayat area.  The 
details of the drains are hereunder:- 

Sl. 
No. 

Name of drain Average 
flow 

(MLD) 

Recipient Sewage/waste 
water Quality 

1. Khajurbari Drain, 
Ward No.6 

2.96 Low lying area pH: 7.32 
BOD: 88 mg/L 
COD: 264 mg/L 
TSS: 118 mg/L 

2. Haji Mohalla Drain 0.50 Low lying area pH: 7.20 
BOD: 36 mg/L 
COD: 124 mg/L 
TSS:  82 mg/L 

3. Idgah Chowk Drain 0.704 Low lying area pH: 7.42 
BOD: 50 mg/L 
COD: 168 mg/L 
TSS: 74 mg/L 

4 Isalmpur Drain, Ward 
No.-17 

1.395 Low lying area pH: 7.28 
BOD: 70 mg/L 
COD: 212 mg/L 
TSS: 92 mg/L 

Total 5.559   
 
5. Ramrekha River: 
 
There are five (5) drains (atNagar Panchyat Road, near DhangalToli, at 
Kathawa Pull, at Railly Bazar and near Mill Quarter) in Ramnagarblock through 
which domestic waste water is discharge to Ramrekha River. The total 
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sewage/waste water discharges through aforesaid drains have been assessed 
to 27.88 MLD. The details of the drains are hereunder:- 
 

Sl. 

No. 

Name of drain Average 
flow (MLD) 

Recipient Sewage/waste water 
Quality 

1. Mukhya Bazar, Near Fish 
Market, Nagar Panchyat Road, 

10.743 Ramrekha 
River 

pH: 6.08 

BOD: 115 mg/L 

COD: 372 mg/L 

TSS: 54 mg/L 

2. ChatiyaGhat Drain West, 
DhangalToli, 

11.721 Ramrekha 
River 

pH: 6.34 

BOD: 135 mg/L 

COD: 520 mg/L 

TSS: 60 mg/L 

3. ChatiyaGhat Drain East, 
Kathawa Pull, 

1.065 Ramrekha 
River 

pH: 6.69 

BOD: 42 mg/L 

COD: 160 mg/L 

TSS: 116 mg/L 

4. Railly Bazar Drain,  0.892 Ramrekha 
River 

pH: 5.63 

BOD: 28 mg/L 

COD: 108 mg/L 

TSS: 22 mg/L 

5. Mill Quarter Drain, Pachurkha 3.464 Ramrekha 
River 

pH: 6.81 

BOD: 24 mg/L 

COD: 108 mg/L 

TSS: 46 mg/L 

Total 27.885   
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6. Punpun River: 
There are two (2) drains Bakipur Gorakh Drainand Badshahi Drain 
(Badshahi Drain coming from Patna) in Fatuha town through which 
domestic waste water is discharge to Punpun River. The total sewage/waste 
water discharges through aforesaid drains have been assessed to64.95 MLD. 
The details of the drains are hereunder:- 
 

Sl. 

No. 

Name of drain Average 
flow (MLD) 

Recipient Sewage/waste 
water Quality 

1. BakipurGorakh Drain 2.95 Punpun 
River 

pH: 6.41 

BOD: 85 mg/L 

COD: 268 mg/L 

TSS: 54 mg/L 

2. Badshahi Drain 62 Punpun 
River 

pH: 7.67 

BOD:38  mg/L 

COD:124  mg/L 

TSS:26  mg/L 

 Total 64.95   
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Status of STPs and Its Timelines  

S.No Action Point Terms  Action Taken Project completion 
date as per plan 

Amendment 
in timeline, 

If any 

Total Cost 
in Cr. 

1.    Patna: 

(a) Pahari STP Physical Progress- 51.00% Ongoing 
As per agreement 
date of completion 
9/11/2020 

Target date 
of 
completion 
Dec, 2020 

147.65 

(b) 
Pahari Sewerage 
Network Zone 

IV_A(S) 
Physical Progress- 67.00% Ongoing 

As per agreement 
date of completion 
28/02/2021 

Target date 
of 
completion 
Dec, 2020 

167.84 

(c) Pahari Sewerage 
Network Zone V Physical Progress- 41.52% Ongoing 

As per agreement 
date of completion 
25/04/2021 

Target date 
of 
completion 
Dec, 2020 

364.9 

(d)  Beur STP Physical Progress- 99.00% Ongoing 
As per agreement 
date of completion 
5/10/2019 

Proposal 
for 

completion 
June, 2020  

77.85 

(e) Beur Sewerage 
Network Physical Progress- 68.67% Ongoing 

As per agreement 
date of completion 
5/4/2020 

Target date 
of 
completion 
Dec, 2020 

398.4 

(f)  Karmalichak STP Physical Progress- 100% Completed 
As per agreement 
date of completion 
5/10/2019 

- 73.61 

(g)  Karmalichak 
Sewerage Network Physical Progress- 54.00% Ongoing As per agreement 

date of completion 
Target date 
of 253.98 
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20/05/2021 completion 
Dec, 2020 

(h) Saidpur STP & 
Adjoining Network Physical Progress- 92.00% Ongoing 

As per agreement 
date of completion 
5/4/2020 

Target date 
of 
completion 
June, 2020 

188.18 

(i)  Saidpur Sewerage 
Network Physical Progress- 47.80% Ongoing 

As per agreement 
date of completion 
29/01/2021 

Target date 
of 
completion 
Dec, 2020 

431.21 

(j) 

Digha STP and 
Sewerage Scheme 

Survey work is completed for 
sewerage network, design under 
progress. 

Ongoing 

Agreement Executed 
on 30.12.2019,             
Target date of 
completion Dec, 
2022 

- 

1187.86 

(k)  

Kankarbagh STP 
and Sewerage 

Scheme 

Designsubmitted by contractor 
and vetting under progress Ongoing 

Agreement Executed 
on 30.12.2019,             
Target date of 
completion Dec, 
2022 

- 

(l)  

Phulwarishariff 
I&D and STP 

Financial evaluation done. Bid 
document pending from BUIDCo. Tendered  

Target date of 
completion Dec, 
2021 

- 46.25 
(Sanctioned) 

2 Sultanganj I&D and 
STP Physical Progress- 26.00% Ongoing 

As per agreement 
date of completion 
Dec, 2019 

Proposal for 
completion 
Dec, 2020 

63.51 

3.    Barh I&D and STP Physical Progress- 37.00% Ongoing 
As per agreement 
date of completion 
January, 2020 

Proposal for 
completion 
Dec, 2020 

53.9 

4.   Naugachhia I&D 
and STP Physical Progress- 15.00% Ongoing 

As per agreement 
date of completion 
January, 2020 

Proposal for 
completion 
Dec, 2020 

61.89 
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5.   Mokama I&D and 
STP 

Survey&Design work completed. 
STP land handed over on 
27.12.2019. Site development and 
Boundary wall work & SBR raft 
work in progress.  

Ongoing 
As per agreement 
date of completion 
June, 2020 

Proposal for 
completion 
Dec, 2020 

59.17 

6 Sonepur I&D and 
STP 

Site survey work and boundary 
wall work is completed. 
Execution work started for 
Building construction.  

Ongoing 
As per agreement 
date of completion 
Feb, 2020 

Proposal for 
completion 
Dec, 2020 

29.35 

7.    Maner I&D and 
STP 

Agreement executed with 
successful bidder.  Ongoing 

As per agreement 
date of completion 
Dec, 2020 

Proposal for 
completion 
June, 2021 

40.83 

8 Bakhtiyarpur I&D 
and STP 

Agreement executed with 
successful bidder. Ongoing 

As per agreement 
date of completion 
Dec, 2020 

Proposal for 
completion 
June, 2021 

36.04 

9.     Bhagalpur I&D and 
STP 

Tendered, Two bids received. 
Financial evaluation submitted to 
NMCG on 30.09.2019. Some 
observation has been received on 
11.09.19 and there compliances 
has been sent to NMCG. 

Tendered 
Target date of 

completion June, 
2022 

- 254.13 
(Sanctioned) 

10.  Hajipur STP and 
Sewer Network 

Two Bid received. Techncial 
evaluation completed and 
financial bid is  under process. 

Tendered, Two bid received on  
25.10.2019 

Target date of 
completion Dec, 

2022 
- 305.19 

(Sanctioned) 

11.    Chhapra I&D and 
STP 

Agreement executed on 
04.02.2020, survey work 
completed. 

Ongoing 
Target date of 

completion Dec, 
2021 

  236.15 
(Sanctioned) 
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12.  Buxar STP and 
Sewer Network 

Revised AA&ES issued by 
NMCG on 31.12.2019  

Revised AA&ES amounting Rs. 
128.14 Cr obtained from 
NMCG. Tender to be floated. 

Target date of 
completion Dec, 

2022 
- 164.23 

(Sanctioned) 

13.     Begusarai STP and 
Sewer Network 

Survey work is completed, 
Physical Progress- 5.00%. Ongoing 

Target date of 
completion June. 

2022 
  230.06 

(Sanctioned) 

14.  Danapur I&D and 
STP 

Financial evaluation done. Bid 
document pending from BUIDCo. Tendered  

Target date of 
completion Dec, 

2021 

Target date 
of 
completion 
Dec, 2021 

103.27 
(Sanctioned) 

15.    Khagaria I&D and 
STP Retender publish on 27.05.2020. Tendered 

Target date of 
completion Dec, 

2021 

Target date 
of 
completion 
Dec, 2021 

21.00 
(Sanctioned) 

16.  Munger STP and 
Sewer Network 

4 Bids received on 07.01.2020. 
Bid evaluation is under progress. 

Tendered, 4 Bids received on 
07.01.2020.  

Target date of 
completion Dec, 

2022 
- 294.02 

(Sanctioned) 

17.     Barahiya I&D and 
STP Retender publish on 27.05.2020 AA&ES recevied on 31.12.2019 

Target date of 
completion June, 

2022 
- 27.00 

(Sanctioned) 

18.     Kahalgaon I&D 
and STP  Retender publish on 27.05.2020. AA&ES recevied on 30.12.2019 

Target date of 
completion June, 

2022 
- 25.77 

(Sanctioned) 

19.   Dighwara I&D and 
STP  

Proposed project, Revised DPR 
sent to NMCG for approval.  

Compliance report sent to 
NMCG for DPR approval on 

24.08.2018  

Target date of 
completion Dec, 

2021 
- - 

20.   Teghra I&D and 
STP  

Proposed project, Revised DPR 
sent to NMCG for approval.  

Compliance report sent to 
NMCG for DPR approval on 

17.12.2018  

Target date of 
completion Dec, 

2021 
- - 

21.     Manihari I&D and 
STP Proposed project, DPR prepared. DPR sent to NMCG for 

approval on 06.08.2018 

Target date of 
completion Dec, 

2021 
- - 
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22.     Jamalpur I&D and 
STP  

Proposed project, DPR sent to 
NMCG for approval.  Compliance of TPA awaited. 

Target date of 
completion Dec, 

2021 
- - 

23.     Khagaul I&D and 
STP Proposed project  DPR is under preparation 

Target date of 
completion Dec, 

2021 
- - 

3. Status of STPs in state of Bihar under NamamiGangeProgramme in 5 River Stretches     
2 Punpun River 

1  Fatuha I&D and 
STP 

Financial evaluation done. 
BUIDCo Board approval to be 
obtained. 

Tendered  
Target date of 

completion Dec, 
2021 

- - 

3 Ramrekha River 

1.   
Harinagar 

(Ramnagar) I&D 
and STP  

Proposed project  DPR is under preparation by 
NEERI 

Target date of 
completion Dec, 

2021 
- - 

4 Sikrahna River 

1  Narkatiaganj I&D 
and STP Proposed project  DPR is under preparation by 

NEERI 

Target date of 
completion Dec, 

2021 
- - 

5 Parmar River 

1 Jogbani I&D and 
STP  Proposed project  DPR is under preparation by 

NEERI 

Target date of 
completion Dec, 

2021 
- - 

6 Sirsia River 

1 Raxual I&D and 
STP  Proposed project  DPR is under preparation by 

NEERI 

Target date of 
completion Dec, 

2021 
- - 

2. Status of STPs in Bihar State of other 7 Tributaries of River Ganga    
I Sone River 

1 Dehri I&D and STP Proposed project  DPR is  prepared by PBS and 
send to NMCG for approval 

Target date of 
completion Dec,     
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2021 

2 Arwal I&D and 
STP Proposed project  

DPR is  prepared by Aarveer 
Associates and send to NMCG 
for approval 

Target date of 
completion Dec, 

2021 
    

3 Daudnagar I&D and 
STP Proposed project  DPR is under preparation by 

NEERI 

Target date of 
completion Dec, 

2021 
    

II BurhiGandak River 

1 Muzaffarpur I&D 
and STP Proposed project  

DPR is  prepared by 
DARASHAW and send to 
NMCG for approval and TPA 
compliance in progress 

Target date of 
completion Dec, 

2021 
    

2 Samastipur I&D 
and STP Proposed project  DPR is under preparation by 

REPL 

Target date of 
completion Dec, 

2021 
    

3 Motihari I&D and 
STP Proposed project  DPR is under preparation by 

NEERI 

Target date of 
completion Dec, 

2021 
    

III Kosi River 

1 Supaul I&D and 
STP Proposed project  DPR is prepared by NEERI and 

send to NMCG for approval 

Target date of 
completion Dec, 

2021 
    

2 Saharsa I&D and 
STP Proposed project  DPR is under preparation by 

NEERI 

Target date of 
completion Dec, 

2021 
    

3 Madhepur I&D and 
STP Proposed project  DPR is under preparation by 

NEERI 

Target date of 
completion Dec, 

2021 
    

IV Baghmati River 
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1 Darbhanga I&D and 
STP Proposed project  DPR is under preparation by 

NEERI 

Target date of 
completion Dec, 

2021 
    

V Gandak River 

1 Gopalganj I&D and 
STP Proposed project  DPR is prepared by SECON and 

send to NMCG for approval 

Target date of 
completion Dec, 

2021 
    

2 Bagha I&D and 
STP Proposed project  DPR is under preparation by 

DARASHAW 

Target date of 
completion Dec, 

2021 
  

  
VI Mahananda River 

1 Kishanganj I&D 
and STP Proposed project  DPR is under preparation by 

NEERI 

Target date of 
completion Dec, 

2021 
    

VII Kiul River 

1 Lakhisarai I&D and 
STP Proposed project  DPR is under preparation by 

NEERI 

Target date of 
completion Dec, 

2021 
    

2 Jamui I&D and STP Proposed project  DPR is under preparation by 
NEERI 

Target date of 
completion Dec, 

2021 
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Annexure-3(c) 

TOWNWISE INFORMATION ON SEWAGE MANAGEMENT IN DIFFERENT STATES 
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1 Bihar 

Patna, 
Pahari STP 

          
1,684,222  

        
181.9  

60 

BU
ID

Co
 

Nov-
20 

Namami 
Gange 

fo
r 1

5 
yr

s 

SBR 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

As per 
CPHEEO 
Manual 

As per 
MoEF &CC 
notification 

Oct,2017 

Not 
applicabl
e as STP 
is not 
commissi
oned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applica
ble as 
STP is 
not 
commis
sioned 
till date 

Under 
constr
uction 

U
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 c
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Patna, 
Beur STP 43 
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20 

Namami 
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s 

SBR 

Not 
applicable 
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ned till 
date 

As per 
CPHEEO 
Manual 

Asper old 
MoEF &CC  
guideline 

Not 
applicabl
e as STP 
is not 
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oned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
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ble as 
STP is 
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commis
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till date 
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 c
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n 
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Patna,Karm
alichak STP 37 
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ID

Co
 

Comp
leted 

Namami 
Gange 

fo
r 1

5 
yr

s 

SBR 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

As per 
CPHEEO 
Manual 

Asper old 
MoEF &CC  
guideline 

Not 
applicabl
e as STP 
is not 
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Not 
applicable 
as STP is 
not 
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ned till 
date 

Not 
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Not 
applicabl
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Not 
applicable 
as STP is 
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ned till 
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Not 
applicable 
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commissio
ned till 
date 

Not 
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ble as 
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sioned 
till date 

Under 
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uction 
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n 

Patna.Digh
a STP 100 

BU
ID

Co
 

Dec-
22 

Namami 
Gange 

fo
r 1

5 
yr

s 

ASP 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

As per 
CPHEEO 
Manual 

Asper 
MoEF &CC 
notification 

Oct,2017 

Not 
applicabl
e as STP 
is not 
commissi
oned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applica
ble as 
STP is 
not 
commis
sioned 
till date 

Agree
ment 
done 
on 
30/12/
2019 

A
gr

ee
m

en
t d

on
e 

on
 

30
/1

2/
20

19
 

Patna,Kank
arbagh STP 50 

BU
ID

Co
 

Dec-
22 

Namami 
Gange 

fo
r 1

5 
yr

s 

ASP 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

As per 
CPHEEO 
Manual 

Asper 
MoEF &CC 
notification 

Oct,2017 

Not 
applicabl
e as STP 
is not 
commissi
oned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applica
ble as 
STP is 
not 
commis
sioned 
till date 

Agree
ment 
done 
on 
30/12/
2019 

A
gr

ee
m

en
t d

on
e 

on
 

30
/1

2/
20

19
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2 Danapur 

             
182,241  

          
19.7  25 

BU
ID

Co
 

Jun-
21 

Namami 
Gange 

fo
r 1

5 
yr

s Not 
yet 
finaliz
ed 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

As per 
CPHEEO 
Manual 

As per NGT 
order 

April2019 

Not 
applicabl
e as STP 
is not 
commissi
oned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applica
ble as 
STP is 
not 
commis
sioned 
till date 

Under 
tender 

U
nd

er
 te

nd
er

 

3 

Maner 

                
40,068  

             
4.3  6.5 

BU
ID

Co
 

Sep-
21 

Namami 
Gange 

fo
r 1

5 
yr

s 

SBR 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

As per 
CPHEEO 
Manual 

Asper 
MoEF &CC 
notification 

Oct,2017 

Not 
applicabl
e as STP 
is not 
commissi
oned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applica
ble as 
STP is 
not 
commis
sioned 
till date 

Under 
constr
uction 

U
nd

er
 c

on
st

ru
ct

io
n 

4 Fatuha 

                
50,961  

             
5.5  7 

BU
ID

Co
 

Jun-
21 

Namami 
Gange 

fo
r 1

5 
yr

s Not 
yet 
finaliz
ed 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

As per 
CPHEEO 
Manual 

As per NGT 
order 

April2019 

Not 
applicabl
e as STP 
is not 
commissi
oned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applica
ble as 
STP is 
not 
commis
sioned 
till date 

Under 
tender 

U
nd

er
 te

nd
er

 

5 

Barh 

                
61,470  

             
6.6  11 

BU
ID

Co
 

Dec-
22 

Namami 
Gange 

fo
r 1

5 
yr

s 

SBR 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

As per 
CPHEEO 
Manual 

Asper 
MoEF &CC 
notification 

Oct,2017 

Not 
applicabl
e as STP 
is not 
commissi
oned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applica
ble as 
STP is 
not 
commis
sioned 
till date 

Under 
constr
uction 

U
nd

er
 c

on
st

ru
ct

io
n 
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6 

Bakhtiyarpu
r 

                
47,897  

             
5.2  10 

BU
ID

Co
 

Sep-
21 

Namami 
Gange 

fo
r 1

5 
yr

s 

SBR 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

As per 
CPHEEO 
Manual 

Asper 
MoEF &CC 
notification 

Oct,2017 

Not 
applicabl
e as STP 
is not 
commissi
oned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applica
ble as 
STP is 
not 
commis
sioned 
till date 

Under 
constr
uction 

U
nd

er
 c

on
st

ru
ct

io
n 

7 
Phulwarish
ariff 

                
81,740  

             
8.8  13 

BU
ID

Co
 

Jun-
21 

Namami 
Gange 

fo
r 1

5 
yr

s Not 
yet 
finaliz
ed 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

As per 
CPHEEO 
Manual 

As per NGT 
order 

April2019 

Not 
applicabl
e as STP 
is not 
commissi
oned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applica
ble as 
STP is 
not 
commis
sioned 
till date 

Under 
tender 

U
nd

er
 te

nd
er

 

8 

Mokama 

                
60,678  

             
6.6  8 

BU
ID

Co
 

Jun-
21 

Namami 
Gange 

fo
r 1

5 
yr

s 

SBR 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

As per 
CPHEEO 
Manual 

Asper 
MoEF &CC 
notification 

Oct,2017 

Not 
applicabl
e as STP 
is not 
commissi
oned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applica
ble as 
STP is 
not 
commis
sioned 
till date 

Under 
constr
uction 

U
nd

er
 c

on
st

ru
ct

io
n 

9 Hajipur 

             
147,688  

          
16.0  22 

BU
ID

Co
 

Jun-
22 

Namami 
Gange 

fo
r 1

5 
yr

s Not 
yet 
finaliz
ed 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

As per 
CPHEEO 
Manual 

As per NGT 
order 

April2019 

Not 
applicabl
e as STP 
is not 
commissi
oned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applica
ble as 
STP is 
not 
commis
sioned 
till date 

Under 
tender 

U
nd

er
 te

nd
er
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10 

Chhapra 

             
202,352  

          
21.9  32 

BU
ID

Co
 

Sep-
21 

Namami 
Gange 

fo
r 1

5 
yr

s 

SBR 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

As per 
CPHEEO 
Manual 

Asper 
MoEF &CC 
notification 

Oct,2017 

Not 
applicabl
e as STP 
is not 
commissi
oned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applica
ble as 
STP is 
not 
commis
sioned 
till date 

LoA 
issued 

Lo
A

 is
su

ed
 

11 Sonepur 

                
37,776  

             
4.1  3.5 

BU
ID

Co
 

Feb-
21 

Namami 
Gange 

fo
r 1

5 
yr

s 

SBR 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

As per 
CPHEEO 
Manual 

Asper 
MoEF &CC 
notification 

Oct,2017 

Not 
applicabl
e as STP 
is not 
commissi
oned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applica
ble as 
STP is 
not 
commis
sioned 
till date 

Under 
constr
uction 

U
nd

er
 c

on
st

ru
ct

io
n 

12 

Begusarai 

             
252,008  

          
27.2  17 

BU
ID

Co
 

Dec-
21 

Namami 
Gange 

fo
r 1

5 
yr

s 

SBR 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

As per 
CPHEEO 
Manual 

Asper 
MoEF &CC 
notification 

Oct,2017 

Not 
applicabl
e as STP 
is not 
commissi
oned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applica
ble as 
STP is 
not 
commis
sioned 
till date 

LoA 
issued 

Lo
A

 is
su

ed
 

13 

Buxar 

             
102,861  

          
11.1  16 

BU
ID

Co
 

Sep-
22 

Namami 
Gange 

fo
r 1

5 
yr

s Not 
yet 
finaliz
ed 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

As per 
CPHEEO 
Manual 

As per NGT 
order 

April2019 

Not 
applicabl
e as STP 
is not 
commissi
oned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applica
ble as 
STP is 
not 
commis
sioned 
till date 

Tender 
to be 

publish
ed 

Te
nd

er
 to

 b
e 

pu
bl

ish
ed
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14 Munger 

             
213,303  

          
23.0  30 

BU
ID

Co
 

Sep-
22 

Namami 
Gange 

fo
r 1

5 
yr

s 

SBR 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

As per 
CPHEEO 
Manual 

As per NGT 
order 

April2019 

Not 
applicabl
e as STP 
is not 
commissi
oned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applica
ble as 
STP is 
not 
commis
sioned 
till date 

Bid 
evaluat

ion 
under 

process 

Bi
d 

ev
al

ua
tio

n 
un

de
r 

pr
oc

es
s 

15 

Sultanganj 

                
52,892  

             
5.7  10 

BU
ID

Co
 

Dec-
20 

Namami 
Gange 

fo
r 1

5 
yr

s 

MBR 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

As per 
CPHEEO 
Manual 

Asper 
MoEF &CC 
notification 

Oct,2017 

Not 
applicabl
e as STP 
is not 
commissi
oned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applica
ble as 
STP is 
not 
commis
sioned 
till date 

Under 
constr
uction 

U
nd

er
 c

on
st

ru
ct

io
n 

16 Bhagalpur 

             
400,146  

          
43.2  45 

BU
ID

Co
 

Dec-
21 

Namami 
Gange 

fo
r 1

5 
yr

s Not 
yet 
finaliz
ed 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

As per 
CPHEEO 
Manual 

Asper 
MoEF &CC 
notification 

Oct,2017 

Not 
applicabl
e as STP 
is not 
commissi
oned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applica
ble as 
STP is 
not 
commis
sioned 
till date 

Under 
tender 

U
nd

er
 te

nd
er

 

17 

Naugachia 

                
49,069  

             
5.3  9 

BU
ID

Co
 

Dec-
20 

Namami 
Gange 

fo
r 1

5 
yr

s 

SBR 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

As per 
CPHEEO 
Manual 

Asper 
MoEF &CC 
notification 

Oct,2017 

Not 
applicabl
e as STP 
is not 
commissi
oned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applica
ble as 
STP is 
not 
commis
sioned 
till date 

Under 
constr
uction 

U
nd

er
 c

on
st

ru
ct

io
n 
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18 

Khagaria 

                
49,406  

             
5.3  4.5 

BU
ID

Co
 

Jun-
21 

Namami 
Gange 

fo
r 1

5 
yr

s Wetla
nd 
techn
ology 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

As per 
CPHEEO 
Manual 

Asper 
MoEF &CC 
notification 

Oct,2017 

Not 
applicabl
e as STP 
is not 
commissi
oned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applica
ble as 
STP is 
not 
commis
sioned 
till date 

Under 
tender 

U
nd

er
 te

nd
er

 

19 Barahiya 

                
43,032  

             
4.6  6 

BU
ID

Co
 

Dec-
21 

Namami 
Gange 

fo
r 1

5 
yr

s Not 
yet 
finaliz
ed 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

As per 
CPHEEO 
Manual 

As per NGT 
order 

April2019 

Not 
applicabl
e as STP 
is not 
commissi
oned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applica
ble as 
STP is 
not 
commis
sioned 
till date 

Under 
tender 

U
nd

er
 te

nd
er

 

20 

Kahalgaon 

                
33,700  

             
3.6  6 

BU
ID

Co
 

Dec-
21 

Namami 
Gange 

fo
r 1

5 
yr

s Not 
yet 
finaliz
ed 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

As per 
CPHEEO 
Manual 

As per NGT 
order 

April2019 

Not 
applicabl
e as STP 
is not 
commissi
oned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applica
ble as 
STP is 
not 
commis
sioned 
till date 

Under 
tender 

U
nd

er
 te

nd
er

 

21 Didhwara 

                
96,811  

          
10.5    

  

Not 
yet 
sancti
oned 

  

  

                
Not yet 
sanctio
ned N

ot
 y

et
 

sa
nc

tio
ne

d 

22 

Teghra 

                
56,234  

             
6.1    

  

Not 
yet 
sancti
oned 

  

  

                Under 
DPR 

U
nd

er
 D

P
R
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23 Manihari 

             
191,407  

          
20.7    

  

Not 
yet 
sancti
oned 

  

  

                Under 
DPR 

U
nd

er
 D

P
R

 

24 

Jamalpur 

             
105,434  

          
11.4    

  

Not 
yet 
sancti
oned 

  

  

                Under 
DPR 

U
nd

er
 D

P
R

 

25 

Khagual 

                
44,364  

             
4.8    

  

Not 
yet 
sancti
oned 

  

  

                Under 
DPR 

U
nd

er
 D

P
R

 

26 
Harinagar/R
amnagar 

                
48,411  

             
5.2    

  
Not 
yet 
sancti
oned 

  

  

                Under 
DPR 

U
nd

er
 D

P
R

 

27 

Narkatiagan
j 

                
49,507  

             
5.3    

  

Not 
yet 
sancti
oned 

  

  

                Under 
DPR 

U
nd

er
 D

P
R

 

28 Jogbani 

                
39,281  

             
4.2    

  

Not 
yet 
sancti
oned 

  

  

                Under 
DPR 

U
nd

er
 D

P
R

 

29 

Raxual 

                
55,536  

             
6.0    

  

Not 
yet 
sancti
oned 

  

  

                Under 
DPR 

U
nd

er
 D

P
R

 

30 

Dehri 

             
137,231  

          
14.8    

  

Not 
yet 
sancti
oned 

  

  

                Under 
DPR 

U
nd

er
 D

P
R
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31 Arwal 

                
51,849  

             
5.6    

  

Not 
yet 
sancti
oned 

  

  

                Under 
DPR 

U
nd

er
 D

P
R

 

32 

Daudnagar 

                
52,364  

             
5.7    

  

Not 
yet 
sancti
oned 

  

  

                Under 
DPR 

U
nd

er
 D

P
R

 

33 Muzafarpur 

             
354,462  

          
38.3    

  

Not 
yet 
sancti
oned 

  

  

                Under 
DPR 

U
nd

er
 D

P
R

 

34 

Samastipur 

                
67,925  

             
7.3    

  
Not 
yet 
sancti
oned 

  

  

                Under 
DPR 

U
nd

er
 D

P
R

 

35 Motihari 

             
126,158  

          
13.6    

  

Not 
yet 
sancti
oned 

  

  

                Under 
DPR 

U
nd

er
 D

P
R

 

36 

Supaul 

                
65,437  

             
7.1    

  

Not 
yet 
sancti
oned 

  

  

                Under 
DPR 

U
nd

er
 D

P
R

 

37 

Saharsa 

             
156,540  

          
16.9    

  

Not 
yet 
sancti
oned 

  

          

    

  

  Under 
DPR 

U
nd

er
 D

P
R

 

38 Madepura 

                
54,472  

             
5.9    

  

Not 
yet 
sancti
oned 

  

          

    

  

  Under 
DPR 

U
nd

er
 D

P
R
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39 

Darbhanga 

             
296,039  

          
32.0    

  

Not 
yet 
sancti
oned 

  

          

    

  

  Under 
DPR 

U
nd

er
 D

P
R

 

40 Gopalganj 

                
67,339  

             
7.3    

  

Not 
yet 
sancti
oned 

  

          

    

  

  Under 
DPR 

U
nd

er
 D

P
R

 

41 

Bagha 

             
112,634  

          
12.2    

  

Not 
yet 
sancti
oned 

  

          

    

  

  Under 
DPR 

U
nd

er
 D

P
R

 

42 

Kisanganj 

             
105,782  

          
11.4    

  

Not 
yet 
sancti
oned 

  

          

    

  

  Under 
DPR 

U
nd

er
 D

P
R

 

43 Lakhisarai 

                
99,979  

          
10.8    

  

Not 
yet 
sancti
oned 

  

          

    

  

  Under 
DPR 

U
nd

er
 D

P
R

 

44 

Jamui 

                
87,357  

             
9.4    

  

Not 
yet 
sancti
oned 

  

          

    

  

  Under 
DPR 

U
nd

er
 D

P
R
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Annexure - 4 
Urban Development and Housing Department, 

Govt. of Bihar 
 Solid Waste Management Report  

STATE OF BIHAR  

(1) Solid Waste Management including Legacy Waste 
Status of Solid Waste Management in Bihar 

Total No. of ULBs : 142 

MSW 

Generated 

(TPD) 

MSW 

Processed 

(TPD) 

MSW 

Landfill 

(TPD) 

Gap (TPD) Timeline 

2272 1226 (54%) 112 (4.9 %) 934(41.1%) Environment 
Clearance (EC) from 
SEIAA needed. 

December 2022 

 

 
Assessment of SWM Facilities (Capacity Wise) 

 Required 

Capacity 

(TPD) 

Existing 

Capacity 

(TPD) 

Gap (TPD) Observations 

Waste 

Segregation 

Facility (MRF) 

954 (TPD) 

DRY WASTE 

515(54 %) 439 (46%) Non-biodegradable 
waste Presently 
being Processed 
through Self-Help 
Groups (SHGs), 
informal waste 
picker, Local waste 
recycler and rag 
picker in all ULBs. 
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Waste Processing 

Biodegradable 

Waste (Bio-
methanation 

and 
Composting 

1068 (TPD) 

WET WASTE 

576.8 (54%) 491 (46%) Work underway 
through126 composting 
units at 79 ULBs of Bihar.  

Non 
Biodegradable 

(Recycling: 
RDF, WTE Co-

processing) 

260 (TPD) 5 (TPD) 

 

255 (TPD) Considering population 
more than 10,0000 Cites 
required 26 units of 
Recycling Plant (5TPD)and 
26 units RDF plant (5TPD) 
respectively. 

 

01 Recycling plantof 
capacity 05 TPD at Patna 
Municipal corporation 
Started. 

Waste 
Disposal 
(Landfill) 

250 (TPD) 

Inert Waste 

112 (TPD) 138 (TPD) Inert waste @ 11% yet to 
be planned and work will 
be done as per 
assumption.  

 

Out of 142 ULBs, 103 have 
their own sanitary landfill 
sites, while 39 ULBs have 
been tagged to the nearby 
location. 

 

 
Assessment of SWM Facilities (ULB wise) 

 Required Existing Gap Time 
frame 

Observations 
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Waste 
Segregation 

Facility (MRF) 

223 no. 67 no 156 no December 
2022 

Suitable Land for Material Recovery 
Facility (MRF)Center Development 
has identified in all 142 ULBs. 

Work started at 67 sites in 50 ULB. 

Waste Processing 

Bio-
Degradable 
waste (Bio-

methanation 
and 

Composting 

268site 126 
site 

142 site December 
2020 

State has gone for decentralized 
composting out of 142 ULBs.142 
ULBs have identified land for waste 
to compost plant for <05 TPD. 

 

Work started to processing the wet 
waste at 126 sites in 79 ULBs. 

 

142 sites under construction in left 
ULBs. 

Non 
Biodegradable 
(Recycling 
RDF, co-
processing) 

52 no 01 no 51 no December 
2022 

 

All 26 cities having population more 
than one lakh Land available for 
Recycling and RDF Plant. 

Waste 
Disposal (Inert 
Landfill) 

142 103 

ULBs  

38 
(tagged) 

December 
2022 

Out of 142 ULBs land has already 
been identified in 103 ULBs for 
setting up sanitary Landfills facility. 
39 ULBs tagged for sanitary Landfill 
facility nearer locations. 

 

 

 
 

Legacy Waste 

1 Number of Dumpsites 04 sites  
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(Where dumping of waste is closed and 
treated as Legacy Waste. Patna, 

Muzaffarpur, Gaya and Darbhanga 
Municipal corporation ) 

2 Quantity of Waste dumped at Dumpsites 3288 MT 

3 Number of dumpsites cleared 00 

(Patna and Muzafarpur municipal 
corporation has started the legacy waste 

remediation)  

4 Number of dumpsites in which bio-mining 
has commenced 

Patna and Muzaffarpur Municipal 
corporation has stated bio mining work 

and completed by March 2022  

5 Time frame for clearing all dumpsites March 2022 
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Annexure - 5 
 

Water Quality Status of River Ganga during the Year (2020-2021) 
 

Sl. 
No. 

Sampling Point    pH D.O. B.O.D. T.C. F.C. Designated 
best use mg/L mg/L MPN/100ml MPN/100ml 

1 Ganga at Chausa karmnasa D/S 
Confluence , Buxar 

April  8.15 9.7 1.4 3900 2200 Class-D 

May  8.50 10.6 1.9 17000 2700 

3 Ganga at Ramrekha ghat, Buxar. 
Dist.- Buxar 

April  8.38 9.5 1.9 14000 2600 Class-D 

May  8.47 9.5 1.3 22000 11000 

3 Ganga River at Jail Ghat, Buxar April  8.19 9.4 1.6 4000 3300 Class-D 

May  8.33 9.8 1.4 17000 4000 

4 Ganga at D/S Buxar near Road 
Bridge. Dist. - Buxar 

April  8.48 8.9 2.0 35000 14000 Class-D 

May  8.47 9.5 1.3 22000 11000 

5 Ganga at Danapur near Pipapul. 
Dist. -  Patna 

April  8.17 8.7 1.3 983 377 Class-D 

May  8.49 9.0 1.1 1700 930 

6 Ganga at U/S Patna, Kurji.Dist. -  
Patna 

April  8.22 8.5 1.6 3267 1667 Class-D 

May  8.44 8.7 1.3 3900 2200 

7 Ganga at D/S Patna, Gaighat 
Dist. Patna. 

April  8.23 8.6 1.5 11300 4767 Class-D 

May  8.43 9.4 1.3 4000 3300 

8 Ganga at Malsalami, Patna City  
Dist. -  Patna 

April  8.24 8.6 1.5 3300 1933 Class-D 

May  8.42 8.8 1.1 4600 1700 

9 Ganga Before Confluence of  
Punpun River at Triveni Ghat 
Fatuha, Patna Dist. - Patna. 

April  8.39 8.7 1.8 3300 1850 Class-D 

May  8.30 8.2 1.4 3300 1400 

10 Ganga at Kewala ghat, Fatuha  
Dist.- Patna 

April  8.36 8.7 1.7 9850 2500 Class-D 

May  7.80 6.3 2.4 28000 3300 

11 Ganga at Kachchi Dargah-
Bidupur Road Bridge, Dist-Patna 

 

April  8.32 8.8 1.5 4000 1100 Class-D 

May  8.43 9.4 1.2 4900 1300 

12 Ganga at Bakhtiyarpur-Tajpur 
Road Bridge near Athamalgola, 
Dist-Patna 

April  8.36 8.7 1.5 2600 1400 Class-D 

May  8.28 7.8 1.8 3900 1700 

13 Ganga at U/S Mokama, 
Mahadeo Asthan Dist.-  Patna 

April  8.43 8.8 1.5 2700 1100 Class-D 

May  8.45 7.6 1.9 3200 2600 

14 Ganga at D/S Mokama near 
Rajendra Bridge, Simaria Ghat 

April  8.45 9.0 1.4 1400 930 Class-D 

May  8.16 8.5 1.6 22000 4900 
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Patna  

15 Ganga at Barh  Dist.-  Patna April  8.37 8.6 1.8 17000 3300 Class-D 

May  8.32 7.7 2.0 13000 1300 

16 Ganga U/S of  NTPC Water 
intake Point, Barh Dist.- Patna 

April  8.38 8.6 1.9 2000 930 Class-D 

May  8.34 7.5 2.1 2400 1400 

17 Ganga D/S of  NTPC Water 
intake Point, Barh Dist.- Patna 

April  8.38 8.5 1.9 11000 2200 Class-D 

May  8.48 8.4 2.2 7000 1700 

18 Ganga at U/S Munger near 
Kasth haranighat.  Dist.- Munger 

April  - - - - - Class-D 

May  8.18 8.4 2.0 3950 2800 

19 Ganga at D/S Munger near 
Crematorium Ghat Dist. -  
Munger  

April  - - - - - Class-D 

May  8.36 8.3 2.2 6800 2150 

20 Ganga at U/S Sultanganj, Ajgaibi 
Nath Dist.- Bhagalpur 

 

April  - - - - - Class-D 

May  8.37 9.0 1.4 3900 2000 

21 Ganga at D/S Sultanganj at  
Cremation ghat  Dist.- Bhagalpur 

 

April  - - - - - Class-D 

May  8.31 9.1 1.4 14000 2600 

22 Ganga at D/S Bhagalpur near 
Bararighat. Dist.- Bhagalpur 

April  - - - - - Class-D 

May  8.45 9.4 1.8 3300 1700 

23 U/S Ganga at  Bhagalpur kuppa 
ghat Dist.- Bhagalpur 

 

April  - - - - - Class-D 

May  8.38 8.1 1.4 3200 1100 

May       

24 Ganga at Kahalgaon near 
Jahajghat. Dist.- Bhagalpur 

April  - - - - - Class-D 

May  8.33 9.5 1.3 3200 1400 
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Location:  Koriya Tola at Raxaul during 
during Year (2020-21) 

Month pH D.O 
mg/L 

B.O.D 
mg/L 

T.C 
MPN/ 100 ml 

F.C 
MPN/100 ml 

May  7.39 1.7 4.4 54000 54000 
 

Water Quality Status of River Harbaura 
U/S  Harbaura River, Narkatiaganj  during Year (2020-21) 

Month pH D.O 
mg/L 

B.O.D 
mg/L 

T.C 
MPN/ 100 ml 

F.C 
MPN/100 ml 

May  7.94 8.0 1.1 54000 54000 
      

D/S  Harbaura River, Narkatiaganj  during Year (2020-21) 
Month pH D.O 

mg/L 
B.O.D 
mg/L 

T.C 
MPN/ 100 ml 

F.C 
MPN/100 ml 

May  7.49 3.5 3.2 160000 160000 
 

 

 

 

 
 
 
 
 
 

Water Quality Status of River Sirsiya 
Location: Raxaul at Entry point in Indian Territory 

(Near Custom Office)  during Year (2020-21) 
Month pH D.O 

mg/L 
B.O.D 
mg/L 

T.C 
MPN/ 100 ml 

F.C 
MPN/100 ml 

May  7.37 2.7 3.2 54000 54000 
 

Water Quality Status of River Parmar 
Location: Jogbani at Entry point in Indian Territory during Year (2020-21) 

Month pH D.O 
mg/L 

B.O.D 
mg/L 

T.C 
MPN/ 100 ml 

F.C 
MPN/100 ml 

May  7.85 8.6 1.6 7000 1700 
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Water Quality Status of River Punpun 
U/S  Punpun River at Kinzar, Jehanabad  during Year (2020-21) 

Month pH D.O 
mg/L 

B.O.D 
mg/L 

T.C 
MPN/ 100 ml 

F.C 
MPN/100 ml 

May  8.15 7.9 1.8 2100 1200 
 
 

U/S  Punpun River at Punpun  during Year (2020-21) 
Month pH D.O 

mg/L 
B.O.D 
mg/L 

T.C 
MPN/ 100 ml 

F.C 
MPN/100 ml 

May  8.37 7.6 2.8 35000 3900 
 

D/S  Punpun River at Fatuha  during Year (2019-20) 
Month pH D.O 

mg/L 
B.O.D 
mg/L 

T.C 
MPN/ 100 ml 

F.C 
MPN/100 ml 

May  7.75 8.0 4.8 35000 28000 

Water Quality Status of River Ramrekha 
U/S  Ramrekha River Hari Nagar  during Year (2020-21) 

Month pH D.O 
mg/L 

B.O.D 
mg/L 

T.C 
MPN/ 100 ml 

F.C 
MPN/100 ml 

May  7.10 3.5 3.2 160000 160000 
      

D/S  Ramrekha River Hari Nagar  during Year (2020-21) 
Month pH D.O 

mg/L 
B.O.D 
mg/L 

T.C 
MPN/ 100 ml 

F.C 
MPN/100 ml 

May  6.94 3.2 4.0 160000 160000 
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