
:General:0471-2312910,2318153,2318154,2318155Chairman: 2318150MemberSecretary:2318151 

E-mail:ms.kspcb@gov.inFAX:0471 –2318134,2318152    web:www.keralapcb.nic.in 

KERALASTATEPOLLUTIONCONTROLBOARD 
PattomP.O.,Thiruvananthapuram–695004 

 
 

PCB/HO/EE3/NGT/673/2018/VOL-VIII/02/2021 Date: 21/12/2021 
 

From 

The Member Secretary 
 

To 

The Secretary 

Ministry of Jal Shakthi, 
Department of Water Resources, River Development & 

Ganga Rejuvenation, Shram Shakti Bhawan, 

RafiMarg, New Delhi-110001 
 

 

Sub:-Forwarding Monthly Progress Report for the month of November 2021-reg. 

Ref:- Order of the Hon’ble NGT in the matter of O.A.No.673/2018 

Sir, 

 

This has reference to the above. The report prepared in revised format with respect to 

the progress in implementation of action plan of 21 polluted river stretches, for the month of 

November 2021is submitted herewith. 

Yours faithfully, 

 

MEMBER SECRETARY 

 

 
Encl: As above 

 

 
കേ രള 
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National Mission for Clean Ganga 

Format for submission of Monthly Progress Report in the NGT Matter OA No. 673 of 

2018 (in compliance to NGT order dated 24.09.2020) 

 

 

Overall status of the State: 

For the State of  Kerala  

I. Total Population: Urban Population & Rural Population separately: 
 

As per Census 2011, Kerala has population of 3,37,77,386. Rural population in Kerala is 25,840,501 and 

urban population in the state is 79,36,885. Population projected for 2020 for rural area is 27,005,078 and for 

urban area is 82,94,583. The water consumption and wastewater generated are calculated based on the 

population projected for 2020. 

II. Estimated Sewage Generation(MLD): 
 

A draft dossier on Sewage and Sullage generation in the State of Kerala has been prepared by the Board. 

Based on the draft report: 

 Estimate Sewage and Sullage generation in Urban area - 1058 MLD (Sewage – 317 MLD, Sullage- 

741MLD) 

 Estimate Sewage and Sullage generation in Rural area - 2917 MLD (Sewage – 875 MLD, Sullage- 

2042MLD) 

 Total Sewage and Sullage generation – 3975 MLD (Sewage – 1192 MLD, Sullage- 2783MLD) 

III. Details of Sewage Treatment Plant: 

 

 Existing no. of common STPs/FSTPs: 19 common STPs and 3 common FSTPs 

 No. of functional common STPs in the state:18 

 No. of functional common septage treatment plants in the state:2 

 No. of common STP which has not started functioning:1 

 No. of common FSTP which has not started functioning:1 

 Total sewage treatment capacity in the state through existing common STPs: 129.476 MLD 

 Total septage treatment capacity in the state through existing common FSTPs: 0.21MLD 

 Sewage treatment capacity via individual STPs in establishments: 69MLD 

 Treatment of sewage by septic tank- soak pit (Individual residences) -1011MLD 

 Gap in treatment of sewage:  51.314MLD
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 STPs completed as per the Action Plan submitted – 1) STP of capacity 0.01 MLD 

at Kumarichantha, Thiruvananthapuram 2) STP of capacity 0.03 MLD at Tirur Municipal 

Bus Stand, Malappuram. 3) STP of capacity 5 MLD at Medical College, 

Thiruvananthapuram, STP of capacity 3 MLD at Chakkamkandam, Guruvayur, 

Thrissur.  

 Institutional level sewage/ septage treatment plant details received from Suchitwa 

Mission, Local Self Government Department, has additionally included in the MPR  

Details of existing STPs/ Common STPs/ common Septage treatment plants in 

the State: 

• 107 MLD STP in Thiruvananthapuram District at Muttathara (Activated Sludge with 

extended aeration process). The present sewerage system cover 43 out of 100 wards of 

Thiruvananthapuram corporation area either partly or fully. At present only 60% of the 

107 mld STP is used. Completion of ongoing works will enhance the utilization by 20%. 

Full utilization can be achieved only by expanding the sewer network.  

• Considering the contamination of Karamana river and for providing sewerage systems 

for the 19 wards on the bank of this river, DPR prepared and submitted to GoK on 

16.10.2021 for issuing AS under RKI. Sewer laying work of this 19 wards can be 

finished by 31/12/23, subject to the availability of funds. DPR for the remaining 81 

wards for the full capacity utilisation of 107 mld STP is under preparation and expected 

to be completed by December 2021.  

• 4.5 MLD STP at Elamkulam , Kochi (Activated sludge process) The existing Sewage 

Treatment Plant located at Elamkulam is having a capacity of 4.50 mld. The plant works 

in activated sludge treatment process. In Kochi existing sewerage system covers only 5% 

of Kochi Corporation. Present utilisation capacity of this plant is only 3MLD. DER for 

utilizing unutilized capacity of Elamkulam plant is under preparation. The plant was 

commissioned as early in 1959 and maintenance of the sewage Treatment Plant is done 

by KWA.  

•  3 MLD STP at Guruvayur (Activated sludge process) The Guruvayoor Sewerage 

Project is planned to provide an effective sewerage system for the thickly populated 

area under Guruvayoor Municipality. The work completed and is functioning from 

September 2021. Length of network is approximately 7 km.  

• Medical College 5MLD STP Works of 5MLD STP under AMRUT for Medical 

College, Thiruvananthapuram completed and started functioning from Sep 2021. This 

STP is exclusively for Thiruvananthapuram Medical college campus. 
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Sl. 

No. 

 

City/Town STP location 
Status STP 

Installed 

capacity 

 

Utilization 
Process 

 

 

 

 

 

1 

 

 

 

 

Thiruvananth

apuram(PRS) 

 

 

 

Common Sewage 

Treatment Plant, 

Muttathara, 

Trivandrum 

maintained by 

Kerala Water 

Authority 

Operation 

al 

(Parameter

s complied 

with 

standards 

stipulated 

except for 

TSS) 

107 

MLD 

65 MLD ASP 

  
STP at 

Kumarichanda 

 

 

Operation

al 

 

 

0.01MLD 

 

 

0.01 

MLD 

Bio 

membran

e 

bioreacto

r 

Technolo

gy 

  
STP at Medical 

College, 

Thiruvananthapu

ram-Phase I & II 

(PRS) 

Functional  5 MLD Complete

d and 

Started 

Functioni

ng 

Biologic

al 

2 Pathanamthitta 
Sewage 

Treatment Plant at 

Sannidhanam 

(5MLD) 

Maintained 

by 

Travancore 

Devaswom 

Board 

Seasonally 

Operated 

during 

festival 

season(Par

ameters 

complied 

with 

standards ) 

5 MLD 3.5 

MLD 

UASB 

and 

SBR 

  Sewage Treatment 

Plant at 

Pamba(3.5 MLD) 

maintained by 

Travancore 

Devaswom Board 

Seasonall

y 

Operated 

during 

festival 

season(Pa

rameters 

complied 

with 

standards 

stipulated

3.5 

MLD 

3.5 

MLD 
Coagulati

on 

&settling 
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) 

3 Kottayam STP for  

Houseboat 

(0.09 MLD)at 

Kumarakom 

maintained by 

District 

Tourism 

Promotion 

Council, 

Kottayam 

Operational 0.09MLD 0.09 

MLD 

ASP 

4 Ernakulam Sewage 

treatment unit, 

Kerala Water 

Authority, 

Elamkulam, 

(3MLD) 

Operational 4.5MLD 3 MLD ASP 

  STP owned 

by Greater 

Cochin 

Development 

Authority, 

Kadavanthra, 

Kochi (0.45 

MLD) 

Operational 0.45MLD 0.45 

MLD 

ASP 

  Septage 

Treatment Plant 

at 

Brahmapuram, 

Kochi 

Corporation, 

Ernakulam 

Operational 0.1MLD 0.1 

MLD 

MBBR 

  Septage 

Treatment 

Plant at 

Wellington 

Island, Kochi 

Corporation 

Operational 0.1MLD 0.1 

MLD 

MBBR 

  STP at 

Kalamassery 

Market, 

Kalamassery 

Municipality(PR

S) 

Operational 0.01 

MLD 

started 

operatio

n 

 

5 Kannur Sewage treatment 

Plant at 

Taliparambu(0.5

Operational 0.5MLD 0.5ML

D 

ASP 
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MLD) 

Taliparambu 

Municipality, 

Kannur 

6 Thrissur Sewage 

treatment Plant 

at Guruvayur, 

Thrissur 

District 

Commissio

ned 

 

3 MLD Not 

started 

functio

ning 

ASP 

  FSTP at 

Mattampuram 

Completed. 

Not started 

functioning

. PCB 

issued 

permission 

for 

conducting 

trial run  

0.01 

ML

D 

Not 

started 

functioni

ng 

 

BIOLO

GICAL 

7 Malappuram 

(PRS) 

Sewage 

treatment Plant 

atMalappuram 

Municipa

l Bus 

stand 

Operational 
0.03 

ML

D 

0.03 

MLD 

MBB

R 

  Sewage 

treatment Plant-

at Tirur (fish 

market) 

Operational 0.04

5 

ML

D 

0.045 

MLD 

 

BIOLO

GI 

CAL 

8 Adimaly Grama 

Panchayat, 

Idukki 

Sewage treatment 

Plant at Comfort 

station, 

Adimaly Grama 

Panchayat, 

Idukki 

Operational 
0.01 

ML

D 

Started 

functionin

g 

Electro 

coagulati

on 

9 Kozhikode 

(PRS) 

Common 

Sewage 

Treatment 

Plant at 

Narayana 

nagaram, near 

stadium, 

Vatakara, Opp. 

New bus stand 

Operational 0.1MLD 0.1MLD MBBR 

10 Wayanad Sewage 

Treatment Plant 

at Taluk Hospital, 

SulthanBathery , 

Operational 0.14 

MLD 

0.05 

MLD 

MBBR 



6  

Wayanad 

11 Thrissur Revamping of 35 

KLD STP at 

Kuriyanchira 

Slaughter House 

Corportation , 

Thrissur 

Operational 0.035 

MLD 

0.035 

MLD 

MBBR 

12 Idukki Construction of 

6 KLD ETP 

for Kumali 

Slaughter 

House 

Kumali GP, 

Idukki 

 

Operational 0.006 

MLD 

 

 EKID 

13 Malappuram STP at 

Municipal Bus 

Stand, Tirur 

(PRS) 

Functional 0.05 

MLD 

Complete

d and 

Started 

Functioni

ng 

Biological 

PRS – Polluted River Stretches 

 

 

Details of under construction ETPs / STPs in the State 
 

 

No. Location Capaci

ty of 

the 

plant 

in 

MLD 

Physical 

Progress in 

% 

Status of I&D or House 

sewer connections 

Incremental 

progress 

Completi

on 

Timeline 

1 STP at 

Pambad 

Housing 

Colony 

Malappuram 

Municipality, 

Malappuram 

0.110 75 % 

Completed 

Work ongoing 

 

 

Civil structure 

completed. 

Mechanical 

equipment 

transported to 

the site. 

Mechanical and 

Electrification 

going on. 

20/01/20

22 

2 ETP in 

Fish 

Market, 

Ponmunda

m GP , 

Malappuram 

0.01 98 % 

Completed 

Work ongoing 

 

Units are 

installed and 

trial runs are 

conducted. 

Electrical 

TS obtained 

20/01/20

22 

3 STP at CHC 

Cherpu 

BP, 

Thrissur 

0.01 45 % 

Completed 

Work delayed and 

will restart on 

23/12/2021 

Concreting 

and plastering 

work 

completed. 

01/03/20

22 

4 STP at 0.015 95 % Work is delayed Civil 18/12/20
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Chitumala 

Old Age 

Home. 

Chitumala 

BP, Kollam 

Completed structure, 

mechanical 

completed, 

partition, 

plastering, 

pipe 

connection 

and 

electrification 

work 

completed. 

21 

5 Constructio

n of 45 

KLD 

waste water 

treatment 

plant at 

Kalpetta 

Governmen

t Ayurveda 

Hospital 

DP , 

Wayanad 

0.045 60% work 

completed 
Work ongoing Tank 

construction 

and 

plastering 

completed. 

30/12/20

21 

6 STP at 
Kureepuzha- 
Phase I & II, 
Kollam 
(AMRUT) 

12 11% 21358 house sewer 

connections are 

envisaged as per the 

new sewer work added 

(balance of KSUDP). 

* Clarifier & 

Chlorine 

Room works 

are in 

progress. 

 

CRZ 

clearance has 

been  obtained 

up to April 

2022 for the 

STP project. 

A case in 

connection 

with the land 

of 

Kureepuzha 

STP is 

pending in 

District Court. 

Owner of 

adjacent 27 

cents of land 

is willing to 

sell that land 

on negotiable  

price. In the 

meeting held 

on 02/12/21 

an offer was 

30.06.20

22 
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given by the 

land owner to 

the ULB & 

the same is to 

be finalized.  

 

7 STP at 
Elamkulam, 
Kochi 
(AMRUT) 

5 58% No house sewer 

connections are 

envisaged. 

* Office 

building, 

MBBR Tank & 

Receiving 

Chamber 

works are in 

progress. 

Construction 

of 5MLD 

under 

progress, 

Augmentation 

of 3.5 MLD to 

5MLD 

completed. 

There is a 

possibility of 

constructing 

another 15 

MLD STP and 

DPR 

preparation of 

35 MLD 

capacity is to 

be started. 

31.03.20

22 

8 
& 
9 

STPs at 

Medical 

College with 

Septage 

Treatment, 

Kozhikode 

(AMRUT) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

3.1 
(2 

MLD 
with 

100 

KLD 

septag

e 

treatm

ent & 
1MLD

) 
 
 
 
 
 
 
 
 
 
 
 
 
 

14% Only the buildings 

inside the Medical 

College campus will be 

connected. 

* Work has 

been stopped 

since 05/08/21 

due to non-

availability of 

sewer brick 

for manhole 

construction. 

Hence the 

Contractor 

requested for 

approval of 

another type 

of brick. 

* The ULB 

gave a letter in 

this regard to 

the CE, LSGD 

on 13/08/21. 

A meeting was 

held on 

01/09/21& 

vide letter 

dated 16/09/21 

30.06.20

22 
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the CE, LSGD 

directed the 

SE, LSGD to 

take a decision 

regarding 

approval of 

bricks. 

* Accordingly 

the alternate 

type of brick 

was given to 

NIT 

Kozhikode on 

16/09/21 for 

providing a 

report on its 

characteristics. 

Test results 

were received 

from the NIT 

on 04/10/21. 

* The 

Technical 

Committee 

meeting held 

on 08/10/21 

scrutinized the 

results & 

noted that the 

brick given by 

the Contractor 

doesn't have 

the required 

characteristics. 

* The Core 

Committee 

held on 

13/10/21 gave 

approval to the 

Contractor for 

constructing 

RCC man-

holes as brick 

with required 

characteristics 

was not 

available. 

Work to be 

restarted by 

the Contractor. 

*The ULB 

issued a notice 

to the 

Contractor on 

16/11/21 for 
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not restarting 

the works. 

* Work was 

restarted by 

the Contractor 

on 29/11/21 & 

is in progress. 

10 Decentralized 

sewerage 

network with 

STP in old 

Kannur 

Municipal 

area, Kannur 

(AMRUT) 

1 1% 1500 house sewer 

connections are 

envisaged. 

* Vetted civil 

structure 

drawing was 

received from 

the Govt. 

Engg. College, 

Kannur on 

11/11/21. 

* Approved 

network 

drawing was 

given by the 

Consultant on 

16/11/21. 

* There is 

public protest 

against the 

construction 

of STP. 

* Site office 

cabin erection, 

construction 

fencing & 

setting out 

works have 

been 

completed. 

Piling works 

are expected 

to be started 

soon. 

30.06.20

22 

1
1 

135 KLD 

Capacity 

decentralized 

sullage 

Treatment 

plant at 

Uppala Town 

Mangalpadi, 

Kasaragod 

0.135 Tendering 

stage 

Delayed due to land 

dispute.Now settled 

 69 

1

2 

Sewage 

Treatment 

plant at 

Private Bus 

stand, 

Thodupuzh a 

0.030 Tenderin

g stage 

Tendering stage   
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Details of proposed ETPs/ STPs in the State 

 

 

No. Location Capacit

y of the 

STP 

propose

d in 

MLD 

Status of Project (at 

DPR Stage/ Under 

Tendering/ Work to 

be Awarded) 

Incremental 

progress 

Likely Date 

of    

Completion 

1 Taluk Hospital 

Thiruvalla 

,Thiruvalla 

Municipality, 

Pathanamthitta 

0.09 At DPR Stage Under technical 

scrutiny 

1/03/2022 

2 Taluk Hospital 

Pambady, Pambady 

Block panchayath , 

Kottayam 

0.085 At DPR Stage DPR under 

verification at Block 

Panchayat 

01/03/202

2 

3 General Hospital, 

Irinjalakuda 

Municipality , 

Thrissur (PRS) 

0.150 At DPR Stage DPR returned to 

agency 

01/03/202

2 

Thodupuzha 

Municipality , 

Idukki 

1

3 

Taluk 

Hospital 

Adimaly 

,Adimaly 

Block 

Panchayath

, Idukki 

0.060 Tendered 

and 

agreement 

executed 

 

Retendering was 

done. Five numbers 

participated. 3 numbers 

quoted below. Placed in 

the panchayat committee 

for decision. 

  

1

4 

STP for 

Idukki 

district 

Hospital and 

District 

Ayurveda 

hospital, 

Thodupuzha 

0.205 Tenderin

g Stage 

   

1

5 

The wastewater 

treatment plant 

at Kuttiyadi 

government 

taluk hospital, 

Kozhikode 

0.080   Tendering 

stage 
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4 District Hospital 

Perunthalmanna 

, District Panchayath, 

Malappuram 

0.200 At DPR Stage DPR returned to 

LSGI 

01/03/202

2 

5 Taluk Hospital 

,Neelaswaram, 

Kasaragod 

0.040 At DPR Stage under technical 

scrutiny 

01/03/202

2 

6 CHC Alathoor, 

Alathoor Block 

Panchath , Palakkad 

0.090 At DPR Stage DPR under 

verification at Block  

01/03/202

2 

7 CHC 

Kadayiruppu 

,Vadavukode Block 

Panchayath , 

Ernakulam 

0.025 At DPR Stage DPR returned to 

LSGI 

01/03/202

2 

8 CHC 

Sooranadu, 

Sasthancotta Block 

Panchath, Kollam 

0.028 At DPR Stage DPR returned to 

LSGI 

01/03/202

2 

9 CHC 

Kilimanoor, 

Kilimanoor Block 

Panchayath , 

Trivandrum 

0.096 At DPR Stage Under 

technical 

scrutiny. 

01/03/202

2 

10 CHC Mangalpadi, 

Manjeswar Block 

Panchayath, Kasragod 

0.014 At DPR Stage DPR returned to 

LSGI 

01/03/202

2 

11 CHC Konni, Konni 

Block Panchayath, 

Pathanamthitta 

0.032 At DPR Stage Committee 

decided to 

hand over to 

LSGI 

01/03/202

2 

12 65 KLD Sewage 

Treatment Plant at 

Taluk Head Quarters 

Hospital Vithiri,  

Kalpetta 

BP, Wayanad 

0.065 At DPR Stage DPR returned to 

LSGI 

01/03/202

2 

13 10 KLD Sewage 

Treatment Plant at 

EMS Memorial 

Municipal Town Hall, 

Koyilandy 

Municipality, 

Kozhikkode 

0.01 At DPR Stage Committee decided to 

hand over to KWA 

01/03/202

2 

14 11 KLD effluent 

Treatment plant at 

Kuravilangad Fish 

0.011 At DPR Stage  DPR returned to 

LSGI 

01/03/202

2 
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Market, Kuravilangad 

Grama Panchayath , 

Kottayam 

15 Eco Friendly waste 

water Treatment Plant 

( 60 KLD ) for 

Women and Children 

Hospital Ponnani 

Municipality, 

Malappuram 

0.06 At DPR Stage Committee decided to 

hand over to KWA 

01/03/202

2 

16 Waste water Treatment 

( 90 KLD) System for 

coastal housing and 

Tsunmai resettlement 

facility at karikuzhi 

mayyanad Grama 

Panchayath , Kollam 

0.09 At DPR Stage Transferred to KIIFB 

 

30.12.202

1 

17 STP for Convention 

Centre, Pinaryi Grama 

Panchayath , Kannur 

0.02 At DPR Stage Under 

technical 

scrutiny. 

01/03/202

2 

18 STP at CHC 

Mullashery Block 

Panchayath , Thrissur 

0.01 At DPR Stage DPR returned to 

LSGI 

01/03/202

2 

19 Eco Friendly waste 

water Treatment plant 

10 KLD in vettam 

Community Health 

centre , Tirur BP 

 

0.01 At DPR Stage DPR returned to 

LSGI  

01/03/202

2 

20 Sewage Treatment 

Plant 20 KLD at 

Shopping Complex 

cum multiplex 

Theatre, Kallumutti, 

Irutti Payam, Grama 

Panchayath, Kannur 

 

0.02 At DPR Stage 

 

 

 

 

 

 

 

 

Committee decided to 

hand over to KWA 

01/03/202

2 

21 Sewage Treatment 

Plant 50 KLD, Angal 

Block Panchayath , 

Kollam 

0.05 At DPR Stage Under Technical 

Scrutiny  

01/03/202

2 

22 ETP 10 KLD Capacity, 

Nedumangad 

Municipality, 

Thiruvananthapuram 

0.01 At DPR Stage DPR returned to 

LSGI 

 

01/03/202

2 

23 ETP Karavaram Grama 0.01 At DPR Stage DPR returned to 01/03/202
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Panchayath, 

Thiruvananthapuram 

LSGI 

 

2 

24 STP at Community 

Health Centre 

Pazhayannoor Block 

Panchayath ,Thirssur 

0.025 At DPR Stage Committee decided 

to hand over to 

KWA 

01/03/202

2 

25 STP for government 

ayurveda hospital, 

Kodakara GP, 

Thrissur 

0.035 At DPR Stage Under Technical 

Scrutiny 

01/03/202

2 

26 ETP at Kodimatha, 

Kottayam 

Municipality 

0.030 At DPR Stage DPR returned to 

LSGI 

01/03/202

2 

27 STP at hospital, 

Pazhayangadi, 

Kannur 

0.120 At DPR Stage Under Technical 

Scrutiny 

01/03/202

2 

28 ETP at Tirur 

Municipality 

0.060 At DPR Stage DPR returned to 

LSGI 

01/03/202

2 

29 ETP for slaughter 

house, Marakkadavu, 

Ernakulam 

0.030 At DPR Stage DPR returned to 

LSGI 

01/03/202

2 

30 STP at old age home, 

Kannur 

0.010 At DPR Stage DPR returned to 

LSGI 

01/03/202

2 

31 DPR for perumba 

fish market Payyanur 

Municipality, Kannur 

0.01 At DPR Stage Council decided to 

hand over to KWA 

01/03/202

2 

32 FSTP at Cherthala 

municipality, 

Alappuzha 

0.25 AS issued. TS working 

going on  

DPR modification 

is going on. 

Transferred to 

Impact Kerala and 

RKI for funding 

- 

33 STP at Decentralised 

Sewerage Scheme - 

Thrissur Corporation 

(AMRUT) (PRS) 

2.5 To be tendered: 

* To be retendered 

after conversion of the 

category of selected 

land & approval of 

revised TS by CE, 

LSGD. 

* Proposed land for 

the STP falls under 

Paddy Land category 

& hence category 

change to be done in 

the Govt. data bank 

through SLMC. The 

necessary documents 

in this regard were 

submitted to the 

Secretary, Agriculture 

Dept. (NCA) on 

09/04/21. 

* In the meeting 

* The ULB team 

comprising of the 

Hon' Mayor, 

Secretary & CMMU 

official met the 

Agriculture Dept. 

officials on 18/11/21 

& submitted some of 

the details sought by 

them. Balance 

details are to be 

submitted by the 

ULB. The decision is 

expected to be taken 

in the next SLMC 

meeting. 

* The CE, LSGD 

(vide letter dated 

23/10/21) has 

sought explanation 

from SE, LSGD, 

31.03.202

3 
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conducted by the Hon' 

Minister for LSGs on 

25/09/21 the ULB was 

directed to resubmit 

the application to 

SLMC within a week 

after correcting the 

area required for the 

STP as 1Acre. On the 

same day itself LLMC 

meeting was held & 

application for SLMC 

was corrected. The 

ULB submitted the 

same to Agriculture 

Officer on 26/09/21 & 

from there the same 

was submitted to the 

Secretary, Agriculture 

Dept. (NCA) on 

30/09/21. 

* As directed by the 
CE, LSGD (vide letter 
dated 17/08/21), the 
revised estimate along 
with the DPR copies 
duly signed by SE, 
LSGD and copies of 
requests submitted to 
PWD (dated 29/09/21) 
& Railways (dated 
07/09/21) were 
submitted to CE, 
LSGD Office on 
30/09/21. 
* Online application 

was submitted to 

Railways on 29/10/21. 

* Online application 

for consent to 

establish was 

submitted to KSPCB 

on 08/10/21. The Fee 

in this regard is to be 

paid to KSPCB by the 

ULB. 

* Online application is 

to be submitted by the 

ULB to PWD. 

* The ULB Secretary 

met the Agriculture 

Department officials 

on 26/10/21 regarding 

SLMC approval for 

conversion of land 

Thrissur regarding 

increase in the 

estimated amount 

above the approved 

AS. Reply is to be 

given by SE, LSGD. 

* The fee in 

connection the 

application 

submitted to KSPCB 

for consent to 

establish is to be 

paid by the ULB. 

* Online application 

was submitted to 

Railways on 

29/10/21. Reply is 

awaited. 
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category and details 

sought by them are to 

be provided. 

* To be retendered 
after conversion of the 
category of selected 
land through SLMC & 
approval of revised TS 
by CE, LSGD office 

34 STP at Decentralised 

SewerageSystem 

-Kochi Corporation 

Div-15 (AMRUT) 

1.4 Selection notice 

issued but 

Agreement to be 

executed: 

* Selection notice was 

issued on 04/05/21. 

Agreement to be 

signed. 

* As informed in the 

review meeting 

conducted by SMMU 

on 09/06/21 & as per 

the meeting held by 

the ULB officials on 

17/06/21 a 

recommendation was 

given by the Secretary 

on 23/06/21 to the 

Hon' Mayor for 

cancelling the work 

due to non-

availability of 

sufficient land (only 6 

Cents are available 

out of the required 15 

Cents) to construct 

the plant. 

* The Contractor gave 

a letter to the ULB on 

14/07/21 requesting 

approval for price 

escalation & variation 

in certain items. The 

ULB gave reply on 

16/07/21 that price 

escalation can't be 

provided & for 

approval of variations 

the Technical 

Committee has to be 

approached. The 

Contractor submitted 

another letter in this 

regard on 19/07/21. 

* A meeting was held 

in the presence of the 

* The Council held 

on 22/10/21 decided 

to cancel the work 

due to non-

availability of 

sufficient land& due 

to the price 

escalation claimed 

by the Contractor. 

* Agenda for 

cancelling the work 

will be placed in the 

22nd SLTC meeting 

scheduled on 

03/12/21. 

30.06.2022 
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Hon' Mayor in this 

regard on 09/08/21 & 

it was decided to 

place an agenda in the 

next Council for 

deciding the way 

forward.  

* In the review 

meeting conducted by 

the Hon' Minister of 

LSGs on 22/09/21 it 

was decided to cancel 

the work. 

* The matter was 
discussed in the 
Council held on 
22/10/21 & resolution 
is awaited. 
* Only 6 Cent of land 

is available out of the 

required land area of 

15 Cent. 

* The Contractor has 

requested for 

approval of price 

escalation on top of 

the tender excess 

already approved. 

35 STP at Decentralised 

Sewerage System 

- Kochi Corporation 

Div-16 (AMRUT) 

1.1 Selection notice 

issued but 

Agreement to be 

executed: 

* Selection notice was 

issued on 04/05/21. 

Agreement to be 

signed. 

* The Contractor 

submitted a letter on 

18/05/21 requesting 

price escalation & 

more time to 

complete the 

formalities due to 

Covid. In this regard 

the ULB gave reply 

vide letter dated 

18/06/21 that 

Contractor has to 

complete the 

formalities by 

04/07/21 and that 

price escalation can't 

be allowed. 

* Since there was no 

reply from the 

* The Council held 

on 22/10/21 decided 

not to approve the 

price escalation 

claimed by the 

Contractor & to go 

ahead with the 

work. 

* Discussion to be 

held with 

Contractor & way 

forward to be 

decided by the ULB. 

30.06.2022 
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Contractor the ULB 

gave another letter to 

them on 13/07/21. 

Reply is awaited from 

the Contractor. 

* A meeting was held 

with the Hon' Mayor 

in this regard on 

09/08/21 & it was 

decided to place an 

agenda in the next 

Council for deciding 

the way forward. 

* The matter was 
discussed in the 
Council held on 
22/10/21 & resolution 
is awaited  
* The Contractor has 
requested for 
approval of price 
escalation on top of 
the tender excess 
already approved and 
has not executed the 
Agreement. 
 
 

36 Decentralized Sewerage 

System(with STP) – 

Kochi Corporation Div-

17,Per umpadappu(STP 

opposite St.Juliana 

Public School, Pai 

Road) (AMRUT) 

1.4 Selection notice 

issued but 

Agreement to be 

executed: 

* Selection notice was 

issued on 04/05/21. 

Agreement to be 

signed. 

* The Contractor gave 

a letter to the ULB on 

14/07/21 requesting 

approval for price 

escalation & variation 

in certain items. The 

ULB gave reply on 

16/07/21 that price 

escalation can't be 

provided & for 

approval of variations 

the Technical 

Committee has to be 

approached. The 

Contractor submitted 

another letter in this 

regard on 19/07/21. 

* A meeting was held 

with the Hon' Mayor 

* The Council held 

on 22/10/21 decided 

to cancel the work 

due to public 

protest& due to the 

price escalation 

claimed by the 

Contractor. 

* Agenda for 
cancelling the work 
will be placed in the 
22nd SLTC meeting 
scheduled on 
03/12/21. 
 
 
 
 
 
 
 
 

30.06.202

2 
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in this regard on 

09/08/21 & it was 

decided to place an 

agenda in the next 

Council for deciding 

the way forward 
* The matter was 
discussed in the 
Council held on 
22/10/21 & resolution 
is awaited. 
 
* There is public 

protest against 

construction of STP. 

* The Contractor has 

requested for 

approval of price 

escalation on top of 

the tender excess 

already approved. 

37 STP at Division 1 

- 4 under Cochin Smart 

City Mission 

6.5 
Awarded not started 

Awarded not started - 

38 5 STPs are coming up 

under the KMRL’s 

Integrated Water 

transport System 

project at 

Elaamkulam,Vennala, 

Edapally, 

Puthukalavattom, 

Perandur 

10  

+ 10 

+ 

2+ 

5+ 

4 

=31 

To be tendered 
To be tendered - 

39 FSTP at 

Andamukkam, Kollam 

Corporation 

(AMRUT) 

0.1 Cancelled: 

* The proposal put 

forwarded by the 

Kollam Corporation 

to cancel the septage 

project & use the 

amount available 

from the project as 

well as the unused 

amount till date in 

Sewerage Sector of 

Kollam under 

AMRUT for 

implementing the 

balance sewer 

network (balance of 

KSUDP) was 

approved by the 

SHPSC held on 

20/02/21. 

 

* Project cancelled. 

- 
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40 FSTP at Vasoorichira, 

Kollam Corporation 

(AMRUT) 

 

0.1 

Cancelled: 

* The proposal put 

forwarded by the 

Kollam Corporation 

to cancel the septage 

project & use the 

amount available 

from the project as 

well as the unused 

amount till date in 

Sewerage Sector of 

Kollam under 

AMRUT for 

implementing the 

balance sewer 

network (balance of 

KSUDP) was 

approved by the 

SHPSC held on 

20/02/21. 

 

* Project cancelled. 

- 

41 FSTP at 

Karikkuzhi Ela, 

Kollam 

Corporation 

(AMRUT) 

 

0.1 

Cancelled: 

* The proposal put 

forwarded by the 

Kollam Corporation 

to cancel the septage 

project & use the 

amount available 

from the project as 

well as the unused 

amount till date in 

Sewerage Sector of 

Kollam under 

AMRUT for 

implementing the 

balance sewer 

network (balance of 

KSUDP) was 

approved by the 

SHPSC held on 

20/02/21. 

 

* Project cancelled. 

- 

42 FSTP at 

Ramavarmapuram, 

Thrissur (AMRUT) 

(PRS) 

 

0.1 

Selection notice 

issued but 

Agreement to be 

executed: 

* Selection notice 

was issued on 

31/12/19. Agreement 

is to be signed. 

* Council held on 

15/07/20 decided to 

proceed further with 

the project only after 

obtaining consent to 

establish from 

KSPCB.Consent to 

* The ULB gave a 

warning notice on 

16/11/21 to the 

Contractor 

regarding 

termination of 

Contract. 

* Vide letter dated 

19/11/21 the 

Contractor 

requested to be 

relieved from the 

project citing 

reasons like 

financial crisis and 

30.09.2022 
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establish dated 

28/05/21 was issued 

by the KSPCB. 

* The Council held on 

16/06/21 gave 

approval for signing 

the Agreement & for 

taking further 

necessary actions. A 

letter dated 18/06/21 

was sent to the 

Contractor from ULB 

regarding execution 

of the Agreement. 

* The ULB officials 

visited the STP at 

Hyderabad Police 

Academy and 

conducted a meeting 

with the Contractor 

on 03/08/21 regarding 

execution of 

Agreement & starting 

of works. 

* Vide letter dated 

03/09/21 the ULB 

asked the Contractor 

to sign the Agreement 

at the earliest. 

* Vide email dated 

09/09/21 the 

Contractor requested 

15 days' time to 

submit the SD & sign 

the Agreement. They 

also requested to 

waiver the additional 

performance BG. 

They also informed 

that they will be 

sending the drawings 

& details of electro-

mechanical 

components for 

approval and will 

start the work once 

the drawings are 

approved. 

* Agreement is to be 

executed. 

* The details & 

drawings of the 

electro-mechanical 

components are 

awaited from the 

increase in material 

&labour cost due to 

Covid pandemic. 

Agenda for 

cancelling the 

Contract is to be 

placed in the 

Council for 

approval. 
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Contractor. 

* The Contractor is 

yet to complete the 

formalities & sign the 

agreement. 

43 FSTP at Yakkara, 

Palakkad Municipality 

(AMRUT) 

0.1 Selection notice 

issued but 

Agreement to be 

executed: 

* Selection Notice 

was issued on 

04/08/20. Agreement 

is to be signed. 

* Permissive sanction 

for the selected land 

(Medical College 

land) is awaited (since 

Sep-2019) from 

Revenue Dept. For 

issuing permissive 

sanction for Medical 

College land a mutual 

land transfer has to 

happen between 

Revenue Dept. & 

SC/ST Dept. The 

Land Revenue 

Commissioner 

informed on 24/06/21 

that the Palakkad 

Medical College land 

cannot be made 

available for 

constructing the STP 

as the SC/ST Dept. 

had not agreed to 

transfer the same to 

the Revenue Dept. for 

this purpose. 

* The Chief Secretary 

conducted a meeting 

on 02/07/21 involving 

all concerned 

departments as per the 

request (dated 

15/06/21) of MD, 

AMRUT and in the 

meeting the Secretary, 

SC Dept. was directed 

to prepare a report 

after relooking the 

earlier stand taken by 

the department, 

considering the 

present facilities 

* In the meeting 

held on 23/10/21 by 

the Chief Secretary 

the District 

Collector, Palakkad 

informed that 

request had been 

given to the Revenue 

Dept. to set aside 70 

Cents of land for the 

septage plant. The 

Chief Secretary 

directed the Revenue 

Dept. to expedite the 

process of land 

transfer. 

* A letter was sent 

to the Additional 

Chief Secretary, 

Revenue Dept. from 

AMRUT on 23/11/21 

requesting 

intervention to 

expedite the land 

transfer processes. 

30.09.2022 
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available in the 

campus & possibility 

of accommodating the 

septage plant on the 

proposed land. Report 

in this regard to be 

submitted by 

Secretary, SC Dept. 

* In the meeting held 

on 27/07/21 by the 

Chief Secretary it was 

directed that the 

Departments which 

are objecting to 

transfer of land for 

waste management 

projects shall 

reconsider the matter 

and the Revenue 

Dept. shall make sure 

that measures are 

being taken to address 

the availability of 

land for waste 

management. Action 

to be taken by SC 

Dept. 

* In the review 

meeting conducted by 

the Hon' Minister for 

LSGs on 22/09/21 it 

was decided to take 

up the matter with 

SC/ST Dept. & the 

Chief Secretary to 

find a way forward. 

* A request (vide 

letter dated 13/10/21) 

was given from 

AMRUT to the Hon' 

Minister of LSGs to 

intervene for 

finalizing the way 

forward. 

* The ULB informed 

on 23/10/21 that as 

per the direction 

received from the 

SC/ST commission 

(dated 07/10/21) the 

Palakkad Medical 

College land can't be 

used for constructing 

the septage plant. 

* Permissive sanction 
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is still awaited for the 

selected land. 

* Revenue Dept. can 

issue the permissive 

sanction for the 

proposed land (inside 

Palakkad Medical 

College campus, 

comes under SC/ST 

Dept.) only if a 

mutual land transfer 

happens between 

Revenue Dept. & 

SC/ST Dept. 

* The SC/ST Dept. is 

yet to agree for the 

same. 

44 FSTP at Chellora, 

Kannur Corporation 

(AMRUT) 

 

0.1 

Work started but 

stalled: 

* Legacy waste 

dumped at the 

location to be 

removed for starting 

the work in full 

swing. Clearance of 

legacy waste dumped 

has been stopped due 

to increase in the 

quantity of legacy 

waste anticipated. 

* As decided in the 

meetings related to 

NGT matter 

conducted by the 

Chief Secretary, 

Expression of Interest 

was obtained from 

NIT Kozhikode for 

assessing the legacy 

waste quantity. Work 

order was issued to 

NIT Kozhikode on 

03/08/21. 

* The Principal 

Secretary vide letter 

dated 25/08/21 had 

informed as follows: 

continue with the 

existing Contract with 

M/s.Zonta, quantity 

of waste would be as 

per the report of NIT 

Kozhikode & 

payment for quantity 

in excess of the award 

* The Council held 

on 25/10/21 decided 

to cancel the 

contract with 

M/s.Zonta& 

retender the legacy 

waste removal work. 

* The ULB 

Secretary has 

informed the same 

to the Principal 

Secretary, LSGD 

(vide letter dated 

03/11/21) & has 

requested to suggest 

the way forward. 

* The Principal 

Secretary (vide 

forwarded the 

minutes of the 

meeting (for priority 

projects) conducted 

by the Hon' Chief 

Minister on 

17/11/21 as per 

which the ULB was 

directed to take 

necessary action to 

retender the legacy 

waste removal work. 

30.09.2022 
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would be as per the 

provisions of the 

Contract. 

* The report on 

legacy waste 

quantification was 

received from NIT 

Kozhikode on 

25/09/21. 

* Vide letter dated 

24/09/21 the ULB's 

Secretary had sought 

fund from the Govt. as 

the amount payable to 

M/s.Zonta has 

increased (as per the 

NIT Kozhikode's 

report). 

* The Govt. vide letter 

dated 30/09/21 

informed that the fund 

required for the 

project has to be borne 

by the ULB. 

* The matter was 

discussed in the 

Council held on 

25/10/21 & resolution 

is awaited. 

*Legacy waste 

dumped at the 

proposed location to 

be removed for 

starting physical 

works. 

45 FSTP at Chakkumkan 

dam, Guruvayur 

Municipality, Thrissur 

(AMRUT) 

0.1 Work started but 

stalled: 

* Land filling works 

were started but it is 

stopped since 

23/01/20 for want of 

permission from 

Revenue Dept. The 

RDO informed on 

29/12/20 that the land 

selected is coming 

under Wet Land 

category & 

recommendation of 

LLMC is required for 

changing the category 

of land in the Govt. 

databank. The LLMC 

convened on 15/02/21 

did not recommend 

The 22nd SLTC 

held on 03.12.2021 

directed to prepare 

a cost comparison 

report (cost of 

implementing the 

FSTP & cost likely 

to be incurred if the 

FSTP is cancelled 

for implementing 

KWA’s proposal for 

co-treating the 

septage in their 

3MLD STP) & 

submit the same for 

the consideration of 

SHPSC.  
 

30.09.202
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the category change. 

* The ULB then 

selected another land 

(KWA land) & 

requested (letter dated 

02/06/21) the 

intervention of the 

MD, AMRUT for 

obtaining the 

permissive sanction 

from KWA. The MD, 

AMRUT requested 

the MD, KWA (vide 

letter dated 10/06/21) 

to issue the necessary 

permissive sanction. 

* In the meeting held 

on 23/06/21 the KWA 

informed that the 

balance filled land is 

set aside for the future 

expansion of the 

existing 3 MLD STP. 

They also proposed 

that when the 3 MLD 

STP is commissioned 

the septage can also 

be treated in it. 

* Acceptance of the 

KWA's proposal will 

make the septage 

plant work redundant. 

Hence the Council 

held on 29/07/21 

didn't approve the 

KWA's proposal as 

cancellation of the 

septage plant at this 

stage will cause 

additional financial 

burden on the ULB. 

* Vide letter dated 

22/09/21 the MD, 

KWA requested to 

place the matter 

before the SLTC for 

approval. 

* In the review 

meeting conducted by 

the Hon' Minister for 

LSGs on 22/09/21 it 

was directed to take 

up the matter with the 

Chairman of the 

ULB. A meeting was 
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held on 25/09/21 with 

the Chairman & it 

was decided to 

arrange a meeting 

with all stake holders, 

chaired by the Hon' 

Minister of LSGs to 

decide the way 

forward. 

* Vide letter dated 

04/10/21 the MD, 

KWA furnished the 

Detailed Engineering 

Report (DER) 

regarding co-treatment 

of septage in the 3 

MLD STP of KWA. 

* A request (vide 

letter dated 13/10/21) 

was given from 

AMRUT to the Hon' 

Minister of LSGs to 

intervene for 

finalizing the way 

forward. 

*Permissive sanction 

is required from KWA 

for constructing the 

septage plant but 

KWA has suggested 

co-treating the 

septage in their 3 

MLD STP. 

* Decision on how to 

go ahead with 100 

KLD Septage Plant is 

to be made. 

46 

& 

47 

Mobile Septage Units- 2 

nos, Alappuzha 

(AMRUT) 

0.02 

(0.01 *2 

nos.) 

To be tendered: 

* The TS Committee 

held on 26/05/21 

decided to issue TS 

based on certain 

conditions. 

Accordingly TS was 

issued by the CE, 

LSGD office on 

13/08/21. 

* Work to be tendered 

after finalization of 

the capacity (6 KLD / 

10 KLD) of the plant 

& tender documents. 

* Tender document 

was received from the 

Consultant on 

* The Council held 

on 15/11/21 decided 

to proceed with 

2nos. of 10 KLD 

mobile septage 

units. 

* A meeting is 

scheduled on 

01/12/21 for 

finalizing the tender 

documents. 

30.06.2022 
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24/08/21 and the 

same is being 

scrutinized by the 

ULB. A meeting in 

this regard was held 

with Consultant & 

ULB officials on 

30/09/21. 

* Estimate for 6 KLD 

mobile septageunit 

was sought by the 

ULB from the 

Consultant on 

06/10/21. A draft 

copy of the same was 

given by the 

Consultant on 

23/10/21. 

* Agenda has been 

placed in the Council 

for finalizing the 

capacity of the 

septage unit. 

* Work to be tendered 

after finalization of 

tender documents. 

48 STP at General 

Hospital, Alappuzha 

(AMRUT) 

 

0.24 
Awarded but not 

started: 

* Agreement dated 

27/08/21 was 

executed. 

* Demolition works 

of the existing 

building at the 

location were 

completed on 

02/09/21. 

* Kickoff meeting 

was held on 16/09/21. 

* Site clearance was 

started on 23/09/21. A 

joint meeting was 

held with Contractor, 

Consultant & ULB 

officials on 30/09/21 

to discuss the starting 

of works. 

* Queries raised by 

the Contractor on 

18/10/21 were 

forwarded to the 

Consultant on 

23/10/21 by the ULB 

& reply is awaited. 

* The supporting 

document sought by 

the ULB from the 

Contractor on 

23/10/21, regarding 

the query raised by 

them on non-

availability of 

Sulphate Resisting 

Cement, was 

furnished by the 

Contractor on 

12/11/21. 

* The Consultant 

submitted the 

details of the 

mechanical 

components 

partially on 

25/11/21. 

* Balance details of 

mechanical 

components, revised 

layout drawing & 

reply regarding the 

type of cement to be 

used instead of 

Sulphate Resisting 

Cement are awaited 

30.06.2022 
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* The ULB has 

sought supporting 

document from the 

Contractor on 

23/10/21 regarding 

the query raised by 

them on non-

availability of cement 

& the same is 

awaited. 

* The ULB is 

planning to conduct a 

foundation stone 

laying function & 

date for the same is to 

be finalized 

* STP layout to be 

finalized for starting 

the works. 

from the Consultant. 

49 STP at Shatabdhi 

Mandiram, Alappuzha 

(AMRUT) (PRS) 

 

0.015 

To be tendered: 

* The TS Committee 

held on 26/05/21 

decided to issue TS 

based on certain 

conditions. 

Accordingly TS was 

issued by the CE, 

LSGD office on 

13/08/21. 

* Work to be tendered 

after finalization of 

tender documents & 

after obtaining TS for 

electrical works. 

* Tender document 

was received from the 

Consultant on 

24/08/21 and the 

same is being 

scrutinized by the 

ULB. 

* The TS for 

electrical works is to 

be obtained from the 

Electrical Works 

committee of 

JillaPanchayath. 

* A joint meeting was 

held with Consultant, 

JillaPanchayath 

officials & ULB 

officials on 30/09/21 

regarding tender 

document finalization 

* A meeting with the 

AE, Electrical 

Works Committee 

was held on 

19/11/21 & the 

details sought were 

given by the ULB. 

TS for electrical 

work is awaited 

from 

ZillaPanchayath. 

* A meeting is 

scheduled on 

01/12/21 for 

finalizing the tender 

documents. 

30.09.202
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& issuance of TS for 

electrical works. 

* A letter was sent 

from the ULB to the 

EE, Dist. Panchayath 

on 08/10/21 

highlighting the delay 

in obtaining TS for 

electrical works. 

* A meeting was held 

on 18/10/21 with 

Electrical Works 

Committee members 

of JillaPanchayath& 

Consultant. 

* The clarifications 

sought by the 

Electrical Works 

Committee members 

were given by the 

Consultant on 

29/10/21. 

* Work to be tendered 

after obtaining TS for 

electrical works & 

finalization of tender 

documents. 

 

50 STP at Thottumadi 

Colony, Alappuzha 

(AMRUT) 

0.05 To be tendered: 

* The TS Committee 

held on 26/05/21 

decided to issue TS 

based on certain 

conditions. 

Accordingly TS was 

issued by the CE, 

LSGD office on 

13/08/21. 

* Work to be tendered 

after finalization of 

tender documents & 

after obtaining TS for 

electrical works. 

* Tender document 

was received from the 

Consultant on 

24/08/21 and the 

same is being 

scrutinized by the 

ULB. 

* The TS for 

electrical works is to 

be obtained from the 

Electrical Works 

committee of 

* The ULB has sent a 

letter to CE, LSGD 

on 15/11/21 seeking 

permission to tender 

the work after 

excluding two items 

namely 'Portable 

Hoist (500kg) & 

'Mono-rail Crane 

(2T). Reply is 

awaited. 

* A meeting with the 

AE, Electrical 

Works Committee 

was held on 

19/11/21 & the 

details sought were 

given by the ULB. 

TS is awaited from 

ZillaPanchayathfor 

electrical works. 

* A meeting is 

scheduled on 

01/12/21 for 

finalizing the tender 

documents. 

30.09.2022 
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JillaPanchayath. 

* A joint meeting was 

held with Consultant, 

JillaPanchayath 

officials & ULB 

officials on 30/09/21 

regarding tender 

document finalization 

& issuance of TS for 

electrical works. 

* A letter was sent 

from the ULB to the 

EE, Dist. Panchayath 

on 08/10/21 

highlighting the delay 

in obtaining TS for 

electrical works. 

* A meeting was held 

on 18/10/21 with 

Electrical Works 

Committee members 

of JillaPanchayath& 

Consultant. 

* The clarifications 

sought by the 

Electrical Works 

Committee members 

were given by the 

Consultant on 

29/10/21. 

* Work to be tendered 

after obtaining TS for 

electrical works & 

finalization of tender 

documents. 

51 STP at General 

Hospital, Thrissur 

(AMRUT) (PRS) 

 

0.36 

Awarded but not 

started: 

* Demolition works 

of the existing 

building at the 

location has been 

completed. Vide 

letter dated 02/09/21 

the ULB asked the 

Contractor to pay the 

additional BG & take 

possession of the site. 

* Vide email dated 

09/09/21 the 

Contractor informed 

that they are ready to 

take over the site and 

requested for 

modifying the 

payment conditions.  

* The ULB's 

Technical 

Committee held on 

28/09/21 approved 

the changes 

suggested by the 

Contractor (dated 

10/08/21) in the 

electro-mechanical 

components & the 

same was sent to the 

Consultant from the 

ULB on 20/10/21 

for confirmation. 

The confirmation in 

this regard was 

given by the 

Consultant on 

26/10/21. 

* The Contractor 

30.06.202

2 
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*A meeting was held 

with the Contractor in 

the presence of the 

Hon' Mayor & ULB 

officials on 28/09/21 

and it was decided to 

waiver the additional 

BG & the Contractor 

was directed to 

submit an affidavit 

regarding completion 

of works. 

*The Contractor is 

yet to take possession 

of the site even 

though the ULB has 

agreed to waive the 

additional 

performance BG on 

submission of an 

affidavit. 

conducted survey at 

site on 08/10/21. 

The ULB had sent 

the approved draft 

copy of the affidavit 

& site hand over 

documents to the 

Contractor on 

13/10/21. 

* The Contractor 
vide letter dated 
20/10/21 requested 
for price escalation 
& for changing the 
payment conditions 
of the Contract. In 
this regard the ULB 
has scheduled a 
meeting with them 
on 01/11/21. 
* A meeting was 

held with the 

Contractor on 

01/11/21 regarding 

price escalation & 

changes suggested 

by them in payment 

conditions. The 

Contractor 

informed that they 

require the help of 

ULB in doing civil 

works. The ULB 

collected offers 

from local civil 

work contractors & 

gave the same to the 

Contractor. 

* The ULB gave a 

warning notice on 

06/11/21 to the 

Contractor 

regarding 

termination of 

Contract. 

* The Contractor 

informed on 

24/11/21 that they 

will start the works 

in the 1st week of 

Dec-2021 & 

requested the ULB 

to approve the draft 

affidavit submitted 

by them for 
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exemption of 

additional 

performance 

guarantee. 
* The ULB has 
informed the 
Contractor that they 
have to start the 
works & then the 
ULB will take a 
decision on 
approval of the 
affidavit 

52  

STP at District Hospital, 

Palakkad (AMRUT) 

 

0.27 

Work started but 

stalled: 

* The Contractor 

stopped the 

excavation works and 

suggested changes in 

the design & estimate. 

The same to be 

approved by the ULB 

for restarting the 

works. 

* As agreed in the 

meeting held on 

07/07/21 the 

Contractor submitted 

the design & estimate 

on 10/07/21. 

* The Consultant 

vetted the design & 

estimate and 

submitted the same to 

ULB on 24/08/21. 

Vide email dated 

14/09/21 the 

Contractor requested 

ULB to expedite the 

approval of design & 

estimate. The Core 

Committee held on 

25/09/21 decided to 

ask CMMU to check 

the design & estimate. 

* The changes 

suggested by the 

Contractor in the 

design & estimate to 

be finalized for 

restarting the works. 

* The CMMU 

checked the design 

& estimate and 

informed their 

suggestions to the 

ULB (vide email 

dated 11/11/21). 

* Vide letter dated 

23/11/21 the ULB 

Secretary has 

sought clarification 

from the Consultant 

regarding the 

network design 

submitted by them. 

* Vide letter dated 

23/11/21 the ULB 

Secretary requested 

SMMU to resolve 

the technical issues 

related to design & 

estimate through the 

Technical Resource 

Bank. 

* AMRUT has 
forwarded the 
details to the 
Technical Resource 
Bank personal for 
scrutiny. 

30.06.202

2 

53 Sewage Treatment Plant 

& associated network at 

Sundaram Colony, 

 

0.8 

Selection notice 

issued but 

Agreement to be 

executed: 

* Agenda to be 

placed in the 

Council for taking a 

decision on the O & 

30.06.2022 
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Palakkad (AMRUT) * Selection notice 

was issued on 

17/05/21. Agreement 

to be signed. 

* The ULB gave a 

revised selection 

notice (company 

name correction & 

information on 

KSPCB's consent to 

establish) to the 

Contractor on 

30/07/21.  

* The ULB decided 

to extend the 

Agreement signing 

period up to 

27/08/21 by 

imposing a fine (1% 

of Contract Value) 

on the Contractor 

and a letter in this 

regard was sent to 

the Contractor on 

16/08/21. The 

Contractor replied on 

17/08/21 that same is 

not agreeable for 

them & requested 

ULB to reconsider 

the same. 

* The ULB issued a 

letter to the 

Contractor on 

26/08/21 asking 

them to sign the 

agreement quickly & 

discuss issues if any 

with the ULB 

officials. A meeting 

was held with the 

Contractor on 

06/09/21 & they 

informed that they 

will sign the 

Agreement & start 

the works only if the 

fine is not imposed 

on them. The ULB 

informed the 

Contractor vide letter 

dated 15/09/21 that 

they have time up to 

15/10/21 for signing 

M Cost to be borne 

by the ULB with 

regard to the STP 

work. 
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the Agreement 

without paying fine. 

The Contractor vide 

email dated 23/09/21 

has agreed for the 

same. 

* The Contractor is 

willing to sign the 

Agreement only if 

the fine is not 

imposed on them. 

* Way forward to be 

decided by the ULB. 

54 STP at Sewerage 

system in Zone A, 

Package A, Avikkal 

Thodu, Kozhikode 

(AMRUT) (PRS) 

7.0 Awarded but not 

started: 

* The KCZMA 

meeting held on 

12/08/21 gave the 

CRZ clearance. 

* The kickoff meeting 

was held on 14/09/21. 

* The layout drawing 

for the STP was 

submitted by the 

Contractor for 

approval on 15/09/21. 

The layout drawing 

submitted by the 

Contractor had some 

mismatches & hence 

the Contractor was 

directed on 15/09/21 

to resubmit the same 

after making 

corrections. A 

meeting in this regard 

was held on 29/09/21 

with the Contractor. 

* Online application 

for road cutting 

permission from 

PWD for sewer 

pipeline works was 

submitted initially by 

the ULB on 01/07/21. 

The application was 

returned by the PWD 

on 16/07/21 for want 

of section drawings. 

The ULB resubmitted 

the application 

(online) along with 

the drawings on 

28/07/21. 

* PWD gave 

proceedings to the 

ULB on 18/11/21 to 

sign MoU but 

certain changes 

(only 1 month given 

for completing 

nearly 4Km sewer 

pipe laying) were 

required in it & the 

same was informed 

to the PWD by ULB 

on the same day 

itself. Reply is 

awaited from PWD.  

* Another public 

consultation was 

held on 22/11/21 by 

the ULB for 

resolving the public 

protest. 

*Consent dated 

24/11/21 was issued 

by KSPCB for the 

revised layout of 

STP. 

31.03.2023 
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*In this regard a 

meeting was held on 

01/09/21 with PWD 

officials & PWD 

submitted the demand 

note on 02/09/21. 

* The corrected 

layout drawing was 

submitted by the 

Contractor on 

06/10/21 & the same 

was forwarded to 

Consultant on 

07/10/21. 

* The ULB vide letter 

dated 13/10/21 

directed the 

Consultant to submit 

application again to 

KSPCB as the 

corrected layout 

submitted by the 

Contractor doesn't 

meet the distance 

criteria of KSPCB. 

* The Consultant 

resubmitted the 

application to KSPCB 

on 30/10/21. 

* The amount was 

paid by the ULB to 

PWD on 18/10/21. 

* There is public 

protest against 

construction of the 

STP.Way forward to 

be decided by the 

ULB. 

* Road cutting 

permission for sewer 

pipe laying is to be 

obtained from PWD. 

55 STP at 

Ottappalam 

Municipality, 

Palakkad District 

(IMPACT KERALA 

Ltd) 

1.50M

LD 

Co- 

treatme

nt 

PCB NOC obtained. 
Fire NOC to be 
obtained. Technical 
Sanction Process 
ongoing. Placed in 
Technical committee.  
Consultant submitted 
corrected estimate as 
per technical 
committee comments, 
submitted to Chief 
Engineer’s office. 
KMBR exemption 

DPR approved by 
KIIFB. 

 

31.12.202

2 
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order received from 
government. 
Technical Sanction 
Process ongoing. All 
statutory clearances 
obtained. Request 
given to KIIFB for 
revised AS. 

56 STP at Kunnamkulam 

Municipality, Thrissur 

(IMPACT KERALA 

Ltd) 

1.00M

LD 

Co- 

treatme

nt 

Secretary informed 

that the present 

council has decided 

not to implement the 

present project and 

they have requested 

the consultant to re-

design at new 

location and submit 

within 2 months. 

Intimation to KIIFB 

given. Reminder to 

Municipality given. 

Not yet submitted. 

DPR approved by 
KIIFB 

31.12.202

2 

57 STP at Vadakara 

Municipality, 

Kozhikkode 

(IMPACT KERALA 

Ltd) (PRS) 

0.5 

MLD 

Sewage 

TP 

20KLD 

Septag

e TP 

DPR appraisal 

ongoing in KIIFB. 

Present council 

decided to drop 

FSTP and include 

another STP at the 

proposed FSTP site. 

Consultant modifying 

DPR as per that. 

Land issue. Reminder 

to Municipality 

given. Not yet 

submitted. 

DPR modification 

ongoing. 

- 

58 STP at Cherthala 

Municipality , 

Alappuzha 

(IMPACT KERALA 

Ltd) 

250KLD 

Septage 

TP 

AS accorded by RKI. 

PCB and Fire NOCs 

received. Placed in 

Technical committee.  

Consultant submitted 

corrections as per 

technical committee 

comments. NOC 

obtained from district 

collector for 

Puramboke land.  

Technical committee 

decided to accord TS 

after getting revised 

AS from RKI. Gave 

letter to RKI for 

Revised AS. 

Tender published on 

DPR approved 

by RKI.  

- 
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3/12/21. 

59 STP at 

Wadakkanchery 

Municipality, 

Thrissur (IMPACT 

KERALA Ltd) 

(PRS) 

1.00M

LD 

Co- 

treatme

nt 

Puramboke land. 

NOC to be obtained 

from district 

collector.Soil test 

done. 

DPR under 

preparation 

- 

60 FSTP at Varkala 

Municipality, 

Thiruvanant ha 

puram (IMPACT 

KERALA Ltd) 

50 

KLD 

Septag

e TP 

DPR submitted to 

RKI for AS. 

 - 

61 STP at Mayyand 

GP, Kollam 

(IMPACT 

KERALA Ltd) 

590KL

D 

Co- 

treatme

nt 

DPR submitted 

to RKI for AS. 

 - 

62 STP at Ottuppara 

Market, 

Wadakkanchery 

Municipality, Trissur 

(IMPACT KERALA 

Ltd) 

(PRS) 

18 

KLD 

STP 

DPR submitted to 

KIIFB as a part of the 

project  

“Modernisation of 

Ottupara Market in 

Wadakkanchery 

Municipality”.  

 

DPR 

Approved by KIIFB 

- 

63 STP at Athani market, 

Wadakkanchery 

Municipality, 

Trissur(PRS) 

(IMPACT 

KERALA Ltd) 

 

13.9 

KLD 

STP 

DPR submitted to 

KIIFB as part of the 

project 

”Modernisation of 

Athani Market in 

Wadakkanchery 

Municipality”. 

DPR Approved by 

KIIFB, KIIFB 

Proceedings 

awaited 

 

DPR 

Approved by KIIFB, 

KIIFB Proceedings 

awaited 

- 

64 STP at Fish 

market, 

Payyannur 

Municipality, 

Kannur (PRS) 

10 

KLD 

STP 

Technical committee 

verified the project. 

Suggested 

modification. DPR 

modification is going 

on 

DPR 

modification is 

going on 

- 

65 STP at Athani, 

Wadakkanchery 

Municipality, 

Trissur (PRS) 

350 

KLD 

STP 

Site identified.

 DPR under preparation 

DPR under 

preparation 

- 
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66 Sewerage system (with 

STP) in Zone A, 

Package B, Kothi, 

Kozhikode (AMRUT) 

(PRS) 

6 Awarded but not 

started: 

* NCESS informed 

on 29/01/21 that the 

selected land falls 

under Mangrove 

Buffer Zone. Hence 

CRZ clearance is to 

be obtained from 

KCZMA for starting 

the works. All 

necessary 

documentswere 

submitted to KCZMA 

on 08/07/21for 

obtaining their 

consent. 

* The KCZMA 

meeting held on 

12/08/21 deferred the 

request for consent & 

asked the ULB to 

present the details of 

the project in the next 

meeting.The ULB 

presented the details 

of the project in the 

KCZMA meeting 

held on 20/09/21 & 

the Committee 

directed the ULB to 

submit a report on 

locations for 

Mangrove plantation. 

* Online application 

for road cutting 

permission from 

PWD for sewer 

pipeline works was 

submitted initially by 

the ULB on 01/07/21. 

The application was 

returned by the PWD 

on 16/07/21 for want 

of section drawings. 

The ULB resubmitted 

the application 

(online) along with 

the drawings on 

28/07/21. 

*In this regard a 

meeting was held on 

01/09/21 with PWD 

officials & PWD 

submitted the demand 

* KCZMA meeting 

held on 08/11/21 

gave approval for 

constructing the 

STP on the 

condition that 

mangroves will be 

developed by the 

ULB as per the 

report submitted. 

* Work Order was 

issued to the STP & 

Network 

Contractors on 

25/11/21. Both to 

take possession of 

site & start the 

works. 

* Council held on 

30/11/21 gave 

approval to pay the 

amount (Rs.31 

Lakh) to PWD for 

issuance of road 

cutting permission. 

ULB to pay the 

amount to PWD. 

31.03.2023 
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note partially on 

02/09/21. 

* Balance demand 

note was received 

from PWD on 

04/10/21. Amount to 

be paid by the ULB to 

PWD.  

* The ULB submitted 

the report on 

mangrove plantation 

to the KCZMA on 

08/10/21. Decision is 

awaited from 

KCZMA. 

* STP & Network 

Contractors are to 

take possession of site 

& start the works. 

* Road cutting 

permission for sewer 

pipe laying is to be 

obtained from PWD. 

67 STP at Palayad 

Taliparamba 

municipality, Kannur 

1 At DPR Stage DPR returned to 

LSGI 

01/03/202

2 

68 Waste water 
treatment plant at 
K R Narayanan 
memorial hall, 
Adat GP 

0.0065 At DPR Stage Under technical 

scrutiny 

01/03/202

2 

69 ETP of 2 KLD at 
Konnamkulam 
Milk Production 
Cooperative 
Society 

0.002  At DPR Stage Under technical 

scrutiny 

01/03/202
2 

70 200 KLD 
Wastewater 
treatment plant at 
Tata Trust Govt 
Hospital, 
Kasargod 

0.2 At DPR Stage Under technical 

scrutiny 

01/03/202
2 

 

 

 

 

 

I. V. Details of Industrial Pollution: 

 

 No. of industries in the State: 143990(Registered in the web portal of KSPCB) 

 No. of water polluting industries in the State:4629 

 Quantity of effluent generated from the industries in MLD: 16 8 . 7 6 8 4 
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 Quantity of Hazardous Sludge generated from the Industries in TPD : 2584.572 

 Number of industrial units having ETPs: 3786 nos 

 Number of industrial units connected to CETP: As per the available data-64 nos 

 Number and total capacity of CETPs (details of existing/under construction  

            /proposed) 

            - 7 nos of CETPs are functional (Total Capacity – 7.925MLD), 1 CETP 

having capacity 0.25 MLD not operational due to non availability of raw material.  

Proposed CETPs – 3 nos. (Total Capacity- 5.5 MLD). 1 CETP having capacity 1 

MLD is under construction ( 12 CETPs- capacity- 14.425 MLD) 

 

 

 

Details of existing/under construction/proposed CETPs in the State 

 
No

. 

 
CETP location 

CETP 

Installed 

capacity 

CETP 

Utilisation 

capacity 

 
Operational 

Status 

1 Kinfra Apparel Park, 

St. Xavier’s College 

P.O, Thumba, 

Thiruvananthapuram 

 

 
4.5M

LD 

 

 

4.5MLD 

Operational 

2 Sea Food Park (India) 

Ltd., Aroor, 

Alappuzha 

0.3 MLD 
 

0.3 MLD 

Operational(Parame

ters complied with 

standards stipulated) 

3 SEZ, Kakkanad, 

Cochin Special 

Economic Zone 

Ernakulam 

 
1.6M

LD 

 
1.6MLD 

Operational 

4 Kinfra Small 

Industries Park 

Nellad, Mazhuvanoor, 

Ernakulam – 686 721 

 

0.4M

LD 

 

 
0.4MLD 

Operational 

(Parameters 

complied with 

standards stipulated) 

5 Rubber Park India 

Private Limited, 

CommonEffluent 

Treatment Plant, 2A, 

Kaudileeyam, Rubber 

Park, 

Valayanchirangara, 

Ernakulam – 683556 

 

 
0.25 MLD 

 
 

 
0.25 

MLD 

Operational(Parame

ters complied with 

standards stipulated) 

6 Kinfra Techno 

Industrial Park, 

KakkancheryChelamb

ara P.O, Malappuram 

 

0.675

MLD 

 
 

0.675ML
D 

Operational(Parame

ters complied with 

standards stipulated) 

7 Kinfra Textile 

Centre, Nadukani, 

Pallivayal P.O, 

Thaliparambu, 

Kannur – 670 142 

 
0.2 

MLD 

 
0.2 MLD 

Operational(Parame

ters complied with 

standards stipulated) 

8 
KSIDC, 

Valiyavelicham, 

Kuthuparamba 

 

0.25 MLD 

- Not Operational 

due to non 

availability of waste 
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Kannur water 

9 
CETP, Chandiroor 

      1.5 MLD - Proposed 

10 
CETP, Food Park, 

Cherthala 

       2.5 MLD  - Proposed 

11 
CSEZ, Kakkanad, 

Cochin Special 

Economic Zone 

Ernakulam 

       1 MLD - Under Construction 

 

IV. Solid Waste Management: 

 Total number of Urban Local Bodies and their Population :93  Urban  Local  

Bodies (6 Corporation and 87 Municipalities) , Total Urban Population : 

79,36,885 (As per 2011 Census). 

 Current Municipal Solid Waste Generation :3472 TPD (Based on 

Population) 

 Processing Capacity : 2502 TPD 

 Gap in Municipal Solid Waste Management: 970 TPD 

 10 Waste to energy plants in progress (DPR stage-3 nos, Tendering stage-3 nos, 

under construction-2 nos, Initial stage-2 nos) 

 Number, installed capacity and utilization of existing MSW processing 

facilities in TPD (bifurcated by type of processing eg- Waste to Energy 

(Tonnage and Power Output), Compost Plants (Windrow, Vermi, 

decentralized pit composting), bio-methanation, MRFetc: 

 The proposal for EPR Registration as per Solid Waste Management Rules, 

2016 has been submitted to the State Government for approval. The main 

objective is to collect fee from brand owners based on the weight of 

packaging and to divert the fee amount to the authorized collectors of the 

local bodies. 

Status of Present MSW processing facilities is given below: 
 

Facility Type of plant Number Location and Capacity 

Centralised 
plant 

Windrow 

composting 

plants 

(large) 

2 
Ernakulam, Kozhikode (100TPD) 

 

Windrow 
composting 

plant(Small) 

12 1. Attingal(13TPD), 
2.NorthParavur(3TPD), 
3. Chalakkudy(2TPD), 
4. Kodungallur (4 
TPD), 
5.Kothamangalam, 
6. Kunnamkulam, 
7. Guruvayoor(2.TPD), 
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8. ChitturThathamangalam(4TPD), 
9. Ottappalam (5TPD), 

10. Palakkad(4TPD), 
11. Thaliparambum, 
12. Payyannur 

Communit y 
level 

Vermi 
composting 

plants(Smal 

l) 

7 1.Attingal(0.25TPD); 2.Thodupuzha; 3. 

North Paravur(1 TPD); 4.Chavakkad(1.5 

TPD); 5. Manjeri(0.5TPD); 
6.Koothuparamba; 7.Mattannur(5TPD) 

 Aerobins 406  

 Biogas plants 287  

 Biobins in 
flats 

500+ Thiruvananthapuram, Ernakulam, 
Thrissur 

 Material 

Collection 

Facility 

483  

 Resource 

recover 

facility 

68  

Household 
level 

Pipe compost 1,34,270 Total-3,62,294 

 Kitchen bin 50,399  

 Biogas plant 25,255  

 Biocomposter, 
biobin, pot bin 

49,730  

 Ring compost 20,283  

 Bucket 
compost 

6,903  

 Compost pit 75,454  
Institutional 
level 

Biogas plants, 
aerobins, 
biobins 

  

 

SStatus of Waste- to- Energy Plants: 

 

Sl. 

No. 

Plant Location Status of operation Power generation 

(MW) 
1. Kozhikode Work awarded – 

Construction to be 

started- ICE issued 

 

2. Sulthan Bathery Work awarded – 
work started 

 

3. Kannur Tendering for 

WtE plant 

completed 

and bidders 

were 

identified 

DPR stage 

4. Kollam Tendering for 

WtE plant 

completed 

and bidders 

were 

identified 

DPR stage 

5. Palakkad Tendering for WtE 

plant at completed 

DPR stage 
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and bidders were 

identified. ICE 

issued.  
6. Kochi Retendering Retendering stage 
7. Thiruvananthapuram Tendering Tendering stage 
8. Munnar Tendering Tendering stage 
9 Thrissur Land identified  
10. Malappuram Land identified  

 

● Action plan to bridge gap between Installed Capacity and Current       

   Utilization of processing facilities (if Gap >20%) 

● No. and capacity of C&D waste processing plants in TPD (existing, proposed and 

under construction) 

● no. of wards, no. of wards having door to door collection service, no. of wards 

practicing segregation at source 

● Details of MSW treatment facilities proposed and under construction(no., capacity, and 

   technology): 

Solid Waste processing facilities setup: 
 

Sl. 
No. 

Composting Vermi-

composting 

Biogas RDF/Pelletization 

1 Centralised 
windrow 
composting plants– 

2(Large);12(Small) 

Community 
level-7 

Community 
level- 
287 
Household 
level- 

Nil 

2 
Community level- 

1,193(aerobin, 

biobins) 

 25255  

3 Household level - 
3,37,039 

   

 

Solid Waste Processing facility operational: 
 

 

Sl. 

No. 

Composting Vermi-

composting 

Biogas RDF/Pelletization 

1. 

 

 
2. 

 

3. 

Centralised 

windrow composting 

plants – 2(Large); 

12(Small) 

Community 
level-7 

Community 

level- 287 

Household 

level- 

25255 

Nil 

 Community level- 

1,193(aerobin, 

biobins) 
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Householdlevel- 

3,37,039 

   

 

Solid Waste Processing facility under installation/planned: 
 
 

Sl. 

No. 

Composting Vermi- 

composting 

Biogas RDF/Pelletisation 

 
Being 

planned/installation 

for decentralized 
units 

 

 
- 

Being 

planned/installation 

for decentralized 

units 

 

 

A. Progress in establishing Waste to Energy plants in Eight cities/towns having 

population above 1lakh 

 

Sl. 

No 

Municipality Identified 

site 

Area 

(acre) 

Status 

1) Kozhikode Njaliyanpa

ra- mbu 

(Govt. 

land) 

12.67 1.1 Waste to Energy Plant 

 

 Work awarded to Zonta Infratech 

Private Limited for the construction of 

Waste to Energy Plant at 

Njaliyanparambu. A company namely 

M/s.Malabar Waste Management 

Limited was formed. The 

Concessionaire has informed that the 

Financial Closure for the project has 

been achieved – SBI has agreed for a 

debt funding of Rs 146 crores. 

 

  Consent to establish was issued to the 

waste to   Energy plant. 

 

 Clearing of ground for the plant is 

undergoing.  

 

 Land development works are 

undergoing. Alternate road has been 

constructed on the periphery and 

vehicles started moving through 

alternate roads. The main road through 

the Centre for the site has now been 

closed. Request submitted to Social 

Forestry department for cutting trees in 

the site. Laying of water supply line to 

the site is nearing completion. 
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M/s. MITCON Consultancy and 

Engineering Services has been appointed 

as the project management consultant for 

the development of the project with WtE 

facility at Kozhikode 

1.2 Biomining at Njaliyanparambu 

 

M/s Zonta Infratech Pvt Ltd started the 

work of clearing of legacy waste on 3rd 

March, 2020.  

 

The clearing work of legacy waste 

resumed at the dumpsite on 4th May 2020 

and 40% of legacy waste in Zone I has 

been removed.  

 

 The work is in progress at the site. 

2) Kannur Chelora 

(Govt. 

Land) 

9.7 

acres 

2.1 Waste to Energy Plant 

 

Blue Planet Kannur Waste Solutions Private 

Limited was formed to take up the 

development of the project. 

Waste Characterization study was 

conducted by SPCB 

 

SLAC directed MD, KSIDC & Secretary, 

Kannur Municipal Corporation to take 

immediate steps to execute the Lease 

Agreement and Concession Agreement for 

the project. 

 

KSIDC has completed the tender process 

and the final offer along with details of the 

contractor, draft agreement to be executed 

with the Contractor and the technical 

proposal submitted by the Contractor has 

been forwarded to Kannur Corporation on 

07th August 2020 for further proceedings. 

 

KSIDC modified the Lease Deed addressing 

the Kannur Corporation’s concern on 

alienation of 9.7 acres of land at Chelora. 

The modified lease deed was submitted to 

the Secretary Corporation for execution. 

Further a stake holder meeting was held to 

explain the project details to the councilors 
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on 24th August 2020 and all concerns raised 

were discussed and explained. Despite all 

these steps, Kannur Corporation has not 

leased the land at Chelora to KSIDC and a 

council resolution authorizing the Secretary 

Kannur Corporation to execute the 

concession agreement has not been passed. 

Concession agreement can be executed only 

on receiving land to KSIDC. 

 

The concessionaire has reported that the 

field studies including waste 

characterization and waste quantification 

studies, as part of DPR preparation will be 

commencing next week.  

 

2.2 Legacy waste 

 

Govt vide GO(Rt) No. 714/2020/LSGD 

dated 27-3-2020 issued direction to Kannur 

Municipal Corporation to hand over the 

9.75 acres of the land identified at Chelora 

on lease basis to KSIDC for the 

development of Waste to Energy project 

and to execute MoU with KSIDC for 

clearing the existing legacy waste at dump 

site in Chelora. 

 

Detailed waste characterization of study of 

dumpsite at Chelora was done by the 

Pollution Control Board. SLAC directed the 

Board to submit final study report along 

with remarks to  KSIDC for further 

proceedings. The Board submitted the 

report to KSIDC.  

 

Agreement has been executed with M/s 

Zonta Infratech Pvt Ltd, the selected bidder 

on 21st October for carrying out the 

rehabilitation of MSW dumpsite at the site. 

Asked Secretary Kannur Municipal 

Corporation to take immediate steps with 

the Contractor to expedite the works for 

rehabilitation of MSW dumpsite at Chelora. 

3) Palakkad Kanjikode 

(Land 

takenover 

15 3.1 Waste to Energy Plant 

Blue Planet Kannur Waste Solutions 

Private Limited was formed to take up the 
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from Kerala 

State 

Electricity 

Board Ltd. in 

advance 

possession) 

development of the project. 

 

The Concession Agreement for the project 

has been executed and the Concessionaire 

has taken steps for preparing the DPR for 

the project. The Concessionaire has 

engaged M/s Dun & Bradstreet for 

preparing the DPR and that the study is in 

the final stages. As instructed by the 

Committee, modifications are incorporated 

in the DPR.  Final DPR submitted.  

ICE was issued from KSPCB 

4) Kollam Kureepuz

ha (Govt. 

land) 

7.05 
 

4.1 Waste to Energy Plant 

 

 M/s Venad Waste Management 

Solutions Pvt Ltd has submitted the 

draft DPR for the Integrated Solid 

Waste Management project with a 

Waste to Biogas facility of 200 TPD 

processing capacity. 

 

  DPR was evaluated by the Committee 

and it has been modified and final DPR 

submitted to LSGD. 

 Concessionaire has taken steps to 

submit applications to the concerned 

departments and agencies for statutory 

approvals and clearances.  

 

4.2 Biomining 

 

 For biomining the site, the Corporation 

informed that draft agreement to be 

executed with M/s.Zonta Infratech Pvt 

Limited is vetted by the Corporation’s 

Standing Counsel and the same will be 

placed in the next Council meeting for 

approval.   

 

 SLAC directed the Secretary Kollam 

Corporation to take necessary steps to 

ensure either the Contractor follow the 

tender conditions or cancel the present 

tender and go for re-tender 

immediately. 
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Again the project has been retendered by the 

Corporation. 

5) Thiruvanant

hapuram 

Vizhinjam 
 

5.1 Waste to Energy Plant 

 

 Land identified for the solid waste 

processing plant for  setting up the 

plant at Vizhinjam. The approval of the 

Board of VISL is to be obtained by the 

Board for the transfer of 15 acres of 

land on lease to KSIDC. The Board 

approval is to be communicated to the 

Port Department to issue necessary 

orders. The Port department informed 

that notification to take back the land 

will be submitted soon.  

 

 KSIDC re tendered the project on  

Swiss Challenge mode on 27th May 

2020 and 30th June was the last date for 

the  submission of bids. The pre bid 

meeting as  part of tender  procedures 

was held on 08th June 2020. The last 

date for the  submission of   bids was 

14th July 2020. KSIDC did not receive 

any challenging bids for the project.  

 

 KSIDC directed M/s Essential 

Sustainability Services Incorporated to 

submit details regarding the technical 

and financial capabilities of the 

Consortium members and in response 

received certain details from them 

which was then evaluated 

 

 The Bid Evaluation Committee is 

satisfied with the technical plan 

presented by the consortium, and 

resolved that the consortium led by 

M/s. Pan American Communication 

Services S.A. is technically qualified 

and recommended that the financial bid 

submitted by the Consortium be 

evaluated. 

 

 Bid Evaluation Committee further 

resolved that the following details shall 
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be obtained from Consortium before the 

opening of the financial bid – 

Testimonials of technology use, 

operating videos of the wte plants under 

this  technology, Undertaking from the 

technology partner, Consortium 

members consent,   analysis reports of 

the exhaust gas and ash.  

        The above details were sought 

from the consortium and the consortium 

in response  submitted certain details. 

 

Directed State Pollution Control 

Board to evaluate the Technical 

proposal submitted by the Consortium 

for confirming the uniqueness and 

authenticity of the proposed 

technology. 

6) Ernakulam Brahmap

ur am 

(Govt. 

land) 

20 

acres 

6.1 Waste to energy plant 

 

 KSIDC was authorized to take 

immediate steps to float an RFP for the 

selection of suitable concessionaire to 

set up Waste to Energy plant at 

Brahmapuram. The last date for 

submission of bids has been extended 

to 14th September 2020. 

 

 Technical bids submitted by the 

Bidders needs to be evaluated by the 

Bid Evaluation Committee and the 

proposal has been submitted to 

Government to re constitute the Bid 

Evaluation Committee. It was reported 

by LSGD  that steps have been taken to 

re constitute the Bid Evaluation 

Committee and order in this regard will 

be issued soon. Also expressed that a 

restriction can be brought in the tender 

conditions to prevent one particular 

company being awarded more than 3 

WtE projects on PPP mode at a 

particular project development time, so 

as to ensure more competition and also 

easier financial closure. 
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6.2 Biomining  

 KSIDC floated e-tender to identify a 

suitable agency for the rehabilitation 

of MSW dump site at Brahmapuram. 

KSIDC submitted a proposal to 

constitute a Technical Evaluation 

Committee for technical evaluation of 

the bids. Evaluation of technical bid is 

in process. 

 

 LSGD issued directions to Kochi 

Corporation to examine the quantity 

of legacy waste assessed and rate 

quoted by the bidder in consultation 

with PCB within 30 days 

7) Thrissur  
 

    7.1 Waste to Energy Plant 

 

 Thrissur Corporation identified

land at Ollookkara village in 

Thrissur district. 

 Vide GO (Rt) No 111/2020/LSGD 

dated 13/01/2020 State Government 

has accorded sanction to Thrissur 

Municipal Corporation to purchase the 

identified land at Ollookkara Village in 

Thrissur district and to hand over the 

same on lease basis to KSIDC for the 

development of the project 

Secretary, Thrissur Municipal 

Corporation to report the status of price 

negotiation done with the owners of the 

land identified. 

 

7.2 Biomining of legacy waste 

 

Proposal submitted to Suchitwa 

mission for sanction. 

8) Malappuram  8.09 KSIDC reported that Land Board has 

issued orders to District 

Administration Malappuram to hand 

over 8.09 acres of land at 

Kurumbathoor village in Tirur Taluk to 

KSIDC and that KSIDC has submitted 

necessary application in prescribed 

format to District Administration. 

SLAC directed to expedite the process. 
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B. Progress in establishing Waste to Energy Plants in two towns having population below 1 lakh  

 

Sl. 

No 

Municipality Identified 

site 

Area (acre) Status 

 

9) Wayanad Sulthan

Bather

y 

(Govt. 

Land) 

0.5  Construction of platform 

completed 

 Action to be 

taken on the 

installation of 

machinery 

10) Idukki Munnar 

(Land 

handed over 

by M/s 

Kannan 

Devan Hills 

Plantations 

Pvt. Ltd) 

2 10.1 Waste to Energy Plant 

 

 Evaluated the technical bid 

submitted by the 

Consortium of M/s Al 

Bucheeri General Transport 

Est, Pathanamthitta, M/s Al 

Bucheeri Transporting Est 

UAE and M/s Organic 

Recycling Systems Pvt Ltd, 

Mumbai on 19th August 

2020.  

 

 The Committee observed 

that the Consortium is 

meeting the technical and 

financial minimum 

eligibility criteria. The 

consortium made a detailed 

presentation of their 

technical plan before the 

Bid Evaluation Committee. 

 

 SLAC after detailed 

discussion resolved to 

accord sanction to proceed 

with the Financial 

evaluation of the Bid 

 

10.2 Biomining started at 

Munnar Panchyath. Macro 

particles like plastic, tyres, 

metal particles etc already 

finished with the help of 

JCB. Action for installing 

machinery for further 

process is going on for 
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turning it into briquettes for 

construction purpose. 

 

 

 No. and area (in acres) of uncontrolled garbage dumpsites and Sanitary Landfills: 

Disposal of solid waste: 

 Landfill sites identified : 2 (One at the regional level at 

Ernakulum) 
 Landfill constructed : Nil 
 Landfill under construction : 1 

For Regional Sanitary Landfill, land (25 acre) has been 

identified at sit e of FACT at Ambalamedu, Ernakulam and 

action is being taken for take over. 

 

Solid Waste Dumpsites : 

 Total number of existing dumpsites :51 
 Dumpsites reclaimed :9 
 Biomining started at Njalianparmbu dumpsite and work awarded at 

Kureepuzha Kollam. Tendering stage at Kottayam, Bhramapuam, Chelora.. 
 Proposal for co-incineration facility at Malabar cements is under consideration. 

 
Monitoring at Waste processing/Landfills sites 

 

Sl. 

No. 

Name of facilities Ambient 

air 

Groundwater Leachate 

quality 

Compost 

quality 

VOCs 

1. Windrow composting 
plant, Kozhikode 

Yes Yes Yes No No 

2. Windrow 

Composting 
plant, Brahmapuram 

Yes  
 

 

   

 

● No. and area (in acres) of legacy waste within1kmbuffer of both side of the rivers: 

● No. of drains falling into river sand no. of drains having floating racks /screens 

installed to prevent solid waste from falling into the rivers: 
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Status of ULB wise Management of Solid Waste 
 

 

 

 

 

 

 

 

Sl.N 

o 

 

 

 

 

 

 

 

 
District 

 

 

 

 

 

 

 

Local 

body 

 

 

 

 

 

 

 
Population 

as per 2011 

Census 

 

 

 

 

 

 

 
Projected 

population 

(2019) 

 

 

 

 

 
 

Quantity of 

Waste 

generated 

based on 

population 

(TPD) 

 

Percentage of 

D2D 

Collection(Dry 

waste) 

 

 

 

 

 

 

 
No of 

collect

ors 

 

 

As reported by 

localbodies 

 

 

 

 

 

 

Quantity 

of waste 

processe 

d(TPD) 

 

 

 

 

 

 

Waste 

treatment 

technology 

used 

 

 

 

 

 

 

Institution 

al level 

SWM 

Plants 

 

 

 

 

 

 

 
Community 

Level SWM 

Plants 

 

 

 

 

 

 

 
Household 

Level SWM 

Plants 

 

 

 

 

 

 

 

 
Centralized 

 

 

 

 

 
 

Non-Bio 

Degrada

ble 

Waste 

Manage 

ment 

 

 

 

 

 

 
Site 

identified 

for 

Sanitary 

land fill 

 

 

 

 

 

 

 

Dump sites 

identified 

 

 

 

 

 

 
Auth 

orizat

ionA

pplie

d 

 

 

 

 

 

 

 
Authori

zation

granted 

 

 

 

 

 

 

Annual 

report 

(Form 

IV) 

 

 

 

Househ 

old (%) 

 

 

Non- 

residen

tialpre

mises 

(%) 

 

 

Quantity 

of waste 

Collected 

(TPD) 

 

 

Quantity 

of waste 

processed 

(TPD) 

 

 

 

 

 

 

 

 

 

 

1 

 

 

 

 

 

 

 

 

 

 
Thiruvanth

apuram 

 

 

 

 

 

 

 

 

 
 

Thiruva

nthapura

m City 

 

 

 

 

 

 

 

 

 

 

958000 

 

 

 

 

 

 

 

 

 

 

996204 

 

 

 

 

 

 

 

 

 

 

456 

 

 

 

 

 

 

 

 

 

 

19.4 

 

 

 

 

 

 

 

 

 

 

92.1 

 

 

 

 

 

 

 

 
 

12 

service 

provide

rs 

 

 

 

 

 

 

 

 

 

 

42.95 

 

 

 

 

 

 

 

 

 

 

242.23 

 

 

 

 

 

 

 

 

 

 

222 

 

 

 

 

 

 

 

 

 
De  

centralized

management 

facility 

 

 

 

 

 

 

 

 

 
 

Biobin 

109 of 15 

TPD 

 

 

 

 

 

 

 
Biogas Plant 

18 Nos of 

18.4TPD 

Aerobin(Thu

mboormuzhi

model)53No

s 

having 12 

TPD 

 

 

 

 

 
Pipe compost- 

87000 Nos., 

(50,000 

working) of 

43.5TPD 

Kitchen Bin- 

19000Biocom 

poster-15833 

Biogas plant- 

3982 Nos of 

2.39TPD; 

other units- 

109 

 

 

 

 
 

Land identified for the solid 

waste processing plant for 

setting up the plant at 

Vizhinjam. The approval of 

the Board of VISL is to be 

obtained by the Board for 

the transfer of 15 acres of 

landonleasetoKSIDC.The 

Board approval is to be 

communicated to the Port 

Department to issue 

necessary orders. Tendering 

has been done for the 

WtEplant 

 

 

 
Material 

Collection 

Facility in 

54 

locations 

Resource 

Recovery 

Unit - 4 

numbers 

Plastic 

Shredding 

Units - 2 

Nos 

Bailing 

Unit - 1 

Number 

 

 

 

 

 

 

 

 

Regional 

landfill 

site 

identified 

at Kochi 

 

 

 

 

 

 

 

 

 
3 (Of which 

one  

dumpsite 

cleared) 

 

 

 

 

 

 

 

 

 

 

Yes 

 

 

 

 

 

 

 

 

 
Under 

processi 

ng 

 

 

 

 

 

 

 

 

 

 

Yes 
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2 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

Kollam 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

Kollam 

City 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

397000 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

412832 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

183 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

59.9 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

48.9 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

124 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

10.5 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

10.5 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

147 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
De  

centralized

management 

facility 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

Not 

reported 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
13 biogas 

plants of 

5.6TPD; 

13aerobins 

of 3.9TPD 

 

 

 

 

 

 

 

 

 

 

 

 

 
Biogas plant- 

1273 Nos. 

(working)of 

2.5 TPD; 

Pipe compost - 

462 (working) 

of 1 TPD; 720 

biocomposter, 

biopot of1.5 

TPD 

 

 

 

 

 

 

 

 
 

Letter of Intent (LOI)issued 

to the consortium by M/s. 

Zonta Infratech Pvt Ltd.,the 

successful bidder of the 

project on 12-3-2020 and 

consortium accepted the 

LOI and the Consortium has 

taken steps to incorporate 

the SPV and reserved 

Venad Waste Management 

Private Limited as the name 

oftheSPVwiththeMinistry 

of CorporationAffairs. 

Consortium requested for an 

extension of time for the 

incorporation of SPV due to 

current lock down 

announced as part of Covid 

19 pandemic 

 

 

 

 

 

 

 

 

 

 

 

 
Material 

collection 

facility 

(200 sq 

ft)-one 

Plastic 

shredding 

machine 

(150 sq 

ft) - one 

number 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
Regional 

landfill 

site 

identified 

at Kochi 

 

 

 

 

 

 

 
1(Kureepuzh 

a) • For 

biomining 

the site, the 

Corporation 

informed 

that draft 

agreement to 

be executed 

with 

M/s.ZontaIn

fratechPvt 

Limited is 

vetted by the 

Corporation’ 

s Standing 

Counsel and 

the same will 

be placed in 

the next 

Council 

meeting for 

approval. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

Yes 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

Yes 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

No 
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3 

 

 

 

 

 

 
Ernakulam 

 

 

 

 

 
 

Kochi 

City 

 

 

 

 

 

 
677000 

 

 

 

 

 

 
703999 

 

 

 

 

 

 
352 

 

 

 

 

 

 
90 

 

 

 

 

 

 
60 

 

 

 

 

 

 
1200 

 

 

 

 

 

 
308 

 

 

 

 

 

 
215 

 

 

 

 

 

 
304 

 

 

 

Centralized 

treatment - 

Windrow 

composting 

at     

Brahmapur

am 

 

 

 

 

 
 

Not 

reported 

 

 

 

 

 

 
Nil 

 

 

 

 

 
Biogas plant- 

60 

Compost pits- 

1212 

 

 

 

 
Biodegradable waste in 

dumping yard at 

Brahmapuram . Windrow 

composting. Retenderingof 

waste to energy plant at 

Brahmapuram 

 

 

 

 

 
 

MCF- 8, 

RRF-5 

 

 

 

 
Regional 

landfill 

site 

identified 

at Kochi 

 

 

 

 
1(Retendering 

of  

biominingof

dumpsite at 

Brahmapura 

m) 

 

 

 

 

 

 
Yes 

 

 

 

 

 
Under 

processi 

ng 

 

 

 

 

 

 
Yes 

 

 

 

 

 

 

 

 

 

 

 

 

 
4 

 

 

 

 

 

 

 

 

 

 

 

 

 
Thrissur 

 

 

 

 

 

 

 

 

 

 

 

 
Thrissur 

City 

 

 

 

 

 

 

 

 

 

 

 

 

 
317526 

 

 

 

 

 

 

 

 

 

 

 

 

 
330189 

 

 

 

 

 

 

 

 

 

 

 

 

 
153 

 

 

 

 

 

 

 

 

 

 

 

 

 
23.3 

 

 

 

 

 

 

 

 

 

 

 

 

 
19.7 

 

 

 

 

 

 

 

 

 

 

 

 

 
145 

 

 

 

 

 

 

 

 

 

 

 

 

 
103 

 

 

 

 

 

 

 

 

 

 

 

 

 
103 

 

 

 

 

 

 

 

 

 

 

 

 

 
114 

 

 

 

 

 

 

 

 

 

 

 

 
Decentralis

ed facility 

 

 

 

 

 

 

 

 
 

Total 

quantity of 

biodegrada

ble  

managed- 

6.71TPD 

Non 

biodegrada

ble 

0.7TPD 

 

 

 

 

 

 

 

 

 
 

Organic 

Waste 

Converter-2 

Nos of 4 and 

8TPD 

Biogas plant- 

9 

 

 

 

 

 

 

 

 

 
 

Biogas plant- 

632;Compost 

pit- 20118;50 

biocomposter, 

biobin and 

four other 

units 

 

 

 

 
 

Thrissur Corporation 

identified land at 

Ollookkaravillage in 

Thrissur district. 

Vide GO (Rt) No 

111/2020/LSGD dated 

13/01/2020 State 

Government has accorded 

sanction to Thrissur 

Municipal Corporation to 

purchase the identified land 

at Ollookkara Village in 

Thrissur district and to hand 

over the same on lease basis 

to KSIDC for the 

development of the 

project.The matter is being 

placed before the Council 

for approval and further 

proceedings. 

 

 

 

 

 

 

 

 

 

 

Material 

collection 

facility-8 

Resource 

recovery 

facility-3 

 

 

 

 

 

 

 

 

 

 

Regional 

landfill 

site 

identified 

at Kochi 

 

 

 

 

 

 

 

 

 

 

 

 

 
1 (Laloor) 

 

 

 

 

 

 

 

 

 

 

 

 

 
No 

 

 

 

 

 

 

 

 

 

 

 

 

 
No 

 

 

 

 

 

 

 

 

 

 

 

 

 
Yes 
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5 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

Kozhikode 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

Kozhikod

e 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

550000 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

571934 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

300 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

66.4 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

69.3 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

602 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

98 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

95 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

140 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
Centralized 

treatment - 

Windrow 

composting 

at     

Njaliyanpra

mbu 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
Non- 

biodegrada

ble- 

0.75TPD 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
Biogas plant 

at public 

utility place- 

4Nos 

Aerobins-28 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
Biogas-261 

Pipe compost- 

10250 

 

 

 

 
Windrow Composting. 

Work awarded to Zonta 

Infratech Private 

Limitedforthe construction 

of Wasteto Energy Plant at 

Njaliyanparambu. A 

company namely 

M/s.Malabar Waste 

Management Limited was 

formed and they applied for 

registration in KeralaSingle 

Window Clearance Portal 

(KSWIFT) and to individual 

departments forclearance. 

The company obtainedNOC 

from State Environmental 

Impact Assessment 

Authority. Suchitwa 

Mission submitted the 

proposal to Ministry of 

Housing and Urban Affairs 

for approval of their sharein 

the VGF for theproject. 

Clarification on the points 

was called for by the 

Ministry and the same is 

being processed. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
Material 

collection 

facility-2 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
Regional 

landfill 

site 

identified 

at Kochi 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
1(Njaliyanpar

ambu) 

Biomining 

started 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

Yes 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

Yes 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

Yes 
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6 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

Kannur 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

Kannur 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

356000 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

370197 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

109 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

63.5 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

89.3 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

44 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

15 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

15 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

107 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

LandFilling 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

Not 

reported 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
Biomethanatio

n of 0.25 

TPD 

Trenching 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
Kitchen bin- 

102 

Biogas - 

40(working) 

Pipe Compost 

1682(working 

) 

 

 

M/s Organic Recycling 

Systems Private Limitedand 

M/s. Blue Planet 

Environment SolutionsIndia 

Limited have completed the 

incorporation of SPVs 

inthename of Blue Planet 

Kannur Waste Solutions 

Private Limited to take up 

the development 

oftheproject. 

Consortium has selected 

agency for the preparationof 

DPR, waste quantification 

and characteristic study in 

Kannur district and the 

agency could notcommence 

due to lock downannounced 

in connection with Covid19 

pandemic. Govt vide 

GO(Rt)No. 

714/2020/LSGD dated 27-3- 

2020 issued direction to 

Kannur Municipal 

Corporation to hand over the 

9.75 acres of the land 

identified at Chelora on 

lease basis to KSIDC for the 

development of Waste to 

Energy project and to 

execute MoU with KSIDC 

for clearing the existing 

legacy waste at dump site in 

Chelora. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
Material 

collection 

facility-2 

Plastic 

shredding 

unit at 

Chelora-1 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
Regional 

landfill 

site 

identified 

at Kochi 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
1(Chelora)M 

oU with 

KSIDC for 

clearing the 

existing 

legacy waste 

at dump site 

in Chelora 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

Yes 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
Under 

processi 

ng 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

Yes 



37  

 

 

 

 

 

 

 

 

 
7 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Thiruvanat

hapuram 

 

 

 

 

 

 

 

 

 
Attingal 

 

 

 

 

 

 

 

 

 
37648 

 

 

 

 

 

 

 

 

 
39150 

 

 

 

 

 

 

 

 

 
17 

 

 

 

 

 

 

 

 

 
48.5 

 

 

 

 

 

 

 

 

 
100 

 

 

 

 

 

 

 

 

 
43 

 

 

 

 

 

 

 

 

 
16 

 

 

 

 

 

 

 

 

 
16 

 

 

 

 

 

 

 

 

 
17 

 

 

 

 

 

 

 
 

Centralised

anddecentra

lised 

systems 

 

Biogas 

Plant(Dheen

abandhu) 

6 Nos with 

capacity of 

1TPD 

Biogas 

plant 

(Portable)  

5 Noswith 

capacity of 

107.5 

kg/day 

 

 

Windrow 

composting 

plant of 

13TPD, 

Biogas Plant 

6 Nos - 3.25 

TPD 

 

Vermi 

Compost 1 

No wih 

capacity of 

0.25 TPD 

 

 

 

 

 

 

 

 
Biogas Plant 

407 Nos- 

0.85TPD 

 

 

 

 

 

 

 
 

Windrow composting plant, 

vermic composting plant, 

and biogas plant 

 

Resource 

Recovery 

Facility - 

SWM 

Plant, 

Chudukad

u 

 
Plastic 

Shredding 

Machine- 

SWM 

Plant, 

Chudukad

u 

 

 

 

 

 

 

 

 

 
Yes 

 

 

 

 

 

 

 

 

 
1 

 

 

 

 

 

 

 

 

 
Yes 

 

 

 

 

 

 

 
 

Under 

processi 

ng 

 

 

 

 

 

 

 

 

 
Yes 

 

 

 

 

 
8 

 

 

 

 

 
Neduma

ngad 

 

 

 

 

 
60161 

 

 

 

 

 
62561 

 

 

 

 

 
25 

 

 

 

 

 
6.2 

 

 

 

 

 
62.5 

 

 

 

 

 
22 

 

 

 

 

 
1.5 

 

 

 

 

 
1.5 

 

 

 

 

 
8 

 

 

 

 
Decentralise

d   

treatment 

  

 

 

 
Aerobins-37 

Ring 

compost -15 

 

 

 

 
Biogas plant- 

200 

Kitchen bin- 

2617 

 

 

 

 

 
Nil 

 

 

 

 

 
MCF-1; 

RRF-1 

 

 

 

 
At 

regional 

level 

 

 

 

 

 
Nil 

 

 

 

 

 
No 

 

 

 

 

 
No 

 

 

 

 

 
Yes 

 

 

 

 
9 

 

 

 

Neyyatti

nkara 

 

 

 

 
70850 

 

 

 

 
73676 

 

 

 

 
30 

 

 

 

 
48 

 

 

 

 
18.3 

 

 

 

 
88 

 

 

 

 
3 

 

 

 

 
3 

 

 

 

 
10 

 

 

 

Decentralise

d   

treatment 

 

 

 

Boiogas

plant-20 

 

 

 

Aerobins 21 

Biogas plant 

10 

 

 

Biogas plant- 

104 

Compost pit- 

14360 

 

 

 

 
Nil 

 

 

 

 
MCF- 1 

 

 

At 

regional 

level 

 

 

 

 
Nil 

 

 

 

 
No 

 

 

 

 
No 

 

 

 

 
Yes 



38  

 

 

 

 

 
10 

  

 

 

 

 
Varkala 

 

 

 

 

 
40048 

 

 

 

 

 
41646 

 

 

 

 

 
17 

 

 

 

 

 
69 

 

 

 

 

 
88 

 

 

 

 

 
18 

 

 

 

 

 
4.8 

 

 

 

 

 
4.8 

 

 

 

 

 
9 

 

 

 

 
Decentralise

d   

treatment 

 Compost 

(Thumboorm

uzhi Model) 

33 bins at 33 

locations 

with capacity 

of 33 

Cubicles 

Biogas Plant 

1 No- 

100Kg 

 

 

 

Biogas Plant - 

200 Nos Pipe 

Compost - 

2500 

 

 

 

 

 
Nil 

 

 

 

 

 
MCF-3; 

RRF-1 

 

 

 

 
At 

regional 

level 

 

 

 

 

 
Yes -one 

 

 

 

 

 
Yes 

 

 

 

 

 
Yes 

 

 

 

 

 
Yes 

 

 

 

 
11 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Kollam 

 

 

 

Karunag

apally 

 

 

 

 
47483 

 

 

 

 
49377 

 

 

 

 
21 

 

 

 

 
29.4 

 

 

 

 
20.6 

 

 

 

 
35 

 

 

 

 
7 

 

 

 

 
1 

 

 

 

 
6 

 

 

 
Decentralise

d   

treatment 

2.9TPD of 

biodegrada

ble waste 

and 

0.3TPDof 

biodegrada

ble waste 

is    

managed. 

 

 

 
Compost pit, 

Vermicompost

ing. 

 

 

Biogas plant- 

21 

Compost pit- 

8521 

 

 

 

 
Nil 

 

 

 

MCF-1; 

RRF-1 

 

 

At 

regional 

level 

 

 

 

 
Nil 

 

 

 

 
Yes 

 

 

 

 
Yes 

 

 

 

 
Yes 

 

 

 

 

 
12 

 

 

 

 

 
Kottaraka

ra 

 

 

 

 

 
31256 

 

 

 

 

 
32503 

 

 

 

 

 
13 

 

 

 

 

 
66.6 

 

 

 

 

 
20.1 

 

 

 

 

 
58 

 

 

 

 

 
1.34 

 

 

 

 

 
1 

 

 

 

 

 
4 

 

 

 

 
Decentralise

d   

treatment 

Biogas 
Plant - 1 

No - Taluk 

Hospital 

 

Biogas 

Plant 

(Portable) 

1 No- 

Boys HSS 

Total -16 

biogas 

plants 

 

Biogas Plant 

1 No - 

Market, 

Chandamukk

u 

Aerobic 

compost - 8 

 

 

 

Biogas Plant - 

106 Nos   

Ringcompost- 

250 

Pipe Compost 

28 

 

 

 

 

 
Nil 

 

 

 

 

 
MCF-29; 

RRF-1 

 

 

 

 
At 

regional 

level 

 

 

 

 

 
Nil 

 

 

 

 

 
Yes 

 

 

 

 

 
Yes 

 

 

 

 

 
Yes 

 

 

 

13 

 

 

 
Paravur 

(South) 

 

 

 

36798 

 

 

 

38266 

 

 

 

15 

 

 

 

100 

 

 

 

100 

 

 

 

32 

 

 

 

2 

 

 

 

2 

 

 

 

5 

 

 

Decentralise

d   

treatment 

 

 

 
10 biogas 

plant 

 

 

8 biogas 

plant,Aerobi

ns-4 

 

 

Pipecompost- 

162 

Biogas plant- 

121 

 

 

 

Nil 

 

 

 

MCF 

 

 
At 

regional 

level 

 

 

 

Nil 

 

 

 

Yes 

 

 
Under 

processi 

ng 

 

 

 

Yes 

 



39  

 

 

 

 

14 

  

 

 

Punalur 

 

 

 

48648 

 

 

 

50589 

 

 

 

20 

 

 

 

100 

 

 

 

100 

 

 

 

127 

 

 

 

20 

 

 

 

10.5 

 

 

 

20 

 

 

Decentralise

d   

treatment 

 

 

 

Not 

reported 

 

Aerobic 

compost -2 

bins at 2 

locations 

withcapacity 

of 12 

cubicles 

 

Biogas-1250 

Pipe Compost- 

5000 

Compost pit - 

6500 

 

 

 

Nil 

Material 

Collection 

Facility - 

233sq ft - 

233 

locations 

Small 

collection 

facilities) 

 

 

At 

regional 

level 

 

 

 

Nil 

 

 

 

Yes 

 

 

 

Yes 

 

 

 

Yes 

 

 

 

 

 
15 

  

 

 

 

 
Adoor 

 

 

 

 

 
29171 

 

 

 

 

 
30335 

 

 

 

 

 
12 

 

 

 

 

 
0 

 

 

 

 

 
3.5 

 

 

 

 

 
4 

 

 

 

 

 
1 

 

 

 

 

 
0.8 

 

 

 

 

 
4 

 

 

 

 

Decentralis 

ed    

treatment 

 

 

 
1.4TPDof 

biodegrada

ble waste 

is     

managed 

 

 

 

 
Aerobins- 6 

bins 3 unit 

 

 
 

Pipe compost- 

1010 

s 

Ring compost 

- 250 

 

 

 

 

 
Nil 

 

 

 

 
MCF-1; 

RRF-0 

 

 

 

At 

regional 

level 

 

 

 

 

 
Nil 

 

 

 

 

 
No 

 

 

 

 

 
No 

 

 

 

 

 
Yes 

 

 

 

 
16 

 

 

 

Pandala

m 

 

 

 

 
41604 

 

 

 

 
43264 

 

 

 

 
17 

 

 

 

 
60 

 

 

 

 
0 

  

 

 

 
1.5 

 

 

 

 
1.5 

 

 

 

 
5 

 

 

 

Decentralise

d   

treatment 

 

 

 

0.89TPD 

of waste is 

managed 

  

 

 

Compost bins 

2650 

 

 

 

 
Nil 

 

 

 

 
Not given 

 

 

 
At 

regional 

level 

 

 

 

 
Nil 

 

 

 

 
No 

 

 

 

 
No 

 

 

 

 
Yes 



40  

 

 

 

 

 

 

 
17 

 

Pathanamt

hitta 

 

 

 

 

 

 
Pathanam

thitta 

 

 

 

 

 

 

 
38002 

 

 

 

 

 

 

 
39518 

 

 

 

 

 

 

 
16 

 

 

 

 

 

 

 
28 

 

 

 

 

 

 

 
8 

 

 

 

 

 

 

 
17 

 

 

 

 

 

 

 
1 

 

 

 

 

 

 

 
1 

 

 

 

 

 

 

 
5 

 

 

 

 

 

 
Decentralise

d   

treatment 

 

 

 
0.92TPD 

of   

biodegrada

blewaste

and 

0.35TPD 

of non 

biodegrada

blewaste 

managed 

 

 

 

 

 

 
Biogas Plant 

2 Nos 

Aerobin-5 

 

 

 

 

 
Biogas plant - 

400 

Compost pits- 

520 

 

 

 

 

 

 

 
Nil 

 

 

 

 

 

 
MCF-3; 

RRF-1 

 

 

 

 

 
At 

regional 

level 

 

 

 

 

 

 

 
Nil 

 

 

 

 

 

 

 
Yes 

 

 

 

 

 
Under 

processi 

ng 

 

 

 

 

 

 

 
Yes 

 

 

 

 

 
18 

 

 

 

 
Thiruvall

a 

 

 

 

 

 
52883 

 

 

 

 

 
54992 

 

 

 

 

 
22 

 

 

 

 

 
100 

 

 

 

 

 
100 

 

 

 

 

 
55 

  

 

 

 

 
1.4 

 

 

 

 

 
12 

 

 

 

 
Decentralise

d   

treatment 

 

4.79TPD 

of    

biodegrada

ble waste 

and 

1.5TPD of 

non 

biodegrada

blewaste 

 

Biogas Plant 

2 with 

capacity of 

350kg 

 

Biogas Plant 

1 with 

capacity of 

750Kg 

 

 

Biogas Plant - 

170Nos 

 

Pipe Compost 

2360 Nos 

 

 

 

 

 
Nil 

 

 

 

 

 
MCF-1 

 

 

 

At 

regional 

level 

 

 

 

 

 
Nil 

 

 

 

 

 
No 

 

 

 

 

 
No 

 

 

 

 

 
Yes 

 

 

 

19 

  

 

 

Alappuzh

a 

 

 

 

174000 

 

 

 

180953 

 

 

 

72 

 

 

 

94 

 

 

 

82 

 

 

 

76 

 

 

 

58 

 

 

 

25.15 

 

 

 

21 

 

 

Decentralise

d   

treatment 

 

 

 

Not given 

 

Aerobic 

Compost 

(Thumboorm 

uzhi Model) 

29 units 

 

Biogas Plant- 

1964Nos. 

 
Pipe compost- 

1263Nos. 

 

Biobin- 6000 

Nos 

 

 

 

Nil 

 

 

 

MCF-23; 

RRF-3 

 

 

At  

regional

level 

 

 

1 

(Sarvodayapur

am) 

 

 

 

Yes 

 

 

Under 

processi 

ng 

 

 

 

Yes 

  

             

Aerobic 

        

 
 

Chengan 

nur 

 

 
23456 

 

 
24393 

 

 
10 

 

 
13 

 

 
60 

 

 
25 

 

 
0.5 

 

 
0.85 

 

 
3 

 
Decentralis 

ed  

treatmen 

t 

 

 
Not given 

Compost 

(Thumboorm 

uzhi Model) - 

12 bins at 1 

location 

 

 
Nil 

 

 
MCF-1 

At  

regional 

level 

 

 
Nil 

 

 
Yes 

Under 

process 

i ng 

 

 
Yes 

 

 

 

 

 
20 



41  

               

Aerobic 

        

 

 
21 

  

Cherthal

a 

 

 
45827 

 

 
47658 

 

 
19 

 

 
74 

 

 
98 

 

 
35 

 

 
0.6 

 

 
0.6 

 

 
6 

 
Decentralise

d   

treatment 

 

 
Not given 

Compost 

(Thumboorm

uzhi Model) - 

26 bins at 2 

locations 

Composting 

units-90 

Biogas plant- 

350 

Compost pits- 

850 

 

 
Nil 

 

MCF-1 

RRF - 1 

 

At 

regional 

level 

 

 
Nil 

 

 
yes 

 

Under 

processi 

ng 

 

 
Yes 

  
Alappuzha 

                     

 

 

22 

 

 

Haripad 

 

 

15588 

 

 

16211 

 

 

13 

 

 

93 

 

 

77 

 

 

30 

 

 

1 

 

 

1 

 

 

5 

 
 

Decentralis 

ed    

treatment 

 
 

2.02TPD 

is    

managed 

 
 

Aerobic unit 

5 

Composting 

units-783 

Biogasplants- 

87 

Compost pits- 

 

 

Nil 

 

Plastic 

Shredding 

Machine - 

1 Number 

 
At 

regional 

level 

 

 

Nil 

 

 

Yes 

 
Under 

processi 

ng 

 

 

Yes 

               1579        

               

Biogas Plant 

 
 

Composting 

  

Material 

Collection 

     

 

 
23 

  

Kayamku

lam 

 

 
71376 

 

 
74228 

 

 
30 

 

 
31 

 

 
40 

 

 
9 

 

 
2.72 

 

 
2.5 

 

 
10 

 

Decentralis 

ed    

treatment 

 

0.06 TPD 

is 

managed 

Aerobic 

compost 

(Thumboorm 

uzhi Model4 

bin) 

unit-1431 

Biogas plant- 

364 

Compost pits- 

4450 

 

 
Nil 

Facility - 

1location 

Resource 

Recovery 

 

At 

regional 

level 

 

 
Nil 

 

 
Yes 

 

Under 

processi 

ng 

 

 
Yes 

              Location Pipe Compost  Facility      

              withcapacity 1950  1 location      

              of 24 kg/day         

               

Aerobic 

        

             Compost         

           Decentralis  (Thumboorm Biogas plant-   At   Under  

24  Mavelik 26421 27477 11 69 85 6 1.3 3 ed Not given uzhi Model) 242 Nil MCF-1 regional Nil Yes processi Yes 

  ara         treatment  12 bins at 1 

location with 
 

Pipe Compost 

 RRF - 1 level   ng  

             capacity of 165        

             10kg/day         



42  

                

8800 Ring 

       

 

25 

  
Changan

assery 

 

127987 

 

133102 

 

54 

 

21 

 

0 

 
Not 

given 

 

3 

 

20 
Decentralis 

ed    

treatment 

 

Not given 
Aerobins -36 

treating 

2TPD 

compost 1800 

Biobin unit 

included in 

2019-20 

 

Nil 

 
MCF-1 

RRF - 1 

At 

regional 

level 

 

1 

 

No 

 

No 

 

Yes 

              project and is        

              under process        

               
Aerobic 

 
 

750 biobin 

included in 

2019-20 

project and 

will supply 

from march 

2020 

       

 

 
26 

  

Erattupet

ta 

 

 
29675 

 

 
30861 

 

 
13 

 

 
78 

 

 
2 

 

 
62 

 

 
3.5 

 

 
3 

 

 
7 

 
Decentralise

d   

treatment 

 

 
Not given 

composting 

(Thumboorm

uzhi mode) - 

24 bins 

 

 
Nil 

 

MCF-1 

RRF - 1 

 

At 

regional 

level 

 

 
1 

 

 
No 

 

 
No 

 

 
Yes 

              
Biogas plant: 

       

              28 nos        

 

 

27 

  

 
Ettuman

oor 

 

 

26423 

 

 

27479 

 

 

11 

 

 

10 

 

 

57 

 

 

56 

   

 

4 

 

Decentralise

d   

treatment 

 

 

Not given 

 

Biogas Plant 

at location 

withcapacity 

of 500kg 

Ring Compost 

- 450 Nos 

 
Bucket 

Compost- 150 

 

 

Nil 

 

 
MCF-1 

RRF - 1 

 

At 

regional 

level 

 

 

Nil 

 

 

No 

 

 

No 

 

 

No 

             Nos        

              
Aerobic 

        

          Compost         

 
 

28 

 

 
Kottayam 

 

Kottaya

m 

 
 

136812 

 
 

142279 

 
 

57 

 
 

104 

 
 

18 

 
Decentralise

d 

treatment 

 
 

Not given 

(Thumboormu

zhi Model)- 

62 

Biogas plant - 

1400 Nos 

 

Pipe Compost- 

 
 

Nil 

 

MCF-1 

RRF - 1 

At 

regional 

level 

 
1 

(Vadavathoo

r) 

 
 

No 

 
 

No 

 
 

No 

          Biogas Plant 2300 Nos        

          52         



43  

               

Aerobic 
Biobin - 43 

Nos 

       

             Compost Vermi        

             (Thumboorm Compost - 26        

             uzhi Model) - Nos        

             6 bins at 1 Biodigester   At     

 

29 
 

Pala 
 

123000 
 

127915 
 

52 
 

35 
 

21 
 

14 
 

2 
 

7 
 

26 
Decentralis 

ed 

 

Not given 
location with 

capacity of 

Pot - 4 Nos 

Ring Compost 

 

Nil 
MCF-1 regional 

level 

 

Nil 
 

No 
 

No 
 

Yes 

           treatment  30kg - 59 Nos        

              Bucket        

             Biogas Plant Compost -170        

             1 location Nos        

             withcapacity Pipe Compost        

             100 Kg 5162 Nos        

             

Aerobic 

         

        compostin          

        g          

 

 

30 

 

 

Vaikom 

 

 

23234 

 

 

24162 

 

 

10 

 

 

64 

 

 

3 

 
 

Decentralise

d   

treatment 

(Thumboor

muzhi 

mode)-4 

bins at 2 

locations 

Aerobic 

composting 

(Thumboorm

uzhi mode)- 

3 bins at1 

 

 
Biogas Plant - 

135 

 

 

Nil 

 

 

MCF-1 

 
At 

regional 

level 

 

 

Nil 

 

 

No 

 

 

No 

 

 

No 

        
Biogas 

location         

        Plant - 1          

        bin at 1          

        location          

 

 

 

 

 
31 

 

 

 

 

 

 

 

 

 

Idukki 

 

 

 

 
Kattapan

a 

 

 

 

 

 
42646 

 

 

 

 

 
44350 

 

 

 

 

 
18 

 

 

 

 

 
77 

 

 

 

 

 
98 

 

 

 

 

 
82 

 

 

 

 

 
3.24 

 

 

 

 

 
3.24 

 

 

 

 

 
11 

 

 

 

 
Decentralise

d   

treatment 

 

 

 

 

 
Not given 

 

 

 

 

 
Not given 

 

 

Composting 

unit-1505 

Biogas plants- 

345 

Compost pit- 

450 

 

 

 

 

 
Nil 

 

 

 
MCF-1 

Nos 

RRF-1 

No 

 

 

 

At 

regional 

level 

 

 

 

 

 
Nil 

 

 

 

 

 
No 

 

 

 

 

 
No 

 

 

 

 

 
Yes 



44  

 

 

 

 
32 

  

 

 

Thodupuz

ha 

 

 

 

 
52045 

 

 

 

 
54125 

 

 

 

 
22 

 

 

 

 
67 

 

 

 

 
1 

 

 

 

 
81 

 

 

 

 
4 

 

 

 

 
4 

 

 

 

 
10 

 

 

 
Decentralise

d   

treatment 

 

 

 

 
Not given 

Biogas Plant 

2 Nos 1 

Tonne 

 

Vermi 

compost - 7 

bin at 1 

location 

 

 

 
Biogas Plant - 

928 

 

 

 

 
Nil 

 

MCF- 2 

Nos 

Resource 

Recovery 

Facility 

(300s ft)- 

1 No 

 

 

At 

regional 

level 

 

 

 

 
Nil 

 

 

 

 
No 

 

 

 

 
No 

 

 

 

 
Yes 

               

 

Centralised 

 

 

Kitchen bin - 

   

 

At 

    

 

33 
 

Aluva 
 

24110 
 

25073 
 

10 
 

43 
 

23 
Not 

given 

 

7.84 
 

Not given 
 

3 
Centralisedt

reatment 

 

Not given 

 

plant at 

Brahmapura 

m 

10 

 
Pipe compost 

43 

Centralised plant at 

Brahmapuram 

 

RRF - 1 

 

regional 

level 

 

Nil 
 

No 
 

No 
 

Yes 

            

 

 

 
Decentralise

d 

     

RRF-2 

     

              
Nos; 

     

 
34 

 
Angama 

 
33465 

 
34802 

 
14 

 
0 

 
0 

 
Not 

 
0.5 

 
0 

 
4 

 
Aerobins-2 

 
Biogas plant 

Biogas - 504 

Nos 

MCF-1; 

Biodigest 

At 

regional 

 
Nil 

 
No 

 
No 

 
Yes 

 ly      given    treatment  1No Pipe compost 

979 

er bins- 

300Nos 

SWAP 

level     

               shop-1      

               No.      



 
 

  

 

 

 

 

 

 

 

Eloor 

 

 

 

 

 

 

 

31468 

 

 

 

 

 

 

 

32726 

 

 

 

 

 

 

 

14 

 

 

 

 

 

 

 

36 

 

 

 

 

 

 

 

91 

 

 

 

 

 

 

 

81 

 

 

 

 

 

 

 

0.87 

 

 

 

 

 

 

 

0.87 

 

 

 

 

 

 

 

5 

 

 

 

 

 
 

Decentralis 

ed  

treatmen 

t 

 

 
Biogas 

Plant - 

Hospitals, 

Hotels, 

TCC 

Canteen 

 

 
Aerobic 

Compost 

(Thumboorm 

uzhi Model) 

4 bins at 4 

locations 

with 

capacity 

 

 

 

 

Biogas Plant - 

310 Nos 

 
Biodigester 

Pot - 350 Nos 

 

 

 

 

 

 

 

Nil 

 

 

 

 

 

 

 

MCF-1 

 

 

 

 

 
At  

regional 

level 

 

 

 

 

 

 

 

Nil 

 

 

 

 

 

 

 

No 

 

 

 

 

 

 

 

No 

 

 

 

 

 

 

 

Yes 

            1TPD         

 

 

 

 

 

 

 

35 



 
 

  
 

 

 

48 

 

 

 

 

 
 

Kalamas 

sery 

 

 

 

 

 
71038 

 

 

 

 

 
73877 

 

 

 

 

 
30 

 

 

 

 

 
42 

 

 

 

 

 
40 

 

 

 

 

 
19 

 

 

 

 

 
Not given 

 

 

 

 

 
Not given 

 

 

 

 

 
9 

 

 

 

 
 

Centralised 

treatment 

 

 

 

 

 
Not given 

 

 

 

Centralised 

plant at 

Brahmapura 

m 

 

 

 

Biogas plant-9 

Compost pit- 

800 

 

 

 

 
 

Centralised plant at 

Brahmapuram 

 

 

 

 
 

MCF-1; 

MRF-1 

 

 

 

At  

regional 

level 

 

 

 

 

 
1 

 

 

 

 

 
No 

 

 

 

 

 
No 

 

 

 

 

 
Yes 

 

 

 
Koothatt 

ukulam 

 

 

 

 

17942 

 

 

 

 

18659 

 

 

 

 

8 

 

 

 

 

0 

 

 

 
Not 

given 

 

 

 

 

2 

 

 

 

 

0.8 

 

 

 

 

0 

 

 

 

 

3 

 

 
 

Decentralis 

ed   

treatment 

 

 

 

 

Not given 

 

Biogas Plant 

1 No with 

capacity 

150kg 

 

 

 

 

Biogas 16 

 

 

 

 

Nil 

 

 

 

 

Nil 

 

 
At  

regional 

level 

 

 

 

 

Nil 

 

 

 

 

No 

 

 

 

 

No 

 

 

 

 

Yes 

              
Biogas plant- 

       

 
Kotham 

angalam 

 

114574 

 

119153 

 

48 

 

62 

 

52 

 

25 

 

6 

 

6 

 

14 

Decentralis 

ed   

treatment 

 

Not given 

Windrow 

compost 

plant 

202 

Compost pit- 

2303 

Kitchen bin 

 

Nil 

 
MCF-1; 

MRF-1 

At  

regional 

level 

 

1 

 

No 

 

No 

 

Yes 

             10000        

           

 

 

 

 

 

 
Centralised 

treatmen 

t 

  

Biogas Plant - 
       

            166 Nos        

            
Biodigester 

Pot - 215 Nos 

       

 

Maradu 

 

44704 

 

46490 

 

19 

 

12 

 

7 

 

66 

 

0 

 

0 

 

6 

 

Not given 

 

Not given 

 
Bucket 

Compost - 

2330 Nos 

 

Centralised plant at 

Brahmapuram 

 

MCF-4; 

RRF-1 

At 

regional 

level 

 

Nil 

 

No 

 

No 

 

Yes 

            
Pipe Compost 

940 Nos 

       

 

 

 

 

 

 
36 

 

 

 

 

37 

 

 

 

 
38 

 

 

 

 

 

 

 

 

39 

 



49  

 
 

Ernakulam 

 

 

 

 

40 

 

 

 

 

 

 

 

 

 

 

 

 
41 

 

 

 

 

 

 

 

42 

 

 

 

 
 

Muvattu 

puzha 

 

 

 

 

30397 

 

 

 

 

31612 

 

 

 

 

13 

 

 

 

 

7 

 

 

 

 

3 

 

 

 

 

28 

   

 

 

 

7 

 

 

 
Decentralis 

ed   

treatment 

 

 

 

 

Not given 

 

 
Composting - 

5 bins at 1 

location (not 

working) 

 

 

 
 

Kitchen bin 

24 

 

 

 

 

Nil 

 

 

 

 

MCF-1 

 

 

At  

regional 

level 

 

 

 

 

1 

 

 

 

 

No 

 

 

 

 

No 

 

 

 

 

No 

             

 
Biogas Plant 

        

            1 bin with         

           Aerobic capacity         

           compostin 100kg (not         

           g working)         

           (Thumboo          

           rmuzhi Vermi Biogas Plant -        

 
North 

Paravur 

 
 

31503 

 
 

32762 

 
 

14 

 
 

100 

 
 

89 

 
 

185 

 
 

2 

 
 

2 

 
 

7 

Decentralis 

ed   

treatment 

model) -1 

bin at 1 

location 

with 

Compost - 1 

bin with 

capacity 1 

TPD 

25 Nos 

 
Pipe compost 

2500 Nos 

 
 

Nil 

 
MCF-1; 

RRF-1 

At  

regional 

level 

 
 

1 

 
 

No 

 
 

No 

 
 

Yes 

           capacity 4          

           Cubic (Not Windrow         

           Operating) Compost -         

            bin with 3         

            TPD 

Capacity 

        

           
0.75TPD 

  

Biogas Plant - 

161 Nos 

 
Biodigester 

Pot - 1500 

Nos 

 
Ring Compost 

- 1000 Nos 

Pot compost- 

894 

       

           of         

           biodegrada         

           ble waste         

 
 

Perumba 

voor 

 

 
28110 

 

 
29233 

 

 
12 

 

 
29 

 

 
0 

 

 
12 

 

 
2.32 

 

 
1 

 

 
8 

 
Decentralis 

ed   

treatment 

is     

managed 

0.75TPD 
of non 

biodegrada 

Bio-gas, 

aerobic 

compost, 

MRF 

 

 
Nil 

 
 

MCF-1; 

RRF-1 

At  

regional 

level 

 

 
Nil 

 

 
No 

 

 
No 

 

 
Yes 

           ble waste         

           is         

           managed         

 



50  

 
 
 

 
43 

  
 
 

 
Piravam 

 
 
 

 
27229 

 
 
 

 
28317 

 
 
 

 
12 

 
 
 

 
41 

 
 
 

 
100 

 
 
 

 
66 

 
 
 

 
2.04 

 
 
 

 
2.04 

 
 
 

 
5 

 
 

 
Decentralis 

ed   

treatment 

 
 
 

 
Not given 

 
 
 

 
Not given 

 
 

 
Biogas -150 

Pipe compost- 

874 

 
 
 

 
Nil 

 
 
 

MCF-1; 

RRF-1 

 
 

At 

regional 

level 

 
 
 

 
Nil 

 
 
 

 
No 

 
 
 

 
No 

 
 
 

 
Yes 

                  

 
At 

    

44 Thrikkak

kara 
77319 80409 33 80 100 124 7 7 10 Centralized 

treatment 
Not given Not given Biogas 31 Centralised plant at 

Brahmapuram 
Nil regional 

level 

Nil No No Yes 

 
 
 
 
 

 
 
 
 

45 

 
 
 
 
 

 
 
 

Thripunit

hura 

 
 
 
 
 

 
 
 
 

92522 

 
 
 
 
 

 
 
 
 

96219 

 
 
 
 
 

 
 
 
 

39 

 
 
 
 
 

 
 
 
 

87 

 
 
 
 
 

 
 
 
 

86 

 
 
 
 
 

 
 
 
 

46 

 
 
 
 
 

 
 
 
 

Notgiven 

 
 
 
 
 

 
 
 
 

Not given 

 
 
 
 
 

 
 
 
 

14 

 
 
 
 
 

 
 

 
Decentralis 

ed    

treatment 

 

Aerobic 

compostin

g   

(Thumboo

rmuzhi 

model) -2 

bins at 2 

locations 

with 

capacity 

14 unit& 

8 unit 

 
Biogas 

Plant - 1 

No with 

100 kg 

capacity 

 
 
 

1.62TPD of 

biodegradabl

e waste is 

managed 

0.124 non 

biodegradable 

waste is 

managed. 

Thumbur 

muzhimodel

at       

Anapparamb 

u -41 ward 

 
 
 
 

Biogas Plant - 

300 Nos 

 
Biodigester 

Pot - 125 Nos 

 

Bucket 

Compost - 

2400Nos 

 
Pipe Compost 

10000Nos 

 
 
 
 
 

 
 
 

Centralised plant at 

Brahmapuram 

 

 
Material 

Collection 

Facility - 

1 No 

(Non 

Operation 

) 
 

Plastic 

Shredding 

Machine 

1 No 

 
Baling 

Machine 

1 No 

 
 
 
 
 

 
 

At 

regional 

level 

 
 
 
 
 

 
 
 
 

Nil 

 
 
 
 
 

 
 
 
 

No 

 
 
 
 
 

 
 
 
 

No 

 
 
 
 
 

 
 
 
 

No 



51  

 
 
 
 

 

 
46 

  
 
 
 

 

 
Chalakku

dy 

 
 
 
 

 

 
49525 

 
 
 
 

 

 
51504 

 
 
 
 

 

 
21 

 
 
 
 

 

 
100 

 
 
 
 

 

 
60.5 

 
 
 
 

 

 
54 

 
 
 
 

 

 
5 

 
 
 
 

 

 
5 

 
 
 
 

 

 
10 

 
 
 
 

 
Decentralise

d   

treatment 

 
 
 
 

 
5 SWM 

Plants(50k 

gcapacity) 

 
 

Thumburmu

zhimodelat       

Anapparamb

u (41 ward 

)Vermicomp

osting 

Biogas - 

3(33kg/day) 

 
 
 
 

 
83 SWM 

Plants(207.5 

kg capacity) 

 
 
 
 

 

 
Windrow composting 

(2tpd) 

 
 
 
 

 

 
MRF-1; 

RRF-1 

 
 
 
 

 
At 

regional 

level 

 
 
 
 

 

 
Nil 

 
 
 
 

 

 
Yes 

 
 
 
 

 
Under 

processi 

ng 

 
 
 
 

 

 
Yes 

 
 
 

 
47 

 
 
 

 
Chavakka

d 

 
 
 

 
39098 

 
 
 

 
40660 

 
 
 

 
17 

 
 
 

 
42 

 
 
 

 
100 

 
 
 

 
31 

 
 
 

 
4 

 
 
 

 
Not given 

 
 
 

 
14 

 
 
 

Decentralise

d   

treatment 

 
 
 

 
Not given 

 
 
 

Vermico

mposting 

1.5TPD 

 
 

Biogas Plant - 

614Nos 

 

Pot Compost - 

548Nos 

 
 
 

 
Nil 

 
 
 

 
MCF-1; 

RRF-1 

 
 
 

At 

regional 

level 

 
 
 

 
1 

 
 
 

 
No 

 
 
 

 
No 

 
 
 

 
Yes 

 
 

 
 
 

48 

 
 

 

 
Guruvay

ur 

 
 

 
 
 

70012 

 
 

 
 
 

72810 

 
 

 
 
 

29 

 
 

 
 
 

32 

 
 

 
 
 

96 

 
 

 
 
 

58 

 
 

 
 
 

4 

 
 

 
 
 

4 

 
 

 
 
 

15 

 
 

 

 
Decentralise

d   

treatment 

 
 

 

 
Biogas 

Plant(3.5tp 

d) 

 
 

 

 
Bio 

organic 

management 

 
 

Biogas Plant- 

400 

Composting 

units-2545 

Compost pits- 

1899 

Kitchen 

Gardening 

 
 

 
 
 
Windrow Compost (2TPD), 

 
 

 

 
MCF-1; 

RRF-1 

 
 

 

At 

regional 

level 

 
 

 
 
 

Nil 

 
 

 
 
 

No 

 
 

 
 
 

No 

 
 

 
 
 

Yes 



52  

 

 

 

 
Thrissur 

 

 

 

 

 

 

49 

 

 

 

 

 

 

 

 

 
 

50 

 

 

 

 

 

 

51 

 

 

 

 

 

 
Irinjalak 

uda 

 

 

 

 

 

 

62532 

 

 

 

 

 

 

65031 

 

 

 

 

 

 

26 

 

 

 

 

 

 

47 

 

 

 

 

 

 

86 

 

 

 

 

 

 

130 

 

 

 

 

 

 

5.51 

 

 

 

 

 

 

1.5 

 

 

 

 

 

 

12 

 

 

 

 
 

Decentralis 

ed   

treatment 

 

 

 

 

 
SWM plt- 

2 (600KG) 

 

 

 

 

 
SWM- 

2(600kg) 

 

 

 

Biogas Plant - 

382 Nos 

Composting 

units-2577 

Compost pits- 

5702 

 

 

 

 

 

 

Nil 

 

 

 

 

 
MCF-2; 

RRF-1 

 

 

 

 
At  

regional 

level 

 

 

 

 

 

 

1 

 

 

 

 

 

 

No 

 

 

 

 

 

 

No 

 

 

 

 

 

 

Yes 

 

 

 

 

 

 

 

 

 
Kodung 

allur 

 

 

 

 

 

 

 

 

 
 

94883 

 

 

 

 

 

 

 

 

 
 

98675 

 

 

 

 

 

 

 

 

 
 

40 

 

 

 

 

 

 

 

 

 
 

70 

 

 

 

 

 

 

 

 

 
 

80 

 

 

 

 

 

 

 

 

 
 

84 

 

 

 

 

 

 

 

 

 
 

10 

 

 

 

 

 

 

 

 

 
 

9 

 

 

 

 

 

 

 

 

 
 

22 

 

 

 

 

 

 

 

 

Decentralis 

ed   

treatment 

 

 

Aerobic 

Compost 

(Thumboo 

rmuzhi 

Model)-6 

bins at 3 

locations 

with 

capacity of 

10kg/day 

 

 

 

 

 

 

 

 

Aerobic 

composting 

 

 

 

 

 
Biogas Plant - 

650Nos 

 

Pipe Compost 

2600 Nos 

Compost pits- 

4840 

Composting 

units-455 

 

 

 

 

 

 

 

 

 
Windrow Compost -1No- 

with capacity of 4TPD 

Non bio 
degradab 
l 
e waste 

segragate 

d at 

source 

level and 

collected 

and 

handed 

over to 

Clean 

Kerala 

Company 

andother 
private 

agencies 

for 

 

 

 

 

 

 

 

 

At  

regional 

level 

 

 

 

 

 

 

 

 

 
 

Nil 

 

 

 

 

 

 

 

 

 
 

No 

 

 

 

 

 

 

 

 

 
 

No 

 

 

 

 

 

 

 

 

 
 

Yes 

 

 

 

 

 

Kunnam 

kulam 

 

 

 

 

 

54071 

 

 

 

 

 

56232 

 

 

 

 

 

23 

 

 

 

 

 

100 

 

 

 

 

 

100 

 

 

 

 

 

6 

 

 

 

 

 

3 

 

 

 

 

 

3 

 

 

 

 

 

10 

 

 

 

 
Decentralis 

ed   

treatment 

 

 

 
Aerobic 

compost 

(Thumboo 

r Mozhi 

model) 

composting 

plant 

1.889TPD 

Biodegradabl 

e waste 

managed, 

0.81 TPD 

Non 

biodegradabl 

 

 

Bio bin -1628 

Nos 

Biogas-73, 

Compost pits- 

2906, 

Compost unit- 

508 

 

 

 
 

Windrow Composting Plant- 

4.5 TPD; 5 Acres of land is 

available with the llocal 

bodies for waste 
processing. 

 

 

 

 

 

MCF-1; 

RRF-1 

 

 

 
 

At  

regional 

level 

 

 

 

 

 

Nil 

 

 

 

 

 

No 

 

 

 

 

 

No 

 

 

 

 

 

Yes 

 



53  

 
 
 

 
52 

  
 
 

Vadakka

nchery 

 
 
 

 
15674 

 
 
 

 
16300 

 
 
 

 
23 

 
 
 

 
34 

 
 
 

 
100 

 
 
 

 
40 

 
 
 

 
1.6 

 
 
 

 
Nil 

 
 
 

 
9 

 
 

 
Decentralise

d   

treatment 

 
 

1.93TPD 

waste 

managed( 

Bio&Nonb

iodegradab

le) 

  
 

Compost units 

1918, Biogas- 

100,Compost 

pits-4471 

 
 
 

 
Nil 

 
 
 

MCF-2; 

RRF-1 

 
 

At 

regional 

level 

 
 
 

 
1 

 
 
 

 
No 

 
 
 

 
No 

 
 
 

 
Yes 

 
 
 

53 

  
 
 

Cherupl

assery 

 
 
 

30730 

 
 
 

31958 

 
 
 

13 

 
 
 

58 

 
 
 

89 

 
 
 

22 

 
 
 

0.2 

 
 
 

1.2 

 
 
 

4 

 
 

Decentralise

d   

treatment 

0.482 TPD 

biodegrada

ble waste 

managed, 

0.427 TPD 

Non 

biodegrada

ble waste 

managed. 

 
 

1.43 TPD 

Nonbiodegra

dablewaste 

managed. 

 

Pipe Compost 

1000 Nos 

 

Biogas Plant - 

200 Nos 

Composting 

units-1050 

 
 
 

Nil 

 
 
 

MCF-1; 

RRF-1 

 
 

At 

regional 

level 

 
 
 

Nil 

 
 
 

Yes 

 
 

Under 

processi 

ng 

 
 
 

Yes 

               

Biogas Plant - 

55 Nos 

       

 

 
54 

 
Chitttur- 

Thattam

angalam 

 

 
33000 

 

 
34319 

 

 
14 

 

 
100 

 

 
100 

 

 
56 Nos 

 

 
2 

 

 
7 

 
Decentralise

d   

treatment 

Biogas 

Plant - 5 

bins at 5 

locations 

Aerobic bin 

(Thumboorm

uzhi) - 8 bins 

at location 

with capacity 

50kg/day/bin 

Bucket 

Compost - 

1168 Nos 

 

Ring Compost 

- 239Nos 

Composting 

units-1407 

 
Aerobic Windrow 

Composting Plant -1 bin 

with capacity 3 Tons/day 

 

MCF-7; 

RRF-1 

 

At 

regional 

level 

 

 
Nil 

 

 
Yes 

 

Under 

processi 

ng 

 

 
Yes 

 
 

 

55 

 
 

 
Mannar

kadu 

 
 

 

39463 

 
 

 

41040 

 
 

 

17 

 
 

 
Not 

given 

 
 

 

84 

 
 

 

58 

 
 

 

0 

 
 

 

0 

 
 

 

6 

 
 

Decentralise

d   

treatment 

 
 

 

Not given 

 
 

 

Not given 

 

Pipe compost- 

40;biogas 

plant -20; 

Biocomposter- 

315 

 
 

 

Nil 

 
 

 

MCF-1 

 

 
At 

regional 

level 

 
 

 

Nil 

 
 

 

No 

 
 

 

No 

 
 

 

Yes 



54  

 
 
 

56 

 
 

Palakkad 

 
 
 

Ottapala

m 

 
 
 

53792 

 
 
 

55942 

 
 
 

23 

 
 
 

81 

 
 
 

89 

 
 
 

56 

 
 
 

1.4 

  
 
 

8 

 
 

Decentralise

d   

treatment 

 
 
 

Not given 

 
 
 

Not given 

 
 

Biogas plant- 

58 

Pipecompost 

182 

 
 
 

Windrow compost 

 
 
 

MCF-1; 

RRF-1 

 
 

At 

regional 

level 

 
 
 

1 

 
 
 

No 

 
 
 

No 

 
 
 

Yes 

 
 
 

57 

 
 
 

Palakka

d 

 
 
 

131000 

 
 
 

136235 

 
 
 

55 

 
 
 

40 

 
 
 

11 

 
 
 

156 

 
 
 

0.2 

 
 
 

1 

 
 
 

29 

 
 

Decentralise

d   

treatment 

 
 
 

Not given 

 
 
 

Biogas plant 

1 

 
 

Pipe compost- 

2500; Ring 

compost-60 

 

Windrow composting is in 

operation. 15 Acres of land 

is available at Kanjikodefor 

setting up solid waste 

processing plant. Tendering 

process is going on. Asper 

annual report 2.1 Hectre of 

land is available. 

 
 
 

MCF-7; 

RRF-1 

 
 

At 

regional 

level 

 
 
 

1(BPL 

Koottupatha) 

 
 
 

Yes 

 
 

Under 

processi 

ng 

 
 
 

Yes 

 
 

 
58 

 
 

 
Pattambi 

 
 

 
28632 

 
 

 
29776 

 
 

 
12 

 
 

 
0 

 
 

 
0 

 
 

 
20 

 
 

 
1 

  
 

 
3 

 
 

Decentralise

d   

treatment 

 
 

 
Not given 

 

Open 

composting 

in trench 

 
 

Biogas plant- 

69 

  
 

MCF-1; 

RRF-1 

 

At 

regional 

level 

 
 

 
Nil 

 
 

 
Yes 

 

Under 

processi 

ng 

 
 

 
Yes 

 
 

 

 
59 

 
 

 

 
Shornur 

 
 

 

 
43533 

 
 

 

 
45273 

 
 

 

 
19 

 
 

 

 
100 

 
 

 

 
82 

 
 

 

 
65 

 
 

 

 
4.5 

 
 

 

 
2.8 

 
 

 

 
6 

 
 

 
Decentralise

d   

treatment 

 
 

 

 
Not given 

 
 

 

 
Biobin 

 
 

 

 
Biogas 276 

 
 

 

 
Nil 

 
 

 

MCF-1; 

RRF-1 

 
 

At 

regional 

level 

 
 

 

 
Nil 

 
 

 

 
No 

 
 

 

 
No 

 
 

 

 
Yes 

 
 

 
60 

  
 

Kondott

y 

 
 

 
28794 

 
 

 
29945 

 
 

 
12 

 
 

 
80 

 
 

 
12 

 
 

 
160 

 
 

 
0.12 

 
 

 
0.12 

 
 

 
4 

 
 

Decentralise

d   

treatment 

 
 

 
Not given 

 
 

 
Not given 

 

Pipe compost- 

420; Biogas 

plant- 

18(45kg/day); 

Ring compost- 

123 

 
 

 
Nil 

 
 

 
MCF-1 

 

At 

regional 

level 

 
 

 
Nil 

 
 

 
No 

 
 

 
No 

 
 

 
No 



55  

  

 

 

 

 

 

 

 

 

 

 

 

 

 
Kottakk 

al 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

44382 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

46156 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

18 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

13 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

26 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

15 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

1.2 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

1.2 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

5 

 

 

 

 

 

 

 

 

 

 

 

 

Decentralis 

ed   

treatment 

 

 

 

 

 

 

Biogas 

Plant - 1 

number 

with 

capacity of 

250kg/day 

( not 

working) 

Aerobic 

bin  

compost- 

10bins 

 

 

 

 

 

 

 

 

 

 

 

 

Aerobic 

compost - 

12 bins 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

Not given 

 

 

 

 

 

 

 

 

 

 

 

 

Incinerator. 

MRF,MCF,SWAP SHOP, 

BIOBIN, Ring compost 

under construction) 

 
Material 

Recovery 

Fcaility - 

3 

number 

Plastic 

Shredding 

Machine - 

1 number 

 
Baling 

Machine - 

1 

number, 

Reuse 

(Swap 

shop, 

Repair 

shop, 

Recycling 

industrie 

s 

) -1 unit 

 

 

 

 

 

 

 

 

 

 

 

 
At  

regional 

level 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

Nil 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

No 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

No 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

Yes 

 

 

 

 
Malappu 

ram 

 

 

 

 
 

101000 

 

 

 

 
 

105036 

 

 

 

 
 

43 

 

 

 

 
 

80 

 

 

 

 
 

27 

 

 

 

 
 

24 

 

 

 

 
 

2.2 

 

 

 

 
 

2.2 

 

 

 

 
 

13 

 

 

 

Decentralis 

ed   

treatment 

 

 

 

 
 

Not given 

 

 

 

 
 

Composting 

 

 

 

Biogas plant- 

31; 

Composting 

units-1061 

 

 

 

 
1 Hectre land is available for 

waste processing 

 

 

 

 
MCF3; 

RRF-1 

 

 

 

At  

regional 

level 

 

 

 

 
 

Nil 

 

 

 

 
 

Yes 

 

 

 

Under 

process 

i ng 

 

 

 

 
 

Yes 

 

62 

61 



56  

 

 

 

 

 

 

 

 

 

 

 
 

 

 

 

 

 

 

 
 

Malappura

m 

65 

64 

63 

 

 

 

 

 

 

 

 

 

 
Manjeri 

 

 

 

 

 

 

 

 

 

 
97104 

 

 

 

 

 

 

 

 

 

 
100984 

 

 

 

 

 

 

 

 

 

 
41 

 

 

 

 

 

 

 

 

 

 
0 

 

 

 

 

 

 

 

 

 

 
44 

 

 

 

 

 

 

 

 

 

 
16 

 

 

 

 

 

 

 

 

 

 
3 

 

 

 

 

 

 

 

 

 

 
1 

 

 

 

 

 

 

 

 

 

 
15 

 

 

 

 

 

 

 

 

 
Decentralis 

ed   

treatment 

 

 

 

 

 

 

 

 

 
 

Biogas-1 

(1000kg) 

Aerobic 

Compost 

(Thumboorm 

uzhi model)- 

8 binsat 

ward33 
 

Biogas Plant 

at ward 14 

 

Vermi 

Compost- 

Trenching 

Ground- 

500kg 

 

 

 

 

 

 

 

 

 

 
Pipe Compost 

2844 Nos 

 

 

 

 

 

 

 

 

 
 

Windrow Compost-1 TPD 

Trenching Ground-1 ton 

 

 

 

 

 

 

 

 

 

 
MCF-3 

 

 

 

 

 

 

 

 

At  

regional 

level 

 

 

 

 

 

 

 

 

 

 
1 

 

 

 

 

 

 

 

 

 

 
Yes 

 

 

 

 

 

 

 

 

Under 

process 

i ng 

 

 

 

 

 

 

 

 

 

 
Yes 

 

 

 

 

Nilambu 

r 

 

 

 

 

 
46366 

 

 

 

 

 
48219 

 

 

 

 

 
20 

 

 

 

 

 
37 

 

 

 

 

Not 

given 

 

 

 

 

 
29 

 

 

 

 

 
0.3 

 

 

 

 

 
0.3 

 

 

 

 

 
8 

 

 

 

 
Decentralis 

ed   

treatment 

 

 

 

 

 
Not given 

 

 

 

 

 
Not given 

 

 
 

Biogas Plant - 

71 Nos. Pipe 

compost-135; 

Biocomposter- 

75 

 

 

 

 

 
Nil 

 

 

 

 

Temporar 

y 

 

 

 

At  

regional 

level 

 

 

 

 

 
Nil 

 

 

 

 

 
No 

 

 

 

 

 
No 

 

 

 

 

 
Yes 

 

 

 

 

Parappa 

nangadi 

 

 

 

 

 
35243 

 

 

 

 

 
36651 

 

 

 

 

 
15 

 

 

 

 

 
100 

 

 

 

 

 
53 

 

 

 

 

 
90 

 

 

 

 

 
1 

 

 

 

 

 
1 

 

 

 

 

 
4 

 

 

 

 
Decentralis 

ed   

treatment 

 

 

 

 

 
Not given 

 

 

 

 

 
Not given 

 

 

 

Biogas Plant - 

200 Nos 

 
Biodigester 

Pot - 300 Nos 

 

 

 

 

 
Nil 

 

 

 

 

MCF-1; 

RRF-1 

 

 

 

At  

regional 

level 

 

 

 

 

 
Nil 

 

 

 

 

 
Yes 

 

 

 

 

 
No 

 

 

 

 

 
Yes 

 



57  

  

 

 

 

 

 

 

 

Perinthal 

manna 

 

 

 

 

 

 

 

 
49723 

 

 

 

 

 

 

 

 
51710 

 

 

 

 

 

 

 

 
21 

 

 

 

 

 

 

 

 
38 

 

 

 

 

 

 

 

 
34 

 

 

 

 

 

 

 

 
52 

 

 

 

 

 

 

 

 
6 

 

 

 

 

 

 

 

 
6 

 

 

 

 

 

 

 

 
12 

 

 

 

 

 

 
 

Decentralis 

ed   

treatment 

 

 

 

 

 

 

 

 
Not given 

 

 

 

 

 

 
Windrow 

Compost - 1 

No 

 
Bio bin - 1000 

Nos 

 
Biogas Plant - 

480 Nos 

 
Biodigester 

Pot - 1189 

Nos 
 

Pipe Compost 

700 Nos 

 

 

 

 

 

 

 

 
Nil 

 

Material 

Recovery 

Facility - 

1No 

 
Plastic 

Shredding 

Machne - 

1No 
 

Baling 

Machne 

- 1 No 

 

 

 

 

 

 
At  

regional 

level 

 

 

 

 

 

 

 

 
Nil 

 

 

 

 

 

 

 

 
Yes 

 

 

 

 

 

 
Under 

process 

i ng 

 

 

 

 

 

 

 

 
No 

 

 

 

 

Ponnani 

 

 

 

 

90491 

 

 

 

 

94107 

 

 

 

 

38 

 

 

 

 

80 

 

 

 

 

70 

 

 

 

 

49 

 

 

 

 

4 

 

 

 

 

4 

 

 

 

 

15 

 

 
 

Decentralis 

ed   

treatment 

 

 

 

 

Not given 

 

 

 

 

Aerobin -1 

 
Pipe 

compost- 

364; Biogas 

plant-22; 

Biocomposter- 

686; Bucket 

compost-235 

 

 
 

One (Private parties 

property used for 

landfilling) 

 

 

 
MCF-8; 

RRF-1 

 

 
At  

regional 

level 

 

 

 

 

Nil 

 

 

 

 

No 

 

 

 

 

No 

 

 

 

 

Yes 

 

 

 

Thanoor 

 

 

 

44973 

 

 

 

46770 

 

 

 

19 

 

 

 

29 

 

 

 

79 

 

 

 

0 

 

 

 

0.3 

 

 

 

0.3 

 

 

 

6 

 

 

Decentralis 

ed   

treatment 

 

 

Biogas 

Plant in 4 

locations 

 

 

 

Not given 

Pipe Compost 

200 Nos 

 
ODF Latrine - 

400 Nos 

Ringcompost- 

67 

 

 

 

Nil 

 

 

 
MCF-1; 

RRF-1 

 

 

At  

regional 

level 

 

 

 

Nil 

 

 

 

No 

 

 

 

No 

 

 

 

Yes 

 

 
 

Thiroora 

ngadi 

 

 

 

56632 

 

 

 

58895 

 

 

 

24 

 

 

 

45 

 

 

 

25 

 

 

 

28 

 

 

 

1.4 

 

 

 

1.4 

 

 

 

10 

 

 
Decentralis 

ed   

treatment 

 

 

 

Not given 

 

 

 

Not given 

 

 
Pipe Compost 

1850 Nos 

 

 

 

86 Cents of land is available 

 

 

 

MCF-1 

 

At  

regional 

level 

 

 

 

Nil 

 

 

 

No 

 

 

 

No 

 

 

 

Yes 

 

 

 

Tirur 

 

 

 

56058 

 

 

 

58298 

 

 

 

24 

 

 

 

100 

 

 

 

100 

 

 

 

38 

 

 

 

1.7 

 

 

 

1.1 

 

 

 

8 

 

 
Decentralis 

ed   

treatment 

 

 

 

Not given 

 

 

 

Aerobin 

Pipecompost- 

230(0.21TPD) 

; Kitchen bin- 

1480(1.2TPD) 

; Biogas plant- 

 

 

 

Nil 

 

 

 

MCF-1; 

RRF-1 

 
 

At  

regional 

level 

 

 

 

1 

 

 

 

No 

 

 

 

No 
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treatment 
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At 
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treatment 
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(50 kg/day) 
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Nil 

 
 

MCF-1 

 
At 

regional 

level 
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72 

          
At 

   
Under 

 

 

73 

 
Koduvall

y 

 

48678 
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0.6 
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treatment 
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dy 
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2.5 
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treatment 

 
Not given 

muzhi model 
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2. biogas 
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2. pipe, ring 
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2. MRF - 

1 

3. plastic 

shredding 
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17 
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91 
 

38 
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No 
 

No 
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24518 
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0.25 
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100 

Kitchen bin 

300 
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At 
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77 

 

Ramanat

tukara 
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V. BBio-medical Waste Management: 

As per Annual Report in the whole state for the year 2019-2020: 

 Total Bio-medical generation: 42932kg/day 

 No. of Hospitals and Health CareFacilities:13869 

 Status of Treatment Facility/ CBMWTF: The Common Bio Medical Waste                     

        Treatment Facility in Kerala is  

         IMAGE situated at Kanjikkode,  

         Palakkad which treated about  

         36852.931 kg/day of Bio-Medical 

         Waste. 

VI. HHazardous Waste Management: 

As per Annual Report in the whole state for the year 2019-2020: 

 Total Hazardous Waste generation: 35919.278 Metric Tonne/year 

 Total hazardous waste recycled/utilized : 8727.31 Metric Tonne/year 

 No. of Industries generating Hazardouswaste:1617 

 Treatment Capacity of all TSDFs:90MetricTonne 

 Avg. Quantity of Hazardous waste reaching the TSDFs and Treated 

:43.732MetricTonne 

 Details of on-going or proposed TSDF :Nil 

VII. PPlastic Waste Management: 

 Total Plastic Waste generation: 1,31,400TPA(as per annual report in the 

whole state 

for the year 2019-2020. 

 Treatment/ Measures adopted for reduction or management of plastic waste: 

 Ban of single use plastic items including plastic carry bags irrespective 

of thickness in the State w.e.f 01/01/2020 vide G.O.(Ms)No.6/2019 Env 

dated 27/11/2019;G.O.(Ms) No. 2/2020 /ENVT dated 27-1-2020 and vide 

GO no G.O.(Ms) No.4/2020 Envtdated16/02/2020 

 

 Material Collection Facility - 837; Resource Recovery Facility-151; 

Recyclable plastics (hard and soft plastics) are taken by rag pickers for 

recycling in the State and outside the State; Clean Kerala Company 

collected 655.59 T of plastic(soft) in the year 2019-2020. Tarring of 

308.92 km of PWD roads and 764.8 km of LSGD roads was done during 

the year 2019-20. Almost all the brand owners who obtained registration 

from the Central Pollution Control have not furnished reports to the State 

Pollution Control Board and hence it is not possible to quantify or verify 

the quantity of plastic waste if any taken back by them. 

 

 As per the direction in GO(Ms) No 6/2019/Envt Dated 27.11.2019 

officials from District Pollution Control Board inspected various shops 



 

 

and market places through out the state and identified 93 number of 

violators. Notice imposing and mahasar were issued to the violators. 

Notice imposing Rs 10,000/- issued as fine to each violators. 

VIII. Details of Alternate Treatment Technology being adopted by the State/UT:  

 

 Electro coagulation method is being adopted for sewage treatment in STPs. Consent 

for the same is being issued by the SPCB subject to certain conditions such as safe 

disposal of sludge uninterrupted power supply, regular maintenance of electrodes, 

etc. 

 Decentralized Wastewater Treatment System (DEWATS) system coupled with 

Phyto-remediation was provided in a slum area, Chathanad in Alappuzha, Kerala. 

The system consists of Anaerobic baffle reactor, planted gravel filter. Waste water 

from the houses in the colony  is collected through pipe line and then it enters the 

anaerobic baffle reactor and then it is passed through planted gravel filter and 

treated sewage is discharged into drain (Photos of the same enclosed in Annexure I) 

 Constructed wetland is also provided for the treatment of waste water from the 

ladies hostel of College of Engineering, Trivandrum (Photos of the same enclosed 

in Annexure I) 

IX. (Identification of polluting sources including drains contributing to river 

pollution and action as per Hon’ble NGT order on in-situ treatment: 

Polluting sources including drains contributing to river pollution were already 

identified and according to that action plans were prepared and submitted to CPCB. 

STPs were proposed in the action plans wherever necessary. Measures for management 

of waste were also incorporated in the action plans. In situ primary treatment were 

proposed for the river stretches Bharathapuzha and Pamba in the action plans. As part 

of the Cochin Metro Rail Limited’s Integrated water transported system project 5 STPs 

are proposed at Elamkulam, Vennala, Edapally, Puthukalavattom and Perandur for 

treating the water coming through drains and discharging treated water to water bodies. 

X. Details of Nodal Officer appointed by Chief Secretary in the State/UT: 

Vide G.O.(Rt)No.93/2020/WRD dated 28.01.2020 Government of Kerala  nominated  

Deputy Secretary (Projects),Water Resource Department as the nodal authority, 

Government of Kerala for monitoring the  compliance of the directions in  the order 

on fortnightly basis and to  maintain record  of progress and to act as an accountable 

person to the Chief Secretary for the purpose. 

 



 

 

Vide G.O.(Rt)No.223/2020/WRD dated 12.03.2020 Government of Kerala appointed 

a monitoring committee comprising of Additional Chief Secretary, Water Resources 

Department as Chairperson and Principal Secretary, LSGD, Principal Secretary, 

Environment, Secretary, Water Resources 

DepartmentandStaffofficertoChiefSecretaryasnodalofficers&members. 

 
XI. Details of meetings carried under the Chairmanship Chief of Secretary in the 

State/UT: 

Regarding OA 514/2019 (Solid Waste Management) Chief Secretary convened 

meetings on 22.09.2020 and 25.09.2020 Regarding OA 804/17 (Implementation of 

Hazardous and Other Waste Management Rules, 2016) Chief Secretary convened 

meeting of 16/10/2020. Additional Chief Secretary Labour Department had convened 

1st meeting on the same for Chief Secretary on 09/10/2020. Meeting of State Level 

Advisory Committee (SLAC) on Waste Management, chaired by Chief Secretary is 

being conducted in the State regularly to discuss the various matters. 38 such meetings 

were conducted in Kerala so far. Last SLAC meeting was conducted on 12.02.2021. 

Meetings were held by the Chief Secretary on 11-12-2020, 30-03-2021 and 05-04-

2021 with the Stake holder Departments/ Authorities, to review the progress in 

implementation of the projects taken up on the basis of orders of the Hon’ble National 

Green Tribunal in O.A. No. 673 of 2018(PZ).  

RRC Meetings were held on 28/05/2021 and 23/06/2021 and Review meeting was 

held by the Chief Secretary on 31-05-2021. RRC meeting convened on 22.07.2021. 

Review meeting was held by the Chief Secretary on 27.07.2021. RRC meeting 

convened on 02.09.2021 and Review meeting was held by Chief Secretary on 

09.09.2021. RRC meeting convened on 01.10.2021 and Review meeting was 

convened by Chief Secretary on 23.10.2021. RRC meeting convened on 29.11.2021 

and Review meeting was convened by Chief Secretary on 16.12.2021 

 

XII. Latest water quality of polluted river, its tributaries, drains with flow details 

and ground water quality in the catchment of polluted river: 

Latest Monthly Progress Report, Analysis report of 21 Polluted River Stretches 

& Overall Status of Water Quality Analysis as per November 2021are attached as 

Annexure I. 

 

XIII. Ground water regulation:  

 

As per the consolidated report submitted in O.A.No.496/2016,the Ground water 

Department is implementing a “Scheme for Ground water Conservation and 

Recharge”.  Under this scheme, rain water collected from the roof-top is harvested for 

recharging the aquifer through dug wells and recharge pits. The recharging of deep 



 

 

aquifers through bore wells are also being experimented. The total budget outlay 

during the period 2019- 2020 was 450 lakhs. It is estimated that there are about 

65Lakhs dug wells in Kerala and the ground water extractions by means of traditional 

dug wells are prevalent source of fresh water. There are number of public dug wells 

left abandoned and needs renovation. These dug wells can be considered as suitable 

stretches to recharge ground water. The Central Groundwater Board has prepared a 

Block wise master plan in 2015 to take up artificial groundwater recharge to 

groundwater. The same can be used as a guideline to stream line groundwater recharge 

activities of the Department. 

The State Government has enacted the Kerala Groundwater (Control and Regulation) 

act 2002 to provide for the conservation of groundwater and for the regulation and 

control for its extraction and its use in Kerala. The State Groundwater Authority has 

been constituted on 16.01.2004 to notify the area where groundwater abstraction is to 

be regulated. As per the Act Groundwater User’ refers to the person who are using 

ground water from a pumping well (> 1.5 HP for Open dug wells and > 3 HP for 

BW/TW) for any purpose including domestic purpose. In notified blocks of the state, 

permission  required for the construction of new groundwater abstraction structures.  

The Groundwater Department has been conducting mass awareness programmes to 

public., students, people’s representatives, government officials etc. on groundwater 

conservation and management in all Districts under the Plan Scheme “Control and 

Regulation of Groundwater Exploitation for the effective groundwater management. 

During the last 4 years, the department has conducted more than 100 numbers of 

awareness programmes across the State. 

The Ministry of Water Resources ,River Development  &Ganga Rejuvenation 

(Central Groundwater Authority) has recently issued a new guide lines to regulate and 

control groundwater extraction in the country in pursuance of the directions of 

Hon’ble National Green Tribunal and the powers conferred under section 5 of the 

Environment (Protection) act, 1986 (29 of 1986) dated 24 th December 2020. 

XIV. Good Irrigation practices being adopted by the State:  

Irrigation in Kerala is classified into two schemes. 

           1. Major Irrigation and Medium Irrigation 

2. Minor Irrigation 

As per the classification followed by the department, schemes having   a cultivable 

command area upto2000ha are treated as minor irrigation works. Medium irrigation works 

are those with irrigable command area of more than 2000 ha, but less than 10,000 ha. 



 

 

Those schemes above 10,000 ha are classified as Major irrigation schemes. Surface flow 

irrigation method is currently practiced in Kerala. As the department is more focusing on 

effective utilization of available water for irrigation as well as for its efficient use, new 

types of irrigation methods like micro/community irrigation for cash crops and horticrop 

are proposed under this scheme. 

1. Major Irrigation and Medium Irrigation 

The Irrigation department develops and maintains major and medium irrigation 

schemes/projects across the state. The primary activity of the Department is providing 

irrigation facility to the farmers of the State through its system comprising reservoirs, 

main canals, branch canals, feeder canals and other related infrastructure.  The department 

maintains water distribution through the canal system. Water distribution is being carried 

out based on the cropping pattern of a particular area and a water distribution calendar 

prepared and approved by a committee headed by the District Collector with members of 

farming community, other stake holders and department officials. For proper distribution 

and maintenance of the canals Water Users Association (WUA)/ Farmers Association 

plays an important role. 

2. Minor Irrigation 

Minor Irrigation schemes are divided into Class-I and Class-II depending on the ayacut 

served. Schemes serving above 50Ha up to 2000Ha are classified as MI Class-I. Lift 

irrigation schemes are also Minor irrigation schemes serving at least 40Ha.Aims to 

Construct RCBs, SWECBs, ponds, VCBs, check dams, salt water barriers, storage 

weirs, cross bars, and protection works etc. 

 MI Class-I schemes Minor works like improvements to tanks and  rivulet,  

construction  of check dams, sluices, regulators, bunds, vented crossbars, salt 

water  barriers, layout of channels and drainage structures etc are usually 

undertaken under MI Class-I schemes. 

  MI Class-II Schemes Minor irrigation works including construction of vented 

cross bars, canals, improvements to natural drains etc are taken up under this 

scheme. 



 

 

 Lift Irrigation 

 Lifting of water is required for irrigating fertile land at a higher elevation where gravity 

flow of stored water is not possible. Although mechanical lifting is required, these 

schemes are very useful and serve the marginal farmers of the State. 

 Optimum utilization of water by supplying designed quantity 

 Works involving lifting of water with a command area not less than 40 hectares come 

under this category. 

 This will increase in the ground water table in high altitude areas, Ensure water 

availability to farmers before the cropping period. 

 This will reduce agricultural loss in high altitude areas due to water scarcity, their by 

reducing distress to farmers. 

 At present the Irrigation Department has under its control 450 Lift Irrigation Scheme 

(LI schemes) with a total Ayacut of43170ha. 

 Micro Irrigation 

 Micro-irrigation system is a modern method of irrigation in which  water   is delivered 

slowly. Usually in the form of discrete droplets, continuous drops, streams, etc. 

Micro-irrigation system is popular these days for its low cost and water-efficiency. 

 The benefits of micro irrigation and precision farming are well demonstrated with an 

average increase in yield by three times. Pepper as    a case in point shows 

enhancement from 1.9 kg/wine to 6/wine on precision agriculture. Coconut also shows 

increase in productivity to 150 nuts per plant as against 45 without precision irrigation 

support. 

 In the coming year department is planning to implement atleast one micro irrigation 

scheme in each district with the coordination of line departments and farmers. Steps 



 

 

are initiated to identify the location as well as crops in coordination with the 

agriculture department. 

XV. Rain Water Harvesting:  

In compliance with the Hon’ble NGT Order dated 11.09.2019 in O.A. No. 496/2016, the 

consolidated report of Kerala State regarding the present status of the implementation 

and action plans on rain water Harvesting for conservation of water was submitted by 

the KeralaStateGovernmenton27.11.2019.ThesameisattachedasAnnexureII. 

The State Groundwater Department has been implementing a scheme for Groundwater 

Conservation and Recharge under plan fund  made available since 2004-05. The project 

component includes roof top rainwater harvesting for groundwater recharge through dug  

wells,  recharge pits, bore wells and recharge shafts and construction  of subsurface dykes 

and small check dams un micro water shed basis. The recharge schemes are being 

implemented as a long term measures to achieve sustainable groundwater development in 

the State.  The Department is engaged in recharging groundwater through roof top rain 

water harvesting in public buildings and government schools and giving priority to 

implement such structures in notified blocks. The Department has successfully 

implemented roof top rainwater harvesting through recharge pits to enhance groundwater 

levels of dug wells in the Kattakkada Constituency of Thiruvananthapuram District. The 

Constituency was officially declared in November 14th 2019 as the first assembly 

constituency in Kerala to implement artificial groundwater recharging structures in all 

Government schools and offices. The State Groundwater Department has implemented 

169 nos of recharge pit/direct dug well recharge schemes, 4 check dams and one sub 

surface dyke during the 12th plan period. In the 13th plan period as on October 2020, 

theDepartmenthascompleted370nosofrechargepit/dug well recharge schemes and 18 nos 

of bore well recharge schemes. 

The Department has also taken initiatives to implement roof top rainwater harvesting 

structures in order to replenish the aquifer system in Chittur (Over- Exploited ), 

Malampuzha and  Kasaragod (Critical)  blocks under  Jal Shakti Abhiyan Programme by 

Ministry of Jal Shakthi Government of India. 

XVI. Demarcation of Floodplain and removal of illegal encroachment: 

 Kerala receives about 90% of the annual rainfall during the monsoon months from 

June to August and from October to November. The remaining period from 

December to May is practically dry. Most of the rain water received during monsoon 



 

 

period flows to sea within 48 hours of rainfall due to the character of the geographic 

terrain of the state. 

 State Disaster Management plan 2016 was prepared by National Centre for Earth 

Science Studies in 1:50,000 scale using satellite images. 

 Based on the request of central water commission, Government of Kerala constituted 

Regional Committee for scientific assessment of Flood prone areas in Kerala. 

 Flood-level marking for the flood affected rivers has been carried out. Steps have 

been taken for conducting the studies regarding Flood plain Zoning. Due to the 

peculiar topography and dense population, evacuation of people from these zones is 

difficult. 

  

Flood plain zoning is considered as an effective measure for flood management. As far as 

 Kerala is concerned, the topography and total number of rivers, major lakes and other water 

bodies are entirely different compared to other states. Since Kerala has 44 rivers, except three 

rivers, all are west flowing; that is about every 14 Kilometres (average) there is a river. It may 

please be noted that the width of Kerala varying from roughly 30 to 120 Km, and the total 

geographical area is 38863 Km2. Kerala is the 21st largest Indian state by area. As per census 

of 2011 the density of population per square kilometer is  859. By considering the above 

facts, implementation of zonation and demarcation of priority areas/non development zones 

will affect the populace of Kerala or leads to displacement from their ancestral settlement. 

This is why the Model Bill of 1975 issued by CWC has not been implemented in Kerala. 

However intensive contour may delineate and notification of limits of flood plains through 

LSGIs is a possible way out as far as Kerala is concerned to avoid future developmental 

activities in such area, for which a policy decision is necessary. 

Desilting:- Flood havoc in 2018& 2019 very much affected the storage capacity of several 

regulators and check dams due to the accumulation of silt/ sand and other debris.  In some 

cases, the proper functioning of the regulators become halted due to the accumulation of the 

above said materials.   

   Vide G.O (Rf) No.50/2019/WRD dt 08-11-2019 Government issued AS for desilting of 6 

structures, namely:-  

                     (1)Cheruthuruthy check dam 

                     (2) Changanamkunnu regulator 

                     (3) Manjummel regulator  

                     (4) Purappallikavu regulator 

                     (5) Velliyankallu regulator cum bridge 



 

 

           (6) Pookkottumana regulator cum bridge 

  The work for desiltating of 6 regulators/ check dams were tendered and the works are in 

different stages.   

Along with irrigation structures action were taken to desilt the dams as a pilot project to 

enhance the storage capacity which results more outflows and ground water recharge.  Mangalam 

dam, Chulliyar dam, Meenkara dam and Walayar dam are the four dams listed.  

Apart from the above Irrigation department has initiated action to prepare an inventory of 

the present status of all the rivers in kerala by entrusting the job to Executive Engineers. The 

primary objective is to find out the obstructions to free flow in rivers.  It is expected to complete 

the process within a month and draft reports/ status reports were also be ready.  As a followup, the 

department intends to desilt the river stretches which need urgent action to avoid flooding in the 

vicinity; by utilising the amount announced in the Budget.  

XVII. Maintaining minimum e-flow of river: 

 As per order of the Hon’ble NGT dated 9/8/2017 in O.A.no 498/2015 it is mandatory to 

maintain 15% - 20% of average lean season flow. 

 For lean flow calculation the process of data collection for the last 25 years of all 44 

rivers during summer months ie. from January  to May is been undertaken. 

 Study of individual rivers needs to considered for maintaining e- flow during lean 

season. Storage structures/diversion structures needs to proposed at certain locations to 

regulate thee-flow. 

As per order of the Hon’ble NGT Order in OA no.498/2015 it is mandatory to maintain 

15%-20% of average lean season flow in the river. E-flow can be assessed in many ways. 

Hydrological methods and holistic methods are generally used for this purpose.  A good 

Hydrological data is maintained at IDRB Chief Engineers office at Vikas Bhavan. Steps 

have been initiated to collect last 25 years average flow details of all 44 rivers during 

summer season, ie from January to May.  

As per Order in OA 498/2015 Hon. NGT has directed all States to maintain 15-20 % of the 

average lean season flow of that river.  Ministry of Water resources, RD& Ganga 

Rejuvenation issued a notification (SO.5195 (E) dated 9.10.2018) to maintain e-flow in River 

Ganga. Hon’ble NGT order has given some relaxation  to status , which are unable to adhere 

to the average percentage fixed as e-flow CE (I&A),&CE (IDRB) made discussion in this 

regard and action has been taken by IDRB to compile the last 25 years discharge of rivers. As 

per the report of  Kerala State Disaster Management Authority (KSDMA) nearly 15% of the 

land area of the state prone to flood. On two (2) occasions, GOI (CWC) and Ministry of 

Environment Forest and climate change had circulated model bill on (i) Flood Plain Zoning 

(1975)  (II) River Regulation Zone (2015). Considering the already enacted regulations viz i) 



 

 

Forest area ii) Coastal Regulation Zone (CRZ), the topography   of the state, high population 

density , and number of rivers, Government has not  yet taken a policy decision in this matter. 

The State Government has sent the apprehension of the State to GOI with regard to River 

Regulation Zone Bill. 

As per the direction of the Additional Chief Secretary (WRD), meetings were conducted with 

Chief Engineer, IDRB to discuss the availability of historical data. To carry forward the study 

of e-flow a training was arranged on 12.09.2021 to the engineers entrusted for e-flow 

calculation. A review meeting in this regard was also conducted on 01.10.2021 and in the 

meeting it was decided to calculate e-flow of the rivers, Meenachil and Manimala as pilot 

project. Data collection for Manimala river completed. Data collection for Meenachil, 

Kadalundi, Karamana and Vamanapuram is in progress.  

XVIII. Plantation activities along the rivers: 

Proposal submitted by Irrigation Department. Waiting for approval. 

XIX. Development of bio-diversity park:  

As per the action plan for Kallai River, a bio park in Kozhikode district is proposed by 

Irrigation Department and as per the action plan of Karamana river, Bio diversity park at 

Karamana is implemented by Irrigation Department and 96% work is now completed and 

remaining work is in progress. Also, for other action plans of polluted river stretches, 

proposals are submitted by Irrigation Department and action is initiated. As stipulated by 

the Biological Diversity Act 2002, Biodiversity Management Committees (BMC) are 

mandated with conservation of Biodiversity in their localities. In Kerala BMCs has being 

established   at all 3 tiers of local bodies. As part of the 13thfive year plan, KSBB had 

started a project to empower Local Self Government Biodiversity Management 

Committee (BMC) as Model BMC to conserve Biodiversity by providing a minimal 

assistance of Rs 5.00 lakh. The lists of various projects relating to river bank conservation 

by planting suitable species/ biodiversity parks in the river banks being undertaken by 

BMCs during the last two years are given below: 

 Ayiroor Grama panchayat, Pathanamthitta– Planting of Homonoiariparia along 

the banks of Pamba River 

 Ayarkunnam Grama panchayat, Kottayam - Conservation of Homonoiariparia 

along the banks of Meenachil River. 

 Mariyapuram Grama panchayat, Idukki - Harithapuram park- Eco restoration and 

conservation of Periyar River bank severely damaged due to flood. 

 Kottur Grama panchayat, Kozhikode - (a) Establishment of Biodiversity Park near 



 

 

Kuttiyadi river (b) Biodiversity gardens (50  units) 

 Vanimel Grama panchayat, Kozhikode - Conservation of Vanimelriverbank 

 Kurumathur Grama panchayat, Kannur – (a) Afforestation along tributaries of 

river banks of Kuttikol river, Valapattanamriver (b) Planting of Pandanus along 

canal banks 

 Muzhakunnu Grama panchayat, Kannur – Puzhayora Oushada 

SughandhaUdyanam along the banks of Aralam river. 

 

As part of Rebuild Kerala Initiative a project on Riverine Biodiversity Rejuvenation of 

Pamba for an amount of Rs 200 crore is being undertaken. The project aims at Protecting 

riverbanks and conservation of riparian vegetation using locally available plants. The 

major activities on going are: 

 Restoration of riparian vegetation on degraded river banks  in selected 10 Grama 

Panchayats (Ayiroor, Cherukol,  Kozhenchery, Ranni- Angadi, Ranni- 

Pazhavangadi, Ranni, Ranni-Perunad, Vadasserikkara, 

VechoochiraandNaranammoozhi) belonging to three Block Panchayats viz., 

Elanthoor, Koipuram and Ranni in Pathanamthitta district 

 About 77,000 saplings of 93 species of riparian plants are being planted along a 

stretch of 93km. 

 Ensure sustainable livelihood for the local people through providing training for 

developing microenterprises and establishing nursery of native species. Develop a 

sustainable community based management model of conservation of aquatic 

ecosystems. 

 To create awareness and sensitize local population and students for promotion of 

riparian ecosystem services. 

 

 

XX. RRise of Treated Water:  

 

Possibility of utilizing the treated effluent for irrigation, gardening, industries, construction 

and recharge are being explored. The DPR for tertiary treatment of effluents of STP at 

Muttathara is ready and in TS stage. 

XXI. Model River being adopted by the State & Action proposed for achieving the 

bathing quality standards: 

Tirur-Ponnani River, Malappuram 



 

 

XXII. Status of Preparation of Action Plan by the 13 Coastal States: 

As per the NGT order in O.A 829/2019 dated 22.06.2020 regarding the remedial action to 

restore sea water quality along the Indian Coastal areas, the Hon’ble NGT ordered that “All 

States/UTs through their concerned departments such as Urban/Rural Development, 

Irrigation &Public Health, Local Bodies, Environment, etc. may ensure formulation and 

execution of plans for sewage treatment and utilization of treated sewage effluent with 

respect to each city, town and village, adhering to the timeline as directed by Hon'ble 

Supreme Court. STPs must meet the prescribed standards, including fecal coliform. CPCB 

may further continue efforts on compilation of River Basin-wise data. Action plans be firmed 

up with Budgets/Financial tie up.” In compliance with the order, CPCB instructed  that  the  

State  PCB shall associate National Centre for Coastal Research, Chennai under Ministry of 

Earth Science for monitoring and assessment of  coastal water within the jurisdiction of the 

Kerala State up  to  5  km from shore and to evolve strategies for protection of the coastal 

areas    in association with Coastal Zone Management Authority in the  State and Prepare 

time bound comprehensive action plan along with implementing agency in consultation with 

Kerala State Coastal Zone Management Authority for control of coastal pollution in Kerala 

State. Also the State Government has instructed the Board to prepare action plan by 

consulting CUSAT .Based on this, the Member Secretary of Kerala State Pollution Control 

Board has conducted meeting with officials of CUSAT, National Centre for  Coastal  

Research,  Kerala State Coastal Zone Management Authority and also  with  the  field  level 

officers through video conferencing.. The Action plan was forwarded to CPCB.  CPCB 

put forward some suggestions and requested to modify the action plan upon concurrence 

with River Rejuvenation Committee. So, the Coastal Action Plan prepared has been 

forwarded to the concerned Stakeholder Departments for their remarks. Meetings in 

this regard convened on 23.07.2021  and 02.08.2021. The modified Coastal Action Plan 

was approved by RRC and the same has been submitted before State Govt. for approval. 

The Coastal Action Plan was submitted to CPCB with the approval of State Govt.  

 

XXIII. Regulation of Mining Activities in the State/UT:  

Indian parliament has enacted the Mines & Minerals (Development &Regulation) Act, 1957 and 

it stipulates for the conservation, prudent and discriminate exploitation of minerals with a view 

to secure maximum benefit to the community. In exercise of powers conferred by section 13 of 

Mines and Minerals (Development & Regulation) Act 1957, the Central Government has framed 

the Mineral concession Rules, 1960. The Central Government has also framed the Mineral 



 

 

Conservation and Development Rules, 1988 in exercise of the powers conferred by section 18 of 

the Act. These Rules are applicable to all minerals except coal, atomic minerals and minor 

minerals. The powers of framing rules for minor minerals have been delegated to the State under 

section 15 of the mines Act. In exercise of the powers conferred by section 15 (1) of the Act the 

State has framed the Kerala Minor Mineral Concession Rules 2015 and Kerala Minerals 

(Prevention of Illegal Mining, Storage and Transportation) Rules 2015 for the regulation and 

extraction of minor minerals. The Central Government in exercise of powers conferred by 

section 18 of the Act has also framed the Granite Conservation and Development Rules, 1999 

for conservation & systematic development and scientific mining of the granite resources. The 

grant of reconnaissance permit, prospecting license or mining lease are governed by the central 

Act. The State with the prior approval of the Government of India grants permission for 

reconnaissance permit, prospecting license or mining lease for major minerals. The state 

Government issue quarrying permits and leases for minor Minerals based on the Kerala Minor 

Mineral Concession Rules, 2015. Other Acts and Rules which govern the mineral administration 

of India applicable to the State are the following:  

 The Mines Act, 1952 (Act 35 to 1952) 

 The Mines Rules, 1955 (35 of 1952) 

 The Metalliferous Mines Regulations, 1961 

 The Mines Rescue  Rules, 1985 

 Mines Vocational Training Rules, 1966 

 Payment of wages (Mines Rules , 1966) 

 Payment of undisbursed wages (mines rules, 1989) 

 The Indian Explosive Act, 1884 

 Air (Prevention & Control of Pollution) Act, 1981( 14 of 1981) 

 Environment (protection) Act, 1986 (29 of 1986) 

 Indian Registration Act, 1908 (Central Act of Act 16 of 1908) 

 Kerala Protection of River Banks and Regulation of Removal of Sand Act, 2001 

 Kerala paddy field and wetland conservation Act, 2008. 

 Kerala Panchayath Act.  

There is no large scale mining activity in Kerala as in other parts of the country. Almost 

all the mines are open cast and limited in areal extent. The important mines of major 

minerals are china clay, laterite/bauxite, limestone and lime shell. Mineral sands and 

silica sand are excavated by scooping and quartz is being extracted by taking trenches and 

pits. The important minor minerals in the state are granite, building stones, dimension 



 

 

stone, laterite, tile/brick clay and ordinary sand. The state owns mineral deposits like 

placers, china clay (kaolin),  limestone, silica sand, bauxite, graphite, iron ore, granite etc. 

The major mineral based industries like Indian Rare Earths Ltd. (Chavara), Kerala 

Minerals and Metals Ltd. (Chavara), Malabar cements (Walayar), Travancore cements 

Ltd. (Kottayam), Kerala ceramics (Kundara) Travancore Titanium products Ltd. And 

English Indian Clays Ltd, Thiruvananthapuram, Excel Glass Industry, Alappuzha, 

KeralaClays and Ceramic Products Ltd. (Pazhayangadi) are some of the mineral based 

industries working in the State since several years. A number of tile based industries are 

also functioning mainly in Thrissur and Kozhikide districts. 

In exercise of the powers conferred by section 15(1) of the Mines and Mineral 

(Development &Regulation) Act, 1957, the State  has framed the  Kerala Minor Mineral 

Concession Rules 1967 for regulating the extraction of minor minerals. The State with 

prior approval of the Govt. of India grants permission for reconnaissance permit, 

prospecting license or mining lease for the first schedule minerals on first cum first 

served basis. In addition to EIA requirements as stipulated by the Central Govt, an EIA 

report is insisted on all mining activities before granting mining lease. No quarrying 

permits or leases are granted in the State unless there is a Mining plan duly approved by 

the competent authority. Afforestation of the reclaimed areas is promoted. Environment 

Rehabilitation is insisted in all mining projects. 

The Kerala District Mineral Foundation Rules 2018 has been formed with an objective 

to work for the interest and benefit of persons and area affected by mining related 

operations. The permissible activities under District Mineral Foundation includes among 

other things, developing sources of irrigation, development alternate sources of energy 

and rain water harvesting, conservation measures of biodiversity of the affected areas. 

 

XXIV. Action against identified polluters, law violators and officers responsible for 

failure 

for vigorous monitoring: 

 

  Notices have been issued from the Board to51 Grama Panchayaths, 11 Urban local bodies, 

127 health care facilities and directions have been issued to 2 Corporations for violation of 

the rules noticed.  

Notices have been issued to 4 Corporation, 8 Municipalities and issued Direction to two 

Corporations . Hearing conducted with 10 Municipalities in connection with levying of EC. 
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