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National Mission for Clean Ganga 

Format for submission of Monthly Progress Report in the NGT Matter OA 

No. 673 of 2018 (in compliance to NGT order dated 24.09.2020) 

For the State/ UT of KARNATAKA 

December 2021 

Overall status of the State: 

I. Total Population: Urban Population 22941508   

II. Estimated Sewage Generation (MLD): 3356.5 MLD 

 

III. Details of Sewage Treatment Plant: 

  Overall Karnataka (Annexure 1) 17 PRS (Annexure 2) 

Estimated sewage generation 3356.5 MLD 884.25 MLD 

Existing no. of STPs and  164 STPs  2 FSSM 45 STPs,  

Existing treatment Capacity 

(installed) 

2818.9 MLD   4.53 MLD Capacity = 822 MLD 

Capacity Utilization of 

existing STPs 

1832.65 MLD 4.53 MLD 479.8 MLD 

Percent capacity utilization 65% 58.36% 

Sewage being  treated 

through Alternate 

technology (MLD) 

4.53 MLD through FSSM (2.26 MLD 

in Devanahalli and 2.27 MLD in 

Nelamangala) 

In-situ bioremediation: proposed for the 

construction of artificial island in Dorekere 

(global village Techpark) and Kempambudhi 

(Sonnenahalli bridge) amounting to ₹62.41 lakh 

Gap in Treatment Capacity 

in MLD 

532.5 MLD,  

Percentage gap = 15.81% 

62.25 MLD 

Percentage gap = 7% 

Gap in capacity utilization 

(MLD) 

986.4 MLD 

Percentage gap = 35% 

342.2 

Percentage gap = 41.6% 

Gap in overall sewage 

treatment (MLD) 

1519.32 

Percentage gap = 45.2 

404.45 

Percentage gap = 45.7% 

No. of Operational STPs 147 STPs + 2 FSSM (Annexure 3) 40 STPs (795.06 MLD) 

No. of non-operational STPs 17  STPs (140.8 MLD) 5 STPs (27 MLD) 

No. of Complying STPs 112 STPs complying 

29 STP compliance data yet to be 

procured 

33 STPs complying 

2 STPs compliance data yet to be procured 

No. of Non-complying STPs 6 STPs non-complying 5 STPs non-complying 

 

 Details of each existing STP in the State: Annexure 1 

164 STPs of existing capacity 2818.9 MLD and capacity utilization of 1832.65 MLD 

 Details of each existing STP in the 17 PRS ULB: Annexure 2 

45 STPs of existing capacity 822.03 MLD and capacity utilization of 479.79 MLD 

 Details of non-operational STP in the State: Annexure 3 

17 STPs of operational capacity 140.78 MLD 

 Details of under construction STPs in the State: Annexure 4  

58 STPs of capacity 396.36 MLD 

 Details of under construction STPs in the 17 PRS ULB: Annexure 5 
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4 STPs of capacity 15.5 MLD 

 Details of proposed STPs in the State: Annexure 6 

58 STPs of capacity 179.60 MLD 

 Details of proposed STPs in the 17 PRS ULB: Annexure 7 

34 STPs of capacity 102.71 MLD 

IV. Details of Industrial Pollution: 

 No. of industries in the State:  

 No. of water polluting industries in the State: 3629 (effluent generating only) 

 Quantity of effluent generated from the industries in MLD: 436.91 MLD 

 Quantity of Hazardous Sludge generated from the Industries in TPD:  

 Number of industrial units having ETPs: 3392 

 Number of industrial units connected to CETP: 746 

 Number and total capacity of ETPs (details of existing/ under construction / 

proposed): 3392 industrial ETPs; existing capacity = 639.41 MLD 

 Compliance status of the ETPs: 

Number of functional ETPs = 3366 

Complying ETPs = 3366 

Non-complying ETPs = 263 

Industries with no ETPs = 196 

Industries with non-functional ETPs = 26 

Industries closed = 41 

Action taken against industries with no ETP and non-functional ETPs: 

 

Action taken Against industries 

with No ETP (196) 

Against industries with 

Non-functional ETPs (26) 

Overall 

action 

Action under process 50 9 61 

Closure directions  47 3 50 

Legal case 0 1 1 

Show cause notice  79 12 91 

Technical directions 

issued 

20 1 21 

 

 Number and total capacity of CETPs (details of existing/ under construction / 

proposed): 10 CETPs; total capacity = 5895 KLD 

 Status of compliance and operation of the CETPs 

Sl 

No 

CETP name Installed 

capacity 

(KLD) 

Operation

al capacity 

(KLD) 

No. of 

member 

industries 

Compliance Action taken for 

non-complying 

CETPs 

1 Eco Green Solution Systems 

Pvt Ltd, KIADB, 

Doddaballapur 

200 100 439 Complying   

2 Pai and Pai Chemicals-1 300 240 27 Complying  

3 Pai and Pai Chemicals-2 40 35 9 Complying  

4 Bangalore Eco park 100 30 46 Non-

complying 

Notice of Proposed 

Direction (NPD) issued, 

personal hearing 
conducted, directions 

issued as per the rules. 

5 CETP Malur 60 45 41 Complying  
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6 Govind Solvents 75 45 42 Non-

complying 

Criminal case registered, 

NPD issued, personal 
hearing conducted. 

7 Viwa eco-club 20 20 40 Complying  

8 Lidkar Tanners 1000 200 84 Not working  

9 CETP Mangalore-1MSEZ 3500 2000 5 Complying   

10 CETP Mangalore-2, Kotepura 600 600 13 Complying  

  5895 3315 746   

Details of under construction and proposed CETPs: 

 District Address   Status Designed 

capacity  

Proposed date 

of completion 

Bidar 2nd phase, Kolar industrial area Under 

construction 

1.2 MLD 31/03/2024 

Yadgiri KIADB, Kadechur-badiyal industrial area Under construction  5 MLD 31/03/2024 

Peenya Peenya industrial area EOI issued Na 31/03/2024 

Bellary KIADB, 4th stage apparel park Proposed Na 31/03/2024 

Raichur KIADB, Growth center Proposed Na  31/03/2024 

V. Solid Waste Management: 

Total number of Urban Local Bodies and their Population: ULBs = 315; Population = 

14349953 

Current Municipal Solid Waste Generation: 11085 TPD 

Number, installed capacity and utilization of existing MSW processing facilities in TPD 

(bifurcated by type of processing eg- Waste to Energy (Tonnage and Power Output), 

Compost Plants (Windrow, Vermi, decentralized pit composting), biomethanation, MRF 

etc 

Numbers of ULBs   316 

Quantity of MSW generated  (TPD)  11085 

Quantity of MSW collected  (TPD)  10198 

Quantity of MSW segregated & transported (TPD)  8646 

Quantity of MSW processed (TPD)  6817 

Quantity of MSW disposed in secured land fill site  (TPD)  1250 

Gap in Solid  Waste Management UTs (TPD)  3018 

Wet waste generated 6918 

Wet waste: composting, vermicomposting and bio-methanation (TPD) 5508 

Dry waste generated (TPD) 4167 

Dry waste : MRF, recycling and RDF (TPD) 1219 

Details of waste processing in Karnataka 

 Total Capacity  (TPD)  Number No. of ULBs covered  

Material Recovery facilities 310 217 204 

Recycling  514 217 204 

Composting  5834 216 198 

Biomethanation  68 15 11 

RDF  215 217 204 

Dry waste sent to cement kilns 1778 (tones during April 20-March 21)) 
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 Action plan to bridge gap between Installed Capacity and Current Utilization of 

processing facilities (if Gap > 20%) 

Instructions have been given to ULBs with existing processing facilities to ensure that the 

existing facility is used to its fullest capacity. Since many of the ULBs were unable to ensure 

100% utilization of existing facility because of infrastructure gaps. The ULBs have been 

instructed to propose the same in Swachh Bharat Mission (U) DPRs and procure the same to 

ensure 100% utilization of existing facility. Accordingly 219 ULBs DPRs have been approved 

with the Designed capacity of 9159 TPD. 

 No. and capacity of C&D waste processing plants in TPD (existing, proposed and 

under construction) 

Existing: M/s Rock Crystals has obtained Consent for Operation from KSPCB to process 1000 

TPD C&D waste from Bengaluru city. The plant is operational since 2015 with an operating 

capacity of 100-400 TPD. 

Proposed:  

a. M/s. Rubbel Revival Pvt Ltd., has obtained Consent for Establishment form KSPCB to 

establish a 750 MTPD plant on 28.05.2020 to process C&D waste in Bengaluru.  

b. City Corporation, Mangalore have obtained CFE for establishing 20 TPD C&D waste 

processing unit at Pachanady on 30/12/2020. 

c. Additionally, sites for C& D waste processing facilities have been identified at Shivalli 

(50TPD) Hubli – Dharwad, Belagavi, Mangalore, Mysore and Kalburgi. 

Quantity of C&D waste generated (TPD) excluding BBMP 479.15 TPD 

ULBs that have identified land for C&D waste storage and 

processing 

98 

ULBs that have issued notification for collection, transportation and 

processing charges for C&D waste 

110 

Total amount collected by defaulters (lakh rupees) 3216.5  

 Total no. of wards, no. of wards having door to door collection service, no. of wards 

practicing segregation at source  

Total no. of wards wards having d-t-d collection Wards practicing source segregation  

6902 6694 5398 

 

 Details of MSW treatment facilities proposed and under construction (no., 

capacity, and technology) 

219 DPR have been approved Under SBM scheme for developing 9159 TPD processing 

facilities. The technology adopted in the DPRs include windrow composting, vermi, 

Boimethanation etc. 219 ULBs have invited tender for implement the contents of DPR. 

State doesn't have Waste to energy facilities. The State has identified requirement of around 

818 DWCCS/MRFs, out if which there are 217 DWCCs are existing. As per the State strategy, 

dry waste will be sent to cement kilns for co-processing and waste-to-energy will be least 

preferred option. 600 TPD-11.5 MW waste to energy plant is being built by BBMP and KPCL 

and 200 TPD NTPCL at Dharwad City Corporation. Bangalore: KSPCB has issued the Consent 

of Establishment for 11.5 MW waste-to-energy plant at Bidadi to Karnataka Power Corporation 
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Limited (KPCL). Details of other proposed waste-to-energy facilities in Bengaluru is as 

follows: 

 No. and area (in acres) of uncontrolled garbage dumpsites and Sanitary Landfills. 

There are 198 Dumpsites and 91 and Sanitary Landfills sites in the State. 219 ULBs are 

developing sanitary landfill sites under Swachh Bharat Mission scheme. 

 No. and area (in acres) of legacy waste within 1km buffer of both side of the rivers 

ULBs have been instructed not to dump the municipal solid waste on the rivers bank. There 

are 38 cities (Excluding BBMP) located on the River banks of the State out of which 26 cities 

have finalized their SWM DPRs under Swachh Bharat Mission(U) and are under various stages 

of implementation. 

 No. of drains falling into rivers and no. of drains having floating racks/screens 

installed to prevent solid waste from falling into the rivers 

Nil  

VI. Bio-medical Waste Management: 

Total Bio-medical generation: 82604 Kg/d 
No. of Hospitals and Health Care Facilities: 41709 

Status of Treatment Facility/ CBMWTF: 25 operating, 1 closed, 2 under 

construction 
 

VII. Hazardous Waste Management: 

Total Hazardous Waste generation: 196784.01 MT/annum 

No. of Industries generating Hazardous waste: 3562 

Treatment Capacity of all TSDFs: 951000 MT 

Avg. Quantity of Hazardous waste reaching the TSDFs and Treated: 60899.5 MT (for the 

period 01/04/2019-31/03/2020) 

Details of on-going or proposed TSDF: 

One TSDF unit is proposed in Harohalli Industrial Area of Ramanagara District of capacity 

of 3 lakh tons lifetime capacity. EC has been issued. CFE from the KSPCB is yet to be 

issued.  

 

VIII. Plastic Waste Management: 

 Total Plastic Waste generation: 368080 T/A 

 Treatment/ Measures adopted for reduction or management of plastic waste:  

1. Registered recycling units: 117 

2. Authorized recycling capacity: 177091 mT/annum  

3. Ban on the use of single use plastic in Karnataka since 2017 as per Plastic Ban 

Notification issued on 11-03-2016 Government of Karnataka. 

 

IX. Details of Alternate Treatment Technology being adopted by the State/UT 4 

Fecal Sludge and Septage Management (FSSM) facilities of capacity 2.26 MLD at Devanahalli 

(Bengaluru) and 2.27 MLD at Nelamangala (Bengaluru) are currently operational. 50 FSSM 

have been administratively approved and ₹50 Crore has been allocated and are in the DPR 
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preparation stage. Additionally, 101 FSSM have been proposed to the Government of 

Karnataka for administrative approval. 

X. Identification of polluting sources including drains contributing to river 

pollution and action as per NGT order on insitu treatment: 

Sl. 

No 

Prio

rity 

River Name Polluted Stretch PRS 

Length 

(Km) 

No. of 

drains  

1 PIII Arkavathi Thippagondanahalli Reservoir to Kanakapura 55 16 

2 PIII Lakshmanteertha Hunasuru to Kattemalalvadi 10 2 

3 PIII Malaprabha Khanapur to Ramdurg 80 18 

4 PIII Tungabhadra Harihara to haralahalli 60 6 

5 PIV Bhadhra Bhadravathi  to  Holehonnur  10 6 

6 PIV Cauvery Muller to Sattegala Bridge, Chamarajanagara;  

From Ranganattitu Bird Santuary, Srirangapattana, to 

Sattegala Road Bridge, Kollegala  

50 9 

7 PIV Kabini Nanjanagud to Hejjige village 9 6 

8 PIV Kagina Shahabad to Hongunta 10 1 

9 PIV Kali Hasan Maad (west coast paper mill) to Bommanahalli  10 5 

10 PIV Krishna Yadurwadi to Jungurwadi village;  

Yalagur Village to narayanpur Bridge; 

North of Uppinhal village in Lingur taluk to Tintini Bridge 

in Devadurga taluk 

189.57 38 

11 PV Asangi - Krishna Along Asangi Barrage, Bagalkot District. 33 3 

12 PV Shimsha Yediyur to Halagur Bridge stretch 80 1 

13 PV Bhima Ghanagapur to Yadgir 160 5 

14 PV Netravathi Netravathi  55 13 

15 PV Kumaradhara Kumaradhara 

16 PV Tunga Shivamogga To Kudli  10 6 

17 PV Yagachi Belur to Halavagilu, Hassan 60 2 

 

XI. Details of Nodal Officer appointed by Chief Secretary in the State/UT: 

Principal Secretary (Ecology and Environment, Department of Forest Ecology and 

Environment). 

XII. Details of meetings carried under the Chairmanship Chief of Secretary: 

Under the chairmanship of Sri Vijay Kumar Gogi (IFS), Chairman, Karnataka State Pollution 

Control Board, Principal Secretary, Forest Department of Karnataka, a review meeting was 

held with the stakeholder departments to discuss the progress and current status through Video 

conference on 24/08/2020 at the conference room, KSPCB. The meeting was attended (in 

person as well as through VC) by higher officers from KSPCB, DMA, KUIDFC, KUWS&DB, 

BWSSB and BBMP. Chairman directed the stakeholder departments to furnish the data and 

monthly progress relevant to the 17 PRS matter in OA. 673/2018. 

Under the chairmanship of Sri Vijay Kumar Gogi (IFS), Chairman, Karnataka State Pollution 

Control Board, Principal Secretary, Forest Department of Karnataka, a review meeting was 

held with the stakeholder departments to discuss the progress and current status through Video 

conference on 29/08/2020 at the conference room, KSPCB. The meeting was attended (in 

person as well as through VC) by higher officers from KSPCB, DMA, KUIDFC, KUWS&DB, 

BWSSB and BBMP. Chairman reviewed the data and progress relevant to the 17 PRS matter 

in OA. 673/2018, furnished by the stakeholder departments. Chairman further directed to 

provide necessary data on a monthly basis. 
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Under the chairmanship of Sri Rakesh Singh, Additional Chief Secretary of Government of 

Karnataka, a review meeting was held with the stakeholder departments to discuss the progress 

and current status on 09/03/2021 to review the progress in compliance with the issues raised 

by CMC, Jal Shakti during 9th meeting. The meeting was attended by higher officers from 

KSPCB, DMA, KUIDFC, KUWS&DB, BWSSB and BBMP. The Chairperson reviewed the 

data and progress relevant to OA. 673/2018, furnished by the stakeholder departments.  

Under the chairmanship of Sri Rakesh Singh, Additional Chief Secretary of Government of 

Karnataka, a review meeting was held with the stakeholder departments to discuss the progress 

and current status on 02/07/2021 to review the progress in compliance with the issues raised 

by CMC, Jal Shakti during 10th meeting. The meeting was attended by higher officers from 

KSPCB, DMA, KUIDFC, KUWS&DB, BWSSB. The Chairperson reviewed the data and 

progress relevant to OA. 673/2018, furnished by the stakeholder departments. 

Review meeting under the chairmanship of Sri. Brijesh Kumar, Chairman (KSPCB), Principal 

Secretary (Ecology and Environment, Department of Forest, Ecology and Environment) to 

review the status and progress was held on 04/09/2021. The meeting was attended by higher 

officers from KSPCB, DMA, KUIDFC, KUWS&DB, BWSSB, ACIWRM and KBB. The 

Chairperson reviewed the data and progress relevant to OA. 673/2018, furnished by the 

stakeholder departments 

XIII. Latest water quality of polluted river, its tributaries, drains with flow details 

and ground water quality in the catchment of polluted river: 

Water quality data is attached as Annexure 8 

XIV. Ground water regulation: 

In order to control over exploitation of groundwater, the State Government has enacted the 

Karnataka Groundwater (Regulation and control of Development and Management) Act 2011, 

Rules 2012. As per the section 10 of the Act 2011 the areas will be notified. There is a 

restriction to drill a new bore well in the notified taluks. As per section 11 of the Act 2011, 

prior permission from the competent authority should be taken to drill a new bore well in the 

notified area. Registration of drilling rigs is made compulsory to drill bore well in any part of 

the State. The registration certificates issued in form-7A by the Karnataka Groundwater 

Authority. Any commercial user of groundwater for industry / infrastructure / mining / 

entertainment purposes, must obtain permission / NOC from Karnataka Groundwater 

Authority (KGWA). 

XV. Good irrigation practices being adopted by the State: 

Department of Agriculture and Horticulture have submitted an action plan for the 

implementation of the following measures: (a) farmers are made aware to use irrigation water 

optimally. (b) Adopting micro irrigation system (sprinkler and drip) in agricultural crops. (c) 

Crop rotation is encouraged. 

XVI. Rain Water Harvesting: 

XVII. Demarcation of Floodplain and removal of illegal encroachments:  

XVIII. Maintaining minimum e-flow of river: 

Flow data of Hydrological observation Sites is available in Central water commission Website 

and further implementation from irrigation department will be initiated. 

XIX. Plantation activities along the rivers: 
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Karnataka Forest Department is implementing the Karnataka River Conservation program, 

since 2018-19 in 9 forest divisions. Under this program, seedlings are being planted in the river 

banks of Ghataprabha to an extent of 660 ha or km and Cauvery to an extent of 620 ha or km 

in 2018-19. Year wise plantation raised throughout Karnataka is as in the table below. 

Financial year Extent of plantation raised 

2018-19 44494 Ha 

2019-20 41620 Ha 

2020-2021 74399 Ha 

2021-2022 (till July) 31085 Ha 

XX. Development of biodiversity park: 

One biodiversity park proposed in Hassan ULB 

XXI. Reuse of Treated Water: 

785 MLD of treated water is reused in Bengaluru as follows: 

Sewage treatment and treated sewage reuse in Bengalore urban  
Location  

of STP 

STP 

Capacity 

(MLD) 

Capacity 

Utilized 

(MLD)  

Treated 

sewage 

reused 

(MLD) 

Used for 

1 Rajacanal 40 28.66 28.66 35 MLD to recharge 65 tanks of 

Chikkaballapura 5 MLD to Devanahalli 

KIADB Industrial area 

2 Rajacanal 40 41.42 41.42 To recharge 65 tanks of Chikkaballapura 

3 Jakkur 15 15.13 15.13 For 40 recharging 65 lakes of Chikkaballapura 

4 K & C Valley 248 214.17 214.17 Karnataka Golf Association 

5 Horamavu 20 21.43 21.43 To recharge 65 tanks of Chikkaballapura 

6 Sarakki 5 4.06 4.06 Proposal to recharge existing Sarakki Lake 

7 Bellandur Amanikere 90 91.86 91.86 For recharging 126 lakes of Kolar District 

  V Valley   5.4 0.92 M/s. Arvind Mills, M/s. Wonder Blues,  

M/s. Nandi Economic Corridor Enterprises 

8 Lalbagh 1.5 1.28 1.28 Horticulture Department 

9 Cubbon Park 4 0.793 0.793 Horticulture Department, Rajbhavan, Hon'ble 

High Court, Bangalore Golf Course, 

Planatarium, War Memorial, CID, Vidhana 

Soudha, KPSC, KPWD, Civil Court 

10 Hebbal 100 66.37 66.37 To recharge 65 tanks of Chikkaballapura 

11 Yelhanka 10 8.6 8.6 M/s. Kempegowda International Airport 

Limited, M/s. Indian Tobacco Company, M/s. 

Indian Air Force, M/s. Bharath electronics 

lomited, M/s. Rail Wheel Factory, Prestige, 

Emabassy and Excess effluent to Allasandra 

Lake   

12 Yelemelle chetty 15 14.28 14.28 Yelemallappa Chetti kere 

13 Chikkabanavar 5 4.38 4.38 To SWD 

14 Mailsandra 75 72.24 0.24 Bhagyalakshmi farms and M/s. Tangline 

Developers (Global Village). Balance to SWD 

15 V Valley 180 92.6   10 MLD to tertiary plant, balance to SWD 

16 Kempambudhi 1 0.96 0.96 Kempambudhi Lake 

17 Mallathahalli 5 4.32 4.32 2.5 MLD to Malathalli Lake and 2.5 MLD to 

Ullal Lake 

18 Kadugodi 6 4.44 4.44 Presently letting into SWD. Proposal to HPCL 

2 MLD increasing to 6 MLD with completion 
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of pipeline work for which work is under 

process 

19 Halasuru 2 1.96 1.96 Halasuru Lake 

20 Nagasandra 20 9.24 9.24 To SWD 

21 Nagasandra 20 13.15 13.15 To SWD 

22 K R Puram 20 18.19 18.19 Vengaiana Kere 

23 Doddabele 40 38.59 0.483 Presently to SWD. Disposal sewer line linking 

work in progress 

24 Kadabeesanahalli 50 42.43 0.3 Presently letting into SWD - Proposed for 

future utilisation in KIADB Industrial Area at 

Narasapur with the completion of TTP at 

Narasapura 

25 K & C Valley 60 59.52 59.52 For recharging 126 lakes of Kolar District 

26 Kengeri 60 15.8 1 Disposal sewer line linking work in progress 

27 Doddabele 20 17.22 0.52 Presently to SWD 

28 Hulimavu 10 7.39 7.39 Hulimavu Kere 

29 Agaram 35 26.67 26.67 Agaram Kere 

30 K&C Valley 150 104.94 104.94 Kolar District 

31 KR Puram (New) 20 14 14 Vengaiana Kere 

32 Chikka Beguru 5 3.65 3.65 Chikkabegur kere 

33 Hennur 1 0.5 0.5 To SWD 

  Total 1373.5 1065.6 784.83   

 

XXII. Model River being adopted by the State & Action Proposed for achieving the 

bathing quality standards: 

Tungabhadra will be adopted as the model river by Karnataka. The rejuvenation of 

Tungabhadra has been initiated by approving the installation of four Real Time Water Quality 

Monitoring Stations (RTWQMS). The following sites are proposed for the installation of 

RTWQMS. Advanced Centre for Integrated Water Resources Management (ACIWRM), 

Water Resource Department is proceeding with procurement and installation process. 

The project is funded by the Asian Development Bank. Detailed project report for setting up 

the monitoring stations at the following locations is in the process of seeking approval form 

the funding agency. Once the approval from ADB is received, tender will be issued. 

Sl No Location Co-ordinates 

1 Bridge across river Tungabhadra on Harihara-Sivamogga road, near 

Harihara town, upstream of HPF 
Lat: 14º 31’ 01’’; Long: 75º 47’ 59’’ 

2 Jackwell point well on river Tungabhadra, downstream of HPF Lat: 14º 32’ 55’’; Long: 75º 48’ 10’’ 

3 Tunga river, downstream of Sivamogga (Taralabalu School campus)   Lat: 13º 56’ 25’’; Long: 75º 35’ 58’’ 

4 Bhadra river near Water Treatment Plant (WTP) of Holehonnur village Lat: 13º 59’ 11’’; Long: 75º 41’ 02’’ 

 

XXIII. Status of Preparation of Action Plan by the 13 Coastal States: 

The Coastal Pollution Prevention Action Plan for Karnataka has been submitted to the Central 

Pollution Control Board for approval. 

XXIV. Regulation of Mining Activities in the State/UT: 

The Karnataka new sand policy 2020 has been issued as per government order CI 344 MMN 

2019 Bengaluru dated;05/05/2020 and published in the Gazette dated 21/05/2020 it has come 

into force on the same day. A proposal was submitted to Govt. to create special enforcement 

squad called “Mineral Protection Force”. It adds strength to the Competent Authority in 

curbing and controlling illegal mining storage and transportation. 
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XXV. Action against identified polluters, law violators and officers responsible for 

failure for vigorous monitoring 

Incremental progress made by the State/UT in each activity: 

November 2021: 

 STP of 5 MLD capacity is recently commissioned at Byadigi and is operational at 1.5 

MLD capacity, thereby increasing the existing STP capacity to 2679.5 MLD 

 Increase in capacity utilization from 1649.6 MLD to 1769.12 MLD 

 Tenders for the STPs at Jewargi, Belthangadi and Bannur have been finalized and the 

work orders have been issued. 

 3 STPs that were non-operational at Srinivasapura have been rectified and are currently 

operational. 

December 2021: 

 STP of 150 MLD capacity at V Valley, Bengaluru Urban was commissioned and is 

operational at 70 MLD capacity. STP lies in the PRS Arkavathi catchment, thus 

contributing for substantial reduction of sewage load to the PRS. 

 5.5 MLD capacity STP at Raichur is commissioned and is currently operational on trial 

run basis at 0.8 MLD capacity. 

 13.88 MLD capacity STP at Raichur is commissioned and is currently operational on 

trial run basis at 6.65 MLD capacity. 

 3.3 MLD capacity STP at Ramdurga has been commissioned but is currently non-

operational due to incomplete UGD. 

 Tenders for the STPs at Hunasur, Hassan, Belur, Honnavara and Haliyal have been 

finalized and the work orders have been issued. 

 



Sl. 

no.

District ULB Is ULB 

under 17 

Polluted 

River 

Stretch?

Implemen

ting 

agency

Address of the STP Status STP 

Installed 

Capacity 

(MLD)

Technology STP 

capacity 

utilization 

(MLD)

Status of 

Complying 

1 Bangalore Bangalore Urban Yes BWSSB V Valley Operational 150 ASP 70.00 Complying
2 Bengaluru Bangalore Urban No BWSSB Agaram Operational 35 SBR 26.67 Complying
3 Bengaluru Bangalore Urban No BWSSB Bellandur Amanikere Operational 90 ASP 91.86 Complying
4 Bengaluru Bangalore Urban Yes BWSSB Chikkabanavara Operational 5 SBR 4.74 Complying
5 Bengaluru Bangalore Urban No BWSSB Chikkabegur Operational 5 MBBR 3.65 Complying
6 Bengaluru Bangalore Urban No BWSSB Cubbon Park Operational 4 MBBR 3.25 Complying
7 Bengaluru Bangalore Urban Yes BWSSB Doddabele Operational 40 SBR 38.59 Complying
8 Bengaluru Bangalore Urban Yes BWSSB Doddabele Operational 20 SBR 17.22 Complying
9 Bengaluru Bangalore Urban No BWSSB Halasuru Operational 2 SBR 1.96 Complying
10 Bengaluru Bangalore Urban No BWSSB Hebbal Operational 100 FBR 66.37 Complying
11 Bengaluru Bangalore Urban No BWSSB Hebbal Non-operational 60 FBR 0 na
12 Bengaluru Bangalore Urban No BWSSB Horamavu Operational 20 SBR 21.43 Complying
13 Bengaluru Bangalore Urban No BWSSB Hulimavu Operational 10 SBR 7.39 Complying
14 Bengaluru Bangalore Urban No BWSSB Jakkur Operational 15 MBBR 15.28 Complying
15 Bengaluru Bangalore Urban No BWSSB K & C Valley Operational 218 ASP 186.5 Complying
16 Bengaluru Bangalore Urban No BWSSB K & C Valley Operational 30 Extended 

Aeration

32.17 Complying

17 Bengaluru Bangalore Urban No BWSSB K & C Valley Operational 60 ASP 60.39 Complying
18 Bengaluru Bangalore Urban No BWSSB K & C Valley Operational 150 FBR 105
19 Bengaluru Bangalore Urban No BWSSB K R Puram Operational 20 UASB 18.19 Complying
20 Bengaluru Bangalore Urban No BWSSB K.R.Puram Operational 20 SBR 14 Complying
21 Bengaluru Bangalore Urban No BWSSB Kadabeesanahalli Operational 50 ASP 43.18 Complying
22 Bengaluru Bangalore Urban No BWSSB Kadugodi Operational 6 SBR 4.44 Complying
23 Bengaluru Bangalore Urban Yes BWSSB Kempambudhi Operational 1 ASP 0.96 Complying
24 Bengaluru Bangalore Urban Yes BWSSB Kengeri Operational 60 ASP 15.8 Complying
25 Bengaluru Bangalore Urban No BWSSB Lalbagh Operational 1.5 ASP 1.41 Complying
26 Bengaluru Bangalore Urban Yes BWSSB Mailsandra Operational 75 ASP 72.24 Complying
27 Bengaluru Bangalore Urban Yes BWSSB Mallathahalli Operational 5 SBR 4.32 Complying
28 Bengaluru Bangalore Urban Yes BWSSB Nagasandra Operational 20 SBR 9.24 Complying
29 Bengaluru Bangalore Urban Yes BWSSB Nagasandra Operational 20 Extended 

Aeration

13.15 Complying

30 Bengaluru Bangalore Urban No BWSSB Rajacanal Operational 40 ASP 28.66 Complying
31 Bengaluru Bangalore Urban No BWSSB Rajacanal Operational 40 Extended 

Aeration

41.42 Complying

32 Bengaluru Bangalore Urban No BWSSB Sarakki Operational 5 SBR 4.63 Complying
33 Bengaluru Bangalore Urban Yes BWSSB V Valley Operational 180 BTF 92.6 Complying
34 Bengaluru Bangalore Urban No BWSSB Yelemelle chellappa Operational 15 SBR 14.28 Complying
35 Bengaluru Bangalore Urban No BWSSB Yelhanka Operational 10 ASP 8.6 Complying
36 Dharwad Hubballi-Dharwad No KUIDFC Madihal in Dharwad Operational 20 SBR 16 Complying
37 Dharwad Hubballi-Dharwad No KUIDFC Gabbur in Hubballi Operational 40 SBR 20 Complying
38 Bijapur Bijapur No KUIDFC Indi Road, Vijayapur Operational 31 FAL 25
39 Bagalkote Jamkhandi No KUIDFC Near Malgur road Operational 7.6 FAL 2
40 Raichur Raichur No KUIDFC Eklaspur Operational 20 FAL 12
41 Raichur Raichur No KUIDFC Hosur Operational 8 FAL 5
42 Chamarajna Chamarajanagar No KUIDFC Near Boodithittu Operational 9 FAL 5 Complying
43 Tumkur Tiptur No KUIDFC HuchagondanahalliSy Operational 6 SBR 3 Complying
44 Bengaluru Doddaballapur No KUIDFC Majarahosahalli Sy Operational 12 WSP 7
45 Chikkaballa

pur

Chikkaballapur No KUIDFC Gopala Krishna 

Ammnikere Sy 

Operational 10 WSP 7

46 Uttarakanna Bhatkal No KUIDFC Venktapura bhatkal Operational 1.5 WSP 1.5 Complying
47 Dakshina 

Kannada

Mangaluru(Pachanad

y)

No KUIDFC Pachanady Operational 8.75 ASP 4.5 Complying

48 Dakshina 

Kannada

Mangaluru(Kavoor) No KUIDFC Kavoor Operational 43.5 UASB 22 Complying

49 Dakshina 

Kannada

Mangaluru(Surathkal

)

No KUIDFC Surathkal Operational 16.5 ASP 1.5 Complying

50 Dakshina 

Kannada

Mangaluru(Bajal) No KUIDFC Bajal Operational 20 ASP 8 Complying

51 Kalburgi Kalaburgi No KUIDFC Near Nandikur Operational 40 SBR 40 Complying
52 Bagalkote Guledgudda No ULB Padanakatti Village Non-operational 4 oxidation 

pond

0 Not 

applicable
53 Uttarakanna

da 

Karwar Yes KUIDFC Gandhi nagar Near 

KEB Karwar

Operational 1.5 Aerator 

Lagoon

1.5 Complying

54 Udupi Udupi No KUIDFC Nittur Operational 12.5 FAL 5 Complying
55 Bidar Bidar No KUIDFC Gornalli B Village 

Bidar - 01 No. 

Operational 17.26 Aerated 

Lagoon Type

5 Not 

applicable
56 Belagavi Gokak No KUIDFC Maldinni Village Operational 8.7 FAL 1.5
57 Bagalkote Hunagund No KUWS&D Ramawadagi Village Non-operational 3.5 WSP 0 Not 
58 Shivamogga Bhadravathi Yes KUWS&D Jatpat Nagara Operational 5.83 WSP 2 Complying
59 Shivamogga Bhadravathi Yes KUWS&D Near APMC yard Operational 7.2 WSP 2 Non-
60 Shivamogga Bhadravathi Yes KUWS&D At Ujjinipura Operational 1 SBR 0.2 Non-
61 Davangere Davangere Yes KUIDFC Shivanagar, Operational 20 SBR 20 Complying

List of existing STPs in Karnataka

ter
Typewriter
Annexure 1



62 Kalburgi Jewaragi Yes KUWS&D

B

Jewargi Town Near 

Kalaburagi Road

Non-operational 3.25 WSP 0 Not 

applicable
63 Davangere Davangere Yes KUIDFC Avaragere Operational 5 SBR 2.5 Complying
64 Dharwad Hubballi-Dharwad No KUWS&D

B

At RS No. 315, 

Unakal lake premises, 

Operational 3 Phytorid 0.5 STP is in 

Trial
65 Dharwad Hubballi-Dharwad No KUWS&D

B

Tolanakeri, Akshaya 

colony, Hubballi

Operational 1 Phytorid 0.5 Complying

66 Dharwad Hubballi-Dharwad No KUWS&D

B

Sy. No. 151, Narendra 

village, University of 

agricultural sciences 

premises, Dharwad

Operational 10 SBR 2 STP is in 

Trial

67 Dharwad Hubballi-Dharwad No KUWS&D

B

At Ramanagar, near 

Ashraya colony, 

beside Tarihal 

Operational 0.25 MBBR 0 Complying

68 Belagavi Chikkodi Yes KUWS&D HIREKODI Operational 5.8 WSP 2.2 Non 
69 Davangere Davangere Yes KUIDFC Shivanagar Operational 20 SBR 15 Complying
70 Bagalkote Badami No KUWS&D

B

Behind Veerpulikesh 

Education Institution, 

Yaragoppa Road , 

Operational 4.3 WSP 3.63

71 Bagalkote Mudhol No KUWS&D

B

Near Yadahalli-

Ingalgi road Mudhol

Operational 9.06 WSP 6.16

72 Bagalkote Bilagi No KUWS&D

B

Towards Korthi Road 

Distance 2 KM Away 

from city limit

Operational 3.5 WSP 2.2

73 Vijayanagar

a

Harapanahalli No KUWS&D

B

Narayanapura 

(Harapanahalli taluk)

Non-operational 7.92 WSP 0 Not 

applicable
74 Belagavi Bailhongal No KUWS&D

B

Anigol Road, 

Bailhongal

Operational 8.28 Aerated 

Lagoon type

4 Complying

75 Vijayanagar

a

Huvin Hadagali Yes KUWS&D

B

2nd Ward Navali 

Road Near Old Filter 

House Hadagali

Operational 4.27 WSP 3 Complying

76 Bellary Ballari No KUWS&D 15 MLD at Cowl Operational 15 FAL 15 Complying
77 Bellary Ballari No KUWS&D 30MLD Annathapur Operational 30 FAL 30 Complying
78 Ramanagara Kanakapura Yes KUWS&D Aralalu Village Operational 6.29 WSP 4
79 Ramanagara Magadi No KUWS&D PURA GRAMA Operational 3.7 WSP 1.5
80 Bengaluru Anekal No KUWS&D Doodakere Operational 3.3 SBR 1 Complying
81 Bengaluru Anekal No KUWS&D Aldenahalli Operational 3.1 SBR 1 Complying
82 Davangere Davangere Yes KUWS&D

B

Kundavada Operational 14.8 WSP 14.8 Complying

83 Chamarajna Gundlupet No KUWS&D Zone 'A' HOSURU Operational 2.5 WSP 1.5 Complying
84 Chamarajna Gundlupet No KUWS&D Zone 'B' Operational 1.5 WSP 1 Complying
85 Chikkamag

alur

Chikmagalur No KUWS&D

B

Chennapura Road, 

Chikkamagaluru

Operational 20 MBBR 6 Complying

86 Chikkamag

alur

Birur No KUWS&D

B

Hindu Rudrabhoomi, 

Yagati Road,

Birur

Operational 2.64 WSP 0.3 Complying

87 Chitradurga Chitradugra No KUWS&D

B

Beside Railway 

Track, Near NH4, 

Operational 20 SBR 5 Complying

88 Davangere Honnali Yes KUWS&D Malladevarakatte Operational 3.3 WSP 0
89 Dakshina 

Kannada

Sulia No KUWS&D

B

Oldgate,Hosagadde, 

Sullia

Operational 2 OP 0.5 Complying

90 Hassan Belur Yes KUWS&D Hole Beedhi Operational 2.4 WSP 2.4 Complying
91 Hassan Belur YES KUWS&D

B

Behind Ayyappa 

Swamy Temple

Operational 0.3 WSP 0.3 Complying

92 Hassan C.R Patna No KUWS&D

B

Gadderameshwara

badavane

Operational 4.6 WSP 4.6

93 Hassan Hassan YES KUWS&D Bittagowdanahalli Operational 10 WSP 10 Complying
94 Hassan H. N Pura No KUWS&D

B

Tattekere Grama Operational 3 Oxidation 

pond

3

95 Hassan Arasikere No KUWS&D Garudangiri Road Operational 12 SBR 5
96 Kalburgi Kalaburgi No KUWS&D Near Nandikur Operational 20 SBR 18 Complying
97 Kalburgi Kalaburgi No KUWS&D

B

Near Kapnoor Village 

Sy. No. 69/2 & 69/3

Operational 25 SBR 8.5 Complying

98 Kalburgi Chittapura No KUWS&D

B

Chittapura Town Sy. 

No. 82/2

Operational 5.1 WSP 1 Complying

99 Kolar Kolar No KUWS&D

B

Near Siddhartha 

school ,manighatta 

main Road ,gandhi 

Operational 10.16 WSP 10 Complying

100 Kolar Srinivasapura No KUWS&D Hebbata kere Operational 3 WSP 3 Complying
101 Chikkaballa Chintamani No KUWS&D Near Gopasandra Operational 2 WSP 2 Complying
102 Chikkaballa Siddlaghatta No KUWS&D Bellutti lake Operational 3.1 WSP 3 Complying
103 Kolar Malur No KUWS&D Malur Operational 4 SBR 1 Complying
104 Koppala Gangavathi No KUWS&D

B

chikka janthkal Road 

at Gangavathi

Operational 14 WSP 14 Complying

105 Mandya Maddur Yes KUWS&D Hole Operational 3.5 WSP 3.5 Complying
106 Mandya Mandya No KUWS&D

B

Yathagadahalli Road Operational 9.62 OP 7.5 Complying

107 Mandya Mandya No KUWS&D Chikkegowdana Operational 8.9 WSP 7.5 Complying



108 Davangere Harihara Yes KUIDFC Harlapura Operational 18 FAL 4 Complying

109 Mysore K.R.Nagar No KUWS&D

B

Madhuvinahalli Operational 1.45 WSP 1.45 Complying

110 Mandya Nagamangala No KUWS&D Gaddebhuvanahalli Operational 3 WSP 1 Complying
111 Mandya Malavalli No KUWS&D Goudgere Operational 5.65 WSP 0.5 Complying
112 Mandya K.R Pet No KUWS&D Sy. No 32, Hosaholalu Operational 5 WSP 2 Complying
113 Mysore Mysore No KUWS&D Rayanakere Operational 60 FAL 39
114 Mysore Mysore No KUWS&D Vidyaranyapuram Operational 67.5 FAL 51
115 Mysore Mysore No KUWS&D Hebbal Operational 8 MBR 8 Complying
116 Mysore Mysore No KUWS&D Kesare Operational 30 FAL 15
117 Mysore T. Narasipura Yes KUWS&D

B

Near KSRTC Bus 

stand (Constructed)

Operational 5.5 SBR 2 Complying

118 Mysore K.R.Nagar No KUWS&D

B

Madhuvinahalli Operational 2.5 WSP 2.5 Complying

119 Mysore Bannur Yes KUWS&D Chamanahalli Operational 2.5 WSP 1 Non-
120 Mysore Hunsur Yes KUWS&D

B

Kalkunike Operational 3.9 Aerated 

Lagoons

3.9 Complying

121 Mysore K.R.Nagar No KUWS&D Kantenahalli Operational 1.44 WSP 1.44 Complying
122 Shivamogga Shikaripura No KUWS&D Ambaragoppa Village Non-operational 5 SBR 0 Not 
123 Chamarajna Kollegal Yes KUWS&D Kollegala- Mulluru Operational 9 Extended 5 Complying
124 Tumkur Turuvekere No KUWS&D

B

Bidiswaste

Sy No 101/1, 101/2, 

103/1, 103/2 and 

Non-operational 1.95 UASB 0 Not 

applicable

125 Mysore Nanjangud Yes KUWS&D Goluru Operational 7 Aerated 2.35 Complying
126 Ramanagara Ramanagar Yes KUWS&D

B

Kumbapura Operational 7.56 Aerated 

lagoon

7.56 Complying

127 Haveri Ranebannur Yes KUIDFC Hunatti Operational 7.5 FAL 7.5 Complying
128 Haveri Ranebannur Yes KUIDFC Hunatti Non-operational 7.5 FAL 0 Not 
129 Mandya SR Patna Yes KUWS&D Chandagalu road Operational 1.39 WSP 1.39 Complying
130 Shivamogga Shivamogga Yes KUWS&D

B

Near 

Thyavarechatnalli

Operational 35.58 Aerated 

Lagoon

20 Complying

131 Shivamogga Shivamogga Yes KUWS&D Purle Operational 5.13 SBR 0.2 Non-
132 Bagalkote Rabkavi Banahatti Yes KUIDFC Near Gattagi, 

Basaveshwara road

Non-operational 9.2 SBR 0 Not 

applicable
133 Tumkur Tumkur No KUWS&D

B

Bheemasandra 

village, City 

Operational 25 Aerated 

Lagoons

18 Complying

134 Tumkur Sira No KUWS&D Kallukote grama Operational 10.6 SBR 1.5 Complying
135 Udupi Karkala No KUWS&D

B

Hawaldharbettu Operational 3 Oxidation 

Pond

0.25 Complying

136 Belagavi Sadalga Yes KUWS&D

B

Dattawad Road 

Honde

Non-operational 3.72 Aerated 

Lagoon type

0 Not 

applicable
137 Bijapur Basavana Bagewadi No KUWS&D

B

Ivanagi Road 

Basavana Bagewadi

Operational 4.02 WSP 4.4

138 Bijapur Indi No KUWS&D Ahirasang Road Indi Operational 4.02 WSP 4.52
139 Bijapur Talikote No KUWS&D

B

RTC NO Survey No- 

45/2, 3,4,5,RTC-

66/2/1,58 Harnal 

Operational 4.24 WSP 3.74

140 Bidar Humnabad No KUIDFC Dummanasoor 

village, Chinnakera 

Road, Near Forestry 

Non-operational 6 WSP 0 Not 

applicable

141 Gadag Gadag-Betageri No KUWS&D Nagasamudra Non-operational 10.8 WSP 0 Not 
142 Bagalkote Bagalkot No KUWS&D

B

Near APMC Bagalkot Operational 12.5 OXIDATIO

N pond

6.5

143 Gadag Naragund No KUWS&D

B

In Hirehal Non-operational 4.18 WSP 0 Not 

applicable144 Yadgir Gurmitkal town No KUWS&D

B

Nanapur area in 

Gurmitkal

Operational 3 WSP 0.64 Complying

145 Gadag Laxmeshwar No KUWS&D

B

Akkigunda, Desaiban Non-operational 5.5 Aerated 

Lagoon

0 Not 

applicable
146 Gadag Gadag-Betageri No KUWS&D Nagasamudra Operational 13.88 WSP 8 Complying
147 Dharwad Hubballi-Dharwad No KUWS&D Jogyallapur Non-operational 0.25 MBBR 0 Not 
148 Dharwad Subramanya Yes KUWS&D

B

Back side of 

Subramanyeshwara 

Operational 2.6 Aerated 

lagoon

1 Complying

149 Dharwad Hubballi-Dharwad No KUWS&D

B

At Kelageri lake 

premises, near 

Radhakrishna nagar, 

Operational 3 SBR 1 Complying

150 Haveri Haveri No KUIDFC Siddevapure Non-operational 4.71 FAL 0 Not 
151 Mandya SR Patna Yes KUWS&D

B

Chandagalu road 

Ganjam, 

Operational 2.21 WSP 1.63 Complying

152 Kolar Mulbagal No KUWS&D Chikkagopammanaker Operational 6.3 SBT 3 Complying
153 Bagalkote Ilkal No KUIDFC Tondyal village Operational 8 FAL 2
154 Kolar Srinivasapura No KUWS&D

B

1) Indiranagara near 

APMC yard

Operational 0.11 DEWATS 0 Complying

155 Kolar Srinivasapura No KUWS&D 2) Near Unikili Operational 0.11 DEWATS 0 Not 
156 Kolar Srinivasapura No KUWS&D 3) Near Nallapalli Operational 0.11 DEWATS 0 Complying
157 Kolar Srinivasapura No KUWS&D 4) Near Byrapalli Operational 0.06 DEWATS 0 Complying
158 Bijapur Basavana Bagewadi No KUWS&D Jainapur Operational 0.25 MBBR 0.1
159 Chikkaballa Chintamani No KUWS&D Operational 6.4 SBR 2



160 Bellary Ballari City 

Corporation

No KUWS&D

B

Enturi Nagar, Ballari Operational 10 SBR 5

161 Raichur Raichur CMC No KUWS&D

B

Yeramarus Village 

near Raichur

Operational 5.5 SBR 2.2

162 Vijayanagar

a

Hospete No KUIDFC Belagadu Village Operational 27 ASP 5 Complying

163 Haveri Byadigi No KUIDFC Theradahalli Operational 5 SBR 1.5 Complying

164 Belagavi Ramdurga Yes KUWS&DBHalagatti Non-operational 3.3 WSP 0 na

2818.9 1832.65

No. Of existing STPs 164

Total installed capacity (MLD) 2818.9

Total operational capacity (MLD) 1832.65

No. Of operational STPs 147

Installed capacity of operational STP 2678.12

No. Of non-operational STPs 17

Installed capacity of non-operational STP 140.78



Sl. no. District ULB Is ULB 

under 17 

Polluted 

River 

Stretch?

Implementing 

agency

Address of the STP Status STP Installed 

Capacity (MLD)

Technology STP capacity 

utilization 

(MLD)

Status of 

Complying 

1 Bangalore Bangalore 
Urban

Yes BWSSB V Valley Operational 150 ASP 70.00 Complying

2 Bengaluru Bangalore 
Urban

Yes BWSSB Chikkabanavara Operational 5 SBR 4.74 Complying

3 Bengaluru Bangalore 
Urban

Yes BWSSB Doddabele Operational 40 SBR 38.59 Complying

4 Bengaluru Bangalore 
Urban

Yes BWSSB Doddabele Operational 20 SBR 17.22 Complying

5 Bengaluru Bangalore 
Urban

Yes BWSSB Kempambudhi Operational 1 ASP 0.96 Complying

6 Bengaluru Bangalore 
Urban

Yes BWSSB Kengeri Operational 60 ASP 15.8 Complying

7 Bengaluru Bangalore 
Urban

Yes BWSSB Mailsandra Operational 75 ASP 72.24 Complying

8 Bengaluru Bangalore 
Urban

Yes BWSSB Mallathahalli Operational 5 SBR 4.32 Complying

9 Bengaluru Bangalore 
Urban

Yes BWSSB Nagasandra Operational 20 SBR 9.24 Complying

10 Bengaluru Bangalore 
Urban

Yes BWSSB Nagasandra Operational 20 Extended 
Aeration

13.15 Complying

11 Bengaluru Bangalore 
Urban

Yes BWSSB V Valley Operational 180 BTF 92.6 Complying

12 Uttarakannada Karwar Yes KUIDFC Gandhi nagar Near 
KEB Karwar

Operational 1.5 Aerator Lagoon 1.5 Complying

13 Shivamogga Bhadravathi Yes KUWS&DB Jatpat Nagara Operational 5.83 WSP 2 Complying

14 Shivamogga Bhadravathi Yes KUWS&DB Near APMC yard Operational 7.2 WSP 2 Non-complying

15 Shivamogga Bhadravathi Yes KUWS&DB At Ujjinipura Operational 1 SBR 0.2 Non-complying

16 Davangere Davangere Yes KUIDFC Shivanagar, 
Davanagere

Operational 20 SBR 20 Complying

17 Kalburgi Jewaragi Yes KUWS&DB Jewargi Town Near 
Kalaburagi Road

Non-operational 3.25 WSP 0 Not applicable

18 Davangere Davangere Yes KUIDFC Avaragere Operational 5 SBR 2.5 Complying

19 Belagavi Chikkodi Yes KUWS&DB HIREKODI Operational 5.8 WSP 2.2 Non complying

20 Davangere Davangere Yes KUIDFC Shivanagar Operational 20 SBR 15 Complying

21 Vijayanagara Huvin 
Hadagali

Yes KUWS&DB 2nd Ward Navali 
Road Near Old 
Filter House 
Hadagali

Operational 4.27 WSP 3 Complying

22 Ramanagara Kanakapura Yes KUWS&DB Aralalu Village Operational 6.29 WSP 4

23 Davangere Davangere Yes KUWS&DB Kundavada Operational 14.8 WSP 14.8 Complying

24 Davangere Honnali Yes KUWS&DB Malladevarakatte Operational 3.3 WSP 0

25 Hassan Belur Yes KUWS&DB Hole Beedhi Operational 2.4 WSP 2.4 Complying

26 Hassan Belur YES KUWS&DB Behind Ayyappa 
Swamy Temple

Operational 0.3 WSP 0.3 Complying

27 Hassan Hassan YES KUWS&DB Bittagowdanahalli Operational 10 WSP 10 Complying

28 Mandya Maddur Yes KUWS&DB Hole 
AnjananeyaTemple

Operational 3.5 WSP 3.5 Complying

29 Davangere Harihara Yes KUIDFC Harlapura Operational 18 FAL 4 Complying

30 Mysore T. 
Narasipura

Yes KUWS&DB Near KSRTC Bus 
stand (Constructed)

Operational 5.5 SBR 2 Complying

31 Mysore Bannur Yes KUWS&DB Chamanahalli Operational 2.5 WSP 1 Non-complying

32 Mysore Hunsur Yes KUWS&DB Kalkunike Operational 3.9 Aerated 
Lagoons

3.9 Complying

33 Chamarajnagar Kollegal Yes KUWS&DB Kollegala- Mulluru 
Road

Operational 9 Extended 
Aeration Type

5 Complying

34 Mysore Nanjangud Yes KUWS&DB Goluru Operational 7 Aerated 
Lagoons

2.35 Complying

35 Ramanagara Ramanagar Yes KUWS&DB Kumbapura Operational 7.56 Aerated lagoon 7.56 Complying

36 Haveri Ranebannur Yes KUIDFC Hunatti Operational 7.5 FAL 7.5 Complying

37 Haveri Ranebannur Yes KUIDFC Hunatti Non-operational 7.5 FAL 0 Not applicable

38 Mandya SR Patna Yes KUWS&DB Chandagalu road 
Ganjam, 
Srirangapatna

Operational 1.39 WSP 1.39 Complying

39 Shivamogga Shivamogga Yes KUWS&DB Near 
Thyavarechatnalli

Operational 35.58 Aerated Lagoon 20 Complying

40 Shivamogga Shivamogga Yes KUWS&DB Purle Operational 5.13 SBR 0.2 Non-complying

41 Bagalkote Rabkavi 
Banahatti

Yes KUIDFC Near Gattagi, 
Basaveshwara road

Non-operational 9.2 SBR 0 Not applicable

42 Belagavi Sadalga Yes KUWS&DB Dattawad Road 
Honde

Non-operational 3.72 Aerated Lagoon 
type

0 Not applicable

43 Dharwad Subramanya Yes KUWS&DB Back side of 
Subramanyeshwara 
college

Operational 2.6 Aerated lagoon 1 Complying

44 Mandya SR Patna Yes KUWS&DB Chandagalu road 
Ganjam, 
Srirangapatna

Operational 2.21 WSP 1.63 Complying

45 Belagavi Ramdurga Yes KUWS&DB Halagatti Non-operational 3.3 WSP 0 Not applicable

822.03 479.79

No. existing STPs 45

Total installed capacity (MLD) 822

Total operational capacity (MLD) 479.8

No of non-operational STPs 5

Installed capacity of non-operational STP (MLD) 27

List of existing STPs in 17 PRS ULBs of Karnataka

ter
Typewriter
Annexure 2



Sl. no. ULB Is ULB 
under 17 
Polluted 
River 
Stretch?

Implementin
g agency

Address of the 
STP

Status 
(Operational/Non 
Operational)

STP Installed 
Capacity (MLD)

Technology used Reason for not operating

1 Bangalore 
Urban

No BWSSB Hebbal Non-operational 60 FBR DPR for concstuction of new STP in the 
place of old STP since the water quality 
was not meeting the stipulated standards.

2 Guledgudda No ULB Padanakatti 
Village

Non-operational 4 oxidation pond House sevice connections are not given 
by the ULB

3 Hunagund No KUWS&DB Ramawadagi 
Village Road

Non-operational 3.5 WSP House sevice connections are not given

4 Jewaragi Yes KUWS&DB Jewargi Town 
Near Kalaburagi 
Road

Non-operational 3.25 WSP Outfall Sewerline is damaged and HSC's 
are not connected.

5 Harapanahall
i

No KUWS&DB Narayanapura 
(Harapanahalli 
taluk)

Non-operational 7.92 WSP No HSC connection

6 Shikaripura No KUWS&DB Ambaragoppa 
Village Cross

Non-operational 5 SBR he STP is commissioned on 01.03.2019. 
The internal sewer system executed by 
KHB authorities is not completed. Once 
the work is completed, same will be 
made operational .

7 Turuvekere No KUWS&DB Bidiswaste
Sy No 101/1, 
101/2, 103/1, 
103/2 and others

Non-operational 1.95 UASB HSC's are not executed in the scheme 
and the ULB have to take up the work

8 Rabkavi 
Banahatti

Yes KUIDFC Near Gattagi, 
Basaveshwara 
road

Non-operational 9.2 SBR House sevice connections are not given

9 Sadalga Yes KUWS&DB Dattawad Road 
Honde

Non-operational 3.72 Aerated Lagoon 
type

Disrupted due to flood

10 Humnabad No KUIDFC Dummanasoor 
village, 
Chinnakera Road, 
Near Forestry 
Nursery

Non-operational 6 WSP HSC to be provided by ULB

11 Gadag-
Betageri

No KUWS&DB Nagasamudra Non-operational 10.8 WSP Project does not include providing 
HSC's. HSC's are included in AMRUT 
Scheme which is nearing
completion.

12 Naragund No KUWS&DB In Hirehal Non-operational 4.18 WSP As HSCs are not provided, sewage does 
not flow to the STP and STP is idle. 
HSC estimate costing Rs. 981.00 Lakhs 
submitted to Govt vide Board letter 
No.283 Dt: 09.05.2019

13 Laxmeshwar No KUWS&DB Akkigunda, 
Desaiban

Non-operational 5.5 Aerated Lagoon Project does not include providing 
HSC's.HSC estimate costing Rs. 979.00 
Lakhs submitted to Govt vide Board 
letter No. 2331 Dt: 22.12.2018

14 Hubballi-
Dharwad

No KUWS&DB Jogyallapur Non-operational 0.25 MBBR

15 Haveri No KUIDFC Siddevapure Non-operational 4.71 FAL Rectification works under progress
16 Ranebannur Yes KUIDFC Hunatti Non-operational 7.5 FAL Rectification works under progress
17 Ramdurga Yes KUWS&DB Halagatti Non-operational 3.3 WSP UGD not provided

140.78

List of non-operational STPs in Karnataka
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Sl. 

No.

ULB name is ULB 

under 17 

PRS?

Implementing 

agency

STP location Proposed 

capacity 

(MLD)

Technology 

used

Status of the project Physical 

progress as 

on 

30/11/21

Proposed date of 

completion

1 Bangalore Urban No BWSSB Puttenahalli 7 SBR Under construction 25% 03/05/2022

2 Bangalore Urban No BWSSB Kaggadasapura 5 SBR Under construction 0% Land litigation

3 Bangalore Urban No BWSSB Hesaraghatta 3 SBR Under construction 8% 05/05/2022

4 Bangalore Urban No BWSSB Madiwala 4 SBR Under construction 55% 31/03/2022

5 Bangalore Urban No BWSSB Pillaganahally 4 SBR Under construction 1% 01.01.2024

6 Bangalore Urban No BWSSB Varthur 25 SBR Under construction 1% 01.01.2024

7 Bangalore Urban No BWSSB Talaghattapura 5 SBR Under construction 1% 01.01.2024

8 Bangalore Urban No BWSSB Nagasandra 9 SBR Under construction 1% 01.01.2024

9 Bangalore Urban No BWSSB Herohally 3 SBR Under construction 1% 01.01.2024

10 Bangalore Urban No BWSSB Karihobanahally 10 SBR Under construction 1% 01.01.2024

11 Bangalore Urban No BWSSB Chikkabanavara 4 SBR Under construction 1% 01.01.2024

12 Bangalore Urban No BWSSB Hosahally 6 SBR Under construction 1% 01.01.2024

13 Bangalore Urban No BWSSB Hemmigepura 13 SBR Under construction 1% 01.01.2024

14 Bangalore Urban No BWSSB Somapura 8 SBR Under construction 1% 01.01.2024

15 Bangalore Urban No BWSSB Bilishivale 17 SBR Under construction 1% 06.01.2024

16 Bangalore Urban No BWSSB Doddabetta hally 7 SBR Under construction 1% 06.01.2024

17 Bangalore Urban No BWSSB Jakkur 7 SBR Under construction 1% 06.01.2024

18 Bangalore Urban No BWSSB Yelahanka 6 SBR Under construction 1% 06.01.2024

19 Dandeli Yes KUWS&DB Kerwadi (Halmaddi 

village)

8 SBR Under construction 70% 07/05/2022

20 Dandeli Yes KUWS&DB Nirmal nagar Janata colony- 0.5 Phytorid Under construction 52% 05/07/2022

21 Ramdurga Yes KUWS&DB Padukote 1 MBBR Under construction 75 31.03.2022 HSC incomplete

22 Belagavi No KUWS & DB Halagatti 70 SBR Under construction 33 30.11.2022

23 Kudligi No KUWS&DB Near NH-50, Kudligi town 4.6 SBR Under construction 98% 31/12/2021

SCADA 

programing and 

commissioning is 

yet to be done.

24 Kolar No KUWS&DB Chinnapura tank, 

Manighatta main Road 

,gandhi nagara kolar

8 SBR Under construction 0% 31/10/2022

25 KGF(Robertsonpet) No KUWS&DB Parandahalli Tank 5 MBBR Under construction 70% 31/01/2022

26 Ullal No KUWS&DB Kodi Kotepura 4.4 SBT Under construction 82% 31/12/2021

27 Hosakote, CMC. No KUWS&DB Chikkakere 8.52 SBR Under construction 60% 31/03/2022

28 Sagar No KUWS&DB Shiravala 9 SBR Under construction 96% 31/12/2021

29 Kumta No KUWS&DB Gund, Shashihittal 4.6 SBR Under construction 0% 31/12/2022

30 Honnavara No KUWS&DB Udhyam Nagar 2.6 SBR Under construction 0% 31/05/2022

31 Honnavara No KUWS&DB Jeevan jyothi 0.2 MBBR Under construction 0% 31/05/2022

32 Tumkur No KUWS&DB Bheemsandra 25 SBR Under construction 35% Jun/22

33 Madikeri No KUWS&DB 4.5 Under construction 10% 11/01/2022

34 Kushalnagar No KUWS&DB Gummankolli village 6.5 SBT Under construction 35% 11/01/2022

35 Bagepalli No KUWS&DB Kurlakunte Kere 4.3 SBT Under construction 40% 31/06/2022

36 Bagepalli No KUWS&DB Reddy kere 0.55 SBT Under construction 0% 31/06/2022

37 Hosadurga No KUWS&DB Goravinakallu village 3.3 SBR Under construction 96 Mar/22

38 Sedam No KUWS&DB Sy.No 239/2, Sedam 

Village, Taluka Sedam

9 SBR Under construction 67% 31/12/2021

39 Bhatkal No KUWS&DB Venkatapura 3 SBR Under construction 45% 09/07/2022

40 Bhatkal No KUWS&DB Venkatapura 2.75 WSP Under construction 95% 09/07/2022

41 Bhatkal No KUWS&DB Gousia street 2.5 MBBR Under construction 0% 09/07/2022

42 Jali No KUWS&DB Venkatapura 3 SBR Under construction 15% 09/07/2022

43 Madhugiri No KUWS&DB Solid Waste Management 

Area (4MLD)

4 MBBR and 

NEBR

Under construction 50% 03-31-2022

44 Madhugiri No KUWS&DB Lingenahalli Pavagada road 

(0.6MLD)

0.6 MBBR and 

NEBR

Under construction 35% 03-31-2022

45 Madhugiri No KUWS&DB Siddapura Sira 

road(80KLD)

0.08 MBBR and 

NEBR

Under construction 0% 03-31-2022

46 Periyapatna No KUWS&DB Keernalli village 4.2 SBR Under construction 2% 31/03/2022

47 Haliyal No KUWS&DB Hullatti Village 3.5 SBR Under construction 0% 05/12/2022

48 Haliyal No KUWS&DB DK halli road 0.75 Phytorid Under construction 0% 05/07/2022

49 Sindhagi No KUWS&DB Sindagi Almel Road 7.37 WSP Under construction 6% 02/12/2022

50 Basavana Bagewadi No KUWS&DB Savalahalla Tanda 0.25 MBBR Final Stage of Progress 65% 28.02.2022

51 Muddebihal No KUWS&DB Near Mudnal MI pond 5.24 SBT Under construction 55% 15.02.2022

52 Karkala No KUWS&DB Kabettu 3 SBR Under construction 90% 31/12/2021

53 Maddur Yes KUWS&DB Near Hole Anjaneya 

Temple

6 Aerated 

Lagoon

Under construction 85% 14/04/2022

54 Ballari City 

Corporation

No KUWS&DB Sirguppa Road, Ballari 2 SBR Under construction 80% 31/01/2022

Blower errection 

work is under 

progress.

55 Bidar CMC No KUWS&DB Sy. 

No.107/1,107/2,108/2,108/

3 of Naubad village of 

Bidar City

7 SBR Under construction 59% 31/03/2022

56 Sandur TMC No KUWS&DB Sy.No.209, Near Nandihalli 

PG Center, Sandur

0.55 SBR Under construction 0% 13/01/2023

57 Sandur TMC No KUWS&DB Sy.No.274, Bhujanganagar 

Road, Sandur

6 SBR Under construction 0% 13/01/2023

Under construction STPs in Karnataka
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58 Sindhanur No KUIDFC Sukalpet 12 FAL Under construction 95% 30/02/2022

396.36

No. Of STPs under construction 58

STP Capacity under construction (MLD) 396.36



Sl. No. ULB name is ULB under 
17 PRS?

Implementing 
agency

STP location Proposed 
capacity 
(MLD)

Technology used Status of the 
project

Physical 
progress 
as on 
30/11/21

Proposed 
date of 
completion

1 Dandeli Yes KUWS&DB Kerwadi (Halmaddi village) 8 SBR Under construction 70% 07/05/2022
2 Dandeli Yes KUWS&DB Nirmal nagar Janata colony 0.5 Phytorid Under construction 52% 05/07/2022
3 Ramdurga Yes KUWS&DB Padukote 1 MBBR Under construction 75 31.03.2022

4 Maddur Yes KUWS&DB Near Hole Anjaneya Temple 6 Aerated Lagoon Under construction 85% 14/04/2022

15.5

Under construction STPs in the 17 PRS ULBs of Karnataka

ter
Typewriter
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Sl. No. ULB name is ULB under 17 

Polluted River 

Stretch?

Implementing 

agency

STP location Proposed 

capacity (MLD)

Technology 

used

Status of the 

project
Details on the status of project Proposed date of 

completion

1 Bantwala Yes KUWS&DB Kamaje 4.14 SBR Land acquisition Tender will be invited after the land is handed over to the 

Board.
24 months after 

entrustment of the 

tender.

2 Bantwala Yes KUWS&DB Kaikunje 0.22 SBR Land acquisition Tender will be invited after the land is handed over to the 

Board.
24 months after 

entrustment of the 

tender.

3 Srirangapatna Yes KUWS&DB Ganjam 5 Upgradation 

of existing 3.6 

MLD STP to 

5MLD 

capacity SBR 

type.

Tendering The DPR for “Providing 2nd Stage UGD scheme to 

Srirangapatna town” amounting for Rs 40.80 Crores is 

submitted to Government for Administrative approval vide 

MD, KUWSDB, Bangalore letter no:294/2020-21, 

dtd:26.05.2020. 

Meanwhile, as per the directions of GoK vide letter No: 

UDD/01UWL/2019 (Part - 1) dated 14.09.2020, an estimate 

for treating polluted stream joining Cauvery river and 

construction of 5.00 MLD SBT type at Sirangapatna town 

under NGT" amounting to Rs.1630.50 lakhs is submitted to 

Govt. for administrative approval vide Board letter 

no:1514/2020-21 dtd:23.11.2020. Estimate for the same is 

administratively approved vide GOK order No: 

UDD01UWL2019(Div-3), Bangalore, dtd:25-03-2021 and 

technically sanctioned vide CE(M) orders No:41/2021-22 

dtd:06-04-2021. Short term tender for the above said work is 

invited vide Chief Engineer, KUWS & DB, Mysuru tender 

30/09/2022

4 Nanjanagud Yes KUWS&DB Goluru village 0 Upgradation 

of Existing 7 

MLD 

STP(WSP) to 

7 MLD SBT 

type STP

Tendering The DPR for upgradation of UGD scheme to Nanjanagudu city 

as per NGT standards has been submitted to Govt. for 

administrative approval vide Board letter No. 289 dated: 

22/05/2020 & Local body resolution submitted to Govt. on 07-

10-2020. Estimate for the same is administratively approved 

vide GOK order No: UDD01UWL2019(Div-3), Bangalore, 

dtd:25-03-2021 and technically sanctioned vide CE(M) orders 

No:39/2021-22 dtd:06-04-2021.

As per the directions of GoK vide letter No: 

UDD/01UWL/2019 (Part - 1) dated 14.09.2020, the work of 

diverting polluted stream joining Kabini river near Hejjige and 

Okkalakeri is taken up under DC works by CMC Nanjangudu 

and the work is Completed and commissioned on 25.10.2020, 

Tender invited vide this office notification no. 563 dt: 3-7-2021

30/09/2022

5 Hunsur Yes KUWS&DB Kalkunike 8 SBR Work Order 

Issued

DPR for Rs. 80.0 Crores is submitted for approval to Govt vide 

ltr 288/2019-20, dtd:22-05-2020. As per the directions of GoK 

vide letter No: UDD/01UWL/2019 (Part - 1) dated 14.09.2020, 

DPR for short term measures amounting to Rs.2680.00 lakhs 

is Administratively approved vide GOK order No: 

UDD01UWL2019(Div-3), Bangalore, dtd:25-03-2021 and 

technically sanctioned vide CE(M) orders No:38/2021-22 

dtd:06-04-2021. Call 2 Tender invited vide this office 

notification no. 380, Dated:03.06.2021.

30/09/2022

6 Subramanya Yes KUWS&DB Back side of 

Subramanyeshwara 

college

2.6 SBR Tendering DPR for upgradation of the existing 2.60 MLD STP to SBR 

type amounting to Rs. 5.23 crore is Administratively approved 

by the Govt. vide GO No.UDD 01 UWL 2019 (B-3) dated 25-

03-2021 and technically sanctioned by the Chief Engineer, 

KUWS & D Board, Mysuru vide Proceedings No. 36 dated 06-

04-2021. Tender invited by the Chief Engineer, KUWS & D 

Board, Mysuru, 1st & 2nd calls were cancelled and again 

invited vide notification No. 563 dated 03-07-2021.

24 months after 

entrustment of the 

tender.

7 Belthangadi 

(FSSM)

Yes KUWS&DB Near Crematorium at 

Renkendaguttu

0.006 FSTP Work Order 

Issued

DPR for providing FSSM system to the town amounting to 

Rs.10.30 crore is Administratively approved by the Govt. vide 

GO No.UDD 01 UWL 2019 (B-3) dated 25-03-2021 and 

technically sanctioned by the Chief Engineer, KUWS & D 

Board, Mysuru vide Proceedings No. 37 dated 06-04-

2021.Tender invited by the Chief Engineer, KUWS & D 

Board, Mysuru, 1st & 2nd calls were cancelled and again 

invited vide notification No. 563 dated 03-07-2021.

24 months after 

entrustment of the 

tender.

8 Hassan Yes KUWS&DB Near Bittgondanahalli 20 SBR Work Order 

Issued

Prequalification tender for the work of Providing 3rd stage 

UGD system to Hassan city under Honorable National Green 

Tribunal is invited vide Chief Engineer, KUWS & DB, Mysuru 

tender notification No.1865 Dtd:-18.1.2021. Second call 

invited vide Chief Engineer, KUWS & DB, Mysuru tender 

notification No 252 dated:10.05.2021. Corrigendum issued 

vide CE Mysuru ltr. No. 306 Dated:24.05.2021.

31/03/2023

9 Hassan Yes KUWS&DB Near KSRTC Bus 

Stand (Channapatna 

tank bed)

10 SBR Work Order 

Issued

Prequalification tender for the work of Providing 3rd stage 

UGD system to Hassan city under Honorable National Green 

Tribunal is invited vide Chief Engineer, KUWS & DB, Mysuru 

tender notification No.1865 Dtd:-18.1.2021. Second call 

invited vide Chief Engineer, KUWS & DB, Mysuru tender 

notification No 252 dated:10.05.2021. Corrigendum issued 

vide CE Mysuru ltr. No. 306 Dated:24.05.2021.

10 Hassan Yes KUWS&DB Near Hunsinakere 

tank bed

5 SBR Work Order 

Issued

Prequalification tender for the work of Providing 3rd stage 

UGD system to Hassan city under Honorable National Green 

Tribunal is invited vide Chief Engineer, KUWS & DB, Mysuru 

tender notification No.1865 Dtd:-18.1.2021. Second call 

invited vide Chief Engineer, KUWS & DB, Mysuru tender 

notification No 252 dated:10.05.2021. Corrigendum issued 

vide CE Mysuru ltr. No. 306 Dated:24.05.2021.

11 Hassan Yes KUWS&DB Near Jayanagara 2 MBBR Work Order 

Issued

Prequalification tender for the work of Providing 3rd stage 

UGD system to Hassan city under Honorable National Green 

Tribunal is invited vide Chief Engineer, KUWS & DB, Mysuru 

tender notification No.1865 Dtd:-18.1.2021. Second call 

invited vide Chief Engineer, KUWS & DB, Mysuru tender 

notification No 252 dated:10.05.2021. Corrigendum issued 

vide CE Mysuru ltr. No. 306 Dated:24.05.2021.

12 Hassan Yes KUWS&DB Near Gavenahalli 2 MBBR Work Order 

Issued

Prequalification tender for the work of Providing 3rd stage 

UGD system to Hassan city under Honorable National Green 

Tribunal is invited vide Chief Engineer, KUWS & DB, Mysuru 

tender notification No.1865 Dtd:-18.1.2021. Second call 

invited vide Chief Engineer, KUWS & DB, Mysuru tender 

notification No 252 dated:10.05.2021. Corrigendum issued 

vide CE Mysuru ltr. No. 306 Dated:24.05.2021.

13 Belur Yes KUWS&DB Hole beedi 5 SBR Work Order 

Issued

Estimate for the work of Providing / Rejuvenation of UGD 

system in Belur under Honorable National Green Tribunal is 

administratively approved vide GOK order No: 

UDD01UWL2019(Div-3), Bangalore, dtd:25-03-2021 and 

technically sanctioned vide CE(M) orders No:35/2021-22 

dtd:06-04-2021. Tender has been invited vide CE(M) 

30/09/2022

14 Ainapur Yes KUWS&DB Sy. No. 430, Ainapur 

Town

1.66 MBBR Tendering Project is approved

15 Khanapur Yes KUWS&DB Sy. No. 147/2, 

Kuppatgiri

1 MBBR Tendering Project is approved

Proposed STPs in Karnataka
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16 Soundatti Yes KUWS&DB Sy. No. 78 

Kenchalarkoppa 

Village

3.5 SBR Tendering Project is approved

17 MK Hubli Yes KUWS&DB Sunnada Halla 0.5 MBBR Tendering Project is approved

18 MK Hubli Yes KUWS&DB Katagyan Keri 0.25 MBBR Tendering Project is approved

19 Munavalli Yes KUWS&DB Sy. No. 883 Near 

Grave Yard, 

Ramdurga Road

1 MBBR Tendering Project is approved

20 Munavalli Yes KUWS&DB Sy. No. 345, Near 

Panchalingeshwar 

Temple

0.25 MBBR Tendering Project is approved

21 Kudachi Yes KUWS&DB Sy. No. 361, Padma 

Talkies Beside

2.03 MBBR Tendering Project is approved

22 Ugarkhurda Yes KUWS&DB Sy. No. 277/1, Old 

Kudachi Road

2.1 MBBR Tendering Project is approved

23 Examba Yes KUWS&DB Sy. No. 758, Near 

Mullanki Nala

1.45 MBBR Tendering Project is approved

24 Chinchili Yes KUWS&DB Sy. No. 210/A, Near 

Raibag Road

1.67 MBBR Tendering Project is approved

25 Karwar Yes KUWS&DB Alwewada 3 SBR Tendering Estimate is approved

26 Karwar Yes KUWS&DB Yet to be finalised 7 MBBR DPR preparation DPR preparation

27 Karwar Yes KUWS&DB Yet to be finalised 2 MBBR DPR preparation DPR preparation

28 Jewaragi Yes KUWS&DB Sy No. 21 of Jewargi 

B Village

5.83 SBT Work Order 

Issued

Project is approved

29 Honnali Yes KUWS&DB Malladevarakatte 1 Treatment 

technology 

upgradation

Tendering Project is approved 9-30-2022

30 Shivamogga Yes KUWS&DB Near 

Thyavarechatnalli

0 Treatment 

technology 

upgradation

Tendering Project is approved Sep/22

31 Bhadravathi Yes KUWS&DB Jatpat Nagara 

Near APMC yard

0 Treatment 

technology 

upgradation

Tendering Project is approved 9-30-2022

32 Ullal No KUWS&DB Kallapu Burdu 2.25 SBT Land acquisition There is stay from the Hon'ble High Court for acquisition of 

land
--

33 Hosakote 

CMC

No KUWS&DB Pethanahalli kere 1.82 SBR Land acquisition Site not yet handed over by ULB

34 Ramanagara Yes KUWS&DB 0 Rejuvenation 

of existing 

UGD system

Tendering Project is approved 9-30-2022

35 Kanakapura Yes KUWS&DB Boodigere, Malagala 0.7 MBBR Tendering Project is approved 9-30-2022

36 Sagar No KUWS&DB LB Nagar 0.62 MBBR DPR preparation

37 Honnavara No KUWS&DB Jeeven Jyothi 0.2 MBBR Work Order 

Issued

Work not started due to public agitation

38 Gubbi No KUWS&DB Amanikere Village Sy 

No.356,357

2.9 SBT DPR submitted

39 Kunigal No KUWS&DB Studform area 5.8 MBBR DPR submitted

40 Arkalgud No KUWS&DB 1.2 Land acquisition Site not yet handed over by ULB

41 Arkalgud No KUWS&DB 1.3 Land acquisition Site not yet handed over by ULB

42 Shorapura No KUWS&DB Vanakihal 7.5 SBR DPR submitted DPR prepared for Rs.5041.00 Lakhs and Submitted to the 

Govt vide letter No.1114 date : 13-11-2019 for Administative 

Approval.

43 Shorapura No KUWS&DB Venktapur 1 SBR DPR submitted

44 Shorapura No KUWS&DB Narsingpet ( Behind 

Loddaset Rice mill)

0.75 SBR DPR submitted

45 Shorapura No KUWS&DB Talavargera Chavani 0.15 NEBR DPR submitted

46 Deodurga No KUWS&DB Huvinahadagi, 

Kalaburagi Road, 

Deodurga

5 SBR DPR submitted DPR prepared for Rs.3694.00 Lakhs and Submitted to the 

Govt vide letter No.49 date :08-04-2020 for Administative 

Approval and after attending observations once again 

submitted to Govt vide letter no 1173, dated 18.01.2021 by 

MD, KUWS&DB, Bengalore.

47 Kaup No KUWS&DB Dumping yard 0.3 SBR Land acquisition For construction of STP land yet to be handed over by ULB 15 months after 

handing over the STP 

land by ULB

48 Haliyal No KUWS&DB Near B K road 0.75 Phytorid Work order issued Hydraulic Design approved,structural design is yet to be 

approved.
05/07/2022

49 Madikeri No KUWS&DB Near Golf Ground, K 

Badaga Village

3 SBT Land acquisition Hydraulic and structural design and drawing approved. 

Earthwork excavation for construction of STP is under 

progress

05-15-2022

50 Sankeshwar No KUWS&DB Masaguppi Road 3.87 SBR DPR submitted DPR submitted to the Govt. for according Administrative 

Approval vide Ltr. No. 272 Dtd : 08.05.2019
NA

51 Hukkeri No KUWS&DB Hiranyakeshi Co-Op 

Sugar Factory 

Premises

5.91 SBR DPR submitted DPR submitted to the Govt. for according Administrative 

Approval vide Ltr. No. 271 Dtd : 08.05.2019
NA

52 Channarayapatna No KUWS&DB 0.25 SBR DPR submitted

53 Chintamani No KUWS&DB 6.4 SBR DPR submitted

54 Harugeri No KUWS&DB After Harugeri Cross 

towards Jamkhandi 

Miraj Road, Near 

Nala

6.38 SBR DPR submitted Est cost -Rs.8595.00 lakh is submitted for according 

Administrative approval vide Ltr. No. 2025 Dtd : 08.11.2019
NA

55 Athani No KUWS&DB Miraj Athani Road 

Near Nala

11.52 SBR DPR submitted Est cost -Rs.22310.00 lakh is submitted for according 

Administrative approval vide Ltr. No. 214 Dtd : 18.05.2020
NA

56 Kerur No KUWS&DB Not finalised 3.51 SBR DPR submitted Estimate yet to be approved NA

57 Kustagi No KUWS&DB Not finalised 4.51 SBR DPR submitted Estimate yet to be approved NA

58 Bannur Yes KUWS&DB Chamanahalli 3.8 SBT Work Order 

Issued

DPR for Rs. 58.0 Crores was submitted for approval to Govt 

vide ltr 2094/2019-20, dtd:03.02.2021, as per the directions of 

GoK vide letter No: UDD/01UWL/2019 (Part - 1) dated 

14.09.2020, the same is Administratively approved vide GOK 

order No: UDD01UWL2019(Div-3), Bangalore, dtd:25-03-

179.60

Total proposed STPs = 58; Capacity = 179.6 MLD

DPR preparation = 3

DPR Submitted = 15

Land acqusition = 8

Tendering = 20

Work Order Issued = 12



Sl. No. ULB name is ULB under 

17 Polluted 

River Stretch?

Implementing 

agency

STP location Proposed 

capacity 

(MLD)

Technology 

used

Status of the 

project

Details on the status of project Proposed date of 

completion

1 Bantwala Yes KUWS&DB Kamaje 4.14 SBR Land 

acquisition

Tender will be invited after the land is handed over to the Board. 24 months after 

entrustment of the 

tender.

2 Bantwala Yes KUWS&DB Kaikunje 0.22 SBR Land 

acquisition

Tender will be invited after the land is handed over to the Board. 24 months after 

entrustment of the 

tender.

3 Srirangapatna Yes KUWS&DB Ganjam 5 Upgradation of 

existing 3.6 

MLD STP to 

5MLD 

capacity SBR 

type.

Tendering The DPR for “Providing 2nd Stage UGD scheme to Srirangapatna town” amounting for Rs 

40.80 Crores is submitted to Government for Administrative approval vide MD, KUWSDB, 

Bangalore letter no:294/2020-21, dtd:26.05.2020. 

Meanwhile, as per the directions of GoK vide letter No: UDD/01UWL/2019 (Part - 1) dated 

14.09.2020, an estimate for treating polluted stream joining Cauvery river and construction 

of 5.00 MLD SBT type at Sirangapatna town under NGT" amounting to Rs.1630.50 lakhs is 

submitted to Govt. for administrative approval vide Board letter no:1514/2020-21 

dtd:23.11.2020. Estimate for the same is administratively approved vide GOK order No: 

UDD01UWL2019(Div-3), Bangalore, dtd:25-03-2021 and technically sanctioned vide 

CE(M) orders No:41/2021-22 dtd:06-04-2021. Short term tender for the above said work is 

invited vide Chief Engineer, KUWS & DB, Mysuru tender notification No.45 Dtd:-

06.04.2021. Due to single bidder participation, 1st call tender was cancelled vide CE office 

proceedings No. 365; dated: 02.06.2021. Second call invited vide Chief Engineer, KUWS & 

DB, Mysuru tender notification No 380/2021-22 dated:03-06-2021, since no bidders have 

qualified., Call -2 tenders have been cancelled vide proceedings No. 553; dated: 02.07.2021. 

Fresh tender invited vide Chief Engineer, KUWS & DB, Mysuru tender notification No 

563/2021-22 dated:03-07-2021.

30/09/2022

4 Nanjanagud Yes KUWS&DB Goluru village 0 Upgradation of 

Existing 7 

MLD 

STP(WSP) to 

7 MLD SBT 

type STP

Tendering The DPR for upgradation of UGD scheme to Nanjanagudu city as per NGT standards has 

been submitted to Govt. for administrative approval vide Board letter No. 289 dated: 

22/05/2020 & Local body resolution submitted to Govt. on 07-10-2020. Estimate for the 

same is administratively approved vide GOK order No: UDD01UWL2019(Div-3), 

Bangalore, dtd:25-03-2021 and technically sanctioned vide CE(M) orders No:39/2021-22 

dtd:06-04-2021.

As per the directions of GoK vide letter No: UDD/01UWL/2019 (Part - 1) dated 14.09.2020, 

the work of diverting polluted stream joining Kabini river near Hejjige and Okkalakeri is 

taken up under DC works by CMC Nanjangudu and the work is Completed and 

commissioned on 25.10.2020, Tender invited vide this office notification no. 563 dt: 3-7-

2021

30/09/2022

5 Hunsur Yes KUWS&DB Kalkunike 8 SBR Work Order 

Issued

DPR for Rs. 80.0 Crores is submitted for approval to Govt vide ltr 288/2019-20, dtd:22-05-

2020. As per the directions of GoK vide letter No: UDD/01UWL/2019 (Part - 1) dated 

14.09.2020, DPR for short term measures amounting to Rs.2680.00 lakhs is 

Administratively approved vide GOK order No: UDD01UWL2019(Div-3), Bangalore, 

dtd:25-03-2021 and technically sanctioned vide CE(M) orders No:38/2021-22 dtd:06-04-

2021. Call 2 Tender invited vide this office notification no. 380, Dated:03.06.2021.

30/09/2022

6 Subramanya Yes KUWS&DB Back side of 

Subramanyeshwara 

college

2.6 SBR Tendering DPR for upgradation of the existing 2.60 MLD STP to SBR type amounting to Rs. 5.23 

crore is Administratively approved by the Govt. vide GO No.UDD 01 UWL 2019 (B-3) 

dated 25-03-2021 and technically sanctioned by the Chief Engineer, KUWS & D Board, 

Mysuru vide Proceedings No. 36 dated 06-04-2021. Tender invited by the Chief Engineer, 

KUWS & D Board, Mysuru, 1st & 2nd calls were cancelled and again invited vide 

notification No. 563 dated 03-07-2021.

24 months after 

entrustment of the 

tender.

7 Belthangadi 

(FSSM)

Yes KUWS&DB Near Crematorium at 

Renkendaguttu

0.006 FSTP Work Order 

Issued

DPR for providing FSSM system to the town amounting to Rs.10.30 crore is 

Administratively approved by the Govt. vide GO No.UDD 01 UWL 2019 (B-3) dated 25-03-

2021 and technically sanctioned by the Chief Engineer, KUWS & D Board, Mysuru vide 

Proceedings No. 37 dated 06-04-2021.Tender invited by the Chief Engineer, KUWS & D 

Board, Mysuru, 1st & 2nd calls were cancelled and again invited vide notification No. 563 

dated 03-07-2021.

24 months after 

entrustment of the 

tender.

8 Hassan Yes KUWS&DB Near Bittgondanahalli 20 SBR Work Order 

Issued

Prequalification tender for the work of Providing 3rd stage UGD system to Hassan city under 

Honorable National Green Tribunal is invited vide Chief Engineer, KUWS & DB, Mysuru 

tender notification No.1865 Dtd:-18.1.2021. Second call invited vide Chief Engineer, 

KUWS & DB, Mysuru tender notification No 252 dated:10.05.2021. Corrigendum issued 

vide CE Mysuru ltr. No. 306 Dated:24.05.2021.

31/03/2023

9 Hassan Yes KUWS&DB Near KSRTC Bus 

Stand (Channapatna 

tank bed)

10 SBR Work Order 

Issued

Prequalification tender for the work of Providing 3rd stage UGD system to Hassan city under 

Honorable National Green Tribunal is invited vide Chief Engineer, KUWS & DB, Mysuru 

tender notification No.1865 Dtd:-18.1.2021. Second call invited vide Chief Engineer, 

KUWS & DB, Mysuru tender notification No 252 dated:10.05.2021. Corrigendum issued 

vide CE Mysuru ltr. No. 306 Dated:24.05.2021.

10 Hassan Yes KUWS&DB Near Hunsinakere 

tank bed

5 SBR Work Order 

Issued

Prequalification tender for the work of Providing 3rd stage UGD system to Hassan city under 

Honorable National Green Tribunal is invited vide Chief Engineer, KUWS & DB, Mysuru 

tender notification No.1865 Dtd:-18.1.2021. Second call invited vide Chief Engineer, 

KUWS & DB, Mysuru tender notification No 252 dated:10.05.2021. Corrigendum issued 

vide CE Mysuru ltr. No. 306 Dated:24.05.2021.

11 Hassan Yes KUWS&DB Near Jayanagara 2 MBBR Work Order 

Issued

Prequalification tender for the work of Providing 3rd stage UGD system to Hassan city under 

Honorable National Green Tribunal is invited vide Chief Engineer, KUWS & DB, Mysuru 

tender notification No.1865 Dtd:-18.1.2021. Second call invited vide Chief Engineer, 

KUWS & DB, Mysuru tender notification No 252 dated:10.05.2021. Corrigendum issued 

vide CE Mysuru ltr. No. 306 Dated:24.05.2021.

12 Hassan Yes KUWS&DB Near Gavenahalli 2 MBBR Work Order 

Issued

Prequalification tender for the work of Providing 3rd stage UGD system to Hassan city under 

Honorable National Green Tribunal is invited vide Chief Engineer, KUWS & DB, Mysuru 

tender notification No.1865 Dtd:-18.1.2021. Second call invited vide Chief Engineer, 

KUWS & DB, Mysuru tender notification No 252 dated:10.05.2021. Corrigendum issued 

vide CE Mysuru ltr. No. 306 Dated:24.05.2021.

13 Belur Yes KUWS&DB Hole beedi 5 SBR Work Order 

Issued

Estimate for the work of Providing / Rejuvenation of UGD system in Belur under Honorable 

National Green Tribunal is administratively approved vide GOK order No: 

UDD01UWL2019(Div-3), Bangalore, dtd:25-03-2021 and technically sanctioned vide 

CE(M) orders No:35/2021-22 dtd:06-04-2021. Tender has been invited vide CE(M) 

notification No:45/2021-22, dtd:06-04-2021. Corrigendum issued vide CE Mysuru ltr. No 

248, Dated:07.05.2021.

30/09/2022

14 Ainapur Yes KUWS&DB Sy. No. 430, Ainapur 

Town

1.66 MBBR Tendering Project is approved

15 Khanapur Yes KUWS&DB Sy. No. 147/2, 

Kuppatgiri

1 MBBR Tendering Project is approved

16 Soundatti Yes KUWS&DB Sy. No. 78 

Kenchalarkoppa 

Village

3.5 SBR Tendering Project is approved

17 MK Hubli Yes KUWS&DB Sunnada Halla 0.5 MBBR Tendering Project is approved

18 MK Hubli Yes KUWS&DB Katagyan Keri 0.25 MBBR Tendering Project is approved

Proposed STPs in Karnataka

ter
Typewriter
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19 Munavalli Yes KUWS&DB Sy. No. 883 Near 

Grave Yard, 

Ramdurga Road

1 MBBR Tendering Project is approved

20 Munavalli Yes KUWS&DB Sy. No. 345, Near 

Panchalingeshwar 

Temple

0.25 MBBR Tendering Project is approved

21 Kudachi Yes KUWS&DB Sy. No. 361, Padma 

Talkies Beside

2.03 MBBR Tendering Project is approved

22 Ugarkhurda Yes KUWS&DB Sy. No. 277/1, Old 

Kudachi Road

2.1 MBBR Tendering Project is approved

23 Examba Yes KUWS&DB Sy. No. 758, Near 

Mullanki Nala

1.45 MBBR Tendering Project is approved

24 Chinchili Yes KUWS&DB Sy. No. 210/A, Near 

Raibag Road

1.67 MBBR Tendering Project is approved

25 Karwar Yes KUWS&DB Alwewada 3 SBR Tendering Estimate is approved

26 Karwar Yes KUWS&DB Yet to be finalised 7 MBBR DPR 

preparation

DPR preparation

27 Karwar Yes KUWS&DB Yet to be finalised 2 MBBR DPR 

preparation

DPR preparation

28 Jewaragi Yes KUWS&DB Sy No. 21 of Jewargi 

B Village

5.83 SBT Work Order 

Issued

Project is approved

29 Honnali Yes KUWS&DB Malladevarakatte 1 Treatment 

technology 

upgradation

Tendering Project is approved 9-30-2022

30 Shivamogga Yes KUWS&DB Near 

Thyavarechatnalli

0 Treatment 

technology 

upgradation

Tendering Project is approved Sep/22

31 Bhadravathi Yes KUWS&DB Jatpat Nagara 

Near APMC yard

0 Treatment 

technology 

upgradation

Tendering Project is approved 9-30-2022

32 Ramanagara Yes KUWS&DB 0 Rejuvenation 

of existing 

UGD system

Tendering Project is approved 9-30-2022

33 Kanakapura Yes KUWS&DB Boodigere, Malagala 0.7 MBBR Tendering Project is approved 9-30-2022

34 Bannur Yes KUWS&DB Chamanahalli 3.8 SBT Work Order 

Issued

DPR for Rs. 58.0 Crores was submitted for approval to Govt vide ltr 2094/2019-20, 

dtd:03.02.2021, as per the directions of GoK vide letter No: UDD/01UWL/2019 (Part - 1) 

dated 14.09.2020, the same is Administratively approved vide GOK order No: 

UDD01UWL2019(Div-3), Bangalore, dtd:25-03-2021 and technically sanctioned vide 

CE(M) orders No:40/2021-22 dtd:06-04-2021. Tender has been invited vide CE(M) 

notification No:45/2021-22, dtd:06-04-2021. 2 Call tender has been invited & under 

evaluation

102.71

Total proposed STP = 34; Capacity = 102.71

DPR Preparation = 2

Land acquisition = 2

Tendering = 20

Work order issued = 10



DO BOD FC TC DO BOD FC TC DO BOD FC TC DO BOD FC TC

At D/S of Kanakapura 4.9 8 1700 16000 5.2 6 4900 24000 2.9 16 11000 92000 6.1 5 14000 160000

T.G. Halli Reservoir 2.9 22 120000 920000 4.8 6 4600 35000 3.6 10 12000 160000 5.1 6 6300 54000

D/S of Hunsur Town 5.8 3.5 780 2300 5.5 4.8 630 2200 5.3 4.4 840 2200

D/S of Kattemalavadi 5.8 3.5 840 2800 5.5 4 700 2400 5 4.8 630 2800

At D/S of Aihole Town 6.3 1.42 920 >1600 6.7 1.02 920 >1600 7.1 1.2 920 1600

W/A point to Hubli Dharwad at  

Saundatti. 
6.1 1.02 920 1600 8.3 1.2 920 1600 7.1 1.02 920 1600

At D/S of Khanapur Village 6.3 1.38 920 1600 7.1 2.1 920 1600 7.1 1.38 920 1600

At Badami Bridge 6.2 1.12 920 1600 7.1 1.08 920 1600 6.8 1.30 540 940

At Honnali Bridge 6.8 2 Nil Nil 6.8 4.8 Nil Nil 7.2 2.0 Nil Nil

At Ullanur Bridge 7 2 280 1600 7.2 2 280 1600 7.4 2 280 1600

At Haralahalli Bridge 6.5 2 Nil Nil 6.4 3 Nil Nil 7.1 2.3 Nil Nil

Confluence point of Tunga and 

Bhadra at Kudli
5.3 2.1 - - 7.2 2 - - 7.2 4 - -

D/S of HPF 6.2 3 Nil Nil 5.5 4 Nil Nil 6 3.2 Nil Nil

At Jack Well Point 6.3 2.4 Nil Nil 6.1 3.2 Nil Nil 6.5 3.6 Nil Nil

At Harihar Water Supply Intake 

point
6.3 2.5 Nil Nil 6.4 3.2 Nil Nil 7.1 2.3 Nil Nil

Near Holehonnur 6.5 2.1 - - 6.8 2.2 - - 7.8 3.5 - -

D/S of Bhadravathi City 5.4 2.8 - - 4.5 3 - - 7 3 - -

At D/S of Road Bridge at 

Shrirangapatna
6.8 1.6 380 1500 6.8 1.5 330 1700 6.7 1.8 250 1300

 At Ranganathittu 6.4 2.5 230 1200 6.7 1.8 170 1100 6.8 1.5 250 1200

At Satyagala Bridge 6.0 1.8 260 1100 6.9 1.7 260 1200 6.7 2.0 130 840

At Bathing Ghat, Nanjanagud 6.4 2.2 210 1300 6.5 2.2 270 1400 6.6 2.4 250 1300

Water supply intake point to T. 

Narasipura
7.1 1.2 110 700 7.20 1.00 92 790 7.0 1.3 91 840

Kagina D/S of Sewage disposal 

point
7 3 2200 9200 6.8 3 940 3500

At Shahabad Bridge 6.8 2 490 2800 6.8 2 350 1600

9 KALI

HASAN MAAD (WEST COAST PAPER 

MILL) TO BOMMANAHALLI 

RESERVOIR

At D/S of West Coast Paper Mills 7.5 2.6 34 141 7.5 2.7 37 145 7.5 2.6 41 162

At D/S of Devasagar Bridge 8 2 280 1600 7.2 2 170 920 7.2 2 280 1600

At D/S of Narayana pura Dam 6.7 1.65 920 1600 7.5 1.02 920 1600 7.1 1.08 540 920

At D/S of Ugarkhurd Barrage 6.9 1.8 920 1600 6.6 1.56 920 1600 6.6 1.02 920 1600

Ankali Bridge Along Chikkodi 

Kagwad Road
6.7 1.08 920 1600 6.8 1.62 920 1600 6.9 1.26 920 1600

D/S of Alamatti Dam 6.6 1.8 920 1600 7.5 1.02 920 1600 7.0 1.26 540 920

AT Tintini Bridge 7.5 3.6 700 2800 7 2 170 920 7.2 2 140 920

1 ARKAVATHI
THIPPAGONDANA HALLI 

RESERVOIR TO KANAKAPURA 

TOWN

Water Quality of Polluted River Stretches during the year 2020-21

Sl. No. River Name River Stretch Monitoring Station/Location

Water Quality Data

Jul/21 Aug/21 Sep/21

2 LAKSHMANTIRTHA  HUNSUR TO KATTEMALAVADI 

3 MALAPRABHA KHANAPUR TO RAMDURG

4 TUNGABHADRA
HARIHARA TO HARLAHALLI 

BRIDGE

5 BHADRA HOLEHUNNUR TO BHADRAVATHI

6 CAUVERY
RANGANATHITTU TO SATHIGALA 

BRIDGE

7 KABINI NANJANGUD TO HEJJIGE

8 KAGINA SHAHABAD TO HONGUNTA

10 KRISHNA YADURWADI TO TINTINI BRIDGE

Oct/21

ter
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At D/S of Bridge Halagur 5.5 3.8 330 2400 5.6 3.8 320 2100 5.8 3.6 260 2100

Near Yediyur on NH-47 5.3 6 4900 24000 4.2 9 11000 160000 5.8 4 9400 54000 6 4 12000 92000

D/s Shimsha near Madduar town 5.8 3 320 1700 6 3 260 1500 5.9 3.5 140 1400

12
KRISHNA ( Asangi 

Barrage)
ALONG ASANGI BARRAGE Asangi Village 6.3 1.02 540.0 920 6.4 1.55 540.0 1600 6.5 1.27 920 1600

At D/S of Bridge near Yadgir 7.1 3 350 1600 7.4 2 280 1600 7.3 3 490 2800

At D/S of Road Bridge

 Ghanagapur Village 
7 3 700 2800 7 3.9 700 3500

At Ferozabad 7 3.8 1100 5400 7 3 460 2200

Bhima River Confluence of 

Jewagri Town Sewage Disposal 

point

7.2 3 1400 5400 7.2 3 630 2800

14 KUMARADHARA ALONG  UPPINANGADI
U/S Uppinagady Town Before 

Confluence with river Nethravathi
7.6 2 1600 1600 7.8 2 900 1600 7.5 2 40 350

Thumbe water supply station to 

Mangaluru city
7.7 2 48 1600 7.5 2 345 1600 7.3 2 110 920

U/s of Uppinangady town 7.8 3 1600 1600 7.3 3 221 1600 7.6 3 110 920

16 TUNGA SHIVAMOGGA TO KUDLI At D/S of Shimoga 7.6 2.3 - - 5.3 3 - - 7 4.6 - -

17 YAGACHI ALONG YAGACHI , HASSAN
Yagachi River Near Pumping 

Station, Hassan City
5.3 2.6 460 3500 5.5 2.4 400 2800 4.8 2.3 270 2200

11 SIMSHA YEDIYUR TO HALAGUR

13 BHIMA GHANAGAPUR TO YADGIR

15 NETRAVATHI UPPINANGADI TO MANGALURU

Note:1)  *   - No Water in the River/ Reservior/ Samples are not Collected.

         2)  ―  : Data not submitted                                                                                                                                                                                                                                                                                                                                                                                

3) DO- Dissolved Oxygen in mg/L, BOD-Biochemical Oxygen Demand  in mg/L,FC- Fecal Coliforms in MPN/100ml,  TC- Total Coliforms in MPN/100ml.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             
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National Mission for Clean Ganga 
Format for submission of Monthly Progress Report in the NGT Matter OA No. 673 of 2018 (in 

compliance to NGT order dated 24.09.2020) For the State of Karnataka 
 

Name of the River  Arkavathi River 

Polluted river stretch  Tippagondanahalli reservoir to Kanakapura Town  

Priority  III 

Status as on  31st December 

 
Overall status of the State: 

Particulars CMC Ramanagara CMC Kanakapura  Total 

I.  Total Population: Urban 
Population & Rural 
Population separately 

95167 54014 149181 

II.  Estimated Sewage 
Generation (MLD): 

10.0 4.4 14.4 

 
III. Details of Sewage Treatment Plant: 

 
 

a. Details of each existing STP in the State 
 

Name of the Local Body Location 
Existing 

STP 
Capacity 

Capacity 
Being 

Utilized 

Operational 
Status of STP 

Compliance 
Status of 

STP 

CMC Ramanagara 12°43'24.94"N 
77°16'59.69"E 

7.5 MLD 6.0 MLD Operational  

CMC Kanakapura 12°32'26.83"N 
77°25'4.99"E 

6.29 MLD 3.8 MLD Operational  

Total  13.79 
MLD 

9.8 MLD   

 
 

Particulars CMC Ramanagara CMC Kanakapura  
      Total 

Existing no. of STPs and 
Treatment Capacity (in MLD): 

No. of STPs- 1 
Treatment Capacity-

7.5 MLD 

No. of STPs- 1 
Treatment 

Capacity-6.29 MLD 

No. of STPs- 2 
Treatment 

Capacity-13.79 
MLD 

Capacity Utilization of existing 
STPs: 

6.0 3.8 9.8 

MLD of sewage being  treated 
through Alternate technology: 

4.0(Through Septic 
tank & Soak Pit) 

0.6(Through Septic 
tank & Soak Pit) 

4.6( Through Septic 
tank & Soak Pit) 

Gap in Treatment Capacity in 
MLD: 

4.0 0.6 2.13 

No. of Operational STPs: 1 1 2 

No. of Complying STPs: 0 0 0 
No. of Non-complying STPs: 1* 1* 2 
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b. Details of under construction STPs in the State 
 

Name of the 
Local Body 

Location Capacity of 
the plant in 

MLD 

Physical 
Progress 

in % 

Status of I&D or 
House sewer 
connections 

Completion 
Timeline 

CMC 
Ramanagara 

12°43'24.94"N 
77°16'59.69"E 

Nil NIL 11 drains carrying 
sullage effluent is to 
be connected to wet 
well before Micro 
STP. 
No Work Progress 

31.12.2021 DPR has 
been prepared and 
submitted to Govt. 
by the KUWS & DB 
for the amount of 
Rs.220.17 Crores for 
connecting missing 
links, wet well 
conditioning and up 
gradation of STP. 

 

CMC 
Kanakapura 

12°32'26.83"N 
77°25'4.99"E 

Nil NIL 05 drains carrying 
sullage effluent is to 
be connected to STPs. 
No Work Progress 

31.12.2021 DPR 
has been prepared 
and submitted to 
Govt by the 
KUWS&DB for the 
amount of Rs.30.0 
Crores for 
connecting missing 
links and up 
gradation of STP by 
retro fitting using 
Bio-remediation and 
Special Aeration 

system. 
Total      

 
 
 

c. Details of proposed STPs in the State 
 

Name of the Local 
Body 

Location Capacity of 
the STP 

proposed in 
MLD 

Status of Project (at 
DPR Stage/ Under 

Tendering/ Work to be 
Awarded) 

Likely Date of 
Completion 

CMC Ramanagara 12°43'24.94"N 
77°16'59.69"E 

NIL NIL NIL 

CMC Kanakapura 12°32'26.83"N 
77°25'4.99"E 

NIL NIL NIL 

Total     
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IV. Details of Industrial Pollution: 
 

Particulars 
CMC 

Ramanagara 

CMC 
Kanakapur

a  

Arkavathi Polluted River stretch Total 
Arkavathi River stretch V Valley catchment area 

No. of industries 
in the State: 0 0 

2 industries (both Red 

category) 

181 industries (Red-30, 

Orange-52, Green-96, White-

03) 
147 

No. of water 
polluting 
industries in the 
State: 

0 0 
2 industries (both Red 

category)  

181 industries (Red-30, 

Orange-52, Green-96, White-

03) 
0 

Quantity of 
effluent 
generated from 
the industries in 
MLD: 

0 0 

 0.6027 (From 2 

industries namely 

M/s Senapathy 

Whiteley Limited & 

Lakshmanan Isola 

Limited, Acchalu 

Village, Ramanagar 

Taluk, both Red 

categories) in 

operation.  

 The sewage of 

0.0245 MLD is being 

disposed to 

individual septic 

tank and soak pits.  

 The trade effluent of 

about 0.578 MLD is 

being treated and 

completely recycled.  

 Both the industries 

are complying to 

consent conditions.  

 There is no 

discharge of any 

type of effluent 

from these two 

industries to 

Arkavathi river. 

  Barring little 

sewage from un 

sewered area of 

TMC- Bidadi, CMC-

Ramanagar and 

Total generation-

8.008MLD 

(Sewage generation-

3.309MLD, of which 

0.1716MLD of sewage 

is treated in Septic tank 

& Soak pit, 3.137MLD 

of sewage is treated in 

30 numbers of STPs and 

1.079MLD of treated 

sewage is completely 

recycled and 2.058MLD 

is discharged to on land 

for gardening. 

 

Trade effluent-

4.699MLD,  

 

About 0.0186 MLD of 

effluent from 17 

industries is being sent 

to Common ETPs for 

treatment and disposal 

of which. 

 

About 4.680MLD of 

trade effluent is treated 

in 33 numbers of ETPs 

(including combined 

ETPs) and 3.321MLD of 

treated effluent is 

completely recycled and 

1.358MLD is discharged 

to on land for gardening. 

 

  There are no 

common ETPs in the 

Arkavathi catchment 

8.8327 
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CMC-Kanakapura 

Town. 

  River Arkavathi is 

polluted mainly 

because of 

discharge of 

untreated effluents 

and sewage from 

urban areas 

upstream of 

Thippagondana Halli 

Reservoir of 

Bangalore Urban 

District and the 

untreated effluents 

and sewage 

discharged to 

Vrishabhavathi 

Valley which 

originates from 

Bangalore 

Urban/BBMP area. 

area.  
 

**River Arkavathi is polluted mainly because of discharge of untreated effluents and sewage from urban areas 

upstream of Thippagondana Halli Reservoir of Bangalore Urban District and the untreated effluents and sewage 

discharged to Vrishabhavathi Valley which originates from Bangalore Urban/BBMP area. 

Quantity of 
Hazardous 
Sludge generated 
from the 
Industries in TPD: 

0 0 2.565 MTPA 2680.152 MTPA 0 

Number of 
industrial units 
having ETPs: 

0 0 2  31 0 

Number of 
industrial units 
connected to 
CETP: 

0 0 0 14 0 

Number and 
total capacity of 
ETPs (details of 
existing/ under 
construction / 
proposed)  

0 0 No-2 & Capacity-  31 0 

Compliance 
status of the 
ETPs: 

0 0 Complied Complied 0 

Number and 0 0 0 0 0 
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total capacity of 
CETPs (details of 
existing/ under 
construction / 
proposed) 

 
d. Status of compliance and operation of the CETPs 

 

Town 
No. of 

industries 
Industrial 
discharge 

Status of ETPs 
Status of CETPs (existing, under 

construction & proposed) 

CMC Ramanagara  NIL NIL NIL NIL 

CMC Kanakapura  NIL NIL NIL NIL 

Total     

 
 
V. Solid Waste Management: 
 

Particulars CMC Ramanagara CMC Kanakapura Total 

 Total number of Urban Local Bodies 
and their Population 

CMC Ramanagara-
95167 

CMC Kanakapura-54014 
 

2-149181 

 Current Municipal Solid Waste 
Generation 
1. Quantity of MSW generated (TPD) 
2. Quantity of MSW Collected(TPD) 
3. Quantity of MSW segregated & 

transported (TPD) 
4. Quantity of MSW Processed(TPD) 
5. Quantity of MSW disposed in secured 

landfill site(TPD) 
6. Gap in Solid Waste Management 

UTs(TPD) 
 
 

 
40.0 
35.0 
35.0 

 
15.0 
20.0 

 
20.0 

 
24.0 
20.0 
12.0 

 
10.0 
7.0 

 
7.0 

 
 

 Number, installed capacity and utilization of existing MSW processing facilities in TPD (bifurcated by type 
of processing eg- Waste to Energy (Tonnage and Power Output), Compost Plants (Windrow, Vermi, 
decentralized pit composting), biomethanation, MRF etc 

 
Name of 

the ULB 

Composting 

 
Vermi Composting Bio-Methanation Refuse Derived 

Fuel 

W2E Combustibl

e waste 

supplied to 

cement 

plant 

Waste 

Proces

sed 

Product 

Produce

d 

Waste 

Process

ed 

Produc

t 

Produc

ed 

Waste 

Process

ed 

Produc

t 

Produc

ed 

Waste 

Proces

sed 

Product 

Produce

d 

Waste 

Process

ed 

Produ

ct 

Produ

ced 

 

CMC-

Ramana

gara 

10 2 4.0 0.8 1.0 10 

KVA 

Nil Nil Nil Nil Nil 
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CMC-

Kanaka

pura 

10 2 Nil Nil Nil Nil Nil Nil Nil Nil Nil 

 

 Action plan to bridge gap between Installed 
Capacity and Current Utilization of processing 
facilities (if Gap > 20%) 

Instructions have been given to ULB’s to ensure that the 
existing MSW processing facility is used to its fullest 
capacity 

 No. and capacity of C&D waste processing 
plants in TPD (existing, proposed and under 
construction) 

0 0 0 

 Total no. of wards, no. of wards having door to 
door collection service, no. of wards practicing 
segregation at source 

31 31 46 

Details of MSW treatment facilities proposed and 
under construction (no., capacity, and technology) 

3 Vermi composting 
units under construction 

1 under 
construction( will 
be completed by 

31.03.2021)  

 

No. and area (in acres) of uncontrolled garbage 
dumpsites and Sanitary Landfills 

NIL NIL NIL 

No. and area (in acres) of legacy waste within 1km 
buffer of both side of the rivers 

NIL NIL NIL 

No. of drains falling into rivers and no. of drains 
having floating racks/screens installed to prevent 
solid waste from falling into the rivers 

11 5 17 

 
 
Status of ULB wise Management of Solid Waste 
 

Name of the ULB 
Total MSW 
generation 

in TPD 

Total MSW 
being 

processed 
in TPD 

Existing 
MSW 

facilities 

Utilization 
Capacity of 
the existing 

MSW facilities 

Proposed MSW 
Facilities & 
Completion 

Timeline 

 
 
CMC Ramanagara 

40 15 18.0 18.0 

SWM DPR prepared 
under swaccha 
Bharath Mission is 
approved and action 
is being taken up as 
per DPR. Timeline -
30-03-2021. 

CMC Kanakapura 24 10 24 10 Under construction 
(will be completed 
by Timeline -30-03-
2021) 

Total      
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VI. Bio-medical Waste Management: 
 

Particulars 
CMC 

Ramanagara  
CMC 

Kanakapura 
Total 

Total Bio-medical 
generation: 

0.2043TPD 0.00684 TPD 
0.21114 

TPD 

No. of Hospitals and 
Health Care Facilities: 

454 152 606 

Status of Treatment 
Facility/ CBMWTF: 

0 0 0 

 
 
 
VII. Hazardous Waste Management: 

Particulars 
CMC 

Raman
agara  

CMC 
Kanaka

pura 

Arkavathi polluted river stretch 
 

Total Hazardous Waste generation: 0 0 Land Fillable -1576.89 MTPA 
Incinerable – 1018.86 MTPA 
Recyclable – 1298.4 MTPA 
Utilizable -  138.51 MTPA 
Total- 4032.66 MTPA 

No. of Industries generating Hazardous waste 0 0 92.0 

Treatment Capacity of all TSDFs NA NA  

Avg. Quantity of Hazardous waste reaching 
the TSDFs and Treated 

NA NA  

Details of on-going or proposed TSDF NA NA  

 
 
VIII. Plastic Waste Management: 
 

Particulars 
CMC 

Ramanagara  
CMC 

Kanakapura 
Total 

 
Total Plastic Waste generation: 

2.0TPD 1.25 TPD  3.25 TPD 

Treatment/ Measures adopted for 
reduction or management of plastic 
waste: 

NA NA NA 
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Particulars CMC Ramanagara 
CMC 

Kanakapura 
Total 

IX. Details of Alternate Treatment 
Technology being adopted by 
the State/UT  

  
 

X. Identification of polluting 
sources including drains 
contributing to river pollution 
and action as per NGT order on 
insitu treatment: 

11Drains 
identified and 
monitored 
periodically 

5 Drains 
identified and 
monitored 
periodically 

16 Drains identified 
and monitored 
periodically 

XI. Details of Nodal Officer 
appointed by Chief Secretary in 
the State/UT: 

-  

XII. Details of meetings carried 
under the Chairmanship Chief 
of Secretary in the State/UT: 

NA   

XIII. Latest water quality of polluted 
river, its tributaries, drains with 
flow details and ground water 
quality in the catchment of 
polluted river;  

Annexure-1 
 

XIV. Ground water regulation: As per the details submitted by Sr. Geologist, District Ground Water 
Authority, Ramanagara District for the month of August 2020, as per 
the circular KGA/NOC/2019-20 dated 29-05-2019 with reference to 
Karnataka Act 2011 U/s 17 (K), so as to fulfill the objectives of the Act, 
in notified taluks and non notified taluks for NOC for the purpose of 
industrial, commercial, entertainment, infrastructure, mining and 
others is made compulsory. This subject was discussed in District 
Ground Water Authority meeting. In this regard, as per the directions, 
a notice has been issued to obtain NOC for extracting groundwater 
from Karnataka Ground Water Authority / District Ground Water 
Authority. 
 
Status of Ground Water Resource Assessment in Annexure-2 

 

XV. Good irrigation practices being 
adopted by the State: 

The Dept. of Agriculture and Horticulture have submitted action plan 

for implementation of following measures.  

 Farmers are made aware to use water optimally.  

I. By adopting Micro irrigation system(Sprinkler 

And Drip) in agricultural crops . 

XVI. Rain Water Harvesting: As per the details submitted by Sr. Geologist, District Ground Water 
Authority, Ramanagara for the month of August 2020, to improve the 
ground water situation rain water harvesting structure and some of 
the other artificial recharge structures are recommended to be 
constructed in their premises while giving the permission to extract 
ground water from the authority. 

XVII. Demarcation of Floodplain and The tahasildars of the concerned taluk have furnished replies that 
they are in the process of obtaining the details on encroachment of 
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removal of illegal 
encroachments:  

lands of flood plain and upon receipt of the same they would initiate 
further needful action 

 

XVIII. Maintaining minimum e-flow of 
river: 

The Cauvery Neeravari Nigam Ltd., is requested to submit the 
action plan as per MoEF & CC norms during monsoon seasons 
and same is not submitted 

XIX. Plantation activities along the 
rivers: 

The Forest Department has submitted action plan for plantation of 

saplings on the banks of polluted river stretch of Arkavathi which 

specifies the plantation of saplings and creation of eco park etc for that 

they have ear marked Rs.13.49 crores. This will be completed by them 

within time frame of March 2024, their letter reads. 

XX. Development of biodiversity 
park: 

XXI. Reuse of Treated Water:  

XXII. Model River being adopted by 
the State & Action Proposed for 
achieving the bathing quality 
standards: 

 

XXIII. Status of Preparation of Action 
Plan by the 13 Coastal States: 

NA 

XXIV. Regulation of Mining Activities 
in the State/UT: 

Nil 

XXV. Action against identified 
polluters, law violators and 
officers responsible for failure 
for vigorous monitoring 

Nil 

XXVI. Overall progress of the month: 
 
Please provide overall progress 
achieved in terms of all the above 
points compared to previous month. 
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Annexure-1 
XIII Status of Water Quality Assessment of polluted rivers in Annexure-1 

 

Sl. 
No. 

Details of Water 
Quality Monitoring 

locations as per 
NWMP 

Year DO(mg/l) BOD(mg/l) Fecal 
Coliform 

(MPN/100 
ml) 

Total 
Coliform 

(MPN/100 
ml) 

1 Thippagondanahalli 
reservoir  

 
December-
2021 

5.6 4.3 490 3500 

2 Downstream of 
Kanakapura 

November-
2021 
 

5.3 4.0 94 X 102 540 x 102 

 
 

XIV Status of Ground Water Resource Assessment in Annexure-1 

           
Sl.N

o 
Village 

Well 

Type 

Sampling 

Date 
Fe EC pH NO3 Cl F TH 

1 

Kailancha Village, 

Ramanagara Tq & 

District 

Dug Well 11/10/2020 0.03 1230 8.29 14 210 0.55 304 

2 
Ramanagara Town, 

Ramanagara Distrcit 
Bore Well 11/10/2020 0.06 1370 8.14 66 176 1.03 328 

3 
Harohalli, Village 

Kanakapura Taluk 
Dug Well -- -- -- -- -- -- -- -- 

4 
Kanakapura Town, 

Ramanagara District 
Bore Well -- -- -- -- -- -- -- -- 

                                                                                                                                                            

                                                                                                                                                                                                                                     
                                                                                                                                                Sd/-                                                                                                                
                                                                                                                                                                            Environment Officer 
                                                                                                                                      RO-Ramanagara 

R
e
g
i
o
n
a
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National Mission for Clean Ganga 

Format for submission of Monthly Progress Report in the NGT Matter OA 

No. 673 of 2018 (in compliance to NGT order dated 24.09.2020) 

For the State of Karnataka 

Name of the River : Bhadra  River 

Polluted river stretch :  10Km 

Priority :  IV  

Status as on                       : 31-12-2021 
 

Overall status of the State: 

I. Total Population: Urban Population & Rural Population separately:  

CMC Bhadravathi Population is 152102. ( As on 2014 census) 

II. Estimated Sewage Generation (MLD): 14MLD 

III. Details of Sewage Treatment Plant: 

 Existing no. of STPs and Treatment Capacity (in MLD):  

             Existing 2 no of STP of 5.83 MLD, WSP  Technology at Jatpat Nagar, Bhadravathi &         

             7.2 MLD, WSP  Technology at Sy.no.77/P,75/P,75/1P,741/P,64/P,58/1, 

             Seegebagi,Tarikere Road,Bhadravathi, Shivamogga Dist are under operation. 

 Capacity Utilization of existing STPs: 3 MLD 

 MLD of sewage being  treated through Alternate technology: -- 

 Gap in Treatment Capacity in MLD:5.97 

 No. of Operational STPs: 2 

 No. of Complying STPs:2 

 No. of Non-complying STPs: Nil 

 

 

 

 

 



2 
 

Details of each existing STP in the State 

No. Location Existing STP 

Capacity 

Capacity 

Being 

Utilized 

Operational 

Status  

of STP 

Compliance 

Status of 

STP 

1 City Municipal 

Council, Bhadravathi 

Jatpat Nagara, 

Bhadravathi, 

Shivamogga Dist 

5.83 MLD 2MLD Working Complied 

2 City Municipal 

Council, Bhadravathi 

Sy.no.77/P,75/P,75/1P,

741/P,64/P,58/1, 

Seegebagi,Tarikere 

Road,Bhadravathi, 

Shivamogga Dist 

7.2MLD  Working Complied 

 

Details of under construction STPs in the State 

No

. 

Location Capacity of the  

plant in MLD 

Physical 

Progress in 

% 

Status of 

I&D or 

House 

sewer 

connections 

Completion 

Timeline 

1 City Municipal Council, 

Bhadravathi,Sy.No.13, 

WardNo.22,Ujjipura, 

Bhadravathi,Shivamogga 

1MLD 90%  Dec-20 

 

Details of proposed STPs in the State 

No. Location Capacity of the 

STP proposed 

in MLD 

Status of Project (at DPR 

Stage/ Under Tendering/ 

Work to be Awarded) 

Likely Date of 

Completion 

- - - - - 

 

IV. Details of Industrial Pollution:  

 No. of industries in the State:  

  3.   Bhadra Packaids is recycling waste water and comply. 
 

                      There are 3 large industries are  located in the bank of the  

                      Bhadra River.  
1. MPM is not working since 4 years.  
2. VISL is working intermittently. BF and SMS unit are not 

working since 2 years.  
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 No. of water polluting industries in the State:   3 

 Quantity of effluent generated from the industries in MLD:  - 

1. The Mysore Paper Mills Ltd, Bhadravathi, Shivamogga Dist. The effluent generation is  

29 MLD. MPM is not working since 4 years. 

2. Steel Authority Of India Ltd, Visveswarayya Iron and Steel Ltd., Bhadravathi, 

Shivamogga. The effluent generation is 1520 KLD.  Blast Furnance and SMS units are 

not working. Rerolling Mill and Forging units operating intermittently.  

3. Bhadra Packaids Pvt. Ltd, Bommenahalli, Barandur, Badravahti Tq, Shivamogga Dist. 

The effluent generation is 340  KLD. Recycled back into the process & in washing 

section after treating in ETP. 

. 

 Quantity of Hazardous Sludge generated from the Industries in TPD:  - 

 Number of industrial units having ETPs: 3 

 Number of industrial units connected to CETP: Nil 

 Number and total capacity of ETPs (details of existing/ under construction / proposed) 

:  87400KLD 

 Compliance status of the ETPs: - 

 Number and total capacity of CETPs (details of existing/ under construction / 

proposed) :  -- 

Not Applicable (shivamogga Dist is not having any CETP. The Industry in this dist 

are not giving any effluent to CETP) 

 Status of compliance and operation of the CETPs 

Town No. of 

industries 

Industrial 

discharge 

Status of ETPs Status of CETPs 

(existing, under 

construction & 

proposed) 

 Nil 
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V. Solid Waste Management: 

 Total number of Urban Local Bodies and their Population:  

1 - City Municipal Council, Bhadravathi. Population is 152102 

Current Municipal Solid Waste Generation is  about 53.8 TPD. 

 Number, installed capacity and utilization of existing MSW processing facilities in 

TPD (bifurcated by type of processing eg- Waste to Energy (Tonnage and Power 

Output), Compost Plants (Windrow, Vermi, decentralized pit composting), 

biomethanation, MRF etc :  

              City Municipal Council, Bhadravathi  is having MSW sit processing & disposal         

               at Hiriyuru Village, Bhadravathi Tq,  Shivamogga Dist. 

 Action plan to bridge gap between Installed Capacity and Current Utilization of 

processing facilities (if Gap > 20%) :  -- 

  No. and capacity of C&D waste processing plants in TPD (existing, proposed and 

under construction) : NIL 

 Total no. of wards, no. of wards having door to door collection service, no. of wards 

practicing segregation at source : The CMC Bhadravathi is Collecting   Solid waste 

from door to door. The CMC has reported that they have carried out segregation in all 

35 wards. The wet waste is composted in the existing solid waste disposal site, the dry 

recyclable waste are segregated and sent to recyclers. 

 Details of MSW treatment facilities proposed and under construction (no., capacity, 

and technology)-Nil 

 No. and area (in acres) of uncontrolled garbage dumpsites and Sanitary Landfills.: -- 

 No. and area (in acres) of legacy waste within 1km buffer of both side of the rivers : -- 

 No. of drains falling into rivers and no. of drains having floating racks/screens 

installed to prevent solid waste from falling into the rivers:--- 
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Status of ULB wise Management of Solid Waste 

ULB Total MSW 

generation in 

TPD 

Total MSW  

being 

processed  

in TPD 

Existing  

MSW  

facilities 

Utilization 

Capacity of the 

existing MSW 

facilities 

Proposed MSW 

Facilities & 

Completion 

Timeline 

1 53.8 TPD 45 TPD    Composting 20TPD Nil 

 

VI. Bio-medical Waste Management: 

 Total Bio-medical generation                      : 290Kg/day 

 No. of Hospitals and Health Care Facilities: There are 127  No of  Health Care  

                                                                        facilities in the Local body located on the  

                                                                        Bhadra river stretch including 32 No  

                                                                        bedded Health Care facility, 88 No Non  

                                                                        bedded Health Care facilities and 01  

                                                                        Veterinary Hospital.  

 

 Status of Treatment Facility/ CBMWTF: The Shivamogga Dist is having CBMWTF  

                                                                          at Machenahalli i.e.M/s.Shushrutha   

                                                                          Biomedical Waste Management  

                                                                          Society®,Site.No.31  

                                                                          Machenahalli,Shivamogga Tq & Dist. 

                                                                                      The unit has obtained Consent and  

                                                                                     Authorization from the Board for the  

                                                                                     period up to 30.06.2025. 

VII. Hazardous Waste Management: 
 

 No. of Industries generating Hazardous waste : 6 

 Treatment Capacity of all TSDFs: 

Not Applicable (Shivamogga Dist is not having TSDF Site) 

 Avg. Quantity of Hazardous waste reaching the TSDFs and Treated: Not Applicable 

 Details of on-going or proposed TSDF: Not Applicable 

VIII. Plastic Waste Management: 

 Total Plastic Waste generation: 1095 TPA 

 Treatment/ Measures adopted for reduction or management of plastic waste: 
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The City Municipal Council, Bhadravathi  has prepared By laws for Plastic 

Waste Management Rule. Plastic raids on Commercial activities are  conducted 

from time to time from City Municipal Council, Bhadravathi  and KSPCB.   

 

 

IX.  Details of Alternate Treatment Technology being adopted by the State/UT -- 

X. Identification of polluting sources including drains contributing to river pollution and 

action as per NGT order on insitu treatment:-- 

XI. Details of Nodal Officer appointed by Chief Secretary in the State/UT:-- 

XII. Details of meetings carried under the Chairmanship Chief of Secretary in the 

State/UT:-- 

XIII. Latest water quality of polluted river, its tributaries, drains with flow details and 

ground water quality in the catchment of polluted river;  

Earlier Samples were collected from the drains and Bore well and Results 

also Submitted along with Action Plan. This Office has  collected drains and 

Bore well  samples during December 2020 and results are awaited. This 

Office is collecting the River Water Samples every month and results are 

enclosed. 

XIV. Ground water regulation: 

                      District Ground Water Office has reported  that Shivamogga Dist lies   

                      under safe zone (There is no over exploited Taluk) 

XV. Good irrigation practices being adopted by the State: 

                     Adaptation of micro irrigation practices such as drip/sprinkler. 

XVI. Rain Water Harvesting: 

   Shivamogga Urban Development Authority (SUDA) is insisting                       

   residential Buildings/Commercial Buildings to adopt Rain Water   

   Harvesting in its approval. 

 

XVII. Demarcation of Floodplain and removal of illegal encroachments: 

           Flood plain zone encroachment details are sought from  the  

                  Revenue Department. 
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XVIII. Maintaining minimum e-flow of river: 

              Karnataka Water Resources Department  is the concerned  

              Department and it is maintaining the flow as per the Norms. 

 

XIX. Plantation activities along the rivers: 

The Deputy Commissioner has informed the Forest Department Officers to 

take suitable action for plantation in flood plain zone. 

XX. Development of biodiversity park: 

The Deputy Commissioner instructed the Irrigation Department Officials to 

verify the encroachment if any on the river banks and informed to take 

suitable action on this issue along with the concerned Department. 

 

XXI. Reuse of Treated Water: -- 

XXII. Model River being adopted by the State & Action Proposed for achieving the 

bathing quality standards: -- 

XXIII. Status of Preparation of Action Plan by the 13 Coastal States: Not Applicable 

XXIV. Regulation of Mining Activities in the State/UT: 

Mines & Geology Dept is monitoring Sand Mining activity 

XXV. Action against identified polluters, law violators and officers responsible for 

failure for vigorous monitoring:-- 

XXVI. Overall progress of the month:-- 

Please provide overall progress achieved in terms of all the above points 

compared to previous month. 
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National Mission for Clean Ganga 

Format for submission of Monthly Progress Report in the NGT Matter  

OA No. 673 of 2018 (in compliance to NGT order dated 24.09.2020) 

For the State of Karnataka 

Name of the River : BHIMA RIVER 

Polluted river stretch : Ghanagapur to Yadgir - 160km 

Priority : V 

Status as on          : 05.01.2022 

Overall status of the State: 

I. Total Population: Urban Population & Rural Population separately : 5,33,587 + 25,686 

= 5,59,273  

II. Estimated Sewage Generation (MLD): 2.77MLD 

III. Details of Sewage Treatment Plant: 

 Existing no. of STPs and Treatment Capacity (in MLD): Nil 

 Capacity Utilization of existing STPs: Nil 

 MLD of sewage being treated through Alternate technology: Nil  

 Gap in Treatment Capacity in MLD: Nil 

 No. of Operational STPs: Nil 

 No. of Complying STPs: Nil 

 No. of Non-complying STPs: Nil 

Details of each existing STP in the State 

No. Location Existing STP 

Capacity 

Capacity Being 

Utilized 

Operational Status  

of STP 

Compliance 

Status of STP 

- - - - - - 

 

 

 



2 
 

Details of under construction STPs in the State 

No. Location Capacity of the 

plant in MLD 

Physical 

Progress in 

% 

Status of I&D or 

House sewer 

connections 

Completion 

Timeline 

- - - - - - 

 

Details of proposed STPs in the State 

No. Location Capacity of the 

STP proposed 

in MLD 

Status of Project (at DPR 

Stage/ Under Tendering/ 

Work to be Awarded) 

Likely Date of 

Completion 

1 Jewargi 3.25 - - 

 

IV. Details of Industrial Pollution: 

 No. of industries in the State: Nil (There are no  industry located in the  river stretch) 

 No. of water polluting industries in the State: Nil 

 Quantity of effluent generated from the industries in MLD: Nil 

 Quantity of Hazardous Sludge generated from the Industries in TPD: Nil 

 Number of industrial units having ETPs: Nil 

 Number of industrial units connected to CETP: Nil 

 Number and total capacity of ETPs (details of existing/ under construction / 

proposed): Nil  

 Compliance status of the ETPs: Nil 

 Number and total capacity of CETPs (details of existing/ under construction / 

proposed) : Nil 

 Status of compliance and operation of the CETPs 

Town No. of 

industries 

Industrial 

discharge 

Status of ETPs Status of CETPs (existing, 

under construction & 

proposed) 

- - - - - 
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V. Solid Waste Management: 

 Total number of Urban Local Bodies and their Population : Town Municipal 

Council, Jewargi having population of 25,686 

 Current Municipal Solid Waste Generation: 10MT/day, Dry waste – 4MT/day and 

Wet waste – 6MT/day. 

 Number, installed capacity and utilization of existing MSW processing facilities in 

TPD (bifurcated by type of processing eg- Waste to Energy (Tonnage and Power 

Output), Compost Plants (Windrow, Vermi, decentralized pit composting), 

biomethanation, MRF etc: Dry waste from the TMC, Jewargi is sent to Cement 

industry for co-processing in cement kiln and Wet waste is converted into 

compost by local body in the designated/authorised solid waste processing site. 

 Action plan to bridge gap between Installed Capacity and Current Utilization of 

processing facilities (if Gap > 20%): NIL 

 No. and capacity of C&D waste processing plants in TPD (existing, proposed and 

under construction): Proposed 

 Total no. of wards, no. of wards having door to door collection service, no. of wards 

practicing segregation at source : 23 

 Details of MSW treatment facilities proposed and under construction (no., capacity, 

and technology) : Dry waste from the TMC, Jewargi is sent to Cement industry 

for co-processing in cement kiln. 

 No. and area (in acres) of uncontrolled garbage dumpsites and Sanitary Landfills-NIL 

 No. and area (in acres) of legacy waste within 1km buffer of both side of the rivers-

NIL 
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 No. of drains falling into rivers and no. of drains having floating racks/screens 

installed to prevent solid waste from falling into the rivers : Drains-5, no. of drains 

having floating racks/screens - Nil 

Status of ULB wise Management of Solid Waste 

ULB Total MSW 

generation in 

TPD 

Total MSW  

being processed  

in TPD 

Existing  

MSW  

facilities 

Utilization 

Capacity of the 

existing MSW 

facilities 

Proposed MSW 

Facilities & 

Completion 

Timeline 

1 10MT/day 10MT/day 1 10MT/day - 

 

VI. Bio-medical Waste Management: 

 Total Bio-medical generation: 32.5 Kg/day 

 No. of Hospitals and Health Care Facilities: 32 Bedded HCFs and 72 Non Bedded 

HCFs 

 Status of Treatment Facility/ CBMWTF: The CBWTFs has provided online 

continuous monitoring system to incinerator for monitoring of emission. 

CBWTF has already upgraded their incinerator to meet revised emissions 

standards as per MOEF Notification 2016. 

VII. Hazardous Waste Management: 

 Total Hazardous Waste generation: Nil 

 No. of Industries generating Hazardous waste: Nil 

 Treatment Capacity of all TSDFs: Nil 

 Avg. Quantity of Hazardous waste reaching the TSDFs and Treated: Nil 

 Details of on-going or proposed TSDF: Nil 

VIII. Plastic Waste Management: 

 Total Plastic Waste generation: 1.1TPD 
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Treatment/ Measures adopted for reduction or management of plastic waste: 

Segregated Plastic waste from the TMC Jewargi is sent to Cement industry for co-

processing in cement kiln. Draft Policy and Plan for plastic waste management has 

been prepared by the ULBD and accordingly plastic waste shall be collected from 

un-organized sectors and from house hold/commercial sectors. Plastic raids (Sales 

& Shops) were conducted from time to time by Local Body.                                           

IX. Details of Alternate Treatment Technology being adopted by the State/UT : Nil 

X. Identification of polluting sources including drains contributing to river pollution 

and action as per NGT order on insitu treatment: Identified 

XI. Details of Nodal Officer appointed by Chief Secretary in the State/UT: --- 

XII. Details of meetings carried under the Chairmanship Chief of Secretary in the 

State/UT: ---- 

XIII. Latest water quality of polluted river, its tributaries, drains with flow details and 

ground water quality in the catchment of polluted river; Analysis reports 

enclosed. 

XIV. Ground water regulation: --- 

XV. Good irrigation practices being adopted by the State: --- 

XVI. Rain Water Harvesting: ---- 

XVII. Demarcation of Floodplain and removal of illegal encroachments: ---- 

XVIII. Maintaining minimum e-flow of river: ---- 

XIX. Plantation activities along the rivers: --- 

XX. Development of biodiversity park: --- 

XXI. Reuse of Treated Water: --- 

XXII. Model River being adopted by the State & Action Proposed for achieving the 

bathing quality standards: --- 

XXIII. Status of Preparation of Action Plan by the 13 Coastal States: NA 
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XXIV. Regulation of Mining Activities in the State/UT: --- 

XXV. Action against identified polluters, law violators and officers responsible for 

failure for vigorous monitoring: Nil 

XXVI. Overall progress of the month: --- 

Please provide overall progress achieved in terms of all the above points 

compared to previous month. 
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National Mission for Clean Cauvery 
Format for submission of Monthly Progress Report in the NGT Matter OA No. 673 of 2018 (in compliance to NGT order dated 24.09.2020) For the State of 

Karnataka 

Name of the River  Cauvery 

Polluted river stretch  Ranganathittu to Sattegala Bridge 

Priority  IV 

Status as on  December-2021 

 
Overall status of the State: 

Particulars 
TMC 

Srirangapatna 
TMC 

Bannur 
TMC 

Narasipura 
GP Mullur 

GP Harale 
(Dasanapura & 
Harle Village) 

CMC 
Kollegala 

GP Satthegala 
(Yedkuri Village) 

Total 

I.  Total Population: Urban 
Population & Rural 
Population separately 

25069 24430 31498 5671 3264 57149 428 147509 

II.  Estimated Sewage 
Generation (MLD): 

2.7 2.63 3.40 0.24 0.14 6.19 0.018 15.318 

 
III. Details of Sewage Treatment Plant: 

Particulars 
TMC 

Srirangapatna 
TMC 

Bannur 
TMC 

Narasipura 
GP Mullur 

GP Harale 
(Dasanapura & 
Harle Village) 

CMC 
Kollegala 

GP Satthegala 
(Yedkuri Village) 

Total capacity 
in MLD 

Existing no. of STPs and 
Treatment Capacity (in MLD): 

3.6 3.31 5.5 
Nil Nil 

9 
Nil 21.41 

Capacity Utilization of existing 
STPs: 

2.7 2.63 3.40 Nil Nil 6 Nil 14.73 

MLD of sewage being  treated 
through Alternate technology: 

Nil Nil Nil Nil Nil Nil Nil Nil 

Gap in Treatment Capacity in 
MLD: 

Nil Nil Nil Nil Nil Nil Nil Nil 

No. of Operational STPs: 1 1 1 Nil Nil 1 Nil 4 

No. of Complying STPs: 1 1 1 Nil Nil 1 Nil 4 

No. of Non-complying STPs: Nil Nil Nil Nil Nil Nil Nil Nil 

 Note: GP Mullur, GP Harale (Dasanapura & Harle Village) & GP Satthegala (Yedkuri Village) does not have STP and the Sewage effluent from the individual 
houses are being disposed off in to Septic tank and soak pits.  
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Details of each existing STP in the State 

Name of the Local 
Body 

Location Existing STP Capacity Capacity Being Utilized 
Operational Status of 

STP 
Compliance Status of STP 

TMC Srirangapatna  Ganjam, Srirangapatna 3.6 MLD 2.7 MLD Operational Complied 

TMC, T Narasipura  Sy. No. 65/1, Byrapura & Algudu 
Village, T.N.Pura Taluk, Mysuru 

5.5 MLD 3.8 MLD Operational STP is under stabilization 
& not receiving full 
quantum of sewage  

TMC, Bannur  Sy. No. 174/1, 174/2, Yedahalli 
Village, Bannur Hobli, Bannur, 

Mysuru  

3.31 MLD 2.36 MLD Operational STP consisting of WSP not 
maintained & operated in 
scientific manner  

CMC, Kollegala  Sy No.930, 934, 946 & 935, Mullur 
Road, Kollegal Taluk 

9.0 MLD 4.5 MLD 4.5 MLD STP is under Operation 
& not receiving full 

quantum of sewage. 
The CMC Kollegal in its 

Progress report for 
March 2021 has fixed 

the Time limit as 
September 2021 for 
the connecting the 
enter sewage . No 
progress made till 
December 2021 

 

 
Details of under construction STPs in the State 

 

Name of the Local 
Body 

Location Capacity of the 
plant in MLD 

Physical Progress in % Status of I&D or House sewer 
connections 

Completion 
Timeline 

TMC 
Srirangapatna  

Ganjam, 
Srirangapatna. 

Up gradation of 
existing 3.6 MLD 

STP to 5 MLD 
with SBR 

Technology 

Revised DPR is prepared by KUWS&DB, 
Mandya Division for Rs. 16.30 Crores to 
divert the sewage discharged in to river 
through storm water drain. Connecting 
household to UGD by 3000 houses. Up 
gradation of existing 3.6 MLD STP to 5.0 
MLD. The DPR is approved and tender is 
under process.  

Proposals submitted to Government for 
taking up I&D works to reconnect the 
sewage in to nearby wet wells and 
household UGD connections for 3000 
houses.   

31-03-2021 
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TMC, T Narasipura  Sy. No. 65/1, 
Byrapura & Algudu 

Village, T.N.Pura 
Taluk, Mysuru 

Nil Nil 4 drains carrying sullage effluent is to be 
connected to wet well before Micro STP. 
No Work is in Progress. 

31-03-2021 

TMC, Bannur  Sy. No. 174/1, 174/2, 
Yedahalli Village, 

Bannur Hobli, 
Bannur, Mysuru  

0.49 MLD DPR prepared by KUWS&DB, Mysuru for 
Rs. 58 Crores for laying UGD network for 
new extension and to upgrade the existing 
STP to 3.8 MLD with SBT Technology.  

50% of the town limit is connected to 
UGD & the remaining houses are yet to 
be connected. The sewage effluent from 
Makanahalli Extension is disposed off in 
to Septic tank and the same is 
transported to STP for further treatment 
& disposal.  

31-03-2021 

GP, Mulluru  - - - Proposed to provide Common Septic tank 
and soak pit by diverting the sullage 
joining to river. No Work is in Progress. 

31-03-2021 

GP Harale 
(Dasanapura & 
Harle Village) 

- - - Proposed to provide Common Septic tank 
and soak pit by diverting the sullage 
joining to river. No Work is in Progress. 

31-03-2021 

CMC, Kollegala  Sy No.930, 934, 946 
& 935, Mullur Road, 
Kollegal Taluk 

9 MLD  80% is completed. since Out of the 
planned 7 wet wells serving each of the 7 
collection networks zones, the 
construction of 03 wet wells one each for 
Uppara mole, shankanapura and 
Hosanagalli is yet to be taken up by the 
implementing agency i.e., KUWS&DB. The 
construction of Shankanpura collection 
zones wet well is delayed has the land 
issue of the wet well site as enter into 
illegal litigation in the Karnataka High 
Court.  
As per the MPR for the March 2021 
received from CMC, Kollegal: The 
missing Links in the sewer network are 
being attended to and the proposed 
wet wells in separate areas away from 
the city like Hosaanagalli, 
Shankanapura ,budithittu and 
Bendarahalli have been dropped and  

Laying UGD network is in progress & after 
completion of the same sewage 
discharge in to storm water drain is 
avoided. Work is in progress.  
Presently, 9 MLD STP is under operation 
& not receiving full quantum of sewage 
because of the missing links. UGD works 
is completed but the house to   sewer 
network connection is partially 
completed.  As per the MPR submitted by 
the CMC Kollegala the connection of 
entire sewer network and other sources 
of generation of sewage have been 
connected to the STP barring the isolated 
areas of Hosa Anagalli, Shankanapura, 
Upparamole and Bendarahalli and 
Booditittu. The earlier proposed  wet 
wells have been dropped at Hosa  
Anagalli, Shankanapura, Upparamole and 
Bendarahalli and Booditittu and new 
technology  based  decentralized  local 

31-03-2021 
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new technology based decentralized 
local treatment units have been 
proposed for the said areas which will 
take some time for implementation 
and commissioning. Stipulating the 
time limit as August- 2021. No Work is 
in Progress. 

treatment units in the form of mini STP  
have been proposed for the said area. 
Hence CMC kollegala has soughted time 
till Aug 2021 for the establishment and 
commissioning of the proposed mini 
STP’s. No Work is in Progress. 

Yedkuri Village 
(GP  Satthegala)  

- - - Proposed to provide Common Septic tank 
and soak pit by diverting the sullage 
joining to river. No Work is in Progress. 

31-03-2021 

 
Details of proposed STPs in the State 

Name of the Local 
Body 

Location Capacity of the STP proposed in MLD Status of Project (at DPR Stage/ Under 
Tendering/ Work to be Awarded) 

Likely Date of 
Completion 

TMC 
Srirangapatna  

Chandagalu Road, 
Ganjam, Srirangapatna. 

Up gradation of existing 3.6 MLD STP to 5.0 MLD.  Revised DPR is prepared by KUWS&DB, 
Mandya Division for Rs. 16.30 Crores to 
divert the sewage discharged in to river 
through storm water drain. Connecting 
household to UGD by 3000 houses. Up 
gradation of existing 3.6 MLD STP to 5.0 
MLD. The DPR is approved and tender is 
under process. 

March - 2021 

TMC, T Narasipura  Sy. No. 65/1, Byrapura & 
Algudu Village, T.N.Pura 

Taluk, Mysuru 

Nil Nil Nil 

TMC, Bannur  Sy. No. 174/1, 174/2, 
Yedahalli Village, Bannur 
Hobli, Bannur, Mysuru  

Upgradation the existing STP to 3.8 MLD with SBT 
Technology. 

DPR prepared by KUWS&DB, Mysuru for 
Rs. 58 Crores for laying UGD network for 
new extension and to upgrade the 
existing STP to 3.8 MLD with SBT 
Technology. 

March - 2021 

GP, Mulluru  GP, Mulluru  2 drains is identified & monitored. ZP Chamarajanagar has 
earmarked an amount of Rs. 3.0 Lakhs for providing 
Common Sewage collection tank & Common septic tank 
and soak pit. No physical progress in Field is made upto 
December 2021. 

Proposed to provide Common Septic tank 
and soak pit by diverting the sullage 
joining to river. The Executive Officer, 
Taluk Panchayath, Kollegala has 
submitted a letter stating that under 
Swatch Bharath mission budget is 
sanctioned for providing septic tank and 

March - 2021 
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soak pit and phyto remediation 
technique for treatment of sullage for the 
villages located along the banks of 
Cauvery river. No Work is in Progress. 

GP Harale 
(Dasanapura & 
Harle Village) 

GP Harale (Dasanapura & 
Harle Village) 

5 drains is identified & monitored. ZP Chamarajanagar has 
earmarked an amount of Rs. 3.0 Lakhs for providing 
Common Sewage collection tank & Common septic tank 
and soak pit. No physical progress in Field is made upto 
December- 2021. 

Proposed to provide Common Septic tank 
and soak pit by diverting the sullage 
joining to river. The Executive Officer, 
Taluk Panchayath, Kollegala has 
submitted a letter stating that under 
Swatch Bharath mission budget is 
sanctioned for providing septic tank and 
soak pit and phyto remediation 
technique for treatment of sullage for the 
villages located along the banks of 
Cauvery river. No Work is in Progress. 

March - 2021 

Yedkuri Village 
(GP  Satthegala)  

Yedkuri Village (GP  
Satthegala)  

 Nil  Nil March - 2021 

CMC, Kollegala  CMC, Kollegala  1 drains is identified & monitored. ZP Chamarajanagar has 
earmarked an amount of Rs. 3.0 Lakhs for providing 
Common Sewage collection tank & Common septic tank 
and soak pit. No physical progress in Field is made upto 
December 2021. 

Proposed to provide Common Septic tank 
and soak pit by diverting the sullage 
joining to river. The Executive Officer, 
Taluk Panchayath, Kollegala has 
submitted a letter stating that under 
Swatch Bharath mission budget is 
sanctioned for providing septic tank and 
soak pit and phyto remediation 
technique for treatment of sullage for the 
villages located along the banks of 
Cauvery river. No Work is in Progress. 

- 

 
 
IV. Details of Industrial Pollution: 
 

Particulars TMC Srirangapatna TMC Bannur TMC Narasipura GP Mullur 

GP Harale 
(Dasanapura 

& Harle 
Village) 

CMC Kollegala 

GP 
Satthegala 
(Yedkuri 
Village) 

No. of industries in the State: 6 4 34 Nil Nil 14 Nil 

No. of water polluting 1  3 22 Nil Nil 5 Nil 
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industries in the State: 

Quantity of effluent generated 
from the industries in MLD: 

0.0196  0.027 0.027 Nil Nil 0.021 Nil 

Quantity of Hazardous Sludge 
generated from the Industries 
in TPD: 

Nil Nil Nil Nil Nil 0 Nil 

Number of industrial units 
having ETPs: 

1 3 22 Nil Nil 
5 

Nil 

Number of industrial units 
connected to CETP: 

Nil Nil Nil Nil Nil Nil Nil 

Number and total capacity of 
ETPs (details of existing/ under 
construction / proposed)  

No. of ETP–1, Capacity-
0.022 

Under construction–0, 
Capacity-0 

Proposed–0.  Capacity-0 

No. of ETP–3, Capacity-
0.027 

Under construction–0, 
Capacity-0 

Proposed–0.  Capacity-0 

No. of ETP–22, 
Capacity-0.027 

Under construction–0, 
Capacity-0 

Proposed–0.  Capacity-0 

Nil Nil No. of ETP–5, Capacity-
0.021 

Under construction–0, 
Capacity-0 

Proposed–1.  Capacity-
0.018 

Nil 

Compliance status of the ETPs: Complied Nil Nil Nil Nil Complied Nil 

Number and total capacity of 
CETPs (details of existing/ 
under construction / 
proposed) 

Nil Nil Nil Nil Nil 

Nil 

Nil 

 
Status of compliance and operation of the CETPs 

Town No. of industries 
Industrial 
discharge 

Status of ETPs 
Status of CETPs (existing, under construction & 

proposed) 

TMC Srirangapatna  Nil Nil Nil Nil 

TMC, T Narasipura  Nil Nil Nil Nil 

TMC, Bannur  Nil Nil Nil Nil 

GP, Mulluru  Nil Nil Nil Nil 

GP Harale (Dasanapura & Harle Village) Nil Nil Nil Nil 

CMC, Kollegala  Nil Nil Nil Nil 

Yedkuri Village (GP  Satthegala)  Nil Nil Nil Nil 

 
V. Solid Waste Management: 

Particulars TMC Srirangapatna TMC Bannur TMC Narasipura GP Mullur 
GP Harale 

(Dasanapura & 
Harle Village) 

CMC Kollegala 
GP Satthegala 

(Yedkuri 
Village) 

Total number of Urban Local Bodies 
and their Population 

25069 24430 31498 5671 3264 57149 428 
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Current Municipal Solid Waste 
Generation 

11.17 TPD 8.9 10 
1.2 0.6 21.0 0.1 

Number, installed capacity and 
utilization of existing MSW processing 
facilities in TPD (bifurcated by type of 
processing eg- Waste to Energy 
(Tonnage and Power Output), 
Compost Plants (Windrow, Vermi, 
decentralized pit composting), 
biomethanation, MRF etc 

 Composting 
Existing – 1.5  Gap 
– 3.0 TPD 
 

 Sanitary landfill 
Existing–Nil Gap – 
2.34 TPD 

 Composting 
Existing – 1.5 Gap 
– 0.64 TPD 
 

 Sanitary landfill 
Existing–Nil Gap – 
2.13 TPD 

 Composting Existing 
– Nil Gap – 4.1 TPD 

 

 Sanitary landfill 
Existing–Nil Gap – 
2.4 TPD 

Nil Nil  Composting 
Existing – 2.0 Gap 
– 6.61TPD 

 

 Sanitary landfill 
Existing–Nil Gap – 
5.0 TPD 

Nil 

Action plan to bridge gap between 
Installed Capacity and Current 
Utilization of processing facilities (if 
Gap > 20%) 

DPR for Rs. 4.43 
Crores is approved to 
provide compost 
plant & sanitary land 
fill site & the same is 
to be undertaken. At 
present the solid 
waste is dumped in 
the site without any 
treatment. 
The work is assigned 
to contractor and out 
of 22 works,12 works 
are completed and 
remaining 10 works 
are under progress. 

DPR for Rs. 1.06 
Crores is approved 
to provide compost 
plant & sanitary 
land fill site. The 
work is under 
progress.  At 
present the solid 
waste is dumped in 
the site without any 
treatment. 

DPR for Rs. 4.13 
Crores is approved to 
provide compost plant 
& sanitary land fill site 
& the same is to be 
undertaken. One zero 
waste management 
site has been 
established. At 
present the solid 
waste is dumped in 
the site without any 
treatment. 

Nil Nil DPR is approved 
for Rs. 2.5 Crores 
for procurement 
of machinery & 
other accessory to 
initiate 
composting & 
sanitary land fill 
site maintenance.   

Nil 

No. and capacity of C&D waste 
processing plants in TPD (existing, 
proposed and under construction) 

Nil Nil Nil Nil Nil Nil Nil 

Total no. of wards, no. of wards 
having door to door collection service, 
no. of wards practicing segregation at 
source 

 Door to door 
collection 23/23 
Wards.  
 

 Segregation 
practice-19 Wards 

 Door to door 
collection 23/23 
Wards.  
 

 Segregation 
practice-13 Wards 

 Door to door 
collection 23/23 
Wards.  
 

 Segregation 
practice-6 wards 

Nil Nil  Door to door 
collection 31/31 
Wards.  

 Segregation 
practice-28 

Nil 

Details of MSW treatment facilities 
proposed and under construction (no., 
capacity, and technology) 

Nil Nil Nil Nil Nil Nil Nil 

No. and area (in acres) of uncontrolled 
garbage dumpsites and Sanitary 
Landfills 

Nil Nil Nil Nil Nil Nil Nil 
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No. and area (in acres) of legacy waste 
within 1km buffer of both side of the 
rivers 

Nil Nil Nil Nil Nil Nil Nil 

No. of drains falling into rivers and no. 
of drains having floating racks/screens 
installed to prevent solid waste from 
falling into the rivers 

Nos. of drains 3  
Nos. of  drains having 
floating racks / 
screen – Nil  

Nos. of drains 2  
Nos. of  drains 
having floating racks 
/ screen – Nil  

Nos. of drains 4 
Nos. of  drains having 
floating racks / screen 
– Nil  

Nos. of drains 
2 
Nos. of  drains 
having floating 
racks / screen 
– Nil 

Nos. of drains 5 
Nos. of  drains 
having floating 
racks / screen – 
Nil 

Nos. of drains1 
Nos. of  drains 
having floating 
racks / screen – Nil 

Nos. of drains 
1 
Nos. of  drains 
having floating 
racks / screen 
– Nil 

 
Status of ULB wise Management of Solid Waste 

Name of the ULB 
Total MSW 
generation 

in TPD 

Total MSW 
being 

processed 
in TPD 

Existing MSW 
facilities 

Utilization 
Capacity of the 
existing MSW 

facilities 

Proposed MSW Facilities & Completion Timeline 

TMC Srirangapatna  11.17 1.5 Pit Composting 1.5 DPR for Rs. 4.40 Crores is approved for processing of entire 
MSW. Currently, the work is assigned to contractor and out of 22 

works,12 works are completed and remaining 10 works are under 
progress. 

TMC, T Narasipura  10 0 Pit Composting 0 SWM DPR prepared under swaccha Bharath Mission is 
approved and action is being taken up as per DPR .  One zero 
waste management site has been established. Timeline -30-
03-2021 

TMC, Bannur  8.9 1.5 Pit Composting,  1.5 DPR has been prepared under SBM and it is in the 
implementation stage. The work is under progress. Timeline 
-30-03-2021 

GP, Mulluru  1.2 0 Nil 0 No action plan 

GP Harale (Dasanapura 
& Harle Village) 

0.6 0 Nil 0 No action plan 

CMC, Kollegala  21.0 2.0 Composting is carried 
out  

2.0  As per the  MPR March 2021 submitted by the CMC 

Kollegala, Construction of compound wall, processing 
Shed, windrow platform, internal roads, Sanitary Land 
Fill(SLF), drain, watch man shed is completed. 
Electrification, drilling of Borewell, installation of 
machineries, are under tender process and sought 
Completion Timeline on April 2021. Presently 
segregated is being dump separately at land fill site. 
Wet waste is processed for compost. Bio-medical waste 
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is being handled by private CBMWTF. Land has been 
indentify for set up of decentralized waste 
management 

Yedkuri Village (GP  
Satthegala)  

0.1 0 Nil 0 No action plan 

Total 52.97 5.0  5.0  

 
VI. Bio-medical Waste Management: 

Particulars 
TMC 

Srirangapatna 
TMC Bannur TMC Narasipura GP Mullur 

GP Harale 
(Dasanapura & 
Harle Village) 

CMC Kollegala 
GP Satthegala 

(Yedkuri 
Village) 

Total Bio-medical 
generation in Kgs/day 

54.45 Kg/day 16 Kg/day 119.5 Kgs/day Nil Nil 103.44 kg/day Nil 

No. of Hospitals and 
Health Care Facilities: 

Bedded: 3 
Non Bedded: 19 

Bedded: 1 
Non Bedded: 4 

Bedded: 15 
Non Bedded:18  

Nil Nil 
Bedded: 09 

Non Bedded:31 
Nil 

Status of Treatment 
Facility/ CBMWTF: 

CBMWTF CBMWTF CBMWTF Nil Nil CBMWTF Nil 

 
 
VII. Hazardous Waste Management: 

Particulars 
TMC 

Srirangapatna 
TMC 

Bannur 
TMC 

Narasipura 
GP 

Mullur 

GP Harale 
(Dasanapura & Harle 

Village) 

CMC 
Kollegala 

GP Satthegala (Yedkuri 
Village) 

Total Hazardous Waste generation: Nil Nil Nil Nil Nil 0.805 TPA Nil 

No. of Industries generating Hazardous waste Nil Nil Nil Nil Nil 01 Nil 

Treatment Capacity of all TSDFs Nil Nil Nil Nil Nil Nil Nil 

Avg. Quantity of Hazardous waste reaching 
the TSDFs and Treated 

Nil Nil Nil Nil Nil Nil Nil 

Details of on-going or proposed TSDF Nil Nil Nil Nil Nil Nil Nil 

 
VIII. Plastic Waste Management: 

Particulars 
TMC 

Srirangapatna 
TMC Bannur 

TMC 
Narasipura 

GP 
Mullur 

GP Harale 
(Dasanapura & 
Harle Village) 

CMC Kollegala 
GP Satthegala 

(Yedkuri Village) 

Total Plastic Waste generation: 0.69 0.2 0.36 Nil Nil 0.5 TPD Nil 

Treatment/ Measures adopted for 
reduction or management of plastic 

Nil Nil Nil Nil Nil Nil Nil 
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waste: 

 

Particulars 
TMC 

Srirangapatna 
TMC Bannur 

TMC 
Narasipura 

GP Mullur 
GP Harale 

(Dasanapura & 
Harle Village) 

CMC 
Kollegala 

GP Satthegala 
(Yedkuri Village) 

Total 

IX. Details of Alternate 
Treatment Technology being 
adopted by the State/UT  

Nil Nil Nil Nil Nil Nil Nil 

X. Identification of polluting 
sources including drains 
contributing to river 
pollution and action as per 
NGT order on insitu 
treatment: 

3 drain is 
identified & 
monitored & 
the drain is 
connected to 
nearby wet 
well to pump 
the same to 
STP. 

2 Drains identified 
and monitored 
periodically 

4 Drains 
identified 
and 
monitored 
periodically 

2 drains is 
identified & 
monitored. ZP 
Chamarajanagar 
has earmarked 
an amount of 
Rs. 3.0 Lakhs for 
providing 
Common 
Sewage 
collection tank 
& Common 
septic tank and 
soak pit. No 
physical 
progress in 
Field is made  
upto December 
2021. 

5 drains is 
identified & 
monitored.  ZP 
Chamarajanagar 
has earmarked 
an amount of 
Rs. 1,15,000/- 
for providing 
Common 
Sewage 
collection tank 
& Common 
septic tank and 
soak pit. No 
physical 
progress in 
Field is made  
upto December 
2021  

1 drain is 
identified & 
monitored. 
CMC Kollegala 
is providing 
UGD network 
for the entire 
town & after 
completion of 
the same the 
sewage & 
sullage 
entering the 
said drains is 
diverted to 
STP for 
further 
treatment & 
disposal. The 
work is under 
progress. 

1 drain is identified & 
monitored. ZP 
Chamarajanagar has 
earmarked an 
amount of Rs. 2.0 
Lakhs for providing 
Common Sewage 
collection tank & 
Common septic tank 
and soak pit. No 
physical progress in 
Field is made  upto 
December 2021  

XI. Details of Nodal Officer 
appointed by Chief 
Secretary in the State/UT: 

- 

XII. Details of meetings carried 
under the Chairmanship 
Chief of Secretary in the 
State/UT: 

- 

XIII. Latest water quality of Status of water quality of polluted rivers in Annexure-1. 
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polluted river, its tributaries, 
drains with flow details and 
ground water quality in the 
catchment of polluted river;  

XIV. Ground water regulation: CMC Kollegala : As per the details submitted by Sr. Geologist, District Ground Water Authority, Chamarajanagar for the month of 
March  2021, as per the circular KGA/NOC/2019-20 dated 29-05-2019 with reference to Karnataka Act 2011 U/s 17 (K), so as to fulfill 
the objectives of the Act, in notified taluks and non notified taluks for NOC for the purpose of industrial, commercial, entertainment, 
infrastructure, mining and others is made compulsory. This subject was discussed in District Ground Water Authority meeting. In this 
regard, as per the directions, notices has been issued to obtain NOC for extracting groundwater from Karnataka Ground Water 
Authority / District Ground Water Authority.. 
Status of Ground Water Resource Assessment in Annexure-2 

XV. Good irrigation practices 
being adopted by the State: 

The Dept. of Agriculture has submitted action plan for implementation of following measures: 
I. General Government Practice of Irrigation is maintained. 

II. Farmers are made aware to use water optimally.  
As per the details submitted by KaveriNeeravariNigama for the month of August 2020, Canal System are partially lined, so as to 
minimize seepage losses. In view of this a DPR proposed from the irrigation department of Kollegala taluk for the work related to 
Distributaries (D-56 to D-62) under Kabini Right Bank Canal (KRBC). Total cost of Rs.20 crores for modernization of 

XVI. Rain Water Harvesting: As per the details submitted by Sr. Geologist, District Ground Water Authority, Chamarajanagar for the month of October 2020, to 
improve the ground water situation rain water harvesting structure and some of the other artificial recharge structures are 
recommended to be constructed in their premises while giving the permission to extract ground water from the authority. 

XVII. Demarcation of Floodplain 
and removal of illegal 
encroachments:  

-- 

XVIII. Maintaining minimum e-
flow of river: 

The Cauvery Neeravari Nigam Ltd., is requested to submit the action plan as per MoEF & CC norms during monsoon seasons and 
same is not submitted 

XIX. Plantation activities along 
the rivers: 

Social Forestry Department, Chamarajanagar district in its letter reads that the proposed plan for plantation of saplings on the bank 
of Cauvery river for about 14.5 Kms in the ensuing monsoon season. The project is yet to be approved and sanctioned. Hence no 
progress made. 

XX. Development of biodiversity 
park: 

- 

XXI. Reuse of Treated Water: - 

XXII. Model River being adopted 
by the State & Action 
Proposed for achieving the 
bathing quality standards: 

- 

XXIII. Status of Preparation of 
Action Plan by the 13 

- 
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Coastal States: 

XXIV. Regulation of Mining 
Activities in the State/UT: 

- 

XXV. Action against identified 
polluters, law violators and 
officers responsible for 
failure for vigorous 
monitoring 

- 

XXVI. Overall progress of the 
month: 

 
Please provide overall progress 
achieved in terms of all the above 
points compared to previous 
month. 

a) TMC Srirangatapna -  DPR is prepared by KUWS&DB, Mandya Division for Rs. 16.30 Crores to divert the sewage discharged in to 
river through storm water drain. Connecting household to UGD by 3000 houses. Up gradation of existing 3.6 MLD STP to 5.0 
MLD. The DPR is approved and tender is under process.  

b) CMC Kollegala –  Presently, 9 MLD STP is under operation & not receiving full quantum of sewage because of the missing links. 
UGD works is completed but the house to   sewer network connection is partially completed.  As per the MPR submitted by the 
CMC Kollegala the connection of entire sewer network and other sources of generation of sewage have been connected to the 
STP barring the isolated areas of Hosa Anagalli, Shankanapura, Upparamole and Bendarahalli and Booditittu. The earlier 
proposed  wet wells have been dropped at Hosa  Anagalli, Shankanapura, Upparamole and Bendarahalli and Booditittu and 
new technology  based  decentralized  local treatment units in the form of mini STP  have been proposed for the said area. 
Hence CMC kollegala has soughted time till October 2021 for the establishment and commissioning of the proposed mini STP’s. 

c) As per the  MPR submitted by the CMC Kollegala, Construction of compound wall, processing Shed, windrow platform, internal 
roads, Sanitary Land Fill(SLF), drain, watch man shed is completed. Electrification, drilling of Borewell, installation of 

machineries, are under tender process and sought Completion Timeline on  April 2021.No Work is in Progress. 
d) With respect to treatment & disposal of sewage effluent the LB’s have taken steps to operate the existing STPs & action plan 

for up gradation of the existing STPs is being prepared by KUWS&DB & the same is yet to be approved by the Government.   
e) With respect to Solid Waste Management by Municipalities, steps have been taken process the Solid Waste with the existing 

compost facilities and works followed by tendering Zor expanding the same along with sanitary land fill sites construction are 
under progress. 

f) District level meeting on Polluted river stretches was held on 3-3-2021 under the Chairmanship of Minister C.P Yogeshwar. As 
per the directions of Minister Local Bodies were directed to use the available funds of the CMC to divert the Missing links of 
sewage to STP 

g) Short term tender notification has been called by the KUWS&DB through E-procurement portal tender no: KUWSDB/2021-
22/WS/WORK_INDENT2943 on 06-04-2021 with respect to rejuvenation of UGD systems, construction/ upgradation of STPs, 
providing sewer networks and outfall sewer lines, construction of wetwells, providing rising mains and other related works 
along with operation and maintenance of STPs as per NGT directions 
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Annexure-1 
XIII Status of Water Quality Assessment of polluted rivers in Annexure-1 

 

Sl. 
No

. 

Details of Water Quality Monitoring locations as per NWMP Month DO(mg/l
) 

BOD(mg/l
) 

Fecal 
Coliform 

(MPN/100 
ml) 

Totalcolifor
m 

(MPN/100 
ml) 

1 D/S of river Cauvery in Ranganathittu Bird sanctuary, SR Patna Taluk, Mandya District Dec-21 6.6 2.0 170 1200 

2 D/s of left bank of river Cauvery in Mandya Water Supply Intake Point near SR Patna Taluk, 
Mandya District 

Dec-21 6.2 2.4 110 940 

3 D/s of right bank of river Cauvery in Srirangapatna Water Supply Intake Point near Wellesly 
Bridge TMC SR Patna, Mandya District 

Dec-21 6.1 2.5 170 1100 

4 D/S of river Cauvery in Mysore-Bangalore Road Bridge of TMC Srirangapatna, Mandya District Dec-21 6.0 2.8 170 1400 

5 D/S of river Cauvery Bannur TMC Water supply intake point near Mysore- Bannur Road bridge, 
T.Narasipura Taluk, Mysore District 

Dec-21 6.7 1.8 140 940 

6 D/S of river Cauvery near Mullur Village, Kollegala Taluk, Chamarajanagar District   Dec-21 6.4 2.5 140 1200 

7 D/S of Cauvery river near Dasanapura Village, Kollegala Taluk, Chamarajanagar District Dec-21 6.4 2.2 220 1300 

8 D/S  of Cauvery river  near Sathegala Bridge,Kollegala Taluk, Chamarajanagar  District Dec-21 6.5 2.0 210 1200 

 
ANNEXURE-2 

XIV Status of Ground Water Resource Assessment in Annexure-2 
 

District Taluka 

NetAnnual 
Ground Water 

Availability 
(HAM) 

Total Ground 
Water Draft 

(HAM) 

Gap between availability 
andDraft (HAM) 

Stageof Ground 
Water Development 

(%)* 
Category 

Mandya Srirangpatna 6769.77 2960.12 3809.65 44% *Safe (≤ 70) 

Mysuru T.Narasipura 10244 4978 5266 49 *Safe (≤70) 

Ch-nagar Kollegala 142.23 (MCM) 100.42 (MCM) 41.18 (MCM) 71 *Semi Critical 

Note:-ThegroundwaterresourcesassessmentiscarriedoutonTalukawise (Administrative Units) The State  Govt. hastakenup various 
Recharge/WaterConservationSchemes like foraugmentationofgroundwaterresources. 
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National Mission for Clean Ganga 

Format for submission of Monthly Progress Report in the NGT Matter OA No. 673 of 2018 (in compliance to NGT order dated 24.09.2020)For the State of 
Karnataka 

Name of the River  Kabini 

Polluted river stretch  Nanjungud to Hejjige 

Priority  IV 

Status as on  December 2021 

 
Overall status of the State: 

Particulars CMC Nanjangud 

I.  Total Population: Urban Population & Rural Population separately 50137 

II.  Estimated Sewage Generation (MLD): 5.41 

 
III. Details of Sewage Treatment Plant: 

 
 
 
 
 
 
 
 
 
 

Details of each existing STP in the State 

Name of the Local Body Location 
Existing STP 

Capacity 
Capacity Being 

Utilized 
Operational 
Statusof STP 

Compliance 
Status of STP 

CMC Nanjangud Sy. No. 24/1, Golur Village, 
Nanjangud Taluk 

7 MLD 2 MLD Operational Complied 

 
 
 
 
 

Particulars CMC Nanjangud 

Existing no. of STPs and Treatment Capacity (in MLD): 7  

Capacity Utilization of existing STPs: 2  

MLD of sewage being  treated through Alternate technology: Nil 

Gap in Treatment Capacity in MLD: 3.41 

No. of Operational STPs: 1 

No. of Complying STPs: 1 

No. of Non-complying STPs: Nil 
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Details of under construction STPs in the State 

Name of the Local Body 
Location Capacity of the plant 

in MLD 
Physical 

Progress in % 
Status of I&D or House sewer 

connections 
Completion 

Timeline 

CMC Nanjangud Sy. No. 24/1, Golur 
Village, Nanjangud 
Taluk 

Nil 
 

Nil 
 

60% house hold connections is 
completed & remaining works is under 
progress. DPR for Rs. 36.86 Crores is 
prepared for laying UGD network for 
new extensions & to upgrade the 
existing STP to SBT Technology.   

31-03-2021 
 

 
Details of proposed STPs in the State 

Name of the Local 
Body 

Location Capacity of the STP 
proposed in MLD 

Status of Project (at DPR Stage/ Under 
Tendering/ Work to be Awarded) 

Likely Date of Completion 

CMC Nanjangud Sy. No. 24/1, Golur Village, 
Nanjangud Taluk 

Nil DPR is prepared for Rs.36.86 crores for up 
gradation of SBT Technology 

31.03.2021 

 
IV. Details of Industrial Pollution: 

Particulars  

No. of industries in the State: 38 

No. of water polluting industries in the State: 38 

Quantity of effluent generated from the industries in MLD: 9.03 

Quantity of Hazardous Sludge generated from the Industries in TPD: Nil 

Number of industrial units having ETPs: 38 

Number of industrial units connected to CETP: Nil 

Number and total capacity of ETPs (details of existing/ under 
construction / proposed)  

No. of ETP–38, Capacity-9.43 
Under construction–0, Capacity-0 

Proposed–0.  Capacity-0 

Compliance status of the ETPs: Complied 

Number and total capacity of CETPs (details of existing/ under 
construction / proposed) 

Nil 
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Status of compliance and operation of the CETPs 

Town 
No. of 

industries 
Industrial 
Discharge 

Status of ETPs 
Status of CETPs (existing, 

under construction & 
proposed) 

CMC Nanjangud NIL NIL NIL NIL 

 
V. Solid Waste Management: 
 

Particulars CMC Nanjangud 

Total number of Urban Local Bodies and their Population 50137 

Current Municipal Solid Waste Generation 26 TPD 

Number, installed capacity and utilization of existing MSW processing facilities in TPD 
(bifurcated by type of processing eg- Waste to Energy (Tonnage and Power Output), 
Compost Plants (Windrow, Vermi, decentralized pit composting), biomethanation, MRF etc 

Compost Plant around 6 TPD.  

Action plan to bridge gap between Installed Capacity and Current Utilization of processing 
facilities (if Gap > 20%) 

Composting gap Existing-6 TPD, Gap-4.66 TPD 
Sanitary landfill site Existing- Nil, Gap-6.24 TPD  
 

No. and capacity of C&D waste processing plants in TPD (existing, proposed and under 
construction) 

Nil 

Total no. of wards, no. of wards having door to door collection service, no. of wards 
practicing segregation at source 

31 wards, all are with door to door collection and source segregation is 
practiced in 24 wards.  

Details of MSW treatment facilities proposed and under construction (no., capacity, and 
technology) 

DPR for Rs. 5.16 Crores is approved to provide sanitary land fill site to 
dispose 6.24 TPD of rejects and around 9.1 TPD of Dry Waste is 
segregated and sold in the Market. Proposals for providing 10 TPD 
compost plant is to be prepared & got it approved.  The work of 
construction of sanitary landfill site is in progress. 

No. and area (in acres) of uncontrolled garbage dumpsites and Sanitary Landfills NIL 

No. and area (in acres) of legacy waste within 1km buffer of both side of the rivers NIL 

No. of drains falling into rivers and no. of drains having floating racks/screens installed to 
prevent solid waste from falling into the rivers 

5 nos. of drains out of which 2 drains are connected to nearby wet well 
and 3 drains works are yet to be undertaken.  
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Status of ULB wise Management of Solid Waste 

Name of the ULB 
Total MSW 

generation in TPD 

Total MSW 
being processed 

in TPD 

Existing 
MSW 

facilities 

Utilization Capacity of the 
existing MSW facilities 

Proposed MSW Facilities 
& Completion Timeline 

CMC Nanjangud 26 6 1 6 31.03.2021. 

 
Bio-medical Waste Management: 

Particulars CMC Nanjangud 

Total Bio-medical generation: 0.217 Kg/day 

No. of Hospitals and Health Care Facilities: Bedded: 35 
Non Bedded: 50 

Status of Treatment Facility/ CBMWTF: CBMWTF 

 
VI. Hazardous Waste Management: 

Particulars CMC Nanjangud 

Total Hazardous Waste generation: 22117 TPA 

No. of Industries generating Hazardous waste 10 

Treatment Capacity of all TSDFs Nil 

Avg. Quantity of Hazardous waste reaching the TSDFs and Treated 4888 TPA 

Details of on-going or proposed TSDF Nil 

 
VII. Plastic Waste Management: 

Particulars CMC Nanjangud 

Total Plastic Waste generation: 4 TPD 

Treatment/ Measures adopted for reduction or 
management of plastic waste: 

Nil 

 

Particulars CMC Nanjangud 

VIII. Details of Alternate Treatment Technology being 
adopted by the State/UT  

- 

IX. Identification of polluting sources including 
drains contributing to river pollution and action 
as per NGT order on insitu treatment: 

06 drains identified and monitored periodically 

X. Details of Nodal Officer appointed by Chief - 
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Secretary in the State/UT: 

I. Details of meetings carried under the 
Chairmanship Chief of Secretary in the State/UT: 

- 

II. Latest water quality of polluted river, its 
tributaries, drains with flow details and ground 
water quality in the catchment of polluted river;  

Status of water quality of polluted rivers in Annexure-1. 
 

III. Ground water regulation: As per the District Ground water Authority data submitted for the year 2020 in their Hand Book CMC 
Nanjangud comes under safer zone as per ground water resources assessment and there is no over 
exploitation of ground water in the region.  

IV. Good irrigation practices being adopted by the 
State: 

The Dept. of Agriculture has submitted action plan for implementation of following measures: 
I. General Government Practice of Irrigation is maintained. 

II. Farmers are made aware to use water optimally.  

V. Rain Water Harvesting: Rain water harvesting is made mandatory for new constructions, CMC has taken up awareness 
programmes to educate the people about river flooding during Monsoon 

VI. Demarcation of Floodplain and removal of illegal 
encroachments:  

Nil 

VII. Maintaining minimum e-flow of river: Flow data given by Chief Engineer CNNL Irrigation South Mysore, Cauvery Neeravari Nigama Limited 
wrt  daily Gauge report of Kabini. As per the report the inflow of the Kabini river is 1707 cusecs as on 
04.12.2021 

VIII. Plantation activities along the rivers: As of now there are no plantations on the banks of river Kabini in the polluted stretch since the area 
is confined to CMC limit 

IX. Development of biodiversity park: As of now, there are no Bio diversity parks in this stretch 

X. Reuse of Treated Water: -- 

XI. Model River being adopted by the State & Action 
Proposed for achieving the bathing quality 
standards: 

-- 
 

XII. Status of Preparation of Action Plan by the 13 
Coastal States: 

NA 

XIII. Regulation of Mining Activities in the State/UT: Nil 

XIV. Action against identified polluters, law violators 
and officers responsible for failure for vigorous 
monitoring 

Nil 
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XV. Overall progress of the month: 
 

Please provide overall progress achieved in terms of all 
the above points compared to previous month. 

a) With respect to treatment & disposal of sewage effluent the LB has taken steps to operate the 
existing STPs & action plan for up gradation of the existing STPs is being prepared by KUWS&DB 
& the same is yet to be approved by the Government.   

b) With respect to Solid Waste Management by Municipalities, steps have been taken process the 
Solid Waste with the existing compost facilities and works followed by tendering for expanding 
the same along with sanitary land fill sites construction are under progress. 

c) District level meeting on Polluted river stretches was held on 3-3-2021 under the Chairmanship 
of Minister C.P Yogeshwar. As per the directions of Minister Local Bodies were directed to use 
the available funds of the CMC to divert the Missing links of sewage to STP 

d) Short term tender notification has been called by the KUWS&DB through E-procurement portal 
tender no: KUWSDB/2021-22/WS/WORK_INDENT2943 on 06-04-2021 with respect to 
rejuvenation of UGD systems, construction/ upgradation of STPs, providing sewer networks and 
outfall sewer lines, construction of wetwells, providing rising mains and other related works 
along with operation and maintenance of STPs as per NGT directions 

e) As per the proceedings of the meeting conducted on 24.09.2021 under the chairmanship of 
Hon`ble Subhash Adi Former Judge, High Court of Karnataka and Upa Lokayuktha, Government 
of Karnataka and Chairperson National Green Tribunal State Level Committee Karnataka 
Constituted by Hon`ble NGT in OA No 606/2018 , “Missing links sewage effluent discharged into 
storm water drain shall be diverted to nearby STPs /Wet wells by providing interception and 
diversion system by adopting low cost treatment facilities”, the same is communicated to ULB`s  
for further action.  

f) Flow data given by Chief Engineer CNNL Irrigation South Mysore, Cauvery Neeravari Nigama 
Limited wrt  daily Gauge report of Kabini. As per the report the inflow of the Kabini river is 
1707 cusecs as on 04.12.2021 

 

 
 

 
 

     Environmental Officer  
 RO-2, Mysuru(Rural) 
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Annexure-1 
XIII Status of Water Quality Assessment of polluted rivers in Annexure-1 

 
Sl. No. Particulars of sampling 

locations as per NWMP 
Year DO(mg/l) BOD(mg/l) Fecal Coliform 

(MPN/100 ml) 
Total coliform 
(MPN/100 ml) 

1 D/s of Kabini at 

Nanjangud Water Supply 

Intake Point near Debur 

Dec-21 

6.4 2.2 120 940 

2 D/S of Kabini from KIADB 
W/s Intake Point 
Kallahalli 

Dec-21 
6.5 2.0 91 700 

3 D/s of Kabini near  

Bathing Ghat, Nanjangud 

Dec-21 

6.4 2.5 220 1300 
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National Mission for Clean Ganga 

Format for submission of Monthly Progress Report in the NGT Matter  

OA No. 673 of 2018 (in compliance to NGT order dated 24.09.2020) 

For the State of Karnataka 

Name of the River : KAGINA RIVER 

Polluted river stretch : Shahabad to Hongunta -10KM 

Priority : IV 

Status as on          : 05.01.2022 

Overall status of the State: 

I. Total Population: Urban Population & Rural Population separately : 5,33,587 + 47,582 

= 5,81,169  

II. Estimated Sewage Generation (MLD): 7.06MLD 

III. Details of Sewage Treatment Plant: 

 Existing no. of STPs and Treatment Capacity (in MLD): Nil 

 Capacity Utilization of existing STPs: Nil 

 MLD of sewage being treated through Alternate technology: Nil  

 Gap in Treatment Capacity in MLD: Nil 

 No. of Operational STPs: Nil 

 No. of Complying STPs: Nil 

 No. of Non-complying STPs: Nil 

Details of each existing STP in the State 

No. Location Existing STP 

Capacity 

Capacity Being 

Utilized 

Operational Status  

of STP 

Compliance 

Status of STP 

- - - - - - 
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Details of under construction STPs in the State 

No. Location Capacity of the 

plant in MLD 

Physical 

Progress in 

% 

Status of I&D or 

House sewer 

connections 

Completion 

Timeline 

- - - - - - 

 

Details of proposed STPs in the State 

No. Location Capacity of the 

STP proposed 

in MLD 

Status of Project (at DPR 

Stage/ Under Tendering/ 

Work to be Awarded) 

Likely Date of 

Completion 

1 Shahabad 13.5 - - 

 

IV. Details of Industrial Pollution: 

 No. of industries in the State: Nil (There are no  industry located in the  river stretch) 

 No. of water polluting industries in the State: Nil 

 Quantity of effluent generated from the industries in MLD: Nil 

 Quantity of Hazardous Sludge generated from the Industries in TPD: Nil 

 Number of industrial units having ETPs: Nil 

 Number of industrial units connected to CETP: Nil 

 Number and total capacity of ETPs (details of existing/ under construction / 

proposed): Nil  

 Compliance status of the ETPs: Nil 

 Number and total capacity of CETPs (details of existing/ under construction / 

proposed) : Nil 

 Status of compliance and operation of the CETPs 

Town No. of 

industries 

Industrial 

discharge 

Status of ETPs Status of CETPs (existing, 

under construction & 

proposed) 

- - - - - 
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V. Solid Waste Management: 

 Total number of Urban Local Bodies and their Population : City Municipal Council 

Shahabad having population of 47,582 

 Current Municipal Solid Waste Generation: 17.44MT/day, Dry waste – 11MT/day 

and Wet waste – 5.44MT/day. 

 Number, installed capacity and utilization of existing MSW processing facilities in 

TPD (bifurcated by type of processing eg- Waste to Energy (Tonnage and Power 

Output), Compost Plants (Windrow, Vermi, decentralized pit composting), 

biomethanation, MRF etc: Dry waste from the CMC Shahabad is sent to Cement 

industry for co-processing in cement kiln and Wet waste is converted into 

composted by local body in the designated/authorised solid waste processing site. 

 Action plan to bridge gap between Installed Capacity and Current Utilization of 

processing facilities (if Gap > 20%): Nil 

 No. and capacity of C&D waste processing plants in TPD (existing, proposed and 

under construction): Proposed 

 Total no. of wards, no. of wards having door to door collection service, no. of wards 

practicing segregation at source : 27 

 Details of MSW treatment facilities proposed and under construction (no., capacity, 

and technology) : Dry waste from the CMC Shahabad is sent to Cement industry 

for co-processing in cement kiln. 

 No. and area (in acres) of uncontrolled garbage dumpsites and Sanitary Landfills.: Nil 

 No. and area (in acres) of legacy waste within 1km buffer of both side of the rivers : 

Nil 

 No. of drains falling into rivers and no. of drains having floating racks/screens 

installed to prevent solid waste from falling into the rivers : 1 
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Status of ULB wise Management of Solid Waste 

ULB Total MSW 

generation in 

TPD 

Total MSW  

being processed  

in TPD 

Existing  

MSW  

facilities 

Utilization 

Capacity of the 

existing MSW 

facilities 

Proposed MSW 

Facilities & 

Completion 

Timeline 

1 17.44MT/day 17.44MT/day 1 17.44MT/day - 

 

 

VI. Bio-medical Waste Management: 

 Total Bio-medical generation: 12 Kg/day 

 No. of Hospitals and Health Care Facilities: 4 Bedded HCFs and 20 Non Bedded 

HCFs 

 Status of Treatment Facility/ CBMWTF: The CBWTFs has provided online 

continuous monitoring system to incinerator for monitoring of  emission. 

CBWTF has already upgraded their incinerator to meet revised emissions 

standards as per MOEF Notification 2016. 

VII. Hazardous Waste Management: 

 Total Hazardous Waste generation: Nil 

 No. of Industries generating Hazardous waste: Nil 

 Treatment Capacity of all TSDFs: Nil 

 Avg. Quantity of Hazardous waste reaching the TSDFs and Treated: Nil 

 Details of on-going or proposed TSDF: Nil 

VIII. Plastic Waste Management: 

 Total Plastic Waste generation: 2TPD 

Treatment/ Measures adopted for reduction or management of plastic waste: 

Segregated Plastic waste from the CMC Shahabad is sent to Cement industry for 
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co-processing in cement kiln. Draft Policy and Plan for plastic waste management 

has been prepared by the ULBD and accordingly plastic waste shall be collected 

from un-organized sectors and from house hold/commercial sectors. Plastic raids 

(Sales & Shops) were conducted from time to time by Local Body.                                           

IX. Details of Alternate Treatment Technology being adopted by the State/UT : Nil 

X. Identification of polluting sources including drains contributing to river pollution 

and action as per NGT order on insitu treatment: Identified 

XI. Details of Nodal Officer appointed by Chief Secretary in the State/UT: --- 

XII. Details of meetings carried under the Chairmanship Chief of Secretary in the 

State/UT: ---- 

XIII. Latest water quality of polluted river, its tributaries, drains with flow details and 

ground water quality in the catchment of polluted river; Analysis reports 

enclosed. 

XIV. Ground water regulation: --- 

XV. Good irrigation practices being adopted by the State: --- 

XVI. Rain Water Harvesting: ---- 

XVII. Demarcation of Floodplain and removal of illegal encroachments: ---- 

XVIII. Maintaining minimum e-flow of river: ---- 

XIX. Plantation activities along the rivers: --- 

XX. Development of biodiversity park: --- 

XXI. Reuse of Treated Water: --- 

XXII. Model River being adopted by the State & Action Proposed for achieving the 

bathing quality standards: --- 

XXIII. Status of Preparation of Action Plan by the 13 Coastal States: NA 

XXIV. Regulation of Mining Activities in the State/UT: --- 
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XXV. Action against identified polluters, law violators and officers responsible for 

failure for vigorous monitoring: Nil 

XXVI. Overall progress of the month: --- 

Please provide overall progress achieved in terms of all the above points 

compared to previous month. 
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National Mission for Clean Ganga 

Format for submission of Monthly Progress Report in the NGT Matter OA 

No. 673 of 2018 (in compliance to NGT order dated 24.09.2020) 

For the State of Karnataka (River Kali) 

Overall status of the State: 

I. Total Population: Urban Population & Rural Population separately:  

Urban Population-52069 (2011 census) and Rural population is about 1000. 

II. Estimated Sewage Generation (MLD): 8.5MLD 

III. Details of Sewage Treatment Plant: 

 Existing no. of STPs and Treatment Capacity (in MLD):  

Existing STP-NIL.  

In Dandeli CMC  limit maximum no. of individual houses are having ST & SP for toilet 

blocks. Now, authority has proposed 100% UGD with STP. UGD laying and STP work 

is under progress, the CMC-Dandeli has committed to complete the work in two year. 

 Capacity Utilization of existing STPs: NA 

 MLD of sewage being treated through Alternate technology:  

In Dandeli CMC limit maximum no. of individual houses are having ST & SP for toilet 

blocks.  

 Gap in Treatment Capacity in MLD: NA 

 No. of Operational STPs: NIL 

 No. of Complying STPs: NA 

 No. of Non-complying STPs: NA 

Details of each existing STP in the State 

No. Location Existing STP 

Capacity 

Capacity Being 

Utilized 

Operational Status  

of STP 

Compliance 

Status of STP 

1 NA NA NA NA NA 

 

Details of under construction STPs in the State 

No. Location Capacity of the 

plant in MLD 

Physical 

Progress in 

% 

Status of I&D or 

House sewer 

connections 

Completion 

Timeline 

1 CMC-

Dandeli 

(Halamaddi) 

8.5 UGD-75% 

 And  

STP-75% 

Under progress 2022 
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Details of proposed STPs in the State 

No. Location Capacity of the 

STP proposed in 

MLD 

Status of Project (at DPR 

Stage/ Under Tendering/ 

Work to be Awarded) 

Likely Date of 

Completion 

1 NIL NA NA NA 

 

IV. Details of Industrial Pollution: 

 No. of industries in the State: 1 

 No. of water polluting industries in the State: 1 

 Quantity of effluent generated from the industries in MLD:  

Present maximum quantity of effluent generation is about 55MLD (consented 

85.885MLD). 

 Quantity of Hazardous Sludge generated from the Industries in TPD:  

15.0 KL/Annuam 

 Number of industrial units having ETPs: 1 

 Number of industrial units connected to CETP: NIL 

 Number and total capacity of ETPs (details of existing/ under construction / 

proposed): 01,   

85.885 MLD capapcity and is under operation.  

 Compliance status of the ETPs: Complied. 

 Number and total capacity of CETPs (details of existing/ under construction / 

proposed):  Not Applicable.  

 Status of compliance and operation of the CETPs: Not Applicable 

Town No. of 

industries 

Industrial 

discharge 

Status of ETPs Status of CETPs (existing, 

under construction & proposed) 

NIL 
 

V. Solid Waste Management: 

VI. Total number of Urban Local Bodies and their Population: ULB- 01 (CMC-Dandeli), 

Population: 52069 (2011 census). 

 Current Municipal Solid Waste Generation: 18 TPD 

 Number, installed capacity and utilization of existing MSW processing facilities in 

TPD (bifurcated by type of processing eg- Waste to Energy (Tonnage and Power 

Output), Compost Plants (Windrow, Vermi, decentralized pit composting), 

biomethanation, MRF etc:  

CMC is practicing the system of door to door collection of segregated municipal solid 

waste. The wet waste is composted (vermin compost) in the identified the solid waste 
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disposal site, the dry recyclable waste such as Plastic waste and E-waste are 

segregated and sent to recyclers. However, they are yet to provide sanitary landfill 

facility for the disposal of inerts.  Construction of sanitary landfill site is under 

progress. The CMC is yet to identify a dedicated site for processing and disposal of 

Construction and demolition waste generated in the town.   

 Action plan to bridge gap between Installed Capacity and Current Utilization of 

processing facilities (if Gap > 20%): Adequate 

 No. and capacity of C&D waste processing plants in TPD (existing, proposed and 

under construction): NIL- The CMC is yet to identify a dedicated site for processing 

and disposal of Construction and demolition waste generated in the town.  At present 

C & D wastes were being collected and stored in SWM site premises.  

 Total no. of wards, no. of wards having door to door collection service, no. of wards 

practicing segregation at source:  

Total 31 wards practicing door to door collection service, and practicing segregation 

at source. 

 Details of MSW treatment facilities proposed and under construction (no., capacity, 

and technology): NIL 

 No. and area (in acres) of uncontrolled garbage dumpsites and Sanitary Landfills. NIL 

 No. and area (in acres) of legacy waste within 1km buffer of both side of the rivers: 

NIL 

 No. of drains falling into rivers and no. of drains having floating racks/screens 

installed to prevent solid waste from falling into the rivers:  

5Nos and all are provided with screens. 

Status of ULB wise Management of Solid Waste 

ULB Total MSW 

generation 

in TPD 

Total MSW  

being 

processed  

in TPD 

Existing  

MSW  

facilities 

Utilization 

Capacity of 

the existing 

MSW 

facilities 

Proposed MSW 

Facilities & 

Completion 

Timeline 

CMC-

Dandeli 

18 17 Vermi -Composting, 

Wind Row flat form, 

Dry Waste 

segregation and 

collection shed.  

17TPD Landfill 

construction 

80% 

completed.  

 

VII. Bio-medical Waste Management: 

 Total Bio-medical generation: 5MTA 
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 No. of Hospitals and Health Care Facilities: 36 

 Status of Treatment Facility/ CBMWTF:  There is a Common Biomedical waste 

treatment Facility in the district by name M/s. Kenara IMA common bio-medical 

Waste Treatment Facility which is collecting the biomedical waste from this town 

also. Health care establishments have made MoU with the Common facility and they 

in turn pick up the waste and disposing in their facility. 

 

VIII. Hazardous Waste Management: 

 Total Hazardous Waste generation: 15KL/Annum 

 No. of Industries generating Hazardous waste: 01 

 Treatment Capacity of all TSDFs: Not Applicable 

 Avg. Quantity of Hazardous waste reaching the TSDFs and Treated: Not Applicable 

 Details of on-going or proposed TSDF: Not Applicable 

 

IX. Plastic Waste Management: 

 Total Plastic Waste generation: 36.5 TPA 

 Treatment/ Measures adopted for reduction or management of plastic waste:  

Banned plastic sale and usage was banned in the city and other plastic wastes with 

calorific value are being collected and sent to Cement industry for further treatment 

(CO-incineration at Kiln). 

X. Details of Alternate Treatment Technology being adopted by the State/UT : 

XI. Identification of polluting sources including drains contributing to river pollution and 

action as per NGT order on insitu treatment:  In Dandeli CMC  limit maximum 

no. of individual houses are having ST & SP for toilet blocks. Now, authority has 

proposed 100% UGD with STP. UGD laying and STP work is under progress, the 

CMC-Dandeli has committed to complete the work in one year. Polluting sources 

including drains contributing to river pollution are being connected to STP. 

XII. Details of Nodal Officer appointed by Chief Secretary in the State/UT:- 

XIII. Details of meetings carried under the Chairmanship Chief of Secretary in the 

State/UT:  Till date 8 number of District Level Special Environment Surveillance 

Task Force Meetings were conducted under the Chairmanship of Deputy 

Commissioner.  

XIV. Latest water quality of polluted river, its tributaries, drains with flow details and 

ground water quality in the catchment of polluted river; Attached as Annexure-1 

XV. Ground water regulation:  
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The authority of District Ground Water Department informed that there are no 

critical blocks in the district. 

XVI. Good irrigation practices being adopted by the State:  

Yes- Farmers are practicing micro irrigation technologies as a part of good 

irrigation practices. Adoption of Micro irrigation practices for all the crops and 

making Micro irrigation technology easily accessible at the rural level. Usage of 

ground water should be minimized and after installation and operation of STP by 

CMC-Dandeli, the treated sewage shall be utilized for irrigation activity in the 

surrounding area. Farmers being insisted to adopt mirco-irrigation practice to 

reduce the water requirements. 

XVII. Rain Water Harvesting: Directions given to agricultural/irrigation department to 

organize awareness programmes in farmers to conserve water and good irrigation 

practices to be adopted and is under progress. 

XVIII. Demarcation of Floodplain and removal of illegal encroachments:  Area comes 

under reserved forest and action will be taken Concern Department (forest 

department).   Department of forest has submitted DPR for protection and 

management of flood plain zone and accordingly work is under progress.   

XIX. Maintaining minimum e-flow of river:  Directions given to M/s. KPC Ltd., for 

maintaining minimum environmental flow of river. Monthly Average Data for the year 

2020 is attached as Annexure-2 

XX. Plantation activities along the rivers: Department of Forest has submitted DPR for 

protection and management of flood plain zone.   

XXI. Development of Biodiversity Park: Area comes under reserved forest and work 

is under progress. 

XXII. Reuse of Treated Water: Treated sewage will be reused once STP put into 

operation. 

XXIII. Model River being adopted by the State & Action Proposed for achieving the 

bathing quality standards: Directions being followed. 

XXIV. Status of Preparation of Action Plan by the 13 Coastal States:  

Information furnished in the format in OA No. 829/2019 through email on 

29/9/2020 and Action plan forwarded to Board Office on 10/12/2020. District 

Level Special Environment Surveillance Meeting held on 4/02/2021 and in this 

meeting along with polluted river stretch, discussion held on Coastal pollution 

with concern departments.  

XXV. Regulation of Mining Activities in the State/UT:  
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Being monitored and regulated by Department of Mines and Geology.  

XXVI. Action against identified polluters, law violators and officers responsible for 

failure for vigorous monitoring: NIL 

 

Sd/- 

Environmental Officer, 

KSPCB, RO, Karwar 

 

 

 

 

 

 

 



pH DO(mg/l)
BOD 

(mg/l)
F.Coli(MP
N/100ml)

T.Coli(MP
N/100ml)

Fecal 
Stretococ
ci(MPN/1

00ml)

pH DO(mg/l)
BOD 

(mg/l)
F.Coli(MP
N/100ml)

T.Coli(MP
N/100ml)

Fecal 
Stretococci(
MPN/100m

l)
Jan'21 7.2 7.8 2.4 44 120 8 7.3 7.6 2.6 64 162 10
Feb'21 6.9 7.8 2.2 48 130 11 7.1 7.6 2.4 56 176 12
Mar'21 7.3 7.7 2.3 39 141 9 7.4 7.5 2.5 48 172 11
April'21 7.4 7.8 2.4 27 120 8 7.5 7.6 2.7 39 161 12

May'21 7.3 7.2 2.3 26 109 6 7.4 7.8 2.5 33 148 10
June'21 7.3 7.8 2.5 27 130 8 7.5 7.4 2.8 36 154 12

July'21 7.6 7.7 2.4 26 120 8 7.7 7.5 2.6 34 141 11

08-05-2021 7.2 7.7 2.6 32 130 11 7.6 7.5 2.7 37 145 14
09-02-2021 7.2 7.3 2.4 36 141 15 7.4 7.5 2.6 41 162 17
10-05-2021 7.4 7.8 2.2 29 120 12 7.5 7.6 2.5 36 136 14

11-08-2021 7.2 7.6 2.4 32 109 14 7.4 7.7 2.6 39 130 17

12-08-2021 7.2 7.8 2.3 33 94 17 7.4 7.7 2.5 34 109 19

KSPCB, RO, Karwar

Annexure-1

River Kali-Analysis report of water sample collected from Kali River under MINARS programme(Jan-2021 to November-2021)

Month

Upstream of m/s west coast paper mills, Dandeli Downstream of m/s west coast paper mills, Dandeli

Environmental Officer
Sd/-



SL. 
No

Locations Date Of 
sampling

pH BOD(mg/l) Fecal Coliform 
(MPN/100ml)

Total Coliform 
(MPN/100ml)

01-05-2021 7.2 18 46 180
02-05-2021 6.8 21 43 154
15/03/2021 6.7 17 43 148
04-07-2021 6.8 15 - -
21/06/2021 7.1 18 - -
07-07-2021 6.5 22 63 278
08-05-2021 6.9 18 58 253

09-02-2021 6.8 15 76 278

10-05-2021 6.7 18 196 348

11-08-2021 6.6 21 177 343

12-08-2021 6.7 18 - -
01-05-2021 6.9 13 48 219
02-05-2021 6.8 20 48 177
15/03/2021 6.6 19 32 148
04-07-2021 6.7 21 - -
21/06/2021 6.9 17 - -
08-05-2021 6.9 21 84 348
09-02-2021 7.2 19 - -
10-05-2021 7.1 17 240 426
11-08-2021 6.8 15 212 345

12-08-2021 6.8 19 - -

01-05-2021 7.2 17 39 148
02-05-2021 6.9 19 17 76
15/03/2021 6.8 15 21 70
04-07-2021 6.8 12 - -
21/06/2021 6.9 15 - -
07-07-2021 6.7 19 58 221
08-05-2021 6.9 15 48 212
09-02-2021 6.9 17 49 221
10-05-2021 6.9 14 184 345
11-08-2021 6.8 16 221 348

12-08-2021 6.6 13 - -

01-05-2021 6.7 19 41 175

02-05-2021 6.7 17 58 221
15/03/2021 6.6 20 63 212
04-07-2021 6.8 17 - -
21/06/2021 6.7 22 - -
07-07-2021 6.8 20 84 345
08-05-2021 6.8 14 76 278
09-02-2021 6.9 18 84 278
10-05-2021 7.1 16 240 426
11-08-2021 6.8 17 253 503

12-08-2021 6.8 15 - -

01-05-2021 7.2 14 15 58
02-05-2021 7.1 18 58 175
15/03/2021 6.9 17 39 172
04-07-2021 6.8 16 - -
21/06/2021 6.8 19 - -
07-07-2021 7.1 17 70 348
08-05-2021 6.8 15 70 345
09-02-2021 6.7 21 94 426
10-05-2021 6.9 18 280 542
11-08-2021 6.9 21 278 542

12-08-2021 6.7 17 - -

Annexure-1

           Sd/-
Environmental Officer

Drains leading to River Kali: Analysis report of Sullage/sewage water samples collected from many 
points before joining to River Kali 

Bailpar Bridge Cross, Old 
Dandeli                                    

15.235565 N, 74.617418 E

Halmadi Nalla, Dandeli 
15.245756 N, 74.635991 E

Opp Gate-3 of West Coast 
Paper Mills Ltd, Dandeli 
15.246695 N, 74.630080 E

Mirachigalli Bridge, Old 
Dandeli                                     

15.243819 N, 74.622409 E

Behind DSFA, Patel Nagar 
bridge, Dandeli                         

15.248093 N, 74.605713 E

1

2

3

4

5
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Sl. 
No

Stream Name

pH
BOD 
(mg/l)

Conducti
vity 
(µc/cm)

Boron 
(mg/l)

Fe 
(mg/l)

Floride 
(mg/l)

Phosphat
e (mg/l)

Sulphat
e(mg/l)

Nitrite 
(mg/l)

Jan'21 6.8 2.5 51 BDL BDL 0.2 0.005 1.1 BDL
Feb'21 6.7 2.3 56 BDL BDL 0.2 BDL 0.85 BDL
Mar' 21 6.7 2.3 64 BDL BDL 0.2 BDL 1.3 BDL
21/04/2021 6.8 2.4 81 BDL BDL 0.2 0.005 1.9 BDL
20/05/2021 6.7 2.2 58 BDL BDL 0.2 0.006 1.3 BDL
21/06/2021 6.9 2.5 69 BDL BDL 0.2 0.007 1.9 BDL
07-07-2021 7.2 2.3 61 BDL BDL 0.2 0.009 1.5 BDL
08-05-2021 6.7 2.4 112 BDL BDL 0.2 0.01 2.4 BDL
09-02-2021 7.4 2.2 69 BDL BDL 0.2 0.008 2 BDL
10-05-2021 7.2 2.1 54 BDL BDL 0.2 0.006 2.2 BDL
11-08-2021 6.9 2.3 58 BDL BDL 0.2 0.005 2.5 BDL
12-08-2021 6.8 2.1 60 BDL BDL 0.2 0.007 2.2 BDL
Jan'21 6.7 2.6 60 BDL BDL 0.2 0.006 1.8 BDL
Feb'21 7.2 2.7 85 BDL BDL 0.2 0.007 3.1 BDL
Mar' 21 6.7 2.6 89 BDL BDL 0.2 0.006 3.5 BDL
21/04/2021 7.3 2.5 74 BDL BDL 0.2 0.005 2.6 BDL
20/05/2021 7.1 2.3 70 BDL BDL 0.2 0.006 2.3 BDL
21/06/2021 7.2 2.6 66 BDL BDL 0.2 0.008 1.6 BDL
07-07-2021 6.9 2.8 59 BDL BDL 0.2 0.009 1.2 BDL
08-05-2021 7.2 2.5 117 BDL BDL 0.2 0.008 2.7 BDL
09-02-2021 7.3 2.4 73 BDL BDL 0.2 0.007 2.3 BDL
10-05-2021 7.2 2.3 57 BDL BDL 0.2 0.006 2.1 BDL
11-08-2021 6.9 2.4 61 BDL BDL 0.2 0.007 2.8 BDL
12-08-2021 6.8 2.2 54 BDL BDL 0.2 0.005 2.3 BDL
Jan'21 6.9 2.1 62 BDL BDL 0.2 BDL 1.4 BDL
Feb'21 6.8 2.3 60 BDL BDL 0.2 BDL 1.7 BDL
Mar' 21 6.7 2 56 BDL BDL 0.2 BDL 1.5 BDL
21/04/2021 7.1 2.2 52 BDL BDL 0.2 BDL 1.3 BDL
20/05/2021 6.9 2.4 59 BDL BDL 0.2 0.007 1.6 BDL
21/06/2021 7.1 2.6 66 BDL BDL 0.2 0.009 1.8 BDL
07-07-2021 7.2 2.3 60 BDL BDL 0.2 0.01 1.9 BDL
08-05-2021 7.3 2.6 130 BDL BDL 0.2 0.011 2.3 BDL
09-02-2021 7.3 2.3 81 BDL BDL 0.2 0.009 2.1 BDL
10-05-2021 7.5 2.1 52 BDL BDL 0.2 0.005 1.6 BDL
11-08-2021 7.1 2.2 58 BDL BDL 0.2 0.006 2.4 BDL
12-08-2021 6.9 2.3 62 BDL BDL 0.2 0.008 2.7 BDL
Jan'21 7.1 2.2 66 BDL BDL 0.2 BDL 1.6 BDL
Feb'21 6.9 2.4 62 BDL BDL 0.2 BDL 1.6 BDL
Mar' 21 6.8 2.2 60 BDL BDL 0.2 BDL 1.5 BDL

21/04/2021 7.2 2.3 56 BDL BDL 0.2 BDL 1.5 BDL

20/05/2021 6.8 2.5 61 BDL BDL 0.2 BDL 1.7 BDL
21/06/2021 7.2 2.7 65 BDL BDL 0.2 0.009 1.5 BDL

07-07-2021 7.1 2.5 56 BDL BDL 0.2 0.011 1.6 BDL
08-05-2021 7.2 2.7 140 BDL BDL 0.2 0.01 2.6 BDL
09-02-2021 7.4 2.5 165 BDL BDL 0.2 0.011 3.1 BDL
10-05-2021 7.1 2.3 61 BDL BDL 0.2 0.007 2.3 BDL
11-08-2021 7 2.2 62 BDL BDL 0.2 0.006 2.7 BDL
12-08-2021 6.8 2.4 65 BDL BDL 0.2 0.009 2.9 BDL

KSPCB, RO, Karwar

Stream joining to River Kali-Analysis report of water sample collected from streams
Annexure-1

Sd/-
Environmental Officer

Stream joining to River Kali

Month

Upstream of 
Barchi Nalla

Karkal Hana

Upstream of 
Halmadi 

Nalla (before 
sewage entry)

Downstream 
of Barchi 
Nalla at 

Maulangi

4

1

2

3



21-Jan 21-Feb 21-Mar 21-Apr 21-May 21-Jun 21-Jul 21-Aug 21-Sep 21-Oct 21-Nov 21-Dec

3323.5 3776.6 5680.5 4819.41 5263.48 3785.109 3196.32 3233.0 3284.32 3235.80 2622.6 2622.61

                                                                                                                                                             Environmental Officer
   

  Status of E-Flow of River - Kali (daily average in Cusecs for the month of December 2021)

   Annexure-2

Environmnetal Officer
RO, KSPCB, Karwar

                                             Sd/-
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National Mission for Clean Ganga 

Format for submission of Monthly Progress Report in the NGT Matter OA 

No. 673 of 2018 (in compliance to NGT order dated 24.09.2020) 

For the State of Karnataka 

Name of the River : Krishna 

Polluted river stretch       : Yadurwadi to Tintini bridge (200 km) 

Priority  : IV 

Status as on                        : December- 2021 

Overall status of the State: 

I. Total Population: Urban Population & Rural Population separately: Enclosed as Anexure-1 

II. Estimated Sewage Generation (MLD): Enclosed as Anexure-1 

III. Details of Sewage Treatment Plant: 

 Existing no. of STPs and Treatment Capacity (in MLD): 01 and 2x1.25 MLD 

 Capacity Utilization of existing STPs: 1.4 MLD 

 MLD of sewage being treated through Alternate technology: Treated sewage is being 
reused in the process & Extended Aeration System 

 

 Gap in Treatment Capacity in MLD: Nil 

 No. of Operational STPs: 01 

 No. of Complying STPs: 01 (Partially Complied) 

 No. of Non-complying STPs: Nil 

Details of each existing STP in the State 

No. Location Existing STP 

Capacity 

Capacity Being 

Utilized 

Operational 

Status  

of STP 

Compliance 

Status of STP 

1 

Hutti 

Notified 

Area, 

Lingasugur 

 

 

2x1.25 MLD 

 

1.4 MLD 01 - 
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Details of under construction STPs in the State 

No. Location Capacity of the 

plant in MLD 

Physical 

Progress in 

% 

Status of I&D or 

House sewer 

connections 

Completion 

Timeline 

1 Nil Nil Nil Nil Nil 

 

Details of proposed STPs in the State 

No. Location 

Capacity of 

the STP 

proposed in 

MLD 

Status of Project (at DPR 

Stage/ Under Tendering/ 

Work to be Awarded) 

 

Likely Date of 

Completion 

1 

Town 

Municipal 

Council, 

Lingsugur-Tq, 

Raichur-Dist. 

6.82 

Submitted to Govt. by MD, 

KUWS&DB, Bangalore for 

administrative approval vide 

letter no 897/2019-20, dated 

04/10/2019, Awaiting 

approval from Govt. 

 

- 

2 

Town 

Municipal 

Council, 

Deodurga, 

RaichurDist 

5 

Submitted to Govt. by MD, 

KUWS&DB, Bangalore for 

administrative approval vide 

letter no 49/2020-21, dated 

08/04/2020, Awaiting 

approval from Govt. 

- 

 

IV. Details of Industrial Pollution: 

 No. of industries in the State:  

 No. of water polluting industries in the State: 01 (M/s Hutti Gold Mines Co., Ltd,    

                                                                         Hutti Village, Lingasugur-Tq, Dist- 

                                                                          Raichur. 

 

 Quantity of effluent generated from the industries in MLD: 0.0455 MLD 

 Quantity of Hazardous Sludge generated from the Industries in TPD: Nil 

 Number of industrial units having ETPs: M/s Hutti Gold Mines Co. Has installed             

                                                                   CSTP of capacity 2.5 MLD. 

 

 Number of industrial units connected to CETP: There are no CETP’s 
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 Number and total capacity of ETPs (details of existing/ under construction / proposed) 

: 01 M/s Hutti Gold Mines Co. Has installed CSTP of capacity 2.5 MLD 

(Existing) 

 

 Compliance status of the ETPs: Complied 

 Number and total capacity of CETPs (details of existing/ under construction / 

proposed) : Nil 

 Status of compliance and operation of the CETPs : Nil 

Town No. of 

industries 

Industrial 

discharge 

Status of ETPs Status of CETPs 

(existing, under 

construction & 

proposed) 

Lingasugur 

M/s Hutti 

Gold Mines 

Co., Ltd,                                                                      

Hutti Village, 

Lingasugur-

Tq, Dist-                                                                          

Raichur. 

0.46 MLD 
2x1.25 MLD capacity 

Common Treatment 

Plant (Effluent/Sewage) 

Existing 

 

V. Solid Waste Management: 

 Total number of Urban Local Bodies and their Population : Enclosed as Annexure- II 

 Current Municipal Solid Waste Generation: Enclosed as Annexure- II 

 Number, installed capacity and utilization of existing MSW processing facilities in 

TPD (bifurcated by type of processing eg- Waste to Energy (Tonnage and Power 

Output), Compost Plants (Windrow, Vermi, decentralized pit composting),     

biomethanation, MRF etc: Enclosed as Annexure- II 

 Action plan to bridge gap between Installed Capacity and Current Utilization of 

processing facilities (if Gap > 20%) : Nil 

 No. and capacity of C&D waste processing plants in TPD (existing, proposed and 

under construction):  Nil 
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 Total no. of wards, no. of wards having door to door collection service, no. of wards 

practicing segregation at source : 60 No. of Words 

 Details of MSW treatment facilities proposed and under construction (no., capacity, 

and technology) : ---- 

 No. and area (in acres) of uncontrolled garbage dumpsites and Sanitary Landfills:-- 

 No. and area (in acres) of legacy waste within 1km buffer of both side of the rivers: -- 

 No. of drains falling into rivers and no. of drains having floating racks/screens 

installed to prevent solid waste from falling into the rivers: --- 

Status of ULB wise Management of Solid Waste 

ULB 

Total MSW 

generation in 

TPD 

Total MSW 

being 

processed 

in TPD 

Existing 

MSW 

facilities 

Utilization 

Capacity of 

the existing 

MSW 

facilities 

Proposed 

MSW 

Facilities & 

Completion 

Timeline 

TMC- 

Deodurga,   

DeodurgaTq, 

Raichur Dist.  

 

6 T 0 MSW Site 

Existing 
--- 

Directions 

were given to 

all the 

concerned 

Local Bodies 

to take 

immediate 

action to 

comply with 

SWM Rules, 

2016 from 

time to time. 

 

Target date to 

comply is 

31.12.2020. 

TMC 

Lingasugur, 

LingasugurTq, 

Raichur Dist.  

 

14.4 T 0 MSW Site 

Existing 

--- 

Hutti TP,  

LingasugurTq, 

Raichur Dist. 

 

6 T 
0 MSW Site 

Existing 

--- 

Hutti Notified 

Area,  

LingasugurTq, 

Raichur Dist. 

 

 

 

 

8 T 

0 

MSW site 

existing. 

Further, in 

Hutti Gold 

Mines, the 

wet waste 

is being 

digested 

and bio 

gas is 

being 

produced 

and 

utilized 

for 

canteen. 

--- 
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VI. Bio-medical Waste Management: 

 Total Bio-medical generation: 133.5 Kg/day 

 No. of Hospitals and Health Care Facilities: Devadurga Tq-59 HCE’s , Lingasugur  

                                                                             Tq- 106 HCE’s, Hutti TP- 04 Nos &            

                                                                              Hutti Notified Area- 01. 

 

 Status of Treatment Facility/ CBMWTF: Above BMW waste is treated in RIMACT     

                                                                   facility, Raichur. 

 

VII. Hazardous Waste Management: 

 Total Hazardous Waste generation:  

1. Cyanide Tailing- 6,38,540 Tons & stowing sand of 79,152 Tons, (Total 

5,59,388  Tons of Cyanide treated ore waste impound in tailing dump).  

2.   Used Oil- 74 liters  

3. Discarded Containers-7112 nos.  

(As per Annual Report From-IV submitted for the year 2019-20).    

                                            

 No. of Industries generating Hazardous waste: 01 

 Treatment Capacity of all TSDFs : Nil 

 Avg. Quantity of Hazardous waste reaching the TSDFs and Treated : Nil 

 Details of on-going or proposed TSDF: Nil 

VIII. Plastic Waste Management: 

 Total Plastic Waste generation:     

1. TMC Devadurga   -2TPA (0.005 TPD) 

2. TMC Lingasugur  - 6.1Ton/A (0.016,TPD)   

3. Hutti TP                 - 0.5TP/A ( (0.001,TPD)   

4. Hutti Notified Area -0.38 TP/A (0.001 TPD)                                                                                                                                                                                                                                               

 Treatment/ Measures adopted for reduction or management of plastic waste: --- 

IX. Details of Alternate Treatment Technology being adopted by the State/UT : ---- 

X. Identification of polluting sources including drains contributing to river pollution 

and action as per NGT order on in situ treatment: Enclosed as Annexure-III 

XI. Details of Nodal Officer appointed by Chief Secretary in the State/UT: ---- 
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XII. Details of meetings carried under the Chairmanship Chief of Secretary in the 

State/UT: ---- 

XIII. Latest water quality of polluted river, its tributaries, drains with flow details and 

ground water quality in the catchment of polluted river: Enclosed as Annexure-IV 

XIV. Ground water regulation: ---- 

XV. Good irrigation practices being adopted by the State: ----- 

XVI. Rain Water Harvesting: ----- 

XVII. Demarcation of Floodplain and removal of illegal encroachments: ---- 

XVIII. Maintaining minimum e-flow of river: ----- 

XIX. Plantation activities along the rivers: ------ 

XX. Development of biodiversity park: ------ 

XXI. Reuse of Treated Water: ----- 

XXII. Model River being adopted by the State & Action Proposed for achieving the 

bathing quality standards: ----- 

XXIII. Status of Preparation of Action Plan by the 13 Coastal States: ----- 

XXIV. Regulation of Mining Activities in the State/UT: ----- 

XXV. Action against identified polluters, law violators and officers responsible for 

failure for vigorous monitoring : ---- 

XXVI. Overall progress of the month: ----- 

Please provide overall progress achieved in terms of all the above points 

compared to previous month. 



Annexure-1 

Sl.N

o 
Local Body 

Populatio

n-2011 

Quantity 

of sewage 

geration 

in MLD  

STP provided 

not provided  

1 
TMC- 

Devadurga  
28929 2.25 Not provided  

2 
TMC 

Lingasugur  
15224 1.6 Not provided 

3 Hutti TP 16525 1.6 Not provided  

4 
Hutti Notified 

Area 
13535 1.4 

Being treated in 

2x1.25 MLD 

STP provided at 

Hatti Gold 

Mines  

 



 

                                      Annexure-II 

 

 

Sl. 

No 

Name of Local 

Body 

Population 

(census2011) 

Total Solid 

Waste 

Generation 

Proposed 

Achievable 

target 

Present 

Status 

1 

TMC- 

Deodurga,   

DeodurgaTq, 

Raichur Dist.  

28929 

 

6 T 

Directions 

were given to 

all the 

concerned 

Local Bodies 

to take 

immediate 

action to 

comply with 

SWM Rules, 

2016 from 

time to time. 

 

Target date to 

comply is 

31.12.2020. 

MSW Site 

Existing 

2 

TMC 

Lingasugur, 

LingasugurTq, 

Raichur Dist.  

34932 

 

14.4 T MSW Site 

Existing 

3 
Hutti TP,  

LingasugurTq, 

Raichur Dist. 

16278 

 

6 T 
MSW Site 

Existing 

4 

Hutti Notified 

Area,  

LingasugurTq, 

Raichur Dist. 

13536 

 

 

 

 

8 T 

MSW 

siteexisting. 

Further, in 

Hutti Gold 

Mines, the 

wet waste is 

being 

digested and 

bio gas is 

being 

produced and 

utilized for 

canteen. 

 



Annexure-III 

Sources including Nala/Drains joining to River – Krishna and its Water 

Quality 

 

 

Sl No Location pH BOD COD TSS 

1 Sunakal  Nala 7.7 2.2 26 20 

2 Halabhavi Nala 8.00 2.2 22 8 

3 Jaladurga Nala 8.25 2 25 8 

4 Gonavatla Nala 8.20 3 24 21 

5 Guntagola Nala 8.05 3 28 20 

6 Ramroti Nala 8.00 3 25 16 

7 Raidurga Nala 8.35 3 33 18 

 

Status of Water Quality of River – Krishna @ Tintani Bridge 

 

 

Year 
DO (mg/L) BOD(mg/L) 

Faecal 

Coliform 

(MPN/100ml) 

Total Coliform 

(MPN/100ml) 
Class 

Min Max Min Max Min Max Min Max 

2017-

18 
6.6 7.6 2 2.5 110 350 920 1600 

C 

2018-

19 
7 7.6 2 3 110 1000 500 3200 

C 

2019-

20 
6.6 7.6 2 2.5 110 350 920 1600 C 

 

 

 

 

 

 



Annexure-IV 

Status of Ground Water Quality in the villages located on the polluted stretch of River – Krishna    

 

 

 

 

 

 

Sl. 

No. 

Grama 

panchayath 

Village/ 

habitation 

Type  

of 
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filter) 
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0
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3
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) Total 
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d solids 
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e(

0
0
3
) 
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e(
0
0
5
) 

T
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a
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y
(0

1
8
) 

  

 

T
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l 
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s(
0
1
6
) 

S
u
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(0
0
7
) 

C
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m

 

M
a
g
n

es
iu

m
  

 As 

no3 
As(f) (as cl) 

Ascac

o3 

As 

caco3 

(as 

so4) 

As Ca As 

Mg 

(NTU) (mg/l) (mg/l) (mg/l) (mg/l) (mg/l) (mg/l) (mg/l) 
(mg

/l) 
(mg/l) (mg/l) 

6.5-

8.5 
(1-5) 

500-

2000 

200-

600 45-

n.r. 

1.0-

1.5 

250-

1000 

200-

600 

200-

600 

200

-

400 

75-

200 

30-

100 

1 
Hutti 

Notified Area 
Hutti bw 8.10 8 610 

 

224 0.96 1.28 114 224 216 160 

 

53 

 

20 
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Format for submission of monthly Progress report by States/ UTs for the Month 

December-2021 

(Hon’ble NGT in the matter of OA No. 673/2018, Dated: 06/12/2019) 

(Tamadaddi village to Chikkapdasalagi Village – 33 Kms stretch of Krishna River,  

Bagalkot District) 

 

Name of the River  : Krishna River 

Polluted river stretch  : Tamadaddi village to Chikkapdasalagi Village – 33 Kms    

                             stretch of Krishna River, Bagalkot District 

Priority  : V 

Status as on                 : December-2021 

Overall status of the State: 

I. Total Population: Urban Population & Rural Population separately: 

a. Urban Population:  

 

Sl. 
No. 

Name Population 

1 CMC, Rabakavi-
Banahatti, Jamakhandi-

Tq, Bagalkot-Dist. 

77,004 

2 TMC, Terdal, 
Jamakhandi-Tq, 
Bagalkot-Dist. 

26,088 

Total 1,03,092 

 
b. Rural Population: 

Sl. 
No. 

Name Population 

1 Gram Panchayat,  
Tamadaddi 

3,101 

2 Gram Panchayat,  
Halingali 

7,363 

3 Gram  Panchayat,  
Madanamatti 

1,207 

4 Gram  Panchayat, 
Asangi 

5,787 

Total 17,458 

 

II. Estimated Sewage Generation (MLD): 9.95MLD 

III. Details of Sewage Treatment Plant: 

 Existing no. of STPs and Treatment Capacity (in MLD): 01 & 9.2MLD 

 Capacity Utilization of existing STPs: 9.2MLD 
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 MLD of sewage being  treated through Alternate technology: 0 

 Gap in Treatment Capacity in MLD: 0.75MLD 

 No. of Operational STPs: 1 

 No. of Complying STPs: 1 

 No. of Non-complying STPs: 0 

Details of each existing STP in the State 

No. Location Existing 
STP 

Capacity 

Capacit
y Being 
Utilized 

Operational 
Status  
of STP 

Compliance 
Status of STP 

01. CMC, Rabakavi-
Banahatti, Tq-

Jamakhandi, Dist- 
Bagalkot 

9.2MLD 9.2MLD Operating Operating 

 

Details of under construction STPs in the State 

No. Location Capacity of the 
plant in MLD 

Physical 
Progress in 

% 

Status of I&D or 
House sewer 
connections 

Completion 
Timeline 

-- -- -- -- -- -- 

 

Details of proposed STPs in the State 

No. Location Capacity of the 
STP proposed 

in MLD 

Status of Project 
(at DPR Stage/ 

Under Tendering/ 
Work to be 
Awarded) 

Likely Date 
of 

Completion 

01. TMC-Terdal, Jamakhandi-
Tq, Bagalkot-Dist. 

0.75MLD DPR Stage DPR Stage 

 

IV. Details of Industrial Pollution: 

 No. of industries in the Polluted River stretch: 07 

 No. of water polluting industries in the Polluted River stretch: 07 

 Quantity of effluent generated from the industries in MLD: 2.25 

 Quantity of Hazardous Sludge generated from the Industries in TPD: 00 
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 Number of industrial units having ETPs: 05 

 Number of industrial units connected to CETP: 00 

 Number and total capacity of ETPs (details of existing/ under construction / 

proposed): 05ETPs of total capacity 2.75MLD  

 Compliance status of the ETPs: Complying 

 Number and total capacity of CETPs (details of existing/ under construction / 

proposed): 00 

 Status of compliance and operation of the CETPs: Not applicable 

Town/ village No. of 
industries 

Industrial 
discharge 

Status of ETPs Status of 
CETPs 

(existing, 
under 

construction & 
proposed) 

Terdal 01 478KLD 500KLD (01 No)- Operating NA 

Hipparagi-

Mygur 

02 902KLD 1000KLD (01 No)- Operating NA 

Hirepadasalagi 02 630KLD 1000KLD (01 No)- Operating NA 

Asangi 01 242.28KLD 250KLD (01 No)- Operating NA 

Banahatti 01 2.5KLD 5.0KLD (01 No)- Operating NA 

 

 

V. Solid Waste Management: 

 Total number of Urban Local Bodies and their Population: 

Sl. 
No. 

Name Population 

1 CMC, Rabakavi-
Banahatti, Jamakhandi-

Tq, Bagalkot-Dist. 

77,004 

2 TMC, Terdal, 
Jamakhandi-Tq, 
Bagalkot-Dist. 

26,088 

Total 1,03,092 
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 Current Municipal Solid Waste Generation: 

The details are enclosed as Annexure-1. 

 Number, installed capacity and utilization of existing MSW processing facilities in 

TPD (bifurcated by type of processing eg- Waste to Energy (Tonnage and Power 

Output), Compost Plants (Windrow, Vermi, decentralized pit composting), 

biomethanation, MRF etc 

The details are enclosed as Annexure-1. 

 Action plan to bridge gap between Installed Capacity and Current Utilization of 

processing facilities (if Gap > 20%) 

Nil 

 No. and capacity of C&D waste processing plants in TPD (existing, proposed and 

under construction) 

Nil 

 Total no. of wards, no. of wards having door to door collection service, no. of 

wards practicing segregation at source  

a. In CMC, Rabakavi-Banahatti total 31 wards are there and all the wards have door 

to door collection service. 

b. In TMC, Terdal total 23 wards are there and all the wards have door to door 

collection service. 

 Details of MSW treatment facilities proposed and under construction (no., 

capacity, and technology) 

The details are enclosed as Annexure-1. 

 No. and area (in acres) of uncontrolled garbage dumpsites and Sanitary Landfills. 

Nil 

 No. and area (in acres) of legacy waste within 1km buffer of both side of the rivers 

Nil 
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 No. of drains falling into rivers and no. of drains having floating racks/screens 

installed to prevent solid waste from falling into the rivers 

Nil 

Status of ULB wise Management of Solid Waste 

ULB Total 
MSW 

generation 
in TPD 

Total 
MSW 
being 

processed 
in TPD 

Existing 
MSW 

facilities 

Utilization 
Capacity of 
the existing 

MSW 
facilities 

Proposed 
MSW 

Facilities & 
Completion 

Timeline 

CMC, Rabakavi-
Banahatti, Jamakhandi-

Tq, Bagalkot-Dist 
 

26 26 Vermi Composting 26TPD --- 

TMC, Terdal, 
Jamakhandi-Tq, Bagalkot-

Dist 

13 0 No Vermi 
Composting has 

been practiced. Only 
landfill site is 

provided. 

0 --- 

 

VI. Bio-medical Waste Management: 

 Total Bio-medical generation: 0.610TPD 

 No. of Hospitals and Health Care Facilities: 118 

 Status of Treatment Facility/ CBMWTF: Complying 

VII. Hazardous Waste Management: 

 Total Hazardous Waste generation: 3.45TPD 

 No. of Industries generating Hazardous waste: 05 

 Treatment Capacity of all TSDFs: Nil 

 Avg. Quantity of Hazardous waste reaching the TSDFs and Treated: Nil 

 Details of on-going or proposed TSDF: Nil 

VIII. Plastic Waste Management: 

 Total Plastic Waste generation: 3.46TPD 

 Treatment/ Measures adopted for reduction or management of plastic waste: Nil 

IX. Details of Alternate Treatment Technology being adopted by the State/UT: Nil 
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X. Identification of polluting sources including drains contributing to river 

pollution and action as per NGT order on insitu treatment: 

Presently there is no any proposal for In-situ, Remediation from the concerned 

authority. They were informed to appoint a expert to suggest better technology 

and finalization of technology.   

XI. Details of Nodal Officer appointed by Chief Secretary in the State/UT: ---- 

XII. Details of meetings carried under the Chairmanship Chief of Secretary in the 

State/UT: ---- 

XIII. Latest water quality of polluted river, its tributaries, drains with flow details 

and ground water quality in the catchment of polluted river;  

Krishna River 

Name of the River: Krishna River  

Name of the Station: Asangi Barrage 

Station Code: 2763 

Sl 
No.  

Month/Parameters  
Jan-
21 

Feb-
21 

Mar-
21 

Apr-
21 

May-
21 

Jun-
21 

Jul-
21 

Aug-
21 

Sep-
21 

Oct-
21 

Nov-
21 

1 Dissolved Oxygen  7.1 7.3 6.5 7 6.5 6.1 6.3 6.4 6.5 7.0 6.5 

2 BOD 1.02 1.74 2.94 2.62 2.1 1.02 1.02 1.55 1.27 1.32 1.38 

3 Total Coliforms  920 1600 920 1600 >1600 1600 920 1600 1600 1600 1600 

4 Fecal Coliforms  540 920 540 920 920 920 540 540 920 920 920 

5 Fecal Streptococci  350 540 240 540 540 540 350 350 540 540 350 

6 Conductivity  880 998 840 1020 1010 380 448 390 518 530 767 
 

XIV. Ground water regulation: 

Letter addressed to the Senior Geologist, Ground Water Directorate, Bagalkot for 
compliance. 
 

XV. Good irrigation practices being adopted by the State: 

Letter addressed to the Joint Director, Agriculture Department, Bagalkot for 
compliance. 
 

XVI. Rain Water Harvesting: 

Letter addressed to the P.D, DUDC & PD, ZP, Bagalkot for compliance. 
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XVII. Demarcation of Flood plain and removal of illegal encroachments:  

Letter addressed to the DCF, Bagalkot, Karnataka Forest Department for 
compliance. 
 

XVIII. Maintaining minimum e-flow of river: 

Letter addressed to the Executive Engineer, Krishna Bhagya Jala Nigam Ltd., 

Dam Zone, Almatti, Tq: Basavana Bagewadi, Dist: Vijayapura for compliance. 
 

XIX. Plantation activities along the rivers: 

Letter addressed to the DCF, Bagalkot, Karnataka Forest Department for 
compliance. 
 

XX. Development of biodiversity park: 

Letter addressed to the DCF, Bagalkot, Karnataka Forest Department for 
compliance. 
 

XXI. Reuse of Treated Water: ---- 

XXII. Model River being adopted by the State & Action Proposed for achieving the 

bathing quality standards: ---- 

XXIII. Status of Preparation of Action Plan by the 13 Coastal States: ---- 

XXIV. Regulation of Mining Activities in the State/UT: ---- 

XXV. Action against identified polluters, law violators and officers responsible for 

failure for vigorous monitoring: ---- 

XXVI. Overall progress of the month: ---- 

 
ENVIRONMENTAL OFFICER 

RO, KSPCB, BAGALKOT 



Annexure-I 

 Status of Solid Waste Management & Details of Processing Facilities: 

Name of the Local 
Body 

Types of 
Waste/ 

Characteri
stic of 
waste 

Generated 
Quantity     
(MT/Day) 

Collection/S
torage 

facility with 
capacity 

(MT/Day) 

Disposal/Trea
tment facility 
with capacity 

along with 
location 

(MT/Day) 

Total Gap 
with 

generation 
& existing 
treatment 
facilities if 

Any 
(MT/Day) 

Propos
ed 

action 
plan 

/facility 
to cover 

gap 

Time limit Remarks 
Present 
Status 

CMC, Rabakavi-
Banahatti, 

Jamakhandi-Tq, 
Bagalkot-Dist 

Domestic 
Waste 
(Mixed 
type) 

 
26 

 
26 

 
26 

 
00 

 
__ 

 
31-12-2020 

 

The 
authoritie

s have 
vermin-

compostin
g pit and 
vermin-

compostin
g has been 
practiced. 

Rabakavi-
Banahatti 
generate 
26TPD of 
solid waste 
and all 26 
TPD of solid 
waste is 
composted & 
sold as 
manure  

TMC, Terdal, 
Jamakhandi-Tq, 

Bagalkot-Dist 

Domestic 
Waste 
(Mixed 
type) 

13 13 0 13 __ 

 
31-12-2020 

 
 

No Vermi 
Composti

ng has 
been 

practiced 

TMC, Terdal 
generate 
13TPD of 
solid waste 
and no 
treatment & 
dumped in 
landfill site 

Total 39 39 26 13     
 

 

ENVIRONMENTAL OFFICER, 

RO, KSPCB, BAGALKOT 
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National Mission for Clean Ganga 

Format for submission of Monthly Progress Report in the NGT Matter OA No. 673 of 2018 (in compliance to NGT order dated 24.09.2020)For the State of 
Karnataka 

 

Name of the River  River Lakshmantheertha 

Polluted river stretch  Hunsur to Kattemalavadi 
Priority  III 

Status as on  December 2021 

 
Overall status of the State: 

Particulars CMC Hunsur 

I.  Total Population: Urban Population & Rural Population separately 50850 

II.  Estimated Sewage Generation (MLD): 5.5 MLD 

 
III. Details of Sewage Treatment Plant: 

 
 
 
 
 
 
 
 
 
 
 

Details of each existing STP in the State 
 

Name of the Local Body Location 
Existing STP 

Capacity 
Capacity Being 

Utilized 
Operational 
Statusof STP 

Compliance 
Status of STP 

CMC Hunsur Kalukunike Village,Hunsur Taluk 3.91 MLD 3.91 MLD Operational Complied 

Particulars CMC Hunsur 

Existing no. of STPs and Treatment Capacity (in MLD): 3.91 MLD 

Capacity Utilization of existing STPs: 3.91 MLD 

MLD of sewage being  treated through Alternate technology: 0 

Gap in Treatment Capacity in MLD: 1.59 MLD 

No. of Operational STPs: 1 

No. of Complying STPs: 0 

No. of Non-complying STPs: 1 
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Details of under construction STPs in the State 

 

Name of the Local 
Body 

Location Capacity of the plant 
in MLD 

Physical 
Progress in % 

Status of I&D or House sewer 
connections 

Completion 
Timeline 

CMC Hunsur Kalukunike Village,Hunsur Taluk Nil 
 

Nil 
 

50% house hold connections is 
completed & remaining works is 
under progress 
DPR for Rs. 80.0 Crores is prepared for 
laying UGD network for new 
extensions & to upgrade the existing 
STP to SBT Technology.   

31-03-2021 
 

 
Details of proposed STPs in the State 

 

Name of the Local Body 
Location Capacity of the STP 

proposed in MLD 
Status of Project (at DPR Stage/ Under 

Tendering/ Work to be Awarded) 
Likely Date of Completion 

CMC Hunsur Kalukunike 
Village,Hunsur 
Taluk 

Up gradation of existing 
3.91  MLD STP to 4.09 

MLD.  

Revised DPR is prepared by KUWS&DB, 
Mysuru Division for Rs. 26.80 Crores to 
divert the sewage discharged in to river 
through storm water drain by providing 
additional 2 Nos. of wetwell for 2 drains. 
Upgrdation of existing UGD networks. 
Upgradation of existing STP  3.91 MLD to 
8.0 MLD with SBR Technology. DPR is 
submitted by KUWS&DB   

March - 2021 
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IV. Details of Industrial Pollution: 
 

Particulars CMC Hunsur 

No. of industries in the State: 7 Nos.  

No. of water polluting industries in the State: 4 

Quantity of effluent generated from the industries in MLD: 0.019 MLD 

Quantity of Hazardous Sludge generated from the Industries in TPD: 0.007572 TPD 

Number of industrial units having ETPs: 4Nos 

Number of industrial units connected to CETP: 0 

Number and total capacity of ETPs (details of existing/ under construction / proposed)  No. of ETP–4, Capacity-0.019 
Under construction–0, Capacity-0 

Proposed–0.  Capacity-0 

Compliance status of the ETPs: Complied 

Number and total capacity of CETPs (details of existing/ under construction / proposed) 0 

 
Status of compliance and operation of the CETPs 
 

Town 
No. of 

industries 
Industrial 
Discharge 

Status of ETPs 
Status of CETPs (existing, 

under construction & 
proposed) 

CMC Hunsur Not Applicable 
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V. Solid Waste Management: 
 

Particulars CMC Hunsur 

Total number of Urban Local Bodies and their Population 50850 

Current Municipal Solid Waste Generation 23 TPD 

Number, installed capacity and utilization of existing MSW processing facilities in TPD (bifurcated by type 
of processing eg- Waste to Energy (Tonnage and Power Output), Compost Plants (Windrow, Vermi, 
decentralized pit composting), biomethanation, MRF etc 

 Composting Existing – 9.43  Gap – Nil 

 Sanitary landfill Existing–Nil  Gap – 5.52  

Action plan to bridge gap between Installed Capacity and Current Utilization of processing facilities (if 
Gap > 20%) 

DPR for Rs. 1.76 Crores is approved to provide compost plant & 
sanitary land fill site & the same is to be undertaken. At present 
the solid waste is dumped in the site without any treatment. 

No. and capacity of C&D waste processing plants in TPD (existing, proposed and under construction) 0 

Total no. of wards, no. of wards having door to door collection service, no. of wards practicing 
segregation at source 

 Door to door collection 31/31 Wards.  
 

Segregationpractice-20 Wards 
Details of MSW treatment facilities proposed and under construction (no., capacity, and technology) Nil 

No. and area (in acres) of uncontrolled garbage dumpsites and Sanitary Landfills NIL 

No. and area (in acres) of legacy waste within 1km buffer of both side of the rivers NIL 

No. of drains falling into rivers and no. of drains having floating racks/screens installed to prevent solid 
waste from falling into the rivers 

Nos. of drains 2 
Nos. of  drains having floating racks / screen – Nil 

 
 
Status of ULB wise Management of Solid Waste 
 

Name of the ULB 
Total MSW 

generation in 
TPD 

Total MSW 
being processed 

in TPD 

Existing 
MSW 

facilities 

Utilization 
Capacity of the 
existing MSW 

facilities 

Proposed MSW Facilities & 
Completion Timeline 

CMC Hunsur 

23 10 1 10 DPR for Rs. 1.76 Crores is approved 
for processing of entire MSW & 
currently work is assigned to 
contractor is going on.   
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VI. Bio-medical Waste Management: 
 

Particulars CMC Hunsur 

Total Bio-medical 
generation: 

0.1597 Kg/day 

No. of Hospitals and Health 
Care Facilities: 

Bedded: 18 
Non Bedded: 50 

Status of Treatment 
Facility/ CBMWTF: 

CBMWTF 

 
VII. Hazardous Waste Management: 

Particulars CMC Hunsur 

Total Hazardous Waste generation: 0.007575 TPA 

No. of Industries generating Hazardous waste 3Nos 

Treatment Capacity of all TSDFs NA 

Avg. Quantity of Hazardous waste reaching the TSDFs and Treated NA 

Details of on-going or proposed TSDF NA 

 
VIII. Plastic Waste Management: 

Particulars CMC Hunsur 

Total Plastic Waste generation: 0.45 TPD 

Treatment/ Measures adopted for reduction or 
management of plastic waste: 

Nil 

 

Particulars CMC Hunsur 

IX. Details of Alternate Treatment Technology 
being adopted by the State/UT  

- 

X. Identification of polluting sources including 
drains contributing to river pollution and 
action as per NGT order on insitu treatment: 

2 drain is identified & monitored & the drain is yet to be connected. 

XI. Details of Nodal Officer appointed by Chief 
Secretary in the State/UT: 

-- 

I. Details of meetings carried under the 
Chairmanship Chief of Secretary in the 

-- 
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State/UT: 

II. Latest water quality of polluted river, its 
tributaries, drains with flow details and ground 
water quality in the catchment of polluted 
river;  

Status of water quality of polluted rivers in Annexure-1. 

 

III. Ground water regulation: As per the District Ground water Authority data submitted for the year 2020 in their Hand Book 
CMC Hunsur comes under safer zone as per ground water resources assessment and there is no 
over exploitation of ground water in the region. 

IV. Good irrigation practices being adopted by the 
State: 

--- 

V. Rain Water Harvesting: Rain water harvesting is made mandatory for new constructions, CMC has taken up awareness 
programmes to educate the people about river flooding during Monsoon 

VI. Demarcation of Floodplain and removal of 
illegal encroachments:  

During the month of September Paper advertisements were issued to the residents located on the 
banks on the river Lakshmanatheetha about flooding by CMC and early warning arrangement in 
consultation with revenue department from Cauvery Neeravari Nigam Ltd is carried out 

VII. Maintaining minimum e-flow of river: Flow data of Hydrological observation Sites is available in Central water commission Website and 
further implementation from irrigation department will be initiated 

VIII. Plantation activities along the rivers: As of now there are no plantations on the banks of river Lakshmantheertha in the polluted stretch 
since the area is confined to CMC limit 

IX. Development of biodiversity park: As of now, there are no Bio diversity parks in this stretch 

X. Reuse of Treated Water: -- 

XI. Model River being adopted by the State & 
Action Proposed for achieving the bathing 
quality standards: 

-- 
 

XII. Status of Preparation of Action Plan by the 13 
Coastal States: 

NA 

XIII. Regulation of Mining Activities in the State/UT: Nil 

XIV. Action against identified polluters, law 
violators and officers responsible for failure for 
vigorous monitoring 

Nil 

XV. Overall progress of the month: 
 

Please provide overall progress achieved in terms of 
all the above points compared to previous month. 

a) With respect to treatment & disposal of sewage effluent the LB’s have taken steps to operate 
the existing STPs & action plan for up gradation of the existing STPs is being prepared by 
KUWS&DB & the same is yet to be approved by the Government.   

b) With respect to Solid Waste Management by Municipalities, steps have been taken process 
the Solid Waste with the existing compost facilities and works followed by tendering for 
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expanding the same along with sanitary land fill sites construction are under progress. 
c) District level meeting on Polluted river stretches was held on 3-3-2021 under the 

Chairmanship of Minister C.P Yogeshwar. As per the directions of Minister Local Bodies were 
directed to use the available funds of the CMC to divert the Missing links of sewage to STP 

d) As per the proceedings of the meeting conducted on 24.09.2021 under the chairmanship of 
Hon`ble Subhash Adi Former Judge, High Court of Karnataka and Upa Lokayuktha, 
Government of Karnataka and Chairperson National Green Tribunal State Level Committee 
Karnataka Constituted by Hon`ble NGT in OA No 606/2018 , “the missing links sewage effluent 
discharged into storm water drain shall be diverted to nearby STPs /Wet wells by providing 
interception and diversion system by adopting low cost treatment facilities” the same is 
communicated to ULB`s  for further action.  

e) Short term tender notification has been called by the KUWS&DB through E-procurement 
portal tender no: KUWSDB/2021-22/WS/WORK_INDENT2943 on 06-04-2021 with respect to 
rejuvenation of UGD systems, construction/ upgradation of STPs, providing sewer networks 
and outfall sewer lines, construction of wetwells, providing rising mains and other related 
works along with operation and maintenance of STPs as per NGT directions. Qualified tender 
agencies proposal has to be placed for technical evaluation committee for approval.   

 
 
 
 
 

   Environmental Officer  
 RO-2, Mysuru(Rural) 
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Annexure-1 
XIII Status of Water Quality Assessment of polluted rivers in Annexure-1 

Sl. 
No. 

Location Year DO(mg/l) BOD(mg/l) Fecal Coliform 
(MPN/100 ml) 

Totalcoliform 
(MPN/100 ml) 

1 D/S of Lakshmantheertha in 

New road bridge of 

Bengaluru-Bhantwala Road at 

Hunsur town 

Dec-21 5.6 5.0 470 2200 

2 D/S of Lakshmantheertha at 

water barrage near 

Kattemalalavadi Village 
Dec-21 5.4 5.6 630 2200 
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National Mission for Clean Ganga 

Format for submission of Monthly Progress Report in the NGT Matter OA 

No. 673 of 2018 (in compliance to NGT order dated 24.09.2020) 

For the State of Karnataka 

Name of the River : Malaprabha River 

Polluted river stretch : Khanapur to Ramdurg 

Priority : III 

Status as on                     : As on 30.11.2021. 

Overall status of the State: 

I. Total Population: Urban Population & Rural Population separately: Urban----1,81,045,                    

                                                                                                           Rural---- 80,795 

II. Estimated Sewage Generation (MLD): 34.48. 

III. Details of Sewage Treatment Plant: 

 Existing no. of STPs and Treatment Capacity (in MLD): One STP with Capacity 8.28     

                                                                                          MLD (Bailhongal) 

 

 Capacity Utilization of existing STPs:                            : 4.0 MLD 

 MLD of sewage being  treated through Alternate technology: NA 

 Gap in Treatment Capacity in MLD:--- 

 No. of Operational STPs: One 

 No. of Complying STPs: One 

 No. of Non-complying STPs: NIL 

Details of each existing STP in the State 

No. Location Existing STP 

Capacity 

Capacity Being 

Utilized 

Operational Status  

of STP 

Compliance 

Status of STP 

1 Bailhongal 8.28 MLD 4.0 MLD Operating Complying 
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Details of under construction STPs in the State 

No. Location Capacity of the 

plant in MLD 

Physical Progress in 

% 

Status of I&D or 

House sewer 

connections 

Completion 

Timeline 

1 Ramdurg 3.30 & 1.00 75 % There is no 

provision in the 

sanctioned 

estimate 

March-2021. 

 

Details of proposed STPs in the State 

No. Location Capacity of the 

STP proposed 

in MLD 

Status of Project (at DPR 

Stage/ Under Tendering/ 

Work to be Awarded) 

Likely Date of 

Completion 

1 Khanapur 1.00 The TP, Khanapur has 

proposed 1 MLD (MBBR) 

STP. The estimates are 

prepared and approved by 

KUWS & DB. The 

appointing of contractors is 

under progress. Copy is 

enclosed.  

 

 

 

 

 

 

 

 

 

 

 

 

Tender invited 

on 04.06.2021. 

Opening of 

Technical Bid is 

on 22.06.2021.      

 

Two times 

tender rejected. 

Third time 

tender  is to be 

called.   

2 Munavalli 5.30 DPR submitted to the Govt. 

For Approval vide Central 

Office Ltr No.1917, 

Dtd:28.10.2019. Tender is 

invited . Copy enclosed. 

STP site selection is 

completed. 

3 M.K. Hubli 4.40 DPR submitted to the Govt. 

For Approval vide Central 

Office Ltr No.1916, 

Dtd:18.05.2020. Tender is 

invited . Copy enclosed. 

STP site selection is 

completed. 

4 Savadatti 8.50 DPR submitted to the Govt. 

For Approval vide Central 

Office Ltr No.01, 

Dtd:02.04.2019. The local 

body authorities have 

constructed settling tanks in 

the nala joining the river. 

Tender is invited . Copy 

enclosed. STP site selection 

is completed. 
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IV. Details of Industrial Pollution: 

 No. of industries in the State:                                                                 :04 

 No. of water polluting industries in the State:                                        :NIL 

 Quantity of effluent generated from the industries in MLD:                :2684.6 (KLD) 

 Quantity of Hazardous Sludge generated from the Industries in TPD:0.00335 (KLPD) 

 Number of industrial units having ETPs:                                              : 04 

 Number of industrial units connected to CETP:                                    : No CETP. 

 Number and total capacity of ETPs (details of existing/ under construction / proposed): 

Existing. 
 

 Compliance status of the ETPs:Complied 

 Number and total capacity of CETPs (details of existing/ under construction / 

proposed) :NA 

 

 Status of compliance and operation of the CETPs: NA 

V. Solid Waste Management: 

 Total number of Urban Local Bodies and their Population: 06 & Population-1,92,404. 

 Current Municipal Solid Waste Generation: 68 (TPD). 

 Number, installed capacity and utilization of existing MSW processing facilities in 

TPD (bifurcated by type of processing eg- Waste to Energy (Tonnage and Power 

Output), Compost Plants (Windrow, Vermi, decentralized pit composting), 

biomethanation, MRF etc: 06 , Number, installed capacity & utilization of existing 

MSW processing facilities are submitted in table-1.  

 

 Action plan to bridge gap between Installed Capacity and Current Utilization of 

processing facilities (if Gap > 20%) 

 

 No. and capacity of C&D waste processing plants in TPD (existing, proposed and 

under construction): Nil 

 Total no. of wards, no. of wards having door to door collection service, no. of wards 

practicing segregation at source:Total no. of wards--138, 137 (D-D collection),92 no. 

of wards practicing segregation at source. 
 

 Details of MSW treatment facilities proposed and under construction (no., capacity, 

and technology):Proposed at M K Hubli. 
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 No. and area (in acres) of uncontrolled garbage dump sites and Sanitary Landfills: 

Already submitted & enclosed in the Annexures-1. 

 

 No. and area (in acres) of legacy waste within 1km buffer of both side of the rivers: 

Already submitted & enclosed in the Annexures-1. 

 

 No. of drains falling into rivers and no. of drains having floating racks/screens 

installed to prevent solid waste from falling into the rivers: Enclosed in the 

Annexures-I. TP, Khanapur has proposed 1 MLD MBBR, STP--enclosed as 

Annexure-II.  
 

                                                              Table-1 

Status of ULB wise Management of Solid Waste 

ULB Total MSW 

generation in 

TPD 

Total MSW  

being processed  

in TPD 

Existing  

MSW  

facilities 

Utilization 

Capacity of the 

existing MSW 

facilities 

Proposed 

MSW 

Facilities & 

Completion 

Timeline 

Bailhongal        18          05 Compound 

wall, 

borewell, 

connecting 

road, 

windrow 

platform, 

sanitary 

land fill, 

weigh 

bridge,dry 

waste 

collection 

centre, 

Mansoon 

shed, Tree 

plantation, 

Plastic 

bailing m/c, 

segregation 

& 

shredding 

M/cs,  

 17.25 TPD ---- 

Savadatti        14           04 Windrow 

platform, 

Vermi 

composting 

04 6 Months 

Ramdurg       16           04 22 TPD 16 TPD ---- 
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Munavalli       10          2.5 Composting ---- 3 Months 

Khanapur       06         2.4 Aerobic 

Composting 

Fertilizer & it 

has been 

using in ULB 

gardens. 

6 Months 

M K Hubli          04           00 There is no 

any solid 

waste 

management 

& processing 

facilities 

provided by 

the newly 

formed ULB  

 

0 6 Months 

Total    68 TPD    24.9 TPD    33.5 TPD  

 

VI. Bio-Medical Waste Management: 

 Total Bio-medical generation: 0.301 Tons/day. 

 No. of Hospitals and Health Care Facilities: 167 Nos ( Hopsitals & HCEs).  

 Status of Treatment Facility/ CBMWTF:  Handed over to CBMWTFs.  

1. M/s.Belgaum Green Environment Management Ltd, 

Haroogoppa-Murgod Cross, Savadatti-Tq, Belagavi-Dist 

and, 2. M/s.Rio Green, Hubballi. The existing M/s. 

Association of Medical Establishments, Khasbag, Belagavi-

Tq & Dist, closed due to non-compliances. 3. Dr. Prabhakar 

Kore Hospital & MRC, Belagavi has captive treatment 

facility.    

VII. Hazardous Waste Management: 

 Total Hazardous Waste generation: 0.0038 KLPD. 

 No. of Industries generating Hazardous waste: 04. 

 Treatment Capacity of all TSDFs:  NA. 
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 Avg. Quantity of Hazardous waste reaching the TSDFs and Treated:  NA. 

 Details of on-going or proposed TSDF:  NA. 

VIII. Plastic Waste Management: 

 Total Plastic Waste generation:  0.93 Tons/Day (Local Bodies).  

.Treatment/ Measures adopted for reduction or management of plastic 

waste:Local bodies have started to   hand over plastic waste/ RDF materials to Dalmia 
Cement (Bharat) Ltd, Yadwad, Cement plant for co-processing in cement kiln. There are no 
Unregistered Manufacturing or recycling of plastic units. 
 

IX. Details of Alternate Treatment Technology being adopted by the State/UT 

:Local bodies have started to hand over plastic waste/ RDF materials to Dalmia Cement 
(Bharat) Ltd, Yadwad, Cement plant for co-processing in cement kiln.  

Identification of polluting sources including drains contributing to river pollution 

and action as per NGT order on insitu treatment: Already submitted. Annexure-II 

 

X. Details of Nodal Officer appointed by Chief Secretary in the State/UT: NIL 

XI. Details of meetings carried under the Chairmanship Chief of Secretary in the 

State/UT:Conducted under the Chairmanship of Deputy Commissioner, Belagavi 

on 09.02.2021. 

 

XII. Latest water quality of polluted river, its tributaries, drains with flow details 

and ground water quality in the catchment of polluted river; Already 

submitted as Annexure-II. 

XIII. Ground water regulation: Already submitted. 

XIV. Good irrigation practices being adopted by the State: 

1. Directions issued by the DC, Belagavi to Dept of Agriculture, during the meeting held 
on 09.02.2021. 

2. Crop diversification:  Replacement of high water demanding commercial crops  
with low water requiring crops like Pulses and Oilseeds particularly in Command 
areas by mandating at Government level. 

 
3. Micro Irrigation: Adoption of Micro irrigation practices for all the crops and making 

Micro irrigation technology easily accessible at the rural level. 
 

4. Making Ground Water extraction beyond a specific limit punishable under the Act 
(Not allowing Borewell digging activities in vulnerable or exploited areas). 

 
5. Crop Intensification:  Providing incentives to the farmer for taking up Crop 

intensification in the command areas. 
 

6. Modification in Surface Irrigation Methods:  Surface water can be utilised in a 
minimised way by adopting alternate row irrigation system. 
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7. Mulching Practices:  Any organic or inorganic materials can be used for mulching to 

reduce evapotranspiration, thereby reducing irrigation intervals and water amount. 

 

XV. Rain Water Harvesting: Letter addressed to the Project Director, DUDC  
&Project Director, ZP, Belagavi for compliance. But all the four industries have 
implemented rain water harvesting system. Directions issued. 

 

XVI. Demarcation of Floodplain and removal of illegal encroachments:Warned by 
Revenue department as per the flood memorandum through early warning 
arrangement. Directions issued by the DC, Belagavi to Revenue Dept.   

 

XVII. Maintaining minimum e-flow of river:Letter addressed to the Executive 
Engineer, Major Irrigation Department, Belagavi for compliance. 

 

XVIII. Plantation activities along the rivers:  Letter addressed to the DCF, Belagavi, 
Karnataka Forest Department for compliance. Directions issued by the DC, 
Belagavi to Forest Dept. 

 

XIX. Development of biodiversity park: Letter addressed to the DCF, 
Belagavi,Karnataka Forest Department for compliance. Directions issued by the 
DC, Belagavi to Forest Dept. 

 

XX. Reuse of Treated Water:The industrial effluent after treatment is used on land for 

irrigation and partially recycled back into process. All the industries i.e. 04 No’s of 

sugar industries have installed OCEMS. The treated sewage of TMC, Bailhongal is 

used for irrigation purposes. 

 

XXI. Model River being adopted by the State & Action Proposed for achieving the 

bathing quality standards: NIL 

 

XXII. Status of Preparation of Action Plan by the 13 Coastal States: NA 

XXIV:Regulation of Mining Activities in the State/UT: There is no mining activity 

located in the Malaprabha  river basin.  

 

XXIII. Action against identified polluters, law violators and officers responsible for 

failure for vigorous monitoring: Meeting held on 09-02-2021 at Deputy 

Commissioner Office Belagavi along with Commissioners/Chief Officers of the 

Local Bodies and direction given to comply with the provisions of the Water Act 

1974, Solid waste management Rules, 2016, Plastic waste management Rules, 

2016, Bio-medical waste management Rules, 2016 and Construction and 

Demolition waste management Rules, 2016. 

 

 

 



8 
 

 

XXIV. Overall progress of the month: 

Please provide overall progress achieved in terms of all the above points 

compared to previous month:  

       

            The TP, Khanapur has proposed 1MLD (MBBR) Sewage Treatment Plant (STP).                      

            The estimates are prepared by KUWS & DB. They are proposing to pump the raw    

             sewage from the 3 main drains, which are carrying raw sewage and  

             joining Malaprabha  River. The estimates are approved by KUWS & DB. The     

            appointing of contractor  is under progress & Copy is enclosed. The samples are  

            collected and analysis reports for the month of July are enclosed. The E-Tender for  

            STP for all Local bodies is nvited on 04.06.2021 & date of opening of technical  

            bid is on 22.06.2021 & financial is opened, work on awarding contract is under   

            progress. The locations for STP’s at Munavalli, Savadatti & M K Hubballi are   

            identified. 
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No.  KSPCB/ RO(MNG)/MPR/ No 673 of 2018/2021-22/                     Dated: 

 

To, 

The Member Secretary, 

KSPCB, Parisara Bhavana 

Bangalore  

                                              Kind Attention to Enviro Care Cell  

Sir, 

          Sub: Submission of revised format of Monthly progress report (MPR) pertaining to  

                   OA No 673/2018 for the month of December-2021 

          Ref: Board Office Mail dated 04.12.2020 

****** 

With reference to the above subject, please find herewith enclosed the filled up 

revised format for the month of December-2021 for MPR pertaining to OA No 673/2018 

pertaining to jurisdiction of KSPCB Regional Office, Mangaluru. 

 

This is for your kind information & further needful action. 

 

                                                                                                    Yours faithfully, 

 

  

Encl: As above                                                             ENVIRONMENTAL OFFICER 

                                                                                             KSPCB, MANGALURU 
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National Mission for Clean Ganga 

Format for submission of Monthly Progress Report in the NGT Matter OA 

No. 673 of 2018 (in compliance to NGT order dated 24.09.2020) 

For the State of Karnataka (Netravathi & Kumaradhara) 

Overall status of the State: KARNATAKA (Dakshina Kannada) 

Name of The River Netravathi & Kumaradhara 

Polluted River Stretch Netravathi & Kumaradhara 

Priority Priority - V 

Status as on Dec-2021 

Overall status of the State: 

I Total Population : Urban Population & 

Rural Population Separately 

47,327 (As per 2011 census) 

Urban Population 40,155 

Rural Population 7,172                          

II Estimated Sewage Generation (MLD): 13.23 MLD 

III  Details of Sewage Treatment Plant 

 Existing no. of STPs and Treatment 

Capacity (in MLD) 

No Existing STPs  in Bantwala and 

Belthangady  

 TMC Bantwala is taken up UGD 

construction work and  is under 

progress 

 Capacity Utilization of existing STPs NA 

 MLD of sewage being  treated through 

Alternate technology 

NA 

 Gap in Treatment Capacity in MLD: 

 No. of Operational STPs: 

 

NA 

 No. of Complying STPs: NA 

 No. of Non-complying STPs: NA 

Details of each existing STP in the State 

No. Location Existing STP 

Capacity 

Capacity Being 

Utilized 

Operational Status  

of STP 

Compliance 

Status of STP 

Not Applicable 
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Details of under construction STPs in the State 

No. Location Capacity of the 

plant in MLD 

Physical 

Progress in 

% 

Status of I&D or 

House sewer 

connections 

Completion 

Timeline 

NIL 

 

Details of proposed STPs in the State 

No. Location Capacity of the 

STP proposed 

in MLD 

Status of Project                   

(at DPR Stage/ Under 

Tendering/ Work to be 

Awarded) 

Likely Date of 

Completion 

NIL 

 

IV  Details of Industrial Pollution 

 No. of industries in the State (D.K District) 0 

 No. of water polluting industries in the State 0 

 Quantity of effluent generated from the 

industries in MLD 

NA 

 Quantity of Hazardous Sludge generated from 

the Industries in TPD 

NA 

 Number of industrial units having ETPs NA 

 Number of industrial units connected to CETP NA 

 Number and total capacity of ETPs (details of 

existing/ under construction / proposed)  

NA 

 Compliance status of the ETPs NA 

 Number and total capacity of CETPs (details of 

existing/ under construction / proposed)  

NIL 

 Status of compliance and operation of the CETPs NA 

 

Town No. of 

industries 

Industrial 

discharge 

Status of ETPs Status of CETPs 

(existing, under 

construction & 

proposed) 
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Not applicable 

V Solid Waste Management 

 Total number of Urban Local Bodies and their Population List is attached as 

 

 

Sl. No Local Bodies Population 

1 
Town Municipal council, Bantwala, Dakshina Kannada 

District. 
40155 

2 
Uppinangady Grama Panchyath, Puttur Taluk, Dakshina 

Kannada District 
70172 

3 
Subrahmanya Grama Panchyath, Puttur Taluk, Dakshina 

Kannada District 
4443 

4 
Town Panchyath,  Belthangadi Taluk, Dakshina Kannada 

District 
7746 

 Current Municipal Solid Waste 

Generation  

16.49  MT/day 

 Number, installed capacity and 

utilization of existing MSW 

processing facilities in TPD 

(bifurcated by type of processing eg- 

Waste to Energy (Tonnage and Power 

Output), Compost Plants (Windrow, 

Vermi, decentralized pit composting), 

biomethanation, MRF etc 

Composting-6.56 TPD by TMC Bantwala and 

Belthangadi. 

 The local bodies are practicing the system 

of door to door collection of segregated 

municipal solid waste.  

 Wet waste handed over to MCC for 

further disposal by TMC Bantwala.  

 TP Belthangadi wet waste is composted 

(vermin compost) in the identified the 

solid waste disposal site. 

 The dry recyclable waste such as are 

segregated and sent to recyclers.  

 Subrahmanya Grama Panchayath has 

installed incinerators for disposal of dry 

waste. 

 Action plan to bridge gap between 

Installed Capacity and Current 

All local bodies have submitted action plan 

with time line to bridge gap between Installed 
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Utilization of processing facilities (if 

Gap > 20%) 

Capacity and Current Utilization of 

processing facilities through District 

environmental plan as per the NGT Order wrt 

O.A.360 of 2018. 

 No. and capacity of C&D waste 

processing plants in TPD (existing, 

proposed and under construction 

There is no C&D waste processing plants. 

 Total no. of wards, no. of wards 

having door to door collection 

service, no. of wards practicing 

segregation at source 

Total No. of wards-38 

Door to Door Collection-35 

Segregation at Source-23 

(As submitted by ULBs in DEP) 

 Details of MSW treatment facilities 

proposed and under construction (no., 

capacity, and technology) 

NIL 

 No. and area (in acres) of 

uncontrolled garbage dumpsites and 

Sanitary Landfills 

Nil 

 No. and area (in acres) of legacy 

waste within 1km buffer of both side 

of the rivers 

Nil 

 No. of drains falling into rivers and 

no. of drains having floating 

racks/screens installed to prevent 

solid waste from falling into the 

rivers 

8 

Status of ULB wise Management of Solid Waste 

ULB Total 

MSW 

generation 

in TPD 

Total 

MSW  

being 

processed  

in TPD 

Existing  

MSW  

facilities 

Utilization 

Capacity of the 

existing MSW 

facilities 

Proposed MSW 

Facilities & 

Completion Timeline 

Bantwala 

TMC 

14 12.2  Windrows System for 

wet waste 

100% Proposed 

incinerator for 
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 MRF for dry waste  waste disposal by  

31.03.2022 

Belthangadi 

TP 

2.49 1.94  Windrows System 

 MRF 

100% NIL 

 

VI Bio-medical Waste Management 

 Total Bio-medical generation: 180 Kg/day 

 No. of Hospitals and Health Care Facilities 132 

 Status of Treatment Facility/ CBMWTF The hospitals and HCEs hand over their 

biomedical waste for further treatment and 

disposal to  

CBMWTF- M/s. Ramky Enviro Tech Pvt. Ltd., 

Mulki, D.K. and M/s. Ayush Enviro tech Pvt. 

Ltd., Padubidre Udupi. 

 

VII Hazardous Waste Management 

 Total Hazardous Waste Generation  NIL 

 No of Industries Generating 

Hazardous Waste 
NIL 

 Treatment Capacity of all TSDFS  

NIL. 

No TSDF proposed in the jurisdiction of RO-

Mangalore. Hazardous waste  generated in the District 

is sent to TSDF, Bangalore for landfilling,  various 

incinerators, Co-processors & Recyclers across the 

state for treatment & disposal 

 Avg Quantity of Hazardous Waste 

reaching the TSDFs and treated 

 

 Details of on-going or proposed 

TSDF 

 

   VIII  Plastic Waste Management 

  Total Plastic Waste generation 392 MT/A 

  Treatment/ Measures adopted 

for reduction or management 

of plastic waste 

 Single use plastic is totally banned in 

Karnataka as per GoK Notification No: 

No. FEE/17EPC2012, Bangalore, dated: 

1-03-2016.  
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 There are two waste plastic reprocessing 

industries in the jurisdiction of RO-

Mangalore.  

           IX Details of Alternate Treatment 

Technology being adopted by the 

State/UT  

NA 

               X Identification of polluting sources 

including drains contributing to river 

pollution and action as per NGT order 

on insitu treatment 

 In ULB limit maximum no. of individual 

houses are having ST & SP for toilet 

blocks. 

 Revised river rejuvenation action plan 

submitted on 08.05.2020 with directions 

to stakeholder for  

 Proposal for Underground drainage 

system proposed in all areas for 100% 

waste water treatment. 

  Untreated sewage entering in to the 

rivers should be reduced by laying the 

drainage network & connecting it to 

sewage treatment plant. 

 To install STP’s for treatment of 

domestic wastes and scientific disposal 

facilities for solid waste generated from 

the villages & town located on the bank 

of Netravathi River and Kumaradhara 

River. 

          XI Details of Nodal Officer appointed by 

Chief Secretary in the State/UT 

NA 

XIII Details of meetings carried under the 

Chairmanship Chief of Secretary in 

the State/UT: 

NA 

XIII Latest water quality of polluted river, 

its tributaries, drains with flow details 

 

Attached as Annexure 
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and ground water quality in the 

catchment of polluted river;  

XIV Ground water regulation The industry authorities are directed to 

obtain NOC from State/ District Ground 

water Authority. 

XV Good irrigation practices being 

adopted by the State 

NA 

XVI Rain Water Harvesting Directions given to agricultural/irrigation 

department to organize awareness 

programmes in farmers to conserve water 

and good irrigation practices to be adopted. 

XVII Demarcation of Floodplain and 

removal of illegal encroachments 

Directions have been given to Forest 

Department to submit details about flood 

plain zone and to carry out massive 

plantation and also notify the FPZ.Gazing 

station at Bantwala. 

XVIII Maintaining minimum e-flow of river Directions given to agricultural/irrigation 

department to organize awareness 

programmes in farmers to conserve water 

and good irrigation practices to be adopted 

XIX Plantation activities along the rivers NA 

XX Development of biodiversity park NA 

XXI Reuse of Treated Water Treated sewage will be reused once STP put 

into operation. 

XXII Model River being adopted by the 

State & Action Proposed for achieving 

the bathing quality standards 

Directions being followed. 

XXIII Status of Preparation of Action Plan 

by the 13 Coastal States 

Submitted. Copy of Coastal plan enclosed. 

Information furnished in the prescribed 

format for OA No. 829/2019 vide letter 

dated: 03.01.2020. 

XXIV 

 

Regulation of Mining Activities in the 

State/UT 

Being monitored and regulated by 

Department of Mines and Geology. 
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XXV Action against identified polluters, 

law violators and officers responsible 

for failure for vigorous monitoring 

NIL 

XXVI Please provide overall progress achieved in terms of all the above points 

compared to previous month 

 Effective implementation of Door to Door collection of solid waste is being 

done by the ULBs. 

 The household plastic waste is collected and handed over to Authorized 

plastic waste recyclers. 

 TMC Bantwala has started processing their wet waste through windrows 

composting. Previously the wet waste was being handed over to MCC for 

further process. 

 This office has issued notices to urban local bodies to identify and obtain the 

Authorization under C&D Waste management Rules, 2016. 

 Awareness regarding segregation of COVID-19 and non-COVID-19 WASTE 

and biomedical waste generated from houses is being given to public by local 

bodies as per the directions of KSPCB. 

 3rd meeting of District Level Special Task Force (STF) was held on                

29.12.20 21  under the Chairmanship of Deputy Commissioner,   D.K  

(Meeting conducted by Sri Channabasappa, KAD,ADC,D.K District) to 

review the progress with respect to implementation Solid Waste Management 

Rules 2016. 

 

 

 Sd/- 

                                                                        ENVIRONMENTAL OFFICER 

                                                         KSPCB, MANGALURU 
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No.  KSPCB/ RO (MNG)/MPR/ No 673 of 2018/2021-22/                     Dated: 

 

To, 

The Member Secretary, 

KSPCB, Bangalore  

                                              Kind Attention:  Enviro Care Cell  

Sir, 

          Sub: Submission of revised format of Monthly progress report (MPR) pertaining to  

                   OA No 673/2018 for the month of May 2021 

          Ref: Board Office Mail  dated 04.12.2020  

****** 

With reference to the above subject, please find herewith enclosed the filled up 

revised format for the month of May-2021 for MPR pertaining to OA No 673/2018 

pertaining to jurisdiction of KSPCB Regional Office, Mangaluru. 

 

This is for your kind information & further needful action. 

 

                                                                                                  Yours faithfully, 

                                                                                                            Sd/- 

Encl: As above                                                          ENVIRONMENTAL OFFICER 

                                                                                            KSPCB, MANGALURU 

 

 

 

Copy Submitted To: RSEO, Mangalore for kind information and further needful. 

 

 

                                                                                       

                                                                                     ENVIRONMENTAL OFFICER 

                                                                                            KSPCB, MANGALURU 
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National Mission for Clean Ganga 
Format for submission of Monthly Progress Report in the NGT Matter OA No. 673 of 2018 (in compliance to NGT order dated 

24.09.2020) For the State of Karnataka 
 

Name of the River  SHIMSHA  

Polluted river stretch  Yediyur to Halagur bridge 

Priority  IV 

Status as on  December- 2021 

 
Overall status of the State: 

Particulars TMC Maddur  

I.  Total Population: Urban Population & Rural Population  separately 28,902 

II.  Estimated Sewage Generation  (MLD): 3.5 

 
III. Details of Sewage Treatment Plant: 
 

Particulars TMC Maddur 

Existing no. of STPs and Treatment Capacity (in MLD): 3.5  MLD  

Capacity Utilization of existing STPs: 3.5 MLD 

MLD of sewage being  treated through Alternate technology: - 

Gap in Treatment Capacity in MLD: Nil  

No. of Operational STPs: 01 

No. of Complying STPs: 01 

No. of Non-complying STPs: - 

 
Details of each existing STP in the State 

 

Name of the Local Body Location 
Existing STP 

Capacity 
Capacity Being 

Utilized 
Operational Status 

of STP 
Compliance 

Status of STP 

TMC Maddur Hole Anjanaiah swamy Temple Road, 
Maddur  

3.5 MLD 3.5 MLD Yes Complied 
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Details of under construction STPs in the State: 

 

Name of the  
Local Body 

Location Capacity of the  
plant in MLD 

Physical Progress in % Status of I & D or 
House sewer 
connections 

Completion 
Timeline 

TMC Maddur Hole Anjanaiah 
swamy Temple 
Road, Maddur 

Up gradation of 
existing 3.5 

MLD STP to 6.0 
MLD with 
Aeration 

Technology 

Revised DPR is prepared by KUWS&DB, Mandya 
Division for Rs. 50.15 Crores to divert the sewage 
discharged into river through storm water drain. 
Connecting household to UGD by 4000 houses & 
construction of 2 nos. of wet wells. Upgradation of 
existing 3.5 MLD STP to 6.0 MLD. The DPR is approved 
& work has been assigned to KUWS&DB by the 
Government.    
  

KUWS&DB has 
issued work order 
vide dtd on 15-04-
2020 to contractor 

and 950 nos. of 
manholes and wet 
well & pump house 
roof slab concrete 

completed.   

14-04-2022 

 
Details of proposed STPs in the State 

Name of the Local Body 

Location Capacity of the STP 
proposed in MLD 

Status of Project (at DPR 
Stage/ Under Tendering/ Work 

to be Awarded) 

Likely Date of 
Completion 

TMC Maddur Hole Anjanaiah swamy 
Temple Road, Maddur 

Up gradation of existing 
3.5 MLD STP to 6.0 MLD.  

Revised DPR is prepared by 
KUWS&DB, Mandya Division 
for Rs. 50.15 Crores to divert 
the sewage discharged into 
river through storm water 
drain. Connecting household to 
UGD for 4000 houses & 
construction of 2 nos. of wet 
wells and Upgradation of 
existing 3.5 MLD STP to 6.0 
MLD.  About  60 % of the work 
has been completed.   

14-04-2022 
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IV. Details of Industrial Pollution: 

Particulars TMC Maddur 

No. of industries in the State: 1 

No. of water polluting industries in the State: 1 

Quantity of effluent generated from the industries in MLD: 2.9 

Quantity of Hazardous Sludge generated from the Industries in TPD: Nil 

Number of industrial units having ETPs: 01 

Number of industrial units connected to CETP: - 

Number and total capacity of ETPs (details of existing/ under construction / proposed)  2.9 

Compliance status of the ETPs: Complied  

Number and total capacity of CETPs (details of existing/ under construction / proposed) - 

 
 
Status of compliance and operation of the CETPs: 
 

Town No. of industries 
Industrial 
discharge 

Status of ETPs 
Status of CETPs (existing, under 

construction & proposed) 

TMC  Maddur  - - - - 

 
 
V. Solid Waste Management: 
 

Particulars TMC Maddur 

Total number of Urban Local Bodies and their Population 28,902 

Current Municipal Solid Waste Generation 10 TPD 

Number, installed capacity and utilization of existing MSW processing 
facilities in TPD (bifurcated by type of processing eg- Waste to Energy 
(Tonnage and Power Output), Compost Plants (Windrow, Vermi, 
decentralized pit composting), bio-methanation, MRF etc 

 Composting Existing – 0.0 Gap – 4.1 TPD 

 Sanitary landfill Existing–Nil Gap – 2.4 TPD 
 
  

Action plan to bridge gap between Installed Capacity and Current Utilization 
of processing facilities (if Gap > 20%) 

DPR for Rs. 5.25 Crores is approved to provide compost plant & sanitary land fill 
site & the same is under progress. At present the solid waste is dumped in the site 
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without any treatment. 
No. and capacity of C&D waste processing plants in TPD (existing, proposed 
and under construction) 

Nil 

Total no. of wards, no. of wards having door to door collection service, no. of 
wards practicing segregation at source 

 Door to door collection 23/23 Wards.  

 Segregation practice-18 Wards 

Details of MSW treatment facilities proposed and under construction (no., 
capacity, and technology) 

- 

No. and area (in acres) of uncontrolled garbage dumpsites and Sanitary 
Landfills 

- 

No. and area (in acres) of legacy waste within 1km buffer of both side of the 
rivers 

- 

No. of drains falling into rivers and no. of drains having floating racks/screens 
installed to prevent solid waste from falling into the rivers 

Nos. of drains - 1  
Nos. of  drains having floating racks / screen – Nil 

 
 
Status of ULB wise Management of Solid Waste 
 

Name of the ULB 
Total MSW 

generation in 
TPD 

Total MSW 
being processed 

in TPD 

Existing MSW 
facilities 

Utilization Capacity of 
the existing MSW 

facilities 

Proposed MSW Facilities & 
Completion Timeline 

TMC Maddur 10 3.0 De centralized pit 
composting 

3.0 DPR for Rs. 5.25 Crores (Civil work- 4 
crore & vehicles 1.25 crores) with 12 
% GST & work order for processing of 
entire MSW waste is issued on 23-03-
2020 and currently the civil work is 
assigned to the contractor and about 
50% of the work is completed. 

 
 
VI. Bio-medical Waste Management: 
 

Particulars TMC Maddur  

Total Bio-medical generation: 81.7  Kg/day 

No. of Hospitals and Health Care Facilities: Bedded: 03 
Non Bedded: 26 
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Status of Treatment Facility/ CBMWTF: Disposed to CBMWTF 

 
 
VII. Hazardous Waste Management: 

Particulars TMC Maddur  

Total Hazardous Waste generation. - 

No. of Industries generating Hazardous waste - 

Treatment Capacity of all TSDFs - 

Avg. Quantity of Hazardous waste reaching the TSDFs and Treated - 

Details of on-going or proposed TSDF - 

 
 
VIII. Plastic Waste Management: 

Particulars TMC Maddur 

Total Plastic Waste generation: 3.6 MTPD 

Treatment/ Measures adopted for reduction or management of plastic waste: Awareness programme was carried out to minimize the 
usage of plastic & regular ride will be carried out.  

 
 

Particulars TMC Maddur 

IX. Details of Alternate Treatment Technology being adopted by 
the State/UT  

- 

X. Identification of polluting sources including drains 
contributing to river pollution and action as per NGT order 
on insitu treatment: 

One drain is identified & monitored. The sullage effluent is having BOD & TC in excess 
of standards & said drain is to be connected to nearby wet well to pump the same to 
STP. 

XI. Details of Nodal Officer appointed by Chief Secretary in the 
State/UT: 

- 

XII. Details of meetings carried under the Chairmanship Chief of 
Secretary in the State/UT: 

- 

XIII. Latest water quality of polluted river, its tributaries, drains 
with flow details and ground water quality in the catchment 
of polluted river;  

Status of water quality of polluted rivers in Annexure-1. 

XIV. Ground water regulation: The ground water resources assessment is carried out on Taluka wise 
(Administrative Units) The State Govt. has taken up various Recharge/Water 
Conservation Schemes like for augmentation of ground water resources. In 
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respect of semi critical area action plan will be executed with the District 
Administration to restore the Ground Water Table. 

Status of Ground Water Resource Assessment in Annexure-2  
XV. Good irrigation practices being adopted by the State: The Dept. of Agriculture has submitted action plan for implementation of 

following measures.  

 General Government Practice of Irrigation is maintained in the Maddur 
Taluk.  

 Farmers are made aware to use water optimally.  
XVI. Rain Water Harvesting: The Department of Revenue and Irrigation have prepared District Disaster 

Management Plan for the Flood Plains of river Shimsha which is also covered 
under polluted river stretch. In order to overcome Flood Plains people of nearby 
villages are warned through early warning arrangement in consultation with 
revenue department. Further measures required for Flood Plain Management in 
the polluted river stretch will be implemented. 

XVII. Demarcation of Flood plain and removal of illegal 
encroachments:  

XVIII. Maintaining minimum e-flow of river: The Cauvery Neeravari Nigam Ltd., is requested to submit the action plan as per 
MoEF & CC norms during monsoon seasons and same is not yet submitted  

XIX. Plantation activities along the rivers: The Forest Department is requested submit the action for plantation of saplings 
on the banks of polluted river stretch of Shimsha and the same is not yet 
submitted 

XX. Development of biodiversity park: As of now, there is one Bird Sanctuary in Kokkare bellur in Shimsha river stretch of 
Maddur Taluk. The Forest Department is requested to submit action plan for the 
proposed bio diversity parks and the same is not yet submitted. The status of the 
existing and proposed bio diversity parks and its implementations will be 
executed in coordination with the Forest Department.  

XXI. Reuse of Treated Water: Treated water is used on land for irrigation.  

XXII. Model River being adopted by the State & Action Proposed 
for achieving the bathing quality standards: 

- 

XXIII. Status of Preparation of Action Plan by the 13 Coastal States: - 

XXIV. Regulation of Mining Activities in the State/UT: - 

XXV. Action against identified polluters, law violators and officers 
responsible for failure for vigorous monitoring 

- 

XXVI. Overall progress of the month: a) With respect to treatment & disposal of sewage effluent the LB’s have taken 
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Please provide overall progress achieved in terms of all the above 
points compared to previous month. 

steps to operate the existing STPs & action plan for up gradation of the existing 
STPs is being prepared by KUWS&DB.   KUWS&DB has issued work order vide dtd 
on 15-04-2020 to contractor and 950 nos. of manholes and wet well & pump 
house roof slab concrete completed.   About 60% of the work has been 
completed.    No progress in the month of November -2021. 
 

b) With respect to Solid Waste Management by Municipalities, steps have been 
taken to process the Solid Waste with the existing compost facilities and works 
followed by tendering for expanding the same along with sanitary land fill sites 
construction are under progress.  About 50% of the work is completed.   No 
progress in the month of December -2021. 
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Annexure-1 

XIII.  Latest water quality of polluted river stretch for the month of December-2021  
 
 

Sl. 
No. 

Details of Water Quality Monitoring locations 
as per NWMP 

Year DO (mg/l) BOD 
(mg/l) 

Fecal Coliform 
(MPN/100 ml) 

Total coliform 
(MPN/100 ml) 

1 
D/S of river Shimsha near Bangalore-Mysore 
Road Bridge Maddur, Maddur Tq, Mandya 
District 

Dec-2021 6.0 2.8 260 1200 

2 
D/s of river shimsha near Halgur Road Bridge, 
Malavalli Tq, Mandya District 

Dec-2021 6.0 3.0 260 1700 

 
 
 

ANNEXURE-2 
XIV.  Status of Ground Water Resource Assessment in Annexure-2 

 

District Taluka 

Net Annual 

Ground Water 

Availability 

(HAM) 

Total Ground 

Water Draft 

(HAM) 

Gap 

between 

availability 

and Draft 

(HAM) 

Stage of 

Ground Water 

Development 

(%)* 

Category 

Mandya Maddur 9893.26 5537.37 4355.89 56% *Safe (≤ 70) 

Note:- The ground water resources assessment is carried out on Taluka wise (Administrative Units) The  State  
Govt.  has  taken up  various  Recharge/Water Conservation Schemes  like for augmentation of ground water 
resources. In respect of semi critical area action plan will be executed with the District Administration to restore 
the Ground Water Table by March 2021. 
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National Mission for Clean Ganga 

Format for submission of Monthly Progress Report in the NGT Matter OA 

No. 673 of 2018 (in compliance to NGT order dated 24.09.2020) 

For the State of Karnataka 

Name of the River : Tunga River 

Polluted river stretch :  10Km 

Priority :  V 

Status as on                     : 31-12-2021 

Overall status of the State: 

I. Total Population: Urban Population & Rural Population separately:  

Shivamogga City Corporation Population is 322650 ( As on 2014 census) 

II. Estimated Sewage Generation (MLD): 47.79MLD 

III. Details of Sewage Treatment Plant: 

 Existing no. of STPs and Treatment Capacity (in MLD):  

Existing 1 no of STP of 35.58 MLD STP at   Thyvarechatnhalli is  under operation 

 Capacity Utilization of existing STPs:13MLD 

 MLD of sewage being  treated through Alternate technology: -- 

 Gap in Treatment Capacity in MLD:7.97 

 No. of Operational STPs: 1 

 No. of Complying STPs:1 

 No. of Non-complying STPs: Nil 

Details of each existing STP in the State 

No. Location Existing STP 

Capacity 

Capacity 

Being 

Utilized 

Operational 

Status  

of STP 

Compliance 

Status of 

STP 

1 Sy.no.27/1,28P,32,33, 

34,35 & 36, 

Thyvarechatnhalli, 

Shivamogga Tq &Dist 

35.58 MLD 13MLD Working Complied 
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Details of under construction STPs in the State 

No. Location Capacity of 

the plant in 

MLD 

Physical 

Progress in 

% 

Status of I&D or 

House sewer 

connections 

Completion 

Timeline 

1 Sy.no.33/P1,Purle 

Village,Shivamogga 

Tq &Dist 

5.13MLD 80% - Dec-20 

2 Ghandi 

Park,Shivamogga 

City,Shivamogga  

0.5MLD 95% - Dec-20 

 

Details of proposed STPs in the State 

No. Location Capacity of the 

STP proposed 

in MLD 

Status of Project (at DPR 

Stage/ Under Tendering/ 

Work to be Awarded) 

Likely Date of 

Completion 

- - - - - 

 

IV. Details of Industrial Pollution:  

 No. of industries in the State:  

 

There are no large industries located on the bank of the Tunga River. 

 

 No. of water polluting industries in the State:   - 

 Quantity of effluent generated from the industries in MLD:  - 

 Quantity of Hazardous Sludge generated from the Industries in TPD:  - 

 Number of industrial units having ETPs: - 

 Number of industrial units connected to CETP: Nil 

 Number and total capacity of ETPs (details of existing/ under construction / proposed) 

:  - 

 Compliance status of the ETPs: - 

 Number and total capacity of CETPs (details of existing/ under construction / 

proposed) :Not Applicable (shivamogga Dist is not having any CETP. The Industry in 

this dist are not giving any effluent to CETP) 
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 Status of compliance and operation of the CETPs 

Town No. of 

industries 

Industrial 

discharge 

Status of ETPs Status of CETPs 

(existing, under 

construction & 

proposed) 

 Nil 

 

V. Solid Waste Management: 

 Total number of Urban Local Bodies and their Population:  

1 - City Corporation, Shivamogga. Population is 322650 

 Current Municipal Solid Waste Generation is  about 169 TPD. 

 Number, installed capacity and utilization of existing MSW processing facilities in 

TPD (bifurcated by type of processing eg- Waste to Energy (Tonnage and Power 

Output), Compost Plants (Windrow, Vermi, decentralized pit composting), 

biomethanation, MRF etc : City Corporation,Shivamogga is having MSW site at 

Sy  No.198, 202 to 206, 208 to 210 Anupinakatte Village, Shivamogga. Installed 

capacity is 75TPD and they operate the unit in two shifts (6.00AM to  10.00PM) 

to process the MSW.         

 Action plan to bridge gap between Installed Capacity and Current Utilization of 

processing facilities (if Gap > 20%) :  -- 

  No. and capacity of C&D waste processing plants in TPD (existing, proposed and 

under construction) : NIL 

 Total no. of wards, no. of wards having door to door collection service, no. of wards 

practicing segregation at source : There are 35 ward in Shivamogga. All 35 wards are 

covered under Door to Door Collection. About 30 Wards are doing source 

segregation. 

 Details of MSW treatment facilities proposed and under construction (no., capacity, 

and technology)-Nil 
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 No. and area (in acres) of uncontrolled garbage dumpsites and Sanitary Landfills.: -- 

 No. and area (in acres) of legacy waste within 1km buffer of both side of the rivers : -- 

 No. of drains falling into rivers and no. of drains having floating racks/screens 

installed to prevent solid waste from falling into the rivers: 

7 Nos  Smart City Shivamogga is preparing Project to divide this during summer   

 season. 

 

Status of ULB wise Management of Solid Waste 

ULB Total MSW 

generation in 

TPD 

Total MSW  

being 

processed  

in TPD 

Existing  

MSW  

facilities 

Utilization 

Capacity of the 

existing MSW 

facilities 

Proposed MSW 

Facilities & 

Completion 

Timeline 

1 169 TPD 169 TPD 75TPD and 

they operate the 

unit in two 

shifts to process 

the MSW 

75TPD and 

they operate 

the unit in two 

shifts to 

process the 

MSW 

Nil 

 

VI. Bio-medical Waste Management: 

 Total Bio-medical generation                      : 1174 Kg/day 

 No. of Hospitals and Health Care Facilities: Total No of Hospitals and Health  

                                                                       Care Facilities is 421 including 90 No   

                                                                        bedded HCF,336 No non bedded HCF                       

                                                                        and 5 Veterinary Hospital. 

                                                        

 Status of Treatment Facility/ CBMWTF: The Shivamogga Dist is having CBMWTF  

                                                                          at Machenahalli i.e.M/s.Shushrutha   

                                                                          Biomedical Waste Management  

                                                                          Society®,Site.No.31  

                                                                          Machenahalli,Shivamogga Tq & Dist. 

                                                                                      The unit has obtained Consent and  

                                                                                      Authorization from the Board for the  

                                                                                      period up to 30.06.2025. 

VII. Hazardous Waste Management: 

 No. of Industries generating Hazardous waste : 38 

 Treatment Capacity of all TSDFs: 

Not Applicable (shivamogga Dist is not having TSDF) 
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 Avg. Quantity of Hazardous waste reaching the TSDFs and Treated: Not Applicable 

 Details of on-going or proposed TSDF: Not Applicable 

VIII. Plastic Waste Management: 

 Total Plastic Waste generation: 4318 TPA 

 Treatment/ Measures adopted for reduction or management of plastic waste: 

The City Corporation, Shivamogga  has prepared By laws for Plastic Waste 

Management Rule. Plastic raids on Commercial activities are  conducted from 

time to time from City Corporation Shivamogga   and KSPCB.   

 

 

IX.  Details of Alternate Treatment Technology being adopted by the State/UT -- 

X. Identification of polluting sources including drains contributing to river pollution and 

action as per NGT order on insitu treatment:-- 

XI. Details of Nodal Officer appointed by Chief Secretary in the State/UT:-- 

XII. Details of meetings carried under the Chairmanship Chief of Secretary in the 

State/UT:-- 

XIII. Latest water quality of polluted river, its tributaries, drains with flow details and 

ground water quality in the catchment of polluted river;  

Earlier Samples were collected from the drains and Bore well and Results 

also Submitted along with Action Plan. This Office has  collected drains and 

Bore well  samples during December 2020 and results are awaited. This 

Office is collecting the River Water Samples every month. 

 

XIV. Ground water regulation: 

District Ground Water Office has reported  that Shivamogga Dist lies under 

safe zone (There are  no over exploited Taluk) 

XV. Good irrigation practices being adopted by the State: 

Adoptation of micro irrigation practices such as drip/sprinkler. 

XVI. Rain Water Harvesting: 
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Shivamogga Urban Development Authority (SUDA) is insisting residential 

Buildings/Commercial Buildings to adopt Rain Water Harvesting in its 

approval. 

 

XVII. Demarcation of Floodplain and removal of illegal encroachments: 

Flood plain zone encroachment details are sought from  the Revenue 

Department. 

 

XVIII. Maintaining minimum e-flow of river: 

Karnataka Water Resources Department  is the concerned Department and 

it is maintaining the flow as per the Norms. 

 

XIX. Plantation activities along the rivers: 

The Deputy Commissioner has informed the Forest Department Officers to 

take suitable action for plantation in flood plain zone. 

XX. Development of biodiversity park: 

The Deputy Commissioner instructed the Irrigation Department Officials to 

verify the encroachment if any on the river banks and informed to take 

suitable action on this issue along with the concerned Department. 

 

XXI. Reuse of Treated Water: -- 

XXII. Model River being adopted by the State & Action Proposed for achieving the 

bathing quality standards: -- 

XXIII. Status of Preparation of Action Plan by the 13 Coastal States: Not Applicable 

XXIV. Regulation of Mining Activities in the State/UT: 

Mines & Geology Dept is monitoring Sand Mining activity 

XXV. Action against identified polluters, law violators and officers responsible for 

failure for vigorous monitoring:--- 

XXVI. Overall progress of the month:--- 
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National Mission for Clean Ganga 

Format for submission of Monthly Progress Report in the NGT Matter OA 

No. 673 of 2018 (in compliance to NGT order dated 24.09.2020) 

For the State of Karnataka 

Pertaining to KSPCB Regional Office, Davangere. 

Name of the River :  Tungabhadra 

Polluted river stretch :  Honnalli to Haralahalli Bridge 

Priority :   - - 

Status as on                     :  31.12.2021 

Overall status of the State: 

I. Total Population: Urban Population & Rural Population separately  

Davangere : 4,40,000           Harihara: 90,502                  Honnalli: 17,928  

 

   Channagiri TMC – 23,020    Malebennur TMC – 22,512    Jagalur TP – 17,257 

 

II. Estimated Sewage Generation (MLD): 81.3 MLD 

III. Details of Sewage Treatment Plant: 

 Existing no. of STPs and Treatment Capacity (in MLD): 

Davangere: 4 No’s of 14.8 MLD, 20 MLD, 20 MLD & 5 MLD capacities.  

Harihara : 18 MLD 

Honnalli : 3.3 MLD 

 Capacity Utilization of existing STPs: 

81.3 MLD 

 MLD of sewage being  treated through Alternate technology: -- 

 Gap in Treatment Capacity in MLD: 

--- 

 No. of Operational STPs: 6 No’s 
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 No. of Complying STPs: 6 No’s 

 No. of Non-complying STPs: Nil 

 

Details of each existing STP in the State 

No. Location Existing STP 

Capacity 

(MLD) 

Capacity Being 

Utilized (MLD) 

Operational Status  

of STP 

Compliance 

Status of STP 

1 Davangere 
CC  
 

14.8 10 Operating Complied 

2 Davangere 20 16 Operating Complied 

3 Davangere 20 16 Operating Complied 

4 Davangere 5 3 Operating Complied 

5 Harihara 
CMC 

18 6.8 Operating Complied 

6 Honnalli 3.3 2.5 Operating complied 

 

Details of under construction STPs in the State 

No. Location Capacity of the 

plant in MLD 

Physical 

Progress in 

% 

Status of I&D or 

House sewer 

connections 

Completion 

Timeline 

- - - - - - 

 

Details of proposed STPs in the State 

No. Location Capacity of the 

STP proposed 

in MLD 

Status of Project (at DPR 

Stage/ Under Tendering/ 

Work to be Awarded) 

Likely Date of 

Completion 

- - - - - 
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IV. Details of Industrial Pollution:   (RO, Davangere District) 

 No. of industries in the State: (Davangere Dist: 312). 

 No. of water polluting industries in the State: 50. 

 Quantity of effluent generated from the industries in MLD: 61.246 MLD. 

 Quantity of Hazardous Sludge generated from the Industries in TPD: 0.2 TPD. 

 Number of industrial units having ETPs: 50. 

 Number of industrial units connected to CETP: 0 

 Number and total capacity of ETPs (details of existing/ under construction / proposed)  

 Compliance status of the ETPs: Complied 

 Number and total capacity of CETPs (details of existing/ under construction / 

proposed) - NIL 

 Status of compliance and operation of the CETPs 

Town No. of 

industries 

Industrial 

discharge 

Status of ETPs Status of CETPs 

(existing, under 

construction & 

proposed) 

Davangere 50 32,400 KLD Operating and Complied 

with the Consent 

conditions 

NIL 

 

 

V. Solid Waste Management: 

 Total number of Urban Local Bodies and their Population : 6 No’s 

 Davangere CC – 4,40,000 

    Harihar CMC – 90,502    

    Honnalli TP -  17,928 

    Channagiri TMC – 23,020 

    Malebennur TMC – 22,512 

    Jagalur TP – 17,257 
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 Current Municipal Solid Waste Generation – 

Davangere CC – 170 TPD 

Harihar CMC -  25 TPD 

Honnalli TP -  6.63 TPD  

Channagiri TMC – 9 TPD   

Malebennur TMC – 08 TPD 

Jagalur TP – 7.23 

 

  Number, installed capacity and utilization of existing MSW processing facilities in 

TPD (bifurcated by type of processing eg- Waste to Energy (Tonnage and Power 

Output), Compost Plants (Windrow, Vermi, decentralized pit composting), 

biomethanation, MRF etc.  

Windrow Platform – 2, 

Vermi composting – 4, 

Biogas – 1. 

 

 Action plan to bridge gap between Installed Capacity and Current Utilization of 

processing facilities (if Gap > 20%). - Nil 

 No. and capacity of C & D waste processing plants in TPD (existing, proposed and 

under construction) -- Nil 

 Total no. of wards, no. of wards having door to door collection service, no. of wards 

practicing segregation at source  -  

Davangere CC – 45 

Harihar CMC -  31 

Honnalli TP -  18 

Channagiri TMC – 23 

Malebennur TMC – 23 

Jagalur TP – 18 

 

 Details of MSW treatment facilities proposed and under construction (no., capacity, 

and technology) – Nil 

          

 No. and area (in acres) of uncontrolled garbage dumpsites and Sanitary Landfills.  

- Nil 
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 No. and area (in acres) of legacy waste within 1km buffer of both side of the rivers --  

Nil 

 No. of drains falling into rivers and no. of drains having floating racks/screens 

installed to prevent solid waste from falling into the rivers -- NIl 

Status of ULB wise Management of Solid Waste 

ULB Total MSW 

generation in 

TPD 

Total MSW  

being 

processed  

in TPD 

Existing  

MSW  

facilities 

Utilization 

Capacity of 

the existing 

MSW 

facilities 

Proposed 

MSW 

Facilities & 

Completion 

Timeline 

Davangere 

CC  

200 TPD 200 TPD Leachate 

Treatment 

Plant , 

windrow 

platform, 

composting 

and vermi 

composting 

facilities 

200 TPD - 

Harihar 

CMC  

25 TPD 22 TPD Provided 

Biogas 

facility, 

composting  

and vermi 

composting 

20 TPD - 

Honnalli 

TMC 

6.63 TPD 6.63 TPD No Facilities  

 

6.63 TPD - 

Channagiri 

TMC 

09 TPD 09 TPD Provided 

Composting 

and Vermi 

composting 

09 TPD - 

Malebennur 

TMC 

08 TPD 08 TPD No Facilities  
 

08 TPD - 

Jagalur TP 7.23 TPD 7.23 TPD Provided 

windrow 

platform, 

composting 

and vermi 

composting 

7.23 TPD - 
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VI. Bio-medical Waste Management: 

 Total Bio-medical generation: 1.3 TPD 

 No. of Hospitals and Health Care Facilities: 28 

 Status of Treatment Facility/ CBMWTF: The Biomedical wastes generated from the 

Davangere District will be treated/ incinerated in M/s. Sushanth Environmental 

Technologies.   

VII. Hazardous Waste Management: 

 Total Hazardous Waste generation :  

ETP sludge – 0.2 TPD 

Cotton waste - 0.05 TPCB 

Used oil – 2.5 KL/ Annum 

Used oil filters – 2 MT/Annum 

 No. of Industries generating Hazardous waste: 27 

 Treatment Capacity of all TSDFs: Nil (There is no TSDF in this office jurisdiction ) 

 Avg. Quantity of Hazardous waste reaching the TSDFs and Treated : Nil 

 Details of on-going or proposed TSDF: NIL 

VIII. Plastic Waste Management:    

There are No plastic waste generating industries in this office Jurisdiction. 

 Total Plastic Waste generation:  -- Nil 

 Treatment/ Measures adopted for reduction or management of plastic waste: -- Nil 

IX. Details of Alternate Treatment Technology being adopted by the State/UT – 

Nil 

X. Identification of polluting sources including drains contributing to river pollution 

and action as per NGT order on in situ treatment: -- NIL 

XI. Details of Nodal Officer appointed by Chief Secretary in the State/UT: -- 
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XII. Details of meetings carried under the Chairmanship Chief of Secretary in the 

State/UT: --- 

XIII. Latest water quality of polluted river, its tributaries, drains with flow details and 

ground water quality in the catchment of polluted river;  --- 

XIV. Ground water regulation:-- 

XV. Good irrigation practices being adopted by the State: -- 

XVI. Rain Water Harvesting: -- 

XVII. Demarcation of Floodplain and removal of illegal encroachments:  -- 

XVIII. Maintaining minimum e-flow of river: -- 

XIX. Plantation activities along the rivers: -- 

XX. Development of biodiversity park: -- 

XXI. Reuse of Treated Water: --- 

XXII. Model River being adopted by the State & Action Proposed for achieving the 

bathing quality standards: -- 

XXIII. Status of Preparation of Action Plan by the 13 Coastal States: -- 

XXIV. Regulation of Mining Activities in the State/UT: -- 

XXV. Action against identified polluters, law violators and officers responsible for 

failure for vigorous monitoring --- 

XXVI. Overall progress of the month: 

Please provide overall progress achieved in terms of all the above points 

compared to previous month. -- 
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National Mission for Clean Ganga 
Format for submission of Monthly Progress Report in the NGT Matter OA No. 673 of 2018 (in compliance to NGT order dated 

24.09.2020) For the State of Karnataka 
 

Name of the River  Yagachi river 

Polluted river stretch  Belur to Halavagilu, Hassan 

Priority  V 

Status as on  December 2021 

 
Overall status of the State: 

Particulars TMC Belur CMC Hassan Total 

I.  Total Population: Urban 
Population & Rural 
Population separately 

22848 155006 177854 

II.  Estimated Sewage 
Generation (MLD): 

2.4 16.74 19.14 

 
III. Details of Sewage Treatment Plant: 
 

Particulars TMC Belur CMC Hassan Total 

Existing no. of STPs and Treatment Capacity (in MLD): 2.7 MLD 10MLD 12.7 

Capacity Utilization of existing STPs: 2.7 10 12.7 

MLD of sewage being  treated through Alternate technology:            --            --  

Gap in Treatment Capacity in MLD: Nil 6.74 MLD 6.74MLD 

No. of Operational STPs: 1 1 2 

No. of Complying STPs: 0 0 0 

No. of Non-complying STPs: 1 1 2 
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Details of each existing STP in the State 
 

Name of the Local Body Location 
Existing STP 

Capacity 
Capacity Being 

Utilized 
Operational Status 

of STP 
Compliance 

Status of STP 

TMC Belur Nehru Nagar, Belur Town, Belur Taluk & 

Hassan District   

2.7MLD 2.7MLD       Operational  Not Complied 

CMC, Hassan  Sy no 86 &100, Bittagondanahalli village 

Hassan Tq & Dist 

10MLD 10MLD       Operational Not Complied 

Total  12.7 12.7   

 
Details of under construction STPs in the State 

 

Name of the Local Body 
Location Capacity of the plant 

in MLD 
Physical Progress in % Status of I&D or House sewer connections Completion 

Timeline 

TMC Belur Nil Nil Nil  1 drain carrying sullage effluent is to be 
connected to STP. No Work Progress.        80% 
of the area covered with UGD & further work 
in progress             

      
 
      
31.03.2021 

CMC, Hassan  Nil Nil Nil 1 drain carrying sewage & sullage effluent is 
to be connected to STP. No Work Progress. 
75% of the area covered with UGD & further 
work in progress 

            
                
              
31.03.2021 

Total      

 
Details of proposed STPs in the State 

 

Name of the Local 
Body 

Location Capacity of the STP 
proposed in MLD 

Status of Project (at DPR Stage/ 
Under Tendering/ Work to be 

Awarded) 

Likely Date of 
Completion 

TMC Belur  

Near existing STP  Nehru Nagar, Belur 

Town, Belur Taluk & Hassan District  
  

Up gradation of existing 2.7 
MLD STP to 5.0 MLD by SBR 

Technology 

Revised DPR is approved  by 
Government for Rs. 14 Crores to 
divert the sewage discharged in 
to river through storm water 
drain. Up gradation of existing 

31.12.2022 
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2.7 MLD STP to 5.0 MLD.  

CMC, Hassan  a) Existing  STP,Sy No 86 & 100,  
Bittagondanahalli village Hassan Tq & Dist -
10MLD 

b) Channapatna, Hassan-10MLD  
c)  Hunsinakere, Hassan - 5 MLD  
d) Gavenahalli, Hassan - 2 MLD  
e) Sathyamangala, near veterinary college,    
     Hassan- 2 MLD  

a)Up gradation of existing 10       
    MLD STP to 20 MLD by SBR    
    Technology 
b)Proposed10MLD  
c) Proposed 5MLD 
d) Proposed 2MLD 
e) Proposed 2MLD 

Revised DPR is approved by 
Government for Rs. 165 Crores to 
divert the sewage discharged in 
to river through storm water 
drain. Up gradation of existing 10 
MLD STP to 39 MLD.  

31.12.2022 

 
IV. Details of Industrial Pollution: 
 

Particulars TMC Belur CMC Hassan Total 

No. of industries in the State: Nil 5 5 

No. of water polluting industries in the State: Nil 1 1 

Quantity of effluent generated from the industries in MLD: 0 0.01 0.01 

Quantity of Hazardous Sludge generated from the Industries in TPD: 0 0 0 

Number of industrial units having ETPs: 0 0 0 

Number of industrial units connected to CETP: Nil Nil Nil 

Number and total capacity of ETPs (details of existing/ under construction / proposed)  Nil Nil Nil 

Compliance status of the ETPs: Nil Nil Nil 

Number and total capacity of CETPs (details of existing/ under construction / proposed) Nil Nil Nil 

 
 
Status of compliance and operation of the CETPs 
 

Town 
No. of 

industries 
Industrial 
discharge 

Status of ETPs 
Status of CETPs (existing, 

under construction & 
proposed) 

TMC Belur Nil Nil Nil Nil 

CMC, Hassan  Nil Nil Nil Nil 

Total     
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V. Solid Waste Management: 
 

Particulars TMC Belur CMC Hassan Total 

Total number of Urban Local Bodies and their Population 22848 155006 177854 

Current Municipal Solid Waste Generation 11 77 88 

Number, installed capacity and utilization of existing MSW processing 
facilities in TPD (bifurcated by type of processing eg- Waste to Energy 
(Tonnage and Power Output), Compost Plants (Windrow, Vermi, 
decentralized pit composting), biomethanation, MRF etc 

 
 Composting Existing – 1  Gap – 

3.51 TPD 

 Sanitary landfill Existing– Nil 
Gap – 2.75 TPD 

 
 Composting Existing – 11  Gap – 

20.57 TPD 

 Sanitary landfill Existing–Nil Gap – 
19.25 TPD 

 

Action plan to bridge gap between Installed Capacity and Current Utilization 
of processing facilities (if Gap > 20%) 

   DPR for Rs. 1.7 Crores is 
approved to provide compost 
plant & sanitary land fill site & the 
same is to be undertaken. At 
present the solid waste is 
dumped in the site without any 
treatment. 

   DPR for Rs. 5 .9 Crores is approved 
to provide compost plant & sanitary 
land fill site & the same is to be 
undertaken. At present the solid 
waste is dumped in the site without 
any treatment. 

 

No. and capacity of C&D waste processing plants in TPD (existing, proposed 
and under construction) 

Nil Nil Nil 

Total no. of wards, no. of wards having door to door collection service, no. of 
wards practicing segregation at source 

 Door to door collection 23/23 
Wards.  

 Segregation practice- 23 Wards  
 

 Door to door collection 12/35 
Wards.  

 Segregation practice- 12 Wards  

 

Details of MSW treatment facilities proposed and under construction (no., 
capacity, and technology) 

Nil Nil Nil 

No. and area (in acres) of uncontrolled garbage dumpsites and Sanitary 
Landfills 

Nil Nil Nil 

No. and area (in acres) of legacy waste within 1km buffer of both side of the 
rivers 

Nil Nil Nil 

No. of drains falling into rivers and no. of drains having floating 
racks/screens installed to prevent solid waste from falling into the rivers 

Nos. of drains 1 
Nos. of  drains having floating 
racks / screen – Nil 

Nos. of drains 1 
Nos. of  drains having floating racks / 
screen – Nil 

Nos. of drains -2 
Nos. of  drains having 

floating racks / 
screen – Nil 
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Status of ULB wise Management of Solid Waste 
 

Name of the ULB 
Total MSW 

generation in 
TPD 

Total MSW 
being processed 

in TPD 

Existing 
MSW 

facilities 

Utilization Capacity 
of the existing 
MSW facilities 

Proposed MSW Facilities & 
Completion Timeline 

TMC Belur 8 1 Pit Composting 1 ULBs have been informed to 
submit the time line for 
completion. 

CMC, Hassan  62 11 Pit Composting 11 

Total 70 12  12  

 
VI. Bio-medical Waste Management: 
 

Particulars TMC Belur CMC Hassan Total 

Total Bio-medical generation: 45Kg/day 1557Kg/day Nil 

No. of Hospitals and Health Care Facilities: Bedded: 3 
Non Bedded: 63 

Bedded:38 Non Bedded: 242 
Nil 

Status of Treatment Facility/ CBMWTF: CBMWTF CBMWTF Nil 

 
VII. Hazardous Waste Management: 

Particulars TMC Belur 
CMC 

Hassan 
Total 

Total Hazardous Waste generation: 0 0.01 0.01 

No. of Industries generating Hazardous waste 0 01 01 

Treatment Capacity of all TSDFs - - - 

Avg. Quantity of Hazardous waste reaching 
the TSDFs and Treated 

- 0.01 0.01 

Details of on-going or proposed TSDF - - - 
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VIII. Plastic Waste Management: 

Particulars TMC Belur CMC Hassan Total 

Total Plastic Waste generation:    200kg/day  2 tonne/day 2200kg/day  

Treatment/ Measures adopted for 
reduction or management of plastic 
waste: 

Bailing & stored and 
proposed to hand over to 
co incineration units 

Bailing & stored and 
proposed to hand over 
to co incineration units 

Bailing & stored and proposed to hand over 
to co incineration units 

 

Particulars TMC Belur CMC Hassan 

IX. Details of Alternate Treatment 
Technology being adopted by the 
State/UT  

- - 

X. Identification of polluting sources 
including drains contributing to river 
pollution and action as per NGT order 
on insitu treatment: 

1 drain identified proposed to provide 
temporary treatment until new treatment is 
established  

1 drain identified proposed to provide temporary 
treatment until new treatment is established 

XI. Details of Nodal Officer appointed by 
Chief Secretary in the State/UT: 

- - 

XII. Details of meetings carried under the 
Chairmanship Chief of Secretary in the 
State/UT: 

2 meetings were conducted under the 
chairmanship of DC , Hassan  

2 meetings were conducted under the chairmanship of DC , 
Hassan 

XIII. Latest water quality of polluted river, its 
tributaries, drains with flow details and 
ground water quality in the catchment 
of polluted river;  

Status of water quality of polluted rivers in Annexure-1. 

XIV. Ground water regulation: As per the discussion held with Sr. Geologist, District Ground Water Authority, Hassan for the month of 
October 2020, as per the circular KGA/NOC/2019-20 dated 29-05-2019 with reference to Karnataka Act 
2011 U/s 17 (K), so as to fulfill the objectives of the Act, in notified taluks and non notified taluks for NOC 
for the purpose of industrial, commercial, entertainment, infrastructure, mining and others is made 
compulsory. This subject was discussed in District Ground Water Authority meeting. In this regard, as per 
the directions, notices has been issued to obtain NOC for extracting groundwater from Karnataka Ground 
Water Authority / District Ground Water Authority. 

Status of Ground Water Resource Assessment in Annexure-2 

XV. Good irrigation practices being adopted 
by the State: 

The Dept. of Agriculture has informed that, they will submit action plan for implementation of following 
measures: 
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I. General Government Practice of Irrigation is maintained. 
II. Farmers are made aware to use water optimally.  

XVI. Rain Water Harvesting: As per the discussion held with Sr. Geologist, District Ground Water Authority, Hassan they have taken up 
measures  to improve the ground water situation, rain water harvesting structure and some of the other 
artificial recharge structures to construct in their premises while giving the permission to extract ground 
water from the authority. 

XVII. Demarcation of Floodplain and removal 
of illegal encroachments:  

-- 

XVIII. Maintaining minimum e-flow of river: The Cauvery Neeravari Nigam Ltd., is requested to submit the action plan as per MoEF & CC norms during 
monsoon seasons and same is not submitted 

XIX. Plantation activities along the rivers: Social Forestry Department, Hassan  District has informed  that  they have proposed plan for plantation of 
saplings on the bank of  Yagachi river polluted stretch for about 5 Kms in the ensuing monsoon season. The 
project is yet to be approved and sanctioned. Hence no progress made.  

XX. Development of biodiversity park: As of now, there are no biodiversity parks in Hassan   & Belur Taluks. The Forest Department is requested 
to submit action plan for the proposed bio diversity parks.  The status of the existing and proposed bio 
diversity parks and its implementations will be executed by September 2021 in coordination with the 
Forest Department 

XXI. Reuse of Treated Water: - 
 

XXII. Model River being adopted by the State 
& Action Proposed for achieving the 
bathing quality standards: 

- 
 

XXIII. Status of Preparation of Action Plan by 
the 13 Coastal States: 

- 
 

XXIV. Regulation of Mining Activities in the 
State/UT: 

- 

XXV. Action against identified polluters, law 
violators and officers responsible for 
failure for vigorous monitoring 

- 
 

XXVI. Overall progress of the month: 
 
Please provide overall progress achieved in 
terms of all the above points compared to 
previous month. 

a) With respect to treatment & disposal of sewage effluent the LB’s have taken steps to operate the 
existing STPs & action plan for up gradation of the existing STPs is being prepared by KUWS&DB & the 
same is yet to be approved by the Government.   

b) With respect to Solid Waste Management by Municipalities, steps have been taken process the Solid 
Waste with the existing compost facilities and works followed by tendering for expanding the same 
along with sanitary land fill sites construction are under progress. 
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Annexure-1 

XIII Status of Water Quality Assessment of polluted rivers in Annexure-1 
 

Sl. 
No. 

Details of Water Quality 
Monitoring locations as 

per NWMP 

Year DO (mg/l) BOD (mg/l) Fecal Coliform 
(MPN/100 ml) 

Total coliform 
(MPN/100 ml) 

1 Yagachi, Haluvagilu pump 
house, Hassan 

Dec-21 
5.6 2.1 220 1600 

2 Yagachi river, Belur (abt 
200mtrs from STP) 

Dec-21 
5.4 2.4 170 1300 

 
 
 

ANNEXURE-2 
6.1(vii) Status of Ground Water Resource Assessment in Annexure-4 

 

District Taluka 

Net Annual 
Ground Water 

Availability 
(HAM) 

Total Ground 
Water Draft 

(HAM) 

Gap 
between 

availability 
and Draft 

(HAM) 

Stage of 
Ground Water 
Development 

(%)* 

Category 

Hassan Hassan 13031.77 5926.47 7104.53 50% *Safe (≤ 70) 

Hassan Belur 6318.88 3893.65 2425.23 66 *Safe (≤ 70) 

 
Note:- The ground water resources assessment is carried out on Taluka wise (Administrative Units) The  State  
Govt.  has taken up  various  Recharge/Water Conservation Schemes  like for augmentation of ground water 
resources. 
In respect of semi critical area action plan will be executed with the District Administration to restore the Ground 

Water Table by March 2022. 
 

 
 


