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To, 
The Secretary, 
Ministry of Jal Shakti, Govt. of India, 
Shram Shakti Bhawan, 
New Delhi- 110001 

Subject - Monthly Progress Report of Govt. of NCT of Delhi for the Month of May, 2020 w.r.t 

Order Dated 06.12.2019 in OA No. 673 / 2018 in the matter of News item published in 

'The Hindu' Authored by Shri Jacob Khoshy Titled "More river stretches are now 

critically polluted: CPCB" 

Sir, 
Please find enclosed herewith Monthly Progress Report of Govt. of NCT of Delhi for the 

Month of May, 2020 for Rejuvenation of River Yarnuna (Priority -I Stretch) w.r.t Order Dated 

06.12.2019 in OA No. 673 / 2018 in the matter of News item published in 'The Hindu' Authored by 

Shri Jacob Khoshy Titled "More river stretches are now critically polluted: CPCB" 

Action Plan for Rejuvenation of River Y amuna prepared by RRC Delhi was Recommended by the 

Task Team of CPCB in its meeting held on 26.02.2020 subject to revision of Action Plan as per 

suggestions given by the Task Team in the said meeting which are being incorporated in consultation 

with the concerned Departments. 

It is informed that 1st Monthly Progress Report of Govt. of NCT of Delhi was submitted vide letter 

dated 14.02.2020 and 2nd Monthly Progress Report was submitted through Email dated 27.03.2020. 

However due to COVID - 19 Pandemic and Lockdown in Delhi the Monthly Progress Reports for the 

months of March & April,2020 could not be submitted. 

Enclosure : As Above 

Copy to: 

Yours Sincerely, 

~IM~-
(Arun Mishra) 

Spl. Secy (Env) cum 
Member Secretary, DPCC 

1. The Member Secretary, Central Pollution Control Board, Parivesh Bhawan, East Arjun Nagar, 

Delhi-110032. 
2. The Staff Officer to Chief Secretary, 5th Floor, Delhi Secretariat,I.P .Estate, Delhi-110002 () 

3. PS to Secy. (Env) cum Chairman, DPCC. · ~ 

~ ~ 
· (Arun Mishra) 
Spl. Secy (Env) cwn 

Member Secretary, DPCC 
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Monthly Progress Report of Govt. of NCT of Delhi w.r.t. the order dated 06.12.2019 of Hon’ble NGT in the matter of OA No. 

673/2018 (for the month of May, 2020)  

Sl.No. 

(1) 

Activity to be monitored 

(2) 

Timeline 

(3) 

Progress / Compliance Status 

(4) 

1 Ensure 100% treatment of 

sewage at least in-situ 

remediation 

31 .03.2020 Out of waste water generation of 3382 MLD (744 MGD) in Delhi, 2273 MLD (500 MGD) is currently being 

treated at 20 locations of STPs. Hence, about 67% waste water is being treated currently. For 100% 

treatment of sewage atleast in-situ remediation, action plans are being prepared by the Drain owning 

Agencies (DoA). The preparation of in-situ remediation action plan of the drains is being coordinated by the 

Integrated Drain Management Cell (IDMC), constituted under the chairmanship of Chief Secretary as per the 

orders of Hon’ble NGT dated 05.03.2020 in OA No. 06/2012 in the matter of Manoj Mishra Vs Union of 

India & Ors. The waste water in Kushak Nala running through NDMC areas is under bio-remediation and 

the parameters like BOD, TSS, COD are being monitored. Similarly, Delhi Cantonment Board has already 

started implementation of bioremediation plan w.e.f 11.06.2020. Directions have been given to the drain 

owning agencies to submit their action plans along with timelines for bio-remediation of drains under their 

control by the end of June, 2020. 

 
 

The 35 STPs installed at 20 locations having total treatment capacity of 2714 MLD (597 MGD) are already 

functioning. The list is enclosed at Annexure-1. The Interceptor Sewer Project (ISP) for trapping 108 sub 

drains falling into Najafgarh, Supplementary and Shahdara drains to trap  1100 MLD (242 MGD) has 

commenced, out of which 642 MLD (141.3 MGD) of flow has already been intercepted and being treated in 

the existing STPs. 

 
 

Setting up of new STPs/rehabilitation and up-gradation of existing STPs at Okhla, Kondli, Rithala and 

Coronation Pillar has already commenced. The details are furnished in Annexure-2. 

 

 Commencement of setting 

up of STPs and 

connecting all the drains 

and other sources of 

generation of sewage to 

the STPs must be ensured 

31 .03.2020 

 Timeline for completing 

all steps of action plans 

including completion of 

setting up STPs and their 

commissioning 

 

 

 

 

 

 

 

 

31 .03.2021 The timeline for completing the 6 packages of the Interceptor Sewer Project (ISP) is enclosed as Annexure-

3. Though the initial target to complete the project was 31.03.2020 but due to ban on construction activities 

in Delhi from October to December, 2019, subsequent lockdown from 22nd March, 2020 and non availability 

of construction workers in Delhi due to pandemic, the completion of the project will be delayed as informed 

by DJB. The commissioning of the project is expected by 31.03.2021. 

 

The timelines for completing the setting up of new and up-gradation/rehabilitation of STPs have been 

detailed at Annexure-2. The timelines for completion are also under revision due to the aforesaid reasons. 
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Sl.No. 

(1) 

Activity to be monitored 

(2) 

Timeline 

(3) 

Progress / Compliance Status 

(4) 

5 Chief Secretaries may set 

up appropriate monitoring 

mechanism at State level 
 

 Specifying accountability 

of nodal authorities not 

below the Secretary level 

 Chief Secretaries may 

have an accountable 

person attached in their 

office for this purpose 

22.01.2020 

 

 

 

 

 

 

 

22.01.2020 

Following Monitoring Mechanism is mentioned in the Action Plan prepared by RRC Delhi and submitted to 

CPCB on 21.02.2020 : 
 

“Action Plan for rejuvenation of river Yamuna shall be monitored by the concerned Departments / Agencies 

for the projects / works pertaining to them. Urban Development Department, Govt. of NCT of Delhi which is 

the Nodal Department & Co-ordinating the various Departments in Delhi for compliance of the orders and 

directions given by the Hon’ble NGT in the similar case on river Yamuna i.e. OA No. 06/2012 in the matter 

of Manoj Mishra Vs. Union of India & others, has been assigned to monitor the implementation of the 

Action Points & Timelines given in  the Action Plan for rejuvenation of river Yamuna from time to time and 

submit monthly progress report to the Secretary, Ministry of Jal Shakti , Govt of India with copy to Member 

Secretary, CPCB.” 
 

  Monitoring at State level 

must take place 

Fortnightly 

Commencing 

21.12.2019 
 

Monitoring by Chief Secretary, GNCTD, is being done and the last meeting in this regard was held on 

19.03.2020. 

6 Progress report may be 

furnished by the States/UTs 

to 
 

 Secretary, Ministry of 

Jal Shakti  
 

 Member Secretary,CPCB 
 

 

Monthly  
 

(preferably 

before 20th of

every month) 

2nd Progress report of Government of NCT of Delhi was submitted to Ministry of Jal Shakti and CPCB on 

27.03.2020.  

6.1 Progress Report may be 

comprised of details along 

with completion timelines 

on: 
 

(i) Identification of 

polluting sources 

including drains 

contributing to river 

pollution and action as 

per NGT order on in-

situ treatment  

 

 (i) There are 18 major drains which are directly discharging wastewater into river Yamuna in the Delhi 

stretch between Wazirabad to Okhla.  Out of 18 drains, 13 drains have already been completely trapped.  

02 major drains i.e. Najafgarh & Shahdara are included in Interceptor Sewer Project where substantial flow 

of sub-drains under its command areas will be trapped and treated by 31.03.2021.  
 

Integrated Drain Management Cell (IDMC) has been constituted under the chairmanship of Chief Secretary, 

vide order dated 17.03.2020 & 4 Meetings (3 in May & one Meeting in June,2020) of the IDMC have been 

held so far. Action as per NGT order regarding in-situ treatment of drains is being taken and action plans are 

being prepared by the Drain owning Agencies (DoA). The preparation of in-situ remediation action plan of 

the drains is being coordinated by the IDMC. The waste water in Kushak Nala running through NDMC areas 

is under bio-remediation and the parameters like BOD, TSS, COD are being monitored. Similarly, Delhi 

Cantonment Board has already started implementation of bioremediation plan w.e.f 11.06.2020. Directions 

have been given to the drain owning agencies to submit their action plans along with timelines for bio-

remediation of drains under their control by the end of June, 2020. 
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(ii) Status of STPs, I&D     

and sewerage networks 

Details of Existing  

Infrastructure, Gap      

Analysis, Proposed 

along with completion 

timeline 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 (ii) Out of 3382 MLD (744 MGD) waste water generation  in Delhi, 2273 MLD (500 MGD) is currently 

being treated at 20 locations of STPs. Hence, about 67% waste water is being treated currently. 

Information given at Sl.No.1 & 2 in respect of  35 STPs installed (Annexure-1),   Setting up of new STPs 

/ Rehabilitation and Up-gradation of existing STPs (Annexure-2) &  the timeline for completing the 6 

packages of the Interceptor Sewer Project (ISP) (Annexure-3) be referred.  Details of Up- gradation of 

Remaining STPs of Delhi Jal Board in Delhi is at  Annexure – 4. 
 

 

56 Decentralized Sewage Treatment Plants (DSTPs) are proposed to be constructed by DJB in Najafgarh 

Drainage Zone and at Narela, Okhla, Outer South Delhi, Kanjhawala, Bawana, Shahdara Zone.  
 

Status of proposed 56 Decentralized Sewage Treatment Plants (DSTPs) of DJB in Delhi is given at 

Annexure–5. 

 
 

Status of Sewerage Network 
 

Providing Sewerage Network in Unsewered Areas in Delhi 
 

In Delhi, about 78% of population is already connected to sewerage network. The unsewered areas mainly 

consists of unauthorized colonies. There are 1799 unauthorized colonies out of which sewer lines have 

been laid and notified in 434 colonies and the work is in progress in 546 colonies. In 819 colonies, sewer 

network is yet to be laid, out of these 819 colonies, 116 are under tendering stage, 56 colonies are under O 

Zone and for 96 colonies, NOC is awaited on account of being on Forest, ASI land etc. Thus, sewerage 

system is to be laid in about 819 colonies for which about Rs. 3276 Crore @ Rs. 4 Crore per colony on an 

average are required for providing sewer network.  
 

Action Plan of DJB for providing sewerage facility in Unauthorized Areas as per SMP 2031 is at 

Annexure - 6 
 

Cost of Construction of New STPs, Laying of Sewerage System and Upgradation of Existing STPs will 

cost approximately Rs 8209  Crores and the details are given  at Annexure – 7. 

 (iii) Status of CETPs        

       Details of Existing     

       CETP and ETP  

       Infrastructure, Gap 

Analysis, Proposed 

along with completion 

timeline, No. of 

industries and 

complying status 
 

 There are 28 Approved Industrial Areas in Delhi and 28117 industries/units are in these industrial areas as 

per online consent record of DPCC. Out of 28117 industries/units, 1516 industries/units are water polluting 

and have installed captive Effluent Treatment Plants (ETPs). Total waste water generation from these 

industrial areas is about 36 MLD. There are 13 CETPs to cater the waste water generated from 17 Approved 

Industrial Areas with total capacity of 212.3 MLD. Rest of the 11 Approved industrial areas out of 28 

Approved Industrial Areas are not having CETPs as they are not generating substantial liquid waste.  
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Common Effluent Treatment Plants (CETPs)  
 

All the existing 13 CETPs are being monitored by DPCC Laboratory on monthly basis and Analysis Reports 

are placed on the website of DPCC and also conveyed to the CETP Societies/ Operator of CETPs for 

rectification of the deficiencies to meet the prescribed standards. Sufficient treatment capacity (212.3 MLD) 

is available with existing 13 CETPs for management of industrial effluent generated from 17 approved 

industrial areas. The units which are operational in non-CETP industrial areas have individual waste water 

treatment facilities. 
 

Online Monitoring System(OLMS) have been installed on all the 13 CETPs for measuring the pH,TSS, 

BOD & COD at the outlet of the CETPs. All these OLMS are connected to servers of DPCC and CPCB. 

Calibration of OLMS installed at CETPs is being carried out by DPCC Water Laboratory from time to time. 
 

DSIIDC has engaged NEERI vide letter dated 05.11.2019 for providing consultancy w.r.t various issues 

related to CETPs including up gradation of CETPs as per following scope of work :  

a) Formulating an action plan for the survey of the individual industries in various industrial areas for 

ensuring their connectivity with the waste water conveyance system of CETPs and identifying industrial 

units violating environmental pollution norms.  

b) To assess the overall functioning of all 13 CETPs through a physical survey.  

c) To formulate an action plan for 13 CETPs after the study of the survey report in terms of  

I. Required up-gradation and retrofitting of CETPs to make them compatible with the composition of 

effluent reaching CETP for capacity utilisation (use of CETP as STP) and to conform the effluent 

discharge standards and to work out cost associated with this task.  

II. Management of the hazardous sludge being generated by CETPs.  

III. Maximizing utilization of treated water from CETPs in order to achieve Zero Liquid Discharge and 

reducing dependency of greenbelts/parks in and around CETPs on ground water.  

d) Study regarding requirement of CETPs in 11 industrial areas which are presently not having CETP. 

Out of 13 CETPs, NEERI has started the study of CETP Wazirpur and CETP SMA and collected the 

preliminary data of these CETPs and informed that interim Reports shall be submitted in June, 2020. Besides 

this, Out of 11 industrial areas, the study of the Tilak Nagar Industrial Area has also been taken up by the 

NEERI. Brief Status of CETPs in Delhi is given at Annexure – 8. 
 

 

 (iv) Status of Solid Waste 

Management & Details 

of Processing Facilities 

Details of Existing Infra

structure, Gap Analysis, 

Proposed along with 

completion timeline 

 Status of Solid Waste Management including Legacy Waste in NCT of Delhi giving details of Processing 

Facilities, Existing Infrastructure, Gap Analysis, Proposed Facilities along with completion timeline is 

enclosed as Annexure –9. 
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 (v) Latest water quality of 

polluted river, its tribut

aries, drains with flow 

details and ground 

water quality in the 

catchment of polluted 

river 

 Water Quality of River Yamuna at 9 Locations for the samples collected in the Months of March & April, 

2020 are collectively enclosed as Annexure – 10. 
 

 

Water Quality of major Drains for the samples collected in the Months of March & April, 2020 are 

collectively enclosed as Annexure – 11. 
 

Ground Water Quality near the 3 Dumpsites ( Bhalaswa, Ghazipur & Okhla ) and Engineered Sanitary 

Landfill at Bawana for the samples collected in June , 2019  have already been submitted on 27.03.2020 

along with Monthly Progress Report for the month of Feb, 2020.  
 

 

 (vi) Preventing dumping of 

waste and scientific  

      waste management 

including bio-medical 

wastes, plastic wastes  

      and decentralizing  

      waste processing,  

      including waste      

generated from hotels,  

      ashrams, etc. 

 

 Bio-medical Waste including COVID-19 waste is being dealt as per the provisions of the Bio Medical Waste 

Management Rules, 2016 and Guidelines issued by CPCB from time to time . There is sufficient capacity 

with the 2 CBWTFs operating in Delhi to cater Bio-Medical Waste Generated in Delhi. For safe and 

scientific disposal of biomedical waste generated from various Health Care Facilities/ Institutions, there are 

two Common Bio-medical Waste Treatment and Disposal Facilities (CBWTFs ) operating in Delhi. All the 

districts of Delhi have been distributed between these two CBWTFs which have adequate capacity to treat 

the entire biomedical waste generated in Delhi. For preventing illegal dumping of biomedical waste in Delhi, 

a Standard Operating procedure (SOP) has already been developed and circulated to all the District 

Magistrates (being Chairman of the District level Committees comprising of all the concerned departments 

including CBWTFs).  
 

Regarding decentralized waste processing facilities for solid waste management, details given at Annexure –

9 may be referred. Five Star Hotels in Delhi have already installed individual STP to treat the entire waste 

water generated from the Hotel & have provided Organic Waste Convertor etc. for management of Bio-

degradable Solid Waste generated from the Hotel.  
 

 (vii) Ground water 

regulation 

 

 Ground water extraction and management in NCT of Delhi is regulated as per the provisions of the 

Notification Dated 12.07.2010 issued by Environment Department, Govt. of NCT of Delhi. Copy of the said 

Notification has already been submitted on 27.03.2020 alongwith Monthly Progress Report for the month of 

Feb, 2020. The issue of illegal extraction of ground water is being overseen by Hon'ble NGT in OA No 

25/2019 (Abdul Farukh Vs GNCTD and Ors). The said matter deals with closure of about 19000 illegal 

borewells as per the list submitted by Delhi Jal Board to Hon'ble NGT. As per the decisions taken in the 

meeting by the Chief Secretary, GNCTD the list is to be provided by the DJB to the Revenue Department 

and illegal borewells are to be sealed by the revenue department.  DPCC is responsible to impose EDC based 

on the formula devised by CPCB for illegal extraction of ground water for different purposes. 
 

 (viii) Adopting good  

irrigation practices 

 

 Not applicable in case of NCT of Delhi since there is very less Agricultural Land available however 

Farmers are being made aware of the following good irrigation practices for water conservation by 

Development Department, Govt. of NCT of Delhi :- 
 

1. Farmers are being advised to adopt inter-cropping and multiple-cropping to get maximum returns per 
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unit of area and per unit of time with optimum use of water. 

2. Farmers are being advised to grow crop which requires less water. 

3. Farmers are being advised to adopt Sprinkler and drip irrigation system to irrigate their crops for 

conservation of water. 

4. Farmers are being advised to use water, as per crop-wise prevailing package of practices to conserve 

water. 

5. Farmers are being advised to conserve rain water, by adopting deep ploughing and bunding etc. of their 

fields for conservation of water. 
 

 (ix) Protection and 

management of Flood 

Plain Zones (FPZ) 

 

 Protection of Flood Plain of River Yamuna & Prevention of Encroachment : 
 
 

(i)  Demarcation of 1 in 25 years Flood Plains & Fixing up of Bollards and  Fencing : 
 

The demarcation of 1 : 25 years flood plain of river Yamuna pertains from Wazirabad to Jaitpur on both 

banks. Work for reinstallation of bollards along with Geo –reference was intitiated / awarded to M/s     

M & G Associates on 29.08.2019. The flood plains from Wazirabad to ISBT and from Sun Dial to 

Dhobighat was marked. The ring road from Yamuna Bazaar to Sun Dial and the road number 13 /A 

from Dhobighat to Jaitpur  Ghat and further embankment upto Delhi Haryana Border acts / mark the 

flood plain boundary on western bank. Similarly , the Pustha road on the eastern Bank mark the entire 

flood plain boundary. 90 % work for demarcation of flood plains completed and the balance was held up 

due to construction ban.The 100 Nos. bollards for demarcation on Yamuna River Flood area have 

already been framed on 19.11.19. The 600 Nos. bollards for the entire stretch from Wazirabad barrage to 

Okhla barrage have already been installed. 
 

In addition to above, for making demarcation more visible and convenient to the public, it was Flagged 

6 meter height with RCC Foundation & with Reflected Paints on sign board. Accordingly the work was 

awarded to the agencies before the Lockdown and the agency has also commenced the work. The 

progress of work has been hampered due to unforeseen factors viz. Unseasonal Rain, Imposition of ban 

on Construction, Outbreak of Covid-19. The work is likely to be completed in three months time i.e. by 

August, 2020 subject to improvement/normalization in present situation, availability of labour & 

materials. 
 

(ii) Engagement of Private Security to Stop Illegal Dumping : 
 

Private security has been engaged by DDA to stop illegal dumping: 100 Nos. of  Security Guards have 

been deployed by DDA . 
 

 

(iii) Installation of Electronic Surveillance System: 
 

The work for installation of 102 Nos. CCTV Cameras at 34 Locations from Wazirabad to Jaitpur to 

check the illegal dumping of Malba into the Yamuna Flood Plain was awarded to M/s Technosys 

Security System Pvt. Ltd. 36 Nos. Cameras have been installed at 12 Locations. Out of remaining 66 
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Cameras to be installed at 22 remaining locations, it is feasible to make 13 Locations functional 

catering to 39 Cameras. However, for remaining 9 locations catering to 27 Nos. Cameras are not 

feasible as per current scenario due to various hindrances. CCTV cameras have been installed by DDA 

from Old Railway Bridge to Yamuna Bank Metro Station, Khijrabad and MCRs at Geeta Colony, at 

Golden Jubilee Park and Khijrabad. Details of installation of CCTV cameras has already been 

submitted on 27.03.2020 along with the Monthly Progress Report for the month of Feb, 2020. 
 

Due to Election in Delhi, Ban on Construction activities and lockdown due to COVID-19, minimum 6 

months are required for the further remobilization of works (related to labour and material). 
 

 

(iv) Removal of Encroachment from the Flood Plain: 
 

DDA has informed that 550 Nos. Jhuggis / Chappers have been demolished and an area of 5500 Sqr. 

Meter has been freed from encroachment. In, all out of 1026 Jhuggis / Structures existing of nearly 11.0 

Acres of land in Okhla, Khijrabad and Jogabai 600 Jhuggis have been removed and 5.00 Acres of land 

has been reclaimed nearly 2.0 acres of land with 150 Jhuggis could not be removed due to stay by 

Courts. Balanced Jhuggis are proposed to be removed in due course. Details of Demolition carried out 

by DDA have already been submitted on 27.03.2020 along with the Monthly Progress Report for the 

month of Feb, 2020. 

 

(v) Use of Technology like Artificial Intelligence for Aerial Mapping etc. 
 

Possibility of Using Technology like Artificial Intelligence, Aerial Mapping etc. or Drones to keep a 

track of quantum and location of debris being dumped is being explored by DDA. An Electronic 

Surveillance System with patrolling along with a static party has been deployed by DDA. For 

monitoring of encroachments on vacant land using satellite imageries the subject has been taken up with 

ISRO and DDA has signed MOU with ISRO on 6th July 2018 . If successful, will be implemented in 

monitoring of Yamuna River Flood Plain. 
 

(vi) Restoration and Rejuvenation of the Floodplains of River Yamuna.    
 

DDA is going ahead with the Restoration and Rejuvenation of the floodplains of River Yamuna. The 

complete stretch of Zone-‘O’ falling under the jurisdiction of DDA has been subdivided into 10 Projects 

including the development of Bio-diversity park near Kalindi Colony. Brief Status of 10 Projects taken 

up / to  be taken up by DDA for development of Yamuna River Front has already been submitted on 

27.03.2020 along with the Monthly Progress Report for the month of Feb, 2020. 
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Sl.No. 

(1) 

Activity to be monitored 

(2) 

Timeline 

(3) 

Progress / Compliance Status 

(4) 

 (x) Rain water harvesting 

 

  

Progress of Rain Water Harvesting System installed / monitored by DJB is as under : 
 

S. 

No. 

Departments Total Installed Target to be installed in Year 

2020 

1. DJB Installations 594 439 155 

2. By DJB for other Departments 88 05 83 

3. Monitored by DJB for other 

Government Departments 

2537 1305 1232 

4. Schools 4603 3675 928 

 Total  
 

7822 5424 2398 

  
 (xi) Maintaining minimum 

environmental flow of river 

 

 To assess the minimum required environmental flow of river Yamuna for stretch between Hathini Kund to 

Okhla, a comprehensive study was assigned by NMCG to National Institute of Hydrology (NIH), Roorkee 

on 24.12.2018. Interim Report of NIH has been received and Final Report is to be submitted to NMCG. 
 
 

 

 (xii) Plantation on both 

sides of the river 

 

 Department of Forests & Wildlife, Govt. of NCT of Delhi has carried out plantations on Yamuna Flood 

Plains from time to time and details of  land handed over to Forest Department in Yamuna Flood Plains 

under various schemes  and  plantation carried out are given in the Action Plan submitted to CPCB. 
 

 

 (xiii)Setting up biodiversity 

parks on flood plains 

by removing 

encroachment 

 

 Yamuna Biodiversity Park is already existing and located in Jagatpur Khadar Yamuna Flood Plains in 

9770 Hectares (upstream of Wazirabad). 

 
South Biodiversity Park is being developed by Delhi Development Authority  in the  115 Hectares area 

in Yamuna Flood Plains near Kalindi Colony. The project has been awarded to CEMDE on 13.12.2019 . 

Water hyacinth and Alternanthera have been removed from wetlands covering an area of 25 Hectare. In a 

small stretch of 500 meter long and 10 meter wide strip along the road plantation has been done. In some 

wetlands, after removal of water hyacinth, lemna has been growing and removing high levels of nitrates 

and phosphates from the sewage water and hence improvement in the quality of polluted water. This also 

serves as a food material for aquatic birds. In these wetlands fish that feed on detritus has also been 

recorded. 

 

 



9 
 

 

Greenway and recreational park development: 
 

A small stretch of 500 m long and 10 m wide stripe along the Ashram Road has been planted with 300 

plants. A large solid waste dump behind the Kalindi Colony has been landscaped and this is being 

developed into a recreational park. 
 

Development of Nature Trails: 
 

Two nature trails - one trail from Ashram Road to DND Flyover has been made; both sides of this nature 

trail would be developed into a greenway. 
 

Development of Terrestrial Communities: 
 

About 20 Hectare of elevated portion beneath the DND flyover has been processed for planting 15000 

saplings of native trees. Due to ban on the construction activity and movements of vehicles, there has been 

some delay in getting the materials for constructed wetland systems. Once the material is available, 3-5 in-

situ constructed wetland system will be taken up for treatment of sewage water that enter into wetlands 

and finally into river Yamuna. 
 

 



Annexure -1 
 

Functional Sewage Treatment Plants (STPs) of Delhi Jal Board in Delhi 
 

 1 
 

 

S.No. Location of STP Phase wise break up Capacity  

in MLD (MGD) 
1. Okhla Phase-II 54.55 (12 MGD) 

Phase- III 168.2 (37 MGD) 

Phase-IV 204.57 (45 MGD) 

Phase-V 72.74 (16 MGD) 

Phase-VI 136.38 (30  MGD) 

2. Rithala Phase-I 90.92 (20 MGD) 

Phase-II 181.84 (40  MGD) 

3. Kondli Phase-II 113.65 (25  MGD) 

Phase-IV 204.57 (45  MGD) 

4. Keshopur Phase -I (New) 54.55 (12  MGD) 

Phase-II 90.92 (20  MGD) 

Phase-III 181.84 (40  MGD) 

5. YamunaVihar Phase-I 45.46 (10  MGD) 

Phase-II 45.46 (10  MGD) 

Phase-III 113.65 (25  MGD) 

6. Vasant Kunj Phase-I 10 (2.2  MGD) 

Phase-II 13.64 (3  MGD) 

7. Mehrauli - 22.73 (5  MGD) 

8. Coronation Pillar Phase-I & II 90.92 (20  MGD) 

Phase-III 45.46 (10  MGD) 

9. Narela - 45.46 (10  MGD) 

10. Nilothi Phase-I 181.84 (40 MGD) 

Phase-II 90.92 (20 MGD 

11. Najafgarh - 22.73 (5  MGD) 

12. Pappankalan Phase-I 90.92 (20 MGD) 

Phase-II 90.92 (20 MGD) 

13. Sen Nursing Home Nallah - 10 (2.2  MGD) 

14. Delhi Gate Nallah Phase-I 10 (2.2  MGD) 

Phase-II 68.19 (15  MGD) 

15. Rohini - 68.19 (15  MGD) 

16. Ghitorni - 22.73 (5  MGD) 

17. Kapashera - 22.73 (5  MGD) 

18 Chilla - 40.91 (9  MGD) 

19. Common Wealth Games  

Village 

- 4.55 (1 MGD) 

20. Molar Bandh - 3 (0.66 MGD) 

 Total 

 

35 STPs at 20 Locations 2715 14 MLD  

(597.26 MGD)  



Annexure–2 

New STPs and Rehabilitation / Up-gradation of Existing STPs of DJB in Delhi 

S. 

No. 

Location / Name 

of STP 

Capacity Target Date of 

Completion 

(Revised 

Timeline) 
 

Remarks 

1. Kondli STP Phase I 45.46 MLD 

(10 MGD) 

 

December, 2021 Are being rehabilitated under  

YAP-III.  

 

 2. Kondli STP Phase II 113.65 MLD 

(25 MGD) 

 

December, 2022 

3. Kondli STP Phase III 45.46 MLD 

(10 MGD) 

 

December, 2021 

4. Yamuna Vihar STP 

Phase II 

45.46 MLD 

(10 MGD) 

March , 2022 The plant has already been 

made operational as per existing  

parameters.  

 

5. Okhla STP Phase I 136.38 MLD 

(30 MGD) 

June, 2023 554 MLD (124 MGD) STP at Okhla 

will be constructed instead of existing 

Okhla STP (Phase I to IV). 
 

The New STP will be constructed at a 

new location. Till the new 

plant is constructed & commissioned,

 the existing plants will remain in 

operation. 

 

6. Okhla STP Phase II 54.55 MLD 

(12 MGD) 

7. Okhla STP Phase III 168.2 MLD 

(37 MGD) 

8. Okhla STP Phase IV 2047.6 MLD 

(45 MGD) 

9. Rithala STP Phase I 181.8 MLD 

(40 MGD) 

December, 2022 

subject to grant of 

tree cutting 

permission from 

Forest department 

 

Is being rehabilitated under  

YAP – III. 

 

10. Coronation Pillar 

STP Phase-I 

45.46 MLD 

(10 MGD) 

New 318 MLD (70 MGD) STP at Coronation Pillar is 

under construction which is likely to be commissioned by 

March, 2021 (excluding trial run & commissioning). 

11. Coronation Pillar 

STP Phase-II 

45.46 MLD 

(10 MGD) 

12. Coronation Pillar 

STP Phase-III 

45.46 MLD 

(10 MGD) 

 

Total 249 MGD 

(1131.98 

MLD) 

 

 



Annexure – 3 

 

Details of Interceptor Sewer Project (ISP) of DJB in Delhi with Timelines 
 

S. 

No 

ISP 

Package 

No 

Flow to be 

Trapped 

(in MLD) 

 

Name of STP 

& Treatment 

Capacity 

(in MLD) 

Capacity 

Available for 

Treatment of 

Intercepted 

Flow 

Flow already 

Trapped and 

being Treated  

(in MLD) 

Balance Flow 

Targeted to be 

Trapped and Trea

ted with Timeline 

(in MLD) 

1 Package-1 62.7 

(13.80 MGD) 

 

Pappankalan 

(Dwarka) - 181  

(40 MGD) 

Yes 62.73 

(13.80 MGD) 

Already Trapped 

2 Package-2 

 

 

190.48  

(41.90 MGD)  

Nilothi - 272.6  

(60 MGD) 

Yes 190.48 

(41.90 MGD) 

Already Trapped 

101.37  

(22.30 MGD) 

 

Keshopur – 327 

(72 MGD) 

Yes 79.1 

(17.40 MGD) 

 

22.27 

(4.9 MGD) 

By March, 2021 

3 Package-3 

 

 

 

 

227.3  

(50.0 MGD) 

 

Coronation 

Pillar- 318  

(70 MGD)(New)  

& Existing STP  

136 (30 MGD) 

Construction of 

STP is in progress 

& likely to be 

commissioned   

by March, 2021 

 

- 227.3 

(50.0MGD)  

By March, 2021 

87.28  

(19.20 MGD)  

Rithala – 363.6 

(80 MGD) 

Yes - 87.28  

(19.20 MGD)  

By March, 2021 

4 Package-4 

 

 

 

61.37  

(13.50 MGD)  

Rithala–363.6 

(80 MGD) 

Yes 30 

(6.60 MGD) 

16 

(3.5 MGD) 

By March,  2021 

56.8 

(12.50 MGD)  

Rohini– 68.1  

(15 MGD) 

Yes 56.8 

(12.50 MGD) 

Already Trapped 

5 Package-5 145  

(31.90 MGD)  

Yamuna Vihar 

– 159.13 

 (35 MGD) & 

45.46 (10 MGD)  

Yes -  75.46  

(16.6 MGD)  

By March, 2021 

6 Package-6 168  

(37.0 MGD)   

Kondli - 

204.6 (45 MGD) 

New  &  

204.6 

[45(10+25+10)] 

MGD to be 

rehabilitated 

under YAP-III 

out of which 

113.6 (25 MGD) 

is in operation.  

Total operational 

capacity-318  

(70 MGD). 

 

Rehabilitation of 

45.46 (10 MGD) 

STP by 

December , 2021. 

 

153 

(33.7MGD) 

25 (5.5 MGD)  

By March,2021 

Total 1100 MLD 

 (242 MGD) 

  571.89 MLD 

(125.8 MGD) 

453.25 MLD  

(99.7 MGD) 

 



Annexure – 4 
 

Details of Up- gradation of Remaining STPs of Delhi Jal Board in Delhi 
 

Up-gradation of Balance Existing STPs with Parameters of BOD / TSS as 10 / 10 mg/l 

(including Bio-nutrient & Pathogen Removal & Sludge Management) 
 

S. 

No. 

Name of STP Phase Wise 

Breakup 

Design 

Capacity 

in MLD 

(MGD) 

Design 

Outlet 

Parameters 

BOD/TSS 

Estimated Cost  

for Upgradation to 

10/10 Parameters                            

(Rs. Crore) 

Expected Time

lines of 

Completion  

(subject to 

availability of 

funds) 
 

1 Rithala 
 

Phase – II 181.84 (40) 15/20 312.76 The completion 

period for up-

gradation of 

STPs is 3 to 4 

years from the 

date of 

availability of 

funds. 

2 Okhla Phase-V 72.74 (16) 30/50 125.10 

Phase-VI 136.38 (30) 20/30 234.57 

3 Kondli 
 

Phase – IV 204.57(45) 20/30 351.86 

4 Keshopur Phase-I 54.55(12) 20/30 93.83 

Phase-II 90.92(20) 30/50 156.38 

Phase-III 181.84 (40) 30/50 312.76 

5 Yamuna Vihar Phase – I 45.46(10) 30/50 78.19 

Phase-III 113.65(25) 20/30 195.48 

6 Vasant Kunj Phase – I 9.09  (2.0) 30/50 15.64 

Phase – II 13.64 (3) 30/50 23.46 

7 Mehrauli 
 

- 22.73 (5) 20/30 39.10 

8 Narela 
 

- 45.46(10) 30/50 78.19 

9 Nilothi 
 

Phase – I 181.84 (40) 30/50 312.76 

10 Najafgarh 
 

- 22.73(5) 30/50 39.10 

11 Pappankalan 
 

Phase – I 90.92 (20) 30/50 156.38 

12 Dr. Sen Nursing

 Home Nalla 
- 

10 (2.2) 10/15 17.20 

13 Delhi Gate Phase – I 10 (2.2) 10/15 17.20 

14 Rohini 
 

 

- 68.19 (15) 30/50 117.29 

15 Ghitorni 
 

- 22.73 (5) 30/50 39.10 

16 Molar Bandh 

 
- 

3  (0.66) 30/50 5.16 

 

  

1582.28 MLD 

(348.06 MGD) 

 Rs. 2721  Crore 

 

Total Fund Requirement for 348.06 MGD @7.82 Crore / MGD =  Rs.  2721 Crores 

  



 

Annexure – 5 
 

Status of 56 Decentralized Sewage Treatment Plants (DSTPs) of DJB in Delhi 

 
 

 S.No Name of STP Timeline Remark 

 

Estimated Cost (in Crores) 

1. 14 (7+7) STPs 

in Najafgarh 

Drainage Zone 

18 to 30 months 

after approval of 

funding of 

balance STP by 

NMCG and 

allotment of land   

Out of 14 locations, land is 

available only at 08 locations and 

land at balance 06 locations is yet 

to be allotted.  

Cost of 56 Nos. Decentraliz

ed STPs having  

treatment capacity of about 

92 MGD is about Rs. 828 

Crores.  
 

Further the land cost for 

these new DSTPs will be 

about Rs. 300 Crores. Thus 

total cost 

for construction of new 

DSTPs work out to about 

Rs. 1128 crores. 

2. 42Decentralized 

STPs at various 

locations 

24 to 36 months 

after allotment 

of land 

Land for construction of 42 

DSTPs and connecting SPSs have 

been identified at various 

locations and it is still in the 

process of allotment by Revenue 

department of GNCTD.Necessary 

action will be taken by DJB after 

allotment of land. 

 

Director (Panchayat),GNCTD vide letter dated 28.11.2019 has informed that land at most of the locations have 

been urbanized & has been transferred to DDA and therefore DJB is pursuing the matter with DDA. For 

allotment of Gram Sabha and Private Land, matter is being pursued with Revenue Department, GNCTD.  
 



Annexure - 6 
 

Action Plan of DJB for Providing Sewerage Facility in Unauthorized Areas as per SMP 2031 

 
S.No Status No. of Unauthorised 

Colonies 

 

Time lines 

1 Sewer line laid and 

notified  

 

434 Completed 

2 Work of sewer network 

is in progress 

 

597 Up to December, 2022 in phased manner 

3 Work of sewer network 

in tendering stage 

 

116 March, 2023 

4 Colonies where NOC is 

awaited/O-Zone  

 

131 About 03 years after receipt of NOC / Clearance 

from concerned department 

5 Colonies where 

sewerage network is to 

be laid along with 

Decentralized STP 

521 For laying  sewerage network in these colonies 3 

years time will be required after availability of land 

for DSTPs and committed fund of Rs. 3072 Crores  

@ 4 Crore per Colony (Total Balance Colonies 

116+131+521 = 768 Nos ) 

 

 Total 

 

1799  

 



Annexure – 7 

 
Cost of Construction of New STPs, Laying of Sewerage System and Upgradation of Existing 

STPs by DJB in Delhi  

 

 

S. No. Description Estimated Cost 

(Rs.in Crores) 

 

Timelines 

1 P/L Internal sewer network in about 597  

unauthorized colonies where works are in 

progress    

 

1000 Upto December, 2022 in phased 

manner 

2 Providing & Laying internal sewer system in 

balance Unauthorised Colonies/ Unsewered 

Area (about 768 colonies)  

@ Rs 4 Crore per colony. 

3072 03 Years time will be required 

after availability of land for 

Decentralized STPs and 

committed funds for DSTPs and 

connecting sewer network  

 

3 Cost of 56 Nos. Decentralized STPs having 

treatment capacity of about 92 MGD + 32 

MGD = 124 MGD @ Rs 9 Crore per MGD 

and cost of land about Rs. 300 Crores   

 

1416 24 to 36 months after allotment of 

land and availability of funds 

4 Cost of upgradation of existing STPs on 

BOD/SS (10/10)@ Rs 7.82 Crore per MGD. 

2721 03 to 04 years from the date of 

availability of funds 

 

 Total 8, 209 Crores  

 

Note : 
 

 Approximately Rs. 8209  Crore  fund allocation is required to complete the assigned task whereas, the 

present yearly budget allocation for the sewerage sector is about 1000 Crore, therefore it is not possible 

to complete all these works with the present fund allocation of budget  by the Govt. 
 

 Moreover land is also required for construction of STPs/ SPSs and the scheme for the sewerage system 

can only be taken up after finalization of the location of the STPs/ SPSs.   

 

 Allotment of land is to be made by the concerned land owning agency i.e. Revenue Department of 

GNCT Delhi and DDA.  
 

 Any delay in the allotment process of land is beyond control of DJB.    
 

It will take minimum 03 to 04 years after the firm commitment of funds and allocation of land to 

construct the new Decentralized STPs and its connected sewerage network. 



Brief Status of Common Effluent Treatment Plants(CETPs) in Delhi (Based on Analysis Reports of DPCC Lab for Month of May, 2020)          Annexure - 8

S.No.                                                                                                                                        Name of 

CETP

 Indl. Areas Connected 

with CETP

Capacity 

(in MLD)

Flow (in MLD) Date of 

Sampling 

Influent Quality at 

Inlet (in mg/l)

Effluent Quality at  

Outlet(in mg/l)

Brief of Analysis Reports for Treated Effluent for May, 2020

1 Jhilmil CETP Jhilmil and Friends Colony 

Indl. Areas

16.8 5.19 27.05.2020 pH  -7.44

TSS - 126.0

BOD  - 100

COD  - 288

TDS  - 1060

Sulphide as S- 5.6

pH  -7.85

TSS - 18.8

BOD - 14.0

COD  - 40.0

TDS  -  1796

Sulphide as S- 2.8

Not meeting the Prescribed Standard in respect of Sulphide as S (2.8 mg/l against Prescribed 

Standard of 2 mg/l). 

2 Badli  CETP Badli Industrial  Estate 12 2.01 18.05.2020 pH  - 7.42

TSS - 120

BOD  - 110

COD  - 320

TDS  - 788

pH  - 8.51

TSS - 20.2

BOD  - 28

COD  - 100

TDS  - 57.5

Meeting the Prescribed Standards.

3 Mayapuri 

CETP 

Mayapuri Indl. Area  12 1.75 21.05.2020 pH  -7.48

TSS -312

BOD  - 180

COD  - 512

TDS  - 1080

pH  -7.68

TSS - 52

BOD  - 30

COD  - 100

TDS  - 1220

Meeting the Prescribed Standards.

4 Mangolpuri 

CETP

Mangolpuri Indl. Area 2.4 1.96 19.05.2020 pH  - 7.07

TSS - 352

BOD  - 270

COD  - 824

TDS  -  2956

Sulphide as S - 4.2

pH  - 7.29

TSS - 96

BOD  - 34

COD  - 104

TDS  - 1842

Sulphide as S - 3.4

Not meeting the Prescribed Standards in respect of BOD (34 mg/l against  Prescribed Standard of 

30 mg/l ) and Sulphide as S (3.4 mg/l against  Prescribed Standard of  2 mg/l).

5 Wazirpur 

CETP     

Wazirpur Indl Area 24 2.02 21.05.2020 pH  - 6.79

TSS - 226

BOD  - 72

COD  - 272

TDS  - 1350

pH  - 6.87

TSS - 24.8

BOD  - 16.0

COD  - 52.0

TDS  - 1550

Meeting the Prescribed Standards.

6 Nangloi CETP Nangloi & Udyog Nagar 

Indl  Areas 

12 0 16.05.2020 _ _ Sample Could not be taken

7 SMA CETP SMA, Rajasthani Udyog  

Nagar  and SSI Industrial 

Areas 

12 1.6 29.05.2020 pH  - 2.88

TSS - 138

BOD  - 80

COD  - 248

TDS  - 3080

Sulphide as S - 4.4

pH  - 7.64

TSS - 24

BOD  - 12

COD  - 44

TDS  - 2540

Sulphide as S - 2.8

Not meeting the Prescribed Standards in respect of  TDS (2540 mg/l against Prescribed Standard 

of 2100 mg/l) and Sulphide as S (2.8 mg/l against  Prescribed Standard of  2 mg/l).

1



Brief Status of Common Effluent Treatment Plants(CETPs) in Delhi (Based on Analysis Reports of DPCC Lab for Month of May, 2020)          Annexure - 8

S.No.                                                                                                                                        Name of 

CETP

 Indl. Areas Connected 

with CETP

Capacity (in 

MLD)

Flow (in MLD) 

(Average Flow)

Date of 

Sampling as 

per DPCC lab. 

Influent Quality at 

Inlet (in mg/l)

May, 2020 as per 

DPCC lab

Effluent Quality at  

Outlet(in mg/l)

October, 2019 as per 

DPCC lab

Brief of Analysis Report  (For Treated Effluent) May, 2020  as per DPCC  lab.

8 Okhla CETP Okhla Indl. Area 24 0 01.06.2020 _ _ Sample could not be taken in May,2020  and during the site visit on 01.06.2020  waste water was 

not availble .

9 Narela CETP  Narela Indl. Area 22.5 10.81 15.05.2020 pH  -7.71

TSS - 322

BOD  - 360

COD  - 1088

TDS  - 3244

SO4- 1320

pH  - 7.73

TSS - 12.6

BOD  - 12

COD  - 40

TDS  - 2864

SO4- 1130

Not meeting the Prescribed Standards in respect of TDS (3060 mg/l against Prescribed Standard 

of 2100 mg/l) and SO4 (1130 mg/l against Prescribed Standard of 1000 mg/l).

10 Bawana 

CETP

Bawana Indl. Area 35 24.6 19.05.2020 pH  - 7.15

TSS - 226

BOD  - 230

COD  - 680

TDS  - 4150

Sulphide as S- 5.6

pH  - 7.71

TSS - 22.8

BOD  - 32.0

COD  -104

TDS  - 4090

Sulphide as S- 2.2

Not meeting the Prescribed Standards in respect of BOD (32 mg/l against Prescribed Standard of  

30 mg/l), TDS (4090 mg/l against Prescribed Standard of 2100 mg/l) and Sulphide as S ( 2.2 mg/l 

against Prescribed Standard of 2.0 mg/l).

11 Naraina  

CETP

Naraina Indl. Area 21.6 5.2 21.05.2020 pH  - 7.12

TSS - 270

BOD  - 160

COD  - 480

TDS  - 761

pH  - 7.47

TSS - 20.2

BOD  - 14

COD  - 44

TDS  - 938

Meeting the Prescribed Standards.

12 GTK  CETP   GTK Road Indl. Area 6 2.7 15.05.2020 pH  - 7.23

TSS - 212

BOD  - 90

COD  - 272

TDS  - 1574

pH  - 7.64

TSS - 20.6

BOD  - 20

COD  - 64

TDS  - 1490

Meeting the Prescribed Standards.

13 Lawrence 

Road  CETP

Lawrence Road Indl. Area 12 1.20 01.06.2020 pH  - 7.21

TSS - 368

BOD  - 140

COD  -408

TDS  - 2454

SO4 - 1240

pH  - 7.58

TSS - 126

BOD  - 56

COD  - 176

TDS  - 2502

SO4 - 1090

Sample could not be taken in May,2020  however was taken on 01.06.2020.

Not meeting the Prescribed Standards in respect of BOD (56 mg/l against Prescribed Standard of  

30 mg/l), TSS (126 mg/l against  Prescribed Standard of 100 mg/l ), TDS (2502 mg/l against 

Prescribed Standard of 2100 mg/l) and SO4 ( 1090 mg/l against Prescribed Standard of 1000 

mg/l).

Total 212.3 59.04

2
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Annexure - 9 

Status of Solid Waste Management including Legacy Waste in NCT of Delhi 

1.  Municipal Solid Waste Management :  
 

                       Municipal Solid Waste Generation, Processing and Disposal 

   S.No. Particulars North DMC SDMC EDMC NDMC DCB Total 

1 Total Municipal Solid 

Waste (MSW) 

Generation (in TPD) 

4500 3600 2700 280 64 11144 

2 Lifting / Collection of 

MSW   (in %) 

100% 100% 100% 

 

100% 100% NA 

3 No. of Wards 104 104 64 14 

(Circles) 

8 --- 

4 Segregation of MSW 

at Source (in %) 

80% 
 

(in 3 Model 

Wards) 
 

30% 

(in 101 Wards) 

80 - 100% 
 

(in Model 

Wards) 

100% 
 

(in 3 Model 

Wards) 
 

70% 

(in 6 Wards) 
 

25% 

(in 55 Wards) 

100% 
 

(All 

Circles) 

90% 
 

(Civil Area) 
 
 

60% 

(Army Area) 

 

NA 

5 Processing of Waste in 

TPD  (in %) 

2300 

(51%) 

1850 

(51%) 

1275 

47% 

280 

(100%) 

47 

(73%) 

5752 

(52%) 

6 Disposal of  MSW in 

Landfill Sites 

2200 

(49%) 

1750 

(49%) 

1425 

(53%) 

Nil 17 

(27%) 

5392 

(48 %) 
 
 

(a) Collection, Segregation & Transportation of Municipal Solid Waste: 
 

 

There are 5 Local Bodies in Delhi responsible for implementation of the Solid Waste Management Rules, 

2016.  Total Municipal Solid Waste generation in Delhi is 11144 Tonnes per day (TPD). For proper 

treatment and disposal of the municipal solid waste, waste segregation is pre-requisite and the local bodies 

are implementing a detailed plan of waste segregation at source, door to door collection, intermediate 

storage and transport facility with GPS for the segregated waste.  
 

(b) Municipal Solid Waste Processing and Disposal Facilities: 
  
 

There is one Integrated Solid Waste Management Facility at Bawana for processing of 2000 TPD of 

municipal solid waste having Waste to Energy Plant, Compost Plant and Engineered Sanitary Land Fill. 

This Integrated Solid Waste Management Facility is being operated by M/s Delhi MSW Solutions Ltd. One 

Engineered Sanitary Land Fill is proposed to be developed by South Delhi Municipal Corporation (SDMC) 

at Tehkhand. An Integrated Solid Waste Management Facility for 2000 TPD is proposed to be developed by 

East Delhi Municipal Corporation (SDMC) in joint venture with NTPC at Ghonda Gujran. Besides other 

facilities the said facility will be having Waste to Energy Plant. There is one Centralised Compost Plant at 

Okhla with 200 TPD capacity.  
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(c) Waste to Energy Plants : 
 

Delhi has 3 Waste to Energy Plants (WTE Plants) of capacity 5250 TPD at 3 different locations in Delhi 

namely Okhla, Ghazipur and Bawana. One New Waste to Energy Plant of capacity about 2000 TPD is 

proposed at Tehkhand and another in the Integrated Waste Complex at Ghonda Gujran. After 

commissioning of these 2 proposed WTEs capacity of WTE Plants will increase from 5250 TPD to about 

9000 TPD by June,2022.  

Operational Waste to Energy Plants in Delhi 
 

S. No Name of Waste to Energy Plant Existing Capacity 

(in TPD) 

1 Timarpur  Okhla Waste Management Company Ltd.,  

Old NDMC Compost Site, Okhla. 

1950 

2 East Delhi Waste Processing Company Ltd., Ghazipur 1300 

3 Delhi MSW Solutions Ltd, Narela  Bawana Road, Bawana 2000 

 Total  5250 

 

 

(d) Gap Analysis on Solid Waste Management 
 

Generation 

(in TPD) 

Processing  

(in TPD) 

Gap  

(in TPD) 

Facilities in pipe line to fill the Gap 

11144  5752  5392 (i) 2000 TPD WTE Plant at Tehkhand by 31.03.2021 

(SDMC). 

(ii) 2000 TPD Integrated Municipal Waste Processing 

Facility at Ghonda Gujran by 30.06.2022 (as a Joint 

Venture between NTPC & EDMC). 

(iii) Engineered Sanitary Landfill at Tehkhand by 31.03.2021 

(iv)  2000 TPD Integrated waste collection, segregation and 

treatment facility in 3 zones of North DMC 
 

 

 (e) Proposed Waste Processing Facilities & Sanitary Land Fill in Delhi 
 

 

 

S.No. Particulars Location 

 

Area of 

 Local Body 

Capacity Expected Timeline  

for Completion 

   1. Waste to Energy Plant  Tehkhand SDMC 2000 TPD March, 2021 

   2. Integrated Municipal  

Waste Processing  

Facility 

Ghonda 

Gujran 

EDMC 2000 TPD June , 2022 

   3. Sanitary Landfill   

 

Tehkhand SDMC ------- March,  2021 

   4. Integrated Waste  

Collection, Segregation and 

Treatment Facility  

3 Zones of  

North DMC 

 

North DMC  2000 TPD  
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(f) Decentralized Waste Management Facilities (Compost Plants /Biomethanation Plants)   
 

The Government is in the process of installation of decentralized Waste Management Facilities (Compost 

Plants / Bio- Methanation Plants) so that the solid waste generated is segregated and treated at source and 

the transport and dumping of waste in far away areas can be done away with. The details of the 

decentralized plants already commissioned and those at different stages of commissioning are as follows: 

 

NORTH DMC 

 

(i) Accelerated Composter / Bio-Methanisation Plant 1 TPD Capacity (6 Nos) 

 

 2 Plants  commissioned at Bhorgarh Nursery and Rajendra Nagar Nursery.  

 4 Plants ( at Sector 11 Rohini, Haiderpur Water Treatment Plant ,Maurya Enclave at Pitampura and one 

at some other location) to be commissioned by 30.09.2020.   

 

(ii) Bio-Methanation Plants 5-TPD Capacity (4 Nos) 

 

 2 Plants commissioned at Roshanara Bagh and MVID Hospital.  

 2 Plants to be commissioned by 30.09.2020.  

 

(iii)  200 TPD Bio-Methanisation Plant (Based on Cow Dung) at Bhalswa Dairy Colony:  

 

 Work awarded,to be commissioned by 31.12.2020.  

 

EAST DMC 

 

(i) Composters of  1 TPD Capacity (10 Nos) 

 7 Plants commissioned  

 3 Plants to be commissioned by Sept, 2020. 

 

(ii)  Bio-Methanation Plants 5-TPD Capacity (2 Nos) 

 

 One Plant at Geeta Colony commissiond.  

 Another Plant at Shastri Park to be commissioned by Sept, 2020.  

 

(iii) 100 TPD Bio-Methanisation Plant at  Ghazipur:  

 

 Clearance from PESO is awaited. The plant is excepted to be commissioned by 31.10.2020. 

 

SOUTH DMC 

 

(i) Four Compost Plants of 1 TPD each  

 Two plants commissioned. 

 Two plants likely to be commissioned by Sept, 2020 . 

 

(ii) Four Bio-Methanation Plants (5 TPD Each). 

 Two plants commissioned. 

 Two plants likely to be commissioned by Sept,2020  
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2. Remediation of Legacy Waste (Old MSW) : 

There are 3 Dumpsites at Ghazipur, Bhalaswa and Okhla in Delhi where Municipal Solid Waste have 

been dumped and there is legacy waste of 28 Million Tons. Brief about these dumpsites is given in 

following Table : 

Brief of Landfill / Dump Sites in NCT of Delhi 

S. 

No. 

Name of Landfill / 

Dump  Site 

Location Area 

(in Acres) 

Concerned 

Local Body 

Height of 

Dump Site 

(Appx.) 

(in Meters) 

Legacy Waste 

(in Million 

Tons) 

1 Bhalaswa North Delhi 36 North DMC 62 8 

2 Ghazipur East Delhi 70 EDMC 65 14 

3 Okhla South East 

Delhi 

46 SDMC 40 6 

 Total  152   28 

 

Hon‟ble National Green Tribunal vide order dated 17.07.2019 in OA No. 519 / 2019  in the matter of 

News item published in "The Times of India" Authored by Jasjeev Gandhiok & Paras Singh  Titled 

"Below mountains of trash lie poison lakes” and OA No.  386/2019 in the matter of “Centre for Wildlife 

and Environment Litigation” Vs Union of India &Ors.” has passed detailed order regarding Disposal of 

„Legacy‟ Waste dumped at Bhalswa, Ghazipur and Okhla Dumpsites and given various directions. 
 

Hon‟ble NGT has directed the Municipal Corporations to go for bio mining using trommels instead of 

capping of the dump sites at Bhalswa, Ghazipur and Okhla. 
 

The estimated cost to clear the above three dump sites at Delhi may be approx. Rs. 250 Crores as given 

below : 
 

i. EDMC             -  Rs. 125  Crores 

ii. North MCD     -  Rs.  75   Crores 

iii. SDMC            -   Rs.  50   Crores 

As per the directions of the Hon‟ble Tribunal the contributions towards said amount of Rs. 250 Crores in 

three separate ESCROW accounts will be as follows : 

 

i EDMC (i) NCT Delhi 

(ii) EDMC  

(iii) NDMC* 

(iv) DCB** 

Rs. 65 Crore 

Rs. 40 Crore 

Rs. 10 Crore 

Rs. 10 Crore 

ii North MCD 

 

(i) NCT Delhi 

(ii) North MCD 

(iii) NDMC 

(iv) DCB 

Rs. 35 Crore 

Rs. 30 Crore 

Rs. 05 Crore 

Rs. 05 Crore 

iii SDMC 

 

(i) NCT Delhi 

(ii) SDMC 

(iii) NDMC 

(iv) DCB 

Rs. 25 Crore 

Rs. 15 Crore 

Rs. 05 Crore 

Rs. 05 Crore 
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As per the said order legacy waste dumpsites is to be cleared within one year and substantial progress must 

be made and demonstrated within six months.  

As directed by the Hon‟ble NGT, the Committee headed by Chief Secretary, Govt. of NCT of Delhi has 

been constituted vide order dated 25.07.2019. The ESCROW accounts for North DMC, East DMC and 

South DMC have been opened. Regular meetings of the Committee headed by Chief Secretary are held to 

review the progress in the said matter.  

Out of Rs. 250 Crores, an amount of Rs. 245 Crores have been contributed by the DPCC, DMCs, DCB & 

NDMC. DCB has deposited only 15 Crores (out of Rs. 20 Crores) and filed an application before the 

Hon‟ble Supreme Court for exemption of Rs. 5 Crores to be deposited to North DMC, because DCB is not 

dumping its MSW at Bhalswa landfill site. Chief Secretary in the meeting held on 20.12.2019 has decided 

that DCB has to deposit Rs. 5 Crore. 

The Committee has already prepared the plan under which the legacy waste dumped at the 3 locations is 

being treated by way of “Bio-mining” utilizing high capacity Trommel machines.  North DMC has been 

appointed as Nodal Corporation among all the three Municipal Corporations for tendering process for hiring 

trommels for bio mining and bio remediation of old dump waste on rental basis. Tenders were called on 

30.8.2019. The rates of lowest tender were Rs. 629944/- per month per trommel as per requirement of 

tender documents. Panel of 9 Contractors was approved by the competent authority.  

The implementation of the project has been started w.e.f. 01.10.2019 & 19 Trommels have already been 

installed and about 3 Lakh MT of legacy waste has been processed. Inert material generated during the 

process is about 60% to 70% by weight or 40% by volume of the waste being processed, which needs to be 

disposed of in a scientific manner. It is a major challenge before the municipal corporations to make suitable 

land available for disposal of this inert material particularly since the availability of land is extremely scarce 

in Delhi. 

SDMC on behalf of all the three DMCs has moved an application to Forest Department for procurement of 

space in four empty pits of Bhatti mines for temporarily dumping inert materials generated due to bio-

mining. The details of processing of legacy waste by each DMC is given in following Table : 
 

Bio-Mining of Legacy Waste at 3 Dumpsites in Delhi (As on 31.05.2020) 
 

S. 

No. 

Name of Local Body 

(Dumpsite) 

No. of Trommels 

Installed 

No. of Trommels 

under Installation 

 

Total Processed 

Quantity of 

Legacy Waste 

% of Inert 

Material by 

Wight 

1 SDMC  

(Okhla Dumpsite) 

3 3 31,000 60-70% 

2 EDMC  

(Ghazipur Dumpsite) 

3 8 80,000 60-70% 

3 North DMC  

(Bhalaswa Dumpsite) 
 

13 17 1,47,000 60-70% 

 Total  
 

19 28 2,58,000  
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