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From
The Member Secretary

To
The Secretary
Ministry of Jal Shakthi,
Department of Water Resources, River
Development & Ganga Rejuvenation, Shram
Shakti Bhawan,
RafiMarg, New Delhi- I 10001

Sub:-Forwarding Monthly. Progress Report for the month of February 2022-reg.

Ref:- Order of the Hon'ble NGT in the matter of O.A.No.67312018

Sir,

This has reference to the above. The report prepared in revised format with respect

to the progress in implementation of action plan of 21 polluted river stretches, for the

month of February 2022 is submitted herewith.

Date:2210312022

Yours faithfully,
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' MBMBER SECRETARY

Encl: As above
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1  

National Mission for Clean Ganga 

Format for submission of Monthly Progress Report in the NGT Matter OA No. 673 of 

2018 (in compliance to NGT order dated 24.09.2020) 

 

 

Overall status of the State: 

For the State of  Kerala  

I. Total Population: Urban Population & Rural Population separately: 
 

As per Census 2011, Kerala has population of 3,37,77,386. Rural population in Kerala is 25,840,501 and 

urban population in the state is 79,36,885. Population projected for 2020 for rural area is 27,005,078 and for 

urban area is 82,94,583. The water consumption and wastewater generated are calculated based on the 

population projected for 2020. 

II. Estimated Sewage Generation(MLD): 
 

A draft dossier on Sewage and Sullage generation in the State of Kerala has been prepared by the Board. 

Based on the draft report: 

 Estimate Sewage and Sullage generation in Urban area - 1058 MLD (Sewage – 317 MLD, Sullage- 

741MLD) 

 Estimate Sewage and Sullage generation in Rural area - 2917 MLD (Sewage – 875 MLD, Sullage- 

2042MLD) 

 Total Sewage and Sullage generation – 3975 MLD (Sewage – 1192 MLD, Sullage- 2783MLD) 

III. Details of Sewage Treatment Plant: 

 

 Existing no. of common STPs/FSTPs: 19 common STPs and 3 common FSTPs 

 No. of functional common STPs in the State:19 

 No. of functional common septage treatment plants in the State:2 

 No. of common FSTP which has not started functioning:1 

 Total sewage treatment capacity in the State through existing common STPs: 129.476 MLD 

 Total septage treatment capacity in the State through existing common FSTPs: 0.21MLD 

 Sewage treatment capacity via individual STPs in establishments: 69MLD 

 Treatment of sewage by septic tank- soak pit (Individual residences) -1011MLD 

 Gap in treatment of sewage:  51.314MLD



 

 

 

 STPs completed as per the Action Plan submitted – 1) STP of capacity 0.01 MLD at 

Kumarichantha, Thiruvananthapuram 2) STP of capacity 0.03 MLD at Tirur Municipal Bus 

Stand, Malappuram. 3) STP of capacity 5 MLD at Medical College, Thiruvananthapuram, 

STP of capacity  4)3 MLD at Chakkamkandam, Guruvayur, Thrissur.  

 Institutional level sewage/ septage treatment plant details received from Suchitwa Mission, 

Local Self Government Department, has additionally included in the MPR  

Details of existing STPs/ Common STPs/ common Septage treatment plants in the 

State : 

• 107 MLD STP in Thiruvananthapuram District at Muttathara (Activated Sludge with extended 

aeration process). The present sewerage system cover 43 out of 100 wards of 

Thiruvananthapuram corporation area either partly or fully. At present only 60% capacity of the 

107 MLD STP is utilized. Completion of ongoing works will enhance the utilization by 20%. 

Full utilization can be achieved only by expanding the sewer network.  

• Considering the contamination of Karamana river and for providing sewerage systems for the 19 

wards on the bank of this river, DPR prepared and submitted to GoK on 16.10.2021 for issuing 

AS under RKI. Sewer laying work of this 19 wards can be finished by 31/12/23, subject to the 

availability of funds. DPR for the remaining 81 wards for the full capacity utilisation of 107 

MLD STP is under preparation and expected to be completed by February 2021.  

• 4.5 MLD STP at Elamkulam , Kochi (Activated sludge process) The existing Sewage Treatment 

Plant located at Elamkulam is having a capacity of 4.50 MLD. The plant works in activated 

sludge treatment process. In Kochi existing sewerage system covers only 5% of Kochi 

Corporation. Present utilisation capacity of this plant is only 3MLD. DER for utilizing 

unutilized capacity of Elamkulam plant is under preparation. The plant was commissioned as 

early in 1959 and maintenance of the sewage Treatment Plant is done by KWA.  

•  3 MLD STP at Guruvayur (Activated sludge process) The Guruvayoor Sewerage Project is 

planned to provide an effective sewerage system for the thickly populated area under 

Guruvayoor Municipality. The work completed and is functioning from September 2021. 

Length of network is approximately 7 km.  

• Medical College 5MLD STP Works of 5MLD STP under AMRUT for Medical College, 

Thiruvananthapuram completed and started functioning from Sep 2021. This STP is 

exclusively for Thiruvananthapuram Medical college campus. 

 

 

 

 

 



 

 

 

Sl. 

No. 

 

City/Town STP location 
Status STP 

Installed 

capacity 

 

Utilization 
Process 

 

 

 

 

 

1 

 

 

 

 

Thiruvananth

apuram(PRS) 

 

 

 

1.Common 

Sewage 

Treatment Plant, 

Muttathara, 

Trivandrum 

maintained by 

Kerala Water 

Authority 

Operation 

al 

(Parameter

s complied 

with 

standards 

stipulated 

except for 

TSS) 

107 

MLD 

65 MLD ASP 

  
2.STP at 

Kumarichanda 

 

 

Operation

al 

 

 

0.01MLD 

 

 

0.01 

MLD 

Bio 

membran

e 

bioreacto

r 

Technolo

gy 

  
3.STP at Medical 

College, 

Thiruvananthapu

ram-Phase I & II 

(PRS) 

Functional  5 MLD 2 MLD MBBR 

2 Pathanamthitta 
4.Sewage 

Treatment Plant at 

Sannidhanam 

(5MLD) 

Maintained 

by 

Travancore 

Devaswom 

Board 

Seasonally 

Operated 

during 

festival 

season(Par

ameters 

complied 

with 

standards ) 

5 MLD 3.5 

MLD 

UASB 

and 

SBR 

  5.Sewage 

Treatment Plant at 

Pamba(3.5 MLD) 

maintained by 

Travancore 

Devaswom Board 

Seasonall

y 

Operated 

during 

festival 

season(Pa

rameters 

complied 

with 

standards 

stipulated

3.5 

MLD 

3.5 

MLD 
Coagulati

on 

&settling 



 

 

) 

3 Kottayam 6.STP for  

Houseboat 

(0.09 MLD)at 

Kumarakom 

maintained by 

District 

Tourism 

Promotion 

Council, 

Kottayam 

Operational 0.09MLD 0.09 

MLD 

ASP 

4 Ernakulam 7.Sewage 

treatment unit, 

Kerala Water 

Authority, 

Elamkulam, 

(3MLD) 

Operational 4.5MLD 3 MLD ASP 

  8.STP owned 

by Greater 

Cochin 

Development 

Authority, 

Kadavanthra, 

Kochi (0.45 

MLD) 

Operational 0.45MLD 0.45 

MLD 

ASP 

  1.Septage 

Treatment Plant 

at 

Brahmapuram, 

Kochi 

Corporation, 

Ernakulam 

Operational 0.1MLD 0.1 

MLD 

MBBR 

  2.Septage 

Treatment 

Plant at 

Wellington 

Island, Kochi 

Corporation 

Operational 0.1MLD 0.1 

MLD 

MBBR 

  9.STP at 

Kalamassery 

Market, 

Kalamassery 

Municipality(PR

S) 

Operational 0.01 

MLD 

started 

operatio

n 

 

5 Kannur 10.Sewage 

treatment Plant at 

Taliparambu(0.5

Operational 0.5MLD 0.5ML

D 

ASP 



 

 

MLD) 

Taliparambu 

Municipality, 

Kannur 

6 Thrissur 11.Sewage 

treatment Plant 

at Guruvayur, 

Thrissur 

District 

Commissio

ned 

 

3 MLD Started 

functio

ning 

ASP 

  3.FSTP at 

Mattampuram 

Completed. 

Not started 

functioning

. PCB 

issued 

permission 

for 

conducting 

trial run  

0.01 

ML

D 

Not 

started 

functioni

ng 

 

BIOLO

GICAL 

7 Malappuram 

(PRS) 

12.Sewage 

treatment Plant 

atMalappuram 

Municipa

l Bus 

stand 

Operational 
0.03 

ML

D 

0.03 

MLD 

MBB

R 

  13.Sewage 

treatment Plant-

at Tirur (fish 

market) 

Operational 0.04

5 

ML

D 

0.045 

MLD 

 

BIOLO

GI 

CAL 

8 Adimaly Grama 

Panchayat, 

Idukki 

14.Sewage 

treatment Plant at 

Comfort station, 

Adimaly Grama 

Panchayat, 

Idukki 

Operational 
0.01 

ML

D 

Started 

functionin

g 

Electro 

coagulati

on 

9 Kozhikode 

(PRS) 

15.Common 

Sewage 

Treatment 

Plant at 

Narayana 

nagaram, near 

stadium, 

Vatakara, Opp. 

New bus stand 

Operational 0.1MLD 0.1MLD MBBR 

10 Wayanad 16.Sewage 

Treatment Plant 

at Taluk Hospital, 

Operational 0.14 

MLD 

0.05 

MLD 

MBBR 



 

 

SulthanBathery , 

Wayanad 

11 Thrissur 17.Revamping of 

35 KLD STP at 

Kuriyanchira 

Slaughter House 

Corportation , 

Thrissur 

Operational 0.035 

MLD 

0.035 

MLD 

MBBR 

12 Idukki 18. 6 KLD ETP 

for Kumali 

Slaughter 

House 

Kumali GP, 

Idukki 

 

Operational 0.006 

MLD 

 

 EKID 

13 Malappuram 19.STP at 

Municipal Bus 

Stand, Tirur 

(PRS) 

Functional 0.05 

MLD 

Complete

d and 

Started 

Functioni

ng 

Biological 

PRS – Polluted River Stretches 

 

 

Details of under construction ETPs / STPs in the State 
 

 

No. Location Capaci

ty of 

the 

plant 

in 

MLD 

Physical 

Progress in 

% 

Status of I&D or House 

sewer connections 

Incremental 

progress 

Completi

on 

Timeline 

1 STP at 

Pambad 

Housing 

Colony 

Malappuram 

Municipality, 

Malappuram 

0.110 77 % 

Completed 

Construction of FRP 

vessels going on.   

 

Mechanical and 

electrical 

equipment 

procured and 

transported to 

the site. 

20/03/20

22 

2 ETP in 

Fish 

Market, 

Ponmunda

m GP , 

Malappuram 

0.01 98 % 

Completed 

Soak pit work going on.   Trial run 

conducted. 

Electrical TS 

obtained 

20/03/20

22 

3 STP at CHC 

Cherpu 

BP, 

Thrissur 

0.01 47% 

Complete

d 

Pipe laying works, 

Construction of 

collection tank and 

soak pit going on 

Concreting 

and 

plastering 

work 

completed. 

20/03/2

022 

4 STP at 0.015 95 % The District Suchitwa Civil,  



 

 

Chitumala 

Old Age 

Home. 

Chitumala 

BP, Kollam 

Completed mission visited the site. 

Three motors need to 

be installed. Notice 

issued to the agency to 

restart the work. 

 

mechanical, 

partition, 

plastering, 

pipe 

connection and 

electrification 

work 

completed.  

20/03/2

022 

5 Constructio

n of 45 

KLD 

waste water 

treatment 

plant at 

Kalpetta 

Governmen

t Ayurveda 

Hospital 

DP , 

Wayanad 

0.045 65% work 

completed 

Work was delayed due to 

payment issues with the 

local body and contractor 

as RE was not sanctioned. 

Problem Resolved and 

work started 

Tank 

construction, 

plastering and 

painting 

completed. 

 

20/03/2

022 

6 STP at 
Kureepuzha- 
Phase I & II, 
Kollam 
(AMRUT) 

12 35%  

21358 house sewer 

connections are 

envisaged as per the new 

sewer work added 

(balance of KSUDP). 

* MBBR (No.I, 

II & III), 

Sludge 

Thickener, 

Pre-treatment 

Unit & 

Clarifier 

works are in 

progress. 

 

30.06.20

22 

7 STP at 
Elamkulam, 
Kochi 
(AMRUT) 

5 78%. No house sewer 

connections are 

envisaged  

Filter 

Foundation, 

Transformer 

Building & 

Inlet Chamber 

works are in 

progress. 

30.06.2

022 

8 
& 
9 

STPs at 

Medical 

College with 

Septage 

Treatment, 

Kozhikode 

(AMRUT) 

 

 

 

 

 

 

 

 

 

3.1 
(2 

MLD 
with 

100 

KLD 

septag

e 

treatm

ent & 
1MLD

) 
 
 
 
 
 

25% Only the buildings 

inside the Medical 

College campus will be 

connected. 

* 2.1 MLD STP 

& sewer pipe 

laying works 

are in 

progress. 

 

30.09.20

22 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

10 Decentralized 

sewerage 

network with 

STP in old 

Kannur 

Municipal 

area, Kannur 

(AMRUT) 

1 15% * 1500 house sewer 

connections are 

envisaged. 

 

* Vetted civil 

structure 

drawing was 

received from 

the Govt. 

Engg. College, 

Kannur on 

11/11/21. 

* Approved 

network 

drawing was 

given by the 

Consultant on 

16/11/21. 

* There is 

public protest 

against the 

construction 

of STP. 

* Site office 

cabin erection, 

construction 

fencing & 

setting out 

works have 

been 

completed. 

Piling works 

are expected 

to be started 

soon. 
* Wet well, 

Office Building, 

Manhole & 

31.12.2

022 

 



 

 

 

 

 

 

 

Sewer Pipe 

Laying works 

are in progress. 

1
1 

135 KLD 

Capacity 

decentralized 

sullage 

Treatment 

plant at 

Uppala Town 

Mangalpadi, 

Kasaragod 

0.135 Tendering 

stage 

Delayed due to land 

dispute. Now settled 

  

1

2 

Sewage 

Treatment 

plant at Private 

Bus stand, 

Thodupuzh a 

Thodupuzha 

Municipality , 

Idukki 

0.030 Tenderin

g stage 

Tendering stage   

1

3 

Taluk 

Hospital 

Adimaly 

,Adimaly 

Block 

Panchayath, 

Idukki 

0.060  Work started. Concreting 

of tanks going on. 

Excavation work 

completed. 
 

1

4 

STP for 

Idukki 

district 

Hospital and 

District 

Ayurveda 

hospital, 

Thodupuzha 

0.205 Tenderin

g Stage 

   

1

5 

The wastewater 

treatment plant 

at Kuttiyadi 

government 

taluk hospital, 

Kozhikode 

0.080   Tendering 

stage 

 

1

6 

STP at General 

Hospital, 

Alappuzha 

0.24 5% Only the buildings inside 

the General Hospital 

campus will be connected. 

* Excavation & 

bailing out 

works are in 
progress. 

30.09.20

22 



 

 

 

 

Details of proposed ETPs/ STPs in the State 

 

 

No. Location Capacit

y of the 

STP 

propose

d in 

MLD 

Status of Project (at 

DPR Stage/ Under 

Tendering/ Work to 

be Awarded) 

Incremental 

progress 

Likely Date 

of    

Completion 

of DPR 

preparation  

1 Taluk Hospital 

Thiruvalla 

,Thiruvalla 

Municipality, 

Pathanamthitta 

0.09 At DPR Stage Under technical 

scrutiny 

20/03/2022 

2 Taluk Hospital 

Pambady, Pambady 

Block panchayath , 

Kottayam 

0.085 At DPR Stage DPR under 

verification at Block 

Panchayat 

01/03/2022 

3 General Hospital, 

Irinjalakuda 

Municipality , 

Thrissur (PRS) 

0.150 At DPR Stage DPR returned to 

agency 

01/03/2022 

4 District Hospital 

Perunthalmanna 

, District Panchayath, 

Malappuram 

0.200 At DPR Stage DPR returned to 

LSGI 

01/03/2022 

5 Taluk Hospital 

,Neelaswaram, 

Kasaragod 

0.040 At DPR Stage under technical 

scrutiny 

01/03/2022 

6 CHC Alathoor, 

Alathoor Block 

Panchath , Palakkad 

0.090 At DPR Stage DPR under 

verification at Block  

01/03/2022 

7 CHC 

Kadayiruppu 

,Vadavukode Block 

Panchayath , 

Ernakulam 

0.025 At DPR Stage DPR returned to 

LSGI 

01/03/2022 

8 CHC 

Sooranadu, 

Sasthancotta Block 

Panchath, Kollam 

0.028 At DPR Stage DPR returned to 

LSGI 

01/03/2022 

9 CHC 

Kilimanoor, 

Kilimanoor Block 

Panchayath , 

0.096 At DPR Stage Under 

technical 

scrutiny. 

01/03/2022 



 

 

Trivandrum 

10 CHC Mangalpadi, 

Manjeswar Block 

Panchayath, Kasragod 

0.014 At DPR Stage DPR returned to 

LSGI 

01/03/2022 

11 CHC Konni, Konni 

Block Panchayath, 

Pathanamthitta 

0.032 At DPR Stage Committee 

decided to 

handover to 

KWA 

01/03/2022 

12 65 KLD Sewage 

Treatment Plant at 

Taluk Head Quarters 

Hospital Vithiri,  

Kalpetta 

BP, Wayanad 

0.065 At DPR Stage Under Technical 

Scrutiny 

01/03/2022 

13 10 KLD Sewage 

Treatment Plant at 

EMS Memorial 

Municipal Town Hall, 

Koyilandy 

Municipality, 

Kozhikkode 

0.01 At DPR Stage Committee decided to 

hand over to KWA 

01/03/2022 

14 11 KLD effluent 

Treatment plant at 

Kuravilangad Fish 

Market, Kuravilangad 

Grama Panchayath , 

Kottayam 

0.011 At DPR Stage  DPR returned to 

LSGI 

01/03/2022 

15 Eco Friendly waste 

water Treatment Plant 

( 60 KLD ) for 

Women and Children 

Hospital Ponnani 

Municipality, 

Malappuram 

0.06 At DPR Stage Committee decided to 

hand over to KWA 

01/03/2022 

16 Waste water Treatment 

( 90 KLD) System for 

coastal housing and 

Tsunmai resettlement 

facility at karikuzhi 

mayyanad Grama 

Panchayath , Kollam 

0.09 At DPR Stage Transferred to KIIFB 

 

30.12.2021 

17 STP for Convention 

Centre, Pinaryi Grama 

Panchayath , Kannur 

0.02 At DPR Stage Under 

technical 

scrutiny. 

01/03/2022 

18 STP at CHC 

Mullashery Block 

Panchayath , Thrissur 

0.01 At DPR Stage DPR returned to 

LSGI 

01/03/2022 



 

 

19 Eco Friendly waste 

water Treatment plant 

10 KLD in vettam 

Community Health 

centre , Tirur BP 

 

0.01 At DPR Stage DPR returned to 

LSGI  

01/03/2022 

20 Sewage Treatment 

Plant 20 KLD at 

Shopping Complex 

cum multiplex 

Theatre, Kallumutti, 

Irutti Payam, Grama 

Panchayath, Kannur 

 

0.02 At DPR Stage 

 

 

 

 

 

 

 

 

Committee decided to 

hand over to KWA 

01/03/2022 

21 Sewage Treatment 

Plant 50 KLD, Angal 

Block Panchayath , 

Kollam 

0.05 At DPR Stage Under Technical 

Scrutiny  

01/03/2022 

22 ETP 10 KLD Capacity, 

Nedumangad 

Municipality, 

Thiruvananthapuram 

0.01 At DPR Stage DPR returned to 

LSGI 

 

01/03/2022 

23 ETP Karavaram Grama 

Panchayath, 

Thiruvananthapuram 

0.01 At DPR Stage DPR returned to 

LSGI 

 

01/03/2022 

24 STP at Community 

Health Centre 

Pazhayannoor Block 

Panchayath ,Thirssur 

0.025 At DPR Stage Committee decided 

to hand over to 

KWA 

01/03/2022 

25 STP for government 

ayurveda hospital, 

Kodakara GP, 

Thrissur 

0.035 At DPR Stage Under Technical 

Scrutiny 

01/03/2022 

26 ETP at Kodimatha, 

Kottayam 

Municipality 

0.030 At DPR Stage DPR returned to 

LSGI 

01/03/2022 

27 STP at hospital, 

Pazhayangadi, 

Kannur 

0.120 At DPR Stage Under Technical 

Scrutiny 

01/03/2022 

28 ETP at Tirur 

Municipality 

0.060 At DPR Stage Under Technical 

Scrutiny 
01/03/2022 

29 ETP for slaughter 

house, Marakkadavu, 

Ernakulam 

0.030 At DPR Stage DPR returned to 

LSGI 

01/03/2022 

30 STP at old age home, 

Kannur 

0.010 At DPR Stage Under Construction 01/03/2022 

31 DPR for perumba 

fish market Payyanur 

0.01 At DPR Stage Council decided to 

hand over to KWA 

01/03/2022 



 

 

Municipality, Kannur 

32 FSTP at Cherthala 

municipality, 

Alappuzha 

0.25 AS issued. TS working 

going on  

DPR modification 

is going on. 

Transferred to 

Impact Kerala and 

RKI for funding 

- 

33 STP at Decentralised 

Sewerage Scheme - 

Thrissur Corporation 

(AMRUT) (PRS) 

2.5 To be retendered: 

To be retendered 

after conversion of 

the category of 

selected land & 

approval of revised 

TS by CE, LSGD. 

* Proposed land 

for the STP falls 

under Paddy 

Land category & 

hence category 

change to be 

done in the Govt. 

data bank 

through SLMC. 

The necessary 

documents in this 

regard were 

submitted to the 

Secretary, 

Agriculture Dept. 

(NCA) on 

09/04/21. 

* In the meeting 

conducted by the 

Hon' Minister for 

LSGs on 25/09/21 

the ULB was 

directed to 

resubmit the 

application to 

SLMC within a 

week after 

correcting the area 

required for the 

STP as 1Acre. On 

the same day 

itself LLMC 

meeting was held 

* The SLMC held on 

24/01/22 decided to 

reject the ULB's 

request to change 

the land 

category.The ULB 

officials met the 

Agriculture Dept. 

officials on 04/02/22 

& clarifications 

sought by them were 

provided vide letter 

dated 08/02/22.The 

same has also been 

submitted to the 

Govt. for 

consideration. In 

this regard a joint 

discussion was held 

by the Hon' 

Ministers of Water 

Resources & 

Agriculture on 

21/02/22 with the 

Hon' Chairman & 

Standing Committee 

Chairman of the 

ULB. 

* Recast estimate as 

per DSR-2018 was 

submitted to CE, 

LSGD office on 

23/02/22. 

* KSPCB officials 

visited the site on 

11/02/22. Changes 

suggested by the 

KSPCB in the 

drawing to be made 

by the Consultant. 

* Reply is awaited 

from Southern 

Railways regarding 

the application 

submitted for 

permission. 

31.03.2023 



 

 

& application for 

SLMC was 

corrected. The 

ULB submitted 

the same to 

Agriculture 

Officer on 

26/09/21 & from 

there the same 

was submitted to 

the Secretary, 

Agriculture Dept. 

(NCA) on 

30/09/21. 

* As directed by 

the CE, LSGD 

(vide letter dated 

17/08/21), the 

revised estimate 

along with the 

DPR copies duly 

signed by SE, 

LSGD and 

copies of 

requests 

submitted to 

PWD (dated 

29/09/21) & 

Railways (dated 

07/09/21) were 

submitted to CE, 

LSGD Office on 

30/09/21. The 

CE, LSGD (vide 

letter dated 

23/10/21) sought 

explanation from 

SE, LSGD, 

Thrissur 

regarding 

increase in the 

estimated amount 

above the 

approved AS. 

The SE, LSGD, 



 

 

Thrissur gave 

reply vide letter 

dated 14/12/21 

that the estimate 

has to be revised 

as per DSR-

2018. 

The ULB directed 

the Consultant vide 

letter dated 

16/12/21 to revise 

the estimate as per 

DSR- 2018. 

* Written 

application 

submitted to 

PWD on 

29/09/21. Online 

application was 

submitted to 

Railways on 

29/10/21. Reply is 

awaited. Online 

application for 

consent to 

establish was 

submitted to 

KSPCB on 

08/10/21. The 

ULB paid the fee 

(Rs.45000) to 

KSPCB on 

06/12/21. Reply is 

awaited from 

KSPCB. 

The ULB 
Secretary met the 
Agriculture Dept. 
officials on 
26/10/21 
regarding SLMC 
approval for 
conversion of land 
category and 
details sought by 
them are to be 
provided. The 
ULB team 



 

 

comprising of the 
Hon' Mayor, 
Secretary & 
CMMU official 
met the 
Agriculture Dept. 
officials on 
18/11/21 & 
submitted some of 
the details sought 
by  them. Balance  
details  were  
emailed by the 
ULB on 05/01/22. 
The decision of 
the SLMC is 
awaited. 
* To be retendered 
after conversion of the 
category of selected 
land &approval of 
recast estimate. 

34 STP at Decentralised 

SewerageSystem 

-Kochi Corporation 

Div-15 (AMRUT) 

1.4 Selection notice 

issued but 

Agreement to be 

executed: 

* Selection  notice  

was  issued  on  

04/05/21  (JV  -  

Michael  & Michael  

Pipes  Pvt.  Ltd., 

Ernakulam, Reena 

Engineers & 

Contractors Pvt. 

Ltd., Kannur & KSP 

Hydro Engineers 

Pvt. Ltd., Jaipur - 

36.64% above 

TPAC). Agreement 

to be signed. 

* As informed in the 

review meeting 

conducted by SMMU 

on 09/06/21 & as per 

the meeting held by 

the ULB officials on 

17/06/21 a 

recommendation was 

given by the 

Secretary on 23/06/21 

* The alternative 

proposal for 

liquid waste 

management is 

to be submitted 

by the ULB. 

31.03.2023 



 

 

to the Hon' Mayor for 

cancelling the work 

due to non-

availability of 

sufficient land (only 

6 Cents are available 

out of the required 15 

Cents) to construct 

the plant. 

* The Contractor gave a 

letter to the ULB on 

14/07/21 requesting 

approval for price 

escalation & variation 

in certain items. The 

ULB gave reply on 

16/07/21 that price 

escalation can't be 

provided & for 

approval of variations 

the Technical 

Committee has to be 

approached. The 

Contractor submitted 

another letter in this 

regard on 19/07/21. 

* A meeting was 

held with the Hon' 

Mayor in this 

regard on 09/08/21 

& it was decided to 

place an agenda in 

the next Council for 

deciding the way 

forward. 

* In the review meeting 

conducted by the Hon' 

Minister of LSGs on 

22/09/21 it was 

decided to cancel the 

work. 

* The Council held on 

22/10/21 decided to 

cancel the work. 

The SLTC held on 

03/12/21 deferred the 



 

 

request of the ULB to 

cancel the work & 

directed the ULB 

Secretary to submit 

alternative proposal 

for liquid waste 

management. The 

matter is to be placed 

in the Council for 

deciding the way 

forward. 

* The Council 

decided to cancel the 

work due to non-

availability of 

sufficient land & due 

to the price escalation 

requested by the 

Contractor. 

* The SLTC held on 

03/12/21 deferred the 

request of the ULB to 

cancel the work & 

directed the ULB 

Secretary to submit an 

alternative proposal 

for liquid waste 

management. 

* The Council 

decided to cancel the 

work due to non-

availability of 

sufficient land & due 

to the price escalation 

requested by the 

Contractor. 

* The SLTC held on 

03/12/21 deferred the 

request of the ULB to 

cancel the work & 

directed the ULB 

Secretary to submit 

an alternative 

proposal for liquid 

waste management. 

 

35 STP at Decentralised 

Sewerage System 

- Kochi Corporation 

Div-16 (AMRUT) 

1.1 Selection notice 

issued but 

Agreement to be 

executed: 

* Selection  notice  was  

issued  on  04/05/21  

(JV  -  Green  Way  

* The Contractor is 

yet to complete the 

formalities & 

execute the 

Agreement. 

31.03.2023 



 

 

Solutions,  Kochi  & 

Zero  Discharge 

Technologies Pvt. Ltd., 

Coimbatore - 25.95% 

above TPAC). 

Agreement to be 

signed. 

* The Contractor 

submitted a letter on 

18/05/21 requesting 

price escalation & 

more time to 

complete the 

formalities due to 

Covid. In this regard 

the ULB gave reply 

vide letter dated 

18/06/21 that 

Contractor has to 

complete the 

formalities by 

04/07/21 and that 

price escalation can't 

be allowed. 

* Since there was no 

reply from the 

Contractor the ULB 

gave another letter to 

them on 13/07/21. 

Reply is awaited from 

the Contractor. A 

meeting was held with 

the Hon' Mayor in this 

regard on 09/08/21 & 

it was decided to 

place an agenda in the 

next Council for 

deciding the way 

forward. 

* The Council held on 
22/10/21 decided to not 
approve the price 
escalation & to go 
ahead with the work. 
Discussion was held 
with Contractor in this 
regard & the ULB 



 

 

directed the Contractor 
(vide letter dated 
09/12/21) to sign the 
Agreement within 28 
days. The Contractor is 
expected to execute the 
Agreement soon. 
* The Council 

decided not to 

approve the price 

escalation claimed by 

the Contractor & to 

go ahead with the 

work. 
. 

36 Decentralized Sewerage 

System(with STP) – 

Kochi Corporation Div-

17,Per umpadappu(STP 

opposite St.Juliana 

Public School, Pai 

Road) (AMRUT) 

1.4 Selection notice 

issued but 

Agreement to be 

executed: 

* Selection  notice  

was  issued  on  

04/05/21  (JV  -  

Michael  & Michael  

Pipes  Pvt.  Ltd., 

Ernakulam, Reena 

Engineers & 

Contractors Pvt. 

Ltd., Kannur & KSP 

Hydro Engineers 

Pvt. Ltd., Jaipur - 

25.92% above 

TPAC). Agreement 

to be signed. 

* The Contractor gave a 

letter to the ULB on 

14/07/21 requesting 

approval for price 

escalation & variation 

in certain items. The 

ULB gave reply on 

16/07/21 that price 

escalation can't be 

provided & for 

approval of variations 

the Technical 

Committee has to be 

approached. The 

Contractor submitted 

another letter in this 

* The alternative 

proposal for liquid 

waste management is 

to be submitted by 

the ULB. 

 

31.03.2023 



 

 

regard on 19/07/21. 

* A meeting was 

held with the Hon' 

Mayor in this 

regard on 09/08/21 

& it was decided to 

place an agenda in 

the next Council for 

deciding the way 

forward. 

* The Council held on 

22/10/21 decided to 

cancel the work. 

The SLTC held on 

03/12/21 deferred the 

request of the ULB to 

cancel the work & 

directed the ULB 

Secretary to submit 

alternative proposal 

for liquid waste 

management. The 

matter is to be placed 

in the Council for 

deciding the way 

forward. 

* The Council 

decided to cancel the 

work due to price 

escalation requested 

by the Contractor & 

due to public protest. 

* The SLTC held on 

03/12/21 deferred the 

request of the ULB to 

cancel the work & 

directed the ULB 

Secretary to submit an 

alternative proposal 

for liquid waste 

management. 

37 STP at Division 1 

- 4 under Cochin Smart 

City Mission 

6.5 
Awarded not started 

Awarded not started - 

38 5 STPs are coming up 

under the KMRL’s 

Integrated Water 

transport System 

project at 

Elaamkulam,Vennala, 

10  

+ 10 

+ 

2+ 

5+ 

4 

=31 

To be tendered 
To be tendered - 



 

 

Edapally, 

Puthukalavattom, 

Perandur 

39 FSTP at 

Andamukkam, Kollam 

Corporation 

(AMRUT) 

0.1 Cancelled: 

* The proposal put 

forwarded by the 

Kollam Corporation 

to cancel the septage 

project & use the 

amount available 

from the project as 

well as the unused 

amount till date in 

Sewerage Sector of 

Kollam under 

AMRUT for 

implementing the 

balance sewer 

network (balance of 

KSUDP) was 

approved by the 

SHPSC held on 

20/02/21. 

 

* Project cancelled. 

- 

40 FSTP at Vasoorichira, 

Kollam Corporation 

(AMRUT) 

 

0.1 

Cancelled: 

* The proposal put 

forwarded by the 

Kollam Corporation 

to cancel the septage 

project & use the 

amount available 

from the project as 

well as the unused 

amount till date in 

Sewerage Sector of 

Kollam under 

AMRUT for 

implementing the 

balance sewer 

network (balance of 

KSUDP) was 

approved by the 

SHPSC held on 

20/02/21. 

 

* Project cancelled. 

- 

41 FSTP at 

Karikkuzhi Ela, 

Kollam 

Corporation 

(AMRUT) 

 

0.1 

Cancelled: 

* The proposal put 

forwarded by the 

Kollam Corporation 

to cancel the septage 

project & use the 

amount available 

from the project as 

well as the unused 

amount till date in 

 

* Project cancelled. 

- 



 

 

Sewerage Sector of 

Kollam under 

AMRUT for 

implementing the 

balance sewer 

network (balance of 

KSUDP) was 

approved by the 

SHPSC held on 

20/02/21. 

42 FSTP at 

Ramavarmapuram, 

Thrissur (AMRUT) 

(PRS) 

 

0.1 

To be retendered: 

* Selection notice was 

issued on 31/12/19 

(Green Eco, 

Hyderabad - 25%  

below TPAC). 

* Council held on 

15/07/20 decided to 

proceed further with 

the project only after 

obtaining consent to 

establish from 

KSPCB. 

* Consent to 

establish dated 

28/05/21 was 

issued by the 

KSPCB. 
 

* The Council held on 

16/06/21 gave 

approval for signing 

the Agreement & for 

taking further 

necessary actions. 

* Vide letter dated 

18/06/21 the ULB 

asked the Contractor 

to complete the 

formalities & sign the 

Agreement. 

* The ULB officials 

visited the STP at 

Hyderabad Police 

Academy and 

conducted a meeting 

with the Contractor on 

03/08/21 regarding 

execution of 

* The Council held 

on 29/01/22 decided 

to retender the work 

(TSP limited 

competitive tender) 

& black list the 

Contractor. 

* * Estimate is being 

recast as per the 

DSR-2018. 

31.12.202

2 

 

 



 

 

Agreement & starting 

of works. 

* Vide letter dated 

03/09/21 the ULB 

again asked the 

Contractor to complete 

the formalities & sign 

the Agreement. 

* Vide email dated 

09/09/21 the 

Contractor requested  

15  days' time to 

submit  the SD  &  

sign the Agreement 

and to waiver the 

additional 

performance BG. 

They also informed 

that they will be 

sending the drawings 

& details of electro-

mechanical 

components for 

approval & will start 

the work once the 

drawings are 

approved. The same 

has not yet been 

submitted. 

* The ULB gave a 

warning notice on 

16/11/21 to the 

Contractor 

regarding 

termination of 

Contract. 

* Vide letter dated 

19/11/21 the 

Contractor requested to 

be relieved from the 

project citing reasons 

like financial crisis and 

increase in material & 

labour cost due to 

Covid pandemic. 

Decision in this regard 

is to be taken by the 



 

 

Council. 

* * The Contractor had 

requested the ULB to 

relieve them from the 

project citing reasons 

like financial crisis and 

increase in material 

&labour cost due to 

Covid pandemic. 

43 FSTP at Yakkara, 

Palakkad Municipality 

(AMRUT) 

0.1 Selection notice 

issued but 

Agreement to be 

executed: 

* Selection Notice was 

issued on 04/08/20 

(Dora Infrastructures, 

Kochi - 6.5% below 

TPAC). 

* Permissive sanction 

for the selected land 

(Medical College 

land) is awaited (since 

Sep-2019) from 

Revenue Dept. For 

issuing permissive 

sanction for Medical 

College land a mutual 

land transfer has to 

happen between 

Revenue  Dept.  &  

SC/ST Dept.  The  

Land Revenue 

Commissioner 

informed on 24/06/21 

that the Palakkad 

Medical College land 

cannot be made 

available for 

constructing the STP 

as  the  SC/ST Dept.  

had not  agreed to 

transfer  the same  to 

the Revenue Dept. for 

this purpose. 

* The Chief Secretary 

conducted a meeting  

on 02/07/21  involving  

all  concerned  

* The Cabinet 

Meeting of the Govt. 

held on 02/02/22 

decided to allow 70 

Cents of land inside 

Palakkad Medical 

College Campus for 

the construction of 

the FSTP. The 

related GO is 

awaited from Land 

Revenue 

Commissioner's 

Office. 

31.12.202

2 



 

 

departments and in the 

meeting the Secretary, 

SC Dept. was directed 

to prepare a report after 

relooking the earlier 

stand taken by the  

department,  

considering  the  

present  facilities  

available  in  the 

campus & possibility 

of accommodating the 

septage plant on the 

proposed land. In the  

meeting held on 

27/07/21 by the Chief 

Secretary it was  

directed that  the  

Departments  which 

are objecting to 

transfer of land for 

waste management 

projects shall 

reconsider the matter 

and the Revenue Dept. 

shall  make  sure  that  

measures  are being  

taken to  address the  

availability  of land for 

waste management. 

* The ULB informed on 

23/10/21 that as per the 

direction received from 

the SC/ST commission 

(dated 07/10/21) the 

Palakkad Medical 

College land can't be 

used for constructing 

the septage plant. 

* In the meeting held on 

23/10/21 by the Chief 

Secretary the  District  

Collector,  Palakkad 

informed that request 

had been given to the 

Revenue Dept. to set 



 

 

aside 70 Cents of land 

for the septage plant. 

The Chief Secretary 

directed the Revenue 

Dept. to expedite the 

process of land 

transfer. A letter was 

sent to the Additional 

Chief Secretary, 

Revenue Dept. from 

AMRUT on 23/11/21 

requesting intervention 

to expedite the land 

transfer processes. 

* The District 

Collector informed 

(vide letter dated 

03/12/21) the 

Additional Chief 

Secretary, Revenue 

Dept. that the 

Medical College land 

is suitable for STP 

construction & 

requested permission 

to transfer the land. 

As per the minutes of 

the meeting held by 

the Chief Secretary 

on 16/12/21 in 

connection with 

various OAs of the 

Hon' NGT the file 

regarding transfer of 

land for the STP has 

been routed through 

the Chief Minister 

and the Secretary, 

SC/ST Dept. shall 

conduct a meeting 

with Legal Officers 

& Administrative 

Officers deputed 

from the Secretariat 

in the SC/ST 

Commission 

regarding execution 

of Yakkara STP 

project. 



 

 

* Permissive sanction 

is still awaited for the 

selected land. 

* Revenue Dept. can 

issue the permissive 

sanction for the 

proposed land (inside 

Palakkad Medical 

College campus, 

comes under SC/ST 

Dept.) only if a 

mutual land transfer 

happens between 

Revenue Dept. & 

SC/ST Dept. 

 

 

44 FSTP at Chellora, 

Kannur Corporation 

(AMRUT) 

 

0.1 

Work started but 

stalled: 

* Agreement was 

signed on 09/01/20 

(M/s.Green Eco, 

Hyderabad - 8.7% 

below TPAC). 

* Consent to 

Establish dated 

08/07/20 was issued 

by KSPCB. 

* The report on 

legacy waste 

quantification was 

received from NIT 

Kozhikode on 

25/09/21. 

* The ULB 

Secretary (vide letter 

dated 24/09/21) had 

sought  fund from  

the  Govt.  as  the 

amount payable to 

M/s.Zonta has 

increased (as per the 

NIT Kozhikode's 

report). The Principal 

Secretary, LSGD 

(vide letter dated 

30/09/21) informed 

the ULB that the 

fund required for the 

*Financial bids 

were opened on 

04/02/22 & L1 is 

nearly 30% above 

TPAC. Hence the 

work has been 

retendered on 

14/02/22 with 

28/02/22 as the last 

date of bid 

submission & 

03/03/22 as date of 

opening.. 

31.12.2022 



 

 

project has to be 

borne by the ULB. 

*   The Council held 

on 25/10/21 decided 

to cancel the contract 

with M/s.Zonta & 

retender the legacy 

waste removal work. 

* The ULB 

Secretary informed 

the same to the 

Principal Secretary, 

LSGD (vide letter 

dated 03/11/21) & 

requested to suggest 

the way forward. 

The Principal 

Secretary (vide letter 

dated 01/12/21) 

forwarded the 

minutes of the 

meeting (priority 

projects) conducted 

by the  Hon' Chief 

Minister on 

17/11/21 as per 

which the ULB was 

directed to take 

necessary action to 

retender the legacy 

waste removal work. 

* In this regard the 

Secretary (vide letter 

dated 02/12/21) 

requested the 

Principal Secretary, 

LSGD to provide 

approval from the 

Govt. to cancel the 

Contract with 

M/s.Zonta & make 

them repay the 

amount already paid 

(10% of Contract 

Amount) to them.  



 

 

The  Principal  

Secretary, LSGD 

(vide letter dated 

13/12/21) directed 

the Managing 

Director, KSIDC to 

provide the necessary 

details to the ULB & 

assist the ULB in 

retendering the 

legacy waste work. 

* M/s.Green Eco 

informed the ULB 

(vide letter dated 

27/11/21) that they 

are not willing to 

execute the works 

due to the delay in 

removal of legacy 

waste. Core 

Committee meeting 

held on 05/01/22 

decided to conduct a 

meeting with the 

Contractor. 

* The legacy waste 

removal work has 

been retendered on 

04/01/22 with 

20/01/22 as date of 

opening. 

*Legacy waste 

dumped at the 

proposed location to 

be removed for 

starting physical 

works. 

* The Council 

decided to cancel the 

contract with 

M/s.Zonta (KSIDC 

Project) & retender 

the legacy waste 

removal work. 

*Legacy waste 

dumped at the 

proposed location to 

be removed for 

starting physical 



 

 

works. 

* The legacy waste 

removal work was 

retendered on 

04/01/22 with 

25/01/22 as due date. 

The tender was 

opened on 29/01/22 

& 4 bids were 

received. 

45 FSTP at Chakkumkan 

dam, Guruvayur 

Municipality, Thrissur 

(AMRUT) 

0.1 Work started but 

stalled:  

* Agreement was 

signed on 27/11/19 

(M/s.Green Way 

Solutions, Kochi - 

8.22% below 

TPAC). 

* Consent to Establish 

dated 30/06/20 was 

issued by the KSPCB. 

* Land filling works 

started by the 

Contractor has been 

stopped since 

23/01/20 for want of 

permission from 

Revenue 

Department. The 

Revenue 

Development 

Officer (RDO) 

informed on 

29/12/20 that the 

land is coming 

under ‘Wet Land’ 

category & 

recommendation of 

LLMC is required 

for changing the 

category of land in 

the Govt. databank. 

The ULB 

approached LLMC 

but the LLMC 

convened on 

15/02/21 decided 

* Vide letter dated 

05/02/22 the RDO 

rejected the ULB’s 

request to convert 

the category of the 

proposed land 

&issue the 

permission for 

fillingas the 

proposed land is 

falling under the 

wetland category. 

* Vide letter dated 

24/02/22 the ULB 

has requested the 

Govt. to accord 

special sanction for 

construction of the 

FSTP at the 

proposed location. 

31.12.2022 

 

 



 

 

not to recommend 

the category change. 

* The ULB then 

selected another land 

(filled land inside 

KWA’s existing 3 

MLD STP premises 

at Chakkamkandam) 

and permissive 

sanction was 

requested from KWA 

for the same. In the 

meeting held on 

23/06/21 the KWA 

informed that the 

balance filled land is 

set aside for the 

future expansion of 

the existing 3 MLD 

STP and when the 3 

MLD STP is 

commissioned the 

septage can also be 

co-treated in it. 

* Acceptance of the 

KWA's proposal 

will make the 

septage plant work 

redundant. Hence 

the Council held on 

29/07/21 didn't 

approve the 

KWA's proposal as 

cancellation of the 

septage plant at 

this stage will 

cause additional 

financial burden on 

the ULB. 

* In the review meeting 

conducted by the 

Hon' Minister for 

LSGs on 22/09/21 it 

was directed to take 

up the matter with the 



 

 

Chairman of the 

ULB. A meeting was 

held on 25/09/21 with 

the Chairman & it 

was decided to 

arrange a meeting 

with all stake holders, 

chaired by the Hon' 

Minister of LSGs to 

decide the way 

forward. A request in 

this regard was given 

to the Hon' Minister 

of LSGs on 13/10/21 

from AMRUT. 

* Vide letter dated 

22/09/21 the MD, 

KWA requested to 

place the matter 

before the SLTC for 

approval & submitted 

the report on the 

additional works on 

04/10/21. The 22nd 

SLTC held on 

03/12/21 directed to 

prepare a comparison 

of total  cost  of  the  

project  incurred  so 

far  and likely to be 

incurred in case of 

termination of 

Contract so as to do 

co-treatment vis-à-vis 

going ahead with the 

project and submit the 

same for the 

consideration of 

SHPSC. The same 

was submitted by the 

ULB & was placed in 

the SHPSC  meeting  

held  on  04/01/22.  

The  SHPSC meeting 

held on 04/01/22 

directed the ULB 

Secretary to follow up 

with the District 

Level Committee 

regarding the file for 

land conversion for 



 

 

construction of the 

septage plant at 

Chakkamkandam.  

The Committee also  

directed to go  ahead  

with the  project  

since  it  has already 

been tendered & 

awarded. 

* The proposed land 

is falling under the 

Wet Land category 

and hence the 

category has to be 

converted through the 

SLMC. The land 

conversion is 

necessary for 

obtaining permission 

from Revenue Dept. 

for filling the land 

* The proposed land 

is falling under the 

Wet Land category. 

The category has to 

be converted for 

obtaining permission 

from Revenue Dept. 

for filling the land. 

* The SHPSC meeting 

held on 04/01/22 

directed the ULB 

Secretary to follow up 

with the District Level 

Committee regarding 

the file for land 

conversion for 

construction of the 

FSTP. The Committee 

also directed to go 

ahead with the 

project since it has 

already been 

tendered & awarded. 

Accordingly the ULB 

requested the RDO 

vide letter dated 

15/01/22 for taking 

necessary action. 

 

46 

& 

47 

Mobile Septage Units- 2 

nos, Alappuzha 

(AMRUT) 

0.02 

(0.01 *2 

nos.) 

To be retendered: 

* The TS Committee 

held on 26/05/21 

decided to issue TS 

* The 2nd tender was 

opened on 19/02/22. 

One bid was received 

but did not qualify. 

30.06.2022 



 

 

based on certain 

conditions. 

Accordingly TS was 

issued by the CE, 

LSGD office on 

13/08/21. 

* Tender document was 

received from the 

Consultant on 24/08/21 

and a meeting in this 

regard was held with 

Consultant & ULB 

officials on 30/09/21. 

* Estimate for 6 KLD 

mobile septage unit 

was sought by the ULB 

from the Consultant on 

06/10/21 & the same 

was given by the 

Consultant on 

23/10/21. 

* The Council held on 

15/11/21 decided to 

proceed with 2nos. of 

10 KLD mobile 

septage units. 

* A meeting was held on 

01/12/21 for finalizing 

the tender documents 

& the suggestions put 

forwarded by the 

Technical Committee 

was incorporated. 

* NIT was published by 

the ULB on 23/12/21 

with 10/01/22 as due 

date & 12/01/22 as 

date of opening. The 

due date is likely to be 

extended further. 

* * The tender was 

opened on 15/01/22 & 

only 1 bid was 

received. Hence 2nd 

tender was done on 

17/01/22 with 27/01/22 

as last date of bid 

submission. The 2nd 

tender has been 

extended up to 

18/02/22. 

Hence to be 

retendered. 

48 STP at Shatabdhi 

Mandiram, Alappuzha 

 

0.015 

* Tendered but 

not awarded: 

* The Technical 

Committee meeting 

held on 

31.12.2022 



 

 

(AMRUT) (PRS) * The TS 

Committee held 

on 26/05/21 

decided to issue 

TS based on 

certain conditions. 

Accordingly TS 

was issued by the 

CE, LSGD office 

on 13/08/21. 

* Work to be tendered 

after finalization of 

tender documents by 

the ULB & after 

obtaining TS for 

electrical works from 

the Electrical Works 

Committee of Zilla 

Panchayath. 

* Tender document 

was received from 

the Consultant on 

24/08/21 and the 

same is being 

scrutinized by the 

ULB. 

* A joint meeting was 

held with Consultant, 

Zilla Panchayath 

officials & ULB 

officials on 30/09/21 

regarding tender 

document finalization 

& issuance of TS for 

electrical works. A 

letter was sent from 

the ULB to the EE, 

Dist. Panchayath on 

08/10/21 highlighting 

the delay in obtaining 

TS for electrical 

works. A meeting was 

held on 18/10/21 with 

Electrical Works 

Committee members 

02/02/22approved 

the tender 

documents. 

* The work was 

tendered on 

26/02/22 with 

21/03/22 as last date 

of bid submission. 



 

 

of Zilla Panchayath & 

Consultant. The 

clarifications sought 

by the Electrical 

Works Committee 

members were given 

by the Consultant on 

29/10/21. A meeting 

with the AE, 

Electrical Works 

Committee was held 

on 19/11/21 & the 

details sought were 

given by the ULB. TS 

for electrical works is 

awaited from Zilla 

Panchayath. 

A meeting was held 

on 01/12/21 for 

finalizing the tender 

documents & the 

suggestions put 

forwarded by the 

Technical Committee 

was incorporated. The 

Technical Committee 

meeting scheduled on 

29/12/21 for 

finalizing the tender 

documents was 

postponed to 

04/01/22. The 

Technical Committee 

meeting was held on 

04/01/22 & the 

corrections suggested 

by the Committee are 

to made in the tender 

documents. 

*  Work tendered. 

49 STP at Thottumadi 

Colony, Alappuzha 

(AMRUT) 

0.05 Tendered but not 

awarded: 

The TS Committee 

held on 26/05/21 

decided to issue TS 

based on certain 

conditions. 

Accordingly TS was 

issued by the CE, 

LSGD office on 

13/08/21. 

* The Technical 

Committee meeting 

held on 

02/02/22approved 

the tender 

documents. 

* The work was 

tendered on 

11/02/22 with 

07/03/22 as last date 

of bid submission. 

31.12.2022 



 

 

* Work to be tendered 

after finalization of 

tender documents by 

the ULB & after 

obtaining TS for 

electrical works from 

the Electrical Works 

Committee of Zilla 

Panchayath. 

* Tender document 

was received from 

the Consultant on 

24/08/21 and the 

same is being 

scrutinized by the 

ULB. 

* A joint meeting was 

held with Consultant, 

Zilla Panchayath 

officials & ULB 

officials on 30/09/21 

regarding tender 

document finalization 

& issuance of TS for 

electrical works. A 

letter was sent from 

the ULB to the EE, 

Dist. Panchayath on 

08/10/21 highlighting 

the delay in obtaining 

TS for electrical 

works. A meeting was 

held on 18/10/21 with 

Electrical Works 

Committee members 

of Zilla Panchayath & 

Consultant. The 

clarifications sought 

by the Electrical 

Works Committee 

members were given 

by the Consultant on 

29/10/21. A meeting 

with the AE, 

Electrical Works 



 

 

Committee was held 

on 19/11/21 & the 

details sought were 

given by the ULB. 

* The ULB has sent a 

letter to CE, LSGD on 

15/11/21 seeking 

permission to tender 

the work after 

excluding two items 

namely 'Portable 

Hoist (500kg) - Rs.2.4 

Lakh' & 'Mono-rail 

Crane (2T) - Rs.3.8 

Lakh'. 

* TS for electrical 

works was obtained 

on 09/12/21 from the 

Electrical Works 

Committee of Zilla 

Panchayath. 

A meeting was held 

on 01/12/21 for 

finalizing the tender 

documents & the 

suggestions put 

forwarded by the 

Technical Committee 

was incorporated. The 

Technical Committee 

meeting scheduled on 

29/12/21 for 

finalizing the tender 

documents was 

postponed to 

04/01/22. The 

Technical Committee 

meeting was held on 

04/01/22 & the 

corrections suggested 

by the Committee are 

to made in the tender 

documents. 

* * Work tendered. 

50 STP at General 

Hospital, Thrissur 

(AMRUT) (PRS) 

 

0.36 

To be retendered: 

* Agreement was 

signed on 

14/10/20 (Green 

Eco, Hyderabad - 

* The Council held 

on 29/01/22 decided 

to terminate the 

Contract at the risk 

& cost of the 

Contractor and also 

30.09.2022 



 

 

25% below 

TPAC). 

Contractor is yet 

to take possession 

of the site & start 

works. 

* Consent to 

Establish dated 

11/12/20 was 

issued by the 

KSPCB. 

* Demolition works 

of the existing 

building at the 

location has been 

completed. Vide 

letter dated 

02/09/21 the ULB 

asked the 

Contractor to pay 

the additional BG 

& take possession 

of the site. Vide 

email dated 

09/09/21 the 

Contractor 

informed that they 

are ready to take 

over the site and 

requested for 

modifying the 

payment 

conditions. 

* The ULB's 

Technical 

Committee held 

on 28/09/21 

approved the 

changes 

suggested by the 

Contractor (dated 

10/08/21) in the 

electro-

mechanical 

components & 

the same was sent 

to black list the 

Contractor. The 

Council also 

decided to retender 

the work (as TSP 

limited competitive 

tender). Vide letter 

dated 23/02/22 the 

ULB informed the 

same to the 

Contractor and it 

was also informed 

that the SD paid by 

the Contractor will 

have to forfeited. 

* Estimate is being 
recast as per the 
DSR-2018 



 

 

to the Consultant 

from the ULB on 

20/10/21 for 

confirmation. The 

confirmation in 

this regard was 

given by the 

Consultant on 

26/10/21. 

* A meeting was 

held with the 

Contractor in the 

presence of the 

Hon' Mayor & 

ULB officials on 

28/09/21 and it 

was decided to 

waiver the 

additional BG & 

the Contractor was 

directed to submit 

an affidavit 

regarding 

completion of 

works. The 

Contractor 

conducted survey 

at site on 08/10/21 

but is yet to take  

possession of the  

site. The  ULB had 

sent the  approved 

draft copy of the 

affidavit & site 

hand over 

documents to the 

Contractor on 

13/10/21. 

* The Contractor 

vide letter dated 

20/10/21 requested 

for changing the 

payment 

conditions of the 

Contract & for 



 

 

price escalation. In 

this regard a 

meeting was held 

with them on 

01/11/21 & the 

Contractor 

informed that they 

require the help of 

ULB in doing civil 

works. The ULB 

collected offers 

from civil work 

contractors & gave 

the same to 

M/s.Green Eco. 

The ULB gave a 

warning notice on 

06/11/21 to the 

Contractor 

regarding 

termination of 

Contract. 

* The Contractor 

informed on 

24/11/21 that they 

will start the 

works in the 1st 

week of Dec- 

2021 & requested 

the ULB to 

approve the draft 

affidavit 

submitted by them 

for exemption of 

additional 

performance 

guarantee. 

Decision in this 

regard is to be 

taken by the 

Council. The ULB 

has informed 

(orally) the 

Contractor that 

they have to start 

the works & then 

the ULB will take 

a decision on 



 

 

approval of the 

affidavit. Action is 

awaited from the 

Contractor.  

* The Contractor 

did not take 

possession of the 

site even though 

the ULB has 

agreed to waive 

the additional 

performance BG 

on submission of 

an affidavit. 

51  

STP at District Hospital, 

Palakkad (AMRUT) 

 

0.27 

Work started but 
stalled: 

* Agreement was signed 

on 17/06/20 (Green Eco, 
Hyderabad - 6.7%  

below TPAC). 

* Consent to Establish 

dated 25/08/20 was 

issued by KSPCB. 

* The Contractor stopped 

the excavation works and 

suggested changes in the 

design & estimate. The 

same to be approved by 

the ULB for restarting 

the works. 

* As agreed in the 

meeting held on 

07/07/21 the Contractor 

submitted the design & 

estimate on 10/07/21. 

* The Consultant vetted 

the design & estimate 

and submitted the same 

to ULB on 24/08/21. 

Vide email dated 

14/09/21 the Contractor 

requested ULB to 

expedite the approval of 

design & estimate. The 

Core Committee held on 

25/09/21 decided to ask 

CMMU to check the 

design & estimate. 

Accordingly the CMMU 

checked the same & 

informed their 

* Vide letter dated 

05/02/22 the ULB 
asked the Contractor 

to provide more 

details regarding the 

revised design & 
estimate. The 

Contractor provided 

the details on 
08/02/22 & the same 

is under scrutiny at 

the ULB. 

* The Contractor 

requested vide letter 

dated 19/02/22 to 

relieve them from the 

work due to the delay 

in finalization of 

changes in design & 

estimate. The Core 

Committee held on 

22/02/22 decided to 

retender the work & 

not to accept the 

Contractor's request to 

return the EMD. 

30.09.2022 



 

 

suggestions to the ULB 

(vide email dated 

11/11/21). 

* Vide letter dated 

23/11/21 the ULB 

Secretary has sought 

clarification from the 

Consultant regarding 

the network design 

submitted by them. 

* Vide letter dated 

23/11/21 the ULB 
Secretary has requested 

AMRUT to resolve the 

technical issues related to 
design & estimate 

through the Technical 

Resource Bank. AMRUT 
has forwarded the details 

to the Technical 

Resource Bank personnel 

and has directed (vide 
email dated 09/12/21) to 

assist the ULB in 

resolving the technical 
issues. The details are 

being scrutinized by the 

Technical Resource Bank 
personnel. A meeting 

was held by the ULB on 

04/01/22 with the 

Technical Resource Bank 
personnel & it was 

decided to redesign the 

network. In this regard 
another meeting is 

planned to be conducted 

by the ULB with the 

Consultant & the 
Resource Bank Personal. 

* * The changes suggested 

by the Contractor in the 

design & estimate to be 
finalized for restarting 

the works. 

* A meeting was held 
by the ULB on 04/01/22 

with the Technical 

Resource Bank 
personnel. 

* * Vide letter dated 

24/01/22 the ULB had 

sought clarification 
regarding revised 

network design and 

justification regarding 

escalation of cost from 



 

 

the Contractor. The 

Contractor provided the 

same vide letter dated 
30/01/22 but more details 

are required from the 

Contractor. 

52 Sewage Treatment Plant 

& associated network at 

Sundaram Colony, 

Palakkad (AMRUT) 

 

0.8 

Selection notice 

issued but 

Agreement to be 

executed: 

* Selection  notice  

was  issued  on  

17/05/21  (JV  -  

Vasco,  Ernakulam,  

Livit  Homes,  

Ernakulam & Swaraj 

Pvt. Ltd., Chennai - 

18.5% above TPAC). 

Agreement to be 

signed. 

* Consent to establish 

dated 22/07/21 was 

issued by the KSPCB. 

* The ULB gave a 

revised selection 

notice (company 

name correction 

& information on 

KSPCB's consent 

to establish) to 

the Contractor on 

30/07/21. 

* The ULB decided to 

extend the Agreement 

signing period up to 

27/08/21 by imposing 

a fine (1% of Contract 

Value) on the 

Contractor and a letter 

in this regard was sent 

to the Contractor on 

16/08/21. The 

Contractor replied on 

17/08/21 that same is 

not agreeable for them 

& requested ULB to 

reconsider the same. 

* The ULB issued a 

 

* Way forward & 

decision regarding 

the O & M Cost to 

be borne by the 

ULB to be taken by 

the Council. 

31.12.2022 



 

 

letter to the Contractor 

on 26/08/21 asking 

them to sign the 

agreement quickly & 

discuss issues if any 

with the ULB officials. 

A meeting was held 

with the Contractor on 

06/09/21 & they 

informed that they will 

sign the Agreement & 

start the works only if 

the fine is not imposed 

on them. The ULB 

informed the 

Contractor vide letter 

dated 15/09/21 that 

they have time up to 

15/10/21 for signing 

the Agreement without 

paying fine. The 

Contractor vide email 

dated 23/09/21 has 

agreed for the same. 

* The Secretary, 

Palakkad Municipality 

informed AMRUT 

(letter dated 12/10/21) 

that the ME, Palakkad 

is not signing the 

Agreement. AMRUT 

informed the same to 

CE, LSGD on 

18/10/21 & requested 

to give necessary 

direction to  the  ME. 

In this  regard  CE, 

LSGD has  sought a 

report from SE, North 

Circle, LSGD (vide 

letter dated 06/11/21). 

Works delegated to 

ME by the ULB has 

been accepted by the 

ME. 

Agenda to be placed 



 

 

in the Council for 

taking a decision on 

the O & M Cost to be 

borne by the ULB 

with regard to the 

STP work. 

* The Contractor is 

willing to sign the 

Agreement only if the 

fine is not imposed on 

them. 

* Way forward as 

well as decision 

regarding the O & M 

cost to be borne are to 

be taken by the ULB. 

 

53 STP at Sewerage 

system in Zone A, 

Package A, Avikkal 

Thodu, Kozhikode 

(AMRUT) (PRS) 

7.0 Awarded but not 

started:  

Agreements were 

signed on 24/02/21 

(STP: Seamak Hitech 

Products, Maharashtra 

- 0.89% below TPAC 

& Network: Nasit 

Infrastructure, 

Ahmedabad - 30% 

above TPAC). 

* Consent to Establish 

dated 05/07/21 was 

issued by the KSPCB. 

* The KCZMA meeting 

held on 12/08/21 gave 

CRZ clearance. 

* Online application for 

road cutting permission 

from PWD for sewer 

pipeline works was 

submitted on 17/06/21. 

Site inspection was 

done by PWD officials 

on 01/07/21. The 

application was 

returned by the PWD 

on 16/07/21 for want of 

section drawings. The 

ULB resubmitted the 

application (online) 

* Site clearance 

was done on 

31/01/22 with 

Police protection 

amidst huge public 

protest but soil 

testing works could 

not be done. The 

ULB is trying to 

resolve the public 

protest. 

* MoU given by 

the PWD is to be 

signed by the 

ULB.Public protest 

to be overcome for 

signing the MoU as 

only 1 months’ 

time is provided for 

completing nearly 

4Km sewer laying 

31.03.2023 



 

 

along with the drawings 

on 28/07/21. In this 

regard a meeting was 

held on 01/09/21 with 

PWD officials & PWD 

submitted the demand 

note on 02/09/21. 

Amount was paid 

(Rs.36 Lakh for nearly 

4Km sewer laying) by 

the ULB to PWD on 

18/10/21. The PWD 

gave the proceedings to 

the ULB on 18/11/21 to 

sign MoU (only 1 

month given for 

completing nearly 4Km 

sewer laying) & the 

same is to be signed by 

the ULB. 

* Layout for the STP was 

submitted by the 

Contractor for approval 

on 15/09/21. The layout 

submitted by the 

Contractor had some 

mismatches & hence 

the Contractor was 

directed on 15/09/21 to 

resubmit the  same  

after making  

corrections. A meeting 

in this  regard was  held 

on 29/09/21 with the 

Contractor. The 

corrected layout 

drawing was submitted 

by the Contractor on 

06/10/21 & the same 

was forwarded to 

Consultant on 07/10/21. 

The ULB vide letter 

dated 13/10/21 directed 

the Consultant to 

submit application 



 

 

again to KSPCB as the 

corrected layout 

submitted by the 

Contractor doesn't meet 

the distance criteria of 

KSPCB. The 

Consultant resubmitted 

the application to 

KSPCB on 30/10/21. 

KSPCB, RO, 

Kozhikode has 

forwarded the same to 

KSPCB, HO, TVPM on 

03/11/21 for approval. 

Consent dated 24/11/21 

was issued by KSPCB. 

* The commencement of 

STP work was stopped 

by the public on 

11/11/21. Another 

public consultation was 

held by the ULB on 

22/11/21. The 

Additional Chief 

Secretary, LSGD 

visited the STP site on 

27/12/21 & interacted 

with the public & ULB 

officials. The ULB 

conducted an all party 

meeting on 02/01/22 to 

resolve the public 

protest. Further meeting 

with the public 

* was held on 07/01/22. 

* There is public 

protest against the 

construction of STP at 

the location & the 

ULB is trying to 

resolve it. 

* * Road cutting 

permission for sewer 

pipe laying is to be 

obtained from PWD. 

* The ULB conducted 

an all-party meeting on 

02/01/22 to resolve the 



 

 

public protest. Further 

meeting with the 

public was held on 

07/01/22. A meeting 

was held with the 

District Collector & 

the Police Dept. on 

19/01/22 and it was 

decided to use force if 

necessary for 

implementation of the 

project. Site clearance 

was started on 

31/01/22 with Police 

protection amidst huge 

public protest. 

* * MoU given by the 

PWD is to be signed by 

the ULB.Public protest 

to be overcome for 

signing the MoU as 

only 1 months’ time is 

provided for completing 

nearly 4Km sewer 

laying 

* There is public 

protest against the 

construction of STP at 

the location & the 

ULB is trying to 

resolve it. 

* * Road cutting 

permission for sewer 

pipe laying is to be 

obtained from PWD. 

 

54 STP at 

Ottappalam 

Municipality, 

Palakkad District 

(IMPACT KERALA 

Ltd) 

1.50M

LD 

Co- 

treatme

nt 

PCB NOC obtained. 
Fire NOC to be 
obtained. Technical 
Sanction Process 
ongoing. Placed in 
Technical committee.  
Consultant submitted 
corrected estimate as 
per technical 
committee comments, 
submitted to Chief 
Engineer’s office. 
KMBR exemption 
order received from 
government. 
Technical Sanction 
Process ongoing. All 
statutory clearances 
obtained. Request 

DPR approved by 
KIIFB. 

 

31.12.2022 



 

 

given to KIIFB for 
revised AS. 
All statutory clearances 

obtained. Revised FS 
received from KIIFB. 
Technical Sanction 

accorded. Date of 
publishing tender 
19/3/2022 

55 STP at Kunnamkulam 

Municipality, Thrissur 

(IMPACT KERALA 

Ltd) 

1.00M

LD 

Co- 

treatme

nt 

Secretary informed 

that the present 

council has decided 

not to implement the 

present project and 

they have requested 

the consultant to re-

design at new 

location. Intimation 

to KIIFB given. 

Reminder to 

Municipality given. 

Revised DPR not yet 

submitted. 12th Board 

meeting of IMPACT 

Kerala held on 

18/3/2022 decided to 

cancel the project. 

Intimated 

Municipality. 

DPR approved by 
KIIFB 

31.12.2022 

56 STP at Vadakara 

Municipality, 

Kozhikkode 

(IMPACT KERALA 

Ltd) (PRS) 

0.5 

MLD 

Sewage 

TP 

20KLD 

Septag

e TP 

DPR appraisal 

ongoing in KIIFB. 

Present council 

decided to drop FSTP 

and include another 

STP at the proposed 

FSTP site. Consultant 

modifying DPR as 

per that. Land issue. 

Reminder to 

Municipality given. 

Not yet submitted. 

DPR modification 

ongoing. 

- 

57 STP at Cherthala 

Municipality , 

Alappuzha 

(IMPACT KERALA 

Ltd) 

250KLD 

Septage 

TP 

AS accorded by RKI. 

PCB and Fire NOCs 

received. Placed in 

Technical committee.  

Consultant submitted 

corrections as per 

technical committee 

comments. NOC 

obtained from district 

collector for 

Puramboke land.  

Technical committee 

DPR approved 

by RKI.  

- 



 

 

decided to accord TS 

after getting revised 

AS from RKI. Gave 

letter to RKI for 

Revised AS. 

Tender published on 

3/12/21. 

 Prebid meeting 

conducted on 

15/12/2021. 

Last date of bid 

submission extended 

up to 11/2/2022. 3 

bids received. Tender 

PQ Evaluation in 

progress. 

58 STP at 

Wadakkanchery 

Municipality, 

Thrissur (IMPACT 

KERALA Ltd) 

(PRS) 

1.00M

LD 

Co- 

treatme

nt 

Puramboke land. 

NOC to be obtained 

from district 

collector. Soil test 

done. 

DPR under 

preparation 

- 

59 FSTP at Varkala 

Municipality, 

Thiruvanant ha 

puram (IMPACT 

KERALA Ltd) 

50 

KLD 

Septag

e TP 

DPR submitted to 

RKI for AS. 15th 

HLEC held on 

22/12/2021directed 

RKI to issue AS 

subject to the 

approval of the 

Council of 

Ministers. 

RKI issued AS on 

28/2/2022. 

Municipality to 

apply for structural 

scrutiny and 

statutory 

clearances. 

DPR approved by 

RKI. 

- 

60 STP at Mayyand 

GP, Kollam 

(IMPACT 

KERALA Ltd) 

590KL

D 

Co- 

treatme

nt 

DPR submitted 

to RKI for AS. 

15th HLEC held 

on 

22/12/2021direct

ed RKI to issue 

AS subject to the 

approval of the 

Council of 

Ministers. 

RKI issued AS on 

4/3/2022. 

DPR approved by 

RKI. 
- 



 

 

Municipality to 

apply for 

structural 

scrutiny and 

statutory 

clearances. 

61 STP at Ottuppara 

Market, 

Wadakkanchery 

Municipality, Trissur 

(IMPACT KERALA 

Ltd) 

(PRS) 

18 

KLD 

STP 

DPR submitted to 

KIIFB as a part of the 

project  

“Modernisation of 

Ottupara Market in 

Wadakkanchery 

Municipality”.  

 

DPR 

Approved by KIIFB 

- 

62 STP at Athani market, 

Wadakkanchery 

Municipality, 

Trissur(PRS) 

(IMPACT 

KERALA Ltd) 

 

13.9 

KLD 

STP 

DPR submitted to 

KIIFB as part of the 

project 

”Modernisation of 

Athani Market in 

Wadakkanchery 

Municipality”. 

DPR Approved by 

KIIFB, KIIFB 

Proceedings 

awaited 

 

DPR 

Approved by KIIFB, 

KIIFB Proceedings 

awaited 

- 

63 STP at Fish 

market, 

Payyannur 

Municipality, 

Kannur (PRS) 

10 

KLD 

STP 

Technical committee 

verified the project. 

Suggested 

modification. DPR 

modification is going 

on 

DPR 

modification is 

going on 

- 

64 STP at Athani, 

Wadakkanchery 

Municipality, 

Trissur (PRS) 

350 

KLD 

STP 

Site identified.

 DPR under preparation 

DPR under 

preparation 

- 

65 Sewerage system (with 

STP) in Zone A, 

Package B, Kothi, 

Kozhikode (AMRUT) 

(PRS) 

6 Awarded but not 

started: 

* Agreements were signed 

on 24/02/21 (STP: 

Seamak Hitech Products, 

Maharashtra - 0.70% 

below TPAC & Network: 

Nasit Infrastructure, 

Ahmedabad - 30% above 

TPAC). 

* Consent to establish dated 

* Another public 

consultationwas 

conducted by the 

ULB on 04/02/22. 

The Hon' Mayor 

and Engineering 

Section officials 

visited the site on 

11/02/22 as per the 

decision taken 

during the public 

consultation. The 

ULB is trying to 

31.03.2023 



 

 

28/07/21 was issued by 

the KSPCB. 

* NCESS informed on 

29/01/21 that the  selected  

land falls  under Mangrove  

Buffer Zone. Letter was 

sent to KCZMA on 

02/02/21 for giving clarity 

on the possibility of 

constructing STP at this 

site. Reply was received on 

06/03/21 that the selected 

land falls under CRZone-1, 

Category-1. KCZMA 

informed vide letter dated 

13/07/21 that construction 

works cannot be allowed in 

CRZone-1. 

* Online application for 

road cutting permission 

from PWD for sewer 

pipeline works was 

submitted on 17/06/21. 

Site inspection was done 

by PWD officials on 

01/07/21. The application 

was returned by the PWD 

on 16/07/21 for want of 

section drawings. The 

ULB resubmitted the 

application (online) along 

with the drawings on 

28/07/21. In this regard a 

meeting was held on 

01/09/21 with PWD 

officials & PWD 

submitted the demand 

note partially on 02/09/21. 

Balance demand note was 

received from PWD on 

04/10/21. Council held on 

30/11/21 gave approval to 

pay the amount (Rs.31 

Lakh for nearly 3Km 

sewer laying) to PWD. 

The ULB paid the amount 

resolve the public 

protest. 

* MoU given by the 

PWD is to be signed 

by the ULB. Public 

protest to be 

overcome for 

signing the MoU as 

only 1 months’ time 

is provided for 

completing nearly 

3Km sewer laying 



 

 

to PWD on 10/12/21. The 

PWD gave the 

proceedings to the ULB 

on 21/12/21 to sign MoU 

(only 1 month given for 

completing nearly 3Km 

sewer laying) & the same 

is to be signed by the 

ULB. 

* The KCZMA meeting 

held on 12/08/21 deferred 

the request for consent & 

asked the ULB to present 

the details of the project in 

the next meeting. The 

ULB presented the details 

of the project in the 

KCZMA meeting held on 

20/09/21 & the Committee 

directed the ULB to 

submit a report on 

locations for Mangrove 

development. The ULB 

submitted the same to 

KCZMA vide letter dated 

08/10/21. KCZMA 

meeting held on 08/11/21 

gave approval for 

constructing the STP on 

the condition that 

mangroves will be 

developed by the ULB as 

per the report submitted. 

* Work Order was issued to 

the Contractor on 

25/11/21. 

* Site clearance work was 

stopped by the public on 

17/12/21. The Additional 

Chief Secretary, LSGD 

visited the STP site on 

27/12/21 & interacted with 

the public & ULB officials. 

The ULB conducted an all 

party meeting on 02/01/22 

to resolve the public 

protest. 

* There is public 



 

 

protest against the 

construction of STP at 

the location & the 

ULB is trying to 

resolve it. 

* * Road cutting 

permission for sewer 

pipe laying is to be 

obtained from PWD. 

* The ULB conducted 

an all-party meeting 

on 02/01/22 to resolve 

the public protest. A 

meeting was held 

with the District 

Collector & the Police 

Dept. on 19/01/22 and 

it was decided to 

conduct one more 

public consultation. 

* * MoU given by the 

PWD is to be signed by 

the ULB. Public 

protest to be overcome 

for signing the MoU as 

only 1 months’ time is 

provided for 

completing nearly 

3Km sewer laying 

* There is public 

protest against the 

construction of STP at 

the location & the 

ULB is trying to 

resolve it. 

* * Road cutting 

permission for sewer 

pipe laying is to be 

obtained from PWD. 

 

66 STP at Palayad Taliparamba 

municipality, Kannur 

1 At DPR Stage DPR returned to 

LSGI 

01/03/2022 

67 Waste water 

treatment plant at 

K R Narayanan 

memorial hall, 

Adat GP 

0.0065 At DPR Stage Under technical 

scrutiny 

01/03/2022 

68 ETP of 2 KLD at 

Konnamkulam 

Milk Production 

Cooperative 

Society 

0.002  At DPR Stage Under technical scrutiny 01/03/2022 

69 200 KLD 

Wastewater 

0.2 At DPR Stage Under technical scrutiny 01/03/2022 



 

 

treatment plant at 

Tata Trust Govt 

Hospital, 

Kasargod 

 

 

 

 

 

I. V. Details of Industrial Pollution: 

 

 No. of industries in the State: 143990(Registered in the web portal of KSPCB) 

 No. of water polluting industries in the State:4629 

 Quantity of effluent generated from the industries in MLD: 16 8 . 7 6 8 4 

 Quantity of Hazardous Sludge generated from the Industries in TPD : 2584.572 

 Number of industrial units having ETPs: 3786 nos 

 Number of industrial units connected to CETP: As per the available data-64 nos 

 Number and total capacity of CETPs (details of existing/under construction  

            /proposed) 

            - 7 nos of CETPs are functional (Total Capacity – 7.925MLD), 1 CETP having 

capacity 0.25 MLD not operational due to non availability of raw material.  

Proposed CETPs – 3 nos. (Total Capacity- 5.5 MLD). 1 CETP having capacity 1 MLD is 

under construction ( 12 CETPs- capacity- 14.425 MLD) 

 

 

 

Details of existing/under construction/proposed CETPs in the State 

 
No

. 

 
CETP location 

CETP 

Installed 

capacity 

CETP 

Utilisation 

capacity 

 
Operational 

Status 

1 Kinfra Apparel Park, 

St. Xavier’s College 

P.O, Thumba, 

Thiruvananthapuram 

 

 
4.5M

LD 

 

 

4.5MLD 

Operational 

2 Sea Food Park (India) 

Ltd., Aroor, 

Alappuzha 

0.3 MLD 
 

0.3 MLD 

Operational(Parame

ters complied with 

standards stipulated) 

3 SEZ, Kakkanad, 

Cochin Special 

Economic Zone 

Ernakulam 

 
1.6M

LD 

 
1.6MLD 

Not Operational 

(Notice issued from 

SPCB) 

4 Kinfra Small 

Industries Park 

Nellad, Mazhuvanoor, 

Ernakulam – 686 721 

 

0.4M

LD 

 

 
0.4MLD 

Operational 

(Parameters 

complied with 

standards stipulated) 

5 Rubber Park India 

Private Limited, 

CommonEffluent 

Treatment Plant, 2A, 

 

 
0.25 MLD 

 
 

 
0.25 

MLD 

Operational(Parame

ters complied with 

standards stipulated) 



 

 

Kaudileeyam, Rubber 

Park, 

Valayanchirangara, 

Ernakulam – 683556 

6 Kinfra Techno 

Industrial Park, 

KakkancheryChelamb

ara P.O, Malappuram 

 

0.675

MLD 

 

 
0.675ML

D 

Operational(Parame

ters complied with 

standards stipulated) 

7 Kinfra Textile 

Centre, Nadukani, 

Pallivayal P.O, 

Thaliparambu, 

Kannur – 670 142 

 
0.2 

MLD 

 
0.2 MLD 

Operational(Parame

ters complied with 

standards stipulated) 

8 
KSIDC, 

Valiyavelicham, 

Kuthuparamba 

Kannur 

 

0.25 MLD 

- Not Operational 

due to non 

availability of waste 

water 

9 
CETP, Chandiroor 

      1.5 MLD - Proposed 

10 
CETP, Food Park, 

Cherthala 

       2.5 MLD  - Proposed 

11 
CSEZ, Kakkanad, 

Cochin Special 

Economic Zone 

Ernakulam 

       1 MLD - Under Construction 

 

IV. Solid Waste Management: 

 Total number of Urban Local Bodies and their Population :93  Urban  Local  Bodies 

(6 Corporation and 87 Municipalities) , Total Urban Population : 79,36,885 (As 

per 2011 Census). 

 Current Municipal Solid Waste Generation :3543 TPD (Based on Population) 

 Processing Capacity : 2550 TPD 

 Gap in Municipal Solid Waste Management: 993 TPD 

 8 Waste to energy plants in progress (DPR stage-1 no, Tendering stage-1 no, Bid 

evaluation stage- 2 nos. , Initial stage of  construction-2 nos, Land identified-2 nos) 

 Annual report for the year 2020-21 is attached with Annexure III 

SStatus of  proposed Waste- to- Energy Plants: 

 

Sl. 

No. 

Plant Location Status of operation Power generation 

(MW) 
1. -Njaliyamparambu-

Kozhikode (Govt. 
land 12.67 acre 

Work awarded to Zonta Infratech Private 

Limited for the construction.  

 

2. Chelora- Kannur ( 
Govt. land 9.7 acre) 

The legacy waste which was ought to have 

started clearing by M/s. Zonta Infratech 

during last May , they found the quantity is 

Re-tendering stage 



 

 

3 times more that the quantity tendered to 

them (40000 m3). So they wanted to get 

the quote revised by 3 times. The Govt has 

now directed the Corporation to retender 

the work. Meanwhile the draft preparation 

of DPR is over. Again collection points 

have to be finalized. Construction work of 

WtE can be started only after the bio-

mining is carried out. 

3. Kureepuzha-Kollam 
(Govt land- 7.05 
acre) 

The SPV constituted for setting up of  

WtE plant of the Kollam Corporation. 

M/s. Venad Waste Management Private 

Limited had applied for Consent to 

Establish on 09.09.2021. The proposed 

WtE plant is bio-methanation based and 

is having a capacity of 200 TPD. 

Application was returned for Clearance 

s/NOC  with respect to CRZ and 

Wetland as the proposed project site was 

near to Ashtamudi lake. The application 

was not yet re submitted.  

DPR stage 

4. Kanjikode-
Palakkad( Land 
taken over from 
Kerala State 
Electricity Board 
Ltd.- 15 acre) 

Blue Planet Palakkad Waste Solutions 

Private Limited was formed to take up 

the development of the project. Integrated 

Consent to Establish was issued to the 

project.  

Product: 
Compressed Bio Gas- 4018 

kg/Day 

By-products: 

1. RDF- 60000 kg/day 
2.Recyclables-6000 kg/day 

3. Waste for Sanitary 

landfill- 12000 kg/day 
4. Dry Organic 

compost/manure from sale- 

35751 

kg/day 
5. Brahmapuram-

Ernakulam, Kochi 
Corporation 
(Govt.land-20 acre) 

The technical bids submitted by the 
Bidders needs to be evaluated by the Bid-
Evaluation Committee and the proposal 
has been submitted to Govt to re-constitute 
the Committee. It was reported by LSGD 
that steps have been taken to re constitute 
the Bid evaluation committee and order in 
this regard will be issued soon. Also they 
expressed that a restriction can be brought 
into the tender conditions to prevent one 
particular company being awarded more 
than 3 WtE projects on PP mode in a 
particular project development time. This 
is to ensure more competition and also 
easier financial closure. 

Bid evaluation stage 

6. Munnar-Idukki 
Municipality ( 2 
acre) 

The committee observed that the 
Consortium is meeting the technical and 
financial legibility criteria. The consortium 
made a detailed presentation of their 
technical plan before the Bid Evaluation 
Committee. SLAC after detailed 
discussion resolved to accord sanction to 
proceed with the financial evaluation of 
the Bid  

Bid evaluation stage 

7. Ollookkara-Thrissur Land identified by Thrissur Corporation at 
Ollookkara Village. Vide GO (Rt) 

 



 

 

No.111/2020/LSGD dated 13.01.2020 
State Govt has accorded sanction to 
Thrissur Municipal Corporation to 
purchase the identified land at Ollookkara 
Village and to hand over the same on lease 
basis to KSIDC for the development of the 
project. Secretary, Thrissur Corporation to 
report the status of price negotiation done 
with the owners of the land identified.  

8. Kurumbathoor, 
Tirur- 
Malappuram(8.09 
acres of land)  

8.09  acres of land identified by District 
Administration at Kurumbathur Village 
Tirur Taluk for setting up of the WtE 
plant. The land is under possession of 
KSIDC. Details of this are reported to be 
submitted to Government already by LR 
Deputy Collector.  

 

 

 

V. Status Report of Bio mining of Legacy Waste at Kureepuzha (OA No: 

439/2013 and OA No 456/2013) 
 

 

 Kollam Municipal Corporation has plotted tender for Bio-mining of the Legacy waste at 

Kureepuzha, Kollam. On 27/01/2021, technical bid was opened; three bidders participated. i.e., 

Zigma global environ solutions Pvt ltd., SIDCO, Socio Economic Unit Foundation. Based on the 

evaluation and report of the technical committee it was found that only one bidder was technically 

qualified.  As per the PWD manual, if only one bidder is found eligible after technical evaluation 

then it is considered as a single bid; so, it has to be retendered. Before signing the Bio-mining 

agreement, Council has given approval to assess the actual quantity of Legacy Waste dumped in 

Kureepuzha with the technical support of NIT Calicut. On 11/02/2021 Kollam corporation has 

retendered the project. The Technical bid was opened on 25/02/2021; three bidders participated Viz, 

Zigma Global Environ solutions pvt ltd, Geethanjali environ solutions pvt ltd and socio-economic 

unit foundation were participated. On 01/03/2021, Technical Evaluation committee was held; the 

technical committee members evaluated the documents and the bidders had done a presentation 

before the committee members regarding their methodology. Based on the technical committee 

evaluation only one bidder i.e., (Zigma Global Environ Solutions Pvt Ltd) found technically 

qualified for the next stage. On 04/03/2021 financial bid of qualified bidder ie, Zigma Global Enviro 

solutions Pvt ltd was opened. Meanwhile, on 02/03/2021, a team from NIT Calicut has conducted the 

drone-based survey for assessing the entire quantity of legacy waste at Kureepuzha. As the quoted 

rate for the Bio-mining process by the lowest bidder is higher than the scheduled rate; a Negotiation 

meeting (17/3/2021) was called for by Kollam Municipal Corporation. Despite the negotiation, the 

negotiated rate is higher than the scheduled rate. On 22/3/21, based on the approval from council, 

this matter has been sent to Government for approval. In between, the survey report has been 

submitted by NIT Calicut and the total quantity of legacy waste at an extend of 5.5 acres is 

104906m3 found accordingly.  



 

 

 On 7/6/2021, a letter from Government has received stating the approval of rate(1130/m3) 

negotiated by Zigma Global Environ Solutions Pvt Ltd and this matter was approved by the Council 

on 17/6/2021. Letter of acceptance has been issued on 28/6/2021 and the agreement was signed on 

10/7/2021. Work order and site handing over has been done on 12/7/2021. 

On 2/8/2021, as a first step of starting of work, nearly 8acres of vegetative growth over the legacy 

waste dump site area and its boundaries were cleared and debris were removed for easy conveyance 

of  machineries and setting up of equipments. On 3/08/2021, the contractor has conducted as drone 

based survey in the presence of KMC officials to ascertain the quantity assessed by NIT Calicut. On 

14/08/2021, Excavator for windrowing the legacy waste reached the site. On 17/08/2021, entire area 

was cleared and readied for placing the heavy duty machineries and other equipments. A meeting 

was conducted on 17/08/2021 in the presence of Mayor Kollam Corporation to evaluate the progress 

of the project, in which Mayor has asked the contractor to finish the work as soon as possible 

regardless of the completion period stated in the bid. The contractor has assured that they will 

complete the entire process before the stipulated time schedule, unless the monsoon arrives 

unexpectedly. Instruments for environmental baseline study such as ambient air quality monitoring, 

noise pollution and water quality testing equipment has reached at the site on 28/8/2021 and samples 

collected for baseline environmental study. On 10/11/2021, Chief Technical Examiner visited the site 

and directed the officials to conduct a total station survey to check the accuracy of the quantity. 

 Based on this, a total station survey was conducted on 22/11/2021. CTE approval will be 

provided based on this survey. Authorization for Bio-mining as per Solid Waste Management Rule 

2016 has been received from Kerala State Pollution Control Board on 06-12-2021. 

Installation of the bio-mining plant infrastructure has been completed and set for doing a bench test 

shortly100% of the Lake side fencing has been completed. Approval for initial level has been 

obtained from CTE. Trial run of the machineries was conducted; Commercial production was started 

on 01-01-2022. Process of Pre-stabilization  

i.e.,Inoculum spraying, deodorization, windrowing into zones and preprocessing is done to ensure 

environment safety and proper stabilization of waste. After weighing the pre stabilized waste, it is 

loaded to machineries for separation using various customized machineries. Till 24-01-2022, 5045 

Metric Tons of legacy waste has been processed; the segregated materials like RDF, recyclables, 

rejects, soil etc. from the plant are stored safely without harming the environment. After attaining the 

required quantity the materials will get transported to various facilities for further reuse/processing. 

 On,24-01-2022 85 Tons of RDF has been send to cement factories. It is expected to complete 

the bio mining process by July 2022.The Gantt chart showing the stages of Bio mining process is 

given below. Kollam Corporation guarantees that we will provide all support needed for the 

completion of the project by following the orders from the Hon’ble National Green Tribunal.     

Detailed figures are attached in Annexure III 



 

 

 

 

 

 

Gantt Chart 

 

 

VI. Bio-medical Waste Management: 

As per Annual Report in the whole state for the year 2020: 

 Total Bio-medical generation: 40408 kg/day (Non-Covid- 27912 kg/d,  

       Covid- 12496 kg/d) 

 No. of Hospitals and Health Care Facilities: 17122 

 Existing Total Bio- Medical treatment capacity (captive and CBMW) : 79.637 TPD 

 Total Bio-Medical waste treated : 40.2 TPD (Common- 36817 kg/D + Captive-

3.39 TPD) 

 Annual report for the year 2020-21 is attached with Annexure III 

 

VII. HHazardous Waste Management: 

As per Annual Report in the whole state for the year 2020-21: 

 Total Hazardous Waste generation: 57863.065 Metric Tonne/year 

 Total hazardous waste recycled/utilized : 7362.098 Metric Tonne/year 

 No. of Industries generating Hazardous waste: 1838 

 Treatment Capacity of all TSDFs in the State: 50000 MTA 

 Total hazardous waste treated (captive and Common) : 47786.619 Tonne/year 

 Annual report for the year 2020-21 attached with Annexure III 

VIII. PPlastic Waste Management: 

Legacy waste Qty - 1,04,906.88

Month JAN FEB MAR APR MAY JUN JUL

Monsoons

Cumulative  Processed Waste

Required in M3 - 10,000 10,000 Processed Qty in Cubic Meter

Processed - 

Required in M3 -  28,000 18,000

Processed - 

Required in M3 -  46,000 18,000

Processed - 

Required in M3 -  64,000 18,000

Processed - 

Required in M3 -  82,000 18,000

Processed - 

Required in M3 -  1,00,000 18,000

Processed - 

Required in M3 -  1,05,000 5,000

Processed - 

2021

Monthly Target Qty in Cubic Meter

Monsoon in Months

2022

Aug - Dec
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Kollam Municipal Corporation
Name Of the Project : Bio-Mining and Scientific Closure of Legacy wastes at the dumpsite in Kureepuzha, Kollam Project Cost Rs.in Cr : 11.3 Cr

Date Of Commencement : 02.08.2021

Proposed Date of Completion : 

9.07.2022



 

 

 Total Plastic Waste generation: 120063.874 TPA(as per annual report in the 

whole state for the year 2020-21). 

 Material Collection Facility – 997 nos.; Resource Recovery Facility-178 

nos. 

 Gap between collection and disposal : 11336.126 TPA 

 Annual report for the year 2020-21 is attached with Annexure III 

 

IX. Details of Alternate Treatment Technology being adopted by the State/UT:  

 

 Electro coagulation method is being adopted for sewage treatment in STPs. Consent 

for the same is being issued by the SPCB subject to certain conditions such as safe 

disposal of sludge uninterrupted power supply, regular maintenance of electrodes, 

etc. 

 Decentralized Wastewater Treatment System (DEWATS) system coupled with 

Phyto-remediation was provided in a slum area, Chathanad in Alappuzha, Kerala. 

The system consists of Anaerobic baffle reactor, planted gravel filter. Waste water 

from the houses in the colony  is collected through pipe line and then it enters the 

anaerobic baffle reactor and then it is passed through planted gravel filter and 

treated sewage is discharged into drain (Photos of the same enclosed in Annexure I) 

 Constructed wetland is also provided for the treatment of waste water from the 

ladies hostel of College of Engineering, Trivandrum (Photos of the same enclosed 

in Annexure I) 

X. (Identification of polluting sources including drains contributing to river 

pollution and action as per Hon’ble NGT order on in-situ treatment: 

Polluting sources including drains contributing to river pollution were already 

identified and according to that action plans were prepared and submitted to CPCB. 

STPs were proposed in the action plans wherever necessary. Measures for management 

of waste were also incorporated in the action plans. In situ primary treatment were 

proposed for the river stretches Bharathapuzha and Pamba in the action plans. As part 

of the Cochin Metro Rail Limited’s Integrated water transported system project 5 STPs 

are proposed at Elamkulam, Vennala, Edapally, Puthukalavattom and Perandur for 

treating the water coming through drains and discharging treated water to water bodies. 

XI. Details of Nodal Officer appointed by Chief Secretary in the State/UT: 

Vide G.O.(Rt)No.93/2020/WRD dated 28.01.2020 Government of Kerala  nominated  

Deputy Secretary (Projects),Water Resource Department as the nodal authority, 



 

 

Government of Kerala for monitoring the  compliance of the directions in  the order 

on fortnightly basis and to  maintain record  of progress and to act as an accountable 

person to the Chief Secretary for the purpose. 

 

Vide G.O.(Rt)No.223/2020/WRD dated 12.03.2020 Government of Kerala appointed 

a monitoring committee comprising of Additional Chief Secretary, Water Resources 

Department as Chairperson and Principal Secretary, LSGD, Principal Secretary, 

Environment, Secretary, Water Resources 

DepartmentandStaffofficertoChiefSecretaryasnodalofficers&members. 

 
XII. Details of meetings carried under the Chairmanship Chief of Secretary in the 

State/UT: 

Regarding OA 514/2019 (Solid Waste Management) Chief Secretary convened 

meetings on 22.09.2020 and 25.09.2020 Regarding OA 804/17 (Implementation of 

Hazardous and Other Waste Management Rules, 2016) Chief Secretary convened 

meeting of 16/10/2020. Additional Chief Secretary Labour Department had convened 

1st meeting on the same for Chief Secretary on 09/10/2020. Meeting of State Level 

Advisory Committee (SLAC) on Waste Management, chaired by Chief Secretary is 

being conducted in the State regularly to discuss the various matters. 38 such meetings 

were conducted in Kerala so far. Last SLAC meeting was conducted on 12.02.2021. 

Meetings were held by the Chief Secretary on 11-12-2020, 30-03-2021 and 05-04-

2021 with the Stake holder Departments/ Authorities, to review the progress in 

implementation of the projects taken up on the basis of orders of the Hon’ble National 

Green Tribunal in O.A. No. 673 of 2018(PZ).  

RRC Meetings were held on 28/05/2021 and 23/06/2021 and Review meeting was 

held by the Chief Secretary on 31-05-2021. RRC meeting convened on 22.07.2021. 

Review meeting was held by the Chief Secretary on 27.07.2021. RRC meeting 

convened on 02.09.2021 and Review meeting was held by Chief Secretary on 

09.09.2021. RRC meeting convened on 01.10.2021 and Review meeting was 

convened by Chief Secretary on 23.10.2021. RRC meeting convened on 29.11.2021 

and Review meeting was convened by Chief Secretary on 16.12.2021. RRC meeting 

convened on 13.01.2022 and Review meeting was convened by Chief Secretary on 

27.01.2022. 

 

XIII. Latest water quality of polluted river, its tributaries, drains with flow details 

and ground water quality in the catchment of polluted river: 

Latest Monthly Progress Report and Analysis report of 21 Polluted River Stretches as 

per January 2021 are attached as Annexure I. 

 



 

 

XIV. Ground water regulation:  

 

As per the consolidated report submitted in O.A.No.496/2016,the Ground water 

Department is implementing a “Scheme for Ground water Conservation and 

Recharge”.  Under this scheme, rain water collected from the roof-top is harvested for 

recharging the aquifer through dug wells and recharge pits. The recharging of deep 

aquifers through bore wells are also being experimented. The total budget outlay 

during the period 2019- 2020 was 450 lakhs. It is estimated that there are about 

65Lakhs dug wells in Kerala and the ground water extractions by means of traditional 

dug wells are prevalent source of fresh water. There are number of public dug wells 

left abandoned and needs renovation. These dug wells can be considered as suitable 

stretches to recharge ground water. The Central Groundwater Board has prepared a 

Block wise master plan in 2015 to take up artificial groundwater recharge to 

groundwater. The same can be used as a guideline to stream line groundwater recharge 

activities of the Department. 

The State Government has enacted the Kerala Groundwater (Control and Regulation) 

act 2002 to provide for the conservation of groundwater and for the regulation and 

control for its extraction and its use in Kerala. The State Groundwater Authority has 

been constituted on 16.01.2004 to notify the area where groundwater abstraction is to 

be regulated. As per the Act Groundwater User’ refers to the person who are using 

ground water from a pumping well (> 1.5 HP for Open dug wells and > 3 HP for 

BW/TW) for any purpose including domestic purpose. In notified blocks of the state, 

permission  required for the construction of new groundwater abstraction structures. 

The Groundwater Department has been conducting mass awareness programmes to 

public., students, people’s representatives, government officials etc. on groundwater 

conservation and management in all Districts under the Plan Scheme “Control and 

Regulation of Groundwater Exploitation for the effective groundwater management. 

During the last 4 years, the department has conducted more than 100 numbers of 

awareness programmes across the State. 

The Ministry of Water Resources ,River Development  &Ganga Rejuvenation 

(Central Groundwater Authority) has recently issued a new guide lines to regulate and 

control groundwater extraction in the country in pursuance of the directions of 

Hon’ble National Green Tribunal and the powers conferred under section 5 of the 

Environment (Protection) act, 1986 (29 of 1986) dated 24 th December 2020. 

XV. Good Irrigation practices being adopted by the State:  

Irrigation in Kerala is classified into two schemes. 



 

 

           1. Major Irrigation and Medium Irrigation 

2. Minor Irrigation 

As per the classification followed by the department, schemes having   a cultivable 

command area upto2000ha are treated as minor irrigation works. Medium irrigation works 

are those with irrigable command area of more than 2000 ha, but less than 10,000 ha. 

Those schemes above 10,000 ha are classified as Major irrigation schemes. Surface flow 

irrigation method is currently practiced in Kerala. As the department is more focusing on 

effective utilization of available water for irrigation as well as for its efficient use, new 

types of irrigation methods like micro/community irrigation for cash crops and horticrop 

are proposed under this scheme. 

1. Major Irrigation and Medium Irrigation 

The Irrigation department develops and maintains major and medium irrigation 

schemes/projects across the state. The primary activity of the Department is providing 

irrigation facility to the farmers of the State through its system comprising reservoirs, 

main canals, branch canals, feeder canals and other related infrastructure.  The department 

maintains water distribution through the canal system. Water distribution is being carried 

out based on the cropping pattern of a particular area and a water distribution calendar 

prepared and approved by a committee headed by the District Collector with members of 

farming community, other stake holders and department officials. For proper distribution 

and maintenance of the canals Water Users Association (WUA)/ Farmers Association 

plays an important role. 

2. Minor Irrigation 

Minor Irrigation schemes are divided into Class-I and Class-II depending on the ayacut 

served. Schemes serving above 50Ha up to 2000Ha are classified as MI Class-I. Lift 

irrigation schemes are also Minor irrigation schemes serving at least 40Ha.Aims to 

Construct RCBs, SWECBs, ponds, VCBs, check dams, salt water barriers, storage 

weirs, cross bars, and protection works etc. 

 MI Class-I schemes Minor works like improvements to tanks and  rivulet,  

construction  of check dams, sluices, regulators, bunds, vented crossbars, salt 

water  barriers, layout of channels and drainage structures etc are usually 

undertaken under MI Class-I schemes. 



 

 

  MI Class-II Schemes Minor irrigation works including construction of vented 

cross bars, canals, improvements to natural drains etc are taken up under this 

scheme. 

 Lift Irrigation 

 Lifting of water is required for irrigating fertile land at a higher elevation where gravity 

flow of stored water is not possible. Although mechanical lifting is required, these 

schemes are very useful and serve the marginal farmers of the State. 

 Optimum utilization of water by supplying designed quantity 

 Works involving lifting of water with a command area not less than 40 hectares come 

under this category. 

 This will increase in the ground water table in high altitude areas, Ensure water 

availability to farmers before the cropping period. 

 This will reduce agricultural loss in high altitude areas due to water scarcity, their by 

reducing distress to farmers. 

 At present the Irrigation Department has under its control 450 Lift Irrigation Scheme 

(LI schemes) with a total Ayacut of43170ha. 

 Micro Irrigation 

 Micro-irrigation system is a modern method of irrigation in which  water   is delivered 

slowly. Usually in the form of discrete droplets, continuous drops, streams, etc. 

Micro-irrigation system is popular these days for its low cost and water-efficiency. 

 The benefits of micro irrigation and precision farming are well demonstrated with an 

average increase in yield by three times. Pepper as    a case in point shows 

enhancement from 1.9 kg/wine to 6/wine on precision agriculture. Coconut also shows 

increase in productivity to 150 nuts per plant as against 45 without precision irrigation 



 

 

support. 

 In the coming year department is planning to implement atleast one micro irrigation 

scheme in each district with the coordination of line departments and farmers. Steps 

are initiated to identify the location as well as crops in coordination with the 

agriculture department. 

XVI. Rain Water Harvesting:  

In compliance with the Hon’ble NGT Order dated 11.09.2019 in O.A. No. 496/2016, the 

consolidated report of Kerala State regarding the present status of the implementation 

and action plans on rain water Harvesting for conservation of water was submitted by 

the KeralaStateGovernmenton27.11.2019.ThesameisattachedasAnnexureII. 

The State Groundwater Department has been implementing a scheme for Groundwater 

Conservation and Recharge under plan fund  made available since 2004-05. The project 

component includes roof top rainwater harvesting for groundwater recharge through dug  

wells,  recharge pits, bore wells and recharge shafts and construction  of subsurface dykes 

and small check dams un micro water shed basis. The recharge schemes are being 

implemented as a long term measures to achieve sustainable groundwater development in 

the State.  The Department is engaged in recharging groundwater through roof top rain 

water harvesting in public buildings and government schools and giving priority to 

implement such structures in notified blocks. The Department has successfully 

implemented roof top rainwater harvesting through recharge pits to enhance groundwater 

levels of dug wells in the Kattakkada Constituency of Thiruvananthapuram District. The 

Constituency was officially declared in November 14th 2019 as the first assembly 

constituency in Kerala to implement artificial groundwater recharging structures in all 

Government schools and offices. The State Groundwater Department has implemented 

169 nos of recharge pit/direct dug well recharge schemes, 4 check dams and one sub 

surface dyke during the 12th plan period. In the 13th plan period as on October 2020, 

theDepartmenthascompleted370nosofrechargepit/dug well recharge schemes and 18 nos 

of bore well recharge schemes. 

The Department has also taken initiatives to implement roof top rainwater harvesting 

structures in order to replenish the aquifer system in Chittur (Over- Exploited ), 

Malampuzha and  Kasaragod (Critical)  blocks under  Jal Shakti Abhiyan Programme by 

Ministry of Jal Shakthi Government of India. 



 

 

XVII. Demarcation of Floodplain and removal of illegal encroachment: 

 Kerala receives about 90% of the annual rainfall during the monsoon months from 

June to August and from October to November. The remaining period from 

December to May is practically dry. Most of the rain water received during monsoon 

period flows to sea within 48 hours of rainfall due to the character of the geographic 

terrain of the state. 

 State Disaster Management plan 2016 was prepared by National Centre for Earth 

Science Studies in 1:50,000 scale using satellite images. 

 Based on the request of central water commission, Government of Kerala constituted 

Regional Committee for scientific assessment of Flood prone areas in Kerala. 

 Flood-level marking for the flood affected rivers has been carried out. Steps have 

been taken for conducting the studies regarding Flood plain Zoning. Due to the 

peculiar topography and dense population, evacuation of people from these zones is 

difficult. 

  

Flood plain zoning is considered as an effective measure for flood management. As far as 

 Kerala is concerned, the topography and total number of rivers, major lakes and other water 

bodies are entirely different compared to other states. Since Kerala has 44 rivers, except three 

rivers, all are west flowing; that is about every 14 Kilometres (average) there is a river. It may 

please be noted that the width of Kerala varying from roughly 30 to 120 Km, and the total 

geographical area is 38863 Km2. Kerala is the 21st largest Indian state by area. As per census 

of 2011 the density of population per square kilometer is  859. By considering the above 

facts, implementation of zonation and demarcation of priority areas/non development zones 

will affect the populace of Kerala or leads to displacement from their ancestral settlement. 

This is why the Model Bill of 1975 issued by CWC has not been implemented in Kerala. 

However intensive contour may delineate and notification of limits of flood plains through 

LSGIs is a possible way out as far as Kerala is concerned to avoid future developmental 

activities in such area, for which a policy decision is necessary. 

Desilting:- Flood havoc in 2018& 2019 very much affected the storage capacity of several 

regulators and check dams due to the accumulation of silt/ sand and other debris.  In some 

cases, the proper functioning of the regulators become halted due to the accumulation of the 

above said materials.   

   Vide G.O (Rf) No.50/2019/WRD dt 08-11-2019 Government issued AS for desilting of 6 

structures, namely:-  



 

 

                     (1)Cheruthuruthy check dam 

                     (2) Changanamkunnu regulator 

                     (3) Manjummel regulator  

                     (4) Purappallikavu regulator 

                     (5) Velliyankallu regulator cum bridge 

           (6) Pookkottumana regulator cum bridge 

  The work for desiltating of 6 regulators/ check dams were tendered and the works are in 

different stages.   

Along with irrigation structures action were taken to desilt the dams as a pilot project to 

enhance the storage capacity which results more outflows and ground water recharge.  Mangalam 

dam, Chulliyar dam, Meenkara dam and Walayar dam are the four dams listed.  

Apart from the above Irrigation department has initiated action to prepare an inventory of 

the present status of all the rivers in kerala by entrusting the job to Executive Engineers. The 

primary objective is to find out the obstructions to free flow in rivers.  It is expected to complete 

the process within a month and draft reports/ status reports were also be ready.  As a followup, the 

department intends to desilt the river stretches which need urgent action to avoid flooding in the 

vicinity; by utilising the amount announced in the Budget.  

XVIII. Maintaining minimum e-flow of river: 

 As per order of the Hon’ble NGT dated 9/8/2017 in O.A.no 498/2015 it is mandatory to 

maintain 15% - 20% of average lean season flow. 

 For lean flow calculation the process of data collection for the last 25 years of all 44 

rivers during summer months ie. from January  to May is been undertaken. 

 Study of individual rivers needs to considered for maintaining e- flow during lean 

season. Storage structures/diversion structures needs to proposed at certain locations to 

regulate thee-flow. 

As per order of the Hon’ble NGT Order in OA no.498/2015 it is mandatory to maintain 

15%-20% of average lean season flow in the river. E-flow can be assessed in many ways. 

Hydrological methods and holistic methods are generally used for this purpose.  A good 

Hydrological data is maintained at IDRB Chief Engineers office at Vikas Bhavan. Steps 

have been initiated to collect last 25 years average flow details of all 44 rivers during 

summer season, ie from January to May.  

As per Order in OA 498/2015 Hon. NGT has directed all States to maintain 15-20 % of the 

average lean season flow of that river.  Ministry of Water resources, RD& Ganga 

Rejuvenation issued a notification (SO.5195 (E) dated 9.10.2018) to maintain e-flow in River 

Ganga. Hon’ble NGT order has given some relaxation  to status , which are unable to adhere 

to the average percentage fixed as e-flow CE (I&A),&CE (IDRB) made discussion in this 



 

 

regard and action has been taken by IDRB to compile the last 25 years discharge of rivers. As 

per the report of  Kerala State Disaster Management Authority (KSDMA) nearly 15% of the 

land area of the state prone to flood. On two (2) occasions, GOI (CWC) and Ministry of 

Environment Forest and climate change had circulated model bill on (i) Flood Plain Zoning 

(1975)  (II) River Regulation Zone (2015). Considering the already enacted regulations viz i) 

Forest area ii) Coastal Regulation Zone (CRZ), the topography   of the state, high population 

density , and number of rivers, Government has not  yet taken a policy decision in this matter. 

The State Government has sent the apprehension of the State to GOI with regard to River 

Regulation Zone Bill. 

As per the direction of the Additional Chief Secretary (WRD), meetings were conducted with 

Chief Engineer, IDRB to discuss the availability of historical data. To carry forward the study 

of e-flow a training was arranged on 12.09.2021 to the engineers entrusted for e-flow 

calculation. A review meeting in this regard was also conducted on 01.10.2021 and in the 

meeting it was decided to calculate e-flow of the rivers, Meenachil and Manimala as pilot 

project. Data collection for Manimala river completed. Data collection for Meenachil, 

Kadalundi, Karamana and Vamanapuram is in progress.  

XIX. Plantation activities along the rivers: 

Proposal submitted by Irrigation Department. Waiting for approval. 

XX. Development of bio-diversity park:  

As per the action plan for Kallai River, a bio park in Kozhikode district is proposed by 

Irrigation Department and as per the action plan of Karamana river, Bio diversity park at 

Karamana is implemented by Irrigation Department and 96% work is now completed and 

remaining work is in progress. Also, for other action plans of polluted river stretches, 

proposals are submitted by Irrigation Department and action is initiated. As stipulated by 

the Biological Diversity Act 2002, Biodiversity Management Committees (BMC) are 

mandated with conservation of Biodiversity in their localities. In Kerala BMCs has being 

established   at all 3 tiers of local bodies. As part of the 13thfive year plan, KSBB had 

started a project to empower Local Self Government Biodiversity Management 

Committee (BMC) as Model BMC to conserve Biodiversity by providing a minimal 

assistance of Rs 5.00 lakh. The lists of various projects relating to river bank conservation 

by planting suitable species/ biodiversity parks in the river banks being undertaken by 

BMCs during the last two years are given below: 

 Ayiroor Grama panchayat, Pathanamthitta– Planting of Homonoiariparia along 

the banks of Pamba River 

 Ayarkunnam Grama panchayat, Kottayam - Conservation of Homonoiariparia 



 

 

along the banks of Meenachil River. 

 Mariyapuram Grama panchayat, Idukki - Harithapuram park- Eco restoration and 

conservation of Periyar River bank severely damaged due to flood. 

 Kottur Grama panchayat, Kozhikode - (a) Establishment of Biodiversity Park near 

Kuttiyadi river (b) Biodiversity gardens (50  units) 

 Vanimel Grama panchayat, Kozhikode - Conservation of Vanimelriverbank 

 Kurumathur Grama panchayat, Kannur – (a) Afforestation along tributaries of 

river banks of Kuttikol river, Valapattanamriver (b) Planting of Pandanus along 

canal banks 

 Muzhakunnu Grama panchayat, Kannur – Puzhayora Oushada 

SughandhaUdyanam along the banks of Aralam river. 

 

As part of Rebuild Kerala Initiative a project on Riverine Biodiversity Rejuvenation of 

Pamba for an amount of Rs 200 crore is being undertaken. The project aims at Protecting 

riverbanks and conservation of riparian vegetation using locally available plants. The 

major activities on going are: 

 Restoration of riparian vegetation on degraded river banks  in selected 10 Grama 

Panchayats (Ayiroor, Cherukol,  Kozhenchery, Ranni- Angadi, Ranni- 

Pazhavangadi, Ranni, Ranni-Perunad, Vadasserikkara, 

VechoochiraandNaranammoozhi) belonging to three Block Panchayats viz., 

Elanthoor, Koipuram and Ranni in Pathanamthitta district 

 About 77,000 saplings of 93 species of riparian plants are being planted along a 

stretch of 93km. 

 Ensure sustainable livelihood for the local people through providing training for 

developing microenterprises and establishing nursery of native species. Develop a 

sustainable community based management model of conservation of aquatic 

ecosystems. 

 To create awareness and sensitize local population and students for promotion of 

riparian ecosystem services. 

 

XXI. RRise of Treated Water:  

 

Possibility of utilizing the treated effluent for irrigation, gardening, industries, construction 

and recharge are being explored. The DPR for tertiary treatment of effluents of STP at 

Muttathara is ready and in TS stage. 



 

 

XXII. Model River being adopted by the State & Action proposed for achieving the 

bathing quality standards: 

Tirur-Ponnani River, Malappuram 

XXIII. Status of Preparation of Action Plan by the 13 Coastal States: 

As per the NGT order in O.A 829/2019 dated 22.06.2020 regarding the remedial action to 

restore sea water quality along the Indian Coastal areas, the Hon’ble NGT ordered that “All 

States/UTs through their concerned departments such as Urban/Rural Development, 

Irrigation &Public Health, Local Bodies, Environment, etc. may ensure formulation and 

execution of plans for sewage treatment and utilization of treated sewage effluent with 

respect to each city, town and village, adhering to the timeline as directed by Hon'ble 

Supreme Court. STPs must meet the prescribed standards, including fecal coliform. CPCB 

may further continue efforts on compilation of River Basin-wise data. Action plans be firmed 

up with Budgets/Financial tie up.” In compliance with the order, CPCB instructed  that  the  

State  PCB shall associate National Centre for Coastal Research, Chennai under Ministry of 

Earth Science for monitoring and assessment of  coastal water within the jurisdiction of the 

Kerala State up  to  5  km from shore and to evolve strategies for protection of the coastal 

areas    in association with Coastal Zone Management Authority in the  State and Prepare 

time bound comprehensive action plan along with implementing agency in consultation with 

Kerala State Coastal Zone Management Authority for control of coastal pollution in Kerala 

State. Also the State Government has instructed the Board to prepare action plan by 

consulting CUSAT .Based on this, the Member Secretary of Kerala State Pollution Control 

Board has conducted meeting with officials of CUSAT, National Centre for  Coastal  

Research,  Kerala State Coastal Zone Management Authority and also  with  the  field  level 

officers through video conferencing.. The Action plan was forwarded to CPCB.  CPCB 

put forward some suggestions and requested to modify the action plan upon concurrence 

with River Rejuvenation Committee. So, the Coastal Action Plan prepared has been 

forwarded to the concerned Stakeholder Departments for their remarks. Meetings in 

this regard convened on 23.07.2021  and 02.08.2021. The modified Coastal Action Plan 

was approved by RRC and the same has been submitted before State Govt. for approval. 

The Coastal Action Plan was submitted to CPCB with the approval of State Govt.  

 

XXIV. Regulation of Mining Activities in the State/UT:  

Indian parliament has enacted the Mines & Minerals (Development &Regulation) Act, 1957 and 

it stipulates for the conservation, prudent and discriminate exploitation of minerals with a view 



 

 

to secure maximum benefit to the community. In exercise of powers conferred by section 13 of 

Mines and Minerals (Development & Regulation) Act 1957, the Central Government has framed 

the Mineral concession Rules, 1960. The Central Government has also framed the Mineral 

Conservation and Development Rules, 1988 in exercise of the powers conferred by section 18 of 

the Act. These Rules are applicable to all minerals except coal, atomic minerals and minor 

minerals. The powers of framing rules for minor minerals have been delegated to the State under 

section 15 of the mines Act. In exercise of the powers conferred by section 15 (1) of the Act the 

State has framed the Kerala Minor Mineral Concession Rules 2015 and Kerala Minerals 

(Prevention of Illegal Mining, Storage and Transportation) Rules 2015 for the regulation and 

extraction of minor minerals. The Central Government in exercise of powers conferred by 

section 18 of the Act has also framed the Granite Conservation and Development Rules, 1999 

for conservation & systematic development and scientific mining of the granite resources. The 

grant of reconnaissance permit, prospecting license or mining lease are governed by the central 

Act. The State with the prior approval of the Government of India grants permission for 

reconnaissance permit, prospecting license or mining lease for major minerals. The state 

Government issue quarrying permits and leases for minor Minerals based on the Kerala Minor 

Mineral Concession Rules, 2015. Other Acts and Rules which govern the mineral administration 

of India applicable to the State are the following:  

 The Mines Act, 1952 (Act 35 to 1952) 

 The Mines Rules, 1955 (35 of 1952) 

 The Metalliferous Mines Regulations, 1961 

 The Mines Rescue  Rules, 1985 

 Mines Vocational Training Rules, 1966 

 Payment of wages (Mines Rules , 1966) 

 Payment of undisbursed wages (mines rules, 1989) 

 The Indian Explosive Act, 1884 

 Air (Prevention & Control of Pollution) Act, 1981( 14 of 1981) 

 Environment (protection) Act, 1986 (29 of 1986) 

 Indian Registration Act, 1908 (Central Act of Act 16 of 1908) 

 Kerala Protection of River Banks and Regulation of Removal of Sand Act, 2001 

 Kerala paddy field and wetland conservation Act, 2008. 

 Kerala Panchayath Act.  

There is no large scale mining activity in Kerala as in other parts of the country. Almost 

all the mines are open cast and limited in areal extent. The important mines of major 



 

 

minerals are china clay, laterite/bauxite, limestone and lime shell. Mineral sands and 

silica sand are excavated by scooping and quartz is being extracted by taking trenches and 

pits. The important minor minerals in the state are granite, building stones, dimension 

stone, laterite, tile/brick clay and ordinary sand. The state owns mineral deposits like 

placers, china clay (kaolin),  limestone, silica sand, bauxite, graphite, iron ore, granite etc. 

The major mineral based industries like Indian Rare Earths Ltd. (Chavara), Kerala 

Minerals and Metals Ltd. (Chavara), Malabar cements (Walayar), Travancore cements 

Ltd. (Kottayam), Kerala ceramics (Kundara) Travancore Titanium products Ltd. And 

English Indian Clays Ltd, Thiruvananthapuram, Excel Glass Industry, Alappuzha, 

KeralaClays and Ceramic Products Ltd. (Pazhayangadi) are some of the mineral based 

industries working in the State since several years. A number of tile based industries are 

also functioning mainly in Thrissur and Kozhikide districts. 

In exercise of the powers conferred by section 15(1) of the Mines and Mineral 

(Development &Regulation) Act, 1957, the State  has framed the  Kerala Minor Mineral 

Concession Rules 1967 for regulating the extraction of minor minerals. The State with 

prior approval of the Govt. of India grants permission for reconnaissance permit, 

prospecting license or mining lease for the first schedule minerals on first cum first 

served basis. In addition to EIA requirements as stipulated by the Central Govt, an EIA 

report is insisted on all mining activities before granting mining lease. No quarrying 

permits or leases are granted in the State unless there is a Mining plan duly approved by 

the competent authority. Afforestation of the reclaimed areas is promoted. Environment 

Rehabilitation is insisted in all mining projects. 

The Kerala District Mineral Foundation Rules 2018 has been formed with an objective 

to work for the interest and benefit of persons and area affected by mining related 

operations. The permissible activities under District Mineral Foundation includes among 

other things, developing sources of irrigation, development alternate sources of energy 

and rain water harvesting, conservation measures of biodiversity of the affected areas. 

 

XXV. Action against identified polluters, law violators and officers responsible for 

failure for vigorous monitoring: 

  Notices have been issued from the Board to51 Grama Panchayaths, 11 Urban local bodies, 

127 health care facilities and directions have been issued to 2 Corporations for violation of 

the rules noticed.  

Notices under section (5) of Environment Protection(Act), 1986 have been issued to 4 

Corporation, 8 Municipalities and Direction under section (5) of Environment 



 

 

Protection(Act), 1986 issued to two Corporations . Hearing conducted with 10 

Municipalities in connection with levying of EC. 
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