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Monthly Progress Report of Uttar Pradesh ,
in the NGT Matter O.A. No. 673 of 2018 (In compliance to NGT order dated 24.09.2020)

March-2024

I ‘Details of Sewage Treatment Plant in the State

Total Population of the state: 19.98 Crore as per census 2011,
a) Urban Population- 4.44 Crore in Year 2011
b) Rural Population- 15.54 Crore in Year 2011

Total Estimated Sewage Generation (MLD): 5500 MLD
a) Total existing treatment capacity of 140 STPs :- 4184.9 MLD {Annexure-1)
b) Utilization capacity :- 3281.30 MLD
¢) Current Gap:- 1315.1 MLD
d)l 39 STPs under construction ;- 886.30 MLD (Timeline Mar. 2025)  (Annexure-2)
e) 18 STPs under tendering :- 887.0 MLD (Timeline June 2025) {Annexure-3)
f) 16 STPs DPR sanctioned/submitted/to be submitted to NMCG :- 484.40 MLD (Annexure-3A)
g) 294 STPs proposed under SBM 2.0 :- 951,00 MLD (Annexure-3B) ‘

Performance of Sewage Treatment Plant

S.No STPs in UP Number
140
1 Total T lled STP
otal Installed § (Total Capacity- 4184.9 MLD)
(Utilized Capacity: 82%)
2 "~ Operational STP 132
STP Achieving norms ‘ 108
3 ‘ .
STP Not Achieving norms 24
STP Not In Operation ' 6
4
Under trial 2

The standards as per MOEF&CC Notification dated 13.10.2017, titled" Applicable
Effluent Discharge Standards for STPs" are as follows:

For State Capital: pH-6.5-9.0; BOD - <20 mg/l; TSS- <50 mg/l & FC- <1000 MPN/100 ml
Other than State Capital: pH-6.5-9.0; BOD - <30 mg/I; TSS- <100 mg/l & FC- <1000MPN/100 m]
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Details of Industrial Pollution:
Status of GPI Industries inspected during 2022-23
Total GPls 7 1644
Complied 1002
Non-Complied 232
(SCN issued 180}
(Closure order issued 52)
Self- Closed- Permanent 43
Self- Closed- Temporary 367
Status of Common Effluent Treatment Plants (CETPs)
. Number of existing CETP :- 07 (Annexure-4)
. Capacity of CETP :- 58.55 MLD
. Nao. of Upgradation/ under construction CETP :- 03
. Capacity of under construction CETP:— 29 MLD
Performance of Common Effluent Treatment Plant :-
S.No CETP in Uttar Pradesh Number
1 Total Installed CETP 7
Operaticnal CETP 7
2 CETP Achieving Norms 6
CETP Not Achieving Norms 1
Not in Operation 0

Details of under construction/proposed CETP

s. Name of District Capacity Agency/ Timeline/ Date of Remark
No (MLD) Project Commissioning
1 Uajmau, 20 JATETA April, 2024 Date r;vi_scd_ for
Kanpur Nagar commissioning
2 [Growth Centre, 2 UPSIDA September, 2025 -
Tainpur, Kanpur
Dehat
3 [GIDA, Gorakhpur 7 Namami Gange& | ToR for Reasscssment is
Urban Environmental required as both
Development Cleanrance issuedby | industries become
SIEAA. ElA ZLD for which this
Study pending at CETP was proposed
PP initially
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.  Solid Waste Management:

Total Population of the state: 19.98 Crore as per census 2011.
~a) Urban Population- 4.44 Crore in Year 2011

b)  Rural Population- 15.54 Crore in Year 2011

(A).  Solid Waste Mapagement (Urban):
. Total number of Urban Local Bodies :- 762
. Urban Population- 4.44 Crore in Year 2011

. Current Municipal Solid Waste Generation- 20114 TPD
a) Total existing operational treatment capacity :- 14771 TPD
b) Current GAP:- 5343 TPD |
c¢) Plants under construction :- 12862 TPD (Timeline Dec. 2025)
d) Proposed Treatment Facilities :- 1362 TPD (Timeline Dec. 2025)

¢) Scgregation at source : - 88%
Solid Waste Management ( Urhan )

Existing Facilities: - The following facilities are operational: -

Current Status
Waste Generation 20114 Tons Per Day

No.of processing plants 22 Plants {Annexure-5.0)

Processing capacity 9325 Tons Per Day
" No. of Compost Pit 868 Pits {Annexure-5.1)
Processing capacity 1457 TPD
No. of MRFs 711 MRFs (Annexure-5.2)

Processing capacity 3780 Tons Per Day

Waste to Energy Capacity 209 TPD {Annexure-5.3)
Existing Capacity 14771 TPD

e o




Under Construction Facilities : - The following facilities are Under Construction: -

Under Construction Plants with Timeline

Processing Plants

38 Plants

(Annecxure-5.4)

Processing capacity

3955 Tons Per Day

Timeline Dec’25
MRF Under Construction 222 MRFs {Annexure-5.5)
Processing Capacity 1315 TPD
Timeline Jun’24
Compost Pits Under Construction 842 TPD
Timeline Jun’24
WTE + CBG Under Construction 6750 TPD (Annexurc-5.6)
Timeline Dec’25 -

Proposed Processing Plants: The following facilities are proposed:

Propesed Plants with Timeline

Processing Plants 15 Plants (Annexure-5.7)
Processing capacity 980 T?D
Timeline De¢’25
Compost Pits 395 TPD (Annexure-5.8)
Timeline Dec’25

fh
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(B). Solid Waste Management (Rural)l
. Rural Population- 15.53 Crore in Year 2011

. Current Municipal Solid Waste Generation- 11959 TPD

Future Plans
4354 TPD
(Timeline Mar -25)

) Tolal existing treatment capacity :- 7604.93 TPD
Compost pit constructed:- 101760
Community bio gas plant operational:- 72 (in 51 District)
b) Current GAP:- 4354 TPD
c) Proposed Treatment Facilitics :- 4354 TPD (Timeline March 2025)
Solid W } )
Waste Generation
11,959 TPD
I I
. Processing Capacity Current Gap
i
| 7605 TPD 4354 TPD
|

Processing Capacity

11,959 TPD
By Mar -25

(C)  Details of legacy waste in the State:-

a)
b)
c)
d)
€)

Total legacy wastc dump sites :- 86

~ Total area of legacy waste dump sites:- 690 Acre

Remediated Area:- 401.98 Acre
Estimated quantity :- 133.65 MT
Remediated waste: - 82.68 MT

I

{Annexure-6)




Iv. Construction & Demolition Waste :

a}  Current C&D Waste Generation :- 2011 TPD

b} Total processing capacity :- 1505 TPD

c) Current GAP:- 506 TPD

d)  Plants under construction :- 350 TPD (Timeline July 2024)

e)  Proposed Treatment Facilities ;- 520 TPD (Timeline Mar. 2025)

1.

S.No Operational Capacity
l. Agra " | 05TPD

2. Varanasi 200 TPD
3. Prayagraj 100 TPD
4, Ghaziabad 400 TPD
5. Noida .| 400 TPD
6. Lucknow : 100 TPD
7. Kanpur 300 TPD

Total 1505 TPD

2- !I l C . Cs D !Ez E s . E -!- > .

Under Construction Capacity Timeline

l. Agra 150 TPD 31.07.24

2. Mathura 50 TPD 31.07.24

3 Gorakhpur | SOTPD | 31.07.24

4. Moradabad 100 TPD . | 31.07.24
Total | 350 TPD




3.
S.No. Proposed Capacity Timeline
1. | Aligarh 100 TPD 31.03.2025
2. | Meerut 100 TPD 31.03.2025
3. | Firozabad 50 TPD 31.03.2025
4. |Jhansi 50 TPD 31.03.2025
5. | Ayodhya 20 TPD 31.03.2025
6 | Lucknow 200 TPD 31.03.2025
Total 520 TPD

V. Bio-medical Waste Management:
e Total Bio-medical generation: 89210.65 Kg/day

e  No. of Hospitals and Health Care Facihties: 37,927
e  Status of Treatment Facility/ CBMWTEF: 23

VL. Hazardous Waste Management

»  Total Hazardous Waste generation: 491341.37 MT/ Year

¢ No. of Industries generating Hazardous waste: 2879

s Treatment Capacity of all TSDFs: 550029 MT/Year

s  Avg. Quantity of Hazardous waste reaching the TSDFs and Treated: 140201.7 MT/Year

VII. Plastic Waste Management:
e  Total Plastic Waste generation: 1630 TPD
s Uttar Pradesh has potential for disposal of Plastic Waste of 2360 TPD

S.Ne. . Mode of Disposal Disposal Capacity
1. Recycling Facilities (82 Number) 1908.5 TPD
2. Co-processing Facilities-01 ' 150 TPD
{M/s Ultratech Cement, Sonebhadra)
3. Waste to Oil -03 33.1 TPD
4. Waste to Encrgy -03 268.97

Total recycling & disposal infrastructure in UP- 2360.06 TPD

pﬁb\/
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VIIL

etails of Nodal Officer appointed by Chief Secretarv_in the

Three tier monitoring mechanism developed and functional.

X1

XIIL.

X1,

Latest water guality of polluted river, its tributaries. drains with flow details
and ground water qualitv in the catchment of polluted river: Latest water quality

status of polluted river stretches is available at link' http.//www uppch.com/water-quality-data-

stretches. htm

Demarcation of Floodglain and removal of illegal encroachments:

e 14446 pillars have been placed against 15293 pillars for demarcation of flood plain zone of River
Ganga from Kannayj to Unnao,
¢ Flood Plain Zones for Rivers Hindon, Yamuna, Varuna, Gomti, Kali east,

Ramganga, Betwa, Ghaghra, Rapti, Sai, Saryu has been decided.
Maintaining minimum e-flow of river:
s . E-flow for Kannaw-Unnao maintained as per directions of CWC.

e E-flow in Rivers Ghaghra, Rapti, Ramganga, Saryu, Betwa has been decided.

e E-flow for River Yanuna and Ganga (Unnao-UP Border) yet to be decided.
e Rivers Sai, Gomti, Varuna, Hindon, Kali ¢ast are non-perennial rivers, e-flow cannotbe
maintained

Plantation activities along the rivers:

* Total 1,63,80,540 (One Crore Sixty Three Lakh Eighty Thousand five hundred forty saplings
have been planted along 14 polluted river stretches in the year 2021-22. :

* Total 2,32,88,553 (Two Crore Thirty Two Lakh Eighty Eight Thousand Five Hundred Fifty
Three) saplings have been planted along 14 polluted river stretches in the year 2022-23.

e Total 44,64,851 (Forty Four Lakh Sixty Four Thousand Eight Hundred Fifty One) saplings have
been planted along 14 poiluted river stretches in the year 2023-24.

Development of Bio diversity Park:

® Biodiversity Project for 04 districts (Bulandshahar, Hapur, Badaun and Mirzapur) Yr. 2022-23
to Yr. 2025-26 costing Rs. 2497.00 Lakhs approved by National Mission for Clean Ganga,
Government of India. '

® Bio diversity Project for 02 districts (Bijnor and Ayodhya) Yr. 2023-24 to Yr. 2025-26 costing
Rs. 1178.36 Lakhs approved by National Mission for Clean Ganga, Government of India.

¢ Work is under progress of Bio-diversity Parks.
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XIV. Model River being adopted by the State & Action Proposed for achieving the bathing quality
standards: -

It is required to identify a small river in the state to be taken up for its rejuvenation and conservation as a
Model River as per the directions of Hon’ble NGT in OA 673 of 2018: MGNREGA/Gramin Vikas Vibhag,
the progress in this regard is as below; '

1. Varuna: Mol signéd b/w Go UP and Denmark .

2. Ramganga: River Basin Management Plan Ready alongwith Points of Measurement for First Cycle

3. Harnandi (Hindon): Already focused by NMCG

XYV. Reutilization of Treated Sewage from STP:

a. 8 MLD treated water from Trans - Yamuna ~[ and Il STPs at Mathura is supplied to 10CL,
Mathura. ‘

b. Treated sewage and siudge from the STP is auctioned to farmers, used in land filling and as
manure, disposed in Nagar Palika land, for construction activity and inHorticulture (Miyawaki).

c. Future Plan: -

SN0 Resutilizationfoftreated! phimeline!
1. Treated water from Bingawan STP (210 MLD) to Panki under consideration
Thermal Power Plant (approx. 40 MLD)

2. 20 MLD treated water from Trans - yamuna —I and 1T STPs In process
at Mathura is to be supplied to IQCL, Mathura

3. Treated water from Shahjahanpur STP (45 MLD) to Rosa June, 2025
TPS (approx. 40 MLD)
4, Treated water from Aligarh STP (45 MLD) to Harduaganj July, 2025
TPS (approx. 30 MLD )
5. Treated water from Naini, Prayagray STP (80 MLD) to Bara | December, 2025
TPS (approx. 55 M LD)
6. Treated water from Bulandshahar STP ( 40 MLD) to Rosa July, 2025
' TPS (approx. 20 MLD )

XVL Progress regsarding newly identified Polluted River Stretches in the te:

Other than 12 Cnitically Polluted River Stretches, CPCB have identified 06 more Critically Polluted
River Stretches in Uttar Pradesh. Qut of these 06 newly identified critically polluted River siretches 04
River stretches namely- River Son (Chawpan), Rihand (Renukcot), Ban Ganga (Shukratal), Pilakhar
(Rampur) arc under priority V and 02 Polluted River stretches Kali (west) (Muzaffarnagar), Bahela
{Tanda) River stretches are under priority L.

The draft action plans for Kali (west) (Muzaffarnagar), Ban Ganga (Shukratal), Pilakhar, Son
{Chaupan), Rihand (Renukoot) and Bahela (Tanda) have been prepared by State Pollution Control Board
and approved by concerned District Environment Committee. The same have been submitted to Central
Pollution Control Board for approval.

g



Annexure-1

Details of Total 140 existing STPs in Uttar Pradesh (March - 2024)

Sr. | Name of Town/ Name of STP -~ Year of Design Capacity of Primary Agency
No, District Commissioning | Technology | STP (MLD) Maintaining the STP
1 Agra Bichhpuri 2012 UASB 40 UPIN (Urban)
2 Agra Bichhpuri - 2 2013 SBR 36 ADA
3 Agra Dandupura 2013 UASB 78 UPIN (Urban)
4 Agra Dandupura - 2 2013 UASB 24 UPJN (Urban)
5 Agra Devri Road 2011 UASB 12 UPJN (Urban)
6 Agra Jaganpuor 2010 UASB 14 UPIN (Urban)
7 Apra Kalandi Bihar 2013 UASB 45 ADA
& Apgra Naglaburhi 2000 WSsp 225 UPJIN (Urban)
9 Agra Pilkhar 2000 WSP 10 UPIN (Urban)
10 Aligarh Aligarh 2023 SBR 45 UPIN (Urban)
11 Anupshahar Aahar Road 2001 WSP 0.81 UPIN (Urban)
12 Anupshahar Shivanand Asharam 2001 WSP 1.76 UPIN (Urban)
13 | Anupshahar A““”";‘:}‘:JEGRBA) 2018 UASE 1.5 UPJN (Rural)
14 Anupshahar Anupshahar Zone B 2008 MBBR 1 UPJIN (Rurab
13 Ayodhya Ramghat Ayodhya 2014 UASB 12 UPJN (Urban)
16 Ayodjya Ramghat Ayodhya -2 2023 SBR 6 UPIN (Urban)
17 Baghpat Baghpat 2022 SBR 14 UPIN (Rural)
18 Banda Kanwara Road 1979 Oxidation 4 UPJIN (Urban)
19 Bareilly Bareilly 2023 ASP 35 UPJN (Urban)
20 Bijnour Bijnour 2018 UASB 24 UPIN (Urban)
21 Bithoor Bithoor 2020 Wetland 13 UPJN (Rural)
22 Bulandshahar Bulandshabar 2022 SBR 40 UPIN (Urban)
23 Chitrakoot Near Viklang Kendra 2016 O;ggzgon 3.42 NPP
24 Etah Manpur 2021 SBR 24 UPJIN (Urban)
25 Etawah Karanpur 2000 W3p 1045 UPIN (Rural)
26 Etawah Umren 2013 SBR 13.45 UPJN (Rural)
27 Etawah Etawah 2022 SBR 21 UPJN (Rural)
28 | Fatchgarh Fatehgarh 1993 Oxidation 2.7 UPIN (Urban)
29 Firozabad Firozabad 2012 UASB 3 NPBP
30 Firozabad Mohammadpur 201 ASP+BNR 67 . UPIN (Urban)
31 | Garhmukteshwar Garhmukteshwar-1 2018 UASB- 6 UPJIN (Rural)
32 | Garhmukteshwar Garhmukteshwar-11 2018 UASB 3 UPJIN (Rural}
13 Ghaziabad Bapudham 2018 UASB 56 GDA
kL) Ghaziabad Dudaheda 2013 SBR 36 UPJIN (Urban)
35 Ghaziabad Dudaheda - 3 1998 UASB 70 UPIN (Urban)
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Sr. | Name of Town/ Name of STP Year of Design Capacity of Primary Agency
No. District Commissioning | Technology | STP (MLD) Maintaining the STP
36 Ghaziabad Govindpuram 2012 UASB 56 GDA

37 Ghaziabad Indirapuram 2013 SBR 74 UPIN (Urban)
38 Ghaziabad Indirapuram - 2 1998 UASB 56 UPIN (Urban)
39 Ghaziabad Indirapuram 3 2012 UASH 56 GDA

40 Ghazinbad Morti g:lj::gz]mg‘" 2011 SBR 56 GDA

41 Gorakhpur Mahadev Jharkhandi . 2010 SBR i5 UPIN (Urban}
42 Gorakhpur Ramgarhtal 2015 SBR 30 UPJN (Urban}
43 Gorakhpur Gorakhpur 2023 SBR 5 UPJIN (Urban}
44 Greater Noida Badalpur 2013 SBR 2 Greater Noida
45 Greater Noida Ecotech 2nd 2018 SBR 15 Greater Noida
46 Greater Noida Ecotech 3rd 2018 SBR 20 Greater Noida
47 Greater Noida Kasna 2013 SBR 137 Greater Noida
48 Hapur Hapur 2022 SBR 30 UPIN (Urban)
49 Jaunpur Jaunpur 2023 SBR 30 UPJN (Rural}
50 Jhansi Laxmi Tal 2021 SBR 26 UPIN (Lirban)
51 Kannauj Kannauj (State/ NGRBA) 2015 SBR 13 UPJIN (Urban)
52 Kanpur Bingaon 2005 UASB 210 UPJN (Rural)
53 Kanpur Jajmau - 2 1999 ASP 130 UPJN (Rural)
54 Kanpur Jajmau - 3 1989 UASB 5 UPRIN (Urban)
55 Kanpur Kanpur (JNNURM) 2016 UASB 43 UPIN (Rural)
56 Kanpur Sajari 2016 ASP 42 UPJIN (Rural)
57 Kanpur Baniyapur 2018 SBR 15 UPJIN (Urban)
58 Kanpur Kanpur Pankha 2023 SBR 30 UPIN (Rural)
59 Kasgan) Kasganj 2022 SBR 15 UPIN (Rural}
60 Loni Loni 2013 MBRBR 30 UPIN (Urban)
61 Loni Tronica City 2020 MBBR 5 UPSIDA
62 Lucknow Awas Vikas STP 2017 SBR 375 Awas Vikas
63 Lucknow Bharwara 2016 UASB 345 UPJIN (Urban)
64 Lucknow CG City 2020 SBR 19 LDA

65 Lucknow Hathi Park 2021 MBBR 1.5 Nagar Nigam (Sman City)
66 Lucknow Daulatganj 2003 FAB 42 UPJN (Urhan)
67 Lucknow Daulatganj - 2 2009 FAB 14 UPIN (Urban)
68 Lucknow Jalkal 2010 SBR 0.3 Jalkal

69 Mainpun Powerhouse Road 2014 UASB 23 UPJN (Urban)
70 Mathura Mosani 2000 WSP 6.8 UPJN (Rural)
71 Mathura Trans Yamuna 2016 UASB 16 UPJN (Rural)
7 Mathura T(ggi:rfi’::;‘)" 2010 wsp 276 NPP

73 Mathura Trans Yamuna - 2 2000 Wsp 14.5 UPIN (Rural)
74 Mathura Masani 2021 SBR 30 UPJIN (Rural)
75 Meerut Ganga Nagar 2011 SBR 10 MDA




Sr. | Name of Town/ Name of STP Year of Design Capacity of Primary Agency
No. District Commissioning | Technology | STP (MLD) Maintaining the STP
76 Meerut Lohia Nagar 2010 ASP 10 MDA

77 Meerut Major Dhyan Chand 2012 ASP 7 MDA

78 Meerut Modipuram Tiraha 2016 ASP 5 MDA

79 Meerut Pallavpuram 2012 ASP 7 MDA

80 Meerut Pallavpuram - 2 2008 ASP 11 MDA

81 Meerut Pandav Nagar 2008 ASP 3 MDA

82 Meerut Rakshapuram 2011 ASP 6 MDA

83 Meerul Saardapuri Phasc 2 2011 SBR 6 " MDA

84 Meerut Sainik Vihar 2017 UASB 6 MDA

85 Meerut Sharda Puri Phase-1 2011 ASP 6 MDA

86 Meerut Shatabdi Nagar 2010 ASP 15 MDA

87 Meerut Ved Vyaspur 2010 ASP 15 MDA

88 Meerut Village Kamalpur 2016 ASP 72 UPJN (Urban)
89 Mirzapur Pucca pokhra 1993 UASB 14 UPJIN (Rural)
90 Mirzapur Vindhyachal 2022 W8P 7 UPIN (Urban)
a1 Modinagar Modinagar 2022 SBR 20 UPIN (Urban)
92 Moradabad Moradabad (NGRBA) 2018 UASB 58 UPJIN (Rural)
93 |  Moradabad ﬂ?iai‘;vg 2017 SBR 20 MDA

94 Muzaffar nagar Kidwai nagar 2001 WSP 325 UPIN (Urban)
95 Narora Narora (NGRBA) 2019 UASB 4 UPJN (Rural)
06 Narora Narora fﬁgﬁ::tlc Power 2010 ASP 295 Narora ﬁ:,t]c;;:t:c Power
97 Noida Sector-123 2009 SBR 35 Noida

98 Noida Sector-168 2009 SBR 50 _ Noida

99 Noida Sector-50 2009 SBR 25 Noida

160 Noida Sector-50-2 2013 SBR 34 Noida

101 Noida Sector-34-2 2009 SBR i3 Noida
102 Noida Sector-54-3 2013 SBR 54 Noida

103 Noida STP 123 2022 $BR 80 Noida
104 Noida STP 168 2022 SBR 100 Noida
105 Pilkhua Pilkhua 2011 ASP 3 UPIN (Urban)
106 Pratapgarh Belha Pratapgarh 2023 FAB 8.95 UPIN (Urban)
107 Prayagraj Kodra 2013 HRBF 25 UPJN (Rural)
108 Prayagraj Naini 1999 ASP 60 UPIN (Rural)
109 Prayagraj Naini - 2 2013 ASP 20 UPIN (Rural)
110 Prayagraj Numayadih 2013 HRBF 50 UPIN (Rural)
111 Prayagraj Ponghat 2013 HRBF 10 UPJN (Rural)
112 Prayagraj Rajapur 2013 UASB 60 UPJN {Rural)
113 Prayagraj Salori - 2 2014 SBR 14 UPIN (Urban}
114 Prayagraj Salori -3 2007 FAB 29 UPIN (Rural)
115 Prayagraj Naini 2023 FCR 42 UPIN (Rural)
116 Prayagraj Jhunsi 2023 FCR 16 UPJIN (Rural)
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Sr. | Name of Town/ Name of STP Year of Design Capacity of Primary Agency
No. District Commissioning | Technology | STP (MLD) Maintaining the STP
17 Prayagraj Phaphamau 2023 FCR 14 UPJIN (Rural)
118 Raebareilly Ahmadpur 2022 SBR 1% UPIN (Urban)
119 Rampur Benajeerpur 2015 UASB 14 UPJIN (Urban)
120 Rampur Paharigaon 2015 UASB 15 UPIN (Urhan)
121 Rampur Rampur 2097 SBR 5 UPIN (Urban)
122 Saharanpur Mlzhipur 1998 LUASH 38 UPJN (Urban)
123 Saifai Saifai 2006 Oxidation 1.5 UPIN (Urban)
Pond
124 Shahjahanpur Shahjahanpur - 2023 SBR 40 UPIN (Urban)
125 Varanasi Bhagwanpur 1994 ASP 8 UPIN (Rural)
126 Varanasi Dinapur 1994 ASP 80 UPIN (Urban)
127 Varanasi DLW 1989 ASP 12 BLW
128 Varanasi Goitha 2018 UASB 120 UPIN (Urban}
129 Varanasi XTE"X?“ GAP-II 2018 ASP 140 UPIN (Urban)
130 Varanasi Ramna 2021 SBR 50 UPJN (Rural)
131 Varanasi Ramnagar 2021 A20 10 UPJN (Rural)
132 Vrindavan Manth Road 2015 UASB 8 UPIN (Urban}
133 Vrindavan Near Pagal Baba Mandir 1998 WSP 4 UPIN (Rural)
134 Sultanpur 10 MLEOT;:T Nala, 2016 0"]1‘;:‘;0" £0 UPIN (Rural)
135 Sulianpur 5 MLD Suhanpur 2023 SBR 5 UPJIN (Rural)
136 *Sultanpur 2 MLD Sultanpur 2023 SBR 2 UPJN (Rural)
137 | Muzaffamagar zzhxlt;fgf:;;‘:“’ 2023 SBR 2 UPJIN (Rural)
138 Unnao 15 MLD Unnao 2023 SBE 15 UPJN (Rural)
139 Muzaffarnagar 10 MLD Budhana 2023 SBR 10 UPIN (Rural)
140 *Gorakhpur 10 MLD Gorakhpur 2023 10 UPJIN (Urban)
Total Capacity ( in MLD ) 4184.9
*Under Trial Run




Compliance Status of 41 STPs of UPJN (Rural)

(As per MOEFCC notification dated 13.10.2017)

(March - 2024)

Name of

Sr. Name of STP Year of Design Installed Utilized . Compliance
No. Town/ Commissioning | Technology | Capacity of |- Capacity of Status as per
District STP (MLD) [ STP(MLD MOEFCC
notification dated
13.10.2017
1| Anupshabar | é&‘;ﬂ;ﬁ: A 2018 UASB 15 1.90 Achieving
2 Anupshahar Anupshahar Zone B 2018 MBBR 1 1.10 Achieving
3 Baghpat Baghpat 2022 SBR 14 7 Achieving
4 Bithoor Bithoor 2020 Wetland 1.3 1.3 Achieving
5 Etawah Karanpur . 2000 wWSsp 10.45 7.5 Achieving
6 Etawah Umren 2013 SBR 13.45 8.5 Achieving
7 Etawah Etawah 2022 SBR 21 21 Achieving
8 Garh:vn;rktesh Garhmukteshwar-1 2018 UASB 6 4 Achieving
g | Carhmudesh | Garhmukteshwar-1l 2018 UASB 3 2 Achieving
1o | Pachhetiva, Jaunpur 2023 SBR 30 25 Achieving
Jaunpur
11 Kanpur Bingaon 2015 UASB 210 135 Not-Achieving
12 Kanpur Jajmau - 2 1999 ASP 130 110 Not-Achieving
13 Kanpur Kanpur (JNNURM} 2016 UASB 42 22 Not-Achieving
14 Kanpur Sajari 2016 ASP 43 35 Achieving
15 Kanpur Kanpur Pankha 2023 SBR 30 25 Achieving
16 Kasganj Kasganj 2022 SBR 15 15 Achieving
17 Mathura Mosani 2000 WSP 6.8 6.8 Achieving
18 Mathura Trans Yamuna 2016 UASE 16 16 Achieving
19 Mathura Trans Yamuna - 2 2000 WSP 14.5 14.5 Achieving
20 Mathura Masani 2021 SBR 30 30 Achieving
21 Mirzapur Pucca pokhra 1993 UASB 14 12.68 Achieving
22 Moradabad ]\(Al\?éiakd;t:f)d 2018 UASB 58 3 Achieving
23 Narora Narora (NGRBA) 2019 UASB 4 3.5 Achieving
24 Prayagraj Kodra 2013 HRBF 25 29 Achieving
25 Prayagraj Naini 1999 ASP 60 Achieving
26 Prayagraj Naini - 2 2013 ASP 20 H Achieving
27 Prayagraj Numayadih 2013 HREF 50 60 Achieving
28 Prayagraj Ponghat 2013 HRBF 10 13 Achieving
29 Prayagraj Rajapur 2013 UASB 60 80 Achieving
30 Prayagraj Salori - 3 2007 FAB 29 37 Achieving
31 Prayagraj Naini 2023 FCR 42 38 Achieving
32 Prayagraj Jhunsi 2023 FCR 16 11 Achieving
33 Prayagraj Phaphamau 2023 FCR 14 15 Achieving
34 Varanasi Bhagwanpur 1994 ASP e 10 Achieving
35 Varanasi Ramna 2021 SBR 50 50 Achieving




Sr. Name of Name of STP Year of Design Installed Utilized Compliance
No. Town/ Commissioning | Technology | Capacity of Capacity of Status as per

District STP (MLD) | STP(MLD MOEFCE

notification dated
13.10.2017
36 Varanasi Ramnagar 2021 A20 10 95 Achieving
17 Vrindavan Near Paga! Baba 1998 WSsP 4 4 Achieving
Mandir
38 Budhana 10 MLD Budhana 2023 SBR 10 6 Achieving
39 Unnao 15 MLD Unnao 2023 SBR 15 10 Not-Achieving
40 Sultanpur 10 MLD 2023 SBR 10 10 Achieving
41 Suitanpur 5 MLD 2023 SBR 5 - Achieving
1029
Total Capacity (in MLD 1153




Compliance Status of 55 STPs of UPJN (Urban)

(as per MOEFCC notification dated 13.10.2017)

(March - 2024)

Sr. Name of Name of STP Year of Design Capacity Utilized Compliance Status
No. Town/ Commissioning | Technology of STP Capacity of as per MOEFCC
District (MLD) STP (MLD notification dated
13,10.2017
1 Apra Bichhpuri 2012 UASB 40 24,09 Achieving
2 Agra Dandupura 2013 UASB 78 77.67 Achieving
3 Agra Dandupura - 2 2013 UASB 24 17.8 Achieving
4 Apra Devri Road 2011 " UASB 12 8.29 Achieving
5 Agra Jaganpur 2010 UASB 14 14 Achieving
6 Agra Naglaburhi 2000 WSP 225 2.25 Achieving
7 Apra Pilkhar 2000 WSP 10 10 Achieving
8 Aligarh Aligarh 2023 SBR s 11.5 Achieving
9 Anupshahar Aahar Road 2001 WSP 0.81 0.81 Achieving
10 Anupshahar S:;;zl::::]d 2001 WSP 1.76 1.7 Achieving
1 Ayodhya i;‘;‘f}:‘;; 2014 " UASB 12 12 Achieving
12 Ayodhya A?gg’hg;:t_z 2023 SBR 6 25 Achieving
13 Banda Kanwara Road 1979 Oxidation 4 2 Net- Operational
Pond
14 Bareilly Barcilly 2023 ASP 35 19.8 Achieving
15 Bijnour Bijnour 2018 UASB 24 23.04 Achieving
16 | Bulandshahar | Bulandshahar 2022 SBR 40 20 Achieving
17 Etah Manpur 2021 SBR 24 10.86 Achieving
18 Fatchgarh Fatchgarh 1993 Ox}igztcilon 27 27 Not- Achieving
19 Firozabad Mohammadpur 2021 ASP+BNR 67 47 Achieving
20 Ghaziabad Dudaheda 2013 SBR 56 56 Achieving
21 Ghaziabad Dudaheda - 3 [998 UASB 70 70 Achieving
22 Ghaziabad Indirapuram 2013 SBR 74 74 Achieving
23 Ghaziabad Indirapuran - 2 1998 UASB 56 56 Achieving
24 Gorakhpur Jm?]]:zg?(;i 2010 . SBR 15 15 Achieving
25 Gorakhpur Ramgarhtal 2015 SBR 30 27 Achieving
26 Gorakhpur Gorakhpur 2023 SBR 5 4 Achieving
27 Hapur Hapur 2022 SBR 30 16 Achieving
28 Jhansi Laxmi Tal 2021 SBR 26 22 Achieving
29 Kannauj K“g"é‘géit;‘te’ 2015 SBR 13 0 Not-Achieving
STP is presently
Non-Operational,
30 Kanpur Jajmau - 3 1989 UASB 5 0 Flow of this STP nos
130 MLD STP
31 Kanpur Baniyapur 2018 SBR 15 0 Not-Operational
32 Loni Loni 2013 MBBR 30 25 Achieving




&

b) Name of Name of STP Year of Design Capacity Utilized Compliance Status
No. Town/ Commissioning | Technology of STP Capacity of as per MOEFCC
District (MLD) | STP(MLD | notification dated
13,10.2017
33 Lucknow Bharwara 2016 UASB 345 345 Not Achieving
34 Lucknow Daulatganj 2003 FAB 42 42 Achieving
35 Lucknow Daulatganj - 2 2000 FAB 14 14 Achieving
36 Mainpuri Powerhause 2014 UASB 23 17 Achieving
Road
37 Meerut Village 2016 ASP 72 72 Achieving
Kamalpur
38 Mirzapur Vindhyachal 2022 WSP 7 3.5 Achieving
39 Modinagar Meodinagar 2022 SBR 20 14 Achieving
40 Muzaffar Kidwai nagar 2001 WSP 325 32.44 Not-Achieving
nagar
41 Pilkhua Pilkhua 2011 ASP 3 3 Achieving
42 Pratapgarh Belha 2023 FAB 8.05 6.9 Achieving
Pratapgarh
43 Prayagraj Salori —2 2016 SBR 14 14 Achieving
Godwa Achieving
44 Raebareilly Gadiyani 2022 SBR 18 3
Ahmadpur
45 Rampur Benajeerpur 2015 UASB 14 13.89 Achieving
46 Rampur Paharigaon 2015 UASB 15 0 Not- Operational
47 Rampur Rampur 2017 SBR 5 498 Achieving
48 Saharanpur Mlahipur 1998 UASB 3R 38 Achieving
— Achievin
49 Saifai Saifai 2006 Oxidation s 14 chieving
Pond
50 Shahjahanpur | Shahjahanpur 2023 SBR 40 0 Not-Achieving
51 Varanasi Dinapur 1994 ASP 30 37 Achieving
52 Varanasi Goitha 2018 UASB 120 47 Achieving
Varanasi Achieving
53 Varanasi GAP-1I 2018 ASP 140 110
(JICA)
54 Vrindavan Manth Road 2015 UASB 8 7.6 Achieving
55 | Gorakhpur Gorakhpur 2023 10 ] Under Trial
Zone-¢
1549.72
Total Capacity (in MLD 1938.47
pacity ( ) (80%)
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Compliance Status of 42 STPs of UDD & Other
(As per MOEFCC notification dated 13.10.2017)
(March - 2024)

Sr. | Name of Town/ Name of STP Year of Design Installed Utilized Primary Compliance
No. District Commi | Technole | Capacity of | Capacity Agency Status as
ssionin gy STP (MLD) of STP Maintaining per
£ (MLD the STP MOEFCC
notification
dated
13.10.2017
1 Agra Bichhpuri - 2 2013 SBR 36 36 ADA Achieving
2 Apra Kalandi Bihar 2013 UASB 4.5 4.5 ADA Achieving
idati 342 ievi
3 Chitrakoot | Near Viklang Kendra | 2016 0"}’,?):‘(;"“ 342 NPP Achieving
4 Firozabad Firozabad 2012 | UASB 3 3 NPP Achieving
5 Ghaziabad Bapudham 2018 UASB 56 36 GDA Achieving
6 Ghaziabad Govindpuram 2012 UASB 56 14 GDA Achieving
7 Ghaziabad Indirapuram 3 2012 UASEB 56 56 GDA Achieving
i Raj 25 ievi
Q Ghaziabad Mortt Ra)end_ra Nagar 2011 SBR 56 GDA Achieving
Extension
9 Greater Noida Badalpur 2013 SBR 2 1.5 Greater Noida Achieving
10 Greater Noida Ecotech 2nd 2018 SBR 15 8 Greater Noida Achieving
11 | Greater Noida Ecotech 3rd 2018 | SBR 20 10 Greater Noida | Achieving
12 | Greater Noida Kasna 2013 SBR 137 50 Greater Noida | Achieving
13 Loni Tronica City 2020 MBBR 5 35 UPSTDA Achieving
14 Lucknow Awas Vikas STP 2017 SBR 375 375 Awas Vikas Achieving
15 Lucknow CG City 2020 SBR 19 0 LDA Not
Operational
] - Nagar Nigam Not
16 Lucknow Hathi Park 2021 MBBR 1.5 (Smart City) Achieving
17 Lucknow Talkal 2010 SBR 6.5 6.5 Jalkal Achieving
Trans Yamuna 2.76 Not
18 Mathura (Gowardhan) 2010 WSP 276 NPP Achieving
19 Meerut Ganga Nagar 2011 SRR 10 3.8 MDA Achieving
20 Meerut Lohia Nagar 2010 ASP 10 2 MDA Achieving
21 Meerut Major Dhyan Chand 2012 ASP 7 4 MDA Achieving
22 Meerut Modipuram Tiraha 2016 ASP 5 49 MDA Achieving
23 Meerut Pallavpuram 2012 ASP 7 6.5 MDA Achieving
2 Meerut Pallavpuram - 2 2008 ASP " 7 MDA Not
Achieving
2.7 Not
25 Meerut Pandav Nagar 2008 ASP 3 MDA oo
Achieving
26 Meerut Rakshapuram 2011 ASP 6 4 MDA NOt,
Achieving
., R 5.5 Not
27 Meerul Saardapuri Phase 2 2011 SBR 6 MDA -
Achieving
28 Meerut Sainik Vihar 2017 UASB 6 393 MDA Not
Achieving
29 Meerut Sharda Puri Phase-1 2011 ASP 6 5.6 MDA Achieving
30 Mecrut Shatabdi Nagar 2010 ASP 15 4.8 MDA Achieving
31 Meerut Ved Vyaspur 2010 ASP 15 4.5 MDA Achieving
MDA, New 0 Not
32 Moradabad Moradabad 2017 SBR 20 MDA aperational




-»

Sr. | Name of Town/ Name of STP Year of Design Installed Utilized Primary Comptiance
No. District Commi | Technole | Capacity of | Capacity Agency Status as
ssionin gy STP (MLIY} af STP Maintaining per
r (MLD the STP MOEFCC
natification
dated
13.10.2017
due to lack of
sewage
generation
i 2.25 i Achievin
3 Narora Narora Atomic 2010 ASP 235 Narors Atornic g
Power Plant Pawer Plant
34 Noida Sector-123 2009 SBR 35 33 Noida Not
Achieving
15 Noida Sector-168 2009 SBR 50 30 Noida Not
Achieving
36 Noida Sector-50 2009 SBR 25 25 Noida Not
Achieving
37 Noida Sector-50-2 2013 SBR 34 34 Noida Not
Achieving
38 Noida Sector-54-2 2009 SBR 33 33 Noida Not
Achieving
39 Noida Scetor-54-3 2013 SBR 54 54 Noida ot
Achieving
40 Noida STP 123 2022 SBR 80 40 Noida “.Im.
Achieving
41 Noida STP 168 2022 SBR 100 38 Noida not
Achieving
42 Varanasi DLW 1989 ASP 2 12 BLW Achieving
Total Capacity (in MLD) | 1069.43 702.58




Annexure-2

Details of under construction STPs in the State
(March 2024)

SIL

Name Of
Town/District

No.
of
STP

Capacity
(MLD)

Constructing
Agency

Present
Progress

Completion Timeline

Mirzapur

17

UPIN (Rural)

99.00%

Apr-24

Work of STP and MPS are
completed. Power connection is
balance for which additional fund is
approved by NMCG on 26.02.24

Ghazipur

21

UPIN (Rural)

98.50%

Apr-24

Work of STP and MPS are
completed.Proposal of Additional cost
implication approved by NMCG in EC
meeting dt 13.02.2024. Work of
Effluent pipe line in progress.

*Unnao

15

UPJN (Rural)

95.50%

- Jun -24

Woark of STP has been completed
and is under Trail run through bypass
arrangement. Targeted to complete
balance work by Jun -24,

Shuklaganj

UPJN (Rural)

81.00%

Aug-24

Moradabad

25

UPIN (Rural)

50.00%

Jan-25

*Sultanpur

17

UPIN (Rural)

99.80%

Upgradation of 5 MLD STP Hathia
nala from 5 MLD to 10 MLD ., 5
MLD and 2 MLD STP is completed
and under Trail-run.

Automation work of STP is in
progress which is targeted (o be
completed by Apr-24

*Muzaffarnagar

54.5

UPJN (Rural)

93.00%

*22 MLD - Work of Sahawali STP is
completed and under Trail-run.

Jun-24

32.5 MLDSTP is commissioned in
Feb -2024 by taking discharge from
one drain. A
Land was made available in April
2023 for construction of IPS-2A at
Krisnapuri which is to be completed
by June 2024.

Daulatganj&Bari
kala,

Lucknow

42.5

UPJN (Rural)

7725 %

May-24

39 MLD STP -

Land availability for construction of
SBR Basin 1, 2 & 3 of 3% MLD STP
could be ensured from UPJN (Urban)
by the delay of 06 months.

20

For 3.5 MLD STP financial approval




No.
Name Of Capacity | Constructing Present ; imeli
SI. Town/District S?[‘fP (MLD) Agency Progress Completion Timeline
has not been given yet by NMCG.
Fatehgarh - o
9 Farrukhabad 2 47.7 UPJN (Rural) 83.10% Jun-24
Aug-24
- Work of 42.0, 20 and 1 MLD is
4] 3
10 Bareilly 3 63 UPIN (Rural) 99.00% completed. Sewage is taken in all
three STP.
Apr-24
11 Kairana ] 15 UPJIN (Rural) 91.71% Work of STP is completed and
sewage is taken in STP
12 Ayodhya 1 33 UPJN (Rural) 80.61% Dec-24
13 Agra 13 177.6 UPJIN (Rural) 37.82% Apr-25
14 Lucknow 1 120 UPIN (Urban) 88.00% Jun-24
15 Azamgarh 1 8 UPJIN (Urban) 90.00% Apr-24
16 *Gorakhpur 1 10 UPIN (Urban) 100.00% | STP under trail run
17 Balrampur 1 8.5 UPIN (Urban) 80.00% May-24
18 Gorakhpur 1 10 UPJN (Urban) 3.00% Sep-24
19 Gorakhpur 1 30 UPJIN (Urban) 28.00% Mar-25
20 Gorakhpur 1 38 UPIN (Urban) 28.00% Mar-25
21 Jhansi ! 26 Nagar MEAm | 95.00% | Apr-24
STP construction work was completed
Awas Vikas in august 23 but the -eclectricity
22 Ghaziabad | 21.5 Parishad 100.00% | connection was provided in January
24. From Feb 24 the plant is
operational
23 Ghaziabad 1 68 UPIN (Urban) 3.00% Jun-25
24 Ballia 1 20 UPJN (Urban) 4.00% Mar-25
. Dec-25.
4]
25 Varanasi ] 55 UPJN (Rural) 2.0% Work started on 07.03.24
Total 39 886.30

*STPs completed and under trial run, therefore not included in total numbers and
capacity
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AN

Under Construction STPs —

Physical Progress 80% to 100%

SL

Name Of
Town/District

No,
of
STP

Capacity
(MLD)

Constructing
Agency

Present
Progress

Completion Timeline

Unnao

15

UPJN (Rural)

95.50%

Jun -24

Work of STP has been
completed and is under Trail
ran through bypass
arrangement.  Targeted 1o
complete balance work by Jun -
24.

Sultanpur

17

UPIN (Rural)

99.80%

Upgradation of 5 MLD STP
Hathia nala from 5 MLD to 10
MLD , 5 MLD and 2 MLD
STP is completed and under
Trail-run.

Automation work of STP is in
progress which is targeted to be
completed by Apr-24

Muzaffarnagar

54.5

UPIN (Rural)

93.00%

22 MLD - Work of Sahawali
STP is Completed and under
Trail-run.

Jun-24

325 MLD STP is
commissioned in Feb -2024 by
taking discharge  from one
drain.

Land was made available in
April 2023 for construction of
IPS-2A at Krisnapuri which is
to be completed by June 2024,

Mirzapur

17

UPIN (Rural)

99.00%

Apr-24

Work of STP and MPS are
completed. Power connection
is balance for which additional
fund is approved by NMCG
on 26.02.24

Ghazipur

21

UPJIN (Rural)

98.50%

Apr-24

Work of STP and MPS are
completed.Proposal of
Additional cost implication
approved by NMCG in EC
meeting dt 13.02.2024. Work of

Bareilly

63

UPIN (Rural)

99.00%

Effluent pipe line in progress.
Aug-24 ’
Work of 42.0, 20 and 1 MLD
is completed. Scwage is taken
in all three STP,

22




No.

Name Of Capacity | Constructing | Present . .
Sl. Town/District S‘;.fp (MLD) Agency Progress Comple_tlon Timeline
7 | Fatehgarh - Farrukhabad 2 47.70 UPJN (Rural) | 83.10% | Jun-24
8 Shuklaganj } 5 UPIN (Rural) | 81.00% | Aug-24
Apr-24
9 Kairana 1 15 UPIN (Rural) | 91.71% | Work of STP is completed
and sewage is taken in STP
10 Lucknow | 120 (gfbﬁ )| 88.00% | Jun2e
- STP construction work was
L completed in august 23 but the
11 Chaziabad 1 215 A;:rds_ \;lﬁds 100.00% | electricity  connection  was
ansha provided in January 24. From
Feb 24 the plant is operational
12 Jhansi 1 26 Na%al:azi‘:igam 95.00% | Apr-24
13 Gorakhpur | 10 (3:’;;:’]) 100.00% | STP under trail run
i4 Azamgarh ] g (Br;;) 90.00% | Mar-24
15 Ayodhya ] 33 UPJIN (Rural) | 80.61% | Dec-24
16 Balrampur 1 8.5 (85;2:) 80.00% | Mar-24
Total 23 482.20
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( Physical Progress 50% to 80%)

No. '
Name Of Capacity Constructing Present . C
SL1 rown/District S(’;‘fP (MLD) Agency Progress Completion Timeline
May-24
. . 39 MLD STP -

Daulatg‘i“J&Bar‘k Land availability for
a4, construction of SBR
Bagin 1, 2 & 3 of 39
MLD STP could be
1 2 42.5 UPJIN (Rural) 77.25% ensured from UPIN
(Urban) by the delay of

06 months.

Lucknow For 3.5 MLD STP
financial approval has
not been given vet by
NMCG .

Total 2 42.5
{ Physical Progress below 50% )
Name Of No. Capacity Constructing ‘ Completion
S Town/District sonP (MLD) Agency Present Progress Timeline
| Moradabad 1 25 UPJIN (Rural) 50.00% Jan-25
2 Agra 13 177.6 UPIN (Rural) 37.82 % Apr-25
3 Gorakhpur ] 10 UPIN (Urban) 3.00% Sep-24
4 Gorakhpur 1 30 UPJN (Urban) 28.00% Mar-25
5 Gorakhpur 1 38 UPIN (Urban) 28.00% Mar-25
6 Ghaziabad 1 68 UPIN (Urban)- 3.00% Jun-25
7 Ballia ] 20 UPIN (Urban) 4.00% Mar-25
Dec-25
8 Varanasi 1 35 UPJIN (Rural) 2.0%% Work started on
07.03.2024.
Total 20 423.60
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Annexure-3

Details of STPs under tendering Stage in State

March, 2024

SL

Location

No. of
STPs

Capacity
of STP
proposed
(MLD)

Status of Project

Executing Agency

Timeline

Meerut

220

LOA issuedto (JVYM/s  GA Infra Private Ltd,
Rajasthan and, M/s SSG Infratech Pvt, Ltd.
New Delhi  on 27.05.2023. Concessionaire
agreement “stgned is signed on 05.09.23,
Financial closure is under process.Financial
closure document sent to NMCG on 15.03.24
for review.

UPJN (Rural)

Mathura

60

LOA issued to JV M/s Enviro Infra engineer
Limited, Dehli and M/s Micro Transmission
System , greater Noida. on 27.09.23, financial
closer is under process. Concessionaire
agreement signed is signed on 12.12.23.
Financial closure is under process.

UPJIN (Rural}

Saharanpur

135

Revised TBER report sent to NMCG on
02.08.23. NOC received from NMCG for
opening of Financial bid on 28.12.23 Financial
bid has been opencd on 12.01.24 which is under
evaluation.

UPIN (Rural)

Kosi Kalan

Financial bid evaluation report sent to NMCG
on 13.12.23. NOC received from NMCG for
issuing of LOA on 20.02.24 to L2 bidder
Reply for same sent to NMCG on 27.02.24for
reconsideration of UPIN recommendation as
Previous.

UPJIN (Rural)

Chhata

Re-bid is invited on 12.12.2023. 05 bid
received. Technical bid evaluation report sent
to NMCG on 12.01.24, NOC received from
NMCG for opening of Financial bid on
07.03.24.Financial bid opened on 18.03.24
which is under evaluation,

UPJN (Rural)

Vrindavan

Financial bid evaluation report sent to NMCG
on 05.12.23, NOC received from NMCG fot
issuing of LOA on 08.03.241.0A is issucd to
L1 bidder on 15.03.24

UPJN (Rural)

Hathras

24

Financial bid evaluation report sent to NMCG
on 12.01.24. NOC received from NMCG for
issuing of LOA on 20.02.24 to L2 bidder.
Reply for same sent to NMCG on 27,02.24.for
annulling the bidding process.

UPIN (Rural)

Prayagraj
(Distt. D)

90

Financial bid evaluation report sent to NMCG
on 13.12.23. NMCG has given its comment on
evaluation report on 30.01.24 with change in
ranking of bidder. Reply for same sent to
NMCG on 27.02.24 for reconsideration of

UPIJN (Rural)

June-23

25



SL Location No. of | Capacity Status of Project Executing Agency | Timeline
STPs of STP
proposed
(MLD)
UPIN recommendation as previous.
Financiathid evaluation report sent to NMCG | UPJN (Rural)
9 | Lucknow i 50 f)n 11.01.24. NOC received from NMCG for
issuing LOA on 13.03.24. LOA 3s issued to L1
bidder on 15.03.24
Financial bid evaluationreportsentto NMCGon | UPIN (Rural)
Prayagraj _13.1'2.23. NOC received 'from NMCG for
10 (Distt. C) I 43 issuing of LOA to L1 bidder on 20.02.24.
’ LOA issued to M/S HNB on 23.02.24. Date of
Start is given as 19.03.24.
Technical bidevaluationreportsentto NMCGon UPIN (Rural)
‘ 21.12.2023 NOC received from NMCG for
11| Shamli Town 1 40 opening of financial bid on 12.01.24. Financial
bid is opened on- 15.01.24 which is under
evaluation,
Banat Town, Under Re-tendering. Technicalbid was openedon UPIN (Rural)
12 % distt Shamli | ! S| 22022024,
09 bid received which is-under evaluation.
Thanabhawan Under Re-tendering. Technical bid was opened | UPJN (Rural)
13 | town, distt. 1 10 on22.02.2024, 07 bid received which i1s under
Shamli evaluation.
Babri- Under Re-tendering. Technical bid was UPIJN (Rural)
14 | Bantikhera, 1 5 opened 0n26.02.2024. 07 Bid received which is
disttSham!i under evaluation.
Lucknow UPJIN (Rural)
15 {Phase-2 , 1 100 Last date of bid submission
Part-2) — is 08.04.2024.
HAM -PPP
16 | Hapur ] 6 Last date of bid submission is 17.03.2024, UPIN (Rural)
Prayagraj Technical bid wasopened on 26.02.24. 14 bid UPIN (Rural)
17 L 1 50 . S .
(Naini). received which is under evaluation.
18 Fatehpur 1 18 Under re-tendering Technical bid opened on UPJIN (Urban)
23.02.204.Bid under evaluation.
Total 18 887.0
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Annexure-3A

A. Status of DPR submitted/to be submitted to NMCG for approval (UPJN-Rural)

S1L Location/Town No. Capacity of Remarks Likely Date of
of STP Completion
STPs proposed
(MLD)
1 Chandauli 1 37 DPR is under review at NMCG,
2 Dalmau, Raebareilly - 0.006 DPR is under review at NMCG.
3 Varanasi (Durga drain) 1 55 Revised DPR is under preparation by
UPJN (Rural)
4 Lucknow Phase-111 1 75 DPR is under review at NMCG.
5 Gulaothi, Bulandshahar 1 10 . DPR is under review at NMCG.
6 Manikpur I 24 Revised DPR is under preparation at
UPJN (Rural) for FSTP.
7 Deoband 1 20 DPR is under review at NMCG.
8 I & D and STP works at 1 6 DPR is under review at NMCG.
Barhalganj NP, Distt.
Gorakhpur
9 1&D & STP works for 8 1 44 Revised DPR is under preparation by
drains falling i River UPIN (Rural} 24 months
Rapti al Distt. Gorakhpur after issuance
10 1 & D and STP works at I 15 DPR is under review at NMCG. of effective
Tanda Distt. Ambedkar date of start
nagar
11 I & D of remaining 7 - - DPR is under review at NMCG,
drains falling in river
Ganga of Kanpur city
12 [ & D and STP works of 2 113 DPR is under review at SMCG,
Aligarh Drain at Distt.
Aligarh
13 I & D and STP works of 1 35 Revised DPR is under preparation by
drains falling in Ghaghara ' UPJN (Rural} for FSTP.
at NPP, Dohrighat, Distt.
Mau
14 DPR for I & D and STP 2 80 DPR is under review at NMCG.
works at Distt. Moradabad
(Zone -3 & Zone 4)
15 DPR for 1&D and STP 2 23.50 Revised DPR is under preparation by
works at Bhadohi UPJN (Rural)
Total ~15 DPRs 16 484,40
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Annexure-3B

B. List of approved CSAP prepared by UPJIN (Urban) under SBM 2.0

SI. | District Name of ULB Date of Current Status STP Capacity
Approval (MLD)
SLTC/SHPC
1 | Aligarh Atruli .09.
| 18AT ui 0250.0099.2222/ DPR under preparation 5.00
2 | Ambedkar nagar | iltifatganj Bazar 05.09.22/ .
20,0022 DPR prepared and approval awaited 1.50
3 | Amethi Gauriganj (NPP) 01.11.22¢ DPR und ;
, 02.11.22 under preparation 275
4 | Auraiyt
uraiya Acchalda (NP) 0012..111{7_222/ DPR under preparation |
5 | Auraiya Aurai 05.09.2 .
. Hraly uratya 2509(?9.222/ DPR under preparation 9.00
6 | Aurai Bidh NP 1. .
uratya idhuna (NP) 0(}2‘1111'2222/ DPR under preparation 3.30
7 | Ayodhya Gasaiganj (NP 01.11.22 /4
Yoy ganj (NP) 02.11.22 DPR under preparation 1.50
8 | Ayodhya Rudauli (NPP) 01.11.22/ .
02.11.22 DPR under preparation 4,50
"9 | Azamgarh Mubarakpur (NPP) 01.11.22/ .
02.11.22 DPR under preparation 12.00
1 i 2
10 | Balrampur Tulsipur (NP) 0012.-111].-222/ DPR under preparation 195
11| Balrampur Utraula (NPP) 0012'_1111' _2222/ DPR under preparation 3.25
i 2
12| Bareilly Aonla 00]2 lII].H222/ DPR prepared and approval awaited 6.00
13 | Bareilly Faridpur 05.09.22 / DPR prepared and approval awaited 10.00
20.09.22 -
14 | Bijnor Kiratpur 02569;9':2222/ DPR prepared and approval awaited 6.50
15 | Bijnor Najibaabad 05.00.22/ .
J ! 20.09 22 DPR under preparation 9.00
16 | Bij Nagt .09. .
ynor agna 0250?59.2222/ DPR under preparation 10.00
17 | Bij Chand .09. .
umor andpur 0250?099.2222/ DPR prepared and approval awaited 8.50
18 | Bij herk 2 .
ynor Sherkot 02569(?9'_222/ DPR under preparation 6.50
] -
9 | Binor Dhampur 02560099'2222/ DPR prepared and approval awaited 5.00
20 | Bulandshahr Aurangabad (NP) 01.11.22/ ’
02.11.22 DPR prepared and approval awaited 2.82
21 | Bulandshahr Sikandrabad 01.11.227/ .
(NPP) 02.11.22 DPR under preparation 8.40
22 | Bulandshahr B.B. Nagar (NP} 01.11.22/ DPR " .
02.11.22 prepared and approval awaited 0.97

28




S | District Name of ULB Date of Current Status STP Capacity
Approval (MLD)
SLTC/SHPC
23 | Bulandshahr Gulaothi (NPP) 0012 1111.2222/ DPR under preparation 5.00
24 | Bulandshahr Debai (NPP) O(;illll.2722/ DPR under preparation 180
25 | Bulandshahr Siana (NPP) 0(]1211]].2222/ DPR under preparation 45
26 | Bulandshahr Chhatari (NP) 0012.1111.2222/ DPR prepared and approval awaited 120
27 | Bulandshahr Bugrasi (NP) 0012,1111.2222/ DPR under preparation 150
28 | Bulandshahr Jahangirabad 011122/
andsha (;;;;)glra 2 021122 DPR under preparation 6.00
29 | Chitrakoot Chitrakoot Dham 01.11.227 )
Karwi (NPP) 02.11.22 DPR under preparation 9.50
30 | Chitrakoot Rajapur (NP) 01.11.227 DPR prepared and under 7 50
02.11.22 observation )
31 Deori Bari P 01.11.22
eona ariyarpur(NP) 02.11 92/ DPR under preparation 2.84
32 | Deoria Lar 02560099'2;2/ DPR prepared and approval awaited 3.00
33 | Deoria Gaura Barhaj 02560&2222/ DPR prepared and approval awaited 5.00
) 2
34 | Ftawah Bakewar (NP) 0012'11]1'“222/ DPR under preparation 1.60
35 | Etawah Jasawantnagar 01.11.22/ )
(NPP) 02.11.22 DPR under preparation 3.30
36 | F kh.
arrukhabad Shamshabad 02560099'2222/ DPR prepared and approval awaited 8.00
37 | Farrukhabad Kampil 0250'0099'2222/ DPR prepared and approval awaited 2.00
38 | G B Nagar Dadri (NPF) 00]‘.):]1]]'2222/ DPR under preparation 10.56
39 | Ghaziabad Muradnagar (NPP) 01.11.227 .
02.11.22 DPR under preparation 10.19
40 | Ghaziabad Niwari (NP) 0()]j1]]i2222/ DPR under preparation 100
41 | Ghaziabad Faridnagar (NP} 01.11.22/ .
021122 DPR prepared and approval awaiied 1.25
42 | Ghazi
aziabad Patala (NP) 0012'1111'2222/ DPR prepared and approval awaited 1.00
43 hazi Al .
Ghaziabad Dasna (NP) 0012 |1]]2222/ DPR under preparation 3.50
44 | Hapur Pilkhuwa(NPP) 01.11.227 ,
02.11.22 DPR prepared and approval awaited 6.00
45 | Hardoi Shahabad 0012 1111.2222/ DPR under preparation 10.25
46 | Jalaun Jalaun 02560(?52222/ DPR under preparation 6.00
47 | Jalaun Kalpi 02560(;;9’2222/ DPR under preparation 6.00
48 | Jalaun Konch 05.09.22/ DPR under preparation 6.00
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49 | Jaunpur kerakat(NP) 0l.11.22/ .
02.11.22 DPR under preparation 1.34
50 |12 Shahganj(NPP 01.11.22/ .
aunpar gani(NPP) 021122 ° DPR under preparation 271
511 Jaunpur Badlapur(NF) 0012"1111' -2222/ DPR under preparation 2.68
52 | Jaunpur Zafrabad(NP) 01.11.22/ .
02.11.22 DPR under preparation 1.13
53 | Jaunpur Gaurabadshahpur 01.11.22/ .
(NP) 02.11.22 DPR under preparation 232
54 | Jaunpur Kajgaon(NP) 01.11.22/ .
02.11.22 DPR under preparation 1.35
55 |17 Khetasarai (NP 01.11.22/ :
aunpdr rai (NP) 02.11.22 DPR under preparation £.90
56 | Jaunpur Mugrabadshahpur 01.11.22/ DPR prepared and under 100
{NPP) 02.11.22 observation )
ST |3 Machhlishahr(NP 01.11.22/
annpur ishahr(NF) 02.11.22 DPR under preparation 2.51
58 | Jaunpur Mariahu(NP} 01.11.22/ .
02.1122 DPR under preparation 220
39 | Jaunpur Rampur (NF) 0(]]2"11]]'?222/ DPR under preparation 1.58
60 | Kannauj Chhibramau 02560095;2222/ DPR prepared and approval awaited 12.00
61 | Kanpur Dchat Akbarpur 05.09.22/ 4 ,
20.09.22 DPR under preparation 4.50
62 | Kaushambi Manjhanpur . 05.0922/ .
20.00.22 DPR under preparation 10.50
63 | Kushinagar Chhitauni(NP) 01.11.22/ .
02.11.22 DPR under preparation 2.50
64 | Kushinagar Dudahi(NP) 01.11.22/ .
021122 DPR under preparation 2.50
65 | Kushinagar Khadda(NP} 01.11.22/ .
02.11.22 DPR under preparation 1.60
66 | Kushinagar Ramkala(NP) 01.11.22/ .
02.11.22 DPR under preparation 8.00
67 | Lakhi Gola Gok: th 05.09.22/ :
axmpur ola Lokarana 20.09.22 DPR prepared and approval awaited 6.15
68 | Lucknow Kakori (NP 01.11.22/ .
(NP) 021122 DPR under preparation 2.00
69 | Luckn Malihabad (NP 01.J1.22/
Hexnow alihabad (NF) 02.11.22 DPR under preparation 2.50
70 | Maharajganj Maharajganj(NPP 01.11.22/
anaralgan) arajgany( ) 02.11.22 DPR under preparation 6.50
71 | Maharajganj Nichlaui(NP 01.11.22/ .
Jgan) (NF) 021193 DPR under preparation 2.00
72 | Maharajganj Nautanwa (NPP) o1.11.22¢ .
02.11.22 DPR under preparation 364
73 | Maharajganj Sonauli (NP) 0012.1111.2;2/ DPR under preparation 591
74 | Mathura Gokul (NP) 01.11.22/ DPR prepared and approval awaited 0.60
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75 | Mathura Goverdhan (NT) OOIZ.IIIII.?ZZZI DPR under preparation 450
76 | Mathura Mahavan (NF) 0(;2;.!]]!.-2222/ | DPR preparcd and approval awaited 1.20
77| Meerut Sardhana (NPP) 0012'.1111' _2222/ DPR under preparation 6.00
78 | Moradabad Bilari (NPP) 0(:’12'_1111'_2222/ DPR prepared and approval awaited 3180
79 | Moradabad Kanth (NP) 0012..1111..2222/ DPR under preparation 2 60
80 | Moradabad Umrikalan (NP) 0012.'I]11..2222/ DPR under preparation 180
81 | Moradabad Kundarki (NP} 0012.'1111..2222/ DPR under preparation 100
82 | Muzaffarnagar Purkazi (NP) 0()12_111{_2222f DPR prepared and approval awaited 577
83 | Muzaffarnagar Miranpur (NP) 0 Ol?;llll..Z;Z/ DPR under preparation 2 80
84 | Muzaffarnagar Jansath (NF) 0()12"[111'_2222/ DPR prepared andapproval awaited 2.00
85 | Muzaffarnagar Shahpur (NP) 0012'_1111' ‘_2222/ DPR prepared and approval awaited 2.10
86 | Muzaffarnagar Khataul 0256(_)(;)9.2222/ DPR prepared and approval awaited 7.50
87 | Pratapgarh g\?})aP)Pratapgarh 00]2.'1-]11.-2222/ DPR under preparation 3.00
88 | Pratapgarh Lalganj 02500(;)92222/ DPR under preparation 275
89 | Prayagraj Bharatganj (NP) 0()12'_llli_2222/ DPR under preparation 170
0 | Prayagra] Phulpur (NF) 0012‘,]|I]-.2222/ DPR under preparation 2.30
91 | Prayagraj Mau Aima (NP) 0{)]2'.1111“.2222/ DPR under preparation 2.06
92\ Prayagraj Sirsa (NP) 00[?;_]111._2222/ DPR under preparation 1.27
93 | Raebareilly Salon 02569099.-2222/ DPR under preparation 1.50
94 | Rampur - Kemri(NP) 0012'.1111'_2222/ DPR prepared and approval awaited 2.90
95 | Rampur '-l’anda(NPP) 0012..1111. ?:)22/ DPR prepared and approval awailed 4.8
96 | Rampur Dariyal(NP) Oolz'.l‘lll' '2222/ DPR under preparation 2.10
97 | Rampur Suar(NPP) 0()]?;']]!'.2222/ DPR under preparation 3.20
98 | Rampur Bilaspur(NPP) 0012'.1111' 222 2/ DPR prepared and approval awaited 4.50
99 | Rampur Maswasi(NFP) 0012'_1111'_2222/ DPR under preparation 1.80
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100 | Rampur Mifak(NPP) %12'1111'2222/ DPR prepared and approval awaited 3.10
101 | Rampur NarpatNagar(NP 01.11.227
pu P gar(NP) 02.11.22 DPR under preparation 2,10
102 | Rampur Shahabad(NP) 0012 1111' 2222/ DPR prepared and approval awaited 3.80
103 | Rampur Saifni(NP) 00]2'1111'2222/ DPR prepared and approval awaited 2.20
104 | Saharanpur Ambetha (NP) o1.11.22/ DPR prepared and under 15
02.11.22 observation )
105 | Saharanpur Chhutmalpur (NP} 01.11.22/ DPR d and | awaited 150
02.11.22 prepared and approval awaite ;
106 | Sabaranpur Chilkana 01.11.22/
Sultanpur 02.11.22 DPR under preparation 2.00
(NP)
107 | Saharanpur Gangho (NP 01.11.22/ .
P gho (NF) 02.11.22 DPR under preparation 5.50
108 | Saharanpur Nakur (NPP) 01.11.22/ 7 L
02.11.22 DPR under preparation 2.00
109 | Saharanpur Nanauta (NP} 01.11.22/ .
02.11.22 DPR under preparation 2.40
110 | Saharanpur Rampur 0L.1t.22/ .
Maniharan 02.11.22 DPR under preparation 3.28
111 | Saharanpur Sarsawa (NPP) 01.11.22/ .
02.11.22 DPR under preparation 2.00
112 | Saharanpur Titron (NP 01.18.22/ .
P (NP) 02.11.22 DPR under preparation 1
113 | Saharanpur Behat (NP) 01.11.22/ .
02.11.22 DPR under preparation 2.00
114 | Sant Kab Magh 05.09.22/
Ne;ngar abeet aghar 20.09.22 DPR under preparation 2.00
115 ! Sant Kabir N Bakhi P 01.11.22/
ant Kabir Nagar | Bakhira (NF) 021122 DPR under preparation 4.13
116 | Sant Kabir Nagar | Belharkala (NP 01.11.22/
ant Rabir Nagat elharkala (NF) 02.11.22 DPR under preparation 1.53
117 | Sant Kabir Nag; Mehandawal (NP 01.11.22/
ant Rabir Nagat chandawal (NF) 02.11.22 DPR under preparation 5.50
118 | Sant Kabir Nagar | Hariharpur (NP) 01.11.22/ .
. 02.11.22 DPR under preparation 1.18
119 | Sant Kabir N Khalilabad 05.09.22/
ant Rablr Ragar aiiaba 20.09.22 DPR under preparation 7.40
120 | Sitapur Biswan (NPP) 01.11.22/ .
02.11.22 DPR under preparation 5.77
121 | Sitapur Mahmudabad 01,1122/ .
| (NPP) 02.11.22 DPR under preparation 5.25
122 | Sitapur Maholi (NF) 00]2']]]]'2222/ DPR prepared and approval awaited 3.13
123 | Sitapur Hargaon (NP) 0012 1111' 2222/ DPR prepared and approval awaited 223
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124 | Sit i NPP 122/
Sitapur Khairabad ( ) 0012.] 1.22 DPR under preparation 5.01
125 | Sitapur Sidhauli (NP) 01.11.22/ .
02.11.22 DPR under preparation 2.58
126 | Sonbhadra Obra (NP) 01.11.22/ DPR under preparation 6.00
02.11.22
127 | Sonebhadra Anpara (NP) 0012.1111.2222/ DPR under preparation 250
128 h Robert i (NPP 01.11.22/
Spneb adra obertsgan) ( ) DPR under preparation 6.10
02.11.22
129 | Srawasti Bhinga (NPP) 01.11.22/ DPR under preparation 500
021122
130 | Srawasti Ikauna (NP) 01.11.22/ DPR under preparation 150
02.11,22
131 | U B 01.11.22
fnao angermau (NP} f DPR under preparation 5.00
02.11.22
132 | Unnao Gangaghat (NPP) 01.11.22/ DPR prepared and under
. 8.00
02.11.22 observation
133 | Unnao Nawabganj (NP) 01.11.22/ DPR prepared and under
. 1.20
02.11.22 observation
134 1 Unnao Safipur (NP) 0012 11]]' 2;2/ DPR prepared and approval awaited 2.40
135 | Unnao Ganj muradabad 022/ .
(NP) 02.11.22 DPR under preparation 1.00
136 | Unnao Auras (NP) 011122/ .
02.11.22 DPR under preparation 1.00
137 | Ambedk Jalal PP 06.03.23
' AT nagar alalpur (NPF) DPR under preparaticn 5.50
138 | Ambedkar nagar | AshrafpurKicchou 06.03.23
cha (NP) DPR under preparation 3.80
139 | Amethi Jais (NP) 06.03.23 DPR under preparation 4.00
140 | Amroh Bachh NPP 06.03.23
froha achhraun ( ) DPR under preparation 310
141 | Amroha Hasanpur (NPP) 06.03.23 .
DPR under preparation 6.10
142 | Amroha Joya (NP) 06.03.23 PPR under preparation 2.20
143 | Amroha Naugawan Sadat 06.03.23 .
(NP) DPR under preparation 3.40
144 | Amroha Said Nagli (NFP) 06.03.23 DPR under preparation 1.90
145 } Amroha Ujhari (NP) 06.03.23 DPR under preparation 2.60
146 | Amrot bDh PP .03.23
’ mroha anaura (NPF) 06 DPR under preparation 3.10
147 | Amroha Gajraula (NPP) 06.03.23 DPR under preparation 6.50
148 | Azamgarh Atrautiya (NP) 16.03.23 DPR under preparation 1.20
149 | Azamgarh Jivanpur (NP) 06.03.23 DPR under preparation 1.25
150 | Balli Chitb NP 06.03.23
ana baragoan (NF) DPR under preparation 2.10
151 | Bal Bal NP 06.03.23
atrampur alrampur (NF) DPR under preparation 8.33
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152 | Bareilly Baheri (NPP) 06.03.23 DPR under preparation 7.00
153 | Bhadohi Gyanpur (NP) 06.03.23 DPR under preparation 1.32
154 | Budaun Faizganj (NP) 06.03.23 DPR under preparation 1.25
155 | Budaun Bisauli (NPP) 06.03.23 DPR under preparation 3.50
156 | Budaun Kuwargaon (NP) 06.03.23 .
DPR under preparation 0.80
157 | Budaun Ujhani (NPP) 06.03.23 DPR under preparation 6.00
158 | Budaun Saidpur (NP) 06.03.23 DPR under preparation 1.40
159 | Bud Wazi j (NP 06.03.23
udaun azirganj (NF) DPR under preparation 2.10
aganj (NPP .03, .
160 Budaun Dataganj ( ) 06.03.23 DPR under preparation 2.70
161 Budaun Gulariya (NP) 06.03.23 DPR under preparation (.40
162 Budaun Alapur (NP) 06.03.23 DPR under preparation 2.30
163 Budaun Sakhanu (NP} 06.03.23 DPR under preparation 1.00
164 Budaun Usawan (NP) 06.03.23 DPR under preparation 1.20
165 Chandauli Chakia (NP) 06.03.23 DPR under preparation 1.73
166 Chandauli Chandauli (NP) 06.03.23 DPR under preparation 2.62
1 h i i aj 06.03.23 1.86
67 Chandauli Sglyad raja (NP) DPR under preparation
168 Farrukhabad Kaimganj (NPP) 06.03.23 DPR under preparation 3.40
169 Farrnkhabad Mahommadabad 06.03.23 . 2.50
(NP) DPR under preparation
170 Fatehpur Bindki (NPP} 06.03.23 DPR under preparation 3.64
171 Fatehpur Khaga (NP) 06.03.23 DPR under preparation 6.10
172 Fatehpur Kora Jahanabad 06.03.23 2.71
(NP) DPR under preparation
irs j 03. 52
173 FIROZABRAD Sirsaganj (NPP) 06.03.23 DPR under preparation 3.3
174 | FIRQZABAD Jasrana (NP) 06.03.23 DPR under preparation 1.03
175 FIROZABAD Fariha (NP) 06.03.23 DPR under preparation 0.68
176 | FIROZABAD Eka (NP} 06.03.23 DPR under preparation 2.69
177 Ghazipur Saidpur (NP} 06.03.23 DPR under preparation 2.50
178 | GORAKHPUR Gola (NP) 06.03.23 . 445
DPR under preparation
179 | GORAKHPUR Mundera Bazar 06.03.23 . 2.92
(NP) DPR under preparation
180 RAKHPUR 06.03.23 2,
8 GO v Unwal (NP) DPR under preparation 06
181 | GORAKHPUR Bansgaon (NP) 06.03.23 ) 1.60
DPR under preparation
182 | GORAKHPUR Sahjanwa (NP) 06.03.23 3.45

DPR under preparation
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- - 03 228
183 | GORAKHPUR | Campierganj (NP} 06.03.23 DPR under preparation

184 ipiganj (NP 06.03.23 5.01
8 GORAKHPUR Pipiganj (NP) DPR under preparation

185 RAKHPUR ipraich (NP 032 ' 3.54
GO v Pipraich (NP) 06.03.23 DPR under preparation

b i i NPP 06.03.23 5.75
186 Hamirpur Hamirpur ( ) DPR under preparation

187 Hamirpur Rath (NP) 06.03.23 DPR under preparation 6.78

L Jal Madh 06.03.2 1.30
88 alaun adhogarh (NP) 93 3 DPR under preparation

189 Jal Nadi NP 06.03.23 0.80
alaun adigaon (NP) DPR under preparation

190 Jalaun Umri (NP) 06.03.23 DPR under preparalion 1.00

191 Jalaun Kotra (NP) 06.03.23 DPR under preparation 0.80

192 Jalaun Rampura (NP) 06.03.23 DPR under preparation 1.30

193 Jalaun Kadaura (NP) 06.03.23 DPR under preparation 1.60

194 Jalaun Ait (NP) 06.03.23 DPR under preparation 1.33

195 Jhanst Baragaon (NP) 06.03.23 DPR under preparation 1.00

196 Jhansi B S NP 06.03.23 2.50
anst arua Sagar (NP} DPR undcr preparation

197 Jhansi Ranipur (NP) 06.03.23 DPR under preparation 2.00

198 Jhansi M i NPP 06.03.23 6.00
anst auranipur ( ) DPR under preparation

199 Jhansi Chi NPP 06.03.23 2.00
anst rgaon( ) DPR under preparation

200 Kannauj Gursahayganj 06.03.23 ) 5.70
(NPP) DPR under preparation

201 Kannauj Ti anj (NP 06.03.23 00

! irwagan) (NP) DPR under preparation 30

202 Ka } K j (NPP 06.03.23 3.50
e annauj (NPP) DPR under preparation

203 Kannauyj Talgram (NP) 06.03.23 DPR under preparation 1.10

204 Kannauj Samdhan (NP) 06.03.23 DPR under preparation 3.50

205 Kannauj Sikandarpur (NF) 06.03.23 : 1.00
- DPR under preparation

206 Kanpur Dehat Pukhrayan (NPP) 06.03.23 ) 5.00
DPR under preparation

207 Kanpur Dehat Sikandra (NT') 06.03.23 . 1.40
DPR under preparation

208 Kanpur Dehat Rajpur (NP} 06.03.23 . 1.78
DPR under preparation

209 Kanpur Dehat . Raniya (NP 06.03.23 . 2.82
P aniya (NP) DPR under preparation

210 Kanpur Dehat Shivli (NP) 06.03.23 1.60

DPR under preparation
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211 Kanpur Dehat Der: P 06.03.23 .
npur 4 erapur (NF) DPR under preparation 080
212 Kanpur Dehat Amraudha (NP} 06.03.23 ] 1.00
DPR under preparation
213 Ka Dehat Rasulabad (NP 06.03.23 ° 2.21
npur Lehd asulabad (NP) DPR under preparation
2141 K Dehat Jhinjhak (NP 06.03.23 .
anput Leha injhak (NF) DPR under preparation 24
215 ] K Dehat Kanchausi (NP 06.03.23 .
anpur Leha anchausi (NP) DPR under preparation 1.4
216 | K Dehat M P 06.03.23 2.1
allput Heha usanagar (NF) DPR under preparation 0
. K Dehat Rura (NP 06.03.23 .
217 anpur Leha ura (NF) DPR under preparation 185,
21 K. N h .03.23 5.86
8 anpur Nagar Ghatampur (NP) 06 DPR under preparation
219 Kaushambi Purabpashchlmsha 06.03.23 DPR under preparation 221
) rira(NP)
220 Kaushambi Charwa (NP} 06.03.23 DPR under preparation 1.98
221 Kaushambi DaranagarKadadh 06.03.23 DPR under preparation 220
am{NP}
222 Lakhimpur Mailani (NP) 06.03.23 DPR under preparation 1.39
223 Lakhimpur Barwar (NP) 06.03.23 DPR under preparation 1.46
224 Lakhimpur Nighasan (NP) 06.03.23 DPR under preparation 2.53
225 Lakhimpur OeclDakhwa (NP) 06.03.23 DPR under preparation 1.34
22 Lakhi ighahiBhi 06.03.23 1.99
6 axnImpur Sig aaqu)lraura DPR under preparation
227 Lakhimpur Kheri (NP} 06.03.23 DPR under preparation 3.47
im; i 0323 4.39
228 Lakhimpur Mohamdi (NPP) 06.03 DPR under preparation
akhi , 6.03.23 ' 3.14
229 Lakhimpur Dhaurahra (NP) 06.03 DPR under preparation
230 Lakhi Paliya Kat 06.03.23 . 426
3 aximmpur 2 g?PPz)a an DPR under preparation
231 Lalitpur Talbehat (NP) 06.03.23 DPR under preparation 1.50
06.03.23 10.01
232 Mahc?ba Mahoba (NPP) DPR under preparation
233 Mau Adari (NP) 06.03.23 DPR under preparation 1.50
234 MAU Ghosi (NP} 06.03.23 DPR under preparation 4.50
235 MA Kopaganj (NP 06.03.23 5.50
3 U opaganj (NP) DPR under preparation
236 MAU MohammdabadGo 06.03.23 4.25
hna DPR under preparation
(NF)
237 Meerut Daurala (NP} 06.03.23 DPR under preparation 2.00
238 Meerut Harra (NP) 06.03.23 DPR winder preparation 2.00
239 Meerut Hasti NP 03.2 2.7
eeru astinapur (NP) 06.03.23 DPR under preparation 5
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Approval (MLD})
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240 Meerut Karnawal (NF) 06.03.23 DPR under preparation 1.30
241 Mecrut Khiwai (NP) 06.03.23 DPR under preparation 2.20
242 Meerut Lawad (NP) 06.03.23 DPR under preparation 2.10
243 Meerut Mawana (NP) 06.03.23 DPR under preparation 7.79
244 Mirzapur Chunar (NPP) 06.03.23 DPR under preparation 3.79
245 Mirzapur Ahraura (NPP) 06.03.23 DPR under preparation 2.4]
i 3. 1.25
246 Mirzapur Kachhawa (NP) 06.03.23 DPR under preparation
247 Pilibhit Bisalpur (NPP) 06.03.23 DPR under preparation 8.00
248 Pilibhit Bilsabda (NP) 06.03.23 DPR under preparation 2.00
49 ilibhi Jah .03. 2.00
2 Pilibhit ahanabad (NP} 06.03.23 DPR under preparaion
250 Pratapgarh Antu (NP) 06.03.23 DPR under preparation 1.15
251 Pratapgarh Dhakawaa (NP) 06.03.23 ) 2.00
DPR under preparation
252 Prat; h KatraMedniganj 03, 1.05
ratapgar atraMedniganj 06.03.23 DPR under preparation
253 Pratapgarh Kohdaur (NP) 06.03.23 DPR under preparation 1.60
254 Pratapgarh Kunda (NP) 06.03.23 DPR under preparation 2.75
255 Pratapgarh Manik P .03.23 1.60
ratapear antkpur (NP) 06.03 DPR under preparation
256 Pratapgarh Patti (NP} 06.03.23 DPR under preparation 1.10
257 Pratapgarh Prithvigan; (NP) 06.03.23 . 2.40
DPR under preparation
258 Prat h Prat heit 06.03.23 1.60
ratapgar ra a?ﬁ;r oy DPR under preparation
)
259 Pratapgarh Ramganj (NP} 06.03.23 DPR under preparation 2.00
260 Pratapgarh Raniganj (NP) 06.03.23 DPR under preparation 3.00
261 Pratapgarh Suvansha bazar 06.03.23 . 2.30
(NP) DPR under preparation
262 Pra; i Lal lganj (NP 06.03.23 2.90
rYRET algopalgan; (NF) DPR under preparation
263 Prayagraj Handia(NP) 06.03.23 DPR under preparation 230
264 Raebareli Unchahar (NP) 06.03.23 ] 1.00
DPR under preparation
265 Raebareli Maharajganj (NP 06.03.23 1.00
acbarel aharajganj (NP) DPR under preparation
266 Raebareli Bachhrawan (NP) 06.03.23 . 1.00
DPR under preparation
267 Raebareli N bad (NP 06.03.23 2.00
acbareh ascerabad (NP) DPR under preparation
268 Raebareli Lalgang (NP} 06.03.23 DPR under preparation 2.50
269 Raebareli Parsadepur (NP) 06.03.23 ) 2.00
DPR under preparation
270 Raebareli Dalmau (NP) 06.03.23 DPR under preparation 1.00
271 Sambhal Babrala (NP} 06.03.23 DPR under preparation 1.90
272 Bahjoi (NPP) 06.03.23 DPR under preparation 370
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273 Sambhal Gawan (NP) (6.03.23 DPR under preparation 1.00
274 Sambhal Gunnaur (NP) 06.03.23 DPR under preparation 2.40
275 Sambhal Narauli (NP) 06.03.23 DPR under preparation 1.80
276 Sambhal Sirsi (NP) 06.03.23 DPR under preparation 270
277 | Shahajahanpur Tithar (NPP) 06.03.23 ) 6.00
DPR under preparation
278 | Shahajahanpur Khudaganj (NP) 06.03.23 X 1.50
DPR under preparation
279 hahajah P 032 .
Shahajahanpur Katra (NP) 06.03.23 DPR under preparation 3.25
280 | Shahajah Jalalabad (NPP 6.03.2 3.8
anajahanpur alalabad ( ) 06.03.23 DPR under preparation 0
281 | Shahajah Khut 6.03.23 .
atidjahanput utar (NP) 0 DPR under preparation 200
282 | Shahajah 06.03.23 .
hahajahanpur Banda (NP) DPR under preparation 2.00
2 Shahajal Nigohi (NP 06.03.2 2.50
83 ahajahanpur igohi (NF) 03.23 DPR under preparation
it 03, 6.41
284 Sitapur Laharpur (NPP) 06.03.23 DPR under preparation
285 Sitapur Paitepur (NP) 06.03.23 DPR under preparation 1.44
286 Sitapur Tambour- 06.03.23 2770
Ahmdabad(NF) DPR under preparation
287 Sonbhadra Pipari {(NP) 06.03.23 DPR under preparation 1.60
h Dala Baz P 03, 1.10
288 Sonbhadra ala Bazar (NP) 06.03.23 DPR under preparation
289 Sonbhadra Ghorawal (NP} 06.03.23 DPR under preparation 0.80
250 Sonbhadra Renukot (NP) 06.03.23 DPR under preparation 2.10
291 Sonbhadra Churk-Ghurma 06.03.23 : 0.70
(NP) DPR under preparation
292 Sonbhadra Chopan (NP) 06.03.23 DPR under preparation 1.30
293 Sonbhadra Duddhi (NP} 06.03.23 DPR under preparation 1.10
i .03. 0.84
294 Varanasi Gangapur (NP) 06.03.23 DPR under preparation
Total (294 STPs) 950.87
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Annexure-4
Status of CETP .
March 2024
S.N Distriet Name and Addressof Operated by Installed Utllized Nature Operational Observed Treated
the CETPs ' Capaclty Capacity of Status final Effluent
(MLD} [MLD) Member effluent receiving
Units quality water body
1 Hapur CETP, HPDA, HPDA 2.1 MLD 1.10 Textile Operational Achieving River
Pilkhaun, Hapur Ganga
through
RiverXali
East
2 Kanpur CETP, UPSIDC UPSIDC/ 1.5MLD 1.5 Textile Operational Achieving On Land
Textile Rooma
Complex, Pollution
Rooma, Control
Kanpur (for Association
textile units)
3 Ghaziabad Apparel Park UPSIDC b MLD 2.5 Textile Operational Achieving River Yamuna
TronicaCity CETP, Through
Phase-| [for HindonRiver
textile units},
Ghaziabad
q Mathura CETP, Industrial Industria 6.25 MLD,| 6.25 Textile Operational Achieving River
Area, Site-A, | . Yamuna
Mathura Associati
on
S Unnaeo Banther Banther 4.5 MLD 45 Tannery Operational Achieving River Ganga
Industrial industrial
Pollution Control Pollution
Co.CETP, Control
Banther, Unnao Co.
[] Unnao Unnao Unnao 215MLD | 2.15 Tannery Operational Achieving River Ganga
Tanneries Tanneri ‘
Pollution es
Control Pollutio
Company n
{CETP)Site-Il, Control
Unnao Compa
ny
7 Kanpur CETP Jajmau, U.P. Jal Nigam| 36 36 Tannery Operational Not- Irrigation
Kanpur MLD Achieving Channel
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Annexure- 5.0

22 MSW-Operational Plant Status

SN District ULB Capacity‘ Authorization valid upto | Operational status
1 Hapur Pilkhuwa 45 17-03-2028 Operational
2 Prayagraj Prayagraj 400 15-03-2028 Operational
3 Kannayj Kannauj 25 15-03-2028 Operational
4 Kanpur Kanpur 1500 2/4/2028 Operational
5 Muzaffarnagar Muzaffarmagar 120 16-03-2028 Operational
6 Aligarh Aligarh 220 16-03-2028 Operational
7 Etawah Etawah 75 14-04-2028 Operational
8 Mathura Mathura 180 16-03-2028 Operational
9 Agra Agra 500 7/7/2024 Operational
10 Barabanki Nawabganj 100 27-03-2028 Operational
11 Lucknow Lucknow 1300 16-03 '2027. Operational
12 Varanasi Varanasi 600 31-12-2027 Operational
13 Jaunpur Jaunpur 60 31-12-2027 Operational
14 Ballia Ballia 50 31-12-2027 Operational
15 Azamgarh Mubarakpur 40 31-12-2027 Operational
16 Moradabad Moradabad 400 31-12-2027 Operational
17 Noida Noida 380 Applied for authorization Operational
18 Ballia Reorti 10 31-12-2027 Operational
19 Shahjahanpur Shahjahanpur 90 Applied for authorization Operational

20 Saharanpur Gangoh 30 Applied for authorization Operational

21 Ghaziabad Ghaziabad 1200 Applied for authorization Operational

22 Ghaziabad Ghaziabad 2000 Applied for authorization Operational

Total 9325
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List of Compost Pits in 161 ULBs

Annexure-5.1

S.No. District ULB Name No. Of Pit Pit Composting
Capacity (TPD)
1 Agra Agra 44 528
2 Agra Shamsabad 5 6.5
3 Agra Fatehpur Sikri 5 6.5
4 Agra ACHHNERA 4 4
5 Agra ETMADPUR 4 4
6 Agra Bah 2 28
7 Agra Jagner 2 2
8 Agra Kheragarh 4 4.5
9 Agra Kiraoli 4 4.5
10 Agra Pinahat 3 3
11 Amroha Hasanpur 6 7.5
12 Amroha Bachhraon 5 2
13 Amroha Naugawan Sadat 6 4
14 Bareilly Bisharatganj 2 5
15 Bareilly Fatehganj 2 5
16 Bareilly Meerganj 2 5
17 Basti .Basti‘ 2 2

4]




S.No. District ULB Name No. Of Pit Pit Composting
Capacity (TPD)

18 Bhadohi Bhadohi 2 4
19 Bhadohi Nai Bazar 3 3
20 Bhadohi Gopiganj 2 15
21 Bulandshahr Anupshahr 5 0.5
22 Etah Etah 3 5
23 Etah Marhera 4 5
24 Etah Aliganj 1 5
25 Etah Awagarh 2 4
26 Etah Jaithara 1 5
27 Etah Nidhauli Kalan 2 2

"28 Etah Sakit 2 2
29 Etawah _Etawah 5 5
30 Etawah Bharthana 3 3
31 Etawah Jaswantnagar 3 3
32 Etawah Bakewar 1 1
33 Etawah Ekdil 2 2
34 Etawah Lakhna 1 1
35 Farrukhabad Farrukhabad 3 3
36 Farrukhabad Kaimganj 8 4
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S.No. District ULB Name No. Of Pit Pit Composting
Capacity (TPD)
37 Farrukhabad Kamalganj 1 1
38 Farrukhabad Kampil 1 1
39 Farrukhabad Mohammadabad ) 4
40 Farrukhabad Shamsabad 10 5
41 Fatehpur Fatehpur 5 20
42 Fatehpur Bindki 4 8
43 Fatehpur Hathgam 1 1
44 Fatehpur Khaga 67 30
45 Fatehpur Kora Jahanabad 6 12
46 Hamirpur Gohand 3 3
47 Hardoi Hardoi 4 12
48 Hardoi Shahabad 2 3
49 Hardoi Sandila 4 55
50 Hardoi Mallawan 4 3
51 Hardoi PIHANI 2 4.5
52 Hardei Bilgram 6 4
53 Hardoi Sandi 2 35
54 Hardoi Beniganj 2 15
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S.No. District ULB Name No. Of Pit Pit Composting
Capacity (TPD)
55 Hardoi Gopamau 4 2.23
56 Hardoi Kachhauna Patseni 2 21
57 Hardoi Kursath 2 0.1
58 Hardoi Madhoganj 2 4
59 Hardoi Pali 2 2.35
60 Hathras Hathras 8 8
61 Hathras Sadabad 8 8
62 Kaushambi Bharwari 5 5
63 Kaushambi Manjhanpur 8 8
64 Kaushambi ~ Ajhuwa . 2 2
65 Kaushambi Chail 1 1
66 Kaushambi Karari 2 2
67 Kaushambi Daranagar 2 2
68 Kaushambi Purab Pashchim 2 2
Sharira

69 Kaushambi Sarai Aquil 2 2
70 Kaushambi Sirath.u 2 2
71 Kaushambi Charwa pi 2

72 Kushinagar Padrauna 2 2
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S.No, District ULB Name No. Of Pit Pit Composting
Capacity (TPD)
73 Kushinagar Kushinagar 2 5
74 Kushinagar Hata 2 5
75 Kushinagar Kaptanganj 1 2
76 Kushinagar Dudabhi 2 2
77 Kushinagar Ramkola 1 2
78 Kushinagar Sewarhi 1 1
79 | Lakimpur Kheri Lakhimpur 5 5
80 | Lakimpur Kheri Gola Gokarannath 1 1
81 | Lakimpur Kheri MOHAMMADI 1 1
82 Lakimpur Kheri Barwar 16 16
83 Lakimpur Kheri Dhaurahra 4 10
84 Lakimpur Kheri Kheri 2 2
85 Lakimpur Kheri Mailani 1 1
86 Lakimpur Kheri Oel Dhakhwa 2 1
87 Lakimpur Kheri Singahi Bhedaura 1 1
88 Lucknow Lucknow 142 213
89 Lucknow Amethi 2 6
90 Lucknow Bakshi Ka Talab 2 6
91 Lucknow Gosaiganj 1 3
92 Lucknow ltaunja 1 3
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S.No. District ULB Name No. Of Pit Pit Composting
Capacity (TPD)

93 Lucknow Kakori 1 3
54 Lucknow Mahona 1 3
95 Lucknow Malihabad 1 3
96 Lucknow Banthara 2 6
97 Lucknow Mohanlalgan] 2 6
98 Lucknow Nagram 2 6
99 Mahoba Mahoba 6 2

- 100 Mahoba Charlkhari 3 1
101 Mahoba Kabrai 3 1
102 Mahoba Kharela 3 1
103 Mahoba Kulpahar 6 2
104 Mainpuri Mainpuri 18 30
105 Meerut Shahjahanpur 1 4
10e Meerut Siwalkhas 1 2
107 Mirzapur Mirzapur 2 2
108 Mirzapur Chunar 2 3
109 Mirzapur Ahraura 1 05
110 Mirzapur Kachhwa 2 1
111 | Muzaffarnagar. Muzaffarnagar 3 3
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S.No. District ULB Name No. Of Pit Pit Composting
‘ Capacity (TPD)
112 | Muzaffarnagar Khatauli 3 3
113 Muzaffarnagar Bhokerheri 3 3
114 Muzaffarnagar Budhana 3 3
115 Muzaffarnagar Charthawal 3 3
116 Muzaffarnagar Jansath 3 3
117 Muzaffarnagar Meerapur 3 3
118 Muzaffarnagar Purquazi 3 3
119 Muzaffarnagar Shahpur 3 3
120 Muzaffarnagar Sisauli 3 3
121 Pilibhit Neoria Husf'ainpur 1 10
122 Pratapgarh Pratapgarh 5 10
123 Rae Bareli Rae Bareli 7 12
124 Rae Bareli Bachhrawan 2 2
125 Rae Bareli Dalmau 1 1
126 Rae Bareli Lalganj 2 2
127 Rae Bareli Maharajganj 1 1
128 Rae Bareli Nasirabad 2 2
129 Rae Bareli Parshadepur 1 1
130 Rae Bareli Salan 2 2
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S.No. District ULB Name No. Of Pit Pit Composting
Capacity (TPD)
131 Rae Bareli Unchahar 1 1
132 Saharanpur Saharanpur | 20 35
133 Saharanpur Deoband © 3 15
134 Sambhal Chandausi 10 3
135 Sambhal Babrala 6 2
136 Sambhal Sirsi 30 6
137 Shahjahanpur Powayan 4 4
138 Shahjahanpur Allahganj 2 2
139 Shahjahanpur Katra 2 2
140 Shahjahanpur Khutar 5 5
141 Shahjahanpur Banda 1 1
142 Shamli Shamli 10 5
143 Shravasti lkauna 6 1
144 Sitapur Sitapur 10 10
145 Sitapur Mahmudabad 5 5
146 Sitapur Laharpur 8 8
147 Sitapur Biswan 10 10
148 Sitapur KHAIRABAD 40 20
149 Sitapur Mishritnaimishar 2 2
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S.No. District ULB Name No. Of Pit Pit Composting

Capacity (TPD)
150 Sitapur Hargaon 6 5
151 Sitapur Maholi 5 5
152 Sitapur Paintepur 4 4
153 Sitapur Sidhauli 8 8
154 Sitapur Tambaur Cum 8 5
155 Sonbhadra Robertsganj 2 5
156 Sonbhadra Ghorawal 1 2
157 Sonbhadra Pipri 2 4
158 Sonbhadra Renukoot 4 8
159 Unnao Mohan 2 1
160 Unnao Nyotani 2 1
161 Varanasi Gangapur 2 2

Total 868 1456.58
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Annexure-5.2

Details of Opefational MRF

711 MRF Operational Status
Status
Capacity | (Operational/Non
S.N District ULBs (TPD) Operational) Timeline
1 Agra Achhnera{NPP) "5 Operational Mar-23
2 Agra Agra(M.Corp) 5 Operational Mar-23
3 Agra Bah(NPP) 5 Operational Mar-23
4 Agra Dayalbagh(NP) 5 Opcrational Mar-23
5 Agra Etmadpur(NPI") 5 Operational Mar-23
6 Agra FatehpurSikri(NPP) 5 Operational Mar-23
7 Agra Jagner(NP) 5 Operational Mar-23
8 Apra Kheragarh(NP) 5 Operational Mar-23
9 Agpra Kiraoali(NP) 5 Operational Mar-23
Y Apra Pinahat(NP) 5 Opcrational Mar-23
11 Apra Shamsabad(NPP) 5 Operational Mar-23
12 Agra Swamibagh(NP} 5 Operational Mar-23
13 Firozabad Eka(NP) 5 Operational Mar-23
14 Firozabad Fariha(NT") 5 Operational Mar-23
15 Firozabad Firozabad{M Corp.) S Opcrational Mar-23
16 Firozabad MAKKHANPUR 5 Operational Mar-23
17 Firozabad Shikchabad(NPP) 5 Opcrational Mar-23
18 Firozabad Sirsaganj(NPP) 5 Operational Mar-23
19 Firozabad Tundla(NPP) 5 Operational Mar-23
20 Mainpuri BARNAHAL 5 Operational Mar-23
21 Mainpuri Bewar{NP) 5 QOperational Mar-23
22 Mainpuri Bhogaon(NP) 5 Operational Mar-23
23 Mainpuri Ghiraur(NP) 5 Operational Mar-23
24 Mainpuri JyotiKhuriya(NP) 5 Operational Mar-23
25 Mainpuri Karhal(NDP) 3 Operational Mar-23
26 Mainpuri Kishni{NP) 5 Operational Mar-23
27 Mainpuri Kuraoali(NP) 5 Operational Mar-23
23 Mainpuri Kushmara(NP) 5 Operational Mar-23
29 Mainpuri Mainpuri(NPP) S5 Operational Mar-23
30 Mathura Bajna(NP) 5 Opcerational Mar-23
3l Mathura Baldco(NFP) 5 Operational Mar-23
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711 MRF Operational Status

32 Mathura Rarsana(NP) S Operational Mar-23
33 Mathura Chaumuhan(NF) 5 Opcrational Mar-23
34 Mathura Chhata{ NP} 5 Operational Mar-23
33 Mathura Farah (NP) 5 Operational Mar-23
36 Mathura Gokul{NP) 5 Operational Mar-23
37 Mathura Govardhan(NP) 5 Operational Mar-23
38 Mathura Mahavan(NP) 5 Opcrational Mar-23
39 Mathura Mathura(MCorp.) 5 Operational Mar-23
40 Mathura Maon{NP) 5 Operational Mar-23
41 Mathura Radhakund({NP) 5 Operational Mar-23
42 Mathura Saunkh(NP) 5 QOperational Mar-23
43 Aligarh Aligarh(MCorp.) 5 Operational Mar-23
44 Aligarh Atrauli(NPP) 5 Operational Mar-23
45 Aligarh Beswan(NP) 5 Operational Mar-23
46 Aligarh CHANDAUS 5 Operational Mar-23
47 Aligarh Chharra{ NP} 5 Operational Mar-23
43 Aligarh Harduaganj(NP) 5 Operalional Mar-23
49 Aligarh Iglas(NF) 5 Operational Mar-23
50 Aligarh Jalali(NP) 5 Operalional Mar-23
31 Aligarh Jattari(NDP) 5 Operational Mar-23
52 Aligarh JAWANSIKANDARPUR(NI) 5 Operational Mar-23
53 Aligarh Kauriagani(NP) S Operationat Mar-23
54 AIiEarh Khair (NPP) 5 Operational Mar-23
55 Aligarh Pitkhana(NFP} 5 Operational Mar-23
56 Aligarh Vijaigach(NP) 5 Opcralional Mar-23
57 Etah Aliganj(NPP) 5 Operalional Mar-23
58 Etah Awagarh(NP) 5 Operutional Mar-23
59 Etah Etah({NPP) 5 Operational Mar-23
60 Etah Jaithara(NP) 5 Operational Mar-23
61 Etah Jalesar{NPP) 5 Operational Mar-23
62 Etah Marchra(NPP) 3 Operalional Mar-23
63 Etah NidhauliKalan(NP) 5 Operational Mar-23
64 Etah RapaKaRampur{NP) - 5 Operational Mar-23
65 Etah Sakit(NP) 5 Opeeational Mar-23
66 Hathras Hasayan(NFP) 3 Operational Mar-23
67 Hathras Hathras{NPP) 5 Opcrational Mar-23
68 Hathras Mendu(NI') 3 Operational Mar-23
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711 MRF Operational Status

69 Hathras Purdilnagar(NF) 5 Operational Mar-23
70 Hathras Sadabad(NF) 5 Qperational Mar-23
71 Hathras Sahpau(NP) 5 Operational Mar-23
72 Hathras Sasni (NP} 5 Operational Mar-23
73 Kasganj Amapur(NP) 5 Operational Mar-23
74 Kasganj Bhargain(NP) - 5 Operational Mar-23
75 Kasganj Kasganj(NPF) 5 Cperational Mar-23
76 Kasganj Mohanpur(NP) 5 Operational Mar-23
77 Kasganj Patiyali(NP) 5 Opcrational Mar-23
78 Kasganj Sahawar(NF) 5 Operational Mar-23
75 Kasganj Sidhpura(NP) 5 Qperational Mar-23
80 Kasganj Soron(NPP) 5 QOperational Mar-23
81 AmbedkarNagar 1ltifatganj(NP} 5 Operational Mar-23
82 Amethi Gaurigan)(NPP}) 5 Operational Mar-23
83 Amethi Musafirkhana(NP) 5 Qperational Mar-23
84 Ayodhya Ayodhya(MCorp.) 5 Operational Mar-23
85 Ayodhya Bikapur(NP} 5 Operational Mar-23
86 Barabanki Banki (NP) 5 Operational Mar-23
87 Barabanki Belhara(NP) 5 Operational Mar-23
88 Barabanki Darivabad(NP) 5 Operational Mar-23
%9 Barabanki Dewa(NP) S Opcrational Mar-23
90 Barabanki Fatehpur( NP) 5 Operational Mar-23
ot Barabanki Haidergarh{NP) 5 Operational Mar-23
92 Barabanki Nawabganj(NPP) 5 Operational Mar-23
93 Barabanki Ramnagar(NP} 5 Operational Mar-23
94 Barabanki Satrikh{NP) 5 Operational Mar-23
95 Barabanki Siddhaur(NP} 5 Operational Mar-23
96 Barabanki TikaitNapar{NP) 5 COnpcrational Mar-23
97 Barabanki Zaidpur(NF} 5 Opcrational Mar-23
98 Sultanpur Dostpur(NP) 5 Operational Mar-23
99 Sultanpur Kadipur(NP) 5 Operational Mar-23
100 Sultanpur Koeripur(NP) 5 Operational Mar-23
10 Sultanpur Sultanpur(NPP) 5 Operational Mar-23
102 Azgmgarh Atrauliya(NP} 5 Opcrational Mar-23
103 Azamygarh Bilariaganj(NP) 5 Operational Mar-23
104 Azamgarh Jivanpur(NFP) 5 Operational Mar-23
105 Azamgarh KatgharLalganj(NP) 3 Operational Mar-23
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711 MRF Operational Status -
106 Azamgarh Mabhrajgani(NP) 5 Operational Mar-23
107 Azamgarh Mahul(NP) 5 Opcrational Mar-23
108 Azamgarh Mehnagar(NP} 5 Operational Mar-23
109 Azamparh Mubarakpur(NPP) 5 Opcrational Mar-23
110 Azamgarh Nizamabad(NP) 5 Operational Mar-23
111 Azamgarh SaraiMir (NP) 5 Operational Mar-23
112 Ballia ' BeltharaRoad(NP) 5 Operational Mar-23
113 Ballia Rasra(NPP) 5 Operational Mar-23
114 Ballia Reoti(NP) 5 Opcrational Mar-23
115 Ballia Sikanderpur{NI) ' 5 Operational Mar-23
116 Mau Kopaganj{NP) 5 Operational Mar-23
117 Badaun Allapur(NF} 3 Opcrational Mar-23
118 Badaun Bilsi (NPP) 5 Operational Mar-23
119 Badaun Bisauli(NPP) 5 Opcrational Mar-23
120 Badaun Budaun(NPP) 5 Opcrational Mar-23
121 Badaun Datagan)(NPP) 5 Operational Mar-23
122 Badaun Faizgan(NP} 5 Ovperational Mar-23
123 Badaun Gulariya(NP) 5 Operational Mar-23
124 Badaun Islamnagar(NP) 5 Operational Mar-23
125 Badaun Kachhla(NP) 5 Operational Mar-23
126 Badaun Kakrala{NPP) 5 Opcrational Mar-23
127 Badaun Kunwargaon{NP} 5 Operational Mar-23
128 Badaun Mundiya(NP} 5 Operational Mar-23
129 Badaun Rudayan(NP) 5 Operational Mar-23
130 . Badaun Sahaswan(NPP) 5 Operational Mar-23
131 Badaun Saidpur(NP) 5 Operational Mar-23
132 Badaun Sakhanu(NP) 5 Operational Mar-23
133 Badaun Ujhanmi(NPP) 5 (Orperational Mar-23
134 Badaun Usawan(NP) 5 Opcrational Mar-23
135 Badaun Usehai(NF) 5 Operational Mar-23
136 Badaun Wazirganj(NP) 5 Operational Mar-23
137 Bareilly Aonla(NPP) 5 Qperational Mar-23
138 Bareilly Baheri(NPP} . 5 Operational Mar-23
139 Bareilly Barcilly(MCorp.} 5 Operational Mar-23
140 Barcilly Bisharatganj(NP} - 3 Opcrational Mar-23
141 Bareilly Deoranian{NP) 5 Operational Mar-23
142 Bareilly DhauraTanda(NP) 3 Operational Mar-23
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143 Bareilly Faridpur(NP} 5 Operational Mar-23
144 Barcilly Faridpur(NPP) 5 Qperational Mar-23
145 Bareilly FatehganjPashchimi(NP) 5 Operational Mar-23
146 Bareilly FatehganjPurvi(NFP) 5 Operational Mar-23
147 Bareilly Mirganj(NP) ' 5 Operational Mar-23
148 Bareilly Richha(NP) 5 Operational Mar-23
149 Bareilly Rithora(NP} 5 Operational Mar-23
150 Rarcilly Sainthal(NP) 5 Operational Mar-23
151 Barcilly Shahi(NP) 5 Opecrational Mar-23
152 Bareilly Shergarh(NP) 5 Opcrational Mar-23
153 " Bareilly Shishgarh(NP) 5 Operational- Mar-23
154 Bareilly Sirauli(NP) ' 5 Operational Mar-23
155 Bafcilly ThiriyaNizawatKhan(NP) 5 Opcrational Mur-23
156 Pilibhit . Barkhcra(NF) 5 Operational Mar-23
157 Pilibhit Bilsanda(NF) 5 Operational Mar-23
158 Pilibhit Bisalpur(NPP} .5 Operational Mar-23
159 Pilibhit GulariyaBhindara(NP} 5 Operational Mar-23
160 Pilibhit Jahanabad(NP) -5 Operational Mar-23
161 Pilibhit Kalinagar(NP) 5 Operational Mar-23
162 Pilibhit NyoriaHusainpur(NP) 5 Operational Mar-23
163 Pilibhit Pilibhit{NPP) 5 Operational Mar-23
164 Pilibhit Puranpur{NPP) 5 Opcrational Mar-23
165 Shahjahanpur Allahganj(NP) 5 Operational Mar-23
166 Shahiahanpur Jalalabad{NPP) 5 Operational Mar-23
167 Shahjahanpur Kanth (NP) + 5 Operational Mar-23
168 Shahjahanpur Katra(NP) S Operational Mar-23
169 Shahjahanpur Khudaganj(NP) 5 Operational Mar-23
170 Shahjahanpur Khutar(NP) 5 Operational Mar-23
171 Shahjahanpur Powayan{NPF) 5 Operational Mar-23
172 Shahjahanpur Shahjahanpur(MCorp.) 5 Operational Mar-23
173 Shahjahanpur Tilhar (NPP) 5 Operational Mar-23
174 Basti Basti (NPP) -5 Operational Mar-23
175 Basti Harraiya(NP) 5 Opcerational Mar-23
176 Basti RudhauliBazar(NF) 5 - Opcrational Mar-23
177 | SantKabeerNagar Hanharpur(NP) 5 Operaticnal Mar-23
178 SantKabeerNagar Khalilabad(NPP) 5 Operational Mar-23
179 | SantKabeerNagar Maghar(NP) 5 Operational Mar-23
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711 MRF Operational Status

180 | SantKabeerNagar Mehdawal(NP) 5 Operational Mar-23
181 SiddharthNagar Bansi (NPP) 5 Onperational Mar-23
182 SiddharthNagar BarhaniBazar{ NP 5 Operational Mar-23
183 Banda Banda(NPP) 5 Operaticnal Mar-23
184 Banda Alarra(NPP) 5 Operational Mar-23
185 Banda Baberu(NP) 5 Operational Mar-23
136 Banda BisandaBuzurg(NP) 5 Operational Mar-23
187 Banda Mataundh(NP) 5 QOperational Mar-23
188 Banda Naraini(NP) 5 Opcrational Mar-23
189 Banda Oran{NP) 5 Operational Mar-23
190 Banda Tindwari(NP) 5 Operational Mar-23
191 Chitrakoot ManikpurSarhat(NP) 5 Operational Mar-23
102 Hamirpur Hamirpur(NPP) 5 Operational Mar-23
193 Hamirpur Maudaha({NPP) 5 Operational Mar-23
194 Hamirpur Rath(NPP} 5 Opcrational Mar-23
195 Hamirpur Sarila(NP} 5 Operational Mar-23
196 Mahoba Charkhari{NPP) 5 Qperational Mar-23
197 Mahoba Kabrai(NI") 5 Operational Mar-23
198 Mahoba Kharela(NP) 5 Cperational Mar-23
19 Mahoba KulPahar(NP) 3 Operational Mar-23
200 Mahoba Mahoba(NPP) 5 Operational Mar-23
201 Bahraich Bahraich(NPP) 5 Operational Mar-23
202 Balrampur Pachperwa(NP) 5 Operational Mar-23
203 Balrampur Tulsipur(NP} 5 Operational Mar-23
204 Gonda Katra{NP) 5 Operational Mar-23
205 Cionda Paraspur{NP) 5 Operational Mar-23
206 Sravasti Bhinga(NPP) 5 Operational Mar-23
207 Sravusti Tkauna(NP) 5 Opcrational Mar-23
208 Dcoria Bariyarpur(NP) 5 Operational Mar-23
209 Deoria Bhatpar Rani (NP} 5 Operational Mar-23
210 Deoria Deoria(NPP) 5 Operational Mar-23
211 Deoria Gaural3arhaj(NPP) 5 Operational Mar-23
212 Deoria (GauriBazar (NP) 5 Operational Mar-23
213 Deoria Lar(NP) 5 Opecrational Mar-23
214 Dcoria Majhauliraj(NF) 5 Operational Mar-23
215 Deoria RampurKarkhana(NF) 5 Operational Mar-23
216 Deoria Rudrapur{N) 5 Operational Mar-23
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217 Deoria Salempur(NP) 5 Operational Mar-23
218 Gorakbpur GolaBazar{NP) 5 Opcrational Mar-23
219 Gorakhpur Gorakhpur{MCorp.) 5 Operational Mar-23
220 Gorakhpur Pipraich(NF) 5 Operational Mar-23
221 Gorakhpur Sahjanwan(NP) 5 Operational Mar-23
222 Kushinagar Hata(NPP) 5 Opcrational Mar-23
223 Kushinagar Kaptanganj(NP) 5 Operational Mar-23
224 Maharajganj Anandnagar(NP) 5 Opcerational Mar-23
225 Mabharajganj Maharajganj(NPP) 5 Operational Mar-23
226 Maharajganj Nawtanwa(NPP) 5 Operational Mar-23
227 | Mahacajgan; Nichlaul(NP) 5 Operational Mar-23
228 Maharajganj SiswaBazan(NP) 5 Operational Mar-23
229 Maharajgani Sonauli(NP) . 5 Operational Mar-23
230 Jalaun ATT(NP) 5 Operational Mar-23
231 Jalaun Jalaun(NPP) 5 Opcrational Mar-23
232 Jalaun Kadaura(NP) 5 Operational Mar-23
233 Jalaun Kalpi (NPP) 5 Operational Mar-23
234 Jalaun Konch(NPP) 5 Operational Mar-23
235 Jalaun Kotra(NP} 5 Operational Mar-23
236 Jalaun Madhogarh(NP) 5 Operational Mar-23
237 Jalaun Nadigaon(NP) . 5 Opcrational Mar-23
238 Jalaun Orai (NPP) 5 Operational Mar-23
239 Jalaun Rampura(NP) 5 Operational Mar-23 ‘
240 Jalaun Umri(NP) 5 Operational Mar-23
241 Jaunpur Jaunpur(NPP) - 5 Operational Mar-23
242 Jhansi Baragaon{INP) 5 Operational Mar-23
243 Jhansi BaruaSagar(NPP) ) 5 Operational Mar-23
244 Jhansi Chirgaon(NPP) 5 Operational Mar-23
245 Jhansi Erich(NP) 5 Onpcrational Mar-23
246 Jhansi Garautha(NP) 5 Operational Mar-23
247 Jhansi GursarailNPP) 5 Operational Mar-23
248 Jhansi Thansi(MCorp.) ' 5 QOperational Mar-23
249 Jhansi Kathera(NP) 5 Operational Mar-23
250 Jhansi Mauranipur(NPP) 5 Operational Mar-23
251 Jhansi Moath(NP} 5 Operational Mar-23
252 Jhansi Ranipur(NP} 5 Operational Mar-23
253 Jhansi Samthar(NPP} 5 Operational Mar-23
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254 Jhansi TondiFatehpur(NP) 5 Operational Mar-23
255 Lalitpur Lalilpur(NPP) 5 Opcrational Mar-23
256 Lalitpur Mahroni{NP) 5 Operational Mar-23
257 Lalitpur PalifNT") 5 Operational Mar-23
258 Lalitpur Talbehat(NP) 5 Operational Mar-23
259 Auraiya Achhalda{NP) 5 Operational Mar-23
260 Auraiya Atasu (NP) 5 Operational Mar-23
261 Auraiya Auraiva(NPP) 5 Operational Mar-23
262 Auraiya BabarpurAjitmal(NP) 5 Operational Mar-23
263 Auraiya Bidhuna(NP) 5 Operational Mar-23
264 Auraiya Dibivapur(NP} 5 Operaticnal Mar-23
265 Auraiya Phaphund(NP) 5 Cperational Mar-23
266 Etawah Bharthana(NPP) 5 Operaticnal Mar-23
267 Etawah Ekdil (NI} 5 Operational Muar-23
268 Etawah Etawah({NPP) 5 Opcrational Mar-23
269 Etawah Jaswantnagar(NPP) 5 . Operational Mar-23
270 Farrukhabad Farrukhabad(NPPYG) 5 QOperational Mar-23
271 Farrukhabad Kaimganj(NPF) 5 Operational Mar-23
272 Farrukhabad Kamalganj(NP) 5 Operational Mar-23
273 Farrukhabad Kampil(NP} 5 Operational Mar-23
274 Farrukhabad Mohammadabad(NFP) 5 Opcrational Mar-23
275 Farrukhabad Shamsabad(NP) 5 Operational Mar-23
276 Kannauj Chhibramau(NPP} 5 Operational Mar-23
277 Kannauj Gursahaiganj(NPP) 5 COperational Mar-23
278 Kannauj Samdhan({NP) 5 Operational Mar-23
279 Kannauj Sikanderpur(NP) 5 Operational Mar-23
280 Kannauj Talgram(NF) 5 Operational Mar-23
281 Kannauj Tirwaganj(NP} 5 Opcrational Mar-23
282 KanpurDchat Akbarpur{NF) 5 Opcrational Mar-23
283 KanpurDehat Derapur(NP) 5 Operalional Mar-23
284 KanpurDehat Jhinjhak(NPP} 5 Operalional Mar-23
285 KanpurDehat Pukhrayan(NPP) 5 Operational Mar-23
286 KanpurDehat Rasulabad(NP) 5 Operational Mar-23
287 KanpurDchat Rura(NP) 5 Operational Mar-23
288 KanpurDchat Shivli (NP) 5 Operational Mar-23
289 KanpurDehat Sikandra(NP) 5 Operational Mar-23
290 KanpurNagar Kanpur(MCorp.}(G) 3 Operatienal Mar-23
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291 KanpurNagar Shivraipur(NP) 5 Operational Mar-23
292 Hardoi Beniganj(NF) 5 Operaional Mar-23
293 Hardoi Bilgram{NPF) 5 Operational Mar-23
204 Hardoi Gopamau(NP) 5 Operational Mar-23
205 Hardoi Hardoi(NPF) 5 Operational Mar-23
206 Hardoi Madhoganj(NP) 5 Opcrational Mar-23
297 Hardoi Mallawan(NPP) 5 Operational Mar-23
298 Hardoi Pali(NP) 5 Operational Mar-23
299 Hardoi Pihani(NPP) i Opcrational Mar-23
300 Hardoi Sandila(NPP) 3 Operational Mar-23
301 Hardoi Sandila(NPP) 5 Operational Mar-23
302 Hardoi Shahabad(NPP) 5 Operational Mar-23
303 Hardoi Shahabad(NPP) 5 Operational Mar-23
304 Kheeri Barwar(NP} 5 Operational Mar-23
305 Kheeri Dhaurchra(NP) 5 Opcrational Mar-23
306 Kheeri GolaGokarannath(NPP) 5 Operational Mar-23
307 Kheeri Kheri (NP) 5 Operational Mar-23
308 Kheeri Lakhimpur(NPP) 5 Operational Mar-23
309 Kheeri Mailani(NP) 5 Operational Mar-23
310 Kheeri Mohammadi(NPP) 5 Operational Mar-23
k13! Kheeri OclDhakwa(NP) 5 Operational Mar-23
312 Klieeri PalivaKalan{NPP) 5 Operational Mar-23
313 Kheeri SingahiBhindaura(NP) 5 Operational Mar-23
314 . Lucknow Amethi(NP) 5 Operational Mar-23
315 Lucknow BakshiKaTalab(NP} 5 Operational Mar-23
316 Lucknow Gosaingani(NP) 5 Operatioﬁal Mar-23
317 Lucknow Ttaunja(NP} 5 Cperational Mar-23
318 Lucknow Kakori(NP) 5 Operational Mar-23
319 Lucknc.)w Lucknow{MCorp.) 5 Onpcrational Mar-23
320 Lucknow Mahona(NP) 5 Operational Mar-23
321 Lucknow Nagram(NP) 5 Operational Mar-23
322 Racbareilly Bachhrawan(NP) 5 Ogperational Mar-23
323 Raebareilly Dalmau(NP} 5 Operational Mar-23
324 Racbarcilly Maharajganj(NF) 5 Opcrational Mar-23
325 Racharcilly Nasirabad{NP") 5 Opcrational Mar-23
326 Raebareilly Parsadepur(NF)} 3 Operational Mar-23
327 Raebareilly Salon (NP) 5 Operational Mar-23
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328

Racbarcilly Unchahar{NP) 5 Operational Mar-23
329 Sitapur Biswan(NPP) A 5 Operational Mar-23
330 Sitapur Harpaon{NP} 5 . Operational Mar-23
Ex]) Sitapur Khairabad(NPP) 3 Operational Mar-23
332 Sitapur Laharpur{NPP) 5 - Operational Mar-23
333 Silapur Mahmudabad(NPP) 5 Operational Mar-23
334 Sitapur Maholi(NP) 5 Operational Mar-23
335 Sitapur Misrikh-Naimish{NP P} 5 Operational Mar-23
336 Sttapur Paintepur{NF) 5 Operational Mar-23
337 Sitapur Sidhauli{NP) 5 Operniional Mar-23
338 Sitapur Sitapur{NPP) 5 Operational Mar-23
339 Sitapur Tambaur-Ahamdabad(NP}) 5 Operational Mar-23
340 Unnaso Aurag(NP) 5 Opcrational Mar-23
341 Unnao Bangarmau(NPP) 5 QOperational Mar-23
342 Unnao BhagwaniNagar{NP) 5 Qperational Mar-23
343 Unnao Bighapur(NP) 5 Operational Mar-23
344 Unnao FatehpurChaurasi{NP} 5 Operational . Mar-23
345 Unnao Gangaghal(NPPY(G) 5 Opcrational Mar-23
346 Unnao GanjMuradabad(NP) 5 Opcrational Mar-23
347 Unnao Hyderabad(NP) 5 Operational - Mar-23
348 Unnao Kursath{NI"} 5 Operational Mar-23
349 Unnao Maurawan({NP) 5 Qperational Mar-23
350 Unnao Mohan{NF) 5 Opcrational Mar-23
351 Unnao Nawabgani(NP) 5 Opcrational Mar-23
352 Unnao Nyotini(NP) 5 Operational Mar-23
353 Unnao Purwa(NP) 5 Operational Mar-23
354 Unnao Rusulabad(NP) 3 Operations! Mar-23'
355 Unnao Safipur{NP) 5 Opcrational Mar-23
356 Unnoo Ugu{NP) 5 Operational Mar-23
357 Unanao Unnao{NPP) 5 Operational Mar-23
358 BDagpat AminagarSarai(NP) 5 Operational Mar-23
359 _Bagpat Baraui(NPFP) 5 Operalional Mar-23
360 Bagpat Chhaprauli(NP) 5 Opcerational Mar-23
361 Bagpat Doghat(NP) 5 Qperational Mar-23
362 Bagpat Khekada(NFP) 5 Operational Mar-23
363 Bagpat Tikri(NP}) 5 Qperational Mar-23
364 Bulaﬁdsahar Anupshahr{NPP)(G} 5 Qperational Mar-23
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365 Bulandsahar Aurangabad(NP) 5 Operational Mar-23
366 Bulandsahar BhawanBahadurnagar(NP) 5 Operaticnal Mar-23
367 Bulandsahar Bugrasi(NP) 5 Operational Mar-23
368 Bulandsahar Chhatari(NP} 5 Operational Mar-23
369 Bulandsahar Dibai (NPP) 5 Operational Mar-23
370 Bulandsahar Gulaoti{NPP) 5 Qperational Mar-23
371 Bulandsahar Jahangirabad(NPP) 5 Operational Mar-23
372 Bulandsahar Khanpur{NF") 5 Opcrational - Mar-23
373 Bulandsahar Khurja(NPP) 5 Qpetational Mar-23
374 Bulandsahar Naraura{NP)(() 5 Operational Mar-23
375 Bulandsahar Shikarpur(NPP) 5 Operational Mar-23
376 Bulandsahar Siana(NPP) 5 Operational Mar-23
377 Bulandsahar Sikandrabad{NFPP) © 5 Operational Mar-23
378 | GautamBuddhNagar Bilaspur{NP) 5 Operational Mar-23
379 | GautamBuddhNagar Dadri (NPP) 5 Operational Mar-23
380 | GautamBuddhNagar Jewar{NP) 5 Operational Mar-23
381 Ghaziabad Faridnagar(NP) 5 Operational Mar-23
382 Ghaziabad Ghaziabad (M Corp.) _205 Opcrational Mar-23
383 Ghaziabad Modinagar(NPP) 5 Operational Mar-23
384 Ghaziabad Niwari{NP) 5 Operational Mar-23
385 Hapur Garhmukhteshwar(NPPY(G) 5 Operational Mar-23
386 Hapur Hapur(NPP) 5 Operational Mar-23
387 Meerut Daurala(NF) 5 Opcerational Mar-23
388 Meerut Harra{NP) 5 Operational Mar-23
389 Meerut Hastinapur(NP)((3) © 5 Operational Mar-23
390 Meerut Karnawal(NP) 5 Operational Mar-23
39 Meernu Kharkhauda(NP) 5 Operational Mar-23
392 Meegrut Khiwai(NP) 5 Operational Mar-23
393 Mcerut Lawar{NP} -5 Opcrational Mar-23
394 Meerut Mawana(NPP) 5 Opecrational Maz-23
395 Meerut Parikshitgarh(NF} 5 Operational Mar-23
396 Meerut Phalauda(NP) © 5 Operational Mar-23
397 Meerut Sardhana(NPP) 5 Operational Mar-23
398 Meen Sewalkhas(NP) 5 Qperational Mar-23
399 Meerut Shahjahanpur(NP) S Operational Mar-23

&b




711 MRF Operational Status

400 Bhadohi Bhadohi(NPP) 5 Operational Mar-23
401 Bhadohi GhosiaBazar(NP) 5 Operalional Mar-23
402 Bhadohi Gopiganj(NPP) 5 Operational Mar-23
403 Bhadchi Gyanpur(NP) 5 Operational Mar-23
404 Bhadchi Khamaria(NP) 5 Operational Mar-23
405 Bhadohi NaiBazar(NP) 5 Operational Mar-23
406 Bhadohi Suriyawan{NP} 5 Operational Mar-23
407 Mirzapur Ahranra(NPP} 5 Operational Mar-23
408 Mirzapur Chunar(NPP)(G) 5 Opcrational Mar-23
409 Mirzapur Mirzapur{NPP)(G) 5 Operational Mar-23
410 Sonbhadra Chopan{NP) 5 Operational Mar-23
411 Sonbhadra Dudhi(NP) 5 Operational Mar-23
412 Sonbhadra Ghorawal(NP) 5 Cperational Mar-23
413 Sonbhadra Pipri(NP) 5 Operationak Mar-23
414 Sonbhadra Renukoot(NP) 5 Operational Mar-23
4i5 Sonbhadra Sonbhadra-Robertsganj(NPP} 5 Operational Mar-23
416 Amroha Amroha(NPP) . 5 Operational Mar-23
417 Amrcha Bachhraon(NPP}) 5 Operational Mar-23
418 Amroha Dhanaura(NPP) 5 Operational Mar-23
419 Amroha Gajraula(NPP) 5 Operational Mar-23
420 Amroha : Hasanpur{NPP'} 5 Cperational Mar-23
421 Amrcha Joya{NP) 5 Operational Mar-23
422 Amroha NaugawanSadat(NP) 5 Operational Mar-23
423 Amroha Ujhari{NP) . 5 Operational Mar-23
424 Bijnor Afzalgarh(NPP) 5 Operational Mar-23
425 Bijnor Bijnore{NPP)((3) 5 Operational Mar-23
426 Bijnor Chandpur(NPP) 5 Operational Mar-23
427 Bijnor Dhampur(NPP) 5 Opcrational Mar-23
428 Bijnor Haldaur(NPP) 5 Operational Mar-23
429 Bijror Jalalabad(NP) 5 Operational Mar-23
430 Bijnor Jhalu(NP} 5 Operational Mar-23
431 Bijnor Kiratpur(NPP} 5 Operational Mar-23
432 Bijnor Mandawar(NP) 5 Operational Mar-23
433 Biynot Nagina(NPP) 5 Operational Mar-23
434 Bijnor Najibabad(NPP) 5 Operational Mar-23
415 Bijnor Nehtaur(NPP) 5 Operational Mar-23
436 Bijnor Noorpur(NPP) 5 Operational Mar-23
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437 Bijnor Sahanpur(NP) 3 Operational Mar-23
438 Bijnot Sahaspur(NP}) 5 Opcrational Mar-23
439 Bijnor Sechara(NPF) 5 Operational Mar-23
440 Bijnor Sherkot{NPP) 5 Operational Mar-23
441 Bijnor Warhapur{NP) 5 Operational Mar-23
442 Moradabad Agwanpur(NP) 5 Operational Mar-23
443 Moradabad BhajpurDharampur(NP) 5 Operational Mar-23
444 Moradabad Bilari(NPP) 5 Operational Mar-23
445 Moradabad Kanth (NP) 5 Opcrational Mar-23
446 Moradabad Kundarki(NP) 5 Operational Mar-23
447 Moradabad Moradabad(MCorp.) 5 Operational Mar.23
448 Moradabad Pakbada(NP) 5 Operational Mar-23
449 Moradabad Thakurdwara(NPP) 3 Operational Mar-23
450 Moradabad UmriKalan(NP) 5 Operational Mar-23
451 Rampur Bilaspur(NPF} 5 Operational Mar-23
452 Rampur Magwasi{NFP) 3 Cperational Mar-23
453 Rampur Mitak(NPP) 3 Operational Mar-23
454 Rampur Rampur{NPP) 5 Opcrational Mar-23
455 Rampur Swar(NPP) 5 Operational Mar-23
456 Rampur Tanda(NPP) 5 Operational Mar-23
457 Sambhal Bahjoi(NPP}) 5 Opcrational Mar-23
458 Sambhal Chandausi(NPP) 5 Operational Mar-23
459 Sambhal Gawan(NP) 5 QOperational Mar-23
460 Sambhal Gunnaur(NP} 5 Operaticnal Mar-23
461 Sambhal Narauli{NP) . 5 Operational Mar-23
462 Sambhal Sambhal(NPP) 5 Operational Mar-23
463 Sambhal Sirsi (NP} 5 Operational Mar-23
464 | Fatchpur ASOTHER(NP) 5 Operational Mar-23
465 Fatchpur Bindki{NPP) 5 Opcrational Mar-23
466 Fatehpur Fatehpur(NFPP) 5 Operational Mar-23
467 Fatchpur Hathgaam(NP) 5 Operafional Mar-23
468 Fatehpur Khaga{NP) 5 QOperational Mar-23
469 Fatchpur Koralahanabad(NP} 5 Operational Mar-23
470 Kuaushambi Ajhuwa(NP) 5 Operational Mar-23
471 Kaushambi Bharwari(NF') 5 Operational Mar-23
472 Kaushambi Chail (NP) 5 Operational Mar-23
473 Kaushambi Karari{(NP) s Operational Mar-23
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474 Kaushambi Manjhanpur(NP) 5 Operational Mar-23
475 Kaushambi Sarai Aquil(NP) 5 Opcrational Mar-23
476 Kaushambi Sirathu{NP) -5 Operational Mar-23
477 Pratapgarh BelaPratapgarh(NPP) 5 Operational Mar-23
478 Pratapgarh KatraMedniganj(NP) 5 Operational Mar-23
479 Pratapgarh Kunda(NP) : 5 Cperational Mar-23
480 Pratapgarh Lalganj(NP) 5 Operational Mar-23
481 Pratapgarh Manikpur{NP} 5 Cperational Mar-23
482 Pratapgarh Patti(NFP) 5 Operational Mar-23
483 Pratapgarh PratapgarhCity(NF) 5 Operational Mar-23
484 Pratapgarh Raniganj(NP} 5 Operational Mar-23
485 Pravagraj Bharatganj(NP) 5 Operational Mar-23
486 Prayagraj Handia(NP) 5 Operational Mar-23
487 Prayagraj Koraon(NP} 5 Operational Mar-23
488 Prayagraj LalGopalganj(NP) 5 Operational Mar-23
489 Prayagraj ManAima(NF) 5 Operational Mar-23
490 Prayagraj Phulpur{NP) 5 Operaticnal Mar-23
491 Prayagraj Pravagrai(MCorp.) () 10 Operational Mar-23
Prayagraj(MCorp.) (G}
462 Prayagraj (Jhusi} 10 Operational Mar-23
493 Prayagraj Shankargarh(NP) 5 Operational Mar-23
494 Prayagraj Sirsa(NP) 5 Operational Mar-23
495 Muzaffarnagar Bhokarhedi{NP) 5 Operational Mar-23
496 Muzaffarnagar Budhana(NP) 5 Operational Mar-23
497 Muzaftarnagar Charthawal(NP) 5 Opcrational Mar-23
498 Muzaflamagar Jansath{NP) 5 Operational Mar-23
499 Muzaffarnagar KhataulifNPP) 5 Operational Mar-23
500 Muzaffamagar Mirapur(NP) 5 Operational Mar-23
501 Muzaffarnagar Purquazi(NP) 5 Operational Mar-23
502 Muzaffarnagar Shahpur(NP) 5 Operational Mar-23
503 Saharanpur Ambéhta(NP) 5 Operational Mar-23
504 Saharanpur Behat(NP) 5 Operational Mar-23
505 Saharanpur ChilkanaSultanpur(NP) 5 Operational Mar-23
506 Saharanpur Deoband(NPP) 5 Operational Mar-23
507 Saharanpur Gangoh(NPP) 3 Operational Mar-23
508 Saharanpur Nakur(NPP) 5 Operational Mar-23
509 Saharanpur Nanauta(NP) 5 QOperational Mar-23
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510 Saharanpur RampurManiharan(NP) 5 Operational Mar-23
511 Saharanpur Saharanpur(MCorp.) 5 Opcrational Mar-23
512 Saharanpur Sarsawa(NPP} 5 Operational Dec-23
513 Saharanpur Titran(NP) 5 Operational Dec-23
514 Shamli Ailam(NP) 5 Operational Dec-23
515 Shamli Banat (NP} 5 Operational Dec-23
516 Shamli GarhiPukhta(NP) 5 Operational Dec-23
517 Shamli Jalalabad{NP) 5 Operational Nee23
518 Shamili Jhinjhana(NP) .5 Operational Dec-23
519 Shamli Kairana(NPP) 5 Operational Dec-23
520 Shamli Kandhla(NFP) 5 Operational Dec-23
521 Shamnli Shamli(NPFP) 5 Qperational Dec-23
522 Shamli Un(NP) 5 QOperational Dec-23
523 Chandauli Chakia(NP) 5 Operational Dec-23
524 Chandauli Chandauli{NP) 5 Operational Dec-23
525 Chandauli Mughalsarai(NPPY G) .5 Operational Dec-23
526 Chandauli SaivadRaza(NP) 5 Operational Dec-23
527 Ghazipur Bahadurganj(NP) 5 Operational Dec-23
528 Ghazipur Dildarnagar(NP) 5 Operational Dec-23
529 Ghazipur Ghazi-pur(N PP)(G) 5 Operaticnal Dec-23
530 Ghazipur Jangipur(NFP}) 5 Operational Dec-23
531 Ghazipur Mohammadabad(NFPP) 5 Opcralional Dec-23
532 Ghazipur Sadat(NP) .5 Operational Dec-23
533 CGhazipur Saidpur(NPXG) ‘5 Operational Dec-23
534 Jaunpur Kerakat(NF) 5 Operational Dec-23
535 Jaunpur Khetasarai(NP} 5 Operational Dec-23
536 Jaunpur . Mariahu(NP} 5 Operational Dec-23
537 Varanasi Gangapur(NP} 5 Opcrational Dee-23
538 Elawah Etawah(NPP) 5 Qpecraticnal Dec-23
539 Etawah Etawah(NFP) 5 Operational Dec-23
540 Etawah Etawah(NPP) 5 Operational Dec-23
541 Etawah Elawah(NPP) 5 Operational Dec-23
542 Etawah Etawah(NPP}) 5 Opcrational Dec-23
543 AmbedkarNagar Akbarpur(NPP) 5 Operational Dec-23
344 Azamgarh Phulpur(NF) 5 Opcrational Dec-23
545 Mau KURTHIJAFARPUR 5 Operational Dec-23
546 Raebareilly RacBareli{NPP) 5 Operational Dec-23
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347 Rampur Shahabad(NP) 5 Operational Dec-23
548 Sambhal Babrala(NPY(G) 5 Operational Dce-23
549 Muzaffarnagar Sisauli(NP) 5 Opcrational Dec-23
550 Sharnli ThanaBhawan(NP) 5 Operational Dec-23
551 Jaunpur Badlapur(NP) T 5 Operational Dec-23
552 Agra Agra(M.Corp) 20 Operational Dec-23
553 Firozabad Jasrana(Np) 5 Operational Dec-23
554 Mathura KosiKalan(Npp} 5 Cperational Dec-23
555 Aligarh Gabhana(Np} 5 Operational Dec-23
556 Aligarh Madrak 5 QOperational Dec-23
557 Aligarh Pisawa 5 Operational Dec-23
558 Hathras Sikandrarao(Npp) 5 QOperational Dec-23
559 Kasganj GanjDundawara(Npp) 5 Operational Dec-23
560 AmbedkarNagar Jalalpur(Npp) 5 Qperational Dec-23
561 Amethi Amcthi(Np) ‘ 5 Opcrational Dec-23
562 Amethi Jais(Npp) 5 Operational Dec-23
363 Ayodhya - Bhadarsa(Np) 5 Operational Dec-23
564 Ayodhya Gosainganj(Np) 5 Opecrational Dec-23
565 Avyodhya Khirauni{Shuchitiaganj)(Np) 5 Operational Dec-23
566 Ayodhya Kumargani(Np) 5 Operational Dec-23
367 Ayodhya . Rudauli{Npp) 5 Cperational Dec-23
568 Barabanki RamsanehiGhat(Np) .5 Operalional Dec-23
569 Sultanpur Lambhua 5 Operatignal Dec-23
570 Azamgarh Azamgarh(Npp) 5 Operational Dec-23
571 Azamgarh Azamgarh(Nop) 5 COperational Dec-23
572 Azamgarh Azmatgarh{Np) 5 Operational Dec-23
573 Ballia BalliaNpp)(G) 5 Operational Dec-23
574 Ballia Bansdih(Np) 5 Operational Dee-23
575 Ballia Bariva(Np) 5 Qperational Dec-23
576 Man Chiraiyakot(Np) 5 Operational Dec-23
577 Mau Madhuban({Np) 5 Operational Dcc-23
578 Mau MaunathBhanjan(Npp) 5 Operational Dec-23
579 Badaun Budaun(Npp) 5 Operational Dee-23
580 Badaun Dahgawan 5 Opcrational Dec-23
581 Bareilly Bareilly{M.Corp) 5 Operational Dec-23
582 Bareilly Bar¢iliy(M.Corp) 3 Operational Dec-23
583 Bareilly Faridpur(Npp) 5 Operational Dec-23 -
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584 Bareilly Nawabganj(Npp) 5 Operational Dec-23
585 Shahjahanpur Shahjahanpur(M.Corp) 5 Opcrational Dec-23
586 Shahjahanpur Tilhar (Npp) 5 Operational Dec-23
587 Basli Bankati(Np) 5 Operational Deg-23
588 Basii BhanpurKaswa 5 Operational Dec-23
589 Hasti CGaayghat 5 Operational Dec-23
590 Basti Ganeshpur(Np) 5 Operational Dec-23
591 Basti Mundervan({Np) 5 Operational Dec-23
592 Basti NagarBazar(Np) 5 Operational Dec-23
593 SiddharthNagar BadhaniChafa 5 Operational Dec-23
594 SiddharthNagar Itwa 5 Operaticnal s Dec-23
595 SiddharthNagar Kapilavastu 5 Operaticnal Dec-23
596 Chitrakoot Chitrukootdhu.ﬁKam‘i(Npp) 5 Operational Dec-23
597 Chitrakoot Mau(Np) " s Operational Dec-23
598 Chitrakoot Rajapur{Np) 5 Operational Dec.23
599 Hamirpur Gohand(Np) 5 Operational Dec-23
600 Hamirpur Rath(Npp) 5 Operational Dec-23
601 Hamirpur Sumerpur(Np) 5 Operational Dec-23
602 Bahraich Nanpara(Npp} 5 Operational Dec-23
603 Balrampur Balrampur(Npp) 5 Operational Dec-23
604 Gorakhpur Bansgaon{Np) L5 Operational Dec-23
615 Gorakhpur Campicrganj 5 Operational Dec-23
606 Gorakhpur KasbaSangrampur(Np) 5 Operationai Dec-23
607 " Gorakhpur MunderaBazar(Np} 5 Operational Dec-23
608 Gorakhpur Pipiganj(Np) 5 Operational Dec-23
609 Kushinagar Chhitauni 5 Operational Dec-23
610 Kushinagar Duddhi 5 Operational Dec-23
611 Kushinagar Fazilnagar 5 Opcrational Dee-23
612 Kushinagar Kushinagar(Npp) 5 Operatianal Dec-23
G613 Kushinagar Mathauli(Np)} 5 Operational Dec-23
614 Kushinagar Padrauna(Npp) 5 Operational Dec-23
615 Kushinagar Ramkola(Np} 5 Opcrational Dec-23
616 Kushinagar Scwarhi(Np} 5 Opcrational Dec-23
617 Kushinagar Sukraulj 5 Operational Dec-23
618 Kushinagar TamkuhiRaj 5 Operational Dec-23
619 Maharajgani Chowk(Np) Operationat Dec-23
620 Maharajpan; Paniyara 5 Operational Dec-23
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621 Maharajganj Partawal 5 Operational Dec-23
622 Gorakhpur GorakhpurlMCorp.) 5 Operational Dee-23
623 Gorakhpur Gorakhpur{MCorp.) 5 Operational Dec-23
624 Gorakhpur GorakhpuMCorp.) 5 Operational Dec-23
625 Etawah Bakewar(Np) 5 COnperational Dec-23
626 Etawah Lakhna(Np) 5 Operational Dec-23
627 Farrukhabad Khimsepur(Np) 5 Operational Dec-23
628 Farrukhabad Nawabgan] 5 Operational Dec-23
629 Farrukhabad SankisaBasantpur{Np) 5 Opcrational Dec-23
630 Kannauj Kannauj(Npp)(G) 3 Operational Dec-23
631 Kannauj Saurikh{Np) 5 Operational Dee-23
632 KanpurDehat Rajpur 5 Operational Dec-2‘3
633 KanpurDehat Raniya 5 Operational Dec-23
634 KanpurNagar Bithaur(Npp) 5 Operational Dec-23
635 KanpurNagar Bithoor{Np) (G) 5 Onpecrational Dee-23
036 KanpurNagar Ghatampur(Npp) 5 Operational Dec-23
637 KanpurNagar Kanpur(M.Corp){G) 5 Opcrational Dec-23
638 KanpurNagar Kanpur(M.Corp)(G) 5 Operational Dec-23
639 KanpurNagar Kanpur(M.Corp)(G) 5 Operational Dee-23
640 KanpurNagar Kanpur(M.Corp)(G) 5 Operational Diecc-23
6d1 KanpurNagar Kanpur(M.Corp)(G) 5 Qperational Dec-23
642 -KanpurNagar Shivrajpur(Np) 5 Operational Dec-23
643 Hardoi KachhaunaPatseni{Np) 5 Operational Dec-23
644 Hardo Kursath(Np} 5 Operational Dec-23
645 Hardoi Sandi(Npp} 5 Operational Dec-23-
646 Kheeri Nighasan 5 Operational Dec-23
647 Lucknow Lucknow(M.Corp) 5 Operational Dec-23
643 Lucknow Lucknow(M.Corp) 5 Opcrational Decc-23
649 Lucknow Lucknow(M.Corp) 3 Operational Dec-23
650 Lucknow Lucknow(M.Corp) 5 Operational Dec-23
651 Lucknow Lucknow(M.Corp) 5 Operational Dec-23
652 Lucknow Lucknow{M.Carp) 5 QOperational Dec-23
653 Lucknow Lucknow(M.Corp) 5 Operational Dec-23
654 Lucknow Lucknow(M.Corp) 5 Operational Dee-23
655 Lucknow Lucknow(M.Corp) ] Opcrational Dee-23
656 Lucknow Lucknow(M.Corp) 5 Operational Dec-23
657 Lucknow Mohanlalganj 5 Operational Dec-23
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658 Sitapur Paintepur(Np) 5 Operational Dec-23
659 Unnao Achalganj{(Np) 5 Qpcrational Dec-23
660 Bagpat Baghpat(Npp} 5 Operational Dec-23
661 Bagpat Baraut(Npp) 5 Operational Dec-23
662 Bulandsahar Bulandshahr{Npp) 5 Operational Dec-23
663 Bulandsahar Bulandshahr(Npp) 5 Operational Dee-23
664 Bujandsahar Bulandshahr{Npp) 5 Cperational Dec-23
665 Bulandsahar Bulandshahr(Npp) 5 Operational Dec-23
666 Bulandsahar Kakod(Np) Operational Dee-23
667 | GautamBuddhNagar Bilaspur(Np) 5 Operational Dec-23
668 | GautamBuddhNagar Dradri (Npp) 5 Operational Dec-23
669 | GautamBuddhNagar Jewar{Np) ) Operational Dec-23
670 ~ Ghaziabad Dasna{Np) 5 Operationalr Dec-23
671 Ghaziabad KhodaMakanpur(Npp) 5 Operational Dec-23
672 Ghaziabad Modinagar(Npp) 5 Operational Dec-23
673 Ghaziabad Modinagat(Npp) 5 Operational Dec-23
674 Ghaziabad Patala(Np} 5 Operational Dec-23
675 Hapur Babugarh{Np) 5 Operational Dec-23
676 Mecrut Bahsuma({Np) 5 Operational Dec-23
677 Mirzapur Mirzapur{Npp)(G} 5 Operational Dec-23
678 Sonbhadra Anapara 5 Operational Dec-23
679 Sonbhadra ChurkGhurma(Np} 5 Operational Dec-23
680 Sonbhadra DalaBazar 5 Operational Dec-23
681 Sonbhadra Obra(Np) 5 Operational Dec-23
682 Amroha Amroha(Npp) 5 Cperational Dec-23
683 Amroha Amroha(Npp) -5 Operational Dec-23
684 Amroha Amroha(Npp) 5 Operational Decc-23
685 Amroha Amroha(Npp) 5 Operational Dec-23
686 Amroha Hasanpur(Npp) 5 Operational Dec-23
687 Amroha Saidnagli{Np) 5 Operational Dec-23
688 Moradabad Dhakia{Np) 5 Opcrational Dece-23
689 Rampur NarpatNagarDoondawala 5 Operational Dec-23
690 Sambhal Sambhal(Npp) K 5 Operational Dec-23
691 Sambhal Sambhal{Npp) 5 Operational Dec-23
692 Fatchpur Fatehpur(Npp) 5 Operational Dec-23
693 Fatchpur Fatehpur(Npp) 5 Operational Dec-23
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711 MRF Operational Status

694 Fatehpur Kishunpur(Np) 5 Operational Dec-23
695 Kaushambi Charwa(Np) 5 Opcrational Dec-23
696 Kaushambi Daranagar 5 Operational Dec-23
697 Kaushambi PooravPashchimShareera 5 Operational Dec-23
698 Pratapgarh Antu{Np) 5 COperational Dec-23
699 Pratapgarh Derwa(Np) 5 Operational Dec-23
700 Pratapgarh SuwansaBazar 5 Operational Dec-23
701 Muzaffarnagar Khatauli(Npp) 5 Opcrational Dec-23
702 Muzaifarnagar MuzaffarnaganNpp) 5 Operational Dec-23
703 Saharanpur Saharanpur{M.Corp) 5 Operational Dec-23
704 Saharanpur Saharanpur(M.Corp) 5 Operational Dee-23
705 Ghazipur Zamania(Npp} 5 Qperational Dec-23
706 Jaunpur Gaurabadshahpur 5 . Operational Dcc-23
707 Jaunpur Jaunpur(Npp} 5 Operational Dee-23
708 Jaunpur Kajgaon 5 Operational Dec-23
709 Jaunpur Machhlishaho{Np) 5 Opcrational Dec-23
710 Jaunpur MograBadshahpur{Npp) 5 Operalional Dec-23
711 Jaunpur Rampur(Jaunpur) 5 Operational Dec-23
Total 3780
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Annexure-5.3

Details of Operational Waste to Enerey Plants

Waste to Enegry Plants-Operational

SN | State name District Name Name of the city Capacity (TPD) Status
1 UttarPradesh Varanasi _ Bhawania Pokhri 5 Operational
2 UttarPradesh Varanasi Pahadia Mandi 5 Operational
3 UlttarPradesh Varanasi Fatma 5 Operational
4 | UttarPradesh Ghaziabad Dasna 73.97 Operational
5 UttarPradesh Muzaffarnagar Muzaffarmagar 120 Operational
Total 209
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Annexure-5.4

38 MSW Plants

Under Construction
S.N.| Division District ULBName i Capacity Y Plant
Name Name " (inTPD) | Constructi| construction
- : on status
1 Aligarh Hathras Hathras (Npp) 60 100% Constructed
2 Bareilly Bareilly Bareilly(M. Corp) 500 100% Constructed
3 Bareilly Pilibhit Pilibhit (Npp) 60 100% Constructed
4 Bareilly | Shahjahanpur| Shahjabhanpur (M.Corp.) 130 100% Constructed
5 | Chitrakoot Banda Banda (Npp) 55 100% Constructed
6 | Gorakhpur | Kushinagar Padrauna (Npp) 50 100% Constructed
7 | Gorakhpur Deoria Deoria (Npp) 75 100% Constructed
8 Jhansi Jhansi Jhansi (M.Corp) 320 100% Constructed
9 Jhansi Lalitpur Lalitpur (Npp) 75 100% Constructed
10 Kanpur Famrukhabad Farrukhabad-Cum- 120 100% Constructed
Fatehgarh(Npp)

11 Lucknow Hardoi Hardoi (Npp) 50 100% Constructed
12 | Lucknow Unnao Unnao (Npp) 65 100% Constructed
13 Lucknow Unnao Gangaghat (Npp) 50 100% Constructed
14 Meerut Ghaziabad Loni{Npp) 275 100% Constructed
15 Meerut Ghaziabad | Khoda Makanpur (Npp) 90 100% Constructed
16 Meerut Bulandsahar Sikandrabad (Npp) 50 100% Constructed
17 Mecrut Buiandsahar Khurja (Npp) 50 100% Constructed
18 | Moradabad Bijnor Nagina (Npp) 50 100% Constructed
19 | Moradabad Sambhal Chandausi (Npp) 50 100% Constructed
20 | Saharanpur | Saharanpur | Saharanpur (M.Corp) 320 100% Constructed
21 Ayodhya Ayodhya Ayodhya (M.Corp.) 140 100% Constructed
22 | Devipatan Bahraich Bahraich (Npp) 75 100% Constructed
23 | Gorakhpur | Kushinagar Kushinagar (Npp) 55 100% Constructed
24 Jhansi Jalaun Orai (Npp) 90 100% Constructed
25 | Saharanpur Shamli Kairana (Npp) 50 100% Constructed
26 | Lucknow Kheri Lakhimpur (Npp) 65 100% Constructed
27 Aligarh Etah Etah (Npp) 60 100% Constructed
28 | Moradabad Rampur Rampur (Npp) 140 100% Constructed
29 Agra Firozabad Firozabad (M.Corp.) 250 100% Constructed
30 [ Mirzapur Bhadohi Bhadohi (Npp) 55 100% Constructed

71




31 Varanasi Ghazipur Ghazipur (Npp) 50 70% Under
~ Construction

32 | Azamgarh Mau Maunath Bhanjan(Npp) 130 70% Under
: ' Construction

3 Aligarh Kasganj Kasganj(Npp) 50 28% Under
Construction

34 | Saharanpur Shamli Shamli(Npp) 50 2% Under
Construction
35 Prayagraj Kaushambi Manjhanpur(Npp) 50 Dec-24 Under tender

process

36 Varanasi Chandauli | PT.DeenDayal Upadhyay 50 2% Under
Nagar(Npp) Construction
37 Agra Firozabad Shikahabad (Npp) 50 Dec-24 Under tender

_ process

38 | Prayagraj Pratapgarh BelaPratapgarh (Npp) 50 Dec-24 Under tender
process
Total 3955
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Annexure-5.5

Details of Under Construction MRF

222 MRFs-Under Construction

SN District ULBName No of TPD Status Timeli
MRF Unit (Operational/ Non ne
Operational)

1 Agra Agra (M.Corp} 1 15 | Under Construction
Under Construction

2 Agra Apra (M.Corp} 1 15
Under Construction

3 Agra Fatehabad (Np) 1 5
Under Construction

4 Aligarh Barauli (Np) 1 5
Under Construction

5 AmbedkarNagar Ashrafpur Kichhauchha (Np) 1 5
Under Construction

6 Auraiya Auraiva(Npp) 1 5
Under Construction

7 Ayodhya Avyodhya(M.Corp) 1 5
Under Construction

8 Ayodhya Avodhya(M.Corp) 1 5
Under Construction

9 Ayodhya Avyodhya(M.Corp) 1 5
' ‘ Under Construction

10 Ayodhya Avodhya(M.Corp) 1 5
Under Construction

11 Ayodhya Ayodhya(M.Corp) 1 5
Under Construction

12 Ayodhya MaKamakhya(Np) 1 5
Under Construction

13 Azamgarh Azamgarh(Npp) 1 5
Under Construction’

14 Azamgarh Budhanpur 1 5
Under Construction

15 Azamgarh Jahanaganj 1 5
Under Construction

16 Azamgarh Martinganj(Np) 1 5
Under Construction

17 Badaun Budaun (Npp) 1 3
Under Construction

18 Badaun Budaun (Npp) 1 5 Jun 24
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222 MRFs-Under Construction

Under Construction

19 Badaun Budaun (Npp) 1 5
. Under Construction

20 Badaun Sahaswan(Npp) ) 1 5
Under Construction

2t Badaun Ujhani(Npp) | 5
Under Construction

22 Bagpat AgarwalMandi (Np) 1 5
: ' Under Construction

23 Bagpat Baraut(Npp) 1 5
Under Construction

24 Bagpat RatualNp 1 5
Under Construction

25 Bahraich Jarwal (Np) 1 5
Under Construction

26 Bahraich Kaisarganj(Np) 1 5
. Under Construction

27 Bahraich Mihipurwa(Np) [ 5
Under Construction

28 Bahraich Payagpur 1 5
Under Construction

29 Bahraich Risiva {Np) I 5 '

Under Construction

30 Bahraich Rupacdiha(Np) ' 1 5
Under Construction

31 Ballia Ballia(Npp)(G) [ 5
‘ Under Construction

32 Ballia Ballia(Npp}G) 1 5
Under Construction

33 Ballia ChitbaraGaon(Np) 1 5
Under Construction

34 Ballia Maniyar(Np) 1 5
Under Construction

35 Ballia Nagra ' 1 5
Under Construction

36 Ballia Ratsarkalan(Np) I 5
Under Construction

37 Ballia Sahatwar(Np) 1 5
Under Construction

38 Balrampur Balrampur(Npp) 1 5
- Under Construction

39 Balrampur Gainsadi(Np) . 5
Under Construction

40 Baltampur Utraula(Npp) 1 5
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222 MRFs-Under Construction

Under Constlruction

41 Barabanki Subeha(Np)

Under Construction
42 Bareilly Baheri(Npp)

Under Construction
43 Bareilly Bareilly(M.Corp)

Under Construction
44 Bareilly Bareilly(M.Corp)

Under Construction
45 Bareilly Bareilly(M.Carp)

Under Construction
46 Basti Basti{Npp)

Under Construction
47 Basti Basti(Npp)

Under Construction
48 Basti BhabnanBazar{Np)

Under Construction
49 Basti Kaptanganj{Np)

Under Construction
50 Bulandsahar Bulandshahr{Npp}’

Under Construction
51 Bulandsahar Bulandshahr{Npp)

Under Construction
52 Bulandsahar Pahasu (Np)

Under Construction
53 Deoria Baitalpur(Np)

Under Construction
54 Deoria BhaluaniBazar{Np)

Under Construction
55 Deoria BhatniBazar(Np)

Under Construction
56 Deoria Hetimpur(Np)

Under Construction
57 Deoria Madanpur(Np}

Under Construction
58 Deoria Pathardewa(Np)

Under Construction
50 Deoria Tarkulwa{Np)

Under Construction
60 Etah Mirhachi(Np)

Under Construction
61 Etawah Etawah(Npp)

‘ Under Construction

62 Fatehpur Bahuwa(Np)
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222 MRFs-Under Construction

Under Construction

63 Fatehpur Fatchpur(Npp) 5

Under Construction
64 Fatehpur Kakhreru(Np) 35

Under Construction
65 Fatehpur Karikandhata(Np) 5

Under Construction
66 Firozabad Firozabad(M.Corp) 5

Under Construction
67 Firozabad Firozabad(M.Corp) 5

Under Construction
08 Firozabad Firozabad(M.Corp) 5

Under Construction
a9 Firozabad Firozabad(M.Corp) 5

Under Construction
70 Firozabad Firozabad(M.Corp} 3

Under Construction
71| GautamBuddhNagar Dankaur(Np) 5

Under Construction
72 | GautamBuddhNagar Jahangirpur(Np) 5

Under Construction
73 '| GautamBuddhNagar Rabupura(Np) 5

Under Construction
74 Ghaziabad Ghaziabad(M.Corp) 25

Under Construction
75 Ghaziabad Ghaziabad(M.Corp) 25

Under Construction
76 Ghaziabad Loni(Npp) 5

Under Construction
77 Ghaziabad Muradnagar(Npp) 5

Under Construction
78 Gonda Belsar(Np) 5

Under Construction
79 Gonda Colonelganj(Npp} 5

Under Construction
80 Gonda Dhanepur(Np) 5

Under Construction
81 Gonda Gonda{Npp) 5

Under Construction
82 Gonda Gonda{Npp) 5

Under Construction
83 Gonda Gonda(Npp) 5

Under Construction
84 Gonda Khargupur(Np) 5
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222 MRFs-Under Construction

Under Construction

85 Gonda Mankapur(Np) 1 5
Under Construction

36 Gonda Tarabganj(Np) 1 5
Under Construction

87 Gorakhpur Barhalganj(Np) 1 5
Under Construction

88 Gorakhpur GaghsaraBazar{Np) 1 5
Under Construction

39 Gorakhpur Gorakhpur(M. Corp) 1 5
Under Construction

90 Gorakhpur Gorakhpur(M. Corp) 1 5
Under Construction

91 Gorakhpur UruwaBazar(Np) 1 5
Under Construction

92 Hamirpur Kurara (Np) 1 5
Under Construction

93 Hapur Hapur(Npp) 1 5
Under Construction

04 Hapur Hapur(Npp) 1 5
: Under Construction

95 Hapur Hapur(Npp) 1 5
Under Construction

96 Hapur Pilkhuwa(Npp) 1 5
Under Construction

97 Hathras Mursan (Np) 1 5
Under Construction

98 Jaunpur Jafarabad(Np) 1 5
Under Construction

99 Jaunpur ShahganjNpp) 1 5
Under Construction

100 Jhansi Jhansi{M.Corp) 1 3
Under Construction

101 Jhansi Jhansi(M.Corp) 1 5
Under Construction

102 Jhansi Jhansi(M.Corp) 1 5
Under Construction

103 Thansi Jhansi(M.Corp) 1 5
Under Construction

104 Jhansi Jhansi(M.Corp) 1 5
Under Construction

105 KanpurDehat Amraudha({Np) 1 5
Under Censtruction

106 KanpurDehat Kanchausi(Np)) 1 5
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222 MRFs-Under Construction

Linder Construction

107 KanpurDchat Musanagar
Under Construction
108 Kasganj Bilram(Np}
Under Construction
109 Kheeri Bheera(Np)
Under Construction
110 Kushinagar Khadda(Np)
Undcr Construction
111 Lucknow Banthra
Under Construction
112 Lucknow Malihabad{(Np)
Under Construction
113 Maharajganj Brijmangani
Under Construction
114 Maharajganj Ghughuli{Np)
Under Construction
115 Mainpuri Mainpuri(Npp)
Under Construction
I16 Mainpuri Mainpuri(Npp)
Under Construction
117 Mainpuri Mainpuri(Npp)
Under Construction
118 Mathura KosiKalan(Npp)
Under Construction
119 Mathura Mathura(M.Corp)
] Under Construction
120 Mathura Mathura(M.Corp)
Under Construction
121 Mathura Mathura(M.Corp)
Under Construction
122 Mathura Mathura(M.Corp)
Under Construction
123 Mathura Mathura(M.Corp)
. Under Construction
124 Mathura Raya(Np)
Under Construction
125 Mau Adari(Np)
Under Construction
126 Mau Amila (Np)
Under Construction
127 Mau Dohrighat(Np)
. Under Construction
128 Mau Ghosi(Np)
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222 MRFs-Under Construction

Under Construction

129 Mau MuhammadabadGohna(Np) 1 5
Under Construction

130 Mau Walidpur(Np) ] 5
Under Construction

131 | . Mcerut Kithaur(Np} 1 5
Under Construction

132 Meerut Meerui{M.Corp) | 5
Under Construction

133 Mecrut Meerut(M.Corp) ] 5
Under Construction

134 Mecrut Mcerut(M.Corp) 1 3
Under Construction

135 Mecrut Meerut(M.Corp) ] 5
Under Construction

136 Mecrut Meerut(M.Corp) I 5
Under Consiruction

137 Mecrut Meerui(M.Cormp) 1 5
' {1 Under Consiruction

138 Mecrut Meerut(M.Cormp) 1 5
Under Construction

139 Mcerut Meerut(M.Corp) 1 5
Under Construction

140 Meccerut Meerut(M.Corp) | 5
Under Construction

141 Meerut Meerut(M.Corp) | 5
Under Construction

142 Meerut Meerui(M.Corp) 1 5
Under Construction

143 Mecrut Sardhana(Npp) 1 ] 5
Undcr Construction

144 Mirzapur Kachhwa(Np) 1 3
Under Construction

145 Mirzapur Mirzapur(Npp)(G) 1 5
Under Construction

146 Mirzapur Mirzapur(Npp)(G) 1 5
Under Construction

147 Mirzapur Mirzapur(Npp)(G) 1 5
Under Construction

148 Mirzapur Mirzapur{Npp)(G) 1 5
Under Construction

149 Moradabad MehmoodpurMafi(Np) 1 5
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222 MRFs-Under Construction

Under Construction

150 Moradabad Moradabad(M.Corp) 5
Under Construction

151 Moradabad Moradabad(M.Corp) 5
Under Construction

152 Moradabad Moradabad(M,Comp) 3
Under Construction

153 Moradabad Moradabad(M.Corp) 3
Under Construction

154 Moradabad Moradabad(M.Corp) 5
Under Construction

155 Moradabad Moradabad(M.Corp) 5
Under Construction

156 Moradabad Moradabad(M.Corp) 3
Under Construction

157 Moradabad Moradabad(M.Corp) 3
_ Under Construction

158 Muzaffamagar Muzaffarnagar(Npp) 5
Under Construction

159 Muzaffarnagar Muzaffarnagar(Npp) 5
Under Construction

160 Muzaffarnagar Muzaffarmnagar(Npp) 5
Under Construction

161 Muzaffarnagar Muzaffarnagar{Npp) 5
Under Construction

162 Muzaffarnagar Muzaffamagar(Npp) 5
Under Construction

163 Pilibhit Bisalpur(Npp) 5
. Under Construction

164 Pilibhit PakadiaNaugawa 5
Under Construction

165 Pratapgarh Dhakwa(Np) 5
Under Construction

166 Pratapgarh GadwaraBazar(Np) 5
Under Construction

167 Pratapgarh HeeraganjBazar(Np) 5
Under Construction

168 Pratapgarh KatraGulabSinghBazar(Np) 5
Under Construction

169 Pratapgarh Kohdaur 5
‘ Under Construction

170 Pratapgarh MandhataBazar(Np) 3
Under Construction

171 Pratapgarh Prithviganj 5
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222 MRFs-Under Construction

Under Construction

172 Pratapgarh Ramganj{Np) 5

Under Construction
173 Prayagraj Prayagraj(M. Corp{G) 150

Under Construction
174 Raebareilly Lalganj(Np) 5

Under Construction
175 Raebareilly RaeBareli{Npp) 5

Under Construction
176 Raebareilly RaeBareli{Npp) 5

Under Construction
177 Raebareilly RaeBareli{Npp) 5

Under Construction
178 Raebareilly RaeBareli(Npp) 5

Under Construction
179 Raebareilly Shivgarh(Np) 5

Under Construction
180 Rampur Darhiyal 5

Under Construction
i8] Rampur Kemri(Np) 5

Under Construction
182 Rampur Saifani 5

Under Construction
183 Saharanpur Chhutmalpura 3

Under Construction
184 Saharanpur Gangoh(Npp) 5

Under Construction
185 Saharanpur Saharanpur(M.Corp) 5

Under Construction
186 Saharanpur Saharanpur(M.Corp) 5

Under Construction
187 Saharanpur Saharanpur(M.Corp) 5

Under Construction
188 Sambhal Sambhal(Npp) 5

Under Construction
189 Sambhal Sambhal(Npp) 5 ‘

Under Construction
190 Sambhal Sambhal(Npp) 5

Under Construction
191 | SantKabeerNagar BaghnagarUrfBakhira 5
192 Shahjahanpur Banda 5 Under Construction

81




222 MRFs-Under Construction

‘ Under Construction

193 Shahjahanpur Kalaan (Np) 1 3
' Under Construction

194 Shahjahanpur Nigohi 1 5
Under Construction

195 Shahjahanpur Shahjahanpur(M.Corp) 1 5
: Under Construction

196 Shahjahanpur Shahjahanpur(M.Corp) | 5
' Under Construction

197 Shahjahanpur Shahjahanpur(M.Corp) 1 5
‘ Under Construction

198 Shahjahanpur Shahjahanpur(M.Corp) 1 5
Under Construction

199 SiddharthNagar Bharatbhari 1 5
) Under Construction

200 | SiddharthNagar Biskohar 1 5
Under Construction

201 SiddharthNagar Domariyaganj(Np) 1 3
Under Construction

202 SiddharthNagar Shohratgarh(Np) 1 5
Under Construction

203 SiddharthNagar Siddharthnagar(Npp) 1 5
) Under Construction

204 SiddharthNagar UskaBazar (Np) : 1 5
Under Construction

205 Sitapur Laharpun(Npp) I 5
Under Construction

206 Sitapur Sitapur(Npp) | 5
Under Censtruction

207 Sitapur Sitapur(Npp) | 1 3
: Under Construction

208 Sitapur Sitapur(Npp) ] 5
Under Construction

209 Sonbhadra Anapara 1 5
Under Construction

210 Sultanpur Sultanpur{Npp) 1 5
Under Construction

211 Sultanpur Sultanpur(Npp) 1 5
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222 MRFs-Under Construction

Under Construction

212 Varanasi Varanasi{M.Corp}(G) 1 5
Under Construction

213 Varanasi Varanasi(M.Corp}G) 1 5
Under Construction

214 Varanasi Varanasi(M.Corp)(G) 1 5
Under Construction

215 Varanasi Varanasi(M.Corp)(G) 1 5
Under Construction

216 Varanasi Varanasi(M.Corp)(G) 1 5
Under Construction

217 Varanasi Varanasi(M.Corp)(G) 1 5
’ Under Construction

218 Varanasi Varanasi(M,Corp)(G) 1 5
Under Construction

219 Varanasi Varanasi(M.Corp}((G) 1 5
Under Construction

220 Varanasi Varanasi(M.Corp)(G) 1 5
Under Construction

221 Varanasi Varanasi(M.Corp)(3) 1 5
Under Construction

222 Varanasi Varanasi(M.Corp)(G) 1 5

Total 222 1315
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Details of Under Construction

Annexure-5.6

and Waste to Energy

Agency exceuting the Designedeap | ExpectedTime/
SN [ Name of the city Name of the project T acity Date of
project (TPDMW) completion
Design. Finance, Built, Own, Operate (DFBO0),300
TPD Capacity (cxpandable in future} Bio-CNG (CBG) | EverEnviroResourceMan
1 [Lucknow Plant based an Source agementPrivateLimited 300 02.10.2024
ScpregatedOrganic FractionofSolid WasteatLucknowun
der
PublicPrivatePartnership
Design,Finance, Built, Own, Operate( DF3(0{), 200 TPD
Capacity (expandable in future) Big-CNG (CBG) Plant| EverEnviroResourceMan
2 |Ghaziabad based on Saurce SegregatedOrganic Fraction of Solid | agementPrivateLimited 3 31.12.2024
Waste at Ghaziabad
underPublicPrivate Partnership
Design,Finance,Built,Gwn,Operatei{ DFB(0)),300 TPD
Capacity {expandable in future) Bio-CNG (CBG) Plant| EverEnviroResourceMan
3 |Gorakhpur based on Source SegregaledOrpanic Fraction of Solid | ngementPrivatcLimited 200 02.10.2024
Waste at Gorakhpur
underPublicPrivate Partnership
Design. Finance. Built.Own,Operatc(DFBQO0),200 TPD
Capacity (expandable in future) Bio-CNG (CBG) Plant| EverEnviraResourceMan
4 | Prayagraj based on Source SegregatedOrganic Fraction of Solid | agementPrivateLimited 200 02.10.2024
Waste al Prayagraj
underPublic Private Partnership
Design.Finance, Built,Own,Operate(DFB00),300 TPD
Noign+Gr.N Capacity (expundable in future) Bio-CNG (CBG) Plant | EverEnviroResourceMan
50, based on Source SegregatedOrganic Fraction of Solid | agementPrivateLimited 300 31.12.2024
nida .
Waste at Noida under
PublicPrivatePartnership
G Varanasi WastetoCharceal{BOO-Tuilt,Own, Operate Basis) N'l'PCVldle:\.lf'E::d}T.&l\:‘:\g;a 600 July 2024
N
7 |Kanpur CBG CUGL 550 October,2024
& [Gorakhpur ;\iii?;c;lucmrcnaI[BOO Built Own Operate P}LT;S;C:?[U]:]\G@E?; 500 June-3024
9 |Ghaziahad WastetoElectricity GClInternational 2300 Dec-25
10 | Muzaffarnagar Wastctoklectricity GClnternational 750 Mar-25
11 |Agra WastetoElectricity SpukeBranson 750 Mar-25
Total 4750
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Annexure-5.7

Details of Proposed MSW Plants .

- MSW Plants Proposed | ’ ;
- o uLp | Capacity | . .
S.N. | Division Name District Name ; of the i Plant construction status Timline
Name Plant

1 75 Approved in SLTC, planned for
Moradabad Sambhal Sambhal SHPC Mar-25

2 - 55 Approved in SLTC, planned for
Bareilly Badaun Badaun SHPC Mar-25

3 . . - 100 Approved in SLTC, planned for
Mirzapur Mirzapur Mirzapur SHPC Mar-25
4 Pravagraj Fatehpur Fatehpur 335 DPR Prepared Mar-25
5 Prayagraj Kaushambi Bharwari 50 DPR Prepared Mar-25
6 Chitrakoot- Mahoba Mahoba 50 DPR Preparcd Mar-25
7 Ayodhya Ambedkar Nagar | Akbarpur 50 DPR Preparcd Mar-25
8 Saharmpur Saharanpur Deoband 50 DPR Prepared Mar-25
9 Basti Basti Basti 40 DPR Prepared Mar-25
10 Gorakhpur Kushinagar Hata 30 DPR Prepared Mar-23
11 Lucknow Sitapur Sitapur 75 Land availability Issue Mar-25
12 Moradabad Amroha Amroha 85 Land availability Issue Mar-25
13 Meerut G.B. Nagar Dadri 50 Land availability Issue Mar-25
14 Devipatan Gonda Gonda 65 Land availability Issue Mar-25
15 Meerut Hapur Hapur 130 Land availability Issue Mar-25

Total 980
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I

Status of F.egacy Waste remediation

Annexure-6

Waste Waste
SN Dristrict ULBName Quantity | Remediated Funded By Remediation Status
(Ton} (Tony
1 Kanpur Kanpur(M.Com.) 1450000 675581.22 By ULB Work Commenced
By ULB but
fund
transferred

2 Agra Agra(M.Corp.) 940000 940000 By SBM Wark Completed

3 Prayagraj Prayagraij(M.Corp.) 833500 698000 By SBM U Waork Commenced
4 Ghaziabad Ghaziabad{M. Corp.) 650000 650000 By ULB Work Completed

5 Lucknow Lucknow (M.Corp.) 650000 650000 ByUlLB Work Completed
6 Moradabad Meradabad(M.Corp.) 580000 464000 By ULB Work Commenced
7 Bareilly Bareilly(M.Corp.) 575578 350000 By SBM U Work Commenced
8 Aligarh Aligarh{M. Corp.) 447912 0 By SBM U Under Tender

9 Ballia Ballia(NPP) 337714.5 290434.47 By SBM U Work Commenced
10 Jhansi Jhansi(M.Corp.) 326028 326028 By SBMU Work Completed
11 Meerut Meerut(M.Corp.) 300000 300000 By ULB Work Completed

Work Completed in 2014 and
12 Varanasi Varanasi(M.Corp.) 275000 275000 By ULB C&D plantand STP plant in
: operationaiin
Mathura - Mathura-Vrindavan

13 Vrindavan (M. Corp.) 259358 90000 By SBM U Work Commenced
14 [ Muzzafarmagar Muzzafarnagar(NPP) 224655 224655 - By SBM U ‘Wark Completed
15 Saharanpur Saharanpur(M.Corp) 200000 200000 By ULB Work Completed
16 Firozabad Firazabad(M.Corp.) 188518 188518 BySBM U Woark Completed
17 Mainpuri Mainpuri (NPP) 1733428 1733428 By SBM U Work Completed
18 Rampur Rampur (NPP) 163823 163823 By SBM U Work Comnpleted
19 Ghaziabad Moradnagar(NPP) 95095.85 808314725 By SBM U Work Commenced
20 Etah 'Etah(NPP) 887257 887257 By SBMU Work Completed
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21 Hapur Hapur(NPP) 85171 85171 Ry SBM U Work Completed

22 Gtawah Etawah{NPP) 81314 81314 By SBM U Work Completed

23 Ayodhya Ayodhya(M.Corp) 77760 77760 By ULB Work Complcted

24 Hathras Hathras(NPP} 77184 77184 By SBM U Woerk Completed

25 Jaunpur Jaunpur(NPF) 74869 0 By SBM U W"rkpifcﬁ‘:‘:’j‘;frﬁ:‘s’:imw

26 Ghaziabad Loni(NPP) 72000 72000 By ULB Work Commenced

27 Raebareilly Raebareilly(NPP) 62770 62770 By SBM U Work Completed

28 Shahjahanpur Shahjahanpur(M.corp) 60000 60000 By ULB Work Completed

29 Lalitpur Lalitpur(NPP) 517388 398389 By SBMU Work Commenced

30 Sultanpur Sultanpur(NPP) 51237 0 By SBM U Work Commenced
Machinery installation in process

31 Amroha Amroha(NPP) 49061.1 49061.1 By SBM U Work Completed

32 Sambhal Sambhal(NPP) 49061.1 49061.1 By SBMU Work Completed

33 Badaun Badaun({NPF) 46246.8 46246.8 By SBM U Work Completed

34 Mau MaunathBhanjan(NPP) 45336 0 BvSBM U Under Tender

35 Unnao Unnao (NPP) 42532 42532 By SBM U Work Completed

36 Fatehpur Fatehpur(NPP) 41205 41205 By SBM U Woark Completed

37 | AmbedkarNagar Akbarpur{NPP) 40887 2862.09 By SBM U Work Commenced

38 Banda Banda(NPP) 40260 1000 CSWAP CSWAP

39 Pilibhit Pilibhi(NPP) 38645 38645 By SEM U Work Completed

40 Bulandshahar Amipshahr{NPP) 38220 38220 By ULB Work Completed

41 Kannauj Kannauj(NPP) 333843 333845 By SBM U Work Completed

42 Bahraich Bahraich (NPP) 30139 30139 By SBM U Work Completed

43 Sambhal Chandausi(NPP) 20328 0 By SEM U W“’;ggﬁ;’;‘g:ﬁﬁdpﬁ‘;:“w

44 Firozabad Shikohabad(NPP) 25829 0 By SBM U Under Tender

45 Azamgarh Azamgarh{ NPP) 25603 0 CSWAP CSWAP
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46 | Bulandshahar | Sikandarabad(NPP) | 2530428 93483 By SBM U W”ﬁ\ﬁ;g:;:fidpﬁi?;“m
47 | Muzzafarnagar Budhana{Ni") 25000 23750 By ULB Work Commenced

48 Shamli Shamli{NPP} 22000 0 CSWAP CSWAP

49 Sitapur Sitapur(NPP). 20882 0 BySBMU Work Commenced

50 Hardot KachhaunaPatseni{NP) 20800 20800 By ULB Work Completed

51 Ga‘;&‘;‘;‘:r“dh Dadri(NPP) 20388 0 By $BM U Sm‘f:;"‘vgf;“af;‘;f;e 4
52 Hapur Garhmukteshwar(NPP) | 20324 0 By SEM U Machi::g};g:{l';ﬂzmdpmcess
53 Basti Basti(NPP) 20000 20000 By ULB Work Completed

54 Amroha Dhanaura(NPP) 17291 0 ByseMU | "¢ Tc"dc'ﬁi:szgz"j"“’ on 3rd
35 Jalaun Grai(NPP) 15170 0 By SBM U Work Commenced

36 Bagpat Khekada(NPP) 14600 10220 By ULB Work Commenced

57 Moradabad Thakurdwaara(NPP) 14384 0 By SBMU Under Tender

58 | MuzaffarNagar Bhokarkhcdi(NP) 14000 2000 By ULB Work Commenced

59 Hardoi Sandi{NFP) 13000 13000 By ULB Work Completed

60 | MuzaffarNagar Meerapur{NP) 13000 3350 By ULB Work Cemmenced

6l Bagpat Tikri(NP) 12500 0 CSWAP? CSWAP_

62 Bagpat Baraut (NPP) 12000 12000 By ULB Work Completed

63 Bulandshahar Jahangirabad(INPP) 12000 6000 By ULB Work Cemmenced

64 | MuzaffarNagar Purgazi(NP} 12000 1700 By ULB Work Commenced

65 G“L}‘\‘]zzsr“dh Dankaur(NP) 10950 0 By ULB Under Tender

66 | Bulandshahar | BulandshahardNPP) 10000 7000 By ULB Machm“; ?;kpﬁfcrﬂzzrﬁesrocess
67 Ghaziabad Modinagar(NPP) 106000 4000 ByULB Work Commenced

68 Mahaba Mahoba(NPP) 10000 10000 By ULB Waork Completed

69 Mirzapur Mirzapur (NPIM) 8803.6 8803.6 By SBM U Work Completed

70 Bulandshahar Bugrasi(NP) 8600 0 CSWAP CSWAP

71 Jhansi Baruasagar{NPP) 8322 2322 By ULB Work Completed

72 Hardoi Shahabad(NFP) 7300 7300 By ULB Work Completed
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By

73 Basti BhabnanBazar (NP) 7000 7000 By ULB Work Completed
74 Ballia BeltharaRoad(NP) 6500 6500 By ULB Work Completed
75 Ghazipur Ghazipur(NPP) 4500 4500 Ry ULB Work Completed
76 Lucknow Lucknow (M.Caorp.) 1849902 33000 By SBM U Work Commenced
77 Ghaziabad Ghaziabad{M. Corp.} 272214 42000 By SBM U Work Commenced
78 Gorakhpur Gorakhpur(M.Corp) 260000 138000 . By ULB Work Commenced
79 Meenut Meerut(M.Corp.) 170936 0 By sSBM U . Under Tender
80 Farrukhabad Farrukhabad(NPP) 799419 33575.598 By SBM U Wark Commenced
81 L"‘gz:rli’“’ Lakhimpur(NPP) 76073 1803.65 By SBM U Work Commenced
]2 Hardoi Hardoi (NPP) 63319 3165.95 By SBM U Work Commenced
83 Ayodhya Ayodhya(M.Corp) 50015 40000 By SBM U Work Commenced
84 Gonda Gonda(NPPy 47813 25819.02 By SBM U Work Commenced
85 Unnao Gangaghat(NPT") 40260 0 By SBM U Machmwe‘;;kpifc“;:;:‘:f‘esmms
86 Lucknow Malihabad(NP) 9450 5953.5 By SBMU Work Commenced
Total 8268245.747

13365574.9
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