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Sir,

Please find herewith the monthly progress report for the month of
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Encl: As above. Yours faithfullY,
sdl-

(S. Chandrasekar)
Member Secretary.
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National Mission for Clean Ganga 

Format for submission of Monthly Progress Report in the NGT Matter OA No. 673 of 2018 (in compliance to 

NGT order dated 24.09.2020) 

 

For the State of Bihar 

 

Overall status of the State: 

I. Total Population: Urban Population & Rural Population separately: 104,099,452  

(Urban Population: 1,17,58,016 (11.29%) & Rural Population : 9,23,41,436 (88.71%) as per the census 2011). 

I. Estimated Sewage Generation (MLD): 1100 MLD (Approx.) from urban areas. 

II. Details of Sewage Treatment Plant: 

 Existing no. of STPs and Treatment Capacity (in MLD):  The existing installed STP capacity in Bihar is 109 MLD,  ( Beur (35 

MLD), Pahari (25MLD) & Saidpur STP (45 MLD) ,Total-105 MLD, Further 3 newly constructed STP of 140 MLD (Beur - 43 

MLD and Karmalichak - 37 MLD completed and Saidpur - 60 MLD is to be completed very shortly. 

 Capacity Utilization of existing STPs: Beur (20 MLD), Pahari (20  MLD) & Saidpur STP (35 MLD) Total-  75 MLD. (Newly 

constructed STPs Beur - 43 MLD and Karmalichak - 37 MLD are operational on trial basis). 

 MLD of sewage being treated through Alternate technology: 541 MLD, UD&HD, GoB has issued Work Order dated-24.09.2020 to 

the successful bidder for In-situ treatment through bio-remediation of drains joining Ganga and other polluted rivers for 89 

drains. Work has already been started in all 89 drains. Letter of award is in process for 115 drains.  

 Gap in Treatment Capacity in MLD:  1100 - 541 = 559 MLD. 

 No. of Operational STPs: 03 STP, ( Beur (20 MLD), Pahari (20  MLD) & Saidpur STP (35 MLD) 

 No. of Complying STPs: 03 

 No. of Non-complying STPs: Nil  

Details of each existing STP in the State 
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No. Location Existing STP Capacity Capacity Being Utilized Operational Status  

of STP 

Compliance Status of 

STP 

1 Beur STP (New)  43  MLD 43  MLD Started on trial basis - 

2 Karmalichak STP(New) 37 MLD 37 MLD Started on trial basis - 

3 Beur STP (Old) 35 MLD 20 MLD Operational Yes 

4 Saidpur STP (Old) 45 MLD 35 MLD Operational Yes 

5 Pahari STP (Old) 25 MLD 20 MLD Operational Yes 

 

Details of under construction STPs in the State 

No. Location Capacity of the 

plant in MLD 

Physical 

Progress in % 

Status of I&D or House sewer connections Completion 

Timeline 

1 

Saidpur 

60 95.73 Construction of Manhole  2542 Nos. completed.  

HSC PIT 5536 Nos. completed. 

Road Restoration 54.781 Km. completed 

Direct connection to manhole- 1429 Nos. completed. 

House Hold Connection 4988 Nos. Completed 

STP (60MLD)- SBR Basin casting - Completed,. 

MPS casting - completed.  

Gride Chamber casting-  completed. 

Thickener casting - completed.  

MCC & blower room Casting- completed. 

CCT Casting -  636.50 M3 completed. 

Sludge Dewatering Building- completed 

MCC & blower room casting- completed 

Admin Cum lab Building casting - Completed. 

Staff Quarter - Completed. 

Physical Progress -  95.73 %, Financial Progress:  -  109.22 % 

(155.467 Cr.) 

 

2 Pahari STP 60 74 1-Main Pumping Station:  
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Base Raft casted (305 cum) 

Inernal Walls & column casted (12 cum) internal walls work in 

progress 

2- Grit Chamber-  3 nors Column footing casted & Walls 

Casted. (24 cum) RCC work in progress 

3-Sludge Dewatering Building Sludge Sump & Parshall Flume 

3rd Slab Column casted (17 cum) and 3rd slab reaminimg 

column works in progress  

4-Substation MCC- 2nd slab casting completed. (22 cum) RCC 

work in progress 

5-SBR, CCT,  Equalisation Tank & Was Sump  

SBR & CCT Walls up to 7 mtrs height completed out of 7.5 

mtrs.Base Raft of EQ Tank & WAS Sump  casting completed 

SBR & CCT 200mm thick Slab casted 72 cum up to 6 mtr 

CCT Walls, W14, W1,W2  walls Casted (148 Cum), 

Distribution  chember footing casted. 

6- Chlorination Building- All footing & Column casted  (48 

cum) RCC works in progress 

7- Air Blower Room- Shuttering & RCC work in progress  

8- Admin Cum Lab Building- Electrical & Plumbing work in 

progress.  

9-Staff Quarter- Internal Plaster work in progress, Electrical & 

Plumbing work in progress.  

10-RCC Pipeline (Length in Running Mtrs)- Manufacturing of 

pipe of 2.4 dia in progress 

Physical Progress  - 74%,  Financial Progress - 53.41 % (44.97 

Cr.) 

3 

Sultanganj 

10 47 1. Compound Wall work Completed. 

2. MBBR-Structure Completed. Walkway work 60% 

Completed. 

3. Construction of Admin Building-Finishine & PHE Work 

under Progress. 

4. Centrifugal Building-MS Lader work in progress. 

5. Chlorine Contact Tank-Structure Completed, Walkway work 
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completed. 

6. Sludge Storage Shed-Brick Work in Progress. 

7. Chlorine Tonner Building-Completed. 

8. Thickner, Filterate Sump-Thickner Work completed. Filtrate 

Sump under Progress. 

9. Return Sludge Sump-Competed. 

10. Plate Sateler-Completed 

11. MCC & Blower Building-Blower foundation work under 

progress. 

12. Grit Chamber-Slab Work in progress. 

 IPS-  

i. Chuja Gali/Vishahri Asthan Nala-3rd lift wall casting under 

progress. 

ii. Ajagaibinath IPS-3rd lift wall casting under progress. 

iii.  Krishna garh Nala IPS-De-Watering under progress. 

iv. IPS Near Railway Station- Land Identified. NOC under 

process in C.O. Office, Sultanganj. 

13. Networking (I&D)- work in progress. Approximately 6.5km 

rising main line laying with road restroration work completed.  

14. Open Drain-100m in Length work completed. 

Physical Progress  - 47%       Financial Progress -  39.63 % 

(13.90 Cr.) 

4 

Barh 

11 59.46 1. Boundary wall 95% completed. 

2. SBR Tank civil work 97.09% copmleted. 

3.GST civil  98% completed . 

4. CCT civil work95.00% completed. 

5. HT & HT Meter room civil work 90.00% completed. 

6. Admin,MCC & Security Room civil work 67.00% 

completed. 

7.Transfarmer Foundation 100% completed. 

8.DG Foundation 100% completed. 

9.Blower Foundation 100% completed. 

10. Grit Chamber civil work 89.80% completed. 

11.Belt filter press building 62.86% civil work  completed. 

Physical Progress  - 55.46 %   Financial Progress -  59.46 % 

(15.80 Cr. ) 
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6 

Naugachhia 

9 46.58 1.Boundary Wall-90% Work Completed. Rest in progress. 

2. SBR-Civil work Completed, E&M work in progress. 

3. CCT-Structural work complete. 

4. Fine Screen and Grid Chamber-Civil & Mechanical Work in 

Progress. 

5. Admin Building-Structure completed, B/W in progress.  

6. Air Blower Building -Lst Roof Slab casting in Progress. 

7. Sludge Thickner-Civil Work in Progress.  

8. Staff Quarter-Finishin work in Progress. 

9. HT Panel & Transformer-Structure Completed, B/W in 

Progress. 

10. Chlorination Building-Finishing Work in Progress. 

11. Sludge thickner-Civil Work in Progress. 

12. DG-DG Installed. 

1. Ujaini(IPS-1)-Last Lift Wall casting in progress. Fondation 

work completed in DG Rom, Panel Room, Transformer & HT 

Room. Boundary Wall Pile work in progress. Open Drain work 

in progress.  

2. Simra Ghat (IPS-2)-Exacavation under progress. 

3. Nagar Panchayat (IPS-4) -Excavation under progress. 

3. Block Campus (IPS-5)-Well raft R/F work in progress. HT 

Room foundation, excavation in progress. 

4. Naugachia High School (IPS-6)- Well, Raft & upto 2nd lift 

wall casting completed.Foundation completed in DG, HT & 

Transformer Room. Boundary Wall Piling work completed. 

5. Rising Main (Pipeline)-4.5km Pipe laying work Completed. 

Rest in progress. Restoration work under progress. 

Physical Progress  - 62.00 %    Financial Progress -  46.58 % 

(16.31 Cr.) 

 

7 

Sonepur 

3.5 52 1. Panel Room base slab completed & 2st floor work is in 

progress.  

2. Admin /staff Building done and Ancillary 

works is in progress.  

3. SBR & Clear water tank Raft & 1st Lift completed & work of 

2nd lift is in progress. 

4. Agreeegate, Sand, Steel, Cement are in stock at site.  
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5. Second lot of Electromechanical equipement reached at site.  

6. I&D work started & 1730 Mtrs pipe laying & 35 Manholes 

completed. 

Physical Progress  - 52 %       Financial Progress -  29.64 % (4.21 

Cr.) 

8 

Mokama 

8 42 Design &Survey -complete, SBR work 93.2%  complete& rest 

in progress. Admin block  : 80% complete & rest in progres, 

Panel Room: 80% work complete & rest in progress, Boundary 

wall =95% complete         ,Road Work=40% complete & rest in 

progress, Chlorination Tank: 72% complete & rest in progress, 

Sludge Holding Tank: 70% complete & rest in progress, 

Centrifuge Building: 40% complete & rest in progress, Grit 

Chamber: 20% complete & rest in progress Air Blower 

Plateform : Footing work in progress, Sewer Networking & 

IPS: Land for IPS acquired,fencing in IPS land complete, sewer 

networking route finalised & initiated for redeign & survey.  

Supply of Electromechanical equip.= 

i)  Decanter System=2 Set       ii)    Sewage Transfer 

Pump=3Nos 

iii)   RAS Pumps=2set               iv)    SAS Pumps=2set 

v)   Centrifuge Feed Pumps=2Nos 

vi)  Chlorinator=1No 

vii)   Air Blower=3Nos,Centrifuge=2Nos 

Physical Progress-42.00%           Financial Progress : 35.64 % 

(13.46 Cr. ) 

 

9 

Digha-Zone 

100 01 1. Survey completed for sewarge network. Sewarge network 

design and drawing approved for Digha Network. 

2. BEP and other design & drawings for Digha STP has been 

approved by BUIDCo. 

3. 8.57 km sewer line has been laid. 

4.  Manhole - 177 nos. 

Physical Progress- 01%                   Financial Progress(Digha & 

Kankarbagh) -  80.18 Cr.      

 

10 Begusarai 17 25 1. Pipe Laying - 37.603 Km.  
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2. Manholes - 1924 Nos. 

3. House Connections -4033 Nos. 

4. Road Restoration - 33.175 Km. 

Physical Progress  - 25 %     Financial Progress – 55.02 Cr. 

11 

Chapra 

32 33 1. Network Design Approved By IIT Patna On 22.05.2020 

2. SBC Work For 6 No's IPS Completed For Balance IPS It Will 

Be Completed After Land Allocation. 

3. QAP Approved For RCC & DWC Pipes. 

4. DWC Pipe Inspected & Delivered At Site. 

5. Lab & Safety Instruments Along With Dewatering Pumps, DG 

Set , Tower Light Mobilised At Site. 

6. Labour Camp Fabrication At Site Is Completed. 

7. IPS 1, IPS 3,4, & MPS GAD With Detailed Hydraulic 

Calculation & Structure Design approved by IIT Patna.Structure 

Design Of IPSA,IPS-B Are Under Scrutiny At IIT Patna. 

8. DWC & RCC Pipe Laying Work Is In Progress. (North & 

South Zone). 

9. DWC & RCC pipe Laying 2800.00 Rmt. And Manhole 63 

No's completed and IPS-03 & IPS04 Structure Work Is In 

Progress. 

10. All Outfall Design Under Scrutiny At IIT Patna. 

11.North Zone network Design Under Scrutiny At IIT Patna. 

12. Excavation of SBR Tank is completed up to 100% at STP 

Site and  BEP approved from IIT Roorkee as per NGT. 

13. All Design & Drawing Of STP Approved By IIT Roorkee. 

14. Road Restoration work .B.F.S. Road 220.00 Rmt And PCC 

Road 800 Rmt Completed. 

15. In SBR Tank raft work is in progress at STP Site. 

16. 350 MT Reinforcment reached at STP site for RCC WORK  

17.Office Building,Air Blower Building excavation and PCC 

work iscompleted at STP Site.  

18.Electro-Mechanical Items Transformer,Centrifuge,DG-

625KVA1no,500KVA-2 Nos. Reached at Site.   

Physical Progress  - 33 %      Financial Progrss - 22.69 Cr. 

 

12 
Baktiyarpur 

10 4 Survey and SBC done, GA drawing is finalized & Boundary 

Wall, Basic Engineering Design & Structural Drawing  work has 
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been started.  

Physical Progress-04.00%                               Financial Progress -  

04.98 % (1.13 Cr.)   

13  
Fatua 

 
7 

  

Agreement 

done. 

Work order 

issued. 

14  
Danapur 

 
25 

  

15  
 

Phulwarisariff 

 
7+6=13 

   

 

 

Details of proposed STPs in the State 

No. Location Capacity of the STP 

proposed in MLD 

Status of Project (at DPR Stage/ Under 

Tendering/ Work to be Awarded) 

Likely Date of Completion 

Attached as Annexure-1. 

III. Details of Industrial Pollution: 

 No. of industries in the State: 11,584 industries. (This includes brick kiln and other industries.) 

 No. of water polluting industries in the State:  219 (Including 53 GPIs) 

 Quantity of effluent generated from the industries in MLD: Potential of effluent generation from GPIs : 38.32 MLD (approx). 

 Quantity of Hazardous Sludge generated from the Industries in TPD: 7629 MTA (Incinerable: 275 MT, Landfillable 180.75 MT, 

Recyclable including other waste (Iron Scraps): 6203.83 MTA, Co-processing in cement industries: 965.35 MT). 

 Number of industrial units having ETPs: In the State of Bihar total number of water polluting industries are 219, among them 

212 industries having functional ETP, 01 industry non comply effluent standard and for rest 07 units which do not have 

ETP, Board had issued show cause notice/direction for 06 industries & filed legal case in the court for other one.  

 Number of industrial units connected to CETP: Nil. 

 Number and total capacity of ETPs (details of existing/under construction/proposed) : 212 industries. Capacity of ETPs is being 

assessed.  
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 Compliance status of the ETPs: 211 industries. 

 Number and total capacity of CETPs (details of existing/ under construction/ proposed): 04 CETP proposed.  

 Status of compliance and operation of the CETPs: Not applicable at present. 

Town No. of industries Industrial 

discharge 

Status of ETPs Status of CETPs (existing, under 

construction & proposed) 

     

 

IV. Solid Waste Management: Details attached as Annexure - 2 

 Total number of Urban Local Bodies and their Population: 142 ULBs & Population: 1.09 Cores. 

 Current Municipal Solid Waste Generation:  

 Number, installed capacity and utilization of existing MSW processing facilities in TPD (bifurcated by type of processing eg- 

Waste to Energy (Tonnage and Power Output), Compost Plants (Windrow, Vermi, decentralized pit composting), biomethanation, 

MRF etc:  

 Action plan to bridge gap between Installed Capacity and Current Utilization of processing facilities (if Gap > 20%):  

 No. and capacity of C&D waste processing plants in TPD (existing, proposed and under construction):  

 Total no. of wards, no. of wards having door to door collection service, no. of wards practicing segregation at source:  

 Details of MSW treatment facilities proposed and under construction (no., capacity, and technology):  

 No. and area (in acres) of uncontrolled garbage dumpsites and Sanitary Landfills.:  

 No. and area (in acres) of legacy waste within 1km buffer of both side of the rivers:  

 No. of drains falling into rivers and no. of drains having floating racks/screens installed to prevent solid waste from falling into the 

rivers: 125 Drains. 

Status of ULB wise Management of Solid Waste 
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ULB Total MSW generation in 

TPD 

Total MSW  

being processed  

in TPD 

Existing  

MSW  

facilities 

Utilization Capacity of the 

existing MSW facilities 

Proposed MSW Facilities 

& Completion Timeline 

      

 

V. Bio-medical Waste Management: 

 Total Bio-medical generation: 34812 Kg/day (24769 from bedded hospital and 10043 from non bedded hospital). 

 No. of Hospitals and Health Care Facilities: 24996 (including 10964 clinical establishments). 

 Status of Treatment Facility/ CBMWTF:  04 CBWTF (33600 Kg/day) 

VI. Hazardous Waste Management: 

 Total Hazardous Waste generation: 7629 MTA (Incinerable: 275 MT, Landfillable 180.75 MT, Recyclable including other 

waste(Iron Scraps)): 6203.83 MTA 

 No. of Industries generating Hazardous waste: 166 

 Treatment Capacity of all TSDFs: Nil 

 Avg. Quantity of Hazardous waste reaching the TSDFs and Treated: 8900 MTA, during 2019-20 (Disposal through captive 

system: 5.10 MT,  TSDF: 3.96 MT, Co-processing in cement industries: 965.35 MT, Recycling: 3368 MT, Captive 

utilization/recycling: 4556 MT) etc. Backlog/ accumulated HW was disposed in this year and hence quantity of waste 

disposal is > waste generation. 

 Details of on-going or proposed TSDF:  M/s Ramky Environ Engineers Ltd., at Mahui, Dist-Bhojpur is in process of 

installation of TSDF. 

VII. Plastic Waste Management: Attached as Annexure-6. 

 Total Plastic Waste generation:  
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 Treatment/ Measures adopted for reduction or management of plastic waste: 

 Details of Alternate Treatment Technology being adopted by the State/UT : UD&HD, GoB has issued Work Order dated-24.09.2020 

to the successful bidder for In-situ treatment through bio-remediation of drains joining Ganga and other polluted rivers for 89 

drains. Work has already been started in all 89 drains. Letter of award is in process for 115 drains.  

VIII. Identification of polluting sources including drains contributing to river pollution and action as per NGT order on insitu 

treatment: 

IX. Details of Nodal Officer appointed by Chief Secretary in the State/UT: 

X. Details of meetings carried under the Chairmanship Chief of Secretary in the State/UT: Regular review meetings are conducted under 

the chairmanship of the Chief Secretary, Bihar to ensure the compliances of orders of the Hon'ble NGT on different environmental issues 

including orders in O.A. No. 200/2014 & others. Last meeting was held on 06.02.2021. 

XI. Latest water quality of polluted river, its tributaries, drains with flow details and ground water quality in the catchment of polluted 

river;   Ground water quality report attached as Annexure-3, Drain with flow details attached as Annexure-4 and latest 

water quality report of polluted river attached as Annexure-5. 

XII. Ground water regulation:  Government of Bihar has initiated drives for recharging of ground water by providing roof top rain 

water harvesting structures and construction of soak pits/recharge pits near public well, hand pump, tube well and other water 

bodies under Jal-Jeevan-Hariyali Abhiyan.  

  Bihar Govt. has also notified The Bihar Ground Water (Regulation & Control of Development & Management) Act, 

2006 for regulating and management of ground water. The authority may impose stipulated conditions for providing roof top rain 

water harvesting structures in the building plan in an area of the 1000 Sqm or more while according approval for construction. 

XIII. Good irrigation practices being adopted by the State: In order to enhance water use efficiency in water intensive crop, assistance 

is given for promotion of water saving tools/ technologies  like sprinkler  and drip irrigation, creation of farm ponds,  efficient  

delivery and distribution  system  and adoption of agronomic practices  like  alternate  row/ furrow  irrigation,  mulching,  etc.  

Pradhan Mantri Krishi Sinchai Yojana also focuses on creating protective irrigation by harnessing rain water at micro level 

through 'Jal Sanchay' and 'Jal Sinchan' to insure 'Per Drop More Crop'. The state is implementing Pradhan Mantri Krishi 

Sinchai Yojana (Per Drop More Crop) for development of Micro Irrigation in Bihar during the year 2018-19 with the cost of Rs 

133.00 Crore by providing 90% subsidy to all categories of Farmers under Drip Irrigation and 75% Subsidy to all categories of 
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farmers under Sprinkler Irrigation. State Govt. is also implementing  community  Tube  well  Scheme  for  benefit  of  small  and  

marginal farmers with 100 % subsidy to provide water source for installation of Drip Irrigation System under the State Plan. As 

Horticultural and Commercial crops like Sugarcane require heavy water during summer season, Drip Irrigation is highly 

beneficial because about 60% of conventional Irrigation water is saved under this system. The productivity of the crops under this 

system increases by about 25-30 % while cost of production decreases 30-35% in comparison to Conventional Irrigation System. 

XIV. Rain Water Harvesting: To ensure initiatives of drives for recharging of ground water by providing roof top rain water harvesting 

structures and construction of soak pits/recharge pits near public well, hand pump, tubewell and other water bodies under Jal-

Jeevan-Hariyali Abhiyan.  

  Imposion of condition for providing roof top rain water harvesting structures in the building plan in an area of the 1000 

Sqm or more while according approval for construction. 

XV. Demarcation of Floodplain and removal of illegal encroachments: Considering densely populated northern plain terrain and 

mostly embanked river, the issue of demarcation of flood plain zone/buffer zone is not applicable in case of Bihar. State Govt. is 

contemplating to approach the Hon'ble NGT in this regard. 

XVI. Maintaining minimum e-flow of river: Water Resource Department has taken steps for installation of new gauge stations and 

making arrangements for the discharge measurement throughout the year. Details attached as Annexure-7. 

XVII. Plantation activities along the rivers: A team of Department of Environment, Forest & Climate Change, Govt. of Bihar official 

visited Yamuna bio-diversity park in Delhi and exploring its replication in the State. 

XVIII. Development of Biodiversity Park: A team of Department of Environment, Forest & Climate Change, Govt. of Bihar official 

visited Yamuna bio-diversity park in Delhi and exploring its replication in the State. 

XIX. Reuse of Treated Water: Not applicable at present as the 02 STPs are running on final trial. 

XX. Model River being adopted by the State & Action Proposed for achieving the bathing quality standards: Harbaura river 

(Sikrahana) is selected as Model river. 

XXI. Status of Preparation of Action Plan by the 13 Coastal States: Not applicable. 

XXII. Regulation of Mining Activities in the State/UT:  

XXIII. Action against identified polluters, law violators and officers responsible for failure for vigorous monitoring: 
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Annexure-2 

Status Report of the Solid Waste Management.  

Sl. 
No. 

Provisional 
requirements 
under the 
Solid Waste 
Management 
Rules, 2016 

Current Status Desirable 
level of 
compliance in 
terms of 
statutes 

Gap between 
current status 
and desired 
levels 

Proposal of 
attending the 
gaps with 
timelines 

1.  Preparation of 
State Policy 
and Solid 
Waste 
Management 
Strategy. 
[Rule-11(a)]. 

 Comprehensive Solid 
Waste Management 
Policy and Strategy & 
Solid Waste 
Management Action 
Plan for the Urban 
Local Bodies of the 
State has been 
prepared by Urban 
Development & 
Housing Department, 
Govt. of Bihar. 

Complied. No gap.  

2.  Constitution of 
State Level 
Advisory Body 
(SLAB) and its 
meeting. 
(Rule-23). 

 State Level Advisory 
Body (SLAB) has been 
constituted under Solid 
Waste Management 
Rules, 2016 vide 
notification 135, dated-
24.01.2018. 

 The meeting of the 
aforesaid body was 
held on 30.01.2018, 
30.07.2018, 08.03.2019 
& 19.03.2020. 

Complied. No gap.  SLAB 
meeting will 
be held once 
in every six 
month to 
review the 
matter 
related to 
implementat
ion of SWM 
Rules, 2016. 

3.  Identification 
and allocation 
of suitable 
land to the 
Local Bodies 
for setting up 
of processing 
and disposal 
facilities for 
solid waste. 
[Rule-11(f)]. 

 A total no. of 268 sites 
have been identified 
for setting up of solid 
waste processing units 
in 136 ULBs out of 142. 
Achievement: 95.77%  

 Bio-composting work 
has started in 126 sites 
in 79 ULBs. Work is 
under way at the rest 
of sites. 
Achievement: 55.63% 

 Suitable sites for MRF 
have been identified in 
all 142 ULBs and work 
has started at 67 sites 
in 50 ULBs. 
Achievement: 35.21% 

 UD&HD, 
Govt. of 
Bihar/DM 
concerned 
have to 
ensure 
identificati
on and 
allocation 
of suitable 
land to the 
local body 
for setting 
up of 
processing 
disposal 
facility for 
solid waste 
within one 
year from 

 Gap in 
identification 
of site for 
solid waste 
processing 
unit: 4.23% 
in ULBs. 

 Gap in bio-
composting/ 
processing  
of wet solid 
waste: 
44.36%  in 
ULBs. 

 Gap in 
operation of 
MRF : 
64.79% in 
ULBs. 

 Identification 
and 
allocation of 
suitable site 
for waste 
processing 
and disposal 
facility will 
be achieved 
by 
31.03.2021. 

 Waste 
processing 
facilities shall 
be put into 
operation by 
30.06.2021. 
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Sl. 
No. 

Provisional 
requirements 
under the 
Solid Waste 
Management 
Rules, 2016 

Current Status Desirable 
level of 
compliance in 
terms of 
statutes 

Gap between 
current status 
and desired 
levels 

Proposal of 
attending the 
gaps with 
timelines 

date of 
notification 
of SWM 
Rules, 
2016.  

4.  Earmarking of 
at least 5% of 
the total area 
of the plot or 
minimum 05 
plots of 
industrial 
estates/ 
industrial park 
for recovery 
and recycling 
facility by 
developer. 
[Rule-11(i)]. 

 Space has been 
earmarked by BIADA at 
21 industrial areas for 
waste management 
processing (recovering 
and recycling facilities). 

 BIADA is in process of 
publishing EOIs for 
identified sites/plots for 
establishment of waste 
processing facility. 
 

 BIADA has 
to earmark 
the land/ 
plots/sheds 
for 
recovery 
and 
recycling 
facility of 
solid 
waste. 

 

 No gap.  BIADA shall 
ensure the 
compliance 
by 
30.06.2020. 

 UD&HD, GoB 
shall come 
up with a 
policy to 
support 
establish-
ment of 
waste 
processing/ 
recycling 
facility in the 
State. 

 UD&HD, GoB 
shall also 
move  a 
proposal for 
including 
waste 
processing as 
a priority 
sector in 
SIPB. 

5.  Establishment 
of common 
regional 
sanitary 
landfill for a 
group of cities 
and towns 
falling within a 
distance of 50 
KMs or more 
from the 
regional 
facility on cost 
sharing basis 
and ensure 
professional 

 Presently, there is no 
Common Regional 
Sanitary Landfill site. 

 State has decided to 
establish sanitary 
landfill site in all ULBs 
individually. 

 A total of 103 stand 
alone landfill sites have 
been identified. This 
includes 39 tagged with 
nearby ULBs landfills 
sites. This will serve the 
landfill sites of 142 ULBs 
of the State.  

 All ULBs have submitted 

 Landfill 
sites have 
to be 
established 
at the all 
identified 
sites. 

 
 

 No gap in 
identification 
of landfill 
sites.  

 Landfill sites 
have been 
identified 
and 
environment
al audit of 
the same is 
to be 
conducted. 
 

 Landfill sites 
shall be 
established 
at the all 
identified 
sites by 
31.12.2021. 
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Sl. 
No. 

Provisional 
requirements 
under the 
Solid Waste 
Management 
Rules, 2016 

Current Status Desirable 
level of 
compliance in 
terms of 
statutes 

Gap between 
current status 
and desired 
levels 

Proposal of 
attending the 
gaps with 
timelines 

manage-ment 
of such 
sanitary 
landfills.  
[Rule-11(j)]. 

landfill checklist for 
verification of sitting 
criteria (Schedule-1 of 
the SWM Rules, 2016). 

 Out of 103 identified 
landfill sites, a total of 
80 ULBs have submitted 
individual shape file 
(.kml). 

 UD&DH, GoB has to 
initiate for obtaining 
Environmental 
Clearance from SEIAA 
for the sanitary landfill 
sites. 

6.  Notification of 
buffer zone for 
the solid 
waste 
processing and 
disposal 
facility of 
more than 05 
ton per day in 
consultation 
with SPCB.  
[Rule-11(l)]. 

 CPCB has published 
guidelines on buffer 
zone around the landfill 
site which defines a 
distance of 100 meter 
from river; 200 meter 
from ponds, lakes, water 
bodies, highways, 
habitations, public parks 
and water supply wells. 
No sanitary landfill site 
should be permitted in 
flood plains as recorded 
for the last 100 years, 
zone of coastal 
regulation, wetland, 
critical habitat areas and 
sensitive eco-fragile 
areas. 

 CPCB has not defined 
any sitting criteria 
applicable for setting up 
of waste processing 
facility in its guidelines. 
However, it has been 
recommended that 
buffer zone around the 
core waste processing 
area should consist of 
utility area, open park, 
green belt of 10 meter 
width with specified 
plants viz. Babul, sisham, 

 Guidelines 
to be 
followed in 
case of 
developme
nt of waste 
processing 
facility of 
more than 
05 ton per 
day and 
landfill 
disposal 
facility. 
 

 Landfill sites 
have been 
identified 
and 
environment
al audit of 
the same is 
to be 
conducted. 
 

 The landfill 
sites to be 
finalized in 
accordance 
with the 
guidelines. 

  UD&DH, 
GoB has to 
initiate for 
obtaining 
Environment
al Clearance 
from SEIAA 
for the 
sanitary 
landfill sites. 
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Sl. 
No. 

Provisional 
requirements 
under the 
Solid Waste 
Management 
Rules, 2016 

Current Status Desirable 
level of 
compliance in 
terms of 
statutes 

Gap between 
current status 
and desired 
levels 

Proposal of 
attending the 
gaps with 
timelines 

neem, jamun etc. and 
interface land use 
between the boundary 
of waste processing 
facility and sensitive 
receptors. 

 Presently, State is 
developing de-
centralized waste 
processing facility of less 
than 05 ton per day. 

7.  Preparation of 
solid waste 
management 
plan as per 
State Policy 
and Strategy 
by Local Body.  
[Rule-15(a)]. 

 All the Urban Local 

Bodies of Bihar have 

prepared their 

individual action plan 

on solid Waste 

Management.  

Complied. No gap. All the Urban 
Local Bodies to 
implement 
provisions of 
the Solid Waste 
Management 
Rule, 2016.  

8.  Arrangement 
for door-to-
door collection 
of segregated 
solid waste. 
 [Rule-15(b)]. 

 Door to door collection 

of solid waste has been 

started in 3271 wards 

out of 3398 wards (142 

ULBs). 

Achievement: 96.26% 

 Collection bins (blue & 

green) have been 

distributed to the 

households. 

 Source segregation of 

waste have been 

started in 2265  wards 

out of 3398 wards. 

Achievement: 66.66%  

 IEC & BCC Activities 

carried out by ULBs for 

Improvement of 

Source Segregation of 

Wet and Dry waste for 

further processing. 

 Door to 

door 

collection 

to be 

achieved 

in all ULBs. 

  Gap in door 
to door 
collection: 
3.74%. 

 Gap in source 
segregation: 
33.34% 
 

 Segregation 
of waste at 
source in 
remaining 
wards will 
be achieved 
by March, 
2021. 

9.  Formulation of 
bye-laws and 
its 
implementatio
n with levying 

 Bihar Municipal Solid 
Waste Management 
Model Bye-laws, 2019 
for effective 
implementation of the 

 Adoption of 

Bihar 

Municipal 

Solid Waste 

 Adoption of 

Bihar 

Municipal 

Solid Waste 

Adoption of 
Bihar Municipal 
Solid Waste 
Management 
Model Bye-laws, 
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Sl. 
No. 

Provisional 
requirements 
under the 
Solid Waste 
Management 
Rules, 2016 

Current Status Desirable 
level of 
compliance in 
terms of 
statutes 

Gap between 
current status 
and desired 
levels 

Proposal of 
attending the 
gaps with 
timelines 

of spot fine for 
persons who 
litters or fails 
to comply. 
 [Rule-15(e), 
(zf)]. 

provisions of SWM 
Rules, 2016 has been 
approved by the State 
Cabinet.  

 Bye-laws includes 
provision of spot fine to 
the persons who litters 
or fails to comply.  

 It has been adopted by 
66 ULBs under Bihar 
Municipal Act, 2007 
and Gazette publication 
for the same has also 
been done. 

  Adoption by rest of 
ULBs under process. 

Manageme

nt Model 

Bye-laws, 

2019 by all 

ULBs to be 

achieved. 

Management 

Model Bye-

laws, 2019 by 

remaining 76 

ULBs is to be 

achieved. 

2019 by the 
remaining ULBs 
will be achieved 
by 30.06.2021. 

10.  Facility of bins 
for storage of 
solid waste 
(Bio-
degradable: 
green, 
recyclable: 
white & 
others: black).  
[Rule-15(h)]. 

 Collection bins (blue 

for dry waste & green 

for wet waste) have 

been distributed to the 

households. 

 Two color bins also 

have been provided in 

the commercial areas 

for storage of waste. 

 Arrangements have 

been made for 

collection and 

transportation of 

segregated waste from 

household level. 

 Distributio

n of 

collection 

bins to be 

provided 

to all 

household

s. 

 No gap.  

11.  Establishment 
of waste 
deposition 
centers for 
domestic 
hazardous 
waste 
(discarded 
paints drums, 
pesticide cans; 
CFL bulbs, 
tube lights, 
expired 
medicines 

 Deposition centers for 
domestic hazardous 
waste has not been 
established so far. 

 At least one 

deposition 

centers for 

domestic 

hazardous 

waste to be 

established 

in a 

city/town 

for the area 

of 20 Sq km 

or part 

thereof.  

 Deposition 

centers for 

domestic 

hazardous 

waste  yet to 

be 

established. 

 ULBs have 

been directed 

to comply 

with the 

provisions. 
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Sl. 
No. 

Provisional 
requirements 
under the 
Solid Waste 
Management 
Rules, 2016 

Current Status Desirable 
level of 
compliance in 
terms of 
statutes 

Gap between 
current status 
and desired 
levels 

Proposal of 
attending the 
gaps with 
timelines 

etc.). 
 [Rule-15(i)]. 

12.  Setting up of 
de-centralized 
compost plant 
or bio-
methanation 
plant at 
suitable 
location for in 
the vicinity of 
vegetable, 
fruit, flower, 
meat, poultry 
& fish market. 
[Rule-15(m)]. 

 A total no. of 268 sites 
have been identified 
for setting up of solid 
waste processing units 
in 136 ULBs out of 142. 
Achievement: 95.77%  

 Bio-composting work 
has started in 126 sites 
in 79 ULBs. Work is 
under way at the rest 
of sites. 
Achievement: 55.63% 

 Suitable sites for MRF 
have been identified in 
all 142 ULBs and work 
has started at 67 sites 
in 50 ULBs. 
Achievement: 35.21% 

 UD&HD, 
Govt. of 
Bihar/DM 
concerned 
have to 
ensure 
identificati
on and 
allocation 
of suitable 
land to the 
local body 
for setting 
up of 
processing 
disposal 
facility for 
solid waste 
within one 
year from 
date of 
notification 
of SWM 
Rules, 
2016.  

 Gap in 
identification 
of site for 
solid waste 
processing 
unit: 4.23% 
in ULBs. 

 Gap in bio-
composting/ 
processing  
of wet solid 
waste: 
44.36%  in 
ULBs. 

 Gap in 
operation of 
MRF : 
64.79% in 
ULBs. 

 Identification 
and 
allocation of 
suitable site 
for waste 
processing 
and disposal 
facility will 
be achieved 
by 
31.03.2021. 

 Waste 
processing 
facilities shall 
be put into 
operation by 
30.06.2021. 

 
 

13.  Authorization 
from SPCB for 
setting up 
waste 
processing, 
treatment or 
disposal 
facility if the 
volume of 
waste is 
exceeding 
05MT/day 
including 
sanitary 
landfills. [Rule-
15(y)]. 

 Since most of the ULBs 
are establishing 
decentralized 
composting facility 
clustering 3-4 adjacent 
wards and the capacity 
of which is also below 
5 Mt/day for which 
authorization from 
SPCB is not required. 
However in case of 
establishment of solid 
waste processing 
facility exceeding 
5Mt/day authorization 
from SPCB will be 
taken. 

 Waste 
processing 
and 
disposal 
facility of 
more than 
05 ton per 
shall 
require 
authorizati
on from 
SPCB. 

No gap.  Authorizatio
n will be 
obtained 
accordingly. 

14.  Create public 
awareness to 
educate the 
waste 

 Public awareness 
created through 
newspaper 
advertisement, 

All 142 ULBs 
covered by IEC 
and BCC 
focusing 

No gap. NA 
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Sl. 
No. 

Provisional 
requirements 
under the 
Solid Waste 
Management 
Rules, 2016 

Current Status Desirable 
level of 
compliance in 
terms of 
statutes 

Gap between 
current status 
and desired 
levels 

Proposal of 
attending the 
gaps with 
timelines 

generators for 
solid waste 
management.   
[Rule-15(zg)]. 

broadcast of radio 
jingles, hoarding and 
door to door campaign 
through SHG women. 

 For IEC Activity fund 
transfer to all 142 ULBs 
for Mass awareness on 
Source Segregation at 
School, College Public 
Place and Commercial 
areas of ULB by Self 
Help Groups women.  

 Organized workshop 
on Solid Waste 
Management at Patna 
on 23.09.2016; 
Muzaffarpur on 
08.12.2016, Darbhanga 
on 09.12.2016; Gaya 
on 14.12.2016, Purnea 
on 22.12.2016, Sahrsa 
on 23.12.2016, 
Bhagalpur on 
09.02.2017, Munger on 
10.02.2017 and Chapra 
on 22.02.2017. The 
cities are divisional 
headquarters of the 
State.   

activity on 
Source 
Segregation, 
D2D and 
Conversion of 
GVPS as 
Innovation 
works done in 
Swachh 
Sarvekshan 
2020 Segment. 

15.  Submission of 
annual report 
in Form-IV by 
ULBs to SPCB 
on or before 
30th day of 
June every 
year.  
[Rule-24(2)]. 

 Annual report in Form-
IV has been submitted 
by all ULBs (142) to 
Bihar State Pollution 
Control Board.  

 

Complied. No gap. Committed for 
compliance. 

16.  Preparation 
and 
submission of 
consolidated 
annual report 
by SPCB to 
CPCB by 
31stday of July 
each year in 
Form-V. [Rule-

 Consolidated  annual 
report in Form- V has 
been submitted by 
Bihar State Pollution 
Control Board to 
Central Pollution 
Control Board vide 
letter no. 844, dated- 
29.07.2019. 

 

Complied. No gap. Committed for 
compliance. 
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Sl. 
No. 

Provisional 
requirements 
under the 
Solid Waste 
Management 
Rules, 2016 

Current Status Desirable 
level of 
compliance in 
terms of 
statutes 

Gap between 
current status 
and desired 
levels 

Proposal of 
attending the 
gaps with 
timelines 

24(3)]. 

17.  Disposal of 
legacy waste 
(old municipal 
solid waste). 

 For management of 
Legacy Waste (old 
municipal waste dump 
site) Model EOI has 
been developed and 
provided to 
Muzaffarpur, Gaya and 
Biharsharif Municipal 
Corporation in 1st 
phase. 

 EOI has already been 
published by all the 
three municipal 
corporations and they 
are in the process of 
finalizing it.  

 At least one site may 
be remediated and 
made a model of 
compliance in each of 
the 122 NACs. 
Wherever legacy 
wastes sites 
remediation has not 
commenced, it may 
commenced earliest to 
complete such action 
before 07.04.2021. 
Information of 
compliance status as 
on 31.12.2020 be 
furnished to CPCB in 
compliance with the 
order of the Hon'ble 
NGT in O.A. No. 
681/2018.  

 Bio-mining/bio-
remediation work has 
been initiated at 
Bairiya, Patna and 
Muzaffarpur for 
disposal of legacy 
waste. 

Legacy waste 
to be disposed 
as per CPCB 
guidelines 
(bio-
mining/bio-
remediation) 
before 
07.04.2021. 
 
 
 

 In process of 
compliance. 

 ULBs have 
been 
directed to 
ensure the 
compliance. 
In case 
unable to 
achieve the 
target State 
shall pray for 
extension of 
time. 

  

18.  Model towns/ 
cities/ 
panchayats to 
be made 

   As per the 
Hon’ble NGT 
direction; 03 
towns, 03 

    
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Sl. 
No. 

Provisional 
requirements 
under the 
Solid Waste 
Management 
Rules, 2016 

Current Status Desirable 
level of 
compliance in 
terms of 
statutes 

Gap between 
current status 
and desired 
levels 

Proposal of 
attending the 
gaps with 
timelines 

compliant. cities & 03 
panchayats 
are to be 
developed as 
model 
towns/cities/
panchayats. 
Secretary 
Urban 
Department 
shall review 
the 
implementati
on status of 
waste 
management 
rules in these 
notified 
areas in 
terms of the 
order of the 
Hon’ble NGT 
in O.A. No. 
606/2018. 
The ranking 
system of 
ULBs be 
regularly 
updated and 
monitored. 
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Annexure-4 

Details of drains contributing river pollution: 
 

1. Ganga River: 

A total number of 42 drains having flow > 01 MLD discharging into river Ganga with total 

discharge/flow of 778 MLD have been identified in Bihar stretch. The details of the drains 

with its flow, pollution load and quality are hereunder:- 

Details of drains having flow  >01 MLD discharging into River Ganga 

SN Catchment  

Area 

Name of 

drain 

Standin

g/  

Flowing 

Flow 

(MLD) 

BO

D  

(mg/

l) 

Pollution 

Sources  

(Domestic/ 

Industrial/ 

Mixed) 

Catchment  

Area  

(Sq. Km) 

Traceabl

e Length 

of  

Drain in 

km 

approx. 

Leanth of 

Sampling 

point from 

confluence 

point in KM 

approx. 

 

R
e
c
ip

ie
n

t 

1 Buxar ChhotiSaripu
r Drain 

Flowing 5.87 26 Domestic Civil Lines, 
Syndicate Colony, 

MathiyaMohalla, 

Saripur 

0.2 0.03 Ganga 
River 

2 Buxar Hospital 

Road Drain 

Flowing 3.82 36 Domestic Ward No. 22, 23, 24 0.15 0.03 Ganga 

River 

3 Buxar Sati Ghat 

Drain 

Flowing 6.29 72 Domestic Ward No. 13, 24, 25, 

Tetari Bazar, 

MunimChowk 

0.25 0.05 Ganga 

River 

4 Buxar Bangla Ghat 

Drain 

Flowing 1.80 70 Domestic Ward No. 6 0.3 0.05 Ganga 

River 

5 Buxar Tadka Drain Flowing 8.23 74 Domestic Ward No. 13, 14, 24, 

25, 26, 28, 29, 32 

0.5 0.05 Ganga 

River 

6 Buxar Nath Baba 

Mandir 
Drain 

Flowing 4.23 15 Domestic Ward No. 1, 2, 3 1.6 0.05 Ganga 

River 

7 Buxar Sohnipatti 
Drain 

Flowing 1.31 15 Domestic Ward No. 20, 33 0.5 0.03 Ganga 
River 

8 Maner Maner Bazar 

Drain, 

Infront of 
Machhli 

Market, 

Maner, Patna 

Flowing 3.55 140 Domestic Ward No.- 1,4,5,6,7 5 4 Ganga 

River 

9 Danapur, 

Patna 

Danapur 

Cant. Drain 

Flowing 8.16 24 Domestic Danapur, Sadar 

Bazar, Bibiganj, 
LalKothi, Ramnagar 

Colony, Sultanput, 

Yadav Colony, 
Cefence Colony, 

Mubarakpur,Kachra 

Colony, Judge 
Colony, 

Ramkrishnapuram, 

Bank Colony, 
Hathikhana, Lodipur, 

Sikandarpur, Urja 

Nagar, Tarachak,  

4 0.117 Ganga 

River 

10 Dighwara BeerpurBhua

l NH-19 
Drain, 

Dighwara 

Flowing 1.15 80 Domestic Ward No.- 7,8,9 and 

10, Shankarpur, Main 
market 

1.0 KM 

approx. 

0.08 KM 

approx. 

Ganga 

River 

Annexure-3 
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Details of drains having flow  >01 MLD discharging into River Ganga 

SN Catchment  

Area 

Name of 

drain 

Standin

g/  

Flowing 

Flow 

(MLD) 

BO

D  

(mg/

l) 

Pollution 

Sources  

(Domestic/ 

Industrial/ 

Mixed) 

Catchment  

Area  

(Sq. Km) 

Traceabl

e Length 

of  

Drain in 

km 

approx. 

Leanth of 

Sampling 

point from 

confluence 

point in KM 

approx. 

 

R
e
c
ip

ie
n

t 

11 Patna DighaGhat 

Drain 
(Canal) 

Flowing 134.00 23 Domestic Digha, Ramjaipal 

Nagar, Vastu Ganga 
Colony, IAS Colony, 

Adampur, Jai Ram 

Bazar, Vrindavan 
Colony, Maulana 

Azad Nagar, 
Bochachak, Taj 

Nagar, Jalalpur, 

NavneetVihar, 
AdarshVihar Colony, 

Ved Nagar, 

MirdulaVihar, 
Rukanpura, 

BashantVihar, NTPC 

Phase- 2, Yadav 
Colony, SBI(old) 

Colony, MaaliTola, 

Railway Colony. 

9.5 0.485 Ganga 

River 

12 Patna Kurji Drain Flowing 65.00 34 Domestic Rajiv Nagar, 

JaiprakashNigar, 

A.G. Colony, CDA 
Colony, North Patel 

Nagar, Indrapuri, 

Patliputra Colony, 
PatnliputraInudstrial 

Area, Kurji, Shivaji 

Nagar, Balupur. 

5.34 1.82 Ganga 

River 

13 Patna RajapurPul 

Drain 

Flowing 128.00 16 Domestic Sheikhpura, 

Shastrinagar, 
NandGaon, 

Rajbanshi Nagar, R. 

Block, Rajbhawan, 
Sanjay Gandhi 

JaivikUdyan, Board 

Colony, Professor's 
Colony, Adarsh 

Colony, Shivpuri, 

Mahesh Nagar, West 
Ananadpuri, LIC 

Colony, Basant Bihar 

Colony,  Indra Nagar, 
RajapurMainpura, 

Dujra, Gandhi Nagar, 

GosaiTola, LIC Ghat, 
Anandpuri, Nehru 

Nagar, Kidwaipuri, 

S.K. Puri. 

3.5 4.34 Ganga 

River 

14 Patna Mandiri 

(Bans Ghat) 
Drain 

Flowing 148.00 54 Domestic GPO, S.K. Nagar, 

East Budha Colony, 
Harding Park, Frazer 

Road, Rajapur, 

Lodipur, Golghar 
Area, Mohamadpur 

(Chainpura), 

Budhmard, Patna Jn., 
Harding Road, S.P. 

Verma Road. 

2.44 3.12 Ganga 

River 

15 Patna Anta Ghat 

Drain 

Flowing 43 75 Domestic Gandhi Maidan, 

Frazer Road, 

Exhibition Road, 
LaljiTola, 

SalimpurAhra, Dujra, 

Bakarganj, 
Pirmohani, Daldali, 

Lohanipur, 

Lohanipur West, 
Sabjibagh, Civil 

1.7 1.36 Ganga 

River 
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Details of drains having flow  >01 MLD discharging into River Ganga 

SN Catchment  

Area 

Name of 

drain 

Standin

g/  

Flowing 

Flow 

(MLD) 

BO

D  

(mg/

l) 

Pollution 

Sources  

(Domestic/ 

Industrial/ 

Mixed) 

Catchment  

Area  

(Sq. Km) 

Traceabl

e Length 

of  

Drain in 

km 

approx. 

Leanth of 

Sampling 

point from 

confluence 

point in KM 

approx. 

 

R
e
c
ip

ie
n

t 

Court, KadamKuhan, 

Antaghat. 

16 Patna Krishna Ghat 

Drain  

Flowing Pump 

House 

80 Domestic Patna University 

Area, SudhiTola, 
Science College, NIT 

Patna, Thathari 

Bazar, NayaTola, 
Bhikhnapahari, 

ChakMusallahpur, 
Musallahpur Hat, 

Sharif Colony, 

Ramna Road, 
LalBagh, Annie 

Besant Road, B.M. 

Das Road, 
MakhaniaKuhan, 

Mehandru. 

Not 

traceable 
as it is a 

undergrou

nd drain.  

Same 

location 

Ganga 

River 

17 Patna MittanGhat 
Drain 

Flowing 48.00 90 Domestic Khatri Path, 
MittanGhat Path, 

Guzri Bazar,  

Manas Path. 

0.547 Sampling 
and 

confluence 

point are 
same 

Ganga 
River 

18 Fatuha, 

Patna 

Makshudpur 

Drain (West 

of 
Bindheshwar

iGhat) 

Flowing 1.10 46 Domestic BindeshwariGhat 0.024 - Ganga 

River 

19 Fatuha, 

Patna 

DevantiGhat Flowing 2.30 19 Domestic SonakothiMohallah 0.013 - Ganga 

River 

20 Fatuha, 
Patna 

MastanaGhat Flowing 1.14 42 Domestic - 0.014 - Ganga 
River 

21 Bakhtiyarp

ur, Patna 

Raghopur-

Dagar Drain 

Flowing 4.30 36 Domestic       Ganga 

River 

22 Barh, Patna Gauri 

Shankar 
Ghat, Barh 

Flowing 1.09 42 Domestic 13(P) & 14(P) - - Ganga 

River 

23 Mokama TapashwaiG
hat, Mokama 

Flowing 6.02 20 Domestic Ward No.-1 & 10 3.8 0.025 Ganga 
River 

24 Munger LalDrawaza 

Drain 

Flowing 21.50 14 Domestic Munger Town 0.004 Sampling 

and 

confluence 
point  are 

same. 

Ganga 

River 

25 Sultanganj Masjid ghat Flowing 1.70 14 Domestic Sultanganj Town 0.014 Sampling 

and 

Ganga 
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Details of drains having flow  >01 MLD discharging into River Ganga 

SN Catchment  

Area 

Name of 

drain 

Standin

g/  

Flowing 

Flow 

(MLD) 

BO

D  

(mg/

l) 

Pollution 

Sources  

(Domestic/ 

Industrial/ 

Mixed) 

Catchment  

Area  

(Sq. Km) 

Traceabl

e Length 

of  

Drain in 

km 

approx. 

Leanth of 

Sampling 

point from 

confluence 

point in KM 

approx. 

 

R
e
c
ip

ie
n

t 

Drain confluence 

point  are 
same. 

River 

26 Bhagalpur Adampur 
Drain 

Flowing 18.91 15 Domestic Budhanath Park, 
Budhanath Baba 

Madir, Adampur 

0.5 0.15 Ganga 
River 

27 Bhagalpur Hathiya 
Drain near 

intake well 

Flowing 7.54 9 Domestic Mustafapur, 
Hanuman Ghat, Sant 

Nagar, Mayaganj 

0.5 0.05 Ganga 
River 

28 Bhagalpur Surkhikal 

Drain 

Flowing 13.10 32 Domestic BadiKhanjarpur, 

MaharajGhat, 
Surkhikal, 

Tilakamanjhi 

0.5 0.1 Ganga 

River 

29 Bhagalpur SakhichandD
rain 

Flowing 12.69 10 Domestic Makhajan, Tiger 
Market, 

BudhanathRoad 

0.4 0.1 Ganga 
River 

30 Bhagalpur BarariGhat 

Drain, near 

Vikramshila 
Bridge, 

Bhagalpur 

Flowing 6.61 17 Domestic Railway Colony, 

Barari State Housing 

Board Colony 

2 0.05 Ganga 

River 

31 Bhagalpur Neel 
KothiGhat 

Drain, 

Bhagalpur 

Flowing 1.91 20 Domestic MadhukarChak, 
Parmanandpur 

0.7 0.05 Ganga 
River 

32 Bhagalpur PipalliDham 

Drain-II, 
Bhagalpur 

Flowing 1.49 10 Domestic Moorgi Pharm, 

RoopVihar Colony 

0.5 0.05 Ganga 

River 

33 Bhagalpur KuppaGhat 

Drain 

Flowing 4.43 8 Domestic MaharshiMehi 

Ashram, Mustafapur, 
Mayaganj 

0.6 0.05 Ganga 

River 

34 Bhagalpur KoylaGhat Flowing 7.63 125 Domestic ChhotiKhanjarpur, 

KoylaGhat, 
Kachahari, Faris 

Lane Road, Ward 

No. 22, 25 

0.5 0.1 Ganga 

River 

35 Bhagalpur HathiyaNala, 

Near 
Tilkamnajhi 

University 

Flowing 22.66 145 Domestic TilkaManjhi 

University, 
MaharajGhat, Naya 

Bazaar, 

ParbattiMohalla, 
Tatarpur, 

VikramshilaMohalla, 

Urdu Bazar, 
ChunihariTola 

1 0.3 Ganga 

River 

36 Bhagalpur STP Drain, 
Bhagalpur 

Flowing 1.77 130 Domestic SahebganjMohalla 0.8 0.4 Ganga 
River 

37 Bhagalpur SahebganjMi

yabari Drain 

Flowing 4.51 32 Domestic Karngarh, Sahebganj 0.8 0.4 Ganga 

River 

38 Bhagalpur ChampaNala
-1 

Flowing 11.57 95 Domestic Champa Nagar, Nath 
Nagar 

0.5 0.3 Ganga 
River 
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Details of drains having flow  >01 MLD discharging into River Ganga 

SN Catchment  

Area 

Name of 

drain 

Standin

g/  

Flowing 

Flow 

(MLD) 

BO

D  

(mg/

l) 

Pollution 

Sources  

(Domestic/ 

Industrial/ 

Mixed) 

Catchment  

Area  

(Sq. Km) 

Traceabl

e Length 

of  

Drain in 

km 

approx. 

Leanth of 

Sampling 

point from 

confluence 

point in KM 

approx. 

 

R
e
c
ip

ie
n

t 

39 Bhagalpur ChampaNala 

-2 

Flowing 8.38 42 Domestic Nath Nagar, Medini 

Nagar 

0.8 0.1 Ganga 

River 

40 Kahalgaon Kagji Drain Flowing 2.23 38 Domestic Thana Road, 

Kulkulia Road 

1.0 km - Ganga 

River 

41 Kahalgaon AshmashanG

hat Drain 

Flowing 1.60 15 Domestic Kazipura, 

Paithanpura 

1.0 km 0.08 KM Ganga 

River 

42 Kahalgaon Pampu Drain Flowing 1.40 24 Domestic Station Chawk, Basti 1.5 km 0.016 KM Ganga 
River 

Total 777.99       

 

2. Harbaura (Sikrahna) River: 

There are three (3) drains (near power grid of sugar mill, near Dhumnagar mandir and near 

Hardia) in Narkatiaganj town through which domestic waste water is discharge to Harbaura 

River. The total sewage/waste water discharges through aforesaid drains have been assessed 

to 14.59 MLD. The details of the drains are hereunder:- 

 

 

Sl. 

No. 

Name of drain Average 

flow 

(MLD) 

Recipient Sewage/waste water 

Quality 

1. Domestic Waste 

Water/Sewage drain, 

passing near power grid 

of Sugar Mill 

6.736 Harbaura River pH: 6.59 

BOD: 22 mg/L 

COD: 80 mg/L 

TSS: 53 mg/L 

2. Dhum Nagar Mandir 

drain 

4.215 Harbaura River pH: 6.59 

BOD: 38 mg/L 

COD: 148 mg/L 

TSS: 78 mg/L 

3. Nehar drain, Near 

Hardiya 

3.640 Low Lying Area and 

Found Dry after 3.5 KM 

pH: 6.62 

BOD: 24 mg/L 

COD: 84 mg/L 

TSS: 26 mg/L 

 Total 14.591   

 

3. Sirsiya River: 

There are three (3) drains (at Naga Road, at Chhatiaya Ghat and near Custom Check Post 

Bridge) in Raxaul town through which domestic waste water is discharge to Sirsiya River. 

The total sewage/waste water discharges through aforesaid drains have been assessed to 

14.89 MLD. The details of the drains are hereunder:- 
 

Sl. 

No. 

Name of drain Average flow 

(MLD) 

Recipient Sewage/waste water 

Quality 

1. Drain at Naga Road, Shivpuri 

Mohalla, Raxaul 

6.03 Sirsiya River pH: 7.04 

BOD: 62 mg/L 

COD:232 mg/L 

TSS: 38 mg/L 
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2. Drain at Chhatiaya Ghat, near 

Railway Bridge, Raxaul 

3.1 Sirsiya River pH: 7.25 

BOD: 9 mg/L 

COD: 44 mg/L 

TSS:  36 mg/L 

3 Drain near Custom Check Post 

Bridge, Raxaul 

5.76 Sirsiya River pH: 7.31 

BOD: 16 mg/L 

COD: 60 mg/L 

TSS:  38 mg/L 

 Total 14.89   

 

4. Parmar River:  

There are four (4) drains namely Khajurbari Drain, Ward No.6, Haji Mohalla Drain, Idgah 

Chowk Drain, Isalmpur Drain, Ward No.-17.The aforesaid drains disperse in low lying area. 

The total sewage/waste water discharge through aforesaid drains has been assessed to 5.559 

MLD. There is no sewerage network & STP for sewage management at Jogbani Nagar 

Panchayat area.  The details of the drains are hereunder:- 

Sl. 

No. 

Name of drain Average 

flow 

(MLD) 

Recipient Sewage/waste water 

Quality 

1. Khajurbari Drain, Ward 

No.6 

2.96 Low lying area pH: 7.32 

BOD: 88 mg/L 

COD: 264 mg/L 

TSS: 118 mg/L 

2. Haji Mohalla Drain 0.50 Low lying area pH: 7.20 

BOD: 36 mg/L 

COD: 124 mg/L 

TSS:  82 mg/L 

3. Idgah Chowk Drain 0.704 Low lying area pH: 7.42 

BOD: 50 mg/L 

COD: 168 mg/L 

TSS: 74 mg/L 

4 Isalmpur Drain, Ward No.-

17 

1.395 Low lying area pH: 7.28 

BOD: 70 mg/L 

COD: 212 mg/L 

TSS: 92 mg/L 

Total 5.559   

 

5. Ramrekha River: 

 

There are five (5) drains (atNagar Panchyat Road, near DhangalToli, at Kathawa Pull, at 

Railly Bazar and near Mill Quarter) in Ramnagarblock through which domestic waste water 

is discharge to Ramrekha River. The total sewage/waste water discharges through aforesaid 

drains have been assessed to 27.88 MLD. The details of the drains are hereunder:- 
 

Sl. 

No. 

Name of drain Average flow 

(MLD) 

Recipient Sewage/waste water Quality 

1. Mukhya Bazar, Near Fish Market, 

Nagar Panchyat Road, 

10.743 Ramrekha 

River 

pH: 6.08 

BOD: 115 mg/L 

COD: 372 mg/L 

TSS: 54 mg/L 

2. ChatiyaGhat Drain West, 

DhangalToli, 

11.721 Ramrekha 

River 

pH: 6.34 

BOD: 135 mg/L 

COD: 520 mg/L 

TSS: 60 mg/L 

3. ChatiyaGhat Drain East, Kathawa 

Pull, 

1.065 Ramrekha 

River 

pH: 6.69 

BOD: 42 mg/L 
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COD: 160 mg/L 

TSS: 116 mg/L 

4. Railly Bazar Drain,  0.892 Ramrekha 

River 

pH: 5.63 

BOD: 28 mg/L 

COD: 108 mg/L 

TSS: 22 mg/L 

5. Mill Quarter Drain, Pachurkha 3.464 Ramrekha 

River 

pH: 6.81 

BOD: 24 mg/L 

COD: 108 mg/L 

TSS: 46 mg/L 

Total 27.885   

 

6. Punpun River: 

There are two (2) drains Bakipur Gorakh Drainand Badshahi Drain (Badshahi Drain coming 

from Patna) in Fatuha town through which domestic waste water is discharge to Punpun 

River. The total sewage/waste water discharges through aforesaid drains have been assessed 

to64.95 MLD. The details of the drains are hereunder:- 
 

Sl. 

No. 

Name of drain Average flow 

(MLD) 

Recipient Sewage/waste water 

Quality 

1. BakipurGorakh Drain 2.95 Punpun River pH: 6.41 

BOD: 85 mg/L 

COD: 268 mg/L 

TSS: 54 mg/L 

2. Badshahi Drain 62 Punpun River pH: 7.67 

BOD:38  mg/L 

COD:124  mg/L 

TSS:26  mg/L 

 Total 64.95   
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Annexure-5 

 

Water Quality Status of River Ganga during the months of April to November 2020 
Sl. 

No. 

Sampling Point    pH D.O. B.O.D

. 

T.C. F.C. Designated 

best use 

mg/L mg/L MPN/100ml MPN/100ml 

1 Ganga at Chausa karmnasa D/S 

Confluence , Buxar 

April  8.15 9.7 1.4 3900 2200 Class-D 

May  8.50 10.6 1.9 17000 2700 

June 8.56 11.8 2.0 13000 2700 

06 July  7.87 7.0 2.0 160000 43000 

21 July 7.95 7.2 1.8 92000 17000 

06 August 8.05 7.5 1.9 54000 17000 

21 August 7.83 5.9 2.0 160000 160000 

02 

September 
7.83 5.8 1.6 160000 160000 

16 

September 
7.86 5.2 1.2 4900 4900 

05 October 8.53 8.8 1.6 92000 35000 

20 October 8.10 9.5 1.2 35000 28000 

November – 

1st  
8.5 9.6 1.6 35000 28000 

November – 

2nd  
8.42 8.8 1.6 35000 28000 

December – 

1st  
7.74 

9.2 1.4 22000 6300 

December – 

2nd  
8.03 9.1 1.6 7900 4900 

January - 1st  7.84 11.0 1.2 160000 160000 

January - 

2nd 
7.98 9.9 2.1 4000 1300 

2 Ganga at Ramrekha ghat, Buxar. 

Dist.- Buxar 

April  8.38 9.5 1.9 14000 2600 Class-D 

May  8.47 9.5 1.3 22000 11000 

June 8.22 8.5 2.3 28000 22000 

06 July 7.76 7.0 2.0 160000 160000 

21 August 7.96 5.9 2.4 35000 35000 

02 

September 
7.77 5.6 2.2 160000 160000 

16 

September 
7.92 5.9 1.5 160000 160000 

05 October 8.23 8.4 1.7 160000 160000 

20 October 8.38 9.0 1.6 160000 92000 

November – 

1st  
8.65 10.1 1.6 160000 35000 

November – 

2nd  
8.44 8.5 1.6 160000 35000 

December – 

1st  
7.92 

7.5 1.7 92000 92000 

December – 

2nd  
8.01 7.7 1.8 13000 2200 

January - 1st  7.66 9.2 1.9 160000 160000 

January - 

2nd 
7.80 8.8 1.8 2700 2700 

3 Ganga River at Jail Ghat, Buxar April  8.19 9.4 1.6 4000 3300 Class-D 

May  8.33 9.8 1.4 17000 4000 

June 8.13 8.8 1.9 54000 17000 
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06 July 7.85 6.4 1.9 160000 92000 

21 July 7.87 6.5 1.7 14000 7900 

06 August 7.77 6.7 2.0 160000 22000 

21 August 7.98 5.7 2.1 160000 92000 

02 

September 
7.78 5.6 1.9 92000 92000 

16 

September 
7.88 5.7 1.6 160000 160000 

05 October 8.01 8.1 1.4 160000 92000 

20 October 8.41 9.2 1.2 160000 54000 

November – 

1st  
8.32 9.6 1.6 160000 92000 

November – 

2nd  
8.32 8.3 1.5 92000 35000 

December – 

1st  
7.99 

8.9 1.4 160000 24000 

December – 

2nd  
7.98 7.5 1.8 35000 13000 

 

 
January - 1st  8.02 12.0 1.0 92000 92000  

 January - 

2nd 
8.24 9.9 2.3 24000 3300 

4 Ganga at D/S Buxar near Road 

Bridge. Dist. - Buxar 

April  8.48 8.9 2.0 35000 14000 Class-D 

May  8.47 9.5 1.3 22000 11000 

June 8.49 8.9 2.1 54000 22000 

06 July 7.83 6.8 2.3 160000 160000 

21 July 7.62 6.0 2.2 28000 17000 

06 August 7.84 6.4 1.7 160000 54000 

21 August 7.91 6.1 1.7 160000 160000 

02 

September 
7.75 4.4 2.1 160000 54000 

16 

September 
7.68 5.4 1.1 160000 160000 

05 October 8.29 8.5 1.6 160000 160000 

20 October 8.21 9.0 1.8 160000 92000 

November – 

1st  
8.54 10.1 1.4 35000 24000 

November – 

2nd  
8.15 8.2 1.8 160000 160000 

December – 

1st  
7.74 

7.2 1.8 160000 160000 

December – 

2nd  
8.06 7.2 1.6 160000 160000 

January - 1st  7.74 7.8 1.7 35000 35000 

January - 

2nd 
7.86 9.0 1.3 13000 4900 

5 Ganga at Danapur near Pipapul. 

Dist. -  Patna 

April  8.17 8.7 1.3 983 377 Class-D 

May  8.49 9.0 1.1 1700 930 

June 8.19 7.8 1.5 1400 920 

02 July 7.13 6.0 2.6 160000 160000 

17 July 7.49 5.1 1.5 92000 17000 

15 

September 
7.13 5.0 2.6 54000 54000 

November 8.15 9.5 3.0 28000 28000 

January - 1st  8.19 9.0 1.6 1700 1300 

January - 7.93 9.4 2.3 1100 780 
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2nd 

6 Ganga at U/S Patna, Kurji.Dist. -  

Patna 

April  8.22 8.5 1.6 3267 1667 Class-D 

May  8.44 8.7 1.3 3900 2200 

June 8.22 7.5 1.6 3300 2200 

02 July 7.78 6.4 2.4 160000 28000 

17 July 7.96 6.5 1.8 28000 22000 

05 August 7.57 5.8 2.2 160000 160000 

18 August 7.80 5.8 2.2 35000 35000 

02 

September 
7.97 5.6 2.0 92000 24000 

15 

September 
7.84 8.0 1.6 160000 92000 

06 October 8.14 5.9 2.4 160000 160000 

19 October 7.92 7.6 1.5 7000 3300 

November – 

1st  
8.50 7.8 1.4 54000 35000 

November – 

2nd  
8.13 8.3 1.7 35000 35000 

January - 1st  8.01 9.6 1.4 17000 7900 

January - 

2nd 
7.85 9.9 2.0 7000 7000 

7 Ganga at D/S Patna, Gaighat 

Dist. Patna. 

April  8.23 8.6 1.5 11300 4767 Class-D 

May  8.43 9.4 1.3 4000 3300 

June 8.16 7.5 1.9 7900 2700 

03 July 7.27 5.5 3.0 160000 160000 

17 July 7.93 6.5 1.9 17000 11000 

05 August 7.52 5.9 2.0 160000 160000 

18 August 7.88 6.0 2.0 160000 160000 

03 

September 
7.88 5.5 1.4 160000 160000 

15 

September 
7.76 6.4 1.8 92000 92000 

06 October 7.96 5.8 2.2 92000 92000 

19 October 7.79 7.7 2.0 160000 22000 

November – 

1st  
8.43 8.0 1.5 160000 92000 

November – 

2nd  
7.95 8.2 1.7 54000 54000 

December  7.93 
5.9 3.0 160000 35000 

January - 1st  7.78 9.5 1.8 160000 92000 

January - 

2nd 
7.82 8.7 1.2 54000 54000 

8 Ganga at Malsalami, Patna City  

Dist. -  Patna 

April  8.24 8.6 1.5 3300 1933 Class-D 

May  8.42 8.8 1.1 4600 1700 

June 8.12 7.4 1.9 160000 92000 

19 October 8.02 7.5 1.7 54000 17000 

November – 

1st  
8.52 9.0 1.5 11000 4900 

November – 

2nd  
7.94 9.8 1.5 43000 22000 

December 7.92 
8.7 1.6 160000 92000 

January - 1st  8.20 9.5 1.2 160000 160000 

January - 8.01 9.4 1.6 92000 54000 
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2nd 

9 Ganga Before Confluence of  

Punpun River at Triveni Ghat 

Fatuha, Patna Dist. - Patna. 

April  8.39 8.7 1.8 3300 1850 Class-D 

May  8.30 8.2 1.4 3300 1400 

June 8.13 7.0 2.2 2700 2200 

03 July 7.33 6.0 2.5 92000 54000 

17 July 7.91 6.2 1.9 92000 17000 

05 August 7.69 6.2 1.9 35000 24000 

18 August 7.87 6.0 2.1 92000 17000 

02 

September 
7.95 5.4 2.3 92000 17000 

15 

September 
7.82 6.1 2.2 17000 11000 

05 October 7.97 6.3 1.8 54000 54000 

19 October 7.9 8.2 1.6 2600 2200 

November – 

1st  
8.28 7.1 5 2100 1300 

November – 

2nd  
8.19 9.5 1.7 35000 35000 

December 7.58 
10.4 2.3 92000 35000 

January - 1st  8.20 7.0 1.4 35000 35000 

January - 

2nd 
8.01 9.8 2.0 13000 13000 

10 Ganga at Kewala ghat, Fatuha  

Dist.- Patna 

April  8.36 8.7 1.7 9850 2500 Class-D 

May  7.80 6.3 2.4 28000 3300 

June 7.94 6.4 1.8 28000 4000 

03 July 7.67 5.5 2.8 54000 35000 

17 July 7.90 6.0 2.1 22000 11000 

05 August 7.35 5.6 2.1 35000 35000 

18 August 7.94 5.2 2.4 54000 35000 

02 

September 
7.90 5.4 2.4 35000 13000 

15 

September 
7.82 6.0 1.7 35000 4900 

05 October 7.85 5.6 2.2 160000 160000 

19 October 7.65 6.5 2.1 160000 92000 

November – 

1st  
8.19 7.5 1.4 160000 92000 

November – 

2nd  
7.99 8.7 1.8 22000 22000 

December  7.82 
6.2 3.0 160000 54000 

January - 1st  7.75 6.0 2.0 160000 160000 

January - 

2nd 
7.72 6.5 4.0 92000 92000 

11 Ganga at Kachchi Dargah-

Bidupur Road Bridge, Dist-

Patna 

 

April  8.32 8.8 1.5 4000 1100 Class-D 

May  8.43 9.4 1.2 4900 1300 

June 8.17 7.0 1.5 3900 1300 

03 July 7.66 7.2 2.6 54000 54000 

17 July 7.86 6.0 2.3 17000 13000 
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05 August 7.76 6.0 1.9 35000 35000 

18 August 7.73 5.6 2.2 92000 17000 

15 

September 
7.81 6.0 1.9 92000 92000 

05 October 7.92 6.1 2.0 92000 54000 

19 October 7.97 7.7 1.8 92000 35000 

November – 

1st  
8.48 8.5 1.7 35000 28000 

November – 

2nd  
7.92 9.2 1.4 24000 24000 

December  8.15 
5.8 3.0 54000 54000 

 

 
January - 1st  8.25 9.5 1.4 160000 92000  

January - 

2nd 
8.18 10.0 1.5 54000 35000 

12 Ganga at Bakhtiyarpur-Tajpur 

Road Bridge near Athamalgola, 

Dist-Patna 

April  8.36 8.7 1.5 2600 1400 Class-D 

May  8.28 7.8 1.8 3900 1700 

June 8.38 9.4 1.7 2700 1400 

08 July 7.91 6.2 1.7 160000 160000 

20 July 7.97 6.4 1.6 160000 92000 

24 August 7.97 6.8 1.8 92000 54000 

04 

September 
7.82 5.4 2.4 160000 160000 

18 

September 
7.87 5.7 2.0 160000 160000 

07 October 7.95 7.0 1.5 35000 35000 

November – 

1st  
8.32 7.9 1.6 17000 7900 

November – 

2nd  
8.12 8.2 1.7 35000 35000 

December – 

1st  
7.58 

8.7 2.0 160000 160000 

December – 

2nd  
8.22 7.3 1.8 92000 92000 

January - 1st  8.17 9.0 1.2 92000 35000 

January - 

2nd 
8.07 9.4 1.4 17000 14000 

13 Ganga at U/S Mokama, 

Mahadeo Asthan Dist.-  Patna 

April  8.43 8.8 1.5 2700 1100 Class-D 

May  8.45 7.6 1.9 3200 2600 

June 8.49 9.4 2.2 7000 2200 

08 July 7.93 6.7 1.4 35000 7900 

20 July 7.96 6.7 1.5 54000 35000 

12 August 7.88 7.1 1.6 160000 92000 

24 August 7.91 5.8 2.0 24000 24000 

18 

September 
7.96 6.4 1.8 160000 160000 

07 October 7.98 6.9 1.5 54000 54000 

November – 

1st  
7.89 7.7 1.7 160000 54000 

November – 

2nd  
7.89 7.2 2.7 160000 92000 

December – 

1st  
8.03 

8.7 1.4 35000 35000 

December – 

2nd  
8.09 8.7 1.6 160000 92000 

January - 1st  8.39 9.4 1.7 35000 28000 

January - 

2nd 
8.45 11.2 1.0 35000 24000 

14 Ganga at D/S Mokama near 

Rajendra Bridge, Simaria Ghat 

April  8.45 9.0 1.4 1400 930 Class-D 

May  8.16 8.5 1.6 22000 4900 
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Patna  June 8.47 8.1 1.4 14000 7900 

08 July 7.74 6.5 1.6 35000 3300 

20 July 7.76 6.6 1.4 22000 13000 

12 August 7.89 7.5 1.6 11000 11000 

24 August 7.86 6.0 1.9 7900 7900 

04 

September 
8.01 5.1 2.0 35000 7900 

18 

September 
8.01 6.3 2.0 160000 160000 

07 October 8.04 6.8 1.7 14000 11000 

November 8.11 6.9 2 160000 160000 

December – 

1st  
8.08 

7.6 1.4 35000 35000 

December – 

2nd  
8.17 6.7 2.0 22000 22000 

 January - 1st  8.25 9.3 1.5 28000 17000  

January - 

2nd 
8.6 10.6 1.9 24000 13000 

15 Ganga at Barh  Dist.-  Patna April  8.37 8.6 1.8 17000 3300 Class-D 

May  8.32 7.7 2.0 13000 1300 

June 8.40 7.4 1.6 17000 13000 

08 July 7.88 6.1 1.6 92000 54000 

20 July 7.62 6.7 1.4 92000 35000 

12  August 7.80 6.5 1.9 92000 92000 

24 August 7.86 5.5 2.3 160000 160000 

04 

September 
7.77 5.2 2.1 17000 14000 

18 

September 
7.68 6.4 1.9 160000 160000 

07 October 7.98 6.2 1.7 160000 92000 

November 8.22 7.2 1.7 17000 13000 

December – 

1st  
7.89 

7.2 2.1 160000 160000 

December – 

2nd  
8.03 6.9 1.6 17000 17000 

January - 1st  8.17 8.3 1.5 22000 11000 

January - 

2nd 
7.93 9.6 1.1 92000 35000 

16 Ganga U/S of  NTPC Water 

intake Point, Barh Dist.- Patna 

April  8.38 8.6 1.9 2000 930 Class-D 

May  8.34 7.5 2.1 2400 1400 

June 8.49 9.5 1.8 2600 2200 

08 July 7.88 6.1 1.4 28000 28000 

20 July 7.73 6.4 1.4 92000 17000 

12 August 7.95 7.0 1.6 17000 13000 

24 August 7.87 5.3 2.2 13000 13000 

04 

September 
7.75 5.6 2.0 160000 35000 

18 

September 
7.84 6.2 2.2 160000 160000 

07 October 8.10 7.5 1.4 35000 35000 

November – 

1st  
8.21 7.6 1.7 17000 13000 

November – 

2nd  
8.01 8.5 1.5 7900 4900 
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December – 

1st  
7.33 

8.2 1.6 160000 160000 

December – 

2nd  
8.33 7.4 1.8 54000 54000 

 

 
January - 1st  7.91 9.6 2.5 17000 4900  

January - 

2nd 
8.10 11.5 2.0 35000 35000 

17 Ganga D/S of  NTPC Water 

intake Point, Barh Dist.- Patna 

April  8.38 8.5 1.9 11000 2200 Class-D 

May  8.48 8.4 2.2 7000 1700 

June 8.37 9.4 2.6 11000 2100 

08 July 7.86 6.3 1.6 160000 160000 

18 

September 
7.93 6.0 2.1 160000 160000 

November – 

1st  
8.31 7.5 1.9 22000 17000 

November – 

2nd  
8.14 8.1 1.8 54000 54000 

December – 

1st  
7.46 

8.1 1.8 160000 92000 

December – 

2nd  
8.06 6.2 2.0 22000 22000 

January - 1st  8.07 9.5 1.8 28000 11000 

January - 

2nd 
8.32 11.4 1.3 54000 35000 

18 Ganga at U/S Munger near 

Kasth haranighat.  Dist.- Munger 

April  - - - - - Class-D 

May  8.18 8.4 2.0 3950 2800 

June 8.31 9.2 1.2 3300 1400 

10 July 7.82 7.5 3.3 160000 160000 

13 August 7.67 5.2 2.0 160000 160000 

25 August 7.95 5.1 2.5 160000 17000 

07 

September 
7.66 6.1 1.7 160000 160000 

21 

September 
7.91 6.3 1.7 160000 24000 

12 October 7.50 6.2 2.0 7900 7900 

29 October 8.13 7.2 1.9 160000 160000 

November – 

1st  
7.92 8.5 1.6 14000 7900 

November – 

2nd  
7.8 7.8 1.8 160000 160000 

December  8.08 
9.2 1.6 160000 92000 

January - 1st  8.21 9.3 1.6 160000 92000 

January - 

2nd 
7.82 9.6 2.1 54000 54000 

19 Ganga at D/S Munger near 

Crematorium Ghat Dist. -  

Munger  

April  - - - - - Class-D 

May  8.36 8.3 2.2 6800 2150 

June 8.33 9.0 1.3 14000 2200 

10 July 7.97 8.0 2.9 160000 160000 

27 July 7.69 7.0 1.9 160000 35000 

13 August 7.49 5.2 2.3 160000 160000 

25 August 7.89 5.0 2.6 160000 160000 

07 

September 
7.57 6.2 2.0 160000 160000 

21 

September 
7.94 6.2 1.4 160000 160000 
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12 October 7.42 6.0 2.5 160000 160000 

29 October 7.89 7.6 1.7 11000 7900 

November – 

1st  
8.29 8.5 1.6 160000 92000 

November – 

2nd  
7.79 7.2 1.9 160000 160000 

December  8.02 
9.1 1.8 160000 160000 

 

 
January - 1st  8.18 9.9 1.8 92000 54000  

January - 

2nd 
8.01 9.4 1.6 54000 54000 

20 Ganga at U/S Sultanganj, 

Ajgaibi Nath Dist.- Bhagalpur 

 

April  - - - - - Class-D 

May  8.37 9.0 1.4 3900 2000 

June 8.21 8.9 1.3 2700 1400 

13.8.20 

August 
7.49 5.2 2.3 160000 160000 

25 August 7.89 5.0 2.6 160000 160000 

07 

September 
7.60 6.0 1.7 160000 160000 

21 

September 
7.94 6.9 1.6 160000 54000 

12 October 7.84 6.8 1.5 28000 28000 

29 October 8.11 7.5 1.4 28000 17000 

November – 

1st  
8.25 8.3 2.2 13000 13000 

November – 

2nd  
8.07 8.1 1.5 160000 160000 

December  8.10 
8.1 1.7 160000 160000 

January - 1st  7.97 9.8 2.0 54000 35000 

January - 

2nd 
8.05 9.9 1.5 92000 92000 

21 Ganga at D/S Sultanganj at  

Cremation ghat  Dist.- 

Bhagalpur 

 

April  - - - - - Class-D 

May  8.31 9.1 1.4 14000 2600 

June 8.20 8.7 1.7 28000 2200 

10 July 8.06 6.1 2.5 160000 160000 

27 July 7.78 6.5 2.5 160000 160000 

13 August 7.49 5.2 2.1 160000 160000 

21 

September 
7.75 6.1 2.1 160000 160000 

12 October 7.79 6.6 1.8 92000 92000 

29 October 8.14 6.9 1.9 92000 54000 

November – 

1st  
8.11 8.3 2 54000 24000 

November – 

2nd  
7.94 7.9 1.4 160000 160000 

December 7.95 
8.3 1.8 160000 160000 

January - 1st  8.05 9.0 2.9 92000 35000 

January - 

2nd 
8.16 9.8 2.0 54000 35000 

22 Ganga at D/S Bhagalpur near 

Bararighat. Dist.- Bhagalpur 

April  - - - - - Class-D 

May  8.45 9.4 1.8 3300 1700 

June 8.32 9.5 2.0 43000 35000 

10 July 7.83 5.7 3.4 160000 160000 

27 July 7.71 6.0 2.8 160000 160000 
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14 August 7.57 5.1 1.9 160000 160000 

30 August 6.93 6.1 2.0 160000 160000 

08 

September 
7.52 5.9 2.1 160000 160000 

22 

September 
7.86 6.3 1.9 160000 92000 

13 October 8.08 5.8 2.1 160000 160000 

30 October 7.92 7.2 1.4 160000 160000 

November 7.65 8.0 2 160000 160000 

December  7.75 
4.3 2.9 160000 160000 

January - 1st  7.62 3.7 3.0 160000 54000  

January - 

2nd 
7.84 5.2 2.4 34000 3400 

 

23 U/S Ganga at  Bhagalpur kuppa 

ghat Dist.- Bhagalpur 

 

April  - - - - - Class-D 

May  8.38 8.1 1.4 3200 1100 

June 8.42 9.1 1.1 2200 1100 

27 July 7.72 6.2 2.3 160000 160000 

14 August 7.85 6.1 1.6 35000 35000 

30 August 7.72 6.5 1.9 160000 160000 

08 

September 
7.69 6.5 1.7 160000 54000 

22 

September 
7.94 6.5 1.7 160000 160000 

13 October 8.12 7.1 1.8 4900 4900 

30 October 7.69 6.3 1.5 7900 4900 

November – 

1st  
8.11 6.9 1.8 11000 7900 

November – 

2nd  
7.56 7.1 1.7 160000 160000 

December 8.06 
9.7 1.5 160000 160000 

January - 1st  8.20 9.9 2.8 28000 28000 

January - 

2nd 
8.17 9.8 1.4 22000 17000 

24 Ganga at Kahalgaon near 

Jahajghat. Dist.- Bhagalpur 

April  - - - - - Class-D 

May  8.33 9.5 1.3 3200 1400 

June 8.39 9.2 1.4 22000 1300 

31 August 7.79 6.6 2.0 160000 160000 

08 

September 
7.72 6.0 1.9 160000 160000 

22 

September 
7.96 6.2 1.9 160000 24000 

November 8.02 8.4 1.9 92000 54000 

December  8.17 
9.4 1.5 130000 1700 

January  8.28 9.6 2.3 35000 24000 
 

 

 

Water Quality Status of River Sirsiya 
Location: Raxaul at Entry point in Indian Territory 

(Near Custom Office)  during  the months of  April to September 2020 

Month pH D.O 

mg/L 

B.O.D 

mg/L 

T.C 

MPN/ 100 ml 

F.C 

MPN/100 ml 

May  7.37 2.7 3.2 54000 54000 
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June 6.92 0.9 4.3 35000 28000 

24 August 6.99 NIL 5.0 54000 35000 

28 September 7.12 2.5 4.0 54000 35000 

27 October 7.25 NIL 4.0 35000 14000 

November 7.22 1.6 4.0 160000 160000 

December 7.85 NIL 7.0 160000 160000 

January 7.30 1.7 10 35000 28000 
 

 

Location:  Koriya Tola at Raxaul  

during  the months of April to September 2020 

Month pH D.O 

mg/L 

B.O.D 

mg/L 

T.C 

MPN/ 100 ml 

F.C 

MPN/100 

ml 

May  7.39 1.7 4.4 54000 54000 

June 7.20 1.0 3.3 43000 21000 

24 August 6.88 NIL 4.8 160000 160000 

28 September 7.99 2.1 4.0 35000 35000 

27 October 7.32 NIL 5.0 160000 35000 

November 7.28 1.4 4.0 160000 160000 

December 6.98 NIL 6.0 160000 160000 

January 7.44 1.6 8.0 35000 35000 
 
 

Water Quality Status of River Harbaura 

U/S  Harbaura River, Narkatiaganj  during  the months of April to September 2020 

Month pH D.O 

mg/L 

B.O.D 

mg/L 

T.C 

MPN/ 100 ml 

F.C 

MPN/100 ml 

May  7.94 8.0 1.1 54000 54000 

June 7.58 6.4 2.0 43000 35000 

25 August 7.57 6.3 1.7 160000 160000 

30 September 7.61 7.2 1.8 160000 35000 

28 October 8.0 7.4 1.2 35000 24000 

November 7.69 7.1 1.5 22000 13000 

December 7.83 7.8 1.5 160000 160000 

January 7.65 8.6 1.5 92000 92000 

  
  

  

D/S  Harbaura River, Narkatiaganj  during  the months of April to September 2020 

Month pH D.O 

mg/L 

B.O.D 

mg/L 

T.C 

MPN/ 100 

ml 

F.C 

MPN/100 ml 

May  7.49 3.5 3.2 160000 160000 

June 7.54 6.2 3.0 160000 54000 

25 August 7.61 5.5 2.0 160000 160000 

30 September 7.67 7.0 1.5 92000 35000 

28 October 8.10 7.2 1.6 160000 28000 

November 7.61 6.8 2.5 28000 22000 

December 7.47 5.5 3.0 160000 160000 

January 7.39 8.4 1.3 160000 160000 
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Water Quality Status of River Parmar 
Location: Jogbani at Entry point in Indian Territory  during  the months of  April to 

September 2020 

Month pH D.O 

mg/L 

B.O.D 

mg/L 

T.C 

MPN/ 100 ml 

F.C 

MPN/100 ml 

May  7.85 8.6 1.6 7000 1700 

June 7.23 5.1 3.1 160000 160000 

27 August 7.43 5.8 1.7 160000 160000 

24 September 7.59 6.7 2.0 160000 160000 

20 October 7.70 8.0 1.5 160000 160000 

November 7.38 8.3 2.0 160000 160000 

December 7.64 8.7 1.8 160000 160000 

January 7.58 9.5 1.8 35000 35000 

Water Quality Status of River Ramrekha 

U/S  Ramrekha River Hari Nagar  during  the months of  April to September 2020 

Month pH D.O 

mg/L 

B.O.D 

mg/L 

T.C 

MPN/ 100 

ml 

F.C 

MPN/100 ml 

May  7.10 3.5 3.2 160000 160000 

June 6.90 1.2 4.0 43000 17000 

25 August 7.39 4.1 2.6 160000 160000 

29 September 7.15 5.5 1.9 160000 160000 

28 October 7.33 5.1 2.4 160000 28000 

November 7.03 5.2 2.7 160000 54000 

December 7.20 4.2 5.0 160000 160000 

January 7.04 4.2 3.0 54000 35000 

 

 

     

D/S  Ramrekha River Hari Nagar   during  the months of  April to September 2020 

Month pH D.O 

mg/L 

B.O.D 

mg/L 

T.C 

MPN/ 100 

ml 

F.C 

MPN/100 ml 

May  6.94 3.2 4.0 160000 160000 

June 7.06 - 4.0 160000 28000 

25 August 7.12 4.0 2.7 160000 160000 

29 September 7.08 5.4 1.9 43000 43000 

28 October 7.32 4.8 2.7 160000 35000 

November 6.21 5.0 7.0 160000 92000 

December 6.61 4.0 6.0 160000 160000 

January 6.68 4.1 12 43000 43000 

Water Quality Status of River Punpun 

U/S  Punpun River at Kinzar, Jehanabad  during  the months of  April to September 2020 
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Month pH D.O 

mg/L 

B.O.D 

mg/L 

T.C 

MPN/ 100 ml 

F.C 

MPN/100 ml 

May  8.15 7.9 1.8 2100 1200 

June 7.58 5.3 3.0 160000 160000 

July 7.95 5.9 1.4 160000 160000 

7 August 7.69 7.4 1.7 160000 160000 

10 September 8.24 6.0 1.6 35000 17000 

09 October 7.91 7.0 2.1 54000 22000 

November 8.19 9.4 1.8 54000 35000 

December 8.23 9.2 1.0 160000 54000 

January 8.19 10.4 1.3 17000 11000 

U/S  Punpun River at Punpun  during  the months of  April to September 2020 

Month pH D.O 

mg/L 

B.O.D 

mg/L 

T.C 

MPN/ 100 ml 

F.C 

MPN/100 ml 

May  8.37 7.6 2.8 35000 3900 

June 7.69 5.9 5.6 35000 22000 

July 7.68 6.0 1.2 160000 160000 

7 August 8.02 6.5 2.0 7900 2700 

18 August 7.73 4.7 2.8 92000 92000 

10 September 7.86 5.8 1.7 92000 54000 

10 October 7.95 6.8 2.5 17000 1400 

November 8.15 9.1 1.7 14000 7900 

January 8.39 10.4 1.2 3900 2200 

D/S  Punpun River at Fatuha  during  the months of of  April to September 2020 

Month pH D.O 

mg/L 

B.O.D 

mg/L 

T.C 

MPN/ 100 ml 

F.C 

MPN/100 ml 

May  7.75 8.0 4.8 35000 28000 

June 7.49 6.2 2.6 160000 160000 

03 July 7.22 2.2 4.2 92000 54000 

17 July 7.68 4.2 4.0 160000 54000 

5 August 7.54 5.0 3.2 160000 160000 

02 September 7.92 5.2 2.5 160000 24000 

15 September 7.72 4.0 4.0 160000 54000 

05 October 7.76 5.1 2.5 160000 160000 

19 October 7.55 7.2 2.3 160000 92000 

November – 1st  8.18 5.8 2.0 160000 160000 

November – 2nd  7.71 5.1 2.9 160000 160000 

December 8.11 2.8 4.0 160000 160000 

January 7.60 4.6 5.0 160000 160000 
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Annexure-6 

Sl. No.  Name of the ULB. Quantity of plastic 
waste generated in 
tons per day (TPD). 

Setting up of plastic waste 
management system in line of 

the responsibilities defined 
under rule-6 of the PWM Rules, 

2016. 

1 Motipur 0.01 yes 

2 Chakia 0.05 Yes 

3 Nagar Parishad Bagaha 1 Yes 

4 Nagar Panchayat Kahalgaon 0.5 0 

5 NAGAR PANCHAYAT, PIRO 0.01 yes 

6 JANAKPUR ROAD 0.01 Yes 

7 Nagar Parishad,Jamalpur 1.5 Yes 

8 
NAGAR PARISHAD 

SAMASTIPUR 
0.2 YES 

9 Koath Nagar panchayat 0 Yes 

10 Gaya Nagar Nigam 2 Collection and storage. 

11 Dumra 0.01 Yes 

12 Ara Nagar Nigam 6 In progrees 

13 Kishanganj Nagar Parishad 0.35 Under Process 

14 BIHIYA 0.25 YES 

15 Madhubani Nagar Parishad 0 No 

16 Bettiah Nagar Parishad 0.05 Yes 

17 
NAGAR PANCHAYAT 

RIVILGANJ 
0.001 YES 

18 Bakhri 0.0022 Yes 

19 Nagar panchayat dighwara 1 1 

20 Warisaliganj 0.5 No 

21 Nagar Panchayat Marhowrah 0 No 

22 Nirmali 0.05 Yes 

23 Nagar Panchayat,Rajgir 0.019 Yes 

24 Siwan 0.5 Under Process 

25 
NAGAR PARISHAD 

SAHARSA 
0.5 NO 

26 NAGAR PRISHAD BIHAT 0.68 YES 

27 
NAGAR PANCHAYAT 

SHERGHATI 
1 YES 

28 
NAGAR PARISHAD 

DANAPUR NIZAMAT 
8 yes 

29 Nagar Panchayat Islampur 0.041 YES 

30 
NAGAR PANCHAYAT PARSA 

BAZAR 
0 NO 

31 Nager Parishad Sheikhpura 0 Yes 

32 MEHSI NAGAR PANCHAYAT 0.001 YES 

33 Nagar Panchayat Thakurganj 0 No 

34 NAGAR PARISHAD DHAKA 0.2 Yes 

35 
NAGAR PARISHAD, 

BENIPUR 
0.02 YES 

36 Sitamarhi 0.05 Yes 
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37 Nagar Panchayat Koilwar 3.2 No 

38 
NAGAR PARISHAD 

SASARAM 
0.5 YES 

39 Nagar Panchayat Barhiya 2 Yes 

40 Mairwa Nagar Pachayat 1 Yes 

41 
Nagar Panchayat 

Dalsinghsarai 
0.2 no 

42 Nagar Panchayat,Jhajha 0.5 Yes 

43 Nagar Parishad Masaurhi 1 Yes. 

44 Nagar Parishd Barbigha 0.0012 0 

45 Simri Bakhtiyarpur 0.007 Yes 

46 NAGAR PARISHAD, JAMUI 0.05 Will be implemented soon. 

47 Nagar Parishad Aurangabad 2 No 

48 Supaul 0.01 No 

49 Nagar panchayat jagdishpur 0 NA 

50 
NAGAR PANCHAYAT 

SONPUR 
0.1 YES 

51 Nagar Panchayat Makhdumpur 0.4 Yes 

52 Nagar Panchayat Maharajganj 0.2 Following as per the rules. 

53 Jehanabad Nagar Perishad 1.25 Yes 

54 BEGUSARAI NAGAR NIGAM 3.5 Yes 

55 Tekari Nagar Panchayat 0.001 Yes 

56 Nagar panchayat Amarpur 1 Yes 

57 MIRGANJ 0.5 Yes 

58 BARH NAGAR PARISHAD 2 yes 

59 NAGAR PARISHAD ARWAL 1.5 YES 

60 NAGAR NIGAM BHAGALPUR 30 UNDER PROCESS 

61 Kateya Nagar Panchayat 0.0136 Yes 

62 Nagar Panchayat Birpur 0.001 No 

63 
Nagar Panchayat Haveli 

Kharagpur 
0.5 Yes 

64 
Nagar Panchayat Gogri 

Jamalpur 
0.2 Yes 

65 Nagar Panchayat Khusrupur 0.015 Yes 

66 Chapra Nagar Nigam 1.4 Yes 

67 Nagar Panchayat Manihari 0.03 Yes 

68 NAGAR NIGAM MUNGER 0.5 Yes 

69 Nagar Parishad Buxar 0.4 N/A 

70 Dumraon Nagar Parishad 0.2 N/A 

71 NAGAR PANCHAYAT KANTI 0.2 YES 

72 Nagar Panchayat Naubatpur 0.25 Yes 

73 BIKRAMGANJ 0.5 Yes. 

74 KHAGARIA 0.9 YES 

75 Nagar panchayat shahpur 0.01 yes 
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76 Municipal Corporation Purnea 0.17 Yes 

77 
NAGAR PARISHAD 

FORBESGANJ 
0 NO 

78 Nagar panchayat kochas 0.005 Yes 

79 HAJIPUR NAGAR PARISHAD 1 YES 

80 Nagar Panchayat, Rafiganj 0.01667 No 

81 Kesariya 1.5 Yes 

82 
NAGAR PARISHAD 

DAUDNAGAR 
0 YES 

83 Biharsharif Nagar Nigam 10 

Plastic Waste Management 
System being set up & an 

agreement with UNDP done for 
this Plant. 

84 Nagar Panchayat Maner 3 Yes 

85 JOGBANI 0.4 - 

86 
MUZAFFARPUR MUNICIPAL 

CORPORATION, 
MUZAFFARPUR 

4 PROCESSING 

87 
Nagar Panchayat, Hisua 

(Nawada) 
0.0041 Yes 

88 
NAGAR PANCHAYAT 

BARAULI 
0.1 Yes 

89 Jhanjharpur Nagar Panchayat 0.1 Yes 

90 
NAGAR PANCHAYAT 

CHANPATIA 
0.24 Yes 

91 NAGAR PANCHAYAT SILAO 0.3 NO 

92 Khagaul Nagar Parishad 2 Yes 

93 Nagar Panchayat Nabinagar 0.025 Yes 

94 Katihar Nagar Nigam 0.091 Yes 

95 Nagar Panchayat Ramnagar 0.003 Yes 

96 BANKA 0.05 Yes 

97 Balia 1 Yes 

98 NAGAR PARISHAD MAHNAR 0.5 Yes 

99 NAGAR PARISHAD ARARIA 0.5 Under Progress. 

100 Nagar Parishad, Madhepura 0.025 No 

101 Hilsa Nagar Parishad 0.05 Yes 

102 Nagar Parishad, Raxaul 0.5 No 

103 
BELSAND NAGAR 

PANCHAYAT 
0.5 YES 

104 
NAGAR PANCHAYAT 

NAUGACHIA 
0.5 YES 

105 
MUNICIPAL COUNCIL DEHRI 

DALMIANAGAR 
5 NO 

106 
BAKHTIYARPUR NAGAR 

PARISHAD 
0.5 YES 
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107 
NAGAR PARISHAD 

LAKHISARAI 
1 

FORMATION OF CITY SQUAD 
TEAM AND ACTION TAKEN BY 

THEM 

108 Nagar Panchayat Ghoghardiha 0.21 Yes 

109 
Nagar Parishad Phulwari 

Sharif 
0.1 Under Process 

110 
NAGAR PANCHAYAT 

MURLIANJ ,MADHEPURA 
0.025 YES 

111 Nokha nagar panchayat 0.025 no 

112 Nagar Panchayat Lalganj 0.1 Yes 

113 Rosera 0.3 yes 

114 Nagar Panchayat Bikram 0.025 YES 

115 Nagar Panchayat Sheohar 0.01 Yes 

116 Nagar panchayat Teghra 0.5 Not yet 

117 
SURSAND NAGAR 

PANCHAYAT 
0.1 Yes 

118 Nagar Parishad Narkatiaganj 0 Under Process 

119 
Nagar Parishad Dehri 

Dalmianagar 
4 No 

120 
NAGAR PARISHAD 

MOTIHARI 
0.4 Under Process 

121 Patna Municipal Corporation 65 
Norms under rule 6 of PWM 

rules,2016 are being Followed. 

122 Mohania 0.2 Yes 

123 Sultanganj Nagar Parishad 0.00012 Yes 

124 Nagar panchayat mahua 0.1 Yes 

125 NAGAR PARISHAD NAWADA 0.25 YES 

126 
NAGAR PANCHAYAT, 

BODHGAYA 
0.001 YES 

127 Pakridayal Nagar Panchayat 0.4438 UNDER PROCESS 

128 Nagar anchayat Nasriganj 0.002 yes 

129 
NAGAR PANCHAYA EKMA 

BAZAR SARAN 
0.4 Yes 

130 
NAGAR PANCHAYAT 

SUGAULI 
0.2 YES 

131 
NAGAR PANCHAYAT 

BAIRGANIA 
0.025 yes 

132 Nagar Panchayat Barsoi 0 yes 

133 
NAGAR PANCHAYAT 

ARERAJ 
0.2 YES 

134 
Darbhanga Municipal 

Corporation 
1.8 Yes 

135 Nagar PanchayatBanmankhi 1.5 No 

136 KASBA 0.03 No 

137 Nagar panchayat sahebganj 10 yes 

138 Fatuha 0.5 No 

139 
NAGAR PARISHAD 

BHAHBUA 
0.2 UNDER PROCESS 

140 Municipal council Mokama 1 No 

141 Nagar Parishad Gopalganj 0 YES 
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142 Jaynagar 0.2 Yes 

Total 201.4697  
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