
Format for Submission of Monthly Progress Report by States/UTs 

(Hon’ble NGT in the matter of O.A. No. 673/2018 dated 06.12.2019) 

Sr. 

No. 

Activity to be Monitored Timeline Submission of Progress 

by State- Compliance 

Status 

1.  Ensure 100% Treatment of 

sewage at least in-situ 
remediation 

31.03.2020 K’Patan: Gratings has 
been installed in the 
Drains to reduce the solid 
waste in the drains. 
Kota: In Kota 22 Nos 
Drains are identified by 
UIT and tender has been 
invited and financial bid is 
approved by State Govt. 
Four drain work is 
completed out of 22 drains 
and 02 pumping station 
and 27 km sewer line work 
are completed. 
Tender award of 18 Drains, 
04 pumping station, 01 
STP with 117 km sewer 
line likely to be completed 
in Dec 2021. 
Timeline- Dec 2021 
Budget- 149.59 Cr from 
NMDC (GoI)- 70% 

Commencement of setting 
up of STPs and connecting 
all the drains and other 

sources of generation of 
Sewage to the STPs must be 

ensured  

31.03.2020 K’Patan:  

 DPR Prepared and Two 
waste water treatment 
plant proposed for 
treatment of waste water.  
Capacity are two STPs are 
1.5 MLD and 2.5 MLD 
respectively.  

 Total 13 Crore Fund will be 
required for construction 
of integrated wastewater 

and septage management 
plant.  
Budget provision not 
approved by Finance 
Department.  
Timeline: - 2 Years after 
budget availability. 
Budget: - 13 Crore  
required. 
 

Kota: Two STP of 30 MLD 

and 20 MLD are working. 

Total 05 STP's are proposed 

under different scheme with 

the total capacity of 78 MLD. 



Out of which 61 MLD work is 

under progress and will be 

completed 2022. After 

completion of these STP's 

total coverage will 80% In 

Kota.  

Timeline:- June 2022. 
Budget:- Total cost is 584 
Crore and being executed 
From RUIDP Fund. 

2. Timeline for completing all 

steps of action plans 
including completion of 
setting up STPs and their 

commissioning 
 

31.03.2021 K’Patan: Timeline: - 2 
Years after budget 
availability. 
 
Kota: Timeline: - June 
2022 

3. 
 

Chief Secretary may set up 
appropriate monitoring 
mechanism at state level 

 Specifying 

accountability of nodal 
authorities not below 
the Secretary level 

 Chief Secretary may 
have an Accountable 

person attached in 
their office for the 
purpose. 

 

22.01.2020  State Level Monitoring 
Committee has been 
constituted under the 
Chairmanship of Principal 
Secretary, Environment. 

 Chief Secretary reviews 
the progress regularly. 

 5 Intern with background 
in Environmental 
Engineering have been 
recruited and a Cell 
constituted under Chief 
Secretary.  

 Monitoring at state 

level must take place 

Fortnightly 
Commencing 
from 
21.12.2019 

 Monitoring and regular 
review is being conducted 
under the Chairmanship 
of Chief Secretary, 
Rajasthan 

 State Level Advisory 
Committee constituted for 
compliance of Waste 
Management Rules. 

 District Environment 

Committees and District 
Task Force constituted 
under District Collector 
with fortnightly reviews. 

4 Progress report may be 

furnished by the States/UTs 
to 

 Secretary, Ministry of 

Jal Shakti 

 Member Secretary, 

CPCB 

Monthly 
(preferably 
before 20th 
of every 
month) 

 Monthly Progress Report 
is being sent regularly in 
compliance of the 
direction received in 3rd 
CMC meeting. 

4.1 Progress Report may be 

comprised of details along 

  



with completion timelines 
on: 

 
 Identification of polluting 

sources including drains 

contributing to river 
pollution and action as per 

NGT order on in situ 
treatment. 
 

  22 drains have been 
identified in Chambal river 
in Kota. NRCP agreed to 
provide funds of Rs 149.59 
Crores for trapping of 
drains. 

 Six drain are 
identified. ULB has 
installed the gratings and 
regular cleaning is being 
done at all 06 Drains and 
two stp’s are proposed. For 

construction of STP 13 
Crore funds will be 
required.   

 Treatment of Sewage and 
other pollutants is being 
taken up as per the River 
Rejuvenation Action Plan. 
 

 Status of STPs, I&D and 

sewerage networks 
Details of existing 

infrastructure, Gap 
Analysis, proposed along 
with completion timeline  

 

  2 STPs of 30 MLD and 20 

MLD are working. Total 05 

STP's are proposed under 

different scheme with the total 

capacity of 78 MLD. Out of 

which 61 MLD work is under 

progress and will be 

completed 2022. After 

completion of these STP's 

total coverage will 80% In 

Kota. 
Sewerage Network of 369 
Km is in progress out of 
which 67 Km length 
completed.  
Timeline:- June 2022. 
Budget:- Total cost is 584 
Crore and being executed 
From RUIDP Fund. 



 Status of CETPs 
Details of Existing CETPs 

and ETPs Infrastructure, 
Gap Analysis, proposed 
along with completion 

timeline, No. of Industries 
and complying status  
 

 No CETP proposed in the 
stretch of Chambal 

River. In the state, the 
status is as below: 
 

Total no. of existing 
CETPs: 13 (Proposed 2, 
Alwar and Bikaner) 

 
Total no. of industries 

having ETPs: 1428 
(Complying 1292) 
 

Total no. of GPIs/SPIs: 1 
 
No. of industries having 

OCEMS: 285 
 
 

 Status of Solid Waste 

Management& Details of 
Processing Facility 

Details of Existing 
Infrastructure, Gap 
Analysis, proposed along 

with completion timeline 
 

 K’Patan: Door to Door 

collection is happening.  
Construction of MRF 

work is complete and 
RDF is being made.  
For wet waste pit 

composting will be done 
and tender invited for 
construction of Pits. 

Timeline:- Pit 
Composting will be start 

in a month. 
Budget:- From ULB 
Fund. 

Kota: A. Currently 02 
TPD Bio Methanation 

tender has been floated 
for kitchen waste. 
Timeline: - 06 Months 

Budget: - From ULB 
Fund 
B. Tender invited for 

transfer station and 
financial bid will be open 

in august. 
C. Legacy waste 
bioremediation tender 

has been invited with 
the total cost of 10 

Crore. 
D. In Kota, 04 time 
waste to energy 



processing facilities 
tendering has been 

done. ender was not 
finalized because first 
time EMD forfeited and 

in remaining case no 
bidder turned up. 
E. 5th time waste to 

compost tender was 
done but no bidder 

turned up.  
Again, Waste to Compost 
tender documents are 

under preparation along 
with viability check of 
waste to compost and 

tender will be issued in a 
month. 

Timeline: - 24 Months 
after Tender invitation. 
Budget: - From ULB 

Fund 

 Latest water quality of 

polluted river, its tributaries, 
drains with flow details and 
ground water quality in the 

catchment of polluted river 
 

  In Kota, Sample 

collected from main 
drains and analysis 

revealed untreated 
domestic effluent. 

 In Jaipur, Samples 
collected in pre and 
post monsoon 

revealed pesticides 
below detection limit. 

 Preventing dumping of waste 
and scientific waste 
management including bio-

medical waste, plastic 
wastes and decentralizing 
waste processing, including 

waste generated from hotels, 
ashram etc. 

 

 K’Patan: Keshraipatan Bio 
Medical is being treated at 
Jhalawar Facility. 
Timeline:- Task Completed. 
 
Kota: Presently, M/s 
Hoswin Incinerator, 
Jhalawar (CBWTDF) has 
been authorised by Nagar 
Nigam, Kota for disposal of 
biomedical waste 
generated from HCFs of 
Kota and Bundi districts.  
Timeline: - Task 
Completed. 
Budget: - On PPP Mode 

 Ground water regulations 

 

 Practice of Ground water 
recharge, restoration of 
water storage structures, 
Rain water harvesting 
being taken up. Details as 



per River Rejuvenation 
Action Plan. 

 Adopting good irrigation 

practice 
 

 Water Resource 
Department, Government 
of Rajasthan vide circular 
dated 21.07.2016 issued 
directions that 
sprinkler/drip irrigation 
method will be 
implemented in all the 
future irrigation projects. 
 
It has been further 
directed that in existing 
irrigation projects, it will 
be implemented in phased 

manner. 
 

 Protection and Management 
of Flood Plain Zone 

 

 High priority areas of 
Chambal and Banas river 
catchment taken up under 
CSS Scheme of Soil and 
Water Conservation. 

 Rain Water harvesting 
 

 RWH structures which 
had been constructed by 

WRD Department in 
Kota –Keshaoraipatan 

stretches have been 
handed over to Gram 
Panchayat. Maintenance 

of these structures is to 
be done by Panchayati 

Raj Department.  
 Maintaining minimum 

environmental flow of river 

 

 E flow of 5000 Cusec is 
being released in 

Chambal River from 
Kota Barrage for 35 

minutes every Monday 
in in non-E flow period 
fro January to Onset of 

Monsoon. 
 Plantation on both sides of 

river 
 

 Details of Plantation 

along River Chambal is 
attached as Annexure 
(Forest). 

 Setting up biodiversity parks 
on flood plains by removing 

encroachment 
 

 No Bio diversity park 
near river stretch.  
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