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Shram Shakti Bhawan, 
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Subject Monthly Progress Report of Govt. of NCT of Delhi for the Month of August, 2021 
W.rt Orders Dated 06.12.2019, 29.06.2020, 21.09.2020 & 22.02.2021 in OA No. 673 
2018 in the matter of News item published in "The Hindu' Authored by Shri Jacob 
Khoshy Titled "More river stretches are now eritically polluted: CPCB" 

Sir, 
Please find enclosed herewith Monthly Progress Report of Govt. of NCT of Delhi in the 

revised format of NMCG for the Month of August, 2021 for Rejuvenation of River Yamuna (Priority -
I Stretch) w.ri Orders Dated 06.12.2019, 29.06.2020 21.09.2020 & 2.02.2021 in OA No. 673/ 2018 
in the matter of News item published in "The Hindu' Authored by Shri Jacob Khoshy Titled "More 

river stretches are now critically polluted: CPCB". 

Monthly Progress Report of Govt. of NCT of Delhi was submited vide letter dated 14.02.2020o& 
last Monthly Progress Report for the month of July, 2021 was submitted vide letter dated 19.08.2021 

Yours Sinceely, 

Enclosures: As Above (Dr. K. S. Jayachandran) 
Spl. Secy (Env) cum 

Member Secretary, DPCC 
Copy to: 

1. The Member Secretary, Central Pollution Control Board, Parivesh Bhawan, East Arjun Nagar, 

Delhi-110032. 
e Staff Officer to Chief Secretary, 5" Floor, Delhi Secretariat, L.P. Estate, Delhi-110002 

3. PS to Pr. Secy. (Env) cum Chairman, DPCC. 

(Dr. K. S. Jayachandran) 
Spl. Secy (Env) cum 

Member Secretary, DPCC 
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National Mission for Clean Ganga 

Format for submission of Monthly Progress Report in the NGT Matter OA No. 673 of 

2018 (in compliance to NGT order dated 24.09.2020) 
 

For the State of NCT of Delhi 
 

Monthly Progress Report of Govt. of NCT of Delhi for the Month of August, 2021 
 

Overall Status of the State: 
 

I. Total Population: Urban Population & Rural Population separately 

 Population as per Census in 2011 

(in Lakh) 

Population in 2020 

(Appx. Estimated) (in Lakh) 

Urban Population 163.68899 200 

Rural Population 4.19042 

Total 167.87941 200 
 

II. Estimated Sewage Generation (MLD)  :  3273 MLD (720 MGD) 

 

III. Details of Sewage Treatment Plant: 

 Existing No. of STPs and Treatment Capacity (in MLD): 34 STPs (at 20 Locations)  

Capacity – 2624.22 MLD (577.26 MGD) 
 

 Capacity Utilization of existing STPs  :2337.6 MLD (514.2 MGD) 

(89 % of installed capacity) 

 MLD of sewage being  treated through Alternate technology : Nil 

 Gap in Treatment Capacity in MLD     

 No. of Operational STPs 

 

 No. of Complying STPs 

 

 No. of Non-complying STPs 

: 650 MLD (143 MGD)[ 720- 577 MGD] (19.9%) 

: 34(Samples could be taken by DPCC Lab from  

  33 STPs in the month of August, 2021). 
 

: 7  [ w.r.t Standards prescribed by DPCC] 

  25  [w.r.t Design Parameters ] 
 

: 26 (excluding Ghitorni STP in which case 

sample could not be taken and Rithala Phase – I 

STP which is not operational due to 

Rehabilitation ) 

(Letter issued to DJB on 21.09.2021 for taking 

rectification measures to meet the prescribed 

standards). 
        

 

Details of Each Existing STP of Delhi Jal Board in Delhi 
 

S.  

No.  

Location Existing STP 

Capacity  

 

Capacity Being 

Utilized 

 

Operational 

Status 

of STP 

Compliance 

Status of STP  

  

Details of Each Existing STP of Delhi Jal Board in Delhi is at Annexure-1 
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Details of Under Construction STPs of Delhi Jal Board in Delhi 
 

 

   S. 

No. 

Location 

(Name of STP) 

Capacity of 

the plant in 

MLD 

Physical Progress in 

% 

(upto August, 2021) 

Status of I&D 

or House sewer 

connections 
 

Completion Timeline 

 

Rehabilitation / Up-gradation of Existing STPs for achieving BOD / TSS :  10 / 10 mg/l. 
 

1.  Yamuna Vihar 

STP Phase II 

 45.46 MLD  

(10 MGD) 

- - Revised time line to be 

provided by DJB  

(Earlier Timeline March,2022) 

(STP is operational as per 

existing designed parameters 

however work is yet to be 

awarded for Rehabilitation / 

Up-gradation of STP) 

2.  Kondli STP  

Phase I, II & 

III 

204.57 MLD    

[45 MGD  

 

(10+25+10)] 

64.43 

(1.28 % in August, 

2021) 

- December, 2022 
 

[Phase-II work is to start on 

01.10.21 after completion 

of Phase I & III.]   
 

Tree cutting permission 

granted by Forest 

Department on 03.09.2021 

in respect of Phase- II. 

3.  Rithala STP 

Phase I 

181.84 MLD  

(40 MGD) 
48.94 

  (0.64 % in August, 

2021) 

- December, 2022 

  

 

Construction of New STPs 
 

4.  Coronation 

Pillar  

318 MLD 

(70 MGD) 
92.00 

(1.40 % in August, 

2021) 

- November, 2021 
(Earlier Timeline was 

June/September , 2021) 

(Trial run of 50% started on 

31.03.2021.) 

5.  Okhla  564 MLD 

(124 MGD) 
38.50 

(2.5 % in August, 

2021) 

- December, 2022 
 

 

Status of Remaining 16 STPs Proposed to be up-gradedfor achieving BOD / TSS :  10 / 10 mg/l. 
 

Consultancy 

Awarded for No 

of STPs 

No of STPs 

at Tender 

Stage 

No of STPs Work 

Awarded (Work is in 

progress) 

Time line for 

Completion 

Remarks 

          4              

(Rohini, 

Keshopur, 

Narela &Rithal

a Ph-II) 

Nil Nil 3-4 Years 

after 

availability 

of funds 

Matter is being taken up by working 

out some alternate economic feasible 

technology for achieving the better 

results by dosing of PAC, Ferric 

Chloride etc. in the existing STPs. The 

PAC / Ferric Chloride dosing is likely 

to be started soon. In addition, aeration 

will be increased by installing Floating 

Aerators/ Repair of Diffusers etc. and 

installation of Disc Filter at FST outlet 

so as to treat sewage to get treated 

effluent parameters of BOD/TSS as 

close to 10/10mg/l. 
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Details of Proposed STPs of Delhi Jal Board in Delhi 
 

S. 

No. 

Location Capacity of the 

STPs proposed 

(in MLD 

Status of Project (at DPR Stage/ Under 

Tendering/ Work to be Awarded) 

Likely Date of 

Completion 

1.  42 Decentralized 

STPs at various 

locations in Delhi 

281.50 Estimate Stage : Land for construction 

of 42 DSTPs and connecting SPSs have 

been identified at various locations and 

it is still in the process of allotment by 

Revenue Department of GNCT Delhi/ 

DDA.  Necessary action will be taken 

by DJB after allotment of land. 

24 to 36 months 

after allotment of 

land. 

2.  14 (7+7) STPs in 

Najafgarh 

Drainage Zone 

145 The work of 9+5 STP has been 

rescinded and the whole scheme is 

being reframed so as to accommodate 

the maximum nos. of unauthorised 

colonies in the 8  parcels of land already 

in possession of DJB. 

December, 2023 

 

 

 

STPs to be Constructed at the Mouth of the Drains 
 

No of STPs  

to be 

constructed 

Consultancy 

Awarded for 

No of STPs 

No of  STPs 

at Tender 

Stage 

No. of STPs 

Work Awarded 

(Work is in 

progress) 
 

Time line 

for 

Completion 

Remarks 

2 

(Mori Gate 

Drain  and 

Barapullah 

Drain ) 

Nil Nil Nil 3-4 years 

after 

availability 

of land & 

funds 

Land allotted by DDA however 

cost of land is on higher 

side.Matter is being taken up 

with DDA to allot land either 

free of cost or at nominal rates. 
 

In case of Barapulla alternative 

scheme is being framed the by 

Intercepting Barapullah drain 

and conveying the flow 

through micro tunneling to the 

proposed Batla House SPS and 

further pumping to Okhla STP 

where capacity is available. 

The timelines for alternative 

scheme are as under :-  
 

1. Administrative approval – 

August, 2021  

2. Appointment of consultant & 

Prep of DPR- December, 2021  

3. Award of Work - March, 2022 

4. Completion - December, 2023 
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Status of Interceptor Sewer Project (ISP) of Delhi Jal Board 
 

Total flow 

to be 

trapped  

 

Provision of 

trapping 

made during 

the month of 

August, 2021 

Cumulative 

Status as in 

August, 2021 

Provision of 

trapping made 

Time line 

for 

completion 

of work 

Remarks 

1100.86 

MLD 

 

(242.16 

MGD) 

- 1082 MLD  

(238 MGD) 

Completed  About 771.5 MLD (169.7 MGD) is being trapped 

and treated out of 1082 MLD (238 MGD). Entire 

flow shall be trapped and treated by December, 

2022 after construction / rehabilitation of Coronat

ion Pillar, Rithala and Kondli STP under YAP-

III. 
 
 

YMC had got an independent assessment done 

through a team consisting of Sh R.S Tyagi 

former Member (Dr) DJB and Prof Singh, Head 

of Department of Environmental Engineering,  

Delhi Technological University. Said team has 

confirmed that sewage trapping part of ISP has 

been completed. 
 

 

Status of Sewerage Network in Unauthorised Colonies (As provided by DJB) 
 

S. 

No 

Status Increase/ 

Progress 

during month of 

August, 2021 

Cumulative 

Status as in 

August, 2021  

(No) 

Remarks 

1 Sewer line laid and notified  

 

Nil 561 - 

2 Work of sewer network is in 

progress 

Nil 595 - 

3 Colonies where NOC is 

awaited/O Zone  

Nil 131 The work shall be taken up after 

NOC from Forest Department/ 

Ozone.  

4 Colonies where sewerage 

network is to be laid along 

with Decentralized STPs 

Nil 512 The work shall be taken up after 

allotment and possession of land by 

DDA & Revenue Deptt. 

 Total  1799 
 

 

  

Sewage and Faecal Sludge Management (Septage Management) 
 

Septage Management Regulations notified by the Urban Development Department, GNCTD on 

12.11.2018 (published in Gazette on 21.11.2018) and necessary action is to be taken by Delhi Jal Board , 

District Magistrates and Local Bodies / Municipal Corporations as  per the provisions of the said 

Notification. On an average  6 to 7 lakh litres of septage per month is being collected and treated at the 

STPs of DJB. 
 
 

DJB has so far registered 208 licensed vendors (Emptiers) for collection and transportation of sewage 

from the septic tanks and has identified 86 SPS points for receiving the Septage.  
 

Agency No of Vehicles 

Authorised by  DJB 

(As on 31.08.2021) 
 

No. of Functional 

SPSs for collection of 

septage from vendors 

Septage collected 

& Treated in 

August, 2021  

Septage treated 

by DJB 

(As on 30.08.2021) 

DJB 208 86 3.32 Crore Litres 65.18 Crore Litres 
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Trapping of Drains :   
 

There are 18 major drains which are out falling into river Yamuna in the Delhi stretch between 

Wazirabad to Okhla. Out of 18 drains, Trap completed in 13 drains, 02 major drains i.e. Najafgarh 

&Shahdara are included in Interceptor Sewer Project where substantial flow of sub-drains under their  

command areas will be trapped and treated. Further, in-situ treatment in these drains are also being 

proposed. 

For the balance 03 drains, action plan has been prepared which requires construction of STPs at the 

mouth of two drains i.e. Mori Gate and Barapullah drain. The land for  the STPs have been allotted by 

DDA however cost of land demanded is on higher side. Matter is being taken up with DDA to allot land 

either free of cost or at nominal rates. 

In respect of the 3
rd

 drain i.e. Maharani Bagh drain, the same has been partially trapped to the extent of 9-

10 MLD flow in C.V. Raman Marg Trunk sewer. For balance flow, alternative scheme is being framed  

by Intercepting Barapullah drain, Maharani Bagh Drain and conveying the flow through micro tunneling 

to the proposed Batla House SPS and further pumping to Okhla STP where capacity is available. The 

timelines for alternative scheme are as under :-  

 Administrative approval – August, 2021  

 Appointment of consultant & Preparation of DPR- December, 2021  

 Award of Work – March, 2022  

 Completion – December, 2023. 
 

Status of 18 Major Drains directly out falling into River Yamuna (as per the Information provided by 

DJB) is at Annexure -2 
 

 

IV. Details of Industrial Pollution (Industries/Units in 28 Approved Industrial Areas in Delhi )  

       (As per the Consent Records of DPCC): 
 

 

 No. of Industries / Units  in the State                        : 28117 (in 28 Approved Industrial Areas) 
 

 No. of Water Polluting Industries/ Units in the State                               :  1516 

 Quantity of Effluent generated from the Industries / Units in MLD        : About 36 MLD  

 Quantity of Hazardous Sludge generated from the Industries in TPD     : 6.86 (Excluding CETPs) 
 

 Number of Industrial Units / Units  having ETPs                                      :  1516 

 Number of Industrial Units/ Units connected to CETPs                           :33690 (in 17 Approved  

                                                                                                                                     Industrial Areas) 

 Number and total capacity of ETPs (details of Existing/ Under               :1516 ETPs  

      Construction / Proposed)  
 

 

 Compliance Status of the ETPs                                                                 :           - 
 

 Number and Total Capacity of CETPs (Details of Existing/ :Existing CETPs–13(List at Annexure-3) 

      Under Construction / Proposed)                                              Capacity – 212.3 MLD 

                                                                                                    Under Construction/Proposed – Nil 
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Status of Compliance and Operation of the CETPs 
 

Town 

 

No.of 

Industries/ Units(

in28 

ApprovedIndustri

al Areas) 

Industrial 

Discharge 

 

Status  

of ETPs 

Status of CETPs 

(Existing, Under Construction &Proposed) 

Delhi 28117 36 MLD - Existing – 13 CETPs List alongwith Compliance Status of 

August, 2021 is at Annexure-3 
 

 Complying         -  9 

Not Complying  -  3 [Sample could not be taken in one case 

       (Badli CETP)] 
 

Under Construction / Proposed -  Nil  
 

 

 Environmental Compensation (Total EC Amount Rupees 

12.05 Crores) has been imposed by DPCC on the 10 

CETP Societies and 2 Operators of CETPs at Narela & 

Bawana on 07.07.2021. 
 

 DPCC has also issued directions for closure to the 1065 

water polluting industries/ units in the 17 industrial areas 

connected to the 13 CETPs in first week of July, 2021. 

 Letters issued on 22.09.2021 to the concerned CETP 

Societies/ Operator of CETPs based on the Effluent 

Analysis Reports of DPCC Lab for the month of August, 

2021 for taking rectification measures to meet the 

prescribed standards. 
 

 
 

 

Common Effluent Treatment Plants (CETPs) 
 
 

 

 

All the existing 13 CETPs are being monitored by DPCC Laboratory on monthly basis and Analysis 

Reports are placed on the website of DPCC and also conveyed to the CETP Societies/ Operator of CETPs 

for rectification of the deficiencies to meet the prescribed standards. Sufficient treatment capacity (212.3 

MLD) is available with existing 13 CETPs for management of industrial effluent generated from 17 

approved industrial areas. The units which are operational in non-CETP industrial areas have individual 

waste water treatment facilities. Online Monitoring System (OLMS) have been installed on all the 13 

CETPs for measuring the pH, TSS, BOD & COD at the outlet of the CETPs. All these OLMS are 

connected to servers of DPCC and CPCB. Calibration of OLMS installed at CETPs is being carried out by 

DPCC Water Laboratory on quarterly basis. 
 
 

(i) DSIIDC has engaged CSIR-NEERI vide letter dated 05.11.2019 for providing consultancy w.r.t 

various issues related to CETPs including up gradation of CETPs as per following scope of work : 
 

 

a) Formulating an action plan for the survey of the individual industries in various industrial areas for 

ensuring their connectivity with the waste water conveyance system of CETPs and identifying 

industrial units violating environmental pollution norms.  

b) To assess the overall functioning of all 13 CETPs through a physical survey.  

c) To formulate an action plan for 13 CETPs after the study of the survey report in terms of  

I. Required up-gradation and retrofitting of CETPs to make them compatible with the composition of 

effluent reaching CETP for capacity utilisation (use of CETP as STP) and to conform the effluent 

discharge standards and to work out cost associated with this task.  

II. Management of the hazardous sludge being generated by CETPs.  

III. Maximizing utilization of treated water from CETPs in order to achieve Zero Liquid Discharge and 

reducing dependency of greenbelts/parks in and around CETPs on ground water.  
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d) Study regarding requirement of CETPs in 11 industrial areas which are presently not having CETP. 
 

 

NEERI has carried out Overall Performance Evaluation of all the 13 CETPs [August 2020 & March 

2021). Draft Report on “Status, Gap Analysis, and Suggestions for Improvement and Up gradation” 

for Naraina, Mayapuri & Mangolpuri CETPs has been prepared by NEERI in June-July 2021 and 

submitted to DSIIDC. Meetings are held regularly to review the progress. 
 

(ii) Progress Report for the Month of August,  2021 
 

 

A. Reports Submission/Discussions with DSIIDC and Hon’ble Minister:: 

1. A meeting was taken by Hon‟ble Minister of Industries, Govt. of Delhi  with DSIIDC & 

NEERI on August 9, 2021, wherein NEERI made presentation on the upgradation and 

modifications proposed for the Naraina, Mayapuri and Mangolpuri CETPs. Hon‟ble Minster 

advised to design the CETPs based on the MBBR technology (Pre-Anoxic, De-nitrification 

Configuration). DSIIDC and CSIR-NEERI officials visited the STP at Delhi Gate Phase-II .  

2. NEERI reworked on the design strategy for the CETPs based on the Biological followed by 

Physico-chemical treatment regime. This design strategy would be applicable to 10 CETPs, 

which are having presently physico-chemical treatment regime. Under this design strategy, 

the large space available in the equalization tank has been optimized and has been converted 

into the Anoxic Tank, Aerobic Tank 1 and Aerobic Tank 2 required for the MBBR system. 

3. On 26.08.2021, NEERI made online presentation in front of DSIIDC officials regarding the 

MBBR treatment regime proposed for the Naraina CETP. Subsequently on 27.08.2021, a 

presentation was again made by NEERI before the Hon‟ble Minister of Industries, Govt. of 

NCT of Delhi regarding the upgradation and modifications proposed for the Naraina CETP 

based on MBBR treatment regime (Pre-Anoxic De-Nitrification). This design strategy was 

approved for use in other CETPs having physico-chemical treatment process. 
 

B. CETP Sampling & Analysis by NEERI 

Analysis of all the composite sampling carried out during July 1-15, 2021 and CETP-wise 

report is under preparation. Report shall be submitted in Sept 2021. 

C. Physical Condition Survey of CETPs by NEERI 

       Physical condition survey of SMA CETP and Badli CETP carried out on August 4 & 6, 2021 

respectively. Report is under preparation. 
 

 (iii) Timelines for upgradation of CETPs 
 

Broad Timelines for the upgradation CETPs provided by NEERI through DSIIDC has already been 

provided to Central Monitoring Committee with the Monthly Progress Reports of February & 

March, 2021. 
 

V. Solid Waste Management: 

 Total Number of Urban Local Bodies (ULBs)             :5 [ North DMC, South DMC, East DMC, 

     and their Population                                                                  NDMC & DCB] 

                                                                                                     Total Population – About 2 Crores 
 

 Current Municipal Solid Waste Generation                : 10981 TPD 
 

(Status of Solid Waste Management including Legacy Waste in Delhi is given at Annexure-4) 
 

S.No. Particulars Information 

1.  Number, Installed Capacity and 

Utilization of Existing MSW  

Processing Facilities in TPD 

(Bifurcated by type of processing 

 Total Capacity of Existing   

   MSW Processing Facilities   - 5662 TPD 

 3 Operational WTE Plants  - 4550 TPD   

     (Power generation capacity   - 59 MW) 
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e.g.Waste to Energy (Tonnage an

d Power Output), Compost Plants 

(Windrow, Vermi, Decentralized, 

Pit Composting), Biomethanation

, MRF etc. 

 2 Operational Compost Plants -  950 TPD  

      [200 TPD at Okhla & 750 TPD out of 2000 TPD at 

Bawana Integrated MSW Facility] 

 8 Operational Bio-methanation Plants- 40 TPD. 

 19 Operational Decentralized   

        Composter Plants – 17.175 TPD 

 Others (Compost Pits, OWC etc)  :  132 TPD  [118 

Compost Pits, 2 Organic Waste Convertor (OWC) & 

6 Biogas Plants in NDMC area having total capacity 

of 78.6 TPD + 2 Food Waste Composters of Total 

Capacity of 0.175 TPD ( 0.125 TPD + 0.05 TPD) in 

DCB area + Five Star Hotels/ Other Bulk Waste 

Generators having Individual OWC ]  

2. c

 

Action Plan to bridge gap 

between Installed Capacity and 

Current Utilization of Processing 

Facilities (if Gap > 20% 

 Not Applicable since installed capacity of Existing 

MSW Processing Facilities in Delhi is being utilised.  

3.  No.and capacity of C&D Waste  

Processing Plants in TPD  

(Existing, Proposed and under  

construction) 

 Existing operational C&D Waste  -  4  

Processing Facilities  

 Capacity                                         -  4150 TPD 

 Proposed New C&D Waste           -   3 

Processing Facilities  

 Capacity                                          - 2500 TPD 
 

Existing operational C&D Waste Processing 

Facilities are located at 

(i)Jahangir Puri (Burari)        (2000TPD)  

(ii) Shastri Park                    (1000 TPD) 

(iii) Bakkarwala                    (1000 TPD) 

(iv) Rani Khera (Mundka)      (150 TPD)  
 

 

Proposed C&D Waste Processing Facilities are 
 

(i) Ranikhera                    (1000 TPD) 

(ii) Tehkhand Okhla           (1000 TPD) 

(iii) Libaspur                      (500 TPD) 
 

4.  Total No. of Wards, No. of Wards 

having Door to Door Collection 

Service, No. of Wards practicing 

segregation at source  

No. of Wards – 294 [North DMC – 104, SDMC – 104, 

EDMC-64, DCB-08 & NDMC-14 Circles]. 
 

 

Door to Door collection in all wards and circles of North 

DMC, SDMC, NDMC & DCB and about 90% in EDMC. 
 

 

Segregation of Waste :  

• NDMC -  96 – 100% (in all Circles) 

• DCB  -  90% (Civilian Area) 60% (Army Area) 

• EDMC -  80 - 100% (in 3 Model Wards),  

50 % (in 61 Wards) 

• North DMC -  90 % (in 3 Model Wards), 

30%  (in rest of 101 Wards) 

• SDMC   -  80 - 100% (in 15 Model Wards),  

60 - 80% (in 9 Wards) 50-60% (in 4 Wards)  40-50% (in 9 Wards) 

20-40% (in 13 Wards) 10-20% (in 8 Wards) 

5.  Details of MSW Treatment Faciliti

es proposed and under construction  

(No., Capacity and technology) 

Proposed MSW Processing / Treatment Facilities  
 

(i) 2000 TPD Waste to Energy Plant (WTE) at 

Tehkhand by 31.03.2022 (SDMC). 

(ii) 2000 TPD Integrated Municipal Waste  

      Processing Facility at Ghonda Gujran by 30.09.2022 
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(Joint Venture between NTPC & EDMC). 

(iii) Engineered Sanitary Landfill at Tehkhand by 31.12.

2022 
 

(iv) 2500 TPD Integrated Waste Collection,  

      Segregation, Transportation, Processing & Disposal 

in 3 Zones of North DMC  

      (City – SP, Karol Bagh& Narela Zone) by 

31.12.2022 

 

6.  No. and Area (in Acres) of 

uncontrolled garbage dumpsites 

and Sanitary Landfills. 

 Name of Dumpsite Area in Acres 

Ghazipur Dump Site 70 

Bhalaswa Dump Site 36 

 Okhla Dump Site 46 

7.  No. and Area (in Acres) of 

Legacy Waste within 1 km buffer 

of both side of the rivers 

Nil 

8.  No. of Drains falling into rivers 

and no. of drains having floating 

racks/screens installed to prevent 

solid waste from falling into the 

rivers: 

18 Major Drains out falling into river Yamuna & 

having Floating Racks / Screens  to prevent solid waste 

falling into the river. 

 
 

 

Status of ULB wise Management of Solid Waste 
 

ULB Total 

MSW 

Generati

on  

in TPD 

Total MSW  

being 

Processed  

in TPD 

Existing  

MSW  

Facilities 

Utilization 

Capacity of 

the Existing 

MSW 

Facilities 

Proposed MSW Facilities & 

Completion Timeline 

North 

DMC 

4500 2150 

(48%) 

 One WTE Plant at Bawana 

Integrated MSW Facility - 

2000 TPD (including 750 

TPD Compost Plant) 

 2 Bio-Methanation Plants - 10 

TPD (5 TPD each at 

Roshanara Bagh &  MVID 

Hospital ) 

 3 Composter Plants – 3 TPD 

(1 TPD each at Bhorgarh 

Nursery, Rajendra Nagar 

&Maurya Enclave.) 

Installed 

Capacity of 

Existing  

MSW 

Processing 

Facilities is 

being 

utilised. 

  2500 TPD Integrated Waste 

Collection, Segregation, 

Transportation, Processing & 

Disposal in 3 Zones of North 

DMC(City–SP,KarolBagh& 

Narela Zone) by 31.12.2022 

 

 Two Bio-Methanation Plants 

of  5 TPD each at 

Mangolpuri Industrial Area 

Ph-I  & Naraina Industrial 

Area Ph-I by August, 2021) 

 3 Composter Plants – 3 TPD 

(1 TPD each at Sector -11 

Rohini & Mori Gate by 

November, 2021 and 3
rd

   at 

Nursery of Ramleela 

Ground by January, 2022. 

 

SDMC 3500 1700 

(48.5%) 

 One WTE Plant  at Okhla – 

1950 TPD  

 4 Bio-Methanation Plants – 

20 TPD (5 TPD each at 

SaritaVihar, Dwarka Sec-14, 

Punjabi Bagh Nursery 

&MasoodPur in Vasant Kunj) 

 4 Composter Plants – 4 TPD 

Installed 

Capacity of 

Existing  

MSW 

Processing 

Facilities is 

being 

utilised. 

 2000 TPD WTE Plant at 

Tehkhand by 31.03.2022 

 Engineered Sanitary 

Landfill at Tehkhand by  

31.12.2022 

 2 Bio CNG Plants of 550 

TPD each at Tehkhand & 

Kesopur by December, 
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(1 TPD each at Chirag Delhi, 

Punjabi Bagh Nursery, Near 

Lady Shri Ram College East 

of Kailash and Dwarka Sector 

14.) 

2022.  

 One RDF Processing 

Plant of 50 TPD at 

Tehkhand by March, 2022. 

EDMC 2700 600 

(22.2%) 

  One WTE Plant at  Ghazipur 

– 1300 TPD  

 Two  Bio-Methanation Plants 

of  5 TPD each at Geeta 

Colony & Shastri Park ) 

 9 Composter Plants – 9 TPD 

(1 TPD each atTrilokpuri near 

Block-13, Mayur Vihar Ph-II, 

Preet Vihar, Jhilmil, New 

Trilokpuri near Block-13, 

Saini Enclave, 

Usmanpur,Kheda Village 

&Sunder Nagri) 
 

Installed 

Capacity of 

Existing  

MSW 

Processing 

Facilities is 

being 

utilised. 

 2000 TPD Integrated  

Municipal Waste Processing 

Facility (including Waste to 

Energy Plant) at 

GhondaGujran by 

30.09.2022 

 (Joint Venture between 

NTPC & EDMC). 

 One Composter Plant -  1 

TPD at Gokalpur by 

September, 2021. 

NDMC 209 209(100%)  2 Organic Waste Converter – 

2 TPD (1 TPD each at 

Madhulimey Marg & Raza 

Bazar in New Delhi)  

 118 Compost Pits, 23 Organic 

Waste Convertor (OWC) & 6 

Biogas Plants in NDMC area 

having total capacity of 78.6 

TPD 

Installed 

Capacity of 

Existing  

MSW 

Processing 

Facilities is 

being 

utilised. 

One Bio –methanation Plant 

of 30 TPD by December, 

2021. 

DCB 72 41 

(57 %) 

 2 Food Waste Composter 

(One of  0.125 TPD at Tigris 

Road  and One of 0.05 TPD at 

Tigris Road, New Delhi.) 

Installed 

Capacity of 

Existing  

MSW 

Processing 

Facilities is 

being 

utilised. 

5 Sorting cum composters at 

Tigris Road & Kirby place, 

Delhi Cantt. of  total capacity 

of 70 TPD [(3 Nos – 20 TPD) 

& (2 Nos – 5 TPD)] by 

December, 2021. 

Total 10981 4700 

(42.8%) 

   

Note –1. Most of the Five & Four Star Hotels and Major Hospitals having 50 Beds or more have installed 

Organic Waste Convertor. 

2. Bio-Gas Plants of 200 TPD capacity each are proposed at Nangli & Goyla Dairies in SDMC Area& at 

Ghogha Village Dairy in North DMC Area  and 100 TPD capacity Bio-gas plant at Ghazipur in EDMC Area. 
 
 

 

 

 

 

 

 

VI. Bio-medical Waste Management: 

 Total Bio-medical Waste Generation                : 23.20 TPD (Average of Bio-medical waste  

       generation in 2020 excluding Covid waste) 

 No. of Hospitals and Health Care Facilities   :10423 

 Status of Treatment Facility/ CBMWTF       : Treatment & Disposal through existing 2 CBMWTFs 
 

There are following 2 CBMWTFs having Capacity of about 63 TPD for collection and Treatment 

of the Bio-medical waste generated from the Health Care Establishments in Delhi: 
 

1. M/s Biotic Waste Solutions Pvt. Ltd., 46 SSI Industrial Area, G.T.Karnal Road, Delhi -110033 

2. M/s SMS Water Grace BMW Pvt. Ltd., Nilothi Sewage Treatment Plant Complex of DJB, 

Nilothi, Delhi -110041. 
 

 

 

Both the CBMWTFs are having Incinerators, Autoclaves & Shredders for the treatment of Bio 

Medical Waste collected from the Health Care Establishments in Delhi and have installed Air 

Pollution Control System and Online Monitoring System. Bio-medical Waste including COVID-19 
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waste is being dealt as per the provisions of the Bio Medical Waste Management Rules, 2016 and 

Guidelines issued by CPCB from time to time. For preventing illegal dumping of biomedical waste in 

Delhi, a Standard Operating procedure (SOP) has already been developed and circulated to all the 

District Magistrates (being Chairman of the District level Committees comprising of all the 

concerned departments including CBMWTFs). 
 

 
 

VII. Hazardous Waste Management: 

 Total Hazardous Waste Generation                                                   : 2683.46 MT/year 

 No. of Industries generating Hazardous Waste                                 :2026 

 Treatment Capacity of all TSDFs                                                      : Presently No TSDF in Delhi 

 Average Quantity of Hazardous Waste reaching the TSDFs            : Presently No TSDF in Delhi 

and Treated 
 

 Details of on-going or proposed TSDF: 

Common Hazardous Waste, Treatment, Storage & Disposal Facility (TSDF) is to be developed at 

Bawana in Delhi. DSIIDC has awarded the work of development of TSDF for Hazardous Waste to 

M/s Tamil Nadu Waste Management Limited. Public Hearing for Environmental Clearance for 

TSDF was held on 14.07.2020 and MoEF&CC has granted Environmental Clearance vide letter 

dated 23.11.2020 . Consent to Establish under the Air & Water Acts has been issued by DPCC to 

the Project Proponent (M/s Tamil Nadu Waste Management Limited) on 31.12.2020. Work of 

TSDF for Hazardous Waste at Bawana is Under Progress & Secured Landfill (SLF) for Hazardous 

Waste is expected to be commissioned by September, 2021 and whole TSDF including Incinerator 

is expected to be commissioned by December, 2021. 
 

VIII.  Plastic Waste Management: 

 Total Plastic Waste generation: 1000 TPD (Appx.) 

 Registration under the Plastic Waste Management Rules, 2016 (as amended  upto 2018)  issued to 

930 units as briefed below: 

 Recyclers             : 315 

 Producers             : 251 

 Manufacturers      : 364    
 

IX. Details of Alternate Treatment Technology being adopted by the State/UT:  

In-situ Bioremediation / Phytoremediation of Sewage in Drains : 

 Integrated Drain Management Cell (IDMC) headed by Chief Secy, GNCTD has been constituted 

vide order dated 17.03.2020 for remediation and management of all drains of Delhi as per the orders 

of Hon‟ble NGT in OA No.06/2012. 

  IDMC is having members from all the Drain Owning Agencies (DOAs). 

 Meetings of IDMC are held on regular basis and 10 Meetings have been held so far. 

 DOAs have submitted / are submitting their Action Plan with time line subject to availability of 

fund. 

 DDA, EDMC & DCB have started implementation of Action Plan. 

 EDMC has also submitted  action plan with estimated cost of Rs.59.70 Crore but due to financial 

crunch not able to proceed further. One pilot project of EDMC at Shahdara Jheel is in progress 

(about 70 % work completed). 

 The waste water in Kushak Nala running through NDMC areas is under bio-remediation. 

 SDMC has given consultancy to IIT Delhi and projected an estimated cost of Rs.129.9 Crores but 

due to financial crunch not able to proceed further. They have undertaken the pilot project for Phyto / 

Bio Remediation of Pushp Vihar drain for which tenders have been invited. 
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  North DMC has given consultancy to IIT Delhi .They have projected an estimated cost of Rs.53.52 

Crore but not able to proceed due to crunch of fund. They have undertaken the pilot project for Phyto 

/ Bio-Remediation of Kudesia Nallah. 

 Action Plans of PWD and I&FCD are yet to be submitted. However PWD have appointed DTU as 

consultant. 

 DDA has already submitted action plan and constructed/Constructing wetland in Yamuna flood plain 

in Kilokari / Maharani Bagh / Dhobhi Ghat. 

 Drain Owning Agencies have been directed to start a small pilot project on some of their drains. 

Drain Owning Agencies have also been requested to submit Action Plan along with timelines to treat 

the entire length of drain under their command for management of waste water in their drains. 

 Delhi Jal Board has adopted natural treatment technology to treat raw sewage for rejuvenation of 

existing water bodies. At present work of 50 water bodies has been awarded, where Phytorid 

Treatment Technology developed by CSIR-NEERI is adopted to revive existing water bodies. 

 Natural Treatment Technology under the guidance of Centre for Science & Environment has been 

adopted to recycle waste water at the DJB office at Jal Sadan. 

X. Identification of Polluting Sources including Drains contributing to river pollution and action 

as per NGT order on in-situ treatment: 

Refer Information provided at IX regarding In-situ Bioremediation / Phytoremediation of Sewage in 

Drains. 

   Prevention of Dumping of Solid Waste in Drains : 
 

Directions issued by Chief Secretary vide order dated 09.01.2019 and Urban Development 

Department, GNCTD vide order dated 15.01.2019 for prevention of the dumping of solid waste in 

the drains are to be complied by all the Drain Owning Agencies in Delhi. The matter is being 

coordinated by the Urban Development Department, GNCTD. 

XI. Details of Nodal Officer appointed by Chief Secretary in the State/UT: 

Urban Development Department, Govt of NCT of Delhi has been decided as Nodal Department for 

Govt of NCT of Delhi in respect of following two NGT cases related to control of pollution in river 

Yamuna in Delhi. 

 

 OA NO. 06/2012 in the matter of Manoj Mishra vs. Union of India & Ors. 

 OA NO. 673/2018 in the matter of News item published in „The Hindu‟ Authored by Shri 

Jacob Khoshy Titled “More river stretches are now critically polluted: CPCB”. 
 
 

XII. Details of Meetings carried under the Chairmanship of Chief Secretary in the State/UT: 

The matter related to control of pollution in river Yamuna is being monitored by Chief Secretary 

through various meetings e.g. meetings of Integrated Drain Management Cell (IDMC) (10 meetings 

of IDMC were held till July, 2021), Meetings on the Interceptor Sewer Project (ISP) and Meetings 

related to Hon‟ble NGT orders in OA No. 06/2012 in the matter of Manoj Mishra Vs. Union of India 

& Ors. Regarding OA No. 673/2018, the issue is also being monitored by Chief Secretary on regular 

basis. 
 

XIII. Latest Water Quality of polluted river, its tributaries, drains with flow details and ground 

water quality in the catchment of polluted river :  
 

Water Quality of River Yamuna at 8 Locations for the samples collected by DPCC Water Laboratory 

in the Month of August, 2021 is at  Annexure-5. 
 

Water Quality of major Drains for the samples collected by DPCC Water Laboratory in the Month of 

August, 2021 is at Annexure-6. 
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Ground Water Quality near the 3 Dumpsites (Bhalaswa, Ghazipur& Okhla) and Engineered Sanitary 

Landfill at Bawana for the samples collected in March, 2021 has already been provided alongwith 

Monthly Progress Report for the month of June, 2021. 
 

XIV. Ground Water Regulation: 

Ground water extraction and management in NCT of Delhi is regulated as per the provisions of the 

Notification Dated 12.07.2010 issued by Environment Department, Govt. of NCT of Delhi. As per 

the said Notification, it is mandatory to take permission of the Competent Authority, i.e., DJB & 

NDMC (as per area of jurisdiction) prior to groundwater drawl. The Deputy Commissioner 

(Revenue) / District Magistrate (Revenue) of each revenue area, Govt. of NCT of Delhi, has been 

appointed as the “Authorized Officer” and delegated with the power of dealing with issues such as 

checking violation, sealing illegal wells etc, including grievance redressal related to ground water, 

based on the recommendations of the Advisory Committee, as constituted vide said Notification 

dated 12.07.2010. 

The issue of illegal extraction of ground water is being overseen by Hon'ble NGT in OA No 25/2019 

(Abdul Farukh Vs GNCTD and Ors). The said matter deals with closure of 19661 illegal bore wells 

identified / as per the list submitted by Delhi Jal Board to Hon'ble NGT. As per the decisions taken in 

the meeting by the Chief Secretary, GNCTD the list is to be provided by the DJB to the Revenue 

Department and illegal bore wells are to be sealed by the Revenue Department. DPCC is to impose 

Environmental Damage Compensation (EDC) based on the formula devised by CPCB for illegal 

extraction of ground water for different purposes. 
 

Out of list of 19661 illegal Borewells provided by DJB, 11235 illegal Borewells have been sealed by 

Revenue Deptt till 31.08.2021. Environmental Compensation of Rs. 70.658 Crore was imposed by 

DPCC on 19661 Units. Environmental Compensation received by DPCC is Rs. 23.80 Lakh. 
 

XV. Good Irrigation Practices being adopted by the State: 

Not applicable in case of NCT of Delhi since there is very less Agricultural Land available however 

Farmers are being made aware of the following good irrigation practices for water conservation by 

Development Department, Govt. of NCT of Delhi :- 
 

1. Farmers are being advised to adopt inter-cropping and multiple-cropping to get maximum 

returns per unit of area and per unit of time with optimum use of water. 

2. Farmers are being advised to grow crop which requires less water. 

3. Farmers are being advised to adopt Sprinkler and drip irrigation system to irrigate their crops 

for conservation of water. 

4. Farmers are being advised to use water, as per crop-wise prevailing package of practices to 

conserve water. 

5. Farmers are being advised to conserve rain water, by adopting deep ploughing and bunding 

etc. of their fields for conservation of water. 
 

XVI. Rain Water Harvesting: 
 

Progress of Rain Water Harvesting System installed / monitored by DJB is as  under: 

S. 

No. 

Departments Total Installed Target to be installed 

upto 30.09.2021 

1. DJB Installations 594 588 06 

2. By DJB for other Departments 89 74 13 

3. Monitored by DJB for other 

Government Departments 

5472 3705 1767 

4. Schools 4549 4142 407 

 Total  10704 8509 2193 
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XVII. Demarcation of Floodplain and Removal of Illegal Encroachments: 
 

(i). Demarcation of 1 in 25 years Flood Plains & Fixing up of Bollards and  Fencing : 
 

 The demarcation of 1: 25 years flood plain of River Yamuna pertains from Wazirabad to 

Jaitpur on both banks. 100% work for demarcation of flood plains completed. 591 Bollards 

(marked with GPS Coordinates), 375 Flag Posts & 27 sign boards for the entire stretch from 

Wazirabad barrage to Dhobi ghat Jaitpur have been installed.  
 

 

(ii). Engagement of Private Security to stop illegal Dumping:  
 

 

125 Security Guards have been deployed by DDA round the clock in three shifts at 

vulnerable points, with 4 patrolling vehicles in the Yamuna Flood Plain area from 

Wazirabad Barrage to Okhla Barrage to check illegal dumping of malba and to prevent 

encroachment. GPS monitoring of security guards & patrolling vehicles is being done. 

 
 

(iii). Installation of Electronic Surveillance System: 
 

81 No. CCTV cameras have been installed at 27 locations from Wazirabad Barrage to Okhla 

Barrage to check the illegal dumping of Malba in the Yamuna Flood Plain area.   

(iv). Removal of Encroachment from the Flood Plain: 
 

600 Jhuggies / Chappers have been demolished and 5 Acre land has been reclaimed.  

150 Jhuggies in 2 acre land could not be removed due to stay by Courts. Details of removal 

of encroachment by DDA is given at Annexure-7. 
 

(v). Demolition Program : 

477.79 Hectares area has been retrieved from the encroachment by DDA in the floodplains 

of River Yamuna. 

(vi). Removal of C&D Waste : 

36,200 metric tonnes of C&D waste lying in floodplain has been lifted to IL&FS site or 

utilized for development of Yamuna Project by DDA. Details of Challans issued by DDA 

in the period 2018 to 2021 is given at Annexure-8. 
 

 

(vii). Restoration and Rejuvenation of the Floodplains of River Yamuna.   
 

DDA is going ahead with the Restoration and rejuvenation of floodplains of River Yamuna. 

The complete stretch of Zone-„O‟ falling under the jurisdiction of DDA has been subdivided 

into 10 projects including the development of Bio-diversity Park near Kalindi Kunj Colony. 

Brief status of 10 projects taken up / to be taken up by DDA for development of Yamuna 

River Front  (Restoration and Rejuvenation of River Yamuna Flood Plains Status as on 

31.08.2021) is at Annexure –9. 
 
 

 
 

 

XVIII. Maintaining Minimum e-flow of River: 
 

Minimum Environmental Flow for the dilution of the polluted water in river Yamuna  in Delhi is 

required to meet the desired water quality levels in river Yamuna for bathing purpose i.e. BOD < 

3 mg/l & DO >5 mg/l.  
 

To assess the minimum required environmental flow of river Yamuna for stretch between 

Hathini Kund to Okhla, a comprehensive study was assigned by NMCG to National Institute of 

Hydrology (NIH), Roorkee on 24.12.2018. 
 

Final Draft Report has been submitted by NIH to NMCG. E-flow of 23 cumecs in the lean 

season has been recommended in the NIH study. Ministry of Jal Shakti (MoJS) is to take 

necessary action for maintaining the E-flow as recommended in the said Report of NIH. MoJS / 

NMCG has observed that the water sharing agreement of 1994 among the riparian states of 

Uttarakhand, HP, UP, Haryana, Rajasthan and NCT Delhi is due for revision only in 2025 unless 

any of the states so demand implying that no revision of water sharing will be possible to 

achieve the E-flow in river Yamuna. 
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XIX. Plantation activities along the rivers: 
 

(i) Details of Old Plantation at Garhi Mandu and Sonia Vihar: 

 Total 392.8 ha of land has been handed over by DDA to Forest Department, Delhi in 

phases during the period w.e.f. 1975 to 2003 for plantation purpose. 

 In 392.8 ha of land 201,800 saplings have planted by Forest Department, Delhi. 
 

(ii) Details of plantations under DPTA, 1994 against tree felling permissions issued in 

various projects: 

 Total 139.5 ha of land has been handed over by DDA to Forest Department, Delhi for the 

purpose in phases during the period w.e.f. 2014 to 2020 for plantation purpose. 

 139.5 ha of land planted (165,086 tree saplings) by Forest Department, Delhi. 
 

(iii)Details of plantations carried out as Compensatory Afforestation against the Forest 

land diverted under Compensatory Afforestation Act (FCA), 1980: 
 

 Total 106.024 ha of land has been handed over by DDA to Forest Department, Delhi for 

the plantation purpose in phases during the period w.e.f. 2014 to 2021. 

 Out of 106.024 ha land, 92.174 ha of land has been afforested with 118640 plant saplings 

by Forest Department, Delhi. 

 

 Total land handed over by DDA till date = 638.324 ha 

 The area that has been afforested till date = 624.474 ha 

 

XX. Development of Biodiversity Park (on Yamuna Flood Plain) : 
 

 Yamuna Biodiversity Park is already existing and located in Jagatpur Khadar Yamuna 

Flood Plains in 9770 Hectares (upstream of Wazirabad). 
 

 South Biodiversity Park is being developed by Delhi Development Authority in the 115 

Hectares area in Yamuna Flood Plains near Kalindi Colony. The project has been awarded 

to CEMDE on 13.12.2019 and the work is under progress. 6 out of 9 wetlands have been 

completed. The balance 3 wetlands will be completed soon. Following works have been done 

under the said project : 
 

 Greenway and recreational park development: 
 

     A small stretch of 500 m long and 10 m wide stripe along the Ashram Road has been 

planted with 300 plants. A large solid waste dump behind the Kalindi Colony has been 

landscaped and this is being developed into a recreational park. 

 

 Development of Nature Trails: 
 

     Two nature trails - one trail from Ashram Road to DND Flyover has been made; both sides 

of this nature trail are being developed into a greenway. 
 

 Development of Terrestrial Communities: 
 

     About 20 Hectare of elevated portion beneath the DND flyover has been processed for 

planting 15000 saplings of native trees. 3-5 in-situ constructed wetland system are to be 

taken up for treatment of sewage water entering into wetlands and finally into river 

Yamuna. 
 
 

 
 

 

 

XXI. Reuse of Treated Water: 

Action Plan for use of treated waste water form STPs has been prepared by Delhi Jal Board and 

submitted to CPCB in compliance of the Orders of Hon‟ble NGT dated 21.05.2020 & 21.09.2020 

in OA No. 148/2016 in  the matter of Mahesh Chandra Saxena Vs. South Delhi Municipal 

Corporation & Ors. 
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Out of  about 514 MGD of treated waste water from STPs about 90 MGD is being used for various 

purpose e.g. Horticulture, Irrigation, DTC Depot etc. 
 

Progress on better utilisation of treated waste water 
 

The DJB has made continues efforts for better utilization of treated wastewater, which are 

mentioned as below:- 
 

1. DJB has written letters to respective stakeholders/ park owning agencies dated 23/5/2019 

followed by reminders dated 11/6/2019, 17/6/2019, 21/6/2019, 16/7/2019 & 19/7/2019 

requesting them to start taking treated effluent from STPs of DJB for their parks within the 

radius of 5 KM of STP by tankers as an interim arrangement as desired by the monitoring 

committee. DJB has installed filling points at its all major STPs for filling the tankers. CEO 

DJB vide letter dated 28.12.2020 has also requested stakeholders to utilize the treated 

effluent through tankers in parks within 5 Kms radius of STP. 
 

2. Notice  were  issued  to  DDA,  NDMC,  Municipal  Corporations, CPWD, DMRC, PWD, 

DUSIB to submit ATR to Monitoring Committee to utilize treated effluent in their parks 

within 5 km radius of STPs filling points. 
 

3. DJB has requested vide letter dated 5/9/2019 all District Magistrates to seal the bore well in 

parks which are used for horticulture purposes. Reminders dated 7/10/2019, 11/11/2019 & 

25/11/2019 were issued to District Magistrates to seal the bore well in parks used for 

horticulture purposes. 
 

4. Another request was sent to Divisional Commissioner vide letter dated 29.10.2020 for 

issuance of suitable directions to respective District Magistrates to initiate/expedite sealing 

of bore wells in the parks where treated effluent from nearby STPs is not being used. CEO 

DJB vide letter dated 28.12.2020 has also asked Divisional Commissioner & District 

Magistrates to seal the borewells in the parks where treated effluent from nearby STPs is not 

being used. 
 

5. As requested by the UD Deptt. vide letter dated 25.11.2020 , list of parks where bore wells 

were being used for horticulture purposes was sent to the District Magistrates on 26.11.2020 

for sealing of bore wells.  
 

Number of Tankers Deployed: 
 

The details of tanker deployment by various stakeholders departments during the 

month of August, 2021 are as under:- 
 

Agency No. of tankers engaged 

DTC 10 

PWD 65 

EDMC 23 

IL & FS 02 

DDA 12 

Private Agencies  85 

SDMC 09 

AAI 04 

Forest Department  11 

DMRC 01 

CPWD 04 

M/s L&T 07 

NBCC 09 

DJB internal Horticulture use 07 

North DMC 02 

TOTAL 253 
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Order dated 25.02.2021 of Hon’ble National Green Tribunal in OA No. 386/2017 in the 

matter of “Rear Admiral A P Revi IN (Retd.) Vs  Delhi Jal Board & Ors.” regarding use of 

treated  water for gardening in public parks : 
 

Operative part of the said order is reproduced below : 
 

“We are of the view that even though the steps are reported to have been taken, the matter needs to 

be taken forward, after due consideration of the objections of the applicant to ensure that fresh 

water is not used for gardening in public parks by the DDA and the South Delhi Municipal 

Corporation and instead only treated water is so used. The order of this Tribunal dated 27.01.2021 

in OA No. 6/2012, Manoj Mishra v. Union of India & Ors. approving the recommendations of the 

Yamuna Monitoring Committee may be duly followed. The DJB may ensure supply of such 

treated water with adequate pressure and wherever piped supply is not available, supply may be 

ensured by tankers. DPCC may monitor similar action by other agencies in Delhi owning parks 

and by bulk users, including other Municipal Corporations for adopting similar course of action to 

save drinking water for drinking purposes to fulfil basic need of maximum people. This may be 

overseen by the Secretary, Environment, Delhi.” 
 

In view of the above said order of Hon‟ble NGT, DPCC sent a letter on 09.03.2021 to all the park 

Owning Agencies & concerned Authorities to take necessary action w.r.t said order of Hon‟ble 

NGT and ensure that only treated water [from Sewage Treatment Plants (STPs) etc ] is used in the 

parks under the jurisdiction of their departments and fresh water is not used for gardening in 

public parks.  
 

All the concerned Departments / Agencies have also been requested to nominate concerned Senior 

Officer as Nodal Officer & provide information regarding use of treated water in the Parks / Bulk 

Use on monthly basis to DPCC. 
 

As informed by Delhi Jal Board, a meeting was held on 13.04.2021 through Video Conferencing 

regarding Hon‟ble NGT order dated 26.03.2021 in OA no 06/2012 in MA no 25/2021 titled Manoj 

Mishra Vs South Delhi Municipal Corporation & Union of India & Ors under chairmanship of 

Chief Secretary, Delhi. After detailed deliberations and discussions on the various aspects of the 

issue, Chief Secretary Delhi, directed that a long term perspective plan should be prepared for the 

optimum use of treated effluent in Delhi, which must include the maximum utilization of treated 

water for horticulture purpose including the coverage of all parks and gardens in Delhi, to replace 

the extraction of precious ground water through bore-wells for this purpose. In this regard, Delhi 

Jal Board shall carry out the survey, preparation of DPR, cost estimates, etc. of the complete 

scheme by providing piped network up to each park. Accordingly M/s WAPCOS has been 

directed to submit the revised proposal for feeding through pipe line network up-to all parks 

provided by the stakeholders.  M/s WAPCOS is carrying out survey work. 
 

 

XXII. Model River being adopted by the State & Action Proposed for achieving the bathing quality 

standards: 
 

In case of Delhi there is only one river i.e. Yamuna river and efforts are being made to comply 

with the directions of Hon‟ble NGT in OA No. 673/2018 & OA No. 06/2012 in the matter of 

Manoj Mishra Vs. Union of India & others.  
 

In absence of minimum Environmental Flow of river Yamuna in Delhi it is very difficult to 

achieve the bathing quality standards. 

 

XXIII. Status of Preparation of Action Plan by the 13 Coastal States: Not applicable in case of Delhi 

XXIV. Regulation of Mining Activities in the State/UT: Not applicable in case of Delhi  
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XXV. Action against identified polluters, law violators and officers responsible for failure for 

vigorous monitoring:  

 

DPCC takes action against the violating Industries/ Units including Water Polluting Industries 

/Units and imposes Environmental Compensation (EC) on the Polluter Pays Principle. Action taken 

by DPCC against the Industries / Units and Environmental Compensation (EC) imposed was 

informed to the Hon‟ble Tribunal vide Action Taken Report filed before the Tribunal on 

01.08.2019, 10.12.2019 & 13.05.2020. 
 

 

Action was taken against 1160 Water Polluting Industries / Units in the period of 01.01.2020 to 

31.03.2021 including action taken against 34 Water Polluting Industries / Units in the month of 

March, 2021. 
 

Show Cause Notices were issued by DPCC u/s 33(A) of Water Act to 393 Water Polluting 

Industries / Units and Directions for Closure u/s 33(A) of Water Act were issued to 767 Water 

Polluting Industries / Units in the period of 01.01.2020 to 31.03.2021. Environmental 

Compensation of Rs. 27.36 Crore was imposed and Rs. 2.81 Crore was received in the said period. 

 

DPCC has issued directions for closure to 1065 water polluting industries/ units in the 17 industrial 

areas connected to the 13 CETPs in first week of July, 2021.  

Action was taken against 210 Water Polluting Industries / Units in the month of July, 2021.  

 

Environmental Compensation of Rs.41 Lakh was imposed and Rs. 7.625 Lakh was received in the 

month of July, 2021. 



Brief of Analysis Reports (Compliance Status) in respect of Functional STPs of Delhi Jal Board for the month of August, 2021        Annexure-1 

1 
  

S.  

No. 

Name of  STP Capacity  

 

(in MGD) 

Existing 

STP 

Capacity 

(in MLD) 

Capacity 

Being 

Utilized 

(in MLD) 

Design 

Parameters 

BOD/TSS 

( in mg/l) 

Date of 

Sampling 

Brief of Analysis Reports 

(Compliance status) 

[Prescribed Standards by DPCC : 

  pH   -  6.5 - 9.0, , TSS<  10 mg/l,BOD < 10 mg/l , 

 COD <   50 mg/l, Ammonical Nitrogen<  5mg/l, 

 Total Nitrogen (N-Total ) < 10 mg/l, Phosphate (PO4  - P)< 2 mg/l , 

Fecal Coliform(FC) (MPN/100ml)< 230] 

Compliance 

w.r.t. Design 

parameters 

1 Mehrauli 5 22.73 18.8 20/30 12.08.2021 Not Meeting the Prescribed standard in respect of TSS 

(12 mg/l against the prescribed standard of ≤ 10 mg/l), 

BOD (16 mg/l against the prescribed standard of ≤ 10 

mg/l) and COD (68 mg/l against the prescribed standard 

of ≤ 50 mg/l) 

Yes 

2 Okhla Phase – II 12 54.552 29.5 30/50 06.08.2021 Not Meeting the Prescribed standard in respect of TSS 

(30 mg/l against the prescribed standard of ≤ 10 mg/l), 

BOD (20 mg/l against the prescribed standard of ≤ 10 

mg/l), COD (64 mg/l against the prescribed standard of 

≤ 50 mg/l) and Ammonical Nitrogen (5.40 mg/l against 

the prescribed standard of ≤ 5 mg/l) 

Yes 

3 Okhla Phase – III 37 168.20 130 30/50 06.08.2021 Not Meeting the Prescribed standard in respect of TSS 

(24 mg/l against the prescribed standard of ≤ 10 mg/l), 

BOD (18 mg/l against the prescribed standard of ≤ 10 

mg/l), COD (72 mg/l against the prescribed standard of 

≤ 50 mg/l) and Ammonical Nitrogen (5.20 mg/l against 

the prescribed standard of ≤ 5 mg/l) 

Yes 

4 Okhla Phase – IV 45 204.57 175 30/50 06.08.2021 Not Meeting the Prescribed standard in respect of TSS 

(20 mg/l against the prescribed standard of ≤ 10 mg/l), 

COD (68 mg/l against the prescribed standard of ≤ 50 

mg/l) and BOD (16 mg/l against the prescribed standard 

of ≤ 10 mg/l) 

Yes 

5 Okhla Phase – V 16 72.73 60 30/50 06.08.2021 Not Meeting the Prescribed standard in respect of TSS 

(48 mg/l against the prescribed standard of ≤ 10 mg/l), 

COD (94 mg/l against the prescribed standard of ≤ 50 

mg/l), BOD (28 mg/l against the prescribed standard of 

≤ 10 mg/l) and Dissolved Phosphate as P (2.40 mg/l 

against the prescribed standard of ≤ 2 mg/l) 

Yes 
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S.  

No. 

Name of  STP Capacity  

 

(in MGD) 

Existing 

STP 

Capacity 

(in MLD) 

Capacity 

Being 

Utilized 

(in MLD) 

Design 

Parameters 

BOD/TSS  

( in mg/l) 

Date of 

Sampling 

Brief of Analysis Reports 

(Compliance status) 

[Prescribed Standards by DPCC : 

  pH   -  6.5 - 9.0, , TSS  <  10 mg/l ,  BOD < 10 mg/l , 

 COD <   50 mg/l, Ammonical Nitrogen    <  5mg/l, 

 Total Nitrogen (N-Total ) < 10 mg/l, Phosphate (PO4  - P) < 2 mg/l , 

Fecal Coliform(FC) (MPN / 100 ml) < 230 ] 
 

Compliance 

w.r.t. Design 

parameters 

6 Okhla Phase – VI 30 136.38 130 20/30 06.08.2021 Meeting the Prescribed standards. Yes 

7 Molarband 0.66 03 2.45 30/50 06.08.2021 Not Meeting the Prescribed standard in respect of TSS 

(28 mg/l against the prescribed standard of ≤ 10 mg/l), 

COD (76 mg/l against the prescribed standard of ≤ 50 

mg/l), BOD (18 mg/l against the prescribed standard of 

≤ 10 mg/l) and Dissolved Phosphate as P (2.40 mg/l 

against the prescribed standard of ≤ 2 mg/l) 

Yes 

8 Dr.Sen Nursing 

Home Nalla 

2.2 10 10 10/15 10.08.2021 Meeting the Prescribed standards. Yes 

9 VasantKunj 

Phase – I 

2.2 10 7.5 30/50 12.08.2021 Not Meeting the Prescribed standard in respect of TSS 

(46 mg/l against the prescribed standard of ≤ 10 mg/l), 

COD (72 mg/l against the prescribed standard of ≤ 50 

mg/l), BOD (24 mg/l against the prescribed standard of 

≤ 10 mg/l) and Dissolved Phosphate as P (10.10 mg/l 

against the prescribed standard of ≤ 2 mg/l) 

Yes 

10 VasantKunj 

Phase – II 

3 13.64 7.90 30/50 12.08.2021 Not Meeting the Prescribed standard in respect of TSS 

(28 mg/l against the prescribed standard of ≤ 10 mg/l), 

COD (88 mg/l against the prescribed standard of ≤ 50 

mg/l), BOD (24 mg/l against the prescribed standard of 

≤ 10 mg/l) and Dissolved Phosphate as P (4.20 mg/l 

against the prescribed standard of ≤ 2 mg/l) 

Yes 

11 Ghitorni 5 22.73 6.8 30/50 N.A. OLMS & Plant was found closed. - 

12 Delhi Gate Nalla 

Phase – I 

2.2 10 10 10/15 10.08.2021 Meeting the Prescribed standards. Yes 

13 Delhi Gate Nalla 

Phase – II 

15 68.20 68.20 10/10 10.08.2021 Meeting the Prescribed standards. Yes 
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S.  

No. 

Name of  STP Capacity  

 

(in MGD) 

Existing 

STP 

Capacity 

(in MLD) 

Capacity 

Being 

Utilized 

(in MLD) 

Design 

Parameters 

BOD/TSS  

( in mg/l) 

Date of 

Sampling 

Brief of Analysis Reports 

(Compliance status) 

[Prescribed Standards by DPCC : 

  pH   -  6.5 - 9.0, , TSS  <  10 mg/l ,  BOD < 10 mg/l , 

 COD <   50 mg/l, Ammonical Nitrogen    <  5mg/l, 

 Total Nitrogen (N-Total ) < 10 mg/l, Phosphate (PO4  - P) < 2 mg/l , 

Fecal Coliform(FC) (MPN / 100 ml) < 230 ] 
 

Compliance 

w.r.t. Design 

parameters 

14 Kondli  Phase – II 25 113.65 116.62 30/50 10.08.2021 Not Meeting the Prescribed standard in respect of TSS 

(26 mg/l against the prescribed standard of ≤ 10 mg/l), 

COD (64 mg/l against the prescribed standard of ≤ 50 

mg/l), and BOD (16 mg/l against the prescribed 

standard of ≤ 10 mg/l) 

Yes 

15 Kondli  Phase – IV 45 204.57 227.18 20/30 10.08.2021 Not Meeting the Prescribed standard in respect of TSS 

(164 mg/l against the prescribed standard of ≤ 10 mg/l), 

COD (246 mg/l against the prescribed standard of ≤ 50 

mg/l), BOD (82 mg/l against the prescribed standard of 

≤ 10 mg/l), Ammonical Nitrogen (5.40 mg/l against the 

prescribed standard of ≤ 5 mg/l) and Dissolved 

Phosphate as P (4 mg/l against the prescribed standard 

of ≤ 2 mg/l) 

No 

16 Chilla 9 40.91 42.51 10/10 10.08.2021 
Not Meeting the Prescribed standard in respect of TSS 

(16 mg/l against the prescribed standard of ≤ 10 mg/l) 

No 

17 Yamuna Vihar 

Phase – I 

10 45.46 44.85 30/50 09.08.2021 

Not Meeting the Prescribed standard in respect of TSS 

(12 mg/l against the prescribed standard of ≤ 10 mg/l), 

COD (68 mg/l against the prescribed standard of ≤ 50 

mg/l), BOD (18 mg/l against the prescribed standard of 

≤ 10 mg/l), Ammonical Nitrogen (7 mg/l against the 

prescribed standard of ≤ 5 mg/l) and Dissolved 

Phosphate as P (4 mg/l against the prescribed standard 

of ≤ 2 mg/l) 

Yes 
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S.  

No. 

Name of  STP Capacity  

 

(in MGD) 

Existing 

STP 

Capacity 

(in MLD) 

Capacity 

Being 

Utilized 

(in MLD) 

Design 

Parameters 

BOD/TSS  

( in mg/l) 

Date of 

Sampling 

Brief of Analysis Reports 

(Compliance status) 

[Prescribed Standards by DPCC : 

  pH   -  6.5 - 9.0, , TSS  <  10 mg/l ,  BOD < 10 mg/l , 

 COD <   50 mg/l, Ammonical Nitrogen    <  5mg/l, 

 Total Nitrogen (N-Total ) < 10 mg/l, Phosphate (PO4  - P) < 2 mg/l , 

Fecal Coliform(FC) (MPN / 100 ml) < 230 ] 
 

Compliance 

w.r.t. Design 

parameters 

18 Yamuna Vihar 

Phase – II 

10 45.46 44.31 30/50 09.08.2021 Not Meeting the Prescribed standard in respect of TSS 

(22 mg/l against the prescribed standard of ≤ 10 mg/l), 

COD (64 mg/l against the prescribed standard of ≤ 50 

mg/l), BOD (16 mg/l against the prescribed standard of 

≤ 10 mg/l), Ammonical Nitrogen (10.10 mg/l against the 

prescribed standard of ≤ 5 mg/l) and Dissolved 

Phosphate as P (4.20 mg/l against the prescribed 

standard of ≤ 2 mg/l) 

Yes 

19 Yamuna Vihar 

Phase – III 

25 113.65 139.52 20/30 09.08.2021 
Not Meeting the Prescribed standard in respect of TSS 

(30 mg/l against the prescribed standard of ≤ 10 mg/l), 

COD (88 mg/l against the prescribed standard of ≤ 50 

mg/l), and BOD (20 mg/l against the prescribed 

standard of ≤ 10 mg/l) 

Yes 

20 Common Wealth 

Games Village 

1 4.55 0.50 02/01 10.08.2021 Meeting the prescribed standards. Yes 

21 Coronation Pillar 

Phase – I & II 

20 90.92 88.53 30/50 05.08.2021 
Not Meeting the Prescribed standard in respect of TSS 

(40 mg/l against the prescribed standard of ≤ 10 mg/l), 

BOD (22 mg/l against the prescribed standard of ≤ 10 

mg/l), COD (84 mg/l against the prescribed standard of 

≤ 50 mg/l) and Ammonical Nitrogen (14.40 mg/l against 

the prescribed standard of ≤ 5 mg/l) 

Yes 
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S.  

No. 

Name of  STP Capacity  

 

(in MGD) 

Existing 

STP 

Capacity 

(in MLD) 

Capacity 

Being 

Utilized 

(in MLD) 

Design 

Parameters 

BOD/TSS  

( in mg/l) 

Date of 

Sampling 

Brief of Analysis Reports 

(Compliance status) 

[Prescribed Standards by DPCC : 

  pH   -  6.5 - 9.0, , TSS  <  10 mg/l ,  BOD < 10 mg/l , 

 COD <   50 mg/l, Ammonical Nitrogen    <  5mg/l, 

 Total Nitrogen (N-Total ) < 10 mg/l, Phosphate (PO4  - P) < 2 mg/l , 

Fecal Coliform(FC) (MPN / 100 ml) < 230 ] 
 

Compliance 

w.r.t. Design 

parameters 

22 Coronation Pillar 

Phase – III 

10 45.46 38.59 30/50 05.08.2021 Not Meeting the Prescribed standard in respect of TSS 

(44 mg/l against the prescribed standard of ≤ 10 mg/l), 

BOD (40 mg/l against the prescribed standard of ≤ 10 

mg/l), COD (168 mg/l against the prescribed standard of 

≤ 50 mg/l), Ammonical Nitrogen (18.16 mg/l against the 

prescribed standard of ≤ 5 mg/l) and Dissolved 

Phosphate as P (4.60 mg/l against the prescribed 

standard of ≤ 2 mg/l) 

No 

23 Narela 10 45.46 18.16 30/50 05.08.2021 Not Meeting the Prescribed standard in respect of TSS 

(18 mg/l against the prescribed standard of ≤ 10 mg/l) 

and BOD (12 mg/l against the prescribed standard of ≤ 

10 mg/l). 

Yes 

24 Rithala Phase –II 40 181.60 186.14 15/20 04.08.2021 Not Meeting the Prescribed standard in respect of BOD 

(12 mg/l against the prescribed standard of ≤ 10 mg/l). 

Yes 

25 Rohini 15 68.19 22.70 30/50 04.08.2021 Not Meeting the Prescribed standard in respect of TSS 

(24 mg/l against the prescribed standard of ≤ 10 mg/l), 

COD (56 mg/l against the prescribed standard of ≤ 50 

mg/l), BOD (14 mg/l against the prescribed standard of 

≤ 10 mg/l), Ammonical Nitrogen (8.16 mg/l against the 

prescribed standard of ≤ 5 mg/l) and Dissolved 

Phosphate as P (2.20 mg/l against the prescribed 

standard of ≤ 2 mg/l) 

Yes 

26 Keshopur New 

(Phase I) 

12 54.55 54.48 20/30 05.08.2021 Not Meeting the Prescribed standard in respect of TSS 

(28 mg/l against the prescribed standard of ≤ 10 mg/l), 

COD (120 mg/l against the prescribed standard of ≤ 50 

mg/l), BOD (34 mg/l against the prescribed standard of 

≤ 10 mg/l) and Dissolved Phosphate as P (2.20 mg/l 

against the prescribed standard of ≤ 2 mg/l) 

No 
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S.  

No. 

Name of  STP Capacity  

 

(in MGD) 

Existing 

STP 

Capacity 

(in MLD) 

Capacity 

Being 

Utilized 

(in MLD) 

Design 

Parameters 

BOD/TSS  

( in mg/l) 

Date of 

Sampling 

Brief of Analysis Reports 

(Compliance status) 

[Prescribed Standards by DPCC : 

  pH   -  6.5 - 9.0, , TSS  <  10 mg/l ,  BOD < 10 mg/l , 

 COD <   50 mg/l, Ammonical Nitrogen    <  5mg/l, 

 Total Nitrogen (N-Total ) < 10 mg/l, Phosphate (PO4  - P) < 2 mg/l , 

Fecal Coliform(FC) (MPN / 100 ml) < 230 ] 
 

Compliance 

w.r.t. Design 

parameters 

27 Keshopur Phase–II 20 90.92 95.34 30/50 05.08.2021 Not Meeting the Prescribed standard in respect of TSS 

(36 mg/l against the prescribed standard of ≤ 10 mg/l), 

COD (128 mg/l against the prescribed standard of ≤ 50 

mg/l), BOD (42 mg/l against the prescribed standard of 

≤ 10 mg/l), Ammonical Nitrogen (18.64 mg/l against the 

prescribed standard of ≤ 5 mg/l) and Dissolved 

Phosphate as P (2.40 mg/l against the prescribed 

standard of ≤ 2 mg/l) 

No 

28 Keshopur Phase–III 40 181.84 186.14 30/50 05.08.2021 Not Meeting the Prescribed standard in respect of TSS 

(72 mg/l against the prescribed standard of ≤ 10 mg/l), 

COD (128 mg/l against the prescribed standard of ≤ 50 

mg/l), BOD (40 mg/l against the prescribed standard of 

≤ 10 mg/l), Ammonical Nitrogen (16.84 mg/l against the 

prescribed standard of ≤ 5 mg/l) and Dissolved 

Phosphate as P (4.20 mg/l against the prescribed 

standard of ≤ 2 mg/l) 

No 

29 Nilothi  Phase – I 40 181.84 68.1 30/50 11.08.2021 Not Meeting the Prescribed standard in respect of TSS 

(46 mg/l against the prescribed standard of ≤ 10 mg/l), 

BOD (24 mg/l against the prescribed standard of ≤ 10 

mg/l), and COD (96 mg/l against the prescribed 

standard of ≤ 50 mg/l). 

Yes 

30 Nilothi  Phase – II 
 

20 90.92 88.53 10/10 11.08.2021 Meeting the Prescribed standards. Yes 

31 Pappankala 

Phase– I 

20 90.92 108.96 30/50 11.08.2021 Meeting the Prescribed standards. Yes 
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S.  

No. 

Name of  STP Capacity  

 

(in MGD) 

Existing 

STP 

Capacity 

(in MLD) 

Capacity 

Being 

Utilized 

(in MLD) 

Design 

Parameters 

BOD/TSS  

( in mg/l) 

Date of 

Sampling 

Brief of Analysis Reports 

(Compliance status) 

[Prescribed Standards by DPCC : 

  pH   -  6.5 - 9.0, , TSS  <  10 mg/l ,  BOD < 10 mg/l , 

 COD <   50 mg/l, Ammonical Nitrogen    <  5mg/l, 

 Total Nitrogen (N-Total ) < 10 mg/l, Phosphate (PO4  - P) < 2 mg/l , 

Fecal Coliform(FC) (MPN / 100 ml) < 230 ] 
 

Compliance 

w.r.t. Design 

parameters 

32 Pappankala Phase 

Phase – II 

20 90.92 90.8 10/10 11.08.2021 Not Meeting the Prescribed standard in respect of TSS 

(40 mg/l against the prescribed standard of ≤ 10 mg/l), 

BOD (22 mg/l against the prescribed standard of ≤ 10 

mg/l), COD (92 mg/l against the prescribed standard of 

≤ 50 mg/l) and Ammonical Nitrogen (6.10 mg/l against 

the prescribed standard of ≤ 5 mg/l). 

No 

33 Najafgarh 5 22.73 11.35 30/50 11.08.2021 Not Meeting the Prescribed standard in respect of TSS 

(32 mg/l against the prescribed standard of ≤ 10 mg/l), 

COD (84 mg/l against the prescribed standard of ≤ 50 

mg/l), BOD (20 mg/l against the prescribed standard of 

≤ 10 mg/l), Ammonical Nitrogen (8.10 mg/l against the 

prescribed standard of ≤ 5 mg/l) and Dissolved 

Phosphate as P (4.20 mg/l against the prescribed 

standard of ≤ 2 mg/l) 

Yes 

34 Kapashera 
 

5 22.73 8.17 10/10 12.08.2021 Not Meeting the Prescribed standard in respect of TSS 

(18 mg/l against the prescribed standard of ≤ 10 mg/l), 

COD (56 mg/l against the prescribed standard of ≤ 50 

mg/l) and BOD (14 mg/l against the prescribed standard 

of ≤ 10 mg/l) 

No 

 Total  2624.22 

(in MLD) 

2337.63 

(in MLD) 
 

    

Note:-1.   As per the Analysis Reports of DPCC Water Laboratory for August, 2021, out of 34 operational STPs of DJB, 7 STPs were found complying with the standards 

prescribed by DPCC. 

2.   26 STPs were found Complying w.r.t. Design parameters (BOD/TSS). 
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        Status of 18 Major Drains Directly Out Falling into River Yamuna (As per the Information provided by DJB)           ANNEXURE- 2 

S. 

No. 

Name of Drain Discharge (MLD) Status Remarks 

1. Magazine Road Drain  7.8  (1.72 MGD) Trap Completed.  Pollution in River Yamuna from this drain stopped. 

2. Sweeper Colony Drain  8.6(1.89 MGD) Trap Completed.  ---- Do-- 

3. Khyber Pass Drain  1.7(0.37 MGD) Trap Completed.  ---- Do-- 

4. Metcalf House Drain  17.25(3.80 MGD) Trap Completed.  ---- Do-- 

5. Tonga Stand Drain  7.8(1.72 MGD) Trap Completed.   There is small discharge from the local settlements 

downstream of trapping points for which it is proposed to 

trap and pump the same to the nearby sewer line.     

6. Moat Drain(Vijay Ghat)  Dry Trap Completed. Dry drain ---- Do-- 

7. Civil Military Drain  14.68(3.23 MGD) Trap Completed.  ---- Do-- 

8. Delhi Gate Drain  75.16(16.55 MGD) Trap Completed.  ---- Do-- 

9. Drain No 14  25.87(5.70 MGD) Trap Completed.  ---- Do-- 

10. Tughlaqabad Drain  25.05(5.51 MGD) Trap Completed.  ---- Do-- 

11. Kalkaji Drain Merged with 

Tuglakabad Drain 

Trap Completed.  ---- Do-- 

12. Tehkhand Drain 39.74(8.75 MGD) Trap Completed.  ---- Do-- 

13. Sen Nursing Home Drain  43.20(9.51 MGD) Trap Completed. 

However, overflow was observed from the 

gates on Sen Nursing Home Nallah 

installed by the agency operating the STP. 

This drain is trapped into Dr Sen Nursing Home STP of 

Delhi as well as into the ring road trunk sewer.  Some 

marginal flow passes/overflow. To stop this marginal flow 

permanent RCC Weir was being constructed to completely 

stop the overflow. However, the work was stopped by South 

DMC and the constructed structure was completely 

demolished by SDMC in the month of July 2020 due to the 

reason that it caused obstruction to the flow during the 

monsoon, wherein WHO building was flooded. 

14. QudsiaBagh+ Morigate 

Drain  

43.2(9.51 MGD) Land identified but is in O zone. DDA 

allotted the land. Cost of land demanded is 

on higher side. Matter is being taken with 

DDA to allot land either free of cost or at 

nominal rates. 

Due to combined and old mixed sewerage and storm water 

system in the area, the two cannot be separated and hence 

there is requirement of separate STP. Land allotted in O-

zone. Cost of land demanded is on higher side. Matter is 

being taken with DDA to allot land either free of cost or at 

nominal rates. Time line :- Completion period is 3 years after 

handing over of land by DDA.. 

15. Barapulah Drain  145.15(31.97 MGD) The short term & medium term plans have 

been completed and has resulted in 

trapping of 79.42 MLD (17.47 MGD) of 

sewage into sewerage system for treatment 

through Okhla STP.  The long term plan is 

under implementation and is expected to be 
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completed by 30.09.2022 which will 

further trap 28.18 MLD (6.2 MGD) 

sewage. 
 

DJB is also undertaking works for trapping 

of sewage as per the report of expert 

member of Monitoring Committee and it is 

proposed to trap the flow in Kushak drain 

at Andrews Ganj Pumping station. The 

work of Trapping has been completed. 

Further, the sewer rehabilitation works are 

also under implementation at Munirka, 

Sarai Kale Khan, Saket etc. All these 

measures are expected to be completed by 

August, 2021 which will reduce about 

45.46 MLD (10 MGD) flow in the 

Barapulla Drain. The remaining flow is 

expected to be around 68.91 to 90.92 MLD 

(15 to 20 MGD) for which a STP of 90.1 

MLD (20 MGD) will be constructed before 

outfall into the Yamuna.   

Construction of STP at the mouth of the 

drain is required for which the land is to be 

provided by DDA. At Barapullah outfall, 

20 Acre land has been allocated by DDA 

vide its letter dated 09.03.2021 with the 

demand of Rs. 145.25 Crores. 

Since, the cost of land is on very higher 

side, alternative techno- economical 

options was explored, Accordingly 

alternative scheme is being framed  by 

Intercepting Barapullah drain and 

conveying the flow through micro 

tunneling to the proposed Batla House SPS 

and further pumping to Okhla STP where 

capacity is available. The timelines for 

alternative scheme are as under :-  

1. Administrative approval – August, 2021 

2. Appointment of consultant & 

Preparation of DPR- December, 2021 

3. Award of Work – March, 2022   

4. Completion – December, 2023. 

 



3 
 

16. Maharani Bagh Drain 30.24(6.66 MGD) 1. The work of trapping has been 

completed to partially trap the flow to 

the extent of 9-10 MLD in C.V. Raman 

Marg Trunk sewer. 
 

2. For balance flow alternative scheme is 

being framed  by Intercepting Barapullah 

drain, Maharani Bagh Drain and 

conveying the flow through micro 

tunneling to the proposed Batla House 

SPS and further pumping to Okhla STP 

where capacity is available. The 

timelines for alternative scheme are as 

under :-  

1. Administrative approval – August, 

2021  

2. Appointment of consultant & 

Preparation  of DPR- December, 2021  

3. Award of Work – March, 2022  

4. Completion – December, 2023. 

 

17. Najafgarh Drain 2056.32 (452.9 MGD) Work is in progress. This is a large drain having flow about 450 MGD and hence, 

it cannot be trapped technically. However, its major 77 

tributaries including 28 tributaries on Supplementary drain 

(172MGD) are being trapped in ISP.There is about 453 MGD 

flow in the Najafgarh drain. Out of this at present 252 MGD 

comprises of treated effluent from STPs. From Haryana, 

untreated discharge of 105 MGD is being discharged through 

Badshahpur and DD-6 drains. 
 

18. Shahdara Outfall Drain  475.2(104.66 MGD) Work is in progress. This is a large drain having flow about 105 MGD and hence 

it cannot be trapped technically. However, its 31 major 

tributaries (70 MGD) are being trapped in ISP. 

Total discharge in Shahdara drain is about 105 MGD, out of 

which 50 MGD (i.e. 45%) is untreated sewage is being 

discharged by UP through Shahibabad, Indirapuri and 

Banthala drain. 
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S. 

No. 

Name of 

CETP 

Industrial Areas 

Connected with   

CETP 

Capacity 

(in MLD) 

 

Monthly 

Average 

Flow 

(in 

MLD) 

Date of 

Sampling 

Influent Quality at 

Inlet (in mg/l) 

Effluent Quality 

at  Outlet (in 

mg/l) 

Brief of Analysis Report   

(For Treated Effluent) 

Action Taken  

1 Jhilmil 

CETP 

Jhilmil and 

Friends Colony 

Indl. Areas 

16.8 2.650 09.08.2021 pH  - 7.71 

TSS - 460 

COD  - 352 

BOD  - 150 

Cl – 1264 

SO4 – 247 

Oil & Grease – 20.8 

TDS  - 1420 

Ammonical 

Nitrogen (N) – 

14.18 

Sulphide – 5.2 
 

pH  - 7.17 

TSS - 60 

COD  - 74 

BOD  - 25 

Cl – 940 

SO4 – 56 

Oil & Grease – 

3.2 

TDS  - 1270 

Ammonical 

Nitrogen (N) – 

6.40 

Sulphide – 1.2 

Meeting the Prescribed 

Standards. 
Letter issued to CETP 

Society on 22.09.2021 

to ensure that CETP 

meets prescribed 

Treated Effluent 

Standards.  

2 Badli  

CETP 

Badli Industrial  

Estate  
12 1.6 04.08.2021 

 
 Plant was non-

operational at the time 

of Inspection. 

Letter issued to the 

CETP Society on 

22.09.2021  
 

3 Mayapuri 

CETP 

Mayapuri Indl. 

Area   
12 3.41 04.08.2021 pH  - 7.23 

TSS - 360 

COD  - 780 

BOD  - 198 

Cl – 1110 

SO4 – 20.16 

Oil & Grease -7.6 

TDS  - 1690 

Ammonical 

Nitrogen (N) -16.18 

Sulphide – 8 

 

pH  -7.59 

TSS - 36 

COD  - 108 

BOD  - 24 

Cl – 798 

SO4 – 16.48 

Oil & Grease -2.2 

TDS  - 1430 

Ammonical 

Nitrogen (N)– 

6.14 

Sulphide – 1.6 
 

Meeting the Prescribed 

Standards. 
Letter issued to CETP 

Society on 22.09.2021 

to ensure that CETP 

meets prescribed 

Treated Effluent 

Standards 
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S. 

No. 

Name of 

CETP 

Industrial Areas 

Connected with   

CETP 

Capacity 

(in MLD) 

 

Monthly 

Average 

Flow 

(in MLD) 

Date of 

Sampling 

Influent Quality at 

Inlet (in mg/l) 

Effluent Quality 

at  Outlet (in 

mg/l) 

Brief of Analysis 

Report   

(For Treated Effluent) 

Action Taken  

4 Mangolpuri 

CETP 

Mangolpuri Indl. 

Area 
2.4 1.53 04.08.2021 pH  - 7.46 

TSS - 372 

COD  - 716 

BOD  - 180 

Cl – 2648 

SO4 – 42.8 

Oil & Grease -9.2 

TDS  - 2720 

Ammonical 

Nitrogen (N)-26.66 

Sulphide – 7 

 

pH  - 7.80 

TSS - 34 

COD  - 76 

BOD  - 18 

Cl – 961 

SO4 – 23.2 

Oil & Grease -4.2 

TDS  - 1430 

Ammonical 

Nitrogen (N) -

1.28 

Sulphide – 2.8 

 

Not meeting the 

Prescribed Standard in 

respect of Sulphide 

(2.8 mg/l against 

Prescribed Standard of 

2 mg/l) 

Letter issued to the 

CETP Society on 

22.09.2021 with the 

direction to take 

necessary rectification 

measures to meet 

prescribed Treated 

Effluent Standards 

and send the Action 

Taken 

/Compliance Report to 

DPCC. 
 

5 Wazirpur 

CETP 

Wazirpur Indl 

Area  
24 2.265 10.08.2021 pH  - 6.54 

TSS -340 

COD  - 310 

BOD  - 126 

Cl – 890 

SO4 – 24 

Oil & Grease -10.4 

TDS  - 2430 

Ammonical 

Nitrogen (N) -40.8 

Sulphide – 9.60 

 

pH  - 6.76 

TSS - 40 

COD  - 104 

BOD  - 35 

Cl – 798 

SO4 – 6.8 

Oil & Grease -2.2 

TDS  - 2240 

Ammonical 

Nitrogen (N) -

16.8 

Sulphide – 4.20 

Not meeting the 

Prescribed Standard 

in respect of BOD (35 

mg/l against 

Prescribed Standard 

of 30 mg/l), of TDS 

(2240 mg/l against 

Prescribed Standard 

of 2100 mg/l) and of 

Sulphide (4.20 mg/l 

against Prescribed 

Standard of 2.0 mg/l) 

Letter issued to the 

CETP Society on 

22.09.2021 with the 

direction to take 

necessary rectification 

measures to meet 

prescribed Treated 

Effluent Standards 

and send the Action 

Taken 

/Compliance Report to 

DPCC. 
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S. 

No. 

Name of 

CETP 

Industrial Areas 

Connected with   

CETP 

Capacity 

(in MLD) 

 

Monthly 

Average 

Flow 

(in MLD) 

Date of 

Sampling 

Influent Quality 

at Inlet (in mg/l) 

Effluent Quality 

at  Outlet (in 

mg/l) 

Brief of Analysis Report   

(For Treated Effluent) 

Action Taken  

6 Nangloi 

CETP 

Nangloi& Udyog 

Nagar Indl  Areas  
12 3.330 04.08.2021 pH  - 7.52 

TSS - 276 

COD  - 604 

BOD  - 150 

Cl – 1461 

SO4 – 18.1 

Oil & Grease -15.8 

TDS  - 1980 

Ammonical 

Nitrogen (N) -

16.19 

Sulphide – 4.26 

pH  - 7.76 

TSS - 48 

COD  - 64 

BOD  - 14 

Cl – 901 

SO4 – 12.6 

Oil & Grease -2.4 

TDS  - 1120 

Ammonical 

Nitrogen (N) -3.14 

Sulphide – 1.8 

 

Meeting the Prescribed 

Standards. 
Letter issued to 

CETP Society on 

22.09.2021 to 

ensure that CETP 

meets prescribed 

Treated Effluent 

Standards. 

7 SMA 

CETP 

SMA, Rajasthani 

Udyog  Nagar  

and SSI Industrial 

Areas 

12 2.289 10.08.2021 pH  - 7.42 

TSS - 168 

COD  - 336 

BOD  - 84 

Cl – 1120 

Oil & Grease -10.6 

TDS  - 1820 

Ammonical 

Nitrogen (N) -10.6 

Sulphide – 6 

pH  - 7.50 

TSS - 32 

COD  - 68 

BOD  - 20 

Cl – 904 

Oil & Grease -2.2 

TDS  - 1650 

Ammonical 

Nitrogen (N) -2.4 

Sulphide – 2.0 

Meeting the Prescribed 

Standards.  
Letter issued to 

CETP Society on 

22.09.2021 to 

ensure that CETP 

meets prescribed 

Treated Effluent 

Standards 

8 Okhla 

CETP 

Okhla Indl. Area 24 1.473 06.08.2021 pH  - 7.75 

TSS - 772 

COD  - 314 

BOD  - 100 

Cl – 710 

Oil & Grease -16.4 

TDS  - 1280 

Ammonical 

Nitrogen (N) -

50.94 

Sulphide – 6.60 

pH  - 7.64 

TSS - 38 

COD  - 88 

BOD  - 26 

Cl – 220 

Oil & Grease -2.8 

TDS  -620 

Ammonical 

Nitrogen (N) -

16.26 

Sulphide – 1.6 

Meeting the Prescribed 

Standards. 
Letter issued to 

CETP Society on 

22.09.2021 to 

ensure that CETP 

meets prescribed 

Treated Effluent 

Standards 
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S. 

No. 

Name of 

CETP 

Industrial 

Areas 

Connected 

with   CETP 

 

Capacity 

(in MLD) 

 

Monthly 

Average 

Flow 

(in MLD) 

Date of 

Sampling 

Influent Quality at Inlet (in 

mg/l) 

Effluent Quality at  

Outlet (in mg/l) 

Brief of Analysis 

Report   

(For Treated 

Effluent) 

Action Taken  

9 Narela 

CETP  

Narela Indl. 

Area 
22.5 12.420 05.08.2021 pH  - 7.35 

TSS - 620 

COD  - 295 

BOD  - 86 

Cl – 990 

Oil &Grease -22.4 

TDS  - 2260 

Ammonical Nitrogen (N) -

18.24 

Sulphide – 3.48 

pH  - 7.65 

TSS - 34 

COD  - 84 

BOD  - 26 

Cl – 642 

Oil & Grease -2.4 

TDS  - 1570 

Ammonical Nitrogen 

(N) -6.46 

Sulphide – 1.4 

Meeting the 

Prescribed 

Standards. 

Letter issued to 

CETP Operator 

on 22.09.2021 to 

ensure that CETP 

meets prescribed 

Treated Effluent 

Standards. 

10 Bawana 

CETP 

Bawana Indl. 

Area 
35 18.132 05.08.2021 pH  - 7.25 

TSS - 332 

COD  - 644 

BOD  - 160 

Cl – 1096 

SO4 – 60.51 

Oil & Grease -20.4 

TDS  - 2200 

Ammonical Nitrogen(N)-

28.18 

Sulphide – 7.6 

pH  - 7.48 

TSS - 72 

COD  - 96 

BOD  - 24 

Cl – 628 

SO4 –26.41 

Oil & Grease -4.2 

TDS  - 1310 

Ammonical Nitrogen 

(N) -6.18 

Sulphide – 1.6 

Meeting the 

Prescribed 

Standards. 

Letter issued to 

CETP Operator 

on 22.09.2021 to 

ensure that CETP 

meets prescribed 

Treated Effluent 

Standards  

 
 

11 Naraina  

CETP 

Naraina Indl. 

Area 
21.6 4.150 04.08.2021 pH  - 7.20 

TSS - 256 

COD  - 548 

BOD  - 136 

Cl – 617 

SO4 – 50.91 

Oil & Grease -8.4 

TDS  - 635 

Ammonical Nitrogen (N)-

30.61 

Sulphide – 6 

pH  - 7.30 

TSS - 26 

COD  - 76 

BOD  - 14 

Cl – 364 

SO4 – 18.44 

Oil & Grease -2.8 

TDS  - 621 

Ammonical Nitrogen 

(N) -6.91 

Sulphide – 1.2 

 

Meeting the 

Prescribed 

Standards. 

Letter issued to 

CETP Society on 

22.09.2021 to 

ensure that CETP 

meets prescribed 

Treated Effluent 

Standards 
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S. 

No. 

Name of 

CETP 

Industrial Areas 

Connected with   

CETP 

 

Capacity 

(in MLD) 

 

Monthly 

Average 

Flow 

(in MLD) 

Date of 

Sampling 

Influent Quality at 

Inlet (in mg/l) 

Effluent Quality 

at  Outlet (in 

mg/l) 

Brief of 

Analysis 

Report   

(For Treated 

Effluent) 

Action Taken  

12 GTK  

CETP    

GTK Road Indl. 

Area  
6 0.175 10.08.2021 pH  - 7.22 

TSS - 428 

COD  - 432 

BOD  - 116 

Cl – 1080 

SO4 – 74.89 

Oil & Grease-14 

TDS  - 1860 

Ammonical Nitrogen 

(N)-54.2 

Sulphide – 4.2 

 

pH  - 7.39 

TSS - 36 

COD  - 76 

BOD  - 22 

Cl – 574 

SO4 – 11.61 

Oil & Grease -6.2 

TDS  - 762 

Ammonical 

Nitrogen (N) -

8.96 

Sulphide – 2 

 

Meeting the 

Prescribed 

Standards. 

Letter issued to CETP 

Society on 22.09.2021 to 

ensure that CETP meets 

prescribed Treated 

Effluent Standards 

13 Lawrence 

Road  

CETP 

Lawrence Road 

Indl. Area  
12 1.026 10.08.2021 pH  - 7.18 

TSS - 252 

COD  - 236 

BOD  - 118 

Cl – 918 

SO4 – 60.48 

Oil &Grease -22.4 

TDS  - 1560 

Ammonical Nitrogen 

(N) -12.14 

Sulphide – 7.6 

 

pH  - 7.35 

TSS - 70 

COD  - 120 

BOD  - 40 

Cl – 460 

SO4 – 42.10 

Oil & Grease -8.8 

TDS  - 1420 

Ammonical 

Nitrogen (N) -

1.80 

Sulphide – 3.8 

 

Not meeting 

the 

Prescribed 

Standards in 

respect of 

BOD (40 mg/l 

against 

Prescribed 

Standard of  

30 mg/l) and 

of Sulphide 

(3.8 mg/1 

against 

Prescribed 

Standard of 2 

mg/l)  

 

Letter issued to the CETP 

Society on 22.09.2021 

with the direction to take 

necessary rectification 

measures to meet 

prescribed Treated 

Effluent Standards and 

send the Action Taken 

/Compliance Report to 

DPCC. 

  Total 212.3 54.45  
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Annexure - 4 

Status of Solid Waste Management including Legacy Waste in NCT of Delhi 

 

1. Municipal Solid Waste Management :  
 

 Municipal Solid Waste Generation, Processing and Disposal 

  S. 

No. 

Particulars North 

DMC 

SDMC EDMC NDMC DCB Total 

1 Total Municipal 

Solid Waste (MSW)

Generation(in TPD) 

4500 3500 2700 209 

 

72 10981 

2 No. of Wards 104 104 64 14 

(Circles) 

8 280 

Wards + 

14 

Circles 

3 Lifting / Collection 

of MSW (in %) 

100% 100% 100% 

 

100% 100% NA 

4 Segregation of 

MSW at Source  

(in %) 

90 %  

(in 3 

Model 

Wards) 

30% (in 

101 wards  

80 – 100 % (in 15 

Model Wards) 

60 - 80% (in 9 Wards) 

50-60% (in 4 Wards)  

40-50% (in 9 Wards) 

20-40% (in 13 Wards) 

10-20% (in 8 Wards) 

80 - 100% 

(in 3Model 

Wards) 

 

50% 

(in 61 

Wards) 

 

96 - 100 

% in all 

14 Circles 

90 % in 

Civilian 

Area 

60% in 

Army Area) 

NA 

5 Processing of 

Waste in TPD (in 

%) 

2150 

(48%) 

1700 

(48.5%) 

600 

(22.2%) 

209 

(100%) 

41 

(57 %) 

4700 

(42.8 %) 

6 Disposal of  MSW 

in Landfill Sites 

2350 

(52%) 

1800 

(51.5%) 

2100 

 (77.8%) 

Nil 31 

(43%) 

6281  

(57.2 %) 
 

(a) Collection, Segregation & Transportation of Municipal Solid Waste: 
 

 

There are 5 Local Bodies in Delhi responsible for implementation of the Solid Waste Management Rules, 

2016.  Total Municipal Solid Waste generation in Delhi is 10981 Tonnes per day (TPD). For proper 

treatment and disposal of the municipal solid waste, waste segregation is pre-requisite and the local bodies 

are implementing a detailed plan of waste segregation at source, door to door collection, intermediate 

storage and transport facility with GPS for the segregated waste. 
 

 

 

(b) Municipal Solid Waste Processing and Disposal Facilities: 
 

 

There is one Integrated Solid Waste Management Facility at Bawana for processing of 2000 TPD of 

municipal solid waste having Waste to Energy Plant, Compost Plant and Engineered Sanitary Land Fill. 

This Integrated Solid Waste Management Facility is being operated by M/s Delhi MSW Solutions Ltd. One 

Engineered Sanitary Land Fill is proposed to be developed by South Delhi Municipal Corporation (SDMC) 

at Tehkhand. An Integrated Solid Waste Management Facility for 2000 TPD is proposed to be developed 

by East Delhi Municipal Corporation (SDMC) in joint venture with NTPC at Ghonda Gujran. Besides other 

facilities the said facility will be having Waste to Energy Plant of 600 TPD & Bio-methanation Plant of 

1200 TPD capacity. There is one Centralised Compost Plant at Okhla with 200 TPD capacity.  
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(c) Waste to Energy Plants : 
 

Delhi has 3 Waste to Energy Plants (WTE Plants) of capacity 4550 TPD at 3 different locations in Delhi 

namely Okhla, Ghazipur and Bawana. One New Waste to Energy Plant of capacity about 2000 TPD is 

proposed at Tehkhand and another of 600 TPD in the Integrated Waste Complex at Ghonda Gujran. After 

commissioning of these 2 proposed WTEs capacity of WTE Plants will increase from 4550 TPD to 7150 

TPD by September, 2022. 

Operational Waste to Energy Plants in Delhi 

 
 

(d) Gap Analysis on Solid Waste Management 

 

Generation (in TPD) Processing   (in TPD) 
 

Gap  (in TPD) 

10981 
 

4700 6281 

 

 (e) Proposed Waste Processing Facilities & Sanitary Land Fill in Delhi 
 

S. 

No 

 

Name of Waste to Energy Plant Existing Capacity 

Waste Processing 

(in TPD) 

Electricity 

Generation(in MW) 

1. Timarpur Okhla Waste management Company Ltd.,  

Old NDMC Compost Site, Okhla. 
1950 

 

23 

 

2. East Delhi Waste Processing Company Ltd., Ghazipur 1300 12 

3. Delhi MSW Solutions Ltd Narela Bawana  Road,  

Bawana 
1300 

 

24 

 

 Total 
 

4550 59 

S.No. MSW Facility No(s) Location 

 

Local Body Capacity 

(in TPD) 

Expected 

Timeline  

for Completion 

   1. Waste to Energy Plant  1 Tehkhand 
 

SDMC 2000  March, 2022 

   2. Integrated Municipal  

Waste Processing Facility 

(Joint Venture between 

NTPC & EDMC). 
  

[Total 2000 TPD Capacity 

 (i) WTE           - 600 TPD, 

 (ii)Bio-methanation Plant 

                         - 1200 TPD 

  (iii) C & D Waste 

       Processing Facility 

                        - 200 TPD] 

1 Ghonda Gujran EDMC 2000  

 

September, 2022 

   3. Integrated Municipal  

Waste Processing Facility 
  

[ Including Waste  

Collection, Segregation, 

Transportation, Processing 

& Disposal]  

1 Ranikhera 
 

[ For 3 Zones of 

North DMC  

(City – SP,  

Karol Bagh&  

Narela Zone) 

North DMC  2500  December, 2022 

   4. Bio CNG Plants  2 Tehkhand & 

Kesopur 

SDMC 1100  

(550 TPD 

each) 

December, 2022 

   5. 

 
RDF Processing Plant  1 Tehkhand 

 

SDMC 50 March, 2022 
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(f) Decentralized Waste Management Facilities (Compost Plants /Biomethanation Plants)   
 

The Government is in the process of installation of decentralized Waste Management Facilities 

(Compost Plants / Bio- Methanation Plants) so that the solid waste generated is segregated and treated at 

source and the transport and dumping of waste in faraway areas can be done away with. The details of 

the decentralized plants already commissioned and those at different stages of commissioning are as 

follows: 
 

 

 Operational Decentralized Waste Processing Facilities : 

 [Bio-methanation Plants–8 Nos of 5TPD each + 6 Nos in NDMC Area, Compost Plants–15 Nos of 1 TPD each ] 
 

Sl. 

No. 

Local 

Body 

Composting Bio- methanation Plant 

1. DCB 2 Food Waste Composters (Organic Waste Convertors) –

Total Capacity - 0.175 TPD  ( 0.125 TPD + 0.05 TPD)  

Nil 

2. EDMC 9 TPD      (9 Nos of 1 TPD each) 10 TPD 

(2 Nos  of 5 TPD each) 

3. NDMC 62.55 TPD  [118 Compost Pits, 21 Organic Waste 

Convertors (OWCs) in NDMC area]  

7.45 TPD 

(6 Nos) 

4. North 

DMC                  

 

One Centralised Compost Plant in the Integrated Waste 

Complex at Bawana + 3 Decentralised Compost Plants 

of 1TPD each 

10 TPD 

(2 Nos  of 5 TPD each) 

5. South 

DMC                        

204 TPD One Centralised Compost Plant of 200 TPD at 

Okhla  + 4 Decentralised Compost Plants of 1 TPD each 

20 TPD 

(4 Nos of 5 TPD each) 

 

5 Compost plants of 1 TPD each and 2 Bio Methanation plant of 5 TPD are proposed to be installed by 

August,2021. 
 

S.No. MSW Facility No(s) Location 

 

Local Body Capacity 

(in TPD) 

Expected 

Timeline  

for Completion 

   6. Bio-methanation Plant 

of NDMC  

1 NDMC /SDMC Area  NDMC  

 

30 December, 2021 

   7.  Sorting cum 

Composter Plants  
 

5 Tigris Road & 

Kirby Place in 

Delhi Cantt. 

Delhi 

Cantonment 

Board 

70  

(Total 

Capacity of 5 

Plants) 

December, 2021 

   8. 

 
Decentralised  

Bio-methanation Plants  

 

2 Naraina Industrial 

Area Ph-I & 

Mangolpuri 

Industrial Area Ph-I 

North DMC 10 

(5TPD each) 

August, 2021 

 

   9. Decentralised  

Composter Plants  

5  Sector 11Rohini 

 Mori Gate 

 Ramleela Ground 

 Gokalpur 

 Dwarka Sector 14 
 

North DMC 

 

 

 

EDMC 

SDMC 

5 

(1TPD each) 

August, 2021 

  10. Engineered Sanitary 

Landfill (SLF) 
 

1 Tehkhand SDMC ------- December, 2022 

 Total 19 + 

One 

SLF 

  7765 TPD  
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NORTH DMC 

 

(i) Accelerated Composter / Bio-Methanisation Plant 1 TPD Capacity (6 Nos) 
 

 3 Plants  commissioned at Bhorgarh Nursery, Rajendra Nagar Nursery and Maurya Enclave at 

Pitampura 

 3 Plants (One each at Sector -11 Rohini & Mori Gate) are expected to be commissioned by 

November, 2021. For remaining one plant at the Nursery of Ramleela Ground retendering has 

been done and plant is expected to be commissioned January, 2022. 
 

(ii) Bio-Methanation Plants 5-TPD Capacity (4 Nos) 
 

   2  Plants commissioned at Roshanara Bagh & MVID Hospital.   

 2 Plants at Naraina Industrial Area Ph-1 & Mangolpuri Industrial Area Ph-1 are expected to be 

commissioned by December, 2021.   
 

 

EAST DMC 
 

(i) Composters of 1 TPD Capacity (10 Nos) 
 

 9 Plants commissioned  

 1 Plant (at Gokalpur) to be commissioned by September, 2021. 
 

 

(ii)  Bio-Methanation Plants 5-TPD Capacity (2 Nos) 
 

       Both the 2 Plants at Geeta Colony & Shastri Park  have commissioned.  

 

SOUTH DMC 
 

(i) Four Compost Plants of 1 TPD each  
 

 Four plants commissioned at Chirag Delhi, Punjabi Bagh Nursery, Near Lady Sriram College, 

East of Kailash and Dwarka Sector 14. 

 

(ii) Four Bio-Methanation Plants (5 TPD Each). 

 Four plants commissioned at Sarita Vihar, Dwarka Sector 14, Punjabi Bagh Nursery and 

Masood Pur in Vasant Kunj. 
 

 

2. Remediation of Legacy Waste (Old MSW): 

There are 3 Dumpsites at Ghazipur, Bhalaswa and Okhla in Delhi where Municipal Solid Waste have 

been dumped and there was legacy waste of 28 Million Tons as mentioned in the orders dated 

17.07.2019 of Hon‟ble National Green Tribunal in OA No. 519 / 2019  in the matter of News item 

published in "The Times of India" Authored by JasjeevGandhiok&Paras Singh  Titled "Below 

mountains of trash lie poison lakes” and OA No. 386/2019 in the matter of “Centre for Wildlife and 

Environment Litigation” Vs Union of India &Ors.”. 
 

In the said case Hon‟ble National Green Tribunal has passed detailed order regarding Disposal of 

„Legacy‟ Waste dumped at Bhalswa, Ghazipur and Okhla Dumpsites and given various directions. 

Hon‟ble NGT has directed the Municipal Corporations to go for bio mining using trommels instead of 

capping of the dump sites at Bhalswa, Ghazipur and Okhla. The estimated cost to clear the 

above three dump sites at Delhi may be approx. Rs. 250 Crores as given below : 
 

i. EDMC             -  Rs. 125  Crores 

ii. North MCD     -  Rs.  75   Crores 

iii. SDMC            -   Rs.  50   Crores 

As per the directions of the Hon‟ble Tribunal the contributions towards said amount of Rs. 250 

Crores in three separate ESCROW accounts will be as follows : 
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i EDMC (i) NCT Delhi 

(ii) EDMC  

(iii) NDMC* 

(iv) DCB** 

Rs. 65 Crore 

Rs. 40 Crore 

Rs. 10 Crore 

Rs. 10 Crore 

Total = 125 Crores 

ii North MCD 

 

(i) NCT Delhi 

(ii) North MCD 

(iii) NDMC 

(iv) DCB 

Rs. 35 Crore 

Rs. 30 Crore 

Rs. 05 Crore 

Rs. 05 Crore 

Total = 75 Crores 

iii SDMC 

 

(i) NCT Delhi 

(ii) SDMC 

(iii) NDMC 

(iv) DCB 

Rs. 25 Crore 

Rs. 15 Crore 

Rs. 05 Crore 

Rs. 05 Crore 

Total = 50 Crores 

 Total 250 Crores 

 

As directed by the Hon‟ble NGT, the Committee headed by Chief Secretary, Govt. of NCT of Delhi has 

been constituted vide order dated 25.07.2019. The ESCROW accounts for North DMC, East DMC and 

South DMC have been opened. Regular meetings of the Committee headed by Chief Secretary are held to 

review the progress in the said matter. 

Out of Rs. 250 Crores, an amount of Rs. 245 Crores have been contributed by the DPCC, DMCs, DCB & 

NDMC. DCB has deposited only 15 Crores (out of Rs. 20 Crores) and filed an application before the 

Hon‟ble Supreme Court for exemption of Rs. 5 Crores to be deposited to North DMC, because DCB is not 

dumping its MSW at Bhalswa landfill site.  
 

The implementation of the project has been started w.e.f. 01.10.2019. Inert material generated during the 

process is about 60% to 70% by weight or 40% by volume of the waste being processed, which needs to be 

disposed of in a scientific manner. It is a major challenge before the municipal corporations to make 

suitable land available for disposal of this inert material particularly since the availability of land is 

extremely scarce in Delhi. SDMC on behalf of all the three DMCs has moved an application to Forest 

Department for procurement of space in four empty pits of Bhatti mines for temporarily dumping inert 

materials generated due to bio-mining. 
 

In pursuance of the Order dated 23.03.2020 passed by Hon‟ble National Green Tribunal in above mentioned 

case and Integrated Special Purpose Vehicle (SPV) was constituted vide order dated 14.07.2020 for the 

scientific management, processing and disposal of Legacy Waste. The said committee is headed by Chief 

Secretary and having Pr. Secy. (Env.), Commissioners of SDMC, EDMC & North DMC, Secy. (UD Deptt), 

Sh. Manish Singh (IAS, Director, Swatch Bharat, Bhopal) and Sh. Vijay Nehra (IAS, Comm., Municipal 

Corp., Ahmedabad) as members.  
 

As per the said order, a Joint Committee comprising  representatives of CPCB, NEERI & IIT Delhi has 

assessed the Amount of Damage to Environment due to three dumpsites in Delhi  as mentioned in following 

table: 
 

S.No. Name of the Municipal Corporation Name of the 

Dumpsite 

Damage Cost assessed, (Rupees) 

1. North DMC  Bhalaswa 155.9 Crore 

2. EDMC  Ghazipur 142.5 Crore 

3. SDMC  Okhla 151.1 Crore 

Total 449.5 Crore 
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Hon‟ble NGT has disposed off the above mentioned case vide order dated 29.01.2021 with following 

directions: 
 

“Accordingly, we direct the NCT Delhi and the Municipal Corporations concerned to coordinate and 

execute the work of remediating the legacy waste dump sites for enforcing the rule of law and protection 

of environment and public health, expeditiously in terms of earlier orders of this Tribunal. Due care has 

to be taken for preventing fire accidents on the landfill sites and maintaining stability of the dumps. The 

Chief Secretary, Delhi, may continue to hold meetings for coordination with all the stake-holders, at least 

once in a month, as earlier directed to device ways and means to expedite the pending work, including 

coercive measures against those responsible for delay. The CPCB is at liberty to recover the 

compensation already assessed, with further compensation for continuing damage till compliance of law, 

following due process of law. The amount of recovered compensation be spent on restoration of 

environment in Delhi.” 
 

As per the Action Plans  submitted by EDMC, North DMC & SDMC to the Hon‟ble NGT,  following are 

the timelines for remediation of legacy waste at three dumpsites in Delhi  

 

Dumpsite Timeline for 25% 

remediation 

Timeline for 50 % 

remediation 
 

Timeline for 100% 

remediation 

Ghazipur March, 2022 March, 2023 Dec, 2024 

Bhalaswa April, 2021 Oct, 2021 June, 2022 

Okhla  Oct, 2021 April, 2022 March, 2023 

 
 

The Status of Bio-Mining of Legacy Waste at 3 Dumpsites at Okhla, Ghazipur & Bhalaswa in 

Delhi (as on 31.08.2021) is given in following Table : 

 

S.  

No.  

Name of the 

Dumpsite 

Quantity of  Legacy  

Waste Dumped 

(As on 17.07.2019) 

Total Quantity of Legacy Waste 

Processed 

(As on 31.08.2021) 
 

No. of Trommels 

Operational 

1 Ghazipur 140 Lakh Ton 7.75 Lakh Ton (5.53 %) 20 

2 Okhla 60 Lakh Ton 6.68 Lakh Ton (11.13 %) 18 

3 Bhalaswa 80 Lakh Ton 19.25 Lakh Ton  

(24.06 %) 

24 

        Total 280 Lakh Ton 33.68 Lakh Ton    

(12.02 %) 

62 

 
 

 

Urban Development Department, Govt. of NCT of Delhi is coordinating the said matter, conducting 

meetings of the said Committee and filing Status Report on behalf of Govt. of NCT of Delhi to Hon‟ble 

National Green Tribunal from time to time.  
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Status of ‘Restoration and Rejuvenation of River Yamuna floodplains’ as of 31
st
 August 2021 
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Status of ‘Restoration and Rejuvenation of River Yamuna floodplains’ as of 31
st
 August 2021 

DETAILS OF CHALLANS FROM THE YEAR 2018-21 
 

Sl. 
No. 

Year Offence No. of 
challans 

Compensation 
amount 

Recovery 
amount 

1. 2018 Dumping of malba 1 Rs.50,000/- Nil 

2. 2019 Dumping of malba, unauthorized 
parking and garbage dumping in 
Yamuna River flood plain. 

186 Rs. 89,55,000/- Rs.17,85,000/- 

3. 2020 Dumping of malba and 
unauthorized parking in Yamuna 
River  flood plain. 

54 Rs.21,30,000/- Rs.2,85,000/- 

4. 2021 Dumping of malba and illegal 
parking in Yamuna River Flood 
Plain 

358 Rs.50,70,000/- Rs.1,75,000/- 

  TOTAL = 599 1,62,05,000/- Rs.22,95,000/- 
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Restoration & Rejuvenation of River Yamuna Flood Plains Status of 10 Projects of DDA (As on 31.08.2021)     Annexure- 9 

 S. 

No. 

Project Area  Timelines Status  

1 Asita East 
 

[Old Railway Bridge to ITO 

Barrage (Eastern Bank) ] 
 

PART A : Under the jurisdiction 

of DDA. 
 

 
 

PART B : Under the jurisdiction 

of UP Irrigation Deptt.  

Total Site Area – 197 Ha 

 
 

 

PART A:  

90 Hectares land within 

DDA’s jurisdiction 
 

PART B: 

107 Hectare with UP 

Irrigation Department  

( Encroachment Area – 

65.76 Ha) 

 
 
 
 

 

PART A: Completed. 

 

 
 

PART B: 15.11.2021 

 

 

 

 

 
 

 

PART A: Completed. 
 

 
 

 

 

PART B: Work completed are as under:  

1. Excavation of 1 water bodies out of 3 

2. 1 ramps out of 3 

3. Embankment of 1 parking out of 1 

Removal of Encroachments / Jhuggis is pending due to lock 

down & Corona. Work was held up due to lockdown and corona. 

Work resumed, present progress of work is 15%. 

2 Kalindi Aviral 
 

[NH24 to DND Flyway (Western 

Bank) ] 

Total Site Area – 100 Ha 

(DDA Land)  

Work completed. Completed. 

3 Kalindi Biodiversity Park  

[DND to proposed Kalindi By-

pass (Western Bank) Khijrabad]  

Entrusted  to CEMDE 

Total Site Area – 115 Ha 

(DDA Land) 

31.08.2021 

(for construction of 

wetlands) 

Completed.  

 

 

4 Asita West 

 

[Old Railway Bridge to ITO 

Barrage (Western Bank)] 

Total Site Area – 200 Ha 

(DDA Land) 

(Encroachment Area – 

23.81 Ha) 

 

Work completed for  

93 Ha 

 

15.11.2021 

(for the balance 107 Ha 

area) 

 

Work completed are as under : 
 

1. Excavation of 2 water bodies out of 4 

2. Excavation of 1 oxidation pond out of 1 

3. 700 meter  moorum  path out of 2500 meter 

4. 3 Ramps out of 3  

5. Part of cycling track  
 

Removal of encroachment / Jhuggis (due to court case) is 

pending. Work was held up due to lockdown and corona. Work 

resumed, present progress is 25%. 
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S. 

No. 

Project Area Timelines Status 

5 ITO to NH-24  

(Eastern & Western Bank )-  

Area south of Commonwealth 

Games Village Area 

Total Site Area  - 116.25 

Ha (DDA Land) 

(Encroachment Area – 

11.0 Ha) 

 

[90 Ha (Eastern Bank to be 

developed by DDA) + 18 

Ha (Western Bank to be 

developed by DDA) + 8.25 

Ha (Western Bank to be 

development by CPWD)] 
 

25.02.2022 

(for 90 Ha on Eastern 

Bank) 

 

For 90 Ha of land: Layout started. Soil testing for pile work 

completed. 

6 Wazirabad to Old Railway 

Bridge (Western Bank) 

[ Qudesia Ghat] 

 

Entrusted to INTACH 

Total Site Area  - 66 

Hectares (DDA Land) 
 

[ Qudesia Ghat- 16 Ha. 

Sur Ghat – 13.6 Ha. 

Eco-trail – 33 Ha. 

Yamuna Bazar-3.4 Ha. 
 

31.12.2021  

(for Qudsia Ghat) only 

for 16 Ha Land. 

DDA is coordinating with INTACH for the execution of civil and 

Electrical works in Qudsia Ghat.M/s Intach has submitted an 

estimate amounting to Rs. 21.22 Cr which includes DC/PMC 

charges @ 9%. The work has been assigned to M/s Intach on 

nomination basis.  

The drawings of balance 50 Ha land is to be finalized by 

Landscape Department. 

7 Yamuna Vanasthali 
 

Wazirabad Barrage to ISBT 

Bridge (Eastern Bank) around 

Garhi Mandu Village & 

Usmanpur Village 
 

Total Site Area  - 236.5 Ha 

(DDA Land) 

(Encroachment Area – 

150.47 Ha) 

07.04.2022 

 

Work was held up due to lock down & Corona. Now excavation 

of one water body started. Present progress of work is 15%. 

8 Mayur Nature Park  
 

(NH-24 to DND Flyway (Eastern 

Bank)  
 

PART A: under the jurisdiction 

of DDA 

 

PART B: Under the jurisdiction 

of UP Irrigation Department.  

Total  Area– 397.75 Ha 
 

 

 

Part A :           235 Ha  

                      (DDA Land) 
 

Part B :              162.75 Ha  

                         (UP Land) 

----  

PART A:  
Issues: 

I. LM Department informed that approximately 100 Ha of 

land has been de-notified out of total 235 Ha. 

II. The demarcation on ground by TSM in under progress. 
 

Accordingly, the landscape plan also needs to be reworked. 

I. The work of UP Irrigation land of 162.75 Ha is to be 

taken up on deposit work basis. 



3 
 

 

S.  

No. 

Project Area Timelines Status 

9 Eco-Tourism Area  

[Geeta Colony Bridge to ITO 

Barrage (Western Bank) ] 

 

Total  Area - 30 Ha  

(DDA Land)  

(14 Ha land is with 

IPGCL) 

Land department has 

been requested to take 

back the land. 

Area falls outside 1 in 25 year floodplain. 

Land Department has been requested to take back the land. 

The land is yet to be retrieved. Only 9.6 Ha of the land is 

currently available for development. 

10 Hindon Sarovar 
 

(NH-24 to DND Flyway - Eastern 

Bank) Part Area- II-  

Hindon Cut Wetlands I&II 

Entrusted to CEMDE 
 

PART A: Under the jurisdiction 

of DDA 

 

 

PART B: Under the jurisdiction 

of UP Irrigation Department.  

Total Site Area – 45 Ha 

 

 

 

 

 
 

PART A: 

15 Ha (DDA Land)  

 

PART B: 30 Ha  

(UP Irrigation Dept.) 

 

 

 

 

 

 

 

 

The project comprises of creation of wetlands for treating water 

from the Hindon Canal the mouth of which falls under the 

jurisdiction of UP Irrigation Department. Work entrusted to 

CEMDE. 
 

The demarcation on ground by TSM is under progress. 
 

Accordingly, the landscape plan also needs to be reworked. 

 Total Part A –        1203.75 Ha 

                      (DDA Land) 

 

Part B-    299.75 Ha  

                   (UP Land) 
 

Total – 1503.50 Ha 

 

(Encroachment Area – 

251.04 Ha) 

 

 

 (a) Completed – 283 Ha(DDA Land)( 0.5 + 1+ 0.5= 2 Nos)  
 

(b) In Progress 
 

(i) 548.5 Ha (DDA Land) ( 1+0.5+1+1= 3.5 Nos)   

(ii) 107.00 Ha (UP Irrigation  Land) (0.5 No) 
 

In process 
 

DDA     = 16 Ha  
 

Total = 671.5 Ha  

 

(c) In planning  
 

      DDA = 356.25 Ha  

      UP     = 192.75 Ha  

Total   =  549 Ha 
 


