
NGT MATTER 
By Special Messenger / Emai 

DELHI POLLUTION CONTROL COMMITTEE 
DEPARTMENT OF ENVIRONMENT, GOVT. OF NCT OF DELHI 

5th FLOOR, ISBT BUILDING, KASHMERE GATE, DELHI-110006 

visit us at : http://dpcc.delhigovt.nic.in 

F. No. DPCC/WMC-IIMPR/OA 673/2020/ S98y - F9S7 Dated: 22/0-2/2022 

To, 
The Secretary, 
Ministry of Jal Shakti, Govt. of India, 

Shram Shakti Bhawan, 
New Delhi- 110001 

Subject - Monthly Progress Report of Govt. of NCT of Delhi for the Month of January, 2022 

w.r.t Orders Dated 06.12.2019, 29.06.2020, 21.09.2020 & 22.02.2021 in OA No. 673/ 

2018 in the matter of News item published in "The Hindu' Authored by Shri Jacob 

Khoshy Titled "More river stretches are now critically polluted: CPCB" 

Sir, 
Please find enclosed herewith Monthly Progress Report of Govt. of NCT of Delhi in the 

Format of NMCG for the Month of January, 2022 for Rejuvenation of River Yamuna (Priority -I 

Stretch) w.r.t Orders Dated 06.12.2019, 29.06.2020 21.09.2020 & 22.02.2021 in OA No. 673/2018 in 

the matter of News item published in "The Hindu' Authored by Shri Jacob Khoshy Titled "More river 

stretches are now critically polluted: CPCB". 

1 Monthly Progress Report of Govt. of NCT of Delhi was submitted vide letter dated 14.02.2020 & 

last Monthly Progress Report for the month of December, 2021 was submitted vide letter dated 

14.01.2022.
Yours Sincerely, 

(Dr. K. S. Jayachandran) 
Spl. Secy (Env) cumn 

Member Secretary, DPCC 

Enclosures: As Above 

Copy to: 

1. The Member Secretary, Central Pollution Control Board, Parivesh Bhawan, East Arjun Nagar, 

Delhi-110032. 

2. The Staff Officer to Chief Secretary, 5"Floor, Delhi Secretariat, I.P. Estate, Delhi-1 10002 

3. PS to Pr. Secy. (Env) cum Chairman, DPCC. 

(Dr. K. S. Jayachandran) 

Spl. Secy (Env) cum 

Member Secretary, DPCC 
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National Mission for Clean Ganga 

Format for submission of Monthly Progress Report in the NGT Matter OA No. 673 of 

2018 (in compliance to NGT order dated 24.09.2020) 
 

For the State of NCT of Delhi 
 

Monthly Progress Report of Govt. of NCT of Delhi for the Month of January, 2022 
 
 

Overall Status of the State: 
 

I. Total Population: Urban Population & Rural Population separately 

 Population as per Census in 2011 

(in Lakh) 

Population in 2021 

(Appx. Estimated) (in Lakh) 

Urban Population 163.68899 210 

Rural Population 4.19042 

Total 167.87941 210 
 
 

II. Estimated Sewage Generation (MLD) : 3382.22  MLD (744 MGD) (80 % of 930 MGD Water Supply) 

 

III. Details of Sewage Treatment Plant: 

● Existing No. of  Operational STPs  of DJB                           :     34 STPs  (at 20 Locations)  

Installed Treatment Capacity of  34 Operational STPs         :     2624.22  MLD  (577.26 MGD) 
 

● Capacity Utilization of existing STPs                             :     2339.83  MLD  (514.7 MGD) 
[Main under utilised STPs are– Okhla Phase II, III, IV & V :     (89.16 % of installed capacity) 

Nilothi Phase I, Narela, Rohini,Najafgarh, Ghitorni & Kapashera) 
 

● MLD of sewage being  treated through Alternate technology : Nil  

● Gap in Treatment Capacity  

● Gap in Treatment       

● No. of Operational STPs 
 

● No. of Complying STPs 
 

● No. of Non-complying STPs 

: 758  MLD (166.74  MGD) [744 – 577.26  MGD]  (22.4 %) 
 

 

: 1042.4 MLD (229.3 MGD) [744 – 514.7  MGD]   (30.82 %) 
 

: 34  
 

 

:Effluent Samples could not be taken by DPCC Lab in 

January, 2022 due to Covid-19 Pandemic.  

[in the Month of Dec., 2021, 11 STPs were complying  w.r.t 

standards prescribed by DPCC & 29 STPs  were meeting the 

Design Parameters ] 
 

Following 6 STPs (Total 70 MGD Capacity) are designed 

for BOD : TSS 10 :10 mg/l   
 

1.Pappankalan Phase II (20 MGD) 2.Nilothi Phase II (20 MGD) 

3.Delhi Gate Phase II (15 MGD    4. Kapashera (5 MGD)  

5.Chilla (9 MGD)6.Common Wealth Games Village(1 MGD)  
 

Standards prescribed  by DPCC for STPs of DJB in Delhi  as 

per the directions of CPCB (More Stringent than prescribed by 

MoEF&CC) : 
 

(i)  pH -  6.5 - 9.0 (ii)  TSS <  10 mg/l      (iii)  BOD < 10 mg/l  

(iv) COD <   50 mg/l   (v)  Ammonical Nitrogen  <  5mg/l 

(vi)Total Nitrogen (N-Total ) < 10 mg/l (vii) Phosphate (PO4 - P)< 2 

mg/l      (viii) Fecal Coliform(FC) (MPN/100ml)  <  230 
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 Sewage Treatment Capacity Augmentation Plan of Delhi to meet the Gap and Accommodate 

future Increase in Sewage Generation: 
 

Govt. of NCT of Delhi is primarily working on following 4 Sectors for augmenting the sewage 

treatment capacity in Delhi and details are given in following Table : 
 

(i) Rehabilitation of existing STPs 

(ii) Upgradation and increasing capacity of existing STPs 

(iii) Construction of  48 New STPs / DSTPs DSTPs in outer Delhi 

(iv)  Construction of New STPs at Delhi Gate and Sonia Vihar 

 

                  Sewage Treatment Capacity Augmentation Plan 
 
 

S.No. Sector  Plant  Additional 

Capacity (MGD) 

Timelines  

1 I Kondli  20 December,2022 

Rithala 40 

Okhla 30 

Coronation Pillar  40 February,2022 

                                Sub Total  

(Additional Capacity by December,2022) 
 

130 MGD  

2 II Construction of  48 New STPs / DSTPs in 

outer Delhi 
 

92 June, 2023* 

3 III Construction of New STPs at Delhi 

Gate(10 MGD) and Sonia Vihar(7 MGD) 
 

17 June, 2023* 

4 IV Capacity Augmentation of Existing STPs 

through latest technology of IFAS  

(Integrated Fixed Film Activated Sludge) 
 

87 

                                Sub Total  196 MGD  

  Total Additional Capacity by June, 2023 326 MGD 

(1482 MLD) 
 

 

* Subject to availability of land from the various land owning agencies like DDA and for private 

land from District Administration. 
 
 

Total  Capacity of STPs  by December,2022 -  707 MGD  [ 577 MGD + 130 MGD ] 

Total  Capacity of STPs  by June, 2023          -  903 MGD  [ 577 MGD + 326 MGD ] 
 
 

 

 

 
 

 

Details of Each Existing STP of Delhi Jal Board in Delhi 
 

 

S.  

No.  

Location Existing STP 

Capacity  

Capacity Being 

Utilized 

Operational 

Status 

of STP 

Compliance 

Status of STP  

 
 

Details of Each Existing STP of Delhi Jal Board in Delhi and Compliance status for the month 

of December, 2021 is at Annexure-1 
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Details of Under Construction STPs of Delhi Jal Board in Delhi 
 

 

S. 

No. 

Location 

(Name of STP) 

Capacity of 

the plant in 

MLD 

Physical Progress in 

% (upto January, 

2022)  

Status of I&D 

or House sewer 

connections 

Completion Timeline 

 

Rehabilitation / Up-gradation of Existing STPs for achieving BOD / TSS :  10 / 10 mg/l. 
 

1.  Yamuna Vihar 

STP Phase II 

 45.46 MLD  

(10 MGD) 

- - June, 2023 

 (STP is operational as per 

existing designed parameters 
  

2.  Kondli STP  

Phase I, II & 

III 

204.57 MLD    

[45 MGD  

 

(10+25+10)] 

72.64 

 (0.99 % in Jan, 2022) 

- December, 2022 
 

 

Tree cutting permission 

granted by Forest 

Department in September, 

2021 in respect of Phase- II. 
 

3.  Rithala STP 

Phase I 

181.84 MLD  

(40 MGD) 
54.9 

  (1.4 % in Jan, 2022) 
 

- December, 2022  

 

Construction of New STPs  

4.  Coronation 

Pillar  

318 MLD 

(70 MGD) 
97.50 

(1.1 % in Jan, 2022) 

- February, 2022  

(Earlier Timeline was 

June/November , 2021) 

(Trial run of 50% started on 

31.03.2021.) 

5.  Okhla  564 MLD 

(124 MGD) 
49.5 

(2.5 % in Jan, 2022) 

- December, 2022 

 

 

 

Status of Remaining 16 STPs (Total Capacity 348 MGD) Proposed to be up-graded for achieving 

BOD / TSS :  10 / 10 mg/l. 
 

Consultancy 

Awarded for 

No of STPs 

No of STPs 

at Tender 

Stage 

No of STPs Work 

Awarded (Work is in 

progress) 

Time line for 

Completion 

Remarks 

          4          (

Rohini, 

Keshopur, 

Narela & 

Rithala Ph-II) 

Nil Nil 3-4 Years 

after 

availability 

of funds 

Matter is being taken up by working 

out some alternate economic feasible 

technology for achieving the better 

results by dosing of PAC, Ferric 

Chloride etc. in the existing STPs. 

The PAC / Ferric Chloride dosing is 

likely to be started soon. In addition, 

aeration will be increased by 

installing Floating Aerators/ Repair 

of Diffusers etc. and installation of 

Disc Filter at FST outlet so as to treat 

sewage to get treated effluent 

parameters of BOD/TSS as close to 

10 / 10 mg/l. 

 

Note – Total Estimated Fund requirement by DJB for Upgradation of 16 STPs is  Rupees 2721 Crores  

[ For 348 MGD @ Rs 7.82 Crores per MGD) 
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Details of Proposed STPs of Delhi Jal Board in Delhi 
 

S. 

No. 

Location Capacity of the 

STPs proposed 

(in MLD) 

Status of Project (at DPR Stage/ Under 

Tendering/ Work to be Awarded) 

Likely Date of 

Completion 

1.  42 Decentralized 

STPs at various 

locations in Delhi 

281.50 For 8 DSTPs, 1 centralized STP at 

Zindpur is proposed for which land is 

available. Land has been allotted at 11 

locations. Matter is being pursued with 

DDA/Revenue department, Govt. of 

Delhi for allotment of land at 23 

locations. 

24 to 36 months 

after allotment of 

land. 

2.  14 (7+7) STPs in 

Najafgarh 

Drainage Zone 

145 The work of 9+5 STP has been 

rescinded and the whole scheme has 

been reframed so as to accommodate 

the maximum nos. of unauthorized 

colonies in the 10 parcels of land 

already in possession of DJB. The 

tenders for internal sewers for 9 

locations have been received and 

consultant for DSTPs at these locations 

is being appointed. 
 

December, 2023 

 

 

STPs to be Constructed at the Mouth of the Drains 
 

No of STPs  

to be 

constructed 

Consultancy 

Awarded for 

No of STPs 

Time line for 

Completion 

Remarks 

2 

(Mori Gate 

Drain  and 

Barapullah 

Drain ) 

Work Order for 

Consultancy 

Awarded on 

01.12.2021 for 

Mori Gate STP 

3-4 years after 

availability of 

land & funds 

The payment of Rs 2.69 Crores for allotment of 

1500 Sq..m land for construction of STP at the 

mouth of Mori Gate has been made to DDA on 

30.11.2021.Matter is being taken with DDA to 

hand over possession of land. 
 

For Morigate STP, alternative proposal  is being 

framed  to carry the  sewage to Nehru Vihar SPS  

for its treatment to Coronation Pillar STP by 

laying a rising main from proposed SPS at Mori 

Gate  ISBT Kashmere Gate. The work order for 

consultancy has been issued on 01.12.2021. 
 

In case of Barapulla Drain alternative scheme is 

being framed for Intercepting Barapullah drain 

and conveying the flow through micro tunneling 

to the proposed Batla House SPS and further 

pumping to Okhla STP where capacity is 

available. The timelines for alternative scheme 

are as under :  

1.Administrative approval - August 2021  

2.Appointment of consultant & Prep of DPR- 

December, 2021  

3.Award of Work –  March, 2022  

4. Completion      –  December, 2023. 
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Status of Interceptor Sewer Project (ISP) of Delhi Jal Board 
 

Total flow 

to be 

trapped 

Provision of 

trapping made 

during the month 

of January, 2022 

Cumulative Status 

as in January, 2022 

Provision of 

trapping made 

Time line 

for 

completion 

of work 

Remarks 

1100.86 

MLD 

 

(242.16 

MGD) 

- 1082 MLD  

(238 MGD) 

Completed  About 771.5 MLD (169.7 MGD) is being 

trapped and treated out of 1082 MLD (238 

MGD). Entire flow shall be trapped and 

treated by December, 2022 after constructi

on / rehabilitation of Coronation Pillar, 

Rithala and Kondli STP under YAP-III. 
 

Provision for remaining trapping of 

4MGD to be made by March, 2022     
 

 

YMC had got an independent assessment 

done through a team consisting of Sh R.S 

Tyagi former Member (Dr) DJB and Prof 

Singh, Head of Deptt. of Environmental   

Engineering, Delhi Technological Univers

ity. Said team has confirmed that sewage 

trapping part of ISP has been completed. 
 

 

Status of Sewerage Network in Unauthorised Colonies (As provided by DJB) 
 

S. 

No 

Status Cumulative 

Status as in 

December, 

2021  (No.) 

Increase/ Progress 

during month of  

January, 2022        

           (No.) 

Cumulative Status

 as in January, 

2022  (No.) 

Remarks 

1 Sewer line laid and 

commissioned  

685 21 

 

706 - 

2 Work of sewer 

network is in progress 

469 -21 

 

448 - 

3 Colonies where NOC 

is awaited/O Zone  

161 Nil 

 

161 The work shall be taken 

up after NOC from  

Forest Deptt./ Ozone.  

4 Colonies where 

sewerage network is to 

be laid along with 

Decentralized STPs 
 

484 Nil 

 

484 The work shall be taken 

up after allotment and 

possession of land by 

DDA & Revenue Deptt. 

 Total 1799  1799  
  
 

Sewage and Faecal Sludge Management (Septage Management) 
 

Septage Management Regulations notified by the Urban Development Department, GNCTD on 

12.11.2018 (published in Gazette on 21.11.2018) and necessary action is to be taken by Delhi Jal Board, 

District Magistrates and Local Bodies / Municipal Corporations as per the provisions of the said 

Notification. On an average 6 to 7 lakh litres of septage per month is being collected and treated at the 

STPs of DJB. 
 
 

DJB has so far registered 260 licensed vendors (Emptiers) for collection and transportation of sewage 

from the septic tanks and has identified 86 SPS points for receiving the Septage.  
 

Agency No of Vehicles 

Authorised by  DJB 

(As on 31.01.2022) 

No. of Functional 

SPSs for collection of 

septage from vendors 

Septage collected 

& Treated in 

January, 2022  

Septage treated 

by DJB 

(As on 31.01.2022) 

DJB 260 86 3.77 Crore Litres 82.75 Crore Litres 
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Trapping of Drains :   
 

There are 18 major drains which are out falling into river Yamuna in the Delhi stretch between 

Wazirabad to Okhla. Out of 18 drains, Trap completed in 13 drains, 02 major drains i.e. Najafgarh & 

Shahdara are included in Interceptor Sewer Project where substantial flow of sub-drains under their  

command areas will be trapped and treated. Further, in-situ treatment in these drains are also being 

proposed. 

For the balance 03 drains, action plan has been prepared which requires construction of STPs at the 

mouth of two drains i.e. Mori Gate and Barapullah drain. The payment of RS 2.69 Cr for allotment of 

1500 Sq.m Land for construction of STP at the mouth of Mori Gate has been made to DDA on 

30.11.2021. Matter is being taken with DDA to hand over possession of land.  

In case of Barapulla alternative scheme is being framed the by Intercepting Barapullah drain and 

conveying the flow through micro tunneling to the proposed Batla House SPS and further pumping to 

Okhla STP where capacity is available. The timelines for alternative scheme are as under :-  

1. Administrative approval - August 2021 2. Appointment of consultant & Prep of DPR- Dec-2021  

3. Award of Work - Mar 2022 4. Completion - December 2023. 
 

For Morigate STP, alternative proposal  is being framed  to carry the  sewage to Nehru Vihar SPS  for its 

treatment into Coronation Pillar STP by laying a rising main from proposed SPS at Mori Gate  ISBT 

Kashmere Gate. The work order for consultancy has been issued on 02.12.2021. 

In respect of the 3
rd

 drain i.e. Maharani Bagh drain, the same has been partially trapped to the extent of 9-

10 MLD flow in C.V. Raman Marg Trunk sewer. For balance flow, alternative scheme is being framed  

by Intercepting Barapullah drain, Maharani Bagh Drain and conveying the flow through micro tunneling 

to the proposed Batla House SPS and further pumping to Okhla STP where capacity is available. The 

timelines for alternative scheme are as under :-  

● Administrative approval – August, 2021  
● Appointment of consultant & Preparation of DPR- December, 2021  
● Award of Work – March, 2022  
● Completion – December, 2023. 

 

Status of 18 Major Drains directly out falling into River Yamuna (as per the Information provided by 

DJB) is at Annexure -2 
 
 

IV. Details of Industrial Pollution [ Industries/Units in 28 Approved Industrial Areas (Planned 

Industrial Areas) in Delhi ] (As per the Consent Records of DPCC): 
 

 

● No. of Industries / Units  in  28 Approved Industrial Areas                     : 25253  

● No. of Industries / Units  in  17 Approved Industrial Areas                     : 22311  

Connected with 13 CETPs 

● No. of Water Polluting Industries/ Units in 28 Approved Indl. Areas      :  1334  

● No. of Water Polluting Industries/ Units in 17 Approved Indl. Areas      :  1091  
      Connected with 13 CETPs 

 

● Quantity of Effluent generated from the Industries / Units                        :  28.75  MLD  
in 28 Approved Indl. Areas (Excluding White Category Industries/Units,  

Shops & Other Establishments not requiring Consent from DPCC)  
 

● Quantity of Effluent generated from the Industries / Units                         :  24.94 MLD  
in 17 Approved Industrial Areas connected with 13 CETPs (Excluding White 

Category Industries/Units, Shops & Other Establishments not requiring  

Consent from DPCC)  
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 Quantity of Hazardous Sludge generated from the Industries in TPD             : 8.067(including CETPs) 

 Number of Industrial Units/Units having ETPs in  28 Approved Indl. Areas  : 1334  

 Number of Industrial Units/Units having ETPs in  17 Approved Indl. Areas  : 1091  
 Connected with 13 CETPs 
 

 Number of Industrial Units / Units connected to 13 CETPs                              : 33690 (in 17 Approved  
 (Including Shops & Other Establishments not requiring Consent from DPCC):             Industrial Areas) 

 

 Number and total capacity of ETPs (details of Existing/ Under Construction   : 1334 ETPs  

/ Proposed)  
 
 

 Compliance Status of the ETPs                                                             :           - 
 

 Number and Total Capacity of CETPs (Details of Existing/ : Existing CETPs–13(List at Annexure-3) 

 Under Construction / Proposed)                                               Capacity – 212.3 MLD  

       (Utilization – 64 MLD) 

                                                                                                      Under Construction/Proposed – Nil 

 Status of Compliance and Operation of the CETPs 
 

Town 

 

No. of 

Industries/ Units 

(in 28 Approved 

Industrial Areas) 

Industrial 

Discharge 

 

Status  

of ETPs 

Status of CETPs 

(Existing, Under Construction &Proposed) 

Delhi 25253  

 

28.75  

MLD 

- Existing – 13 CETPs List alongwith Compliance Status of 

December, 2021 is at Annexure-3 

Under Construction / Proposed -  Nil  
 

 Samples could not be taken  by DPCC Lab in the month of 

January, 2022 due to Covid-19 Pandemic. 

 

● Environmental Compensation (Total EC Amount Rupees 

12.05 Crores) has been imposed by DPCC on the 10 

CETP Societies and 2 Operators of CETPs at Narela & 

Bawana on 07.07.2021.  
● Letter was issued to concerned District Magistrates for 

recovery of the said amount of Environmental 

Compensation on 27.10.2021. Reminder has been issued 

on 12.01.2022.  

● CETP Societies of Okhla , SMA & Mayapuri has filed 

Writ Petition in the High Court of Delhi in February, 

2022 against the Directions issued by DPCC on 

07.07.2021 regarding imposition of Environmental 

Compensation.  

● In case of Okhla CETP Directions issued by DPCC on 

07.07.2021 has been set aside by the Hon‟ble High 

Court vide order dated 04.02.2022 with directions to 

give hearing to the CETP Society. Personal Hearing has 

been  given to the Okhla  CETP Society on 15.02.2022 

and matter is under process. In cases of SMA & 

Mayapuri CETPs matter is pending before the Hon‟ble 

High Court. 

● DPCC issued directions for closure to the 1065 water 

polluting industries/ units in the 17 industrial areas 

connected to the 13 CETPs in first week of July, 2021. 
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Common Effluent Treatment Plants (CETPs) 
 

 
 

 

All the existing 13 CETPs are being monitored by DPCC Laboratory on monthly basis and Analysis 

Reports are placed on the website of DPCC and also conveyed to the CETP Societies/ Operator of CETPs 

for rectification of the deficiencies to meet the prescribed standards. Sufficient treatment capacity (212.3 

MLD) is available with existing 13 CETPs for management of industrial effluent generated from 17 

approved industrial areas. The units which are operational in non-CETP industrial areas have individual 

waste water treatment facilities. Online Monitoring System (OLMS) have been installed on all the 13 

CETPs for measuring the pH, TSS, BOD & COD at the outlet of the CETPs. All these OLMS are 

connected to servers of DPCC and CPCB. Calibration of OLMS installed at CETPs is being carried out by 

DPCC Water Laboratory on quarterly basis. 
 
 

(i) DSIIDC has engaged CSIR-NEERI vide letter dated 05.11.2019 for providing consultancy w.r.t 

various issues related to CETPs including up gradation of CETPs as per following scope of work : 
 

 

a) Formulating an action plan for the survey of the individual industries in various industrial areas for 

ensuring their connectivity with the waste water conveyance system of CETPs and identifying 

industrial units violating environmental pollution norms.  
 

b) To assess the overall functioning of all 13 CETPs through a physical survey.  
 

c) To formulate an action plan for 13 CETPs after the study of the survey report in terms of  

I. Required up-gradation and retrofitting of CETPs to make them compatible with the composition of 

effluent reaching CETP for capacity utilisation (use of CETP as STP) and to conform the effluent 

discharge standards and to work out cost associated with this task.  

II. Management of the hazardous sludge being generated by CETPs.  

III. Maximizing utilization of treated water from CETPs in order to achieve Zero Liquid Discharge and 

reducing dependency of greenbelts/parks in and around CETPs on ground water.  

d) Study regarding requirement of CETPs in 11 industrial areas which are presently not having CETP. 
 

 

NEERI has carried out Overall Performance Evaluation of all the 13 CETPs [August 2020 & March 

2021). Draft Reports on “Status, Gap Analysis, and Suggestions for Improvement and Up gradation” 

in respect of 11 CETPs have been prepared and submitted to DSIIDC. Meetings are held regularly to 

review the progress. 
 

(ii) Progress Report for the Month of January, 2022 
 

 

A. Report Submission by NEERI  

 

“Mangolpuri CETP- Status, Gap Analysis and Suggestions for Improvement and Upgradation” 

submitted to DSIIDC on 27.01.2022.  

 

 

B. The Govt. of NCT of Delhi has decided to assign the responsibility of upgradation of CETPs to 

Delhi Jal Board. However, formal orders of Competent Authority are awaited.  

 (iii) Draft Reports for Upgradation of CETPs 
 

NEERI has submitted Draft Report on “Status, Gap Analysis, and Suggestions for Improvement and 

Up gradation” in respect of 11 CETPs at Naraina, Mayapuri , Badli , G.T.Karnal Road , SMA, 

Wazirpur , Lawrence Road , Nangloi, Okhla, Jhilmil & Mangolpuri which have been forwarded to 

respective CETP Societies for their comments. Rest of the Draft Reports in  case of Bawana & Narela 

shall be submitted by February, 2022. 

CETP wise work done by NEERI as on 27.01.2022 and Timelines for submission of Draft Reports is 

at Annexure – 4.  
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V. Solid Waste Management: 

● Total Number of Urban Local Bodies (ULBs)             :5 [ North DMC, South DMC, East DMC, 
     and their Population                                                                  NDMC & DCB] 

                                                                                                     Total Population – About 2 Crores 
 

● Current Municipal Solid Waste Generation                : 11119 TPD 
 

(Status of Solid Waste Management including Legacy Waste in Delhi is given at Annexure-5) 
 

S. No. Particulars Information 

1.  Number, Installed Capacity and 

Utilization of Existing MSW  

Processing Facilities in TPD 

(Bifurcated by type of processing 

e.g.Waste to Energy (Tonnage an

d Power Output), Compost Plants 

(Windrow, Vermi, Decentralized, 

Pit Composting), Biomethanation

, MRF etc. 

 Total Capacity of Existing MSW Processing   
Facilities (Excluding Pit Composting) – 5530 TPD 

                                                                    (49.7 %) 

 Gap in MSW Processing Capacity     - 5589 TPD 

                                                                     (50.3 %) 

 Processing of MSW                             -  4646 TPD   

                                                                    (41.8% ) 

 Gap in MSW Processing                     -  6473 TPD  

                                                                     (58.2% ) 
 

●  Capacity of 3 Existing WTE Plants   -  4550 TPD   
     (Power generation capacity   - 59 MW) 
 

●  2 Operational Centralised Compost Plants - 900 TPD  
    [200 TPD at Okhla & 700 TPD out of  2000 TPD  

     at Bawana Integrated MSW Facility] 
 

●  8  Bio-methanation Plants of 5 TPD each    -  40 TPD 

●  19 Decentralized Composter Plants      

   of 1 TPD each                                              -   19 TPD  

● Others (Compost Pits, OWCs etc.)  :  31.435 TPD [49 

Compost Pits (10.96 TPD), 28 Organic Waste 

Convertor (OWCs) (12.85 TPD) & 6 Biogas Plants 

(7.45 TPD) in NDMC area + 2 Food Waste 

Composters of Total Capacity of 0.175 TPD ( 0.125 

TPD + 0.05 TPD) in DCB area + Five Star Hotels/ 

Other Bulk Waste Generators having Individual 

OWCs]  

2. c

 

Action Plan to bridge gap 

between Installed Capacity and 

Current Utilization of Processing 

Facilities (if Gap > 20% 

● Not Applicable since installed capacity of Existing 

MSW Processing Facilities in Delhi is being utilised.  

3.  No. and capacity of C&D Waste  

Processing Plants in TPD  

(Existing, Proposed and under  

construction) 

● Existing operational C&D Waste  -  4  
Processing Facilities  

Capacity                                         -  4150 TPD 
● Proposed New C&D Waste           -   3 

Processing Facilities  

 Capacity                                          - 2500 TPD 
 

Existing operational C&D Waste Processing Facilities are 

located at 

(i)Jahangir Puri (Burari)        (2000TPD)  

(ii) Shastri Park                    (1000 TPD) 

(iii) Bakkarwala                    (1000 TPD) 

(iv) Rani Khera (Mundka)      (150 TPD)  
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Proposed C&D Waste Processing Facilities are  
 

(i) Ranikhera                    (1000 TPD) 

(ii) Tehkhand Okhla           (1000 TPD) 

(iii) Libaspur                      (500 TPD) 
 

4.  Total No. of Wards, No. of Wards 

having Door to Door Collection 

Service, No. of Wards practicing 

segregation at source  

No. of Wards – 294 [North DMC – 104, SDMC – 104, 

EDMC-64, DCB-08 & NDMC-14 Circles]. 
 

 

Door to Door collection in all wards and circles of North 

DMC, SDMC, NDMC & DCB and about 90% in EDMC. 
 

 

 

Segregation of Waste :  
 

• NDMC -  100% (in all Circles) 

• DCB  -  100% (Model Wards of Civilian Area), 90% 

(other wards of Civilian Area) & 60% (Army 

Area) 

• EDMC -  80 - 100% (in 3 Model Wards)  

                   50%          (in 61 Wards) 

• North DMC -  90 % (in 37 Model Wards), 

                        30%    (in rest of 67 Wards) 
 

• SDMC -  80-100 % (in 37 Model Wards) 

                   60 - 80% (in 11 Wards) 

                     50-60% (in 6 Wards)  

40-50% (in 10 Wards) 

20-40% (in 17 Wards) 

                     10-20% (in 23 Wards)                  

5.  Details of MSW Treatment Faciliti

es proposed and under construction  

(No., Capacity and technology) 

Proposed Main MSW Processing/Treatment Facilities  
 

(i) 2000 TPD Waste to Energy Plant (WTE) at Tehkhand 

by 30.09.2022 (SDMC). 
 

(ii) 2500 TPD Integrated Waste Collection, Segregation, 

Transportation, Processing & Disposal in 3 Zones of 

North DMC (City – SP, Karol Bagh & Narela Zone) 

by 31.12.2023 
 

(iii)Engineered Sanitary Landfill at Tehkhand by 31.12.22  

6.  No. and Area (in Acres) of 

uncontrolled garbage dumpsites 

and Sanitary Landfills. 

 Name of Dumpsite Area in Acres 

Ghazipur Dump Site 70 

Bhalaswa Dump Site 70 

 Okhla Dump Site 46 

7.  No. and Area (in Acres) of 

Legacy Waste within 1 km buffer 

of both side of the rivers 

Nil 

8.  No. of Drains falling into rivers 

and no. of drains having floating 

racks/screens installed to prevent 

solid waste from falling into the 

rivers: 

18 Major Drains out falling into river Yamuna & having 

Floating Racks / Screens to prevent solid waste falling 

into the river. 

 

 

 

 

 

 

 

 

 

 



 11 
  
 

Status of ULB wise Management of Solid Waste 
 

ULB Total 

MSW 

Generat

ion  

in TPD 

Total MSW  

being 

Processed  

in TPD 

Existing  

MSW  

Facilities 

Utilization 

Capacity of 

the Existing 

MSW 

Facilities 

Proposed MSW Facilities & 

Completion Timeline 

North 

DMC 

4500 2300  

(51.1 %) 

● One WTE Plant at Bawana 

Integrated MSW Facility - 2000 

TPD (including 700 TPD 

Compost Plant) 

● 2 Bio-Methanation Plants - 10 

TPD (5 TPD each at Roshanara 

Bagh &  MVID Hospital ) 

● 5 Composter Plants – 5 TPD (1 

TPD each at Bhorgarh Nursery, 

Rajendra Nagar, Maurya 

Enclave , Mori Gate & Sector 

11 Rohini.) 

Installed 

Capacity of 

Existing 

MSW 

Processing 

Facilities is 

being 

utilised. 

 2500 TPD Integrated Waste 

Collection, Segregation, Transpo

rtation, Processing & Disposal in 

3 Zones of North DMC(City–

SP, Karol Bagh & Narela Zone) 

by 31.12.2023  
 

● Two Bio-Methanation Plants of  

5 TPD each at Mangolpuri 

Industrial Area Ph-I  & Naraina 

Industrial Area Ph-I by Mar, 22. 

● 1 Composter Plant of 1 TPD at 

Nursery of Ramleela Ground by 

March, 2022. 

● 104 Material Recovery Facilities 

(MRFs) of total 500 TPD 

Capacity by Dec. 2024. 
 
 

SDMC 3600 2043 

(56.7%) 

● One WTE Plant  at Okhla – 

1950 TPD  

● 4 Bio-Methanation Plants – 20 

TPD (5 TPD each at Sarita 

Vihar, Dwarka Sec-14, Punjabi 

Bagh Nursery & Masood Pur in 

Vasant Kunj) 

● 4 Composter Plants – 4 TPD (1 

TPD each at Chirag Delhi, 

Punjabi Bagh Nursery, Near 

Lady Shri Ram College East of 

Kailash and Dwarka Sector-14.) 

Installed 

Capacity of 

Existing 

MSW 

Processing 

Facilities is 

being 

utilised. 

● 2000 TPD WTE Plant at 

Tehkhand by 30.09.2022 

● Engineered Sanitary Landfill at 

Tehkhand by 31.12.2022 

● Bio CNG Plant of 200 TPD at 

Tehkhand by Dec., 2022.  

● One Bio-CNG Plant of 300 

TPD at Okhla by Dec. 2022. 
● Compressed Bio-Gas (CBG) 

Plant of 100 TPD at Hastsal by 

Dec., 2022. 
● Three Material Recovery 

Facilities (MRFs) at Tehkhand, 

Raghubeer Nagar & Dwarka 

Sec-29 by Mar, 22 
 

EDMC 2700 15 

(0.6%) 

●  One WTE Plant at  Ghazipur – 

1300 TPD (presently not 

operating due to revamping) 

● Two  Bio-Methanation Plants of  

5 TPD each at Geeta Colony & 

Shastri Park ) 
● 10 Composter Plants – 10 TPD 

(1 TPD each at Trilokpuri near 

Block-13, Mayur Vihar Ph-II, 

Preet Vihar, Jhilmil, New 

Trilokpuri near Block-13, Saini 

Enclave, Usmanpur, Kheda 

Village, Sunder Nagri & 

Gokulpur) 

 

Installed 

Capacity of 

Existing  

MSW 

Processing 

Facilities is 

being 

utilised. 

 Permission not granted by 

Principal Committee constitute

d by Hon’ble NGT for the 

proposed 2000 TPD Integrated 

Municipal Waste Processing 

Facility at Ghonda Gujran  

 02 Composter Plant - 01TPD at 

Ashok Nagar & Vishwas Nagar 

by March, 2022. 

 45 Material Recovery Facilities 

(MRFs) of total 45 TPD Capacity 

by March, 2022. 

NDMC 247 247 (100%) ● 2 Organic Waste Converter – 2 

TPD(1TPD each at Madhulimey 

Installed 

Capacity of 

Existing 

One Bio –methanation Plant of 30 

TPD by Sept, 2022. 
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Marg & Raza Bazar in New 

Delhi)  

● 49 Compost Pits (10.96 TPD), 

28 Organic Waste Convertor 

(OWCs) (12.85 TPD) & 6 

Biogas Plants (7.45 TPD) in 

NDMC area 

MSW 

Processing 

Facilities is 

being 

utilised. 

DCB 72 41 

(57 %) 

● 2 Food Waste Composter (One 

of 0.125 TPD at Tigris Road  

and One of 0.05 TPD at Tigris 

Road, New Delhi.) 

Installed 

Capacity of 

Existing  

MSW 

Processing 

Facilities is 

being 

utilised. 

 

5 Sorting cum composters at Tigris 

Road & Kirby place, Delhi Cantt. 

of  total capacity of 70 TPD [(3 

Nos – 20 TPD) & (2 Nos – 5 TPD)] 

by March, 2022. 

Total 11119 4646 

(41.8%) 

   

 

Note –1. Most of the Five & Four Star Hotels and Major Hospitals having 50 Beds or more have installed Organic 

Waste Convertor. 

2. Bio-CNG Plants of 215 TPD capacity each are proposed at Nangli & Goyla Dairies in SDMC Area & of 290 TPD 

at Ghogha Village Dairy in North DMC Area and 185 TPD capacity Bio-gas plant at Ghazipur in EDMC Area. 
 
 

 

 
 

 

 

 

VI. Bio-medical Waste Management: 

● Total Bio-medical Waste Generation              : 23.20 TPD (Average of Bio-medical waste  

                    generation in 2020 excluding Covid waste) 

● No. of Hospitals and Health Care Facilities   :10423 

● Status of Treatment Facility/ CBMWTF       : Treatment & Disposal through existing 2 CBMWTFs 
 

There are following 2 CBMWTFs having Capacity of about 63 TPD for collection and Treatment 

of the Bio-medical waste generated from the Health Care Establishments in Delhi: 
 

1. M/s Biotic Waste Solutions Pvt. Ltd., 46 SSI Industrial Area, G.T.Karnal Road, Delhi -110033 

2. M/s SMS Water Grace BMW Pvt. Ltd., Nilothi Sewage Treatment Plant Complex of DJB, 

Nilothi, Delhi -110041. 
 

 

 

Both the CBMWTFs are having Incinerators, Autoclaves & Shredders for the treatment of Bio 

Medical Waste collected from the Health Care Establishments in Delhi and have installed Air 

Pollution Control System and Online Monitoring System. Bio-medical Waste including COVID-19 

waste is being dealt as per the provisions of the Bio Medical Waste Management Rules, 2016 and 

Guidelines issued by CPCB from time to time. For preventing illegal dumping of biomedical waste in 

Delhi, a Standard Operating procedure (SOP) has already been developed and circulated to all the 

District Magistrates (being Chairman of the District level Committees comprising of all the 

concerned departments including CBMWTFs). 
 

 
 

VII. Hazardous Waste Management: 

● Total Hazardous Waste Generation                                        : 2944.68 MT/year 

● No. of Industries generating Hazardous Waste                      : 2318 

● Treatment Capacity of all TSDFs                                           : TSDF at Bawana is under construction  

● Average Quantity of Hazardous Waste reaching the TSDFs : TSDF at Bawana is under construction 

                    and Treated 
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● Details of on-going or proposed TSDF: 

Common Hazardous Waste, Treatment, Storage & Disposal Facility (TSDF) has been developed at 

Bawana in Delhi. DSIIDC had awarded the work of development of TSDF for Hazardous Waste to 

M/s Tamil Nadu Waste Management Limited. Public Hearing for Environmental Clearance for TSDF 

was held on 14.07.2020 and MoEF&CC has granted Environmental Clearance vide letter dated 

23.11.2020 . Consent to Establish under the Air & Water Acts has been issued by DPCC to the Project 

Proponent (M/s Tamil Nadu Waste Management Limited) on 31.12.2020. TSDF for Hazardous 

Waste at Bawana including Secured Landfill (SLF) & Incinerator is ready and expected to 

be commissioned by February, 2022. 

 

VIII.  Plastic Waste Management: 

● Total Plastic Waste generation: 1000 TPD (Appx.) 

● Registration under the Plastic Waste Management Rules, 2016 (as amended  upto 2018)  issued to 

930 units as briefed below: 

● Recyclers             : 315 
● Producers             : 251 
● Manufacturers      : 364    

 

DPCC has issued directions on 01.10.2021 for closure of 121 producers. Show Cause Notices have 

been issued against the violating units as briefed below:  
 

● Recyclers            : 1278  
● Producers            : 611  
● Manufacturers     : 1862 

 

IX. Details of Alternate Treatment Technology being adopted by the State/UT:  

In-situ Bioremediation / Phytoremediation of Sewage in Drains : 

● Integrated Drain Management Cell (IDMC) headed by Chief Secy, GNCTD has been constituted 

vide order dated 17.03.2020 for remediation and management of all drains of Delhi as per the orders 

of Hon‟ble NGT in OA No.06/2012. 

● IDMC is having members from all the Drain Owning Agencies (DOAs). 

● Meetings of IDMC are held on regular basis and 11 Meetings have been held so far. 

● DOAs have submitted / are submitting their Action Plan with time line subject to availability of 

fund. 

● DDA, EDMC & DCB have started implementation of Action Plan. 

● EDMC has also submitted action plan with estimated cost of Rs.59.70 Crore but due to financial 

crunch not able to proceed further. One pilot project of EDMC at Shahdara Jheel is in progress 

(about 70 % work completed). 

● The waste water in Kushak Nala running through NDMC areas is under bio-remediation. 

● SDMC has given consultancy to IIT Delhi and projected an estimated cost of Rs.129.9 Crores but 

due to financial crunch not able to proceed further. They have undertaken the pilot project for Phyto 

/ Bio Remediation of Pushp Vihar drain for which tenders have been invited. 

●  North DMC has given consultancy to IIT Delhi .They have projected an estimated cost of Rs.53.52 

Crore but not able to proceed due to crunch of fund. They have undertaken the pilot project for Phyto 

/ Bio-Remediation of Kudesia Nallah. 

● DDA has already submitted action plan and constructed/Constructing wetland in Yamuna flood plain 

in Kilokari / Maharani Bagh / Dhobhi Ghat. 
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● Drain Owning Agencies have been directed to start a small pilot project on some of their drains. 

Drain Owning Agencies have also been requested to submit Action Plan along with timelines to treat 

the entire length of drain under their command for management of waste water in their drains. 

● Delhi Jal Board has adopted natural treatment technology to treat raw sewage for rejuvenation of 

existing water bodies. At present work of 50 water bodies has been awarded, where Phytorid 

Treatment Technology developed by CSIR-NEERI is adopted to revive existing water bodies. 

● Natural Treatment Technology under the guidance of Centre for Science & Environment has been 

adopted to recycle waste water at the DJB office at Jal Sadan. 
 

 

X. Identification of Polluting Sources including Drains contributing to river pollution and action 

as per NGT order on in-situ treatment: 

Refer Information provided at IX regarding In-situ Bioremediation / Phytoremediation of Sewage in 

Drains. 

   Prevention of Dumping of Solid Waste in Drains : 
 

Directions issued by Chief Secretary vide order dated 09.01.2019 and Urban Development 

Department, GNCTD vide order dated 15.01.2019 for prevention of the dumping of solid waste in 

the drains are to be complied by all the Drain Owning Agencies in Delhi. The matter is being 

coordinated by the Urban Development Department, GNCTD. 

 

XI. Details of Nodal Officer appointed by Chief Secretary in the State/UT: 

● Urban Development Department, Govt of NCT of Delhi is the Nodal Department for Govt of 

NCT of Delhi in respect of NGT case OA NO. 06/2012 in the matter of Manoj Mishra vs. Union 

of India & Ors. for control of pollution in river Yamuna in Delhi. 
 
 

● RRC Delhi under the over all supervision of Pr. Secy (Env.) is monitoring the progress and 

matters related to NGT Case  OA NO. 673/2018 in the matter of News item published in „The 

Hindu‟ Authored by Shri Jacob Khoshy Titled “More river stretches are now critically polluted: 

CPCB” for control of pollution in river Yamuna in Delhi. 
 

● Chief Secretary, GNCTD is taking meetings regularly with the concerned departments to review 

the progress w.r.t. various projects and matters related to control of pollution in river Yamuna in 

Delhi including above mentioned two NGT cases. 
 
 
 

XII. Details of Meetings carried under the Chairmanship of Chief Secretary in the State/UT: 

The matter related to control of pollution in river Yamuna is being monitored by Chief Secretary 

through various meetings e.g. meetings of Integrated Drain Management Cell (IDMC), Meetings on 

the Interceptor Sewer Project (ISP) and Meetings related to Hon‟ble NGT orders in OA No. 06/2012 

in the matter of Manoj Mishra Vs. Union of India & Ors. Regarding OA No. 673/2018, the issue is 

also being monitored by Chief Secretary on regular basis. 
 
 

 

XIII. Latest Water Quality of polluted river, its tributaries, drains with flow details and ground 

water quality in the catchment of polluted river :  
 

Water Quality of River Yamuna at 8 Locations for the samples collected by DPCC Water Laboratory 

in the Month of January, 2022 is at Annexure-6. 
 

Water Quality of major Drains for the samples collected by DPCC Water Laboratory in the Month of 

January, 2022 is at Annexure-7. 
 

Ground Water Quality near the 3 Dumpsites (Bhalaswa, Ghazipur& Okhla) and Engineered Sanitary 

Landfill at Bawana for the samples collected in December, 2021 is at Annexure-8. 
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XIV. Ground Water Regulation: 

Ground water extraction and management in NCT of Delhi is regulated as per the provisions of the 

Notification Dated 12.07.2010 issued by Environment Department, Govt. of NCT of Delhi. As per 

the said Notification, it is mandatory to take permission of the Competent Authority, i.e., DJB & 

NDMC (as per area of jurisdiction) prior to groundwater drawl. The Deputy Commissioner 

(Revenue) / District Magistrate (Revenue) of each revenue area, Govt. of NCT of Delhi, has been 

appointed as the “Authorized Officer” and delegated with the power of dealing with issues such as 

checking violation, sealing illegal wells etc, including grievance redressal related to ground water, 

based on the recommendations of the Advisory Committee, as constituted vide said Notification 

dated 12.07.2010. 
 

The issue of illegal extraction of ground water is being overseen by Hon'ble NGT in OA No 25/2019 

(Abdul Farukh Vs GNCTD and Ors). The said matter deals with closure of 19661 illegal bore wells as 

per the list submitted by DJB to Hon'ble NGT. As per the decision taken by the Chief Secretary, 

GNCTD , Revenue Department  is sealing the illegal bore wells based on the lists provided by DJB. 

DPCC has already imposed Environmental Compensation (EC) based on the formula devised by CPCB 

for illegal extraction of ground water for different purposes. 

Out of list of 19661 illegal Borewells provided by DJB, 11364 illegal Borewells have been sealed by   

Revenue Deptt. till 25.10.2021. Environmental Compensation of Rs. 70.658 Crore has been imposed 

by DPCC on 19661 Units. Environmental Compensation received by DPCC is Rs. 54.30 Lakh till 

25.10.2021. 

XV. Good Irrigation Practices being adopted by the State: 

Not applicable in case of NCT of Delhi since there is very less Agricultural Land available however 

Farmers are being made aware of the following good irrigation practices for water conservation by 

Development Department, Govt. of NCT of Delhi :- 
 

1. Farmers are being advised to adopt inter-cropping and multiple-cropping to get maximum 

returns per unit of area and per unit of time with optimum use of water. 

2. Farmers are being advised to grow crop which requires less water. 

3. Farmers are being advised to adopt Sprinkler and drip irrigation system to irrigate their crops 

for conservation of water. 

4. Farmers are being advised to use water, as per crop-wise prevailing package of practices to 

conserve water. 

5. Farmers are being advised to conserve rain water, by adopting deep ploughing and bunding 

etc. of their fields for conservation of water. 
 

 

XVI. Rain Water Harvesting: 
 

Progress of Rain Water Harvesting System installed / monitored by DJB is as  under: 

S. 

No. 

Departments Total Installed Target to be installed 

upto 31.01.2022 

1. DJB Installations 594 594 0 

2. By DJB for other Departments 89 74 13* 

3. Monitored by DJB for other 

Government Departments 

5472 3705 1767 

4. Schools 4549 4143 406 

 Total  10704 8516 2186 

*One Non-feasible and one Pertains to PWD) 
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XVII. Demarcation of Floodplain and Removal of Illegal Encroachments: 
 

(i). Demarcation of 1 in 25 years Flood Plains & Fixing up of Bollards and  Fencing : 
 

 The demarcation of 1: 25 years flood plain of River Yamuna pertains from Wazirabad to 

Jaitpur on both banks. 100% work for demarcation of flood plains completed. 591 Bollards 

(marked with GPS Coordinates), 375 Flag Posts & 27 sign boards for the entire stretch from 

Wazirabad barrage to Dhobi ghat Jaitpur have been installed.  
 

 

(ii). Engagement of Private Security to stop illegal Dumping:  
 

 

125 Security Guards have been deployed by DDA round the clock in three shifts at 

vulnerable points, with 4 patrolling vehicles in the Yamuna Flood Plain area from 

Wazirabad Barrage to Okhla Barrage to check illegal dumping of malba and to prevent 

encroachment. GPS monitoring of security guards & patrolling vehicles is being done. 

 
 

(iii). Installation of Electronic Surveillance System: 
 

81 No. CCTV cameras have been installed at 27 locations from Wazirabad Barrage to Okhla 

Barrage to check the illegal dumping of Malba in the Yamuna Flood Plain area.   

(iv). Removal of Encroachment from the Flood Plain: 
 

600 Jhuggies / Chappers have been demolished and 5 Acre land has been reclaimed.  

150 Jhuggies in 2 acre land could not be removed due to stay by Courts. Details of removal 

of encroachment by DDA is given at Annexure-9. 

(v). Demolition Program : 

477.79 Hectares area has been retrieved from the encroachment by DDA in the floodplains 

of River Yamuna. 

(vi). Removal of C&D Waste : 

36,200 metric tonnes of C&D waste lying in floodplain has been lifted to IL&FS site or 

utilized for development of Yamuna Project by DDA. Details of Challans issued by DDA in 

the period 2018 to 2021 is given at Annexure-10. 

(vii). Restoration and Rejuvenation of the Floodplains of River Yamuna.   
 

DDA is going ahead with the Restoration and rejuvenation of floodplains of River Yamuna. 

The complete stretch of Zone-„O‟ falling under the jurisdiction of DDA has been 

subdivided into 10 projects including the development of Bio-diversity Park near Kalindi 

Kunj Colony. Brief status of 10 projects taken up / to be taken up by DDA for development 

of Yamuna River Front (Restoration and Rejuvenation of River Yamuna Flood Plains Status 

as on 31.01.2022) is at Annexure –11. 
 

 

XVIII. Maintaining Minimum e-flow of River: 
 

Minimum Environmental Flow for the dilution of the polluted water in river Yamuna  in Delhi is 

required to meet the desired water quality levels in river Yamuna for bathing purpose i.e. BOD < 

3 mg/l & DO >5 mg/l.  
 

To assess the minimum required environmental flow of river Yamuna for stretch between 

Hathini Kund to Okhla, a comprehensive study was assigned by NMCG to National Institute of 

Hydrology (NIH), Roorkee on 24.12.2018. 
 

Final Draft Report has been submitted by NIH to NMCG. E-flow of 23 cumecs in the lean 

season has been recommended in the NIH study. Ministry of Jal Shakti (MoJS) is to take 

necessary action for maintaining the E-flow as recommended in the said Report of NIH. MoJS / 

NMCG has observed that the water sharing agreement of 1994 among the riparian states of 

Uttarakhand, HP, UP, Haryana, Rajasthan and NCT Delhi is due for revision only in 2025 unless 

any of the states so demand implying that no revision of water sharing will be possible to 

achieve the E-flow in river Yamuna. 
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XIX. Plantation activities along the river: 
 

(i) Details of Old Plantation at Garhi Mandu and Sonia Vihar:  
 

● Total 398.7 ha of land has been handed over by DDA to Forest Department, Delhi in phases 

during the period w.e.f. 1975 to 2021 for plantation purpose.  

● In 398.7 ha of land 2,08,000 saplings have been planted by Forest Department, Delhi.  

(ii) Details of plantations under DPTA, 1994 against tree felling permissions issued in various 

projects:  

● Total 139.5 ha of land has been handed over by DDA to Forest Department, Delhi for the 

purpose in phases during the period w.e.f. 2014 to 2020 for plantation purpose.  

● In 139.5 ha of land 165,086 saplings have been planted by Forest Department, Delhi.  

(iii)Details of plantations carried out as Compensatory Afforesation against the Forest land 

diverted under Compensatory Afforestation Act (FCA), 1980:  

 

● Total 106.024 ha of land has been handed over by DDA to Forest Department, Delhi for the 

plantation purpose in phases during the period w.e.f. 2014 to 2021.  

● Out of 106.024 ha land, 103.764 ha of land has been afforested with 1,31,450 plant saplings by 

Forest Department, Delhi.  
 

 

 Total land handed over till date = 644.224 ha  

 The area that has been afforested till date = 641.964 ha 

 
 

XX. Development of Biodiversity Park (on Yamuna Flood Plain) : 
 

● Yamuna Biodiversity Park is already existing and located in Jagatpur Khadar Yamuna 

Flood Plains in 9770 Hectares (upstream of Wazirabad). 
 

● South Biodiversity Park is being developed by Delhi Development Authority in the 115 

Hectares area in Yamuna Flood Plains near Kalindi Colony. The project has been awarded 

to CEMDE on 13.12.2019 and the work is under progress. 6 out of 9 wetlands have been 

completed. The balance 3 wetlands will be completed soon. Following works have been done 

under the said project : 
 

 

⮚ Greenway and recreational park development: 
 

     A small stretch of 500 m long and 10 m wide stripe along the Ashram Road has been 

planted with 300 plants. A large solid waste dump behind the Kalindi Colony has been 

landscaped and this is being developed into a recreational park. 
 

⮚ Development of Nature Trails: 
 

     Two nature trails - one trail from Ashram Road to DND Flyover has been made; both sides 

of this nature trail are being developed into a greenway. 
 

⮚ Development of Terrestrial Communities: 
 

     About 20 Hectare of elevated portion beneath the DND flyover has been processed for 

planting 15000 saplings of native trees. 3-5 in-situ constructed wetland system are to be 

taken up for treatment of sewage water entering into wetlands and finally into river 

Yamuna. 
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XXI. Reuse of Treated Water: 

Action Plan for use of treated waste water form STPs has been prepared by Delhi Jal Board and 

submitted to CPCB in compliance of the Orders of Hon‟ble NGT dated 21.05.2020 & 21.09.2020 

in OA No. 148/2016 in  the matter of Mahesh Chandra Saxena Vs. South Delhi Municipal 

Corporation & Ors. 
 

Out of  about 514 MGD of treated waste water from STPs about 90 MGD is being used for various 

purpose e.g. Horticulture, Irrigation, DTC Depot etc. 
 

Progress on better utilisation of treated waste water 
 

The DJB has made continues efforts for better utilization of treated wastewater, which are 

mentioned below:- 
 

1. DJB has written letters to respective stakeholders/ park owning agencies dated 23/5/2019 

followed by reminders dated 11/6/2019, 17/6/2019, 21/6/2019, 16/7/2019 & 19/7/2019 

requesting them to start taking treated effluent from STPs of DJB for their parks within the 

radius of 5 KM of STP by tankers as an interim arrangement as desired by the monitoring 

committee. DJB has installed filling points at its all major STPs for filling the tankers. CEO 

DJB vide letter dated 28.12.2020 has also requested stakeholders to utilize the treated effluent 

through tankers in parks within 5 Kms radius of STP. 
 

2. Notices  were  issued by DJB  to  DDA,  NDMC,  Municipal  Corporations, CPWD, DMRC, 

PWD, DUSIB to submit ATR to Monitoring Committee to utilize treated effluent in their parks 

within 5 km radius of STPs filling points. 
 

3. DJB has requested vide letter dated 5/9/2019 to all District Magistrates to seal the bore wells in 

the parks which are used for horticulture purpose. Reminders dated 7/10/2019, 11/11/2019 & 

25/11/2019 were issued to District Magistrates to seal the bore well in parks used for 

horticulture purpose. 
 

 

4. Another request was sent to Divisional Commissioner vide letter dated 29.10.2020 for issuance 

of suitable directions to respective District Magistrates to initiate/expedite sealing of bore wells 

in the parks where treated effluent from nearby STPs is not being used. CEO DJB vide letter 

dated 28.12.2020 has also asked Divisional Commissioner & District Magistrates to seal the 

borewells in the parks where treated effluent from nearby STPs is not being used. 
 

5. As requested by the UD Deptt. vide letter dated 25.11.2020 , list of parks where bore wells 

were being used for horticulture purposes was sent to the District Magistrates on 26.11.2020 for 

sealing of bore wells.  
 

 

 

Number of Tankers Deployed: 
 

The details of tanker deployment by various stakeholders departments during the 

month of December, 2021 are as under:- 
 

Agency No. of tankers engaged 

 

DTC 07 

PWD 69 

EDMC 38 

IL & FS 01 

DDA 09 

Private Agencies  101 
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SDMC 16 

AAI 03 

Forest Department  12 

DMRC 00 

CPWD 03 

M/s L&T 01 

NBCC 08 

DJB internal Horticulture use 12 

North DMC 04 

TOTAL 284 
 

 

Order dated 25.02.2021 of Hon’ble National Green Tribunal in OA No. 386/2017 in the 

matter of “Rear Admiral A P Revi IN (Retd.) Vs  Delhi Jal Board & Ors.” regarding use of 

treated  water for gardening in public parks : 
 

Operative part of the said order is reproduced below : 
 

“We are of the view that even though the steps are reported to have been taken, the matter needs to 

be taken forward, after due consideration of the objections of the applicant to ensure that fresh 

water is not used for gardening in public parks by the DDA and the South Delhi Municipal 

Corporation and instead only treated water is so used. The order of this Tribunal dated 27.01.2021 

in OA No. 6/2012, Manoj Mishra v. Union of India & Ors. approving the recommendations of the 

Yamuna Monitoring Committee may be duly followed. The DJB may ensure supply of such 

treated water with adequate pressure and wherever piped supply is not available, supply may be 

ensured by tankers. DPCC may monitor similar action by other agencies in Delhi owning parks 

and by bulk users, including other Municipal Corporations for adopting similar course of action to 

save drinking water for drinking purposes to fulfil basic need of maximum people. This may be 

overseen by the Secretary, Environment, Delhi.” 
 

In view of the above said order of Hon‟ble NGT, DPCC sent a letter on 09.03.2021 to all the park 

Owning Agencies & concerned Authorities to take necessary action w.r.t said order of Hon‟ble 

NGT and ensure that only treated water [from Sewage Treatment Plants (STPs) etc ] is used in the 

parks under the jurisdiction of their departments and fresh water is not used for gardening in 

public parks.  
 

All the concerned Departments / Agencies have also been requested to nominate concerned Senior 

Officer as Nodal Officer & provide information regarding use of treated water in the Parks / Bulk 

Use on monthly basis to DPCC. 
 

As informed by Delhi Jal Board, a meeting was held on 13.04.2021 through Video Conferencing 

regarding Hon‟ble NGT order dated 26.03.2021 in OA no 06/2012 in MA no 25/2021 titled Manoj 

Mishra Vs South Delhi Municipal Corporation & Union of India & Ors under chairmanship of 

Chief Secretary, Delhi. After detailed deliberations and discussions on the various aspects of the 

issue, Chief Secretary Delhi, directed that a long term perspective plan should be prepared for the 

optimum use of treated effluent in Delhi, which must include the maximum utilization of treated 

water for horticulture purpose including the coverage of all parks and gardens in Delhi, to replace 

the extraction of precious ground water through bore-wells for this purpose. In this regard, Delhi 

Jal Board shall carry out the survey, preparation of DPR, cost estimates, etc. of the complete 

scheme by providing piped network up to each park. Accordingly M/s WAPCOS has been 

directed to submit the revised proposal for feeding through pipe line network up-to all parks 

provided by the stakeholders.  M/s WAPCOS is carrying out survey work. 
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XXII. Model River being adopted by the State & Action Proposed for achieving the bathing quality 

standards: 
 

In case of Delhi there is only one river i.e. Yamuna river and efforts are being made to comply 

with the directions of Hon‟ble NGT in OA No. 673/2018 & OA No. 06/2012 in the matter of 

Manoj Mishra Vs. Union of India & others.  
 

In absence of minimum Environmental Flow of river Yamuna in Delhi it is very difficult to 

achieve the bathing quality standards. 
 

XXIII. Status of Preparation of Action Plan by the 13 Coastal States: Not applicable in case of Delhi 

XXIV. Regulation of Mining Activities in the State/UT: Not applicable in case of Delhi  

XXV. Action against identified polluters, law violators and officers responsible for failure for 

vigorous monitoring:  
 

DPCC takes action against the violating Industries/ Units including Water Polluting Industries 

/Units and imposes Environmental Compensation (EC) on the Polluter Pays Principle regularly. 

Action taken by DPCC against the Industries / Units and Environmental Compensation (EC) 

imposed was informed to the Hon‟ble Tribunal vide Action Taken Report filed before the Tribunal 

on 01.08.2019, 10.12.2019 & 13.05.2020. 
 

Action taken by DPCC against Water Polluting Industries / Units u/s 33(A) of Water Act in 

the month of January, 2022  is briefed below : 
 

 

 No. of Water Polluting Industries/Units against which Action was taken     -- 30  

 Show Cause Notices issued                                                                     --  23  

 Directions for Closure issued                                                                   -- 08  
 

 Environmental Compensation Imposed                                                     --  Rs. 96 Lakh  
 

 Environmental Compensation Received                                                    --  Rs.10.37 Lakh 
 

XXVI.  Conservation of Water Bodies in Delhi 
 

Wetland Authority for Delhi has been constituted vide notification dated 25.04.2019 of Govt. of 

NCT of Delhi for conservation and management of Wetlands in Delhi.  
 

There are 1043 wetlands in Delhi which have been allotted UID numbers. District and Agency -

wise details of water bodies is available on the website of Delhi Parks and Gardens Society 

(DPGS). Out of 1043 water bodies 1014 have been mapped on GIS platform.  
 

MoEF&CC, Govt. of India has notified Rules for conservation and management of wetlands vide 

notification dated 26.09.2017. As per the said notification, a Brief Document for each of the 

wetland identified for notification and Action Plan are to be prepared for conservation / restoration 

of each water body. 
 

Details of Encroached Water Bodies and Status of receipt of Brief Documents are given in the 

following Table :  
 

Sl. 

No 

Water 

Body 

Owning 

Agencies 

Encroached 

Water 

Bodies 

Reconciled 

No. of 

Water 

Bodies 

(Till date) 

Brief 

document 

received 

Request 

for 

deletion 

of water 

bodies 

Pertains 

to other 

Deptt. as 

requested 

by DDA 

Yet to be 

handed 

over to 

DDA by 

GNCTD 

Water Bodies 

not traceable 

due to non 

availability of 

Kh. Nos./ 

encroached 

Balance 

(Yet to be 

received) 

1 DDA 103 836 495 208 55 52 25 1 

2 BDO/REV. 50 131 119 
   

12 0 

3 EDMC 3 3 3 
    

0 

4 SDMC 0 13 13 
    

0 
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5 NORTH 

MCD 
1 5 5 

    
0 

6 DJB 0 6 0 6 
   

0 

7 PWD 1 1 1 
    

0 

8 CPWD 1 5 5 
    

0 

9 ASI 0 15 15 
    

0 

10 FOREST 10 18 18 
    

0 

11 DELHI 

ARCH. 

DEPTT. 

0 1 1 
    

0 

12 DELHI 

WAKF 

BOARD 

0 1 1 
    

0 

13 DUSIB 0 1 1 
    

0 

14 DSIIDC 0 3 3 
    

0 

15 JNU 0 3 3 
    

0 

16 IIT 0 1 1 
    

0 

 Total 169 1043 684 214 55 52 37 1 

 

Technical Committee under Chairmanship of Dr. Madhu Verma, Chief Economist at the World 

Resources Institute at Delhi and comprising of 6 wetland experts has been formed on 01.07.2021. 

Grievance Committees have also been formed on  01.07.2021 for every district. 1
st
  & 2

nd
  meetings 

of the Technical Committee were held on 05.08.2021 and 09.11.2021.Technical Committee has  

recommended 10 wetlands given in the following table for notification by the Delhi Govt :. 

S. No. Name District 
Area 

(Hectares) 
Wetland Type Ownership 

1 Najafgarh Jheel South West 1400.00 Natural (Inland) Rev. Deptt. 

2 Tikri Khurd Lake  North 17.48 Natural (Inland) DDA 

3 Bhalswa lake North 65.16 Human Made DDA 

4 Sanjay Lake East 17.00 Natural (Inland) DDA 

5 Welcome (Jheel) North East 13.93 Natural (Inland) EDMC 

6 Smritivan Lake (Kondli) East 2.50 Human Made DDA 

7 Smriti Van Lake Vasant kunj South 2.11 Natural (Inland) DDA 

8 Hauz Khas Lake South 6.58 
Human Made 

(Tank) 
DDA 

9 Pooth Kalan North 1.86 Human Made DDA 

10 Daryapur Kalan South 2.54 Human Made DDA 
 

Draft notification of wetlands have been prepared in respect of above mentioned 9 water bodies 

except Najafgarh Jheel. 

Wetland Mitras have been engaged for identification of neighbourhood water bodies and their threat/ 

challenges for Wetland Authority  to take up remedial action.  

Restoration/creation of model pond in every village: 

 Seven Districts have been identified for restoration/creation of model ponds (North, North West, 

South, South West, New Delhi, North East and West) 

 Bench marks for Model Ponds have been prepared and sent to all District Magistrates.  
 

Mainstreaming wetlands conservation :  

 Public imagination 

 Beautification: Prioritization of 100 water bodies for beautification  

 Criteria: Size and Water quality and free from encroachment. 
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XXVII. Yamuna Cleaning Cell (YCC) 
 

Yamuna Cleaning Cell (YCC) under the chairmanship of Chief Executive Officer, DJB was  

constituted vide order dated 03.12.2021 and has been reconstituted vide order dated 09.02.2022 

(Copy of both the orders are collectively enclosed as Annexure - 12). 
 

As per the said orders, Yamuna Cleaning Cell (YCC) shall be responsible for the cleaning and 

execution of Yamuna Cleaning Action Plan as decided by Govt. of NCT of Delhi. 
 

The YCC is to focus on following 6 action points for control of pollution in River Yamuna : 
 

 Increasing the capacity of Sewage Treatment Plants (STPs) and Decentralized Sewage 

Treatment Plants (DSTPs). 

 In-situ cleaning of 4 drains: In situ treatment / cleaning of 4 major drains (Najafgarh, 

Supplementary Drain, Barapulla, Shahadara) outfalling into river Yamuna. 

 All industrial waste to be diverted to Common Effluent Treatment Plants (CETPs) 

 Connection of Drains / Drainage system of JJ Clusters (675 Nos ) with the sewerage network. 

 Connection of each and every household to sewerage network (including connections in all the 

1799 unauthorized colonies) 

 Desilting of sewer lines. 
 

Meetings of the Yamuna Cleaning Cell are held regularly on weekly basis and 12 meetings were held 

till 21.02.2022. Eleven Tams comprising of the representatives of Delhi Jal Board, DPCC, DSIIDC 

& 3 Municipal Corporations (North DMC, SDMC & EDMC) have been constituted for Inspections 

and taking action against the violating Water Polluting Industries / Units in Delhi.  
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S. No. Name of  STP Capacity  

 

(in MGD) 

Existing 

STP 

Capacity 

(in MLD) 

Capacity 

Being 

Utilized 

(in MLD) 

(Jan, 2022) 

Design 

Parameters 

BOD/TSS 

( in mg/l) 

Date of 

Sampling 

Brief of Analysis Reports (Compliance status) 

[Prescribed Standards by DPCC : 

  pH   -  6.5 - 9.0, , TSS<  10 mg/l,BOD < 10 mg/l , 

 COD <   50 mg/l, Ammonical Nitrogen<  5mg/l, 

 Total Nitrogen (N-Total ) < 10 mg/l, Phosphate (PO4  - P)< 2 mg/l , 

Fecal Coliform(FC) (MPN/100ml)< 230] 
 

Compliance 

w.r.t. Design 

parameters 

1 Mehrauli 5 22.73 21.0 20/30 

 

14.12.2021 Not Meeting the Prescribed standard in respect of TSS (16 

mg/l against the prescribed standard of ≤ 10 mg/l) 

Yes 

2 Okhla Phase – II 12 54.552 29.5 30/50 07.12.2021 Not Meeting the Prescribed standard in respect of TSS (26 

mg/l against the prescribed standard of ≤ 10 mg/l), BOD (17 

mg/l against the prescribed standard of ≤ 10 mg/l) and COD 

(80 mg/l against the prescribed standard of ≤ 50 mg/l) 

Yes 

3 Okhla Phase – III 37 168.20 130 30/50 07.12.2021 Not Meeting the Prescribed standard in respect of TSS (24 

mg/l against the prescribed standard of ≤ 10 mg/l), BOD (16 

mg/l against the prescribed standard of ≤ 10 mg/l) and COD 

(85.3 mg/l against the prescribed standard of ≤ 50 mg/l) 

Yes 

4 Okhla Phase – IV 45 204.57 175 30/50 07.12.2021 Not Meeting the Prescribed standard in respect of TSS (28 

mg/l against the prescribed standard of ≤ 10 mg/l), COD (96 

mg/l against the prescribed standard of ≤ 50 mg/l) and BOD 

(20 mg/l against the prescribed standard of ≤ 10 mg/l) 

Yes 

5 Okhla Phase – V 16 72.73 60 30/50 07.12.2021 Not Meeting the Prescribed standard in respect of TSS (16 

mg/l against the prescribed standard of ≤ 10 mg/l), COD (69.3 

mg/l against the prescribed standard of ≤ 50 mg/l) and BOD 

(13 mg/l against the prescribed standard of ≤ 10 mg/l) 

Yes 

6 Okhla Phase – VI 30 136.38 130 20/30 07.12.2021 Meeting the Prescribed standards. Yes 

7 Molarband 0.66 03 2.45 30/50 07.12.2021 Not Meeting the Prescribed standard in respect of TSS (32 

mg/l against the prescribed standard of ≤ 10 mg/l), COD (80 

mg/l against the prescribed standard of ≤ 50 mg/l) BOD (18 

mg/l against the prescribed standard of ≤ 10 mg/l)  and 

Dissolved Phosphate as P (2.2 mg/l against the prescribed 

standard of ≤ 2 mg/l) 

Yes 

8 Dr. Sen Nursing 

Home Nalla 

2.2 10 10 10/15 08.12.2021 Meeting the Prescribed standards.  Yes 

9 VasantKunj 

Phase – I 

2.2 10 7.5 30/50 14.12.2021 Not Meeting the Prescribed standard in respect of TSS (16 

mg/l against the prescribed standard of ≤ 10 mg/l), BOD (12 

mg/l against the prescribed standard of ≤ 10 mg/l), COD 

(69.33 mg/l against the prescribed standard of ≤ 50 mg/l) and 

Yes 
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Dissolved Phosphate as P (4.1 mg/l against the prescribed 

standard of ≤ 2 mg/l) 

10 VasantKunj 

Phase – II 

3 13.64 7.90 30/50 14.12.2021 Not Meeting the Prescribed standard in respect of TSS (12 

mg/l against the prescribed standard of ≤ 10 mg/l) and COD 

(64 mg/l against the prescribed standard of ≤ 50 mg/l) 

Yes 

11 Ghitorni 5 22.73 6.8 30/50 N.A. Samples could not be taken. - 

12 Delhi Gate Nalla 

Phase – I 

2.2 10 10 10/15 08.12.2021 Meeting the Prescribed standards.  Yes 

13 Delhi Gate Nalla 

Phase – II 

15 68.20 68.20 10/10 08.12.2021 Meeting the Prescribed standards. Yes 

14 Kondli  Phase – II 25 113.65 116.62 30/50 08.12.2021 Not Meeting the Prescribed standard in respect of TSS (20 

mg/l against the prescribed standard of ≤ 10 mg/l) BOD (14 

mg/l against the prescribed standard of ≤ 10 mg/l) and COD 

(64 mg/l against the prescribed standard of ≤ 50 mg/l) 

Yes 

15 Kondli  Phase – IV 45 204.57 227.18 20/30 08.12.2021 Not Meeting the Prescribed standard in respect of TSS (44 mg/l 

against the prescribed standard of ≤ 10 mg/l), COD (117 mg/l against 

the prescribed standard of ≤ 50 mg/l), BOD (38 mg/l against the 

prescribed standard of ≤ 10 mg/l) Ammonical Nitrogen (5.84 mg/l 

against the prescribed standard of ≤ 5 mg/l) and Dissolved 

Phosphate as P (3.4 mg/l against the prescribed standard of ≤ 2 mg/l) 

No 

16 Chilla 9 40.91 42.51 10/10 08.12.2021 Meeting the Prescribed standards. Yes 

17 Yamuna Vihar 

Phase – I 

10 45.46 44.85 30/50 09.12.2021 Not Meeting the Prescribed standard in respect of TSS (12 

mg/l against the prescribed standard of ≤ 10 mg/l), COD (58.6 

mg/l against the prescribed standard of ≤ 50 mg/l) and BOD 

(14 mg/l against the prescribed standard of ≤ 10 mg/l) 

Yes 

18 Yamuna Vihar 

Phase – II 

10 45.46 44.31 30/50 09.12.2021 Not Meeting the Prescribed standard in respect of TSS (18 

mg/l against the prescribed standard of ≤ 10 mg/l), COD (74.6 

mg/l against the prescribed standard of ≤ 50 mg/l), BOD (15 

mg/l against the prescribed standard of ≤ 10 mg/l) and 

Dissolved Phosphate as P (2.3 mg/l against the prescribed 

standard of ≤ 2 mg/l). 

Yes 

19 Yamuna Vihar 

Phase – III 

25 113.65 139.52 20/30 09.12.2021 Not Meeting the Prescribed standard in respect of TSS (30 

mg/l against the prescribed standard of ≤ 10 mg/l), COD (88 

mg/l against the prescribed standard of ≤ 50 mg/l) and BOD 

(24 mg/l against the prescribed standard of ≤ 10 mg/l). 

No 
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20 Common Wealth 

Games Village 

1 4.55 0.50 02/01 08.12.2021 Meeting the prescribed standards. Yes 

21 Coronation Pillar 

Phase – I & II 

20 90.92 88.53 30/50 08.12.2021 Not Meeting the Prescribed standard in respect of TSS (36 

mg/l against the prescribed standard of ≤ 10 mg/l), BOD (21 

mg/l against the prescribed standard of ≤ 10 mg/l), COD (80 

mg/l against the prescribed standard of ≤ 50 mg/l) Dissolved 

Phosphate as P (3.1 mg/l against the prescribed standard of ≤ 

2 mg/l) and Ammonical Nitrogen (6.8 mg/l against the 

prescribed standard of ≤ 5 mg/l) 

Yes 

22 Coronation Pillar 

Phase – III 

10 45.46 38.59 30/50 08.12.2021 Not Meeting the Prescribed standard in respect of TSS (40 

mg/l against the prescribed standard of ≤ 10 mg/l), BOD (27 

mg/l against the prescribed standard of ≤ 10 mg/l), COD (96 

mg/l against the prescribed standard of ≤ 50 mg/l), Ammonical 

Nitrogen (8.2 mg/l against the prescribed standard of ≤ 5 mg/l) 

and Dissolved Phosphate as P (3.6 mg/l against the prescribed 

standard of ≤ 2 mg/l) 

Yes 

23 Narela 10 45.46 18.16 30/50 10.12.2021 Not Meeting the Prescribed standard in respect of TSS (20 

mg/l against the prescribed standard of ≤ 10 mg/l) BOD (12 

mg/l against the prescribed standard of ≤ 10 mg/l)  and COD 

(58.6 mg/l against the prescribed standard of ≤ 50 mg/l) 

Yes 

24 Rithala Phase –II 40 181.60 186.14 15/20 08.12.2021 Meeting the Prescribed standards. Yes 

25 Rohini 15 68.19 22.70 30/50 08.12.2021 Not Meeting the Prescribed standard in respect of TSS (12 

mg/l against the prescribed standard of ≤ 10 mg/l), COD (58.6 

mg/l against the prescribed standard of ≤ 50 mg/l), BOD (14 

mg/l against the prescribed standard of ≤ 10 mg/l) Ammonical 

Nitrogen (5.4mg/l agains the presribed standard of ≤ 5 mg/l) 

and Dissolved Phosphate as P (3.6 mg/l against the prescribed 

standard of ≤ 2 mg/l). 

Yes 

26 Keshopur New 

(Phase I) 

12 54.55 54.48 20/30 15.12.2021 Meeting the Prescribed standards. Yes 

27 Keshopur Phase–II 20 90.92 95.34 30/50 15.12.2021 Not Meeting the Prescribed standard in respect of TSS (62 

mg/l against the prescribed standard of ≤ 10 mg/l), COD (136 

mg/l against the prescribed standard of ≤ 50 mg/l), BOD (46 

mg/l against the prescribed standard of ≤ 10 mg/l), Ammonical 

Nitrogen (7.1 mg/l against the prescribed standard of ≤ 5 mg/l) 

and Dissolved Phosphate as P (8.2 mg/l against the prescribed 

standard of ≤ 2 mg/l) 

No 
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28 Keshopur Phase–III 40 181.84 186.14 30/50 15.12.2021 Not Meeting the Prescribed standard in respect of TSS (58 

mg/l against the prescribed standard of ≤ 10 mg/l), COD (152 

mg/l against the prescribed standard of ≤ 50 mg/l), BOD (40 

mg/l against the prescribed standard of ≤ 10 mg/l), Ammonical 

Nitrogen (6.6 mg/l against the prescribed standard of ≤ 5 mg/l) 

and Dissolved Phosphate as P (4.8 mg/l against the prescribed 

standard of ≤ 2 mg/l) 

No 

29 Nilothi  Phase – I 40 181.84 68.1 30/50 13.12.2021 Not Meeting the Prescribed standard in respect of TSS (40 

mg/l against the prescribed standard of ≤ 10 mg/l), BOD (28 

mg/l against the prescribed standard of ≤ 10 mg/l) and COD 

(96 mg/l against the prescribed standard of ≤ 50 mg/l) 

Yes 

30 Nilothi  Phase – II 20 90.92 88.53 10/10 13.12.2021 Meeting the Prescribed standards. Yes 

31 Pappankala 

Phase– I 

20 90.92 108.96 30/50 13.12.2021 Not Meeting the Prescribed standard in respect of TSS (32 

mg/l against the prescribed standard of ≤ 10 mg/l), BOD (26 

mg/l against the prescribed standard of ≤ 10 mg/l) and COD 

(85.3 mg/l against the prescribed standard of ≤ 50 mg/l). 
 

Yes 

32 Pappankala Phase 

Phase – II 

20 90.92 90.8 10/10 13.12.2021 Meeting the Prescribed standards. Yes 

33 Najafgarh 5 22.73 11.35 30/50 13.12.2021 Not Meeting the Prescribed standard in respect of TSS (34 

mg/l against the prescribed standard of ≤ 10 mg/l), COD (96 

mg/l against the prescribed standard of ≤ 50 mg/l), BOD (26 

mg/l against the prescribed standard of ≤ 10 mg/l) and 

Dissolved Phosphate as P (3.9 mg/l against the prescribed 

standard of ≤ 2 mg/l)). 
 

Yes 

34 Kapashera 
 

5 22.73 8.17 10/10 14.12.2021 Meeting the Prescribed standards. Yes 

 Total  2624.22 

  MLD 

[577.26 

MGD] 

2339.83 

MLD 

[514.7 

MGD] 

    

Note:-   

1. As per the Analysis Reports of DPCC Water Laboratory for December, 2021, out of 34 operational STPs of DJB, 11 STPs were found complying with the 

standards prescribed by DPCC. Samples from Ghitorni STP could not be taken. 

2. 29 STPs were found Complying w.r.t. Design parameters (BOD/TSS). 
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        Status of 18 Major Drains Directly Out Falling into River Yamuna (As per the Information provided by DJB)           ANNEXURE- 2 

S. No. Name of Drain Discharge (MLD) Status Remarks 

1. Magazine Road Drain  7.8  (1.72 MGD) Trap Completed.  Pollution in River Yamuna from this drain stopped. 

2. Sweeper Colony Drain  8.6(1.89 MGD) Trap Completed.  ---- Do-- 

3. Khyber Pass Drain  1.7(0.37 MGD) Trap Completed.  ---- Do-- 

4. Metcalf House Drain  17.25(3.80 MGD) Trap Completed.  ---- Do-- 

5. Tonga Stand Drain  7.8(1.72 MGD) Trap Completed.   There is small discharge from the local settlements 

downstream of trapping points for which it is proposed to 

trap and pump the same to the nearby sewer line.     

6. Moat Drain(Vijay Ghat)  Dry Trap Completed. Dry drain ---- Do-- 

7. Civil Military Drain  14.68(3.23 MGD) Trap Completed.  ---- Do-- 

8. Delhi Gate Drain  75.16(16.55 MGD) Trap Completed.  ---- Do-- 

9. Drain No 14  25.87(5.70 MGD) Trap Completed.  ---- Do-- 

10. Tughlaqabad Drain  25.05(5.51 MGD) Trap Completed.  ---- Do-- 

11. Kalkaji Drain Merged with 

Tuglakabad Drain 

Trap Completed.  ---- Do-- 

12. Tehkhand Drain 39.74(8.75 MGD) Trap Completed.  ---- Do-- 

13. Sen Nursing Home Drain  43.20(9.51 MGD) Trap Completed. 

However, overflow was observed from the 

gates on Sen Nursing Home Nallah 

installed by the agency operating the STP. 

This drain is trapped into Dr Sen Nursing Home STP of Delhi as 

well as into the ring road trunk sewer.  Some marginal flow 

passes/overflow. To stop this marginal flow permanent RCC 

Weir was being constructed to completely stop the overflow. 

However, the work was stopped by South DMC and the 

constructed structure was completely demolished by SDMC in 

the month of July 2020 due to the reason that it caused 

obstruction to the flow during the monsoon, wherein WHO 

building was flooded. 

14. QudsiaBagh+ Morigate 

Drain  

43.2(9.51 MGD) 1500 Sqm land is allotted, Payment of Rs. 

2.69 Crore  made to DDA. DDA has been 

requested to give possession of the land. 

Land allotted in O-zone.  

The payment of Rs 2.69 Cr for allotment of  1500 Sq.m Land 

for construction of STP at the mouth of Mori Gate has been 

made to DDA on 30.11.2021.  

For Morigate STP, alternative proposal  is being framed  to 

carry the  sewage to Nehru Vihar SPS  for its treatment into 

Coronation Pillar STP by laying a rising main from proposed 

SPS at  ISBT Kashmere Gate. Time line :-Completion period 

is 3 years after handing over of land by DDA. 

15. Barapulah Drain  145.15(31.97 MGD) The short term & medium term plans have 

been completed and has resulted in 

trapping of 79.42 MLD (17.47 MGD) of 

sewage into sewerage system for treatment 
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through Okhla STP.  The long term plan is 

under implementation and is expected to be 

completed by 30.09.2022 which will 

further trap 28.18 MLD (6.2 MGD) 

sewage. 
 

DJB is also undertaking works for trapping 

of sewage as per the report of expert 

member of Monitoring Committee and it is 

proposed to trap the flow in Kushak drain 

at Andrews Ganj Pumping station. The 

work of Trapping has been completed. 

Further, the sewer rehabilitation works are 

also under implementation at Munirka, 

Sarai Kale Khan, Saket etc. All these 

measures are expected to be completed 

soon which will reduce about 45.46 MLD 

(10 MGD) flow in the Barapulla Drain. 

The remaining flow is expected to be 

around 68.91 to 90.92 MLD (15 to 20 

MGD) for which a STP of 90.1 MLD (20 

MGD) will be constructed before outfall 

into the Yamuna.  
 

Construction of STP at the mouth of the 

drain is required for which the land is to be 

provided by DDA. At Barapullah outfall, 

20 Acre land has been allocated by DDA 

vide its letter dated 09.03.2021 with the 

demand of Rs. 145.25 Crores 

The STP will be completed in 3 years after 

allotment of land by DDA. 
 

 

Since, the cost of land is on very higher 

side, alternative techno- economical 

options was explored, Accordingly 

alternative scheme is being framed  by 

Intercepting Barapullah drain and 

conveying the flow through micro 

tunneling to the proposed Batla House SPS 

and further pumping to Okhla STP where 

capacity is available. The timelines for 

alternative scheme are as under :-  
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1. Administrative approval – August, 2021 

2. Appointment of consultant & 

Preparation of DPR- December, 2021 

3. Award of Work – March, 2022   

4. Completion – December, 2023. 
 

16. Maharani Bagh Drain 30.24(6.66 MGD) 1. The work of trapping has been 

completed to partially trap the flow to 

the extent of 9-10 MLD in C.V. Raman 

Marg Trunk sewer. 
 

2. For balance flow alternative scheme is 

being framed  by Intercepting Barapullah 

drain, Maharani Bagh Drain and 

conveying the flow through micro 

tunneling to the proposed Batla House 

SPS and further pumping to Okhla STP 

where capacity is available. The 

timelines for alternative scheme are as 

under :-  

(i) Administrative approval – Aug, 2021 

(ii) Appointment of consultant & 

Preparation  of DPR- December, 2021  

(iii) Award of Work – March, 2022  

(iv) Completion – December, 2023. 
 

The tender for intercepting of Barapullah drain and Maharani 

bagh drain received on 28.12.2021. Evaluation of tender and 

process of award is in progress. 

 

17. Najafgarh Drain 2056.32 (452.9 MGD) Work is in progress. This is a large drain having flow about 450 MGD and hence, 

it cannot be trapped technically. However, its major 77 

tributaries including 28 tributaries on Supplementary drain 

(172MGD) are being trapped in ISP. There is about 453 

MGD flow in the Najafgarh drain. Out of this at present 252 

MGD comprises of treated effluent from STPs. From 

Haryana, untreated discharge of 105 MGD is being 

discharged through Badshahpur and DD-6 drains. 
 

18. Shahdara Outfall Drain  475.2(104.66 MGD) Work is in progress. This is a large drain having flow about 105 MGD and hence 

it cannot be trapped technically. However, its 31 major 

tributaries (70 MGD) are being trapped in ISP. 

Total discharge in Shahdara drain is about 105 MGD, out of 

which 50 MGD (i.e. 45%) is untreated sewage is being 

discharged by UP through Shahibabad, Indirapuri and 

Banthala drain. 
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S. 

No. 

Name of 

CETP 

Industrial 

Areas 

Connected 

with   CETP 

Capacity in 

(MLD) 

Monthly 

Average Flow 

(in MLD) 

Parameters [Standards Prescribed] 

[ pH   -  6.5 - 9.0, TSS<  100 mg/l , 

COD   <   250 mg/l , BOD < 30 mg/l,  

Chloride(Cl) < 1000 mg/l, Sulphates 

(SO4 )<1000 mg/l 

, Oil & Grease < 10 mg/l, TDS  < 2100 

mg/l,  Ammonical Nitrogen (A.N) 

<  50mg/l, Sulphide  < 2 mg/l ] 

 

Brief of Analysis Report 

(December, 2021) 

Action Taken 

Influent 

Quality at 

Inlet (in mg/l) 

Effluent Quality 

at  Outlet (in 

mg/l) 

Meeting 

Prescribed 

Standards 

(Yes/No) 

1 Jhilmil 

CETP 

Jhilmil and 

Friends 

Colony Indl. 

Areas 

16.8 3.075 pH 6.9 7.4 No 

(Cl & 

Sulphide) 

Letter issued to the CETP 

Society on 14.01.2022 

enclosing effluent Analysis 

Report of DPCC Laboratory 

with the direction to take 

necessary rectification 

measures to meet prescribed 

Treated Effluent Standards 

notified by MOEF&CC and 

send the Action Taken / Compli

ance Report within 15 days. 

TSS 960 78 

Oil & Grease 20.8 2.8 

BOD 168 30 

COD 396 108 

TDS 1860 1630 

Cl 1380 1420 

SO4 568 184 

A.N 18.6 4.8 

Sulphide 8.8 2.8 

2 Badli  

CETP 

Badli 

Industrial  

Estate 

12 1.352 pH 3.9 6.7 No 

(Cl & 

Sulphide) 

Letter issued to the CETP 

Society on 14.01.2022 

enclosing effluent Analysis 

Report of DPCC Laboratory 

with the direction to take 

necessary rectification 

measures to meet prescribed 

Treated Effluent Standards 

notified by MOEF&CC and 

send the Action Taken / Compli

ance Report within 15 days. 

TSS 148 60 

Oil & Grease 20.8 2.8 

BOD 62 20 

COD 188 96 

TDS 1870 1680 

Cl 1670 1675 

SO4 72 19 

A.N 20.8 5.6 

Sulphide 7.2 3.2 
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S. 

No. 

Name of 

CETP 

Industrial 

Areas 

Connected 

with   CETP 

Capacity 

in (MLD) 

Monthly 

Average Flow 

(in MLD) 

Parameters [Standards Prescribed] 

[ pH   -  6.5 - 9.0, TSS<  100 mg/l , 

COD   <   250 mg/l , BOD < 30 mg/l,  

Chloride(Cl) < 1000 mg/l, Sulphates 

(SO4 )<1000 mg/l 

, Oil & Grease < 10 mg/l, TDS  < 2100 

mg/l,  Ammonical Nitrogen (A.N) 

<  50mg/l, Sulphide  < 2 mg/l ] 

 

Brief of Analysis Report 

(December, 2021) 

Action Taken 

Influent 

Quality at Inlet 

(in mg/l) 

Effluent Quality 

at  Outlet (in 

mg/l) 

Meeting 

Prescribed 

Standards 

(Yes/No) 

3 Mayapuri 

CETP 

Mayapuri 

Indl. Area 

12 3.51 pH 7.6 7.4 Yes Letter issued to CETP Society 

on 14.01.2022 directing to 

ensure that the CETP take 

necessary measures to meet 

prescribed Treated Effluent 

Standards notified by 

MOEF&CC. 

TSS 484 58 

Oil & Grease 10.8 3.2 

BOD 132 26 

COD 468 96 

TDS 1630 1200 

Cl 995 900 

SO4 98 46 

A.N 20.8 5.6 

Sulphide 11.8 1.8 

4 Mangolpu

ri CETP 

Mangolpuri 

Indl. Area 

2.4 1.76 

 
pH 7.2 7.4 No 

(Cl) 

Letter issued to the CETP 

Society on 14.01.2022 

enclosing effluent Analysis 

Report of DPCC Laboratory 

with the direction to take 

necessary rectification measures 

to meet prescribed Treated 

Effluent Standards notified by 

MOEF&CC and send the  

Action Taken / Compliance 

Report within 15 days. 

TSS 440 24 

Oil & Grease 9.6 2.8 

BOD 180 20 

COD 312 104 

TDS 2220 1920 

Cl 1520 1320 

SO4 160 78 

A.N 30.6 2.1 

Sulphide 8.2 1.6 
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S. 

No. 

Name of 

CETP 

Industrial 

Areas 

Connected 

with   CETP 

Capacity 

in (MLD) 

Monthly 

Average Flow 

(in MLD) 

Parameters [Standards Prescribed] 

[ pH   -  6.5 - 9.0, TSS<  100 mg/l , 

COD   <   250 mg/l , BOD < 30 mg/l,  

Chloride(Cl) < 1000 mg/l, Sulphates 

(SO4 )<1000 mg/l 

, Oil & Grease < 10 mg/l, TDS  < 2100 

mg/l,  Ammonical Nitrogen (A.N) 

<  50mg/l, Sulphide  < 2 mg/l ] 

 

Brief of Analysis Report 

(December, 2021) 

Action Taken 

Influent 

Quality at Inlet 

(in mg/l) 

Effluent Quality 

at  Outlet (in 

mg/l) 

Meeting 

Prescribed 

Standards 

(Yes/No) 

5 Wazirpur 

CETP 

Wazirpur 

Indl Area 

24 2.218 
pH 4.4 6.8 

No 

(BOD & 

Sulphide) 

Letter issued to the CETP 

Society on 14.01.2022 

enclosing effluent Analysis 

Report of DPCC Laboratory 

with the direction to take 

necessary rectification 

measures to meet prescribed 

Treated Effluent Standards 

notified by MOEF&CC 

and send the Action Taken /    

Compliance Report within 15 

days. 

 

TSS 240 58 

Oil & Grease 9.6 2.4 

BOD 72 37 

COD 304 108 

TDS 1840 1230 

Cl 1230 980 

SO4 42 26 

A.N 42 14.8 

Sulphide 8.6 5.8 

6 Nangloi 

CETP 

Nangloi& 

Udyog 

Nagar Indl  

Areas 

12 2.773 pH 7.3 7.4 No 

(Cl) 

Letter issued to the CETP 

Society on 14.01.2022 

enclosing effluent Analysis 

Report of DPCC Laboratory 

with the direction to take 

necessary rectification 

measures to meet prescribed 

Treated Effluent Standards 

notified by MOEF&CC and 

send 

the Action Taken / Compliance 

Report within 15 days. 

TSS 436 32 

Oil & Grease 14.8 2.8 

BOD 132 18 

COD 396 76 

TDS 2060 1860 

Cl 1880 1530 

SO4 60 18 

A.N 19.6 2.6 

Sulphide 8.2 1.8 
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S. 

No. 

Name of 

CETP 

Industrial 

Areas 

Connected 

with   CETP 

Capacity 

in (MLD) 

Monthly 

Average Flow 

(in MLD) 

Parameters [Standards Prescribed] 

[ pH   -  6.5 - 9.0, TSS<  100 mg/l , 

COD   <   250 mg/l , BOD < 30 mg/l,  

Chloride(Cl) < 1000 mg/l, Sulphates 

(SO4 )<1000 mg/l 

, Oil & Grease < 10 mg/l, TDS  < 2100 

mg/l,  Ammonical Nitrogen (A.N) 

<  50mg/l, Sulphide  < 2 mg/l ] 

 

Brief of Analysis Report 

(December, 2021) 

Action Taken 

Influent 

Quality at Inlet 

(in mg/l) 

Effluent Quality 

at  Outlet (in 

mg/l) 

Meeting 

Prescribed 

Standards 

(Yes/No) 

7 SMA 

CETP 

SMA, 

Rajasthani 

Udyog  

Nagar  and 

SSI 

Industrial 

Areas 

12 2.956 
pH 7.0 7.8 

Yes Letter issued to CETP Society 

on 14.01.2022 directing to 

ensure that the CETP take 

necessary measures to meet 

prescribed Treated Effluent 

Standards notified by 

MOEF&CC. 

TSS 176 24 

Oil & Grease 9.2 2.0 

BOD 95 20 

COD 336 60 

TDS 1480 980 

Cl 1480 1000 

SO4 98 20 

A.N 20.8 8.8 

Sulphide 6.8 1.2 

8 Okhla 

CETP 

Okhla Indl. 

Area 

24 1.052 pH 7.7 7.7 Yes Letter issued to CETP Society 

on 14.01.2022 directing to 

ensure that the CETP take 

necessary measures to meet 

prescribed Treated Effluent 

Standards notified by 

MOEF&CC. 

TSS 508 68 

Oil & Grease 14.8 2.8 

BOD 220 30 

COD 636 108 

TDS 1460 1230 

Cl 1240 920 

SO4 36.8 15.2 

A.N 58.6 32.2 

Sulphide 6.6 2.0 
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S. 

No. 

Name of 

CETP 

Industrial 

Areas 

Connected 

with   CETP 

Capacity 

in (MLD) 

Monthly 

Average Flow 

(in MLD) 

Parameters [Standards Prescribed] 

[ pH   -  6.5 - 9.0, TSS<  100 mg/l , 

COD   <   250 mg/l , BOD < 30 mg/l,  

Chloride(Cl) < 1000 mg/l, Sulphates 

(SO4 )<1000 mg/l 

, Oil & Grease < 10 mg/l, TDS  < 2100 

mg/l,  Ammonical Nitrogen (A.N) 

<  50mg/l, Sulphide  < 2 mg/l ] 

 

Brief of Analysis Report 

(December, 2021) 

Action Taken 

Influent 

Quality at Inlet 

(in mg/l) 

Effluent Quality 

at  Outlet (in 

mg/l) 

Meeting 

Prescribed 

Standards 

(Yes/No) 

9 Narela 

CETP 

Narela Indl. 

Area 

22.5 10.885 pH 6.8 7.8 Yes Letter issued to CETP Operator  

on 14.01.2022 directing to 

ensure that the CETP take 

necessary measures to meet 

prescribed Treated Effluent 

Standards notified by 

MOEF&CC. 

TSS 480 68 

Oil & Grease 20.4 3.2 

BOD 168 24 

COD 520 88 

TDS 1620 1230 

Cl 1220 820 

SO4 28 16 

A.N 14.8 6.2 

Sulphide 6.2 1.2 

10 Bawana 

CETP 

Bawana 

Indl. Area 

35 27.577 pH 6.8 6.5 Yes Letter issued to CETP Operator 

on 14.01.2022 directing to 

ensure that the CETP take 

necessary measures to meet 

prescribed Treated Effluent 

Standards notified by 

MOEF&CC. 

TSS 548 24 

Oil & Grease 20.8 2.8 

BOD 182 20 

COD 208 76 

TDS 1990 1550 

Cl 960 900 

SO4 38 12 

A.N 19.2 6.8 

Sulphide 2.8 1.8 
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S. 

No. 

Name of 

CETP 

Industrial 

Areas 

Connected 

with   CETP 

Capacity 

in (MLD) 

Monthly 

Average Flow 

(in MLD) 

Parameters [Standards Prescribed] 

[ pH   -  6.5 - 9.0, TSS<  100 mg/l , 

COD   <   250 mg/l , BOD < 30 mg/l,  

Chloride(Cl) < 1000 mg/l, Sulphates 

(SO4 )<1000 mg/l 

, Oil & Grease < 10 mg/l, TDS  < 2100 

mg/l,  Ammonical Nitrogen (A.N) 

<  50mg/l, Sulphide  < 2 mg/l ] 

 

Brief of Analysis Report 

(December, 2021) 

Action Taken 

Influent 

Quality at Inlet 

(in mg/l) 

Effluent Quality 

at  Outlet (in 

mg/l) 

Meeting 

Prescribed 

Standards 

(Yes/No) 

11 Naraina  

CETP 

Naraina 

Indl. Area 

21.6 4.9 
pH 6.8 6.8 

No 

(Sulphide) 

Letter issued to CETP Society 

on 15.12.2021 directing to 

ensure that the CETP take 

necessary measures to meet 

prescribed Treated Effluent 

Standards notified by 

MOEF&CC. 

TSS 380 68 

Oil & Grease 12.8 4.8 

BOD 175 30 

COD 488 96 

TDS 1085 900 

Cl 1050 1000 

SO4 38 30 

A.N 38.6 10.6 

Sulphide 9.2 2.4 

12 GTK  

CETP 

GTK Road 

Indl. Area 

6 0.160 pH 7.2 6.0 Yes Letter issued to CETP Society 

on 14.01.2022 directing to 

ensure that the CETP take 

necessary measures to meet 

prescribed Treated Effluent 

Standards notified by 

MOEF&CC. 

TSS 780 40 

Oil & Grease 11.6 2.0 

BOD 112 24 

COD 400 80 

TDS 1720 1630 

Cl 1020 980 

SO4 58 23 

A.N 58.6 14.8 

Sulphide 4.8 1.6 
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S. 

No. 

Name of 

CETP 

Industrial 

Areas 

Connected 

with   CETP 

Capacity 

in (MLD) 

Monthly 

Average Flow 

(in MLD) 

Parameters [Standards Prescribed] 

[ pH   -  6.5 - 9.0, TSS<  100 mg/l , 

COD   <   250 mg/l , BOD < 30 mg/l,  

Chloride(Cl) < 1000 mg/l, Sulphates 

(SO4 )<1000 mg/l 

, Oil & Grease < 10 mg/l, TDS  < 2100 

mg/l,  Ammonical Nitrogen (A.N) 

<  50mg/l, Sulphide  < 2 mg/l ] 

Brief of Analysis Report 

(December, 2021) 

Action Taken 

Influent 

Quality at Inlet 

(in mg/l) 

Effluent Quality 

at  Outlet (in 

mg/l) 

Meeting 

Prescribed 

Standards 

(Yes/No) 

13 Lawrenc

e Road  

CETP 

Lawrence 

Road Indl. 

Area 

12 1.78 pH 7.1 7.8 No 

(TSS, BOD, 

Cl & 

Sulphide) 

Letter issued to the CETP 

Society on 14.01.2022 

enclosing effluent Analysis 

Report of DPCC Laboratory 

with the direction to take 

necessary rectification 

measures to meet prescribed 

Treated Effluent Standards 

notified by MOEF&CC and 

send the Action Taken / Compli

ance Report within 15 days. 

TSS 492 116 

Oil & Grease 20.4 5.6 

BOD 102 48 

COD 348 156 

TDS 1870 1720 

Cl 1990 1850 

SO4 189 68 

A.N 12.8 3.8 

Sulphide 9.0 4.8 

Total  212.3 64  

 



Sr. 
No. 

CETP 

Overall 
Performan

ce 
Evaluation 

of CETP 

Physical 
Survey & 

Discussions 
with CETP 
Operators  
& DSIIDC 

Treatment 
Unit wise 

Performanc
e 

Evaluation 

Analysis of 
DPCC Monthly 

Compliance 
Data for 2 

years (2019-
2021) 

Suitability of 
Treated Water 
Utilization for 

Irrigation/ 
Horticulture 

Purpose  

Analysis of 
Sludge & Grit 

Samples 

Identification of 
Storm Water Drains  
(carrying untreated 

wastewater/Sewage
) not Connected to 

CETP 

Draft Report on 
“Status, Gap 
Analysis, and 

Suggestions for 
Improvement and 

Up gradation” 
Revised Time 

Target 
1 Naraina Yes Yes Yes Yes Yes Yes Yes Oct 2021* 

(Submitted) 
2 Mayapuri Yes Yes Yes Yes Yes Yes Yes 

 
Oct 2021* 

(Submitted) 
3 Lawrence Road Yes Yes Yes Yes Yes Yes Yes Nov 2021 

(Submitted) 
4 SMA Yes Yes Yes Yes Yes Yes Yes Nov 2021 

(Submitted) 
5 Wazirpur Yes Yes Yes Yes Yes Yes Yes Oct 2021 

(Submitted) 
6 Badli Yes Yes Yes Yes Yes Yes Yes Nov 2021 

(Submitted) 
7 G T Karnal Road Yes Yes Yes Yes Yes Yes Dec 2021 

(Submitted) 
8 Nangloi Yes Yes Yes Yes Yes Yes Dec 2021 

(Submitted) 
9 Okhla Yes Yes Yes Yes Yes Yes Yes Dec 2021 

(Submitted) 
10 Jhilmil Yes Yes Yes Yes Yes Yes Dec 2021 

(Submitted) 
11 Mangolpuri Yes Yes Yes Yes Yes Yes Yes Jan 2022 

(Submitted) 
12 Bawana Yes Yes Yes Yes Yes Yes Feb 2022 

13 Narela Yes Yes Yes Yes Yes Yes Feb 2022 

When August 

2020 & 

March 

2021 

July-August 

2020 

 

Feb-March 

2021 

June-July 

2021 

May 2021 March 2021 

 

Aug-Oct 2020 Feb-March 2020, 

Nov-Dec 2020, June-

July 2021 

CETP-wise Work Done by NEERI Status as on 27.01.2022 
Annexure - 4 

* Revised reports submitted  
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Annexure - 5 

Status of Solid Waste Management including Legacy Waste in NCT of Delhi 

 

1. Municipal Solid Waste Management :  
 

 Municipal Solid Waste Generation, Processing and Disposal 

  S. 

No. 

Particulars North 

DMC 

SDMC EDMC NDMC DCB Total 

1 Total Municipal 

Solid Waste (MSW)

Generation(in TPD) 

4500 3600 2700 247 

 

72 11119 

2 No. of Wards 104 104 64 14 

(Circles) 

8 280 

Wards + 

14 

Circles 

3 Lifting / Collection 

of MSW (in %) 

100% 100% 100% 

 

100% 100% NA 

4 Segregation of 

MSW at Source  

(in %) 

90 %  

(in 37 

Model 

Wards) 

30% (in 

67 wards  

80 – 100 % (in 37 

Model Wards) 

60 - 80% (in 11 Wards) 

50-60% (in 6 Wards)  

40-50% (in 10 Wards) 

20-40% (in 17 Wards) 

10-20% (in 23 Wards) 

80 - 100% 

(in 3 Model 

Wards) 

 

50% 

(in 61 

Wards) 

 

100 % in 

all 14 

Circles 

100% in 

Model 

Wards of 

Civilian 

Area 

90 % in 

other Wards 

of Civilian 

Area 

60% in 

Army Area 

NA 

5 Processing of Waste 

in TPD(in %) 

2300 

(51%) 

2043 

(56.7%) 

15 

(0.56%) 

247 

(100%) 

41 

(57 %) 
4646 

(41.8%) 

6 Disposal of  MSW 

in Landfill Sites 

2200 

(49%) 

1557 

(43.7%) 

2685 

 (99.4%) 

Nil 31 

(43%) 
   6473 

(58.2%) 
 

(a) Collection, Segregation & Transportation of Municipal Solid Waste: 
 

 

There are 5 Local Bodies in Delhi responsible for implementation of the Solid Waste Management Rules, 

2016. Total Municipal Solid Waste generation in Delhi is 11119 Tonnes per day (TPD). For proper 

treatment and disposal of the municipal solid waste, waste segregation is pre-requisite and the local bodies 

are implementing a detailed plan of waste segregation at source, door to door collection, intermediate 

storage and transport facility with GPS for the segregated waste. 
 

 

 

(b) Municipal Solid Waste Processing and Disposal Facilities: 
 

 

There is one Integrated Solid Waste Management Facility at Bawana for processing of 2000 TPD of 

municipal solid waste having Waste to Energy Plant, Compost Plant and Engineered Sanitary Landfill. One 

Engineered Sanitary Land Fill is proposed to be developed by South Delhi Municipal Corporation (SDMC) 

at Tehkhand. An Integrated Solid Waste Management Facility for 2000 TPD was proposed to be developed 

by East Delhi Municipal Corporation (SDMC) in joint venture with NTPC at Ghonda Gujran however 

Principal Committee constituted by Hon‟ble NGT has not permitted the said Facility since it was falling in 

the Flood Plain of River Yamuna.  

 
 



2 

 

(c) Waste to Energy Plants : 
 

Delhi has 3 Waste to Energy Plants (WTE Plants) of capacity 4550 TPD at 3 different locations in Delhi 

namely Okhla, Ghazipur and Bawana. One New Waste to Energy Plant of capacity of 2000 TPD is under 

construction at Tehkhand and one New Waste to Energy Plant of capacity of 1500 TPD is proposed in the 

2500 TPD Facility at Ranikhera. After commissioning of these 2 proposed WTEs capacity of WTE Plants 

will increase from 4550 TPD to 8050 TPD by December, 2023. 
 

Operational Waste to Energy Plants in Delhi 

*  -  Presently Waste to Energy Plant at Ghazipur is under revamp. 
 
  

(d) Gap Analysis on Solid Waste Management 
 

Generation (in TPD) Processing   (in TPD) 
 

Gap  (in TPD) 

11119 
 

4646 6473 

 

 (e) Proposed Waste Processing Facilities & Sanitary Land Fill in Delhi 
 

S. 

No 

 

Name of Waste to Energy Plant Existing Capacity 

Waste Processing 

(in TPD) 

Electricity 

Generation(in MW) 

1. Timarpur Okhla Waste management Company Ltd.,  

Old NDMC Compost Site, Okhla. 
1950 

 

23 

 

2. East Delhi Waste Processing Company Ltd., Ghazipur  1300*   12* 

3. Delhi MSW Solutions Ltd Narela Bawana  Road,  

Bawana 
1300 

 

24 

 

 Total 
 

4550 59 

S.No. MSW Facility No(s) Location 

 

Local Body Capacity 

(in TPD) 

Expected 

Timeline  

for Completion 

   1. Waste to Energy Plant  1 Tehkhand 
 

SDMC 2000  September, 2022 

   2. Integrated Municipal  

Waste Processing Facility 

 [Including Waste  

Collection, Segregation, 

Transportation, Processing 

& Disposal]  

1 Ranikhera 
 

[ For 3 Zones of 

North DMC  

(City – SP,  

Karol Bagh&  

Narela Zone) 

North DMC  2500  December, 2023 

   3 Bio CNG Plant 2  Tehkhand 

 Okhla 

SDMC 200 TPD 

300 TPD 

March, 2023 

December, 2022 

   4 Compressed Bio Gas 

(CBG) Plant 

1 Hastsal SDMC 100 TPD December, 2022 

   5. Bio-methanation Plant 

of NDMC  

1 NDMC /SDMC Area  NDMC  

 

30 September, 2022 

   6.  Sorting cum 

Composter Plants  
 

5 Tigris Road & 

Kirby Place in 

Delhi Cantt. 

Delhi 

Cantonment 

Board 

70  

(Total 

Capacity of 5 

Plants) 

March, 2022 

   7. 

 
Decentralised  

Bio-methanation Plants  

 

2 Naraina Industrial 

Area Ph-I & 

Mangolpuri 

Industrial Area Ph-I 

North DMC 10 

(5TPD each) 

March, 2022 

   8. Decentralised  

Composter Plants  

3  Ramleela Ground North DMC 

EDMC 

3 

(1TPD each) 

March, 2022 
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(f) Decentralized Waste Management Facilities (Compost Plants /Biomethanation Plants)   
 

The Government is in the process of installation of decentralized Waste Management Facilities 

(Compost Plants / Bio- Methanation Plants) so that the solid waste generated is segregated and treated at 

source and the transport and dumping of waste in faraway areas can be done away with. The details of 

the decentralized plants already commissioned and those at different stages of commissioning are as 

follows: 
 

 

 Operational Decentralized Waste Processing Facilities : 

 [Bio-methanation Plants–8 Nos of 5TPD each + 6 Nos in NDMC Area, Compost Plants–19 Nos of 1 TPD each] 
 

Sl. 

No. 

Local 

Body 

Composting Bio- methanation Plant 

1. DCB 2 Food Waste Composters (Organic Waste Convertors) –

Total Capacity - 0.175 TPD  ( 0.125 TPD + 0.05 TPD)  

Nil 

2. EDMC 10 TPD      (10 Nos of 1 TPD each) 10 TPD 

(2 Nos  of 5 TPD each) 

3. NDMC 23.81 TPD  [49 Compost Pits (10.96 TPD, 28 Organic 

Waste Convertors (OWCs) (12.85 TPD) in NDMC area]  

7.45 TPD 

(6 Nos) 

4. North 

DMC                  

 

One Centralised Compost Plant in the Integrated Waste 

Complex at Bawana + 5 Decentralised Compost Plants 

of 1TPD each 

10 TPD 

(2 Nos  of 5 TPD each) 

5. South 

DMC                        

204 TPD One Centralised Compost Plant of 200 TPD at 

Okhla  + 4 Decentralised Compost Plants of 1 TPD each 

20 TPD 

(4 Nos of 5 TPD each) 

3 Compost plants of 1 TPD each and 2 Bio Methanation plants of 5 TPD are proposed to be installed 

by March, 2022. 

 

 

NORTH DMC 

 

(i) Accelerated Composter Plant 1 TPD Capacity (6 Nos) 
 

 5 Plants  commissioned at Bhorgarh Nursery, Rajendra Nagar Nursery, Maurya Enclave at 

Pitampura, Mori Gate and Sector -11 Rohini 

 One Composter Plant of 1 TPD at Nursery of Ramleela Ground is expected to be commissioned 

by March, 2022. 

 

(ii) Bio-Methanation Plants 5-TPD Capacity (4 Nos) 
 

   2 Plants commissioned at Roshanara Bagh & MVID Hospital.   

 2 Plants at Naraina Industrial Area Ph-1 & Mangolpuri Industrial Area Ph-1 are expected to be 

commissioned by March, 2022 
 

 
 

 

 Ashok Nagar 

 Vishwas Nagar 
 

EDMC 

 

  9. Engineered Sanitary 

Landfill (SLF) 
 

1 Tehkhand SDMC ------- December, 2022 

 Total 17 + 

One 

SLF 

  5213 TPD  
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EAST DMC 
 

(i) Composters of 1 TPD Capacity (12 Nos) 
 

 10 Plants commissioned  

 2 Composter Plants of 1 TPD each at Ashok Nagar & Vishwas Nagar are expected to be 

commissioned by March, 2022.   
 

 

(ii)  Bio-Methanation Plants 5-TPD Capacity (2 Nos) 
 

 Both the 2 Plants at Geeta Colony & Shastri Park have commissioned.  

 

SOUTH DMC 
 

(i) Four Compost Plants of 1 TPD each  
 

 Four plants commissioned at Chirag Delhi, Punjabi Bagh Nursery, Near Lady Sriram College, 

East of Kailash and Dwarka Sector 14. 

 

(ii) Four Bio-Methanation Plants (5 TPD Each). 

 Four plants commissioned at Sarita Vihar, Dwarka Sector 14, Punjabi Bagh Nursery and 

Masood Pur in Vasant Kunj. 
 

 

2. Remediation of Legacy Waste (Old MSW): 

There are 3 Dumpsites at Ghazipur, Bhalaswa and Okhla in Delhi where Municipal Solid Waste have 

been dumped and there was legacy waste of 28 Million Tons as mentioned in the orders dated 

17.07.2019 of Hon‟ble National Green Tribunal in OA No. 519 / 2019  in the matter of News item 

published in "The Times of India" Authored by Jasjeev Gandhiok & Paras Singh  Titled "Below 

mountains of trash lie poison lakes” and OA No. 386/2019 in the matter of “Centre for Wildlife and 

Environment Litigation” Vs Union of India &Ors.”. 
 

In the said case Hon‟ble National Green Tribunal has passed detailed order regarding Disposal of 

„Legacy‟ Waste dumped at Bhalaswa, Ghazipur and Okhla Dumpsites and given various directions. 

Hon‟ble NGT has directed the Municipal Corporations to go for bio mining using trommels instead of 

capping of the dump sites at Bhalaswa, Ghazipur and Okhla. The estimated cost to clear the 

above three dump sites at Delhi may be approx. Rs. 250 Crores as given below : 
 

i. EDMC             -  Rs. 125  Crores 

ii. North MCD     -  Rs.  75   Crores 

iii. SDMC            -   Rs.  50   Crores 
 

As per the directions of the Hon‟ble Tribunal the contributions towards said amount of Rs. 250 

Crores in three separate ESCROW accounts will be as follows : 
 

i EDMC (i) NCT Delhi 

(ii) EDMC  

(iii) NDMC* 

(iv) DCB** 

Rs. 65 Crore 

Rs. 40 Crore 

Rs. 10 Crore 

Rs. 10 Crore 

Total = 125 Crores 

ii North MCD 

 

(i) NCT Delhi 

(ii) North MCD 

(iii) NDMC 

(iv) DCB 

Rs. 35 Crore 

Rs. 30 Crore 

Rs. 05 Crore 

Rs. 05 Crore 

Total = 75 Crores 

iii SDMC 

 

(i) NCT Delhi 

(ii) SDMC 

(iii) NDMC 

(iv) DCB 

Rs. 25 Crore 

Rs. 15 Crore 

Rs. 05 Crore 

Rs. 05 Crore 

Total = 50 Crores 

 Total 250 Crores 
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As directed by the Hon‟ble NGT, the Committee headed by Chief Secretary, Govt. of NCT of Delhi has 

been constituted vide order dated 25.07.2019. The ESCROW accounts for North DMC, East DMC and 

South DMC have been opened. Regular meetings of the Committee headed by Chief Secretary are held to 

review the progress in the said matter. 
 

Out of Rs. 250 Crores, an amount of Rs. 245 Crores have been contributed by the DPCC, DMCs, DCB & 

NDMC. DCB has deposited only 15 Crores (out of Rs. 20 Crores) and filed an application before the 

Hon‟ble Supreme Court for exemption of Rs. 5 Crores to be deposited to North DMC, because DCB is not 

dumping its MSW at Bhalaswa landfill site.  
 

The implementation of the project has been started w.e.f. 01.10.2019. Inert material generated during the 

process is about 60% to 70% by weight or 40% by volume of the waste being processed, which needs to be 

disposed of in a scientific manner. It is a major challenge before the municipal corporations to make 

suitable land available for disposal of this inert material particularly since the availability of land is 

extremely scarce in Delhi. SDMC on behalf of all the three DMCs has moved an application to Forest 

Department for procurement of space in four empty pits of Bhatti mines for temporarily dumping inert 

materials generated due to bio-mining. 
 

In pursuance of the Order dated 23.03.2020 passed by Hon‟ble National Green Tribunal in above mentioned 

case and Integrated Special Purpose Vehicle (SPV) was constituted vide order dated 14.07.2020 for the 

scientific management, processing and disposal of Legacy Waste. The said committee is headed by Chief 

Secretary and having Pr. Secy. (Env.), Commissioners of SDMC, EDMC & North DMC, Secy. (UD Deptt), 

Sh. Manish Singh (IAS, Director, Swatch Bharat, Bhopal) and Sh. Vijay Nehra (IAS, Comm., Municipal 

Corp., Ahmedabad) as members.  
 

As per the said order, a Joint Committee comprising representatives of CPCB, NEERI & IIT Delhi has 

assessed the Amount of Damage to Environment due to three dumpsites in Delhi as mentioned in following 

table: 
 

S.No. Name of the Municipal Corporation Name of the 

Dumpsite 

Damage Cost assessed, (Rupees) 

1. North DMC  Bhalaswa 155.9 Crore 

2. EDMC  Ghazipur 142.5 Crore 

3. SDMC  Okhla 151.1 Crore 

Total 449.5 Crore 

 

Hon‟ble NGT has disposed off the above mentioned case vide order dated 29.01.2021 with following 

directions: 
 

“Accordingly, we direct the NCT Delhi and the Municipal Corporations concerned to coordinate and 

execute the work of remediating the legacy waste dump sites for enforcing the rule of law and protection 

of environment and public health, expeditiously in terms of earlier orders of this Tribunal. Due care has 

to be taken for preventing fire accidents on the landfill sites and maintaining stability of the dumps. The 

Chief Secretary, Delhi, may continue to hold meetings for coordination with all the stake-holders, at least 

once in a month, as earlier directed to device ways and means to expedite the pending work, including 

coercive measures against those responsible for delay. The CPCB is at liberty to recover the 

compensation already assessed, with further compensation for continuing damage till compliance of law, 

following due process of law. The amount of recovered compensation be spent on restoration of 

environment in Delhi.” 
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As per the Action Plans submitted by EDMC, North DMC & SDMC to the Hon‟ble NGT, following are 

the timelines for remediation of legacy waste at three dumpsites in Delhi  

 

Dumpsite Timeline for 25% 

remediation 

Timeline for 50 % 

remediation 
 

Timeline for 100% 

remediation 

Ghazipur March, 2022 March, 2023 Dec, 2024 

Bhalaswa Oct, 2021 

 

Jan, 2022 

 

Dec, 2023 

Okhla  Dec, 2021 Sept, 2022 March, 2023 (80 % rest is 

below ground level) 

 
 

The Status of Bio-Mining of Legacy Waste at 3 Dumpsites at Okhla, Ghazipur & Bhalaswa in 

Delhi (as on 31.01.2022) is given in following Table : 

 

S.  

No.  

Name of the 

Dumpsite 

Quantity of  Legacy 

Waste Dumped 

(As on 17.07.2019) 

Total Quantity of Legacy 

Waste Processed 

 (As on 31.01.2022) 

No. of 

Trommels 

Operational 

1 Ghazipur 140 Lakh Ton 8.74 Lakh Ton (6.24%) 20 

2 Okhla 60 Lakh Ton 10.40 Lakh Ton (17.33%) 24 

3 Bhalaswa 80 Lakh Ton 20.50 Lakh Ton (25.62%) 32 

        Total 280 Lakh Ton 39.64 Lakh Ton  

(14.16 %) 

76 

 
 

 

Urban Development Department, Govt. of NCT of Delhi is coordinating the said matter, conducting 

meetings of the said Committee and filing Status Report on behalf of Govt. of NCT of Delhi to Hon‟ble 

National Green Tribunal from time to time.  
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   Restoration & Rejuvenation of River Yamuna Flood Plains Status of 10 Projects of DDA (As on 31.01.2022)     Annexure- 11 

 S. 

No. 

Project Area  Timelines Status  

1 Asita East 
 

[Old Railway Bridge to ITO 

Barrage (Eastern Bank) ] 
 

PART A : Under the jurisdiction 

of DDA. 
 

 
 

PART B : Under the jurisdiction 

of UP Irrigation Deptt.  

Total Site Area – 197 Ha 

 
 

 

PART A:  

90 Hectares land within 

DDA’s jurisdiction 
 

PART B: 

107 Hectare with UP 

Irrigation Department  

( Encroachment Area – 

65.76 Ha) 

 
 
 
 

 

PART A: Completed. 

 

 
 

PART B: 31.03.2022 

 

 

 

 

 
 

 

PART A: Completed. 
 

 
 

 

 

PART B: Present Progress is 23%. Work completed are as 

under:  

1. Excavation of 2 water bodies out of 3 

2. 1 ramps out of 3 

3. Embankment of 1 parking out of 1 

Work of Encroachments removal are delayed due to lock down 

Corona, ban & Court Cases. Present progress of work is 23%. 

2 Kalindi Aviral 
 

[NH24 to DND Flyway (Western 

Bank) ] 

Total Site Area – 100 Ha 

(DDA Land)  

Work completed. Completed. 

3 Kalindi Biodiversity Park  

[DND to proposed Kalindi By-

pass (Western Bank) Khijrabad]  

Entrusted  to CEMDE 

Total Site Area – 115 Ha 

(DDA Land) 

Wetland completed in 

available space. 

Wetlands are completed in available space. Further work is held 

up due to NHAI work. 

 

 

4 Asita West 

 

[Old Railway Bridge to ITO 

Barrage (Western Bank)] 

Total Site Area – 200 Ha 

(DDA Land) 

(Encroachment Area – 

23.81 Ha) 

 

Work completed for  

93 Ha 

 

31.03.2022 

(for the balance 107 Ha 

area) 

 

Present Progress is 42%. 

Work completed are as under  (for 107 Ha area): 
 

1. Excavation of 2 water bodies out of 4 

2. Excavation of 1 oxidation pond out of 1 

3. 700 meter  moorum  path out of 2500 meter 

4. 3 Ramps out of 3  

5. Part of cycling track  
 

Work and Encroachments removal are delayed due to lock down 

Corona, ban & Court Cases. 
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S. 

No. 

Project Area Timelines Status 

5 ITO to NH-24  

(Eastern & Western Bank )-  

Area south of Commonwealth 

Games Village Area 

Total Site Area  - 116.25 

Ha (DDA Land) 

(Encroachment Area – 

11.0 Ha) 
 

[90 Ha (Eastern Bank to be 

developed by DDA) + 18 

Ha (Western Bank to be 

developed by DDA) + 8.25 

Ha (Western Bank to be 

development by CPWD)] 
 

31.03.2022 

(for 90 Ha on Eastern 

Bank) 

 

Present Progress is about 2%. 

 

For 90 Ha of land: Present progress is just started.    

Work and Encroachments removal are delayed due to lock down 

Corona & ban. 

6 Wazirabad to Old Railway 

Bridge (Western Bank) 

[ Qudesia Ghat] 

 

Entrusted to INTACH 

Total Site Area  - 66 

Hectares (DDA Land) 
 

[ Qudesia Ghat- 16 Ha. 

Sur Ghat – 13.6 Ha. 

Eco-trail – 33 Ha. 

Yamuna Bazar-3.4 Ha. 
 

31.03.2022  

(for Qudsia Ghat) only 

for 16 Ha Land. 

The work has been assigned to M/s Intach on nomination basis 

for Qudsia Ghat. Present progress – NIT finalized tender yet to be 

called by INTACH. 

 

7 Yamuna Vanasthali 
 

Wazirabad Barrage to ISBT 

Bridge (Eastern Bank) around 

Garhi Mandu Village & 

Usmanpur Village 
 

Total Site Area  - 236.5 Ha 

(DDA Land) 

(Encroachment Area – 

150.47 Ha) 

07.04.2022 

 

Present progress of is 32%.  Work and Encroachments/ Jhuggis 

removal are delayed due to lock down Corona & ban. 

(Excavation of water bodies started. ) 

8 Mayur Nature Park  
 

(NH-24 to DND Flyway (Eastern 

Bank)  
 

PART A: under the jurisdiction 

of DDA 

 

PART B: Under the jurisdiction 

of UP Irrigation Department.  

Total  Area– 397.75 Ha 
 

 

 

Part A :           235 Ha  

                      (DDA Land) 
 

Part B :              162.75 Ha  

                         (UP Land) 

----  

PART A:  
Issues: 

I. LM Department informed that approximately 100 Ha of 

land has been de-notified out of total 235 Ha. 

II. The demarcation is to be done by Revenue Department & 

which is being delayed.  
 

Accordingly, the landscape plan also needs to be reworked. 

I. The work of UP Irrigation land of 162.75 Ha is to be 

taken up on deposit work basis. 
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S.  

No. 

Project Area Timelines Status 

9 Eco-Tourism Area  

[Geeta Colony Bridge to ITO 

Barrage (Western Bank) ] 

 

Total  Area - 30 Ha  

(DDA Land)  

(14 Ha land is with 

IPGCL) 

Land department has 

been requested to take 

back the land. 

Area falls outside 1 in 25 year floodplain. 

The land is yet to be retrieved.  

Only 9.6 Ha of the land is currently available for development. 

10 Hindon Sarovar 
 

(NH-24 to DND Flyway - Eastern 

Bank) Part Area- II-  

Hindon Cut Wetlands I&II 

Entrusted to CEMDE 
 

PART A: Under the jurisdiction 

of DDA 

 

 

PART B: Under the jurisdiction 

of UP Irrigation Department.  

Total Site Area – 45 Ha 

 

 

 

 

 
 

PART A: 

15 Ha (DDA Land)  

 

PART B: 30 Ha  

(UP Irrigation Dept.) 

 

 

 

 

 

 

 

 

The project comprises of creation of wetlands for treating water 

from the Hindon Canal the mouth of which falls under the 

jurisdiction of UP Irrigation Department. Work entrusted to 

CEMDE. 
 

The demarcation is to be done by Revenue Department & which 

is being delayed.  
 

Accordingly, the landscape plan also needs to be reworked. 

 Total Part A –        1203.75 Ha 

                      (DDA Land) 

 

Part B-    299.75 Ha  

                   (UP Land) 
 

Total – 1503.50 Ha 

 

(Encroachment Area – 

251.04 Ha) 

 

 

 (a) Completed – 283 Ha(DDA Land)( 0.5 + 1+ 0.5= 2 Nos)  
 

(b) In Progress 
 

(i) 640.75 Ha (DDA Land) ( 1+0.5+1+1+1= 4.5 Nos)   

(ii) 107.00 Ha (UP Irrigation  Land) (0.5 No) 

Total – 747.75 Ha 
 

(c) In planning  
 

DDA     = 280 Ha  

UP         = 192.75 Ha 
 

Total = 472.5 Ha  
 



DELHI JAL BOARD GOVT OF NCT OF DELHI 

OFFICE OF THE CHIEF EXECUTIVE OFFICER 

VARUNALAYA PHASE-II, KAROL BAGH, NEW DELHI 
QASuRA 

No. DJB/CEO/ 2021/D - S18 Date: 03.12.2021

ORDER No. - 1o 

A meeting was held on 25.11.2021, under the chairmanship of Hon'ble Chief 

Minister, Delhi to review the Action Plan on Yamuna Cleaning. It was decided that 

Yamuna cleaning being an interdepartmental responsibility to ensure a cohesive 

and integrated approach for time-bound execution of Yamuna Cleaning Action 

Plan, an inter departmental cell is being constituted as follows:

1. Chief Executive Officer, Delhi Jal Board 

2. Member (Dr), DJB 

3. Chief Engineer (Civil) DUSIB 

4. Chief Engineer, Industrial area, DSIIDC 

5. Chief Engineer (Zone)-1, IFC 

6 Member Secretary, DPCC 

Chairman
Member 

Member 
Member ms2 
Member 
Membe 

862/toMeT 
o8112/0 

Further, it is also ordered that: 

1. Yamuna Cleaning Cell shall be responsible for the cleaning and execution of 

Yamuna Cleaning Action Plan as decided by Govt. of NCT of Delhi. 

2. All the Members of the Cell shall report to the CEO, DJB with regard to their 

responsibilities under the Yamuna Cleaning Action Plan, 

3. The decision taken by the Cell shall have to be executed by the Members of 

the respective departments to ensure time-bound action., 

This issues with approval of the Comnpetent Authority. 

w 

(Udit Prakash Rai) 

Chief Executive Officer, DJB 

1. Member (Dr), DJB 

2. Chief Engineer (Civil) DUSIB 

3. Chief Engineer, 
Industrial area, 

DSIIDC 

4. Chief Engineer (Zone)-1, IFC 

5. Member Secretary, DPCc 

.12 

Copy to for kind information 

. Secretary to Hon'ble Lt. Governor, Delhi 

2. Secretary to Hon'ble Chief Minister, GNCTD 

3. Hon'ble Minister (W), GNCTD 

4. OSD to Chief Secretary, 
Delhi 

5. Addl. Chief Secretary (UD), GNCTD 

6. Chairman, DPCC 

7. Secretary (l&%Fc) Deptt 

8. CEO, DUSIB 

9. CMD, DSIiDC 

oni}) 

Chief Executive Officer, DJB 

S248 
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