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Monthly Progress Report of Uttar Pradesh in the NGT Matter O.A. No. 673 of
2018 (In compliance to NGT order dated 24.09.2020)

January-2024

L Details of Sewage Treatment Plant in the State

Total Population of the state: 19.98 Crore as per census 2011,
a) Urban Population- 4.44 Crore in Year 2011

b) Rural Population- 15.54 Crore in Year 2011
Total Estimated Séwage Generation (MLD): 5500 MLD
a) Total existing treatment capacity of 139 STPs :- 4174.9 MLD (Annexure-1)
b) Utilization capacity :- 3295.98 MLD
c) Current Gap:- 1325.1 MLD
d) 38 STPs under construction :- 817.8 MLD (Timeline Mar, 2025) {Annexure-2)
e) 19 STPs under tendering :- 942.0 MLD (Timeline June 2025) {Annexure-3)
f) 16 STPs DPR sanctioned/submitted/to be submitted to NMCG :- 484.40 MLD (Annexure-3A)
g) 294 STPs proposed under SBM 2.0:- 951.00 MLD (Annexure-3B)
Total Capacity (December — 2025):- 7371.00

Performance of Sewage Treatment Plant

S.No STPs in UP Number
139
1 Total Install :
otal Installed STP (Total Capacity- 4174.9 MLD)
(Utilized Capacity: 3295.98 MLD)
2 Operational STP 126
STP Achieving norms 103
3
STP Not Achieving norms 23
STP Not In Operation . 4
4 .
Under trial 9

The standards as per MOEF&CC Notification dated 13.10.2017, titled' Applicable
Effluent Discharge Standards for STPs" are as follows:

For State Capital: pl-6.5-9.0; BOD - <20 mg/l; TSS- <50 mg/l & FC- <1000 MPN/100 m]
Other than State Capital: pH-6.5-9.0; BOD - <30 mg/l; TSS- <100 mg/l & FC- <1000MPN/100 ml
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Details of Industrial Pollution:

Status of GPI Industries inspected during 2022-23

Total GPIs 1644
Complied 1002
Non-Complied 232
(SCN issued 180)
(Closure order issued 52)
Self- Closed- Permanent 43
Self- Closed- Temporary 367

Status of Common Effluent Treatment Plants (CETPs)

Number of existing CETP :- 07
Capacity of CETP :- 58.55 MLD

(Annexure-4)

No. of Upgradation/ under construction CETP :- 05
Capacity of under construction CETP:- 32.4 MLD

Performance of Common Effluent Treatment Plant :-

S.No CETP in Uttar Pradesh Number
| Total Installed CETP 7
Operational CETP 7
2 CETP Achieving Norms 7
CETP Not Achieving Norms 0
Not in Operation 0

Details of under construction/proposed CETP

S. | Name of District | Capacity Agency/ Timeline/ Date of Remark
No (MLD) Project Commissioning
1 Pajmau, 20 JATETA April, 2024 Date revised for
Kanpur Nagar commissioning
2 [Bhadohi 1 BIDA Completed but Not| Not in use
Operational
3 SEZ, Moradabad 2.4 UPSIDA Completed but Not | Not in use
Operational
4 Growth Centre, 2 UPSIDA September, 2025 -
Jainpur,
IKanpur Dehat
5 GIDA, Gorakhpur 7 Namami Gange | ToR for Reassessment is
& Urban Environmental required as both
Development Cleanrance issued | industries become
by SIEAA. EIA ZLD for which this
Study pending at CETP was proposed
initially
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111, olid Waste Management:

Total Population of the state: 19.98 Crore as per census 2011.
a) Urban Population- 4.44 Crore in Year 2011 '

b) Rural Population- 15.54 Crore in Year 2011

(A). Solid Waste Management (Urban):
. Total number of Urban Local Bodies ;- 762
. Urban Population- 4.44 Crore in Year 2011

. Current Municipal Solid Waste Generation- 14710 TPD
a) Total existing treatment capacity :- 11527 TPD
b) Current GAP:- 3183 TPD
¢) Plants under construction :- 8051 TPD (Timeline Dec. 2024)
d) Proposed Treatment Facilities :- 7490 TPD (Timeline Dec. 2025)
e) Segregation at source: - 12944 TPD (88%)

Solid Waste Mapagement ( Urban )

Existing Facilities: - The following facilities are operational: -

Current Status

Waste Generation

‘14,710 Tons Per Day

No.of processing plants 20 Plants (Annexure-5.0)
Processing capacity 6795 Tons Per Day
No. of Compost Pit 868 Pits (Annexure-5.1)
Processing capacity 1344 TPD

No. of MRFs 622 MRFs {Annexure-5.2)

Processing capacity 3120 Tons Per Day

Waste to Energy Capacity 268 TPD {Annexure-5.3)
Existing Capacity 11527 TPD
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Under Construction Facilities: - The following facilities are Under Construction: -

Under Construction Plants with Timeline

Processing Plants 38 Plants {Annexure-5.4)
Processing capacity 3955 Tons Per Day
Timeline Dec’24
MRF Under Construction 311 MRFs {Annexure-5.5)
Processing Capacity 1775 TPD
Timeline Mar’24
Compost Pits Under Construction 1241 TPD
Timeline Mar'24
WTE + CBG Under Construction 1080 TPD (Annexure-5.6)
Timeline Dec’24
Proposed Processing Plants: The following facilities are proposed:
Proposed Plants with Timeline
Processing Plants 15 Plants (Annexure-5.7)
Processing capacity 980 Tons Per Day
Timeline Dec.2025
WTE + CBG 6510 TPD (11 Plants) (Annexure-5.6)
Timeline Dec. 2025
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(B). Solid Waste Management (Rucal):
. Rural Population- 15.54 Crore in Year 2011

. Current Municipal Solid Waste Generation- 11959 TPD
a) Total existing treatment capacity :- 3000 TPD
b) Current GAP:-8959 TPD
c) Proposed Treatment Facilities :- 8959 TPD (Timeline March 2025)

Solid Waste Mapagement ( Rural)
Waste Generation
11,959 TPD
: I
| . Future Plans
Processing Capacity Current Gap 8,959 TPD
3,000 TPD 8,959 TPD ( Timeline Mar -25)

Processing Capacity

11,959 TPD
By Mar -25
(C)  Details of legacy waste in the State:-
a) Total legacy waste dump sites :- 86
b) Total area of legacy waste dump sites:- 690 Acre (Annexure-6)

c) Remediated Area:- 401.98 Acre (58%)
d) Estimated quantity :- 133.41MT .
e) Remediated waste: - 74.70 MT (56%)
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IV.

Construction & Demolition Waste @ .

a)
b)
¢)
d)
€)

Current C&D Waste Generation :- 1471 TPD
Total processing capacity :- 1305 TPD

Current GAP:- 166 TPD

Plants under construction :- 350 TPD (Timeline Mar. 2024)
Proposed Treatment Facilities :- 620 TPD (Timeline Mar. 2024)

Operational Capacity
1. Agra 05 TPD
2. Varanasi 200 TPD
3 Prayagraj 100 TPD
4. Ghaziabad 400 TPD
5. Noida 400 TPD
6. Lucknow 100 TPD
7. Kanpur 100 TPD

Total 1305 TPD

2. Under C ion C& D W P ing Facilities:-

Under Construction Capacity Timeline

1. Agra 150 TPD 31.03.24

2. Mathura 50 TPD 31.03.24

3. Gorakhpur 50 TPD 31.03.24

4. Moradabad 100 TPD 31.03.24
Total 350TPD




S.No. Proposed Capacity Timeline
1. | Aligarh 100 TPD 31.03.2024
2. | Meerut 100 TPD 31.03.2024
3. | Firozabad 50 TPD 31.03.2024
4. | Jhansi 50 TPD 31.03.2024
5. |Ayodhya 20 TPD 31.03.2024
6. |Kanpur 200 TPD 31.03.2024
7 | Lucknow 200 TPD 31.03.2024

Total 720 TPD

V. Bio-medical Waste Management:

s  Total Bio-

medical generation: 89210.65 Kg/day

® No. of Hospitals and Health Care Facilities: 37,927
e Status of Treatment Facility/ CBMWTEF: 23

VL Hazardous Waste Management

e Total Hazardous Waste generation: 491341.37 MT/ Year

®  No. of Industries generating Hazardous waste: 2879
e  Treatment Capacity of all TSDFs: 550029 MT/Year
¢  Avg. Quantity of Hazardous waste reaching the TSDFs and Treated: 140201.7 MT/Year

VII. Plastic Waste Management:
* Total Plastic Waste generation: 1030 TPD

e  Uttar Pradesh has potential for disposal of Plastic Waste of 2360 TPD

S.No. , Mode of Disposal Disposal Capacity
1. Recycling Facilities (82 Number) 1908.5 TPD
2. Co-processing Facilities-0l 150 TPD
(M/s Ultratech Cement, Sonebhadra)
3. Waste to Oil -03 33.1 TPD
4. Waste to Energy -03 268.97
Total recycling & disposal infrastructure in UP- 2360.06 TPD
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VIII. Details of Nodal Officer appointed by Chief Secretary in_the State/UT:

Threetier monitoring mechanism developed and functional.

IX. Latest water quality of polluted river, its tributaries, drains with flow details

XL

XIIL

and ground water guality in the catchment of polluted river: Latest water quality

status of poiluted river stretches is available at link http://www.uppcb.com/water-quality-data-

stretches.htm

Demarcation of Floodplain and removal of illegal encroachments:

¢ 14446 pillars have been placed against 15293 pillars for demarcation of flood plain zone of River

Ganga from Kannauj to Unnao.

o Flood Plain Zones for Rivers Hindon, Yamuna, Varuna, Gomti, Kali east,

Ramganga, Betwa, Ghaghra, Rapti, Sai, Saryu has been decided.

Maintaining minimum e-flow of river:
» E-flow for Kannauj-Unnao maintained as per directions of CWC,

* E-flow in Rivers Ghaghra, Rapti, Ramganga, Saryu, Betwa has been decided.

e E-flow for River Yamuna and Ganga (Unnao-UP Border) yet to be decided.
e Rivers Sai, Gomti, Varuna, Hindon, Kali east are non-perennial rivers, e-flow cannotbe
maintained

Plantation activities along the rivers:

¢ Total 1,63,80,540 (One Crore Sixty Three Lakh Eighty Thousand five hundred and forty
saplings have been planted along 14 polluted river stretches in the year 2021-22.

* Total 2,32,88,553 (Two Crore Thirty Two Lakh Eighty Eight Thousand Five Hundred and Fifty
Three saplings have been planted along 14 polluted river stretches in the year 2022-23.

* Total 44,64,851 (Forty Four Lakh Sixty Four Thousand Eight Hundred and Fifty One) saplings
have been planted along 14 polluted river stretches in the year 2023-24.

X111 Development of Bio diversity Park:

®  Biodiversity Project for 04 districts (Bulandshahar, Hapur, Badaun and Mirzapur) Yr. 2022-23
to Yr. 2025-26 costing Rs. 2497.00 Lakhs approved by National Mission for Clean Ganga,
Government of India.

® Bio diversity Project for 02 districts (Bijnor and Ayodhya) Yr. 2023-24 to Yr. 2025-26 costing
Rs. 1178.36 Lakhs approved by National Mission for Clean Ganga, Government of India.

e Work is under progress of Bio-diversity Parks.
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XIV. Model River being adopted by the State & Action Proposed for achieving the bathing quality
standards: -

It is required to identify a small river in the state to be taken up for its rejuvenation and conservation as a
Model River as per the directions of Hon’ble NGT in OA 673 of 2018: MGNREGA/Gramin Vikas Vibhag,
the progress in this regard is as below;

1. Varuna: MoU signed b/w Go UP and Denmark

2. Ramganga: River Basin Management Plan Ready alongwith Points of Measurement for First Cycle

3. Harnandi (Hindon): Already focused by NMCG

XV. Reutilization of Treated Sewage from STP:

a. 8 MLD treated water from Trans - Yamuna I and II STPs at Mathura is supplied to lOCL,

Mathura.
b, Treated sewage and sludge from the STP is auctioned to farmers, used in land filling and as
manure, disposed in Nagar Palika land, for construction activity and inHorticulture (Miyawaki).
c. Future Plan: - '
[SINDY IRETutilization ofjtreated irimelinc Ol
1. Treated water from Bingawan STP (210 MLD) to Panki under consideration
Thermal Power Plant (approx. 40 MLD)
2. 2( MLD treated water from Trans - yamuna —I and II STPs In process

at Mathura is to be supplied to I0CL, Mathura

3. Treated water from Shahjahanpur STP (45 MLD) to Rosa June, 2025
TPS (approx. 40 MLD)
4, Treated water from Aligarh STP (45 MLD) to Harduaganj July, 2025
TPS (approx. 30 MLD )
5. Treated water from Naini, Prayagraj STP (80 MLD) to December, 2025
LD)
6. Treated water from Bulandshahar STP ( 40 MLD) to Rosa July, 2025
TPS (approx. 20 MLD )

XVIL. Progress regarding newly identified Polluted River Stretches in the State:

Other than 12 Critically Polluted River Stretches CPCB has identified 06 more Critically Polluted
River Stretches in Uttar Pradesh. Out of these 06 newly identified critically polluted River stretches 04
River stretches namely- River Son (Chaupan), Rihand (Renukoot), Ban Ganga (Shukratal), Pilakhar
(Rampur) are under priority V and 02 Polluted River stretches Kali (west) (Muzaffarnagar), Bahela
(Tanda) River stretches are under priority L.

The draft action plan for Kali (west) {(Muzaffarnagar) and Ban Ganga (Shukratal) have been
approved by the concerned District Environment Committee and submitted to Central Pollution Control
Board for approval on dt. 11.01.2024. The action plan for Pilakhar is also approved by the concerned
District Environment Committee and the copy of the same has been submitted to CPCB for approval.

The draft action plan for remaining 03 polluted river streches namely i.e. Son (Chaupan), Rihand
(Renukoot) and Bahela (Tanda) have been prepared by the State Pollution Control Board and has been
submitted to the concernaed District Environment Committee for necessary action.
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Details of Total 139 existing STPs in Uttar Pradesh (January - 2024)

Annexure-1

Sr. | Name of Town/ Name of STP Year of Design Capacity of Primary Agency
No. District Commissioning | Technelogy | STP (MLD) | Maintaining the STP
] Agra Bichhpuri 2012 UASB 40 UPJN (Urban)
2 Agra Bichhpuri - 2 2013 SBR 36 ADA
3 Agra Dandupura 2013 UASB 78 UPJIN (Urban)
4 Agra Dandupura - 2 2013 UASB 24 UPIN (Urban)
5 Agra Devri Road 2011 UASB 12 UPJN (Urban)
6 Agra Jaganpur 2010 UASB 14 UPIN (Urban)
7 Agra Kalandi Bihar 2013 UASB 4.5 ADA
8 Agra Naglaburhi 2000 WSP 2.25 UPIN (Urban)
9 Agra Pilkhar 2000 WSP 10 UPIN {Urban)
10 Aligarh Aligarh 2023 SBR 45 UPJN {Urban)
il Anupshahar Aahar Road 2001 WSP 0.81 UPIN {(Urban)
12 Anupshahar Shivanand Asharam 200t WSP 1.76 UPJN (Urban)
13 Anupshahar A“”PS";*(’;;(EGRB A) 2018 UASB 1.5 UPIN (Rural)
14 Anupshahar Anupshahar Zone B 2018 MBER 1 UPIN (Rural)
15 Ayodhya Ramghat Ayodhya 2014 UASB 12 UPIN (Urban)
16 Ayodjya Ramghat Ayodhya -2 2023 SBR 6 UPIJN (Urban)
17 Baghpat Baghpat 2022 SBR 14 UPJN (Rural)
18 Banda Kanwara Road 1979 Oxpi)gz:ltson 4 UPJIN (Urban)
19 Bareilly Barcilly 2023 ASP 35 UPIN (Urban)
20 Bijnour Bijnour 2018 UASB 24 UPJN (Urban)
21 Bithoor Bithoor 2020 Wetland 1.3 UPIJN (Rural)
22 Bulandshahar Bulandshahar 2022 SBR 40 UPIN (Urban)
23 Chitrakoot Near Viklang Kendra 2016 Oxl:i)c(i);:]l(ijon 3.42 NPP
24 Etah Manpur 2021 SBR 24 UPIN (Urban)
25 Etawah Karanpur 2000 WSP 10.45 UPJN (Rural)
26 Etawah Umren 2013 SBR 13.45 UPJIN (Rural)
27 Etawah Etawah 2022 SBR 21 UPIN (Rural)
28 |  Fatchgarh Fatchgarh 1993 Oxidation 27 UPIN (Urban)
29 Firozabad Firozabad 22 UASB 3 NPP
30 Firozabad Mohammadpur 2021 ASP+BNR 67 UPIN (Urban)
31 Garhmukteshwar Garhmukteshwar-1 2018 UASB 6 UPIN (Rural)
32 | Garhmukteshwar Garhmukteshwar-II 2018 UASB 3 UPJN (Rural)
33 Ghaziabad Bapudham 2018 UASB 56 GDA
34 Ghaziabad Dudaheda 2013 SBR 56 UPJN (Urban)
35 Ghaziabad Dudaheda - 3 1998 UASB 70 UPJN (Urban)
36 Ghaziabad Govindpuram 2012 UASB 56 GDA
37 Ghaziabad Indirapuram 2013 SBR 74 UPJN (Urban)
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Sr. | Name of Town/ Name of STP Year of Design Capacity of Primary Agency
No. District Commissioning | Technology | STP (MLD) | Maintaining the STP
38 Ghaziabad Indirapuram - 2 1998 UASB 36 UPIN {Urban)
39 Ghaziabad Indirapuram 3 2012 UASB 56 GDA
40 |  Ghaziabad Morti Rajendra Nagar 2011 SBR 56 GDA
Extension
41 Gorakhpur Mahadev Jharkhandi 2010 SBR 15 UPJN (Urban)
42 Gorakhpur Ramgarhtal 2015 SBR 30 UPIN (Urban)
43 Gorakhpur Gorakhpur 2023 SBR 5 UPIN (Urban)
44 Greater Noida Badalpur 2013 SBR 2 Greater Noida
45 Greater Noida Ecotech 2nd 2018 SBR 15 Greater Noida
46 Greater Noida Ecotech 3rd 2018 SBR 20 Greater Noida
47 Greater Noida Kasna 2013 SBR 137 Greater Noida
48 Hapur Hapur 2022 SBR 30 UPIN (Urban)
49 Jaunpur Jaunpur 2023 SBR 30 UPIN (Rural)
50 Thansi Laxmi Tal 2021 SBR 26 UPJN (Urhan)
51 Kannauj Kannau) (State/ NGRBA) 2015 SBR 13 UPIN (Urban)
52 Kanpur Bingaon 2015 UASB 210 UPIN (Rural)
53 Kanpur Jajmau - 2 1999 ASP 130 UPIN (Rural)
54 Kanpur Jayjmau - 3 1989 UASB 5 UPIN (Urban)
55 Kanpur Kanpur (JNNURM) 2016 UASB 43 UPIN (Rural)
56 Kanpur Sajari 2016 ASP 42 UPIN {Rural)
57 Kanpur Baniyapur 2018 SBR 15 UPIN (Urban)
58 Kanpur Kanpur Pankha 2023 SBR 30 UPIN (Rural)
59 Kasganj Kasganj 2022 SBR 15 UPIN (Rural)
60 Loni Loni 2013 MBBR 30 UPJN (Urban)
61 Loni Tronica City 2020 MBBR 5 UPSIDA
62 Lucknow Awas Vikas STP 2017 SBR 375 Awas Vikas
63 Lucknow Bharwara 2016 UASB 345 UPJIN (Urban)
64 Lucknow CG City 2020 SBR 19 LDA
65 Lucknow Hathi Park 2021 MBBR 1.5 Nagar Nc'ft‘;")’ (Smart
66 Lucknow Daulatganj 2003 FAB 42 UPIN (Urban)
67 Lucknow Daulatganj - 2 2009 FAB 14 UPIN (Urban)
68 Lucknow Jalkal 2010 SBR 6.5 Jalkal
69 Mainpuri Powerhouse Road 2014 UASB 23 UPJIN (Urban}
70 Mathura Mosani 2000 WSP 6.8 UPJN (Rural)
71 Mathura Trans Yamuna 2016 UASB 16 UPJIN (Rural)
72 Mathura T(ré‘gfv;é‘}’:;‘%“ 2010 WSP 2.76 NPP
73 Mathura Trans Yamuna - 2 2000 WSP 14.5 UPIN (Rural)
74 Mathura Masani 2021 SBR 30 UPIN (Rural)
75 Meerut Ganga Nagar 2001 SBR 10 MDA
76 Meerut Lohia Nagar 2010 ASP 10 MDA
77 Meerut Major Dhyan Chand 2012 ASP 7 MDA
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Sr. | Name of Town/ Name of STP Year of Design Capacity of Primary Agency
No. District Commissioning | Technology | STP (MLD) .| Maintaining the STP
78 Meerut Modipurarﬁ Tiraha 2016 ASP 5 MDA

79 Meerut Pallavpuram 2012 ASP 7 MDA

80 Meerut Pallavpuram - 2 2008 ASP 11 MDA

81 Meerut Pandav Nagar 2008 ASP 3 MDA

82 Meerut Rakshapuram 2011 ASP 6 MDA

83 Meerut Saardapuri Phase 2 2011 SBR 6 MDA

84 Mecrut Sainik Vihar 2017 UASB 6 MDA

85 Meerut Sharda Puri Phase-1 2011 ASP 6 MDA

86 Meerat Shatabdi Nagar 2010 ASP 15 MDA

87 Meerut Ved Vyaspur 2010 ASP 15 MDA

88 Mecrut Village Kamalpur 2016 ASP 72 UPIJN (Urban)
89 Mirzapur Pucca pokhra 1993 UASB 14 UPIN (Rural)
a0 Mirzapur Vindhyachal 2022 WSP 7 UPIN (Urban)
g1 Modinagar Modinagar 2022 SBR 20 UPIJN (Urban)
92 Moradabad Moradabad (NGRBA) 2018 UASB 58 UPIN (Rural)
93 | Moradabad ﬁg&i‘;‘g 2017 SBR 20 MDA

94 Muzaffar nagar Kidwai nagar 2001 wSsp 32.5 UPIN (Urban)
95 Narora Narora (NGRBA) 2019 UASB 4 UPIN (Rural)
9% Narora Narora pg;?:c Power 2010 ASP 995 Narora }})tlc:lr:;c Power
97 Noida Sector-123 2009 SBR 35 Noida

98 Noida Sector-168 2009 SBR 50 Noida

99 Noida Sector-530 2009 SBR 25 Noida
100 Noida Sector-50-2 2013 SBR 34 Noida

101 Noida Scctor-34-2 2009 SER 33 Noida

102 Noida Sector-34-3 2013 SER 54 Noida

103 Noida STP 123 2022 SBR 80 Noida
104 Noida STP 168 2022 SBR 100 Noida
105 Pilkhua Pilkhua 2011 ASP 3 UPIN (Urban)
106 Pratapgarh Belha Pratapgarh 2023 FAB 8.95 UPJN (Urban)
107 Prayagryj Kodra 2013 HRBF 25 UPJN (Rural)
108 Prayagraj Naini 1999 ASP 60 UPIN (Rural)
109 Prayagraj Naini - 2 2013 ASP 20 UPJIN (Rural)
110 Prayagraj Numayadih 2013 HRBF 50 UFPIN (Rural)
I1 Prayagraj Ponghat 2013 HRBF 10 UPJIN (Rural)
i1z Prayagraj Rajapur 2013 UASB 60 UPIN (Rural)
113 Prayagraj Salori - 2 2016 . SBR 14 UPIN (Urban)
114 Prayagraj Salori - 3 2007 FAB 29 UPIN (Rural)
115 Prayagraj Naini 2023 FCR 42 UPJN (Rural)
116 Prayagraj Jhunsi 2023 FCR 16 UPJIN (Rural)
117 Prayagraj Phaphamau 2023 FCR 4 UPIN (Rural)
118 Raebareilly Ahmadpur 2022 SBR 18 UPIN (Urban)
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Sr. | Name of Town/ Name of STP Year of Design Capacity of Primary Agency
No. District Commissioning | Technology | STP (MLD) | Maintaining the STP
119 Rampur Benajeerpur 2015 UASB 14 UPIJN (Urban)
126 Rampur Paharigaon 2015 UASB [5 UPJIN (Urban)
121 Rampur Rampur 2017 SBR 5 UPJN (Urban)
122 Saharanpur Mlahipur 1998 UASB 38 UPJIN (Urban)
123 Suifai Saifai 2006 Oxidation 15 UPIN (Urban)
Pond
124 Shahjahanpur Shahjahanpur 2023 SBR 40 UPJIN (Urban)
125 Varanasi Bhagwanpur 1994 ASP 8 UPIN (Rural)
126 Varanasi Dinapur 1994 ASP 80 UPIN (Urban)
127 Varanasi DLW 1989 ASP 12 BLW
128 Varanasi Goitha 2018 UASB 120 UPIN (Urban)
129 Varanasi ?;;‘E?;‘Si GAP-II 2018 ASP 140 UPIN (Urban)
130 Varanasi Ramna 2021 SBR 50 UPIN (Rural)
131 Varanasi Ramnagar 2021 A20 10 UPIN (Rural)
132 Vrindavan Manth Road 2015 UASB 8 UPIN (Urban)
133 Vrindavan Near Pagal Baba Mandir 1998 WSP 4 UPIN (Rural)
134 | Sultanpur 10 MLIEO?;;E? Nala, 2016 Ox}igﬂ‘cil"“ 10 UPJN (Rural)
135 Sultanpur 5 MLD Sultanpur 2023 UPJIN (Rural)
136 Sultanpur 2 MLD Sultanpur 2023 2 UPIN (Rural)
137 Muzaffarnagar 22{\% ngis:f;ﬁh’ 2023 22 UPIN (Rural)
138 Unnao 15 MLD Unnao 2023 i5 UPJN (Rural)
139 é?lthf;rEl [0 MLD Budhana 2023 10 UPIN (Rural)
Total Capacity (in MLD ) 4174.9
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Compliance Status of 37 STPs of UPJN (Rural)
(As per MOEFCC notification dated 13.10.2017)
(January - 2024)

Sr. Name of Name of STP Year of Design Capacity of Primary Compliance
No. Town/ Commissioning | Technology | STP (MLD) Agency Status as per
District Maintaining MOEFCC
the STP notification
dated
13.10.2017
U] Ampstabar | o GREn onen | 2018 UASB 15 UPIN e | AT
2 Anupshahar Anupshe;?ur Zone 2018 MBEBR ( UPIN (Rural) Achieving
3 Baghpat Baghpat 2022 SBR 14 UPIN (Rural) Achieving
4 Bithoor Bithoor 2020 Wetland 1.3 UPIN (Rural) Achieving
5 Etawah Karanpur 2000 WSP 10.45 UPIN (Ruraf) Achieving
6 Etawah Umren 2013 SBR 13.45 UPIN (Rural) Achieving
7 Etawah Etawah 2022 SBR 21 UPIN (Rural) | Achieving
g Garh:;l;rktesh Garhmul;teshwar- 2018 UASE 6 UPIN (Rural) Achieving
9 Garh;n:llrktesh GarhmulﬁtcshWﬂr- 2018 UASB 3 UPIN (Rural) Achieving
10 Jaunpur Jaunpur 2023 SBR 30 UPIN (Rural) Achieving
1 Kanpur Bingaon 2015 UASB 210 UPJN (Rural) | Not-Achieving
12 Kanpur Jajmau - 2 1999 ASP 130 UPIN (Ruraly | Not-Achieving
13 Kanpur (11:1(:1[3}:;4) 2016 UASB 43 UPIN (Ruraly | NOt-Achieving
14 Kanpur Sajari 2016 ASP 42 UPIN (Rural) Achieving
15 Kanpur Kanpur Pankha 2023 SBR 30 UPIN (Rural) Achieving
16 Kasganj Kasganj 2022 SBR 15 UPIN (Rural) Achieving
17 Mathura Mosani 2000 WSP 6.8 UPJN (Rural) Achieving
18 Mathura Trans Yamuna 2016 UASB 16 UPIN (Rural) Achieving
19 Mathura Trans Yamuna - 2 2000 WSP 14.5 UPIN (Rural) Achieving
20 Mathura Masani 2021 SBR 30 UPIN (Rural) Achieving
21 Mirzapur Pucca pokhra 1993 UASB 14 UPIN (Rural) Achieving
22 | Moradabad [E/]I\?g‘lfﬁ’;i 2018 UASB 58 UPIN (Rural) | Achieving
23 Narora Narora (NGRBA) 2019 UASB 4 UPIN (Rural) Achieving
24 Prayagraj Kodra 2013 HRBF 25 UPIN (Rural) Achieving
25 Prayagraj Naini 1999 ASP 60 UPJN (Rural) Achieving
26 Prayagraj Naini - 2 2013 ASP 20 UPIN (Rural) Achieving
27 Prayagraj Numayadih 2013 HRBF 50 UPIN (Rural) Achieving
28 | ' Prayagraj Ponghat 2013 HRBF 10 UPJN (Rural) Achieving
29 Prayagraj Rajapur 2013 UASB 60 UPJN (Rural) Achieving
30 Prayagraj Salori - 3 2007 FAB 29 UPIN {Rural) Achieving
31 Prayagraj Naini 2023 FCR 42 UPIN (Rural) Achieving
32 Prayagraj Thunsi 2023 FCR 16 UPIN (Rural) Achieving
33 Prayagraj Phaphamau 2023 FCR 14 UPIN (Rural) Achieving
34 Varanasi Bhagwanpur 1994 ASP 8 UPIN (Rural) Achieving
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35 Varanasi Ramna 2021 SBR 50 UPJN (Rural) Achieving
36 Varanasi Ramnagar 2021 A20 10 UPIN (Rural) Achieving
37 | Vrindavan | Near Pagal Baba 1998 WsP 4 UPIN (Rural)y | Achieving
Mandir
38 Budhana 10 MLD Budhana 2023 SBR 10 UPIN (Rural) Achieving
Total Capacity ( in MLD ) 1123

15




Compliance Status of 54 STPs of UPJN (Urban)
(as per MOEFCC notification dated 13.10.2017)
(January - 2024)

Sr. Name of Name of STP Year of Design Capacity Primary Compliance
No. Town/ Commissioning | Technology of STP Agency Status as per
District (MLD) Maintaining MOEFCC
the STP notification
dated
13.10.2017
1 Agra Bichhpuri 2012 UUASB 40 UPJN (Urban) Achieving
2 Agra Dandupura 2013 UASB 78 UPIN (Urban) Achieving
3 Agra Dandupura - 2 2013 UASB 24 UPIN (Urban) Achieving
4 Agra Devri Road 2011 UASB 12 UPIN (Urban) Achieving
5 Agra Jaganpur 2010 UASB 14 UPJN (Urban) Achieving
6 Agra Naglaburhi 2000 WSP 2.25 UPIN (Urban) Achieving
7 Agra Pilkhar 2000 WSP 10 UPJIN (Urban) Achieving
8 Aligarh Aligarh 2023 SBR 45 | UPIN (Urban) U”d:l:;‘a”
9 Anupshahar Aahar Road 2001 WSP 0.81 UPIN (Urban) Achieving
10 | Anupshahar | Sfvanand 2001 WSP 176 | UPIN (Urban) | Achieving
11| Ayodhya P 2014 UASB 12 | UPIN (Urbany | Not-Achieving
12 Ayodhya A?gg]hg;aaf 5 2023 SBR 5 UPIN (Urban) Not-Achieving
13 Banda | Kanwara Road 1979 Oxidation 4 | UPIN Urban) Opel:l:,tti;)nal
14 Bareilly Bareilly 2023 ASP 35 UPIN (Urban) | Achieving
15 Bijnour Bijnour 2018 UASB 24 UPIN (Urban) | Achieving
16 | Bulandshahar | Bulandshahar 2022 SBR 40 UPIN (Urban) | Achieving
17 Etah Manpur 2021 SBR 24 UPIN (Urban) | Achieving
18 | Fatehgarh Fatchgarh 1993 Oxidation 27 | UPIN (Urban) Ac:'iz;ng
19 Firozabad Mohammadpur 2021 ASP+BNR 67 UPIN (Urban) | Achieving
20 Ghaziabad Dudaheda 2013 SBR 56 UPIN (Urban) | Achieving
21 Ghaziabad Dudaheda - 3 1998 UASB 70 UPJN (Urban) | Not-Achieving
22 Ghaziabad Indirapuram 2013 SBR 74 UPJIN (Urban) Achieving
23 Ghaziabad Indirapuram - 2 1958 UASB 36 UPIN (Urban) | Not-Achieving
24 | Gorakhpur [haamder. 2010 SBR 15 | UPIN (Urban) | Achieving
25 Gorakhpur Ramgarhtal 2015 SBR 30 UPIN (Urban) | Achieving
26 Gorakhpur Gorakhpur 2023 SBR s UPIN (Urban) | Achieving
27 Hapur Hapur 20122 SBR 30 UPIN (Urban) | Achieving
28 Thansi Laxmi Tal 2021 SBR 26 UPIN (Urban) | Achieving
9 Kannauj Kar;é;jéit)ate/ 2015 SER 13 UPIN (Usban) Not-Achieving
30 Kanpur Jajmau - 3 1989 UASB 5 UPIN (Urban) | Not-Achieving
31 Kanpur Baniyapur 2018 SBR 15 UPIN (Urban) Op;j;ti;mal
32 Loni Lonj 2013 MBBR 30 UPJN (Urban) | Achieving
33 Lucknow Bharwara 2016 UASB 345 UPIN (Urban) Achieving
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Sr. Name of Name of STP Year of Design Capacity Primary Compliance
No. Town/ Commissioning | Technology of STP Agency Status as per
District (MLD) Maintaining MOEFCC
the STP notification
dated
13.10.2017
34 Lucknow Daulatgan;j 2003 FAB 42 UPIN (Urban) | Achieving
5 Lucknow Daulatganj - 2 2009 FAB 14 UPIN (Urban) | Achieving
36 | Mainpuri Fowerhause 2014 UASB 23 | UPIN (Urban) | Achieving
37 Meerut Village 2016 ASP 72 UPIN (Urban) | Achieving
Kamalpur
38 Mirzapur Vindhyachal 2022 WSP 7 UPJN (Urban) | Achieving
39 Modinagar Modinagar 2022 SBR 20 UPIN (Urban) | Achieving
40 M#:;ff‘“ Kidwai nagar 2001 WSP 325 | UPIN (Urban) | Not-Achieving
41 Pilkhua Pilkhua 2011 ASP 3 UPIN (Urban) Achieving
" Belha . Achieving
42 Pratapgarh Pratapgarh 2023 FAB 8.95 UPIN (Urban)
43 Prayagraj Salori -2 2016 SBR 14 UPIN (Urban) | Achieving
44 Raebareilly Ahmadpur 2022 SBR 18 UPJN (Urban) | Achieving
45 Rampur Benajeerpur 2015 UASB 14 UPIN (Urban) | Achieving
. Not-
46 Rampur Paharigaon 2015 UASB 1S UPIN (Urban) Opcrz(:tional
47 Rampur Rampur 2017 $BR 5 UPJN (Urban) | Achieving
48 Suharanpur Mlahipur 1998 UASB 38 UPIN (Urban) | Achieving
idati Achievin
49 Saifai Saifai 2006 Onidation 15 | UPIN (Urban) &
ond
. . ) . Under
50 Shahjabanpur Shahjahanpur 2023 SBR 40 UPJN (Urban) stabilization
51 Varanasi Dinapur 1954 ASP 80 UPIN (Urban) | Achieving
52 Varanasi Goitha 2018 UASB 120 UPJN (Urban) | Achieving
Varanasi Achieving
53 Varanasi GAP-II 2018 ASP 140 UPIN (Urban)
{JICA)
54 Vrindavan Manth Road 2015 UASB 8 UPJIN (Urban) | Achieving
Total Capacity { in MLD ) | 1928.47
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Compliance Status of 42 STPs of UDD & Other
(As per MOEFCC notification dated 13.10.2017)
(January - 2024)

Sr. Name of Town/ Name of STP Year of Design Capacity Primary Compliance
No. District Commissioning | Technology of STP Agency Status as
(MLD) Maintaining | per MOEFCC
the STP notification
) dated
13.10.2017
1 Agra Bichhpuri - 2 2013 SBR 36 ADA Achieving
2 Agra Kalandi Bihar 2013 UASB 4.5 ADA Achieving
3 Chitrakoot Near Viklang 2016 Oxidation 342 NPP Achieving
Kendra Pond
4 Firozabad Firozabad 2012 UASB 3 NPP Achieving
5 Ghaziabad Bapudham 2018 UASB 56 GDA Achieving
6 Ghaziabad Govindpuram 2012 UASB 56 GDA Achieving
7 Ghaziabad Indirapuram 3 2012 UASH 56 GDA Achieving
i 1 1 A hv .
8 Ghaziabad Morti Rajendra 2011 SER 56 GDA chieving
Nagar Extension
9 Greater Noida Badalpur 2013 SBR 2 Gregtcr Achieving
Noida
10 Greater Noida Ecotech 2nd 2018 SBR 15 ng?(ﬁr Achieving
11 | Greater Noida Ecotech 3rd 2018 SBR 20 Greater | Achieving
Noida
12 | Greater Noida Kasna 2013 SBR 137 Greater Achieving
Noida
13 Loni Tronica City 2020 MBBR 3 UPSIDA Achieving
14 Lucknow Awas Vikas STP 2017 SBR 375 Awas Vikas | Achieving
15 Lucknow CG City 2020 SBR 19 LDA under
stabilization
Nagar under
16 Lucknow Hathi Park 2021 MBBR 1.5 Nigam stabilization
(Smart City)
17 Lucknow Jalkal 2010 SBR 6.5 Jaikal Achieving
Trans Yamuna Not
18 Mathura (Gowardhan) 2010 WSP 2.76 NPP Achieving
19 Meerut Ganga Nagar 2011 SBR 10 MDA Achieving
20 Meerut Lohia Nagar 2010 ASP 10 MDA Not
Achieving
21 Meerut Major Dhyan Chand 2012 ASP 7 MDA |\.lot-
Achieving
22 Meerut Meodipuram Tiraha 2016 ASP 5 MDA Achieving
23 Meerut Pallavpuram 2012 ASP 7 MDA [\.IOt.
Achieving
24 Meerut Pallavpuram - 2 2008 ASP 1 MDA Not
Achieving
25 Mcerut Pandav Nagar 2008 ASP 3 MDA Not
Achieving
26 Meerut Rakshapuram 2011 ASP 6 MDA I\.|ot.
Achieving
27 Meerut Saardapuri Phase 2 2011 SBR 6 MDA Not
Achieving
28 Meerut Sainik Vihar 2017 UASB 6 MDA I\.IOt.
Achieving
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Sr. Name of Town/ Name of STP Year of Design Capacity Primary Compliance
No. District Commissioning | Technology of STP Agency Status as
(ML.D) Maintaining | per MOEFCC
the STP notification
dated
13.10.2017
29 Meerut Sharda Puri Phase-1 2011 ASP 6 MDA Achieving
30 Meerut Shatabdi Nagar 2010 ASP 15 MDA I\.IOt.
Achieving
31 Meerut Ved Vyaspur 2010 ASP 15 MDA I\.IOt.
Achieving
Not
operational
32 Moradabad MDA, New 2047 SBR 20 MDA due to lack
Moradabad
of sewage
generation
. Narora Achieving
33 Narora le}mm Pl‘,tl" e 2010 ASP 225 Atomic
ower Plant Power Plant
34 Noida Scctor-123 2009 SBR 35 Noida Achieving
35 Noida Sector-168 2009 SBR 50 Noida Achieving
36 Noida Sector-50 2000 SBR 25 Noida Achieving
37 Noida Sector-50-2 2013 SBR 34 Noida Achieving
38 Noida Sector-54-2 2009 SBR i3 Noida Achieving
39 Noida Scctor-54-3 2013 SBR 54 Noida Achieving
40 Noida STP 123 2022 SBR 80 Noida Achieving
4] Noida STP 168 2022 SBR 100 Noida Achieving
22 Varanasi DLW 1989 ASP 12 BLW Not
Achieving
Total Capacity ( in MLD ) | 1069.43
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Annexure-2

Details of under construction STPs in the State
(January 2024)

Jan-24

SL

Name Of
Town/District

No.
of
STP

Capacity
(MLD)

Constructing
Agency

Present
Progress

Completion Timeline

Mirzapur

17

UPIN (Rural)

96.00%

Mar-24

balance for which approval is

Work of STP and MPS are
completed. Power connection is

awaited from NMCG

Ghazipur

21

UPJN (Rural)

95.00%

Mar-24

Work of STP and MPS are
completed. Proposal of
Additional cost implication is
submitted to NMCG, approval
awaited. Work of Effluent pipe
line can be started after approval

Unnao

15

UPIN {Rural)

95.50%

Mar-24

Work of STP has been
completed and is under Trail
run through bypass
arrangement.  Targeted to
complete balance work by Mar-
24,

Shuklaganj

UPIN (Rural)

79.50%

Mar-24

Moradabad

25

UPIN (Rural)

37.00%

Jan-25

Sultanpur

17

UPIN (Rural)

99.55%

Upgradation of 5 MLD STP
Hathia nala from 5 MLD to 10
MLD, 5 MLD and 2 MLD
Trail-run.

progress.

STP is completed and under

Automation work of STP is in

Muzaffarnagar

54.5

UPIN (Rural)

92.00%

22 MLD - Work of Sahawali
STP is completed and under
Trail-run.

32.5 STP - Work of Kidwai
nagar is in progress. Land was
made available in April 2023 for
construction of IPS-2A  at
Krisnapuri which is to be
completed by June 2024,
however  STP will be
commissionad by Feb 2024 by
taking discharge from one drain.
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A

Daulatganj&Barik
ala,

8 2 42.5 UPIN (Rural) 69.00 % | Mar-24

Lucknow
g | fFaetgahc |5 | 477 | UPIN(Rural) | 81.00% | Jun24
10 Bareilly 3 63 UPIN (Rural) 94.50 % Aug-24
11 Kairana ] 15 UPIN {Rural) 86.00% Feb-24
12 Ayodhya | 33 UPIN (Rural) 72.00 % Dec-24
13 Agra 13 177.6 UPJN (Rural) 31.50% Apr-25
14 Lucknow 1 120 UPIN (Urban) 88.00% Mar-24
15 Azamgarh 1 8 UPIN (Urban) 85.00% Jan-24
16 Gorakhpur 1 10 UPIN (Urban) 100.00% STP under trail run
17 Balrampur | 8.5 UPIN (Urban) 70.00% Mar-24
18 Gorakhpur 1 10 UPIN (Urban) 2.00% Sep-24
19 Gorakhpur 1 30 UPJN (Urban) 20.00% Mar-25
20 Gorakhpur 1 38 UPIN (Urban) 15.00% Mar-25
21 Thansi 1 26 Nagjfaf;gam 95.00% | Mar-24
22| Ghaziabad I 21.5 Awas VKIS | 100.00% fAOEpSlfl‘?}‘f for Power  connection
23 Ghaziabad 1 68 UPJN (Urban) 3.00% Jun-25
24 Ballia 1 20 UPIN (Urban) 2.00% Mar-25

Total 44 893.30
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Under Construction STPs -

Physical Progress 80% to 100%

SL

Name Of
Town/District

No.

STP

Capacity
(MLD)

Constructing
Agency

Present
Progress

Completion Timeline

Unnao

15

UPIN (Rural)

95.50%

Mar- 24

Work of STP has been
completed and is under
Trail run through by pass
arrangement. Targeted to
complete balance work by
Mar-24.

Sultanpur

17

UPJIN (Rural)

99.55%

Upgradation of 3 MLD STP
Hathia nala from 5 MLD to
10 MLD ,5 MLD and 2
MLD STP is completed
and under Trail-run.

Muzaffarnagar

54.5

UPJ N {Rural)

92.00 %

22 MLD - Work of
Sahawali STP is
Completed and under
Trail-run.

32.5 STP - Work of Kidwai
nagar is in progress. Land
was made available in
April 2023 for construction
of IPS-2A at Krisnapuri
which is to be completed
by June 2024, however
STP will be commissioned
by Feb 2024 by taking
discharge from one drain.

Mirzapur

17

UPIN (Rural)

96.00%

Mar-24

Work of STP and MPS
are completed. Power
connection is balance for
which approval is awaited
from NMCG

Ghazipur

21

UPIN (Rural)

95.00%

Mar-24

Work of STP and MPS
are completed. Power
connection is balance for
which approval is awaited
from NMCG '

Bareilly

63

UPIN (Rural)

94.50 %

Aug-24

Fatehgarh - Farrukhabad

47.70

UPJIN (Rural)

81.00%

Jun-24

Kairana

15

UPIN (Rural)

86.00%

Feb-24
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No.
Name Of Capacity Constructing Present . I
Sl. Town/District S('i‘fP (MLD) Agency Progress Completion Timeline
9 Lucknow 1 120 UPIN (Urban) 88.00% | Mar-24
. Awas Vikas o Applied for Power
10 Ghaziabad ! 213 Parishad 100.00% | - onnection for STP.
11 Thansi 1 26 Nagar Nigam 1 g5 5005 | Mar-24
Jhansi
12 Gorakhpur 1 10 UPIN (Urban) 100.00% | STP under trail run
13 Azamgarh 1 3 UPIN (Urban) 85.00% | Feb-24
Total 20 435.70
{ Physical Progress 50% to 80%)
Name Of No. Capacity Constructing '
SL Town/District s(’}‘fp (MLD) Agency Present Progress | Completion Timeline
1 Shuklaganj 5 UPIN (Rural) 79.50% Mar-24
Daulatganj&Barikala,
p | CAUAEANIGBATIRAE 425 UPIN (Rural) 69.00% Mar-24
Lucknow
3 Ayodhya 33 UPJIN (Rural) 72.00% Dec-24
4 Balrampur 8.5 UPIN (Urban) 70.00% Mar-24
Total 91
( Physical Progress below 50% )
Name Of No. Capacity Constructing Completion
SL. Town/District S?l’fP (MLD) Agency Present Progress Timeline
1 Moradabad 1 25 UPIN (Rural) 37.00% Jan-25
2 Agra 13 177.6 UPIN (Rural) 31.50% Apr-25
3 Gorakhpur 1 10 UPIN (Urban) 2.00% Sep-24
4 Gorakhpur 1 30 UPIN (Urban) 20.00% Mar-25
5 Gorakhpur 1 38 UPIN {Urban) 15.00% Mar-25
6 Ghaziabad 1 68 UPIN (Urban) 3.00% Jun-25
7 Ballia | 20 UPIN (Urban) 2.00% Mar-25
Total 19 368.6
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Details of STPs under tendering Stage in State

January, 2024

Annexure-3

SL

Location

No. of
STPs

Capacity
of STP
proposed
(MLD)

Status of Project

Executing Agency

Timeline

Meerut

220

LOA issued to (JV) M/s GA Infra Private
Ltd, Rajasthan and, M/s SSG Infratech
Pvt. Ltd. New Dethion
27.05.2023.Concessionaire agreement
signed is signed on 05.09.23.Financial
closure is under progress.

UPIN (Rural)

Mathura

60

LOA issued to JV M/s Enviro Infra
engineer Limited, Dehli and M/s Micro
Transmission System , greater Noida. on
27.09.23. Financial closure is under
progress.

UPJIN (Rural)

Saharanpur

Technical bids were opened on
23.03.2023. 6 bids were received which
have been evaluated. Observations were
received from NMCG over the TBER,
Revised TBEC report sent to NMCG on
02.08.23. NOC received from NMCG for
opening of financial bid on 28.12.23
Financial bid is opened on 12.01.24
which is under evaluation.

UPJN (Rural)

June-25

Varanasi

55

LOA issued to field to issue LOA to M/s
Enviro Infra Engineers Ltd. and Micro
Transmission System (JV) on 02,11.23.

UPIN (Rural)

Kosi Kalan

12

Technical bids were opened on
26.06.2023. 9 bids were received.
Technical bid evaluation report sent to
NMCG on 14.08.2023. NOC for opening
of financial bid received from NMCG on
13.10.23 Financial bid evaluation report
sent to NMCG on 13.12.2023.

UPJN (Rural)

Chhata

Technical bids were opened on
26.06.2023. 2 bids were received.
Technical bid evaluation report sent to
NMCG on 14.08.2023. NOC received
from NMCG for re-tendering of project on
12.10.23. Re-bid is invited on
12.12.2023.05 bid received. Financial bid
evaluation report sent to NMCG on
12.01.24

UPJN (Rural)
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SL

Location

No. of
STPs

Capacity
of STP
proposed
(MLD)

Status of Project

Executing Agency

Timeline

Vrindavan

i3

Technical bids were opened on
26.06.2023. 6 bids were received.
Technical bid evaluation report sent to
NMCG on 14.08.2023. NOC for opening
of financial bid received from NMCG on
29.09.23.Financial bid evaluation report
sent to NMCG on 05.12.23.

UPIN (Rural)

Hathras

24

Technical bids were opened on
26.06.2023. 7 bids were received.
Technical bid evalvation report sent to
NMCG on 14.08.2023. NOC received
from NMCG for opening of Financial bid
on 03.11.23. Financial bid is opened on
04.11.23. Financial bid evaluation report
sent to NMCG on 12.01.24

UPIN (Rural}

Prayagraj
(Distt. D)

90

Technical bids were opened on
08.06.2023. 8 bids have been received.
Technical bid evaluation report sent to
NMCG on 10.08.2023. NOC received
from NMCG for opening of Financial bid
on 01.11.23. Financial bid evaluation
report sent to NMCG on 13.12.23,

UPIN (Rural)

Lucknow

50

Technical bids were opened on
22.06.2023. 8§ bids were received.
Technical bid evaluation report sent to
NMCG on 04.08.23. NOC received from
NMCG for opening of financial bid on
19.12.23. Financial bid is opened on
26.12.23 Financial bid evaluation report
sent to NMCG on 11.01.24.

UPJIN (Rural)

11

Prayagraj
(Distt. C)

43

NIT has been issued on 17.05.2023, Last
date for submission of bids is 17.07.2023.
10 bids received which are under
evaluation, NOC received from NMCG for
opening of financial bid on 06.11.23.
Financial bid evaluation report sent to
NMCG on 13.12.23.

UPIN (Rural)

12

Shamli
Town

40

Technical bid opened on 09.08.23. 13 bids
received. Technical bid evaluation report
sent to NMCG on 21.12.23

UPJN (Rural)

13

Banat

Town, distt.

Shamh

Technical bid opened on 09.08.23. 04 bids
received. Only one bid was responsive, so
bid is invited again Last date of bid
submission is 22.02.24.

UPIN (Rural)

14

Thanabhaw
an town,
distt,
Shamli

Technical bid opened on 09.08.23. 05 bids
received. Only one bid was responsive, so
bid is invited again Last date of bid
submission is 22.02.24

UPIN (Rural)

15

Babri-
Bantikhera,

Technical bid opened on 09.08.23. 04 bids
received. Only one bid was responsive, so

UPIN (Rural}
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L)

Sl Location | No.of | Capacity Status of Project Executing Agency Timeline
STPs of STP
proposed
(MLD)
disttShamli bid is invited again Last date of bid
submisgion is 22.02.24
Lucknow UPJN (Rural}
jo | (Phase2, I 100 | Last date of bid submission is 01.03.24
Part-2) —
HAM -PPP
17 | Hapur 1 6 Last date of bid submission is 19.02.24 UPJN (Rural)
18 fﬁﬁﬁm i 50 Last date of bid submission is 19.02.24 | UPa (Rurah
19 Fatehpur 1 13 Technical bid opened on 16.12. 2023 Bid UPIN (Urban)
under evaluation.
Total 19 942.0
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Annexure-3A

A. Status of DPR submitted/to be submitted to NMCG for approval (UPJN-Rural)

Sl Location/Town No. Capacity of Remarks Likely Date of
of STP Completion
STPs proposed
(MLD)
1 Chandauli 1 37 DPR is under TPA.
2 Dalmau, Raebareilly - 0.006 DPR is under TPA.
3 Varanasi (Durga drain) ] 55 DPR is under TPA.
4 Lucknow Phase-I1I ! 75 DPR is under TPA.
5 Gulaothi, Bulandshahar i 10 DPR is under TPA.
6 Manikpur 1 24 Revised DPR is under preparation at
UPJN (Rural) for FSTP.
7 Deoband 1 20 DPR is under review at NMCG.
8 1& D and STP works at 1 6 Revised DPR is under preparation by
Barhalganj NP, Distt. UPIN (Rural)
Gorakhpur
9 1&D & STP works for 8 1 44 DPR is under review at NMCG.
drains falling in River
Rapti at Distt. Gorakhpur 24 r_nonths
10 | 1& D and STP works at 1 15 DPR is under review at NMCG. after issuance
Tanda Distt. Ambedkar of efff;cn've
nagar date of start
11 I & D of remaining 7 - - DPR is under review at NMCG.
drains falling in river
Ganga of Kanpur city
12 I & D and STP works of 2 113 DPR is under review at NMCG.
Aligarh Drain at Distt.
Aligarh
13 1 & D and STP works of 1 3.5 Revised DPR is under preparation by
drains falling in Ghaghara UPIN {Rural} for FSTP.
at NPP, Dohrighat, Distt.
Mau
14 DPR for I & D and STP 2 80 DPR is under review at SMCG.
works at Distt, Moradabad
(Zone -3 & Zone 4)
15 DPR for 1&D and STP 2 23.50 DPR is under review at NMCG.
works at Bhadohi
16 DPR of 06 drains in - - To be included in variation under on- | 6 month from
Sewerage Distt. G& F at going NamamiGange Project. approval of
Prayagraj Proposal for variation is sent to | variation from
NMCG on 03.05.2023 NMCG.
Total - 16 DPRs 16 484.40
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Annexure-3B

B. List of approved CSAP prepared by UPJN (Urban) under SBM 2.0

A. List of approved CSAP prepared by UPJIN (Urban) under SBM 2.0

SI. | District Name of ULB Date of Current Status STP Capacity
Approval (MLD)
! SLTC/SHPC
1 | Aligarh Atruli 05.09.22/ . .
20.09.22 DPR under preparation 5.00
2 | Ambedkar Iltifatganj Bazar 05.09.22 / DPR q ted
nagar 20.09.22 prepared and approval awaite 1.50
3 | Amethi Gauriganj {(NPP 01.11.22/
ol met aurigan] { ) 02.11.22 DPR under preparation 275
4 | Auraiya Acchalda (NP) 01.11.22/ .
| -
| 02.11.22 DPR under preparation 1
5 | Auraiya Auraiya 05.09.22/ .
20.09.22 DPR under preparation 9.00
6 | Auraiya Bidhuna (NP) 01.11.22/ .
02.11.22 DPR under preparation 3.30
7 | Ayodhya Gosaiganj (NP 01.11.22/
YoTy igan] (NF) 02.11.22 DPR under preparation 1.50
8 | Ayodhya Rudauli (NPP) 01.11.22/ .
02.11.22 DPR under preparation 4.50
Az h Mubarak NPP 01.11.22/
? zameat wbarakpur ( ) DPR under preparation 12.00
02.11.22
10 | Balrampur Tulsipur (NP} 01.11.22/ "
02.11.22 DPR under preparation 3.25
11 | Balrampur Utraula (NPP) 01.11.227/ "
021122 DPR under preparation 3.25
12| Bareilly Aonla 00]2'11]]'2222/ DPR prepared and approval awaited 6.00
13 | Bareilly Faridpur 05.09.22 / o .
20.09.22 DPR prepared and approval awaited 10.00
14 | Binor Kiratpur 05.09.22 / .
20.09.22 DPR prepared and approval awaited 6.50
15 | Bijnor Najibaabad 05.09.22/ .
20.09.22 DPR under preparation 9.00
16 | Bijnor Nagina 05.09.22/ .
20.09 29 DPR under preparation 10.00
17 | Bijnor Chandpur 05.09.22/ . .
20.09 22 DPR prepared and approval awaited 8.50
18 | Bijnor Sherkot 05.09.22/ o
20,0022 DPR under preparation 6.50
19 | Bijnor Dhampur 05.09.22/ . .
20.09.22 DPR prepared and approval awaited 5.00
20 | Bulandshah Aurangabad (NP 01.11.22/ .
wanashar urang (NF) 02.11.22 DPR prepared and approval awaited 2.82
21  Bulandshahr Sikandrabad (NPP} 01.11.22/ . 4
02.11.22 DPR under preparation 8.40
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B. 01.11.22/ .
22 | Bulandshahr B.B. Nagar (NF) 02.11.22 DPR prepared and approval awaited 0.97
i 11.22/
23 | Bulandshahr Gulaothi (NPP) 01.11.22 DPR under preparation 5.00
02.11.22
24 | Bulandshahr Debai (NPP) 01.11.22/ .
02.11.22 DPR under preparation 3.80
25 | Bulandshahr Siana (NPP) 01.11.22/ .
02.11.22 DPR under preparation 4.5
26 | Bulandshahr Chhatari (NP) %‘2 1111'2;2/ DPR prepared and approval awaited 1.20
27 | Bulandshahr Bugrasi {NP) 01.11.22/ .
02.11.22 DPR under preparation 1.50
28 | Bulandshahr Jahangirabad 01.11.227 )
(NPP) 02.11.22 DPR under preparation 6.00
29 | Chitrakoot Chitrakoot Dham 01.11.22/
Karwi 02.11.22 DPR under preparation 9.50
(NPP)
30 | Chitrakoot Rajapur (NP) 00]2 1]]1‘2222/ DPR prepared and under observation 2.50
31 | Deori Bari NP 01.11.22/
eona ariyarpur(NF) 02.11.22 DPR under preparation 2.84
32 | Deoria Lar 05.09.22/ .
200922 DPR prepared and approval awaited 3.00
33 | Deoria Gaura Barhaj 05.09.22 / DPR prepared and approval awaited 5.00
20.09.22
34 | Etawah Bakewar (NP) 01.11.22/ .
02.11.22 DPR under preparation 1.60
35 | Etawah Jasawantnagar 01.11.22/ .
(NPP) 02.11.22 DPR under preparation 3.30
36 | Farrukhabad Shamshabad 02560(?9'2222/ DPR prepared and approval awaited 3.00
37 | Farrukhabad Kampil 05.09.22 / DPR prepared and approval awaited 2.00
20.09.22
38 | G B Nagar Dadri (NPP) 01.11.22/ .
02.11.22 DPR under preparation 10.56
39 | Ghaziabad Muradnagar (NPP) 01.11.227 )
02.11.22 DPR under preparation 10.19
40 | Ghaziabad Niwari (NP) 01.11.227 .
02.11.22 DPR under preparation 1.00
41 | Ghaziabad Farid NP 01.11.22/
aaha aridnagar (NF) 02.11.22 DPR prepared and approval awaited 1.25
42 | Ghariabad Patala (NFP) 0012 1111'2222/ DPR prepared and approval awaited 1.00
43 | Ghaziabad Dasna (NP) 01.11.227/ .
02.11.22 DPR under preparation 3.50
Pilkh NPP 01.11.22/
44 | Hapur ilkhuwa( ) 02.11.22 DPR prepared and approval awaited 6.00
45 | Hardoi Shahabad or.11.22/ .
02.11.22 DPR under preparation 10.25
46 | Jalaun Jalaun 05.09.22/ .
20,0922 DPR under preparation 6.00
47 | Jalaun Kalpi 05.09.22/ .
20.0922 DPR under preparation 6.00
48 | Jalaun Konch 05.09.22 DPR under preparation 6.00




20.09.22

49 | Jaunpur kerakat(NF) 01.11.22/ . _
02.11.22 DPR under preparation 1.34
50 | Jaunpur Shahganj(NPP) 01.11.22/ DPR under preparation 571
02.11.22
51 | Jaunpur Badlapur(NP} 01.11.22/ DPR under preparation 2.08
02.11.22
52 | Jaunpur Zafrabad(NP) 01.11.22/ .
02.1122 DPR under preparation 1.13
53 | Jaunpur Gaurabadshahpur 011122/ .
P (NP) P 02.11.22 DPR under preparation 2.32
54 | Jaanpur Kajgaon(NP) or.11.22/ .
02.11.22 DPR under preparation 1.35
Khetasarai (NP 01.11.22/
35 | Jaunpur ctasarai (NF) 02.11.22 DPR under preparation 1.90
56 | Jaunpur Mugrabadshahpur 01.11.22/
(NFPP) 02.11.22 DPR prepared and under observation 3.09
hlishahr(NP 1.11.22/
37 | Jaunpur Machhlishahr(NF) 0 DPR under preparation 2.51
02.11.22
58 | Jaunpur Mariahu{NP) 01.11.22/ . o
02.11.22 DPR under preparation 2.20
59 | Jaunpur Rampur (NP) 01.11.22/ DPR under preparation 158
02.11.22
60" | Kannavj Chhibramau 05.09.22 / DPR prepared and approval awaited 12.00
20.09.22
1 | K Dehat | Akbs 05.09.22/ _
6 anpur Leha arper 20.09.22 DPR under preparation 4.50
62 | Kaushambi Manjhanpur 05.09.22/ .
20.09.22 DPR under preparation 10.50
63 | Kushinagar Chhitauni(NP) 01.11.22/ . e
02,1122 DPR under preparation 2.50
64 | Kushinagar Dudahi(NP) 01.11.22/ .
02.11.22 DPR under preparation 2.50
65 | Kushinagar Khadda(NP) 01.11.22/ .
02.11.22 DPR under preparation 1.60
66 | Kushinagar Ramkola(NP} 01.11.22/ R
02.11.22 DPR under preparation 8.00
i .09.22 .
67 | Lakhimpur Gola Gokarnnath 05.09.22/ DPR prepared and approval awaited 6.15
20.09.22
68 | Lucknow Kakori (NP) 01.11.22/ .
. 02.11.22 DPR under preparation 2.00
ihe J11.227 )
89 | Lucknow Malihabad (NP) 001111 122 DPR under preparation 2.50
70 | Maharajganj Maharajganj(NPP) 01.11.22/ .
ngan Naan) 02.11.22 DPR under preparation 6.50
71 | Maharajganj Nichlaul(NP) 01.11.22/ .
02.1122 DPR under preparation 2.00
jganj Naut NPP 01.11.22/ .
72 | Maharajgan) autanwa { : 02.11.22 DPR under preparation 3.64
73 | Maharajganj Sonauli (NP) 01.11.22/ .
02.11.22 DPR under preparation 2.21
74 { Mathura Gokul (NF) 0012'1]11'2222/ DPR prepared and approval awaited 0.60
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5

Mathura

Goverdhan (NP)

01.11.22/

02.11.22 DPR under preparation 4.50
76 | Mathura Mahavan (NF) 0012'1]11' 2222/ DPR prepared and approval awaited 1.20
P 01.11.22/
77| Meerut Sardhana (NPF) 02.11.22 DPR under preparation 6.00
78 | Moradabad Bilari (NPP) 0012'111]' 2222/ DPR prepared and approval awaited 3.80
79 | Moradabad Kanth (NP) 01.11.22/ .
02.11.22 DPR under preparation 2.60
ikalan (NP 01.11.22/
80 | Moradabad Umrikalan (NP) 02.11.22 DPR under preparation 1.80
81 | Moradabad Kundarki (NP) 0r11.227 .
02.11.22 DPR under preparation 3.00
2 | Muzaft: Purkazi (NP 01.11.22¢
8 uratiammagar urkazi (NP) 02.11.22 DPR prepared and approval awaited 277
83 | Muzaff: Mi NP 01.11.22/
Hratiarnagar iranpur (NF) 02.11.22 DPR under preparation 2.80
: 1.11.224
84 | Muzaffarnagar | Jansath (NP) 0 DPR prepared and approval awaited 2.00
02.11.22
85 | Muzaff: Shah NP 01.11.22/
nealiarnagar ahpur (NP) 02.11.22 DPR prepared and approval awaited 2.10
86 | Muozaff: Khatauli 05.09.22/
nzatamagat At ‘ 20.00.22 DPR prepared and approval awaited 7.50
87 | Pratapgarh Bela Pratapgarh 01.11.22/
(NFP) 02.11.22 DPR under preparation 3.00
88 1 Pratapgarh Lalganj 05.09.22 / .
20.09.22 DPR under preparation 2.75
Pr; j Bharatganj (NP 01.11.22/ .
89 rayagra) aratgan] (NF) 02.11.22 DPR under preparation 1.70
90 | Prayagraj Phulpur (NP) 01.11.22/ .
02.11.22 DPR under preparation 2.30
' Mau Aima (NP 01.11.22/
o1 | Prayagraj u lmé (NP) 02.11.22 DPR under preparation 2.06
92 | Prayagraj Sirsa (NP) 01.11.22/ .
02.11.22 DPR under preparation 1.27
93 | Raebareilly Salon 05.09.22/ .
20.00.22 DPR under preparation 1.50
94 | Rampur Kemri(NP) %]2 1111'2222/ DPR prepared and approval awaited 2.90
95 | Rampur Tanda(NPP) %]2 111]'2222/ DPR prepared and approval awaited 4.8
96 | Rampur Dariyal{NP) 01,1122/ .
02.11.22 DPR under preparation 2.10
97 | Rampur Suar(NPP) 01.11.22/ .
021122 DPR under preparation 320
98 | Rampur Bilaspur(NPP) 0012'1111' 2222/ DPR prepared and approval awaited 4.50
99 | Rampur Maswasi(NP) 01.11.22/ .
02.11.22 DPR under preparation 1.80
100 | Rampur Milak(NPP) 0012'1111‘ 2222/ DPR prepared and approval awaited 3.10
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1,

a A1.227 ‘ i
101 } Rampur Narpat Nagar(NP) 0012.1111 > DPR under preparation 210
102 | Rampur Shahabad(NP) 00]2']]11'2222/ DPR prepared and approval awaited 3.80
103 | Rampur Saifni(NF) 0012']]]1'2222/ DPR prepared and approval awaited 2.20
104 | Saharanpur Ambetha (NP) %]2 1]]]'2222/ DPR prepared and under observation 1.5
hhutmal NP 01.11.22/
105 | Saharanpur Chhutmalpur (NF) 02.11.22 DPR prepared and approval awaited 2.50
106 | Saharanpur Chilkana Sultanpur 01.11.22/
(NP) 02.11.22 DPR under preparation 2.00
107 | Saharanpur Gangho (NP) 01.11.22/ .
021122 DPR under preparation 5.50
108 | Saharanpur Nakur (NPP) 01.11.22/ .
02.11.22 DPR under preparation 2.00
109 | Saharanpur Nanauta (NP) 01.11.227/ .
02.11.22 DPR under preparation 2.40
110 | Saharanpur Rampur Maniharan 01.11.22/
(NP) 02.11.22 DPR under preparation 3.28
111 | Saharanpur Sarsawa (NPP) 01.11.22/ .
03.11.22 DPR under preparation 2.00
112 | Saharanpur Titron (NP) 01.11.22/ .
02.11.22 DPR under preparation 1
113 | Saharanpur Behat (NP) 01.11,22/ .
021122 DPR under preparation 2.00
114 | Sant Kabeer Maghar 05.09.22/ }
Nagar 20.09.22 DPR under preparation 2.00
115 | Sant Kabir Bakhira {(NP) 01.11.22/ .
Nagar 02.11.22 DPR under preparation 4.13
116 | Sant Kabir Belharkala (NP} 01.11.22/ .
Nagar 02.11.22 DPR under preparation 1,53
117 | Sant Kabir Mehandawal (NP) 01.11.22/ .
Nagar 02.11.22 DPR under preparation 5.50
118 | Sant Kabir Hariharpur (NP) 01.11.22/ . )
Nagar 02.11.22 DPR under preparation 1.18
119 | Sant Kabir Khalilabad 05.0022 .
Nagar 20.09.22 DPR under preparation 7.40
120 | Sitapur Biswan (NPP) 01,1122/ .
02.11.22 DPR under preparation 5.77
121 1 Sitapur Mahmudabad 01.11.22/ .
(NPP) 021122 DPR under preparation 5.25
122 | Sitapur Maholi (NP) 0012']]1]'2222/ DPR prepared and approval awaited 3.13
123 | Sitapur Hargaon (NF) %12']]]1'2222/ DPR prepared and approval awaited 2.23
124 | Sit Khairabad (NPP 01.11.22/
Suapur airabad ( ) 021122 DPR under preparation 5.01
125 | Sitapur Sidhauli (NP) 01.11.227 .
02.11.22 DPR under preparation 2.58
126 | Sonbhadra Obra (NP) 01.11.22/ DPR under preparation 6.00
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02.11.22

127 | Sonebhadra Anpara (NP} 0012.]]]1.2222/ DPR under preparation 750
128 | Sonebhad Robertsganj (NPP 01.11.22/
onebhadra obertsgan) ( ) 02.11.22 DPR under preparation 6.10
129 | Srawasti Bhinga (NPP) 01.11.22/ DPR under preparation 5.00
02.11.22
130 | Srawasti Ikauna (NP} 01.11.22/ .
02.11.22 DPR under preparation 1.50
131 (U B au (NPP 01.11.22/
fnao angermau ( ) 02.11.22 DPR under preparation 5.00
132 hat (NPP 01.11.22/
32 | Unnao Gangaghat ( ) DPR prepared and under observation 8.00
02.11.22
Nawabganj (NP 01.11.22/
133 | Unnao awabganj (NF) DPR prepared and under observation 1.20
02.11.22
134 | Unnao Safipur (NP) 0012'1111' 2222/ DPR prepared and approval awaited 240
135 | Unnao Ganj muradabad 01.11.22/
(NP) 02.11.22 DPR under preparation 1.00
136 | Unnao Auras (NP) 01.11.22/ L
- 02.11.22 DPR under preparation 1.00
A k Jalal NPP 06.03.23
137 mbedkar alalpur ( 2 DPR under preparation 5.50
nagar
138 | Ambedkar AshrafpurKicchouc 06.03.23
nagar ha DPR under preparation 3.80
(NP)
139 | Amethi Jais (NP) 06.03.23 DPR under preparation 4.00
Bachh NPP 06.03.23
140 | Amroha achhraun ( ) DPR under preparation 3.10
h H NPP 06.03.23
141 | Amroha asanpur ( ) DPR under preparation 6.10
142 | Amroha Joya (NP) 06.03.23 DPR under preparation 2.20
h N Sadat 06.03.23
143 | Amroha angawian sadd DPR under preparation 3.40
{(NP) -
144 | Amroha Said Nagli (NP) 06.03.23 DPR under preparation 1.90
145 | Amroha Ujhari (NP) 06.03.23 DPR under preparation 2.60
[4 . .2
146 | Amroha Dhanaura (NPP) 06.03.23 DPR under preparation 310
147 | Amroha Gajraula (NPP) 06.03.23 DPR under preparation 6.50
148 | Azamgarh Atrauliya (NP) 06.03.23 DPR under preparation 1.20
149 | Azamgarh Jiyanpur (NP) 06.03.23 DPR under preparation 1.25
ia i .03.2
150 | Ballia Chitbaragoan (NP} 06.03.23 DPR under preparation 2 10
151 | Bal Bal NP 06.03.23
3 Alrampur alrampur (NP) DPR under preparation 8.33
152 | Bareilly Baheri (NPP) 06.03.23 DPR under preparation 7.00
153 | Bhadohi Gyanpur (NP} 06.03.23 DPR under preparation 1.32
154 | Budaun Faizganj (NP) 06.03.23 DPR under preparation 1.25
155 | Budaun Bisauli (NPP) 06.03.23 DPR under preparation 3.50
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156 | Budaun Kuwargaon (NP) 06.03.23 .
DPR under preparation 0.80
157 | Budaun Ujhani (NPP) 06.03.23 DPR under preparation 6.00
158 | Budaun Saidpur (NP} 06.03.23 DPR under preparation 1.40
159 | Bud Wazi j (NP 06.03.23
vdadn azirgan] (NP) DPR under preparation 2.10
160 Budaun Dataganj (NPP) 06.03.23 ) 2.70
DPR under preparation
161 Budaun Gulariya (NP) 06.03.23 DPR under preparation 0.40
162 Budaun Alapur (NP) 06.03.23 DPR under preparation 2.30
163 Budaun Sakhanu (NP) 06.03.23 DPR under peeparation 1.60
164 Budaun Usawan (NP) 06.03.23 DPR under preparation 1.20
165 Chandauli Chakia (NFP) 06.03.23 DPR under preparation 1.73
166 Chandauli Chandauli (NP 06.03.23 .
6 andatit andauli (NF) DPR under preparation 262
167 Chandauli Satyad raja (NP) 06.03.23 ) 1.86
DPR under preparation
168 Farrukhabad Kaimganj (NPP) 06.03.23 , 3.40
DPR under preparation
169 | Farrukhabad Mahommadabad 06.03.23 : 2.50
DPR under preparation
(NP)
170 Fatehpur Bindki (NPP) 06.03.23 DPR under preparation 3.64
i71 Fatehpur Khaga (NP) 06.03.23 DPR under preparation .6.10
172 Fatehpur Kora Jahanabad 06.03.23 2.71
(NP) DPR under preparation
173 | FIROZABAD Sirsaganj (NPP) 06.03.23 : 3.52
DPR under preparation
174 | FIROZABAD Jasrana (NP) 06.03.23 DPR under preparation 1.05
175 | FIROZABAD Fariha (NP) 06.03.23 DPR under preparation 0.68
176 | FIROZABAD Eka (NP) 06.03.23 DPR under preparation 2.69
177 Ghazipur Saidpur (NP) 06.03.23 DPR under preparation 2.50
178 | GORAKHPUR Gola (NP 06.03.23 445
ola (NP) DPR under preparation
179 | GORAKHPUR Mundera Bazar 06.03.23 . 292
DPR under preparation
(NF})
180 | GORAKHPUR Unwal (NP) 06.03.23 , 2.06
DPR under preparation
181 | GORAKHPUR Bansgaon (NP} 06.03.23 . 1.60
DPR under preparation
182 | GORAKHPUR Sahjanwa (NF) 06.03.23 : 345
DPR under preparation
183 | GORAKHPUR | Campierganj (NP) 06.03.23 ) 228
DPR under preparation
184 | GORAKHPUR Pipiganj (NP) 06.03.23 ) 5.01
DPR under preparation
185 | GORAKHPUR Pipraich (NP} 06.03.23 ) 3.54
DPR under preparation
186 Hamirpur Hamirpur (NPP) 06.03.23 5.75

DPR under preparation
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187 Hamirpur Rath (NP) 06.03.23 DPR under preparation 6.78
188 Jalaun Madhogarh (NP) 06.03.23 ) 1.30
DPR under preparation
189 Jals Nadigaon (NP 06.03.23 0.80
aun igaon (NP) DPR under preparation
190 Jalaun Umri (NP) 06.03.23 DPR under preparation 1.00
191 Jalaun Kotra (NP) 06.03.23 DPR under preparation 0.80
192 Jalaun Rampura (NP} 06.03.23 DPR under preparation 1.30
193 Jalaun Kadaura (NP) 06.03.23 DPR under preparation 1.60
194 Jalaun Ait (NP) 06.03.23 DPR under preparation 1.33
195 Jhansi Baragaon (NP) 06.03.23 DPR under preparation 1.00
156 Jhansi Barua Sagar (NP) 06.03.23 . 2.50
DPR under preparation
197 Jhansi Ranipur (NP) 06.03.23 DPR under preparation 2.00
1 i M i NPP 06.03.23 .
98 Jhansi auranipur ( ) DPR under preparation 6.00
199 Jhanst Chirgaon(NPP) 06.03.23 . 2.00
DPR under preparation
200 Kannauj Gursah j 06.03.23 5.70
annasy uri;;g)g an DPR under preparation
201 i Ti j (NP 06.03.23 3.00
Kannauj irwagan; (NF) DPR under preparation
K: j i (NPP 06.03.23 .
202 annauj Kannauj ( ) DPR under preparation 3.50
203 Kannauj Talgram (NP) 06.03.23 DPR under preparation L.10
204 Kannayj Samdhan (NP) 06.03.23 DPR under preparation 3.50
K: j Sikands NP 06.03.23 1.00
205 annaty ikandarpur (NP) DPR under preparation
K Dehat Pukh NPP 06.03.23 5.00
206 anpuir Leha ukhrayan ( ) DPR under preparation
i P 06.03.23 1.40
207 | Kanpur Dehat Sikandra (NP) DPR under preparation
Dehat Raj NP 06.03.23 1.78
208 | Kanpur Deha ajpur (NP) DPR under preparation
: Dehat iya (NP 06.03.23 2.82
209 | Kanpur Deha Raniya (NP) DPR under preparation
h ivli .03.23 1.
210 | Kanpur Dehat Shivli (NP) 06.03 DPR under preparation 60
03.2 .
211 | Kanpur Dehat Derapur (NP} 06.03.23 DPR under preparation 0.80
Dehat A dha (NP 06.03.23 1.00
212 | Kanpur Deha mraudha (NP) DPR under preparation
sulabad (NP .03.2 2.21
213 | Kanpur Dehat Rasulabad (NP) 06.03.23 DPR under preparation
214 | K Dehat hinjhak (NP 06.03.2 241
anpur Hena Thinjhak (NF) 3.23 DPR under preparation
215 | Kanpur Dehat Kanchausi (NP) 06.03.23 . 1.74
DPR under preparation
216 | Kanpur Dehat Musanagar (NP) 06.03.23 2.10

DPR under preparation
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217

Kanpur Dehat Rura (NP) 06.03.23 . 1.85
DPR under preparation
218 | Kanpur Nagar | Ghatampur (NP) 06.03.23 . 5.86
DPR under preparation
219 Kaushambi Purabpashchimshar 06.03.23 221
ira(NP)
DPR under preparation
220 Kaushambi Charwa (NP) 06.03.23 DPR under preparation 1.98
221 Kaushambi DaranagarKadadha 06.03.23 2.20
n DPR under preparation
(NP)
222 Lakhimpur Mailani (NP) 06.03.23 DPR under preparation 1.39
223 Lakhimpur Barwar (NP) 06.03.23 DPR under preparation 1.46
224 Lakhimpur Nighasan (NP) 06.03.23 DPR under preparation 2.53
225 Lakhimpur OelDakhwa (NP) 06.03.23 , 1.34
DPR under preparation
226 Lakhi SighahiBhi 06.03.23 1.99
aximpar '8 a(ll\?P)lraura DPR under preparation
227 Lakhimpur Kheri (NP) 06.03.23 DPR under preparation 347
22 Lakhi Mohamdi (NPP 06.03.23 4,
: axtimpur ohamdi { ) DPR under preparation 59
229 Lakhimpur Dhaurahra (NP} 06.03.23 . 3.14
DPR under preparation
230 Lakhimpur Paliya Kalan (NPP 06.03.23 4,26
1mp y ( ) DPR under preparation
231 Lalitpur Talbehat (NP) 06.03.23 DPR under preparation 1.50
232 Mahoba Mahoba (NPP) 06.03.23 ) 10.01
DPR under preparation
233 Mau Adari (NP) 06.03.23 DPR under preparation 1.50
234 MAU Ghosi (NP) 06.03.23 DPR under preparation 4.50
235 MAU K i (NP 06.03.23 5.50
opaganj (NP) DPR under preparation
236 MAU MohammdabadGo 06.03.23 4.25
hna DPR under preparation
(NP)
237 Meerut Daurala (NP) 06.03.23 DPR under preparation 2.00
238 Meerut Harra (NP) (6.03.23 DPR under preparation 2.00
23 Meerut Hasti NP 06.03.23 275
? eer astinapur (NP) DPR under preparation
240 Meerut Karnawal (NP) 06.03.23 DPR under preparation 1.30
241 Meerut Khiwai (NP) 06.03.23 DPR under preparation 2.20
242 Meerut Lawad (NP} 06.03.23 DPR under preparation 2.10
243 Meerut Mawana (NP} 06.03.23 DPR under preparation 7.79
244 Mirzapur Chunar (NPP) 06.03.23 DPR under preparation 3.79
245 Mirzapur Ahraura (NPP) 06.03.23 DPR under preparation 241
246 Mirzapur Kachhawa (NP) 06.03.23 . 1.25
DPR under preparation
247 Pilibhit Bisalpur (NPP) 06.03.23 DPR under preparation 8.00
248 Pilibhit Bilsabda (NP) 06.03.23 DPR under preparation 2.00
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249 Pilibhit Jahanabad (NP) 06.03.23 : 2.00
DPR under preparation
250 Pratapgarh Antu (NP) 06.03.23 DPR under preparation 1.15
251 Pratapgarh Dhakawaa (NP) 06.03.23 . 2.00
DPR under preparation
P h KatraMedniganj 06.03.23 1.05
252 ratapgar atralvlednigany DPR under preparation
253 Pratapgarh Kohdaur (NP) 06.03.23 DPR under preparation 1.60
254 Pratapgarh Kunda (NP) 06.03.23 DPR under preparation 2,75
255 Pratapgarh Manikpur (NP) 06.03.23 . 1.60
DPR under preparation
256 Pratapgarh Patti (NP} 06.03.23 DPR under preparation 1.10
2 Prat h Prithviganj (NP .03.2 .
57 ratapgar rithviganj (NP) 06.03.23 DPR under preparation 2.40
258 Prat h Pratapgarh cit 06.03.23 1.60
ratapear : g\glpr) i DPR under preparation
259 Pratapgarh Ramganj (NP} 06.03.23 DPR under preparation 2.00
260 Pratapgarh Raniganj (NP} 06.03.23 DPR under preparation 3.00
261 Prat ha baza .03.23 230
6 ratapgarh Suvansha bazar 06 DPR under preparation
(NP)
262 Prayagraj Lalgopalganj (NP) 06.03.23 . 2.90
DPR under preparation
263 Prayagraj Handia(NP) 06.03.23 DPR under preparation 2.30
264 Raebareli Unchahar (NP) 06.03.23 . 1.00
DPR under preparation
265 Raebareli Maharajganj (NP} 06.03.23 ) 1.00
DPR under preparation
q i 03.2 .
266 Raebareli Bachhrawan (NP) 06.03.23 DPR under preparation 1.00
li N bad (NP 06.03.23 2.00
267 Raebareli aseerabad (NP) DPR under preparation
268 Raebareli Lalgang (NP} 36.03.23 DPR under preparation 250
269 Raebareli Parsadepur (NP) 06.03.23 . 2.00
DPR under preparation
270 Raebareli Dalmau (NF) 06.03.23 DPR under preparation 1.00
27 Sambhal Babrala (NP) 06.03.23 DPR under preparation 1.90
272 Sambhal Bahjoi (NPP) 06.03.23 DPR under preparation 370
273 Sambhal Gawan (NP) 06.03.23 DPR under preparation 1.00
274 Sambhal Gunnaur (NP) 06.03.23 DPR under preparation 2.40
275 Sambhal Narauli (NP) 06.03.23 DPR under preparation 1.80
276 Sambhal Sirsi (NP) 06.03.23 DPR under preparation 2,70
hahajah Tilhar (NPP 03.2 6.00
277 | Shahajahanpur ithar (NPP) 06.03.23 DPR under preparation
i j (N 03.2 1.
278 | Shahajahanpur Khudaganj (NP) 06.03.23 DPR under preparation 50
279 Shahajahanpur Katra (NP) 06.03.23 . 3.25
DPR under preparation
280 | Shahajahanpur Jalalabad (NFPP) 06.03.23 ; 3.80
DPR under preparation
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x

jah Khutar (NP 06.03.23 2.00
281 | Shahajahanpur utar (NP) DPR under preparation
hahajah Banda (NP 06.03.23 2.
282 | Shahajahanpur anda (NP) DPR under preparation 00
3 hahajah: Nigohi (NP 06.03.23 2.50
28 Shahajahanpur igohi (NF) DPR under preparation
284 Sitapur Laharpur (NPP) 06.03.23 , 6.41
DPR under preparation
285 Sitapur Paitepur (NP) 06.03.23 DPR under preparation 1.44
286 Sitapur Tambour- 06.03.23 2.70
Ahmdabad(NF) DPR under preparation
287 Sonbhadra Pipari (NP) 06.03.23 DPR under preparation 1.60
2 had Dala Bazar (NP 06.03.23 1.10
88 Sonbhadra ala Bazar (NP) DPR under preparation
289 Sonbhadra Ghorawal (NP) 06.03.23 DPR under preparation 0.80
290 Sonbhadra Renukot (NP) 06.03.23 DPR under preparation 210
291 Sonbhadra Churk-Ghurma 06.03.23 ) 0.70
DPR under preparation
(NP)
292 Sonbhadra Chopan (NP) 06.03.23 DPR under preparation 1.30
293 Sonbhadra Duddhi (NP) 06.03.23 DPR under preparation 1.10
294 v i Ga NP 06.03.2 0.84
2 aranast angapur (NF) 3 DPR under preparation 8
Total (294 STPs) 950.87
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Annexure-4
Status of CETP
January 2024
S5.N District IName and Addressof Operated by Installed Utilized Nature Dperational Observed -Treated
the CETPs Capacity Capacity of Status final Effluent
(MLD) {MLD} Member effluent receiving
Units quality water body
1 Hapur CETP, HPDA, HPDA 2.1 MLD 1.10 Textile Operational Achieving River
Pilkhaun, Hapur Ganga
through
RiverKali
East
2 Kanpur CETP, UPSIDC UPSIDC/ 1.5MLD 15 Textile Operational Achieving On Land
Textile Rooma
Complex, Pollution
Rooma, Control
Kanpur (for Association
textile units)
3 Ghaziabad Apparel Park UPSIDC 6 MLD 2.5 Textile Operational Achieving - River Yamuna
TronicaCity CETP, Through
Phase-l (for HindonRiver
textile units),
Ghaziabad
4 Mathura CETP, Industrial Industria 6.25MLD,| 6.25 Textile Operational Achieving River
. Yamuna
Area, Site-A, |
Mathura Associati
on
5 Unnao Banther Banther 4.5 MLD 4.5 Tannery Operational Achieving River Ganga
Industrial Industrial
Pollution Control Pollution
Co.CETP, Control
Banther, Unnao Co.
6 Unnao Unnag Unnao 215 MLD | 215 Tannery Cperational Achieving River Ganga
Tanneries Tanneri
Pollution es
Control Pollutio
Company n
(CETP)Site-ll, Control
Unnao Compa
ny
7 Kanpur CETP lajmau, U.P. Jal Nigam 36 36 Tannery Operational Achieving Irrigation
Kanpur MLD Channel
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Annexure- 5.0

Update on Operational MSW Plants — Jan. 2024

S.N. District ULB Cg);;)i)ty Authorimtti:n valid up Opg::ttlil(;nal
1 Hapur Pilkhuwa 45 17-03-2028 Operational
2 Prayagraj Prayagraj 400 15-03-2028 Operational
3 Kannauj Kannauj 25 15-03-2028 Operational
4 Kanpur Kanpur 1500 04-02-2028 Operational
5 | Muzaffarnagar | Muzaffarnagar 120 16-03-2028 Operational
6 Aligarh Aligarh 220 16-03-2028 Operational
7 Etawah Etawah 75 14-04-2028 Operational
8 Mathura Mathura 180 16-03-2028 Operational
9 Agra Agra 500 07-07-2024 Operational
10 Barabanki Nawabganj 100 27-03-2028 Operational
11 Lucknow Lucknow 1300 16-03-2027 Operational
12 Varanasi Varanasi 600 31-12-2027 Operational
13 Jaunpur Jaunpur 60 31-12-2027 Operational
14 Ballia Ballia 50 31-12-2027 Operational
15 Azamgarh Mubarakpur 40 31-12-2027 Operational
16 Moradabad Moradabad 400 31-12-2027 Operational
17 Noida Noida 380 Applied for renewal Operational
13 Ballia Reorti 10 31-12-2027 Operational
P . Avplcd for .

Shahjahanpur | Shahjahanpur 90 authorization Operational
20 Varanasi Varanasi 700 31-12-2026 Operational
Total 6795
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List of Compost Pits in 161 ULBs

Annexure-5.1

Pit Pit
S.No. District ULB Name No..Of Compos-ting Comp.osting Issues related
Pit Capacity Utlized to progress
(TPD) (TPD)

1 Agra Agra 44 528 528 No issue

2 Agra Shamsabad 5 6.5 2.5 No issue

3 Agra Fatehpur Sikri 5 6.5 2.5 No issue

4 Agra ACHHNERA 4 4 2 No issue

5 Agra ETMADPUR 4 4 2 No issue

6 Agra Bah 2 2.8 1.5 No issue

7 Agra Jagner 2 2 1 No issue

8 Agra Kheragarh 4 4.5 1.8 No issue

9 Agra Kiraoli 4 4.5 1 No issue
10 Agra Pinahat 3 3 1 No issue
11 Amroha Hasanpur 6 7.5 7 No issue
12 Amroha Bachhraon 5 2 1 No issue
13 Amroha Naugawan Sadat 6 4 6 No issue
14 Bareilly Bisharatganj 2 5 5 No issue

) Fatehganj .

15 Bareilly Pashchimi 2 5 5 No issue
16 Bareilly Meerganj 2 5 1.99 No issue
17 Basti Basti 2 2 2 No issue
18 Bhadohi Bhadohi 2 4 2 No issue
19 Bhadohi Nai Bazar 3 3 1 No issue
20 Bhadohi Gopiganj 2 1.5 0.5 No issue
21 Bulandshahr Anupshahr 5 0.5 0.5 No issue
22 Etah Etah 3 5 5 No issue
23 Etah Marhera 4 5 5 No issue
24 Etah Aliganj 4 5 5 No issue
25 Etah Awagarh 2 4 2.3 No issue
26 Etah Jaithara 1 5 2.52 No issue
27 Etah Nidhauli Kalan 2 2 1.77 No issue
28 Etah Sakit 2 2 1.69 No issue
29 Etawah Etawah 5 5 5 No issue
30 Etawah Bharthana 3 3 3 No issue
31 Etawah Jaswantnagar 3 3 3 No issue
32 Etawah Bakewar 1 1 1 No issue
33 Etawah Ekdil 2 2 2 No issue
34 Etawah Lakhna 1 1 1 No issue
35 Farrukhabad Farrukhabad 3 "3 3 No issue
‘36 Farrukhabad Kaimganj 8 4 4 No issue
37 Farrukhabad Kamalganj 1 1 1 No issue
38 Farrukhabad Kampil 1 1 1 No issue
39 Farrukhabad Mohammadabad 6 4 4 No issue
40 Farrukhabad Shamsahad 10 5 5 No issue
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41 Fatehpur Fatehpur 5 20 20 No issue
42 Fatehpur Bindki 4 8 4 Noissue
43 Fatehpur Hathgam 1 1 1 No issue
44 Fatehpur Khaga 67 30 30 No issue
45 Fatehpur Kora Jahanabad 6 12 3 No issue
46 Hamirpur Gohand 3 3 2 No issue
a7 Hardoi Hardoi 4 12 12 No issue
48 Hardoi Shahabad 2 3 3 No issue
49 Hardoi Sandila 4 5.5 5.5 No issue
50 Hardoi Mallawan 4 3 3 No issue
51 Hardoi PIHANI 2 4.5 45 Noissue
52 Hardoi Bilgram 6 4 4 No issue
53 Hardoi Sandi 2 3.5 35 No issue
54 Hardoi Beniganj 2 1.5 1.5 No issue
55 Hardoi Gopamau 4 2.23 2.23 No issue
56 Hardoi Kachhauna Patseni 2 2.1 2.1 No issue
57 Hardoi Kursath 2 0.1 0.1 No issue
58 Hardoi Madhoganj 2 4 4 No issue
59 Hardoi Pali 2 2.35 2.35 No issue
60 Hathras Hathras 8 8 6 No issue
61 Hathras Sadabad 8 8 4 No issue
62 Kaushambi Bharwari 5 5 1 No issue
63 Kaushambi Manjhanpur 8 8 1 Noissue
64 Kaushambi Ajhuwa 2 2 0.5 No issue
65 Kaushambi Chail 1 1 0.25 No issue
66 Kaushambi Karari 2 2 0.5 No issue
67 Kaushambi Daranagar 2 2 0.5 No issue
68 Kaushambi Purab Pa§hch|m 2 2 0.5 No issue
Sharira
69 Kaushambi Sarai Aquil 2 2 0.5 No issue
70 Kaushambi Sirathu 2 2 0.5 No issue
71 Kaushambi Charwa 2 2 0.5 No issue
72 Kushinagar Padrauna 2 2 2 No issue
73 Kushinagar Kushinagar 2 5 2 No issue
74 Kushinagar Hata 2 5 2 No issue
75 Kushinagar Kaptanganj 1 2 2 No issue
76 Kushinagar Dudahi 2 2 2 No issue
77 Kushinagar Ramkola 1 2 2 No issue
78 Kushinagar Sewarhi 1 1 1 No issue
79 Lakimpur Kheri Lakhimpur 5 5 5 No issue
80 Lakimpur Kheri | Gola Gokarannath 1 1 1 No issue
81 Lakimpur Kheri | MOHAMMADI 1 1. 1 No issue
82 Lakimpur Kheri Barwar 16 16 3 No issue
83 Lakimpur Kheri Dhaurahra 4 10 6 No issue
84 Lakimpur Kheri Kheri 2 2 2 No issue




85 Lakimpur Kheri Mailani’ 1 1 1 No issue
86 Lakimpur Kheri Oel Dhakhwa 2 1 2 No issue
87 Lakimpur Kheri | Singahi Bhedaura 1 1 1 No issue
28 Lucknow Lucknow 142 213 213 No issue
29 Lucknow Amethi 2 6 6 No issue
90 Lucknow Bakshi Ka Talab 2 6 6 No issue
91 Lucknow Gosaiganj 1 3 3 Noissue
92 Lucknow ltaunja 1 3 3 No issue
93 Lucknow Kakori 1 3 3 No issue
94 Lucknow Mahona 1 3 3 No issue
95 Lucknow Malihabad 1 3 3 No issue
96 Lucknow Banthara 2 6 6 No issue
97 Lucknow Mohanlalgan;j 2 6 6 No issue
ag Lucknow Nagram 2 b 6 No issue
99 Mahoba Mahoba 6 2 3.25 No issue
100 Mahoba Charkhari 3 1 1 No issue
101 Mahoba Kabrai 3 1 1 No issue
102 Mahoba Kharela 3 1 1 No issue
103 Mahoba Kulpahar 6 2 2 No issue
104 Mainpuri Mainpuri 18 30 30 No issue
105 Meerit Shahjahanpur 1 4 2.37 No issue
106 Meerut Siwalkhas 1 2 0.5 No issue
107 Mirzapur Mirzapur 2 2 2 No issue
108 Mirzapur Chunar 2 3 3 No issue
109 Mirzapur Ahraura 1 0.5 0.5 No issue
110 Mirzapur Kachhwa 2 1 1 No issue
111 Muzaffarnagar | Muzaffarnagar 3 3 3 No issue
112 Muzaffarnagar Khatauli 3 3 3 No issue
113 Muzaffarnagar Bhokerheri 3 3 3 No issue
114 Muzaffarnagar Budhana 3 3 3 No issue
115 Muzaffarnagar Charthawal 3 3 3 No issue
116 Muzaffarnagar Jansath 3 3 3 No issue
117 Muzaffarnagar Meerapur 3 3 3 No issue
118 Muzaffarnagar Purguazi 3 3 3 No issue
119 Muzaffarnagar Shahpur 3 3 3 No issue
120 Muzaffarnagar Sisauli 3 3 3 No issue
121 Pilibhit Neoria Husainpur 1 10 36 No issue
122 Pratapgarh Pratapgarh 5 i0 10 No issue
123 Rae Bareli Rae Bareli 7 12 12 No issue
124 Rae Bareli Bachhrawan 2 2 2 No issue
125 Rae Bareli Dalmau 1 1 1 Noissue
126 Rae Bareli Lalganj 2 2 2 No issue
127 Rae Bareli Maharajgan;j 1 1 1 Noissue
128 Rae Bareli Nasirabad 2 2 2 No issue
129 Rae Bareli Parshadepur 1 1 1 No issue
130 Rae Bareli Salon 2 2 2 No issue
131 Rae Bareli Unchahar 1 1 1 No issue

=
(U]




132 Saharanpur Saharanpur 20 35 35 Noissue
133 Saharanpur Decband 3 15 15 Noissue
134 Sambhal Chandausi 10 3 3 Noissue
135 Sambhal Babrala 6 2 2 Noissue
136 Sambhal Sirsi 30 6 5.6 Noissue
137 Shahjahanpur Powayan 4 4 4 No issue
138 Shahjahanpur Allahganj 2 2 2 No issue
139 Shahjahanpur Katra 2 2 2 Noissue
140 Shahjahanpur Khutar 5 5 No issue
141 Shahjahanpur Banda 1 1 1 No issue
142 Shamli Shamli 10 5 5 No issue
143 Shravasti lkauna 6 1 0.5 No issue
144 Sitapur Sitapur 10 10 10 No issue
145 Sitapur Mahmudabad 5 5 5 No issue
146 Sitapur Laharpur 8 8 8 Noissue
147 Sitapur Biswan 10 10 10 Noissue
148 Sitapur KHAIRABAD 40 20 16 No issue
149 Sitapur Mishritnaimishar 2 2 2 Noissue
nya
150 Sitapur Hargaon 6 5 5 No issue
151 Sitapur Maholi 5 5 5 No issue
152 Sitapur Paintepur 4 4 4 No issue
153 Sitapur Sidhauli 8 8 8 Noissue
. Tambaur Cum .
154 Sitapur Ahmadabad 8 5 5 No issue
155 Sonbhadra Robertsganj 2 5 5 No issue
(sonbhadra)
156 Sonbhadra Ghorawal 1 2 2 No issue
157 Sonbhadra Pipri 2 4 4 No issue
158 Sonbhadra Renukoot 4 8 8 No issue
159 Unnao Mohan 2 1 1 No issue
160 Unnao Nyotani 2 1 1 No issue
161 Varanasi Gangapur 2 2 1.65 No issue
Total 868 1456.58 1344.07
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Details of Operational MRF

Annexure-5.2

No of
S.N. | Division District ULB Name MRF TPD Current Status
Unit
1 Agra Agra Achhnera (Npp) | 5 Operational with Machinc
2 Apgra Agra Agra (M. Comp) [ 5 Opcrational Manually
3 Agra Agra Bah (Npp) 1 5 Operational with Machine
4 Agra Agra Dayalbagh (Np) { 3 Opecrational with Machine
5 Agra Agra Etmadpur (Npp) 1 5 Operational with Machine
6 Agra Agra Fatchpur Sikri (Npp) i 5 Operational with Machine
7 Agra Agra Jagner (Np) i 5 Operational Manually
8 Agra Agra Kheragarh (Np) ] 5 Operational Manually
9 Agra Agra Kiraoaii (Np) i 5 Opcrationat with Machine
10 Apra Agra Pinahat (Np) [ 5 Operational Manually
11 Agra Agra Shamsabad (Npp) | 5 Operational with Machine
12 Agra Agra Swamibagh (Np) 1 5 Opcrational with Machine
13 Agra Firozabad Eka (Np) [ 5 Operational Manually
14 Agra Firozabad Fariha (Np) | 5 Operational Manually
15 Agra Firozabad Firozabad (M. Corp) 1 5 Opcrational with Machine
16 Agra Firozabad Makkhanpur | 5 Qperational with Machine
17 Agra Firozabad Shikohabad {Npp) 1 5 Opcrational with Machine
18 Agra Firozabad Sirsaganj (Npp) 1 5 Opcrational with Machine
19 Agra Firozabad Tundla (Npp) 1 5 Operational with Machinc
20 Agra Mainpuri Barnahal I 5 Operational Manually
21 Agra Mainpuri Bewar (Np) 1 5 Operational Manuaily
22 Agra Mainpuri Bhogaon (Np) 1 5 Operational Manually
23 Agra Mainpuri Ghiraur (Np) 1 5 Operational Manually
24 Agra Mainpuri Jyoti Khuriya (Np) 1 5 Operational Manually
25 Agra Mainpuri Karhal (Np) I 5 Operational Manually
26 Agra Mainpuri Kishni (Np) [ 5 Operational Manually
27 Agra Mainpuri Kuraoali (Np) I 5 Operational Manually
28 Agra Mainpuri Kushmara (Np) | 5 Operational Manually
29 Agra Mainpuri Mainpuri (Npp) | 5 Operational Manually
30 Agra Mathura Bajna (Np) 1 5 Operational Manually
31 Agra Mathura Baldco (Np) I 5 Operational Manually
32 Agra Mathura Barsana (Np) i 5 Operational Manually
33 Agra Mathura Chaumuhan (Np) i 5 Opcrational Manually
34 Agra Mathura Chhata (Np) i 5 Operational Manually
35 Agra Mathura Farah (Np) 1 5 Operational Manually
36 Agra Mathura Gokul (Np) i 5 Operational Manually
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37 Agra Mathura Govardhan (Np) 1 5 Operational Manually
38 Agra Mathura Mahavan (Np) 1 5 Operational Manually
39 Agra Mathura Mathura (M. Corp) 1 5 Operational Manually
40 Agra Mathura Nandgaon (Np) 1 5 Operational Manually
41 Agra Mathura Radhakund (Np) ] 5 Operational Manually
42 Agra Mathura Saunkh {(Np) 1 5 Operational Manually
43 Aligarh Aligarh Aligarh (M. Corp) 1 5 Operational Manually
44 Aligarh Aligarh Atrauli (Npp) 1 5 Operational Manually
45 Aligarh Aligarh Beswan (Np) 1 5 Operational Manually
46 Aligarh Aligarh Chandaus 1 5 Operational Manually
47 Aligarh Aligarh Chharra (Np) ] 5 Operational Manually
48 Aligarh Aligarh Harduaganj (Np) ] 5 Operational Manually
45 Aligarh Aligarh Iglas (Np) 1 5 Operational Manually
50 Aligarh Aligarh Jalali (Np) 1 5 Operational Manually
51 Aligarh Aligarh Jattari (Np) ] 5 Operational Manually
52 Aligarh Aligarh Jawan Sikandarpur (Np) 1 5 Operational Manually
53 Aligarh Aligarh Kauriaganj (Np) l 5 Operational Manually
54 Aligarh Aligarh Khair (Npp) 1 5 Operational Manually
55 Aligarh Aligarh Madrak | 5 Operational Manually
56 Aligarh Aligarh Pilkhana (Np) 1 5 Operational Manually
57 Aligarh Aligarh Vijaigarh (Np) 1 5 Operational Manually
58 Aligarh Etah Aliganj (Npp) | 5 Operational Manually
59 Aligarh Etah Awagarh (Np) 1 5 Operational Manually
60 Aligarh Etah Etah (Npp) | 5 Operational with Machine
61 Aligarh Etah Jaithara (Np) i 5 Operational with Machine
62 Aligarh Etah Jalesar (Npp) 1 5 Operational with Machine
63 Aligarh Etah Marehra (Npp) 1 5 Operational with Machine
64 Aligarh Etah Nidhauli Kalan (Np) 1 5 Operational Manually
65 Aligarh Etah Raja Ka Rampur (Np) 1 5 Operational with Machine
66 Aligarh Etah Sakit (Np) 1 5 Operational Manually
67 Aligarh Hathras Hasayan (Np) 1 5 Operational Manually
68 Aligarh Hathras Hathras (Npp) 1 5 Operational Manually
69 Aligarh Hathras Mendu (Np) | S Operational Manuoally
70 Aligarh Hathras Purdilnagar {Np) | 5 Operational Manually
71 Aligarh Hathras Sadabad (Np) 1 5 Operational Manually
72 Aligarh Hathras Sasni (Np) 1 5 Operational Manually
73 Aligarh Kasganj Amapur (Np) | 5 Operational Manually
74 Aligarh Kasganj Bhargain (Np) 1 5 Operational Manually
75 Aligarh Kasganj Ganj Dundawara (Npp) 1 5 Operational Manually
76 Aligarh Kasganj Kasganj (Npp) 1 5 Operational Manually
77 Aligarh Kasganj Mohanpur (Np) 1 5 Operational Manually
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78 Aligarh Kasganj Pativali (Np) 1 5 Operational Manually
79 Aligarh Kasganj Sahawar (Np) 1 5 Operational Manually
80 Aligarh Kasganj Sidhpura (Np) | 5 Operational Manually
81 Aligarh Kasganj Soron (Npp) 1 5 Operational Manually
82 Ambedkar ‘

Ayodhya Nagar Akbarpur (Npp) | 5 Operational Manually
83 Ambedkar _ . _

Ayodhya Nagar [ltifatganj (Np) I 5 Operational Manually
84 Ambedkar '

Ayodhya Nagar Tanda (Npp) 1 5 Operational Manually
85 : Ayodhya Amethi Amethi (Np) 1 5 Operational Manually
86 | Ayodhya Amethi Gauriganj (Npp) ] 5 Operational Manually
87 | Ayodhya Amethi Tais (Npp) I 5 Operational Manually
88 | Ayodhya Amethi Musafirkhana (Np) 1 5 Operational Manually
89 ! Ayodhya Ayodhya Avodhya (M. Corp) 1 5 Operational Manually
90 | Ayodhya Ayodhya Bikapur (Np) 1 5 Operational with Machine
91 | Ayodhya Ayodhya Gosainganj (Np) 1 5 Operational Manually
92 | Ayodhya Ayodhya Kumarganj (Np) 1 5 Operational Manually
93 | Ayodhya Ayodhya Rudauli (Npp) 1 5 Operational Manually
94 | Ayodhya Barabanki Banki (Np) I 5 Operational with Machine
95 | Ayodhya Barabanki Belhara (Np) I 5 Operational with Machine
96 | Ayodhya Barabanki Dariyabad {Np) 1 5 Operational with Machine
97 | Ayodhya Barabanki Dewa (Np) 1 5 Operational with Machine
98 | Ayodhya Barabanki Fatehpur (Np) 1 5 Operational with Machine
99 Ayoghya Barabanki Haidergarh (Np) | 5 Operational Manually
100 | Ayodhya Barabanki Nawabganj (Npp) | 5 Operational with Machine
101 | Avyodhya Barabanki Ramnagar (Np) 1 5 Operational with Machine
102 | Ayodhya Barabanki Satrikh (Np) | 5 Operational with Machine
103 | Ayodhya Barabanki Siddhaur (Np) | 3 Operational with Machine
104 | Avyodhya Barabanki Tikait Nagar (Np) 1 5 Operational Manually
105 | Ayodhya Barabanki Zaidpur (Np) 1 5 Operational Manually
106 | Ayodhya Sultanpur Dostpur (Np) 1 5 O-perational Manually
107 | Ayodhya Sultanpur Kadipur (Np) | 5 Operational Manually
108 | Avyodhya Sultanpur Koeripur (Np) 1 5 Operational with Machine
109 | Ayodhya Sultanpur Sultanpur (Npp) 1 5 Operational Manually
110 | Azamgarh Azamgarh Atrauliya (Np) | 5 Operational Manually
111 | Azamgarh Azamgarh Azamgarh (Npp) 1 5 Operational Manually
112 | Azamgarh Azamgarh Bilariaganj {Np) 1 5 QOperational Manually
113 | Azamgarh Azamgarh Jivanpur (Np) 1 5 Operational Manually
114 | Azamgarh Azamgarh Katghar Lalganj (Np) 1 5 Operational Manually
115 | Azamgarh Azamgarh Mabhrajganj (Np) | 5 Operational Manually
116 | Azamgarh Azamgarh Mahul (Np) 1 5 Operational Manually
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117 | Azamgarh Azamgarh Mehnagar (Np) ] 5 Operational Manually
118 | Azamgarh Azamgarh Mubarakpur (Npp) 1 5 Operational with Machine
119 | Azamgarh Azamgarh Nizamabad (Np) 1 5 Operational Manually
120 | Azamgarh Azamgarh Phulpur (Np) 1 5 Operational Manually
121 | Azamgarh Azamgarh Sarai Mir (Np) 1 5 Operational Manually
122 | Azamgarh Ballia Ballia (Npp) (G) 1 5 Operational Manually
123 | Azamgarh Ballia Bansdih (Np) | 5 Operational Manually
124 | Azamgarh Ballia Belthara Road (Np) 1 5 Operational Manually
125 | Azamgarh Ballia Rasra (Npp) i 5 Operational Manually
126 | Azamgarh Ballia Reoti (Np) i 5 Operational Manually
127 | Azamgarh Ballia Sahatwar (Np) ] 5 Operational Manually
128 | Azamgarh Ballia Sikanderpur (Np) | 5 Operational Manually
129 | Azamgarh Mau Kopaganj (Np) 1 5 Operational Manually
130 | Azamgarh Mau Kurthi Jafarpur 1 5 Operational Manually
131 | Bareilly Badaun Allapur (Np) 1 5 Operational Manually
132 | Bareilly Badaun Bilsi (Npp) 1 5 Operational Manually
133 | Bareilly Badaun Bisauli (Npp) 1 5 Operational Manually
134 | RBareilly Badaun Budaun (Npp) 1 5 Operational Manually
135 | Bareilly Badaun Dataganj (Npp) 1 5 Operational Manually
136 | Bareilly Badaun Faizganj (Np) | 5 Operational Manually
137 | Bareilly Badaun Gulariya (Np) ] 5 Operational Manoally
138 | Bareilly Badaun Islamnagar (Np) ) 5 Operational Manually
133 | Bareilly Badaun Kachhla (Np) 1 5 Operational Manually
140 | Bareilly Badaun Kakrala (Npp) 1 5 Operational Manually
141 | Bareilly Badaun Kunwargaon (Np) 1 5 QOperational Manually
142 | Bareilly Badaun Mundiva (Np) 1 5 QOperational Manually
143 | Bareilly Badaun Rudayan (Np) 1 5 Operational Manually
144 | Bareilly Badaun Sahaswan (Npp) 1 5 Operational Manually
145 | Bareilly Badaun Saidpur (Np) ] 5 Operational Manually
146 | Bareilly Badaun Sakhanu (Np) 1 5 Operational Manually
147 | Bareilly Badaun Ujhani (Npp) 1 5 Operational Manually
148 | Bareilly Badaun Ujhani (Npp) 1 5 Operational Manually
145 | Bareilly Badaun Usawan {(Np) | 5 Operational Manually
150 | Bareilly Badaun Usehat (Np) 1 5 Operational Manually
151 | Bareilly Badaun Wazirganj (Np) I 5 Operational Manually
152 Bareilly Bareilly Aonla (Npp) 1 5 Operational Manually
153 | Bareilly Bareilly Baheri (Npp) 1 5 Operational with Machine
- 154 | Barcilly Bareilly Bisharatganj (Np) ] 5 Operational Manually
155 | Bareilly Bareilly Dcoranian (Np) 1 5 Operational Manually
156 | Bareilly Bareilly Dhaura Tanda (Np) | 5 Operational Manually
157 | Bareilly Bareilly Faridpur (Np) | 5 Operational Manually

48




158 | Bareilly Bareilly Faridpur (Npp) 1 5 Operational with Machine
159 | Bareilly Bareiily Faridpur (Npp) 1 5 Operational with Machine
160 | Bareilly Bareilly Fatehganj Pashchimi (Np) ] 5 Operational with Machine
161 | Bareilly Bareilly Fatehganj Purvi (Np) 1 5 Operational Manually
162 | Bareilly Bareilly Mirganj (Np) 1 5 Operational Manually
163 | Bareilly Bareilly Richha (Np) 1 5 Operational Manually
164 | Bareilly Bareilly Rithora (Np) 1 5 Operational Manually
165 | Bareilly Bareilly Sainthal (Np) 1 5 Operational Manually
166 | Bareilly Bareilly Shahi (Np) 1 5 Operational Manually
167 | Bareilly Bareilly Shergarh (Np) 1 5 Operational Manually
168 | Bareilly Bareilly Shishgarh (Np) | 5 Operational Manually
169 | Bareilly Bareilly Sirauli (Np) 1 5 Operational Manually
170 . ' Thiriya Nizawat Khan _

Bareilly Bareilly (Np) ] 5 Operational Manually
171 Bareilly Pilibhit Barkhera (Np) 1 5 Operational Manually
172 | Barcilly Pilibhit Bilsanda (Np) 1 5 Operational Manually
173 | Bareilly Pilibhit Bisalpur (Npp) 1 5 Operational Manually
174 | Bareilly Pilibhit Gulariya Bhindara (Np) 1 5 Operational Manually
175 | Bareilly Pilibhit Jahanabad (Np) 1 5 Operational Manually
176 | Bareilly Pilibhit Kalinagar (Np) 1 5 Operational Manually
177 | Bareilly Pilibhit Nyoria Husainpur (Np) ] 5 Operational Manually
178 | Bareilly Pilibhit Pilibhit (Npp) 1 5 Operational Manually
179 | Bareilly Pilibhit Puranpur (Npp) | 5 Operational Manually
180 | Bareilly | Shahjahanpur Allahganj (Np) 1 5 Operational Manually
181 | Bareilly Shahjahanpur Jalalabad (Npp) | 5 Operational with Machine
182 | Bareilly Shahjahanpur Kalaan (Np) 1 5 Operational Manually
183 | Bareilly | Shahjahanpur Kanth (Np) | 5 Operational with Machine
184 | Barcilly Shahjahanpur Katra (Np) | 5 Operational with Machine
185 | Bareilly Shahjahanpur Khudaganj (Np) | 5 Operational with Machine
186 | Bareilly | Shahjahanpur Khutar (Np) 1 5 Operational with Machine
187 | Bareilly Shahjahanpur Powayan (Npp) I 5 Operational Manually
188 | Bareilly Shahjahanpur | Shahjahanpur (M. Corp) 1 5 Operational with Machine
189 | Bareilly Shahjahanpur Tilhar (Npp) | 5 Operational with Machine
190 Basti Basti Bankati (Np) 1 5 Operational Manually
191 Basti Basti Basti (Npp) | 5 Operational Manually
192 Basti Basti Basti (Npp) 1 5 Operational Manually
193 Basti Basti Bhanpur Kaswa | 5 Operational Manually
194 Basti Basti Gaayghat 1 5 ~ Operational Manually
195 Basti Basti Ganeshpur (Np) 1 5 Operational Manually
196 Basti Basti Harraiya (Np) 1 5 Operational Manually
197 Basti Basti Mundervan (Np) 1 5 Operational Manually
198 Basti Basti Nagar Bazar (Np) 1 5 Operational Manually
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199 Basti Basti Rudhauli Bazar (Np) 1 5 Operational Manually
200 . Sant Kabeer _ .

Basti Nagar Hariharpur (Np) | 5 Opcrational Manually
501 . Sant Kabeer ‘ _ . _

Basti Nagar Khalilabad (Npp) 1 3 Operational with Machine
202 ' Sant Kabeer . - .

Basti Nagar Maghar (Np) 1 5 Operational with Machine
203 ‘ Sant Kabeer _ . _

Basti Nagar Mehdawal (Np) 1 5 Operational with Machine
204 ‘ Siddharth - .

Basti Nagar Bansi (Npp) 1 5 Operational Manually
205 | Chitrakoot Banda Banda (Npp) 1 5 Operational Manually
206 | Chitrakoot Banda Atarra (Npp) 1 5 Operational Manually
207 | Chitrakoot Banda Baberu (Np) 1 5 Operational Manually
208 | Chitrakoot Banda Bisanda Buzurg (Np) 1 5 Operational Manually
209 | Chitrakoot Banda Mataundh (Np) 1 5 Operational Manually
210 | Chitrakoot Banda Naraini (Np) 1 5 Operational Manually
211 | Chitrakoot Banda Oran (Np) 1 5 Operational Manually
212 | Chitrakoot. Banda Tindwari (Np) ] 5 Operational Manually
213 - _ Chitrakootdham Karwi

Chitrakoot | Chitrakoot (Npp) ] 5 Operational Manually

214 | Chitrakoot Chitrakoot Manikpur Sarhat (Np) 1 5 Operational Manually
215 | Chitrakoot Chitrakoot Mau (Np) 1 5 Operational Manually
216 | Chitrakoot | Chitrakoot Rajapur (Np) 1 5 Operational Manually
217 | Chitrakoot Hamirpur Hamirpur {(Npp) 1 5 Operational Manually
218 | Chitrakoot Hamirpur Maudaha (Npp) 1 5 Operational Manually
219 | Chitrakoot Hamirpur Rath (Npp) 1 5 Operational Manually
220 | Chitrakoot Hamirpur Sumerpur {(Np) 1 5 Operational Manually
221 | Chitrakoot Mahoba Charkhari (Npp) 1 5 Operational Manually
222 | Chitrakoot Mahoba Kabrai (Np) 1 5 Operational with Machine
223 | Chitrakoot Mahoba Kharela (Np) 1 5 Operational Manually
224 | Chitrakoot Mahoba Kul Pahar (Np) ] 5 Operational with Machine
225 | Chitrakoot Mahoba Mahoba (Npp) 1 5 QOperational with Machine
226 | Devipatan Bahraich Bahraich (Npp) 1 5 Operational Manually
227 | Devipatan Bahraich Jarwal (Np) 1 5 Operational Manually
228 | Devipatan Bahraich Nanpara (Npp) 1 5 Operational Manually
229 | Devipatan Balrampur Balrampur (Npp) 1 5 Operational Manually
230 | Devipatan Balrampur Pachperwa (Np) 1 5 Operational Manually
231 | Devipatan Balrampur Tulsipur (Np) | 5 Operational Manually
232 | Devipatan Gonda Katra (Np) 1 5 Operational Manually
233 | Devipatan Gonda Nawabganj (Npp) | 5 Operational Manually
234 | Devipatan Gonda Paraspur (Np) 1 5 Operational Manually
235 | Devipatan Sravasti Bhinga (Npp) 1 5 Operational Manually
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236 | Devipatan Sravasti Tkauna (Np) 1 ) Operational Manually
237 | Gorakhpur Deoria Bariyarpur (Np) ] 5 = | Operational with Machine
238 | Gorakhpur Deoria Bhatpar Rani (Np) 1 5 Operational Manually
239 | Gorakhpur Deoria Decoria (Npp) 1 5 Operational with Machine
240 | Gorakhpur Deoria Gaura Barhaj (Npp) | 5 Operational with Machine
241 | Gorakhpur Deoria Gauri Bazar (Np) 1 5 Operational Manually
242 | Gorakhpur Deoria Lar (Np) 1 5 Operational with Machine
243 | Gorakhpur Deoria Rampur Karkhana (Np) | 5 Operational with Machine
244 | Gorakhpur Deoria Rudrapur (Np) | 5 Operational Manually
245 | Gorakhpur Deoria Salempur (Np) I 5 Operational Manually
246 | Gorakhpur Gorakhpur Gola Bazar (Np) 1 5 Operational with Machine
247 | Gorakhpur Gorakhpur Gorakhpur (M. Corp) 1 5 Operational Manually
248 | Gorakhpur Gorakhpur Kasba Sangrampur(Np) 1 5 Operational Manually
249 | Gorakhpur Gorakhpur Pipraich (Np) 1 5 Operational Manually
250 | Gorakhpur |  Gorakhpur Sahjanwan (Np) ] 5 Operational Manually
251 | Gorakhpur | Kushinagar Chhitauni i 5 Operational Manually
252 | Gorakhpur | Kushinagar Hata (Npp) ] 5 Operational Manually
253 | Gorakhpur | Kushinagar Kaptanganj (Np) 1 5 Operational Manually
254 | Gorakhpur | Kushinagar Kushinagar (Npp) 1 5 Operational Manually
255 | Gorakhpur | Kushinagar Padrauna (Npp) 1 5 Operational Manually
256 | Gorakhpur | Maharajgan; Anandnagar (Np) 1 5 Operationa) with Machine
257 | Gorakhpur | Maharajgan; Maharajganj (Npp) 1 5 Operational with Machine
258 | Gorakhpur | Maharajganj Nautanwa (Npp) l 5 Operational with Machine
259 | Gorakhpur | Maharajganj Nichlaul (Np) | 3 Operational with Machine
260 | Gorakhpur | Maharajganj Paniyara 1 5 Operational Manually
261 | Gorakhpur | Maharajganj Siswa Bazar (Np) 1 5 Operational with Machine
262 | Gorakhpur | Maharajganj Sonauli (Np) 1 5 Operational Manually
263 Thansi Jalaun Ait (Np) | 5 Operational Manually
264 Jhansi Jalaun Jalaun (Npp) ] 5 Operational with Machine
265 Thansi Jalaun Kadaura (Np) 1 5 Operational with Machine
266 Thansi Jalaun Kalpi {Npp) 1 5 Operational Manually
267 Jhansi Jalaun Konch (Npp) 1 5 Operational with Machine
268 Jhansi Jalaun Kotra (Np) 1 5 Operational with Machine
269 Jhansi Jalaun Madhogarh (Np) | 5 Operational with Machine
270 Thansi Jalaun Nadigaon (Np) | 3 Operational with Machine
271 Jhansi Jalaun Orai (Npp) l 5 Operational with Machine
272 Jhansi Jalaun Rampura (Np) | 5 Operational with Machine
273 Jhansi Jalaun Umri (Np) 1 5 QOperational with Machine
274 Thansi Jhansi Baragaon (Np) 1 5 Operational with Machine
275 Thansi Jhansi Barua Sagar {Npp) l 5 Operational with Machine
276 Jhansi Jhansi Chirgaon (Npp) 1 5 Operational Manually

51




277 Jhansi Jhansi Erich (Np) | 5 Operational with Machine
278 Jhansi Jhansi Garautha (Np) 1 5 Operational Manually
279 Jhansi Jhansi Gursarai {Npp) | 5 Operational Manually
280 Jhansi Jhansi Jhansi (M. Corp) 1 3 Operational Manually
281 Jhansi Jhansi Jhansi (M. Corp) 1 5 Operational Manually
282 Thansi Jhansi Jhansi (M. Corp) 1 5 Operational Manually
283 Jhansi Jhansi Jhansi (M. Corp) | 5 Operational Manually
284 Jhansi Jhansi Jhansi (M. Corp) 1 5 Operational Manually
285 Jhansi Jhansi Jhansi (M. Corp) | 5 Operational with Machine
286 Jhansi Jhansi Kathera (Np) 1 5 Operational Manually
287 Jhansi Jhansi Mauranipur (Npp) 1 5 Operational Manually
288 Jhansi Thansi Moth (Np) 1 5 Operational Manually
289 Jhansi Jhansi Ranipur (Np) 1 5 Operational Manually
250 Jhansi Jhansi Samthar (Npp) 1 5 Operational Manually
291 Jhansi Jhansi Tondi Fatehpur (Np) 1 5 Operational Manually
292 Jhansi Lalitpur Lalitpur (Npp) 1 5 Operational Manually
293 Jhansi Lalitpur Mahroni (Np) 1 5 Operational Manually
294 Jhansi Lalitpur Pali (Np) I 5 Operational Manually
295 Jhansi Lalitpur Talbehat (Np) I 5 Operational Manually
296 |  Kanpur Auraiya Achhalda (Np) 1 5 Operational Manually
297 | Kanpur Auraiya Atasu (Np) I 5 Operational Manually
298 Kanpur Auraiya Auraiya (Npp) 1 5 Operational with Machine
299 | Kanpur Auraiya Babarpur Ajitmal (Np) ] 5 Operational Manually
300 Kanpur Auraiya Bidhuna (Np) 1 5 Operational Manually
301 Kanpur Auraiya Dibivapur (Np) 1 5 Operational Manuaily
302 | Kanpur Auraiya Phaphund (Np) ] 5 Operational Manually
303 Kanpur Etawah Bharthana (Npp) | 5 Operational Manually
304 | Kanpur Etawah Ekdil (Np) 1 5 Operational with Machine
305 Kanpur Etawah Etawah (Npp) 1 5 Operational with Machine
306 Kanpur Etawah Etawah (Npp) | 5 Operational Manually
307 | Kanpur Etawah Etawah (Npp) 1 5 Operational Manually
308 | Kanpur Etawah Etawah (Npp) 1 5 Operational Manually
308 | Kanpur Etawah Jaswantnagar (Npp) 1 5 Operational with Machine
310 Kanpur Etawah Lakhna (Np) 1 5 Operational Manually
311 Kanpur Farrukhabad Farrukhabad (Npp) (G) | 5 Operational with Machine
312 Kanpur Farrukhabad Kaimganj (Npp) | 5 Operational with Machine
313 Kanpur Farrukhabad Kamalganj (Np) 1 5 Operational with Machine
314 | Kanpur Farrukhabad Kampil (Np) 1 5 Operational with Machine
315 | Kanpur Farrukhabad Mohammadabad (Np) 1 5 Operational with Machine
316 | Kanpur Farrukhabad Nawabganj 1 5 Operational with Machine
317 Kanpur Farrukhabad Shamsabad (Np) 1 5 Operational with Machine

52




318 Kanpur Kannauj Chhibramau (Npp) 1 5 Operational with Machine
318 | Kanpur Kannauj Gursahaiganj (Npp) 1 5 Operational with Machine
320 | Kanpur Kannauyj Kannauj (Npp) (G) 1 5 Operational Manually
321 |* Kanpur Kannauj Samdhan (Np) 1 5 Operational with Machine
322 1 Kanpur Kannauj Sikanderpur (Np) I 5 Operational with Machine
323 | Kanpur Kannauj Talgram (Np) 1 5 Operational Manually
324 Kanpur Kannauyj Tirwaganj (Np) 1 5 Operational with Machine
325 Kanpur | Kanpur Dehat Akbarpur (Np) 1 5 Operational with Machine
326 Kanpur Kanpur Dehat Derapur (Np) 1 5 Operational with Machine
327 Kanpur Kanpur Dehat Jhinjhak (Npp) 1 5 Operational with Machine
328 | Kanpur | Kanpur Dehat Pukhrayan (Npp) 1 5 Operational with Machine
329 | Kanpur | Kanpur Dehat Rajpur 1 5 Operational Manually
330 | Kanpur | Kanpur Dehat Raniya 1 5 Operational Manually
331 Kanpur Kanpur Dehat Rasulabad (Np) I 5 Operational with Machine
332 | Kanpur | Kanpur Dehat Rura (Np) I 5 Operational Manually
333 Kanpur Kanpur Dehat Shivli (Np) I 5 Operational with Machine
334 Kanpur Kanpur Dehat Sikandra (Np) 1 5 Operational Manually
335 Kanpur | Kanpur Nagar Bilhaur (Npp) ! 5 Operational Manually
336 | Kanpur | Kanpur Nagar Bithoor (Np) (G) ] 5 Operational Manually
337 | Kanpur | Kanpur Nagar Ghatampur (Npp) 1 5 Operational Manually
338 | Kanpur | Kanpur Nagar Kanpur (M. Corp) (G) 1 5 Operational with Machine
339 Kanpur | Kanpur Nagar Shivrajpur (Np) | 5 Operational Manually
340 | Lucknow Hardoi Beniganj (Np) 1 5 Operational with Machine
341 | Lucknow Hardoi Bilgram (Npp) 1 5 Operational with Machine
342 | Lucknow Hardoi Gopamau (Np) ] 5 Operational with Machine
343 | Lucknow Hardoi Hardoi (Npp) 1 5 Operational with Machine
344 | Lucknow Hardoi Kursath (Np) 1 5 Operational Manually
345 | Lucknow Hardoi Madhoganj (Np) 1 5 Operational Manually
346 | Lucknow Hardoi Mallawan (Npp) 1 5 Operational Manually
347 | Lucknow Hardoi Pali (Np) | 5 Operational Manually
348 | Lucknow Hardoi Pihani (Npp) 1 5 Opcrational with Machine
349 | Lucknow Hardoi Sandi (Npp) 1 5 Operational Manually
350 | Lucknow Hardoi Sandila (Npp) 1 5 Operational with Machine
351 | Lucknow Hardoi Shahabad (Npp) | 5 Operational with Machine
352 | Lucknow Kheeri Barwar (Np) | 5 Operational with Machine
353 | Lucknow Kheeri Dhaurehra (Np) | 5 Operational with Machine
354 | Lucknow Kheeri Gola Gokarannath (Npp) 1 5 Operational with Machine
355 | Lucknow Kheeri Kheri (Np) ] 5 Operational Manually
356 | Lucknow Kheeri Lakhimpur (Npp) | 5 Operational with Machine
357 | Lucknow Kheeri Mailani (Np) 1 5 Operational with Machine
358 | Lucknow Kheeri Mohammadi (Npp) | 5 Operational with Machine
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359 | Lucknow Kheeri Ocl Dhakwa (Np) 1 5 Operational Manually
360 | Lucknow Kheeri Paliya Kalan (Npp) 1 5 Operational Manually
361 | Lucknow Kheeri Singahi Bhindaura (Np) | 5 Operational Manually
362 | Lucknow Lucknow Amethi (Np) 1 5 Operational Manually
363 | Lucknow Lucknow Bakshi Ka Talab (Np) I 5 Operational with Machine
364 | Lucknow Lucknow Gosainganj (Np) I 5 Operational Manually
365 | Lucknow Lucknow Iraunja (Np) 1 5 Operational Manually
366 | Lucknow Lucknow Kakori (Np) 1 5 Operational Manually
367 | Lucknow Lucknow Lucknow (M. Corp) 1 5 Operational Manually
368 | Lucknow Lucknow Lucknow (M. Corp) 1 5 Operational Manually
369 | Lucknow Lucknow Lucknow (M. Corp) 1 3 Operational Manually
370 | Lucknow Lucknow Lucknow (M. Corp) 1 5 Operational Manually
371 | Lucknow Lucknow Lucknow (M. Corp) 1 5 Operational Manually
372 | Lucknow Lucknow Lucknow (M. Corp) 1 5 Operational Manually
373 | Lucknow Lucknow Lucknow (M. Corp) 1 5 Operational Manually
374 | Lucknow Lucknow Lucknow (M. Corp) 1 5 Operational Manually
375 | Lucknow Lucknow Lucknow (M. Corp) 1 5 Operational Manually
376 | Lucknow Lucknow Mahona (Np) 1 5 Operational with Machine
377 | Lucknow Lucknow Nagram (Np) ] 5 Operational Manually
378 | Lucknow Raebareilly Bachhrawan (Np) 1 5 Operational Manually
| 379 | Lucknow Raebareilly Dalmau (Np) I 5 Operational Manually
380 | Lucknow Racbareilly Maharajganj (Np) 1 5 Operational Manually
381 | Lucknow Raebareilly Nasirabad (Np) 1 5 Operational Manually
382 | Lucknow Racbareilly Parsadepur (Np) 1 5 Operational Manually
383 | Lucknow Racbareilly Rac Bareli (Npp) 1 5 Operational Manvally
384 | Lucknow Racbareilly Salon (Np) 1 5 Operational Manually
385 | Lucknow Racbareilly Unchahar (Np) 1 5 Operational Manually
386 | Lucknow Sitapur Biswan {(Npp) 1 5 Operational Manuaily
387 | Lucknow Sitapur Hargaon (Np) 1 5 Operational with Machine
388 | Lucknow Sitapur Khairabad (Npp) 1 5 Operational with Machine
389 | Lucknow Sitapur Laharpur (Npp) 1 5 Operational with Machine
390 | Lucknow Sitapur Mahmudabad (Npp) 1 5 Operational Manually
391 | Lucknow Sitapur Maholi (Np) ] 5 Operational Manually
392 | Lucknow Sitapur Misrikh-Naimish (Npp) 1 5 Operational Manually
393 | Lucknow Sitapur Paintepur (Np) 1 5 Operational with Machine
394 | Lucknow Sitapur Sidhauli (Np) 1 5 Operational with Machine
395 | Lucknow Sitapur Sitapur (Npp) 1 5 Operational with Machine
396 . Tambaur- Ahamdabad . - .
Lucknow Sitapur (Np | 5 Operational with Machine
397 | Lucknow Unnao Achalganj (Np) 1 5 Operational with Machine
398 | Lucknow Unnao Auras (Np) ] 5 Operational with Machine
399 | Lucknow Unnao Bangarmau (Npp) 1 5 Operational with Machine
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400 | Lucknow Unnao Bhagwant Nagar (Np) 1 5 Operational Manually
401 | Lucknow Unnao Bighapur (Np) 1 5 Operational with Machine
402 | Lucknow Unnao Fatehpur Chaurasi {Np) 1 5 Operational Manually
403 | Lucknow Unnao Gangaghat (Npp) (G) ) 5 Operational with Machine
404 | Lucknow Unnao Ganj Muradabad (Np) | 5 Operational Manually
405 | Lucknow Unnao Hyderabad (Np) | 5 Operational with Machine
406 | Lucknow Unnao Kursath (Np) 1 5 Operational with Machine
407 | Lucknow Unnao Maurawan (Np) 1 5 Operational Manually
408 | Lucknow Unnao Mohan (Np) | 5 Operational with Machine
409 | Lucknow Unnao Nawabganj (Np) I 5 Operational Manually
410 | Lucknow Unnao Nyotini (Np) 1 5 Operational with Machine
411 | Lucknow Unnao Purwa (Np) 1 5 Operational Manually
412 | Lucknow Unnao Rasulabad (Np) 1 5 Operational with Machine
413 | Lucknow Unnao Safipur (Np) 1 5 Operational with Machine
414 | Lucknow Unnao Ugu (Np) 1 5 Operational with Machine
415 | Lucknow Unnao Unnao (Npp) 1 5 Operational Manually
416 Meerut Bagpat Agarwal Mandi (Np) 1 5 Operational Manually
417 Meerut Bagpat Aminagar Sarai (Np) 1 5 Operational Manually
418 Meerut Bagpat Baghpat (Npp) 1 5 Opcrational Manually
419 Meerut Bagpat Baraut (Npp) 1 5 Operational Manually
420 Meerut Bagpat Baraut (Npp) 1 5 Operational Manually
421 | Meerut Bagpat Chhaprauli (Np) 1 5 Operational Manually
422 Meerut Bagpat Doghat (Np) i 5 Operational Manually
423 Meerut Bagpat Khekada (Npp) 1 5 Operationat Manually
424 | Meerut Bagpat Tikri (Np) 1 5 Operational Manually
425 Meerut Bulandsahar Anupshahr (Npp) (G) 1 3 Operational Manually
426 Mecrut Bulandsahar Aurangabad (Np) 1 5 Operational Manually
427 | Bhawan Bahadurnagar . ‘
Meerut Bulandsahar (Np) | 5 Operational Manually
428 | Meerut Bulandsahar Bugrasi (Np) 1 5 Operational Manually
429 Meerut Bulandsahar Bulandshahr (Npp) | 5 Operational Manually
430 Meerut Bulandsahar Bulandshahr (Npp) 1 5 Operational Manually
431 | Meerut Bulandsahar Bulandshahr (Npp) 1 5 Operational Manually
432 Meerut Bulandsahar Bulandshahr (Npp) | 5 Operational Manually
433 Meerut Bulandsahar Chhatari (Np) 1 5 Operational Manually
434 Meerut Bulandsahar Dibai (Npp) 1 5 Operational with Machine
435 Meerut Bulandsahar Gulaoti (Npp) I 5 Operational Manually
436 Mecrut Bulandsahar Jahangirabad (Npp) 1 5 Operational with Machine
437 Meerut Bulandsahar Khanpur (Np) 1 5 Operational Manually
438 |  Meerut Bulandsahar Khurja (Npp) ] 5 Operational Manually
439 Meerut Bulandsahar Naraura (Np) (G) 1 5 Operational with Machine
440 Meerut Bulandsahar Shikarpur (Npp) 1 5 Operational with Machine
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441 Meerut Bulandsahar Siana (Npp) 1 5 Operational with Machine
442 Meerut Bulandsahar Sikandrabad (Npp) 1 5 Operational with Machine
443 Gautam ' | - _ .

Meerut Buddh Nagar Bilaspur (Np) | 5 Operational with Machine
444 Gautam _ ‘ '

Meerut Buddh Nagar Dadri (Npp) | 5 Operational with Machine
445 Gautam .

Meerut Buddh Nagar Jewar (Np) 1 5 Operational Manually
446 Meerut (Ghaziabad Faridnagar (Np) ] 5 Operational Manually
447 Meerut Ghaziabad Ghaziabad (M. Corp) ] 5 Operational Manually
448 Meerut Ghaziabad Modinagar (Npp) | 5 Operational Manually
449 Meerut Ghaziabad Modinagar (Npp) 1 5 Operational with Machine
450 | Meerut Ghaziabad Niwari (Np) 1 5 Operational Manually
451 Garhmukhteshwar . .

Meerut Hapur (Npp)((G) 1 5 Operational with Machine
452 Meerut Hapur Hapur (Npp) | 5 Operational with Machine
453 Meerut Meerut Bahsuma (Np) ] 5 Operational Manually
454 Meerut Meerut Daurala (Np) 1 5 Operational Manually
455 Meerut Meerut Harra (Np) | 5 Operational with Machine
456 Meerut Meerut Hastinapur (Np) (G) 1 5 Operational Manually
457 Meerut Meerut Karnawal (Np) 1 s Operational Manually
458 Meerut Meerut Kharkhauda (Np) 1 5 Operational with Machine
459 Megrut Meeruat Khiwai (Np) 1 5 Operational with Machine
460 Meerut Meerut Lawar (Np) 1 5 Operational with Machine
461 Meerut Meerut Mawana (Npp) 1 5 QOperational with Machine
462 Meerut Meerut Parikshitgarh (Np) 1 5 Operational Manually
463 Meerut Mcerut Phalauda (Np) 1 5 Operational with Machine
464 Meerut Meerut Sardhana (Npp) 1 5 Operational with Machine
465 Meerut Meerut Sewalkhas (Np) 1 5 Operational Manually
466 Meerut Meerut Shahjahanpur (Np) | 5 Operational Manually
467 | Mirzapur Bhadchi Bhadohi (Npp) 1 5 Operational with Machine
468 | Mirzapur Bhadohi Ghosia Bazar (Np) ] 5 Operational Manually
469 | Mirzapur Bhadohi Gopiganj (Npp) 1 5 Operational Manually
470 | Mirzapur Bhadohi Gyanpur (Np) 1 5 Operational Manually
471 | Mirzapur Bhadohi Khamaria (Np) 1 5 Operational with Machine
472 | Mirzapur Bhadohi Nai Bazar (Np) 1 5 Operational with Machine
473 | Mirzapur Bhadohi Suriyawan (Np) 1 5 Operational with Machine
474 | Mirzapur Mirzapur Ahraura (Npp) 1 5 QOpcrational Manually
475 | Mirzapur Mirzapur Chunar (Npp) (G) 1 5 Operational Manually
476 | Mirzapur Mirzapur Mirzapur (Npp) (G) 1 3 Operational Manually
477 | Mirzapur Sonbhadra Chopan (Np) ] 5 Operational Manually
478 | Mirzapur Sonbhadra Dudhi (Np) 1 5 Operational Manually
479 | Mirzapur Sonbhadra Ghorawal (Np) 1 5 Operational with Machine
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480 | Mirzapur Sonbhadra Pipri (Np) 1 5 Operational Manually
481 | Mirzapur Sonbhadra Renukoot (Np) ] 5 Operational Manually
487 . Sonbhadra- Robertsganj | ‘ . .
Mirzapur Sonbhadra {Npp) 1 5 Operational with Machine
483 | Moradabad Amroha Amroha (Npp) 1 5 Operational Manually
484 | Moradabad Amroha Amroha (Npp) | 5 Operational Manually
485 | Moradabad Amroha Bachhraon (Npp) | 5 Operational Manually
486 | Moradabad Amroha Dhanaura (Npp) 1 5 Operational Manually
487 . Operational _Semi
Moradabad Amroha Gajraula (Npp) 1 5 automatic
488 | Moradabad Amroha Hasanpur (Npp) ] 5 QOperational Manually
489 | Moradabad Amroha Hasanpur (Npp) 1 5 Operational Manually
490 | Moradabad Amroha Naugawan Sadat (Np) 1 5 Operational Manually
431 | Moradabad Amroha Saidnagli (Np) | 5 QOperational Manually
492 | Moradabad Bijnor Afzalgarh (Npp) 1 5 Operational Manually
493 | Moradabad Bijnor Bijnore (Npp) (G) 1 5 Operational Manually
494 | Moradabad Bijnor Chandpur (Npp) 1 5 Operational Manually
495 | Moradabad Bijnor Dhampur (Npp) 1 5 Operational Manually
496 | Moradabad Bijnor Haldaur (Npp) 1 5 Operational Manually
497 | Moradabad Bijnor Jalalabad (Np) 1 5 Operational Manually
498 | Moradabad Bijnor Jhalu (Np) 1 5 Operational Manually
499 | Moradabad Bijner Kiratpur (Npp) 1 5 Operational Manually
500 | Moradabad Bijnor Mandawar (Np) ] 5 Operational Manually
501 | Moradabad Bijnor Nagina (Npp) ] 5 Operational Manually
502 | Moradabad Bijnor Najibabad (Npp) ] 5 Operational Manually
503 | Moradabad Bijnor Nehtaur (Npp) 1 5 Operational Manually
564 | Moradabad Bijnor Noorpur (Npp) 1 5 Operational Manually
505 | Moradabad Bijnor Sahanpur (Np) | 5 Operational Manually
506 | Moradabad Bijnor Sahaspur (Np) 1 5 Operational Manually
507 | Moradabad Bijnor Seohara (Npp) 1 5 Operational Manually
508 | Moradabad Bijnor Sherkot (Npp) | 5 Operational Manually
509 | Moradabad Bijnor Warhapur (Np) 1 5 Operational Manually
510 | Moradabad | Moradabad Agwanpur (Np) | 5 Operational with Machine
511 | Moradabad | Moradabad Bhojpur Dharampur (Np) 1 5 Operational with Machine
512 | Moradabad | Moradabad Bilari (Npp) 1 5 Operational with Machine
513 | Moradabad | Moradabad Dhakia (Np) 1 5 Operational Manually
514 | Moradabad | Moradabad Kanth (Np) 1 5 Operational Manually
515 | Moradabad | Moradabad Kundarki (Np) | 5 Operational Manually
516 | Moradabad | Moradabad Pakbada (Np) 1 5 Operational Manually
517 | Moradabad | Moradabad Thakurdwara (Npp) 1 5 Operational Manually
518 | Moradabad | Moradabad Umri Kalan (Np) | 5 Operational Manually
519 | Moradabad Rampur Bilaspur (Npp) | 5 Operational Manually
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520 | Moradabad Rampur Maswasi (Np) I 5 Operational Manually
521 | Moradabad Rampur Milak (Npp) ] 5 Operational Manually
522 | Moradabad Rampur Rampur {Npp) ] .5 Operational Manually
523 | Moradabad Rampur Shahabad (Np) 1 5 Operational Manually
524 | Moradabad Rampur Swar (Npp) 1 5 Operational Manually
525 | Moradabad Rampur Tanda (Npp) 1 5 Operational Manually
526 | Moradabad Sambhal Babrala (Np) () 1 5 Operational Manually
527 | Moradabad Sambhal Bahjoi (Npp) 1 5 Operational Manually
528 | Moradabad Sambhal Chandausi (Npp) 1 5 Operational Manually
529 | Moradabad Sambhal Gawan (Np) 1 5 Operational Manually
530 | Moradabad Sambhal Gunnaur (Np) 1 5 Operational Manually
531 | Moradabad Sambhal Narauli (Np) 1 5 Operational Manually
532 | Moradabad Sambhal Sambhal (Npp) 1 5 Operational with Machine
533 | Moradabad Sambhal Sambhal (Npp) 1 5 Operational with Machine
534 | Moradabad Sambhal Sambhal (Npp) i 5 Operational with Machine
535 | Moradabad Sambhal Sirsi (Np) 1 5 Operational with Machine
536 | Prayagryj Fatehpur Asother (Np) | 5 Operational Manually
537 | Prayagraj Fatchpur Bindki (Npp) l 5 Operational with Machine
538 | Prayagraj Fatehpur Fatehpur (Npp) | 5 Operational with Machine
539 | Prayagraj Fatehpur Fatehpur (Npp) 1 5 Operational Manually
540 | Prayagraj Fatehpur Fatehpur (Npp) 1 5 Operational Manually
541 | Prayagraj Fatehpur Hathgaam (Np) ] 5 Operational Manually
542 | Prayagraj Fatehpur Khaga (Np) 1 5 Operational with Machine
543 | Prayagraj Fatchpur Kora Jahanabad (Np) I 5 Operational with Machine
544 | Prayagraj Kaushambi Ajhuwa (Np) 1 5 Operational with Machine
545 | Prayagraj Kaushambi Bharwari (Np) 1 5 Qperational with Machine
546 | Prayagraj Kaushambi Chail (Np) 1 5 Operational Manually
547 | Prayagraj Kaushambi Karari (Np) 1 5 Operational with Machine
548 | Prayagraj Kaushambi Manjhanpur (Np) | 5 Operational with Machine
549 | Prayagraj Kaushambi Sarai Aquil (Np) | 5 Operational with Machine
550 | Prayagraj Kaushambi Sirathu (Np) 1 5 Operational Manually
551 | Prayagiaj Pratapgarh Bela Pratapgarh (Npp) 1 5 Operational with Machine
552 | Prayagraj Pratapgarh Derwa(Np) 1 5 Operational Manually
553 | Prayagraj Pratapgarh Katra Medniganj (Np) | 5 Operational Manually -
554 | Prayagraj Pratapgarh Kunda (Np) 1 5 Operational Manually .
555 | Prayagraj Pratapgarh Lalganj (Np) | 5 Operational Manually
556 | Prayagraj Pratapgarh Manikpur (Np) 1 5 Operational with Machine
557 | Prayagraj Pratapgarh Patti (Np) | 5 Operational Manually
558 | Prayagraj Pratapgarh Pratapgarh City (Np) 1 5 Operational Manually
559 | Prayagraj Pratapgarh Raniganj (Np) 1 5 Operational Manually
560 | Prayagraj Prayagraj Bharatganj (Np) 1 5 Operational Manually
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561 | Prayagraj Prayagraj Handia (Np) 1 5 Operational Manually
562 | Prayagraj Prayagraj Koraon (Np) 1 5 Operational Manually
563 | Prayagraj Prayagraj Lal Gopalganj (Np) | 5 Operational with Machine
564 | Prayagraj Prayagraj Mau Aima (Np) 1 5 Operational with Machine
565 | Prayagraj Prayagraj Phulpur (Np) 1 3 Operational with Machine
566 | Prayagraj Prayagraj Prayagraj (M. Corp) (G) ] 10 Operational with Machine
567 | Pravagraj Prayagraj Prayagraj (M. Corp) (G) 1 10 Operational with Machine
568 | Prayagraj Prayagraj Shankargarh (Np) | 5 Operational with Machine
569 | Prayagraj Prayagraj Sirsa (Np) 1 5 Operational with Machine
570 | Saharanpur | Muzaffarnagar Bhokarhedi (Np) 1 5 Operational Manually
571 | Saharanpur | Muzaffarnagar Budhana (Np) 1 5 Operational with Machine
572 | Saharanpur | Muzaffarnagar Charthawal (Np) 1 5 Operational with Machine
573 | Saharanpur | Muzaffarnagar Jansath (Np) 1 5 Operational with Machine
574 | Saharanpur | Muzaffarnagar Khatauli (Npp) 1 5 Operational with Machine
575 | Saharanpur | Muzaffarnagar Khatauli (Npp) ) 5 Operational with Machine
576 | Saharanpur | Muzaffarnagar Mirapur (Np) 1 5 Operational with Machine
577 | Saharanpur | Muzaffarnagar Muzaffarnagar (Npp) 1 5 Operational Manually
578 | Saharanpur | Muzaffarnagar Purquazi (Np) ] 5 Operational with Machine
579 | Saharanpur | Muzaffarnagar Shahpur (Np) 1 5 Operational Manually
580 | Saharanpur | Muzaffarnagar Sisauli (Np) ] 5 Operational Manoally
581 | Saharanpur | Saharanpur Ambehta (Np) 1 5 Operational Manually
582 | Saharanpur | Saharanpur Behat (Np) | 5 Operational Manually
583 | Saharanpur | Saharanpur Chilkana Sultanpur {Np) | 5 Operational Manually
584 | Saharanpur | Saharanpur Deoband (Npp) | 5 Operational Manually
585 | Saharanpur | Saharanpur Gangoh (Npp) | 5 Operational Manually
586 | Saharanpur | Saharanpur Gangoh (Npp) 1 5 Operational Manually
587 | Saharanpur | Saharanpur Nakur (Npp) ] 5 Operational Manually
588 | Saharanpur | Saharanpur Nanauta (Np) 1 5 Operational with Machine
589 | Saharanpur | Saharanpur Rampur Maniharan (Np) 1 5 Operational with Machine
590 } Saharanpur | Saharanpur Sarsawa (Npp) 1 5 Operational Manually
591 | Saharanpur | Saharanpur Titron (Np) 1 5 Operational Manually
592 | Saharanpur Shamli Ailam (Np) 1 5 Operational Manually
593 | Saharanpur Shamli Banat (Np) 1 5 Operational Manually
594 | Saharanpur Shamli Garhi Pukhta (Np) 1 5 Operational Manually
555 | Saharanpur Shamli Talalabad (Np) 1 5 Operational Manually
596 | Saharanpur Shamli Jhinjhana (Np) i 5 Operational Manually
597 | Saharanpur Shamli Kairana (Npp) I 5 Operational Manually
598 | Saharanpur Shamli Kandhla (Npp) 1 5 Operational Manuaily
599 | Saharanpur Shamli Shamli (Npp) 1 5 Operational Manually
600 | Saharanpur Shamli Thana Bhawan (Np) ] 5 Operational Manually
601 | Saharanpur Shamli Un (Np) )| 5 Operational Manually
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602 | Varanasi Chandauli Chakia (Np) 1 5 Operational Manually
603 | Varanasi Chandauli Chandauli (Np) 1 5 Operational Manually
604 | Varanasi Chandauli Mughalsarai (Npp)(G) 1 5 Operational with Machine
605 | Varanasi Chandauli Saiyad Raza (Np) 1 5 Operational Manually
606 | Varanasi Ghazipur Bahadurganj (Np) 1 5. Operational Manually
607 | Varanasi Ghazipur Dildarnagar (Np) 1 5 Operational Manually
608 | Varanasi Ghazipur Ghazipur (Npp) (G) 1 5 Operational Manually
609 | Varanasi Ghazipur Jangipur (Np) 1 5 Operational Manually
610 | Varanasi Ghazipur Mohammadabad (Npp) 1 5 Operational with Machine
611 ; Varanasi Ghazipur Sadat (Np) ] 5 Operational Manually
612 | Varanasi Ghazipur Saidpur (Np) (G) ] 5 Operational Manually
613 | Varanasi Ghazipur - Zamania (Npp) 1 5 Operational Manually
614 | Varanasi Jaunpur Badlapur (Np) 1 5 Operational Manually
615 | Varanasi Jaunpur Jaunpur (Npp) 1 5 Operational Manually
616 | Varanasi Jaunpur Kajgaon 1 5 Operational Manuaily
617 | Varanasi Jaunpur Kerakat (Np) 1 5 Operational Manually
618 | Varanasi Jaunpur Khetasarai (Np) 1 3 Operational Manually
619 | Varanasi Jaunpur Machhlishahr (Np) 1 5 Operational Manually
620 | Varanasi Jaunpur Mariahu (Np) 1 5 Operational Manually
621 | Varanasi Jaunpur Mogra Badshahpur (Npp) 1 5 Operational Manually
622 | Varanasi Varanasi Gangapur (Np) 1 5 Operational Manually
Total 622
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Details of Qperational WTE

Annexure-5.3

Waste to Enegry Plants - Operational

S.N. | State name District Name | Name of the city C?,l?;g)ty Status
1 | Uttar Pradesh Ghaziabad Dasna 73.97 Operational
2 | Uttar Pradesh Muzaffarnagar | Muzaffarnagar 120 Operational
3 | Uttar Pradesh Barabanki l%a'nwa, . 75 Operational
Faizuilahgan)
268.97
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Annexure-5.4

Update on Construction of MSW Plants {as on 30.01.2024)

S.N Dli\,‘:]s:;n District Name ULB Name Czi[‘) ':1;:)' Plant (;(t):ts:ls'uction
Plant
1 Aligarh Hathras Hathras (Npp) 60 Constructed
2 Bareilly Bareilly Barcilly (M. Corp) 500 Constructed
3 Bareilly Pilibhit Pilibhit (Npp) 60 Constructed
4 Bareilly Shahjahanpur Shahjahanpur (M.Corp.) 130 Construcied
5 Chitrakoot Banda Banda (Npp) 55 Constructed
6 Gorakhpur Kushinagar Padrauna (Npp) 50 Constructed
7 Gorakhpur Deoria Dcoria (Npp) 75 Constructed
8 Jhansi Jhansi Jhansi (M. Corp) 320 Constructed
9 Jhansi Lalitpur Lalitpur (Npp) 75 Constructed
10 Kanpur Farrukhabad Farrukhabad-Cum-Fatchgarh (Npp) 120 Constructed
11 Lucknow Hardoi Hardoi (Npp) 50 Constructed
12 Lucknow Unnao Unnao (Npp) 65 Constructed
13 Lucknow Unnao Gangaghat (Npp) 50 Constructed
14 Meerut Ghaziabad Loni (Npp) 275 Constructed
15 Mcerut Ghaziabad Khoda Makanpur (Npp) 90 Constructed
16 Mecrut Bulandsahar Sikandrabad (Npp) 50 Constructed
17 Meerut Bulandsahar Khurja (Npp) 50 Constructed
18 | Moradabad Bijnor Nagina (Npp) 50 Constructed
19 Moradabad Sambhal Chandausi (Npp) 50 Constructed
20 | Saharanpur Saharanpur Saharanpur (M. Corp) 320 Constructed
21 Ayodhya Ayodhya Ayodhya (M.Corp.) 140 Constructed
22 Devipatan Bahraich Bahraich (Npp) 75 Constructed
23 | Gorakhpur Kushinagar Kushinagar (Npp) 55 Constructed
24 Jhansi Jalaun Orai (Npp) 90 Constructed
25 | Saharanpur Shamli Kairana (Npp) 50 Constructed
26 Lucknow Kheri Lakhimpur (Npp) 65 Constructed
27 Aligarh Etah Etah (Npp) 60 Constructed
28 | Moradabad Rampur Rampur {(Npp) 140 Constructed
29 Agra Firpzabad Firozabad (M.Corp.) 250 Constructed
30 Mirzapur Bhadohi Bhadaohi (Npp) 55 Under Construction
31 Varanasi Ghazipur Ghazipur (Npp) 50 Under Construction
32 Azamgarh Mau Maunath Bhanjan (Npp) 130 Under Construction
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33 Aligarh Kasganj Kasganj (Npp) 50 Under Construction
34 | Saharanpur Shamli Shamli (Npp) 50 Under Construction
35 Prayagraj Kaushambi Manjhanpur (Npp) 50 Under Construction
36 Agra Firozabad Shikohabad (Npp) 50 Under tender process
37 Varanasi Chandauli PT. Deen Dzly(all‘lglp[;adhy ay Nagar 50 Under tender process
38 Prayagraj Pratapgarh Bela Pratapgarh (Npp) 50 Under tender process
Total 3955
Dropped as NTPC is
39 | Gorakhpur Gorakhpur Gorakhpur (M. Corp) 500 planning a waste to
charcoal plant
Ambedkar ; Dropped due to land
40 Ayodhya Nagar Tanda_A (Npp) 50 unavailability
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Details of Under Construction MRF

Annexure-5.5

No of
S.N. | Division District ULB Name MRF | TPD Current Status
Unit

1 Aligarh Aligarh Barauli (Np) 1 5 Constructed
2 Aligarh Aligarh Gabhana (Np) ] 5 Constructed
3 Aligarh Aligarh Pisawa 1 5 Constructed
4 Aligarh Hathras Sahpau (Np) 1 5 Constructed
5 Ambcedkar

Ayodhya Nagar Jalalpur (Npp) 1 5 Constructed
6 Ayodhya Sultanpur Lambhua 1 5 Constructed
7 Azamgarh Azamgarh Azamgarh (Npp) [ 5 Constructed
8 Azamgarh Mau Maunath Bhanjan (Npp) i 5 Constructed
9 Bareilly Bareilly Bareilly (M. Corp) 1 5 Constructed
10 Barcilly Bareilly Nawabganj (Npp) 1 5 Constructed
11 Barcilly Pilibhit Pakadia Naugawa ] 5 Constructed
12 Basti Siddharth Nagar Badhani Chafa I 5 Constructed
13 Basti Siddharth Nagar Itwa I 5 Constructed
14 | Gorakhpur Gorakhpur Gorakhpur (M. Corp) I 5 Constructed
15 | Gorakhpur Gorakhpur Gorakhpur (M. Corp) I 5 Constructed
16 | Gorakhpur Gorakhpur Gorakhpur (M. Corp) 1 5 Constructed
17 | Gorakhpur Gorakhpur Bansgaon (Np) I 5 Constructed
18 | Gorakhpur Gorakhpur Campierganj | 5 Constructed
19 | Gorakhpur Gorakhpur Pipiganj (Np) ] 5 Constructed
20 | Gorakhpur Kushinagar Fazilnagar i 5 Constructed
21 | Gorakhpur Kushinagar Ramkola (Np) i 5 Constructed
22 | Gorakhpur Kushinagar Sukrauli ] 5 Constructed
23 | Gorakhpur Kushinagar Tamkuhi Raj ] 5 Constructed
24 | Gorakhpur | Maharajganj Chowk (Np) ] 5 Constructed
25 | Gorakhpur Maharajganj Partawal 1 5 Constructed
26 Mecrut Mcerut Sardhana (Npp) 1 5 Constructed
27 | Moradabad Amroha Amroha (Npp) 1 5 Constructed
28 | Moradabad Amroha Amroha (Npp) | 5 Constructed
29 | Moradabad Amroha Joya (Np) 1 5 Constructed
30 | Moradabad Amroha Ujhari (Np) I 5 Constructed
31 | Moradabad Moradabad Moradabad (M. Corp) 1 5 Constructed
32 | Moradabad Moradabad Moradabad (M. Corp) ] 5 Constructed
33 | Moradabad Moradabad Moradabad (M. Corp) | 5 Constructed
34 | Moradabad Moradabad Maoradabad (M. Corp) ] 5 Constructed
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35 | Moradabad Moradabad Moradabad (M. Corp) 1 5 Constructed
36 | Moradabad Moradabad Moradabad (M. Corp) 1 5 Constructed
37 | Moradabad Moradabad Moradabad (M. Corp) 1 5 Constructed
38 | Prayagraj Fatehpur Kishunpur (Np) 1 5 Constructed
39 | Prayagraj Kaushambi Charwa (Np) 1 5 Constructed
40 | Saharanpur | Muzaffaragar Muzaffarnagar (Npp) 1 5 Constructed
41 Agra Agra Agra (M. Corp) | 20 Under Construction
42 Agra Agra Agra (M. Corp) l 15 Under Construction
43 Agra Firozabad Firozabad (M. Corp) 1 5 Under Construction
44 Agra Firozabad Firozabad (M. Corp) 1 5 Under Construction
45 Agra Firozabad Firozabad (M. Corp) i 5 Under Construction
46 Agra Firozabad Jasrana (Np) 1 5 Under Construction
47 Agra Mathura Kosi Kalan (Npp) ] 5 Under Construction
48 Agra Mathura Mathura (M. Corp) 1 5 Under Construction
49 Agra Mathura Mathura (M. Corp) 1 5 Under Construction
50 Agra Mathura Mathura (M. Corp) 1 5 Under Construction
51 Agra Mathura Mathura (M. Corp) 1 5 Under Construction
52 Agra Mathura Mathura (M. Corp) 1 3 Under Construction
53 Aligarh Hathras Sikandrarao (Npp) 1 5 Under Construction
54 Aligarh Kasganj Bilram (Np) 1 5 Under Construction
55 Ambedkar Ashrafpur Kichhauchha

Ayodhya Nagar {(Np) 1 5 Under Construction
56 Ambedkar ‘ .

Ayodhya Nagar Jahangirganj (Np) 1 5 Under Construction
57 Ambedkar .

Ayodhya Nagar Rajesultanpur (Np) 1 5 Under Construction
58 | Ayodhya Ayodhya Ayodhya (M. Corp) 1 5 Under Construction
59 | Ayodhya Avyodhya Ayodhya (M. Corp) 1 5 Under Construction
60 | Ayodhya Ayodhya Ayodhya (M. Corp) 1 5 Under Construction
61 | Ayodhya Ayodhya Ayodhya (M. Corp) 1 5 Under Construction
62 | Ayodhya Ayodhya Avyodhya (M. Corp) 1 5 Under Construction
63 Ayodhya Avyodhya Bhadarsa (Np) 1 5 Under Construction
64 Khirauni (Shuchittaganj) -

Ayodhya Ayodhya (Np) ] 5 Under Construction
65 Ayodhya Ayodhya Ma Kamakhya {Np) 1 5 Under Construction
66 Ayodhya Barabanki Ramsanchi Ghat (Np) | 5 Under Construction
67 Ayodhya Barabanki Subeha (Np) | 5 Under Construction
68 | Azamgarh Azamgarh Azmatgarh (Np) | 5 Under Construction
69 | Azamgarh Ballia Bariva (Np) 1 5 Under Construction
70 | Azamgarh Mau Chiraiyakot (Np) 1 5 Under Construction
71 | Azamgarh Mau Madhuban (Np) | 5 Under Construction
72 Bareilly Badaun Dahgawan 1 5 Under Construction
73 Bareilly Badaun Sahaswan (Npp) I 5 Under Construction
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74 Bareilly Bareilly Baheri (Npp) 1 5 Under Construction
75 Bareilly Bareilly Bareilly (M. Corp) 1 5 Under Construction
76 Bareilly Bareilly Bareilly (M. Corp) ] 5 Under Construction
77 Bareilly Bareilly Bareilly (M. Corp) 1 5 Under Construction
78 Bareilly Bareilly Bareilly (M. Corp) 1 5 Under Construction
79 Bareilly Bareilly Bareilly (M. Corp) 1 5 Under Construction
80 Bareilly Shahjahanpur Banda 1 5 Under Construction
81 Bareilly Shahjahanpur | Shahjahanpur (M. Corp) 1 5 Under Construction
82 Bareilly Shahjahanpur | Shahjahanpur (M. Corp) | 5 Under Construction
83 Bareilly Shahjahanpur | Shahjahanpur (M. Corp) 1 5 Under Construction
84 Bareilly Shahjahanpur | Shahjahanpur (M. Corp) I 5 Under Construction
85 Bareilly Shahjahanpur | Shahjahanpur (M. Corp) ! 5 Under Construction
86 Bareilly Shahjahanpur Tilhar (Npp) 1 5 Under Construction
87 Basti Basti Basti (Npp) 1 5 Under Construction
88 Basti Basti Bhabnan Bazar (Np) 1 5 Under Construction
89 Basti Basti Kaptanganj (Np) | 5 Under Construction
90 . Sant Kabeer . .

Basti Nagar Baghnagar Urf Bakhira 1 5 Under Construction
91 . Sant Kabeer -

Basti Nagar Belhar Kala 1 5 Under Construction
97 . Sant Kabeer -

Basti Nagar Dharmsinghwa(Np) 1 5 Under Construction
93 Basti Siddharth Nagar Barhani Bazar (Np) 1 5 Under Construction
94 Basti Siddharth Nagar Bharatbhari ] 5 Under Construction
a5 Basti Siddharth Nagar Domariyaganj (Np) 1 5 Under Construction
96 Basti Siddharth Nagar Kapilavastu 1 5 Under Construction
97 Basti Siddharth Nagar Shohratgarh (Np) 1 5 Under Construction
98 Basti Siddharth Nagar | Siddharthnagar (Npp) 1 5 Under Construction
99 Basti Siddharth Nagar Uska Bazar (Np) 1 5 Under Construction
100 | Chitrakoot Hamirpur Gohand (Np) 1 5 Under Construction
101 | Chitrakoot Hamirpur Rath (Npp) 1 5 Under Construction
102 | Devipatan Bahraich Kaisarganj (Np) 1 5 Under Construction
103 | Devipatan Bahraich Risiya (Np) i 5 Under Construction
104 | Devipatan Balrampur Gainsadi(Np) 1 5 Under Construction
105 | Devipatan Gonda Khargupur (Np) 1 5 Under Construction
106 | Devipatan Gonda Mankapur (Np) ] 5 Under Construction
107 | Gorakhpur Deoria Bhaluani Bazar(Np) ] 3 Under Construction
108 | Gorakhpur Deoria Majhauliraj (Np) ] 5 Under Construction
109 | Gorakhpur Deoria Tarkulwa (Np) 1 5 Under Construction
110 | Gorakhpur Gorakhpur Barhalganj (Np) 1 5 Under Construction
111 | Gorakhpur Gorakhpur Mundera Bazar (Np) 1 5 Under Construction
112 | Gorakhpur Kushinagar Duddhi | 5 Under Construction
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113 | Gorakhpur Kushinagar Khadda (Np) 1 5 Under Construction
114 | Gorakhpur Kushinagar Mathauli(Np) 1 5 Under Construction
115 | Gorakhpur Kushinagar Sewarhi (Np) 1 5 Under Construction
116 | Gorakhpur Maharajganj Brijmanganj | 5 Under Construction
117 | Gorakhpur Maharajganj Ghughuli (Np) | 5 Under Construction
1i8 | Kanpur Etawah Bakewar (Np) 1 5 Under Construction
119 Kanpur Etawah Etawah (Npp) 1 5 Under Construction
120 | Kanpur Etawah Etawah (Npp) 1 5 Under Construction
121 Kanpur Farrukhabad Khimsepur(Np) 1 5 Under Construction
122 Kanpur Farrukhabad Sankisa Basantpur(Np) 1 5 Under Construction
123 Kanpur Kannauj Saurikh (Np) 1 5 Under Construction
124 Kanpur Kanpur Dehat Amraudha (Np) ] 5 Under Construction
125 Kanpur Kanpur Nagar Kanpur (M. Corp) (G) 1 5 Under Construction
126 Kanpur Kanpur Nagar Kanpur (M. Corp) (G) 1 5 Under Construction
127 Kanpur Kanpur Nagar Kanpur (M. Corp) (G) 1 5 Under Construction
128 Kanpur Kanpur Nagar Kanpur (M. Corp) (G) 1 5 Under Construction
129 Kanpur Kanpur Nagar Kanpur (M. Corp) (G) 1 5 Under Construction
130 | Lucknow Hardoi Kachhauna Patseni (Np) 1 5 Under Construction
131 | Lucknow Kheeri Nighasan 1 5 Under Construction
132 | Lucknow Lucknow Lucknow (M. Corp) 1 5 Under Construction
133 | Lucknow Lucknow Lucknow (M. Corp) 1 5 Under Construction
134 | Lucknow Lucknow Mohanlalganj 1 5 Under Construction
135 | Lucknow Raebareilly Lalganj (Np) 1 5 Under Construction
136 | Lucknow Racbareilly Rac Bareli (Npp) 1 5 Under Construction
137 | Lucknow Raebareilly Rae Bareli (Npp) 1 5 Under Construction
138 | Lucknow Raebareilly Shivgarh(Np) 1 5 Under Construction
139 | Lucknow Sitapur Laharpur (Npp) 1 5 Under Construction
140 Meerut Bulandsahar Bulandshahr (Npp) 1 5 Under Censtruction
141 Meerut Bulandsahar Kakod (Np) 1 5 Under Construction
142 Meerut Bulandsahar Pahasu (Np) 1 5 Under Construction
143 Meerut Ghaziabad Dasna (Np) 1 5 Under Construction
144 Meerut Ghaziabad Khoda Makanpur (Npp) 1 5 Under Construction
145 Mecerut Ghaziabad Muradnagar (Npp) 1 5 Under Construction
146 Meerut Ghaziabad Patala (Np) 1 5 Under Construction
147 Meerut Hapur Babugarh (Np) 1 5 Under Construction
148 Meerut Meerut Meerut (M. Corp) 1 5 Under Construction
149 Meerut Mecrut Mecrut (M. Corp) | 5 Under Construction
150 Meerut Meerut Meerut (M. Corp) 1 5 Under Construction
151 Meerut Meerut Meerut (M. Corp) 1 5 Under Construction
152 Meerut Meerut Meerut (M. Corp) 1 5 Under Construction
153 Meerut Meerut Meerut (M. Corp) 1 5 Under Construction
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154 Meerut Meerut Meerut (M. Corp) 1 5 Under Construction
155 | Mirzapur Mirzapur Kachhwa (Np) 1 5 Under Construction
156 | Mirzapur Sonbhadra Anapara ] 5 Under Construction
157 | Mirzapur Sonbhadra Churk Ghurma (Np) 1 5 Under Construction
158 | Mirzapur Sonbhadra Dala Bazar 1 5 Under Construction
159 | Mirzapur Sonbhadra Obra{Np) 1 5 Under Construction
160 | Moradabad Amroha Amroha (Npp) | 5 Under Construction
161 | Moradabad Moradabad Moradabad (M. Corp) 1 5 Under Construction
162 | Moradabad Moradabad Moradabad (M. Corp) 1 5 Under Construction
163 | Prayagraj Fatehpur Bahuwa (Np) 1 5 Under Construction
164 | Prayagraj Fatehpur Fatchpur (Npp) 1 5 Under Construction
165 | Prayagraj Kaushambi Daranagar ] 5 Under construction
166 . . Poorav Pashchim _
Prayagraj Kaushambi Shareera I 5 under construction
167 | Prayagraj Pratapgarh Antu (Np) I 5 Under Construction
168 | Prayagraj Pratapgarh Dhakwa (Np) ! 5 under construction
165 | Prayagraj Pratapgarh Heeraganj Bazar(Np) 1 5 Under Construction
170 | Prayagrgj Pratapgarh Prithviganj 1 5 Under Construction
171 | Prayagraj Pratapgarh Ramganj (Np) 1 5 Under Construction
172 | Prayagraj Pratapgarh Suwansa Bazar l 5 Under Construction
173 | Saharanpur | Muzaffarnagar Muzaffarnagar (Npp) 1 5 Under Construction
174 | Saharanpur | Muzaffarnagar Muzaffarnagar (Npp) ] 5 Under Construction
175 | Saharanpur Saharanpur Chhutmalpura 1 5 Under Construction
176 | Saharanpur Saharanpur Saharanpur (M. Corp) 1 5 Under Construction
177 | Saharanpur Saharanpur Saharanpur (M. Corp) | 5 Under Construction
178 | Saharanpur Saharanpur Saharanpur (M. Corp) 1 5 Under Construction
175 | Saharanpur Saharanpur Saharanpur (M. Corp) 1 5 Under Construction
180 | Saharanpur Saharanpur Saharanpur (M. Corp) 1 5 Under Construction
181 | Saharanpur Saharanpur Saharanpur (M. Corp) 1 5 Under Construction
182 | Varanasi Jaunpur Gaurabadshahpur 1 5 Under Construction
183 | Varanasi Jaunpur Rampur (Jaunpur) 1 5 Under Construction
184 | Varanasi Varanasi Varanasi (M. Corp) (G) 1 5 Under Construction
185 | Varanasi Varanasi Varanasi (M. Corp) (G) ! 5 Under Construction
186 | Prayagraj Prayagraj Prayagraj (M. Corp) (G) i 150 Under Construction
187 | Azamgarh Ballia Chitbara Gaon (Np) 1 5 Work order issued
188 _ Sant Kabeer Haisar Bazar | _
Basti Nagar Dhanghata(Np) i 5 Work order issued
189 Kanpur Kanpur Dehat Musanagar 1 5 Work order issued
190 Mecrut Ghaziabad Modinagar (Npp) 1 5 Work order issued
191 | Mirzapur Mirzapur Mirzapur (Npp) (G) ] 5 Work order issued
192 | Mirzapur Mirzapur Mirzapur (Npp) (G) 1 5 Work order issued
193 | Devipatan Balrampur Utraula (Npp) 1 5 Tender Completed
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194 Meerut Hapur Hapur (Npp) ) 5 Tender Completed
195 Meerut Hapur Hapur (Npp) 1 5 Tender Completed
196 | Meerut Hapur Hapur (Npp) 1 5 Tender Completed
197 | Prayagraj Pratapgarh Gadwara Bazar(Np) | 5 Tender Completed
198 | Prayagraj Pratapgarh Kohdaur 1 5 Tender Completed
199 Agra Firozabad Firozabad (M. Corp) 1 5 Under Tender process
200 Agra Firozabad Firozabad (M. Corp) 1 5 Under Tender process
201 Agra Mainpuri Mainpuri (Npp) 1 5 Under Tender process
202 Agra Mainpuri Mainpuri (Npp) 1 5 Under Tender process
203 Agra Mathura Kosi Kalan (Npp) ] 5 Under Tender process
204 Agra Mathura Raya (Np) 1 5 Under Tender process
205 Aligarh Etah Mirhachi(Np) 1 5 Under Tender process
206 Aligarh Hathras Murtsan (Np) l 5 Under Tender process
207 | Avyodhya Sultanpur Sultanpur (Npp) 1 5 Under Tender process
208 | Ayodhya Sultanpur Sultanpur (Npp) 1 5 Under Tender process
209 | Azamgarh Azamgarh Budhanpur 1 5 Under Tender process
210 | Azamgarh Azamgarh Jahanaganj 1 5 Under Tender process
211 | Azamgarh Azamgarh Martinganj (Np) | 5 Under Tender process
212 | Azamgarh Ballia Ratsarkalan (Np) 1 5 Under Tender process
213 | Azamgarh Mau Adari (Np) | 5 Under Tender process
214 | Azamgarh Mau Ghosi (Np) | 5 Under Tender process
215 Muhammadabad Gohna

Azamgarh Mau (Np) 1 5 Under Tender process
216 | Azamgarh Mau Walidpur (Np) ] 5 Under Tender process
217 | Bareilly Badaun Budaun (Npp) 1 5 Under Tender process
218 | Bareilly Badaun Budaun (Npp) ] 5 Under Tender process
219 | Bareilly Badaun Budaun (Npp) 1 5 Under Tender process
220 | Bareilly Shahjahanpur Nigohi 1 5 Under Tender process
221 Basti Siddharth Nagar Biskohar 1 5 Under Tender process
222 | Devipatan Bahraich Mihipurwa(Np) 1 5 Under Tender process
223 | Devipatan Bahraich Payagpur ] 5 Under Tender process
224 | Devipatan Bahraich Rupacdiha (Np) 1 5 Under Tender process
225 | Devipatan Gonda Belsar(Np) ] 5 Under Tender process
226 | Devipatan Gonda Colonelganj (Npp) | 5 Under Tender process
227 | Devipatan Gonda Dhanepur(Np) 1 5 Under Tender process
228 | Devipatan Gonda Gonda (Npp) 1 5 Under Tender process
229 | Devipatan Gonda Gonda (Npp) 1 5 Under Tender process
230 | Devipatan Gonda Gonda (Npp) 1 5 Under Tender process
231 | Devipatan Gonda Tarabganj(Np) 1 5 Under Tender process
232 | Gorakhpur Deoria Hetimpur(Np) 1 5 Under Tender process
233 | Gorakhpur Deoria Pathardewa(Np) 1 5 Under Tender process
234 | Gorakhpur Gorakhpur Gaghsara Bazar(Np) 1 5 Under Tender process
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235 | Gorakhpur Gorakhpur Gorakhpur (M. Corp) 1 5 Under Tender process
236 | Gorakhpur Gorékhpur Gorakhpur (M. Corp) 1 5 Under Tender process
237 Kanpur Auraiya Auraiya (Npp) 1 5 Under Tender process
238 | Lucknow Hardoi Sandila (Npp) 1 5 Under Tender process
239 | Lucknow Rachareilly Rae Bareli (Npp) 1 5 Under Tender process
240 | Lucknow Sitapur Sitapur (Npp) ] 5 Under Tender process
241 | Lucknow Sitapur Sitapur (Npp) 1 5 Under Tender process
242 | Lucknow Sitapur Sitapur (Npp) 1 5 Under Tender process
243 Meerut Bagpat Baraut (Npp) 1 5 Under Tender process
244 Meerut Bagpat Ratual Np 1 5 Under Tender process
245 Meerut Bulandsahar Bulandshahr (Npp) 1 5 Under Tender process
246 Gautam Buddh
Meerut Nagar Dankaur {(Np) 1 5 Under Tender process
247 Meerut Ghaziabad Ghaziabad (M. Corp) 1 25 Under Tender process
248 Meerut Ghaziabad (Ghaziabad (M. Corp) 1 25 Under Tender process
249 Meerut Ghaziabad Muradnagar (Npp) | 5 Under Tender process
250 | Moradabad Moradabad Mehmoodpur Mafi (Np) | 5 Under Tender process
251 | Moradabad Rampur Darhiyal 1 5 Under Tender process
252 | Moradabad Rampur Kemri (Np) 1 5 Under Tender process
553 Narpat Nagar
Moradabad Rampur Doondawala 1 5 Under Tender process
254 | Moradabad Rampur Saifani 1 5 Under Tender process
255 | Varanasi Jaunpur Jafarabad (Np) 1 5 Under Tender process
256 | Varanasi Jaunpur Shahganj (Npp) | 5 Under Tender process
357 _ Katra Gulab Singh
Prayagraj Pratapgarh Bazar(Np) 1 3 Under Tender process
258 | Varanasi Varanasi Varanasi (M. Corp) (G) 1 5 Under Tender process
259 | Varanasi Varanasi Varanasi (M. Corp) (G) 1 5 Under Tender process
260 | Varanasi Varanasi Varanasi (M. Corp) (G) 1 5 Under Tender process
261 | Varanasi Varanasi Varanasi (M. Corp) (G) 1 5 Under Tender process
262 Varanasi Varanasi Varanasi (M. Corp) ((3) 1 5 Under Tender process
263 | Varanasi Varanasi Varanasi (M. Corp) (Q) 1 5 Under Tender process
264 | Varanasi Varanasi Varanasi (M. Corp) (G) ] 5 Under Tender process
265 | Varanasi Varanasi Varanasi (M. Corp) (G) 1 5 Under Tender process
266 | Varanasi Varanasi Varanasi {M. Corp) (G) 1 5 Under Tender process
Total 266 1540
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No of

S.N. | Division District ULB Name MRF TPD
Unit
1 Agra Agra Agra (M. Corp) 1 15
2 Agra Agra Fatehabad (Np) 1 5
3 Agra Mainpuri Mainpuri (Npp) ] 5
4 Azamgarh Azamgarh Azamgarh (Npp) | 5
5 Azamgarh Ballia Ballia (Npp) (G) l 5
6 Azamgarh Ballia Ballia (Npp) (G) | 5
7 Azamgarh Ballia Maniyar (Np) 1 5
8 Azamgarh Bailia Nagra | 5
g Azamgarh Mau Amila (Np) ] 5
10 | Azamgarh Mau Dohrighat (Np) ] 5
11 Barcilly Pilibhit Bisalpur (Npp) ] 5
12 | Chitrakoot Hamirpur Kurara (Np) ] 5
13 | Chitrakoot Hamirpur Sarila (Np) ] 5
14 | Devipatan Balrampur Balrampur (Npp) ] 5
15 | Gorakhpur Dcoria Baitalpur(Np) 1 5
16 | Gorakhpur Deoria Bhatni Bazar (Np) I 5
17 | Gorakhpur Decoria Madanpur(Np) 1 5
18 | Gorakhpur Gorakhpur Uruwa Bazar(Np) 1 5
19 Kanpur Kanpur Dchat Kanchausi (Np)) 1 5
20 [ Lucknow Hardoi Shahabad (Npp) 1 5
21 Lucknow Kheeri Bheera(Np) | 5
22 Lucknow Lucknow Banthra 1 5
23 Lucknow Lucknow Malihabad (Np) 1 5
24 Lucknow Racbarcilly Rac Barcli (Npp) ] 5
25 Meerut Gautam Buddh Nagar Jahangirpur (Np) ] 5
26 Mecrut Gautam Buddh Nagar Rabupura (Np) 1 5
27 Mcerut Ghaziabad Loni (Npp) ] 5
28 Mecrut Hapur Pilkhuwa (Npp) ] 5
29 Mecrut Mecrut Kithaur (Np) 1 5
30 Mecrut Mecrut Mecrut (M. Corp) ] 5
31 Meerut Mecrut Meerut (M. Corp) I 5
32 Mecerut Mecrut Mecrut (M. Corp) 1 5
33 Meerut Mecrut Mecrut (M. Corp) 1 5
34 Mirzapur Mirzapur Mirzapur (Npp) (G) 1 5
35 Mirzapur Mirzapur Mirzapur (Npp) (G) 1 5
36 | Mirzapur Mirzapur Mirzapur (Npp) (G) ] 5
37 | Mirzapur Sonbhadra Anapara ] 5
38 | Moradabad Sambhal Sambhal (Npp) 1 5
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3% | Moradabad Sambhal Sambhal (Npp) ] 5
40 | Moradabad Sambhal Sambhal (Npp) 1 5
41 | Prayagraj Fatehpur Kakhreru(Np) 1 5
42 Prayagraj Fatehpur Karikandhata(Np) 1 5
43 Prayagraj Pratapgarh Mandhata Bazar(Np) i 5
44 | Saharanpur Muzaffarnagar Muzaffarnagar (Npp) 1 5
45 | Saharanpur Muzaffarnagar Muzaffarnagar (Npp) ] 5
Total 45 235
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Annexure-5.6

Details of Under Construction and Proposed WTE

Waste to Energy & BioCNG (CBG) Plants - Under Construction & Proposed

Designed | Expected
S.N | Name of the . Agency exceuting | capacity | Time/ Date
city Name of the project the project (TPD/M of
W) completion
Design, Finance, Buiit, OQwn, Opcrate (DFBOO), EverEnviro
300 TPD Capacity (cxpandable in future) Bio- Resource
1 | Lucknow CNG (CBG) Plant bascd on Source Scgregated Managscment 300 02.10.2024
Organic Fraction of Solid Waste at Lucknow Privalchimi ted
under Public Private Partnership
Design. Finance, Built, Own, Operate (DFBOO), EvesEnviro
300 TPD Capacity (cxpandable in future) Bio- ' Resource December
2 | Ghaziabad CNG (CBG) Plant bascd on Source Segregated M ment 300 2074 ’
Organic Fraction of Solid Waste at Ghaziabad ranagemen
e . Private Limited
under Public Private Partnership
Design, Financc, Built, Own, Operate (DFBOQ), EvesEnviro
300 TPD Capacity (cxpandable in future) Bio- Resouree
3 | Gorakhpur CNG (CBG) Plant based on Source Segregated Management 200 02.10.2024
Organic Fraction of Solid Waste at Gorakhpur Private Limited
under Public Private Partnership
Design, Finance, Built, Own, Operate (DFBOQ), EverEnviro
, 200 TPD Capacity (cxpandabic in future) Bio- Resource
4 | Prayagraj CNG (CBG) Plant based on Source Scgregated Management 200 02.10.2024
Organic Fraction of Solid Wastc at Prayagraj Private Limited
under Public Private Partnership
Dcsign, Finance, Built, Own, Operate (DFBOOQ), EverEnviro
Noida + Gr 300 TPD Capacity (expandable in future) Bio- Resource
5 Noida ’ CNG (CBG) Plant based on Source Segregated Management 300 31.12.2024
Organic Fraction of Solid Waste at Noida under Private Limited
Public Private Partnership
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EverEnviro

6 | Balrampur CBG (Press mud based) Resource 240 31.12.2023
Management
Privatc Limited
EverEnviro
7 | Basti CBG (Press mud bascd) Resource 360 | 02.10.2024
Management
Private Limited
EverEnviro
g | Lakhimpur  cpes press mud based)  Resource 240 | 31.12.2023
Kheri Management
Private Limited
9 | Kanpur CBG CUGL 550 OC“’Z"f’QO
) Waste to Charcoal (BOO - Built, Own, Operate NTPC deyut December,
10 | Varanasi Basis) Vyapar Nigam Lid. 600 2023
‘ {NVVN)
. _ NTPC Vidyut
11 | Gorakhpur \S’;;tst; ta Charcoal (BOO - Built, Own, Operate Vyapar Nigam Ltd. 500
(NVVN)
Land in
Hapur,
Land
12 | Ghaziabad Waste to Electricity GC International 2300 acqtuilsr?nmen
progress by
Ghaziabad
NN
Work
started,
13 Muzaffarnag Waste to Electricity GC International 750 Road .
ar constructio
nisin
progress
Work
started,
14 | Agra Waste to Electricity Spake Branson 750 Land filling
isin
process
Total 7590
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Annexure-5.7

Details of Proposed MSW Plants

MSW Plants Proposed
ULB Capacity ) o
S.N. | Division Name | District Name of the Plant construction status Timline
Name Plant
i 75 Approved in SLTC, planned for
Moradabad Sambhal Sambhal SHPC Mar-25
9 . 55 Approved in SLTC, planned for
Barcilly Badaun Badaun SHPC Mar-25
3 _ ‘ _ 100 Approqu in SLTC. planncd for
Mirzapur Mirzapur Mirzapur SHPC Mar-235
4 Prayagraj Fatchpur Fatchpur 35 DPR Prepared Mar-25
5 Prayagraj Kaushambi Bharwari 50 DPR Prepared Mar-25
6 Chitrakoot Mahoba Mahoba 50 DPR Prepared Mar-25
7 Ayodhya Ambedkar Nagar | Akbarpur 50 DPR Prepared Mar-25
8 Saharnpur Saharanpur Dcoband 50 DPR Preparcd Mar-25
9 Basti Basti Basti 40 DPR Prepared Mar-25
10 Gorakhpur Kushinagar Hata 50 DPR Prepared Mar-25
1 Lucknow Sitapur Sitapur 75 Land availability Issuc Mar-25
12 Moradabad Amroha Amroha 85 Land availability Issuc Mar-25
13 Meerut G.B. Nagar Dadri 50 Land availability Issu¢ Mar-25
14 Devipatan Gonda Gonda 65 Land availability Issuc Mar-25
15 Mecrut Hapur Hapur 130 Land availability Issue Mar-25
Total 930
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Status of Legacy Waste remediation

Annexure-6

Legacy Waste Remediation Status

Waste Waste Dumpsite Dumpsite
Quantity | Remediated | Areato be Areca
(Ton) (Ton) Remediated | Remediated
S.No | District ULB Name
1 Lucknow Lucknow (M. 1849902 33000 32 0
Corp .}
2 Kanpur Kanpur (M. Corp.) 1450000 | 675581.22 6l 18
Agra Agra (M. Corp.) 940000 72 72
3 940000
4 Prayagraj Prayagraj (M. 833500 698000 62 15
Corp.)
5 Ghaziabad Ghaztabad (M. 650000 650000 32 32
Corp.)
6 Lucknow Lucknow (M. 650000 650000 24 24
Corp.)
7 Moradabad Moradabad (M. 580000 435000 20 10
Corp.)
8 Bareilly Bareilly (M. Corp.) | 375578 0 23 18.4
9 Aligarh Aligarh (M. Corp.) | 447912 0 15 0
10 Ballia Ballia {(NPP) 3377145 [ 220000 5.62 2.02
11 Jhansi Jhansi (M. Corp.) 326028 326028 3.29 3.29
12 Meerut Meerut (M. Corp.} 300000 300000 8 8
Varanasi Varanasi (M. Corp.} | 275000 275000
13 35 35
14 Ghaziabad Ghaziabad (M. 272214 0 9 0
Corp.)
15 Gorakhpur Gorakhpur(M.Corp) | 260000 45000 0
16 Mathura - Mathura - 259358 55000 9 2
Vrindavan Vrindavan (M.
Corp.)
17 Muzzafarnagar | Muzzafarnagar 224655 224655 14.5 4.35
{NPP)
18 Saharanpur Saharanpur (M. 200000 200000 0.74 0.74
Corp)
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19 Firozabad Firozabad (M. 188518 188318 62 6.2
Corp.)

20 Mainpuri Mainpuri (NPP) 173342.8 173342.8 4 4

21 Meerut Meerut (M. Corp.) 170936 0 5 0

22 Rampur Rampur (NPP) 163823 163823 22.15 2215

23 Ghaziabad Moradnagar (NPP} | 95095.85 9509.585 3 0

24 Etah Etah (NPP) 887257 88725.7 26 26

25 Hapur Hapur (NPP) 85171 85171 3 288

26 Etawah Etawazh (NPP) 81314 81314 3 3

27 Farrukhabad Farrukhabad (NPP} | 79941.9 799419 25 0

28 Ayodhya Ayodhya (M. Corp) | 77760 77760 22 2

29 Hathras Hathras (NPP) 77184 77184 0] 10

30 Lakhimpur Lakhimpur (NPP} 76073 0 2 0

Kheeri

31 Jaunpur Jaunpur (NPP) 74869 0 36 0

32 Ghaziabad Loni (NPP) 72000 65000 1.89 15

33 Hardoi Hardoi (NPP} 63319 0 1 0

34 Raebareilly Raebarcilly (NPP} 62770 62770 294 294

35 Shahjahanpur | Shahjahanpur 60000 60000 1.05 1.05
{(M.corp}

36 Lalitpur Lalitpur (NPP) 51738.8 38804.1 25 1.88

37 Sultanpur Sultanpur {NPP) 51237 0 3 0

38 Ayodhya Ayodhya (M. Corp) | 50015 5000 5 0

39 Amroha Amroha (NPP) 49061.1 49061.1 6 6

40 Sambhal Sambhal (NPP) 49061.1 45061.1 7.37 7.37

41 Gonda Gonda(NPP) 47813 334691 3 G

42 Badaun Badaun (NPP) 46246.8 46246.8 1 1

43 Mau Maunath Bhanjan 45336 0 2 0
(NPP)

44 Unnao Unnao (NPP) 42532 42532 6 6

77




45 Fatehpur Fatehpur (NPP) 41205 41203 7 7
46 Ambedkar Akbarpur (NPP) 40887 G 8 0
Nagar
47 Banda Banda (NPP) W60 1000 3.46 00859414
48 Unnao Gangaghat (NPP) 40260 0 1 0
49 Pilibhit Pilibhit (NPP) 38645 38645 10 10
50 Bulandshahar | Anupshahr (NPP) 38220 38220 1.07 1.07
51 Kannauj Kannauj (NFP) 333845 33384.5 2.6 26
52 Bakraich Bahraich (NPP) 30139 30139 1 1
3 Sambhal Chandausi (NPP) 209328 0 4.96 0
54 Firozabad Shikohabad (NPP) 25829 0 1.75 0
55 Azamgarh Azamgarh (NPP) 25603 0 5 0
56 Bulandshahar Sikandzrabad 25304.28 | 93483 1.39 0.55
(NPP)
57 Muzaffar Budhana (NF) 25000 23750 25 2375
Nagar
58 Shamli Shamh (NFP) 22000 0 6.65 0
59 Sitapur Sitapur (NPP) 20882 0 1196 D
60 Hardoi Kachhauna Patseni | 20800 20800 0.6 0.6
(NP)
61 Gautam budh Dadri (NPP) 20388 0 5 0
Nagar
62 Hapur Garhmukteshwar 2024 Y 5 0
(NPP)
63 Basti Basti (NPP} 20000 20000 4.2 42
64 Amroha Dhanaura (NPP} 17291 0 1 0
65 Jalaun Orai {(NPP} L5170 0 275 0
66 Bagpat Khekada {NPP) 14600 10220 2 14
67 Moradabad Thakurdwaara 14384 0 L77 1]
(NFPP)
68 Muzaffar Bhokarkhedi (NP) 14400 200K 0.82 01171425
Nagar
69 Hardoi Sandi (NPP} 13000 13000 0.7 0.7
70 Muzaffar Meerapur {NP) 13000 3350 247 0.6365
Nagar
71 Bagpat Tikri (NP) 12500 0 037 0
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72 Bagpat Baraut (NPP) 12000 12000 326 3.26
73 Bulandshahar | Jahangirabad (NPP) { 12000 4500 ) 3
74 Muzaffar Purqazi (NP) 120400 1700 2.45 0.3470833
Nagar
75 Gautam budh Dankaur (NP) 10950 0 1 0
Nagar
76 Bujandshahar Bulandshahar 10000 4000 5 2
(NPP)
177 Ghaziabad Modinagar (NPP) 10000 7000 2 14
78 Mahoba Mahoba(NPP) 13000 10000 2 2
79 Lucknow Malihabad{NF} 9450 1417.5 I 0
80 Mirzapur Mirzapur (NPP) 8803.6 8803.6 12 12
81 Bulandshahar | Bugrasi (NP) 8600 0 0313 ]
82 Thansi Baruasagar (NPP) 8322 8322 1 1
B3 Hardoi Shahabad (NPP} 7300 7300 0.62 0.62
&4 Basti Bhabnan Bazar 7000 7000 1 1
(NPP}
85 Ballia Belthara Road {NP) | 6500 6500 1 1
86 Ghazipur Ghazipur (NPP) 43500 4500 1.48 1.48
13365575 7470533 £90.053 400.29
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