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National Mission for Clean Ganga 
 

Format for Submission of Monthly Progress Report by States/UTs 
 

(Hon'ble NGT in the matter of OA No. 673/2018 dated 06.12.2019) 
 

Sl. 

No. 

Activity to be 

monitored 

Timeline Submission of Progress by State/UT-

Compliance Status 

1.  Ensure 100% 

treatment of sewage  

at least in-situ 

remediation 

31.03.2020 In-situ treatment facilities (bio-remediation) 

has been provided at Rajapur drain at Patna. 

commencement of 

setting up of STPs 

and connecting all 

the drains and other 

sources of generation 

of sewage to the 

STPs must be 

ensured 

31.03.2020 Presently, there is no sewerage network & STP 

(except Patna) for sewage management along 

the Ganga River. Out of 34 projects on 23 

Ganga front towns, 03 relate with setting up 

of STP, 05 relate with Sewerage Network 

alone, 07 relate with Sewerage Network with 

STP and 19 relate with I&D and STP. The 

works related with setting up of STP of 

Karmalichak and Beur have been completed 

whereas, other projects are to be completed 

by different dates. The total 34 projects on 

Ganga front towns include 17 ongoing 

projects, 09 under tendering process, 01 

tender to be floated and 07 proposed projects. 

 Out of the 06 polluted rivers stretches 

(Ganga, Punpun, Ramrekha, Harbaura, 

Parmar and Sirsiya), projects related with 

Ganga front towns including Fatuha (Ganga & 

Punpun river) are under execution and DPR 

for remaining 04 proposed projects related 

with other polluted river stretches are under 

preparation by NEERI, Nagpur.  

 Initiatives also have been taken for I&D 

and STP at 15 selected different towns on 

tributaries of the river Ganga. They are to be 

completed by June, 2021. Screening 

arrangements have been provided in a total 

no. of 125 drains along the Ganga front 

towns. 

2.  Timeline  for 

completing all steps 

of action plans 

including completion 

of setting up STPs 

and their 

31.03.2021 Status of sewage management w.r.t. setting 

up of STP, I&D and sewerage network is 

annexed as Annexure-3(a), 3(b) & 3(c) 
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commissioning. 

3.  Chief Secretaries 

may set up 

appropriate 

monitoring 

mechanism at State 

level 

 S

pecifying 

accountability of 

nodal authorities 

not below the 

Secretary  level 

 C

hief Secretaries 

may have an 

accountable person 

attached in their 

office for this 

purpose. 

22.01.2020 

 

 

 

 

 

 

Regular review meetings are conducted under 

the chairmanship of the Chief Secretary, Bihar 

to ensure the compliances of orders of the 

Hon'ble NGT on different environmental issues 

including orders in O.A. No. 606/2018, 

673/2018 etc. 

Monitoring at State 

level must take place 

Fortnightly 

Commencing 

21.12.2019 

Being complied. 

4.  Progress report may 

be furnished by the 

States/UTs to 

  

Secretary, Ministry 

of Jal Shakti 

 M

ember Secretary, 

CPCB 

Monthly 

(preferably 

before 20th 

of every 

month) 

Being complied. 

5.  Progress Report may 

be comprised of 

details along with 

completion timelines 

on: 

  

(i). I

dentification of 

polluting sources 

including drains 

contributing to 

river pollution 

Complied Details of polluting sources: 

a. Industrial pollution along polluted river 

stretches is annexed as Annexure-1. 

Complied b. Details of drains contributing river pollution 

is annexed as Annexure-2. 
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and action as per 

NGT order on in-

situ treatment 

March, 2020 c. In-situ treatment facilities (bio-

remediation) have been provided at 

Rajapur drain at Patna. 

(ii). S

tatus of STPs, 

I&D and 

sewerage 

networks 

Details of 

Existing 

Infrastructure, 

Gap Analysis, 

Proposed along 

with completion 

timeline 

 Status of sewage management w.r.t. setting 

up of STP, I&D and sewerage network is 

annexed as Annexure-3(a), 3(b) & 3(c).  

(iii). S

tatus of CETPs 

Details of 

Existing CETP 

and ETP 

Infrastructure, 

Gap Analysis, 

Proposed along 

with completion 

timeline, No. of 

industries and 

complying status 

March, 2020 Ganga River: The State is contemplating to 

have CETPs for the industrial areas: Fatuha 

(02 MLD) in Patna; Barari (01 MLD) in 

Bhagalpur; Hajipur (06 MLD) in Vaishali and 

Bela (05 MLD) in Muzaffarpur). Environmental 

Clearance (EC) has been accorded by SEIAA 

for aforesaid proposed CETPs in Bihar. 

Tenders have been invited many times but no 

responsive bids have been obtained. 

Harbaura (Sikrahna) River, Sirsiya River, 

Parmar River, Ramrekha River and 

Punpun River: There is no Industrial 

Cluster/Area/Estate in the polluted river 

stretches other than that on Ganges, hence no 

requirement for setting up of CETP in the 

area. Individual industries located in the 

catchment area have separate ETP.  

(iv). S

tatus of Solid 

Waste 

Management & 

Details of 

Processing 

Facilities 

Details of 

Existing 

Infrastructure, 

Gap Analysis, 

Proposed along 

with completion 

  Status of Solid Waste Management & 

Details of Processing Facilities is annexed 

as Annexure-4.  
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timeline 

(v). L

atest water 

quality of 

polluted river, its 

tributaries, 

drains with flow 

details and 

ground water 

quality in the 

catchment of 

polluted river; 

  Latest water quality of polluted river and 

its tributaries is annexed as Annexure-5.  

 Drains with flow details are annexed as 

Annexure-2. 

 Ground water quality in the catchment 

of polluted river is annexed as Annexure-

6. 

(vi). P

reventing 

dumping of 

waste and 

scientific waste 

management 

including bio-

medical wastes, 

plastic wastes 

and 

decentralizing 

waste 

processing, 

including waste 

generated from 

hotels, ashrams, 

etc. 

 ULBs have been directed to ensure the 

compliance of provisions of the Solid Waste 

Management Rules, 2016 including restriction 

on disposal of solid waste along water bodies. 

(vii). G

round water 

regulation 

 Government of Bihar has initiated drives for 

recharging of ground water by providing roof 

top rain water hervesting structures and 

construction of soak pits/recharge pits near 

public well, hand pump, tubewell and other 

water bodies under Jal-Jeevan-Hariyali 

Abhiyan. 

      Bihar Govt. has also notified The Bihar 

Ground Water (Regulation & Control of 

Development & Management) Act, 2006 for 
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regulating and management of ground water. 

The authority may impose stipulated 

conditions for providing roof top rain water 

harvesting structures in the building plan in an 

area of the 1000 Sqm or more while according 

approval for construction. 

(viii). A

dopting good 

irrigation 

practices, 

 In order to enhance water use efficiency in 

water intensive crop, assistance is given for 

promotion of water saving tools/ 

technologies  like sprinkler  and drip 

irrigation, creation of farm ponds,  efficient  

delivery and distribution  system  and 

adoption of agronomic practices  like  

alternate  row/ furrow  irrigation,  mulching,  

etc.  Pradhan Mantri Krishi Sinchai Yojana 

also focuses on creating protective irrigation 

by harnessing rain water at micro level 

through 'Jal Sanchay' and 'Jal Sinchan' to 

insure 'Per Drop More Crop'. The state is 

implementing Pradhan Mantri Krishi Sinchai 

Yojana (Per Drop More Crop) for 

development of Micro Irrigation in Bihar 

during the year 2018-19 with the cost of Rs 

133.00 Crore by providing 90% subsidy to all 

categories of Farmers under Drip Irrigation 

and 75% Subsidy to all categories of farmers 

under Sprinkler Irrigation. State Govt. is also 

implementing  community  Tube  well  

Scheme  for  benefit  of  small  and  marginal 

farmers with 100 % subsidy to provide water 

source for installation of Drip Irrigation 

System under the State Plan. As Horticultural 

and Commercial crops like Sugarcane require 

heavy water during summer season, Drip 

Irrigation is highly beneficial because about 

60% of conventional Irrigation water is saved 

under this system. The productivity of the 

crops under this system increases by about 

25-30 % while cost of production decreases 

30-35% in comparison to Conventional 

Irrigation System. 

(ix). P

rotection and 

management of 

Flood Plain Zones 

 Considering densely populated northern plain 

terrain and mostly embanked river, the issue 

of demarcation of flood plain zone/buffer zone 

is not applicable in case of Bihar. 
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(FPZ),      State Govt. is contemplating to approach 

the Hon'ble NGT in this regard.  

(x). R

ain water 

harvesting, 

  To ensure initiatives of drives for 

recharging of ground water by providing 

roof top rain water harvesting structures 

and construction of soak pits/recharge pits 

near public well, hand pump, tubewell and 

other water bodies under Jal-Jeevan-

Hariyali Abhiyan. 

 Imposion of condition for providing roof top 

rain water harvesting structures in the 

building plan in an area of the 1000 Sqm 

or more while according approval for 

construction. 

(xi). M

aintaining 

minimum 

environmental 

flow of river 

 There is no control structure on Ganga and 

other polluted river stretches and such 

maintenance of e-flow is not applicable. 

(xii). P

lantation on both 

sides of the river 

 In view of the point no. 5(ix) above, State has 

certain limitation. However, a team of 

Department of Environment, Forest & Climate 

Change, Govt. of Bihar official visited Yamuna 

bio-diversity park in Delhi and exploring its 

replication in the State.  

(xiii). S

etting up 

biodiversity 

parks on flood 

plains by 

removing 

encroachment 
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Annexure-1 

 

Industrial Pollution along Polluted River Stretches: 
 

1. Ganga River: 
 

Bihar State Pollution Control Board has identified 57 Grossly Polluting 

Industries in the Ganga basin in Bihar. The major operational industries 

located on the banks of the River Ganga in Bihar stretch are M/s Barh Super 

Thermal Power Station, NTPC, Barh, Dist.-Patna; M/s Kahalgaon Super 

Thermal Power Station (KhSTPS), NTPC, Kahalgaon, Dist.-Bhagalpur; M/s 

Barauni Oil Refinery, IOC Ltd. Barauni, Dist.-Begusarai; Barauni Thermal 

Power Station (BTPS), Begusarai; M/s Indian Tobacco Company Ltd., Dist.-

Munger. There is no any discharge from aforesaid units into the Ganga river. 

  ETPs have been installed in all operating industries.Online Continuous Effluent 

Monitoring System has been installed. Regular inspection is carried on to 
ensure the compliances ETPs have been installed in all operating 

industries.Online Continuous Effluent Monitoring System has been installed. 
Regular inspection is carried on to ensure the compliances. 
 

2. Harbaura (Sikrahna) River: 
 

Bihar State Pollution Control Board has identified 02 Grossly Polluting 

Industries in the Harbaura river in Bihar. The major operational industries 

located on the banks of the River Habaura in Bihar stretch are M/s New 

Swadeshi Sugar Mills & M/s New Swadeshi Sugar Mills, (Distillery Division), 

Narkatiaganj, Dist.-West Champaran. There is no any discharge from aforesaid 

units into the Harbaura River. 

 ETPs have been installed in all operating industries. Online Continuous 

Effluent Monitoring System has also been installed. Regular inspection is being 

carried on to ensure the compliances. 

3. Sirsiya River: 

There is no any water polluting or grossly polluting industry on the banks of 

Sirsiya River in Indian Territory. There is also no industrial cluster /area/estate 

in this polluted river stretch. 

4. Parmar River:  

There is no any water polluting or grossly polluting industry on the banks of 

Parmar River in Indian Territory. There is also no industrial cluster /area/estate 

in this polluted river stretch. 

5. Ramrekha River: 

Bihar State Pollution Control Board has identified 02 Grossly Polluting 

Industries in the Ramrekha river in Bihar. The major operational industries 

located on the banks of the River Ramrekha in Bihar stretch are M/s   
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Harinagar Sugar Mills Ltd., Harinagar, Dist.- West Champaran & M/s   

Harinagar Sugar Mills Ltd., (Distillery Division) Harinagar, Dist.-West 

Champaran. There is no discharge from aforesaid units into the Ramrekha 

river. 

 ETPs have been installed in all operating industries. Online Continuous 

Effluent Monitoring System has also been installed. Regular inspection is being 

carried on to ensure the compliances. 

6. Punpun River: 

Bihar State Pollution Control Board has identified 04 Grossly Polluting 

Industries in the Punpun basin in Bihar. The major operational industries 

located on the banks of the River Punpun in Bihar stretch are M/s   Smirity 

Paper Mills Pvt. Ltd., Mahuli Road, Chitauna, Kothia, Patna City, Dist.- Patna, 

M/s Indira Paper Mill Pvt. Ltd., Mohuli Road, Mathpar, Begumpur, Didarganj, 

Patna, M/s Mateshwari Paper Mills Pvt. Ltd., Mahauli Road, Karmalichak, 

Didarganj, Patna and  M/s Patna Paper Mill Pvt. Ltd ., Mahauli, Kothiya, Patna. 

 ETPs have been installed in all operating industries.Online Continuous 

Effluent Monitoring System has been installed. Regular inspection is carried on 

to ensure the compliances. There is also no industrial cluster/area/estate in 

this polluted river stretch. 
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Annexure-2 
 

Details of drains contributing river pollution: 
 

1. Ganga River: 

A total number of 42 drains having flow > 01 MLD discharging into river Ganga 

with total discharge/flow of 778 MLD have been identified in Bihar stretch. 

The details of the drains with its flow, pollution load and quality are 

hereunder:- 

Details of drains having flow  >01 MLD discharging into River Ganga 

SN Catchment  
Area 

Name of 
drain 

Standing
/  

Flowing 

Flow 
(MLD) 

BOD  
(mg
/l) 

Pollution 
Sources  

(Domestic/ 
Industrial/ 

Mixed) 

Catchment  
Area  

(Sq. Km) 

Traceable 
Length of  
Drain in 

km 
approx. 

Leanth of 
Sampling 

point from 
confluence 
point in KM 

approx. 

 

R
e

ci
p

ie
n

t 

1 Buxar ChhotiSaripu
r Drain 

Flowing 5.87 26 Domestic Civil Lines, Syndicate 
Colony, 
MathiyaMohalla, 
Saripur 

0.2 0.03 Ganga 
River 

2 Buxar Hospital 
Road Drain 

Flowing 3.82 36 Domestic Ward No. 22, 23, 24 0.15 0.03 Ganga 
River 

3 Buxar Sati Ghat 
Drain 

Flowing 6.29 72 Domestic Ward No. 13, 24, 25, 
Tetari Bazar, 
MunimChowk 

0.25 0.05 Ganga 
River 

4 Buxar Bangla Ghat 
Drain 

Flowing 1.80 70 Domestic Ward No. 6 0.3 0.05 Ganga 
River 

5 Buxar Tadka Drain Flowing 8.23 74 Domestic Ward No. 13, 14, 24, 
25, 26, 28, 29, 32 

0.5 0.05 Ganga 
River 

6 Buxar Nath Baba 
Mandir Drain 

Flowing 4.23 15 Domestic Ward No. 1, 2, 3 1.6 0.05 Ganga 
River 

7 Buxar Sohnipatti 
Drain 

Flowing 1.31 15 Domestic Ward No. 20, 33 0.5 0.03 Ganga 
River 

8 Maner Maner Bazar 
Drain, 
Infront of 
Machhli 
Market, 
Maner, 
Patna 

Flowing 3.55 140 Domestic Ward No.- 1,4,5,6,7 5 4 Ganga 
River 

9 Danapur, 
Patna 

Danapur 
Cant. Drain 

Flowing 8.16 24 Domestic Danapur, Sadar 
Bazar, Bibiganj, 
LalKothi, Ramnagar 
Colony, Sultanput, 
Yadav Colony, 
Cefence Colony, 
Mubarakpur,Kachra 
Colony, Judge 
Colony, 

4 0.117 Ganga 
River 
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Details of drains having flow  >01 MLD discharging into River Ganga 

SN Catchment  
Area 

Name of 
drain 

Standing
/  

Flowing 

Flow 
(MLD) 

BOD  
(mg
/l) 

Pollution 
Sources  

(Domestic/ 
Industrial/ 

Mixed) 

Catchment  
Area  

(Sq. Km) 

Traceable 
Length of  
Drain in 

km 
approx. 

Leanth of 
Sampling 

point from 
confluence 
point in KM 

approx. 

 

R
e

ci
p

ie
n

t 

Ramkrishnapuram, 
Bank Colony, 
Hathikhana, Lodipur, 
Sikandarpur, Urja 
Nagar, Tarachak,  

10 Dighwara BeerpurBhua
l NH-19 
Drain, 
Dighwara 

Flowing 1.15 80 Domestic Ward No.- 7,8,9 and 
10, Shankarpur, Main 
market 

1.0 KM 
approx. 

0.08 KM 
approx. 

Ganga 
River 

11 Patna DighaGhat 
Drain (Canal) 

Flowing 134.00 23 Domestic Digha, Ramjaipal 
Nagar, Vastu Ganga 
Colony, IAS Colony, 
Adampur, Jai Ram 
Bazar, Vrindavan 
Colony, Maulana 
Azad Nagar, 
Bochachak, Taj 
Nagar, Jalalpur, 
NavneetVihar, 
AdarshVihar Colony, 
Ved Nagar, 
MirdulaVihar, 
Rukanpura, 
BashantVihar, NTPC 
Phase- 2, Yadav 
Colony, SBI(old) 
Colony, MaaliTola, 
Railway Colony. 

9.5 0.485 Ganga 
River 

12 Patna Kurji Drain Flowing 65.00 34 Domestic Rajiv Nagar, 
JaiprakashNigar, A.G. 
Colony, CDA Colony, 
North Patel Nagar, 
Indrapuri, Patliputra 
Colony, 
PatnliputraInudstrial 
Area, Kurji, Shivaji 
Nagar, Balupur. 

5.34 1.82 Ganga 
River 

13 Patna RajapurPul 
Drain 

Flowing 128.00 16 Domestic Sheikhpura, 
Shastrinagar, 
NandGaon, Rajbanshi 
Nagar, R. Block, 
Rajbhawan, Sanjay 
Gandhi JaivikUdyan, 
Board Colony, 
Professor's Colony, 
Adarsh Colony, 
Shivpuri, Mahesh 
Nagar, West 
Ananadpuri, LIC 
Colony, Basant Bihar 
Colony,  Indra Nagar, 
RajapurMainpura, 
Dujra, Gandhi Nagar, 
GosaiTola, LIC Ghat, 
Anandpuri, Nehru 
Nagar, Kidwaipuri, 
S.K. Puri. 

3.5 4.34 Ganga 
River 
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Details of drains having flow  >01 MLD discharging into River Ganga 

SN Catchment  
Area 

Name of 
drain 

Standing
/  

Flowing 

Flow 
(MLD) 

BOD  
(mg
/l) 

Pollution 
Sources  

(Domestic/ 
Industrial/ 

Mixed) 

Catchment  
Area  

(Sq. Km) 

Traceable 
Length of  
Drain in 

km 
approx. 

Leanth of 
Sampling 

point from 
confluence 
point in KM 

approx. 

 

R
e

ci
p

ie
n

t 

14 Patna Mandiri 
(Bans Ghat) 
Drain 

Flowing 148.00 54 Domestic GPO, S.K. Nagar, East 
Budha Colony, 
Harding Park, Frazer 
Road, Rajapur, 
Lodipur, Golghar 
Area, Mohamadpur 
(Chainpura), 
Budhmard, Patna Jn., 
Harding Road, S.P. 
Verma Road. 

2.44 3.12 Ganga 
River 

15 Patna Anta Ghat 
Drain 

Flowing 43 75 Domestic Gandhi Maidan, 
Frazer Road, 
Exhibition Road, 
LaljiTola, 
SalimpurAhra, Dujra, 
Bakarganj, 
Pirmohani, Daldali, 
Lohanipur, Lohanipur 
West, Sabjibagh, Civil 
Court, KadamKuhan, 
Antaghat. 

1.7 1.36 Ganga 
River 

16 Patna Krishna Ghat 
Drain  

Flowing Pump 
House 

80 Domestic Patna University 
Area, SudhiTola, 
Science College, NIT 
Patna, Thathari 
Bazar, NayaTola, 
Bhikhnapahari, 
ChakMusallahpur, 
Musallahpur Hat, 
Sharif Colony, Ramna 
Road, LalBagh, Annie 
Besant Road, B.M. 
Das Road, 
MakhaniaKuhan, 
Mehandru. 

Not 
traceable 
as it is a 
undergro
und drain.  

Same 
location 

Ganga 
River 

17 Patna MittanGhat 
Drain 

Flowing 48.00 90 Domestic Khatri Path, 
MittanGhat Path, 
Guzri Bazar,  
Manas Path. 

0.547 Sampling 
and 
confluence 
point are 
same 

Ganga 
River 

18 Fatuha, 
Patna 

Makshudpur 
Drain (West 
of 
Bindheshwar
iGhat) 

Flowing 1.10 46 Domestic BindeshwariGhat 0.024 - Ganga 
River 

19 Fatuha, 
Patna 

DevantiGhat Flowing 2.30 19 Domestic SonakothiMohallah 0.013 - Ganga 
River 

20 Fatuha, 
Patna 

MastanaGha
t 

Flowing 1.14 42 Domestic - 0.014 - Ganga 
River 
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Details of drains having flow  >01 MLD discharging into River Ganga 

SN Catchment  
Area 

Name of 
drain 

Standing
/  

Flowing 

Flow 
(MLD) 

BOD  
(mg
/l) 

Pollution 
Sources  

(Domestic/ 
Industrial/ 

Mixed) 

Catchment  
Area  

(Sq. Km) 

Traceable 
Length of  
Drain in 

km 
approx. 

Leanth of 
Sampling 

point from 
confluence 
point in KM 

approx. 

 

R
e

ci
p

ie
n

t 

21 Bakhtiyarp
ur, Patna 

Raghopur-
Dagar Drain 

Flowing 4.30 36 Domestic       Ganga 
River 

22 Barh, Patna Gauri 
Shankar 
Ghat, Barh 

Flowing 1.09 42 Domestic 13(P) & 14(P) - - Ganga 
River 

23 Mokama Tapashwai
Ghat, 
Mokama 

Flowing 6.02 20 Domestic Ward No.-1 & 10 3.8 0.025 Ganga 
River 

24 Munger LalDrawaza 
Drain 

Flowing 21.50 14 Domestic Munger Town 0.004 Sampling 
and 
confluence 
point  are 
same. 

Ganga 
River 

25 Sultanganj Masjid ghat 
Drain 

Flowing 1.70 14 Domestic Sultanganj Town 0.014 Sampling 
and 
confluence 
point  are 
same. 

Ganga 
River 

26 Bhagalpur Adampur 
Drain 

Flowing 18.91 15 Domestic Budhanath Park, 
Budhanath Baba 
Madir, Adampur 

0.5 0.15 Ganga 
River 

27 Bhagalpur Hathiya 
Drain near 
intake well 

Flowing 7.54 9 Domestic Mustafapur, 
Hanuman Ghat, Sant 
Nagar, Mayaganj 

0.5 0.05 Ganga 
River 

28 Bhagalpur Surkhikal 
Drain 

Flowing 13.10 32 Domestic BadiKhanjarpur, 
MaharajGhat, 
Surkhikal, 
Tilakamanjhi 

0.5 0.1 Ganga 
River 

29 Bhagalpur SakhichandD
rain 

Flowing 12.69 10 Domestic Makhajan, Tiger 
Market, 
BudhanathRoad 

0.4 0.1 Ganga 
River 

30 Bhagalpur BarariGhat 
Drain, near 
Vikramshila 
Bridge, 
Bhagalpur 

Flowing 6.61 17 Domestic Railway Colony, 
Barari State Housing 
Board Colony 

2 0.05 Ganga 
River 

31 Bhagalpur Neel 
KothiGhat 
Drain, 
Bhagalpur 

Flowing 1.91 20 Domestic MadhukarChak, 
Parmanandpur 

0.7 0.05 Ganga 
River 

32 Bhagalpur PipalliDham 
Drain-II, 
Bhagalpur 

Flowing 1.49 10 Domestic Moorgi Pharm, 
RoopVihar Colony 

0.5 0.05 Ganga 
River 
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Details of drains having flow  >01 MLD discharging into River Ganga 

SN Catchment  
Area 

Name of 
drain 

Standing
/  

Flowing 

Flow 
(MLD) 

BOD  
(mg
/l) 

Pollution 
Sources  

(Domestic/ 
Industrial/ 

Mixed) 

Catchment  
Area  

(Sq. Km) 

Traceable 
Length of  
Drain in 

km 
approx. 

Leanth of 
Sampling 

point from 
confluence 
point in KM 

approx. 

 

R
e

ci
p

ie
n

t 

33 Bhagalpur KuppaGhat 
Drain 

Flowing 4.43 8 Domestic MaharshiMehi 
Ashram, Mustafapur, 
Mayaganj 

0.6 0.05 Ganga 
River 

34 Bhagalpur KoylaGhat Flowing 7.63 125 Domestic ChhotiKhanjarpur, 
KoylaGhat, 
Kachahari, Faris Lane 
Road, Ward No. 22, 
25 

0.5 0.1 Ganga 
River 

35 Bhagalpur HathiyaNala, 
Near 
Tilkamnajhi 
University 

Flowing 22.66 145 Domestic TilkaManjhi 
University, 
MaharajGhat, Naya 
Bazaar, 
ParbattiMohalla, 
Tatarpur, 
VikramshilaMohalla, 
Urdu Bazar, 
ChunihariTola 

1 0.3 Ganga 
River 

36 Bhagalpur STP Drain, 
Bhagalpur 

Flowing 1.77 130 Domestic SahebganjMohalla 0.8 0.4 Ganga 
River 

37 Bhagalpur SahebganjMi
yabari Drain 

Flowing 4.51 32 Domestic Karngarh, Sahebganj 0.8 0.4 Ganga 
River 

38 Bhagalpur ChampaNala
-1 

Flowing 11.57 95 Domestic Champa Nagar, Nath 
Nagar 

0.5 0.3 Ganga 
River 

39 Bhagalpur ChampaNala 
-2 

Flowing 8.38 42 Domestic Nath Nagar, Medini 
Nagar 

0.8 0.1 Ganga 
River 

40 Kahalgaon Kagji Drain Flowing 2.23 38 Domestic Thana Road, Kulkulia 
Road 

1.0 km - Ganga 
River 

41 Kahalgaon AshmashanG
hat Drain 

Flowing 1.60 15 Domestic Kazipura, 
Paithanpura 

1.0 km 0.08 KM Ganga 
River 

42 Kahalgaon Pampu Drain Flowing 1.40 24 Domestic Station Chawk, Basti 1.5 km 0.016 KM Ganga 
River 

Total 777.99       

 

2. Harbaura (Sikrahna) River: 
There are three (3) drains (near power grid of sugar mill, near Dhumnagar 

mandir and near Hardia) in Narkatiaganj town through which domestic waste 

water is discharge to Harbaura River. The total sewage/waste water discharges 

through aforesaid drains have been assessed to 14.59 MLD. The details of the 

drains are hereunder:- 

Sl. Name of drain Average 

flow 

Recipient Sewage/waste 

water Quality 
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No. (MLD) 

1. Domestic Waste 

Water/Sewage 

drain, passing near 

power grid of Sugar 

Mill 

6.736 Harbaura River pH: 6.59 

BOD: 22 mg/L 

COD: 80 mg/L 

TSS: 53 mg/L 

2. Dhum Nagar 

Mandir drain 

4.215 Harbaura River pH: 6.59 

BOD: 38 mg/L 

COD: 148 mg/L 

TSS: 78 mg/L 

3. Nehar drain, Near 

Hardiya 

3.640 Low Lying Area and 

Found Dry after 3.5 

KM 

pH: 6.62 

BOD: 24 mg/L 

COD: 84 mg/L 

TSS: 26 mg/L 

 Total 14.591   

 

3. Sirsiya River: 

There are three (3) drains (at Naga Road, at Chhatiaya Ghat and near Custom 

Check Post Bridge) in Raxaul town through which domestic waste water is 

discharge to Sirsiya River. The total sewage/waste water discharges through 

aforesaid drains have been assessed to 14.89 MLD. The details of the drains 

are hereunder:- 
 

Sl. 

No. 

Name of drain Average 

flow (MLD) 

Recipient Sewage/waste 

water Quality 

1. Drain at Naga Road, 

Shivpuri Mohalla, Raxaul 

6.03 Sirsiya River pH: 7.04 

BOD: 62 mg/L 

COD:232 mg/L 

TSS: 38 mg/L 

2. Drain at Chhatiaya Ghat, 

near Railway Bridge, 

Raxaul 

3.1 Sirsiya 

River 

pH: 7.25 

BOD: 9 mg/L 
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COD: 44 mg/L 

TSS:  36 mg/L 

3 Drain near Custom Check 

Post Bridge, Raxaul 

5.76 Sirsiya 

River 

pH: 7.31 

BOD: 16 mg/L 

COD: 60 mg/L 

TSS:  38 mg/L 

 Total 14.89   

 

4. Parmar River:  

 

There are four (4) drains namely Khajurbari Drain, Ward No.6, Haji Mohalla 

Drain, Idgah Chowk Drain, Isalmpur Drain, Ward No.-17.The aforesaid drains 

disperse in low lying area. The total sewage/waste water discharge through 

aforesaid drains has been assessed to 5.559 MLD. There is no sewerage 

network & STP for sewage management at Jogbani Nagar Panchayat area.  The 

details of the drains are hereunder:- 

Sl. 

No. 

Name of drain Average 

flow 

(MLD) 

Recipient Sewage/waste 

water Quality 

1. Khajurbari Drain, 

Ward No.6 

2.96 Low lying area pH: 7.32 

BOD: 88 mg/L 

COD: 264 mg/L 

TSS: 118 mg/L 

2. Haji Mohalla Drain 0.50 Low lying area pH: 7.20 

BOD: 36 mg/L 

COD: 124 mg/L 

TSS:  82 mg/L 

3. Idgah Chowk Drain 0.704 Low lying area pH: 7.42 

BOD: 50 mg/L 

COD: 168 mg/L 

TSS: 74 mg/L 

4 Isalmpur Drain, Ward 

No.-17 

1.395 Low lying area pH: 7.28 

BOD: 70 mg/L 

COD: 212 mg/L 

TSS: 92 mg/L 

Total 5.559   

 

5. Ramrekha River: 

 

There are five (5) drains (atNagar Panchyat Road, near DhangalToli, at 

Kathawa Pull, at Railly Bazar and near Mill Quarter) in Ramnagarblock through 

which domestic waste water is discharge to Ramrekha River. The total 

sewage/waste water discharges through aforesaid drains have been assessed 
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to 27.88 MLD. The details of the drains are hereunder:- 
 

Sl. 

No. 

Name of drain Average 

flow (MLD) 

Recipient Sewage/waste water 

Quality 

1. Mukhya Bazar, Near Fish 

Market, Nagar Panchyat Road, 

10.743 Ramrekha 

River 

pH: 6.08 

BOD: 115 mg/L 

COD: 372 mg/L 

TSS: 54 mg/L 

2. ChatiyaGhat Drain West, 

DhangalToli, 

11.721 Ramrekha 

River 

pH: 6.34 

BOD: 135 mg/L 

COD: 520 mg/L 

TSS: 60 mg/L 

3. ChatiyaGhat Drain East, 

Kathawa Pull, 

1.065 Ramrekha 

River 

pH: 6.69 

BOD: 42 mg/L 

COD: 160 mg/L 

TSS: 116 mg/L 

4. Railly Bazar Drain,  0.892 Ramrekha 

River 

pH: 5.63 

BOD: 28 mg/L 

COD: 108 mg/L 

TSS: 22 mg/L 

5. Mill Quarter Drain, Pachurkha 3.464 Ramrekha 

River 

pH: 6.81 

BOD: 24 mg/L 

COD: 108 mg/L 

TSS: 46 mg/L 

Total 27.885   
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6. Punpun River: 

There are two (2) drains Bakipur Gorakh Drainand Badshahi Drain 

(Badshahi Drain coming from Patna) in Fatuha town through which 

domestic waste water is discharge to Punpun River. The total sewage/waste 

water discharges through aforesaid drains have been assessed to64.95 MLD. 

The details of the drains are hereunder:- 
 

Sl. 

No. 

Name of drain Average 

flow (MLD) 

Recipient Sewage/waste 

water Quality 

1. BakipurGorakh Drain 2.95 Punpun 

River 

pH: 6.41 

BOD: 85 mg/L 

COD: 268 mg/L 

TSS: 54 mg/L 

2. Badshahi Drain 62 Punpun 

River 

pH: 7.67 

BOD:38  mg/L 

COD:124  mg/L 

TSS:26  mg/L 

 Total 64.95   
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Annexure-3 (a) 

 

Sewerage Management in Bihar 

Treatment Capacity Total Towns- 22 Ganga Towns 

Sewerage Generation 

(in MLD) 
Existing GAP Proposed Timeline Remarks 

651.5 MLD NIL 
651.5 

MLD 
Dec' 2022 

Mar' 20 - 2 Projects 

June' 20 – 1 Project 

Dec' 20- 6 Projects 

June' 21- 2 Projects 

Dec' 21 - 5 Projects 

June' 22 – 4 Projects 

Dec ' 22 - 5 Projects 

Project wise timeline 

report annexed as 

Annex-1 

 

Sewerage Network in Bihar 

Existing Sewerage 

Length 
Required GAP Timeline Remarks 

420.85 KM 
1747.92 

KM 

1327.07 

KM 

June' 20 – 1 Project 

Dec' 20 - 5 Projects 

June' 22 - 1 Project 

Dec' 22 - 5 Projects 

Project wise timeline report 

annexed as Annex-1 

 

Number of STPs in Bihar 

Number of STPs New Proposed Total STPs Timeline Remarks 

NIL 25 25 

Mar' 20 - 2 Projects 

June' 20 - 1 Project 

Dec' 20 - 6 Projects 

June' 21- 2 Projects 

Dec' 21 - 5 Projects 

June' 22 - 4 Projects 

Dec ' 22 - 5 Projects 

Project wise timeline 

report annexed as 

Annex-1 

 

Re-Use of Treated Sewage 

Present 

Utilization 
Proposed Timeline Type of Use Remarks 

Nil 
651.5 

MLD 
- 

Agriculture 

purpose 

only 

Treated sewage water of STP having 

capacity 100 MLD or above will be 

used by Water Resource Department 

and less than 100 MLD will be used 

by Minor Water Resource 

Department for agriculture purpose 

as per the decision of State 

Government of Bihar. 
 

Restoration of Polluted River Stretches in Bihar 

Priority Class I II III IV V VI Total 



19 
 

No of PRS   
1 

 
5 

 
6 

 

S. No River Name Stretche Identify 
BOD Range 

max value 
Priority 

1 Ganga River 

 Buxar to Manihari 

 Total no of towns – 22 (list of towns is 

attached as annex – 1)   

V 

2 Punpun River  Fatuha   V 

3 RamrekhaRiver  Harinagar (Ramnagar)   V 

4 Sikrahna River  Narkatiaganj   V 

5 Parmar River  Jogbani   V 

6 Sirsia River  Raxual   III 

 

Priority 

Class 
No of PRS 

No of RRC 

Approved 

Action 

Plan 

Received 

Date of Receipt 

of Action Plan 
Action Plan 

Approved by 

CPCB Task 

Team 

Remarks 

I 0 - - 

Revised 

individual action 

plan submitted on 

31.01.2020 and 

presented before 

CPCB task team 

on 25.02.2020 

through VC.   

 Action plan was 

originally prepared by 

RRC and submitted to 

CPCB on 30.01.2019. 

 Further revised action 

plan submitted on 

20.07.2019 to CPCB. 

 As per suggestion, 

individual action plan 

for all polluted river 

stretches were prepared 

and submitted to CPCB 

on 31.01.2020. 

II 0 - - 

III 1 - 

30.01.2019, 

20.07.2019 & 

31.01.2020 

IV 0 - - 

V 5 - 

30.01.2019, 

20.07.2019 & 

31.01.2020 
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Status of STPs and Its Timelines  

S.No Action Point Terms  Action Taken 
Project completion 

date as per plan 

Amendment 

in timeline, 

If any 

Total Cost 

in Cr. 

1.    Patna: 

(a)  Pahari STP Physical Progress- 51.00% Ongoing 

As per agreement 

date of completion 

9/11/2020 

Target date 

of 

completion 

Dec, 2020 

147.65 

(b) 
 Pahari Sewerage 

Network Zone 

IV_A(S) 

Physical Progress- 66.40% Ongoing 

As per agreement 

date of completion 

28/02/2021 

Target date 

of 

completion 

Dec, 2020 

167.84 

(c) 
 Pahari Sewerage 

Network Zone V 
Physical Progress- 40.36% Ongoing 

As per agreement 

date of completion 

25/04/2021 

Target date 

of 

completion 

Dec, 2020 

364.9 

(d)  Beur STP Physical Progress- 99.00% Ongoing 

As per agreement 

date of completion 

5/10/2019 

Proposal for 

completion 

March, 2020  

77.85 

(e) 
Beur Sewerage 

Network 
Physical Progress- 67.57% Ongoing 

As per agreement 

date of completion 

5/4/2020 

Target date 

of 

completion 

Dec, 2020 

398.4 

(f)  Karmalichak STP Physical Progress- 100% Completed 

As per agreement 

date of completion 

5/10/2019 

- 73.61 

(g)  
Karmalichak 

Sewerage Network 
Physical Progress- 52.00% Ongoing 

As per agreement 

date of completion 

20/05/2021 

Target date 

of 

completion 

253.98 
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Dec, 2020 

(h) 
 Saidpur STP & 

Adjoining Network 
Physical Progress- 91.00% Ongoing 

As per agreement 

date of completion 

5/4/2020 

Target date 

of 

completion 

June, 2020 

188.18 

(i)  
Saidpur Sewerage 

Network 
Physical Progress- 44.10% Ongoing 

As per agreement 

date of completion 

29/01/2021 

Target date 

of 

completion 

Dec, 2020 

431.21 

(j) 

 Digha STP and 

Sewerage Scheme 
Survey work in progress Ongoing 

Agreement Executed 

on 30.12.2019,             

Target date of 

completion Dec, 

2022 

- 

1187.86 

(k)  

Kankarbagh STP 

and Sewerage 

Scheme 

Survey work in progress Ongoing 

Agreement Executed 

on 30.12.2019,             

Target date of 

completion Dec, 

2022 

- 

(l)  

Phulwarishariff 

I&D and STP 

Financial evaluation done. Bid 

document pending from BUIDCo. 
Tendered  

Target date of 

completion Dec, 

2021 
- 

46.25 

(Sanctioned) 

2 
Sultanganj I&D and 

STP 
Physical Progress- 23.75% Ongoing 

As per agreement 

date of completion 

Dec, 2019 

Proposal for 

completion 

Dec, 2020 

63.51 

3.    Barh I&D and STP Physical Progress- 32.00% Ongoing 

As per agreement 

date of completion 

January, 2020 

Proposal for 

completion 

Dec, 2020 

53.9 

4.   
 Naugachhia I&D 

and STP 
Physical Progress- 5.00% Ongoing 

As per agreement 

date of completion 

January, 2020 

Proposal for 

completion 

Dec, 2020 

61.89 
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5.   
Mokama I&D and 

STP 

Survey work completed. Waiting 

from IIT. Roorkee of Design work 

is completed. STP land handed 

over on 27.12.2019. Site 

development and Boundary wall 

work & Site Development in 

progress.  

Ongoing 

As per agreement 

date of completion 

June, 2020 

Proposal for 

completion 

Dec, 2020 

59.17 

6 
Sonepur I&D and 

STP 

Site survey work and boundary 

wall work is completed. Vetting 

for Desing and Drawing from IIT 

is under progress. Execuation 

work started for Building 

construction.  

Ongoing 

As per agreement 

date of completion 

Feb, 2020 

Proposal for 

completion 

Dec, 2020 

29.35 

7.    
Maner I&D and 

STP 

Agreement executed with 

successful bidder.  
Ongoing 

As per agreement 

date of completion 

Dec, 2020 

Proposal for 

completion 

June, 2021 

40.83 

8 
Bakhtiyarpur I&D 

and STP 

Agreement executed with 

successful bidder. 
Ongoing 

As per agreement 

date of completion 

Dec, 2020 

Proposal for 

completion 

June, 2021 

36.04 

9.     
Bhagalpur I&D and 

STP 

Tendered, Two bids received. 

Financial evaluation submitted to 

NMCG on 30.09.2019. Some 

observation has been received on 

11.09.19 and there compliances 

has been sent to NMCG. 

Tendered 

Target date of 

completion June, 

2022 
- 

254.13 

(Sanctioned) 

10.  
Hajipur STP and 

Sewer Network 

Two Bid received. Techncial 

evaluation under process. 

Tendered, Two bid received on  

25.10.2019 

Target date of 

completion Dec, 

2022 

- 
305.19 

(Sanctioned) 

11.    
Chhapra I&D and 

STP 

Agreement executed on 

04.02.2020 
Ongoing 

Target date of 

completion Dec, 

2021 

  
236.15 

(Sanctioned) 
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12.  
Buxar STP and 

Sewer Network 

Revised AA&ES issued by 

NMCG on 31.12.2019  

Revised AA&ES amounting Rs. 

128.14 Cr obtained from 

NMCG. Tender to be floated. 

Target date of 

completion Dec, 

2022 

- 
164.23 

(Sanctioned) 

13.     
Begusarai STP and 

Sewer Network 
Survey work is completed. Ongoing 

Target date of 

completion June. 

2022 

  
230.06 

(Sanctioned) 

14.  
Danapur I&D and 

STP 

Financial evaluation done. Bid 

document pending from BUIDCo. 
Tendered  

Target date of 

completion Dec, 

2021 

Target date 

of 

completion 

Dec, 2021 

103.27 

(Sanctioned) 

15.    
Khagaria I&D and 

STP 
Retender publish soon. Tendered 

Target date of 

completion Dec, 

2021 

Target date 

of 

completion 

Dec, 2021 

21.00 

(Sanctioned) 

16.  
Munger STP and 

Sewer Network 

4 Bids received on 07.01.2020. 

Bid evaluation is under progress. 

Tendered, 4 Bids received on 

07.01.2020.  

Target date of 

completion Dec, 

2022 
- 

294.02 

(Sanctioned) 

17.     
Barahiya I&D and 

STP 
Tender Process. AA&ES recevied on 31.12.2019 

Target date of 

completion June, 

2022 

- 
27.00 

(Sanctioned) 

18.    
 Kahalgaon I&D 

and STP  
Tender Process. AA&ES recevied on 30.12.2019 

Target date of 

completion June, 

2022 

- 
25.77 

(Sanctioned) 

19 
 Fatuha I&D and 

STP 

Financial evaluation done. Bid 

document pending from BUIDCo. 
Tendered  

Target date of 

completion Dec, 

2021 

- - 

19.  
 Dighwara I&D and 

STP  

Proposed project, Revised DPR 

sent to NMCG for approval.  

Compliance report sent to 

NMCG for DPR approval on 

24.08.2018  

Target date of 

completion Dec, 

2021 

- - 

20.   
Teghra I&D and 

STP  

Proposed project, Revised DPR 

sent to NMCG for approval.  

Compliance report sent to 

NMCG for DPR approval on 

17.12.2018  

Target date of 

completion Dec, 

2021 
- - 
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21.   
  Manihari I&D and 

STP 
Proposed project, DPR prepared. 

DPR sent to NMCG for 

approval on 06.08.2018 

Target date of 

completion Dec, 

2021 
- - 

22.   
  Jamalpur I&D and 

STP  

Proposed project, DPR sent to 

NMCG for approval.  
Compliance of TPA awaited. 

Target date of 

completion Dec, 

2021 
- - 

23.    
 Khagaul I&D and 

STP 
Proposed project  DPR is under preparation 

Target date of 

completion Dec, 

2021 
- - 

3. Status of STPs in state of Bihar under Namami Gange Programme in 5 River Stretches     

2 Punpun River 

1 
 Fatuha I&D and 

STP 

Financial evaluation done. 

BUIDCo Board approval to be 

obtained. 

Tendered  

Target date of 

completion Dec, 

2021 

- - 

3 Ramrekha River 

1.   
Harinagar 

(Ramnagar) I&D 

and STP  

Proposed project  
DPR is under preparation by 

NEERI 

Target date of 

completion Dec, 

2021 

- - 

4 Sikrahna River 

1 
 Narkatiaganj I&D 

and STP 
Proposed project  

DPR is under preparation by 

NEERI 

Target date of 

completion Dec, 

2021 

- - 

5 Parmar River 

1 
Jogbani I&D and 

STP  
Proposed project  

DPR is under preparation by 

NEERI 

Target date of 

completion Dec, 

2021 

- - 

6 Sirsia River 

1 
 Raxual I&D and 

STP  
Proposed project  

DPR is under preparation by 

NEERI 

Target date of 

completion Dec, 

2021 
- - 

2. Status of STPs in Bihar State of other 7 Tributaries of River Ganga    
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I Sone River 

1 Dehri I&D and STP Proposed project  
DPR is  prepared by PBS and 

send to NMCG for approval 

Target date of 

completion Dec, 

2021 
    

2 
Arwal I&D and 

STP 
Proposed project  

DPR is  prepared by Aarveer 

Associates and send to NMCG 

for approval 

Target date of 

completion Dec, 

2021 
    

3 
Daudnagar I&D and 

STP 
Proposed project  

DPR is under preparation by 

NEERI 

Target date of 

completion Dec, 

2021 
    

II Burhi Gandak River 

1 
Muzaffarpur I&D 

and STP 
Proposed project  

DPR is  prepared by 

DARASHAW and send to 

NMCG for approval and TPA 

compliance in progress 

Target date of 

completion Dec, 

2021 
    

2 
Samastipur I&D 

and STP 
Proposed project  

DPR is under preparation by 

REPL 

Target date of 

completion Dec, 

2021 

    

3 
Motihari I&D and 

STP 
Proposed project  

DPR is under preparation by 

NEERI 

Target date of 

completion Dec, 

2021 

    

III Kosi River 

1 
Supaul I&D and 

STP 
Proposed project  

DPR is prepared by NEERI and 

send to NMCG for approval 

Target date of 

completion Dec, 

2021 
    

2 
Saharsa I&D and 

STP 
Proposed project  

DPR is under preparation by 

NEERI 

Target date of 

completion Dec, 

2021 

    

3 
Madhepur I&D and 

STP 
Proposed project  

DPR is under preparation by 

NEERI 

Target date of 

completion Dec, 

2021 

    

IV Baghmati River 



27 
 

1 
Darbhanga I&D and 

STP 
Proposed project  

DPR is under preparation by 

NEERI 

Target date of 

completion Dec, 

2021 
    

V Gandak River 

1 
Gopalganj I&D and 

STP 
Proposed project  

DPR is prepared by SECON and 

send to NMCG for approval 

Target date of 

completion Dec, 

2021 

    

2 
Bagha I&D and 

STP 
Proposed project  

DPR is under preparation by 

DARASHAW 

Target date of 

completion Dec, 

2021 

  
  

VI Mahananda River 

1 
Kishanganj I&D 

and STP 
Proposed project  

DPR is under preparation by 

NEERI 

Target date of 

completion Dec, 

2021 
    

VII Kiul River 

1 
Lakhisarai I&D and 

STP 
Proposed project  

DPR is under preparation by 

NEERI 

Target date of 

completion Dec, 

2021 
    

2 Jamui I&D and STP Proposed project  
DPR is under preparation by 

NEERI 

Target date of 

completion Dec, 

2021 
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Annexure-3(c) 

TOWNWISE INFORMATION ON SEWAGE MANAGEMENT IN DIFFERENT STATES 
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commissi
oned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applica
ble as 
STP is 
not 
commis
sioned 
till date 

Under 
constr
uction 

U
n
d
e
r 

c
o
n
s
tr

u
c
ti
o

n
 

Patna, 
Beur STP 

43 

B
U

ID
C

o
 

Mar-
20 

Namami 
Gange 

fo
r 

1
5

 y
rs

 

SBR 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

As per 
CPHEEO 
Manual 

Asper old 
MoEF &CC  
guideline 

Not 
applicabl
e as STP 
is not 
commissi
oned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applica
ble as 
STP is 
not 
commis
sioned 
till date 

Under 
constr
uction 

U
n
d
e
r 

c
o
n
s
tr

u
c
ti
o

n
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Patna,Karm
alichak STP 

37 

B
U

ID
C

o
 

Comp
leted 

Namami 
Gange 

fo
r 

1
5

 y
rs

 

SBR 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

As per 
CPHEEO 
Manual 

Asper old 
MoEF &CC  
guideline 

Not 
applicabl
e as STP 
is not 
commissi
oned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applica
ble as 
STP is 
not 
commis
sioned 
till date 

Compl
eted 

C
o
m

p
le

te
d
 

Patna,Said
pur STP 

60 

B
U

ID
C

o
 

Apr-
20 

Namami 
Gange 

fo
r 

1
5

 y
rs

 

SBR 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

As per 
CPHEEO 
Manual 

Asper old 
MoEF &CC  
guideline 

Not 
applicabl
e as STP 
is not 
commissi
oned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applica
ble as 
STP is 
not 
commis
sioned 
till date 

Under 
constr
uction 

U
n
d
e
r 

c
o
n
s
tr

u
c
ti
o

n
 

Patna.Digh
a STP 

100 

B
U

ID
C

o
 

Dec-
22 

Namami 
Gange 

fo
r 

1
5

 y
rs

 

ASP 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

As per 
CPHEEO 
Manual 

Asper 
MoEF &CC 
notification 

Oct,2017 

Not 
applicabl
e as STP 
is not 
commissi
oned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applica
ble as 
STP is 
not 
commis
sioned 
till date 

Agree
ment 
done 
on 
30/12/
2019 

A
g
re

e
m

e
n
t 

d
o
n
e
 o

n
 

3
0
/1

2
/2

0
1
9

 

Patna,Kank
arbagh STP 

50 

B
U

ID
C

o
 

Dec-
22 

Namami 
Gange 

fo
r 

1
5

 y
rs

 

ASP 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

As per 
CPHEEO 
Manual 

Asper 
MoEF &CC 
notification 

Oct,2017 

Not 
applicabl
e as STP 
is not 
commissi
oned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applica
ble as 
STP is 
not 
commis
sioned 
till date 

Agree
ment 
done 
on 
30/12/
2019 

A
g
re

e
m

e
n
t 

d
o
n
e
 o

n
 

3
0
/1

2
/2

0
1
9
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2 Danapur 

             
182,241  

          
19.7  

25 

B
U

ID
C

o
 

Jun-
21 

Namami 
Gange 

fo
r 

1
5

 y
rs

 

Not 
yet 
finaliz
ed 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

As per 
CPHEEO 
Manual 

As per NGT 
order 

April2019 

Not 
applicabl
e as STP 
is not 
commissi
oned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applica
ble as 
STP is 
not 
commis
sioned 
till date 

Under 
tender 

U
n
d
e
r 

te
n
d
e
r 

3 

Maner 

                
40,068  

             
4.3  

6.5 

B
U

ID
C

o
 

Sep-
21 

Namami 
Gange 

fo
r 

1
5

 y
rs

 

SBR 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

As per 
CPHEEO 
Manual 

Asper 
MoEF &CC 
notification 

Oct,2017 

Not 
applicabl
e as STP 
is not 
commissi
oned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applica
ble as 
STP is 
not 
commis
sioned 
till date 

Under 
constr
uction 

U
n
d
e
r 

c
o
n
s
tr

u
c
ti
o

n
 

4 Fatuha 

                
50,961  

             
5.5  

7 

B
U

ID
C

o
 

Jun-
21 

Namami 
Gange 

fo
r 

1
5

 y
rs

 

Not 
yet 
finaliz
ed 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

As per 
CPHEEO 
Manual 

As per NGT 
order 

April2019 

Not 
applicabl
e as STP 
is not 
commissi
oned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applica
ble as 
STP is 
not 
commis
sioned 
till date 

Under 
tender 

U
n
d
e
r 

te
n
d
e
r 

5 

Barh 

                
61,470  

             
6.6  

11 

B
U

ID
C

o
 

Dec-
22 

Namami 
Gange 

fo
r 

1
5

 y
rs

 

SBR 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

As per 
CPHEEO 
Manual 

Asper 
MoEF &CC 
notification 

Oct,2017 

Not 
applicabl
e as STP 
is not 
commissi
oned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applica
ble as 
STP is 
not 
commis
sioned 
till date 

Under 
constr
uction 

U
n
d
e
r 

c
o
n
s
tr

u
c
ti
o

n
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6 

Bakhtiyarpu
r 

                
47,897  

             
5.2  

10 

B
U

ID
C

o
 

Sep-
21 

Namami 
Gange 

fo
r 

1
5

 y
rs

 

SBR 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

As per 
CPHEEO 
Manual 

Asper 
MoEF &CC 
notification 

Oct,2017 

Not 
applicabl
e as STP 
is not 
commissi
oned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applica
ble as 
STP is 
not 
commis
sioned 
till date 

Under 
constr
uction 

U
n
d
e
r 

c
o
n
s
tr

u
c
ti
o

n
 

7 
Phulwarish
ariff 

                
81,740  

             
8.8  

13 

B
U

ID
C

o
 

Jun-
21 

Namami 
Gange 

fo
r 

1
5

 y
rs

 

Not 
yet 
finaliz
ed 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

As per 
CPHEEO 
Manual 

As per NGT 
order 

April2019 

Not 
applicabl
e as STP 
is not 
commissi
oned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applica
ble as 
STP is 
not 
commis
sioned 
till date 

Under 
tender 

U
n
d
e
r 

te
n
d
e
r 

8 

Mokama 

                
60,678  

             
6.6  

8 

B
U

ID
C

o
 

Jun-
21 

Namami 
Gange 

fo
r 

1
5

 y
rs

 

SBR 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

As per 
CPHEEO 
Manual 

Asper 
MoEF &CC 
notification 

Oct,2017 

Not 
applicabl
e as STP 
is not 
commissi
oned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applica
ble as 
STP is 
not 
commis
sioned 
till date 

Under 
constr
uction 

U
n
d
e
r 

c
o
n
s
tr

u
c
ti
o

n
 

9 Hajipur 

             
147,688  

          
16.0  

22 

B
U

ID
C

o
 

Jun-
22 

Namami 
Gange 

fo
r 

1
5

 y
rs

 

Not 
yet 
finaliz
ed 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

As per 
CPHEEO 
Manual 

As per NGT 
order 

April2019 

Not 
applicabl
e as STP 
is not 
commissi
oned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applica
ble as 
STP is 
not 
commis
sioned 
till date 

Under 
tender 

U
n
d
e
r 

te
n
d
e
r 
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10 

Chhapra 

             
202,352  

          
21.9  

32 

B
U

ID
C

o
 

Sep-
21 

Namami 
Gange 

fo
r 

1
5

 y
rs

 

SBR 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

As per 
CPHEEO 
Manual 

Asper 
MoEF &CC 
notification 

Oct,2017 

Not 
applicabl
e as STP 
is not 
commissi
oned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applica
ble as 
STP is 
not 
commis
sioned 
till date 

LoA 
issued 

L
o
A

 i
s
s
u
e
d
 

11 Sonepur 

                
37,776  

             
4.1  

3.5 

B
U

ID
C

o
 

Feb-
21 

Namami 
Gange 

fo
r 

1
5

 y
rs

 

SBR 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

As per 
CPHEEO 
Manual 

Asper 
MoEF &CC 
notification 

Oct,2017 

Not 
applicabl
e as STP 
is not 
commissi
oned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applica
ble as 
STP is 
not 
commis
sioned 
till date 

Under 
constr
uction 

U
n
d
e
r 

c
o
n
s
tr

u
c
ti
o

n
 

12 

Begusarai 

             
252,008  

          
27.2  

17 

B
U

ID
C

o
 

Dec-
21 

Namami 
Gange 

fo
r 

1
5

 y
rs

 

SBR 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

As per 
CPHEEO 
Manual 

Asper 
MoEF &CC 
notification 

Oct,2017 

Not 
applicabl
e as STP 
is not 
commissi
oned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applica
ble as 
STP is 
not 
commis
sioned 
till date 

LoA 
issued 

L
o
A

 i
s
s
u
e
d
 

13 

Buxar 

             
102,861  

          
11.1  

16 

B
U

ID
C

o
 

Sep-
22 

Namami 
Gange 

fo
r 

1
5

 y
rs

 

Not 
yet 
finaliz
ed 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

As per 
CPHEEO 
Manual 

As per NGT 
order 

April2019 

Not 
applicabl
e as STP 
is not 
commissi
oned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applica
ble as 
STP is 
not 
commis
sioned 
till date 

Tender 
to be 

publish
ed 

Te
n

d
er

 t
o

 b
e 

p
u

b
lis

h
ed
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14 Munger 

             
213,303  

          
23.0  

30 

B
U

ID
C

o
 

Sep-
22 

Namami 
Gange 

fo
r 

1
5

 y
rs

 

SBR 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

As per 
CPHEEO 
Manual 

As per NGT 
order 

April2019 

Not 
applicabl
e as STP 
is not 
commissi
oned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applica
ble as 
STP is 
not 
commis
sioned 
till date 

Bid 
evaluat

ion 
under 

process 

B
id

 e
va

lu
at

io
n

 u
n

d
e

r 

p
ro

ce
ss

 

15 

Sultanganj 

                
52,892  

             
5.7  

10 

B
U

ID
C

o
 

Dec-
20 

Namami 
Gange 

fo
r 

1
5

 y
rs

 

MBR 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

As per 
CPHEEO 
Manual 

Asper 
MoEF &CC 
notification 

Oct,2017 

Not 
applicabl
e as STP 
is not 
commissi
oned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applica
ble as 
STP is 
not 
commis
sioned 
till date 

Under 
constr
uction 

U
n
d
e
r 

c
o
n
s
tr

u
c
ti
o

n
 

16 Bhagalpur 

             
400,146  

          
43.2  

45 

B
U

ID
C

o
 

Dec-
21 

Namami 
Gange 

fo
r 

1
5

 y
rs

 

Not 
yet 
finaliz
ed 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

As per 
CPHEEO 
Manual 

Asper 
MoEF &CC 
notification 

Oct,2017 

Not 
applicabl
e as STP 
is not 
commissi
oned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applica
ble as 
STP is 
not 
commis
sioned 
till date 

Under 
tender 

U
n
d
e
r 

te
n
d
e
r 

17 

Naugachia 

                
49,069  

             
5.3  

9 

B
U

ID
C

o
 

Dec-
20 

Namami 
Gange 

fo
r 

1
5

 y
rs

 

SBR 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

As per 
CPHEEO 
Manual 

Asper 
MoEF &CC 
notification 

Oct,2017 

Not 
applicabl
e as STP 
is not 
commissi
oned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applica
ble as 
STP is 
not 
commis
sioned 
till date 

Under 
constr
uction 

U
n
d
e
r 

c
o
n
s
tr

u
c
ti
o

n
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18 

Khagaria 

                
49,406  

             
5.3  

4.5 

B
U

ID
C

o
 

Jun-
21 

Namami 
Gange 

fo
r 

1
5

 y
rs

 

Wetla
nd 
techn
ology 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

As per 
CPHEEO 
Manual 

Asper 
MoEF &CC 
notification 

Oct,2017 

Not 
applicabl
e as STP 
is not 
commissi
oned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applica
ble as 
STP is 
not 
commis
sioned 
till date 

Under 
tender 

U
n
d
e
r 

te
n
d
e
r 

19 Barahiya 

                
43,032  

             
4.6  

6 

B
U

ID
C

o
 

Dec-
21 

Namami 
Gange 

fo
r 

1
5

 y
rs

 

Not 
yet 
finaliz
ed 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

As per 
CPHEEO 
Manual 

As per NGT 
order 

April2019 

Not 
applicabl
e as STP 
is not 
commissi
oned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applica
ble as 
STP is 
not 
commis
sioned 
till date 

Under 
tender 

U
n
d
e
r 

te
n
d
e
r 

20 

Kahalgaon 

                
33,700  

             
3.6  

6 

B
U

ID
C

o
 

Dec-
21 

Namami 
Gange 

fo
r 

1
5

 y
rs

 

Not 
yet 
finaliz
ed 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

As per 
CPHEEO 
Manual 

As per NGT 
order 

April2019 

Not 
applicabl
e as STP 
is not 
commissi
oned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applicable 
as STP is 
not 
commissio
ned till 
date 

Not 
applica
ble as 
STP is 
not 
commis
sioned 
till date 

Under 
tender 

U
n
d
e
r 

te
n
d
e
r 

21 Didhwara 

                
96,811  

          
10.5  

  

  

Not 
yet 
sancti
oned 

  

  

                

Not yet 
sanctio
ned N

o
t 

ye
t 

sa
n

ct
io

n
ed

 

22 

Teghra 

                
56,234  

             
6.1  

  

  

Not 
yet 
sancti
oned 

  

  

                
Under 
DPR 

U
n
d
e
r 

D
P

R
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23 Manihari 

             
191,407  

          
20.7  

  

  

Not 
yet 
sancti
oned 

  

  

                
Under 
DPR 

U
n
d
e
r 

D
P

R
 

24 

Jamalpur 

             
105,434  

          
11.4  

  

  

Not 
yet 
sancti
oned 

  

  

                
Under 
DPR 

U
n
d
e
r 

D
P

R
 

25 

Khagual 

                
44,364  

             
4.8  

  

  

Not 
yet 
sancti
oned 

  

  

                
Under 
DPR 

U
n
d
e
r 

D
P

R
 

26 
Harinagar/R
amnagar 

                
48,411  

             
5.2  

  

  
Not 
yet 
sancti
oned 

  

  

                
Under 
DPR 

U
n
d
e
r 

D
P

R
 

27 

Narkatiagan
j 

                
49,507  

             
5.3  

  

  

Not 
yet 
sancti
oned 

  

  

                
Under 
DPR 

U
n
d
e
r 

D
P

R
 

28 Jogbani 

                
39,281  

             
4.2  

  

  

Not 
yet 
sancti
oned 

  

  

                
Under 
DPR 

U
n
d
e
r 

D
P

R
 

29 

Raxual 

                
55,536  

             
6.0  

  

  

Not 
yet 
sancti
oned 

  

  

                
Under 
DPR 

U
n
d
e
r 

D
P

R
 

30 

Dehri 

             
137,231  

          
14.8  

  

  

Not 
yet 
sancti
oned 

  

  

                
Under 
DPR 

U
n
d
e
r 

D
P

R
 



36 
 

31 Arwal 

                
51,849  

             
5.6  

  

  

Not 
yet 
sancti
oned 

  

  

                
Under 
DPR 

U
n
d
e
r 

D
P

R
 

32 

Daudnagar 

                
52,364  

             
5.7  

  

  

Not 
yet 
sancti
oned 

  

  

                
Under 
DPR 

U
n
d
e
r 

D
P

R
 

33 Muzafarpur 

             
354,462  

          
38.3  

  

  

Not 
yet 
sancti
oned 

  

  

                
Under 
DPR 

U
n
d
e
r 

D
P

R
 

34 

Samastipur 

                
67,925  

             
7.3  

  

  
Not 
yet 
sancti
oned 

  

  

                
Under 
DPR 

U
n
d
e
r 

D
P

R
 

35 Motihari 

             
126,158  

          
13.6  

  

  

Not 
yet 
sancti
oned 

  

  

                
Under 
DPR 

U
n
d
e
r 

D
P

R
 

36 

Supaul 

                
65,437  

             
7.1  

  

  

Not 
yet 
sancti
oned 

  

  

                
Under 
DPR 

U
n
d
e
r 

D
P

R
 

37 

Saharsa 

             
156,540  

          
16.9  

  

  

Not 
yet 
sancti
oned 

  

          

    

  

  
Under 
DPR 

U
n
d
e
r 

D
P

R
 

38 Madepura 

                
54,472  

             
5.9  

  

  

Not 
yet 
sancti
oned 

  

          

    

  

  
Under 
DPR 

U
n
d
e
r 

D
P

R
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39 

Darbhanga 

             
296,039  

          
32.0  

  

  

Not 
yet 
sancti
oned 

  

          

    

  

  
Under 
DPR 

U
n
d
e
r 

D
P

R
 

40 Gopalganj 

                
67,339  

             
7.3  

  

  

Not 
yet 
sancti
oned 

  

          

    

  

  
Under 
DPR 

U
n
d
e
r 

D
P

R
 

41 

Bagha 

             
112,634  

          
12.2  

  

  

Not 
yet 
sancti
oned 

  

          

    

  

  
Under 
DPR 

U
n
d
e
r 

D
P

R
 

42 

Kisanganj 

             
105,782  

          
11.4  

  

  

Not 
yet 
sancti
oned 

  

          

    

  

  
Under 
DPR 

U
n
d
e
r 

D
P

R
 

43 Lakhisarai 

                
99,979  

          
10.8  

  

  

Not 
yet 
sancti
oned 

  

          

    

  

  
Under 
DPR 

U
n
d
e
r 

D
P

R
 

44 

Jamui 

                
87,357  

             
9.4  

  

  

Not 
yet 
sancti
oned 

  

          

    

  

  
Under 
DPR 

U
n
d
e
r 

D
P

R
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Annexure - 4 

 
Urban Development and Housing Department, 

Govt. of Bihar 
 Solid Waste Management Report  

STATE OF BIHAR  

(1) Solid Waste Management including Legacy Waste 

Status of Solid Waste Management in Bihar 

Total No. of ULBs : 142 

MSW 
Generated 

(TPD) 

MSW 
Processed 

(TPD) 

MSW 
Landfill 
(TPD) 

Gap (TPD) Timeline 

2272 1163 (51%) 112 (4.9 %) 997(43.9%) Environment Clearance (EC) 
from SEIAA needed. 
December 2022 
 

 

Assessment of SWM Facilities (Capacity Wise) 

 Required 
Capacity 

(TPD) 

Existing 
Capacity 

(TPD) 

Gap (TPD) Observations 

Waste 
Segregation 

Facility (MRF) 

954 (TPD) 
DRY WASTE 

487(51 %) 467 (49 %) Non-biodegradable waste 
Presently being Processed 
through Self-Help Groups 
(SHGs), informal waste 
picker, Local waste 
recycler and rag picker in 
all ULBs. 

 

Waste Processing 

Biodegradable 
Waste (Bio-

methanation 
and 

Composting 

1068 (TPD) 
WET WASTE 

545 (51%) 523 (49%) Work underway through69 
composting units at 56 
ULBs of Bihar.  

Non 
Biodegradable 

(Recycling: 
RDF, WTE Co-

processing) 

260 (TPD) 5 (TPD) 
 

255 (TPD) Considering population 
more than 10,0000 Cites 
required 26 units of 
Recycling Plant (5TPD)and 
26 units RDF plant (5TPD) 
respectively. 
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01 Recycling plantof 
capacity 05 TPD at Patna 
Municipal corporation 
Started. 

Waste 
Disposal 
(Landfill) 

250 (TPD) 
Inert Waste 

112 (TPD) 138 (TPD) Inert waste @ 11% yet to 
be planned and work will 
be done as per 
assumption.  
 
Out of 142 ULBs, 103 have 
their own sanitary landfill 
sites, while 39 ULBs have 
been tagged to the nearby 
location. 

 

 

 

Assessment of SWM Facilities (ULB wise) 

 Required Existing Gap Time 
frame 

Observations 

Waste 
Segregation 

Facility (MRF) 

223 no. 67 no 156 no December 
2022 

Suitable Land for Material Recovery 
Facility (MRF)Center Development 
has identified in all 142 ULBs. 
Work started at 67 sites in 60 ULB. 

Waste Processing 

Bio-
Degradable 
waste (Bio-

methanation 
and 

Composting 

267 site 69 site 198 site December 
2020 

State has gone for decentralized 
composting out of 142 ULBs.138 
ULBs have identified land for waste 
to compost plant for <05 TPD. 
 
Work started to processing the wet 
waste at 69 sites in 56 ULBs. 
 
159 sites under construction in 118 
ULBs. 
 
Remains 04 ULBs is under process to 
purchase/ lease for establish 
processing plant.  
 

Non 
Biodegradable 
(Recycling 

52 no 01 no 51 no December 
2022 

 
All 26 cities having population more 
than one lakh Land available for 
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RDF, co-
processing) 

Recycling and RDF Plant. 

Waste 
Disposal (Inert 
Landfill) 

142 103 
ULBs  

38 
(tagged) 

December 
2022 

Out of 142 ULBs land has already 
been identified in 103 ULBs for 
setting up sanitary Landfills facility. 
39 ULBs tagged for sanitary Landfill 
facility nearer locations. 
 

 

 

Legacy Waste 

1 Number of Dumpsites 04 sites  
(Where dumping of waste is closed and 

treated as Legacy Waste. Patna, 
Muzaffarpur, Gaya and Darbhanga 

Municipal corporation ) 

2 Quantity of Waste dumped at Dumpsites 3288 MT 

3 Number of dumpsites cleared 00 
(Patna and Muzafarpur municipal 

corporation has started the legacy waste 
remediation)  

4 Number of dumpsites in which bio-mining 
has commenced 

Patna and Muzaffarpur Municipal 
corporation has stated bio mining work 

and completed by March 2022  

5 Time frame for clearing all dumpsites March 2022 
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Annexure - 5 

Water Quality Status of River Ganga during the Year (2018-2019) 
Sl. 
No. 

Sampling Point    pH D.O. B.O.D. T.C. F.C. 

mg/L mg/L MPN/100ml MPN/100ml 

1 Ganga at Chausa karmnasa D/S 
Confluence , Buxar 

Minimum 7.25 7.4 1.5 6300 2600 

Maximum 8.23 9.8 2.3 29000 21000 

Average 7.82 8.55 1.77 13787 8600 

2 Ganga at Ramrekha ghat, 
Buxar. Dist. - Buxar 

Minimum 7.47 7.2 1.7 7000 3300 

Maximum 8.20 9.6 2.8 35000 17000 

Average 7.85 8.16 2.28 16500 6925 

3 Ganga at D/S Buxar near Road 
Bridge. Dist. - Buxar 

Minimum 7.22 7.0 1.7 7000 3100 

Maximum 8.21 9.6 2.6 15000 7900 

Average 7.86 8.17 2.18 11700 6087 

4 Ganga River at Jail Ghat, Buxar Minimum 7.18 7.2 1.7 7000 3100 

Maximum 8.29 9.5 2.5 29000 21000 

Average 7.79 8.3 2.06 14175 8312 

5 Ganga at Ara - Chhapra Near  
Road Bridge Ara, Dist. Bhojpur.  

Minimum 7.30 7.7 1.5 3800 1700 

Maximum 7.94 9.1 2.0 4600 2100 

Average 7.63 8.4 1.71 4228 1971 

6 Ganga River at water intake 
point Mauzampur Block, 
Barhara, Dist-Bhojpur, Area 

Minimum 7.35 7.8 1.4 3300 1700 

Maximum 8.03 9.2 1.9 4700 2200 

Average 7.72 8.55 1.58 4142 2014 

7 Ganga at Danapur near Pipapul. 
Dist. -  Patna 

Minimum 7.44 7.5 1.3 5500 2600 

Maximum 8.30 9.4 2.4 15000 7000 

Average 7.74 8.35 1.8 8355 4077 

8 Ganga at U/S Patna, Kurji.Dist. 
-  Patna 

Minimum 7.21 7.2 1.5 5800 2600 

Maximum 8.20 9.5 2.5 14000 7900 

Average 7.72 8.18 1.94 8922 4288 

9 Ganga River at Gulabi Ghat, 
Patna 

Minimum 7.31 6.7 2.2 6800 3100 

Maximum 8.25 8.5 2.7 29000 21000 

Average 7.80 7.8 2.51 15088 7955 

10 Ganga at Gandhighat, NIT,  
Patna  

Minimum 7.08 7.0 1.9 11000 4000 

Maximum 8.21 8.8 2.6 35000 26000 

Average 7.72 7.90 2.33 21222 10244 

11 Ganga at D/S Patna, Gaighat 
Dist. Patna. 

Minimum 7.42 6.6. 2.0 11000 4000 

Maximum 8.20 8.8 2.8 29000 21000 

Average 

 

 

7.79 7.9 2.36 18666 11700 

12 Ganga at Malsalami, Patna City  
Dist. -  Patna 

Minimum 6.9 7.2 1.5 5500 2600 

Maximum 8.23 9.5 2.4 7000 3600 
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Average 7.64 8.28 1.53 6433 3044 

13 Ganga Before Confluence of  

Punpun River at Trveni Ghat 
Fatuha, Patna Dist. - Patna. 

Minimum 6.34 7.0 1.7 14000 6100 

Maximum 8.16 9.5 2.5 35000 21000 

Average 7.54 8.05 1.94 20222 10022 

14 Ganga at Kewala ghat, Fatuha  
Dist.- Patna 

Minimum 6.40 6.6 2.2 6100 2600 

Maximum 8.13 8.5 2.7 7000 4500 

Average 7.39 7.5 2.44 6588 3211 

15 Ganga at Kachchi Dargah-
Bidupur Road Bridge, Dist-
Patna 

Minimum 7.10 7.4 1.2 5500 2600 

Maximum 8.21 9.6 2.2 7000 3600 

Average 7.74 8.5 1.7 6222 3011 

16 Ganga at Bakhtiyarpur-Tajpur 
Road Bridge near Athamalgola, 
Dist-Patna 

Minimum 6.35 7.3 1.3 5500 2600 

Maximum 8.15 10.0 2.5 7000 4600 

Average 7.63 8.57 1.9 6557 3257 

17 Ganga at U/S Mokama, 

Mahadeo Asthan Dist.-  Patna. 

Minimum 7.09 7.4 1.9 7000 3100 

Maximum 8.36 9.4 2.4 15000 7000 

Average 7.68 8.11 2.11 10575 5275 

18 Ganga at D/S Mokama near 
Rajendra Bridge, Simaria Ghat 
Patna  

Minimum 7.28 7.0 2.4 14000 6100 

Maximum 8.40 8.0 2.6 32000 21000 

Average 7.68 7.54 2.52 22571 13171 

19 Ganga at Umanath Ghat Barh  
Dist.-  Patna 

Minimum 7.13 7.0 1.6 6300 3100 

Maximum 8.40 9.8 2.4 13000 7900 

Average 7.58 8.25 1.94 8900 3971 

20 Ganga U/S of  NTPC Water 
intake Point, Barh Dist.- Patna 

Minimum 6.92 7.2 1.7 5500 2600 

Maximum 8.28 9.6 2.5 11000 4500 

Average 7.63 8.2 2.0 7228 3428 

21 Ganga D/S of  NTPC Water 

intake Point, Barh Dist.- Patna 

Minimum 6.98 7.0 1.8 7000 3100 

Maximum 8.37 9.3 2.5 13000 7900 

Average 7.65 8.08 2.08 10714 4857 

22 Ganga at Barahiya, Nepaly 
Tola, Maranchi  Dist. - 
Lakhisarai 

Minimum 7.29 7.2 1.4 11000 4000 

Maximum 8.39 9.1 2.3 14000 12000 

Average 7.83 8.1 1.9 11857 5871 

23 Ganga at U/S Munger near 
Kasth harini ghat.  Dist.- 

Munger 

Minimum 6.76 7.0 1.5 6300 2600 

Maximum 8.09 10.2 2.4 32000 21000 

Average 7.75 8.55 2.06 16787 8900 

24 Ganga at D/S Munger near 

Crematorium Ghat Dist. -  
Munger  

Minimum 6.87 7.4 1.7 7000 3800 

Maximum 8.16 10.1 2.6 35000 21000 

Average 7.81 8.46 2.32 19875 11375 

25 Ganga at U/S Sultanganj, 
Ajgaibi Nath Dist.- Bhagalpur 

Minimum 6.96 7.4 1.5 7000 3800 

Maximum 8..18 10.0 2.3 29000 21000 

Average 7.82 8.45 1.97 15950 9800 
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26 Ganga at D/S Sultanganj at  
Cremation ghat  Dist.- 

Bhagalpur 

Minimum 7.05 6.9 1.8 7000 3800 

Maximum 8.20 9.8 2.8 32000 21000 

Average 7.88 8.21 2.32 19000 10362 

27 Ganga River at Champa Nagar, 
Bhagalpur. Dist.- Bhagalpur 

Minimum 7.02 7.6 1.5 9300 4000 

Maximum 8.13 9.7 2.3 22000 11000 

Average 7.76 8.75 1.82 13228 6657 

28 Ganga at D/S Bhagalpur near 
Bararighat. Dist.- Bhagalpur 
 
 
 

 

Minimum 7.29 7.3 2.0 7000 3800 

Maximum 8.17 8.5 2.7 29000 21000 

Average 7.78 7.92 2.3 19000 11975 

29 U/S Ganga at  Bhagalpur kuppa 
ghat Dist.- Bhagalpur 

Minimum 7.05 7.5 1.4 6300 2600 

Maximum 8.08 9.0 2.4 32000 21000 

Average 7.65 8.25 1.88 15112 8487 

30 Ganga at Kahalgaon near 
Jahajghat. Dist.- Bhagalpur 

Minimum 7.17 7.7 1.6 7000 3800 

Maximum 8.05 9.5 2.2 22000 11000 

Average 7.75 8.47 1.91 12750 5862 

31 Ganga D/S at Kahalgaon near 

Cremation Ghat. 

Minimum 7.54 7.4 1.9 11000 4000 

Maximum 8.05 9.3 2.6 29000 21000 

Average 7.85 8.08 2.27 16500 9787 

32 Ganga at the Confluece of Sone 
River at Doriganj, Chapra. Dist. 
- Saran 

Minimum 7.23 7.8 1.7 6300 3100 

Maximum 8.01 9.8 2.0 35000 13000 

Average 7.66 8.48 1.88 13185 4957 

33 Ganga River near maa Ambika 
Sthan, Aami, Dist-Saran 

Minimum 7.17 7.1 2.1 13000 6100 

Maximum 8.76 9.7 2.6 29000 21000 

Average 7.84 8.01 2.31 18285 10728 

 

Water Quality Status of River Sirsiya 

 

Location: Raxaul at Entry point in Indian Territory 

(Near Custom Office)  during Year (2019-20) 
Month Date pH D.O 

mg/L 
B.O.D 
mg/L 

C.O.D 
mg/L 

T.C 
MPN/ 100 ml 

F.C 
MPN/100 ml 

May 28.5.19 6.84 Nil 10 60 22000 17000 

June 24.6.19 7.32 Nil 6.0 60 43000 1700 

Aug. 20.8.19 7.39 Nil 8.4 52 35000 12000 

Sept. 17.9.19 7.55 4.4 2.8 32 92000 14000 

Oct, 19.10.19 7.36 Nil 30 96 160000 35000 

Nov. 19.11.19 7.60 Nil 6.0 48.0 160000 54000 

Dec. 27.12.19 7.40 Nil 7.0 36.0 160000 28000 
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Water Quality Status of River Harbaura 
 

 

 
 

 

 

 

 

Location:  Koriya Tola at Raxaul during 

during Year (2019-20) 

Month Date pH D.O 
mg/L 

B.O.D 
mg/L 

C.O.D 
mg/L 

T.C 
MPN/ 100 

ml 

F.C 
MPN/100 

ml 

May 28.5.19 6.92 Nil 6.8 48 35000 17000 

June 24.6.19 7.23 Nil 5.6 52 35000 1400 

Aug. 20.8.19 7.34 Nil 7.6 44 43000 15000 

Sept. 17.9.19 7.27 5.1 2.6 24 160,000 21000 

Oct. 19.10.19 7.27 Nil 30 100 160,000 28000 

Nov. 19.11.19 7.20 Nil 6.0 40 160000 28000 

Dec. 27.12.19 7.20 Nil 6.3 32.0 160000 54000 

U/S  Harbaura River, Narkatiaganj 
Month Date pH D.O 

mg/L 
B.O.D 
mg/L 

C.O.D 
mg/L 

T.C 
MPN/ 100 ml 

F.C 
MPN/100 ml 

April 25.4.19 7.59 8.5 1.6 16 11000 7000 

May 28.5.19 7.65 7.7 1.9 16 11000 7000 

June 25.6.19 7.62 7.2 2.0 20 4900 450 

July - - - - - - - 

Aug. 20.8.19 8.0 6.2 2.0 16 35000 11000 

Sept. 17.9.19 7.94 7.6 1.9 12 160000 22000 

Oct, 19.10.19 7.94 7.6 1.2 8.0 11000 2200 

Nov. 20.11.19 7.39 5.1 2.1 28.0 35000 17000 

Dec. 28.12.19 7.6 9.8 1.4 8.0 17000 13000 

D/S  Harbaura River, Narkatiaganj 
Month Date pH D.O 

mg/L 
B.O.D 
mg/L 

C.O.D 
mg/L 

T.C 
MPN/ 100 

ml 

F.C 
MPN/100 

ml 

April 25.4.19 7.16 3.2 4.0 36 22000 17000 

May 28.5.19 7.56 5.8 2.8 28 35000 17000 

June 25.6.19 7.43 5.3 2.6 28 7900 <  180 

July - - - - - - - 

Aug. 20.8.19 7.94 6.1 2.5 24 43000 7900 

Sept. 17.9.19 7.87 6.5 2.1 16 92000 17000 

Oct, 19.10.19 7.86 7.2 1.3 12 92000 17000 

Nov. 20.11.19 7.85 7.0 1.8 16.0 92000 13000 

Dec. 28.12.19 7.4 8.5 1.6 12.0 28000 17000 
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Water Quality Status of River Parmar 

 

Location: Jogbani at Entry point in Indian Territoryduring Year 

(2019-20) 
Month Date pH D.O 

mg/L 
B.O.D 
mg/L 

C.O.D 
mg/L 

T.C 
MPN/ 100 ml 

F.C 
MPN/100 ml 

April 03.4.2019 7.25 7.7 2.7 24 6300 3300 

May 10.5.2019 7.23 6.0 2.8 28 5500 3600 

June 28.6.2019 7.5 6.2 2.7 28 17000 3600 

July - - - - - - - 

Aug. - - - - - - - 

Sept. 11.9.2019 7.61 6.8 1.9 16 2700 1700 

Oct. 22.10.19 7.98 7.6 1.9 24 22000 11000 

Nov. 22.11.19 8.03 6.8 2.1 24 21000 14000 

Dec. 11.12.19 7.94 8.0 1.5 12 17000 7900 

Water Quality Status of River Ramrekha 
 

U/S  Ramrekha River Hari Nagar 
Month Date pH D.O 

mg/L 
B.O.D 
mg/L 

C.O.D 
mg/L 

T.C 
MPN/ 100 

ml 

F.C 
MPN/100 

ml 

April 25.4.19 6.75 Nil 4.3 40 13000 7900 

May 28.5.19 7.27 4.9 4.6 28 9300 6800 

June 25.6.19 6.95 2.8 4.8 44 35000 1700 

July - - - - - - - 

Aug. 20.8.19 7.41 4.4 2.8 28 35000 11000 

Sept. 17.9.19 7.53 6.0 2.0 16 160000 21000 

Oct, 20.10.19 7.54 5.6 1.6 16 28000 14000 

Nov. 20.11.19 7.2 3.8 5.3 30.0 35000 11000 

Dec. 28.12.19 7.6 5.8 2.3 24.0 24000 13000 

D/S  Ramrekha River Hari Nagar 

Month Date pH D.O 
mg/L 

B.O.D 
mg/L 

C.O.D 
mg/L 

T.C 
MPN/ 100 

ml 

F.C 
MPN/100 

ml 

April 25.4.19 6.79 Nil 9.0 68 23000 13000 

May 28.5.19 7.04 4.6 5.0 36 28000 14000 

June 25.6.19 6.23 2.1 4.4 44 33000 1400 

July - - - - - - - 

Aug. 20.8.19 7.43 4.4 2.9 32 43000 14000 

Sept. 17.9.19 7.60 5.4 2.7 24 160000 22000 

Oct, 20.10.19 7.3 5.4 2.0 24 35000 17000 

Nov. 20.11.19 7.03 3.0 5.6 32.0 35000 17000 

Dec. 28.12.19 7.24 5.6 2.6 32.0 35000 21000 
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Annexure-6 
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