
(PRS of River Amlakhadi) 

National Mission for Clean Ganga 
Monthly Progress Report of PRS Amlakhadi (Gujarat State) for May -20 

(Hon’ble NGT in the matter of OA No.673/2018 dated 06/12/2019) 

Sl.No. Activity to be monitored Timeline  Submission of Progress by States/UT-
Compliance Status 

1 Ensure 100% treatment of sewage at 
least in-situ remediation 
  

31.03.2020 As informed by UDD, ULBs were instructed 
to start In-situ Bioremediation of sewage as 
NGT instructed by order Dated. 06.12.2019. 
As per data received 7 Municipalities (Jetpur 
(Bhadar), Ankleshwar (Amlakhadi), Wadhvan 
(Bhogavo), Vapi (Damanganga), Kheda 
(Shedhi), Dahod (Anas), Zalod (Anas)) out of 
10 municipalities related to PRS required to 
to In-Situ Bioremediation. Consultants were 
appointed to suggest better technology for 
In-Situ Bioremediation of sewage. 
Finalization of the technology to be adopted 
for In-Situ Bioremediation within a week and 
In- Situ remediation will be commenced 
within two months. 

 Commencement of setting up of STPs 
and connecting all the drains and other 
sources of generation of sewage to the 
STPs must be ensured 

31.03.2020 Ankleshwar STP (14 MLD): - may be 

completed by March-2021 

PRH & RDD was informed to submit the 
action plan for the sewage generated from 
the villages (2.75 MLD) 

2 Timeline for completing all steps of 
action plans including completion of 
setting up of STPs and their 
commissioning 

31.03.2021 14 MLD STP (Ankleshwar Nagar Palika):-  
March -2021 
PRH & RDD was informed to submit the 
action plan for the sewage generated from 
the villages  

3 Chief Secretaries may set up 
appropriate monitoring mechanism at 
State level 

• Specifying accountability of 
nodal authorities not below the 
Secretary Level 
 
 

• Chief Secretaries may have an 
accountable person attached in 
their office for this purpose. 
 
 
 

 
 

• Monitoring at State level must 
take place 

22.01.2020 
 
 
 
 
 
 
 
22.01.2020 
 
 
 
 
 
 
 
Fortnightly 
commenci
ng 
21.12.2019 

RRC meeting is generally held quarterly at 

GPCB, Gandhinagar to review the progress 

and the minutes of the meeting, having 

progress status, is regularly submitted to 

CPCB (However, it was not held in last 

quarter due to Covid-19 lockdown) 

In compliance to the direction with 
reference to set up Monitoring Mechanism, 
Deputy Environmental Engineer (Shri 
T.C.Patel) has been deputed vide letter No. 

મહકેમ / જી -40 (14) / 561788 dated 

10.06.2020 at Chief Secretary office to look 
after the Hon’ble NGT matters 

Reviews of all NGT matters are taken 
frequently under chairmanship of Hon’ble 
CS (Last meeting was conducted on 
24/12/2019) in matter of O.A.  No.:- 
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606/2018 

4 Progress report may be furnished by 
the States/UTs to 

• Secretary, Ministry of Jal Shakti 

• Member Secretary, CPCB 

Monthly 
(preferably 
before 20th 
of every 
month) 

Noted & Complied  

5 Progress Report may be comprised of 
details along with completion timelines 
on: 

(i)        Identification of polluting 
sources including drains 
contributing to river 
pollution and action as per 
NGT order on in-situ 
treatment 

  
 
 
Identification of polluting sources including 
drains contributing to river pollution is 
already completed and submitted in the PRS 
action plan which is already approved by 
CPCB w.r.t Priority I and II.  
In-situ treatment:- Pl. refer point no:-1    

(ii)      Status of STPs, I&D and 
sewerage networks 
Details of existing 
infrastructure, gap analysis, 
proposed along with 
completion timeline 

 Existing infrastructure: 22.5 MLD (only 7.5 
MLD capacity is utilized for the sewage 
generated from Notified area)  
Gap: 10.75 MLD (due to sewage generated 
from Nagarpalika and nearby villages) 
Proposed : 14 MLD 
Completion Timeline : March-2021 
Proposed plan with present status:- 

• Ankleshwar STP (14 MLD):- may be 

completed by March-2021 

• PRH & RDD was informed to submit 
the action plan for the sewage 
generated from the villages (2.75 
MLD) 

(iii)        Status of CETPs 
Details of existing CETP and 
ETP infrastructure, gap 
analysis, proposed along 
with completion timeline, 
no. of industries and 
complying status 

 There is no any direct waste water discharge 
from any CETP in to Amlakhadi  
 

(iv)         Status of Solid Waste 
Management & Details of 
Processing Facilities 
Details of existing 
infrastructure, gap analysis,  
proposed along with 
completion timeline 

 5 (iv) Status is attached as Annexure – I 
 

(v)        Latest water quality of 
polluted river, its 
tributaries, drains with flow 
details and ground water 
quality in the catchment of 
polluted river 

 5 (v) Status is attached as Annexure –II 
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(vi)        Preventing dumping of 
waste and scientific waste 
management including bio-
medical wastes, plastic 
wastes and decentralizing 
waste processing, including 
waste generated from 
hotels, ashrams etc. 

 Bio-Medical Waste:-  
There are total 321 # of HCUs (Health Care 
Units) located in the Ankleshwar taluka, 
treatment 
& disposal of Bio Medical Waste of which is 
being taken care of by a common facility 
M/s, Globe Bio Care located in GIDC 
Ankleshwar 
Industrial Waste:- 

In the State, all hazardous waste generating 
units are consented with the authorization 
under Haz. Waste Management Rules, 
amended time to time & they are disposing 
their waste to TSDF/CHWIF/registered 
recycler under Rule-9/Co-processing and as 
per consented conditions 

(vii)        Ground water regulation  GWRDC has given details about the recently 
framed draft bill titled “Conservation, 
Protection, Regulation and Management of 
Ground Water in Gujarat State” in the 
meeting held on 04/02/2020 at GPCB with 
PRS Assessment Team nominated by 
Ministry of Jal Shakti which is in process and 
within 3 months to be submitted to the 
Assembly. 

(viii) Adopting good irrigation 
practices 

 Details w.r.t point no. 5 (viii), (ix), (x), (xi) 
given by Irrigation Dept. as on date is 
attached as Annexure – III.  (ix)         Protection and 

management of Flood Plain 
Zones (FPZ) 

 

(x)        Rain water harvesting  

(xi)        Maintaining minimum 
environmental flow of river 

 

(xii)        Plantation on both sides of 
the river 

 Details w.r.t point no. 5 (xii) given by Forest 
Dept. /PCCF/ACCF/Concerned as on date is 
attached as Annexure – IV 

(xiii)  Setting up biodiversity parks     
on flood plains by removing 
encroachment 

 As per the information received from GBB, 
vide letter dated 24.04.2020, Forest Dept. 
has established a very rich Botanical Garden 
at Waghai, Dangs. It also has a chain of 
Research Stations, Germ Plasms Banks, 
Provenance Banks, Sample Plots, 
Preservation Plots spread all over the State. 
Many working plans have Conservation or 
Preservation Working Circles for the express 
purpose of Biodiversity Conservation. The 
National Working Pan Code 2014 also 
mandates a Biodiversity Conservation 
Working Circle. All plans coming up for 
revision now shall have a Biodiversity 
Conservation Working Circle. Besides a host 
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of Biodiversity based activities like Cactus 
Park, Ekta Van, Ekta Nursery, and Nutritional 
Park etc., have come up at Statue of Unity. 
Moreover, Shakkarbaug Zoo is an "A" 
Category zoological park along with many 
other zoological parks at Rajkot, 
Ahmedabad, Gandhinagar, Vadodara, Surat, 
Kevadiya etc. All these are repositories of 
biodiversity. Therefore, these may be 
treated as a Biodiversity park is totality. 
GBB informed during the meeting held on 
04/02/2020 at GPCB with PRS Assessment 
Team nominated by Ministry of Jal Shakti 
about proposal sent by them to CAMPA for 
funding of around Rs. 5 crore for the 
development of Biodiversity Park. Team 
suggested tying up with AMC as they already 
have some plan to develop Biodiversity park 
at Khari under NRCP.  
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Annexure- I 

5 (iv) Status of Solid Waste Management & Details of Processing Facilities: 
 

Types of 
Waste/ 

Characte
ristic of 
waste 

Generat
ed 

Quantit
y 

(MT/Da
y) 

Collection/Sto
rage facility 

with capacity 
(MT/Day) 

Disposal/Trea
tment facility 
with capacity 

along with 
location 

Total Gap 
with 

generation 
& existing 
treatment 
facilities if 

any 

Proposed 
action plan 
/facility to 
cover gap 

Time 
limit 

Remarks Present Status 

Anklesh
war 

Notified 
Area  
MSW 

WASTE 

23 10 MT/Day dry 
waste and 13 

MT/Day 
Kitchen Waste 

13 MT/day 
kitchen waste 

disposed to 
Bio gas plant 

of BEIL 

10 MT/day Installing 
MSW 

processing 
plant 

Of 10 MTD 
Capacity 

Dec 
2019 

Earlier it was decided by 

Board of Management of 

Notified Area, GIDC. 

Ankleshwar to give O & 

M for MSW plot for five 

years and for the same 

estimate was prepared 

and DPR is almost ready 

for inviting tender. But 

there is problem with 

the disposal of existing 

dumped solid waste. And 

broadly discussed  about 

this problem and Now 

Board has decided to 

prepare estimate 

considering disposal of 

existing dumped waste 

in the plot allotted for 

MSW purpose. So, 

Ankleshwar Notified 

area: For MSW plot no 

9207 admeasuring 14000 

SQMT is allotted by 

GIDC. Kitchen waste of 

housing area is dumped 

to BEIL, Ankleshwar. 

Estimate work for 

development of MSW 

site as per MSW Rules 

2016 is under process 

and same may approved 

and tender of the same 

will be done in 5 to 6 

months. Door to door 

MSW collected from 

GIDC area is dumped to 

plot no 9207. GIDC, 

Ankleshwar. 
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Earlier the time for 

tendering work was 

given up to Dec-2019 but 

now the same is to be 

revised and it will be 

published up to May- 

2020.  

Anklesh
war 

Nagar 
Palika 
MSW 

WASTE 

23.54  23.54 14.64 TPD 
(Wet Waste 

being 
processed at 

Compost 
plant-25 TPD 
Amboli road, 
Ankleshwar) 
 08.50 TPD 
(Dry Waste 

being 
segregated & 

sold out to 
recyclers) 

00.40 
TPD (Mix 

Waste to be 
disposed at 
dump site) 

0 - - Ankleshwar Nagar 

Palika- MSW collected 

from household of 

Ankleshwar town is 

segregated for 

converting 15 MT of 

inorganic fertilizer and 

plastic waste is used for 

making molds.  

 

- 

Total 46.54 36.54   -- 10 MT -- --  -- 
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Annexure-II 

5 (v) Latest water quality of polluted river, its tributaries, drains with flow details and ground water quality in the catchment of 
polluted river 
 
Progress/Status Report of the River/PRS water quality monitoring for the Month May -20: 

Sr.no. Location ID  Name of 

Location 

Parameter 

DO (mg/l) pH BOD 

(mg/l) 

COD 

(mg/l) 

Total coliform 

(MPN/ 100ml) 

Fecal coliform 

(MPN/100 ml) 

1434 33440 Low Level bridge BDL 7.37 16 92 1700 280 

1980 32618 Pungam 2.90 7.46 03 20 220 110 

 
Progress /Status Report for Ground water quality monitoring pertaining to PRS River (May -20): 

 

Location 
ID  

Name of Location Parameter * HM- NA-Not Analyzed till date 

pH BOD 

(mg/l) 

COD 

(mg/l) 
Cu mg/l T.Cr. 

mg/l 
H.Cr. 
mg/l 

Fe 
mg/l 

Pb 
 mg/l 

Mn  
mg/l 

Ni 
mg/l 

Zn 
 mg/l 

50634 Gujarat Gas Office, 
Umervada 

7.91 0.30 5 N.A N.A BDL N.A N.A -- N.A N.A 

50635 Vill. Juna Pungam 8.25 0.38 5 N.A N.A BDL N.A N.A -- N.A N.A 

 Vill. Bhadkodra  --  --  -- -- -- -- -- -- -- -- -- 

 Vill. Kosmadi  -- --  -- -- -- -- -- -- -- -- -- 

 Piraman Gram Panchayat  -- --  -- -- -- -- -- -- -- -- -- 

 Vill. Sakarporbhatha  -- --  -- -- -- -- -- -- -- -- -- 
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Drains details with Flow: 

Sr. 

No. 

Location Name of Inletting River/Drain Discharge MLD 

Max Min 

1 GIDC Ankleshwar Valia Chokdi Ankleshwar 

GIDC STP w/w stream/Ankleshwar GIDC 

drain* 

7.5 3 

2 Ankleshwar Station side 

drain 

Ankleshwar Station side drain nr Low level 

bridge 

0.5 0.2 

3 Piraman village Domestic w/w stream of Piraman village 0.25 0.1 

4 Ankleshwar Nagar Palika 

Oxidation pond overflow 

Ankleshwar Town drain 6.45 2.01 

5 Ankleshwar Nagar Palika 

Juna Diva 

Juna Diva Drain 0.5 0 

6 Ankleshwar Nagar Palika 

Surti Bhagor drain 

Surti Bhagor drain 0.05 0 
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Annexure-III 

Details w.r.t point no. 5 (viii), (ix), (x), (xi) given by Irrigation Dept. as on date  

Sr.No River name Details/Status 

1 Amlakhadi 1) Environmental flow – NA 
2) Details of good irrigation practice- NA 
3) Details of flood plain management zone - details 

mentioned below 
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Annexure-IV 

Details w.r.t point no. 5 (xii) given by Forest Dept. /PCCF/ACCF/Concerned as on date 

Stretch/river Existing 

plantation/vegetation 

cover details 

Proposed plan to 

cover remaining gap 

along river /river 

stretch 

Time 

limit 

Remarks 

Amlakhadi Total plantation / trees 

along Amlakhadi: 8000 

-- 

The details received from  Social Forestry wing, Aranya Bhavan, Gandhinagar are as under 

Amla kahdi  

(Limed to Dadhal) 

43.00 Km 

About 11000 trees Target submitted by APCCF for all the Rivers of 

Gujarat is as per attached details in Annexure-A 
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Annexure-A 
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(PRS of River Bhadar) 

National Mission for Clean Ganga 

Monthly Progress Report of PRS Bhadar (Gujarat State) for May-2020 

(Hon’ble NGT in the matter of OA No.673/2018 dated 06/12/2019) 

Sl.
N
o. 

Activity to be monitored Timeline  Submission of Progress by States/UT-
Compliance Status 

1 Ensure 100% treatment  of sewage at least 
in-situ remediation 

31.03.2020 As informed by UDD, ULBs were instructed 
to start In-situ Bioremediation of sewage 
as NGT instructed by order Dated. 
06.12.2019. As per data received 7 
Municipalities (Jetpur (Bhadar), 
Ankleshwar (Amlakhadi), Wadhvan 
(Bhogavo), Vapi (Damanganga), Kheda 
(Shedhi), Dahod (Anas), Zalod (Anas)) out 
of 10 municipalities related to PRS 
required to to In-Situ Bioremediation. 
Consultants were appointed to suggest 
better technology for In-Situ 
Bioremediation of sewage. Finalization of 
the technology to be adopted for In-Situ 
Bioremediation within a week and In- Situ 
remediation will be commenced within 
two months. 

 Commencement of setting up of STPS and 
connecting all the drains and other sources 
of generation of sewage to the STPs must 
be ensured 

31.03.2020 STP Jetpur - Navagadh Nagarpalika (23.5 
MLD):- Work to be completed by October-
2020.   

2 Timeline for completing all steps of action 
plans including completion of setting up of 
STPs and their commissioning 

31.03.2021 STP Jetpur - Navagadh Nagarpalika (23.5 
MLD): - Work to be completed by October-
2020.   
CETP: - 
CETP JDPA (Upgradation) - may be 
completed Apr- 2020 
CETP Dhareshwar (Modification): - work 
completed. 
New CETP JDPA: - Dec- 2020 

3 Chief Secretaries may set up appropriate 
monitoring mechanism at State level 

• Specifying accountability of nodal 
authorities not below the Secretary 
Level 
 
 
 

• Chief Secretaries may have an 
accountable person attached in 
their office for this purpose. 
 
 
 
 

22.01.2020 
 
 
 
 
 
 
 
22.01.2020 
 
 
 
 
 
 

RRC meeting is generally held quarterly at 

GPCB, Gandhinagar to review the progress 

and the minutes of the meeting, having 

progress status, is regularly submitted to 

CPCB (However, it was not held in last 

quarter due to Covid-19 lockdown) 

In compliance to the direction with 
reference to set up Monitoring 
Mechanism, Deputy Environmental 
Engineer (Shri T.C.Patel) has been deputed 

vide letter No. મહકેમ / જી -40 (14) / 
561788 dated 10.06.2020 at Chief 



(PRS of River Bhadar) 

 
 
 

• Monitoring at State level must take 
place 

 
 
 
Fortnightly 
commencing 
21.12.2019 

Secretary office to look after the Hon’ble 
NGT matters  

Reviews of all NGT matters are taken 
frequently under chairmanship of Hon’ble 
CS (Last meeting was conducted on 
24/12/2019) in matter of O.A.  No.:- 
606/2018 

4 Progress report may be furnished by the 
States/UTs to 

• Secretary, Ministry of Jal Shakti 

• Member Secretary, CPCB 

Monthly 
(preferably 
before 20th of 
every month) 

Noted & Complied  

5 Progress Report may be comprised of 
details along with completion timelines on: 

(i)        Identification of polluting 
sources including drains 
contributing to river pollution 
and action as per NGT order on 
in-situ treatment 

  
Identification of polluting sources 
including drains contributing to river 
pollution is already completed and 
submitted in the PRS action plan which is 
already approved by CPCB w.r.t Priority I 
and II 
In-situ treatment:- Pl. refer point no:-1    

(ii)      Status of STPs, I&D and 
sewerage networks 
Details of existing 
infrastructure, gap analysis, 
proposed along with 
completion timeline 

 Existing infrastructure: 6 MLD 
Gap analysis: 8 MLD 
Proposed: 23.5 MLD 
 Completion Timeline: October-2020 
Proposed plan with present status:- 
STP:- 
STP Jetpur - Navagadh Nagarpalika (23.5 
MLD):- STP civil work 85 % completed, 
Plant machinery has reached on site. Work 
will be completed upto October-2020. 

(iii)        Status of CETPs 
Details of existing CETP and ETP 
infrastructure, gap analysis, 
proposed along with 
completion timeline, no. of 
industries and complying status 

 No. of industries and complying status: - 
Industries: - 1430 Industrial Units are 

there in Jetpur Ind area & Dhareshwar 
GIDC and 2 CETPs i.e. CETP JDPA (Having 
domestic & Industrial mixed effluent) & 
CETP Dhareshwar are there which are 
disposing final treated effluent for 
irrigation & plantation. However due to 
consequences like 
overflows/broken/choke up /seepage in 
“C” etc., effluent leads to River Bhadar. 
CETP Dhareshwar GIDC has upgraded their 
treatment plant before timeline. To 
overcome this situation following action 
are proposed  
i) CETP JDPA Modification by means of 

construction of the collection sump: - 
CETP JDPA has constructed new 
collection sump for mercerizer units at 
CETP of JDPA for the conveyance of 
wastewater through road tankers and 
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progress is going on for other collection 
sump for printing units.   

ii) Setting up of New CETP (JDPA-20 MLD) 
at Derdi, Monpar:- Design and 
engineering work in progress. 
Construction work started (Timeline- 
Dec-2020) 

iii) Shifting of washing ghats:- Still shifting 
of washing ghat not done due to 
treated waste water disposal problems. 
However, illegal washing Ghats are 
regularly demolished by joint drive of 
GPCB, Police dept., Revenue dept. etc. 
as per High court order  

iv) CETP Dhareshwar Modification: - work 
completed 

v) Deep Sea Disposal Pipeline: - As 
Permanent Solution to this & to 
eliminate Industrial Footprint from 
River Sabarmati and Bhadar, Deep sea 
disposal pipeline projects for the State 
of Gujarat worth Rs. 2147 Cr. have 
been given approval by State 
Government.(Detail is attached  as 
Annexure:- V ) 

(iv)         Status of Solid Waste 
Management & Details of 
Processing Facilities 
Details of existing 
infrastructure, gap analysis,  
proposed along with 
completion timeline 

 5 (iv) Status is attached as Annexure – I 
Jetpur-navagadh Nagarpalika allocated 
SWM land fill site, DPR prepared and 
tendering is not done. 
MRF is installed and operational.   
(timeline as per RAP:- 31/12/2020) 

(v)        Latest water quality of polluted 
river, its tributaries, drains with 
flow details and ground water 
quality in the catchment of 
polluted river 

 5 (v) Status is attached as Annexure – II 

(vi)        Preventing dumping of waste 
and scientific waste 
management including bio-
medical wastes, plastic wastes 
and decentralizing waste 
processing, including waste 
generated from hotels, 
ashrams etc. 

 Bio-Medical Waste:-  
Total 101 Nos. of Health Care Unit’s are 
operating in Jetpur and generated Bio 
Medical Waste is disposing their waste in to 
the CBWTF of M/s. Distromed Bio Clean 
Pvt. Ltd. 
Industrial Waste:- 
In the State, all Hazardous waste 
generating units are consented with the 
authorization under Haz. Waste 
Management Rules, amended time to 
time & they are disposing their waste to 
TSDF/CHWIF/registered recycler under 
Rule-9/Co-processing and as per 
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consented conditions 

(vii)        Ground water regulation  GWRDC has given details about the 
recently framed draft bill titled 
“Conservation, Protection, Regulation and 
Management of Ground Water in Gujarat 
State” in the meeting held on 04/02/2020 
at GPCB with PRS Assessment Team 
nominated by Ministry of Jal Shakti which 
is in process and within 3 months to be 
submitted to the Assembly 

(viii) Adopting good irrigation 
practices 

 Details w.r.t point no. 5 (viii), (ix), (x), (xi) 
given by Irrigation Dept. as on date is 
attached as Annexure – III (ix)         Protection and management of 

Flood Plain Zones (FPZ) 
 

(x)        Rain water harvesting  

(xi)        Maintaining minimum 
environmental flow of river 

 

(xii)        Plantation on both sides of the 
river 

 Details w.r.t point no. 5 (xii) given by 
Forest Dept. /PCCF/ACCF/Concerned as on 
date is attached as Annexure – IV 

(xiii)    Setting up biodiversity parks     
on flood plains by removing 
encroachment 

 As per the information received from GBB, 
vide letter dated 24.04.2020, Forest Dept. 
has established a very rich Botanical 
Garden at Waghai, Dangs. It also has a 
chain of Research Stations, Germ Plasms 
Banks, Provenance Banks, Sample Plots, 
Preservation Plots spread all over the 
State. Many working plans have 
Conservation or Preservation Working 
Circles for the express purpose of 
Biodiversity Conservation. The National 
Working Pan Code 2014 also mandates a 
Biodiversity Conservation Working Circle. 
All plans coming up for revision now shall 
have a Biodiversity Conservation Working 
Circle. Besides a host of Biodiversity based 
activities like Cactus Park, Ekta Van, Ekta 
Nursery, and Nutritional Park etc., have 
come up at Statue of Unity. Moreover, 
Shakkarbaug Zoo is an "A" Category 
zoological park along with many other 
zoological parks at Rajkot, Ahmedabad, 
Gandhinagar, Vadodara, Surat, Kevadiya 
etc. All these are repositories of 
biodiversity. Therefore, these may be 
treated as a Biodiversity park is totality. 
GBB informed during the meeting held on 
04/02/2020 at GPCB with PRS Assessment 
Team nominated by Ministry of Jal Shakti 
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about proposal sent by them to CAMPA 
for funding of around Rs. 5 crore for the 
development of Biodiversity Park. Team 
suggested tying up with AMC as they 
already have some plan to develop 
Biodiversity park at Khari under NRCP.  
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Annexure- I 

5 (iv) Status of Solid Waste Management & Details of Processing Facilities: 
 

Type of 

Waste / 

Characterist

ic of Waste 

Generated 

Quantity MTPD 

Collection 

/Storage 

facility with 

capacity 

Disposal/ 

Treatment facility 

with capacity along 

with location 

Total gap with 

generation and 

existing 

treatment facility 

if any 

Proposed 

action plan/ 

facility to 

cover gap 

Time 

limit 

Present 

Status 

MSW @39 

 

Only 

collection and 

segregation 

facility. 

At present @ 15 

MTPD MSW recycling 

facility throughout 

sourcing agency 

setup. 

Scientifically landfill 

site is not developed 

@24 

MTPD 

MSW and 

other waste 

dumping site 

will be 

developed at 

S.No. 972/3 

derdi Road, 

Jetpur. 

31/ 

12/ 

2020 

Jetpur-
navagadh 
Nagarpalika 
allocated 
SWM land 
fill site, DPR 
prepared 
and 
tendering is 
not done. 
MRF is 

installed and 

operational.   

Total @ 39  -- 15 MTPD 24 MTPD -- -- -- 
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Annexure-II 

5 (v) Latest water quality of polluted river, its tributaries, drains with flow details and ground water quality in the catchment of polluted river 
 

Progress/Status Report of the River/PRS water quality monitoring for the Month May-2020: 

Location ID  Name of 
Location 

Parameter 
DO (mg/l) pH BOD (mg/l) COD (mg/l) Total coliform (MPN/ 

100ml) 
Fecal coliform 
(MPN/100 ml) 

31211 Dublipat 4.3 7.63 
 

13 
 

89 ** TC & FC parameters not analyzed due to 

Renovation work of Rajkot Laboratory 

 
Progress /Status Report for Ground water quality monitoring pertaining to PRS River:  

Location Sampling 

date 

BOD COD TDS pH 

Bore well of P.K.Patel 04/05/2020 1.8 06 514 7.61 

 

Drains Details with Flow: 

Sr. 

No. 

Location 

(Latitude and longitude) 

Discharge (MLD) 

Max Min 

1 Opp. Bhadar Stone Crusher 1.8 0.2  

2 Sarang Nallah 1.1 0.1 

3 Behind Gondra area 3 1 

4 Behind Kabrastan 4 1.5 

5 Near railway bridge 0.4 0.05 

6 Maghedi Vokda 3 1 
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Annexure-III 

Details w.r.t point no. 5 (viii), (ix), (x), (xi) given by Irrigation Dept. as on date  

Sr.No River name Details/Status 

1 Bhadar Data/details will be furnished soon 

 

Annexure-IV 

Details w.r.t point no. 5 (xii) given by Forest Dept. /PCCF/ACCF/Concerned as on date 

Stretch/ 

River 

Existing plantation / vegetation cover 

details 

Proposed plan to 

cover remaining 

gap along 

river/river stretch 

Time 

limit 

Remarks 

Bhadar   

Vegetation Cover is scattered and scanty 
covered by Thorny trees with Dry 
deciduous vegetation  
Prosopios juliflora, Azadirachta  aindica 
About 91% is covered with  such scartly 
vegetation.  

Target submitted by APCCF for all the 
Rivers of Gujarat is as per attached details 
in Annexure-A 
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Annexure-A 
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Annexure-V 

Deep Sea Disposal Pipeline for PRS Gujarat 

• An unprecedented initiative, deep sea disposal pipeline projects to eliminate Industrial Footprint 

from River Sabarmati and Bhadar worth Rs. 2147 Crore as stated below have been given 

approval by State Government vide GR dated 26/11/2019.: 

1. Ahmedabad (Priority I) (300 MLD) (Rs. 1478 Cr.) 

2. Jetpur (Priority I) (80 MLD) (Rs. 669 Cr.) 

• For Ahmedabad, 70% contribution of Capex will be from State Government and 30% from 

industries. For Jetpur, 80% contribution of Capex will be from State Government and 20% from 

industries. Opex will be entirely borne by the industries.  

• State Government has allotted budget of Rs. 500 Cr. for the financial year 2019-2020 for the 

entire pipeline project.   

• Industrial Associations have also deposited their first installment of 10 % of project cost towards 

capital cost contribution.  

• State Government has allotted pipeline projects to Industries & Mines Department and 

execution of the project will be done by Gujarat Water Infrastructure Ltd (GWIL) as depository 

work.  

• Gujarat Water Infrastructure Ltd (GWIL) has already invited tender for appointing Project 

management Consultant for execution of the projects.  

• DPRs are prepared and are under vetting by Gujarat Water Infrastructure Ltd (GWIL).  
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National Mission for Clean Ganga 

Monthly Progress Report of PRS Bhogavo (Gujarat State) for May-20 

(Hon’ble NGT in the matter of OA No.673/2018 dated 06/12/2019) 

Sl.No. Activity to be monitored Timeline  Submission of Progress by States/UT-
Compliance Status 

1 Ensure 100% treatment  of sewage at 
least in-situ remediation 

31.03.2020 As informed by UDD, ULBs were instructed 
to start In-situ Bioremediation of sewage as 
NGT instructed by order Dated. 06.12.2019. 
As per data received 7 Municipalities (Jetpur 
(Bhadar), Ankleshwar (Amlakhadi), Wadhvan 
(Bhogavo), Vapi (Damanganga), Kheda 
(Shedhi), Dahod (Anas), Zalod (Anas)) out of 
10 municipalities related to PRS required to 
to In-Situ Bioremediation. Consultants were 
appointed to suggest better technology for 
In-Situ Bioremediation of sewage. 
Finalization of the technology to be adopted 
for In-Situ Bioremediation within a week and 
In- Situ remediation will be commenced 
within two months. 

 Commencement of setting up of STPS 
and connecting all the drains and other 
sources of generation of sewage to the 
STPs must be ensured 

31.03.2020 Surendranagar (32.3 MLD STP) - Work 
completed (100%) 
Vadhwan 12.1 MLD STP :- Might be 
completed by March-2021 

2 Timeline for completing all steps of 
action plans including completion of 
setting up of STPs and their 
commissioning 

31.03.2021 Surendranagar (32.3 MLD STP) - Work 
completed (100%) 
Vadhwan 12.1 MLD STP - Might be 
completed by March-2021 

3 Chief Secretaries may set up appropriate 
monitoring mechanism at State level 

• Specifying accountability of 
nodal authorities not below the 
Secretary Level 
 
 
 

• Chief Secretaries may have an 
accountable person attached in 
their office for this purpose. 
 
 
 
 

 

• Monitoring at State level must 
take place 

22.01.2020 
 
 
 
 
 
 
 
22.01.2020 
 
 
 
 
 
 
 
 
Fortnightly 
commencing 

RRC meeting is generally held quarterly at 

GPCB, Gandhinagar to review the progress 

and the minutes of the meeting, having 

progress status, is regularly submitted to 

CPCB (However, it was not held in last 

quarter due to Covid-19 lockdown) 

In compliance to the direction with 
reference to set up Monitoring Mechanism, 
Deputy Environmental Engineer (Shri 
T.C.Patel) has been deputed vide letter No. 

મહકેમ / જી -40 (14) / 561788 dated 

10.06.2020 at Chief Secretary office to look 
after the Hon’ble NGT matters 

Reviews of all NGT matters are taken 
frequently under chairmanship of Hon’ble 
CS (Last meeting was conducted on 
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21.12.2019 24/12/2019) in matter of O.A.  No.:- 
606/2018 

4 Progress report may be furnished by the 
States/UTs to 

• Secretary, Ministry of Jal Shakti 

• Member Secretary, CPCB 

Monthly 
(preferably 
before 20th of 
every month) 

Noted & Complied  

5 Progress Report may be comprised of 
details along with completion timelines 
on: 

(i)        Identification of polluting 
sources including drains 
contributing to river 
pollution and action as per 
NGT order on in-situ 
treatment 

  
 
 
Identification of polluting sources including 
drains contributing to river pollution is 
already completed and submitted in the PRS 
action plan which is already approved by 
CPCB w.r.t Priority I and II 
In-situ treatment:- Pl. refer point no:-1    

(ii) Status of STPs, I&D and 
sewerage networks 
Details of existing 
infrastructure, gap analysis, 
proposed along with 
completion timeline 

 Existing infrastructure: ---  
Gap analysis: 15 MLD 
Proposed : 44.4 MLD 
 Completion Timeline : March-2021 
Proposed plan with present status:- 
Surendranagar (32.3 MLD STP) - Work 
completed (100%) 
Wadhwan 12.1 MLD STP - Work could not 
start due to land problem. It will be sorted 
out shortly as per the information given by 
UDD and might be completed by March-
2021 

(iii) Status of CETPs 
Details of existing CETP and 
ETP infrastructure, gap 
analysis, proposed along 
with completion timeline, 
no. of industries and 
complying status 

 Not applicable as there is no any CETP in the 
region of Surendranagar and there is no 
industrial effluent discharge in the Bhogavo 
river 

(iv) Status of Solid Waste 
Management & Details of 
Processing Facilities 
Details of existing 
infrastructure, gap analysis,  
proposed along with 
completion timeline 

 5 (iv) Status is attached as Annexure – I 

(v)        Latest water quality of 
polluted river, its tributaries, 
drains with flow details and 
ground water quality in the 
catchment of polluted river 

 5 (v) Status is attached as Annexure – II 
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(vi)        Preventing dumping of 
waste and scientific waste 
management including bio-
medical wastes, plastic 
wastes and decentralizing 
waste processing, including 
waste generated from 
hotels, ashrams etc. 

 Bio-Medical Waste:-  
In Surendranagar region @ 381 HCU are 
registered and all are member of two 
CBMWTF i.e E coli Waste management Pvt. 
Ltd, Sanand, Dist. Ahmedabad & Distromed 
Bio Clean Pvt. Ltd. Kuvadava GIDC, Dist. 
Rajkot and regularly sending their waste 
Industrial Waste:- 

In the State, all hazardous waste generating 
units are consented with the authorization 
under Haz. Waste Management Rules, 
amended time to time & they are disposing 
their waste to TSDF/CHWIF/registered 
recycler under Rule-9/Co-processing and as 
per consented conditions 

(vii)        Ground water regulation  GWRDC has given details about the recently 
framed draft bill titled “Conservation, 
Protection, Regulation and Management of 
Ground Water in Gujarat State” in the 
meeting held on 04/02/2020 at GPCB with 
PRS Assessment Team nominated by 
Ministry of Jal Shakti which is in process and 
within 3 months to be submitted to the 
Assembly 

(viii) Adopting good irrigation 
practices 

 Details w.r.t point no. 5 (viii), (ix), (x), (xi) 
given by Irrigation Dept. as on date is 
attached as Annexure – III (ix)         Protection and 

management of Flood Plain 
Zones (FPZ) 

 

(x)        Rain water harvesting  

(xi)        Maintaining minimum 
environmental flow of river 

 

(xii)        Plantation on both sides of 
the river 

 Details w.r.t point no. 5 (xii) given by Forest 
Dept. /PCCF/ACCF/Concerned as on date is 
attached as Annexure – IV 

(xiii)    Setting up biodiversity parks     
on flood plains by removing 
encroachment 

 As per the information received from GBB, 
vide letter dated 24.04.2020, Forest Dept. 
has established a very rich Botanical Garden 
at Waghai, Dangs. It also has a chain of 
Research Stations, Germ Plasms Banks, 
Provenance Banks, Sample Plots, 
Preservation Plots spread all over the State. 
Many working plans have Conservation or 
Preservation Working Circles for the express 
purpose of Biodiversity Conservation. The 
National Working Pan Code 2014 also 
mandates a Biodiversity Conservation 
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Working Circle. All plans coming up for 
revision now shall have a Biodiversity 
Conservation Working Circle. Besides a host 
of Biodiversity based activities like Cactus 
Park, Ekta Van, Ekta Nursery, and Nutritional 
Park etc., have come up at Statue of Unity. 
Moreover, Shakkarbaug Zoo is an "A" 
Category zoological park along with many 
other zoological parks at Rajkot, 
Ahmedabad, Gandhinagar, Vadodara, Surat, 
Kevadiya etc. All these are repositories of 
biodiversity. Therefore, these may be 
treated as a Biodiversity park is totality. 
GBB informed during the meeting held on 
04/02/2020 at GPCB with PRS Assessment 
Team nominated by Ministry of Jal Shakti 
about proposal sent by them to CAMPA for 
funding of around Rs. 5 crore for the 
development of Biodiversity Park. Team 
suggested tying up with AMC as they already 
have some plan to develop Biodiversity park 
at Khari under NRCP.  
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Annexure- I 

5 (iv) Status of Solid Waste Management & Details of Processing Facilities: 
 

Types of Waste/ 

Characteristic of waste 

Generated 

Quantity/ 

day 

Collection/ 

Storage facility with 

capacity 

Disposal/ 

Treatment facility 

with capacity along 

with location 

Total Gap with 

generation & 

existing treatment 

facilities if any 

Proposed 

action plan / 

facility to 

cover gap 

Time limit Remarks Present Status 

Domestic waste from 

Surendranagar 

Municipality (Mixed type) 

@ 50 MT/ 

Day 

Not provided as per the Solid Waste 

Management Rules 

50 MT/Day -- NA Vermi compost There is no any 
solid waste 
management & 
Processing 
facilities 
provided by the 
Nagarpalika.  
Scientific landfill 

site is not 

developed by 

the Nagarpalika 

Domestic Solid waste 

from Vadhwan 

Municipality (Mixed 

Type) 

@ 10 MT/ 

Day 

Not provided as per the Solid Waste 

Management Rules 

10 MT/Day -- NA Vermi compost 
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Annexure-II 

5 (v) Latest water quality of polluted river, its tributaries, drains with flow details and ground 
water quality in the catchment of polluted river 
 
Progress/Status Report of the River/PRS water quality monitoring: 

Date Location DO 

(mg/l) 

pH BOD (mg/l) COD (mg/l) Fecal 

Coliform 

(MPN/100 

ml) 

Total 

coliform 

(MPN/100 

ml) 

May 

- 

2020 

D/S of 

Surendranagar 

City, Near 

Wadhwan Bridge 

1.0 7.58 12.6 48 N. A.  N. A. 

 

Progress /Status Report for Ground water quality monitoring pertaining to PRS River: 

Location of sample collected WATER PROJECT EMP PROGRAM BORE 
WELL WATER SAMPLE OF M/s BHAVANI 
PLASTIC GIDC WADHWAN - MONTHLY 

Sample ID 279015 

Date of sample collection 01/05/2020 

Parameter Unit Result 

Arsenic mg/l BDL 

BOD mg/l 1.8 

COD mg/l 6.0 

Copper mg/l BDL 

pH pH units 7.70 

TDS mg/l 2510 

Iron mg/l 0.392 

Lead mg/l BDL 

Mercury Ppb N.A. 

Nickel mg/l BDL 

Zinc mg/l BDL 
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Drain details with flow:- 

Total no. of drains = 05 

 

Sr. 

No. 

Location Discharge 

(MLD) 

Max. Min. 

1 Kumbharpara 0.80 0.10 

2 Naklangpara 1.00 0.15 

3 Near Shradhdha 

Hotel 

0.50 0.10 

4 Nr. Bari Darwaja 0.90 0.15 

5 Vadhwan Bridge 0.40 0.05 

 

 Annexure-III 

Details w.r.t point no. 5 (viii), (ix), (x), (xi) given by Irrigation Dept. as on date  

 

Sr.No River name Details/Status 

1 Bhogavo Data/details will be furnished soon 

 

Annexure-IV 

Details w.r.t point no. 5 (xii) given by Forest Dept. /PCCF/ACCF/Concerned as on date 

Stretch/ 

River 

Existing plantation / vegetation cover 

details 

Proposed plan to 

cover remaining 

gap along 

river/river stretch 

Time 

limit 

Remarks 

Bhogavo 

Vegetation Cover is scattered and scanty 
covered by Thorny trees with Dry 
deciduous vegetation  
Prosopiosjuliflora, Azadirachtaaindica 
About 91% is covered with  such scartly 
vegetation.  

Target submitted by APCCF for all the 
Rivers of Gujarat is as per attached 
details in Annexure-A 
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Annexure-A 
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(PRS of River Khari) 

National Mission for Clean Ganga 
Monthly Progress Report of PRS Khari (Gujarat State) for May-20 

(Hon’ble NGT in the matter of OA No.673/2018 dated 06/12/2019) 

Sl.No. Activity to be monitored Timeline  Submission of Progress by States/UT-
Compliance Status 

1 Ensure 100% treatment of sewage at least 
in-situ remediation 

31.03.2020 Presently there is no any proposal for 
in-situ remediation from concerned 
authority 

 Commencement of setting up of STPS and 
connecting all the drains and other sources 
of generation of sewage to the STPs must 
be ensured 

31.03.2020 Vinzol (35 mld) AMC - Commissioned 
Vinzol (100 mld) AMC- Expected to be 

completed by Sep-2020 

2 Timeline for completing all steps of action 
plans including completion of setting up of 
STPs and their commissioning 

31.03.2021 

3 Chief Secretaries may set up appropriate 
monitoring mechanism at State level 

• Specifying accountability of nodal 
authorities not below the Secretary 
Level 
 
 
 
 

• Chief Secretaries may have an 
accountable person attached in 
their office for this purpose. 
 
 
 
 
 

 
 

• Monitoring at State level must take 
place 

22.01.2020 
 
 
 
 
 
 
 
 
 
22.01.2020 
 
 
 
 
 
 
 
 
Fortnightly 
commencing 
21.12.2019 

RRC meeting is generally held quarterly 

at GPCB, Gandhinagar to review the 

progress and the minutes of the 

meeting, having progress status, is 

regularly submitted to CPCB (However, 

it was not held in last quarter due to 

Covid-19 lockdown) 

In compliance to the direction with 
reference to set up Monitoring 
Mechanism, Deputy Environmental 
Engineer (Shri T.C.Patel) has been 

deputed vide letter No. મહકેમ / જી -
40 (14) / 561788 dated 10.06.2020 

at Chief Secretary office to look after 
the Hon’ble NGT matters  

Reviews of all NGT matters are taken 
frequently under chairmanship of 
Hon’ble CS (Last meeting was 
conducted on 24/12/2019) in matter of 
O.A.  No.:- 606/2018 

4 Progress report may be furnished by the 
States/UTs to 

• Secretary, Ministry of Jal Shakti 

• Member Secretary, CPCB 

Monthly 
(preferably 
before 20th of 
every month) 

Noted & Complied  
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5 Progress Report may be comprised of 
details along with completion timelines on: 

(i) Identification of polluting sources 
including drains contributing to 
river pollution and action as 
per NGT order on in-situ 
treatment 

  
 
 
Identification of polluting sources 
including drains contributing to river 
pollution is already completed and 
submitted in the PRS action plan which 
is already approved by CPCB w.r.t 
Priority I and II 
In-situ treatment:- Pl. refer point no:-1  

(ii) Status of STPs, I&D and sewerage 
networks 
Details of existing 
infrastructure, gap analysis, 
proposed along with 
completion timeline 
 
 
 
 
 
 

 
(ii) (a) Reuse of treated 

sewage 

 Existing infrastructure:70 MLD 
Gap analysis:  115 MLD 
Proposed : 135 MLD 
Completion Timeline: Sep-2020 as 
below 
Proposed plan with present status:- 

1) 35 MLD STP – Commissioned 
and  

2) 100 MLD STP – Expected to be 
completed by Sep-2020 as per the 
information given by representative 
during the meeting held with PRS 
Assessment Team on 04/02/2020 
Reuse of treated sewage 
The information given by 
representative of concerned dept., at 
time of PRS Assessment Team visit held 
on 04-05/02/2020, regarding reuse of 
treated sewage is attached herewith as 
Annexure-V. 

(iii) Status of CETPs 
Details of existing CETP and ETP 
infrastructure, gap analysis, 
proposed along with 
completion timeline, no. of 
industries and complying status 

 Industrial waste water generation 
from the GIDCs of Naroda, Odhav, 
Vatva and GVMM are discharging 
their treated waste water from 
CETPs in to the MEGA Pipeline 
which is specifically dedicated for 
conveying of Effluent generated 
from the estates which ultimately 
discharging in River Sabarmati. 
Hence there is no industrial waste 
water discharge in to River Khari 
from these industrial estates. 
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(iv) Status of Solid Waste 
Management & Details 
of Processing Facilities 

Details of existing 
infrastructure, gap analysis,  
proposed along with 
completion timeline 

 5 (iv) Status is attached as Annexure – I 

(v) Latest water quality of 
polluted river, its 
tributaries, drains with 
flow details and ground 
water quality in the 
catchment of polluted 
river 

 5 (v) Status is attached as Annexure – II 

(vi) Preventing dumping of 
waste and scientific 
waste management 
including bio-medical 
wastes, plastic wastes 
and decentralizing 
waste processing, 
including waste 
generated from hotels, 
ashrams etc. 

 Bio-Medical Waste:-  

Total 333 Nos. of Health Care Unit’s 

are operating in Ahmedabad (East) 

and generated Bio Medical Waste is 

disposed in to the CBWTF of  

− Care Bio Medical Waste 

Incinerator, Gandhinagar 

− E.Coil Waste 

Management System, 

Ahmedabad 

− Pollucare Biomedical 

Management Pvt. Ltd., 

Ahmedabad 

− Medicare Environmental 

Management Pvt. Ltd., 

Ahmedabad 

Industrial Waste:- 

In the State, all hazardous waste 

generating units are consented with 

the authorization under Haz. Waste 

Management Rules, amended time to 

time & they are disposing their waste 

to TSDF/CHWIF/registered recycler 

under Rule-9/Co-processing and as per 

consented conditions 

(vii) Ground water regulation  GWRDC has given details about the 
recently framed draft bill titled 
“Conservation, Protection, Regulation 
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and Management of Ground Water in 
Gujarat State” in the meeting held on 
04/02/2020 at GPCB with PRS 
Assessment Team nominated by 
Ministry of Jal Shakti which is in process 
and within 3 months to be submitted to 
the Assembly 

(viii) Adopting good 
irrigation practices 

 Details w.r.t point no. 5 (viii), (ix), (x), 
(xi) given by Irrigation Dept. as on date 
is attached as Annexure – III (ix) Protection and 

management of Flood 
Plain Zones (FPZ) 

 

(x) Rain water harvesting  

(xi) Maintaining minimum 
environmental flow of 
river 

 

(xii)        Plantation on both 
sides of the river 

 Details w.r.t point no. 5 (xii) given by 
Forest Dept. /PCCF/ACCF/Concerned as 
on date is attached as Annexure – IV 

(xiii)Setting up biodiversity parks on 
flood plains by removing 
encroachment 

 As per the information received from 
GBB, vide letter dated 24.04.2020, 
Forest Dept. has established a very rich 
Botanical Garden at Waghai, Dangs. It 
also has a chain of Research Stations, 
Germ Plasms Banks, Provenance Banks, 
Sample Plots, Preservation Plots spread 
all over the State. Many working plans 
have Conservation or Preservation 
Working Circles for the express purpose 
of Biodiversity Conservation. The 
National Working Pan Code 2014 also 
mandates a Biodiversity Conservation 
Working Circle. All plans coming up for 
revision now shall have a Biodiversity 
Conservation Working Circle. Besides a 
host of Biodiversity based activities like 
Cactus Park, Ekta Van, Ekta Nursery, 
and Nutritional Park etc., have come up 
at Statue of Unity. Moreover, 
Shakkarbaug Zoo is an "A" Category 
zoological park along with many other 
zoological parks at Rajkot, Ahmedabad, 
Gandhinagar, Vadodara, Surat, 
Kevadiya etc. All these are repositories 
of biodiversity. Therefore, these may 
be treated as a Biodiversity park is 
totality. 
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GBB informed during the meeting held 
on 04/02/2020 at GPCB with PRS 
Assessment Team nominated by 
Ministry of Jal Shakti about proposal 
sent by them to CAMPA for funding of 
around Rs. 5 crore for the development 
of Biodiversity Park. Team suggested 
tying up with AMC as they already have 
some plan to develop Biodiversity park 
at Khari under NRCP.  
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Annexure- I 

5 (iv) Status of Solid Waste Management & Details of Processing Facilities: 
 

Types of 

Waste/ 

Characteristic 

of waste 

Generated 

Quantity/ 

Day 

(MT/day) 

Collection/ 

Storage facility 

with capacity 

(MT/day) 

Disposal/ Treatment 

facility with capacity 

along with location 

Total Gap with 

generation & existing 

treatment facilities if any 

Proposed action 

plan /facility to 

cover gap 

Time 

limit 

Present Status 

Domestic 

sewage 

sludge 

0.5  10  Sludge hygienisation 

plant at Pirana (100 

TPD) and AMC 

gardens 

Generated quantity is 

sent to the Sludge 

hygienisation plant at 

Pirana, hence there is 

no gap generation at 

present. 

Sludge is 

hygeinised at 

Sludge 

hygienisation 

plant and 

marketed to 

farmers/ nurseries 

-- Capacity to hygienise 

100 tons of dry 

sewage sludge is 

operationalized and 

commercial 

production has 

commenced. The 

plant was 

inaugurated on 

March 2019. 

Total 0.5 10  100 TPD -- -- -- -- 
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Annexure-II 

5 (v) Latest water quality of polluted river, its tributaries, drains with flow details and ground water 
quality in the catchment of polluted river 
 
Table: 1 Progress/Status Report of the River/PRS water quality monitoring for May-20  

River/PRS Name of 

Location 

Parameter 

DO (mg/l) pH BOD 

(mg/l) 

COD 

(mg/l) 

Total 

coliform 

(MPN/ 

100ml) 

Fecal coliform 

(MPN/100 ml) 

Khari Lali village BDL(<0.1) 7.4 56 173 9000 540 

 

Table: -2 Progress /Status Report for Ground water quality monitoring pertaining to PRS River for 
May-2020 

 

Drain details with flow details: 

Total no. of drains = 02 

Sr.No. Location Name of Inletting River/Drain Discharge (MLD) 

Max. Min. 

1 Vinzol STP STP discharge of AMC at 

Vinzol in to river Khari through 

Pipeline 

185 165 

2 Kharicut Canal at 

Railway Bridge 

Railway Bridge near Vinzol 0.5 0.2 

Location 
ID  

Name of 
Location 

Parameter 

pH BOD 

(mg/l) 

COD 

(mg/l) 

Cu 

mg/l 

Fe 

mg/l 

Pb 

 mg/l 

Cd  

mg/l 

Ni 

 mg/l 

Zn 

 mg/l 

T. Cr. 

10836 Borewell 
of Lali 
Gram 
Panchayat 

Sample is not collected due to quarterly project 
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Annexure-III 

Details w.r.t point no. 5 (viii), (ix), (x), (xi) given by Irrigation Dept. as on date  

 

Sr.No River name Details/Status 

1 Khari Data/details will be furnished soon 

 

Annexure-IV 

Details w.r.t point no. 5 (xii) given by Forest Dept. /PCCF/ACCF/Concerned as on date 

Stretch/ 

River 

Existing plantation / vegetation cover 

details 

Proposed plan to 

cover remaining 

gap along 

river/river stretch 

Time 

limit 

Remarks 

Sabarma
ti, Khari 

25,000 Plants were planted along the 
Sabarmati and Meshwo river in the areas 
available under the Vanmahotsav and other 
Schemes of the forest Department with the 
co-operation of local People. 

Target submitted by APCCF for all the 
Rivers of Gujarat is as per attached details 
in Annexure-A 
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Annexure-A 
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Annexure-V 

Gujarat Government has framed Policy to utilize Treated Waste Water and as per the GOG policy "Recycle 
and Reuse of treated Sewage for different usages for PRS Khari are as under:    

 

Present Installed Plant 
Capacity (in MLD) 

Reuse recycling 
capacity (MLD) 

Treated Sewage Reuse 

Vinzol 70 2 2 MLD treated sewage is being supplied to Vatva 
CETP for their reuse purpose 

Vinzol 35 
35 

It is planned to reuse treated sewage for industrial 
reuse and nuisance tanker filling   
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National Mission for Clean Ganga 

Monthly Progress Report of PRS Sabarmati (Gujarat State) for May-20 

(Hon’ble NGT in the matter of OA No.673/2018 dated 06/12/2019) 

Sl.No. Activity to be monitored Timeline  Submission of Progress by States/UT-
Compliance Status 

1 Ensure 100% treatment of sewage at 
least in-situ remediation 

31.03.2020 Presently there is no any proposal for in-situ 
remediation from concerned authority 

 Commencement of setting up of STPS 
and connecting all the drains and other 
sources of generation of sewage to the 
STPs must be ensured 

31.03.2020 (i)155 MLD STP:- December-2020  
(ii) STP of Shankar Bhuvan 25 MLD:- March-
2020 
(iii) STP at Dafnala  25 MLD:-  Mar-2021 
(iv) STP at Kotarpur 60 MLD:- Mar-2021 
(v) STP at Koteshwar 60 MLD by AUDA- 

Timeline not given. RRC instructed AUDA to 

submit the same with details action plan 

without any further delay. AUDA has 

dropped this project due to land issue. 

2 Timeline for completing all steps of 
action plans including completion of 
setting up of STPs and their 
commissioning 

31.03.2021 STPs:- 
 (i)155 MLD STP:- December-2020  
(ii) STP of Shankar Bhuvan 25 MLD:- March-
2020 
(iii) STP at Dafnala  25 MLD:-  Mar-2021 
(iv) STP at Kotarpur 60 MLD:- Mar-2021 
STP at Koteshwar 60 MLD by AUDA- 
Timeline not given. RRC instructed AUDA to 
submit the same with details action plan 
without any further delay. AUDA has 
dropped this project due to land issue. 
CETPs:- 
Green Environment Co-Operative So. Ltd., 
(GECSL)- Expn :16 to 35 MLD (Dec-2020) 

Naroda Enviro Projects Ltd. 
(NEPL)- Expn:-:- 3 to 14 MLD (Feb-2020) 
Odhav Enviro Projects Ltd. 
(OEPL)- Modification: - Proposed Spray 
Dryer (Mar-2020). 
Narol Dyestuff Enviro Society (NDES)- Expn: - 
up to 0.45 MLD (Mar-2020) 
Narol Textile Integrated Enviro 
Management (NTIEM)- Expn :- 100 to 130 
MLD (Mar-2020) 
Ahmedabad Hand Screen Printing 
Association (AHSPA)- New CETP: - (Dec-
2021) 

3 Chief Secretaries may set up appropriate 
monitoring mechanism at State level 

22.01.2020 
 

RRC meeting is generally held quarterly at 

GPCB, Gandhinagar to review the progress 
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• Specifying accountability of 
nodal authorities not below the 
Secretary Level 
 
 
 

• Chief Secretaries may have an 
accountable person attached in 
their office for this purpose. 
 
 
 
 
 
 

• Monitoring at State level must 
take place 

 
 
 
 
 
 
22.01.2020 
 
 
 
 
 
 
 
Fortnightly 
commencing 
21.12.2019 

and the minutes of the meeting, having 

progress status, is regularly submitted to 

CPCB (However, it was not held in last 

quarter due to Covid-19 lockdown) 

In compliance to the direction with 
reference to set up Monitoring Mechanism, 
Deputy Environmental Engineer (Shri 
T.C.Patel) has been deputed vide letter No. 

મહકેમ / જી -40 (14) / 561788 dated 

10.06.2020 at Chief Secretary office to look 
after the Hon’ble NGT matters  

Reviews of all NGT matters are taken 
frequently under chairmanship of Hon’ble 
CS (Last meeting was conducted on 
24/12/2019) in matter of O.A.  No.:- 
606/2018 

4 Progress report may be furnished by the 
States/UTs to 

• Secretary, Ministry of Jal Shakti 

• Member Secretary, CPCB 

Monthly 
(preferably 
before 20th of 
every month) 

Noted & Complied  

5 Progress Report may be comprised of 
details along with completion timelines 
on: 

(i)        Identification of polluting 
sources including drains 
contributing to river 
pollution and action as per 
NGT order on in-situ 
treatment 

 Identification of polluting sources including 
drains contributing to river pollution is 
already completed and submitted in the PRS 
action plan which is already approved by 
CPCB w.r.to  Priority I and II 
In-situ treatment:- Pl. refer point no:-1    

(ii)      Status of STPs, I&D and 
sewerage networks 
Details of existing 
infrastructure, gap analysis, 
proposed along with 
completion timeline 
 
 
 
 
 
 
 
 
 

 Existing infrastructure: 855 MLD 
Gap analysis: 25 MLD 
Proposed : 265 MLD as below 
(i)155 MLD STP, 72% construction 
completed, December-2020. 
(ii) STP of Shankar Bhuvan 25 MLD-
Commissioned 
(iii) STP at Dafnala  25 MLD, Tender stage, 
Mar-2021 
(iv) STP at Kotarpur 60 MLD, Tender stage, 
Mar-2021 
(v) STP of 60 MLD at Koteshwar (AUDA) :- 

For the treatment of domestic sewage 

discharges of Bhat, Koteshwar & nearby 

other area. Timeline not given. RRC 
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(ii)(a) Reuse of treated 
sewage 

instructed AUDA to submit the same with 

details action plan without any further 

delay-- AUDA has dropped this project due 

to land issue (Feb submission). 

Reuse of treated sewage 
The information given by representative of 

concerned dept., at time of PRS Assessment 

Team visit held on 04-05/02/2020, regarding 

reuse of treated sewage is attached 

herewith as Annexure-VI. 

(iii)        Status of CETPs 
Details of existing CETP and ETP 
infrastructure, gap analysis, 
proposed along with completion 
timeline, no. of industries and 
complying status 

 No. of industries:- 1351. 1066 (CETP 
member units). Rest 285 (Danilimda-
Behrampura) having individual ETPs. 1 
New CETP is also proposed at danilimda 
as below. 
Existing CETPs:-  
07 Nos. having Treatment capacity:- 120.88 
MLD.  
Gap in terms of quality of treated effluents 
is there hence, Up gradation /expansion of 
CETPs & Deep Sea disposal Pipeline are 
proposed as below.:-  
Deep Sea disposal Pipeline:-  As permanent 
Solution to eliminate Industrial Footprint 
from River Sabarmati and Bhadar, Deep sea 
disposal pipeline projects for the State of 
Gujarat worth Rs. 2147 Cr. have been given 
approval by State Government.(Detail is 
attached  as Annexure:- V)  
 
Proposed 
New/Expansion/upgradation/Modification 
of CETP:- 
CETPs:-  

1) New CETP proposed in Danilimda 
(AHSPA -30 MLD) - Work order 
issued (Dec-2021) 

2) GECSL Expn: 16 to 35 MLD -:- 
Tendering for civil work completed. 
(Dec-2020) 

3) NEPL Expn:-:- 3 to 14 MLD:- 
Modification/up gradation work is 
completed (Feb-2020). Stabilization 
of technology is going on. 

4) OEPL Modification: - Proposed 
Spray Dryer completed by Mar-
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2020. Spray Dryer and HAG 
installed. 

5) NDES  Expn: - up to 0.45 MLD :-  Up-
gradation of CETP units is in 
progress.(Mar-2020) 

6) NTIEM- Expn :- 100 to 130 MLD - 
Preliminary survey of present 
process  is completed .(Mar-2020) 

(iv)         Status of Solid Waste 
Management & Details of 
Processing Facilities 
Details of existing 
infrastructure, gap analysis,  
proposed along with 
completion timeline 

 5 (iv) Status is attached as Annexure – I 

(v)        Latest water quality of 
polluted river, its tributaries, 
drains with flow details and 
ground water quality in the 
catchment of polluted river 

 5 (v) Status is attached as Annexure – II 

(vi)        Preventing dumping of 
waste and scientific waste 
management including bio-
medical wastes, plastic 
wastes and decentralizing 
waste processing, including 
waste generated from 
hotels, ashrams etc. 

 Bio-Medical Waste:-  
Total 5083 Nos. of Health Care Unit’s are 
operating in Ahmedabad City and generated 
Bio Medical Waste is disposed in to the 
CBWTF of  
M/s. Care Bio Medical Waste Incinerator, 
Gandhinagar 
M/s. E.Coil Waste Management System, 
Ahmedabad 
M/s. Pollucare Biomedical Management Pvt. 
Ltd., Ahmedabad and  
M/s. Medicare Environmental Management 
Pvt. Ltd., Ahmedabad. 
Industrial Waste:- 

In the State, all hazardous waste generating 
units are consented with the authorization 
under Haz. Waste Management Rules, 
amended time to time & they are disposing 
their waste to TSDF/CHWIF/registered 
recycler under Rule-9/Co-processing and as 
per consented conditions 

(vii)        Ground water regulation  GWRDC has given details about the recently 
framed draft bill titled “Conservation, 
Protection, Regulation and Management of 
Ground Water in Gujarat State” in the 
meeting held on 04/02/2020 at GPCB with 
PRS Assessment Team nominated by 
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Ministry of Jal Shakti which is in process and 
within 3 months to be submitted to the 
Assembly 

(viii) Adopting good irrigation 
practices 

 Details w.r.to  point no. 5 (viii), (ix), (x), (xi) 
given by Irrigation Dept. as on date is 
attached as Annexure – III (ix)         Protection and 

management of Flood Plain 
Zones (FPZ) 

 

(x)        Rain water harvesting  

(xi)        Maintaining minimum 
environmental flow of river 

 

(xii)        Plantation on both sides of 
the river 

 Details w.r.to  point no. 5 (xii) given by 
Forest Dept. /PCCF/ACCF/Concerned as on 
date is attached as Annexure – IV 

(xiii)    Setting up biodiversity parks     
on flood plains by removing 
encroachment 

 As per the information received from GBB, 
vide letter dated 24.04.2020, Forest Dept. 
has established a very rich Botanical Garden 
at Waghai, Dangs. It also has a chain of 
Research Stations, Germ Plasms Banks, 
Provenance Banks, Sample Plots, 
Preservation Plots spread all over the State. 
Many working plans have Conservation or 
Preservation Working Circles for the express 
purpose of Biodiversity Conservation. The 
National Working Pan Code 2014 also 
mandates a Biodiversity Conservation 
Working Circle. All plans coming up for 
revision now shall have a Biodiversity 
Conservation Working Circle. Besides a host 
of Biodiversity based activities like Cactus 
Park, Ekta Van, Ekta Nursery, and Nutritional 
Park etc., have come up at Statue of Unity. 
Moreover, Shakkarbaug Zoo is an "A" 
Category zoological park along with many 
other zoological parks at Rajkot, 
Ahmedabad, Gandhinagar, Vadodara, Surat, 
Kevadiya etc. All these are repositories of 
biodiversity. Therefore, these may be 
treated as a Biodiversity park is totality. 
GBB informed during the meeting held on 
04/02/2020 at GPCB with PRS Assessment 
Team nominated by Ministry of Jal Shakti 
about proposal sent by them to CAMPA for 
funding of around Rs. 5 crore for the 
development of Biodiversity Park. Team 
suggested tying up with AMC as they already 
have some plan to develop Biodiversity park 
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at Khari under NRCP.  
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Annexure- I 
5 (iv) Status of Solid Waste Management & Details of Processing Facilities: 

Types of 
Waste/ 

Characteristi
c of waste 

Generate
d 

Quantity/
day 

Collection
/Storage 
facility 

with 
capacity 

Disposal/Treatment 
facility with capacity 
along with location 

Total Gap 
with 

generation & 
existing 

treatment 
facilities if 

any 

Proposed Action 
Plan/Facility to cover 

gap 

Time limit & Budgetary 
provisions 

Present Status 

Solid Waste 
from 

Residential, 
commercial 

units of 
Ahmedabad 

3500 TPD 3500 TPD 2500 TPD 

• 1000 TPD Composting 

• 1000 TPD C & D Waste 

• 100 TPD Plastic waste 

• 400 TPD MRF 

1000 TPD Work of 2 Nos. Waste 
to Energy Plants of 
1000 TPD each has 

been started 

Power purchase 
agreement and Land lease 
agreement done by both 
the agencies. 
Plants are expected to 
commence functioning 
before end of 2020. 
Budgetary provisions:-* 
 

As per information given 
by representative during 
meeting held on 
04/02/2020 at GPCB, 
Gandhinagar with PRS 
assessment team 
nominated by Ministry of 
Jalshakti , it will be 
completed by Dec 2020 

Domestic 
sewage 
sludge 

25 m3/day 100 
m3/day 

Sludge hygienisation 
plant at Pirana (100 

TPD) and AMC 
gardens 

0 Sludge shall be 
hygeinised at Sludge 
hygienisation plant 

and shall be marketed 
to farmers/nurseries 

March 2019 Capacity to hygienise 
100 tons of dry sewage 
sludge plant is 
operationalized and 
commercial production 
has commenced. The 
plant was inaugurated 
on March 2019. 

* Budgetary Provision: - These plants are on PPP mode and all involved infrastructure shall be developed by agencies. 
AMC will give the differential amount as per below mentioned rate to GUVNL as approved by Standing Committee 
resolution. 

For Mass - Incineration based plant For RDF based plant 

Rate as per GERC         - Rs.7.03 kWh 
Tarrif given by GUVNL - Rs.6.31 kWh 
AMC will give                - Rs. 0.72 kWh 

Rate as per GERC          - Rs.7.07 kWh 
Tarrif given by GUVNL - Rs.6.31 kWh 
AMC will give                - Rs. 0.76 kWh 
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Annexure-II 
5 (v) Latest water quality of polluted river, its tributaries, drains with flow details and ground water quality in the 
catchment of polluted river 
Progress/Status Report of the River/PRS water quality monitoring for May-2020: 
 

Sr 
No 

River Sabarmati at PH COD 
(mg/I) 

BOD 
(mg/I) 

DO  (mg/I) TC (MPN) FC (MPN) 

1.  Kheroj Sample is not collected as no flow observed 

2.   Mahudi 
Sample is not collected as no flow observed 

3.   Chiloda 

4.  Hansol Bridge Sample is not collected as no flow observed 

5.  Railway Bridge Sample is not collected as no flow observed 

6.  V N Bridge 7.89 220 62 BDL 540 94 

7.  Miroli 7.60 80 17 BDL(<0.1) 920 170 

8.  Vautha 7.52 80 15 4.2 430 79 

 
Progress /Status Report for Ground water quality monitoring pertaining to PRS River (May-2020):  
 

Sr 
No 

Bore wells 
pH BOD(mg/I) COD(mg/I) 

TDS(mg/I) 

1.  Gandhi Ashram, Ahmedabad 8.48 0.55 4 978 

2.  Jain Temple, Ahmedabad (Half yearly) Sample is not collected due to half yearly project 

3.  P T College, Ahmedabad 8.57 0.62 5 978 

4.  Pirana Pumping Station, Ahmedabad (Half 
Yearly) 

Sample is not collected due to half yearly project 

5.  Gyaspur Nr.MSW Site, Ahmedabad 8.5 0.56 6 2092 

6.  Ajmeri Farm, Ahmedabad 8.6 0.89 12 1702 

7.  Excel Industries, Ahmedabad 8.52 0.70 8 1614 

8.  UPL Djl, Ahmedabad 8.42 0.66 7 1614 

9.  Miroli Pumping Station, Ahmedabad 
8.04 0.6 06 1132 

10.  Naklang Mahadev, Ahmedabad 
Sample is not collected due to quarterly project 

11.  Paldi-Kankaj, Ahmedabad Sample is not collected due to quarterly project 

12.  GIDC Naroda, Ahmedabad 
7.54 0.57 07 926 

13.  GIDC-Vatva, Ahmedabad 
7.88 0.66 07 1444 

14.  GIDC-GVMM, Ahmedabad 7.98 0.7 07 1086 

15.  GIDC-Odhav, Ahmedabad 
8.10 0.58 07 1464 
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16.  Narol, Ahmedabad  (*closed) 
- - - 

 
- 

 
Drains with flow details: 
Total No of drains:- 11 
Major Drains:  

• Outfall of old city area, danilimda (D/S of Vasna Barrage) 

• AMC storm water drain (Danilimda)-30 MLD 

• Pumping Station 76 MLD (Old Vasna area) 

• Pumping Station 182 MLD (Old Pirana area) 

• Outfall of new city area, Vasna ((D/S of Vasna Barrage) 

• Domestic waste water discharged at Wagha Kotar, Sukhadeshwar Pumping station, Pethapur Nagarpalika, 

flow-55.3 MLD 

• Domestic waste water discharged through natural drain nala, Village – Koteshwar, flow- 0.73 MLD 

• Domestic waste water discharged through through underground pipeline at Bank of River Sabarmati near 

Indira Bridge, Vill – Bhat, flow- 0.06 MLD 

• Domestic waste water discharged through underground pipeline at Bank of River Sabarmati near Indira 

Bridge, Village – Bhat, flow-2.16 MLD 

• Domestic waste water discharged from outfall of AUDA line, Village Nana Chiloda, flow-0.43 MLD 

• Domestic waste water discharged from outfall of Village Nana Chiloda, Flow-6.48 MLD 
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Annexure-III 

Details w.r.to point no. 5 (viii), (ix), (x), (xi) given by Irrigation Dept. as on date  

Sr.No River name Details/Status 

1 Sabarmati Data/details will be furnished soon 

 
 

Annexure-IV 

Details w.r.to point no. 5 (xii) given by Forest Dept. /PCCF/ACCF/Concerned as on date 

Stretch/ 

River 

Existing plantation / vegetation cover details Proposed plan to 

cover remaining gap 

along river/river 

stretch 

Time 

limit 

Remarks 

Sabarmati
, Khari   

25,000 Plants were planted along the Sabarmati 
and Meshwo river in the areas available under the 
Vanmahotsav and other Schemes of the forest 
Department with the co-operation of local People. 

Target submitted by APCCF for all the Rivers of 
Gujarat is as per attached details in Annexure-A 
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Annexure-A 
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Annexure-V 

Deep Sea Disposal Pipeline for PRS Gujarat 

• An unprecedented initiative, deep sea disposal pipeline projects to eliminate Industrial Footprint from River 

Sabarmati and Bhadar worth Rs. 2147 Crore as stated below have been given approval by State Government 

vide GR dated 26/11/2019.: 

1. Ahmedabad (Priority I) (300 MLD) (Rs. 1478 Cr.) 

2. Jetpur (Priority I) (80 MLD) (Rs. 669 Cr.) 

• For Ahmedabad, 70% contribution of Capex will be from State Government and 30% from industries. For 

Jetpur, 80% contribution of Capex will be from State Government and 20% from industries. Opex will be 

entirely borne by the industries.  

• State Government has allotted budget of Rs. 500 Cr. for the financial year 2019-2020 for the entire pipeline 

project.   

• Industrial Associations have also deposited their first installment of 10 % of project cost towards capital cost 

contribution.  

• State Government has allotted pipeline projects to Industries & Mines Department and execution of the 

project will be done by Gujarat Water Infrastructure Ltd (GWIL) as depository work.  

• Gujarat Water Infrastructure Ltd (GWIL) has already invited tender for appointing Project management 

Consultant for execution of the projects.  

• DPRs are prepared and are under vetting by Gujarat Water Infrastructure Ltd (GWIL).  
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Annexure-VI 

a) Gujarat Government has framed Policy to utilize Treated Waste Water and as per the GOG policy "Recycle 
and Reuse of treated Sewage for different usages for PRS Sabarmati are as under:    
 

Present Installed Plant 
Capacity (in MLD) 

Reuse recycling 
capacity (MLD) 

Treated Sewage Reuse 

Vasna 240 240 Treated sewage used for irrigation to agricultural 
land through Fatewadi canal by Irrigation 
department of Govt. of Gujarat. 

Vasna 35 35 

Vasna 48 48 

Jalvihar 60 60 

 

b) Recycle and Reuse of treated Sewage is being planned for the following:    
 

Present Installed Plant 
Capacity (in MLD) 

Planned reuse 
recycling capacity 

(MLD) 

Treated Sewage Reuse 

Old Pirana 106 
100 

FASA agreement is approved by Standing Committee 
to take up project by IFC (International Finance 
Corporation) 

Old Pirana 60 

New Pirana 180 
180 

It is planned to reuse treated sewage for industrial 
reuse and nuisance tanker filling   

Vasna 126 126 Treated sewage will be used for irrigation to 
agricultural land through Fatewadi canal by Irrigation 
department of Govt. of Gujarat, 

Jalvihar 60 25 

25 MLD treated sewage will be supplied to Torrent 
Power Limited for which pipeline is to be laid for 
Torrent Power Limited. Rest of the treated sewage 
eventually shall be supplied to Fatewadi canal for 
agricultural reuse through Sabarmati river 
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National Mission for Clean Ganga 
Monthly Progress Report of PRS Vishwamitri (Gujarat State) for May-20 

(Hon’ble NGT in the matter of OA No.673/2018 dated 06/12/2019) 

Sl.No. Activity to be monitored Timeline  Submission of Progress by States/UT-
Compliance Status 

1 Ensure 100% treatment of sewage at 
least in-situ remediation 

31.03.2020 
 

Presently there is no any proposal for in-
situ remediation from concerned authority 

 Commencement of setting up of STPS 
and connecting all the drains and other 
sources of generation of sewage to the 
STPs must be ensured 

31.03.2021 1. Kapurai (new)  (STP + Network):- Dec-

2020 

2.Sayaji garden:- Mar-2021 

3. Channi  (new-50 MLD) (STP + Network)- 

Dec-21 

4. Atladara (new 24 MLD)- Dec-21 

5. Tarsali / GIDC  (new 20 MLD)       (STP + 

Network):- Dec-21 

2 Timeline for completing all steps of 
action plans including completion of 
setting up of STPs and their 
commissioning 

31.03.2021 

3 Chief Secretaries may set up appropriate 
monitoring mechanism at State level 

• Specifying accountability of 
nodal authorities not below the 
Secretary Level 
 
 
 

• Chief Secretaries may have an 
accountable person attached in 
their office for this purpose. 
 
 
 
 
 
 
 

• Monitoring at State level must 
take place 

22.01.2020 
 
 
 
 
 
 
 
 
22.01.2020 
 
 
 
 
 
 
 
 
Fortnightly 
commencing 
21.12.2019 

RRC meeting is generally held quarterly at 

GPCB, Gandhinagar to review the progress 

and the minutes of the meeting, having 

progress status, is regularly submitted to 

CPCB (However, it was not held in last 

quarter due to Covid-19 lockdown) 

In compliance to the direction with 
reference to set up Monitoring 
Mechanism, Deputy Environmental 
Engineer (Shri T.C.Patel) has been deputed 

vide letter No. મહકેમ / જી -40 (14) / 
561788 dated 10.06.2020 at Chief 

Secretary office to look after the Hon’ble 
NGT matters 

Reviews of all NGT matters are taken 
frequently under chairmanship of Hon’ble 
CS (Last meeting was conducted on 
24/12/2019) in matter of O.A. No.:- 
606/2018 

4 Progress report may be furnished by the 
States/UTs to 

• Secretary, Ministry of Jal Shakti 

• Member Secretary, CPCB 

Monthly 
(preferably 
before 20th of 
every month) 

Noted & Complied  

5 Progress Report may be comprised of 
details along with completion timelines 
on: 

(i)        Identification of polluting 
sources including drains 

  
 
 
Identification of polluting sources 
including drains contributing to river 
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contributing to river 
pollution and action as per 
NGT order on in-situ 
treatment 

pollution is already completed and 
submitted in the PRS action plan which is 
already approved by CPCB w.r.t Priority I 
and II 
In-situ treatment:- Pl. refer point no:-1    

(ii)      Status of STPs, I&D and 
sewerage networks 
Details of existing 
infrastructure, gap analysis, 
proposed along with 
completion timeline 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
(ii)(a) Reuse of treated 
sewage 

 Existing infrastructure: 354.5 MLD 
Gap analysis: 114 MLD 
Proposed : 161.5 MLD 
 Completion Timeline:  Dec-21 as 
mentioned below: 

STP Present 
Status 

TimeLine 

Kapurai 
(new 60 
MLD)  (STP + 
Network) 

90% work of 
STP is 
completed. 

Dec-
2020 

Sayaji 
garden (7.5 
MLD) 

4%. 
Engineering 
work is 
completed 

Mar-
2021 

Channi  (new 
50 MLD) 
(STP + 
Network) 

5% Dec-
2021 

Atladara 
(new 24 
MLD) 

DPR is under 
progress and 
tender  

Dec-
2021 
 

Tarsali / 
GIDC  (new 
20 MLD)       
(STP + 
Network) 

DPR under 
preparation. 

Dec-
2021  

Reuse of treated sewage 
The information given by representative of 
concerned dept., at time of 11th Task Team 
Meeting held on 21/05/2020, regarding 
reuse of treated sewage is attached 
herewith as Annexure-VI. 

(iii)        Status of CETPs 
Details of existing CETP and 
ETP infrastructure, gap 
analysis, proposed along 
with completion timeline, 
no. of industries and 
complying status 

 There is no direct discharge of 
industrial effluent into river 
Vishwamitri. 
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(iv)         Status of Solid Waste 
Management & Details of 
Processing Facilities 
Details of existing 
infrastructure, gap analysis,  
proposed along with 
completion timeline 

 5 (iv) Status is attached as Annexure – I 

(v)        Latest water quality of 
polluted river, its tributaries, 
drains with flow details and 
ground water quality in the 
catchment of polluted river 

 5 (v) Status is attached as Annexure – II 

(vi)        Preventing dumping of 
waste and scientific waste 
management including bio-
medical wastes, plastic 
wastes and decentralizing 
waste processing, including 
waste generated from 
hotels, ashrams etc. 

 Bio-Medical Waste:-  
There are total 2318 # of HCUs (Health 
Care Units) located in the Vadodara. 
& disposal of Bio Medical Waste of which 

is being taken care of by a common facility 

Quantum Environment Engineers having 

capacity of 8 MT/Day. 

Industrial Waste:- 

In the State, all hazardous waste 
generating units are consented with the 
authorization under Haz. Waste 
Management Rules, amended time to 
time & they are disposing their waste to 
TSDF/CHWIF/registered recycler under 
Rule-9/Co-processing and as per 
consented conditions 

(vii)        Ground water regulation  GWRDC has given details about the 
recently framed draft bill titled 
“Conservation, Protection, Regulation and 
Management of Ground Water in Gujarat 
State” in the meeting held on 04/02/2020 
at GPCB with PRS Assessment Team 
nominated by Ministry of Jal Shakti which 
is in process and within 3 months to be 
submitted to the Assembly 

(viii) Adopting good irrigation 
practices 

 Details w.r.t point no. 5 (viii), (ix), (x), (xi) 
given by Irrigation Dept. as on date is 
attached as Annexure – III (ix)         Protection and 

management of Flood Plain 
Zones (FPZ) 

 

(x)        Rain water harvesting  

(xi)        Maintaining minimum 
environmental flow of river 

 

(xii)        Plantation on both sides of 
the river 

 Details w.r.t point no. 5 (xii) given by 
Forest Dept. /PCCF/ACCF/Concerned as on 
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date is attached as Annexure – IV 

(xiii)    Setting up biodiversity parks     
on flood plains by removing 
encroachment 

 Attached as Annexure – V. 
As per the information received from GBB, 
vide letter dated 24.04.2020, Forest Dept. 
has established a very rich Botanical 
Garden at Waghai, Dangs. It also has a 
chain of Research Stations, Germ Plasms 
Banks, Provenance Banks, Sample Plots, 
Preservation Plots spread all over the 
State. Many working plans have 
Conservation or Preservation Working 
Circles for the express purpose of 
Biodiversity Conservation. The National 
Working Pan Code 2014 also mandates a 
Biodiversity Conservation Working Circle. 
All plans coming up for revision now shall 
have a Biodiversity Conservation Working 
Circle. Besides a host of Biodiversity based 
activities like Cactus Park, Ekta Van, Ekta 
Nursery, and Nutritional Park etc., have 
come up at Statue of Unity. Moreover, 
Shakkarbaug Zoo is an "A" Category 
zoological park along with many other 
zoological parks at Rajkot, Ahmedabad, 
Gandhinagar, Vadodara, Surat, Kevadiya 
etc. All these are repositories of 
biodiversity. Therefore, these may be 
treated as a Biodiversity park is totality. 
GBB informed during the meeting held on 
04/02/2020 at GPCB with PRS Assessment 
Team nominated by Ministry of Jal Shakti 
about proposal sent by them to CAMPA 
for funding of around Rs. 5 crore for the 
development of Biodiversity Park. Team 
suggested tying up with AMC as they 
already have some plan to develop 
Biodiversity park at Khari under NRCP.  
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5 (iv) Status of Solid Waste Management & Details of Processing Facilities: 
 
Types of Waste/ 

Characteristic of 

waste 

Generated 

Quantity 

MT/day 

Collection/ 

Storage facility with 

capacity 

Disposal/Treatment facility 

with capacity along with 

location 

Total Gap with 

generation & existing 

treatment facilities if 

any 

Proposed action plan 

/facility to cover gap 

Time 

limit 

MSW 

Total 1050 100 % Door to Door 

Collection 

As mentioned below 0 NA NA 

• 1050 TPD Waste to Energy Preprocessing plant at R.S.No.346, Makarpura,  

• Secured Scientific landfill Phase – 1, Capacity 4 lac MT operational since June 2010 at R. S. 346, Makarpura. 

• 15 TPD Biomethanation Plant Voragmadi,  

• 5 TPD Biomethanation plant Gajarwadi,  

• 100 KG OWC at Ratri Bajar & Sayajibag, (OWC : Organic Waste Converter) 

• 500 KG OWC at Khanderav Market, Akota atithigruh, indrapuri atithi gruh, Nizammpura Atithigruh & 22 Nos. of 100 ltr. Capacity mulching 

drum at Bulk waste generator & RWA (Residential Welfare Association) 

• MRF Facility : Atladara : 50 TPD, Near VUDA Office : 20 TPD, Gadheda Market : 10 TPD (MRF : Material Recovery Facility) 

(Source : VMC) 
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Annexure-II 

5 (v) Latest water quality of polluted river, its tributaries, drains with flow details and ground water quality in the catchment of polluted river 
 
Progress/Status Report of the River/PRS water quality Monitoring: 

Sample ID and 
Date 

Sampling Point pH COD BOD DOX FCO TCO 

280104-

01/05/2020 
RIVER VISHWAMITRI AT ASOD 

8.04 4 0.58 7.2 11 58 

280107-

01/05/2020 
RIVER VISHWAMITRI AT KHALIPUR 7.66 56 11.4 BDL >1600 >1600 

 

Progress /Status Report for Ground water quality monitoring pertaining to PRS River: 

Sample ID and 
Date 

Sampling Point pH COD BOD TDS 

280265-

04/05/2020 
WATER PROJECT RAP BOREWELL AT 

HANUMAN TEMPLE ATLADRA 
7.82 4 0.52 1650 

280257-
02/05/2020 

WATER PROJECT RAP BOREWELL AT 
KAMATIBAUG 

7.59 4 0.56 832 

 

Drain details with flow: 

Sr. No. Location Name of Inletting Drain Flow in MLD 

1 Nr. New Sama Bridge Cygnus School – Krishna Party Plot Drain 0.972 

2 Parth School Bharwadwas 1.440 

3 Behind VUDA Bldg. - 1.500 

4 Behind Sayaji Soc. Sayaji Soc.Drain 1.944 
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5 Bahucharaji Kirti Tower Various Tributaries at different Locations 11.127 

6 Bhimnath Bridge Parshuram Bhatta 1.35 

7 B/H Jail Court Jail & Court Compund Drain 0.305 

8 Nr. Akota Dandia Barzar 

Bridge 

- 0.00 

9 Nr. Urmi School Overflow of Sama Lake 2.333 

10 Bharwadwas Sama GIPCL Circle Drain 3.840 

11 Nr. Narhari Bridge - 2.092 

12 Planatorium Various Tributaries at different Locations in  Bhukhi 

Kaans 

14.959 

13 Nr.Darshanam (Parshuram 

nagar Soc.) 

Parshuram Bhatta 2.218 

14 Nr. Akota Dandia Barzar 

Bridge 

- 1.037 

15 B/h. Akota Village Akota Village 0.47 

16 Nr. Ratri Bazar VIP road drain 2.312 

17 Urmi Bridge Sama Lake Char Rasta 2.197 

18 Bharwadwas Kamatipura Area 2.00 

19 Opp. Agora Mall Navrachana School – GIPCL Circle 1.128 

20 Opp. Ratri Bazar EME Campus 0.00 

21 Munjmahuda Bridge Western part of Munjmahuda 8.156 

22 Kalali B/H BSUP Kalali Village 1.620 

23 B/H Dental Colledge - 1.00 

TOTAL 64 
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Annexure – III 

Details w.r.t point no. 5 (viii), (ix), (x), (xi) given by Irrigation Dept. as on date  

Sr.No River name Details/Status 

1 Vishwamitri Data/details will be furnished soon 

 

Annexure – IV 

Details w.r.t point no. 5 (xii) given by Forest Dept. /PCCF/ACCF/Concerned as on date 

Stretch/river Existing 

plantation/

vegetation 

cover 

details 

Proposed plan to cover 

remaining gap along river 

/river stretch 

Time limit Remarks 

Vadodara city limit 

Vishwamitri river 

80% 20% Year 2022 Target submitted 

by APCCF for all 

the Rivers of 

Gujarat is as per 

attached details 

in Annexure-A 

Remarks : Sayajibaug, M.S.U. Campus and Rajmahal (Palace) has a dense green cover along the bank of 

river vishwamitri. Largely the entire stretch of vishwamitri River is covered with natural 

vegetation. There is a rich biodivertsity along the river which includes wide variety of flora 

and fauna. 

 

Stretch/river Existing 

plantation/vegetation 

cover details 

Proposed plan 

to cover 

remaining gap 

along river /river 

stretch 

Time limit Remarks 

Vishwamitri  

Existing sparse vegetation 

covered by Propopis juliflora 

& Caparis aphylla and other 

shrubs. 

Target submitted by APCCF for all the Rivers of 

Gujarat is as per attached details in Annexure-A 

Source:- Social Forestry wing., Aranya Bhavan, Gandhinagar 
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Annexure – V 

Biodiversity Park 

District/Area 

Name 

Existing Biodiversity 

park Name 

Total area of 

Biodiversity 

park 

Proposed 

Biodiversity park 

Time Limit Remarks 

Vadodara city Sayajibaug 100 Acre Near Govindnagar 3 Years  

Vadodara city Vadsar 7.4  Acre ----- ----  

Source : Parks & Garden Department – VMC 

 Nil 

Source:- Social Forestry wing., Aranya Bhavan, Gandhinagar 

 

 

Annexure – VI 
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National Mission for Clean Ganga 
Monthly Progress Report of PRS Dhadhar (Gujarat State) for May- 20 
(Hon’ble NGT in the matter of OA No.673/2018 dated 06/12/2019) 

Sl.
No. 

Activity to be monitored Timeline  Submission of Progress by States/UT-Compliance 
Status 

1 Ensure 100% treatment of sewage at least 
in-situ remediation 

31.03.2020 
 

Presently there is no any proposal for in-situ 
remediation from concerned authority 

 Commencement of setting up of STPS and 
connecting all the drains and other 
sources of generation of sewage to the 
STPs must be ensured 

31.03.2021 River Vishwamitri ultimately meets with River 
Dhadhar in upstream of Village: Kothwada. 
Action plan of River Vishwamitri is already 
approved & is under implementation and details 
are mentioned hereunder in Point-1 to 5: 
1. Kapurai (new)  (STP + Network):- Dec-2020 

2.Sayaji garden:- Mar-2021 

3. Channi  (new-50 MLD) (STP + Network)- Dec-21 

4. Atladara (new 24 MLD)- Dec-21 

5. Tarsali / GIDC  (new 20 MLD)       (STP + 
Network):- Dec-21 
6. STP of 5.2 MLD (Karjan)– March 2021 
7. PRH & RDD was informed to submit the action 
plan for the sewage generated from the village 
Por for 0.36 MLD discharge 

2 Timeline for completing all steps of action 
plans including completion of setting up of 
STPs and their commissioning 
 

31.03.2021 

3 Chief Secretaries may set up appropriate 
monitoring mechanism at State level 

• Specifying accountability of nodal 
authorities not below the 
Secretary Level 
 
 

• Chief Secretaries may have an 
accountable person attached in 
their office for this purpose. 
 
 
 
 
 

• Monitoring at State level must 
take place 

22.01.2020 
 
 
 
 
 
 
22.01.2020 
 
 
 
 
 
 
 

Fortnightly 

commenci

ng 

21.12.2019 

RRC meeting is generally held quarterly at GPCB, 

Gandhinagar to review the progress and the 

minutes of the meeting, having progress status, is 

regularly submitted to CPCB (However, it was not 

held in last quarter due to Covid-19 lockdown) 

In compliance to the direction with reference to 
set up Monitoring Mechanism, Deputy 
Environmental Engineer (Shri T.C.Patel) has been 

deputed vide letter No. મહકેમ / જી -40 (14) / 
561788 dated 10.06.2020 at Chief Secretary 

office to look after the Hon’ble NGT matters 

 
Reviews of all NGT matters are taken frequently 
under chairmanship of Hon’ble CS (Last meeting 
was conducted on 24/12/2019) in matter of O.A.  
No.:- 606/2018 

4 Progress report may be furnished by the 
States/UTs to 

• Secretary, Ministry of Jal Shakti 

• Member Secretary, CPCB 

Monthly 
(preferably 
before 20th 
of every 
month) 

Noted & to be Complied  

5 Progress Report may be comprised of 
details along with completion timelines 
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on: 
(i)        Identification of polluting 

sources including drains 
contributing to river pollution 
and action as per NGT order 
on in-situ treatment 

 
Identification of polluting sources including drains 
contributing to river pollution is already 
completed and submitted in the PRS action plan. 
In-situ treatment:- Pl. refer point no:-1    

(ii)      Status of STPs, I&D and 
sewerage networks 
Details of existing 
infrastructure, gap analysis, 
proposed along with 
completion timeline 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

(ii)(a) Reuse of treated sewage 

 Existing infrastructure: 354.5 MLD 
Gap analysis: 115.66 MLD 
Proposed : 166.7 MLD 
 Completion Timeline:  Dec-21 as mentioned 
below 
Proposed Plan with Present Status:- 

STP Present 
Status 

TimeLine 

Kapurai 
(new 60 
MLD)  (STP + 
Network) 

90% work of 
STP is 
completed. 

Dec-
2020 

Sayaji 
garden (7.5 
MLD) 

4%. 
Engineering 
work is 
completed 

Mar-
2021 

Channi  (new 
50 MLD) 
(STP + 
Network) 

5% Dec-
2021 

Atladara 
(new 24 
MLD) 

DPR is under 
progress and 
tender  

Dec-
2021  

Tarsali / 
GIDC  (new 
20 MLD)       
(STP + 
Network) 

DPR under 
preparation. 

Dec-
2021  

Karjan 
nagarpalika 
(5.2 MLD) 

Tendering 
done 
pending for 
approval at 
GUDC 

Mar-
2021 

Total 166.7 
MLD 

-- -- 

Reuse of treated sewage 
The information given by representative of 
concerned dept., at time of 11th Task Team 
Meeting held on 21/05/2020, regarding reuse of 
treated sewage is attached herewith as 
Annexure-IV. 

(iii)        Status of CETPs 
Details of existing CETP and 

 There is no direct discharge of industrial 
effluent in to PRS Dhadhar 
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ETP infrastructure, gap 
analysis, proposed along with 
completion timeline, no. of 
industries and complying 
status 

(iv)         Status of Solid Waste 
Management & Details of 
Processing Facilities 
Details of existing 
infrastructure, gap analysis,  
proposed along with 
completion timeline 

 Not Applicable as the stretch is not meandering 
through any City / Towns 

(v)        Latest water quality of 
polluted river, its tributaries, 
drains with flow details and 
ground water quality in the 
catchment of polluted river 

 5 (v) Status is attached as Annexure – I 

(vi)        Preventing dumping of waste 
and scientific waste 
management including bio-
medical wastes, plastic wastes 
and decentralizing waste 
processing, including waste 
generated from hotels, 
ashrams etc. 

 Bio-Medical Waste:-  
There are total 57 # of HCUs (Health Care Units) 
located in the Karjan and Por & disposal of Bio 
Medical Waste of which is being taken care of by 

a common facility Samvedna Biomedical waste 
Incineration. 
Industrial Waste:- 

In the State, all hazardous waste generating units 
are consented with the authorization under Haz. 
Waste Management Rules, amended time to time 
& they are disposing their waste to 
TSDF/CHWIF/registered recycler under Rule-
9/Co-processing and as per consented conditions 

(vii)        Ground water regulation  GWRDC has given details about the recently 
framed draft bill titled “Conservation, Protection, 
Regulation and Management of Ground Water in 
Gujarat State” in the meeting held on 04/02/2020 
at GPCB with PRS Assessment Team nominated 
by Ministry of Jal Shakti which is in process and 
within 3 months to be submitted to the Assembly 

(viii) Adopting good irrigation 
practices 

 Details w.r.t point no. 5 (viii), (ix), (x), (xi) given by 
Irrigation Dept. as on date is attached as 
Annexure – II (ix)         Protection and management 

of Flood Plain Zones (FPZ) 
 

(x)        Rain water harvesting  

(xi)        Maintaining minimum 
environmental flow of river 

 

(xii)        Plantation on both sides of the 
river 

 Details w.r.t point no. 5 (xii) given by Forest Dept. 
/PCCF/ACCF/Concerned as on date is attached as 
Annexure – III 

(xiii) Setting up biodiversity parks     on 
flood plains by removing 

 As per the information received from GBB, vide 
letter dated 24.04.2020, Forest Dept. has 
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encroachment established a very rich Botanical Garden at 
Waghai, Dangs. It also has a chain of Research 
Stations, Germ Plasms Banks, Provenance Banks, 
Sample Plots, Preservation Plots spread all over 
the State. Many working plans have Conservation 
or Preservation Working Circles for the express 
purpose of Biodiversity Conservation. The 
National Working Pan Code 2014 also mandates a 
Biodiversity Conservation Working Circle. All 
plans coming up for revision now shall have a 
Biodiversity Conservation Working Circle. Besides 
a host of Biodiversity based activities like Cactus 
Park, Ekta Van, Ekta Nursery, and Nutritional Park 
etc., have come up at Statue of Unity. Moreover, 
Shakkarbaug Zoo is an "A" Category zoological 
park along with many other zoological parks at 
Rajkot, Ahmedabad, Gandhinagar, Vadodara, 
Surat, Kevadiya etc. All these are repositories of 
biodiversity. Therefore, these may be treated as a 
Biodiversity park is totality. 
GBB informed during the meeting held on 
04/02/2020 at GPCB with PRS Assessment Team 
nominated by Ministry of Jal Shakti about 
proposal sent by them to CAMPA for funding of 
around Rs. 5 crore for the development of 
Biodiversity Park. Team suggested tying up with 
AMC as they already have some plan to develop 
Biodiversity park at Khari under NRCP.  
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Annexure-I 

5 (v) Latest water quality of polluted river, its tributaries, drains with flow details and ground water 
quality in the catchment of polluted river 
 
Progress/Status Report of the River/PRS water quality Monitoring: 

Sample ID and 
Date 

Sampling Point pH COD 
mg/l 

BOD 
mg/l 

DOX 
mg/l 

FC TC 

280276-

04/05/2020 

WATER PROJECT RAP RIVER DHADHAR AT 

KOTHWADA  7.64 40 6.4 2.8 >1600 >1600 

280278-

04/05/2020 

WATER PROJECT RAP RIVER DHADHAR AT 

VILLAGE PINGALWADA 8.07 12 1.3 6.1 40 280 

 

Progress /Status Report for Ground water quality monitoring pertaining to PRS River: 

Sample ID and 
Date 

Sampling Point pH COD 
mg/l 

BOD 
mg/l 

TDS 
mg/l 

280254-

02/05/2020 

WATER PROJECT RAP 

BOREWELL AT POR GIDC 
OFFICE 

7.82 4 0.57 1094 

 

Drain details with flow: 

Sr. No. Location Name of 

Inletting Drain 

Flow in MLD 

 

1 Downstream of 

Pingalwada 

Vishwamitri 409 

 

2 Upstream of 

Pingalwada 

Rangai @ 1.3 

3 Upstream of 

Pingalwada 

Natural Kaans @ 0.36 

 

Annexure – II 

Details w.r.t point no. 5 (viii), (ix), (x), (xi) given by Irrigation Dept. as on date  

Sr.No River name Details/Status 

1 Dhadhar Details furnished as mentioned below 
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Stretch Existing E-Flow Proposed Plan to 

achieve Min. E-flow 

Time 

Limit 

Remarks 

Khotado 

to 

ChandPura 

As Dhadhar is 

non perennial 

river, Existing E-

Flow does not 

arise. 

As Dhadhar is non 

perennial river, 

Existing E-Flow does 

not arise. 

NA When the access 

flood water is 

released from Deo 

Dam, ultimately the 

water of Deo river 

meets to Dhadhar 

river at Village 

Banaiya, Ta. Dabhoi. 

 

Details of good irrigation practices: - 

1) General Government Practice of irrigation is maintained 

2) Farmers are made aware to use water optimally. 

3) There is no irrigation Project existing on Dhadhar River. But small checkdam and lift Irrigation 
scheme for Irrigation Practices.  

 

 

Annexure – III 

Details w.r.t point no. 5 (xii) given by Forest Dept. /PCCF/APCCF/Concerned as on date 

Stretch/river Existing 

plantation/vegetation cover 

details 

Proposed plan to 

cover remaining gap 

along river /river 

stretch 

Time 

limit 

Remarks 

Dhadhar  

Existing vegetation covered 

by Propopis juliflora & 

Caparis aphylla and other 

shrubs. 

Target submitted by APCCF for all the Rivers of 

Gujarat is as per attached details in Annexure-A 
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Annexure-A 
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Annexure – IV 
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National Mission for Clean Ganga 
Monthly Progress Report of PRS Triveni (Gujarat State) for May-20 
(Hon’ble NGT in the matter of OA No.673/2018 dated 06/12/2019) 

Sl.No. Activity to be monitored Timeline  Submission of Progress by States/UT-
Compliance Status 

1 Ensure 100% treatment of sewage at 
least in-situ remediation 

31.03.2020 There is no domestic wastewater 
discharge in to this stretch 

 Commencement of setting up of STPS 
and connecting all the drains and other 
sources of generation of sewage to the 
STPs must be ensured 

31.03.2020 

2 Timeline for completing all steps of 
action plans including completion of 
setting up of STPs and their 
commissioning 

31.03.2021 

3 Chief Secretaries may set up appropriate 
monitoring mechanism at State level 

• Specifying accountability of 
nodal authorities not below the 
Secretary Level 
 
 

• Chief Secretaries may have an 
accountable person attached in 
their office for this purpose. 
 
 
 
 
 
 
 

• Monitoring at State level must 
take place 

22.01.2020 
 
 
 
 
 
 
 
22.01.2020 
 
 
 
 
 
 
 
 
Fortnightly 
commencing 
21.12.2019 

RRC meeting is generally held quarterly at 

GPCB, Gandhinagar to review the progress 

and the minutes of the meeting, having 

progress status, is regularly submitted to 

CPCB (However, it was not held in last 

quarter due to Covid-19 lockdown) 

In compliance to the direction with 
reference to set up Monitoring 
Mechanism, Deputy Environmental 
Engineer (Shri T.C.Patel) has been deputed 

vide letter No. મહકેમ / જી -40 (14) / 
561788 dated 10.06.2020 at Chief 

Secretary office to look after the Hon’ble 
NGT matters 

Reviews of all NGT matters are taken 

frequently under chairmanship of Hon’ble 

CS (Last meeting was conducted on 

24/12/2019) in matter of O.A.  No.:- 

606/2018 

4 Progress report may be furnished by the 
States/UTs to 

• Secretary, Ministry of Jal Shakti 

• Member Secretary, CPCB 

Monthly 
(preferably 
before 20th of 
every month) 

Noted & Complied 

5 Progress Report may be comprised of 
details along with completion timelines 
on: 

(i)        Identification of polluting 
sources including drains 
contributing to river 
pollution and action as per 

  
 
 
Identification of polluting sources 
including drains contributing to river 
pollution is already completed and 
submitted in the PRS action plan.  
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NGT order on insitu 
treatment 

In-situ treatment:- Pl. refer point no:-1    

(ii)      Status of STPs, I&D and 
sewerage networks 
Details of existing 
infrastructure, gap analysis, 
proposed along with 
completion timeline 

 There is no discharge of domestic 
wastewater into this River stretch 

(iii)        Status of CETPs 
Details of existing CETP and 
ETP infrastructure, gap 
analysis, proposed along 
with completion timeline, 
no. of industries and 
complying status 

 There is no Industrial effluent 

discharge in to Triveni Sangam. 

 

(iv)         Status of Solid Waste 
Management & Details of 
Processing Facilities 
Details of existing 
infrastructure, gap analysis,  
proposed along with 
completion timeline 

 There is no solid waste disposal in 
Triveni stretch area. 

(v)        Latest water quality of 
polluted river, its tributaries, 
drains with flow details and 
ground water quality in the 
catchment of polluted river 

 5 (v) Status is attached as Annexure – I 

(vi)        Preventing dumping of 
waste and scientific waste 
management including bio-
medical wastes, plastic 
wastes and decentralizing 
waste processing, including 
waste generated from 
hotels, ashrams etc. 

 Bio-Medical Waste:-  

In Veraval city area, there are 74 nos. 
of Health Care Units are running. 
Generated BMW is collected and 
handled by common biomedical waste 
treatment facility at Girnar Biomedical 
Waste Management Facility, GIDC- II, 
Junagadh. 
 

Industrial Waste:- 

In the State, all hazardous waste 
generating units are consented with the 
authorization under Haz. Waste 
Management Rules, amended time to 
time & they are disposing their waste to 
TSDF/CHWIF/registered recycler under 
Rule-9/Co-processing and as per 
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consented conditions 

(vii)        Ground water regulation  GWRDC has given details about the 
recently framed draft bill titled 
“Conservation, Protection, Regulation and 
Management of Ground Water in Gujarat 
State” in the meeting held on 04/02/2020 
at GPCB with PRS Assessment Team 
nominated by Ministry of Jal Shakti which 
is in process and within 3 months to be 
submitted to the Assembly. 

(viii) Adopting good irrigation 
practices 

 Details w.r.t point no. 5 (viii), (ix), (x), (xi) 
given by Irrigation Dept. as on date is 
attached as Annexure – II. (ix)         Protection and 

management of Flood Plain 
Zones (FPZ) 

 

(x)        Rain water harvesting  

(xi)        Maintaining minimum 
environmental flow of river 

 

(xii)        Plantation on both sides of 
the river 

 Details w.r.t point no. 5 (xii) given by 
Forest Dept. /PCCF/ACCF/Concerned as on 
date is attached as Annexure – III 

(xiii)    Setting up biodiversity parks     
on flood plains by removing 
encroachment 

 As per the information received from GBB, 
vide letter dated 24.04.2020, Forest Dept. 
has established a very rich Botanical 
Garden at Waghai, Dangs. It also has a 
chain of Research Stations, Germ Plasms 
Banks, Provenance Banks, Sample Plots, 
Preservation Plots spread all over the 
State. Many working plans have 
Conservation or Preservation Working 
Circles for the express purpose of 
Biodiversity Conservation. The National 
Working Pan Code 2014 also mandates a 
Biodiversity Conservation Working Circle. 
All plans coming up for revision now shall 
have a Biodiversity Conservation Working 
Circle. Besides a host of Biodiversity based 
activities like Cactus Park, Ekta Van, Ekta 
Nursery, and Nutritional Park etc., have 
come up at Statue of Unity. Moreover, 
Shakkarbaug Zoo is an "A" Category 
zoological park along with many other 
zoological parks at Rajkot, Ahmedabad, 
Gandhinagar, Vadodara, Surat, Kevadiya 
etc. All these are repositories of 
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biodiversity. Therefore, these may be 
treated as a Biodiversity park is totality. 
GBB informed during the meeting held on 
04/02/2020 at GPCB with PRS Assessment 
Team nominated by Ministry of Jal Shakti 
about proposal sent by them to CAMPA 
for funding of around Rs. 5 crore for the 
development of Biodiversity Park. Team 
suggested tying up with AMC as they 
already have some plan to develop 
Biodiversity park at Khari under NRCP.  
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Annexure-I 

5 (v) Latest water quality of polluted river, its tributaries, drains with flow details and ground water 
quality in the catchment of polluted river 
 
Progress/Status Report of the River/PRS water quality Monitoring (May -2020): 

Name of 
Location 

Parameter 
DO 

(mg/l) 
pH BOD 

(mg/l) 
COD (mg/l) Total coliform 

(MPN/ 100ml) 
Fecal coliform 

(MPN/100 
ml) 

Triveni 
Sangam 

5.9 7.82 1.7 11 NA NA 

Annexure-II 
Details w.r.t point no. 5 (viii), (ix), (x), (xi) given by Irrigation Dept. as on date  

Sr.No River name Details/Status 

1 Triveni Details to be furnished soon 

Annexure-III 
Details w.r.t point no. 5 (xii) given by Forest Dept. /PCCF/APCCF/Concerned as on date 

Stretch/river Existing 

plantation/vegetation 

cover details 

Proposed plan to 

cover remaining 

gap along river 

/river stretch 

Time 

limit 

Remarks 

The details received from Social Forestry wing, Aranya Bhavan, Gandhinagar are as under 

Triveni About 11000 trees Target submitted by APCCF for all the Rivers 

of Gujarat is as per attached details in 

Annexure-A 
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National Mission for Clean Ganga 
Monthly Progress Report of PRS Kolak (Gujarat State) for May - 2020 
(Hon’ble NGT in the matter of OA No.673/2018 dated 06/12/2019) 

Sr. 
No. 

Activity to be monitored Timeline Submission of Progress by States/UT-
Compliance Status 

1 Ensure 100% treatment of sewage at 
least in-situ remediation 

31.03.2020 Proposal not received from PRH & RDD/ 
Concerned for in-situ remediation 

 Commencement of setting up of STPS 
and connecting all the drains and other 
sources of generation of sewage to the 
STPs must be ensured 

31.03.2020 Gunjan STP proposed by Vapi Notified 
Area Authority (10 MLD): - 2020. 
PRH & RDD was informed to submit the 
action plan for the sewage generated from 
the village Chhiri, Chharwada, Salvav & 
Balitha (18 MLD) 

2 Timeline for completing all steps of 
action plans including completion of 
setting up of STPs and their 
commissioning 

31.03.2021 

3 Chief Secretaries may set up appropriate 
monitoring mechanism at State level 

• Specifying accountability of 
nodal authorities not below the 
Secretary Level 
 
 

• Chief Secretaries may have an 
accountable person attached in 
their office for this purpose. 
 
 
 
 
 

 
 

• Monitoring at State level must 
take place 

22.01.2020 
 
 
 
 
 
 
 
22.01.2020 
 
 
 
 
 
 
 
 
Fortnightly 
commencing 
21.12.2019 

RRC meeting is generally held quarterly at 

GPCB, Gandhinagar to review the progress 

and the minutes of the meeting, having 

progress status, is regularly submitted to 

CPCB (However, it was not held in last 

quarter due to Covid-19 lockdown) 

In compliance to the direction with 
reference to set up Monitoring 
Mechanism, Deputy Environmental 
Engineer (Shri T.C.Patel) has been deputed 

vide letter No. મહકેમ / જી -40 (14) / 
561788 dated 10.06.2020 at Chief 

Secretary office to look after the Hon’ble 
NGT matters 

Reviews of all NGT matters are taken 
frequently under chairmanship of Hon’ble 
CS (Last meeting was conducted on 
24/12/2019) in matter of O.A.  No.:- 
606/2018 

4 Progress report may be furnished by the 
States/UTs to 

• Secretary, Ministry of Jal Shakti 

• Member Secretary, CPCB 

Monthly 
(preferably 
before 20th of 
every month) 

Noted & Complied  

5 Progress Report may be comprised of 
details along with completion timelines 
on: 

(i)        Identification of polluting 
sources including drains 
contributing to river 
pollution and action as per 
NGT order on insitu 
treatment 

  
 
 
Identification of polluting sources 
including drains contributing to river 
pollution is already completed and 
submitted in the PRS action plan 
In-situ treatment:- Pl. refer point no:-1    
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(ii)      Status of STPs, I&D and 
sewerage networks 
Details of existing 
infrastructure, gap analysis, 
proposed along with 
completion timeline 

 Existing infrastructure:  --- 
Gap analysis: 26 MLD 
Proposed : 10 MLD 
 Completion Timeline: 2020  
Proposed Plan and Present Status:- 

I. Gunjan (10 MLD) proposed by 
Vapi notified area authority to 
treat the 8 MLD sewage generated 
from Gunjan, Notified Area. Time 
line-2020 (Land Issue:- Insufficient 
land). 

II. PRH & RDD was informed to 
submit the action plan for the 
sewage generated from the village 
Chhiri, Chharwada, Salvav & 
Balitha (18 MLD) 

(iii)        Status of CETPs 
Details of existing CETP and 
ETP infrastructure, gap 
analysis, proposed along 
with completion timeline, 
no. of industries and 
complying status 

 No any industrial effluent is being 
discharge into the stretch of River Kolak  

(iv)         Status of Solid Waste 
Management & Details of 
Processing Facilities 
Details of existing 
infrastructure, gap analysis,  
proposed along with 
completion timeline 

 5 (iv) Status is attached as Annexure – I 

(v)        Latest water quality of 
polluted river, its tributaries, 
drains with flow details and 
ground water quality in the 
catchment of polluted river 

 5 (v) Status is attached as Annexure – II 

(vi)        Preventing dumping of 
waste and scientific waste 
management including bio-
medical wastes, plastic 
wastes and decentralizing 
waste processing, including 
waste generated from 
hotels, ashrams etc. 

 Bio-Medical Waste:-  
There are total 717 # of HCUs (Health Care 
Units), treatment & disposal of Bio 
Medical Waste of which is being taken 

care of by a common facility M/s En-Cler 
Biomedical Waste Treatment Pvt. Ltd 
located in Surat 
Industrial Waste:- 

In the State, all hazardous waste 
generating units are consented with the 
authorization under Haz. Waste 
Management Rules, amended time to 
time & they are disposing their waste to 
TSDF/CHWIF/registered recycler under 
Rule-9/Co-processing and as per 
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consented conditions 

(vii)        Ground water regulation  GWRDC has given details about the 
recently framed draft bill titled 
“Conservation, Protection, Regulation and 
Management of Ground Water in Gujarat 
State” in the meeting held on 04/02/2020 
at GPCB with PRS Assessment Team 
nominated by Ministry of Jal Shakti which 
is in process and within 3 months to be 
submitted to the Assembly 

(viii) Adopting good irrigation 
practices 

 Details w.r.t point no. 5 (viii), (ix), (x), (xi) 
given by Irrigation Dept. as on date is 
attached as Annexure – III (ix)         Protection and 

management of Flood Plain 
Zones (FPZ) 

 

(x)        Rain water harvesting  

(xi)        Maintaining minimum 
environmental flow of river 

 

(xii)        Plantation on both sides of 
the river 

 Details w.r.t point no. 5 (xii) given by 
Forest Dept. /PCCF/ACCF/Concerned as on 
date is attached as Annexure – IV 

(xiii)    Setting up biodiversity parks     
on flood plains by removing 
encroachment 

 As per the information received from GBB, 
vide letter dated 24.04.2020, Forest Dept. 
has established a very rich Botanical 
Garden at Waghai, Dangs. It also has a 
chain of Research Stations, Germ Plasms 
Banks, Provenance Banks, Sample Plots, 
Preservation Plots spread all over the 
State. Many working plans have 
Conservation or Preservation Working 
Circles for the express purpose of 
Biodiversity Conservation. The National 
Working Pan Code 2014 also mandates a 
Biodiversity Conservation Working Circle. 
All plans coming up for revision now shall 
have a Biodiversity Conservation Working 
Circle. Besides a host of Biodiversity based 
activities like Cactus Park, Ekta Van, Ekta 
Nursery, and Nutritional Park etc., have 
come up at Statue of Unity. Moreover, 
Shakkarbaug Zoo is an "A" Category 
zoological park along with many other 
zoological parks at Rajkot, Ahmedabad, 
Gandhinagar, Vadodara, Surat, Kevadiya 
etc. All these are repositories of 
biodiversity. Therefore, these may be 
treated as a Biodiversity park is totality. 
GBB informed during the meeting held on 
04/02/2020 at GPCB with PRS Assessment 
Team nominated by Ministry of Jal Shakti 
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about proposal sent by them to CAMPA 
for funding of around Rs. 5 Crore for the 
development of Biodiversity Park. Team 
suggested tying up with AMC as they 
already have some plan to develop 
Biodiversity park at Khari under NRCP.  

 

 



(PRS of River Kolak) 

Page 5 of 11 

 

Annexure-I 

5 (iv ) Status of Solid Waste Management & Details of Processing Facilities 
 
(From Notified Area Authority) 

Types of Waste/ 

Characteristic of 

waste 

Generated 

Quantity/da

y 

Collection/  

Storage facility 

with capacity 

Disposal/Treatment 

facility with capacity 

along with location 

Total Gap with 

generation & existing 

treatment facilities if 

any 

Proposed action plan /facility to 

cover gap 

Time limit Remarks/Present 

Status 

Domestic 8.50 MT @3 Lakh MT 

 

Total Area –  

3.8 Hectare 

Composting Method 

- 5.50 MT/Day  

At Survey/Plot No. 

4804 to 4807, GIDC 

Vapi   (Near TSDF 

Site, GIDC Vapi) 

At present @5.50 

MT/day waste is 

converted through 

composting process. 

For the Gap of 3.00 

MT/Day the  

 

The Tender for Collection, 

Sorting and Recovery of waste 

and set up material recovery 

facility under DBFOOM model 

as per Rules, Norms and 

regulation of SWM Rules – 2016  

Capacity: 15 MT/Day 

June - 

2019 

Expected to 

complete by 

June-2020 

Total 8.50 MT  5.5 TPD 3.0 TPD 15 TPD -- -- 
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Annexure-II 

5 (v) Latest water quality of polluted river, its tributaries, drains with flow details and ground water quality in the catchment of polluted river 
 
Progress/Status Report of the River/PRS water quality Monitoring (May- 2020): 

Date Location DO (mg/l) pH BOD (mg/l) COD (mg/l) Fecal Coliform 

(MPN/100 ml) 

Total coliform 

(MPN/100 ml) 

05/05/

2020 

River Kolak at N H No. 8, 

Morai 
6.90 7.95 0.80 5.00 110.00 350.00 

05/05/

2020 

River Kolak at Pataliya 

Bridge 
5.90 7.28 1.40 11.00 920 >1600 

  

Progress/Status Report of the River/PRS ground water quality Monitoring (May- 2020): 

Date Location DO (mg/l) pH BOD 

(mg/l) 

COD 

(mg/l) 

Fecal Coliform 

(MPN/100 ml) 

Total coliform 

(MPN/100 ml) 

SS Iron Lead Nickel 

14/05/2020 Borewell at Koteshwar 

Mahadev Temple, Vatar 
4.40 7.88 2.20 8.00 <2 <2 

4.00 0.185 BDL BDL 

 

 

Zinc Manganese Nitrite Nitrate Hexavalent 

Chromium 

Total 

Chromium 

Percent 

Sodium 

Ammonical 

Nitrogen 

Total Kejeldahl 

Nirtogen 

TDS Conductivity 

0.137 BDL 0.032 0.090 BDL BDL 8.20 0.10 1.51 240.00 398.00 
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Drain details with flow: 

Sr. 

No. 

Location/Name 

of Drain 

Name of 

Inletting 

River/Drain 

Discharge 

(MLD) 

Max. Min. 

1 
Morai, Vapi 

Bill Khadi 26 

MLD 

10 

MLD 

 

Annexure-III 

Details w.r.t point no. 5 (viii), (ix), (x), (xi) given by Irrigation Dept. as on date  

Sr. No River name Details/Status 

1 Kolak Details as per below 
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Annexure-IV 

Details w.r.t point no. 5 (xii) given by Forest Dept. /PCCF/ACCF/Concerned as on date 

Stretch/river Existing 

plantation/vegetation 

cover details  

Proposed plan to 

cover remaining 

gap along river 

/river stretch  

Time 

limit 

Remarks 

Kolak(kikarla to

 salvav)  
Nil  

Target submitted by APCCF for all the Rivers of 

Gujarat is as per attached details in Annexure-A 
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National Mission for Clean Ganga 
Monthly Progress Report of PRS Mahi (Gujarat State) for May-20 

(Hon’ble NGT in the matter of OA No.673/2018 dated 06/12/2019) 

Sl.
No. 

Activity to be monitored Timeline  Submission of Progress by States/UT-
Compliance Status 

1 Ensure 100% treatment of sewage at 
least in-situ remediation 

31.03.2020 There is no any domestic discharge/outlet in to 
this stretch 

 Commencement of setting up of STPS 
and connecting all the drains and other 
sources of generation of sewage to the 
STPs must be ensured 

31.03.2020 

2 Timeline for completing all steps of 
action plans including completion of 
setting up of STPs and their 
commissioning 

31.03.2021 

3 Chief Secretaries may set up appropriate 
monitoring mechanism at State level 

• Specifying accountability of 
nodal authorities not below the 
Secretary Level 
 
 
 

• Chief Secretaries may have an 
accountable person attached in 
their office for this purpose. 
 
 
 

 
 
 

• Monitoring at State level must 
take place 

22.01.2020 
 
 
 
 
 
 
 
22.01.2020 
 
 
 
 
 
 
 
 

Fortnightly 
commencin
g 
21.12.2019 

RRC meeting is generally held quarterly at GPCB, 

Gandhinagar to review the progress and the 

minutes of the meeting, having progress status, 

is regularly submitted to CPCB (However, it was 

not held in last quarter due to Covid-19 

lockdown) 

In compliance to the direction with reference to 
set up Monitoring Mechanism, Deputy 
Environmental Engineer (Shri T.C.Patel) has been 

deputed vide letter No. મહકેમ / જી -40 (14) 
/ 561788 dated 10.06.2020 at Chief Secretary 

office to look after the Hon’ble NGT matters 

Reviews of all NGT matters are taken frequently 
under chairmanship of Hon’ble CS (Last meeting 
was conducted on 24/12/2019) in matter of O.A.  
No.:- 606/2018 

4 Progress report may be furnished by the 
States/UTs to 

• Secretary, Ministry of Jal Shakti 

• Member Secretary, CPCB 

Monthly 
(preferably 
before 20th 
of every 
month) 

Noted & Complied  

5 Progress Report may be comprised of 
details along with completion timelines 
on: 

(i)        Identification of polluting 
sources including drains 
contributing to river 
pollution and action as per 
NGT order on insitu 
treatment 

  
 
 
Identification of polluting sources including 
drains contributing to river pollution is already 
completed and submitted in the PRS action plan.  
In-situ treatment:- Pl. refer point no:-1    
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(ii)      Status of STPs, I&D and 
sewerage networks 
Details of existing 
infrastructure, gap analysis, 
proposed along with 
completion timeline 

 Existing infrastructure: ---  
Gap analysis:--- 
Proposed : --- 
 Completion Timeline : --- 
There is no any domestic discharge/outlet in to 
this stretch 

(iii)        Status of CETPs 
Details of existing CETP and 
ETP infrastructure, gap 
analysis, proposed along 
with completion timeline, 
no. of industries and 
complying status 

 There is no any industrial or domestic 
discharge/outlet in River Mahi in this stretch. 

(iv)         Status of Solid Waste 
Management & Details of 
Processing Facilities 
Details of existing 
infrastructure, gap analysis,  
proposed along with 
completion timeline 

 There is no Nagarpalika area in this stretch of 
River. 

(v)        Latest water quality of 
polluted river, its tributaries, 
drains with flow details and 
ground water quality in the 
catchment of polluted river 

 5 (v) Status is attached as Annexure – I 
As per the CPCB report (Sep-18) based on results 

of 2016 & 2017, also Mahi not been fall in any 

priority with <3 mg/L BOD and information for 

the same is already submitted to CPCB. 

(vi)        Preventing dumping of 
waste and scientific waste 
management including bio-
medical wastes, plastic 
wastes and decentralizing 
waste processing, including 
waste generated from 
hotels, ashrams etc. 

 Bio-Medical Waste:-  
There are total 105 # of HCUs (Health Care 
Units) located in the Thasra Taluka 
All are members of either M/s. Samvedana 
BMW Incinerator or M/s. Pollucare Biomedical 
Management Pvt. Ltd. 
Industrial Waste:- 

In the State, all hazardous waste generating 
units are consented with the authorization 
under Haz. Waste Management Rules, amended 
time to time & they are disposing their waste to 
TSDF/CHWIF/registered recycler under Rule-
9/Co-processing and as per consented 
conditions 

(vii)        Ground water regulation  GWRDC has given details about the recently 
framed draft bill titled “Conservation, 
Protection, Regulation and Management of 
Ground Water in Gujarat State” in the meeting 
held on 04/02/2020 at GPCB with PRS 
Assessment Team nominated by Ministry of Jal 
Shakti which is in process and within 3 months 
to be submitted to the Assembly 
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(viii) Adopting good irrigation 
practices 

 Details w.r.t point no. 5 (viii), (ix), (x), (xi) given 
by Irrigation Dept. as on date is attached as 
Annexure – II (ix)         Protection and 

management of Flood Plain 
Zones (FPZ) 

 

(x)        Rain water harvesting  

(xi)        Maintaining minimum 
environmental flow of river 

 

(xii)        Plantation on both sides of 
the river 

 Details w.r.t point no. 5 (xii) given by Forest 
Dept. /PCCF/ACCF/Concerned as on date is 
attached as Annexure – III 

(xiii)    Setting up biodiversity parks     
on flood plains by removing 
encroachment 

 As per the information received from GBB, vide 
letter dated 24.04.2020, Forest Dept. has 

established a very rich Botanical Garden at 
Waghai, Dangs. It also has a chain of Research 
Stations, Germ Plasms Banks, Provenance Banks, 
Sample Plots, Preservation Plots spread all over 
the State. Many working plans have 
Conservation or Preservation Working Circles for 
the express purpose of Biodiversity 
Conservation. The National Working Pan Code 
2014 also mandates a Biodiversity Conservation 
Working Circle. All plans coming up for revision 
now shall have a Biodiversity Conservation 
Working Circle. Besides a host of Biodiversity 
based activities like Cactus Park, Ekta Van, Ekta 
Nursery, and Nutritional Park etc., have come up 
at Statue of Unity. Moreover, Shakkarbaug Zoo 
is an "A" Category zoological park along with 
many other zoological parks at Rajkot, 
Ahmedabad, Gandhinagar, Vadodara, Surat, 
Kevadiya etc. All these are repositories of 
biodiversity. Therefore, these may be treated as 
a Biodiversity park is totality. 
GBB informed during the meeting held on 
04/02/2020 at GPCB with PRS Assessment Team 
nominated by Ministry of Jal Shakti about 
proposal sent by them to CAMPA for funding of 
around Rs. 5 crore for the development of 
Biodiversity Park. Team suggested tying up with 
AMC as they already have some plan to develop 
Biodiversity park at Khari under NRCP. 

 

 



(PRS of River Mahi) 

Page 4 of 7 

  

Annexure- I 

5 (v) Latest water quality of polluted river, its tributaries, drains with flow details and ground water 
quality in the catchment of polluted river 
 

• Latest water quality of polluted river 

Month Location DO 

(mg/l) 

pH BOD 

(mg/l) 

COD 

(mg/l) 

Fecal 

Coliform 

(MPN/100 

ml) 

Total 

coliform 

(MPN/100 

ml) 

May 2020 River Mahi at 

Sevalia 

8.5 8.11 0.38 4 4 33 

Annexure-II 

Details w.r.t point no. 5 (viii), (ix), (x), (xi) given by Irrigation Dept. as on date  

Sr.No River name Details/Status 

1 Mahi 1. Environmental flow: 300 cusecs 
2.Detail of Good lrrigation Practices and Flood Plain Management 
Zone: Detail given below 
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Annexure-III 

Details w.r.t point no. 5 (xii) given by Forest Dept. /PCCF/ACCF/Concerned as on date 

Stretch/river Existing plantation/vegetation 

cover details  

Proposed plan to 

cover remaining 

gap along river 

/river stretch  

Time 

limit 

Remarks 

Mahi, Shedhi  

8,32,000 Plants were planted 

along the Mahi, Shedhi and Other 

river in the areas available under 

the Vanmahotsav and other 

Schemes of the forest 

Department with the co-

operation of local People.  

Target submitted by APCCF for all the Rivers of 
Gujarat is as per attached details in Annexure-A 
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National Mission for Clean Ganga 
Monthly Progress Report of PRS Amravati (Gujarat State) for May-20 
(Hon’ble NGT in the matter of OA No.673/2018 dated 06/12/2019) 

Sl.No. Activity to be monitored Timeline  Submission of Progress by States/UT-
Compliance Status 

1 Ensure 100% treatment of sewage at 
least in-situ remediation 

31.03.2020 No action plan submitted by PRH & RDD.  
However, as per the suggestion given by 
Assessment team during meeting held on 
04/02/2020, NEERI, UP Govt., Punjab Gov. 
etc may be approached by 
UDD/GUDM/PRH & RDD /Concerned for 
technical support  

 Commencement of setting up of STPS 
and connecting all the drains and other 
sources of generation of sewage to the 
STPs must be ensured 

31.03.2020 PRH & RDD was informed to submit the 
action plan for the sewage generated from 
the villages Limbet, Hirapor, Sangpur, 
Pardi, Piprod, and Dadhal for 1.36 MLD 
discharge 
  

2 Timeline for completing all steps of 
action plans including completion of 
setting up of STPs and their 
commissioning 

31.03.2021 

3 Chief Secretaries may set up appropriate 
monitoring mechanism at State level 

• Specifying accountability of 
nodal authorities not below the 
Secretary Level 
 
 
 

• Chief Secretaries may have an 
accountable person attached in 
their office for this purpose. 
 
 
 
 
 

 
 

• Monitoring at State level must 
take place 

22.01.2020 
 
 
 
 
 
 
 
22.01.2020 
 
 
 
 
 
 
 
 
Fortnightly 
commencing 
21.12.2019 

RRC meeting is generally held quarterly at 

GPCB, Gandhinagar to review the progress 

and the minutes of the meeting, having 

progress status, is regularly submitted to 

CPCB (However, it was not held in last 

quarter due to Covid-19 lockdown) 

In compliance to the direction with 
reference to set up Monitoring 
Mechanism, Deputy Environmental 
Engineer (Shri T.C.Patel) has been deputed 

vide letter No. મહકેમ / જી -40 (14) / 
561788 dated 10.06.2020 at Chief 

Secretary office to look after the Hon’ble 
NGT matters 

Reviews of all NGT matters are taken 
frequently under chairmanship of Hon’ble 
CS (Last meeting was conducted on 
24/12/2019) in matter of O.A.  No.:- 
606/2018 

4 Progress report may be furnished by the 
States/UTs to 

• Secretary, Ministry of Jal Shakti 

• Member Secretary, CPCB 

Monthly 
(preferably 
before 20th of 
every month) 

Noted & Complied 

5 Progress Report may be comprised of 
details along with completion timelines 
on: 
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(i)        Identification of polluting 
sources including drains 
contributing to river 
pollution and action as per 
NGT order on insitu 
treatment 

Identification of polluting sources 
including drains contributing to river 
pollution is already completed and 
submitted in the PRS action plan.  
In-situ treatment: - Pl. refer point no: -1    

(ii)      Status of STPs, I&D and 
sewerage networks 
Details of existing 
infrastructure, gap analysis, 
proposed along with 
completion timeline 

 Existing infrastructure: -- 
Gap analysis: 1.36 MLD (from the Villages) 
Proposed: -- 
 Completion Timeline: -- 
PRH & RDD was informed to submit the 
action plan for the sewage generated from 
the villages Limbet, Hirapor, Sangpur, 
Pardi, Piprod, and Dadhal for 1.36 MLD 
discharge 

(iii)        Status of CETPs 
Details of existing CETP and 
ETP infrastructure, gap 
analysis, proposed along 
with completion timeline, 
no. of industries and 
complying status 

 There is no Industries in the vicinity of 
River Amravati and there is no discharge 
of industrial effluent in to Amravati river 

(iv)         Status of Solid Waste 
Management & Details of 
Processing Facilities 
Details of existing 
infrastructure, gap analysis, 
proposed along with 
completion timeline 

 Data not available Letter issued to concern 
authorities 

(v)        Latest water quality of 
polluted river, its tributaries, 
drains with flow details and 
ground water quality in the 
catchment of polluted river 

 5 (v) Status is attached as Annexure – I 

(vi)        Preventing dumping of 
waste and scientific waste 
management including bio-
medical wastes, plastic 
wastes and decentralizing 
waste processing, including 
waste generated from 
hotels, ashrams etc. 

 Bio-Medical Waste: -  
There are total 321 # of HCUs (Health Care 
Units) located in the Ankleshwar taluka, 
treatment & disposal of Bio Medical 
Waste of which is being taken care of by a 
common facility M/s, Globe Bio Care 
located in GIDC Ankleshwar. 
Industrial Waste: - 

In the State, all hazardous waste 
generating units are consented with the 
authorization under Haz. Waste 
Management Rules, amended time to 
time & they are disposing their waste to 
TSDF/CHWIF/registered recycler under 
Rule-9/Co-processing and as per 
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consented conditions 

(vii)        Ground water regulation  GWRDC has given details about the 
recently framed draft bill titled 
“Conservation, Protection, Regulation and 
Management of Ground Water in Gujarat 
State” in the meeting held on 04/02/2020 
at GPCB with PRS Assessment Team 
nominated by Ministry of Jal Shakti which 
is in process and within 3 months to be 
submitted to the Assembly 

(viii) Adopting good irrigation 
practices 

 Details w.r.t point no. 5 (viii), (ix), (x), (xi) 
given by Irrigation Dept. as on date is 
attached as Annexure – II (ix)         Protection and 

management of Flood Plain 
Zones (FPZ) 

 

(x)        Rain water harvesting  

(xi)        Maintaining minimum 
environmental flow of river 

 

(xii)        Plantation on both sides of 
the river 

 Details w.r.t point no. 5 (xii) given by 
Forest Dept. /PCCF/ACCF/Concerned as on 
date is attached as Annexure – III 

(xiii)    Setting up biodiversity parks     
on flood plains by removing 
encroachment 

 As per the information received from GBB, 
vide letter dated 24.04.2020, Forest Dept. 
has established a very rich Botanical 
Garden at Waghai, Dangs. It also has a 
chain of Research Stations, Germ Plasms 
Banks, Provenance Banks, Sample Plots, 
Preservation Plots spread all over the 
State. Many working plans have 
Conservation or Preservation Working 
Circles for the express purpose of 
Biodiversity Conservation. The National 
Working Pan Code 2014 also mandates a 
Biodiversity Conservation Working Circle. 
All plans coming up for revision now shall 
have a Biodiversity Conservation Working 
Circle. Besides a host of Biodiversity based 
activities like Cactus Park, Ekta Van, Ekta 
Nursery, and Nutritional Park etc., have 
come up at Statue of Unity. Moreover, 
Shakkarbaug Zoo is an "A" Category 
zoological park along with many other 
zoological parks at Rajkot, Ahmedabad, 
Gandhinagar, Vadodara, Surat, Kevadiya 
etc. All these are repositories of 
biodiversity. Therefore, these may be 
treated as a Biodiversity park is totality. 
GBB informed during the meeting held on 
04/02/2020 at GPCB with PRS Assessment 
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Team nominated by Ministry of Jal Shakti 
about proposal sent by them to CAMPA 
for funding of around Rs. 5 crore for the 
development of Biodiversity Park. Team 
suggested tying up with AMC as they 
already have some plan to develop 
Biodiversity park at Khari under NRCP.  
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Annexure –I  

Progress/Status Report of the River/PRS water quality Monitoring (May-2020): - 

Sr.no. Location ID  Name of Location Parameter 

DO (mg/l) pH BOD (mg/l) COD 

(mg/l) 

Total coliform 

(MPN/ 100ml) 

Fecal coliform 

(MPN/100 ml) 

1 43527 At village Dadhal 6.22 7.90 0.86 7 110 46 

 

Progress /Status Report for Ground water quality monitoring pertaining to PRS River (May-2020): - 

* NA- HM- Not Analyzed till date 

 

Location 
ID  

Name of Location Parameter 

pH BOD 

(mg/l) 

COD 

(mg/l) 

Cu  
mg/l 

T.Cr. 
mg/l 

H.Cr. 
mg/l 

Fe mg/l Pb 
 mg/l 

Mn  
mg/l 

Ni 
mg/l 

Zn 
 mg/l 

50637 Jitali Water works 7.98 0.35 5 NA NA BDL NA NA --- NA NA 
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Drain details with flow: 

Sr. 

No 

Location  Name of Inletting River/Drain Discharge *(Cusec) 

Max Min 

1 Limbet Gram 

Panchayat- Ta. 

Jhagadia 

 

Domestic w/w drain pipe line 

outlet  in to River Amravati  

0.1878 0.1 

2 HiraporGram 

Panchayat- Ta. 

Valia 

 

Domestic w/w drain pipe line 

outlet in to River Amravati  

0.2120 0.1  

3 Sangpur Gram 

Panchayat- Ta. 

Ankleshwar 

 

Domestic w/w drain pipe line 

outlet  in to River Amravati  

0.2884 0.2  

4 Pardi 

(Pardi-Piplod 

Group Gram 

Panchayat)- Ta. 

Ankleshwar 

Domestic w/w drain pipe line 

outlet  of Pardi  in to River 

Amravati  

0.0633 0.03 

5 Piprod 

(Pardi-Piplod 

Group Gram 

Panchayat)- Ta. 

Ankleshwar 

Domestic w/w drain pipe line 

outlet  of Piprod  in to River 

Amravati  

0.0656 0.03 

6 Avadar Gram 

Panchayat- Ta. 

Ankleshwar 

Domestic w/w drain pipe line 

outlet  in to River Amravati  

0.1440 0.1 

7. Dadhal Gram 

Panchayat- Ta. 

Ankleshwar 

Domestic w/w drain pipe line 

outlet in to River Amravati  

0.3991 0.4 
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Annexure-II 

Details w.r.t point no. 5 (viii), (ix), (x), (xi) given by Irrigation Dept. as on date  

Sr.No River name Details/Status 

1 Amravati Data/details will be furnished soon 

 

Annexure-III 

Details w.r.t point no. 5 (xii) given by Forest Dept. /PCCF/ACCF/Concerned as on date 

Stretch/river Existing 

plantation/vegetation 

cover details 

Proposed plan to 

cover remaining 

gap along river 

/river stretch 

Time limit Remarks 

Amravati (Dadhal  

to Ankleshwar)  

8.00 Km  

1200 trees 
Target submitted by APCCF for all the Rivers of 

Gujarat is as per attached details in Annexure-A 

Source:- Social Forestry Wing, Aranya Bhavan, Gandhinagar 
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National Mission for Clean Ganga 
Monthly Progress Report of PRS Damanganga (Gujarat State) for May - 20 

(Hon’ble NGT in the matter of OA No.673/2018 dated 06/12/2019) 

Sr. 
No. 

Activity to be monitored Timeline Submission of Progress by States/UT-
Compliance Status 

1 Ensure 100% treatment of sewage at 
least in-situ remediation 

31.03.2020 As informed by UDD, ULBs were instructed to 
start In-situ Bioremediation of sewage as NGT 
instructed by order Dated. 06.12.2019. As per 
data received 7 Municipalities (Jetpur (Bhadar), 
Ankleshwar (Amlakhadi), Wadhvan (Bhogavo), 
Vapi (Damanganga), Kheda (Shedhi), Dahod 
(Anas), Zalod (Anas)) out of 10 municipalities 
related to PRS required to to In-Situ 
Bioremediation. Consultants were appointed to 
suggest better technology for In-Situ 
Bioremediation of sewage. Finalization of the 
technology to be adopted for In-Situ 
Bioremediation within a week and In- Situ 
remediation will be commenced within two 
months. 

 Commencement of setting up of STPS 
and connecting all the drains and other 
sources of generation of sewage to the 
STPs must be ensured 

31.03.2020 Vapi Namdha (14 MLD) – Dec –2020 
Vapi Chandor (29.53 MLD) - May-2021 
Vapi Notified Area Authority (5 MLD) – Sep -
2021 

2 Timeline for completing all steps of 
action plans including completion of 
setting up of STPs and their 
commissioning 

31.03.2021 STPs: - 
Vapi Namdha (14 MLD) – Dec –2020 
Vapi Chandor (29.53 MLD) - May-2021 
Vapi Notified Area Authority (5 MLD) – Sep -
2021 
CETPs: - 
CETP Vapi (VGEL) - Expansion 55 to 70 MLD. 
Dec-2019 (Timeline already due, EC awaited 
however, CETP is meeting with the norms) 

3 Chief Secretaries may set up appropriate 
monitoring mechanism at State level 

• Specifying accountability of 
nodal authorities not below the 
Secretary Level 
 
 
 

• Chief Secretaries may have an 
accountable person attached in 
their office for this purpose. 
 
 

22.01.2020 
 
 
 
 
 
 
 
22.01.2020 
 
 
 
 

RRC meeting is generally held quarterly at 

GPCB, Gandhinagar to review the progress and 

the minutes of the meeting, having progress 

status, is regularly submitted to CPCB 

(However, it was not held in last quarter due to 

Covid-19 lockdown) 

In compliance to the direction with reference 
to set up Monitoring Mechanism, Deputy 
Environmental Engineer (Shri T.C.Patel) has 

been deputed vide letter No. મહકેમ / જી -40 
(14) / 561788 dated 10.06.2020 at Chief 
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• Monitoring at State level must 
take place 

 
 
 
Fortnightly 
commenci
ng 
21.12.2019 

Secretary office to look after the Hon’ble NGT 
matters 

Reviews of all NGT matters are taken 
frequently under chairmanship of Hon’ble CS 
(Last meeting was conducted on 24/12/2019) in 
matter of O.A.  No.: - 606/2018 

4 Progress report may be furnished by the 
States/UTs to 

• Secretary, Ministry of Jal Shakti 

• Member Secretary, CPCB 

Monthly 
(preferably 
before 20th 
of every 
month) 

Noted & Complied  

5 Progress Report may be comprised of 
details along with completion timelines 
on: 

(i)        Identification of polluting 
sources including drains 
contributing to river 
pollution and action as per 
NGT order on insitu 
treatment 

  
 
 
Identification of polluting sources including 
drains contributing to river pollution is already 
completed and submitted in the PRS action 
plan.  
In-situ treatment:- Pl. refer point no:-1    

(ii)      Status of STPs, I&D and 
sewerage networks 
Details of existing 
infrastructure, gap analysis, 
proposed along with 
completion timeline 

 Existing infrastructure:  --- 
Gap analysis: 20.5 MLD 
Proposed: 48.53 MLD 
Completion Timeline: December 2021  
Proposed Plan with Present Status: - 
Vapi Namdha (14 MLD) - Work in Progress. 25 
% completed.  Expected to complete by Dec-
2020 as per letter of Vapi Nagarpalika dated 
08.06.2020. 
Vapi Chandor (29.53 MLD) - Land proposal at 
revenue level. Tender invited. Expected to 
complete by May-2021. Tender work in 
progress as per letter of Vapi Nagarpalika dated 
08.06.2020. 
Vapi Notified Area Authority (5 MLD) - Design 
to be finalized. Expected to complete by Sep -
2021 

(iii)        Status of CETPs 
Details of existing CETP and 
ETP infrastructure, gap 
analysis, proposed along 
with completion timeline, 
no. of industries and 
complying status 

 GIDC Vapi Estate located at Bank of River 
Damanganga. 519 Nos. of units having 
discharge into CETP Vapi (55 MLD). At present 
CETP meeting with the norms. 
Existing CETP/ETP:- 

• CETP  VGEL-55 MLD 

• M/s. GHCL, Sarigam-2.5 MLD. 
Meeting with the Norms 
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Proposed Expansion with Status: -VGEL - 
Proposed Expansion 55 to 70 MLD. EC awaited. 
VGEL proposed to complete their up gradation 
up to March – 2020. Time line is already due 
but CETP at present meeting with norms. 

(iv)         Status of Solid Waste 
Management & Details of 
Processing Facilities 
Details of existing 
infrastructure, gap analysis,  
proposed along with 
completion timeline 

 5 (iv) Status is attached as Annexure – I 

(v)        Latest water quality of 
polluted river, its tributaries, 
drains with flow details and 
ground water quality in the 
catchment of polluted river 

 5 (v) Status is attached as Annexure – II 

(vi)        Preventing dumping of 
waste and scientific waste 
management including bio-
medical wastes, plastic 
wastes and decentralizing 
waste processing, including 
waste generated from 
hotels, ashrams etc. 

 Bio-Medical Waste:-  
There are total 717 # of HCUs (Health Care 
Units), treatment & disposal of Bio Medical 
Waste of which is being taken care of by a 

common facility M/s En-Cler Biomedical 
Waste Treatment Pvt. Ltd located in Surat 
Industrial Waste:- 

In the State, all Hazardous waste generating 
units are consented with the authorization 
under Haz. Waste Management Rules, 
amended time to time & they are disposing 
their waste to TSDF/CHWIF/registered recycler 
under Rule-9/Co-processing and as per 
consented conditions 

(vii)        Ground water regulation  GWRDC has given details about the recently 
framed draft bill titled “Conservation, 
Protection, Regulation and Management of 
Ground Water in Gujarat State” in the meeting 
held on 04/02/2020 at GPCB with PRS 
Assessment Team nominated by Ministry of Jal 
Shakti which is in process and within 3 months 
to be submitted to the Assembly 

(viii) Adopting good irrigation 
practices 

 Details w.r.t point no. 5 (viii), (ix), (x), (xi) given 
by Irrigation Dept. as on date is attached as 
Annexure – III (ix)         Protection and 

management of Flood Plain 
Zones (FPZ) 

 

(x)        Rain water harvesting  
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(xi)        Maintaining minimum 
environmental flow of river 

 

(xii)        Plantation on both sides of 
the river 

 Details w.r.t point no. 5 (xii) given by Forest 
Dept. /PCCF/ACCF/Concerned as on date is 
attached as Annexure – IV 

(xiii)    Setting up biodiversity parks     
on flood plains by removing 
encroachment 

 As per the information received from GBB, vide 
letter dated 24.04.2020, Forest Dept. has 

established a very rich Botanical Garden at 
Waghai, Dangs. It also has a chain of Research 
Stations, Germ Plasms Banks, Provenance 
Banks, Sample Plots, Preservation Plots spread 
all over the State. Many working plans have 
Conservation or Preservation Working Circles 
for the express purpose of Biodiversity 
Conservation. The National Working Pan Code 
2014 also mandates a Biodiversity Conservation 
Working Circle. All plans coming up for revision 
now shall have a Biodiversity Conservation 
Working Circle. Besides a host of Biodiversity 
based activities like Cactus Park, Ekta Van, Ekta 
Nursery, and Nutritional Park etc., have come 
up at Statue of Unity. Moreover, Shakkarbaug 
Zoo is an "A" Category zoological park along 
with many other zoological parks at Rajkot, 
Ahmedabad, Gandhinagar, Vadodara, Surat, 
Kevadiya etc. All these are repositories of 
biodiversity. Therefore, these may be treated 
as a Biodiversity park is totality. 
GBB informed during the meeting held on 
04/02/2020 at GPCB with PRS Assessment 
Team nominated by Ministry of Jal Shakti about 
proposal sent by them to CAMPA for funding of 
around Rs. 5 crore for the development of 
Biodiversity Park. Team suggested tying up with 
AMC as they already have some plan to 
develop Biodiversity park at Khari under NRCP.  
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Annexure-I 

5 (iv ) Status of Solid Waste Management & Details of Processing Facilities 
(From Notified Area Authority) 

Types of 

Waste/ 

Characteri

stic of 

waste 

Generated 

Quantity/day 

Collection/  

Storage facility 

with capacity 

Disposal/ 

Treatment facility 

with capacity along 

with location 

Total Gap with 

generation & existing 

treatment facilities if 

any 

Proposed action plan 

/facility to cover gap 

Time 

limit 

Remarks/ 

Present 

Status 

Domestic 8.50 MT @3 Lakh MT 

 

Total Area – 

3.8 Hectare  

Composting Method 

- 5.50 MT/Day  

At Survey/Plot No. 

4804 to 4807, GIDC 

Vapi   (Near TSDF 

Site, GIDC Vapi) 

Gap of 3.00 MT/Day  

 

The Tender for 

Collection, Sorting and 

Recovery of waste and 

set up material 

recovery facility under 

DBFOOM model as per 

Rules, Norms and 

regulation of SWM 

Rules – 2016 

Capacity:- 15 MT/Day 

June - 

2019 

Expected to 

complete by 

June-2020 

Total 8.50 TPD  5.5 TPD 3 TPD -- -- -- 

 

(From Nagarpalika Vapi) 

 

Types of Waste/ 

Characteristic of 

waste 

Generated 

Quantity/ 

day 

Collection/  

Storage facility 

with capacity 

Disposal/ 

Treatment facility 

with capacity along 

with location 

Total Gap with 

generation & existing 

treatment facilities if 

any 

Proposed action 

plan /facility to 

cover gap 

Time 

limit 

Present Status 
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Domestic 50 MT/D  

Capacity: 4 – 5 

Lakh MT. 

 

Total Area: 

31472 Sq. 

Meter.  

 

Vermi Compost – 3 

MT/Day,  

Organic Fertilizers -  

100 Kg/Day, 

Material Recovery 

Facility – 12 MT/Day 

At Village Namdha 

Survey No. 113 to 

116.  

Total Gap is 34.9 

TPD. 

Tendering for 

solid waste 

management for  

100 TPD with O 

and M for  9 years 

has been done 

and same has 

been floated in 

new paper on 

18/1/2019 

 

Dec- 

2019 

At present 
Vapi has 
Vermi 
Compost – 3 
MT/Day, 
Organic 
Fertilizer – 
100 Kg/Day, 
Material 
Recovery 
Facility – 12 
MT/Day hence 
Now for 34.9 
MT/Day Gap 
Nagarpalika 
has work 
tender is on 
agreement 
stage. Vapi 
Nagarpalika 
has proposed 
to work 
completion 
upto July – 
2021.  Work 
order given as 
per letter of 
Vapi 
Nagarpalika 
dated 
08.06.2020. 

Total 50 TPD  15.1 TPD 34.9  TPD -- -- -- 



(PRS of River Damanganga) 

Page 7 of 12 

 

 

Annexure-II 

5 (v) Latest water quality of polluted river, its tributaries, drains with flow details and ground water quality in the catchment of polluted river 
 
Progress/Status Report of the River/PRS water quality Monitoring May – 2020: 

Date Location DO (mg/l) pH BOD (mg/l) COD (mg/l) Fecal Coliform 

(MPN/100 ml) 

Total coliform 

(MPN/100 ml) 

04/05/

2020 
GIDC Vapi Weir 5.00 7.09 0.90 5.00 12 48 

04/05/

2020 
Zari Causeway Kachigam 5.40 7.57 1.80 18.00 170 540 

04/05/

2020 
Village Namdha 5.40 7.13 1.90 16.00 110 350 

  

Progress/Status Report of the River/PRS ground water quality Monitoring May – 2020: 

Date Location DO 

(mg/l) 

pH BOD 

(mg/l) 

COD 

(mg/l) 

Fecal Coliform 

(MPN/100 ml) 

Total coliform 

(MPN/100 ml) 

SS Iron Lead Nickel 

14/05/2020 Borewell at Jilla Panchayat School, Kanta 

Faliya, Village Namdha 
4.50 7.01 2.00 7.00 <2 <2 

4.00 0.172 BDL BDL 

 

Zinc Manganese Nitrite Nitrate Hexavalent 

Chromium 

Total 

Chromium 

Percent 

Sodium 

NH3 Total Kejeldahl 

Nirtogen 

TDS Conductivity 

0.129 BDL 0.024 0.082 BDL BDL 7.40 0.10 1.65 352.00 541.10 
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Drain details with flow: 

Sr.No. Location/Name of 

Drain 

Name of Inletting River/Drain Discharge (MLD) 

Max. Min. 

1 Zari Causeway 

Kachigaon Bridge, 

Daman (UT) 

Kalkada Khadi (Domestic 

outfall from Vapi Nagarpalika 

Area) 

20 MLD 18 MLD 

2 
Near GIDC Weir, Vapi 

Domestic outfall from Village 

Chanod Area 

0.5 

MLD 

0.3 

MLD 
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Annexure-III 
Details w.r.t point no. 5 (viii), (ix), (x), (xi) given by Irrigation Dept. as on date  

Sr.No River name Details/Status 

1 Damanganga Details mentioned as below 
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Annexure-IV 

Details w.r.t point no. 5 (xii) given by Forest Dept. /PCCF/ACCF/Concerned as on date 

Stretch/river Existing 

plantation/vegetation cover 

details 

Proposed plan to 

cover remaining 

gap along river 

/river stretch 

Time 

limit 

Remarks 

Damanganga  

(kachigaon to Vapi)  
8 ha. Plantation 

Target submitted by APCCF for all the Rivers of Gujarat 

is as per attached details in Annexure-A 
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National Mission for Clean Ganga 
Monthly Progress Report of PRS Shedhi (Gujarat State) for May-20 
(Hon’ble NGT in the matter of OA No.673/2018 dated 06/12/2019) 

Sl.
No. 

Activity to be monitored Timeline  Submission of Progress by States/UT-
Compliance Status 

1 Ensure 100% treatment of sewage at least 
in-situ remediation 

31.03.2020 As informed by UDD, ULBs were instructed 
to start In-situ Bioremediation of sewage as 
NGT instructed by order Dated. 06.12.2019. 
As per data received 7 Municipalities (Jetpur 
(Bhadar), Ankleshwar (Amlakhadi), 
Wadhvan (Bhogavo), Vapi (Damanganga), 
Kheda (Shedhi), Dahod (Anas), Zalod (Anas)) 
out of 10 municipalities related to PRS 
required to to In-Situ Bioremediation. 
Consultants were appointed to suggest 
better technology for In-Situ Bioremediation 
of sewage. Finalization of the technology to 
be adopted for In-Situ Bioremediation 
within a week and In- Situ remediation will 
be commenced within two months. 

 Commencement of setting up of STPS and 
connecting all the drains and other 
sources of generation of sewage to the 
STPs must be ensured 

31.03.2020 Kheda STP (5.2 MLD) - Feb-2021 
Underground drainage Project for Nadiad 
Nagarpalika - Feb-2021 

2 Timeline for completing all steps of action 
plans including completion of setting up of 
STPs and their commissioning 

31.03.2021 • Kheda STP (5.2 MLD) GWSSB- Expected 
to be commissioned by Feb-2021 

• Underground drainage Project for 
Nadiad Nagarpalika - Feb-2021 
 

• ETP:- Mafatlal Industries Limited 
Upgradation – RRC asked to submit the 
proposal of modification to achieve 
River discharge norms / ZLD. Unit has 
submitted letter dated 20/01/2020 
regarding permission of Nadiad 
Nagarpalika to continue discharge of 
treated wastewater to inlet of STP via 
drainage line.  

• CETP Nadiad (0.5 MLD) - Dec-2020 

3 Chief Secretaries may set up appropriate 
monitoring mechanism at State level 

• Specifying accountability of nodal 
authorities not below the 
Secretary Level 
 
 
 

• Chief Secretaries may have an 
accountable person attached in 
their office for this purpose. 
 
 
 
 

22.01.2020 
 
 
 
 
 
 
 
22.01.2020 
 
 
 
 
 
 

RRC meeting is generally held quarterly at 

GPCB, Gandhinagar to review the progress 

and the minutes of the meeting, having 

progress status, is regularly submitted to 

CPCB (However, it was not held in last 

quarter due to Covid-19 lockdown) 

In compliance to the direction with 
reference to set up Monitoring Mechanism, 
Deputy Environmental Engineer (Shri 
T.C.Patel) has been deputed vide letter No. 

મહકેમ / જી -40 (14) / 561788 dated 

10.06.2020 at Chief Secretary office to look 
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• Monitoring at State level must 
take place 

 
 
Fortnightly 
commencing 
21.12.2019 

after the Hon’ble NGT matters 

Reviews of all NGT matters are taken 
frequently under chairmanship of Hon’ble 
CS (Last meeting was conducted on 
24/12/2019) in matter of O.A.  No.:- 
606/2018 

4 Progress report may be furnished by the 
States/UTs to 

• Secretary, Ministry of Jal Shakti 

• Member Secretary, CPCB 

Monthly 
(preferably 
before 20th 
of every 
month) 

Noted & Complied.  

5 Progress Report may be comprised of 
details along with completion timelines 
on: 

(i)        Identification of polluting 
sources including drains 
contributing to river pollution 
and action as per NGT order 
on insitu treatment 

  
 
 
Identification of polluting sources including 
drains contributing to river pollution is 
already completed and submitted in the PRS 
action plan.  
In-situ treatment:- Pl. refer point no:-1    

(ii)      Status of STPs, I&D and 
sewerage networks 
Details of existing 
infrastructure, gap analysis, 
proposed along with 
completion timeline 

 Existing infrastructure: 52 MLD (Spare 
capacity) 
Gap analysis: 8.2 MLD 
Proposed : 5.2 MLD 
 Completion Timeline : Feb-2021 
Proposed Plan and Present Status: - 

I. Kheda STP (5.2 mld):- Feb-2021 
Primary line out work in progress. 
Work order issued. DILR 
demarcation to be done.  

II. Underground drainage Project -  
Feb-2021 
Nadiad Nagarpalika has STP of 
adequate capacity. Underground 
drainage Project Phase I is 
completed. Work order is issued 
dated 17/01/2020 by GUDC for 
Underground drainage Project 
Phase II under AMRUT.  

(iii)        Status of CETPs 
Details of existing CETP and 
ETP infrastructure, gap 
analysis, proposed along with 
completion timeline, no. of 
industries and complying 
status 

 No of Industries:- GIDC Nadiad has 21 no. 

of industries ( 13 discharging units having 

captive ETP while rest 8 are zero discharge) 

M/s. Mafatlal Industries Limited  (5 MLD):- 
ETP Upgradation – RRC asked to submit the 
proposal of modification to achieve River 
discharge norms / ZLD Unit has submitted 
letter dated 20/01/2020 regarding 
permission of Nadiad Nagarpalika to 
continue discharge of treated wastewater to 
inlet of STP via drainage line.  
Proposed CETP & Status:- 

CETP Nadiad 0.5 MLD .Timeline:- Dec-2020 
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(iv)         Status of Solid Waste 
Management & Details of 
Processing Facilities 
Details of existing 
infrastructure, gap analysis,  
proposed along with 
completion timeline 

 5 (iv) Status is attached as Annexure – I 

(v)        Latest water quality of 
polluted river, its tributaries, 
drains with flow details and 
ground water quality in the 
catchment of polluted river 

 5 (v) Status is attached as Annexure – II 

(vi)        Preventing dumping of waste 
and scientific waste 
management including bio-
medical wastes, plastic wastes 
and decentralizing waste 
processing, including waste 
generated from hotels, 
ashrams etc. 

 Bio-Medical Waste:-  

There are total 232 # of HCUs (Health Care 

Units) located in the Nadiad and Kheda 

taluka, treatment & disposal of Bio Medical 

Waste of which is being taken care of by a 

common facility M/s. Samvedana BMW 

Incinerator or M/s. Pollucare Biomedical 

Management Pvt. Ltd. 

Industrial Waste:- 

In the State, all Hazardous waste generating 

units are consented with the authorization 

under Haz. Waste Management Rules, 

amended time to time & they are disposing 

their waste to TSDF/CHWIF/registered 

recycler under Rule-9/Co-processing and as 

per consented conditions 

(vii)        Ground water regulation  GWRDC has given details about the recently 

framed draft bill titled “Conservation, 

Protection, Regulation and Management of 

Ground Water in Gujarat State” in the 

meeting held on 04/02/2020 at GPCB with 

PRS Assessment Team nominated by 

Ministry of Jal Shakti which is in process and 

within 3 months to be submitted to the 

Assembly 

(viii) Adopting good irrigation 
practices 

 Details w.r.t point no. 5 (viii), (ix), (x), (xi) 
given by Irrigation Dept. as on date is 
attached as Annexure – III (ix)         Protection and management 

of Flood Plain Zones (FPZ) 
 

(x)        Rain water harvesting  

(xi)        Maintaining minimum 
environmental flow of river 

 

(xii)        Plantation on both sides of the 
river 

 Details w.r.t point no. 5 (xii) given by Forest 
Dept. /PCCF/ACCF/Concerned as on date is 
attached as Annexure – IV 

(xiii)    Setting up biodiversity parks     
on flood plains by removing 
encroachment 

 As per the information received from GBB, 
vide letter dated 24.04.2020, Forest Dept. 
has established a very rich Botanical Garden 
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at Waghai, Dangs. It also has a chain of 
Research Stations, Germ Plasms Banks, 
Provenance Banks, Sample Plots, 
Preservation Plots spread all over the State. 
Many working plans have Conservation or 
Preservation Working Circles for the express 
purpose of Biodiversity Conservation. The 
National Working Pan Code 2014 also 
mandates a Biodiversity Conservation 
Working Circle. All plans coming up for 
revision now shall have a Biodiversity 
Conservation Working Circle. Besides a host 
of Biodiversity based activities like Cactus 
Park, Ekta Van, Ekta Nursery, and Nutritional 
Park etc., have come up at Statue of Unity. 
Moreover, Shakkarbaug Zoo is an "A" 
Category zoological park along with many 
other zoological parks at Rajkot, 
Ahmedabad, Gandhinagar, Vadodara, Surat, 
Kevadiya etc. All these are repositories of 
biodiversity. Therefore, these may be 
treated as a Biodiversity park is totality. 
GBB informed during the meeting held on 
04/02/2020 at GPCB with PRS Assessment 
Team nominated by Ministry of Jal Shakti 
about proposal sent by them to CAMPA for 
funding of around Rs. 5 crore for the 
development of Biodiversity Park. Team 
suggested tying up with AMC as they 
already have some plan to develop 
Biodiversity park at Khari under NRCP.  
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Annexure- I 

5 (iv) Status of Solid Waste Management & Details of Processing Facilities: 
 

Types of 

Waste/ 

Characteristic 

of waste 

Generated 

Quantity/ day 

Collection/ 

Storage facility 

with capacity 

Disposal/ 

Treatment facility 

with capacity along 

with location 

Total Gap 

with 

generation & 

existing 

treatment 

facilities if 

any 

Proposed 

action plan 

/facility to 

cover gap 

Time 

limit 

Respons

ible 

agency 

Present Status 

Domestic 85 TPD 70 TPD 45 Ton  

MRF 

15 Ton Pit 

composting 

25 TPD 25 Tone 

Wastage will be 

treat by on site 

waste 

composting 

machines 

1 

Year 

Nadiad 

Nagar 

palika 

SLF site -
Proposed to be 
carried out in 
cluster level by 
concerned 
authority.  
Present status of 
SLF - Nil 
Identification of 
land – 6 months  
Design and 
construction – 6 
months 
Commissioning of 

SLF – 1 year 

(31/03/2022) 

Domestic (Dry 

Waste + 

Wet Waste) 

6 TPD 6 TPD Iyavapura dumping 

Site At-Kheda 

Not scientifically 

developed 

6 TPD Action Plan 

Under Planning 

31-

4-

2019 

Kheda 

Nagar 

palika 

Total 91 TPD 76 TPD  31 TPD -- -- --  
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Annexure-II 

5 (v) Latest water quality of polluted river, its tributaries, drains with flow details and ground water quality in the catchment of polluted river 
 

• Latest water quality of polluted river 

Month Location DO (mg/l) pH BOD (mg/l) COD (mg/l) Fecal Coliform 

(MPN/100 ml) 

Total coliform 

(MPN/100 ml) 

May 2020 River Shedhi at 

Kheda Matar Bridge 

4.9 7.57 3.9 33 350 540 

At Nadiad -

Mahemdabad 

Bridge 

4.3 7.56 4.2 46 540 920 

• Latest ground water quality in the catchment of polluted River Shedhi 

Month Location DO (mg/l) pH BOD (mg/l) COD (mg/l) Fecal Coliform 

(MPN/100 ml) 

Total coliform 

(MPN/100 ml) 

April 2020 (Half 

yearly) 

Borewell Nadiad 

GIDC Water Works 

Not Applicable 7.73 0.61 8 <2 <2 

 

• Drain details with flow: 

Sr.No. Location Name of Inletting 

River/Drain 

Discharge (MLD) 

Max. Min. 

1 Nadiad Natural Drain 34 28 

2 Kheda Natural drain 0.020 0.010 
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Annexure-III 

Details w.r.t point no. 5 (viii), (ix), (x), (xi) given by Irrigation Dept. as on date  

 

Sr.No River name Details/Status 

1 Shedhi Environmental Flow:- River is not a perennial river 
Detail of good irrigation practices:- Detail attached below 
Details on flood plain management zone:- Detail attached below 
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Annexure-IV 

Details w.r.t point no. 5 (xii) given by Forest Dept. /PCCF/ACCF/Concerned as on date 

Stretch/river Existing 

plantation/vegetation cover 

details  

Proposed plan to cover 

remaining gap along 

river /river stretch  

Time 

limit 

Remarks 

Mahi, Shedhi  

8,32,000 Plants were planted 

along the Mahi, Shedhi and 

Other river in the areas 

available under the 

Vanmahotsav and other 

Schemes of the forest 

Department with the co-

operation of local People.  

Target submitted by APCCF for all the Rivers of 

Gujarat is as per attached details in Annexure-A 
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Annexure-A 
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National Mission for Clean Ganga 
Monthly Progress Report of PRS Tapi (Gujarat State) for May-20 

(Hon’ble NGT in the matter of OA No.673/2018 dated 06/12/2019) 

Sl.No. Activity to be monitored Timeline  Submission of Progress by States/UT-
Compliance Status 

1 Ensure 100% treatment of sewage at 
least in-situ remediation 

31.03.2020 Presently there is no any proposal for in-
situ remediation from concerned authority 

 Commencement of setting up of STPS 
and connecting all the drains and other 
sources of generation of sewage to the 
STPs must be ensured 

31.03.2020 Signapore (155 MLD) – Expansion. Dec-
2020 
Gavier (53 MLD) – Expansion. March-2021 
Bhatar (162 MLD) – Expansion. March-
2021 
Bhesan (100 MLD) – Expansion. June- 2020 
STPs under Tapi Suddhikaran Yojana (Total 
37 STPs by SUDA and GWSSB) –Feb-22 to 
Dec-22 

2 Timeline for completing all steps of 
action plans including completion of 
setting up of STPs and their 
commissioning 

31.03.2021 

3 Chief Secretaries may set up appropriate 
monitoring mechanism at State level 

• Specifying accountability of 
nodal authorities not below the 
Secretary Level 
 
 
 

• Chief Secretaries may have an 
accountable person attached in 
their office for this purpose. 
 
 
 
 
 
 
 

• Monitoring at State level must 
take place 

22.01.2020 
 
 
 
 
 
 
 
22.01.2020 
 
 
 
 
 
 
 
 
 
Fortnightly 
commencing 
21.12.2019 

RRC meeting is generally held quarterly at 

GPCB, Gandhinagar to review the progress 

and the minutes of the meeting, having 

progress status, is regularly submitted to 

CPCB (However, it was not held in last 

quarter due to Covid-19 lockdown) 

In compliance to the direction with 
reference to set up Monitoring 
Mechanism, Deputy Environmental 
Engineer (Shri T.C.Patel) has been deputed 

vide letter No. મહકેમ / જી -40 (14) / 
561788 dated 10.06.2020 at Chief 

Secretary office to look after the Hon’ble 
NGT matters 

Reviews of all NGT matters are taken 
frequently under chairmanship of Hon’ble 
CS (Last meeting was conducted on 
24/12/2019) in matter of O.A.  No.:- 
606/2018 

4 Progress report may be furnished by the 
States/UTs to 

• Secretary, Ministry of Jal Shakti 

• Member Secretary, CPCB 

Monthly 
(preferably 
before 20th of 
every month) 

Noted & Complied  

5 Progress Report may be comprised of 
details along with completion timelines 
on: 

(i)        Identification of polluting 

  
 
 
Identification of polluting sources 
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sources including drains 
contributing to river 
pollution and action as per 
NGT order on insitu 
treatment 

including drains contributing to river 
pollution is already completed and 
submitted in the PRS action plan.. 
In-situ treatment:- Pl. refer point no:-1    

(ii)      Status of STPs, I&D and 
sewerage networks 
Details of existing 
infrastructure, gap analysis, 
proposed along with 
completion timeline 

 Existing infrastructure:  470 MLD 
Gap analysis: 370.15 MLD 
Proposed : 564.99 MLD 
 Completion Timeline: December 2022  
Proposed STPs and present status:- 

• Signapore (155 MLD) – 
Upgradation & expansion.50% 
completed. Work in Progress. 
Expected to complete by Dec-
2020 

• Gavier (53 MLD) - Network is 
under process. Expected to 
complete by March-2021 

• Bhatar (162 MLD) – Expansion. 
50% completed.Work in Progress. 
Expected to complete by March-
2021 

• Bhesan (100 MLD) - Expansion. 
80% completed. Work in Progress. 
Expected to complete by June- 
2020 

• STPs under Tapi Suddhikaran 
Yojana (Total 37 STPs by SUDA and 
GWSSB) – Proposed. Tender to be 
invited subject to land possession 
issues. Expected to complete by 
Feb-22 to Dec-22 (Please refer 
Annexure V for details).  

• In last video conference meeting, 
CS has intimated to concerned 
dept. to resolve the issues 

(iii)        Status of CETPs 
Details of existing CETP and 
ETP infrastructure, gap 
analysis, proposed along 
with completion timeline, 
no. of industries and 
complying status 

 No Industrial wastewater discharge 
into this river stretch  

(iv)         Status of Solid Waste 
Management & Details of 
Processing Facilities 

 5 (iv) Status is attached as Annexure – I 
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Details of existing 
infrastructure, gap analysis,  
proposed along with 
completion timeline 

(v)        Latest water quality of 
polluted river, its tributaries, 
drains with flow details and 
ground water quality in the 
catchment of polluted river 

 5 (v) Status is attached as Annexure – II 

(vi)        Preventing dumping of 
waste and scientific waste 
management including bio-
medical wastes, plastic 
wastes and decentralizing 
waste processing, including 
waste generated from 
hotels, ashrams etc. 

 Bio-Medical Waste:-  
There are total 3683 # of HCUs (Health 
Care Units), treatment & disposal of Bio 
Medical Waste of which is being taken 
care of by a common facility M/s, Globe 

Bio Care and En-Cler Biomedical Waste 
Treatment Pvt. Ltd located in Surat 
Industrial Waste:- 

In the State, all Hazardous waste 
generating units are consented with the 
authorization under Haz. Waste 
Management Rules, amended time to 
time & they are disposing their waste to 
TSDF/CHWIF/registered recycler under 
Rule-9/Co-processing and as per 
consented conditions 

(vii)        Ground water regulation  GWRDC has given details about the 
recently framed draft bill titled 
“Conservation, Protection, Regulation and 
Management of Ground Water in Gujarat 
State” in the meeting held on 04/02/2020 
at GPCB with PRS Assessment Team 
nominated by Ministry of Jal Shakti which 
is in process and within 3 months to be 
submitted to the Assembly 

(viii) Adopting good irrigation 
practices 

 Details w.r.t point no. 5 (viii), (ix), (x), (xi) 
given by Irrigation Dept. as on date is 
attached as Annexure – III (ix)         Protection and 

management of Flood Plain 
Zones (FPZ) 

 

(x)        Rain water harvesting  

(xi)        Maintaining minimum 
environmental flow of river 

 

(xii)        Plantation on both sides of 
the river 

 Details w.r.t point no. 5 (xii) given by 
Forest Dept. /PCCF/ACCF/Concerned as on 
date is attached as Annexure – IV 
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(xiii)    Setting up biodiversity parks     
on flood plains by removing 
encroachment 

 As per the information received from GBB, 
vide letter dated 24.04.2020, Forest Dept. 
has established a very rich Botanical 
Garden at Waghai, Dangs. It also has a 
chain of Research Stations, Germ Plasms 
Banks, Provenance Banks, Sample Plots, 
Preservation Plots spread all over the 
State. Many working plans have 
Conservation or Preservation Working 
Circles for the express purpose of 
Biodiversity Conservation. The National 
Working Pan Code 2014 also mandates a 
Biodiversity Conservation Working Circle. 
All plans coming up for revision now shall 
have a Biodiversity Conservation Working 
Circle. Besides a host of Biodiversity based 
activities like Cactus Park, Ekta Van, Ekta 
Nursery, and Nutritional Park etc., have 
come up at Statue of Unity. Moreover, 
Shakkarbaug Zoo is an "A" Category 
zoological park along with many other 
zoological parks at Rajkot, Ahmedabad, 
Gandhinagar, Vadodara, Surat, Kevadiya 
etc. All these are repositories of 
biodiversity. Therefore, these may be 
treated as a Biodiversity park is totality. 
GBB informed during the meeting held on 
04/02/2020 at GPCB with PRS Assessment 
Team nominated by Ministry of Jal Shakti 
about proposal sent by them to CAMPA 
for funding of around Rs. 5 crore for the 
development of Biodiversity Park. Team 
suggested tying up with AMC as they 
already have some plan to develop 
Biodiversity park at Khari under NRCP.  
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Annexure-I 

5 (iv) Status of Solid Waste Management & Details of Processing Facilities 

 
Types of Waste/ 

Characteristic of 

waste 

Generated 

Quantity/day 

Collection/Storage 

facility with capacity 

Disposal/Treatment 

facility with capacity 

along with location 

Total Gap with 

generation & 

existing treatment 

facilities if any 

Proposed action plan 

/facility to cover gap 

Time limit Remarks/Present Status 

Wet waste 800 TPD 100% collection and 

transportation facility is 

in place 

• 50 TPD bio methanation 

at APMC market 

• 700 TPD composting at 

Khajod Disposal site 

• 10 TPD decentralized 

plants for onsite 

treatment 

40 TPD 

 

SMC has formulated 

policy of Decentralized 

waste processing facility 

i.e. OWC, 50 to 100% 

subsidy is being provided 

for such kind of Facility. 

7 nos of 10 TPD 

decentralized processing 

plants have been 

planned. 

12 month Surat Municipal 

Corporation has 

municipal waste 

disposal site at 

Khajod which is in 

operation  

Dry Waste 

 

 

Plastic waste 

 

 

C&D waste 

 

Textile - cloth 

cutting  waste 

(Chindi waste) 

500 TPD 

 

 

100 TPD 

 

 

300 TPD 

 

 

100 TPD 

 

100% collection and 

transportation facility is 

in place 

• 500 TPD RDF unit at 

Khajod disposal site 

• 20 TPD Plastic 

treatment unit at 

Bhatar 

• 300 TPD C&D treatment 

unit at Kosad 

• 100 TPD  

Plant is under tendering 

stage at SMC level. 

80 TPD  

 

 

SMC has planned to 

expand the processing 

capacity in next 12-18 

months 

 

12 -18 

months 

Total 1800 TPD  1680 TPD 120 TPD -- -- -- 
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Annexure-II 

5 (v) Latest water quality of polluted river, its tributaries, drains with flow details and ground water quality in the catchment of polluted river 
 
Progress/Status Report of the River/PRS water quality Monitoring: 

Date Location DO (mg/l) pH BOD (mg/l) COD (mg/l) Fecal Coliform 

(MPN/100 ml) 

Total coliform 

(MPN/100 ml) 

06/05/2020 Kathor, N.H. 8 7.08 7.09 0.85 08 6 41 

06/05/2020 Varachha Bridge 7.06 7.1 0.89 8 9 46 

05/05/2020 ONGC Bridge 6.95 7.35 1.09 18 11 47 

06/05/2020 Rander 7.08 7.12 0.99 10 6 53 

05/05/2020 Swamivivekanand 

Bridge 
7.05 7.21 0.85 20 9 53 

05/05/2020 Sardar Bridge 7.01 7.24 0.81 19 11 63 

05/05/2020 Umara Temple 7.05 7.27 0.83 - 9 39 

  

Progress/Status Report of the River/PRS ground water quality Monitoring: 

Name of Location Date  BOD  DOX FCO  FLU  MAG  NH3 pH  SS  SUP T.H  TCO  TDS  TKN  TMP  

 BORE WELL OF 

KADOD, 

TA.MANDVI   

April-

2020 
0.77 7.03 9 0.14 24.32 0.56 7.27 8 42 220 41 670 1.12 25 

BORE WELL OF 

SHREE SAI ASHA 

PETROL 

PUMP(IOC),BHATHA 

April-

2020 
0.91 7.01 11 0.35 51.07 0.56 7.32 8 90 380 64 1910 1.12 29 
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Drain details with flow: 

Sr.No. Location/Name of Drain Discharge (MLD) 

Average 

 Outside SUDA - L 

1 Koliwad 0.12 

2 Rataniya  0.09 

3 Tarsada 0.47 

4 Village near Tarsada  2.44 

5 Mori 0.07 

6 Bhamaiya  0.08 

7 Vaghechha  0.16 

8 Timba  0.40 

9 Machhi 0.10 

10 Dhatva  0.20 

11 Dungra 0.45 

12 Kholeshwar 0.21 

 SUDA-L 

13 Kamrej 6.58 

14 Kholwad 4.58 

15 Vav 14.37 

16 Laskana 4.75 

17 Koli Bharthana  3.84 

18 Valak Creek 43.24 

19 Varachha Creek 51.72 

20 Jat Bharthana 5.19 

21 Pasodara 4.09 

22 Sevni 4.98 

 SMC-L 

23 Kotar-7 75 

24 Kotar-9 5 

25 Makkai Bridge  9 

26 Sardar Bridge  11 

27 Umra Drain 7 

28 Dimple Row House  5 

29 Rundh Jakatnaka 2 

 Outside SUDA – R 

30 Mandvi  22.28 
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31 Gamtalav Bujrang  0.23 

32 Ushkhed khurd 0.07 

33 Puna gam  0.26 

34 Unn -kosadi  0.21 

35 Nandpore  1.23 

36 Kharoli 1.07 

37 Kevadiya - Vadod 0.20 

38 Bodhan 0.88 

39 Nogama 1.30 

40 Karjan 0.46 

41 Virpore 0.20 

42 Limodara 0.67 

43 Dhoran Pardi 12.31 

44 Khanjroli 0.14 

45 Ghala  0.66 

 SUDA – R 

46 Kathor  13.56 

47 Bharthana 17.29 

 SMC – R 

48 Swaminarayan Temple  7.5 

49 Pal Jakatnaka  12.5 

50 Pal-Halpativas 15 
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Annexure-III 

Details w.r.t point no. 5 (viii), (ix), (x), (xi) given by Irrigation Dept. as on date  

Sr.No River name Details/Status 

1 Tapi Details mentioned as below 
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Annexure-IV 

Details w.r.t point no. 5 (xii) given by Forest Dept. /PCCF/ACCF/Concerned as on date 

The details received from  Social Forestry wing, Aranya Bhavan, Gandhinagar are as under 

Stretch/river Existing 

plantation/vegetation 

cover details 

Proposed plan to cover 

remaining gap along 

river/river stretch 

Time limit Remarks 

Tapi 5,10,035 sq.mt 1,50,000 sq.mt 24 months at Katargam 
Water Works 

Tapi River  

(khadod to surat)  

 

2350 trees (Source:- Social 

Forestry wing, Aranya 

Bhavan) 

Target submitted by APCCF for all the Rivers of Gujarat is as 

per attached details in Annexure-A 
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Annexure-A 
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Annexure-V 

Break up of STPs proposed in Tapi Suddhikaran Yojana 

River  Proposed (P) STPs, 
capacity  

Present Status  
(%)  

Timeline 
given in 

RAP 

Expected 
time line  

Remarks  

Tapi Bharthana SPS 1 at 
TPS-83 (22.7 mld) 
SUDA   

Tender to be 
invited subject 
to land 
possession (0%)  

February
-2022  
 

February-
2022   

Land is finalised, Detail engineering is started 
but possession is yet to be received. SUDA give 
consent letter to collectorate to submit 10 % 
cost of land for advance possession vide letter 
dtd 23/12/2019  

 Kamrej- Dungra 

(0.67 mld) SUDA  

Tender to be 

invited subject 

to land 

possession 

February

-2022  

February-

2022*  

Other parcel of land to be neemed in lieu of 

GAUCHAR land by GoG. Proposal is sent by 

Collectorate to revenue department, GoG  on 

14/10/2019  

 Kamrej- Kholeshwar 

(0.33 mld) SUDA  

Tender to be 

invited subject 

to land 

possession 

February

-2022 

February-

2022* 

Land is finalised, Detail engineering is started 

but possession is yet to be received. Hon. 

Collector shri Instructed mamlatdar  to check 

land is whether GAUCHAR or GOVERNMENT on 

25/11/2019.  

 Kamrej- Kamrej 1 

(18.5 mld) SUDA  

Detail 

Engineering 

stated.  

February

-2022 

February-

2022*  

Land Possession received , 

 Kamrej- Valak creek 

(43.24 mld) SUDA  

Work in 

Progress  

Decemb

er-2021 

Decembe

r-2021*  

Land Possession received  

 Kamrej- Vav- 1 

(16.09 mld) SUDA  

Tender to be 

invited subject 

to land 

possession 

February

-2022 

February-

2022* 

Land is already NEEM for “Smashangruh” Hon. 

Collector shri will visit site  

 Kamrej- Laskana 

(5.17 mld) SUDA  

Tender to be 

invited subject 

to land 

possession 

February

-2022 

February-

2022*  

Other parcel of land to be neemed in lieu of 

GAUCHAR land by GoG. Proposal is sent by 

Collectorate to revenue department, GoG on 

14/10/2019  

 Kamrej – 

Kolibharthana (4.3 

mld) SUDA  

Tender to be 

invited subject 

to land 

possession 

February

-2022 

February-

2022*  

Other parcel of land to be neemed in lieu of 

GAUCHAR land by GoG. Proposal is sent by 

Collectorate to revenue department, GoG on 

14/10/2019  

 Kamrej- Varachha 

Creek (51.72 mld) 

SUDA  

Work  in 

Progress  

Decemb

er-2021 

Decembe

r-2021* 

Land Possession received  
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 Kamrej- Pasodara 

(4.15 mld) SUDA  

Tender to be 

invited subject 

to land 

possession 

February

-2022 

February-

2022*  

Other parcel of land to be neemed in lieu of 

GAUCHAR land by GoG. Proposal is sent by 

Collectorate to revenue department, GoG on 

14/10/2019  

 Kamrej- Karjan (1 

mld) SUDA  

Tender to be 

invited subject 

to land 

possession 

February

-2022 

February-

2022*  

Other parcel of land to be neemed in lieu of 

GAUCHAR land by GoG. Proposal is sent by 

Collectorate to revenue department, GoGon 

25/10/2019 

 Kamrej- Dhoran 

Creek (1.18 mld) 

SUDA  

Tender to be 

invited subject 

to land 

possession 

February

-2022 

February-

2022* 

SUDA put up proposal to Irrigation Department  

 Kamrej- Dhoran 

Pardi-2 (12.5 mld) 

SUDA  

Tender to be 

invited subject 

to land 

possession 

February

-2022  

February-

2022* 

Other parcel of land to be neemed in lieu of 

GAUCHAR land by GoG. Proposal is sent by 

Collectorate to revenue department, GoG on 

14/10/2019  

 Kamrej- Kathor (16 
mld) SUDA  

Tender to be 

invited subject 

to land 

possession 

February

-2022 

February-

2022* 

Land is finalised, Detail engineering is started 

but possession is yet to be received from DDO 

shri.  

 Kamrej- 

JatBharthana (5.22 

mld) GWSSB  

DPR under 

approval  

February
-2022 

 

February-
2022 

Land acquisition proposal is with Revenue 
Department dtd.14/10/2019. Compliance asked 
from Collector Surat dated.24/12/20219 

 Kamrej- Ghala (1.4 

mld)  GWSSB  

 Kamrej- Datva (0.34 

mld) GWSSB  

February
-2022 

February-
2022 

Land acquisition proposal is with Revenue 
Department dtd.25/10/2019. Compliance asked 
from Collector Surat dated.24/12/20219  

 Kamrej- Sevni (5.18 

mld) GWSSB 

Decemb
er-2022  

Decembe

r-2022 

Land acquisition proposal is with Revenue 
Department dtd. 14/10/2019. Compliance 
asked from Collector Surat dated. 24/12/20219  

 Mandvi- Koliwad 

Rataniya (0.41 mld) 

GWSSB  

DPR under 

preparation  

Decemb

er-2022  

Decembe

r-2022  

Land acquisition proposal is with Collector, 
Surat  

 Mandvi- Khanjroli 

(0.21 mld) GWSSB  

DPR under 

approval  

Decemb

er-2022  

Decembe

r-2022  

Land acquisition proposal is with Collector,Surat  

 Bardoli- Mori (0.15 
mld) GWSSB  

Decemb

er-2022  

Decembe

r-2022  

Land acquisition proposal is with Collector, 

Surat Land is not Available as per requirement. 

So Land acquisition proposal is  sent to 

Mamlatdar for scrutiny as on dt.25/11/2019  
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 Mandvi- Unn 
Kosadi (0.29 mld) 
GWSSB  

DPR under 

preparation  

 

Decemb
er-2022  

 

Decembe
r-2022  

 

Land acquisition proposal is with Collector, 
Surat  

 Mandvi- Patna 

Creek(0.35 mld) 

GWSSB  

DPR under 

preparation 

Decemb
er-2022  

 

Decembe
r-2022  

 

Land acquisition proposal is with Collector, 
Surat  

 Mandvi- Tarsada 

(0.82 mld) GWSSB  

DPR under 

approval  

 

Decemb
er-2022  

 

Decembe
r-2022  

 

Land acquisition proposal is with Collector, 
Surat  

 Bardoli – Kadod 

Creek (3.5 mld) 

GWSSB  

DPR under 

preparation  

 

Decemb
er-2022  

 

Decembe
r-2022  

 

Land acquisition proposal is with Collector, 
Surat  

 Bardoli- Bhamaiya 

(0.17 mld) GWSSB  

DPR under 

approval  

 

Decemb
er-2022  

 

Decembe
r-2022  

 

Land acquisition proposal is with Collector, 
Surat  

 Bardoli- Vaghecha 

(0.28 mld) GWSSB  

Decemb
er-2022  

 

Decembe
r-2022  

 

Land acquisition proposal is with Collector, 
Surat  

 Kamrej- Timba 

(0.75 mld) GWSSB  

Decemb
er-2022  

 

Decembe
r-2022  

 

Land acquisition proposal is with Collector, 
Surat  

 Kamrej- Maachi 

(0.16 mld) GWSSB  

Decemb
er-2022  

 

Decembe
r-2022  

 

Land acquisition proposal is with Collector, 
Surat  

 Mandvi- Mandvi 

(25 mld) GWSSB  

DPR under 

preparation  

Decemb

er-2022  

Decembe

r-2022  

Land available  

 Mandvi- Puna Gam 

(0.36 mld) GWSSB  

Decemb

er-2022  

Decembe

r-2022  

Land acquisition proposal is with Collector, 

Surat  

Scrutiny is necessary for Site situation for land 

allocation in favour of Panchayat  

 Mandvi- Kamlapore 

Creek (1.9 mld) 

GWSSB  

Decemb

er-2022  

Decembe

r-2022  

Land acquisition proposal is with Collector, 

Surat 



(PRS of River Tapi) 

Page 16 of 16 

 

 Mandvi- Vareli 

Kudashi (2 mld) 

GWSSB  

Decemb

er-2022  

Decembe

r-2022  

Land acquisition proposal is with Collector, 

Surat 

 Mandvi- Bodhan 

Creek (2.2 mld) 

GWSSB  

Decemb

er-2022  

Decembe

r-2022  

Land acquisition proposal is with Collector, 

Surat 

 Mandvi- Uskhed 

Khurd (0.11 mld) 

GWSSB  

Decemb

er-2022  

Decembe

r-2022  

Common land for both STPs. Land acquisition 
proposal is with Collector, Surat 

 Mandvi- Gamtalav 

Bujrang (0.34 mld) 

GWSSB  

Decemb

er-2022  

Decembe

r-2022  

 Mandvi- Bodhan 

Village (1.3 mld) 

GWSSB  

Decemb

er-2022  

Decembe

r-2022  

Proposal under preparation  

* Timeline given as per DPR sanctioned by NRCP. 

Note:-  

• A meeting  was held under the chairmanship of The Chief Secretary, Gujarat for policy level decisions of 
Pollution Abatement And Conservation Of River Tapi At 85 Km Stretch From Kakarapar Barrage To ONGC 
Bridge, Surat Project at Chief Secretary’s office  dated 24/01/2020 in which following matters were 
brought forward: 

• Operation and Maintenance shall be done by GWSSB for a specific duration of 7 years and funds 

arrangement for the same shall be done by Panchayat Department  

•  After completion of Project as Deposit works, project has to be handed over to Gram Panchayat.   

• Non Core items like River Front Garden Development, Vermi-Compost, River Quality Monitoring System 

etc. shall not be implemented by GWSSB in Rural Areas of Surat.SMC/SUDA shall decide implementation 

of the same.  

• Mandvi STP tender is included in SJMMSVY and Administrative Approval is accorded for the same. The 

same is also included in above project.  

• Secretary (Water Supply) and Chairman, GWSSB informed the estimated project cost varies with respect 

to the original sanctioned cost by NRCD.  

• For 17 villages, DPR cost was RS 115 crore (without O&M). Now revised cost : Capital cost-99.65 Cr & 7 yr 

O&M cost -71.79 Cr . Total cost - Rs 171 crore (with 7 year O&M)  

• Presently only sewage interception and treatment are considered for villages near creek. It won’t be 

technically feasible to collect sewage from open drains as storm water and other solid waste may also 

enter in creek.  

•  Each creek receives sewage from more than 5 villages so 26 more villages will have to be planned with 

complete UGD system and STP with 7 years O&M.  

• Thus tentative project cost for additional villages may be around Rs.146 crore .Total revised tentative 

project cost may be around Rs.320 crore 
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National Mission for Clean Ganga 
Monthly Progress Report of PRS Anas (Gujarat State) for May-20 

(Hon’ble NGT in the matter of OA No.673/2018 dated 06/12/2019) 

Sl.No. Activity to be monitored Timeline  Submission of Progress by States/UT-
Compliance Status 

1 Ensure 100% treatment  of sewage at 
least in-situ remediation 

31.03.2020 As informed by UDD, ULBs were instructed 
to start In-situ Bioremediation of sewage 
as NGT instructed by order Dated. 
06.12.2019. As per data received 7 
Municipalities (Jetpur (Bhadar), 
Ankleshwar (Amlakhadi), Wadhvan 
(Bhogavo), Vapi (Damanganga), Kheda 
(Shedhi), Dahod (Anas), Zalod (Anas)) out 
of 10 municipalities related to PRS 
required to In-Situ Bioremediation. 
Consultants were appointed to suggest 
better technology for In-Situ 
Bioremediation of sewage. Finalization of 
the technology to be adopted for In-Situ 
Bioremediation within a week and In- Situ 
remediation will be commenced within 
two months. 

 Commencement of setting up of STPS 
and connecting all the drains and other 
sources of generation of sewage to the 
STPs must be ensured 

31.03.2020 I. 13.70 MLD of STP of Dahod 
Nagarpalika – 90% completed. Oct 
2020  

II. 4.60 MLD of STP of Zalod 
Nagarpalika – Oct-2020 

  
2 Timeline for completing all steps of 

action plans including completion of 
setting up of STPs and their 
commissioning 

31.03.2021 

3 Chief Secretaries may set up appropriate 
monitoring mechanism at State level 

• Specifying accountability of 
nodal authorities not below the 
Secretary Level 
 
 
 

• Chief Secretaries may have an 
accountable person attached in 
their office for this purpose. 
 
 
 
 
 

22.01.2020 
 
 
 
 
 
 
 
22.01.2020 
 
 
 
 
 
 
 

RRC meeting is generally held quarterly at 

GPCB, Gandhinagar to review the progress 

and the minutes of the meeting, having 

progress status, is regularly submitted to 

CPCB (However, it was not held in last 

quarter due to Covid-19 lockdown) 

In compliance to the direction with 
reference to set up Monitoring 
Mechanism, Deputy Environmental 
Engineer (Shri T.C.Patel) has been deputed 

vide letter No. મહકેમ / જી -40 (14) / 
561788 dated 10.06.2020 at Chief 

Secretary office to look after the Hon’ble 
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• Monitoring at State level must 
take place 

 
Fortnightly 
commencing 
21.12.2019 

NGT matters 

Reviews of all NGT matters are taken 
frequently under chairmanship of Hon’ble 
CS (Last meeting was conducted on 
24/12/2019) in matter of O.A.  No.:- 
606/2018 

4 Progress report may be furnished by the 
States/UTs to 

• Secretary, Ministry of Jal Shakti 

• Member Secretary, CPCB 

Monthly 
(preferably 
before 20th of 
every month) 

Noted & Complied  

5 Progress Report may be comprised of 
details along with completion timelines 
on: 

(i)        Identification of polluting 
sources including drains 
contributing to river 
pollution and action as per 
NGT order on insitu 
treatment 

  
 
 
Identification of polluting sources 
including drains contributing to river 
pollution is already completed and 
submitted in the PRS action plan.  
In-situ treatment:- Pl. refer point no:-1    

(ii)      Status of STPs, I&D and 
sewerage networks 
Details of existing 
infrastructure, gap analysis, 
proposed along with 
completion timeline 

 Existing infrastructure: --- 
Gap analysis: 12 MLD 
Proposed : 18.3 MLD 
 Completion Timeline : Oct, 2020 
Proposed STPs and present status:-  
Given by RO 
 

I. 13.70 MLD of STP (Dahod 
Nagarpalika): - work in progress.  
90% completed. May be 
completed by October -2020   

II. 4.60 MLD of STP (Zalod 
Nagarpalika): - work in progress. 
Time line for completion: - Oct -
2020 

(iii)        Status of CETPs 
Details of existing CETP and 
ETP infrastructure, gap 
analysis, proposed along 
with completion timeline, 
no. of industries and 
complying status 

 No Industrial effluent discharge in the 
identified stretch of River Anas 
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(iv)         Status of Solid Waste 
Management & Details of 
Processing Facilities 
Details of existing 
infrastructure, gap analysis,  
proposed along with 
completion timeline 

 5 (iv) Status is attached as Annexure – I 
 

 

(v)        Latest water quality of 
polluted river, its tributaries, 
drains with flow details and 
ground water quality in the 
catchment of polluted river 

 5 (v) Status is attached as Annexure – II 

(vi)        Preventing dumping of 
waste and scientific waste 
management including bio-
medical wastes, plastic 
wastes and decentralizing 
waste processing, including 
waste generated from 
hotels, ashrams etc. 

 Bio-Medical Waste:-  
There are total 364 # of HCUs (Health Care 
Units) located in the Dahod and Zalod 
Taluka:-  Bio-medical waste of HCUs in 
Dahod and Zalod Taluka is disposed at 
Common Bio-medical waste management 
facility namely Samvedana Biomedical 
waste Incinerator facility, Plot No. 217/1, 
Chandrapura Industrial Estate, Halol Dist. 
Panchmahals. 
Industrial Waste:- 
In the State, all hazardous waste 
generating units are consented with the 
authorization under Haz. Waste 
Management Rules, amended time to 
time & they are disposing their waste to 
TSDF/CHWIF/registered recycler under 
Rule-9/Co-processing and as per 
consented conditions 

(vii)        Ground water regulation  GWRDC has given details about the 
recently framed draft bill titled 
“Conservation, Protection, Regulation and 
Management of Ground Water in Gujarat 
State” in the meeting held on 04/02/2020 
at GPCB with PRS Assessment Team 
nominated by Ministry of Jal Shakti which 
is in process and within 3 months to be 
submitted to the Assembly 

(viii) Adopting good irrigation 
practices 

 Details w.r.t point no. 5 (viii), (ix), (x), (xi) 
given by Irrigation Dept. as on date is 
attached as Annexure – III (ix)         Protection and 

management of Flood Plain 
Zones (FPZ) 

 

(x)        Rain water harvesting  
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(xi)        Maintaining minimum 
environmental flow of river 

 

(xii)        Plantation on both sides of 
the river 

 Details w.r.t point no. 5 (xii) given by 
Forest Dept. /PCCF/ACCF/Concerned as on 
date is attached as Annexure – IV 

(xiii)    Setting up biodiversity parks     
on flood plains by removing 
encroachment 

 As per the information received from GBB, 
vide letter dated 24.04.2020, Forest Dept. 
has established a very rich Botanical 
Garden at Waghai, Dangs. It also has a 
chain of Research Stations, Germ Plasms 
Banks, Provenance Banks, Sample Plots, 
Preservation Plots spread all over the 
State. Many working plans have 
Conservation or Preservation Working 
Circles for the express purpose of 
Biodiversity Conservation. The National 
Working Pan Code 2014 also mandates a 
Biodiversity Conservation Working Circle. 
All plans coming up for revision now shall 
have a Biodiversity Conservation Working 
Circle. Besides a host of Biodiversity based 
activities like Cactus Park, Ekta Van, Ekta 
Nursery, and Nutritional Park etc., have 
come up at Statue of Unity. Moreover, 
Shakkarbaug Zoo is an "A" Category 
zoological park along with many other 
zoological parks at Rajkot, Ahmedabad, 
Gandhinagar, Vadodara, Surat, Kevadiya 
etc. All these are repositories of 
biodiversity. Therefore, these may be 
treated as a Biodiversity park is totality. 
GBB informed during the meeting held on 
04/02/2020 at GPCB with PRS Assessment 
Team nominated by Ministry of Jal Shakti 
about proposal sent by them to CAMPA 
for funding of around Rs. 5 crore for the 
development of Biodiversity Park. Team 
suggested tying up with AMC as they 
already have some plan to develop 
Biodiversity park at Khari under NRCP.  
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Annexure- I 

5 (iv) Status of Solid Waste Management & Details of Processing Facilities: 
 

Types of Waste/ 

Characteristic of 

waste 

Generated 

Quantity/ 

Day 

(MT/Day) 

Collection/ 

Storage facility 

with capacity 

Disposal/ 

Treatment 

facility with 

capacity along 

with location 

Total Gap with 

generation & 

existing treatment 

facilities if any 

Proposed action plan / 

facility to cover gap 

Time 

limit 

Remarks 

Municipal Solid 

Waste (Dahod) 

50  

 

Collection  

System and 

Dumping site  

provided 

-- At present there is 

no solid waste 

treatment facility. 

50  MT/Day 

 

MSW Processing Facility 

of 60 MT/day capacity is 

proposed at S.No. 

315/P, Vill. Pushari 

Project Cost of Rs. 52.76 

Crore with Capex and 

Opex for five years. 

Feb 2020 

(as submitted 

by 

Municipality) 

Proposed project of 

Solid Waste 

processing is at 

Tender Process 

Stage. 

MRF   & Processing 

facility made 

operational  at 

Dahod  Nagarpalika 

Municipal Solid 

Waste (Zhalod) 

10  

 

Collection system 

and Dumping Site 

provided.  

-- At present there is 

no solid waste 

treatment facility. 

10  MT/Day 

 

 

MSW Processing Facility 

of 1000 kg/hr (about 20 

MT/day) is proposed 

with Project cost of Rs. 

1.91 Crores at S.No. 

784/1.  At 

Vill.Kakradungra,  

 

August 2020 

(as submitted 

by 

Municipality) 

Proposed project of 

Solid Waste 

processing is at DPR 

Stage. 

MRF facility made 

operational at Jhalod 

Nagarpalika 

Total 60  -- --  80 MT/day -- -- 
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Annexure-II 

5 (v) Latest water quality of polluted river, its tributaries, drains with flow details and ground water 
quality in the catchment of polluted river 
 
Progress/Status Report of the River/PRS water quality Monitoring (May– 2020): 

Sampling Point Type BOD COD DO FCO pH TCO TDS 

 RIVER ANAS AT LIMADI (ZALOD) 
- KUSHALGADH ROAD, VILL. 
CHAKALIYA, DIST. DAHOD. 

ROU 0.54 6 7.4 6 8.4 58 284 

 

Progress /Status Report for Ground water quality monitoring pertaining to PRS River (May– 2020): 

Sampling Point Type BOD COD DO FCO pH TCO TDS 

HAND PUMP OPP. M/S STAR 
REDIATOR, CHAKALIYA ROAD, 
GIDC, DAHOD, DIST. DAHOD 

ROU 0.55 4 2.3 <2 7.1 <2 1274 

WELL AT HINDU 
DHARAMASHALA, STATION 
ROAD, DAHOD 

ROU 0.48 4 1.8 <2 7.8 <2 480 

 

Drain details with flow: 

Sr.No. Location Name of 

Inletting 

River/Drain 

Discharge (MLD) 

Max. Min. 

1 Mandavav Bridge, 

Mandavav - 

Dhamarada Road, 

Dahod. 

River Khan -- -- 

2 Kharasana Bridge, 

Zalod – 

Thunthikankachiya 

Road, Dist. Dahod. 

(Zalod) 

River 

Machhananala 

-- -- 
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Annexure-III 

Details w.r.t point no. 5 (viii), (ix), (x), (xi) given by Irrigation Dept. as on date  

 

Sr.No River name Details/Status 

1 Anas Data/details will be furnished soon 

 

Annexure-IV 

Details w.r.t point no. 5 (xii) given by Forest Dept. /PCCF/ACCF/Concerned as on date 

Stretch/river Existing plantation/vegetation 

cover details 

Proposed plan to cover 

remaining gap along river 

/river stretch 

Time 

limit 

Remarks 

Anas  

Existing vegetation covered by 

Propopis juliflora & caparis 

aphylla, other shrubs.  

Target submitted by APCCF for all the Rivers of 

Gujarat is as per attached details in Annexure-A 
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Annexure-A 

 



(PRS of River Anas) 

Page 9 of 9 

 

 



(PRS of River Baleshwar Khadi) 

Page 1 of 9 

 

National Mission for Clean Ganga 
Monthly Progress Report of PRS Baleshwar Khadi (Gujarat State) for May-20 

(Hon’ble NGT in the matter of OA No.673/2018 dated 06/12/2019) 

Sl.No. Activity to be monitored Timeline  Submission of Progress by States/UT-
Compliance Status 

1 Ensure 100% treatment of sewage at 
least in-situ remediation 

31.03.2020 No action plan submitted by PRH & RDD.  
However, as per the suggestion given by 
Assessment team during meeting held on 
04/02/2020, NEERI, UP Govt., Punjab Gov. etc 
may be approached by UDD/GUDM/PRH & RDD 
/Concerned for technical support  

 Commencement of setting up of STPS 
and connecting all the drains and other 
sources of generation of sewage to the 
STPs must be ensured 

31.03.2020 PRH & RDD was informed to submit the action 
plan for the sewage generated from the villages 
(Baleshwar, Samrod & nearby) 

2 Timeline for completing all steps of 
action plans including completion of 
setting up of STPs and their 
commissioning 

31.03.2021 • PRH & RDD was informed to submit the 
action plan for the sewage generated 
from the villages (Baleshwar, Samrod & 
nearby) 

• Up gradation of GETPL-2021 

3 Chief Secretaries may set up appropriate 
monitoring mechanism at State level 

• Specifying accountability of 
nodal authorities not below the 
Secretary Level 
 
 
 

• Chief Secretaries may have an 
accountable person attached in 
their office for this purpose. 
 
 
 
 

 

• Monitoring at State level must 
take place 

22.01.2020 
 
 
 
 
 
 
 
22.01.2020 
 
 
 
 
 
 
 
Fortnightly 
commencin
g 
21.12.2019 

RRC meeting is generally held quarterly at GPCB, 

Gandhinagar to review the progress and the 

minutes of the meeting, having progress status, 

is regularly submitted to CPCB (However, it was 

not held in last quarter due to Covid-19 

lockdown) 

In compliance to the direction with reference to 
set up Monitoring Mechanism, Deputy 
Environmental Engineer (Shri T.C.Patel) has been 

deputed vide letter No. મહકેમ / જી -40 (14) 
/ 561788 dated 10.06.2020 at Chief Secretary 

office to look after the Hon’ble NGT matters 

 
Reviews of all NGT matters are taken frequently 
under chairmanship of Hon’ble CS (Last meeting 
was conducted on 24/12/2019) in matter of O.A.  
No.:- 606/2018 

4 Progress report may be furnished by the 
States/UTs to 

• Secretary, Ministry of Jal Shakti 

• Member Secretary, CPCB 

Monthly 
(preferably 
before 20th 
of every 
month) 

Noted & Complied  
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5 Progress Report may be comprised of 
details along with completion timelines 
on: 

(i)        Identification of polluting 
sources including drains 
contributing to river 
pollution and action as per 
NGT order on insitu 
treatment 

  
 
 
Identification of polluting sources including 
drains contributing to river pollution is already 
completed and submitted in the PRS action plan. 
 In-situ treatment:- Pl. refer point no:-1    

(ii)      Status of STPs, I&D and 
sewerage networks 
Details of existing 
infrastructure, gap analysis, 
proposed along with 
completion timeline 

 Existing infrastructure: --- 
Gap analysis: 9 MLD 
Proposed : --- 
 Completion Timeline : --- 
PRH & RDD was informed to submit the action 
plan for the sewage generated from the villages 
(Baleshwar, Samrod & nearby-9 MLD) 

(iii)        Status of CETPs 
Details of existing CETP and 
ETP infrastructure, gap 
analysis, proposed along 
with completion timeline, 
no. of industries and 
complying status 

 No. of industries: - Industrial Estate Gujarat Eco 
Textile Park and Industries located near 
Palsana village with total 80 Nos. of 
industries.  
All the industries are CETP members having 
primary ETP facility. 
 
Existing CETPs:-  
There are two CETPs namely- Gujarat Eco Textile 
Park Ltd (GETPL), Palsana and New Palsana 
Industrial Co-op Society Ltd, Palsana having 
GPCB permission for final discharge of treated 
effluent Surat 105 MLD  
 

Proposed CETP Modification/Upgradation:- 
 Gujarat Eco Textile Park Ltd,-GETPL, Palsana (60 

MLD) - has obtained CTE Amendment for 
zero liquid discharge as the treated water 
shall be recycled to member units. They will 
propose new installation of Sedimentation 
tank, casket cooling system, Disk flotation, 
ultrafiltration and RO plant for upgradation 
and recycle of treated waste water to 
member units.  
Present Status-  
Land levelling & Compound wall / Gabion wall 
under Progress. Expected to be completed by 
2021 
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(iv)         Status of Solid Waste 
Management & Details of 
Processing Facilities 
Details of existing 
infrastructure, gap analysis,  
proposed along with 
completion timeline 

 Letter has been issued to Panchayat, Rural 
Housing & Rural Development Department by 
GPCB, Head office-Gandhinagar to submit the 
action plan of solid waste management  

(v)        Latest water quality of 
polluted river, its tributaries, 
drains with flow details and 
ground water quality in the 
catchment of polluted river 

 5 (v) Status is attached as Annexure – I 

(vi)        Preventing dumping of 
waste and scientific waste 
management including bio-
medical wastes, plastic 
wastes and decentralizing 
waste processing, including 
waste generated from 
hotels, ashrams etc. 

 Bio-Medical Waste:-  
There are total 45 # of HCUs (Health Care Units), 
treatment & disposal of Bio Medical Waste of 
which is being taken care of by a common 
facility M/s, Globe Bio Care located in Surat 
Industrial Waste:- 

In the State, all Hazardous waste generating 
units are consented with the authorization 
under Haz. Waste Management Rules, amended 
time to time & they are disposing their waste to 
TSDF/CHWIF/registered recycler under Rule-
9/Co-processing and as per consented 
conditions 

(vii)        Ground water regulation  GWRDC has given details about the recently 
framed draft bill titled “Conservation, 
Protection, Regulation and Management of 
Ground Water in Gujarat State” in the meeting 
held on 04/02/2020 at GPCB with PRS 
Assessment Team nominated by Ministry of Jal 
Shakti which is in process and within 3 months 
to be submitted to the Assembly 

(viii) Adopting good irrigation 
practices 

 Details w.r.t point no. 5 (viii), (ix), (x), (xi) given 
by Irrigation Dept. as on date is attached as 
Annexure – II (ix)         Protection and 

management of Flood Plain 
Zones (FPZ) 

 

(x)        Rain water harvesting  

(xi)        Maintaining minimum 
environmental flow of river 

 

(xii)        Plantation on both sides of 
the river 

 Details w.r.t point no. 5 (xii) given by Forest 
Dept. /PCCF/ACCF/Concerned as on date is 
attached as Annexure – III 

(xiii)    Setting up biodiversity parks     
on flood plains by removing 

 As per the information received from GBB, vide 
letter dated 24.04.2020, Forest Dept. has 
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encroachment established a very rich Botanical Garden at 
Waghai, Dangs. It also has a chain of Research 
Stations, Germ Plasms Banks, Provenance Banks, 
Sample Plots, Preservation Plots spread all over 
the State. Many working plans have 
Conservation or Preservation Working Circles for 
the express purpose of Biodiversity 
Conservation. The National Working Pan Code 
2014 also mandates a Biodiversity Conservation 
Working Circle. All plans coming up for revision 
now shall have a Biodiversity Conservation 
Working Circle. Besides a host of Biodiversity 
based activities like Cactus Park, Ekta Van, Ekta 
Nursery, and Nutritional Park etc., have come up 
at Statue of Unity. Moreover, Shakkarbaug Zoo 
is an "A" Category zoological park along with 
many other zoological parks at Rajkot, 
Ahmedabad, Gandhinagar, Vadodara, Surat, 
Kevadiya etc. All these are repositories of 
biodiversity. Therefore, these may be treated as 
a Biodiversity park is totality. 
GBB informed during the meeting held on 
04/02/2020 at GPCB with PRS Assessment Team 
nominated by Ministry of Jal Shakti about 
proposal sent by them to CAMPA for funding of 
around Rs. 5 crore for the development of 
Biodiversity Park. Team suggested tying up with 
AMC as they already have some plan to develop 
Biodiversity park at Khari under NRCP.  
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Annexure-I 

5 (v) Latest water quality of polluted river, its tributaries, drains with flow details and ground water quality in the catchment of polluted river 
Progress/Status Report of the River/PRS water quality Monitoring (May -2020): 

Date Location DO (mg/l) pH BOD (mg/l) COD (mg/l) Fecal Coliform 

(MPN/100 ml) 

Total coliform 

(MPN/100 ml) 

05/05/2020 Baleshwar Khadi 7.03 7.29 0.99 11 9 41 

Progress/Status Report of the River/PRS ground water quality Monitoring: 

Location:- BOREWELL AT LUCKY FILLING STATION PALASANA 

Date ALK BOD BOR CHL  CND COD COL DOX FCO  MAG NH3 NIT NTR pH PHO POT SOD SS SUP T.H TCO TDS TKN TMP 

06/04/2020 320 0.91 0.04 210 1458 10 10 5.922 11 43.77 0.84 0.040 0.072 7.35 0.045 2.9 120.4 6 102 410 39 910 1.12 29 

Location:- BOREWELL AT PRIMARY HEALTH CENTER(PHC) 

Date ALK BOD BOR CHL  CND COD COL DOX FCO  FLU MAG NH3 NIT NTR pH PHO POT SOD SS SUP T.H TCO TDS TKN 

06/04/2020 170 0.99 0.035 380 2280 09 10 5.92 6 0.24 38.91 0.28 0.026 0.063 7.22 0.042 3.9 207.1 100 90 340 41 1300 1.12 

 

Drain details with flow: 

Sr.No.  Name of Drain/Location Discharged 

Max Min 

1 Bagumara-Gangadhara 0.3 MLD 0.1 MLD 

2 Baleshwar-Samrod 114 MLD 50 MLD 
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Annexure-II 

Details w.r.t point no. 5 (viii), (ix), (x), (xi) given by Irrigation Dept. as on date  

Sr.No River name Details/Status 

1 Baleshwar Khadi Details mentioned as below 
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Annexure-III 

Details w.r.t point no. 5 (xii) given by Forest Dept. /PCCF/ACCF/Concerned as on date 

The details received from  Social Forestry wing, Aranya Bhavan, Gandhinagar are as under 

Stretch/river Existing 

plantation/vegetation cover 

details 

Proposed plan to 

cover remaining 

gap along river 

/river stretch 

Time limit Remarks 

Baleshwar Khadi 

(Pandesara to  

kapletha) 

1430 trees 
Target submitted by APCCF for all the Rivers of Gujarat 

is as per attached details in Annexure-A 
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Annexure-A 
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National Mission for Clean Ganga 
Monthly Progress Report of PRS Kim (Gujarat State) for May-20 

(Hon’ble NGT in the matter of OA No.673/2018 dated 06/12/2019) 

Sl.No. Activity to be monitored Timeline  Submission of Progress by States/UT-
Compliance Status 

1 Ensure 100% treatment of sewage at 
least in-situ remediation 

31.03.2020 No action plan submitted by PRH & RDD.  
However, as per the suggestion given by 
Assessment team during meeting held on 
04/02/2020, NEERI, UP Govt., Punjab Gov. 
etc may be approached by 
UDD/GUDM/PRH & RDD /Concerned for 
technical support  

 Commencement of setting up of STPS 
and connecting all the drains and other 
sources of generation of sewage to the 
STPs must be ensured 

31.03.2020 PRH & RDD was informed to submit the 
action plan for the sewage generated from 
the villages Sahol & Kim having discharge 
10 MLD 
 2 Timeline for completing all steps of 

action plans including completion of 
setting up of STPs and their 
commissioning 

31.03.2021 

3 Chief Secretaries may set up appropriate 
monitoring mechanism at State level 

• Specifying accountability of 
nodal authorities not below the 
Secretary Level 
 
 
 

• Chief Secretaries may have an 
accountable person attached in 
their office for this purpose. 
 
 
 
 
 
 

 

• Monitoring at State level must 
take place 

22.01.2020 
 
 
 
 
 
 
 
 
22.01.2020 
 
 
 
 
 
 
 
 
Fortnightly 
commencing 
21.12.2019 

RRC meeting is generally held quarterly at 

GPCB, Gandhinagar to review the progress 

and the minutes of the meeting, having 

progress status, is regularly submitted to 

CPCB (However, it was not held in last 

quarter due to Covid-19 lockdown) 

In compliance to the direction with 
reference to set up Monitoring 
Mechanism, Deputy Environmental 
Engineer (Shri T.C.Patel) has been deputed 

vide letter No. મહકેમ / જી -40 (14) / 
561788 dated 10.06.2020 at Chief 

Secretary office to look after the Hon’ble 
NGT matters 

Reviews of all NGT matters are taken 
frequently under chairmanship of Hon’ble 
CS (Last meeting was conducted on 
24/12/2019) in matter of O.A.  No.:- 
606/2018 

4 Progress report may be furnished by the 
States/UTs to 

• Secretary, Ministry of Jal Shakti 

• Member Secretary, CPCB 

Monthly 
(preferably 
before 20th of 
every month) 

Noted & Complied  
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5 Progress Report may be comprised of 
details along with completion timelines 
on: 

(i)        Identification of polluting 
sources including drains 
contributing to river 
pollution and action as per 
NGT order on insitu 
treatment 

  
 
 
Identification of polluting sources 
including drains contributing to river 
pollution is already completed and 
submitted in the PRS action plan.  
In-situ treatment:- Pl. refer point no:-1    

(ii)      Status of STPs, I&D and 
sewerage networks 
Details of existing 
infrastructure, gap analysis, 
proposed along with 
completion timeline 

 Existing infrastructure: -- 
Gap analysis: 10 MLD 
Proposed : -- 
 Completion Timeline : -- 
PRH & RDD was informed to submit the 
action plan for the sewage generated from 
the villages (Sahol & Kim-10 MLD) 

(iii)        Status of CETPs 
Details of existing CETP and 
ETP infrastructure, gap 
analysis, proposed along 
with completion timeline, 
no. of industries and 
complying status 

 No Industrial wastewater discharge 
into this river stretch  

(iv)         Status of Solid Waste 
Management & Details of 
Processing Facilities 
Details of existing 
infrastructure, gap analysis,  
proposed along with 
completion timeline 

 • Letter is issued from ACS, F & ED, GoG to 
PRH & RDD, GoG for proper discharge & 
disposal of sewage /solid waste & its 
management.   

 

(v)        Latest water quality of 
polluted river, its tributaries, 
drains with flow details and 
ground water quality in the 
catchment of polluted river 

 5 (v) Status is attached as Annexure – I 

(vi)        Preventing dumping of 
waste and scientific waste 
management including bio-
medical wastes, plastic 
wastes and decentralizing 
waste processing, including 
waste generated from 
hotels, ashrams etc. 

 Bio-Medical Waste:-  
There are total 30 # of HCUs (Health Care 
Units), treatment & disposal of Bio 
Medical Waste of which is being taken 
care of by a common facility M/s, Globe 
Bio Care located in Surat 
Industrial Waste:- 

In the State, all Hazardous waste 
generating units are consented with the 
authorization under Haz. Waste 
Management Rules, amended time to 
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time & they are disposing their waste to 
TSDF/CHWIF/registered recycler under 
Rule-9/Co-processing and as per 
consented conditions 

(vii)        Ground water regulation  GWRDC has given details about the 
recently framed draft bill titled 
“Conservation, Protection, Regulation and 
Management of Ground Water in Gujarat 
State” in the meeting held on 04/02/2020 
at GPCB with PRS Assessment Team 
nominated by Ministry of Jal Shakti which 
is in process and within 3 months to be 
submitted to the Assembly 

(viii) Adopting good irrigation 
practices 

 Details w.r.t point no. 5 (viii), (ix), (x), (xi) 
given by Irrigation Dept. as on date is 
attached as Annexure – II (ix)         Protection and 

management of Flood Plain 
Zones (FPZ) 

 

(x)        Rain water harvesting  

(xi)        Maintaining minimum 
environmental flow of river 

 

(xii)        Plantation on both sides of 
the river 

 Details w.r.t point no. 5 (xii) given by 
Forest Dept. /PCCF/ACCF/Concerned as on 
date is attached as Annexure – III 

(xiii)    Setting up biodiversity parks     
on flood plains by removing 
encroachment 

 As per the information received from GBB, 
vide letter dated 24.04.2020, Forest Dept. 
has established a very rich Botanical 
Garden at Waghai, Dangs. It also has a 
chain of Research Stations, Germ Plasms 
Banks, Provenance Banks, Sample Plots, 
Preservation Plots spread all over the 
State. Many working plans have 
Conservation or Preservation Working 
Circles for the express purpose of 
Biodiversity Conservation. The National 
Working Pan Code 2014 also mandates a 
Biodiversity Conservation Working Circle. 
All plans coming up for revision now shall 
have a Biodiversity Conservation Working 
Circle. Besides a host of Biodiversity based 
activities like Cactus Park, Ekta Van, Ekta 
Nursery, and Nutritional Park etc., have 
come up at Statue of Unity. Moreover, 
Shakkarbaug Zoo is an "A" Category 
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zoological park along with many other 
zoological parks at Rajkot, Ahmedabad, 
Gandhinagar, Vadodara, Surat, Kevadiya 
etc. All these are repositories of 
biodiversity. Therefore, these may be 
treated as a Biodiversity park is totality. 
GBB informed during the meeting held on 
04/02/2020 at GPCB with PRS Assessment 
Team nominated by Ministry of Jal Shakti 
about proposal sent by them to CAMPA 
for funding of around Rs. 5 crore for the 
development of Biodiversity Park. Team 
suggested tying up with AMC as they 
already have some plan to develop 
Biodiversity park at Khari under NRCP.  
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Annexure-I 

5 (v) Latest water quality of polluted river, its tributaries, drains with flow details and ground water quality in the catchment of polluted river 
 
Progress/Status Report of the River/PRS water quality Monitoring (May-2020): 

Date Location DO (mg/l) pH BOD (mg/l) COD (mg/l) Fecal Coliform 

(MPN/100 ml) 

Total coliform 

(MPN/100 ml) 

06/05/2020 Sahol Bridge 7.06 7.15 0.93 11 6 41 

 

Progress/Status Report of the River/PRS ground water quality Monitoring: 

Location:- BOREWELL AT GARG TEX-O FEB PVT.LTD OLPAD 

Date %NA ALK BOD CAL  COD CND DOX FLU MAG NH3 NIT NTR pH PHO POT SOD SS SUP T.H TCO TDS TKN TMP TUR 

07/04/2020 47 320 0.82 661.32 10 15720 7.09 0.35 364.8 0.56 0.047 0.072 7.59 0.048 34.5 1306 8 888 3150 39 9130 1.12 29 2.0 

 

Location:- BOREWELL AT PIRAMAL GLASS 

Date ALK BOD BOR CHL CND COD COL DOX FCO  FLU MAG NH3 NIT NTR pH PHO POT SOD SS SUP T.H TCO TDS TKN TMP TUR 

07/04/2020 

390 

0.89 0.04 690 3595 09 10 5.93 6 0.55 58.37 0.84 0.048 0.077 7.55 0.043 3.4 413 8 210 450 41 2610 1.12 26 3.0 

 

Location:- BOREWELL AT NEELAM FIBER KIM IND AREA PLOT-202 

Date ALK BOD BOR CHL CND COD CAL DOX FCO  FLU MAG NH3 NIT NTR pH PHO POT SOD SS SUP T.H TCO TDS TKN TMP TUR 

07/04/2020 390 0.81 0.04 512 3595 10 
84.17 

7.09 9 0.55 58.37 0.56 0.048 0.077 7.48 0.043 3.4 323.7 8 190 450 53 2080 1.12 26 3.0 

 

javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl08','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl10','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl13','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl16','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl20','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl23','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl28','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl30','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl32','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl33','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl34','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl35','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl36','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl37','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl38','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl39','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl40','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl42','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl43','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl44','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl45','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl46','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl08','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl10','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl11','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl16','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl17','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl20','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl21','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl23','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl28','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl30','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl32','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl33','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl34','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl35','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl36','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl37','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl38','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl39','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl40','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl42','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl43','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl44','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl45','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl46','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl08','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl10','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl11','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl16','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl20','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl21','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl23','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl28','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl30','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl32','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl33','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl34','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl35','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl36','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl37','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl38','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl39','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl40','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl42','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl43','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl44','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl45','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl46','')


(PRS of River Kim) 

Page 6 of 10 

 

Drain details with flow: 

Sr.No.  Location/ 

Name of Drain  

Name of Inletting 

River/Drain 

Discharge 

Max Min 

1 Kim to Sahol Village Kim drain 10 MLD 2 MLD 
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Annexure-II 

Details w.r.t point no. 5 (viii), (ix), (x), (xi) given by Irrigation Dept. as on date  

 

Sr.No River name Details/Status 

1 Kim Details mentioned as below 
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Annexure-III 

Details w.r.t point no. 5 (xii) given by Forest Dept. /PCCF/ACCF/Concerned as on date 

The details received from  Social Forestry wing, Aranya Bhavan, Gandhinagar are as under 

Stretch/river  Existing 

plantation/vegetation cover 

details  

Proposed plan to 

cover remaining gap 

along river/river 

stretch  

Time limit  Remarks  

Kim (Sahol Bridge to 

Hansol)  
370 trees 

Target submitted by APCCF for all the Rivers of Gujarat is as 

per attached details in Annexure-A 
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Annexure-A 
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National Mission for Clean Ganga 
Monthly Progress Report of PRS Meshwo (Gujarat State) for May-20 
(Hon’ble NGT in the matter of OA No.673/2018 dated 06/12/2019) 

Sl.No. Activity to be monitored Timeline  Submission of Progress by States/UT-
Compliance Status 

1 Ensure 100% treatment of sewage at 
least in-situ remediation 

31.03.2020 There is no sewage discharge in the 
stretch of Meshwo at Shamalaji. 

 Commencement of setting up of STPS 
and connecting all the drains and other 
sources of generation of sewage to the 
STPs must be ensured 

31.03.2020 

2 Timeline for completing all steps of 
action plans including completion of 
setting up of STPs and their 
commissioning 

31.03.2021 

3 Chief Secretaries may set up appropriate 
monitoring mechanism at State level 

• Specifying accountability of 
nodal authorities not below the 
Secretary Level 
 
 
 

• Chief Secretaries may have an 
accountable person attached in 
their office for this purpose. 
 
 
 
 
 
 
 

• Monitoring at State level must 
take place 

22.01.2020 
 
 
 
 
 
 
 
 
22.01.2020 
 
 
 
 
 
 
 
 
Fortnightly 
commencing 
21.12.2019 

RRC meeting is generally held quarterly at 

GPCB, Gandhinagar to review the progress 

and the minutes of the meeting, having 

progress status, is regularly submitted to 

CPCB (However, it was not held in last 

quarter due to Covid-19 lockdown) 

In compliance to the direction with 
reference to set up Monitoring 
Mechanism, Deputy Environmental 
Engineer (Shri T.C.Patel) has been deputed 

vide letter No. મહકેમ / જી -40 (14) / 
561788 dated 10.06.2020 at Chief 

Secretary office to look after the Hon’ble 
NGT matters 

Reviews of all NGT matters are taken 
frequently under chairmanship of Hon’ble 
CS (Last meeting was conducted on 
24/12/2019) in matter of O.A.  No.:- 
606/2018 

4 Progress report may be furnished by the 
States/UTs to 

• Secretary, Ministry of Jal Shakti 

• Member Secretary, CPCB 

Monthly 
(preferably 
before 20th of 
every month) 

Noted & Complied 

5 Progress Report may be comprised of 
details along with completion timelines 
on: 

(i)        Identification of polluting 
sources including drains 

  
 
 
There are no polluting sources in the 
stretch of Meshvo at Shamalaji. The 
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contributing to river 
pollution and action as per 
NGT order on insitu 
treatment 

polluted stretch is required to be deleted 
from the list of polluted river stretches in 
the state    

(ii)      Status of STPs, I&D and 
sewerage networks 
Details of existing 
infrastructure, gap analysis, 
proposed along with 
completion timeline 

 No sewage is discharged in to polluted 
river stretch 

(iii)        Status of CETPs 
Details of existing CETP and 
ETP infrastructure, gap 
analysis, proposed along 
with completion timeline, 
no. of industries and 
complying status 

 There is no Industrial wastewater 
discharge into this river stretch  

(iv)         Status of Solid Waste 
Management & Details of 
Processing Facilities 
Details of existing 
infrastructure, gap analysis,  
proposed along with 
completion timeline 

 NA 

(v)        Latest water quality of 
polluted river, its tributaries, 
drains with flow details and 
ground water quality in the 
catchment of polluted river 

 5 (v) Status is attached as Annexure – I 

(vi)        Preventing dumping of 
waste and scientific waste 
management including bio-
medical wastes, plastic 
wastes and decentralizing 
waste processing, including 
waste generated from 
hotels, ashrams etc. 

 Bio-Medical Waste:-  
There are total 970 # of HCUs (Health Care 

Units) located in the Himmatnagar, 

treatment & disposal of Bio Medical 

Waste of which is being taken care of by a 

common facility Ecoli waste management 

pvt. Ltd (unit-2) located at Plot no-

98,99,100 Sabar industrial park, opp. 

Asopalav Hotel, Himmatnagar- Shamlaji 

road, Asal, Ta. Bhiloda, Dist. Aravalli. 

Industrial Waste:- 

In the State, all Hazardous waste 
generating units are consented with the 
authorization under Haz. Waste 
Management Rules, amended time to 
time & they are disposing their waste to 
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TSDF/CHWIF/registered recycler under 
Rule-9/Co-processing and as per 
consented conditions 

(vii)        Ground water regulation  GWRDC has given details about the 
recently framed draft bill titled 
“Conservation, Protection, Regulation and 
Management of Ground Water in Gujarat 
State” in the meeting held on 04/02/2020 
at GPCB with PRS Assessment Team 
nominated by Ministry of Jal Shakti which 
is in process and within 3 months to be 
submitted to the Assembly 

(viii) Adopting good irrigation 
practices 

 Details w.r.t point no. 5 (viii), (ix), (x), (xi) 
given by Irrigation Dept. as on date is 
attached as Annexure – II (ix)         Protection and 

management of Flood Plain 
Zones (FPZ) 

 

(x)        Rain water harvesting  

(xi)        Maintaining minimum 
environmental flow of river 

 

(xii)        Plantation on both sides of 
the river 

 Details w.r.t point no. 5 (xii) given by 
Forest Dept. /PCCF/ACCF/Concerned as on 
date is attached as Annexure – III 

(xiii)    Setting up biodiversity parks     
on flood plains by removing 
encroachment 

 As per the information received from GBB, 
vide letter dated 24.04.2020, Forest Dept. 
has established a very rich Botanical 
Garden at Waghai, Dangs. It also has a 
chain of Research Stations, Germ Plasms 
Banks, Provenance Banks, Sample Plots, 
Preservation Plots spread all over the 
State. Many working plans have 
Conservation or Preservation Working 
Circles for the express purpose of 
Biodiversity Conservation. The National 
Working Pan Code 2014 also mandates a 
Biodiversity Conservation Working Circle. 
All plans coming up for revision now shall 
have a Biodiversity Conservation Working 
Circle. Besides a host of Biodiversity based 
activities like Cactus Park, Ekta Van, Ekta 
Nursery, and Nutritional Park etc., have 
come up at Statue of Unity. Moreover, 
Shakkarbaug Zoo is an "A" Category 
zoological park along with many other 
zoological parks at Rajkot, Ahmedabad, 
Gandhinagar, Vadodara, Surat, Kevadiya 
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etc. All these are repositories of 
biodiversity. Therefore, these may be 
treated as a Biodiversity park is totality. 
GBB informed during the meeting held on 
04/02/2020 at GPCB with PRS Assessment 
Team nominated by Ministry of Jal Shakti 
about proposal sent by them to CAMPA 
for funding of around Rs. 5 crore for the 
development of Biodiversity Park. Team 
suggested tying up with AMC as they 
already have some plan to develop 
Biodiversity park at Khari under NRCP. 
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Annexure- I 

5 (v) Latest water quality of polluted river, its tributaries, drains with flow details and ground water quality in the catchment of polluted river 
 
Progress/Status Report of the River/PRS water quality Monitoring: 

Date Location DO (mg/l) pH BOD (mg/l) COD (mg/l) Fecal Coliform 

(MPN/100 ml) 

Total coliform 

(MPN/100 ml) 

May-20 River Meshwo 

D/s at Shamlaji 
River is dry hence sample is not collected 

  

Progress/Status Report of the ground water quality Monitoring: 

Date Location pH BOD (mg/l) COD (mg/l) TDS (mg/l) 

02 May 

2020 

Borewell from Shamlaji 

Dharamshala 
7.56 0.58 6 874 

 

Annexure-II 

Details w.r.t point no. 5 (viii), (ix), (x), (xi) given by Irrigation Dept. as on date 

Sr.No River name Details/Status 

1 Meshwo Data/details will be furnished soon 
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Annexure-III 

Details w.r.t point no. 5 (xii) given by Forest Dept. /PCCF/ACCF/Concerned as on date 

Stretch/river Existing 

plantation/vegetation 

cover details  

Proposed plan 

to cover 

remaining gap 

along river 

/river stretch  

Time limit Remarks 

Meshwo  

River bank of  

River Shamlaji  

Sparse Natural Vegetation of 

Propopis juliflora &  other 

shrubs  and climbers  

Target submitted by APCCF for all the Rivers of 
Gujarat is as per attached details in Annexure-A 
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National Mission for Clean Ganga 
Monthly Progress Report of PRS Mindhola (Gujarat State) for May-20 

(Hon’ble NGT in the matter of OA No.673/2018 dated 06/12/2019) 

Sl.No. Activity to be monitored Timeline  Submission of Progress by States/UT-
Compliance Status 

1 Ensure 100% treatment of sewage at 
least in-situ remediation 

31.03.2020 Proposal not received from concerned 
authority for in-situ remediation 

 Commencement of setting up of STPS 
and connecting all the drains and other 
sources of generation of sewage to the 
STPs must be ensured 

31.03.2020 STP of 4 MLD (2+2 MLD) proposed by 
Sachin Notified Area Authority –2020 
 

2 Timeline for completing all steps of 
action plans including completion of 
setting up of STPs and their 
commissioning 

31.03.2021 

3 Chief Secretaries may set up appropriate 
monitoring mechanism at State level 

• Specifying accountability of 
nodal authorities not below the 
Secretary Level 
 
 
 

• Chief Secretaries may have an 
accountable person attached in 
their office for this purpose. 
 
 
 
 
 
 

 

• Monitoring at State level must 
take place 

22.01.2020 
 
 
 
 
 
 
 
 
22.01.2020 
 
 
 
 
 
 
 
 
Fortnightly 
commencing 
21.12.2019 

RRC meeting is generally held quarterly at 

GPCB, Gandhinagar to review the progress 

and the minutes of the meeting, having 

progress status, is regularly submitted to 

CPCB (However, it was not held in last 

quarter due to Covid-19 lockdown) 

In compliance to the direction with 
reference to set up Monitoring 
Mechanism, Deputy Environmental 
Engineer (Shri T.C.Patel) has been deputed 

vide letter No. મહકેમ / જી -40 (14) / 
561788 dated 10.06.2020 at Chief 

Secretary office to look after the Hon’ble 
NGT matters 

Reviews of all NGT matters are taken 
frequently under chairmanship of Hon’ble 
CS (Last meeting was conducted on 
24/12/2019) in matter of O.A.  No.:- 
606/2018 

4 Progress report may be furnished by the 
States/UTs to 

• Secretary, Ministry of Jal Shakti 

• Member Secretary, CPCB 

Monthly 
(preferably 
before 20th of 
every month) 

Noted & to be Complied  

5 Progress Report may be comprised of 
details along with completion timelines 
on: 

(i)        Identification of polluting 
sources including drains 

  
 
 
Identification of polluting sources 
including drains contributing to river 
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contributing to river 
pollution and action as per 
NGT order on insitu 
treatment 

pollution is already completed and 
submitted in the PRS action plan.  
In-situ treatment:- Pl. refer point no:-1    

(ii)      Status of STPs, I&D and 
sewerage networks 
Details of existing 
infrastructure, gap analysis, 
proposed along with 
completion timeline 

 Existing infrastructure: -- 
Gap analysis: 1.6 MLD 
Proposed : 04 MLD 
 Completion Timeline : 2020 
Proposed STP:-  
STP of 4 MLD capacity is proposed by 
Sachin Notified Area Authority. DTR is 
ready. Allotment of land is under approval 
in GIDC.  

(iii)        Status of CETPs 
Details of existing CETP and 
ETP infrastructure, gap 
analysis, proposed along 
with completion timeline, 
no. of industries and 
complying status 

 No Industrial wastewater discharge 
into this river stretch  

(iv)         Status of Solid Waste 
Management & Details of 
Processing Facilities 
Details of existing 
infrastructure, gap analysis,  
proposed along with 
completion timeline 

 5 (iv) Status is attached as Annexure – I 

(v)        Latest water quality of 
polluted river, its tributaries, 
drains with flow details and 
ground water quality in the 
catchment of polluted river 

 5 (v) Status is attached as Annexure – II 

(vi)        Preventing dumping of 
waste and scientific waste 
management including bio-
medical wastes, plastic 
wastes and decentralizing 
waste processing, including 
waste generated from 
hotels, ashrams etc. 

 Bio-Medical Waste:-  
There are total 30 # of HCUs (Health Care 
Units), treatment & disposal of Bio 
Medical Waste of which is being taken 
care of by a common facility M/s, Globe 
Bio Care located in Surat 
Industrial Waste:- 

In the State, Hazardous waste generating 
units are consented with the authorization 
under Haz. Waste Management Rules, 
amended time to time & they are 
disposing their waste to 
TSDF/CHWIF/registered recycler under 
Rule-9/Co-processing and as per 
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consented conditions 

(vii)        Ground water regulation  GWRDC has given details about the 
recently framed draft bill titled 
“Conservation, Protection, Regulation and 
Management of Ground Water in Gujarat 
State” in the meeting held on 04/02/2020 
at GPCB with PRS Assessment Team 
nominated by Ministry of Jal Shakti which 
is in process and within 3 months to be 
submitted to the Assembly 

(viii) Adopting good irrigation 
practices 

 Details w.r.t point no. 5 (viii), (ix), (x), (xi) 
given by Irrigation Dept. as on date is 
attached as Annexure – III (ix)         Protection and 

management of Flood Plain 
Zones (FPZ) 

 

(x)        Rain water harvesting  

(xi)        Maintaining minimum 
environmental flow of river 

 

(xii)        Plantation on both sides of 
the river 

 Details w.r.t point no. 5 (xii) given by 
Forest Dept. /PCCF/ACCF/Concerned as on 
date is attached as Annexure – IV 

(xiii)    Setting up biodiversity parks     
on flood plains by removing 
encroachment 

 As per the information received from GBB, 
vide letter dated 24.04.2020, Forest Dept. 
has established a very rich Botanical 
Garden at Waghai, Dangs. It also has a 
chain of Research Stations, Germ Plasms 
Banks, Provenance Banks, Sample Plots, 
Preservation Plots spread all over the 
State. Many working plans have 
Conservation or Preservation Working 
Circles for the express purpose of 
Biodiversity Conservation. The National 
Working Pan Code 2014 also mandates a 
Biodiversity Conservation Working Circle. 
All plans coming up for revision now shall 
have a Biodiversity Conservation Working 
Circle. Besides a host of Biodiversity based 
activities like Cactus Park, Ekta Van, Ekta 
Nursery, and Nutritional Park etc., have 
come up at Statue of Unity. Moreover, 
Shakkarbaug Zoo is an "A" Category 
zoological park along with many other 
zoological parks at Rajkot, Ahmedabad, 
Gandhinagar, Vadodara, Surat, Kevadiya 
etc. All these are repositories of 
biodiversity. Therefore, these may be 



(PRS of River Mindhola) 

Page 4 of 10 

 

treated as a Biodiversity park is totality. 
GBB informed during the meeting held on 
04/02/2020 at GPCB with PRS Assessment 
Team nominated by Ministry of Jal Shakti 
about proposal sent by them to CAMPA 
for funding of around Rs. 5 crore for the 
development of Biodiversity Park. Team 
suggested tying up with AMC as they 
already have some plan to develop 
Biodiversity park at Khari under NRCP.  
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Annexure-I 

5 (iv) Status of Solid Waste Management & Details of Processing Facilities 

 
Type of 

waste/ 

Characteristi

c of waste  

Generate

d 

quantity/ 

day  

Collection

/ 

Storage 

facility 

with 

capacity  

Disposal/Treatme

nt facility with 

capacity along 

with location  

Total Gap 

with 

generatio

n 

&existing 

treatmen

t facilities 

if any  

Proposed 

action 

plan/facilit

y to cover 

gap  

Tim

e 

limit  

Present 

Status 

Solid waste 10  Authorized 

Agencies/end 

users/recyclers 

10 DPR is 

under 

processes 

Year 

202

0 

Sachin 
Notified 
Area 
Authority 
has 
requested 
for land 
allotment 
required for 
municipal 
solid waste 
disposal site 
developmen
t in their 
Head Office. 
After 
receiving 
necessary 
approval 
they will 
proceed for 
further 
developmen
t. 

Total 10   10    

 

 

 



(PRS of River Mindhola) 

Page 6 of 10 

 

 

 

Annexure-II 

5 (v) Latest water quality of polluted river, its tributaries, drains with flow details and ground water quality in the catchment of polluted river 
 
Progress/Status Report of the River/PRS water quality Monitoring: 

Date Location DO (mg/l) pH BOD (mg/l) COD (mg/l) Fecal Coliform 

(MPN/100 ml) 

Total coliform 

(MPN/100 ml) 

05/05/2020 River Mindhola 7.05 7.55 0.89 12 11 41 

 

Progress/Status Report of the River/PRS ground water quality Monitoring: 

Location: - BOREWELL AT SACHIN GIDC (SIEL) 

Date %NA ALK BOD CAL CHL CND COD COL DOX FDS FLU MAG NAA NH3 NTR pH PHO POT SOD SS SUP T.H TCO TDS TKN TMP TUR 

05/04/2020 38 440 0.9 609.22 1812 10630 10 10 7.02 - 0.28 221.31 6.04 0.84 0.084 7.28 0.038 6.7 681.2 8 587 2430 41 6270 1.4 29 3.0 

Location: - BOREWELL AT NR COMMON HAZ WASTE DSPO.SITE(GEPIL) 

Date %NA ALK BOD CAL CHL CND COD COL DOX FDS FLU MAG NH3 NTR pH PHO POT SOD SS SUP T.H TCO TDS TKN TMP TUR 

05/04/2020 53 280 1.09 288.58 710 4446 12 15 4.93 - 0.28 97.28 1.12 0.057 7.40 0.045 4.2 577.8 8 282 1120 53 2490 1.68 29 3.0 

Location : - OPEN WELL AT GABHENI OPP: PANCHYAT OFFICE 

Date %NA ALK BOD CAL CHL CND COD COL DOX FDS FLU MAG NH3 NTR pH PHO POT SOD SS SUP T.H TCO TDS TKN TMP TUR 

05/04/2020 18 380 0.87 136.27 432 2741 08 10 7.05  - 0.16 97.28 0.56 0.061 7.12 0.031 2.15 72.12 10 117 740 39 1510 1.12 30 2.0 
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Drain details with flow: 

Sr.No.  Location  Name of Inletting River/Drain Discharged    

Max Min 

1 Sachin Notified area Kapletha village drain meeting River 
Mindhola 

     1.6 MLD       0.5 MLD 

Note:- Entire Baleshwar Khadi is meeting to River Mindhola at village Samrod as major drain. Polluted River action plan of Baleshwar Khadi is prepared and 
submitted separately. 
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Annexure-III 
Details w.r.t point no. 5 (viii), (ix), (x), (xi) given by Irrigation Dept. as on date  

Sr.No River name Details/Status 

1 Mindhola Details mentioned as below 

 

Annexure-IV 

Details w.r.t point no. 5 (xii) given by Forest Dept. /PCCF/ACCF/Concerned as on date 

The details received from  Social Forestry wing, Aranya Bhavan, Gandhinagar are as under 

Stretch/river  Existing 

plantation/vegetation 

cover details  

Proposed plan to cover 

remaining gap along 

river/river stretch  

Time limit  Remarks  

Mindhola  

(Along  

sachin) 

1250 trees 

Target submitted by APCCF for all the Rivers of Gujarat is 
as per attached details in Annexure-A 
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National Mission for Clean Ganga 
Monthly Progress Report of PRS Narmada (Gujarat State) for May-20 
(Hon’ble NGT in the matter of OA No.673/2018 dated 06/12/2019) 

Sl.No. Activity to be monitored Timeline  Submission of Progress by States/UT-
Compliance Status 

1 Ensure 100% treatment of sewage at 
least in-situ remediation 

31.03.2020 There is no discharge of domestic 

wastewater from any Municipal 

Corporation (city) or Municipality (town) 

in this river stretch. 

 Commencement of setting up of STPS 
and connecting all the drains and other 
sources of generation of sewage to the 
STPs must be ensured 

31.03.2020 

2 Timeline for completing all steps of 
action plans including completion of 
setting up of STPs and their 
commissioning 

31.03.2021 

3 Chief Secretaries may set up appropriate 
monitoring mechanism at State level 

• Specifying accountability of 
nodal authorities not below the 
Secretary Level 
 
 
 
 

• Chief Secretaries may have an 
accountable person attached in 
their office for this purpose. 
 
 
 
 

 
 
 

• Monitoring at State level must 
take place 

22.01.2020 
 
 
 
 
 
 
 
 
 
22.01.2020 
 
 
 
 
 
 
 
 
 
Fortnightly 
commencing 
21.12.2019 

RRC meeting is generally held quarterly at 

GPCB, Gandhinagar to review the 

progress and the minutes of the meeting, 

having progress status, is regularly 

submitted to CPCB (However, it was not 

held in last quarter due to Covid-19 

lockdown) 

In compliance to the direction with 
reference to set up Monitoring 
Mechanism, Deputy Environmental 
Engineer (Shri T.C.Patel) has been 

deputed vide letter No. મહકેમ / જી -40 
(14) / 561788 dated 10.06.2020 at 

Chief Secretary office to look after the 
Hon’ble NGT matters 

Reviews of all NGT matters are taken 
frequently under chairmanship of 
Hon’ble CS (Last meeting was conducted 
on 24/12/2019) in matter of O.A.  No.:- 
606/2018 

4 Progress report may be furnished by the 
States/UTs to 

• Secretary, Ministry of Jal Shakti 

• Member Secretary, CPCB 

Monthly 
(preferably 
before 20th of 
every month) 

Noted & Complied  

5 Progress Report may be comprised of 
details along with completion timelines 
on: 

(i)        Identification of polluting 
sources including drains 

  
 
 
Identification of polluting sources 
including drains contributing to river 
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contributing to river 
pollution and action as per 
NGT order on insitu 
treatment 

pollution is already completed and 
submitted in the PRS action plan.  
In-situ treatment: - Pl. refer point no: -1    

(ii)      Status of STPs, I&D and 
sewerage networks 
Details of existing 
infrastructure, gap analysis, 
proposed along with 
completion timeline 

 There is no discharge of domestic 
wastewater from any Municipal 
Corporation (city) or Municipality (town) 
in this river stretch. 

(iii)        Status of CETPs 
Details of existing CETP and 
ETP infrastructure, gap 
analysis, proposed along 
with completion timeline, 
no. of industries and 
complying status 

 No Industrial wastewater discharge into 
this river stretch  

(iv)         Status of Solid Waste 
Management & Details of 
Processing Facilities 
Details of existing 
infrastructure, gap analysis,  
proposed along with 
completion timeline 

 5 (iv) Status is attached as Annexure – I 

(v)        Latest water quality of 
polluted river, its tributaries, 
drains with flow details and 
ground water quality in the 
catchment of polluted river 

 5 (v) Status is attached as Annexure – II 
As per the CPCB report (Sep-18) based on 

results of 2016 & 2017, Narmada not 

been fall in any priority with <3 mg/L BOD 

and information for the same is already 

submitted to CPCB. 

(vi)        Preventing dumping of 
waste and scientific waste 
management including bio-
medical wastes, plastic 
wastes and decentralizing 
waste processing, including 
waste generated from 
hotels, ashrams etc. 

 Bio-Medical Waste:-  
There are total 61 # of HCUs (Health Care 
Units) located in the Ankleshwar taluka, 
treatment & disposal of Bio Medical 
Waste of which is being taken care of by 
a common facility M/s, Globe Bio Care 
located in GIDC Ankleshwar 
Industrial Waste:- 

In the State, all Hazardous waste 
generating units are consented with the 
authorization under Haz. Waste 
Management Rules, amended time to 
time & they are disposing their waste to 
TSDF/CHWIF/registered recycler under 
Rule-9/Co-processing and as per 
consented conditions 
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(vii)        Ground water regulation  GWRDC has given details about the 
recently framed draft bill titled 
“Conservation, Protection, Regulation 
and Management of Ground Water in 
Gujarat State” in the meeting held on 
04/02/2020 at GPCB with PRS 
Assessment Team nominated by Ministry 
of Jal Shakti which is in process and 
within 3 months to be submitted to the 
Assembly 

(viii) Adopting good irrigation 
practices 

 Details w.r.t point no. 5 (viii), (ix), (x), (xi) 
given by Irrigation Dept. as on date is 
attached as Annexure – III (ix)         Protection and 

management of Flood Plain 
Zones (FPZ) 

 

(x)        Rain water harvesting  

(xi)        Maintaining minimum 
environmental flow of river 

 

(xii)        Plantation on both sides of 
the river 

 Details w.r.t point no. 5 (xii) given by 
Forest Dept. /PCCF/ACCF/Concerned as 
on date is attached as Annexure – IV 

(xiii)    Setting up biodiversity parks     
on flood plains by removing 
encroachment 

 As per the information received from 
GBB, vide letter dated 24.04.2020, Forest 
Dept. has established a very rich 
Botanical Garden at Waghai, Dangs. It 
also has a chain of Research Stations, 
Germ Plasms Banks, Provenance Banks, 
Sample Plots, Preservation Plots spread 
all over the State. Many working plans 
have Conservation or Preservation 
Working Circles for the express purpose 
of Biodiversity Conservation. The 
National Working Pan Code 2014 also 
mandates a Biodiversity Conservation 
Working Circle. All plans coming up for 
revision now shall have a Biodiversity 
Conservation Working Circle. Besides a 
host of Biodiversity based activities like 
Cactus Park, Ekta Van, Ekta Nursery, and 
Nutritional Park etc., have come up at 
Statue of Unity. Moreover, Shakkarbaug 
Zoo is an "A" Category zoological park 
along with many other zoological parks at 
Rajkot, Ahmedabad, Gandhinagar, 
Vadodara, Surat, Kevadiya etc. All these 
are repositories of biodiversity. 
Therefore, these may be treated as a 
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Biodiversity park is totality. 
GBB informed during the meeting held on 
04/02/2020 at GPCB with PRS 
Assessment Team nominated by Ministry 
of Jal Shakti about proposal sent by them 
to CAMPA for funding of around Rs. 5 
crore for the development of Biodiversity 
Park. Team suggested tying up with AMC 
as they already have some plan to 
develop Biodiversity park at Khari under 
NRCP.  
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Annexure- I 

5 (iv) Status of Solid Waste Management & Details of Processing Facilities: 
 

Types of 

Waste/ 

Characteristic 

of waste 

Generated 

Quantity/day 

Collection/ 

Storage facility 

with capacity 

Disposal/ Treatment 

facility with capacity 

along with location 

Total Gap with 

generation & 

existing treatment 

facilities if any 

Proposed action plan 

/facility to cover gap 

Present Status 

MSW waste 95 MT/d No proper 

collection & 

storage  

Disposed off at village 

Mandva-bhuzarg site on 

open land without fencing 

or any other measures. 

95 MT/d The Nagarpalika has 

proposed facility for waste 

to energy. This project is 

proposed at plot no. DP 97 

& DP 98/1, Saykha GIDC, 

Vill: Saykha, Tal: Vagra, 

Dist: Bharuch 

Physical progress is 
so far not started 

 

 

Annexure-II 

5 (v) Latest water quality of polluted river, its tributaries, drains with flow details and ground water quality in the catchment of polluted river 
 
Progress/Status Report of the River/PRS water quality Monitoring: 

Date Location DO (mg/l) pH BOD (mg/l) COD (mg/l) Fecal Coliform 

(MPN/100 ml) 

Total coliform 

(MPN/100 ml) 

May-20 NTPC Zanor 7.48 8.03 0.76 6 33 70 

Zadeshwar 7.22 8.07 0.79 8 110 260 

Garudeshwar 7.50 7.85 0.64 6 21 70 
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Annexure-III 

Details w.r.t point no. 5 (viii), (ix), (x), (xi) given by Irrigation Dept. as on date  

Sr.No River name Details/Status 

1 Narmada Data/details will be furnished soon 

 

Annexure-IV 

Details w.r.t point no. 5 (xii) given by Forest Dept. /PCCF/ACCF/Concerned as on date 

Stretch/river Existing 

plantation/vegetation 

cover details  

Proposed plan to 

cover remaining gap 

along river /river 

stretch  

Time 

limit 

Remarks 

Narmada River South side  

(Asha to mulad village) 

56.44 Km  

12500 trees 

Target submitted by APCCF for all the Rivers of 
Gujarat is as per attached details in Annexure-A 
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Annexure-A 
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