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From
The Chairperson

To
The Secretary

Ministry of Jal Shakthi,

Department of Water Resources, River
Development & Ganga Rejuvenation,
Shram Shakti Bhawan, Rafi Marg,

New Delhi- 110001

Date: 10.09.2025

Sub:-Forwarding Monthly Progress Report for the month of July 2025 -reg.

Ref:-.Order of the Hon'ble NGT in the matter of O.A.No.67312018

Sir,

Kind attention is invited to the subject matter. The matter is reported for kind

information. As per CPCB report on water quality 2022,11 polluted river stretches were

deleted and 8 new stretches were added and hence the number of polluted river stretches

is currently 18. The report prepared in revised format with respect to the progress in

implernentation of action plan of polluted river stretches, for the month of July 2025 is

subrnitted herewith.

Yours faithfully,

Encl: As above
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National Mission for Clean Ganga 

Monthly Progress Report for the month of July 2025 in the NGT 

Matter OA No. 673 of 2018 (in compliance to NGT order dated 

24.09.2020) 

 

For the State of Kerala 

Overall status of the State: 

I. Total Population: Urban Population & Rural Population separately: 
 

As per Census 2011, Kerala has a population of 3,37,77,386. Rural population in 

Kerala is 2,58,40,501 and urban population in the state is 79,36,885. Population 

projected for 2024 is 3,56,40,084. The water consumption and wastewater generated 

are calculated based on the population projected for 2024. 

  Estimated Sewage Generation(MLD): 

 

Based on population projected for 2024, the estimated sewage and sullage generation is as given 

below: 

 Estimated  Sewage and Sullage generation in Urban area - 1018 MLD  

     Sewage = 305.4 MLD 

       Sullage = 712.6 MLD 

 Estimated  Sewage and Sullage generation in Rural area - 2981 MLD  

      Sewage = 894.3 MLD 

       Sullage = 2086.7 MLD 

Total Sewage and Sullage generation ï 3999 MLD  

 

  Details of Sewage Treatment Plant: 

 

 Existing no. of common STPs/CSTPs: 27 (common STPs and  other STPs)  and 4 common 

FSTPs and 2069 number of individual STPs 

 No. of functional common STPs in the state: 14 

 No. of functional common septage treatment plants in the state: 4 

 Total sewage treatment capacity in the state through existing common  STPs *: =138.31 MLD 

(Urban area = 129.695 MLD rural=8.615 MLD)  

 Total septage treatment capacity in the state through existing common FSTPs: 0.22 MLD  

 Sewage treatment capacity via individual STPs in establishments = 96.988 MLD 

 In Kerala, individual houses have septic tank/ soak pits existing for toilets attached to them.  

 Gap in treatment of sewage in terms of sewage treatment plant =  78.497 MLD (Urban) 
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 In Kerala, 48% highland (>75 m altitude); 41.76% midland (7.5-75m) and a low land (<7.5 

m) of 10.24% (https://kerenvis.nic.in). Kerala has a rural-urban continuous settlement 

pattern. In Kerala, flats are less compared to individual households which are having septic 

tank /soak pit existing for toilets attached to them.  

 Kerala is declared as open defecation Free State. A survey of liquid waste management was 

conducted in 2016 for 66.7 lakh residences (www.haritham.kerala.gov.in). The study 

revealed that in most of the household sullage from( kitchen, bathroom) is separated from 

sewage (toilet). 

 Sullage which forms 70% of domestic waste water and sewage is only 30%.The major 

quantity of sullage, which is not contaminated with faecal coliform, is disposed through 

soak pit and for farming in their own premises.   

 Sewage is discharged through septic tank/soak pit, common/ individual sewage treatment 

plant. The mixing of sewage and sullage occurs in the case of common sewage treatment 

plant and individual STPs. Based on the survey results retrofitting measures are also 

adopted in the State. 

 Onsite sanitation is practiced in the majority of places, where septic tank, soak pit are 

provided. Septic tank, soak pit are already specified in CPHEEO manual and IS codes are 

available for their specification. 

 Based on the instruction from Jalsakthi, Status of liquid waste management in all local 

bodies including panchayat have been called for by means of google spreadsheet. From the 

data received so far, the sullage which is not contaminated is disposed through soak pit and 

for farming in household premises is also reported. 

 Asset mapping including septic tank and soak pit is completed in cities namely Kannur. 

 Besides the above, Sanitation survey is conducted near the polluted drains, sources of 

pollution is identified and action is taken to stop any discharge of sewage/ sullage into the 

drain. 

 In the thickly populated/ urbanized low land areas, action is taken to divert the sewage into 

common sewerage system/ retrofitting measures based on local condition. 

Proposals submitted for NRCP fund 

 DPR for sewerage system in cluster 1 comprising Attukal, Ambalathara, Kalady, 

Kalippankulam, Kamaleswaram was forwarded to Ministry of Jalsakthi vide letter dated 

24.11.2022 for  funding under NRCP. MoJS examined the proposal and requested KWA to 

prepare detailed project report in line with the guidelines of NRCP based on their 

observations. (Letter No.J-24025/1/2022-NRCD-II dated 07.12.2023). Board has requested 

KWA (Letter No. KSPCB/1852/2023-AE-13 dated 05.09.2024) to prepare detailed project 

report in line with the guidelines of NRCP and submit the same to MoJS through WRD. 

The same was intimated to Environment Department and Water Resource Department. 

 As part 

STPs are proposed at Elamkulam, Vennala, Muttar, and Perandur for treating the water 

coming through drains and discharging treated water to water bodies. DPR for sewer line at 

https://kerenvis.nic.in/
http://www.haritham.kerala.gov.in/
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Muttar, Perandoor, Vennala, Elamkulam was forwarded to Ministry of Jalsakthi on 

31.01.2023 for funding under NRCP. MoJS was requested to release the fund via Letter No 

KSPCB/1852/2023-AE-13 dated 08.07.2024. Administrative approval and expenditure 

sanction  received for  projects proposed at Perandoor and  Elamkulam 

Further action taken 

 

 Letter was issued to District Collector Thiruvananthapuram to complete the activities in 

Karamana action plan and copy of letter is enclosed. This includes following: 

1. Taking of urgent action for the full utilization of 5MLD plant of Medical College. 

2. DG sets in sewage pumping/lift stations are to be operated urgently,  

3. To stop discharge from sewage lift station of Plamoodu,  

4. Urgent corrective actions are to be taken to divert discharge waste water from      

    Rajaji Nagar,  

5. Urgent action is to be taken for the rehabilitation of  sewer networks 

6. Urgent action is to be taken for completion of construction of slaughter house at  

    Kunnukuzhi 

7. Urgent action is to be taken to treat waste water in the market of Pangode,  

    Kumarichanda 

8. Urgent action is to be taken for completion of sewer work in newly added areas    

(sewerage system from Block F to G, Block H to R, Block A to E). 

9. Urgent action is to be taken to provide 155 houses in Kurukuvilakom with septic and 

treatment system. 

10. The process on addressing gap of 107 MLD plant at Muttathara is to be reported. 

11. Urgent action is needed to finish the work of rehabilitation of 8150 families from the 

banks of river. 

 Direction was given to district collectors to prepare action plan for new river stretches.  

 Letter issued on 7.12.2024 to Chairperson DLTC (SEE, Irrigation) for the preparation action 

plan for new river stretches and regarding implementation action plan for existing stretches. 

Non installation of STP at Ernakulam Junction railway station, South:-Notice was 

installation of STP and for not providing treatment for the waste containing oil from 

locoshed. This has been brought to notice of CPCB vide letter dated 15.03.23. EC Notice 

issued to railway on 27/06/2023. Reply received on 17/07/2023 and hearing conducted on 

07/09/2023. The decisions taken in hearing were to provide a temporary facility to treat 

sewage generated from toilets in South railway station and housing complexes and excess 

quantity shall be collected and transported to the common facility at Elamkulam within a 

period of one month. Also proper treatment facility shall be provided to the effluent and 

septage from bio toilets and residential complexes. Sewage treatment plant of 750KLD for 

Ernakulam South is reported to be completed by October 2024.  
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Inspection was conducted with Railway official on 08.02.2024. Presently, the sewage 

from the railway station and railway housing complexes are disposed through the septic 

tank located near the KSRTC bus stand, Ernakulam South. Sewage is collected in two 

pump houses near the railway station and housing complexes and from there the sewage is 

pumped to the septic tank. Railway official informed that STP is proposed to be installed at 

the land near to the Railway housing complexes and the work can be started only after 

demolishing some housing complex buildings for clearing the land. The construction of 

STP has not started yet. Presently, the waste water is being disposed through the existing 

septic tank soak pit system. 

Board has informed railway that, in spite of repeated direction; Railway has not taken 

proactive steps to install a permanent STP at Ernakulam South Railway Station even after 3 

years from issue of consent. This lapse is viewed serious and Board is to take further action 

-EE-1 dated 

28.06.2024). Further action is being taken by the Board. 

Non installation of STP at Aluva station:- Principle approval for permanent STP of 50 

KLD has been received and the proposal is under processing for final sanction.  

Inspection was conducted by Board officials on 22.02.2024. Railway officials 

informed that they are not installing temporary STP and procedure for installation of 

permanent STP is going on. Currently waste water is being disposed to Septic tank-Soak pit 

system in 2 locations within the railway station compound. Board has informed railway 

that, inspite of repeated direction; Railway has not taken proactive steps to install a 

permanent STP at Aluva Railway Station even after 3 years from issue of consent. This 

lapse is viewed seriou

direction. (Letter No. KSPCB/586/2023-EE-1 dated 28.06.2024). Further action is being 

taken by the Board. 

Non installation of STP at Ernakulam North: Railway has not taken proactive steps 

to install a permanent STP at Ernakulam North Railway Station even after 3 years from 

issue of consent. Existing consent expired on 15.11.2023. Even though Railway applied for 

renewal, application was returned for compliance reporting in STP installation. Consent to 

Establish an STP of 350 KLD is applied & CTE was issued on 04.02.2025. Further action is 

being taken by the Board. 

Lapses in remediation of oil contaminated area at Diesel Loco Shed, Southern 

Railway, Ernakulam:-Removal of oily sludge near the diesel locoshed and remediation of 

the area is in progress. The proposed cost of the work is Rs.22 lakhs.  

The Railway started the work at February 2024. Inspection was conducted on 

20.02.2024 and the remediation work was progressing at the time inspection. Nearly 2000 

sqft area was demarcated for remediation. The land is a marshy land. The top soil 

containing oil was removed and spread out for drying. The water containing oil content 

from the remediation area was pumped in to a pit nearby and left open for drying. 

Inspections were conducted in every week since the commencement of remediation. 

Inspection was conducted by Board officials on 09.04.2024. Remediation work and filling 

of the land with red earth was seen completed. The excavated oil sludge will disposed to 
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KEIL Even though there is large extent of affected water logged area, the railway have now 

completed remediation 2000 sqm ft land area. 

 Action is also being taken for providing temporary measures and NEERI, Nagpur furnished 

a proposal for the feasibility study on the development of process package of treatment of 

domestic sewage for meeting the environmental compliance at Edappally canal and 

Perandoor canal at Ernakulam and Pallikalar at Kollam district for an amount of Rs 45 

lakhs and this proposal was approved by the Board and draft MOU has been signed. As per 

terms of payment in MoU, I
st
 installment of Rs 26,55,000/- including GST(Rupees Twenty 

Six Lakh Fifty Five Thousand Only) is released to the account of CSIR NEERI, Nagpur, 

Maharashtra. The scientists from NEERI conducted site inspection and monitored different 

canals/drains in Kochi and Kollam from April 14 19, 2024 and a preliminary report was 

submitted on 12.09.2024. Second field visit was done from October 15-21, 2024 and third 

visit carried out during 7.2.2025 to 12.2.2025 for further data collection. 

 Instruction was also given for the full utilization of Common STP at Guruvayur and 

Kureepuzha and they are taking steps for registering of tankers and byelaw approval. Co-

treatment tank is provided at Guruvayoor STP. 

 Action is also taken for the rejuvenation of Amayizhinajanthodu, Ulloorthodu, Pattomthodu 

in Karamana catchment. As per the meeting chaired by Chief Secretary on 05.09.2023. A 

sanitation survey on the drains reaching AkkulamVelilake and its watershed was done by 

Socio Economic Unit Foundation (SEUF). Along the buffer distance of 100 metre from 

each banks of Amayizhanchan thodu, Pattom thodu and Ulloor thodu, the assets mapped 

and the problem areas were identified and action plan was prepared. Based on major 

observations, instruction issued to TVPM corporation and KWA.  A stake holder meeting 

was held with Trivandrum corporation, PCB, KWA, Irrigation Department and SEUF 

survey team 

 In Kollam district, Manichithodu and Thoppilkadav are stretches where major pollution was 

reported. Sanitation survey was conducted and the problem areas were identified. Action 

plan based on sanitation survey findings were shared to stakeholder depatments. 

Besides above, the following actions were taken by LSGI for liquid waste management: 

 Kollam Corporation has taken up a project of Rs. 87 Lakhs for providing biodigestor toilets 

to BPL houses near Ashtamudi lake for replacing leach pits. 

 District Level Inspection Committee for checking the feasibility of proposal for setting up 

FSTPs in degraded land was constituted as per GO (Rt) No. 2558/2022/LSGD dated 

21.10.2022. 

 FSTPs with land readily available - 16 nos (10 nos under SBM(G) and 6 nos under 

SBM(U) (DPR Prepared- 4 Nos, Tendering stage- 9 Nos, DPR to be prepared 3 nos) 

Timeline expected is 18 months 

 Mobile Treatment Unit technology is developed by WASH Institute and recommended by 

Principal Scientific Advisor (Sanitation) under Innovative Technologies list. In order to 

cover the areas where centralized treatment facility coverage is not available. Work order 

issued to two Local Self Government Institutions. 
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 IEC campaign by way of Jalsabhas and transect walk by volunteers, students and local 

communities across water bodies to gauge pollution and develop community understanding 

of the dangers of inadequate liquid waste management to the health of water bodies was 

conducted in all local bodies, both rural and urban. 

 The State has executed over 165 Information, Education, and Communication (IEC) and 

capacity-building (CB) programs throughout its regions, showcasing a concerted effort 

towards enhancing Liquid Waste Management (LWM) initiatives. Technical experts and 

agencies for Liquid Waste Management have been empanelled.   Malam bhootham 

intensive campaign  to highlight the dangers of faecal contamination and the urgent in 

intervention, has been launched 

 In situ expertise is being encouraged through capacity building of structural engineers and 

other motivated civil engineers within LSGD, so as to able to undertake the projects on 

their own. 

 Self Help Groups. Micro enterprises are being mobilized and trained to take on the O&M 

of such projects. 

 Liquid waste management projects have been included in the panel of projects for regular 

priority review by the Honorable CM, so as to resolve interdepartmental, financial and 

other policy issues in taking these projects forward expeditiously.    

 Condition Assessment and Management Plan for the Periyar River Basin  

Stakeholder Advisory (SAC) committee of the project CAMP for six river basins was 

convened by MoJS on 31.05.2024 and Periyar was one among the six river basins. The objective of 

the studies and management plan shall be to restore and maintain wholesomeness of the river 

ecosystem, improvement of ecological health, enabling rivers to perform its functions and to make the 

rivers Samarth supported on 5 pillars.  Unpollutted River Flow (Nirmal Dhara), Continuous River 

Flow (Aviral Dhara), River Conservation Synchronized Development, Connecting People and River 

Science & Management. 

Earlier, in case of Ganga river basin, Ganga River Basin Management Plan (GRBMP) was 

prepared by the consortium of 7 IITs with IIT Kanpur as the lead partner. The centre for Ganga River 

Basin Management and studies (cGanga) has been established at IIT Kanpur to advise and providing 

continual scientific support to the Government for implementation and dynamic evolution of the Plan. 

Similar methodology has been proposed for Periyar river basin by the consortium of IIT Palakkad 

and NIT Calicut with IIT Palakkad as lead institute. 

 Integrated Web Portal 

A unified web portal for implementation and monitoring of various activities related to Board. 

The key objective of the web portal includes analysis of water quality data from the National Water 

Monitoring Program, State Water Monitoring Program, Spatial mapping of all monitoring points and 

display of designated best use water, quality criteria-wise classes, Air Quality Index calculation, 

generation of Air &Water quality directory, Status of different solid and liquid waste treatment 
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facilities in the State, Data of Industrial and Non-Industrial activities including Category, type, scale 

etc. 

 Lake Rejuvenation Projects by ULBs 

 For cleaning and upgrading the section from Manichithod to Ashtamudi Lake, a budget 

of Rs.1 Cr has been allotted. In addition to cleaning the canal, the project includes the 

installation of barricades at various places to prevent plastic waste from flowing in and 

the installation of nets on the side of the canal to prevent dumping of garbage. This 

work is in progress. 

 Rs. 50,00,000/- (Fifty Lakhs) has been allocated through Development Fund of Kollam 

Municipal Corporation (Finance Commission Tied Grant) for the construction of 

toilets and septic tanks on the banks of Ashtamudi Lake and other coastal areas. 

 Kollam Corporation along with '12 neighboring Panchayats have earmarked Rs. 4.20 

Crores for Ashtamudi lake cleaning. This project includes cleaning, restoration and 

protection of various areas of the Kollam Corporation and nearby Panchayats on the 

banks of Ashtamudi Lake. This project is in progress. 48 jetties in the banks of 

Ashtamudi Lake have been cleaned under this project so far. 

      MGNREGS 

In regions earmarked for the establishment of Fecal Sludge Treatment Plants (FSTPs), it is 

imperative to implement a comprehensive strategy for the effective management of grey water. To 

address this crucial aspect of decentralized wastewater management, a total of 53,662 household-level 

soak pits, with an investment of Rs. 48.295 crore, have been strategically constructed. Simultaneously, 

3,392 community-level Grey Water Management (GWM) systems have been implemented at a cost of 

Rs. 10.17 crore under MGNREGS & SBM G. These endeavors signify a significant financial 

commitment to ensuring the separate and efficient treatment of greywater in areas where FSTPs are 

anticipated. The construction of household-level soak pits and community-level GWM systems not 

only aligns with environmental sustainability goals but also contributes to the overall improvement of 

decentralized wastewater infrastructure, reinforcing the state's commitment to holistic and efficient 

sanitation practices. 

Progress in Action plans 

 STPs are being planned for Irinjalakkuda Municipality, Thripunithura Municipality, 

Thikkakkara Municipality, additional STP requirement for 60 crores for Thiruvanathapuram District 

and for Taluk Hospital by Mavelikkara Municipality (300KLD). Revamping of STPs at Elamkulam 

(including capacity enhancement), Adwaithasramam & Aluva Market in Ernakulam District and 

enhancement of capacity utilisation of 107 MLD plant at Muttathara, Thiruvananthapuram are also 

being proposed. 

 FSTPs are being planned for Irinjalakkuda Municipality, Chengannur Municipality and 

Thiruvalla Municipality 

 The following CSTPs / STPs were completed :  

 5 MLD STP at Medical College, Thiruvananthapuram 
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 5 MLD at Elamkulam with septage treatment facility at  Kochi, Ernakulam 

 0.01 MLD FSTP at Mattampuram, Thrissur  

 3 MLD at Chakkamkandam, Guruvayur, Thrissur. 

 2 MLD STP at Kozhikode medical College. 

 1 MLD STP at Kozhikode medical College. 

 500 KLD STP at Kozhikode medical College 

 0.01 MLD FSTP at Kalpetta, Wayanad 

 1 MLD CSTP at Padanappalam, Kannur 

 240 KLD STP at General Hospital, Alappuzha 

 360 KLD STP at General Hospital, Thrissur 

 STP of capacity 0.03 MLD at Tirur Municipal Bus Stand, Malappuram 

 

               

                500 KLD STP at Kozhikode medical College              1 MLD STP at Kozhikode medical College 

                    

360 KLD STP at General Hospital, Thrissur               1 MLD CSTP at Padanappalam, Kannur  

Details of existing STPs/ Common STPs/ common Septage treatment plants in the State : 

 

     107 MLD STP in Thiruvananthapuram District at Muttathara (Activated Sludge with 

extended aeration process). The present sewerage system cover 43 out of 100 wards of 

Thiruvananthapuram corporation area either partly or fully. 75% of capacity of the 107 

MLD STP is utilized. Completion of ongoing works will enhance the utilization by 

15%.Co processing of septage is also taking place. Control room is available for tanker 

transportation of septage. Letter issued to KWA for full utilization of common STP in 
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Thiruvananthapuram District at Muttathara. A total of Rs. 22.79 Crores has been 

utilized for the operation, maintenance of two plants at Muttathara and Septage 

treatment plant at Willington Island. 

 

     Considering the contamination of Karamana river and for providing sewerage systems 

for the 19 wards on the bank of this river, DPR prepared and submitted to GoK on 

16.10.2021 for issuing AS under RKI. DPR for the remaining 81 wards for the full 

capacity utilisation of 107 MLD STP is under preparation. 

     Smart city mission has deposited Rs. 9.34 Crores to KWA for revamping of old sewer 

lines and laying new lines along the Smart city roads in TVPM. The work is 

progressing. 

      A major project of 12 MLD capacity is being constructed at Kureepuzha, Kollam 

which is currently at 93% completion. 

 

     5 MLD STP at Elamkulam is functional. Dilution tank constructed and co treatment 

of septage started from 4/8/2023. AS received for extra network for 1.75 MLD for 

an amount of Rs. 63.91 crores under RKI. 

     Medical College 5MLD STP: Works of 5MLD STP under AMRUT for Medical 

College, Thiruvananthapuram completed and started functioning from Sep 2021. 

This STP is exclusively for Thiruvananthapuram Medical college campus. Letter 

have been issued for full utilization of STP. The present load is 2.5 MLD and on 

connecting two buildings to this STP the load to 4 MLD. 

      3 MLD STP at Guruvayur (Activated sludge process)-The Guruvayoor Sewerage 

Project is planned to provide an effective sewerage system for the thickly populated 

area under Guruvayoor Municipality. It is functioning from September 2021. 

Length of network is approximately 7 km. Action is being taken for the complete 

utilization of STP. Dilution tank constructed for co treatment. Council has 

approved the proposal for upgradation of 3 MLD STP (at Chakkamkandam) to 5 

MLD STP (septage co-treatment). 

 

 

Sl. 

No. 
STP location 

STP Installed 

capacity 
Utilization Status 

THIRUVANANTHAPURAM 

1 

 

 

Common Sewage 

Treatment Plant, 

Muttathara, 

Trivandrum 

maintained by Kerala 

Water Authority (Co 

Processing facility for 

septage) 

 

107 MLD 

(Activated Sludge 

Process) 

80 MLD 

 Operational (pH-6.9, TSS-20 mg/L, 

BOD- 3  mg/L, COD-68 mg/L, Oil and 

grease-BDL, Faecal Coliform- 3000 

cfu/100ml as per analysis report dated 

25.07.2025). 

 Action is being taken for preventing its 

excedance. 

 Some quantity of treated water is used 

for irrigation, construction etc. 

 On completion of ongoing works and 

on implementation of DPR under 

preparation, full utilization of 107 

MLD can be achieved.  

 Two DPRs submitted to GoK for AS. 

Directions issued  to KWA for full 

utilization of plant 

PATHANAMTHITTA 

2 

Sewage Treatment 

Plant at Sannidhanam    

(5MLD) Maintained 

5 MLD 

(UASB 

and SBR) 
3.5 MLD 

 Operational (pH-8.8, BOD-176 mg/l, 

COD- 230 mg/L, Suspended Solids - 

76 mg/l, Faecal Coliform  NIL  , as 
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by Travancore 

Devaswom 

Board  

per analysis report dated 19.07.2025 

after disinfection). 

 Letter issued to Travancore Devasom 

Board (Letter No. 

PCB/PTA/ICO/2781/2017 dated 

30.07.2024)  

3 

Sewage Treatment 

Plant at Pamba (3.5 

MLD) maintained by 

Travancore Devaswom 

Board  

3.5 MLD 

(Coagulatio n & 

settling) 

3.5 MLD 

 Operational (pH-8.8, BOD-176 mg/l, 

COD- 230 mg/L, Total Suspended 

Solids - 76 mg/l, Faecal Coliform  

NIL  , as per analysis report dated 

19.07.2025 before chlorination). 

 Action is being taken for preventing its 

exceedance. 

ALAPPUZHA 

4 

DEWATS system, 

Chathanad  (For 50 

houses in slum 

area) 

25 KLD 

(Anaerobic 

Baffle Reactor) 

25 KLD 

 Operational 

(pH  7, BOD  22.256 mg/l, SS  11 

mg/l, Oil and grease BDL as per the 

analysis report dated 08.08.2025) 

ERNAKULAM 

5 

STP owned by 

Greater Cochin 

Development 

Authority, Marine 

drive, Kochi  

0.9 MLD 

(Activated Sludge 

Process) 

0.9 MLD 

Propose

d to 

augmen

t to 2 

MLD 

 Operational.  

 Analysis report dated 14.11.2024 

(pH-7.2, TSS-18 mg/l, BOD-17.9 mg/l, 

oil & grease- BDL).  

6 STP at Elamkulam, 

Kochi (AMRUT) 

5 MLD(MBBR) 

with Co 

treatment 24 

KLD 

4 MLD 

 

 Co-treatment is temporarily stopped due 

to choking in the plant. 

 NIIST has submitted the report to KWA. 

Three options provided. 

 Treatment Option II: possibility of co-

treatment with septage was explored 

without compromising the hydraulic load 

but with the provision of additional 

infrastructure (MBBR tank). 

 Second option is selected based on 

discussion with concerned engineers. 

 Analysis report dated 19.10.2024 (pH-

6.9, TSS-11 mg/l, nitrate -7.90 mg/l, 

phosphates- 1.4 mg/l, ammoniacal 

nitrogen- 3.88 mg/l, BOD-7.5 mg/l, 

COD- 16 mg/l, oil & grease- BDL, total 

Kjeldahl nitrogen- 4.48 mg/l). 

7 
STP owned by 

GCDA, International 

Stadium Kaloor 

0.75MLD(Activat

ed Sludge 

Process) 

0.05 MLD 

 Operational. 

 Analysis report dated 11.12.2.24 

 (pH-7.51, TSS-21.5 mg/l, BOD-4.6 

mg/l, oil & grease- 5 mg/l).  

IDUKKI 

8 

Sewage treatment Plant 

at Comfort station, 

Adimaly Grama 

Panchayat, Idukki 

0.01 MLD 
 

 STP was not working.  

 Show Cause Notice issued on 

05.02.2024 

 Inspection conducted on 15.07.2024 & 

direction will be issued 
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9 

60 KLD STP at Taluk 

Hospital Adimaly, 

Adimaly Block 

Panchayat, Idukki 

0.006 MLD 

 

 
 

Operational 

MBBR 

Operational. (pH-7.45, BOD-27 mg/l, 

COD -56 mg/l, Suspended   solids-24 

mg/l, Oil and grease- BDL, Faecal 

coliform- Nil as per Analysis report dated 

04.03.2025) 

THRISSUR 

10 

Sewage 

treatment Plant at 

Guruvayur, Thrissur 

District 

3 MLD(Activated 

Sludge Process) 0.5MLD 

 Operational. (pH-8.6, BOD-0.8 mg/l, 

COD -26 mg/l, Suspended   solids-207 

mg/l, Oil and grease- 0.28 mg/l, Faecal 

coliform- NIL as per Analysis report 

dated 31.07.2025) 

11 

Revamping of 35 

KLD STP at 

Kuriyanchira 

Slaughter House 

Corportation, 

Thrissur 

0.035MLD 

(MBBR) 
0.035 MLD 

Operational 

(pH  7, BOD  165.6 mg/l, COD  524 

mg/l, SS  0.63 mg/l, oil & grease  15.2 

as per the analysis report dated 

02.09.2024) 

Action is being taken for preventing 

exceedance. 

 

KANNUR 

12 

Sewage treatment Plant 

at Taliparambu (0. 

5MLD) Taliparamba 

Municipality, Kannur 

 

0.5MLD 

(Activated 

Sludge Process) 

 

 

0.5MLD 

 Operational.  

 pH -7.37, TSS  43 mg/l, COD- 8 mg/l, 

BOD  3.4 mg/l, Oil and Grease- 1 mg/l 

as per the analysis report dated 

13.08.2025 

13 
STP at old age   home 

Kannur 
0.010 0.010 

  MBBR (Operational) 

 pH -7.59, TSS  35 mg/l, BOD  25 

mg/l, COD  44 mg/l; Oil and Grease- 

1.16 mg/l, as per the analysis report 

dated 13.08.2025 

14 STP at Padannappalam 
1 MLD 

 
0.3 MLD 

  Operational 

 

  Rotating Media Bio Reactor 

 pH -7.66, TSS  39 mg/l, BOD  10.7 

mg/l, COD  36 mg/l; Oil and Grease- 

5.92 mg/l as per the analysis report dated 

09.07.2025 

Total Capacity 138.31 MLD 

FSTP 

ERNAKULAM 

1 
Septage Treatment Plant 

at Brahmapuram, Kochi 

Corporation, Ernakulam 
0.1MLD(MBBR) 0.1 MLD 

 pH- 7.26 mg/L, BOD- 0.87 mg/L, 

COD- 24 mg/L, Oil and Grease-BDL, 

Total Suspended Solids  54 mg/L,, 

Phosphate  0.06 mg/L, Nitrate- 3.09 

mg/l, Sulphates  12.49 mg/l, 

Sulphides  8.34 mg/l, Ammoniacal 

Nitrogen  0.20 mg/l, Phenolic 

Compounds -1.23 mg/L,,Faecal 

coliform 7 cfu/ 100 ml, Faecal 
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Streptococci-60 cfu/ 100 ml as per 

analysis report dated 14.05.2025  

2 
Septage Treatment Plant 

at Wellington Island, 

Kochi Corporation 
0.1MLD(MBBR) 0.1 MLD 

 Not working properly.  

 Site visit done by KSPCB on 18.01.2024. 

 Consent refusal intention notice issued. 

THRISSUR 

3 FSTP at Mattampuram 
0.01MLD 

(Biological) 
Started 

functioning 

pH  7.25, BOD  7 mg/l, COD  44 

mg/l, SS  0.09, Oil & Grease  0.02 

mg/l, Ammoniacal Nitrogen  Nil, Total 

Nitrogen  35.37 mg/l, Total 

Phosphorus  0.63 mg/l, Faecal 

Coliform  Nil as per analysis report 

dated 11.11.2024 

WAYANAD 

4 FSTP at Kalpetta 
0.01MLD(Biolo

gical) 

0.01 

MLD 

 Operational 

 pH  7.23, TSS 4  mg/l, BOD  

11.196 mg/l, Oil and Grease- 4.04 mg/l 

as per the analysis report dated 

08.01.2025 

Total Capacity 0.22 MLD 

ETPs/CETPs 

IDUKKI 

1 

Construction of 6 KLD 

ETP for Kumali 

Slaughter House 

Kumali GP, Idukki 

 

0.06 MLD 

  Slaughter house is not functioning. 

 

MALAPPURAM 

2 
ETP in Fish Market, 

Ponmundam GP , 

Malappuram 

0.01MLD(Anaer

obic) 

Plant is 

working. 

 The unit has submitted ICE of   the 

Board on 18.03.2023. Inspection was 

carried out on 12.05.2023. ETP is 

operational but sample could not be 

taken. STP file has been returned for 

clarification on 29.05.2023. 

Total Capacity 0.115 MLD 

 

 

Institutional STPs 

 

Sl. 

No. 
STP location 

STP Installed 

capacity 
Utilization Status 

THIRUVANANTHAPURAM 

1 

STP at Medical 

College, 

Thiruvananthapuram-

Phase I & II (PRS) 

5MLD(MBBR) 3 MLD 

 Operational  

(pH-3.1, TSS-39 mg/L, 

BOD- 0.6 mg/L, Bio  assay Test 

 100% fish died within 1 hour, 

COD- 84 mg/L, oil and grease-

BDL, Total Coliform  100 

cfu/100ml  , FC  NIL  as per 

analysis report dated 25.07.2025). 

 The matter is being followed up.  

ALAPPUZHA 

2 STP at General Hospital 0.24 MLD 0.1 MLD Electro coagulation. 

ERNAKULAM 
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3 

STP at Kalamassery,                

Market, 

Kalamassery 

Municipality (PRS) 

10 KLD  

Started operating 

 

 

 

THRISSUR 

4 

STP at General    

Hospital, Thrissur 

(AMRUT-1.0) 

0.36 MLD 0.2 MLD 

Operational. Sample was collected 

on 20.07.2024 

MALAPPURAM 

5 
Effluent treatment 

Plant at Tirur (fish 

market) 

0.045 

MLD (Biological) 

 Operational 

Ph- 6.3, BOD  103 mg/l, COD  

330 mg/l, TSS  64 mg/l, Oil & 

Grease  BDL as per analysis report 

dated 22.10.24 

 Action is being taken for 

preventing its exceedance. 

6 
STP at Municipal Bus 

Stand, Tirur (PRS) 

0.05MLD 

(Biological) 
Working 

  Operational 

(Ph  6.6, BOD  12.4 mg/l, 

COD  48 mg/l, TSS  24 mg/l, 

Oil and grease  BDL as per the 

analysis report on 12.08.2024) 

 Action is being taken for 

preventing its exceedance. 

 Sample was collected on 

18.07.2024. Analysis being done   

in district laboratory. 

7 

 

Sewage  treatment 

Plant at Malappuram 

Municipal      

Bus stand 

0.03MLD(MBBR) 

 
0.03 MLD 

Project proposal for maintenance 

work have been approved. 

ICE issued to the unit vide consent 

No.KSPCB/MA/ICE/10022893/2024 

dated 24/01/2024 valid till 

24/02/2024 

KOZHIKODE 

8 

STP at Kozhikode 

Medical College. 

 

2 MLD Old plant. 

 

 

 

 

 

 

 

Working 

 

 

 

 Operational. 

 According to analysis report on 

01.08.2025 the following values 

were observed. pH -7.5, Suspended   

solids-BDL, Total Residual 

Chlorine  Nil, COD- 32 mg/l, Oil 

and Grease- BDL , BOD-14.4 mg/l, 

Ammoniacal  N 126.655 mg/l and 

Nitrate  N-0.189 mg/l 

9 

STP at Kozhikode 

Medical College.  

 

 

 

2 MLD 

With 100 KLD 

Co-treatment 

Facility 

 

 

 

Commissioned 

on 05.10.2023 

 

 Operational 

 According to analysis report on 

01.08.2025 the following values 

were observed. pH -7.5, Suspended   

solids-32.2 mg/l, Total Residual 

Chlorine  Nil, COD- 160 mg/l, Oil 

and Grease- 9.76 mg/l , BOD-33.4 

mg/l, Ammoniacal  N 36.324 mg/l 

and Nitrate  N-0.368 mg/l 

10 
STP at Kozhikode 

1 MLD 

 

0.1 MLD Operational 

 According to analysis report on 



15 

 

Medical College. 01.08.2025 the following values 

were observed. pH -7.5, Suspended   

solids-12.3 mg/l, Total Residual 

Chlorine  Nil, COD- 72 mg/l, Oil 

and Grease- BDL, BOD-8.4 mg/l, 

Ammoniacal  N 55.401 mg/l and 

Nitrate  N-0.221 mg/l 

11 STP at Kozhikode 

Medical College 
500 KLD 

 

   Operational 

 According to analysis report on 

26.05.2025 the following values 

were observed. pH -7, Total 

Residual Chlorine  Nil, TSS- 1.6 

mg/l, COD- 16 mg/l, Oil and 

Grease- BDL , BOD-1.2 mg/l, 

Ammoniacal  N 5.401 mg/l , 

Chloride - 18 mg/l , Free Ammonia 

 0.05401 mg/l and Nitrate  N-

0.189 mg/l 

12 
STP at Kozhikode 

Medical College. 
1 MLD 

 

0.1 MLD 

Operational 

 According to analysis report on 

01.08.2025 the following values 

were observed. pH -7.5, Suspended   

solids-12.3 mg/l, Total Residual 

Chlorine  Nil, COD- 72 mg/l, Oil 

and Grease- BDL, BOD-8.4 mg/l, 

Ammoniacal  N 55.401 mg/l and 

Nitrate  N-0.221 mg/l 

13 STP at Kozhikode 

Medical College 
500 KLD 

 

   Operational 

 According to analysis report on 

26.05.2025 the following values 

were observed. pH -7, Total 

Residual Chlorine  Nil, TSS- 1.6 

mg/l, COD- 16 mg/l, Oil and 

Grease- BDL , BOD-1.2 mg/l, 

Ammoniacal  N 5.401 mg/l , 

Chloride - 18 mg/l , Free Ammonia 

 0.05401 mg/l and Nitrate  N-

0.189 mg/l 

14 

Common Sewage 

Treatment Plant at 

Narayana nagaram, near 

stadium, Vatakara, Opp. 

New bus stand 

0.1 MLD 
 

According to analysis report on 

27.06.2025 the following values 

were observed. pH -9, COD- 48 

mg/l, BOD-0.67 mg/l, Chloride - 30 

mg/l , Suspended Solids  BDL. 

WAYANAD 

15 

Sewage Treatment Plant 

at Taluk Hospital, 

Sulthan Bathery 

0.14 

MLD(MBBR) 

 
0.05 MLD 

 Operational 

 pH -10.5, TSS  13.7 mg/l, BOD  

15.24 mg/l, Oil and Grease- 2.08 

mg/l, FC  Nil as per the analysis 

report dated 08.01.2025 
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Details of under construction of major ETPs / STPs in the State 

No

. 

Location Implementing 

Agency 

Capacit

y of the 

plant in 

MLD 

Physica

l 

Progre

ss in %  

Status of I & D or 

House sewer 

connections/ 

Previous status 

Incremental 

progress 

Timeline 

of 

Completio

n 

THIRUVANANTHAPURAM 

1 

FSTP at Varkala 

Municipality, 

Thiruvanantha 

puram (IMPACT 

KERALA Ltd) 

IMPACT Kerala 

Ltd. 

50 KLD 

FSTP 

Work 

Awarde

d 

 Work awarded 

after DBO tender. 

Design being 

vetted by Anna 

University. Work 

on going on site. 

 Legacy waste 

removal from the 

site has been 

completed. Soil 

report 

reinvestigated. 

Initially approved 

vetted drawings 

by Anna 

University 

revised. 

 Contractor has to 

submit MS FRP 

design drawings. 

 Contractor 

submitted design 

drawings on 

07.02.2025, 

placed before 

Technical 

Committee & the 

committee 

approved the 

same. 

 Office building 

superstructure 

work 

completed; 

plastering 

completed. 

Receiving 

chamber wall 

concrete 

completed. Lab 

building 

foundation work 

completed. 

 Contractor 

submitted MS 

FRP design 

drawings on 

07.02.2025, 

placed before 

Technical 

Committee. 

 Technical 

committee raised 

some questions, 

contractor 

working on it. 

 Office 

Foundation work 

completed. 

Receiving 

chamber wall 

concrete 

completed. 

 Office building 

superstructure 

works in 

progress.  

 Receiving 

chamber wall 

concrete 

completed.  

 Excavation for 

foundation 

completed, steel 

work in progress. 

 Process plant 

foundation 

completed. Steel 

structure 

installation in 

progress. 

 Enormous delay 

in bill payment. 

 

 

31.08.2025 

 

2 

ETP 10 KLD 

Capacity, 

Nedumangad 

Municipality, 

Thiruvananthapur

am 

 0.01  80% 
Works 

completed. 
31.08.2025 

 

KOLLAM 

3 
STP at 

Kureepuzha, 

Kerala Water 

Authority/ 
12 93% 

12471 sewer 

connections are 

STP (AMRUT-

1.0): Physical 
STP: 

31.12.2025 
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Kollam 

(AMRUT-1.0) 

AMRUT envisaged under 

AMRUT-2.0.STP 

(AMRUT-1.0): 

Physical progress - 

93%. Admin 

building 

construction, 

supply of MBBR 

media and supply 

& installation of 

rotary drum drier 

are the balance 

works. As the 

commissioning of 

the STP is delayed 

due to the non-

completion of 

sewer network, the 

contractor 

requested to 

reduce the scope 

of the balance 

works and to 

modify the O&M 

arrangement of the 

STP. The 

recommendation 

of the KWA in this 

regard is to be 

placed in the next 

SLTC/ SHPSC for 

a taking a suitable 

decision. 

FSTP (AMRUT-

1.0): The decision 

of the Govt. 

regarding the 

tender excess 

(48%) is awaited. 

Sewer Network 

(AMRUT-2.0): 

# Pallithottam-

Thamarakkulam 

package: Survey 

works in progress. 

# Iron Bridge, 

Vaady-

Karumalil&Asram

om packages: AS 

dated 22/03/25 

was issued. TS to 

be issued byKWA. 

progress - 93%. 

Admin building 

construction, 

supply of MBBR 

media and supply 

& installation of 

rotary drum drier 

are the balance 

works. As the 

commissioning of 

the STP is delayed 

due to the non-

completion of 

sewer network, the 

contractor 

requested to 

reduce the scope 

of the balance 

works and to 

modify the O&M 

arrangement of the 

STP. The 

recommendation 

of the KWA in this 

regard is to be 

placed in the next 

SLTC/ SHPSC for 

a taking a suitable 

decision. 

FSTP (AMRUT-

1.0): The bidder 

has withdrawn the 

bid submitted as 

the bid validity 

period has ended. 

Way forward to be 

decided by KWA. 

Sewer Network 

(AMRUT-2.0): 

# Pallithottam-

Thamarakkulam 

package: Survey 

works in progress. 

# Iron Bridge, 

Vaady-

Karumalil&Asram

om packages: AS 

dated 22/03/25 

was issued. TS to 

be issued by 

KWA. 

FSTP: 
31.03.2026 

Sewer 

Network: 
31.03.2027 

4 

STP at 

Chitumala Old 

Age Home. 

Chitumala BP, 

Kollam 

 

0.015 98% 

 Original 

contractor of the 

work was 

terminated in risk 

and cost, LB 

entrusted the 

accredited agency 

Joint inspection by 

the state technical 

officer and agency 

was arranged. The 

agency will submit 

a revised estimate 

along with new 

31.12.2025 
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IRTC to do the 

rest of the work. 

 The agency 

prepared proposal. 

SM scrutinized 

and suggested to 

submit detailed 

estimate. It shall 

contain repairs and 

maintenance of 

already installed 

equipment and 

proposed new 

works. 

Comparison chart 

is being prepared 

by the 

agency. 

DPR. 

Original contract 

of the work was 

terminated in risk 

and cost, &  the 

accredited agency 

IRTC has been 

tasked with 

completing the 

work. The· agency 

has submitted 

proposal;  TS is 

under processing 

for the additional 

works to make the 

plant run. 

 

5 

190 KLD STP at 

Pathanapuram 

Market and 

Shopping Mall 

 

0.190 
 

38% 

O&G trap and 

manhole 

construction 

completed. 

Construction 

hindered due to 

fund withdrawal 

issues. 

The contractor 

who was taken the 

work passed away. 

The remaining 

work has been 

taken as new 

project. Currently 

the DPR is under 

revision based on 

DSR 2021 

31.12.2025 

6 

STP at 

Mayyanad GP, 

Kollam  

IMPACT 

KERALA Ltd 

590KL

D 

Co- 

treatme

nt 

Work 

Awarde

d 

 Agreement 

executed with 

the Contractor 

M/s Enrec 

Engineers on 

29.02.2024. 

 Contractor 

submitted vetted 

process design. 

Submitted to 

KWA and got 

approval. 

 Dhawalakuzhy  

Raw sewage 

tank excavation 

work in progress. 

 Thanni, 

Valiyavila & 

Dhawalakuzhy - 

Network line and 

manhole 

installation in 

progress. 

 Work ongoing at 

site.  

 Thanni, 

Valiyavila & 

Dhawalakuzhy - 

Above ground 4 

tanks wall 

concrete 

completed. 

Thanni - Office 

building 

concrete work 

completed.  

 Valiyavila  

Office building 

concrete work 

completed.  

 Raw sewage 

tank concrete in 

progress.  

 Thanni & 

Valiyavila - 

 30.09.2025 
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 Enormous delay 

in bill payment. 

Network line 

and manhole 

installation in 

progress. 

ALAPPUZHA 

7 

FSTP at 

Cherthala 

Municipality , 

Alappuzha  

IMPACT 

KERALA Ltd 

250 

KLD 

Septage 

TP 

 

Work ongoing at 

site. 99% of civil 

work completed. 

Electro 

Mechanical Items 

reached site. 

Transformer 

installed. 

Electrical cabling 

works, solar panel  

installation and 

approval from 

KSEI pending. 

O&M agreement 

is signed. 
Cherthala FSTP 

plant inaugurated 

on 28.03.2025. 

Trial run 

completed. 

O&amp;M 

agreement signed. 

Commissioning 

report to be given. 

PCB Consent to 

operate is pending. 

KSEB connection 

for solar panel is  

pending. Delay in 

bill payment. 

  Trial run 

 

IDUKKI 

8 
FSTP at Munnar, 

Idukki 

 

50 

KLD  

5% work 

completed. 

 

Due to a court 

case, work stopped 

temporarily 

District Collector 

Idukki has 

submitted report to 

Government for 

re-assigning the 

land to Munnar 

GP. 

Work stopped due 

to court case  

Stalled 

 

KOCHI 

9 

STP at 

Ambedkar 

Colony, Div-16, 

Edakochi South 

(AMRUT-1.0) 

Kochi 

Corporation/ 

AMRUT 

1.1 62% 

1500 sewer 

connections are 

envisaged. 

Physical progress 

 62%. Work is 

progressing slowly 

due to rain 

Work is hindered 

due to rain. 

31.12.2025 

 

10 

STP at RAY Flats, 

Fort Kochi, Kochi 

Corporation 

(AMRUT-2.0) 

Kochi Corporation 0.105 6% 

199 flats will be 

connected 

Physical progress - 

5%. Work is 

progressing slowly 

Work is hindered 

due to rain 
31.10.2025 
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due to rain 

THRISSUR 

11 

Viyoor central 

jail STP ( 

Thrissur) 

 

0.05 
 

65% work 

completed 

 

Civil works 

completed. pipe 

online 

interconnection 

pending. 

Electromechanical 

works completed  

Pipe laying works 

between septic 

tank and sewerage 

lines, kitchen 

outlets are 

pending. 

31.07.2025 

 

12 
Kunnumkulam, 

Thrissur  
0.01 

 

Completion stage 

and ready for 

commissioning 

Ready for 

commissioning 

 

Ready for 

commenci

ng 

13 

STP at CHC 

Cherpu BP, 

Thrissur 
 

0.01 90% 

Plant construction 

completed. Trial 

run to be 

completed 

Final bill is to be 

submitted by LB. 

Detailed estimate 

is under 

preparation. 

The revised 

estimate has been 

prepared, received 

and is currently 

under verification 

by Suchitwa 

Mission.  

11.07.2025 

 

14 

STP at 

Community 

Health Centre 

Pazhayannoor 

Block 

Panchayath 

,Thirssur 

 

45 KLD 1% Work Started 
Work in progress. 

 

31.12.2025 

 

PALAKKAD 

15 

STP at 

Ottappalam 

Municipality, 

Palakkad District  

IMPACT 

KERALA Ltd 

1.50ML 

D Co- 

treatme

nt 

Work 

Awarde

d 

 KRFB NoC- LB 

paid fee. 

 Railway NoC 

and PWD NoC  

higher level 

meeting 

required. 

 Beneficiary 

meeting decided 

to be convened 

by Municipality 

on 16.12.2024 

 First bill 

submitted to 

KIIFB for Rs. 

1.55 Cr 

(excluding 

GST). Awaiting 

payment. 

 STP work in 

progress. Pile 

completed. The 

concreting of the 

 Pile cap 

shuttering work 

completed.  

 Grade beam 

shuttering work 

in progress. 

  KRFB NoC 

received.  

 Railway NoC 

and PWD NoC 

in process. 

  Beneficiary 

meeting 

convened by 

Municipality on 

16.12.2024.  

 First bill in 

process. 

 Pile cap &amp; 

grade beam 

reinforcement 

for SBR-1 tank 

December 

2025 
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grade beam and 

base slab of the 

Intermediate 

Storage Tank, 

Sludge Holding 

Tank and 

Treated Water 

Tank completed, 

and the first lift 

concreting (3 

meter) of the 

RCC wall 

completed. 

 Total station 

survey 

completed for 

finalizing sewer 

network design. 

Design being 

finalized. 

 Railway NoC in 

process  

Minister level 

meeting 

conducted at 

Palakkad 

Collectorate on 

20.06.2025. 

Railway sought 

1-month time. 

Joint inspection 

done by 

Railways, IKL 

and LB. 

completed. 

Epoxy coating 

work in 

progress. Steel 

work of grade 

beam &amp; 

pile cap 

completed. 

 The 

reinforcement 

work for the 

SBR-2 tank 

grade beam 

&amp; pile cap 

in progress. Up 

to raft beam 

bottom concrete 

completed. 

 KRFB NoC  

received. As 

decided in 

KIIFB MLA 

review meeting, 

contractor to 

submit network 

plan up to Taluk 

hospital to 

KRFB. 

 PWD NoC  

Contractor 

submitted 

revised drawings 

as directed by 

CE, PWD Roads 

to PWD section 

Office, 

Ottappalam  In 

process.  

 Project Director 

met PWD Roads 

&amp; Bridges 

EE for 

expediting NoC. 

16 

FSTP at 

Yakkara, 

Palakkad 

Municipality 

(AMRUT-1.0) 

Palakkad 

Municipality 
0.1 75% 

Physical progress - 

73%. Work is 

progressing slowly 

due to rain. 

Working is 

hindered due to 

rain. 

30.09.2025 

MALAPPURAM 

17 

STP at Pambad 

Housing 

Colony 

Malappuram 

Municipality, 

Malappuram 

 
0.110 

 
 99% 

Civil work and 

mechanical work 

completed. 3 phase 

electricity 

connection work 

progressing. 

 

30.12.2024 

 

18 
STP at District 

Hospital, Tirur, 

 
0.5  10%      Work started. 

30.12.2025 
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Malappuram 

19 

Eco Friendly 

waste water 

Treatment plant 

10 KLD in vettam 

Community 

Health centre , 

Tirur BP 

 

0.01  25% 

Work started. 

Agency needs some 

clarification from 

SM. 

30.12.2025 

 

KOZHIKODE 

20 

Wastewater treatment 

plant at Kuttiyadi 

government taluk hospital, 

Kozhikode 

 

0.080 
 

98% 

Physical work completed. 

Electrical work pending Completed 

 

KANNUR 

21 

Sewage Treatment Plant 

20 KLD at Shopping 

Complex cum multiplex 

Theatre, Kallumutti, Irutti 

Payam, Grama 

Panchayath1, Kannur 

 

0.02 2% 

Amount 

transferred to 

KWA on 

26.02.2024. 

Tendering process 

will 

start soon. 

Estimate prepared. 

Tendered with last date on 

21.12.24 

2 ofers received. Tender 

under process. Detailed 

Estimate is under 

preparation for tendering 

31.12.2025 

 

22 

STP for Convention 

Centre, Pinarayi Grama 

Panchayath, Kannur 

 

0.02 
95

% 

DPR under 

correction Stage 

 

Now DPR correction 

progressing. 

 

30.11.2025 

 

23 

FSTP at Chelora, Kannur 

Corporation (AMRUT-

1.0) 

Kannur 

Corporatio

n/ 

AMRUT 

100 

KLD 

86

% 

Physical progress - 

85%. Work is 

progressing slowly 

due to rain. 

Working is hindered due to 

rain. 
31.08.2025 

WAYANAD 

24 

Construction of 45 KLD 

waste water treatment 

plant at Kalpetta 

Government Ayurveda 

Hospital DP , Wayanad 

 

0.045 
65

% 

District 

panchayat 

Wayanad 

terminated 

existing agency 

 M/S Ram 

biological 

confirmed 

implementation 

of projects. 

Remaining works to be 

tendered after the 

spillover. 

31.12.2025 

 

 
Details of proposed STP/STPs with co-treatment facility in the State 

 
No. Location Implementing 

Agency 

Capac

ity of 

the 

STP 

propos

ed in 

MLD 

Project 

status 

Status of 

Project 

(at DPR 

Stage/ 

DPR 

Approved

/ AS 

issued/ 

TS 

issued/ 

Tenderin

g Stage/ 

Tendered

/ Work 

Awarded) 

Status of 

Project (in 

Detail) 

Incremental 

progress 

Likely 

Date of 

Completi

on of 

DPR 

Preparati

on/ 

Tenderin

g 

THIRUVANANTHAPURAM 
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1 

STP at Rajaji Nagar, 

Thiruvananthapuram 

Corporation 

Thiruvanantha

puram 

Corporation 

0.5 

Work 

Awarde

d 

 

STP: LoA issued 

to Eco Paradigm 

on 29/04/25. The 

Agreement was 

executed on 

27/05/25. 

Sewer Network: 

The preliminary 

report was 

submitted on 

23/04/25 by the 

DPR agency 

(Urban Grey 

Water Solutions) 

and the draft 

report was 

submitted on 

05/05/25. A joint 

site inspection 

was conducted 

on 17/05/25 by 

the officials of 

the ULB, Eco 

Paradigm & 

Urban Grey 

Water Solutions 

for finalizing the 

STP locations 

and 2 locations 

were finalized. 

STP: The 

estimate for shed 

construction was 

revised and the 

tender was 

floated again by 

the ULB with 

23/0725 as the 

date of tender 

opening. Only 1 

bid was 

obtained. Hence 

to be retendered.. 

Sewer Network: 

The ULB 

submitted the 

details to the CE, 

LSGD on 

25/07/25 for 

placing in the TS 

Committee. The 

details submitted 

are under 

scrutiny. 

STP: Eight 

families to be 

shifted from 

one of the 

proposed STP 

locations for 

starting the 

works. 

Quotations 

for the 

construction 

of temporary 

sheds for 

shifting the 

families were 

called for by 

the ULB with 

25/06/25 as 

the last date 

of submission 

but no offers 

were 

received. 

Hence, 

quotations to 

be called for 

again by the 

ULB. 

Sewer 

Network: The 

Urban Grey 

Water 

Solutions 

submitted the 

modified 

report based 

on the 

finalized 

locations on 

13/06/25 and 

the estimate 

on 20/06/25. 

TS is to be 

issued.. 

31.03.2026 

KOLLAM 

2 

CHC Sooranadu, 

Sasthancotta Block 

Panchayath, Kollam 

 

0.028 
At 

Tenderin

g Stage 

 LSG planning 

to tender for 

DPR 

preparation. 

Tendering 

process for 

DPR 

preparation is 

in progress. 

Revision 
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needed in the 

next DPC. 

DPC 

approved. 

Tendering 

process is 

progressing. 

Project 

spillover for 

further 

process. 

3 

Waste water 

Treatment ( 90 KLD) 

System for coastal 

housing and Tsunmai 

resettlement facility at 

karikuzhi, 

mayyanadGrama 

Panchayath , Kollam 

 

0.09 
At DPR 

Stage 

Physical 

progress  57% 

Thanni, 

Valiyavila & 

Dhawalakuzhy - 

Above ground 

tanks wall 

concrete 

completed and 

network line and 

manhole 

installation in 

progress. Thanni 

- Office building 

concrete work 

completed, 

plastering work 

completed. Raw 

sewage tank 

concrete work 

completed. 

Valiyavila  

Office building 

concrete work & 

plastering 

completed. Raw 

sewage tank 

concrete work in 

progress. 

Dhawalakuzhy  

Raw sewage tank 

excavation work 

in progress. 

Transferred to 

KIIFB 
 

PATHANAMTHITTA 

4 

Taluk Hospital 

Thiruvalla , Thiruvalla 

Municipality, 

Pathanamthitta 

 

0.225 
Tenderi

ng stage 

TS issued.  

Tendering 

Documents 

submitted to 

State Suchitwa 

Mission for 

verification. 

Tender 

processing 

going on. 
31.12.2026 

5 

Taluk Hospital 

Thiruvalla 

,Thiruvalla 

Municipality, 

Pathanamthitta 

 

0.09 
DPR 

Stage 

Under technical 

scrutiny 

 

31.08.2026 

ALAPPUZHA 

6 

STP with Septage 

Cotreatment 

Capability at Alissery, 

Alappuzha 

Municipality 

(AMRUT-2.0) 

Kerala Water 

Authority 
5 

AS 

Issued 

The SHPSC held 

on 07 & 20/02/25 

approved the 

issuance of AS 

and G.O dated 

22/03/25 was 

issued. TS to be 

Survey 

completed 

and the TS 

estimate is 

being 

prepared by 

KWA.  

31.03.2027 
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issued by the 

PPD & 

WASCON wing 

of KWA. Survey 

in progress for 

the finalization of 

the network 

design for the 

preparation of the 

TS estimate. 

7 

Sewerage system for 

Haripad 

municipality(Kottatha

ra Zone) with STP of 

capacity 4.2 MLD 

 

3.8  

DPR Submitted 

to Government of 

Kerala and RKI 

for AS on 

01.09.2022 

DPR 

submitted, 

Muncipality 

decided to 

change it to 

FSTP. Land 

transfer 

process going 

on 

31.12.2026 

8 

STP at Bhajanamadom 

Colony, Alappuzha 

Municipality 

(AMRUT-2.0) 

Alappuzha 

Municipality 
0.012 

DPR 

Stage 

The MoHUA's 

approval was 

received on 

01/10/24. The 

DPR to be 

submitted by the 

ULB for placing 

in the SLTC/ 

SHPSC for 

approval of AS. 

The ULB will 

engage a DPR 

preparation 

agency only after 

the proposed land 

for the STP is 

relinquished by 

the 

Bhajanamadom 

Church. The 

church 

authorities are 

not willing to 

relinquish the 

land but they are 

willing to give 

NoC to the ULB 

for implementing 

the project. The 

matter is to be 

resolved. 

The ULB has 

informed the 

Bhajanamado

m Church 

authorities 

that the 

project will 

have to be 

cancelled if 

the land for 

the STP is 

not 

relinquished 

to the ULB. 

A meeting 

under the 

chairmanship 

of the Hon. 

MLA is 

expected to 

be held soon 

to resolve the 

issue. 

31.12.2026 

KOTTAYAM 

9 

Taluk Hospital 

Pampady, Pampady 

Block panchayat, 

Kottayam 

 

0.085 

Tenderi

ng 

stage 

TS received 

Tendering in 

progress. KSPCB 

consent to 

establish 

proceedings in 

progress.  

Tendering will be 

done after the 

approval of spill 

over projects by 

DPC 

Tendering 

will be done 

after the 

approval of 

spill over 

projects by 

DPC. PCB 

approval 

pending. 

31.07.2026 

IDUKKI 

10 STP for Idukki district  0.205 Tendere  Project Correction 30.06.2026 
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hospital and district 

Ayurveda hospital, 

Thodupuzha 

municipality, 

Idukki 

 

d modified as  STP 

for Thodupuzha 

district hospital.  

SM verified the 

DPR  DPR under 

verification by 

State Mission 

not yet 

submitted by 

agency. 

11 

STP at private bus 

station, 

Kothayikkunnu, 

Thodupuzha 

municipality 

Idukki 

 

0.03 

Tenderi

ng 

stage. 

TS issued. 

Tendering works 

in progress. 

TS issued for 

electrical 

works. 

Technical 

Sanction of 

mechanical 

items needs 

to be issued. 

Will retender 

soon. 

31.12.2025 

ERNAKULAM 

12 

 

4 STPs are coming up 

Integrated Water 

transport System 

project at 

 

77 

 Tendering stage 

Funding sanction 

for Rs 

341.97 crores 

received from 

KIIFB on 

07.06.2023 

DBOT tender 

published on 

17.10.2023. 

Technical bid 

opening on 

08.01.2024 

DPR submitted at 

KIIFB. 

Expected funding 

sanction in 

upcoming KIIFB 

meeting. 

Tendering will be 

commenced after 

funding and 

technical 

sanction. 

DPR for 

sewerline at 

Muttar,Peran

door,Vennala, 

Elamkulam 

forwarded to 

Ministry of 

Jalasakthi 

vide letter 

dated 

31/01/2023fo

r funding 

under NRCP. 

KIIFB issued 

provisional 

sanction for 

funding the 

project. 

31.09.2026 

 
Elamkulam(17.5 

MLD), 

 Vennala(24MLD) 

 Muttar(16.5 MLD) 

 Perandur(19 MLD) 

13 

STP with Septage 

Cotreatment 

Capability at 

Elamkulam, Kochi 

Corporation  

AMRUT/Keral

a Water 

Authority 

5 

To be 

Tendere

d 

 

Tendered: 

The 5
th

SHPSC 

held on02/03/23 

approved the 

issuance of AS 

and G.O dated 

25/03/23 was 

issued. KWA 

split the work 

into 5 sub works 

and issued TS. 

Later the KWA 

decided to 

combine the 

proposals under 

AMRUT-2.0 & 

KMRL. In the 

meeting held by 

Minister of LSGs 

on 24/07/24 the 

KWA was 

directed to go 

STP: LoA 

issued to L1 

bidder. The 

L1 bidder has 

given a case 

against the 

security 

deposit 

demandedby 

the KWA 

and the 

decision of 

the court is 

awaited. The 

agreement 

execution is 

delayed due 

to this. 

Sewer 

Network: 

Revised TS 

of the sewer 

network 

31.03.2027 
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ahead with the 

proposal under 

AMRUT-2.0 

instead of the 

combined 

proposal 

involving 

KMRL. TS was 

issued by KWA 

for the STP 

package and 

tender was 

floated by KWA 

for the STP 

package on 

02/12/24 with 

01/01/25 as the 

due date. Three 

bids received. L1 

is 8% above. 

LoA to be issued. 

The revised TS 

of the network 

package is to be 

issued by KWA.. 

package is to 

be issued by 

the PPD & 

WASCON 

Wing of 

KWA. 

14 

STP with Septage 

Cotreatment 

Capability at 

Elamkulam, Kochi 

Corporation  

AMRUT/Keral

a Water 

Authority 

5 

To be 

Tendered 

 

Tendered: 

The 5
th

SHPSC 

held on02/03/23 

approved the 

issuance of AS 

and G.O dated 

25/03/23 was 

issued. KWA 

split the work 

into 5 sub works 

and issued TS. 

Later the KWA 

decided to 

combine the 

proposals under 

AMRUT-2.0 & 

KMRL. In the 

meeting held by 

Minister of LSGs 

on 24/07/24 the 

KWA was 

directed to go 

ahead with the 

proposal under 

AMRUT-2.0 

instead of the 

combined 

proposal 

involving KMRL. 

TS was issued by 

KWA for the 

STP package and 

tender was 

floated by KWA 

for the STP 

package on 

02/12/24 with 

01/01/25 as the 

due date. Three 

STP: LoA 

issued to L1 

bidder. The 

L1 bidder has 

given a case 

against the 

security 

deposit 

demandedby 

the KWA and 

the decision 

of the court is 

awaited. The 

agreement 

execution is 

delayed due 

to this. 

Sewer 

Network

: 

Revised 

TS of 

the 

sewer 

network 

package 

is to be 

issued 

by the 

PPD & 

WASCO

N Wing 

of 

KWA. 

31.03.2027 
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bids received. L1 

is 8% above. LoA 

to be issued. The 

revised TS of the 

network package 

is to be issued by 

KWA.. 

15 

CHC Kadayiruppu, 

Vadavucode Block 

Panchayat, Ernakulam 

 

0.025 
DPR 

Stage 

 LB preparing 

estimate in 

Price 

software. 

DPR under 

correction by 

the agency. 

31.08.2026 

16 
Chittur 

Thathamangalam 

    Agreement 

executed with 

M/s Urban 

Grey Water 

solutions for 

DPR 

preparation 19-

Nov-2024. 

Agency visited 

the 

Municipality. 

 Local body to 

initiate steps in 

carrying out 

the soil 

investigation. 

Consultant 

submitted a 

quotation for 

soil test. Local 

body to 

approve. 

 Contour survey 

completed. 

Design work in 

progress. 

 Public protest 

at site during 

soil test. 

Collector 

visited the site 

&amp; 

directed to 

provide police 

protection. Soil 

test conducted 

on 29.04.2025. 

 Contour survey 

completed, 

DPR submitted 

by the 

consultant. 

 Technical 

presentation 

done before 

IKL technical 

committee on 

04.07.2025. 

PR to be 

modified as 

Work order 

issued for 

conducting 

soil test. Soil 

test will be 

done within 2 

days. Contour 

survey 

completed, 

Design work 

in progress. 

Public protest 

was there at 

site during 

soil test. 

Dist. 

Collector 

directed the 

LB to 

provide 

police 

protection 

during soil 

sample 

collection. 

Consultant 

submitted 

modified 

DPR on 

02.08.2024 

31.12.2026 
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per technical 

committee 

comments. 

THRISSUR 

17 

STP with Septage 

Cotreatment 

Capability at  

kottapuram, 

Thrissur 

Corporation 

(AMRUT-2.0) 

Kerala 

Water 

Authority 

5 
DPR 

Stage 

The MoHUA's 

approval was 

received on 

01/10/24. The 

DPR submitted 

by KWA was 

placed in the 

SLTC held on 

07/01/25 and the 

SHPSC held on 

07 & 20/02/25. 

The ULB was 

directed to 

resolve the public 

protest or identify 

alternative land 

or submit a 

replacement 

sewage/septage 

management 

project by 

31/03/25; 

otherwise, the 

amount set aside 

for the project 

will be 

reallocated for 

the projects in the 

buffer list (WS 

projects) of 

AMRUT-2.0. 

Due to public 

protest the ULB 

wants to combine 

this project with 

the Kokkala STP 

project with the 

common STP at 

Kokkala. 

Approval is to be 

obtained from the 

Agriculture Dept. 

to convert the 

proposed land for 

the Kokkala STP. 

Due to public 

protest the 

ULB wants to 

combine this 

project with 

the Kokkala 

STP project 

and construct 

a commom 

STP at 

Kokkala. 

Approval is to 

be obtained 

from the 

Agriculture 

Dept. to 

convert the 

proposed land 

for the 

Kokkala STP. 

As per the 

Govt. Order 

(No. 78/ 2025/ 

AGRI) dated 

08/07/25 the 

Agriculture 

Dept. has 

issued 

clearance for 

the 

construction of 

the STP 

proposed at 

Kokkala. The 

proposal to 

combine this 

project with 

the Kokkala 

sewerage 

project and to 

issue a 

combined AS 

will be placed 

in the next 

SLTC/ SHPSC 

for approval. 

31.03.2027 

18 

STP at Athani, 

Wadakkanchery 

Municipality, 

Thrissur (PRS) 

 
350 

KLD 

STP 

 Site 

identified. 

DPR under 

preparation 

DPR 

approved by 

RKI 
31.12.2026 

19 

STP at Kokkala, 

Thrissur Corporation 

(AMRUT-2.0) 

Thrissur 

Corporation 
2.5 

DPR 

Stage 

The proposed land 

falls under paddy 

land category. 

Hence the 

clearance of the 

Agriculture Dept. 

is required. 

Request for 

clearance was 

submitted by the 

ULB to the SLMC 

The decision  

of the 

Agriculture 

Dept. is 

awaited 

regarding the 

conversion of 

the proposed 

land for the 

STP. 

As per the 

31.03.2027 
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vide letter dated 

02/08/23. The 

Agriculture Dept. 

rejected the ULB's 

request to convert 

the proposed land 

for the STP on 

25/10/24 (via G.O 

No. 917/ 2024/ 

AGRI dated 

29/09/24). The 

MoHUA's 

approval for the 

project was 

received on 

01/10/24. The 

DPR was placed in 

the SLTC held on 

07/01/25 and the 

SHPSC held on 07 

& 20/02/25. The 

ULB was directed 

to submit the 

technical details of 

the STP to the 

District Collector 

for furnishing a 

report to the Govt. 

for taking an 

appropriate 

decision on 

allowing the ULB 

to construct the 

STP at the 

proposed location. 

The decision on 

according AS for 

the project will be 

taken by the 

SLTC/ SHPSC 

based on the 

decision taken by 

the Govt. The 

ULB submitted the 

technical details of 

the proposed STP 

to the District 

Collector on 

22/02/25. As 

directed by the 

District Collector, 

a joint inspection 

was held on 

10/03/25 involving 

officials of KLDC, 

Irrigation Dept., 

Agriculture Dept. 

& ULB, and a 

joint report was 

submitted to the 

District Collector 

on 17/03/25. 

Based on the joint 

report, the District 

Collector 

Govt. Order 

(No. 78/ 2025/ 

AGRI) dated 

08/07/25 the 

Agriculture 

Dept. has 

issued 

clearance for 

the 

construction of 

the STP 

proposed at 

Kokkala. The 

proposal to 

combine this 

project with 

the 

Kottappuram 

sewerage 

project and to 

issue a 

combined AS 

will be placed 

in the next 

SLTC/ SHPSC 

for approval. 
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recommended 

(letter dated 

25/03/25) to the 

Principal Secretary 

& APC, 

Agriculture Dept. 

that sanction can 

be given to 

convert the 

proposed land for 

the STP. The 

decision in this 

regard is awaited 

from Agriculture 

Dept. 

20 

STP at 

Wadakkanchery 

Municipality, Thrissur 

(PRS) 

IMPACT 

KERALA Ltd 
 

DPR 

Stage 

Initially planned 

at Puramboke 

land. NOC to be 

obtained from 

district 

collector. Now 

municipality 

planning for 

decentralized 

plants at differnt 

locations which 

needs to be 

finalized in 

consultation with 

PCB. 

Municipality to 

submit DPR 

accordingly. 

Not yet 

submitted. 

  

21 
Pazhayanoor STP 

(Thrissur) 

 

0.45 

KLD 

Work 

awarded 

Design vetted by 

Sewerage Circle, 

Kochi. Work to 

be started by the 

contractor 

Work 

ongoing. 

 

 

31.12.2026 

22 

General Hospital, 

Irinjalakuda 

Municipality, Thrissur 

(PRS) 

 

0.150 

TS 

receive

d 

 

TS Received, 

Work to be 

started soon. 
31.12.2026 

23 

35 KLD STP at 

Ramavarma District 

ayurveda hospital, 

Thrissur 

Thrissur 

Corporation 
0.035 

DPR 

Stage 

Agreement dated 

04/01/24 was 

executed. The 

bridge work (for 

access to the site) 

was started on 

18/06/24. The 

bridge work was 

stopped on 

04/07/24 due to 

public protest. 

FSTP works could 

not be started due 

to public protest. 

The Joint Director, 

Thrissur, held a 

meeting with the 

public at the site 

on 28/10/24 but 

the issue could not 

be solved. In the 

A meeting 

involving 

ministers in the 

Thrissur 

District is to be 

convened to 

finalize the 

land. 

31.03.2026 
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meeting held by 

the District 

Collector on 

30/01/25 involving 

the representatives 

of all political 

parties it was 

decided to shift the 

project to the land 

given to IMA in 

Ramavarmapuram. 

24 

STP at Ottuppara 

Market, Wadakkanchery 

Municipality, Trissur 

(IMPACT KERALA 

Ltd) (PRS) 
IKL 

18KLD 

STP 
 

DPR 

submitted to KIIFB 

as a part of the 

project 

Ottupara Market in 

Wadakkanche ry 

Municipality 

Under design 

review by 

KIIFB 

 

 
30.06.2026 

25 

STP at Athani market, 

Wadakkanchery 

Municipality, 

Trissur(PRS) 

(IMPACT 

KERALA Ltd) 

IKL 

13.9

KLD 

STP 

 

DPR 

submitted to 

KIIFB as a part 

of the project 

of Ottupara 

Market in 

Wadakkanche ry 

 

Under design 

review by 

KIIFB 

30.06.2026 

26 

Waste water treatment 

plant at K R 

Narayanan memorial 

hall, 

Adat GP 

 
0.006

5 

DPR 

stage 

 TS issued. As 

AS amount is 

less, revised 

AS is needed. 

31.12.2025 

27 

Augmentation of 

existing 3 MLD STP at 

Chakkamkandam to 5 

MLD with Septage 

Cotreatment 

Capability, Guruvayur 

Municipality 

(AMRUT-2.0) 
Kerala Water 

Authority 
2 

DPR 

stage 

The MoHUA's 

approval was 

received on 

01/10/24. In the 

meeting held on 

04/03/25, the KWA 

agreed to modify 

the DPR (inclusive 

of septage 

cotreatment) as 

suggested by the 

ULB. The modified 

DPR is to be 

submitted by KWA 

for placing in the 

SLTC/ SHPSC for 

approval of AS. 

The modified 

DPR is to be 

submitted by 

the PPD & 

WASCON 

wing of KWA 

for placing in 

the SLTC/ 

SHPSC for 

approval of 

AS. 

31.03.2027 

28 

General Hospital, 

Irinjalakuda 

Municipality, Thrissur 

(PRS) 

 

0.150 

TS 

receive

d 

 

TS Received, 

Work to be 

started soon. 
31.12.2026 

PALAKKAD 

29 

Sewerage scheme in 

Shornur Municipality 

consisting of sewage 

network and FSSM 

with 2.5 MLD capacity 

STP with co- treatment 

unit, Palakkad 

 

2.5 

MLD 

DPR 

stage 

 DPR 

Submitted to 

Govt and RKI 

for AS on 

16.2.23 and 

now it is 

revising as 

per the 

direction of 

SBM 2.0, but 

31.12.2026 
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ULB move 

for FSTP 

30 

STP for Municipal 

Buildings, Palakkad 

Municipality 

(AMRUT-2.0) 

Palakkad 

Municipality 
0.030 

DPR 

Stage 

The MoHUA's 

approval was 

received on 

01/10/24. The 

Council held on 

17/12/24 gave 

approval to call 

for Expression of 

Interests (EoI) for 

executing the 

project in the 

DBOT mode. 

The EoI was 

called for by the 

ULB on 01/03/25 

and with 

12/03/25 as the 

due date. Three 

bids received and 

are under 

scrutiny. LoA 

issued to L1 

(Auxira, 

Kozhikode) on 

29/04/25. The 

agreement is to 

be executed. The 

DPR is to be 

submitted by the 

contractor to the 

ULB for placing 

in the SLTC/ 

SHPSC for 

approval of AS. 

The L1 bidder 

has not yet 

executed the 

agreement. 

The ULB has 

informed the 

L1 bidder that 

if the 

agreement is 

not executed 

within the 1st 

week of Jul-

2025, the 

ULB will 

issue LoA to 

the L2.  

A team 

comprising of 

ULB, 

KSPCB, NSS 

Engg. 

College, 

Suchitwa 

Mission & 

AMRUT 

officials 

inspected the 

STP 

constructed 

by the L2 

bidder 

(Qubits) at 

Hayath 

Hospital & 

Akshaya 

Hotel in 

Thrissur on 

14/07/25. The 

report 

submitted by 

the team was 

placed in the 

ULB's Core 

Committee 

held on 

23/07/25 and 

it was decided 

to take 

approval of 

the Council 

for issuing 

LoA to the 

L2. To be 

placed in the 

Council for 

approval. 

31.12.2026 

31 

CHC Alathur, Alathur 

Block Panchayat , 

Palakkad 

 

0.090 
DPR 

Stage 

 A meeting 

with district 

mission with 

regarding to 

the DPR is 

planning. 

31.12.2026 

MALAPPURAM 
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32 

Sewage Treatment 

Plant and Sewerage 

System for Ponnani 

Municipality (Harbour 

Zone) 

 

7.12  

DPR in PRICE 3 

Submitted to Govt 

and RKI for AS on 

17.10.2022 

DPR submitted 

to Gok for AS. 

But AS not 

received. 

31.12.2026 

33 

Sewerage system for 

Ponnani 

municipality(Kottat 

hara Zone) with 

STP of capacity 4.2 

MLD 

 

4.2  

DPR Submitted 

to Government of 

Kerala and RKI 

for AS on 

20.10.2022 

AS expected 

from 

GoK/RKI and 

it is revising 

as per 

directon of 

SBM 2.0 

31.12.2026 

34 

STP at District 

Hospital 

Perunthalmanna, 

District Panchayath, 

Malappuram 

 

0.200 
DPR 

Stage 

 Even after 

multiple 

revised 

submissions, 

DPR is of 

inferior 

quality. Hence 

LB is going to 

find another 

competent 

agency. 

Necessary 

instructions 

were given to 

the LB. 

31.10.2026 

35 

Eco-Friendly 

wastewater Treatment 

Plant (140 KLD ) for 

Women and Children 

Hospital Ponnani 

Municipality, 

Malappuram 

 

0.14 

Tenderi

ng 

stage 

Total fund 

deposited to 

KWA by the LB.  

Work yet to start.  

Land finalized. 

Tenderin

g 

procedur

e yet to 

start. 

KWA DOES 

NOT TAKE 

ANY ACTION  

AFTER 

TRANSFERRI

NG HUGE 

AMOUNT OF 

FUND(Total 

fund deposited 

to KWA by the 

LB. Work yet 

to start. Land 

finalised. 

Tendering 

procedure yet 

to start) 

31.12.2026 

KOZHIKODE 

36 

STP with Septage 

Cotreatment Capability 

at Sarovaram, 

Kozhikode 

Corporation  

Kerala Water 

Authority 
27 

Tendere

d 

The 7
th

SHPSC 

held on14/12/23 

approved the 

issuance of AS 

and G.O dated 

08/01/24 was 

issued. KWA 

issued combined 

TS for the STP 

and the sewer 

network 

packages. 

Tendering was 

kept on hold by 

the KWA as it 

was found in the 

Prequalif

ication 

process 

is in 

progress 

in KWA. 

Financia

l bid to 

be 

opened. 

Tender 

scrutiny has 

been 

completed by 

KWA and 4 

bid were 

31.03.2027 



35 

 

CRZ mapping 

done by IRS, 

Chennai, that a 

portion of the 

proposed site for 

the STP (nearly 

20 cents out of 

2.6 Acres) falls 

under the CRZ-1 

category. KWA 

had sought clarity 

from ULB 

regarding the 

possibility of 

getting CRZ 

clearance as the 

reduction in the 

area available 

will lead to 

reduction in the 

STP capacity and 

reworking of the 

estimate. The 

ULB has directed 

KWA to go 

ahead with the 

project without 

reducing the STP 

capacity under 

the assumption 

that the 

permission will 

be obtained from 

the KCZMA as 

per the CRZ rules 

(as per the latest 

rules, public 

utilities are 

allowed in CRZ-

1). In the meeting 

held by the 

Hon'ble Mayor 

on 06/01/25, the 

KWA was 

directed to go 

ahead with the 

project without 

reducing the STP 

capacity under 

the assumption 

that the 

permission will 

be obtained from 

the KCZMA as 

per the prevailing 

CRZ rules (as per 

the latest rules, 

public utilities are 

allowed in CRZ-

1). KWA has 

tendered the work 

with 14/02/25 as 

the opening date. 

The due date was 

extended up to 

disqualified. 

The request 

given by 

these bidders 

are under the 

consideration 

of KWA. The 

financial bids 

are to be 

opened. 
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25/02/25 and 

again up to 

06/03/25 as per 

the request of the 

prospective 

bidders. Two bids 

received but both 

did not qualify. 

KWA retendered 

the work on 

03/04/25 with 

02/05/25 as the 

tender opening 

date. Six bids 

received and are 

under scrutiny in 

KWA.  

37 

Sewerage System for 

Zone-A (STP at West 

Hill Industrial Estate), 

Kozhikode 

Corporation (AMRUT-

2.0, alternative project 

for Avikkalthodu& 

Kothi sewerage 

projects) 

 

Kozhikode 

Corporation 
15 

DPR 

Stage 

Due to public 

protest and the 

ongoing court 

cases (there is a 

stay by the 

Munsiff Court 

regarding the 

Avikkalthodu 

STP work) the 

ULB combined 

the Kothi 

&Avikkalthodu 

sewerage projects 

proposed a 

common STP at a 

new location 

(West Hill 

Industrial Estate). 

The MoHUA's 

approval was 

received on 

01/10/24. An EoI 

for executing the 

work in DBOT 

mode was floated 

by the ULB on 

30/10/24 with 

20/11/24 as the 

last date of bid 

submission. The 

due date of EoI 

was extended till 

10/12/24 as per 

the request of the 

prospective 

bidders. Two 

offers received. 

The Council held 

on 21/12/24 

approved the 

formation of a 

technical 

committee for 

scrutiny of bids. 

The SIDCO has 

objected the 

construction of 

the STP in the 

The DPR 

submitted by 

the contractor 

is to be placed 

in the next 

SLTC/ 

SHPSC for 

approval of 

AS. 

31.03.2027 
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West Hill 

Industrial Estate. 

In this regard, the 

ULB has 

submitted a 

request to the 

Govt. (letter 

dated 20/12/24) 

for permission to 

construct the STP 

at the location 

and the decision 

is awaited. 

Although the 

SIDCO objected 

the construction 

of the STP in the 

West Hill 

Industrial Estate, 

the ULB is going 

ahead with the 

project and has 

issued LoA on 

18/02/25 to 

KCCL & AIPPL 

- JV. The 

agreement was 

executed on 

21/05/25. The 

DPR submitted 

by the contractor 

is to be placed in 

the next SLTC/ 

SHPSC for 

approval of AS. 

38 

Construction of 7ML 

D capacity Sewage 

Treatment Plant and 

Laying Sewerage 

Network to Vatakara 

Municipality, 

Kozhikode 

 

7ML 

D 

DPR 

stage 

DPR Submitted 

to Govt and RKI 

for AS on 

14/02/2023 

 

30.04.2026 

39 

Kozhikkode 

corporation Zone F 

 

4 

MLD 

DPR 

stage 

 Submitted to 

Govt and RKI 

for AS on 

29.09.2022 

30.06.2026 

40 

STP at Vadakara 

 Municipality, 

Kozhikkode  

IMPACT 

KERALA 

Ltd 

0.5 

MLD 

Sewage 

TP 

20KLD 

FSTP 

20KLD 

DPR 

stage 

Narayana 

nagaram  Land 

Permission 

received vide  

G.O(MS)No.88/2

024/AGRI dated 

13.08.2024 

received from 

Agriculture 

(NCA) 

Department 

regarding land 

conversion. 

Consultant 

submitted 

modified DPR 

with TAR reply, 

submitted to 

Under KIIFB 

appraisal 

Land 

Issue. 

Land 

Conversio

n process 

ongoing 
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KIIFB. 

 

41 

10 KLD Sewage 

Treatment Plant at 

EMS Memorial 

Municipal Town Hall, 

Koyilandy 

Municipality, 

Kozhikkode 

 

0.01 
Tenderin

g Stage 

 All fund 

transferred to 

KWA. KWA 

site visited. 30.06.2026 

KANNUR 

42 

STP with Septage 

Cotreatment 

Capability at 

Maithanappally, 

Kannur Corporation 

(AMRUT-2.0) 

Kerala 

Water 

Authority 

5 
AS 

Issued 

The SHPSC held 

on 07 & 20/02/25 

approved the 

issuance of AS 

and G.O dated 

22/03/25 was 

issued. TS to be 

issued. The 

Council held on 

28/04/25 decided 

that the project 

will be 

implemented by 

the ULB in the 

DBOT mode 

instead of KWA. 

As per the 

request of the 

ULB, the matter 

will be placed in 

the next SLTC/ 

SHPSC for 

approval. 

The request 

of the ULB to 

execute the 

project in the 

DBOT mode 

on their own 

instead of 

KWA is to be 

placed in the 

next SLTC/ 

SHPSC for 

approval. 

The ULB has 

called for EoI 

on 31/07/25 

for executing 

the project in 

DBOT mode 

with 16/08/25 

as the date of 

opening. 

31.03.2027 

43 

STP at Palayad, 

Taliparamba 

municipality, Kannur 

 

1 
DPR 

Stage 

Approval for land 

purchase from 

is under process. 

Decision for the 

land purchase is 

pending. 

Land transfer 

consent from 

Industries 

department  is 

not received. 

31.12.2026 

44 
STP at hospital, 

Pazhayangadi, Kannur 

 

0.120  

At tendering 

stage 

Project vetting 

completed.  

Agency 

submitted a rough 

cost estimate for 

electrical 

components TS 

issued. 

Requested for 

Urban 

Agglomeratio

n fund for the 

project , It is 

not confirmed 

yet. 

31.12.2026 

45 
STP at old age home, 

Kannur 

 
0.010  

Tendering 

Stage 

TS issued 
31.06.2026 

46 Thalassery, Kannur 

 

22 
DPR 

Stage 

 DPR 

Submitted to 

Govt and RKI 

for AS on 

28/11/2022 

30.10.2026 

47 
Kannur corporation 

Zone 1 

 

13 
DPR 

Stage 

 DPR 

Submitted to 

Govt and RKI 

for AS on 

25/11/2022 

30.10.2026 

48 Payyannur, Kannur 
 13 

MLD 

DPR 

Stage 

MoHUA's 

approval was 

DPR 

Submitted to 
30.10.2026 
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received on 

01.10.2024. The 

DPR of the 

project is 

expected to be 

submitted by 

30.11.2024 for 

placing in the 

SLTC / SHPSC 

for approval of 

AS. 

Govt and RKI 

for AS on 

25/11/2022 

49 

DPR for perumba fish 

market Payyanur 

Municipality, Kannur 

 

0.01 

Work 

tendere

d 

New DPC project 

form taken and 

balance amount 

will be 

transferred to 

KWA from 

Municpality as 

they recieve the 

fund. The fund 

will be dispersed 

after allotment of 

CFC fund. CFC 

fund was not 

allotted so far, so 

CFC was unable 

to transfer Work 

Awarded the 

fund.  to IRTC. 

Council Decision 

not yet taken by 

ULB for work 

Agreement. 

Estimate 

under 

preparation. 

Rs.66.5 lakhs 

deposited to 

KWA. 

Municipality 

to deposit the 

balance 

amount of 

Rs24 lakhs. 

KWA is 

working on 

DPR. Fund 

transferred by 

Municipality 

to KWA. 

 

WAYANAD 

50 

65 KLD Sewage 

Treatment Plant at 

Taluk Head Quarters 

Hospital Vythiri, 

Kalpetta Block 

Panchayat, Wayanad 

 

0.065 
At DPR 

Stage 

M/s Ram 

Biologicals 

attended 

Suchitwa Mission 

to discuss the 

corrections in 

DPR. Agency to 

submit the 

revised DPR to 

LB. 

DPR under 

revision by 

the agency. 

31.12.2026 

51 
Mananthavady, 

Wayanad 

 

2MLD 
DPR 

Stage 

 Submitted to 

Govt and RKI 

for AS on 

29/09/2022  

31.12.2026 

KASARGOD 

52 

200 KLD 

Wastewater treatment 

plant at Tata Trust 

Govt Hospital, 

Kasargod 

 

0.2 
DPR 

Stage 
 

Local body 

decided to 

hand over the 

work of DPR 

preparation to 

another 

agency 

31.12.2026 

53 Kasargod Zone 1 

 

4MLD  At DPR stage 

Private land 

identified . 

Action to be 

taken from 

land 

acquisition 

31.12.2026 

54 
Kasargod Zone 

 2 

 
4 

MLD 
 At DPR stage 

DPR 

Submitted to 

Govt and RKI 

31.12.2026 
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for AS on 

23/11/2022 

55 

Taluk Hospital , 

Neeleswaram 

Municipality 

Kasaragod 

 

0.040  
At tendering 

stage 

The tender-

qualified 

agency is 

unwilling to 

accept the 

work. Hence 

action for 

council 

approval is 

being taken 

for arranging 

the work 

through 

accredited 

agency. 

Requested for 

advance 

payment. 

Waiting for 

the fund. 

31.12.2026 

56 

50 KLD 

Capacity decentralized 

sullage Treatment 

plant at Uppala Town 

Mangalpadi, 

Kasaragod 

 

0.05 
DPR 

Stage 

 DPR have to be 

modified to 

include sewer 

networks  

 The sewer 

network survey 

has been 

completed and 

DPR has been 

prepared. 

DPR revision 

under 

process. 

Process flow 

approved. 

Revised DPC 

form 

received. As 

the rate got 

changed from 

DSR 2018 to 

DSR 2021, 

revised 

estimate to be 

received from 

LB. 

31.12.2026 

57 

CHC, Mangalpady, 

Manjeshwar Block 

Panchayath, Kasragod 

 

0.014 

DPR 

tenderin

g Stage 

New project 

taken.  Project 

revised as 

Mangalpady 

taluk hospital.  

DPC approved. 

DPR preparation 

by the agency 

DPC approved. 

DPR preparation 

delayed due to 

fund ambiguity 

for STP at Gram 

Panchayats 

DPR 

preparation 

delayed due 

to fund 

ambiguity for 

STP at Gram 

Panchayats. 

DPC 

Approved 

project. 

31.07.2026 

 

 

Details of proposed ETPs in the State 

 
No. Location Impleme

nting 

Agency 

Capacity 

of the 

ETP 

propose

d in 

MLD 

Status of 

Project (at 

DPR Stage/ 

DPR 

Approved/ 

AS issued/ 

TS issued/ 

Tendering 

Status of 

Project (in 

Detail) 

Incremental 

progress  

Likely Date of 

Completion of 

DPR 

Preparation/ 

Tendering 
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Stage/ 

Tendered/ 

Work 

Awarded)  

THIRUVANANTHAPURAM 

1 

ETP at KSRTC 

Depot, Thampanoor, 

Thiruvananthapuram 

(AMRUT-2.0) 

KSRTC 0.02 AS issued 

The SHPSC 

held on 07 & 

20/02/25 

approved the 

issuance of 

AS and G.O 

dated 

22/03/25 was 

issued. The 

KSRTC 

requested 

(letter dated 

21/04/25) 

Sucitwa 

Mission to 

issue TS. The 

Suchitwa 

Mission 

requested 

(letter dated 

27/05/25) 

KSRTC to 

decide the 

mode of 

execution 

(accredited 

agency/ open 

tender) and 

provide the 

DPR to 

Suchitwa 

Mission for 

scrutiny for 

issuing 

technical 

sanction. 

The 

KSRTC 

submitted 

the DPR to 

Suchitwa 

Mission on 

21.06.2025

. The 

estimate is 

to be 

submitted. 

In the 

meeting 

held by the 

Suchitwa 

Mission on 

31/07/25 

the DPR & 

estimate 

submitted 

by the 

KSRTC 

was 

scrutinized 

and the 

KSRTC 

was 

directed to 

modify the 

DPR if 

required 

after 

checking 

the 

characterist

ics of the 

wastewater

. 

31.12.2026 

KOTTAYAM 

2 

ETP at Kodimatha, 

Kottayam 

Municipality 

 

0.030 At DPR Stage 

 Process 

flow 

approved.  

 DPR to be 

modified by 

the agency. 

 

Technical 

Sanction 

issued on 

07.02.2025. 

Manual TS 

obtained. 

31.12.2025 

ERNAKULAM 

3 

ETP for slaughter 

house, 

Marakkadavu, 

Ernakulam 

 

0.030 DPR Stage 

 DPR under 

correction 

by the 

agency. 

Consent 

from the 

KSPCB is 

not yet to 

be received 

due to the 

less 

availability 

31.08.2026 
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of land. 

Consent 

pending. 

THRISSUR 

4 

ETP of 2 KLD at 

Konnamkulam Milk 

Production 

Cooperative 

Society 

 0.002 DPR stage 

 Under 

technical 

scrutiny  

MALAPPURAM 

5 

ETP at Tirur 

Municipality 

 

0.060 DPR Stage 

 LB to 

submit the 

revised 

DPR with 

revised 

DPC form 

29.07.2025 

6 

ETP at Tirur 

Municipality 

Slaughter house 

 

0.030 Tendering Stage 

Due to strong 

public 

opposition to 

the proposed 

slaughterhous

e, work has 

been  halted. 

The local 

body will 

issue a letter 

to the 

government 

regarding the 

public 

protest. 

Paused due 

to public 

protest.  

 

31.08.2026 

KOZHIKKODE 

7 

ETP at Govt 

Ayurvedic Hospital, 

Talayad, Panangad 

Grama Panchayath, 

Kozhikode 

 

0.03 TS issued 

 

TS issued. 31.12.2025 

 
Details of proposed FSTPs in the State 

 

No. 

Location Impleme

nting 

Agency 

Capacity of 

the FSTP 

proposed in 

MLD 

Project status 

Status of Project (at 

DPR Stage/ DPR 

Approved/ AS 

issued/ TS issued/ 

Tendering Stage/ 

Tendered/ Work 

Awarded) 

Status of 

Project (in 

Detail) 

Incremental 

progress 

Likely Date of 

Completion of 

DPR Preparation/ 

Tendering 

KOTTAYAM 

1 
FSTP at Vellor 

GP 

 

 DPR stage 
 Land 

permission 

received 

 

31.12.2026 

2 
FSTP at  

Manganam 

 

 DPR stage 

O&M cost 

approved 

by local 

body. 

 

31.12.2025 

 

IDUKKI 

3 Erumeli FSTP 

 

  

 Meeting 

conducted 

by 

Special 

Secretary 

on 

09.06.202

5, decided 

 IKL placed it 

before the 

Technical 

Committee on 

04.07.2025 

and decided to 

proceed with 

tender 
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to entrust 

the 

project to 

IKL. 

 DPR 

shared by 

SM, 

Council 

resolution 

and soil 

report 

received 

on 18.06. 

2025. 

Technical 

sanction 

given by 

SM. 

formalities 

 MoU signed 

on 

16.07.2025.To 

be tendered. 

ERNAKULAM 

4 

FSTP at 

Brahmapuram, 

Kochi 

Corporation 

(AMRUT-2.0) 

Kochi 

Corpora

tion 

1 AS Issued 

The ULB 

engaged 

the IRTC 

to execute 

the work in 

the DBOT 

mode. The 

SHPSC 

held on 07 

& 20/02/25 

approved 

the 

issuance of 

AS and 

G.O dated 

22/03/25 

was issued. 

The design 

is being 

vetted by 

the 

CUSAT. 

The vetted 

design has been 

obtained from 

CUSAT. TS 

estimate to be 

placed in the 

technical 

committee for 

approval. The 

details were 

forwarded to 

the CE, LSGD 

on 27/07/25 for 

placing in the 

Technical 

Committee for 

approval of TS 

and is under 

scrutiny. 

31.03.2027 

5 

Muvattupuzha 

FSTP Project 

 

50 KLD 

  DPR 

Submitte

d to RKI 

for AS 

on 

13.11.20

24 in 

advance. 

 Vide 

Lr.No.P

P1/100/2

024-

LSGD 

dated 

27.01.20

25 from 

LSG(PP) 

Dept.inf

ormed 

that RKI 

has 

expresse

d its 

Informed 

municipality to 

forward 

Council 

resolution to 

proceed with 

KIIFB funding. 

Chairman 

informed that 

LB may drop 

the project as 

the proposed 

plant is in 

wetland. 

30.03.2026 
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inability 

to take 

up the 

project. 

 Land 

conversi

on 

required. 

6 North Paravur 

FSTP 

    Agreeme

nt 

executed 

with M/s 

Urban 

Grey 

Water 

solutions 

for DPR 

preparati

on 19-

Nov-

2024. 

Agency 

visited 

the 

Municip

ality.  
Identifie

d land is 

near 

Periyar 

river. 

 Two 

sited 

identifie

d; LB 

has to 

finalize 

the site. 

 PCB 

rejected 

the site 

identifie

d by the 

Municip

ality as it 

was near 

the river. 

LB has 

2.5 acres 

of 

dumping 

yard, 

machine

s arrived 

for 

biominin

g the 

area 

which 

may take 

3 

months 

to 

complete

. 

The steering 

committee will 

study the 

possibilities to 

implement the 

STP/FSTP plant 

there, LB has to 

consider public 

protest too. 

Later the 

proposal will be 

included as 

agenda for 

council 

approval. LB 

has to decide 

and inform 

IKL. 

PCB visited the 

site and directed 

the municipality 

to submit some 

details (plan, 

capacity lay out 

and design 

details) 

In the review 

meeting held by 

Principal 

Director on 

05.06.2025, LB 

informed that 

the biomining 

site may be 

used for the 

proposed FSTP. 

Municipality 

has to submit 

council 

resolution 

regarding site 

change and to 

proceed with 

soil test after 

completing 

biomining at the 

earliest. 

Consultant will 

initiate survey 

at this location. 

30.05.2026 
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 In the 

review 

meeting 

held by 

Principal 

Director 

on 

05.06.20

25, LB 

informed 

that the 

biominin

g site 

may be 

used for 

the 

proposed 

FSTP. 

Municip

ality has 

to 

submit 

council 

resolutio

n 

regardin

g site 

change 

and to 

proceed 

with soil 

test after 

completi

ng 

biominin

g at the 

earliest. 

Consulta

nt will 

initiate 

survey at 

this 

location. 

THRISSUR 

7 

FSTP at 

Ramavarma 

puram, Thrissur 

Corporation  

Thrissur 

Corpora

tion/ 

AMRU

T 

0.1 Work Awarded 

Due to 

public 

protest the 

bridge work 

has been 

stopped on 

03.07.2024 

and the 

FSTP work 

couldn't be 

started. 

The Joint 

Director, 

Thrissur, 

held a 

meeting 

with the 

public at 

the site on 

28.10.2024. 

Agreement 

In the meeting 

held by the 

District 

Collector on 

30.01.2025 

involving the 

representatives 

of all political 

parties it was 

decided to shift 

the project to 

the land given 

to IMA. 

A meeting 

involving 

ministries to be 

convened 

jointly by the 

and the District 

Collector to 

31.03.2026 
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dated 

04.01.2024 

was 

executed. 

The bridge 

work (for 

access to 

the site) 

was started 

on 

18.06.2024. 

The bridge 

work was 

stopped on 

04.07.2024 

due to 

public 

protest. The 

Joint 

Director, 

Thrissur 

held a 

meeting 

with the 

public at 

the site on 

28.10.2024 

but the 

issue could 

not be 

solved.  

Since no 

confirmatio

n regarding 

the land for 

the FSTP 

has been 

obtained so 

far, the 

work is 

likely to be 

cancelled. 

finalize the 

land.  

PALAKKAD 

8 
FSTP at 

Shornur 

    Railway land to 

get. Application 

submitted. 
 

9 

Shornur FSTP 

with grey water 

management 

    Agreeme

nt 

executed 

with M/s 

Urban 

Grey 

Water 

solutions 

for DPR 

preparatio

n 19-

Nov-

2024. 

Agency 

visited 

the 

Municipa

lity. 

 Local 

Soil test done. 

DPR in 

progress. 

Meeting with 

SM & 

Municipality 

conducted on 

25.04.2025 for 

finalization of 

DPR. DPR 

being finalized. 

As per decision 

of meeting b/w 

consultant, 

LB and SM, 

Consultant 

submitted 

process 

flow to LB for 
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body to 

initiate 

steps in 

carrying 

out the 

soil 

investigat

ion. 

Consulta

nt 

submitted 

a 

quotation 

for soil 

test. 

Local 

body to 

approve. 

 Contour 

survey 

complete

d. Design 

work in 

progress. 

Modified 

DPR 

submitted 

on 

02.08.202

5 

Suchitwa 

Mission 

approval &amp; 

LB to submit 

council decision 

for 50 KLD 

with GWM. 

DPR submitted 

by consultant. 

Technical 

presentation 

done before IKL 

technical 

committee on 

04.07.2025.DP

R to be 

modified as per 

technical 

committee 

comments. 

MALAPPURAM 

10 
FSTP at  

Perinthalmanna 

Aquatechni

cs Water 

Treatment 

Technologi

es Pvt. Ltd. 

Ernakulam 

  Earlier 

identified 

site(near to 

Solid waste 

manageme

nt) not 

feasible.  

Site to be 

identified 

 

11 
FSTP at 

Valancheri 

IRTC-

PIUMUND

UR 

   TS issued on 

28.11.2024 by 

Suchithwa 

Mission.Draft 

agreement 

under 

verification by 

the Local Body. 

The agency 

requested for 

mobilization 

fund. Currently 

under process. 

 

KANNUR 

12 

FSTP at 

Valliyayi, 

Mokeri GP 

   DPR under 

correction 

by the 

agency 

Revised DPR 

received. 

Further process 

going on. 

 

KASARGODE 

13 

FSTP at 

Manjeswaram,  
Manjeswaram 

GP 

   DPR under 

preparation

. Tendering 

process 

will start 

after the 

Election 

TS issued  
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procedures.

(06.06.202

4) 

 

Mobile FSTP 
No. Location Implementi

ng Agency 

Capacity of 

the STP 

proposed in 

MLD 

Status of Project 

(in Detail) 

Incremental Progress - 

June 

Likely Date of 

Completion of DPR 

preparation/ 

Tendering 

1 Mobile 

Treatment unit  

Chalakudy  by 

BHOUMA 

ENVIROTECH 

PVT LTD 

 
0.036 Operational 

  

2 

Mobile Septage 

Units- 2 nos, 

Alappuzha 

Municipality 

(AMRUT-1,0) 

Alappuzha 

Municipalit

y/ AMRUT 

0.02 (0.01 

x 2 nos.) 

Physically 

completed. 

Both units delivered. 

Trial run and effluent 

testing are to be 

completed by the 

contractor. 

 

31.07.2025 

3 Mobile 

Treatment Unit - 

Kodungalloor, 

Neyyattinkara, 

Chirayinkeezhu, 

Kumarakam, 

Wadakkancherry 

  
proposal stage 

  

                                                     

Underground STPs 

No Projects Status 

1 UG STP for Thavanur Central Prison & 

Correctional Home, Malappuram Dist. 
 Agreement executed with M/s CDD India for 

DPR preparation on 22-Nov-2024. 

 Consultant carried  out a site visit. 

 Soil report received from Prison department on 

02.06.25. DPR under preparation by CDD 

India, will be submitted within 19.07.2025. 

 Clarification required regarding funding & 

IMPACT centage. 

2 UG STP at Parassinikkadavu, Anthur 

Municipality, Kannur Dist. 
 Agreement executed with M/s CDD India for 

DPR preparation on 22-Nov-2024. 

 Consultant carried  out a site visit. Local Body 

to initiate steps in carrying out the soil 

investigation. 

 Soil report received from LB on 02.06.25. 

 DPR under preparation by CDD India, will be 

submitted by 25.07.25 

3 Govt. Ayurveda Hospital, Piravom 

Municipality, Ernakulam Dist. 

 Agreement executed with M/s OXIRA 

Environmental Solutions Pvt Ltd for DPR 

preparation on 09-Apr-2025. Agency visited 

the Municipality on 29-Apr-2025, DPR under 

preparation. 

 The Local body to carry out soil test and to 

submit report. 

4 3 projects in Alappuzha district 

i. Civil Station in Alappuzha Municipality 

 RFQ invited for PFR from empanelled 

agencies with 09.06.25 as last date. 8 quotes 
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ii. Revenue Tower, Taluk Office in 

    Haripad Municipality 

iii. Taluk Hospital in Haripad Municipality 

received, under evaluation. Placed before the 

technical committee. Selection notice to be 

issued. 

 In the review meeting held by Principal 

Director on 05.06.2025, directed LB to 

proceed with soil test. 

5 2 projects in Palakkad district 

i. PHC in Akathethara Grama Panchayat 

ii.KAP Camp in Puthupariyaram Grama 

Panchayath 

 RFQ invited for PFR from empanelled 

agencies with 09.06.25 as last date. 8 quotes 

received, under evaluation. Placed before the 

technical committee. Selection notice to be 

issued. 

 In the review meeting held by Principal 

Director on 05.06.2025, directed LBs to 

proceed with soil test. 
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      IV.Details of Industrial Pollution: 

 

 Total registered industrial and non industrial units 129915  

 Total Effluent and Sewage & Sullage Generating units: 14422 (Large & Medium: 1298; Small: 13124)  

 Quantity of Effluent and Sewage & Sullage generated from  14422 units = 178.36 MLD (Large & 

Medium: 156.3 MLD  mentioned in MPR for the month of Jan, 2021; Small: 22.059 MLD) 

 Total Effluent Generating units = 193 (As per online consent system)  

 Quantity of Effluent generated from 11744 [11551 (As per Dossier: As on 2020) + 193 (As per online 

consent system)] units = 111.906 MLD (107.08 MLD + 4.826 MLD) 

 15095 consents issued  in 2023. More industries are brought under consent purview 

 OCEMS facility provided in 48 industries and is linked to the SPCB/CPCB servers. In case of   

            exceedance follow up is done. 

 Number of industrial units connected to CETP: As per the available data  95 nos 

 

Number and total capacity of CETPs (details of existing/under construction /proposed) 

 9 nos of CETPs are functional (Total Capacity  9.545  MLD) 

 Proposed CETPs 3 nos. (Total Capacity- 3.12 MLD). 
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Details of existing/under construction/proposed CETPs in the State 
 

CETP 

 Name 

Treatme

nt 

Capacity 

Operation

al 

Capacity 

Status(Whether 

Operational or 

Non 

operational) 

Number of 

member 

units 

Number of 

complying 

units 

   Whether 

complying with 

parameters 

Kinfra Apparel Park, 

P.O, Thumba, 

Thiruvananthapuram  4.5 

MLD 
4.5 MLD 

Operational 

 

 

 

 

 

10  

pH- 7.4, TSS  

28 mg/l, BOD  

4.1 mg/l, COD  

60 mg/l, O & G  

BDL  , FC- 1800 

cfu/100ml as per  

analysis report 

dated 25.07.2025. 

CETP,KINFRA,Elamanno

or, Pathanamthitta  

0.22 

ML

D 

 

30 Cubic 

metre per 

day 

 

Operation

al 

 

4 
 

4 

pH - 7, TSS - 

80,  BOD - 12, 

O&G - 

1.2,COD-64 as 

per analysis 

report dated 

19.12.2024 

KSIDC Mega Food 

Park, Pallipuram, 

Cherthala, Alappuzha  

2 MLD 0.5 MLD 

 

Operation

al 

 

6 
 

 

pH-7.7 mg/L, 

BOD-16.224 

mg/L, SS- 50 

mg/L O&G- 

BDL , as per 

analysis report 

dated 

19.08.2025 

Sea Food Park (India) 

Ltd., Aroor, Alappuzha  

0.3 

MLD 
0.3 MLD Operational 10  

pH-7.3 mg/L, 

BOD-16.8 

mg/L, SS-20 

mg/L, O&G-

BDL , as per 

analysis report 

dated 

19.08.2025 

Kinfra Small Industries 

Park Nellad, 

Mazhuvanoor  

0.4 

MLD 
0.4 MLD Operational 15  

pH- 7.09, 

COD-248 

mg/L,  BOD- 

18.37 mg/L, Oil 

and Grease-

BDL, Total 

Suspended 

Solids 182.4  

mg/L, Fluorides 

< 1 mg/L, 

Chlorides- 

149.9 mg/L, 

Phosphate  

1.89 mg/L, 

Nitrate-1.10, 

Sulphates  

19.78  mg/L, 

Sulphides  

3.63 mg/l, 

Ammoniacal 

Nitrogen  

0.964 mg/l, 

Phenolic 

Compounds  

BDL, as per 
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analysis report 

dated 

05.06.2025 

Action is taken 

for preventing 

exceedance.  

Rubber Park India 

Private Limited (New 

Plant), Common 

Effluent Treatment 

Plant, 2 A, 

Kaudileeyam, Rubber 

Park, 

Valayanchirangara, 

Ernakulam- 683556 

0.25 

MLD 

0.25 

MLD 

Operational 17 Units 

Dormitory 

and 

Canteen 

 pH- 8.11, COD-

40 mg/L,  Oil and 

Grease-BDL, 

Total Suspended 

Solids  BDL, 

TDS 1.31, 

Chlorides-29.9 

mg/L, Sulphates 

 28.25 mg/L, 

Sulphides  

BDL, Fluorides < 

1 mg/L, 

Ammoniacal 

Nitrogen  0.21 

mg/L  , Phenolic 

Compounds -

BDL, Phosphates 

 0.53 mg/l, 

Nitrate  7.8 mg/l 

and Total 

Residual 

Chlorine - BDL 

as per analysis 

report dated 

10.06.2025 

Action is taken 

for preventing 

exceedance. 

CSEZ, Kakkanad, 

Cochin Special 

Economic Zone 

Ernakulam  

1 MLD  Operational 14   pH-7.1,TSS- 

BDL , TDS  

378 mg/l, 

Chloride  

29.7 mg/l, 

Residual 

Chlorine  216 

mg/l, 

phosphate-0.2 

mg/l, sulphide- 

10.88 mg/L , 

ammonical 

nitrogen  0.4 

mg/L, BOD-  

2.2 mg/l, 

COD-20 mg/l, 

Sulphate  

15.4 mg/l, Oil 

& grease  

BDL, Phenolic 

compounds  

0.001 mg/l, 

Copper- BDL, 

cadmium - 

BDL  analysis 

report dated 

27.08.2024  

 Inspection 
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conducted by 

Board on 

14.02.2024. As 

per the analysis 

report dated 

31.07.2023, all 

parameters 

except Nitrates 

and Phosphates 

exceeds the 

prescribed 

limit.  

  Meanwhile 

CSEZ operated 

a tertiary units 

(Softner, 

degaser, RO, 

MEE etc.) as 

trial run. 

KinfraTechno Industrial 

Park, Kakkanchery 

Chelambara P.O, 

Malappuram 

0.675 

MLD 

0.675 

MLD 
Operational 17 17 

Parameters 

complied within 

limits  

pH  7.5, BOD  

10 mg/l, COD  

44 mg/l, TSS  

38 mg/l, oil & 

grease  BDL as 

per report dated 

09.02.2024 

Kinfra Textile Centre, 

Nadukani, Pallivayal P.O, 

Thaliparambu, Kannur

670142 

0.2 

MLD 
0.2 MLD Operational 2 2 

pH  8.91, BOD 

 303.5 mg/l, 

COD  736 mg/l, 

Oil & Grease  

10.72 mg/l, TSS 

 104 mg/l as per 

analysis report 

dated 13.08.2025 
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CETP- Proposed 

CETP, Industrial 

department, Aroor 

 

 

1.5 

MLD 

Proposed  GM issued 

proceedings 

on 

08/01/2024 

to resume the 

1 acre land 

from JIS 

international   

 The time 

line now 

given to the 

unit for 

handing 

over the 

land to the 

Industries  

Department

, if it does 

not start 

industrial 

activities in 

the land, is 

extended 

for 6 more 

months 

from 

19.01.2024. 

   

NA 

CETP, Chandiroor 
1.5 

MLD 

Propose

d 

 Not 

constructe

d (Land 

procured) 

Sanctioned 

Rs. 10 

crore in the 

2024-25 

annual 

budget for 

the 

constructio

n CETP 

ACCEPT 

Environme

nt Solutions 

have 

submitted a 

project 

proposal. 

 

KINFRA Spices 

Park, Muttom, 

Idukki 

0 .120 

MLD 
 

 ICO 

issued. 

CETP is 

ready to 

operate 

 

Industries 

have not 

started 

functioning. 
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Effluent Treatment Plant 
Sl. 

No

. 

Industry 

Name 

Industry 

Type 

Consu

mptio

n of 

water 

in 

MLD 

Efflue

nt 

Quanti

ty in 

MLD 

Mode of 

disposal 

ETP Units Date of 

monitoring 

Limiting 

Standard 

Latest 

Analysis 

report 

 

KOLLAM  

1 Kollam 

Dairy 

Dairy 0.2 0.12 Irrigation 

and 

gardenin

g 

Screen 

Chamber,

Collectio

n 

Sump,An

aerobic 

Reactor  

I & 

II,Aeratio

n 

Tank,Sec

ondary 

Clarifier,

Dual 

Media 

Filter,Slu

dge 

Drying 

beds,Trea

ted water 

pond 

19-08-

2023 

pH 5.5-9, 

SS-100 

mg/L, 

BOD-30, 

Oil&grease

- 10mg/L 

pH-8.5, 

S.S-85.4, 

BOD-28, 

Oil&greas

e- 0.0317 

Para

meter

s are 

withi

n the 

limit 

PATHANAMTHITTA           

2 Aravinds 

Car 

Wash & 

Detail 

Centre, 

Muthoor 

,Thiruval

la 

Autom

obile 

servicin

g 

   

ETP 13.01.2025 

pH - 6.5 to 

8.5, SS - 

50,  O&G - 

10, COD-

150,BOD-

30 

pH - 7, 

SS - 6,  

O&G - 

15.2, 

COD-16, 

BOD-4 

O&G 

excee

ded 

the 

limit 

3 AVG 

Motors 

Pvt Ltd, 

Mylapra,

Pallipadi 

Autom

obile 

servicin

g 

   

ETP 13.03.2025 

pH - 6.5 to 

8.5, TSS - 

10,  BOD - 

3, COD-

50, O&G - 

1 

pH - 7.1, 

TSS - 24,  

BOD - 

42.24, 

COD-80, 

O&G - 

39.6 

BOD,

COD, 

SS 

and 

O&G 

excee

ded 

the 

limit 

4 Muthoot 

Motors 

Cochin 

Pampady

mon 

junction 

near 

Pampady

mon 

Ayyappa 

Autom

obile 

servicin

g 

   

ETP 23.01.2025 

pH - 6 to 8, 

TSS - 100,  

BOD - 30, 

O&G - 10 

pH - 7.1, 

TSS - 20,  

BOD - 

12, O&G 

- 9.2 

Para

meter

s are 

withi

n the 

limit 
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temple 

Kozhenc

hery 

ERNAKULAM  

5 Fact Ltd., 

Petroche

mical 

Division, 

Eloor, 

Udyoga

mandal 

Petroch

emical 

Unit 

13.97 5.04 Periyar-

downstre

am of 

Pathalam 

bund 

Neutralis

ation, 

Equalisat

ion, Bio 

pond, 

Guard 

pond, 

Final 

clarifier, 

Denitrifi

cation 

reactor 

25/05/2024 pH - 6.5 - 

8.0, 

nitrates - 

20mg/l, 

free 

ammonia - 

5 mg/l, 

TKN - 

100mg/l, 

oil and 

grease -

10mg/l, 

phenolic 

compound

s - 1mg/l, 

ammoniac

al nitrogen 

- 50mg/l, 

SS-30mg/l, 

BOD - 

30mg/l, 

COD - 

250mg/l 

pH - 

6.67, 

nitrates -

NA, free 

ammonia 

- NA, 

TKN -

NA, oil 

and 

grease -

BDL, 

phenolic 

compoun

ds - NA, 

ammonia

cal 

nitrogen 

- NA, 

SS-56, 

BOD - 

12mg/l, 

COD -

80mg/l 

Analy

sed 

para

meter

s are 

confo

rming 

to the 

stand

ards. 

MALAPPURAM  

6 Jamia 

Nooriyy

a arabic 

college , 

pattikka

d , 

perintha

lmanna 

Educat

ional 

institut

ions 

   soakpit 30.01.2025 PH-6.5-

8.5,BOD-

30,COD-

250,TOTA

L 

SUSPEND

ED 

SOLIDS-

100,OIL 

AND 

GREASE-

10 

PH-7.2, 

BOD-16, 

COD-

104, 

TOTAL 

SUSPEN

DED 

SOLIDS-

68, OIL 

AND 

GREAS

E-BDL 

Conf

ormi

ng 

KASARAGOD 

7 Vittal 

Agro 

Industrie

s 

Desicca

ted 

Coconu

t 

Powder 

Making 

Unit 

  Irrigation 

as far as 

possible 

and the 

rest shall 

be 

discharge

d into 

soak pit. 

ETP 27.01.2025 pH-6.5-

8.5,BOD-

30,TOTAL 

SUSPEND

ED 

SOLIDS-

100,OIL 

AND 

GREASE-

10 ,COD-

250 

PH-

7.48,BO

D-

15.9,TO

TAL 

SUSPEN

DED 

SOLIDS-

45,OIL 

AND 

GREAS

E-

9.88,CO

D-32, 

Conf

ormin

g to 

Stand

ards 
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     Solid Waste Management 

 

 The state has taken strong measures to implement effective waste management systems 

and enforce regulations designed to streamline the operations. Acknowledging the urgent 

need for sustainable waste practices, a comprehensive strategy has been developed that 

encompasses infrastructure improvements, public education initiatives, and the 

establishment of strict policies. To support this, the Government of Kerala enacted 

Amendment Ordinances to the Kerala Municipality Act and the Kerala Panchayat Raj Act 

on December 8, 2023.  

 Under the revised legislation, all citizens are required to submit segregated waste to their 

local body or to an authorized agency for proper scientific processing. Local bodies may 

also face fines for failing to act in accordance with state government directives. 

Furthermore, institutions and commercial establishments are now obligated to keep their 

premises litter-free and ensure that all waste generated is disposed of properly. These 

activities are closely monitored at both the local and state levels to ensure effective 

implementation. 

 In the state, a total quantity of 10076.17 TPD waste is being generated as per present 

population, in which 3011.23 TPD of waste is produced in urban and 6561.12 TPD in 

rural areas, respectively, Approximately 73% of  the waste generated is organic material 

and in the remaining portion, 22% is inorganic waste and 5% reject  material. Out of  

10076.17 TPD waste generated in the state, 7398.66 TPD is biodegradable waste, 2173.72 

TPD is non biodegradable waste and 503.81 TPD is inert. 

 The State's policy on biodegradable waste management adopts a decentralized approach, 

emphasizing source-level treatment of biowaste generated by households. This policy 

encourages the use of composting devices and biogas plants at the household level to 

process organic waste, thereby reducing the burden on centralized waste management 

systems. To address gaps where households may lack capacity, community facilities are 

NITRAT

E-8.92 

Sample 

collected 

on 

27.01.20

25 
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implemented to manage surplus waste. This integrated approach promotes sustainability 

by minimizing transportation needs, reducing landfill waste, and fostering the production 

of renewable resources like compost and biogas, while also encouraging community 

participation and local solutions. 

 Dry waste generated from households and institutions is collected and transported to 

Material Collection Facilities (MCFs) or Resource Recovery Facilities (RRFs), where it is 

segregated into recyclable and non-recyclable waste. The recyclable waste is sent to 

recycling units, while non-recyclable waste is directed to co-processing facilities, such as 

cement plants, for energy recovery. After separating biodegradable and non-biodegradable 

waste from the total waste generated, the remaining portion, known as inert waste, is 

utilized to fill low-lying areas, offering an environmentally sustainable method of 

disposal` 

1. BIODEGRADABLE WASTE MANAGEMENT 
 

 

For biodegradable waste management in the state, various composting devices and 

biogas units are utilized to manage wet waste at its source. The compost produced from 

household waste treatment is used as fertilizer for gardening in individual residences. 

Approximately 80% of the total biodegradable waste generated is managed at the source, 

while the remaining 20% is handled by community-level facilities operated by local bodies. 

 

Depending on land availability, a range of medium-capacity decentralized composting 

facilities such as aerobic compost units, organic waste converters, windrow plants, and 

biomethanation facilities have been widely established across Kerala. The compost 

generated from community facilities is branded and marketed as fertilizer to local farmers 

through the Krishi Bhavans within the local body. Additionally, centralized facilities, like 

compressed biogas (CBG) plants, are being planned and implemented to manage waste more 

economically. Construction of a CBG plant in Ernakulam district has already begun, and six 

other projects are in the planning stages.  
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Table 1. Biodegradable Waste Management Facilities in the State 

 

District Name 

Total 

BDW 

Generatio

n (TPD) 

Total 

capacity of 

Compost 

plants 

(TPD) 

Total capacity 

of Bio 

methanation 

plants (waste 

to energy 

plants) in 

TPD 

Total 

Renderin

g 

Capacity 

(TPD) 

Total BDW 

Processing 

Capacity 

(TPD) 

01 Thiruvananthapuram 774.83 750.68 90.87 0.00 841.55 

02 Kollam 567.14 347.93 67.28 80.00 495.21 

03 Pathanamthitta 224.92 159.62 27.97 15.00 202.59 

04 Alappuzha 424.15 410.21 62.08 0.00 472.29 

05 Kottayam 393.31 325.35 31.12 0.00 356.47 

06 Idukki 208.38 260.04 17.86 0.00 277.90 

07 Ernakulam 779.34 571.42 72.48 190.00 833.90 

08 Thrissur 691.90 530.48 92.47 105 727.95 

09 Palakkad 601.79 424.06 99.66 95 618.72 

10 Malappuram 968.70 534.50 126.00 250 910.5 

11 Kozhikode 744.15 742.64 63.67 30.00 836.31 

12 Wayanad 170.56 184.52 14.40 12.00 210.92 

13 Kannur 564.81 477.63 57.91 54.00 589.54 

14 Kasaragod 284.68 190.41 27.99 70 288.4 

Grand Total 
7398.66 5909.49 851.76 901 7662.25 

 

For managing the 7398.66 TPD of biodegradable waste generated, there is a facility of 

7662.25 TPD across the state and hence there are no existing gaps. In order to account for the 

future generation, the state is taking steps to strengthen the source level treatment system in 

rural areas and to establish centralized facilities in urban areas.  

2. NON-BIODEGRADABLE WASTE MANAGEMENT 

For managing dry waste, women's self-help groups known as Harita Karma Sena collects 

primarily segregated dry waste from households and establishments, transferring it to Material 
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Collection Facilities (MCFs) and Resource Recovery Facilities (RRFs) for further sorting and 

processing. At these facilities, after secondary segregation, recyclable waste is sent to 

recycling units, while non-recyclable waste is transported to co-processing facilities, such as 

cement plants, where it is used as Refuse-Derived Fuel (RDF) for energy recovery. Both 

government and private agencies ensure the safe transportation of waste.  

 

  Table 2: Details of Solid Waste Management facilities in the state  

Facility  Up to March 2023  Up to Oct 2024 

RRF  93 Nos    167   Nos 

MCF  1182 Nos  1272 Nos 

Mini MCF  9357 Nos  19156 Nos 

Godown facility  16 Nos  67 Nos 

Godown Area  85,250 Sqft  481548 Sqft 

Container storage facility  198 No.s 

 

 

The state has made significant investments in infrastructure for the storage of dry waste. 

Currently,  there are 167 Resource Recovery Facilities (RRF), 1272 Material Collection 

Facilities (MCF), 19156  Mini Material Collection Facilities (Mini MCF), and 67 storage 

godowns covering an area of 4,81,548   square feet. Additionally, 198 used shipping 

containers have been repurposed for waste storage, facilitating easier transportation of waste. 

Table 3.  Non Biodegradable Waste Management Facilities in the State 

District Name 

Total 

NBDW 

Generation 

Facilities in 

Local 

Bodies 

(TPD) 

CKCL 

Godown 

Facility 

(TPD) 

Pvt agency 

Godown 

facility 

(TPD) 

Total 

NBDW 

processing 

Capacity 

(TPD) 

01 

Thiruvananthapura

m 239.67 127.68 87.36 23.20 238.24 

02 Kollam 166.30 124.43 92.94 6.25 223.61 

03 Pathanamthitta 63.41 61.87 29.74 28.98 120.59 

04 Alappuzha 121.05 137.13 44.61 4.00 185.74 

https://docs.google.com/spreadsheets/d/1homUPvfeb4d66gWTDNVfhbS4q8_NPzGC3oYfJq1ckHg/edit?gid=7390411#gid=7390411&range=A2
https://docs.google.com/spreadsheets/d/1homUPvfeb4d66gWTDNVfhbS4q8_NPzGC3oYfJq1ckHg/edit?gid=7390411#gid=7390411&range=A2
https://docs.google.com/spreadsheets/d/1homUPvfeb4d66gWTDNVfhbS4q8_NPzGC3oYfJq1ckHg/edit?gid=7390411#gid=7390411&range=A2
https://docs.google.com/spreadsheets/d/1homUPvfeb4d66gWTDNVfhbS4q8_NPzGC3oYfJq1ckHg/edit?gid=7390411#gid=7390411&range=A2
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05 Kottayam 111.78 108.09 74.35 2.00 184.44 

06 Idukki 57.58 58.77 89.22 0.46 148.44 

07 Ernakulam 239.46 151.45 78.07 10.50 240.02 

08 Thrissur 203.75 212.45 44.61 3.00 260.06 

09 Palakkad 169.08 132.62 31.23 9.00 172.85 

10 Malappuram 278.08 166.42 102.60 14.60 283.63 

11 Kozhikode 226.63 127.07 29.74 49.96 206.77 

12 Wayanad 48.43 29.10 37.17 5.00 71.28 

13 Kannur 168.45 164.94 118.96 2.45 286.35 

14 Kasaragod 80.06 84.46 74.35 1.00 159.81 

Grand Total 2173.72 1686.48 934.94 160.40 2781.83 

Kerala Enviro Infrastructure Ltd (KEIL) 16.00 

Grand Total (TPD) 2797.83 

 

All local bodies have developed comprehensive plans for the movement of vehicles to collect 

waste from households and transport it to processing facilities. The implementation of these 

plans is monitored at both the district and state levels through the Harithamithram App, 

ensuring efficient waste collection without accumulation and adequate availability of vehicles 

for waste management. To enhance oversight, all waste-transporting vehicles are required to 

have GPS tracking, and the Kerala State Pollution Control Board has set up a web portal for 

real-time monitoring of waste-carrying vehicles, both within and across state borders. 

 

Efforts are also underway to equip Material Collection Facilities (MCFs) and Resource 

Recovery Facilities (RRFs) with the necessary tools for effective waste management, such as 

conveyor belts and baling machines. To enable easier transportation and reduce the reliance 

on landfills, the generated reject waste can be converted into Refuse Derived Fuel (RDF). In 

line with this, four RDF plants have been established in the Thiruvananthapuram and Cochin 

Corporations. Additionally, the government is working with local bodies to implement 

interventions for setting up cluster-level facilities across the state. RDF plants help divert non-

recyclable waste from landfills, which reduces the volume of waste that needs to be disposed 

of, extending the lifespan of landfills and reducing the associated environmental hazards.  
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Additionally, Information, Education, and Communication (IEC) initiatives have been 

intensified to discourage open littering. Local Self-Government Institutions (LSGIs), as well 

as public and private sector entities, are being ranked based on their performance in waste 

management and cleanliness. To enforce regulations and prevent illegal dumping, 23 

enforcement squads were established in March 2023 to carry out inspections and ensure 

compliance. Furthermore, control rooms are being set up at the district and local self-

government levels to closely monitor waste collection and ensure its proper disposal. 

3. LEGACY WASTE MANAGEMENT 

 

Legacy dump sites are remediated through biomining, a process that utilizes microorganisms 

and natural methods to excavate, treat, segregate, and recover valuable materials from long-

accumulated waste dumps. These legacy wastes consist of organic matter, plastics, metals, 

and other materials that have been compacted and decomposed over many years. The soil 

produced from biomining is utilized to fill low-lying areas at various locations. This process 

effectively sorts the waste into various categories, including soil, stones, RDF, glass, plastic, 

tires, wood, and footwear. 

Table 4. Details of processed quantity of biomining sites 

 

 Number of 

Sites 

Processed 

quantity (MT) 

Unprocessed quantity 

(MT) 

Total Reported sites  59 Nos. 17,61,871.98  

Completed Sites 24 358278.55  

Work in progress 19 1359359.72 396970.576 

Not yet started  16 173719.29 173719.29 

Total  36,53,229.54  5,70,689.866 

 

Remediation Completed Sites 

 
Name of Districts Name of Local Body 

Legacy waste site 

(district wise) 

 

Quantity of 

processed waste 

(in MT) in each 

site 

1 Thiruvananthapuram 
Thiruvananthapuram 

Corporation 
Palayam market 4804 
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2 Thiruvananthapuram 
Thiruvananthapuram 

Corporation 

Erumakuzhi, near 

chala market 
900 

3 Kollam Kollam Corporation Kureepuzha 83926 

4 Pathananmthitta Pathanamthitta Municipality 
Near Mini stadium, 

PTA 
800 

5 Pathananmthitta Adoor Municipality 
Kaimalapara, Ward 

no. 2, Adoor 
500 

6 Pathananmthitta Pandalam Municipality 
Near RRF Unit, 

pandalam 
400 

7 Ernakulam Kalamassery Municipality Kalamasseri 35000 

8 Thrissur Kodungalloor Municipality 
Pullut, Chappara, 

Kodungalloor  
26000 

9 Thrissur Guruvayur Municipality 
Choolpuram, 

Guruvayoor 
20000 

10 Thrissur Kodungalloor Municipality 
T.K.S. Puram, 

Kodungalloor 
607 

11 Palakkad Pattambi Municipality 
Pattambi, Sankara 

mangalam 
1041.1 

12 Malappuram Malappuram ulb  

Puliyettummal,Near 

Inkel city, 

Malappuram 

5079.04 

13 Malappuram Tirur ulb  
Trenching ground, 

Ottilathara 
3079.2 

14 Malappuram Perinthalmanna Municipality 
Perinthalmanna, 

Kunnappalli 
200 

15 Malappuram Manjeri Muncipality  Vettekkode, Manjeri 13902.11 

16 Kozhikkode 
Kozhikode Municipal 

Corporation 

Kalliyi,ward-

56,beside the river 
15 

17 Kozhikkode Koyilandy Municipality Koyilandi 40 

18 Kozhikkode 
Kozhikode Municipal 

Corporation 
Njaliyan parambu 130,000 

19 Thrissur Thrissur Corporation Laloor 19500 

20 Palakkad Alathur Grama Panchayath Alathur 1824 
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Remediation work in progress 

21 Palakkad 
Vadakkanchery Grama 

Panchayath 
Vadakkanchery 1520 

22 Palakkad Nemmara Grama Panchayath Nenmmara 3641.1 

23 Kottayam 
Mundakkayam Grama 

Panchayath 
Mundakkayam 4000 

24 Kottayam Erumeli Grama Panchayath Erumeli 1500 

  
Total 

 
358278.55 

Sl 

No. 

 

Name of Districts 
Name of Local Body 

 

Legacy waste site 

(district wise) 

 

Quantity of waste 

(in MT) in each 

site 

Quantity of 

unprocessed waste 

(in MT) 

1 
Thiruvananthapur

am 
Attingal Municipality 

Attingal, 

Chudukad 
11365 

3565 

2 Kottayam kottayam municipality 
Vadavathoor, 

Kottayam 
80943.2 

67992.39 

3 Ernakulam 
Kothamangalam 

Municipality 

Kumbalathumuri, 

Kothamangalam 
19146 

19146 

4 Idukki 
Thodupuzha 

Municipality 

Parakadavu, 

Thodupuzha 
28000 

11200 

5 Ernakulam Kochi Corporation 
Brahmapuram, 

Kochi 
843000 

110535 

6 Thrissur 
Chavakkad 

Municipality 
Chavakkad 5000 

1400 

7 Thrissur 
Wadakkanchery 

Municipality 
Kumbalangad 21063 

10425.2 

8 Palakkad ottapalam municipality 
Panamanna, 

Ottappalam 
37600 

9500 

9 Kannur Kannur Corporation Chelora 43727.32 10853.32 

10 Kannur Mattannur Municipality 
Mattannur, 

Karithurparamba 
15680 

5352 

11 Kottayam 
Changanaserry 

Municipality 

Fathimapuram, 

Changanaserry 
7300 

3650 

12 Ernakulam  
Muvattupuzha 

Municipality 

Kurianmala, 

Muvattupuzha 
44589 

38346.54 

13 Thrissur 
Irinjalakuda 

Municipality  

Irinjalakkuda, 

Mangadikunnu 
14000 

9800 

14 Palakkad Palakkad Municipality 
Koottupatha, 

Kodumba 
73827 

20671.56 

15 Kannur Thalaserry Municipality 
Thalaserry, 

Punnoolpetty 
45430.4 

27258.24 

16 
Thiruvananthapur

am 

Thiruvananthapuram 

Corporation 
Vizhinjam 3177.1 

2859.39 
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Remediation Work about to start 

SL 

No.  

Name of 

Districts 
Name of Local Body 

Legacy waste site (district 

wise) 

 

Quantity of waste 

(in MT) in each site 

1 Alappuzha 
Kayamkulam 

Municipality 

Murikkummoodu, 

Kayamkulam 
6567.04 

2 Alappuzha 
Alappuzha 

Municipality 
Sarvodhayapuram 57200 

3 Kottayam 
Erattupetta 

Municipality 
Erattupettah, Thevarrupara 8000 

4 Idukki 
Kattappana 

Municipality 
Kattappana, Puliyanmala 12000 

5 Wayanad 
Kalpetta 

Municipality 
Vellaramkunnu, Kalpetta 9485.37 

6 Kannur Iritty Municipality Iritty, Athithattu 1618.49 

7 Kannur 
Payyannur 

Municipality 
Payyannur, Moorikkovval 2100 

8 Kannur 
Kuthuparamba 

Municipality 

Palapparamba, 

Kuthuparambu 
12081.6 

9 Kasaragod 
Kasaragod 

Muncipality 
Kelugudde, Kasaragod 12873.6 

10 Kasaragod 
Kanhangad 

Muncipality 

Kanjhangad, Trenching 

Ground Chemmattamvayal 
3481.69 

11 Kollam 
Kottarakkara 

Municipality 
Ugrankunnu, Kottarakkara 6596 

12 Alappuzha 
Mavelikkara 

Municipality 
Puthiyakavu, Mavelikkara 2880 

13 Idukki 
Munnar Grama 

Panchayath 
Munnar 18163 

14 Ernakulam 
Koothattukulam 

Municipality 

Town-Ward 15, 

Koothattukulam  
1346 

15 Thrissur 
Chalakkudy 

Municipality 

Near Cosmos Club, 

Chalakkudy 
6769 

16 Kasaragod 
Mangalpady Grama 

Panchayath 
Kubanoor 12557.80 

  
Total 

 
173719.29 

17 Ernakulam 
North Paravoor 

Municipality 

Vedimara, North 

Paravoor 
18666 

18666 

18 Thrissur 
Wadakkanchery 

Municipality 

Wadakkanchery, 

Kumblangad 
16152 

2422.8 

19 Kozhikode Vadakara Municipality 
Puthiyappu, 

Vadakara 
30693.6 

23327.136 

  
Total 

 
1359359.72 396970.576 
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 Total number of Urban Local Bodies (6 Corporation and 87 Municipalities) : 93 Urban  

 Total Urban Population : 79,36,885 (As per 2011 Census) 

 Current Municipal Solid Waste Generation : 3011.23 TPD (Urban local bodies- 

Based on population) 

 Processing Capacity : 3870.35 TPD 

 Gap in Municipal Solid Waste Management : 0 TPD 

 The following projects are completed and functioning: 

o Black soldier plant 50 TPD Brahmapuram, Ernakulam by ZIGMA 

o Black soldier plant 50 TPD Brahmapuram, Ernakulam by FABCO 

Online Vehicle Tracking Portal 

developed an online vehicle tracking portal through ULCCS to monitor inter-state waste movement. 

GPS/ Mobile tracking through app can be implemented through this portal. 

Clearing and beautification of Garbage Vulnerable Points 

With active public participation in a mass campaign, garbage vulnerable points were pinpointed. 

These 1983 locations underwent clearing and beautification efforts, with students and 

environmentalists playing a crucial role. The once unsightly wayside waste heaps transformed into 

attractive gardens, conveying a significant message on cleanliness to the public. The operation and 

maintenance (O&M) of each of these parks are scheduled to be carried out with the support of 

LSGIs, Resident Welfare Associations, trade unions, NGOs, etc. 

Sanitary Waste Management 

Following satisfactory monitoring of its operation, new plants are now being proposed in all districts. 

The total number of planned projects for implementation in the state is 27. These plants will have a 

cumulative capacity of 23.05 TPD. 

Community Level Sanitary Waste Incinerator Projects taken in local bodies 

Sl No. Name of District Total Projects taken up in districts Capacity (TPD) 

1 Thiruvananthapuram 2 2 

2 Kollam 7 5 

4 Alappuzha 1 1 

5 Kottayam 2 2 

6 Idukki 1 1 

7 Ernakulam 1 3 
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8 Thrissur 4 0.55 

9 Palakkad 1 1 

10 Kannur 4 2.5 

11 Kasargod 4 5 

TOTAL 27 23.05 

 

Local bodies, with the assistance of women's self-help groups known as Harita Karma Sena, 

manage the collection of dry waste from households and establishments. Subsequently, the 

collected waste undergoes segregation at Material Collection Facilities (MCFs) and Resource 

Recovery Facilities (RRFs). Recyclable waste is sent to recycling units, while non-recyclable 

waste is directed to co-processing facilities, such as cement plants, as Refuse-Derived Fuel 

(RDF) for energy recovery. To address specific waste components like sanitary waste, e-waste, 

construction & demolition waste, and hair waste, private partnerships are encouraged. 

Continuous monitoring of projects in this sector is conducted to ensure the effective 

maintenance of the system. The reject waste generated statewide in households/shops is 

segregated at MCFs and is sent to cement factories for onward utilization for energy 

generation. 

Quantity of Reject Waste disposed off 

        Reject Quantity (TPD) 

From LB Facility 403.37 

From CKCL facility 337.08 

From Private Facility 59.89 

TOTAL 800.34 

 

In order to manage the waste generated including the future requirements, projects have been 

ry waste 

 have been taken 

up under KSWMP  

Rendering plants 

Meat rendering plants process animal by-product materials for the production of tallow, grease, 

and high-protein meat and bone meal. Plants operate in conjunction with animal slaughterhouses 
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or poultry processing plants. The Government of Kerala developed guidelines for the operation of 

rendering plants which led to the standardization of facilities. The facilities use wastes as an input 

material to create valuable products as new outputs. The aim of resource-recovery is to reduce the 

amount of waste generated and optimize the values created from waste. Here, the newly 

functioning plants lead to the management of around 1068 TPD of poultry waste which would 

have ended-up as waste and created a menace to the people. 

Details of Existing Rendering Plants 

District No. of plants Plant Capacity (TDP) 

Kollam 2 80 

Pathanamthitta 1 15 

Ernakulam 6 190 

Thrissur 4 105 

Palakkad 6 95 

Malappuram 16 250 

Kozhikode 1 30 

Wayanad 1 12 

Kannur 2 54 

Kasargod 2 70 

 41 901 

 

Rendering plants are available in 10 districts and the wastes from other 4 districts are 

also processed through these plants. 
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Status of proposed Waste- to- Energy Plants 

 

 

Status report of Waste to Energy Plant 

Sl. 

N

o. 

Waste to 

Energy 

plant 

Land Identified Procured Status 

1 

Kozhikode 

Njaliyanpara

mbu (450 

TPD) 

Kozhikode 

corporation 

(Govt. 

land)12.67acr

e at 

Njaliyanpara

bu 

 Concessionaire not achieved 

financial closure. 

 Recommended for 

termination  

2 
Kannur 

Chelora 

Kannur 

Corporation 

(Govt. Land) 

9.7 acres 

at 

Chelora 

 Work of - plant can be started 

only after the work of 

biomining is carried out. WtE 

plant is proposed in 9.7 acres 

of land after clearing the 

legacy waste. 

 Tendering completed and 

DPR prepared by Blue 

planet. Consent application is 

yet to be received. 

 For biomining, volume of 

legacy waste 

 1,22,844 m3 (NIT). First 

given to Zonta and they 

asked to revise the amount of 

biomining. Again retendered 

and identified a suitable 

contractor, Jan-

AdharSevabhaviSanstha.Bio

mining  already started. 

 Agreement to be executed  

Biomining is already started 

(6500) cum is biomined 

(50%). 

 

3 
Palakkad 

Kanjikode 

Palakkad 

Muncipality 
 

 Concession awarded. 

 DPR approved. 

 Financial closure achieved. 

 Statutory clearances obtained 

 Construction of plant to 

commence on September 

2024.  

4 
Kollam 

Kureepuzha 

Kollam 

Corporation 

7.05 

acres at 

Kureepuz

ha (Govt. 

 Concessionaire not achieved 

financial closure. 

 Recommended for 

termination 
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land) 

5 
Ernakulam 

Brahmapuram 
Kochi corporation  

 Construction of CBG Plant 

ongoing 

6 Thrissur 
Thrissur 

corporation 
 

Land is yet to be Identified.  

7 Malappuram 
Malappuram 

munciplaity 

8.09 acres of 

land at 

Kurumbathoo

r village in 

Tirur Taluk 

 8.09 acres of land identified 

by District Administration at 

Kurumbathur village. Tirur 

taluk forsetting up of WtE 

plant. The land is under 

possession of KSIDC. Details 

of this are reported to be 

submitted to Government 

already by LR Deputy 

Collector.  

 

8                                                                                                                                                                                                                                                                                                                                                                                       Thiruvananthapura

m 

Thiruvananthapur

am Corporation 

  Land is  not yet identified. 

 

Other interventions taken by the State in Solid Waste Management 

Door-to-Door Waste Collection 

     In the fiscal year 2023 2024, there has been a significant increase in door-to-door waste collection 

coverage across the State. 100% door to door collection is ensured by special interventions at LSGI 

level. Haritha Mithram app facilitated developing systematic and professional approach on customized 

strategies for increasing the D2D coverage, user fee collection, segregated material movement, and 

scheduled transportation of waste from door steps to disposal facilities.  

 Registration of Unauthorized Dealers 

Scrap dealers are pivotal in the non-biodegradable waste management process in Kerala, contributing 

significantly to the collection and processing of waste. They engage in collecting, sorting, and 

processing diverse scrap materials, such as metals, paper, plastics, and electronics, contributing to the 

reduction of waste reaching the mainstream. Efforts are underway to register them officially and 

evaluate the volume of waste they manage. 

GPS Tracking Facility  

To control the illegal dumping of waste, GPS tracking systems have been mandated for vehicles 

transporting waste. The Kerala State Pollution Control Board has created a web portal for real-

time monitoring of waste-carrying vehicles, both interstate and intrastate. Additionally, vehicles 
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involved in the transfer of non-bio waste have been equipped with security stickers embedded 

with holograms. 

Sanitary landfill 

The non-usable, non-recyclable, non-biodegradable, non-combustible and non-reactive inert waste 

and preprocessing rejects and residues from waste processing facilities shall only go to sanitary 

landfill and its specifications are given in zi of Rule 15 of the Solid Waste Management Rules, 

2016. 

In the State, for a Regional Sanitary Landfill 25 acre of land has been earmarked by KINFRA at 

site of FACT at Ernakulam and action is being carried out to set up. Another secured landfill is 

under construction in Attingal Municipality. 

VI. Bio-medical Waste Management: 

 

As per Annual Report in the whole state for the year 2023-24: 

 Total Bio-medical generation: 68122.53 kg/day  

 No. of Hospitals and Health Care Facilities: 24196 

 Existing Total Bio- Medical treatment capacity (captive and CBMW) : 71.8 TPD 

 Total Bio-Medical waste treated : 62.33 TPD (Common- 60.97 kg/D + Captive- 

1.36 TPD) 

 

      Board has entrusted Council of Scientific and Industrial Research organization , National 

Institute for Interdisciplinary Science and Technology (CSIR-NIIST) for conducting a 

detailed assessment of healthcare facilities in the Kerala state. The works include field 

inspection, field data collection, estimation of gap and for projected/ extrapolated 

 

 

VII. Hazardous Waste Management: 

As per Annual Report in the whole state for the year 2023-24: 

 Total Hazardous Waste generation: 44915.3351 Metric Tonne/year 

 Total hazardous waste recycled: 2727.8695 Metric Tonne/year 

 Total hazardous waste utilized: 54.165 Metric Tonne/year 

 No. of Industries generating Hazardous waste: 2302 

 Treatment Capacity of all TSDFs in the State: 27,50,000 MTA for 45 years 

 Total hazardous waste treated (captive and Common) : 57451.16 Tonne/year 

 

VIII . Plastic Waste Management: 

 Total Plastic Waste generation: 71000 TPA (as per annual report in the whole state for 

the year 2023-24). 
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 Material Collection Facility  17699 nos.; Resource Recovery Facility-136 nos. 

 Gap between current status and desirable level : 2317.266 TPA 

Prevention of Marine Littering 

 

 The Govt. of Kerala along with German Company Plastic Fischer, initiated the 

Trivandrum Project in 2022, aiming to combat marine plastic pollution. By deploying 

TrashBoom systems in the identified locations, Plastic Fischer successfully collected 

and managed a total of 257 tons of plastic material from rivers, riverbanks, and beach 

cleanups until the end of 2023. Plastic Fischer obtained the required government 

permits and deployed 18 TrashBoom systems. Out of the total collected plastic 

material, 12 tons of plastic were recycled while 245 tons of non-recyclable material 

were sent to co-processing at cement plants. 

 On 1 June 2023, "No More Beach Cleanups" was officially launched along the coastal 

line of city of Thiruvananthapuram in participation with GIZ to demonstrate behavioral 

change focused on awareness and action, beach clean- ups, youth mobilization, 

community engagement and promotion of plastic alternatives in selected locations. In 

participation with GIZ, at 8 beach locations, 44 beach cleanup drives were conducted 

in Trivandrum involving 2831 volunteers and 11.15 tonnes of waste were removed. 

 Under the GIZ project, NCSCM joined hands in G20 beach clean-up. The clean-up 

drive was conducted at three beaches in Kerala-Trivandrum, Alappuzha, and Fort 

Kochi in Kerala (More than 500 volunteers across three beaches collected litter 

weighing around 1710 kg). 

 

IX. Details of Alternate Treatment Technology being adopted by the State/UT: 

 

 Decentralized Wastewater Treatment System (DEWATS) system coupled with Phyto- 

remediation was provided in a slum area, Chathanad in Alappuzha, Kerala. The system 

consists of Anaerobic baffle reactor, planted gravel filter. Waste water from the houses 

in the colony   is collected through pipe line and then it enters the anaerobic baffle 

reactor and then it is passed through planted gravel filter and treated sewage is 

discharged into drain  

 

treatment of sewage. In OA 673/2018, the Oversight Committee submitted suggestions 

for controlling pollution due to sewage. 
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 Centre for Water Resources Development and Management, Kozhikode submitted 

and treatment of liquid waste by co

Committee on Ground Water(INCGW) on 25-10-2021, a response is awaited from the 

INCGW. 

 Demonstration projects regarding phyto remediation at a relatively much lower cost 

with the help of environment experts so that these proposed projects could be 

realistically remodelled.  

 There is lack of expertise on phyto remediation projects. Though there are model 

project on phytoremediation in other states such as at Golf Links, Hydrabad, such 

models shall be showcased and action is highly needed for transfer of technology of 

such projects and to strengthen the environmental experts in our State. Online 

Presentation by NEERI was conducted on 13.03.2023 and site visit by NEERI officials 

conducted from 11/05/2023 to 13/05/2023.Proposal for feasibility study submitted by 

NEERI and order issued. NEERI ,Nagpur then furnished a proposal for the feasibility 

study on the development of process package of treatment of domestic sewage for 

meeting the environmental compliance at Edappally canal and Perandoor canal at 

Ernakulam and Pallikalar at Kollam district for an amount of Rs 45 lakhs and this 

proposal was approved by the Board and draft MOU has been submitted. 

 FSTP at Madakkathara, Thrissur is funded by UNICEF. The unit consists of Anaerobic 

Stabilization Reactor, Tiger Bio-filter, Intermediate Tank, PSF, ACF, Chlorination unit 

and Treated water tank. 

            

 

requests for expertise aid in in-situ treatment.  

X. Identification of polluting sources including drains contributing to river pollution and 

-situ treatment: 
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 Polluting sources including drains contributing to river pollution were already 

identified and according to that action plans were prepared and submitted to CPCB. 

STPs were proposed in the action plans wherever necessary. Measures for management 

of waste were also incorporated in the action plans. In situ primary treatment were 

proposed for the river stretches Bharathapuzha and Pamba in the action plans.  

 

XI . Details of Nodal Officer appointed by Chief Secretary in the State/UT: 

 Vide G.O.(Rt)No.93/2020/WRD dated 28.01.2020 Government of Kerala  nominated 

Deputy Secretary (Projects),Water Resource Department as the nodal authority, 

Government of Kerala for monitoring the compliance of the directions in   the order on 

fortnightly basis and to maintain record of progress and to act as an accountable person 

to the Chief Secretary for the purpose. 

 Vide G.O.(Rt)No.223/2020/WRD dated 12.03.2020 Government of Kerala appointed a 

monitoring committee comprising of Additional Chief Secretary, Water Resources 

Department as Chairperson and Principal Secretary, LSGD, Principal Secretary, 

Environment, Secretary, Water Resources Department and Staff officer to Chief 

Secretary as nodal officers & members. 

 

XII. Details of meetings carried under the Chairmanship Chief of Secretary in the State/UT: 

 Regarding OA 514/2019 (Solid Waste Management) Chief Secretary convened 

meetings on 22.09.2020 and 25.09.2020 Regarding OA 804/17 (Implementation of Hazardous 

and Other Waste Management Rules, 2016) Chief Secretary convened meeting of 16/10/2020. 

Additional Chief Secretary Labour Department had convened 1st meeting on the same for 

Chief Secretary on 09/10/2020. Meeting of State Level Advisory Committee (SLAC) on 

Waste Management, chaired by Chief Secretary is being conducted in the State regularly to 

discuss the various matters. 38 such meetings were conducted in Kerala so far. Last SLAC 

meeting was conducted on 12.02.2021. 

 Meetings were held by the Chief Secretary on 11-12-2020, 30-03-2021 and 05-04- 

2021 with the Stake holder Departments/ Authorities, to review the progress in 

implementation of the projects taken up on the basi

Tribunal in O.A. No. 673 of 2018(PZ). 

 RRC Meetings were held on 28/05/2021 and 23/06/2021 and Review meeting was held 

by the Chief Secretary on 31-05-2021. RRC meeting convened on 22.07.2021. Review 
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meeting was held by the Chief Secretary on 27.07.2021. RRC meeting convened on 

02.09.2021 and Review meeting was held by Chief Secretary on 09.09.2021. RRC meeting 

convened on 01.10.2021 and Review meeting was convened by Chief Secretary on 

23.10.2021. RRC meeting convened on 29.11.2021 and Review meeting was convened by 

Chief Secretary on 16.12.2021. RRC meeting convened on 13.01.2022 and Review meeting 

was convened by Chief Secretary on 27.01.2022. RRC meetings convened on 

23.02.2022,01.04.2022 ,15.07.2022,13.10.2022,2/12/2022,08.02.2023,13.04.2023,20.05.2023,

11.08.2023,11.10.2023, 27.12.2023, 17.02.2024, 23.03.2024, 12.06.2024,01.08.2024 and 

21.11.2024, 17.12.2024, 05.03.2025, 29.08.2025 

 Review meetings were convened by Chief Secretary on 31.03.2022, 19.04.2022, 

26.5.2022, 21.6.2022, 15.07.2022 & 23.08.2022,18/10/2022 &21.12.2022, 09.02.2023, 

31/07/2023,06.11.2023, 25.03.2024, 08.07.2024, 16.11.2024, 13.06.2025 

 

XIII.  Latest water quality of polluted river, its tributaries, drains with flow details and ground 

water quality in the catchment of polluted river: 

Latest Monthly Progress Report and Analysis report of  Polluted River Stretches are attached 

as Annexure I. 

 

XIV.  Action against identified polluters, law violators and officers responsible for failure for 

vigorous monitoring: 

1176 notices under the provisions of Water Act has been issued from the Board to 

apartments/ hotels/houseboats/ industrial units as having no valid consent from the Board/ no 

sewage treatment plant / non functional sewage treatment plant so far. In Alappuzha district a 

total of 790 notices were issued including Closure Intention Notice and Consent Withdrawal 

Intention Notice were issued to 624 houseboats, 112 Closure Intention Notices and 54 Show 

Cause Notices were issued other units including peeling shed/ resorts/ hotels for illegal 

discharge(unauthorized units) coming into the water bodies and to Vembanad lake. A total 

of167 apartments/ restaurants are served notice in Ernakulam district. In Kottayam notices 

were issued to 215 units including 106 house boats and 109 apartments/ hotels/restaurants/ 

auditorium/ lodge/ service station/ nursing homes. In Kollam district 2 Closure Intention 

Notice and 2 show cause notices were issued to units functioning without Consent. Direction 

was also issued Neendakara secretary as wastewater discharge noticed from fish peeling sheds 

in Neendakara. Show cause notice issued to 2 corporations & 7 municipalities for isolations 
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under Water Act and show cause notice for not imposing environmental compensation was 

issued to  2 corporations and 6 municipalities and hearing conducted on 07/09/2023. 

XV. Ground water regulation: 

As per the consolidated report submitted in O.A.No.496/2016,the Ground water 

Under this scheme, rain water collected from the roof-top is harvested for recharging the 

aquifer through dug wells and recharge pits. The recharging of deep aquifers through bore 

wells is also being experimented. The total budget outlay during the period 2019- 2020 was 

450 lakhs. It is estimated that there are about 65Lakhs dug wells in Kerala and the ground 

water extractions by means of traditional dug wells are prevalent source of fresh water. There 

are number of public dug wells left abandoned and needs renovation. These dug wells can be 

considered as suitable stretches to recharge ground water. The Central Groundwater Board has 

prepared a Block wise master plan in 2015 to take up artificial groundwater recharge to 

groundwater. The same can be used as a guideline to stream line groundwater recharge 

activities of the Department. 

The State Government has enacted the Kerala Groundwater (Control and Regulation) act 

2002 to provide for the conservation of groundwater and for the regulation and control for its 

extraction and its use in Kerala. The State Groundwater Authority has been constituted on 

16.01.2004 to notify the area where groundwater abstraction is to be regulated. As per the Act 

d water from a pumping well (> 

1.5 HP for Open dug wells and > 3 HP for BW/TW) for any purpose including domestic 

purpose. In notified blocks of the state, permission required for the construction of new 

groundwater abstraction structures. 

The Ministry of Water Resources, River Development & Ganga Rejuvenation (Central 

Groundwater Authority) has recently issued a new guide lines to regulate and control 

Green Tribunal and the powers conferred under section 5 of the Environment (Protection) act, 

1986 (29 of 1986) dated 24
th

 December 2020. 

 

XVI. Good Irrigation practices being adopted by the State: 

Irrigation in Kerala is classified into two schemes. 

 Major Irrigation and Medium Irrigation 
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 Minor Irrigation 

 The Irrigation department develops and maintains major and medium irrigation 

schemes/projects across the state. The primary activity of the Department is providing 

irrigation facility to the farmers of the State through its system comprising reservoirs, main 

canals, branch canals, feeder canals and other related infrastructure. The department maintains 

water distribution through the canal system. Water distribution is being carried out based on 

the cropping pattern of a particular area and a water distribution calendar prepared and 

approved by a committee headed by the District Collector with members of farming 

community, other stake holders and department officials. For proper distribution and 

maintenance of the canals Water Users Association (WUA)/ Farmers Association plays an 

important role. 

1. Minor Irrigation 

 Minor Irrigation schemes are divided into Class-I and Class-II depending on the ayacut 

served. Schemes serving above 50Ha up to 2000Ha are classified as MI Class-I. Lift irrigation 

schemes are also Minor irrigation schemes serving at least 40Ha.Aims to Construct RCBs, 

SWECBs, ponds, VCBs, check dams, salt water barriers, storage weirs, cross bars, and 

protection works etc. 

 MI Class-I schemes Minor works like improvements to tanks and rivulet, construction 

of check dams, sluices, regulators, bunds, vented crossbars, salt water barriers, layout of 

channels and drainage structures etc are usually undertaken under MI Class-I schemes. 

 MI Class-II Schemes Minor irrigation works including construction of vented cross 

bars, canals, improvements to natural drains etc are taken up under this scheme. 

Lift Irrigation 

 Lifting of water is required for irrigating fertile land at a higher elevation where gravity 

flow of stored water is not possible. Although mechanical lifting is required, these 

schemes are very useful and serve the marginal farmers of the State. 

 Optimum utilization of water by supplying designed quantity 

 Works involving lifting of water with a command area not less than 40 hectares come 

under this category. 

 This will increase in the ground water table in high altitude areas, Ensure water 

availability to farmers before the cropping period. 
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 This will reduce agricultural loss in high altitude areas due to water scarcity, their by 

reducing distress to farmers. 

 At present the Irrigation Department has under its control 450 Lift Irrigation Scheme 

(LI schemes) with a total Ayacut of 43170ha. 

 Micro Irrigation 

 Micro-irrigation system is a modern method of irrigation in which water is delivered 

slowly. Usually in the form of discrete droplets, continuous drops, streams, etc. Micro-

irrigation system is popular these days for its low cost and water-efficiency. 

 The benefits of micro irrigation and precision farming are well demonstrated with an 

average increase in yield by three times. Pepper as a case in point shows enhancement 

from 1.9 kg/wine to 6/wine on precision agriculture. Coconut also shows increase in 

productivity to 150 nuts per plant as against 45 without precision irrigation support. 

 In the coming year department is planning to implement atleast one micro irrigation 

scheme in each district with the coordination of line departments and farmers. Steps are 

initiated to identify the location as well as crops in coordination with the agriculture 

department. 

XVII. Rain Water Harvesting: 

496/2016, the consolidated report of Kerala State regarding the present status of the 

implementation and action plans on rain water Harvesting for conservation of water 

was submitted by the Kerala State Government on 27.11.2019. 

The State Groundwater Department has been implementing a scheme for 

Groundwater Conservation and Recharge under plan fund made available since 

2004-05. The project component includes roof top rainwater harvesting for 

groundwater recharge through dug wells, recharge pits, bore wells and recharge 

shafts and construction of subsurface dykes and small check dams un micro water 

shed basis. The recharge schemes are being implemented as a long term measures to 

achieve sustainable groundwater development in the State. The Department is 

engaged in recharging groundwater through roof top rain water harvesting in public 

buildings and government schools and giving priority to implement such structures 
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in notified blocks. The Department has successfully implemented roof top rainwater 

harvesting through recharge pits to enhance groundwater levels of dug wells in the 

Kattakkada Constituency of Thiruvananthapuram District. The Constituency was 

officially declared in November 14
th

 2019 as the first assembly constituency in 

Kerala to implement artificial groundwater recharging structures in all Government 

schools and offices. The State Groundwater Department has implemented 169 nos of 

recharge pit/direct dug well recharge schemes, 4 check dams and one sub surface 

dyke during the 12
th

 plan period. In the 13
th

 plan period as on October 2020, the 

Departmenthascompleted370 nos of recharge pit/dug well recharge schemes and 18 

nos of bore well recharge schemes. 

The Department has also taken initiatives to implement roof top rainwater 

harvesting structures in order to replenish the aquifer system in Chittur (Over- 

Exploited), Malampuzha and Kasaragod (Critical) blocks under Jal Shakti 

AbhiyanProgramme by Ministry of Jal Shakthi Government of India. 

XVIII. Demarcation of Floodplain and removal of illegal encroachment: 

Kerala receives about 90% of the annual rainfall during the monsoon months from June to 

August and from October to November. The remaining period from December to May is 

practically dry. Most of the rain water received during monsoon period flows to sea within 48 

hours of rainfall due to the character of the geographic terrain of the state. 

 State Disaster Management plan 2016 was prepared by National Centre for Earth 

Science Studies in 1:50,000 scale using satellite images. 

 Based on the request of central water commission, Government of Kerala constituted 

Regional Committee for scientific assessment of Flood prone areas in Kerala. 

 Flood-level marking for the flood affected rivers has been carried out. Steps have been 

taken for conducting the studies regarding Flood plain Zoning. Due to the peculiar 

topography and dense population, evacuation of people from these zones is difficult. 

Flood plain zoning is considered as an effective measure for flood management. As far as 

Kerala is concerned, the topography and total number of rivers, major lakes and other water 

bodies are entirely different compared to other states. Since Kerala has 44 rivers, except three 

rivers, all are west flowing; that is about every 14 km (average) there is a river. It may please 
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be noted that the width of Kerala varying from roughly 30 to 120 km, and the total 

geographical area is 38863 km2. Kerala is the 21st largest Indian state by area. As per census 

of 2011 the density of population per square kilometer is 859. By considering the above facts, 

implementation of zonation and demarcation of priority areas/non development zones will 

affect the populace of Kerala or leads to displacement from their ancestral settlement. This is 

why the Model Bill of 1975 issued by CWC has not been implemented in Kerala. However 

intensive contour may delineate and notification of limits of flood plains through LSGIs is a 

possible way out as far as Kerala is concerned to avoid future developmental activities in such 

area, for which a policy decision is necessary. 

Desilting:- Flood havoc in 2018& 2019 very much affected the storage capacity of several 

regulators and check dams due to the accumulation of silt/ sand and other debris. In some 

cases, the proper functioning of the regulators become halted due to the accumulation of the 

above said materials.              

Vide G.O (Rf) No.50/2019/WRD dt 08-11-2019 Government issued AS for desilting of 6 

structures, namely:-   

Cheruthuruthy check dam 

Changanamkunnu regulator  

Manjummel regulator 

Purappallikavu regulator 

Velliyankallu regulator cum bridge 

Pookkottumana regulator cum bridge 

The work for desiltating of 6 regulators/ check dams were tendered and the works are in 

different stages. 

Along with irrigation structures action were taken to desilt the dams as a pilot project to 

enhance the storage capacity which results more outflows and ground water recharge. 

Mangalam dam, Chulliyar dam, Meenkara dam and Walayar dam are the four dams listed. 

Apart from the above Irrigation department has initiated action to prepare an inventory of 

the present status of all the rivers in Kerala by entrusting the job to Executive Engineers. 

The primary objective is to find out the obstructions to free flow in rivers. It is expected to 
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complete the process within a month and draft reports/ status reports were also be ready. 

As a follow up, the department intends to desilt the river stretches which need urgent 

action to avoid flooding in the vicinity; by utilising the amount announced in the Budget. 

Encroachments can be assessed after detailed survey with the help of Revenue 

Department. Executive Engineers entrusted with ownership of rivers have been directed to 

identify the encroachments along rivers and prepare a list at the earliest Public Grievance 

report form has been developed in department website.300 petitions were forwarded to the 

revenue officials for remedial action. 133 petitions also received since then are also 

forwarded to the concerned.                          

XIX. Maintaining minimum e-flow of river: 

 

 

15%-20% of average lean season flow in the river. E-flow can be assessed in many 

ways. Hydrological methods and holistic methods are generally used for this purpose. 

A good Hydrological data is maintained at IDRB Chief Engineers office at 

VikasBhavan. Steps have been initiated to collect last 25 years average flow details of 

all 44 rivers during summer season, ie from January to May. 

 

 Ministry of Water resources, RD& Ganga Rejuvenation issued a notification (SO.5195 

(E) dated 9.10.2018) to maintain e-

some relaxation to status , which are unable to adhere to the average percentage fixed 

as e-flow CE (I&A),&CE (IDRB) made discussion in this regard and action has been 

taken by IDRB to compile the last 25 years discharge of rivers. As per the report of   

Kerala State Disaster Management Authority (KSDMA) nearly 15% of the land area of 

the state prone to flood. On two (2) occasions, GOI (CWC) and Ministry of 

Environment Forest and climate change had circulated model bill on (i) Flood Plain 

Zoning (1975) (II) River Regulation Zone (2015). Considering the already enacted 

regulations vizi) Forest area ii) Coastal Regulation Zone (CRZ), the topography of the 

state, high population density , and number of rivers, Government has not yet taken a 

policy decision in this matter. The State Government has sent the apprehension of the 

State to GOI with regard to River Regulation Zone Bill. 

 As per the direction of the Additional Chief Secretary (WRD), meetings were 

conducted with Chief Engineer, IDRB to discuss the availability of historical data. To 
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carry forward the study of e-flow a training was arranged on 12.09.2021 to the 

engineers entrusted for e-flow calculation. A review meeting in this regard was also 

conducted on 01.10.2021 and in the meeting it was decided to calculate e-flow of the 

rivers, Meenachil and Manimala as pilot project. Data collection for Manimalariver 

completed. Data collection for Meenachil, Kadalundi, Karamana and Vamanapuram is 

in progress. 

 

 It was decided in the last RRC meeting that an expert committee to be constituted to 

recalculate the e-flow. Accordingly an initial discussion of the technical committee has 

been convened and it has been decided to recalculate the e-flow for the rivers on the 

revised methodology. Secretary WRD directed (08/2023) to conduct a meeting with 

KSEB authorities, to collect required data for the e Flow calculation. Also details of 

dam, ground water, amount of water ejected out from hydro electric projects in various 

seasons are to be collected for the calculation of flow. For these, the Expert committee 

framed for vetting e Flow needs to be restructured to include representatives from 

KSEB, Fisheries, Environmental Scientists, etc. Hence we have requested to the above 

departments to nominate suitable officials from their department /institution who have 

expertise in e-flow analysis/who can contribute to the same to be included in the Expert 

Committee. Follow-ups are going on. Based on the direction from the Administrative 

Department, an Expert committee was constituted for vetting the same. The first 

meeting of the committee is scheduled to be held on 10.01.2024. The present e flow 

calculation was done in line with the old methodology as per the direction of NGT. As 

per the existing  NGT order the minimum E flow calculation required is 15-20. Since it 

is based on the flow of Himalayan fed rivers, the same method cannot be applied to 

Southern states which are monsoon fed. Hence a new methodology is required. An 

interdepartmental Expert Committee has been constituted for calculation of e-flow. 3 

Meetings of the committee have been convened, and as per decision of the committee, 

Kuttiyadi river was selected as pilot project for arriving the new methodology for e 

flow calculation, and CWRDM is assigned with carrying out same. 

 

 Fisheries data for Kuttiyadi river was obtained from the Fisheries Department and data 

collection regarding cross section of river from the Hydrographic survey wing is in 

progress. Reconnaissance survey for 14.6 Km has been conducted by Hydrographic 
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survey wing and detailed estimate submitted to Head office for approval. The 

methodology for E flow calculation of Meenachil river was carried out by IDRB. The 

methodology in this regard is under review. The methodology was presented in the 4th 

meeting of the Expert committee 06.06.2024 

 

XXII. Reuse of Treated Water: 

Possibility of utilizing the treated effluent for irrigation, gardening, industries, construction 

and recharge are being explored. A 5 MLD tertiary treatment plant is proposed and the work 

is awarded for treatment of effluents of STP at Muttathara. The same is in the design stage. 

 

XXIII. Model River being adopted by the State & Action proposed for achieving the bathing 

quality standards: 

 

Tirur-Ponnani River, Malappuram 

 

XXIV.Status of Preparation of Action Plan by the 13 Coastal States: 

As per the NGT order in O.A 829/2019 dated 22.06.2020 regarding the remedial action to 

States/UTs through their concerned departments such as Urban/Rural Development, Irrigation 

&Public Health, Local Bodies, Environment, etc. may ensure formulation and execution of 

plans for sewage treatment and utilization of treated sewage effluent with respect to each city, 

town and village, adhering to the timeline as directed by Hon'ble Supreme Court. STPs must 

meet the prescribed standards, including fecal coli form . CPCB may further continue efforts 

on compilation of River Basin-wise data. Action plans be firmed up with Budgets/Financial 

e with the order, CPCB instructed that the State PCB shall associate 

National Centre for Coastal Research, Chennai under Ministry of Earth Science for 

monitoring and assessment of coastal water within the jurisdiction of the Kerala State up to   5 

  km from shore and to evolve strategies for protection of the coastal areas in association with 

Coastal Zone Management Authority in the   State and Prepare time bound comprehensive 

action plan along with implementing agency in consultation with Kerala State Coastal Zone 

Management Authority for control of coastal pollution in Kerala State. Also the State 

Government has instructed the Board to prepare action plan by consulting CUSAT .Based on 

this, the Member Secretary of Kerala State Pollution Control Board has conducted meeting 
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with officials of CUSAT, National Centre for Coastal Research, Kerala State Coastal Zone 

Management Authority and also with the field level officers through video conferencing.. The 

Action plan was forwarded to CPCB. CPCB put forward some suggestions and requested to 

modify the action plan upon concurrence with River Rejuvenation Committee. So, the Coastal 

Action Plan prepared has been forwarded to the concerned Stakeholder Departments for their 

remarks. Meetings in this regard convened on 23.07.2021 and 02.08.2021. The modified 

Coastal Action Plan was approved by RRC and the same has been submitted before State 

Govt. for approval. The Coastal Action Plan was submitted to CPCB with the approval of 

State Govt. 

 

XXV. Regulation of Mining Activities in the State/UT: 

 

Indian parliament has enacted the Mines & Minerals (Development &Regulation) Act, 1957 

and it stipulates for the conservation, prudent and discriminate exploitation of minerals with a 

view to secure maximum benefit to the community. In exercise of powers conferred by 

section 13 of Mines and Minerals (Development & Regulation) Act 1957, the Central 

Government has framed the Mineral concession Rules, 1960. The Central Government has 

also framed the Mineral Conservation and Development Rules, 1988 in exercise of the powers 

conferred by section 18 of the Act. These Rules are applicable to all minerals except coal, 

atomic minerals and minor minerals. The powers of framing rules for minor minerals have 

been delegated to the State under section 15 of the mines Act. In exercise of the powers 

conferred by section 15 (1) of the Act the State has framed the Kerala Minor Mineral 

Concession Rules 2015 and Kerala Minerals (Prevention of Illegal Mining, Storage and 

Transportation) Rules 2015 for the regulation and extraction of minor minerals. The Central 

Government in exercise of powers conferred by section 18 of the Act has also framed the 

Granite Conservation and Development Rules, 1999 for conservation & systematic 

development and scientific mining of the granite resources. The grant of reconnaissance 

permit, prospecting license or mining lease are governed by the central Act. The State with the 

prior approval of the Government of India grants permission for reconnaissance permit, 

prospecting license or mining lease for major minerals. The state Government issue quarrying 

permits and leases for minor Minerals based on the Kerala Minor Mineral Concession Rules, 

2015. Other Acts and Rules which govern the mineral administration of India applicable to the 

State are the following: 
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 The Mines Act, 1952 (Act 35 to 1952) 

 The Mines Rules, 1955 (35 of 1952) 

 The Metalliferous Mines Regulations, 1961 

 The Mines Rescue Rules, 1985 

 Mines Vocational Training Rules, 1966 

 Payment of wages (Mines Rules , 1966) 

 Payment of undisbursed wages (mines rules, 1989) 

 The Indian Explosive Act, 1884 

 Air (Prevention & Control of Pollution) Act, 1981( 14 of 1981) 

 Environment (protection) Act, 1986 (29 of 1986) 

 Indian Registration Act, 1908 (Central Act of Act 16 of 1908) 

 Kerala Protection of River Banks and Regulation of Removal of Sand Act, 2001 

 Kerala paddy field and wetland conservation Act, 2008. 

 Kerala Panchayath Act. 

         There is no large scale mining activity in Kerala as in other parts of the country. Almost 

all the mines are open cast and limited in areal extent. The important mines of major minerals 

are china clay, laterite/bauxite, limestone and lime shell. Mineral sands and silica sand are 

excavated by scooping and quartz is being extracted by taking trenches and pits. The 

important minor minerals in the state are granite, building stones, dimension stone, laterite, 

tile/brick clay and ordinary sand. The state owns mineral deposits like placers, china clay 

(kaolin), limestone, silica sand, bauxite, graphite, iron ore, granite etc. 

 

       The major mineral based industries like Indian Rare Earths Ltd. (Chavara), Kerala 

Minerals and Metals Ltd. (Chavara), Malabar cements (Walayar), Travancore cements Ltd. 

(Kottayam), Kerala ceramics (Kundara) Travancore Titanium products Ltd. And English 

Indian Clays Ltd, Thiruvananthapuram, Excel Glass Industry, Alappuzha, KeralaClays and 

Ceramic Products Ltd. (Pazhayangadi) are some of the mineral based industries working in 

the State since several years. A number of tile based industries are also functioning mainly in 

Thrissur and Kozhikide districts. 

 

        In exercise of the powers conferred by section 15(1) of the Mines and Mineral 

(Development &Regulation) Act, 1957, the State has framed the Kerala Minor Mineral 
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Concession Rules 1967 for regulating the extraction of minor minerals. The State with prior 

approval of the Govt. of India grants permission for reconnaissance permit, prospecting 

license or mining lease for the first schedule minerals on first cum first served basis. In 

addition to EIA requirements as stipulated by the Central Govt, an EIA report is insisted on all 

mining activities before granting mining lease. No quarrying permits or leases are granted in 

the State unless there is a Mining plan duly approved by the competent authority. 

Afforestation of the reclaimed areas is promoted. Environment Rehabilitation is insisted in all 

mining projects. 

The Kerala District Mineral Foundation Rules 2018 has been formed with an objective 

to work for the interest and benefit of persons and area affected by mining related operations. 

The permissible activities under District Mineral Foundation includes among other things, 

developing sources of irrigation, development alternate sources of energy and rain water 

harvesting, conservation measures of biodiversity of the affected areas. 

The expert study in all selected quarries in Kerala was carried out with one day for 

ambient air quality measurement (without the operation of quarry) and next day with the 

operation of the quarry. Individual site reports with the observations on dust, noise and mine 

pit water quality was prepared by the monitoring team of KSPCB for all the nine quarry sites.  

 

XXVI. Action taken status with regard to directions issued for prohibition of immersion of 

idols, puja materials and other items of religious offerings in rivers & other water bodies in 

particular during the occasion of festivals 

 

 Regarding the Ganesh Utsav celebration and immersion of idols ,it may kindly   be 

noted this is not widely practiced in the State of Kerala. The Board had instructed the 

District offices to conduct monitoring of water bodies where immersion of idols is 

practiced on a large scale. Water quality was carried out in three stages-pre immersion, 

during immersion & post immersion periods. A press release was also issued by the 

Board in connection with the festival for information of the public on the guidelines for 

immersion, issued by CPCB. In Kerala idol immersion are not celebrated as a major 

festival. The Govt. take steps to avoid water pollution due to immersion of idols. If to 

celebrate natural clay and colours are being used and that too in artificial ponds 

arranged by local authorities 



\

" During Sabarimaia festival season, there is a traditional celebration " Pettathullal", fcrr ' \

the same the pilgrims will apply colouredKumkum on their body. It rvas directed that

only natural colours shall be usecl f<lr the celebration. Separate arrangement like shower

bath are provitled for carrying out bath after thc celcbration, inorder to avoid the reach

of coloured water into the main waterbody. 'fhr: waste 'water ltom the sholver balh

location will be treated in ETP provided.

XXVI

CPCB

a

reviscd ion of

Out of 21 stretches, the following 11 stretches delisted frorn PRS. Mogral- at

Kasaragod,Kuppam, Peruvamba, Ramapuram, Kawayi- at Kauuur,Bharathapuzha,

Bhavani- at Palakkad,Kutiyadi-Kozhikode, Kecheri, Karuvannur, Puzhakkal- at

Thrissr-rr

Due to improvement in water quality priority class of the following 4 rivers has beerl

shifted to lower priority class. No priority I and II rivers in Kerala now.

Karamana, at Thiruvananthapuram- Priority III (frorn Priority-I)

Manimala at Alappuzha- Priority V (from Priority IV)

Pamba at Pathanamthitta - Priority V ( from Priority IV)

Kadarnbrayar at Ernakulam -Priority V (from PrioritylV)

CHAI#ERSON
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Maintenance and de-bottlenecking of existing sewerage network

No. Activity
Implementing 

Agency

Progress in 

the month 

of  May  

2024

Progress in 

the month 

of  June 

2025

Progress in 

the month 

of  July 

2025

% Works 

Completed 

Pumping lines from the terminal

pumping stations namely Kuriyathi,

Pattoor, Kannammoola and Enchakkal

pumping stations are to be connected

directely to STP at Muttathara

Kuriyathi Pumping line

Rehabilitation/upgradation of Thaliyal

and Aranoor Sewerage Pump house by

rehabilitation of existing well,

construction of new well and grit

chamber, installation of new pump sets

100%

Arannoor 100%

2.1.3
5 MLD sewage treatment plant at

Medical College

Kerala Water 

Authority
100%

2.1.4

Installation of adequate pumps in

Mudavanmughal and Enchakkal

pumping stations

Kerala Water 

Authority
100%

ACTION PLAN FOR RIVER KARAMANA, KERALA- JULY 2025

1. Short term Plan

Time line Details of works remaining

2.1.1
Kerala Water 

Authority
May-19

Mar-20 Work Completed.

100%

Kuriathy Work Completed.

DPR for pumping main from Pattoor, Kannanmoola

and Enchakkal is under preparation.

a)Completed.

May-20 Work Completed on 8/8/21

2.1.2
Kerala Water 

Authority
May-20

 b)Work completed.



No. Activity
Implementing 

Agency

Progress in 

the month 

of  May  

2024

Progress in 

the month 

of  June 

2025

Progress in 

the month 

of  July 

2025

% Works 

Completed 
Time line Details of works remaining

2.1.5

DG  sets  in  all  lift  and  pumping

stations - Mudavanmughal, Aranoor,

Thaliyal, Kuriyathi, Pattoor,

Kannammola, Pattom, Murinjapalam

and Enchakkal 

Kerala Water 

Authority
100%

2.1.6

Reconnect sewer at Rajaji Nagar, stop

outflow of sewage into

Amayizhanchanthodu, control storm

water entry into sewer to avoid

overflow in Thampanoor area Sewage

generated in Rajaji Nagar shallbe

diverted to main sewerline Sewage

generated in Thoppil area shal lbe

diverted main sewerline

Kerala Water 

Authority
100%

2.1.7

Discharge of sewage in

Parayilkadavu shall be stopped as there

is overflow of sewage reaches in

houses having sewerage connection

and this may lead to discharge of

sewage into River Karamana

Kerala Water 

Authority
100%

2.1.8

Divert the sewer line from the School

compound of Government Karamana

High School

Kerala Water 

Authority
100%

Rehabilitation by laying new lines

increasing size of undersized main and

reconstruction by dilapidated manholes

for the last 3 years

May-20

Work Completed.

Dec-20 Work Completed.

Completed

2.1.9 May-20
100%                                    

Works completed – 76No.(Rs.15.41cr)                            
AMRUT-45,      

State plan-28

 MLA ADF/SDF-3

In progress – 1No. (Rs. 3.cr.)   AMRUT-1,            
State plan-0                                                 Two Amrut 

work short closed due to non obtaining of Road cutting 

sanction.
Kerala Water 

Authority

Work Completed.

Completed Work Completed.



No. Activity
Implementing 

Agency

Progress in 

the month 

of  May  

2024

Progress in 

the month 

of  June 

2025

Progress in 

the month 

of  July 

2025

% Works 

Completed 
Time line Details of works remaining

Extension of sewer network wherever

technically feasible in new areas of

existing blocks

Tendering/ To be arranged (1No.)

Land acquisition -1

In progress-3

Total works in progress/Completed (76 

No.) Works dropped (2No.)

Dropped – 2 
No. (Rs. 

1.52cr.)                                       

State plan-2

Two works dropped due to not getting offers on

repeated tenders and expiry of AS.

May-20 0.10% 0.10% 0.00%

99.5%

                

Land 

Aquisition 

in

progress-

1No

.

Land will be available within 3 months. Lands are

notified.

Works completed -24 No.(Rs.17.21 cr.)                

 AMRUT-12,       

State plan-11nos,

 Ongoing MLA ADF/SDF-1

Kerala Water 

Authority
2.1.10



No. Activity
Implementing 

Agency

Progress in 

the month 

of  May  

2024

Progress in 

the month 

of  June 

2025

Progress in 

the month 

of  July 

2025

% Works 

Completed 
Time line Details of works remaining

2.1.11

Procurement of sewer cleaning

machines and equipment maintenance Kerala Water 

Authority
100%

Activity 
Implementing 

Agency
Unit

Time for 

Completio

n 

Progress in 

the month 

of  May  

2024

Progress in 

the month 

of  June 

2025

Progress in 

the month 

of  July 

2025

% Works 

Completed 

2.2.1 Slaughter house and poultry waste
Thiruvananthapu

ram Corporation
Rendering Plant Dec-22 0% 0% 0% 97%

2.2.2

Sanitation facility and Treatment of 

waste water in the markets of Pangode, 

Kumarichanda

Thiruvananthapu

ram Corporation

Treatment Plant 

Portable Aerobic 

bins

Dec-23 0% 0% 0% 100%

Mar-20 Work completed

Solid Waste Management Action Plan

Details of work remaining

Slaughter House- 

Slaughter house kunnukuzhy- Work started for

construction of retaining wall, work ongoing for

construction of security cabin and visitors lounge.

Security cabin , roof slab casting completed, visitors

lounge, structure completed, roof slab casting on

progress. Work under progress. It will be completed on

Dec 2024.

poultry waste- TMC has started collecting poultry

waste coming under jurisdiction of 25 HI Office from

1st November 2019 with online tracking of vehicles.

The entire poultry waste generated in whole

Corporation area is collected and sent to

rendering plant at Elloor. Collected and send to

Ernakulam plant.

Kumarichanda: Market Renovation completed. Pilot

project implemented for treatment of wastewater. 

Pangode: DPR submitted by the agency . Forwarded

for getting technical sanction.



No. Activity
Implementing 

Agency

Progress in 

the month 

of  May  

2024

Progress in 

the month 

of  June 

2025

Progress in 

the month 

of  July 

2025

% Works 

Completed 
Time line Details of works remaining

2.2.3
Provide facility for the treatment of 

sewage, sullage and 

Thiruvananthapu

ram Corporation

1. 

Moonnathumukku 

2.  Poonthura-HI 

Office

3. Cheriyan 

muttam- 

Poonthura

4.   Beemapa lly 

Compou nd

5.   Tsunami 

Mar-24

0% 0% 0% 50%

6.   Mother  

Theresa Colony

7.   Kumari 

Chantha

8.   Poonthur a 

Marker

9. Moonnat 

tumukku bridge

10. Ambalat hara- 

Nilama

11. Fisherme n 

Flat- Muttatha ra

12. Perunalli 

Market Road

13. Poundka davu 

old market

14. Market 

Only 13 Locations work completed out of 28Nos.

This area will be covered in the master plan for

providing sewer line for the full capacity utilization of

CSTP at Muttathara and by providing Decentralized

STP where there is land availability- KWA

garbage generated in the poonthura 

slum area between Karamana river and 

sea



No. Activity
Implementing 

Agency

Progress in 

the month 

of  May  

2024

Progress in 

the month 

of  June 

2025

Progress in 

the month 

of  July 

2025

% Works 

Completed 
Time line Details of works remaining

15. Tsunami 

Colony near 110 

KV tower 

(Poundkadav)

16. Near 

Valiyavila Veli 

St. Thomas 

Church (Poundk 

adavu)

17. NearKamales 

shwaram HSS

18. Valiya veetil 

Residence 

associati on

19. Near 

Arannoor Govt. 

Quarters

21. Kumarap 

uram Thamara 

bhagam (near 

comfort station)

22. Near Kannam 

moola Bridge

23. Mannant hala 

Market

24. Santhi Nagar 

Residents 

associati on

25. Alanthar a 

Kattayil

26. UlloorMarket

27. Museum 

RKV Road

28. New Nalantha 

road



No. Activity
Implementing 

Agency

Progress in 

the month 

of  May  

2024

Progress in 

the month 

of  June 

2025

Progress in 

the month 

of  July 

2025

% Works 

Completed 
Time line Details of works remaining

2.2.4

The discharge of waste water from the 

surrounding houses to the pond at 

Jagathy is to be stopped

Thiruvananthapu

ram Corporation

Pond desilting 

2.2.5

Identification of illegal outlets into

storm water drains and fine shall be

imposed on such units

Thiruvananthapu

ram Corporation

Fine Imposed and 

prosecution 

initiated

2.2.6
Thiruvananthapu

ram Corporation
Bio- Composter 0% 0% 0% 82%

2.2.7
Thiruvananthapu

ram Corporation

Thumboormuzhi 

aerobic bins
0% 0% 0% 65%

2.2.8
Thiruvananthapu

ram Corporation

Community 

biogas
0% 0% 0% 65%

2.2.9
Thiruvananthapu

ram Corporation
Ring compost 0% 0% 0% 78%

2.2.10
Thiruvananthapu

ram Corporation
RRF 0% 0% 0% 100%

2.2.11
Thiruvananthapu

ram Corporation

Plastic Recycling 

unit

meeting was conducted on 30-07-21, convened by the

Public Work Standing Committee Chairperson with

KWA Officials, Tvpm Corporation officials and

councillors ward to discuss this concern. This area will

be covered in the master plan for providing sewer line

for the full capacity utilization of CSTP at Muttathara

and by providing Decentralized STP - included in

KWA master plan.

2656900 rupees fine collected from 2019 to till date.

Site not yet  identified. Project dropped

Biodegradable waste (DPR)

Installed 65,080 bins in total. 

Total 154 locations,

Total 550 bins installed in 57 location.

27 nos installed, Only 2 in working condition

 Installed 350 units.

Work completed



No. Activity
Implementing 

Agency

Progress in 

the month 

of  May  

2024

Progress in 

the month 

of  June 

2025

Progress in 

the month 

of  July 

2025

% Works 

Completed 
Time line Details of works remaining

2.2.12
Thiruvananthapu

ram Corporation

Solar electrical 

cart

Part bil  

submitted
100%

2.2.13
Thiruvananthapu

ram Corporation
Swaps shops 0% 0% 0% 100%

2.2.14
Thiruvananthapu

ram Corporation

Community level 

unit 

Napkin destroyer

0% 0% 0% 10%

2.2.15
Thiruvananthapu

ram Corporation

Upgradation of 

present facilities
0% 0% 0% 100%

2.2.16
Thiruvananthapu

ram Corporation

Capacity Building 

& IEC

2.2.17
Thiruvananthapu

ram Corporation

Viability gap 

Fund 

2.2.18
Prevent entry of Stormwater into

sewer line along with KWA

Thiruvananthapu

ram Corporation

KWA is

authorized to

prepare and

implement proper

sewerage lines 

2.2.19
Take steps to prevent the solid wastes

in sewer line as reported by KWA

Thiruvananthapu

ram Corporation

Squad and Fines

Special squad is

formed at

Corporation level.

Health inspectors

are authorized for

regularly 

monitoring and

preventing the

wasted charge

Biodegradable waste (DPR)

Work completed

Work completed. Revised estimate approved by

council. Final part bill will be issued soon.

158 Nos purchased and installed at various locations

Completed

A training programme was conducted for HI/JHI on

2023 September 23,24 & 2024 January 22,23,24,25.

Issue of the Seventh Phase of VGF to Haritha Karma

Sena completed.

Close monitoring is done by health Squadall health

Inspectors are directed to issue notice and prosecution.

Employees were placed at various spots during night to

prevent dumping of solid waste in drains and fines are

being charged. Regarding to waste throwing to public

places Corproation collected an amount of

Rs.27785919/- as fine from 01.01.2022 

Monitoring



No. Activity
Implementing 

Agency

Progress in 

the month 

of  May  

2024

Progress in 

the month 

of  June 

2025

Progress in 

the month 

of  July 

2025

% Works 

Completed 
Time line Details of works remaining

Activity Time line 

2.3.1

River water quality monitoring -

Killiyar, Karamana, Parvathiputhanar,

Akkulam-Veli lake
Ongoing; 

monthly

2.3.2

Storm drains monitoring -

Amayizhanchanthodu, Ulloorthodu,

Pattomthodu, Kannamoolathodu,

Thekkanakkara canal

Ongoing 

Seasonal 

monitoring-

Pre- 

monsoon, 

monsoon, 

Post- 

monsoon

2.3.3

Inspection and effluent quality

monitoring of the flats, industrial units,

service stations, hospitals, hotels etc in

Thiruvananthapuram Corporation area

Ongoing

Interval; 

Red - 1 

month

Orange -3 

month

Green -6 

month

Long Term measures proposed
Implementing 

Agency

Amount 

Required (Rs. In 

Crore)

Time Line

Progress in 

the month 

of  May  

2024

Progress in 

the month 

of  June 

2025

Progress in 

the month 

of  July 

2025

% Works 

Completed 

3.1.1
Extension of sewerage system to Block

F to G coastal belt

Kerala Water 

Authority
200

3.1.2
Extension of sewerage system to Block

H to R

Kerala Water 

Authority
700

Water quality in August 

/ Monsoon
Water quality in Post monsoon

Kerala State Pollution Control 

Board

1 Establishment of real time water quality monitoring 

station is going to install in Karamana river                                                                           

2 Work order has been issued to acess nano technology 

private Ltd.

2. Long term Plan

Sewerage Network

Details of work remaining

Consultant appointed for preparing Detailed Project 

Report for uncovered wards of the Thiruvananthapuram 

Corporation and Rehabilitation of existing system was 

terminated from the contract due to breach of contract by 

the firm vide Proceedings No. 

Kerala State Pollution Control 

Board
Monitoring going on

Kerala State Pollution Control 

Board

Implementing Agency
Water quality in 

August/ Pre-monsoon



No. Activity
Implementing 

Agency

Progress in 

the month 

of  May  

2024

Progress in 

the month 

of  June 

2025

Progress in 

the month 

of  July 

2025

% Works 

Completed 
Time line Details of works remaining

3.1.3
Extension of sewerage system to

Newly added 

Kerala Water 

Authority
300

3.1.4
Providing sewerage system in Block A

to E

Kerala Water 

Authority
100

3.1.5
Rehabilitation of existing Network and

pump house in block A toE

Kerala Water 

Authority
100

3.1.6
Procurements of equipments for

maintenance sewerage system

Kerala Water 

Authority
10

3.1.7

Additional STP requirement

Kerala Water 

Authority
60

Three 

years

the firm vide Proceedings No. 

KWA/SE/SEW/EOI/REPL/338/2020-2021 of the 

Superintending Engineer, Sewerage Circle, Kerala Water 

Authority Thiruvananthapuram dated 31.05.2022 to 

arrange the balance work at their risk and cost. As 

discussed in the Chief Secretary, GoK' s meeting dated 

21/06/2022 the work of Preparation of DPRs has to be 

done internally. Mean while the terminated firm M/s 

REPL filed a complaint against KWA in the Hon'ble High 

court of Kerala (WP(C) No 26031 of the year 2022) and 

obtained a stay against KWA at first up to 22.08.22 which 

is then got extended up to 14.09.22 against taking any 

coercive actions. DPR preparation of sewerage system to 

the uncovered areas of TMC is now being carried out 

internally by KWA. The total wards were divided in to 10 

clusters. Cluster1 comprises of 5 wards - Attukal, 

Kalady,Kallipankulam, Ambalathara and kamaleswaram 

wards - The DPR for Cluster 1 was submitted on 

13/10/2022 for obtaining AS. DPR of Cluster 1 Zone 1 & 

2 for Rs 99 Crores and DPR of Cluster 1 Zone 3&4 for 

Rs.58.50 submitted to the Secretary WRD on 

13/04/23.Later as per the direction of Secretary

Thiruvananthapuram Corporation the DPR for Cluster 1 

was revised including Zone 1&5 for Rs 91.00 Cr and 

Zone 3&4 for Rs 66.50 Cr and was submitted to 

theSecretary Thiruvananthapuram Corporation on 

28.12.2023 for getting AS under UIDF.Cluster 3, which 

was originally consisting of Thiruvallam,Poonkulam and 

Vellar is the second in the priority list and was taken up. 

This Cluster is then modified by adding more wards and 

is divided into 3 zones. Zone 1 of cluster 3 is consisting of 

Puthenpally and Part of Muttathara (until STP) was taken 

up on priority based on the demand of 

Thiruvananthapuram Corporation. The DPR for Cluster 3 

Zone 1 is prepared consisting of Puthenpally and 

Muttathara (Part) Wards and submitted to CE on 

02.12.22. DPR of Cluster 3.1.7 AdditionalSTP 

requirement KWA/WASCON/AEEII/NGT-

PR/2024I/54473/20243 Zone 1,Puthanpalli ward of 1.5 

MLD Sewerage network with 5 year O&M and without 

centage submitted to Corporation under AMRUT2.0 on 

11/1/23.The DPR of Cluster 3 Zone 2 and Zone 3 is 

prepared and submitted on 21.01.2023. The DPR for 



No. Activity
Implementing 

Agency

Progress in 

the month 

of  May  

2024

Progress in 

the month 

of  June 

2025

Progress in 

the month 

of  July 

2025

% Works 

Completed 
Time line Details of works remaining

Total Amount required

5000 Crores

Long Term measures proposed by 

Thiruvananthapuram

Implementing 

Agency
Time line 

Progress 

in the 

month of  

May  2024

Progress in 

the month 

of  June 

2025

Progress in 

the month 

of  July 

2025

% works 

completed

3.2.1

Acquire 58 acres of land and

rehabilitate 8150 families from the

banks of River

5 Years

3.2.2
SDM 2.0 Action plan prepared and

submitted.

3.2.3
KSWMD 5.14Crore works submitted

to DPC.

3.3.1
Development package for 

ParvathyPuthanar

Irrigation 

department 

included in KIFB 

by KWIL 

includes cleaning 

of canal

3 Years 100% 100% 100%

* Out of the 100 wards in Thiruvananthapuram Corporation,43 wards( Blocks A to E ) are fully/Partially covered with sewerage facility. For 35 Wards ( Blocks F to R) design of sewerage network is available

but this needs modification in lieu of the change in demography and for the balance 22 wards new designs are to be prepared. The long term measures are envisaged to cover the entire wards in the

Thiruvananthapuram Corporation. For preparing DPR/DER for rehabilitation of existing sewerage system and for establishing sewerage system for uncovered areas of Thiruvananthapuram Corporation, AS

has been obtained under RKI (Govt. of Kerala) and preparation of DPR in progress.

Solid Waste Management 

Details of works remaining

Dropped

Desilting and Development

Thiruvananthapu

ram Corporation

Phase I (First half ) removal of water hyacinth completed

Veli to Kadinamkulam Kayal (Ch 16.00 to

Ch27.00).Executed by Inland Navigation . Aakkulam to

Monnattumukku cleaning works 100% compledted- by KWIL -

for an amount of 45 Lakhs (3 Months)

Now department work is started for clearing.



No. Activity
Implementing 

Agency

Progress in 

the month 

of  May  

2024

Progress in 

the month 

of  June 

2025

Progress in 

the month 

of  July 

2025

% Works 

Completed 
Time line Details of works remaining

3.3.2
De-silting and development of

AmayizhanchanThodu
1.5 Years 93%

3.3.3
Improvements to Thekkenekara canal

and de-silting-
1 Year

3.3.4

Karimadam tank improvements,de-

silting sheet piling/under preparation

and providing fencing
1.5 Years 20%

3.3.5 Development of Karamana basin 1.5 Years

Irrigation 

Department

Flood mitigation works ongoing

Desiltation of river completed.  E-flow statement is submitted.  

SUPERINTENDING ENGINEER

On going

Flood mitigation work completed



Sl No. Name of Work Implementing 
office Source of fund Time line Status

1

TSS - Providing and laying 
300mm dia main and 200mm 
SW branch sewer line 
towards Sreekrishna Nagar 
infront of Jagathy School in 
Jagathy Kochar Road

Sewerage 
Division, KWA, 

Trivandrum State Plan Completed

2

TSS –Reconstruction of old 
dilapidated brick manholes 
with R C C and Raising of 
manhole covers in the Central 
R C area under Sewerage 
Section , Sasthamangalam.

Sewerage 
Division, KWA, 

Trivandrum State Plan Completed

3

TSS - Reconstruction of old 
dilapidated brick man holes, 
Raising of man holes and 
Replacement of RCC Covers 
with CI covers at Thaliyil and 
Karuvalikkunnu area under 
Sewerage Section 2

Sewerage 
Division, KWA, 

Trivandrum State Plan Completed

4

TSS - Reconstruction of old 
dilapidated brick man holes 
and raising of man holes at 
Enchakkal Sreevaraham area 
under Sewerage Section I, 
Kuriathy

Sewerage 
Division, KWA, 

Trivandrum State Plan Completed

5

TSS - Reconstruction of old 
dilapidated brick man holes, 
Raising of man holes and 
Replacement of RCC Covers 
with CI covers at Poojappura 
and Arannoor area  

Sewerage 
Division, KWA, 

Trivandrum State Plan Completed

6

TSS –Reconstruction of old 
dilapidated rick manholes 
with R C C and Raising of 
manhole covers in the West R 
C area under Sewerage 
Section , Sasthamangalam.

Sewerage 
Division, KWA, 

Trivandrum State Plan Completed

7

TSS - Urgent construction of 
compound wall and fencing at 
Karuvalikunnu Sub section 
office compound 

Sewerage 
Division, KWA, 

Trivandrum State Plan Completed

8

Renovation of Puthenkotta 
Sub Section Office and 
construction of compound 
wall, reconstruction of 
damaged compound walls 
with barbed wire fencing 
protection at Kuriathy 
pumphouse premises and 
Arannoor pumphouse under 
Sewerage Section II,Kuriathy

Sewerage 
Division, KWA, 

Trivandrum State Plan Completed

WORKS UNDERTAKEN AS  PART OF ACTION PLAN
STATE PLAN 2021-22



9

TSS -Zone II - Laying 600mm 
dia RCC NP3 pipe sewer 
main towards Edapazhanji 
Chithra nagar (IV th reach ) 
Chainage 2738 m to 2908 m   
for land acquisition cost

Sewerage 
Division, KWA, 

Trivandrum State Plan Completed

10

TSS - D Block - Zone II - 
Supplying Conveying and 
Laying 700mm dia RCC NP3 
pipe sewer trunk main II from 
Murinjapalam to Kannamoola 
- Ch 0 to 342m

Sewerage 
Division, KWA, 

Trivandrum State Plan Ongoing

11

TSS - Reconstruction of old 
dilapidated brick manholes, 
raising of manholes and 
replacement of RCC covers 
with CI covers at 
Thampanoor and 
Manjalikulam area under 
sewerage section 
No.2,Kuriath.

Sewerage 
Division, KWA, 

Trivandrum State Plan Completed

12

TSS - Reconstruction of old 
dilapidated brick man holes 
and raising of man holes at 
Fort - Chala area under 
Sewerage Section I, Kuriathy

Sewerage 
Division, KWA, 

Trivandrum State Plan Completed

13

TSS - Reconstruction of old 
dilapidated brick man holes 
and raising of man holes at 
Palkulangara - Pettah area 
under Sewerage Section I, 
Kuriathy

Sewerage 
Division, KWA, 

Trivandrum State Plan Completed

14

TSS - Reconstruction of old 
dilapidated brick manholes, 
raising of manholes and 
replacement of RCC covers 
with CI covers in the Right 
RC Area 

Sewerage 
Division, KWA, 

Trivandrum State Plan Completed

15

TSS - Reconstruction of old 
dilapidated brick manholes, 
raising of manholes and 
replacement of RCC covers 
with CI covers in the Left RC 
Area 

Sewerage 
Division, KWA, 

Trivandrum State Plan Completed

16

TSS - Reconstruction of old 
dilapidated brick manholes, 
raising of manholes and 
replacement of RCC covers 
with CI covers at Thaliyal and 
Karuvalikunnu area under 
sewerage section 
No.2,Kuriathy

Sewerage 
Division, KWA, 

Trivandrum State Plan Completed



17

TSS - D Block - Zone II - 
Supplying Conveying and 
Laying 700 mm dia RCC NP3 
pipe sewer Trunk main II 
from Murinjapalam towards 
Kannammoola Ch. 342 M to 
952 M - land acquisition cost

Sewerage 
Division, KWA, 

Trivandrum State Plan Ongoing

18

TSS - Rehabilitation and up 
gradation of sewer lines and 
construction of man holes at , 
Kunnumpuram - Dhanya 
Ramya theatre road opposite 
Ayurveda college Pay wards

Sewerage 
Division, KWA, 

Trivandrum State Plan Completed

19

TSS - Rehabilitation of Sewer 
network at Chayakudi Lane 
and its cross roads 

Sewerage 
Division, KWA, 

Trivandrum State Plan Completed

20

TSS - Increasing capacity of 
sewer lines and constructing 
RCC man holes at Sreenagar 
Manacaud

Sewerage 
Division, KWA, 

Trivandrum State Plan Completed

21

TSS - Urgent rectification of 
Sewerage Network to 
replacement of damaged 
225mm SW pipes with 
250mm SW pipe and 
Construction of new 
manholes at Bhagat Singh 
road and Pettah - 
Kannammoola Poad, Pettah, 
Trivandrum 

Sewerage 
Division, KWA, 

Trivandrum State Plan Completed

22

TSS -Providing and laying 
150mm SW branch sewer line 
( six branches) in Chenneseri 
lane in Maruthamkuzhi 
residents Association

Sewerage 
Division, KWA, 

Trivandrum State Plan Completed

23

TSS - Increasing capacity of 
150mm SW pipe to 200 mm 
SW pipe and constructing 
RCC manholes at 
Koopakkaramadom

Sewerage 
Division, KWA, 

Trivandrum State Plan Completed

24

TSS - Reconstruction of old 
dilapidated brick manholes, 
raising of manholes and 
replacement of RCC covers 
with CI covers in the West 
RC Area 

Sewerage 
Division, KWA, 

Trivandrum State Plan Completed

25

TSS - Reconstruction of old 
dilapidated brick manholes, 
raising of manholes and 
replacement of RCC covers 
with CI covers in the Central 
RC Area 

Sewerage 
Division, KWA, 

Trivandrum State Plan Completed



26

TSS -Pettah Flyover Service 
line from Thoppil lane 
junction to Railway line on 
Anayara byeroad 

Sewerage 
Division, KWA, 

Trivandrum State Plan Completed

27

TSS -Providing and laying 
300mm dia sewer main from 
Edapazinji jn towards 
Palottukonam lane for 
interconnecting the existing 
300 mm lane already laid in 
Palottukonam

Sewerage 
Division, KWA, 

Trivandrum State Plan Completed

28

TSS -Reconstruction of old 
dilapidated brick manholes, 
raising of manholes and 
replacement of RCC covers 
with CI covers at Poojapura 
and Arannoor area under 
sewerage section 
No.2,Kuriathy

Sewerage 
Division, KWA, 

Trivandrum State Plan Completed

29

TSS - Providing and laying 
200mm SW sewer line in 
Kedaram line near 
Murinjaplam from KRA 161 
to 167 in Pattom ward 

Sewerage 
Division, KWA, 

Trivandrum State Plan Completed

30

TSS - Providing and laying 
200mm SW sewer line from 
House No. 204 to 231 at CSM 
Nagar 

Sewerage 
Division, KWA, 

Trivandrum State Plan Completed

31

TSS - E Block Zone 2nd 
reach and Balance of 3rd 
zone- Providing Land 
acquisation charges for land 
already taken in advance 
position by KWA for laying 
300mm RCC pipes in 
Peroorkada Mannamoola area     

Sewerage 
Division, KWA, 

Trivandrum State Plan Completed

32

TSS- E Block Zone II - 
Laying 630mm dia HDPE 
pipe sewer  main from 
Edapazhanji to Chithra nagar 
first reach- Ch 1841 m to 
2133 m

Sewerage 
Division, KWA, 

Trivandrum State Plan Dropped

33

TSS- Rehabilitation of sewer 
lines and reconstruction of 
damaged manholes in 
Thycaud Elamkam Garden 
lane from TENRA 144 to 
TENRA 199 A and from 
TNRA 158 to TNRA 208 
under Sewerage Section 
II,Kuriyathy

Sewerage 
Division, KWA, 

Trivandrum State Plan Completed



34

TSS- Rehabilitation of 
existing sewer lines and 
extension of sewer networks 
at Podiyadi,Pandarakulam in 
Thaliyil TRWA/STRA 
area,Nedumcadu ward of 
Thiruvananthapuram 
Corporation under Sewerage 
Section II,Kuriathy

Sewerage 
Division, KWA, 

Trivandrum State Plan Completed

35

TSS-Replacing of old and 
damaged 150 mm SW sewer 
line with 200 mm SW sewer 
line from Maruthankuzhy 
Ganapathy temple Jn through 
side of Kochar Road to 
Triveni Lane and replacing of 
old and damaged 150 mm SW 
sewer line with 250 mm 
sewer line at Panickers lane F 
lane 

Sewerage 
Division, KWA, 

Trivandrum State Plan Completed

36

TSS- Providing sewer lines at 
Kadappathala lane in 
Oolampara Sasthamangalam 
Pippinmoodu Road

Sewerage 
Division, KWA, 

Trivandrum State Plan Completed

37

TSS-Increasing the capacity 
of 100mm dia SW pipe to 
150mm and 200mm dia and 
construction of man holes at 
B and D block Flats of 
Karimadam Colony, 
Attakulangara.

Sewerage 
Division, KWA, 

Trivandrum State Plan Completed

38

TSS-Supply, installation, 
testing & commissioning of 
one number additional 250 
KVA DG set incomer feeder 
of 400 A rating in the existing 
main panel installed at 
Sewage pump house, 
Kuriathy, 
Thiruvananthapuram

Sewerage 
Division, KWA, 

Trivandrum State Plan Completed

39

TSS - Supply, installation, 
testing and commissioning of 
250 KVAR Automatic Power 
Factor Correction (APFC) 
Panel and HT metering 
cubicle including replacement 
of Current transformer at 
Sewage pump house, 
Kuriathy.

Sewerage 
Division, KWA, 

Trivandrum State Plan Completed



40

TSS – Temporary rerouting of 
the 450 mm CI sewerage 
pumping main from Pattoor 
pump house- Laying 500 mm 
DI dia pumping main from 
Pattoor pumphouse to V. V. 
Nagar to replace the bursted 
pumping main at Pattoor

Sewerage 
Division, KWA, 

Trivandrum State Plan Completed

41

TSS - Interconnection work 
with 200 mm SW pipe line 
from the existing sewer line 
in front of Thampanoor Police 
Station to Aristo Junction

Sewerage 
Division, KWA, 

Trivandrum State Plan Completed

42

TSS-Providing and laying 
200mm SW sewer line from 
RP lane towards 
Kuravankonam main line 
under Sewerage Section, 
Sasthamangalam

Sewerage 
Division, KWA, 

Trivandrum State Plan Completed

43

TSS-Increasing capacity of 
150 mm SW pipe to 200 mm 
SW pipe and constructing 
RCC manholes at Manacaud 
Valiyapalli,Thampuran 
Nagar, Avittom Thirunaal 
Welfare 
 Association, CRW-77 to 82 
and KRWA-144 to 155 under 
Sewerage Section 1 , 
Kuriathy

Sewerage 
Division, KWA, 

Trivandrum State Plan Completed

44

TSS-Providing sewage 
facility/rehabilitation of 
damaged line in six branch 
lanes at Athani,Vanchiyoor

Sewerage 
Division, KWA, 

Trivandrum State Plan Completed

45

TSS - Providing and laying 
200 mm SW sewer line from 
DBRA 93 at Devaswom 
Board Jn.Nanthancode by 
replacing old damaged 
150mm sewer line under 
Sewerage Section, 
Sasthamangalam

Sewerage 
Division, KWA, 

Trivandrum State Plan Completed

46

TSS-Providing and laying 
200mm SW sewer line at 
Regent Court 
lane,Kuravankonam under 
Sewerage Section, 
Sasthamangalam.

Sewerage 
Division, KWA, 

Trivandrum State Plan Completed

47

TSS -Providing and laying 
250 mm SW sewer line 
interconnecting from 
Sreerangam lane towards 
CSM Nagar under Sewerage 
Section, Sasthamangalam

Sewerage 
Division, KWA, 

Trivandrum State Plan Completed



48

TSS-Replacing of old and 
damaged 150 mm SW sewer 
line with 300 mm SW sewer 
line,near Sreekrishna Swami 
Temple, Ambalamukku from 
East Nada to Murali lane, 
under sewerage section, 
Sasthamangalam

Sewerage 
Division, KWA, 

Trivandrum State Plan Completed

49

TSS-Providing and laying 200 
mm SW sewer line from 
House No.VRA-14 to VRA-
37 in Madancovil lane 
Vellayambalam under 
Sewerage Section, 
Sasthamangalam

Sewerage 
Division, KWA, 

Trivandrum State Plan Completed

50

TSS-Providing and laying 200 
mm SW sewer line at 
Puthupalli lane from House 
No.PRA-68 at Chalakuzhy- 
under Sewerage Section, 
Sasthamangalam

Sewerage 
Division, KWA, 

Trivandrum State Plan Completed

51

TSS-Providing and laying 200 
mm SW sewer line from 
House No.63 to 70 at CSM 
Nagar- under Sewerage 
Section,Sasthamangalam

Sewerage 
Division, KWA, 

Trivandrum State Plan Completed

52

TSS- Replacing of old and 
damaged 100mm SW sewer 
line with 200 mm SW sewer 
line at Pullaikonam 
Lane,Sasthamangalam under 
Sewerage 
Section,Sasthamangalam

Sewerage 
Division, KWA, 

Trivandrum State Plan Completed

53

TSS-Replacing of old 
damaged 150 mm, SW sewer 
line with 250 mm SW sewer 
line at Panicker's Lane C-
Lane under Sewerage 
Section, Sasthamangalam

Sewerage 
Division, KWA, 

Trivandrum State Plan Completed

54

TSS-Providing and laying 
200mm dia SW sewer branch 
line at Pallivila Lane and 
branches of Mythiri Lane in 
Kuravankonam-
Ambalamukku Road

Sewerage 
Division, KWA, 

Trivandrum State Plan Ongoing

55

TSS-Standardization of 
electrical installation of 315 
KVA substation at 
Kannammoola pump house

Sewerage 
Division, KWA, 

Trivandrum State Plan Completed

56

TSS -Providing and laying 
200 mm SW sewer line at 
Thamarabhagam near pond , 
Kumarapuram under 
Sewerage Section, 
Sasthamangalam

Sewerage 
Division, KWA, 

Trivandrum State Plan Completed



57

TSS- Providing and laying 
200 mm SW Sewer line and 
reconstructing damaged 
junction pits at Madancovil 
Lane to RNP Lane at the side 
of drain under Sewerage 
Section, Sasthamangalam.

Sewerage 
Division, KWA, 

Trivandrum State Plan Completed

58

TSS- Providing and laying 
300 mm and 250 mm SW 
sewer line at Koonamkulam 
Lane from pond to Paloor 
Lane by replacing old 
damaged undersized pipes 
under Sewerage Section, 
Sasthamangalam (Reach I)

Sewerage 
Division, KWA, 

Trivandrum State Plan Completed

59

TSS- Providing and laying 
250 mm SW sewer line at 
Koonamkulam Lane from 
pond to Paloor Lane by 
replacing old damaged under 
sized pipes under Sewerage 
Section, Sasthamangalam 
(Reach II)

Sewerage 
Division, KWA, 

Trivandrum State Plan Completed

60

TSS- Providing and laying 
200 mm SW sewer line at 
Koonamkulam lane from 
KPRA-A-56(8) and 
Pottakuzhi Jeevan Nagar- 
Karimbichivilla under 
Sewerage Section, 
Sasthamangalam

Sewerage 
Division, KWA, 

Trivandrum State Plan Completed

61

TSS-Maintenance of septage 
receiving station at 107 MLD 
STP at Muttathara-Supply, 
erection and trial running of 
non clog sewage submersible 
pumpset for Dilution tank

Sewerage 
Division, KWA, 

Trivandrum State Plan Dropped

62

TSS-Providing sewer line 
towards House no. RNRA 21 
to 25 C,D,E Lane and RNRA 
E7 of Resmi Lane Muttada

Sewerage 
Division, KWA, 

Trivandrum State Plan Completed

64

TSS-E-block Zone II-Laying 
600 mm RCC NP3 pipe 
sewer main towards 
Edappazhinji Chitra Nagar 
(IVth reach) Chainage 2738m 
to 2908 m in connection with 
the commissioning of Jagathy-
Kootamvila scheme- Land 
acquisition charges -Balance 
amount

Sewerage 
Division, KWA, 

Trivandrum State Plan Completed

Sl No. Name of Work Implementing 
office Source of fund Time line Status

STATE PLAN 2022-23



1

TSS-Reconstruction of old 
dilapidated brick manholes 
and raising of manholes at 
Enchakkal -Sreevaraham area 

Sewerage 
Division, KWA, 
Trivandrum

State Plan

Completed

2

TSS-Reconstruction of old 
dilapidated brick manholes 
and raising of manholes at 
Pettah Palkulangara area 

Sewerage 
Division, KWA, 
Trivandrum

State Plan

Completed

3

TSS-Mace-Urgent re-laying 
of 400 mm dia RCC sewer 
main and allied works at 
Azhikotta Jn under Sewerage 
Section No-1, Kuriathy

Sewerage 
Division, KWA, 
Trivandrum

State Plan

Work short closed as 
per SE's direction.

4

TSS- Replacing of old and 
damaged 100 mm SW sewer 
line with 200 mm SW sewer 
line at Bains Compound and 
Cliff house area in 
Nanthancode ward under 
sewerage section, 
Sasthamangalam

Sewerage 
Division, KWA, 
Trivandrum

State Plan

 Dropped

5

TSS-Providing and laying 
200mm SW Sewer line at 
Forest office C- lane by 
replacing and diverting old 
damaged 150mm SW pipe, 
under Sewerage 
Section,Sasthamangalam

Sewerage 
Division, KWA, 
Trivandrum

State Plan

Completed

6

TSS- Replacing of old and 
damaged 225 mm SW sewer 
line with 300 mm SW sewer 
line, Mangalam Lane 3 in 
Sasthamangalam Ward, under 
Sewerage 
Section,Sasthamangalam

Sewerage 
Division, KWA, 
Trivandrum

State Plan

Completed

1

TSS Replacing of old and 
damaged 150 mm SW sewer 
line with 300 mm SW sewer 
line, MP Appan road, 
Vazhuthacaud under 
Sewerage 
Section,Sasthamangalam

Sewerage 
Division, KWA, 
Trivandrum

State Plan

Completed

2

TSS -Replacing of old and 
damaged 100 mm SW sewer 
line with 200 mm SW sewer 
line from in front of 
Pittappilli Agency 
Vellayambalam Jn. Gardens. 
Towards Elangam Gardens

Sewerage 
Division, KWA, 
Trivandrum

State Plan

Completed



3

TSS- Providing and laying 
200mm SW sewer line at D- 
Lane (SEKT D1 to D6) and L- 
Lane (L1 to L6) in Kurups 
Lane and Sreerangam Lane 
House no. A-40 to 50 in 6 
Sasthamangalam ward and 
Jagathy near UP School, 
House no SKNRA 129 to 
134(A) in Jagathy ward, 

Sewerage 
Division, KWA, 
Trivandrum

State Plan

Completed

4

TSS-Rehabilitation of 
damaged sewer lines and 
reconstruction of dilapidated 
brick man holes at various 
places in Pettah area 

Sewerage 
Division, KWA, 
Trivandrum

State Plan

Completed

5

TSS-Laying new sewerage 
line/discarding the old one 
with 250 mm SW pipe from 
PF Office to Pattom junction 
(near IOC Pump) under 
Sewerage Section No-II , 
Kuryathi

Sewerage 
Division, KWA, 
Trivandrum

State Plan

Completed

6

TSS-Upgradation of existing 
sewer line 150mm SW pipes 
to 250mm SW pipe and 
construction of new manholes 
from Therakom Junction to 
Puthenkotta under Sewerage

Sewerage 
Division, KWA, 
Trivandrum

State Plan

Waiting for PWD 
Cutting sanction, 
Restoration amount 
remitted

7

TSS-Mace -Laying new 
200mm sewer line from 
Attinkuzhi (Vattavila lane) 
Puthenkotta under sewerage 
section -II - Kuriathy

Sewerage 
Division, KWA, 
Trivandrum

State Plan

Completed

8

State Plan 2022-23-TSS-
Construction of new parking 
shed for the newly purchased 
Department Vehicles 
(Sucking,jetting,desilting 
vehicles) at Kuriathy 
Sewerage South Sub Division 
premise

Sewerage 
Division, KWA, 
Trivandrum

State Plan

Completed

9

State Plan 2022-2023-TSS-E 
Block Zone II Laying 630 mm 
dia HDPE pipe sewer main 
from Edappazhanji to Chithra 
Nagar Ist Reach-CH.1841m 
to 2133 m-Additional 
Administrative Sanction for 
Rs. 50.10 lakhs 
(164.9+50.10) + Part 1

Sewerage 
Division, KWA, 
Trivandrum

State Plan

Well steining 
concrete in respect of 

3 manholes and its 
scooping works were 

completed.  

10 Part b - Gap

Sewerage 
Division, KWA, 
Trivandrum

State Plan



11

State Plan 2022-23- TSS- 
Increasing the capacity of 150 
mm dia SW pipe to 200 mm 
SW pipe and constructing 
RCC manholes at Uppalam 
Road residence association 
URR 11 A to URR 23 A 
under the area of Sewerage 
Section I,Kuriathy

Sewerage 
Division, KWA, 
Trivandrum

State Plan

Completed

12

State Plan 2022-23-
TSSReconstruction of old 
dilapidated brick manholes 
and raising of manholes in 
Thaliyal & Karuvalikunnu 
areas 

Sewerage 
Division, KWA, 
Trivandrum

State Plan

Completed

13

State Plan 2022-23-TSS 
Reconstruction of old 
dilapidated brick manholes 
with RCC and raising of 
manhole covers in the Central 
and Right RC area under 
Sewerage Section, 
Sasthamangalam

Sewerage 
Division, KWA, 
Trivandrum

State Plan

Completed

14

State Plan 2022-23-TSS 
Reconstruction of old 
dilapidated brick manholes 
with RCC and raising of 
manhole covers in the Left 
and West RC area under 
Sewerage Section, 
Sasthamangalam

Sewerage 
Division, KWA, 
Trivandrum

State Plan

Completed

15

State Plan 2022-23- TSS 
Mace-Supply,erecting and 
commissioning of 200 HP 
slow speed non clog flood 
proof submersible pump set 
and allied works at Kuriathy 
pump house

Sewerage 
Division, KWA, 
Trivandrum

State Plan

Pump installation 
completed and 
commissioned.

16

State Plan 2022-23- TSS-
Zone II -Laying 600 mm dia 
RCC NP3 pipe sewer main 
towards Edapazhinji Chitra 
Nagar (IV th Reach ) Ch 2738 
to 2908 m in connection with 
the commissioning of Jagathy 
Kootamvila Scheme

Sewerage 
Division, KWA, 
Trivandrum

State Plan
Out of 167.50m of 
600 mm RCC NP3 

pipe, 145m laid and 
11 MH completed. 

Sanction was 
accorded by 

Irrigation 
Department to lay 
DI pipe across the 
box culvert. Box 

Culvert work 
completed. (99% 

completed )

17

State Plan 2022-23-TSS-
Renovation of open drain 
from Kuriathy Pump house 
premise to public drain, 

Sewerage 
Division, KWA, 
Trivandrum

State Plan

Completed



18

"Trivandrum Sewerage 
Scheme"-Providing and 
Laying Pipe from common 
manhole of sewer line at 
Ayyankali road to Nellikuzhy

Sewerage 
Division, KWA, 
Trivandrum

State Plan

19

State Plan 2022-23-
Reconstruction of old 
dilapidated brick man 
holes,raising of man holes 
and replacement of RCC 
Covers with CI covers at 
Thampanoor and 
Manjalikkulam area 

Sewerage 
Division, KWA, 
Trivandrum

State Plan

 completed

20

TSS-Rehabilitation of sewer 
line in Kanthalloor Mahadeva 
Temple lane in Valiyasala 
ward under Sewerage Section 
no.II,Kuriathy

Sewerage 
Division, KWA, 
Trivandrum

State Plan

Completed

21

` TSS-E Block Zone II Laying 
700mm dia RCC NP3 pipe 
sewer main from Jagathy 
towards common man hole 
(Ch.512 m to 785 m) & inter 
connection of 700mm dia DI 
pipe between Jagathy 
Chadiyara sewer main and 
parallel main across Killi 
river and constructing 450mm 
dia bored cast in situ piles 
inside of river and connected 
works(Ch 649 m to 679 m)-
Additional Administrative 
Sanction

Sewerage 
Division, KWA, 
Trivandrum

State Plan

27 No of 700 mm RCC 
pipe laid .  MH 1 to 

MH 6 completed. MH 
7 and pipe laying in 

progress .

22

State Plan 2022-23 - TSS-
Urgent rehabilitation of 
sewerage network by 
replacement of damaged 150 
mm SW pipes with 300 mm 
SW pipe and construction of 
new manholes from Decent 
Mukku Jn to Pumphouse 
Road 

Sewerage 
Division, KWA, 
Trivandrum

State Plan

23

State Plan 2022-23 - TSS-
Reconstruction of old 
dilapidated brick manholes, 
raising of manholes and 
replacement of RCC covers 
with CI covers at Thycaud 
and Poojappura RC areas 

Sewerage 
Division, KWA, 
Trivandrum

State Plan

 Completed

24

State Plan 2022-23 - TSS- 
Replacing of old and 
damaged 100mm SW sewer 
line with 200 mm SW sewer 
line at Pullaikonam lane 
Sasthamangalam-Additional 
AS

Sewerage 
Division, KWA, 
Trivandrum

State Plan

Completed



25

State Plan 2022-23 -TSS- 
Providing and laying 200 mm 
SW sewer line from house No 
63 to 70 at CSM Nagar under 
Sewerage 
Section,Sasthamangalam-
Additional AS

Sewerage 
Division, KWA, 
Trivandrum

State Plan

26

State Plan 2022-23-TSS- 
Replacing of old and 
damaged 150 mm SW sewer 
line with 200 mm SW sewer 
line from house no J47 to J16 
at Janvilla Lane, 
Sasthamangalam ward under 
Sewerage Section, 
Sasthamangalam

Sewerage 
Division, KWA, 
Trivandrum

State Plan

Completed

27

State Plan 2022-23 - TSS- 
Replacing of old and 
damaged 225 mm SW sewer 
line from Vazhuthacadu NC 
Hospital Jn to House no. 
MPNRA 95 at MP Appan 
Road, Vazhuthacadu under 
Sewerage Section, 
Sasthamangalam

Sewerage 
Division, KWA, 
Trivandrum

State Plan

Completed

28

State Plan 2022-23-Attukal 
Pongala 2023-TSS- 
Preventive maintenance - 
Cleaning the sewer main and 
branch line using bucket type 
sewer cleaning machine 
under Sewerage Section, 
Sasthamangalam

Sewerage 
Division, KWA, 
Trivandrum

State Plan

Work arranged in 
connection with 
Attukal Ponkala and 
is completd

29

State Plan 2022-23-Attukal 
Pongala 2023-TSS-Preventive 
maintenance - Raising of 
manhole covers and supplying 
and fixing CI MH cover at 
Palkulangara, Pettah and 
Enchakkal under Sewerage 
Section I,Kuriathy

Sewerage 
Division, KWA, 
Trivandrum

State Plan

Work arranged in 
connection with 
Attukal Ponkala and 
is completd

30

State Plan 2022-23-Attukal 
Pongala 2023-TSS-Preventive 
maintenance - Raising of man 
hole covers and supplying and 
fixing CI MH cover at 
Thampanoor and 
Manjalikulam RC areas under 
Sewerage Section No.II -
Kuriathy

Sewerage 
Division, KWA, 
Trivandrum

State Plan

Work arranged in 
connection with 
Attukal Ponkala and 
is completd

Completed



31

State Plan 2022-23-TSS- 
Bucket cleaning - Cleaning 
the sewer line in Thampanoor 
- Mosque lane - Chempaka 
Nagar stretch under Sewerage 
Section No. II Kuriathy

Sewerage 
Division, KWA, 
Trivandrum

State Plan

Work arranged in 
connection with 
Attukal Ponkala and 
is completd

32

State Plan 2022-23-TSS- 
Urgent replacement of 12.5m 
of 500mm dia MS pumping 
main from Kannamoola to 
Perunelli stilling chamber 
near Kannammoola 
pumphouse(near car 
workshop

Sewerage 
Division, KWA, 
Trivandrum

State Plan

No response in 
tender calls, to be re-
tendered

Sl No. Name of Work Implementing 
office Source of fund Time line Status

1

State Plan 2023-24- TSS- 
Increasing the  capacity of 
sewage pipe line and  
reconstructing RCC manholes 
from  Puttukada-Thattukada 
junction to BSNL  Exchange 
office, Kaithamukku jn. at 
Fort
 Ward 

Sewerage 
Division, KWA, 
Trivandrum

State Plan

30-04-2025 Work ongoing

2

State Plan 2023-24- TSS- 
Reconstruction of old 
dilapidated brick manholes 
and construction of new 
manholes in various places at 
Fort, Chalai area

Sewerage 
Division, KWA, 
Trivandrum

State Plan

31-01-2025 Work ongoing

3

State Plan 2023-24- TSS – 
Reconstruction of old 
dilapidated brick manholes 
and construction of new 
manholes in various places at 
Enchakkal, Sreevaraham area 

Sewerage 
Division, KWA, 
Trivandrum

State Plan

completed Work ongoing

4

State Plan 2023-24- TSS- 
Reconstruction of damaged 
man holes and rehabilitation 
of sewer line at Fort hospital 
Junction to Fort Bakery 
Junction , Sreekanteswaram .

Sewerage 
Division, KWA, 
Trivandrum

State Plan

30-05-2025 Work ongoing

5

State Plan 2023-24- TSS- 
Increasing the capacity of 
sewage pipe line and 
reconstructing RCC manholes 
in PRRAP 40 to 49 in ARRA 
89 to 129 and VJRA 19 to 25 
in Vanchiyoor ward .

Sewerage 
Division, KWA, 
Trivandrum

State Plan

30-08-2025 Tender evaluation

STATE PLAN 2023-24



6

State Plan 2023-24-TSS - 
Rehabilitation of damaged 
sewer lines and 
reconstruction of dilapidated 
brick manholes in Nandini 
Gardens, Kothalam .

Sewerage 
Division, KWA, 
Trivandrum

State Plan

completed Completed

7

State Plan 2023-24-TSS-
Increasing the capacity of 
sewage pipe line and 
reconstructing RCC manholes 
in back side of Kottuval 
Street, Sabhavathy road near 
Gandhi hotel,Karikkada 
lane,Pattuvilakam street and 
Kamukuvilakam street at 
Chalai Ward 

Sewerage 
Division, KWA, 
Trivandrum

State Plan

31-08-2024 Retendered

8

State Plan 2023-24- TSS- 
Providing and laying of 200 
mm dia SW sewer branch line 
in the end of Vyasa Nagar 
near Turfsy sports hub to 
house No 73(AC) in 
Paruthipara .

Sewerage 
Division, KWA, 
Trivandrum

State Plan

completed Completed

9

State Plan 2023-24- TSS- 
Supplying and laying of 250 
mm dia SW sewer line from 
Anaswara lane to existing 
MH to Njaramoodu .

Sewerage 
Division, KWA, 
Trivandrum

State Plan

30.04.2025 Work ongoing

10

State Plan 2023-24- TSS- 
Laying of 160 mm PVC 
sewer line near Poonthura 
Vilakom Lane in 
Maruthamkuzhy Residence 
Assosiation .

Sewerage 
Division, KWA, 
Trivandrum

State Plan

30.04.2024 Work ongoing

11

State Plan 2023-24- TSS- 
Laying 200 mm dia SW pipe 
sewer branch line from 
existing MH to the residential 
area near Pangode military 
camp

Sewerage 
Division, KWA, 
Trivandrum

State Plan

30.06.2025 Work ongoing

12

State Plan 2023-24- TSS- 
Laying 150 mm dia SW pipe 
sewer branch line towards 
Padayani Gardens 
Association

Sewerage 
Division, KWA, 
Trivandrum

State Plan

30.05.2025 Work ongoing

13

State Plan 2023-24-TSS- 
Replacing old and damaged 
150mm & 100mm SW sewer 
line from House no. A61 to 
Shanthigiri hospital at 
Sasthamangalam ward 

Sewerage 
Division, KWA, 
Trivandrum

State Plan

Completed Completed



14

State Plan 2023-24-TSS- 
Replacing of old and 
damaged 100&150mm SW 
line with 200mm SW sewer 
line from Vazhuthacadu 
Mohanan road towards CSM 
Nagar Vazhuthacadu ward 

Sewerage 
Division, KWA, 
Trivandrum

State Plan

31.05.2025 Work ongoing

15

State Plan 2023-24-TSS- 
Reconstruction of old 
dilapidate brick manhole with 
RCC and raising o f manhole 
covers in LEFT and WEST R 
C area under Sewerage 
Section ,Sasthamangalam.

Sewerage 
Division, KWA, 
Trivandrum

State Plan

30.04.2025 Work ongoing

16

State Plan 2023 - 24 - TSS - 
Providing and laying 200 mm 
SW sewer line at 
Subramoniam lane near 
Edapazhinji 

Sewerage 
Division, KWA, 
Trivandrum

State Plan

31.05.2025
Agreement 
Executed

17

State Plan 2023-24-TSS- 
Replacing of old and 
damaged 100 mm sewer line 
.with 200 SW sewer line in 
Kowdiar SS Kovil F lane 

Sewerage 
Division, KWA, 
Trivandrum

State Plan

Completed Completed

18

State Plan 2023-24-TSS-
Providing and laying250mm 
SW sewer line from Paloor 
lane House no.KPRA A55(2) 
to Koonamkulam pond near 
transformer

Sewerage 
Division, KWA, 
Trivandrum

State Plan

30.06.2025 Work ongoing

19

State Plan 2023-24-TSS-
Replacing of old and 
damaged 150&200 mm SW 
sewer line with 300mm SW 
sewer line from Artech Rama 
Appartment through 
Panicker's lane F lane

Sewerage 
Division, KWA, 
Trivandrum

State Plan

Completed Completed

20

State Plan 2023-24-TSS-
Providing CI manhole cover , 
raising of cover slab in road 
level and levelling the 
undulated portion of Kedaram 
lane and branch road of 
Pattom ward 

Sewerage 
Division, KWA, 
Trivandrum

State Plan

30.06.2025
Agreement 
Executed

21

State Plan 2023-24-TSS-
Replacing of old and 
damaged 100 &150 mm SW 
sewer line with 200 SW 
sewer line in Kanaka Nager 
Residence area

Sewerage 
Division, KWA, 
Trivandrum

State Plan

31.06.2025 Work ongoing



22

State Plan - 2023-24-TSS-
Reconstruction of old 
dilapidated brick manholes 
with RCC and raising of 
manhole cover in the central 
and right RC area under 
Sewerage 
Section,Sasthamangalam.

Sewerage 
Division, KWA, 
Trivandrum

State Plan

Completed Completed

23

State Plan - 2023-24-TSS-
Reconstruction of old 
dilapidated brick manholes 
and construction of New 
manholes in various places at 
Palkulangara, Pettah ward, 
manhole cover sewerage 
section -1

Sewerage 
Division, KWA, 
Trivandrum

State Plan

Completed Completed

24

State plan 2023 - 24 - TSS - 
Reconstruction  of old 
dilapidated brick man holes , 
construction of new man 
holes, raising of man holes & 
supplying CI MH covers in 
Pettah,Kannanmmoola & 
Kunnukuzhy,  Pattom wards

Sewerage 
Division, KWA, 
Trivandrum

State Plan

30-06-2025 Work ongoing

25

State Plan 2023 - 24 - TSS - 
Reconstruction of old 
dilapidated brick man holes, 
raising of man holes & 
supplying CI MH covers in 
Valiyasala, Nedumcadu 
Chalai Kuriyathy,Attukal 
wards, 

Sewerage 
Division, KWA, 
Trivandrum

State Plan

15-02-2025 Work ongoing

26

State Plan 2023 - 24 - TSS - 
Reconstruction of old 
dilapidated brick man holes 
construction of new man 
holes, raising of man holes & 
supplying CI MH covers in  
Arannoor ,Jagathy, 
Karamana, Poojappura, 
mudvanmugal, Kalady wards 

Sewerage 
Division, KWA, 
Trivandrum

State Plan

completed Completed

27

State Plan 2023 - 24 - TSS - 
Rehabilitation of sewer lines 
construction of new man 
holes, Reconstruction of old 
dilapidated man holess, 
raising of man holes & 
supplying CI covers IN 
Thampannoor , Vanchiyoor, 
Palayam, vazhuthacadu and 
Thycadu wards 

Sewerage 
Division, KWA, 
Trivandrum

State Plan

31-12-2025 Retendered



28

State Plan 2023 - 24 Supply 
and Laying 200mm SW pipe 
near to Chilanthivala 
pond,Elamkom and replacing 
the existing sewer line from 
Chilathivala pond towards  
Elamkom road

Sewerage 
Division, KWA, 
Trivandrum

State Plan

28-02-2025 Work ongoing

29

State Plan 2023 - 24 -TSS- 
Providing and laying 200mm 
SW sewer lines in 
Manjadimoodu Residence 
Association and PRA Lane 
No.1 in Padayani lane in 
Maruthumkuzhy.

Sewerage 
Division, KWA, 
Trivandrum

State Plan

30.06.2025
Agreement 
Executed

30

State Plan 2023 - 24- TSS- 
Providing and Laying 150mm 
SW Sewer line towards Green 
Valley Residents associaton 
(GVRA) in Muttada- 
Sewerage Work

Sewerage 
Division, KWA, 
Trivandrum

State Plan

completed Completed

31

State Plan 2023 - 24 -TSS- 
Providing 200mm SW sewer 
line in branches in 
Maruthumkuzhy area near 
Udiyanoor Temple 
(Kshethara kadavu lane, 
Udiyanoor lane, Sivashankara 
Lane & Thamburan Lane)

Sewerage 
Division, KWA, 
Trivandrum

State Plan

30.05.2025 Work ongoing

32

State Plan 2023 - 24-TSS- 
Providing and laying 200mm 
SW pipe sewer lines in 2 
branches along Bains 
compound- near Nanthancode 
junction- Sewerage Work

Sewerage 
Division, KWA, 
Trivandrum

State Plan

31.01.2025 Completed

33

State Plan 2023-24- TSS- 
Urgent relaying of damaged 
gravity main at Sreevaraham 
junction

Sewerage 
Division, KWA, 
Trivandrum

State Plan

31-03-2025 Tendered

34

State Plan 2023-24 -TSS - 
Increasing the capacity of 
sewage pipe line and 
reconstructing RCC manholes 
in Chembakassery, 
Eenchakkal Vallakkadavu 
road & Plancheri Lane at 
Perunthanni Ward

Sewerage 
Division, KWA, 
Trivandrum

State Plan

28-02-2025 Work ongoing



35

State Plan 2023-24-TSS-
Increasing capacity of SW  
pipe from Garudan Junction 
to Market Junction in  
Sreevaraham Ward including 
Payikkattu  lane, Panamoodu 
lane, Ullattu lane.Adikkathara  
lane (SKRA-1 to107) & 
Kilikkodu Lane 

Sewerage 
Division, KWA, 
Trivandrum

State Plan

31-03-2025 Work ongoing

36

State Plan 2023-24-TSS - 
Rehabilitation of
 damaged sewer line and 
reconstruction of old
 dilapidated brick manholes in 
Fort & Enchakkal area

Sewerage 
Division, KWA, 
Trivandrum

State Plan

31-12-2025 Work ongoing

37

State Plan 2023-24-TSS Plan 
30- 2023 - 24 - TSS -  
Rehabilitation of existing 
damaged 100 mm CI pipe  
with 160 mm 10 kg/cm2 PVC 
pipe. construction of  new 
manholes at Thaliyal 
Residential Association from 
TRWA-413 to TRWA-419 & 
supply and laying  250 mm 
SW pipe in Harisree 
Residential  Association 
(HSRA-D-47to KSRA-D-43) 
& TR WA.-  200- TRWA-235 
at Kalady 

Sewerage 
Division, KWA, 
Trivandrum

State Plan

30-06-2025 Work ongoing

38

State Plan 2023-24-TSS - 
Rehabilitation of existing  
damaged 100mm pvc pipe to 
200mm SW pipe at  
Nandavanam in Valiasala 
ward fromelectric post no  
T/MK/15 to TC/23/90,91, 
electric post no T/MK/12  to 
electric post no T/MK/9,and 
electric post no  T/MK/8 to 
electric post no T/MK/6 

Sewerage 
Division, KWA, 
Trivandrum

State Plan

30-04-2025
Agreement 
Executed

39

State Plan 2023-24-TSS-
Rehabilitation of sewer  main 
from Sivanagar to Pump 
house road across
 Killipalam Attakulangara 
Bypass

Sewerage 
Division, KWA, 
Trivandrum

State Plan

Dropped Dropped



40

State Plan -2023-2024 - 
Rehabilitation of existing  
150mm SW pipe with 250mm 
SW dia from  opposite lane to 
Maruti service center to house 
No.  GNRA -193-A and 
construction of man holes at  
Pulichivila lane - CIT road at 
Arannoor ward

Sewerage 
Division, KWA, 
Trivandrum

State Plan

31-12-2025 Retendered

41

State Plan 2023-24-TSS 
Laying and rehabilitation  of 
sewerage system at Karamana 
MA Khadar road,  Karamana 
Masjid lane, by lane near 
Mosque, &  Karamana 
Sreedevi nagar 

Sewerage 
Division, KWA, 
Trivandrum

State Plan

31-03-2026 Retendered

42

State Plan-2023-24-TSS-
Providing and laying 200 mm 
dia SW sewer branches (15 
Nos) from Edapazhanji 
Chithra  Nagar junction to 
Njaramoodu Junction .

Sewerage 
Division, KWA, 
Trivandrum

State Plan

30.09.2025 Work ongoing

43

State Plan-2023-24-TSS-
Mace-Pilot project-GIS 
mapping of manholes in the 
maintenance area under 
Sewerage Division Pattoor.

Sewerage 
Division, KWA, 
Trivandrum

State Plan

completed Completed

44

State Plan-2023-24-TSS- 
Providing 200m Dia Sewer 
main from Edapazhinji Jn 
towards CSM Nagar

Sewerage 
Division, KWA, 
Trivandrum

State Plan

30.11.2025 Retendered

45

Replacing worn out impeller 
set of 190 HP Xylem pumpset 
at Kuriathy New Pump House-
TSS- Replacing worn out 
impeller set of 190 HP Xylem 
pumpset at Kuriathy New 
Pump House

Sewerage 
Division, KWA, 
Trivandrum

State Plan

Terminated

46

200 HP slow speed non clog 
flood proof submersible pump 
set and allied works at 
Kuriathy Pump House

Sewerage 
Division, KWA, 
Trivandrum

State Plan

completed Completed

47
Kadapathala Oolampara 
Retarring

Sewerage 
Division, KWA, 
Trivandrum

State Plan

Completed Completed

48

State Plan 2023-24 - NGT- 
Rectification of breakage line 
towards Pattoor pump house 
from narrow lane between 
Indian Veneer Company and 
canal (Amayizhanjan thodu) 
near Pattoor junction - under 
Sewerage Section No. II 
Kuriyathy.

Sewerage 
Division, KWA, 
Trivandrum

State Plan

31-03-2026 Work ongoing



49

State Plan 2023-24 - TSS- 
supply erection trial run and 
commissioning of dry well 
submersible stand by pump 
set at Murinjapalam pump 
house

Sewerage 
Division, KWA, 
Trivandrum

State Plan

15.07.2025 to be retendered

50

State Plan 2023-24 - TSS- 
supply erection trial run and 
commissioning of wet well 
submersible stand by pump 
set at Kannammoola

Sewerage 
Division, KWA, 
Trivandrum

State Plan

15.06.2025 Work ongoing

51

State Plan 2023-24 - TSS- 
supply erection trial run 
andcommissioning of non 
clogwet well installed flood 
proof submersible pump set 
suitable for pumping raw 
sewage at Pattoor pump 
house

Sewerage 
Division, KWA, 
Trivandrum

State Plan

15.06.2025 Work ongoing

52

State Plan 2023-24 - TSS- 
supply erection trial run and 
commissioning of non clog 
dry installed flood proof 
submersible pump set suitable 
for pumping raw sewage at 
Plamoodu pump house

Sewerage 
Division, KWA, 
Trivandrum

State Plan

30.07.2025 Retendered

Sl No. Name of Work Implementing office Source of fund Time line Status

1

Rehabilitation & upgradation 
of sewer lines and manholes 
in Sree Ganga nagar Welfare 
Residents Association in 
Kuryathi ward

Sewerage 
Division, KWA, 
Trivandrum

State Plan

31.12.2025 Work ongoing

2

Laying new sewer line in 
Munnazhithalakkal from 
TC.No. 20/222(1) to TC No. 
20/296

Sewerage 
Division, KWA, 
Trivandrum

State Plan

31-12-2025 Work ongoing

3

Rehabitation of existing 
sewer main from electric post 
number PJ/PJ 50/9/3 to 
Jagathy post office

Sewerage 
Division, KWA, 
Trivandrum

State Plan

31-12-2025 Work Awarded

4

Rehabilitation of existing 
sewer main from Sivalayam 
road infront of CITU labour 
weighting shed to PJ/PJP/116 
near Kannettumukku

Sewerage 
Division, KWA, 
Trivandrum

State Plan

31-12-2025 Work ongoing

5

Rehabilitation & replacement 
of damaged sewer line and 
construction new man holes 
at Mannadi Bhagavathi 
Temple from JNRA-B-40 to 
JNRA-C-32 at Nedumcaud 
ward

Sewerage 
Division, KWA, 
Trivandrum

State Plan

31-12-2025
TS Estimate 
Pending

STATE PLAN 2024-25



6

State Plan-2024 - 2025 - zone 
1- Reconstruction of old 
dilapidated brick man holes,  
raising of man hole covers  
under -
Sewerage section no: II 
Kuriathy

Sewerage 
Division, KWA, 
Trivandrum

State Plan

31-03-2026 Completed

7

State Plan-2024-2025 - 
Laying sewerage line at 

VYASA nagar, Valiyasalai

Sewerage 
Division, KWA, 
Trivandrum

State Plan

31-12-2025 Work ongoing

8

Supplying erecting and 
commissioning of 01 No 
30HP wet well type 
submersible pumpset at 
Enchakkal pump house

Sewerage 
Division, KWA, 
Trivandrum

State Plan

31-12-2025 Work ongoing

9

TSS - Increasing the capacity 
of Sewage pipe line and 
reconstructing RCC manholes 
in chempakassery transformer 
lane and keezhe veedu colony 
in Perunthanni Ward

Sewerage 
Division, KWA, 
Trivandrum

State Plan

30-08-2025 Completed

10

TSS Mace - Rehabilitation of 
damaged sewer lines and 
reconstruction of manholes in 
S N Nagar in Pettah Ward

Sewerage 
Division, KWA, 
Trivandrum

State Plan

31-10-2025 Work ongoing

11

TSS - Reconstruction of 
damaged manholes under 
Kuriathy Section no. 1 (2 
works)

Sewerage 
Division, KWA, 
Trivandrum

State Plan

31-03-2026 Work ongoing

12

TSS - Relaying of damaged 
sewer line and reconstruction 
of old dilapidated manholes 
in MGRA 68-70, MGRA 58 
to KNRA 42, APRA 1E (near 
kulathinkara, palkulangara 
devi temple) in Palkulangara 
ward & MRA 102 at 
kaithamukku

Sewerage 
Division, KWA, 
Trivandrum

State Plan

31-12-2025 Work ongoing

13

TSS Relaying of damaged 
sewer line and reconstruction 
of old dilapidated manholes 
in Statue - GPO road and 
Mamballi lane

Sewerage 
Division, KWA, 
Trivandrum

State Plan

31-12-2025 Work ongoing

14

TSS- Supply and laying 
alternate 900mm DI pumping 
main from sewerage pump 
house at kuriathy upto bypass 
at kallumood

Sewerage 
Division, KWA, 
Trivandrum

State Plan

15

State Plan 2024-2025- 
Replacing of old and 
damaged sewer line through 
NB Street and NSS 
Karayogam of Jawaher Nager 
in Kowdiar Ward

Sewerage 
Division, KWA, 
Trivandrum

State Plan

31.05.2025 Work ongoing



16

State Plan 2024-2025- 
Replacing of old and 
damaged sewer line from 
Ambalamukku Vrindavan 
Gardens to Oolampara 
junction for Rectify Sewerage 
overflow in Ambalamukku 
sreekrishna Temple

Sewerage 
Division, KWA, 
Trivandrum

State Plan

17

State Plan 2024-25-Manhole 
construction- -Reconstruction 
of old dilapidated brick 
manholes with R C C and 
Raising of manhole covers in 
the areas under Sewerage 
Section , Sasthamangalam.

Sewerage 
Division, KWA, 
Trivandrum

State Plan

31.05.2025 Work ongoing

18

Stateplan 2024-25-Althara 
main street--Replacing of old 
and damaged SW sewer line 
in Vellayambalam Althara 
nagar Althara main street 
towards CSM nagar and near
Heera Blueberry

Sewerage 
Division, KWA, 
Trivandrum

State Plan

19

State Plan 2024-2025 
Replacing of old and 
damaged sewer line from 
Vazhuthacadu Mohanan road 
towards CSM nagar Balance 
work at Vazhuthacadu ward

Sewerage 
Division, KWA, 
Trivandrum

State Plan

31.05.2025 Work ongoing

20

State Plan 2024-2025- Laying 
of New Sewerage Line at 
Sasthamangalam, Kurups 
Lane, N Lane & 
Thamarakkulam Lane, 
Sasthamangalam

Sewerage 
Division, KWA, 
Trivandrum

State Plan

31.06.2025 Work ongoing

21

State Plan-2024-25 - TSS-
Replacing 500 mm CI 
pumping main from 
Kannamoola to Muttathara 
Sewerage Treatment Plant by 
HDPE 630mm dia pipe using 
horizontal directional drilling 
method

Sewerage 
Division, KWA, 
Trivandrum

State Plan

Dropped

22

State Plan-2024-25-TSS – 
Replacing 450 mm CI 
pumping main from Pattoor to 
Muttathara Sewerage 
Treatment Plant by HDPE 
500mm Outer dia pipe using 
horizontal directional drilling 
method

Sewerage 
Division, KWA, 
Trivandrum

State Plan

Dropped



23

State Plan-2024-25 - 
providing roofing sheet for 
diesel generator installed at 
Plamoodu, Murinjapalam, 
Kannamoola and Pattoor 
pump houses, walking 
arragements at bottom portion 
inside plamoodu pump house 
and replacing screening at 
grid chamber at Plamoodu, 
Murinjapalam and Pattoor 
pump houses

Sewerage 
Division, KWA, 
Trivandrum

State Plan

31.05.2025 Work ongoing

24

State Plan-2024-25 - TSS-
Supply, erection, trial-run and 
commissioning of c/f stand by 
pump set at Kannammoola 
pump house

Sewerage 
Division, KWA, 
Trivandrum

State Plan

25.03.2025 Work ongoing

25

State Plan-2024-25 - TSS-
Supply, erection, trial-run and 
commissioning of c/f stand by 
pump set at Plamoodu pump 
house

Sewerage 
Division, KWA, 
Trivandrum

State Plan

30.04.2025 Work ongoing

26

State Plan-2024-25 - TSS-
Supply, erection, trial-run and 
commissioning of c/f stand by 
pump set at Murinjapalam 
pump house

Sewerage 
Division, KWA, 
Trivandrum

State Plan

30.08.2024

27

State Plan-2024-25 - TSS - 
Raising of Manholes at 
Vivekananda Nagar and 
sastha Nagar in connection 
with the commissioning of 
Jagathy - Koottamvila 
Scheme and Laying 150mm 
dia SW sewer branch lane 
towards sastha Nagar SRA 
144A to 144B & manhole 
raising at Chadiyara- 

Sewerage 
Division, KWA, 
Trivandrum

State Plan

28

State Plan-2024-25 - TSS - 
Supplying, erection and 
commissioning of electronic 
soft starter suitable for 70 HP 
sewage motor at Pattoor 
Pump House

Sewerage 
Division, KWA, 
Trivandrum

State Plan

25.08.2025 Tendered

29

State Plan-2024-25 - 
Maintenance of office 
building and pump house, 
replacing rusted, obsolete & 
damaged roof sheet of car 
shed and repairing of gate in 
Section Section office campus 
at Plamoodu and connected 
works.

Sewerage 
Division, KWA, 
Trivandrum

State Plan



30

STATE PLAN 2021-22 TSS - 
Providing and laying 350 mm 
SW sewer line from 
House.No.U - 52 to newly 
laid man hole at Njaramoodu

Sewerage 
Division, KWA, 
Trivandrum

State Plan

30.08.2025 Work ongoing

31

State Plan - 2024-25 - 
Providing and laying 200 mm 
dia SW sewer line from 
Jagathy Bund Road towards 
Jagathy junction near bridge

Sewerage 
Division, KWA, 
Trivandrum

State Plan

30.10.2025 Work ongoing

32

State Plan-2024-25 - TSS - D 
Block Zone II - Supplying, 
conveying, laying and jointing 
700mm dia RCC NP3 pipe 
sewer trunk main II from 
Murinjapalam - Kannamoola 
(Ch 849m to 1077m)

Sewerage 
Division, KWA, 
Trivandrum

State Plan

05.12.2025
Agreement 
Executed

33

State Plan 2024-25-TSS- D 
Block Zone II -Supplying, 
conveying Laying and 
jointing 700mm dia RCC 
NP3 pipe sewer trunk main II 
from Murinjapalam - 
Kannammoola under 
Sewerage Project Section, 
Plamoodu (Ch.572m to 
787m)

Sewerage 
Division, KWA, 
Trivandrum

State Plan

05.12.2025
Agreement 
Executed

34

State Plan 2024-25 - TSS - 
laying of sewer line from 
KBAC Junction-towards 
Lenin Nagar(Balance work) 
under Sewerage Project 
Section, Plamoodu

Sewerage 
Division, KWA, 
Trivandrum

State Plan

25.07.2025 Work ongoing

35

State Plan 2024-2025-  
Supplying and laying sewer 
lines in Velavilakom lane in 
Padayani- Manjadimood road

Sewerage 
Division, KWA, 
Trivandrum

State Plan

13.07.2025 Work ongoing

36

State Plan 2024-2025-   
Comprehensive Proposal for 
Infra structure Enhancement 
of Sewerage Treatment Plant 
at Muttathara

Sewerage 
Division, KWA, 
Trivandrum

State Plan

37

State Plan - 2024 - 25 – State 
Plan 2024-2025- Laying 
300mm dia Sewer main line 
and 250mm dia SW Sewer 
branch lines from 
Kannammoola Ayyankali 
road common manhole 
towards Padinjattil lane - 
Road restoration- Additional 
Work

Sewerage 
Division, KWA, 
Trivandrum

State Plan

16.02.2025



38

State Plan - 2024 - 25 - 
Providing new sewer line 
from Chitra Nagar junction 
towards Vivekananda Nagar 
near Edappazhinji SK 
Hospital

Sewerage 
Division, KWA, 
Trivandrum

State Plan

30.09.2025 Work ongoing

39

State Plan-2024 - 25 - 
Replacing of old and 
damaged 150 mm SW sewer 
line with 200 mm SW sewer 
line-in Kunnukuzhi RC Street

Sewerage 
Division, KWA, 
Trivandrum

State Plan

40

State Plan- -2024-25- 
Protective shelter for sewer 
cleaning machines and 
arranging control station for  
sewer cleaning machines and 
vehicles in Sasthamangalam

Sewerage 
Division, KWA, 
Trivandrum

State Plan

Work ongoing

41

State Plan--2024-25-Binoy 
line--Laying of new Sewerage 
Line at the branches in Benoy 
line V and line A at 
Marappalam-Muttada TKD 
road.

Sewerage 
Division, KWA, 
Trivandrum

State Plan

42

State Plan--2024-25-Tagore 
Garden--Replacing of old and 
damaged SW lines with new 
higher sized sewer lines in 
Medical college Tagore 
garden towards 
Thamarabhagam

Sewerage 
Division, KWA, 
Trivandrum

State Plan

43

State Plan--2024-25---
Replacing of old ,undersized 
and damaged SW line at 
CSM Nagar House no 10 to 
76 in Vazhuthacadu ward -

Sewerage 
Division, KWA, 
Trivandrum

State Plan

44

State Plan--2024-25--
Replacing of old,under sized 
and damaged sewer line with 
new s w sewerline from 
Ration shop Near kattachal 
Bhagavathy Temple Towards 
Bhagavathy line

Sewerage 
Division, KWA, 
Trivandrum

State Plan

45

State Plan--2024-25--
Providing and laying S W 
sewer line near Sabarigiri 
school and Various Places in 
kuravankonam ward

Sewerage 
Division, KWA, 
Trivandrum

State Plan

46

State Plan - 2024 - 25 - TSS - 
TSS - Construction of new 
well and connected work at 
Pattoor pump house

Sewerage 
Division, KWA, 
Trivandrum

State Plan

47

State Plan - 2024 - 25 - TSS - 
TSS - Construction of new 
well and connected work at 
Kannamoola pump house

Sewerage 
Division, KWA, 
Trivandrum

State Plan



48

State Plan – 2024 – 25 – TSS - 
Innovative technologies - 
Installation of closed-circuit 
television (CCTV) at 
different Store Yards under 
Sewerage Division Pattoor 

Sewerage 
Division, KWA, 
Trivandrum

State Plan

49

State Plan – 2024 – 25 – TSS - 
Purchase of CI Man Hole 
covers for maintenance work 
under Sewerage Division, 
Pattoor

Sewerage 
Division, KWA, 
Trivandrum

State Plan

50

Replacement of 300mm 
pumping main from 
Enchakkal to Mutathara

Sewerage 
Division, KWA, 
Trivandrum

State Plan

51

TSS -Laying 200mm Sewer 
line from Karavila Road to 
Chithra Nagar

Sewerage 
Division, KWA, 
Trivandrum

State Plan

52

State Plan – 2024 – 25 – TSS - 
Purchase of CI & RCC Man 
Hole covers, various SW 
pipes and Cold bitumen 
premix for maintenance work 
under Sewerage Division, 
Pattoor 

Sewerage 
Division, KWA, 
Trivandrum

State Plan

53
Pumping main stilling 
chamber to STP

Sewerage 
Division, KWA, 
Trivandrum

State Plan

54

State Plan - 2024 - 25 - TSS - 
Providing and laying new 
sewer line from the existing 
M H at Njaramoodu towards 
Hill top and its branch line, 
from Thampuranmukku to 
Maruthankuzhy junction and 
a branch line starting from 
Edapazhinji Sastha Nagar 

Sewerage 
Division, KWA, 
Trivandrum

State Plan

55

TSS - D Block Zone II - 
Supplying, conveying, laying 
and jointing 700mm dia RCC 
NP3 pipe sewer trunk main II 
from Murinjapalam – 
Kannamoola (Ch. 342 m to 
952 m) – Land acquisition 
cost - Additional AS

Sewerage 
Division, KWA, 
Trivandrum

State Plan

02.02.2025



56

State Plan-2024-25-TSS -
Reconstruction of old 
dilapidated brick manholes 
and construction of new 
manholes in various places 
under Sewerage section -1.-
Reconstruction of old 
dilapidated brick manholes 
and construction of new 
manholes in various places 
under Sewerage section -1-
ZONE-1-Sewerage Work

Sewerage 
Division, KWA, 
Trivandrum

State Plan

Work ongoing

57

State Plan-2023 -2024 - NGT - 
Rectification of breakage line 
towards Pattoor Pump House 
from narrow lane between 
Indian Veneer Company and 
canal(Amayizhanjan thodu) 
near Pattoor junction-under 
Sewerage section no II, 
Kuriathy-Sewerage Work

Sewerage 
Division, KWA, 
Trivandrum

State Plan

Work ongoing

1

State plan - 2025-26- 
Manhole construction - 
reconstruction of all old 
dilapidated brick manholes 
with RCC and raising of 
manholes covers in the areas 
under sewerage section, 
Sasthamangalam.

Sewerage 
Division, KWA, 
Trivandrum

State Plan

TS Issued

2

State plan - 2025-26- 
Providing and laying SW 
Sewer line at Mannammoola, 
Edakulam Surya Garden area - 
sewerage wor

Sewerage 
Division, KWA, 
Trivandrum

State Plan

AS Received

3

State plan - 2025-26- Tagore 
Garden - Replacing of old 
and damaged SW Lines with 
new higher sized sewer lines 
in Medical college, Tagore 
Garden towards 
Thamarabhagam.

Sewerage 
Division, KWA, 
Trivandrum

State Plan

AS Received

4

State plan - 2025-26- 
Replacing of old, under sized 
and damaged see lines with 
New SW line from Ration 
shop near Kattachal 
Bhagavathy Temple towards 
Bhagavathy Lane

Sewerage 
Division, KWA, 
Trivandrum

State Plan

AS Received

STATE PLAN 2025-26



5

State plan - 2025-26- 
Replacing of old, under sized 
and damaged sewer line with 
new SW Sewer line near Asif 
Biriyani Hotel at 
Kesavadasapuram - Ulloor 
Road.

Sewerage 
Division, KWA, 
Trivandrum

State Plan

AS Received

6

State plan - 2025-26- 
Providing and laying SW 
sewer line near Sabarigiri 
School and varies places in 
Kuravankonam Ward.

Sewerage 
Division, KWA, 
Trivandrum

State Plan

AS Received

7

State plan - 2025-26- TSS - 
Construction of New well and 
connected work at Pattoor 
Pump House

Sewerage 
Division, KWA, 
Trivandrum

State Plan

AS Received

8

State plan - 2025-26- TSS - 
Construction of new well and 
connected work at 
Kannamoola Pump House.

Sewerage 
Division, KWA, 
Trivandrum

State Plan

AS Received

9

State Plan-2025 - 26 -TSS - 
Construction of new well-and 
connected work at Plamoodu 
pump house-Sewerage Work-
Construction of new well and 
allied structures-General 
Civil Work

Sewerage 
Division, KWA, 
Trivandrum

State Plan

AS Received

10

State Plan-2025 - 26 - 
Providing and laying new 
sewer line from the existing 
M H at Njaramoodu towards 
Hill top and branch line 
starting from Edapazhinji 
Sastha Nagar-Extension of 
sewer line .-Sewerage Work

Sewerage 
Division, KWA, 
Trivandrum

State Plan

AS Received

11

State Plan-2025 - 26 - TSS - 
C Block - Providing new 
sewer line from Kallumoodu 
Gardens to Pulli lane with 
railway crossing

Sewerage 
Division, KWA, 
Trivandrum

State Plan

AS Received

12

State Plan-2025-2026 - 
Rehabilitation of existing 
sewer main at Kalavihar lane, 
Kunnukuzhyunder Sewerage 
section no: II, Kuriathy

Sewerage 
Division, KWA, 
Trivandrum

State Plan

AS Received



13

State Plan-State Plan-2025 - 
2026 - TSS- Reconstruction 
of old dilapidated brick man 
holes,
construction of new sewerage 
man holes, raising of man 
hole covers &amp; supplying 
CI MH
covers - &amp; Bucket 
Cleaning - Cleaning the sewer 
lines using Bucket type 
cleaning machine
in Nandavanam near DD 
Office to Jagathy junction 
near back side of Karthika 
hotelunder -
Sewerage section no: II

Sewerage 
Division, KWA, 
Trivandrum

State Plan

AS Received

14

State Plan 2025- Laying 
150mm SW line and 
Manholes near Vrindhavan 
Gardens at East fort-under 
sewerage section 1,Kuriyathy.

Sewerage 
Division, KWA, 
Trivandrum

State Plan

AS Received

15

State Plan 2025-26-Increasing 
the capacity of Sewage 
pipeline and reconstructing 
RCC manholes in various 
places of Padanav lane 
PRWA-12,Kuttikadu lane 
KNRA- 11,SPTRA 
108,MSNRA-52,PRAW 1-
4,TPSRA103-108 at 
Manacaud Ward &KB 
Pandaram lane under 
sewerage section 1,Kuriyathy

Sewerage 
Division, KWA, 
Trivandrum

State Plan

AS Received

16

State Plan-2025-26-Relaying 
old Sewer lines and re 
construction of Old
dilapidated manholes at 
Chettikulangara NSS 
Karayogam Line. And
cleaning sewer lines at 
Chalai, Sreevaraham and Fort 
areas.

Sewerage 
Division, KWA, 
Trivandrum

State Plan

AS Received

Sl No. Name of Work Implementing 
office Source of fund Time line Status

AMRUT



1

AMRUT 2.0 - T S S -
Providing and laying 250 mm 
SW Sewer line at 
Kanjirampara East Residence 
Association (KERA), (MH 1-
MH15) under Sewerage 
section Sasthamangalam.

Sewerage 
Division, KWA, 

Trivandrum

AMRUT

Completed

2

AMRUT 2.0 - T S S -
Providing and laying 250 mm 
SW Sewer line at 
Kanjirampara East Residence 
Association (KERA), (MH16-
MH 30) under Sewerage 
section Sasthamangalam.

Sewerage 
Division, KWA, 

Trivandrum

AMRUT

Completed

3

AMRUT 2.0 - T S S -
Providing and laying 200 mm 
SW Sewer line at Harismrithy 
lane, Kanjirampara East 
Residents Association, 
Kanjirampara, under 
Sewerage section 
Sasthamangalam.

Sewerage 
Division, KWA, 

Trivandrum

AMRUT

Completed

4

AMRUT 2.0 - T S S -
Providingand laying 200 mm 
SW Sewer line at Parayil 
lane, Kanjirampara East 
Residents Association, 
Kanjirampara, under 
Sewerage section 
Sasthamangalam.

Sewerage 
Division, KWA, 

Trivandrum

AMRUT

Completed

5

AMRUT 2.0 - T S S -
Providing and laying 200 mm 
sw sewer line towards 
SOUBHAGYA NAGAR and 
KALATHIL LANE, Medical 
college ward, under Sewerage 
Section, Sasthamangalam

Sewerage 
Division, KWA, 

Trivandrum

AMRUT

Completed

6

AMRUT 2.0 - T S S -
Corporation of 
Thiruvananthapuram- 
Providing and laying 200mm 
SW Sewer line at Devi Nagar, 
"T" lane Edakulam, at 
Peroorkada ward under 
Sewerage section 
Sasthamangalam.

Sewerage 
Division, KWA, 

Trivandrum

AMRUT

Completed

7

AMRUT 2.0 - T S S -
Providing and laying 200 mm 
SW sewer line from house 
MGRA 97 to 114 at Maharaja 
gardens, Kowdiar ward - 
under Sewerage Section, 
Sasthamangalam.

Sewerage 
Division, KWA, 

Trivandrum

AMRUT

Completed



8

AMRUT 2.0 - T S S -
Providing and laying 300 & 
250mm SW sewer line from 
Kalakoumudi road Towards 
Koyikkal lane in the side of 
pond - under Sewerage 
Section, Sasthamangalam.

Sewerage 
Division, KWA, 

Trivandrum

AMRUT

Completed

9

AMRUT 2.0 - T S S -
Providing and laying 200mm 
SW Sewer line at KK lane at 
Murinjapalam, under 
Sewerage Section, 
Sasthamangalam.

Sewerage 
Division, KWA, 

Trivandrum

AMRUT

Completed

10

AMRUT 2.0 - T S S -
Providing and laying 200 mm 
SW sewer line at Chithira 
lane Towards Kochar road 
Maruthankuzhy under 
sewerage section, 
Sasthamangalam.

Sewerage 
Division, KWA, 

Trivandrum

AMRUT

Completed

11

AMRUT 2.0 - Providing and 
laying 200 mm SW sewer line 
from house no MGRA 135 
towards TKD Road 
Marapalam under Sewerage 
section Sasthamangalam.

Sewerage 
Division, KWA, 

Trivandrum

AMRUT

Completed

12

AMRUT 2.0 - Providing and 
laying 200 mm SW sewer line 
in Panchami Garden H no. 
PGRA 1 to PGRA 35 in 
Jagathy ward, under sewerage 
section Sasthamangalam

Sewerage 
Division, KWA, 

Trivandrum

AMRUT

Completed

13

AMRUT 2.0 - SD - Providing 
and laying 300mm & 200 mm 
SW Sewer line at Arapura, 
Vattiyoorkavu, under 
Sewerage Section, 
Sasthamangalam, Reach 1

Sewerage 
Division, KWA, 

Trivandrum

AMRUT

Completed

14

AMRUT 2.0 - Providing and 
laying 200 mm s w sewer line 
near BSNL office 
Chalakuzhy, Medical College 
and branch lane at SCT Nagar 
from SCTNRA-231 to PLRA-
151 - under Sewerage section 
Sasthamangalam

Sewerage 
Division, KWA, 

Trivandrum

AMRUT

Completed

15

SD - Providing and layin g 
300mm & 200 mm S W 
Sewer line at Arapura, 
Vattiyoorkavu, under 
Sewerage Section, 
Sasthamangalam, Reach 2

Sewerage 
Division, KWA, 

Trivandrum

AMRUT

Completed



16

AMRUT 2.0 - TSS- 2022-23- 
Laying 150 mm dia SW sewer 
line towards Padayani Garden 
Assosiation lane 17 (PRA 153 
to PRA 158) & Lane 06 (PRA 
29 to PRA 32) and laying 
PVC sewer line towards 
Punartham Garden Lane 11 
(87 to 96) & Lane 8 Bin 
Padayani road in 
Maruthamkuzhy

Sewerage 
Division, KWA, 

Trivandrum

AMRUT

Completed

17
Upgradation of sewer line 
from Decent Mukku jn to 
Pumphouse road

Sewerage 
Division, KWA, 

Trivandrum
AMRUT

Ongoing

18

Upgradation of sewer lines 
from Mudavanmughal jn 
(near RC Church) to Decent 
Mukku jn

Sewerage 
Division, KWA, 

Trivandrum

AMRUT

Ongoing

19

Upgradation of existing sewer 
line from Kunnunbanglow to 
Mudavanmughal jn(near RC 
Church)

Sewerage 
Division, KWA, 

Trivandrum

AMRUT

Nonstarter

20

Rehabilitation and 
upgradation of sewerage main 
from NC Hospital junction to 
Kannettumuuku junction

Sewerage 
Division, KWA, 

Trivandrum

AMRUT

Ongoing

21

Reconstruction of old 
dilapidated brick man holes, 
construction of new sewerage 
man holes, raising of man 
hole covers & supplying CI 
MH covers in Pottakuzhy - 
Mulavana road stretch

Sewerage 
Division, KWA, 

Trivandrum

AMRUT

Ongoing

22

AMRUT 2.0-Supply, Erecting 
and Commissioning of 
various pump sets, other 
necessary Equipments for 107 
MLD Sewerage Treatment 
Plant at Muttathara

Sewerage 
Division, KWA, 

Trivandrum

AMRUT

Nonstarter

23

AMRUT 2.0--Reconstruction 
of old dilapidated brick and 
RCC manholes with RCC and 
raising man hole covers in to 
road level and replacing RCC 
cover slab in to CI cover 
under Sansthamangalam 
Section

Sewerage 
Division, KWA, 

Trivandrum

AMRUT

Ongoing



24

AMRUT 2.0 - Raising of 
manhole at Vivekanda Nagar, 
Sastha Nagar, Chadiyara 
Poojappura area in connection 
with commissioning of 
Jagathy Koottamvila scheme 
and laying new sewer branch 
line towards Sastha nagar 
SRA 144A to 144B.

Sewerage 
Division, KWA, 

Trivandrum

AMRUT

Nonstarter

25

AMRUT2 -Replacing and 
upgrading of old and 
damaged sewer line at 
Jagathy CS road

Sewerage 
Division, KWA, 

Trivandrum

AMRUT

Ongoing

26

AMRUT 2.0- Replacing and 
upgrading of old and 
damaged sewer line through 
NB Street and NSS 
Karayogam of Jawaher Nager 
in Kowdiar ward

Sewerage 
Division, KWA, 

Trivandrum

AMRUT

Dropped

27
AMRUT 2.0 - Replacing of 
Old and damaged sewer line 
in Kunnukuzhi R C Street

Sewerage 
Division, KWA, 

Trivandrum
AMRUT

Nonstarter

28

AMRUT 2.0 -Providing new 
sewer line in Mele veedu 
Madan kovil & Kukiliar lane 
fom house no. KLRA 80 to 
KLRA 125 in Jagathy ward

Sewerage 
Division, KWA, 

Trivandrum

AMRUT

Ongoing

29

AMRUT 2.0--Providing new 
Sewer line in ldavakkadu line 
at Vikramapuram Hill and 
Kalathilpuzha line in 
Kanjirampara

Sewerage 
Division, KWA, 

Trivandrum

AMRUT

Ongoing

30

AMRUT 2.0 -Replacing old 
and damaged sewer line at 
Althara main street and street 
in front of Heera Blue Berry

Sewerage 
Division, KWA, 

Trivandrum

AMRUT

Ongoing

31

AMRUT 2.0 -Providing new 
sewer line near 
Udarasiromani Jhanardhanan 
Pillai road in Vazhuthacadu 
ward

Sewerage 
Division, KWA, 

Trivandrum

AMRUT

Ongoing

32
AMRUT 2.0 - Providing new 
sewer line at Housing Board 
colony in Kuravankonam.

Sewerage 
Division, KWA, 

Trivandrum
AMRUT

Nonstarter

33
AMRUT 2.0 -Providing new 
sewer line at Vinayaka nagar 
towards Arappura area

Sewerage 
Division, KWA, 

Trivandrum
AMRUT

Nonstarter



34

Amrut 2.0 Providing new 
sewer line and replacing and 
upgrading of old and 
damaged sewer line from 
Ambalamukku Vrindavan 
Gardens to Oolampara 
junction for rectifying 
Sewerage overflow in 
Ambalamukku Sreekrishna 
Temple

Sewerage 
Division, KWA, 

Trivandrum

AMRUT

Ongoing

Sl No. Name of Work Implementing 
office Source of fund Time line Status

1

Deposit work - Smart city 
Thiruvananthapuram Ltd - 
Reconstruction / maintenance 
of sewerage system from 
Music college to MN 
Smarakam road (Model 
school junction to Mettukada 
Road ID -PWD -PH-4B - 
142c) due to work carried out 
by smart city

Sewerage 
Division, KWA, 

Trivandrum
DEPO-SCTL

Completed

2

Deposit work - Smart city 
Thiruvananthapuram Ltd - 
Reconstruction/Maintenance 
of Sewerage system from 
Zam - Zam hotel to Palayam 
trafic Ilent near VJT hall ( 
VJT Hall flyover Road - 108) 
due to work carried out by 
Smart city

Sewerage 
Division, KWA, 

Trivandrum
DEPO-SCTL

Completed

3

Deposit work - Smart city 
Thiruvananthapuram Ltd - 
Reconstruction/Maintenance 
of Sewerage system from fly 
over bridge starting in front of 
Women's Hospital Road ID-
120 & From Thampannoor 
Police station to Aristo Jn 
Road ID-140 due to work 
carried out by Smart city

Sewerage 
Division, KWA, 

Trivandrum
DEPO-SCTL

Completed

4

Smart city 
Thiruvananthapuram Ltd - 
Reconstruction / Maintenance 
of Sewerage system from 
Govt. Arts college to Music 
college Road ID - 121 (part-
1) Norka - Gandhi Bhavan 
road

Sewerage 
Division, KWA, 

Trivandrum
DEPO-SCTL

Completed

5

Smart city 
Thiruvananthapuram Ltd - 
Reconstruction / Maintenance 
of Sewerage system starting 
from Spencer junction to 
AKG Centre (Gas house 
road) Road ID - 152 due to 
work carried out by Smart city

Sewerage 
Division, KWA, 

Trivandrum
DEPO-SCTL

Completed

SMART CITY



6

Smart city 
Thiruvananthapuram Ltd - 
Reconstruction/Maintenance 
of Sewerage system from 
Norka building Thycadu to 
infront of Arts College (Road 
ID -PWD -PH 4B- 121(Part-2 
portion) due to work carried 
out by Smart city

Sewerage 
Division, KWA, 

Trivandrum
DEPO-SCTL

Completed

7

Smart city 
Thiruvananthapuram Ltd - 
Reconstruction/Maintenance 
of Sewerage system from 
Sree Dharma Shastha 
Temple to Residence No.158 
(Thycadu house-Keezhe 
Thampanoor road) (Road ID - 
117-Part-2 portion) due to 
work carried out by Smart city

Sewerage 
Division, KWA, 

Trivandrum
DEPO-SCTL

Completed

8

Smart city 
Thiruvananthapuram Ltd – 
Reconstruction /Maintenance 
of Sewerage system from 
Sree Dharma Shastha 
Temple to MODEL school JN 
Road (Thycadu house-
Keezhe Thampanoor road) 
(Road ID - 117-Part portion) 
due to work carried out by 
Smart city

Sewerage 
Division, KWA, 

Trivandrum
DEPO-SCTL

Completed

9

T S S-Deposit Work- Smart 
city project- Shifting and 
laying 200 mm SW sewer line 
by replacing 150mm line near 
Vazhuthacaud Junction 
towards MP Appan road 
under Sewerage Section , 
Sasthamangalam. Road ID 
104 Part1

Sewerage 
Division, KWA, 

Trivandrum
DEPO-SCTL

Completed

10

T S S-Deposit Work- Smart 
city project- Shifting and 
laying 250 mm SW sewer line 
by replacing 150mm line 
From Bishop Pereira Hall Jn to 
Nanthavanam Jn. under 
Sewerage Section , 
Sasthamangalam. (Road ID 24)

Sewerage 
Division, KWA, 

Trivandrum
DEPO-SCTL

Completed

11

TSS- Smart city 
Thiruvananthapuram Ltd - 
Reconstruction / maintenance 
of sewerage system at 
Kalabhavan Mani Road(from 
Panavila jn to Womens 
college jn - Road id - 116) 
due to work carried out by 
Smart City.

Sewerage 
Division, KWA, 

Trivandrum
DEPO-SCTL

Completed



12

TSS- Smart city 
Thiruvananthapuram Ltd - 
Reconstruction / maintenance 
of sewerage system from 
Vandrose Jn to Spencer Jn - 
Road id - 112) due to work 
carried out by Smart City

Sewerage 
Division, KWA, 

Trivandrum
DEPO-SCTL

Completed

13

TSS- Smart city 
Thiruvananthapuram Ltd - 
Reconstruction / maintenance 
of sewerage system from 
Vandrose Jn to contonment 
police station ( Punnan road)- 
Road id - 141) due to work 
carried out by Smart City

Sewerage 
Division, KWA, 

Trivandrum
DEPO-SCTL

Completed

14

TSS - SCTL - Deviation of 
sewer line and reconstruction 
of brick man holes in the 
roads constructing under 
Smart city project roads with 
ID 144 (PWD PH -4B) in 
OVER BRIDGE TO 
UPPIDAMMOODU JN 
Chainage +00 to +731

Sewerage 
Division, KWA, 

Trivandrum
DEPO-SCTL

Completed

15

TSS - SCTL - Deviation of 
sewer line and reconstruction 
of brick man holes in the 
roads constructing under 
Smart city project - Statue - 
General Hospital road - 
ID147 (PWD

Sewerage 
Division, KWA, 

Trivandrum
DEPO-SCTL

Completed

16

TSS - SCTL - Deviation of 
sewer line and reconstruction 
of brick man holes in the 
roads constructing under 
Smart city project roads with 
ID 148 in Ayurveda college 
to Chettikulangara under 
Sewerage Section I, Kuriathy

Sewerage 
Division, KWA, 

Trivandrum
DEPO-SCTL

Completed

17

TSS - SCTL - Providing 
sewer main and rider - 
reconstruction of brick man 
holes in the roads 
constructing under Smart city 
project along West nada - 
Azhikkotta road (ID - 136)

Sewerage 
Division, KWA, 

Trivandrum
DEPO-SCTL

Completed

18

TSS - SCTL - Deviation of 
sewer line and reconstruction 
of brick man holes in the 
roads constructing under 
Smart city project road with 
ID 91 - Mathrubhumi road 
chainage 0.00 to 255.00 
under Sewerage Section I, 
Kuriathy

Sewerage 
Division, KWA, 

Trivandrum
DEPO-SCTL

Completed



19

TSS - SCTL - Deviation of 
sewer line and reconstruction 
of brick man holes in the 
roads constructing under 
Smart city project roads with 
ID 146 (PWD PH - 4B) in 
Ayurveda college to Old GPO 
Kunnumpuram under 
Sewerage Section I, Kuriathy

Sewerage 
Division, KWA, 

Trivandrum
DEPO-SCTL

Completed

20

TSS - SCTL - Providing 
sewer main and rider - 
reconstruction of brick 
manholes in Court Jn. - 
General Hospital road 
constructing under Smart city 
project (ID - 149) Chainage 
705m

Sewerage 
Division, KWA, 

Trivandrum
DEPO-SCTL

Completed

21

TSS - SCTL - Rehabilitation 
of sewer line , providing rider 
main and construction of man 
holes in Padmavilasom road 
constructing under Smart city 
project, ID - 132

Sewerage 
Division, KWA, 

Trivandrum
DEPO-SCTL

Completed

22

Reconstruction of old 
dilapidated brick manholes 
with R C C and Raising of 
manhole covers in Ganapathy 
kovil road, Vazhuthacadu 
ward (ID 111) 

Sewerage 
Division, KWA, 

Trivandrum
DEPO-SCTL

Completed

23

DEPOSIT- SMART CITY-
Providing and laying 160mm 
PVC rider main at 
Vazhuthcaud towards MP 
Appan road Road ID 104 part 
1(Sl. No. 10)

Sewerage 
Division, KWA, 

Trivandrum
DEPO-SCTL

Completed

24

Construction of manholes and 
reconstruction of brick 
manholes and steining raising 
at Bakery junction Valsala 
Nursing home road

Sewerage 
Division, KWA, 

Trivandrum
DEPO-SCTL

Completed

25

DEPOSIT-Smart City - 
Rehabilitation of existing 150 
mm SW sewer main with 300 
mm SW PIPE from Sivanagar 
to Pump house road across 
Killipalam Attakulangara

Sewerage 
Division, KWA, 

Trivandrum
DEPO-SCTL

Completed



26

Rectification of damages 
caused sewer lines by Smart 
city contractor Road ID-149:--
Bucket cleaning of sewer 
lines blocked during smart 
city road constructions at 
Vanchiyoor General Hospital- 
Stretch 1: Vanchiyoor to 
Mathrubhumi road

Sewerage 
Division, KWA, 

Trivandrum
DEPO-SCTL

Completed

1

LAC-ADS-
Thiruvananthapuram 
Constituency - Project 19284-
TSS-PROVIDING NEW 
SEWER LINE BESIDE 
EAST FORT- 
ATTAKULANGARA ROAD 
NEAR ATTAKULANGARA 
JUNCTION-Sewerage Work

Sewerage 
Division, KWA, 

Trivandrum
MLA-ADS

Ongoing

2

LAC-ADS-Project No. 19398 
- Thiruvananthapuram 
Constituency- -
Reconstructing RCC 
manholes and relaying 
sewage pipe line at Meppalli 
gardens and chempakassery 
thannimoodu lane in 
palkulangara ward-Sewerage 
Work

Sewerage 
Division, KWA, 

Trivandrum
MLA-ADS

Ongoing

3

LAC-ADS-2024-25- 
Sewerage section 
Sasthamangalam--Providing 
new Sewer line at Pottakuzhi 
junction near Kairali hotel-
Sewerage Work

Sewerage 
Division, KWA, 

Trivandrum
MLA-ADS

Completed

4

LAC-ADS-Vattiyoorkavu - 
Rehabilitation of sewer lines-
T S S- Rehabilitation of old 
and damaged sewer line in 
Kowdiar SS Kovil C Lane 
and E Lane -Sewerage Work

Sewerage 
Division, KWA, 

Trivandrum
MLA-ADS

Tender temporarily 
Cancelled 

5

LAC-ADS-Rehabilitation of 
sewer line-Rehabilitation of 
existing damaged sewer pipe 
line at Nandavanam in 
Valiyasala ward-Sewerage 
Work

Sewerage 
Division, KWA, 

Trivandrum
MLA-ADS

Submitted for 
Revised AS

6

 LAC-ADS-Laying new 
sewerage line -Mosque lane 
Sreemoolam lane at 
Thampanoor ward-Sewerage 
Work

Sewerage 
Division, KWA, 

Trivandrum
MLA-ADS

Retendered

MLA- ADS



RIVER- MAMOM RIVER- AYIROOR RIVER- VAMANAPURAM

 Amaravila Aruvippuram Aruvikkara  Moonnattumukku Mamom Ayiroor Vamanapuram

1 Temperature, 0°C 29 28 28 30 29.7 29.5 29.1

2 Dissolved Oxygen, mg/l 7.1 6.6 7.2 1.9 7.4 7 7.3

3 pH 6.8 6.5 6.7 7 7 6.7 7.2

4 Conductivity, µmhos/cm 160 84 78 525 165 235 114

5 BOD, mg/l 1 (BDL) 1 (BDL) 1.8 4.9 1 (BDL) 1.1 1 (BDL)

6 Nitrate-N, mg/l 0.3 (BDL) 0.3 (BDL) 0.3 (BDL) 1.1 0.3 (BDL) 0.3 (BDL) 0.3 (BDL)

7 Turbidity, NTU 1 (BDL) 1 (BDL) 1.1 3.2 1 (BDL) 1.1 1 (BDL)

8 Phenolphthalein Alkalinity, mg/l 5 (BDL) 5 (BDL) 5 (BDL) 5 (BDL) 5 (BDL) 5 (BDL) 5 (BDL)

9 Total Alkalinity, mg/l 32 32 16 (BDL) 52 28 28 28

10 Chloride, mg/l 28 20 13 132 24 48 24

11 COD, mg/l 5 (BDL) 5 (BDL) 5 (BDL) 52 5 (BDL) 5 (BDL) 5 (BDL)

12 TKN, mg/l 1.5 (BDL) 1.5 (BDL) 1.5 (BDL) 7.2 1.5 (BDL) 1.5 (BDL) 1.5 (BDL)

13 Ammoniacal-N, mg/l 0.4 (BDL) 0.4 (BDL) 0.4 (BDL) 0.4 (BDL) 0.4 (BDL) 0.4 (BDL) 0.4 (BDL)

14 Hardness as CaCO3, mg/l 40 32 12 92 32 16 28

15 Calcium as CaCO3, mg/l 36 20 10 52 20 12 16

16 Magnesium as CaCO3, mg/l 4 (BDL) 12 4 (BDL) 40 12 4 (BDL) 12

17 Sulphate, mg/l 5 (BDL) 5 (BDL) 5 (BDL) 22 5 (BDL) 5 (BDL) 5 (BDL)

18 Calcium (Ca2+), mg/l 14.4 8.0 4.0 20.8 8.0 4.8 6.4

19 Magnesium (Mg2+), mg/l 1.0 2.9 0.5 10 3 1.0 2.9

20 Sodium, mg/l 16.4 10.7 7.5 74 13 30.4 13.5

21 Total Dissolved Solids, mg/l 92.8 75 43 314 92 136 77

22 Total Fixed Solids, mg/l 37 28 25 155 43 84 35

23 Total Suspended Solids, mg/l 12 10 (BDL) 12 77 15 20 14

24 Phosphate, mg/l 0.2 (BDL) 0.2 (BDL) 0.2 (BDL) 0.2 (BDL) 0.2 (BDL) 0.2 (BDL) 0.2 (BDL)

25 Boron, mg/l 0.5 (BDL) 0.5 (BDL) 0.5 (BDL) 0.5 (BDL) 0.5 (BDL) 0.5 (BDL) 0.5 (BDL)

26 Potassium, mg/l 5.8 5.6 3.4 18.8 6.4 20.2 6.3

27 Fluoride, mg/l 0.2 (BDL) 0.2 (BDL) 0.2 (BDL) 0.2 (BDL) 0.2 (BDL) 0.2 (BDL) 0.2 (BDL)

28 Total Coliform, MPN/100 ml 2700 2400 1700 6300 2100 2500 920

29 Fecal Coliform, MPN/100 ml 1400 1300 1300 2400 1300 1400 360

30 Fecal Streptococcus, MPN/100 ml 1.8(BDL) 1.8 (BDL) 1.8 (BDL) 1.8 (BDL) 1.8 (BDL) 1.8 (BDL) 1.8 (BDL)

31 % SODIUM 42.9 37.3 49.9 58.1 41.3 61.2 44.9

32 SAR 1.13 0.82 0.93 3.35 0.99 3.31 1.11

SL NO PARAMETER

ANALYSIS REPORT OF RIVERS INCLUDED IN THE LIST OF PRS-2022 FOR THE MONTH OF JULY 2025

RIVER-NEYYAR RIVER- KARAMANA







National Mission for Clean Ganga

Format for Submission of Monthly Progress Report by States/UTs
(Hon’ble NGT in the matter of OA No.673/2018 dated 06.12.2019)

RIVER MANIMALA, ALAPPUZHA
S. 
No.

Activity to be monitored  Timeline Submission of progress by 
State/UT-Compliance status

1 Ensure 100% treatment of sewage at least in-situ 
remediation

31.03.2021 NIL

Commencement of setting up of STPs and connecting all 
the drains and other sources of generation of sewage to 
the STPs must be ensured

31.03.2020 Since Large Land holding by 
local residents on the bank, No

2 Timeline for completing all steps of action plans including 
completion of setting up STPs and their Commissioning

22.01.2020 Such issues arises, no need of 
steps since

5 Chief Secretaries may set up appropriate monitoring 
mechanism at state level

 Specifying accountability of nodal authorities not 
below the Secretary level

 Chief Secretaries may have an accountable person 
attached in their office for this purpose

22.01.2020
No industry/commercial activity

 Monitoring at State level must take place 22.01.2020 NIL
6 Progress report may be furnished by the State/UTs to

 Secretary, Ministry of Jal Shakti
 Member Secretary, CPCB

22.01.2020 
Fortnightlyco
mmencing

NIL

6.
1

Progress Report may be comprised of details along with 
completion timelines on:

21.12.2019

Drains contributing to river 



(I) Identification of polluting sources including drains 
contributing to river pollution and action as per NGT 
order on in-situ treatment.

(II) Status of STPs, I&D and sewerage networks Details of 
Existing Infrastructure, Gap Analysis, Proposed along 
with completion timeline

(III) Status of CETPs
 Details of Existing CETP and ETP Infrastructure, Gap 
Analysis, Proposed along with completion timeline, 
No. of industries and complying  status

(iv)Status of Solid Waste Management & Details of 
Processing Facilities
  Details of Existing Infrastructure, Gap Analysis,   

Proposed along with completion timeline

(v) Latest water quality of polluted river, its tributaries, 
drains with flow details and ground water quality in 
the catchment of polluted river;

(vi)Preventing dumping of waste and scientific waste 
management including bio-medical waste, plastic 
waste and decentralizing waste processing, including 
waste generated from hotels, Ashrams, etc.

2020-2021

2019-2020

2020-2021

2020-2021

pollution were identified.The 
drains are seasonal and water 
quality is above the require 
limit,no in situ.

Proposal for setting up an FSTP 
by Chengannur municipality is 
initiated.

Since the area does not contain 
any industry no requirement of 
any CETP,this action.
Plan revised.
The adjoining local bodies are in 
the stage of developing and 
establishing adequate solid 
waste  management facilities 
also the solid waste during 
issues were not identified in the 
stretch during field visit held 
during past 1year.
Water quality analysis result of 
the stretch up to DECEMBER 
2023 is enclosed. 
Awareness campaigns initiated.

No groundwater pollution is 
noted in the area action yet to 



(vii)Ground water regulation

(viii) Adopting good irrigation practices

(ix) Protection and management of food plain Zones (FPZ)

(x) Rain water harvesting

(xi)Maintaining minimum Environmental flow of river 

(xii) Plantation on both sides of the river 

(xiii)Setting up biodiversity parks on flood plains by 
removing encroachment

be initiated.

Action will be initiated.

Action will be initiated.

Action will be initiated.

Action will be initiated.

Action will be initiated.

Action will be initiated.

ACTION PLAN FOR RIVER PAMBA, KERALA

No.

(as per 
Action 
Plan)

Activity Implementing agency Time line

Progress in 
the month 

of May 
2025

Progress in 
the month 

of June 
2025

Progress in 
the month 

of July 2025

% works 
completed

Details of 
works 

remaining

A(a) Monitorng of river water 
quality

Kerala State 
Pollution Control 
Board

Continuing 
project

100% NIL

A(b) Rendering Plant at 
Eraviperoor or Thiruvalla

Eraviperoor/ 
Thiruvalla local 
body

31.03.2021 0% Work to 
be 
initiated

C(ii) Fencing of bridges, desilting, Irrigation 31.03.2021 0% Work to 



dredging and protection 
works, surveillance cameras 
at vantage points

department be 
initiated

C Preventing illegal discharge of 
septage and other waste 
water into the river. 
Formation of River Protection 
Group

Panchayath, Police , 
KSPCB

31.05.2020. 0% Work 
pending 
due to 
COVID
pandemic

C Greenery development 
Plantation on both sides of 
the river, setting up 
biodiversity parks in flood 
plains and removing 
encroachment

Irrigation 
department in 
association with 
panchayath

31.03.2021 0% Yet to be 
intiated

C(b)(ii) Green Protocol 
implementation in all offices, 
institution & public functions

Kalloopara, 
Eraviperoor, 
Puramattom, 
Kaviyoor, Peringara, 
Kuttoorpanchayaths

31.03.2020 100% 0

D(a) Issues relating to E-flow, 
maintaining minimum 
environmental flow of river 
(by having watershed 
management provisions)

Irrigation 
department, 
Hydrographic 
survey department

31.03.2021 Work to 
be 
initiated

C(ii) Establishment of 
decentralized solid waste 
treatment facilities

Kalloopara, 
Eraviperoor, 
Puramattom, 
Kaviyoor, Peringara, 
Kuttoorpanchayaths

31.12.2020 100% 0

C Installing household & 
community level solid and 
domestic sewage waste 
management

Kalloopara, 
Eraviperoor, 
Puramattom, 
Kaviyoor, Peringara, 
Kuttoorpanchayaths

31.12.2020 NA NA



C Door to door collection of 
solid waste & Material 
Collection Facilities (MCF) & 
Resource Revcovery Facilities 
(RRF)

Kalloopara, 
Eraviperoor, 
Puramattom, 
Kaviyoor, Peringara, 
Kuttoorpanchayaths

31.12.2020 NA NA

   ACTION BY GROUND WATER DEPARTMENT

Sl. 
No

Ref para item nos as 
per NGT Order 
no.673/2018 dated 
20.09.2018

Activity Timeline Progress 
in the 
month 
of May 
2025

Progress 
in the 

month of 
June 2025

Progress 
in the 

month of 
July 2025

% works 
completed

Details of 
works 
remaining

1 B(i) Ground Water resources and regulation 
of ground water extraction by industries 
particularly in over exploited as critical 
zones/blocks

31.03.2021

2 B(ii) Ground water recharging / rain water 
harvesting in Govt offices

31.03.2021

3 NGT order in O.A 
no.496/2016 

NGT order in O.A no.496/2016 
Identification of illegal bore wells in the 

31.03.2021



Identification of 
illegal bore wells in 
the catchment area.

catchment area.



ANALYSIS REPORT OF DRAINS OF MANIMALA BETWEEN KALLOOPARA AND 
THONDRA
JULY - 2025

SI 
NO

BOTTLE 
NO. Name of Drains PH BOD TC FC

1 TK1 Panayampalathodu 7.3 0.55 7000 2400

2 TK2 PadathupalamThodu 7.1 0.15 5600 4400

3 TK3 Thottappuzha 6.9 0.05 5400 2000

4 TK4 Kuttapuzha under Kattodubridge 7.2 0.05 3800 2100

5 TK5 Kadavumbara 7.2 0.15 2800 800

6 TK6 Drain under Varappalam Bridge NIL NIL NIL NIL

7 TK7 Drain under kallupalam Bridge 7.4 1.35 7400 2400

8 TK8 Komalamthodu 7.6 0.15 6000 2200

9 TK9 Vennikulam Valiyathodu 7.5 0.15 5800 2600

10 TK10 Paduthodu 7.7 0.15 5200 2400

11 TK11 Mallappally Valiyathodu
7.6 5.55 10000 6600



National Mission for Clean Ganga

Format for Submission of Monthly Progress Report by States/UTs
(Hon’ble NGT in the matter of OA No.673/2018 dated 06.12.2019)

RIVER PAMBA, PATHANAMTHITTA JULY 2025
S. 
No.

Activity to be monitored  Timeline Submission of progress by State/UT-
Compliance status

1 Ensure 100% treatment of sewage at least in-situ 
remediation

31.03.202
5

Projects for to be taken

Commencement of setting up of STPs and connecting all 
the drains and other sources of generation of sewage to 
the STPs must be ensured

,, ,,

2 Timeline for completing all steps of action plans including 
completion of setting up STPs and their Commissioning

,, ,,

5 Chief Secretaries may set up appropriate monitoring 
mechanism at state level

 Specifying accountability of nodal authorities not 
below the Secretary level

 Chief Secretaries may have an accountable person 
attached in their office for this purpose

NA -

 Monitoring at State level must take place NA -
6 Progress report may be furnished by the State/UTs to

 Secretary, Ministry of Jal Shakti
 Member Secretary, CPCB

NA -

6. Progress Report may be comprised of details along with 



1 completion timelines on:
(I) Identification of polluting sources including drains 

contributing to river pollution and action as per NGT 
order on in-situ treatment.

(II) Status of STPs, I&D and sewerage networks Details of 
Existing Infrastructure, Gap Analysis, Proposed along 
with completion timeline

(III) Status of CETPs
 Details of Existing CETP and ETP Infrastructure, Gap 
Analysis, Proposed along with completion timeline, 
No. of industries and complying  status

(iv)Status of Solid Waste Management & Details of 
Processing Facilities
  Details of Existing Infrastructure, Gap Analysis,   

Proposed along with completion timeline

(v) Latest water quality of polluted river, its tributaries, 
drains with flow details and ground water quality in 
the catchment of polluted river;

(vi)Preventing dumping of waste and scientific waste 
management including bio-medical waste, plastic 
waste and decentralizing waste processing, including 

Presently no STP in the panchayat

Presently no CETP or ETP in the panchayat

Door to door plastic waste collection, Supply of waste 
bins, Construction of compost pits etc.

Not Available 

Biomedical waste disposed through IMAGE , Plastic waste 
collected door to door by Haritha Karma Sena

Yes, Going On



waste generated from hotels, Ashrams, etc.

(vii)Ground water regulation

(viii) Adopting good irrigation practices

(ix) Protection and management of food plain Zones (FPZ)

(x) Rain water harvesting

(xi)Maintaining minimum Environmental flow of river 

(xii) Plantation on both sides of the river 

(xiii)Setting up biodiversity parks on flood plains by 
removing encroachment

-

Yes, Going On

Yes, Going On

ACTION PLAN FOR RIVER PAMBA, KERALA

No.

(as 
per 
Action 
Plan)

Activity Implementing agency Time line

Progress in the 
month of  May 2025

Progress in the 
month of  JUNE  
2025

Progress in the 
month of  JULY 
2025

% works 
completed

Details of 
works 
remaining

A(a) No industries - - No industries



A(a) Monitorng of river 
water quality

Kerala State 
Pollution Control 
Board

Continuing 
project

C(ii) Establishment of de-
centralized solid waste 
treatment facility

MannarPanchayat, 
Kadapra/ 
NiranamPanchayath

31.03.2021 THUMBOORMOOZHI
MODEL AEROBIC
COMPOST 4 UNIT IN
PANCHAYTH&amp;2 
UNIT
IN PRIVATE BUS
STAND

THUMBOORMOOZHI
MODEL AEROBIC
COMPOST 4 UNIT IN
PANCHAYTH&amp;2 
UNIT
IN PRIVATE BUS
STAND

THUMBOORMOOZHI
MODEL AEROBIC
COMPOST 4 UNIT IN
PANCHAYTH&amp;2 
UNIT
IN PRIVATE BUS
STAND

C Establishment of 
Material Collection 
Facility 

MannarPanchayat, 
Kadapra/ 
NiranamPanchayath

31.03.2021 Work in progress Work in progress CIVIL WORK 
COMPLETED

C Resource Recovery 
Facility

MannarPanchayat, 
Kadapra/ 
NiranamPanchayath

31.03.2021 NA NA NA

C Installing household 
and community level 
solid waste 
management units

MannarPanchayat 31.03.2021 - PLASTIC WASTE
COLLECTION

PLASTIC WASTE
COLLECTION

PLASTIC WASTE
COLLECTION

C Door to door 
collection and 
transportation of 
municipal solid waste

MannarPanchayat 31.03.2021 userfee collection 
75.74%

Userfee collection 
74.64%

Userfee collection 
76.15%

23.85%

C Construction of small 
sewage treatment 
plant with screening, 
septic tank and 
disinfection to the 
storm water drain of 

KadapraPanchayat 31.12.2020



Parumala Town 
C Construction of small 

sewage treatment 
plant with screening, 
septic tank and 
disinfection to the 
storm water drain of 
Mannar Town 

MannarPanchayat 31.12.2020 Projects has to be

taken

Projects has to be

taken

Projects has to be

taken

C Construction of 
compound wall with 
fencing

Irrigation 
department

31.03.2021

C Removing light jungle 
and muddies from river 
courses

Irrigation 
department

31.03.2021

C Electrical-Light 
arrangements and 
Surveillance cameras

Irrigation 
department

31.03.2021

C Regualtingactivites in 
flood plain zone, 
protection and 
management of flood 
plain zone

Irrigation 
department

31.03.2021

Greenery 
developmentPlantation 
plan. Plantation on 
both sides of the river, 
setting up biodiversity 
parks on flood plains 
by removing 
encroachment

Irrigation 
department

31.03.2021

C (b) 
(ii)

Green Protocol 
implementation in all 

Mannar, Kadapra/ 
NiranamPanchayat

31.05.2020 100% 100% 100%



Offices institution & 
Public function

D(a) Issues relating to E-
flow, maintaining 
minimum 
environmental flow of 
river (by having 
watershed 
management 
provisions)

Irrigation 
department

30.11.2020

D (b) Irrigation practices Irrigation 
department

30.04.2020

E Awareness 
programmes for 
sections of public

Kerala State 
Pollution Control 
Board

31.05.2020

C Management of 
municipal, plastic, 
hazardous, biomedical 
and electrical waste

LSGD 31.03.2021 PLASTIC COLLECTED 
BY 
HARITHAKARMASENA

PLASTIC COLLECTED 
BY 
HARITHAKARMASENA

PLASTIC COLLECTED 
BY 
HARITHAKARMASENA

   ACTION BY GROUND WATER DEPARTMENT

Sl. 
No.

Ref para item nos as 
per NGT Order 
no.673/2018 dated 
20.09.2018

Activity Progress in 
the month 
of  May 
2025

Progress in 
the month of  
JUNE 2025

Progress in 
the month 
of  JULY 
2025

% works 
completed

Details of 
works 
remainin
g

1 B(i) Ground Water resources and regulation of ground 
water extraction by industries particularly in over 
exploited as critical zones/blocks



2 B(ii) Ground water recharging / rain water harvesting

3 B(iii) Periodic ground waste quality assessment and 
remedial actions in case of contaminated ground 
water tube wells/bore wells or hand pumps

4 B(iv) For regulating use of ground water for irrigation 
purpose, adopting good irrigation practices



Analysis Result of Drains Joining to Mannar-Thakazhi Stretch of Pamba River (JULY-2025)

Sl.N
o

Name of Drain

Parameters

pH
Electrical 

Conductivity(µS/cm) BOD(mg/l) TC(Nos/100ml) FC

Months MAY JUNE JULY MAY JUNE JULY MAY JUNE JULY MAY JUNE JULY MAY JUNE JULY

1 Parumala Drain NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL

2
MannarTown

Drain NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL

3 Kuriyathkadavu
Thodu

7.1 7.7 7.2 71.28 29.06 129.9 1.65 0.672 3.5 1000 1000 400 600 600 200

4 KaruvelilThodu 7.6 7.5 7.4 45.2 32.67 111.7 1.92 3.552 1.35 3600 1200 2200 1600 200 200
5 Nochithodu 7.5 7.4 6.9 48.96 29.98 116.7 1.344 0.864 0.25 3400 800 4800 1200 300 2400

6 Pattaparambil
Thodu 7.53 7.3 7 59.12 29.17 52.2 2.688 0.576 1.15 2200 1400 1600 1200 700 600

7 Kappiyarissery
Thodu 7.41 7.2 6.8 53.5 37.06 66.81 1.824 1.632 2.45 1500 800 9400 800 600 600

8 Kombankery 
Thodu

7.5 7.1 7.1 49.38 30.49 69.42 2.592 0.576 1.85 1000 800 2600 500 700 800

9 Perackalthodu 7.63 7.2 7.2 62.27 34.38 54.82 3.648 2.496 0.85 2300 800 1800 1600 600 400
10 Erathodu 7.41 7.3 7.1 50.5 34.87 48.44 0.96 2.496 0.85 800 400 400 200 300 200
11 Kolarayaru 7.22 7. 2 7 48.96 27.76 45.62 1.152 0.672 1.05 1000 1000 400 300 100 200



National Mission for Clean Ganga 

Format for Submission of Monthly Progress Report by States/UTs 
(Hon’ble NGT in the matter of OA No.673/2018 dated 06.12.2019) 

RIVER PERIYAR. ERNAKULAM 
S. 
No. 

Activity to be monitored Timeline Submission of progress by State/UT-Compliance status 

1 Ensure 100% treatment of sewage at least in-situ remediation   
 Commencement of setting up of STPs and connecting all the drains and other 

sources of generation of sewage to the STPs must be ensured 
  

2 Timeline for completing all steps of action plans including completion of setting up 
STPs and their Commissioning 

  

5 Chief Secretaries may set up appropriate monitoring mechanism at state level 
● Specifying accountability of nodal authorities not below the Secretary 

level 
● Chief Secretaries may have an accountable person attached in their office 

for this purpose 

  

 ● Monitoring at State level must take place   
6 Progress report may be furnished by the State/UTs to 

● Secretary, Ministry of Jal Shakti 
● Member Secretary, CPCB 

  



6.1 Progress Report may be comprised of details along with completion timelines on: 
(I) Identification of polluting sources including drains contributing to river 

pollution and action as per NGT order on in-situ treatment. 
 

(II) Status of STPs, I&D and sewerage networks Details of Existing 
Infrastructure, Gap Analysis, Proposed along with completion timeline 
 

(III) Status of CETPs 
Details of Existing CETP and ETP Infrastructure, Gap Analysis, Proposed 
along with completion timeline, No. of industries and complying  status 

 
(iv)Status of Solid Waste Management & Details of Processing Facilities 

Details of Existing Infrastructure, Gap Analysis,   Proposed along with 
completion timeline 

 
(v) Latest water quality of polluted river, its tributaries, drains with flow details and 

ground water quality in the catchment of polluted river; 
 

(vi)Preventing dumping of waste and scientific waste management including 
bio-medical waste, plastic waste and decentralizing waste processing, 
including waste generated from hotels, Ashrams, etc. 

 
(vii)Ground water regulation 
 
(viii) Adopting good irrigation practices 

 
(ix) Protection and management of food plain Zones (FPZ) 
 
(x) Rain water harvesting 
 
(xi)Maintaining minimum Environmental flow of river 
 
(xii) Plantation on both sides of the river 

 
(xiii)Setting up biodiversity parks on flood plains by removing encroachment 

  



ACTION PLAN FOR RIVER PERIYAR, KERALA 

SHORT TERM MEASURES 

 
 

No. 

(as per 
tion Plan) 

Activity Implementing 
agency 

Timeline Progress in the month 
Of May 2025 

Progress in the month 
Of June  2025 

Progress in the month 
Of July 2025 

% 
works 

complet
ed 

Details of 
works 

remaining 

(b) Augmentation 
and 
Revamping of 
existing STP 
at near 
Adwaitha 
Ashramam 
and to 
increase the 
capacity of 
STP so as to 
treat more 
sewage 
generated in 
the 
municipality 

Aluva 
Municipalit
y 

Dec 
2019 

The entire mechanical machinery of STP 
needs to be replaced. Estimate has been 
reset.. Electrical work, civil work is 
almost complete. The work needs to be 
retendered. Steps are being taken to get 
PCB's consent for STP. 

The committee observed that there has 
been no time-bound progress in the 
renovation of the STP at 
Advaitashram. As part of the 
renovation, the entire mechanical 
machinery of the STP needs to be 
replaced. The estimate has been recast 
accordingly. The electrical and civil 
works are almost complete. The 
mechanical work has been re-tendered 
and the work order has been issued. 
The work will commence 
immediately. Steps are being taken to 
obtain the PCB (Pollution Control 
Board) consent for the STP. The 
committee instructed that all these 
tasks should be completed at the 
earliest. 

The committee observed that there has 
been no time-bound progress in the 
renovation of the STP at Advaitashram. 
As part of the renovation, the entire 
mechanical machinery of the STP needs 
to be replaced. The estimate has been 
recast accordingly. The electrical and 
civil works are almost complete. The 
mechanical work has been re-tendered 
and the work order has been issued. The 
work will commence immediately. Steps 
are being taken to obtain the PCB 
(Pollution Control Board) consent for the 
STP. The committee instructed that all 
these tasks should be completed at the 
earliest. 

  

(b) Augmentation 
and 
Revamping of 
existing STP 
at Aluva 

Aluva 
Municipalit
y 

2021 PMSSY has received administrative 
approval of Rs 48 crore for the 
reconstruction of Aluva General Market 
and DPR has been prepared. The 
reconstruction of the market also includes 
a high-capacity ETP. Since the 

PMSSY has received administrative 
approval of Rs 48 crore for the 
reconstruction of Aluva General 
Market and DPR has been prepared. 
The reconstruction of the market also 
includes a high-capacity ETP. Since 

PMSSY has received administrative 
approval of Rs 48 crore for the 
reconstruction of Aluva General Market 
and DPR has been prepared. The 
reconstruction of the market also includes 
a high-capacity ETP. Since the 

  



Market and to 
increase the 
capacity of 
STP so as to 
treat more 
sewage 
generated in 
the 
municipality 

high-capacity ETP is being established, 
the proposal for a low-capacity ETP 
proposed only for the fish market will be 
discarded. submitted an application for 
Consent to Establish, - for the 
construction work of the market. The 
work will be completed within a year. 

the high-capacity ETP is being 
established, the proposal for a 
low-capacity ETP proposed only for 
the fish market will be discarded. 
submitted an application for Consent 
to Establish, - for the construction 
work of the market. The work will be 
completed within a year.The 
inauguration of the Hi-Tech Market 
was held on June 29. The DPR 
includes STP and ETP. 

. 

high-capacity ETP is being established, 
the proposal for a low-capacity ETP 
proposed only for the fish market will be 
discarded. submitted an application for 
Consent to Establish, - for the 
construction work of the market. The 
work will be completed within a year.The 
inauguration of the Hi-Tech Market was 
held on June 29. The DPR includes STP 
and ETP. 

. 

(b) Discharge of 
sewage from 
township to 
the River 
through drain 
near Periyar 
Hotel shall be 
stopped. 

Aluva 
Municipalit
y 

2020 A special squad has been formed for 
inspection. The outlets coming into the 
streams and Periyar are being inspected 
and fines are being collected. 

For inspection purposes, special 
squads have been formed for the 
canals and drains. Inspections have 
been conducted at outlets leading to 
canals and also towards the Periyar 
River, and fines are being imposed. 
The committee suggested that illegal 
discharge points should be identified 
and that the discharge of wastewater 
into public drains must be reduced. It 
was also instructed that a monthly 
report must be submitted every month. 
The SE (Superintending Engineer) 
stated that action should be taken 
against those who repeatedly pay 
fines. 

For inspection purposes, special squads 
have been formed for the canals and 
drains. Inspections have been conducted 
at outlets leading to canals and also 
towards the Periyar River, and fines are 
being imposed. The committee suggested 
that illegal discharge points should be 
identified and that the discharge of 
wastewater into public drains must be 
reduced. It was also instructed that a 
monthly report must be submitted every 
month. The SE (Superintending 
Engineer) stated that action should be 
taken against those who repeatedly pay 
fines. 

  

(b) Identification 
of the 
establishment
s/commercial 
complexes/fla
ts/houses/hote

Aluva 
Municipalit
y, KSPCB 

2020 A special squad has been formed for 
inspection. Inspections are being 
conducted at the outlets leading to the 
forests, streams and Periyar and fines are 
being collected. 

For inspection purposes, special 
squads have been formed for the 
canals and drains. Inspections have 
been conducted at outlets leading to 
canals and also towards the Periyar 
River, and fines are being imposed. 

For inspection purposes, special squads 
have been formed for the canals and 
drains. Inspections have been conducted 
at outlets leading to canals and also 
towards the Periyar River, and fines are 
being imposed. The committee suggested 

  



ls etc who is 
discharging 
the sewage to 
the public 
drain and to 
collect fine 
based on 
polluter pay 
principle 

The committee suggested that illegal 
discharge points should be identified 
and that the discharge of wastewater 
into public drains must be reduced. It 
was also instructed that a monthly 
report must be submitted every month. 
The SE (Superintending Engineer) 
stated that action should be taken 
against those who repeatedly pay 
fines. 

that illegal discharge points should be 
identified and that the discharge of 
wastewater into public drains must be 
reduced. It was also instructed that a 
monthly report must be submitted every 
month. The SE (Superintending 
Engineer) stated that action should be 
taken against those who repeatedly pay 
fines. 

(a)(iv) Periodical 
inspection in 
the Industries, 
Flats, hotels 
monitoring of 
STP,ETP 

KSPCB Periodi
cal 

ONGOING ONGOING ONGOING   

(ii) Installation of 
modern 
abattoirs 

Aluva 
Municipalit
y 

March 
2021 

It was reported that the DPR for inviting 
bids for construction and preparation of 
a modern slaughterhouse has been 
approved by the Council on 12.07.2024 
and further steps are being taken. This is 
included in the DPR for the new general 
market. The PCB informed that ICE 
application has to be submitted for the 
construction of the slaughterhouse. 
Since a house is located at a distance of 
7.5 m, approval has not been received 
from the Town Planning Department. 
Approval has to be obtained directly 
from the government in this regard. 

It was reported that approval was 
obtained in the Council meeting held 
on 12.07.2024 to invite an 
Expression of Interest (EOI) for the 
construction of a modern 
slaughterhouse and for the 
preparation of its DPR, and that 
further steps are being taken. This 
has already been included in the 
DPR for the new General Market. 
The Pollution Control Board (PCB) 
has informed that an ICE (Integrated 
Consent to Establish) application 
must be submitted for the 
construction of the slaughterhouse. 
Since a residential building is 
located just 7.5 meters away, 
approval has not been obtained from 

It was reported that approval was 
obtained in the Council meeting held on 
12.07.2024 to invite an Expression of 
Interest (EOI) for the construction of a 
modern slaughterhouse and for the 
preparation of its DPR, and that further 
steps are being taken. This has already 
been included in the DPR for the new 
General Market. The Pollution Control 
Board (PCB) has informed that an ICE 
(Integrated Consent to Establish) 
application must be submitted for the 
construction of the slaughterhouse. 
Since a residential building is located 
just 7.5 meters away, approval has not 
been obtained from the Town Planning 
Department. In this regard, direct 
approval from the government will be 

  



the Town Planning Department. In 
this regard, direct approval from the 
government will be required. 
 

required. 

(b) Procurement 
of sewer 
cleaning 
machines and 
equipment 
maintenance 

Aluva 
Municipalit
y 

March 
2020 

The clearing operations of the drains are 
being carried out every day. JCB, Hitachi 
etc. are being used on an annual contract 
basis. Equipment for clearing the drains 
has been purchased. 

The clearing operations of the drains 
are being carried out every day. JCB, 
Hitachi etc. are being used on an 
annual contract basis. Equipment for 
clearing the drains has been 
purchased. 

The clearing operations of the drains are 
being carried out every day. JCB, Hitachi 
etc. are being used on an annual contract 
basis. Equipment for clearing the drains 
has been purchased. 

1
0
0 

 

Installation of 
cameras at the 
waste dumping 
spots 

Aluva 
Municipalit
y 

2020 As part of monitoring dumping sites 
(places where waste is dumped), 66 
cameras have been installed. All are 
working. Rs. 15 lakh has been allocated 
for installing new cameras. They will be 
installed in this financial year. Details of 
fines, which were collected in 2025 
Illegal Outlet: 60000/- 
Illegal Dumping: 10000/- 
Single use Plastic: Rs.10,000/- 
 

As part of monitoring dumping sites 
(places where waste is dumped), 66 
cameras have been installed. All are 
working. Rs. 15 lakh has been 
allocated for installing new cameras. 
They will be installed in this 
financial year. Details of fines, 
which were collected in 2025 
Illegal Outlet: 60000/- 
Illegal Dumping: 10000/- 
Single use Plastic: Rs.10,000/- 
 

As part of monitoring dumping sites 
(places where waste is dumped), 66 
cameras have been installed. All are 
working. Rs. 15 lakh has been allocated 
for installing new cameras. They will be 
installed in this financial year. Details of 
fines, which were collected in 2025 
Illegal Outlet: 60000/- 
Illegal Dumping: 10000/- 
Single use Plastic: Rs.10,000/- 
 

  

Construction of 
STP and FSTP 

Aluva 
Municipalit
y 

  It has been informed that the 
Water Authority's DPR and 
Sanitation Mission funds are 
available. However, land is 
not available. 

It has been informed that the 
Water Authority's DPR and 
Sanitation Mission funds are 
available. However, land is not 
available. 

  

(b) Construction of 
retaining wall 
with HDPE 
liner at 
Kalamassery 
dumping yard 

Kalamasser
y 
Municipalit
y 

Sept 
2019 

The construction of the dumping 
yard retaining wall has been 
completed. The construction of 
the compound wall has been 
completed. The STP will be 
installed immediately after the 
biomining. The biomining has 

The construction of the 
dumping yard retaining wall 
has been completed. The 
construction of the compound 
wall has been completed. The 
STP will be installed 
immediately after the 

The construction of the dumping 
yard retaining wall has been 
completed. The construction of 
the compound wall has been 
completed. The STP will be 
installed immediately after the 
biomining. The biomining has 

1
0
0
% 

 



in order to 
prevent the 
leachate 
discharge from 
the yard to 
ThoombungalT
hodu 

started, completed 45 % biomining. The biomining has 
started, completed 45 % 

started, completed 45 % 

(ii) Installation of 
plastic 
shredding unit 

Kalamasser
y 
Municipalit
y 

June 
2019 

A plant has been set up and is 
functioning. The scraps are being 
transported by CKCL. 
It was informed that this is being 
transported to the Palakkad 
cement factory. 

A plant has been set up and is 
functioning. The scraps are 
being transported by CKCL. 
It was informed that this is 
being transported to the 
Palakkad cement factory. 

A plant has been set up and is 
functioning. The scraps are being 
transported by CKCL. 
It was informed that this is being 
transported to the Palakkad 
cement factory. 

1
0
0
%  

 

(a)(iv) Constitution of 
squads for night 
surveillance for 
finding the 
unauthorized 
dumping of 
sewage at NAD 
wetlands 
Kalamassery 

Kalamasser
y 
Municipalit
y, Police 
department 

2020 A squad has been formed and is 
constantly monitoring. Those who dump 
waste are being identified using the 
cameras available to the municipality. It is 
not possible to install cameras on NAD 
roads as NAD has control over them. 

A squad has been formed and is 
constantly monitoring. Those who 
dump waste are being identified using 
the cameras available to the 
municipality. It is not possible to 
install cameras on NAD roads as NAD 
has control over them.collaborating 
with the KSWMP project to prepare 
an IEC plan. As part of this, the 
decision to provide drainage and 
awareness classes has been included in 
this year’s plan. 

A squad has been formed and is 
constantly monitoring. Those who dump 
waste are being identified using the 
cameras available to the municipality. It 
is not possible to install cameras on NAD 
roads as NAD has control over 
them.collaborating with the KSWMP 
project to prepare an IEC plan. As part of 
this, the decision to provide drainage and 
awareness classes has been included in 
this year’s plan. 

N
A 

 

(b) Installation of 
common STP 
for 
Kalamassery 
Municipality 
and ETP at 
Municipal 
Market. Obtain 

Kalamasser
y 
Municipalit
y 

Decem
ber 
2019 

The work of renovating the existing ETP in 
the market has not started. The works will 
be completed within 2 months of 
renovating the market and after completing 
the biomining, the STP will be installed at 
the site of the existing dumping yard. The 
proposal for 2 new STPs has been sent to 
the DPC. The work of renovating the 
market is 80% complete. 

The work of renovating the existing 
ETP in the market has not started. The 
works will be completed within 2 
months of renovating the market and 
after completing the biomining, the STP 
will be installed at the site of the 
existing dumping yard. The proposal 
for 2 new STPs has been sent to the 
DPC. The work of renovating the 

The work of renovating the existing ETP 
in the market has not started. The works 
will be completed within 2 months of 
renovating the market and after completing 
the biomining, the STP will be installed at 
the site of the existing dumping yard. The 
proposal for 2 new STPs has been sent to 
the DPC. The work of renovating the 
market is 80% complete.It has been 

N
A 

 



a consent from 
Pollution 
Control Board 

market is 80% complete.It has been 
decided to include the construction of 
the STP as a new project in this year’s 
plan. 

decided to include the construction of the 
STP as a new project in this year’s plan. 

(a)(iv) Monitoring and 
surveillance of 
industries in 
Kalamassery 
Industrial 
Estate in order 
to prevent 
unauthorized 
discharges to 
Muttar River 

KSPCB 2019  
Inspection is underway. Currently, there 
is a possibility of wastewater from the 
market reaching the river. This issue 
can be resolved through the renovation 
of the market. 

The PCB Executive Engineer (EE) also 
informed that a letter was sent to the 
Municipality referring to the low DO 
(Dissolved Oxygen) levels found in the 
water samples collected on June 2 from 
Thumbunkal stream and the Puthalam 
kadavu in the Edamula branch of the 
Periyar River. However, no response 
has been received yet. 

Inspection is underway. Currently, there is 
a possibility of wastewater from the market 
reaching the river. This issue can be 
resolved through the renovation of the 
market. 

The PCB Executive Engineer (EE) also 
informed that a letter was sent to the 
Municipality referring to the low DO 
(Dissolved Oxygen) levels found in the 
water samples collected on June 2 from 
Thumbunkal stream and the Puthalam 
kadavu in the Edamula branch of the 
Periyar River. However, no response has 
been received yet. 

 

  

(ii) Installation of 
modern 
abattoirs 
including 
poultry and 
meat rendering 
plants. 

Kalamasser
y 
Municipalit
y, 
Industries 
Department 
(for land 
allotment) 

2021 There is no progress due to the 
lack of space. 

There is no progress due to 
the lack of space. 

There is no progress due to the 
lack of space. 

N
A 

 

(b) Identification 
of the 
establishments/
commercial 
complexes/flats

Kalamassery 
Municipality 

2020 Fines have been collected as part of the 
dumping waste and discharging sewage. 

Waste dumping fine : 

A fine of Rs. 22,36,940/- has been 
collected so far for dumping waste and 
discharging sewage. 

A fine of Rs. 22,36,940/- has been 
collected so far for dumping waste and 
discharging sewage. 

N
A 

 



/houses/hotels 
etc who is 
discharging the 
sewage to the 
public drain 

February- Rs. 110,000/- 

March - Rs 101,500/- 

Waste dumping fine : 

February- Rs. 110,000/- 

March - Rs 101,500/- 

 

Waste dumping fine : 

February- Rs. 110,000/- 

March - Rs 101,500/- 

 

Installation of 
cameras at the 
waste dumping 
spots 

Kalamassery 
Municipality 

2020 84 cameras have been installed, 2 each in 
42 wards. Work is underway to get 
visuals. internet connection has not been 
received. 

84 cameras have been installed, 2 each 
in 42 wards. Work is underway to get 
visuals. internet connection has not 
been received.It will be resolved 
within 1 month. 

84 cameras have been installed, 2 each in 
42 wards. Work is underway to get 
visuals. internet connection has not been 
received.It will be resolved within 1 
month. 

  

(b) Identification 
of sources of 
sewage 
discharged to 
drain near 
Pathalam 
bridge and 
action to stop 
the discharge 
which reach 
river Periyar 
from hotels, 
labor camps etc 
In case the 
quantity of 
sewage 
generated is 
assessed to be 
more STP need 
to be installed 

Eloor 
Municipalit
y, KSPCB 
(for 
monitoring) 

2020 Inspections are being conducted from time 
to time. Arrangements have been made to 
drain the sewage discharged from 
shopping complexes, shops, etc. into the 
soak pit. The problem has been resolved. 
The sewage from the places where foreign 
workers live near the bridge and from 
catering units has been inspected and 
notices have been issued to 4 institutions 
to construct soak pits. A meeting will be 
called to ensure that the catering units 
have PCB licenses. Action will be taken 
against the hotel institutions that have 
caused sewage to reach the Kuzhikandam 
stream 

Inspections are being conducted from 
time to time. Arrangements have been 
made to drain the sewage discharged 
from shopping complexes, shops, etc. 
into the soak pit. The problem has 
been resolved. 
The sewage from the places where 
foreign workers live near the bridge 
and from catering units has been 
inspected and notices have been issued 
to 4 institutions to construct soak pits. 
A meeting will be called to ensure that 
the catering units have PCB licenses. 
Action will be taken against the hotel 
institutions that have caused sewage to 
reach the Kuzhikandam stream. 
Action is being taken. Cases have 
been filed against establishments 
discharging waste into the river. 
Fine details: 
June - Rs. 35,500/- 
May - Rs. 1,01,000/- 

Inspections are being conducted from 
time to time. Arrangements have been 
made to drain the sewage discharged 
from shopping complexes, shops, etc. 
into the soak pit. The problem has been 
resolved. 
The sewage from the places where 
foreign workers live near the bridge and 
from catering units has been inspected 
and notices have been issued to 4 
institutions to construct soak pits. A 
meeting will be called to ensure that the 
catering units have PCB licenses. Action 
will be taken against the hotel institutions 
that have caused sewage to reach the 
Kuzhikandam stream. 
Action is being taken. Cases have been 
filed against establishments discharging 
waste into the river. 
Fine details: 
June - Rs. 35,500/- 
May - Rs. 1,01,000/- 

  



  
Installation of 
cameras at the 
waste dumping 
spots 

Eloor 
Municipality 

2020 84 cameras have been installed. All are 
working. Fines are being collected 

84 cameras have been installed. All 
are working. Fines are being 
collected.Keltron cameras have been 
installed around the aerobic bin near 
the HIL company where waste was 
dumped, and around the bin near 
Manjummel Arattukadavu. 

84 cameras have been installed. All are 
working. Fines are being 
collected.Keltron cameras have been 
installed around the aerobic bin near the 
HIL company where waste was dumped, 
and around the bin near Manjummel 
Arattukadavu. 

 
 

 

(a)(iv) Periodical 
inspection in 
the Industries, 
Flats, hotels for 
monitoring of 
STP,ETP 
located in 
Cochin 
corporation 

KSPCB periodic
al 

     

(a) Inventory of 
sources of 
pollution 
through a rapid 
study/Study for 
identification of 
pollution 
sources at 
Edapally thodu 

Kochi 
Municipal 
Corporation 

3 
months 

A squad has been formed with 
Engineering & Health to find the sources 
of sewage discharge. 4 squads are 
conducting regular inspections. Desilting 
and water hyacinth removal work is 
underway. Night squad is conducting 
inspections. A special squad regarding 
septage is conducting inspections. 
Fine collected details 
From 01/03/2025 to 31/03/2025, a total of 
Rs. 6,25696/- fine was collected. 
 

A squad has been formed with 
Engineering & Health to find the 
sources of sewage discharge. 4 squads 
are conducting regular inspections. 
Desilting and water hyacinth removal 
work is underway. Night squad is 
conducting inspections. A special 
squad regarding septage is conducting 
inspections. 
Fine collected details 

 
From 01/03/2025 to 31/03/2025, a 
total of Rs. 6,25696/- fine was 
collected. 

A squad has been formed with 
Engineering & Health to find the sources 
of sewage discharge. 4 squads are 
conducting regular inspections. Desilting 
and water hyacinth removal work is 
underway. Night squad is conducting 
inspections. A special squad regarding 
septage is conducting inspections. 
Fine collected details 

 
From 01/03/2025 to 31/03/2025, a total of 
Rs. 6,25696/- fine was collected. 

  



issuing notice 
to the defaulters 

Kochi 
Municipal 
Corporation 

4 
months 

Notices have been sent to 5 
institutions regarding the 
discharge of sewage. A thorough 
inspection is being carried out in 
the institutions near the river. A 
total of 23 notices have been sent 
in the month of March. All of 
them have been rectified.  

Notices have been sent to 5 
institutions regarding the 
discharge of sewage. A 
thorough inspection is being 
carried out in the institutions 
near the river. A total of 23 
notices have been sent in the 
month of March. All of them 
have been rectified. The PCB 
has instructed to specify what 
the violations for issuing the 
notices are. 
 
 

Notices have been sent to 5 
institutions regarding the 
discharge of sewage. A thorough 
inspection is being carried out in 
the institutions near the river. A 
total of 23 notices have been sent 
in the month of March. All of 
them have been rectified. The 
PCB has instructed to specify 
what the violations for issuing 
the notices are. 
 
 

  

(a)(iv) Periodical 
inspection in 
the flats, hotels, 
shops located 
along the river 

Kochi 
Municipal 
Corporation 

periodi
cal 

Notices have been sent to 5 
institutions regarding the 
discharge of sewage. A thorough 
inspection is being carried out in 
the institutions near the river. A 
total of 23 notices have been sent 
in the month of March. All of 
them have been rectified.  

Notices have been sent to 5 
institutions regarding the 
discharge of sewage. A 
thorough inspection is being 
carried out in the institutions 
near the river. A total of 23 
notices have been sent in the 
month of March. All of them 
have been rectified. The PCB 
has instructed to specify what 
the violations for issuing the 
notices are. 

Notices have been sent to 5 
institutions regarding the 
discharge of sewage. A thorough 
inspection is being carried out in 
the institutions near the river. A 
total of 23 notices have been sent 
in the month of March. All of 
them have been rectified. The 
PCB has instructed to specify 
what the violations for issuing 
the notices are. 

  

(b) Identification 
of natural 
drains/thodu 
reaching river 
Periyar and 
cleaning of 
weeds, grasses 
etc 

Irrigation 
department 

2 years regarding encroachment, a letter has 
been sent to the Assistant Executive 
Engineer, Paravur Tehsildar for 
boundary demarcation. 
1. Kuthuthodu 
(IRR/IA/EST/8495/2022-5-8-7) 
Rs. 74.40 lakh 
2. Emadhodu 
(IRR/IA/EST/8495/2022-5-11-10) 

Minor Irrigation. 

An 8 crore rupee project called 
Kalamassery with Agriculture is 
underway.It includes desilting of 40 
canals, 7 culverts, and 2 sluices. 
Desilting of 22 canals has been 
completed. 80% of the work on the 7 

Minor Irrigation. 

An 8 crore rupee project called 
Kalamassery with Agriculture is 
underway.It includes desilting of 40 canals, 
7 culverts, and 2 sluices. Desilting of 22 
canals has been completed. 80% of the 
work on the 7 culverts has been finished. 

  



Rs. 9/- lakh 
These works have not been sanctioned. 
Report submitted to CEE on 
17/02/2024. 
 

culverts has been finished. Sluice work 
has not yet started. Desilting of 
Karumalloor canal is 49% complete. 

Major Irrigation 
Eerezhachal Punchathodu site has 
been handed over. As there are 
complaints from the residents 
regarding encroachment, a letter has 
been sent to the Assistant Executive 
Engineer, Paravur Tehsildar for 
boundary demarcation.A letter has 
also been submitted through the 
Collectorate. The project includes 
218 meters of side protection and 
1000 meters of desilting.The SE has 
informed that a report should be 
submitted to the Collector 
highlighting the issue of 
demarcation. 
 

1. Kuthuthode 

(IRR/IA/EST/8495/2022-5-8-7) 

Rs. 74.40 lakh 
It has been taken up under the 
Operation vessel. 
 The initial phase of the desilting 
work has commenced. It was 
informed that the work will proceed 
depending on a reduction in rainfall. 
 

Sluice work has not yet started. Desilting 
of Karumalloor canal is 49% complete. 

Major Irrigation 
Eerezhachal Punchathodu site has been 
handed over. As there are complaints 
from the residents regarding 
encroachment, a letter has been sent to 
the Assistant Executive Engineer, 
Paravur Tehsildar for boundary 
demarcation.A letter has also been 
submitted through the Collectorate. The 
project includes 218 meters of side 
protection and 1000 meters of 
desilting.The SE has informed that a 
report should be submitted to the 
Collector highlighting the issue of 
demarcation. 
 

2. Kuthuthode 

(IRR/IA/EST/8495/2022-5-8-7) 

Rs. 74.40 lakh 
It has been taken up under the Operation 
vessel. 
 The initial phase of the desilting work 
has commenced. It was informed that the 
work will proceed depending on a 
reduction in rainfall. 
 

(iii) Clearing of 
weeds, grasses 
at the river 
bank in order to 

Irrigation 
department 

3 years Almost all the works have been 
completed in the 2024-2025 operation 
vessel. 
The work of removing the silt that was 

Almost all the works have been 
completed in the 2024-2025 
operation vessel. 
The work of removing the silt that 

Almost all the works have been 
completed in the 2024-2025 operation 
vessel. 
The work of removing the silt that was 

  



ensure the 
smooth flow of 
water 

obstructing the water sampling in the 
upstream & downstream part of Patalam 
RCB has been completed (5 lakhs). The 
smooth flow of the river has been 
restored. 

was obstructing the water sampling 
in the upstream & downstream part 
of Patalam RCB has been completed 
(5 lakhs). The smooth flow of the 
river has been restored. 

The site has been handed over for the 
project to remove banana plantations 
from the upstream and downstream 
areas of the Pathalam regulator. In the 
first phase, 10% of the work has been 
completed. Currently, the banks of the 
Pathalam and Manjummel rivers are 
clean. 

obstructing the water sampling in the 
upstream & downstream part of Patalam 
RCB has been completed (5 lakhs). The 
smooth flow of the river has been 
restored. 

The site has been handed over for the 
project to remove banana plantations from 
the upstream and downstream areas of the 
Pathalam regulator. In the first phase, 10% 
of the work has been completed. Currently, 
the banks of the Pathalam and Manjummel 
rivers are clean. 

(a) Maintaining of 
Minimum flow 
in river during 
lean period and 
periodical 
operation of 
Regulators at 
River in-order 
to maintain 
minimum flow. 

Irrigation 
department 

3 years The shutters are being opened and 
operated at regular intervals. The 
protocol for operating the shutters has 
been prepared and sent to CEE. It has 
not been approved. 

The shutters are being opened and 
operated at regular intervals. The 
protocol for operating the shutters 
has been prepared and sent to CEE. 
It has not been approved.Cleaning 
works have been arranged for a 
period of one year. Currently, all 
areas are free from waste. 

The shutters are being opened and 
operated at regular intervals. The 
protocol for operating the shutters has 
been prepared and sent to CEE. It has 
not been approved.Cleaning works have 
been arranged for a period of one year. 
Currently, all areas are free from waste. 

  

(b) Common 
Effluent 
Treatment Plant 
at Edayar 
Industrial 
Estate 

Industries 
department 

2022 Based on the minutes of the 
Environment-Chief Secretary's 
monthly review meeting with 
RRC/ Stakeholder Departments/ 
Authorities held on 9.2.2023 it is 
recorded as "The CETP project 
may be dropped and all the units 
may be advised to have their own 
facilities for treatment of effluent. 

Based on the minutes of the 
Environment-Chief 
Secretary's monthly review 
meeting with RRC/ 
Stakeholder Departments/ 
Authorities held on 9.2.2023 it 
is recorded as "The CETP 
project may be dropped and 
all the units may be advised to 

Based on the minutes of the 
Environment-Chief Secretary's 
monthly review meeting with 
RRC/ Stakeholder Departments/ 
Authorities held on 9.2.2023 it is 
recorded as "The CETP project 
may be dropped and all the units 
may be advised to have their own 
facilities for treatment of effluent. 

  



The fund allotted for the project 
may be utilized for any other 
liquid waste treatment project." 

have their own facilities for 
treatment of effluent. The 
fund allotted for the project 
may be utilized for any other 
liquid waste treatment 
project." 

The fund allotted for the project 
may be utilized for any other 
liquid waste treatment project." 

(b) Construction of 
internal roads 
and proper 
drainage in 
Edayar 
industrial estate 

Industries 
department 

 Road drainage works worth Rs. 9.47 
crore have been completed in the Edayar 
Industrial Area under the MSE CDP 
project. In addition, 48% of the drainage 
works out of the Rs. 34 lakh allocated to 
the Public Works Department for the 
drainage works in the Edayar Industrial 
Area have been completed. All the 
works related to the maintenance and 
repair of the internal road have been 
completed. Joint inspection in 
collaboration with PCB and PWD 
conducted. Detailed sketch of the 
industrial estate was given to the 
concerned department for doing required 
rectification in  drainage works. 

Road drainage works worth Rs. 9.47 
crore have been completed in the 
Edayar Industrial Area under the 
MSE CDP project. In addition, 48% 
of the drainage works out of the Rs. 
34 lakh allocated to the Public 
Works Department for the drainage 
works in the Edayar Industrial Area 
have been completed. All the works 
related to the maintenance and repair 
of the internal road have been 
completed. Joint inspection in 
collaboration with PCB and PWD 
conducted. Detailed sketch of the 
industrial estate was given to the 
concerned department for doing 
required rectification in  drainage 
works.The feasibility report needs to 
be submitted to the PWD. 

Road drainage works worth Rs. 9.47 
crore have been completed in the 
Edayar Industrial Area under the MSE 
CDP project. In addition, 48% of the 
drainage works out of the Rs. 34 lakh 
allocated to the Public Works 
Department for the drainage works in 
the Edayar Industrial Area have been 
completed. All the works related to the 
maintenance and repair of the internal 
road have been completed. Joint 
inspection in collaboration with PCB 
and PWD conducted. Detailed sketch of 
the industrial estate was given to the 
concerned department for doing 
required rectification in  drainage 
works.The feasibility report needs to be 
submitted to the PWD. 

  

(b) Installation of 
common 
discharge pipe 
line at 
downstream of 
Pathalam 
Regulator 
Bridge 

Industries 
department, 
Irrigation 
department 

3 years Based on the minutes of the 
Environment-Chief Secretary's 
monthly review meeting with 
RRC/ Stakeholder Departments/ 
Authorities held on 9.2.2023 it is 
recorded as "The CETP project 
may be dropped and all the units 
may be advised to have their own 
facilities for treatment of effluent. 

Based on the minutes of the 
Environment-Chief 
Secretary's monthly review 
meeting with RRC/ 
Stakeholder Departments/ 
Authorities held on 9.2.2023 it 
is recorded as "The CETP 
project may be dropped and 
all the units may be advised to 

Based on the minutes of the 
Environment-Chief Secretary's 
monthly review meeting with 
RRC/ Stakeholder Departments/ 
Authorities held on 9.2.2023 it is 
recorded as "The CETP project 
may be dropped and all the units 
may be advised to have their own 
facilities for treatment of effluent. 

  



The fund allotted for the project 
may be utilized for any other 
liquid waste treatment project." 

have their own facilities for 
treatment of effluent. The 
fund allotted for the project 
may be utilized for any other 
liquid waste treatment 
project." 

The fund allotted for the project 
may be utilized for any other 
liquid waste treatment project." 

Installation of 
Night vision 
surveillance 
cameras at the 
River Bank side 

KSPCB 2020 Surveillance cameras and related 
equipment have been installed. 

Surveillance cameras and 
related equipment have been 
installed 

Surveillance cameras and related 
equipment have been installed 

1
0
0 

 

(a)(iv) Periodical 
Monitoring of 
Eloor, Edayar, 
Kalamassery 
Industrial belts 

KSPCB 2020 Inspections are being conducted and 
nighttime surveillance is being 
conducted continuously with the 
involvement of more staff. 

Inspections are being conducted 
and nighttime surveillance is being 
conducted continuously with the 
involvement of more staff. 

Inspections are being conducted and 
nighttime surveillance is being 
conducted continuously with the 
involvement of more staff. 

1
0
0 
 

 

(a)(iv) Monitoring of 
quality of water 
at various 
intake point 

Kerala 
Water 
Authority 

2020      

(a)(iv) Installation of 
additional 
continuous 
online River 
water 
monitoring 
station 

KSPCB 2022 A water monitoring station has been 
installed at the top of the bund. Tender 
processes are in progress for the 
installation of a station at the bottom 
of the bund. 

A water monitoring station has 
been installed at the top of the 
bund. Tender processes are in 
progress for the installation of a 
station at the bottom of the bund. 

A water monitoring station has been 
installed at the top of the bund. Tender 
processes are in progress for the 
installation of a station at the bottom 
of the bund. 

1
0
0 

 

(b) Identification 
of the 
establishments/
commercial 
complexes/flats

Kadungallur 

Panchayath 

2020 Fines are being levied on establishments 
that dump sewage. It was suggested that 
an inspection be conducted to see if there 
are any establishments that dump waste 
into the Onjithottu. 

Fines are being levied on 
establishments that dump sewage. It 
was suggested that an inspection be 
conducted to see if there are any 
establishments that dump waste into 
the Onjithottu. 

Fines are being levied on establishments 
that dump sewage. It was suggested that 
an inspection be conducted to see if there 
are any establishments that dump waste 
into the Onjithottu. 

5
0
% 

 
 

 



/houses/hotels 
etc who is 
discharging the 
sewage to the 
public drain 
Installation of 
cameras at the 
waste dumping 
spots 

Kadungallur 

Panchayath 

2020 A Rs 15 lakh project to install 33 
cameras at 28 locations is underway. 
The cameras have been installed. Cable 
connection needs to be provided. 

A Rs 15 lakh project to install 33 
cameras at 28 locations is underway. 
The cameras have been installed. 
Cable connection needs to be 
provided. 

A Rs 15 lakh project to install 33 
cameras at 28 locations is underway. 
The cameras have been installed. Cable 
connection needs to be provided. 

5
0
% 

 

(b) Identification 
of the 
establishments/
commercial 
complexes/flats
/houses/hotels 
etc who is 
discharging the 
sewage to the 
public drain 

Choornikkara 

Panchayath 

2020 Inspection is being conducted. 
Waste dumping fine:- 
January - 1,1000/-  
February- 7000/-  
March- 25,000/-  

Inspection is being conducted. 
Waste dumping fine:- 
January - 1,1000/-  
February- 7000/-  
March- 25,000/-  

Inspection is being conducted. 
Waste dumping fine:- 
January - 1,1000/-  
February- 7000/-  
March- 25,000/-  

 
 

 

Installation of 
cameras at the 
waste dumping 
spots 

Choornikkara 

Panchayath 

2020 53 cameras have been installed. 13 more 
will be installed by KMRL CSR. sent for 
government approval. 

53 cameras have been installed. 13 
more will be installed by KMRL 
CSR. sent for government approval. 

53 cameras have been installed. 13 more 
will be installed by KMRL CSR. sent 
for government approval. 

  

 

LONG TERM MEASURES 

 

No. 
(as 
per 
Actio

Activity Implement
ing agency 

Time line Progress in the month 
Of May 2025 

Progress in the month 
Of June 2025 

Progress in the month 
Of July 2025 

% 
works 
comple

Details 
of 
works 



n 
Plan) 

ted remaini
ng 

A(b) Construction of 
walkway, ring roads 
etc at the Periyar 
River bank at 
industrial belt. 

Irrigation 
department 

4 years FS has been received 
for Soil Investigation 
work. Rs. 92,000/- has 
been deposited for 
survey work. Survey 
work started on 
06/03/2025. 730m has 
been completed. 
Design work is also in 
progress. 

FS has been received 
for Soil Investigation 
work. Rs. 92,000/- has 
been deposited for 
survey work. Survey 
work started on 
06/03/2025. 730m has 
been completed and 
another 470m survey 
work will be 
completed within a 
week. Design work is 
also in progress.The 
design from IDRB is 
available.The survey is 
currently in progress. 

FS has been received 
for Soil Investigation 
work. Rs. 92,000/- has 
been deposited for 
survey work. Survey 
work started on 
06/03/2025. 730m has 
been completed and 
another 470m survey 
work will be 
completed within a 
week. Design work is 
also in progress.The 
design from IDRB is 
available.The survey is 
currently in progress. 

  

C(i) Fencing of the river 
banks along the 
stretches of waste 
disposal (Edamula 
stretch) 

Cochin 
Municipal 
Corporation 

1-2 years Fencing works have 
been included in the 
budget. Beautification 
works are being carried 
out using own funds. 
Almost everything has 
been completed. Work 
is underway to install 
about 300 cameras 

Fencing works have 
been included in the 
budget. Beautification 
works are being carried 
out using own funds.  

Fencing works have 
been included in the 
budget. Beautification 
works are being carried 
out using own funds.  

  

C(iii) Beautification of 
the river stretches 
(Edamula stretch) 

Cochin 
Municipal 
Corporation 

1-2 years   

 

ACTION BY GROUND WATER DEPARTMENT 



Sl. No. Ref para item nos 
as per NGT Order 
no.673/2018 dated 
20.09.2018 

Activity  
Progress in the 
month of  
september202
4 
 

 
Progress in the 
month of  october 
2024 
 

Progress in the 
month of  
november 
2024 
 

% works 
completed 

Details of 
works 
remaining 

1 B(i) Ground Water resources and regulation of ground water 
extraction by industries particularly in over exploited as 
critical zones/blocks 

     

2 B(ii) Ground water recharging / rain water harvesting      

3 B(iii) Periodic ground waste quality assessment and remedial 
actions in case of contaminated ground water tube 
wells/bore wells or hand pumps 

     

4 B(iv) For regulating use of ground water for irrigation purpose, 
adopting good irrigation practices 

     

 

 

 



STNCode
Sampling 

Date
Sampling Time StnName

Type Of 

Water 

Body

Name Of 

Water 

Body

River 

Basin

17 08.07.2025 10:30 Periyar at Eloor River

1338 03.07.2025 10:16 Periyar at SDP Aluva River

2334 02.07.2025 11:20 Periyar at Pathalam River

2335 02.07.2025 12:20 Periyar at Kalamassery River

3468 03.07.2025 10:35 Periyar at KWA Aluva River

2337 11.07.2025 12:10 Kadambrayar At Brahmapuram River Kadambrayar River

2338 11.07.2025 11:40 Kadambrayar At Manackakadavu River Kadambrayar River

1573 11.07.2025 11:15 Chithrapuzha At Irumpanam River Chithrapuzha River

1154 03.07.2025 12:00 Chalakudy at Pulikkakadavu River Chalakudy  River

17 1338 2334 2335 3468 2337 2338 1573 1154

1 27 28 26 27 28 29 29 29 29

2 7.7 7.8 7.7 5.8 7.4 1.8 2.8 1.3 6.6

3 6.7 6.8 6.3 7.2 6.8 6.7 6.7 6.8 6.8

4 80 46 132 84 48 114 100 169 66

5 1.7 2.3 1.2 2.4 1.5 4 3.8 4.2 0.4

6 0.99 0.11 BDL BDL BDL 0.31 0.18 1.31 BDL

7 0.3 4.5 1.6 5.8 4.1 0.8 1 BDL 3.6

8 BDL BDL BDL BDL BDL BDL BDL BDL BDL

9 14 14 16 24 15 28 27 17.37 14

10 11.5 3.5 24.5 7.5 3.5 13 11 22 8

11 4.8 6.4 4 7.2 4.8 12 11.2 12.8 1.8

12 BDL BDL 0.04 BDL BDL BDL BDL BDL BDL

13 BDL BDL 0.02 BDL BDL BDL BDL BDL BDL

14 22 11 16 21 14 28 24 37 17

15 14 10 11 20 9 24 18 28 15

16 8 1 5 1 5 4 6 9 2

17 BDL BDL BDL BDL BDL 0.1 BDL 11.5 BDL

18 7.5 2.3 15.9 4.9 2.3 8.45 7.15 14.3 5.2

19 46 26 74 47 27 65 56 84.6 37

20 37 21 59 38 22 52 45 68 30

21 9 8 10 8 9 10 10 12 9

22 0.41 0.36 0.72 0.38 0.38 0.35 0.37 0.64 0.41

23 BDL BDL BDL BDL BDL BDL BDL BDL BDL

24 1 1 4.20 1.8 1 1 1.1 4 1

25 0.033 0.032 0.071 0.076 0.028 0.046 0.048 0.187 0.03

26 1500 1500 2400 2100 4100 2600 7900 4900 5400

27 1200 490 200 310 700 2200 5400 1200 790

28 220 40 120 40 79 260 310 350 140

pH

Conductivity, µmhos/cm

Turbidity, NTU

Total Alkalinity, as CaCO3

Analysis report of polluted river stretches-R Periyar, R- Chithrapuzha,R-Kadambrayar, R-Chalakudy For the month of  July 2025

Sl. No. Parameters

Temperature, 
0
C

Periyar River

Periyar River

Periyar River

Periyar River

Periyar River

Dissolved Oxygen, mg/l

Phenolphthalein alkalinity

Total Suspended Solids, mg/l

Chloride, mg/l

COD, mg/l

TKN, mg/l

Ammoniacal-N, mg/l

Total Hardness, as CaCO3 mg/l

Calcium, as CaCO3 mg/l

Magnesium as CaCO3, mg/l

Sulphate, mg/l

Sodium, mg/l

Total Dissolved Solids, mg/l

Total Fixed Solids, mg/l

Values

Feacal Streptococci, MPN/100ml

Station Code

Nitrate-N, mg/l

Total Coliform, MPN/100 ml

Feacal Coliform, MPN/100 ml

Phosphate, mg/l

Boron, mg/l

Potassium, mg/l

BOD, mg/l

Fluoride, mg/l



KERALA STATE POLLUTION CONTROL BOARD 

ENVIRONMENTAL SURVEILLANCE CENTRE, ELOOR 

ANALYSIS REPORT OF RIVER PERIYAR -JULY 2025

Sampling point: VETTUKADAVU

Sl. No Parameter Unit 05.07.2025 25.07.2025

1 Temperature ºc

2 pH

3 Conductivity µS/cm

4 TDS NTU

5 Turbidity mg/L * *

6 Colour " 20.0 20.0

7 SS "

8 Chlorides "

9 Hardness "

10 D.O.  "

11 COD "

12 Calcium "

13 Magnesium "

14 Ammoniacal Nitrogen "

15 Free Ammonia "

16 Phosphates

17 Hexa Chromium "

18 Oil & Grease "

19 Iron "

20 Sulphides "

21 Sulphates "

22 Total Alkalinity "

23 Nitrate "

24 BOD "

25 TC "

26 FC "

27 FS "

28 Sodium ppm

29 Potassium ppm

30 SAR meq/L

* TURBIDITY METER IS OUT OF ORDER

# As per the directions issued by CEE, Ernakulam on 23/01/2025 the daily river parameters reduced from 23 to 12



KERALA STATE POLLUTION CONTROL BOARD 

ENVIRONMENTAL SURVEILLANCE CENTRE, ELOOR 

ANALYSIS REPORT OF RIVER PERIYAR -JULY 2025

Sampling point: PATHALAM BRIDGE

Sl. No Parameter Unit 05.07.2025 25.07.2025

1 Temperature ºc

2 pH

3 Conductivity µS/cm

4 TDS NTU

5 Turbidity mg/L * *

6 Colour " 20.0 20.0

7 SS "

8 Chlorides "

9 Hardness "

10 D.O.  "

11 COD "

12 Calcium "

13 Magnesium "

14 Ammoniacal Nitrogen "

15 Free Ammonia "

16 Phosphates

17 Hexa Chromium "

18 Oil & Grease "

19 Iron "

20 Sulphides "

21 Sulphates "

22 Total Alkalinity "

23 Nitrate "

24 BOD "

25 TC "

26 FC "

27 FS "

28 Sodium ppm

29 Potassium ppm

30 SAR meq/L

* TURBIDITY METER IS OUT OF ORDER

# As per the directions issued by CEE, Ernakulam on 23/01/2025 the daily river parameters reduced from 23 to 12



KERALA STATE POLLUTION CONTROL BOARD 

ENVIRONMENTAL SURVEILLANCE CENTRE, ELOOR 

ANALYSIS REPORT OF RIVER PERIYAR -JULY2025

Sampling point: PUTHALAM KADAVU

Sl. No Parameter Unit 05.07.2025 25.07.2025

1 Temperature ºc

2 pH

3 Conductivity µS/cm

4 TDS NTU

5 Turbidity mg/L * *

6 Colour " 20.0 20.0

7 SS "

8 Chlorides "

9 Hardness "

10 D.O.  "

11 COD "

12 Calcium "

13 Magnesium "

14 Ammoniacal Nitrogen "

15 Free Ammonia "

16 Phosphates

17 Hexa Chromium "

18 Oil & Grease "

19 Iron "

20 Sulphides "

21 Sulphates "

22 Total Alkalinity "

23 Nitrate "

24 BOD "

25 TC "

26 FC "

27 FS "

28 Sodium ppm

29 Potassium ppm

30 SAR meq/L

* TURBIDITY METER IS OUT OF ORDER

# As per the directions issued by CEE, Ernakulam on 23/01/2025 the daily river parameters reduced from 23 to 12



KERALA STATE POLLUTION CONTROL BOARD 

ENVIRONMENTAL SURVEILLANCE CENTRE, ELOOR 

ANALYSIS REPORT OF RIVER PERIYAR - JULY 2025

Sampling point: PATHALAM BUND U/S

Sl. No Parameter Unit 05.07.2025 25.07.2025

1 Temperature ºc

2 pH

3 Conductivity µS/cm

4 TDS NTU

5 Turbidity mg/L * *

6 Colour " 20.0 20.0

7 SS "

8 Chlorides "

9 Hardness "

10 D.O.  "

11 COD "

12 Calcium "

13 Magnesium "

14 Ammoniacal Nitrogen "

15 Free Ammonia "

16 Phosphates

17 Hexa Chromium "

18 Oil & Grease "

19 Iron "

20 Sulphides "

21 Sulphates "

22 Total Alkalinity "

23 Nitrate "

24 BOD "

25 TC "

26 FC "

27 FS "

28 Sodium ppm

29 Potassium ppm

30 SAR meq/L

* TURBIDITY METER IS OUT OF ORDER

# As per the directions issued by CEE, Ernakulam on 23/01/2025 the daily river parameters reduced from 23 to 12



KERALA STATE POLLUTION CONTROL BOARD 

ENVIRONMENTAL SURVEILLANCE CENTRE, ELOOR 

ANALYSIS REPORT OF RIVER PERIYAR -JULY 2025

Sampling point: PATHALAM BUND D/S

Sl. No Parameter Unit 05.07.2025 25.07.2025

1 Temperature ºc

2 pH

3 Conductivity µS/cm

4 TDS NTU

5 Turbidity mg/L * *

6 Colour "

7 SS "

8 Chlorides "

9 Hardness "

10 D.O.  "

11 COD "

12 Calcium "

13 Magnesium "

14 Ammoniacal Nitrogen "

15 Free Ammonia "

16 Phosphates

17 Hexa Chromium "

18 Oil & Grease "

19 Iron "

20 Sulphides "

21 Sulphates "

22 Total Alkalinity "

23 Nitrate "

24 BOD "

25 TC "

26 FC "

27 FS "

28 Sodium ppm

29 Potassium ppm

30 SAR meq/L

* TURBIDITY METER IS OUT OF ORDER

# As per the directions issued by CEE, Ernakulam on 23/01/2025 the daily river parameters reduced from 23 to 12



KERALA STATE POLLUTION CONTROL BOARD 

ENVIRONMENTAL SURVEILLANCE CENTRE, ELOOR 

ANALYSIS REPORT OF RIVER PERIYAR -JULY 2025

Sampling point: MANJUMMAL BUND

Sl. No Parameter Unit 05.07.2025 25.07.2025

1 Temperature ºc

2 pH

3 Conductivity µS/cm

4 TDS NTU

5 Turbidity mg/L * *

6 Colour " 20.0 20.0

7 SS "

8 Chlorides "

9 Hardness "

10 D.O.  "

11 COD "

12 Calcium "

13 Magnesium "

14 Ammoniacal Nitrogen "

15 Free Ammonia "

16 Phosphates

17 Hexa Chromium "

18 Oil & Grease "

19 Iron "

20 Sulphides "

21 Sulphates "

22 Total Alkalinity "

23 Nitrate "

24 BOD "

25 TC "

26 FC "

27 FS "

28 Sodium ppm

29 Potassium ppm

30 SAR meq/L

* TURBIDITY METER IS OUT OF ORDER

# As per the directions issued by CEE, Ernakulam on 23/01/2025 the daily river parameters reduced from 23 to 12



KERALA STATE POLLUTION CONTROL BOARD 

ENVIRONMENTAL SURVEILLANCE CENTRE, ELOOR 

ANALYSIS REPORT OF RIVER PERIYAR -JULY 2025

Sampling point: ALUVA - MANAPPURAM

Sl. No Parameter Unit 05.07.2025 25.07.2025

1 Temperature ºc

2 pH

3 Conductivity µS/cm

4 TDS NTU

5 Turbidity mg/L * *

6 Colour "

7 SS "

8 Chlorides "

9 Hardness "

10 D.O.  "

11 COD "

12 Calcium "

13 Magnesium "

14 Ammoniacal Nitrogen "

15 Free Ammonia "

16 Phosphates

17 Hexa Chromium "

18 Oil & Grease "

19 Iron "

20 Sulphides "

21 Sulphates "

22 Total Alkalinity "

23 Nitrate "

24 BOD "

25 TC "

26 FC "

27 FS "

28 Sodium ppm

29 Potassium ppm

30 SAR meq/L

* TURBIDITY METER IS OUT OF ORDER

# As per the directions issued by CEE, Ernakulam on 23/01/2025 the daily river parameters reduced from 23 to 12



1 Station Code 2 2 8 9

0 5 0 7 2 0 2 5 11 35 AM

3 Weather

4 Approximate depth of main stream

6 Odour

7 Floating Matter

8 Visible effluent discharges in proximity

9 Human activities around the station

10 Location details

11 Flow rate

12 Major polluting source

Sl.No

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

0.4

6.413

1.944

0.1

39.8% SODIUM

Conductivity, µmhos/cm

Turbidity, NTU

Phenolphthalein Alkalinity, mg/l

Total Alkalinity, mg/l

Chloride, mg/l

COD, mg/l

TKN, mg/l

7.2

76

1.8

BDL

12

SAR

Potassium, mg/l

BOD, mg/l

Fluoride, mg/l

Dissolved Oxygen, mg/l

Nitrate-N, mg/l

Fecal Coliform, MPN/100 ml

Magnesium as CaCO3, mg/l

Sulphate, mg/l

Sodium, mg/l

Total Dissolved Solids, mg/l

Total Fixed Solids, mg/l

Total Suspended Solids, mg/l

Calcium (Ca2+), mg/l

Phosphate, mg/l

Calcium as CaCO3, mg/l

Magnesium (Mg2+), mg/l

Total Coliform, MPN/100 ml

ValuesDeterminants

Temperature, 0C

pH

Ammoniacal-N, mg/l

Hardness as CaCO3, mg/l

14

4

BDL

BDL

24

16

12

5

8

46

34

BDL

0.1

BDL

1.8

Fecal Streptococcus, MPN/100 ml

Boron, mg/l

KARUVANNUR

RIVER

DO, THRISSUR

KERALA STATE POLLUTION CONTROL BOARD

Date and time of sample taken  

(DD/MM/YY, HH/MM)

Station Name

Type of Water body

Completed by

13 Uses of water in downstream
Irrigation Drinking water source Fishing
Organized Cultivation Bathing 

27

Domestic

Others

Municipal sewage

Cattle wading Farming 7 Fishing Bathing

Industrial 

effluent
Other8

None

Other

None

< 50 cm  50 – 100 cm 
Windy Raining

Agency

2

Cloudy Clear
Flood>100 cm7

5 Color & Intensity
Clear Turbid

1 = Light 2 = Moderate

BrownGreen

3 = High

0.8

360

7.6

180

50

0.7

None Fishy

Floating Floating sludge

OtherH2S

Water Hyacinth7Oil & Grease

U/s of town or 

industrial area 

D/s of town or 

industrial area8

Pilgrim center/Bathing 

Ghat/Water intake

MSW PW None

Industrial

NATIONAL WATER QUALITY MONITORING PROGRAMME                             

(NWMP)



1 Station Code 2 2 9 0

0 1 0 7 2 0 2 5 2 45 PM

3 Weather

4 Approximate depth of main stream

6 Odour

7 Floating Matter

8 Visible effluent discharges in proximity

9 Human activities around the station

10 Location details

11 Flow rate

12 Major polluting source

Sl.No

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

0.87

200

7.3

80

NIL 

1

None Fishy8

Floating Floating sludge

OtherH2S

Water HyacinthOil & Grease

U/s of town or 

industrial area

D/s of town or 

industrial area 7

Pilgrim center/Bathing 

Ghat/Water intake

MSW PW None

Industrial

5 Color & Intensity
Clear Turbid

1 = Light 2 = Moderate

BrownGreen

3 = High

< 50 cm 50 – 100 cm
Windy Raining

Agency

2

Cloudy Clear
Flood>100 cm

Municipal sewage

Cattle wading Farming Fishing Bathing

Industrial 

effluent
Other

None8

Other

None

13 Uses of water in downstream
Irrigation Drinking water source Fishing  7

Organized Cultivation Bathing 

34

Domestic

Others

PUZHAKKAL

RIVER

DO, THRISSUR

KERALA STATE POLLUTION CONTROL BOARD

Date and time of sample taken  

(DD/MM/YY, HH/MM)

Station Name

Type of Water body

Completed by

ValuesDeterminants

Temperature, 0C

pH

Ammoniacal-N, mg/l

Hardness as CaCO3, mg/l

23

16

BDL

BDL

30

18

12

4.8

13

63

44

BDL

0.1

BDL

2

Fecal Streptococcus, MPN/100 ml

Boron, mg/l

SAR

Potassium, mg/l

BOD, mg/l

Fluoride, mg/l

Dissolved Oxygen, mg/l

Nitrate-N, mg/l

Fecal Coliform, MPN/100 ml

Magnesium as CaCO3, mg/l

Sulphate, mg/l

Sodium, mg/l

Total Dissolved Solids, mg/l

Total Fixed Solids, mg/l

Total Suspended Solids, mg/l

Calcium (Ca2+), mg/l

Phosphate, mg/l

Calcium as CaCO3, mg/l

Magnesium (Mg2+), mg/l

Total Coliform, MPN/100 ml

0.3

7.214

2.916

BDL

46.5% SODIUM

Conductivity, µmhos/cm

Turbidity, NTU

Phenolphthalein Alkalinity, mg/l

Total Alkalinity, mg/l

Chloride, mg/l

COD, mg/l

TKN, mg/l

7.4

105

0.8

BDL

14

NATIONAL WATER QUALITY MONITORING PROGRAMME                            

(NWMP)



1 Station Code 2 2 9 1

0 1 0 7 2 0 2 5 2 5 PM

3 Weather

4 Approximate depth of main stream

6 Odour

7 Floating Matter

8 Visible effluent discharges in proximity

9 Human activities around the station

10 Location details

11 Flow rate

12 Major polluting source

Sl.No

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31
32

0.6

210

7.4

90

NIL

1

None Fishy

Floating Floating sludge

OtherH2S

Water HyacinthOil & Grease

U/s of town or 

industrial area

D/s of town or 

industrial area ✓

Pilgrim center/Bathing 

Ghat/Water intake

MSW PW None

Industrial

5 Color & Intensity
Clear Turbid

1 = Light 2 = Moderate

BrownGreen

3 = High

< 50 cm 50 – 100 cm
Windy Raining

Agency

2

Cloudy Clear
Flood>100 cm

Municipal sewage

Cattle wading Farming✓ Fishing Bathing 

Industrial 

effluent
Other ✓

None

Other✓

None

13 Uses of water in downstream
Irrigation Drinking water source Fishing
Organized Cultivation Bathing 

33

Domestic

Others

KECHERI

RIVER

DO, THRISSUR

KERALA STATE POLLUTION CONTROL BOARD

Date and time of sample taken  

(DD/MM/YY, HH/MM)

Station Name

Type of Water body

Completed by

ValuesDeterminants

Temperature, 0C

pH

Ammoniacal-N, mg/l

Hardness as CaCO3, mg/l

26

32

BDL

BDL

36

24

12

4.8

14

72

54

BDL

0.05

BDL

1.08

Fecal Streptococcus, MPN/100 ml

Boron, mg/l

SAR

Potassium, mg/l

BOD, mg/l

Fluoride, mg/l

Dissolved Oxygen, mg/l

Nitrate-N, mg/l

Fecal Coliform, MPN/100 ml

Magnesium as CaCO3, mg/l

Sulphate, mg/l

Sodium, mg/l

Total Dissolved Solids, mg/l

Total Fixed Solids, mg/l

Total Suspended Solids, mg/l

Calcium (Ca2+), mg/l

Phosphate, mg/l

Calcium as CaCO3, mg/l

Magnesium (Mg2+), mg/l

Total Coliform, MPN/100 ml

1.2

9.619

2.916

0.08

44.9% SODIUM

Conductivity, µmhos/cm

Turbidity, NTU

Phenolphthalein Alkalinity, mg/l

Total Alkalinity, mg/l

Chloride, mg/l

COD, mg/l

TKN, mg/l

7.3

120

2.1

BDL

11

NATIONAL WATER QUALITY MONITORING PROGRAMME                              

(NWMP)



Chalakudy

1 Station Code

3 Weather

4 Approximate depth of main stream

6 Odour

7 Floating Matter

8
Visible effluent discharges in 

proximity

9 Human activities around the station

10 Location details

11 Flow rate

12 Major polluting source

Sl.

No

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

< 50 cm 50 – 100 cm
Windy Raining

Others✓

Bathing

Industrial 

effluent

3 = High

Cloudy Clear√
Flood>100 cm√

Fishing√
Organized 

water source

None√ Fishy

Floating Floating sludge

OtherH2S

Water HyacinthOil & Grease

Pilgrim center/Bathing 

Ghat/Water intake

MSW√ PW None

Industrial Municipal sewage

Cattle wading Farming✓ Fishing✓

Chalakudy

River

DO Thrissur

KERALA STATE POLLUTION CONTROL BOARD

Date and time of sample taken  

(DD/MM/YY, HH/MM)

Station Name

Type of Water body

Completed by

Name of Water Body

Agency

2
09.07.2025

K52

12:30 PM

Bathing 

Ghat

5 Color & Intensity
Clear√ Turbid

1 = Light√ 2 = Moderate

Cultivation√

Magnesium as CaCO3, mg/l

7.6

BrownGreen

Domestic

Other√

None

Other✓

None

13 Uses of water in downstream
Irrigation Drinking water 

U/s of town or 

industrial area

D/s of town or 

industrial area✓

Sodium Absorption Ratio (SAR)

Potassium, mg/l

BOD, mg/l

Dissolved Oxygen, mg/l

Ammoniacal-N, mg/l

Hardness as CaCO3, mg/l

11.6

BDL

16

10

6

4.1

Calcium as CaCO3, mg/l

Total Coliform, MPN/100 ml

43

0.02

BDL

2.08

Total Dissolved Solids, mg/l

Phosphate, mg/l

Boron, mg/l

Sodium, mg/l

Sulphate, mg/l

0.6

130

0.3

Conductivity, µmhos/cm

Turbidity, NTU

Total Alkalinity, mg/l

Chloride, mg/l

7.06

72

1

8

27

Nitrate-N, mg/l

ValuesDeterminants

Temperature, 0C

pH

7

Fecal Coliform, MPN/100 ml 70

0.8

STATE  WATER QUALITY MONITORING PROGRAMME                            

(SWMP)...July... 2025



1 Station Code 3 4 6 0

0 9 : 5 5

3 Weather

4 Approximate depth of main stream

6 Odour

7 Floating Matter

8 Visible effluent discharges in proximity

9 Human activities around the station

10 Location details

11 Flow rate

12 Major polluting source

Sl.No

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

Conductivity, µmhos/cm

BOD, mg/l

BDL

BDL

180

% Sodium 

SAR

Fluoride, mg/l

Total Coliform, MPN/100 ml

Fecal Coliform, MPN/100 ml

Phosphate, mg/l

Boron, mg/l

Potassium, mg/l

TKN, mg/l

Ammoniacal-N, mg/l

Hardness, as CaCO3 mg/l

Total Dissolved Solids, mg/l

Total Fixed Solids, mg/l

Total Suspended Solids, mg/l

Calcium (Ca
2+

), mg/l

Magnesium (mg
2+

), mg/l

Sodium, mg/l

Calcium, as CaCO3 mg/l

Fecal streptococci , MPN/100 ml

Total Alkalinity, as CaCO3 mg/l

Chloride, mg/l

COD, mg/l

174

52

5

Nitrate-N, mg/l

Turbidity, NTU

Phenolphthalein Alkalinity, as  CaCO3 mg/l

Magnesium as CaCO3, mg/l

Sulphate, mg/l

100

80

25

40

19.4

30

1140

Others

29

6.5

8.5

500

1.2

0.4

BDL

2

Determinant Value

Temperature, 
0
C

Dissolved Oxygen, mg/l

13 Uses of water in downstream
Irrigation Drinking water source √ Fishing Domestic

Organized water source Cultivation Bathing Ghat

pH

U/s of town or 

industrial area √
D/s of town or 

industrial area 

Pilgrim center/Bathing 

Ghat/Water intake√ 
None

m
3
/s

Industrial effluent MSW  √ PW None Other 

Industrial Municipal sewage √ None  

Cattle wading √ Tourism spot Fishing Bathing √ Other

None √ Fishy H2S Other

Floating Algae Floating sludge Oil & Grease Water Hyacinth  

5 Color & Intensity
Clear √ Turbid Green Brown

1 = Light 2 = Moderate √ 3 = High

Cloudy Clear  √ Windy  Raining      

< 50 cm  50 – 100 cm >100 cm√ Flood

Agency Kerala State Pollution Control Board 

2
Date and time of sample taken  

(DD/MM/YY, HH/MM)

7/2/2025

POLLUTED RIVER STRETCH MONITORING PROGRAM                                            (JULY 

2025)
Station Name KALPATHYPUZHA  AT KALPATHY

Type of Water body RIVER 

Completed by DO, PALAKKAD

25.90

0.97

289

188

BDL

0.2

BDL

5

0.2

16000

12800



1 Station Code 2 3 2 6

1 0 : 3 0

3 Weather

4 Approximate depth of main stream

6 Odour

7 Floating Matter

8 Visible effluent discharges in proximity

9 Human activities around the station

10 Location details

11 Flow rate

12 Major polluting source

Sl.No

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

Fecal streptococci , MPN/100 ml 320

% Sodium 27.60

SAR 1.54

Fluoride, mg/l 0.2

Total Coliform, MPN/100 ml 4200

Fecal Coliform, MPN/100 ml 1800

Phosphate, mg/l BDL

Boron, mg/l BDL

Potassium, mg/l 15

Total Dissolved Solids, mg/l 600

Total Fixed Solids, mg/l 380

Total Suspended Solids, mg/l BDL

Calcium (Ca
2+

), mg/l 91.2

Magnesium (mg
2+

), mg/l 34

Sodium, mg/l 68

Calcium, as CaCO3 mg/l 228

Magnesium as CaCO3, mg/l 140

Sulphate, mg/l 40

TKN, mg/l BDL

Ammoniacal-N, mg/l BDL

Hardness, as CaCO3 mg/l 368

Total Alkalinity, as CaCO3 mg/l 320

Chloride, mg/l 117

COD, mg/l 6

Nitrate-N, mg/l 1.5

Turbidity, NTU BDL

Phenolphthalein Alkalinity, as  CaCO3 mg/l 4

pH 8.7

Conductivity, µmhos/cm 1025

BOD, mg/l 1

Determinant Value

Temperature, 
0
C 29

Dissolved Oxygen, mg/l 6.5

13 Uses of water in downstream
Irrigation√ Drinking water source √ Fishing Domestic

Organized water source Cultivation Bathing Ghat Others

U/s of town or 

industrial area

D/s of town or 

industrial area √
Pilgrim center/Bathing 

Ghat/Water intake 
None

 m
3
/s

Industrial effluent MSW PW None √ Other 

Industrial Municipal sewage None  √
Cattle wading √ Tourism spot Fishing Bathing √ Other

None √ Fishy H2S Other

Floating Algae Floating sludge Oil & Grease Water Hyacinth

5 Color & Intensity
Clear  √ Turbid Green Brown

1 = Light 2 = Moderate √ 3 = High

< 50 cm 50 – 100 cm  √ >100 cm Flood

Agency Kerala State Pollution Control Board 

2
Date and time of sample taken  

(DD/MM/YY, HH/MM)

7/2/2025

POLLUTED RIVER STRETCH MONITORING PROGRAM                              

(JULY 2025)
Station Name RIVER KORAYAR AT KANJIKODE

Type of Water body RIVER 

Completed by DO, PALAKKAD

Cloudy Clear √ Windy Raining       



National Mission for Clean Ganga
Format for Submission of Monthly Progress Report by States/UTs
(Hon’ble NGT in the matter of OA No.673/2018 dated 06.12.2019)

RIVER KADALUNDI, MALAPPURAM

S. 
No
.

Activity to be monitored Timeline Submission of progress by state/UT-Compliance status

1 Ensure 100% treatment of sewage at least in-situ 
remediation
Commencement of setting up of STPs and 
connecting all the drains and other sources of 
generation of sewage to the STPs must be ensured

STP Repairing project DPC approved and sent to TS

2 Timeline for completing all steps of action plans 
including completion of setting up STPs and their 
Commissioning

Action plan prepared

5 Chief Secretaries may set up appropriate 
monitoring mechanism at state level

● Specifying accountability of nodal 
authorities not below the Secretary level

● Chief Secretaries may have an accountable 
person attached in their office for this 
purpose.

● Monitoring at State level must take place
6 Progress report may be furnished by the State/UTs 

to
● Secretary, Ministry of Jal Shakti
● Member Secretary, CPCB

6.1 Progress Report may be comprised of details along 
with completion timelines on:

(I) Identification of polluting sources 
including drains contributing to river 

I) Already screen net placed to the both side of the Bridge and
Periodic Inspection &amp; Drainage Cleaning Doing 



pollution and action as per NGT order 
on in-situ treatment.

(II) Status of STPs, I&D and sewerage 
networks Details of Existing 
Infrastructure, Gap Analysis, Proposed 
along with completion timeline

(III) Status of CETPs
Details of Existing CETP and ETP 

Infrastructure, Gap Analysis, Proposed 
along with completion timeline, No. of 
industries and complying  status

(iv)  Status of Solid Waste Management & 
Details of Processing Facilities

Details of Existing Infrastructure, Gap 
Analysis, Proposed along with 
completion timeline

(v)Latest water quality of polluted river, its 
tributaries, drains with flow details and 
ground water quality in the catchment of 
polluted river;

(vi)Preventing dumping of waste and scientific 
waste management including bio-medical 
waste, plastic waste and decentralizing waste 
processing, including waste generated from 
hotels, Ashrams, etc.

(vii)Ground water regulation

(viii)   Adopting good irrigation practices,

Action plan prepared through KWA

NA

Source level treatment units 8000 ring compost &amp; 100
Biobin
are distributed.
Dry waste collecting and processing by shredding &amp;amp;
Bailing
Machine through HKS Done. Bio medical waste collection
through IMAGE.

NA

Inspection activities doing

NA

NA

NA



(ix) Protection and management of food plain 
Zones (FPZ),

(x)    Rain water harvesting,

(xi)Maintaining minimum Environmental flow of 
river 

(xii)   Plantation on both sides of the river 

(xiii)     Setting up biodiversity parks on flood 
plains by removing encroachment

NA

NA

NA

ACTION PLAN FOR RIVER KADALUNDI, MALAPPURAM, KERALA

1. 2. Malappuram Municipality - Short Term Solid & Liquid Waste Management Action Plan 

No. Activity Implementing 
agency

Time line Progress in 
the month 
of  May 
2025

Progress in 
the month 
of  June 
2025

Progress in 
the month of  
July 2025

% of works 
completed

Details of 
works 
remaining

1.1 Slaughter house 
and Poultry house

Malappuram 
Municipali
ty

July 
2010

Fund 
Requested

Fund 
Requested

Fund 
Requested

NA NA

1.2 Valiyathodu 
Cleaning - 8 Km
length

Malappuram 
Municipality

Completed Cleaned Cleaned Cleaned 50% Cleaned



1.3 Installation of 
screening net in the 
Valiyathode

Malappuram 
Municipality

December 
2019

Inspected Inspected Inspected 100% NA

1.4 Identification of 
polluting points in 
Kadalundi river & 
awareness 
campaign - River 
walk(puzha 
nadatham – 15 km 
length)

Malappuram 
Municipality

Completed Inspection’&
Cleaning 
activities 
doing

100 % NA

1.5 Sanitation facility 
and treatment of 
waste water in the 
markets - 
Treatment plant

Malappuram 
Municipality

Completed New 
Building 
Constructi
on Process

New 
Building 
Constructi
on Process

50% New 
Building 
Construction 
Process

1.6 The discharge of 
waste water from 
the surrounding 
houses to the 
Valiyathodu -
Blocking of 
discharge of 
liquid waste

Malappuram 
Municipali
ty

Completed 100% 100% 100% 100%

1.7 Identification of 
illegal outlets into 
storm water 
drains and fine 
imposed on such 
units.

Malappuram 
Municipali
ty

Ongoing Ongoing Ongoing Inspection 
continuing

Inspection 
continuing & 
action taken

NA

1.8 Biodegradable 
waste

Bio bins – 176

Malappuram 
Municipality

March March Completed Completed



Bucket compost – 
269

Thumboormuzhi 
Aerobic bins - 4

Biogas plant -55

2020

March 
2020

March 
2020

March 2020

2020

March 
2020

March 
2020

March 2020

Completed

Completed

Completed

Completed

100%

100%

100%

1.9 Non biodegradable 
waste

MCF 

Plastic shredding 
and
Bailing

Echo Kiosk

Malappuram 
Municipality

March 
2020

Completed

March 
2020

DPR under 
preparation

Unit 
Functioning

100%

1.10 Identification and 
monitoring of illegal 
activities
CC tv Network

installation

Malappuram 
Municipality

March 
2020

Under 
Processing

Nil



2.Kerala State Pollution Control Board

No. Activity Implementing 
agency

Time line Progress in 
the month 
of  May 
2025

Progress in 
the month 
of  June 
2025

Progress in 
the month of  
July 2025

% 
works 
complet
ed

Details 
of 
works 
remaini
ng

2.1 River water 

quality 

Monitoring-  

Thirurangadi, Ha 

jiyarpally

National Water 

Quality 

Programme(NWM

P)

KSPCB Ongoing;
Monthly 
frequency

Ongoing;
Monthly 
frequency

2.2 River water 

quality 

Monitoring -

Thirurangadi, 
Kooriyad,
Manikut, 
Hajiyarpally,
Anakkayam, 

Oravambrum -

KSPCB Ongoing; 
Seasonal 
- 

Pre -
monsoon, 
monsoon, 

post -
monsoon

Ongoing;
Monthly 
frequency



State Water 

monitoring 

programme 

(SWMP)

2.3 Inspection and 
effluent quality 
monitoring of the 
flats, industrial 
units, service 
stations, hospitals, 
hotels etc. in 
Malappuram 
Municipal area

KSPCB Ongoing; 

Interval; 

Red –

1 

month, 

Orange- 

3 

months, 

Green-

6

months

Ongoing

3.Ground Water Department

No. Activity Implementing 
agency

Time line Progress in 
the month 
of  May 
2025

Progress in 
the month 
of  June 
2025

Progress in 
the month of  
July 2025

% 
works 
complet
ed

Details 
of 
works 
remaini
ng

3.1. Ground Water 
resources and 
regulation of 

Ground water 
Department

No action
included
in the

No action
included
in the

No action
included
in the



ground water 
extraction by 
industries 
particularly in 
over exploited as 
critical 
zones/blocks 
(Earlier status :  
As per 
Groundwater 
resources of 
Kerala, 2017 
estimate a total 
number of 3 
blocks 
(Mankada, 
Vengara and 
Malappuram) 
comes under the 
Kadalundi river 
basin. Out of 
three blocks 
Malappuram and 
Vengara are 
semi-critical 
blocks and the 
rest is a safe one, 
stage of 
groundwater 
extraction ranges 
from 69.43 % to 

approved
action
plan to be
performe
d by
Ground
Water
Departme
nt

approved
action
plan to be
performe
d by
Ground
Water
Departme
nt

approved
action
plan to be
performe
d by
Ground
Water
Departme
nt



79.84%)

3.2 Ground water 
recharging / rain 
water harvesting

(Earlier status :  
The average pre -
monsoon 
groundwater level 
ranges from 
7.59mbgl - 13.57 
mbgl. Groundwater 
Department has 
implemented 3 no 
of roof top rain 
water recharging 
through recharge 
pit schemes in 
Vengara block.)

Ground water 
Department

No action
included
in the
approved
action
plan to be
performe
d by
Ground
Water
Departme
nt

No action
included
in the
approved
action
plan to be
performe
d by
Ground
Water
Departme
nt

No action
included
in the
approved
action
plan to be
performe
d by
Ground
Water
Departme
nt

3.3 Periodic ground 
waste quality 
assessment and 
remedial actions in 
case of 
contaminated 
ground water tube 
wells/bore wells or 
hand pumps

(Earlier status :  
Groundwater 
Department has 6 
observation dug 

Ground water 
Department

No action
included
in the
approved
action
plan to be
performe
d by
Ground
Water
Departme
nt

No action
included
in the
approved
action
plan to be
performe
d by
Ground
Water
Departme
nt

No action
included
in the
approved
action
plan to be
performe
d by
Ground
Water
Departme
nt



wells and 14 bore 
wells in the river 
stretch. (report 
attached ) (Map 
No: 7 attached))

3.4 For regulating 
use of ground 
water for 
irrigation 
purpose, 
adopting good 
irrigation 
practices
(Earlier status :  
The total 
irrigation draft 
in the area 
ranges from 
979.683 - 
1857.49 ha.m.)

Ground 
water 
Departme
nt

No action
included
in the
approved
action
plan to be
performe
d by
Ground
Water
Departme
nt

No action
included
in the
approved
action
plan to be
performe
d by
Ground
Water
Departme
nt

No action
included
in the
approved
action
plan to be
performe
d by
Ground
Water
Departme
nt



ANALYSIS REPOiiT OF POLLUTED STRETCH POINTS IN TIRUR RTVER

FOR THE MONTH OF JULY 2025

SI NO
Name of point

PARAMETERS

pH DO
(mq/l)

BOp
(mq/l)

coD
(mq/) FC(cfu/100m1)

1
Drain near Tirur Railway
station 6.7 4.9 1.9 3.4 20

2 Thazhepalam drain 7.1 6 2.8 4.1 80

3
Naduvilangadi drain (old
ponnanithodu) Dried

4 Annassery drain Dried

5 Canal at CV Land
Dried

6 Canal at Mangalam thuruth 7.3 5.7 2.6 4.6 80

7 Canal at Pullooni 6.8 5.1 2.8 4.8 100

8 Drain neai Mangattiri bridge Dried

I Drain near Ettirikkadavu
bridqe 6.9 4.1 1.2 3.2 20

10 Epothingal 6.6 4.9 1 3.:4 80

11 Asarikkadav 7.5 5.9 1.8 3.2 680

12 Kandanathkadav Dried

t3 Pancharamoola 6.8 4.8 1.3 3.4 100

14 Kakadav 7.2 4.5 1 3.6 140

15 Kanath kadav 7.3 4.5 1 4.1 120

16
Drain near tiru r railway
station

Dried

17 Payyanangadi (kadayithodu) 7.4 6.3 3.7 4.8 260



ANALYSIS REPORT OF POLLUTED STRETCH POINTS IN KADALUNDY RIVER

JULY 2025 ALONG WITH HAJIYARPALLY

Sl .No Name of point

PARAMETERS

pH DO
(mq/l) BOD(mg/l)

coD
(ms/l)

FC
(cfu/100

ml)

I Valiyangadi drain 7.1 6.7 1 3.9 240

., Valiyangadi bypass drain 6.7 5.5 1.6 4.2 440

J Valiyathod drain 7.2 7.3 1.8 3.6 260

,4 Hajiyarpally ,7.'.| 7.2 1.6 3.8 440

ASSIS IENTIST



National Mission for Clean Ganga
Format for Submission of Monthly Progress Report by States/UTs
(Hon’ble NGT in the matter of OA No.673/2018 dated 06.12.2019)

RIVER TIRUR, MALAPPURAM

S. 
No.

Activity to be monitored Timeline Submission of progress by state/UT-Compliance status

1 Ensure 100% treatment of sewage at least in-
situ remediation
Commencement of setting up of STPs and 
connecting all the drains and other sources of 
generation of sewage to the STPs must be 
ensured

2 Timeline for completing all steps of action 
plans including completion of setting up STPs 
and their Commissioning

5 Chief Secretaries may set up appropriate 
monitoring mechanism at state level

 Specifying accountability of nodal 
authorities not below the Secretary 
level

 Chief Secretaries may have an 
accountable person attached in their 
office for this purpose.

 Monitoring at State level must take 
place

6 Progress report may be furnished by the 
State/UTs to

 Secretary, Ministry of Jal Shakti
 Member Secretary, CPCB

6. Progress Report may be comprised of details 



1 along with completion timelines on:
I Identification of polluting sources 

including drains contributing to river 
pollution and action as per NGT 
order on in-situ treatment.

II Status of STPs, I&D and sewerage 
networks Details of Existing 
Infrastructure, Gap Analysis, 
Proposed along with completion 
timeline

III Status of CETPs
Details of Existing CETP and ETP 

Infrastructure, Gap Analysis, 
Proposed along with completion 
timeline, No. of industries and 
complying  status

(iv)  Status of Solid Waste Management & 
Details of Processing Facilities

Details of Existing Infrastructure, Gap 
Analysis, Proposed along with 
completion timeline

(v)Latest water quality of polluted river, its 
tributaries, drains with flow details and 
ground water quality in the catchment 
of polluted river;

(vi)Preventing dumping of waste and scientific 



waste management including bio-medical 
waste, plastic waste and decentralizing 
waste processing, including waste 
generated from hotels, Ashrams, etc.

(vii)Ground water regulation

(viii)   Adopting good irrigation practices,

(ix) Protection and management of food plain 
Zones (FPZ),

(x)    Rain water harvesting,

(xi)Maintaining minimum Environmental flow 
of river 

(xii)   Plantation on both sides of the river 

(xiii)     Setting up biodiversity parks on flood 
plains by removing encroachment

ACTION PLAN FOR RIVER TIRUR, KERALA

1 2 IRRIGATION DEPARTMENT

No. Activity Implementing agency Time line Progress 
in the 
month of  

Progress in the 
month of  June 
2025

Progress 
in the 
month of  

% works 
completed 

Details of 
works 
remaining



May 2025 July 2025

1.1.1 Strengthening the right 

side bund of Tirur- 

Ponnani puzha at Porur, 

ward no.I Tirur 

Municipality

Irrigation 
Department

6 Months

1.1.2 Cleaning and development 
of old Ponnani thodu at 
Thazhepalam

Irrigation 
Department

6 Months

1.1.3 Repair and 

Rehabilitation of 

Koottayi Regulator cum 

Bridge across Thirur-

Ponnani Puzha in 

Mangalam Grama 

panchayatin 

Malappuram Dist

Irrigation 
Department

18 Months

3 4 TIRUR MUNICIPALITY – SHORT TERM ACTION PLAN

No. Activity Implementing 
agency

Time line Progress 
in the 
month of  
May 2025

Progress in the 
month of  June 
2025

Progress 
in the 
month of  
July 2025

% works 
completed

Details of 
works 
remaining



1.2.1 Provide septic tank for nearest 
houses

Tirur 
Municipality

Dec 2019 

1.2.2 Establishment of Solid waste 
Treatment Plant

ThumboorMozhi Model Aerobic Bin

Tirur 
Municipality

March 2020

1.2.3 Establishment of Non Degradable 
waste treatment Plant

Resource Recovery facility Centre
Plastic Shredding Unit
Segregation shed

Tirur 
Municipality

March 2020

1.2.4 Slaughtering House Tirur Municipality December 
2020

1.2.5 Fencing on Bridgeside

Thalakkadathur Bridge

Tirur Municipality December 
2020

1.2.6 Installation of CCTV Camera 
near the river Bank 
Thalakkadathur Bridge

Tirur Municipality May 2020

1.2.7 Planting of Bamboo seedlings on the 
river bank (Thazhepalam)

Tirur Municipality June 2020

1.2.8 Renovation of Effluent treatment plant 
at fish Market AMC Granted
ETP with Aeorobic System

Tirur Municipality June 2019

Tirur Municipality

1.2.9 Setting up of STP at 
Private Bus stand

Tirur Municipality June 2020 

1.2.10 Setting up of a new drain after 
demolishing the old one. The old one 

Tirur Municipality June 2020 



was the hub of the waste water 
outlet of the shops and other 
establishments. The proposed drain is 
constructingin the middle of the road 
so as to avoid intrusion of pipes from 
outside

1.2.11 Identification of illegal outlets into 
storm water drains and fine shallbe 
imposed onsuch units

Tirur Municipality

5 6 Cheriyamundam Grama panchayat

No. Activity Implementing 
agency

Time line Progress 
in the 
month of  
May 2025

Progress in the 
month of  June 
2025

Progress 
in the 
month of  
July 2025

% works 
completed

Details of 
works 
remaining

1.3.1 Fencing on bridge side 

Thalakkadatur

Cheriyamundam 
Grama panchayat

March 2020

4.Kerala State Pollution Control Board

No. Activity Implementing 
agency

Time line Progress 
in the 

Progress in the 
month of  June 

Progress 
in the 

% works 
completed

Details of 
works 
remaining



month of  
May 2025

2025 month of  
July 2025

1.4.1 River water quality Monitoring- 

Thalakkadathur

National Water Quality 

Programme(NWMP)

KSPCB Ongoing;
Monthly 
frequency

1.4.2 River water quality Monitoring

State Water monitoring 

programme (SWMP)

KSPCB Ongoing; 
Seasonal

1.4.3 Inspection and effluent quality 

monitoring of the flats,      

Industrial units, Service stations, 

hospitals, auditorium, hotels

in Municipal area

Ongoing; 

Interval; 

Red – 1 

month, 

Orange- 3 

months, 

Green- 6

months
5.Ground Water Department

No. Activity Implementing 
agency

Time line Progress 
in the 
month of  
May 2025

Progress in the 
month of  June 
2025

Progress 
in the 
month of  
July 2025

% works 
completed

Details of 
works 
remaining



1.5.1. Ground Water resources and 
regulation of ground water 
extraction by industries particularly 
in over exploited as critical 
zones/blocks

(Earlier status : As per 
Groundwater resources of 
Kerala, 2017 estimate a total 
number of 2 blocks (Tirur and 
Kuttippuram) comes under the 
Tirur river basin. These two 
blocks are semi-critical blocks 
and the stage of groundwater 
extraction ranges from 77.75 % 
to 77.92%)

Ground water 
Department

1.5.2 Ground water recharging / rain 
water harvesting

(Earlier status : The average pre -
monsoon groundwater level ranges 
from 6.14mbgl - 8.49 mbgl.)

1.5.3 Periodic ground waste quality 
assessment and remedial actions in 
case of contaminated ground water 
tube wells/bore wells or 
handpumps

(Earlier status : No observation well 
along the river stretches)

1.5.4 For regulating use of ground 
water for irrigation purpose, 
adopting good irrigation 



practices
(Earlier status : The total 
irrigation draft in the area 
ranges from 49.14 - 870.97 
ha.m.)

6. ACTION PLAN BY VARIOUS GRAMA PANCHAYATHs- Thalakkad, Vettom, Mangalam

No. Activity Implementing 
agency

Time line Progress 
in the 
month of  
May 2025

Progress in the 
month of  June 
2025

Progress 
in the 
month of  
July 2025

% works 
completed

Details of 
works 
remaining

1.6.1 Protection of Thirur Ponnani 
River

Thalakkad grama 
panchayath hand 
over fund to 
District Panchayat

31.03.2020

1.6.2 Installation of CC TV camera 
on Yetterikadavu 
Kunjulikkadavu Mangattiri 
Bridge, Aikkanchiri Bridge, 
Paravanna Bridge

Vettom - KS 
SECURITY SYSTEM

Spill over 

due to lack 

of fund

1.6.3 Installation of CC TV camera Mangalam grama 
panchayath
Win Plus 
Agency, 
Kondotty

Completed

1.6.4 Haritha Keralam Thirur-Ponnani 
puzha protection

Mangalam grama 
panchayath
Nirmithi Kendra, 
Kozhikkodu

31.03.2020



ANALYSIS REPOiiT OF POLLUTED STRETCH POINTS IN TIRUR RTVER

FOR THE MONTH OF JULY 2025

SI NO
Name of point

PARAMETERS

pH DO
(mq/l)

BOp
(mq/l)

coD
(mq/) FC(cfu/100m1)

1
Drain near Tirur Railway
station 6.7 4.9 1.9 3.4 20

2 Thazhepalam drain 7.1 6 2.8 4.1 80

3
Naduvilangadi drain (old
ponnanithodu) Dried

4 Annassery drain Dried

5 Canal at CV Land
Dried

6 Canal at Mangalam thuruth 7.3 5.7 2.6 4.6 80

7 Canal at Pullooni 6.8 5.1 2.8 4.8 100

8 Drain neai Mangattiri bridge Dried

I Drain near Ettirikkadavu
bridqe 6.9 4.1 1.2 3.2 20

10 Epothingal 6.6 4.9 1 3.:4 80

11 Asarikkadav 7.5 5.9 1.8 3.2 680

12 Kandanathkadav Dried

t3 Pancharamoola 6.8 4.8 1.3 3.4 100

14 Kakadav 7.2 4.5 1 3.6 140

15 Kanath kadav 7.3 4.5 1 4.1 120

16
Drain near tiru r railway
station

Dried

17 Payyanangadi (kadayithodu) 7.4 6.3 3.7 4.8 260



ANALYSIS REPORT OF POLLUTED STRETCH POINTS IN KADALUNDY RIVER

JULY 2025 ALONG WITH HAJIYARPALLY

Sl .No Name of point

PARAMETERS

pH DO
(mq/l) BOD(mg/l)

coD
(ms/l)

FC
(cfu/100

ml)

I Valiyangadi drain 7.1 6.7 1 3.9 240

., Valiyangadi bypass drain 6.7 5.5 1.6 4.2 440

J Valiyathod drain 7.2 7.3 1.8 3.6 260

,4 Hajiyarpally ,7.'.| 7.2 1.6 3.8 440

ASSIS IENTIST



ACTION PLAN FOR RIVER KALLAYI , KERALA 

Kerala State Pollution Control Board,District Office,Kozhikode 

NATIONAL MISSION FOR CLEAN GANGA 

Format for submission of monthly progress report by state/UTs 

(Hon’ble NGT in the matter of OA.No.673/2018dated6/12/2018) For 

the month of JULY 2025– Kallayi polluted river stretch 

 

Sl.No. Activity to be monitored Timeline 
Submission of progress by state/UT-

compliance status 

1 
Ensure 100%treatment of sewage at 

least in-situ remediation 

  

2 

Commencement of setting up of 

STPs and connecting all the drains 

and other sources of generation of 

sewage to the STP must be ensured. 

  

3 

Timeline for completing all steps of 

action plans including completion of 
setting up STP and their 

commissioning 

  

4 

Chief secretaries may setup 

appropriate monitoring mechanisms 
at the state level 

 

 Specifying accountability of nodal 

authorities not below the secretary 

level 

 Chief secretaries may have an 

accountable Person attached in 

their office for this purpose 

  

 Monitoring at the state level must 

take place 

  



5 

Progress report may be furnished by the 

state/UTs to 

 Secretary,ministry of Jal Shakti 

 Member secretary,CPCB 

  

5.1 

Progress report may be 

comprised of details along with 

completion timeline on: 

 
 

(i) Identification of polluting 

source including drains 

contributing to river pollution 

and action as per NGT order 
on in situ treatment. 

(ii) status of STPs,I&D and 

sewage networks Details of 
Existing Infrastructure,Gap 

Analysis,Proposed along with 

completion timeline 

(iii)  status of CETPs 

Details of existing CETP and 
ETP infrastructure,Gap 

analysis,proposed along with 
completion timeline,No.of 

industries and complying 

status. 

(iv) status of solid waste 

management&details of 

processing facilities 

Details of existing 
infrastructure,Gap analysis 

proposed along with 
completion timeline 

(v) Latest water quality of 

polluted river,its 
tributaries,drains with flow 

details and ground water 

quality in the catchment of 
polluted river; 

(vi) preventing dumping of waste 

and scientific waste 
management including bio-

medical waste plastic waste 
and decentralizing waste 

processing,including waste 

 

 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



generated from 

hotels,ashrams etc. 

(vii) Ground water regulation 

(viii) Adopting good irrigation 

practices 

(ix) protection and management 

of flood plain zones(FPZ), 

(x) Rainwater harvesting 

(xi) Maintaining minimum 

environmental flow of river 

(xii) Plantation on both sides of 

the river 

(xiii) Setting up bio diversity parks 

on flood plains by removing 
encroachment 

 

 

Monthly progress report 

enclosed 



KOZHIKODE CORPORATION 

No. Activity 
Implementing 

agency 
Time line 

Progress in the 

month  

of   
MAY 

2025 

Progress in the 

month  

of   
JUNE 

2025 

Progress in the month  

of   
JULY 

2025 

%  

works 

completed 

Details of 

works 

remaining 

1 

Identification of illegal 

outlets into storm water 

drain and issue Notice 

to such units 

Kozhikode 
Corporation 

30.12.2020 

  

Continuing random 

inspections and imposing 
fine regularly 

Continuing 

random 

inspections 

and 

imposing 

fine 

regularly 

 
On going 

 

 

 

 

2 

Waste to energy project 

proposed at 

Njeliyamparamba 

KSIDC 30.06.2021 

  

Project dropped 

 

 

 

 

 

 

 

 

3 

Establishment of 

Aerobic compost 

units 

Kozhikode 

Corporation 

Completed 

and 

functioning 

  

Completed and functioning 100%  

4 

Segregation of solid 

waste at source-level 

and treatment of 

household wastes 

Kozhikode 

Corporation 
30.06.2019 

  

       Completed  

 

100% 

Coverage 
 



5 

Setting up of rendering 

treatment plant for 

chicken stall wastes 

 

Kozhikode 

Corporation 
30.06.2019 

   

Rendering plant installed 

in Thamarassery 

Panchayath(Fresh cut 

rendering plant).Chicken 

waste generated from 

chicken stalls under 

Kozhikode corporations 

are being transported to 

rendering plant at 

Thamarassery. 

217chicken stall handed 

over the chicken waste in 

in to fresh cut rendering 

plant  

 

100% 

Coverage 
Functioning 

6 
Implementation of 

Green protocol unit 

Kozhikode 

Corporation 
30.06.19 

  

On going  Ongoing 

7 

 

Setting up of 

common STP of 

(13MLD) 

 

(6 MLD At Kothi 

bridge)&( 7 MLD At 

Avikkal  
 

Kozhikode 

Corporation 
31.03.2020 

  

. 

Project dropped due to 

Public protest and court 

cases.. 

Project 

dropped 
 



8 

Implementation of 

27 

MLD STP at 

Kottoli( 

Sarovaram)  
 

  

  After receivingCouncil 

approval, the project was 

submitted to the 

Government for 

Administrative sanction. 

The AS was deferred and 

directed to revise the 

proposal to increase the 

number of connections. 

KWA is revising the 

proposal.The 

administrative sanction 

forconstructing a 

27MLD STP at 

Kottoli(Sarovaram) 

was received 

on08.01.2024.Technica

lsanctionis pending 

with the KWA 

 

27 MLD 

STP with 

220 KLD 

FSTP as co- 

treatment 

with 54 km 

network 

9 
Cleaning of Canoli 

canal 

Kozhikode 

Corporation 
Periodical 

  

Periodical cleaning 
 

 
Continuous - 

seasonal 

10 

Purchasing of Solar 

Boat for Canoli canal 

cleaning 

Kozhikode 

Corporation 
31.03.2020 

  

Project dropped  
Project 

dropped 



11 

Installation of CCTV 

Camera for the 

Identification and 

monitoring of illegal 

activities 

 

Kozhikode 

Corporation 
 

  

On going  On going 

12 
Establishment of 

Mobile Septage Units 

Kozhikode 

Corporation 
31.03.2020 

  

Project dropped  
Project 

dropped 

13 

Action taken against 

dumping of wastes 

into river and public 

places 

Kozhikode 

Corporation 

On going 

action 

  

Continuing random 

inspections and imposing 

fine regularly 

Continuin

g random 

inspection

s and 

imposing 

fine 

regularly 

Continuous 

14 Cleaning of B.K canal 
Kozhikode 

Corporation 
31.03.2020 

  

Completed  100%  

15 

Establishment of 

treatment plant at 

Medical college 

(3MLD plant) 

 

15.1-2 MLD plant 

proposed 

 

 

15.2-1 MLD plant 

proposed 

 

Kozhikode 

Corporation 
31.03.2020 

  

 

 

 

 

Completed and 

functioning. 

 

 

 

 

 

 

 

 

100% 

 

 

 

 

 

 

 

 

 

 

Functioning 

 

 

 



 

16 

Construction of drains 

at Y.M.RC 

Ayyankarcolony 

Kozhikode 

Corporation 
31.03.2020 

  

90% coverage 90% Progressing 

17 

Provide facility for 

MRF,RRF,Super MRF 

Three units existing 

 

17.1 Njeliyanparamb 

17.2 Industrial estate 

 17.3 Mayor Bhavan 

jayanthi nagar colony 

 

Kozhikode 

Corporation 
 

  

3.MRFand 5.MCFare 
already existing. 

New project going on. 
 

 

New 

project 

under 

considerati

on 

18 

Identification of 

illegal outlets from 

house to storm water 

drain and issue 

Notice to such Houses 

Kozhikode 

Corporation 
 

  

On going - Continuous 

process 

On going 

- 

Continuo

us 

process 

Continuous 

19 
Establishment of 

Plastic shredding unit 

Kozhikode 

Corporation 
 

  

Project started   

20 
Establishment of 

slaughtering unit 

Kozhikode 

Corporation 
 

  

Project under Consideration 

Project 

under 

Considera

tion 

Not 

reported 

21 Cleaning of drains in 
Kozhikode Town 

Kozhikode 

Corporation 

 

  

On going - Continuous 

process 

 Continuous 

 



Perumanna Grama Panchayath 

No 

. 
Activity 

Implementing 

agency 

Progress in the 

month  

of   
MAY 

2025 

Progress in the 

month  

of   

JUNE 
2025 

Progress in the month 

of   

JULY 
2025 

%  

works completed  

 

Details of works 

remaining 

1 
Outlets into storm 
Water drain and issue 
notice 

Perumanna 

Panchayat, 

kozhikode 

  Inspection 

conducting 

regularly 

Continuous 

 

2 
Establishment of six 

aerobic compost units in 

panchayat 

Perumanna 

Panchayat , 

Kozhikode through 

MGNREGS 

  
Work 

completed(100% 
coverage) 

100% coverage 

 

Completed 

3 
Collection and 

segregation of solid 

waste in the river 

Perumanna 

Panchayat 

  

Work completed Completed 

 

4 

Setting up of 360 soak pit 

plant in all houses near 

the river area and 

panchayat 

Perumanna 
Panchayat through 

MGNREGS 

  

Progressing 80% 
completed 80% completed 

 

 

Progressing 

5 
Implementation of 360 

compost unit near river 

side and panchayat 

Perumanna 
Panchayat , 

Kozhikode through 
MGNREGS 

  

80% completed  
Progressing 80% completed 

 

Progressing 

6 

Implementation of water 

flow project ( Aluvangal 

Thazham Perumbatta 

Elamanapadam, 

Valiyapadam. 

Mampuzhthode 

Perumanna 
Panchayat 

  

Technical sanction 
obtained. Tender 

procedure 
completed.  

 

 



Naveekarana, project no 

260/2021 project 

cost16.67Lakhs). 

8 

Cleaning of 

Mambuzha river ( 

project name 

: Mambuzha water flow 

restoration, project no 

01/2018-19 

District 

Panchayat , 

Kozhikode 

  

Work has been 
completed by 

District Panchayat, 
Kozhikode 

Completed 

 

9 

Establishment of 18 nos 

of mini MCF in 

different wards 

including Payyadi 

methal where the river 

is flowing 

Perumanna 

Panchayat , 

Kozhikode through 

MGNREGS 

  

Completed.  Completed. 

 

10 
Collection of plasticWaste 
from the river 

Perumanna 

Panchayat 

  

Process will be 
done every year Continuous 

 

 

Continuous 



  
Peruvayal Grama Panchayath 

No 

. 
Activity 

Implementing 

agency 
Time line 

 

Progress in the 

month of   
MAY 

2025 

 

Progress in the 

month of   
JUNE 

2025 

Progress in the 

month of 
JULY 

2025 

%works 

completed 

Details of 

works 

remaining 

1 

Outlet in storm 

water drain and 

issued 
notice 

Peruvayal G P 
Continuous 

process 

  
 

Ongoing 
 Continuous 

2 

Establishment of 

56 units 

anaerobic 

composed unit in 

panchayat. 

Peruvayal GP 

through 

MGNREGS 

04/2023 to 

03/2021 

  

 

Ongoing 
Ongoing 

Continuous 
process 

3 

Setting up of 379 

soak pit plant in 

all houses 

Peruvayal G P 
04/2023 to 

03/2024 

  

Completed Completed Completed 

4 

Cleaning of 

Mambuzha river ( 

Mambuzha 

renovation) 

project no :190/2017-

18 

District 

panchayat 

Kozhikode 

2017-2018 

  

Completed Completed  



 

5 
Establishment of 8 

numbers of mini MCF 

Peruvayal GP 

through 

MGNREGS 

04/2023 TO 

03/2024 

  

80% completed  
80% 

completed 

No further 
progress 
reported 

6 
Collection of plastic 

waste from the river 
Peruvayal GP 

Continuous 

process 

  

Work completed 
100% 

coverage 
 

7 

Collection and 

segregation of solid 

waste in the river 

Peruvayal GP 
Continuous 

process 

  

Ongoing Ongoing 
Continuous 

process 

8 
Establishment of Bio 

gas plant 
Peruvayal GP 2023-24 

  

Work 

completed 

( 70% coverage)  

70% 

coverage 

No further 
progress 
reported 

9 Well recharge 

Peruvayal GP 

through 

MGNREGS 

2023-24 

  Work 

completed 

( 60% 

coverage) . 

60% 

coverage 

No further 
progress 
reported 



 

Mavoor Grama Panchayat 
 

No. Activity 
Implementing 

agency 
Time line 

Progress in the 

 month of  
MAY 

2025 

Progress in the 

month of 
JUNE 

2025 

Progress in the 

month of 
JULY 

2025 

%Work 

completed 

Details of 

work 

remaining 

1 
Transportation of waste management 

to refinement unit 

Konnari 

Advanced 

Polymers 

Limited 

2022-23  

  
Completed 

100%  

2 
Cleaning of Cherupuzha 

(Kuniyakadav to Thenghilakadav) 
Mavoor GP 2022-23  

  
Completed 

100%  

3 Valayannor Thodu cleaning MGNREGS 2022-23  

  
Completed   

4 Arayancode kalchira Thodu Cleaning MGNREGS 2022-23  

  
Completed   

5 
Vellaram Kandi Chirakkal thazham 

thodu 
Mavoor GP 2023-24  

  
Completed 100%  

6 Ring compost Mavoor GP 2023-24  
  

Completed   

7 Kadayan thodu MGNREGS 2023-24  

  
Completed 100%  

8 Chalippadam Punchappadam thodu MGNREGS 2023-24 

  

Completed 100%  

9 
Puthiyottil thazham Elaram 

thodu 
MGNREGS 2023-23 

  

Completed 100%  



      OLAVANNA GRAMAPANCHAYAT 

 

 

No 

 

 

 

Activity 

 

 

Implementing 

Agency 

 

 

Time line 

Progress in 

the month 

 of  MAY 

2025 

Progress in 

the month 

 of  JUNE 

2025 
 

Progress in the 

month 

 of JULY 

2025 

% 

Works 

Completed 

Details Of 

Remaining 

 
1 

Collection of plastic 

waste from the river 

Olavanna 

Gramapanchayat 
Continuou

s process 
  

 

Completed 
Completed 

 

 

 
2 

Collection of 

segregation of solid 

waste in the river 

Olavanna 

Gramapanchayat 
Continuou

s process 
  

Completed 

 
 

Completed 
 

 

3 
Cleaning of 

Mambuzha river 

Olavanna 

Gramapanchayat 
Continuou

s process 
  Completed Completed 

 

Completed 

 

 
4 

 
Well recharge 

Olavanna 

Gramapanchayat 

through 

MGNREGS 

 

4/2023 To 

3/2024 

 

 
 

 
 

Completed 

 

100% 

 

 

 

 
5 

Setting up of 

soak pit in 

houses 

Olavanna 

Gramapanchayat 

through 

MGNREGS 

 

4/2022 To 

3/2024 

 

 
 

 
 

Completed 

 

 

100% 

 

 
6 

Action taken against 

dumping of waste in 

to river 

 

Olavanna 

Gramapanchayat 

 

Continuou

s process 
  Process continuing 100% Completed 

 
7 

 

Collection of non-

biodegradable waste 

 
Harith karma 

sena 

 

Throughout 

the year 
  Process continuing 

Process 
continuing 

 
Continuous 



 

IRRIGATION DEPARTMENT 

 

 

N 

o 

 

Activity 

 

Implementing 

Agency 

 

Timeline 

Progress in the 

month of 
MAY 

2024 

Progress in the 

month of JUNE 

2025 

Progress in the month 

of  JULY 

2025 

 

% 

Works 

Completed 

 

Details Of 

Remaining 

Work 

 
1 

Desilting of Kallayi 

river from 

Kaduppini to Kothi 
in Kozhikode 

Corporation 

Irrigation 

department 
31.03.2021 

Desiltation of Kallai river under urban agglomeration scheme 

 SHO on 12.09.2024 and  Dredging work started, Work Completed  

10 %(Work halted due to off season) 

 
  10% 

 
 

 
2 

Provide fencing on 

the sides of the 

Bridge 

Irrigation 

department 
31.03.2021 

SHO on 22.08.2024  for providing  chain linked  fencing on Kothi 

bridge(Work in progress 30% completed) & 

SHO on 20.07.2024  for provididng  chain linked  fencing for 

Mooriyad road bridge(Work 100% completed) 

 
 

 
 

 

3 
Dredging , 

Desilting & 

removal of 

weeds from E 

K canal ( 11.21 

km) 

Irrigation 

department 
31.07.2019 

Work entrusted to Kerala Waterways & Infrastructure Ltd 

(KWIL)  

 

 
 

 

4 

Bio park in Kozhikode 

District 

Irrigation 

department 
 

Land for the proposed bio park is to be demarcated by the 

Revenue authorities after necessary boundary survey and 

subsequent bio cover works are to be done by the Social 

Forestry Department 

  

5 

Flood prone mapping 

in Kozhikode District 

Irrigation 

department 
 

Action to be taken by the Hydrology Wing of Irrigation 

Department as this needs data collection, scientific analysis 

and modelling skills 

  



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Kerala State Pollution Control Board 

No. (as 

per 

Action 

Plan 

Activity 
Implementing 

agency 
Time line 

Progress in the 

month of MAY 

2025 

Progress in 

the month of  
JUNE 

2025 

Progress in the 

month of  JULY 

2025 

% works 

completed 

Details of 

works 

remaining 

1 

River water quality 

monitoring-Kallayi river 

National Water Quality 

Monitoring Programme 

(NWMP) 

KSPCB 
Ongoing ; monthly 

frequency 
  

Process 

continuing 
  

 

2 

River water quality 

monitoring–Kallayi rivers 

State Water Monitoring 

Programme,KSPCB 

fund(SWMP) 

KSPCB 

Ongoing. Seasonal 

monitoring– pre-

monsoon , monsoon 

, post-monsoon 

  
Process 

continuing 
  

3 

Inspection and effluent 

quality monitoring of the 

flats,industrial units,service 

stations, hospitals, 

Hotels etc. In Malappuram 

Municipal area 

KSPCB 

Ongoing 

 

Interval: Red– 1 

month. 

 

Orange–3months. 

Green–6months. 

  
Process 

continuing 
  



 

 
Suchitwa Mission 

No. (as 

per 

Action 

Plan 

Activity 
Implementing 

agency 
Timeline 

 Progress in 

the month of 
MAY 

2025 

 Progress in 

the month of 
JUNE 

2025 

 Progress in 

the month of 
JULY 

2025 

%  

works 

completed 

Details of 

works 

remaining 

1 

Board displaying messages 

against dumping to be placed in 

river banks 

Suchitwa Mission 15.07.19   
Process 

continuing 
  



 

 `

Action Plan by Ground Water Department 

No. (as 

per 

Action 

Plan) 

Activity 
Implementing 

agency 

Progress in the 

month of 
MAY 

2025 

 

Progress in   the 

month of  JUNE 

2025 

Progress in the month of JULY 

2025 
% works 

completed 

Details of 

works 

remaining 

B(i) 

Ground Water resources 

and regulation of ground 

water extraction by 

industries particularly in 

over exploited as critical 

zones / blocks 

 

Ground Water 

Department 
  

As per Ground water resources of 

Kerala,2017 estimate, Kozhikode 

Block comes under the Kallai 

river basin and the block is safe 

with stage of ground water 

Extraction 68.49% 

  

B(ii) 

Ground water recharging/ 

rain water harvesting 

 

Ground Water 

Department 
  

The average pre - monsoon 

ground water level is 7.23 mbgl. 

Ground water Department has 

implemented 

3 no of dug well recharge schemes 
at Kozhikode block 

  

B(iii) 

 Periodic ground waste  
quality assessment and 
remedial actions in case of 
contaminated ground water 
tube wells/ bore wells or 
hand pumps 

  

Ground Water 

Department 
  

Ground water Department 

has1observation Piezometer (BW) 
in the river stretch.) 

  

B(iv) 

For regulating use of 

ground water for 

irrigation purpose, 

adopting good 

irrigation practices 

 

Ground Water 

Department 
  

The total irrigation draft in the 

Block area is 488.76 ha.m.) 
  



Action plan by irrigation Department 

No. (as 

per 

Action 

Plan) 

Activity 
Implementing 

agency 

Time  

line 

Progress in the  

month of 
MAY   2025 

 

Progress in   

the month  

of   JUNE 

     2025 

Progress in the month of  
JULY 

2025 

% works 

completed 

Details of 

works 

remaining 

E 
Dredging and 

desilting 

Irrigation 

Department 
3 years   

Desiltation of Kallai river under 

urban agglomeration scheme 

 SHO on 12.09.2024 and  

Dredging work started, Work 

Completed  10 %(Work halted 

due to off season) 

10%  

E 

E-flow ( by micro 

water shed 

management) 

Irrigation 

Department 
3 years   

Action to be taken by the 

hydrology wing of irrigation 

department as this needs data 

collection, scientific analysis 
and modeling skills. The matter 

has been communicated to the 

Hydrology wing Assistant 

Engineer at Kozhikode. 

  

E 

Flood plain zone ( 

protection and 

management) 

Irrigation 

Department 
3 years   

Action to be taken by the 

hydrology wing of irrigation 

department. The matter has 

been communicated to the 
Hydrology wing. 

  

E 

Greenery 

development ( plant 

in trees on the 

banks) 

Irrigation 

Department 
3 years   Not reported  

Not 

reported 





National Mission for Clean Ganga

Format for Submission of Monthly Progress Report by States/UTs
(Hon’ble NGT in the matter of OA No.673/2018 dated 06.12.2019)

RIVER UPPALA, KASARGOD
S. 
No.

Activity to be monitored Timeline Submission of progress by State/UT-
Compliance status

1 Ensure 100% treatment of sewage at least in-situ 
remediation
Commencement of setting up of STPs and connecting all 
the drains and other sources of generation of sewage to 
the STPs must be ensured

2 Timeline for completing all steps of action plans including 
completion of setting up STPs and their Commissioning

5 Chief Secretaries may set up appropriate monitoring 
mechanism at state level

 Specifying accountability of nodal authorities not 
below the Secretary level

 Chief Secretaries may have an accountable person 
attached in their office for this purpose

 Monitoring at State level must take place
6 Progress report may be furnished by the State/UTs to

 Secretary, Ministry of Jal Shakti
 Member Secretary, CPCB

6. Progress Report may be comprised of details along with 



1 completion timelines on:
(I) Identification of polluting sources including drains 

contributing to river pollution and action as per NGT 
order on in-situ treatment.

(II) Status of STPs, I&D and sewerage networks Details of 
Existing Infrastructure, Gap Analysis, Proposed along 
with completion timeline

(III) Status of CETPs
Details of Existing CETP and ETP Infrastructure, Gap 
Analysis, Proposed along with completion timeline, 
No. of industries and complying  status

(iv)Status of Solid Waste Management & Details of 
Processing Facilities
Details of Existing Infrastructure, Gap Analysis,   

Proposed along with completion timeline

(v) Latest water quality of polluted river, its tributaries, 
drains with flow details and ground water quality in 
the catchment of polluted river;

(vi)Preventing dumping of waste and scientific waste 
management including bio-medical waste, plastic 
waste and decentralizing waste processing, including 



waste generated from hotels, Ashrams, etc.

(vii)Ground water regulation

(viii) Adopting good irrigation practices

(ix) Protection and management of food plain Zones (FPZ)

(x) Rain water harvesting

(xi)Maintaining minimum Environmental flow of river 

(xii) Plantation on both sides of the river 

(xiii)Setting up biodiversity parks on flood plains by 
removing encroachment

ACTION PLAN FOR RIVER UPPALA, KERALA

No.
(as per 
Action 
Plan)

Activity Implementing 
agency

Time 
line

Progress in the 
month of  May 
2025

Progress in the 
month of  June 
2025

Progress in the 
month of  July 

2025

% works 
completed

Details of 
works 
remaining

C(ii) Material collection facility. 
Operation

Mangalpady Grama 
Panchayath 2019 Not submitted Not submitted Not 

submitted
C Waste management including Mangalpady Grama 2019- Not submitted Not submitted Not 



purchase of vehicle tocollect 
waste.

Panchayath 2020 submitted

E Installation of camera Mangalpady Grama 
Panchayath

March 
2020

Not submitted Not submitted Not 
submitted

C Electrification of material 
collection facility

Manjeshwaram 
Grama Panchayat

2019-
2020

Electrified Electrified Not 
submitted

C Transportation of collected waste Manjeshwaram 
Grama Panchayat

March 
2020

20210 KG 
REJECTED 
WASTE 
TRANSPORTED

11670 KG 
REJECTED 
WASTE 
TRANSPORTED

Not 
submitted

E Installation of camera Manjeshwaram 
Grama Panchayat

March 
2020

CCTV INSTALLED AT 4 
PLACES BY KELTRON, 
CONNECTED TO 
POLICE STATION AND 
PANCHAYATH OFFICE

INSTALLATION 
OF 14 CC 
CAMERA, 
CAMERA 
INSTALLATION 
COMPLETED 

CCTV INSTALLED AT 4 
PLACES BY KELTRON, 
CONNECTED TO 
POLICE STATION AND 
PANCHAYATH OFFICE

INSTALLATION 
OF 14 CC 
CAMERA, 
CAMERA 
INSTALLATION 
COMPLETED 

Not 
submitted

C Tying of net on both sides of the 
bridge

Irrigation 
Department

A letter has sent 
to The Project
Director Project 
implementation
Unit NHAI Kannur 
for including
fencing on both 



sides of bridges
across uppala river 
which are under
construction as 
part of NH 66
widening

E Continuous vigil on waste 
dumping on

roads

Police Department

A(a) Water quality monitoring KSPCB Being 
done 
regularly



Uppala Bridge
Uppala River Near Bhagavathi 

Temple (Bhagavathi Gate)

2306 878.66 m

12˚41’41.7”N 12˚41’20.1”N

74˚54’16.9”E 74˚54’34.0”E

23.07.2025 23.07.2025

Moderate flow moderate flow

Sl.No Parameters Uppala Bridge Sl.No Parameters Unit 
Uppala River Near Bhagavathi 

Temple (Bhagavathi Gate)

1 Temperature, 0C 26 1 Temperature ˚ C 26

2 Dissolved Oxygen, mg/l 7.5 2 pH - 7.4

3 pH 8.1 3 Conductivity µmhos/cm 94

4 Conductivity, µmhos/cm 82 4 Turbidity NTU 0.4

5 BOD, mg/l 1.3 5 BOD mg/l 2.0

6 Nitrate-N, mg/l 3.2 6 Dissolved Oxygen mg/l 6.1

7 Turbidity, NTU 1.6 7 Total Coliforms cfu/100ml 4800

8 Phenolphthalein Alkalinity, mg/l … 8 Feacal Coliforms cfu/100ml 2400

9 Total Alkalinity, mg/l 18 9 Feacal Streptococcus cfu/100ml 460

10 Chloride, mg/l 13 10 Chlorides mg/l 14

11 COD, mg/l 3.8 11 Total Alkalinity mg/l 34

12 TKN, mg/l … 12 Total Hardness mg/l 25

13 Ammoniacal-N, mg/l 0.1 13 Calcium Hardness mg/l 17

14 Total Hardness as CaCO3, mg/l 20 14 Magnesium Hardness mg/l 8

15 Calcium as CaCO3, mg/l 11 15 Calcium mg/l 6.8

16 Magnesium as CaCO3, mg/l 9 16 Magnesium mg/l 1.9

17 Sulphate, mg/l 5.1 17 Total Dissolved Solids mg/l 60

18 Calcium (Ca2+), mg/l 4.4 18 Sodium mg/l 7.1

19 Magnesium (Mg2+), mg/l 2.2 19 Potassium mg/l 1.1

20 Sodium, mg/l 9.3 20 Nitrate mg/l 8.7

21 Total Dissolved Solids, mg/l 57

22 Total Fixed Solids, mg/l 42

23 Total Suspended Solids, mg/l 153

24 Phosphate, mg/l 0.01

25 Boron, mg/l 0.3

26 Potassium, mg/l 1.1

27
Fluoride, mg/l 0.55

28
Total Coliform, cfu/100 ml 6600

29 Fecal Coliform, cfu/100 ml 2100

30
Fecal Streptococcus, cfu/100 ml 300

31 % SODIUM 48.6

32
SAR 0.9

Nature and flow of the river Nature and flow of the river

Sd/-

Assistant Scientist

Latitude Latitude

Longitude Longitude

Date of Sampling Date of Sampling

UPPALA RIVER - UPPALA BRIDGE (Existing NWMP Station)
        UPPALA RIVER - UPPALA RIVER NEAR BHAGAVATHI TEMPLE  (Bhagavathi Gate) - (Proposed 

NWMP Station)

Sampling Point Sampling Point

NWMP Station Code Distance from existing NWMP Station



                                  Monthly Analysis report of river -Pullur- JULY 2025                                              
Sampling Date: 14/07/2025
Station Name  RIVER PULLUR AT PULLUR BRIDGE
Type of Water body RIVER
 
Sl.N
o

Determinants Values

1 Temperature, 0C 25
2 Dissolved Oxygen, mg/l 6.9
3 pH 7.6
4 Conductivity, µmhos/cm 68
5 BOD, mg/l 1.9
6 Nitrate-N, mg/l 3.2
7 Turbidity, NTU 0.8
8 Phenolphthalein Alkalinity, mg/l -
9 Total Alkalinity, mg/l 14
10 Chloride, mg/l 5
11 COD, mg/l 5
12 TKN, mg/l -
13 Ammoniacal-N, mg/l 0.1
14 Total Hardness as CaCO3, mg/l 20
15 Calcium as CaCO3, mg/l 12
16 Magnesium as CaCO3, mg/l 8
17 Sulphate, mg/l 4.8
18 Calcium (Ca2+), mg/l 4.8
19 Magnesium (Mg2+), mg/l 1.9
20 Sodium, mg/l 3.8
21 Total Dissolved Solids, mg/l 41
22 Total Fixed Solids, mg/l 30
23 Total Suspended Solids, mg/l 143
24 Phosphate, mg/l 0.004
25 Boron, mg/l 0.3
26 Potassium, mg/l 1.0
27 Fluoride, mg/l 1.0
28 Total Coliform, MPN/100 ml 6400
29 Fecal Coliform, MPN/100 ml 4200
30 Fecal Streptococcus, MPN/100 ml 320
31 % SODIUM 28.0
32 SAR 0.37
                                                                                                                                   

                                                                                                                                             Sd/                                                                

                                                                                                                               ASSISTANT  SCIENTIST
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