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Govertrmetrt ofJammu and Kashuir,
Forcst, Ecolog/ & EtrvirotrmcDt Deprrtmetrt

Civil Sccretsriat, Jammu/Srioagar

Executive Director (Technical),
National Mission for Clean Ganga,
Department of Water Resources, River Development
& Ganga Rejuvenation, Ministry of Jal Shakti,
Shram Shakti Bhawan, New Delhi.

No.FST-1iU14i2021(7268750) Dated.OS OT.2024

Subject: Revised Monthly Progress Report by States/UTs, purcuant to the
Hon'ble NGT order dated 24.09.2020 in the matter of OA
No.673/2018 for the month ol May, 2024.

Sir,

With reference to the subject captioned above and in response to e-

mail dated 27-06-2024,I am directed to foMard herewith a copy of Revised Monthly

Progress Report (as per revised format) in respect of Union Territory of J&K, for the

month of May, 2024 for favour of information and further necessary action.

The data in the Monthly Progress Report has been compiled after

receiving inputs from J&K Pollution control committee, Jal shakti Department and

Housing & Urban Development Department.

(Ha
Soecia

4d,
ry flechnical)

Encls:As above.

Copy along with enclosure to the:-
'1

1. Member Secretary, Central Pollution Control Board, New Delhi.
2. Member Secretary, J&K Pollution Control Committee.
3. PS to Financial Commissioner (ACS), Jal Shakti Department.
4. PS to Commissioner/Secretary to the Government, Housing & Urban

Development Department.
5. PS to Commissioner/Secretary to Govemment, Mining Department.
6. PS to PCCF & HoFF, J&K.

Yours faithfully,



Revised format for submission of Monthly Progress Report in the NGT  Matter OA No. 673 
of 2018 (in compliance to Hon’ble NGT Order dated 24.09.2020) 

For the month of M a y - 2024  

                                        For the Union Territory of Jammu & Kashmir 

Overall status of the UT: 

I. Total Population : Urban Population & Rural Population separately (projected 2020) 

a) Urban Population = 48.43 lac. 

b) Rural Population = 101.57 lac. 

II. Estimated Sewage Generation (MLD): 

a) Urban @ 108 Ipcd=523 MLD 

b) Rural @ 44 Ipcd= 447 MLD. 
 

III. Details of Sewage Treatment Plant:  

 

• Existing no. of STPs and Treatment Capacity in (MLD): 22 Nos. (166.39 MLD)  

• Capacity Utilization of existing STPs: 95.23 MLD  

• MLD of sewage being treated through FSTPs:0.58 MLD  

• Gap in Treatment Capacity in MLD: 356.61 MLD 

• No. of Operational STPs: 20 Nos. 

• No. of Complying STPs:  20 Nos. 

• No. of Non-complying STPs:  02 Nos. 

(A) Details of each existing STP in the UT of J&K — Annexure-I(A). 

(B) Details of under construction STPs in the UT of J&K – Annexure-I(B). 

(C) Details of Proposed STPs in the UT of J&K – Annexure-I(C). 

 

IV. Details of Industrial Pollution:- 

 

Status of ETPs as per Field Report 

No. of Industries in the UT of J&K Total No. of 
Water Polluting 
Industries in the 
UT of J&K 
require ETPs 

No. of 
Industries 
having 
Functional 
ETPs 

No. of 
Industries 
operating 
without ETPs 

Quantity of 
Effluent 
generated from 
the Industries in 
MLD 

Remarks 

Jammu 5042 191 189 2 14.597  

Kashmir 5554 133 93 40 2.232  

Total 10596 324 282 42 16.829*  

*#(Data of quantity of effluent generated from the industries is reconciled) 
 
 

• Status of the CETPs Existing and Proposed: . 
 

Status of CETPs 
 
 

Total  
                  Existing 

 
Under Construction 

 
         Proposed 

a) Phase I SIDCO IGC, Samba = 1 MLD 

b) Phase II SIDCO IGC, Samba  = 1 MLD 

c) Phase II SIDCO IGC, Samba  = 0.5 MLD 

d) Phase III SIDCO IGC, Samba = 0.5 MLD 

a) Industrial Estate, Digiana, 

Jammu = 0.1 MLD. 

b) Back side of M/s Sudhir 

Gensets, SIDCO Complex, 

Bari Brahmana = 1.5 MLD 

c) EPIP SIDCO, Bari 

Brahmana = 0.5 MLD 

  

a) Industrial Area Ghatti Tehsil and District 
Kathua (Installed by not commissioned as 
yet)  = 0.45 MLD 

a) SICOP CETP IID Centre 

Batal Ballian, Udhampur = 

0.5 MLD 

b) SICOP CETP IID Centre 

Batal Ballian, Udhampur = 

0.5 MLD 

  



a) IGC Lassipora Pulwama = 600 KLD 

b) IGC Lassipora Pulwama = 500 KLD 

c) I E Khunmoh Srinagar    = 500 KLD 

d) I E Khrew Pulwama        = 50 KLD 

e) I E Wuyan Pulwama       = 500 KLD 

f) I E Bagi Ali Mardan (Srinagar)= 500 KLD 

g) I E Chotipora Kupwara   = 50 KLD 

h) I E Ganderbal                 = 10 KLD 

i) IGC Lassipora                = 500 KLD 

j) I.E. Khunmoh Srinagar  = 500 KLD 

a) I.E Rangreth Budgah = 1000 

KLD 

a) I E Radbugh, Kupwara =10KLD 

b) I E Branwari Kupwara = 10 KLD 

c) I E Branwari Kupwara = 10 KLD 

 

15 6 3 24 

 

v. Solid Waste Management:  

 

 

Solid Waste Management 

 Total Number of Urban and Local 
Bodies and their Population. 

76 Urban Local Bodies and 02 Municipal Corporations. 
 
JMC                =  746265 (2023) estimated 
SMC                = 11.92 lacs as per 2011 census, as on date     

15.50 lacs approx 
ULBs Jammu =  460289 (2011 census) 
ULBs Kashmir = 923310 souls 

 Current Municipal Solid Waste 
Generation 

Jammu Municipal Corporation:  374 TPD MSW                       

Srinagar Municipal Corporation: 520 TPD 

Directorate of Urban Local Bodies- Jammu: 235 TPD 

Directorate of  Urban Local Bodies-Kashmir: 324 TPD 

Total   = 1453 TPD 

 Number, installed capacity and 
utilization of existing MSW 
processing facilities in TPD 
(bifurcated by type of processing eg- 

i. Waste to Energy (Tonnage and Power 
Output),  

ii. Compost Plants (Windrow, Vermi, 
decentralized pit composting), 

iii. Bio-methanatiuon, MRF etc. 

 

 

Details given in Annexure-II 

 

 

 

 

 Action plan to bridge gap between 
Installed Capacity and Current 
Utilization of processing facilities (if 
Gap > 20%) 

 

Details given in Annexure-II(a) 

 

No. and capacity of C&D waste processing 
plants in TPD (existing, proposed and under 
construction 
 

Annexure-III 

 Total no. of wards,  1124  
 
 Details at Annexure-IV no. of wards having door to door collection 1124 



no. of wards practicing segregation at source  JMC =  40% Overall 
SMC =  60% in all 
wards 
DULBJ =  268 
DULBK =  428 

Details of MSW treatment facilities proposed 
and under construction (no., capacity, and 
technology) 

 

Details given in Annexure-V 

 

No. and area (in acres) of uncontrolled 
garbage dumpsites and Sanitary Landfills. 

Annexure-VI 

No. and area (in acres) of legacy waste within 
1km buffer of both side of the rivers 

9 sites (8 in Kashmir, data on 

area awaited, 01 site of 32 

acres in Jammu) 

 

Details on Annexure-VII 

 
No. of drains falling into rivers and no. of 
drains having floating racks/screens installed 
to prevent solid waste from falling into the 
rivers 

ULBs of Kashmir Division: 98 
drains, data on number of Trash 
guards installed awaited. 
SMC: 120 trash guards 
installed. 
JMC: 26 drains, No trash guards 
installed. 

MSW Management 
ULB 

76 ULBs and 2 Municipal 
Corporations. 
 

 
 
 
Annexure-VIII 
 

 

Total MSW generation in TPD 1453 

Total MSW being processed in TPD 479 

Existing MSW facilities 
Utilization Capacity of the existing MSW 
facilities 
Proposed MSW Facilities & Completion 
Timeline 

 

 

Vl. Bio-medical Waste Management: 

• Total Bio-medical generation: 

a) Jammu =  1748.78 Kg/day as per Annual Report 2022 

b) Kashmir = 6902.64 Kg/day as per Annual Report 2022 

Total     = 8651.42 Kg/day 

Covid-19 Bio-medical waste for the month of May-2024: 

a) Jammu =  Nil 

b) Kashmir =   Nil 

 

• No. of Hospitals and Health Care Facilities: 

a) Jammu   = 4024 

b) Kashmir =  3647 

Total =  7671 

• Status of Treatment Facility/ CBMWTF: 3 Operational Facilities with PCDs, OCEMS 

installed in facility 

a) M/s Anmol Health Care, Jammu (OCEMS installed). 

b) M/s Kashmir Health Care System, Kashmir (OCEMS installed). 

C) M/s Clean City Waste Management, Kashmir (OCEMS installed). 

 
 



VII. Hazardous Waste Management:  

• Total Hazardous Waste generation: 

a) Jammu = 2093.0028 MT / Annum.  

b) Kashmir =       443.28 MT/Annum. 

Total = 2536.2828 MT/Annum 

 
• No. of Industries generating Hazardous waste : 

 
a) Jammu = 261 
b) Kashmir = 165 

Total  = 426 
 

• Avg. Quantity of Hazardous waste reaching the TSDFs and Treated: 

a) Hazardous waste is being disposed off through TSDFs located outside J&K, through M/s Bharat Oil 
and Waste Management Ltd, Kanpur Dehat (UP) authorized by JKPCC. 

b) Hazardous waste is also disposed off in TSDFs namely M/s Ramasethu Infrastructure Pvt. Ltd. 
located at IGC Samba, J&K. 

 

VIII. Plastic Waste Management:- 
 

• Total Annual Plastic Waste generation in J&K =34384 MT/Annum (app.), with monthly                          average of 2865 MT (app.) 

• Seizure done (May-2024) 

a) Polythene =  1888.90 Kg 

b) SUP  =      56.72 Kg 

Total   =  1945.62 Kg 

 

• Treatment/Measures adopted for reduction or management of plastic waste: 
a) Regular seizure of illegal polythene and banned SUP by Anti-Polythene Squad. 
b) Using seized polythene in overlaying of roads. 
c) Using seized polythene in cement kilns along with conventional fuels. 

 

  ULB/Municipal Corporation –wise details are given as Annexure -IX. 

 
   

IX. Details of Alternate Treatment Technology being adopted by the State/UT : Septage Treatment Plants 

commissioned as Alternate Treatment Technology : 

 

a) Bhagwati Nagar Jammu  =164 KLD 

b) Uranhall Anantnag   =  62KLD 

c) Alluchi Bagh    =164 KLD 

d) Achan Srinagar   =130 KLD 

e) Co-treatment facility at Baryal Udhampur =60 KLD 

X. Identification of polluting sources including drains contributing to river pollution and   action as per NGT order 

on insitu treatment:- Details are given as Annexure -X. 

XI. Details of Nodal Officer appointed by Chief Secretary in the State/UT: - 

XII. Details of meetings carried under the Chairmanship of Chief Secretary in the State/UT: - 

XIII. Latest water quality of polluted river, its tributaries, drains with flow details and ground water  quality in the catchment 

of polluted river; - 

No. of Polluted River Stretches in Jammu and Kashmir =09 

 
a) No. of Polluted River Stretches in Jammu      =05 

 
b) No. of Polluted River Stretches in Srinagar      =04 

 
Water Quality Status of Polluted Rivers during the month of May-2024 
 
 
 



S.No Polluted 
River 
Stretch 

Water Quality Analysis May, 2024 Ground 
Water 
Quality in 
catchment 
area 

1. River Devak 
Udhampur 

 

NWMP Monitoring 
Sites with 
Sanctioned Station 
Code 

BOD 
(mg//l) 
<2.0 
(mg/l) 

COD 
- 
 

pH 
(6.5-
8.5) 

DO > 
5.0 
(mg/l) 

Coliformcount 
after 24 Hrs. 
(CFU/100 ml 
(500) 

a) Near Shiv 
Mandir, 
Udhampur 
(Stncode 2754) 

5.4 20 8.20 3.7 1600 

b) About 2 Km 
(D/S) Shiv 
Mandir (Stn. 
Code 4062) 

2.8 14.1 8.50 5.3 2000 

c) About 10 Km 
(D/S Shiv 
Mandir (Stn. 
Code:4063) 

1.9 9.7 8.30 7.6 2200 

 
 

NA 

2. Banganga, 
Holy 
Stream, 
Katra 

 

NWMP Monitoring 
Sites 

BOD  
<2.0 
(mg/l) 

COD 
- 

pH 
(6.5-
8.5) 

DO > 
5.0 
(mg/l) 

Coliform count 
after 24 Hrs. 
(CFU/100 ml 
(500) 

a) Bathing Ghat 
Katra (Stn. Code 
2755 

3.7 18.8 8.50 4.1 - 

b) In front of pony 
shed (Stn. Code 
2756) 

3.2 16.1 7.98 4.0 - 

 
 

NA 

3. River Tawi 
Jammu 

 

NWMP Monitoring 
Sites/ Station Code 

BOD  
<2.0 
(mg/l) 

COD 
- 

pH 
(6.5-
8.5) 

DO > 
5.0 
(mg/l) 

Coliforms count 
after 24 Hrs. 
(CFU/100 ml 
(500) 

i. Below Tawi 
Bridge-2744 

5.9 27 8.45 6.2 9000 

ii.  Bhagwati Nagar-
2745 

- - - - - 

iii. Beli Charana-
2746 

3.4 16.6 8.32 7.3 11000 

iv. Surajpur-2747 2.4 12.1 8.20 7.2 11000 

v. Bhagwatinagar, 1 
Km, D/S below 
STP discharge 
point at Bhagwati 
Nagar-4055 

- - - - - 

 

NA 

4. River 
Basanter, 
Samba 

 

NWMP Monitoring 
Site/ Sanctioned 
Station Code 

BOD  
<2.0 
(mg/l) 

COD 
 

pH 
(6.5-
8.5) 

DO > 
5.0 
(mg/l) 

Coliform count 
after 24 Hrs. 
(CFU/100 ml 
(500) 

a) Chak Manga Gujjar 
Samba (2753) 

3.3 16.8 8.20 3.5 1400 

 
 

NA 

5. River 
Chenab at 
Akhnoor 

 

NWMP Monitoring 
Site/ Sanctioned 
Station Code 

BOD  
<2.0 
(mg/l) 

COD 
- 

pH 
(6.5-
8.5) 

DO > 
5.0 
(mg/l) 

Coliform count 
after 24 Hrs. 
(CFU/100 ml 
(500) 

a) At Jio-Pota Mandir 
(2751) 

                                       - 

 
 
 

NA 



6. River 
Jhelum at 
Srinagar 
(Anantnag 
to 
Chhatabal 
Weir) 

 

NWMP/PCB Monitoring Sites 
with Sanctioned Station 
Code 

BOD  
<2.0 
(mg/l) 

COD 
 

pH 
(6.5-
8.5) 

DO > 
5.0 
(mg/l) 

Coliform count 
after 24 Hrs. 
(CFU/100 ml 
(500) 

i. Anantnag (1304) 3.0 33.3 7.90 8.6  

ii.  Batingoo, (PCB 
Site) 

3.3 31.3 7.55 8.5  

iii. Bijbehara (4053) 2.4 26.6 7.42 9.3  

iv. Sangam U/S (PCB 
Site) 

3.0 25.8 7.52 8.3  

v. Sangam D/S, 
(3273) 

2.0 25.6 7.50 8.0  

vi. Awantipora (3274) 2.0 26.6 7.48 8.6  

vii. Pampore (3275) 2.0 24.9 7.68 8.8  

viii. Panthachowk 
(4054) 

2.6 33.33 7.56 9.2  

ix. Pandarathan (PCB 
Site) 

2.0 24.99 7.60 9.0  

x. Zero Bridge (1410) 2.0 24.39 7.95 8.1  

xi. Chattabal Weir 
(1411) 

2.8 32.52 7.89 7.6  

 
 

NA 

7. River 
Gowkadal 
(A tributary 
of Jhelum) 

 

NWMP Sanctioned 
Site 

BOD  
<2.0 
(mg/l) 

COD 
 

pH 
(6.5-
8.5) 

DO > 
5.0 
(mg/l) 

Coliform count 
after 24 Hrs. 
(CFU/100 ml) 

Gowkadal, Station 
Code (1306) 

2.1 24.39 7.94 7.6  

 
 

NA 

8&9. River Sindh 
at 
Ganderbal, 
Srinagar 

 

NWMP monitoring 
sites 

BOD  
<2.0 
(mg/l) 

COD 
 

pH 
(6.5-
8.5) 

DO > 
5.0 
(mg/l) 

Coliform count 
after 24 Hrs. 
(CFU/100 ml) 

a) Dodherhama, 
Station Code (3286) 

2.2 16.2 7.90 8.2  

b) Chuntkol (Station 
Code (1307) 

6.2 48.78 7.82 5.4  

 
 

NA 

 

XIV. Ground water regulation:  

The regulation of ground water is mandate of the J&K Water Resources Regulatory Authority under the 
J&K Water Resource Regulation and Management Act, 2010. The Authority while approving new schemes 
or monitoring existing schemes can bar or cancel exploitation of ground water if it feels that exploitation of 
ground water is not in accordance with the provisions contained in JKWRRA Act 2010 & Rules – 2011. 

The Ground water regulation is mandated only when the area to be exploited comes under grey zone or 
black zone. The macro management of Ground Water is prerogative of Water Resources Regulatory 
Authority which has power to put an embargo on exploitation of Ground Water Resources, should these 
border on grey or black zones. Besides, the guidelines for regulation and control of Ground Water 
Extraction in the UT of J&K in consonance with Central Ground Water Authority is under formulation.  

XV. Good irrigation practices being adopted by the State:  
 

 For providing better irrigation facilities to the beneficiaries, various irrigation schemes are under 

execution with the objective of increasing the irrigation potential and its effective utilization. For this purpose the various 

schemes under Capex Budget, NABARD Loan Assistance and Centrally Sponsored Schemes are under execution. 

    

   The focus of these interventions is to prevent losses and provide stable irrigation conveyance system. 

Lift irrigation system where gravity water is not available or not feasible are also constructed for providing assured 

irrigation facilities. Further Community participation is also ensured for best / optimum utilization of available water to all 

beneficiaries. Besides, the State/UT Irrigation plan is also under process. 

 



XVI. Rain Water Harvesting: In terms of J&K Unified Building Byelaws, 2021, chapter 10, Clause 10.1 to 10.4 the 

provision of Rain Water Harvesting is there to be followed by the ULBs in the U.T of J&K.  
 

XVII. Demarcation of Floodplain and removal of illegal encroachments: 
 

The Revenue details of four flood basins which include Hokersar, Nowgam, Hygam and Narkara Numbal have 
been forwarded to JK WRRA for notifying them as flood basins along with extents of flood inundation witnessed 
in 2014 historic flood through ground truthing and flood expanse boundaries mapped on Google earth. The same 
is being examined by the authority as per the Act. The details of rest three: 

1. Left side flood plain from Sangam to Srinagar. 
2. Anchar Lake. 
3. Wullar Lake  

are being sought from the concerned Revenue authorities through the office of the Divisional Commissioner 
Kashmir which too shall be made available to JKWRRA for necessary action at their end. 

Moreover, Removal of encroachments is a concurrent process and on the directions of Hon’ble Court in the PIL 
02/2014 titled Peer Noor-ul-Haq Vs State & others. 

The hydraulic study/Flood plain zoning for river Ujh and Sahar Khad in District Kathua has been completed by 
the Excel Geomatics Pvt Ltd. The delineation process is in progress. 

Hydraulic study/Flood Plain regulation of River Tawi and Balole Nallah in Jammu District is being carried out by 
JTRFP. Draft report has been submitted for comments. After publishing of final report, remaining process shall 
be initiated. 

The hydraulic study/Flood plain zoning of remaining Rivers/Nallahs is in process and after completion of Flood 
Plain zoning, necessary process for delineation/notification of flood plan zone shall be initiated. 

XVIII. Maintaining minimum e-flow of river: 

 

There are no storage reservoirs on the River Jhelum and Chenab, so the minimum environmental flow is 

assured at all times. The department has a regulating structure at Srinagar known as Chattabal Weir, to 

ensure navigation during lean season in the upstream besides ensuring the eco-flow on upstream without 

affecting the conditions in the downstream. However, in perennial Rivers/Nallahs, the projects are being 

framed after ensuring the eco-flow. 

 

XIX. Plantation activities along the rivers:- Updated status awaited from PCCF & HoFF, J&K.        

 

S.No. Polluted River Stretch 

1) River Devak, Udhampur 

2) Banganga, Holy Stream, Katra 

3) River Tawi, Jammu 

4) River Basanter, Samba 

5) River Chenab at Akhnoor 

6) River Chuntkol (A tributary of Jhelum) 

7) River Gawkadal (A tributary of Jhelum) 

8) River Jhelum at Srinagar (Anantnag to Chhatabal Weir) 

9) River Sindh at Ganderbal, Srinagar 

 

XX. Development of Biodiversity Park: Jammu Development Authority has developed a park in 5.6 hectare at the 

bank of river Tawi area of polluted river stretch recently.  

All ULBs and Two corporations has constituted Biodiversity Management Committee under section 41(1) of 

Biological Diversity Act, 2002; and Rule 19 of the J&K Biological Diversity Rule, 2015 and the meetings of 

their committees are carried out on regular basis. 



 

XXI. Reuse of treated water: 

 

a. Proposed in Katra DPR under reuse of Treated Water through Pumping Plant with Rising Main to 

Railway Station Katra for cleaning and washing purpose. 

b. Proposed in Udhampur under reuse of Treated Water from  

 

1. STP-1 site to Air Force station Udhampur for Horticulture purpose. 

2. STP-2 site to Army Unit for cleaning and washing purpose. 

3. STP-3 site to 5071, 5171 AC Battalion and 874 Alfa Unit for cleaning and washing purpose. 

4. A draft policy for reuse of treated waste water has been framed and is under review. 

 

XXII. Model River being adopted by the State & Action Proposed for achieving the bathing quality standards:  

 

S.No Location/ 

Rivers 

Prior

ity 

Capacity of STP 

proposed in MLD 

Status of Project(at 

DPR Stage/Under 

tendering/work to be 

awarded) 

Likely date of 

completion 

Remarks 

1. River 

Devika, 

Udhampur 

(i)      Zone 1-8.0MLD 

Zone-2-  4.0MLD 

     Zone-3-  1.6MLD 

        Total  =(13.6MLD) 

i) Project Cost 186.74 Cr 

approved under NRCP 

on 28-09-2018. 

 

ii)Work allotted Date of 

start for STP and 
Network work =May 

2019. 

 

iii) Work allotted  

Date of start for Ghat 

work =June 2019. 

 

iv)Date of completion 

For STP and Network 

(original)=May 2021. 

 
v) Date of completion  

For Ghat work 

(original)=June 2020.    

    

        (i )For STP 

and Sewerage 

Network work 

=May 2024 

 

(ii) Ghat Work 
=completed  

          Sewer laying and 

STPs of Zone-I, II 

& III along with 

IPSs completed and 

are under trail run. 

Work in Progress 

2. Banganga, 

Holy 

Stream,Katr

a 

(ii)      STPs=4.5MLD 

         =1.20 MLD 

     Total=(5.7MLD) 

        DPR amounting Rs.95.69 

Crs presently with 

NRCD after having been 

received from IIT 

(Roorkee) post 

clarification of 

comments/observations. 

2 years after 

sanction of the 

project. 

AA &ES accorded 

by NRCD vide No. 

J-24023/1/2019-

NRCD-II, Dated 

21.02.2024. 

Preliminary actions 

required for 

implementation of 

the project have 
been initiated. 

SNA/holding 

accounts opened 

and the scheme on-

boarded on PFMS. 

MoU for use of 

SMVDB land for 

construction of 

1.20 MLD STP 

Signed.  

Land acquisition 
for construction of 

1 STP and 5 Nos. 

IPS under process. 



3. River Tawi, 

Jammu 

(iii)    STP=10MLD          DPR amounting 

Rs.43.87 Cr submitted to 

NRCD for 

consideration/release of 

funds vide letter no. 

HUD /Plan/16/2019/SP 
Dated:11.12.2020. 

2 years after 

sanction of the 

project. 

Right Bank: 

Interception and 

Diversion of 

Nallahs on  right 

bank of River Tawi 

Packag I: From 
Tawi Bridge up to 

Madrassa, Gujjar 

Nagar Rs. 11.21 Cr. 

Package II: From 

Madrassa, Gujjar 

Nagar up to 

Dhounthy Rs. 

26.88 Cr. 

4. Jhelum  

River 

(iv)          STP 

          Anantnag Town 

(Phase-2nd/ 3rd) on 

SBR 

Technology=21.30 

MLD  

     

         Bijbehera 

Town=3.0MLD 

         Awantipora =1.6MLD. 

        Pampore =2.7 MLD 

 

 

 

        DPR Vetted by DCW and 

Submitted to Govt for 

accord of A.A.  

 

 

       3 years after 

sanction of the 

project. 

DPRs vetted by 

DCW. However, 

DPRs being recast 

by PDMC to 

restrict the cost to 
the extent of 

available funds 

under AMRUT 

2.0 

 

 

DPRs for used 

water 

management in 

these three cities 

stands vetted by 
DCW at costs Rs. 

41.65 cr, Rs. 

29.91 cr. And Rs. 

96.26 cr 

respectively. 

 

5. Chunt Kul – 

Gaw kadal( 

Tributary of 

Jhelum ) 

(III)         STP = 8 MLD          AA &ES accorded by 

NRCD vide No.  J-

24023/3/2019-NRCD-II 

Dated 18.03.2024 for an 

amount of Rs. 63.81 Cr. 

On a 90: 10 funding 

pattern. 

 Preparatory 

actions viz 

Opening of SNA 

and Holding 

accounts  for the 

CSS done along 
with on boarding 

of the scheme on 

PFMS.  

 

An amount of Rs. 

14.35 Cr. Stands 

release by NRCD. 

 

XXIII. Status of Preparation of Action Plan by the 13 Coastal States: Does not pertain to J&K. 

XXIV. Regulation of Mining Activities in the State/UT:  

 

The Geology & Mining Department, J&K is implementing the Enforcement and Monitoring Guidelines 

for regulating mining activities in J&K, UT consistently and the following steps have been/are being taken such 

as: 

1. Feasible Geo-referenced Minor Mineral Blocks of all the River Beds/Nallahs were prepared/carved 

out and put to e-auction through District Level Auction Committee under Chairmanship of Deputy 

Commissioner. In total 384 minor minerals blocks have been e-auctioned in J&K UT. Out of 384, 

376 have been issued in respect of minor mineral blocks to various Project Proponents. Out of 376 

issued, 363 Mining Plans have been approved by the Competent Authority. 67 Mining Leases have 

been granted to various Project proponents in whose favour Environmental Clearance & Consent 



to Operate have been issued. Moreover, 56 Mining Leases in respect of e-auctioned minor mineral 

blocks have been operationalized to meet out the construction material requirement of the general 

public as well as government works such as National Highways, PMGSY Roads, AIIMS etc. 

2. District Survey Reports in respect of all the Districts stands prepared in J&K UT. 

3. A Replishment studies for updating of District Survey Report has been taken up in various 

rivers/nallahs of J&K, UT. 

4. Minor mineral blocks in left out/uncovered areas in various rivers/nallahs in J&K UT are being 

carved out and shall be put to e-auction after seeking NOCs from all Stake Holder Departments as 

per the guidelines strictly. 

5. At stationery clearances including Environmental Clearance and C.T.O. has been made pre-

requisite for Grant of any mining Lease/quarry permit/ STP permission. 

6. Environmental Audit condition as per the Hon’ble NGT directions has been incorporated in the 

Mining Lease Deed. 

7. District Level Task Force Cell has been constituted vide Government order No.1569-GAD of 2018 

dated 22.10.2018 to curb the illegal Mining issues in the district and the rates of Minor Minerals 

including Sand in all the districts of J&K UT have been fixed by the District Administration of 

concerned District for regulating the Sale Price of Minor Minerals. 

8. For proper Transportation of Minor Minerals, transportation challans with following security feature 

have been introduced recently:- 

a) Unique Bar Code. 

b) Unique quick response code. 

c) Water Nark. 

9. The Department has taken up the construction work of several check posts and in process to install 

Hi-Tech system with CCTVs to monitor the transportation of Minor Minerals including River Bed 

Material in J&K UT. 

10. Wherever the guidelines are violated, the action under section 21(4) and (5) is taken against the 

violators. 

 

XXV. Action against identified polluters, law violators and officers responsible for failure for vigorous monitoring: 

 

In case of any defaulter/violator who encroaches, compromises the safety of any embankment or water body 

or any irrigation infrastructure or canal or carries out illegal river bed material extraction, the department under 

the Water Resources Regulation & Management Act, 2010 is mandated to take action as warranted under 

various sections like Section 66 (1,2), Section 67 (1,2), Section 72 (1,2,3,4), Section 73, Section 81, Section 

83 (1,2,3,4), Section 84, Section 86 (a,b), Section 87 (1,2,3) etc. 

 

There are also provisions under the Civil Services Conduct Rules, 1971 to take action against officers, if any 

found responsible for violation.  

 

********************************************** 
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Annexure-IA 

(A) Details of each existing STP in the UT 

i) In Jammu 

 

No. Location Existing 

STP 

Capacity 

(MLD) 

Capacity 

being 

utilized 

(MLD) 

Operational status of STP Remarks 

1  
 
 

Bhagwati Nagar, 
Distt. Jammu 

 

30.00 20.00 Operational Polluted River Stretches 
(PRS Tawi) 

2 27.00 0.00 Not- Operational Under the Control of NBCC 

3 10.00 Nil Operational  Not yet taken over 

4. Belicharana, Distt Jammu 4.00 0.00 Under Testing PRS Tawi 

5.  Jagti, Distt. Jammu 4 1.00 Operational Other than PRS (with Relief &Rehabilitation 

Deptt.)  

6. Katra,Bhawan, Distt. Reasi. 3.20 1.60 Operational Under Control of ShriMataVaishno Devi Shrine 
Board. 

7. KatraAdhkwari (SMVDSB) 0.4 0.20 Operational Under Control of Shri Mata Vaishno Devi 
Shrine Board. 

8. Baryal, Distt Udhampur 8.00 2.00 Operational PRS Tawi 

9. Omara, Distt Udhampur 4.00 1.40 Operational PRS Devika 

10. Pitan, Distt Udhampur 1.60 0.60 Operational PRS Devika 

11. Patnitop, Distt. Udhampur 1.20 0.80 Operational Under control of Patnitop Development 
Authority 

 Total (Jammu) 93.40 27.60   

i) In Kashmir 

No. Location Existing 

STP 

Capacity 

(MLD) 

Capacity 

being 

utilized 

(MLD) 

Operational status of STP Remarks 

1 Mehndi-Kadal,Distt.Anantnag 4.00 2.00 Operational Pollution River Stretches(PRS)jhelum 

2 Hazratbal, Distt. Srinagar 7.50 7.50 Operational Other than PRS (LCMA) 

3 Habak, Distt. Srinagar 3.20 3.20 Operational Other than PRS (LCMA) 

4 NishatLaam, Distt. Srinagar 4.50 4.50 Operational Other than PRS (LCMA) 



8 | P a g e  
 

5 Brari-Nambal (Old), Distt. 
Srinagar 

17.08 17.08 Operational PRS Jhelum 

6 Brari-Numbal (New), Distt. 
Srinagar 

16.10 13.10 Operational Other than PRS (LCMA). 

7 Nallah Amir Khan, Distt. 
Srinagar 

5.40 4.00 Operational Other than PRS (LCMA). 

8 Badami-BaghCantt, Distt. 
Srinagar 

5.00 3.00 Operational Owned and Operated by Badamibagh 
Cantonment Board. PRS Jhelum 

9 Pahalgam, Distt. Anantnag 2.00 1.00 Operational (Under 
Refurbishment) 

PRS as per CPCB report 2022. 

10. Raj Bagh, Distt Srinagar 2.21 1.25 Operational PRS Jhelum 

11. Aloochi Bagh, Distt. Srinagar 6.00 4.00 Operational PRS Jhelum 

 Total(In Kashmir) 72.99 60.63   

 Total (In J&K) 166.39 88.23   

 

 

 

 

 

 

 

  



9 | P a g e  
 

Annexure-I(B) 

 

(B) Details of under construction STPs in the UT 

i) In Jammu 

No. Location Capacity of the 

Plant in (MLD) 

Physical 

Progress in    

% 

Status of I&D or 

House sewer 

connections 

Completion 

Time 

Remarks 

1  Interception & Diversion of 
Nallahs on right Bank of 
River Tawi from Tawi 

Bridge up to Madrassa Gujjar 
Nagar (package-I) 

Nil Civil Works 
60% 

---- 
 

06/2024 PRS Tawi 

2 Interception & Diversion of 
Nallahs on right Bank of 

River Tawi from Madrassa 
Gujjar Nagar up to 

Dhounthly (Package-II) 

Nil To be awarded ------ 9 months after 
award of the 

Contract 

PRS Tawi 

3 Pollution abatement of River 
Banganga at katra 

5.70   03/2027 PRS Banganga. 
AA & ES accorded by NRCD Vide no. 
J-24023/1/2019-NRCD_II Dated 
21.02.2024 
Preliminary actions required for 
implementation of the project have been 

initiated . SNA/holding accounts opened 
and the scheme on boarded on PFMS. 
MoU for use of SMVDB land for 
construction of 1.20 MLD STP signed. 

4 Samba Town (HNGT Plan) 3.50   03/2027 PRS Basantar 

DPR amounting Rs.  70.00 Cr. 
Approved under HNGT Plan vide No. 
HUD-Plan0CAPX/26/2023-01-
(7202204) dated 22/11/2023 
DPR of the project submitted for accord 
of Administrative Approval. 
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i) In Kashmir 

No. Location Capacity of the 

Plant in (MLD) 

Physical 

Progress in   

% 

Status of I&D or 

House sewer 

connection 

Completion 

Time 

Remarks 

1 
Noor Bagh, PalporaDistt. 
Srinagar 

60.00 
STP 

Civil: 86% 

E/M: 80% 

House sewer 

connections (In 

Nos.) 

Target=16139 
Achieved=8249 

03/2025 PRS Jhelum (Under NBCC) 

2 Charar-i-Sharief, Kashmir 2.00 

STP 

Civil: 12%  
E/M: 0% 

House sewer 

connections     (In 

Nos.) 
Target=3300 
Achieved=Nil 

03/2025 

Land Acquisition in Progress. Proposed 

for Funding under UIDF. Other than 
PRS 

3 Baramulla Town 3.00 

STP Overall 
Progress 

Civil: 57% 
E/M: 0% 

House sewer 

connections     (In 

Nos.) 
Target=5550 
Achieved=Nil 

03/2025 
PRS Jhelum 
Proposed for funding under UIDF. 

4 Sonamarg Phase-I 1.20 

STP 

Civil: 47% 
E/M: 50% 

Sewer 
Network Civil 

98% 

 03/2025 
Other than PRS 
Under the Control of Sonamarg 
Development Authority 

5 
Doodhganga : D/S Bagh 
Mehtab (HNGT Plan) 

12.24   03/2025 HNGT OA No. 241/2021 

6. 
Doodhganga: Bagh 
Mehtab to Chadoora 

(HNGT Plan) 

6.00   03/2026 HNGT OA No. 241/2021 

7. 
Pollution Abatement of 
River Jhelum at Chunt 
Kul-Gaw Kadal, Srinagar 

8.00   03/2027 

PRS Jhelum 
AA & ES accorded by NRCD vide No. 
J-24023/3/2019-NRCD-II, dated 
05.02.2024 for an amount of Rs. 63.81 

Cr. On a 90:10 funding pattern. 
Preparatory actions viz opening of SNA 
and Holding accounts for the CSS done 
along with onboarding of the scheme on 
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PFMS. 
An amount of Rs. 14.35 Cr. Stands 
released by NRCD. 

 

Annexure-I(c) 

(C) Details of Proposed STPs in the UT 

 

No. Location Capacity of the STP 

Proposed  in (MLD) 

Status of Project (at DPR 

Stage/Under Tendering/work to be 

Awarded 

% 

Likely Date of 

Completion 

Remarks 

1 Anantnag Sewerage 
Scheme(Phase-2nd/3rd) 
on SBR Technology. 
Proposed under 
AMRUT 2.0. 

 
21.30 

 
DPRs Vetted by DCW. However, 
DPRs being recast by PDMC to 
restrict the case to the extent of 

available funds under AMRUT 2.0 

 
3 years after 

accord of 
administrative 

approval 

 
PRS Jehlum 

 

2 Bijbehara, Town 3.0 

2 years after 
sanctioning of 

project 

PRS Jehlum 
 

3 Awantipora Town 1.60 PRS Jehlum 
 

4 Pampore Town 2.70 PRS Jehlum 
 

5 Ganderbal Town 8.00 PRS Sindh 
 

6 Gulmarg 3.20 DPR prepared by UEED and 
submitted to Tourism Department for 

accord of Administrative Approval 

2 years after 
sanction of 

project 

Under the Control of Gulmarg 
Development Authority 

7 Projects proposed under 
SBM (Urban ) 2.0 

99.89 STPs for Class II/III/IV and nature 
based treatments for Classes V/VI 

03/2026 A Centrally Sponsored Scheme 
on 80:20 funding pattern 

8 Integrated Water Supply 
and Sewage 
Management Projects 
for Greater Srinagar 

125.50 PFR prepared . Details shared with 
J&K ERA- the nodal agency for 
externally aided projects 

6 years from 
date of receipt 

of 
administrative 
approval and 
expenditure 

sanction 

Externally Aided Project 
Proposed for JICA funding 

9 Integrated Water Supply 75.00 PFR prepared. Details shared with 6 years from Externally Aided Project 
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and Sewage 
Management Projects 
for Greater Jammu 

J&K ERA- the Nodal Agency for 
externally aided projects 

date of receipt 
of 

administrative 
approval and 
expenditure 

sanction 

Proposed for JICA funding 
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Annexure-II 

 Number, installed capacity and utilization of existing MSW processing facilities in TPD (bifurcated by type of processing eg- 

i. Waste to Energy (Tonnage and Power Output),  

ii. Compost Plants (Windrow, Vermi, decentralized pit composting), 

iii. Bio-methanation, MRF etc 

iv. Jammu Municipal Corporation 

 

S. No. MSW Processing Facilities  Installed 

Capacity 

(TPD) 

Utilization of existing MSW 

Processing facilities (TPD) 

1 Kot-Bhalwal MRF part of ISWM-350 

TPD 

150 TPD 150 TPD 

2 MRF 1 (in Bandhurakh and operated 

by UNDP) 

05 TPD 05 TPD 

3 MRF 2 ( In Bhagwati Nagar and 

operated by IPCA) 

05 TPD 05 TPD 

4 Pit Composting at Bandhu-rakh 01 TPD 

 

01 TPD 

 

Srinagar Municipal Corporation 

i) Vide Government Order No. 255-HUD of 2017 dated 22/11/2017,the Commissioner, Srinagar Municipal Corporation has issued Letter of 

Intent (LOI) in favour of (sole) bidder namely, M/S. HighlandAutomobiles Pvt Ltd. (in consortium with Key Stone Energy SystemLLP& Astrix Infra Pvt 

Ltd.), now an SPV namely, Syntech Bio-energy Pvt. Ltd., for establishment of 5MW capacity Waste-to-Energy Plant (disposal of 500+125 TPD) at landfill 

site Achansubject to certain terms and conditions including that the rates/tariffon which power shall be purchased will have to be adopted by theJ&K State 

Electricity Regulatory Commission before signing thePower Purchase Agreement in terms of J&K Electricity Act, 2010.The SMC has issued with all 

necessary documents required by theProject Proponent to approach the JERC for adoption of discoveredtariff and subsequently the Power Purchase 

Agreement (PPA) shallbe signed by the concerned stakeholders who include Housing &Urban Development Department, J&K Power 

DevelopmentDepartment & the Project Proponent. The signing of PPA andadoption of tariff by the JERC is being pursued. 

 

ii) As on date, approximate 520 TPD waste is being dumped at theAchan Site. Out of 520 TPD waste, 130 TPD waste is processed. 

iii) A Material Recovery Facility (MRF) is operational at SMC'sdumping site where 25 Rag Pickers are working and recovering therecyclable material. The 

Rag Pickers have collected 940 MTs ofplastic waste etc. at MRF up to May 2024. 
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Urban Local Bodies, Jammu 

Waste to Energy (Tonnage and 

Power Output) 

NIL 

Compost plants (Windrow, 

Vermi, decentralized pit 

composting), 

ULB Name Technology Capacity in 

TPD 

Utilization in TPD 

MC Doda Vermi Composting 2.5 2.5 

MC Bhaderwah Vermi Composting 2.5 2 

MC Sunderbani Vermi Composting 2 1.5 

MC Ramnagar Vermi Composting 2 1.5 

MC Katra OWC (Mechanized 
Composting 

200KG/Day 200KG/Day 

 Composting & Pit 
Composting 

2.5 2.5 

MC Akhnoor Pit Composting 2.5 2 

MC Nowshera Pit Composting 2 2 

MC Udhampur Pit Composting 2.5 2.5 

MC Surankote Pit Composting 2 1.5 

MC Kathua Pit Composting 2.5 2.5 

MC Ramban Pit Composting 2 1 

MC Samba Pit Composting 2.5 2 

MC Kalakote Pit composting 2 1 

MC Batote Pit Composting 1 1 

MC 
BariBrahmana 

Pit Composting 1.5 1.5 

MC Reasi Pit composting  2.5 1.5 

MC Khour Pit composting 2 1.5 



15 | P a g e  
 

MC Jourian Pit Composting  1 0.7 

MC Bilawar Pit composting  1 0.9 

MC Vijaypur Pit Composting  2 1.5 

The Plan for under construction and proposed processing facilities is provided in the next section 

Bio methanation NIL 

MRF 

(Material Recycle Facilities) 

ULB Name Technology Capacity in 

TPD 

Utilization in TPD 

MC Katra Semi-Automatic 
MRF 

5 5 

MC Rajouri Semi-Automatic 
MRF 

5 4 

MC Rajouri Semi-Automatic 
MRF 

5 4 

MC Sunderbani Semi-Automatic 
MRF 

3 1.5 

MC Surankote Semi-Automatic 
MRF 

2 1.5 

MC Doda Semi-Automatic 
MRF 

5 4.5 

MC Bhaderwah Semi-Automatic 
MRF 

5 2.5 

MC Nowshera Semi-Automatic 
MRF 

3 2 

MC Udhampur Semi-Automatic 
MRF 

5 5 

MC Ramnagar Semi-Automatic 
MRF 

3 1.5 

MC Kathua Semi-Automatic 

MRF 

5 5 

MC Ramban Semi-Automatic 

MRF 

3 1 

MC Batote Semi-Automatic 
MRF 

3 1 
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MC Bari 
Brahmana 

Semi-Automatic 
MRF 

5 3 

MC Reasi Semi-Automatic 
MRF 

5 2 

MC Samba Semi-Automatic 
MRF 

5 2.5 

MC Khour Semi-Automatic 

MRF 

3 2.5 

MC Kalakote Semi-Automatic 

MRF 

2 1.5 

MC Jourian Semi-Automatic 
MRF 

2 1 

MC Bilawar Semi-Automatic 
MRF 

2 1 

MC Vijaypur Semi-Automatic 
MRF 

3 3 

MC Akhnoor Semi-Automatic 
MRF 

5 4 

However, Rag-pickers are involved in each of the ULBs which are involved in secondary 

segregation and recycling of high valuable dry waste through the Kabadi-walas 

The plan for under construction and proposed processing facilities are provided in the next section. 
 

5. Urban Local Bodies, Kashmir 

 

                                 Waste to Energy (Tonnage and Power Output),  NIL 

Compost Plants (Windrow, Vermi, decentralized pit 

composting), 

11 plants processing 29 TPD 

Biomethanation,  NIL 

MRF etc 9 Plants processing 20 TPD 
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Annexure-II(a) 

v. Action plan to bridge gap between Installed Capacity and Current Utilization of processing facilities (if Gap > 20%) 

 

1. Jammu Municipal Corporation 

 
GAP  = 374-171=203 

JMC is in the process to setting up two Waste Processing facilities to fill the GAP between waste generation and waste processing. These initiatives 

have been taken by the JMC: 
 

MSW Facilities  
 

Capacity (TPD) Technology  Status 

Solid Waste Processing 
facility in Kot-Bhalwal 
(operated by NAFED) 

350 TPD Biogas , Composting and 
MRF Centre 

1.JMC signed the Concession agreement with 
NAFED on 07th April 2021 
2. As per the Agreement 110 Kanal land has been 
allotted. 
3. CEF Jammu Energy Pvt (SPVof NAFED) has 

started the work, and the Construction of the 
Boundary wall completed. 
4. As per CA JMC will pay Rs 
20.00 Crore VGF to NAFED as 
CAPEX support and fund requisition sent to 
Government. 
And on approval of the Government JMC has 

transferred an amount of Rs.8.39 Crores to 
NAFED against VGF. 
5. The commissioning of MRF has been 
completed and the construction work of CBG is 
expected to be completed by December, 2024. 
 

 Integrated Solid Waste 
Management Facility in 
BandhuRakh 

138 TPD Biogas , Composting and 
MRF Centre 

The revised TEFR has been prepared and the RFP 
is also ready. The tender will be floated once 
approval from the administration is obtained and 
work will be allotted to the successful bidders. 
 

Plastic Recycling Facility 05 TPD Plastic Product JMC has signed an MoU with CEE (Centre for 
Environmental Education) for the set-up of the 
plastic facility in Bandu-rakh. 
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Construction work has been completed, and the 
machinery part will be installed by 31st July, 2024 

 

 

Srinagar Municipal Corporation 

Srinagar Municipal Corporation is working on to implement aholistic solid waste management strategy with a vision to make 

Srinagar: 

1. Litter Free 

2. Bin Free 

3. Dust Free 

4. Land Pollution Free 

 

Some of the major interventions undertaken by SMC. are as below: 

1. Fleet up gradation and additional deployment ofhoppers/compactors/bins for achieving the 100% collection &transportation system. 

Procurement of 100 Nos. of LightCommercial Vehicles (LCVs) already completed. Furtherprocurement of 100 LCVs has been completed by 

the MechanicalEngineering Department. With the augmentation of 200 LCVs (100Nos procured and 100 Nos. now procured), the door to 

doorcollection of segregated waste target shall be achieved. 

 

2. 12 Garbage Transfer Stations are planned across the city. TheGarbage Transfer Stations (GTS) will be located in different parts of 

the city and will be equipped with equipment's like ancillaryinfrastructure facilities, compactors, bins, hook loaders, leachate 

system and Material Recovery Facility. Tenders for setting up of 3GTSs floated, LOI to be issued soon.  

 

3. Augmentation of existing Compost Plant for processing of 100%waste and to improve the quality of compost. 12 Nos of Insta Waste 

Convertors proposed to be set up at GTSs. 03 Nos of such WasteConvertors already procured. 

 

4. 4 nos. of Mechanical Sweepers procured which would reduce 3times operational cost from manual Street Sweeping. Similarly, 3 

Nos. of water sprinklers already procured and supply received. 

 

5. Setting up of Animal Carcass Incinerator and Poultry WasteIncineration for the safe and scientific disposal of animal carcass and 

poultry waste. Tenders already floated through MechanicalEngineering Department.  

6. DPR for setting-up C&D waste processing facility is beingprepared. 

 

7. Procurement & Installation of 3000 coloured coded litter bins inthe city already tendered out. 100% Supply received. 

8. 13 Nos of state-of-the-art underground bins set up throughout thecity. 100% Work executed. 

 

9. 3 Nos of electronic Waste Pickers procured. Supply receivedDeployment of such waste pickers made. 

 

10. A GIS based integrated waste management system which willhave features like Fleet Management System, Geo-fencing and Geo 

mapping, Bio metric staff management system RFID based housenumbering. 
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12. Srinagar Municipal Corporation is running a separate wastecollection service for bulk waste generators. This is a user charge- 

based service where separate vehicles are being deployed for bulkwaste collection. This ensures proper segregation of waste and also 

help in the revenue generation by Municipal Corporation. 

 

3. Urban Local Bodies, Jammu 

 

 
The details of the action plan to bridge the gap between current requirement and installed facility/current processing is provided under Annexure-XI 
 

4. Urban Local Bodies, Kashmir 

Action Plan for decentralized facility for every ULB has already been approved by the State Level Apex Committee of SwachhBaharat Mission held 

on 16.03.2021 under the chairmanship of Chief Secretary J&K. 

Revised Action Plan has been prepared and by UTLTC headed by Principal Secretary , HUDD , Govt. of J&K & UTHPC headed by Chief Secretary , 

Govt. of J&K for INR 239.74 cr. 
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Annexure-III 

Points Jammu Municipal 

Corporation. 

Srinagar Municipal 

Corporation 

Urban Local Bodies Jammu Urban Local bodies Kashmir 

No. and capacity of 

C&D waste processing 

plants in TPD 

(existing, proposed 

and under 

construction) 

 

Existing facilities: (Nil)  

One collection centre 

created at Bhagwati Nagar 

site for storages of C&D 

Waste. 

Proposed facilities:-01 
JMC has prepared the 
comprehensive DPR for 
setting up the C&D waste 
Processing Facility. The 
preparation of the RFP is 
currently in progress and 
the tender will be floated 

by July, 2024. 
 

Facilities under 

construction:- Nil 

The SMC is contemplating 

to set up 50 TPD capacity 

C&D Waste Processing 

Plant in Saidapora, Achan. 

The DPR is under process. 

 

C&D Waste collection 

centre at dumping site 

Achan, Srinagar already 

notified. 

As on date, no C&D processing Plant 

has been established in any of the 

ULBs of Jammu Division. 

A survey has been conducted in all 

ULBs to determine the quantity of 

C&D waste generated. The C&D 

waste generated in all the ULBs 

varies month to month between 500 

kgs to 5 Tonnes. As per the survey 

report we have started the process of 

preparing RFPs for the installation of 

C&D waste processing plants in 36 

ULBs.  

As per the proposed action plan, the 

sanitary landfill sites to be developed 

& C&D shall also be disposed at the 

designated place at Sanitary landfill 

site. The Chief Executive 

Officers/Executive Officers have 

already been directed to dump the 

C&D waste at the identified site 

only. 

02 Proposed 

Uran Hall in Anantnag.  

&Jetty in Baramulla 
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Annexure-IV 

Points Jammu Municipal 

Corporation. 

Srinagar Municipal 

Corporation 

Urban Local Bodies 

Jammu 

Urban Local bodies Kashmir Total 

Total no. of 

wards,  

 

 

no. of wards 

having door to 

door collection 

 

 

 

no. of wards 

practicing 

segregation at 

source  

 

75 wards  

 

 

 

75 (100%) 

 

 

 

 

40% Overall 

74 

 

 

 

100% 

 

 

 

 

60 % in all wards 

 

446 

 

 

 

100% 

 

 

 

 

268 

529 

 

 

 

529 

 

 

 

 

433 

1124 

 

 

 

1124 
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Annexure-V 

Details of MSW treatment facilities proposed and under construction (no., capacity, and technology) 

1. Jammu Municipal Corporation 

Name of MSW treatment Facilities  Status Capacity  Technology Time line 

ISWM Bandhu -Rakh Proposed 138 TPD Bio-  Gas compositing and MRF Centre  

December-2024 Solid Waste Processing Facility in 

Kot-Bhalwal 

Proposed 350 TPD Bio-  Gas compositing and MRF Centre 

 

2. Srinagar Municipal Corporation 

 

Waste to Energy Plant: 

Letter of Intent for establishment of 5MW capacity Waste-to-Energy plant capable to deal 500+/- 125 MT/D already issued. 

The plant is based on Gasification Technology. The SMC hasalready handed over land measuring 10 acres to the project 

developer who has undertaken civil works at site. 

 

Construction of land fill Cell No: IV: 

Construction of landfill cell No. IV at dumping site Achan,Srinagar stands already tendered. Bids received, Technical and 

financial evaluation of bids already done. Administrativeapproval granted. LoI to be next week and Award of work by July 

2024. 

 

Bio Remediation of legacy waste: 

Fresh DPR for bio-remediation of 12 lac MTs of legacy wasteprepared and forwarded to Administrative Department vide No: 

SMC/CSO/SWMO/1779 dated 31/3/2022 for accord of approval.Tenders for Bio Remediation of 11 lac MTs legacy waste to float 

by this month. 

 

Tractors for snow clearance: 

Supply of 43 Tractors with trolleys received from MED. Being usedfor waste transportation in non-winter months. 

 

Vacuum Cleaning & Water Sprinkling Vehicles: 

Authority Letter issued to Chief Engineer, Mechanical EngineeringDepartment for procurement of additional 10 Nos. each of 

VacuumCleaning vehicles and 10 Nos. of Water Sprinkler vehicles. Tendersfloated by MED and partial procurement done. 

Supply expected byending Aug 2024. 

 

Wheeled bins: 

Supply order for procurement of 500 Nos. of 120 litre wheeled binsissued. Supply received. 
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Personal Protection Equipment: 

Uniform including gloves, goggles, masks, rain coats, pent/shirt,frock/shalwar, boots for Safaiwalas already ordered. 100% 

supplyreceived and distributed amongst the sanitation workers. 

 

3. Urban Local Bodies, Jammu 

As per the action plan the process of establishment of Solid Waste Management Processing Facilities in 21 ULBshas been completed, 04 UlBS 
work in progress, 2 ULBs work is in tendering stage and in 8UlBs land has not been identified. In 01 ULB work stopped due to local issues. 

The capacities of the Solid Waste Management Facilities in different ULBs shall  becommensurate with the waste generation in such ULBs. 
These facilities are being designed to take care of increased Municipal Solid Waste generation in the next 15 to 20 years.  

Tender for empanelment of agencies for supply and installation of machineries for MRF already completed. 

4. Urban Local Bodies, Kashmir 

69 number of Compost Plants using AeratedCompost pits method in 37 ULBs for composting of150 TPD wet waste, and 69 Material Recovery 

Facility (MRF) in 37 ULBs for processing of 150 TPDdry Waste. 02 number integrated facility: 80TPD Each, for (MC Anantnag, MC 

Baramulla/MCSopore) Procurement of Collection Vehicles withcompartment bins to achieve 100% door-to-doorcollection of segregated waste 

for all ULBs has beencompleted & 151 Auto Hoopers & 480 Tri-cycleshave been provided to all ULBs. Recentlyconstruction of Waste 

Management Centers standscompleted and inaugurated on 12 May 2023 at 9sites which is processing 40 TPD waste of 10 ULBs 

viz Chadoora - 4TPD, Ganderbal - 5 TPD,Kunzer/Tangmarg - 5 TPD, Qazigund - 5 TPD,Shopian - 5 TPD, Dooru-Verinag - 5 TPD, Sumbal - 

4 TPD, Achhabal - 4 TPD & Beerwah - - 5 TPD at acost of around 13 Cr. EIA report is being preparedfor Integrated Facility as required by SWM 

Rules2016 & CPCB guideline. By September 2024Establishment of WMCs will be completed. 

69616 pairs of twin dustbins have been procuredand distributed by all the ULBs, for an amount of Rs.119.92 Lacs. The PMU (Project 

Management Unit)for Solid Waste Management facilities at Directorateof Urban Local Bodies Kashmir has beenestablished. 
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Annexure-VI 

Points Jammu Municipal Corporation. Srinagar Municipal 

Corporation 

Urban Local Bodies Jammu Urban Local bodies 

Kashmir 

No. and area (in acres) 

of uncontrolled 

garbage dumpsites and 

Sanitary Landfills. 

 

(BhagwatiNagar Dump Site area as 

32.50 acres  

(Quantity, 1,20,000 MT) 

Work start date: Oct-2020, 
Qty processed: 1,20,000 MT 
Time Line: April-2022(completed) 
 
Kot-Bhawal Dumpsite Area 19.50  
acres 

Estimated Waste as on date 617000 
MT. 
 
JMC has prepared DPR for remediation 
of dumpsite which is vetted by 
Development Commissioner, Works. 
 
Under SBM 2.0, Jammu Municipal 

Corporation has proposed remediation 
for the ongoing dumpsite at Kot-
Bhalwal.  The project will commence 
after finalizing the tender by the end of 
June-2024 and allotting work to the 
concessionaire. 

The area of waste 

processing facility of 

SMC is spread over an 

area of 113 acres 

situated at Saidapora, 

Achan. Three landfill 

cells have already been 

constructed. Cell Nos. 

1&3 already closed and 

capped. Cell No.  2 is 

presently in operation. 

 

Approx. 90.75 acres of land is 

being utilized in various ULBs as 

Garbage Dumpsites. 

Site Quantum of 

Legacy Waste 

Katra 65,000 MT 

Kathua 50,000 MT 

Samba 16500 MT 

Udhampur 15000 MT 

Total 1,46,500 MT 

Bioremediation Work at Katra is 

completed (First Phase). 

Bioremediation work at Udhampur, 

Samba and Kathua is completed. 

Finalization of land in 3 sites for 

Development of sanitary Landfill 

(SLF) on cluster basis is done. 

Tender for Selection of Consultant 

for finalization of Sites, 

Environmental Clearance and DPR 

preparation for Scientific Landfill 

Development for ULBs in Jammu 

Division is floated for 3 sites in 

Jammu Division is under process. 

NIL 
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Annexure-VII 

Points Jammu Municipal Corporation. Srinagar Municipal 

Corporation 

Urban Local Bodies 

Jammu 

Urban Local 

bodies 

Kashmir 

No. and area (in acres) 

of legacy waste within 

1km buffer of both side 

of the rivers 

Baghwati Nagar Dump Site Area 

in Acres=32.50 acres. 

Quantity =1,20,000 MT 

Work Start Date  Oct-2020 

Qty. Processed = 1,20,000 MT. 

Timeline = Completed April-

2022.  

None, In the buffer within 1 KM 

of rivers 

NIL Nil 

No. of drains falling into 

rivers and no. of drains 

having floating 

racks/screens installed 

to prevent solid waste 

from falling into the 

rivers 

 

No. of drains falling into rivers: 

35 

No. of drains installed screens: 0 

SMC has constructed 120 Trash 

Guards alongside the water 

channels from Khojyarbal to 

Nowpora to arrest the waste from 

entering the water channel and 

has put 6 Boatmen-cum-

Safaiwalas on job to collect waste 

from these Trash Guards on daily 

basis. 

NIL Nil 
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Annexure-VIII 

Status of ULB wise Management of Solid Waste 

 ULB Total MSW 
generation 
in TPD 

Total MSW  
being processed  
in TPD 

Existing  
MSW  
facilities 

Utilization Capacity of 
the existing MSW 
facilities 

Proposed MSW Facilities & 
Completion Timeline 

Jammu 
Municipal 
Corporation. 

1 374 TPD  171 TPD 03 60-70% - 

Srinagar 
Municipal 

Corporation 

1 520 TPD 150 TPD 1. Mechanical 
Segregator; 

 
 

2. Land filling. 

30 TPH capacity 
Mechanical Segregator. 

 
75% land filling in land 
fill Cell No. 2. 

1. Waste to Energy Plant 
shall becommissioned within18 

months aftersigningof Power 
purchaseagreement among the 
parties; 

2. DPR forBioremediation 
of 12lac MTs legacy 
wasteforwarded 
toAdministrativeDepart

ment forapproval. 
Tenders for 11 lac MTs 
to float by this month. 

3.  The allotment of 
workfor construction of 
CellNo. IV to be issued 
byJuly 2024. 

4. DPR for setting up of50 

TPD underpreparation. 
5. Proposal 

forDecentralisedCompos
ting forpurchase 
2000NosDrum 
Composterssubmitted 
HUDD. Procurement 

under process. 

Urban Local 
Bodies Jammu 

36 235 80 approx. ULBs wise details shown as Annexure XI 

Urban Local 
bodies Kashmir 

40 324 78 Total 11 WMC 78.00 TDP  
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arefunctional currently. 

Two (2) Waste to 

compost plants at 

Pahalgam and 

Tangmarg ULB. Nine 

(9) Recently 

construction of Waste 

Management Centers 

stands completed and 

inaugurated on 12 May 

2023 at 9 sites which is 

processing 40 TPD 

waste of 10 ULBs viz 

Chadoora 

4TPD, Ganderbal 

- 5 TPD, 

Kunzer/Tangmarg 

5 TPD, Qazigund 

-5 TPD, Shopian - 

5 TPD, Dooru- 

Verinag-5 TPD, 

Sumbal-4 TPD, 

Achhabal 4 TPD 

& Beerwah - - 5 

TPD at a cost of 

around 13 Cr. 

69 number of Compost Plants 

using Aerated Compost pits 

method in 37 ULBs for 

composting of 150 TPD wet 

waste, and 69 Material Recovery 

Facility (MRF) in 37 ULBs for 

processing of 150 TPD dry 

Waste. 02 number integrated 

facility: 80 TPD Each, for (MC 

Anantnag, MC. Baramulla/MC 

Sopore) Procurement of 

Collection Vehicles with 

compartment bins to achieve 

100% door-to-door collection of 

segregated waste for all ULBs has 

been completed & 151 Auto 

Hoopers & 480 Tri-cycles have 

been provided to all ULBS 

Recently construction of Waste 

Management Centers stands 

completed and inaugurated on 12 

May 2023 at 9 sites which is 

processing 40 TPD waste of 10 

ULBs viz Chadoora - 4TPD, 

Ganderbal - 5 TPD, 

Kunzer/Tangmarg-5 TPD, 

Qazigund - 5 TPD, Shopian-5 

TPD, Dooru-Verinag- 5 TPD, 

Sumbal-4 TPD, Achhabal - 4 

TPD & Beerwah around 13 Cr. 5 
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TPD at a cost of 

EIA report is being prepared for 

Integrated Facility as required by 

SWM Rules 2016 & CPCB 

guideline. By September 2024 

Establishment of WMCs will be 

completed. 69616 pairs of twin 

dustbins have been procured and 

distributed by all the ULBs, for an 

amount of Rs. 119.92 Lacs. The 

PMU (Project Management Unit) 

for Solid Waste Management 

facilities at Directorate of Urban 

Local Bodies Kashmir has been 

established. 
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Annexure-IX 

Plastic Waste Management 

 Jammu Municipal Corporation Srinagar Municipal Corporation Directorate of Urban Local Bodies, 

Kashmir. 

Total - waste generation. 40 TPD  As per the analysis of waste conducted 

at landfill site Achan on 24/1/2013, the 

waste has about 6% plastics. Therefore, 

the plastic waste collected at dumping 

site is around 31 TPD based on analysis 

done in the year 2013. 

76 TPD 

Treatment/Measures 

adopted for reduction or 

management of plastic 

waste. 

JMC is procuring infrastructure related to 
collection & transportation, transfer 
Station, 
Underground bins, etc. for 

implementation of effective Solid Waste 
Management in Jammu City. 
 

Order has been placed for purchase of 
66 E-rikshaws and delivery received. 
 

Order has been placed for the purchase 
of 89 autos and delivery received. 

JMC has purchased 100 nos. (six-bins) 
tricycle rickshaws for garbage collection 
from narrow streets. 

8 Nos. of transfer stations were 
proposed out of which all transfer station 
stands 
work completed and functional. 

b. After awareness by JMC, 70 
dairies/gaushalas have installed bio-gas 
units, vermicompost 
units& compost pits in their premises for 
scientific disposal of dung. (List 
Attached) 

There is no treatment facility set up as 
on date. However; 
 
One number MRF has been set up at 

dumping site where 26 RagPickers are 
integrated with material recovery. 
 
The SMC is launching sustained 
awareness to educate citizens 
about the harmful effects of plastic made 
items, penalties etc &exhorts them to 
refrain from using plastic or plastic 

made items. 
 
SMC has set up at landfill site at Achan 
where more than 26 ragpickers are 
segregating plastic waste from 
Municipal Solid Waste. 
From September 2018 to May 2024, the 

Rag Pickers havecollected 940 MTs of 
Plastic waste at Landfill site Achan. 
 
To enforce strict ban on sale, stock and 
carrying of polythene bagsof <100 
microns thickness, the SMC from Jan-

1. The single use plastic has been 

banned in all 40 

ULBs. 

Awareness regarding hazardous effects 

of plasticis being imparted among 

general masses. 

ULBs have conducted 360 Anti plastic 

drives toeradicate the menace of plastic. 

All ULBs have distributed the eco-

friendly materialviz Jute bags as a 

replacement to plastic (bags) 

among inhabitants and also continuous 

awarenessregarding hazardous of 

polythene/plastic through 

IEC activities are being conducted for 

massconsciousness of general public 

Plastic waste management By-Laws 

have beennotified/ adopted by all 

40ULBs. 
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c. JMC has launched sustained campaigns 
for plastic waste management and solid 
waste 
management from time to time with the 
help of SHGs, NGOs, and educational 

institutes. The 
themes of these campaigns are- Plastic 
free rallies, and cleaning of plastic waste 
from 
roadsides and households by 
students/volunteers. 
d. From time to time JMC organizes 
various awareness programs on PWM at 

the Community 
level. 
e. JMC has decided that a zero-tolerance 
approach needs to be adopted to check the 
menace of 
Plastic/Single-use plastic & more focus to 
be given to the Behavior Change 

Communication 
(BCC) aspect. In this direction, a 
comprehensive campaign namely 
#Byebyeplasticand 
#Jammuagainstplasticwas launched by 
JMC with the following strategies: 

Establishment of Kiosks at prominent 

places of Jammu City where useful 
information 
will be shared regarding the ill effects of 
the usage of Plastic. Besides, these 
Kioskswill function as exchange points 
for Single-use plastic/ polythene with that 
of a Cloth/ 
Jute Bag. The public will be encouraged 

to use a Jute/ Cloth Bag for carrying daily 
provisions and goods. 

Encouraging Shopkeepers/ departmental 

2018 has seizedand destroyed 8500 Kgs 
(including polythene seized by 
WardOffices during routine drive) of 
banned polythene within thelimits of 
Srinagar City and realized Rs. 11,90,00/- 

as fine from thedefaulters in anti-
polythene drives by Anti Polythene 
Squad andWard Officers of the 
Corporation. 
 
The SMC has also constituted a squad to 
check the polythenemenace in the city. 

Special task force teams were 

constituted in allMunicipal 

Councils/CommitteesDivision to 

conducts raids in respective ULBs,seize 

the Single use plastic and impose fine on 

theviolators on daily bases. 

A total of 6561.78 Kg polythene has 

been seizedand Rs. 13,65,170/- as fine 

has been imposedagainst the defaulters 

till date, out which 32.3 kgand Rs 5700/- 

are from the month of May 2024. 

ULBs have engaged 204 Eco Guards 

(rag pickers)in order to channelize the 

plastic waste to smallscale industries and 

process of registering morerag pickers is 

under progress. 

For effective implementation of single 

use plasticban provision to penalize End 

User / citizens usingplastic carry has 

been enforced. End User /citizens will 

have to pay fine of Rs 100 

duringSeptember, Rs 200 in October, Rs 

300 inNovember. ULBs have started 

penalizing End User/ citizens carrying 

plastics carry. 

Moreover, waste management centers at 

everyULB have been approved under 

decentralizedSolid Waste Management 

action plan in whichplastic waste is 

planned to be segregated 

forrecycling/reuse. 

The drive has been conducted in 
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store managers to keep Cloth/ Jute bags 
intheir establishments for providing to 
customers instead of Plastic/ Polythene 
bags forpackaging provisions. Some 
innovative messages are also displayed on 

the countersin this context. 
Conducting awareness programs for 

shopkeepers regarding various aspects and 
provisions of Plastic Waste Management 
Rules 2016 particularly with respect to 
“Explicit pricing of Plastic carry bags", so 
that customers be charged for using 
(approved- 120 microns) plastic/polythene 

bags, which will work as a deterrent to 
use 
polythene bags. 

Enforcement teams have been 
constituted to check the violations under 
subsequent 
amendments of Plastic Waste 

Management Rules, 2016, and appropriate 
fines and 
penalties are imposed on the violators on 
a regular basis. 
f. JMC has signed an MoU with CEE 
(Center for Environment Education) for 
setting up a 

recycling facility with 5 TPDs capacity 
and construction of civil work completed 
butmachinery part will be completed by 
30th June 2024. 
 

presence ofworthy Divisional 

Commissioner, Kashmir andDirector, 

Urban Local Bodies Kashmir to 

replaceplastic bags to non-woven bags, 

at the entry ofGulmarg Tourist Place. 

Data of every ULB regarding 

development of SUPApp has been 

forwarded to the CPCB. 

Recently construction of MRF stand 

completedand inaugurated on 12 May 

2023 at 9 sites whichis processing 

plastic waste of 10 ULBsofKashmir 

 

 

eI 
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Annexure-X 

I. Identification of Polluting sources including drains contributing to river pollution and action as per NGT order on in-situ 

treatment: 

 

UEED J&K 

i) Jammu 

S.No Name of Rivers Polluted Stretches Source of 

Pollution 

Drains Contributing to 

River Pollution 

Action 

1. River Devika, 

Udhampur 

Guru Ravi Dass 

Temple to Nainsu 
at Udhampur 

a. Un-treated 

sewage 
pollution from 
Municipal 
drains. 

b. Unabated 
disposal of 
Municipal Solid 

Waste. 

13 Nos. Drains 

i.Housing Colony 
ii.MH to Devika 
iii.MH Chowk 
iv.Shiv Nagar near S.S.P 
office 
v.Meat Market 
vi.Near Happy Model 

School 
vii.NearBhartiVidyaMandir 
viii.NearRaghunathMandir 
ix.Chabbutra Bazaar 
x.Opp. AryaSamajMandir 
xi.Opp. GeeetaBhawan 
xii.NearDak Bungalow 
xiii.Link road Devika 

A) (The Project is approved under NRCP 

funding for Rs.186.74Cr. 

 
STP-1: Civil works = 100.00 %. E/M=99.80% 

STP-2: Civil works = 100%, E/M= 99.80% 

STP-3: Civil works = 100%  E/M= 99.70% 

114.00+Km out of 114.00+  Km Sewerage 
Network 100% complete.  
IPS-1: 100%, E/M=100% 
IPS-2: 100%E/M=100% 
IPS-3: 100%, E/M=100% 
IPS-4: 100%, E/M=100% 

IPS-5: 100% E/M=100% 
IPS-6: 100% E/M=100% 
IPS-7: 100% E/M=100% 
IPS-8:100%E/M=100% 
IPS-9: 100%E/M=100% 
Work in progress. 

2. Banganga, Holy 

Stream, Katra 

Pony Shed to 
Bathing Ghat, 
Banganga, Katra 

a. Untreated Solid 
and Liquid 
waste disposal 
from pony 
sheds. 

b. Untreated 

sewage from 
nearby 
localities/ 
establishments. 

7(Nos.)drains from Pony 
Shed to Bathing Ghat, 
Banganga, Katra 
i.Nallah 1 
ii.Nallah 2 
iii.Nallah 3 

iv.Nallah 4 
v.Nallah 5 
vi.Nallah 6 
vii.Nallah 7 

AA & ES accorded by NRCD vide J-
24023/1/2019-NRCD-II Dated 21.02.2024.  
Preliminary actions required for 
implementation of the project have been 
initiated . SNA/holding accounts opened and 
the scheme onboarded on PFMS. MoU for use 

of SMVDB land for construction of 1.20 MLD 
STP Signed. Land Acquisition for construction 
of 1 No. STP and 5 Nos. IPSs under Process. 
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c. Unabated 
disposal of 
Municipal Solid 
Waste. 

d. Sewage 

Pollution from 
minor/major 
establishments 

3. River Tawi,  

Jammu 

Surajpur to 
Belicharana, River 

Tawi at Jammu 

a. Disposal of 
Untreated 

Sewage Waste 
from Jammu 
city. 

b. Unabated 
Disposal of 
Municipal 
Solid Waste. 

c. Dumping of 
Construction 
and 
Demolition 
Waste. 

d. Pollution from 
minor/major 

establishments 

26 Nos. Drains 

On R.H.S 

i. DounthlyNallah 
ii. JullahaMohalla 
iii. Peerkho 1 
iv. Peerkho main 
v. Gujjar Nagar 7 
vi.GujjarNagar 6 
vii.GujjarNagar 5 

viii.GujjarNagar 4 
ix.GujjarNagar 3 
x.GujjarNagar 2 
xi.GujjarNagar 1 
xii.GujjarNagar main 
xiii.Jogi Gate 
xiv.Prem Nagar 

xv.Christian Colony Nallah 
xvi.Qasim  Nagar 
xvii.Reharinallah 
xviii.Krishna Nagar 
xix.Rajinder Nagar 
xx.Bhagwati Nagar 
On L.H.S 

i.Gorkha Nagar 

ii. Rajiv Nagar 
iii. University Nallah 
iv.RefugeeBasti 
v.BikramChowk 
vi.Ware House 
 

Right Bank: 

Interception and Diversion of Nallahs on right 

bank of River Tawi. 
Package-I: From Tawi Bridge up to Madrassa , 
Gujjar Nagar Rs. 11.21 Cr. 
Package-II : From Madrassa, Gujjar Nagar up to 
Dhounty Rs. 26.88 Cr. 
 
 

 
 
 

Left  Bank: 

Construction of 4 MLD STP at Belicharana based 
on SBR Technology completed. At present under 
Testing. 
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4. River Basanter, 

Samba 

Samba to Chak 

Manga Rakwal, 
adjoining IGC 
Samba 

a. Disposal of 

Untreated 
Sewage Waste 
from Samba 
Town and 
nearby 
localities. 

b. Effluents from 
industries in 

IGC-Samba. 
c. Unabated 

Disposal of 
Municipal 
Solid Waste. 

d. Dumping of 
Construction 

and 
Demolition 
Waste. 

e. Pollution from 
minor/major 
establishments
. 

3 Nos. Drains 

i) Sidco Sewage Drain 
backside of Hotel Rex 
ArgiNallah 

ii) Near 
ShamshanGhatMandiFlo
uraNallah. 

iii) Drain near Railway 
Bridge. 

i) DPR amounting Rs.70.00 Cr approved under 

HNGT Plan Vide HUDD No.  HUD-
Plan0CAPX/26/2023-01-(7202204) Dated 
22/11/2023 

ii) DPR of the project submitted for accord of 
Administrative Approval. 

5. River Chenab, 

Akhnoor 

JalPatan (JioPota) 
to Pargwal at 
Akhnoor 

a. Disposal of 
Untreated 
Sewage Waste 
into River 
Chenab. 

b. Unabated 
Disposal of 
Municipal 
Solid Waste 

c. Un-authorised 
dumping of 
Construction 

and 
Demolition 

3 Nos. drains 

i). Baba JittoNallah 
ii). Nallah near Gurudwara 

iii). Ward No.10 Nallah 

i)DPR amounting Rs.123.21 Cr. submitted to 
NRCD for consideration/release of funds but 
due to budgetary limitations they requested to 
mobilize necessary financing from own 
resources of J&K UT or under different 

programmes of Government. 
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Waste. 
d. Pollution from 

minor/major 
establishments
. 

6. Bioremediation 

for treatment of 

wastewater 

flowing in 

nallahs/drains  

falling and 

Polluting river 

stretches (i) Tawi, 

(ii)Ban-Ganga, 

(iii) Basanter, (iv) 

Devika& 

(v)Chenab in 

Jammu identify 

by NGT 

Interim measure to 
control pollution of  
river stretches 
mentioned above 
under s.no-01 to 05 

in Jammu Region 

As mention 
above under 
s.no-01 to 05 

As mention above under 
s.no-01 to 05 

Not taken up due to non-availability of funds 
under “Maintenance and Repair” Head of 
Account. 

     ii)In Kashmir 

 

S.No Name of Rivers Polluted Stretches Source of 

Pollution 

Drains Contributing 

to River Pollution 

Action 

7 ChuntKol  ( 

Tributary of 

Jhelum) 

Gawkadal to Zero 
Bridge 

a) Discharge of 
untreated 
sewage into the 
river. 

b) Dumping of 
Solid Waste. 

8 (No.) dewatering 

pumps 

AA& ES accorded by NRCD vide No. J-
24023/3/2019-NRCD-II Dated 18.03.2024 for an 
amount of Rs. 63.81 Cr. On  90:10 funding 
pattern. 

8 Jhelum  

i) Anantnag  Zone-

II/III.  

Anantnag to Chattabal 
Weir 

a) Discharge of 
un-treated 
Sewage into 
the river. 

b) Dumping of 
Solid Waste. 

62 drains + 14  

Dewatering pumps 

 
DPR Vetted by DCW . However, DPRs being 
recast by PDMC to restrict the cost to the extent 
of available funds under AMRUT 2.0. 
 
DPRs for used water management in these three 

cities stands vetted by DCW at costs Rs. 41.65 Cr. 
Rs 29.91 Cr. And Rs 96.26 Cr. Respectively. 
 

ii)Bijbehara 

iii)Awantipora 

iv)Pampore 
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The projects included under UT Capex. AA of 
Administrative Council awaited. 

9 Sindh Along Duderhama 
(Ganderbal) 

a) Discharge of 
un-treated 
sewage . 

b) Unauthorised 

dumping of 
Municipal 
Solid Waste. 

13 (No.) drains Deleted from the list of Polluted River Stretches 
published by CPCB in 2022 in view of 
improvement of water quality. However, DPR 
already prepared and submitted to Government of 

India for accord of Administrative Approval. 
 

10. Lidder Along Main Market 

Pahalgam 

a. Discharge 

of un treated 
sewage into the 
river. 

b. Dumping 
of Municipal 
Solid Waste 

 Presently 2.0 MLD STP under refurbishment . 

Work in Progress. 

11 Bio-remediation 

for treatment of 

wastewater 

flowing through 

drains/Nallahsoutf

alling into rivers 

in Kashmir 

Region as 

identified by NGT 

for a period of 

1yrs. 

Interim measure to 
control pollution of  
river stretches  
mentioned above 
under s.no-07 to 10 in 
Kashmir Region 

As mention 
above under 
s.no-07 to 10 

As mention above 
under s.no-07 to 10 

Not taken up due to non-availability of funds 
under “Maintenance and Repair Head of 
Account.” 

 

  



37 | P a g e  
 

X. Identification of Polluting sources including drains contributing to river pollution and action as per NGT order on 

insitu treatment: 

Srinagar Municipal Corporation 

To revive the pristine glory of the water bodies, rivers, lagoons, ponds, streams and so on existing in the Srinagar city, the Srinagar Municipal 

Corporation is actively participating in the water bodies clearance initiatives. Here are glimpses of some of the work done for restoration of water 

bodies of Srinagar city:- 

1) Rejuvenation of Khushalsar / Gilsar: 

The Srinagar Municipal Corporation is providing every assistance and support to Lakes and Waterways Development Authority, Irrigation & 

Flood Control Department by way of lifting and disposal of muck/garbage/weed etc. collected from the Khushalsar&Gilsar lakes. The SMC is 

lifting around 07 tipper loads of muck/garbage etc. at an average on daily basis.  Every support is being given to the JK LCMA & I&FC 

Departments in rejuvenation and restoration of said water bodies. 

2) Conservation of Dal/ NigeenLakes : 

The Dal and Nigeen Lakes are surrounded by the 06 Municipal Administrative Wards comprising of Ward Nos. 01 (Nishat), 02 (Lalchowk), 03 

(Dal), 08 (SaidaKadal), 11 (Lalbazar) & 12 (Hazratbal). The waste management of the peripheries of the twin lakes in said Municipal Wards is 

being done the Srinagar Municipal Corporation (SMC). The SMC is collecting the solid waste generated in the peripheries by households and 

business establishments on daily basis. 

The SMC has already brought Ward No. 11 & Ward No. 01 under the ambit of 100% segregated door to door waste collection and efforts are on 

to include more wards particularly the remaining Wards under this ambit. It is being ensured that the waste generated in the peripheries is 

collected at source and disposed off accordingly. Nearly 40 MTD solid waste is generated in the peripheries of the Lakes which is being taken to 

the Municipal waste dumping facility using the different kinds of waste hauling vehicles such as Light Commercial Vehicles, Compactor Vehicles 

etc. 

 

The SMC has also installed Waste Bins (Compactor Bins) alongside the peripheries of the Lakes, which are being emptied on regular basis. 

The waste management of the interior Dal &Nigeen Lakes is being looked after by the Lakes Conservation Management Authority (LCMA). The 

SMC is providing transportation and disposal/dumping facility to the LCMA against the nominal charges. SMC has put its transportation facility 

available to the LCMA at 02 spots at Near Welcome Hotel, Boulevard Road & Ranger Stop, where the waste collected by the LCMA is loaded on 

the tippers for its final disposal at SMC’s waste disposal facility at Achan Srinagar. Nearly 15 MTD waste is collected by the LCMA from the 

interiors of the Dal &Nigeen Lakes. 
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The SMC has constructed Trash Guards alongside the water channel from Khojyarbal to Nowpora wherein the trash flowing through the surface 

drains is trapped. The trapped trash is being subsequently cleared by the Boatmen-cum-Safaiwalas engaged by the SMC for the very purpose. 

3) Sunday4Srinagar Programme: 

 The SMC continues its innovative Sunday4Srinagar programme and on every Sunday, bad spots, embankments of water bodies, water channels 

and wet lands are being cleared of the waste. Morethan 318 special sanitation drives have been launched in the areas of concern from March 2021 

and relieved of legacy and dumped waste. 

4) Hokarsar wet land: 

Regular sanitation drives are being conducted of the embankments of the Hokarsar wet land besides 100% door to door waste collection is being 

done to ensure no waste is thrown or dumped in the wet land. 
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Annexure XI 

Status of ULB Wise Management of Solid Waste 

Urban local bodies Jammu 

ULB Total 

MSW 

generation 

in TPD 

Total 

Dry 

Waste in 

TPD  

Total 

Wet 

Waste 

in TPD 

Total MSW 

being 

processed in 

TPD 

Existing MSW 

facilities 

Utilization 

capacity of the 

existing MSW 

facilities 

Proposed MSW facilities 

and completion timeline 

MC, Akhnoor 7.0 

3.5 3.5 

1.40 

(through 

recyclers) 

Initiated for 5 TPD 

MRF and 2.5 TPD 

Composting Unit 

NIL 5 TPD MRF Plant and 2.5 

TPD Composting Unit 

D.O.C:  

31/01/2022 

MC, Jourian 2.00 

1 1 
0.40 

(through 

recyclers) 

Initiated for 2 TPD 
MRF Plant and 1 

TPD Composting 

Unit 

NIL 2 TPD MRF Plant and 1 
TPD  Composting Unit 

D.O.C: 31/01/2022 

MC, Khour 3.00 

1.5 1.5 

0.60 

(through 

recyclers) 

Initiated for 3 TPD 

MRF Plant and 2 

TPD Composting 

Unit 

NIL 3 TPD MRF Plant and 2 

TPD Composting Unit 

D.O.C: 31/01/2022 

MC, Ghoumanhasan 1.69 

1.4 1.4 0.34 

(through 

recyclers) 

Land identification 

currently in process 

NIL Land identification 

currently in process 

MC, R S Pura 10.00 

5 5 

2.00 

(through 

recyclers) 

Initiated for 5 TPD 

MRF Plant and 2.5 

TPD Composting 

Unit 

NIL 5 TPD MRF Plant and 2.5 

TPD Composting Unit 

D.O.C: 31/01/2022 

MC, Bishnah 3.00 

1.5 1.5 0.60 

(through 

recyclers) 

Land identification 

currently in process 

NIL Land identification 

currently in process 

MC, Arnia 2.00 

1 1 

0.40 

(through 

recyclers) 

Initiated for 2 TPD 

MRF Plant and 1 

TPD Composting 

Unit 

NIL 2 TPD MRF Plant and 1 

TPD Composting Unit 

D.O.C: 31/01/2022 

MC, Samba 9.00 

4.5 4.5 

1.80 
(through 

recyclers) 

Initiated for 5 TPD 

MRF Plant and 2.5 
TPD Composting 

Unit 

NIL 5 TPD MRF Plant and 2.5 

TPD Composting Unit 
D.O.C: 31/01/2022 

MC, Vijaypur 3.00 
1.5 1.5 0.60 

(through 

Initiated for 3 TPD 

MRF Plant and 2 

NIL 3 TPD MRF Plant and 2 

TPD Composting Unit 
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recyclers) TPD Composting 

Unit 

D.O.C: 31/01/2022 

MC, Ramgarh 2.4 

1.2 1.2 

0.48 

(through 

recyclers) 

Initiated for 3 TPD 

MRF Plant and 2 

TPD Composting 

Unit 

NIL 3 TPD MRF Plant and 2 

TPD Composting Unit 

D.O.C: 31/01/2022 

MC, Bari Brahmana 2.00 

1 1 

0.40 

(through 

recyclers) 

Initiated for 2 TPD 

MRF Plant and 1 

TPD Composting 

Unit 

NIL 2 TPD MRF Plant and 1 

TPD Composting Unit 

D.O.C: 31/01/2022 

MC, Rajouri 16.00 

8 8 

3.20 

(through 

recyclers) 

Initiated for 5 TPD 

MRF Plant and 2.5 

TPD Composting 

Unit 

NIL 5 TPD MRF Plant and 2.5 

TPD Composting Unit 

D.O.C: 31/01/2022 

MC, Sunderbani 3.00 

1.5 1.5 3.00 
(through 

recyclers and 

Processing 

Facility) 

Initiated for 3 TPD 
MRF Plant and 2 

TPD Composting 

Unit 

NIL 3 TPD MRF Plant and 2 
TPD Composting Unit 

D.O.C: 31/01/2022 

MC, Nowshera 2.19 

1.09 1.09 0.44 

(through 

recyclers) 

Land identification 

currently in process 

NIL Land identification 

currently in process 

MC,Thanamandi 1.20 

1.1 1.1 0.24 

(through 

recyclers) 

Land identification 

currently in process 

NIL Land identification 

currently in process 

MC, Kalakote 1.61 

1.8 1.8 

0.32 

(through 

recyclers) 

Initiated for 2 TPD 

MRF Plant and 2 

TPD Composting 

Unit 

NIL 2 TPD MRF Plant and 2 

TPD Composting Unit 

D.O.C: 31/01/2022 

MC, Poonch 10 

5 5 

2.00 

(through 

recyclers) 

Initiated for 5 TPD 

MRF Plant and 2.5 

TPD Composting 

Unit 

NIL 5 TPD MRF Plant and 2.5 

TPD Composting Unit 

D.O.C: 31/01/2022 

MC, Surankote 3.00 

1.5 1.5 0.60 

(through 

recyclers) 

Land identification 

currently in process 

NIL Land identification 

currently in process 

MC, Kathua 32.00 

16 16 

6.40 
(through 

recyclers) 

Initiated for 5 TPD 

MRF Plant and 2.5 
TPD Composting 

Unit 

NIL 5 TPD MRF Plant and 2.5 

TPD Composting Unit 
D.O.C: 31/01/2022 

MC, Billawar 2.00 1 1 0.40 Initiated for 2 TPD NIL 2 TPD MRF Plant and 1 
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(through 

recyclers) 

MRF Plant and 1 

TPD Composting 

Unit 

TPD Composting Unit 

D.O.C: 31/01/2022 

MC, Basohli 2.00 

1 1 0.40 

(through 

recyclers) 

Land identification 

currently in process 

NIL Land identification 

currently in process 

MC, Lakhanpur 4.00 

2 2 

0.80 

(through 

recyclers) 

Initiated for 5 TPD 

MRF Plant and 2.5 

TPD Composting 

Unit 

NIL 5 TPD MRF Plant and 2.5 

TPD Composting Unit 

D.O.C: 31/01/2022 

MC, Parole 3.00 

1.5 1.5 

0.60 

(through 

recyclers) 

Initiated for 3 TPD 

MRF Plant and 2 

TPD Composting 

Unit 

NIL 3 TPD MRF Plant and 2 

TPD Composting Unit 

D.O.C: 31/01/2022 

MC,  Hiranagar 1.81 

1.9 1.9 
0.36 

(through 

recyclers) 

Initiated for 2 TPD 
MRF Plant and 2 

TPD Composting 

Unit 

NIL 2 TPD MRF Plant and 2 
TPD Composting Unit 

D.O.C: 31/01/2022 

MC,  Katra 38.00 

19 19 11.60 

(through 

recyclers and 

Processing 
Facility) 

Initiated for 5 TPD 

MRF Plant and 2.5 

TPD Composting 

Unit 

100% 5 TPD MRF Plant and 2.5 

TPD Composting Unit 

D.O.C: 31/01/2022 

MC,  Reasi 7.00 

3.5 3.5 

1.40 

(through 

recyclers) 

Initiated for 5 TPD 

MRF Plant and 2.5 

TPD Composting 

Unit 

NIL 5 TPD MRF Plant and 2.5 

TPD Composting Unit 

D.O.C: 31/01/2022 

MC,  Doda 10.00 

5 5 7.00 

(through 

recyclers and 

Processing 

Facility) 

Initiated for 5 TPD 

MRF Plant and 2.5 

TPD Composting 

Unit 

100% 5 TPD MRF Plant and 2.5 

TPD Composting Unit 

D.O.C: 31/01/2022 

MC,  Bhaderwah 5.00 

2.5 2.5 5.00 

(through 

recyclers and 

Processing 

Facility) 

Initiated for 5 TPD 

MRF Plant and 2.5 

TPD Composting 

Unit 

100% 5 TPD MRF Plant and 2.5 

TPD Composting Unit 

D.O.C: 31/01/2022 

 

MC, Thathri 

 

1.50 

2.25 2.25 0.30 

(through 

recyclers) 

Land identification 

currently in process 

NIL Land identification 

currently in process 

MC,  Udhampur 23.00 11.5 11.5 11.20 Initiated for 5 TPD 100% 5 TPD MRF Plant and 2.5 
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(through 

recyclers and 

Processing 

Facility) 

MRF Plant and 2.5 

TPD Composting 

Unit 

TPD Composting Unit 

D.O.C: 31/01/2022 

MC,  Ramnagar 3.00 

1.5 1.5 

0.60 

(through 

recyclers) 

Initiated for 3 TPD 

MRF Plant and 2 

TPD Composting 

Unit 

NIL 3 TPD MRF Plant and 

2TPD Composting Unit 

D.O.C: 31/01/2022 

MC, Chenani 1.50 

0.75 0.75 0.30 

(through 

recyclers) 

Land identification 

currently in process 

NIL Land identification 

currently in process 

MC, Kishtwar 8.00 

4 4 

1.60 

(through 

recyclers) 

Initiated for 5 TPD 

MRF Plant and 2.5 

TPD Composting 

Unit 

NIL 5 TPD MRF Plant and 2.5 

TPD Composting Unit 

D.O.C: 31/01/2022 

MC, Ramban 3 

1.1 1.1 

0.44 

(through 

recyclers) 

Initiated for 3 TPD 

MRFPlant and 2 

TPD Composting 

Unit 

NIL 3 TPD MRF Plant and 2 

TPD Composting Unit 

D.O.C: 31/01/2022 

MC,  Banihal 2.00 

1 1 0.40 

(through 

recyclers) 

Land identification 

currently in process 

NIL Land identification 

currently in process 

MC, Batote 2.50 

1 1 

0.40 

(through 

recyclers) 

Initiated for 2 TPD 

MRF Plant and 1 

TPD Composting 

Unit 

NIL 2 TPD MRF Plant and 1 

TPD Composting Unit 

D.O.C: 31/01/2022 

TOTAL 235 117.5 117.5 67 -   
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