

No.:HR-18011/7/2020-HR NMCG
भारत सरकार/ Government of India
जल शक्ति मंत्रालय/ Ministry of Jal Shakti
जल संसाधन नदी विकास और गंगा संरक्षण विभाग
Department of Water Resources, River Development and Ganga Rejuvenation
राष्ट्रीय स्वच्छ गंगा मिशन/ National Mission for Clean Ganga

1st Floor, Major Dhyanchand National Stadium
India Gate, New Delhi-110001

Dated: 29th April 2026

Office Memorandum

Subject: Timelines for compilation of Progress Report (PR) on different activities in NMCG.

The undersigned is directed to refer to this office OM of even number dated 07.11.2025 on the subject cited above. In supersession of the said OM, and with a view to improving monitoring of activities under NMCG, the revised items and timelines are prescribed as under:

PRs			
ED Projects	PR 1.1	Tendering Status	Weekly
	PR 1.2	DPR Approval Status	Fortnightly
	MPR 1.3	Projects' pendency, Effective Date and COD declaration	Monthly
	MPR 1.4	Knowledge Cum Skill Development centre	Monthly
	MPR 1.5	Status report of Project Engineers	Monthly
ED Finance	PR 2.1	Expenditure Limit Utilization	Fortnightly
ED Technical	MPR 3.1	CPCB Data River Quality/STP Monitoring/GPI Inspection	Monthly
	MPR 3.2	Regulatory Cell	Monthly
ED Administration	MPR 4.1	E-file Status	Monthly
DDG	MPR 5.1	Project Status	Monthly
	MPR 5.2	Document Upload Status GKC	Monthly
	MPR 5.3	PRAYAG Status	Monthly
	MPR 5.4	Jan Ganga Vertical	Monthly
	MPR 5.5	River City Alliance	Monthly
	MPR 5.6	COE - IT BHU, IIT Delhi	Monthly

2. This issues with the approval of DG, NMCG.

(Vinod Kumar Gupta)
Deputy Secretary (Admin)

To:

- i. DDG, NMCG
- ii. ED (Admin.), NMCG
- iii. ED(Projects), NMCG
- iv. ED(Technical), NMCG
- v. ED(Finance), NMCG

Copy to:
PPS to DG, NMCG