

No. Pr-23025/22/2024-O/o PS NMCG
भारत सरकार, जल शक्ति मंत्रालय
जल संसाधन, नदी विकास एवं गंगा संरक्षण विभाग
राष्ट्रीय स्वच्छ गंगा मिशन


पहली मंजिल, मेजर ध्यान चंद नेशनल स्टेडियम,
निकट इंडिया गेट, नई दिल्ली - 110002
Date: August 05, 2024

OFFICE MEMORANDUM

Sub: Admissibility of *Centage* for Projects funded under Namami Gange Programme-reg.

The National Mission for Clean Ganga (NMCG) is providing financial assistance to the Ganga Basin States for rejuvenation of River Ganga and its tributaries through approval and sanction of projects based on the Detailed Project Reports (DPRs) submitted by the States. The approved project cost also includes provision of (i) Project Preparation Charges and (ii) Project Supervision Charges, each amounting to up to 4% of the project capital cost. These charges are payable to the Executing Agency in accordance with the NMCG circular no. G-35/10/2020-Budget NMCG dated 19.01.2023.

2. It has been observed that in cases of proposals received from the States for revision in AA&ES, cost variation (additional cost) approval, etc., the State seeks value of incremental increase in provision for the project preparation charges and/or project supervision charges corresponding to the subsequent increase in the cost.
3. The matter has been discussed in the 55th Executive Committee of the NMCG held on 5th July, 2024 and it was deliberated and concluded that the additional cost proposals are primarily due to deficient DPR preparation by the State in the first place leading to scope & cost variations. Accordingly, it has been decided that no additional costs shall be admissible towards (i) Project Preparation Charges and / or (ii) Project Supervision Charges shall be considered while considering the proposals for revision in AA&ES, cost variation (additional cost) approval, etc., under Namami Gange Program. The States are also hereby advised to accordingly frame such proposals entailing cost variations, and revision in AA&ES.
4. This issues with the approval of the Competent Authority.


05.08.2024

(Brijendra Swaroop)
Executive Director (Projects)

To,

1. The Programme Director, State Mission for Clean Ganga-Uttarakhand (SMCG-UK), 105, Rajpur Road, Near RTO Office, Dehradun 248001, Uttarakhand.
2. The Project Director, State Mission for Clean Ganga-UP (SPMG-UP), Plot No-18, Sector-7, Gomti Nagar Extension, Lucknow, - 226010
3. The Project Director, SPMG Group (Secretary Urban Development), Government of Bihar, Vikash Bhawan, Bailey Road, Patna, Bihar - 800001

4. The Project Director, SPMG Group, Urban Development & Housing Department, Room no. 403, 4th Floor, Project Bhawan, Dhurwa, Ranchi, Jharkhand-834004
5. The Project Director, SPMG Group, Unnayan Bhawan (3rd Floor), DJ-11, Sector-II, BLOCK-A, KMDA, Kolkata – 700091

Copy to

1. Managing Director, Uttarakhand Pey Jal Nigam, Dehradun
2. Managing Director, Uttar Pradesh Jal Nigam, Lucknow
3. Managing Director, Bihar Urban Infrastructure Development Corporation
4. Managing Director, Jharkhand Urban Infrastructure Development Corporation
5. Chief Executive Officer, Kolkata Metropolitan Development Authority
6. Municipal Commissioner, Kolkata Municipal Corporation

For Internal Circulation

1. PS to DG, NMCG
2. ED (Admin), ED (Finance), ED (Projects), ED (Technical), DDG
3. Dir(T-III), SSP (RG)