

File No TE – 16015/19/2018- GKC NMCG
National Mission for Clean Ganga
DoWR, RD & GR
Ministry of Jal Shakti

1st Floor
Major Dhyan Chand National Stadium
India Gate, New Delhi -110001

Dated: ^{7th Dec} ~~November~~ 2021

CORRIGENDUM

This is in continuation to the AA&ES issued to INTACH on 15th October, 2018 and Corrigendum to AA&ES dated 22nd February, 2021 for the project “Documentation of Cultural Heritage along river Ganga from Gaumukh to Gangasagar” under the Namami Gange programme

2. In line with approval of the 38th Executive Committee in its meeting held on 28th October, 2021, amendments in the AA&ES for the project are as under:

I. The **Subject** of AA&ES stands modified as under:

Revised Administrative Approval & Expenditure Sanction for the project 'Documentation of cultural heritage along river Ganga from Gaumukh to Gangasagar' at a revised estimated cost of Rs. 3.32 crore (Rupees Three Crore and Thirty Two Lakhs only), excluding GST


II. The additional amount of Rs.12 lakhs (excluding GST) has been added to the total project cost for extra work being done in the 3 additional districts @ Rs.3 lakhs/district for the Study reports (related to AH, NH & ICH) and Rs.1 lakh/district for the GIS maps.

III. The project completion date is extended up to 31st July, 2022 taking into account the delays in project execution due to COVID- 19 pandemic, with a condition that no further extension will be given to INTACH.

IV. In order to address operational fund release issues of the project, the following changes have been approved in '**Clause (5) - Mode of Payment**'.

Clause 5(d) may be inserted to provide staggered payment terms for AV film and publications as under-

(i) **Payment for AV film**



07.12.2021

On approval of the Concept Paper for the AV film, 20% of the sanctioned amount for the component shall be released. Thereafter, balance amount will be released in 4 equal installments of 20% each on successive completion of 4 films.

(ii) Payment for Publication

On approval of Concept Paper for publications, 30% of the sanctioned amount for the component shall be released. Thereafter, the balance amount will be released in 2 equal installments on successive delivery of the 2 volumes of the publication.

This issues with the approval of Competent Authority.


07.12.2021

Binod Kumar
Director (Projects), NMCG

Copy to (for information

- i. PS to DG, NMCG
- ii. PDs of all SMCGs
- iii. Senior Consultant (BS)
- iv. Project Nodal, INTACH