

**Format for submission of May 2020 Monthly Progress Report by States/UTs
(Hon'ble NGT in the matter of OA No. 673/2018 dated 06.12.2019)**

Sl. No.	Activity to be monitored	Timeline	Submission of Progress by State/UT-Compliance status
1	Ensure 100% treatment of sewage atleast in-situ remediation	31.03.2020	Work under progress
	Commencement of setting up of STPs and connecting all the drains and other sources of generation of sewage to the STPs must be ensured	31.03.2020	Gravity sewer, Interception and diversion works 47 % completed
2	Timeline for completing all steps of action plans including completion of setting up STPs and their commissioning	31.03.2021	Work under progress
3	Chief Secretaries may set up appropriate mechanism at State level <ul style="list-style-type: none"> Specify accountability of nodal authorities not below the Secretary level Chief Secretaries may have an accountable person attached in their office for this purpose 	22.01.2020 22.01.2020	River Rejuvenation Committee 1. OSD Environment & Forests, 2. Deputy Director, Industries & Commerce 3. Member Secretary, NPCB
	<ul style="list-style-type: none"> Monitoring at State level must take place 	Fortnightly commencing 21.12.2019	
4	Progress report may be furnished by the States/UTs to <ul style="list-style-type: none"> Secretary, Ministry of Jal Shakti Member Secretary, CPCB 	Monthly (Preferably before 20 th of every month)	Complied
4.1	Progress report may be comprised of details along with completion timelines		
	(i) Identification of polluting sources including drains contributing to river pollution and action as per NGT order on in situ treatment	31/5/2020	Survey work ongoing
	(ii) Status of STP, I&D and sewerage networks. Details of existing infrastructure, Gap analysis, proposed along with completion timeline.		STP 100% completed
	(iii) Status of CETPs. Details of CETPs and ETP infrastructure, Gap Analysis, Proposed along with the completion timeline. No. of industries and complying status		There is no CETPs. There are 2 nos. of ETPs in operation. Directions will be issued to Hotels for setting up of ETP.
(iv) Status of Solid Waste Management & Details of Processing Facilities. Details of existing infrastructure, Gap analysis, Proposed along with the completion timeline		Proposal of Rs.110.72 crores submitted to the Ministry of Housing and Urban Affairs, GoI.	

(v)	Latest water quality of polluted river, its tributaries drains with flow details and ground water quality in the catchment of polluted river		Submitted
(vi)	Preventing dumping of waste and scientific waste management including bio-medical waste, plastic wastes and decentralized waste processing including waste generated from hotels, ashrams, etc.		Direction in this regard on illegal disposal of waste in the drainage has been issued by DMC in the local dailies on 13.03.2019. It further authorized the colony councils/GBs to implement the order and also impose fine against the defaulters in their respective colonies. Proposal for setting up of Common Bio-medical Waste Treatment Facility for Dimapur sent to MoEF &CC
(vii)	Ground water regulation		Water Resources department under the State Plan carry out activity wherein wells are dug for ground water extraction. Sensitization programme for ground water is also under implementation.
(viii)	Adopting good irrigation practices		Water Resources Department has been carrying out activities under the Minor Irrigation Schemes wherein diversion, protection wall and line & unlined canals are been constructed under the Ministry of water Resources.
(ix)	Protection and management of Flood Plain Zones		Dimapur Municipal Council implement for the protection and management of Flood Plain Zones.
(x)	Rain water harvesting		District Administration will notify for provisions of roof top rain water harvesting in Govt. building, commercial buildings and hotels.
(xi)	Maintaining environment flow of the river	30 th June, 2021	Environment flow is being assessed by the Water Resources Department
(xii)	Plantation on both sides of the river	July 2020	Plantation work is ongoing
(xiii)	Setting up biodiversity parks on flood plain by removing encroachments		The Chief Wildlife Warden under the Department of Environment, Forests & CC has declared and notified the status of 10 community reserved forests (private/ community owned protected area) in Dimapur district which falls in the upstream and catchment area of the River Dhansiri with a total area of 23.025 Sq. km.