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Ganga’s purity is our responsibility
Save Ganga, Save Water, Save Life

Minutes of Meeting

Twelfth Meeting of State Ganga Committee (SGC), Uttarakhand dated 02.11.2021
The Twelfth meeting of Uttarakhand State Ganga Committee was held under the Chairmanship of
Chief Secretary, Govt. of Uttarakhand on 02.11.2021 at Chief Secretary Meeting Hall, Uttarakhand
Secretariat. The meeting was attended by Ex-officio members of SGC or their representatives,
along with officials from concerned departments and executing agencies. The list of participants is
annexed.
At the outset, Program Director (PD), State Program Management Group (SPMG) welcomed the
Chairman, members of the committee and apprised the Committee of the constitution and
mandate of State Ganga Committee along with decisions taken in the eleventh meeting of SGC.
Agenda wise discussion held and decisions taken are as follows:

Agenda 1: Compliance of Decisions taken in Tenth meeting of Uttarakhand State
Ganga Committee (SGC):

The Committee was apprised of the progress made and the current status of House Service
Connections (HSCs) in Devparyag, Badrinath and Gangotri as below:
a) Devparyag:

S. _— Total House | House Hold
No. Description Holds (HHs) connected Balance House Holds (HHs)
1 Total Hopse hold as per 609 425 126
Nagar Palika records
Abandoned House hold in
p which connection not 58 - -
required
Break-up of Balance House Holds (HHs) - 126
S.No | Description No. of Connection |Progress
1 By Shifting of Toilets/SPS. 10 Will be done by Nagar Palika
| House hold identified under | Technically not feasible to connect.
P flood plain zone(Total 7 of D (Zokasu technology is being explored
which 02 are connected) by IIT-Roorkee)
3 Through Septage 111 Vehicle procured by Nagar Palika.

« Out of total 609 HHs at Devaparyag, Households (HHs) connectivity provided in 425, while
connectivity is not required in 58 HHs. For the balance 126 HHs, connectivity through septage
(111HHs) and other means (15HHSs) is under progress.

« In Devparyag and Badrinath “Septage Suction Vehicle” has been procured. Operationalization of

%)

Septage services started at Rishikesh.



« In Gangotri tendering has been done for vehicle procurement, but considering small no. as 10,

Demonstration for JOKASU technology has been done by IIT Roorkee. Technology is feasible as

per the findings of the ITT-Roorkee.

« DPR for septage co-treatment at 1.4 KLD at Devparyag is under approval stage at NMCG.

Chairman directed for operationalization of sepatge suction vehicle’s for the identified households
at Devparyag and Badrinath to be covered through Septage management, and consistent
monitoring to be ensured by installation of GPS on the suction vehicle by the respective SMC.

For the left out 07 households at Devparayag and 10 households at Gangotri, UKPIN & UJS to co-
ordinate with IIT-Roorkee for installation of JOKASU technology within 15 days and further proper
monitoring be ensured by the ULB/UJS.

(Action: UKPJN, Jal Sansthan & Urban Development Department, ULBs)

1.2 Status of Septage Management in Ganga towns: -
Following update was given by UDD: -

* Septage management cell has been constituted in all 15 Ganga priority towns.

e 22 Septage suction and transportation vehicles are available in 08 ULBs.
» Septage Management by-laws notified in 08 ULBs, under gazette notification process in 05
ULBs, and draft approved by the board in 03 ULBs.
» Detailed Household survey in line with Rishikesh is in other non-Ganga towns is in process
under SBM-2. Septage collection and treatment at 26 MLD, STP is being done at Rishikesh.
» Co-treatment facilities DPRs for co-treatment of Haridwar, Rishkesh, and Srinagar are
submitted to NMCG. DPRs of Srinagar has been revised by UKPIN in Co-ordination with SPMG-GIZ
as per the recommendations of NMCG and further submitted to the NMCG for AA&ES sanction.
Septage co-treatment will also be provided in the 09 nos. of STPs to be constructed in the 06
polluted stretches in Udham Singh Nagar. NMCG has approved provisions of co-treatment facility
in the STPs of more than 01 MLD capacity.

Chairman directed to expedite the septage management activities in all Ganga towns in line with
the activities being carried out at Rishikesh. Jal Nigam to ensure co-treatment provisions as
sanctioned in 06 number of polluted stretches STPs in Udham Singh Nagar. Further UDD to
prepare a road map for activities to be taken up for proper sepatge management in the balance
07 towns with timelines.

(Action: SPMG, Urban Development Department, UKPIN & UJS)
1.3  Flood Plain Zoning: - Detail of flood plain zoning in Uttarakhand:

S. | Name of Name of Name of River = | Length FPZ FPZ Initial | CS Meeting |FPZ Final
NO.| River Concerned Irrigation Bank |of River| Survey |Notificatio| Approval |Notificati
District Division (In Km)| Work n on
Status | (Date of
issue)
. ... [|Uttarkashi 1D Uttarkashi Both Bank | 100.85 5/10/20 Approved
1 [Bhagirathi o icarhwal [ID N.Nagar  [Both Bank | 22.25 [©MPleted beingi0  [approved  [FUed
2 |Bhilangana [Tehri Garhwal [ID New Tehri Both Bank 68.00 [Completed [28/09/20 |Approved Issued
Chamoli 1D Chamoli Both Bank | 112.00 7/10/20 Approved Issued
Chamoli ID Tharali Both Bank 22.00 7/10/20 Approved Issued
3 |Alaknanda |[Rudraprayag [ID Rudraprayag (Both Bank 26.35 |Completed [7/10/20 Under process |-
Pauri Garhwal |ID Srinagar Left Bank 37.00 13/8/20 Under process |-
Tehri Garhwal [ID N.Nagar Right Bank | 37.00 28/09/20  |Approved Issued




iii.

.. |Rudraprayag [ID Kedarnath Both Bank 65.50 7/09/20 Under process |
% Mandaidn Rudraprayag |[ID Rudraprayag |Both Bank 15.55 o 7/10/20 Under process
Tehri Garhwal |ID N.Nagar Right Bank | 68.00 28/09/20  (Approved Issued
Pauri Garwal |ID Srinagar Left Bank 16.00 13/8/20 Approved Issued
5 |Ganga Pauri Garhwal |ID Dugadda Left Bank 68.00 |Completed [11/8/20 Under process |-
Dehradun 1D Dehradun Right Bank 16.00 7/10/20 Proposed
Haridwar 1D Haridwar Both Bank 6.00 9/11/20 Proposed
6 |Saraswati |Rudraprayag |ID Kedranath Both Bank 0.70 19/01/2021 |Proposed

Committee directed Irrigation Department to expedite the process of flood plain zoning final
notification as per the set timelines.

(Action: Irrigation Department/Forest Department)
Agenda 2: Review of Namami Gange Projects:

The component wise status of projects was briefed by Program Director, SPMG.

Forestry Intervention:

It was apprised to the Committee that funding for afforestation activity from MoEF&CC, matter
was discussed in First NGC meeting dt. 19th Dec 2019, & decision was made to use State CAMPA
funds for afforestation along the river Ganga for which MoEF&CC, States was directed for the
action.

i. In continuation to directions from DG, NMCG on the above, PCCF (HoFF) UK, directed CEO CAPMA

(UK.) vide letter no. Kha-3211/13-2(2) dt.17.07.2021 for providing CAMPA funds for balance
plantation works under Namami Gange Forestry Interventions for Ganga. In this regard CEO
CAMPA vide letter no. 285/2021-22 dated 27.07.2021 informed that '2021-22 APO of CAMPA
Uttarakhand is already finalized so it is not possible to take up any work this time. It would be
appropriate to put up a demand of funds for plantation under Namami Gange in the next year’s
(2022-23) APQO".

APO 2021-22 for Namami Gange Forestry Interventions for Ganga of Rs. 4293.624 Lakh was
approved by SPSC Uttarakhand on dated 23.06.2021 and submitted to the NMCG for final approval
on dated 12.07.2021.

iv. Administrative approval and Expenditure sanctioned by NMCG on dated 26.10.2021 is for Rs.
2639.12 Lakh for the APO 2021-22 against the Rs 4293.624 lakh APO size. Under the approved
APO 2021-22 by NMCG only Urban Landscape development works have been provisioned besides
plantation maintenance.

Forest Department to start the preliminary exercises for afforestation activities under already
approved APO of 2020-21 by the NMCG under Namami Gange Program and also do proper
assessment for plantation requirement in different flood plain zones.

(Action: Forest Department).

b). I&D and STP projects: The Committee was apprised about the quantity of sewage being
discharged in river Ganga and its tributaries/concerned drains and correspondingly
proposed/existing.

Sl. No. Point Reply
1 Total Population in the state (as per the Population censes,2011) 1, 00, 86,292
2 Estimated Sewage Generation in Urban areas 329.32 MLD
3 Estimated Sewage Generation in Rural areas 225.18 MLD
4 No. of Existing STPs 66 STPs
5 Installed treatment Capacity of existing STPs 396.755 MLD

b ;



6 Capacity being utilized 235.822 MLD

7 No. of STP which are under construction in the state 05 STPs

8 Treatment capacity of under construction STPs 52.15 MLD

9 Completion timeline of Under construction STPs Mar-2022

10 Additional Proposed STPs in the State (in addition to above) 16 STPs

11 Treatment capacity of Additional Proposed STPs 53.05 MLD

12 No. of Drains to be intercepted 131

13 No. of Drains intercepted 128
Committee directed Jal Nigam to do a regular monitoring of all the assets created so that their
efficiency and efficacy can be ensured. Further expedite the works under construction and also
execution of the work for the I&D and STP projects in the polluted stretches sanctioned by the

NMCG.
(Action: UKPIN, SPMG).

Agenda 3: Status of Solid Waste Management in 15 priority towns located along Ganga
and continuous cleaning of municipal drains/nalas in these towns by Urban

Development Department (UDD):
UDD apprised the progress to the Committee as below:
Summary/Status of SWM in Ganga Towns:

« SWM DPR of all 15 ULBs approved.

« Door to Door collection in all 196 wards (100%) and Source Segregation in 192 Wards (98%).

« Waste Processing 137.58 MTPD (55-33%) against total of 248.67 MTPD.

» Funds disbursed by Gol to all 15 ULBs and allotted to 14 ULBs except Rishikesh (Rs.11.48 Cr
disbursed by Gol, yet to be allotted by GoUK), EFC has approved on 22-10-21 and plant functional
at Haridwar.

« Legacy Waste: Out of 15 ULBs, no legacy waste reported in 7 ULBs.

+ 2 ULBs (Haridwar (2sites), Rishikesh) in Principal Approval by GoI & In NN Rishikesh remediation
work started by ULB with capacity of 600 TPD.

+ Bio Remediation started in 3 ULBs (Srinagar, Muni-ki-Reti, and Uttarkashi);

 Gauchar and Karnprayag- Small quantity of Legacy Waste, bio remediation machine procurement
is in process. Joshimath- work started at ULB level, recyclables have been separated.
Environmental clearance/Authorization:

» Environmental Clearance Obtained- 2 ULBs (Haridwar & Srinagar.

» In Process of Obtaining EC- Rishikesh, Joshimath, Chamoli- Gopeshwar.

« Applied for Authorization- Gauchar, Devprayag, Kirtinagar, Badrinath & Nandprayag. Rest
(Karnprayag, Muniki Reti, Uttakashi, Gangotri, Rudraprayag)

UDD in co-ordination with ULBs must ensure effective Solid Waste management in the Ganga
towns. The issues of Land clearance and Environmental clearance must be sorted out in an
expeditious manner in co-ordination with the concerned departments.

(Action: Urban Development Department, SPCB).
Agenda 4: Water Quality Monitoring on main stem of Ganga:

o It was apprised that Uttarakhand Pollution Control Board (UKPCB) is monitoring water quality of
river Ganga at 08 towns namely, Vishnuparyag, Nandparyag, Karanparyag, Rudraprayag,
Uttarkashi, Devparyag, Rishikesh and Haridwar with total 21 location.

e The Water quality data indicates the quality of river Ganga from Vishnuprayag and Uttarkashi to
D/s of the river Ganga at Rishikesh is ‘A’ category (Drinking water source without conventional
treatment but with chlorination). %‘




e The water quality of river Ganga at Haridwar up to D/s of Haridwar town Dudhiyabad is ‘B’
category (outdoor bathing organized).
Chairman directed UKPCB to include the river Pinder in the monitoring mechanism established for
water quality of river Ganga as it is important tributary of river Ganga.

(Action: UKPCB)

It was apprised to the committee that for the rejuvenation, protection, restoration and
rehabilitation of river Ganga and its tributaries, District Ganga Committees have been constituted
in all the Districts.
All the District Ganga Committees while exercising their powers must convene regular fortnightly
meetings and monitor the progress of the activities being executed by the executing agenC/es to
prevent Environment pollution in the river Ganga and its tributaries.

(Actions: All the concerned District Magistrates)

(U%{jsmgh)

Program Director, SPMG &
Member Convenor,
State Ganga Committee

The meeting ended with a vote of thanks to the chair.

Copy to: -
ded[tlonal Chief Secretary, Environment & Forest, Government of Uttarakhand.
Secretary, Drinking Water & Sanitation, Government of Uttarakhand.
Chairman, Uttarakhand Environment Protection and Pollution Control Board.
Secretary, Urban Development, Government of Uttarakhand.
Secretary, Tourism, Government of Uttarakhand.
Secretary, Finance, Government of Uttarakhand.
Staff Officer to Chief Secretary, Government of Uttarakhand.
Secretary, Education, Government of Uttarakhand.
Secretary, Irrigation, Government of Uttarakhand.
. District Magistrate, Dehradun, Haridwar, Tehri Garhwal, Pauri Garhwal, Rudraprayag, Chamoli,
and Uttarkashi, Udham Singh Nagar, Nanital, Bageshwar, Champawat, Pithoragarh, Almora.
11. Dr. A.A. Kazmi, Professor, Indian Institute of Technology (IIT), Roorkee.
12. Dr. A.K. Lohani, Scientist ‘G, National Institute of Hydrology (NIH), Roorkee.
13. Dr. Santosh Rai, Scientist ‘D’, Wadia Institute of Himalayan Geology (WIHG), Dehradun.
14. Dr. Anil Gautam, People Science Institute (PSI), Dehradun.
15. Dr. Vishal Singh, Centre of Ecological Development & Research (CEDAR), Dehradun.

B O R B

—
o

(L%L{ Raj Singh)
Member Convenor,
State Ganga Committee



Date: 02.11.2021
Time: 04.30 P.M

Attendance Sheet

Meeting of the State Ganga Committee (SGC) Under the
Chairmanship of Chief Secretary, Uttarakhand of Uttarakhand.

-

Venue -Chief Secretary building Meeting Hall, Secretariat, Dehradun.
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