Office of the Program Director
NAEBIAMI State Mission for Clean Ganga

YAAIFE .
!_ngg_; Namami Gange

Dehradun, Uttarakhand

Ganga's purity is our responsibility
Save Ganga, Save Water, Save Life

Minutes of Meeting

Seventeenth Meeting of State Ganga Committee (SGC), Uttarakhand dated
13.08.2024

The seventeenth meeting of Uttarakhand State Ganga Committee was held under the
Chairmanship of Chief Secretary, Govt. of Uttarakhand on 13.08.2024 at Chief Secretary
meeting hall, Uttarakhand Secretariat. The meeting was attended by Ex-officio members
of SGC or their representatives, along with officials from concerned departments and all
the Chairman of the District Ganga Committees (DGCs) of the Districts of Garhwal and
Kumaon divisions via video conferencing from their respective NIC centers. The list of
participants is annexed.

At the outset, Program Director (PD), State Mission for Clean Ganga (SMCG) welcomed
the Chairman, Members and Chairman of the District Ganga Committees and apprised
the Committee about the constitution and mandate of State Ganga Committee along with
decisions taken in the sixteenth meeting of SGC.

PD, SMCG apprised to the committee that under Namami Gange Program, rejuvenation
of the river Ganga has been considered in holistic manner with a basin approach
including its tributaries. The concept for rejuvenation comprises of the 05 blocks on
Nirmal, Aviral, Gyan, Jan and Arth Ganga.

Thereafter the agenda wise discussion held and decisions taken are as follows:

Agenda 1: Compliance of Decisions taken in 16t meeting of Uttarakhand State
Ganga Committee (SGC):

Agenda 1.1 Status of sewerage infrastructure under Namami Gange program: -

Program Director apprised to the Committee that under Namami Gange Program, total
43 projects of seweage infrastructure have been approved for the installation of 62 nos.
of (Sewage Treatment Plants) STPs to create 244.48 MLD capacity, out of which 36
projects have been completed by installing 42 nos. of STPs with the capacity of 165.06
MLD and remaining 07 nos. projects for installation of 20 nos. of STPs having capacity of
79.42 MLD are in different stage of execution.

Further for pollution abatement of Kalyani River in Udham Singh Nagar, DPR for 40
MLD STP and interception & diversion works of major drains discharging in Gaula River
at Haldwani - Kathgodam area, projects have been prepared and submitted to NMCG for
sanctioning.

Principal Secretary, Forest & Environment, GoUK reiterated that, STPs created under
Namami Gange are only for interception and diversions of drains which is an interim
measure for abatement of sewage pollution. Accordingly, the sewerage network and
household connections are essential to meet out the objective of pollution abatement in
the Ganga towns.

Program Director apprised that for 100 percent treatment of sewage discharging into
river Ganga sewer network of 541 Kms is proposed at Haridwar Rishikesh towns
under KFW funded projects.



Chairman directed Jal Nigam to ensure timely completion of all the ongoing projects as per
the specified timelines. Also, regular monitoring is to be done to ensure the environmental
compliances of all the operational STPs. Further for the saturation of other Ganga towns

. detailed assessment of sewerage infrastructure requirements is to be done and discussed

in separate meeting with the concerned departments.
(Actions, Jal Nigam, Jal Sansthan and UDD)

Agenda 1.2 Status of Septage Management in Ganga towns and its tributaries: -

Urban Development Department (UDD), apprised to the committee that out of 105 Urban
Local Bodies (ULBs), 98 have established Septage Management Cells (SMCs), Gazette
notifications of by-elaws published by 73 ULBs and 30 ULBs are at various stages of
Gazette notifications for approval.

Detailed household survey along with geo-spatial mapping has been completed in
Rishikesh with support of GIZ and also at Muni-Ki-Reti, Devprayag, Gangotri and
Badrinath towns’ survey has been completed. Further all Ganga ULBs are in the process
to conduct household survey. There are 48 cesspool vehicles registered under ULBs out
of total of 164 available cesspool vehicles. Directions issued to all ULBs for installation of
GPS in all septage suction vehicles.

Co-Treatment of Septage: Based upon the household survey, DPR for co-treatment of
septage in the existing STPs at Haridwar, Rishikesh, Devprayag and Srinagar has been
sanctioned by the NMCG and are tendering stage. In Rishikesh, presently the collected
septage is being diposed in STP at Lakarghat.
Four cities treat septage in existing STPs: Dehradun, where 34% of sewerage is covered,
with the remaining 66% treated under Septage co-treatment; Roorkee, with 40%
sewerage coverage and the rest treated under Septage co-treatment; Muni-Ki-Reti,
covering 32% of sewerage, with the remainder under Septage co-treatment; and Chamba,
where there is no sewerage network, and 100% is managed under Septage co-treatment.
Rudrapur has 125 kld FSTP, with cluster cities for the FSTP including Gularbhoj,
Gadarpur, Dineshpur, Kelakhera, and Lalpur.
In Kashipur, a 28 MLD STP is under construction, with a Co-Treatment Facility
available. This facility will also cater to septage from Mahuakheraganj.
Chairman directed UDD/ULB:s to strictly monitor the collection and disposal mechanism of
septage. All the private vehicles must be registered as per the septage by-laws and GPS
installed in all. Further household survey to be conducted in remaining towns and proper
mechanism to be established in each ULB for scheduled desludging of the septic tanks.
Regular monitoring of the Rudrapur FSTP is to be done and ensure that all household in
the cluster towns are covered.

(Action: UDD, ULBs, UKPJN & UJS)

Agenda 1.3 Flood Plain Zoning: -

Irrigation Department apprised that the notification of 614.60 kms River stretches
(Alaknanda, Bhagirathi, Mandakini, Bhhilangana and Ganga) has been done under the
Uttarakhand Flood Plain Zone Act, 2012.

Survey and hydrological study work of the Flood Plain Zoning of 361.25 kms completed
in the River Stretches (Gola, Kosi, Suswa, Song and Baldia) and notification is under
progress which is likely to be completed by December, 2025.

Survey and hydrological work of Flood Plain Zoning of 847.40 kms of the 14 river
stretches (Assan and tributaries, Jhakhan/Ranipokhri, Chandarbhaga, Yamuna, Pindar
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River, Dhauliganga River, Nanadakani River, Solani, Malin, Ratmau, Nandhaur, Ladhiya
and Ram Ganga River) is under progress and is likely to be completed by March, 2026.

Chairman directed Irrigation Department to notify the flood plain zoning for the remaining
river stretches (Suswa, Gola, Kosi, Song & Baldia) within the set timelines. Also expedite
the flood plain zoning exercise in the ongoing river stretches (Assan and tributaries,
Jhakhan/Ranipokhri, Chandarbhaga, Yamuna, Pindar River, Dhauliganga River,
Nanadakani River, Solani, Malin, Ratmau, Nandhaur, Ladhiya and Ram Ganga River) as
per the set timelines.

(Action: Irrigation Department)
Agenda 1.4 Forestry Interventions: -

CCF, Forest Department apprised that under APO 2023-24 for the amount of Rs. 741.33
Lakh was submitted to the NMCG on 15.02.2024, against which Rs. 350.00 Lakh was
released by the NMCG on 20th June 2024. Work is in progress based on the amount
released to the divisions. .

Namami Gange Progress: -

Under the Namami Gange Forestry Interventions in Uttarakhand, from July 2016 to July
2024, against the DPR prepared by FRI in 2016 (Rs. 885.91 Crore/54,855.43 ha.), only
Rs. 147.57 Crore (16.65%) was released up to July 2024. Of this, 97.33% has been
utilized. \

Plantation done by the CAMPA funds: -

Since, 2022-23 Plantation work is being carried out by CAMPA against the remaining
target of 17821.00Ha. of the FIG DPR.

Year Plantation in Ha.
2022-23 1390 Ha.

2023-24 1104 Ha.

2024-25 1000 ha. Is proposed

Funding for APO 2024-25 needs to be requested from NMCG. This will primarily support
the 3rd year maintenance of the plantation, Ganga Vatika maintenance, Agriculture
plantation maintenance, plantation to be carried out by the Eco Task Force and the
operational expenses of PMU.

Forest Department to submit the demand for release of budget for the maintenance of old
plantations, Ganga Vatika maintenance, plantation by Eco Task Force and operational
expenses of PMU be sent to NMCG for the APO 2024-25. CAMPA funds needs to be
effectively used for afforestation at appropriate locations along the banks of Ganga and its
tributaries.

(Action: Forest Department).

Agenda 1.5: Social Audit of the STPs constructed under Namami Gange Program:

Social & Environmental Audit was conducted for 10 STPs located in the Tehri, Pauri,
Rudraprayag and Chamoli districts, established under Namami Gange Programme in the
state through engaging HNB Garhwal University as TPI-Agency by SMCG.

For remaining 08 STPs located at 06 places of Dehradun, Haridwar and Nainital districts,
it is being re-advertised by SMCG as HNB Garhwal University has withdrawn the
assignment.

Chairman directed to get the audit of the remaining operational STPs through the institutions
like Himalayan institute. Jolly grant, Dehradun. Also, compliance of the recommendations of
the Social Audit done earlier must be ensured.

Actions: SPMG, UKPJN & UJS).



Agenda 2: Status of Solid Waste Managemerit:

Urban Development Department apprised that at Haridwar - 150 Tons Per Day (TPD),
Integrated Solid Waste Management (ISWM) Plant operational. MoU signed between
Nagar Nigam Haridwar with THDCIL-UJVNL Energy Company Limited of 500 MT
Capacity Torrefied Charcoal Plant/Waste to Green Coal Plant.

* Muni-ki-Reti- 01 MRF, 20 TPD Capacity is operational and SMTPD capacity Plastic to
Plank system has been installed

* At Devprayag, Kirtinagar, Nandprayag, Joshimath, Badrinath, Gaucher, Uttarkashi, &
Gangotri, MRF facilities are operational.

* Rishikesh - 01 MRF, 25 TPD Capacity is operational and ISWM plant work is ongoing.

* Srinagar - 01 MRF, 15 TPD Capacity is operational and Tender is under process for the
construction of ISWM plant.

* Rudraprayag- 01 MRF, 05 TPD Capacity is operational and Tender is under process for
the construction of ISWM plant.

* Karnprayag- 01 MRF, 05 TPD Capacity is operational and Tender is under process for
the construction of ISWM plant.

* Chamoli- 02 MRF, 10 TPD Capacity is operational and EC/ToR is not granted because
identified land is near Water Body as per SWM Rule 2016. Executive Officer has
requested to District Magistrate for other land.

Urban Development Department to ensure proper solid waste management in all the towns
on the bank of river Ganga and its tributaries in co-ordination with ULBs. Further expedite
the process for the construction and operationalization of ISWM plant in the proposed sites
along river Ganga and other major towns in the basin. District Magistrate, Chamoli to
intervene for sorting out the land issues.

(Action: Urban Development Department, ULBs).

Agenda 3: Integration of sustainable Economic Development “Arth Ganga” model
under Namami Gange Programme as envisioned by Hon’ble Prime Minister in the
1st Meeting of the National Ganga Council held on 14t December, 2019:

06 verticals of Arth Ganga had been presented by Program Director, SMCG and the

concerned departments for Clean Ganga. Updates on these were given as follows:

i. Organic Farming: -
2.25 lakh ha area is covered under Organic farming through Paramparagat Krishi
Vikas Yojana (PKVY), Rastriya Krishi Vikas Yojana (RKVY) and Namami Gange scheme
in all the Districts of Uttarakhand. which is 39 % of total cultivated area of the state.
Organic farming is promoted in 50840 ha of villages situated at Ganga Basin as per
PKVY guidelines under Swachchta Action plan: Namami Gange Clean Abhiyan.
Organic products produced under the project are being marketed with “Namami
ganga-Organic Uttarakhand “Brand name. 304 organic outlets on tourist routs of the
state are in action for local sale and also acting as collection centres for nearby
organic cluster.

Natural Farming: -

Natural farming is being promoted through State Sponsored Scheme Namami Gange
_ Prakartik Krishi Corridor yojana implemented in 5 Km corridor of Ganga river in 39
clusters (1950 ha) of district Tehri, Pauri, Chamoli and Uttarkashi covering 82 villages
and 2916 farmers. In-principle approval of project proposal under National mission on
natural farming have received from Govt. Of Ipdia. Which is proposed to be
implemented in 6400 ha area of the 11 Districts of [the state-covering 150 villages. In



iii.

iv.

v.

the State, 29 training programmes and workshops at State, district and village level
have organized to train 6327 farmers for Natural Farming practices. GBPU&T,
Pantnagar have included a course programme on Natural Farming in Under Graduate
course programme.
Monetization of Reuse of Sludge & Wastewater:
Reuse of treated water of 113 MLD (45 + 68 MLD) at-Jagjeetpur is being used in
Irrigation.
In STP complex at Jagjeetpur Haridwar, 03 STPs of total capacity 113 MLD are
functional. Irrigation department has constructed approx. 11 kms long main canal from
STP complex Jagjeetpur and also constructed distributaries form main canal to irrigate
the agriculture fields as per the crop water demand. At present, treated water is
supplied to local farmers for irrigation in Jagjeetpur, Missarpur and panjhaneri area
(around 593 Bigha) free of cost through a wide network of treated water line.

Sludge Management: -

From Jagjeetpur and Sarai STPs at Haridwar 70742 m3 Sludge has been distributed
free of cost to local famers for agricultural activities.

Livelihood Generation Opportunities:

JALAJ Livelihood Model - Implementation in progress at 37 locations to be replicated at
75 locations by Wildlife Institute of India (WII), Dehradun; Project on ‘Capacity Building
Programme for Leveraging Community and Local Resources Based on Technology’ with
HESCO - various training programmes are being conducted at village level; Promotion
of Home Stay, Ganga Trails, Jungle walks, Tourism Guides, Aarti at Ghats etc. -

Ghat Mein Haat for marketing of local produce.

Culture Heritage & Tourism:
Audio Video Facility for the Ganga Arti being developed at Har-ki-Pauri, Haridwar.
Pandit Deen Dayal homestay Vikas Yojana is being availed by many villagers to
develop homestay promoting sustainable tourism. Ganga Avalokan’- A museum on
Ganga at Chandi-Ghat, has been set up at Haridwar and ‘Ganga Museum’ developed
at Triveni Ghat, Rishikesh under Namami Gange Program.

Public Participation:

To involve the people in the basin for the cleanliness and conservation of Ganga, the
following Information Education & Communication (IEC) activities being organized
through 34 Universities/Colleges listed in SMCG along with 13 District Ganga
Committees under Namami Gange Programme: -

¢ [EC activities - IEC activities conducted 560 from 2017 to 2024 (July).
¢ Swachhta Pakhwada- Organized from 16th March to 31st March every year.

e Swachhta Hi Sewa- Swachhta Hi Sewa program organized from 15th September to
2nd October every year.

e Ganga Utsav- Ganga Utsav Program Organized from 04 November every year.
e International Yoga Day- Organized from 21st June every year.
e Har Ghar Har Ghat Tiranga — Organized from 12 August to 15 August last two year.

e Cleaning Drive- SMCG Uttarakhand organized 224 cleanliness Drive throughout the
state from 2017 to 2024.

e Harela Pakhwada- Organized from 16 July to 23 July from last four year.
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e Awareness Campaigns and Exhibitions — Mass awareness campaigns during Kumbh
Mela, Char Dham Yatra, Magh Mela, Gauchar Mela, Jauljibi Mela, Kisan Mela,
Swadeshi Mela, Rang Mahotsav, participation in important fairs and Exhibitions.

e Public awareness activities - various programs are organized from time to time with
institutions such as schools, colleges, NGOs, IIT Roorkee like Ganga quiz,, Nadi
Utsav painting competition, Ganga track, cleanliness campaign, Cleanliness
Fortnight Program, Cleanliness is the service, Ganga Marathon, Model exhibitor,
Ganges Day, Cleanliness rally, Street show, Audio-video hygiene film, Publicity on
social media, Ganga Art Marathon, Yoga day, Tree planting program, Ganga
workshops, Ganga run, Ghat pe Haat; Gang Aarti, etc.

vi. Institutional Building:
¢ 16 Meeting of State Ganga Committees has been held from 2017 to 2024

e Regular handholding of District Ganga Committees on Ganga Rejuvenation
interventions is done. . ,

e District Chamoli, Uttarakhand has been awarded the Prime Minister’s Award for
Excellence in Public Administration, 2020 for successful implementation of the
Government of India Programme “Namami Gange” in District Chamoli in
Uttarakhand.

e Capacity Building on River Basin Management Cycle approach in cooperation with
GIZ.

e Standard Operating Processor has been developed for the proper operation and
maintenance of all the infrastructure created for the liquid waste management.

e Training programmes for 40 school teachers of 20 schools on Ganga Box
(participatory teaching & learning approach) in cooperation with NMCG and GIZ.

e District Project Officer (DPO) have been placed by NMCG in 11 Districts for co-
ordination on Namami Gange Program.
Chairman emphasized that Arth Ganga Model envisages to Improve the overall
human well-being in Ganga basin through sustainable economic development and
equitable resource allocation. Taking forward the concept of Arth Ganga, a working
mechanism needs to be implemented to garmer people participation for Ganga
rejuvenation and to achieve the on-ground impact of the training and workshops and
motivate the farmers to uptake the zero-budget natural farming under the aegis of
Arth Ganga.
(Actions: All the Concerned Departments)

Agenda 4: Strengthening of District Ganga Committees (DGCs):
i. DGC Meetings:

District Ganga Committees are conducting regular monthly, mandated, monitored,
minuted (4M) meetings in all the districts. Also, the minutes of meeting (MoM) are
regularly being uploaded to the dedicated GDPMS portal designed by NMCG with
some variations in few Districts. During the assessment year 2024-25, total 71 nos. of
minutes of meetings (MoM) were uploaded over GDPMS portal, out of total 91
meetings of District Ganga Committees.

ii.Development of District Ganga Plan of Udham Singh Nagar & Ram Ganga River
Basin Management Plan.
As per NMCG Authority Order, Comprehensive District Ganga Plan (DGP) of Udham
Singh Nagar prepared with support of GIZ-SMCG, which has been approved by
Director General, NMCG on 08t January, 2024. Ramganga RBM plan has also been
prepared and approved by RBM Committee. Implemeftation of DGP Udham Singh

Nagar and Ramganga RBM Plan is under process.
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ifi. District Ganga Plans preparations in all the 12 District Ganga Committee (DGCs)

Handbook on DGP prepared by GIZ and approved by NMCG for upscaling the DGP
preparation by DGCs. Orientation done for all 13 DGCs conducted by NMCG-GIZ
together with SMCG for preparation of District Ganga Plan. A District Ganga Planning
Steering Committee is constituted by NMCG to formalize the DGP upscaling. Working
group for preparation of District Ganga Plan constituted in 07 DGCs i.e. Champawat,
Uttarkashi, Pithoragarh, Rudraprayag, Haridwar, Tehri Garhwal, Chamoli. Webinar
for DGCs on situational assessment for DGP organized on 7t August.

Further training and handholding program for all DGCs is proposed from September
2024 by GIZ.

District Ganga Committees to regularly convene the DGCs meeting and upload the
minutes of the meeting on the GDPMS portal. DGCs Almora and Bageshwar to
specifically ensure this.

DGC, Udham Singh Nagar to initiate actions towards addressing the key issues for
implementation of the prioritized measures in accordance with the approved District
Ganga Plan.

District Ganga Plan Working group to be constituted in the remaining 05 DGCs and
initiate the actions for DGP preparation.
(Actions: District Magistrate, DFOs, DGC)

Thereafter Chief Secretary, took a district wise brief note on the key issues within the
district for rejuvenation of river Ganga, there speedy solution and disposal, which are as
follows.

i. Rudraprayag:

* District Magistrates (DM), Rudraprayag apprised that the 75 KLD STP of the Anoop
Negi STP at Rudraprayag, technical assessment was done by the Uttarakhand
landslide Mitigations and management Centre Dehradun (ULMMC) regarding to the
landslide of the previously established STP plant. Based on the observations, it has
been found that STP plant was constructed without detailed geotechnical
investigation.

* The UKPJN, Srinagar has now selected another site near Jawadi bypass road for
Shifting of Anoop Negi STP, the selected land is forest land, hence the UKPJN,
Srinagar prepared forest land transfer proposal and submitted to the DFO office,
Rudraprayag for clearance.

Chairman directed to take appropriate actions for faults in selection and construction of
75 KLD STP of the Anoop Negi STP at Rudraprayag. Further District magistrate to get
the proper geotechnical assessment done of the newly identified site.

(Actions, District Magistrate, Jal Nigam, SMCG.)

ii. Bageshwar:
District Magistrate apprised that the DPR for sewerage infrastructure for Bageshwar
town has been prepared of 12.5 Cr by the Uttarakhand Jal Nigam, which needs to be
submitted to the NMCG through SPMG for sanctioning.

Chairman directed to submit the proposal of sewerage system of the Bageshwar town to
SMCG.

SMCG to review the proposal and further sent to NMCG for approval.
(Actions: Jal Nigam, District Administration)



iii.

iv.

vi.

Pithoragarh: .
District Magistrate, Pithoragarh apprised to the committee that DPR for STP
construction in Dharchula, Joljibi and other towns is in progress.

STP construction in SSB colony is in the process by Peyjal Nigam.

The proposal for renewal and upgradation work of old STP in ITBP colony has not been
approved by ITBP headquarters, Dehradun, it is suggested to send the proposal again
in the 16t financial cycle.

Health Department in Pithoragarh District is conducting regular audit of labs. and
hospitals for proper bio medical waste disposal.

Generated Bio Medical Waste from Pathology Labs and Hospitals Located in
Urban/Rural areas is being done through Deep Burial Pits and Sharp Pits by the
pathology labs and hospitals itself,

DGC to expedite the DPR preparation for STP construction in Dharchula, Joljibi and other
towns. SMCG to follow up with DGC-and rake appropriate actions for DPR on renewal
and upgradation work of old STP in ITBP colony. Proper implementation and monitoring
Jor scientific disposal of bio-medical waste to be done.

(Actions: District Magistrate, Jal Nigam, UKPCB, Health Department)

Champawat:
DM-Champawat apprised the need of orientation/handholding support from SPMG-
GIZ for the DGC members towards preparation of District Ganga Plan.

It was also apprised that I&D and STP proposal of the Tanakpur town has been
prepared and needs to be submitted to NMCG through SPMG for sanctioning.

DGC members to participate in the District Ganga Plan training being organized by GIZ
on 03-05 September, 2024 at ATI Nainital. Further it was directed to submit the I&D and

STP proposal of Tanakpur town to SMCG.
(Actions: SPMG-GIZ, DGC, Jal Nigam)

Tehri Garhwal

* Under the Narendra Nagar forest division 05 streams (Khureth Gadd, Pujyaldi
Gadd, Mathiyan Gadd, Utkhanda/Gend gadd, Norr basui Gadd) are rejuvenated
through DTR for the revival of Heval river in the financial year 2023-24.

* Uttarakhand Space application Centre has been engaged by UKPCB for plastic
waste management in Chardham routes and Dehradun city using high resolution

satellite images.
* In Almora and Dehradun use of plastic in road construction initiated by PWD.

Plastic supplied by “Plastic processing plant, Haldwani”.

Forest department to ensure regular monitoring and documentation of the streams
which have been rejuvenated towards revival of Heval river..

(Actions: Forest Department, DGC)
Pauri Garhwal:

DM apprised that for Pauri-revised DPR for Solid Waste Management plant yet to be
approved by Expenditure & Finance Committee (EFC).

For Srinagar- DPR including boundary wall approved, EC obtained, for execution RFP
for SWM “processing, treatment and disposal plant” sent to GoUK.

At Kotdwar- For EC, all documents/ MoM submitted, EAC, MoEF&CC, final approval
awaited.



Chairman directed to expedite the approval of DPR for Solid Waste management at Pauri
and tendering of SWM plant at Srinagar in co-ordination with UDD. Pursuance with
MoEF&CC to be done foe EC

(Actions: District Magistrates, UDD)

vii. Dehradun:
District Magistrate Dehradun apprised that Under UIDF- Proposal approved for STP (9
MLD) with FSTP and sewer lines (Rs. 52 Cr.) for Tapkeshwar by the Dept. Committee
in the departmental EFC under the Chairmanship of Principal Secretary, Urban
Development Dept. on 07-06-2024 vide letter No.220761 dt. 27-06-2024.
Jal Nigam in co-ordination with UDD to pursue for final approval of STP (9 MLD) with
FSTP and sewer lines (Rs. 52 Cr.) for Tapkeshwar in EFC.
(Action: Jal Nigam, UDD)
The meeting ended with a vote of thanks to the chair and all the participants:
(Ran ;ﬁ%
Program Director, SMCG
&
Member Convenor,
State Ganga Committee

Letter No.3 S F /SMCG/Namami Gange/SGC Dated: D-Lt 098 D D)_(I

2024

Copy to: -

1. Sr. PPS to Chief Secretary for kind information of Chef Secretary, Govt. Of
Uttarakhand. ,

2. Principal Secretary, Environment & Forest, Government of Uttarakhand.

3. Principal Chief Conservator of Forest, Govt. of Uttarakhand.

4. Chairman, Uttarakhand Environment Protection and Pollution Control Board.

S. Secretary, Drinking Water & Sanitation, Government of Uttarakhand

6. Secretary, Urban Development, Government of Uttarakhand.

7. Secretary, Tourism, Government of Uttarakhand.

8. Secretary, Finance, Government of Uttarakhand.

9. Secretary, Agriculture, Government of Uttarakhand

10. Staff Officer to Chief Secretary, Government of Uttarakhand.

11. Secretary, Education, Government of Uttarakhand.

12. Secretary, Irrigation, Government of Uttarakhand.

13. District Magistrate, Dehradun, Haridwar, Tehri Garhwal, Pauri Garhwal,
Rudraprayag, Chamoli, and Uttarkashi, Udham Singh Nagar, Nainital, Bageshwar,
Champawat, Pithoragarh, Almora.

14. Dr. A.A. Kazmi, Professor, Indian Institute of Technology (IIT), Roorkee.

15. Dr. AK. Lohani, Scientist ‘G’, National Institute of Hydrology (NIH), Roorkee.

16. Dr. Santosh Rai, Scientist ‘D’, Wadia Institute of Himalayan Geology (WIHG),
Dehradun.

17. Dr. Anil Gautam, People Science Institute (PSI), Dehradun.

18. Dr. Vishal Singh, Centre of Ecological Development & Resear¢h| (CEDAR), Dehradun.
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-17th -Meeting of State Ganga Committee (SGC) Uttarakhand, an
Authority. constituted under subsection (1) & (3) of section 3 of
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